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Action Plan Narrative :  Areas of Greatest Need :  The NSP Substantial Amendment for the State of Alabama in its entirety,
relative HUD and ADECA correspondence, and program materials may be viewed at:
http://www.adeca.alabama.gov/C2/NSP/default.aspx.

  AREAS OF GREATEST NEED
 Section 2301(c)(2) of Title III of Division B of the  Housing and Economic Recovery Act of 2008  (HERA) (Public Law 110-289,
approved July 30, 2008),  Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes  requires
Neighborhood Stabilization Program (NSP) funds be distributed to the areas of greatest need, including those with the greatest
percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and
identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a
methodology to determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages
3-6 of the Substantial Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's
approval of the Substantial Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP
grants on a competitive basis among applicants whose project areas are located within the following "priority" communities:
Bessemer, Birmingham, Huntsville, Jefferson County, City of Mobile, Mobile County, and City of Montgomery.

    Distribution and and Uses of Funds :   METHOD OF DISTRIBUTION
 The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project
reviews, and state objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented
in a timely manner. The competitive reviews involved qualitative and quantitative assessment to determine the extent to which
the activity would assist areas of greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness.
Criteria utilized in the reviews and additional details on the method of distribution may be viewed on pages 6-11 of the
Substantial Amendment at the above-referenced website.

  NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
 The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and
re-development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties
that have been abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible
activities for Eligible Use "A" are activity delivery costs and financing of an NSP eligible activity, to carry out that activity.
Corresponding CDBG eligible activities for Eligible Use "B" are acquisition and rehabilitation, disposition, direct homeownership
assistance, and preservation activities for homes and other residential properties and housing counseling for those seeking to
take part in the activity. Other eligible uses and activities may be viewed on pages 23-25 of the Substantial Amendment at the
above-referenced website.

  PROJECT DATES AND DURATION OF ASSISTANCE
 HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010,
and expended by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.

  RESPONSIBLE ORGANIZATIONS
 ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and
Mobile Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing
Authority, Aletheia House, Habitat for Humanity, and Mission Birmingham.  Definitions and Descriptions :  Detailed definitions and
descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.

  BLIGHTED STRUCTURE
 ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of  The Code of Alabama
1975 .

  AFFORDABLE RENTS
 Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the
Federal Register .  These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home
Investments Partnership Program (HOME).

  CONTINUED AFFORDABILITY
 For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and
92.254 to ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are
discouraged.  Sub-recipients and developers must ensure and document compliance that each homebuyer obtains a mortgage
loan from a lender who agrees to comply with the bank regulators' guidance for non-traditional mortgages.

 Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable
and for the longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and
residential properties remain affordable to individuals or families whose incomes do not exceed 120 percent area median income
or, for units originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals
and families whose incomes do not exceed 50 percent area median income.

  HOUSING REHABILITATION STANDARDS
 The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will
accept the Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the
Code of Federal Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with
applicable laws, codes, and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or
redevelop such homes and properties. The State will encourage rehabilitation which includes improvements to increase the
energy efficiency or conservation of such homes and properties.  Low Income Targeting :  The State of Alabama will use its
method of distribution, application for funds, and project review and award process to ensure that no less than 25 percent of its
initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties that will
house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage
each NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income
targeted activities.

 Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State
anticipates targeted activities will consist primarily of activities related to affordable rental housing.
    Acquisition and Relocation :  The State's priorities are acquisition and rehabilitation of residential properties and necessary
financing mechanisms.

 Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's
program; however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-
income dwelling units.

 Performance measures will include the number of housing units assisted and the number of low-income (no more than 50
percent area median income) and moderate-income (51-80 percent area median income) households benefiting. The total
number of households (which will include middle-income households 81-120 percent area median income) benefiting will be
reported as well. The type of housing assistance and household income level will be reported by activity type, i.e. acquisition and
rehabilitation, or financing mechanism. Street addresses will be entered for all single family housing activities. Further, the State
will continue to follow HUD's prevailing reporting requirements and report on any subsequent performance measures as may be
required.  Public Comment :  During the process of developing its Substantial Amendment, the State of Alabama hosted an input
session on October 28, 2008. Attendance was solicited from over 1,000 representatives of HUD entitlement communities,
municipal and county governments, public housing authorities, community action agencies, continuums of care, lending
institutions, fair housing agencies, credit counseling services, nonprofit agencies including Habitat for Humanity and AIDS
Alabama, regional planning and development commissions, grant professionals, rural and urban renewal communities, veterans
affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were posted on the
State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.

 The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30,
2008, as well as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice
of the public hearing was mailed to approximately 700 chief elected officials, regional planning and development commissions
and private grant professionals as well as e-mailed to ADECA's e-mail distribution list of interested parties and posted on the
Secretary of State's Open Meetings Act website.

 Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial
Amendment was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at
the ADECA office in Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A
comment period was allowed from November 13 to November 28, 2008. Individuals were offered the opportunity to comment
verbally at the public hearing or in writing via formal correspondence, fax, or e-mail. ADECA's website also offered the ability to
submit written comments. Comments received at the hearing, as well as the ten written comments received, are summarized on
pages 18-23 of the Substantial Amendment at the above-referenced website.
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anticipates targeted activities will consist primarily of activities related to affordable rental housing.
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 Performance measures will include the number of housing units assisted and the number of low-income (no more than 50
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reported as well. The type of housing assistance and household income level will be reported by activity type, i.e. acquisition and
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will continue to follow HUD's prevailing reporting requirements and report on any subsequent performance measures as may be
required.  Public Comment :  During the process of developing its Substantial Amendment, the State of Alabama hosted an input
session on October 28, 2008. Attendance was solicited from over 1,000 representatives of HUD entitlement communities,
municipal and county governments, public housing authorities, community action agencies, continuums of care, lending
institutions, fair housing agencies, credit counseling services, nonprofit agencies including Habitat for Humanity and AIDS
Alabama, regional planning and development commissions, grant professionals, rural and urban renewal communities, veterans
affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were posted on the
State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.

 The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30,
2008, as well as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice
of the public hearing was mailed to approximately 700 chief elected officials, regional planning and development commissions
and private grant professionals as well as e-mailed to ADECA's e-mail distribution list of interested parties and posted on the
Secretary of State's Open Meetings Act website.

 Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial
Amendment was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at
the ADECA office in Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A
comment period was allowed from November 13 to November 28, 2008. Individuals were offered the opportunity to comment
verbally at the public hearing or in writing via formal correspondence, fax, or e-mail. ADECA's website also offered the ability to
submit written comments. Comments received at the hearing, as well as the ten written comments received, are summarized on
pages 18-23 of the Substantial Amendment at the above-referenced website.
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State's website. Approximately 115 persons attended this session.
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Amendment was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at
the ADECA office in Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A
comment period was allowed from November 13 to November 28, 2008. Individuals were offered the opportunity to comment
verbally at the public hearing or in writing via formal correspondence, fax, or e-mail. ADECA's website also offered the ability to
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Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,792,414.14

$39,792,414.14

$39,792,414.14

$39,450,216.46

$36,686,861.70

$2,763,354.76

Program Income Received: $2,763,354.76

Total Funds Expended: $39,457,941.66

Match Contribution: $0.00

Overall Progress Narrative:

 The State of Alabama has NSP1 agreements with 12 subrecipients and developers.  Seven are entitlement units of government (City of
Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson County, and Mobile County) and 5 are nonprofit
organizations (Alabama Association of Habitat for Humanity Affiliates, Aletheia House, Greater Birmingham Habitat for Humanity, Huntsville
Housing Authority, and Mission Birmingham).  The State Substantial Amendment process resulted in the determination of 7 priority areas and
subrecipients and developers are conducting NSP1 activities in these 7 areas: Jefferson County, Mobile County, and the cities of Bessemer,
Birmingham, Huntsville, Mobile, and Montgomery. For details on the progress of each subrecipient and developer, please refer to the individual
activities listed below.



4

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-01-0001

Budget Program Funds Drawn Program Income Drawn

Total
Alabama NSP
Administration

Alabama NSP
Administration

Alabama NSP
Administration

Alabama NSP
Administration

Alabama NSP
Administration

Alabama NSP
Administration

Alabama NSP
Administration

Alabama NSP
Administration
Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

BESS-3ADMIN-009

BHAM-3ADMIN-002

HUNT-3ADMIN-023

JEFF-3ADMIN-005

MOBL-3ADMIN-028

MONT-3ADMIN-048

STATE-AL-3ADMIN

XX-DELETE-01

ALTH-2RHB25-001

ALTH-2RHB25M1-001

BESS-2RHB25-009

CITY OF
BESSEMER-
ADMINISTRATIO
N
CITY OF
BIRMINGHAM-
ADMINISTRATIO
N
CITY OF
HUNTSVILLE-
ADMINISTRATIO
N
JEFFERSON
COUNTY-
ADMINISTRATIO
N
CITY OF
MOBILE-
ADMINISTRATIO
N
CITY OF
MONTGOMERY-
ADMINISTRATIO
N
STATE OF
ALABAMA-
ADMINISTRATIO
N
XX-DELETE-001

ALETHEIA
HOUSE-
REHABILITATIO
N-50
ALETHEIA
HOUSE-
REHABILITATIO
N-50
CITY OF
BESSEMER-
REHABILITATIO
N-50

$39,792,414.14 $36,716,556.41 $2,767,087.12

$48,460.73 $28,393.51 $13,502.96

$128,690.10 $100,000.00 $28,690.10

$33,273.65 $23,750.00 $9,523.65

$100,000.00 $100,000.00 $0.00

$0.00 $0.00 $0.00

$104,150.02 $9,907.96 $94,242.06

$1,189,083.54 $1,081,155.59 $6,089.18

$0.00 $0.00 $0.00

$3,520,728.25 $3,520,728.25 $0.00

$4,479,271.75 $4,479,271.75 $0.00

$114,565.76 $111,749.02 $2,816.74
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-01-0001

Budget Program Funds Drawn Program Income Drawn

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

BESS-2RHB75-009

BESS-4DEMOL-009

BHAM-2RHB25-002

BHAM-2RHB75-002

HBGB-2RHB25-053

HBGB-2RHB75-053

HBHV-2RHB25-034

HBHV-2RHB75-034

HBJC-2RHB25-034

HBJC-2RHB75-034

HBMC-2RHB25-034

CITY OF
BESSEMER-
REHABILITATIO
N-120
CITY OF
BESSEMER-
DEMOLITION
CITY OF
BIRMINGHAM-
REHABILITATIO
N-50
CITY OF
BIRMINGHAM-
REHABILITATIO
N-120
GREATER
BIRMINGHAM
HABITAT-
REHABILITATIO
N-50
GREATER
BIRMINGHAM
HABITAT-
REHABILITATIO
N-120
HABITAT
HUNTSVILLE-
REHABILITATIO
N-50
HABITAT
HUNTSVILLE-
REHABILITATIO
N-120
HABITAT
JEFFERSON
COUNTY-
REHABILITATIO
N-50
HABITAT
JEFFERSON
COUNTY-
REHABILITATIO
N-120
HABITAT
MOBILE
COUNTY-
REHABILITATIO
N-50

$686,900.58 $584,156.89 $77,525.79

$0.00 $0.00 $0.00

$1,141,453.38 $905,584.58 $235,868.80

$1,155,978.12 $994,415.42 $161,562.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,350,276.79 $2,350,276.79 $0.00

$649,723.21 $649,723.21 $0.00

$1,216,215.32 $1,216,215.32 $0.00

$3,283,784.68 $3,283,784.68 $0.00

$1,400,786.11 $1,400,786.11 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-01-0001

Budget Program Funds Drawn Program Income Drawn

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

HBMC-2RHB75-034

HUNT-2RHB25-023

HUNT-2RHB75-023

HVHA-2RHB25-024

HVHA-2RHB25M1-
024

HVHA-2RHB25M2-
024

HVHA-2RHB25M3-
024

HVHA-2RHB25M4-
024

HVHA-2RHB25M5-
024

HVHA-2RHB25M6-
024

HABITAT
MOBILE
COUNTY-
REHABILITATIO
N-120
CITY OF
HUNTSVILLE-
REHABILITATIO
N-50
CITY OF
HUNTSVILLE-
REHABILITATIO
N-120
HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-50
HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-50
HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-50
HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-50
HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-50
HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-50
HUNTSVILLE
HOUSING
AUTHORITY-
REHAB-50

$3,099,213.89 $3,099,213.89 $0.00

$149,629.56 $99,409.06 $50,220.50

$534,157.81 $224,731.70 $309,426.11

$1,381,044.46 $1,381,044.46 $0.00

$185,026.20 $185,026.20 $0.00

$185,026.20 $185,026.20 $0.00

$185,026.20 $185,026.20 $0.00

$185,026.20 $185,026.20 $0.00

$185,026.20 $185,026.20 $0.00

$185,026.25 $185,026.25 $0.00



7

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-01-0001

Budget Program Funds Drawn Program Income Drawn

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

HVHA-2RHB75-024

JEFF-2RHB25-005

JEFF-2RHB75-005

JEFF-4DEMOL-005

MISS-2RHB25-021

MISS-2RHB75-021

MOBL-2RHB25-028

MOBL-2RHB75-028

MOCY-2RHB25-043

MOCY-2RHB75-043

MONT-2RHB25-048

MONT-2RHB75-048

HUNTSVILLE
HOUSING
AUTHORITY-
REHABILITATIO
N-120
JEFFERSON
COUNTY-
REHABILITATIO
N-50
JEFFERSON
COUNTY-
REHABILITATIO
N-120
JEFFERSON
COUNTY-
DEMOLITION
MISSION
BIRMINGHAM-
REHABILITATIO
N-50
MISSION
BIRMINGHAM-
REHABILITATIO
N-120
CITY OF
MOBILE-
REHABILITATIO
N-50
CITY OF
MOBILE-
REHABILITATIO
N-120
MOBILE
COUNTY-
REHABILITATIO
N-50
MOBILE
COUNTY-
REHABILITATIO
N-120
CITY OF
MONTGOMERY-
REHABILITATIO
N-50
CITY OF
MONTGOMERY-
REHABILITATIO
N-120

$1,308,798.29 $1,308,798.29 $0.00

$804,905.57 $804,905.57 $0.00

$1,079,294.43 $1,079,294.43 $0.00

$15,800.00 $15,800.00 $0.00

$264,757.51 $264,757.51 $0.00

$735,242.49 $735,242.49 $0.00

$726,018.84 $677,914.23 $48,104.61

$1,793,156.52 $1,327,382.92 $295,352.92

$1,190,404.54 $1,190,404.54 $0.00

$809,595.46 $709,635.67 $95,230.79

$559,182.73 $287,595.66 $271,587.07

$2,286,048.24 $1,560,369.66 $725,678.58
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-01-0001

Budget Program Funds Drawn Program Income Drawn

Alabama NSP
Rehabilitation

Alabama NSP
Rehabilitation

MONT-4DEMOL-048

XX-DELETE

CITY OF
MONTGOMERY-
DEMOLITION
XX-DELETE-000

$341,664.56 $0.00 $341,664.56

$0.00 $0.00 $0.00

Grantee Activity Number:                        ALTH-2RHB25-001
Activity Title:                                             ALETHEIA HOUSE-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

ALETHEIA HOUSE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,520,728.25

$3,520,728.25

$3,520,728.25

$3,520,728.25

$3,520,728.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,520,728.25

ALETHEIA HOUSE $3,520,728.25

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        ALTH-2RHB25-001
Activity Title:                                             ALETHEIA HOUSE-REHABILITATION-50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Location Description:

 Aletheia House has a total inventory of 26 single-family properties.  Note that previous reports indicated 27, but one unoccupied property was
destroyed during the April 27, 2011, tornadoes that devastated Alabama.  All properties are leased to households whose incomes do not exceed
50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ALTH-2RHB25M1-001
Activity Title:                                             ALETHEIA HOUSE-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

ALETHEIA HOUSE

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        ALTH-2RHB25M1-001
Activity Title:                                             ALETHEIA HOUSE-REHABILITATION-50
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,479,271.75

$4,479,271.75

$4,479,271.75

$4,479,271.75

$4,479,271.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,479,271.75

ALETHEIA HOUSE $4,479,271.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Location Description:

 Per previous reports, Aletheia House acquired and rehabilitated a 140-unit apartment complex located at 1514 Charter East Circle in Center
Point.  All units are leased to households whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BESS-2RHB25-009
Activity Title:                                             CITY OF BESSEMER-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BESSEMER

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,565.76

$114,565.76

$114,565.76

$114,565.76

$111,749.02

$2,816.74

Program Income Received: $28,694.57

Total Funds Expended: $114,565.76

CITY OF BESSEMER $114,565.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BESS-2RHB25-009
Activity Title:                                             CITY OF BESSEMER-REHABILITATION-50

CITY OF BESSEMER

Location Description:

 Three of the 7 houses completed by the City of Bessemer were sold to households whose incomes do not exceed 50% AMI.  (See BESS-
2RHB75-009 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BESS-2RHB75-009
Activity Title:                                             CITY OF BESSEMER-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BESSEMER

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$686,900.58

$686,900.58

$686,900.58

$661,682.68

$584,156.89

$77,525.79
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BESS-2RHB75-009
Activity Title:                                             CITY OF BESSEMER-REHABILITATION-120
Program Income Received: $74,605.71

Total Funds Expended: $661,682.68

CITY OF BESSEMER $661,682.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF BESSEMER

Location Description:

 The City of Bessemer has a total inventory of 8 properties.  Rehab activities are complete on 7.  Three houses have been sold.  Four are
pending transfer of ownership to Greater Birmingham Habitat for Humanity.  Three properties are occupied by households whose incomes do
not exceed 50% AMI (see BESS-2RHB25-009).  The remaining property, which was blighted, was demolished in August 2014 (see BESS-
4DEMOL-009).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BESS-3ADMIN-009
Activity Title:                                             CITY OF BESSEMER-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BESS-3ADMIN-009
Activity Title:                                             CITY OF BESSEMER-ADMINISTRATION
04/28/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BESSEMER

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,460.73

$48,460.73

$48,460.73

$41,896.47

$28,393.51

$13,502.96

Program Income Received: $11,477.80

Total Funds Expended: $41,896.47

CITY OF BESSEMER $41,896.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION FOR CITY OF BESSEMER

Activity Description

CITY OF BESSEMER

Location Description:

 No administration funds drawn this quarter by the City of Bessemer.

Activity Progress Narrative:



15

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BESS-3ADMIN-009
Activity Title:                                             CITY OF BESSEMER-ADMINISTRATION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BESS-4DEMOL-009
Activity Title:                                             CITY OF BESSEMER-DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BESSEMER

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF BESSEMER $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BESS-4DEMOL-009
Activity Title:                                             CITY OF BESSEMER-DEMOLITION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES

Activity Description

BESSEMER

Location Description:

 The City of Bessemer demolished one blighted property located in a NSP LMMI eligible block group.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BHAM-2RHB25-002
Activity Title:                                             CITY OF BIRMINGHAM-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BIRMINGHAM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,141,453.38
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BHAM-2RHB25-002
Activity Title:                                             CITY OF BIRMINGHAM-REHABILITATION-50
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,141,453.38

$1,141,453.38

$1,141,453.38

$905,584.58

$235,868.80

Program Income Received: $106,530.41

Total Funds Expended: $1,141,453.38

CITY OF BIRMINGHAM $1,141,453.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF BIRMINGHAM

Location Description:

 Ten of the 19 houses completed by the City of Birmingham are occupied by households whose incomes do not exceed 50% AMI.  (See BHAM-
2RHB75-002 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BHAM-2RHB75-002
Activity Title:                                             CITY OF BIRMINGHAM-REHABILITATION-120

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BHAM-2RHB75-002
Activity Title:                                             CITY OF BIRMINGHAM-REHABILITATION-120
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BIRMINGHAM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,155,978.12

$1,155,978.12

$1,155,978.12

$1,155,978.12

$994,415.42

$161,562.70

Program Income Received: $276,979.03

Total Funds Expended: $1,155,978.12

CITY OF BIRMINGHAM $1,155,978.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF BIRMINGHAM

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BHAM-2RHB75-002
Activity Title:                                             CITY OF BIRMINGHAM-REHABILITATION-120

 The City of Birmingham has a total inventory of 19 properties.  The Jefferson County Committee for Economic Opportunity (JCCEO), a
community action agency, conducted activities for the City.  All properties have been sold or gifted.  Ten are occupied by households whose
incomes do not exceed 50% AMI (see BHAM-2RHB25-002).  Properties gifted to area nonprofit organizations are used as rental homes for
households with special needs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BHAM-3ADMIN-002
Activity Title:                                             CITY OF BIRMINGHAM-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BIRMINGHAM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,690.10

$128,690.10

$128,690.10

$128,690.10

$100,000.00

$28,690.10

Program Income Received: $42,612.16
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        BHAM-3ADMIN-002
Activity Title:                                             CITY OF BIRMINGHAM-ADMINISTRATION

Total Funds Expended: $128,690.10

CITY OF BIRMINGHAM $128,690.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION FOR CITY OF BIRMINGHAM

Activity Description

CITY OF BIRMINGHAM

Location Description:

 All administration funds have been drawn by the City of Birmingham.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBGB-2RHB25-053
Activity Title:                                             GREATER BIRMINGHAM HABITAT-REHABILITATION-
50
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

10/01/2014 12/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBGB-2RHB25-053
Activity Title:                                             GREATER BIRMINGHAM HABITAT-REHABILITATION-
50Primary Responsible Organization:

GREATER BIRMINGHAM HABITAT FOR HUMANITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF BIRMINGHAM

Location Description:

 Seven of the 11 houses completed by the Greater Birmingham Habitat for Humanity are leased to households whose incomes do not exceed
50% AMI.  (See HBGB-2RHB75-053 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBGB-2RHB75-053
Activity Title:                                             GREATER BIRMINGHAM HABITAT-REHABILITATION-
120
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

10/01/2014 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

GREATER BIRMINGHAM HABITAT FOR HUMANITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBGB-2RHB75-053
Activity Title:                                             GREATER BIRMINGHAM HABITAT-REHABILITATION-
120

CITY OF BIRMINGHAM

Location Description:

 On October 1, 2014, Mission Birmingham transferred ownership 12 properties to the Greater Birmingham Habitat for Humanity. Greater
Birmingham Habitat has completed rehab activities on 11 properties.  One property was destroyed by fire in November 2014.  All 11 completed
properties are currently occupied under lease agreements.  Seven are leased to households whose incomes do not exceed 50% AMI (see
HBGB-2RHB25-053).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBHV-2RHB25-034
Activity Title:                                             HABITAT HUNTSVILLE-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,350,276.79

$2,350,276.79

$2,350,276.79

$2,350,276.79

$2,350,276.79
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBHV-2RHB25-034
Activity Title:                                             HABITAT HUNTSVILLE-REHABILITATION-50

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $2,350,276.79

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $2,350,276.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF HUNTSVILLE

Location Description:

 Twenty-five of the 31 houses completed by Habitat for Humanity of Madison County (Huntsville) are occupied by households whose incomes
do not exceed 50% AMI.  (See HBHV-2RHB75-034 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBHV-2RHB75-034
Activity Title:                                             HABITAT HUNTSVILLE-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBHV-2RHB75-034
Activity Title:                                             HABITAT HUNTSVILLE-REHABILITATION-120
04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$649,723.21

$649,723.21

$649,723.21

$649,723.21

$649,723.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $649,723.21

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $649,723.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF HUNTSVILLE

Location Description:

 Habitat for Humanity of Madison County (Huntsville) has a total inventory of 31 properties.  All properties have been sold or leased.  Twenty-
five are occupied by households whose incomes do not exceed 50% AMI (see HBHV-2RHB25-034).

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBHV-2RHB75-034
Activity Title:                                             HABITAT HUNTSVILLE-REHABILITATION-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBJC-2RHB25-034
Activity Title:                                             HABITAT JEFFERSON COUNTY-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,216,215.32

$1,216,215.32

$1,216,215.32

$1,216,215.32

$1,216,215.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,216,215.32

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $1,216,215.32

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBJC-2RHB25-034
Activity Title:                                             HABITAT JEFFERSON COUNTY-REHABILITATION-50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Location Description:

 Twelve of the 37 houses completed by the Greater Birmingham Habitat for Humanity (Jefferson County) are occupied by households whose
incomes do not exceed 50% AMI.  (See HBJC-2RHB75-034 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBJC-2RHB75-034
Activity Title:                                             HABITAT JEFFERSON COUNTY-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBJC-2RHB75-034
Activity Title:                                             HABITAT JEFFERSON COUNTY-REHABILITATION-120
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,283,784.68

$3,283,784.68

$3,283,784.68

$3,283,784.68

$3,283,784.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,283,784.68

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $3,283,784.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Location Description:

 The Greater Birmingham Habitat for Humanity (Jefferson County) has a total inventory of 37 properties.  All properties have been sold or
leased.  Twelve are occupied by households whose incomes do not exceed 50% AMI (see HBJC-2RHB25-034).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBMC-2RHB25-034
Activity Title:                                             HABITAT MOBILE COUNTY-REHABILITATION-50
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBMC-2RHB25-034
Activity Title:                                             HABITAT MOBILE COUNTY-REHABILITATION-50
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400,786.11

$1,400,786.11

$1,400,786.11

$1,400,786.11

$1,400,786.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,400,786.11

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $1,400,786.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBMC-2RHB25-034
Activity Title:                                             HABITAT MOBILE COUNTY-REHABILITATION-50

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Location Description:

 Thirteen of the 43 houses completed by Habitat for Humanity of Southwest Alabama (Mobile County) are occupied by households whose
incomes do not exceed 50% AMI.  (See HBMC-2RHB75-034 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HBMC-2RHB75-034
Activity Title:                                             HABITAT MOBILE COUNTY-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,099,213.89

$3,099,213.89

$3,099,213.89

$3,099,213.89

$3,099,213.89

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HBMC-2RHB75-034
Activity Title:                                             HABITAT MOBILE COUNTY-REHABILITATION-120

Total Funds Expended: $3,099,213.89

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $3,099,213.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Location Description:

 Habitat for Humanity of Southwest Alabama (Mobile County) has a total inventory of 43 properties.  All rehab work is complete and 39 homes
have been sold or leased.  Thirteen are occupied by households whose incomes do not exceed 50% AMI (see HBMC-2RHB25-034).
 Program completion is estimated by December 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HUNT-2RHB25-023
Activity Title:                                             CITY OF HUNTSVILLE-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HUNT-2RHB25-023
Activity Title:                                             CITY OF HUNTSVILLE-REHABILITATION-50
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF HUNTSVILLE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,629.56

$149,629.56

$149,629.56

$149,629.56

$99,409.06

$50,220.50

Program Income Received: $76,216.55

Total Funds Expended: $149,629.56

CITY OF HUNTSVILLE $149,629.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF HUNTSVILLE

Location Description:

 Two of the 7 houses completed by the City of Huntsville are occupied by households whose incomes do not exceed 50% AMI.  (See HUNT-
2RHB75-023 for additional information.)

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HUNT-2RHB25-023
Activity Title:                                             CITY OF HUNTSVILLE-REHABILITATION-50

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HUNT-2RHB75-023
Activity Title:                                             CITY OF HUNTSVILLE-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF HUNTSVILLE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$534,157.81

$534,157.81

$534,157.81

$534,157.81

$224,731.70

$309,426.11

Program Income Received: $198,163.00

Total Funds Expended: $534,157.81

CITY OF HUNTSVILLE $534,157.81

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HUNT-2RHB75-023
Activity Title:                                             CITY OF HUNTSVILLE-REHABILITATION-120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF HUNTSVILLE

Location Description:

 The City of Huntsville has a total inventory of 7 properties.  Family Services Center, Inc. of Huntsville is conducting activities for the City.
Rehab activities are complete on all properties, and all have been sold.  Two were sold to households whose incomes do not exceed 50% AMI
(see HUNT-2RHB25-023).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HUNT-3ADMIN-023
Activity Title:                                             CITY OF HUNTSVILLE-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF HUNTSVILLE

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HUNT-3ADMIN-023
Activity Title:                                             CITY OF HUNTSVILLE-ADMINISTRATION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,273.65

$33,273.65

$33,273.65

$33,273.65

$23,750.00

$9,523.65

Program Income Received: $30,486.62

Total Funds Expended: $33,273.65

CITY OF HUNTSVILLE $33,273.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION FOR CITY OF HUNTSVILLE

Activity Description

CITY OF HUNTSVILLE

Location Description:

 All administration funds have been drawn by the City of Huntsville.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,381,044.46

$1,381,044.46

$1,381,044.46

$1,381,044.46

$1,381,044.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,381,044.46

HUNTSVILLE HOUSING AUTHORITY $1,381,044.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF HUNTSVILLE

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50

 Eleven of the 21 houses completed by the Huntsville Housing Authority (HHA) are occupied by households whose incomes do not exceed 50%
AMI.  (See HVHA-2RHB75-024 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25M1-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$0.00

Program Income Received: $0.00



38

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M1-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Total Funds Expended: $185,026.20

HUNTSVILLE HOUSING AUTHORITY $185,026.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

2216 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Location Description:

 The 4 units located at 2216 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing Authority (HHA).  All
units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25M2-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M2-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $185,026.20

HUNTSVILLE HOUSING AUTHORITY $185,026.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Location Description:

 The 4 units located at 2226 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing Authority (HHA).  All
units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M2-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25M3-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $185,026.20

HUNTSVILLE HOUSING AUTHORITY $185,026.20

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M3-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Location Description:

 The 4 units located at 2228 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing Authority (HHA).  All
units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25M4-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M4-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $185,026.20

HUNTSVILLE HOUSING AUTHORITY $185,026.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Location Description:

 The 4 units located at 2300 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing Authority (HHA).  All
units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25M5-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M5-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$185,026.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $185,026.20

HUNTSVILLE HOUSING AUTHORITY $185,026.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M5-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
50

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Location Description:

 The 4 units located at 2302 Wind Trace Circle SW in Huntsville are operated as public housing by the Huntsville Housing Authority (HHA).  All
units are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB25M6-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHAB-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,026.25

$185,026.25

$185,026.25

$185,026.25

$185,026.25

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB25M6-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHAB-50

Total Funds Expended: $185,026.25

HUNTSVILLE HOUSING AUTHORITY $185,026.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED WITH NSP FUNDS IN ORDER
TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

4928 COTTON ROW NW, HUNTSVILLE AL 35816

Location Description:

 The 4 units located at 4928 Cotton Row NW in Huntsville are operated as public housing by the Huntsville Housing Authority (HHA).  All units
are leased to tenants whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HVHA-2RHB75-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
120
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB75-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
120NSP Only - LMMI N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,308,798.29

$1,308,798.29

$1,308,798.29

$1,308,798.29

$1,308,798.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,308,798.29

HUNTSVILLE HOUSING AUTHORITY $1,308,798.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF HUNTSVILLE

Location Description:

 The Huntsville Housing Authority (HHA) has a total inventory of 21 single-family properties.  Twenty have been sold and one is occupied under
a lease-purchase agreement.  Eleven homes are occupied by households whose incomes do not exceed 50% AMI (see HVHA-2RHB25-024).

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        HVHA-2RHB75-024
Activity Title:                                             HUNTSVILLE HOUSING AUTHORITY-REHABILITATION-
120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JEFF-2RHB25-005
Activity Title:                                             JEFFERSON COUNTY-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

JEFFERSON COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$804,905.57

$804,905.57

$804,905.57

$804,905.57

$804,905.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $804,905.57

JEFFERSON COUNTY COMMISSION $804,905.57

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        JEFF-2RHB25-005
Activity Title:                                             JEFFERSON COUNTY-REHABILITATION-50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF ARGO, COUNTY LINE,
SUMITON AND WEST JEFFERSON.

Location Description:

 Seven of the 16 houses completed by Jefferson County are occupied by households whose incomes do not exceed 50% AMI.  (See JEFF-
2RHB75-005 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JEFF-2RHB75-005
Activity Title:                                             JEFFERSON COUNTY-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

JEFFERSON COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        JEFF-2RHB75-005
Activity Title:                                             JEFFERSON COUNTY-REHABILITATION-120
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,079,294.43

$1,079,294.43

$1,079,294.43

$1,079,294.43

$1,079,294.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,079,294.43

JEFFERSON COUNTY COMMISSION $1,079,294.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF ARGO, COUNTY LINE,
SUMITON AND WEST JEFFERSON.

Location Description:

 Jefferson County has a total inventory of 16 properties.  The Greater Birmingham Habitat for Humanity conducted activities for the County.  All
properties have been sold.  Seven were sold to households whose incomes do not exceed 50% AMI (see JEFF-2RHB25-005).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        JEFF-3ADMIN-005
Activity Title:                                             JEFFERSON COUNTY-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

JEFFERSON COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

JEFFERSON COUNTY COMMISSION $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        JEFF-3ADMIN-005
Activity Title:                                             JEFFERSON COUNTY-ADMINISTRATION

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF ARGO, COUNTY LINE,
SUMITON AND WEST JEFFERSON.

Location Description:

 All administration funds have been drawn by Jefferson County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JEFF-4DEMOL-005
Activity Title:                                             JEFFERSON COUNTY-DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

JEFFERSON COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,800.00

$15,800.00

$15,800.00

$15,800.00

$15,800.00

$0.00

Program Income Received: $0.00



52

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        JEFF-4DEMOL-005
Activity Title:                                             JEFFERSON COUNTY-DEMOLITION

Total Funds Expended: $15,800.00

JEFFERSON COUNTY COMMISSION $15,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES.

Activity Description

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF ARGO, COUNTY LINE,
SUMITON AND WEST JEFFERSON.

Location Description:

 Jefferson County demolished 5 blighted properties located in NSP LMMI eligible block groups.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MISS-2RHB25-021
Activity Title:                                             MISSION BIRMINGHAM-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A



53

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MISS-2RHB25-021
Activity Title:                                             MISSION BIRMINGHAM-REHABILITATION-50
Primary Responsible Organization:

MISSION BIRMINGHAM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,757.51

$264,757.51

$264,757.51

$264,757.51

$264,757.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $264,757.51

MISSION BIRMINGHAM $264,757.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF BIRMINGHAM

Location Description:

 On October 1, 2014, Mission Birmingham transferred ownership of 12 properties to the Greater Birmingham Habitat for Humanity. (see HBGB-
2RHB25-053 for additional information).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



54

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MISS-2RHB75-021
Activity Title:                                             MISSION BIRMINGHAM-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

MISSION BIRMINGHAM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$735,242.49

$735,242.49

$735,242.49

$735,242.49

$735,242.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $735,242.49

MISSION BIRMINGHAM $735,242.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MISS-2RHB75-021
Activity Title:                                             MISSION BIRMINGHAM-REHABILITATION-120

CITY OF BIRMINGHAM

Location Description:

 Mission Birmingham originally had a total inventory of 13 properties and sold one.  On October 1, 2014, Mission Birmingham transferred
ownership of its 12 remaining properties to the Greater Birmingham Habitat for Humanity. (see HBGB-2RHB75-053 for additional information).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MOBL-2RHB25-028
Activity Title:                                             CITY OF MOBILE-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF MOBILE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$726,018.84

$726,018.84

$726,018.84

$726,018.84

$677,914.23

$48,104.61
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOBL-2RHB25-028
Activity Title:                                             CITY OF MOBILE-REHABILITATION-50
Program Income Received: $156,635.85

Total Funds Expended: $726,018.84

CITY OF MOBILE $726,018.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF MOBILE

Location Description:

 Eight of the 19 houses completed by the City of Mobile are occupied by households whose incomes do not exceed 50% AMI.  (See MOBL-
2RHB75-028 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MOBL-2RHB75-028
Activity Title:                                             CITY OF MOBILE-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOBL-2RHB75-028
Activity Title:                                             CITY OF MOBILE-REHABILITATION-120
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF MOBILE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,793,156.52

$1,793,156.52

$1,793,156.52

$1,622,735.84

$1,327,382.92

$295,352.92

Program Income Received: $407,253.18

Total Funds Expended: $1,622,735.84

CITY OF MOBILE $1,622,735.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF MOBILE

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOBL-2RHB75-028
Activity Title:                                             CITY OF MOBILE-REHABILITATION-120

 The City of Mobile has a total inventory of 24 properties.  Four nonprofit organizations, Bay Area Women Coalition, Housing First, Mobile
Community Action (MCA), and Restore Mobile (formerly the Mobile Historical Development Commission) conducted activities for the City.
Eighteen homes have been sold or leased.  Eight properties are occupied by households whose incomes do not exceed 50% AMI (see MOBL-
2RHB25-028).
 As a result of a Request for Proposals process, the City donated one single-family home to the New Shiloh Baptist Church who will only lease it
to NSP income eligible households.
 Program completion is estimated by March 31, 2017.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MOBL-3ADMIN-028
Activity Title:                                             CITY OF MOBILE-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF MOBILE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOBL-3ADMIN-028
Activity Title:                                             CITY OF MOBILE-ADMINISTRATION
Program Income Received: $62,654.33

Total Funds Expended: $0.00

CITY OF MOBILE $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION FOR CITY OF MOBILE

Activity Description

CITY OF MOBILE

Location Description:

 No administration funds drawn this quarter by the City of Mobile.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MOCY-2RHB25-043
Activity Title:                                             MOBILE COUNTY-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOCY-2RHB25-043
Activity Title:                                             MOBILE COUNTY-REHABILITATION-50
Primary Responsible Organization:

MOBILE COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,190,404.54

$1,190,404.54

$1,190,404.54

$1,190,404.54

$1,190,404.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,190,404.54

MOBILE COUNTY COMMISSION $1,190,404.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Location Description:

 Ten of the 17 houses completed by Mobile County are occupied by households whose incomes do not exceed 50% AMI.  (See MOCY-2RHB75-
043 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOCY-2RHB75-043
Activity Title:                                             MOBILE COUNTY-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

MOBILE COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$809,595.46

$809,595.46

$809,595.46

$798,164.59

$704,862.91

$93,301.68

Program Income Received: $0.00

Total Funds Expended: $798,164.59

MOBILE COUNTY COMMISSION $798,164.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MOCY-2RHB75-043
Activity Title:                                             MOBILE COUNTY-REHABILITATION-120

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Location Description:

 Mobile County has a total inventory of 17 properties.  Habitat for Humanity in Mobile County is conducting activities for the County.  All rehab
work is complete, and 17 have been sold or leased.  Habitat for Humanity has begun working with tenants under lease-purchase agreements to
close on those properties.  Ten properties are occupied by households whose incomes do not exceed 50% AMI (see MOCY-2RHB25-043).
 The County anticipates program completion by October 31, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MONT-2RHB25-048
Activity Title:                                             CITY OF MONTGOMERY-REHABILITATION-50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF MONTGOMERY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$559,182.73

$559,182.73

$559,182.73

$559,182.73

$287,595.66
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MONT-2RHB25-048
Activity Title:                                             CITY OF MONTGOMERY-REHABILITATION-50

Program Income Drawdown: $271,587.07

Program Income Received: $322,761.39

Total Funds Expended: $559,182.73

CITY OF MONTGOMERY $559,182.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF MONTGOMERY

Location Description:

 Six of the 18 houses completed by the City of Montgomery are occupied by households whose incomes do not exceed 50% AMI.  (See MONT-
2RHB75-048 for additional information.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MONT-2RHB75-048
Activity Title:                                             CITY OF MONTGOMERY-REHABILITATION-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MONT-2RHB75-048
Activity Title:                                             CITY OF MONTGOMERY-REHABILITATION-120
04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF MONTGOMERY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,286,048.24

$2,286,048.24

$2,286,048.24

$2,286,048.24

$1,560,369.66

$725,678.58

Program Income Received: $839,179.60

Total Funds Expended: $2,627,712.80

CITY OF MONTGOMERY $2,627,712.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN ORDER TO SELL OR RENT
TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Activity Description

CITY OF MONTGOMERY

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MONT-2RHB75-048
Activity Title:                                             CITY OF MONTGOMERY-REHABILITATION-120

 The City of Montgomery has a total inventory of 23 properties.  Volunteers of America (VOA) conducted activities for 17 properties acquired
with grant funds and rehab activities are complete.  Fifteen have been sold and two gifted.  Five of these are occupied by households whose
incomes do not exceed 50% AMI (see MONT-2RHB25-048).
 The City contracted with All Collaborating to Serve Community Development Corporation (ACTS CDC) to rehabilitate one single-family property
with program income.  ACTS CDC is holding and servicing the mortgage for this property.  This property is occupied by a household whose
income does not exceed 50% AMI (see MONT-2RHB25-048).
 The City has drafted an agreement with the Community Action Partnership of North Alabama (CAPNA) for the rehab and rental program
management of 13 vacant single-family properties.  These homes will be leased to households whose incomes do not exceed 50% AMI.  Three
of the homes were acquired with program income and 10 were already under City ownership.  (Note: Six were previously acquired and partially
rehabilitated with HOME funds.)
 Demolition activities are complete on two blighted multifamily properties acquired with program income funds.  These properties are located in
NSP LMMI eligible block groups. (See MONT-4DEMOL-048.)
 The City anticipates program completion by January 31 2017.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MONT-3ADMIN-048
Activity Title:                                             CITY OF MONTGOMERY-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF MONTGOMERY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$104,150.02

$104,150.02
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MONT-3ADMIN-048
Activity Title:                                             CITY OF MONTGOMERY-ADMINISTRATION
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,150.02

$104,150.02

$9,907.96

$94,242.06

Program Income Received: $129,104.56

Total Funds Expended: $104,150.02

CITY OF MONTGOMERY $104,150.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION FOR CITY OF MONTGOMERY

Activity Description

CITY OF MONTGOMERY

Location Description:

 All administration funds have been drawn by the City of Montgomery.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MONT-4DEMOL-048
Activity Title:                                             CITY OF MONTGOMERY-DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MONT-4DEMOL-048
Activity Title:                                             CITY OF MONTGOMERY-DEMOLITION
Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF MONTGOMERY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$341,664.56

$341,664.56

$341,664.56

$341,664.56

$0.00

$341,664.56

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF MONTGOMERY $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 UNDER ELIGIBLE USE D, DEMOLISH BLIGHTED STRUCTURES.

Activity Description

MONTGOMERY, ALABAMA

Location Description:

 The City of Montgomery demolished two blighted multifamily properties located in NSP LMMI eligible block groups.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        MONT-4DEMOL-048
Activity Title:                                             CITY OF MONTGOMERY-DEMOLITION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STATE-AL-3ADMIN
Activity Title:                                             STATE OF ALABAMA-ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:

10/06/2008 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

ADECA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,189,083.54

$1,189,083.54

$1,189,083.54

$1,060,519.57

$1,056,233.64

$4,285.93

Program Income Received: $0.00

Total Funds Expended: $1,068,244.77

ADECA $1,068,244.77

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        STATE-AL-3ADMIN
Activity Title:                                             STATE OF ALABAMA-ADMINISTRATION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 State NSP Administration

Activity Description

ADECA

Location Description:

 Administration funds drawn this quarter. Admin used to cover employee expense for maintaining NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        XX-DELETE
Activity Title:                                             XX-DELETE-000

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 08/13/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

HUNTSVILLE HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        XX-DELETE
Activity Title:                                             XX-DELETE-000
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

HUNTSVILLE HOUSING AUTHORITY $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Note to HUD HQ DRGR Staff:  Please delete this Activity and all addresses associated with it.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        XX-DELETE-01
Activity Title:                                             XX-DELETE-001

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3ADM Alabama NSP Administration

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-01-0001
Grantee :                       Alabama

Award Date: 03/13/2009 Grant Authorized Amount: $37,033,031.00 Estimated PI/RL Funds: $2,759,383.14

Grantee Activity Number:                        XX-DELETE-01
Activity Title:                                             XX-DELETE-001
04/28/2009 08/13/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

MOBILE COUNTY COMMISSION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

MOBILE COUNTY COMMISSION $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Note to HUD HQ DRGR Staff:  Please delete this Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Action Plan Narrative :  Areas of Greatest Need :  The State of Alaska received the minimum state formula allocation for NSP and
immediately began discussing the NSP program with Alaskan citizens and local and state government staff. An NSP web page
was established on the AHFC website and NSP materials and links to the HUD NSP webpage were posted, as developed. AHFC
was designated the lead agency by the Governor. The draft NSP Substantial Amendment was posted for public comment for the
required comment period. A statewide, recorded teleconference was held on October to solicit input into the plan and to answer
questions. Many provider groups began working together to determine NSP needs in their respective communities and many
public comments were received with regard to the distribution and use of the NSP funds in Alaska. AHFC staff presented the NSP
program to a number of urban and rural groups in Alaska during the Fall/Winter of 2008. AHFC reviewed the HUD foreclosure
and abandonment risk scores to determine the areas of greatest need in Alaska and reviewed the OFHEO data, the HMDA data,
and AHFC mortgage data to develop an Alaskan NSP allocation formula using the following factors: potential subprime
percentage, foreclosure percentage, notices of default, and eligible LMMI tracts/block group within each area. AHFC proposed a
competitive "Request for Qualifications" competition for funds in the SA which would be held by geographic recording
district/funding area. AHFC requested a flexible approach in developing Alaska's NSP program due to Alaska's vast, diverse
service area and the challenges faced in developing rural projects. AHFC reserved the right in the SA to reallocate any funds not
allocated through the initial RFQ process between allocation areas and proposed to pull funds from grantees to reaward if
substantial progress could not be achieved by grantees within six months of grant award. AHFC also reserved the right to use
NSP funds for the acquisition of housing for the Public Housing Division or for an AHFC Land Bank Activity, proposing to work on
behalf of smaller communities or agencies who lacked capacity to independently acquire properties and negotiate the appropriate
purchase discount. The Recording District/Funding Areas initially proposed for the Alaskan NSP Program are as follows: Rank 1
Anchorage; Rank 5 Ketchikan; Rank 2 Mat-Su Borough; Rank 6 Juneau; Rank 3 Fairbanks/NS Borough; Rank 7 Rest of State
category; Rank 4 Kenai Peninsula. Initially, all five NSP eligible uses and corresponding eligible activities, plus an administrative
cost use were proposed in order to give potential NSP applicants a broad menu of NSP program planning options. AHFC's
Substantial Amendment was approved by HUD Headquarters on December 29, 2008.  Distribution and and Uses of Funds :  A
competitive "Request for Qualifications" process was held in February/March of 2009. Applicants who could identify substantially
"shovel-ready" projects in areas of greatest need with higher HUD Foreclosure Risk Assessment Scores, had fully developed
project budgets and could demonstrate site control, received additional, project-based points in the RFQ process. Applicants who
could not identify specific projects were eligible applicants, but were not eligible to receive project-based points. Responsive
applications were received in Anchorage, Fairbanks, Kenai and Juneau funding areas. Additional project-based points were
awarded when an applicant targeted "greatest need areas" with a Risk Assessment Score of between 3-6 within their application.
Applications were not received for projects in the Mat-Su Borough funding area, the Ketchikan funding area, and the rest of state
funding area. As per the SA, funds were reallocated from the three areas without applicants into the Fairbanks/North Star
Borough funding area and the Municipality of Anchorage funding area on a formula basis as the projects proposed exceeded the
amount of funds initially available. Additional funds were not allocated to the Kenai and Juneau areas due to their initial ranking
of four and six on the statewide distribution table. Due to the lack of applications targeting the LR-25 set-aside, acquisition of
foreclosed or abandoned homes or residential properties, $1.9 million in program funds plus an additional potential $190,000 in
administrative funds were held back from the reallocation process to fully fund LH-25 activities in greater need areas. AHFC is
exploring a reallocation strategy which may specifically target the Mat-Su Borough for this activity due to the Borough's
designation as an area of greater need during the initial distribution process. Prior to moving forward in the allocation of the LH-
25 set-aside funds, AHFC proposes to wait for the release of the HUD "NSP Bridge Document" that AHFC anticipates will modify
the discount rate required to be negotiated by grantees on properties and the appraisal requirements found in the initial notice.
Many potential applicants felt the required discount rate could be difficult to achieve in Alaska and opted to undertake
redevelopment activities under Use(E)rather than undertake acquisition activities for abandoned or foreclosed homes, which
required the negotiation of a discount. Proposals were reviewed by an evaluation committee and a final "Intent to Award"
released on May 1, 2009. No award protests were received. Substantially "shovel-ready" projects are moving quickly forward with
environmental reviews. When appropriate, a tiered environmental review process will be utilized. Activities proposed by NSP
awardees are as follows: acquisition, rehabilitation, demolition (clearance of blight), new housing construction, relocation, and
housing counseling. Additional activities may be added if the LH-25 set-aside projects target additional eligible activities.
Additional reallocation of NSP funds and new uses/activities could be proposed if grantees fail to demonstrate substantial
progress within six months of execution of grant award. AHFC reserved 10% of the NSP allocation for administration activities
and will use a portion of the funds for AHFC Admin. and a portion for Grantee Admin. as set forth in DRGR. All awardees plan to
have NSP funds totally expended by March 6, 2013, although a few projects proposedmay not be totally completed by this date.
Revision #2:  Prior to any draw down activities, two project names were modified as well as their activity naming conventions to
better correlate with the AHFC Grants Management System.  CDIA was changed to CDI and HFH1 to HFH.  No changes in
grantee/award amount were made. Project NSP-09-CIH-1 modified NSP properties as some of the properties identified in their
initial application were not available.  The Revision #2 update reflects the new property addresses.  All properties identified are
located in the Mountain View Revitalization Area.  No change in budget.   Grantee "NeighborWorksAnchorage" name was
changed to "Anchorage Neighborhood Housing Services, Inc." to reflect the corporation's legal name in DRGR rather than the
"doing business as" name and all activity naming conventions were changed to ANH.  As of December, 2009, AHFC allocated all
of the LH-25 set-aside funds that were previously unallocated.  CIHA, as the highest ranked NSP qualified grantee, was awarded
a supplemental allocation to fund one additional LH-25 site (2 units of housing) in the MountainView Revitalization area.  CIHA
was also also awarded a reservation for funds to provide additional LH-25 acquisition and rehabilitation activities in the three
"greatest need" census tracts in the Matanuska-Susitna Valley and/or one census tract on the Kenai Peninsula, as identified by
the HUD NSP-2 mapping tool.  On April 2, 2010, CIHA requested to expand the Mat-Su Valley eligible acquisition area to include
the Mat-Su Borough Funding Area, as identified in the initial, HUD-approved NSP Substantial Amendment.  This request was
approved on April 14, 2010, and grantee began actively shopping for properties on April 15, 2010.  A second supplemental
allocation of NSP1 funds was approved on August 16, 2012, repurposing NSP1 administrative funds for one additional acquisition
activity due to the availability of additional administrative funds through NSP3.   ANHS was awarded a supplemental allocation to
fund one additional LMMI affordable housing project for the development of 15-20 one and two bedroom affordable housing
units.  The site targeted for acquistion has been selected and the environmental assessment is underway.  A Use E, Direct
Homeownership activity, has been added to CIHA, to enable use of program income generated by the sale of homes in Wasilla
Alaska.  The program income generated will allow CIHA to serve an additional seven families.  Definitions and Descriptions :
Affordable Rents  - AHFC sets a maximum rent for NSP units.  Affordable rents are based on the bedroom size of the unit.  They
are to be set no higher than the lesser of the LIHTC program rent, the HUD Fair Market Rent, or the AHFC Payment Standard for
the Section 8 Housing Choice Voucher Program.   Affordable Rents  - revised definition published in March of 2013.  No formal
comments were received as a result of this publication.  "Affordable Rents" for the Alaska Neighborhood Stabilization Programs
1&3 are defined as rents paid by the tenant.  In the case of an NSP-assisted unit housed within a rent-restricted, mixed financing
project such as:  NSP/LIHTC program, NSP/811 program, NSP/202 program, NSP/NAHASDA or NSP/Public Housing program,
affordable rents for the NSP-assisted units within the rent-restricted, mixed finance project will be defined as the affordable rent
for the unit set by the partner program.  Although NSP does not require annual re-examination of income for existing tenants, if
the NSP-assisted unit is housed within a project that requires an annual re-examination of income, the more restrictive, partner-
program requirements shall apply.   For NSP-assisted units within an NSP-only project, affordable rents paid by the tenant will be
set no higher than the lesser of the HUD Fair Market Rent or the AHFC Payment Standard for the Section 8 Housing Choice
Voucher Program and will be based on the bedroom size of the unit.  Income will be reviewed prior to occupancy for each new
tenant.   Blighted Structures -  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare and/or multiple code violations.  AHFC reserves the right to
inspect a property that is proposed to be blighted to determine whether the property meets the national standard.  All blighted
structures are to be inspected by a qualified inspector and a written report must be submitted that confirms that the property is
blighted prior to beginning the demolition of the structure.  Low Income Targeting :  Over $5 million will be spent on families at
or below 50% AMI which will count toward the mandated 25% of 50% AMI set-aside. With the passage of the Dodd-Frank Act,
the balance of unexpended funds in two development projects serving a 50% AMI population will be reprogrammed as additional
set-aside activities.  Acquisition and Relocation :  Several grantees who purchased and rehabilitated foreclosed properties are
planning additional affordable housing development with program income generated from the sale of homes.  These activities are
in the planning stages and activities have been added to the project when the redevelopment is projected to take place as a Use
E rather than a Use B activity.  Relocation activities continue on one project in Fairbanks.  A one-day URA Training was held in
May of 2010 by Jade Santoro, HUD Relocation Specialist and the three-day HUD "All the Right Moves" Training was held in
September of 2010.  One additional 30-day publication was done and individual informational outreach letters were sent to
former tenants and additional relocation claims were filed as a result of this outreach.  Relocation expenses were paid from
several sources of funds outside of the NSP activity.  All relocation payments will be completed within the second quarter of
2013.   Public Comment :  Comments on the revised affordable rent definition will be reported at the conclusion of the comment
period.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Action Plan Narrative :  Areas of Greatest Need :  The State of Alaska received the minimum state formula allocation for NSP and
immediately began discussing the NSP program with Alaskan citizens and local and state government staff. An NSP web page
was established on the AHFC website and NSP materials and links to the HUD NSP webpage were posted, as developed. AHFC
was designated the lead agency by the Governor. The draft NSP Substantial Amendment was posted for public comment for the
required comment period. A statewide, recorded teleconference was held on October to solicit input into the plan and to answer
questions. Many provider groups began working together to determine NSP needs in their respective communities and many
public comments were received with regard to the distribution and use of the NSP funds in Alaska. AHFC staff presented the NSP
program to a number of urban and rural groups in Alaska during the Fall/Winter of 2008. AHFC reviewed the HUD foreclosure
and abandonment risk scores to determine the areas of greatest need in Alaska and reviewed the OFHEO data, the HMDA data,
and AHFC mortgage data to develop an Alaskan NSP allocation formula using the following factors: potential subprime
percentage, foreclosure percentage, notices of default, and eligible LMMI tracts/block group within each area. AHFC proposed a
competitive "Request for Qualifications" competition for funds in the SA which would be held by geographic recording
district/funding area. AHFC requested a flexible approach in developing Alaska's NSP program due to Alaska's vast, diverse
service area and the challenges faced in developing rural projects. AHFC reserved the right in the SA to reallocate any funds not
allocated through the initial RFQ process between allocation areas and proposed to pull funds from grantees to reaward if
substantial progress could not be achieved by grantees within six months of grant award. AHFC also reserved the right to use
NSP funds for the acquisition of housing for the Public Housing Division or for an AHFC Land Bank Activity, proposing to work on
behalf of smaller communities or agencies who lacked capacity to independently acquire properties and negotiate the appropriate
purchase discount. The Recording District/Funding Areas initially proposed for the Alaskan NSP Program are as follows: Rank 1
Anchorage; Rank 5 Ketchikan; Rank 2 Mat-Su Borough; Rank 6 Juneau; Rank 3 Fairbanks/NS Borough; Rank 7 Rest of State
category; Rank 4 Kenai Peninsula. Initially, all five NSP eligible uses and corresponding eligible activities, plus an administrative
cost use were proposed in order to give potential NSP applicants a broad menu of NSP program planning options. AHFC's
Substantial Amendment was approved by HUD Headquarters on December 29, 2008.  Distribution and and Uses of Funds :  A
competitive "Request for Qualifications" process was held in February/March of 2009. Applicants who could identify substantially
"shovel-ready" projects in areas of greatest need with higher HUD Foreclosure Risk Assessment Scores, had fully developed
project budgets and could demonstrate site control, received additional, project-based points in the RFQ process. Applicants who
could not identify specific projects were eligible applicants, but were not eligible to receive project-based points. Responsive
applications were received in Anchorage, Fairbanks, Kenai and Juneau funding areas. Additional project-based points were
awarded when an applicant targeted "greatest need areas" with a Risk Assessment Score of between 3-6 within their application.
Applications were not received for projects in the Mat-Su Borough funding area, the Ketchikan funding area, and the rest of state
funding area. As per the SA, funds were reallocated from the three areas without applicants into the Fairbanks/North Star
Borough funding area and the Municipality of Anchorage funding area on a formula basis as the projects proposed exceeded the
amount of funds initially available. Additional funds were not allocated to the Kenai and Juneau areas due to their initial ranking
of four and six on the statewide distribution table. Due to the lack of applications targeting the LR-25 set-aside, acquisition of
foreclosed or abandoned homes or residential properties, $1.9 million in program funds plus an additional potential $190,000 in
administrative funds were held back from the reallocation process to fully fund LH-25 activities in greater need areas. AHFC is
exploring a reallocation strategy which may specifically target the Mat-Su Borough for this activity due to the Borough's
designation as an area of greater need during the initial distribution process. Prior to moving forward in the allocation of the LH-
25 set-aside funds, AHFC proposes to wait for the release of the HUD "NSP Bridge Document" that AHFC anticipates will modify
the discount rate required to be negotiated by grantees on properties and the appraisal requirements found in the initial notice.
Many potential applicants felt the required discount rate could be difficult to achieve in Alaska and opted to undertake
redevelopment activities under Use(E)rather than undertake acquisition activities for abandoned or foreclosed homes, which
required the negotiation of a discount. Proposals were reviewed by an evaluation committee and a final "Intent to Award"
released on May 1, 2009. No award protests were received. Substantially "shovel-ready" projects are moving quickly forward with
environmental reviews. When appropriate, a tiered environmental review process will be utilized. Activities proposed by NSP
awardees are as follows: acquisition, rehabilitation, demolition (clearance of blight), new housing construction, relocation, and
housing counseling. Additional activities may be added if the LH-25 set-aside projects target additional eligible activities.
Additional reallocation of NSP funds and new uses/activities could be proposed if grantees fail to demonstrate substantial
progress within six months of execution of grant award. AHFC reserved 10% of the NSP allocation for administration activities
and will use a portion of the funds for AHFC Admin. and a portion for Grantee Admin. as set forth in DRGR. All awardees plan to
have NSP funds totally expended by March 6, 2013, although a few projects proposedmay not be totally completed by this date.
Revision #2:  Prior to any draw down activities, two project names were modified as well as their activity naming conventions to
better correlate with the AHFC Grants Management System.  CDIA was changed to CDI and HFH1 to HFH.  No changes in
grantee/award amount were made. Project NSP-09-CIH-1 modified NSP properties as some of the properties identified in their
initial application were not available.  The Revision #2 update reflects the new property addresses.  All properties identified are
located in the Mountain View Revitalization Area.  No change in budget.   Grantee "NeighborWorksAnchorage" name was
changed to "Anchorage Neighborhood Housing Services, Inc." to reflect the corporation's legal name in DRGR rather than the
"doing business as" name and all activity naming conventions were changed to ANH.  As of December, 2009, AHFC allocated all
of the LH-25 set-aside funds that were previously unallocated.  CIHA, as the highest ranked NSP qualified grantee, was awarded
a supplemental allocation to fund one additional LH-25 site (2 units of housing) in the MountainView Revitalization area.  CIHA
was also also awarded a reservation for funds to provide additional LH-25 acquisition and rehabilitation activities in the three
"greatest need" census tracts in the Matanuska-Susitna Valley and/or one census tract on the Kenai Peninsula, as identified by
the HUD NSP-2 mapping tool.  On April 2, 2010, CIHA requested to expand the Mat-Su Valley eligible acquisition area to include
the Mat-Su Borough Funding Area, as identified in the initial, HUD-approved NSP Substantial Amendment.  This request was
approved on April 14, 2010, and grantee began actively shopping for properties on April 15, 2010.  A second supplemental
allocation of NSP1 funds was approved on August 16, 2012, repurposing NSP1 administrative funds for one additional acquisition
activity due to the availability of additional administrative funds through NSP3.   ANHS was awarded a supplemental allocation to
fund one additional LMMI affordable housing project for the development of 15-20 one and two bedroom affordable housing
units.  The site targeted for acquistion has been selected and the environmental assessment is underway.  A Use E, Direct
Homeownership activity, has been added to CIHA, to enable use of program income generated by the sale of homes in Wasilla
Alaska.  The program income generated will allow CIHA to serve an additional seven families.  Definitions and Descriptions :
Affordable Rents  - AHFC sets a maximum rent for NSP units.  Affordable rents are based on the bedroom size of the unit.  They
are to be set no higher than the lesser of the LIHTC program rent, the HUD Fair Market Rent, or the AHFC Payment Standard for
the Section 8 Housing Choice Voucher Program.   Affordable Rents  - revised definition published in March of 2013.  No formal
comments were received as a result of this publication.  "Affordable Rents" for the Alaska Neighborhood Stabilization Programs
1&3 are defined as rents paid by the tenant.  In the case of an NSP-assisted unit housed within a rent-restricted, mixed financing
project such as:  NSP/LIHTC program, NSP/811 program, NSP/202 program, NSP/NAHASDA or NSP/Public Housing program,
affordable rents for the NSP-assisted units within the rent-restricted, mixed finance project will be defined as the affordable rent
for the unit set by the partner program.  Although NSP does not require annual re-examination of income for existing tenants, if
the NSP-assisted unit is housed within a project that requires an annual re-examination of income, the more restrictive, partner-
program requirements shall apply.   For NSP-assisted units within an NSP-only project, affordable rents paid by the tenant will be
set no higher than the lesser of the HUD Fair Market Rent or the AHFC Payment Standard for the Section 8 Housing Choice
Voucher Program and will be based on the bedroom size of the unit.  Income will be reviewed prior to occupancy for each new
tenant.   Blighted Structures -  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare and/or multiple code violations.  AHFC reserves the right to
inspect a property that is proposed to be blighted to determine whether the property meets the national standard.  All blighted
structures are to be inspected by a qualified inspector and a written report must be submitted that confirms that the property is
blighted prior to beginning the demolition of the structure.  Low Income Targeting :  Over $5 million will be spent on families at
or below 50% AMI which will count toward the mandated 25% of 50% AMI set-aside. With the passage of the Dodd-Frank Act,
the balance of unexpended funds in two development projects serving a 50% AMI population will be reprogrammed as additional
set-aside activities.  Acquisition and Relocation :  Several grantees who purchased and rehabilitated foreclosed properties are
planning additional affordable housing development with program income generated from the sale of homes.  These activities are
in the planning stages and activities have been added to the project when the redevelopment is projected to take place as a Use
E rather than a Use B activity.  Relocation activities continue on one project in Fairbanks.  A one-day URA Training was held in
May of 2010 by Jade Santoro, HUD Relocation Specialist and the three-day HUD "All the Right Moves" Training was held in
September of 2010.  One additional 30-day publication was done and individual informational outreach letters were sent to
former tenants and additional relocation claims were filed as a result of this outreach.  Relocation expenses were paid from
several sources of funds outside of the NSP activity.  All relocation payments will be completed within the second quarter of
2013.   Public Comment :  Comments on the revised affordable rent definition will be reported at the conclusion of the comment
period.
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Action Plan Narrative :  Areas of Greatest Need :  The State of Alaska received the minimum state formula allocation for NSP and
immediately began discussing the NSP program with Alaskan citizens and local and state government staff. An NSP web page
was established on the AHFC website and NSP materials and links to the HUD NSP webpage were posted, as developed. AHFC
was designated the lead agency by the Governor. The draft NSP Substantial Amendment was posted for public comment for the
required comment period. A statewide, recorded teleconference was held on October to solicit input into the plan and to answer
questions. Many provider groups began working together to determine NSP needs in their respective communities and many
public comments were received with regard to the distribution and use of the NSP funds in Alaska. AHFC staff presented the NSP
program to a number of urban and rural groups in Alaska during the Fall/Winter of 2008. AHFC reviewed the HUD foreclosure
and abandonment risk scores to determine the areas of greatest need in Alaska and reviewed the OFHEO data, the HMDA data,
and AHFC mortgage data to develop an Alaskan NSP allocation formula using the following factors: potential subprime
percentage, foreclosure percentage, notices of default, and eligible LMMI tracts/block group within each area. AHFC proposed a
competitive "Request for Qualifications" competition for funds in the SA which would be held by geographic recording
district/funding area. AHFC requested a flexible approach in developing Alaska's NSP program due to Alaska's vast, diverse
service area and the challenges faced in developing rural projects. AHFC reserved the right in the SA to reallocate any funds not
allocated through the initial RFQ process between allocation areas and proposed to pull funds from grantees to reaward if
substantial progress could not be achieved by grantees within six months of grant award. AHFC also reserved the right to use
NSP funds for the acquisition of housing for the Public Housing Division or for an AHFC Land Bank Activity, proposing to work on
behalf of smaller communities or agencies who lacked capacity to independently acquire properties and negotiate the appropriate
purchase discount. The Recording District/Funding Areas initially proposed for the Alaskan NSP Program are as follows: Rank 1
Anchorage; Rank 5 Ketchikan; Rank 2 Mat-Su Borough; Rank 6 Juneau; Rank 3 Fairbanks/NS Borough; Rank 7 Rest of State
category; Rank 4 Kenai Peninsula. Initially, all five NSP eligible uses and corresponding eligible activities, plus an administrative
cost use were proposed in order to give potential NSP applicants a broad menu of NSP program planning options. AHFC's
Substantial Amendment was approved by HUD Headquarters on December 29, 2008.  Distribution and and Uses of Funds :  A
competitive "Request for Qualifications" process was held in February/March of 2009. Applicants who could identify substantially
"shovel-ready" projects in areas of greatest need with higher HUD Foreclosure Risk Assessment Scores, had fully developed
project budgets and could demonstrate site control, received additional, project-based points in the RFQ process. Applicants who
could not identify specific projects were eligible applicants, but were not eligible to receive project-based points. Responsive
applications were received in Anchorage, Fairbanks, Kenai and Juneau funding areas. Additional project-based points were
awarded when an applicant targeted "greatest need areas" with a Risk Assessment Score of between 3-6 within their application.
Applications were not received for projects in the Mat-Su Borough funding area, the Ketchikan funding area, and the rest of state
funding area. As per the SA, funds were reallocated from the three areas without applicants into the Fairbanks/North Star
Borough funding area and the Municipality of Anchorage funding area on a formula basis as the projects proposed exceeded the
amount of funds initially available. Additional funds were not allocated to the Kenai and Juneau areas due to their initial ranking
of four and six on the statewide distribution table. Due to the lack of applications targeting the LR-25 set-aside, acquisition of
foreclosed or abandoned homes or residential properties, $1.9 million in program funds plus an additional potential $190,000 in
administrative funds were held back from the reallocation process to fully fund LH-25 activities in greater need areas. AHFC is
exploring a reallocation strategy which may specifically target the Mat-Su Borough for this activity due to the Borough's
designation as an area of greater need during the initial distribution process. Prior to moving forward in the allocation of the LH-
25 set-aside funds, AHFC proposes to wait for the release of the HUD "NSP Bridge Document" that AHFC anticipates will modify
the discount rate required to be negotiated by grantees on properties and the appraisal requirements found in the initial notice.
Many potential applicants felt the required discount rate could be difficult to achieve in Alaska and opted to undertake
redevelopment activities under Use(E)rather than undertake acquisition activities for abandoned or foreclosed homes, which
required the negotiation of a discount. Proposals were reviewed by an evaluation committee and a final "Intent to Award"
released on May 1, 2009. No award protests were received. Substantially "shovel-ready" projects are moving quickly forward with
environmental reviews. When appropriate, a tiered environmental review process will be utilized. Activities proposed by NSP
awardees are as follows: acquisition, rehabilitation, demolition (clearance of blight), new housing construction, relocation, and
housing counseling. Additional activities may be added if the LH-25 set-aside projects target additional eligible activities.
Additional reallocation of NSP funds and new uses/activities could be proposed if grantees fail to demonstrate substantial
progress within six months of execution of grant award. AHFC reserved 10% of the NSP allocation for administration activities
and will use a portion of the funds for AHFC Admin. and a portion for Grantee Admin. as set forth in DRGR. All awardees plan to
have NSP funds totally expended by March 6, 2013, although a few projects proposedmay not be totally completed by this date.
Revision #2:  Prior to any draw down activities, two project names were modified as well as their activity naming conventions to
better correlate with the AHFC Grants Management System.  CDIA was changed to CDI and HFH1 to HFH.  No changes in
grantee/award amount were made. Project NSP-09-CIH-1 modified NSP properties as some of the properties identified in their
initial application were not available.  The Revision #2 update reflects the new property addresses.  All properties identified are
located in the Mountain View Revitalization Area.  No change in budget.   Grantee "NeighborWorksAnchorage" name was
changed to "Anchorage Neighborhood Housing Services, Inc." to reflect the corporation's legal name in DRGR rather than the
"doing business as" name and all activity naming conventions were changed to ANH.  As of December, 2009, AHFC allocated all
of the LH-25 set-aside funds that were previously unallocated.  CIHA, as the highest ranked NSP qualified grantee, was awarded
a supplemental allocation to fund one additional LH-25 site (2 units of housing) in the MountainView Revitalization area.  CIHA
was also also awarded a reservation for funds to provide additional LH-25 acquisition and rehabilitation activities in the three
"greatest need" census tracts in the Matanuska-Susitna Valley and/or one census tract on the Kenai Peninsula, as identified by
the HUD NSP-2 mapping tool.  On April 2, 2010, CIHA requested to expand the Mat-Su Valley eligible acquisition area to include
the Mat-Su Borough Funding Area, as identified in the initial, HUD-approved NSP Substantial Amendment.  This request was
approved on April 14, 2010, and grantee began actively shopping for properties on April 15, 2010.  A second supplemental
allocation of NSP1 funds was approved on August 16, 2012, repurposing NSP1 administrative funds for one additional acquisition
activity due to the availability of additional administrative funds through NSP3.   ANHS was awarded a supplemental allocation to
fund one additional LMMI affordable housing project for the development of 15-20 one and two bedroom affordable housing
units.  The site targeted for acquistion has been selected and the environmental assessment is underway.  A Use E, Direct
Homeownership activity, has been added to CIHA, to enable use of program income generated by the sale of homes in Wasilla
Alaska.  The program income generated will allow CIHA to serve an additional seven families.  Definitions and Descriptions :
Affordable Rents  - AHFC sets a maximum rent for NSP units.  Affordable rents are based on the bedroom size of the unit.  They
are to be set no higher than the lesser of the LIHTC program rent, the HUD Fair Market Rent, or the AHFC Payment Standard for
the Section 8 Housing Choice Voucher Program.   Affordable Rents  - revised definition published in March of 2013.  No formal
comments were received as a result of this publication.  "Affordable Rents" for the Alaska Neighborhood Stabilization Programs
1&3 are defined as rents paid by the tenant.  In the case of an NSP-assisted unit housed within a rent-restricted, mixed financing
project such as:  NSP/LIHTC program, NSP/811 program, NSP/202 program, NSP/NAHASDA or NSP/Public Housing program,
affordable rents for the NSP-assisted units within the rent-restricted, mixed finance project will be defined as the affordable rent
for the unit set by the partner program.  Although NSP does not require annual re-examination of income for existing tenants, if
the NSP-assisted unit is housed within a project that requires an annual re-examination of income, the more restrictive, partner-
program requirements shall apply.   For NSP-assisted units within an NSP-only project, affordable rents paid by the tenant will be
set no higher than the lesser of the HUD Fair Market Rent or the AHFC Payment Standard for the Section 8 Housing Choice
Voucher Program and will be based on the bedroom size of the unit.  Income will be reviewed prior to occupancy for each new
tenant.   Blighted Structures -  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare and/or multiple code violations.  AHFC reserves the right to
inspect a property that is proposed to be blighted to determine whether the property meets the national standard.  All blighted
structures are to be inspected by a qualified inspector and a written report must be submitted that confirms that the property is
blighted prior to beginning the demolition of the structure.  Low Income Targeting :  Over $5 million will be spent on families at
or below 50% AMI which will count toward the mandated 25% of 50% AMI set-aside. With the passage of the Dodd-Frank Act,
the balance of unexpended funds in two development projects serving a 50% AMI population will be reprogrammed as additional
set-aside activities.  Acquisition and Relocation :  Several grantees who purchased and rehabilitated foreclosed properties are
planning additional affordable housing development with program income generated from the sale of homes.  These activities are
in the planning stages and activities have been added to the project when the redevelopment is projected to take place as a Use
E rather than a Use B activity.  Relocation activities continue on one project in Fairbanks.  A one-day URA Training was held in
May of 2010 by Jade Santoro, HUD Relocation Specialist and the three-day HUD "All the Right Moves" Training was held in
September of 2010.  One additional 30-day publication was done and individual informational outreach letters were sent to
former tenants and additional relocation claims were filed as a result of this outreach.  Relocation expenses were paid from
several sources of funds outside of the NSP activity.  All relocation payments will be completed within the second quarter of
2013.   Public Comment :  Comments on the revised affordable rent definition will be reported at the conclusion of the comment
period.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,047,128.06

$20,349,128.06

$20,047,128.06

$20,047,128.06

$19,600,000.00

$447,128.06

Program Income Received: $519,128.06

Total Funds Expended: $20,212,193.28

Match Contribution: $9,464,047.21

Overall Progress Narrative:

 ANH continues to list 3 of 4 NSP properties for sale to focus resources on the remaining property.
 KPHI continues planning on a public use facility.
 JHT continues with construction on the second Lena Loop home.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-02-0001

Budget Program Funds Drawn Program Income Drawn

Total
AHFC-Administration

ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
ANH-NSP (E)
Redevelopment
CDI-NSP (D) & (E)

CDI-NSP (D) & (E)

CDI-NSP (D) & (E)

CDI-NSP (D) & (E)

CIH-NSP (B) & (D) (E)

CIH-NSP (B) & (D) (E)

CIH-NSP (B) & (D) (E)

CIH-NSP (B) & (D) (E)

CIH-NSP (B) & (D) (E)

CIH-NSP (B) & (D) (E)

FNH-NSP (B) Pur &
Reh.

NSP-09-AHF-1-1

NSP-09-ANH-1-1

NSP-09-ANH-1-2

NSP-09-ANH-1-3

NSP-09-ANH-1-4

NSP-09-ANH-1-5

NSP-09-ANH-1-6

NSP-09-ANH-1-7

NSP-09-ANH-1-8

NSP-09-CDI-1-1

NSP-09-CDI-1-2

NSP-09-CDI-1-3

NSP-09-CDI-1-4

NSP-09-CIH-1-1

NSP-09-CIH-1-2

NSP-09-CIH-1-5

NSP-09-CIH-1-6

NSP-09-CIH-1-7

NSP-09-CIH-1-8

NSP-09-FNH-1-1

AHFC-
Administration
ANH-NSP (E)
Redev - Acq.
ANH-NSP -
Administration
ANH-NSP (E)
Redev - Acq.
ANH-NSP (E)
Redev - Acq.
ANH-NSP (E)
Redev - Acq.
ANH-NSP (E)
Redev - Acq.
ANH-NSP (E)
Redev - Acq.
ANH-NSP (E)
Redev - Acq.
CDI - NSP (D)
Demolition
CDI-NSP (E)
Redev - Acq.
CDI - NSP (E)
Redev - Reloc.
Use E-Redev.
Dem. Pro.-NHC
CIH-NSP (B) Pur
& Rehab - Acq
CIH - NSP (E)
Redev. - NHC
CIH - NSP (E)
Redev - NHC
CIH - NSP (B)
Rehab
CIH - NSP (E) -
NHC LH25 sa
CIH - NSP (E)
Direct Home
Asst.
FNH - NSP (B)
Pur & Rehab-
Acq.

$20,047,128.06 $19,600,000.00 $447,128.06

$1,213,054.00 $1,213,054.00 $0.00

$673,262.53 $673,262.53 $0.00

$212,211.00 $212,211.00 $0.00

$242,977.23 $242,977.23 $0.00

$433,424.62 $433,424.62 $0.00

$92,650.62 $92,650.62 $0.00

$493,639.00 $493,639.00 $0.00

$186,156.00 $186,156.00 $0.00

$400,000.00 $400,000.00 $0.00

$1,346,702.56 $1,346,702.56 $0.00

$1,005,470.17 $1,005,470.17 $0.00

$169,023.77 $169,023.77 $0.00

$1,780,029.00 $1,780,029.00 $0.00

$1,150,722.75 $1,150,722.75 $0.00

$1,877,205.88 $1,877,205.88 $0.00

$3,242,654.30 $3,242,654.30 $0.00

$468,485.37 $468,485.37 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$410,457.19 $410,457.19 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-02-0001

Budget Program Funds Drawn Program Income Drawn

FNH-NSP (B) Pur &
Reh.

FNH-NSP (B) Pur &
Reh.
HFH-NSP (E) Red.
AcNHC
HFH-NSP (E) Red.
AcNHC
HFH-NSP (E) Red.
AcNHC
JHT-NSP (B) Pur & Reh

JHT-NSP (B) Pur & Reh

JHT-NSP (B) Pur & Reh

JHT-NSP (B) Pur & Reh

KPH-NSP (B) Purchase
& Rehab.

KPH-NSP (B) Purchase
& Rehab.
KPH-NSP (B) Purchase
& Rehab.

KPH-NSP (B) Purchase
& Rehab.
KPH-NSP (B) Purchase
& Rehab.
KPH-NSP (B) Purchase
& Rehab.
Rural CAP - NSP (E)
Redev-Kenai
Rural CAP - NSP (E)
Redev-Kenai
Rural CAP-NSP (E)
Redev-Anch
Rural CAP-NSP (E)
Redev-Anch
Rural CAP-NSP (E)
Redev-Anch
Rural CAP-NSP (E)
Redev-Anch

NSP-09-FNH-1-2

NSP-09-FNH-1-3

NSP-09-HFH-1-1

NSP-09-HFH-1-2

NSP-09-HFH-1-3

NSP-09-JHT-1-1

NSP-09-JHT-1-2

NSP-09-JHT-1-5

NSP-09-JHT-1-9

NSP-09-KPH-1-1

NSP-09-KPH-1-2

NSP-09-KPH-1-3

NSP-09-KPH-1-4

NSP-09-KPH-1-5

NSP-09-KPH-1-6

NSP-09-RCP-2-1

NSP-09-RCP-2-2

NSP-09-RCP-1-1

NSP-09-RCP-1-2

NSP-09-RCP-1-3

NSP-09-RCP-1-4

FNHS -NSP (B)
Pur & Rehab-
Reh
FNH - NSP -
Administration
HFH - (E) Redev
- NHC
HFH -
Administration
HFH - (E) Redev
- Acq
JHT-NSP (B) Pur
& Rehab - Acq
JHT-NSP (B) Pur
& Rehab - Acq
JHT-NSP -
Administration
JHT- NSP (E) -
Acq
KPHI - NSP (B)
Pur & Rehab-
Acq,
KPHI - NSP (B) P
& R - Rehab
KPHI - NSP (B)
Pur & Rehab -
Acq
KPHI - NSP (B) P
& R - Rehab
KPH-NSP (E)
Redev Acq- NHC
KPH-NSP (E)
Redev Acq-NHC
Rural CAP - NSP
(E) Redev -Acq.
Rural CAP - NSP
(E) Redev-NHC
Rural CAP-NSP
(B) Acquisition
Rural CAP - NSP
(E) Redev NHC
Rural CAP-NSP
(B) Rehab
RCP-NSP (E)
Redev-NHC
LH25

$17,042.81 $17,042.81 $0.00

$42,750.00 $42,750.00 $0.00

$219,339.56 $219,339.56 $0.00

$3,469.62 $3,469.62 $0.00

$230,000.00 $230,000.00 $0.00

$244,000.00 $244,000.00 $0.00

$269,211.93 $269,211.93 $0.00

$45,821.00 $45,821.00 $0.00

$293,865.57 $0.00 $293,865.57

$386,100.65 $386,100.65 $0.00

$173,936.82 $173,936.82 $0.00

$757,203.31 $757,203.31 $0.00

$23,624.31 $23,624.31 $0.00

$153,262.49 $0.00 $153,262.49

$0.00 $0.00 $0.00

$137,691.03 $137,691.03 $0.00

$440,308.97 $440,308.97 $0.00

$125,911.86 $125,911.86 $0.00

$229,117.56 $229,117.56 $0.00

$6,276.58 $6,276.58 $0.00

$850,068.00 $850,068.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-AHF-1-1
Activity Title:                                             AHFC-Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-09-AHF-1 AHFC-Administration

Projected Start Date: Projected End Date:

10/06/2008 03/06/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Alaska Housing Finance Corporation1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,213,054.00

$1,213,054.00

$1,213,054.00

$1,213,054.00

$1,213,054.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,213,054.00

Alaska Housing Finance Corporation1 $1,213,054.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



78

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-AHF-1-1
Activity Title:                                             AHFC-Administration

 AHFC administrative costs for administering the statewide NSP program.
 Administrative funds are being used for NSP eligible activities including:  planning activities, salary and fringe, travel and training expenses,
mileage, and office supplies.
 A three-day NSP1 Training was hosted by AHFC in Anchorage in August of 2010 for NSP Grantees.  ICF provided the training and the training
topics were similar to the topics addressed in the national NSP trainings.   Grantees evaluated the training as good to excellent.
 The NSP Program Manager attended the December 8, 2010, NSP Clinic in Detroit, MI, but due to the distance and the fact that the training
was a one-day training, none of Alaska's NSP grantees attended.  One grantee has expressed an interest in attending the LA Clinic.  A waiver
was secured for Alaskan grantees to attend the LA clinic without the State Grantee.

Activity Description

Alaska 1 - statewide

Location Description:

 AHFC continues to monitor subrecipient progress

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-1
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

11/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $673,262.53
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-1
Activity Title:                                             ANH-NSP (E) Redev - Acq.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$673,262.53

$673,262.53

$673,262.53

$673,262.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $673,262.53

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $673,262.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  October 13, 2011 Update:   Redevelop two adjacent lots (approximately 87,382 sq.ft.) into 50 units of affordable housing for low income
families.
  Activity description prior to splitting out of multi-family acquisitions/Pre-October 2011 Reporting :  Grantee acquired properties for
redevelopment into affordable housing units, targeting individuals with special needs. Grantee plans to partner with the ARC, ACMHS, AHI, the
Urban League, and other groups to develop affordable housing options for special needs populations. ANHS was a successful applicant in a
recent HUD 202 and 811 competitions, with the project sites acquired using NSP.  Grantee will apply for senior, tax credit, and additional
202/811 project funding to continue to develop projects.  Grantee is actively moving forward replatting properties, removing debris, and
completing other predevelopment activities.   Specific activities on each property reported on the quarterly report.

Activity Description

October 13, 2011 Update:  The property acquisition located at 11650 Eagle River Road (T14N,R2W,S11,Lot 27/Lot 47,S2REM) will now be
reported as activity NSP-09-ANH-1-1.
Other grantee acquisition activities, previously reported on this activity, will be reported as separate activities, NSP-09-ANH-1-3 through NSP-
09-ANH-1-7.  Performance measures will be adjusted downward to reflect only the ER production numbers.
Location description prior to splitting out of multi-family acquisitions/Pre-October 2011 Reporting: Properties acquired across the Municipality of
Anchorage funding area.  ANHS targeted census tracts/block groups, whenever possible, with a HUD Foreclosure Risk Assessment Score of
between 3-6.
Six properties acquired:  1403 West 32nd Avenue, 1830 Kuskokwim, 1540 Charter Circle, Anchorage, Alaska; T14N, R2W, Section 11 Lot 27
N2REM, Lot 47 S2REM, ER; Lots 1-4 Coffey Subdivision, and 8314 Duben, Anchorage Alaska.

Location Description:

 The Eagle River property has been listed for sale

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-1
Activity Title:                                             ANH-NSP (E) Redev - Acq.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-2
Activity Title:                                             ANH-NSP - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

11/01/2009 03/06/2013

National Objective:

N/A

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$212,211.00

$212,211.00

$212,211.00

$212,211.00

$212,211.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $212,211.00

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $212,211.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-2
Activity Title:                                             ANH-NSP - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative activities for the grant, primarily to fund NSP Program Manager position-salary/fringe, mileage, training workshops, and
environmental reviews for properties that were not purchased due to an issue(s) being identified in the environmental review assessment that
eliminated a property as an acceptable option for an NSP-funded acquisition.

Activity Description

N/A

Location Description:

 Planning activities continue through quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-3
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

12/09/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-3
Activity Title:                                             ANH-NSP (E) Redev - Acq.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$242,977.23

$242,977.23

$242,977.23

$242,977.23

$242,977.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $242,977.23

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $242,977.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of vacant lot within an existing subdivision in Anchorage Alaska.
 CHDO to develop the property into eight or more units of affordable housing with financing from other sources.

Activity Description

8314 Duben Avenue, Anchorage, Alaska 99504

Location Description:

 The Duben Ave. property has been listed for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-4
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-4
Activity Title:                                             ANH-NSP (E) Redev - Acq.
Acquisition - general Under Way

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

12/09/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$433,424.62

$433,424.62

$433,424.62

$433,424.62

$433,424.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $433,424.62

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $433,424.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase four vacant lots in an existing subdivision in Anchorage Alaska.
 CHDO to fully develop project with other funding sources.  A portion of the acquisition was funded through other funding sources.  Project
sponsor proposed to fund 20 units of affordable rental housing for seniors or the disabled and 20 units of affordable housing for families.
Sponsor has  applied for HUD Section 202/811 funding and has expressed intent to apply for the IRS LIHTC funding to provide construction
financing for this site development.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-4
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Lots 1-4, Edw. D. Coffey Subdivision, 201,223, 245,215 West 24th Place, Anchorage, Alaska

Location Description:

 The W. 24th Pl. property has been listed for sale

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-5
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

12/09/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,650.62

$92,650.62

$92,650.62

$92,650.62

$92,650.62

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-5
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Total Funds Expended: $92,650.62

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $92,650.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire a vacant lot, zoned R-1A, Residential, within an existing subdivision in Anchorage.  Properties surrounding the lot were developed in
the 1950's.
 Property to be developed with ARC funding sources.  Residents to be low or extremely low income persons with disabilities.  The property will
house three individuals.  A fourth bedroom is reserved for ARC staff activities.

Activity Description

1830 Kuskokwim, Anchorage, Alaska 99504

Location Description:

 Project completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-6
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

12/09/2009 03/06/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-6
Activity Title:                                             ANH-NSP (E) Redev - Acq.
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$493,639.00

$493,639.00

$493,639.00

$493,639.00

$493,639.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $493,639.00

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $493,639.00

Match Contributed: $4,787,900.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase a vacant 36,571 sq. ft. lot, zoned R-4SL, within an existing subdivision in Anchorage, Alaska.
 CHDO will redevelop the property into 20 units of affordable rental housing for low income seniors.  Sponsor has applied for and received HUD
Section 202 funding to provide construction financing for this project and broke ground in the summer of 2011.

Activity Description

1540 Charter Circle, Anchorage, Alaska

Location Description:

 Project completed in a previous quarter

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-6
Activity Title:                                             ANH-NSP (E) Redev - Acq.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-7
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

12/09/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,156.00

$186,156.00

$186,156.00

$186,156.00

$186,156.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $186,156.00

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $186,156.00

Match Contributed: $2,144,501.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-7
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of two adjacent lots in the Irey Subdivision.
 CHDO will develop the two adjacent lots into ten units of affordable rental housing with other CHDO resources.

Activity Description

Lots 10 and E 1/2 of Lot 11, Irey Subdivision, (1403 West 32nd), Anchorage, AK

Location Description:

 Project completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-ANH-1-8
Activity Title:                                             ANH-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-09-ANH-1 ANH-NSP (E) Redevelopment

Projected Start Date: Projected End Date:

09/17/2012 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



89

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-ANH-1-8
Activity Title:                                             ANH-NSP (E) Redev - Acq.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Anchorage Neighborhood Housing Services dba NeighborWorks Anchorage $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $400,000 of NSP1 admin was deobligated, repurposed and reprogramed for the development of housing rather than for use for administrative
activities.  The repurposing of NSP1 admin was made possible when Congress established the NSP3 program which provided additional NSP
administrative funds for salaries/fringe and planning activities which wasn't available in 2009 when NSP1 allocations between program and
administrative funds were initially determined.  The $400,000 of reprogrammed funds were subsequently made available for a second
supplemental allocation of NSP1 funds for one additional NSP affordable housing project as per the supplemental allocation language set forth
in the approved Substantial Amendment.  Acquisition of one additional vacant property for the development of one additional NSP project is
proposed.   The development of 15-20 one and two bedroom units of affordable housing for individuals at or below 80% area median income is
proposed for the site.  The environmental assessment is complete and a FONSI has been published for the proposed site of the additional
project.  Acquisition to be completed before 12/31/12.

Activity Description

Proposed acquisition of vacant land for redevelopment located at 1304-1310 32nd Street, Anchorage, Alaska.

Location Description:

 Planning activities continue through quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-1
Activity Title:                                             CDI - NSP (D) Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP-09-CDI-1 CDI-NSP (D) & (E)

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development, Inc.-Alaska

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,346,702.56

$1,346,702.56

$1,346,702.56

$1,346,702.56

$1,346,702.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,346,702.56

Community Development, Inc.-Alaska $1,346,702.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-1
Activity Title:                                             CDI - NSP (D) Demolition

  October 13, 2011 Update :Three blighted multi-family buildings will be cleared with NSP funds to allow for the redevelopment of affordable
housing for families and seniors.  Building 2 was demolished in September of 2009.  Building 4 was demolished in July of 2011.  Building 3 is
scheduled for demolition prior to the end of 2011.  Two hundred and four (204) units of blighted housing will be demolished as a result of this
activity.

Activity Description

October 13, 2011 Update:  Three blighted building were targeted for demolition with NSP funding, identified as Fairview Manor, Buildings 2,3
and 4.  Building 2 and 4 have been demolished.  Building 3 is scheduled for demolition prior to the end of 2011.
Former site of Fairview Manor in Fairbanks Alaska. A thirteen acre site with multiple buildings which the city of Fairbanks has determined are
blighted. Located in CT 000200, Block 1, an LMMA with a Foreclosure Risk Assessment Score of 5 and determined to be an "area of greatest
need" in Alaska.  The remaining three tracts (approximately 7 acres) are proposed for NSP activities, with two tracts (Tracts B;C) targeted for
the demolition activity.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CDI-1-2
Activity Title:                                             CDI-NSP (E) Redev - Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-CDI-1 CDI-NSP (D) & (E)

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development, Inc.-Alaska

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-2
Activity Title:                                             CDI-NSP (E) Redev - Acq.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,005,470.17

$1,005,470.17

$1,005,470.17

$1,005,470.17

$1,005,470.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,005,470.17

Community Development, Inc.-Alaska $1,005,470.17

Match Contributed: $781,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of two parcels which will allow the site to be developed into affordable housing. Approximately 94 units of affordable housing to be
developed in addition to senior housing on Tract 4. This is a large mixed use project with NSP comprising approximately 11% of the total cost
of development.  Initially three tracts were to be acquired, but one tract did not qualify for the acquisition activity due to the tenants living in
two buildings on the one tract.  The funds initially programmed for the acquisition of Tract C activity was reprogrammed to a "New Housing
Construction" activity on Tract B. Acquisition of Parcels B and D took place in September of 2009.  Phase I of the senior housing project,
sponsored by the Retirement Community of Fairbanks,  recently closed and the land was donated to the senior project concurrent with closing.
NSP Note, Deed of Trust, and Declaration of Restrictive Covenants in place.  Phase 2 of the senior project has been proposed by the Retirement
Community of Fairbanks and agency is awaiting notification.

Activity Description

Former site of Fairview Manor in Fairbanks Alaska. Thirteen acre site which was declared blighted by the city of Fairbanks. Census Tract
000200, Block Group 1, which has a Foreclosure Risk Assessment Score of 5 which is a "greatest need area" in Alaska.  Acquisition of Tracts B ;
D.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-2
Activity Title:                                             CDI-NSP (E) Redev - Acq.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CDI-1-3
Activity Title:                                             CDI - NSP (E) Redev - Reloc.

Activity Type: Activity Status:

Relocation payments and assistance Completed

Project Number: Project Title:

NSP-09-CDI-1 CDI-NSP (D) & (E)

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development, Inc.-Alaska

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,023.77

$169,023.77

$169,023.77

$169,023.77

$169,023.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,023.77

Community Development, Inc.-Alaska $169,023.77

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-3
Activity Title:                                             CDI - NSP (E) Redev - Reloc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Relocation activities for residents in Building 2 occurred in 2009 and 2010.  A Relocation Specialist was hired in the Spring of 2010 in order to
facilitate the collection of URA paperwork, counseling, and other URA activities that specifically relate to this project.  Planning is underway for
the relocation of the tenants in Building 4 prior to the demolition of the building in mid-2011. Phase I is complete and income-eligible tenants
moved from buildings 3 and 4 into the new tax credit property.  All new tenants in buildings 3 and 4 receive move-in notices and will not be
eligible for URA.  CDI is in the process of completing the Phase II project and additional eligible families will move from Buildings 3 and 4 into
Phase II.  Due the high income of a portion of the families currently housed in Buildings 3 and 4, not all families will qualify to move back to the
new income-restricted properties.  The demolition schedule for the two remaining buildings is on a staggered schedule so that tenants can be
relocated within the project whenever possible and the project does not impact the rental market within the city of Fairbanks.

Activity Description

Former site of Fairview Manor in Fairbanks Alaska. Site declared blighted as per the city of Fairbanks. This project is located in Census Tract
000200, Block 1 with a Foreclosure Risk Assessment Score of 5 and is a "greatest need area" within Alaska.

Location Description:

 Activity completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CDI-1-4
Activity Title:                                             Use E-Redev. Dem. Pro.-NHC

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-09-CDI-1 CDI-NSP (D) & (E)

Projected Start Date: Projected End Date:

06/22/2010 03/06/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-4
Activity Title:                                             Use E-Redev. Dem. Pro.-NHC
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development, Inc.-Alaska

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,780,029.00

$1,780,029.00

$1,780,029.00

$1,780,029.00

$1,780,029.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,780,029.00

Community Development, Inc.-Alaska $1,780,029.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Housing Construction activity for Phase II, Weeks Field Estates.  A total of 55 units of affordable housing to be developed (56 units total-
one market rate mgr. unit) with 34 units for households at or below 50% AMI and 21 units for families at or below 80% AMI.  Construction is in
process with anticipated completion in the Spring/Summer of 2011.  NSP funds will be drawn down in DRGR after the closing on the permanent
loan for this project.
 A total of 168 units proposed to be developed on the Weeks Field Estates/Raven Landing sites over the next three years.  NSP funds only used
in the New Housing Construction activity for Weeks Field, Phase II, as reported above.

Activity Description

Tract B-1 of the REPLAT OF TRACTS A ; B, WEEKS FIELD COMMUNITY, according to the plat filed December 8, 2009 as Plat No. 2009-128,
Records of the Fairbanks Recording District, Fourth Judicial District, State of Alaska.  This location is the former site of Fairview Manor.

Location Description:

 Activity completed this past quarter.  Close out documents are being submitted.  Demographic information will be submitted in the next
quarterly report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CDI-1-4
Activity Title:                                             Use E-Redev. Dem. Pro.-NHC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CIH-1-1
Activity Title:                                             CIH-NSP (B) Pur & Rehab - Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-CIH-1 CIH-NSP (B) & (D) (E)

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cook Inlet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,150,722.75

$1,150,722.75

$1,150,722.75

$1,150,722.75

$1,150,722.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,150,722.75

Cook Inlet Housing Authority $1,150,722.75

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-1
Activity Title:                                             CIH-NSP (B) Pur & Rehab - Acq

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Initially the project proposed to acquire two blighted, foreclosed single-family properties purchased at a discount to reconstruct into affordable
rental duplex units to rent to families at or below 50% AMI in the Mountain View Revitalization area in Anchorage Alaska.  A third site, for two
additional units of affordable housing was added to the project in the late 2009; a fourth site for two additional units of housing was added to
the project in the late summer of 2010.  The project will serve no less than eight families with incomes at or below 50% AMI in the Mountain
View Revitalization area.  As of February 1, 2011, six of the eight units are leased to income-eligible families.
  Revision #1: Properties were acquired at a lower cost than originally anticipated; budget adjusted to reflect actual acquisition costs; and funds
moved to LR-25 Use E to utilize for construction. No change in LH-25 activity budget; no change in overall project budget.
 Revision #2:  CIHA acquired a third Mountain View site.  CIHA was offered a supplemental funding reservation to develop additional LH-25
housing units.  On December 4, 2009 CIHA identified an additional five properties for Use B Acquisition/Rehabilitation activities in the
Matanuska-Susitna Valley.  Program income is proposed to be used for additional future NSP-eligible activities.

Activity Description

833 North Klevin and 717 North Klevin in Mountain View revitalization area, Anchorage Alaska. Located in census tracts that have a HUD Risk
Assessment Score of 6 and are determined to be "greatest need areas" within the state of Alaska.
Budget Revision #2:  The MOA changed property addresses to 839 North Klevin and 715 North Klevin. A supplemental award was made to
CIHA to acquire one additional property to redevelop into two additional units of affordable housing in the MountainView Revitalization area-633
North Park.  A reservation was offered to CIHA for additional LH-25 Use B acquisition and rehabilitation activities in the three "greatest need"
census tracts in the Matanuska-Susitna Valley and/or one census tract on the Kenai Peninsula, as identified as "greatest need" areas by the
HUD NSP-2 mapping tool.  On December 4, 2009, CIHA accepted the reservation and identified six potential acquisitions in the census tracts in
the Mat-Su Valley.
3081 Bald Eagle Drive in Wasilla Alaska has been identified as a potential NSP acquisition.  Environmental review has been completed and a
notice to proceed issued.  This acquisition was not successful.
On April 2, 2010, grantee requested to expand the Mat-Su Valley project to include the Mat-Su Borough Funding Area, as identified in the initial
Substantial Amendment, rather than be limited to exploring acquisitions in the three, highest need census tracks, within the city of Wasilla as
identified on the NSP-2 need assessment tool.  Grantee has explored acquisitions in the "greatest need areas" but has not been able to secure a
foreclosure acquisition, to-date.  Grantee has indicated that the foreclosure inventory was limited in the greatest need census tracts which
hampered the agency's ability to successfully option properties and follow-through with acquisition.  Grantee was authorized on April 14, 2010,
to expand the eligible area for their Mat-Su Valley project to include the Mat-Su Borough Funding Area as identified in the initial HUD-approved,
NSP Substantial Amendment.
As the Mt. View project moved forward grantee requested to use their contingency funds to add a fourth (10th site) 50% AMI site to the Mt.
View project with contingency funds and potential program income generated from sale of Matanuska Valley homes.  This request was
approved.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-1
Activity Title:                                             CIH-NSP (B) Pur & Rehab - Acq

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CIH-1-2
Activity Title:                                             CIH - NSP (E) Redev. - NHC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-09-CIH-1 CIH-NSP (B) & (D) (E)

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cook Inlet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,877,205.88

$1,877,205.88

$1,877,205.88

$1,877,205.88

$1,877,205.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,877,205.75

Cook Inlet Housing Authority $1,877,205.75

Match Contributed: $458.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-2
Activity Title:                                             CIH - NSP (E) Redev. - NHC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To redevelop the foreclosed properties into four units (two duplexes) of affordable housing to rent to families at or below 50% AMI.  Properties
were foreclosed upon and purchased at a discount to provide affordable rental units to individual at or below 50% area median income.
 Revision #1: Additional funds moved from acquisition to new construction due to the acquisition costs on 717 and 833 North Klevin being less
than anticipated. No change in LR-25 activity budget; no change in overall project budget.  Revision #2:  Added additional property, 633 North
Park adding two additional units of affordable housing to this activity.  One additional property for two additional units of housing has been
added to this project.  This site is not yet completed.

Activity Description

717 North Klevin and 833 North Klevin, adding 633 North Park, Mountain View revitalization area, Anchorage, Alaska.  These units are
completed and tenants in place
One additional project site in the Mountain View Revitalization area was added and is not yet completed.  HUD Foreclosure Risk Assessment
Score = 6

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CIH-1-5
Activity Title:                                             CIH - NSP (E) Redev - NHC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-09-CIH-1 CIH-NSP (B) & (D) (E)

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-5
Activity Title:                                             CIH - NSP (E) Redev - NHC
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Cook Inlet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,242,654.30

$3,242,654.30

$3,242,654.30

$3,242,654.30

$3,242,654.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,242,654.30

Cook Inlet Housing Authority $3,242,654.30

Match Contributed: $583,707.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New housing construction after the removal of blight on property through the Use D clearance activity.  Clearance activity funded with
matching funds. Duplexes provide affordable rental housing for individuals at or below 80% area median income.  Revision #1: This activity
budget was increased. NSP funds previously budgeted in Use E-Acquisition moved into the new housing construction category. Total project
budget remains unchanged.  As of February 1, 2011, all Mod income units are completed and leased to income-eligible families, however some
of the families housed have incomes at or below 50% AMI.  Income levels are reflected in the quarterly report statistics.  These families will not
"count" toward the mandatory set-aside but are additional low income families served through this project.

Activity Description

308 North Hoyt; 817 North Bragaw; 4211/4223 Peterkin; 316 North Hoyt; 240 N. Bunn within the Mountain View Revitalization area,
Anchorage, Alaska. Located within census tracts with an NSP-1 Foreclosure Risk Assessment Score of 6 which is a "greatest need area" for the
state of Alaska.
Revision #2:  Properties now located at:  416 North Park, 525 North Park, 240 North Bunn, 538 North Park, 608 North Hoyt, 408 North Bunn;
not all of the properties identified in initial RFQ submission could be acquired for this program.  All replacement properties are located within
Mountain View Revitalization area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-5
Activity Title:                                             CIH - NSP (E) Redev - NHC

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CIH-1-6
Activity Title:                                             CIH - NSP (B) Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-09-CIH-1 CIH-NSP (B) & (D) (E)

Projected Start Date: Projected End Date:

01/15/2010 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cook Inlet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$468,485.37

$468,485.37

$468,485.37

$468,485.37

$468,485.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $468,485.37

Cook Inlet Housing Authority $468,485.37
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-6
Activity Title:                                             CIH - NSP (B) Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of five homes for individuals at or below 50% AMI.  As of February 1, 2011, rehabilitation is in the final stages of completion with
grantee anticipating marketing properties during the Spring of 2011.  Program income from the sale of the five properties to be rolled into other
NSP-eligible activities.

Activity Description

The acquisition will take place in the three census tracts identified by HUD in the NSP-2 mapping tool as "greatest need" areas.  Grantee
requested in April of 2010 to expand the eligible acquisition area back to the originally approved Mat-Su Funding Area/Recording District, due to
the inability to purchase foreclosed properties in the three census tracts identified above.  Request was granted and grantee was successful in
acquiring five properties for this activity.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CIH-1-7
Activity Title:                                             CIH - NSP (E) - NHC LH25 sa

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

NSP-09-CIH-1 CIH-NSP (B) & (D) (E)

Projected Start Date: Projected End Date:

08/01/2010 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-7
Activity Title:                                             CIH - NSP (E) - NHC LH25 sa
Primary Responsible Organization:

Cook Inlet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cook Inlet Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The passage of the Dodd-Frank Wall Street Reform and Consumer Protection Act, removed the restriction that allowed only abandoned or
foreclosed upon homes or residential properties to be used to meet the set-aside requirement.  No expenditures have been made for this
activity prior to July 21, 2010, Act passage, therefore this project qualifies as a set-aside activity.  As per NSP Policy Alert 2010-07, "the grantee
must create a duplicate of the activity in DRGR."

Activity Description

One additional site in the Mountain View Revitalization area.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-7
Activity Title:                                             CIH - NSP (E) - NHC LH25 sa

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-CIH-1-8
Activity Title:                                             CIH - NSP (E) Direct Home Asst.

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

NSP-09-CIH-1 CIH-NSP (B) & (D) (E)

Projected Start Date: Projected End Date:

09/17/2012 11/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cook Inlet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cook Inlet Housing Authority $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-CIH-1-8
Activity Title:                                             CIH - NSP (E) Direct Home Asst.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct Homeownership Assistance for approximately seven homebuyers with incomes at or below 80% area median income.  CIHA is building
eleven homes in the subdivision.  It is anticipated that NSP program income from the previous sale of five homes in Wasilla will  enable CIHA to
provide approximately $10,000 per household in direct homeownership assistance and enable CIHA to revolve the program income to serve an
additional seven families.  An NSP Note, DOT, and Subsidy Agreement to be executed with each homeowner.  The Part 58 environmental
review on the properties in the subdivision is complete.   The budget for this activity will be added at the end of the third quarter when the NSP
program income from the sale of the Wasilla homes is reported to AHFC.  If a subsidy layering review indicates less that $10,000 per household
is required, more households than the projected seven households will be served.  An RLF will revolve program income.

Activity Description

Fairfield Park Subdivision, Palmer, Alaska

Location Description:

 Activity remains open and continues to provide NSP homeownership assistance to eligible buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-FNH-1-1
Activity Title:                                             FNH - NSP (B) Pur & Rehab-Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-FNH-1 FNH-NSP (B) Pur & Reh.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-FNH-1-1
Activity Title:                                             FNH - NSP (B) Pur & Rehab-Acq.
Primary Responsible Organization:

Fairbanks Neighborhood Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410,457.19

$410,457.19

$410,457.19

$410,457.19

$410,457.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $410,457.19

Fairbanks Neighborhood Housing Services $410,457.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of three foreclosed condominum units in the same project to acquire and rehabilitate and then lease or sell to families at or below
50% AMI.  As of February 1, 2011, all three units are leased to income eligible families.

Activity Description

Fairbanks/North Pole, Alaska. FNHS proposes, when possible, to purchase homes in census tracts which have a HUD Forecloure Risk
Assessment Score of 5. No properties have been identified.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



107

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-FNH-1-2
Activity Title:                                             FNHS -NSP (B) Pur & Rehab-Reh

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-09-FNH-1 FNH-NSP (B) Pur & Reh.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairbanks Neighborhood Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,042.81

$17,042.81

$17,042.81

$17,042.81

$17,042.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,042.81

Fairbanks Neighborhood Housing Services $17,042.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Three condominium units were purchased in the same project at a 1% discount, rehabilitated and leased to three eligible families with incomes
at or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-FNH-1-2
Activity Title:                                             FNHS -NSP (B) Pur & Rehab-Reh

Fairbanks/North Pole, Alaska. FNHS proposes, to the extent possible, to purchases foreclosed homes in area with a HUD Foreclosure Risk
Assessment Score of 5.  Properties located at 1524 28th Street, #B; 1509 27th Avenue, #D: and 1528 28th, #A.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-FNH-1-3
Activity Title:                                             FNH - NSP - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-09-FNH-1 FNH-NSP (B) Pur & Reh.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fairbanks Neighborhood Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,750.00

$42,750.00

$42,750.00

$42,750.00

$42,750.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-FNH-1-3
Activity Title:                                             FNH - NSP - Administration

Total Funds Expended: $42,750.00

Fairbanks Neighborhood Housing Services $42,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration costs for grantee's program.

Activity Description

Fairbanks/North Pole area.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-HFH-1-1
Activity Title:                                             HFH - (E) Redev - NHC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-09-HFH-1 HFH-NSP (E) Red. AcNHC

Projected Start Date: Projected End Date:

01/11/2010 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-HFH-1-1
Activity Title:                                             HFH - (E) Redev - NHC
Primary Responsible Organization:

Habitat for Humanity-Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,339.56

$219,339.56

$219,339.56

$219,339.56

$219,339.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $219,339.56

Habitat for Humanity-Anchorage $219,339.56

Match Contributed: $1,102,101.41

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property has been acquired and will be developed into seven homeownership units using Habitat and NSP funds. Grantee, in working with the
Municipality of Anchorage and the HFH architects, proposed a redesign of the project to AHFC in December of 2010.  This redesign will allow
the development of three duplex units of housing and one single family home by re-platting the property to add 100' of additional land (owned
by HFH that is adjacent to the NSP acquisition) to the existing lot.   This redesign better fits with owner/builder housing development and better
fits with the characteristics of the neighborhood.  Initially a one building, seven unit design was initially proposed for this project in early 2009.

Activity Description

Development of seven units of self-help homeownership in Anchorage, Alaska, in an existing subdivision. HFH proposes to target census
tracts/block group areas, when possible, that are LMMA tracts in the Spenard, Fairview, Mountain View, and east Anchorage area.  Revision 2:
HFH has identified property located at 330 Oklahoma in east Anchorage for the USE E-acquisition/new construction activities.  This is an LMMA
neighborhood.  Environmental assessment is complete,

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-HFH-1-1
Activity Title:                                             HFH - (E) Redev - NHC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-HFH-1-2
Activity Title:                                             HFH - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-09-HFH-1 HFH-NSP (E) Red. AcNHC

Projected Start Date: Projected End Date:

01/11/2010 03/06/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Habitat for Humanity-Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,469.62

$3,469.62

$3,469.62

$3,469.62

$3,469.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,469.62

Habitat for Humanity-Anchorage $3,469.62

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-HFH-1-2
Activity Title:                                             HFH - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration for HFH project.  Grantee initially proposed a $41,164 adminstrative budget, but requested to move the bulk of the
Administrative budget to the New Housing Construction activity in August of 2010.

Activity Description

330 Oklahoma Street, Anchorage, Alaska.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-HFH-1-3
Activity Title:                                             HFH - (E) Redev - Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-HFH-1 HFH-NSP (E) Red. AcNHC

Projected Start Date: Projected End Date:

01/11/2010 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity-Anchorage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-HFH-1-3
Activity Title:                                             HFH - (E) Redev - Acq
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,000.00

$230,000.00

$230,000.00

$230,000.00

$230,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $230,000.00

Habitat for Humanity-Anchorage $230,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant parcel of land in east Anchorage, Alaska, for redevelopment into a seven unit condominium project by Habitat for
Humanity-Anchorage.  Most of the HFH homeowners will have incomes at or below 60% AMI.

Activity Description

303 Oklahoma, Anchorage, AK

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-JHT-1-1
Activity Title:                                             JHT-NSP (B) Pur & Rehab - Acq

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-JHT-1-1
Activity Title:                                             JHT-NSP (B) Pur & Rehab - Acq
Acquisition - general Completed

Project Number: Project Title:

NSP-09-JHT-1 JHT-NSP (B) Pur & Reh

Projected Start Date: Projected End Date:

01/01/2010 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Juneau Housing Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,000.00

$244,000.00

$244,000.00

$244,000.00

$244,000.00

$0.00

Program Income Received: $166,657.56

Total Funds Expended: $244,000.00

Juneau Housing Trust, Inc. $244,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchased one foreclosed home at a 4% discount from fair market value to rehabilitate and resell to an income eligible family with an income
at or below 50% AMI.  Property was sold to an income eligible family on September 30, 2011.

Activity Description

6737 Gray Street, Juneau, Alaska. 99801.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-JHT-1-1
Activity Title:                                             JHT-NSP (B) Pur & Rehab - Acq

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-JHT-1-2
Activity Title:                                             JHT-NSP (B) Pur & Rehab - Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-JHT-1 JHT-NSP (B) Pur & Reh

Projected Start Date: Projected End Date:

01/01/2010 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Juneau Housing Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$269,211.93

$269,211.93

$269,211.93

$269,211.93

$269,211.93

$0.00

Program Income Received: $127,208.01

Total Funds Expended: $269,211.93

Juneau Housing Trust, Inc. $269,211.93
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-JHT-1-2
Activity Title:                                             JHT-NSP (B) Pur & Rehab - Acq
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grantee purchased property in default at a one percent discount from Wells Fargo Asset Financial to resell to one family at an income level of
80% AMI or below.  Property acquired, rehabilitated and was resold to an income-eligible family in October of 2010.

Activity Description

 4452 Albatross Street, Juneau, AK  99801

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-JHT-1-5
Activity Title:                                             JHT-NSP - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-09-JHT-1 JHT-NSP (B) Pur & Reh

Projected Start Date: Projected End Date:

01/01/2010 03/06/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Juneau Housing Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-JHT-1-5
Activity Title:                                             JHT-NSP - Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,821.00

$45,821.00

$45,821.00

$45,821.00

$45,821.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,821.00

Juneau Housing Trust, Inc. $45,821.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for ongoing administration of the grantee's NSP program.

Activity Description

Activity budget was initially proposed to be $50,821; grantee requested a budget amendment to amend the Administrative budget down to
$45,821 to use $5,000 of the Administrative monies to fully fund the grantee's second acquisition.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-JHT-1-9
Activity Title:                                             JHT- NSP (E) - Acq
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-JHT-1-9
Activity Title:                                             JHT- NSP (E) - Acq
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-09-JHT-1 JHT-NSP (B) Pur & Reh

Projected Start Date: Projected End Date:

11/15/2010 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Juneau Housing Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$293,865.57

$293,865.57

$293,865.57

$293,865.57

$0.00

$293,865.57

Program Income Received: $0.00

Total Funds Expended: $293,865.57

Juneau Housing Trust, Inc. $293,865.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-JHT-1-9
Activity Title:                                             JHT- NSP (E) - Acq

 JHT plans to use to NSP program income from the sale of the first two NSP homes to develop two small, affordable homes to resale to income-
eligible families at or below 120% AMI.  Grantee is working in partnership with the City and Borough of Juneau, the Juneau School District, and
the state's SAGA program. The affordable homes will be built by the School District's Construction Academy and improvements sold to the Trust
for the cost of the improvements.  The lots will remain in the Housing Trust to enhance affordably for income-eligible families.  The first home
is scheduled for completion in 2011, the second home is scheduled for completion in 2012.

Activity Description

Grantee to purchase a vacant lot in an existing subdivision in the Lemon Creek area from the City and Borough of Juneau

Location Description:

 JHT continues construction on the second Lena Loop home which is expected to be completed in summer of 2017

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-KPH-1-1
Activity Title:                                             KPHI - NSP (B) Pur & Rehab-Acq,

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-KPH-1 KPH-NSP (B) Purchase & Rehab.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kenai Peninsula Housing Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$386,100.65

$386,100.65

$386,100.65
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-1
Activity Title:                                             KPHI - NSP (B) Pur & Rehab-Acq,

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$386,100.65

$386,100.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $386,100.65

Kenai Peninsula Housing Initiatives $386,100.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitation of foreclosed homes to rent or sell to individuals at or below 50% AMI.  Three homes were initially purchased and
rehabilitated with one home moved to an 80% AMI homeownership activity in December 2012.   Homes were marketed to income-eligible
borrowers.  Program income generated from the sale of the properties will be used for additional NSP eligible activities.

Activity Description

115 North Kobuk, Soldotna, Alaska and 398 West Katmai Avenue in Soldotna.  In December 2012 the Kay Court property was sold to an 80%
AMI buyer, necessitating moving the acquisition funds to the 80% AMI National Objective activity rather than the 50% AMI National Objective
activity.  Performance meansures have been modified as well.  This modification was necessary due to the lack of qualified, mortgage ready
50% AMI and below homebuyers and the prequalification of a mortgage-ready qualified borrower at the 80% AMI and below level who wished
to purchase the home.  Although this change lessens the amount of NSP set-aside, the NSP set-aside continues to be above the 25%
requirement.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-KPH-1-2
Activity Title:                                             KPHI - NSP (B) P & R - Rehab
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-2
Activity Title:                                             KPHI - NSP (B) P & R - Rehab
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-09-KPH-1 KPH-NSP (B) Purchase & Rehab.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kenai Peninsula Housing Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,936.82

$173,936.82

$173,936.82

$173,936.82

$173,936.82

$0.00

Program Income Received: $153,262.49

Total Funds Expended: $173,936.82

Kenai Peninsula Housing Initiatives $173,936.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-2
Activity Title:                                             KPHI - NSP (B) P & R - Rehab

 Rehabilitation of housing for homeownership units for families at or below 50% AMI.  In December 2012, one unit was moved to an 80% AMI
unit to facilitate the sale to a family with an income at or below 80% AMI;  rather than at 50% AMI due to the lack of mortgage-ready families
in the area at the 50% AMI level who were interested in purchsing the property.  The rehabilitation expenses attributed to the property have
been moved to the 80% AMI rehabilitation activity.  Although this change lessens the overall 25% AMI set-aside, the set-aside continues to be
well above the statuatorily mandated minimum for NSP1.

Activity Description

115 North Kobuk, Soldotna, Alaska and 398 Katmai Avenue, Soldotna, Alaska.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-KPH-1-3
Activity Title:                                             KPHI - NSP (B) Pur & Rehab -Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-KPH-1 KPH-NSP (B) Purchase & Rehab.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kenai Peninsula Housing Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$757,203.31

$757,203.31

$757,203.31
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-3
Activity Title:                                             KPHI - NSP (B) Pur & Rehab -Acq

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$757,203.31

$757,203.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $757,203.31

Kenai Peninsula Housing Initiatives $757,203.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Large foreclosed home was acquired at a 14.36% discount from the lender.  Sterling Highway property currently being marketed by grantee to
income-eligible borrowers at or below 120% AMI.  Program income generated from the sale of the property to an income-eligible borrower will
be utilized for additional NSP-eligible activities.  In December 2012, the acquisition expenses attributed to 40810 Kay Court were moved to this
activity due to the sale of the property to an 80% AMI, rather than a 50% AMI prequalified homebuyer.

Activity Description

3751 Sterling Highway, Homer, Alaska and 40810 Kay Court, Homer, Alaska.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-KPH-1-4
Activity Title:                                             KPHI - NSP (B) P & R - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-4
Activity Title:                                             KPHI - NSP (B) P & R - Rehab
NSP-09-KPH-1 KPH-NSP (B) Purchase & Rehab.

Projected Start Date: Projected End Date:

12/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kenai Peninsula Housing Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,624.31

$23,624.31

$23,624.31

$23,624.31

$23,624.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,624.31

Kenai Peninsula Housing Initiatives $23,624.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of one foreclosure to be resold or leased to an income eligible family with an income at or below 120% AMI.  Grantee requested
budget modification on April 5, 2010, moving funds from rehabilitation to acquisition.  Rehabilitation will take place through the use of other
funding sources, with the NSP funds used for acquisition.  In December 2012, the expenses attributed to rehabilitation of a second unit initially
purchased for resale to a 50% AMI family was reprogrammed to this activity to facilitate the sale of the Kay Court home to a family with an
80% AMI income level.

Activity Description

 3751 Sterling Highway and 40810 Kay Court, Homer, Alaska.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-4
Activity Title:                                             KPHI - NSP (B) P & R - Rehab

 3751 Sterling Hwy remains on the market.  An interested buyer was unable to obtain the ncessary financing to purchase the home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-KPH-1-5
Activity Title:                                             KPH-NSP (E) Redev Acq- NHC

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-KPH-1 KPH-NSP (B) Purchase & Rehab.

Projected Start Date: Projected End Date:

03/01/2011 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kenai Peninsula Housing Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,262.49

$153,262.49

$153,262.49

$153,262.49

$0.00

$153,262.49

Program Income Received: $72,000.00

Total Funds Expended: $153,262.49

Kenai Peninsula Housing Initiatives $153,262.49
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-5
Activity Title:                                             KPH-NSP (E) Redev Acq- NHC
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grantee is currently exploring options to purchase properties with NSP program income to develop additional units of affordable housing.  This
activity is anticipated to begin in mid-2011 after the agency's NSP acquisitions have been rehabilitated and resold to income eligible families.

Activity Description

Grantee is currently exploring options to purchase vacant property on the Kenai peninsula with program income generated by the sale of homes
to income-eligible families.  No homes have sold yet so this is a future activity.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-KPH-1-6
Activity Title:                                             KPH-NSP (E) Redev Acq-NHC

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

NSP-09-KPH-1 KPH-NSP (B) Purchase & Rehab.

Projected Start Date: Projected End Date:

03/01/2011 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Kenai Peninsula Housing Initiatives

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-KPH-1-6
Activity Title:                                             KPH-NSP (E) Redev Acq-NHC
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $165,065.35

Kenai Peninsula Housing Initiatives $165,065.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To develop additional unit(s) of affordable rental housing with program income.  This activity is currently in the planning stages and will not
begin until mid-2011 after the NSP acquisitions have been sold to income-eligible families.

Activity Description

Grantee exploring potential vacant property purchases on Kenai Peninsula.

Location Description:

 This activity remains open for future PI activities.  Planning for a public use facility is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-RCP-1-1
Activity Title:                                             Rural CAP-NSP (B) Acquisition
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-1-1
Activity Title:                                             Rural CAP-NSP (B) Acquisition
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-RCP-1 Rural CAP-NSP (E) Redev-Anch

Projected Start Date: Projected End Date:

11/04/2009 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rural Alaska Community Action Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,911.86

$125,911.86

$125,911.86

$125,911.86

$125,911.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,911.86

Rural Alaska Community Action Program, Inc. $125,911.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RCP acquired a foreclosed condominium unit at a discount to rehabilitate and lease to an income-eligible family.  RCP completed the acquisition
of the foreclosed property.  This property adds one additional unit of affordable housing to the agency's Affordable Housing Program.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-1-1
Activity Title:                                             Rural CAP-NSP (B) Acquisition

 Property address:  7341 Huntsman Circle, #17-D, Anchorage, AK.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-RCP-1-2
Activity Title:                                             Rural CAP - NSP (E) Redev NHC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-09-RCP-1 Rural CAP-NSP (E) Redev-Anch

Projected Start Date: Projected End Date:

06/01/2009 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rural Alaska Community Action Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,117.56

$229,117.56

$229,117.56

$229,117.56

$229,117.56

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-1-2
Activity Title:                                             Rural CAP - NSP (E) Redev NHC

Total Funds Expended: $229,117.56

Rural Alaska Community Action Program, Inc. $229,117.56

Match Contributed: $63,879.80

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Replat and redevelop two vacant subdivision lots into seven units of affordable housing for individuals at or below 50% AMI

Activity Description

Fairview subdivision, Anchorage, Alaska. Address: 1036 East 11th, Third Addition, Lots 11 and 12 B3C. The census tract block group has a HUD
Foreclosure Risk Assessment Score of 3.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-RCP-1-3
Activity Title:                                             Rural CAP-NSP (B) Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-09-RCP-1 Rural CAP-NSP (E) Redev-Anch

Projected Start Date: Projected End Date:

02/01/2010 06/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-1-3
Activity Title:                                             Rural CAP-NSP (B) Rehab
Primary Responsible Organization:

Rural Alaska Community Action Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,276.58

$6,276.58

$6,276.58

$6,276.58

$6,276.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,276.58

Rural Alaska Community Action Program, Inc. $6,276.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grantee purchased and rehabilitated one foreclosed condominium unit to house an income eligible family with an income at or below 50% AMI
in Anchorage, Alaska.  This property will add one unit of affordable housing to the grantees Affordable Housing Program rental stock.

Activity Description

7341 Huntsman Circle, Anchorage, Alaska

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



132

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-1-4
Activity Title:                                             RCP-NSP (E) Redev-NHC LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-09-RCP-1 Rural CAP-NSP (E) Redev-Anch

Projected Start Date: Projected End Date:

08/02/2010 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rural Alaska Community Action Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,068.00

$850,068.00

$850,068.00

$850,068.00

$850,068.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $850,068.00

Rural Alaska Community Action Program, Inc. $850,068.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is a duplicate activity.  As per the Dodd-Frank Bill, project for which funds have not been obligated or for which funds have been obligated
with no expenditures will be able to apply for all of the costs toward the set-aside and HUD will allow credit for any expenditures made after
July 21, 2010.  Grantee is calculating expenditures from August 1, 2010, forward to move to this duplicate activity after approval.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-1-4
Activity Title:                                             RCP-NSP (E) Redev-NHC LH25

11th and Medfra, Anchorage, AK

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-RCP-2-1
Activity Title:                                             Rural CAP - NSP (E) Redev -Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-09-RCP-2 Rural CAP - NSP (E) Redev-Kenai

Projected Start Date: Projected End Date:

01/04/2010 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rural Alaska Community Action Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,691.03

$137,691.03

$137,691.03

$137,691.03

$137,691.03

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-2-1
Activity Title:                                             Rural CAP - NSP (E) Redev -Acq.

Total Funds Expended: $137,691.03

Rural Alaska Community Action Program, Inc. $137,691.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development of nine homes through Rural CAP's self-help homeownership program on nine previously vacant lots in an established sudivision
in Kenai, Alaska, in conjunction with the USDA 523 Program.  One additional project site was added due to less than anticipated lot
improvement costs.  The project was initially an eight-house project.  Due to two families dropping out early-on in the project the two initial,
alternate homeowners for the project moved forward.

Activity Description

Chinulna Point, Lots A1, F8, F9, F10, F11, F14, F15, F16 on Sea Quest Drive in Kenai, Alaska. One additional lot in Chinulna Point, A4, acquired
in the summer of 2010, to increase the size of the project by one family.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-RCP-2-2
Activity Title:                                             Rural CAP - NSP (E) Redev-NHC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-09-RCP-2 Rural CAP - NSP (E) Redev-Kenai

Projected Start Date: Projected End Date:

01/04/2010 03/06/2013
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Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-2-2
Activity Title:                                             Rural CAP - NSP (E) Redev-NHC
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rural Alaska Community Action Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$440,308.97

$440,308.97

$440,308.97

$440,308.97

$440,308.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $440,308.97

Rural Alaska Community Action Program, Inc. $440,308.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of a total of nine units of affordable housing through Rural CAP's self-help homeownership program.  The agency was awarded a
USDA 523 Program technical assistance grant to assist homeowners in building their homes.  Homeowners to finance homes through the USDA
502 direct program.  NSP funds will be used to improve the lots prior to the sale to low- to moderate income owner/builders.  Homeowners
executed an NSP deed of trust, deed of trust note and subsidy agreement.  Homes are closed in with owner/builders working on interiors of the
homes with an anticipated completion date in the spring of 2011.

Activity Description

Chinulna Point #8, Lots A1, F8, F9, F10, F11, F14, F15, F16, Kenai, Alaska.  Adding one additional lot, A4, to project due to lower than
anticipated lot improvement costs.

Location Description:

 Activity completed in a previous quarter

Activity Progress Narrative:



136

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-02-0001
Grantee :                       Alaska

Award Date: 03/06/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $749,128.06

Grantee Activity Number:                        NSP-09-RCP-2-2
Activity Title:                                             Rural CAP - NSP (E) Redev-NHC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.
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Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.
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Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.
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Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.
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Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.
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Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.
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Action Plan Narrative :  Areas of Greatest Need :  In total, the State of Arizona (the State) received allocations in the amount of
$121.1 million, of which $38.3 million was allocated directly (Direct NSP Allocation) to the Arizona Department of Housing
(ADOH). Arizonas foreclosures are characterized by the results of overbuilding of units based on forecasted population growth,
overheated housing prices and high risk mortgage products and declining home prices. These characteristics prompted ADOH to
work in conjunction with other Direct Grantees to ensure that the greatest number of Arizonans could participate in the NSP
Program. The statewide investment strategy of all NSP Direct Grantees provides the full spectrum of eligible activities under the
Act.  Distribution and and Uses of Funds :  ADOH will administer activities (NSP-eligible uses) described under letters (A)
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and moderate income [middle-income]
homebuyers; and (E) Redevelop demolished or vacant properties,  as stated in the Federal Register/Vol. 73, NO. 194/Monday,
October 6, 2008/Notices. In response to HUD requirements, ADOH will 1) invest its Direct NSP Allocation into a statewide Soft
Second Loan financing program to be directly administered by ADOH. The soft second will be used to assist homebuyers at or
below 120% of Area Median Income in the purchase of foreclosed and vacant single family property with emphasis on those
located in census tracts with a HUD foreclosure Risk Score of 7 or greater; 2) invest its Direct NSP Allocation in redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by
HUD, Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees; and directly
select for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH anticipates investing approximately $20,000,000 of its
Direct NSP Allocation in financing mechanism Activity A and $14,533,185 of its Direct NSP Allocation in the redevelopment of
foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families whose incomes do not
exceed 50% of area median income or Activity E.  Definitions and Descriptions :  Background

 Certain terms are used in HERA that are not used in the regular CDBG program, or the terms are used differently in HERA and
the HCD Act. In the interest of speed and clarity of administration, HUD is defining these terms in this notice for all grantees,
including states. For the same reason, HUD is also defining eligible fund uses for all grantees, including states. States may define
other program terms under the authority of 24 CFR 570.481(a), and will be given maximum feasible deference in accordance
with 24 CFR 570.480(c) in matters related to the administration of their NSP programs.

 Required Definitions:

   Abandoned .  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.

   Blighted structure  . A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety, and public welfare.

   CDBG funds  . CDBG funds means, in addition to the definition at 24 CFR 570.3, grant funds distributed under this notice.

   Current market appraised value  . The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or
individual homebuyer.

   Foreclosed .  A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has been transferred
from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with
state or local law.

   Land bank  . A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.

   Revenue for the purposes of section 2301(d)(4) .  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in this notice.

   Subrecipient .  Subrecipient shall have the same meaning as at the first sentence of 24CFR 570.500(c). This includesany
nonprofit organization (including a unit of general local government) that a state awards funds to. Subrecipient may also mean
Lender Partners or Developers under contract with ADOH to undertake eligible NSP funded activities.

   Use for the purposes of section 2301(c)(1) .  Funds are used when they are obligated by a state, unit of general local
government, or any subrecipient thereof, for a specific NSP activity; for example, for acquisition of a specific property. Funds are
obligated for an activity when orders are placed, contracts are awarded, services are received, and similar transactions have
occurred that require payment by the state, unit of general local government, or subrecipient during the same or a future period.
Note that funds are not obligated for an activity when subawards (e.g., grants to subrecipients or to units of local government)
are made.

  (1)  Definition of blighted structure in context of state or local law.

  Response:

 The State of Arizona traditionally defers to the code enforcement standards of local government.  For the purpose of this NSP
Substantial Amendment, the State will modify the broadest definition used in the Federal Register/Vol.73, No. 194/Monday,
October 6, 2008: http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf

  Blighted structure .  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations).

 (2)   Definition of affordable rents .    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.

   Response:

 The definition of affordable rents will be consistent with the definition adopted for the State Housing Fund Program Summary
and Application Guide:
http://azcms.housingaz.com/uploads/STATE%20HOUSING%20FUND/FY09%20Applications/SHF_Program_Summary_App_Guide.
pdf  Low Income Targeting :   ADOH anticipates investing approximately $14,533,185 of its Direct NSP Allocation in the
redevelopment of foreclosed and/or vacant and/or blighted multifamily properties to be targeted for individuals and families
whose incomes do not exceed 50% of area median income.  As HUD has stated, should NSP funds be recaptured, HUD will
potentially re-allocate those funds to the States showing high performance and expenditure of their NSP allocation.  Should
ADOH benefit from a re-allocation, an increase to the NSP funds targeted to multifamily redevelopment of units serving persons
at or below 50% AMI may occur.    Acquisition and Relocation :  ADOH does not propose to land bank or hold any properties thru
direct investment of its NSP allocation. Neither does it intend to demolish or convert blighted properties. Therefore ADOH
attributes -0- units to this activity.

 The role of ADOH as a provider of the soft second financing mechanism is critical to the delivery system as it gives us the ability
to serve the greatest number of Arizonans who are income eligible while targeting the areas of greatest need.   The State of
Arizona is the only Direct Grantee establishing a state-wide financing mechanism.  This means that ADOH will directly administer
activities (NSP-eligible uses) described under letter (A) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low-and moderate income [middle-income] homebuyers. ADOH will prove commitment thru executed Lender
Agreements which provide specific addresses for foreclosed and vacant properties in the Lenders REO portfolio to be made
available for purchase to persons at or below 120% AMI. The properties will be located in a census tract identified as an area of
greatest need based on a HUD Risk Score of 7 or greater. ADOH proposes to make available approximately 400 affordable units
by investing NSP funds into eligible financing mechanism activities.

 In alignment with NSP eligible activity (E) Redevelop demolished or vacant properties, as stated in the Federal Register/Vol 73,
NO. 194/Monday,October6,2008/Notices:
http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf   ADOH may invest in
redevelopment activities that ensure the adequate completion of a project that results in multi-family units that serve persons at
or below 50% AMI. ADOH will accomplish this one of two ways: 1) invest its Direct NSP Allocation in redevelopment of foreclosed
and/or vacant and/or blighted multifamily properties; giving priority to properties in portfolios owned or guaranteed by HUD,
Rural Development or other similar federal guarantors, as well as properties identified by Direct Grantees, and 2) directly select
for redevelopment foreclosed and/or vacant and/or blighted multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan. ADOH will prove commitment thru contractual funding
agreements (either with Direct Grantees in the case of activity 1 or with Developers in the case of activity 2) requiring completion
of affordable multi-family units. ADOH will provide approximately 85 multi-family units for persons at or below 50% AMI thru
these activities.  85 units is based on a calculation using HUD 203(b) limits and is considered a minimum. Should ADOH be
successful in forming partnerships, the number of units for persons at below 50% AMI could greatly increase.

 The Direct Grantee governments will administer all other NSP-eligible activities, as previously shown in the Neighborhood
Stabilization Investment Matrix for Arizona.  Public Comment :  On November 10th, 2008 ADOH delivered both the NSP
Substantial Amendment to the Action Plan and an invitation to the public for comment on the plan via an electronic bulletin and
by posting these documents to our website: www.housingaz.com .  Expiration of the public comment period was November 25th,
2008. ADOH received several responses that proposed either the same comment or question and therefore we have aggregated
our responses into a Frequently Asked Questions (FAQ) format which is posted on our website and contained herein:

 FAQs

  Frequently Asked Questions

  NEIGHBORHOOD STABILIZATION

  PROGRAM IN ARIZONA

  UPDATED  November 26, 2008

 On September 26, 2008, the U.S. Housing and Urban Development, HUD, announced its intent to allocate a total of $3.92 billion
to all states and particularly hard-hit areas trying to respond to the effects of high foreclosures. HUDs new   Neighborhood
Stabilization Program   (NSP) will provide targeted emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities.

 At the direction of Congress, HUD developed a data-driven formula, in addition to assessing the level of funding at which a
meaningful impact could occur at the State and local level.  The formula used by HUD resulted in the following allocation to the
state of Arizona:

 ARIZONA STATE PROGRAM - $38,370,206, PHOENIX - $39,478,096, MARICOPA COUNTY - $9,974,267, MESA - $9,659,665,
TUCSON - $7,286,911, GLENDALE -        $6,184,112, PIMA COUNTY - $3,086,867, AVONDALE - $2,466,039, CHANDLER -
$2,415,100, SURPRISE - $2,197,786.

  Did you know the Total Investment of NSP Funds stated in your draft document does not add up to   $38,370,206? (3
comments)

  Yes. ADOH will apply for the full amount of its NSP allocation.  The Draft NSP Action Plan stated that ADOH would invest  at
least  $9.6 million of its Direct NSP Allocation in foreclosed and/or vacant multifamily properties. Based on guidance provided
through the comments received, ADOH will make adjustments to its investment allocation for the final plan submittal and will
indicate an increase to the amount invested for multifamily property redevelopment to $14,533,185.

  Can the NSP funds be used for redevelopment activities that include vacant retail buildings, deteriorated commercial properties
or other main street activities?  (1 question)

 No. These funds are targeted to addressing housing needs and not commercial needs. NSP funding is provided through HUDs
Community Development Block Grant (CDBG) Program  under the  Housing and   Ec  onomic Recovery Act of 2008 ; however,
the allocation methodology is quie different than HUDs usual allocation process.   The modifications provided for the
Neighborhood Stabilization Program are described by HUD in [ et No. FR-5255-N-01], Notice of Allocations, Application
Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for Redevelopmet of
Abandoned and Foreclosed Homes Grantees Under the Housing and Economic Recovery Act, 2008 .

 1)      The NSP Action Plan must meet the requirements that funds be distributed to the areas of greatest need, including those
with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime mortgage
related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.

 2)      The NSP Action Plan mst include a narrihow thedtiuin anuseoNSP funds will meet the requirements of the States greatest
need including   entitlements that do not receive NSP grants, and entitlements that do receive NSP grants.

 3)      The NSP Action Plan must include information on how the state will address the requrement that 25% of the funds benefit
persons or families whose incomes do not exceed 50% of area median income.

   How will ADOH meet the Congressional definition of greatest needs? (8 comments)

 HUD recognizes the short timeline and the pressure imposed on states and local communities in meeting the Congressional
definition of greatest needs. To help grantees and stakeholders better understand the requirements of the NSP, HUD is
maintaining an NSP information site, at:

 http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/

 Further, in determining the States allocations, HUD followed Congress' direction that grants be targeted to areas based on the
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies. HUD took a data driven
approach to this process, relying on numerous data sets from government agencies and private sources.  HUD has provided an
analysis of States foreclosure picture at:

 http://www.huduser.org/publications/commdevl/nsp_foreclosure_data.html

 These resources, and others provided by HUD have been invaluable in helping ADOH meet this aggressive timeline.  ADOH will
rely on the data analysis provided by HUD research in identifying areas of greatest need in the state.

 Many communities showed concern for real estate foreclosure data in their communities being inaccurate due to market lag
averaging 6 to 8 months.  Concerns indicated that this affected their Risk Score and that perhaps future data would indicate
census tract block groups in their communities that were now determined to be areas of greatest need yet the States NSP
Substantial Amendment had excluded their eligibility to receive assistance.  ADOH determined early on that in fairness to all
communities, it was critical to use consistent data to analyze which areas of the state are of greatest need. Thus, individual
community analysis of these needs could not be accepted. However, .</strng> ADOH proposes to periodically analyze updated
data on a semi annual basis at minimum, to determine whether  census tract block groups should be added to or removed from
the list of areas of greatest need in order to ensure compliance with the HERA Act.

  Howcan communities both urban and rural that did not receive a direct grant from HUD receive an allocation of NSP funds or
participate in NSP prorams?  (9 comments)

 Though many neighborhoods are experiencing the impact of foreclosures, Section 2301(c) (2) of HERA is very definitive.  Within
the context of HUDs strong guidance to adhere to the Congressional definitions of greatest need, along with requirements to
obligate the funds within 18 months, the NSP funds can be directed only toward areas identified as having the greatest
number/percent of foreclosures, subprime mortgages and mortgage defaults and delinquencies whether or not those areas are
located within the jurisdiction of an NSP Direct Grantee. ADOH provided a narrative in its NSP Action Plan which describes how
the distribution and use of NSP funds will meet the requirements of the States areas of greatest need, including   entitlements
and communities that do not receive NSP grants, and entitlements that do receive NSP grants. It should be noted that ADOH
dinot identify communities to be served but rather according to the HUD Data, communities that contained census tract block
groups with a Risk Score of 7 or greater.

 ADOH has determined that its NSP activities will be focused on the census tracts within the state that are areas of greatest need
based on receiving a Risk Score of 7, 8, 9 or 10.   Specifically, ADOH will 1) administer a statewide Soft Second Loan financing
program; 2) invest its Direct NSP Allocation in foreclosed and/or vacant multifamily properties; giving priority to properties in
portfolios owned or guaranteed by HUD, Rural Development or other similar federal guarantors, as well as properties identified
by Direct Grantees; and directly select vacant and/or foreclosed multifamily properties that are consistent with the preservation
strategies outlined in the States Fourth Year Annual Action Plan.

 During the development of the Draft NSP Action Plan, ADOH deliberated on the methodologies for investment and allocation of
funds to NSP eligible activities and determined that distribution of funds directly to communities to administer NSP programs
would ultimately dilute the resource to an amount that could not adequately address the foreclosure issues in that community. In
addition, regulatory and programmatic requirements including the aggressive 18 month timeline would put a significant
administrative burden on those same communities. Therefore, ADOH determined that self administration of a State wide soft
second financing mechanism and multifamily redevelopment would be a more effective use of the NSP Allocation.

  Will any NSP funds be made available for down payment and closing cost assistance to the borrower?

  (1 comment)

  ADOH will develop a financing tool that will make it easier for eligible, credit-worthy homebuyers to obtain mortgages.  This tool
will take the form of direct subsidy, interest rate buy down or other credit enhancement that would provide assurances to lending
institutions providing mortgages to households purchasing a home in NSP targeted areas.  The subsidy provided through the
financing mechanism will reduce the amount of the first mortgage, and to the degree possible, provide a cushion against future
price declinesin the market.  Such a substantial investment of NSP funds in each property is necessary to encourage
neighborhood stabilization, but prohibits additional investment in the form of borrower-assisted investments.  Each borrower will
be expected to contribute down payment and closing costs.

  Can NSP funds be used to prevent foreclosures? (1 question)

    No. Title III of Division B of the Housing and Economic Recovery Act of 2008, is for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes referred throughout the notice as the Neighborhood Stabilization Program(NSP).  As stated in the Notice of
Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Assistance for
Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act, 2008 (Docket No.
FR-5255-N-01).   http://www.hud.gov/offices/cpd/communitydevelopment/programs/neighborhoodspg/nspnotice.pdf,

  b. HUD will not consider requests to allow foreclosure prevention activities, or allow demolition of structures that are not
blighted, or to allow purchases of residential properties and homes that have not been abandoned or foreclosed upon as provided
in HERA and defined in this notice.  HUD does not have the authority to permit uses or activities not authorized by HERA.

  Will single-family home investors be able to participate in the States Second Mortgage Loan Economic Recovery Program
(SMLE) Commitment for Homeowners program? (1 question)

 No. Homeownership is a requirement of this program.  A period of affordability for each assisted homeownership unit will be
modeled after the HOME homeownership affordability requirement and will be based on the amount of permanent subsidy going
to the homebuyer, with a minimum affordability period of 5 years.  If a homeowner received a permanent subsidy, the
department will impose a lien, deed restrictions or CCRs to ensure compliance with the applicable affordability requirements.  In
addition, we will impose resale/recapture provisions if the home is sold during the period of affordability.  The Arizona
Department of Housing will also ensure that all homebuyers receiving assistance through this activity receive the NSP-required
eight hours of homebuyer counseling.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$38,398,955.00

$38,398,955.00
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Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,398,955.00

$38,398,955.00

$38,370,206.00

$28,749.00

Program Income Received: $28,749.00

Total Funds Expended: $38,398,955.00

Match Contribution: $0.00

Overall Progress Narrative:

 All activity for all projects 100% completed and expended. All Beneficiary data reported under previous QPR's and all activity has been marked
as completed in the Action Plan. ADOH has no landbanks and no vacant units to report. Grant is ready for close out at this time.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-04-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

001

002

003

004

005

006

007

008

009

022

033

044

055

066

077

088

099

Planning and
Administration
Your Way Home
AZ
YourWayHomeA
Z
YourWayHomeA
Z
YourWayHomeA
Z
Your Way Home
AZ
Your Way Home
AZ
Your Way Home
AZ
Your Way Home
AZ
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside
YourWayHomeA
Z - 50%AMI set
aside

$38,398,955.00 $38,370,206.00 $28,749.00

$1,480,200.00 $1,480,200.00 $0.00

$1,756,678.00 $1,756,678.00 $0.00

$2,225,192.00 $2,225,192.00 $0.00

$1,620,622.59 $1,620,622.59 $0.00

$945,143.60 $945,143.60 $0.00

$3,550,501.80 $3,546,425.80 $4,076.00

$4,110,870.00 $4,099,271.00 $11,599.00

$5,672,780.40 $5,672,780.40 $0.00

$6,344,867.49 $6,331,793.49 $13,074.00

$205,797.00 $205,797.00 $0.00

$139,182.00 $139,182.00 $0.00

$83,449.00 $83,449.00 $0.00

$189,094.00 $189,094.00 $0.00

$244,069.00 $244,069.00 $0.00

$43,876.00 $43,876.00 $0.00

$54,878.00 $54,878.00 $0.00

$110,951.00 $110,951.00 $0.00
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Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-04-0001

Budget Program Funds Drawn Program Income Drawn

Multi-family
redevelopment Soft
Second
Multi-family
redevelopment Soft
Second
Redevelopment
Redevelopment

Redevelopment

010

011

019
020

021

North 17 Multi-
family

209 W. Jackson
Multi-Family

Redevelopment
Multi-family
Redevelopment
Multi-family
redevelopment

$6,345,062.00 $6,345,062.00 $0.00

$275,741.12 $275,741.12 $0.00

$94,460.63 $94,460.63 $0.00

$732,944.91 $732,944.91 $0.00

$2,172,594.46 $2,172,594.46 $0.00

Grantee Activity Number:                        001
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

B-08-DN-04-0001-01 Administration

Projected Start Date: Projected End Date:

11/03/2008 03/29/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Arizona Department of Housing

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,480,200.00

$1,480,200.00

$1,480,200.00

$1,480,200.00

$1,480,200.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        001
Activity Title:                                             Planning and Administration

Total Funds Expended: $1,480,200.00

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General planning and administration of HERA Act NSP Grant funds for grant number B-08-DN-04-0001. ADOH has 5.25 FTE devoted to the
administration of the HERA NSP funding over the next 4 years.

Activity Description

Planning and Administration activities will take place at the offices of the Arizona Department of Housing, 1110 W. Washington, Suite 310,
Phoenix Arizona 85007

Location Description:

 Activity 100% completed and expended. Activity has been marked as completed in the Action Plan. Grant should be ready for close out at this
time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002
Activity Title:                                             Your Way Home AZ

Activity Type: Activity Status:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        002
Activity Title:                                             Your Way Home AZ
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

05/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing America Corporation (HAC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,756,678.00

$1,756,678.00

$1,756,678.00

$1,756,678.00

$1,756,678.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,756,678.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
Housing America Corporation (HAC)
Town of Cicero
Southeastern Massachusetts Affordable Housing Corporation
HAP2

$0.00
$0.00

$1,756,678.00
$0.00

$636,239.26
$75,932.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        002
Activity Title:                                             Your Way Home AZ

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty.

Activity Description

Project activities will be administered by HAC, a HUD Certified Counseling Agency,thru their offices located in Somerton Arizona and will cover
the counties of LaPaz, Mohave and Yuma. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of
purchase contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        003
Activity Title:                                             YourWayHomeAZ

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

05/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Northern Arizona Council of Governments (NACOG)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,225,192.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        003
Activity Title:                                             YourWayHomeAZ
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,225,192.00

$2,225,192.00

$2,225,192.00

$2,225,192.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,225,192.00

Northern Arizona Council of Governments (NACOG)
Town of Apple Valley1
Town of Cicero
Self Help, Inc.
Habitat for Humanity SW Volusia
City of North Lauderdale

$2,225,192.00
$0.00
$0.00

$11,917.83
$211,051.56
$664,493.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting,coordination of review appraisal, coordination of Home Warranty.

Activity Description

Project activities will be administered by NACOG, a HUD Certified Counseling Agency,thru their offices located in Flagstaff and Winslow Arizona
and will cover the counties of Apache, Coconino, Navajo and Yavapai. Specific addresses of properties to be assisted with homebuyer financing
will be identified at time of purchase contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        003
Activity Title:                                             YourWayHomeAZ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004
Activity Title:                                             YourWayHomeAZ

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

05/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

SouthEastern Arizona Governments Organization (SEAGO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,620,622.59

$1,620,622.59

$1,620,622.59

$1,620,622.59

$1,620,622.59

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        004
Activity Title:                                             YourWayHomeAZ

Total Funds Expended: $1,620,622.59

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
SouthEastern Arizona Governments Organization (SEAGO)
Town of Cicero
Self Help, Inc.
HAP2

$0.00
$0.00

$1,620,622.59
$0.00

$117,687.95
$260,586.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Proposed budget and actual budget are exactly the same, reviewer
comment regarding budget was previously addressed many months ago.

Activity Description

Project activities will be administered by SEAGO, a HUD Certified Counseling Agency,thru their offices located in Bisbee Arizona and will cover
the counties of Cochise, Graham, Greenlee and Santa Cruz. Specific addresses of properties to be assisted with homebuyer financing will be
identified at time of purchase contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        005
Activity Title:                                             YourWayHomeAZ

Activity Type: Activity Status:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        005
Activity Title:                                             YourWayHomeAZ
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

05/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Action Human Resources Agency (CAHRA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$945,143.60

$945,143.60

$945,143.60

$945,143.60

$945,143.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $945,143.60

Community Action Human Resources Agency (CAHRA)
Broward County Housing Finance and Community Development Division1
Town of Cicero
Self Help, Inc.
HAP2

$945,143.60
$0.00

$219,042.76
$81,323.34

$183,949.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        005
Activity Title:                                             YourWayHomeAZ

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty

Activity Description

Project activities will be administered by CAHRA, a HUD Certified Counseling Agency,thru their offices located in Eloy Arizona and will cover the
counties of Gila and Pinal. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of purchase
contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        006
Activity Title:                                             Your Way Home AZ

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Family Housing Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,550,501.80
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        006
Activity Title:                                             Your Way Home AZ
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,550,501.80

$3,550,501.80

$3,550,501.80

$3,546,425.80

$4,076.00

Program Income Received: $0.00

Total Funds Expended: $3,550,501.80

City of Deltona1
Broward County Housing Finance and Community Development Division1
Family Housing Resources
Town of Cicero
Brockton Economic Development Council Corp.

$628,423.54
$1,297,009.98
$3,550,501.80

$152,614.67
$2,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage up to 22% of sales price of discounted foreclosed home. Application intake,
Homebuyer Education, HQS Property inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty.

Activity Description

Project activties will be administered by Family Housing Resources, a HUD Certified Counseling Agency thru their offices located in Tucson
Arizona and will cover Pima County. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of
purchase contract between homebuyer and REO

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        006
Activity Title:                                             Your Way Home AZ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        007
Activity Title:                                             Your Way Home AZ

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Old Pueblo Community Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,110,870.00

$4,110,870.00

$4,110,870.00

$4,110,870.00

$4,099,271.00

$11,599.00

Program Income Received: $0.00

Total Funds Expended: $4,110,870.00

Old Pueblo Community Foundation
Building A Better Brockton, Inc.
Town of Cicero
City of Hallandale Beach

$4,110,870.00
$6,000.00

$0.00
$25,000.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        007
Activity Title:                                             Your Way Home AZ
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application intake,
Homebuyer Education, HQS property inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty.

Activity Description

Project Activities will be administered by Old Pueblo, a Hud Certified Housing Counseling Agency thru their offices in Tucson Arizona and will
cover Pima County. Specific Addresses of properties to be assisted with homebuyer financing will be identified at time of purchase contract
between homebuyer and REO

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        008
Activity Title:                                             Your Way Home AZ

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 03/29/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        008
Activity Title:                                             Your Way Home AZ
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Genesis Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,672,780.40

$5,672,780.40

$5,672,780.40

$5,672,780.40

$5,672,780.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,672,780.40

Genesis Housing Services
Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of the South Shore (Brockton Office)
HAP2

$5,672,780.40
$0.00

$64,155.15
$249,230.00
$265,114.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application intake,
homebuyer education, HQS property inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty.

Activity Description

Project Activities will be administered by Genesis, a HUD Certified Housing Counseling Agency, thru their offices in Gilbert Arizona and will cover
Maricopa County. Specific addresses of properties to be assisted with homebuyer financing will be identified at the time of purchase contract
between homebuyer and REO

Location Description:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        008
Activity Title:                                             Your Way Home AZ

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        009
Activity Title:                                             Your Way Home AZ

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Housing Services of Phoenix

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,344,867.49

$6,344,867.49

$6,344,867.49

$6,344,867.49

$6,331,793.49

$13,074.00

Program Income Received: $28,749.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        009
Activity Title:                                             Your Way Home AZ

Total Funds Expended: $6,344,867.49

Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of Phoenix
Southeastern Massachusetts Affordable Housing Corporation

$0.00
$875,323.00

$6,344,867.49
$266,817.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP second mortgage of up to 22% of sales price of discounted foreclosed home. Application intake,
homebuyer education, HQS property inspection, document preparation, coordination of review appraisal, coordination of home warranty.

Activity Description

Project activities will be administered by NHS, a HUD Certified Housing Counseling Agency, thru their offices located in Phoenix Arizona and will
cover Maricopa County. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of purchase contract
between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        010
Activity Title:                                             North 17 Multi-family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        010
Activity Title:                                             North 17 Multi-family
B-08-DN-04-001-04 Multi-family redevelopment Soft Second

Projected Start Date: Projected End Date:

08/31/2010 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arizona Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,345,062.00

$6,345,062.00

$6,345,062.00

$6,345,062.00

$6,345,062.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,345,062.00

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2
Springfield Neighborhood Housing Services

$0.00
$6,345,062.00

$0.00
$90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second financing for the purchase and redevelopment of an existing foreclosed multi-family residential property. Redevelopment will
include energy efficient rehabilitation and incorporates Energy Star requirements. Units will be permanent housing for 72 households giving
priority to those are homeless but are transitioned from shelter housing.  Units will be at or below 50%AMI and will count towards the required
NSP 25% set aside.

Activity Description
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        010
Activity Title:                                             North 17 Multi-family

Property known as North 17 Apartments and is located at 9601 North 17th Avenue, Phoenix AZ 85021. This property is located in a HUD
F.A.R.S. Risk score census tract rated 10 for highest risk.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        011
Activity Title:                                             209 W. Jackson Multi-Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B-08-DN-04-001-04 Multi-family redevelopment Soft Second

Projected Start Date: Projected End Date:

05/01/2012 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arizona Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$275,741.12

$275,741.12

$275,741.12

$275,741.12

$275,741.12
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        011
Activity Title:                                             209 W. Jackson Multi-Family

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $275,741.12

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2

$222,632.03
$275,741.12

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of forclosed multi-family property known as Campaige Place. Units to be permanent supportive housing serving the chronically
homeless at or below 50% of Area Median Income. Property consists of 297 efficiency units and common space. NSP1 to used for hard
construction rehabilitation costs of the units only.

Activity Description

209 Jackson Street, Phoenix Arizona 85003-5462. Ownership and Management of property is Arizona Housing Inc.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        019
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        019
Activity Title:                                             Redevelopment
Project Number: Project Title:

B-08-DN-04-0001-03 Redevelopment

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Glenn-Verde Housing, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,460.63

$94,460.63

$94,460.63

$94,460.63

$94,460.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $94,460.63

Glenn-Verde Housing, Inc.2
Housing Authority of the City of Fort Lauderdale

$94,460.63
$239,101.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed multifamily property with 6 buildings that consist of 24 one and two bedroom townhome units to serve very low
income and homeless families. 23 units will serve families at or below 50% AMI and are reported under activity 021. One unit reported under
this activity will serve family under 60%AMI.

Activity Description

Glenn Verde Apartments, 3422-3440 E. Glenn, Tucson AZ 85713

Location Description:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        019
Activity Title:                                             Redevelopment

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        020
Activity Title:                                             Multi-family Redevelopment

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

B-08-DN-04-0001-03 Redevelopment

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Glenn-Verde Housing, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$732,944.91

$732,944.91

$732,944.91

$732,944.91

$732,944.91

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        020
Activity Title:                                             Multi-family Redevelopment

Total Funds Expended: $732,944.91

Glenn-Verde Housing, Inc.1
Housing Authority of the City of Fort Lauderdale

$732,944.91
$352,387.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition of foreclosed multifamily propertiy with 6 buildings that consist of 24 one and two bedroom townhome units to serve very low
income and homeless families. 23 units will serve families at or below 50% AMI. 1 unit will serve at or below 60%AMI and will be accounted for
under a seperate activity. All beneficiary data for the 23 units at 50%AMI will be provided under Activity 021. Beneficiary data for the 1 unit at
60%AMI will be provided under Activity 019

Activity Description

Glenn Verde Apartments, 3422-3440 E. Glenn, Tucson AZ 85713

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        021
Activity Title:                                             Multi-family redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B-08-DN-04-0001-03 Redevelopment
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        021
Activity Title:                                             Multi-family redevelopment
Projected Start Date: Projected End Date:

03/12/2010 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Glenn-Verde Housing, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,172,594.46

$2,172,594.46

$2,172,594.46

$2,172,594.46

$2,172,594.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,172,594.46

Glenn-Verde Housing, Inc.1
Housing Authority of the City of Fort Lauderdale

$2,172,594.46
$239,624.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed multifamily property with 6 buildings that consist of 24 one and two bedroom townhome units to serve very low
income and homeless families. 23 units will serve families at or below 50% AMI. 1 unit will serve households at or below 60% AMI and will be
reported under activity 019. Reviewer comment regarding 15 units at 50%AMI is incorrect.

Activity Description

Glenn Verde Apartments, 3422-3440 E. Glenn, Tucson AZ 85713

Location Description:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        021
Activity Title:                                             Multi-family redevelopment

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        022
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing America Corporation (HAC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,797.00

$205,797.00

$205,797.00

$205,797.00

$205,797.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        022
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Total Funds Expended: $205,797.00

Housing America Corporation (HAC)
BHP Community Land Trust, Inc.

$205,797.00
$1,067,069.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50% AMI and will be
funded thru the 25% set-aside.

Activity Description

Project activities will be administered by HAC, a HUD Certified Counseling Agency thru their offices located in Somerton Arizona and will cover
the counties of LaPaz, Mohave and Yuma. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of
purchase contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        033
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        033
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside
B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Northern Arizona Council of Governments (NACOG)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,182.00

$139,182.00

$139,182.00

$139,182.00

$139,182.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $139,182.00

Northern Arizona Council of Governments (NACOG)
Greater Springfield Habitat for Humanities

$139,182.00
$17,367.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        033
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Project activities will be administered by NACOG, a HUD Certified Counseling Agency,thru their offices located in Flagstaff and Winslow Arizona
and will cover the counties of Apache, Coconino, Navajo and Yavapai. Specific addresses of properties to be assisted with homebuyer financing
will be identified at time of purchase contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        044
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

SouthEastern Arizona Governments Organization (SEAGO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$83,449.00

$83,449.00

$83,449.00

$83,449.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        044
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Program Funds Drawdown:

Program Income Drawdown:

$83,449.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $83,449.00

SouthEastern Arizona Governments Organization (SEAGO) $83,449.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description

Project activities will be administered by SEAGO, a HUD Certified Counseling Agency,thru their offices located in Bisbee Arizona and will cover
the counties of Cochise, Graham, Greenlee and Santa Cruz. Specific addresses of properties to be assisted with homebuyer financing will be
identified at time of purchase contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        055
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:



173

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        055
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Action Human Resources Agency (CAHRA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,094.00

$189,094.00

$189,094.00

$189,094.00

$189,094.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $189,094.00

Community Action Human Resources Agency (CAHRA) $189,094.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        055
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Project activities will be administered by CAHRA, a HUD Certified Counseling Agency,thru their offices located in Eloy Arizona and will cover the
counties of Gila and Pinal. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of purchase
contract between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        066
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Family Housing Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$244,069.00

$244,069.00

$244,069.00

$244,069.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        066
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Program Funds Drawdown:

Program Income Drawdown:

$244,069.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $244,069.00

Family Housing Resources $244,069.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description

Project activties will be administered by Family Housing Resources, a HUD Certified Counseling Agency thru their offices located in Tucson
Arizona and will cover Pima County. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of
purchase contract between homebuyer and REO

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        077
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        077
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Old Pueblo Community Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,876.00

$43,876.00

$43,876.00

$43,876.00

$43,876.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,876.00

Old Pueblo Community Foundation $43,876.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        077
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Project Activities will be administered by Old Pueblo, a Hud Certified Housing Counseling Agency thru their offices in Tucson Arizona and will
cover Pima County. Specific Addresses of properties to be assisted with homebuyer financing will be identified at time of purchase contract
between homebuyer and REO

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        088
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Genesis Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$54,878.00

$54,878.00

$54,878.00

$54,878.00
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        088
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Program Funds Drawdown:

Program Income Drawdown:

$54,878.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,878.00

Genesis Housing Services $54,878.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description

Project Activities will be administered by Genesis, a HUD Certified Housing Counseling Agency, thru their offices in Gilbert Arizona and will cover
Maricopa County. Specific addresses of properties to be assisted with homebuyer financing will be identified at the time of purchase contract
between homebuyer and REO

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        099
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Activity Type: Activity Status:
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        099
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

B-08-DN-04-0001-02 Financing Mechanism

Projected Start Date: Projected End Date:

07/01/2009 09/11/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Housing Services of Phoenix

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,951.00

$110,951.00

$110,951.00

$110,951.00

$110,951.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,951.00

Neighborhood Housing Services of Phoenix $110,951.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Facilitate purchase of home with NSP funded second mortgage of up to 22% of sales price of discounted foreclosed home. Application Intake,
Homebuyer Education, HQS Property Inspections, document preparation, closed loan packaging for delivery to ADOH, monthly pipeline
reporting, coordination of review appraisal, coordination of Home Warranty. Assisted Homebuyers will be at or below 50%AMI and will be
funded thru the 25% set-aside.

Activity Description
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Grant Number:              B-08-DN-04-0001
Grantee :                       Arizona

Award Date: Grant Authorized Amount: $38,370,206.00 Estimated PI/RL Funds: $28,749.00

Grantee Activity Number:                        099
Activity Title:                                             YourWayHomeAZ - 50%AMI set aside

Project activities will be administered by NHS, a HUD Certified Housing Counseling Agency, thru their offices located in Phoenix Arizona and will
cover Maricopa County. Specific addresses of properties to be assisted with homebuyer financing will be identified at time of purchase contract
between homebuyer and REO.

Location Description:

 Activity 100% completed and expended. All Beneficiary Data reported under previous QPR's and Activity has been marked as completed in the
Action Plan. Grant should be ready for close out at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Action Plan Narrative :  Areas of Greatest Need :  The NSP for Arkansas is authorized by the Housing and Economic Recovery Act
("HERA") (Public Law 110-289), which was signed into law by President Bush on July 30, 2008. Originally introduced as HR 3221,
HERA Division B, Title III, establishes the NSP grant under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes heading. The NSP is administered by the Department of Housing and Urban Development ("HUD") and is
considered a special Community Development Block Grant ("CDBG") allocation. CDBG allocations for Arkansas are administered
by statute by the Arkansas Economic Development Commission ("AEDC"). Arkansas is expected to receive $19,600,000 for the
2009 Program Year, contingent upon application approval by HUD. Arkansas Development Finance Authority ("ADFA") the
housing agency for the state of Arkansas, has been designated by AEDC as administrator of NSP funds for the State of Arkansas.
This designation is by virtue of a Memorandum of Understanding (MOU) executed by AEDC and ADFA dated October 7, 2008.
ADFA will distribute NSP funds for the following "eligible uses": 1.Acquisition of abandoned and foreclosed properties;
2.Rehabilitation of acquired abandoned and foreclosed properties; 3.Demolition of blighted abandoned and foreclosed structures
acquired using NSP funds; 4.Reasonable developer's fees related to NSP-assisted housing rehabilitation or construction activities;
5.New construction; 6.Sale of residential properties acquired or acquired/rehabilitated using NSP funds; 7.Rental of residential
properties acquired or acquired/rehabilitated using NSP funds; 8.Payment of reasonable down payment and closing cost
assistance; 9.Interest rate buy-down for fixed-rate first mortgages for eligible purchasers; 10.General administration and planning
activities. 11.Provide mortgage counseling to all purchasers of properties constructed, acquired or acquired/rehabilitated with NSP
funds. The NSP funding is available statewide to any unit of local government, nonprofit organization, public housing authority, or
private developer. Priority will be given to applicants proposing a project located in an area meeting the criteria established for
greatest needs. ADFA anticipates that the amount of funds that can be applied for and approved will vary with population and
need of the area. ADFA reserves the right to adjust contracted amounts based upon actual performance and progress to use the
funds within the initial 18 months of the program.  Distribution and and Uses of Funds :  AREAS OF GREATEST NEED In
determining areas of greatest need, ADFA will rely upon data provided by: 1)Local Initiatives Support Corporation ("LISC")
2)Department of Housing & Urban Development ("HUD") The Needs Score for areas in Arkansas range from 0 to 100, with a
median score of 0.90. ADFA has determined a minimum Needs Score of 1.0 to indicate the areas of greatest need. Using LISC's
Needs Score by U.S. Postal Service zip code area, ADFA has established the following as areas of greatest need ("Priority Areas"),
translated into priority points: Level 1 - USPS zip code areas with INF score &ge; 10.0 15 priority pts Level 2 - USPS zip code
areas with INF score &ge; 3.0 but &le; 9.9 10 priority pts Level 3 - USPS zip code areas with INF score &ge; 1.0 but &le; 2.9 5
priority pts In addition, ADFA has designated additional areas of need, to be those 15 counties in Arkansas, identified by HUD,
with the highest number of foreclosures ("Priority Counties"). Category A - counties with 1000 or more foreclosures: Benton;
Pulaski; & Washington 10 priority pts Category B - counties with 500-999 foreclosures: Craighead; Garland; Saline; & Sebastian 7
priority pts Category C - counties with 300-499 foreclosures: Boone; Crawford; Crittenden; Faulkner; Jefferson; Lonoke;
Mississippi; & White 5 priority pts DISTRIBUTION & USES OF FUNDS ADFA will distribute NSP funds on a competitive basis.
Applicants must submit an application in accordance to established guidelines. Staff will review & score all applications according
to Proposed Scoring Criteria. Points will be given to each application based upon: Need; Capacity; Financing; Quality of Plan;
Ultimate Neighborhood Stabilization Goals; Time of Performance. Staff will submit their recommendations to ADFA's Board of
Directors for final decision. DEFINITIONS & DESCRIPTIONS A structure shall be defined as blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, & public welfare. The Arkansas Code
does not provide a definition of a "blighted structure." For purposes of the NSP, "affordable rents" shall be in accordance with the
HOME Program Rents & FMRs as delineated in the HOME Investment Partnerships Program. The "affordable rents" are as
follows: -Beneficiaries whose total household income is &le; 50% of AMI&ndash;Low HOME Rent -Beneficiaries whose total
household income is 50%-60% of AMI&ndash;High HOME Rent -Beneficiaries whose total household income is 60%-120% of
AMI&ndash;FMR Any activities undertaken NSP funds must adhere to affordability requirements as follows based on the total
amount of NSP funds used for the activity: - 5 years---Under -10 years-- $15,000-$40,000 -15 years-- Over $40,000 -20 years---
New construction or acquisition of rental Housing that is rehabilitated or constructed with NSP funds shall, upon completion, meet
or exceed all applicable minimum housing code & accessibility standards, as established by ADFA, & all state & local housing,
State Model Energy Code, zoning, fire, & building codes, as amended. The ADFA Minimum Design Standards & the ADFA HOME
Program General Specifications/Performance Manual describe construction/rehabilitation standards established by the agency.
LOW INCOME TARGETING At least 25% of funds must be used for housing individuals & families whose incomes do not exceed
50 percent of area median income. The remaining balance of funds will target households at or below 120% AMI. On 11/14/08
ADFA advertised & posted on their website for public comments. Comments were received from 8 entities. All comments received
were included in the submission to HUD on December 1, 2008.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Action Plan Narrative :  Areas of Greatest Need :  The NSP for Arkansas is authorized by the Housing and Economic Recovery Act
("HERA") (Public Law 110-289), which was signed into law by President Bush on July 30, 2008. Originally introduced as HR 3221,
HERA Division B, Title III, establishes the NSP grant under the Emergency Assistance for Redevelopment of Abandoned and
Foreclosed Homes heading. The NSP is administered by the Department of Housing and Urban Development ("HUD") and is
considered a special Community Development Block Grant ("CDBG") allocation. CDBG allocations for Arkansas are administered
by statute by the Arkansas Economic Development Commission ("AEDC"). Arkansas is expected to receive $19,600,000 for the
2009 Program Year, contingent upon application approval by HUD. Arkansas Development Finance Authority ("ADFA") the
housing agency for the state of Arkansas, has been designated by AEDC as administrator of NSP funds for the State of Arkansas.
This designation is by virtue of a Memorandum of Understanding (MOU) executed by AEDC and ADFA dated October 7, 2008.
ADFA will distribute NSP funds for the following "eligible uses": 1.Acquisition of abandoned and foreclosed properties;
2.Rehabilitation of acquired abandoned and foreclosed properties; 3.Demolition of blighted abandoned and foreclosed structures
acquired using NSP funds; 4.Reasonable developer's fees related to NSP-assisted housing rehabilitation or construction activities;
5.New construction; 6.Sale of residential properties acquired or acquired/rehabilitated using NSP funds; 7.Rental of residential
properties acquired or acquired/rehabilitated using NSP funds; 8.Payment of reasonable down payment and closing cost
assistance; 9.Interest rate buy-down for fixed-rate first mortgages for eligible purchasers; 10.General administration and planning
activities. 11.Provide mortgage counseling to all purchasers of properties constructed, acquired or acquired/rehabilitated with NSP
funds. The NSP funding is available statewide to any unit of local government, nonprofit organization, public housing authority, or
private developer. Priority will be given to applicants proposing a project located in an area meeting the criteria established for
greatest needs. ADFA anticipates that the amount of funds that can be applied for and approved will vary with population and
need of the area. ADFA reserves the right to adjust contracted amounts based upon actual performance and progress to use the
funds within the initial 18 months of the program.  Distribution and and Uses of Funds :  AREAS OF GREATEST NEED In
determining areas of greatest need, ADFA will rely upon data provided by: 1)Local Initiatives Support Corporation ("LISC")
2)Department of Housing & Urban Development ("HUD") The Needs Score for areas in Arkansas range from 0 to 100, with a
median score of 0.90. ADFA has determined a minimum Needs Score of 1.0 to indicate the areas of greatest need. Using LISC's
Needs Score by U.S. Postal Service zip code area, ADFA has established the following as areas of greatest need ("Priority Areas"),
translated into priority points: Level 1 - USPS zip code areas with INF score &ge; 10.0 15 priority pts Level 2 - USPS zip code
areas with INF score &ge; 3.0 but &le; 9.9 10 priority pts Level 3 - USPS zip code areas with INF score &ge; 1.0 but &le; 2.9 5
priority pts In addition, ADFA has designated additional areas of need, to be those 15 counties in Arkansas, identified by HUD,
with the highest number of foreclosures ("Priority Counties"). Category A - counties with 1000 or more foreclosures: Benton;
Pulaski; & Washington 10 priority pts Category B - counties with 500-999 foreclosures: Craighead; Garland; Saline; & Sebastian 7
priority pts Category C - counties with 300-499 foreclosures: Boone; Crawford; Crittenden; Faulkner; Jefferson; Lonoke;
Mississippi; & White 5 priority pts DISTRIBUTION & USES OF FUNDS ADFA will distribute NSP funds on a competitive basis.
Applicants must submit an application in accordance to established guidelines. Staff will review & score all applications according
to Proposed Scoring Criteria. Points will be given to each application based upon: Need; Capacity; Financing; Quality of Plan;
Ultimate Neighborhood Stabilization Goals; Time of Performance. Staff will submit their recommendations to ADFA's Board of
Directors for final decision. DEFINITIONS & DESCRIPTIONS A structure shall be defined as blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, & public welfare. The Arkansas Code
does not provide a definition of a "blighted structure." For purposes of the NSP, "affordable rents" shall be in accordance with the
HOME Program Rents & FMRs as delineated in the HOME Investment Partnerships Program. The "affordable rents" are as
follows: -Beneficiaries whose total household income is &le; 50% of AMI&ndash;Low HOME Rent -Beneficiaries whose total
household income is 50%-60% of AMI&ndash;High HOME Rent -Beneficiaries whose total household income is 60%-120% of
AMI&ndash;FMR Any activities undertaken NSP funds must adhere to affordability requirements as follows based on the total
amount of NSP funds used for the activity: - 5 years---Under -10 years-- $15,000-$40,000 -15 years-- Over $40,000 -20 years---
New construction or acquisition of rental Housing that is rehabilitated or constructed with NSP funds shall, upon completion, meet
or exceed all applicable minimum housing code & accessibility standards, as established by ADFA, & all state & local housing,
State Model Energy Code, zoning, fire, & building codes, as amended. The ADFA Minimum Design Standards & the ADFA HOME
Program General Specifications/Performance Manual describe construction/rehabilitation standards established by the agency.
LOW INCOME TARGETING At least 25% of funds must be used for housing individuals & families whose incomes do not exceed
50 percent of area median income. The remaining balance of funds will target households at or below 120% AMI. On 11/14/08
ADFA advertised & posted on their website for public comments. Comments were received from 8 entities. All comments received
were included in the submission to HUD on December 1, 2008.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,600,000.00

$19,767,621.63

$19,600,000.00

$19,506,787.86

$18,448,292.52

$1,058,495.34

Program Income Received: $1,083,365.78

Total Funds Expended: $19,504,527.57

Match Contribution: $0.00

Overall Progress Narrative:

 There are buyer sales contracts on the remaining houses for sale at 1231 W. 8th and 1218 W. 9th Street in North Little Rock, AR.  We expect
to close on the houses

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-05-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition & Rehab
(Single Family)
Acquisition & Rehab
(Single Family)
Acquistion & Rehab
(Rental)

Administration

New Construction
(Rental)

New Construction
(Single Family)

New Construction
(Single Family)

4-NSP ACQ/REHAB
(REED PROPERTY)
7-NSP ACQ/REHAB
(Ford Properties)
2-NSP ACQ/REHAB
(SOUTHCREEK)

1-NSP ADMIN

3-NSP RNC
(MEADOWS)

5-NSP SFNC (FT.
SMITH HA)

6-NSP SFNC (NORTH
LITTLE ROCK)

REED PROPERTY
GROUP I LLC
Ford Properties
Homes, LLC
ALS MGMT LLC
(SOUTH
CREEKSIDE
APTS)
NSP
ADMINISTRATIO
N
MEADOWS OF
ROGERS SR
CITIZEN
COMPLEX LP
FT. SMITH
HOUSING
AUTHORITY
NORTH LITTLE
ROCK

$19,600,000.00 $18,448,292.52 $1,072,100.15

$423,400.00 $423,400.00 $0.00

$2,044,705.00 $1,311,809.03 $732,895.97

$7,748,915.03 $7,748,915.03 $0.00

$313,128.21 $285,144.87 $17,983.34

$5,776,260.00 $5,696,759.70 $79,500.30

$1,302,339.00 $1,123,264.89 $124,636.60

$1,991,252.76 $1,858,999.00 $117,083.94
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        1-NSP ADMIN
Activity Title:                                             NSP ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP ADMIN Administration

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$313,128.21

$313,128.21

$302,743.18

$301,643.95

$285,144.87

$16,499.08

Program Income Received: $0.00

Total Funds Expended: $299,383.66

ADFA $299,383.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMINISTRATION

Activity Description
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        1-NSP ADMIN
Activity Title:                                             NSP ADMINISTRATION

ADFA ADMINISTRATION

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-NSP ACQ/REHAB (SOUTHCREEK)
Activity Title:                                             ALS MGMT LLC (SOUTH CREEKSIDE APTS)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ/RR (B) Acquistion & Rehab (Rental)

Projected Start Date: Projected End Date:

12/15/2009 07/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,748,915.03

$7,748,915.03

$7,748,915.03

$7,748,915.03

$7,748,915.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,748,915.03

ADFA $7,748,915.03
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        2-NSP ACQ/REHAB (SOUTHCREEK)
Activity Title:                                             ALS MGMT LLC (SOUTH CREEKSIDE APTS)
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab

Activity Description

900 North Leverett, Fayetteville, AR  72701

Location Description:

 Project is 100% complete

Activity Progress Narrative:

Address City State Zip Status Accept
900 North Leverett
900 N LEVERETT

Fayetteville
FAYETTEVILLE

Arkansas
Arkansas

72701
72701

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        3-NSP RNC (MEADOWS)
Activity Title:                                             MEADOWS OF ROGERS SR CITIZEN COMPLEX LP

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP RNC (E) New Construction (Rental)

Projected Start Date: Projected End Date:

03/05/2010 09/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $5,776,260.00
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        3-NSP RNC (MEADOWS)
Activity Title:                                             MEADOWS OF ROGERS SR CITIZEN COMPLEX LP
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,776,260.00

$5,776,260.00

$5,776,260.00

$5,696,759.70

$79,500.30

Program Income Received: $0.00

Total Funds Expended: $5,776,260.00

ADFA $5,776,260.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION/REHAB

Activity Description

602 SOUTH 20TH STREET, ROGERS, AR  72758

Location Description:

 Project is 100% complete

Activity Progress Narrative:

Address City State Zip Status Accept
2000 W SAVANNAH DR
2000 W Savannah

Rogers
Rogers

Arkansas
Arkansas

72758-4012
72758

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        4-NSP ACQ/REHAB (REED PROPERTY)
Activity Title:                                             REED PROPERTY GROUP I LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        4-NSP ACQ/REHAB (REED PROPERTY)
Activity Title:                                             REED PROPERTY GROUP I LLC
NSP ACQ/R SF (B) Acquisition & Rehab (Single Family)

Projected Start Date: Projected End Date:

04/15/2010 10/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$423,400.00

$423,400.00

$423,400.00

$423,400.00

$423,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $423,400.00

ADFA $423,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate four (4) single-family units for rent

Activity Description

Little Rock, AR

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        4-NSP ACQ/REHAB (REED PROPERTY)
Activity Title:                                             REED PROPERTY GROUP I LLC

Address City State Zip Status Accept
600 SOUTH MARTIN ST
3522 W. 11TH ST
4319 W 13TH ST
3311 BISHOP ST
600 S MARTIN ST
3522 W 11TH ST
3212 W 13TH ST
4319 W 13TH ST
7412 WOODSON ROAD
108 DEER RUN DR
3518 W 10TH ST
2618 DR MLK JR BLVD
2618 DR MLK JR BLVD

LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK

Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas

72205
72204
72204
72204
72204
72204
72204
72204
72209
72206
72206
72206
72206

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        5-NSP SFNC (FT. SMITH HA)
Activity Title:                                             FT. SMITH HOUSING AUTHORITY

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP NCSF (E) New Construction (Single Family)

Projected Start Date: Projected End Date:

04/01/2010 10/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,302,339.00

$1,302,339.00

$1,312,339.00

$1,247,901.49

$1,123,264.89
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        5-NSP SFNC (FT. SMITH HA)
Activity Title:                                             FT. SMITH HOUSING AUTHORITY

Program Income Drawdown: $124,636.60

Program Income Received: $448,418.61

Total Funds Expended: $1,247,901.49

ADFA $1,247,901.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

Address City State Zip Status Accept
4812 ARMOUR AVE
3310 NORTH 28TH STREET
2014 NORTH 12TH STREET
1127 NORTH 33RD ST
914 NORTH 6TH STREET
4822 MUSSETT
1135 N 33RD ST
1013 N 6TH ST
1013 N 6TH ST
1320 N 9TH ST
3310 N 28TH ST

FT. SMITH
FT. SMITH
FT. SMITH
FT. SMITH
FT. SMITH
FT. SMITH
FT. SMITH
FT. SMITH
FORT SMITH
FORT SMITH
FORT SMITH

Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas

72904
72904
72904
72904
72904
72904
72901
72901
72901
72901
72904

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
N/A

1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        6-NSP SFNC (NORTH LITTLE ROCK)
Activity Title:                                             NORTH LITTLE ROCK

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP NCSF (E) New Construction (Single Family)

Projected Start Date: Projected End Date:

08/31/2010 03/31/2012
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        6-NSP SFNC (NORTH LITTLE ROCK)
Activity Title:                                             NORTH LITTLE ROCK
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,991,252.76

$1,991,252.76

$1,991,637.79

$1,963,962.39

$1,858,999.00

$104,963.39

Program Income Received: $634,947.17

Total Funds Expended: $1,963,962.39

ADFA $1,963,962.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:



191

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        6-NSP SFNC (NORTH LITTLE ROCK)
Activity Title:                                             NORTH LITTLE ROCK

Address City State Zip Status Accept
711 Parker Street
707 Park Street
808 Parker Street
1208 W 8th Street
818 Park Street
1212 W 8th Street
1231 W 8th Street
707 PARKER ST

711 PARKER ST

1231 W 8TH ST

1214 W 8TH ST

North Little Rock
North Little Rock
North Little Rock
North Little Rock
North Little Rock
North Little Rock
North Little Rock
NORTH LITTLE
ROCK
NORTH LITTLE
ROCK
NORTH LITTLE
ROCK
NORTH LITTLE
ROCK

Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas

Arkansas

Arkansas

Arkansas

72114
72114
72114
72114
72114
72114
72114
72114

72114

72114

72114

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Not Submitted to GSC

N
N
N
N
N
N
N
N

N

N

N/A

1
1
1
1
1
1
1

1

1

1

1

Activity Location:

Grantee Activity Number:                        7-NSP ACQ/REHAB (Ford Properties)
Activity Title:                                             Ford Properties Homes, LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ/R SF (B) Acquisition & Rehab (Single Family)

Projected Start Date: Projected End Date:

08/13/2012 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,044,705.00

$2,044,705.00

$2,044,705.00

$2,044,705.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        7-NSP ACQ/REHAB (Ford Properties)
Activity Title:                                             Ford Properties Homes, LLC

Program Funds Drawdown:

Program Income Drawdown:

$1,311,809.03

$732,895.97

Program Income Received: $0.00

Total Funds Expended: $2,044,705.00

ADFA $2,044,705.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate twenty-two (22) single-family units for rent.

Activity Description

Little Rock, AR

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-05-0001
Grantee :                       Arkansas

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $167,621.63

Grantee Activity Number:                        7-NSP ACQ/REHAB (Ford Properties)
Activity Title:                                             Ford Properties Homes, LLC

Address City State Zip Status Accept
3316 BISHOP ST
3311 BISHOP ST
3101 S MAIN ST
3024  LOUISIANA ST
2307 ROCK ST
1511 W 19TH ST
2110 RICE
2100 HOWARD
1617 S CEDAR ST
4324 W 18TH ST
4405 W 14TH ST
1506 S PINE ST
1410 S MAPLE ST
2005 S MONROE ST
4609 W 20TH ST
3515 W 14TH ST
1416 ALLIS
915 ALLIS
4007 W 10TH ST
1909 BOOKER ST
2909 BATTERY ST
2404 W 14TH ST

Little Rock
Little Rock
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK
LITTLE ROCK

Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas
Arkansas

72206
72206
72206
72206
72206
72206
72202
72202
72204
72206
72206
72206
72204
72206
72206
72206
72204
72204
72206
72204
72206
72202

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Disaster Damage: Throughout California, abandoned and foreclosed homes
have had an adverse impact on various major metropolitan, suburban and rural areas to varying degrees. This matter is only
forecasted to worsen due to relaxed underwriting standards, in the recent past, for mortgages that are due to have variable
interest rates reset in the near future, thus producing an increase in mortgage defaults and eventual foreclosures. Based on
greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California Department of Housing
and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and made NSP
allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit
applications detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made
available for sale to low-, moderate-, middle-income persons or the projected number of units to be demolished and/or
redeveloped. All jurisdictions that are awarded State NSP funds will be required to comply with stringent timelines for
use/obligating funds, expenditure of funds, and performance reporting.  Distribution and and Uses of Funds :  Recovery Needs:
According to HUD's guidelines for the distribution of these funds, states receiving grants for the NSP must target the funds
toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2.
The greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the
rate of home foreclosure. To meet these requirements, the State of California's Department of Housing and Community
Development (Department), which is responsible for implementing the NSP in the State, is proposing to allocate the funds
through three tiers. Tier 1 and Tier 2 will total $99,641,218 and Tier 3 will total $36,267,877. The following is a description of the
three Tiers: - In Tier 1, the Department will exclude those jurisdictions that received an allocation from HUD either directly or
indirectly through an Urban County agreement. All other jurisdictions are eligible for consideration. However, the Department will
limit the minimum allocation under Tier 1 to $1 million. - In Tier 2, the Department will allow jurisdictions that did not receive
allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if they combine with other jurisdictions
through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated amounts not requested by
their cities, provided their total allocation meets the minimum threshold of $1 million. - In Tier 3, the Department will distribute
25 percent of the State's allocation plus up to 5 percent for general administrative costs to cities and counties that can meet
HUD's requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.
 Ten percent of the total award will be used for general administrative costs for the program  The State may use up to 7% of the
total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions.  No more
than 10% of the total award will be used as general adminstrative funds.   Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,123,143.35

$205,071,506.00

$188,123,143.35

$185,883,159.51

$141,196,323.10

$44,686,836.41

Program Income Received: $44,688,163.41

Total Funds Expended: $185,924,077.70

Match Contribution: $489,165.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Overall Progress Narrative:

 We are currently working with the jurisidictions in completing the close out process for NSP.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Total
Demolition

Demolition
Demolition

Demolition

Demolition
Demolition

Demolition
Demolition

Demolition

Demolition
Demolition

Demolition
Financing Mechanisms

Financing Mechanisms

Financing Mechanisms
Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms
Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

D-6064

D-6064-04
D-6111

D-6118

D-6118-04
D-6262

D-6262-04
D-6273

D-6278

D-6278-04
D-6299

D-6299-04
A-6061

A-6061-13

A-6061-14A
A-6061-14H

A-6062

A-6062-13

A-6062-14A
A-6062-14H

A-6064

A-6064-13

Merced Co. -
Demolition
Demolition
Rancho Cordova
- Demolition
Citrus Heights -
Demolition
Demolition
Shasta Co. -
Demolition
Demolition
Paramount -
Demolition
Delano -
Demolition
Demolition
Vacaville -
Demolition
Demolition
Madera Co. -
Financing
Mechanisms
Soft Second
Loans
Rehab Loans
Rehab Activity
Delivery
Atwater -
Financing
Mechanisms
Soft Second
Loans
Rehab Loans
Rehab Activity
Delivery
Merced Co. -
Financing
Mechanisms
Soft Second
Loans

$188,123,143.35 $141,359,155.35 $44,686,836.41

$92,975.00 $92,975.00 $0.00

$0.00 $0.00 $0.00

$84,509.00 $84,509.00 $0.00

$747,699.52 $747,699.52 $0.00

$0.00 $0.00 $0.00

$136,015.00 $136,015.00 $0.00

$0.00 $0.00 $0.00

$388,476.00 $388,476.00 $0.00

$305,230.00 $305,230.00 $0.00

$0.00 $0.00 $0.00

$62,124.00 $62,124.00 $0.00

$0.00 $0.00 $0.00

$262,440.00 $262,440.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$98,733.00 $98,733.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$232,693.00 $232,693.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms
Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

A-6083

A-6083-13

A-6084

A-6084-13

A-6105-13

A-6108

A-6108-13

A-6109

A-6109-13

A-6109-14A
A-6110

A-6120

A-6120-13

A-6120-14A

A-6120-14H

A-6122

A-6122-13

A-6127-13

Madera, City -
Financing
Mechanisms
Soft Second
Loans
Financing
Mechanisms
Down Paymnt
Asst/Soft
2nds/Shared
Equity loans
Loans to Non-
Profits and
Developers
Garden Grove -
Financing
Mechanisms
Silent Second
Loans
Fairfield -
Financing
Mechanisms
Silent Second
Loans/Developer
Loans
Rehab Loans
Down Payment
Assistance
Pittsburg -
Financing
Mechanisms
Down Payment
Assistance/Share
d Equity Loans
Rehabilitation
Loans - Single
Family
Rehab Admin -
Single Family
Roseville -
Financing
Mechanisms
Shared Equity
Loans
Loans to Non-
Profits

$1,093,020.00 $1,093,020.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$532,852.00 $268,062.00 $264,790.00

$0.00 $0.00 $0.00

$168,274.00 $57,617.00 $110,657.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$50.00 $50.00 $0.00

$44,225.00 $44,225.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$552,319.00 $552,319.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

A-6252

A-6252-13

A-6253

A-6253-13

A-6261

A-6261-13

A-6262

A-6262-13

A-6263

A-6263-13

A-6264-13

A-6266

A-6266-13

A-6270

A-6270-05U

A-6270-13

Vacaville -
Financing
Mechanisms
Shared Equity
Loans
Los Angeles Co.
- Financing
Mechanisms
Soft Second
Loans
Placer Co. -
Financing
Mechanisms
Soft
Second/Shared
Equity/Non-
Prof/Developer
Loans
Shasta Co. -
Financing
Mechanisms
Soft Second
Loans
Orange Co. -
Acq/Rehab/Disp/
Financing
Mechanisms
Loans/Grants to
Develprs/Non-
profs
Contra Costa Co.
- Financing
Mechanisms
Kings Co. -
Financing
Mechanisms
Soft Second
Loans
Tulare Co. -
Financing
Mechanisms
Homebuyer
Counseling
Soft Second
Loans

$938,471.00 $938,471.00 $0.00

$0.00 $0.00 $0.00

$4,259,086.00 $4,259,086.00 $0.00

$0.00 $0.00 $0.00

$153,979.00 $67,554.00 $86,425.00

$0.00 $0.00 $0.00

$1,025,217.00 $1,025,217.00 $0.00

$0.00 $0.00 $0.00

$3,169,655.00 $3,000,139.00 $169,516.00

$0.00 $0.00 $0.00

$18,300.00 $0.00 $18,300.00

$1,111,384.00 $1,111,384.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

A-6276

A-6276-13

A-6299-13

A-6300-13

6061-21A

6062-21A

6063-21A

6064-21A

6083-21A

6084-21A

6105-21A

6106-21A

6107-21A

6108-21A

6109-21A

San Bernardino
Co. - Financing
Mechanisms
Silent Second
Loans;
Loans/Grants to
othr entities
Shared Equity
Loans/Soft
Second Loans
Silent 2nds &
Loans/Grants to
Non-
Profits/Devlprs
Madera Co. -
General
Administration
Atwater -
General
Administration
Los Banos -
General
Administration
Merced Co. -
General
Administration
Madera, City -
General
Administration
Merced, City -
General
Administration
West
Sacramento -
General
Administration
Oceanside -
General
Administration
Carson - General
Administration
Garden Grove -
General
Administration
Fairfield -
General
Administration

$59,095.00 $59,095.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$57,290.00 $57,290.00 $0.00

$30,495.00 $29,225.00 $1,270.00

$151,152.00 $120,393.00 $30,759.00

$194,422.00 $192,234.00 $2,188.00

$61,967.00 $61,967.00 $0.00

$136,877.00 $102,348.00 $34,529.00

$150,038.00 $52,377.00 $97,661.00

$71,000.00 $71,000.00 $0.00

$144,952.00 $112,261.00 $32,691.00

$198,098.00 $76,073.00 $122,025.00

$106,550.00 $48,956.00 $57,594.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

6110-21A

6111-21A

6112-21A

6113-21A

6114-21A

6115-21A

6116-21A

6117-21A

6118-21A

6119-21A

6120-21A

6122-21A

6125-21A

6127-21A

6129-21A

6251-21A

Escondido -
General
Administration
Rancho Cordova
- General
Administration
Salinas - General
Administration
South Gate -
General
Administration
Livermore -
General
Administration
Oxnard -
General
Administration
Santa Clarita -
General
Administration
Hayward -
General
Administration
Citrus Heights -
General
Administration
Chino - General
Administration
Pittsburg -
General
Administration
Roseville -
General
Administration
Monterey Co. -
General
Administration
Sonoma Co. -
General
Administration
Yuba Co. -
General
Administration
Clovis - General
Administration

$65,492.00 $65,492.00 $0.00

$53,000.00 $53,000.00 $0.00

$316,376.00 $110,029.00 $206,347.00

$71,990.00 $71,990.00 $0.00

$197,071.00 $86,126.00 $110,945.00

$157,544.00 $86,309.00 $71,235.00

$59,350.00 $59,350.00 $0.00

$77,303.00 $53,273.00 $24,030.00

$52,689.00 $52,689.00 $0.00

$29,053.00 $10,000.00 $19,053.00

$85,924.00 $85,924.00 $0.00

$34,737.00 $34,737.00 $0.00

$284,806.00 $107,036.00 $177,770.00

$84,853.00 $84,853.00 $0.00

$176,997.00 $49,135.00 $127,862.00

$92,004.00 $45,332.00 $46,672.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

6252-21A

6253-21A

6254-21A

6260-21A

6261-21A

6262-21A

6263-21A

6264-21A

6265-21A

6266-21A

6267-21A

6268-21A

6269-21A

6270-21A

6273-21A

Vacaville -
General
Administration
Los Angeles Co.
- General
Administration
Baldwin Park -
General
Administration
Yuba City -
General
Administration
Placer Co. -
General
Administration
Shasta Co. -
General
Administration
Orange Co. -
General
Administration
Contra Costa Co.
- General
Administration
San Diego Co. -
General
Administration
Kings Co. -
General
Administration
Ventura Co. -
General
Administration
Turlock -
General
Administration
Norwalk -
General
Administration
Tulare Co. -
General
Administration
Paramount -
General
Administration

$55,058.00 $55,058.00 $0.00

$70,922.00 $70,922.00 $0.00

$105,245.00 $79,657.00 $25,588.00

$89,700.00 $89,700.00 $0.00

$177,319.00 $102,323.00 $74,996.00

$32,434.00 $32,434.00 $0.00

$157,902.00 $157,902.00 $0.00

$127,698.00 $57,956.00 $69,742.00

$20,504.00 $20,504.00 $0.00

$67,479.00 $67,479.00 $0.00

$132,886.00 $132,886.00 $0.00

$87,019.00 $25,644.00 $61,375.00

$36,999.00 $36,999.00 $0.00

$280,784.00 $200,206.00 $80,578.00

$115,000.00 $115,000.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

General Administration

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition

6275-21A

6276-21A

6277-21A

6278-21A

6279-21A

6298-21A

6299-21A

6300-21A

6425-21A

B-08-DN-06-0001

A-6299

B-6062

B-6062-01

B-6062-14A

B-6063

B-6063-01

Fullerton -
General
Administration
San Bernardino
Co. - General
Admin
General
Administration
Delano - General
Administration
Santa Maria -
General
Administration
Huntington
Beach - General
Administration
Vacaville -
General
Administration
Riverside Co. -
General
Administration
Inglewood -
General
Administration
State General
Admin
Vacaville -
Financing
Mechanisms
Atwater -
Acquisition/Reha
b/Disposition
Acquisition

Rehabilitation

Los Banos -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition - Los
Banos

$94,262.00 $68,492.00 $25,770.00

$29,304.00 $29,304.00 $0.00

$21,012.00 $21,012.00 $0.00

$66,785.00 $66,785.00 $0.00

$61,370.00 $61,370.00 $0.00

$50,006.00 $50,006.00 $0.00

$102,083.00 $71,970.00 $30,113.00

$34,790.00 $32,678.00 $2,112.00

$99,258.00 $99,214.00 $44.00

$10,080,295.00 $8,113,346.60 $0.00

$6,180.00 $6,180.00 $0.00

$1,247,377.00 $780,401.00 $466,976.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$4,258,738.00 $2,287,482.00 $1,971,256.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

B-6063-14A

B-6064

B-6064-01

B-6084

B-6084-01

B-6084-14A

B-6084-14H

B-6105

B-6106

B-6107

B-6107-01

B-6107-02

B-6107-14A

B-6107-14H

Housing Rehab -
Los Banos

Merced Co. -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition

Merced, City -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition

Rehabiliation

Activity Delivery

West
Sacramento -
Acq/Rehab/Disp
Oceanside -
Acq/Rehab/Disp

Carson -
Acq/Rehab/Disp

Acquisition

Disposition-Sale

Rehabilitation

Rehab Activity
Delivery

$0.00 $0.00 $0.00

$215,451.00 $115,678.00 $99,773.00

$0.00 $0.00 $0.00

$3,925,196.00 $1,932,607.00 $1,992,589.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,412,803.12 $991,473.52 $1,415,728.41

$0.00 $0.00 $0.00

$4,693,605.00 $2,132,965.00 $2,560,640.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition

B-6108

B-6108-01

B-6109

B-6112

B-6112-01

B-6112-14A

B-6112-14H

B-6113

B-6113-01

B-6113-02

B-6113-14A

B-6113-14H

B-6114

B-6114-01

Garden Grove -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition/Singl
e Family

Fairfield -
Acq/Rehab/Disp/
Financing
Mechanisms
Salinas -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition -
Single Family

Rehabilitation -
Single Family

Rehab Single
Family Activity
Delivery
South Gate -
Acq/Rehab/Disp

Acquisition-
Single Family

Disposition -
Rental

Rehabilitation -
Single Family

Rehab/SFR-
Activity Delivery

Livermore -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition-
Single Family

$2,116,729.00 $1,177,329.00 $939,400.00

$0.00 $0.00 $0.00

$5,395,110.00 $2,264,762.00 $3,130,348.00

$5,757,339.00 $2,511,137.00 $3,246,202.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,195,113.00 $1,195,113.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$4,264,533.00 $2,144,369.00 $2,107,394.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

B-6114-14A

B-6114-14H

B-6115

B-6115-01

B-6115-02

B-6115-14A

B-6115-14H

B-6117

B-6117-01

B-6117-14A

B-6117-14H

B-6119

B-6119-01

B-6119-14A

B-6125

Rehabilitation-
Single Family

Rehab/SFR-
Activity Delivery

Oxnard -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition-
Single Family

Disposition /
Sale

Rehabilitation -
Single Family

Rehabilitation-
Activity Delivery

Hayward -
Acq/Rehab/Disp

Acquisition-
Single Family

Rehabilitation-
Single Family

Rehab Activity
Delivery

Chino -
Acq/Rehab/Disp

Acquisition -
Single Family

Rehabilitation -
Single Family

Monterey Co. -
Acq/Rehab/Sale/
Financing
Mechanisms

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$3,456,695.00 $1,928,968.00 $1,527,727.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,785,918.00 $1,501,216.00 $1,284,702.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,832,689.00 $1,031,323.00 $1,801,366.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$5,252,613.00 $2,033,678.00 $3,218,935.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

B-6125-01

B-6125-14A

B-6127

B-6129

B-6129-01

B-6129-14A

B-6129-14H

B-6251

B-6251-01

B-6251-02

B-6251-05U

B-6251-14A

B-6251-14H

B-6253-14A

B-6253-14H

Acquisition -
Single Family
Homes
Rehabilitation
Loans- Single
Family
Sonoma Co. -
Acquisition/Reha
b/Disposition
Yuba Co. -
Acq/Rehab/Disp

Acquisition -
Single Family

Rehabilitation-
Single Family

Rehab Activity
Delivery

Clovis -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition-
Single Family

Disposition/Sale

Homebuyer
Counseling

Rehab-Single
Family

Rehab Activity
Delivery

Rehabilitation-
Single Family

Rehab Activity
Delivery

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,680,561.00 $1,680,561.00 $0.00

$4,270,879.00 $1,660,260.00 $2,610,619.00

$24,737.00 $0.00 $0.00

$31,331.00 $0.00 $0.00

$35,764.00 $0.00 $0.00

$2,403,433.00 $1,053,282.00 $1,350,151.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

B-6254

B-6254-01

B-6254-14A

B-6260

B-6260-01

B-6260-14A

B-6260-14H

B-6261

B-6261-02

B-6261-14A

B-6261-14H

B-6264

B-6266

B-6266-01

B-6267-01

Baldwin Park -
Acq/Rehab/Disp

Acquisition-
Single Family

Rehab-Single
Family

Yuba City -
Acq/Rehab/Disp

Acquisition-
Single Family

Rehabilitation-
Single Family

Rehabilitation/Ac
tivity Delivery

Placer Co. -
Acq/Rehab/Disp/
Financing
Mechanisms
Disposition -
Sale

Rehab - single-
family

Rehab/SFR -
Activity Delivery

Contra Costa -
Acq/Rehab/Disp/
Financing
Mechanisms
Kings Co. -
Acq/Rehab/Disp

Acquisition /
Single Family

Acquisition -
Single Family

$2,243,703.00 $1,513,711.00 $729,992.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,750,149.00 $1,704,304.00 $45,845.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$3,198,873.00 $1,875,695.00 $1,323,178.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,254,082.00 $962,503.00 $1,291,579.00

$228,064.00 $228,064.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition

B-6268

B-6269

B-6269-01

B-6269-14A

B-6270

B-6270-01

B-6270-14A

B-6270-14H

B-6273

B-6273-01

B-6275

B-6275-01

B-6275-14A

B-6278

Turlock -
Acq/Rehab/Disp/
Financing
Mechanisms
Norwalk -
Acqu/Rehab/Dis
p/Financing
Mechanisms
Acquisition-
Single Family

Rehabilitation-
Single Family

Tulare Co. -
Acq/Rehab/Disp/
Financing
Mechanisms
Acquisition-
Single Family

Rehabilitation-
Single Family

Rehab Activity
Delivery

Paramount -
Acq/Rehab/Disp

Aquisition

Fullerton -
Acq/Rehab/Disp

Acquisition-
Single Family

Rehabilitation-
Single Family

Delano -
Acq/Rehab/Disp

$3,836,860.00 $1,460,747.00 $2,376,113.00

$1,789,505.00 $1,102,430.00 $687,075.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$3,238,449.71 $1,864,666.71 $1,373,783.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$272,470.00 $272,470.00 $0.00

$0.00 $0.00 $0.00

$3,219,592.00 $1,301,362.00 $1,918,230.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$873,320.00 $873,320.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Housing
Acquisition/Rehabilitati
on/Disposition
Redevelopment

Redevelopment

Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

B-6278-01

B-6279

B-6299

B-6299-01

B-6299-02

B-6299-14A

B-6300

B-6300-01

B-6425

B-6425-01

E-6062-12

E-6106

E-6106-01
E-6106-14A

E-6106-14H

E-6110

E-6110-01

E-6111

Acquisition-
Single Family

Santa Maria -
Acq/Rehab/Disp

Vacaville -
Acquisition/Reha
b/Disposition
Acquisition-
Single Family

Disposition-Sale

Rehabilitation-
Single Family

Riverside Co. -
Acq/Rehab/Disp

Acquisition -
Single Family

Inglewood -
Acq/Rehab/Disp.

Acquisition-
Single Family

New
Construction
Oceanside -
Redevelopment
Acquisition
Rehab/Reconstr
uction
Rehab - Activity
Delivery
Escondido -
Redevelopment
Acquisition-Real
Property
Rancho Cordova
- Redevelopment

$0.00 $0.00 $0.00

$824,334.00 $824,334.00 $0.00

$2,926,111.00 $852,985.00 $2,073,126.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,447,805.00 $1,591,878.00 $855,927.00

$0.00 $0.00 $0.00

$1,371,168.00 $1,371,168.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,165,626.00 $1,165,626.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,235,161.00 $1,235,161.00 $0.00

$0.00 $0.00 $0.00

$936,286.00 $936,286.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment
Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment
Redevelopment
Redevelopment

E-6111-01G

E-6111-01R

E-6111-12

E-6116

E-6116-01G

E-6118
E-6118-08
E-6118-12

E-6118A

E-6120

E-6120-12

E-6267

E-6267-01M

E-6270

E-6278

E-6298

E-6298-01

E-6298-01G

E-6300

E-6555

E-6555-01
E-6564
E-6564-01

Acquisition/Vaca
nt Property
Acquisition/Multi
-Family
New
Construction
Santa Clarita -
Redevelopment
Acquisition/Vaca
nt Property
Redevelopment
Relocation
New
Construction
Citrus Heights -
New
Construction
Pittsburg -
Redevelopment
New
Construction
Ventura Co. -
Redevelopment
Acquisition-
Multi-Family
Tulare Co. -
Redevelopment
Delano -
Redevelopment
Huntington
Beach -
Redevelopment
Acquisition -
Single Family
Acquisition-
General
Riverside Co. -
Water/Sewer
Improvement
Encanto Del Mar
Apartments
Encanto Del Mar
Olivero Ranch
Olivero Ranch

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,127,653.00 $1,127,653.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$149,276.00 $149,276.00 $0.00

$1,588,337.00 $1,588,337.00 $0.00

$0.00 $0.00 $0.00

$2,551,452.00 $2,551,452.00 $0.00

$0.00 $0.00 $0.00

$1,876,571.00 $1,771,026.00 $105,545.00

$60,891.00 $60,891.00 $0.00

$950,126.00 $950,126.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$400,000.00 $400,000.00 $0.00

$9,483,097.00 $9,483,097.00 $0.00

$0.00 $0.00 $0.00
$7,949,055.00 $7,949,055.00 $0.00
$1,964,160.00 $1,964,160.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-06-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

E-6565

E-6566
E-6567

E-6571

E-6572

E-6573

Crossings at
New Rancho
Garvey Court
Buckingham
Senior
Apartments
The Phoenix at
Willowbrook
Pittsburg/Solano
County
Manzanita Place
Project

$3,677,385.00 $3,677,385.00 $0.00

$10,000,000.00 $10,000,000.00 $0.00

$10,000,000.00 $10,000,000.00 $0.00

$1,300,000.00 $1,300,000.00 $0.00

$2,095,822.00 $2,095,822.00 $0.00

$10,000,000.00 $10,000,000.00 $0.00

Grantee Activity Number:                        6061-21A
Activity Title:                                             Madera Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,290.00

$57,290.00

$57,290.00

$57,290.00

$57,290.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6061-21A
Activity Title:                                             Madera Co. - General Administration

Total Funds Expended: $57,290.00

County of Madera $57,290.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Gneral Administration costs are not territory specific.

Location Description:

 The contract has passed its expiration date so $355 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6062-21A
Activity Title:                                             Atwater - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/14/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6062-21A
Activity Title:                                             Atwater - General Administration
Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,495.00

$30,495.00

$30,495.00

$30,495.00

$29,225.00

$1,270.00

Program Income Received: $0.00

Total Funds Expended: $30,495.00

City of Atwater $30,495.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administrationn

Activity Description

General Administration costs are not territory specific.

Location Description:

 $20 of program income was expended on general administration of the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6063-21A
Activity Title:                                             Los Banos - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Los Banos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,152.00

$151,152.00

$151,152.00

$151,152.00

$120,393.00

$30,759.00

Program Income Received: $0.00

Total Funds Expended: $151,152.00

City of Los Banos $151,152.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6063-21A
Activity Title:                                             Los Banos - General Administration

General Administration costs are not territory specific.

Location Description:

 $3,944 was used for general administration costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6064-21A
Activity Title:                                             Merced Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,422.00

$194,422.00

$194,422.00

$194,422.00

$192,234.00

$2,188.00

Program Income Received: $1.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6064-21A
Activity Title:                                             Merced Co. - General Administration

Total Funds Expended: $194,422.00

County of Merced $194,422.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific

Location Description:

 A dollar was added to correct a previous entry.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6083-21A
Activity Title:                                             Madera, City - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6083-21A
Activity Title:                                             Madera, City - General Administration
Primary Responsible Organization:

City of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,967.00

$61,967.00

$61,967.00

$61,967.00

$61,967.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,967.00

City of Madera $61,967.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6084-21A
Activity Title:                                             Merced, City - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/24/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,877.00

$136,877.00

$136,877.00

$136,877.00

$102,348.00

$34,529.00

Program Income Received: $0.00

Total Funds Expended: $136,877.00

City of Merced $136,877.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6084-21A
Activity Title:                                             Merced, City - General Administration

General administration is not territory specific

Location Description:

 $7,540 of program income was drawn down to pay for administrative expenses.  A previous drawndown was adjusted by $5,998.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6105-21A
Activity Title:                                             West Sacramento - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of West Sacramento

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,038.00

$150,038.00

$150,038.00

$150,038.00

$52,377.00

$97,661.00

Program Income Received: $0.00



220

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6105-21A
Activity Title:                                             West Sacramento - General Administration

Total Funds Expended: $150,038.00

City of West Sacramento $150,038.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $18,463 of program income was drawn down to pay for general administrative expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6106-21A
Activity Title:                                             Oceanside - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6106-21A
Activity Title:                                             Oceanside - General Administration
Primary Responsible Organization:

City of Oceanside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,000.00

$71,000.00

$71,000.00

$71,000.00

$71,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,000.00

City of Oceanside $71,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Admin

Activity Description

General administration is not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6107-21A
Activity Title:                                             Carson - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Carson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,952.00

$144,952.00

$144,952.00

$144,952.00

$112,261.00

$32,691.00

Program Income Received: $0.00

Total Funds Expended: $144,952.00

City of Carson $144,952.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Admin

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6107-21A
Activity Title:                                             Carson - General Administration

General administration costs are not territory specific.

Location Description:

 $1,893 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6108-21A
Activity Title:                                             Garden Grove - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Garden Grove1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,098.00

$198,098.00

$198,098.00

$198,098.00

$76,073.00

$122,025.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6108-21A
Activity Title:                                             Garden Grove - General Administration

Total Funds Expended: $198,098.00

City of Garden Grove1 $198,098.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific.

Location Description:

 $13,207 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6109-21A
Activity Title:                                             Fairfield - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6109-21A
Activity Title:                                             Fairfield - General Administration
Primary Responsible Organization:

City of Fairfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,550.00

$106,550.00

$106,550.00

$106,550.00

$48,956.00

$57,594.00

Program Income Received: $0.00

Total Funds Expended: $106,550.00

City of Fairfield $106,550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific.

Location Description:

 $7,379 was removed from the budget and expenditures to correct a previous error in program income reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6110-21A
Activity Title:                                             Escondido - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/12/2009 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Escondido

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,492.00

$65,492.00

$65,492.00

$65,492.00

$65,492.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,492.00

City of Escondido $65,492.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6110-21A
Activity Title:                                             Escondido - General Administration

General administration is not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6111-21A
Activity Title:                                             Rancho Cordova - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/30/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,000.00

$53,000.00

$53,000.00

$53,000.00

$53,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6111-21A
Activity Title:                                             Rancho Cordova - General Administration

Total Funds Expended: $53,000.00

City of Rancho Cordova $53,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration is not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6112-21A
Activity Title:                                             Salinas - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6112-21A
Activity Title:                                             Salinas - General Administration
Primary Responsible Organization:

City of Salinas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$316,376.00

$316,376.00

$316,376.00

$316,376.00

$110,029.00

$206,347.00

Program Income Received: $0.00

Total Funds Expended: $316,376.00

City of Salinas $316,376.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $33,419 of program income was drawn down to pay for general administrative costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6113-21A
Activity Title:                                             South Gate - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of South Gate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,990.00

$71,990.00

$71,990.00

$71,990.00

$71,990.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,990.00

City of South Gate $71,990.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6113-21A
Activity Title:                                             South Gate - General Administration

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6114-21A
Activity Title:                                             Livermore - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Livermore

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,071.00

$197,071.00

$197,071.00

$197,071.00

$86,126.00

$110,945.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6114-21A
Activity Title:                                             Livermore - General Administration

Total Funds Expended: $197,071.00

City of Livermore $197,071.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $932 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6115-21A
Activity Title:                                             Oxnard - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6115-21A
Activity Title:                                             Oxnard - General Administration
Primary Responsible Organization:

City of Oxnard

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,544.00

$157,544.00

$157,544.00

$157,544.00

$86,309.00

$71,235.00

Program Income Received: $0.00

Total Funds Expended: $157,544.00

City of Oxnard $157,544.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administratin

Activity Description

General administration costs are not territory specific.

Location Description:

 $18,639 of program income was spent on general administration costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6116-21A
Activity Title:                                             Santa Clarita - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

01/04/2010 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Clarita

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,350.00

$59,350.00

$59,350.00

$59,350.00

$59,350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,350.00

City of Santa Clarita $59,350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6116-21A
Activity Title:                                             Santa Clarita - General Administration

General administration is not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6117-21A
Activity Title:                                             Hayward - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Hayward

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,303.00

$77,303.00

$77,303.00

$77,303.00

$53,273.00

$24,030.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6117-21A
Activity Title:                                             Hayward - General Administration

Total Funds Expended: $77,303.00

City of Hayward $77,303.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific.

Location Description:

 $8,018 of program income was drawn down to pay for general administration costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6118-21A
Activity Title:                                             Citrus Heights - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6118-21A
Activity Title:                                             Citrus Heights - General Administration
Primary Responsible Organization:

City of Citrus Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,689.00

$52,689.00

$52,689.00

$52,689.00

$52,689.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,689.00

City of Citrus Heights $52,689.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6119-21A
Activity Title:                                             Chino - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,053.00

$29,053.00

$29,053.00

$29,053.00

$10,000.00

$19,053.00

Program Income Received: $0.00

Total Funds Expended: $29,053.00

City of Chino $29,053.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6119-21A
Activity Title:                                             Chino - General Administration

General Administration is not territory specific.

Location Description:

 $491,951 was incorrectly put into this activity and has now been moved.
 $19,053 of program income was drawndown to pay for general administration costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6120-21A
Activity Title:                                             Pittsburg - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

01/11/2010 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,924.00

$85,924.00

$85,924.00

$85,924.00

$85,924.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6120-21A
Activity Title:                                             Pittsburg - General Administration

Total Funds Expended: $85,924.00

City of Pittsburg $85,924.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration is not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6122-21A
Activity Title:                                             Roseville - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6122-21A
Activity Title:                                             Roseville - General Administration
Primary Responsible Organization:

City of Roseville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,737.00

$34,737.00

$34,737.00

$34,737.00

$34,737.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,737.00

City of Roseville $34,737.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 The contract has passed its expiration date so $30,263 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6125-21A
Activity Title:                                             Monterey Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Monterey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,806.00

$284,806.00

$284,806.00

$284,806.00

$107,036.00

$177,770.00

Program Income Received: $0.00

Total Funds Expended: $284,806.00

County of Monterey $284,806.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6125-21A
Activity Title:                                             Monterey Co. - General Administration

General Administration costs are not territory specific

Location Description:

 $7,776 of program income was drawn down to pay for general administrative costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6127-21A
Activity Title:                                             Sonoma Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Sonoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,853.00

$84,853.00

$84,853.00

$84,853.00

$84,853.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6127-21A
Activity Title:                                             Sonoma Co. - General Administration

Total Funds Expended: $84,853.00

County of Sonoma $84,853.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 The contract has passed its expiration date so $8,399 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6129-21A
Activity Title:                                             Yuba Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6129-21A
Activity Title:                                             Yuba Co. - General Administration
Primary Responsible Organization:

County of Yuba

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,997.00

$176,997.00

$176,997.00

$176,997.00

$49,135.00

$127,862.00

Program Income Received: $0.00

Total Funds Expended: $176,997.00

County of Yuba $176,997.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $4,854 of PI was drawn down to pay for administrative costs.  A previous voucher was adjusted by $21,383 due to revisions on the City's PI
Report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6251-21A
Activity Title:                                             Clovis - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,004.00

$92,004.00

$92,004.00

$92,004.00

$45,332.00

$46,672.00

Program Income Received: $0.00

Total Funds Expended: $92,004.00

City of Clovis $92,004.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Admin

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6251-21A
Activity Title:                                             Clovis - General Administration

General administration is not territory specific.

Location Description:

 $32,971 of program income was drawn down to pay for general administrative costs on this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6252-21A
Activity Title:                                             Vacaville - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/07/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Vacaville - I

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,058.00

$55,058.00

$55,058.00

$55,058.00

$55,058.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6252-21A
Activity Title:                                             Vacaville - General Administration

Total Funds Expended: $55,058.00

City of Vacaville - I $55,058.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6253-21A
Activity Title:                                             Los Angeles Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6253-21A
Activity Title:                                             Los Angeles Co. - General Administration
Primary Responsible Organization:

County of Los Angeles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,922.00

$70,922.00

$70,922.00

$70,922.00

$70,922.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,922.00

County of Los Angeles $70,922.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration is not territory specific.

Location Description:

 The contract has passed its expiration date so $29,285 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6254-21A
Activity Title:                                             Baldwin Park - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/19/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Baldwin Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,245.00

$105,245.00

$105,245.00

$105,245.00

$79,657.00

$25,588.00

Program Income Received: $0.00

Total Funds Expended: $105,245.00

City of Baldwin Park $105,245.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6254-21A
Activity Title:                                             Baldwin Park - General Administration

General administration is not territory specific.

Location Description:

 $16,588 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6260-21A
Activity Title:                                             Yuba City - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Yuba City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,700.00

$89,700.00

$89,700.00

$89,700.00

$89,700.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6260-21A
Activity Title:                                             Yuba City - General Administration

Total Funds Expended: $89,700.00

City of Yuba City $89,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6261-21A
Activity Title:                                             Placer Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/29/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6261-21A
Activity Title:                                             Placer Co. - General Administration
Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,319.00

$177,319.00

$177,319.00

$177,319.00

$102,323.00

$74,996.00

Program Income Received: $0.00

Total Funds Expended: $177,319.00

County of Placer $177,319.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific

Location Description:

 $6,920 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6262-21A
Activity Title:                                             Shasta Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/07/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Shasta

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,434.00

$32,434.00

$32,434.00

$32,434.00

$32,434.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,434.00

County of Shasta $32,434.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6262-21A
Activity Title:                                             Shasta Co. - General Administration

General administration costs are not territory specific.

Location Description:

 The contract has passed its expiration date so $12,794 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6263-21A
Activity Title:                                             Orange Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Orange

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,902.00

$157,902.00

$157,902.00

$157,902.00

$157,902.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6263-21A
Activity Title:                                             Orange Co. - General Administration

Total Funds Expended: $157,902.00

County of Orange $157,902.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6264-21A
Activity Title:                                             Contra Costa Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/12/2009 11/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6264-21A
Activity Title:                                             Contra Costa Co. - General Administration
Primary Responsible Organization:

County of Contra Costa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,698.00

$127,698.00

$127,698.00

$127,698.00

$57,956.00

$69,742.00

Program Income Received: $0.00

Total Funds Expended: $127,698.00

County of Contra Costa $127,698.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $14,700 of program income was drawn to pay for general administrative expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6265-21A
Activity Title:                                             San Diego Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of San Diego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,504.00

$20,504.00

$20,504.00

$20,504.00

$20,504.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,504.00

County of San Diego $20,504.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6265-21A
Activity Title:                                             San Diego Co. - General Administration

General administration costs are not territory specific.

Location Description:

 The contract has passed its expiration date so $4,259 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6266-21A
Activity Title:                                             Kings Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Kings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,479.00

$67,479.00

$67,479.00

$67,479.00

$67,479.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6266-21A
Activity Title:                                             Kings Co. - General Administration

Total Funds Expended: $67,479.00

County of Kings $67,479.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration is not territory specific.

Location Description:

 The contract has passed its expiration date so $5,334 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6267-21A
Activity Title:                                             Ventura Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/18/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6267-21A
Activity Title:                                             Ventura Co. - General Administration
Primary Responsible Organization:

County of Ventura

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,886.00

$132,886.00

$132,886.00

$132,886.00

$132,886.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $132,886.00

County of Ventura $132,886.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration is not territory specific.

Location Description:

 The contract has passed its expiration date so $1,400 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6268-21A
Activity Title:                                             Turlock - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/28/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Turlock

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,019.00

$87,019.00

$87,019.00

$87,019.00

$25,644.00

$61,375.00

Program Income Received: $0.00

Total Funds Expended: $87,019.00

City of Turlock $87,019.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6268-21A
Activity Title:                                             Turlock - General Administration

General administration costs are not territory specific.

Location Description:

 $4,227 of PI was drawn down to pay for administrative costs.  A previous voucher was adjusted by $28,737 due to revisions on the City's PI
Report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6269-21A
Activity Title:                                             Norwalk - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Norwalk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,999.00

$36,999.00

$36,999.00

$36,999.00

$36,999.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6269-21A
Activity Title:                                             Norwalk - General Administration

Total Funds Expended: $36,999.00

City of Norwalk $36,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration costs are not territory specific.

Location Description:

 The contract has passed its expiration date so $30,013 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6270-21A
Activity Title:                                             Tulare Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6270-21A
Activity Title:                                             Tulare Co. - General Administration
Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,784.00

$280,784.00

$280,784.00

$280,784.00

$200,206.00

$80,578.00

Program Income Received: $1.00

Total Funds Expended: $280,784.00

County of Tulare $280,784.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration is not territory specific.

Location Description:

 $38,908 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6273-21A
Activity Title:                                             Paramount - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

02/25/2010 09/30/2011

National Objective:

N/A

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Paramount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,000.00

$115,000.00

$115,000.00

$115,000.00

$115,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,000.00

City of Paramount $115,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6273-21A
Activity Title:                                             Paramount - General Administration

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6275-21A
Activity Title:                                             Fullerton - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Fullerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,262.00

$94,262.00

$94,262.00

$94,262.00

$68,492.00

$25,770.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6275-21A
Activity Title:                                             Fullerton - General Administration

Total Funds Expended: $94,262.00

City of Fullerton $94,262.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General Administration is not territory specific.

Location Description:

 $25,770 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6276-21A
Activity Title:                                             San Bernardino Co. - General Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6276-21A
Activity Title:                                             San Bernardino Co. - General Admin
Primary Responsible Organization:

County of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,304.00

$29,304.00

$29,304.00

$29,304.00

$29,304.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,304.00

County of San Bernardino $29,304.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6277-21A
Activity Title:                                             General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

01/20/2010 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Vista

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,012.00

$21,012.00

$21,012.00

$21,012.00

$21,012.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,012.00

City of Vista $21,012.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6277-21A
Activity Title:                                             General Administration

City of Vista to administer NSP funds to: All activities will be implemented in the target areas identified in the NSP Application.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6278-21A
Activity Title:                                             Delano - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Delano

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,785.00

$66,785.00

$66,785.00

$66,785.00

$66,785.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6278-21A
Activity Title:                                             Delano - General Administration

Total Funds Expended: $66,785.00

City of Delano $66,785.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6279-21A
Activity Title:                                             Santa Maria - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/30/2009 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6279-21A
Activity Title:                                             Santa Maria - General Administration
Primary Responsible Organization:

City of Santa Maria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,370.00

$61,370.00

$61,370.00

$61,370.00

$61,370.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,370.00

City of Santa Maria $61,370.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $61,370 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6298-21A
Activity Title:                                             Huntington Beach - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/14/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Huntington Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,006.00

$50,006.00

$50,006.00

$50,006.00

$50,006.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,006.00

City of Huntington Beach $50,006.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6298-21A
Activity Title:                                             Huntington Beach - General Administration

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6299-21A
Activity Title:                                             Vacaville - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,083.00

$102,083.00

$102,083.00

$102,083.00

$71,970.00

$30,113.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6299-21A
Activity Title:                                             Vacaville - General Administration

Total Funds Expended: $102,083.00

City of Vacaville $102,083.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $23,152 was disencumbered from this activity after it had been expired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6300-21A
Activity Title:                                             Riverside Co. - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

02/04/2010 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6300-21A
Activity Title:                                             Riverside Co. - General Administration
Primary Responsible Organization:

County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,790.00

$34,790.00

$34,790.00

$34,790.00

$32,678.00

$2,112.00

Program Income Received: $0.00

Total Funds Expended: $34,790.00

County of Riverside $34,790.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

General administration costs are not territory specific.

Location Description:

 $1,056 of program income was drawn down to pay for general administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6425-21A
Activity Title:                                             Inglewood - General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

04/05/2010 09/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Inglewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,258.00

$99,258.00

$99,258.00

$99,258.00

$99,214.00

$44.00

Program Income Received: $0.00

Total Funds Expended: $99,258.00

City of Inglewood $99,258.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        6425-21A
Activity Title:                                             Inglewood - General Administration

General administration costs are not territory specific.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6061
Activity Title:                                             Madera Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,440.00

$262,440.00

$262,440.00

$262,440.00

$262,440.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6061
Activity Title:                                             Madera Co. - Financing Mechanisms

Total Funds Expended: $262,440.00

County of Madera $262,440.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Madera will provide soft second and rehabilitation loans on foreclosed single family homes to approximately income-eligible
households in the target areas.

Activity Description

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and Bonadelle Ranchos
5.

Location Description:

 The contract has passed its expiration date so $51,972 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6061-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6061-13
Activity Title:                                             Soft Second Loans
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

County of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Madera $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second loans on foreclosed single family homes to approximately ten NSP income-eligible households in the target areas.
 3/16/2011 - Previously obligated funds in the amount of $181,318 were moved from A-6061-13 to A-6061 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6061.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and Bonadelle Ranchos
5.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6061-13
Activity Title:                                             Soft Second Loans

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6061-14A
Activity Title:                                             Rehab Loans

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Madera $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6061-14A
Activity Title:                                             Rehab Loans

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab loans on foreclosed single family homes to approximately ten NSP income-eligible households in the target areas
 3/16/2011 - Previously obligated funds in the amount of $111,845 were moved from A-6061-14A to A-6061 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6061.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and Bonadelle Ranchos
5.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6061-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6061-14H
Activity Title:                                             Rehab Activity Delivery
County of Madera No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Madera $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Rehab Activity Delivery
 3/16/2011 - Previously obligated funds in the amount of $21,249 were moved from A-6061-14H to A-6061 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6061.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and Bonadelle Ranchos
5.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6061-14H
Activity Title:                                             Rehab Activity Delivery

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6062
Activity Title:                                             Atwater - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/14/2011 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,733.00

$98,733.00

$98,733.00

$98,733.00

$98,733.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $98,733.00

City of Atwater $98,733.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6062
Activity Title:                                             Atwater - Financing Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Silent second loans to income-eligible households to purchase eligible single family homes in the target area.

Activity Description

City of Atwater

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6062-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/14/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00



287

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6062-13
Activity Title:                                             Soft Second Loans
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Atwater $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Silend second loans to approximately 28 NSP income-eligible households.
 3-16-2011 - Previously obligated funds in the amount of $77,133 were moved from A-6062-13 to A-6062 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6062.
 6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.
 6/9/10- Contract Amendment to move $488,729 from Activity B with $107,000 of it being moved to Activity A and $381,729 moved to create
Activity E.

Activity Description

City of Atwater California

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6062-14A
Activity Title:                                             Rehab Loans

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Atwater $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6062-14A
Activity Title:                                             Rehab Loans

 Rehab loans to approximately 28 NSP income-eligible households.
 3-16-2011 -Previously obligated funds in the amount of $20,000 were moved from A-6062-14A to A-6062 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6062.
 6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.

Activity Description

Target Areas: Census Tracts: 6.02; 8.01; 8.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6062-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6062-14H
Activity Title:                                             Rehab Activity Delivery

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Atwater $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab Activity Delivery
 3/16/2011 - Previously obligated funds in the amount of $1,000 were moved from A-6062-14H to A-6062 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6062.
 6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.

Activity Description

Target Area: Census Tracts 6.02; 8.01; 8.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6064
Activity Title:                                             Merced Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6064
Activity Title:                                             Merced Co. - Financing Mechanisms
Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,693.00

$232,693.00

$232,693.00

$232,693.00

$232,693.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,693.00

County of Merced $232,693.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second loans for eligible households to purchase eligible foreclosed single family homes.

Activity Description

County of Merced

Location Description:



292

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6064
Activity Title:                                             Merced Co. - Financing Mechanisms

 $837 was disencumbered from this activity after the grant had expired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6064-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Merced $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6064-13
Activity Title:                                             Soft Second Loans
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft Second Loans and rehabilitation loans for foreclosed single-family homes to approximately 28 NSP Income eligible households.
 3/16/2011 - Previously obligated funds in the amount of $212,461 were moved from A-6064-13 to A-6064 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6064.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/29/10- Grantee is moving $82,975 from Soft Seconds -A-13 to Demolition -D-04

Activity Description

County of Merced

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6083
Activity Title:                                             Madera, City - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6083
Activity Title:                                             Madera, City - Financing Mechanisms
Primary Responsible Organization:

City of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,093,020.00

$1,093,020.00

$1,093,020.00

$1,093,020.00

$1,093,020.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,093,020.00

City of Madera $1,093,020.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second loans to income eligible households to purchase eligible foreclosed single family homes to income-eligible households.

Activity Description

City of Madera: Hughes Networking Neighborhood- West by Pine Street, North by Sunset Avenue, East by Highway 99 and South by Olive
Avenue
City of Chowchilla: 1st Priority- between and including Robertson Blvd and 15th Street and 8th Street and Ventura Ave.  2nd Priority - between
and including Robertson Blvd and Mariposa Ave, and Jefferson St and 15th Street.

Location Description:

 The contract has passed its expiration date so $4,651 was disencumbered from this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6083
Activity Title:                                             Madera, City - Financing Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6083-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Madera

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Madera $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6083-13
Activity Title:                                             Soft Second Loans

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second and rehabilitation loans on foreclosed single family homes to approximately 7 NSP income-eligible households.
 3/16/2010 - Previously obligated funds in the amount of $1,117,778 from A-6083-13 were combined and moved to A-6083 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6083.
 4/12/10- Grantee is moving all Madera funds into A:Silent Seconds. Have increased performance target to estimate of 15 properties.
 1/29/10- City of Chowchilla is moving all funds into Soft Seconds only.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

City of Madera: Hughes Networking Neighborhood- West by Pine Street, North by Sunset Avenue, East by Highway 99 and South by Olive
Avenue
City of Chowchilla: 1st Priority- between and including Robertson Blvd and 15th Street and 8th Street and Ventura Ave.  2nd Priority - between
and including Robertson Blvd and Mariposa Ave, and Jefferson St and 15th Street.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6084
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6084
Activity Title:                                             Financing Mechanisms
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing mechanisms allowing ownership of single family homes.
 3/16/2011 - Remainder of funding moved to B.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
 6/21/10 - Grantee is moving more funds from Activity A-13 and B-Rehab and Rehab Delivery to increase B-01 -Acquisition and Acquisition AD.
 6/16/10 - Grantee moving funds from Activity A and B-Rehab and Rehab Delivery to increase B-Acquistion.
 4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
 3/9/10- budget reduced because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo - performance
measures reduced to estimate of 5 households

Activity Description

City of Merced

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6084
Activity Title:                                             Financing Mechanisms

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6084-13
Activity Title:                                             Down Paymnt Asst/Soft 2nds/Shared Equity loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/24/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6084-13
Activity Title:                                             Down Paymnt Asst/Soft 2nds/Shared Equity loans

Total Funds Expended: $0.00

City of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second loans to approximately 55 income-eligible households for the purchase of forclosed single-family homes not in need of
rehabilitation.
 3/16/2011 - Remainder of funding moved to B.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
 6/21/10 - Grantee is moving more funds from Activity A-13 and B-Rehab and Rehab Delivery to increase B-01 -Acquisition and Acquisition AD.
 6/16/10 - Grantee moving funds from Activity A and B-Rehab and Rehab Delivery to increase B-Acquistion.
 4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
 3/9/10- budget reduced because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo - performance
measures reduced to estimate of 5 households

Activity Description

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6105-13
Activity Title:                                             Loans to Non-Profits and Developers

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6105-13
Activity Title:                                             Loans to Non-Profits and Developers
Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of West Sacramento

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of West Sacramento $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance loans, soft second loans, homebuyer counseling and loans to non-profits for acquisition/resale/rental and
rehabilitation on foreclosed single-family homes to approximately 8 NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $995,166 were moved from A-6105-13 to B-6105 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6105.
 6/25/10- Grantee moving all funds into A-13 - Loans to Non-Profits and Developers only

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6105-13
Activity Title:                                             Loans to Non-Profits and Developers

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas:  Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2;  CT 102.01, block group 2; CT 102.04, block
group 3.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6108
Activity Title:                                             Garden Grove - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Garden Grove

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$532,852.00

$532,852.00

$532,852.00

$532,852.00

$268,062.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6108
Activity Title:                                             Garden Grove - Financing Mechanisms

Program Income Drawdown: $264,790.00

Program Income Received: $0.00

Total Funds Expended: $532,852.00

City of Garden Grove $532,852.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft Second Loans to income eligible households to purchase eligible single family homes in the target area.

Activity Description

The Cities of Garden Grove and Westminister.

Location Description:

 $115,389 was removed from the budget and expenditures to correct a previous error in program income reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6108-13
Activity Title:                                             Silent Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6108-13
Activity Title:                                             Silent Second Loans
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Garden Grove1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Garden Grove1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Silent Second Loans to provide homebuyer assistance for approximately 34 income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $204,525 were moved from A-6108-13 to A-6108 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6108.
 3/9/11 - Grantee is moving a total of $77,832 from 01 and $12,062 from 01D and moved it into 13, 13D and 14.
 6/30/10- Grantee is moving a total of $131,264 out of A-13, B14A and B-14H, into B-01 Acq.
 6/25/10- Grantee is moving $36,000 from B-01 to A-13
 6/15/10 - Grantee is moving all disposition (B-02) funds into Financing Mechs (A-13)
 5/19/10- Grantee is moving $2170 from B-02 Sale to A-13 Silent Seconds
 5/11/10 - Grantee moving $1,325,391 from A-13, silent 2nd to B - 01 Acq, 14a Rehab, 14h Rehab AD, Sale 02

Activity Description

City of Garden Grove and City of Westminster

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6108-13
Activity Title:                                             Silent Second Loans

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6109
Activity Title:                                             Fairfield - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fairfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,274.00

$168,274.00

$168,274.00

$168,274.00

$57,617.00

$110,657.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6109
Activity Title:                                             Fairfield - Financing Mechanisms

Total Funds Expended: $168,274.00

City of Fairfield $168,274.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Silent second and rehabilitation loans to income-eligible households to purchase and rehabilitate eligible foreclosed single family homes.

Activity Description

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

Location Description:

 $50,000 of program income was drawn down to pay for costs associated with loans at 299 Woolner and 1470 Quail.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6109-13
Activity Title:                                             Silent Second Loans/Developer Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6109-13
Activity Title:                                             Silent Second Loans/Developer Loans
Primary Responsible Organization:

City of Fairfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $175,000.00

Total Funds Expended: $0.00

City of Fairfield $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent second loans and
developer loans.
 Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent second loans and
developer loans.
 3/16/11 - Previously obligated funds in the amount of $57,144 from A-6109-13 were combined and moved to A-6109 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6109.
 4/18/11 - Grantee moving $150,000 from 13 Silent Second Loans and $10,347 from 13D Silent Second Loans AD, $71,389 from 14A, $14,250
from 14H, $126,557 from 13D Loans to Non-Profits/Developers AD and $69,611 from GA to 13 Loans to Non-Profits and Developers.
 6/25/10 - Grantee moving $110,750 funds from A-14A and A-14H into A-13.

Activity Description

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6109-13
Activity Title:                                             Silent Second Loans/Developer Loans

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6109-14A
Activity Title:                                             Rehab Loans

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fairfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fairfield $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6109-14A
Activity Title:                                             Rehab Loans

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent second loans,
rehabilitation loans and developer loans.
 Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent second loans and
developer loans.
 3/16/11 - Previously obligated funds in the amount of $75,000 from A-6109-14A were combined and moved to A-6109 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6109.
 4/18/11 - Grantee moving $150,000 from 13 Silent Second Loans and $10,347 from 13D Silent Second Loans AD, $71,389 from 14A, $14,250
from 14H, $126,557 from 13D Loans to Non-Profits/Developers AD and $69,611 from GA to 13 Loans to Non-Profits and Developers.
 6/25/10 - Grantee moving $110,750 funds from A-14A and A-14H into A-13.

Activity Description

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6110
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6110
Activity Title:                                             Down Payment Assistance
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Escondido

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50.00

$50.00

$50.00

$50.00

$50.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50.00

City of Escondido $50.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance in the form of down payment assistance loans for approximately 40 NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $50 were moved from A-6110-13 to E-6110 as previous reporting created duplication
of units/beneficiaries and performance data.  All funds are now reported under E-6110.
 5/11/10- Grantee moved all but $50.00 of DPA funds into E-01 Acquisition/Real Property.

Activity Description

Priority 1:  Census Tract/Block Group:  201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ; 202.12/1,2,3,4 ;
203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ; 206.01/1,2,3,4 ; 206.02/1,2,3,4 ;
207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1

Location Description:

 Previously obligated funds in the amount of $50 were moved from A-6110-13 to E-6110 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under E-6110.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6110
Activity Title:                                             Down Payment Assistance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6120
Activity Title:                                             Pittsburg - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,225.00

$44,225.00

$44,225.00

$44,225.00

$44,225.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,225.00

City of Pittsburg $44,225.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6120
Activity Title:                                             Pittsburg - Financing Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment assistance and Shared Equity Loans on foreclosed single family homes to be sold to NSP income eligible households.

Activity Description

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street to the east, the
Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6120-13
Activity Title:                                             Down Payment Assistance/Shared Equity Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

01/11/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6120-13
Activity Title:                                             Down Payment Assistance/Shared Equity Loans
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pittsburg $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment assistance and Shared Equity Loans on foreclosed single family homes to be sold to NSP income eligible households.
 3/16/11 - Previously obligated funds in the amount of $26,376 were moved from A-6120-13 to A-6120 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6120.
 6/28/10 - Grantee is moving all available funds into E.

Activity Description

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street to the east, the
Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6120-14A
Activity Title:                                             Rehabilitation Loans - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

01/11/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pittsburg $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



314

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6120-14A
Activity Title:                                             Rehabilitation Loans - Single Family

 Rehabilitation loans on foreclosed single family homes being sold to approximately 8 NSP income eligible households.
 3/16/11 - Previously obligated funds in the amount of $14,999 were moved from A-6120-14A to A-6120 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6120.
 6/28/10 - Grantee is moving all avaliable funds into Redevelopment/New Construction - E-12

Activity Description

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street to the east, the
Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6120-14H
Activity Title:                                             Rehab Admin - Single Family

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

01/11/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6120-14H
Activity Title:                                             Rehab Admin - Single Family
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pittsburg $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation Loan Administration
 3/16/11 - Previously obligated funds in the amount of $2,850 were moved from A-6120-14H to A-6120 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6120.
 6/28/10 - Grantee is moving all avaliable funds into Redevelopment/New Construction - E-12

Activity Description

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street to the east, the
Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6122
Activity Title:                                             Roseville - Financing Mechanisms

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6122
Activity Title:                                             Roseville - Financing Mechanisms
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Roseville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$552,319.00

$552,319.00

$552,319.00

$552,319.00

$552,319.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $552,319.00

City of Roseville $552,319.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Shared Equity loans to income-eligible households to purchase eligible single family homes in the target area.

Activity Description

Census Tracts: 208; 209.01; 209.02; 210.03; 210.04 and 210.08

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6122
Activity Title:                                             Roseville - Financing Mechanisms

 The contract has passed its expiration date so $17,381 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6122-13
Activity Title:                                             Shared Equity Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Roseville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Roseville $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6122-13
Activity Title:                                             Shared Equity Loans
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Shared Equity loans to approximately seven NSP income-eligible households
 3/16/11 - Previously obligated funds in the amount of $569,700 from A-6122-13 were combined and moved to A-6122 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6122.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 3/3/10 - Grantee moved all funds out of this B-6122-01 and B-6122-02 and is moving them to  A-6122-13.

Activity Description

Census Tracts: 208; 209.01; 209.02; 210.03; 210.04 and 210.08

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6127-13
Activity Title:                                             Loans to Non-Profits

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6127-13
Activity Title:                                             Loans to Non-Profits
Primary Responsible Organization:

County of Sonoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Sonoma $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately 5 loans to non-profit community based organizations to purchase foreclosed or abandond properties.
 3/16/11 - Previously obligated funds in the amount of $1,771,795 were moved from A-6127-13 to B-6127 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6127.

Activity Description

County of Sonoma

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6127-13
Activity Title:                                             Loans to Non-Profits

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6252
Activity Title:                                             Vacaville - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vacaville - I

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$938,471.00

$938,471.00

$938,471.00

$938,471.00

$938,471.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $938,471.00

City of Vacaville - I $938,471.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6252
Activity Title:                                             Vacaville - Financing Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Shared Equity Loans to income-eligible houeholds to purchase eligible single family homes in the target area.

Activity Description

City of Vacaville

Location Description:

 A total of 24 loans have been given and they were reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6252-13
Activity Title:                                             Shared Equity Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

12/07/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Vacaville - I

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6252-13
Activity Title:                                             Shared Equity Loans
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Vacaville - I $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Shared Equity Loans to approximately 15 NSP income-eligible households to assist them with the purchase of foreclosed single-family units.
 3/16/11 - Previously obligated funds in the amount of $983,471 from A-6252-13 were combined and moved to A-6252 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6252.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/7/10- Grantee is moving all $250,000 in B activities to A-Shared Equity Loans.

Activity Description

City of Vacaville

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6253
Activity Title:                                             Los Angeles Co. - Financing Mechanisms
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6253
Activity Title:                                             Los Angeles Co. - Financing Mechanisms
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Los Angeles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,259,086.00

$4,259,086.00

$4,259,086.00

$4,259,086.00

$4,259,086.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,259,086.00

County of Los Angeles $4,259,086.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance in the form of soft second loans to NSP income-eligible households to purchase foreclosed single-family units.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6253
Activity Title:                                             Los Angeles Co. - Financing Mechanisms

County of Los Angeles

Location Description:

 The contract has expired and $94,964 was disencumbered from this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6253-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Los Angeles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6253-13
Activity Title:                                             Soft Second Loans

Total Funds Expended: $0.00

County of Los Angeles $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase foreclosed singl-family
units.
 Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase foreclosed single-
family units.
 3/16/11 - Previously obligated funds in the amount of $3,158,357 from A-6253-13, were combined and moved to A-6253 as previous reporting
created duplication of units/beneficiaries and performance data.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/29/10 - Grantee is moving excess funds from Silent 2nd (A-13) to Rehab (B-14A) and Rehab AD (B-14H)
 5-6-10 - Grantee moving $304,447 from A-13 to B 14A and B14H

Activity Description

County of Los Angeles

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6261
Activity Title:                                             Placer Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6261
Activity Title:                                             Placer Co. - Financing Mechanisms
0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,979.00

$153,979.00

$153,979.00

$153,979.00

$67,554.00

$86,425.00

Program Income Received: $0.00

Total Funds Expended: $153,979.00

County of Placer $153,979.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Shared Equity Loan to a income-eligible household to purchase a eligible single family home in the target area.

Activity Description

County of Placer

Location Description:

 $86,425 of program income was expended on 596 Beaver Street for direct homebuyer assistance.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6261
Activity Title:                                             Placer Co. - Financing Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6261-13
Activity Title:                                             Soft Second/Shared Equity/Non-Prof/Developer Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

10/29/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Placer $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6261-13
Activity Title:                                             Soft Second/Shared Equity/Non-Prof/Developer Loans

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance such as soft second loans and shared equity loans to benefit approximately eight (8) NSP income-eligible homebuyers.
In addition, loans will be provided to a non-profit or developer for the acquisition, rehabilitation, and resale of foreclosed upon homes to NSP
income-eligible homebuyers.
 3/16/11 - Previously obligated funds in the amount of $67,554 from A-6261-13 were combined and moved to A-6261 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now being reported under A-6261.
 12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-Profits/Developers and
14A and 14H.
 7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-14H-RehabAD
 6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and Loans to Non
Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
 5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New Construction and
Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Activity Description

County of Placer

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6262
Activity Title:                                             Shasta Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6262
Activity Title:                                             Shasta Co. - Financing Mechanisms
09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Shasta

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,025,217.00

$1,025,217.00

$1,025,217.00

$1,025,217.00

$1,025,217.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,025,217.00

County of Shasta $1,025,217.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft Second Loans to to income eligible households to purchase eligible foreclosed single family homes in the target area.

Activity Description

City of Anderson: Ravenwood and Anderson Heights Neighborhoods
City of Redding: CTs: 0101.00; 103.00; 0107.01; 0113.00
City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00

Location Description:

 The contract has expired and the remaining unused funds for this activity, $150,200 were disencumbered.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6262
Activity Title:                                             Shasta Co. - Financing Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6262-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

12/07/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Shasta

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Shasta $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6262-13
Activity Title:                                             Soft Second Loans

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft Second Loans to approximately nine (9) to NSP income eligible households.
 3/16/2011 - Previously obligated funds in the amount of $1,175,417 were moved from A-6252-13 to A-6252 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6252.
 11/19/10 - Grantee moving money from 13D, 04 and 21A to A-13.
 3/11/10 - Grantee moving funds from Soft Seconds to Demolition.
 3/3/10 - Grantee moving funds from Rehab loans to Soft 2nd loans and Demolition.

Activity Description

City of Anderson: Ravenwood and Anderson Heights Neighborhoods
City of Redding: CTs: 0101.00; 103.00; 0107.01; 0113.00
City of Shasta Lake: CT 0116.00/BG 1  and CT 0117.00

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6263
Activity Title:                                             Orange Co. - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6263
Activity Title:                                             Orange Co. - Acq/Rehab/Disp/Financing Mechanisms
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

County of Orange

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,169,655.00

$3,169,655.00

$3,169,655.00

$3,169,655.00

$3,000,139.00

$169,516.00

Program Income Received: $169,516.00

Total Funds Expended: $3,169,655.00

County of Orange $3,169,655.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households households and loans to purchase eligible
foreclosed single family homes.

Activity Description

County of Orange

Location Description:

 $799,917 of program income was incorrectly put into this activity and it has now been removed.
 $169,516 of program income was drawn down to pay for costs associated with Sandpebbie, Blair Oaks 2, and El Reposa

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6263
Activity Title:                                             Orange Co. - Acq/Rehab/Disp/Financing Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6263-13
Activity Title:                                             Loans/Grants to Develprs/Non-profs

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Orange

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Orange $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6263-13
Activity Title:                                             Loans/Grants to Develprs/Non-profs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Orange will provide loans and/or grants to other entities for the acquisition and disposition of foreclosed homes within the areas
of greatest need as identified in the accepted NSP Application. Homes will be sold or rented to NSP income-eligible households that earn 120
percent or less of area median income.
 3/16/2011 - Previously obligated funds in the amount of $3,000,140 wre moved from A-6263-13 to A-6263 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6263.

Activity Description

County of Orange

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6264-13
Activity Title:                                             Contra Costa Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6264-13
Activity Title:                                             Contra Costa Co. - Financing Mechanisms
County of Contra Costa No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,300.00

$18,300.00

$18,300.00

$18,300.00

$0.00

$18,300.00

Program Income Received: $0.00

Total Funds Expended: $18,300.00

County of Contra Costa $18,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance will be provided in the form of shared equity loans to income-eligible households.

Activity Description

City of Concord:  Census Tracts: 3270.00, 3290.00, 3361.01, 3362.00 and 3552.00
County of Contra Costa: Bay Point, Montalvin Manor, Norht Richmond, Oakley, Rodeo, Rollingwood, San Pablo and Tara Hills.

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6266
Activity Title:                                             Kings Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Kings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,111,384.00

$1,111,384.00

$1,111,384.00

$1,111,384.00

$1,111,384.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,111,384.00

County of Kings $1,111,384.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second loans to income-eligible households to purchase eligible single family homes.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6266
Activity Title:                                             Kings Co. - Financing Mechanisms

Kings County CTs: 0004.04; 0005; and 0010.03

Location Description:

 The contract has expired and the remaining unused funds for this activity, $9,361 were disencumbered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6266-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Kings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6266-13
Activity Title:                                             Soft Second Loans

Total Funds Expended: $0.00

County of Kings $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down-payment assistance loan to one NSP income-eligible household and soft second loans to approximately 12 NSP income-eligible
households.
 3/16/11 - Previously obligated funds in the amount of $1,118,767 were moved from A-6266-13 to A-6266 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6266.
 7/8/10 - Grantee is moving $227,038 from all B activities into A-13 Soft Seconds.  Also, all funds for DPA are being moved into Soft Seconds so
the activity title of A-13 will be amended.
 5/4/10 - Grantee moving funds from B-01 to B-14A, B14H and A-13...total being moved $250,000.00

Activity Description

Kings County CTs: 0004.04; 0005; and 0010.03

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6270
Activity Title:                                             Tulare Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6270
Activity Title:                                             Tulare Co. - Financing Mechanisms
Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Tulare $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing mechanisms for eligible households to purchase eligible foreclosed single family homes.

Activity Description

The citiies of Orosi, Lindsay, Tulare, Porterville, Ivanhoe and Farmersville.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6270
Activity Title:                                             Tulare Co. - Financing Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6270-05U
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

07/07/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Tulare $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6270-05U
Activity Title:                                             Homebuyer Counseling

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Counseling for recipients of Soft Seconds.   Performance measure is an estimate.
 3/16/11 - Previously obligated funds in the amount of $750 were moved from A-6270-05U to B-6270 as previous reporting created duplication
of units/beneficiaries and performance data.  All funds are now reported under B-6270.
 7/7/10- Grantee is moving funds $1,630,243 out of various activites and into new Homebuyer Counseling in Finanacing Mechs; Multi-Family
Acquistion and New Construction in Redevelopment as well as increasing Single Family Acquistion and Rehab and RehabAD.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

Tulare County

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6270-13
Activity Title:                                             Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6270-13
Activity Title:                                             Soft Second Loans
Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Tulare $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft Second loans to approximately 28 NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $75,052 were moved from A-6270-13 to B-6270 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
 7/7/10- Grantee is moving funds $1,630,243 out of various activites and into new Homebuyer Counseling in Finanacing Mechs; Multi-Family
Acquistion and New Construction in Redevelopment as well as increasing Single Family Acquistion and Rehab and RehabAD.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

County of Tulare

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6270-13
Activity Title:                                             Soft Second Loans

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6276
Activity Title:                                             San Bernardino Co. - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,095.00

$59,095.00

$59,095.00

$59,095.00

$59,095.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,095.00

County of San Bernardino $59,095.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6276
Activity Title:                                             San Bernardino Co. - Financing Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft second loans to income-eligible households to purchase eligible foreclosed single family homes.

Activity Description

County of San Bernardino

Location Description:

 One loan has been provided and it was reported on a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6276-13
Activity Title:                                             Silent Second Loans; Loans/Grants to othr entities

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6276-13
Activity Title:                                             Silent Second Loans; Loans/Grants to othr entities
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of San Bernardino $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance in the form of silent second loans to approximately 46 NSP income-eligible households.  Loans/Grants to for-profit or
non-profit entities to acquire, rehabilitate and resell significantly damaged foreclosed properties.
 3/16/2011 - Previously obligated funds in the amount of $59,095 were moved from A-6276-13 to A-6276 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under A-6276.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.  That will
leave this activity with only $59,095.

Activity Description

County of San Bernardino

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6299
Activity Title:                                             Vacaville - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,180.00

$6,180.00

$6,180.00

$6,180.00

$6,180.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,180.00

City of Vacaville $6,180.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Assistance in the form of Soft Second Loans and Shared Equity Loans to approximately NSP income-eligible households

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6299
Activity Title:                                             Vacaville - Financing Mechanisms

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Location Description:

 There was no activity this quarter.
 100% of this activity has been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6299-13
Activity Title:                                             Shared Equity Loans/Soft Second Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6299-13
Activity Title:                                             Shared Equity Loans/Soft Second Loans

Total Funds Expended: $0.00

City of Vacaville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Assistance in the form of Soft Second Loans and Shared Equity Loans to approximately 23 NSP income-eligible households
 3/16/11 - Previously obligated funds in the amount of $6,180 wre moved from A-6299-13 to A-6299 as previous reporting created duplication
of units/beneficiaries and performance data.  All funds are now reported under A-6299.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
 3/29/10 - Grantee moving funds from Activity A to Activity B.

Activity Description

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-6300-13
Activity Title:                                             Silent 2nds & Loans/Grants to Non-Profits/Devlprs

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6300-13
Activity Title:                                             Silent 2nds & Loans/Grants to Non-Profits/Devlprs
02/04/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Riverside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 County of Riverside- Silent 2nd Loans to approximately 6 NSP income eligible households on foreclosed single-family homes.
 City of Coachella - Silent 2nd Loans to approximately 21 NSP income eligible households on foreclosed single-family homes.
 City of Palm Desert - Silent 2nd Loans to approximately 10 NSP income eligible households on foreclosed single-family homes.
 City of Palm Springs - Silent 2nd Loans to approximately 5 NSP income eligible households on foreclosed single-family homes.
 3/16/11 - Previously obligated funds in the amount of $1,265,094 was moved from A-6300-13 to B-6300 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6300.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/8/10- Grantee is moving fund from all A activities to create new B-01, Acquisition activities.  Total amount being moved is $326,784.
 6/29/10- Grantee moving excess funds from A-13, Silent Seconds to E- 03J - Redv- Water/Sewer project.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        A-6300-13
Activity Title:                                             Silent 2nds & Loans/Grants to Non-Profits/Devlprs

All activities will be implemented in the target areas defined in the NSP application within the County of Riverside, City of Coachella, City of
Palm Desert and City of Palm Springs.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-DN-06-0001
Activity Title:                                             State General Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

09/29/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

State of California1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,080,295.00

$10,080,295.00

$10,080,295.00

$7,950,514.35

$7,950,514.35

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-08-DN-06-0001
Activity Title:                                             State General Admin
Program Income Received: $0.00

Total Funds Expended: $7,950,514.35

State of California1 $7,950,514.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

1800 3rd Street Sacramento, CA 95811

Location Description:

 General administration activities for the State of California to administer the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6062
Activity Title:                                             Atwater - Acquisition/Rehab/Disposition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6062
Activity Title:                                             Atwater - Acquisition/Rehab/Disposition
Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,247,377.00

$1,247,377.00

$1,247,377.00

$1,247,377.00

$780,401.00

$466,976.00

Program Income Received: $468,246.00

Total Funds Expended: $1,247,377.00

City of Atwater $1,247,377.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single family homes to eligible households in the target area.

Activity Description

City of Atwater -
Census Tracts: 6.02; 8.01; 8.02

Location Description:

 $377 of program income was drawn down to pay for rehab on 2288 Eucalyptus.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6062-01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/14/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Atwater $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6062-01
Activity Title:                                             Acquisition

 Acquisition of approximately three foreclosed single family homes.
 3/16/2011 - Previously obligated funds in the amount of $383,086 were moved from B-6062-01 to B-6062 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6062.
 6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.
 6/9/10 - Contract Amendment to add Activity E.  Activity B reduced by $488,729 with $107,000 being added back to Activity A and $381,729
for Activity E.

Activity Description

Census Tracts: 6.02; 8.01; 8.02

Location Description:

 Previously obligated funds in the amount of $383,086 were moved from B-6062-01 to B-6062 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under B-6062.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6062-14A
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/14/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Atwater

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6062-14A
Activity Title:                                             Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Atwater $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately three foreclosed single family homes.
 3/16/2011 - Previously obligated funds in the amount of $130,452 were moved from B-6062-14A to B-062 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6062.
 6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.
 6/9/10 - Contract Amendment to add Activity E.  Activity B reduced by $488,729 with $107,000 being added back to Activity A and $381,729
for Activity E.

Activity Description

Census Tracts: 6.02; 8.01; 8.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6063
Activity Title:                                             Los Banos - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Los Banos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,258,738.00

$4,258,738.00

$4,258,738.00

$4,258,738.00

$2,287,482.00

$1,971,256.00

Program Income Received: $2,002,015.00

Total Funds Expended: $4,258,738.00

City of Los Banos $4,258,738.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation, disposition and silent seconds to income eligible households to purchase eligible foreclosed single family homes in
the target area.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6063
Activity Title:                                             Los Banos - Acq/Rehab/Disp/Financing Mechanisms

City of Los Banos

Location Description:

 $128,074 of program income was drawn down to pay for acquisition and rehab on 1322 Dove, 1342 Falcon, 437 Mandarin and 721 Juniper.
 $59,098 of program income was received due to the rentals of 197 Chardonnay Street, 671 Sandhill Crane Drive, 830 Pennsylvania, 203 N.
Santa Rosa St., 2138 Imperial, 1880 Davis, 2238 San Luis, 2121 Park Crest, 1444 Nottingham, 160 Toscano, 808 La Mesa, 1333 El Cajon, 765
Friguglietti Avenue, 531 Winemaker, 1151 Tangelo, 347 Gee Gee, 427 Somerset, 1322 Dove, 1342 Falcon, 437 Mandarin, 459 Winemaker, 721
Juniper, 204 N. Santa Rita, 713 Texas, 351 N. Santa Ana, 1920 Aspen, 827 Olivewood, 702 F Street and 611 Park Warren 427 Somerset 427
Somerset 436 Santa Venetia and the sale of 427 Somserset.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6063-01
Activity Title:                                             Acquisition - Los Banos

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Los Banos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6063-01
Activity Title:                                             Acquisition - Los Banos

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Los Banos $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 6 single family homes to be rehabilitated and sold to NSP income-eligible families
 3/16/2011 - Previously obligated funds in the amount of $1,844,883 were moved from B-6063-01 to B-6063 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6063.
 1/10/2011 - Grantee moved money from 14A to 01 and moved money from 14A to 02.
 6/30/10- Grantee is moving all B-02 Disposition and some Rehab (B-14A) and some RehabAD (B-14H) to Acq (B-01) and Silent 2nds (A-13)
 6/17/10- Grantee is moving $194,400 from A-13 to B-01
 3/9/10- Grantee is increasing budget... moving funds from Activity A into Activity B.
 1/29/10- budget increased - Los Banos is moving all monies into Soft Seconds, Acq/Rehab and Disposition.

Activity Description

City of Los Banos, California

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6063-14A
Activity Title:                                             Housing Rehab - Los Banos

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6063-14A
Activity Title:                                             Housing Rehab - Los Banos
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Los Banos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Los Banos $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately six homes acquired with NSP funds and to be sold to NSP income-eligible families.
 3/16/2011 - Previously obligated funds in the amount of $285,714 were moved from B-6063-14A to B-6063 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6063.
 6/30/10- Grantee is moving all B-02 Disposition and some Rehab (B-14A) and some RehabAD (B-14H) to Acq (B-01) and Silent 2nds (A-13)
 3/9/10- Grantee is increasing budget... moving funds from Activity A into Activity B.
 1/29/10- activity amount increased - Los Banos is moving all monies into Soft Seconds, Acq/Rehab and Disposition.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6063-14A
Activity Title:                                             Housing Rehab - Los Banos

City of Los Banos, California

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6064
Activity Title:                                             Merced Co. - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,451.00

$215,451.00

$215,451.00

$215,451.00

$115,678.00

$99,773.00

Program Income Received: $101,960.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6064
Activity Title:                                             Merced Co. - Acq/Rehab/Disp/Financing Mechanisms

Total Funds Expended: $215,451.00

County of Merced $215,451.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for eligible households to
purchase eligible foreclosed single family homes.

Activity Description

County of Merced

Location Description:

 To correct the program income received by the sale of 2791 Storybrook, $50,000 was added to program income received brining the total to
the correct amount of $101,960.
 A total of one property was sold and two soft second loans were given.  These were reported on previous QPRS.
 There was no new activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6064-01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/08/2009 09/30/2011
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6064-01
Activity Title:                                             Acquisition
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and sale of approximately 2 foreclosed single-family homes to NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $115,678 were moved from B-6064-01 to B-6064 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6064.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

County of Merced

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6064-01
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6084
Activity Title:                                             Merced, City - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,925,196.00

$3,925,196.00

$3,925,196.00

$3,925,196.00

$1,932,607.00

$1,992,589.00

Program Income Received: $2,027,118.00

Total Funds Expended: $3,925,196.00

City of Merced $3,925,196.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6084
Activity Title:                                             Merced, City - Acq/Rehab/Disp/Financing Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for eligible households to
purchase eligible foreclosed single family homes.

Activity Description

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Location Description:

 One house was sold and beneficiary information has been provided.

Activity Progress Narrative:

Address City State Zip Status Accept
1557 Denver Way
2943 Wainwright Avenue

Merced
Merced

California
California

95348
95340

Address Matched against GSC
Address Matched against GSC

N
Y

1
1

Activity Location:

Grantee Activity Number:                        B-6084-01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/24/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6084-01
Activity Title:                                             Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 5 housing units to NSP income-eligible households.
 Previously obligated funds in the amount of $1,542,811 were moved from B-6084-01 to B-6084 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under B-6084.
 6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
 6/23/10- Grantee moving funds from activity A-13, B-14A, B-14H and B-02 into B-01 Acq.
 4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
 3/9/10- budget increased because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo - performance
measures increased to estimate of 15 households

Activity Description

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Location Description:

 Previously obligated funds in the amount of $1,542 811 were moved from B-6084-01 to B-6084 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under B-6084.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6084-14A
Activity Title:                                             Rehabiliation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/24/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6084-14A
Activity Title:                                             Rehabiliation

 Rehabilitation of approximately 5 housing units to NSP income-eligible households.
 Previously obligated funds in the amount of $264,020 were moved from B-6084-14A to B-6084 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under B-6084.
 6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
 6/23/10- Grantee moving funds from activity A-13, B-14A, B-14H and B-02 into B-01 Acq.
 4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
 3/9/10- budget increased because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo - performance
measures increased to estimate of 15 households

Activity Description

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6084-14H
Activity Title:                                             Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/24/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6084-14H
Activity Title:                                             Activity Delivery
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab Activity Delivery
 Previously obligated funds in the amount of $39,261 were moved from B-6084-14H to B-6084 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under B-6084.
 6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
 6/23/10- Grantee moving funds from activity A-13, B-14A, B-14H and B-02 into B-01 Acq.
 4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
 3/9/10- budget increased because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo - performance
measures increased to estimate of 15 households

Activity Description

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6105
Activity Title:                                             West Sacramento - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of West Sacramento

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,412,803.12

$2,412,803.12

$2,412,803.12

$2,407,201.93

$991,473.52

$1,415,728.41

Program Income Received: $1,513,389.41

Total Funds Expended: $2,412,803.12

City of West Sacramento $2,412,803.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and resale on foreclosed single-family homes to income-eligible households.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6105
Activity Title:                                             West Sacramento - Acq/Rehab/Disp

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas:  Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2;  CT 102.01, block group 2; CT 102.04, block
group 3.

Location Description:

 Two addresses had to be removed after a monitoring was completed on the jurisdiction and it was found that 811 Reuter and 1028 Rogers in
West Sacramento were over income qualified.  The jurisdiction returned all of the funds that were used on these two addresses and then went
onto spend the returned funds on 1021 Milton, 1925 Pennsylvania, 1222 Hobson and 432 Jasmine in West Sacramento.

Activity Progress Narrative:

Address City State Zip Status Accept
432 Jasmine Avenue
1925 Pennsylvania Avenue
1222 Hobson Avenue

West Sacramento
West Sacramento
West Sacramento

California
California
California

95605
95691
95605

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        B-6106
Activity Title:                                             Oceanside - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oceanside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6106
Activity Title:                                             Oceanside - Acq/Rehab/Disp

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oceanside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single family homes to rent.

Activity Description

City of Oceanside

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6107
Activity Title:                                             Carson - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107
Activity Title:                                             Carson - Acq/Rehab/Disp
09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Carson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,693,605.00

$4,693,605.00

$4,693,605.00

$4,693,605.00

$2,132,965.00

$2,560,640.00

Program Income Received: $2,593,331.00

Total Funds Expended: $4,693,605.00

City of Carson $4,693,605.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Activity Description

City of Carson:  Priority 1 - Census Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04     Priority 2 - Census Tracts
5433.04 and 5433.22   Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01   Priority Area 2 - Census Tracts 5405.02 and 5418.01    Priority Area 3 -
Census Tracts 5401.02 and 5418.02

Location Description:

 $106,000 of program income was used for the acquisition and rehabilitation of 11912 Hillford.
 $106,000 of program income was received due to the sale of 43 Paradise Valley Lane.  Beneficiary information was previously reported.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107
Activity Title:                                             Carson - Acq/Rehab/Disp

Address City State Zip Status Accept
32 Paradise Valley Carson California 90745 Address Not Matched against

GSC
N 1

Activity Location:

Grantee Activity Number:                        B-6107-01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Carson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Carson $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107-01
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 10 single-family homes to NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $1,810,060 from B-6107-01 were moved to B-6107 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
 6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
 6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Activity Description

City of Carson:  Priority 1 - Cesnus Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04     Priority 2 - Census Tracts
5433.04 and 5433.22   Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01   Priority Area 2 - Census Tracts 5405.02 and 5418.01    Priority Area 3 -
Census Tracts 5401.02 and 5418.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6107-02
Activity Title:                                             Disposition-Sale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107-02
Activity Title:                                             Disposition-Sale
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Carson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Carson $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sale of approximately 10 single-family homes to NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $4,186 from B-6107-02 were moved to B-6107 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
 6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
 6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Activity Description

City of Carson: Priority 1 - Census tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04   Priority 2 - Census tracts
5433.04 and 5433.22     Priority 3 - Census tracts 5433.03 and 5440.00
City of Lynwood:  Priority Area 1 - Census tracts 5417.00 and 5405.01    Priority Area 2 - Census tracts 5405.02 and 5418.01    Priority Area 3 -
Census tracts 5401.02 and 5418.02

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107-02
Activity Title:                                             Disposition-Sale

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6107-14A
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Carson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107-14A
Activity Title:                                             Rehabilitation

Total Funds Expended: $0.00

City of Carson $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately 10 single-family homes to NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $297,965 from B-6107-14A were moved to B-6107 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
 6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
 6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Activity Description

City of Carson: Priority 1 - Census tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04   Priority 2 - Census tracts
5433.04 and 5433.22     Priority 3 - Census tracts 5433.03 and 5440.00
City of Lynwood:  Priority Area 1 - Census tracts 5417.00 and 5405.01    Priority Area 2 - Census tracts 5405.02 and 5418.01    Priority Area 3 -
Census tracts 5401.02 and 5418.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6107-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition



378

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107-14H
Activity Title:                                             Rehab Activity Delivery
Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Carson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Carson $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab Activity Delivery
 3/16/2011 - Previously obligated funds in the amount of $20,754 from B-6107-14H were moved to B-6107 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
 6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
 6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6107-14H
Activity Title:                                             Rehab Activity Delivery

City of Carson: Priority 1 - Census tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04   Priority 2 - Census tracts
5433.04 and 5433.22     Priority 3 - Census tracts 5433.03 and 5440.00
City of Lynwood:  Priority Area 1 - Census tracts 5417.00 and 5405.01    Priority Area 2 - Census tracts 5405.02 and 5418.01    Priority Area 3 -
Census tracts 5401.02 and 5418.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6108
Activity Title:                                             Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Garden Grove

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,116,729.00

$2,116,729.00

$2,116,729.00

$2,116,729.00

$1,177,329.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6108
Activity Title:                                             Garden Grove - Acq/Rehab/Disp/Financing
MechanismsProgram Income Drawdown: $939,400.00

Program Income Received: $1,204,190.00

Total Funds Expended: $2,116,729.00

City of Garden Grove $2,116,729.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for eligible households to
purchase eligible foreclosed single family homes.

Activity Description

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and Westminster.
Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02, 0887.02,
0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01

Location Description:

 $140,169 of program income was drawn down to pay for soft seconds for 12251 Firebrand St., 11801 Faun Lane and 14226 Alta Place.
Beneficiary information was provided on previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6108-01
Activity Title:                                             Acquisition/Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6108-01
Activity Title:                                             Acquisition/Single Family
Projected Start Date: Projected End Date:

05/10/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Garden Grove

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Garden Grove $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately three single-family homes to be sold to NSP income eligible families.
 3-16/2011 - Previously obligated funds in the amount of $1,177,329 were moved from B-6108-01 to B-6108 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6108.
 3/9/11 - Grantee is moving a total of $77,832 from 01 and $12,062 from 01D and moved it into 13, 13D and 14.
 6/30/10- Grantee is moving a total of $131,264 out of A-13, B14A and B-14H, into B-01 Acq.
 6/25/10- Grantee is moving $36,000 from B-01 to A-13
 6/15/10 - Grantee is moving all disposition (B-02) funds into Financing Mechs (A-13)
 5/19/10- Grantee is moving $2170 from B-02 Sale to A-13 Silent Seconds
 5/11/10 - Grantee moving $1,325,391 from A-13, silent 2nd to B - 01 Acq, 14a Rehab, 14h Rehab AD, Sale 02

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6108-01
Activity Title:                                             Acquisition/Single Family

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and Westminster.
Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02, 0887.02,
0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01
Westminster: CT's: 0889.01, 0889.05, 0992.03, 0996.01, 0996.02, 0997.03, 0998.01, 0999.03/04/05

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6109
Activity Title:                                             Fairfield - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fairfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$5,395,110.00

$5,395,110.00

$5,395,110.00

$5,395,110.00

$2,264,762.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6109
Activity Title:                                             Fairfield - Acq/Rehab/Disp/Financing Mechanisms

Program Income Drawdown: $3,130,348.00

Program Income Received: $3,246,951.00

Total Funds Expended: $5,395,110.00

City of Fairfield $5,395,110.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and silent second loans for eligible households
to purchase eligible foreclosed single family homes.

Activity Description

City of Fairfield

Location Description:

 $162,753 was removed from the budget and expenditures to correct a previous error in program income reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6112
Activity Title:                                             Salinas - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6112
Activity Title:                                             Salinas - Acq/Rehab/Disp/Financing Mechanisms
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Salinas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,757,339.00

$5,757,339.00

$5,757,339.00

$5,757,339.00

$2,511,137.00

$3,246,202.00

Program Income Received: $3,452,549.00

Total Funds Expended: $5,757,339.00

City of Salinas $5,757,339.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to purchase eligible
foreclosed single family homes.

Activity Description

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip code area to
include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to include the
Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6112
Activity Title:                                             Salinas - Acq/Rehab/Disp/Financing Mechanisms

 $527,746 of program income was drawn down to pay for acquisition, rehabilitation and disposition costs for 1015 Eagle Drive and 1133
Ranchero Drive.
 $561,165 of program income was received through the sale of 1015 Eagle Drive and 1133 Ranchero Drive.  Beneficiary information is reported
above.

Activity Progress Narrative:

Address City State Zip Status Accept
1015 Eagle Drive
1133 Ranchero Drive

Salinas
Salinas

California
California

93905
93905

Address Matched against GSC
Address Matched against GSC

N
Y

1
1

Activity Location:

Grantee Activity Number:                        B-6112-01
Activity Title:                                             Acquisition - Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Salinas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6112-01
Activity Title:                                             Acquisition - Single Family

Total Funds Expended: $0.00

City of Salinas $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 9 foreclosed single family homes to NSP income eligible households.
 Acquisition, rehabilitation and disposition of approximately 9 foreclosed single family homes to NSP income eligible households.
 3/16/2011 - Previously obligated funds in the amount of $2,336,108 frm B-6112-01, were combined and moved to B-6112 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6112.
 6/30/10 - Grantee is moving all available funds into B-01 Acquisition.
 6/17/10 - Grantee is moving $334,000 from A-13 Soft Seconds and Soft Seconds AD to B-01 Acq and Acq AD
 3/9/10 - Grantee is increasing budget.  Moving funds from Activity A into Activity B.

Activity Description

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip code area to
include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to include the
Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6112-14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6112-14A
Activity Title:                                             Rehabilitation - Single Family
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Salinas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Salinas $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation on 9 foreclosed single family homes to be sold to NSP income eligible households.
 3/16/2011 - Previously obligated funds in the amount of $140,588 from B-6112-14A were combined and moved to B-6112 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6112.
 3/9/10 - Grantee is increasing budget.  Moving funds from Activity A into Activity B.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6112-14A
Activity Title:                                             Rehabilitation - Single Family

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip code area to
include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to include the
Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6112-14H
Activity Title:                                             Rehab Single Family Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Salinas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6112-14H
Activity Title:                                             Rehab Single Family Activity Delivery

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Salinas $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Rehab Activity Delivery
 3/16/2011 - Previously obligated funds in the amount of $13,412 from B-6112-14H were combined and moved to B-6112 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6112.
 6/30/10 -Grantee is moving fund from B-Rehab 14A, Rehab AD 14H, Disposition 02 and Homebuyer Counseling 05U into Acquisition B-01.
Total being moved is $106,250.
 3/9/10 - Grantee is increasing budget.  Moving funds from Activity A into Activity B.
 6/30/10 -Grantee is moving fund from B-Rehab 14A, Rehab AD 14H, Disposition 02 and Homebuyer Counseling 05U into Acquisition B-01.
Total being moved is $106,250.

Activity Description

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip code area to
include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to include the
Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113
Activity Title:                                             South Gate - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of South Gate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,195,113.00

$1,195,113.00

$1,195,113.00

$1,195,113.00

$1,195,113.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,195,113.00

City of South Gate $1,195,113.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single family housing units to be rented out to NSP eligible households.

Activity Description



391

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113
Activity Title:                                             South Gate - Acq/Rehab/Disp

South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03 and 5335.01

Location Description:

 Two properties, 9317 Vicente and 9303 Marconi were sold and their beneficiary information is being reported in this QPR.  The program
income from these sales will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6113-01
Activity Title:                                             Acquisition- Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of South Gate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00



392

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113-01
Activity Title:                                             Acquisition- Single Family

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of South Gate $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately three (3) single family housing units and two (2) multi-family properties to be rented to NSP income eligible
households
 Acquisition and rehabilitation of approximately three (3) single family housing units.
 3/16/2011 - Previously obligated funds in the amount of $663,709 from B-6113,01, and moved to B-6113 as previus reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
 12/7/10 - Grantee moved money from 01D and 14H to 14A and 02.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
 6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-14A.  Total being
moved is $93,718
 5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Activity Description

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03 and 5335.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113-02
Activity Title:                                             Disposition - Rental

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of South Gate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of South Gate $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113-02
Activity Title:                                             Disposition - Rental

 Disposition through Rental of approximately three (3) single family housing units and two (2) multi-family properties to be rented to NSP
income eligible households.
 Acquisition and rehabilitation of approximately three (3) single family housing units.
 3/16/2011 - Previously obligated funds in the amount of $34,400 from B-6113-02, were combined and moved to B-6113 as previus reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
 12/7/10 - Grantee moved money from 01D and 14H to 14A and 02.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
 6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-14A.  Total being
moved is $93,718
 5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Activity Description

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03 and 5335.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6113-14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113-14A
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

City of South Gate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of South Gate $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately three (3) single family housing units to be rented to NSP income eligible households.
 Acquisition and rehabilitation of approximately three (3) single family housing units.
 3/16/2011 - Previously obligated funds in the amount of $473,391 from B-6113-14A were combined and moved to B-6113 as previus reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
 12/7/10 - Grantee moved money from 01D and 14H to 14A and 02.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
 6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-14A.  Total being
moved is $93,718
 5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Activity Description

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03 and 5335.01

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113-14A
Activity Title:                                             Rehabilitation - Single Family

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6113-14H
Activity Title:                                             Rehab/SFR- Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of South Gate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6113-14H
Activity Title:                                             Rehab/SFR- Activity Delivery

Total Funds Expended: $0.00

City of South Gate $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/Single Family - Activity Delivery
 Acquisition and rehabilitation of approximately three (3) single family housing units.
 3/16/2011 - Previously obligated funds in the amount of $23,613 from B-6113-14H were combined and moved to B-6113 as previus reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
 12/7/10 - Grantee moved money from 01D and 14H to 14A and 02.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
 6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-14A.  Total being
moved is $93,718
 5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Activity Description

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03 and 5335.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6114
Activity Title:                                             Livermore - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114
Activity Title:                                             Livermore - Acq/Rehab/Disp/Financing Mechanisms
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Livermore

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,264,533.00

$4,264,533.00

$4,264,533.00

$4,251,763.00

$2,144,369.00

$2,107,394.00

Program Income Received: $2,218,339.00

Total Funds Expended: $4,264,533.00

City of Livermore $4,264,533.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to purchase eligible
foreclosed single family homes.

Activity Description
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114
Activity Title:                                             Livermore - Acq/Rehab/Disp/Financing Mechanisms

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380; 4415.01

Location Description:

 $372,783 of program income was drawn down to pay for rehabilitation on 603 Tudor Road and 3855 Harvard Way.
 $373,783 of program income was received due to the sale of 603 Tudor Road and 332 Lexington Avenue.
 Beneficiary information was reported in a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6114-01
Activity Title:                                             Acquisition-Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Livermore

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114-01
Activity Title:                                             Acquisition-Single Family
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Livermore $0.00

Match Contributed: $489,165.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 3 single family homes to be sold to NSP income-eligible households.
 3/16/2010 - Previously obligated funds in the amount of $1,488,238 from B-6114-01, were combined and moved to B-6114 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6114.
 7/15/10- Grantee is moving a total of $78,971 into Rehab 14H from Acq and RehabAD.
 7/1/10 - Grantee is moving all Activity A -Financing Mechs funds, all Disposition funds and Homebuyer Counseling funds to Activity B -
Foreclosed Homes, specifically 01 Acquisition and 14A Rehab and 14H Rehab AD. Total being moved is $85,000.
 3/26/10 - Grantee moving all funds out of MFH and into SFR activites - Estimated performance measures to 10 households.

Activity Description

Target Areas:
City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380; 4415.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114-14A
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Livermore

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Livermore $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114-14A
Activity Title:                                             Rehabilitation-Single Family

 Rehabilitation of approximately 3 single family homes to be sold to NSP income-eligible households
 3/16/2011 - Previously obligated funds in the amount of $563,232 from B-6114-14A were combined and moved to B-6114 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6114.
 7/15/10- Grantee is moving a total of $78,971 into Rehab 14H from Acq and RehabAD.
 7/1/10 - Grantee is moving all Activity A -Financing Mechs funds, all Disposition funds and Homebuyer Counseling funds to Activity B -
Foreclosed Homes, specifically 01 Acquisition and 14A Rehab and 14H Rehab AD. Total being moved is $85,000.
 3/26/10 - Grantee moving all funds out of MFH and into SFR activites - Estimated performance measures to 10 households.

Activity Description

Target Areas:
City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380; 4415.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6114-14H
Activity Title:                                             Rehab/SFR-Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114-14H
Activity Title:                                             Rehab/SFR-Activity Delivery
City of Livermore No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Livermore $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/ Single Family - Activity Delivery
 3/16/2011 - Previously obligated funds in the amount of $67,500 from B-6114-14H were combined and moved to B-6114 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6114.
 7/15/10- Grantee is moving a total of $78,971 into Rehab 14H from Acq and RehabAD.
 7/1/10 - Grantee is moving all Activity A -Financing Mechs funds, all Disposition funds and Homebuyer Counseling funds to Activity B -
Foreclosed Homes, specifically 01 Acquisition and 14A Rehab and 14H Rehab AD. Total being moved is $85,000.
 3/26/10 - Grantee moving all funds out of MFH and into SFR activites - Estimated performance measures to 10 households.

Activity Description

Target Areas:
City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380; 4415.01

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6114-14H
Activity Title:                                             Rehab/SFR-Activity Delivery

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6115
Activity Title:                                             Oxnard - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oxnard

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,456,695.00

$3,456,695.00

$3,456,695.00

$3,456,695.00

$1,928,968.00

$1,527,727.00

Program Income Received: $1,598,962.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115
Activity Title:                                             Oxnard - Acq/Rehab/Disp/Financing Mechanisms

Total Funds Expended: $3,456,695.00

City of Oxnard $3,456,695.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households and provide silent second loans to
eligible homebuyers.

Activity Description

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Location Description:

 $18,639 of program income was received through the sale of 2051 Mariposa Street.  Beneficiary information was previously reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6115-01
Activity Title:                                             Acquisition-Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115-01
Activity Title:                                             Acquisition-Single Family
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Oxnard

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oxnard $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately seven (7) single-family housing units to be sold to NSP income eligible households.
 4/19/2011 - Grantee moved $15,000 out of B and into GA.
 3/16/2011 - Previously obligated funds in the amount of $1,547,641 from B-6115-01 were combined and moved to B-6115 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
 11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
 5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
 4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Activity Description

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115-01
Activity Title:                                             Acquisition-Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6115-02
Activity Title:                                             Disposition / Sale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Oxnard

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oxnard $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115-02
Activity Title:                                             Disposition / Sale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through sale of approximately seven (7) single-family housing units to NSP income eligible households.
 4/19/2011 - Grantee moved $15,000 out of B and into GA.
 3/16/2011 - Previously obligated funds in the amount of $21,600 from B-6115-02, were combined and moved to B-6115 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
 11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
 5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
 4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Activity Description

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6115-14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115-14A
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

City of Oxnard

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oxnard $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately seven (7) single-family housing units to be sold to NSP income eligible households.
 4/19/2011 - Grantee moved $15,000 out of B and into GA.
 3/16/2011 - Previously obligated funds in the amount of $360,529 from B-6115-14A were combined and moved to B-6115 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
 11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
 5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
 4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Activity Description

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115-14A
Activity Title:                                             Rehabilitation - Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6115-14H
Activity Title:                                             Rehabilitation-Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Oxnard

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oxnard $0.00

Match Contributed: $0.00



411

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6115-14H
Activity Title:                                             Rehabilitation-Activity Delivery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation - Activity Delivery
 4/19/2011 - Grantee moved $15,000 out of B and into GA.
 3/16/2011 - Previously obligated funds in the amount of $35,000 from B-6115-14H were combined and moved to B-6115 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
 11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
 5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
 4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Activity Description

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6117
Activity Title:                                             Hayward - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6117
Activity Title:                                             Hayward - Acq/Rehab/Disp
Primary Responsible Organization:

City of Hayward

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,785,918.00

$2,785,918.00

$2,785,918.00

$2,785,918.00

$1,501,216.00

$1,284,702.00

Program Income Received: $1,308,732.00

Total Funds Expended: $2,785,918.00

City of Hayward $2,785,918.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of eligible foreclosed single family homes.

Activity Description

All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01; and the area
north of Industrial Parkway 4382.02

Location Description:

 $6,487 was spent on 27848 Havana Avenue for rehabilitation costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6117-01
Activity Title:                                             Acquisition-Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Hayward

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hayward $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6117-01
Activity Title:                                             Acquisition-Single Family

 Acquisition of approximately 6 foreclosed single family homes to NSP income-eligible households
 2/8/10 - increased budget...alll funds moving in Project B-002
 6/17/10 - Grantee moving funds of $171,073 from B-01 and B-02 into B-14A and B-14H
 07/15/10- Grantee is moving $42,951 from Rehab and Rehab AD to Acquisition.

Activity Description

 All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01; and the area
north of Industrial Parkway of 4382.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6117-14A
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Hayward

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6117-14A
Activity Title:                                             Rehabilitation-Single Family
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hayward $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately 6 foreclosed single family homes to NSP income-eligible households
 3/16/11 - Previously obligated funds in the amount of $350,187 from B-6117-14A were combined and moved to B-6117 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6117.
 07/15/10- Grantee is moving $42,951 from Rehab and Rehab AD to Acquisition.
 6/17/10 - Grantee moving funds of $171,073 from B-01 and B-02 into B-14A and B-14H
 2/8/10 - increased budget...alll funds moving from A to B.

Activity Description

 All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01; and the area
north of Industrial Parkway of 4382.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6117-14H
Activity Title:                                             Rehab Activity Delivery
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6117-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Hayward

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hayward $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6117-14H
Activity Title:                                             Rehab Activity Delivery

 Rehab Activity Delivery
 3/16/11 - Previously obligated funds in the amount of $66,536 from B-6117-14H were combined and moved to B-6117 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6117.
 07/15/10- Grantee is moving $42,951 from Rehab and Rehab AD to Acquisition.
 6/17/10 - Grantee moving funds of $171,073 from B-01 and B-02 into B-14A and B-14H
 2/8/10 - increased budget...alll funds moving from A to B.

Activity Description

All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01; and the area
north of Industrial Parkway of 4382.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6119
Activity Title:                                             Chino - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Chino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,832,689.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6119
Activity Title:                                             Chino - Acq/Rehab/Disp
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,832,689.00

$2,832,689.00

$2,832,689.00

$1,031,323.00

$1,801,366.00

Program Income Received: $1,820,419.00

Total Funds Expended: $2,832,689.00

City of Chino $2,832,689.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Activity Description

City of Chino
All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011; 060710006.012;
060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026; 060710004.027; 060710006.021;
060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003; 060710005.004; 060710005.005; 060710005.006;
060710005.007; 060710005.008

Location Description:

 $397,810 of program income was drawn down to pay for rehabilitation on 13271 16th Street and 13351 Wisteria Place.
 $87,876 of program income was received due to the sale of 13271 16th Street.
 Beneficiary information was reported on a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6119-01
Activity Title:                                             Acquisition - Single Family

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Chino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Chino $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6119-01
Activity Title:                                             Acquisition - Single Family

 Acquisition, rehabilitation and disposition of approximately ten (10) single-family homes to be rehabilitated and sold to NSP income-eligible
households.
 3/17/11 - Grantee moved $31,653 from 21A and into 01, 14A and 14H.
 3/16/11 - Previously obligated funds in the amount of $889,831 from B-6119-01 and $109,838 from B-6119-14A were combined and moved to
B-6119 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6119.
 6/29/10- Grantee moving all Silent 2nd (A-13) and Disposition (B-02) funds, along with some Rehab B-14A and Rehab AD (B-14H) to B-01 Acq,
and GA...Total being moved is $232,364
 5/4/10 - Grantee moving funds from A-13 and B-02 into B-01, B-14A, B-14H

Activity Description

All activities will be implemented in the follow CT block groups:
060710017.017; 060710017.018; 060710006.011; 060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024;
060710004.025; 060710004.026; 060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002;
060710005.003; 060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6119-14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Chino

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6119-14A
Activity Title:                                             Rehabilitation - Single Family

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Chino $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately ten (10) single-family homes to be rehabilitated and sold to NSP income-eligible households.
 3/17/11 - Grantee moved $31,653 from 21A and into 01, 14A and 14H.
 3/16/11 - Previously obligated funds in the amount of $889,831 from B-6119-01 and $109,838 from B-6119-14A were combined and moved to
B-6119 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6119.
 6/29/10- Grantee moving all Silent 2nd (A-13) and Disposition (B-02) funds, along with some Rehab B-14A and Rehab AD (B-14H) to B-01 Acq,
and GA...Total being moved is $232,364
 5/4/10 - Grantee moving funds from A-13 and B-02 into B-01, B-14A, B-14H

Activity Description

All activities will be implemented in the follow CT block groups:
060710017.017; 060710017.018; 060710006.011; 060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024;
060710004.025; 060710004.026; 060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002;
060710005.003; 060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6119-14A
Activity Title:                                             Rehabilitation - Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6125
Activity Title:                                             Monterey Co. - Acq/Rehab/Sale/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Monterey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,252,613.00

$5,252,613.00

$5,252,613.00

$5,252,613.00

$2,033,678.00

$3,218,935.00

Program Income Received: $3,396,705.00

Total Funds Expended: $5,252,613.00

County of Monterey $5,252,613.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6125
Activity Title:                                             Monterey Co. - Acq/Rehab/Sale/Financing Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for eligible households to
purchase eligible foreclosed single family homes.

Activity Description

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

Location Description:

 $82,631 of program income was drawn down to pay for rehabilitation and disposition costs on 46214 White Oak.
 $90,407 of program income was received through the sale of 464 Venice.

Activity Progress Narrative:

Address City State Zip Status Accept
46241 White Oak King City California 93930 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B-6125-01
Activity Title:                                             Acquisition - Single Family Homes

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Monterey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6125-01
Activity Title:                                             Acquisition - Single Family Homes
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Monterey $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approx 5 single-family foreclosed homes in the County of Monterey.
 3/16/11 - Previously obligated funds in the amount of $1,960,446 from B-6125-01 were combined and moved to B-6125 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6125.
 3/25/10 - Grantee is moving all funds out of Activity A and Housing Counseling and into Aqu, Rehab, Rehab Delivery and Disposition.  Have
increased performance measure to an estimate of 10.
 6/10/10- Grantee moving a total of $103,196 from 01 AD, 14A, 14H and 02 into 01.
 9/1/2010 - Grantee is moving funds $1154 from B01 to 14A.

Activity Description

County of Monterey

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6125-14A
Activity Title:                                             Rehabilitation Loans- Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Monterey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Monterey $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6125-14A
Activity Title:                                             Rehabilitation Loans- Single Family

 Acquisition, rehabilitation and disposition of 5 single family foreclosed homes in the County of Monterey.
 3/16/11 - Previously obligated funds in the amount of $73,232 from B-6125-14A were combined and moved to B-6125 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6125.
 3/25/10 - Grantee is moving all funds out of Activity A and Housing Counseling and into Aqu, Rehab, Rehab Delivery and Disposition.  Have
increased performance measure to an estimate of 10.
 6/10/10- Grantee moving a total of $103,196 from 01 AD, 14A, 14H and 02 into 01.
 9/1/2010 - Grantee is moving funds $1154 from B01 to 14A.

Activity Description

County of Monterey

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6127
Activity Title:                                             Sonoma Co. - Acquisition/Rehab/Disposition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Sonoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,680,561.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6127
Activity Title:                                             Sonoma Co. - Acquisition/Rehab/Disposition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,680,561.00

$1,680,561.00

$1,680,561.00

$1,680,561.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,680,561.00

County of Sonoma $1,680,561.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households.

Activity Description

Sonoma County

Location Description:

 The contract has expired and the remaining unused funds for this activity, $91,234 were disencumbered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6129
Activity Title:                                             Yuba Co. - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6129
Activity Title:                                             Yuba Co. - Acq/Rehab/Disp
0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Yuba

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,270,879.00

$4,270,879.00

$4,270,879.00

$4,270,879.00

$1,660,260.00

$2,610,619.00

Program Income Received: $2,738,481.00

Total Funds Expended: $4,201,594.00

County of Yuba $4,201,594.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Activity Description

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and 0407.00

Location Description:

 $69,285 was added to correct a previous budget error.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6129
Activity Title:                                             Yuba Co. - Acq/Rehab/Disp

Address City State Zip Status Accept
5764 Griffith Avenue Marysville California 95961 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B-6129-01
Activity Title:                                             Acquisition - Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Yuba

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,737.00

$24,737.00

$24,737.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,737.00

County of Yuba $24,737.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6129-01
Activity Title:                                             Acquisition - Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 9 foreclosed single-family homes to NSP income eligible homebuyers.
 4/26/10- Grantee moving funds from B-01 to B-14A and B-14H - required revision of voucher 118975.
 6/23/10 - Grantee is moving all funds from A-13 and B 02 to B 01, B 14A and B14H. Total being moved is $185,000.

Activity Description

Target Areas:  Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and
0407.00

Location Description:

 This activity will be combined with B-6129 in the Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6129-14A
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Yuba

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6129-14A
Activity Title:                                             Rehabilitation-Single Family
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,331.00

$31,331.00

$31,331.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,331.00

County of Yuba $31,331.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation loans on foreclosed single family homes to approximately 8 NSP income eligible buyers.
 3/16/11 - Previously obligated funds in the amount of $622,703 from B-6129-14A were combined and moved to B-6129 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6129.
 6/23/10 - Grantee is moving all funds from A-13 and B 02 to B 01, B 14A and B14H. Total being moved is $185,000.
 4/26/10- Grantee moving funds from B-01 to B-14A and B-14H - required revision of voucher 118975.

Activity Description

All Activities will be implemented in: Marysville, Linda, Olivehurst and Plumas Lake that are defined by CTs: 0401.00, 0402.00, 0403.00,
0404.00, 0405.00, 0406.00 and 0407.00

Location Description:

 This activity will be combined with B-6129.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6129-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Yuba

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,764.00

$35,764.00

$35,764.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,764.00

County of Yuba $35,764.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6129-14H
Activity Title:                                             Rehab Activity Delivery

 Rehbilitation Activity Delivery
 3/16/11 - Previously obligated funds in the amount of $118,313 from B-6129-14H were combined and moved to B-6129 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6129.
 6/23/10 - Grantee is moving all funds from A-13 and B 02 to B 01, B 14A and B14H. Total being moved is $185,000.
 4/26/10- Grantee moving funds from B-01 to B-14A and B-14H - required revision of voucher 118975.

Activity Description

All Activities will be implemented in: Marysville, Linda, Olivehurst and Plumas Lake that are defined by CTs: 0401.00, 0402.00, 0403.00,
0404.00, 0405.00, 0406.00 and 0407.00

Location Description:

 Will be combined with B-6129.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6251
Activity Title:                                             Clovis - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$2,403,433.00

$2,403,433.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251
Activity Title:                                             Clovis - Acq/Rehab/Disp/Financing Mechanisms
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,403,433.00

$2,403,433.00

$1,053,282.00

$1,350,151.00

Program Income Received: $1,396,823.00

Total Funds Expended: $2,403,433.00

City of Clovis $2,403,433.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and mortgage write down assistance for eligible
households to purchase eligible foreclosed single family homes.

Activity Description

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 ; 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-Central Clovis
Neighborhood-CT 5701.00 ; 5704.00; #4-Villa ; Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Location Description:

 $124,823 of PI was drawn down to pay for  acquisition, rehabilitation and disposition costs associated with 197 W. Rialto.
 $124,823 of PI was received due to the sale of 148 W. Gettysburg.  The beneficiary information was reported in a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6251-01
Activity Title:                                             Acquisition-Single Family
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-01
Activity Title:                                             Acquisition-Single Family
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Clovis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



436

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-01
Activity Title:                                             Acquisition-Single Family

 Acquisition, rehabilitation and disposition of approximately five single-family housing units to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $835,646 from B-6251-01, were combined and moved to B-6251 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
 12/27/10 - Grantee moving all funds from A to B.
 9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
 6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage limits) in B 01 and
B-14H Acquistion and Rehab respectively.

Activity Description

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 ; 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-Central Clovis
Neighborhood-CT 5701.00 ; 5704.00; #4-Villa ; Hightway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6251-02
Activity Title:                                             Disposition/Sale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-02
Activity Title:                                             Disposition/Sale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Clovis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through sale of approximately five single-family housing units to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $5,400 from B-6251-02, were combined and moved to B-6251 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
 12/27/10 - Grantee moving all funds from A to B.
 9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
 6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage limits) in B 01 and
B-14H Acquistion and Rehab respectively.

Activity Description

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 ; 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-Central Clovis
Neighborhood-CT 5701.00 ; 5704.00; #4-Villa ; Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-02
Activity Title:                                             Disposition/Sale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6251-05U
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Clovis $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-05U
Activity Title:                                             Homebuyer Counseling

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Counseling for sale of approximately five single-family housing units to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $1,620 from B-6251-05U, were combined and moved to B-6251 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
 12/27/10 - Grantee moving all funds from A to B.

Activity Description

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 ; 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-Central Clovis
Neighborhood-CT 5701.00 ; 5704.00; #4-Villa ; Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6251-14A
Activity Title:                                             Rehab-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-14A
Activity Title:                                             Rehab-Single Family
Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Clovis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately five single-family housing units to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $161,925 from B-6251-14A were combined and moved to B-6251 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
 12/27/10 - Grantee moving all funds from A to B.
 9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
 6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage limits) in B 01 and
B-14H Acquistion and Rehab respectively.

Activity Description

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 ; 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-Central Clovis
Neighborhood-CT 5701.00 ; 5704.00; #4-Villa ; Hightway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-14A
Activity Title:                                             Rehab-Single Family

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6251-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Clovis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6251-14H
Activity Title:                                             Rehab Activity Delivery

Total Funds Expended: $0.00

City of Clovis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation Activity Delivery
 3/16/11 - Previously obligated funds in the amount of $30,764 from B-6251-14H were combined and moved to B-6251 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
 12/27/10 - Grantee moving all funds from A to B.
 9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
 6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage limits) in B 01 and
B-14H Acquistion and Rehab respectively.

Activity Description

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 ; 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-Central Clovis
Neighborhood-CT 5701.00 ; 5704.00; #4-Villa ; Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6253-14A
Activity Title:                                             Rehabilitation-Single Family
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6253-14A
Activity Title:                                             Rehabilitation-Single Family
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Los Angeles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Los Angeles $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6253-14A
Activity Title:                                             Rehabilitation-Single Family

 Housing rehabilitation assistance through grants, not to exceed $24,999 per benefiting household to approximately 21 NSP income-eligible
households to aid in financing rehabilitation of foreclosed single-family units.
 Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase foreclosed single-
family units.
 3/16/11 - Previously obligated funds in the amount of $3,158,357 from A-6253-13, were combined and moved to A-6253 as previous reporting
created duplication of units/beneficiaries and performance data.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/29/10 - Grantee is moving excess funds from Silent 2nd (A-13) to Rehab (B-14A) and Rehab AD (B-14H)
 5-6-10 - Grantee moving $304,447 from A-13 to B 14A and B14H

Activity Description

County of Los Angeles

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6253-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Los Angeles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6253-14H
Activity Title:                                             Rehab Activity Delivery

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Los Angeles $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rebilitation Acitivity Delivery
 Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase foreclosed single-
family units.
 3/16/11 - Previously obligated funds in the amount of $3,158,357 from A-6253-13, were combined and moved to A-6253 as previous reporting
created duplication of units/beneficiaries and performance data.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/29/10 - Grantee is moving excess funds from Silent 2nd (A-13) to Rehab (B-14A) and Rehab AD (B-14H)
 5-6-10 - Grantee moving $304,447 from A-13 to B 14A and B14H

Activity Description

County of Los Angeles

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6253-14H
Activity Title:                                             Rehab Activity Delivery

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6254
Activity Title:                                             Baldwin Park - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Baldwin Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,243,703.00

$2,243,703.00

$2,243,703.00

$2,243,703.00

$1,513,711.00

$729,992.00

Program Income Received: $755,580.00

Total Funds Expended: $2,243,703.00

City of Baldwin Park $2,243,703.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6254
Activity Title:                                             Baldwin Park - Acq/Rehab/Disp

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single-family homes to income-eligible households.

Activity Description

City of Baldwin Park:  Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2       Priority Area 2: Census Tract Block Groups
40.52.01.1; 40.52.01.2 and 40.52.01.3
City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02       Priority Area 2: Census
Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01

Location Description:

 Made a correction to the PI budget.

Activity Progress Narrative:

Address City State Zip Status Accept
4853 Azusa Canyon Road Baldwin Park California 91706 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        B-6254-01
Activity Title:                                             Acquisition-Single Family

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/19/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Baldwin Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6254-01
Activity Title:                                             Acquisition-Single Family
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Baldwin Park $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Description: City of Baldwin Park: Acquisition, rehabilitation and disposition of approximately three foreclosed single-family units to benefit NSP
income-eligible households.
 City of El Monte: Acquisition, rehabilitation and disposition of approximately three foreclosed single-family units to benefit NSP income-eligible
households.
 3/16/2011 - Previously obligated funds in the amount of $1,327,057 from B-6254-01 were combined and moved to B-6254 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6254.
 6/16/10 - Grantee moving funds from B - 05U, 02, 14A, 14H and 01AD to increase B-01 by $172,912.

Activity Description

City of Baldwin Park:  Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2       Priority Area 2: Census Tract Block Groups
40.52.01.1; 40.52.01.2 and 40.52.01.3
City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02       Priority Area 2: Census
Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6254-01
Activity Title:                                             Acquisition-Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6254-14A
Activity Title:                                             Rehab-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/19/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Baldwin Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Baldwin Park $0.00

Match Contributed: $0.00



450

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6254-14A
Activity Title:                                             Rehab-Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Baldwin Park: Rehabilitation of approximately three foreclosed single-family units to benefit NSP income-eligible households.
 City of El Monte: Rehabilitation of approximately three foreclosed single-family units to benefit NSP income-eligible households.
 3/16/2011 - Previously obligated funds in the amount of $186,654 from B-6254-14A were combined and moved to B-6254 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6254.
 6/16/10 - Grantee moving funds from B - 05U, 02, 14A, 14H and 01AD to increase B-01 by $172,912.

Activity Description

City of Baldwin Park:  Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2       Priority Area 2: Census Tract Block Groups
40.52.01.1; 40.52.01.2 and 40.52.01.3
City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02       Priority Area 2: Census
Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6260
Activity Title:                                             Yuba City - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6260
Activity Title:                                             Yuba City - Acq/Rehab/Disp
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Yuba City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,750,149.00

$1,750,149.00

$1,750,149.00

$1,750,149.00

$1,704,304.00

$45,845.00

Program Income Received: $45,845.00

Total Funds Expended: $1,750,149.00

City of Yuba City $1,750,149.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single family foreclosed homes to be rented to income-eligible households.

Activity Description

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03; 0506.04;
0508.00; 0509.00; 0510.00; and 0511.00

Location Description:

 $45,845 of program income was drawn down to pay for acquisition and rehabilitation costs for 1021 Milton.
 $45,845 of program income was received due to the sale of 1925 Pennsylvania.  Beneficiary information has been previously reported.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6260
Activity Title:                                             Yuba City - Acq/Rehab/Disp

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6260-01
Activity Title:                                             Acquisition- Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Yuba City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yuba City $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6260-01
Activity Title:                                             Acquisition- Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of approximately 10 single family foreclosed homes to be sold/rented to income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $1,340,255 from B-6260-01, were combined and moved to B-6260 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported as B-6260.
 6/24/10 - Grantee is moving $4409 from B-01 and B-14H to B-14A
 5/19/10- Grantee is moving funds ($55,336) from B-01 Acq, into B-14A Rehab and B-14H Rehab AD.

Activity Description

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03; 0506.04;
0508.00; 0509.00; 0510.00; and 0511.00

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6260-14A
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6260-14A
Activity Title:                                             Rehabilitation-Single Family
Primary Responsible Organization:

City of Yuba City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yuba City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately 10 single family foreclosed homes to be sold/rented to income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $306,627 from B-6260-14A were combined and moved to B-6260 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported as B-6260.
 6/24/10 - Grantee is moving $4409 from B-01 and B-14H to B-14A
 5/19/10- Grantee is moving funds ($55,336) from B-01 Acq, into B-14A Rehab and B-14H Rehab AD.

Activity Description

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03; 0506.04;
0508.00; 0509.00; 0510.00; and 0511.00

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6260-14A
Activity Title:                                             Rehabilitation-Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6260-14H
Activity Title:                                             Rehabilitation/Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/02/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Yuba City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yuba City $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6260-14H
Activity Title:                                             Rehabilitation/Activity Delivery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/Single Family - Activity Delivery
 3/16/11 - Previously obligated funds in the amount of $57,422 from B-6260-14H were combined and moved to B-6260 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported as B-6260.
 6/24/10 - Grantee is moving $4409 from B-01 and B-14H to B-14A
 5/19/10- Grantee is moving funds ($55,336) from B-01 Acq, into B-14A Rehab and B-14H Rehab AD.

Activity Description

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03; 0506.04;
0508.00; 0509.00; 0510.00; and 0511.00

Location Description:

 Previously obligated funds in the amount of $57,422 were moved from B-6260-14H to B-6260 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under B-6260.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6261
Activity Title:                                             Placer Co. - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6261
Activity Title:                                             Placer Co. - Acq/Rehab/Disp/Financing Mechanisms
Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,198,873.00

$3,198,873.00

$3,198,873.00

$3,198,873.00

$1,875,695.00

$1,323,178.00

Program Income Received: $1,484,599.00

Total Funds Expended: $3,198,873.00

County of Placer $3,198,873.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes in the target
area.

Activity Description

County of Placer

Location Description:

 $105,298 of program income was drawn down to pay for costs for acquisition and rehab of 1181 Earlton.
 $112,218 of program income was received due to the sale of 1181 Earlton.
 Beneficiary information was reported in a previous QPR.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6261
Activity Title:                                             Placer Co. - Acq/Rehab/Disp/Financing Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6261-02
Activity Title:                                             Disposition - Sale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/29/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Placer $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6261-02
Activity Title:                                             Disposition - Sale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sale of approximately one Single-Family home to NSP income-eligible homebuyer
 3/16/11 - Previously obligated funds in the amount of $39,105 from B-6261-02, were combined and moved to B-6261 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now being reported under B-6261.
 12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-Profits/Developers and
14A and 14H.
 7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-14H-RehabAD
 6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and Loans to Non
Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
 5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New Construction and
Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Activity Description

County of Placer

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6261-14A
Activity Title:                                             Rehab - single-family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/29/2009 09/30/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6261-14A
Activity Title:                                             Rehab - single-family
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Placer $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately one single-family for NSP income-eligible homebuyers/renters.
 Acquisition, rehabilitation and sale of approximately one Single-Family home to NSP income-eligible homebuyers.
 3/16/11 - Previously obligated funds in the amount of $373,777 from B-6261-14A were combined and moved to B-6261 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now being reported under B-6261.
 12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-Profits/Developers and
14A and 14H.
 7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-14H-RehabAD
 6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and Loans to Non
Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
 5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New Construction and
Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Activity Description

Placer County

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6261-14A
Activity Title:                                             Rehab - single-family

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6261-14H
Activity Title:                                             Rehab/SFR - Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

10/29/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Placer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6261-14H
Activity Title:                                             Rehab/SFR - Activity Delivery

Total Funds Expended: $0.00

County of Placer $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/Single Family- Activity Delivery
 3/16/11 - Previously obligated funds in the amount of $71,018 from B-6261-14H were combined and moved to B-6261 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now being reported under B-6261.
 12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-Profits/Developers and
14A and 14H.
 7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-14H-RehabAD
 6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and Loans to Non
Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
 5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New Construction and
Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Activity Description

County of Placer

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6264
Activity Title:                                             Contra Costa - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6264
Activity Title:                                             Contra Costa - Acq/Rehab/Disp/Financing Mechanisms
Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Contra Costa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,254,082.00

$2,254,082.00

$2,254,082.00

$2,254,082.00

$962,503.00

$1,291,579.00

Program Income Received: $1,379,621.00

Total Funds Expended: $2,254,082.00

County of Contra Costa $2,254,082.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for eligible households
to purchase eligible foreclosed single family homes.

Activity Description

City of Concord

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6264
Activity Title:                                             Contra Costa - Acq/Rehab/Disp/Financing Mechanisms

 $68,673 of program income was drawn down to pay for rehabilitation and disposition costs for 1217 Karen Road.
 $83,373 of program income was received due to the sale of 1197 Arch Court. Beneficiary information has already been provided on a previous
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6266
Activity Title:                                             Kings Co. - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Kings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,064.00

$228,064.00

$228,064.00

$228,064.00

$228,064.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6266
Activity Title:                                             Kings Co. - Acq/Rehab/Disp

Total Funds Expended: $228,064.00

County of Kings $228,064.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households.

Activity Description

Kings County CTs: 0006.01; 0014.00; 0004.5

Location Description:

 The contract has expired and the remaining unused funds for this activity, $34,648 were disencumbered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6266-01
Activity Title:                                             Acquisition / Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6266-01
Activity Title:                                             Acquisition / Single Family
Primary Responsible Organization:

County of Kings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Kings $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of approximately three (3) foreclosed single-family homes to be sold to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $264,690 were moved from B-6266-01 to B-6266 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6266.
 7/8/10 - Grantee is moving $227,038 from all B activities into A-13 Soft Seconds.  Also, all funds for DPA are being moved into Soft Seconds so
the activity title of A-13 will be amended.
 5/4/10 - Grantee moving funds from B-01 to B-14A, B14H and A-13...total being moved $250,000.00

Activity Description

Kings County CTs: 0006.01; 0014.00; 0004.5

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6266-01
Activity Title:                                             Acquisition / Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6267-01
Activity Title:                                             Acquisition -Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/18/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Ventura

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Ventura $0.00

Match Contributed: $0.00



468

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6267-01
Activity Title:                                             Acquisition -Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately five single-family homes located within areas of greatest need as identified in the accepted NSP application for the
County of Ventura.
 6/23/10 - Grantee is moving all funds to E-01 and E-12

Activity Description

County of Ventura

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6268
Activity Title:                                             Turlock - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Turlock

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6268
Activity Title:                                             Turlock - Acq/Rehab/Disp/Financing Mechanisms
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,836,860.00

$3,836,860.00

$3,836,860.00

$3,836,860.00

$1,460,747.00

$2,376,113.00

Program Income Received: $2,437,488.00

Total Funds Expended: $3,836,860.00

City of Turlock $3,836,860.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to purchase
eligible foreclosed single family homes.

Activity Description

City of Turlock

Location Description:

 $61,797 of program income was drawn down to pay for rehabilitation and disposition costs on 1841 Blevins.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6269
Activity Title:                                             Norwalk - Acqu/Rehab/Disp/Financing Mechanisms
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6269
Activity Title:                                             Norwalk - Acqu/Rehab/Disp/Financing Mechanisms
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norwalk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,789,505.00

$1,789,505.00

$1,789,505.00

$1,789,505.00

$1,102,430.00

$687,075.00

Program Income Received: $687,075.00

Total Funds Expended: $1,789,505.00

City of Norwalk $1,789,505.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to purchase eligible
foreclosed single family homes.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6269
Activity Title:                                             Norwalk - Acqu/Rehab/Disp/Financing Mechanisms

CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7

Location Description:

 $68,260 was expended on rehab for 16014 Clarkdale Avenue.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6269-01
Activity Title:                                             Acquisition- Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Norwalk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6269-01
Activity Title:                                             Acquisition- Single Family
Program Income Received: $0.00

Total Funds Expended: $0.00

City of Norwalk $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately three foreclosed single-family homes to be sold and/or rented to income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $916,997 from B-6269-01 were combined and moved to B-6269 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6269.
 6/30/10- Grantee moving funds from A-13, D-04, B-14A, B-14H and B-01(AD) into B-01 Activity.  Total being moved is $148,478

Activity Description

All NSP activities will be focused in the following target areas:
CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7
CT:5522.00/BG 1, 2, 3
CT:5523.00/BG 1, 2
CT:5524.00/BG 1, 2, 3
CT:5526.01/BG 1, 2, 3, 4
CT:5546.0/BG 1, 2
CT:5547.00/BG 1, 2 3

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6269-14A
Activity Title:                                             Rehabilitation- Single Family
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6269-14A
Activity Title:                                             Rehabilitation- Single Family
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Norwalk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Norwalk $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately three foreclosed single-family homes to be sold and/or rented to income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $356,240 from B-6269-14A were combined and moved to B-6269 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6269.
 6/30/10- Grantee moving funds from A-13, D-04, B-14A, B-14H and B-01(AD) into B-01 Activity.  Total being moved is $148,478

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6269-14A
Activity Title:                                             Rehabilitation- Single Family

All NSP activities will be focused in the following target areas:
CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7
CT:5522.00/BG 1, 2, 3
CT:5523.00/BG 1, 2
CT:5524.00/BG 1, 2, 3
CT:5526.01/BG 1, 2, 3, 4
CT:5546.0/BG 1, 2
CT:5547.00/BG 1, 2 3

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6270
Activity Title:                                             Tulare Co. - Acq/Rehab/Disp/Financing Mechanisms

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$3,238,449.71

$3,238,449.71
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6270
Activity Title:                                             Tulare Co. - Acq/Rehab/Disp/Financing Mechanisms
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,238,449.71

$3,238,449.71

$1,864,666.71

$1,373,783.00

Program Income Received: $1,559,905.00

Total Funds Expended: $3,238,449.71

County of Tulare $3,238,449.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for eligible households to
purchase eligible foreclosed single family homes.

Activity Description

County of Tulare

Location Description:

 $3,115 of program income was drawn down to pay for rehab on 1498 Baywood.
 $3,112 of program income was earned from 361 Beechwood.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6270-01
Activity Title:                                             Acquisition-Single Family

Activity Type: Activity Status:

Acquisition - general Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6270-01
Activity Title:                                             Acquisition-Single Family
Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Tulare $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisitionof approximately 12 foreclosed single-family housing units to be rehabed and sold to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $1,253,801 from B-6270-01 were moved to B-6270 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
 7/7/10 - Grantee is moving funds $1,630,243 out of various activities and into new Homebuyer Counseling in Financing Mechanisms, Multi-
Family Acquisition and New Construction in Redevelopment as well as increasing single family acquisition and rehab and rehab AD.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6270-01
Activity Title:                                             Acquisition-Single Family

County of Tulare

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6270-14A
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6270-14A
Activity Title:                                             Rehabilitation-Single Family

Total Funds Expended: $0.00

County of Tulare $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately 12 foreclosed single-family housing units to be sold to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $401,247 from B-6270-14A were moved to B-6270 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
 7/7/10 - Grantee is moving funds $1,630,243 out of various activities and into new Homebuyer Counseling in Financing Mechanisms, Multi-
Family Acquisition and New Construction in Redevelopment as well as increasing single family acquisition and rehab and rehab AD.

Activity Description

County of Tulare

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6270-14H
Activity Title:                                             Rehab Activity Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6270-14H
Activity Title:                                             Rehab Activity Delivery
11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Tulare $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation Activity Delivery
 3/16/11 - Previously obligated funds in the amount of $76,073 from B-6270-14H were moved to B-6270 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
 7/7/10 - Grantee is moving funds $1,630,243 out of various activities and into new Homebuyer Counseling in Financing Mechanisms, Multi-
Family Acquisition and New Construction in Redevelopment as well as increasing single family acquisition and rehab and rehab AD.

Activity Description

County of Tulare

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6270-14H
Activity Title:                                             Rehab Activity Delivery

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6273
Activity Title:                                             Paramount - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paramount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,470.00

$272,470.00

$272,470.00

$272,470.00

$272,470.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6273
Activity Title:                                             Paramount - Acq/Rehab/Disp

Total Funds Expended: $272,470.00

City of Paramount $272,470.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households.

Activity Description

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities of Paramount,
Bellflower, Downey and Lakewood.

Location Description:

 The contract has expired and the remaining unused funds for this activity, $16,814 were disencumbered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6273-01
Activity Title:                                             Aquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

02/25/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6273-01
Activity Title:                                             Aquisition
Primary Responsible Organization:

City of Paramount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Paramount $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approx 2 foreclosed single-family homes to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $289,284 were moved from B-6273-01 to B-6273 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6273.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities of Paramount,
Bellflower, Downey and Lakewood.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6273-01
Activity Title:                                             Aquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6275
Activity Title:                                             Fullerton - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fullerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,219,592.00

$3,219,592.00

$3,219,592.00

$3,219,592.00

$1,301,362.00

$1,918,230.00

Program Income Received: $1,944,000.00

Total Funds Expended: $3,219,592.00

City of Fullerton $3,219,592.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6275
Activity Title:                                             Fullerton - Acq/Rehab/Disp

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single-family homes to be sold to income-eligible households.

Activity Description

City of Fullerton

Location Description:

 $1,918,230 of PI was drawn down to pay for acquisition, rehabilitation and disposition costs of 1424 Wilshire, 3004 Harding Way, 975
Paularino, 831 Baker Avenue and 880 Nashua Street.
 $1,944,000 of PI was received due to the sale of 1424 Wilshire, 3004 Harding Way, 975 Paularino, 831 Baker Avenue and 880 Nashua Street.
Beneficiary information was reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6275-01
Activity Title:                                             Acquisition-Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fullerton

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6275-01
Activity Title:                                             Acquisition-Single Family

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fullerton $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of approximately four (4) single-family homes to be sold to NSP income-eligible families.
 3/16/11 - Previously obligated funds in the amount of $1,163,462 from B-6275-01 were combined and moved to B-6275 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6275.
 6/24/10 - Grantee is moving all Activity A funds and some B-14A and B-14H to B-Acquisition.
 5/17/10 - Grantee is moving funds out of B-01 and into B-14A and B-14H
 5/4/10- Grantee is moving funds out of A-13, 05U and B- 14A/14H into B-01 and B-02.  Total being moved is $287,600.00

Activity Description

City of Fullerton

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6275-14A
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fullerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fullerton $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6275-14A
Activity Title:                                             Rehabilitation-Single Family

 Rehabilitation of approximately four (4) single-family homes to be sold to NSP income-eligible families.
 3/16/11 - Previously obligated funds in the amount of $115,882 from B-6275-14A were combined and moved to B-6275 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6275.
 6/24/10 - Grantee is moving all Activity A funds and some B-14A and B-14H to B-Acquisition.
 5/17/10 - Grantee is moving funds out of B-01 and into B-14A and B-14H
 5/4/10- Grantee is moving funds out of A-13, 05U and B- 14A/14H into B-01 and B-02.  Total being moved is $287,600.00

Activity Description

City of Fullerton

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6278
Activity Title:                                             Delano - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Delano

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $873,320.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6278
Activity Title:                                             Delano - Acq/Rehab/Disp
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$873,320.00

$873,320.00

$873,320.00

$873,320.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $873,320.00

City of Delano $873,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and leasing with an option to buy foreclosed single family homes to income-eligible households.

Activity Description

City of Delano - CT: 46.02, block groups 1, 2, 4;  CT: 48, block groups 1, 2, 3, 4; CT 49.01, block groups 1, 2; CT: 49.02, block groups 1,2.
City of Taft - CT: 0035.00

Location Description:

 A total of nine properties have been acquired.  Four properties have been sold and were reported on previous QPRs.  Five properties, 1218
Weaver, 1217 Clinton, 140 W. 11th Ave., 1225 Austin and 1127 Princeton are on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6278-01
Activity Title:                                             Acquisition- Single Family

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6278-01
Activity Title:                                             Acquisition- Single Family
Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Delano

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Delano $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6278-01
Activity Title:                                             Acquisition- Single Family

  City of Delano : Acquisition of approximately two (2) single family housing units to be rehabilitated and sold to NSP income-eligible
households.
  City of Taft :  Acquisition of approximately two (2) single family housing units to be rehabilitated and sold to NSP income-eligible households.
 3/16/11 - Previously obligated funds in the amount of $737,584 were moved from B-6278-01 to B-6278 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6278.
 1/3/11 - Grantee is moving $24,362 from B-01 and B-01D to D-04 and D-04D.  Also moved $72 from B-14A to B-14H.
 6/30/10- Grantee is moving all E-Redevelopment funds into B-Foreclosed Homes,etc and D-Demolition.  Total being moved is $829,962.00
 3/26/10- Contract and budget amendment - money out of A:Rehab into A:Acq.

Activity Description

City of Delano - CT: 46.02, block groups 1, 2, 4;  CT: 48, block groups 1, 2, 3, 4; CT 49.01, block groups 1, 2; CT: 49.02, block groups 1,2.
City of Taft - CT: 0035.00

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6279
Activity Title:                                             Santa Maria - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Santa Maria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6279
Activity Title:                                             Santa Maria - Acq/Rehab/Disp

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$824,334.00

$824,334.00

$824,334.00

$824,334.00

$824,334.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $824,334.00

City of Santa Maria $824,334.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Activity Description

City of Santa Maria

Location Description:

 $306,530 of program income was removed due to an adjustment.
 The financial information on the above 3 properties was reported on a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6299
Activity Title:                                             Vacaville - Acquisition/Rehab/Disposition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6299
Activity Title:                                             Vacaville - Acquisition/Rehab/Disposition
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,926,111.00

$2,926,111.00

$2,926,111.00

$2,926,111.00

$852,985.00

$2,073,126.00

Program Income Received: $2,103,239.00

Total Funds Expended: $2,926,111.00

City of Vacaville $2,926,111.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation of foreclosed single family homes to be sold to eligible homebuyers.

Activity Description

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6299
Activity Title:                                             Vacaville - Acquisition/Rehab/Disposition

 $130,292 of program income was received due to the sale of 834 Greenhead Way.  Beneficiaries were reported in a previous QPR.
 $130,292 of program income was used on 1214 Bittern Way for acquisition and rehabilitation costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6299-01
Activity Title:                                             Acquisition- Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6299-01
Activity Title:                                             Acquisition- Single Family

Total Funds Expended: $0.00

City of Vacaville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately four (4) foreclosed single family homes to be sold or rented.
 3/16/11 - Previously obligated funds in the amount of $641,971 from B-6299-01, were combined and moved to B-6299 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6299.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
 3/29/10 - Budget increased - Grantee moving funds from Activity A to Activity B.

Activity Description

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6299-02
Activity Title:                                             Disposition-Sale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6299-02
Activity Title:                                             Disposition-Sale
12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Vacaville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through sale/rental of approximately four (4) foreclosed single family homes.

 3/16/11 - Previously obligated funds in the amount of $4,000 from B-6299-02 were combined and moved to B-6299 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6299.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
 3/29/10 - Budget increased - Grantee moving funds from Activity A to Activity B.

Activity Description

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6299-02
Activity Title:                                             Disposition-Sale

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6299-14A
Activity Title:                                             Rehabilitation- Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6299-14A
Activity Title:                                             Rehabilitation- Single Family

Total Funds Expended: $0.00

City of Vacaville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of approximately four (4) foreclosed single family homes to be sold or rented.
 3/16/11 - Previously obligated funds in the amount of $173,061 from B-6299-14A were combined and moved to B-6299 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6299.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
 3/29/10 - Budget increased - Grantee moving funds from Activity A to Activity B.

Activity Description

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6300
Activity Title:                                             Riverside Co. - Acq/Rehab/Disp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6300
Activity Title:                                             Riverside Co. - Acq/Rehab/Disp
09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,447,805.00

$2,447,805.00

$2,447,805.00

$2,447,805.00

$1,591,878.00

$855,927.00

Program Income Received: $858,039.00

Total Funds Expended: $2,447,805.00

County of Riverside $2,447,805.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of single family homes to income eligible households.

Activity Description

Cities of Lake Elsinore and Winchester

Location Description:

 Three properties, 13225 Cuyamaca, 68715 Tachevah and 11327 Bald Eagle Lane were sold.  Beneficiary information is reported above.
Proceeds from these sales will be reported in the next QPR.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6300
Activity Title:                                             Riverside Co. - Acq/Rehab/Disp

Address City State Zip Status Accept
68715 Tachevah Drive
11327 Bald Eagle Lane
13225 Cuyamaca

Cathedral City
Desert Hot Springs
Desert Hot Springs

California
California
California

92234
92240
92240

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
Y
N

1
1
1

Activity Location:

Grantee Activity Number:                        B-6300-01
Activity Title:                                             Acquisition - Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

07/08/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Riverside $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6300-01
Activity Title:                                             Acquisition - Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of Properties
 3/16/11 - Previously obligated funds in the amount of $326,784 was moved from B-6300-01 to B-6300 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6300.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 7/8/10- Grantee is moving fund from all A activities to create new B-01, Acquisition activities.  Total amount being moved is $326,784.
 6/29/10- Grantee moving excess funds from A-13, Silent Seconds to E- 03J - Redv- Water/Sewer project.

Activity Description

Riverside County

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6425
Activity Title:                                             Inglewood - Acq/Rehab/Disp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6425
Activity Title:                                             Inglewood - Acq/Rehab/Disp.
Primary Responsible Organization:

City of Inglewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,371,168.00

$1,371,168.00

$1,371,168.00

$1,371,168.00

$1,371,168.00

$0.00

Program Income Received: $44.00

Total Funds Expended: $1,371,168.00

City of Inglewood $1,371,168.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Activity Description

Cities of Hawthorne and Inglewood

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6425-01
Activity Title:                                             Acquisition- Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

04/05/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Inglewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Inglewood $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        B-6425-01
Activity Title:                                             Acquisition- Single Family

 Acquisition and Rehab of single family properties and sale to NSP income-eligible households - a preference will be given to veterans of the
Iraq and Afghanistan wars.
 3/16/11 - Previously obligated funds in the amount of $1,371,168 from B-6425-01 were combined and moved to B-6425 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6425.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

City of Inglewood

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6064
Activity Title:                                             Merced Co. - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$92,975.00

$92,975.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6064
Activity Title:                                             Merced Co. - Demolition
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,975.00

$92,975.00

$92,975.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,975.00

County of Merced $92,975.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures.

Activity Description

County of Merced

Location Description:

 Corrected expenditure amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6064-04
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

0004 Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6064-04
Activity Title:                                             Demolition
Projected Start Date: Projected End Date:

09/08/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Merced $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of apprixmately 2 blighted structures.
 3/16/2011 - Previously obligated funds in the amount of $92,975 were moved from D-6064-04 to D-6064 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under D-6064.
 6/29/10- Grantee is moving $92,975 from Soft Seconds -A-13 to Demolition -D-04

Activity Description

County of Merced

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6064-04
Activity Title:                                             Demolition

 Previously obligated funds in the amount of $92,975 were moved from D-6278-04 to D-6278 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under D-6278.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6111
Activity Title:                                             Rancho Cordova - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

12/30/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,509.00

$84,509.00

$84,509.00

$84,509.00

$84,509.00

$0.00

Program Income Received: $0.00



507

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6111
Activity Title:                                             Rancho Cordova - Demolition

Total Funds Expended: $84,509.00

City of Rancho Cordova $84,509.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted and vacant mulit-family units.
 Action Plan Changes 2015-06-25
 Changed National Objective to "LH25"
 Changed Activity Status to "Completed"
 Changed Report Benefit Performance by: to "Direct Benefit, Households, Renter"
 Changed Performance Measure: # of multifamily units to "17"
 Changed Proposed Beneficiaries: # Renter Households to "17" (for Low and Total)

Activity Description

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6118
Activity Title:                                             Citrus Heights - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6118
Activity Title:                                             Citrus Heights - Demolition
Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Citrus Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$747,699.52

$747,699.52

$747,699.52

$747,699.52

$747,699.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $747,699.52

City of Citrus Heights $747,699.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted units and relocation of households that had been living in the units. Maintenance of vacant sites while the
redevelopment project is implemented.

Activity Description

Sayonara Drive - Census Tract 0081.41

Location Description:

 $867.48 was disencumbered from this activity after the contract had expired.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6118
Activity Title:                                             Citrus Heights - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6118-04
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Citrus Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Citrus Heights $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6118-04
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of nine 4-plexes, relocation of 8 households from demolished units and maintenance of vacant sites while the redevelopment
project is implemented.
 3/16/11 - Previously obligated funds in the amount of $450,959 were moved from D-6118-04 to D-6118 and moved $311,826 from E-6118 to
D-6118 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under D-6118.
 11/20/10 - Grantee moved money from 04D, 08, 08D, 12, 12D and into 04.  A total of $19,739.
 7/7/10 - Grantee is moving funds out of D-04 (Demolition)  to E-12 (New Construction) and newly added E-08 (Relocation).  Total being
moved is $563,758.
 4/6/10 - Grantee moving all funds out of E-12 and into Demolition.

Activity Description

Sayonara Drive - Census Tract 0081.41

Location Description:

 Previously obligated funds in the amount of $450,959 were moved from D-6118-04 to D-6118 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under D-6118.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6262
Activity Title:                                             Shasta Co. - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6262
Activity Title:                                             Shasta Co. - Demolition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

County of Shasta

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,015.00

$136,015.00

$136,015.00

$136,015.00

$136,015.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $136,015.00

County of Shasta $136,015.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted, vacant properties that pose a threat to human health, safety and public welfare.

Activity Description

City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00

Location Description:

 Corrected expenditure amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6262-04
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

12/07/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Shasta

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Shasta $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6262-04
Activity Title:                                             Demolition

 Demolition of five (5) blighted, vacant properties that post a threat to human health, safety and public welfare.
 3/16/2011 - Previously obligated funds in the amount of $136,015 were moved from D-6252-04 to D-6252 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under D-6252.
 11/19/10 - Grantee moving money from 13D, 04 and 21A to A-13.
 3/11/10 - Grantee moving funds from Soft Seconds to Demolition.
 3/3/10 - Grantee moving funds from Rehab loans to Soft 2nd loans and Demolition.

Activity Description

City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00

Location Description:

 Previously obligated funds in the amount of $136,015 were moved from D-6262-04 to D-6262 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under D-6262.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6273
Activity Title:                                             Paramount - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paramount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $388,476.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6273
Activity Title:                                             Paramount - Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$388,476.00

$388,476.00

$388,476.00

$388,476.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $388,476.00

City of Paramount $388,476.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures

Activity Description

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities of Paramount,
Bellflower, Downey and Lakewood.

Location Description:

 The contract has expired and the remaining unused funds for this activity, $272,558 were disencumbered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6278
Activity Title:                                             Delano - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6278
Activity Title:                                             Delano - Demolition
Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Delano

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,230.00

$305,230.00

$305,230.00

$305,230.00

$305,230.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $305,230.00

City of Delano $305,230.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures.

Activity Description

City of Delano

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6278
Activity Title:                                             Delano - Demolition

 The City has demolished a total of 11 blighted properties.  Most of these sites will be redeveloped for residential and commerical uses.  The
City also financed the demolition of a blighted commerical building.  This site will be used for the construction of a new Police Station.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6278-04
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Delano

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6278-04
Activity Title:                                             Demolition

Total Funds Expended: $0.00

City of Delano $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family units.
 3/16/11 - Previously obligated funds in the amount of $281,986 were moved from D-6278-04 to D-6278 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under D-6278.
 1/3/11 - Grantee is moving $24,362 from B-01 and B-01D to D-04 and D-04D.  Also moved $72 from B-14A to B-14H.
 8/9/10 - Lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.
 6/30/10- Grantee is moving all E-Redevelopment funds into B-Foreclosed Homes,etc and D-Demolition.  Total being moved is $829,962.00

Activity Description

City of Delano - CT: 46.02, block groups 1, 2, 4;  CT: 48, block groups 1, 2, 3, 4; CT 49.01, block groups 1, 2; CT: 49.02, block groups 1,2.
City of Taft - CT: 0035.00
City of Wasco - CT: 44.01, block group 2; CT 44.02, block groups 1,2
City of McFarland - the area surrounded by First Street to the east, Second Street to the west, Kern Avenue to the south and an alley to the
north within CT 0047.00 with the exception of the existing pizza place at the corner of Kern and 2nd and the theater.

Location Description:

 Previously obligated funds in the amount of $281,986 were moved from D-6278-04 to D-6278 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under D-6278.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6299
Activity Title:                                             Vacaville - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6299
Activity Title:                                             Vacaville - Demolition
Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,124.00

$62,124.00

$62,124.00

$62,124.00

$62,124.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,124.00

City of Vacaville $62,124.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of two blighted structures which pose a health and safety risk to the residents within the area.  The structures are located at 550
East G Street and the Northwest corner of East 4th & East L Streets in the City of Benicia.

Activity Description

City of Benicia - CT 2521.02/block groups 1 and 2, at The Northwest corner of East 4th and East L Streets and 550 East G Streets.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6299
Activity Title:                                             Vacaville - Demolition

 Corrected expenditure amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-6299-04
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

12/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Vacaville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Vacaville $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        D-6299-04
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of two (2) blighted structures which pose a health and a safety risk to the residents of the target area.
 3/16/11 - Previously obligated funds in the amount of $73,206 from D-6299-04, were combined and moved to D-6299 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under D-6299.
 8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more money.

Activity Description

City of Benicia - CT 2521.02/block groups 1 and 2, at The Northwest corner of East 4th and East L Streets and 550 East G Streets.

Location Description:

 Previously obligated funds in the amount of $73,206 were moved from D-6299-04 to D-6299 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under D-6299.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6062-12
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

05/28/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6062-12
Activity Title:                                             New Construction
City of Atwater No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Atwater $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant property.
 3/16/2011 - Previously obligated funds in the amount of $324,083 were moved from E-6062-12 to B-6062 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6062.
 6/29/2010 - Grantee is moving all excess funds in Financing Mechanisms, Redevelopment and GA to 14A and 14H.
 6/9/10- Contract Amendment to move $488,729 from Activity B with $107,000 of it being moved to Activity A and $381,729 moved to create
Activity E.

Activity Description

All activities will be carried out in the target areas of CT 6.02, CT 8.01 and CT 8.02

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:



522

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6062-12
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6106
Activity Title:                                             Oceanside - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Oceanside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,165,626.00

$1,165,626.00

$1,165,626.00

$1,165,626.00

$1,165,626.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,165,626.00

City of Oceanside $1,165,626.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6106
Activity Title:                                             Oceanside - Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant properties for use as rental properties for very low- and low-income formerly homeless Oceanside residents who have
graduated from transitional housing programs.

Activity Description

City of Oceanside
Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03

Location Description:

 A total of four properties have been sold to eligible homebuyers.
 There was no new activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6106-01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6106-01
Activity Title:                                             Acquisition
Primary Responsible Organization:

City of Oceanside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oceanside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4-5 vacant unoccupied properties for use as rental properties for very low- and low-income formerly homeless Oceanside
residents who have graduated from transitional housing programs.
 3/16/2011 - Previously obligated funds in the amount of $858,540 were moved from E-6106-01 to E-6106 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6106.
 8/16/10 -Contract Amendment moving all funds into A-Financing Mechs is being canceled.  Original budget structure in E-Redevelopment being
reactivated
 8/9/10- Contract amendment completed.  Grantee moving all funds into A-13- Loans/Grants to Non-Profits/Developers.

Activity Description

Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
Priority 4: Census tracts 185.10; 185.11; 185.12; 185.15; 185.16; 185.19; 186.08; and 186.12

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6106-01
Activity Title:                                             Acquisition

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6106-14A
Activity Title:                                             Rehab/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Oceanside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6106-14A
Activity Title:                                             Rehab/Reconstruction

Total Funds Expended: $0.00

City of Oceanside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 4-5 vacant unoccupied properties for use as rental properties for very low- and low-income formerly homeless Oceanside
residents who have graduated from transitional housing programs.
 3/16/2011 - Previously obligated funds in the amount of $258,062 were moved from E-6106-14A to E-6106 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6106.
 8/16/10 -Contract Amendment moving all funds into A-Financing Mechs is being canceled.  Original budget structure in E-Redevelopment being
reactivated
 8/9/10- Contract amendment completed.  Grantee moving all funds into A-13- Loans/Grants to Non-Profits/Developers.
 4/22/10 - Grantee is moving some funds from Rehab Activity to Rehab Activity Delivery.

Activity Description

Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
Priority 4: Census tracts 185.10; 185.11; 185.12; 185.15; 185.16; 185.19; 186.08; and 186.12

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6106-14H
Activity Title:                                             Rehab - Activity Delivery

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6106-14H
Activity Title:                                             Rehab - Activity Delivery
Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/23/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Oceanside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oceanside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab Activity Delivery
 3/16/2011 - Previously obligated funds in the amount of $49,024 were moved from E-6106-14H to E-6106 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6106.
 8/16/10 -Contract Amendment moving all funds into A-Financing Mechs is being canceled.  Original budget structure in E-Redevelopment being
reactivated
 8/9/10- Contract amendment completed.  Grantee moving all funds into A-13- Loans/Grants to Non-Profits/Developers.
 4/22/10 -Grantee moving funds from Rehab Activity to Rehab Activity Delivery

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6106-14H
Activity Title:                                             Rehab - Activity Delivery

Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
Priority 4: Census tracts 185.10; 185.11; 185.12; 185.15; 185.16; 185.19; 186.08; and 186.12

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6110
Activity Title:                                             Escondido - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Escondido

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,235,161.00

$1,235,161.00

$1,235,161.00

$1,235,161.00

$1,235,161.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6110
Activity Title:                                             Escondido - Redevelopment

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $1,235,161.00

City of Escondido $1,235,161.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation of multifamily buildings that are vacant and rent out the units to income-eligible households.

Activity Description

Priority 1:  Census Tract/Block Group:  201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ; 202.12/1,2,3,4 ;
203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ; 206.01/1,2,3,4 ; 206.02/1,2,3,4 ;
207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1

Location Description:

 Seven units have been rented to eligible tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6110-01
Activity Title:                                             Acquisition-Real Property

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6110-01
Activity Title:                                             Acquisition-Real Property
11/12/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Escondido

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Escondido $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of approximately 3-4 vacant and/or demolished single-family properties which will be redeveloped with other funding sources.
 3/16/2011 - Previously obligated funds in the amount of $1,244,882 were moved from E-6110-01 to E-6110 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6110.
 6/17/10-Grantee is moving all Demo funds D-04 and part of Acq/AD to Acq E-01
 5/11/10- Grantee moved all but $50.00 of DPA funds into E-01 Acquisition/Real Property.

Activity Description

Priority 1:  Census Tract/Block Group:  201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ; 202.12/1,2,3,4 ;
203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ; 206.01/1,2,3,4 ; 206.02/1,2,3,4 ;
207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6110-01
Activity Title:                                             Acquisition-Real Property

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6111
Activity Title:                                             Rancho Cordova - Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$936,286.00

$936,286.00

$936,286.00

$936,286.00

$936,286.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6111
Activity Title:                                             Rancho Cordova - Redevelopment

Total Funds Expended: $936,286.00

City of Rancho Cordova $936,286.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and redevelopment of vacant, previously developed property.
 Action Plan Changes 2015-06-25
 Changed National Objective to "LH25
 Changed Activity Status to "Completed"
 Unselected "Owner" and "Single Family" in Report Benefit Performance By:
 Added "14" to # ELI Households and bus/rail access
 Changed Performance Measure: # of multifamily units to "17"
 Changed Proposed Beneficiaries: # Renter Households to "17" (for Low and Total)

Activity Description

Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6111-01G
Activity Title:                                             Acquisition/Vacant Property

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6111-01G
Activity Title:                                             Acquisition/Vacant Property
Projected Start Date: Projected End Date:

12/30/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Rancho Cordova $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of one (1) vacant, previously developed property for redevelopment.
 6/30/10 - Grantee is moving funds from E-01G, Acq Vacant Prop to E-12, New Construction.  Total being moved is $550,695.00

Activity Description

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6111-01G
Activity Title:                                             Acquisition/Vacant Property

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6111-01R
Activity Title:                                             Acquisition/Multi-Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

12/30/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Rancho Cordova $0.00

Match Contributed: $0.00



535

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6111-01R
Activity Title:                                             Acquisition/Multi-Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of approximately 3 vacant and foreclosed multi-family properties to be redeveloped.

Activity Description

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6111-12
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

12/30/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6111-12
Activity Title:                                             New Construction
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Rancho Cordova $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of approximately 3 vacant, foreclosed multi-family properties and one vacant, previously developed property.
 6/24/10 - Grantee no longer needed $10,000 in Land Bank so reallocated funds to New Construction.

Activity Description

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6116
Activity Title:                                             Santa Clarita - Redevelopment
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6116
Activity Title:                                             Santa Clarita - Redevelopment
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Santa Clarita

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,127,653.00

$1,127,653.00

$1,127,653.00

$1,127,653.00

$1,127,653.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,127,653.00

City of Santa Clarita $1,127,653.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and redevelopment of a vacant property creating a multifamily complex.

Activity Description

Old Town Newhall - CT 9203.35

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6116
Activity Title:                                             Santa Clarita - Redevelopment

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6116-01G
Activity Title:                                             Acquisition/Vacant Property

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Santa Clarita

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Santa Clarita $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6116-01G
Activity Title:                                             Acquisition/Vacant Property
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property (several parcels) targeted for redevelopment.
 Previously obligated funds in the amount of $1,127,653 from E-6116-01G were moved to E-6116 as previous reporting created duplication of
units/beneficiaries and performance data.  All funds are now reported under E-6116.

Activity Description

Old Town Newhall - CT 9203.35

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6118
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6118
Activity Title:                                             Redevelopment
City of Citrus Heights No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Citrus Heights $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Relocation assistance for former residents of demolished housing.  This activity is being reported under D-6118.

Activity Description

City of Citrus Heights. Sayonara Drive - Census Tract 0081.41

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6118-08
Activity Title:                                             Relocation

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

07/07/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Citrus Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Citrus Heights $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6118-08
Activity Title:                                             Relocation

 Relocation Assistance for families being relocated from 4 plexes being demolished and rebuilt.
 3/16/11 - Previously obligated funds in the amount of $450,959 were moved from D-6118-04 to D-6118 and moved $311,826 from E-6118 to
D-6118 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under D-6118.
 11/20/10 - Grantee moved money from 04D, 08, 08D, 12, 12D and into 04.  A total of $19,739.
 7/7/10 - Grantee is moving funds out of D-04 (Demolition)  to E-12 (New Construction) and newly added E-08 (Relocation).  Total being
moved is $563,758.
 4/6/10 - Grantee moving all funds out of E-12 and into Demolition.

Activity Description

City of Citrus Heights

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6118-12
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

11/10/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Citrus Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00



543

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6118-12
Activity Title:                                             New Construction
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Citrus Heights $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of demolished properties through construction of affordable housing units and a neighborhood park *performance measures
are an estimate based on families being relocated.  Actual numbers may be different.
 3/16/11 - Previously obligated funds in the amount of $450,959 were moved from D-6118-04 to D-6118 and moved $311,826 from E-6118 to
D-6118 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under D-6118.
 11/20/10 - Grantee moved money from 04D, 08, 08D, 12, 12D and into 04.  A total of $19,739.
 7/7/10 - Grantee is moving funds out of D-04 (Demolition)  to E-12 (New Construction) and newly added E-08 (Relocation).  Total being
moved is $563,758.
 4/6/10 - Grantee moving all funds out of E-12 and into Demolition.

Activity Description

Sayonara Drive, census tract 0081.41

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6118A
Activity Title:                                             Citrus Heights - New Construction

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/11/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Citrus Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,276.00

$149,276.00

$149,276.00

$149,276.00

$149,276.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $149,276.00

City of Citrus Heights $149,276.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A Neighborhod Center will be constructed on parcels that previously contained blighted fourplexes.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6118A
Activity Title:                                             Citrus Heights - New Construction

City of Citrus Heights

Location Description:

 There was no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6120
Activity Title:                                             Pittsburg - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,588,337.00

$1,588,337.00

$1,588,337.00

$1,588,337.00

$1,588,337.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6120
Activity Title:                                             Pittsburg - Redevelopment

Total Funds Expended: $1,588,337.00

City of Pittsburg $1,588,337.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of multifamily project.

Activity Description

City of Pittsburg

Location Description:

 The multifamily complex, La Almenara is fully occupied.  There are 19 units that have been rented to eligible tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6120-12
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

01/11/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6120-12
Activity Title:                                             New Construction
Primary Responsible Organization:

City of Pittsburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pittsburg $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of approximately 1 vacant property.
 Redevelopment and new construction of single family homes.
 3/16/11 - Previously obligated funds in the amount of $1,588,337 were moved from E-6120-12 to E-6120 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6120.
 6/28/10 - Grantee is moving all avaliable funds into Redevelopment/New Construction - E-12

Activity Description

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street to the east, the
Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6120-12
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6267
Activity Title:                                             Ventura Co. - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Ventura

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,551,452.00

$2,551,452.00

$2,551,452.00

$2,551,452.00

$2,551,452.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,551,452.00

County of Ventura $2,551,452.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6267
Activity Title:                                             Ventura Co. - Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant properties located in the target areas. Acquisition of properties to be used as a day care facility and senior housing.

Activity Description

Target Areas:
Census Tract: 000800 - Santa Paula/Unincorporated Area of Ventura County
Census Tract: 000700 - Santa Paula
Census Tract: 006100 - Thousand Oaks
Census Tract: 007100 - Thousand Oaks

Location Description:

 16 units have been rented to eligible tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6267-01M
Activity Title:                                             Acquisition-Multi-Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

11/18/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY



550

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6267-01M
Activity Title:                                             Acquisition-Multi-Family
Primary Responsible Organization:

County of Ventura

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Ventura $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant properties located in the target areas. Acquisition of 2 multi family properties:  Orchards Senior Housing and Encanto Del
Mar
 3/16/2011 - Previously obligated funds in the amount of $1,951,452 were moved from E-6267-01M to E-6267 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6267.
 6/23/10 - Grantee is moving all funds to E-01 and E-12

Activity Description

Target Areas:
Census Tract: 000800 - Santa Paula/Unincorporated Area of Ventura County
Census Tract: 000700 - Santa Paula
Census Tract: 006100 - Thousand Oaks
Census Tract: 007100 - Thousand Oaks

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6267-01M
Activity Title:                                             Acquisition-Multi-Family

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6270
Activity Title:                                             Tulare Co. - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Tulare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,876,571.00

$1,876,571.00

$1,876,571.00

$1,876,571.00

$1,771,026.00

$105,545.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6270
Activity Title:                                             Tulare Co. - Redevelopment

Total Funds Expended: $1,876,571.00

County of Tulare $1,876,571.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction and redevelopment of single family homes to be purchased or rented by income-eligible households. Multifamily property
being redeveloped.

Activity Description

County of Tulare

Location Description:

 All beneficiary information for this multifamily project has now been reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6278
Activity Title:                                             Delano - Redevelopment

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2011 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6278
Activity Title:                                             Delano - Redevelopment
Primary Responsible Organization:

City of Delano

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,891.00

$60,891.00

$60,891.00

$60,891.00

$60,891.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,891.00

City of Delano $60,891.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will purchase two modular buildings for conversion into a Community Technology Training Center.

Activity Description

City of Delano

Location Description:

 There are two modular buildings acquired and undergoing minor upgrades in order to begin use as a Community Technology Training Center.
 $60,891 was drawn down to pay for acquisition costs on 140 W. 11th.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6298
Activity Title:                                             Huntington Beach - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntington Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$950,126.00

$950,126.00

$950,126.00

$950,126.00

$950,126.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $950,126.00

City of Huntington Beach $950,126.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of one single family home and use it to provide special needs (senior) housing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6298
Activity Title:                                             Huntington Beach - Redevelopment

Cities of Buena Park and Huntington Beach

Location Description:

 There was no activity this quarter.
 This activity is 100% expended.

Activity Progress Narrative:

Address City State Zip Status Accept
7911 Slater Avenue, #A

7911 Slater Avenue, #C

7911 Slater Avenue, #B

7911 Slater Avenue, #D

7911 Slater Avenue, #E

7911 Slater Avenue, #F

Huntington Beach

Huntington Beach

Huntington Beach

Huntington Beach

Huntington Beach

Huntington Beach

California

California

California

California

California

California

92647

92647

92647

92647

92647

92647

Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC

Y

Y

Y

Y

Y

Y

1

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        E-6298-01
Activity Title:                                             Acquisition - Single Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

12/14/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Huntington Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6298-01
Activity Title:                                             Acquisition - Single Family

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Huntington Beach $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of one single family home in Buena Park.
 Acquisition of one single family home in Buena Park and acquisition for one vacant parcel of land in Huntington Beach.
 3/16/11 - Previously obligated funds in the amount of $559,558 from E-6298-01, were combined and moved to E-6298 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6298.
 2/8/10 - Budget increased.  Grantee moving all funds into E.

Activity Description

City of Buena Park

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6298-01G
Activity Title:                                             Acquisition-General
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6298-01G
Activity Title:                                             Acquisition-General
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

12/14/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Huntington Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Huntington Beach $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6298-01G
Activity Title:                                             Acquisition-General

 Acquisition for one vacant parcel of land in Huntington Beach.
 Acquisition of one single family home in Buena Park and acquisition for one vacant parcel of land in Huntington Beach.
 3/16/11 - Previously obligated funds in the amount of $559,558 from E-6298-01, and $390,568 from E-6298-01G were combined and moved to
E-6298 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6298.
 2/8/10 - Budget increased.  Grantee moving all funds into E.

Activity Description

City of Huntington Beach

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6300
Activity Title:                                             Riverside Co. - Water/Sewer Improvement

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

02/04/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$400,000.00

$400,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6300
Activity Title:                                             Riverside Co. - Water/Sewer Improvement
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

County of Riverside $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Storm water drainage project (on vacant land) in support of Rosa Gardens 57 unit affordable housing complex.

Activity Description

Target areas defined in NSP Application in the city of Palm Springs.

Location Description:

 Corrected the amount that had been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6555
Activity Title:                                             Encanto Del Mar Apartments

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6555
Activity Title:                                             Encanto Del Mar Apartments
Projected Start Date: Projected End Date:

10/26/2009 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of San Buenaventura1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,483,097.00

$9,483,097.00

$9,483,097.00

$9,483,097.00

$9,483,097.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,483,097.00

Housing Authority of the City of San Buenaventura1 $9,483,097.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median Income in the City
of Ventura.   This project is the redevelopment of a parcel of land located in the Ventura downtown area, and when completed will provide 37
affordable rental units.   The NSP loan is part of the total development costs of over $17,250,000, and closed in December, 2010.
 Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after.

Activity Description

351 E. Thompson Blvd. Ventura, CA 93001

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6555
Activity Title:                                             Encanto Del Mar Apartments

 A total of 37 units are now occupied.  The beneficiary information is provided above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6555-01
Activity Title:                                             Encanto Del Mar

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/08/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Housing Authority of the City of San Buenaventura2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Authority of the City of San Buenaventura2 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6555-01
Activity Title:                                             Encanto Del Mar
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Encanto del Mar Apartments project in the
city of Ventura, CA.
 This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median Income in the City
of Ventura.   This project is the redevelopment of a parcel of land located in the Ventura downtown area, and when completed will provide 37
affordable rental units.   The NSP loan is part of the total development costs of over $17,250,000, and closed in December, 2010.
 Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after.
 3/16/2011 - Previously obligated funds in the amount of $591,364 were moved from E-655-01 to E-6555 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6555.

Activity Description

351 E. Thompson Blvd. Ventura, CA 93001

Location Description:

 Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received August 7, 2013
and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6564
Activity Title:                                             Olivero Ranch

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6564
Activity Title:                                             Olivero Ranch
08/31/2010 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Chowchilla

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,949,055.00

$7,949,055.00

$7,949,055.00

$7,949,055.00

$7,949,055.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,949,055.00

City of Chowchilla $7,949,055.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the city of
Chowchille, CA.

Activity Description

Northwest corner of Washington Rd. and Maple St.

Location Description:

 $86,785 was disencumbered from the contract due to it's completition.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6564
Activity Title:                                             Olivero Ranch

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6564-01
Activity Title:                                             Olivero Ranch

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/31/2010 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Chowchilla

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,964,160.00

$1,964,160.00

$1,964,160.00

$1,964,160.00

$1,964,160.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,964,160.00

City of Chowchilla $1,964,160.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6564-01
Activity Title:                                             Olivero Ranch

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the city of
Chowchilla, CA.

Activity Description

300 to 444 Olive Way, Chowchilla, CA, Madera County

Location Description:

 $982,080 of program funds were drawn down to pay for construction costs such as fees/permits/ architect fees, construction management and
testing, insurance, real estate taxes, audits/cost certidication, PG & E expenses, marketing costs and developer fees.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6565
Activity Title:                                             Crossings at New Rancho

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/14/2010 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rancho Cordova

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6565
Activity Title:                                             Crossings at New Rancho
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,677,385.00

$3,677,385.00

$3,677,385.00

$3,677,385.00

$3,677,385.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,677,385.00

City of Rancho Cordova $3,677,385.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Crossings at New Rancho project in the City
of Rancho Cordova, CA.
 Action Plan Changes 2015-06-25
 Changed Activity Status to "Completed"
 Added "14" to # ELI Households and bus/rail access

Activity Description

Corner of Woodberry Way and Croetto Way Rancho Cordova CA 95670

Location Description:

 A total of 17 units are now occuplied.  The beneficiary information is above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6566
Activity Title:                                             Garvey Court

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/23/2010 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Housing CDC, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000,000.00

$10,000,000.00

$10,000,000.00

$10,000,000.00

$10,000,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000,000.00

Affordable Housing CDC, Inc.1 $10,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation of new construction of rentatl housing at the Garvey Senior Apartments project in the
city of El Monte, CA.

Activity Description
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6566
Activity Title:                                             Garvey Court

10117-10127 Garvey Ave. South El Monte, CA 91733

Location Description:

 Two units have been rented out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6567
Activity Title:                                             Buckingham Senior Apartments

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

10/26/2009 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Western Community Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000,000.00

$10,000,000.00

$10,000,000.00

$10,000,000.00

$10,000,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6567
Activity Title:                                             Buckingham Senior Apartments

Total Funds Expended: $10,000,000.00

Western Community Housing, Inc. $10,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Buckingham Senior Apartments project in
the city of Los Angeles, CA.

Activity Description

4020 Buckingham Road, Los Angeles, CA 90008

Location Description:

 A total of 68 units are now occuplied.  Beneficiary information is provided above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6571
Activity Title:                                             The Phoenix at Willowbrook

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/18/2010 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6571
Activity Title:                                             The Phoenix at Willowbrook
Primary Responsible Organization:

City of Merced

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,000.00

$1,300,000.00

$1,300,000.00

$1,300,000.00

$1,300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,300,000.00

City of Merced $1,300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation or new construction of multi-family project funded under the NSP Affordable Rental Housing Component.

Activity Description

2800 North Highway 58, the Phoenix at Willowbrook, city of Merced, Merced County.

Location Description:

 20 of the units are now occuplied.  Beneficiary information has been entered above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6572
Activity Title:                                             Pittsburg/Solano County

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/23/2010 09/30/2030

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Affordable Housing CDC, Inc.3

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,095,822.00

$2,095,822.00

$2,095,822.00

$2,095,822.00

$2,095,822.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,095,822.00

Affordable Housing CDC, Inc.3 $2,095,822.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A loan from the NSP affordable rental housing component, to Affordable Housing CDC, Inc. for use in acquisition and rehabilitation or new
construction of rental housing.

Activity Description
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6572
Activity Title:                                             Pittsburg/Solano County

438 East Santa Fe, 441-443 East 9th Street, 446-448 East 9th Street, and 452-454 East 9th Street, in the City of Pittsburg, Solano County.

Location Description:

 100% NSP funds expended as per contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-6573
Activity Title:                                             Manzanita Place Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/06/2010 09/30/2060

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Peninsula the Farm, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000,000.00

$10,000,000.00

$10,000,000.00

$10,000,000.00

$10,000,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-06-0001
Grantee :                       California

Award Date: Grant Authorized Amount: $145,071,506.00 Estimated PI/RL Funds: $60,000,000.00

Grantee Activity Number:                        E-6573
Activity Title:                                             Manzanita Place Project

Total Funds Expended: $10,000,000.00

Mid-Peninsula the Farm, Inc. $10,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A loan from the NSP Affordable Rental Housing Component, to Mid-Peninsula the Farm, Inc. for use in acquisition and rehabilitation or new
construction of rental housing at the Manzanita Place Project.

Activity Description

Unincorporated area, Monterey County

Location Description:

 $50,358 of program funds were drawn down to pay for new constructions costs to Johnstone Moyer, Inc. and FME Architecture + Design.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Action Plan Narrative :  Areas of Greatest Need :       ,
 Colorado began to experience significant foreclosure increases in the fall of 2005. From 2005 to 2006, new foreclosure filings
increased 30 percent, and from 2006 to 2007, new filings increased 40 percent. Foreclosure activity fell slightly during 2008 as
compared to 2007, but since the first quarter of 2009, foreclosure activity has increased, with new foreclosure filings hitting new
highs with 13,000 new filings during the third quarter of 2009.
,
 As of January 2010, foreclosure counseling and an improved real estate market contributed to declines in single family
foreclosures in the state. Home prices and home sales totals have improved in recent months, as the private sector has
aggressively invested in the market, having a positive impact in stabilizing property values. Completed foreclosures fell for the
second year in a row as more homeowners were able to take advantage of loss mitigation services in Colorado. Unemployment
has moderated in the past year and vacancy rates have increased as job losses and negative income growth have driven down
occupancy levels and average rents. The result has been increased financial pressure on small apartment owners who are more
likely to foreclose or allow properties to become blighted as they deteriorate. The demand for rental housing as a substitute for
for sale housing increases as job growth and income levels stagnate in Colorado, yet in the highest areas, average rents have
fallen, and vacancy rates have risen.
,
 In December 2009 CDOH evaluated the overall state foreclosure and abandonment data, and determined that a shift in focus of
NSP activities (from a predominance of single family to multi-family projects) would best utilize the program dollars to stabilize
Colorado communities in the existing, recovering market. The State of Colorado is adjusting its strategy and priorities for activity
use of NSP dollars, shifting to work directly with lenders to identify troubled and foreclosing properties, particularly in the multi
family market. The State and its grantees will work through lenders to restructure ownership and financing, investing minimal
NSP dollars in acquiring and rehabilitating, instead leveraging new debt where needed and feasible.
,
 On March 31, 2010, CDOH will conduct the first in a series of quarterly assessments of progress for each NSP contract to ensure
100% obligation of allocated NSP funds prior to the 18 month deadline of September 10, 2010. Accomplishment of sufficient
progress at this time will be demonstrated by obligation of no less than 30% of contracted grant funds through execution of
property purchase or rehabilitation contracts, or pro forma analyses demonstrating project carrying costs. This assessment will
utilize pay requests or copies of executed purchase or rehabilitation contracts submitted to CDOH by this date to demonstrate
fund obligation.
,
 Grantees not having accomplished sufficient progress on March 31, 2010 must have secured by April 30, 2010 purchase
contracts closing by June 30, 2010, or be subject to recapture on April 30, 2010. Funds not obligated prior to the June 30, 2010
deadline are subject to recapture and redistribution. Action Plan Activities will continue to reflect currently proposed projects until
the March assessment is completed, after which progressive modifications to the Action Plan will be made as funds are
recaptured and redistributed.
,

,
   Distribution and and Uses of Funds :        1. Assist in stabilizing the property values in targeted communities by decreasing the
rate of decline in property values in the nine of the twelve counties with the highest foreclosure rates.
,
 2. Quickly purchase and rehabilitate housing in the most highly impacted areas to reduce the extended negative impact of
foreclosed and blighted properties in neighborhoods.
,
 3. Acquire foreclosed properties to provide housing for the most severely cost burdened households and maintain affordability
for the greatest period of time.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,925,192.48

$53,441,162.96

$50,132,692.48

$45,791,625.42

$35,186,156.46

$10,605,468.96

Program Income Received: $11,474,403.50

Total Funds Expended: $45,752,870.69

Match Contribution: $0.00

Overall Progress Narrative:

 The majority of the activities and projects in this grant are currently undergoing project closeout. We were able to resolve errors in the data
submission function of the activity section of the QPR in the first quarter of 2016, and reported on several activities in the second.
 Several activities completed work, were monitored, and have begun project/contract closeout this quarter: - 13-038 Del Norte NDC - Village by
the Park - 14-064 Tabor Grand LLLP - Tabor Grand Apts - 15-013 CRHDC - Sol Naciente
 Because no other activity has occurred in this quarter on any other activities, these are the only ones upon which an activity progress report is
being submitted in this QPR.
 This quarter, funding was awarded to Aurora Housing Authority for the development of Villages at Westerly Creek III, a multi-family rental
housing construction project eligible for NSP as redevelopment of vacant (infill) land in an eligible census area in the City of Aurora. This project
is in a community redevelopment zone, and is the latest phase in a larger project. Once the project goes under contract the project will be
entered as a new activity in the Action Plan.
 The State of Colorado has grant funds remaining in the line of credit with HUD, as well as program income on-hand, available to fund
additional projects eligible for NSP. The Division of Housing staff continues to work with community partners - nonprofit and for-profit, as well
as housing authorities and local governments - to identify additional NSP eligible activities to fund. Due to the current housing market's high
rents and low vacancy rates, as well as high single family home prices, the Division of Housing looks to use these remaining funds to fill
financing gaps in projects targeting the lowest-income households possible, in areas of the state still undergoing and in need of revitalization
and stabilization.
 Several applications were received this quarter for projects that are eligible for NSP funding, and will be presented to the State Housing Board
in November.  Should they be awarded funds they will be entered in the Action Plan when they go under contract as well.
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-08-0001

Budget Program Funds Drawn Program Income Drawn

Total
Homeownership
Assistance

Homeownership
Assistance

Homeownership
Assistance

Land Banking

Land Banking

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab
Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

09-305 Douglas
County (Homeowner
Asst)
09-312 Greeley
Urban Renewal
Authority
(Homeowner)
09-318 City of Pueblo
(Homeowner Asst)

09-313 Greeley
Urban Renewal
Authority (LMMI)

09-317 City of Aurora
(LMMI)

09-302 Jefferson
County (25%)

09-302 Jefferson
County (LMMI)

09-303 City of Pueblo
(25%)
09-311 Adams
County (25%)

09-314 Greeley
Urban Renewal
Authority (25%)
10-321 Greccio
Housing Unlimited
Inc (25%)

10-321 Greccio
Housing Unlimited
Inc (LMMI)

10-322 Greccio
Housing Unlimited
Inc (25%)

Use B -
Homeowner
Assistance
Use B -
Homeowner
Assistance

Use B -
Homeowner
Assistance
Use C -
Acquisition and
Demo of
Blighted
Use C -
Acquisition and
Demo of
Blighted
Use B -
Acquisition and
Rehab MF
Use B -
Acquisition and
Rehab MF
Use B - Purchase
and Rehab MF
Use B -
Purchase and
Rehab MF
Activity B
Acquisition and
Rehab MF
Use B - Purchase
and
Rehabilitation
MF
Use B - Purchase
and
Rehabilitation
MF
Use B -
Acquisition and
Rehab MF

$50,140,192.48 $35,186,156.46 $10,605,468.96

$174,384.00 $123,410.00 $50,974.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$814,251.45 $814,251.45 $0.00

$770,700.00 $770,000.00 $0.00

$330,300.00 $330,000.00 $0.00

$1,835,059.00 $1,835,059.00 $0.00

$802,451.00 $802,451.00 $0.00

$1,000,000.00 $950,921.67 $0.00

$1,025,000.00 $1,025,000.00 $0.00

$1,025,000.00 $1,025,000.00 $0.00

$625,000.00 $625,000.00 $0.00
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-08-0001

Budget Program Funds Drawn Program Income Drawn

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

10-325 Arapahoe
Mental Health
Center, Inc. (25%)
10-325 Arapahoe
Mental Health
Center, Inc. (LMMI)
10-327 Arapahoe
Douglas Mental
Health (25%)
10-327 Arapahoe
Douglas Mental
Health (LMMI)
10-328 Jefferson
County Housing
Authority (25%)
12-064 PHVW LLLP -
Park Hill Village West
(LH25)
13-034
Empowerment
Program - Odyssey
Apts (LH25)
13-038 Del Norte
NDC - Village by the
Park (LH25)
14-050 CRHDC -
Overland Trail -
(LH25) - LOAN
14-050 CRHDC -
Overland Trail (LH25)

14-050 CRHDC -
Overland Trail
(LMMH)
14-050 CRHDC -
Overland Trail
(LMMH) - LOAN
14-064 Tabor Grand
LLLP - Tabor Grand
Apts (LH25)
14-064 Tabor Grand
LLLP - Tabor Grand
Apts (LMMH)
15-013 CRHDC - Sol
Naciente (LMMI)

Use B - Purchase
and Rehab MF

Use B -
Acquisition and
Rehab MF
Use B -
Acquisition and
Rehab MF
Use B -
Acquisition and
Rehab MF
Use B -
Acquisition and
Rehab MF
Use E -
Redevelopment

Use E -
Redevelopment

Use B -
Purchase and
Rehab MF
Use B - Purchase
and Rehab MF

Use B -
Purchase and
Rehab MF
Use B -
Purchase and
Rehab MF
Use B - Purchase
and Rehab MF

Use B -
Purchase and
Rehab MF
Use B - Purchase
and Rehab MF

Use E -
Redevelopment

$828,000.00 $827,924.61 $0.00

$72,000.00 $71,993.45 $0.00

$1,588,944.25 $1,588,944.25 $0.00

$0.00 $0.00 $0.00

$1,035,000.00 $1,035,000.00 $0.00

$1,150,000.00 $0.00 $1,150,000.00

$0.00 $0.00 $0.00

$1,000,000.00 $0.00 $1,000,000.00

$246,353.00 $0.00 $246,353.00

$273,600.00 $0.00 $273,600.00

$206,400.00 $0.00 $206,400.00

$185,845.00 $0.00 $185,845.00

$258,000.00 $0.00 $258,000.00

$342,000.00 $0.00 $342,000.00

$500,000.00 $474,000.00 $25,000.00
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Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-08-0001

Budget Program Funds Drawn Program Income Drawn

Multi-family Acquisition
and Rehab

Multi-family Acquisition
and Rehab

Program
Administration
Program
Administration
Program
Administration
Program
Administration
Program
Administration
Program
Administration
Program
Administration
Program
Administration

Program
Administration
Program
Administration

Program
Administration

Program
Administration

Program
Administration
Program
Administration
Program
Administration
Program
Administration

Program
Administration

Holding for
Reprogrammable PI
(LH25)
Holding for
Reprogrammable PI
(LMMH)
09-301 City of Aurora
(Admin)
09-302 Jefferson
County (Admin)
09-303 City of Pueblo
(Admin)
09-305 Douglas
County (Admin)
09-306 Adams
County (Admin)
09-308 City of
Englewood (Admin)
09-309 Jefferson
County (Admin)
09-310 City and
County of Denver
(Admin)
09-311 Adams
County (Admin)
09-312 Greeley
Urban Renewal
Authority (Admin)
09-313 Greeley
Urban Renewal
Authority (Admin)
09-314 Greeley
Urban Renewal
Authority (Admin)
09-317 City of Aurora
(Admin)
09-318 City of Pueblo
(Admin)
10-323 El Paso
County (Admin)
10-324 City and
County of Broomfield
(Admin)
10-325 Arapahoe
Mental Health
Center, Inc. (Admin)

Eligible Uses B
and E

Eligible Uses B
and E

Use -
Administration
Use -
Administration
Use -
Administration
Use -
Administration
Use -
Administration
Use -
Administration
Use -
Administration
Use -
Administration

Use -
Administration
Use -
Administration

Use -
Administration

Use -
Administration

Use -
Administration
Use -
Administration
Use -
Administration
Use -
Administration

Use -
Administration

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$16,863.46 $15,250.16 $1,613.30

$8,092.00 $5,424.79 $0.00

$30,684.00 $30,684.00 $0.00

$11,005.36 $5,952.45 $5,052.91

$57,625.00 $25,643.35 $27,971.45

$76,798.64 $35,000.00 $37,280.68

$211,602.88 $83,348.37 $128,248.49

$78,656.00 $78,656.00 $0.00

$13,749.00 $13,749.00 $0.00

$87,297.00 $55,521.45 $0.00

$0.00 $0.00 $0.00

$20,000.00 $20,000.00 $0.00

$21,000.00 $21,000.00 $0.00

$24,183.00 $16,683.00 $0.00

$23,560.00 $7,991.56 $15,568.44

$8,595.00 $8,595.00 $0.00

$18,000.00 $18,000.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-08-0001

Budget Program Funds Drawn Program Income Drawn

Program
Administration

Program
Administration
Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

10-327 Arapahoe
Douglas Mental
Health (Admin)
State Administration

09-301 City of Aurora
(25%)

09-301 City of Aurora
(LMMI)

09-305 Douglas
County LMMI

09-306 Adams
County (LMMI)

09-307 Rocky
Mountain Community
Land Trust (LMMI)
09-308 City of
Englewood (25%)

09-308 City of
Englewood (LMMI)

09-309 Jefferson
County (25%)

09-309 Jefferson
County (LMMI)

09-310 City and
County of Denver
(25%)

09-310 City and
County of Denver
(LMMI)

09-312 Greeley
Urban Renewal
Authority (25%)
09-312 Greeley
Urban Renewal
Authority (LMMI)

Use-
Administration

Use -
Administration
Use B -
Acquisition and
Rehab SF
Use B -
Acqusition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B - Single
Family
Acquisition/Reha
b/Resale
Use B - Single
Family
Acquisition/Reha
b/Resale
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF

$20,000.00 $20,000.00 $0.00

$3,233,061.00 $2,110,593.42 $123,338.09

$777,296.73 $682,254.84 $95,041.89

$1,221,028.02 $773,694.37 $447,333.65

$118,312.00 $118,312.00 $0.00

$3,368,357.00 $1,677,965.81 $1,024,894.80

$1,533,464.17 $1,146,079.95 $387,384.22

$529,000.00 $529,000.00 $0.00

$2,677,378.78 $1,189,379.00 $1,391,081.12

$0.00 $0.00 $0.00

$7,528,088.00 $4,461,923.53 $2,955,630.84

$1,143,851.73 $1,143,851.73 $0.00

$2,397,668.27 $2,384,591.07 $0.00

$872,978.40 $651,671.60 $0.00

$4,603,881.60 $3,068,019.85 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-08-0001

Budget Program Funds Drawn Program Income Drawn

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

Single Family
Acquisition and Rehab

09-318 City of Pueblo
(LMMI)

10-323 El Paso
County (25%)

10-323 El Paso
County (LMMI)

10-324 City and
County of Broomfield
(25%)

Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF
Use B -
Acquisition and
Rehab SF

$1,392,051.00 $787,445.07 $0.00

$367,577.30 $343,606.66 $23,970.64

$1,219,251.44 $1,016,365.00 $202,886.44

$340,948.00 $340,948.00 $0.00

Grantee Activity Number:                        09-301 City of Aurora (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$777,296.73

$777,296.73

$777,296.73

$777,296.73

$682,254.84

$95,041.89

Program Income Received: $0.00
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-301 City of Aurora (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Total Funds Expended: $777,296.73

City of Aurora $777,296.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Aurora has been awarded and NSP grant in the amount of $777,296.73 to purchase, rehabilitate, demolition, redevelopment and
resale 11 homeownership units.  Eight (8) of these units will be sold to households with incomes at or below 50% of Area Median Income
(AMI).  Up to three (3) of these units will serve households at or below 120% of AMI.  72% of these funds will serve households at or below
50% of AMI.  This project will benefit the State by stabilizing communities through the purchase, rehabilitation, demolition, redevelopment and
and resale of abandoned or foreclosed properties.  The units will be located within a Division of Housing (DOH) designated census block
group(s) serving one of the areas of greatest need within the State.  The properties will be purchased for an average discount of at least 1%
from the appraised value.  The City of Aurora will enter into a sub-recipient agreement with Habitat for Humanity of Metro Denver to carry out
the project for no less than 8 of the units.  Habitat for Humanity of Metro Denver will acquire up to 8 foreclosed or abandoned, vacant
residential properties to acquire and rehabilitate, or demolish and construct new single family homes using the established sweat equity model
by July 2013.  The City of Aurora on behalf of Habitat for Humanity of Metro Denver has requested and was formally approved to be exempt
from returning program income to the State.  The justification for the waiver is that Habitat for Humanity of Metro Denver will provide first
mortgages at a 0% interest rate for 23-30 years to households at or below 50% of AMI.  A minimum of eight (8) hours of home buyer
counseling will be provided to the potential home buyers.  Colorado Housing Assistance Corporation (CHAC) will provide the home buyer
counseling.
 The acquisition and rehabilitation of the additional three (3) homes will be completed by Aurora's in-house rehabilitation staff.  These additional
properties purchased will not be associated with Habitat for Humanity.  Also, these additional funds may serve households up to 120% of AMI,
as the City of Aurora will income-qualify the buyers when the homes are re-sold.  This activity qualifies under 24 CFR 570.201(a) and 570.202.

Activity Description

Scattered sites

Location Description:

 This activity is in the process of being closed out.  Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-301 City of Aurora (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,863.46

$16,863.46

$16,863.46

$16,863.46

$15,250.16

$1,613.30

Program Income Received: $0.00

Total Funds Expended: $16,863.46

City of Aurora $16,863.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-301 City of Aurora (Admin)
Activity Title:                                             Use - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-301 City of Aurora (LMMI)
Activity Title:                                             Use B - Acqusition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,221,028.02

$1,221,028.02

$1,221,028.02

$1,221,028.02

$773,694.37

$447,333.65

Program Income Received: $543,988.84

Total Funds Expended: $1,221,028.02

City of Aurora $1,221,028.02

Match Contributed: $0.00
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-301 City of Aurora (LMMI)
Activity Title:                                             Use B - Acqusition and Rehab SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Aurora has been awarded and NSP grant in the amount of $1221028.02 to purchase, rehabilitate, demolition, redevelopment and
resale 11 homeownership units.  Eight (8) of these units will be sold to households with incomes at or below 50% of Area Median Income
(AMI).  Up to three (3) of these units will serve households at or below 120% of AMI.  72% of these funds will serve households at or below
50% of AMI.  This project will benefit the State by stabilizing communities through the purchase, rehabilitation, demolition, redevelopment and
and resale of abandoned or foreclosed properties.  The units will be located within a Division of Housing (DOH) designated census block
group(s) serving one of the areas of greatest need within the State.  The properties will be purchased for an average discount of at least 1%
from the appraised value.  The City of Aurora will enter into a sub-recipient agreement with Habitat for Humanity of Metro Denver to carry out
the project for no less than 8 of the units.  Habitat for Humanity of Metro Denver will acquire up to 8 foreclosed or abandoned, vacant
residential properties to acquire and rehabilitate, or demolish and construct new single family homes using the established sweat equity model
by July 2013.  The City of Aurora on behalf of Habitat for Humanity of Metro Denver has requested and was formally approved to be exempt
from returning program income to the State.  The justification for the waiver is that Habitat for Humanity of Metro Denver will provide first
mortgages at a 0% interest rate for 23-30 years to households at or below 50% of AMI.  A minimum of eight (8) hours of home buyer
counseling will be provided to the potential home buyers.  Colorado Housing Assistance Corporation (CHAC) will provide the home buyer
counseling.
 The acquisition and rehabilitation of the additional three (3) homes will be completed by Aurora's in-house rehabilitation staff.  These additional
properties purchased will not be associated with Habitat for Humanity.  Also, these additional funds may serve households up to 120% of AMI,
as the City of Aurora will income-qualify the buyers when the homes are re-sold.  This activity qualifies under 24 CFR 570.201(a) and 570.202.

Activity Description

Scattered sites in high risk census block groups in original Aurora

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-302 Jefferson County (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Acquisition - general Under Way
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-302 Jefferson County (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF
Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

08/20/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$770,700.00

$770,700.00

$770,700.00

$770,000.00

$770,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $770,000.00

Jefferson County $770,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-302 Jefferson County (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

 Jefferson County is requesting a $1,109,092 NSP grant to assist in the purchase of a vacant property zoned for multi-family residential
development located in Golden, Colorado.  At acquisition, Jefferson County will convey the ownership to the property to Jefferson County
Housing Authority (JCHA). It is anticipated that JCHA will redevelop and manage the property within 2 to 4 years, creating an estimated 50
units of affordable rental housing serving seniors < 50% AMI.

Activity Description

2200 Jackson Street, Golden, CO 80401

Location Description:

 This activity is in the process of being closed out.  Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-302 Jefferson County (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

08/20/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-302 Jefferson County (Admin)
Activity Title:                                             Use - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,092.00

$8,092.00

$8,092.00

$5,424.79

$5,424.79

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,424.79

Jefferson County $5,424.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-302 Jefferson County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-302 Jefferson County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF
Projected Start Date: Projected End Date:

08/20/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$330,300.00

$330,300.00

$330,300.00

$330,000.00

$330,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $330,000.00

Jefferson County $330,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Jefferson County is requesting a $1,109,092 NSP grant to assist in the purchase of a vacant property zoned for multi-family residential
development located in Golden, Colorado.  At acquisition, Jefferson County will convey the ownership to the property to Jefferson County
Housing Authority (JCHA). It is anticipated that JCHA will redevelop and manage the property within 2 to 4 years, creating an estimated 50
units of affordable rental housing serving seniors < 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-302 Jefferson County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF
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<w:ValidateAgainstSchemas /> <w:SaveIfXMLInvalid>false</w:SaveIfXMLInvalid> <w:IgnoreMixedContent>false</w:IgnoreMixedContent>
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<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]--><!--[if gte mso 9]><xml>
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Location Description:

 This activity has been completed and is pending project closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-303 City of Pueblo (25%)
Activity Title:                                             Use B - Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pueblo

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-303 City of Pueblo (25%)
Activity Title:                                             Use B - Purchase and Rehab MF
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,835,059.00

$1,835,059.00

$1,835,059.00

$1,835,059.00

$1,835,059.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,835,059.00

City of Pueblo $1,835,059.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Pueblo is requesting a $1,834,059 NSP grant to assist in the purchase and rehabilitation of three (3) multi-family buildings in the
800 block of East Fourth Street, Pueblo,  Colorado for use as permanent affordable rental housing for Veterans at 50% AMI or below (rent level
set at 25% AMI).  The properties are currently abandoned and vacant and are in need of extensive rehabilitation.  The City of Pueblo will
complete the acquisition and rehabilitation and then convey the ownership of this affordable rental project to Posada, Inc.  Posada Inc. is a
Community Housing Development Organization (CHDO) that currently owns and manages a number of affordable rental projects.  In addition,
Posada, Inc. will provide a range of services to these Veteran households including access to medical and dental assistance, mental health
treatment, and job training programs.

Activity Description
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</object>
<mce:style><!  st1\:*{behavior:url(#ieooui) } --> <!--[endif]-->815, 823 and 827   East 4th Street, Pueblo,  Colorado

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-303 City of Pueblo (25%)
Activity Title:                                             Use B - Purchase and Rehab MF

 Work was completed on activity and beneficiary addresses reported by sub-grantee on March 3, 2015; unable to be reported earlier due to
ongoing technical issues that were resolved last quarter. Original scope of project was for 16 LH25 units; current reporting is for 13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-303 City of Pueblo (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pueblo

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,684.00

$30,684.00

$30,684.00

$30,684.00

$30,684.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-303 City of Pueblo (Admin)
Activity Title:                                             Use - Administration

Total Funds Expended: $30,684.00

City of Pueblo $30,684.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-305 Douglas County (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-305 Douglas County (Admin)
Activity Title:                                             Use - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,005.36

$11,005.36

$11,005.36

$11,005.36

$5,952.45

$5,052.91

Program Income Received: $2,722.55

Total Funds Expended: $13,727.91

Douglas County $13,727.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The $2,722.55 program income draw that are reflected this quarter were expended in Q2 2015 but a clerical error led to a delay in the
approval of the voucher.  The open voucher was identified in the previous quarter, and approved this quarter, correcting the record.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-305 Douglas County (Homeowner Asst)
Activity Title:                                             Use B - Homeowner Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

04 Homeownership Assistance
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-305 Douglas County (Homeowner Asst)
Activity Title:                                             Use B - Homeowner Assistance
Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,384.00

$174,384.00

$174,384.00

$174,384.00

$123,410.00

$50,974.00

Program Income Received: $53,304.36

Total Funds Expended: $174,384.00

Douglas County $174,384.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-305 Douglas County (Homeowner Asst)
Activity Title:                                             Use B - Homeowner Assistance

 Shared Equity Program loans for down payment assistance to assist in the purchase of foreclosed homes in eligible census tracts in Douglas
County.
 Project activity was completed February 2015.      Douglas County on behalf of Douglas County Housing Partnership (DCHP) has been awarded
an NSP grant in the amount of $250,397 to provide shared equity loans to 6 households with incomes at or below 120% of Area Median
Income (AMI). When the household sells or chooses to refinance the home, the household must repay the original loan from DCHP plus a
proportion of the appreciation acquired during the ownership.  Households do not make any payments to the DCHP during the term of the loan
but rather proportionally split the appreciated value during their ownership of the property in the same proportion as the funds they received
from DCHP. Each borrower will identify the property and obtain approval from a lender.  A minimum of eight (8) hours of home buyer
counseling will be provided to the potential home buyers through the DCHP. DCHP is a current provider of a HUD approved home buyer
counseling program. This project will benefit the State by stabilizing communities through the purchase of abandoned or foreclosed properties.
The properties will be located within a Division of Housing (DOH) designated census block group(s) serving of one of the areas of greatest need
within the State.  The properties will be purchased for an average discount of at least 1% from the appraised value.   The properties will meet
current local code requirements to qualify for assistance.  This activity qualifies under 24 CFR 570.201(a)(n).
 NOTE: The activity is in fact a homeowners assistance program, and should originally have been created as that type of activity.  All funds not
yet drawn on this activity as Single Family Acquisition Rehab are hereby (as of 7/8/2010) being moved in the proper homeowner assistance
activity.

Activity Description

Varies in allowable block groups

Location Description:

 Subgrantee agency completed work on activity in February, 2015, but technical issues prevented the uploading of beneficiary data previously.
Activity is now completed and all beneficiaries have been reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-305 Douglas County LMMI
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-305 Douglas County LMMI
Activity Title:                                             Use B -  Acquisition and Rehab SF
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,312.00

$118,312.00

$118,312.00

$118,312.00

$118,312.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,312.00

Douglas County $118,312.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Douglas County on behalf of Douglas County Housing Partnership (DCHP) has been awarded an NSP grant in the amount of $336,397 to
provide shared equity loans to 8 households with incomes at or below 120% of Area Median Income (AMI). When the household sells or
chooses to refinance the home, the household must repay the original loan from DCHP plus a proportion of the appreciation acquired during the
ownership.  Households do not make any payments to the DCHP during the term of the loan but rather proportionally split the appreciated
value during their ownership of the property in the same proportion as the funds they received from DCHP. Each borrower will identify the
property and obtain approval from a lender.  A minimum of eight (8) hours of home buyer counseling will be provided to the potential home
buyers through the DCHP. DCHP is a current provider of a HUD approved home buyer counseling program. This project will benefit the State by
stabilizing communities through the purchase of abandoned or foreclosed properties. The properties will be located within a Division of Housing
(DOH) designated census block group(s) serving of one of the areas of greatest need within the State.  The properties will be purchased for an
average discount of at least 1% from the appraised value.   The properties will meet current local code requirements to qualify for assistance.
This activity qualifies under 24 CFR 570.201(a)(n).
 NOTE: The activity is in fact a homeowners assistance program, and should originally have been created as that type of activity.  All funds not
yet drawn on this activity as Single Family Acquisition have been moved (7/8/2010) to the homeowner assistance activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-305 Douglas County LMMI
Activity Title:                                             Use B -  Acquisition and Rehab SF

Varies in allowable block groups

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-306 Adams County (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Adams County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,625.00

$57,625.00

$57,625.00

$53,614.80

$25,643.35

$27,971.45

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-306 Adams County (Admin)
Activity Title:                                             Use - Administration

Total Funds Expended: $53,614.80

Adams County $53,614.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-306 Adams County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Adams County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-306 Adams County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,368,357.00

$3,368,357.00

$3,368,357.00

$2,702,860.61

$1,677,965.81

$1,024,894.80

Program Income Received: $1,052,866.25

Total Funds Expended: $2,702,860.61

Adams County $2,702,860.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Adams County is requesting a $1,947,357 NSP grant to assist in the purchase, rehabilitation and resale of 24 homes for households at 120%
AMI and below. The properties are located in high-risk census block groups of greatest need in Westminster, Commerce City and Thornton.
Homes will be purchased at a discount from the appraised value. Homes will be rehabilitated to meet current local code and will use Energy
Star appliances and upgrades and will be sold for no more than the cost of the purchase and rehabilitation.

 Adams County will subcontract the responsibility to manage and deliver this project to Adams County Housing Authority, who will oversee a
competitive bid request for proposal (RFP) process for the rehabilitation. A minimum of eight (8) hours of home buyer counseling will be
provided to the potential home buyers through this activity.  Adams County has an existing partnership with Colorado Housing and Finance
Authority (CHFA) and is a HUD-Approved Housing Counseling agency to provide homebuyer education.

Activity Description

Scattered sites in high risk census block groups in Westminster, Commerce City and Thornton

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-306 Adams County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-307 Rocky Mountain Community Land Trust (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rocky Mountain Community Land Trust

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,533,464.17

$1,533,464.17

$1,533,464.17

$1,533,464.17

$1,146,079.95

$387,384.22

Program Income Received: $387,384.22

Total Funds Expended: $1,533,464.17

Rocky Mountain Community Land Trust $1,533,464.17

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-307 Rocky Mountain Community Land Trust (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rocky Mountain Community Land Trust (RMCLT) utilized a NSP grant of $1,533,464.17 (including $387,384 of program income) to purchase,
rehabilitate and resell foreclosed homes in the identified block groups located in the City of Colorado Springs.  These funds will be used to assist
with the acquisition of a total of twelve (12) properties that will be marketed through the existing RMCLT land trust homeownership model.
Through the Community Land Trust model, the RMCLT acquires and permanently holds title to the land and grants use of the land investment
to the homeowner via a 99-year land lease that can be renewed for an additional 99 years.  The RMCLT connects with potential homebuyers
through the Realtor community, the City of Colorado Springs acquisition/rehabilitation program, and new homebuilders.

Activity Description

Scattered sites.<!--[if gte mso 10]> <mce:style><!   /* Style Definitions */  table.MsoNormalTable  {mso-style-name:"Table Normal";  mso-
tstyle-rowband-size:0;  mso-tstyle-colband-size:0;  mso-style-noshow:yes;  mso-style-parent:"";  mso-padding-alt:0in 5.4pt 0in 5.4pt;  mso-
para-margin:0in;  mso-para-margin-bottom:.0001pt;  mso-pagination:widow-orphan;  font-size:10.0pt;  font-family:"Times New Roman";  mso-
ansi-language:#0400;  mso-fareast-language:#0400;  mso-bidi-language:#0400;} -->Varies in allowable block groups

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-308 City of Englewood (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-308 City of Englewood (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

City of Englewood

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$529,000.00

$529,000.00

$529,000.00

$529,000.00

$529,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $529,000.00

City of Englewood $529,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

    This project is one of two projects to be submitted by Arapahoe County.  The other project will be a collaborative between Arapahoe and
Douglas counties; the balance of the Arapahoe County funding will be used for the joint project.

 Project ReBuild is requesting a Neighborhood Stabilization Program (NSP) Tier I grant $1,229,379 for the following activity:

  &middot;        Activity 2: Purchase/Rehabilitation of Abandoned or Foreclosed Single-Family (SF) Properties
 8/2/2010-Per amendment, updated budget for 25% set aside to $526,013.70

Activity Description

To be identified.  All properties will be located in eligible census tracts in Englewood, Colorado (Arapahoe  County)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-308 City of Englewood (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-308 City of Englewood (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Englewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,798.64

$76,798.64

$76,798.64

$72,280.68

$35,000.00

$37,280.68

Program Income Received: $0.00

Total Funds Expended: $70,010.61

City of Englewood $70,010.61
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-308 City of Englewood (Admin)
Activity Title:                                             Use - Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8/2/2010 - Per amendment, increased Admin budget to $35,000.00

Activity Description

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-308 City of Englewood (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Englewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,677,378.78
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-308 City of Englewood (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,677,378.78

$2,677,378.78

$2,580,460.12

$1,189,379.00

$1,391,081.12

Program Income Received: $1,428,361.80

Total Funds Expended: $2,541,252.91

City of Englewood $2,541,252.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is one of two projects to be submitted by Arapahoe County.  The other project will be a collaborative between Arapahoe and
Douglas counties; the balance of the Arapahoe County funding will be used for the joint project.

 Project ReBuild is requesting a Neighborhood Stabilization Program (NSP) Tier I grant $1,229,379 for the following activity:
 8/2/2020 - Per amendment, increased LMMI budget to 1,192,365.30.

 <!--[if !supportLists]-->&middot;       <!--[endif]-->Activity 2: Purchase/Rehabilitation of Abandoned or Foreclosed Single-Family (SF)
Properties

Activity Description

To be identified.  All properties will be located in eligible census tracts in Englewood, Colorado (Arapahoe County)

Location Description:

 $2,270.07  was expended on this activity in Q4 of 2013 but not reported. The Total Funds Expended reported here reflects previous
expenditures.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-308 City of Englewood (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-309 Jefferson County (25%)
Activity Title:                                             Use B - Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

08/14/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jefferson County $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-309 Jefferson County (25%)
Activity Title:                                             Use B - Acquisition and Rehab SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

           Jefferson County has been awarded an NSP grant in the amount of $5,021,672 to purchase, rehabilitate, and make available up to 21
homeownership units.   These units will be sold to households with incomes at or below 120% of Area Median Income (AMI). This Project will
benefit the State by stabilizing communities through the purchase, demolition, rehabilitation and sale of abandoned or foreclosed properties.
The units will be located within a Division of Housing (DOH) designated census block group(s) serving one of the areas of greatest need within
the State        FORMTEXT     in Lakewood, Wheat Ridge and Arvada.  The properties will be purchased for an average discount of at least 1%
from the appraised value. Homes will be rehabilitated to meet current local code and will use Energy Star appliances and upgrades and will be
sold for no more than the cost of the purchase and rehabilitation.  Assistance must be provided in the form of a secured debt.  The loan
documents must include the amount of assistance, the primary residency requirement and the requirement that the note is due upon resale or
transfer of the property.  A minimum of eight (8) hours of home buyer counseling will be provided to the potential home buyers through this
activity.  Jefferson County has an existing partnership with Colorado Housing Assistance Corporation (CHAC) to provide homebuyer education.

<!--[if gte mso 9]>
FFFFFFFF000000000000000000002900740068006100740020006900730020006400690072006500630074006C0079002000720065006C006100
740065006400200074006F0020007400680065002000700072006F006A006500630074002E002900000000000000000000000000000000000000
00000000

Activity Description

Twenty one (21) scattered site properties to be identified in Lakewood, Arvada and Wheat Ridge.

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-309 Jefferson County (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-309 Jefferson County (Admin)
Activity Title:                                             Use - Administration
Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

08/14/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,602.88

$211,602.88

$211,602.88

$211,596.86

$83,348.37

$128,248.49

Program Income Received: $0.00

Total Funds Expended: $211,596.86

Jefferson County $211,596.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-309 Jefferson County (Admin)
Activity Title:                                             Use - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-309 Jefferson County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

08/14/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,528,088.00

$7,528,088.00

$7,528,088.00

$7,417,554.37

$4,461,923.53

$2,955,630.84

Program Income Received: $3,092,868.54

Total Funds Expended: $7,417,554.37

Jefferson County $7,417,554.37

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-309 Jefferson County (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Jefferson County has been awarded an NSP grant in the amount of $5,021,672 to purchase, rehabilitate, and make available 21
homeownership units.   These units will be sold to households with incomes at or below 120% of Area Median Income (AMI).  This Project will
benefit the State by stabilizing communities through the purchase, demolition, rehabilitation and sale of abandoned or foreclosed properties.
The units will be located within a Division of Housing (DOH) designated census block group(s) serving one of the areas of greatest need within
the State       FORMTEXT      in Lakewood, Wheat Ridge and Arvada.  The properties will be purchased for an average discount of at least 1%
from the appraised value. Homes will be rehabilitated to meet current local code and will use Energy Star appliances and upgrades and will be
sold for no more than the cost of the purchase and rehabilitation.  Assistance must be provided in the form of a secured debt.  The loan
documents must include the amount of assistance, the primary residency requirement and the requirement that the note is due upon resale or
transfer of the property.  A minimum of eight (8) hours of home buyer counseling will be provided to the potential home buyers through this
activity.  Jefferson County has an existing partnership with Colorado Housing Assistance Corporation (CHAC) to provide homebuyer education.

Activity Description

Twenty one scattered site units will be purchased in Lakewood, Arvada and Wheat Ridge.

Location Description:

 The State of Colorado received program income from Jefferson County that we were unable to report in DRGR due to technical errors. The
errors have since been resolved and the funds will be receipted in in the second quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-310 City and County of Denver (25%)
Activity Title:                                             Use B - Single Family Acquisition/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

12/11/2009 03/10/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-310 City and County of Denver (25%)
Activity Title:                                             Use B - Single Family Acquisition/Rehab/Resale
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City and County of Denver

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,143,851.73

$1,143,851.73

$1,143,851.73

$1,143,851.73

$1,143,851.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,143,851.73

City and County of Denver $1,143,851.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City and County of Denver ("Denver") is requesting a $3,541,520 NSP grant to assist in the purchase, rehabilitation and resale of 22
single-family homes for households at or below 120% area median income (AMI), including 6 homes for households at or below 50% AMI. The
properties are located in the census block groups of greatest need throughout the City and will be purchased for an average discount of at 1-
5% from the appraised value. Homes will be rehabilitated to meet current local code and will use Energy Star appliances and upgrades and will
be sold for no more than the cost of the purchase and rehabilitation.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-310 City and County of Denver (25%)
Activity Title:                                             Use B - Single Family Acquisition/Rehab/Resale

<!--[if gte mso 9]><xml> <w:WordDocument> <w:View>Normal</w:View> <w:Zoom>0</w:Zoom> <w:PunctuationKerning />
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Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-310 City and County of Denver (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

12/11/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City and County of Denver

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date



613

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-310 City and County of Denver (Admin)
Activity Title:                                             Use - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,656.00

$78,656.00

$78,656.00

$78,656.00

$78,656.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,656.00

City and County of Denver $78,656.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-310 City and County of Denver (LMMI)
Activity Title:                                             Use B - Single Family Acquisition/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-310 City and County of Denver (LMMI)
Activity Title:                                             Use B - Single Family Acquisition/Rehab/Resale
Projected Start Date: Projected End Date:

12/11/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City and County of Denver

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,397,668.27

$2,397,668.27

$2,397,668.27

$2,384,591.07

$2,384,591.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,384,591.07

City and County of Denver $2,384,591.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City and County of Denver ("Denver") is requesting a $3,541,520 NSP grant to assist in the purchase, rehabilitation and resale of 22
single-family homes for households at or below 120% area median income (AMI), including 6 homes for households at or below 50% AMI. The
properties are located in the census block groups of greatest need throughout the City and will be purchased for an average discount of at 1-
5% from the appraised value. Homes will be rehabilitated to meet current local code and will use Energy Star appliances and upgrades and will
be sold for no more than the cost of the purchase and rehabilitation.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-310 City and County of Denver (LMMI)
Activity Title:                                             Use B - Single Family Acquisition/Rehab/Resale

Scattered site in high risk census block groups in Denver

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-311 Adams County (25%)
Activity Title:                                             Use B -  Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

12/23/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Adams County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$802,451.00

$802,451.00

$802,451.00

$802,451.00

$802,451.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-311 Adams County (25%)
Activity Title:                                             Use B -  Purchase and Rehab MF

Total Funds Expended: $802,451.00

Adams County $802,451.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

 Adams County, through the Adams County Housing Authority will allocate $816,200.00 in NSP funding to purchase Suusan Kay Apartments, a
multi-family rental property in Westminster, an impacted area in Adams  County.  The Adams County Housing Authority will be lead developer
for this project and will partner with local non-profit housing organizations for the long-term property ownership and management.  The
purchase and rehabilitation of distressed multi-family property in Adams County permits foreclosed property to return to the rental inventory in
the community and provide long-term affordable rental property for residents of the community.

Activity Description
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Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-311 Adams County (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

12/23/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Adams County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,749.00

$13,749.00

$13,749.00

$13,749.00

$13,749.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,749.00

Adams County $13,749.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-311 Adams County (Admin)
Activity Title:                                             Use - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (25%)
Activity Title:                                             Use B - Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$872,978.40

$872,978.40

$872,978.40

$651,671.60

$651,671.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $651,671.60

Greeley Urban Renewal Authority $651,671.60

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (25%)
Activity Title:                                             Use B - Acquisition and Rehab SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Weld County Housing Authority will use the $3,358,975 in NSP funds to purchase approximately 22 foreclosed upon and vacant single-
family homes in Weld County including the cities of Greeley, Evans and Ft. Lupton; a minimum of 25% of the homes will be sold to households
with incomes at or below 50% of the Area Median Income.  Three local housing development organizations have joined together to implement
this homeownership program in Weld County: Greeley Weld Housing Authority (GWHA); Greeley Urban Renewal Authority (GURA); and Greeley
Area Habitat for Humanity (GAHFH).  The GWHA will provide oversight of the project for properties outside Greeley city limits and GURA will
provide the oversight for properties within the city of Greeley.  The homes targeted for households at or below 50% of the Area Median Income
will be developed by the GAHFH.  All organizations, with the exception of GAHFH, will use local Realtor to identify end homeowners for these
projects.  Purchasers will use conventional, FHA or VA loans for permanent mortgages for their purchase.  All loans will be for a 30 year term
with a fixed interest rate.  The homes developed by GAHFH will have mortgages carried back by GAHFH at 0% interest for a term of 20-30
years.  GAHFH, like all Habitat for Humanity organizations, calculates the monthly mortgage payment based on 30% of the households income
and does not charge interest on the loan.  It is anticipated that the CDOH NSP funding will be repaid upon the sale of the home to an eligible
homebuyer, with the exception of the Habitat mortgages; however, in a few instances, the Applicant may need to leave a portion of the NSP
funding in the property as a "soft second" for the homebuyer.  In instances where NSP funding remains in the home after sale to the
homeowner, the appropriate affordability period and recapture provisions will be included in the loan documents.

Activity Description
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<w:AlwaysShowPlaceholderText>false</w:AlwaysShowPlaceholderText> <w:Compatibility> <w:BreakWrappedTables /> <w:SnapToGridInCell
/> <w:WrapTextWithPunct /> <w:UseAsianBreakRules /> <w:DontGrowAutofit /> </w:Compatibility>
<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]--><!--[if gte mso 9]><xml>
<w:LatentStyles DefLockedState="false" LatentStyleCount="156"> </w:LatentStyles> </xml><![endif]--><!--[if !mso]>
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<mce:style><!  st1\:*{behavior:url(#ieooui) } --> <!--[endif]--> To be identified.  All properties will be located in eligible census tracts in Weld
County including Greeley, Evans, and Ft. Lupton

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,297.00

$87,297.00

$87,297.00

$55,521.45

$55,521.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,521.45

Greeley Urban Renewal Authority $55,521.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (Admin)
Activity Title:                                             Use - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority
(Homeowner)Activity Title:                                             Use B - Homeowner Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

04 Homeownership Assistance

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greeley Urban Renewal Authority $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority
(Homeowner)Activity Title:                                             Use B - Homeowner Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$4,603,881.60

$4,603,881.60

$4,603,881.60

$3,068,019.85
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Program Funds Drawdown:

Program Income Drawdown:

$3,068,019.85

$0.00

Program Income Received: $271,087.62

Total Funds Expended: $3,068,019.85

Greeley Urban Renewal Authority $3,068,019.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Weld County Housing Authority will use the $3,358,975 in NSP funds to purchase approximately 22 foreclosed upon and vacant single-
family homes in Weld County including the cities of Greeley, Evans and Ft. Lupton; a minimum of 25% of the homes will be sold to households
with incomes at or below 50% of the Area Median Income.  Three local housing development organizations have joined together to implement
this homeownership program in Weld County: Greeley Weld Housing Authority (GWHA); Greeley Urban Renewal Authority (GURA); and Greeley
Area Habitat for Humanity (GAHFH).  The GWHA will provide oversight of the project for properties outside Greeley city limits and GURA will
provide the oversight for properties within the city of Greeley.  The homes targeted for households at or below 50% of the Area Median Income
will be developed by the GAHFH.  All organizations, with the exception of GAHFH, will use local Realtor to identify end homeowners for these
projects.  Purchasers will use conventional, FHA or VA loans for permanent mortgages for their purchase.  All loans will be for a 30 year term
with a fixed interest rate.  The homes developed by GAHFH will have mortgages carried back by GAHFH at 0% interest for a term of 20-30
years.  GAHFH, like all Habitat for Humanity organizations, calculates the monthly mortgage payment based on 30% of the households income
and does not charge interest on the loan.  It is anticipated that the CDOH NSP funding will be repaid upon the sale of the home to an eligible
homebuyer, with the exception of the Habitat mortgages; however, in a few instances, the Applicant may need to leave a portion of the NSP
funding in the property as a "soft second" for the homebuyer.  In instances where NSP funding remains in the home after sale to the
homeowner, the appropriate affordability period and recapture provisions will be included in the loan documents.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-312 Greeley Urban Renewal Authority (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF
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language:#0400;} --> <!--[endif]-->To be identified.  All properties will be located in eligible census tracts in Weld County including Greeley,
Evans, and Ft. Lupton

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-313 Greeley Urban Renewal Authority (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-313 Greeley Urban Renewal Authority (Admin)
Activity Title:                                             Use - Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greeley Urban Renewal Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-313 Greeley Urban Renewal Authority (LMMI)
Activity Title:                                             Use C - Acquisition and Demo of Blighted

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-313 Greeley Urban Renewal Authority (LMMI)
Activity Title:                                             Use C - Acquisition and Demo of Blighted
03 Land Banking

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greeley Urban Renewal Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-313 Greeley Urban Renewal Authority (LMMI)
Activity Title:                                             Use C - Acquisition and Demo of Blighted

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

     Weld County will use the $1,005,917 in NSP funds to purchase approximately nine (9) foreclosed, vacant and blighting structure in Weld
County.  It is anticipated that six (6) of the properties will be in the city of Greeley and three (3) will be in the county.  Greeley and Weld
County have been significantly impacted by the foreclosure crisis and many of the properties now in the foreclosure inventory have either been
neglected for such a long period of time that they are blighting on the community and do not present a viable financial investment.  Other
properties in the foreclosure inventory have outlived their usefulness or have become functionally obsolete.   The ability for these properties to
be acquired and demolished will provide a positive impact in the community and will allow for future development and redevelopment without
the stigma of an abandoned property.  By land banking these properties, the city and county will be able to more effectively and efficiently plan
for future development in these communities and will all the residents in the impacted communities to have a say in future development.

Activity Description

To be identified.  All properties will be located in eligible census tracts in Weld County including the cities of Greeley, Evans and Ft. Lupton

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-314 Greeley Urban Renewal Authority (25%)
Activity Title:                                             Activity B Acquisition and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-314 Greeley Urban Renewal Authority (25%)
Activity Title:                                             Activity B Acquisition and Rehab MF
Greeley Urban Renewal Authority Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$950,921.67

$950,921.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $950,921.67

Greeley Urban Renewal Authority $950,921.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

 Weld County will use $1,000,000 in NSP funding to purchase one multi-family rental property in Greeley or another location in Weld County.
The applicant's goal would be to purchase an 8-12 unit rental property.  Once the property has been purchased, title to the property will be
transferred to the Greeley-Weld Housing Authority who will be the owner as well as the manager of the property.  The purchase and
rehabilitation of a multi-family property will allow the GWHA to achieve two goals:  First, to return a foreclosed property to the rental inventory
in the community, and, second, to provide a long-term affordable rental property for residents of the community.

Activity Description

To be identified.  The property will be located in Weld County including the cities of Greeley, Evans and Ft. Lupton

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-314 Greeley Urban Renewal Authority (25%)
Activity Title:                                             Activity B Acquisition and Rehab MF

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-314 Greeley Urban Renewal Authority (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/17/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greeley Urban Renewal Authority

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Greeley Urban Renewal Authority $20,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-314 Greeley Urban Renewal Authority (Admin)
Activity Title:                                             Use - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-317 City of Aurora (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

09/03/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$21,000.00

$21,000.00

$21,000.00

$21,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-317 City of Aurora (Admin)
Activity Title:                                             Use - Administration

Program Funds Drawdown:

Program Income Drawdown:

$21,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,000.00

City of Aurora $21,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-317 City of Aurora (LMMI)
Activity Title:                                             Use C - Acquisition and Demo of Blighted

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

03 Land Banking

Projected Start Date: Projected End Date:

09/03/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-317 City of Aurora (LMMI)
Activity Title:                                             Use C - Acquisition and Demo of Blighted
Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$814,251.45

$814,251.45

$814,251.45

$814,251.45

$814,251.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $814,251.45

City of Aurora $814,251.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

 The City of Aurora requests $1,024,386 to   acquire foreclosed homes and residential properties, demolish blighted structures, and land bank
the properties up to 10 years until the re-development of 60-70 new multi-family rental units is feasible.  This activity will be performed in
partnership with the Aurora Housing Corporation and its subsidiary East Metro Communities, LLC; for-profit developer New Communities, LLC;
and non-profit developer Urban Land Conservancy.  Aurora's partners will bear all carrying costs associated with land banking the properties.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-317 City of Aurora (LMMI)
Activity Title:                                             Use C - Acquisition and Demo of Blighted
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Location Description:

 This activity is in the process of being closed out.  City of Aurora has selected a redevelopment plan for the combined sites, and an application
has been submitted by the developer for 9% Low-Income Housing Tax Credits for the proposed multi-family rental new construction project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-318 City of Pueblo (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pueblo

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$24,183.00

$24,183.00
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-318 City of Pueblo (Admin)
Activity Title:                                             Use - Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,683.00

$16,683.00

$16,683.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,683.00

City of Pueblo $16,683.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-318 City of Pueblo (Homeowner Asst)
Activity Title:                                             Use B - Homeowner Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

04 Homeownership Assistance

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-318 City of Pueblo (Homeowner Asst)
Activity Title:                                             Use B - Homeowner Assistance
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pueblo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pueblo $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-318 City of Pueblo (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/11/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pueblo

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,392,051.00

$1,392,051.00

$1,392,051.00

$787,445.07

$787,445.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $787,445.07

City of Pueblo $787,445.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



637

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        09-318 City of Pueblo (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab SF

 The City of Pueblo is requesting a $1,057,818 NSP grant to assist in the purchase and redevelopment of five (5) blighted homes for households
at 120% AMI and below and the purchase (for use by Habitat for Humanity), rehabilitation and resale of three (3) homes for households at
120% AMI and below for a total of eight (8) homes.  The properties are located in the area of greatest need census tracks and will be
purchased for an average discount of at least 15% from appraised value.  The City of Pueblo will directly operate this program and use a
variety of local professionals (appraisers, real estate agents, title companies, contractors) to complete this program.  A minimum of eight (8)
hours of home buyer counseling will be provided to the potential home buyers through Catholic Charities and Neighborhood Housing Services.
Homes will be rehabilitated to meet current local code and Energy Star requirements and will be sold for no more than the cost of the purchase
and rehabilitation.  Down payment assistance will be provided by through Neighborhood Housing Services on an as needed basis.

Activity Description
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/> <w:WrapTextWithPunct /> <w:UseAsianBreakRules /> <w:DontGrowAutofit /> </w:Compatibility>
<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]--><!--[if gte mso 9]><xml>
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Location Description:

 Work was completed on activity and beneficiary addresses reported by sub-grantee on March 3, 2015; unable to be reported earlier due to
ongoing technical issues that were resolved last quarter. Demographic data is incomplete; the remaining houses will be reported in the next
quarter. Balance of funds will be deobligated for use in other activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-321 Greccio Housing Unlimited Inc (25%)
Activity Title:                                             Use B - Purchase and Rehabilitation MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-321 Greccio Housing Unlimited Inc (25%)
Activity Title:                                             Use B - Purchase and Rehabilitation MF
Projected Start Date: Projected End Date:

09/03/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greccio Housing Unlimited, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,025,000.00

$1,025,000.00

$1,025,000.00

$1,025,000.00

$1,025,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,025,000.00

Greccio Housing Unlimited, Inc. $1,025,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-321 Greccio Housing Unlimited Inc (25%)
Activity Title:                                             Use B - Purchase and Rehabilitation MF

 Greccio Housing Unlimited, Inc. (Greccio) is requesting a NSP grant of $2,050,000 to purchase and rehabilitate the Bentley Commons
Apartments located just southeast of the intersection of the Sand Creek and Hancock Expressway in Colorado Springs, Colorado.  Greccio will
partner with Partners In Housing (PIH) and Rocky Mountain Community Land Trust (RMCLT) to form a single asset entity called GPR Properties
II, LLC.  By partnering in this endeavor, the three entities expect to draw on specific expertise within each organization for various components
of the long term use of the property.

 The 24-unit bank-owned property was developed in 2006 and intended for sale as condominiums but was never occupied.  All units are
approximately 1,100 square feet with two bedrooms and two bathrooms.  The site also includes a 2,000 square foot clubhouse and a swimming
pool and hot tub (to be filled in to build a playground).  Slightly more than half of the site remains vacant land and is expected to ultimately be
developed into additional affordable housing when the market allows.

 Greccio will limit 2 units (5%) to 30%AMI, 5 each to 40%, 50% and 60%AMI, and 7 units to 120% AMI.  However, given that the average
rent in the project's market area is $550/month (approximately 40%AMI levels), the rents are expected to stay well below maximum rent levels
for the foreseeable future. The current proforma is projecting actual rents to be at 2 bedroom 30% and 40% AMI rents.  Greccio also intends to
lease all or a portion of the clubhouse space to a compatible nonprofit service provider, though the proforma is not dependent on this lease
income.

 The $2,265,500 total project budget includes minor unit repairs, extensive energy efficiency upgrades, landscaping, fencing, and the fill and re-
design of the swimming pool and hot-tub into a playground.  Greccio anticipates a $15,500 grant from the City of Colorado   Springs to pay for
a guard rail that will allow pedestrian traffic to cross Sand Creek and the organization will seek a $200,000 loan from the El Paso County
Housing Authority (EPCHA) to offset the acquisition cost and leverage the $2,050,000 NSP investment.

Activity Description

Bentley Commons Apartments
2610 - 2770 Bentley Point, Colorado Springs, Colorado 80910

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-321 Greccio Housing Unlimited Inc (LMMI)
Activity Title:                                             Use B - Purchase and Rehabilitation MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-321 Greccio Housing Unlimited Inc (LMMI)
Activity Title:                                             Use B - Purchase and Rehabilitation MF
01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greccio Housing Unlimited, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,025,000.00

$1,025,000.00

$1,025,000.00

$1,025,000.00

$1,025,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,025,000.00

Greccio Housing Unlimited, Inc. $1,025,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-321 Greccio Housing Unlimited Inc (LMMI)
Activity Title:                                             Use B - Purchase and Rehabilitation MF

 Greccio Housing Unlimited, Inc. (Greccio) is requesting a NSP grant of $2,050,000 to purchase and rehabilitate the Bentley Commons
Apartments located just southeast of the intersection of the Sand Creek and Hancock Expressway in Colorado Springs, Colorado.  Greccio will
partner with Partners In Housing (PIH) and Rocky Mountain Community Land Trust (RMCLT) to form a single asset entity called GPR Properties
II, LLC.  By partnering in this endeavor, the three entities expect to draw on specific expertise within each organization for various components
of the long term use of the property.

 The 24-unit bank-owned property was developed in 2006 and intended for sale as condominiums but was never occupied.  All units are
approximately 1,100 square feet with two bedrooms and two bathrooms.  The site also includes a 2,000 square foot clubhouse and a swimming
pool and hot tub (to be filled in to build a playground).  Slightly more than half of the site remains vacant land and is expected to ultimately be
developed into additional affordable housing when the market allows.

 Greccio will limit 2 units (5%) to 30%AMI, 5 each to 40%, 50% and 60%AMI, and 7 units to 120%AMI.  However, given that the average rent
in the project's market area is $550/month (approximately 40%AMI levels), the rents are expected to stay well below maximum rent levels for
the foreseeable future. The current proforma is projecting actual rents to be at 2 bedroom 30% and 40% AMI rents.  Greccio also intends to
lease all or a portion of the clubhouse space to a compatible nonprofit service provider, though the proforma is not dependent on this lease
income.

 The $2,265,500 total project budget includes minor unit repairs, extensive energy efficiency upgrades, landscaping, fencing, and the fill and re-
design of the swimming pool and hot-tub into a playground.  Greccio anticipates a $15,500 grant from the City of Colorado   Springs to pay for
a guard rail that will allow pedestrian traffic to cross Sand Creek and the organization will seek a $200,000 loan from the El Paso County
Housing Authority (EPCHA) to offset the acquisition cost and leverage the $2,050,000 NSP investment.

Activity Description

Bentley Commons Apartments
2610 - 2770 Bentley Point, Colorado Springs, Colorado 80910

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-322 Greccio Housing Unlimited Inc (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-322 Greccio Housing Unlimited Inc (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF
Projected Start Date: Projected End Date:

07/24/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greccio Housing Unlimited, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$625,000.00

$625,000.00

$625,000.00

$625,000.00

$625,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $625,000.00

Greccio Housing Unlimited, Inc. $625,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Greccio Housing Unlimited, Inc. (Greccio) is requesting a NSP grant of $625,000 to purchase and rehabilitate the Citadel Arms Apartments
located at 3631 Marion Drive Colorado Springs,  Colorado 80904.  In addition, HUD Supportive Housing funds will be used to assist with the
acquisition of this twenty-one (21) unit apartment property with fifteen one bedroom and six two bedroom units.  Greccio intends to contract
with the Pikes Peak Partnership for case management services for the chronically homeless households.  Rehabilitation of the property includes
extensive energy performance improvements and general unit upgrades (paint, carpet, etc.)

Activity Description

Citadel Arms Apartments.  3631 Marion Drive, Colorado Springs 80909-4253.

Location Description:
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-322 Greccio Housing Unlimited Inc (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-323 El Paso County (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

El Paso County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$367,577.30

$367,577.30

$367,577.30

$367,577.30

$343,606.66

$23,970.64

Program Income Received: $0.00

Total Funds Expended: $367,577.30

El Paso County $367,577.30
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-323 El Paso County (25%)
Activity Title:                                             Use B -  Acquisition and Rehab SF
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  El Paso County has been awarded an NSP grant in  the amount of $1,421,551 to purchase, rehabilitate and resale 9 homeownership  units.
Six (6) of these units will be  sold to households with incomes at or below 120% of Area Median Income  (AMI).  No less than three (3) units,
and  no less than 25% of these funds will be used to serve households at or below 50%  of AMI.  This Project will benefit the  State by
stabilizing communities through the purchase, rehabilitation and sale  of abandoned or foreclosed properties.   The units will be located within a
Division of Housing (DOH) designated  census block group(s) serving one of the areas of greatest need within El Paso  County.  The properties
will be purchased  for an average discount of at least 1% from the appraised value.  The properties will be rehabilitated to meet  current local
code and Energy Star requirements and will be sold for no more  than the cost of the purchase and rehabilitation.  A minimum of eight (8)
hours of home buyer  counseling will be provided to the potential home buyers.  El Paso County will sub-contract with Rocky  Mountain
Community Land Trust to acquire and rehabilitate the homes.  El Paso County Housing Authority may service  the second mortgages on these
homes to ensure continued affordability.  All program income from this project will be  returned to the State.   This activity qualifies under 24
CFR 570.201(a) and 570.202.

Activity Description
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Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-323 El Paso County (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

El Paso County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,560.00

$23,560.00

$23,560.00

$23,560.00

$7,991.56

$15,568.44

Program Income Received: $0.00

Total Funds Expended: $23,560.00

El Paso County $23,560.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-323 El Paso County (Admin)
Activity Title:                                             Use - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-323 El Paso County (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

El Paso County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,219,251.44

$1,219,251.44

$1,219,251.44

$1,219,251.44

$1,016,365.00

$202,886.44

Program Income Received: $242,425.52

Total Funds Expended: $1,219,251.44

El Paso County $1,219,251.44

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-323 El Paso County (LMMI)
Activity Title:                                             Use B -  Acquisition and Rehab SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 El Paso County has been awarded an NSP grant in the amount of $1,421,551 to purchase, rehabilitate and resale 9 homeownership units.  Six
(6) of these units will be sold to households with incomes at or below 120% of Area Median Income (AMI).  No less than three (3) units, and no
less than 25% of these funds will be used to serve households at or below 50% of AMI.  This Project will benefit the State by stabilizing
communities through the purchase, rehabilitation and sale of abandoned or foreclosed properties.  The units will be located within a Division of
Housing (DOH) designated census block group(s) serving one of the areas of greatest need within El Paso County.  The properties will be
purchased for an average discount of at least 1% from the appraised value.  The properties will be rehabilitated to meet current local code and
Energy Star requirements and will be sold for no more than the cost of the purchase and rehabilitation.  A minimum of eight (8) hours of home
buyer counseling will be provided to the potential home buyers.  El Paso County will sub-contract with Rocky Mountain Community Land Trust
to acquire and rehabilitate the homes.  El Paso County Housing Authority may service the second mortgages on these homes to ensure
continued affordability.  All program income from this project will be returned to the State.  This activity qualifies under 24 CFR 570.201(a) and
570.202.

Activity Description
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Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-324 City and County of Broomfield (25%)
Activity Title:                                             Use B - Acquisition and Rehab SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Single Family Acquisition and Rehab

Projected Start Date: Projected End Date:

02/25/2010 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City and County of Broomfield

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,948.00

$340,948.00

$340,948.00

$340,948.00

$340,948.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $340,948.00

City and County of Broomfield $340,948.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-324 City and County of Broomfield (25%)
Activity Title:                                             Use B - Acquisition and Rehab SF

 The City and County of Broomfield  has been awarded an NSP grant to purchase, rehabilitate and resale two (2)  single-family units.  These
units will be  sold to households with incomes at or below 50% of Area Median Income  (AMI).  100% of these funds will be used  for
households at or below 50% of AMI.   This Project will benefit the State by stabilizing communities through  the purchase, rehabilitation and
sale of abandoned or foreclosed  properties.  The units will be located  within a Division of Housing (DOH) designated census block group(s)
serving the  areas of greatest need within the City and County of Broomfield.  The properties will be purchased for an  average discount of at
least 1% from the appraised value.  The properties will be rehabilitated to meet  current local code and Energy Star requirements and will be
sold for no more  than the cost of the purchase and rehabilitation.  A minimum of eight (8) hours of home buyer  counseling will be provided to
the potential home buyers.  The City and County of Broomfield will enter  into a subgrantee agreement with Flatirons Habitat for Humanity
(FHFH) to  acquire, rehabilitate and resale the units.   The NSP funds will remain in the project as permanent mortgages to the  households
along with the FHFH mortgages.  If NSP funding remains in the home after sale  to the home buyer, the appropriate affordability period and
recapture provisions  will be included in the loan documents.   The City and County of Broomfield has requested and was formally approved  to
be exempt from returning program income to the State.  The justification for the waiver is that  Habitat for Humanity will provide the first
mortgages at a 0% interest rate for  30 years to households at or below 50% of AMI.

Activity Description

Scattered sites in high risk census block groups in City and County of Broomfield

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary and property address data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-324 City and County of Broomfield (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

02/25/2010 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-324 City and County of Broomfield (Admin)
Activity Title:                                             Use - Administration
City and County of Broomfield Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,595.00

$8,595.00

$8,595.00

$8,595.00

$8,595.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,595.00

City and County of Broomfield $8,595.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (25%)
Activity Title:                                             Use B - Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (25%)
Activity Title:                                             Use B - Purchase and Rehab MF
Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arapahoe Mental Health Center, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$828,000.00

$828,000.00

$828,000.00

$827,924.61

$827,924.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $827,924.61

Arapahoe Mental Health Center, Inc. $827,924.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (25%)
Activity Title:                                             Use B - Purchase and Rehab MF

 Arapahoe/Douglas Mental Health Network (ADMHN), a Colorado nonprofit corporation, is requesting $900,000 in Neighborhood Stabilization
Funding (NSP) on behalf of Arapahoe County for the acquisition and rehabilitation of a 12 unit multi-family rental property in Aurora,  Colorado.
ADMHN is a community mental health center than provides professional, comprehensive mental health care and substance abuse treatment
mainly to communities of Arapahoe and Douglas counties.  Founded in 1955, the organization offers adult out-patient services; child and family
services; residential treatment services; substance abuse treatment services for adults and adolescents; recovery/rehabilitation services; case
management; medication services and a pharmacy.  Additionally, ADMHN has staff dedicated to management of the organization's residential
facilities and independent living apartments.  Their in-house property management provides services such as administration of the Section 8
program, screening of potential residents, and on-going maintenance and repairs of the facilities owned by the organization.

 Community Housing Development Association (CHDA), a Colorado nonprofit corporation, is the development entity in this property.  CHDA is a
partnership among Arapahoe/Douglas Mental Health Network; Arapahoe Housing which provides alcohol and drug treatments services; and
Developmental Pathways which provides community-based alternatives to persons with developmental disabilities.  CHDA had developed three
residential rental properties and their housing model provides for a set-aside of 20% of the units for clients of the three organizations and the
balance of the units are available to income qualified households.

Activity Description
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Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (Admin)
Activity Title:                                             Use - Administration

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (Admin)
Activity Title:                                             Use - Administration
Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Arapahoe Mental Health Center, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,000.00

Arapahoe Mental Health Center, Inc. $18,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (Admin)
Activity Title:                                             Use - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

11/16/2009 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arapahoe Mental Health Center, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$71,993.45

$71,993.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,993.45

Arapahoe Mental Health Center, Inc. $71,993.45

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Arapahoe/Douglas Mental Health Network (ADMHN), a Colorado nonprofit corporation, is requesting $900,000 in Neighborhood Stabilization
Funding (NSP) on behalf of Arapahoe County for the acquisition and rehabilitation of a 12 unit multi-family rental property in Aurora,  Colorado.
ADMHN is a community mental health center than provides professional, comprehensive mental health care and substance abuse treatment
mainly to communities of Arapahoe and Douglas counties.  Founded in 1955, the organization offers adult out-patient services; child and family
services; residential treatment services; substance abuse treatment services for adults and adolescents; recovery/rehabilitation services; case
management; medication services and a pharmacy.  Additionally, ADMHN has staff dedicated to management of the organization's residential
facilities and independent living apartments.  Their in-house property management provides services such as administration of the Section 8
program, screening of potential residents, and on-going maintenance and repairs of the facilities owned by the organization.

 Community Housing Development Association (CHDA), a Colorado nonprofit corporation, is the development entity in this property.  CHDA is a
partnership among Arapahoe/Douglas Mental Health Network; Arapahoe Housing which provides alcohol and drug treatments services; and
Developmental Pathways which provides community-based alternatives to persons with developmental disabilities.  CHDA had developed three
residential rental properties and their housing model provides for a set-aside of 20% of the units for clients of the three organizations and the
balance of the units are available to income qualified households.

Activity Description
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Location Description:

 This activity has been completed and is pending project closeout.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-325 Arapahoe Mental Health Center, Inc. (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-327 Arapahoe Douglas Mental Health (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

07/02/2010 03/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arapahoe Douglas Mental Health Network

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,588,944.25

$1,588,944.25

$1,588,944.25

$1,588,944.25

$1,588,944.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,588,944.25

Arapahoe Douglas Mental Health Network $1,588,944.25

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-327 Arapahoe Douglas Mental Health (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Arapahoe/Douglas Mental Health Network (ADMHN) received a grant of $1,609,675 in Neighborhood Stabilization Program (NSP) funds to
acquire and rehabilitate Fox Street Apartments.  The property is located at 5386-5388 S. Fox Street in Littleton, Arapahoe County.  It has 2
buildings with 8 units each, with 8 one bedroom apartments and 8 two bedroom apartments.  One unit will be set aside for an on-site manager
earning up to 120% AMI, and the other 15 units will serve households at 50% AMI or lower.  Some of these apartments will be available to
those who receive services at ADMHN and who have demonstrated their readiness for independent living.  ADMHN management will provide
building supervision, and in particular, support for ADMHN clients to ensure their success in this environment.  Rehab work will include new
boilers and new windows to improve the buildings' energy efficiency.  This contract is undertaken as a State's Direct Action per the Housing and
Economic Recovery Act, 2008 [HERA] (Pub. L. 110-289), Division B, Part III, Vol. 73., No. 194, G. State's Direct Action.
 01/25/2013:  Activity was originally funded with intention for 1 of the 16 units in this property to be utilized as a management unit.  At
completion of rehab the property had a large wait list and ADMHI determined to lease all 16 units to LH25 households, leaving no LMMI unit for
on site management.  Funds previously drawn on LMMI activikty have all been recategorized into LH25 activity to reflect the correct end
beneficiaries.

Activity Description

5386-5388 S. Fox Street Littleton, CO 80120

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-327 Arapahoe Douglas Mental Health (Admin)
Activity Title:                                             Use- Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-327 Arapahoe Douglas Mental Health (Admin)
Activity Title:                                             Use- Administration
07/02/2010 03/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Arapahoe Douglas Mental Health Network

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Arapahoe Douglas Mental Health Network $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity is in the process of being closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-327 Arapahoe Douglas Mental Health (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

07/02/2010 03/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arapahoe Douglas Mental Health Network

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Arapahoe Douglas Mental Health Network $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-327 Arapahoe Douglas Mental Health (LMMI)
Activity Title:                                             Use B - Acquisition and Rehab MF

       Normal   0       false   false   false                 MicrosoftInternetExplorer4

           Arapahoe/Douglas Mental Health Network (ADMHN) received a grant of $1,609,675 in Neighborhood Stabilization Program (NSP) funds
to acquire and rehabilitate Fox Street Apartments.  The property is located at 5386-5388 S. Fox Street in Littleton, Arapahoe County.  It has 2
buildings with 8 units each, with 8 one bedroom apartments and 8 two bedroom apartments.  One unit will be set aside for an on-site manager
earning up to 120% AMI, and the other 15 units will serve households at 50% AMI or lower.  Some of these apartments will be available to
those who receive services at ADMHN and who have demonstrated their readiness for independent living.  ADMHN management will provide
building supervision, and in particular, support for ADMHN clients to ensure their success in this environment.  Rehab work will include new
boilers and new windows to improve the buildings' energy efficiency.  This contract is undertaken as a State's Direct Action per the Housing and
Economic Recovery Act, 2008 [HERA] (Pub. L. 110-289), Division B, Part III, Vol. 73., No. 194, G. State's Direct Action.

 01/25/2013:  Activity ws originally funded with intention for 1 of the 16 units in this property to be utiliized as a management unit.  At
completion of rehab the property had a large wait list and ADMHI determined to lease all 16 units to LH25 households, leaving no LMMI unit for
on site managment.  Funds previously drawn on LMMI activity have been recategorized into LH25 activity to reflect the correct end
beneficiaries.

Activity Description

5386 - 5388 S. Fox Street Littleton, CO 80120

Location Description:

 This activity was canceled in a previous quarter and is no longer in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-328 Jefferson County Housing Authority (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

08/03/2010 03/10/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-328 Jefferson County Housing Authority (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Jefferson County Housing Authority

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,070,000.00

$1,035,000.00

$1,035,000.00

$1,035,000.00

$1,035,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,035,000.00

Jefferson County Housing Authority $1,035,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Jefferson County Housing Authority (JCHA) received a grant of $1,035,000 in Neighborhood Stabilization Program (NSP) funds to acquire and
rehabilitate Kendall Street Apartments.  The property is located at 3905-4035 Kendall Street in Wheat Ridge, Jefferson  County.  It has 7
buildings with 3 units each, and all are one bedroom apartments with individual entrances.  All 21 units will serve households at or below  50%
AMI and some of these apartments will be available to people who receive services at Jefferson Center for Mental Health and that have
demonstrated their readiness for independent living.  JCHA management will provide building supervision, and JCMH will support their
consumers to ensure their success in this environment.  Rehabilitation work will include new furnaces, windows and doors to improve the
buildings' energy efficiency.  This contract is undertaken as a State's Direct Action per the Housing and Economic Recovery Act, 2008 [HERA]
(Pub. L. 110-289), Division B, Part III, Vol. 73., No. 194, G. State's Direct Action

Activity Description

3905, 3915, 3925, 4005, 4015, 4025, 4035 Kendall St, Wheat Ridge, CO 80033

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        10-328 Jefferson County Housing Authority (25%)
Activity Title:                                             Use B - Acquisition and Rehab MF

 Work was completed on activity and beneficiary information reported by sub-grantee on Jan 30, 2015; unable to be reported earlier due to
ongoing technical issues that were resolved last quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-064 PHVW LLLP - Park Hill Village West  (LH25)
Activity Title:                                             Use E - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

07/29/2014 07/01/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PHVW LLLP

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,150,000.00

$1,150,000.00

$1,150,000.00

$1,150,000.00

$0.00

$1,150,000.00

Program Income Received: $1,150,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        12-064 PHVW LLLP - Park Hill Village West  (LH25)
Activity Title:                                             Use E - Redevelopment

Total Funds Expended: $1,150,000.00

PHVW LLLP $1,150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Park Hill Village West LLLP was awarded $1,150,000 NSP to assist in the development of Park Hill Village West - Phase I, a 156 unit project
that will become part of a larger transit oriented community at the commuter rail stop just west of Colorado Boulevard scheduled for completion
in 2016.   The development will serve families in 1, 2 and 3 bedroom units that are energy efficient and designed to provide many amenities.
Units will have indiviual laundry hookups and the development will have a community room and excercise facility.  The NSP contract is for a $
1,150,000 permanent loan at 4.0% compounding interest with a 40 year term.  The loan will be structured as a cash flow loan to comply with
HUD loan requirements.  The cash flow payments to the State and City will be from 50% of excess cash flow.  In the event cash flow generated
is not sufficient to pay State cash flow loan, deferred developer fee payment will be reduced to allow for payment of State cash flow loan.
When complete the development will serve families at 30%, 40%, 50% and 60% of area median income.  The Denver Housing Authority has
committed 33 project based vouchers to the development and will serve as co general partner.  CHFA has provided a primliminary reservation
on 4% LIHTC's to the development.

Activity Description

4050 Albion Street Denver, CO 80216

Location Description:

 The State of Colorado received program income from Park Hill Village West that we were unable to report in DRGR due to technical errors. The
errors have since been resolved and the funds will be receipted in in the second quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        13-034 Empowerment Program - Odyssey Apts (LH25)
Activity Title:                                             Use E - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        13-034 Empowerment Program - Odyssey Apts (LH25)
Activity Title:                                             Use E - Redevelopment
Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

04/01/2013 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Empowerment Program, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

The Empowerment Program, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        13-034 Empowerment Program - Odyssey Apts (LH25)
Activity Title:                                             Use E - Redevelopment

 NOTE dated 2/7/2014: The activity herein described, originally budgeted to be funded out of BOTH NSP1 funds (here) and NSP3 funds
(separate DRGR action plan and activity) has been revised to allow ALL of the awarded NSP funds for the activity to be funded out of NSP3
only.  Thus, this activity is canceled in NSP1.  HUD and public will find the $189,107.94 de-obligated from this activity in NSP1 program has
been replaced with $189,107.94 of NSP3 dollars originally budgeted for administrative use.  Where possible, the State of Colorado uses its
administration funds conservatively throughout the grant period, allowing for remaining unused administrative funds near the end of the grant
period to be reprogrammed into program activities, using the greatest percentage of awarded funds possible for program costs.

 The Empowerment Program will receive a NSP grant to assist with the pay down of a bridge loan used for building permit fees, tap fees,
construction insurance and construcation loan origination fee. The Odyssey Family Residence is located in the Elyria- Swansea neighborhood in
northeast Denver. Odyssey Family Residences will be a service-enriched permanent supportive housing community that will contain 36 units.
The property will be a three story woodframe elevator building and will be built adjacent to the renovated old school, which will contain 6,000
square feet to be used for Empowerment's programs. The renovation will be financed separately from the apartments. Unit amenities include
air conditioning, internet access, security cameras, limited access entry, a community room, picnic/BBQ area,  playground, on-site manager,
laundry room, computer room, common patio and perimeter fence. Odyssey will be built according to Enterprise Green Communities standards.
Community amenities include proximity to public transportation, including a future light rail station, and on-site services. Empowerment will
offer services to all residents which include programs such as adult education classes, job search and resume writing assistance, social
activities, an on-site social worker, GED assistance, life skills and job readiness programs. This Project is eligible for NSP as a vacant property
and will benefit the State by stabilizing communities through redevelopment activities.  The units will be located within a Division of Housing
(DOH) designated census block group serving one of the areas of greatest need within the State. This activity qualifies under 24 CFR 570.202
and 570.201(a).

Activity Description

4725 High Street Denver, Colorado 80216

Location Description:

 NOTE dated 2/7/2014:
 The activity herein described, originally budgeted to be funded out of BOTH NSP1 funds (here) and NSP3 funds (separate DRGR action plan
and activity) has been revised to allow ALL of the awarded NSP funds for the activity to be funded out of NSP3 only. Thus, this activity is
canceled in NSP1. HUD and public will find the $189,107.94 de-obligated from this activity in the NSP1 program has been replaced with the
increase of $189,107.94 of NSP3 dollars in the activity in that action plan, which were originally budgeted for administrative use. Where
possible, the State of Colorado uses its administration funds conservatively throughout the grant period, allowing for remaining unused
administrative funds near the end of the grant period to be reprogrammed into program activities, using the greatest percentage of awarded
funds possible for program costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        13-038 Del Norte NDC - Village by the Park (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        13-038 Del Norte NDC - Village by the Park (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

08/28/2014 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Del Norte Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

$1,000,000.00

Program Income Received: $1,934,539.09

Total Funds Expended: $1,000,000.00

Del Norte Neighborhood Development Corporation $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        13-038 Del Norte NDC - Village by the Park (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF

 Del Norte Neighborhood Development Corporation ("Del Norte") is awarded an NSP grant of $1,000,000 for the rehabilitation of Village by the
Park Apartments, a 287 unit apartment complex located at 10701 Pecos Street in Northglenn.   The property was built in 1971 and consists of
144 1-BR and 143 2-BR units configured in 24 three-story wood frame and brick buildings.
 The aggregator recently invested $1.5 million in rehabilitation, including all new boiler systems, roofing of 16 buildings, plus air conditioning,
windows and siding on each building.  Each unit has new flooring and a refurbished balcony or patio space. The property also had lead based
paint and asbestos abated.  48 units have been upgraded with new countertops, cabinets, appliances and fixtures.
 The proposed scope of rehab includes replacing the remaining eight (8) roofs, replacing the remaining 216 air handlers, repairing all of the
exterior stairs, the parking lot, renovation of the laundry facilities, leasing office and landscaping, as well as specific unit repairs.  The remaining
units shall be upgraded according to the reserve schedule of capital needs assessment.   All work shall conform to the rehabilitation standard of
Enterprise Green Communities.
 Unit amenities include two swimming pools, a play fountain, a playground, a dog park and on-site laundry facilities. The property is located
across the street from an elementary school, a child care center and an open space park, and is otherwise surrounded by single family homes.
 This Project is eligible for NSP as a foreclosed property and will benefit the State by stabilizing communities through the purchase,
rehabilitation and rental of foreclosed properties. The units are located within a Division of Housing (DOH) designated census block group
serving one of the areas of greatest need within the State. This activity qualifies under 24 CFR 570.202 and 570.201(a). DOH funds would be
used for rehabilitation.

Activity Description

Village By the Park Apartments 10701 Pecos St. Northglenn, CO 80234

Location Description:

 Final monitoring of Village by the Park was done in June 2016. Work on activity has been completed and beneficiaries reported.  Pending
resolution of the monitoring, the activity will be closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14-050 CRHDC - Overland Trail - (LH25) - LOAN
Activity Title:                                             Use B - Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

01/08/2015 05/31/2015

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-050 CRHDC - Overland Trail - (LH25) - LOAN
Activity Title:                                             Use B - Purchase and Rehab MF
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Community Resources and Housing Development Corporation

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,353.00

$246,353.00

$246,353.00

$246,353.00

$0.00

$246,353.00

Program Income Received: $432,198.00

Total Funds Expended: $246,353.00

Community Resources and Housing Development Corporation $246,353.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Resources and Housing Development Corporation (CRHDC) has been awarded a grant of $480,000 and a loan of $432,198 to
assist in the renovation of forty-seven (47) units of multi-family rental housing and a management office at the Overland Trail Apartments
located in the City of Sterling, Logan County.  The property was constructed in 1996 and consists of townhome and flat style units in six
buildings located on 3.8 acres of land.  CRHDC purchased the property from CHFA (using NSP2 funds through the Chicanos Por La Causa
national consortium) in April of 2013.  All the units have either two or three bedrooms.  Planned renovations include installing energy-efficient
heating and cooling systems, new water heaters, new double-paned windows, and improvements to site drainage and landscaping.

Activity Description

1307 ; 1415 Platte Street Sterling, CO 80751

Location Description:
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-050 CRHDC - Overland Trail - (LH25) - LOAN
Activity Title:                                             Use B - Purchase and Rehab MF

 Rehabilitation of Overland Trail Apartments was completed this quarter, and on schedule to complete the lease-up of the vacant units.  Funds
drawn on this activity in previous quarters was in the form of a loan, and covered initial rehabilitation costs. Following the exhaustion of these
funds, the grant funds (in separate DRGR activities) have been drawn to complete the scope of work.
 We anticipate the closeout of the project contract, and the associated DRGR activities, in the coming quarter, including the reporting of
beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

05/13/2014 05/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Resources and Housing Development Corporation

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$273,600.00

$273,600.00

$273,600.00

$273,600.00

$0.00

$273,600.00

Program Income Received: $114,389.07
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF

Total Funds Expended: $273,600.00

Community Resources and Housing Development Corporation $273,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Resources and Housing Development Corporation (CRHDC) has been awarded a grant of $480,000 and a loan of $432,198 to
assist in the renovation of forty-seven (47) units of multi-family rental housing and a management office at the Overland Trail Apartments
located in the City of Sterling, Logan County.  The property was constructed in 1996 and consists of townhome and flat style units in six
buildings located on 3.8 acres of land.  CRHDC purchased the property from CHFA (using NSP2 funds through the Chicanos Por La Causa
national consortium) in April of 2013.  All the units have either two or three bedrooms.  Planned renovations include installing energy-efficient
heating and cooling systems, new water heaters, new double-paned windows, and improvements to site drainage and landscaping.

Activity Description

1307 ; 1415 Platte Street Sterling, CO 80751 Logan County

Location Description:

 Rehabilitation of Overland Trail Apartments was completed this quarter, and on schedule to complete the lease-up of the vacant units.  Funds
drawn this quarter include costs incurred in completion of specific rehabilitation work.
 We anticipate the closeout of the project contract, and the associated DRGR activities, in the coming quarter, including the reporting of
beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LMMH)
Activity Title:                                             Use B -  Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LMMH)
Activity Title:                                             Use B -  Purchase and Rehab MF
Projected Start Date: Projected End Date:

05/13/2014 05/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Resources and Housing Development Corporation

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,400.00

$206,400.00

$206,400.00

$206,400.00

$0.00

$206,400.00

Program Income Received: $0.00

Total Funds Expended: $206,400.00

Community Resources and Housing Development Corporation $206,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Resources and Housing Development Corporation (CRHDC) has been awarded a grant of $480,000 and a loan of $432,198 to
assist in the renovation of forty-seven (47) units of multi-family rental housing and a management office at the Overland Trail Apartments
located in the City of Sterling, Logan County.  The property was constructed in 1996 and consists of townhome and flat style units in six
buildings located on 3.8 acres of land.  CRHDC purchased the property from CHFA (using NSP2 funds through the Chicanos Por La Causa
national consortium) in April of 2013.  All the units have either two or three bedrooms.  Planned renovations include installing energy-efficient
heating and cooling systems, new water heaters, new double-paned windows, and improvements to site drainage and landscaping.

Activity Description

1307 ; 1415 Platte Street Sterling, CO 80751 Logan County

Location Description:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LMMH)
Activity Title:                                             Use B -  Purchase and Rehab MF

 Rehabilitation of Overland Trail Apartments was completed this quarter, and on schedule to complete the lease-up of the vacant units.  Funds
drawn this quarter include costs incurred in completion of specific rehabilitation work.
 We anticipate the closeout of the project contract, and the associated DRGR activities, in the coming quarter, including the reporting of
beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LMMH) - LOAN
Activity Title:                                             Use B - Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

01/08/2015 05/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Resources and Housing Development Corporation

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,845.00

$185,845.00

$185,845.00

$185,845.00

$0.00

$185,845.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-050 CRHDC - Overland Trail (LMMH) - LOAN
Activity Title:                                             Use B - Purchase and Rehab MF

Total Funds Expended: $185,845.00

Community Resources and Housing Development Corporation $185,845.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Resources and Housing Development Corporation (CRHDC) has been awarded a grant of $480,000 and a loan of $432,198 to
assist in the renovation of forty-seven (47) units of multi-family rental housing and a management office at the Overland Trail Apartments
located in the City of Sterling, Logan County.  The property was constructed in 1996 and consists of townhome and flat style units in six
buildings located on 3.8 acres of land.  CRHDC purchased the property from CHFA (using NSP2 funds through the Chicanos Por La Causa
national consortium) in April of 2013.  All the units have either two or three bedrooms.  Planned renovations include installing energy-efficient
heating and cooling systems, new water heaters, new double-paned windows, and improvements to site drainage and landscaping.

Activity Description

1307 ; 1415 Platte Street Sterling, CO 80751
Logan County

Location Description:

 Rehabilitation of Overland Trail Apartments was completed this quarter, and on schedule to complete the lease-up of the vacant units.  Funds
drawn on this activity in previous quarters was in the form of a loan, and covered initial rehabilitation costs. Following the exhaustion of these
funds, the grant funds (in separate DRGR activities) have been drawn to complete the scope of work.
 We anticipate the closeout of the project contract, and the associated DRGR activities, in the coming quarter, including the reporting of
beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14-064 Tabor Grand LLLP - Tabor Grand Apts (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-064 Tabor Grand LLLP - Tabor Grand Apts (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF
Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

10/20/2014 08/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tabor Grand LLLP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$258,000.00

$258,000.00

$258,000.00

$258,000.00

$0.00

$258,000.00

Program Income Received: $670,523.31

Total Funds Expended: $258,000.00

Tabor Grand LLLP $258,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-064 Tabor Grand LLLP - Tabor Grand Apts (LH25)
Activity Title:                                             Use B -  Purchase and Rehab MF

 The Tabor Grand LLLP will receive a $600,000 loan to help pay off a bridge loan for the acquisition of the Tabor Grand Apartments.  The loan
will be at 5.25% for 30 years, with payments from available cash flow.  The Tabor Grand is located in the middle of Leadville's historic
downtown district.  It was built in 1885 and operated as a hotel until 1992, when it was converted to 37 affordable apartments with Low
Income Housing Tax Credits (LIHTC), a $557,500 Urban Development Action Grant (UDAG) granted from HUD to the City of Leadville, (then
loaned to the developer) and a $300,000 CDBG grant from the State to the City (granted to the developer).

 In 2012, the property was foreclosed; because the City had lent the UDAG funds to the project, it was able to redeem it out of foreclosure and
sell it to a local developer.  They secured an allocation of both LIHTC and Historic tax credits to fund the project, but will not continue to own it.
They will instead sell it to a second developer, the Overland Properties Group, which will manage the substantial rehabilitation, plus own and
operate it into the future.  The scope of rehabilitation includes repairs to the roof, brick exterior, windows, and foundation.  The central
domestic hot water boiler will be replaced.  Units will get new E-Star appliances, cabinets, sinks, doors (as needed), fixtures and flooring.  They
will also add an on-site management office, plus laundry facilities on each floor.  There are some environmental issues that will be remediated,
including asbestos and mold.  Lead based paint will be encapsulated.

 Of the 37 units, 5 will be at/below 40% AMI, 11 will be at/below 50% AMI, and the remaining 21 will be at/below 60% AMI.

Activity Description

Tabor Grand Apartments 711 Harrison Ave Leadville, CO 80461

Location Description:

 Final monitoring of Tabor Grand was done this quarter. Work on activity has been completed and beneficiaries will be reported in the next
quarter once the monitoring is closed out.  Pending resolution of the monitoring, the activity will be closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14-064 Tabor Grand LLLP - Tabor Grand Apts (LMMH)
Activity Title:                                             Use B - Purchase and Rehab MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

10/20/2014 08/31/2015

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-064 Tabor Grand LLLP - Tabor Grand Apts (LMMH)
Activity Title:                                             Use B - Purchase and Rehab MF
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Tabor Grand LLLP

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$342,000.00

$342,000.00

$342,000.00

$342,000.00

$0.00

$342,000.00

Program Income Received: $0.00

Total Funds Expended: $342,000.00

Tabor Grand LLLP $342,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Tabor Grand LLLP will receive a $600,000 loan to help pay off a bridge loan for the acquisition of the Tabor Grand Apartments.  The loan
will be at 5.25% for 30 years, with payments from available cash flow.  The Tabor Grand is located in the middle of Leadville's historic
downtown district.  It was built in 1885 and operated as a hotel until 1992, when it was converted to 37 affordable apartments with Low
Income Housing Tax Credits (LIHTC), a $557,500 Urban Development Action Grant (UDAG) granted from HUD to the City of Leadville, (then
loaned to the developer) and a $300,000 CDBG grant from the State to the City (granted to the developer).
 In 2012, the property was foreclosed; because the City had lent the UDAG funds to the project, it was able to redeem it out of foreclosure and
sell it to a local developer.  They secured an allocation of both LIHTC and Historic tax credits to fund the project, but will not continue to own it.
They will instead sell it to a second developer, the Overland Properties Group, which will manage the substantial rehabilitation, plus own and
operate it into the future.  The scope of rehabilitation includes repairs to the roof, brick exterior, windows, and foundation.  The central
domestic hot water boiler will be replaced.  Units will get new E-Star appliances, cabinets, sinks, doors (as needed), fixtures and flooring.  They
will also add an on-site management office, plus laundry facilities on each floor.  There are some environmental issues that will be remediated,
including asbestos and mold.  Lead based paint will be encapsulated.
 Of the 37 units, 5 will be at/below 40% AMI, 11 will be at/below 50% AMI, and the remaining 21 will be at/below 60% AMI.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        14-064 Tabor Grand LLLP - Tabor Grand Apts (LMMH)
Activity Title:                                             Use B - Purchase and Rehab MF

Tabor Grand Apartments 711 Harrison Ave Leadville, CO 80461

Location Description:

 Final monitoring of Tabor Grand was done this quarter. Work on activity has been completed and beneficiaries will be reported in the next
quarter once the monitoring is closed out.  Pending resolution of the monitoring, the activity will be closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15-013 CRHDC - Sol Naciente (LMMI)
Activity Title:                                             Use E - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

02/06/2015 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Resources and Housing Development Corporation

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$499,000.00

$474,000.00

$25,000.00

Program Income Received: $42,486.88
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        15-013 CRHDC - Sol Naciente (LMMI)
Activity Title:                                             Use E - Redevelopment

Total Funds Expended: $499,000.00

Community Resources and Housing Development Corporation $499,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Resources and Housing Development Corporation (CRHDC) will receive a NSP grant to assist with the construction of Sol Naciente
Agricultural Worker Housing located in Fort Morgan, Colorado.  Sol Naciente will consist of 50 units, with one unit set aside as a Manager's unit.
The units are designed to accommodate large families. The 49 income-restricted units will be for agricultural workers earning less that 60% of
Area Median Income (AMI). USDA Rural Development will provide rental assistance for the 49 units and tenants will pay 30% of their household
income for rent.  Construction will meet Enterprise Green Communities standards. Other amenities provided on-site include a community center,
laudry room, playground and storage area for tenants' use.  The property is located close to shoppping and services which include a grocery
store, hardware store, the Salud Family Health Center, a Migrant Head Start school, and Morgan County Social Services. Employers such as
Cargill Meat Solutions and other smaller agricultural employers are located within a mile or two of the property.

Activity Description

820 E Beaver Ave, Fort Morgan CO 80701

Location Description:

 Sol Naciente completed construction last quarter, and held a ribbon-cutting and grand opening ceremony on May 12, 2016.
 Lease-up was completed and occupancy stabilized early in the quarter. Monitoring of the project began in August, and a follow-up visit is
scheduled for October, after which the monitoring and contract will be ready for closeout.  Following successful completion the final $1,000 will
be drawn, as well as beneficiaries and addresses reported before closing out the contract and reporting the activity as completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        16-049 Aurora HA - Westerly Creek 3 (LH25)
Activity Title:

Activity Type: Activity Status:



679

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        16-049 Aurora HA - Westerly Creek 3 (LH25)
Activity Title:
Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        16-049 Aurora HA - Westerly Creek 3 (LH25)
Activity Title:

 Housing Authority of City of Aurora will receive this Grant to assist with the construction of Villages at Westerly Creek 3 (VWC3). The Project is
the third and final Phase of the redevelopment of the former public housing development, Buckingham Gardens. VWC3 will include 24 senior
one bedroom flats and 50 family townhomes and flat type rental units with one, two, three and four bedrooms around a park-like opent space.
The units will be affordable to households earning up to 60% of Area Median Income (AMI) and include six new public housing units for
households earning up to 30% AMI. VWC3 is adjacent to the Westerly Creek walking/biking path that connects to Expo Park, with many
outdoor reacreational activities and community center. This activity contains funds for the LH25 portion of the VWC3 project; the LMMI portion
is activity #16-049 Aurora Housing Authority - Westerly Creek 3 (LMMH).
 This Project is eligible for NSP as a vacant property and will benefit the State by stabilizing communities through redevelopment activities. The
units will be located within a Division of Housing (DOH) designated census block group serving one of the areas of greatest need within the
State. This activity qualifies under 24 CFR 570.202 and 570.201(a).

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        16-049 Aurora HA - Westerly Creek 3 (LMMH)
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        16-049 Aurora HA - Westerly Creek 3 (LMMH)
Activity Title:
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Authority of City of Aurora will receive this Grant to assist with the construction of Villages at Westerly Creek 3 (VWC3). The Project is
the third and final Phase of the redevelopment of the former public housing development, Buckingham Gardens. VWC3 will include 24 senior
one bedroom flats and 50 family townhomes and flat type rental units with one, two, three and four bedrooms around a park-like opent space.
The units will be affordable to households earning up to 60% of Area Median Income (AMI) and include six new public housing units for
households earning up to 30% AMI. VWC3 is adjacent to the Westerly Creek walking/biking path that connects to Expo Park, with many
outdoor reacreational activities and community center. This activity contains funds for the LMMI portion of the VWC3 project; the LH25 portion
is activity #16-049 Aurora Housing Authority - Westerly Creek 3 (LH25).
 This Project is eligible for NSP as a vacant property and will benefit the State by stabilizing communities through redevelopment activities. The
units will be located within a Division of Housing (DOH) designated census block group serving one of the areas of greatest need within the
State. This activity qualifies under 24 CFR 570.202 and 570.201(a).

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Holding for Reprogrammable PI (LH25)
Activity Title:                                             Eligible Uses B and E
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        Holding for Reprogrammable PI (LH25)
Activity Title:                                             Eligible Uses B and E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

04/26/2013 03/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Colorado Department of Local Affairs, Division of Housing

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Colorado Department of Local Affairs, Division of Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a holding pool for Program Income funds returned to the State of Colorado by NSP1 grantees following the sale of single family
homes in originally funded projects.  Funds returned to the State will be reprogrammed into new activities following the completion of the
standard DOH application process and contracts are executed for the projects selected.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        Holding for Reprogrammable PI (LH25)
Activity Title:                                             Eligible Uses B and E

TBD statewide

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Holding for Reprogrammable PI (LMMH)
Activity Title:                                             Eligible Uses B and E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

01 Multi-family Acquisition and Rehab

Projected Start Date: Projected End Date:

04/26/2013 03/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Colorado Department of Local Affairs, Division of Housing

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        Holding for Reprogrammable PI (LMMH)
Activity Title:                                             Eligible Uses B and E

Total Funds Expended: $0.00

Colorado Department of Local Affairs, Division of Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a holding pool for Program Income funds returned to the State of Colorado by NSP1 grantees following the sale of single family
homes in originally funded projects.  Funds returned to the State will be reprogrammed into new activities following the completion of the
standard DOH application process and contracts are executed for the projects selected.

Activity Description

TBD Statewide

Location Description:

 This activity is in the process of being closed out. Outstanding beneficiary data will be reported next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        State Administration
Activity Title:                                             Use - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

06 Program Administration

Projected Start Date: Projected End Date:

10/06/2008 03/10/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        State Administration
Activity Title:                                             Use - Administration
N/A EXEMPT

Primary Responsible Organization:

Colorado Department of Local Affairs, Division of Housing

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,233,061.00

$3,233,061.00

$3,233,061.00

$2,233,931.51

$2,110,593.42

$123,338.09

Program Income Received: $55,257.45

Total Funds Expended: $2,233,931.51

Colorado Department of Local Affairs, Division of Housing $2,233,931.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The Colorado Department of Local Affairs, Division of Housing's number one priority for this fiscal year is implementing the federal
Neighborhood Stabilization Program (NSP). The NSP is part of the Housing and Economic Recovery Act recently adopted by Congress. Colorado
ranks 19th in foreclosures and was awarded $34,013,566. This money needs to be committed and spent on eligible projects within an eighteen
month period which began when Colorado's NSP plan was approved by HUD March 10, 2009.

The Colorado NSP will target areas of the state that have been hit the hardest by foreclosures. Important facets of this plan include integration
with local efforts, leveraging of public funds with innovative financing, accessing Real Estate Owned (REO) properties for a discounted purchase
price, providing quality pre-and post purchase counseling, vacant land-banking/reutilization, and public private partnerships.

DOLA/DOH will employ strategies to absorb inventory and stabilize the market through homeownership. It will also purchase as many
multifamily properties as possible and make those units available to renter households with incomes at 50% AMI or less, and, in certain
instances, remove blight and develop vacant parcels of land for households with incomes at or below 50% AMI.

DOLA/DOH will pass the low-income set-aside requirement on to its subgrantees and will also meet this requirement through acquisition and
rehabilitation of multifamily structures.

Activity Description
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Grant Number:              B-08-DN-08-0001
Grantee :                       Colorado

Award Date: Grant Authorized Amount: $37,918,555.00 Estimated PI/RL Funds: $15,522,607.96

Grantee Activity Number:                        State Administration
Activity Title:                                             Use - Administration

Colorado Department of Local Affairs, Division of Housing ("DOLA/DOH") analyzed HUD and local data to determine those areas most highly
impacted by foreclosures.  According to HUD's analysis of foreclosure and abandonment risk factors, areas of greatest need include Adams,
Arapahoe, Broomfield, Denver, Douglas, Jefferson, Pueblo and Weld Counties and the Cities of Aurora and Colorado Springs.

Location Description:

 Funds drawn on the State Administration activity cover costs incurred in the administration of the program over the past fiscal year, as well as
costs atrributed to the contract closeout underway with completed grant/loan contract receipient organizations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The data gathered in Connecticut reveals there are approximately 71,000 active
sub-prime mortgages, with outstanding loan balances totaling more than $15 billion. Over 8% of these mortgages are seriously
delinquent (over 90 days) and about 21,000 adjustable rate sub-prime mortgages will reset to a higher interest rate between
October of 2007 and 2009. These mortgages are concentrated in communities with a higher than average number of low- and
moderate-income households, minority households and affordable single-family housing. The areas of greatest need include the
following communities: Bridgeport, Waterbury, New Haven, Hartford, New Britain, Meriden and Stamford and second tier
communities include: New London, Norwich and Danbury. These areas were chosen because they were considered to have the
greatest percentage of home foreclosures; the highest percentage of homes financed by a sub-prime mortgage related loan; and
were identified by the State as likely to face a significant rise in the rate of home foreclosures. A large number of borrowers took
adjustable rate mortgages with a low initial interest rate that reset to a much higher interest rate within a two to three year
period. These borrowers anticipated refinancing prior to their monthly payments increasing. However, refinancing is now often
not available due to the tightening of credit standards. As a result many borrowers are now exposed to significant payment
increases and possible default.  Distribution and and Uses of Funds :  It is the State of Connecticut's belief that by targeting those
communities with the "greatest need", and working with them to identify and target specific neighborhoods, we can be successful
in having the greatest impact on stabilization overall. The State has determined that the most appropriate way to use these
limited resources is to initially allocate the majority of its NSP funding to top tier communities in a non-competitive formula.
Second tier communities have been selected for funding through a competitive rating and ranking process. Second tier
communities have also been evaluated and awarded based upon the following additional criteria: geographical distribution, racial
integration and leveraging of NSP funds. The demonstrated need, combined with the ability to have a significant impact in these
communities, justifies the targeted investment in the aforementioned communities at this time. NSP communities are expected to
build on existing neighborhood strategies and utilize local public and private partnerships to enhance their capacity to acquire,
rehabilitate, finance, and market available properties. As part of Connecticut's recovery program, the State initiated a refinancing
program to assist borrowers who used a sub-prime mortgage for a housing purchase, as well as develop mortgage programs that
can serve as a reasonable substitute for the credit once available through the sub-prime mortgage market. The CT FAMLIES
Program was designed to implement that recommendation, "New Programs to Address Sub-Prime Crisis in Connecticut".
Connecticut also offers newer programs to specifically address the sub-prime crisis such as: the EMAP provides financial
assistance for up to five years to Connecticut homeowners suffering from a temporary financial hardship, who have fallen behind
on their mortgage payments, and have received a notice of foreclosure action from their lender and the HERO loan program
which aims toward owner relief through the purchase of mortgages directly from lenders and the modification of those
mortgages into affordable plans. In addition, Governor Rell has urged the HUD Secretary to temporarily modify the regular
Community Development Block Grant program to allow those cities and towns not receiving NSP funds to undertake similar
activities and expand income limits to address the sub-prime crisis within their communities. The State will further attempt to
address neighborhood stabilization in small towns through the 2009 Small Cities CDBG funding round. Priority status will be given
to communities which seek to address NSP-related activities such as, purchase and rehabilitation of foreclosed or abandoned
properties, within existing CDBG rules and regulations. The State is limiting administration to 7.5% of the total NSP grant award,
thus making more dollars available for program activities. The State will use program income and recaptured funds to reward
performance.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,858,118.54

$32,543,385.00

$29,648,795.67

$27,513,168.75

$23,856,452.78

$3,656,715.97
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Program Income Received: $4,845,044.84

Total Funds Expended: $27,582,236.90

Match Contribution: $6,223,094.55

Overall Progress Narrative:

 In Bridgeport, one unit has been rented (123 Read Street - Unit 2).
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-09-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

NS0902015001

NS0902015002

NS0902034001

NS0902034002

NS0902064001

NS0902064002

NS0902080001

NS0902080002

NS0902089001

NS0902089002

NS0902089003

NS0902089004

NS0902093001

NS0902093002

NS0902095001

NS0902095002

NS0902104001

NS0902104002

NS0902135001

NS0902135002

Acq./Rehab.:
Bridgeport
Acq./Rehab.:
Bridgeport
Acq./Rehab.:
Danbury
Acq./Rehab:
Danbury
Acq./Rehab.:
Hartford
Acq./Rehab.:
Hartford
Acq./Rehab.:
Meriden
Acq./Rehab.:
Meriden
Acq./Rehab.:
New Britain
Acq./Rehab.:
New Britain
Acq./Rehab.:
MF City of New
Britain
Acq./Rehab:
MF, City of New
Britain
Acq./Rehab.:
New Haven
Acq./Rehab.:
New Haven
Acq./Rehab.:
New London
Acq./Rehab.:
New London
Acq./Rehab.:
Norwich
Acq./Rehab.:
Norwich
Acq./Rehab.:
Stamford
Acq./Rehab.:
Stamford

$29,853,118.54 $23,893,150.53 $3,656,715.97

$2,951,257.00 $2,390,442.34 $490,366.85

$1,015,500.00 $718,132.61 $0.00

$565,751.00 $565,751.00 $0.00

$262,149.00 $262,149.00 $0.00

$1,527,185.47 $1,106,919.78 $420,265.69

$997,631.00 $997,631.00 $0.00

$1,114,161.54 $998,020.97 $116,140.57

$620,770.56 $620,770.56 $0.00

$1,430,983.65 $814,756.25 $334,790.18

$692,075.00 $544,906.47 $135,247.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,938,458.00 $2,084,075.63 $854,382.37

$989,180.00 $979,618.02 $9,561.98

$641,730.77 $545,520.92 $96,209.85

$291,429.98 $289,329.08 $2,100.90

$402,643.05 $402,643.05 $0.00

$427,206.95 $427,206.95 $0.00

$1,027,853.24 $870,298.15 $146,315.05

$2,365,315.04 $1,572,320.56 $135,432.87
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-09-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition

Acquisition

Acquisition

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration
Demolition

Demolition
Demolition
Demolition

Demolition

Demolition
Demolition

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

NS0902151001

NS0902151002

NS0902151004

NS0901015001

NS0901034001

NS0901064001

NS0901080001

NS0901089001

NS0901093001

NS0901095001

NS0901104001

NS0901135001

NS0901151001

NS0901170001
NS0905015001

NS0905064001
NS0905080001
NS0905089001

NS0905093001

NS0905135001
NS0905151001

NS0903095001

NS0903135001

NS0903151001

Acq./Rehab.:
Waterbury
Acq./Rehab.:
Waterbury
Acq./Rehab.:
MF, City of
Waterbury
Admin - Local:
Bridgeport
Admin - Local:
Danbury
Admin - Local:
Hartford
Admin - Local:
Meriden
Admin - Local:
New Britain
Admin - Local:
New Haven
Admin - Local:
New London
Admin - Local:
Norwich
Admin - Local:
Stamford
Admin - Local:
Waterbury
Admin - State
Demo:
Bridgeport
Demo: Hartford
Demo: Meriden
Demo: New
Britain
Demo: New
Haven
Demo: Stamford
Demo:
Waterbury
Financing Mech.:
New London
Financing Mech.:
Stamford
Financing Mech.:
Waterbury

$260,981.00 $260,981.00 $0.00

$2,757,811.70 $2,757,811.70 $0.00

$253,221.00 $253,221.00 $0.00

$195,167.50 $181,027.32 $3,924.01

$39,950.00 $39,950.00 $0.00

$158,529.49 $130,550.00 $27,979.49

$91,452.24 $85,000.00 $6,452.24

$111,103.25 $68,308.12 $19,696.11

$154,500.00 $128,751.00 $25,749.00

$18,093.36 $18,000.00 $93.36

$38,000.00 $38,000.00 $0.00

$213,086.00 $117,289.50 $72,060.71

$108,805.80 $108,805.80 $0.00

$866,591.68 $662,803.02 $194,979.53

$467,627.00 $467,627.00 $0.00

$115,307.00 $115,307.00 $0.00
$81,208.47 $81,208.47 $0.00

$46,500.00 $6,500.00 $0.00

$16,744.00 $16,744.00 $0.00

$38,688.61 $28,472.44 $10,216.17

$105,180.50 $105,180.50 $0.00

$15,000.00 $15,000.00 $0.00

$39,578.85 $39,578.85 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-09-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

NS0906015001

NS0906015002

NS0906064001

NS0906064002

NS0906135001

NS0906151001

Redevelopment:
Bridgeport
Redevelopment:
Bridgeport
Redevelopment:
Hartford
Redevelopment:
Hartford
Redevelopment:
Stamford
Redevelopment:
Waterbury

$1,033,890.91 $605,763.24 $85,276.49

$1,375,000.00 $966,278.23 $399,467.97

$194,507.54 $124,500.00 $70,007.54

$280,000.00 $280,000.00 $0.00

$515,311.39 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        NS0901015001
Activity Title:                                             Admin - Local: Bridgeport

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bridgeport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,167.50

$195,167.50

$184,951.33

$184,951.33

$181,027.32

$3,924.01

Program Income Received: $51,528.17
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901015001
Activity Title:                                             Admin - Local: Bridgeport

Total Funds Expended: $184,951.33

City of Bridgeport $184,951.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income admin for sale of 3 properties $26,015.30

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901034001
Activity Title:                                             Admin - Local: Danbury

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Danbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901034001
Activity Title:                                             Admin - Local: Danbury
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,950.00

$39,950.00

$39,950.00

$39,950.00

$39,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,950.00

City of Danbury $39,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 ALL ADMIN MONEY HAS BEEN DRAWNDOWN AS PROJECT IS NOW COMPLETED

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901064001
Activity Title:                                             Admin - Local: Hartford

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901064001
Activity Title:                                             Admin - Local: Hartford
Projected Start Date: Projected End Date:

02/13/2009 03/31/2017

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hartford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,529.49

$158,529.49

$158,529.49

$158,529.49

$130,550.00

$27,979.49

Program Income Received: $27,979.49

Total Funds Expended: $158,529.49

City of Hartford $158,529.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Hartford has now drawn down and expended all admin funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901080001
Activity Title:                                             Admin - Local: Meriden

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Meriden

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,452.24

$91,452.24

$91,452.24

$91,452.24

$85,000.00

$6,452.24

Program Income Received: $6,452.24

Total Funds Expended: $91,452.24

City of Meriden $91,452.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901080001
Activity Title:                                             Admin - Local: Meriden

 Meriden expended $4636.02 in admin during the quarter.
 Meriden received $2876.65 in program income for the sale of 167 Hobart Street.
 The total should now be $6452.24 for the sale of 167 Hobart, 78 Franklin STreet ($2979.40) and 41 Britannia STreet ($596.19)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901089001
Activity Title:                                             Admin - Local: New Britain

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Britain

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,103.25

$111,103.25

$111,103.25

$88,004.23

$68,308.12

$19,696.11

Program Income Received: $21,712.90
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901089001
Activity Title:                                             Admin - Local: New Britain

Total Funds Expended: $88,004.23

City of New Britain $88,004.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 New Britain received $6841.22 in program income admin funds for the sale of 125 Lincoln Street.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901093001
Activity Title:                                             Admin - Local: New Haven

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 03/09/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Haven

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901093001
Activity Title:                                             Admin - Local: New Haven
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,500.00

$154,500.00

$154,500.00

$154,500.00

$128,751.00

$25,749.00

Program Income Received: $25,749.00

Total Funds Expended: $154,500.00

City of New Haven $154,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 $5480.55 in program income admin for 76 perkins street from previous quarter needs to bemoved from Admin to Program Income LMMI. The
City of New Haven wanted all program income to go into LMMI. DRGR error in LMMI will not allow access yet.
 The city expended $8589.00 in admin funds this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901095001
Activity Title:                                             Admin - Local: New London

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901095001
Activity Title:                                             Admin - Local: New London
NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 03/09/2017

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New London

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,093.36

$18,093.36

$18,093.36

$18,093.36

$18,000.00

$93.36

Program Income Received: $0.00

Total Funds Expended: $18,093.36

City of New London $18,093.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 New London expended $4360.55 in admin funds for the quarter

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901095001
Activity Title:                                             Admin - Local: New London

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901104001
Activity Title:                                             Admin - Local: Norwich

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Norwich

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,000.00

$38,000.00

$38,000.00

$38,000.00

$38,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,000.00

City of Norwich $38,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901104001
Activity Title:                                             Admin - Local: Norwich

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The city of Norwich reported $7909.24 in admin funds being expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901135001
Activity Title:                                             Admin - Local: Stamford

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Stamford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$213,086.00

$213,086.00

$213,086.00

$189,350.21
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901135001
Activity Title:                                             Admin - Local: Stamford

Program Funds Drawdown:

Program Income Drawdown:

$117,289.50

$72,060.71

Program Income Received: $67,627.92

Total Funds Expended: $164,341.46

City of Stamford $164,341.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Stamford expended $11,483.48 in admin for this quarter.  It was requested in a draw down that was not processed until after the quarter
ended so it was not reflected in draw downs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901151001
Activity Title:                                             Admin - Local: Waterbury

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901151001
Activity Title:                                             Admin - Local: Waterbury
Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,805.80

$108,805.80

$108,805.80

$108,805.80

$108,805.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $108,805.80

City of Waterbury $108,805.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 City will not be requesting the remaining $5,000. The approved budget line item for Waterbury admin is $108,805.80

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0901170001
Activity Title:                                             Admin - State

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901170001
Activity Title:                                             Admin - State
Administration Under Way

Project Number: Project Title:

NS0901 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

State of Connecticut

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$866,591.68

$866,591.68

$856,375.89

$821,084.80

$626,105.27

$194,979.53

Program Income Received: $240,506.68

Total Funds Expended: $796,537.83

State of Connecticut $796,537.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The state/DECD received $1112.11 in program income admin funds from the sale of 15 Konomoc street in New London.
 The state/DECD received $6851.22 in program income admin funds from the sale of 125 Lincoln Street in New Britain.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0901170001
Activity Title:                                             Admin - State

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0902015001
Activity Title:                                             Acq./Rehab.: Bridgeport

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bridgeport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,951,257.00

$2,951,257.00

$2,951,257.00

$2,880,809.19

$2,390,442.34

$490,366.85

Program Income Received: $927,507.15

Total Funds Expended: $2,880,809.19

City of Bridgeport $2,880,809.19

Match Contributed: $173,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902015001
Activity Title:                                             Acq./Rehab.: Bridgeport

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 1 unit rented (12 Armstrong Place, Unit 2).

Activity Progress Narrative:

Address City State Zip Status Accept
507 Evers Street
69 Fern Street
145 City View Avenue
1708 Boston Ave.
438 Queen Street
530 East Washington Avenue
354 Lynne Place
574 Birmingham Street
9 Alpine Street
12 Armstrong Place, Unit 2

Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06610
06606
06606
06604
06606
06608
06610
06606
06610
06608

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
Y

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902015002
Activity Title:                                             Acq./Rehab.: Bridgeport

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bridgeport

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902015002
Activity Title:                                             Acq./Rehab.: Bridgeport
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,015,500.00

$1,015,500.00

$1,015,500.00

$718,132.61

$718,132.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $876,131.63

City of Bridgeport $876,131.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 One unit was rented (123 Read Street, Unit 2).

Activity Progress Narrative:

Address City State Zip Status Accept
27-29 Columbia Court
313 East Washington Avenue
123 Read Street
123 Read Street, Unit 2

Bridgeport
Bridgeport
Bridgeport
Bridgeport

Connecticut
Connecticut
Connecticut
Connecticut

06604
06608
06607
06607

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC

N/A
N/A
Y
Y

1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902034001
Activity Title:                                             Acq./Rehab.: Danbury

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902034001
Activity Title:                                             Acq./Rehab.: Danbury
NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Danbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,065,751.00

$565,751.00

$565,751.00

$565,751.00

$565,751.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $565,751.00

City of Danbury $565,751.00

Match Contributed: $134,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project completed

Activity Description

Location Description:

 Project completed - units rehabilitatied and rented

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902034001
Activity Title:                                             Acq./Rehab.: Danbury

Address City State Zip Status Accept
15 Scuppo Road Unit # 1501 Danbury Connecticut 06811 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NS0902034002
Activity Title:                                             Acq./Rehab: Danbury

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Danbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,149.00

$262,149.00

$262,149.00

$262,149.00

$262,149.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $262,149.00

City of Danbury $262,149.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902034002
Activity Title:                                             Acq./Rehab: Danbury

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity has closed and the unit completed and rented

Activity Progress Narrative:

Address City State Zip Status Accept
97 Park Avenue #43B Danbury Connecticut 06810 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NS0902064001
Activity Title:                                             Acq./Rehab.: Hartford

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hartford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$16,737,185.47

$1,527,185.47

$1,527,185.47

$1,527,185.47

$1,106,919.78
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902064001
Activity Title:                                             Acq./Rehab.: Hartford

Program Income Drawdown: $420,265.69

Program Income Received: $468,934.44

Total Funds Expended: $1,527,185.47

City of Hartford $1,527,185.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Five (5) properties (116 Preston Street, 270 Capen Street, 145 Granby Street, 61 Wilbur Street, and 69 Pliny Street) have been sold to income-
eligible buyers.

Activity Progress Narrative:

Address City State Zip Status Accept
116 Preston Street
61 Wilbur Street
270 Capen Street
145 Granby Street
69 Pliny Street

Hartford
Hartford
Hartford
Hartford
Hartford

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06114
06106
06112
06112
06120

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902064002
Activity Title:                                             Acq./Rehab.: Hartford

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 03/31/2017

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902064002
Activity Title:                                             Acq./Rehab.: Hartford
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

City of Hartford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$997,631.00

$997,631.00

$997,631.00

$997,631.00

$997,631.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $997,631.00

City of Hartford $997,631.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 308 Capen Street was sold to and occupied by an income-eligible family.

Activity Progress Narrative:

Address City State Zip Status Accept
18 Lincoln Street
100 Roslyn Street
19 Marion Street

Hartford
Hartford
Hartford

Connecticut
Connecticut
Connecticut

06106
06106
06106

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        NS0902080001
Activity Title:                                             Acq./Rehab.: Meriden
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902080001
Activity Title:                                             Acq./Rehab.: Meriden
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Meriden

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,614,161.54

$1,114,161.54

$1,114,161.54

$1,114,161.54

$998,020.97

$116,140.57

Program Income Received: $116,140.57

Total Funds Expended: $1,114,161.54

City of Meriden $1,114,161.54

Match Contributed: $182,477.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902080001
Activity Title:                                             Acq./Rehab.: Meriden

 Meriden expended $26,420.46 in LMMI acquisition and rehab funds.
 Meriden received $51,779.79 in program income for LMMI for the sale of 167 Hobart Street.
 167 Hobart Street is now occupied. It is a Homeowner rental property. The homeowner unit is the LMMI unit and will be listed under this
activity. The rental unit is LMH and is listed under the LMH activity seperately.
 57 Britannia is 2 unit homeowner rental unit is now  occupied.

Activity Progress Narrative:

Address City State Zip Status Accept
41-43 Britannia Street
36 Twiss Street
167 Hobart Street
62-64 Lewis Avenue
78-80 Lewis Avenue
78 Franklin Street
57 Britannia Street Unit 1
57 Britannia Street Unit 2

Meriden
Meriden
Meriden
Meriden
Meriden
Meriden
Meriden
Meriden

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06450
06450
06450
06450
06450
06450
06450
06450

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902080002
Activity Title:                                             Acq./Rehab.: Meriden

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Meriden

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$620,770.56

$620,770.56

$620,770.56

$620,770.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902080002
Activity Title:                                             Acq./Rehab.: Meriden

Program Funds Drawdown:

Program Income Drawdown:

$620,770.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $620,770.56

City of Meriden $620,770.56

Match Contributed: $303,330.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Meriden expended $77,986.08 in LMH acquisition and rehab funds this quarter.
 167 Hobart STreet is now occupied. It is a homeowner rental unit. The rental unit is the LMH unit listed in this activity.  The owner unit is listed
seperately in LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0902089001
Activity Title:                                             Acq./Rehab.: New Britain

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 03/09/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902089001
Activity Title:                                             Acq./Rehab.: New Britain
NSP Only - LMMI N/A

Primary Responsible Organization:

City of New Britain

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,030,983.65

$1,430,983.65

$1,430,983.65

$1,149,546.43

$814,756.25

$334,790.18

Program Income Received: $390,832.56

Total Funds Expended: $1,149,546.43

City of New Britain $1,149,546.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 New Britain received $123,142,124.07 in program income LMMI funds for the sale of 125 Lincoln Street. Program income for admin for the
state and city have been placed in their QPR admin activfities for the quarter as well.

Activity Progress Narrative:

Address City State Zip Status Accept
144 Winthrop Street
44 Greenwood Street
125 Lincoln Street

New Britain
New Britain
New Britain

Connecticut
Connecticut
Connecticut

06052
06051
06052

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NS0902089002
Activity Title:                                             Acq./Rehab.: New Britain
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902089002
Activity Title:                                             Acq./Rehab.: New Britain

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 03/09/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Britain

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$692,075.00

$692,075.00

$692,075.00

$680,153.51

$544,906.47

$135,247.04

Program Income Received: $0.00

Total Funds Expended: $680,153.51

City of New Britain $680,153.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Rehabilitation of 10 & 24 Grand Street has been completed, and both properties have been occupied.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902089002
Activity Title:                                             Acq./Rehab.: New Britain

Address City State Zip Status Accept
10 Grand Street
24 Grand Street

New Britain
New Britain

Connecticut
Connecticut

06052
06052

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        NS0902089003
Activity Title:                                             Acq./Rehab.:  MF City of New Britain

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Britain

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $86,266.42

Total Funds Expended: $23,112.09

City of New Britain $23,112.09

Match Contributed: $0.00



719

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902089003
Activity Title:                                             Acq./Rehab.:  MF City of New Britain

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 2 units 68 Booth Street (Multifamily LMMI) are now occupied.  Totals should read 1 property and two units.  Keep getting error message that
totals don't match.

Activity Progress Narrative:

Address City State Zip Status Accept
68 Booth Street New Britain Connecticut 06053 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NS0902089004
Activity Title:                                             Acq./Rehab:  MF, City of New Britain

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Britain

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902089004
Activity Title:                                             Acq./Rehab:  MF, City of New Britain

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,208.91

City of New Britain $46,208.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 4 units of LMH Multifamily are now occupied at 68 Booth Street.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0902093001
Activity Title:                                             Acq./Rehab.: New Haven

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902093001
Activity Title:                                             Acq./Rehab.: New Haven
Primary Responsible Organization:

City of New Haven

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,938,458.00

$2,938,458.00

$2,938,458.00

$2,938,458.00

$2,084,075.63

$854,382.37

Program Income Received: $854,382.37

Total Funds Expended: $2,938,458.00

City of New Haven $2,938,458.00

Match Contributed: $1,084,167.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A two-family house (106-108 Peck Street) was sold to an income eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
30 Bassett Street
23 Bassett Street
57 Truman Street
76 Perkins St.
148 Lloyd Street
108 Read Street
106-108 Peck Street

New Haven
New Haven
New Haven
New Haven
New Haven
New Haven
New Haven

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06511
06511
06519
06513
06513
06511
06513

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1

Activity Location:



722

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902093002
Activity Title:                                             Acq./Rehab.: New Haven

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Haven

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$989,180.00

$989,180.00

$989,180.00

$989,180.00

$979,618.02

$9,561.98

Program Income Received: $9,561.98

Total Funds Expended: $989,180.00

City of New Haven $989,180.00

Match Contributed: $319,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 212 Dover Street was sold to an income-eligible buyer.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902093002
Activity Title:                                             Acq./Rehab.: New Haven

Address City State Zip Status Accept
24 Read Street
212 Dover Street

New Haven
New Haven

Connecticut
Connecticut

06511
06513

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        NS0902095001
Activity Title:                                             Acq./Rehab.: New London

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 03/09/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New London

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,411,730.77

$641,730.77

$641,730.77

$641,730.77

$545,520.92

$96,209.85

Program Income Received: $67,329.13

Total Funds Expended: $641,730.77

City of New London $641,730.77

Match Contributed: $1,022,141.77
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902095001
Activity Title:                                             Acq./Rehab.: New London

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 25 South Ledyard Street was sold to an income-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
317 Connecticut Ave.
94 Williams St.
35 West St.
62 W. Coit St.
13 Brainard Street
36 Belden Street
69 West Street
15 Konomoc Street
25 South Ledyard Street

New London
New London
New London
New London
New London
New London
New London
New London
New London

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06320
06320
06320
06320
06320
06320
06320
06320
06320

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
Y

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902095002
Activity Title:                                             Acq./Rehab.: New London

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 03/09/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New London

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902095002
Activity Title:                                             Acq./Rehab.: New London
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,429.98

$291,429.98

$291,429.98

$291,429.98

$289,329.08

$2,100.90

Program Income Received: $31,074.98

Total Funds Expended: $291,429.98

City of New London $291,429.98

Match Contributed: $220,581.73

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 77 Belden Street (a two-family house) was sold to an income-eligible family.

Activity Progress Narrative:

Address City State Zip Status Accept
18 Cape Ann Court New London Connecticut 06320 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NS0902104001
Activity Title:                                             Acq./Rehab.: Norwich

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902104001
Activity Title:                                             Acq./Rehab.: Norwich
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Norwich

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,182,643.05

$402,643.05

$402,643.05

$402,643.05

$402,643.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $402,643.05

City of Norwich $402,643.05

Match Contributed: $1,063,927.74

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Norwich expended $1973.06 in LMMI funds.

Activity Progress Narrative:

Address City State Zip Status Accept
45-47 Division Street, Unit 1
155 Boswell Avenue
39 Oakridge Street
45-47 Division St., Unit 2
122 Prospect St.

Norwich
Norwich
Norwich
Norwich
Norwich

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06360
06360
06360
06360
06360

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902104002
Activity Title:                                             Acq./Rehab.: Norwich

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Norwich

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$427,206.95

$427,206.95

$427,206.95

$427,206.95

$427,206.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $427,206.95

City of Norwich $427,206.95

Match Contributed: $88,755.31

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Apartment #2 of 154 Prospect Street (4-family house) was occupied.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902104002
Activity Title:                                             Acq./Rehab.: Norwich

Address City State Zip Status Accept
45-47 Division Street, Unit 3
500 Boswell Avenue Unit 1
500 Boswell Avenue Unit  2
500 Boswell Avenue Unit 3
500 Boswell Avenue Unit 4

Norwich
Norwich
Norwich
Norwich
Norwich

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06360
06360
06360
06360
06360

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902135001
Activity Title:                                             Acq./Rehab.: Stamford

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Stamford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,027,853.24

$1,027,853.24

$1,027,853.24

$1,016,613.20

$870,298.15

$146,315.05

Program Income Received: $311,797.39

Total Funds Expended: $1,016,613.20

City of Stamford $1,016,613.20
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902135001
Activity Title:                                             Acq./Rehab.: Stamford
Match Contributed: $170,125.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A single-family home (100 Maple Avenue) was sold to an income-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1046 East Main Street, Unit
13-C-3
100 Maple Avenue

Stamford

Stamford

Connecticut

Connecticut

06904

06902

Address Not Submitted to GSC

Address Matched against GSC

N/A

Y

1

1

Activity Location:

Grantee Activity Number:                        NS0902135002
Activity Title:                                             Acq./Rehab.: Stamford

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Stamford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$2,365,315.04

$2,365,315.04

$2,365,315.04
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902135002
Activity Title:                                             Acq./Rehab.: Stamford
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,707,753.43

$1,572,320.56

$135,432.87

Program Income Received: $910,857.81

Total Funds Expended: $1,707,753.43

City of Stamford $1,707,753.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 One unit (38 Ann Street, Unit 1) has been rented.

Activity Progress Narrative:

Address City State Zip Status Accept
58 Liberty St., Unit 4
38 Ann Street, Unit 2
38 Ann Street, Unit 3
38 Ann Street, Unit 1

Stamford
Bridgeport
Stamford
Stamford

Connecticut
Connecticut
Connecticut
Connecticut

06902-4735
06902
06902
06902

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0902151001
Activity Title:                                             Acq./Rehab.: Waterbury

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902151001
Activity Title:                                             Acq./Rehab.: Waterbury
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,060,981.00

$260,981.00

$260,981.00

$260,981.00

$260,981.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $260,981.00

City of Waterbury $260,981.00

Match Contributed: $112,192.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds were expended for rehabilitation costs associated with existing properties

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0902151002
Activity Title:                                             Acq./Rehab.: Waterbury
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902151002
Activity Title:                                             Acq./Rehab.: Waterbury
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,757,811.70

$2,757,811.70

$2,757,811.70

$2,757,811.70

$2,757,811.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,757,811.70

City of Waterbury $2,757,811.70

Match Contributed: $464,472.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902151002
Activity Title:                                             Acq./Rehab.: Waterbury

 Waterbury has expended $596,537.16 this quarter.
 6 properties with 10 units total are now occupied.
 292 Homestead Ave, 129 Longmeadow Dr, 41 Valentino Dr, 29 Robert St are all single family homeowner units.
 65 North Leonard Street is a Rental property with 3 units
 1009-1011 South Main Street is a Rental property with 3 units

Activity Progress Narrative:

Address City State Zip Status Accept
135 Congress Ave.
224 Frost Rd.
344 Farmington Ave.
184 Cooke St.
35 Lawrence St.
574 Frost Road
292 Homestead Avenue
129 Longmeadow Drive
65 North Leonard Street Unit
3
29 Robert Street
65 North Leonard Street Unit
1
65 North Leonard Street Unit
2
41 Valentino Drive
1009-1011 South Main Street
Unit 1
1009-1011 South Main Street
Unit 2
1009-1011 South Main Street
Unit 3

Waterbury
Waterbury
Waterbury
Waterbury
Waterbury
Waterbury
Waterbury
Waterbury
Waterbury

Waterbury
Waterbury

Waterbury

Waterbury
Waterbury

Waterbury

Waterbury

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

Connecticut
Connecticut

Connecticut

Connecticut
Connecticut

Connecticut

Connecticut

06708
06705
06710
06710
06708
06705
06705
06706
06708

06710
06708

06708

06704
06706

06706

06706

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A

N/A

1
1
1
1
1
1
1
1

1

1

1

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        NS0902151004
Activity Title:                                             Acq./Rehab.:  MF, City of Waterbury

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS0902 Acquisition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902151004
Activity Title:                                             Acq./Rehab.:  MF, City of Waterbury
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$253,221.00

$253,221.00

$253,221.00

$253,221.00

$253,221.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $253,221.00

City of Waterbury $253,221.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 1657 South Main Street is a Multifamily Rental property that has 5 occupied units

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0902151004
Activity Title:                                             Acq./Rehab.:  MF, City of Waterbury

Address City State Zip Status Accept
1657 South Main Street Unit
1
1657 South Main Street Unit
2
1657 South Main Street Unit
3
1657 South Main Street Unit
4
1657 South Main Street Unit
5

Waterbury

Waterbury

Waterbury

Waterbury

Waterbury

Connecticut

Connecticut

Connecticut

Connecticut

Connecticut

06706

06706

06706

06706

06706

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A

N/A

N/A

N/A

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        NS0903095001
Activity Title:                                             Financing Mech.: New London

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS0903 Financing Mechanisms

Projected Start Date: Projected End Date:

02/13/2009 03/09/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New London

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0903095001
Activity Title:                                             Financing Mech.: New London

Total Funds Expended: $15,000.00

City of New London $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0903135001
Activity Title:                                             Financing Mech.: Stamford

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS0903 Financing Mechanisms

Projected Start Date: Projected End Date:

02/13/2009 02/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Stamford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0903135001
Activity Title:                                             Financing Mech.: Stamford
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$647,078.85

$39,578.85

$39,578.85

$39,578.85

$39,578.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,578.85

City of Stamford $39,578.85

Match Contributed: $170,125.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds expended  buyer financing mechanisms.

Activity Progress Narrative:

Address City State Zip Status Accept
140 Grenhart Road #4 Stamford Connecticut 06902 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NS0903151001
Activity Title:                                             Financing Mech.: Waterbury

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS0903 Financing Mechanisms

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0903151001
Activity Title:                                             Financing Mech.: Waterbury
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,800,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Waterbury $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds were expended on financing mechanisms related to the above properties.

Activity Progress Narrative:

Address City State Zip Status Accept
65 North Leonard Street
224 Frost Road
344 Farmington Avenue
184 Cooke Street

Waterbury
Waterbury
Waterbury
Waterbury

Connecticut
Connecticut
Connecticut
Connecticut

06708
06705
06710
06710

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905015001
Activity Title:                                             Demo: Bridgeport

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS0905 Demolition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bridgeport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$467,627.00

$467,627.00

$467,627.00

$467,627.00

$467,627.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $467,627.00

City of Bridgeport $467,627.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No demolition funds were drawn down/expended this quarter.

Activity Progress Narrative:



740

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905015001
Activity Title:                                             Demo: Bridgeport

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0905064001
Activity Title:                                             Demo: Hartford

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS0905 Demolition

Projected Start Date: Projected End Date:

02/13/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hartford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,307.00

$115,307.00

$115,307.00

$115,307.00

$115,307.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,307.00

City of Hartford $115,307.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905064001
Activity Title:                                             Demo: Hartford

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Hartford has already expended all demo funds.

Activity Progress Narrative:

Address City State Zip Status Accept
65 Pliny Street Hartford Connecticut 06120 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NS0905080001
Activity Title:                                             Demo: Meriden

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS0905 Demolition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Meriden

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$251,208.47

$81,208.47

$81,208.47

$81,208.47

$81,208.47
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905080001
Activity Title:                                             Demo: Meriden

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $81,208.47

City of Meriden $81,208.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds were expended on development costs related to the demolition of 28 Madison Ave.

Activity Progress Narrative:

Address City State Zip Status Accept
28 Madison Avenue
200 Bunker Avenue

Meriden
Meriden

Connecticut
Connecticut

06451
06450

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        NS0905089001
Activity Title:                                             Demo: New Britain

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS0905 Demolition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Britain

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905089001
Activity Title:                                             Demo: New Britain
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,500.00

$46,500.00

$46,500.00

$6,500.00

$6,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,500.00

City of New Britain $6,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Costs were associated with property located at 44 Greenwood Street, demolition of small structure located on property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0905093001
Activity Title:                                             Demo: New Haven

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905093001
Activity Title:                                             Demo: New Haven
NS0905 Demolition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Haven

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,744.00

$16,744.00

$16,744.00

$16,744.00

$16,744.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,744.00

City of New Haven $16,744.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Development costs associated with demolition of 384 Blatchley.

Activity Progress Narrative:

Address City State Zip Status Accept
384 Blatchley  Ave. New Haven Connecticut 06513 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905135001
Activity Title:                                             Demo: Stamford

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS0905 Demolition

Projected Start Date: Projected End Date:

01/15/2015 01/29/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Stamford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,688.61

$38,688.61

$38,688.61

$38,688.61

$28,472.44

$10,216.17

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905135001
Activity Title:                                             Demo: Stamford

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0905151001
Activity Title:                                             Demo: Waterbury

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS0905 Demolition

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,180.50

$105,180.50

$105,180.50

$105,180.50

$105,180.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $105,180.50

City of Waterbury $105,180.50

Match Contributed: $164,300.00
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0905151001
Activity Title:                                             Demo: Waterbury

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A match was contributed toward demolition, although NSP funds have not yet been drawn down.  In the previous quarter, a match in the
amount of $73,900 was contributed although is not reflecting within this quarter.  To date, the accumulation for the match contributed should
reflect a total amount of  $164,300 .

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0906015001
Activity Title:                                             Redevelopment: Bridgeport

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS0906 Redevelopment

Projected Start Date: Projected End Date:

02/13/2009 02/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bridgeport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,033,890.91

$1,033,890.91
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906015001
Activity Title:                                             Redevelopment: Bridgeport
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,000.00

$691,039.73

$605,763.24

$85,276.49

Program Income Received: $194,107.08

Total Funds Expended: $691,039.73

City of Bridgeport $691,039.73

Match Contributed: $550,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 HDF has sold the last 8 homes and Hbitat has sold 156 Beach St.  Construction underway for 405 Knowlton st.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0906015002
Activity Title:                                             Redevelopment: Bridgeport

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS0906 Redevelopment

Projected Start Date: Projected End Date:

02/13/2009 02/13/2014



749

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906015002
Activity Title:                                             Redevelopment: Bridgeport
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bridgeport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,375,000.00

$1,375,000.00

$1,375,000.00

$1,365,746.20

$966,278.23

$399,467.97

Program Income Received: $0.00

Total Funds Expended: $1,365,746.20

City of Bridgeport $1,365,746.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 5 properties (683 Kossuth Street, 1307 Pembroke Street, 204 Wells Street, 595-611 Hallett Street, and 156 Beach Street) have been sold.

Activity Progress Narrative:

Address City State Zip Status Accept
683 Kossuth Street
1307 Pembroke Street
204 Wells Street
595-611 Hallett Street
156 Beach Street

Bridgeport
Bridgeport
Bridgeport
Bridgeport
Bridgeport

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06608
06608
06606
06608
06608

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906064001
Activity Title:                                             Redevelopment: Hartford

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS0906 Redevelopment

Projected Start Date: Projected End Date:

02/13/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hartford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$994,007.54

$194,507.54

$194,507.54

$194,507.54

$124,500.00

$70,007.54

Program Income Received: $34,696.56

Total Funds Expended: $124,500.00

City of Hartford $124,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Two properties (190 Laurel Street and 194 Laurel Street) have been sold to income-eligible buyers.

Activity Progress Narrative:
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906064001
Activity Title:                                             Redevelopment: Hartford

Address City State Zip Status Accept
33 Sargeant Street
45 Guilford Street
49 Guilford Street
190 Laurel Street
194 Laurel Street

Hartford
Hartford
Hartford
Hartford
Hartford

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06105
06120
06120
06105
06105

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0906064002
Activity Title:                                             Redevelopment: Hartford

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS0906 Redevelopment

Projected Start Date: Projected End Date:

02/13/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hartford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,000.00

$280,000.00

$280,000.00

$280,000.00

$280,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,000.00

City of Hartford $280,000.00
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906064002
Activity Title:                                             Redevelopment: Hartford
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Hartford has drawn down entire Redvelopment LMH budget of $280,000.  5 Redevelopment/New Construction properties are now occupied by
homeowners. (32, 34, 36, 38, 43 Guilford Street)

Activity Progress Narrative:

Address City State Zip Status Accept
32 Guilford Street
34 Guilford Street
36 Guilford Street
38 Guilford Street
43 Guilford Street

Hartford
Hartford
Hartford
Hartford
Hartford

Connecticut
Connecticut
Connecticut
Connecticut
Connecticut

06120
06120
06120
06120
06120

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NS0906135001
Activity Title:                                             Redevelopment: Stamford

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS0906 Redevelopment

Projected Start Date: Projected End Date:

02/13/2009 02/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Stamford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $515,311.39
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906135001
Activity Title:                                             Redevelopment: Stamford
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,311.39

$515,311.39

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Stamford $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 N/A

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS0906151001
Activity Title:                                             Redevelopment: Waterbury

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS0906 Redevelopment

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-09-0001
Grantee :                       Connecticut - DOH

Award Date: Grant Authorized Amount: $25,043,385.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        NS0906151001
Activity Title:                                             Redevelopment: Waterbury
02/13/2009 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Waterbury

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Waterbury $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The current line item budget is 0.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.
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Action Plan Narrative :  Areas of Greatest Need :  Congress passed Public Law 110-289, the Housing and Economic Recovery Act
of 2008 (HERA), which created the Neighborhood Stabilization Program 1 (NSP 1), which provides $3.92 billion to states, counties
and cities in order to acquire, rehabilitate, demolish and redevelop foreclosed and abandoned residential properties.  On October
6, 2008, the U.S. Department of Housing and Urban Development (HUD) published the final notice of allocation formula and
program regulations in the Federal Register Vol. 73. No. 194.

 HUD devised a formula to allocate funds based on the number of foreclosures, sub-prime and delinquent loans in each
jurisdiction.  Hence, a statutory requirement was issued that each state receives a minimum allocation of 0.5% of the total $3.92
billion, which equates to $19.6 million.

 This document is a substantial amendment to the FY 2008 Action Plan submitted by the State of Delaware to HUD for the NSP.
The Action Plan is the annual update to the Consolidated Plan for FY 2008 - 2012.  This amendment outlines the expected
distribution and use of $19,600,000 allocated to the State of Delaware through the NSP authorized by HERA.  The State of
Delaware is the only designated recipient of the NSP funds within Delaware.

 The purpose of the NSP is to assist communities that have been, or are likely to be, affected by foreclosed and abandoned
properties, while providing affordable rental and homeownership opportunities to households at or below 120 percent of Area
Median Income (AMI) in areas of greatest need.  Further, 25 percent of the total NSP funds must be targeted to provide
homeownership or rental housing to households whose incomes do not exceed 50 percent of AMI.  The Delaware State Housing
Authority (DSHA) will implement the SP funds and ensure they are delivered expeditiously to the areas of greatest need across
the entire State.  DSHA will use the NSP funds for the purposes intended &ndash; to promote neighborhood stabilization where
subprime lending, foreclosure and housing vacancies have negatively affected the housing market.

 Eigible uses of the NSP funds must meet a Community Development Block Grant (CDBG) national objective as stated in Title 1 of
the Housing and Community Development Act of 1974 - which states the eligible activities must benefit low- and moderate-
income persons.  For the purposes of these funds, HUD also created a middle-income category for households between 80% and
120% of AMI.

 The eligible activities for the NSP are as follows:
 ,
 ,
 Use A: Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-, moderate- and middle-income
(LMMI) homebuyer
,
 Use B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell
rent or redevelop such homes and properties
,
 Use C: Establish land banks for homes that have been foreclosed upon
,
 Use D: Demolish blighted structures
,
 Use E: Redevelop demolished or vacant properties
,
 ,

 In Delaware, foreclosures have had an impact on mny neighborhoods throughout the State.  In somelighborhoods, in more
urban aother newer suburban communities' foreclosures have increased due to overbuilding of homes not affordable to many
residents of that community and recent loose lending practices.  In addition, there is some indication that many freclosures on
moderate-cost housing in low-income neighborhoods may be related to people using the equity in their home during a time of
increasing home values.  This practice led to no resources for homeowners to fall back upon once the home values stopped
increasing and they had little or no equity in their homes.
 ,
 ,
 AREAS OF GREATEST NEED
,
 ,

 DSHA prioritized the geographic areas of greatest need by zip code using the criteria in the HUD HERA regulations:
 ,
 ,
 The number and percentage of home foreclosures in each unit of general local government
,
 The number and percentage of homes financed by a subprime mortgage-related loan in each State or unit of general local
government
,
 Data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 Since October 2007, Delaware has had a Foreclosure Task Force, chaired by Lieutenant Governor John Carney.  To assist this
Task Force, DSHA identified data sources and created maps of the foreclosure filings and subprime loans in May of 2008.  DSHA
used this data to develop foreclosure information that accompanied the Request for Proposal (RFP) that was issued in draft on
10/14/2008.

 The following data came from the following sources:
 ,
 ,
 LexisNexis.com provided the number of Delaware court filings from January 2008 to August 2008
,
 First American Loan Performance Software provided subprime loans data as of the end of March 2008
,
 Census 2000 provided the number of owner-occupied units
,
 ,

 DSHA updated this information to include information through August 2008 and did some analysis to create a ranking of zip
codes of greatest need.  In the initial analysis, areas with a high foreclosure history and a high percentage of sub-prime loans
were considered areas likely to have a high rate of future foreclosures.  This data was ranked by zip code and posted on the
DSHA NSP web page with the RFP.  This chart is attached as appendix 1-a.

 A map identifying zip codes addressed in our plan is attached as appendix 1-b.  Maps showing foreclosure filings, subprime loan
activity and seriously delinquent subprime loans are attached as appendix 2.

 DSHA also reviewed HUD data and found it to be consistent with the data developed for the Foreclosure Taskforce.  On
10/23/08, we were notified that the HUD data, along with other data, was available and mapped on www.Policymaps.com.  We
reviewed this source as well, which also mapped information about second mortgages and piggy-back loans.  High concentrations
of these loans may also be an indicator of future foreclosures.  Further, DSHA reviewed data on www.housingpolicy.organd found
the data consistent with other sources reviewed.

 All of the data sources reviewed by DSHA showed similar patterns.  Foreclosue problems and likely future problems can be found
throughout the State; hoevrtotrends seem evident:
  &t&a;;/&p;;/&mapt&apt/g;/pg;/&ma;;/pg;/&t;
 The frstend is that foreclosures are most conentrated in older neighborhods in urban areas.  These neighborhoods have high
density with many small-attached units and the housing in these areas is also older.  This housing also tends to be some of the
most affordable housing in Delaware; for example the 2009 City of Wilmington Action Plan to HUD cited an average housing price
of under $150,000.  Often the households who have purchased these homes are one-income households, and/or low-income
households.  With disruptions in income due to sickness, unemployment or other unanticipated events, these households may
face foreclosure.  In Kent and Sussex Counties, a similar trend is seen with foreclosure problems being concentrated in some of
the older towns with smaller, older and more affordable housing.

 The other trend is increasing foreclosures in newer high-end neighborhoods in southern New Castle County, and northern and
central Kent County.  These areas have grown explosively in recent years with large, high cost houses.  Many of these homes
have lost value in recent month leaving people with little or no equity in their homes.  Many of the piggy back loans also known
as 80/20 loans are concentrated in these areas.  In addition, the labor markets in these areas generally do not pay wages that
would enable families to afford these homes.

 Therefore, many of those buying these homes were commuting to more urban areas in northern New Castle County, and the
Philadelphia metro areas.  As fuel cost increased, and the housing market declined, some of these households were unable to sell
their homes closer to their workplaces and decided to sell the newer home farther from employment centers.  With fewer
potential buyers for these homes, a number of these homes have gone to foreclosure.  In other cases, people were provided
loans they could not maintain on their incomes, once they realized that they could not afford the home they put it up for sale
only to find that there were few buyers and the house was not appreciating as fast as they anticipated.  Unable to refinance or
sell, these families face foreclosure.Throughout the State, jurisdictions indicated that major employers were being lost or
reducing their workforce and that with increased unemployment, foreclosure rates may increase beyond their current historically
high levels.

 For more detailed information about housing needs and plans in Delaware please see the following:

 Delaware State Housing Authority Statewide Housing Needs Assessment
 ,
 ,
 Go to http://www.destatehousing.com/information/pubs.shtml
,
 Select Delaware State-wide Housing Needs Assessment 2008-2012 Executive Summary
,
 ,

 Delaware's Five-Year Consolidated Plan 2008-2012
 ,
 ,
 Go to www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf
,
 ,

 City of Wilmington FY2009 Action Plan
 ,
 ,
 Go to www.ci.wilmington.de.us/redocuments/fy2009-consolidated-action-plan-final.pdf
,
 ,

 New Castle County Consolidated Five-YearPlan
<p>,
 ,
 Go to www.co.new-castle.de.us/housing/home/webpage1.asp
,
 Select link to Consolidated Five-Year Plan 2005-2010 (on left side of webpage underhelpfullinks)
,
 ,

 City of Dover Consolidated Five-Year Plan
 ,
 ,
 Go to http://www.cityofdover.com/information/documents/
,
 Select Community Development Office Draft 2008 Action Plan under Annual Reports section
,  Distribution and and Uses of Funds :  DSHA utilized a competitive RFP process to allocate the States funds.  This process began
with the development of a Draft Delaware NSP RFP.  This Draft RFP was distributed at a NSP Open Forum held on October 14,
2008; advertised through a Legal Notice in a newspaper of general circulation throughout the State of Delaware; a DSHA
Highlights e-mail direct mailing to over 3,000 parties and individuals interested in housing in Delaware; and on the DSHA website.
DSHAs NSP Open Forum was open to all interested parties and explained the NSP and DSHAs NSP RFP process.  All parties that
attended the NSP Open Forum were invited to participate in a NSP Question and Answer Conference Call on October 16, 2008,
hosted by a panel from DSHA.  The final Delaware Neighborhood Stabilization Program Request for Proposals and Application
package was posted on DSHAs website on October 17, 2008.  Applications were due to DSHA at 4:00 on Friday, October 31,
2008 at the DSHA offices in either Dover or Wilmington.  Eligible applicants included units of local government and nonprofits.

 DSHA strongly suggested that applicants join together and submit a single application using a strong lead applicant and partners
with experience in the areas of expertise that would lead to a strong comprehensive NSP.  DSHA received nine applications
totaling $60,485,250.00, of which one application did not meet the minimum threshold requirements.

 The eight eligible applications were reviewed and ranked by DSHA staff and interested parties by the following criteria:
 ,
 ,
 Areas of greatest need                               25 points
,
 Impact on communities                              15 points
,
 Management capacity and partnerships    15 points
,
 Low-income targeting                                 10 points
,
 Promoting long-term affordability               15 points
,
 Program description                                   10 points
,
 Budget and leveraging                                  5 points
,
 Performance measurements                        5 points
,
 ,

 ,
                                  &nbsp;                                   100 POINTS TOTAL
 ,

 Areas of greatest need was given the most weight to ensure that need was the primary factor in recommending funding and the
following three areas were considered:
 ,
 ,
 (A) the number and percentage of home foreclosures in each unit of general local government
,
 (B) the number and percentage of homes financed by a subprime mortgage related loan in each State or unit of general local
government
,
 (C) data indicating areas likely to face a significant rise in the rate of home foreclosures
,
 ,

 For (C) data indicating areas likely to face a significant rise in the rate of home foreclosures, DSHA considered that areas of high
sub-prime lending and a history of high foreclosures would be areas already destabilized by foreclosure problems and likely to
have declining property values and increasing foreclosures without assistance from the NSP.

 While foreclosure rates have increased throughout the State, all data indicated the areas most impacted and likely to face
neighborhood destabilization were neighborhoods in Wilmington, neighborhoods in and around New Castle and the Route 9
Corridor in New Castle County, much of Southern New Castle County and Northern Kent County where explosive growth has
occurred in recent years, and in and around the older towns in Kent and Sussex Counties, such as Dover and Seaford.
Recommendations for funding were limited to these highly-impacted areas.

 The following indicates the recommended funding/distribution of funds:

             APPLICANT             AMOUNT
 ,
 ,
 City of Dover              1,500,000
,
 City of Wilmington      5,600,000
,
 New Castle County    7,000,000
,
 Kent County               2,500,000
,
 Sussex County           2,000,000
,
 ,

 DSHAs NSP RFP allows the above subgrantees to each use five percent of their NSP funds for general administration of their
NSP.  DSHA has reserved $1,000,000 of Delawares $19,600,000 in NSP 1 funds for State General Administration of the Program.

 On October 11, 2008, DSHA published a Notice of Availability of Draft Delaware Neighborhood Stabilization Program Action Plan
Substantial Amendment to the Delaware FY 2008 Annual Action Plan in the two main Delaware newspapers of general circulation.
The Draft Action Plan Amendment was available on the DSHA website www.destatehousing.com, and at the locations listed under
section F. Public Comment, below, on November 12, 2008.  Definitions and Descriptions :
 (1) Definition of BLIGHTED STRUCTURE in context of state or local law.

 Response:
 According to HUD, a structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a
threat to human health, safety, and public welfare.  Further, DSHA considers a structure to be blighted if it does not meet the
Delaware State Housing Code or the local building code for each subgrantee.

 (2) Definition of AFFORDABLE RENTS.
 *Note:  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:
 For any NSP-funded rental activity, affordable rents are defined as 30 percent of the household's monthly gross income, less
utility allowances.  Total monthly costs (rent plus tenant-paid utilities) cannot exceed 30 percent of the HUD AMI for the
appropriate County, household size, bedroom size, and target income group.

 DSHA annually prepares and updates Utility Allowance Charts for Kent and Sussex Counties that show the applicable utility
allowance for each tenant-provided utility.  New Castle County prepares a similar chart for New Castle County utility allowances.

 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 Response:
 HUD requires that States ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of AMI.  Additionally, for units originally assisted with funds to meet the requirement,
that 25 percent of the funds be used to assist households with incomes at or below 50 percent of AMI, and that these units
remain affordable to households with incomes at or below 50 percent of AMI.

 All proposals submitted to and accepted by DSHA included at least the minimum long-term affordability restrictions as set forth
in the RFP.  The following is the threshold criteria:

           SUBSIDY AMOUNT   MIN. AFFORDABILITY PERIOD  MINIMUM RESTRICTION
 ,
 ,
 Less than $10,000              5 Years                                   Subsidy recapture, reduced by 20% each year
,
 $10,001 - $20,000            10 Years                                   Subsidy recapture, reduced by 15% each year
,
 $20,001 - $40,000            15 Years                                   Subsidy recapture, reduced by 10% each year
,
 $40,001 - $60,000            20 Years                                   Subsidy recapture, reduced by 5% each year
,
 $60,001 and above           30 Years                                   Subsidy retention during control period
,
 ,

 ,

 DSHA has established the affordability control guidelines above as minimums, but expects that where market conditions allow,
many of the properties assisted with significant subsidy will become a part of Delawares permanently-affordable housing stock
through management by the Diamond State Community Land Trust.

 Properties may be made affordable using multiple subsidy resources.  The above minimum standards will only apply to the
amount of subsidy provided by the NSP.

 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:
 NSP-funded housing rehabilitation must bring substandard housing units into compliance with the Delaware State Housing Code
and/or the local building code.  Low Income Targeting :  At least $4,900,000 of the NSP funds will be utilized for housing
individuals and families whose incomes do not exceed 50 percent of area median income.

 The following is a projected breakdown by subgrantees:

             SUBRECIPIENT         TOTAL NUMBER OF UNITS                TARGET POPULATIONS AT OR BELOW 50% AMI
 ,
 ,
 Dover                                            22                                                             6
,
 Wilmington                                    65                                                           13
,
 New Castle County                       55                                                           11
,
 Kent County                                  25                                                             7
,
 Sussex County                             25                                                             7
,
 ,</p>

 Our currentestimate of funds to be used for assistinghouseholds with incomes at 50% of the AMI and under would be
$5,407,925 (about 28% of NSP funds).  However, this is an estimate and actual use of funds may be higher or lower, but will be
no less than $4,900,000 or 25% of the funds provided to Delaware under the NSP.  While DSHA commits to using 25% of the
funds for housing for people at or below 50% AMI, we may not be able to deliver 25% of the total units to people in those
income ranges due to the higher subsidy needed to serve people with lower incomes.   Acquisition and Relocation :  Indicate
whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median
income).

 If so, include the number of low- and moderate-income dwelling units - i.e., = 80% of area median income - reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

 DSHA expects that nine units of housing in New Castle County (including the City of Wilmington) will be demolished and
redeveloped as a direct result of NSP-assisted activities.  These units are likely to be in older more urban areas.  DSHA will work
with the subgrantees to ensure that the demolition activity is limited to those areas identified as redevelopment areas.  Units to
be demolished will be substandard, vacant units and would not require relocation.

 SUBRECIPIENT   TOTAL  UNITS   At or below 50% AMI    51% to 120% AMI
 ,
 ,
 Dover                          22                                     6                    16
,
 Wilmington                  65                                   13                    52
,
 New Castle County     55                                   11                    44
,
 Kent County                25                                     7                    18
,
 Sussex County            25                                     7                    18
,
 ,

 ,

                     TOTAL        &nbsp;  192                                  44                   148

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households - i.e.,  = 120%
of area median income - reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion.

 The proposed time schedule for commencement and completion are defined in the activity section for each local jurisdiction
awarded funds.  Public Comment :  This section provides a summary of public comments received to the proposed NSP
Substantial Amendment.

 DSHA provided an opportunity to comment on the draft plan from November 12, 2008 through November 26, 2008.  DSHA
posted the NSP Substantial Amendment on the Agency web-site and provided it at several public locations.  DSHA published the
notice of the NSP amendments comment period in the States two main Newspapers.  Those notices provided the following
information:

 Persons who would like to comment on this Substantial Amendment may send those comments to Andy Lorenz, Delaware State
Housing Authority, 18 The Green, Dover, DE  19901 or Andy@destatehousing.com.  Comments must be received by 4:00 p.m. on
November 26, 2008.

 The Substantial Amendment to the Delaware FY 2008 Annual Action Plan is available on DSHAs website at
www.destatehousing.com and at the following locations:

 KENT COUNTY
 ,
 ,
 Delaware State Housing Authority, 18 The Green, Dover, DE  19901
,
 Kent County Comm. Develop. Section, Kent County Complex, 555 Bay Road, Dover, DE  19901
,
 City of Dover Public Library, 45 South State Street, Dover, DE  19901
,
 ,

 SUSSEX COUNTY
 ,
 ,
 Sussex County, Sussex County Administrative Building - West Complex, P.O. Box 589, Georgetown, DE  19947
,
 Seaford Public Library, 402 North Porter Street, Seaford, DE  19973
,
 ,

 NEW CASTLE COUNTY
 ,
 ,
 Delaware State Housing Authority, Carvel State Office Building, 820 North French Street, Tenth Floor, Wilmington, DE  19801
,
 New Castle County Department of Community Services, Community Development and Housing Division, New Castle County
Government Center, 87 Reads Way, New Castle, DE   19720-1603
,
 Wilmington Public Library, Central Library, 10th and Market Streets, Wilmington, DE  19801
,
 ,

 DSHA received comment on 11/25/08 from Van Temple at the Diamond State Community Land Trust, Representative Daniel B.
Short, 39th District, State Representative and Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of
Directors.  Copies of the letters are attached as appendix 3. The comments are in italics below, with DSHAs responses:

 Comments from Van Temple, Diamond State Community Land Trust

 Comment:
 Thanks for the opportunity to comment on the Substantial Amendment developed to include the Neighborhood Stabilization
Program funding that is to be made available to Delaware. From our telephone conversations since the Substantial Amendment
was posted I understand that DSHA intends to submit an NSP plan to HUD that will allow partners like Diamond State CLT to
continue in the interim period to pursue financial innovations that may expand the size and scope of not only permanently
affordable owner-occupied housing, but all the other initiatives as well. As time goes by, we are seeing more groups across the
country work on financing mechanisms that go well beyond the typical leveraging of FHLB funds, for instance.

 We strongly encourage DSHA to look at ways to expand this one-time NSP funding stimulusnmething much bigger for statewide
implementation. The best point along thelevel with the entire $19.6 million before it has been distributed to the County/City sub-
recipients.  Leveraging at the sub-recipient level in smaller dollar amounts is not likely to yield the overall expansion of the funds
that are possible at the state level.

 DSCLT is continuing to develop its New Markets Tax Credits (NMTC) Leveraging plans. We are very close to having NMTC
commitment letters and we already have the key players for our approach in place. Over the next few weeks we intend to
present this plan to the County/City sub-recipients and other implementation partners to seek their support. Our intent in
pursuing this initiative is to HELP MAKE THE PIE BIGGER for the whole of Delaware and take full advantage of this much needed
foreclosure recovery stimulus.

 Response:
 DSHA encourages all jurisdictions recommended for funding to continue to discuss creative ways to use NSP funds to leverage
additional funds to address the needs of neighborhoods impacted by foreclosures.  To the extent that jurisdictions would like to
work together to use New Market Tax Credits to make a greater impact, DSHA will be supportive and as flexible as possible.

 Comment:
 From our telephone conversations I understand that DSHA expects a substantial portion of the homes for sale to become a part
of the states permanently affordable housing stock. When I read the Amendment I see that reflected in the language. However, I
am not sure that the groups understand that same intent. Since the Amendment was issued I have had conversations with two of
the five successful sub-recipients and neither one has that understanding.  -Diamond State CLT

 Response:
 DSHA has revised the sections in each of the activities and in the narrative to try and make it clearer that we expect a portion of
the homes for sale to become part of the States permanently-affordable housing stock.

 Comment:
 Permanent Affordability Intent. Part of what makes the Amendment not as clear as it could be is the wording inconsistency
between the Threshold Criteria table and the  NSP Information by Activity for each County/City group. The Threshold Criteria
indicates that for subsidy amounts of $60,001 and above the subsidy retention period is 30 years. At the same time in each
County/City Section G. 11, For housing related activities  states - A subsidy of $60,000 or more would require that the home
become a part of  Delaware's permanently affordable housing stock. This appears to be an internal inconsistency that should be
resolve.

 Response:
 There was an internal inconsistency within the document as identified above, DSHA has resolved this inconsistency by adding
language to section C-3 and revising the language in County/City Section G.11, Duration of term of assistance.

 Comment:
 A second question within the Section G. 11 wording - "A subsidy of $60,000 or more..." I  assume that this is referring to the net
amount of NSP funding that goes into a particular house after the sales proceeds are accounted for and not the total of all
subsidy  sources going into the house. Is this the proper understanding? I am sure there will be other non-NSP subsidies goinito
many othshoe- so itilbipttoaktirqurmetpeie&ml/gt&ml/g;<&m;;/&ap;t;

 Response:
 This is correct; the affordability restrictions would only apply to the net NSP funding provided to support the home being moved
from foreclosure to productive use.  The wording has been revised to make it clear that these restrictions only apply to the NSP
portion of the subsidy.

 Comment:
 Zip Code Duplication. Some zip codes that are duplicated in the different jurisdictions.  These include 19904, 19802 and 19963.
If the allocations for these zip codes could be  split based on the percentage of population served by one jurisdiction or another,
or be  allocated, in full to a single jurisdiction - this would enable the state to expand the  program into other areas that are in
need, but not currently represented in the plan.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes, this was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 Opportunity to Review. We request that the RFP applicants are given an opportunity to review their scoring, as well as the
proposals and scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how
each jurisdiction specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best
practices and ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in the NSP to discuss how
they plan to implement their activities through future conference calls and meetings.

 Comment:
 Miscellaneous. Sussex County Consolidated Plan is not listed as an appendix like the other jurisdictions. It would also be helpful
if Appendix 1 were made available to the public and the jurisdictions to further understand DSHAs allocation process.

 Response:
 Sussex County does not prepare a Consolidated Plan for HUD, but is included in the Consolidated Plan submitted by DSHA for
Kent and Sussex Counties.  It is located at www.destatehousing.com/information/informationmedia/consol_action_plan2008.pdf

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on www.Policymaps.com.  We reviewed this data as well asata oww.houinpolicy.org  andnbs;fondheatafailyonsiten.&bs;
 &mp;am;873;ymp;;lt;>t&tlt;>mmntfrmRepresentative Daniel B. Short, State Representative 39th District

 Comment:
 Using the data provided by DSHA for foreclosure filings in Delaware, the Sussex County zip codes in the States action plan
represent 13.45 of the foreclosure filings represented in the plan, yet the county was only allocated 10.75% of the funding.
While the subprime lending numbers were less, just 9.82%, a median allocation would be 11.64% or $2,165,040.

 Comparatively, the City of Wilmington's median foreclosure filing and subprime scoring percentage is 17.34% yet they were
allocated 30.11% of the resources allocated.

 Response:
 Throughout the NSP process, Congress, HUD and DSHA have been clear that NSP funding must be targeted to areas of greatest
need.  As DSHA staff prepared for developing our Substantial Amendment for NSP funding, staff attended a number of meetings
and conference calls to get direction on how to allocate funding and consistently received direction that assistance was to be
targeted to stabilizing neighborhoods as the name of the program implied.  While data was not available at a neighborhood level
in all cases, Delaware had good data by zip code.  DSHA repeatedly encouraged Sussex County and other applicants to target
areas of greatest need where impact could be demonstrated on how NSP assistance improved the current and likely future
stability of neighborhoods.  We asked that they not try to do one house in every zip code or neighborhood, but concentrate
activity in areas of greatest need.

 Sussex County began their application: - Sussex County, although largely rural, has not escaped the foreclosure crisis that is
affecting the nation.  In fact, as the maps reveal, there does not appear to be an area of the County that has not been impacted
by foreclosures.  Normally, the west and east sides of the County have drastically different real estate markets due to the
primarily agricultural nature of the west side and the resort attractiveness of the east.  However, the foreclosure crisis is unbiased
when it comes to subprime lending, adjustable rate mortgages, and the ripples of an economy going sour - Sussex continued to
make an argument that the whole County was an area of greatest need, while other applicants targeted zip codes and
neighborhoods and laid out plans as to how NSP funding would stabilize those areas and thereby strengthen the greater
community.

 Comment:
 It is my understanding that Sussex County was restricted to focusing on just five zip codes, while other jurisdictions were
allowed to focus on as many as seven.  Given that 20% of foreclosure filings in the State are in Sussex County, an expanded
geographic focus may have constituted a greater need during the DSHA scoring process.

 Response:
 DSHA did not restrict Sussex County to five zip codes, but encouraged them to target zip codes of greatest need and tried to
provide assistance by identifying the zip codes that appeared to be areas of greatest need.  Recognizing that Sussex County has
areas of significant need, DSHA staff did strongly suggest that Sussex County target zip codes so that their application would
meet thresholdriteriawhih incudethat the applicant tagetdaresof geatet ned.&np;theareahaipoeuicfoeloure crisis and therefore
were able to identify more zip codes as areas of highest need.

 Comment:
 There are a number of zip codes that we duplicated in full in the different jurisdictions.  These include 19904, 19802 and 19963.
It is my thought that the allocations for these zip codes could be split based on the percentage of population served by one
jurisdiction or another.

 Response:
 Several zip codes cross jurisdictions, in the case of 19802, Wilmington and New Castle each indicated that they would be
working in the part of the zip code within their jurisdiction.  In the case of other zip codes this, was not detailed in the
applications, but DSHA will ensure that Governments awarded the NSP funding will work only in those areas that fall within their
jurisdiction, unless agreements dictating otherwise are developed between jurisdictions.

 Comment:
 According to the Delaware Housing Coalition's WHO CAN AFFORD TO LIVE IN DELAWARE, the average home price in Kent
County is $205,000, compared to $279,000 in Sussex County, yet the States NSP plan assumes that both counties will complete
32 total unit.  This is particularly concerning considering that Kent County received an allocation that is $500,000 more than
Sussex County.

 Response:
 The chart in Section E assumes that both Kent and Sussex Counties will address a total of 25 units with 7 of them being for
people earning 50% of AMI or less and 18 being for people earning between 50% and 120% of AMI.  DSHA used information in
the Sussex and Kent County Plans to develop targets based on costs and activities in their applications.  Sussex County provided
information indicating an average subsidy of $57,500 per unit.   With a total actual allocation of $2,000,000, and with $100,000
set aside for administration, the estimated units would now be 33 units.  Kents cost estimates included several units of special
needs housing that were to have significant NSP investments and reduced the overall number of homes that would be assisted.

 Comment:
 I would also like to request that the RFP applicants are given an opportunity to review their scoring, as well as the proposals and
scoring of the other jurisdictions.  While the plan submitted to HUD is flexible in nature, it does not detail how each jurisdiction
specifically plans to do the work. I would assume that the jurisdictions would like the opportunity to share best practices and
ideas as this will be a state-wide effort.

 Response:
 DSHA would be willing to provide individual feedback on scoring to applicants requesting a debriefing.  Applicants are aware of
other jurisdictions that have been recommended for funding and are welcome to share information about planned
implementation efforts.  DSHA does plan to offer opportunities for jurisdictions planning to participate in NSP to discuss how they
plan to implement their activities through future conference calls and meetings.

 Comment:
 Please note that Delawares Plan exceeds the maximum 10% allowance for administration and that Sussex County Consolidated
Plan is not listed as an appendix like theotherurisdictions.  Ialsohink tt itwoulbe heul ipedixwre mde avilbleo theublicande
jurisdictions to furruesSamasmmp;mp;rso;s allocation process.

 Response:

               ENTITY                AWARD         5% reserved for Administrative Costs
 ,
 ,
 New Castle County   7,000,000.00           350,000.00
,
 Wilmington               5,600,000.00           280,000.00
,
 Kent County             2,500,000.00           125,000.00
,
 Dover                       1,500,000.00             75,000.00
,
 Sussex                     2,000,000.00            100,000.00
,
 ,

 SUBTOTAL                      18,600,000.00         930,000.00

 DSHA, Admin.                    1,000,000.00

 TOTAL                              19,600,000.00      1,930,000.00

 MAX 10% Admin                1,960,000.00

 The allowable administration for Delawares program would be $1,960,000; DSHA intends to use $1,930,000 for administration
as indicated in the chart above.  This would be approximately 9.8% of the NSP allocation.

 Appendix 1 is the zip code information that was provided to all applicants at the public forum held on 10/14/08 and provided on
the DSHA web-site as a data source for applicants to use.  This is the first data that DSHA had, but is not the only data used in
making funding recommendations.  On 10/23/08, we were notified that the HUD data, along with other data, was available and
mapped on ww.Policymaps.com. We reviewed this data as well as data on ww.housingpolicy.organd found the data fairly
consistent.

 Comments from Mr. Ralph W. Peters Jr., President of Sussex County Habitat for Humanity Board of Directors.

 Response:
 Mr. Peters comments center around the great affordable housing needs in Sussex County including foreclosures, cost burdened
homeowners and substandard housing and how those needs appear to be a greater issue in Sussex than in Kent County, but
Kent County received moreNSPfundingthanSussexCounty.  While DSHAwould agree that Sussex County has affordable
housingneeds,theNSPisdirected towards making an impact in neighborhoods by moving foreclosed properties back into the
occupied inventory in a way that stabilizes neighborhoods.  Sussex County, either by the facts of foreclosure patterns or in an
effort to spread the NSP funds around, did not provide an application that demonstrated a plan to use NSP funds to stabilize
communities in a strategic way.  Sussex County asked for a large percentage of the NSP State allocation to purchase and resale
properties throughout the County.  DSHA provided adequate funding to allow Sussex County to make a major impact in a few
areas of greatest need.

 Comments from Brandy A. Bennett, Sussex County Housing Coordinator

 Response:

 Many of the issues identified in Ms. ennetts letter have been addressed elsewhere in the comments.  Our clear understanding is
that NSP funding needs to be targeted to areas of greatest need and directed to pockets of critical need.  While we understand
Sussex Countys desire for flexibility in targeting the funding based on actual foreclosure activity at the time the funding is
available, we need to target the funds in our Plan to HUD due December 1, 2008 to a much more local level than Countywide.

 Our Request for Proposals specifically indicated that targeting areas of greatest need was a priority and was the factor receiving
the most points in our scoring process.  DSHA staff encouraged Sussex County to target the zip codes with high foreclosures and
subprime loans and even provided direction as to which zip codes in Sussex appeared to have significant need.
Usingwww.HousingPolicy.orginformation on foreclosures which has  a rating of relative need Statewide, Sussex County has no zip
codes in the top 10 areas of need for Delaware and only one zip code in the top 15 areas of need.  However, DSHA considered
other data including foreclosure data provided by Sussex County and elected to fund additional zip codes beyond the two that
appear to have greater relative need using HUD's methodology for establishing relative need.

 Comments from Kevin Gilmore, Executive Director, Sussex County Habitat for Humanity

 Response:

 All of the issues identified in Mr. Gilmore's letter have been addressed elsewhere in the comments.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,729,807.21

$27,734,032.41

$27,729,807.21

$27,398,835.43

$18,954,345.49

$8,444,489.94

Program Income Received: $8,491,466.16

Total Funds Expended: $27,398,835.43

Match Contribution: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Overall Progress Narrative:

 Overall:  During this quarter, the State of Delaware drew $546,156.95 in NSP 1 funds program funds. To date, $27,398,825.43 has been
expended in NSP 1 funds.   - Kent County - To date, sold 22 of their 22 homes. 17 of which were re-sale, 4 were permanent rental and 1 was
downpayment assistance.   - City of Dover - To date, sold 27 of their 27 homes, 16 of which were settlement assistance, 10 were re-sale and 1
permanent rental.   - Sussex County - To date, sold 32 of their 32 homes. 24 were downpayment and 8 homes were re-sale.   - City of
Wilmington - $546,156.95 was drawn in program funds this quarter. To date, sold 82 of their 99 homes and demolished 5 additional homes. 32
were downpayment assistance and 43 re-sale.  - New Castle County - To date, sold 174 of their 177 targeted homes, 108 of which were
settlement assistance and 6 were permanent rental housing units and 60 resale.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-10-0001

Budget Program Funds Drawn Program Income Drawn

Total
Dover Admin
Dover Use A
Dover Use B
Dover Use B LH25

Dover Use E
DSHA Admin
Kent Admin
Kent Use B
Kent Use B LH25
NCC Admin
NCC Use B
NCC Use B LH25
NCC Use E
NCC Use E LH25
Sussex Admin
Sussex Use A
Sussex Use A LH25

Wilmington Admin

Wilmington Demolition

Wilmington Use B

Wilmington Use B
LH25
Wilmington Use E

Wilmington Use E
LH25

NSP #02-08-03
NSP #02-08-01
NSP #02-08-02
NSP #02-08-04

NSP #02-08-05
NSP #06-08-01
NSP #01-08-03
NSP #01-08-02
NSP #01-08-04
NSP #05-08-02
NSP #05-08-01
NSP #05-08-03
NSP #05-08-04
NSP #05-08-05
NSP #03-08-02
NSP #03-08-01
NSP #03-08-03

NSP #04-08-04

NSP #04-08-03

NSP #04-08-02

NSP #04-08-05

NSP #04-08-06

NSP #04-08-07

Dover Admin
Dover Use A
Dover Use B
Dover Use B
LH25
Dover Use E
DSHA Admin
Kent Admin
Kent Use B
Kent Use B LH25
NCC Admin
NCC Use B
NCC Use B LH25
NCC Use E
NCC Use E LH25
Sussex Admin
Sussex Use A
Sussex Use A
LH25
Wilmington
Admin
Wilmington
Demolition
Wilmington Use
B
Wilmington Use
B LH25
Wilmington Use
E
Wilmington Use
E LH25

$27,729,807.21 $18,954,345.49 $8,444,489.94
$127,150.58 $16,682.43 $53,890.87
$30,000.00 $30,000.00 $0.00

$1,050,073.65 $785,626.97 $264,446.68

$887,432.31 $588,613.32 $298,818.99

$133,508.70 $22,500.00 $111,008.70
$970,000.00 $970,000.00 $0.00
$204,601.41 $125,000.00 $79,601.41

$2,124,612.06 $1,499,058.89 $624,612.06
$1,051,858.39 $843,031.74 $176,858.39

$708,871.03 $350,000.00 $358,871.03
$7,644,480.06 $5,037,377.55 $2,539,369.83
$1,371,782.82 $944,889.77 $426,893.05
$1,281,449.27 $294,174.94 $980,627.83

$322,539.96 $299,178.56 $23,361.40
$174,363.81 $130,000.00 $44,363.81

$1,283,261.87 $1,145,022.76 $138,239.11

$1,031,985.86 $742,492.51 $261,985.86

$428,336.16 $207,404.12 $206,154.10

$216,420.00 $91,285.00 $17,670.00

$2,500,924.85 $1,765,427.60 $735,497.25

$1,029,026.70 $947,980.64 $81,046.06

$2,668,632.52 $2,045,292.87 $623,339.65

$488,495.20 $73,305.82 $397,833.86
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #01-08-02
Activity Title:                                             Kent Use B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #01-08-02 Kent Use B

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kent County Levy Court2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,124,612.06

$2,124,612.06

$2,124,612.06

$2,123,670.95

$1,499,058.89

$624,612.06

Program Income Received: $671,588.28

Total Funds Expended: $2,123,670.95

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will purchase and rehabilitate foreclosed properties for resale, rent, or redevelopment.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #01-08-02
Activity Title:                                             Kent Use B

The Kent County NSP purchase, rehab and resale activity will focus on zip codes 19934, 19977, 19904 (part), 19938, 19952, 19962, and 19963
(part).

Location Description:

 #01-08-02 Use B: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #01-08-03
Activity Title:                                             Kent Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP #01-08-03 Kent Admin

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kent County Levy Court2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,601.41

$204,601.41

$204,601.41

$204,601.41

$125,000.00

$79,601.41

Program Income Received: $79,601.41
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #01-08-03
Activity Title:                                             Kent Admin

Total Funds Expended: $204,601.41

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity will be to administer Kent County's NSP, which will provide finance mechanisms for the puchase of foreclosed homes, and will
purchase and rehabilitate foreclosed homes for resale and rent by low-, moderate-, and middle-income households.

Activity Description

The Kent County NSP Administration activity will focus on zip codes 19934, 19977, 19904 (part), 19938, 19952, 19962, and 19963 (part).

Location Description:

 #01-08-03 Admin: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #01-08-04
Activity Title:                                             Kent Use B LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #01-08-04 Kent Use B LH25

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #01-08-04
Activity Title:                                             Kent Use B LH25
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kent County Levy Court2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,051,858.39

$1,051,858.39

$1,051,858.39

$1,019,890.13

$843,031.74

$176,858.39

Program Income Received: $176,858.39

Total Funds Expended: $1,019,890.13

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will purchase and rehabilitate foreclosed properties for resale, rent, or redevelopment.

Activity Description

The Kent County Neighborhood Stabilization Program will focus on zip codes 19934, 19977, 19904 (part), 19938, 19952, 19962, and 19963
(part)

Location Description:

 #01-08-04 Use B LH25: No activity to report.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #01-08-04
Activity Title:                                             Kent Use B LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #02-08-01
Activity Title:                                             Dover Use A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP #02-08-01 Dover Use A

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Dover

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,000.00

City of Dover $30,000.00

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #02-08-01
Activity Title:                                             Dover Use A

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Dover will provide settlement assistance at $10,000.00 each for three households to buy foreclosed upon homes and to help
stabilize neighborhoods.

Activity Description

The City of Dover Neighborhood Stabilization Program will focus on zip codes 19901 and 19904 (part).

Location Description:

 #02-08-01 Use A: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #02-08-02
Activity Title:                                             Dover Use B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #02-08-02 Dover Use B

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Dover

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #02-08-02
Activity Title:                                             Dover Use B
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,050,073.65

$1,050,073.65

$1,050,073.65

$1,050,073.65

$785,626.97

$264,446.68

Program Income Received: $264,446.68

Total Funds Expended: $1,050,073.65

City of Dover $1,050,073.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Dover Neighborhood Stabilization Program will purchase and rehabilitate foreclosed upon residential properties for resale and rent
to low-, moderate-, and middle-income households.

Activity Description

The City of Dover Neighborhood Stabilization Program will focus on stabilizing neighborhoods in zip codes 19901 and 19904 (part).

Location Description:

 #02-08-02 Use B: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #02-08-03
Activity Title:                                             Dover Admin

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #02-08-03
Activity Title:                                             Dover Admin
Administration Under Way

Project Number: Project Title:

NSP #02-08-03 Dover Admin

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Dover

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,150.58

$127,150.58

$127,150.58

$70,573.30

$16,682.43

$53,890.87

Program Income Received: $53,890.87

Total Funds Expended: $70,573.30

City of Dover $70,573.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The general administration activity of the City of Dover's Neighborhood Stabilization Program will oversee the stabilization of neighborhoods in
Dover, Delaware.

Activity Description

The City of Dover Neighborhood Stabilization Program will focus on stabilizing neighborhoods in zip codes 19901 and 19904 (part).

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #02-08-03
Activity Title:                                             Dover Admin

 #02-08-03 Admin: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #02-08-04
Activity Title:                                             Dover Use B LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #02-08-04 Dover Use B LH25

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Dover

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$887,432.31

$887,432.31

$887,432.31

$887,432.31

$588,613.32

$298,818.99

Program Income Received: $298,818.99

Total Funds Expended: $887,432.31

City of Dover $887,432.31
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #02-08-04
Activity Title:                                             Dover Use B LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Dover Neighborhood Stabilization Program will purchase and rehabilitate foreclosed upon residential properties for resale and rent
to low income households that at or below 50% Area Median Income

Activity Description

The City of Dover Neighborhood Stabilization Program will focus on stabiliznig neighborhoods in zip codes 19901 and 19904 (part)

Location Description:

 #02-08-04 Use B LH25: No activity to report

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #02-08-05
Activity Title:                                             Dover Use E

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP #02-08-05 Dover Use E

Projected Start Date: Projected End Date:

10/01/2013 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Dover

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #02-08-05
Activity Title:                                             Dover Use E
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,508.70

$133,508.70

$133,508.70

$133,508.70

$22,500.00

$111,008.70

Program Income Received: $111,008.70

Total Funds Expended: $133,508.70

City of Dover $133,508.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide up to $20,000 per household at or below 120% AMI toward downpayment and closing costs

Activity Description

19904 and 19901

Location Description:

 #02-08-05 Use E: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #03-08-01
Activity Title:                                             Sussex Use A

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #03-08-01
Activity Title:                                             Sussex Use A
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP #03-08-01 Sussex Use A

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sussex County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,283,261.87

$1,283,261.87

$1,283,261.87

$1,283,261.87

$1,145,022.76

$138,239.11

Program Income Received: $138,239.11

Total Funds Expended: $1,353,261.87

Sussex County1 $1,353,261.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Sussex County Neighborhood Stabilization Program will establish finance mechanisms for low-, moderate-, and middle-income households
to purchase foreclosed upon homes.

Activity Description

The Sussex County Neighborhood Stabilization Program will focus on zip codes 19973, 19956, 19963 (part), 19947, and 19950.

Location Description:
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #03-08-01
Activity Title:                                             Sussex Use A

 SUSSEX COUNTY   #03-08-01 Use A: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #03-08-02
Activity Title:                                             Sussex Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP #03-08-02 Sussex Admin

Projected Start Date: Projected End Date:

03/23/2009 12/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sussex County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,363.81

$174,363.81

$174,363.81

$174,363.81

$130,000.00

$44,363.81

Program Income Received: $44,363.81

Total Funds Expended: $174,363.81

Sussex County1 $174,363.81
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #03-08-02
Activity Title:                                             Sussex Admin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration of Sussex County's Neighborhood Stabilization Program will establish finance mechanisms to assist low-, moderate-, and
middle-income households purchase foreclosed upon homes, and stabilize neighborhoods.
 Sussex County has requested an additional $30,000 for administration funds due to legal fees for their agreements with their partners. DSHA
has granted an additional $30,000 from DSHA administration funds budgeted for $1,000,000. DSHA has revised our administration budget to
reflect $970,000.00.

Activity Description

The Sussex County Neighborhood Stabilization Program will focus on stabilizing neighborhoods in zip codes 17773, 19956, 19963 (part), 19947,
and 19950.

Location Description:

 #03-08-02 Admin: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #03-08-03
Activity Title:                                             Sussex Use A LH25

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP #03-08-03 Sussex Use A LH25

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #03-08-03
Activity Title:                                             Sussex Use A LH25
Primary Responsible Organization:

Sussex County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,031,985.86

$1,031,985.86

$1,031,985.86

$1,004,478.37

$742,492.51

$261,985.86

Program Income Received: $261,985.86

Total Funds Expended: $934,478.37

Sussex County1 $934,478.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Sussex County Neighborhood Stabilization Program will establish finance mechanims for low income households that are at or below 50%
area media income to purchase foreclosed upon homes.

Activity Description

The Sussex County Neighborhood Stabilization Program will focus on zip codes 19973, 19956, 19963 (part), 19947, and 19950

Location Description:

 #03-08-03 Use A LH25: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-02
Activity Title:                                             Wilmington Use B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #04-08-02 Wilmington Use B

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wilmington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,500,924.85

$2,500,924.85

$2,500,924.85

$2,500,924.85

$1,765,427.60

$735,497.25

Program Income Received: $935,542.45

Total Funds Expended: $2,500,924.85

City of Wilmington1 $2,500,924.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Wilmington will use NSP funds to purchase and rehabilitate residential properties for resale, rent, and redevelopment to low-,
moderate-, and middle-income households. The acquisitions and rehab of these properties fit under eligible Use B under the NSP eligible use by
property type.  The City of Wilmington will also provide closing cost assistance to elgible NSP homebuyers.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-02
Activity Title:                                             Wilmington Use B

The City of Wilmington Neighborhood Stabilization Program will located in zip codes 19801, 19802 (Part), and 19805 (Part).

Location Description:

 #04-08-02 Use B: During this quarter, $84,485.30 was drawn in Program Funds / $139,854.75 was drawn in Program Income. No activity to
report for this Use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #04-08-03
Activity Title:                                             Wilmington Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP #04-08-03 Wilmington Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wilmington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,420.00

$216,420.00

$216,420.00

$108,955.00

$91,285.00

$17,670.00

Program Income Received: $17,670.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-03
Activity Title:                                             Wilmington Demolition

Total Funds Expended: $108,955.00

City of Wilmington1 $108,955.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Wilmington will demolish five dilapidated residential dwelling units.

Activity Description

The City of Wilmington Neighborhood Stabilization Program focuses on zip codes 19801, 19802 (Part), and 19805 (Part).

Location Description:

 #04-08-03 Use D: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #04-08-04
Activity Title:                                             Wilmington Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP #04-08-04 Wilmington Admin

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

N/A

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-04
Activity Title:                                             Wilmington Admin
Primary Responsible Organization:

City of Wilmington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$428,336.16

$428,336.16

$428,336.16

$413,558.22

$207,404.12

$206,154.10

Program Income Received: $175,330.47

Total Funds Expended: $413,558.22

City of Wilmington1 $413,558.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration of the City of Wilmington's Neighborhood Stabilization Program.

Activity Description

The City of Wilmington Neighborhood Stabilization Program is focusing on zip codes 19801, 19802 (Part), and 19805 (Part).

Location Description:

 #04-08-04 Admin: During this quarter, $8,342.25 was drawn in Program Funds / $36,673.66 in Program Income. No activity to report in this
Use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-05
Activity Title:                                             Wilmington Use B LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #04-08-05 Wilmington Use B LH25

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wilmington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,029,026.70

$1,029,026.70

$1,029,026.70

$1,029,026.70

$947,980.64

$81,046.06

Program Income Received: $29,110.40

Total Funds Expended: $1,029,026.70

City of Wilmington1 $1,029,026.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-05
Activity Title:                                             Wilmington Use B LH25

 The City of Wilmington Neighborhood Stabilization Program use funds to purchase and rehabilitate residential properties for resale, rent, and
redevelopment to low income households that are at or below 50% area median income. The activities fall under eligble use B under the NSP
eligibly uses of property types to serve the low income households. The City of Wilmington will also provide closing cost assistance for eligible
NSP homebuyers under Use B.

Activity Description

The City of Wilmington Neighborhood Stabilization Program will be located in zip codes 19801, 19802 (Part), and 19805 (Part).

Location Description:

 #04-08-05 Use B LH25: During this quarter, $80,099.68 was drawn in Program Funds / $13,925.33 was drawn in Program Income. No activity
to report for this Use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #04-08-06
Activity Title:                                             Wilmington Use E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #04-08-06 Wilmington Use E

Projected Start Date: Projected End Date:

10/14/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wilmington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$2,668,632.52

$2,668,632.52

$2,668,632.52
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-06
Activity Title:                                             Wilmington Use E

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,668,632.52

$2,045,292.87

$623,339.65

Program Income Received: $515,392.40

Total Funds Expended: $2,668,632.52

City of Wilmington1 $2,668,632.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Wilmington, under Eligible Use E, will be redeveloping vacant and abandoned lots to provide housing to 51%-120% AMI
households. The redevelopment of the lots will be a mixture of new construction, rehabilitation, and demolish of existing abandon structures.
Primary focus for use E is to demolish  the abandoned VFW site and re-zone to residential, construct new housing units that will be for
homeownership. This activity will stabilize the neighborhood surrounding the abandon property.
 The City's original plan did not include funds for this use, a substantial amendment was conducted, no public comments received, approved on
October 14 2009.

Activity Description

The City of Wilmington will be working in zip codes 19801, 1902 (part), and 19805 (part) when using NSP funds.

Location Description:

 #04-08-06 Use E: During this quarter, $319,451.86 was drawn in Program Funds / $167,194.80 was drawn in Program Income. There were
four (4) homes were sold. 1007 Coleman 10/31/16 HHS-3 W/Non/F/Middle 93% / 1400 Walnut 10/28/16 HHS-5 B/Non/F/Low 48% / 1408
Walnut 11/17/16 HHS-4 B/Non/F/Low 48% / 1013 Coleman 07/26/16 HHS-1 B/Non/F/Mod 71%

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #04-08-07
Activity Title:                                             Wilmington Use E LH25
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-07
Activity Title:                                             Wilmington Use E LH25
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #04-08-07 Wilmington Use E LH25

Projected Start Date: Projected End Date:

03/20/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wilmington2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,495.20

$488,495.20

$488,495.20

$471,139.68

$73,305.82

$397,833.86

Program Income Received: $388,495.20

Total Funds Expended: $471,139.68

City of Wilmington2 $471,139.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City of Wilmington will redevelop one home targeting low income populations

Activity Description

19801, 19803, and parts of 19805

Location Description:
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #04-08-07
Activity Title:                                             Wilmington Use E LH25

 #04-08-07 Use E LH25: During this quarter, $53,777.86 was drawn in Program Funds / $9,338.66 was drawn in Program Income. There were
two (2) homes were sold. 2207 Lamotte 12/20/16 HHS-2 B/Non/F/Low 48% / 1406 Walnut 10/28/16 HHS-4/B/Non/F/Low 47%

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #05-08-01
Activity Title:                                             NCC Use B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #05-08-01 NCC Use B

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Castle County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,644,480.06

$7,644,480.06

$7,644,480.06

$7,576,747.38

$5,037,377.55

$2,539,369.83

Program Income Received: $2,539,369.83
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-01
Activity Title:                                             NCC Use B

Total Funds Expended: $7,576,747.38

New Castle County1 $7,576,747.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The New Castle County Neighborhood Stabilization Program will purchase and rehabilitate residential properties for resale, rent or
redevelopment and will focus on foreclosed, vacant or blighted properties in the primary zip code of 19720 but may also include the zip codes
of 19709, 19802, 19805 and 19701.

Activity Description

New Castle County neighborhoods with foreclosed upon residential properties in zip codes 19720, 19709, 19802, 19805, and 19701.

Location Description:

 NEW CASTLE COUNTY   #05-08-01 Use B:  No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #05-08-02
Activity Title:                                             NCC Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP #05-08-02 NCC Admin

Projected Start Date: Projected End Date:

03/23/2009 12/31/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-02
Activity Title:                                             NCC Admin
N/A COMPLETED

Primary Responsible Organization:

New Castle County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$708,871.03

$708,871.03

$708,871.03

$708,871.03

$350,000.00

$358,871.03

Program Income Received: $358,871.03

Total Funds Expended: $708,871.03

New Castle County1 $708,871.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity is for the general administration of New Castle County's Neighborhood Stabilization Program.

Activity Description

New Castle County's Neighborhood Stabilization Program will focus on the primary zip code of 19720 but may also include the zip codes of
19709, 19802, 19805, and 19701.

Location Description:

 #05-08-02 Admin: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-03
Activity Title:                                             NCC Use B LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #05-08-03 NCC Use B LH25

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Castle County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,371,782.82

$1,371,782.82

$1,371,782.82

$1,371,782.82

$944,889.77

$426,893.05

Program Income Received: $426,893.05

Total Funds Expended: $1,371,782.82

New Castle County1 $1,371,782.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Castle County Neighborhood Stabilization Program will purchase and rehabilitate residential properties for resale, rent or redevelopment
and will focus on foreclosed, vacant or blighted propertis for low-income households at or below 50% area median income.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-03
Activity Title:                                             NCC Use B LH25

New Castle County Neighborhood Stabilization Program will focus on zip codes 19702, 19709, 19802, 19085, and 19701

Location Description:

 #05-08-03 Use B LH25: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #05-08-04
Activity Title:                                             NCC Use E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #05-08-04 NCC Use E

Projected Start Date: Projected End Date:

04/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Castle County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,281,449.27

$1,281,449.27

$1,281,449.27

$1,274,802.77

$294,174.94

$980,627.83

Program Income Received: $980,627.83
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-04
Activity Title:                                             NCC Use E

Total Funds Expended: $1,274,802.77

New Castle County2 $1,274,802.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The New Castle County Neighborhood Stabilization Program will provide assitance to buyer purchasing vacant residential properties and will
focus on vacant or blighted/demolished properties in the primary zip code of 19720 but may also include the zip codes of 19709, 19802, 19805
and 19701.

Activity Description

New Castle County neighborhoods with vacant/demolished residential properties in zip codes 19720, 19709, 19802, 19805, and 19701.

Location Description:

 #05-08-04 Use E: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #05-08-05
Activity Title:                                             NCC Use E LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #05-08-05 NCC Use E LH25

Projected Start Date: Projected End Date:

03/14/2013 12/31/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-05
Activity Title:                                             NCC Use E LH25
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

New Castle County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$322,539.96

$322,539.96

$322,539.96

$322,539.96

$299,178.56

$23,361.40

Program Income Received: $23,361.40

Total Funds Expended: $322,539.96

New Castle County2 $322,539.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The New Castle County Neighborhood Stabilization Program will provide assitance to buyer purchasing vacant residential properties through
direct homebuyer subsidy through their NSP funded VHAP program and/or through acquistion-rehabiliation-resale.

Activity Description

The New Castle County Neighborhood Stabilization Program will provide assitance to buyer purchasing vacant residential properties and will
focus on vacant or blighted/demolished properties in the primary zip code of 19720 but may also include the zip codes of 19709, 19802, 19805
and 19701.

Location Description:

 #05-08-05 Use E LH25: No activity to report.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #05-08-05
Activity Title:                                             NCC Use E LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP #06-08-01
Activity Title:                                             DSHA Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP #06-08-01 DSHA Admin

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delaware State Housing Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$970,000.00

$970,000.00

$970,000.00

$970,000.00

$970,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $970,000.00

Delaware State Housing Authority1 $970,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-10-0001
Grantee :                       Delaware

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $8,134,032.41

Grantee Activity Number:                        NSP #06-08-01
Activity Title:                                             DSHA Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The State of Delaware general administration activity will oversee the State's Neighborhood Stabilization Program by providing:   training, a
policies and procedures manual, technical assistance, contracts, record keeping, reporting, monitoring, a statewide NSP media campaign for
potential homebuyers, and general program oversight.

Activity Description

The State of Delaware Neighborhood Stabilization Program administered by the Delaware State Housing Authority (DSHA) will focus on
neighborhoods in the targeted zip codes approved by DSHA for each of the five Delaware subgrantees.

Location Description:

 DSHA  #06-08-01 Admin: No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The national foreclosure crisis has impacted families and communities as well
as entire cities and states which are struggling to manage the abandoned and vacant properties resulting from foreclosure and
subprime mortgages. These vacant and abandoned properties threaten the value of homeowners, invite crime, and discourage
further investment. Foreclosures are having a multifaceted negative impact on communities and threaten to undermine strides
made by local governments that have increased homeownership, lowered crime, and made communities healthy places to live. In
addition, Florida's supply of affordable housing is diminishing and assistance to expand the supply must be provided in a way that
is more cost effective. The lack of affordable housing is a significant hardship for many families, often preventing them from
meeting their other basic needs. The NSP program requires that NSP funds be used to address foreclosure and abandonment in
the "areas of greatest need." Florida has determined that the areas of greatest need, after taking into account the NSP funds to
be distributed by HUD, are those CDBG entitlement and non-entitlement communities which did not receive NSP funds directly
from HUD (see further discussion under B. (1) Distribution of Funds). Florida's greatest need determination is based on the
limited availability of statewide data with which to identify greatest needs as defined by federal law and the short time allotted
for states to submit and implement a plan for allocating and spending these funds. HUD determined that while data on
foreclosures, subprime loans, and delinquencies are available from various private resources at county, zip code, and
metropolitan levels, those sources have varying levels of coverage and transparency regarding how the data was collected and
aggregated. HUD further determined that 75 percent of the variance between states on foreclosure rates can be explained by
three variables (data sources) available from public data: 1)Office of Federal Housing Enterprise Oversight (OFHEO) data on
decline in home values as of June 2008 compared to the peak value since 2000; 2)Federal Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost; and 3)Federal Department of Labor data
on unemployment rates in places and counties as of June 2008. Florida did consider and include the needs of the entire state and
not just the areas not receiving an NSP allocation. Florida collaborated with the Florida Housing Finance Corporation, the Florida
Housing Coalition, the Florida League of Cities, as well as the Governor's Office of Planning and Budgeting. It was determined
that the HUD data and methodology was best suited for developing an allocation of greatest need in the short timeframe
provided. No other statewide data source was determined to be suitable for use in the timeframe provided. Further, through
stakeholder input and public feedback, it was determined that there was no consensus on what would be an alternative data
source or methodology.  Distribution and and Uses of Funds :  Relative Need Through HUD's direct allocation of $450 million to
48 entitlement communities, HUD has addressed some portion of the total need in those communities. By utilizing the same data
and methodology as HUD for determining the extent of need, Florida's $91 million distribution has attempted to address that
same proportionate share of need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level of $2 million. For example, the largest HUD direct-funded community in Florida received just
over $62 million. This $62 million allocation does not address 100% of the need for that community. Therefore, Florida
determined it was furthering the example set by HUD in allocating funds to areas of greatest need by attempting to address a
comparable level of relative need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level. By doing so, Florida did consider and include the needs of the entire state and not just the
areas that did not receive an NSP allocation from HUD. Florida determined that this distribution formula allowed for maximum
consideration to metropolitan areas, metropolitan cities, urban areas, rural areas, low and moderate income areas, and other
areas with the greatest need. Through Florida's NSP allocation, we are attempting to maximize the NSP dollars statewide in order
to most effectively stabilize our neighborhoods and protect home values. Serving the Highest Concentration of Greatest Need The
State of Florida is comprised of 67 counties. Florida's NSP distribution provides funding to numerous communities that are within
the counties that also received direct funding from HUD, based on HUD's determination of greatest need. Specifically, a city (or
cities) may receive state NSP funds that are geographically located within a county receiving HUD NSP funds. For example,
Florida allocates $2,363,142 to the City of Daytona Beach within Volusia County and HUD has allocated a total of $11,858,740
directly to Volusia County. Conversely, Florida allocates funding to counties in which HUD has also allocated NSP funding to a
municipality within the geographic boundaries of a county. A specific example is St. Lucie County, in which Florida allocates
$6,069,997 to St. Lucie County and the City of Fort Pierce; whereas HUD allocates a total of $13,523,132 to the City of Port St.
Lucie within St. Lucie County. Overall, Florida determined that 26 communities would receive funding under the State's NSP
program. Of these 26 communities, 10 are either counties or within counties that also received direct funding from HUD, based
on HUD's determination of greatest need. $40,661,761 (or 46%) of Florida's total NSP distribution to local government is
allocated to or within counties already determined by HUD to be areas of greatest need. Based on this fact, it is clear that Florida
has demonstrated that it is funding the areas of greatest need within the state in accordance with both HERA and HUD's NSP
Federal Notice. Florida is also providing Attachment B as further demonstration of this point. Attachment B is a map of Florida
identifying both HUD and State NSP funds by County. With Attachment B and the examples above, it is clear that both HUD and
Florida NSP funds are being allocated to the areas in the state with the highest concentration of greatest If the communities
funded with the state's alloacity to obligate and spend these funds in a timely fashion, HUD-funded communities that
demonstrate the capacity to obligate and spend funds quickly and effectively are eligible to receive funds recaptured from those
communities initially funded by Florida. In addition, program income funds may also be re-distributed to HUD direct-funded
communities. B. DISTRIBUTION AND USES OF FUNDS (1) DISTRIBUTION OF FUNDS Florida's allocation methodology targeted
funds to give priority emphasis and consideration to areas with greatest need as required under Title III of Division B of the
Housing and Economic Recovery Act of 2008 (HERA). Florida has determined that the methodology used by HUD to make sub-
state allocations to eligible grantees is the most efficient and expeditious way to allocate funds to communities not funded
directly by HUD. Those are the communities Florida will initially target with the $91.14 million. The 48 HUD-funded communities
received a share of available funds proportionate to their level of foreclosure-related need. Using the same data and methodology
as HUD for determining the extent of need, Florida's allocation will fund that same proportionate share of need for non-
entitlement communities that were ineligible for direct HUD funding and those entitlement communities that fell below HUD's
minimum grant level. This will still only fund 26 additional communities throughout Florida. Furthermore, communities in Florida
directly funded by HUD are not precluded from receiving state-allocated NSP funds. If the communities funded with the state's
allocation are determined to lack the capacity to obligate and spend these funds in a timely fashion, HUD-funded communities
that demonstrate the capacity to obligate and spend funds quickly and effectively will be eligible to receive funds recaptured from
those communities initially funded by Florida. Should Florida receive any future appropriations for the Neighborhood Stabilization
Program, the State will not necessarily utilize the same approach to distribute funding. REGULAR STATE NSP ALLOCATION The
$91.14 million, after deducting state administrative funds, will be allocated using the same methodology HUD used to make its
sub-state allocations, with a minimum grant level. This funding will be referred to as the regular state NSP allocation. Similar to
HUD, Florida determined that it would be difficult for a grantee to administer a smaller program because of the complexities
inherent in the problem being tackled and the short time frame involved. Florida has therefore established a floor of $1.25 million
for a NSP regular grant. Recipients of regular NSP grants will be those eligible communities which receive an allocation at or
above the state's minimum grant amount of $1.25 million. Where counties receive a regular state NSP allocation amount based
on the inclusion of one or more otherwise unfunded cities within the county, the county's application to the Department must
show how the greatest need is being addressed in both the unincorporated and applicable incorporated areas in the county. If a
local government chooses not to apply for its regular allocation or applies for or receives less than its allocation, those funds will
be redistributed for use in other communities. A fundamentally important requirement for the use of NSP funds is that each HUD
grantee must use no less than 25 percent of the funds for the purchase and redevelopment
ofbadndrorclsduohmsorsietilpoeristhtwll be used to house individuals or families whose incomes do not exceed 50 percent of area
median income. Florida refers to this requirement as the Neighborhood Stabilization Program Low-Income (NSPLI) requirement.
Failure to comply with this requirement will jeopardize the remaining 75 percent of the NSP funds, which must be used to benefit
individuals and families whose incomes do not exceed 120 percent of area median income and for state and local administration.
In order to ensure that Florida complies with this requirement, a separate funding allocation shall be established. These grant
awards will provide supplemental funding to each geographic area receiving a regular state allocation based on both its
proportionate allocation of regular state NSP funds and its proportionate concentration of NSPLI target population. In addition,
these funds will have to be used to provide rental housing for those individuals and families whose incomes do not exceed 50
percent of area median income. The funds for the NSPLI supplemental allocation will come from regular state NSP allocations
that fell below the minimum grant amount of $1.25 million. This amounts to $23.0 million, or 25.2 percent of the state's total
award from HUD. Within the supplemental NSPLI geographic areas, the eligible recipient is the regular NSP sub-grantee. If the
regular NSP sub-grantee does not have at least 5 years experience providing rental housing to the NSPLI target population, it
must either partner with one or more local housing authority or non-profit organization in the county with such experience or
designate one to be the eligible applicant for supplemental funding. As a direct NSP grantee, Florida must ensure compliance with
the Federal requirement to address the NSPLI target group. Segregating NSPLI target funds will increase their visibility and
improve the ability to monitor their use. Having a separate NSPLI allocation will also make it easier for Florida to recapture and
reallocate these funds if they are not obligated or spent in a timely manner. These funds shall be used to provide rental housing
because Florida determined that it will be the most affordable and feasible option available to the target group in the short
timeframe for the program. These supplemental funding areas have already been identified as having the greatest need related
to the foreclosure crisis. Factoring in the relative concentration of the NSPLI population ensures that there will be an adequate
number of this target group to meet this federal requirement. If a local government chooses not to apply for its supplemental
allocation or applies for or receives less than its allocation, those funds will be redistributed for use in other communities. Once
awarded, any reductions or increase in NSPL funds must be approved by the Department. RECAPTURE OF UNOBLIGATED FUNDS
In order to ensure that all NSP funds are obligated within 18 months from the date of an executed agreement between HUD and
Florida, as required in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the Housing and
Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008), NSP funds shall be subject to recapture by
Florida for both regular and supplemental grants, including applicable administrative funds.  The Department considered the
status of all funds obligated and expended to date when mkithedeisono caturandrellcaeundsHUanFlrid,
Fordaillreapurealunbliatdunds from the sub-grantee except for 5 percent of the original NSP grant amount. The amount of
unobligated funds that sub-grantees will be allowed to keep at both 10 and 15 months is considered a level they should
reasonably be able to obligate by the 18-month deadline. To establish a state requirement to recapture all of the unobligated
funds at these milestones would put an unfair burden on those sub-grantees to have to obligate all of their funds in a shorter
timeframe than the already challenging federal requirement of 18 months, as well as deprive them of the opportunity to obligate
or spend any of their funds in the last 3 months of the 18-month obligation period. Florida shall verify the amount of unobligated
funds through the Disaster Recovery Grant Reporting System (DRGR). For purposes of the Neighborhood Stabilization Program,
funds are obligated for an activity when the conditions set out in the NSP Policy Alert provided by HUD in April 2010 have been
met. RECAPTURE OF UNSPENT FUNDS In order to ensure that NSP funds are utilized within the 4-year timeframe as directed by
HUD, Florida shall execute two-year (24 months) grant agreements with sub-grantees for both regular and supplemental NSPLI
funds. If the sub-grantee has not spent its entire NSP award amount by the two-year completion date, Florida shall evaluate
whether the sub-grantee has made substantial progress and whether an extension may be granted. If it is determined that
substantial progress is being made and at least 50 percent of the funds have been spent, Florida may grant up to two regular
contract extensions for a total of no more than 18 months, as warranted by the sub-grantee's overall progress, remaining
activities, and funding. Following the extension(s), Florida shall recapture all unspent funds except for 10 percent of the original
NSP grant amount, which will require a special extension in order to be spent after expiration of the regular extension(s). The 10
percent that sub-grantees will be allowed to keep at the end of the regular extension(s) is considered a level they should
reasonably be able to spend within the 4-year period (48 months). To establish a state requirement to recapture all of the
unspent funds when a grant contract expires would deprive those sub-grantees of an opportunity to spend any of their funds in
the remaining months of the 48-month period. Florida shall verify the amount of unexpended funds through DRGR. For purposes
of NSP, funds are considered expended when all invoices, accounts, and contractual agreements for NSP-funded activities have
been paid in full. Any recaptured funds will be placed in Florida's Incentive-Based Set-Aside to be redistributed. INCENTIVE-
BASED SET-ASIDE Given the urgency outlined by HUD in quickly addressing the serious housing crisis and utilizing NSP dollars in
an expeditious manner, Florida is creating an Incentive-Based Set-Aside. Any unobligated or unspent NSP funds recaptured by
Florida shall be set aside for state funded sub-grantees that are obligating and spending NSP funds in a judicious and expeditious
manner. During the initial NSP application process, sub-grantees shall be directed to submit a special funding request that
outlines any additional unmet needs or recently identified needs beyond those addressed in their basic application in order to be
eligible to participate in the Incentive-BasedSet-Aside.These special fundingrequestsare subject to the sameNSP
guidelinesandrequirementssetforth in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the
Housing and Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008). Incentive-Based Set-Aside funds
shall be collected through the following processes. 1. Any unobligated funds recaptured at 10 and 15 months following execution
of an agreement between HUD and the State shall be reallocated as Incentive-Based Set-Aside funds. 2. Any unspent funds
recaptured at the end of the grant agreement or any extension shall be reallocated as Incentive-Based Set-Aside funds.
Incentive-Based Set-Aside funds shall be distributed to sub-grantees based on the NSP funds they have obligated or spent. If the
amount of Incentive-Based Set-Aside funds to be redistributed is deemed to exceed the capacity of the eligible sub-grantees to
obligate these additional funds within 18 months from the date an agreement is executed between HUD and the State or to
spend these funds within the program's 4-year timeframe, Florida may reallocate these recaptured funds to local governments
receiving NSP funds directly from HUD or to any other entity it deems appropriate to accomplish the purposes of Florida's NSP
program. With regard to allowable uses for Incentive-Based Set-Aside funds by sub-grantees, Florida will give priority to ensuring
compliance with the Federal requirement to address the NSPLI target group. All Incentive-Based Set-Aside funding resulting from
the recapture of unobligated funds must be obligated within 18 months of HUD's execution of an agreement between HUD and
the State. Verification of obligation and expenditure rates shall be conducted through DRGR. Any Incentive-Based Set-Aside
funding awards to Florida-funded sub-grantees shall be achieved through a modification to the existing sub-grantee NSP award
agreement. The Action Plan has been revised to allow the Department to utilize technical assistance funds for administrative
purposes.  Initially, the Department planned to use a significant sum of admin funds to provide technical assistance relating to
real estate transactions, property management and associated financial tracking.  While several technical assistance contracts
were entered into, and a number of technical assistance site visits were made, the Department has determined that the majority
of the remaining technical assistance funds can best be utilized for administrative expenses, including monitoring of program
income activities. On April 10, 2013, HUD approved a revision to our Substantial Amendment dated March 31, 2013.  This
revision changed our agency name from Department of Community Affairs to Department of Economic Opportunity, our contact
person to Bob Dennis and the projected end date to "in accordance with the HUD Close-out Notice".  We further defined our
program income reporting and monitoring and management of the rental programs, both currently and after close-out.  The
revision also further defined Affordable Rents to be the lesser of 30% of gross income as defined by Florida Statue 420.0004(3)
or Fair Market Rents (FMR) as published annually by HUD.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The national foreclosure crisis has impacted families and communities as well
as entire cities and states which are struggling to manage the abandoned and vacant properties resulting from foreclosure and
subprime mortgages. These vacant and abandoned properties threaten the value of homeowners, invite crime, and discourage
further investment. Foreclosures are having a multifaceted negative impact on communities and threaten to undermine strides
made by local governments that have increased homeownership, lowered crime, and made communities healthy places to live. In
addition, Florida's supply of affordable housing is diminishing and assistance to expand the supply must be provided in a way that
is more cost effective. The lack of affordable housing is a significant hardship for many families, often preventing them from
meeting their other basic needs. The NSP program requires that NSP funds be used to address foreclosure and abandonment in
the "areas of greatest need." Florida has determined that the areas of greatest need, after taking into account the NSP funds to
be distributed by HUD, are those CDBG entitlement and non-entitlement communities which did not receive NSP funds directly
from HUD (see further discussion under B. (1) Distribution of Funds). Florida's greatest need determination is based on the
limited availability of statewide data with which to identify greatest needs as defined by federal law and the short time allotted
for states to submit and implement a plan for allocating and spending these funds. HUD determined that while data on
foreclosures, subprime loans, and delinquencies are available from various private resources at county, zip code, and
metropolitan levels, those sources have varying levels of coverage and transparency regarding how the data was collected and
aggregated. HUD further determined that 75 percent of the variance between states on foreclosure rates can be explained by
three variables (data sources) available from public data: 1)Office of Federal Housing Enterprise Oversight (OFHEO) data on
decline in home values as of June 2008 compared to the peak value since 2000; 2)Federal Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost; and 3)Federal Department of Labor data
on unemployment rates in places and counties as of June 2008. Florida did consider and include the needs of the entire state and
not just the areas not receiving an NSP allocation. Florida collaborated with the Florida Housing Finance Corporation, the Florida
Housing Coalition, the Florida League of Cities, as well as the Governor's Office of Planning and Budgeting. It was determined
that the HUD data and methodology was best suited for developing an allocation of greatest need in the short timeframe
provided. No other statewide data source was determined to be suitable for use in the timeframe provided. Further, through
stakeholder input and public feedback, it was determined that there was no consensus on what would be an alternative data
source or methodology.  Distribution and and Uses of Funds :  Relative Need Through HUD's direct allocation of $450 million to
48 entitlement communities, HUD has addressed some portion of the total need in those communities. By utilizing the same data
and methodology as HUD for determining the extent of need, Florida's $91 million distribution has attempted to address that
same proportionate share of need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level of $2 million. For example, the largest HUD direct-funded community in Florida received just
over $62 million. This $62 million allocation does not address 100% of the need for that community. Therefore, Florida
determined it was furthering the example set by HUD in allocating funds to areas of greatest need by attempting to address a
comparable level of relative need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level. By doing so, Florida did consider and include the needs of the entire state and not just the
areas that did not receive an NSP allocation from HUD. Florida determined that this distribution formula allowed for maximum
consideration to metropolitan areas, metropolitan cities, urban areas, rural areas, low and moderate income areas, and other
areas with the greatest need. Through Florida's NSP allocation, we are attempting to maximize the NSP dollars statewide in order
to most effectively stabilize our neighborhoods and protect home values. Serving the Highest Concentration of Greatest Need The
State of Florida is comprised of 67 counties. Florida's NSP distribution provides funding to numerous communities that are within
the counties that also received direct funding from HUD, based on HUD's determination of greatest need. Specifically, a city (or
cities) may receive state NSP funds that are geographically located within a county receiving HUD NSP funds. For example,
Florida allocates $2,363,142 to the City of Daytona Beach within Volusia County and HUD has allocated a total of $11,858,740
directly to Volusia County. Conversely, Florida allocates funding to counties in which HUD has also allocated NSP funding to a
municipality within the geographic boundaries of a county. A specific example is St. Lucie County, in which Florida allocates
$6,069,997 to St. Lucie County and the City of Fort Pierce; whereas HUD allocates a total of $13,523,132 to the City of Port St.
Lucie within St. Lucie County. Overall, Florida determined that 26 communities would receive funding under the State's NSP
program. Of these 26 communities, 10 are either counties or within counties that also received direct funding from HUD, based
on HUD's determination of greatest need. $40,661,761 (or 46%) of Florida's total NSP distribution to local government is
allocated to or within counties already determined by HUD to be areas of greatest need. Based on this fact, it is clear that Florida
has demonstrated that it is funding the areas of greatest need within the state in accordance with both HERA and HUD's NSP
Federal Notice. Florida is also providing Attachment B as further demonstration of this point. Attachment B is a map of Florida
identifying both HUD and State NSP funds by County. With Attachment B and the examples above, it is clear that both HUD and
Florida NSP funds are being allocated to the areas in the state with the highest concentration of greatest If the communities
funded with the state's alloacity to obligate and spend these funds in a timely fashion, HUD-funded communities that
demonstrate the capacity to obligate and spend funds quickly and effectively are eligible to receive funds recaptured from those
communities initially funded by Florida. In addition, program income funds may also be re-distributed to HUD direct-funded
communities. B. DISTRIBUTION AND USES OF FUNDS (1) DISTRIBUTION OF FUNDS Florida's allocation methodology targeted
funds to give priority emphasis and consideration to areas with greatest need as required under Title III of Division B of the
Housing and Economic Recovery Act of 2008 (HERA). Florida has determined that the methodology used by HUD to make sub-
state allocations to eligible grantees is the most efficient and expeditious way to allocate funds to communities not funded
directly by HUD. Those are the communities Florida will initially target with the $91.14 million. The 48 HUD-funded communities
received a share of available funds proportionate to their level of foreclosure-related need. Using the same data and methodology
as HUD for determining the extent of need, Florida's allocation will fund that same proportionate share of need for non-
entitlement communities that were ineligible for direct HUD funding and those entitlement communities that fell below HUD's
minimum grant level. This will still only fund 26 additional communities throughout Florida. Furthermore, communities in Florida
directly funded by HUD are not precluded from receiving state-allocated NSP funds. If the communities funded with the state's
allocation are determined to lack the capacity to obligate and spend these funds in a timely fashion, HUD-funded communities
that demonstrate the capacity to obligate and spend funds quickly and effectively will be eligible to receive funds recaptured from
those communities initially funded by Florida. Should Florida receive any future appropriations for the Neighborhood Stabilization
Program, the State will not necessarily utilize the same approach to distribute funding. REGULAR STATE NSP ALLOCATION The
$91.14 million, after deducting state administrative funds, will be allocated using the same methodology HUD used to make its
sub-state allocations, with a minimum grant level. This funding will be referred to as the regular state NSP allocation. Similar to
HUD, Florida determined that it would be difficult for a grantee to administer a smaller program because of the complexities
inherent in the problem being tackled and the short time frame involved. Florida has therefore established a floor of $1.25 million
for a NSP regular grant. Recipients of regular NSP grants will be those eligible communities which receive an allocation at or
above the state's minimum grant amount of $1.25 million. Where counties receive a regular state NSP allocation amount based
on the inclusion of one or more otherwise unfunded cities within the county, the county's application to the Department must
show how the greatest need is being addressed in both the unincorporated and applicable incorporated areas in the county. If a
local government chooses not to apply for its regular allocation or applies for or receives less than its allocation, those funds will
be redistributed for use in other communities. A fundamentally important requirement for the use of NSP funds is that each HUD
grantee must use no less than 25 percent of the funds for the purchase and redevelopment
ofbadndrorclsduohmsorsietilpoeristhtwll be used to house individuals or families whose incomes do not exceed 50 percent of area
median income. Florida refers to this requirement as the Neighborhood Stabilization Program Low-Income (NSPLI) requirement.
Failure to comply with this requirement will jeopardize the remaining 75 percent of the NSP funds, which must be used to benefit
individuals and families whose incomes do not exceed 120 percent of area median income and for state and local administration.
In order to ensure that Florida complies with this requirement, a separate funding allocation shall be established. These grant
awards will provide supplemental funding to each geographic area receiving a regular state allocation based on both its
proportionate allocation of regular state NSP funds and its proportionate concentration of NSPLI target population. In addition,
these funds will have to be used to provide rental housing for those individuals and families whose incomes do not exceed 50
percent of area median income. The funds for the NSPLI supplemental allocation will come from regular state NSP allocations
that fell below the minimum grant amount of $1.25 million. This amounts to $23.0 million, or 25.2 percent of the state's total
award from HUD. Within the supplemental NSPLI geographic areas, the eligible recipient is the regular NSP sub-grantee. If the
regular NSP sub-grantee does not have at least 5 years experience providing rental housing to the NSPLI target population, it
must either partner with one or more local housing authority or non-profit organization in the county with such experience or
designate one to be the eligible applicant for supplemental funding. As a direct NSP grantee, Florida must ensure compliance with
the Federal requirement to address the NSPLI target group. Segregating NSPLI target funds will increase their visibility and
improve the ability to monitor their use. Having a separate NSPLI allocation will also make it easier for Florida to recapture and
reallocate these funds if they are not obligated or spent in a timely manner. These funds shall be used to provide rental housing
because Florida determined that it will be the most affordable and feasible option available to the target group in the short
timeframe for the program. These supplemental funding areas have already been identified as having the greatest need related
to the foreclosure crisis. Factoring in the relative concentration of the NSPLI population ensures that there will be an adequate
number of this target group to meet this federal requirement. If a local government chooses not to apply for its supplemental
allocation or applies for or receives less than its allocation, those funds will be redistributed for use in other communities. Once
awarded, any reductions or increase in NSPL funds must be approved by the Department. RECAPTURE OF UNOBLIGATED FUNDS
In order to ensure that all NSP funds are obligated within 18 months from the date of an executed agreement between HUD and
Florida, as required in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the Housing and
Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008), NSP funds shall be subject to recapture by
Florida for both regular and supplemental grants, including applicable administrative funds.  The Department considered the
status of all funds obligated and expended to date when mkithedeisono caturandrellcaeundsHUanFlrid,
Fordaillreapurealunbliatdunds from the sub-grantee except for 5 percent of the original NSP grant amount. The amount of
unobligated funds that sub-grantees will be allowed to keep at both 10 and 15 months is considered a level they should
reasonably be able to obligate by the 18-month deadline. To establish a state requirement to recapture all of the unobligated
funds at these milestones would put an unfair burden on those sub-grantees to have to obligate all of their funds in a shorter
timeframe than the already challenging federal requirement of 18 months, as well as deprive them of the opportunity to obligate
or spend any of their funds in the last 3 months of the 18-month obligation period. Florida shall verify the amount of unobligated
funds through the Disaster Recovery Grant Reporting System (DRGR). For purposes of the Neighborhood Stabilization Program,
funds are obligated for an activity when the conditions set out in the NSP Policy Alert provided by HUD in April 2010 have been
met. RECAPTURE OF UNSPENT FUNDS In order to ensure that NSP funds are utilized within the 4-year timeframe as directed by
HUD, Florida shall execute two-year (24 months) grant agreements with sub-grantees for both regular and supplemental NSPLI
funds. If the sub-grantee has not spent its entire NSP award amount by the two-year completion date, Florida shall evaluate
whether the sub-grantee has made substantial progress and whether an extension may be granted. If it is determined that
substantial progress is being made and at least 50 percent of the funds have been spent, Florida may grant up to two regular
contract extensions for a total of no more than 18 months, as warranted by the sub-grantee's overall progress, remaining
activities, and funding. Following the extension(s), Florida shall recapture all unspent funds except for 10 percent of the original
NSP grant amount, which will require a special extension in order to be spent after expiration of the regular extension(s). The 10
percent that sub-grantees will be allowed to keep at the end of the regular extension(s) is considered a level they should
reasonably be able to spend within the 4-year period (48 months). To establish a state requirement to recapture all of the
unspent funds when a grant contract expires would deprive those sub-grantees of an opportunity to spend any of their funds in
the remaining months of the 48-month period. Florida shall verify the amount of unexpended funds through DRGR. For purposes
of NSP, funds are considered expended when all invoices, accounts, and contractual agreements for NSP-funded activities have
been paid in full. Any recaptured funds will be placed in Florida's Incentive-Based Set-Aside to be redistributed. INCENTIVE-
BASED SET-ASIDE Given the urgency outlined by HUD in quickly addressing the serious housing crisis and utilizing NSP dollars in
an expeditious manner, Florida is creating an Incentive-Based Set-Aside. Any unobligated or unspent NSP funds recaptured by
Florida shall be set aside for state funded sub-grantees that are obligating and spending NSP funds in a judicious and expeditious
manner. During the initial NSP application process, sub-grantees shall be directed to submit a special funding request that
outlines any additional unmet needs or recently identified needs beyond those addressed in their basic application in order to be
eligible to participate in the Incentive-BasedSet-Aside.These special fundingrequestsare subject to the sameNSP
guidelinesandrequirementssetforth in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the
Housing and Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008). Incentive-Based Set-Aside funds
shall be collected through the following processes. 1. Any unobligated funds recaptured at 10 and 15 months following execution
of an agreement between HUD and the State shall be reallocated as Incentive-Based Set-Aside funds. 2. Any unspent funds
recaptured at the end of the grant agreement or any extension shall be reallocated as Incentive-Based Set-Aside funds.
Incentive-Based Set-Aside funds shall be distributed to sub-grantees based on the NSP funds they have obligated or spent. If the
amount of Incentive-Based Set-Aside funds to be redistributed is deemed to exceed the capacity of the eligible sub-grantees to
obligate these additional funds within 18 months from the date an agreement is executed between HUD and the State or to
spend these funds within the program's 4-year timeframe, Florida may reallocate these recaptured funds to local governments
receiving NSP funds directly from HUD or to any other entity it deems appropriate to accomplish the purposes of Florida's NSP
program. With regard to allowable uses for Incentive-Based Set-Aside funds by sub-grantees, Florida will give priority to ensuring
compliance with the Federal requirement to address the NSPLI target group. All Incentive-Based Set-Aside funding resulting from
the recapture of unobligated funds must be obligated within 18 months of HUD's execution of an agreement between HUD and
the State. Verification of obligation and expenditure rates shall be conducted through DRGR. Any Incentive-Based Set-Aside
funding awards to Florida-funded sub-grantees shall be achieved through a modification to the existing sub-grantee NSP award
agreement. The Action Plan has been revised to allow the Department to utilize technical assistance funds for administrative
purposes.  Initially, the Department planned to use a significant sum of admin funds to provide technical assistance relating to
real estate transactions, property management and associated financial tracking.  While several technical assistance contracts
were entered into, and a number of technical assistance site visits were made, the Department has determined that the majority
of the remaining technical assistance funds can best be utilized for administrative expenses, including monitoring of program
income activities. On April 10, 2013, HUD approved a revision to our Substantial Amendment dated March 31, 2013.  This
revision changed our agency name from Department of Community Affairs to Department of Economic Opportunity, our contact
person to Bob Dennis and the projected end date to "in accordance with the HUD Close-out Notice".  We further defined our
program income reporting and monitoring and management of the rental programs, both currently and after close-out.  The
revision also further defined Affordable Rents to be the lesser of 30% of gross income as defined by Florida Statue 420.0004(3)
or Fair Market Rents (FMR) as published annually by HUD.
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Action Plan Narrative :  Areas of Greatest Need :  The national foreclosure crisis has impacted families and communities as well
as entire cities and states which are struggling to manage the abandoned and vacant properties resulting from foreclosure and
subprime mortgages. These vacant and abandoned properties threaten the value of homeowners, invite crime, and discourage
further investment. Foreclosures are having a multifaceted negative impact on communities and threaten to undermine strides
made by local governments that have increased homeownership, lowered crime, and made communities healthy places to live. In
addition, Florida's supply of affordable housing is diminishing and assistance to expand the supply must be provided in a way that
is more cost effective. The lack of affordable housing is a significant hardship for many families, often preventing them from
meeting their other basic needs. The NSP program requires that NSP funds be used to address foreclosure and abandonment in
the "areas of greatest need." Florida has determined that the areas of greatest need, after taking into account the NSP funds to
be distributed by HUD, are those CDBG entitlement and non-entitlement communities which did not receive NSP funds directly
from HUD (see further discussion under B. (1) Distribution of Funds). Florida's greatest need determination is based on the
limited availability of statewide data with which to identify greatest needs as defined by federal law and the short time allotted
for states to submit and implement a plan for allocating and spending these funds. HUD determined that while data on
foreclosures, subprime loans, and delinquencies are available from various private resources at county, zip code, and
metropolitan levels, those sources have varying levels of coverage and transparency regarding how the data was collected and
aggregated. HUD further determined that 75 percent of the variance between states on foreclosure rates can be explained by
three variables (data sources) available from public data: 1)Office of Federal Housing Enterprise Oversight (OFHEO) data on
decline in home values as of June 2008 compared to the peak value since 2000; 2)Federal Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost; and 3)Federal Department of Labor data
on unemployment rates in places and counties as of June 2008. Florida did consider and include the needs of the entire state and
not just the areas not receiving an NSP allocation. Florida collaborated with the Florida Housing Finance Corporation, the Florida
Housing Coalition, the Florida League of Cities, as well as the Governor's Office of Planning and Budgeting. It was determined
that the HUD data and methodology was best suited for developing an allocation of greatest need in the short timeframe
provided. No other statewide data source was determined to be suitable for use in the timeframe provided. Further, through
stakeholder input and public feedback, it was determined that there was no consensus on what would be an alternative data
source or methodology.  Distribution and and Uses of Funds :  Relative Need Through HUD's direct allocation of $450 million to
48 entitlement communities, HUD has addressed some portion of the total need in those communities. By utilizing the same data
and methodology as HUD for determining the extent of need, Florida's $91 million distribution has attempted to address that
same proportionate share of need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level of $2 million. For example, the largest HUD direct-funded community in Florida received just
over $62 million. This $62 million allocation does not address 100% of the need for that community. Therefore, Florida
determined it was furthering the example set by HUD in allocating funds to areas of greatest need by attempting to address a
comparable level of relative need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level. By doing so, Florida did consider and include the needs of the entire state and not just the
areas that did not receive an NSP allocation from HUD. Florida determined that this distribution formula allowed for maximum
consideration to metropolitan areas, metropolitan cities, urban areas, rural areas, low and moderate income areas, and other
areas with the greatest need. Through Florida's NSP allocation, we are attempting to maximize the NSP dollars statewide in order
to most effectively stabilize our neighborhoods and protect home values. Serving the Highest Concentration of Greatest Need The
State of Florida is comprised of 67 counties. Florida's NSP distribution provides funding to numerous communities that are within
the counties that also received direct funding from HUD, based on HUD's determination of greatest need. Specifically, a city (or
cities) may receive state NSP funds that are geographically located within a county receiving HUD NSP funds. For example,
Florida allocates $2,363,142 to the City of Daytona Beach within Volusia County and HUD has allocated a total of $11,858,740
directly to Volusia County. Conversely, Florida allocates funding to counties in which HUD has also allocated NSP funding to a
municipality within the geographic boundaries of a county. A specific example is St. Lucie County, in which Florida allocates
$6,069,997 to St. Lucie County and the City of Fort Pierce; whereas HUD allocates a total of $13,523,132 to the City of Port St.
Lucie within St. Lucie County. Overall, Florida determined that 26 communities would receive funding under the State's NSP
program. Of these 26 communities, 10 are either counties or within counties that also received direct funding from HUD, based
on HUD's determination of greatest need. $40,661,761 (or 46%) of Florida's total NSP distribution to local government is
allocated to or within counties already determined by HUD to be areas of greatest need. Based on this fact, it is clear that Florida
has demonstrated that it is funding the areas of greatest need within the state in accordance with both HERA and HUD's NSP
Federal Notice. Florida is also providing Attachment B as further demonstration of this point. Attachment B is a map of Florida
identifying both HUD and State NSP funds by County. With Attachment B and the examples above, it is clear that both HUD and
Florida NSP funds are being allocated to the areas in the state with the highest concentration of greatest If the communities
funded with the state's alloacity to obligate and spend these funds in a timely fashion, HUD-funded communities that
demonstrate the capacity to obligate and spend funds quickly and effectively are eligible to receive funds recaptured from those
communities initially funded by Florida. In addition, program income funds may also be re-distributed to HUD direct-funded
communities. B. DISTRIBUTION AND USES OF FUNDS (1) DISTRIBUTION OF FUNDS Florida's allocation methodology targeted
funds to give priority emphasis and consideration to areas with greatest need as required under Title III of Division B of the
Housing and Economic Recovery Act of 2008 (HERA). Florida has determined that the methodology used by HUD to make sub-
state allocations to eligible grantees is the most efficient and expeditious way to allocate funds to communities not funded
directly by HUD. Those are the communities Florida will initially target with the $91.14 million. The 48 HUD-funded communities
received a share of available funds proportionate to their level of foreclosure-related need. Using the same data and methodology
as HUD for determining the extent of need, Florida's allocation will fund that same proportionate share of need for non-
entitlement communities that were ineligible for direct HUD funding and those entitlement communities that fell below HUD's
minimum grant level. This will still only fund 26 additional communities throughout Florida. Furthermore, communities in Florida
directly funded by HUD are not precluded from receiving state-allocated NSP funds. If the communities funded with the state's
allocation are determined to lack the capacity to obligate and spend these funds in a timely fashion, HUD-funded communities
that demonstrate the capacity to obligate and spend funds quickly and effectively will be eligible to receive funds recaptured from
those communities initially funded by Florida. Should Florida receive any future appropriations for the Neighborhood Stabilization
Program, the State will not necessarily utilize the same approach to distribute funding. REGULAR STATE NSP ALLOCATION The
$91.14 million, after deducting state administrative funds, will be allocated using the same methodology HUD used to make its
sub-state allocations, with a minimum grant level. This funding will be referred to as the regular state NSP allocation. Similar to
HUD, Florida determined that it would be difficult for a grantee to administer a smaller program because of the complexities
inherent in the problem being tackled and the short time frame involved. Florida has therefore established a floor of $1.25 million
for a NSP regular grant. Recipients of regular NSP grants will be those eligible communities which receive an allocation at or
above the state's minimum grant amount of $1.25 million. Where counties receive a regular state NSP allocation amount based
on the inclusion of one or more otherwise unfunded cities within the county, the county's application to the Department must
show how the greatest need is being addressed in both the unincorporated and applicable incorporated areas in the county. If a
local government chooses not to apply for its regular allocation or applies for or receives less than its allocation, those funds will
be redistributed for use in other communities. A fundamentally important requirement for the use of NSP funds is that each HUD
grantee must use no less than 25 percent of the funds for the purchase and redevelopment
ofbadndrorclsduohmsorsietilpoeristhtwll be used to house individuals or families whose incomes do not exceed 50 percent of area
median income. Florida refers to this requirement as the Neighborhood Stabilization Program Low-Income (NSPLI) requirement.
Failure to comply with this requirement will jeopardize the remaining 75 percent of the NSP funds, which must be used to benefit
individuals and families whose incomes do not exceed 120 percent of area median income and for state and local administration.
In order to ensure that Florida complies with this requirement, a separate funding allocation shall be established. These grant
awards will provide supplemental funding to each geographic area receiving a regular state allocation based on both its
proportionate allocation of regular state NSP funds and its proportionate concentration of NSPLI target population. In addition,
these funds will have to be used to provide rental housing for those individuals and families whose incomes do not exceed 50
percent of area median income. The funds for the NSPLI supplemental allocation will come from regular state NSP allocations
that fell below the minimum grant amount of $1.25 million. This amounts to $23.0 million, or 25.2 percent of the state's total
award from HUD. Within the supplemental NSPLI geographic areas, the eligible recipient is the regular NSP sub-grantee. If the
regular NSP sub-grantee does not have at least 5 years experience providing rental housing to the NSPLI target population, it
must either partner with one or more local housing authority or non-profit organization in the county with such experience or
designate one to be the eligible applicant for supplemental funding. As a direct NSP grantee, Florida must ensure compliance with
the Federal requirement to address the NSPLI target group. Segregating NSPLI target funds will increase their visibility and
improve the ability to monitor their use. Having a separate NSPLI allocation will also make it easier for Florida to recapture and
reallocate these funds if they are not obligated or spent in a timely manner. These funds shall be used to provide rental housing
because Florida determined that it will be the most affordable and feasible option available to the target group in the short
timeframe for the program. These supplemental funding areas have already been identified as having the greatest need related
to the foreclosure crisis. Factoring in the relative concentration of the NSPLI population ensures that there will be an adequate
number of this target group to meet this federal requirement. If a local government chooses not to apply for its supplemental
allocation or applies for or receives less than its allocation, those funds will be redistributed for use in other communities. Once
awarded, any reductions or increase in NSPL funds must be approved by the Department. RECAPTURE OF UNOBLIGATED FUNDS
In order to ensure that all NSP funds are obligated within 18 months from the date of an executed agreement between HUD and
Florida, as required in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the Housing and
Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008), NSP funds shall be subject to recapture by
Florida for both regular and supplemental grants, including applicable administrative funds.  The Department considered the
status of all funds obligated and expended to date when mkithedeisono caturandrellcaeundsHUanFlrid,
Fordaillreapurealunbliatdunds from the sub-grantee except for 5 percent of the original NSP grant amount. The amount of
unobligated funds that sub-grantees will be allowed to keep at both 10 and 15 months is considered a level they should
reasonably be able to obligate by the 18-month deadline. To establish a state requirement to recapture all of the unobligated
funds at these milestones would put an unfair burden on those sub-grantees to have to obligate all of their funds in a shorter
timeframe than the already challenging federal requirement of 18 months, as well as deprive them of the opportunity to obligate
or spend any of their funds in the last 3 months of the 18-month obligation period. Florida shall verify the amount of unobligated
funds through the Disaster Recovery Grant Reporting System (DRGR). For purposes of the Neighborhood Stabilization Program,
funds are obligated for an activity when the conditions set out in the NSP Policy Alert provided by HUD in April 2010 have been
met. RECAPTURE OF UNSPENT FUNDS In order to ensure that NSP funds are utilized within the 4-year timeframe as directed by
HUD, Florida shall execute two-year (24 months) grant agreements with sub-grantees for both regular and supplemental NSPLI
funds. If the sub-grantee has not spent its entire NSP award amount by the two-year completion date, Florida shall evaluate
whether the sub-grantee has made substantial progress and whether an extension may be granted. If it is determined that
substantial progress is being made and at least 50 percent of the funds have been spent, Florida may grant up to two regular
contract extensions for a total of no more than 18 months, as warranted by the sub-grantee's overall progress, remaining
activities, and funding. Following the extension(s), Florida shall recapture all unspent funds except for 10 percent of the original
NSP grant amount, which will require a special extension in order to be spent after expiration of the regular extension(s). The 10
percent that sub-grantees will be allowed to keep at the end of the regular extension(s) is considered a level they should
reasonably be able to spend within the 4-year period (48 months). To establish a state requirement to recapture all of the
unspent funds when a grant contract expires would deprive those sub-grantees of an opportunity to spend any of their funds in
the remaining months of the 48-month period. Florida shall verify the amount of unexpended funds through DRGR. For purposes
of NSP, funds are considered expended when all invoices, accounts, and contractual agreements for NSP-funded activities have
been paid in full. Any recaptured funds will be placed in Florida's Incentive-Based Set-Aside to be redistributed. INCENTIVE-
BASED SET-ASIDE Given the urgency outlined by HUD in quickly addressing the serious housing crisis and utilizing NSP dollars in
an expeditious manner, Florida is creating an Incentive-Based Set-Aside. Any unobligated or unspent NSP funds recaptured by
Florida shall be set aside for state funded sub-grantees that are obligating and spending NSP funds in a judicious and expeditious
manner. During the initial NSP application process, sub-grantees shall be directed to submit a special funding request that
outlines any additional unmet needs or recently identified needs beyond those addressed in their basic application in order to be
eligible to participate in the Incentive-BasedSet-Aside.These special fundingrequestsare subject to the sameNSP
guidelinesandrequirementssetforth in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the
Housing and Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008). Incentive-Based Set-Aside funds
shall be collected through the following processes. 1. Any unobligated funds recaptured at 10 and 15 months following execution
of an agreement between HUD and the State shall be reallocated as Incentive-Based Set-Aside funds. 2. Any unspent funds
recaptured at the end of the grant agreement or any extension shall be reallocated as Incentive-Based Set-Aside funds.
Incentive-Based Set-Aside funds shall be distributed to sub-grantees based on the NSP funds they have obligated or spent. If the
amount of Incentive-Based Set-Aside funds to be redistributed is deemed to exceed the capacity of the eligible sub-grantees to
obligate these additional funds within 18 months from the date an agreement is executed between HUD and the State or to
spend these funds within the program's 4-year timeframe, Florida may reallocate these recaptured funds to local governments
receiving NSP funds directly from HUD or to any other entity it deems appropriate to accomplish the purposes of Florida's NSP
program. With regard to allowable uses for Incentive-Based Set-Aside funds by sub-grantees, Florida will give priority to ensuring
compliance with the Federal requirement to address the NSPLI target group. All Incentive-Based Set-Aside funding resulting from
the recapture of unobligated funds must be obligated within 18 months of HUD's execution of an agreement between HUD and
the State. Verification of obligation and expenditure rates shall be conducted through DRGR. Any Incentive-Based Set-Aside
funding awards to Florida-funded sub-grantees shall be achieved through a modification to the existing sub-grantee NSP award
agreement. The Action Plan has been revised to allow the Department to utilize technical assistance funds for administrative
purposes.  Initially, the Department planned to use a significant sum of admin funds to provide technical assistance relating to
real estate transactions, property management and associated financial tracking.  While several technical assistance contracts
were entered into, and a number of technical assistance site visits were made, the Department has determined that the majority
of the remaining technical assistance funds can best be utilized for administrative expenses, including monitoring of program
income activities. On April 10, 2013, HUD approved a revision to our Substantial Amendment dated March 31, 2013.  This
revision changed our agency name from Department of Community Affairs to Department of Economic Opportunity, our contact
person to Bob Dennis and the projected end date to "in accordance with the HUD Close-out Notice".  We further defined our
program income reporting and monitoring and management of the rental programs, both currently and after close-out.  The
revision also further defined Affordable Rents to be the lesser of 30% of gross income as defined by Florida Statue 420.0004(3)
or Fair Market Rents (FMR) as published annually by HUD.
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Action Plan Narrative :  Areas of Greatest Need :  The national foreclosure crisis has impacted families and communities as well
as entire cities and states which are struggling to manage the abandoned and vacant properties resulting from foreclosure and
subprime mortgages. These vacant and abandoned properties threaten the value of homeowners, invite crime, and discourage
further investment. Foreclosures are having a multifaceted negative impact on communities and threaten to undermine strides
made by local governments that have increased homeownership, lowered crime, and made communities healthy places to live. In
addition, Florida's supply of affordable housing is diminishing and assistance to expand the supply must be provided in a way that
is more cost effective. The lack of affordable housing is a significant hardship for many families, often preventing them from
meeting their other basic needs. The NSP program requires that NSP funds be used to address foreclosure and abandonment in
the "areas of greatest need." Florida has determined that the areas of greatest need, after taking into account the NSP funds to
be distributed by HUD, are those CDBG entitlement and non-entitlement communities which did not receive NSP funds directly
from HUD (see further discussion under B. (1) Distribution of Funds). Florida's greatest need determination is based on the
limited availability of statewide data with which to identify greatest needs as defined by federal law and the short time allotted
for states to submit and implement a plan for allocating and spending these funds. HUD determined that while data on
foreclosures, subprime loans, and delinquencies are available from various private resources at county, zip code, and
metropolitan levels, those sources have varying levels of coverage and transparency regarding how the data was collected and
aggregated. HUD further determined that 75 percent of the variance between states on foreclosure rates can be explained by
three variables (data sources) available from public data: 1)Office of Federal Housing Enterprise Oversight (OFHEO) data on
decline in home values as of June 2008 compared to the peak value since 2000; 2)Federal Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost; and 3)Federal Department of Labor data
on unemployment rates in places and counties as of June 2008. Florida did consider and include the needs of the entire state and
not just the areas not receiving an NSP allocation. Florida collaborated with the Florida Housing Finance Corporation, the Florida
Housing Coalition, the Florida League of Cities, as well as the Governor's Office of Planning and Budgeting. It was determined
that the HUD data and methodology was best suited for developing an allocation of greatest need in the short timeframe
provided. No other statewide data source was determined to be suitable for use in the timeframe provided. Further, through
stakeholder input and public feedback, it was determined that there was no consensus on what would be an alternative data
source or methodology.  Distribution and and Uses of Funds :  Relative Need Through HUD's direct allocation of $450 million to
48 entitlement communities, HUD has addressed some portion of the total need in those communities. By utilizing the same data
and methodology as HUD for determining the extent of need, Florida's $91 million distribution has attempted to address that
same proportionate share of need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level of $2 million. For example, the largest HUD direct-funded community in Florida received just
over $62 million. This $62 million allocation does not address 100% of the need for that community. Therefore, Florida
determined it was furthering the example set by HUD in allocating funds to areas of greatest need by attempting to address a
comparable level of relative need for communities that were ineligible for direct HUD funding and for those communities that fell
below HUD's minimum grant level. By doing so, Florida did consider and include the needs of the entire state and not just the
areas that did not receive an NSP allocation from HUD. Florida determined that this distribution formula allowed for maximum
consideration to metropolitan areas, metropolitan cities, urban areas, rural areas, low and moderate income areas, and other
areas with the greatest need. Through Florida's NSP allocation, we are attempting to maximize the NSP dollars statewide in order
to most effectively stabilize our neighborhoods and protect home values. Serving the Highest Concentration of Greatest Need The
State of Florida is comprised of 67 counties. Florida's NSP distribution provides funding to numerous communities that are within
the counties that also received direct funding from HUD, based on HUD's determination of greatest need. Specifically, a city (or
cities) may receive state NSP funds that are geographically located within a county receiving HUD NSP funds. For example,
Florida allocates $2,363,142 to the City of Daytona Beach within Volusia County and HUD has allocated a total of $11,858,740
directly to Volusia County. Conversely, Florida allocates funding to counties in which HUD has also allocated NSP funding to a
municipality within the geographic boundaries of a county. A specific example is St. Lucie County, in which Florida allocates
$6,069,997 to St. Lucie County and the City of Fort Pierce; whereas HUD allocates a total of $13,523,132 to the City of Port St.
Lucie within St. Lucie County. Overall, Florida determined that 26 communities would receive funding under the State's NSP
program. Of these 26 communities, 10 are either counties or within counties that also received direct funding from HUD, based
on HUD's determination of greatest need. $40,661,761 (or 46%) of Florida's total NSP distribution to local government is
allocated to or within counties already determined by HUD to be areas of greatest need. Based on this fact, it is clear that Florida
has demonstrated that it is funding the areas of greatest need within the state in accordance with both HERA and HUD's NSP
Federal Notice. Florida is also providing Attachment B as further demonstration of this point. Attachment B is a map of Florida
identifying both HUD and State NSP funds by County. With Attachment B and the examples above, it is clear that both HUD and
Florida NSP funds are being allocated to the areas in the state with the highest concentration of greatest If the communities
funded with the state's alloacity to obligate and spend these funds in a timely fashion, HUD-funded communities that
demonstrate the capacity to obligate and spend funds quickly and effectively are eligible to receive funds recaptured from those
communities initially funded by Florida. In addition, program income funds may also be re-distributed to HUD direct-funded
communities. B. DISTRIBUTION AND USES OF FUNDS (1) DISTRIBUTION OF FUNDS Florida's allocation methodology targeted
funds to give priority emphasis and consideration to areas with greatest need as required under Title III of Division B of the
Housing and Economic Recovery Act of 2008 (HERA). Florida has determined that the methodology used by HUD to make sub-
state allocations to eligible grantees is the most efficient and expeditious way to allocate funds to communities not funded
directly by HUD. Those are the communities Florida will initially target with the $91.14 million. The 48 HUD-funded communities
received a share of available funds proportionate to their level of foreclosure-related need. Using the same data and methodology
as HUD for determining the extent of need, Florida's allocation will fund that same proportionate share of need for non-
entitlement communities that were ineligible for direct HUD funding and those entitlement communities that fell below HUD's
minimum grant level. This will still only fund 26 additional communities throughout Florida. Furthermore, communities in Florida
directly funded by HUD are not precluded from receiving state-allocated NSP funds. If the communities funded with the state's
allocation are determined to lack the capacity to obligate and spend these funds in a timely fashion, HUD-funded communities
that demonstrate the capacity to obligate and spend funds quickly and effectively will be eligible to receive funds recaptured from
those communities initially funded by Florida. Should Florida receive any future appropriations for the Neighborhood Stabilization
Program, the State will not necessarily utilize the same approach to distribute funding. REGULAR STATE NSP ALLOCATION The
$91.14 million, after deducting state administrative funds, will be allocated using the same methodology HUD used to make its
sub-state allocations, with a minimum grant level. This funding will be referred to as the regular state NSP allocation. Similar to
HUD, Florida determined that it would be difficult for a grantee to administer a smaller program because of the complexities
inherent in the problem being tackled and the short time frame involved. Florida has therefore established a floor of $1.25 million
for a NSP regular grant. Recipients of regular NSP grants will be those eligible communities which receive an allocation at or
above the state's minimum grant amount of $1.25 million. Where counties receive a regular state NSP allocation amount based
on the inclusion of one or more otherwise unfunded cities within the county, the county's application to the Department must
show how the greatest need is being addressed in both the unincorporated and applicable incorporated areas in the county. If a
local government chooses not to apply for its regular allocation or applies for or receives less than its allocation, those funds will
be redistributed for use in other communities. A fundamentally important requirement for the use of NSP funds is that each HUD
grantee must use no less than 25 percent of the funds for the purchase and redevelopment
ofbadndrorclsduohmsorsietilpoeristhtwll be used to house individuals or families whose incomes do not exceed 50 percent of area
median income. Florida refers to this requirement as the Neighborhood Stabilization Program Low-Income (NSPLI) requirement.
Failure to comply with this requirement will jeopardize the remaining 75 percent of the NSP funds, which must be used to benefit
individuals and families whose incomes do not exceed 120 percent of area median income and for state and local administration.
In order to ensure that Florida complies with this requirement, a separate funding allocation shall be established. These grant
awards will provide supplemental funding to each geographic area receiving a regular state allocation based on both its
proportionate allocation of regular state NSP funds and its proportionate concentration of NSPLI target population. In addition,
these funds will have to be used to provide rental housing for those individuals and families whose incomes do not exceed 50
percent of area median income. The funds for the NSPLI supplemental allocation will come from regular state NSP allocations
that fell below the minimum grant amount of $1.25 million. This amounts to $23.0 million, or 25.2 percent of the state's total
award from HUD. Within the supplemental NSPLI geographic areas, the eligible recipient is the regular NSP sub-grantee. If the
regular NSP sub-grantee does not have at least 5 years experience providing rental housing to the NSPLI target population, it
must either partner with one or more local housing authority or non-profit organization in the county with such experience or
designate one to be the eligible applicant for supplemental funding. As a direct NSP grantee, Florida must ensure compliance with
the Federal requirement to address the NSPLI target group. Segregating NSPLI target funds will increase their visibility and
improve the ability to monitor their use. Having a separate NSPLI allocation will also make it easier for Florida to recapture and
reallocate these funds if they are not obligated or spent in a timely manner. These funds shall be used to provide rental housing
because Florida determined that it will be the most affordable and feasible option available to the target group in the short
timeframe for the program. These supplemental funding areas have already been identified as having the greatest need related
to the foreclosure crisis. Factoring in the relative concentration of the NSPLI population ensures that there will be an adequate
number of this target group to meet this federal requirement. If a local government chooses not to apply for its supplemental
allocation or applies for or receives less than its allocation, those funds will be redistributed for use in other communities. Once
awarded, any reductions or increase in NSPL funds must be approved by the Department. RECAPTURE OF UNOBLIGATED FUNDS
In order to ensure that all NSP funds are obligated within 18 months from the date of an executed agreement between HUD and
Florida, as required in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the Housing and
Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008), NSP funds shall be subject to recapture by
Florida for both regular and supplemental grants, including applicable administrative funds.  The Department considered the
status of all funds obligated and expended to date when mkithedeisono caturandrellcaeundsHUanFlrid,
Fordaillreapurealunbliatdunds from the sub-grantee except for 5 percent of the original NSP grant amount. The amount of
unobligated funds that sub-grantees will be allowed to keep at both 10 and 15 months is considered a level they should
reasonably be able to obligate by the 18-month deadline. To establish a state requirement to recapture all of the unobligated
funds at these milestones would put an unfair burden on those sub-grantees to have to obligate all of their funds in a shorter
timeframe than the already challenging federal requirement of 18 months, as well as deprive them of the opportunity to obligate
or spend any of their funds in the last 3 months of the 18-month obligation period. Florida shall verify the amount of unobligated
funds through the Disaster Recovery Grant Reporting System (DRGR). For purposes of the Neighborhood Stabilization Program,
funds are obligated for an activity when the conditions set out in the NSP Policy Alert provided by HUD in April 2010 have been
met. RECAPTURE OF UNSPENT FUNDS In order to ensure that NSP funds are utilized within the 4-year timeframe as directed by
HUD, Florida shall execute two-year (24 months) grant agreements with sub-grantees for both regular and supplemental NSPLI
funds. If the sub-grantee has not spent its entire NSP award amount by the two-year completion date, Florida shall evaluate
whether the sub-grantee has made substantial progress and whether an extension may be granted. If it is determined that
substantial progress is being made and at least 50 percent of the funds have been spent, Florida may grant up to two regular
contract extensions for a total of no more than 18 months, as warranted by the sub-grantee's overall progress, remaining
activities, and funding. Following the extension(s), Florida shall recapture all unspent funds except for 10 percent of the original
NSP grant amount, which will require a special extension in order to be spent after expiration of the regular extension(s). The 10
percent that sub-grantees will be allowed to keep at the end of the regular extension(s) is considered a level they should
reasonably be able to spend within the 4-year period (48 months). To establish a state requirement to recapture all of the
unspent funds when a grant contract expires would deprive those sub-grantees of an opportunity to spend any of their funds in
the remaining months of the 48-month period. Florida shall verify the amount of unexpended funds through DRGR. For purposes
of NSP, funds are considered expended when all invoices, accounts, and contractual agreements for NSP-funded activities have
been paid in full. Any recaptured funds will be placed in Florida's Incentive-Based Set-Aside to be redistributed. INCENTIVE-
BASED SET-ASIDE Given the urgency outlined by HUD in quickly addressing the serious housing crisis and utilizing NSP dollars in
an expeditious manner, Florida is creating an Incentive-Based Set-Aside. Any unobligated or unspent NSP funds recaptured by
Florida shall be set aside for state funded sub-grantees that are obligating and spending NSP funds in a judicious and expeditious
manner. During the initial NSP application process, sub-grantees shall be directed to submit a special funding request that
outlines any additional unmet needs or recently identified needs beyond those addressed in their basic application in order to be
eligible to participate in the Incentive-BasedSet-Aside.These special fundingrequestsare subject to the sameNSP
guidelinesandrequirementssetforth in Federal Register Notice, Volume 73, No. 194, dated October 6, 2008 and Title III of the
Housing and Economic Recovery Act, 2008 (HERA) (Pub. L. 110-289, approved July 30, 2008). Incentive-Based Set-Aside funds
shall be collected through the following processes. 1. Any unobligated funds recaptured at 10 and 15 months following execution
of an agreement between HUD and the State shall be reallocated as Incentive-Based Set-Aside funds. 2. Any unspent funds
recaptured at the end of the grant agreement or any extension shall be reallocated as Incentive-Based Set-Aside funds.
Incentive-Based Set-Aside funds shall be distributed to sub-grantees based on the NSP funds they have obligated or spent. If the
amount of Incentive-Based Set-Aside funds to be redistributed is deemed to exceed the capacity of the eligible sub-grantees to
obligate these additional funds within 18 months from the date an agreement is executed between HUD and the State or to
spend these funds within the program's 4-year timeframe, Florida may reallocate these recaptured funds to local governments
receiving NSP funds directly from HUD or to any other entity it deems appropriate to accomplish the purposes of Florida's NSP
program. With regard to allowable uses for Incentive-Based Set-Aside funds by sub-grantees, Florida will give priority to ensuring
compliance with the Federal requirement to address the NSPLI target group. All Incentive-Based Set-Aside funding resulting from
the recapture of unobligated funds must be obligated within 18 months of HUD's execution of an agreement between HUD and
the State. Verification of obligation and expenditure rates shall be conducted through DRGR. Any Incentive-Based Set-Aside
funding awards to Florida-funded sub-grantees shall be achieved through a modification to the existing sub-grantee NSP award
agreement. The Action Plan has been revised to allow the Department to utilize technical assistance funds for administrative
purposes.  Initially, the Department planned to use a significant sum of admin funds to provide technical assistance relating to
real estate transactions, property management and associated financial tracking.  While several technical assistance contracts
were entered into, and a number of technical assistance site visits were made, the Department has determined that the majority
of the remaining technical assistance funds can best be utilized for administrative expenses, including monitoring of program
income activities. On April 10, 2013, HUD approved a revision to our Substantial Amendment dated March 31, 2013.  This
revision changed our agency name from Department of Community Affairs to Department of Economic Opportunity, our contact
person to Bob Dennis and the projected end date to "in accordance with the HUD Close-out Notice".  We further defined our
program income reporting and monitoring and management of the rental programs, both currently and after close-out.  The
revision also further defined Affordable Rents to be the lesser of 30% of gross income as defined by Florida Statue 420.0004(3)
or Fair Market Rents (FMR) as published annually by HUD.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,068,748.84

$131,141,478.00

$118,396,483.53

$110,299,343.28

$90,429,603.81

$19,869,739.47

Program Income Received: $21,059,320.55

Total Funds Expended: $108,318,769.26

Match Contribution: $0.00

Overall Progress Narrative:

 The State of Florida NSP has been quite successful,10 out of 23  of our Sub-grantees are administratively closed and 8 arefinal.  Sub grantees
are continuing to earn and expend program income. Monitoring and technical assistance continues to take place along with administrative
issues being addressed.
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Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Total
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI

Alachua Cnty 01

Alachua Cnty 02

Alachua Cnty 14A

Bay Cnty 01

Bay Cnty 05

Bay Cnty 14A

Bradenton 01

Bradenton 14A

Charlotte Cnty 01

Charlotte Cnty 02

Charlotte Cnty 14A

Citrus 01

Citrus 02

Citrus 05

Citrus 14A

Clay Cnty 01

Clay Cnty 14A

Davie 01

Davie 05

Davie 14A

Delray Bch 01

Acquisition

Disposition

Rehabiltation -
Single Family
Acquisition

Housing
Counseling
Rehabilitation -
Single Family
Acquisition

Rehabilitation -
Single Family
Acquisition

Disposition

Rehabilitation -
Single Family
Acquisition

Disposition

Housing
Counseling
Rehabilitation -
Single Family
Aquisition

Rehabilitation -
Single Family
Acquisition

Housing
Counseling
Rehabilitation

Acquisition

$120,068,748.84 $90,861,939.97 $19,869,739.47

$999,999.99 $803,504.17 $127,398.96

$100,000.00 $39,305.05 $56,724.89

$670,000.00 $383,530.69 $254,973.02

$1,782,838.15 $1,240,189.00 $542,649.15

$6,500.00 $6,500.00 $0.00

$150,000.00 $100,000.00 $0.00

$617,338.00 $617,338.00 $0.00

$230,091.57 $230,091.57 $0.00

$931,221.01 $931,221.01 $0.00

$10,347.42 $10,347.42 $0.00

$261,886.15 $261,886.15 $0.00

$1,484,151.44 $1,106,692.00 $184,023.84

$79,129.41 $26,400.00 $39,956.32

$3,000.00 $3,000.00 $0.00

$703,870.02 $429,420.00 $251,187.02

$2,520,283.57 $1,931,435.16 $585,405.56

$546,336.21 $284,673.30 $261,662.91

$1,036,572.19 $861,807.71 $174,764.48

$1,400.00 $1,400.00 $0.00

$507,675.70 $382,425.42 $119,412.03

$2,000,000.00 $1,013,583.78 $654,740.31
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI

Delray Bch 02

Delray Bch 14A

Ft. Pierce 01

Ft. Pierce 02

Ft. Pierce 14A

Hernando 14A

Indian River Cnty 01

Indian River Cnty 05

Indian River Cnty
14A
Martin Cnty 01

Martin Cnty 14A

Melbourne 01

Melbourne 02

Melbourne 14A

Ocala 02

Okaloosa Cnty 14A

Osceola Cnty 01

Osceola Cnty 14A

Palm Coast 01

Palm Coast 05

Palm Coast 14A

Santa Rosa Cnty 05

Disposition

Rehabilitation -
Single Family
Acquisitions

Ft. Pierce 02

Rehabilitation -
Single Family
Rehabilitation -
Single Family
Acquisition

Housing
Counseling
Rehabilitation -
Single Family
Acquisition

Rehabilitation -
Single Family
Acquisition

Disposition

Rehabilitation -
Single Family
Disposition

Okaloosa Cnty
14A
Acquisition

Rehabilitation -
Single Family
Acquisition

Housing
Counseling
Rehabilitation -
Single Family
Housing
Counseling

$300,000.00 $0.00 $13,548.63

$600,000.00 $159,222.41 $363,202.05

$130,900.00 $130,900.00 $0.00

$219,017.83 $0.00 $219,017.83

$407,055.07 $407,055.07 $0.00

$1,215,732.85 $1,215,732.85 $0.00

$3,400,000.00 $1,835,718.87 $937,215.82

$3,000.00 $725.00 $1,150.00

$832,745.40 $540,275.05 $253,463.31

$1,716,986.90 $1,405,000.00 $198,866.43

$850,918.68 $342,000.00 $508,918.68

$791,434.17 $641,688.55 $149,745.62

$0.00 $0.00 $0.00

$950,074.48 $517,929.44 $431,372.34

$361.80 $361.80 $0.00

$29,524.00 $29,524.00 $0.00

$6,741,407.89 $4,861,672.64 $1,879,735.25

$2,240,815.59 $1,446,473.27 $794,342.32

$3,000,000.00 $1,872,661.03 $788,226.27

$9,520.00 $2,000.00 $7,520.00

$578,085.12 $139,332.17 $254,616.32

$2,500.00 $2,500.00 $0.00
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Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI
Homeownership -
120% AMI

Housing Finance

Housing Finance

Housing Finance

Housing Finance

Housing Finance

Housing Finance

Housing Finance

Housing Finance

Land Banks

Land Banks

Land Banks

Land Banks

Land Banks

Local Admin
Local Admin

St. Johns Cnty 01

St. Johns Cnty 14A

St. Lucie Cnty 01

St. Lucie Cnty 02

St. Lucie Cnty 05

St. Lucie Cnty 14A

Tallahassee 01

Tallahassee 14A

Bay Cnty 13

Hernando 13

Martin County

Ocala 13

Osceola Cnty 13

Santa Rosa Cnty 13

St. Lucie Cnty 13

Titusville 13

Charlotte Cnty 01
Land Bank
Charlotte Cnty 02
Land Bank
Okaloosa Cnty 01
Land Bank
Tallahassee 01 Land
Bank
Titusville 01 Land
Bank
Alachua Cnty 21A
Bay Cnty 21A

Acqusition

Rehabilitation -
Single Family
Acquisition

Disposition

Housing
Counseling
Rehabilitation -
Single Family
Acquisition

Rehabilitation -
Single Family
120%
Homeownership
Assistance
Homeownership
Assistance
Homeownership
Assistance
Homeownership
Assistance
Homeownership
Assistance
Homeownership
Assistance
Homeownership
Assistance
Homeownership
Assistance
Acquisition

Disposition

Acquisition Land
Bank
Acquisition -
Land Bank
Acquisition -
Land Bank
Administration
Administration

$1,285,466.05 $937,168.60 $115,686.22

$370,000.00 $135,755.52 $165,765.14

$2,045,635.36 $1,878,679.62 $166,955.74

$145,010.68 $10,095.76 $134,914.92

$2,000.00 $1,379.40 $620.60

$851,281.64 $535,933.85 $315,347.79

$0.00 $0.00 $0.00

$300,000.00 $125,029.86 $2,589.52

$0.00 $0.00 $0.00

$1,711,581.42 $1,691,581.42 $20,000.00

$0.00 $0.00 $0.00

$20,000.00 $20,000.00 $0.00

$149,593.55 $149,593.55 $0.00

$542,000.00 $515,941.55 $16,329.70

$631,458.61 $391,626.13 $237,344.69

$110,000.00 $97,000.00 $0.00

$13,010.31 $13,010.31 $0.00

$1,893.50 $1,893.50 $0.00

$340,192.27 $250,000.00 $0.00

$98,603.46 $98,603.46 $0.00

$347,000.00 $347,000.00 $0.00

$300,000.00 $199,188.00 $32,900.19
$168,747.00 $168,747.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin

Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Local Admin
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Bradenton 21A
Charlotte Cnty 21A
Citrus 21A
Clay Cnty 21A
Davie 21A
Daytona Bch 21A
Delray Beach 21A
Ft. Pierce 21A
Hernando 21A
Indian River Cnty
21A
Martin Cnty 21A
Melbourne 21A
Miami Beach 21A
Ocala 21A
Okaloosa Cnty 21A
Osceola Cnty 21A
Palm Coast 21A
Santa Rosa Cnty 21A
St. Johns Cnty 21A
St. Lucie Cnty 21A
Tallahassee 21A
Titusville 21A
Charlotte Cnty 04

Charlotte Cnty 12

Daytona Bch 04

Tallahassee 04 Land
Banks
Titusville 12

Bradenton 01 Rental
120%
Bradenton14A Rental
120%

Charlotte County 01
Rental- 120%
Charlotte County 14A
Rental- 120%

Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration

Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Administration
Clearance and
Remediation
Housing
Replacement
Clearance and
Demolition
Clearance and
Remediation
Housing
Replacement
Acquisition

Rehabilitation -
Single Family
Rental
Acquisition-
Rental 120%
Rehab Rental
120%

$154,655.75 $154,655.75 $0.00
$291,519.00 $291,519.00 $0.00
$264,023.65 $203,633.00 $58,211.20
$306,393.81 $129,812.55 $176,581.26
$211,787.70 $157,095.44 $54,280.70
$173,919.00 $173,919.00 $0.00
$209,795.90 $116,216.29 $47,667.85
$141,800.00 $141,800.00 $0.00
$383,818.00 $383,818.00 $0.00

$399,912.73 $294,317.48 $102,120.92

$264,546.61 $240,546.00 $24,000.61
$207,865.47 $130,573.00 $77,292.47
$430,948.63 $430,948.63 $0.00
$27,406.84 $27,406.84 $0.00
$92,492.87 $76,169.83 $12,716.08

$1,459,514.11 $958,243.00 $500,254.52
$350,000.00 $138,181.28 $154,768.04
$210,800.00 $160,800.00 $0.00
$334,264.27 $151,757.78 $29,209.77
$400,565.99 $270,952.87 $128,083.10
$300,000.00 $216,818.25 $24,736.43
$150,950.30 $143,737.00 $0.00

$0.00 $0.00 $0.00

$1,002,031.53 $1,002,031.53 $0.00

$1,193,476.79 $1,193,476.79 $0.00

$50,000.00 $30,179.79 $15,860.25

$1,142,080.15 $1,037,744.00 $91,342.89

$699,194.69 $283,000.65 $416,194.04

$384,113.32 $384,113.32 $0.00

$143,286.76 $143,286.76 $0.00

$132,151.43 $132,151.43 $0.00
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Rental -120% AMI

Clay Cnty 14A
Rentals -120%
Clay County 01
Rental  120%
Daytona Bch 01
Rental 120% -
Cancelled
Indian River Cnty 01
Rental 120%
Indian River Cnty
14A Rental 120%
Miami Beach 01
Rental 120%
Miami Beach 14B
Rental 120%
Ocala 01 Rental
120%
Ocala 14A Rental
120%
Okaloosa Cnty 01
Rental 120%
Okaloosa Cnty 14A
Rental - 120%
Okaloosa Cnty 14B
Rental 120%

Osceola Cnty 01
Rental 120%
Osceola Cnty 14B
Rental
Osceola Cnty 14B
Rental 120%

St. Johns Cnty 01
Rental 120%

St. Johns Cnty 14A
Rental 120%

Tallahassee 01
Rental 120%
Tallahassee 02
Rental 120%
Tallahassee 14B
Rental 120%

Rehab-Single
Family 120%
Acquisition-
Rental 120%
Acquisition

Acquisition -
Rentals 120%
Rehabilitation -
Single Family
Acquisitions -
120% AMI
Rehabilitation -
Rental 120%
Acquisition -
Rentals LMMI
Rehabilitation -
Rental 120%
Acquisition

Rehabilitation -
Single Family
Rehabililtation-
Multi Family
120%
Acquisition
Rental 120%
Rehabilitation -
Multi Family
Rehabilitation -
Multi Family
120%
Acquisition -
Single Family
Rental 120%
Rehabilitation -
Single Family
Rental 120%
Acquisition

Disposition

Rehabilitation -
Multi Family
120%

$70,079.29 $66,410.38 $375.00

$116,366.36 $38,705.83 $76,829.44

$0.00 $0.00 $0.00

$1,000,000.00 $742,570.47 $37,103.12

$400,000.00 $134,342.31 $9,560.43

$3,161,170.10 $3,161,170.10 $0.00

$482,654.53 $482,654.53 $0.00

$218,492.17 $218,492.17 $0.00

$44,448.26 $44,448.26 $0.00

$1,652,108.87 $1,567,312.40 $84,796.47

$0.00 $0.00 $0.00

$929,190.77 $317,858.88 $241,685.55

$580,738.42 $580,738.42 $0.00

$3,583,137.59 $2,759,190.95 $814,797.23

$2,901,428.72 $2,292,006.08 $609,422.64

$672,872.06 $545,289.35 $127,582.71

$125,000.00 $51,005.30 $69,144.64

$489,872.13 $489,872.13 $0.00

$20,000.00 $4,170.50 $14,240.00

$1,080,000.00 $652,591.32 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI
Rental -50% AMI

Rental -50% AMI

Rental -50% AMI
Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI
Rental -50% AMI

Rental -50% AMI

Rental -50% AMI
Rental -50% AMI

Rental -50% AMI
Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Alachua Cnty 01
Rental
Alachua Cnty 02
Rental
Alachua Cnty 14A
Rental
Bay Cnty 01 Rental
Bay Cnty 14A Rental

Bay Cnty 14B Rental

Bradenton 01 Rental
Bradenton 14A
Rental
Charlotte Cnty 01
Rental
Charlotte Cnty 02
Rental
Charlotte Cnty 12
Rental
Charlotte Cnty 14A
Rental
Charlotte Cnty 14B
Rental

Citrus 01 Rental
Citrus 02 Rental

Citrus 14A Rental

Clay Cnty 01 Rental
Clay Cnty 14A Rental

Davie 01 Rental
Davie 14A Rental

Daytona Bch 01
Rental
Daytona Bch 14B
Rental - Cancelled
Delray Bch 01 Rental

Delray Bch 14A
Rental

Acquisition

Disposition -
Rental
Rehabilitation -
Single Family
Acquisition
Rehabilitation -
Single Family
Rehabilitation -
Multi Family
Rental
Acquisition
Rehabilitation -
Single Family
Acquisition

Disposition

Rehabilitation-
Single Family
Rehabilitation -
Single Family
Rehabilitation -
Multi Family
Rental
Acquisition
Disposition -
Rental
Rehabilitation -
Single Family
Acquisition
Rehabilitation-
Single Family
Acquisition
Rehabilitation -
Single Family
Acquisition

Rehabilitation -
Multi Family
Acquisition -
Rental
Rehabilitation -
Single Family

$1,300,000.00 $1,193,812.84 $50,970.19

$70,000.00 $40,412.65 $25,859.68

$330,226.52 $269,484.60 $60,741.92

$680,000.00 $680,000.00 $0.00

$228,311.00 $228,311.00 $0.00

$100,000.00 $100,000.00 $0.00

$172,608.34 $172,608.34 $0.00

$432,541.64 $432,541.64 $0.00

$287,802.85 $287,802.85 $0.00

$4,682.41 $4,682.41 $0.00

$1,088,370.60 $1,088,370.60 $0.00

$118,853.28 $118,853.28 $0.00

$0.00 $0.00 $0.00

$900,000.00 $639,992.00 $73,032.15

$45,000.00 $31,400.00 $229.54

$700,000.00 $554,088.00 $42,027.00

$1,363,962.67 $814,094.98 $549,867.69

$420,786.50 $292,455.39 $128,241.02

$787,428.59 $657,458.81 $129,969.78

$313,880.61 $246,911.63 $64,394.98

$1,190,238.21 $1,190,238.21 $0.00

$0.00 $0.00 $0.00

$600,000.00 $357,706.79 $7,528.99

$500,000.00 $92,377.45 $75,304.75
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Ft. Pierce 01 Rental

Ft. Pierce 14B Rental

Hernando 01 - Rental

Hernando 14A Rental

Indian River Cnty 01
Rental
Indian River Cnty
14A Rental
Martin Cnty 01 Rental

Martin Cnty 14A
Rental
Martin Cnty 14B
Rental
Melbourne 01 Rental

Melbourne 14A
Rental
Miami Beach 01
Rental
Miami Beach 14B
Rental
Ocala 01 Rental

Ocala 02 Rental

Ocala 14A Rental

Okaloosa Cnty 01
Rental
Okaloosa Cnty 14A
Rental
Okaloosa Cnty 14B
Rental
Osceola Cnty 01
Rental
Palm Coast 01 Rental

Palm Coast 14A
Rental

Acquisition -
Rental
Rehabilitation
Multi Family
Rental
Acquisition -
Rentals
Rehabilitation -
Single Family
Acquisition

Rehabilitation -
Single Family
Acquisition -
Rental
Rehabilitation -
Single Family
Rehabilitation -
Multi Family
Acquisition -
Rental
Rehabilitation -
Single Family
Acquisition -
Rental
Rehabilitation -
Multi Family
Acquisition -
Rentals
Disposition-
Rental
Rehabilitation -
Single Family
Acquisitions -
Rental
Rehabilitation -
Single Family
Okaloosa Cnty
14B Rental
Acquisition

Acquisition -
Rental
Rehabilitation -
Single Family

$197,740.93 $197,740.93 $0.00

$1,207,900.00 $1,207,900.00 $0.00

$1,534,697.53 $1,534,697.53 $0.00

$818,554.20 $818,554.20 $0.00

$2,000,000.00 $957,826.56 $190,538.51

$400,000.00 $175,049.26 $159,133.70

$873,641.72 $850,000.00 $23,641.72

$85,000.00 $85,000.00 $0.00

$843,104.12 $614,917.00 $228,187.12

$421,047.80 $367,325.24 $53,722.56

$531,740.94 $262,674.77 $242,271.56

$3,923,457.74 $3,923,457.74 $0.00

$1,307,037.00 $1,307,037.00 $0.00

$334,929.22 $334,929.22 $0.00

$3,256.20 $3,256.20 $0.00

$156,613.51 $156,613.51 $0.00

$2,717,269.72 $1,106,306.36 $25,136.50

$83,718.67 $83,718.67 $0.00

$175,734.13 $105,952.96 $0.00

$2,390,393.43 $1,043,900.09 $1,346,493.34

$935,000.00 $468,957.52 $429,094.40

$100,000.00 $43,771.00 $48,965.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-12-0001

Budget Program Funds Drawn Program Income Drawn

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI

Rental -50% AMI
Rental -50% AMI

State Administration

Santa Rosa Cnty 01
Rental
Santa Rosa Cnty 14A
Rental
St. Johns Cnty 01
Rental
St. Johns Cnty 14A
Rental
St. Lucie Cnty 01
Rental
St. Lucie Cnty 02
Rental
St. Lucie Cnty 14A
Rental
Tallahassee 01
Rental
Tallahassee 02
Rental
Tallahassee 14B
Rental
Titusville 01 Rental
Titusville 14A Rental

State Administration
21A

Acquisition

Rehabilitation -
Single Family
Acquisition

Rehabilitation
Rental (SF)
Acqusition

Disposition

Rehabilitation -
Single Family
Acquisition

Disposition

Rehabilitation -
Multi Family
Acquisition
Rehabilitation -
Single Family
State Admin,
T/TA

$1,590,000.00 $1,561,746.45 $0.00

$150,000.00 $124,415.00 $0.00

$828,449.44 $565,054.18 $184,629.10

$146,785.43 $103,412.27 $14,758.75

$737,506.81 $545,919.47 $191,587.34

$72,936.87 $3,487.95 $69,448.92

$539,012.68 $346,525.95 $192,486.73

$582,833.50 $582,833.50 $0.00

$20,325.00 $20,000.00 $325.00

$2,000,000.00 $1,145,571.22 $0.00

$275,000.00 $275,000.00 $0.00

$213,300.00 $213,300.00 $0.00

$3,100,000.00 $3,100,000.00 $0.00

Grantee Activity Number:                        Alachua Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alachua County2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 01
Activity Title:                                             Acquisition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$999,999.99

$999,999.99

$999,999.99

$930,903.13

$803,504.17

$127,398.96

Program Income Received: $44,949.69

Total Funds Expended: $930,903.13

Alachua County2 $930,903.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

Selected census tracts within the City of Gainesville.

Location Description:

 100% of funds have been drawn down, closeout under review.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Alachua Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 01 Rental
Activity Title:                                             Acquisition
Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Alachua County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,000.00

$1,300,000.00

$1,300,000.00

$1,244,783.03

$1,193,812.84

$50,970.19

Program Income Received: $0.00

Total Funds Expended: $1,244,783.03

Alachua County2 $1,244,783.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

Selected census tracts within the City of Gainesville.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 01 Rental
Activity Title:                                             Acquisition

 100% of funds have been drawn down.  Close-out under review

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Alachua Cnty 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Alachua County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$96,029.94

$39,305.05

$56,724.89

Program Income Received: $100,540.70

Total Funds Expended: $96,029.94

Alachua County2 $96,029.94
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 02
Activity Title:                                             Disposition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.

Activity Description

Selected census tracts within the City Gainesville.

Location Description:

 5.04% of funds remaining, remaining balance will be deobligated. closeout under review.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Alachua Cnty 02 Rental
Activity Title:                                             Disposition - Rental

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Alachua County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 02 Rental
Activity Title:                                             Disposition - Rental
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,000.00

$70,000.00

$70,000.00

$66,272.33

$40,412.65

$25,859.68

Program Income Received: $231,333.92

Total Funds Expended: $66,272.33

Alachua County1 $66,272.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition cost after acquisition of units for persons/households at/or below 50% AMI.

Activity Description

Selected census tracts within the City Gainesville.

Location Description:

 100% of funds have been drawn down. Close-out under review

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Alachua Cnty 14A
Activity Title:                                             Rehabiltation - Single Family

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 14A
Activity Title:                                             Rehabiltation - Single Family
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alachua County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$670,000.00

$670,000.00

$670,000.00

$638,503.71

$383,530.69

$254,973.02

Program Income Received: $0.00

Total Funds Expended: $638,503.71

Alachua County1 $638,503.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.
 .

Activity Description

Selected census tracts within the City Gainesville.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 14A
Activity Title:                                             Rehabiltation - Single Family

 100 % of funds have been drawn, closeout under review.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Alachua Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alachua County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$330,226.52

$330,226.52

$330,226.52

$330,226.52

$269,484.60

$60,741.92

Program Income Received: $117,332.90

Total Funds Expended: $330,226.52

Alachua County2 $330,226.52
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental to households at/or below 50% AMI.

Activity Description

Selected census tracts within the City Gainesville.

Location Description:

 100% of funds drawn, and closeout under review.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Alachua Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

11/12/2009 10/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Alachua County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Alachua Cnty 21A
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$232,088.19

$199,188.00

$32,900.19

Program Income Received: $287,477.02

Total Funds Expended: $232,088.00

Alachua County1 $232,088.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Alachua County

Location Description:

 100% of funds have been drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 01
Activity Title:                                             Acquisition
Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,782,838.15

$1,782,838.15

$1,782,838.15

$1,782,838.15

$1,240,189.00

$542,649.15

Program Income Received: $334,233.28

Total Funds Expended: $1,782,838.15

Bay County2 $1,782,838.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

Bay County - Panama City, Callaway, Cedar Grove, Springfield and the unicorporated areas of Bay County. (selected Census Tracts)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 01
Activity Title:                                             Acquisition

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$680,000.00

$680,000.00

$680,000.00

$680,000.00

$680,000.00

$0.00

Program Income Received: $60,262.52

Total Funds Expended: $680,000.00

Bay County2 $680,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 01 Rental
Activity Title:                                             Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

Bay County - Panama City, Callaway, Cedar Grove, Springfield and the unicorporated areas of Bay County. (selected Census Tracts)

Location Description:

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Bay County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 05
Activity Title:                                             Housing Counseling
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,500.00

$6,500.00

$6,500.00

$6,500.00

$6,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,500.00

Bay County1 $6,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing counseling for qualified homebuyers at/below 120% AMI.

Activity Description

Bay County - Panama City, Callaway, Cedar Grove, Spreingfield and the unincorporated areas of Bay County (selected Census Tracts).

Location Description:

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 13
Activity Title:                                             Homeownership Assistance
Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bay County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Bay County2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financial assistance of eligible homebuyers.

Activity Description

Target Area: Panama City, Callaway, Cedar Gove, Springfield and unincorporated Bay County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 13
Activity Title:                                             Homeownership Assistance

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $391,388.01

Total Funds Expended: $100,000.00

Bay County2 $100,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 14A
Activity Title:                                             Rehabilitation - Single Family
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

Bay County - Panama City, Callaway, Cedar Grove, Springfield and the unicorporated areas of Bay County. (selected Census Tracts)

Location Description:

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,311.00

$228,311.00

$228,311.00

$228,311.00

$228,311.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $228,311.00

Bay County2 $228,311.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

Panama City, Callaway, Cedar Grove, Springfield and unicorporated Bay County.

Location Description:

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family Rental
Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Bay County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Bay County1 $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 pending closeout

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family Rental

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bay Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/10/2009 06/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bay County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,747.00

$168,747.00

$168,747.00

$168,747.00

$168,747.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $168,747.00

Bay County2 $168,747.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bay Cnty 21A
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Bay County

Location Description:

 Pending closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bradenton2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $617,338.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 01
Activity Title:                                             Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$617,338.00

$617,338.00

$617,338.00

$617,338.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $617,338.00

Bradenton2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

City of Bradenton in selected zip codes: 34205, 34208 and 34209.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 01 Rental
Activity Title:                                             Acquisition
NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bradenton2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,608.34

$172,608.34

$172,608.34

$172,608.34

$172,608.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,608.34

Bradenton2 $172,608.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

City of Bradenton in selected zip codes: 34205, 34208 and 34209.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 01 Rental
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton 01 Rental 120%
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bradenton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$699,194.69

$699,194.69

$699,194.69

$699,194.69

$283,000.65

$416,194.04

Program Income Received: $416,194.04

Total Funds Expended: $283,000.65

Bradenton1 $283,000.65

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 01 Rental 120%
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 120% AMI

Activity Description

City of Bradenton in select zip codes, 34205, 34208 and 34209

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bradenton2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $230,091.57
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 14A
Activity Title:                                             Rehabilitation - Single Family
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,091.57

$230,091.57

$230,091.57

$230,091.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $230,091.57

Bradenton2 $230,091.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

City of Bradenton in selected zip codes: 34205, 34208 and 34209.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 14A Rental
Activity Title:                                             Rehabilitation - Single Family
NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bradenton2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$432,541.64

$432,541.64

$432,541.64

$432,541.64

$432,541.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $432,541.64

Bradenton2 $432,541.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

City of Bradenton in selected zip codes: 34205, 34208 and 34209.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:



840

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 14A Rental
Activity Title:                                             Rehabilitation - Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bradenton2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,655.75

$154,655.75

$154,655.75

$154,655.75

$154,655.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $154,655.75

Bradenton2 $154,655.75

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton 21A
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administrative funding to carry out NSP.

Activity Description

City of Bradenton

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Bradenton14A Rental 120%
Activity Title:                                             Rehabilitation - Single Family Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 11/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Bradenton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $384,113.32
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Bradenton14A Rental 120%
Activity Title:                                             Rehabilitation - Single Family Rental
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$384,113.32

$384,113.32

$384,113.32

$384,113.32

$0.00

Program Income Received: $17,044.85

Total Funds Expended: $384,113.32

Bradenton1 $384,113.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family homes for lease to LMMI households, 51% AMI to 120% AMI

Activity Description

The Ciity of Bradenton is select zip codes 34205, 34208, and 34209

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 01
Activity Title:                                             Acquisition
NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 01/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$931,221.01

$931,221.01

$931,221.01

$931,221.01

$931,221.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $931,221.01

Charlotte County2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to households at/or below 120% AMI.

Activity Description

Punta Gorda, Port Charlotte, Charlotte Harbor and Englewood.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 01
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 01 Land Bank
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP #4 Land Banks

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,010.31

$13,010.31

$13,010.31

$13,010.31

$13,010.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,010.31

Charlotte Cnty $13,010.31

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 01 Land Bank
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire abandoned or foreclosed property to bring back into productive use, raising property values and creating affordable
housing/community amenities. Purchased properties will be land banked, maintained, redeveloped, marketed and disposed within 10 years.

Activity Description

Punta Gorda, Port Charlotte, and Englewood

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 01 Rental
Activity Title:                                             Acquisition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$287,802.85

$287,802.85

$287,802.85

$287,802.85

$287,802.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $287,802.85

Charlotte County2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 50%..

Activity Description

Punta Gorda, Port Charlotte and Englewood.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 02
Activity Title:                                             Disposition
Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,347.42

$10,347.42

$10,347.42

$10,347.42

$10,347.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,347.42

Charlotte County2 $10,347.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.

Activity Description

Punta Gorda, Port Charlotte, Charlotte Harbor and Englewood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 02
Activity Title:                                             Disposition

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 02 Land Bank
Activity Title:                                             Disposition

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

NSP #4 Land Banks

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,893.50

$1,893.50

$1,893.50

$1,893.50

$1,893.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,893.50

Charlotte Cnty $1,893.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 02 Land Bank
Activity Title:                                             Disposition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition of properties.

Activity Description

Charlotte County

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 02 Rental
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 02 Rental
Activity Title:                                             Disposition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,682.41

$4,682.41

$4,682.41

$4,682.41

$4,682.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,682.41

Charlotte County2 $4,682.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (lease) after acquisition/rehab of units complete for persons/households at/or below 120% AMI.

Activity Description

Punta Gorda, Port Charlotte, Charlotte Harbor and Englewood.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 04
Activity Title:                                             Clearance and Remediation

Activity Type: Activity Status:

Clearance and Demolition Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 04
Activity Title:                                             Clearance and Remediation
Project Number: Project Title:

NSP #2 Redevelopment

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Charlotte County2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Turn vacant or blighted properties into productive use that will help stabilize neighborhoods which have been negatively impacted by
foreclosures.

Activity Description

Punta Gorda, Port Charlotte and Englewood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 04
Activity Title:                                             Clearance and Remediation

 Activity complete and closeout packag being routed for signature.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 12
Activity Title:                                             Housing Replacement

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #2 Redevelopment

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charlotte Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,002,031.53

$1,002,031.53

$1,002,031.53

$1,002,031.53

$1,002,031.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,002,031.53

Charlotte Cnty $1,002,031.53
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 12
Activity Title:                                             Housing Replacement
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is a land bank activity. Benefit measure may change, presently property to be rental to VLI & LMMI households.

Activity Description

Punta Gorda, Port Charlotte, Charlotte Harbor and Englewood.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 12 Rental
Activity Title:                                             Rehabilitation- Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 12 Rental
Activity Title:                                             Rehabilitation- Single Family
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,088,370.60

$1,088,370.60

$1,088,370.60

$1,088,370.60

$1,088,370.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,088,370.60

Charlotte County2 $1,088,370.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

Punta Gorda, Port Charlotte and Englewood

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 14A
Activity Title:                                             Rehabilitation - Single Family
Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$261,886.15

$261,886.15

$261,886.15

$261,886.15

$261,886.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $261,886.15

Charlotte County2 $261,886.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

Punta Gorda, Port Charlotte and Englewood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,853.28

$118,853.28

$118,853.28

$118,853.28

$118,853.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,853.28

Charlotte County2 $118,853.28
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

Punta Gorda, Port Charlotte and Englewood.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charlotte Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family Rental
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Charlotte Cnty $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 50% AMI.

Activity Description

Punta Gorda, Port Charlotte, Charlotte Harbor and Englewood.

Location Description:

 Activity Complete and closeout is being routed for signature.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 21A
Activity Title:                                             Administration
Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charlotte County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,519.00

$291,519.00

$291,519.00

$291,519.00

$291,519.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $291,519.00

Charlotte County2 $291,519.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Charlotte County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte Cnty 21A
Activity Title:                                             Administration

 The Sub-recipient has reached their National Objective, achieved spending goals and awaits close-out by the Florida Department of Economic
Opportunity(DEO). DEO is currently drafting the closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte County 01 Rental- 120%
Activity Title:                                             Acquisition-Rental 120%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,286.76

$143,286.76

$143,286.76

$143,286.76

$143,286.76

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte County 01 Rental- 120%
Activity Title:                                             Acquisition-Rental 120%

Total Funds Expended: $143,286.76

Charlotte Cnty $143,286.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rentals 120%

Activity Description

Charlotte County

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte County 14A Rental- 120%
Activity Title:                                             Rehab Rental 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 07/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Charlotte County 14A Rental- 120%
Activity Title:                                             Rehab Rental 120%
Primary Responsible Organization:

Charlotte Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,151.43

$132,151.43

$132,151.43

$132,151.43

$132,151.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $132,151.43

Charlotte Cnty $132,151.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of SF rentals 120%

Activity Description

Charlotte County

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



863

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,484,151.44

$1,484,151.44

$1,484,151.44

$1,290,715.84

$1,106,692.00

$184,023.84

Program Income Received: $167,983.00

Total Funds Expended: $1,290,715.84

Citrus County $1,290,715.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI. Subgrantee carrying out homeownership and rental activities that will
serve both VLI and LMMI households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 01
Activity Title:                                             Acquisition

Inverness Highlands, Citrus Springs and Beverly Hills,

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Citrus 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$900,000.00

$900,000.00

$900,000.00

$713,024.15

$639,992.00

$73,032.15

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 01 Rental
Activity Title:                                             Acquisition

Total Funds Expended: $713,024.15

Citrus County $713,024.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.  Subgrant modification executed Feb 2012.  Subgrantee carrying out
homeownership and rental activities that will serve both VLI and LMMI households.

Activity Description

Inverness highlands, Citrus Springs, Beverly Hills

Location Description:

 NSP1 properties have been acquired, rehabilitated sold or rented.  The remaining NSP-1 funds were used to purchase and rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Citrus 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 02
Activity Title:                                             Disposition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,129.41

$79,129.41

$79,129.41

$66,356.32

$26,400.00

$39,956.32

Program Income Received: $356,547.70

Total Funds Expended: $66,356.32

Citrus County $56,476.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units to persons/households at/or below 120% AMI.

Activity Description

Inverness Highland, Citrus Springs and Beverly Hills

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 02 Rental
Activity Title:                                             Disposition - Rental

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$45,000.00

$45,000.00

$31,629.54

$31,400.00

$229.54

Program Income Received: $98,087.41

Total Funds Expended: $31,629.54

Citrus County $31,629.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units for persons/households at/or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 02 Rental
Activity Title:                                             Disposition - Rental

Inverness Highlands, Citrus Springs and Beverly Hills

Location Description:

 Activity Complete and all funds are drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Citrus 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 05
Activity Title:                                             Housing Counseling

Total Funds Expended: $3,000.00

Citrus County $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing counseling for homebuyers at/below 120% AMI.

Activity Description

Inverness Highlands, Citrus Springs and Bevelry Hills.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Citrus 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 14A
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$703,870.02

$703,870.02

$703,870.02

$680,607.02

$429,420.00

$251,187.02

Program Income Received: $136,190.68

Total Funds Expended: $680,607.02

Citrus County $680,607.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.  Subgrantee carrying out homeownership and rental
activities that will serve both VLI and LMMI households.

Activity Description

Inverness Highlands, Citrus Springs and Beverly Hills.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$700,000.00

$596,115.00

$554,088.00

$42,027.00

Program Income Received: $0.00

Total Funds Expended: $596,115.00

Citrus County $596,115.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.  Subgrantee carrying out homeownership and rental
activities that will serve both VLI and LMMI households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Inverness Highlands, Citrus Springs and Beverly Hills

Location Description:

 Activity Complete and all grant funds has been drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Citrus 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Citrus County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,023.65

$264,023.65

$264,023.65

$261,844.20

$203,633.00

$58,211.20

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Citrus 21A
Activity Title:                                             Administration

Total Funds Expended: $223,617.88

Citrus County $223,617.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Citrus County

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Clay Cnty 01
Activity Title:                                             Aquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 01
Activity Title:                                             Aquisition
Primary Responsible Organization:

Clay County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,520,283.57

$2,520,283.57

$2,516,840.72

$2,516,840.72

$1,931,435.16

$585,405.56

Program Income Received: $1,771,912.46

Total Funds Expended: $2,835,299.14

Clay County $2,835,299.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

The City of Keystone Heights, City of Green Cove Springs, Orange Park and unicorporated Clay County.

Location Description:

 Admin closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clay County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,363,962.67

$1,363,962.67

$1,363,962.67

$1,363,962.67

$814,094.98

$549,867.69

Program Income Received: $7,050.42

Total Funds Expended: $1,363,962.67

Clay County $1,363,962.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 01 Rental
Activity Title:                                             Acquisition

The City of Keystone Heights, City of Green Cove Springs, Orange Park and unicorporated Clay County.

Location Description:

 Completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Clay Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clay County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546,336.21

$546,336.21

$546,336.21

$546,336.21

$284,673.30

$261,662.91

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Total Funds Expended: $546,336.21

Clay County $546,336.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

The City of Keystone Heights, City of Green Cove springs, City of Orange and unincorporated Clay County.

Location Description:

 Administrative closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Clay Cnty 14A Rental
Activity Title:                                             Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 14A Rental
Activity Title:                                             Rehabilitation-Single Family
Primary Responsible Organization:

Clay County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$420,786.50

$420,786.50

$420,696.41

$420,696.41

$292,455.39

$128,241.02

Program Income Received: $0.00

Total Funds Expended: $420,696.41

Clay County $420,696.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

The City of Keystone Heights, City of Green Cove Springs, Orange Park and unicorporated Clay County.

Location Description:

 Completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 14A Rentals -120%
Activity Title:                                             Rehab-Single Family 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clay Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,079.29

$70,079.29

$66,785.38

$66,785.38

$66,410.38

$375.00

Program Income Received: $0.00

Total Funds Expended: $66,410.38

Clay Cnty $66,410.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 completed

Activity Progress Narrative:



880

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 14A Rentals -120%
Activity Title:                                             Rehab-Single Family 120%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Clay Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clay County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,393.81

$306,393.81

$306,393.81

$306,393.81

$129,812.55

$176,581.26

Program Income Received: $0.00

Total Funds Expended: $226,580.18

Clay County $226,580.18

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay Cnty 21A
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Clay County

Location Description:

 Completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Clay County 01 Rental  120%
Activity Title:                                             Acquisition-Rental 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 08/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Clay Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $116,366.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Clay County 01 Rental  120%
Activity Title:                                             Acquisition-Rental 120%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,366.36

$115,535.27

$115,535.27

$38,705.83

$76,829.44

Program Income Received: $0.00

Total Funds Expended: $38,705.83

Clay Cnty $38,705.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Davie 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 01
Activity Title:                                             Acquisition
09/23/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,036,572.19

$1,036,572.19

$1,036,572.19

$1,036,572.19

$861,807.71

$174,764.48

Program Income Received: $542,821.97

Total Funds Expended: $1,044,063.91

Davie2 $1,044,063.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to households at/or below 120% AMI.

Activity Description

Eastern ; Western Davie target areas.

Location Description:

 Complete

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 01
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Davie 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/23/2009 02/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$787,428.59

$787,428.59

$787,428.59

$787,428.59

$657,458.81

$129,969.78

Program Income Received: $0.00

Total Funds Expended: $826,136.58

Davie2 $826,136.58

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 01 Rental
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 50% AMI.

Activity Description

Eastern ; Western Davie target areas.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Davie 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/23/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Davie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,400.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 05
Activity Title:                                             Housing Counseling
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400.00

$1,400.00

$1,400.00

$1,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,400.00

Davie2 $1,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Counseling to families purchasing homes through the local government's Neighborhood Stabilization Program.

Activity Description

Eastern ; Western Davie target areas.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Davie 14A
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 14A
Activity Title:                                             Rehabilitation
NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/23/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$507,675.70

$507,675.70

$501,837.45

$501,837.45

$382,425.42

$119,412.03

Program Income Received: $0.00

Total Funds Expended: $534,468.62

Davie2 $534,468.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

Eastern ; Western Davie target areas.

Location Description:

 completed

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 14A
Activity Title:                                             Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Davie 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/23/2009 02/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$313,880.61

$313,880.61

$311,306.61

$311,306.61

$246,911.63

$64,394.98

Program Income Received: $0.00

Total Funds Expended: $275,886.82

Davie2 $275,886.82

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

Eastern ; Western Davie target areas.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Davie 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/23/2009 02/15/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Davie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $211,787.70
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Davie 21A
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,787.70

$211,787.70

$211,376.14

$157,095.44

$54,280.70

Program Income Received: $0.00

Total Funds Expended: $215,462.70

Davie2 $215,462.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Davie

Location Description:

 Completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Daytona Bch 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 01 Rental
Activity Title:                                             Acquisition
NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

03/24/2010 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Daytona Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,190,238.21

$1,190,238.21

$1,190,238.21

$1,190,238.21

$1,190,238.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,190,238.21

Daytona Beach2 $1,190,238.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subgrantee acquired Daytona Village, a multi-family property for lease to households at/or below 50% AMI.  Amendment executed February
2012 extending end date and moving NSP1 funds to set-aside acquistion and clearance/demo activity.

Activity Description

Daytona Beach:  206 N. Keech Street, Daytona Beach, Florida 32214

Location Description:

 Activity Complete and all grant funds has been drawn.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 01 Rental
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Daytona Bch 01 Rental 120% - Cancelled
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

03/24/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Daytona Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Daytona Beach2 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 01 Rental 120% - Cancelled
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Activity cancelled. The City of Daytona Beach has modified their NSP1 plan to under take the acquisition and demo/clearance only of Daytona
Village.  Action plan has been updated and demo/clearance near completion.  Daytona Village will benefit LH25 households. Obligations and
prior payment have been adjusted and should be reflected in next QPR.
 Modification to Action Plan and prior payment move ($600,000.) done this quarter. Total amount expended under activity is .00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Daytona Bch 04
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP #2 Redevelopment

Projected Start Date: Projected End Date:

03/24/2010 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Daytona Beach2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 04
Activity Title:                                             Clearance and Demolition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,193,476.79

$1,193,476.79

$1,193,476.79

$1,193,476.79

$1,193,476.79

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,193,476.79

Daytona Beach2 $1,193,476.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subgrantee acquired Daytona Village, a multi-family property for lease to households at/or below 50% AMI.

Activity Description

Daytona Beach: 206 Keech Street, Daytona Beach, Florida  32214

Location Description:

 The Sub-recipient has reached their National Objective, achieved spending goals and awaits close-out by the Florida Department of Economic
Opportunity (DEO). DEO is currently drafting the closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Daytona Bch 14B Rental - Cancelled
Activity Title:                                             Rehabilitation - Multi Family
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 14B Rental - Cancelled
Activity Title:                                             Rehabilitation - Multi Family
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

03/24/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Daytona Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Daytona Beach2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Daytona Beach:  206 N. Keech Street, Daytona Beach, FL  32214

Location Description:



896

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 14B Rental - Cancelled
Activity Title:                                             Rehabilitation - Multi Family

 Activity cancelled. The City of Daytona Beach has modified their NSP1 plan to under take the acquisition and demo/clearance only of Daytona
Village.  Action plan has been updated and demo/clearance near completion.  Daytona Village will benefit LH25 households. Obligations and
prior payment have been adjusted and should be reflected in next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Daytona Bch 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

03/24/2010 08/15/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Daytona Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,919.00

$173,919.00

$173,919.00

$173,919.00

$173,919.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Daytona Bch 21A
Activity Title:                                             Administration

Total Funds Expended: $173,919.00

Daytona Beach2 $173,919.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Daytona Beach

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delray Bch 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

02/05/2010 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 01
Activity Title:                                             Acquisition
Primary Responsible Organization:

Delray Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$1,668,324.09

$1,013,583.78

$654,740.31

Program Income Received: $478,746.35

Total Funds Expended: $1,663,383.68

Delray Beach2 $1,663,383.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.  Subgrant modification extended end date to 2013.

Activity Description

West Atlantic Avenue business district in Southwest area of the City of Delray.

Location Description:

 1.03%  of funds are remaining. Close-out under review at DEO.  Remaining balance will be deobligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



899

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 01 Rental
Activity Title:                                             Acquisition - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

02/05/2010 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delray Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$365,235.78

$357,706.79

$7,528.99

Program Income Received: $0.00

Total Funds Expended: $365,235.78

Delray Beach2 $365,235.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.  Subgrant modification extended end date to 2013.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 01 Rental
Activity Title:                                             Acquisition - Rental

Carver Estates in the City of Delray Beach.

Location Description:

 11.85% of funds are remaining. Close-out under review at DEO.  Remaining balance will be deobligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delray Bch 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

05/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delray Beach2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$13,548.63

$0.00

$13,548.63

Program Income Received: $615,806.68
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 02
Activity Title:                                             Disposition

Total Funds Expended: $13,548.63

Delray Beach2 $13,548.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units for persons households at/or below 120% AMI.

Activity Description

West Atlantic Avenue business district within the Southwest area of the City of Delray Beach.

Location Description:

 Closeout pending

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delray Bch 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

02/05/2010 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



902

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 14A
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

Delray Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$522,424.46

$159,222.41

$363,202.05

Program Income Received: $0.00

Total Funds Expended: $514,783.56

Delray Beach1 $514,783.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for sale to households at/or below 120% AMI.

Activity Description

West Atlantic business district within the City of Delray Beach.

Location Description:

 33.66 % of funds are remaining. Close-out under review at DEO.  Remaining balance will be deobligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

02/05/2010 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delray Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$167,682.20

$92,377.45

$75,304.75

Program Income Received: $0.00

Total Funds Expended: $167,682.20

Delray Beach1 $167,682.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental for households at/or below 50% AMI.

Activity Description
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Bch 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Carver Estates within the City of Delray Beach.

Location Description:

 23.02 %of funds are remaining. Close-out under review at DEO.  Remaining balance will be deobligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delray Beach 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

02/05/2010 12/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Delray Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,795.90

$209,795.90

$209,795.90

$163,884.14

$116,216.29

$47,667.85

Program Income Received: $67,439.93
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Delray Beach 21A
Activity Title:                                             Administration

Total Funds Expended: $209,795.90

Delray Beach1 $209,795.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Delray Beach

Location Description:

 100% of funds drawn closeout under review at DEO.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ft. Pierce 01
Activity Title:                                             Acquisitions

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 01/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 01
Activity Title:                                             Acquisitions
Primary Responsible Organization:

Ft. Pierce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,900.00

$130,900.00

$130,900.00

$130,900.00

$130,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,900.00

Ft. Pierce $130,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

Census Tracts - 1.0 2.0, 3.0, 4.0, 5.0, 6.0, 7.0, 8.0, 9.01, 9.02, 12.0, 13.0 14.01 and 14.02 within City of Ft. Pierce.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 01 Rental
Activity Title:                                             Acquisition - Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 01/14/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ft. Pierce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,740.93

$197,740.93

$197,740.93

$197,740.93

$197,740.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,025.88

Ft. Pierce $213,025.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 01 Rental
Activity Title:                                             Acquisition - Rental

Census Tracts - 1.0 2.0, 3.0, 4.0, 5.0, 6.0, 7.0, 8.0, 9.01, 9.02, 12.0, 13.0 14.01 and 14.02 within City of Ft. Pierce.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ft. Pierce 02
Activity Title:                                             Ft. Pierce 02

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 01/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ft. Pierce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,017.83

$219,017.83

$219,017.83

$219,017.83

$0.00

$219,017.83

Program Income Received: $219,017.83
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 02
Activity Title:                                             Ft. Pierce 02

Total Funds Expended: $0.00

Ft. Pierce $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition

Activity Description

Ft. Pierce

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ft. Pierce 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 01/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 14A
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

Ft. Pierce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$407,055.07

$407,055.07

$407,055.07

$407,055.07

$407,055.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $464,094.42

Ft. Pierce $464,094.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.
 A

Activity Description

Census Tracts - 1.0 2.0, 3.0, 4.0, 5.0, 6.0, 7.0, 8.0, 9.01, 9.02, 12.0, 13.0 14.01 and 14.02 within the City of Ft. Pierce.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 14B Rental
Activity Title:                                             Rehabilitation Multi Family Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 01/14/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ft. Pierce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,207,900.00

$1,207,900.00

$1,207,900.00

$1,207,900.00

$1,207,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,266,864.65

Ft. Pierce $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of mult-family property to benefit households at/or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 14B Rental
Activity Title:                                             Rehabilitation Multi Family Rental

Census Tracts - 1.0 2.0, 3.0, 4.0, 5.0, 6.0, 7.0, 8.0, 9.01, 9.02, 12.0, 13.0 14.01 and 14.02 within the City of Ft. Pierce.

Location Description:

 Admin closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ft. Pierce 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/10/2009 01/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ft. Pierce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,800.00

$141,800.00

$141,800.00

$141,800.00

$141,800.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ft. Pierce 21A
Activity Title:                                             Administration

Total Funds Expended: $141,794.71

Ft. Pierce $141,794.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Ft. Pierce

Location Description:

 The Sub-recipient has reached their National Objective, achieved spending goals and awaits close-out by the Florida Department of Economic
Opportunity(DEO). DEO is currently drafting the closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Hernando 01 - Rental
Activity Title:                                             Acquisition - Rentals

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 01 - Rental
Activity Title:                                             Acquisition - Rentals
Primary Responsible Organization:

Hernando Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,534,697.53

$1,534,697.53

$1,534,697.53

$1,534,697.53

$1,534,697.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,534,697.53

Hernando Cnty $1,534,697.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

Hernando County within and adjacence to Spring Hill and surrounding areas of the County and the City of Brooksville (Timber Pines, Brook
Ridge, High Point and parts of North Weeki Wachee.

Location Description:

 Activity completed and the Admin Closeout is being routed for signatrure.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hernando Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,711,581.42

$1,711,581.42

$1,711,581.42

$1,711,581.42

$1,691,581.42

$20,000.00

Program Income Received: $20,000.00

Total Funds Expended: $1,711,581.42

Hernando Cnty $1,711,581.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership assistance - including administrative expenses to facilitate homeownership.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 13
Activity Title:                                             Homeownership Assistance

Hernando County within and adjacence to Spring Hill and surrounding areas of the County and the City of Brooksville (Timber Pines, Brook
Ridge, High Point and parts of North Weeki Wachee.

Location Description:

 Activity complete an d closed has been routed for signature.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Hernando 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hernando Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,215,732.85

$1,215,732.85

$1,215,732.85

$1,215,732.85

$1,215,732.85

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 14A
Activity Title:                                             Rehabilitation - Single Family

Total Funds Expended: $1,215,732.85

Hernando Cnty $1,215,732.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.  Homeownership/LMMI and Rental/VLI strategies
being undertaken by subgrantee.

Activity Description

Hernando County within and adjacence to Spring Hill and surrounding areas of the County and the City of Brooksville (Timber Pines, Brook
Ridge, High Point and parts of North Weeki Wachee.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Hernando 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 14A Rental
Activity Title:                                             Rehabilitation - Single Family
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Hernando Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$818,554.20

$818,554.20

$818,554.20

$818,554.20

$818,554.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $818,554.20

Hernando Cnty $818,554.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 50% AMI.  Homeownership/LMMI and Rental/VLI strategies
being undertaken by subgrantee.

Activity Description

Hernando County within and adjacence to Spring Hill and surrounding areas of the County and the City of Brooksville (Timer Pines, Brook
Ridge, High Point and parts of North Weeki Wachee.

Location Description:

 Activity completed and the Admin Closeout is being routed for signatrure.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 14A Rental
Activity Title:                                             Rehabilitation - Single Family

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Hernando 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hernando Cnty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$383,818.00

$383,818.00

$383,818.00

$383,818.00

$383,818.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $383,818.00

Hernando Cnty $383,818.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Hernando 21A
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Hernando County

Location Description:

 Activities completedhowever, we are awaiting the final signature.  All grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,400,000.00



921

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 01
Activity Title:                                             Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,400,000.00

$3,400,000.00

$2,772,934.69

$1,835,718.87

$937,215.82

Program Income Received: $1,695,460.95

Total Funds Expended: $2,772,934.69

Indian River County1 $2,772,934.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sales to households at/or below 120% AMI.

Activity Description

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County .

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 01 Rental
Activity Title:                                             Acquisition
Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$1,148,365.07

$957,826.56

$190,538.51

Program Income Received: $178.46

Total Funds Expended: $1,148,365.07

Indian River County1 $1,148,365.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 01 Rental
Activity Title:                                             Acquisition

 Activity completed and all grant funds has been drawn..

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 01 Rental 120%
Activity Title:                                             Acquisition - Rentals 120%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$779,673.59

$742,570.47

$37,103.12

Program Income Received: $0.00

Total Funds Expended: $779,673.59

Indian River County1 $779,673.59
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 01 Rental 120%
Activity Title:                                             Acquisition - Rentals 120%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 120% AMI.

Activity Description

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County.

Location Description:

 Activity complete and all grant funds has been drawn .

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 05
Activity Title:                                             Housing Counseling
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$1,875.00

$725.00

$1,150.00

Program Income Received: $0.00

Total Funds Expended: $1,625.00

Indian River County1 $1,625.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing counseling for homebuyers at/below 120% AMI.

Activity Description

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County .

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 14A
Activity Title:                                             Rehabilitation - Single Family
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 14A
Activity Title:                                             Rehabilitation - Single Family
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$832,745.40

$832,745.40

$793,738.36

$793,738.36

$540,275.05

$253,463.31

Program Income Received: $0.00

Total Funds Expended: $793,738.36

Indian River County1 $793,738.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$334,182.96

$175,049.26

$159,133.70

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Total Funds Expended: $180,087.14

Indian River County1 $180,087.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental to households at/or below 50% AMI.

Activity Description

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County.

Location Description:

 Activity completed and all grant funds has been disbursed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Indian River Cnty 14A Rental 120%
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 14A Rental 120%
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$143,902.74

$134,342.31

$9,560.43

Program Income Received: $0.00

Total Funds Expended: $143,902.74

Indian River County1 $143,902.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental to households at/or below 120% AMI.

Activity Description

Fellsmere, Florida Ridge, Gifford, Roseland, Sebastain, Vero Beach, Vero Beach South, Wabasso, West Vero Corridor and Winter Beach within
Indian River County.

Location Description:

 Activity complete and all grant funds has been drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Indian River County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$399,912.73

$399,912.73

$396,438.40

$396,438.40

$294,317.48

$102,120.92

Program Income Received: $0.00

Total Funds Expended: $394,238.68

Indian River County1 $394,238.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Indian River Cnty 21A
Activity Title:                                             Administration

Indian River County

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Martin Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,716,986.90

$1,716,986.90

$1,716,986.90

$1,603,866.43

$1,405,000.00

$198,866.43

Program Income Received: $21,554.23
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 01
Activity Title:                                             Acquisition

Total Funds Expended: $1,603,866.21

Martin County1 $1,603,866.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to households at/or below 120% AMI.

Activity Description

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast Dixie Highway within
Martin County.

Location Description:

 100% funds drawn down, awaiting closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Martin Cnty 01 Rental
Activity Title:                                             Acquisition - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 01 Rental
Activity Title:                                             Acquisition - Rental
Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$873,641.72

$873,641.72

$873,641.72

$873,641.72

$850,000.00

$23,641.72

Program Income Received: $0.00

Total Funds Expended: $873,641.72

Martin County1 $873,641.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast Dixie Highway within
Martin County.

Location Description:

 100% funds drawn down, awaiting closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,918.68

$850,918.68

$850,918.68

$850,918.68

$342,000.00

$508,918.68

Program Income Received: $941,376.82

Total Funds Expended: $850,000.00

Martin County1 $850,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast Dixie Highway within
Martin County.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Martin Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Total Funds Expended: $85,000.00

Martin County1 $85,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental to households at/or below 50% AMI.  Subgrant modification executed April 2012 added
three single family properties to LH25 strategy.

Activity Description

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast Dixie Highway within
Martin County.

Location Description:

 100% funds drawn down, awaiting closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Martin Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 06/30/2015

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$843,104.12

$843,104.12

$843,104.12

$843,104.12

$614,917.00

$228,187.12

Program Income Received: $133,803.98

Total Funds Expended: $581,935.12

Martin County1 $581,935.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 50% AMI.

Activity Description

City of Stuart, Rio, Jensen Beach, Palm City, Golden Gate, and areas between Southeast Federal Highway and Southeast Dixie Highway within
Martin County.

Location Description:

 100% funds drawn down, awaiting closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 06/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,546.61

$264,546.61

$264,546.61

$264,546.61

$240,546.00

$24,000.61

Program Income Received: $0.00

Total Funds Expended: $264,546.61

Martin County1 $264,546.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin Cnty 21A
Activity Title:                                             Administration

Martin County

Location Description:

 100% funds drawn down, awaiting closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Martin County
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

09/11/2009 08/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Martin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Martin County
Activity Title:                                             Homeownership Assistance

Total Funds Expended: $0.00

Martin County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership Assistance - including administrative assistance to facilitate homeownership.

Activity Description

Location Description:

 Pending Closedout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Melbourne 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 02/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 01
Activity Title:                                             Acquisition
Melbourne1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$791,434.17

$791,434.17

$791,434.17

$791,434.17

$641,688.55

$149,745.62

Program Income Received: $58,031.50

Total Funds Expended: $791,434.17

Melbourne1 $791,434.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Melbourne 01 Rental
Activity Title:                                             Acquisition - Rental
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 01 Rental
Activity Title:                                             Acquisition - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 02/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Melbourne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,047.80

$421,047.80

$421,047.80

$421,047.80

$367,325.24

$53,722.56

Program Income Received: $0.00

Total Funds Expended: $421,047.80

Melbourne1 $421,047.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 01 Rental
Activity Title:                                             Acquisition - Rental

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Melbourne 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 02/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Melbourne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $669,511.84



944

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 02
Activity Title:                                             Disposition

Total Funds Expended: $0.00

Melbourne1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.

Activity Description

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Location Description:

 Processing admin close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Melbourne 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/10/2009 02/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 14A
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

Melbourne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$950,074.48

$950,074.48

$950,074.48

$949,301.78

$517,929.44

$431,372.34

Program Income Received: $254,428.52

Total Funds Expended: $949,301.78

Melbourne1 $949,301.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/10/2009 02/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Melbourne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$531,740.94

$531,740.94

$531,740.94

$504,946.33

$262,674.77

$242,271.56

Program Income Received: $0.00

Total Funds Expended: $504,946.33

Melbourne1 $504,946.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 14A Rental
Activity Title:                                             Rehabilitation - Single Family

City of Melbourne census tracts: 642.00, 643.01, 643.02, 644.00, 645.00, 647.00, 648.00, 649.02 and 651.01.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Melbourne 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/10/2009 02/15/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Melbourne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,865.47

$207,865.47

$207,865.47

$207,865.47

$130,573.00

$77,292.47

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Melbourne 21A
Activity Title:                                             Administration

Total Funds Expended: $167,400.36

Melbourne1 $167,400.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Melbourne

Location Description:

 Processing admin close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Miami Beach 01 Rental
Activity Title:                                             Acquisition - Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 01 Rental
Activity Title:                                             Acquisition - Rental
Primary Responsible Organization:

Miami Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,923,457.74

$3,923,457.74

$3,923,457.74

$3,923,457.74

$3,923,457.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,923,457.74

Miami Beach1 $3,923,457.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multi-family properties for lease to persons at/or below 50% AMI.

Activity Description

Miami Beach:  7871 Crespi Blvd, Miami Beach, Florida and 1632 Meridian Ave., Miami Beach, Florida

Location Description:

 Activity completed and all grant funds have been drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 01 Rental 120%
Activity Title:                                             Acquisitions - 120% AMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 08/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,161,170.10

$3,161,170.10

$3,161,170.10

$3,161,170.10

$3,161,170.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,161,170.10

Miami Beach1 $3,161,170.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of multi-family property for lease to households at/or below 120% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 01 Rental 120%
Activity Title:                                             Acquisitions - 120% AMI

Miami Beach:  1632 Meridian Avenue, Miami Beach, Florida

Location Description:

 Grant closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Miami Beach 14B Rental
Activity Title:                                             Rehabilitation - Multi Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,307,037.00

$1,307,037.00

$1,307,037.00

$1,307,037.00

$1,307,037.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 14B Rental
Activity Title:                                             Rehabilitation - Multi Family

Total Funds Expended: $1,307,037.00

Miami Beach1 $1,307,037.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 50% AMI.

Activity Description

Miami Beach:  7871 Crespi Blvd., Miami Beach, Florida and 1632 Meridian Avenue, Miami Beach, Florida

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Miami Beach 14B Rental 120%
Activity Title:                                             Rehabilitation - Rental 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 08/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 14B Rental 120%
Activity Title:                                             Rehabilitation - Rental 120%
Primary Responsible Organization:

Miami Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$482,654.53

$482,654.53

$482,654.53

$482,654.53

$482,654.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $482,654.53

Miami Beach1 $482,654.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 120% AMI.
 Subgrantee rental properties will serve both VLI and LMMI households.

Activity Description

Miami Beach: 1632 Meridian Avenue, Miami Beach, Florida

Location Description:

 Grant closeout is being routed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

11/24/2009 08/15/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Miami Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,948.63

$430,948.63

$430,948.63

$430,948.63

$430,948.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $430,948.63

Miami Beach1 $430,948.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Miami Beach 21A
Activity Title:                                             Administration

City of Miami Beach

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ocala 01 Rental
Activity Title:                                             Acquisition - Rentals

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$334,929.22

$334,929.22

$334,929.22

$334,929.22

$334,929.22

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 01 Rental
Activity Title:                                             Acquisition - Rentals

Total Funds Expended: $334,929.22

Ocala1 $334,929.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

West and Northeast Ocala areas.

Location Description:

 complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ocala 01 Rental 120%
Activity Title:                                             Acquisition - Rentals LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 01 Rental 120%
Activity Title:                                             Acquisition - Rentals LMMI
Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$218,492.17

$218,492.17

$218,492.17

$218,492.17

$218,492.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $218,492.17

Ocala1 $218,492.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of properties for rent to LMMI households. Activity added in modification executed March 2012, property moved from rent LH25.

Activity Description

West and Northeast Ocala areas.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$361.80

$361.80

$361.80

$361.80

$361.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $361.80

Ocala1 $361.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost related to disposition after acquisition and rehabilitation are complete.  Activity added in modification executed March 2012, property
moved from rent LH25.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 02
Activity Title:                                             Disposition

West and Northeast Ocala areas.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ocala 02 Rental
Activity Title:                                             Disposition- Rental

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,256.20

$3,256.20

$3,256.20

$3,256.20

$3,256.20

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 02 Rental
Activity Title:                                             Disposition- Rental

Total Funds Expended: $3,256.20

Ocala1 $3,256.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost related to disposition after acquisition and rehabilitation is complete and ready for rent to households at/or below 50% AMI. Activity
added in modification executed March 2012.

Activity Description

West and Northeast Ocala areas.

Location Description:

 complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ocala 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 13
Activity Title:                                             Homeownership Assistance
Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Ocala1 $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership assistance, including administrative expenses to facilitate homeownership. Activity added in modification executed March
2012.

Activity Description

West and Northeast Ocala areas.

Location Description:

 completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,613.51

$156,613.51

$156,613.51

$156,613.51

$156,613.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $156,613.51

Ocala1 $156,613.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 14A Rental
Activity Title:                                             Rehabilitation - Single Family

West and Northeast Ocala areas.

Location Description:

 complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ocala 14A Rental 120%
Activity Title:                                             Rehabilitation - Rental 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,448.26

$44,448.26

$44,448.26

$44,448.26

$44,448.26

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 14A Rental 120%
Activity Title:                                             Rehabilitation - Rental 120%

Total Funds Expended: $44,448.26

Ocala1 $44,448.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rent to LMMI households. Activity added in modification executed March 2012, property moved
from rent LH25.

Activity Description

West and Northeast Ocala areas.

Location Description:

 completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ocala 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Ocala 21A
Activity Title:                                             Administration
Primary Responsible Organization:

Ocala1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,406.84

$27,406.84

$27,406.84

$27,406.84

$27,406.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,406.84

Ocala1 $27,406.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Ocala

Location Description:

 The Sub-recipient has reached their National Objective, achieved spending goals and awaits close-out by the Florida Department of Economic
Opportunity (DEO). DEO is currently drafting the closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 01 Land Bank
Activity Title:                                             Acquisition Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP #4 Land Banks

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Okaloosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,192.27

$340,192.27

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Okaloosa $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire abandoned or foreclosed property to bring back into productive use, raising property values and creating affordable
housing/community amenities. Purchased properties will be land banked, maintained, redeveloped, marketed and disposed within 10 years.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 01 Land Bank
Activity Title:                                             Acquisition Land Bank

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

Location Description:

 County is doing final construction project on Land Banked Property

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Okaloosa Cnty 01 Rental
Activity Title:                                             Acquisitions - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Okaloosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,717,269.72

$2,717,269.72

$1,131,442.86

$1,131,442.86

$1,106,306.36

$25,136.50

Program Income Received: $12,547.48
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 01 Rental
Activity Title:                                             Acquisitions - Rental

Total Funds Expended: $901,149.63

Okaloosa $901,149.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for rent to persons at/or below 50% AMI.

Activity Description

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Okaloosa Cnty 01 Rental 120%
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 01 Rental 120%
Activity Title:                                             Acquisition
Primary Responsible Organization:

Okaloosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,652,108.87

$1,652,108.87

$1,652,108.87

$1,652,108.87

$1,567,312.40

$84,796.47

Program Income Received: $90,964.76

Total Funds Expended: $1,749,093.12

Okaloosa $1,749,093.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for rent to LMMI housholds (80%-120% AMI).

Activity Description

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14A
Activity Title:                                             Okaloosa Cnty 14A

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 05/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Okaloosa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,524.00

$29,524.00

$29,524.00

$29,524.00

$29,524.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Okaloosa County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single Family Rehab

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14A
Activity Title:                                             Okaloosa Cnty 14A

Okaloosa County

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Okaloosa Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Okaloosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,718.67

$83,718.67

$83,718.67

$83,718.67

$83,718.67

$0.00

Program Income Received: $2,424.74
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Total Funds Expended: $83,718.67

Okaloosa $83,718.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rent to households at/or below 50% AMI.

Activity Description

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Okaloosa Cnty 14A Rental - 120%
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14A Rental - 120%
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

Okaloosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $7,427.77

Total Funds Expended: $59,172.06

Okaloosa $59,172.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rent to LMMI households (80%-120% AMI).

Activity Description

Shiloh Place in Crestview, Ft. Walton Beach area and neighborhoods in areas of greatest need within Okaloosa County.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14B Rental
Activity Title:                                             Okaloosa Cnty 14B Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

11/24/2009 05/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Okaloosa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,734.13

$175,734.13

$175,734.13

$3,135.12

$3,135.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Okaloosa County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab Multi Unit housing

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14B Rental
Activity Title:                                             Okaloosa Cnty 14B Rental

Okaloosa County

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Okaloosa Cnty 14B Rental 120%
Activity Title:                                             Rehabililtation-Multi Family 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Okaloosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$929,190.77

$929,190.77

$929,190.77

$251,090.90

$9,405.35

$241,685.55

Program Income Received: $414,879.62
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 14B Rental 120%
Activity Title:                                             Rehabililtation-Multi Family 120%

Total Funds Expended: $26,113.47

Okaloosa $26,113.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 120%

Activity Description

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Okaloosa Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

11/24/2009 03/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



977

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Okaloosa Cnty 21A
Activity Title:                                             Administration
Okaloosa No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,492.87

$92,492.87

$92,492.87

$88,307.33

$75,591.25

$12,716.08

Program Income Received: $0.00

Total Funds Expended: $75,548.65

Okaloosa $75,548.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

Okaloosa County

Location Description:

 Preparing for closedout however, administratives activities continues to be monitored.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Osceola Cnty 01
Activity Title:                                             Acquisition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Osceola County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,741,407.89

$6,741,407.89

$6,741,407.89

$6,741,407.89

$4,861,672.64

$1,879,735.25

Program Income Received: $5,955,211.30

Total Funds Expended: $6,841,587.89

Osceola County2 $6,841,587.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to housholds at/or below 120% AMI.
 Homeownership/LMMI and Rental/VLI & LMMI strategies being undertaken by subgrantee.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 01
Activity Title:                                             Acquisition

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Osceola Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,390,393.43

$2,390,393.43

$2,390,393.43

$2,390,393.43

$1,043,900.09

$1,346,493.34

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 01 Rental
Activity Title:                                             Acquisition

Total Funds Expended: $2,101,305.15

Osceola County1 $2,101,305.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 50% AMI.

Activity Description

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Osceola Cnty 01 Rental 120%
Activity Title:                                             Acquisition Rental 120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 01 Rental 120%
Activity Title:                                             Acquisition Rental 120%
Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$580,738.42

$580,738.42

$580,738.42

$580,738.42

$580,738.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $580,738.42

Osceola County1 $580,738.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 120% AMI.
 Homeownership/LMMI and Rental/VLI & LMMI strategies being undertaken by subgrantee.

Activity Description

Kissimmee, St. Cloud, Buenaventura Lakes, Poinciana (and surrounding areas)within Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,593.55

$149,593.55

$149,593.55

$149,593.55

$149,593.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $149,593.55

Osceola County1 $149,593.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership assistance - including administrative expenses to facilitate homeownership.
 Developer model, Homeownership/LMMI and Rental/VLI & LMMI strategies being undertaken by subgrantee.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 13
Activity Title:                                             Homeownership Assistance

Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

Address City State Zip Status Accept
3008 Sand Stone Cir
4723 Hardy Mills St
920 Van Loon Crt
4308 Hidden Meadow Dr
313 Minnesota Ave
3378 Cypress Point Cir
4422 Hamlet Crt
18 Miramar Way

St. Cloud
Kissimmee
Kissimmee
Kissimmee
St. Cloud
St. Cloud
Kissimmee
Kissimmee

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

34772
34758
34758
34746
34769
34772
34746
34758

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        Osceola Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,240,815.59

$2,240,815.59

$2,240,815.59

$2,240,815.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Program Funds Drawdown:

Program Income Drawdown:

$1,446,473.27

$794,342.32

Program Income Received: $0.00

Total Funds Expended: $2,240,815.59

Osceola County1 $2,240,815.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Address City State Zip Status Accept
4320 Natchez Trace Dr
2365 Deer Creek Blvd
807 Massy Ct
1631 Evergreen St.
247 Anson St
4728 Ashurst Street
2401 Knightsbridge Blvd
216 Ashford Place
2554 Jasmine Trace
1701 California Ave
3227 Murray Hill Loop
2448 Deer Creek Blvd
208 Anson Drive
4728 Chelsea Court
919 Cannes Dr.
4691 Cheyenne Point
1008 Darlington Ct.
514 Oak Branch Circle
3203 Villa Way Cir.
3219 St. Augustine Crt
2925 Evans Way
285 Satinwood Circle
4616 Woodford Dr.
4315 Creeks Run  Blvd
4608 Ross Lanier Ln
3241 Turret Drive
3954 Crossbill Court
2621 Eagle Canyon Dr
2881 Paynes Prairie Cir
2121  Dawson Court
2948 Cialella Pass
1989 Kimlyn Circle
4702 Hardy Mills St
4010 Greenleaf Dr.
203 Bedford Dr.
2965 Leba Lane St.
1449 Kingston Way
652 Brockton Dr.
1718 Orange View Way
1009 Embrun Ct
103 Morelia Lane
4680 Ross Lanier Lane

St. Cloud
St. Cloud
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
St. Cloud
Kissimmee
St. Cloud
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
St. Cloud
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
Kissimmee
St. Cloud
St. Cloud
Kissimmee
Kissimmee
Kissimmee
Kissimmee
St. Cloud
Kissimmee
Kissimmee
St. Cloud
Kissimmee
Kissimmee
Kissimmee

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

34769
34772
34759
34746
34758
34758
34744
34758
34758
34769
34758
34772
34758
34744
34759
34746
34758
34759
34769
34746
34758
34743
34758
34746
34758
34743
34746
34746
34743
34772
34772
34758
34758
34744
34758
34772
34744
34758
34769
34759
34743
34758

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14A
Activity Title:                                             Rehabilitation - Single Family
Address City State Zip Status Accept
810 Jarnac Dr.
4430 Evergreen Forest Loop
2336 Deer Creek Blvd
455 Orange Avenue
4911 Silver Thistle Lane
2943 Canoe Circle
2708 La Alameda Ave
1310 Creekview Ct.
380 Buenaventura Blvd
2916 Jebidiah Loop
4723 Ashurst St
280 Grape Ave. St.
2909 Cool Breeze Cir
916 Whisler Ct
3442 Cypress Point Circle
4206 Red Bird Ave
3317 Whistling Trl.
3695 Ricky Lane St.
668 Milan Dr.
710 Del Prado Dr

Kissimmee
Kissimmee
St. Cloud
St. Cloud
St. Cloud
St. Cloud
Kissimmee
St. Cloud
Kissimmee
St. Cloud
Kissimmee
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
Kissimmee
Kissimmee

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

34759
34758
34772
34769
34772
34772
34746
34772
34743
34772
34758
34769
34769
34769
34772
34772
34772
34772
34758
34758

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        Osceola Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 02/09/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$3,583,137.59

$3,583,137.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,583,137.59

$3,573,988.18

$2,759,190.95

$814,797.23

Program Income Received: $0.00

Total Funds Expended: $3,573,988.18

Osceola County1 $3,573,988.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease for households at/or below 50% AMI.

Activity Description

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family

Address City State Zip Status Accept
400 Hamilton Park Cir
402 Hamilton Park Cir
404 Hamilton Park Cir
406 Hamilton Park Cir
408 Hamilton Park Cir
410 Hamilton Park Cir
412 Hamilton Park Cir
413 Hamilton Park Cir
414 Hamilton Park Cir
415 Hamilton Park Cir
416 Hamilton Park Cir
417 Hamilton Park Cir
418 Hamilton Park Cir
419 Hamilton Park Cir
420 Hamilton Park Cir
421 Hamilton Park Cir
423 Hamilton Park Cir
425 Hamilton Park Cir
427 Hamilton Park Cir
429 Hamilton Park Cir
431 Hamilton Park Cir
433 Hamilton Park Cir
435 Hamilton Park Cir
437 Hamilton Park Cir
439 Hamilton Park Cir
441 Hamilton Park Cir
443 Hamilton Park Cir
445 Hamilton Park Cir
447 Hamilton Park Cir
449 Hamilton Park Cir
451 Hamilton Park Cir
453 Hamilton Park Cir
455 Hamilton Park Cir
457 Hamilton Park Cir
459 Hamilton Park Cir
461 Hamilton Park Cir
463 Hamilton Park Cir
465 Hamilton Park Cir
466 Hamilton Park Cir
467 Hamilton Park Cir
468 Hamilton Park Cir
469 Hamilton Park Cir

St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769
34769

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14B Rental
Activity Title:                                             Rehabilitation - Multi Family
Address City State Zip Status Accept
470 Hamilton Park Cir
471 Hamilton Park Cir
472 Hamilton Park Cir
473 Hamilton Park Cir
474 Hamilton Park Cir
475 Hamilton Park Cir
476 Hamilton Park Cir
477 Hamilton Park Cir

St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud
St. Cloud

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

34769
34769
34769
34769
34769
34769
34769
34769

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Grantee Activity Number:                        Osceola Cnty 14B Rental 120%
Activity Title:                                             Rehabilitation - Multi Family 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,901,428.72

$2,901,428.72

$2,901,428.72

$2,901,428.72

$2,292,006.08

$609,422.64

Program Income Received: $0.00

Total Funds Expended: $2,737,607.90

Osceola County1 $2,737,607.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 14B Rental 120%
Activity Title:                                             Rehabilitation - Multi Family 120%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 120% AMI.

Activity Description

Kissimmee, St. Cloud, Buenaventura Lakes and Poinciana (and surrounding areas) within Osceola County.

Location Description:

 Routing admin closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Osceola Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Osceola County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 21A
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,459,514.11

$1,459,514.11

$1,459,514.11

$1,458,497.52

$958,243.00

$500,254.52

Program Income Received: $0.00

Total Funds Expended: $1,284,089.44

Osceola County1 $1,284,089.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 An amendment extending the end date of the contract with the department was aproved.  This will allow the local govenment to continue to
report on program income and will also require that they continue to submit the reports required by the contract ( i.e., monthly report on
accomplishments, Section 3, MBE and annual audit).  Minor budget adjustments were also made.

 Local administration funding to carry out NSP.

Activity Description

Osceola County

Location Description:

 Pending Closeout

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Osceola Cnty 21A
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Palm Coast 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/15/2009 02/14/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palm Coast1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$3,000,000.00

$2,660,887.30

$1,872,661.03

$788,226.27

Program Income Received: $1,111,981.04

Total Funds Expended: $2,373,860.76

Palm Coast1 $2,373,860.76

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 01
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to persons at/or below 120% AMI.

Activity Description

City of Palm Coast and census tracts based on 2000 Census.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Palm Coast 01 Rental
Activity Title:                                             Acquisition - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/15/2009 02/14/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palm Coast1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $935,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 01 Rental
Activity Title:                                             Acquisition - Rental
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$935,000.00

$935,000.00

$898,051.92

$468,957.52

$429,094.40

Program Income Received: $130,274.74

Total Funds Expended: $898,051.92

Palm Coast1 $898,051.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

City of Palm Coast and census tracts based on 2000 Census.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Palm Coast 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 05
Activity Title:                                             Housing Counseling
NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/15/2009 02/14/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Palm Coast1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,520.00

$9,520.00

$9,520.00

$9,520.00

$2,000.00

$7,520.00

Program Income Received: $1,600.00

Total Funds Expended: $9,250.00

Palm Coast1 $9,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing counseling for homebuyers at/below 120% AMI.

Activity Description

City of Palm Coast and census tracts based on 2000 Census.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 05
Activity Title:                                             Housing Counseling

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Palm Coast 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/15/2009 02/14/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palm Coast1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$578,085.12

$578,085.12

$578,085.12

$393,948.49

$139,332.17

$254,616.32

Program Income Received: $432,385.49

Total Funds Expended: $393,948.49

Palm Coast1 $393,948.49

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 14A
Activity Title:                                             Rehabilitation - Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

City of Palm Coast and census tracts based on 2000 Census.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Palm Coast 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/15/2009 02/14/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palm Coast1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $100,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 14A Rental
Activity Title:                                             Rehabilitation - Single Family
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$92,736.30

$43,771.00

$48,965.30

Program Income Received: $24,953.61

Total Funds Expended: $92,736.30

Palm Coast1 $92,736.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental to households at/or below 50% AMI.

Activity Description

City of Palm Coast and census tracts based on 2000 Census.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Palm Coast 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 21A
Activity Title:                                             Administration
Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/15/2009 02/14/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Palm Coast1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,000.00

$350,000.00

$350,000.00

$292,949.32

$138,181.28

$154,768.04

Program Income Received: $183,559.41

Total Funds Expended: $292,949.32

Palm Coast1 $292,949.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Palm Coast

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Palm Coast 21A
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Santa Rosa Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Santa Rosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,590,000.00

$1,590,000.00

$1,590,000.00

$1,561,746.45

$1,561,746.45

$0.00

Program Income Received: $14,697.70

Total Funds Expended: $1,561,746.45

Santa Rosa $1,561,746.45

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Santa Rosa Cnty 01 Rental
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to persons at/or below 50% AMI.

Activity Description

Santa Rosa County census tracts: 106.00, 107.05, 108.01, 102.00, 105.2, 105.01, 107.06, 101, 104, 107.04, 108.02, 107.02, 108.05, and
108.06 within Santa Rosa County

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Santa Rosa Cnty 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Santa Rosa County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Santa Rosa Cnty 05
Activity Title:                                             Housing Counseling
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,500.00

Santa Rosa County1 $2,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing counseling for homebuyers at/below 120% AMI.

Activity Description

Santa Rosa County census tracts: 106.00, 107.05, 108.01, 102.00, 105.2, 105.01, 107.06, 101, 104, 107.04, 108.02, 107.02, 108.05, and
108.06 within Santa Rosa County.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Santa Rosa Cnty 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Santa Rosa Cnty 13
Activity Title:                                             Homeownership Assistance
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Santa Rosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$542,000.00

$542,000.00

$542,000.00

$532,271.25

$515,941.55

$16,329.70

Program Income Received: $0.00

Total Funds Expended: $524,908.55

Santa Rosa $524,908.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership assistance - including administrative expenses to facilitate homeownership.

Activity Description

Santa Rosa County census tracts: 106.00, 107.05, 108.01, 102.00, 105.2, 105.01, 107.06, 101, 104, 107.04, 108.02, 107.02, 108.05, and
108.06 within Santa Rosa County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Santa Rosa Cnty 13
Activity Title:                                             Homeownership Assistance

 Activity Complete and all grant funds has been drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Santa Rosa Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Santa Rosa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$124,415.00

$124,415.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $124,415.00

Santa Rosa $124,415.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Santa Rosa Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for rental to households at/or below 50% AMI.

Activity Description

Santa Rosa County census tracts: 106.00, 107.05, 108.01, 102.00, 105.2, 105.01, 107.06, 101, 104, 107.04, 108.02, 107.02, 108.05, and
108.06 within Santa Rosa County.

Location Description:

 Activty complete and all grant funds has been drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Santa Rosa Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 09/10/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Santa Rosa

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Santa Rosa Cnty 21A
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,800.00

$210,800.00

$210,800.00

$160,800.00

$160,800.00

$0.00

Program Income Received: $1,632.00

Total Funds Expended: $162,432.00

Santa Rosa $162,432.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

In census tracts: 106.00, 107.05, 108.01, 102.00, 105.2, 105.01, 107.06, 101, 104, 107.04, 108.02, 107.02, 108.05 and 108.06

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Johns Cnty 01
Activity Title:                                             Acqusition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 01
Activity Title:                                             Acqusition
Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Johns County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,285,466.05

$1,285,466.05

$1,285,466.05

$1,052,854.82

$937,168.60

$115,686.22

Program Income Received: $726,350.35

Total Funds Expended: $1,052,854.82

St. Johns County1 $1,052,854.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to LMMI households, 51% AMI to 120% AMI.
 .

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 01
Activity Title:                                             Acqusition

St. Augustine (west of the Intracoastatl Waterway), West Augustine, Hastings, Flagler Estates, Armstrong, St. Augustine South and St.
Augustine Shores.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Johns Cnty 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Johns County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$828,449.44

$828,449.44

$749,683.28

$749,683.28

$565,054.18

$184,629.10

Program Income Received: $425.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 01 Rental
Activity Title:                                             Acquisition

Total Funds Expended: $749,683.28

St. Johns County2 $749,683.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 50% AMI.

Activity Description

St. Augustine (west of the Intracoastal Waterway), West Augustine, Hastings, Flagler Estates, Armstrong, St. Augustine South and St. Augustine
Shores.

Location Description:

 Activity complete and all grant funds has been drawn

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Johns Cnty 01 Rental 120%
Activity Title:                                             Acquisition - Single Family Rental 120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 01 Rental 120%
Activity Title:                                             Acquisition - Single Family Rental 120%
Primary Responsible Organization:

St. Johns County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$672,872.06

$672,872.06

$672,872.06

$672,872.06

$545,289.35

$127,582.71

Program Income Received: $0.00

Total Funds Expended: $672,872.06

St. Johns County1 $672,872.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of single family homes for lease to LMMI households, 51% AMI to 120% AMI.

Activity Description

St. Augustine (west of the Intracoastatl Waterway), West Augustine, Hastings, Flagler Estates, Armstrong, St. Augustine South and St.
Augustine Shores.

Location Description:

 Activity Complete and all grant funds have been drawn,

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Johns County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$370,000.00

$370,000.00

$370,000.00

$301,520.66

$135,755.52

$165,765.14

Program Income Received: $0.00

Total Funds Expended: $301,520.66

St. Johns County1 $301,520.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to LMMI households, 51% AMI to 120% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

St. Augustine (west of the Intracoastatl Waterway), West Augustine, Hastings, Flagler Estates, Armstrong, St. Augustine South and St.
Augustine Shores within St. Johns County.

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Johns Cnty 14A Rental
Activity Title:                                             Rehabilitation Rental (SF)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Johns County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,785.43

$146,785.43

$146,785.43

$118,171.02

$103,412.27

$14,758.75

Program Income Received: $0.00



1013

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 14A Rental
Activity Title:                                             Rehabilitation Rental (SF)

Total Funds Expended: $118,171.02

St. Johns County1 $118,171.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Single Family housing units for lease to households at/or below 50% AMI.

Activity Description

St. Augustine (west of the Intracoastatl Waterway), West Augustine, Hastings, Flagler Estates, Armstrong, St. Augustine South and St.
Augustine Shores within St. John County.

Location Description:

 Activity complete and all grant funds has been drawn

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Johns Cnty 14A Rental 120%
Activity Title:                                             Rehabilitation - Single Family Rental 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 14A Rental 120%
Activity Title:                                             Rehabilitation - Single Family Rental 120%
NSP Only - LMMI N/A

Primary Responsible Organization:

St. Johns County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$120,149.94

$51,005.30

$69,144.64

Program Income Received: $0.00

Total Funds Expended: $120,149.94

St. Johns County1 $120,149.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family homes for lease to LMMI households, 51% AMI to 120% AMI.

Activity Description

St. Augustine (west of the Intracoastatl Waterway), West Augustine, Hastings, Flagler Estates, Armstrong, St. Augustine South and St.
Augustine Shores within St. Johns County.

Location Description:

 Activity complete and all grant funds has been drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

10/06/2009 02/15/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

St. Johns County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$334,264.27

$334,264.27

$334,264.27

$180,967.55

$151,757.78

$29,209.77

Program Income Received: $0.00

Total Funds Expended: $180,967.55

St. Johns County1 $180,967.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Johns Cnty 21A
Activity Title:                                             Administration

St. Johns County

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Lucie Cnty 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,045,635.36

$2,045,635.36

$2,045,635.36

$2,045,635.36

$1,878,679.62

$166,955.74

Program Income Received: $788,942.57
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 01
Activity Title:                                             Acquisition

Total Funds Expended: $2,045,635.36

St. Lucie County1 $2,045,635.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to households at/or below 120% AMI.
 .

Activity Description

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision)
within St. Lucie County.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Lucie Cnty 01 Rental
Activity Title:                                             Acqusition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 01 Rental
Activity Title:                                             Acqusition
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$737,506.81

$737,506.81

$737,506.81

$737,506.81

$545,919.47

$191,587.34

Program Income Received: $0.00

Total Funds Expended: $737,506.81

St. Lucie County1 $737,506.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 50% AMI.

Activity Description

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision)
within St. Lucie County.

Location Description:

 complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,010.68

$145,010.68

$145,010.68

$145,010.68

$10,095.76

$134,914.92

Program Income Received: $526,655.82

Total Funds Expended: $143,731.02

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition (sale) after acquisition of units for persons/households at/or below 120% AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 02
Activity Title:                                             Disposition

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision)
within St. Lucie County.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Lucie Cnty 02 Rental
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,936.87

$72,936.87

$72,936.87

$72,936.87

$3,487.95

$69,448.92

Program Income Received: $94,976.29
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 02 Rental
Activity Title:                                             Disposition

Total Funds Expended: $72,636.87

St. Lucie County1 $72,636.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost related to disposition after acquisition of units for persons/households at/or below 50% AMI.

Activity Description

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision)
within St. Lucie County.

Location Description:

 Complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Lucie Cnty 05
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 05
Activity Title:                                             Housing Counseling
Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000.00

$2,000.00

$2,000.00

$2,000.00

$1,379.40

$620.60

Program Income Received: $0.00

Total Funds Expended: $2,000.00

St. Lucie County1 $2,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing counseling for homebuyers at/below 120% AMI.

Activity Description

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision)
within St. Lucie County.

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$631,458.61

$631,458.61

$631,458.61

$628,970.82

$391,626.13

$237,344.69

Program Income Received: $41,874.09

Total Funds Expended: $628,970.82

St. Lucie County1 $628,970.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership assistance - including administrative expenses to facilitate homeownership.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 13
Activity Title:                                             Homeownership Assistance

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision).

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Lucie Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$851,281.64

$851,281.64

$851,281.64

$851,281.64

$535,933.85

$315,347.79

Program Income Received: $258.15
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 14A
Activity Title:                                             Rehabilitation - Single Family

Total Funds Expended: $851,241.64

St. Lucie County1 $851,241.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision).

Location Description:

 completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Lucie Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 14A Rental
Activity Title:                                             Rehabilitation - Single Family
Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$539,012.68

$539,012.68

$539,012.68

$539,012.68

$346,525.95

$192,486.73

Program Income Received: $0.00

Total Funds Expended: $539,012.68

St. Lucie County1 $539,012.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

Census Tracts: 000901 ; 000902 (Ft. Pierce North); 001101 (Lakewood Park Subdivision) and 001503,002001,002002 (River Park Subdivision).

Location Description:

 complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

10/06/2009 06/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

St. Lucie County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,565.99

$400,565.99

$400,565.99

$399,035.97

$270,952.87

$128,083.10

Program Income Received: $11,059.69

Total Funds Expended: $399,035.97

St. Lucie County1 $399,035.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        St. Lucie Cnty 21A
Activity Title:                                             Administration

St. Lucie County

Location Description:

 Completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        State Administration 21A
Activity Title:                                             State Admin, T/TA

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP #8 State Administration

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Department of Economic Opportunity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,100,000.00

$3,100,000.00

$3,100,000.00

$3,100,000.00

$3,100,000.00

$0.00

Program Income Received: $0.00



1029

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        State Administration 21A
Activity Title:                                             State Admin, T/TA

Total Funds Expended: $3,068,818.84

Department of Economic Opportunity $3,068,818.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Department will use admin and T/TA funds to pay for staffing, monitoring and technical assistance related to NSP grants. Because
technical assistance needs are not as great as initially expected, and technical assistance contracts were for lower amounts that anticipated, the
Department has decided to use unobligated technical assistance funds for administrative purposes.  The funds will cover the costs of
administrative expenses, including project monitoring and future monitoring of program income activities.

Activity Description

State of Florida - Department of Economic Opportunity

Location Description:

 completing grantee closeouts and providing technical assistance as needed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 01
Activity Title:                                             Acquisition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$130,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $103,339.00

Tallahassee1 $103,339.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for sale to households at/or below 120% AMI.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:



1031

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 01
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 01 Land Bank
Activity Title:                                             Acquisition - Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP #4 Land Banks

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,603.46

$98,603.46

$110,000.00

$98,603.46

$98,603.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $98,603.46

Tallahassee1 $98,603.46

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 01 Land Bank
Activity Title:                                             Acquisition - Land Bank

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire abandoned or foreclosed propertities to bring back into productive use, raising property values and creating affordable housing and
homeownership opportunity. Purchased properties will be land banked, redeveloped, marketed and disposed within 10 years.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 01 Rental
Activity Title:                                             Acquisition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$582,833.50

$582,833.50

$582,833.50

$582,833.50

$582,833.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $582,833.50

Tallahassee1 $582,833.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 01 Rental 120%
Activity Title:                                             Acquisition

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 01 Rental 120%
Activity Title:                                             Acquisition
Acquisition - general Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$489,872.13

$489,872.13

$489,872.13

$489,872.13

$489,872.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $357,275.00

Tallahassee1 $357,275.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 120% AMI.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 01 Rental 120%
Activity Title:                                             Acquisition

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 02 Rental
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,325.00

$20,325.00

$20,000.00

$20,000.00

$19,675.00

$325.00

Program Income Received: $426.20

Total Funds Expended: $17,911.90

Tallahassee1 $17,911.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 02 Rental
Activity Title:                                             Disposition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost related to disposition after acquisition of units for persons/households at/or below 50% AMI.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 02 Rental 120%
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 02 Rental 120%
Activity Title:                                             Disposition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$18,410.50

$4,170.50

$14,240.00

Program Income Received: $0.00

Total Funds Expended: $18,410.50

Tallahassee1 $18,410.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost related to disposition after acquisition of units for persons/households at/or below 120% AMI.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 04 Land Banks
Activity Title:                                             Clearance and Remediation
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 04 Land Banks
Activity Title:                                             Clearance and Remediation
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP #2 Redevelopment

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$46,040.04

$30,179.79

$15,860.25

Program Income Received: $0.00

Total Funds Expended: $46,040.04

Tallahassee1 $46,040.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of properties/housing for redevelopment.

Activity Description
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 04 Land Banks
Activity Title:                                             Clearance and Remediation

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 14A
Activity Title:                                             Rehabilitation - Single Family 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #1 Homeownership -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$127,619.38

$125,029.86

$2,589.52

Program Income Received: $69,027.94
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 14A
Activity Title:                                             Rehabilitation - Single Family 120%

Total Funds Expended: $158,369.48

Tallahassee1 $158,369.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for sale to households at/or below 120% AMI.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 Activity complete, preparing closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 14B Rental
Activity Title:                                             Rehabilitation - Multi Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 14B Rental
Activity Title:                                             Rehabilitation - Multi Family
Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$1,145,571.22

$1,145,571.22

$0.00

Program Income Received: $57,000.00

Total Funds Expended: $1,145,571.22

Tallahassee1 $1,145,571.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY REPORTED THAT A TOTAL OF 61 SET-ASIDE REHABS HAD BEEN COMPLETED, BUT SHOULD HAVE 42. THE REMAINDER OF THE
UNITS SHOULD HAVE BEEN REPORTED UNDER REGULAR MULTI FAMILY REHAB. DEO WILL MAKE ADJUSTMENTS AS NECESSARY.

Activity Description

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 14B Rental 120%
Activity Title:                                             Rehabilitation - Multi Family 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #6 Rental -120% AMI

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,080,000.00

$1,080,000.00

$1,080,000.00

$652,591.32

$652,591.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $652,591.32

Tallahassee1 $652,591.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multi Family housing units for lease to households at/or below 120% AMI.

Activity Description
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 14B Rental 120%
Activity Title:                                             Rehabilitation - Multi Family 120%

Tallahassee census tracts include Southern Strategy Area(4, 10.01, 11.01, 11.02, 12, 18.01, 18.02, and 19)and Greater Frenchtown (6 and 14).
Census tracts 10.02, 20.02, 23.04 and 26.02.

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Tallahassee 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

10/06/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Tallahassee1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$221,393.47

$196,657.04

$24,736.43

Program Income Received: $0.00
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Tallahassee 21A
Activity Title:                                             Administration

Total Funds Expended: $190,904.53

Tallahassee1 $190,904.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Tallahassee

Location Description:

 100% of funds have been drawn down.  Continuing the close-out process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Titusville 01 Land Bank
Activity Title:                                             Acquisition - Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

NSP #4 Land Banks

Projected Start Date: Projected End Date:

09/11/2009 08/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 01 Land Bank
Activity Title:                                             Acquisition - Land Bank
Primary Responsible Organization:

City of Titusville1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$347,000.00

$347,000.00

$347,000.00

$347,000.00

$347,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $347,000.00

City of Titusville1 $347,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire abandoned or foreclosed property to bring back into productive use, raising property values and creating affordable
housing/community amenities. Purchased properties will be land banked, redeveloped, marketed and disposed within 10 years.

Activity Description

Titusville - South Street (census tracts 604, 607, 608, 609, and 606).

Location Description:

 The Sub-recipient has reached their National Objective, achieved spending goals and awaits close-out by the Florida Department of Economic
Opportunity (DEO). DEO is currently drafting the closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 01 Rental
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Titusville1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$275,000.00

$275,000.00

$275,000.00

$275,000.00

$275,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $275,000.00

City of Titusville1 $275,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of housing units for lease to households at/or below 50% AMI.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 01 Rental
Activity Title:                                             Acquisition

South Street, Indian River City, Indian River Heights Subdivision, Gardendale Subdivision.

Location Description:

 Complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Titusville 12
Activity Title:                                             Housing Replacement

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP #2 Redevelopment

Projected Start Date: Projected End Date:

09/11/2009 08/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Titusville1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,142,080.15

$1,142,080.15

$1,142,080.15

$1,129,086.89

$1,037,744.00

$91,342.89

Program Income Received: $100,929.11
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 12
Activity Title:                                             Housing Replacement

Total Funds Expended: $1,136,080.15

City of Titusville1 $1,136,080.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing replacement/redevelopment.  Redevelopment will allow for a 25 unit building.  Property estimated to be redeveloped within two years.

Activity Description

South Street - census tracts 604, 607, 608, 609 and portions of 606.

Location Description:

 The Sub-recipient has reached their National Objective, achieved spending goals and awaits close-out by the Florida Department of Economic
Opportunity (DEO). DEO is currently drafting the closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Titusville 13
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP #3 Housing Finance

Projected Start Date: Projected End Date:

08/29/2012 08/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 13
Activity Title:                                             Homeownership Assistance
Primary Responsible Organization:

City of Titusville1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$110,000.00

$97,000.00

$97,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,000.00

City of Titusville1 $97,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment assistance for qualified homebuyers.

Activity Description

City of Titusville

Location Description:

 Activity complete and all grant funds has been drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 14A Rental
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP #7 Rental -50% AMI

Projected Start Date: Projected End Date:

09/11/2009 08/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Titusville1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,300.00

$213,300.00

$213,300.00

$213,300.00

$213,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,300.00

City of Titusville1 $213,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing units for lease to households at/or below 50% AMI.

Activity Description
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 14A Rental
Activity Title:                                             Rehabilitation - Single Family

South Street, Indian River City, Indian River Heights Subdivision, Gardendale Subdivision.

Location Description:

 complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Titusville 21A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Local Admin 21A Local Admin

Projected Start Date: Projected End Date:

09/11/2009 08/15/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Titusville1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,950.30

$150,950.30

$150,950.30

$143,737.00

$143,737.00

$0.00

Program Income Received: $147.04
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-12-0001
Grantee :                       Florida

Award Date: Grant Authorized Amount: $91,141,478.00 Estimated PI/RL Funds: $40,000,000.00

Grantee Activity Number:                        Titusville 21A
Activity Title:                                             Administration

Total Funds Expended: $143,737.00

City of Titusville1 $143,737.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funding to carry out NSP.

Activity Description

City of Titusville

Location Description:

 Activity completed and all grant funds has been fully expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The purpose of the NSP funds is to address the negative ramifications of the
housing foreclosure crisis that occurred over the past five years due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned. In
2007 Georgia ranked seventh in the nation in the percent of households facing foreclosure (1.566% of households). Additionally,
Georgia ranks 9th in the nation for conventional loans made by sub-prime lenders and 8th in the percent of owner-occupied
home purchase loans made to low-income borrowers. For the first quarter of 2008 Georgia was among the 10 states with
mortgage delinquency rates categorized as "Seriously Delinquent" with 4.04% - 5.34% of mortgages statewide in this category.
In the Southeast, Georgia's rate of 1.3 per 1000 housing units held by lenders and classified as "Real Estate Owned" (REO) is
second only to Florida. Typically these REO properties represent vacant homes that over months of vacancy can contribute to
neighborhood decline, blight and diminished values for entire neighborhoods.  Distribution and and Uses of Funds :  Note: The
comprehensive NSP Action Plan Propsed Substantial Amendment has been submitted to HUD and is also avalable at the Georgia
Department of Community Affairs website at http://www.dca.ga.gov/communities/CDBG/programs/nsp.asp. This Substantial
Amendment includes the details on the methodology of determination of areas of greatest need, proposed distribution methods
and use of funds, required definitions and descriptions, low-income targeting description, acquisition and relocation description,
public commentary, and individual NSP activity information. Georgia has significant needs and housing problems due to the
subprime lending crisis. Further, the level of foreclosures resulting from these problematic mortgages has placed an increased
burden on the economy and affected families. Housing agencies and programs are also strained as they seek to assist families
and individuals caught in this national tragedy. The Georgia Department of Community Affairs (DCA) will use the NSP funds for
the purposes intended &ndash; to promote neighborhood stabilization where subprime lending, foreclosure and housing
vacancies and, in turn, abandoned and blighted properties have negatively affected the housing market. Accordingly, DCA will
give priority to those applicants that can effectively target NSP resources to neighborhood stabilization projects that will address
these problems in areas with the greatest needs. The State defined such geographic areas using the best data available to
support its definition of greatest need areas.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,686,678.23

$227,085,125.00

$182,563,951.37

$115,057,007.41

$70,311,385.11

$44,745,622.30

Program Income Received: $45,090,671.03

Total Funds Expended: $115,011,388.34

Match Contribution: $61,949,768.66

Overall Progress Narrative:

 The State's 21 sub-grantees continue to successfully operate local NSP programs that address the unique needs and opportunities within their
respective jurisdictions. At the end of the quarter, the State of Georgia had expended $70,303,075.11 in Program Funds and $44,745,622.30in
Program Income, for a total of $115,048,697.41 (149.2%). Georgia's expenditure rate was the highest in the nation among state programs that
received grant awards in excess of $40,000,000. Also at the close of the quarter, the State's LH25 expenditures significantly exceeded the
required 25% minimum. Each of the local NSP1 programs continues to generate much-needed affordable housing opportunities for Georgia
families.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition

5050-001-B-H
Carrollton
5050-001-B-I
Carrollton
5051-001-B-H Fulton

5051-001-B-I Fulton

5052-001-B-H NW
GA RC
5052-001-B-I NW GA
RC
5054-001-B-H Atlanta

5054-001-B-I Atlanta

5054-002-B-H Atlanta

5054-002-B-I Atlanta

5056-001-B-H Cobb

5056-001-B-I Cobb

5057-001-B-H
Covington
5057-001-B-I
Covington
5058-001-B-H
Douglas
5058-001-B-I
Douglas
5060-001-B-H
Fitzgerald
5060-001-B-I
Fitzgerald
5061-001-B-H
Garden City
5061-001-B-I Garden
City
5062-001-B-H Griffin

5050-001-B-H
Carrollton
5050-001-B-I
Carrollton
5051-001-B-H
Fulton
5051-001-B-I
Fulton
5052-001-B-H
NW GA RC
5052-001-B-I
NW GA RC
5054-001-B-H
Atlanta
5054-001-B-I
Atlanta
5054-002-B-H
Atlanta
5054-002-B-I
Atlanta
5056-001-B-H
Cobb
5056-001-B-I
Cobb
5057-001-B-H
Covington
5057-001-B-I
Covington
5058-001-B-H
Douglas
5058-001-B-I
Douglas
5060-001-B-H
Fitzgerald
5060-001-B-I
Fitzgerald
5061-001-B-H
Garden City
5061-001-B-I
Garden City
5062-001-B-H
Griffin

$190,686,678.23 $70,502,238.46 $47,709,278.84

$1,734,757.42 $736,170.84 $430,773.37

$4,441,049.79 $1,711,841.22 $1,737,227.74

$1,001,197.54 $487,962.25 $0.00

$2,292,476.29 $551,430.35 $60,193.51

$2,455,491.42 $1,272,121.82 $255,592.82

$5,236,718.06 $3,881,905.34 $214,316.54

$1,358,009.80 $680,260.32 $18,815.87

$3,038,839.26 $1,698,654.86 $86,941.61

$25,775.00 $1,400.00 $12,025.00

$21,199.11 $700.00 $13,075.00

$1,797,627.02 $1,615,605.78 $182,021.24

$302,938.00 $195,272.25 $107,665.75

$643,610.74 $463,070.50 $57,620.25

$1,729,692.96 $0.00 $0.00

$1,883,750.56 $686,455.60 $693,080.65

$4,671,047.39 $1,987,604.02 $1,474,271.29

$864,026.44 $383,661.90 $32,921.22

$2,307,449.02 $637,360.91 $264,590.26

$554,427.79 $89,224.66 $0.00

$1,548,655.48 $158,949.60 $1,967.84

$611,659.12 $376,564.73 $0.00
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition
Acquisition /
Disposition

5062-001-B-I Griffin

5063-001-B-H
Gwinnett
5063-001-B-I
Gwinnett
5064-001-B-H Hall

5064-001-B-I Hall

5065-001-B-H+Henry

5065-001-B-I+Henry

5066-001-B-H Macon

5066-001-B-I Macon

5066-002-A-H Macon

5066-002-A-I Macon

5067-001-B-H
Newnan
5067-001-B-I
Newnan
5068-001-B-H
Newton
5068-001-B-I Newton

5069-001-B-H
Rockdale
5069-001-B-I
Rockdale
5070-001-B-I Warner
Robins
5071-001-B-H
Whitfield
5071-001-B-I
Whitfield
5072-001-B-H Albany

5072-001-B-I Albany

5062-001-B-I
Griffin
5063-001-B-H
Gwinnett
5063-001-B-I
Gwinnett
5064-001-B-H
Hall
5064-001-B-I
Hall
5065-001-B-
H+Henry
5065-001-B-
I+Henry
5066-001-B-H
Macon
5066-001-B-I
Macon
5066-002-A-H
Macon
5066-002-A-I
Macon
5067-001-B-H
Newnan
5067-001-B-I
Newnan
5068-001-B-H
Newton
5068-001-B-I
Newton
5069-001-B-H
Rockdale
5069-001-B-I
Rockdale
5070-001-B-I
Warner Robins
5071-001-B-H
Whitfield
5071-001-B-I
Whitfield
5072-001-B-H
Albany
5072-001-B-I
Albany

$1,839,564.87 $214,588.67 $0.00

$1,678,487.19 $427,012.11 $748,158.83

$4,027,941.97 $2,077,038.47 $236,369.41

$1,856,583.03 $1,118,209.63 $681,574.12

$3,876,889.69 $946,027.14 $1,127,682.19

$5,833,719.08 $1,324,640.62 $2,915,655.22

$16,555,894.80 $3,580,899.32 $12,069,993.45

$560,722.44 $106,384.42 $1,388.00

$1,429,128.25 $26,107.39 $3,029.70

$27,670.00 $21,811.13 $0.00

$15,900.00 $4,879.05 $0.00

$1,897,132.81 $1,315,440.58 $150,238.15

$1,652,061.70 $262,550.81 $0.00

$818,450.14 $455,485.13 $33,861.04

$2,357,247.63 $734,515.91 $46,895.63

$1,708,173.60 $317,353.11 $547,544.46

$3,606,261.48 $1,844,245.32 $1,036,074.75

$0.00 $0.00 $0.00

$63,913.13 $63,913.13 $0.00

$150,714.35 $150,714.35 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration
Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

5050-21A-X
Carrollton
5051-21A-X Fulton

5052-21A-X NW GA
RC
5054-21A-X Atlanta

5055-21A-X-Augusta

5056-21A-X Cobb

5057-21A-X
Covington
5058-21A-X Douglas

5060-21A-X
Fitzgerald
5061-21A-X Garden
City
5062-21A-X Griffin

5063-21A-X Gwinnett

5064-21A-X Hall
5065-21A-X Henry

5066-21A-X Macon

5067-21A-X Newnan

5068-21A-X Newton

5069-21A-X Rockdale

5070-21A-X Warner
Robins
5071-21A-X Whitfield

5072-21A-X Albany

5073-21A-X GHFA

9999-21A-X
GEORGIA

5050-21A-X
Carrollton
5051-21A-X
Fulton
5052-21A-X NW
GA RC
5054-21A-X
Atlanta
5055-21A-X-
Augusta
5056-21A-X
Cobb
5057-21A-X
Covington
5058-21A-X
Douglas
5060-21A-X
Fitzgerald
5061-21A-X
Garden City
5062-21A-X
Griffin
5063-21A-X
Gwinnett
5064-21A-X Hall
5065-21A-X
Henry
5066-21A-X
Macon
5067-21A-X
Newnan
5068-21A-X
Newton
5069-21A-X
Rockdale
5070-21A-X
Warner Robins
5071-21A-X
Whitfield
5072-21A-X
Albany
5073-21A-X
GHFA
9999-21A-X
GEORGIA

$352,685.48 $103,936.27 $242,742.08

$167,068.09 $64,291.58 $29,595.73

$551,149.45 $175,172.97 $136,312.45

$280,751.32 $162,735.05 $25,083.72

$2,519.05 $2,519.05 $0.00

$580.11 $0.00 $580.11

$31,270.42 $30,840.45 $0.00

$251,612.71 $130.00 $46,913.78

$211,226.41 $159,893.74 $49,503.14

$18,340.92 $15,000.00 $0.00

$66,446.71 $66,446.71 $0.00

$592,725.76 $58,511.39 $388,377.92

$222,226.97 $65,906.16 $71,122.32

$1,020,332.92 $226,744.47 $633,238.89

$165,637.94 $32,646.09 $17,839.52

$153,601.96 $64,616.46 $18,509.78

$138,525.33 $89,818.00 $38,525.33

$504,923.73 $161,340.32 $343,583.41

$0.00 $0.00 $0.00

$18,829.34 $7,400.00 $0.00

$65,023.30 $43,329.45 $12,527.98

$1,356,444.22 $1,318,029.32 $19,612.00

$3,495,691.88 $2,042,192.38 $34,154.11
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Clearance

Clearance

Clearance

Clearance

Clearance

Clearance

Clearance

Clearance

Clearance

Clearance

Clearance

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

5050-004-D-I
Carrollton
5052-004-D-H NW
GA RC
5052-004-D-I NW GA
RC
5054-004-A-I Atlanta

5054-004-D-H
Atlanta
5055-004-D-H
Augusta
5055-004-D-I
Augusta
5065-004-D-I Henry

5066-004-D-H Macon

5066-004-D-I Macon

5070-004-D-I Warner
Robins
5050-013-A-H
Carrollton
5050-013-A-I
Carrollton
5051-013-A-H Fulton

5051-013-A-I Fulton

5052-013-A-H NW
GA RC
5052-013-A-I NW GA
RC
5054-013-A-H Atlanta

5054-013-A-I Atlanta

5056-013-A-H Cobb

5056-013-A-I Cobb

5058-013-A-H
Douglas

5050-004-D-I
Carrollton
5052-004-D-H
NW GA RC
5052-004-D-I
NW GA RC
5054-004-A-I
Atlanta
5054-004-D-H
Atlanta
5055-004-D-H
Augusta
5055-004-D-I
Augusta
5065-004-D-I
Henry
5066-004-D-H
Macon
5066-004-D-I
Macon
5070-004-D-I
Warner Robins
5050-013-A-H
Carrollton
5050-013-A-I
Carrollton
5051-013-A-H
Fulton
5051-013-A-I
Fulton
5052-013-A-H
NW GA RC
5052-013-A-I
NW GA RC
5054-013-A-H
Atlanta
5054-013-A-I
Atlanta
5056-013-A-H
Cobb
5056-013-A-I
Cobb
5058-013-A-H
Douglas

$329,385.05 $272,622.11 $49,762.94

$124,389.90 $0.00 $124,389.90

$0.00 $0.00 $0.00

$162,650.00 $115,676.00 $30,474.00

$32,105.00 $31,915.00 $190.00

$34,150.75 $34,150.75 $0.00

$5,315.00 $5,315.00 $0.00

$107,269.00 $0.00 $0.00

$1,296,603.17 $1,290,020.93 $0.00

$488,547.47 $470,129.71 $0.00

$0.00 $0.00 $0.00

$310,503.75 $26,700.00 $104,755.00

$916,964.83 $61,280.55 $351,544.60

$183,411.76 $18,000.00 $4,000.00

$493,235.29 $14,000.00 $2,000.00

$425,949.01 $16,000.00 $221,656.34

$1,161,196.23 $31,222.07 $642,738.87

$168,411.76 $2,000.00 $4,000.00

$664,085.29 $148,450.00 $26,000.00

$0.00 $0.00 $0.00

$39,954.15 $6,106.15 $33,848.00

$180,411.76 $0.00 $22,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Housing Counseling

Housing Counseling

New Construction

New Construction

New Construction

5058-013-A-I
Douglas
5060-013-A-H
Fitzgerald
5060-013-A-I
Fitzgerald
5063-013-A-H
Gwinnett
5063-013-A-I
Gwinnett
5064-013-A-H Hall

5064-013-A-I Hall

5065-013-A-H Henry

5065-013-A-I Henry

5066-013-A-H Macon

5066-013-A-I Macon

5069-013-A-H
Rockdale
5069-013-A-I
Rockdale
5072-013-A-H Albany

5072-013-A-I Albany

5073-013-A-H GHFA

5073-013-A-I GHFA

5073-005-A-H GHFA

5073-005-A-I GHFA

5052-012-E-H NW GA
RC
5052-012-E-I NW GA
RC
5060-012-E-H
Fitzgerald

5058-013-A-I
Douglas
5060-013-A-H
Fitzgerald
5060-013-A-I
Fitzgerald
5063-013-A-H
Gwinnett
5063-013-A-I
Gwinnett
5064-013-A-H
Hall
5064-013-A-I
Hall
5065-013-A-H
Henry
5065-013-A-I
Henry
5066-013-A-H
Macon
5066-013-A-I
Macon
5069-013-A-H
Rockdale
5069-013-A-I
Rockdale
5072-013-A-H
Albany
5072-013-A-I
Albany
5073-013-A-H
GHFA
5073-013-A-I
GHFA
5073-005-A-H
GHFA
5073-005-A-I
GHFA
5052-012-E-H
NW GA RC
5052-012-E-I
NW GA RC
5060-012-E-H
Fitzgerald

$514,724.49 $2,510.80 $37,489.20

$268,497.67 $59,950.00 $59,362.71

$767,881.29 $155,846.25 $142,114.88

$266,911.77 $0.00 $112,500.00

$900,635.29 $45,000.00 $392,400.00

$391,311.77 $14,000.00 $229,900.00

$673,350.30 $0.00 $196,115.00

$1,361,511.77 $123,000.00 $907,400.00

$2,429,162.99 $114,500.00 $1,155,627.69

$154,411.77 $3,650.00 $0.00

$585,985.30 $119,100.00 $0.00

$397,402.65 $598.00 $98,184.88

$1,027,871.02 $299.00 $434,828.72

$155,596.77 $1,131.00 $0.00

$464,235.30 $286.00 $0.00

$923,800.00 $923,800.00 $0.00

$6,734,800.00 $6,734,800.00 $0.00

$3,960.00 $3,960.00 $0.00

$29,070.00 $29,070.00 $0.00

$209,458.06 $150,868.06 $58,590.00

$225,000.00 $74,131.94 $0.00

$562,472.45 $432,797.00 $87,712.45
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

New Construction

New Construction

New Construction

New Construction

New Construction

Public Facilities

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

5060-012-E-I
Fitzgerald
5066-012-E-H Macon

5066-012-E-I Macon

5073-012-E-H-GHFA

5073-012-E-I-GHFA

5068-003-E-I Newton

5050-14A-B-H
Carrollton
5050-14A-B-I
Carrollton
5051-14A-B-H Fulton

5051-14A-B-I Fulton

5052-14A-B-H NW
GA RC
5052-14A-B-I NW GA
RC
5054-14A-B-H
Atlanta
5054-14A-B-I Atlanta

5056-14A-B-H Cobb

5056-14A-B-I Cobb

5057-14A-B-H
Covington
5058-14A-B-H
Douglas
5058-14A-B-I
Douglas
5060-14A-B-H
Fitzgerald
5060-14A-B-I
Fitzgerald
5061-14A-B-H
Garden City

5060-012-E-I
Fitzgerald
5066-012-E-H
Macon
5066-012-E-I
Macon
5073-012-E-H-
GHFA
5073-012-E-I-
GHFA
5068-003-E-I
Newton
5050-14A-B-H
Carrollton
5050-14A-B-I
Carrollton
5051-14A-B-H
Fulton
5051-14A-B-I
Fulton
5052-14A-B-H
NW GA RC
5052-14A-B-I
NW GA RC
5054-14A-B-H
Atlanta
5054-14A-B-I
Atlanta
5056-14A-B-H
Cobb
5056-14A-B-I
Cobb
5057-14A-B-H
Covington
5058-14A-B-H
Douglas
5058-14A-B-I
Douglas
5060-14A-B-H
Fitzgerald
5060-14A-B-I
Fitzgerald
5061-14A-B-H
Garden City

$310,029.70 $265,660.00 $38,394.70

$2,162,460.45 $1,922,952.75 $140,223.45

$594,870.71 $0.00 $0.00

$6,064,172.15 $6,061,442.64 $0.00

$5,421,761.57 $4,271,869.01 $0.00

$262,918.81 $67,399.19 $132,918.81

$694,180.36 $126,289.04 $178,403.04

$2,310,828.23 $237,908.31 $837,723.35

$595,521.08 $107,613.56 $48,577.12

$1,354,467.79 $47,082.84 $19,060.88

$833,841.84 $205,512.59 $283,942.74

$3,267,056.52 $361,661.30 $1,458,410.62

$817,363.32 $156,414.36 $186,663.26

$2,541,078.36 $417,778.98 $700,100.00

$0.00 $0.00 $0.00

$94,258.88 $19,838.96 $74,419.92

$459,069.71 $38,984.84 $8,109.00

$903,774.80 $138,122.27 $380,759.56

$2,827,786.87 $235,167.95 $1,114,192.27

$639,426.17 $250,601.60 $15,451.82

$1,667,827.27 $319,057.51 $75,083.69

$427,104.69 $14,640.98 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

5061-14A-B-I Garden
City
5062-14A-B-H Griffin

5062-14A-B-I Griffin

5063-14A-B-H
Gwinnett
5063-14A-B-I
Gwinnett
5064-14A-B-H Hall

5064-14A-B-I Hall

5065-14A-B-H Henry

5065-14A-B-I Henry

5066-14A-B-H Macon

5066-14A-B-I Macon

5067-14A-B-H
Newnan
5067-14A-B-I
Newnan
5068-14A-B-H
Newton
5068-14A-B-I Newton

5069-14A-B-H
Rockdale
5069-14A-B-I
Rockdale
5071-14A-B-H
Whitfield
5071-14A-B-I
Whitfield
5072-14A-B-H Albany

5072-14A-B-I Albany

5073-14A-B-H GHFA

5061-14A-B-I
Garden City
5062-14A-B-H
Griffin
5062-14A-B-I
Griffin
5063-14A-B-H
Gwinnett
5063-14A-B-I
Gwinnett
5064-14A-B-H
Hall
5064-14A-B-I
Hall
5065-14A-B-H
Henry
5065-14A-B-I
Henry
5066-14A-B-H
Macon
5066-14A-B-I
Macon
5067-14A-B-H
Newnan
5067-14A-B-I
Newnan
5068-14A-B-H
Newton
5068-14A-B-I
Newton
5069-14A-B-H
Rockdale
5069-14A-B-I
Rockdale
5071-14A-B-H
Whitfield
5071-14A-B-I
Whitfield
5072-14A-B-H
Albany
5072-14A-B-I
Albany
5073-14A-B-H
GHFA

$1,259,819.96 $20,368.96 $699.00

$629,766.94 $134,949.43 $96,089.44

$1,682,871.02 $110,515.76 $114,344.45

$1,288,339.78 $105,793.33 $784,391.95

$2,842,005.50 $458,029.15 $1,079,170.77

$1,057,375.70 $268,344.50 $527,499.31

$2,056,900.61 $88,000.00 $554,574.39

$1,452,138.99 $163,014.66 $869,884.36

$4,588,193.84 $345,598.18 $2,968,389.57

$100,000.00 $74,977.03 $0.00

$1,348,727.30 $34,981.15 $3,475.00

$922,919.74 $378,399.36 $117,075.51

$1,466,599.08 $51,028.39 $20,030.17

$627,700.91 $255,277.97 $97,520.26

$1,385,117.87 $103,249.47 $43,964.33

$1,087,254.28 $14,500.46 $468,717.33

$2,730,966.37 $491,150.93 $1,126,053.19

$64,771.92 $61,920.00 $0.00

$15,594.00 $15,594.00 $0.00

$945,947.82 $371,791.00 $151,541.11

$1,744,219.33 $379,933.39 $114,052.11

$2,484,252.83 $2,276,403.24 $0.00



1061

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-13-0001

Budget Program Funds Drawn Program Income Drawn

Rehabilitation 5073-14B-B-I GHFA 5073-14B-B-I
GHFA $338,336.94 $0.00 $0.00

Grantee Activity Number:                        5050-001-B-H Carrollton
Activity Title:                                             5050-001-B-H Carrollton

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,734,757.42

$1,734,757.42

$1,734,757.42

$1,166,944.21

$736,170.84

$430,773.37

Program Income Received: $430,776.37

Total Funds Expended: $1,245,085.81

Carrollton, City of $1,245,085.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-001-B-H Carrollton
Activity Title:                                             5050-001-B-H Carrollton

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 Prior period corrections 7/12/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5050-001-B-I Carrollton
Activity Title:                                             5050-001-B-I Carrollton

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,441,049.79

$4,441,049.79

$4,441,049.79

$3,449,068.96

$1,711,841.22

$1,737,227.74
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-001-B-I Carrollton
Activity Title:                                             5050-001-B-I Carrollton
Program Income Received: $1,737,227.74

Total Funds Expended: $3,370,927.36

Carrollton, City of $3,370,927.36

Match Contributed: $736,293.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units fo rehab and resale to LMMI eligible households

Activity Description

Location Description:

 Prior period corrections made on 6/26/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5050-004-D-I Carrollton
Activity Title:                                             5050-004-D-I Carrollton

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-004-D-I Carrollton
Activity Title:                                             5050-004-D-I Carrollton
Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$329,385.05

$329,385.05

$329,385.05

$322,385.05

$272,622.11

$49,762.94

Program Income Received: $49,762.94

Total Funds Expended: $322,385.05

Carrollton, City of $322,385.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted property for redevelopment

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-013-A-H Carrollton
Activity Title:                                             5050-013-A-H Carrollton

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,503.75

$310,503.75

$310,503.75

$131,455.00

$26,700.00

$104,755.00

Program Income Received: $104,755.00

Total Funds Expended: $131,455.00

Carrollton, City of $131,455.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance for the purchase of foreclosed upon housing units to LH25 eligible households

Activity Description

Location Description:
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-013-A-H Carrollton
Activity Title:                                             5050-013-A-H Carrollton

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5050-013-A-I Carrollton
Activity Title:                                             5050-013-A-I Carrollton

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$916,964.83

$916,964.83

$916,964.83

$412,825.15

$61,280.55

$351,544.60

Program Income Received: $351,544.60

Total Funds Expended: $412,825.15

Carrollton, City of $412,825.15
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-013-A-I Carrollton
Activity Title:                                             5050-013-A-I Carrollton
Match Contributed: $242,539.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance for foreclosed upon housing units to LMMI eligible households.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5050-14A-B-H Carrollton
Activity Title:                                             5050-14A-B-H Carrollton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $694,180.36
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-14A-B-H Carrollton
Activity Title:                                             5050-14A-B-H Carrollton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$694,180.36

$694,180.36

$304,692.08

$126,289.04

$178,403.04

Program Income Received: $178,406.04

Total Funds Expended: $341,045.58

Carrollton, City of $341,045.58

Match Contributed: $201,928.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

Address City State Zip Status Accept
427 Wallace Circle Carrollton Georgia 30117 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5050-14A-B-I Carrollton
Activity Title:                                             5050-14A-B-I Carrollton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-14A-B-I Carrollton
Activity Title:                                             5050-14A-B-I Carrollton
Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,310,828.23

$2,310,828.23

$2,310,828.23

$1,075,631.66

$237,908.31

$837,723.35

Program Income Received: $837,723.35

Total Funds Expended: $1,039,278.16

Carrollton, City of $1,039,278.16

Match Contributed: $736,975.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI Households

Activity Description

Location Description:

 Household fell into Middle (81 - 120%) income category.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-14A-B-I Carrollton
Activity Title:                                             5050-14A-B-I Carrollton

Address City State Zip Status Accept
170 S. Meadowcliff Circle Carrollton Georgia 30116 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5050-21A-X Carrollton
Activity Title:                                             5050-21A-X Carrollton

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Carrollton, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$352,685.48

$352,685.48

$352,685.48

$346,678.35

$103,936.27

$242,742.08

Program Income Received: $242,742.08

Total Funds Expended: $346,678.35

Carrollton, City of $346,678.35

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5050-21A-X Carrollton
Activity Title:                                             5050-21A-X Carrollton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP grant by local government

Activity Description

Location Description:

 Program Income in the amount of $15,760.64 was spent on Administrative expenses during the quarter.  However, no additional Program
Funds were drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-001-B-H Fulton
Activity Title:                                             5051-001-B-H Fulton

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 09/13/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,001,197.54
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-001-B-H Fulton
Activity Title:                                             5051-001-B-H Fulton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,001,197.54

$1,001,197.54

$487,962.25

$487,962.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $487,962.25

Fulton County $487,962.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 Program Funds in the amount of $209,327.22 were drawn during the quarter to fund the acquisition of homes that will be sold to LH25
households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-001-B-I Fulton
Activity Title:                                             5051-001-B-I Fulton

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-001-B-I Fulton
Activity Title:                                             5051-001-B-I Fulton
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,292,476.29

$2,292,476.29

$2,292,476.29

$611,623.86

$551,430.35

$60,193.51

Program Income Received: $60,193.51

Total Funds Expended: $611,623.86

Fulton County $611,623.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon properties for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-001-B-I Fulton
Activity Title:                                             5051-001-B-I Fulton

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-013-A-H Fulton
Activity Title:                                             5051-013-A-H Fulton

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,411.76

$183,411.76

$183,411.76

$22,000.00

$18,000.00

$4,000.00

Program Income Received: $4,000.00

Total Funds Expended: $22,000.00

Fulton County $22,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-013-A-H Fulton
Activity Title:                                             5051-013-A-H Fulton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LH25 eligible households to purchase foreclosed upon housing units.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-013-A-I Fulton
Activity Title:                                             5051-013-A-I Fulton

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $493,235.29
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-013-A-I Fulton
Activity Title:                                             5051-013-A-I Fulton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$493,235.29

$493,235.29

$16,000.00

$14,000.00

$2,000.00

Program Income Received: $2,000.00

Total Funds Expended: $16,000.00

Fulton County $16,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LMMI eligible households to purchase foreclosed upon housing units.

Activity Description

Location Description:

 No Program Funds and no Program Income funds were spent during the quarter to fund homebuyer assistance for LMMI purchasers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-14A-B-H Fulton
Activity Title:                                             5051-14A-B-H Fulton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-14A-B-H Fulton
Activity Title:                                             5051-14A-B-H Fulton
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$595,521.08

$595,521.08

$595,521.08

$156,190.68

$107,613.56

$48,577.12

Program Income Received: $48,577.12

Total Funds Expended: $156,190.68

Fulton County $156,190.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon units for resale to LH25 eligible households.

Activity Description

Location Description:

 Prior period corrections. -JE 7/11/12

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-14A-B-H Fulton
Activity Title:                                             5051-14A-B-H Fulton

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-14A-B-I Fulton
Activity Title:                                             5051-14A-B-I Fulton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,354,467.79

$1,354,467.79

$1,354,467.79

$66,143.72

$47,082.84

$19,060.88

Program Income Received: $19,060.88

Total Funds Expended: $66,143.72

Fulton County $66,143.72

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-14A-B-I Fulton
Activity Title:                                             5051-14A-B-I Fulton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5051-21A-X Fulton
Activity Title:                                             5051-21A-X Fulton

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $167,068.09
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5051-21A-X Fulton
Activity Title:                                             5051-21A-X Fulton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,068.09

$167,068.09

$93,887.31

$64,291.58

$29,595.73

Program Income Received: $29,595.73

Total Funds Expended: $93,887.31

Fulton County $93,887.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 No Program Funds and no Program Income funds were spent during the quarter to fund Fulton County's NSP1 administrative expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-001-B-H NW GA RC
Activity Title:                                             5052-001-B-H NW GA RC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-001-B-H NW GA RC
Activity Title:                                             5052-001-B-H NW GA RC
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,455,491.42

$2,455,491.42

$2,441,875.98

$1,518,099.20

$1,272,121.82

$245,977.38

Program Income Received: $276,577.55

Total Funds Expended: $1,517,448.20

Northwest Georgia Regional Commission1 $1,517,448.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-001-B-H NW GA RC
Activity Title:                                             5052-001-B-H NW GA RC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-001-B-I NW GA RC
Activity Title:                                             5052-001-B-I NW GA RC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,236,718.06

$5,236,718.06

$5,236,718.06

$4,092,221.88

$3,881,905.34

$210,316.54

Program Income Received: $189,716.91

Total Funds Expended: $4,092,221.88

Northwest Georgia Regional Commission1 $4,092,221.88

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-001-B-I NW GA RC
Activity Title:                                             5052-001-B-I NW GA RC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-004-D-H NW GA RC
Activity Title:                                             5052-004-D-H NW GA RC

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

01/01/2009 12/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $124,389.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-004-D-H NW GA RC
Activity Title:                                             5052-004-D-H NW GA RC
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,389.90

$16,362.46

$16,362.46

$0.00

$16,362.46

Program Income Received: $16,362.46

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-004-D-I NW GA RC
Activity Title:                                             5052-004-D-I NW GA RC

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-004-D-I NW GA RC
Activity Title:                                             5052-004-D-I NW GA RC
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Northwest Georgia Regional Commission1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No Program Funds and no Program Income funds were spent during the quarter to fund the demolition of substandard properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-012-E-H NW GA RC
Activity Title:                                             5052-012-E-H NW GA RC

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,458.06

$209,458.06

$209,458.06

$209,458.06

$150,868.06

$58,590.00

Program Income Received: $58,590.00

Total Funds Expended: $209,458.06

Northwest Georgia Regional Commission1 $209,458.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No Program Funds and no Program Income funds were spent during the quarter to fund the new construction of units for LH25 purchasers.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-012-E-H NW GA RC
Activity Title:                                             5052-012-E-H NW GA RC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-012-E-I NW GA RC
Activity Title:                                             5052-012-E-I NW GA RC

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$225,000.00

$74,131.94

$74,131.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,131.94

Northwest Georgia Regional Commission1 $74,131.94

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-012-E-I NW GA RC
Activity Title:                                             5052-012-E-I NW GA RC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop blighted vacant property for construction of LMMI housing units.

Activity Description

Location Description:

 No Program Funds and no Program Income funds were spent during the quarter to fund the new construction of units for LMMI purchasers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-013-A-H NW GA RC
Activity Title:                                             5052-013-A-H NW GA RC

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $425,949.01
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-013-A-H NW GA RC
Activity Title:                                             5052-013-A-H NW GA RC
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$425,949.01

$425,949.01

$253,675.41

$16,000.00

$237,675.41

Program Income Received: $264,640.11

Total Funds Expended: $253,675.41

Northwest Georgia Regional Commission1 $253,675.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Prior period corrections made on 7/13/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5052-013-A-I NW GA RC
Activity Title:                                             5052-013-A-I NW GA RC

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-013-A-I NW GA RC
Activity Title:                                             5052-013-A-I NW GA RC
08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,161,196.23

$1,161,196.23

$1,161,196.23

$657,941.87

$31,222.07

$626,719.80

Program Income Received: $691,820.80

Total Funds Expended: $657,941.87

Northwest Georgia Regional Commission1 $657,941.87

Match Contributed: $273,228.04

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 This quarter, the NWGRC provided homebuyer assistance to 2 eligible households.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-013-A-I NW GA RC
Activity Title:                                             5052-013-A-I NW GA RC

Address City State Zip Status Accept
158 Baywood Way Hiram Georgia 30141 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        5052-14A-B-H NW GA RC
Activity Title:                                             5052-14A-B-H NW GA RC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$833,841.84

$833,841.84

$835,127.84

$495,337.97

$205,512.59

$289,825.38

Program Income Received: $310,968.46

Total Funds Expended: $492,643.28

Northwest Georgia Regional Commission1 $492,643.28

Match Contributed: $339,724.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-14A-B-H NW GA RC
Activity Title:                                             5052-14A-B-H NW GA RC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon homes for resale to LH25 eligible households

Activity Description

Location Description:

 One LH25 property sold on 7/6/12

Activity Progress Narrative:

Address City State Zip Status Accept
170 Walraven Way
67 Glenabbey Drive NW

Calhoun
Cartersville

Georgia
Georgia

30701
30120

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        5052-14A-B-I NW GA RC
Activity Title:                                             5052-14A-B-I NW GA RC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$3,267,056.52

$3,267,056.52
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-14A-B-I NW GA RC
Activity Title:                                             5052-14A-B-I NW GA RC
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,265,770.52

$1,814,189.28

$361,661.30

$1,452,527.98

Program Income Received: $1,614,948.74

Total Funds Expended: $1,814,189.28

Northwest Georgia Regional Commission1 $1,814,189.28

Match Contributed: $573,901.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households

Activity Description

Location Description:

 Eight (8) Middle (81% - 120%) households

Activity Progress Narrative:

Address City State Zip Status Accept
102 West Peachtree St.
114 Oakview Drive
44 Greystone Way
142 Doe Lane
115 Carthage Blvd.
152 Baywood Way
107 Magazine Street
73 Greystone Circle
4490 Stone Mountain Street
2321 Johnson Road
43 Meadowbridge Drive
26 Clover Drive

Rossville
Rossville
Hiram
Calhoun
Rockmart
Hiram
Dallas
Hiram
Tallapoosa
Chickamauga
Cartersville
Euharlee

Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia

30741
30741
30141
30701
30153
30141
30157
30141
30176
30707
30120
30145

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-21A-X NW GA RC
Activity Title:                                             5052-21A-X NW GA RC

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Northwest Georgia Regional Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$551,149.45

$551,149.45

$551,149.45

$311,485.42

$175,172.97

$136,312.45

Program Income Received: $136,312.45

Total Funds Expended: $311,485.42

Northwest Georgia Regional Commission1 $311,485.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP award by grantee

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5052-21A-X NW GA RC
Activity Title:                                             5052-21A-X NW GA RC

 No funds were spent by the NWGRC on this activity (Admin.) during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-001-B-H Atlanta
Activity Title:                                             5054-001-B-H Atlanta

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,358,009.80

$1,358,009.80

$1,372,879.94

$783,850.71

$750,164.70

$33,686.01

Program Income Received: $18,326.13

Total Funds Expended: $783,850.71

Atlanta, City of $783,850.71
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-001-B-H Atlanta
Activity Title:                                             5054-001-B-H Atlanta
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-001-B-I Atlanta
Activity Title:                                             5054-001-B-I Atlanta

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,038,839.26
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-001-B-I Atlanta
Activity Title:                                             5054-001-B-I Atlanta
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,038,839.26

$3,023,969.12

$1,700,821.95

$1,628,750.48

$72,071.47

Program Income Received: $257,744.86

Total Funds Expended: $1,700,821.95

Atlanta, City of $1,700,821.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-002-B-H Atlanta
Activity Title:                                             5054-002-B-H Atlanta

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-002-B-H Atlanta
Activity Title:                                             5054-002-B-H Atlanta
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,775.00

$25,775.00

$25,775.00

$13,425.00

$1,400.00

$12,025.00

Program Income Received: $7,325.00

Total Funds Expended: $13,425.00

Atlanta, City of $13,425.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition of foreclosed upon properties to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-002-B-H Atlanta
Activity Title:                                             5054-002-B-H Atlanta

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-002-B-I Atlanta
Activity Title:                                             5054-002-B-I Atlanta

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,199.11

$21,199.11

$21,199.11

$13,775.00

$700.00

$13,075.00

Program Income Received: $0.00

Total Funds Expended: $13,775.00

Atlanta, City of $13,775.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-002-B-I Atlanta
Activity Title:                                             5054-002-B-I Atlanta

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition of foreclosed upon properties to LMMI eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-004-A-I Atlanta
Activity Title:                                             5054-004-A-I Atlanta

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $162,650.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-004-A-I Atlanta
Activity Title:                                             5054-004-A-I Atlanta
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,650.00

$162,650.00

$146,150.00

$115,676.00

$30,474.00

Program Income Received: $0.00

Total Funds Expended: $146,150.00

Atlanta, City of $146,150.00

Match Contributed: $1,645.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted properties

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-004-D-H Atlanta
Activity Title:                                             5054-004-D-H Atlanta

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-004-D-H Atlanta
Activity Title:                                             5054-004-D-H Atlanta
02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,105.00

$32,105.00

$32,105.00

$32,105.00

$31,915.00

$190.00

Program Income Received: $0.00

Total Funds Expended: $32,105.00

Atlanta, City of $32,105.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted properties for redevelopment of housing for LH25 eligible households

Activity Description

Location Description:

 Final Occupancy (all 3 properties) = Owner

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-004-D-H Atlanta
Activity Title:                                             5054-004-D-H Atlanta

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-013-A-H Atlanta
Activity Title:                                             5054-013-A-H Atlanta

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,411.76

$168,411.76

$168,411.76

$6,000.00

$2,000.00

$4,000.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

Atlanta, City of $6,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-013-A-H Atlanta
Activity Title:                                             5054-013-A-H Atlanta

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer assistance to LH25 eligible housdehold

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-013-A-I Atlanta
Activity Title:                                             5054-013-A-I Atlanta

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $664,085.29
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-013-A-I Atlanta
Activity Title:                                             5054-013-A-I Atlanta
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$664,085.29

$664,085.29

$174,450.00

$148,450.00

$26,000.00

Program Income Received: $24,000.00

Total Funds Expended: $174,450.00

Atlanta, City of $174,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LMMI eilgible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Prior period corrections made on 7/13/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-14A-B-H Atlanta
Activity Title:                                             5054-14A-B-H Atlanta

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-14A-B-H Atlanta
Activity Title:                                             5054-14A-B-H Atlanta
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$817,363.32

$817,363.32

$817,363.32

$343,077.62

$156,414.36

$186,663.26

Program Income Received: $135,133.25

Total Funds Expended: $343,077.62

Atlanta, City of $343,077.62

Match Contributed: $114,795.02

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon units for resale to LH25 eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-14A-B-H Atlanta
Activity Title:                                             5054-14A-B-H Atlanta

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-14A-B-I Atlanta
Activity Title:                                             5054-14A-B-I Atlanta

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,541,078.36

$2,541,078.36

$2,541,078.36

$1,117,878.98

$417,778.98

$700,100.00

Program Income Received: $641,335.08

Total Funds Expended: $1,117,878.98

Atlanta, City of $1,117,878.98

Match Contributed: $507,500.31
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-14A-B-I Atlanta
Activity Title:                                             5054-14A-B-I Atlanta

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale and rental to LMMI eligible households.

Activity Description

Location Description:

 One (1) household fell inot the Middle (81 - 120%) income category.
 When entering addresses, the following two addresses showed as being included with the 4/1/2010 QPR: 2321 Sandspring Drive and 3114
Imperial Circle. These were not completed until after 2010 and are reflected in the numbers of the current QPR. The 2010 report only included
addresses, but no accomplishment data (numbers, etc.).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5054-21A-X Atlanta
Activity Title:                                             5054-21A-X Atlanta

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5054-21A-X Atlanta
Activity Title:                                             5054-21A-X Atlanta
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,751.32

$280,751.32

$280,751.32

$187,818.77

$162,735.05

$25,083.72

Program Income Received: $9,403.22

Total Funds Expended: $187,818.77

Atlanta, City of $187,818.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP award by grantee

Activity Description

Location Description:

 During this quarter, $ 35,513.60 in Program Funds were spent on 5054-21A-X  (Administration) activities by the City of Atlanta.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5055-004-D-H Augusta
Activity Title:                                             5055-004-D-H Augusta

Activity Type: Activity Status:

Clearance and Demolition Under Way



1110

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5055-004-D-H Augusta
Activity Title:                                             5055-004-D-H Augusta
Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Augusta/Richmond County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,150.75

$34,150.75

$34,150.75

$34,150.75

$34,150.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,150.75

Augusta/Richmond County $34,150.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted structures.

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5055-004-D-H Augusta
Activity Title:                                             5055-004-D-H Augusta

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5055-004-D-I Augusta
Activity Title:                                             5055-004-D-I Augusta

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Augusta/Richmond County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,315.00

$5,315.00

$5,315.00

$5,315.00

$5,315.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,315.00

Augusta/Richmond County $5,315.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5055-004-D-I Augusta
Activity Title:                                             5055-004-D-I Augusta

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted structures

Activity Description

Location Description:

 During this quarter, no funds were expended by the City of Augusta for 5055-004-D-I (Clearance and Demolition) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5055-21A-X-Augusta
Activity Title:                                             5055-21A-X-Augusta

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Augusta/Richmond County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,519.05



1113

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5055-21A-X-Augusta
Activity Title:                                             5055-21A-X-Augusta
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,519.05

$2,519.05

$2,519.05

$2,519.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,519.05

Augusta/Richmond County $2,519.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, no funds were expended by the City of Augusta for 5055-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-001-B-H Cobb
Activity Title:                                             5056-001-B-H Cobb

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-001-B-H Cobb
Activity Title:                                             5056-001-B-H Cobb
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,797,627.02

$1,797,627.02

$1,797,627.02

$1,797,627.02

$1,615,605.78

$182,021.24

Program Income Received: $182,021.24

Total Funds Expended: $1,797,627.02

Cobb County1 $1,797,627.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multifamily rental property for rehab and rental to LH25 households (LIHTC Project).

Activity Description

Location Description:

 During this quarter, no funds were spent by Cobb County on 5056-001-B-H  (Acquisition - general) activities.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-001-B-H Cobb
Activity Title:                                             5056-001-B-H Cobb

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-001-B-I Cobb
Activity Title:                                             5056-001-B-I Cobb

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,938.00

$302,938.00

$302,938.00

$302,938.00

$195,272.25

$107,665.75

Program Income Received: $107,665.75

Total Funds Expended: $302,938.00

Cobb County1 $302,938.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-001-B-I Cobb
Activity Title:                                             5056-001-B-I Cobb

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Prior period corrections made on 6/26/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-013-A-H Cobb
Activity Title:                                             5056-013-A-H Cobb

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-013-A-H Cobb
Activity Title:                                             5056-013-A-H Cobb
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cobb County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, no funds were spent by Cobb County on 5056-013-A-H  (Homeownership Assistance to low- and moderate-income)
activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-013-A-I Cobb
Activity Title:                                             5056-013-A-I Cobb

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-013-A-I Cobb
Activity Title:                                             5056-013-A-I Cobb
04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,954.15

$39,954.15

$39,954.15

$39,954.15

$6,106.15

$33,848.00

Program Income Received: $33,848.00

Total Funds Expended: $39,954.15

Cobb County1 $39,954.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance for LMMI eligible households.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-013-A-I Cobb
Activity Title:                                             5056-013-A-I Cobb

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-14A-B-H Cobb
Activity Title:                                             5056-14A-B-H Cobb

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cobb County1 $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-14A-B-H Cobb
Activity Title:                                             5056-14A-B-H Cobb

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase only (with NSP1 monies) of multi-family apartment complex off of Mulkey rd in Austell GA

Activity Description

Mulkey Rd. apt complex

Location Description:

 This quarter, Cobb submitted completion reports for the Mulkey Road multi-family property, which was completed/occupied by Nov. 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-14A-B-I Cobb
Activity Title:                                             5056-14A-B-I Cobb

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $94,258.88
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-14A-B-I Cobb
Activity Title:                                             5056-14A-B-I Cobb
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,258.88

$94,258.88

$94,258.88

$19,838.96

$74,419.92

Program Income Received: $74,419.92

Total Funds Expended: $94,258.88

Cobb County1 $94,258.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of foreclosed upon property for resale to LMMI eligible households

Activity Description

Location Description:

 Prior period corrections. -JE 7/11/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5056-21A-X Cobb
Activity Title:                                             5056-21A-X Cobb

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-21A-X Cobb
Activity Title:                                             5056-21A-X Cobb
09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Cobb County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$580.11

$580.11

$580.11

$580.11

$0.00

$580.11

Program Income Received: $580.11

Total Funds Expended: $580.11

Cobb County1 $580.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, no funds were spent by Cobb on 5056-21A-X (Admin) activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5056-21A-X Cobb
Activity Title:                                             5056-21A-X Cobb

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5057-001-B-H Covington
Activity Title:                                             5057-001-B-H Covington

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Covington, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$643,610.74

$643,610.74

$643,610.74

$520,690.75

$463,070.50

$57,620.25

Program Income Received: $57,620.25

Total Funds Expended: $520,690.75

Covington, City of $520,690.75

Match Contributed: $6,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5057-001-B-H Covington
Activity Title:                                             5057-001-B-H Covington

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon units for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5057-001-B-I Covington
Activity Title:                                             5057-001-B-I Covington

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Covington, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,729,692.96
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5057-001-B-I Covington
Activity Title:                                             5057-001-B-I Covington
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,729,692.96

$4,737.28

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Covington, City of $0.00

Match Contributed: $18,200.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon units for rehab/resale to LMMI eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5057-14A-B-H Covington
Activity Title:                                             5057-14A-B-H Covington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5057-14A-B-H Covington
Activity Title:                                             5057-14A-B-H Covington
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Covington, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$459,069.71

$459,069.71

$459,069.71

$47,093.84

$38,984.84

$8,109.00

Program Income Received: $8,109.00

Total Funds Expended: $47,093.84

Covington, City of $47,093.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Activity Description

Location Description:

 Prior period corrections. -JE 7/11/12

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5057-14A-B-H Covington
Activity Title:                                             5057-14A-B-H Covington

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5057-21A-X Covington
Activity Title:                                             5057-21A-X Covington

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Covington, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,270.42

$31,270.42

$30,840.45

$30,840.45

$30,840.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,840.45

Covington, City of $30,840.45

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5057-21A-X Covington
Activity Title:                                             5057-21A-X Covington

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, no funds were spent by Covington on 5057-21A-X (Admin) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5058-001-B-H Douglas
Activity Title:                                             5058-001-B-H Douglas

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

10/28/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,883,750.56
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-001-B-H Douglas
Activity Title:                                             5058-001-B-H Douglas
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,883,750.56

$1,868,444.52

$1,360,230.21

$686,455.60

$673,774.61

Program Income Received: $661,848.52

Total Funds Expended: $1,256,006.16

Douglas County $1,256,006.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housaing units for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5058-001-B-I Douglas
Activity Title:                                             5058-001-B-I Douglas

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-001-B-I Douglas
Activity Title:                                             5058-001-B-I Douglas
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

10/28/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,671,047.39

$4,671,047.39

$4,671,047.39

$3,465,875.31

$1,987,604.02

$1,478,271.29

Program Income Received: $1,488,197.38

Total Funds Expended: $3,570,099.36

Douglas County $3,570,099.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:



1131

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-001-B-I Douglas
Activity Title:                                             5058-001-B-I Douglas

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5058-013-A-H Douglas
Activity Title:                                             5058-013-A-H Douglas

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,411.76

$180,411.76

$174,411.76

$16,000.00

$0.00

$16,000.00

Program Income Received: $18,000.00

Total Funds Expended: $16,000.00

Douglas County $16,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-013-A-H Douglas
Activity Title:                                             5058-013-A-H Douglas

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 During this quarter, Douglas Co. spent no funds on 5058-013-A-H (Homeownership Assistance to low- and moderate-income) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5058-013-A-I Douglas
Activity Title:                                             5058-013-A-I Douglas

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $514,724.49
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-013-A-I Douglas
Activity Title:                                             5058-013-A-I Douglas
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$514,724.49

$514,724.49

$40,000.00

$2,510.80

$37,489.20

Program Income Received: $37,489.20

Total Funds Expended: $40,000.00

Douglas County $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 During this quarter, Douglas Co. spent no funds on 5058-013-A-I (Homeownership Assistance to low- and moderate-income) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5058-14A-B-H Douglas
Activity Title:                                             5058-14A-B-H Douglas

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-14A-B-H Douglas
Activity Title:                                             5058-14A-B-H Douglas
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$903,774.80

$903,774.80

$846,016.29

$461,123.32

$138,122.27

$323,001.05

Program Income Received: $323,001.05

Total Funds Expended: $420,836.92

Douglas County $420,836.92

Match Contributed: $270,139.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Activity Description

Location Description:

 Prior period corrections. -JE 7/13/12

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-14A-B-H Douglas
Activity Title:                                             5058-14A-B-H Douglas

Address City State Zip Status Accept
3721 Longview Drive
4565 White Road

Douglasville
Douglasville

Georgia
Georgia

30134
30135

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        5058-14A-B-I Douglas
Activity Title:                                             5058-14A-B-I Douglas

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,827,786.87

$2,827,786.87

$2,827,786.87

$1,349,360.22

$235,167.95

$1,114,192.27

Program Income Received: $1,114,192.27

Total Funds Expended: $1,389,646.62

Douglas County $1,389,646.62

Match Contributed: $783,873.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-14A-B-I Douglas
Activity Title:                                             5058-14A-B-I Douglas

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI households.

Activity Description

Location Description:

 Prior period corrections. -JE 7/13/12

Activity Progress Narrative:

Address City State Zip Status Accept
3955 Jackie Drive Douglasville Georgia 30315 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        5058-21A-X Douglas
Activity Title:                                             5058-21A-X Douglas

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Douglas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$251,612.71

$251,612.71

$251,612.71
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5058-21A-X Douglas
Activity Title:                                             5058-21A-X Douglas
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,043.78

$130.00

$46,913.78

Program Income Received: $46,913.78

Total Funds Expended: $47,043.78

Douglas County $47,043.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Douglas Co. drew down no funds for 5058-21A-X (Administration).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-001-B-H Fitzgerald
Activity Title:                                             5060-001-B-H Fitzgerald

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-001-B-H Fitzgerald
Activity Title:                                             5060-001-B-H Fitzgerald
04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$864,026.44

$864,026.44

$864,026.44

$416,583.12

$383,661.90

$32,921.22

Program Income Received: $32,921.22

Total Funds Expended: $416,583.12

Fitzgerald, City of $416,583.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 Prior period corrections made 6/26/12. -JE

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-001-B-H Fitzgerald
Activity Title:                                             5060-001-B-H Fitzgerald

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-001-B-I Fitzgerald
Activity Title:                                             5060-001-B-I Fitzgerald

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,307,449.02

$2,307,449.02

$2,307,449.02

$901,951.17

$637,360.91

$264,590.26

Program Income Received: $264,590.26

Total Funds Expended: $901,951.17

Fitzgerald, City of $901,951.17

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-001-B-I Fitzgerald
Activity Title:                                             5060-001-B-I Fitzgerald

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Prior period corrections made 6/26/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-012-E-H Fitzgerald
Activity Title:                                             5060-012-E-H Fitzgerald

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $562,472.45
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-012-E-H Fitzgerald
Activity Title:                                             5060-012-E-H Fitzgerald
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$562,472.45

$562,472.45

$520,509.45

$432,797.00

$87,712.45

Program Income Received: $87,712.45

Total Funds Expended: $520,509.45

Fitzgerald, City of $520,509.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing on foreclosed upon property for resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-012-E-I Fitzgerald
Activity Title:                                             5060-012-E-I Fitzgerald

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-012-E-I Fitzgerald
Activity Title:                                             5060-012-E-I Fitzgerald
04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,029.70

$310,029.70

$310,029.70

$304,054.70

$265,660.00

$38,394.70

Program Income Received: $38,394.70

Total Funds Expended: $304,054.70

Fitzgerald, City of $304,054.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction on foreclosed upon property for resale to LMMI eligible households

Activity Description

Location Description:

 During this quarter, Fitzgerald Regional expended no funds for 5060-012-E-I   (Construction of new housing) activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-012-E-I Fitzgerald
Activity Title:                                             5060-012-E-I Fitzgerald

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-013-A-H Fitzgerald
Activity Title:                                             5060-013-A-H Fitzgerald

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,497.67

$268,497.67

$268,497.67

$119,312.71

$59,950.00

$59,362.71

Program Income Received: $59,362.71

Total Funds Expended: $119,312.71

Fitzgerald, City of $119,312.71

Match Contributed: $18,200.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-013-A-H Fitzgerald
Activity Title:                                             5060-013-A-H Fitzgerald

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance to LH25 eligible households

Activity Description

Location Description:

 This quarter, Fitzgerald turned-in completion reports for these four properties, which had homebuyer assistance to eligible LH25 familes in
previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-013-A-I Fitzgerald
Activity Title:                                             5060-013-A-I Fitzgerald

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $767,881.29
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-013-A-I Fitzgerald
Activity Title:                                             5060-013-A-I Fitzgerald
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$767,881.29

$767,881.29

$297,961.13

$155,846.25

$142,114.88

Program Income Received: $142,114.88

Total Funds Expended: $297,961.13

Fitzgerald, City of $297,961.13

Match Contributed: $475,023.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance to LMMI eligible households

Activity Description

Location Description:

 This quarter, Fitzgerald turned-in completion reports for these six properties, which had homebuyer assistance to eligible LMMI familes in
previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-14A-B-H Fitzgerald
Activity Title:                                             5060-14A-B-H Fitzgerald

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-14A-B-H Fitzgerald
Activity Title:                                             5060-14A-B-H Fitzgerald
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$639,426.17

$639,426.17

$639,426.17

$266,053.42

$250,601.60

$15,451.82

Program Income Received: $15,790.57

Total Funds Expended: $266,053.42

Fitzgerald, City of $266,053.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing unitsa for resale to LH25 eligible households

Activity Description

Location Description:

 During this quarter, Fitzgerald submitted completion reports for homes that were sold/rented during previous quarters.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-14A-B-H Fitzgerald
Activity Title:                                             5060-14A-B-H Fitzgerald

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-14A-B-I Fitzgerald
Activity Title:                                             5060-14A-B-I Fitzgerald

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,667,827.27

$1,667,827.27

$1,667,827.27

$394,141.20

$319,057.51

$75,083.69

Program Income Received: $74,744.94

Total Funds Expended: $394,141.20

Fitzgerald, City of $394,141.20

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-14A-B-I Fitzgerald
Activity Title:                                             5060-14A-B-I Fitzgerald

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resal;e to LMMI eligible households.

Activity Description

Location Description:

 This quarter, Fitzgerald turned-in a completion report for this property, which was sold to an LMMI household in 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5060-21A-X Fitzgerald
Activity Title:                                             5060-21A-X Fitzgerald

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Fitzgerald, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $211,226.41
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5060-21A-X Fitzgerald
Activity Title:                                             5060-21A-X Fitzgerald
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,226.41

$211,226.41

$209,396.88

$159,893.74

$49,503.14

Program Income Received: $49,503.14

Total Funds Expended: $209,396.88

Fitzgerald, City of $209,396.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Fitzgerald Regional expended $9000 in Treasury funds and $49,923 in Program Income for 5060-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5061-001-B-H Garden City
Activity Title:                                             5061-001-B-H Garden City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-001-B-H Garden City
Activity Title:                                             5061-001-B-H Garden City
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Garden City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$554,427.79

$554,427.79

$552,459.95

$89,224.66

$89,224.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,224.66

Garden City, City of $89,224.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 During this quarter, Garden City expended no funds for 5061-001-B-H  (Acquisition - general) activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-001-B-H Garden City
Activity Title:                                             5061-001-B-H Garden City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5061-001-B-I Garden City
Activity Title:                                             5061-001-B-I Garden City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Garden City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,548,655.48

$1,548,655.48

$1,550,623.32

$160,917.44

$158,949.60

$1,967.84

Program Income Received: $1,967.84

Total Funds Expended: $160,917.44

Garden City, City of $160,917.44

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-001-B-I Garden City
Activity Title:                                             5061-001-B-I Garden City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiotn of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 During this quarter, Garden City expended no funds for 5061-001-B-I  (Acquisition - general) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5061-14A-B-H Garden City
Activity Title:                                             5061-14A-B-H Garden City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/05/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Garden City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $427,104.69
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-14A-B-H Garden City
Activity Title:                                             5061-14A-B-H Garden City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$427,104.69

$426,405.69

$14,640.98

$14,640.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,640.98

Garden City, City of $14,640.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon property for resale to LH25 eligible household

Activity Description

Location Description:

 During this quarter, Garden City expended no funds for 5061-14A-B-H (Rehabilitation/reconstruction of residential structures) activities.

Activity Progress Narrative:

Address City State Zip Status Accept
454 Big Hill Road Garden City Georgia 31408 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5061-14A-B-I Garden City
Activity Title:                                             5061-14A-B-I Garden City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-14A-B-I Garden City
Activity Title:                                             5061-14A-B-I Garden City
Projected Start Date: Projected End Date:

04/01/2009 03/05/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Garden City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,259,819.96

$1,259,819.96

$1,260,518.96

$21,067.96

$20,368.96

$699.00

Program Income Received: $699.00

Total Funds Expended: $21,067.96

Garden City, City of $21,067.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitaiton of foreclosed upon units for resale to LMMI households

Activity Description

Location Description:

 During this quarter, Garden City expended $13,428 in Treasury funds for 5061-14A-B-I (Rehabilitation/reconstruction of residential structures)
activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-14A-B-I Garden City
Activity Title:                                             5061-14A-B-I Garden City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5061-21A-X Garden City
Activity Title:                                             5061-21A-X Garden City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Garden City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,340.92

$18,340.92

$18,340.92

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

Garden City, City of $15,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5061-21A-X Garden City
Activity Title:                                             5061-21A-X Garden City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Garden City expended no funds for 5061-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5062-001-B-H Griffin
Activity Title:                                             5062-001-B-H Griffin

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Griffin, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $611,659.12
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-001-B-H Griffin
Activity Title:                                             5062-001-B-H Griffin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$611,659.12

$611,659.12

$376,564.73

$376,564.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $376,564.73

Griffin, City of $376,564.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and redale to LH25 eligible households.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5062-001-B-I Griffin
Activity Title:                                             5062-001-B-I Griffin

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-001-B-I Griffin
Activity Title:                                             5062-001-B-I Griffin
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Griffin, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,839,564.87

$1,839,564.87

$1,839,564.87

$214,588.67

$214,588.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $214,588.67

Griffin, City of $214,588.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households

Activity Description

Location Description:

 During this quarter, Griffin expended no funds for 5062-001-B-I (Acquisition - general) activities.

Activity Progress Narrative:



1159

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-001-B-I Griffin
Activity Title:                                             5062-001-B-I Griffin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5062-013-A-H Griffin
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-013-A-H Griffin
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer Assistance to LH25 eligible Housholds.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5062-013-A-I Griffin
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-013-A-I Griffin
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer Assistance to LMMI eligible households.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5062-14A-B-H Griffin
Activity Title:                                             5062-14A-B-H Griffin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-14A-B-H Griffin
Activity Title:                                             5062-14A-B-H Griffin
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Griffin, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$629,766.94

$629,766.94

$629,766.94

$231,038.87

$134,949.43

$96,089.44

Program Income Received: $96,089.44

Total Funds Expended: $231,038.87

Griffin, City of $231,038.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon units for resale to LH25 eligible households

Activity Description

Location Description:

 Prior period corrections. -JE 7/11/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-14A-B-I Griffin
Activity Title:                                             5062-14A-B-I Griffin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/05/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Griffin, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,682,871.02

$1,682,871.02

$1,682,871.02

$224,860.21

$110,515.76

$114,344.45

Program Income Received: $114,344.45

Total Funds Expended: $224,860.21

Griffin, City of $224,860.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon units for resale to LMMI eligible households

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-14A-B-I Griffin
Activity Title:                                             5062-14A-B-I Griffin

 Prior period corrections. -JE 7/11/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5062-21A-X Griffin
Activity Title:                                             5062-21A-X Griffin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Griffin, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,446.71

$66,446.71

$66,446.71

$66,446.71

$66,446.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,446.71

Griffin, City of $66,446.71
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5062-21A-X Griffin
Activity Title:                                             5062-21A-X Griffin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Griffin expended no funds for 5062-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5063-001-B-H Gwinnett
Activity Title:                                             5063-001-B-H Gwinnett

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,678,487.19
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-001-B-H Gwinnett
Activity Title:                                             5063-001-B-H Gwinnett
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,678,487.19

$930,915.22

$427,012.11

$427,012.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $427,012.11

Gwinnett County1 $427,012.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 During this quarter, Gwinnett Co. expended no funds for 5063-001-B-H (Acquisition - general) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5063-001-B-I Gwinnett
Activity Title:                                             5063-001-B-I Gwinnett

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-001-B-I Gwinnett
Activity Title:                                             5063-001-B-I Gwinnett
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,027,941.97

$4,027,941.97

$3,982,072.63

$2,268,125.40

$2,077,038.47

$191,086.93

Program Income Received: $191,086.93

Total Funds Expended: $2,268,125.40

Gwinnett County1 $2,268,125.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI households.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-001-B-I Gwinnett
Activity Title:                                             5063-001-B-I Gwinnett

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5063-013-A-H Gwinnett
Activity Title:                                             5063-013-A-H Gwinnett

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,911.77

$266,911.77

$154,411.77

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Gwinnett County1 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-013-A-H Gwinnett
Activity Title:                                             5063-013-A-H Gwinnett

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Gwinnett Co. expended no funds for 5063-013-A-H  (Homeownership Assistance to low- and moderate-income) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5063-013-A-I Gwinnett
Activity Title:                                             5063-013-A-I Gwinnett

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$900,635.29

$900,635.29

$680,235.29

$217,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-013-A-I Gwinnett
Activity Title:                                             5063-013-A-I Gwinnett

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$172,000.00

Program Income Received: $172,000.00

Total Funds Expended: $217,000.00

Gwinnett County1 $217,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistacne to LMMI eligible households for purchase of foreclosed upon housing units.

Activity Description

Location Description:

 During this quarter, Gwinnett Co. expended $67,500 in Treasury Funds and $22,500 in Program Income for 5063-013-A-I  (Homeownership
Assistance to low- and moderate-income) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5063-14A-B-H Gwinnett
Activity Title:                                             5063-14A-B-H Gwinnett

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-14A-B-H Gwinnett
Activity Title:                                             5063-14A-B-H Gwinnett

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,288,339.78

$1,288,339.78

$909,831.32

$488,430.49

$105,793.33

$382,637.16

Program Income Received: $382,637.16

Total Funds Expended: $488,430.49

Gwinnett County1 $488,430.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Activity Description

Location Description:

 Three (3) households fell into the Extremely Low (30% or less) income category.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-14A-B-I Gwinnett
Activity Title:                                             5063-14A-B-I Gwinnett

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,842,005.50

$2,842,005.50

$2,539,457.64

$1,257,898.39

$458,029.15

$799,869.24

Program Income Received: $799,869.24

Total Funds Expended: $1,257,898.39

Gwinnett County1 $1,257,898.39

Match Contributed: $1,679,854.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-14A-B-I Gwinnett
Activity Title:                                             5063-14A-B-I Gwinnett

 Prior period corrections. -Je 7/13/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5063-21A-X Gwinnett
Activity Title:                                             5063-21A-X Gwinnett

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$592,725.76

$592,725.76

$295,852.25

$150,015.80

$58,511.39

$91,504.41

Program Income Received: $91,504.41

Total Funds Expended: $150,015.80

Gwinnett County1 $150,015.80
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5063-21A-X Gwinnett
Activity Title:                                             5063-21A-X Gwinnett
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Gwinnett Co. expended $25,677 in Treasury Funds and $28,798 in Program Income for 5063-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-001-B-H Hall
Activity Title:                                             5064-001-B-H Hall

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,856,583.03
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-001-B-H Hall
Activity Title:                                             5064-001-B-H Hall
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,856,583.03

$1,855,901.03

$1,799,101.75

$1,118,209.63

$680,892.12

Program Income Received: $692,892.12

Total Funds Expended: $1,799,101.75

Hall County1 $1,799,101.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-001-B-I Hall
Activity Title:                                             5064-001-B-I Hall

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-001-B-I Hall
Activity Title:                                             5064-001-B-I Hall
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,876,889.69

$3,876,889.69

$3,734,430.47

$1,931,250.11

$946,027.14

$985,222.97

Program Income Received: $1,036,427.83

Total Funds Expended: $1,927,250.11

Hall County1 $1,927,250.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition+of+foreclosed+upon+housing+units+for+rehab+and+resale+to+LMMI+eligible+households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-001-B-I Hall
Activity Title:                                             5064-001-B-I Hall

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-013-A-H Hall
Activity Title:                                             5064-013-A-H Hall

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$391,311.77

$391,311.77

$391,311.77

$243,900.00

$14,000.00

$229,900.00

Program Income Received: $222,900.00

Total Funds Expended: $228,900.00

Hall County1 $228,900.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-013-A-H Hall
Activity Title:                                             5064-013-A-H Hall

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homwbuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-013-A-I Hall
Activity Title:                                             5064-013-A-I Hall

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $673,350.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-013-A-I Hall
Activity Title:                                             5064-013-A-I Hall
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$673,350.30

$666,030.30

$188,795.00

$0.00

$188,795.00

Program Income Received: $195,795.00

Total Funds Expended: $197,000.00

Hall County1 $197,000.00

Match Contributed: $573.10

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer assistance to LMMI eligible households for the purchase of a foreclosed upon housing unit.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-14A-B-H Hall
Activity Title:                                             5064-14A-B-H Hall

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-14A-B-H Hall
Activity Title:                                             5064-14A-B-H Hall
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,057,375.70

$1,057,375.70

$1,055,923.70

$794,391.81

$268,344.50

$526,047.31

Program Income Received: $522,993.88

Total Funds Expended: $793,985.81

Hall County1 $793,985.81

Match Contributed: $324,031.02

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of forecloded upon housing units for resale to LH25 eligible households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-14A-B-H Hall
Activity Title:                                             5064-14A-B-H Hall

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-14A-B-I Hall
Activity Title:                                             5064-14A-B-I Hall

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,056,900.61

$2,056,900.61

$2,034,560.37

$620,234.15

$88,000.00

$532,234.15

Program Income Received: $536,234.15

Total Funds Expended: $607,639.42

Hall County1 $607,639.42

Match Contributed: $132,923.35
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-14A-B-I Hall
Activity Title:                                             5064-14A-B-I Hall

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Activity Description

Location Description:

 One (1) household falling under the Middle Income Category (81-120% AMI).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5064-21A-X Hall
Activity Title:                                             5064-21A-X Hall

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Hall County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $222,226.97
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5064-21A-X Hall
Activity Title:                                             5064-21A-X Hall
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$222,226.97

$212,794.02

$127,595.53

$65,906.16

$61,689.37

Program Income Received: $61,689.58

Total Funds Expended: $125,480.34

Hall County1 $125,480.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Hall Co. expended no funds for 5064-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5065-001-B-H+Henry
Activity Title:                                             5065-001-B-H+Henry

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-001-B-H+Henry
Activity Title:                                             5065-001-B-H+Henry
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,833,719.08

$5,833,719.08

$5,833,719.08

$5,651,578.39

$1,675,240.03

$3,976,338.36

Program Income Received: $2,846,684.15

Total Funds Expended: $5,651,578.39

Henry County1 $5,651,578.39

Match Contributed: $688,961.55

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-001-B-H+Henry
Activity Title:                                             5065-001-B-H+Henry

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5065-001-B-I+Henry
Activity Title:                                             5065-001-B-I+Henry

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,555,894.80

$16,555,894.80

$16,542,513.59

$14,226,229.01

$3,230,299.91

$10,995,929.10

Program Income Received: $12,056,612.14

Total Funds Expended: $14,226,229.01

Henry County1 $14,226,229.01

Match Contributed: $3,810,402.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-001-B-I+Henry
Activity Title:                                             5065-001-B-I+Henry

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5065-004-D-I Henry
Activity Title:                                             5065-004-D-I Henry

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $107,269.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-004-D-I Henry
Activity Title:                                             5065-004-D-I Henry
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,269.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Henry County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted structures

Activity Description

Location Description:

 During this quarter, Henry Co. expended no funds for 5065-004-D-I (Clearance and Demolition) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5065-013-A-H Henry
Activity Title:                                             5065-013-A-H Henry

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-013-A-H Henry
Activity Title:                                             5065-013-A-H Henry
08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,361,511.77

$1,361,511.77

$1,361,511.77

$1,036,400.00

$123,000.00

$913,400.00

Program Income Received: $941,900.00

Total Funds Expended: $1,036,400.00

Henry County1 $1,036,400.00

Match Contributed: $169,222.09

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:



1189

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-013-A-H Henry
Activity Title:                                             5065-013-A-H Henry

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5065-013-A-I Henry
Activity Title:                                             5065-013-A-I Henry

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,429,162.99

$2,429,162.99

$2,423,162.99

$1,258,127.69

$114,500.00

$1,143,627.69

Program Income Received: $1,164,127.69

Total Funds Expended: $1,258,127.69

Henry County1 $1,258,127.69

Match Contributed: $181,758.33
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-013-A-I Henry
Activity Title:                                             5065-013-A-I Henry

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance to LMMI eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5065-14A-B-H Henry
Activity Title:                                             5065-14A-B-H Henry

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,452,138.99
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-14A-B-H Henry
Activity Title:                                             5065-14A-B-H Henry
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,452,138.99

$1,452,138.99

$1,124,068.14

$163,014.66

$961,053.48

Program Income Received: $910,495.45

Total Funds Expended: $1,124,068.14

Henry County1 $1,124,068.14

Match Contributed: $302,670.98

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of foreclosed upon housing units for resale to LH25 Households.

Activity Description

Location Description:

 Prior period corrections. -JE 7/12/12

Activity Progress Narrative:

Address City State Zip Status Accept
312 Mae Court
3050 Tussahaw Crossing
1209 Genelle Court
633 Fieldcrest Drive
1544 Queen Elizabeth Drive

McDonough
McDonough
McDonough
McDonough
Locust Grove

Georgia
Georgia
Georgia
Georgia
Georgia

30252
30252
30253
30253
30248

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        5065-14A-B-I Henry
Activity Title:                                             5065-14A-B-I Henry

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-14A-B-I Henry
Activity Title:                                             5065-14A-B-I Henry
Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,588,193.84

$4,588,193.84

$4,413,704.48

$3,048,329.27

$345,598.18

$2,702,731.09

Program Income Received: $2,773,260.29

Total Funds Expended: $3,048,329.27

Henry County1 $3,048,329.27

Match Contributed: $1,216,559.55

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rhabilitation of foreclosed upon housing units for resale to LMMI households.

Activity Description

Location Description:

 There are three middle income (81%-120%) households.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-14A-B-I Henry
Activity Title:                                             5065-14A-B-I Henry

Address City State Zip Status Accept
1517 Woodberry Court
5450 Yellow Pine Drive
281 Parkview Place Drive
505 Cathedral Drive
1444 Shelnutt Court
716 Winesap Court

McDonough
McDonough
McDonough
McDonough
Hampton
Hampton

Georgia
Georgia
Georgia
Georgia
Georgia
Georgia

30253
30252
30253
30253
30228
30228

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        5065-21A-X Henry
Activity Title:                                             5065-21A-X Henry

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Henry County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,020,332.92

$1,020,332.92

$1,020,332.92

$859,983.36

$226,744.47

$633,238.89

Program Income Received: $633,238.89

Total Funds Expended: $859,983.36

Henry County1 $859,983.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5065-21A-X Henry
Activity Title:                                             5065-21A-X Henry
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Henry Co. expended $115,792 in Program Income funds for 5065-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-001-B-H Macon
Activity Title:                                             5066-001-B-H Macon

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $560,722.44
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-001-B-H Macon
Activity Title:                                             5066-001-B-H Macon
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$560,722.44

$560,722.44

$107,772.42

$106,384.42

$1,388.00

Program Income Received: $1,388.00

Total Funds Expended: $107,772.42

Macon, City of $107,772.42

Match Contributed: $58,511.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon property for redevelopment and construction of housing or rehab and resale to  LH25 eligible households

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-001-B-I Macon
Activity Title:                                             5066-001-B-I Macon

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:



1196

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-001-B-I Macon
Activity Title:                                             5066-001-B-I Macon
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,429,128.25

$1,429,128.25

$1,428,932.25

$28,941.09

$26,107.39

$2,833.70

Program Income Received: $2,833.70

Total Funds Expended: $28,941.09

Macon, City of $28,941.09

Match Contributed: $392,689.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon property for rehab and resale to LMMI eligible households

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-001-B-I Macon
Activity Title:                                             5066-001-B-I Macon

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-002-A-H Macon
Activity Title:                                             5066-002-A-H Macon

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,670.00

$27,670.00

$27,670.00

$21,811.13

$21,811.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,811.13

Macon, City of $1,072.22

Match Contributed: $0.00



1198

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-002-A-H Macon
Activity Title:                                             5066-002-A-H Macon

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition of NSP eligible properties for occupany by LH25 eligible households

Activity Description

Location Description:

 During this quarter, Macon expended no funds for 5066-002-A-H (Disposition) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-002-A-I Macon
Activity Title:                                             5066-002-A-I Macon

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,900.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-002-A-I Macon
Activity Title:                                             5066-002-A-I Macon
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,900.00

$15,900.00

$4,879.05

$4,879.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,879.05

Macon, City of $4,879.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition of foreclosed upon property to LMMI eligible households

Activity Description

Location Description:

 During this quarter, Macon expended no funds for 5066-002-A-I (Disposition) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-004-D-H Macon
Activity Title:                                             5066-004-D-H Macon

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-004-D-H Macon
Activity Title:                                             5066-004-D-H Macon
02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,296,603.17

$1,296,603.17

$1,296,603.17

$1,290,020.93

$1,290,020.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,290,020.93

Macon, City of $1,290,020.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted properties for redevelopment of LH25 eligible housing

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-004-D-H Macon
Activity Title:                                             5066-004-D-H Macon

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-004-D-I Macon
Activity Title:                                             5066-004-D-I Macon

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,547.47

$488,547.47

$488,547.47

$470,129.71

$470,129.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $470,129.71

Macon, City of $470,129.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-004-D-I Macon
Activity Title:                                             5066-004-D-I Macon

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance of blighted properties for redevelopment of LMMI eligible housing units

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-012-E-H Macon
Activity Title:                                             5066-012-E-H Macon

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Macon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,162,460.45
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-012-E-H Macon
Activity Title:                                             5066-012-E-H Macon
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,162,460.45

$2,162,460.45

$2,063,176.20

$1,922,952.75

$140,223.45

Program Income Received: $140,223.45

Total Funds Expended: $2,063,176.20

City of Macon $2,063,176.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing under redevelopment on NSP eligible property for occupany by LH25 eligible households

Activity Description

Location Description:

 During this quarter, Macon submitted completion reports for properties that were constructed, then rented or sold to LH25 households in 2011-
2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-012-E-I Macon
Activity Title:                                             5066-012-E-I Macon

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-012-E-I Macon
Activity Title:                                             5066-012-E-I Macon
04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Macon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$594,870.71

$594,870.71

$594,870.71

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Macon $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing on NSP eligible property under redevelopment for occupancy by NSP eligible LMMI households

Activity Description

Location Description:

 During this quarter, Macon submitted completion reports for properties that were contstructed and then rented to LMMI households in 2011.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-012-E-I Macon
Activity Title:                                             5066-012-E-I Macon

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-013-A-H Macon
Activity Title:                                             5066-013-A-H Macon

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/15/2009 03/05/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Macon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,411.77

$154,411.77

$154,411.77

$3,650.00

$3,650.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,650.00

City of Macon $3,650.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-013-A-H Macon
Activity Title:                                             5066-013-A-H Macon

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homeownership Assistance to LH25 eligible household for purchase of NSP eligible homes.

Activity Description

Macon, Georgia

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-013-A-I Macon
Activity Title:                                             5066-013-A-I Macon

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$585,985.30

$585,985.30

$585,985.30
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-013-A-I Macon
Activity Title:                                             5066-013-A-I Macon
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,100.00

$119,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,100.00

Macon, City of $119,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LMMI households for NSP eligible units.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-14A-B-H Macon
Activity Title:                                             5066-14A-B-H Macon

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-14A-B-H Macon
Activity Title:                                             5066-14A-B-H Macon
04/01/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Macon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$74,977.03

$74,977.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,977.03

City of Macon $74,977.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Macon submitted completion reports for these two properties, which were rehabbed and rented to LH25 buyers during
previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-14A-B-I Macon
Activity Title:                                             5066-14A-B-I Macon

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Macon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,348,727.30

$1,348,727.30

$1,348,277.30

$38,006.15

$34,981.15

$3,025.00

Program Income Received: $3,025.00

Total Funds Expended: $38,006.15

City of Macon $38,006.15

Match Contributed: $33,695.81

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of NSP eligible housing units for occupancy by LMMI households

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-14A-B-I Macon
Activity Title:                                             5066-14A-B-I Macon

 During this quarter, Macon submitted a completion report for this property, which was rehabbed and rented to an LMMI household in 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5066-21A-X Macon
Activity Title:                                             5066-21A-X Macon

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 03/04/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Macon, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,637.94

$165,637.94

$165,637.94

$50,485.61

$32,646.09

$17,839.52

Program Income Received: $17,839.52

Total Funds Expended: $50,485.61

Macon, City of $50,485.61
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5066-21A-X Macon
Activity Title:                                             5066-21A-X Macon
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by local government

Activity Description

Location Description:

 During this quarter, Macon expended $184 in Treasury funds for 5066-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5067-001-B-H Newnan
Activity Title:                                             5067-001-B-H Newnan

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Newnan, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,897,132.81
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-001-B-H Newnan
Activity Title:                                             5067-001-B-H Newnan
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,897,132.81

$1,893,132.81

$1,461,678.73

$1,315,440.58

$146,238.15

Program Income Received: $146,238.15

Total Funds Expended: $1,461,678.73

Newnan, City of $1,461,678.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5067-001-B-I Newnan
Activity Title:                                             5067-001-B-I Newnan

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-001-B-I Newnan
Activity Title:                                             5067-001-B-I Newnan
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Newnan, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,652,061.70

$1,652,061.70

$262,550.81

$262,550.81

$262,550.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $262,550.81

Newnan, City of $262,550.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI households

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-001-B-I Newnan
Activity Title:                                             5067-001-B-I Newnan

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5067-14A-B-H Newnan
Activity Title:                                             5067-14A-B-H Newnan

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Newnan, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$922,919.74

$922,919.74

$922,919.74

$495,474.87

$378,399.36

$117,075.51

Program Income Received: $117,075.51

Total Funds Expended: $495,474.87

Newnan, City of $495,474.87

Match Contributed: $5,229.43
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-14A-B-H Newnan
Activity Title:                                             5067-14A-B-H Newnan

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households.

Activity Description

Location Description:

 Prior period corrections. -JE 7/13/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5067-14A-B-I Newnan
Activity Title:                                             5067-14A-B-I Newnan

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Newnan, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,466,599.08
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-14A-B-I Newnan
Activity Title:                                             5067-14A-B-I Newnan
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,466,599.08

$113,720.76

$71,058.56

$51,028.39

$20,030.17

Program Income Received: $20,030.17

Total Funds Expended: $71,058.56

Newnan, City of $71,058.56

Match Contributed: $3,384.10

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5067-21A-X Newnan
Activity Title:                                             5067-21A-X Newnan

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-21A-X Newnan
Activity Title:                                             5067-21A-X Newnan
09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Newnan, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,601.96

$153,601.96

$153,601.96

$83,126.24

$64,616.46

$18,509.78

Program Income Received: $18,509.78

Total Funds Expended: $83,126.24

Newnan, City of $83,126.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Newnan expended $5087 in Treasury funds for 5067-21A-X (Admin.) activities.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5067-21A-X Newnan
Activity Title:                                             5067-21A-X Newnan

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5068-001-B-H Newton
Activity Title:                                             5068-001-B-H Newton

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Newton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$818,450.14

$818,450.14

$818,450.14

$489,346.17

$455,485.13

$33,861.04

Program Income Received: $33,861.03

Total Funds Expended: $489,346.17

Newton County $489,346.17

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-001-B-H Newton
Activity Title:                                             5068-001-B-H Newton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LH25 eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5068-001-B-I Newton
Activity Title:                                             5068-001-B-I Newton

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Newton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,357,247.63
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-001-B-I Newton
Activity Title:                                             5068-001-B-I Newton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,357,247.63

$2,357,247.63

$781,411.54

$734,515.91

$46,895.63

Program Income Received: $46,895.63

Total Funds Expended: $781,411.54

Newton County $781,411.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon units for rehab and resale to LMMI eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5068-003-E-I Newton
Activity Title:                                             5068-003-E-I Newton

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-003-E-I Newton
Activity Title:                                             5068-003-E-I Newton
05-PubFacil Public Facilities

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Newton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,918.81

$262,918.81

$262,918.81

$200,318.00

$67,399.19

$132,918.81

Program Income Received: $132,918.81

Total Funds Expended: $200,318.00

Newton County $200,318.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of public facility improvements on foreclosed upon property in support of redevelopment of neighborhood park.

Activity Description

Location Description:

 Fairview Community Park - LMMA - Chandler Lane, Covington, GA 30016

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-003-E-I Newton
Activity Title:                                             5068-003-E-I Newton

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5068-14A-B-H Newton
Activity Title:                                             5068-14A-B-H Newton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Newton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$627,700.91

$627,700.91

$627,700.91

$352,798.23

$255,277.97

$97,520.26

Program Income Received: $97,475.26

Total Funds Expended: $352,798.23

Newton County $352,798.23

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-14A-B-H Newton
Activity Title:                                             5068-14A-B-H Newton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LH25 eligible households

Activity Description

Location Description:

 There should be four addresses/households reported last quarter (April-June 2015) for this activity. However, we coninued receiving error
messages and have been receiving assistance from DRGR TA providers. The issue had not yet been resolved by the time the QPR and Action
Plan needed to be submitted to HUD for review. The beneficiary and address information is below, but will be reported appropriately with next
quarter's QPR.
 5068-14A-B-H Newton
 1 - White, 3 - Black, 1 - Female HoH, 4 - Low Income Households
 75 Chandler Trace; Covington, GA 30016
 370 Crestfield Circle; Covington, GA 30016
 45 Trelawney Avenue; Covington, GA 30016
 418 Smith Store Road; Covington, GA 30016

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5068-14A-B-I Newton
Activity Title:                                             5068-14A-B-I Newton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-14A-B-I Newton
Activity Title:                                             5068-14A-B-I Newton
NSP Only - LMMI N/A

Primary Responsible Organization:

Newton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,385,117.87

$1,385,117.87

$1,385,117.87

$147,213.80

$103,249.47

$43,964.33

Program Income Received: $44,009.33

Total Funds Expended: $147,213.80

Newton County $147,213.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households

Activity Description

Location Description:

 prior period corrections. -JE 7/11/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-21A-X Newton
Activity Title:                                             5068-21A-X Newton

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Newton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,525.33

$138,525.33

$137,102.91

$126,920.91

$89,818.00

$37,102.91

Program Income Received: $37,102.91

Total Funds Expended: $126,920.91

Newton County $126,920.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5068-21A-X Newton
Activity Title:                                             5068-21A-X Newton

 During this quarter, Newton expended no Treasury funds for 5068-21A-X  (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5069-001-B-H Rockdale
Activity Title:                                             5069-001-B-H Rockdale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,708,173.60

$1,708,173.60

$1,498,861.99

$655,585.96

$317,353.11

$338,232.85

Program Income Received: $338,232.85

Total Funds Expended: $655,585.96

Rockdale County1 $655,585.96
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-001-B-H Rockdale
Activity Title:                                             5069-001-B-H Rockdale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehabilitation (if needed) and resale to LH25 eligible households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5069-001-B-I Rockdale
Activity Title:                                             5069-001-B-I Rockdale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,606,261.48
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-001-B-I Rockdale
Activity Title:                                             5069-001-B-I Rockdale
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,606,261.48

$3,593,760.02

$2,867,818.61

$1,844,245.32

$1,023,573.29

Program Income Received: $954,054.13

Total Funds Expended: $2,867,818.61

Rockdale County1 $2,867,818.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehabilitation (if needed) and resale to LMMI households.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5069-013-A-H Rockdale
Activity Title:                                             5069-013-A-H Rockdale

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-013-A-H Rockdale
Activity Title:                                             5069-013-A-H Rockdale
08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$397,402.65

$397,402.65

$397,402.65

$98,782.88

$598.00

$98,184.88

Program Income Received: $98,184.88

Total Funds Expended: $98,782.88

Rockdale County1 $98,782.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer Assistance to LH25 eligible households for the purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-013-A-H Rockdale
Activity Title:                                             5069-013-A-H Rockdale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5069-013-A-I Rockdale
Activity Title:                                             5069-013-A-I Rockdale

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,027,871.02

$1,027,871.02

$1,027,871.02

$435,127.72

$299.00

$434,828.72

Program Income Received: $434,828.72

Total Funds Expended: $435,127.72

Rockdale County1 $435,127.72

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-013-A-I Rockdale
Activity Title:                                             5069-013-A-I Rockdale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance to LMMI households for the purchase of NSP eligible housing units.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5069-14A-B-H Rockdale
Activity Title:                                             5069-14A-B-H Rockdale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,087,254.28
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-14A-B-H Rockdale
Activity Title:                                             5069-14A-B-H Rockdale
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,087,254.28

$1,081,760.50

$477,724.01

$14,500.46

$463,223.55

Program Income Received: $463,223.55

Total Funds Expended: $477,724.01

Rockdale County1 $477,724.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Perform rehabilitation of foreclosed upon housing units in order to resell the units to LH25 eligible households

Activity Description

Location Description:

 Prior period corrections made on 6/28/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5069-14A-B-I Rockdale
Activity Title:                                             5069-14A-B-I Rockdale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-14A-B-I Rockdale
Activity Title:                                             5069-14A-B-I Rockdale
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,730,966.37

$2,730,966.37

$2,717,374.76

$1,603,612.51

$491,150.93

$1,112,461.58

Program Income Received: $1,181,980.74

Total Funds Expended: $1,603,612.51

Rockdale County1 $1,603,612.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon housing units for resale to LMMI eligible households.

Activity Description

Location Description:

 Two (2) NSP eligible households at Middle Income category (81%-120% AMI).

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-14A-B-I Rockdale
Activity Title:                                             5069-14A-B-I Rockdale

Address City State Zip Status Accept
4630 Pembrooke Court Conyers Georgia 30094 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5069-21A-X Rockdale
Activity Title:                                             5069-21A-X Rockdale

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Rockdale County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$504,923.73

$504,923.73

$504,923.73

$504,923.73

$161,340.32

$343,583.41

Program Income Received: $343,583.41

Total Funds Expended: $504,923.73

Rockdale County1 $504,923.73

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5069-21A-X Rockdale
Activity Title:                                             5069-21A-X Rockdale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee.

Activity Description

Location Description:

 During this quarter, Rockdale expended no funds for 5069-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5070-001-B-I Warner Robins
Activity Title:                                             5070-001-B-I Warner Robins

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Warner Robins, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5070-001-B-I Warner Robins
Activity Title:                                             5070-001-B-I Warner Robins
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Warner Robins, City of $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Warner-Robins expended no funds for 5070-001-B-I (Acquisition) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5070-004-D-I Warner Robins
Activity Title:                                             5070-004-D-I Warner Robins

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

02-Clearance Clearance

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5070-004-D-I Warner Robins
Activity Title:                                             5070-004-D-I Warner Robins
04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Warner Robins, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Warner Robins, City of $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Warner-Robins expended no funds for 5070-004-D-I (Clearance and Demolition) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5070-21A-X Warner Robins
Activity Title:                                             5070-21A-X Warner Robins

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Warner Robins, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Warner Robins, City of $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Warner-Robins expended no funds for 5070-21A-X (Admin.) activities.

Activity Progress Narrative:



1239

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5070-21A-X Warner Robins
Activity Title:                                             5070-21A-X Warner Robins

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5071-001-B-H Whitfield
Activity Title:                                             5071-001-B-H Whitfield

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Whitfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,913.13

$63,913.13

$63,913.13

$63,913.13

$63,913.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,913.13

Whitfield County $63,913.13

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5071-001-B-H Whitfield
Activity Title:                                             5071-001-B-H Whitfield

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon properties for rehab and resale to LH25 eligible households

Activity Description

Location Description:

 During this quarter, Whitifield expended no funds for 5071-001-B-H (Acquisition - general) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5071-001-B-I Whitfield
Activity Title:                                             5071-001-B-I Whitfield

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Whitfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $150,714.35
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5071-001-B-I Whitfield
Activity Title:                                             5071-001-B-I Whitfield
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,714.35

$150,714.35

$150,714.35

$150,714.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,714.35

Whitfield County $150,714.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon housing units for rehab and resale to LMMI households.

Activity Description

Location Description:

 During this quarter, Whitifield expended no funds for 5071-001-B-I (Acquisition - general) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5071-14A-B-H Whitfield
Activity Title:                                             5071-14A-B-H Whitfield

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5071-14A-B-H Whitfield
Activity Title:                                             5071-14A-B-H Whitfield
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Whitfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,771.92

$64,771.92

$64,771.92

$61,920.00

$61,920.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,920.00

Whitfield County $61,920.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of foreclosed upon units for resale to LH25 eligible households.

Activity Description

Location Description:

 Prior period conditions. -JE 7/12/12

Activity Progress Narrative:



1243

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5071-14A-B-H Whitfield
Activity Title:                                             5071-14A-B-H Whitfield

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5071-14A-B-I Whitfield
Activity Title:                                             5071-14A-B-I Whitfield

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Whitfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,594.00

$15,594.00

$15,594.00

$15,594.00

$15,594.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,594.00

Whitfield County $15,594.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5071-14A-B-I Whitfield
Activity Title:                                             5071-14A-B-I Whitfield

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab od foreclosed upon housing units for resale to LMMI eligible households.

Activity Description

Location Description:

 Prior period corrections. -JE 7/12/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5071-21A-X Whitfield
Activity Title:                                             5071-21A-X Whitfield

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Whitfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $18,829.34
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5071-21A-X Whitfield
Activity Title:                                             5071-21A-X Whitfield
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,829.34

$18,829.34

$7,400.00

$7,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,400.00

Whitfield County $7,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Whitifield expended no funds for 5071-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5072-001-B-H Albany
Activity Title:                                             5072-001-B-H Albany

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-001-B-H Albany
Activity Title:                                             5072-001-B-H Albany
01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Albany, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Albany, City of $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Albany expended no funds for 5072-001-B-H (Acquisition - general) activities.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-001-B-H Albany
Activity Title:                                             5072-001-B-H Albany

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5072-001-B-I Albany
Activity Title:                                             5072-001-B-I Albany

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01-Acq/Disp Acquisition / Disposition

Projected Start Date: Projected End Date:

04/01/2009 12/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Albany, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Albany, City of $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-001-B-I Albany
Activity Title:                                             5072-001-B-I Albany

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, Albany expended no funds for 5072-001-B-I (Acquisition - general) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5072-013-A-H Albany
Activity Title:                                             5072-013-A-H Albany

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Albany2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$155,596.77

$155,596.77

$1,131.00

$1,131.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-013-A-H Albany
Activity Title:                                             5072-013-A-H Albany

Program Funds Drawdown:

Program Income Drawdown:

$1,131.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,131.00

City of Albany2 $1,131.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer Assistance for LH25 eligible households in order to purchase foreclosed upon housing units

Activity Description

Location Description:

 During this quarter, Albany expended no funds toward 5072-013-A-H  (Homeownership Assistance to low- and moderate-income) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5072-013-A-I Albany
Activity Title:                                             5072-013-A-I Albany

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010



1250

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-013-A-I Albany
Activity Title:                                             5072-013-A-I Albany
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Albany, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$464,235.30

$464,235.30

$520.50

$286.00

$286.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $286.00

Albany, City of $286.00

Match Contributed: $36,764.71

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provision of homebuyer counselling for LMMI eligible households.

Activity Description

Location Description:

 Prior period corrections made on 6/27/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-14A-B-H Albany
Activity Title:                                             5072-14A-B-H Albany

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/09/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Albany2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$945,947.82

$945,947.82

$945,947.82

$523,332.11

$371,791.00

$151,541.11

Program Income Received: $151,541.11

Total Funds Expended: $523,332.11

City of Albany2 $523,332.11

Match Contributed: $158,301.81

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rahbilitation of foreclosed upon units for resale to LH25 eligible households

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-14A-B-H Albany
Activity Title:                                             5072-14A-B-H Albany

 Prior period corrections. -JE 7/18/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5072-14A-B-I Albany
Activity Title:                                             5072-14A-B-I Albany

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Albany, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,744,219.33

$1,744,219.33

$1,744,219.33

$493,985.50

$379,933.39

$114,052.11

Program Income Received: $114,052.11

Total Funds Expended: $493,985.50

Albany, City of $493,985.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-14A-B-I Albany
Activity Title:                                             5072-14A-B-I Albany
Match Contributed: $180,032.30

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon units for resale to LMMI households

Activity Description

Location Description:

 During this quarter, Albany sold one single-family residence to an eligible homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5072-21A-X Albany
Activity Title:                                             5072-21A-X Albany

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Albany, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $65,023.30



1254

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5072-21A-X Albany
Activity Title:                                             5072-21A-X Albany
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,023.30

$65,023.30

$55,857.43

$43,329.45

$12,527.98

Program Income Received: $12,527.98

Total Funds Expended: $55,857.43

Albany, City of $55,857.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP by grantee

Activity Description

Location Description:

 During this quarter, Albany expended no funds toward 5072-21A-X (Admin.) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-005-A-H GHFA
Activity Title:                                             5073-005-A-H GHFA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-005-A-H GHFA
Activity Title:                                             5073-005-A-H GHFA
06-HousCouns Housing Counseling

Projected Start Date: Projected End Date:

10/28/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,960.00

$3,960.00

$3,960.00

$3,960.00

$3,960.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,960.00

Georgia Housing Finance Authority1 $3,960.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provision of Homebuyer Counselling for LH25 eligible households

Activity Description

Location Description:

 During this quarter, GHFA expended no funds toward 5073-005-A-H (Homeownership Assistance to low- and moderate-income) activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-005-A-H GHFA
Activity Title:                                             5073-005-A-H GHFA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-005-A-I GHFA
Activity Title:                                             5073-005-A-I GHFA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

06-HousCouns Housing Counseling

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,070.00

$29,070.00

$29,070.00

$29,070.00

$29,070.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,070.00

Georgia Housing Finance Authority1 $29,070.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-005-A-I GHFA
Activity Title:                                             5073-005-A-I GHFA

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provision of Homebuyer Counselling for LMMI eligible households

Activity Description

Location Description:

 During this quarter, GHFA spent no funds on 5073-005-A-I (Homeownership Assistance to low- and moderate-income) activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-012-E-H-GHFA
Activity Title:                                             5073-012-E-H-GHFA

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,064,172.15
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-012-E-H-GHFA
Activity Title:                                             5073-012-E-H-GHFA
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,064,172.15

$6,064,172.15

$6,061,442.64

$6,061,442.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,061,442.64

Georgia Housing Finance Authority1 $6,061,442.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of foreclosed upon property for LIHTC program

Activity Description

Location Description:

 1066 Emery Hwy, Lot D, Unit #1; 1066 Emery Hwy, Lot D, Unit #2; 1066 Emery Hwy, Lot D, Unit #3; 1066 Emery Hwy, Lot D, Unit #4
 663 Bowman Street, Lot 2, Unit #2

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-012-E-I-GHFA
Activity Title:                                             5073-012-E-I-GHFA

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-012-E-I-GHFA
Activity Title:                                             5073-012-E-I-GHFA
04-Const New Construction

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,421,761.57

$5,421,761.57

$5,421,761.57

$4,271,869.01

$4,271,869.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,271,869.01

Georgia Housing Finance Authority1 $4,271,869.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop blighted property for use as permanent supportive housing units.

Activity Description

Redevelop blighted property for use as permanent supportive housing units (First Neighbor, LLC).
LIHTC Projects re-develop 3 blighted properties (Colombia-Edgewood, Savannah Gardens/Mercy Housing)

Location Description:

 Eighteen rental units are being constructed (nine duplexes) in the City of Macon.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-012-E-I-GHFA
Activity Title:                                             5073-012-E-I-GHFA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-013-A-H GHFA
Activity Title:                                             5073-013-A-H GHFA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/09/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$923,800.00

$923,800.00

$923,800.00

$923,800.00

$923,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $923,800.00

Georgia Housing Finance Authority1 $923,800.00

Match Contributed: $3,225,774.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-013-A-H GHFA
Activity Title:                                             5073-013-A-H GHFA

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer assistance for the purchase of foreclosed upon housing units by LH25 eligible households

Activity Description

Location Description:

 Prior period corrections made on 7/13/12. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-013-A-I GHFA
Activity Title:                                             5073-013-A-I GHFA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-Finance Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,734,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-013-A-I GHFA
Activity Title:                                             5073-013-A-I GHFA
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,734,800.00

$6,734,800.00

$6,734,800.00

$6,734,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,734,800.00

Georgia Housing Finance Authority1 $6,734,800.00

Match Contributed: $43,861,248.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Homebuyer Assistance to LMMI eligible households for purchase of foreclosed upon housing units.

Activity Description

Location Description:

 Prior period corrections. -JE 7/13/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-14A-B-H GHFA
Activity Title:                                             5073-14A-B-H GHFA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-14A-B-H GHFA
Activity Title:                                             5073-14A-B-H GHFA
03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,484,252.83

$2,484,252.83

$2,484,252.83

$2,117,529.16

$2,117,529.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,117,529.16

Georgia Housing Finance Authority1 $2,117,529.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon Permanent Supportive housing units for NSP eligible LH25 occupants.

Activity Description

Location Description:

 Prior period corrections. -JE 7/13/12

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-14A-B-H GHFA
Activity Title:                                             5073-14A-B-H GHFA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-14B-B-I GHFA
Activity Title:                                             5073-14B-B-I GHFA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03-Rehab Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$338,336.94

$338,336.94

$338,336.94

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Georgia Housing Finance Authority1 $0.00

Match Contributed: $187,219.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-14B-B-I GHFA
Activity Title:                                             5073-14B-B-I GHFA

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reahbilitation of Permanent Supportive Housing Apartment units.

Activity Description

Location Description:

 Correction to "Total Funds Expended" to account for H/I switches. -JE

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5073-21A-X GHFA
Activity Title:                                             5073-21A-X GHFA

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Georgia Housing Finance Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,356,444.22
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        5073-21A-X GHFA
Activity Title:                                             5073-21A-X GHFA
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,356,444.22

$1,356,444.22

$1,337,641.32

$1,318,029.32

$19,612.00

Program Income Received: $19,612.00

Total Funds Expended: $1,337,641.32

Georgia Housing Finance Authority1 $1,337,641.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP gy grantee

Activity Description

Location Description:

 During this quarter, GHFA expended $162,240 in Program Funds for Administrative activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9999-21A-X GEORGIA
Activity Title:                                             9999-21A-X GEORGIA

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        9999-21A-X GEORGIA
Activity Title:                                             9999-21A-X GEORGIA
09-Admin Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Georgia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,495,691.88

$3,495,691.88

$3,495,691.88

$2,010,213.11

$2,010,213.11

$0.00

Program Income Received: $5,361.94

Total Funds Expended: $2,010,213.11

State of Georgia $2,010,213.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 State administration of NSP

Activity Description

Location Description:

 During this quarter, the State of Georgia (DCA) expended $157,042 in Program Funds for Administrative activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-13-0001
Grantee :                       Georgia

Award Date: Grant Authorized Amount: $77,085,125.00 Estimated PI/RL Funds: $150,000,000.00

Grantee Activity Number:                        9999-21A-X GEORGIA
Activity Title:                                             9999-21A-X GEORGIA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  All counties within the State of Hawaii experience a shortage of affordable
housing. The housing needs for the Counties of Hawaii, Kaua'i, and Maui are described in the State of Hawaii's Consolidated Plan
for Program Years 2005-2010 and Action Plan for Program Year 2008-2009. The housing needs for the City and County of
Honolulu are described in the City's Consolidated Plan for Program Years 2005-2010 and Action Plan for Program Year 2008-
2009, which are incorporated by reference and may be viewed by consulting the links below:
http://www.honolulu.gov/budget/consol_plan_+2006_2010.pdf http://www.honolulu.gov/budget/final14thyractionplan.pdf
Hawaii's economy typically lags one to two years behind the mainland United States. HUD's foreclosure rate for Hawaii was
estimated at 2.3%, which is low compared to foreclosure rates on the mainland. Instead of relying solely on HUD's risk scores,
the State considered a combination of factors for purposes of identifying areas of greatest need for NSP funding: 1) Census tracts
with a higher HUD "estimated foreclosure and abandonment risk score;" 2) Trends in the local housing market and economy.
While a census tract may not have a high HUD risk score, home foreclosures in the State of Hawaii are on the rise due to job
losses, rising costs, declining property values, and the effects of a weakened economy; 3) County assessments of local
communities and neighborhoods most likely to experience the effects of an increased number of foreclosures; and 4) The impact
of an NSP activity or project in meeting the housing needs of households of low-, moderate-, or middle-income (LMMI) and in
stabilizing an LMMI neighborhood. Areas include neighborhood "hot spots" with relatively high percentages of loans that are
seriously delinquent, concentrations of subprime loans, or variable interest rate subprime loans that reset in 2008. Declining
residential sales volume and resale prices exert additional pressure on the risk for foreclosure, particularly for homeowners with
variable interest rate subprime loans that reset in 2008. The increase in unemployment in all counties will also add to the
potential for foreclosure. In the City and County of Honolulu, areas of greatest need include Waianae, Hauula, Ewa Beach,
Waipahu, Waialua-Mokuleia, Kapolei, Kahuku, Laie, Kaaawa, Waimanalo, Kaneohe, Wahiawa, Mililani, Mililani, Pearl City, Aiea,
and portions of Honolulu. The County of Hawaii's areas of greatest need include Papaikou-Wailea, Hilo, Kalaoa, Kaumalumau-
Kealakekua, Kailua-Kona, Kahului-Kaumalumalu, Naalehu, Pahoa, Mountain View, Keaau, Waikoloa, Holualoa, Captain Cook,
Volcano, Honokaa, Kapaau, and Paauilo. In the County of Kauai, areas of greatest need include Eleele, Hanapepe, Kapaa,
Kilauea, Wailua-Kapaa, Puhi-Hanamaulu, and Lihue. The County of Maui's areas of greatest need include Kahului, Kihei, Wailuku,
Paia, Makawao, Hana, Lahaina, Kula and Puunene.  Distribution and and Uses of Funds :  Of the four county jurisdictions in the
State, the City and County of Honolulu has the highest population. However, every county jurisdiction has been impacted by
foreclosures, regardless of population size. Based on the State of Hawaii's needs assessment, the state selected projects that
were serving communities in areas of greatest need, regardless of jurisdiction. The HHFDC worked closely with the City and
County of Honolulu and the Counties of Hawaii, Kaua'i, and Maui to identify eligible uses of the NSP funds. In identifying activities
to be funded under NSP, HHFDC also considered the capability of an entity to effectively administer the NSP and the ability of the
NSP funds to be used for a particular activity within the required 18-month time period. NSP funds will be used in the City and
County of Honolulu for the redevelopment of vacant properties in Waianae and Ewa, producing 2 affordable rental housing
projects. NSP funds used in these projects will meet the NSP requirement that 25% of the NSP allocation be used for households
with incomes at or below 50% AMI. In the County of Hawaii, NSP funds will be used for the redevelopment of a vacant property
in Kailua-Kona, to produce an affordable rental housing project. In the counties of Kauai and Maui, NSP funds will be used
county-wide for the purchase and rehabilitation of abandoned or foreclosed homes and residential properties, to provide
homeownership opportunities to LMMI households. The County of Kauai will also use NSP funds for the redevelopment of 3
vacant parcels in Waimea and Eleele, producing homeownership opportunities for LMMI households.  Definitions and Descriptions
:  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$22,539,161.27

$22,600,000.00

$22,063,594.58

$21,954,235.18

$19,600,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Program Income Drawdown: $2,354,235.18

Program Income Received: $2,508,842.18

Total Funds Expended: $21,954,235.18

Match Contribution: $13,755.42

Overall Progress Narrative:

 The NSP activities throughout the State of Hawaii have been successfully completed.  All NSP program funds have been fully disbursed.  The
County of Kauai homebuyer program continues to generate program income through loan payments.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-15-0001

Budget Program Funds Drawn Program Income Drawn

Total
Homebuyer Loan
Program

Program Admin

Program Admin

Purchase and
rehabilitate foreclosed
and abandoned
properties

Purchase and
rehabilitate foreclosed
and abandoned
properties
Purchase and
rehabilitate foreclosed
and abandoned
properties
Purchase and
rehabilitate foreclosed
and abandoned
properties
Purchase and
rehabilitate foreclosed
and abandoned
properties.
Redevelop demolished
or vacant properties
Redevelop demolished
or vacant properties

HI-NSP-008

HI-NSP-007

HI-NSP-007H

HI-NSP-001

HI-NSP-005

HI-NSP-006

HI-NSP-007K

HI-NSP-002

HI-NSP-003

HI-NSP-004

County of Kauai
NSP Homebuyer
Loan Program
HHFDC /
Program
Administration
County of Hawaii
/ Program
Administration
Housing
Solutions Inc. /
Seawinds
Apartments
/LH25
Kauai/
Acquisition,
Rehabilitation &
Sales / LMMI
Na Hale O Maui/
Acquisition,
Rehab & Sales/
LMMI
County of Kauai
/ Program
Administration

Hui Kauhale,
Inc. / Ewa
Villages / LH25

Hawaii County /
Kaloko / LMMI
Kauai / Waimea
Eleele Kauai /
LMMI

$22,539,161.27 $19,600,000.00 $2,354,235.18

$1,800,000.00 $134,334.64 $1,175,543.83

$376,920.21 $376,920.21 $0.00

$134,764.92 $134,764.92 $0.00

$4,900,000.00 $4,900,000.00 $0.00

$2,690,110.59 $2,103,041.13 $587,069.46

$3,146,728.90 $3,146,728.90 $0.00

$651,201.57 $351,201.57 $248,844.41

$2,000,000.00 $2,000,000.00 $0.00

$5,639,435.08 $5,639,435.08 $0.00

$1,200,000.00 $813,573.55 $342,777.48

Grantee Activity Number:                        HI-NSP-001
Activity Title:                                             Housing Solutions Inc. / Seawinds Apartments /LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-001
Activity Title:                                             Housing Solutions Inc. / Seawinds Apartments /LH25
001b Purchase and rehabilitate foreclosed and

abandoned properties
Projected Start Date: Projected End Date:

07/17/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Solutions Incorporated

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,900,000.00

$4,900,000.00

$4,900,000.00

$4,900,000.00

$4,900,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,900,000.00

Housing Solutions Incorporated $4,900,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-001
Activity Title:                                             Housing Solutions Inc. / Seawinds Apartments /LH25

 NSP grant funds will be used to construct 20 units in a 50-unit affordable rental project on vacant land leased from the State of Hawaii in
Waianae. The Waianae area has the highest rate of loans in foreclosure and real estate owned, and a concentration of subprime loans. The
Waianae neighborhood area's estimated foreclosure rate is 4.5%, with a risk score of 7 and an unemployment rate of 4.2%. Phase I of the
project is funded by HOME Investment Partnership Act funds from the City & County of Honolulu, and Economic Development Initiative grant
funds, and consists of thirty two-bedroom units. Phase II will consist of twenty studio units; NSP funds will be used for Phase II. The project
will include offices, a conference room, a computer center and lanai area. The project is supported by the Waianae Neighborhood Board and
has approval of exemptions from development requirements pursuant to Resolution 08-161, adopted August 20, 2008. A construction contract
has been awarded and permits are expected shortly. Because the project does not include tax credit or bank financing, construction will not be
delayed due to current economic and tightened credit conditions. All 20 units in Phase II of the project will target families whose incomes do
not exceed 50% AMI, with rents at $831 per month. NSP funds for this project will be counted towards the total amount required to meet the
NSP low-income housing requirement that funds benefit households with incomes that do not exceed 50% AMI. Program income would only be
generated should there be net income after operating expenses are deducted from the gross income. Any program income generated would be
returned to the HHFDC for other NSP-eligible uses. At a minimum, the project will be kept affordable for a 20-year period which will be ensured
through a recorded use restriction on the property, required with the use of HOME funds. In addition, the 50-year land lease from the State of
Hawaii requires the property to be used solely to provide rental housing opportunities to families whose incomes do not exceed 60% of the area
median income, with preference given to people and families who are in need of transitional housing.

Activity Description

Census Tract 97.01. Vacant site on Kauiokalani Place (TMK: 8-5-028-044), Waianae, Hawaii. The site is mauka of the Waianae Neighborhood
Community Center.

Location Description:

 Management correctly substituted 2 over income units with eligible NSP tenants.  (Unit 128 for #130 and Unit 132 for #135)  Beneficiary data
was adjusted accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-002
Activity Title:                                             Hui Kauhale, Inc. / Ewa Villages / LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

001c Purchase and rehabilitate foreclosed and
abandoned properties.

Projected Start Date: Projected End Date:

06/15/2009 06/18/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-002
Activity Title:                                             Hui Kauhale, Inc. / Ewa Villages / LH25
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hui Kauhale, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$2,000,000.00

$2,000,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,000,000.00

Hui Kauhale, Inc. $2,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP grant funds will be used to construct eight units in a 140-unit affordable rental project on vacant land in Ewa, Oahu. The Ewa / Ewa Beach
area has a high rate of loans in foreclosure and real estate owned, high concentrations of subprime loans, and a high rate of variable interest
subprime loans scheduled to reset in 2008. The Ewa / Ewa Beach neighborhood area is a LMMI area, with a foreclosure risk score of 4 and an
unemployment rate of 4.2%. Construction of the project will be in two phases. The project will consist of 140 one-, two-, and three-bedroom
affordable rental units serving the following income groups: PHASE NO. OF UNITS % OF UNITS INCOME GROUP Phase I 4 6% 30% AMI 18
29% 50% AMI 41 65% 60% AMI 1 Resident Mgr. Phase II 4 5% 30% AMI 19 25% 50% AMI 52 70% 60% AMI 1 Resident Mgr. TOTAL 140
NSP funds for this project will be counted towards the total amount required to meet the NSP low-income housing requirement that funds
benefit households with incomes that do not exceed 50 percent AMI. Program income would only be generated should there be net income
after operating expenses are deducted from the gross income. Any program income generated would be returned to the HHFDC for other NSP-
eligible uses.

Activity Description

Census Tract 86.05. Vacant site on Renton Road, Ewa, Hawaii, TMK: (1) 9-1-017-076 and 077

Location Description:



1275

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-002
Activity Title:                                             Hui Kauhale, Inc. / Ewa Villages / LH25

 The Ewa Villages project completed construction last year and provided 8 NSP units out of a total of 64 rental units.  All NSP units are targeted
at households at or below 50% AMI.
 HHFDC contracted on site monitoring of the project by Spectrum Enterprises, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-003
Activity Title:                                             Hawaii County / Kaloko / LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

002a Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

10/01/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Hawaii, Office of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,639,435.08

$5,639,435.08

$5,639,435.08

$5,639,435.08

$5,639,435.08

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-003
Activity Title:                                             Hawaii County / Kaloko / LMMI

Total Funds Expended: $5,639,435.08

County of Hawaii, Office of Housing and Community Development $5,639,435.08

Match Contributed: $13,755.42

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Hawaii is proposing to use NSP funds for the development of eight affordable rental units in a 96-unit multi-family project called
the Kaloko Housing Program (KHP). The KHP project site is in the West Hawaii Census Tract 215.01, an area with a high HUD foreclosure and
abandonment risk score. The KHP facility will include approximately 24 transitional housing units and 72 affordable rental units, a warehouse, a
self-contained wastewater treatment plant and a community center. The NSP funds will also be used to pay for a proportionate share of the
Community Center, the on- and off-site construction, flood, sewer and storm drain improvements, access roads, sidewalks, landscaping and
parking. The eight multi-family affordable rental units will be designed into a building containing four rental units upstairs and four rental units
downstairs. All units will be rented to households with incomes that do not exceed 120% AMI. Program income would only be generated should
there be net income after operating expenses are deducted from the gross income. Any program income generated would be returned to the
HHFDC for other NSP-eligible uses. A Federal and State Environmental Assessment (EA) for the Kaloko Rental Housing Project (KRHP) is being
completed and will be amended to include the NSP funding. The County is preparing to publish the EA for public review and comment. The
expected project start of construction will be in November 2009 which will meet the NSP requirement of obligating NSP funds in 18 months.
Prior to the completion of KHP, the County will lease KHP to a non-profit organization for a minimum of 20 years for its management and day-
to-day operations. The OHCD will monitor the lease and the non-profit&iquest;s management and record-keeping requirements, which will be in
accordance with applicable government and other program rules and requirements. The OHCD will incorporate into its lease that the project
shall remain affordable for not less than 20 years to meet the NSP affordability requirements. The affordable rental units will provide long-term
affordable rentals near the urban core areas to households with incomes that do not exceed 120% AMI, providing ready access to employment,
education and other essential resources. Increased access will also reduce household transportation costs, alleviate commute time, and increase
time spent with family.

Activity Description

Census Tract 215.01. The Koloko Rental Housing Project will be constructed on part of a vacant parcel owned by the County of Hawaii. The site
is located north of Kaloko Industrial Park, off Hina Lani Street in Kailua-Kona, Hawaii. TMK: (3)7-3-009-055.

Location Description:

 An additional NSP 1 unit was leased up during the quarter in Phase 3 of the Ulu Wini project.  The project currently has a total of 76 units, with
29 NSP 1 units and 16 NSP 3 units.  All units are floating.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-004
Activity Title:                                             Kauai / Waimea Eleele Kauai / LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

002b Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

05/11/2009 06/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kaua¿i County Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,000.00

$1,200,000.00

$1,174,433.31

$1,156,351.03

$813,573.55

$342,777.48

Program Income Received: $845,529.04

Total Funds Expended: $1,156,351.03

Kaua¿i County Housing Agency $1,156,351.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-004
Activity Title:                                             Kauai / Waimea Eleele Kauai / LMMI

 Permanent structures will be constructed and occupied by households whose incomes do not exceed 120% AMI (low-, moderate-, and middle-
income, or LMMI). The benefit to income-qualified persons is that LMMI households will be able to purchase homes to serve as their primary
residence. In this activity, three single family homes will be built on land that has been vacant for over 15 years. The vacant lots have a
blighting effect on the surrounding neighborhood. Residential development of the lots will help to stabilize the neighborhood. The homes will be
sold through the County of Kauai's Limited Equity Leasehold Program (LELP), which provides an inventory of permanently affordable housing
units. The County of Kauai will retain fee ownership of all properties and sell the leasehold interest to buyers under 99-year leases. There will
be a separate document which will mandate a minimum NSP affordability period of 15 years for the units. Every buyer will be required to
receive and complete eight hours of counseling provided by a HUD-approved counseling agency retained by the County of Kauai. Curriculum
will include such topics as budgeting, understanding credit, mortgage loan basics, home selection criteria, money management, and avoiding
default and foreclosure. The HHFDC will allow the County of Kauai to retain program income generated from this NSP activity. Program income
will be used for the purchase, rehabilitation and sale of additional foreclosed real estate. Construction plans for the three homes have been
drawn, and building and zoning permits have been approved. The total cost of constructing the home is estimated at $442,000, a total of
$1,326,000 for the 3 homes.

Activity Description

a. Census Tract 409.00. Waimea, TMK (4)1-2-008-007. b. Census Tract 407.00. Eleele Nani, TMK (4) 2-1-009-074. c. Census Tract 407.00.
Eleele Nani, TMK (4) 2-1-009-077.

Location Description:

 The County of Kauai completed it's resale of the Lilia Street property to an NSP eligble homebuyer on February 26, 2016.  No NSP funds were
used to assist this 2nd homebuyer so the affordability period will continue for the remaining term.  No program income was generated from this
resale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-005
Activity Title:                                             Kauai/ Acquisition, Rehabilitation & Sales / LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001a Purchase and rehabilitate foreclosed and
abandoned properties

Projected Start Date: Projected End Date:

05/11/2009 06/18/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-005
Activity Title:                                             Kauai/ Acquisition, Rehabilitation & Sales / LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Kaua¿i County Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,690,110.59

$2,690,110.59

$2,690,110.59

$2,690,110.59

$2,103,041.13

$587,069.46

Program Income Received: $1,520,399.24

Total Funds Expended: $2,690,110.59

Kaua¿i County Housing Agency $2,690,110.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-005
Activity Title:                                             Kauai/ Acquisition, Rehabilitation & Sales / LMMI

 The activity will provide six permanent housing structures, all of which will be occupied by households whose incomes do not exceed 120%
AMI. The benefit to income-qualified persons is that LMMI households will be able to purchase homes to serve as their primary residence. The
County will buy approximately six or more housing units from bank owned (foreclosed) real estate. The housing units to be purchased shall not
have been built before 1978. Foreclosed properties will include property for which the mortgage or tax foreclosure is complete - - i.e., after the
title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of
foreclosure, in accordance with state or local law. Depending on the area and circumstance, the County will purchase units at a minimum
discount of 1% from the current market-appraised value of the home. Such discounts will ensure that buyers are paying below-market value for
the home. The current market-appraised value will be determined through an appraisal completed within 60 days prior to an offer to purchase.
NSP administrative funds will be required to obtain these appraisals. If necessary, the County will rehabilitate the unit pursuant to Chapter 12,
Building Code of the County Code, which was recently amended by Ordinance No. 857. The Ordinance adopted the 2003 Edition of the
International Building Code and International Residential Code for One- and Two-Family Dwellings of the International Code Council,
Incorporated. The units will also meet HUD's housing quality standards for habitability. The property will then be sold to an eligible household
as a primary residence. The sales price shall be equal to or less than the cost to acquire and rehabilitate the home up to a decent, safe and
habitable condition. The sales price may include sales and closing costs. All sales will be through the County of Kauai's LELP, which provides an
inventory of permanently affordable housing units. The County of Kaua'i will retain fee ownership of all properties and sells the leasehold
interest to buyers under 99-year leases. There will be a separate document which will mandate a minimum NSP affordability period of 15 years
for the units. Every buyer will be required to receive and complete eight hours of counseling provided by a HUD-approved counseling agency
retained by the County of Kauai. Curriculum will include such topics as budgeting, understanding credit, mortgage loan basics, home selection
criteria, money management, and avoiding default and foreclosure. The HHFDC will allow the County of Kauai to retain and utilize program
income generated from NSP activities. Program income will be used for the purchase and rehabilitation of additional foreclosed homes in
subsequent phases until all funds are utilized or the program time limit is reached, at which time any remaining NSP funds will be returned.

Activity Description

This activity will take place island-wide as foreclosed properties become available. However, the County of Kauai will place priority on the
acquisition of properties in areas with higher foreclosure rates including Kapaa, Koloa, Kalaheo, Lihue and Princeville.

Location Description:

 Last quarter, the County of Kauai was in the process of a buyback for the Aliali Road property.  However, since then, the homeowners have
decided against it and will maintain homeownership.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-006
Activity Title:                                             Na Hale O Maui/ Acquisition, Rehab & Sales/ LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-006
Activity Title:                                             Na Hale O Maui/ Acquisition, Rehab & Sales/ LMMI
001d Purchase and rehabilitate foreclosed and

abandoned properties
Projected Start Date: Projected End Date:

04/29/2009 06/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Na Hale O Maui

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,146,728.90

$3,146,728.90

$3,146,728.90

$3,146,728.90

$3,146,728.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,146,728.90

Na Hale O Maui $3,146,728.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-006
Activity Title:                                             Na Hale O Maui/ Acquisition, Rehab & Sales/ LMMI

 NHOM is a 501(c)(3) nonprofit organization. It is prepared to track, analyze, inspect, acquire, rehabilitate, and resell foreclosed homes in the
County of Maui suitable for workforce housing, and negotiate discounted acquisitions from lenders who have REOs that have already completed
the foreclosure process or deed in lieu process. Funds generated by resale of the foreclosed homes will be used of the purchase and
rehabilitation of additional foreclosed homes until all funds are utilized or until the program expiration date, at which time any remaining funds
will be returned. The affordability of the abandoned and foreclosed homes will be preserved by converting them to community land trust homes
that remain affordable. Na Hale O Maui (NHOM) will provide long-term stewardship of the rehabilitated affordable homes by holding title to the
underlying land in trust and providing the homeowner with a renewable 99-year ground lease that contains an equity-sharing resale formula
that preserves affordability for future qualified buyers. NHOM has an established project affordability criteria that requires land trust homes to
be at least 25% below market value for a comparable fee simple home, which will guide their resale pricing for the benefit of low-, moderate-,
and middle-income buyers. The resale price will not exceed the cost to acquire, rehabilitate, and dispose of the home. In addition to compliance
with rehabilitation standards previously described, NHOM will utilize the rehabilitation standards set forth in the HUD Nationally Applicable
Recommended Rehabilitation Provisions (NARRP) 1997 and the Uniform Building Code 1997 Edition as amended by the County of Maui. Every
NSP-assisted homebuyer will be required to receive and complete at least 8 hours of homebuyer counseling from Hale Mahaolu, a Maui-based,
HUD-approved housing counseling agency before obtaining a mortgage loan. During the first year of operation, NHOM anticipates acquiring and
rehabilitating approximately 13 homes using NSP funds. All of the homes will be sold to households with incomes that do not exceed 120%
AMI, as required by the NSP program. The HHFDC will allow NHOM to retain program income generated from NSP activities. Funds generated
by resale of the rehabilitated foreclosed homes will be used for the purchase and rehabilitation of additional foreclosed homes in subsequent
phases until all funds are utilized or the program time limit is reached, at which time any remaining NSP funds will be returned.

Activity Description

Abandoned and foreclosed homes will be targeted in the high risk foreclosure areas of Kihei, Kahului, Lahaina and Wailuku. Specifically, activity
will be focused in the following census tracts: Census Tract 307.02 (North Kihei); Census Tracts 311.01, 311.02 311.03 and 312 (Dream City-
Maui Lani, Kahului); Census Tracts 314.01 and 314.02 (Lahaina); and Census Tracts 309.02 and 309.03 (North Wailuku/Waiehu).

Location Description:

 Last quarter Na Hale O Maui repurchased the NSP property located at 233 Anamuli Street from the original buyer who relocated out of state.
During this quarter, a new NSP eligible homebuyer purchased the home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-007
Activity Title:                                             HHFDC / Program Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

003 Admin Program Admin
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-007
Activity Title:                                             HHFDC / Program Administration
Projected Start Date: Projected End Date:

09/29/2008 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hawaii Housing Finance and Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$376,920.21

$376,920.21

$376,920.21

$376,920.21

$376,920.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $376,920.21

Hawaii Housing Finance and Development Corporation $376,920.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Program Administration.

 HHFDC = $776,920.21
 Kauai County Housing Agency = $351,201.57
 Hawaii County, Office of Housing and Community Development = $486,400

Activity Description

not applicable

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-007
Activity Title:                                             HHFDC / Program Administration

 The HHFDC continues to administer the NSP activities throughout the State.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-007H
Activity Title:                                             County of Hawaii / Program Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

003 Admin Program Admin

Projected Start Date: Projected End Date:

06/12/2009 03/18/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hawaii Housing Finance and Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,764.92

$134,764.92

$134,764.92

$134,764.92

$134,764.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $134,764.92

Hawaii Housing Finance and Development Corporation $134,764.92



1285

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-15-0001
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-007H
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Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the Neighborhood Stabilization Program in the County of Hawaii.

Activity Description

County of Hawaii

Location Description:

 Reprogrammed adminstrative funds to Kaloko program funds for vertical construction costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-007K
Activity Title:                                             County of Kauai / Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001a Purchase and rehabilitate foreclosed and
abandoned properties

Projected Start Date: Projected End Date:

05/11/2009 12/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hawaii Housing Finance and Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-15-0001
Grantee :                       Hawaii

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-007K
Activity Title:                                             County of Kauai / Program Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$651,201.57

$651,201.57

$601,201.57

$600,045.98

$351,201.57

$248,844.41

Program Income Received: $294.74

Total Funds Expended: $600,045.98

Hawaii Housing Finance and Development Corporation $600,045.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of Neighborhood Stabilization Program by the Kauai County Housing Agency.

Activity Description

County of Kauai

Location Description:

 The Kauai County Housing Agency continues to administer the NSP activities throughout the county.  Homebuyer loan payments are receipted
as program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HI-NSP-008
Activity Title:                                             County of Kauai NSP Homebuyer Loan Program

Activity Type: Activity Status:
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        HI-NSP-008
Activity Title:                                             County of Kauai NSP Homebuyer Loan Program
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

004 Homebuyer Loan Program

Projected Start Date: Projected End Date:

09/11/2013 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Kaua¿i County Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,800,000.00

$1,800,000.00

$1,400,000.00

$1,309,878.47

$134,334.64

$1,175,543.83

Program Income Received: $142,619.16

Total Funds Expended: $1,309,878.47

Kaua¿i County Housing Agency $1,309,878.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide financing for the purchase of permanent housing structures that will be occupied by first-time homebuyers whose
incomes are at or below 120% AMI.  Funds will be used to provide loans for homeownership assistance through primary (first) and gap
(second) mortgages for single-family, income-eligible households.

Activity Description
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Grantee Activity Number:                        HI-NSP-008
Activity Title:                                             County of Kauai NSP Homebuyer Loan Program

Target areas for the County of Kauai as defined by NSP.

Location Description:

 There were no loans issued this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  IHFA in its efforts to establish statewide areas of greatest need consulted
primarily the Foreclosure Needs Scores provided by the Foreclosure Response project through www.housingpolicy.org, HUD
provided foreclosure and abandonment risk score data, the mapping resources of TRF Policy Map, and local news articles.
Additional resources were reviewed on a supplemental level through Realty Trac and www.foreclosures.com. IHFA has reviewed
data that prioritized the statewide geographic areas of greatest need using the following criteria established in the NSP
regulations: 1) Greatest percentage of home foreclosures; 2) Highest percentage of homes financed by a subprime mortgage; 3)
Likelihood of facing significant rises in the rate of home foreclosures. The most specific data to be recently released came from
the Foreclosure Response project obtained through HousingPolicy.org. This data set combined all the above criteria to form a
single Foreclosure Needs Score and targeted the information at a zip code level across the state. IHFA reviewed the data and
determined that Foreclosure Needs Scores ranging from 100.0 down to 10.5 represented the areas of greatest need around the
state. Zip codes falling below 10.5 were considered below threshold. IHFA then took this data and performed a weighted analysis
to calculate funding percentages. The data was then grouped into funding percentages by city and then county. It was decided
that county-level funding would be the most effective method of distribution for NSP funds. County percentages that fell below
4.19% were grouped into a Balance of State percentage. Funding requests received once NSP is operational will be weighted
based on this data, as NSP regulations mandate that the funds must be targeted to the areas of greatest need. As a point of
interest, it was a clear mandate, no matter what source of data was reviewed, that Canyon County-specifically Caldwell and
Nampa, had the greatest percentages in the state by significant margins over other counties and therefore will receive the
highest target of funds.  Distribution and and Uses of Funds :  The amount of funds appropriated under NSP to meet the 25%
target to house families and individuals whose incomes do not exceed 50% of AMI will be no less than $4,900,000 (25% of the
State of Idaho's NSP allocation). In addition to homeownership activity, NSP1 will be utilized for rental housing. Permanent
supportive housing follows definitions consistent with IHFA HOME and Housing Trust Fund. Funds may be used for transitional
housing, which is considered a public facility, but cannot be counted toward the 25% low income set aside target.   Definitions
and Descriptions :  Effective 12/22/15, the NSP 1 Substantial Amendment was amended and approved by HUD to redefine
housing rehabilitation standards and acquisition/rehabilitation for homebuyer activity.
 Effective 10/5/12, the NSP 1 Substantial Amendment was amended and approved by HUD to add:
 NSP Eligible Use (E) Redevelopment; Demolished or Vacant Properties. Eligible types of facilities and improvements include
facilities for persons with special needs such as facilities for the homeless or domestic violence shelters, nursing homes, or group
homes for the disabled.
 CDBG Eligible Activity: Public Facilities and Improvements, 24 CFR 570.201(c)
 National Objective: LMMI low-, moderate-, and middle-income households/Limited Clientele (LMMC): 24 CFR570.483(b)(2)
 The CDBG regulation stipulates that the facility benefit a specific targeted group of persons, of which at least 51 percent must be
low- and moderate-income. For NSP, at least 51 percent must be at or below 120 percent of area median income, as evidenced
by documentation and data concerning beneficiary family size and income.
 -------------------------------------------------------------------------------------------------------------------------------------------------------
 Effective 5/15/12, revisions to the Substantial Amendment were approved by the U.S. Department of Housing and Urban
Development.  The sections amended included: Definitions and Descriptions to Affordable Rents, ensuring Affordability and
Housing Rehab Standards.  NSP Information by activity included: Budget reduction of Foreclosed Vacant Lot Acquisition & New
Construction Activity, Acquisition/Rehabilitation and Resale-Homebuyers, Acquisition/Rehabilitation for Homebuyer Activity,
Shared Appreciation Loan Program, Acquisition/Rehabilitation-Rental, Foreclosed/Abandoned/Blighted Vacant lot Acquisition &
New Construction and Redevelopment of demolished or vacant properties

 NSP eligible activities are a subset of the eligible CDBG activities: Establish financing mechanisms &ndash; done as an activity
delivery cost. Purchase and rehabilitate abandoned or foreclosed properties Establish land banks, Demolish blighted structures,
(Blighted Properties are defined as objectively determinable deterioration that is a threat to human health, public safety, and
public welfare).  Redevelop demolished or vacant properties.  Grantees may also request approval of additional eligible activities
if those activities are in compliance with the NSP statute. Grantees cannot use NSP for foreclosure prevention activities or to
purchase properties that are not abandoned or foreclosed. NSP can be used to purchase and redevelop FHA foreclosed
properties. NSP funds cannot be used by grantees to buy tax foreclosed properties from themselves (e.g., properties already
owned by the grantee and taken through local tax foreclosure). However, the grantee can pay for reasonable appraisal and title
transfer costs for these properties. Rehabilitation Standards must comply with applicable laws, codes and requirements related to
safety, quality and habitability.  Income Eligibility: Grantees may only use NSP funds to benefit households at up to 120% AMI
and below.  Grantees must require each NSP assisted household to complete at least 8 hours of housing counseling.  Eligible Use
CDBG Eligible Activities A - Financing mechanism for purchase& redevelopment of foreclosed upon homes & residential
properties.  Eligible Use B - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon, in order to sell, rent, or redevelop such homes and properties. Although Idaho is not participating in Eligible Use C, Land
Banks, it is for homes and residential properties that have been foreclosed upon that an entity temporarily assembles, manages,
and disposes of within a 10 year reuse plan. Eligible Use D - Demolish blighted structures and Eligible Use E - Redevelop
demolished or vacant properties.  Low Income Targeting :  The amount of funds appropriated under NSP to meet the 25% target
to house families and individuals whose incomes do not exceed 50% of AMI will be no less than $4,900,000 (25% of the State of
Idaho's NSP allocation).  Developers will be required to purchase affordable homes with reasonable development subsidies to
allow for resale to low income households. Developers are required to identify marketing techniques including, but not limited to,
working with lenders to target 50% AMI or lower applicants looking to purchase a home. Funds may be used for transitional
housing, which is considered a public facility, but cannot be counted toward the 25% low income set aside target.   Acquisition
and Relocation :  IHFA will minimize relocation by requiring a 90 day vacancy prior to property acquisition. Use of NCST is
encouraged to purchase foreclosed/abandoned homes at the lowest allowable purchase price.

 Demolition will be discouraged unless related to health and safety concerns regarding blighted property.  IHFA may use NSP
funds for the purposes of converting properties to low-and-moderate-income dwelling units.   Public Comment :  The draft NSP
Plan for the State of Idaho was made available for public comment on November 14, 2008 on IHFA's website. Legal notices were
placed in all major newspapers across Idaho by November 14th requesting comments.  A legal notice was also placed in Idaho's
Spanish newspaper, Idaho Unido, in both Spanish and English to be run on November 21st which was the next available edition.
Additionally, the Plan was emailed to stakeholders across the State for public comment and made available for review in local
libraries and IHFA's branch offices located in Coeur d'Alene, Lewiston, Twin Falls and Idaho Falls.  The comment period will run
from November 14th - November 29th, 2008. Prior to the draft Plan, a meeting was held by the Governor's Steering Committee
for NSP on October 30, 2008 to preliminarily discuss the model outline to use for the set-up and distribution of NSP funds.  Three
funding scenarios were presented: 1) Direct funds specifically to CDBG Entitlement communities 2) Statewide NSP program
distribution via applications and targeted to localities of greatest need and 3) Statewide revolving loan fund pool.  It was decided
at the meeting to incorporate Entitlement city sub recipients as an option under #2 and eliminate a direct fund to Entitlements.
Prior to posting for public comment, the Governor's Steering Committee met on November 13, 2008 to review the draft Plan
before posting for public comment.  The Committee unanimously approved the use of the county-level target data for distribution
of NSP funds as presented.  Some minor adjustments were made to activity budgets and additional clarifying language was
recommended in regards to demolition and applicant notification requirements to local city government. During the public
comment period, the Steering Committee met again on November 24, 2008 to discuss the public comments received to date and
to approve and discuss modifications to the Plan as a result of those comments and further input from the Committee.  Primarily
these were changes to clarify the definition of "sub recipient" vs. "applicant;" clarify admin fees available to sub recipients and
create a preference for entitlement cities; and describe in more detail the way in which NSP funds will factor into a transaction -
whether upfront or reimbursement basis. This was the last planned meeting of the Committee prior to submission to HUD.
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Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  IHFA in its efforts to establish statewide areas of greatest need consulted
primarily the Foreclosure Needs Scores provided by the Foreclosure Response project through www.housingpolicy.org, HUD
provided foreclosure and abandonment risk score data, the mapping resources of TRF Policy Map, and local news articles.
Additional resources were reviewed on a supplemental level through Realty Trac and www.foreclosures.com. IHFA has reviewed
data that prioritized the statewide geographic areas of greatest need using the following criteria established in the NSP
regulations: 1) Greatest percentage of home foreclosures; 2) Highest percentage of homes financed by a subprime mortgage; 3)
Likelihood of facing significant rises in the rate of home foreclosures. The most specific data to be recently released came from
the Foreclosure Response project obtained through HousingPolicy.org. This data set combined all the above criteria to form a
single Foreclosure Needs Score and targeted the information at a zip code level across the state. IHFA reviewed the data and
determined that Foreclosure Needs Scores ranging from 100.0 down to 10.5 represented the areas of greatest need around the
state. Zip codes falling below 10.5 were considered below threshold. IHFA then took this data and performed a weighted analysis
to calculate funding percentages. The data was then grouped into funding percentages by city and then county. It was decided
that county-level funding would be the most effective method of distribution for NSP funds. County percentages that fell below
4.19% were grouped into a Balance of State percentage. Funding requests received once NSP is operational will be weighted
based on this data, as NSP regulations mandate that the funds must be targeted to the areas of greatest need. As a point of
interest, it was a clear mandate, no matter what source of data was reviewed, that Canyon County-specifically Caldwell and
Nampa, had the greatest percentages in the state by significant margins over other counties and therefore will receive the
highest target of funds.  Distribution and and Uses of Funds :  The amount of funds appropriated under NSP to meet the 25%
target to house families and individuals whose incomes do not exceed 50% of AMI will be no less than $4,900,000 (25% of the
State of Idaho's NSP allocation). In addition to homeownership activity, NSP1 will be utilized for rental housing. Permanent
supportive housing follows definitions consistent with IHFA HOME and Housing Trust Fund. Funds may be used for transitional
housing, which is considered a public facility, but cannot be counted toward the 25% low income set aside target.   Definitions
and Descriptions :  Effective 12/22/15, the NSP 1 Substantial Amendment was amended and approved by HUD to redefine
housing rehabilitation standards and acquisition/rehabilitation for homebuyer activity.
 Effective 10/5/12, the NSP 1 Substantial Amendment was amended and approved by HUD to add:
 NSP Eligible Use (E) Redevelopment; Demolished or Vacant Properties. Eligible types of facilities and improvements include
facilities for persons with special needs such as facilities for the homeless or domestic violence shelters, nursing homes, or group
homes for the disabled.
 CDBG Eligible Activity: Public Facilities and Improvements, 24 CFR 570.201(c)
 National Objective: LMMI low-, moderate-, and middle-income households/Limited Clientele (LMMC): 24 CFR570.483(b)(2)
 The CDBG regulation stipulates that the facility benefit a specific targeted group of persons, of which at least 51 percent must be
low- and moderate-income. For NSP, at least 51 percent must be at or below 120 percent of area median income, as evidenced
by documentation and data concerning beneficiary family size and income.
 -------------------------------------------------------------------------------------------------------------------------------------------------------
 Effective 5/15/12, revisions to the Substantial Amendment were approved by the U.S. Department of Housing and Urban
Development.  The sections amended included: Definitions and Descriptions to Affordable Rents, ensuring Affordability and
Housing Rehab Standards.  NSP Information by activity included: Budget reduction of Foreclosed Vacant Lot Acquisition & New
Construction Activity, Acquisition/Rehabilitation and Resale-Homebuyers, Acquisition/Rehabilitation for Homebuyer Activity,
Shared Appreciation Loan Program, Acquisition/Rehabilitation-Rental, Foreclosed/Abandoned/Blighted Vacant lot Acquisition &
New Construction and Redevelopment of demolished or vacant properties

 NSP eligible activities are a subset of the eligible CDBG activities: Establish financing mechanisms &ndash; done as an activity
delivery cost. Purchase and rehabilitate abandoned or foreclosed properties Establish land banks, Demolish blighted structures,
(Blighted Properties are defined as objectively determinable deterioration that is a threat to human health, public safety, and
public welfare).  Redevelop demolished or vacant properties.  Grantees may also request approval of additional eligible activities
if those activities are in compliance with the NSP statute. Grantees cannot use NSP for foreclosure prevention activities or to
purchase properties that are not abandoned or foreclosed. NSP can be used to purchase and redevelop FHA foreclosed
properties. NSP funds cannot be used by grantees to buy tax foreclosed properties from themselves (e.g., properties already
owned by the grantee and taken through local tax foreclosure). However, the grantee can pay for reasonable appraisal and title
transfer costs for these properties. Rehabilitation Standards must comply with applicable laws, codes and requirements related to
safety, quality and habitability.  Income Eligibility: Grantees may only use NSP funds to benefit households at up to 120% AMI
and below.  Grantees must require each NSP assisted household to complete at least 8 hours of housing counseling.  Eligible Use
CDBG Eligible Activities A - Financing mechanism for purchase& redevelopment of foreclosed upon homes & residential
properties.  Eligible Use B - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon, in order to sell, rent, or redevelop such homes and properties. Although Idaho is not participating in Eligible Use C, Land
Banks, it is for homes and residential properties that have been foreclosed upon that an entity temporarily assembles, manages,
and disposes of within a 10 year reuse plan. Eligible Use D - Demolish blighted structures and Eligible Use E - Redevelop
demolished or vacant properties.  Low Income Targeting :  The amount of funds appropriated under NSP to meet the 25% target
to house families and individuals whose incomes do not exceed 50% of AMI will be no less than $4,900,000 (25% of the State of
Idaho's NSP allocation).  Developers will be required to purchase affordable homes with reasonable development subsidies to
allow for resale to low income households. Developers are required to identify marketing techniques including, but not limited to,
working with lenders to target 50% AMI or lower applicants looking to purchase a home. Funds may be used for transitional
housing, which is considered a public facility, but cannot be counted toward the 25% low income set aside target.   Acquisition
and Relocation :  IHFA will minimize relocation by requiring a 90 day vacancy prior to property acquisition. Use of NCST is
encouraged to purchase foreclosed/abandoned homes at the lowest allowable purchase price.

 Demolition will be discouraged unless related to health and safety concerns regarding blighted property.  IHFA may use NSP
funds for the purposes of converting properties to low-and-moderate-income dwelling units.   Public Comment :  The draft NSP
Plan for the State of Idaho was made available for public comment on November 14, 2008 on IHFA's website. Legal notices were
placed in all major newspapers across Idaho by November 14th requesting comments.  A legal notice was also placed in Idaho's
Spanish newspaper, Idaho Unido, in both Spanish and English to be run on November 21st which was the next available edition.
Additionally, the Plan was emailed to stakeholders across the State for public comment and made available for review in local
libraries and IHFA's branch offices located in Coeur d'Alene, Lewiston, Twin Falls and Idaho Falls.  The comment period will run
from November 14th - November 29th, 2008. Prior to the draft Plan, a meeting was held by the Governor's Steering Committee
for NSP on October 30, 2008 to preliminarily discuss the model outline to use for the set-up and distribution of NSP funds.  Three
funding scenarios were presented: 1) Direct funds specifically to CDBG Entitlement communities 2) Statewide NSP program
distribution via applications and targeted to localities of greatest need and 3) Statewide revolving loan fund pool.  It was decided
at the meeting to incorporate Entitlement city sub recipients as an option under #2 and eliminate a direct fund to Entitlements.
Prior to posting for public comment, the Governor's Steering Committee met on November 13, 2008 to review the draft Plan
before posting for public comment.  The Committee unanimously approved the use of the county-level target data for distribution
of NSP funds as presented.  Some minor adjustments were made to activity budgets and additional clarifying language was
recommended in regards to demolition and applicant notification requirements to local city government. During the public
comment period, the Steering Committee met again on November 24, 2008 to discuss the public comments received to date and
to approve and discuss modifications to the Plan as a result of those comments and further input from the Committee.  Primarily
these were changes to clarify the definition of "sub recipient" vs. "applicant;" clarify admin fees available to sub recipients and
create a preference for entitlement cities; and describe in more detail the way in which NSP funds will factor into a transaction -
whether upfront or reimbursement basis. This was the last planned meeting of the Committee prior to submission to HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,917,078.76

$44,600,000.00

$39,027,611.76

$39,027,611.76

$17,116,660.62

$21,910,951.14
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Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Program Income Received: $23,603,016.85

Total Funds Expended: $39,002,180.14

Match Contribution: $0.00

Overall Progress Narrative:

 Through September 30, 2016, total  NSP1  funds expended was $39,027,612. Of that, $17,116,661 was Program Funds and $21,910,951was
Program Income. 3 homes met end use. 3 sold to 80% AMI households.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-16-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%

B-AR-OWNER51-
120%ADA COUNTY-
AC/HA (Kuna)

B-AR-OWNER51-
120%ADA COUNTY-
AC/HA (Meridian)

B-AR-OWNER51-
120%ADA COUNTY-
CITY OF BOISE

B-AR-OWNER51-
120%ADA-
AC/HA(Boi;GC;Mer;K
una;Star)
B-AR-OWNER51-
120%BALANCE OF
STATE-
AUTUMNGOLD
B-AR-OWNER51-
120%BALANCE OF
STATE-CITY LIFE

B-AR-OWNER51-
120%BANNOCK
COUNTY-CITY OF
POCATELLO

B-AR-OWNER51-
120%CANYON
COUNTY-CITY OF
NAMPA
B-AR-OWNER51-
120%CANYON
COUNTY-THE
HOUSING COMPANY

B-AR-OWNER51-
120%KOOTENAI
COUNTY-NIHC

AC/HA (Kuna)
ACQUISITION/R
EHAB/HOMEBUY
ER 51%-120%
AC/HA
ACQUISITION/R
EHAB/HOMEBUY
ER 51%-120%
CITY OF BOISE
ACQUISITION/R
EHAB/HOMEBUY
ER
AC/HA
ACQUISITION/R
EHAB/HOMEBUY
ER 51%-120%
AUTUMNGOLD
ACQUISITION/R
EHAB/HOMEBUY
ER
CITY LIFE
ACQUISITION/R
EHAB/HOMEBUY
ER
CITY OF
POCATELLO
ACQUISITION/R
EHAB/HOMEBUY
ER
CITY OF NAMPA
ACQUISITION/R
EHAB/HOMEBUY
ER
THE HOUSING
CO
ACQUISITION/R
EHAB/HOMEBUY
ER
NIHC
ACQUISITION/R
EHAB/HOMEBUY
ER

$43,917,078.76 $17,116,660.62 $22,139,249.56

$860,010.74 $281,925.35 $578,085.39

$1,656,983.43 $492,509.19 $1,164,474.24

$1,919,845.41 $1,346,933.76 $572,911.65

$2,075,758.46 $750,083.02 $1,325,675.44

$1,650,000.00 $336,794.17 $1,288,512.70

$646,627.66 $251,631.12 $394,996.54

$1,162,398.10 $555,425.11 $606,972.99

$3,898,412.06 $1,837,963.20 $2,060,448.86

$1,159,581.52 $365,351.65 $794,229.87

$10,500,000.00 $2,284,574.14 $8,056,573.20
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-16-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab -
Homebuyer 51% -
120%

Acquisition/Rehab -
Homebuyer 51% -
120%
Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

B-AR-OWNER51-
120%T.FALLS CNTY-
THE HOUSING
COMPANY

PROGRAM INCOME
POOL B-AR-OWNER
51-120%
B-AR-
OWNER50%ADA
CNTY-
AC/HA(Boi;GC;Mer;K
una;Star)
B-AR-
OWNER50%ADA
COUNTY-AC/HA
(Kuna)
B-AR-
OWNER50%ADA
COUNTY-AC/HA
(Meridian)

B-AR-
OWNER50%ADA
COUNTY-CITY OF
BOISE
B-AR-
OWNER50%BALANC
E OF STATE-
AUTUMNGOLD
B-AR-
OWNER50%BALANC
E OF STATE-CITY
LIFE
B-AR-
OWNER50%BANNOC
K COUNTY-CITY OF
POCATELLO

B-AR-
OWNER50%CANYON
COUNTY-CITY OF
NAMPA
B-AR-
OWNER50%CANYON
COUNTY-THE
HOUSING COMPANY

THE HOUSING
CO.
ACQUISITION/R
EHAB/HOMEBUY
ER
PROGRAM
INCOME POOL

AC/HA(Boi;GC;M
er;Kuna;Star)AC
Q/REHAB/HOME
BUYER 50%

AC/HA (Kuna)
ACQUISITION/R
EHAB/HOMEBUY
ER 50%
AC/HA
(Meridian)
ACQUISITION/R
EHAB/HOMEBUY
ER 50%
CITY OF BOISE
ACQUISITION/R
EHAB/HOMEBUY
ER
AUTUMNGOLD
ACQUISITION/R
EHAB/HOMEBUY
ER
CITY LIFE
ACQUISITION/R
EHAB/HOMEBUY
ER
CITY OF
POCATELLO
ACQUISITION/R
EHAB/HOMEBUY
ER
CITY OF NAMPA
ACQUISITION/R
EHAB/HOMEBUY
ER
THE HOUSING
CO
ACQUISITION/R
EHAB/HOMEBUY
ER

$184,442.84 $165,219.77 $19,223.07

$0.00 $0.00 $0.00

$281,677.58 $107,259.12 $174,418.46

$410,477.43 $205,894.86 $204,582.57

$542,940.85 $350,081.85 $192,859.00

$0.00 $0.00 $0.00

$250,000.00 $108,260.08 $141,296.86

$276,720.57 $138,180.85 $138,539.72

$332,924.87 $210,764.34 $122,160.53

$653,993.85 $418,743.28 $235,250.57

$829,783.84 $220,884.17 $608,899.67
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-16-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Homebuyer/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Acquisition/Rehab -
Rental/50%below

Administration

B-AR-
OWNER50%KOOTEN
AI COUNTY-NIHC

B-AR-
OWNER50%TWIN
FALLS COUNTY-HFH
MV
B-AR-RENTAL50%-
ADA COUNTY-CITY
OF BOISE

B-AR-RENTAL50%-
BAL OF STATE-AAFV
OWYHEE

B-AR-RENTAL50%-
BAL OF STATE-CITY
LIFE

B-AR-RENTAL50%-
CANYON COUNTY-
AAFV CANYON

B-AR-RENTAL50%-
CANYON COUNTY-
CITY OF NAMPA

B-AR-RENTAL50%-
CANYON COUNTY-
THE HOUSING CO

B-AR-RENTAL50%-
KOOTENAI COUNTY-
NIHC
B-AR-
RENTAL50%BONNEV
ILLE COUNTY-CITY
OF ID FALLS

PROGRAM INCOME
POOL B-AR-RENTAL
50%
ADMIN-ACHA
Administration

NIHC
ACQUISITION/R
EHAB/HOMEBUY
ER
HFH MV
ACQUISITION/R
EHAB/HOMEBUY
ER 50%
CITY OF BOISE
ACQUISITION/R
EHAB/RENTAL
50%
AAFV OWYHEE
ACQUISITION/R
EHAB/RENTAL
50%
CITY LIFE
ACQUISITION/R
EHAB/RENTAL
50%
AAFV CANYON
ACQUISITION/R
EHAB/RENTAL
50%
CITY OF NAMPA
ACQUISITION/R
EHAB/RENTAL
50%
THE HOUSING
CO
ACQUISITION/R
EHAB/RENTAL
50%
NIHC/ACQUISITI
ON/REHAB/REN
TAL 50%
CITY OF IDAHO
FALLS
ACQUISITION/R
EHAB/RENTAL
50%
PROGRAM
INCOME POOL

ADMIN-ACHA
Administration

$1,750,000.00 $580,387.31 $926,201.71

$1,191,597.73 $866,795.57 $324,802.16

$127,771.43 $85,680.24 $42,091.19

$111,134.14 $94,238.06 $16,896.08

$534,201.89 $497,330.72 $36,871.17

$1,008,202.56 $979,254.33 $28,948.23

$628,554.73 $467,794.93 $160,759.80

$640,269.06 $630,395.53 $9,873.53

$127,006.29 $74,296.22 $52,710.07

$1,044,041.00 $820,303.07 $223,737.93

$0.00 $0.00 $0.00

$4,131.72 $900.00 $3,231.72



1295

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-16-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Financing Mechanisms
- Homebuyer/51%-
120%

Financing Mechanisms
- Homebuyer/51%-
120%

Financing Mechanisms
-
Homebuyer/50%below

Redevelopment

ADMIN-ADA County-
City of Boise

ADMIN-BANNOCK
County-City of
Pocatello

ADMIN-CANYON
County-CityofNampa

ADMIN-IHFA Grant
Administrator

Interest - Program
Income
A-FM-OWNER51-
120%-CANYON
COUNTY-H.O.
ASSIST.

A-FM-OWNER51-
120%-TWIN FALLS
CNTY-H.O.ASSIST.

A-FM-OWNER50%-
CANYON COUNTY-
H.O. ASSIST.

E-R-PUBLIC
FACILITIES AND
IMPROVEMENTS

Administration-
ADA County-
CityofBoise
Administration-
BANNOCK
County-City of
Pocatello
Administration-
CANYONCounty-
CityofNampa
Administration-
IHFA Grant
Administrator
Interest -
Program Income
H.O.ASSISTANC
E
PURCHASE/REH
AB/HOMEBUYER
51%-120%
H.O.
ASSISTANCE
PURCHASE/REH
AB/HOMEBUYER
51%-120%
H.O.
ASSISTANCE
PURCHASE/REH
AB/HOMEBUYER
50%
PUBLIC
FACILITIES AND
IMPROVEMENTS

$194,262.65 $122,819.99 $71,442.66

$72,546.10 $47,264.13 $25,281.97

$365,872.31 $167,838.41 $198,033.90

$5,363,187.22 $121,118.01 $1,008,300.46

$0.00 $0.00 $0.00

$847,154.72 $842,876.42 $4,278.30

$23,950.00 $23,950.00 $0.00

$161,303.00 $161,303.00 $0.00

$429,313.00 $103,635.65 $325,677.35

Grantee Activity Number:                        A-FM-OWNER50%-CANYON COUNTY-H.O. ASSIST.
Activity Title:                                             H.O. ASSISTANCE PURCHASE/REHAB/HOMEBUYER
50%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use A Financing Mechanisms -Homebuyer/50%below

Projected Start Date: Projected End Date:

10/15/2009 03/10/2020

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        A-FM-OWNER50%-CANYON COUNTY-H.O. ASSIST.
Activity Title:                                             H.O. ASSISTANCE PURCHASE/REHAB/HOMEBUYER
50%NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,303.00

$161,303.00

$161,303.00

$161,303.00

$161,303.00

$0.00

Program Income Received: $29,454.00

Total Funds Expended: $161,303.00

IHFA $161,303.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership Assistance provides funds to borrowers meeting the 50% or below AMI for closing costs, interest write downs and principal
write downs.

Activity Description

Properties located in Canyon County Idaho to serve families that meet the 50% or below AMI limitations.

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        A-FM-OWNER50%-CANYON COUNTY-H.O. ASSIST.
Activity Title:                                             H.O. ASSISTANCE PURCHASE/REHAB/HOMEBUYER
50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-FM-OWNER51-120%-CANYON COUNTY-H.O. ASSIST.
Activity Title:                                             H.O.ASSISTANCE
PURCHASE/REHAB/HOMEBUYER51%-120%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use A. Financing Mechanisms - Homebuyer/51%-
120%

Projected Start Date: Projected End Date:

10/15/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$847,154.72

$847,154.72

$847,154.72

$847,154.72

$842,876.42

$4,278.30

Program Income Received: $261,809.18

Total Funds Expended: $847,154.72

IHFA $847,154.72

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        A-FM-OWNER51-120%-CANYON COUNTY-H.O. ASSIST.
Activity Title:                                             H.O.ASSISTANCE
PURCHASE/REHAB/HOMEBUYER51%-120%
Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership Assistance provides funds to borrowers meeting the 120% or below AMI for closing costs, interest write downs and principal
write downs.

Activity Description

Properties located in Canyon County Idaho

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-FM-OWNER51-120%-TWIN FALLS CNTY-
H.O.ASSIST.Activity Title:                                             H.O. ASSISTANCE PURCHASE/REHAB/HOMEBUYER
51%-120%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use A. Financing Mechanisms - Homebuyer/51%-
120%

Projected Start Date: Projected End Date:

10/15/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        A-FM-OWNER51-120%-TWIN FALLS CNTY-
H.O.ASSIST.Activity Title:                                             H.O. ASSISTANCE PURCHASE/REHAB/HOMEBUYER
51%-120%Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,950.00

$23,950.00

$23,950.00

$23,950.00

$23,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,950.00

IHFA $23,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership Assistance provides funds to borrowers meeting the 120% or below AMI for closing costs, interest write downs and principal
write downs.

Activity Description

Homeownership Assistance for properties located in Twin Falls County, Idaho

Location Description:

 No activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-ACHA Administration
Activity Title:                                             ADMIN-ACHA Administration

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-ACHA Administration
Activity Title:                                             ADMIN-ACHA Administration
Administration Under Way

Project Number: Project Title:

ADMINISTRATION Administration

Projected Start Date: Projected End Date:

12/19/2011 03/16/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,131.72

$4,131.72

$4,131.72

$4,131.72

$900.00

$3,231.72

Program Income Received: $0.00

Total Funds Expended: $4,131.72

Ada County Housing Authority $4,131.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration Activity

Activity Description

Administration Activity

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-ACHA Administration
Activity Title:                                             ADMIN-ACHA Administration

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-ADA County-City of Boise
Activity Title:                                             Administration-ADA County-CityofBoise

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMINISTRATION Administration

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boise

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,262.65

$194,262.65

$194,262.65

$194,262.65

$122,819.99

$71,442.66

Program Income Received: $5,000.00

Total Funds Expended: $194,262.65

City of Boise $194,262.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-ADA County-City of Boise
Activity Title:                                             Administration-ADA County-CityofBoise
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration-City of Boise

Activity Description

Administration-City of Boise

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-BANNOCK County-City of Pocatello
Activity Title:                                             Administration-BANNOCK County-City of Pocatello

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMINISTRATION Administration

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pocatello

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-BANNOCK County-City of Pocatello
Activity Title:                                             Administration-BANNOCK County-City of Pocatello
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,546.10

$72,546.10

$72,546.10

$72,546.10

$47,264.13

$25,281.97

Program Income Received: $0.00

Total Funds Expended: $72,546.10

City of Pocatello $72,546.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration-BANNOCK County-City of Pocatello

Activity Description

Administration-BANNOCK County-City of Pocatello

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-CANYON County-CityofNampa
Activity Title:                                             Administration-CANYONCounty-CityofNampa

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-CANYON County-CityofNampa
Activity Title:                                             Administration-CANYONCounty-CityofNampa
Project Number: Project Title:

ADMINISTRATION Administration

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Nampa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,872.31

$365,872.31

$365,872.31

$365,872.31

$167,838.41

$198,033.90

Program Income Received: $0.00

Total Funds Expended: $365,872.31

City of Nampa $365,872.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration-CANYON County-City of Nampa

Activity Description

Administration-CANYON County-City of Nampa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-CANYON County-CityofNampa
Activity Title:                                             Administration-CANYONCounty-CityofNampa

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-IHFA Grant Administrator
Activity Title:                                             Administration-IHFA Grant Administrator

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMINISTRATION Administration

Projected Start Date: Projected End Date:

09/21/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,363,187.22

$5,363,187.22

$1,127,303.10

$1,127,303.10

$121,118.01

$1,006,185.09

Program Income Received: $0.13

Total Funds Expended: $1,101,871.48

IHFA $1,101,871.48
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        ADMIN-IHFA Grant Administrator
Activity Title:                                             Administration-IHFA Grant Administrator
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration - IHFA Grant Administrator

Activity Description

Administration - IHFA Grant Administrator

Location Description:

 Actually expended $51,077.16 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund
expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%ADA CNTY-
AC/HA(Boi;GC;Mer;Kuna;Star)Activity Title:
AC/HA(Boi;GC;Mer;Kuna;Star)ACQ/REHAB/HOMEBUYER 50%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

07/14/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%ADA CNTY-
AC/HA(Boi;GC;Mer;Kuna;Star)Activity Title:
AC/HA(Boi;GC;Mer;Kuna;Star)ACQ/REHAB/HOMEBUYER 50%Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$281,677.58

$281,677.58

$281,677.58

$281,677.58

$107,259.12

$174,418.46

Program Income Received: $305,470.22

Total Funds Expended: $281,677.58

Ada County Housing Authority $281,677.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer @ 50% AMI - ADA County

Activity Description

ADA County

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-AC/HA (Kuna)
Activity Title:                                             AC/HA (Kuna) ACQUISITION/REHAB/HOMEBUYER
50%
Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-AC/HA (Kuna)
Activity Title:                                             AC/HA (Kuna) ACQUISITION/REHAB/HOMEBUYER
50%Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410,477.43

$410,477.43

$410,477.43

$410,477.43

$205,894.86

$204,582.57

Program Income Received: $345,731.18

Total Funds Expended: $410,477.43

Ada County Housing Authority $410,477.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab-Homebuyer/50%below(Kuna)Ada County Housing Authority

Activity Description

Acq/Rehab-Homebuyer/50%below(Kuna)Ada County Housing Authority

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-AC/HA (Kuna)
Activity Title:                                             AC/HA (Kuna) ACQUISITION/REHAB/HOMEBUYER
50%

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-AC/HA (Meridian)
Activity Title:                                             AC/HA (Meridian) ACQUISITION/REHAB/HOMEBUYER
50%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$542,940.85

$542,940.85

$542,940.85

$542,940.85

$350,081.85

$192,859.00

Program Income Received: $443,467.10

Total Funds Expended: $542,940.85

Ada County Housing Authority $542,940.85
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-AC/HA (Meridian)
Activity Title:                                             AC/HA (Meridian) ACQUISITION/REHAB/HOMEBUYER
50%Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab-ReSalel/50%below(Meridian)-Ada County Housing Authority

Activity Description

Acq/Rehab-ReSale/50%below(Meridian)-Ada County Housing Authority

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-CITY OF BOISE
Activity Title:                                             CITY OF BOISE ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boise

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%ADA COUNTY-CITY OF BOISE
Activity Title:                                             CITY OF BOISE ACQUISITION/REHAB/HOMEBUYER
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Boise $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-Ada County-City of Boise for households whose income does not exceed 50% AMI

Activity Description

Acq/Rehab/Resale-Homebuyer-Ada County-City of Boise.

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%BALANCE OF STATE-AUTUMNGOLD
Activity Title:                                             AUTUMNGOLD ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%BALANCE OF STATE-AUTUMNGOLD
Activity Title:                                             AUTUMNGOLD ACQUISITION/REHAB/HOMEBUYER
Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

AutumnGold Senior Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$249,556.94

$249,556.94

$108,260.08

$141,296.86

Program Income Received: $203,887.56

Total Funds Expended: $249,556.94

AutumnGold Senior Services $249,556.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-BalanceState-AutumnGold for households whose income does not exceed 50% AMI.
 8/2/12: The 50% AMI Household was inadvertenly added to the 51-120% Activity even though it was reported in the Low Category. Therefore,
this screen will not show a proposed #.

Activity Description

Acq/Rehab/Resale-Homebuyer-BalanceState-AutumnGold.  Location of activities approved for: Elmore, Canyon ; Gem counties.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%BALANCE OF STATE-AUTUMNGOLD
Activity Title:                                             AUTUMNGOLD ACQUISITION/REHAB/HOMEBUYER

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%BALANCE OF STATE-CITY LIFE
Activity Title:                                             CITY LIFE ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City Life, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$276,720.57

$276,720.57

$276,720.57

$276,720.57

$138,180.85

$138,539.72

Program Income Received: $189,934.98

Total Funds Expended: $276,720.57

City Life, Inc. $276,720.57
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%BALANCE OF STATE-CITY LIFE
Activity Title:                                             CITY LIFE ACQUISITION/REHAB/HOMEBUYER
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-BalanceState-City Life for households whose income does not exceed 50% AMI

Activity Description

Acq/Rehab/Resale-Homebuyer-BalanceState-City Life

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%BANNOCK COUNTY-CITY OF
POCATELLOActivity Title:                                             CITY OF POCATELLO
ACQUISITION/REHAB/HOMEBUYER
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pocatello

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%BANNOCK COUNTY-CITY OF
POCATELLOActivity Title:                                             CITY OF POCATELLO
ACQUISITION/REHAB/HOMEBUYERFinancial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$332,924.87

$332,924.87

$332,924.87

$332,924.87

$210,764.34

$122,160.53

Program Income Received: $216,698.50

Total Funds Expended: $332,924.87

City of Pocatello $332,924.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-Bannock County - City of Pocatello for households whose income does not exceed 50% AMI

Activity Description

Acq/Rehab/Resale-Homebuyer-Bannock County - City of Pocatello.

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%CANYON COUNTY-CITY OF NAMPA
Activity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/HOMEBUYER
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%CANYON COUNTY-CITY OF NAMPA
Activity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Nampa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$653,993.85

$653,993.85

$653,993.85

$653,993.85

$418,743.28

$235,250.57

Program Income Received: $419,276.11

Total Funds Expended: $653,993.85

City of Nampa $653,993.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-Canyon County- City of Nampa for households whose income does not exceed 50% AMI

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%CANYON COUNTY-CITY OF NAMPA
Activity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/HOMEBUYER

Acq/Rehab/Resale-Homebuyer-Canyon County-City of Nampa.

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%CANYON COUNTY-THE HOUSING
COMPANYActivity Title:                                             THE HOUSING CO ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

The Housing Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$829,783.84

$829,783.84

$829,783.84

$829,783.84

$220,884.17

$608,899.67

Program Income Received: $625,178.51
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%CANYON COUNTY-THE HOUSING
COMPANYActivity Title:                                             THE HOUSING CO ACQUISITION/REHAB/HOMEBUYER

Total Funds Expended: $829,783.84

The Housing Company $829,783.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-Canyon County-City of Nampa for households whose income does not exceed 50% AMI

Activity Description

Acq/Rehab/Resale-Homebuyer-Canyon County-City of Nampa.

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER50%KOOTENAI COUNTY-NIHC
Activity Title:                                             NIHC ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

10/19/2010 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%KOOTENAI COUNTY-NIHC
Activity Title:                                             NIHC ACQUISITION/REHAB/HOMEBUYER
Primary Responsible Organization:

North Idaho Housing Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,750,000.00

$1,750,000.00

$1,506,589.02

$1,506,589.02

$580,387.31

$926,201.71

Program Income Received: $1,135,998.33

Total Funds Expended: $1,506,589.02

North Idaho Housing Coalition $1,506,589.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-Kootenai County- NIHC for households whose income does not exceed 50% AMI

Activity Description

Acq/Rehab/Resale-Homebuyer-Kootenai County-NIHC.

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%TWIN FALLS COUNTY-HFH MV
Activity Title:                                             HFH MV ACQUISITION/REHAB/HOMEBUYER 50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B Acquisition/Rehab - Homebuyer/50%below

Projected Start Date: Projected End Date:

07/14/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat For Humanity - Magic Valley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,191,597.73

$1,191,597.73

$1,191,597.73

$1,191,597.73

$866,795.57

$324,802.16

Program Income Received: $404.50

Total Funds Expended: $1,191,597.73

Habitat For Humanity - Magic Valley $1,191,597.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer @ 50% AMI-TWIN FALLS County - Habitat for Humanity - Magic Valley

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER50%TWIN FALLS COUNTY-HFH MV
Activity Title:                                             HFH MV ACQUISITION/REHAB/HOMEBUYER 50%

TWIN FALLS County

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%ADA COUNTY-AC/HA (Kuna)
Activity Title:                                             AC/HA (Kuna) ACQUISITION/REHAB/HOMEBUYER
51%-120%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$860,010.74

$860,010.74

$860,010.74

$860,010.74

$281,925.35

$578,085.39

Program Income Received: $700,216.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%ADA COUNTY-AC/HA (Kuna)
Activity Title:                                             AC/HA (Kuna) ACQUISITION/REHAB/HOMEBUYER
51%-120%
Total Funds Expended: $860,010.74

Ada County Housing Authority $860,010.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-Ada County Housing Authority

Activity Description

Acq/Rehab/Resale-Homebuyer-Ada County Housing Authority

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%ADA COUNTY-AC/HA (Meridian)
Activity Title:                                             AC/HA ACQUISITION/REHAB/HOMEBUYER 51%-
120%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%ADA COUNTY-AC/HA (Meridian)
Activity Title:                                             AC/HA ACQUISITION/REHAB/HOMEBUYER 51%-
120%Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,656,983.43

$1,656,983.43

$1,656,983.43

$1,656,983.43

$492,509.19

$1,164,474.24

Program Income Received: $1,380,040.78

Total Funds Expended: $1,656,983.43

Ada County Housing Authority $1,656,983.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer(Meridian) Ada County Housing Authority

Activity Description

Acq/Rehab/Resale-Homebuyer(Meridian) Ada County Housing Authority

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%ADA COUNTY-CITY OF BOISE
Activity Title:                                             CITY OF BOISE ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boise

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,919,845.41

$1,919,845.41

$1,919,845.41

$1,919,845.41

$1,346,933.76

$572,911.65

Program Income Received: $1,450,417.19

Total Funds Expended: $1,919,845.41

City of Boise $1,919,845.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-City of Boise

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%ADA COUNTY-CITY OF BOISE
Activity Title:                                             CITY OF BOISE ACQUISITION/REHAB/HOMEBUYER

Acq/Rehab/Resale-Homebuyer-City of Boise

Location Description:

 Actually expended $0 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%ADA-
AC/HA(Boi;GC;Mer;Kuna;Star)Activity Title:                                             AC/HA ACQUISITION/REHAB/HOMEBUYER 51%-
120%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

09/28/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ada County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,075,758.46

$2,075,758.46

$2,075,758.46

$2,075,758.46

$750,083.02

$1,325,675.44

Program Income Received: $1,683,484.55
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%ADA-
AC/HA(Boi;GC;Mer;Kuna;Star)Activity Title:                                             AC/HA ACQUISITION/REHAB/HOMEBUYER 51%-
120%
Total Funds Expended: $2,075,758.46

Ada County Housing Authority $2,075,758.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-ADA County for Boise, Garden City, Meridian, Kuna or Star - AC HA

Activity Description

ADA County, Idaho: Cities of Boise, Garden City, Meridian, Kuna or Star

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%BALANCE OF STATE-
AUTUMNGOLDActivity Title:                                             AUTUMNGOLD ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

09/10/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%BALANCE OF STATE-
AUTUMNGOLDActivity Title:                                             AUTUMNGOLD ACQUISITION/REHAB/HOMEBUYER
Primary Responsible Organization:

AutumnGold Senior Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,650,000.00

$1,650,000.00

$1,610,532.56

$1,610,532.56

$336,794.17

$1,273,738.39

Program Income Received: $1,237,641.57

Total Funds Expended: $1,610,532.56

AutumnGold Senior Services $1,610,532.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-BalanceState-AutumnGold

Activity Description

Acq/Rehab/Resale-Homebuyer-BalanceState-AutumnGold

Location Description:

 Actually expended $9011.11 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund
expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%BALANCE OF STATE-CITY LIFE
Activity Title:                                             CITY LIFE ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

07/30/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City Life, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$646,627.66

$646,627.66

$646,627.66

$646,627.66

$251,631.12

$394,996.54

Program Income Received: $510,593.60

Total Funds Expended: $646,627.66

City Life, Inc. $646,627.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-BALANCE OF STATE - City Life, Inc.

Activity Description



1329

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%BALANCE OF STATE-CITY LIFE
Activity Title:                                             CITY LIFE ACQUISITION/REHAB/HOMEBUYER

Acq/Rehab/Resale-Homebuyer-BALANCE OF STATE - City Life, Inc.

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%BANNOCK COUNTY-CITY OF
POCATELLOActivity Title:                                             CITY OF POCATELLO
ACQUISITION/REHAB/HOMEBUYER
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pocatello

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,162,398.10

$1,162,398.10

$1,162,398.10

$1,162,398.10

$555,425.11

$606,972.99

Program Income Received: $668,402.79
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%BANNOCK COUNTY-CITY OF
POCATELLOActivity Title:                                             CITY OF POCATELLO
ACQUISITION/REHAB/HOMEBUYER
Total Funds Expended: $1,162,398.10

City of Pocatello $1,162,398.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-BANNOCK County- City of Pocatello

Activity Description

Acq/Rehab/Resale-Homebuyer-BANNOCK County- City of Pocatello

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%CANYON COUNTY-CITY OF
NAMPAActivity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%CANYON COUNTY-CITY OF
NAMPAActivity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/HOMEBUYER
Primary Responsible Organization:

City of Nampa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,898,412.06

$3,898,412.06

$3,898,412.06

$3,898,412.06

$1,837,963.20

$2,060,448.86

Program Income Received: $2,585,308.08

Total Funds Expended: $3,898,412.06

City of Nampa $3,898,412.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-CANYON County-City of Nampa

Activity Description

Acq/Rehab/Resale-Homebuyer-CANYON County-City of Nampa

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%CANYON COUNTY-THE
HOUSING COMPANYActivity Title:                                             THE HOUSING CO ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The Housing Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,159,581.52

$1,159,581.52

$1,159,581.52

$1,159,581.52

$365,351.65

$794,229.87

Program Income Received: $911,019.07

Total Funds Expended: $1,159,581.52

The Housing Company $1,159,581.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer- CANYON County- The Housing Company

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%CANYON COUNTY-THE
HOUSING COMPANYActivity Title:                                             THE HOUSING CO ACQUISITION/REHAB/HOMEBUYER

Acq/Rehab/Resale-Homebuyer- CANYON County- The Housing Company

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%KOOTENAI COUNTY-NIHC
Activity Title:                                             NIHC ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

North Idaho Housing Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,500,000.00

$10,500,000.00

$10,129,738.60

$10,129,738.60

$2,284,574.14

$7,845,164.46

Program Income Received: $7,517,095.93
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%KOOTENAI COUNTY-NIHC
Activity Title:                                             NIHC ACQUISITION/REHAB/HOMEBUYER

Total Funds Expended: $10,129,738.60

North Idaho Housing Coalition $10,129,738.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer- KOOTENAI County - North Idaho Housing Coalition

Activity Description

Acq/Rehab/Resale-Homebuyer- KOOTENAI County - North Idaho Housing Coalition

Location Description:

 Actually expended $491,116.24 this quarter. Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund
expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-OWNER51-120%T.FALLS CNTY-THE HOUSING
COMPANYActivity Title:                                             THE HOUSING CO. ACQUISITION/REHAB/HOMEBUYER

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

07/14/2009 03/10/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-OWNER51-120%T.FALLS CNTY-THE HOUSING
COMPANYActivity Title:                                             THE HOUSING CO. ACQUISITION/REHAB/HOMEBUYER
Primary Responsible Organization:

The Housing Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,442.84

$184,442.84

$184,442.84

$184,442.84

$165,219.77

$19,223.07

Program Income Received: $130,500.00

Total Funds Expended: $184,442.84

The Housing Company $184,442.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Resale-Homebuyer-TWIN FALLS County - The Housing Company
 As of 9/30/10, one home sold to HB @ 120% AMI: MENDEZ/1011 Arrow Wood Court, Twin Falls

Activity Description

Acq/Rehab/Resale-Homebuyer-TWIN FALLS County - The Housing Company

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-ADA COUNTY-CITY OF BOISE
Activity Title:                                             CITY OF BOISE ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boise

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,771.43

$127,771.43

$127,771.43

$127,771.43

$85,680.24

$42,091.19

Program Income Received: $7,388.43

Total Funds Expended: $127,771.43

City of Boise $127,771.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Rental City of Boise

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-ADA COUNTY-CITY OF BOISE
Activity Title:                                             CITY OF BOISE ACQUISITION/REHAB/RENTAL 50%

Acq/Rehab-Rental50%below-ADA County-cityof Boise.  Purchase of a Duplex.

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-RENTAL50%-BAL OF STATE-AAFV OWYHEE
Activity Title:                                             AAFV OWYHEE ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

07/14/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Advocates Against Family Violence, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,134.14

$111,134.14

$111,134.14

$111,134.14

$94,238.06

$16,896.08

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-BAL OF STATE-AAFV OWYHEE
Activity Title:                                             AAFV OWYHEE ACQUISITION/REHAB/RENTAL 50%

Total Funds Expended: $111,134.14

Advocates Against Family Violence, Inc. $111,134.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Rental/50% below-BALANCE of STATE Funds for Owyhee County for two homes - Advocates Against Family Violence, Inc.

Activity Description

Acq/Rehab/Rental/50% below- BALANCE of STATE Funds for Owyhee County - Advocates Against Family Violence, Inc.

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-RENTAL50%-BAL OF STATE-CITY LIFE
Activity Title:                                             CITY LIFE ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

07/30/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-BAL OF STATE-CITY LIFE
Activity Title:                                             CITY LIFE ACQUISITION/REHAB/RENTAL 50%
Primary Responsible Organization:

City Life, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$534,201.89

$534,201.89

$534,201.89

$534,201.89

$497,330.72

$36,871.17

Program Income Received: $84.66

Total Funds Expended: $534,201.89

City Life, Inc. $534,201.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Rental @ below 50% AMI-BALANCE OF STATE - City Life, Inc.

Activity Description

Acq/Rehab/Rental @ below 50% AMI-BALANCE OF STATE - City Life, Inc.

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-CANYON COUNTY-AAFV CANYON
Activity Title:                                             AAFV CANYON ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Advocates Against Family Violence, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,008,202.56

$1,008,202.56

$1,008,202.56

$1,008,202.56

$979,254.33

$28,948.23

Program Income Received: $2,121.13

Total Funds Expended: $1,008,202.56

Advocates Against Family Violence, Inc. $1,008,202.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab-Rental/50%below-CANYON County- AAFV

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-CANYON COUNTY-AAFV CANYON
Activity Title:                                             AAFV CANYON ACQUISITION/REHAB/RENTAL 50%

Acq/Rehab-Rental/50%below-CANYON County- AAFV

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-RENTAL50%-CANYON COUNTY-CITY OF NAMPA
Activity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Nampa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$628,554.73

$628,554.73

$628,554.73

$628,554.73

$467,794.93

$160,759.80

Program Income Received: $625,497.10
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-CANYON COUNTY-CITY OF NAMPA
Activity Title:                                             CITY OF NAMPA ACQUISITION/REHAB/RENTAL 50%

Total Funds Expended: $628,554.73

City of Nampa $628,554.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab-Rental/50%below-CANYON County-City of Nampa

Activity Description

Acq/Rehab-Rental/50%below-CANYON County-City of Nampa

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-RENTAL50%-CANYON COUNTY-THE HOUSING
COActivity Title:                                             THE HOUSING CO ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-CANYON COUNTY-THE HOUSING
COActivity Title:                                             THE HOUSING CO ACQUISITION/REHAB/RENTAL 50%
Primary Responsible Organization:

The Housing Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$640,269.06

$640,269.06

$640,269.06

$640,269.06

$630,395.53

$9,873.53

Program Income Received: $9,038.00

Total Funds Expended: $640,269.06

The Housing Company $640,269.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab-Rental/50%below- CANYON County - The Housing Company

Activity Description

Acq/Rehab-Rental/50%below- CANYON County - The Housing Company

Location Description:

 Amount indicated is to correct overall expenditures. Total funds drawn should equal total fund expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-KOOTENAI COUNTY-NIHC
Activity Title:                                             NIHC/ACQUISITION/REHAB/RENTAL 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

10/20/2011 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

North Idaho Housing Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,006.29

$127,006.29

$127,006.29

$127,006.29

$74,296.22

$52,710.07

Program Income Received: $108.79

Total Funds Expended: $127,006.29

North Idaho Housing Coalition $127,006.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab, Rental to households whose income does not exceed 50% AMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%-KOOTENAI COUNTY-NIHC
Activity Title:                                             NIHC/ACQUISITION/REHAB/RENTAL 50%

Acquisition, Rehab, Rental to households whose income does not exceed 50% AMI in Kootenai county

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-AR-RENTAL50%BONNEVILLE COUNTY-CITY OF ID
FALLSActivity Title:                                             CITY OF IDAHO FALLS ACQUISITION/REHAB/RENTAL
50%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

03/16/2009 03/10/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Idaho Falls

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,044,041.00

$1,044,041.00

$1,044,041.00

$1,044,041.00

$820,303.07

$223,737.93

Program Income Received: $162.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        B-AR-RENTAL50%BONNEVILLE COUNTY-CITY OF ID
FALLSActivity Title:                                             CITY OF IDAHO FALLS ACQUISITION/REHAB/RENTAL
50%
Total Funds Expended: $1,044,041.00

City of Idaho Falls $1,044,041.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab-Rental/50% below-BONNEVILLE County-City of Idaho Falls

Activity Description

Acq/Rehab-Rental/50% below-BONNEVILLE County-City of Idaho Falls

Location Description:

 HUD has requested that total funds expended (Program Funds + Program Income) now show in the Total Funds Expended. Previously just the
Program Funds were reported in this section. This explains the large one time adjustment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-R-PUBLIC FACILITIES AND IMPROVEMENTS
Activity Title:                                             PUBLIC FACILITIES AND IMPROVEMENTS

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

10/05/2012 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        E-R-PUBLIC FACILITIES AND IMPROVEMENTS
Activity Title:                                             PUBLIC FACILITIES AND IMPROVEMENTS
Primary Responsible Organization:

The Housing Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$429,313.00

$429,313.00

$429,313.00

$429,313.00

$103,635.65

$325,677.35

Program Income Received: $0.00

Total Funds Expended: $429,313.00

The Housing Company $429,313.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use (E) Redevelopment; Demolished or Vacant Properties.
 CDBG Eligible Activity: Public Facilities and Improvements, 24 CFR 570.201(c)
 National Objective: L/M Income Limited Clientele 24 CFR570.483 (b)(2)(ii)(B) and (C)
  NSP Eligible Use E:  The acquisition, construction, reconstruction, rehabilitation, or installation of public facilities and improvements are eligible
activities under CDBG and can be carried out by a grantee, subrecipient, or other nonprofit. Public facilities may only be owned by these types
of entities. Eligible types of facilities and improvements include: Facilities for persons with special needs such as facilities for the homeless or
domestic violence shelters, nursing homes, or group homes for the disabled.
  LMI Benefit National Objective:  Public facilities funded by CDBG may sometimes qualify under the Limited Clientele criteria of the LMI national
objective. The regulation stipulates that the facility benefit a specific targeted group of persons, of which at least 51 percent must be low- and
moderate-income. This can be achieved by serving at least 51 percent LMI, as evidenced by documentation and data concerning beneficiary
family size and income; The populations served by these facilities are populations that are presumed to be LMI persons or families.
  LMI Limited Clientele:  Data showing the family size and annual income of each person receiving the benefit will be maintained in order to
satisfy the Period of Affordability requirements.

Activity Description

Canyon county.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        E-R-PUBLIC FACILITIES AND IMPROVEMENTS
Activity Title:                                             PUBLIC FACILITIES AND IMPROVEMENTS

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Interest - Program Income
Activity Title:                                             Interest - Program Income

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMINISTRATION Administration

Projected Start Date: Projected End Date:

06/01/2011 03/16/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $1,586.87

Total Funds Expended: $0.00

IHFA $0.00

Match Contributed: $0.00



1349

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        Interest - Program Income
Activity Title:                                             Interest - Program Income

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Interest earned from NSP 1 Program Income is to be recorded and receipted into the DRGR system.  All interest will be expended first prior to
any new Program Income or Program Funds.

Activity Description

Location Description:

 Interest Earned Program Receipt - September 2011 $59.98 & $17.55 = $77.53

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PROGRAM INCOME POOL B-AR-OWNER 51-120%
Activity Title:                                             PROGRAM INCOME POOL

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Eligible Use B. Acquisition/Rehab - Homebuyer 51% - 120%

Projected Start Date: Projected End Date:

10/20/2011 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        PROGRAM INCOME POOL B-AR-OWNER 51-120%
Activity Title:                                             PROGRAM INCOME POOL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

IHFA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activities only purpose is to hold Program Funds from an inactive Partner to be able to pay draws on an active Partner who has expended
all of their Program Funds because the funds in the Program Income Pool have all been expended.  These funds are really Program Income
funds because IHFA has expended over and above the initial $19,600,000 grant.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PROGRAM INCOME POOL B-AR-RENTAL 50%
Activity Title:                                             PROGRAM INCOME POOL

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:



1351

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        PROGRAM INCOME POOL B-AR-RENTAL 50%
Activity Title:                                             PROGRAM INCOME POOL
Eligible Use B.. Acquisition/Rehab - Rental/50%below

Projected Start Date: Projected End Date:

11/23/2011 03/16/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

IHFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

IHFA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activities only purpose is to hold Program Funds from an inactive Partner to be able to pay draws on an active Partner who has expended
all of their Program Funds because the funds in the Program Income Pool have all been expended.  These funds are really Program Income
funds because IHFA has expended over and above the initial $19,600,000 grant.

Activity Description

Location Description:
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Grant Number:              B-08-DN-16-0001
Grantee :                       Idaho

Award Date: 01/13/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $25,000,000.00

Grantee Activity Number:                        PROGRAM INCOME POOL B-AR-RENTAL 50%
Activity Title:                                             PROGRAM INCOME POOL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Action Plan Narrative :  Areas of Greatest Need :
 The State intends to target its NSP resources to high-need communities who are not located within direct NSP grantee
communities and do not have access to NSP funds.  The State of Illinois has established three geographic categories and has
presented the areas of highest need for each category in its Substantial Amendment to the 2008 Action Plan for the
Neighborhood Stabilization Program.
 These NSP Geographic Categories are:   Areas that are not existing CDBG entitlement areas and that received no direct NSP
allocation from HUD; and  CDBG Entitlement grantees that did not receive a direct NSP allocation; and CDBG Entitlement
Grantees also receiving direct (local) NSP allocations from HUD.
  Within these NSP Geographic Categories, the needs of communities have been evaluated and ranked by two related impacts.
First, a ranking was produced to determine the size of the foreclosure problem in each area relative to the size of the problem in
the state.  Second, a ranking was produced to determine the rate at which the evaluated factors occur within areas.  By
performing two rankings, the State hoped to capture both areas of the state with large numbers of foreclosures and high cost
loans relative to the rest of the State, and areas of the state where the rate of foreclosure and subprime lending relative to the
overall size of the housing stock in the community was high.
 The State intends to target NSP funds to areas of the state where the needs of the community placed them in the neediest
communities in Illinois based on their rank by size and/or by rate. Under the ranking methodology of the State, this level of need
is shown as a 65 or higher in either ranking.  Projects located in a census tract, place, county, CDBG entitlement, or NSP grantee
area that is listed as an  area of greatest need will receive priority consideration.
 A complete listing of the State's rankings are posted on the IHDA website www.ihda.org.
    Distribution and and Uses of Funds :  The goal of NSP is to allocate resources to communities that are hardest hit by
foreclosure and to provide affordable rental housing and homeownership opportunities for individuals, families and persons with
disabilities.
 The State of Illinois allocated funds to 18 organizations and units of local government.  The State's NSP program will impact
more than 450 units of housing and is projected to produce 290 rental housing units and 130 homeownership units.
 State of Illinois subgrantees are engaging in the following NSP eligible activities:
 Eligible Activity A - Financing Mechanisms
 Eligible Activity B - Purchase and Rehabilitation of foreclosed or abandoned residential properties for rent or sale
 Eligible Activity C - Land Banking of foreclosed homes
 Eligible Activity D - Demolition of blighted structures
 Eligible Activity E - Redevelopment of demolished or vacant properties or land

 The State's subgrantees and final allocations are as follows:
 Proviso Mental Health Commission - $2,500,000
 IFF Housing - $5,133,000
 New Mom's, Inc. - $6,216,548
 Hispanic Housing Development Corp. - $3,419,880
 City of Berwyn Community Development Dept. - $3,800,000
 Genesis Housing Development Corp. - $2,200,000
 Habitat for Humanity - $1,880,000
 Will County Land Use Department - $2,500,000
 Corporation for Affordable Housing of McHenry Co. - $2,400,000
 City of Champaign - $1,789,700
 City of Rock Island - $3,137,500
 The Springfield Project - $1,416,660
 D&O Properties One, LLC - $1,102,180
 City of Quincy - $1,900,000
 City of East St. Louis - $2,500,000
 Madison County Community Development - $2,600,000
 DuPage County - $1,629,600
 Delta Center, Inc. - $1,676,672    Definitions and Descriptions :  Low Income Targeting :  The NSP program guidelines require
that at least 25% of all funds be used to assist households with incomes at or below 50% of the area median income.  It is the
goal of the State of Illinois to allocate a minimum of 25% and up to 40% of the funds to low income households and special
needs populations.  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Action Plan Narrative :  Areas of Greatest Need :
 The State intends to target its NSP resources to high-need communities who are not located within direct NSP grantee
communities and do not have access to NSP funds.  The State of Illinois has established three geographic categories and has
presented the areas of highest need for each category in its Substantial Amendment to the 2008 Action Plan for the
Neighborhood Stabilization Program.
 These NSP Geographic Categories are:   Areas that are not existing CDBG entitlement areas and that received no direct NSP
allocation from HUD; and  CDBG Entitlement grantees that did not receive a direct NSP allocation; and CDBG Entitlement
Grantees also receiving direct (local) NSP allocations from HUD.
  Within these NSP Geographic Categories, the needs of communities have been evaluated and ranked by two related impacts.
First, a ranking was produced to determine the size of the foreclosure problem in each area relative to the size of the problem in
the state.  Second, a ranking was produced to determine the rate at which the evaluated factors occur within areas.  By
performing two rankings, the State hoped to capture both areas of the state with large numbers of foreclosures and high cost
loans relative to the rest of the State, and areas of the state where the rate of foreclosure and subprime lending relative to the
overall size of the housing stock in the community was high.
 The State intends to target NSP funds to areas of the state where the needs of the community placed them in the neediest
communities in Illinois based on their rank by size and/or by rate. Under the ranking methodology of the State, this level of need
is shown as a 65 or higher in either ranking.  Projects located in a census tract, place, county, CDBG entitlement, or NSP grantee
area that is listed as an  area of greatest need will receive priority consideration.
 A complete listing of the State's rankings are posted on the IHDA website www.ihda.org.
    Distribution and and Uses of Funds :  The goal of NSP is to allocate resources to communities that are hardest hit by
foreclosure and to provide affordable rental housing and homeownership opportunities for individuals, families and persons with
disabilities.
 The State of Illinois allocated funds to 18 organizations and units of local government.  The State's NSP program will impact
more than 450 units of housing and is projected to produce 290 rental housing units and 130 homeownership units.
 State of Illinois subgrantees are engaging in the following NSP eligible activities:
 Eligible Activity A - Financing Mechanisms
 Eligible Activity B - Purchase and Rehabilitation of foreclosed or abandoned residential properties for rent or sale
 Eligible Activity C - Land Banking of foreclosed homes
 Eligible Activity D - Demolition of blighted structures
 Eligible Activity E - Redevelopment of demolished or vacant properties or land

 The State's subgrantees and final allocations are as follows:
 Proviso Mental Health Commission - $2,500,000
 IFF Housing - $5,133,000
 New Mom's, Inc. - $6,216,548
 Hispanic Housing Development Corp. - $3,419,880
 City of Berwyn Community Development Dept. - $3,800,000
 Genesis Housing Development Corp. - $2,200,000
 Habitat for Humanity - $1,880,000
 Will County Land Use Department - $2,500,000
 Corporation for Affordable Housing of McHenry Co. - $2,400,000
 City of Champaign - $1,789,700
 City of Rock Island - $3,137,500
 The Springfield Project - $1,416,660
 D&O Properties One, LLC - $1,102,180
 City of Quincy - $1,900,000
 City of East St. Louis - $2,500,000
 Madison County Community Development - $2,600,000
 DuPage County - $1,629,600
 Delta Center, Inc. - $1,676,672    Definitions and Descriptions :  Low Income Targeting :  The NSP program guidelines require
that at least 25% of all funds be used to assist households with incomes at or below 50% of the area median income.  It is the
goal of the State of Illinois to allocate a minimum of 25% and up to 40% of the funds to low income households and special
needs populations.  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,169,950.77

$59,708,588.38

$55,169,950.77

$54,993,210.07

$49,838,984.36

$5,154,225.71

Program Income Received: $6,586,954.52

Total Funds Expended: $55,115,765.16

Match Contribution: $0.00

Overall Progress Narrative:

 During the third quarter of 2016, all of the State of Illinois NSP Subgrantees have completed their acquisitions of properties and construction
has been completed on the majority of units. This quarter, we have generated $18,621.60 in program income and 100% has been disbursed.
As of the date of this QPR, September 30, 2016, the State of Illinois has disbursed $54,993,210.19 or 104% of NSP funding.

 Overall accomplishments to-date:

 Total rental units acquired and rehabbed/constructed - 239 units completed and 8 units underway

 Total homebuyer units acquired and rehabbed/constructed - 100 units completed and 5 units underway

 Total number of homebuyer units sold - 34 LH25 units and 50 LMMI units

 Total number of rental units occupied - 144 LH 25 units and 38 LMMI unit

 2 properties acquired and land-banked

 29 units demolished
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Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-17-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent
Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

B-75002-LH-H

B-75002-LM-H

B-75003-LH-R

B-75005-LH-R

B-75006-LH-H

B-75006-LM-H

B-75008-LH-R

B-75008-LM-H

B-75010-LH-H

B-75010-LH-R

B-75010-LM-H

B-75011-LH-R

B-75012-LH-H

Proviso
Township -
Acq/Rehab Rent
or Sale
Proviso
Township -
Acq/Rehab Rent
or Sale
IFF - Acq/Rehab
for Rent
Hispanic
Housing -
Acq/Rehab Rent
or Sale
City of Berwyn -
Acq/Rehab Rent
or Sale
City of Berwyn -
Acq/Rehab Rent
or Sale
Genesis Housing
- Acq/Rehab for
Rent
Genesis Housing
Acq/Rehab for
Sale
Will County -
Acq/Rehab for
sale
Will County -
Acq/Rehab Rent
or Sale
Will County -
Acq/Rehab Rent
or Sale
CAHMCO -
Acq/Rehab Rent
or Sale
City of
Champaign -
Acq/Rehab for
sale

$55,169,950.77 $49,838,984.36 $5,154,225.71

$1,180,459.95 $1,090,068.09 $90,391.86

$1,246,111.75 $1,246,111.75 $0.00

$2,590,320.00 $2,586,457.43 $3,862.57

$3,419,880.00 $3,271,474.75 $148,405.25

$1,973,719.29 $1,571,050.57 $402,668.72

$3,456,280.69 $2,799,747.78 $656,532.91

$662,119.11 $226,021.16 $436,097.95

$1,577,684.00 $1,418,236.41 $151,959.49

$335,340.87 $334,790.22 $0.00

$1,216,617.00 $1,165,315.46 $51,301.54

$624,556.20 $624,556.20 $0.00

$465,435.68 $461,869.90 $3,565.78

$0.00 $0.00 $0.00
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Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-17-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

B-75012-LH-R

B-75013-LH-H

B-75013-LM-H

B-75015-LH-R

B-75016-LH-H

B-75016-LH-R

B-75016-LM-H

B-75017-LH-R

B-75017-LH-R2

B-75017-LM-R

B-75018-LH-R

B-75018-LM-H

B-75018-LM-R

B-75019-LH-R

City of
Champaign -
Acq/Rehab Rent
or Sale
City of Rock
Island -
Acq/Rehab Rent
or Sale
City of Rock
Island -
Acq/Rehab Rent
or Sale
D & O Properties
- Acq/Rehab
Rent or Sale
City of Quincy -
Acq/Rehab for
sale
City of Quincy -
Acq/Rehab for
Rent
City of Quincy -
Acq/Rehab for
Sale
City of East St.
Louis -
Acq/Rehab Rent
or Sale
City of East St.
Louis -
Acq/rehab for
sale
City of East St.
Louis -
Acq/Rehab
Madison County
- Acq/Rehab for
Rent
Madison County
- Acq/Rehab for
Sale
Madison County-
Acq/Rehab for
Rent
DuPage County
Acq/Rehab for
Rent

$322,672.27 $322,672.27 $0.00

$902,348.51 $902,348.51 $0.00

$922,713.52 $922,713.52 $0.00

$274,873.00 $153,007.29 $121,865.71

$602,407.37 $401,324.11 $201,083.26

$878,903.03 $668,476.60 $210,426.43

$0.00 $0.00 $0.00

$695,626.62 $674,408.05 $21,218.57

$579,946.44 $579,946.44 $0.00

$310,026.04 $285,511.05 $24,514.99

$464,400.00 $464,400.00 $0.00

$472,323.46 $459,616.54 $12,706.92

$116,098.00 $116,098.00 $0.00

$500,360.14 $266,027.52 $222,985.77
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-17-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition & Rehab for
sale/rent

Acquisition & Rehab for
sale/rent

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Demolition

B-75019-LM-H

B-75027-LH-R

F-75002-Admin.

F-75006-Admin.

F-75010-Admin.

F-75012-Admin.

F-75013-Admin.

F-75016-Admin.

F-75017-Admin.

F-75018-Admin.

F-75019-Admin.

F-IHDA-Admin.

NSP1

NSP1-40CK001335

NSP1-40CL001335

NSP1-IDHS

NSP1-IHDA

D-75001-LM

DuPage County
Acq/Rehab for
Sale
HODC-
Acq/Rehab For
Rent
Proviso
Township -
Administration
City of Berwyn -
Administration
Will County -
Administrative
City of
Champaign -
Administrative
City of Rock
Island -
Administrative
City of Quincy -
Administration
City of East St.
Louis -
Administrative
Madison County
- Administrative
DuPage County -
Administrative
IHDA Grantee -
Administrative
IDHS
Administration
NSP Staffing &
Technical
Support
Illinois Assitive
Technology
Project
IDHS
Administrative
Costs
IHDA
Administrative
Costs
Delta Center -
Demolition

$1,300,571.54 $1,188,410.41 $112,161.13

$628,564.42 $590,267.13 $26,906.05

$125,000.00 $106,023.61 $18,976.39

$190,000.00 $190,000.00 $0.00

$125,000.00 $125,000.00 $0.00

$89,485.00 $89,485.00 $0.00

$159,403.45 $119,021.57 $40,381.88

$95,000.00 $0.00 $0.00

$125,000.00 $119,654.66 $5,345.34

$130,000.00 $130,000.00 $0.00

$20,400.00 $4,799.85 $11,927.00

$3,685,225.32 $3,356,728.77 $328,496.55

$26,442.18 $26,442.18 $0.00

$79,173.00 $79,173.00 $0.00

$101,111.96 $101,111.96 $0.00

$138,352.84 $138,352.84 $0.00

$194,463.70 $194,463.70 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-17-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Financing Mechanisms

Land Banking

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

D-75010-LM

D-75012-LM

D-75013-LM

A-75012-LM

C-75012-LM

E-75001-LH-R

E-75003-LM-R

E-75004-LH-R

E-75010-LH-R

E-75010-LM-H

E-75011-LH-R

E-75012-LH-H

E-75012-LH-R

E-75012-LM-H

E-75013-LH-H

E-75013-LM-H

E-75014-LH-H

Will County -
Demolition
City of
Champaign -
Demolition
City of Rock
Island -
Demolition
City of
Champaign -
Financing
Mechanisms
City of
Champaign -
Land Banking
Delta Center -
Redevelopment
IFF -
Redevelopment
New Mom's -
Redevelopment
Will County -
Redevelopment
Will County -
Redevelopment
CAHMCO -
Redevelopment
City of
Champaign -
Redevelopment
City of
Champaign -
Redevelopment
City of
Champaign -
Redevelopment
City of Rock
Island -
Redevelopment
City of Rock
Island -
Redevelopment
The Springfield
Project -
Redevelopment

$37,431.08 $0.00 $37,431.08

$58,130.00 $58,130.00 $0.00

$406,475.11 $390,965.71 $15,509.40

$25,000.00 $25,000.00 $0.00

$82,051.11 $82,051.11 $0.00

$1,676,672.00 $1,676,672.00 $0.00

$2,542,680.00 $2,394,664.27 $148,015.73

$6,216,548.00 $5,971,354.15 $245,193.85

$500,000.00 $500,000.00 $0.00

$358,700.00 $358,700.00 $0.00

$22,670.90 $7,660.00 $15,010.90

$666,366.45 $666,366.45 $0.00

$699,907.92 $699,907.92 $0.00

$155,872.25 $155,872.25 $0.00

$91,641.02 $91,641.02 $0.00

$811,568.39 $680,604.37 $130,964.02

$755,221.16 $670,851.68 $84,369.48
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Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-17-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

E-75014-LM-H

E-75015-LH-R

E-75016-LH-R

E-75017-LM-R

E-75018-LH-R

E-75018-LM-H

E-75027-LH-R

The Springfield
Project -
Redevelopment
D & O Properties
- Redevelopment
City of Quincy -
Redevelopment
City of East St.
Louis -
Redevelopment
Madison County
- Redevelopment
Madison County
- Redevelopment
HODC -
Redevelopment

$1,464,635.99 $931,015.69 $518,063.44

$1,044,446.00 $877,104.49 $141,718.85

$493,689.60 $315,104.35 $177,951.83

$914,400.90 $816,196.85 $98,204.05

$769,286.00 $769,286.00 $0.00

$777,892.54 $685,504.21 $92,388.33

$1,594,248.00 $1,443,147.54 $145,622.69

Grantee Activity Number:                        A-75012-LM
Activity Title:                                             City of Champaign - Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

Activity A Financing Mechanisms

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00
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Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        A-75012-LM
Activity Title:                                             City of Champaign - Financing Mechanisms
Program Income Received: $0.00

Total Funds Expended: $25,000.00

City of Champaign $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assisting homeowner in purchasing a foreclosed home.

Activity Description

City of Champaign

Location Description:

 Unit has been purchased and buyer financing provided.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75002-LH-H
Activity Title:                                             Proviso Township - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75002-LH-H
Activity Title:                                             Proviso Township - Acq/Rehab Rent or Sale
Primary Responsible Organization:

Proviso Township Mental Health Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,180,459.95

$1,180,459.95

$1,180,459.95

$1,180,459.95

$1,090,068.09

$90,391.86

Program Income Received: $232,986.23

Total Funds Expended: $1,180,459.95

Proviso Township Mental Health Commission $1,180,459.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description

Melrose Park and Stone Park, IL.

Location Description:

 Constructions has been completed on all units and two homes have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75002-LM-H
Activity Title:                                             Proviso Township - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proviso Township Mental Health Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,246,111.75

$1,246,111.75

$1,246,111.75

$1,246,111.75

$1,246,111.75

$0.00

Program Income Received: $389,843.94

Total Funds Expended: $1,246,111.75

Proviso Township Mental Health Commission $1,246,111.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75002-LM-H
Activity Title:                                             Proviso Township - Acq/Rehab Rent or Sale

Stone Park and Melrose Park, IL.

Location Description:

 Construction has been completed on all units and one home has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75003-LH-R
Activity Title:                                             IFF - Acq/Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IFF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,590,320.00

$2,590,320.00

$2,590,320.00

$2,590,320.00

$2,586,457.43

$3,862.57

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75003-LH-R
Activity Title:                                             IFF - Acq/Rehab for Rent

Total Funds Expended: $2,590,320.00

IFF $2,590,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent.

Activity Description

Lynwood, Glenwood, Homewood, Alsip, Matteson, Chicago Heights, Berwyn, Summit, Brookfield, Evanston and Aurora, IL.

Location Description:

 All units are completed and leased up.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75005-LH-R
Activity Title:                                             Hispanic Housing - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75005-LH-R
Activity Title:                                             Hispanic Housing - Acq/Rehab Rent or Sale
Primary Responsible Organization:

Hispanic Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,419,880.00

$3,419,880.00

$3,419,880.00

$3,419,880.00

$3,271,474.75

$148,405.25

Program Income Received: $0.00

Total Funds Expended: $3,419,880.00

Hispanic Housing Development Corporation $3,419,880.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description

Chicago, IL.

Location Description:

 Construction on all units has been completed and two units remaining to be leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75006-LH-H
Activity Title:                                             City of Berwyn - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Berwyn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,973,719.29

$1,973,719.29

$1,973,719.29

$1,973,719.29

$1,571,050.57

$402,668.72

Program Income Received: $920,862.83

Total Funds Expended: $1,973,719.29

City of Berwyn $1,973,719.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75006-LH-H
Activity Title:                                             City of Berwyn - Acq/Rehab Rent or Sale

City of Berwyn, IL.

Location Description:

 Nine units complete.  Properties being marketed for sale.

Activity Progress Narrative:

Address City State Zip Status Accept
2430 Lombard Berwyn Illinois 60402 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B-75006-LM-H
Activity Title:                                             City of Berwyn - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Berwyn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,456,280.69

$3,456,280.69

$3,456,280.69

$3,456,280.69

$2,799,747.78

$656,532.91

Program Income Received: $1,705,377.23



1368

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75006-LM-H
Activity Title:                                             City of Berwyn - Acq/Rehab Rent or Sale

Total Funds Expended: $3,465,280.69

City of Berwyn $3,465,280.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description

City of Berwyn, IL.

Location Description:

 Thirteen units complete.  Properties being marketed for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75008-LH-R
Activity Title:                                             Genesis Housing - Acq/Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75008-LH-R
Activity Title:                                             Genesis Housing - Acq/Rehab for Rent
Primary Responsible Organization:

Genesis Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$662,119.11

$662,119.11

$662,119.11

$662,119.11

$226,021.16

$436,097.95

Program Income Received: $0.00

Total Funds Expended: $662,119.11

Genesis Housing Development Corporation $662,119.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description

City of Chicago, IL.

Location Description:

 Construction will be completed on both homes by February 28, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75008-LM-H
Activity Title:                                             Genesis Housing Acq/Rehab for Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Genesis Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,577,684.00

$1,577,684.00

$1,577,684.00

$1,570,195.90

$1,418,236.41

$151,959.49

Program Income Received: $488,634.62

Total Funds Expended: $1,570,195.90

Genesis Housing Development Corporation $1,570,195.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75008-LM-H
Activity Title:                                             Genesis Housing Acq/Rehab for Sale

City of Chicago, IL.

Location Description:

 Construction has been completed on two homes.  The remaining three homes will be completed by February 28th.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75010-LH-H
Activity Title:                                             Will County - Acq/Rehab for sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$335,340.87

$335,340.87

$335,340.87

$334,790.22

$334,790.22

$0.00

Program Income Received: $152,363.87
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75010-LH-H
Activity Title:                                             Will County - Acq/Rehab for sale

Total Funds Expended: $335,340.87

Will County Land Use $335,340.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for sale.

Activity Description

Will County, Illinois

Location Description:

 All units sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75010-LH-R
Activity Title:                                             Will County - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75010-LH-R
Activity Title:                                             Will County - Acq/Rehab Rent or Sale
Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,216,617.00

$1,216,617.00

$1,216,617.00

$1,216,617.00

$1,165,315.46

$51,301.54

Program Income Received: $0.00

Total Funds Expended: $1,216,617.00

Will County Land Use $1,216,617.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description

Will County, IL.

Location Description:

 All units complete with one remaining to be leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75010-LM-H
Activity Title:                                             Will County - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$624,556.20

$624,556.20

$624,556.20

$624,556.20

$624,556.20

$0.00

Program Income Received: $315,697.33

Total Funds Expended: $624,556.20

Will County Land Use $624,556.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75010-LM-H
Activity Title:                                             Will County - Acq/Rehab Rent or Sale

Will County, IL.

Location Description:

 All units sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75011-LH-R
Activity Title:                                             CAHMCO - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corporation for Affordable Homes of McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$465,435.68

$465,435.68

$465,435.68

$465,435.68

$461,869.90

$3,565.78

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75011-LH-R
Activity Title:                                             CAHMCO - Acq/Rehab Rent or Sale

Total Funds Expended: $465,435.68

Corporation for Affordable Homes of McHenry County $465,435.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent.

Activity Description

McHenry County, IL.

Location Description:

 Housing Opportunity Development Corporation has been board approved to receive the reallocation of assets in McHenry County.  Contractor
has been selected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75012-LH-H
Activity Title:                                             City of Champaign - Acq/Rehab for sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/04/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75012-LH-H
Activity Title:                                             City of Champaign - Acq/Rehab for sale
Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Champaign $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed or abandoned residential properties for sale.

Activity Description

Champaign, Illinois

Location Description:

 Unit has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75012-LH-R
Activity Title:                                             City of Champaign - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$322,672.27

$322,672.27

$322,672.27

$322,672.27

$322,672.27

$0.00

Program Income Received: $10.00

Total Funds Expended: $322,672.27

City of Champaign $322,672.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75012-LH-R
Activity Title:                                             City of Champaign - Acq/Rehab Rent or Sale

City of Champaign, IL.

Location Description:

 Both units are leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75013-LH-H
Activity Title:                                             City of Rock Island - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$902,348.51

$902,348.51

$902,348.51

$902,348.51

$902,348.51

$0.00

Program Income Received: $44,424.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75013-LH-H
Activity Title:                                             City of Rock Island - Acq/Rehab Rent or Sale

Total Funds Expended: $902,348.51

City of Rock Island1 $902,348.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

City of Rock Island, IL.

Location Description:

 Construction completed on all properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75013-LM-H
Activity Title:                                             City of Rock Island - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75013-LM-H
Activity Title:                                             City of Rock Island - Acq/Rehab Rent or Sale
Primary Responsible Organization:

City of Rock Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$922,713.52

$922,713.52

$922,713.52

$922,713.52

$922,713.52

$0.00

Program Income Received: $148,157.83

Total Funds Expended: $922,713.52

City of Rock Island1 $922,713.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent or sale.

Activity Description

City of Rock Island, IL.

Location Description:

 Construction completed on all properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



1382

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75015-LH-R
Activity Title:                                             D & O Properties - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

D and O Properties One

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,873.00

$274,873.00

$274,873.00

$274,873.00

$153,007.29

$121,865.71

Program Income Received: $0.00

Total Funds Expended: $274,873.00

D and O Properties One $274,873.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and Rehabilitate foreclosed or abandoned properties for rent or sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75015-LH-R
Activity Title:                                             D & O Properties - Acq/Rehab Rent or Sale

Macon County, IL.

Location Description:

 All units are complete and have been rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75016-LH-H
Activity Title:                                             City of Quincy - Acq/Rehab for sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Quincy1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$602,407.37

$602,407.37

$602,407.37

$602,407.37

$401,324.11

$201,083.26

Program Income Received: $117,324.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75016-LH-H
Activity Title:                                             City of Quincy - Acq/Rehab for sale

Total Funds Expended: $602,407.37

City of Quincy1 $602,407.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed or abandoned residential properties for sale.

Activity Description

Quincy, Illinois

Location Description:

 Two units have been completed and are being marketed for sale.  Construction on the final unit will be completed by February 28, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75016-LH-R
Activity Title:                                             City of Quincy - Acq/Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75016-LH-R
Activity Title:                                             City of Quincy - Acq/Rehab for Rent
Primary Responsible Organization:

City of Quincy1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$878,903.03

$878,903.03

$878,903.03

$878,903.03

$668,476.60

$210,426.43

Program Income Received: $0.00

Total Funds Expended: $878,903.03

City of Quincy1 $878,903.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent.

Activity Description

City of Quincy

Location Description:

 Construction has begun on all units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75016-LM-H
Activity Title:                                             City of Quincy - Acq/Rehab for Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Quincy1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Quincy1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential property for sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75016-LM-H
Activity Title:                                             City of Quincy - Acq/Rehab for Sale

City of Quincy

Location Description:

 Property has been acquired.  Construction will begin soon.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75017-LH-R
Activity Title:                                             City of East St. Louis - Acq/Rehab Rent or Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of East St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$695,626.62

$695,626.62

$695,626.62

$695,626.62

$674,408.05

$21,218.57

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75017-LH-R
Activity Title:                                             City of East St. Louis - Acq/Rehab Rent or Sale

Total Funds Expended: $695,626.62

City of East St. Louis $695,626.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent .

Activity Description

City of East St. Louis, IL.

Location Description:

 Construction complete and all homes are in the process of being rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75017-LH-R2
Activity Title:                                             City of East St. Louis - Acq/rehab for sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75017-LH-R2
Activity Title:                                             City of East St. Louis - Acq/rehab for sale
Primary Responsible Organization:

City of East St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$579,946.44

$579,946.44

$579,946.44

$579,946.44

$579,946.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $579,946.44

City of East St. Louis $579,946.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed or abandoned residential properties for sale.

Activity Description

City of East St. Louis, Illinois

Location Description:

 Construction complete and all homes are in the process of being rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75017-LM-R
Activity Title:                                             City of East St. Louis - Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of East St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,026.04

$310,026.04

$310,026.04

$310,026.04

$285,511.05

$24,514.99

Program Income Received: $0.00

Total Funds Expended: $310,026.04

City of East St. Louis $310,026.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of residential property for sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75017-LM-R
Activity Title:                                             City of East St. Louis - Acq/Rehab

City of East St. Louis

Location Description:

 Construction complete and all homes are in the process of being rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75018-LH-R
Activity Title:                                             Madison County - Acq/Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Madison County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$464,400.00

$464,400.00

$464,400.00

$464,400.00

$464,400.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75018-LH-R
Activity Title:                                             Madison County - Acq/Rehab for Rent

Total Funds Expended: $464,400.00

Madison County Community Development $464,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or vacant residential properties for rent.

Activity Description

Madison County, IL.

Location Description:

 All units are leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75018-LM-H
Activity Title:                                             Madison County - Acq/Rehab for Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75018-LM-H
Activity Title:                                             Madison County - Acq/Rehab for Sale
Primary Responsible Organization:

Madison County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$472,323.46

$472,323.46

$472,323.46

$472,323.46

$459,616.54

$12,706.92

Program Income Received: $225,070.44

Total Funds Expended: $472,323.46

Madison County Community Development $472,323.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for sale.

Activity Description

Cities of Alton, East Alton, Granite City, and Madison, IL.

Location Description:

 All homes have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75018-LM-R
Activity Title:                                             Madison County- Acq/Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Madison County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,098.00

$116,098.00

$116,098.00

$116,098.00

$116,098.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,098.00

Madison County Community Development $116,098.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed or abandoned residential properties for rent.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75018-LM-R
Activity Title:                                             Madison County- Acq/Rehab for Rent

Granite City, Illinois

Location Description:

 All units are leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75019-LH-R
Activity Title:                                             DuPage County Acq/Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

07/30/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DuPage County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,360.14

$500,360.14

$500,360.14

$489,013.29

$266,027.52

$222,985.77

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75019-LH-R
Activity Title:                                             DuPage County Acq/Rehab for Rent

Total Funds Expended: $489,013.29

DuPage County $489,013.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation for Rent

Activity Description

DuPage County, IL.

Location Description:

 Construction has begun on all units and expected to be completed by February 28, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-75019-LM-H
Activity Title:                                             DuPage County Acq/Rehab for Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

07/30/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75019-LM-H
Activity Title:                                             DuPage County Acq/Rehab for Sale
Primary Responsible Organization:

DuPage County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,571.54

$1,300,571.54

$1,300,571.54

$1,300,571.54

$1,188,410.41

$112,161.13

Program Income Received: $446,161.65

Total Funds Expended: $1,300,571.54

DuPage County $1,300,571.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation for Sale

Activity Description

DuPage County, IL.

Location Description:

 One unit has been completed and sold.  The remaining four units are scheduled to be completd by February 28, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75027-LH-R
Activity Title:                                             HODC- Acq/Rehab For Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity B Acquisition & Rehab for sale/rent

Projected Start Date: Projected End Date:

04/15/2012 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Opportunity Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$628,564.42

$628,564.42

$628,564.42

$617,173.18

$590,267.13

$26,906.05

Program Income Received: $0.00

Total Funds Expended: $628,564.42

Housing Opportunity Development Corporation $628,564.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Construction an all units scheduled to be completed by February 15, 2013.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        B-75027-LH-R
Activity Title:                                             HODC- Acq/Rehab For Rent

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C-75012-LM
Activity Title:                                             City of Champaign - Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

Activity C Land Banking

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,051.11

$82,051.11

$82,051.11

$82,051.11

$82,051.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $82,051.11

City of Champaign $82,051.11

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        C-75012-LM
Activity Title:                                             City of Champaign - Land Banking

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total of two properties will be Land Banked.

Activity Description

City of Champaign

Location Description:

 All units have been purchased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-75001-LM
Activity Title:                                             Delta Center - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Activity D Demolition

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Delta Center, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        D-75001-LM
Activity Title:                                             Delta Center - Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Delta Center, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures.

Activity Description

Cairo, IL.

Location Description:

 Delta Center will demolish one (1) blighted single family home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-75010-LM
Activity Title:                                             Will County - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        D-75010-LM
Activity Title:                                             Will County - Demolition
Activity D Demolition

Projected Start Date: Projected End Date:

01/01/2012 11/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,431.08

$37,431.08

$37,431.08

$37,431.08

$0.00

$37,431.08

Program Income Received: $0.00

Total Funds Expended: $37,431.08

Will County Land Use $37,431.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted property

Activity Description

Will County

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        D-75010-LM
Activity Title:                                             Will County - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-75012-LM
Activity Title:                                             City of Champaign - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Activity D Demolition

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,130.00

$58,130.00

$58,130.00

$58,130.00

$58,130.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,130.00

City of Champaign $58,130.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        D-75012-LM
Activity Title:                                             City of Champaign - Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures.

Activity Description

City of Champaign, IL.

Location Description:

 All units demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-75013-LM
Activity Title:                                             City of Rock Island - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Activity D Demolition

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $406,475.11
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        D-75013-LM
Activity Title:                                             City of Rock Island - Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$406,475.11

$406,475.11

$406,475.11

$390,965.71

$15,509.40

Program Income Received: $0.00

Total Funds Expended: $406,475.11

City of Rock Island1 $406,475.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures.

Activity Description

City of Rock Island, IL.

Location Description:

 All structures have been demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75001-LH-R
Activity Title:                                             Delta Center - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:



1406

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75001-LH-R
Activity Title:                                             Delta Center - Redevelopment
Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delta Center, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,676,672.00

$1,676,672.00

$1,676,672.00

$1,676,672.00

$1,676,672.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,676,672.00

Delta Center, Inc. $1,676,672.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

Cairo, IL.

Location Description:

 Construction is complete and all units are occupied.  The developer is completing Phase II which consists of purchasing an adjacent parcel and
developing it as an outdoor common space for the property residents.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75001-LH-R
Activity Title:                                             Delta Center - Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75003-LM-R
Activity Title:                                             IFF - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IFF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,542,680.00

$2,542,680.00

$2,542,680.00

$2,542,680.00

$2,394,664.27

$148,015.73

Program Income Received: $0.00

Total Funds Expended: $2,542,680.00

IFF $2,542,680.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75003-LM-R
Activity Title:                                             IFF - Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

Skokie, Evanston, West Ridge, Des Plaines, Mount Prospect, Lombard, Downers Grove, Villa Park, Zion, Waukegan, Brookfield, Berkeley,
Hillside, Rock Falls, Streator, Joliet, Lockport and Wilmington, IL.

Location Description:

 All units are complete.  Construction on the last group home was completed and will be transferred to the non-profit and then leased to
tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75004-LH-R
Activity Title:                                             New Mom's - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Mom's Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75004-LH-R
Activity Title:                                             New Mom's - Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,216,548.00

$6,216,548.00

$6,216,548.00

$6,216,548.00

$5,971,354.15

$245,193.85

Program Income Received: $0.00

Total Funds Expended: $6,216,548.00

New Mom's Inc. $6,216,548.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties for rent.

Activity Description

City of Chicago, IL.

Location Description:

 The project is 60% complete and progressing on schedule.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75010-LH-R
Activity Title:                                             Will County - Redevelopment

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75010-LH-R
Activity Title:                                             Will County - Redevelopment
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

Will County Land Use $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

Bolingbrook, IL.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75010-LH-R
Activity Title:                                             Will County - Redevelopment

 All units complete and leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75010-LM-H
Activity Title:                                             Will County - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$358,700.00

$358,700.00

$358,700.00

$358,700.00

$358,700.00

$0.00

Program Income Received: $115,482.18

Total Funds Expended: $358,700.00

Will County Land Use $358,700.00



1412

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75010-LM-H
Activity Title:                                             Will County - Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

Will County, IL.

Location Description:

 Both units are sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75011-LH-R
Activity Title:                                             CAHMCO - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corporation for Affordable Homes of McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75011-LH-R
Activity Title:                                             CAHMCO - Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,670.90

$22,670.90

$22,670.90

$22,670.90

$7,660.00

$15,010.90

Program Income Received: $0.00

Total Funds Expended: $22,670.90

Corporation for Affordable Homes of McHenry County $22,670.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment

Activity Description

McHenry County, IL.

Location Description:

 Housing Opportunity Development Corporation has been board approved to receive the reallocation of assets in McHenry County.  Architectural
plans have been drafted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75012-LH-H
Activity Title:                                             City of Champaign - Redevelopment

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75012-LH-H
Activity Title:                                             City of Champaign - Redevelopment
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$666,366.45

$666,366.45

$666,366.45

$666,366.45

$666,366.45

$0.00

Program Income Received: $253,531.40

Total Funds Expended: $666,366.45

City of Champaign $666,366.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment

Activity Description

Champaign, IL.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75012-LH-H
Activity Title:                                             City of Champaign - Redevelopment

 All units sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75012-LH-R
Activity Title:                                             City of Champaign - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

03/04/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$699,907.92

$699,907.92

$699,907.92

$699,907.92

$699,907.92

$0.00

Program Income Received: $30.00

Total Funds Expended: $699,907.92

City of Champaign $699,907.92
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75012-LH-R
Activity Title:                                             City of Champaign - Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment

Activity Description

City of Champaign

Location Description:

 Units complete and leased up.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75012-LM-H
Activity Title:                                             City of Champaign - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75012-LM-H
Activity Title:                                             City of Champaign - Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,872.25

$155,872.25

$155,872.25

$155,872.25

$155,872.25

$0.00

Program Income Received: $52,445.07

Total Funds Expended: $155,872.25

City of Champaign $155,872.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

City of Champaign

Location Description:

 All units sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75013-LH-H
Activity Title:                                             City of Rock Island - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75013-LH-H
Activity Title:                                             City of Rock Island - Redevelopment
Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,641.02

$91,641.02

$91,641.02

$91,641.02

$91,641.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,641.02

City of Rock Island1 $91,641.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

City of Rock Island, IL.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75013-LH-H
Activity Title:                                             City of Rock Island - Redevelopment

 Construction completed on all properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75013-LM-H
Activity Title:                                             City of Rock Island - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$811,568.39

$811,568.39

$811,568.39

$811,568.39

$680,604.37

$130,964.02

Program Income Received: $92,891.12

Total Funds Expended: $811,568.39

City of Rock Island1 $811,568.39



1420

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75013-LM-H
Activity Title:                                             City of Rock Island - Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

City of Rock Island, IL.

Location Description:

 Construction completed on all properties and one property has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75014-LH-H
Activity Title:                                             The Springfield Project - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Springfield Project

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75014-LH-H
Activity Title:                                             The Springfield Project - Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$755,221.16

$755,221.16

$755,221.16

$755,221.16

$670,851.68

$84,369.48

Program Income Received: $271,953.75

Total Funds Expended: $755,221.16

The Springfield Project $755,221.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of single family homes for sale.

Activity Description

City of Springfield

Location Description:

 All units have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75014-LM-H
Activity Title:                                             The Springfield Project - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75014-LM-H
Activity Title:                                             The Springfield Project - Redevelopment
Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Springfield Project

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,464,635.99

$1,464,635.99

$1,464,635.99

$1,449,079.13

$931,015.69

$518,063.44

Program Income Received: $378,381.35

Total Funds Expended: $1,449,079.13

The Springfield Project $1,449,079.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties (vacant land or structure).

Activity Description

City of Champaign, IL.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75014-LM-H
Activity Title:                                             The Springfield Project - Redevelopment

 All units have been sold.  Subgrantee received an additional allocation to construct 5 more units which are currently under construction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75015-LH-R
Activity Title:                                             D & O Properties - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

D and O Properties One

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,044,446.00

$1,044,446.00

$1,044,446.00

$1,018,823.34

$877,104.49

$141,718.85

Program Income Received: $0.00

Total Funds Expended: $1,021,129.97

D and O Properties One $1,021,129.97
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75015-LH-R
Activity Title:                                             D & O Properties - Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.

Activity Description

Decatur, IL.

Location Description:

 Construction has been completed and 5 of the 13 units have been rented.  The remaining 8 units are to be rented in February and March.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75016-LH-R
Activity Title:                                             City of Quincy - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Quincy1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75016-LH-R
Activity Title:                                             City of Quincy - Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$493,689.60

$493,689.60

$493,689.60

$493,056.18

$315,104.35

$177,951.83

Program Income Received: $0.00

Total Funds Expended: $493,689.60

City of Quincy1 $493,689.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties for rent.

Activity Description

City of Quincy, IL.

Location Description:

 Construction has begun and will be completed by February 28, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75017-LM-R
Activity Title:                                             City of East St. Louis - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75017-LM-R
Activity Title:                                             City of East St. Louis - Redevelopment
Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of East St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$914,400.90

$914,400.90

$914,400.90

$914,400.90

$816,196.85

$98,204.05

Program Income Received: $0.00

Total Funds Expended: $914,400.90

City of East St. Louis $914,400.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties for rent.

Activity Description

City of East St. Louis, IL.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75017-LM-R
Activity Title:                                             City of East St. Louis - Redevelopment

 Construction has been completed and two units have been rented.  Two units remain to be rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75018-LH-R
Activity Title:                                             Madison County - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Madison County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$769,286.00

$769,286.00

$769,286.00

$769,286.00

$769,286.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $769,286.00

Madison County Community Development $769,286.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75018-LH-R
Activity Title:                                             Madison County - Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of 5 single family homes.

Activity Description

Madison County, IL.

Location Description:

 All units are leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75018-LM-H
Activity Title:                                             Madison County - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Madison County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



1429

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75018-LM-H
Activity Title:                                             Madison County - Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$777,892.54

$777,892.54

$777,892.54

$777,892.54

$685,504.21

$92,388.33

Program Income Received: $235,324.47

Total Funds Expended: $777,892.54

Madison County Community Development $777,892.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties for sale.

Activity Description

The cities of Alton, East Alton, Granite City and Madison, IL.

Location Description:

 All four units are complete.  1 unit has been sold and 1 is under contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-75027-LH-R
Activity Title:                                             HODC - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75027-LH-R
Activity Title:                                             HODC - Redevelopment
Project Number: Project Title:

Activity E Redevelopment

Projected Start Date: Projected End Date:

04/15/2012 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Opportunity Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,594,248.00

$1,594,248.00

$1,594,248.00

$1,588,770.23

$1,443,147.54

$145,622.69

Program Income Received: $0.00

Total Funds Expended: $1,588,770.23

Housing Opportunity Development Corporation $1,588,770.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Construction is scheduled to be completed on February 15, 2013 on the three 2-flats.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        E-75027-LH-R
Activity Title:                                             HODC - Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75002-Admin.
Activity Title:                                             Proviso Township - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Proviso Township Mental Health Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$106,023.61

$18,976.39

Program Income Received: $0.00

Total Funds Expended: $125,000.00

Proviso Township Mental Health Commission $125,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75002-Admin.
Activity Title:                                             Proviso Township - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Administration

Activity Description

Melrose Park and Stone Park, IL.

Location Description:

 Proviso Township Mental Health Commission will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75006-Admin.
Activity Title:                                             City of Berwyn - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Berwyn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $190,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75006-Admin.
Activity Title:                                             City of Berwyn - Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,000.00

$190,000.00

$190,000.00

$190,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $190,000.00

City of Berwyn $190,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

City of Berwyn, IL.

Location Description:

 The City of Berwyn will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75010-Admin.
Activity Title:                                             Will County - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75010-Admin.
Activity Title:                                             Will County - Administrative
Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Will County Land Use

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,000.00

Will County Land Use $125,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

Will County, IL.

Location Description:

 Will County will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75010-Admin.
Activity Title:                                             Will County - Administrative

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75012-Admin.
Activity Title:                                             City of Champaign - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Champaign

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,485.00

$89,485.00

$89,485.00

$89,485.00

$89,485.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,485.00

City of Champaign $89,485.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75012-Admin.
Activity Title:                                             City of Champaign - Administrative

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

City of Champaign

Location Description:

 The City of Champaign will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75013-Admin.
Activity Title:                                             City of Rock Island - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Rock Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $159,403.45
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75013-Admin.
Activity Title:                                             City of Rock Island - Administrative
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,403.45

$159,403.45

$159,403.45

$119,021.57

$40,381.88

Program Income Received: $0.00

Total Funds Expended: $159,403.45

City of Rock Island1 $159,403.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

City of Rock Island, IL.

Location Description:

 Admin. funds may be drawn down on a pro-rata basis with completion of NSP project activities and with proper documentation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75016-Admin.
Activity Title:                                             City of Quincy - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75016-Admin.
Activity Title:                                             City of Quincy - Administration
Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Quincy1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,000.00

$95,000.00

$95,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $95,000.00

City of Quincy1 $95,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

City of Quincy, IL.

Location Description:

 The City of Quincy will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75016-Admin.
Activity Title:                                             City of Quincy - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75017-Admin.
Activity Title:                                             City of East St. Louis - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of East St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$119,654.66

$5,345.34

Program Income Received: $0.00

Total Funds Expended: $125,000.00

City of East St. Louis $125,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75017-Admin.
Activity Title:                                             City of East St. Louis - Administrative

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

City of East St. Louis, IL.

Location Description:

 The City of East St. Louis will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75018-Admin.
Activity Title:                                             Madison County - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

04/01/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Madison County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $130,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75018-Admin.
Activity Title:                                             Madison County - Administrative
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,000.00

$130,000.00

$130,000.00

$130,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,000.00

Madison County Community Development $130,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

Madison County, IL.

Location Description:

 Admin. funds may be drawn down on a pro-rata basis with completion of NSP project activities and with proper documentation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-75019-Admin.
Activity Title:                                             DuPage County - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75019-Admin.
Activity Title:                                             DuPage County - Administrative
Activity F Administration

Projected Start Date: Projected End Date:

07/30/2010 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

DuPage County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,400.00

$20,400.00

$20,400.00

$16,726.85

$4,799.85

$11,927.00

Program Income Received: $0.00

Total Funds Expended: $20,400.00

DuPage County $20,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

DuPage County, IL.

Location Description:

 The County of DuPage will utilize these funds for administrative costs associated with running the NSP program.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-75019-Admin.
Activity Title:                                             DuPage County - Administrative

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-IHDA-Admin.
Activity Title:                                             IHDA Grantee - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

10/01/2009 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Illinois Housing Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,685,225.32

$3,685,225.32

$3,685,225.32

$3,685,225.32

$3,356,728.77

$328,496.55

Program Income Received: $0.00

Total Funds Expended: $3,685,225.32

Illinois Housing Development Authority $3,685,225.32

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        F-IHDA-Admin.
Activity Title:                                             IHDA Grantee - Administrative

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

401 N. Michigan Ave.  Suite 700
Chicago, IL. 60611

Location Description:

 Illinois Housing Development Authority will utilize these funds for administrative costs associated with administering the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1
Activity Title:                                             IDHS Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

03/31/2009 12/30/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Cooperative Supportive Housing (CSH)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1
Activity Title:                                             IDHS Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,442.18

$26,442.18

$26,442.18

$26,442.18

$26,442.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,442.18

Cooperative Supportive Housing (CSH)
City of Hialeah1

$26,442.18
$3,386,546.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement a successful NSP.

Activity Description

Consulting service vendor to address meeting State's Plan objective of 40% goal to provide special needs population and LMI housing at 50%
below AMI

Location Description:

 These are administrative funds that were disbursed to Cooperative Supportive Housing while the program was being administered by Illinois
Department of Human Services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-40CK001335
Activity Title:                                             NSP Staffing & Technical Support
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1-40CK001335
Activity Title:                                             NSP Staffing & Technical Support
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

02/04/2009 03/04/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Illinois Assistive Technology Project

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,173.00

$79,173.00

$79,173.00

$79,173.00

$79,173.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,173.00

Illinois Assistive Technology Project $79,173.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Provide two staff persons to run the program and provide technical support to community organizations interested in applying for NSP funding.

Activity Description

State of Illinois

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1-40CK001335
Activity Title:                                             NSP Staffing & Technical Support

 These are administrative dollars that were disbursed to Illinois Assistive Technology Project while the program was being administered by
Illinios Department of Human Services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-40CL001335
Activity Title:                                             Illinois Assitive Technology Project

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Illinois Assistive Technology Project

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,111.96

$101,111.96

$101,111.96

$101,111.96

$101,111.96

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1-40CL001335
Activity Title:                                             Illinois Assitive Technology Project

Total Funds Expended: $101,111.96

Illinois Assistive Technology Project $101,111.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 FY10 funds are need to cover four (4) NSP consultant staff at DHS working on implementation of program and IATP program services for NSP
implementation. Amount identified is State of Illinois fiscal year of cost and State of Illinois will draw from the total amount on a monthly basis.

Activity Description

Illinos Department of Human Services = NSP Administration headquarters for the State of Illinois located at 401 S. Clinton Ave. - Chicago, IL
60606

Location Description:

 These are administrative dollars that were disbursed to Illinois Assistive Technology Project while the program was being administered by
Illinios Department of Human Services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-IDHS
Activity Title:                                             IDHS Administrative Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1-IDHS
Activity Title:                                             IDHS Administrative Costs
N/A N/A

Primary Responsible Organization:

The Illinois Department of Human Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,352.84

$138,352.84

$138,352.84

$138,352.84

$138,352.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $138,352.84

The Illinois Department of Human Services $138,352.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 IDHS Administrative Costs for NSP implementation

Activity Description

State of Illinois

Location Description:

 These are administrative dollars that were expended while the program was being administered by Illinios Department of Human Services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



1450

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1-IHDA
Activity Title:                                             IHDA Administrative Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Activity F Administration

Projected Start Date: Projected End Date:

10/23/2008 03/04/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Illinois Housing Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,463.70

$194,463.70

$194,463.70

$194,463.70

$194,463.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $194,463.70

Illinois Housing Development Authority $194,463.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-17-0001
Grantee :                       Illinois

Award Date: Grant Authorized Amount: $53,113,044.00 Estimated PI/RL Funds: $6,595,544.38

Grantee Activity Number:                        NSP1-IHDA
Activity Title:                                             IHDA Administrative Costs

Under the terms of an intergovernmental agreement, collaborate with IDHS to comply with all NSP requirements, to develop the Action Plan
Amendment, to develop and manage the overall NSP budget and monitor expenditures, to analyze data related to foreclosure and subprime
lending, and to implement the Action Plan.  Develop and release an NSP application and program guide for the solicitation of proposals.
Review, award, and contract NSP resources to eligible and qualified applicants.  Design and institute project implementation activities and
compliance monitoring program.

Activity Description

State of Illinois

Location Description:

 These are administrative dollars that were disbursed to Illinois Housing Development Authority while the program was being administered by
Illinios Department of Human Services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Since 1999, the foreclosure rate in Indiana has exceeded the national rate.
From 2000-2007 Indiana's foreclosure rate ranked first or second in the country. Consequently,foreclosures are a persistent
problem in Indiana unlike the recent phenomenon in coastal markets where the housing bubble burst in response to declining
home values.  Distribution and and Uses of Funds :  In determining the areas of greatest need, the Indiana Housing and
Community Development Authority (IHCDA) has identified two primary markets: 1) Revitalization Markets; and 2) Stabilization
Markets. Both require unique approaches to mitigating or reversing the negative impacts of foreclosures and abandoned housing.
Definitions and Descriptions :                Blighted Structure Indiana Code does not define "blight" or "blighted structure" per se
but properties or structures that, for the purposes of NSP, would fit this definition are described in IC 13-11-2-19.3, IC 36-7-1-3,
and IC 36-7-9.       Definition of Affordable Rents IHCDA defines "affordable rents" as those county rent limits released by HUD
for the HOME program.  Continued Affordability IHCDA intends to utilize the HOME affordability period for all projects associated
with the Comprehensive Neighborhood Revitalization Fund.  Low Income Targeting :  IHCDA intends to invest $20.9 million of
NSP funds available through the Comprehensive Neighborhood Revitalization Fund in the creation of housing opportunities for
households whose incomes do not exceed 50 percent of area median income.  IHCDA estimates that if eligible communities take
advantage of these opportunities, NSP funds will be produce approximately 250 permanent supportive housing units brought
online. IHCDA also encourages eligible applicants to partner with their local Public Housing Authorities to provide additional rental
opportunities for low-income individuals with NSP funds. In total, IHCDA estimates that this $20.9 million of funding will result in
over 350 rental housing units for households at or below 50% AMI.  Acquisition and Relocation :  IHCDA is unable to determine
with any certainly at this time how many housing units will be demolished/converted or made available to individuals or families
from the $50 million Comprehensive Neighborhood Revitalization Fund available to communities, as this will depend on the areas
and activities throughout the state in which NSP funds will be targeted. However, as stated previously in Section D, through low
income targeting, we anticipate in excess of 400 rental housing units being brought online through NSP activities.  Public
Comment :  This section will provide a summary of public comments received regarding the proposed NSP Substantial
Amendment. This section will be added once the document is submitted to HUD.  Persons who would like to comment on this
amendment may send those comments to Neighborhood Stabilization Program, Indiana Housing and Community Development
Authority, 30 South Meridian Street, Suite 1000, Indianapolis, IN 46204 or nsp@ihcda.in.gov. Comments must be received by
5:00 p.m. on November 26, 2008.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,530,218.52

$90,757,048.00

$88,528,518.52

$88,528,508.52

$83,757,038.00

$4,771,470.52

Program Income Received: $5,715,160.16

Total Funds Expended: $88,528,508.52

Match Contribution: $0.00
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Overall Progress Narrative:

 In preparation of completing final monitoring and moving towards NSP closeout, IHCDA's compliance staff created a new NSP monitoring tool.
This updated tool will be sent to the recipients of all open NSP awards next quarter with the intent of beginning to conduct those final
monitorings asap.
 IHCDA is engaged in conversations internally and with the HUD field office about strategies to utilize almost $2M in NSP program income.
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

NSP1-009-001 -
120% Acq/Rehab -
Tell City
NSP1-009-001 - 50%
Acq/Rehab - Tell City
NSP1-009-002 -
120% Acq/Rehab -
Gosport
NSP1-009-002 - 50%
Acq/Rehab- Gosport
NSP1-009-003 - 50%
Acq/Rehab - Four
Rivers
NSP1-009-004 -
120% Acq/Rehab -
Bicknell
NSP1-009-004 - 50%
Acq/Rehab - Bicknell
NSP1-009-005 - 50%
Acq/Rehab- TRI-CAP
NSP1-009-006 -
120% - Cancelled
NSP1-009-006 - 50%
Acq/Rehab -
Riley/Newport
NSP1-009-007 -
120% Acq/Rehab -
SEND
NSP1-009-007 - 50%
Acq/Rehab - SEND
NSP1-009-011 -
120% Acq/Rehab -
Near North
NSP1-009-011 - 50%
Acq/Rehab - Near
North
NSP1-009-012 -
120% Acq/Rehab -
Columbus
NSP1-009-012 - 50%
Acq/Rehab -
Columbus

Acq/Rehab - Tell
City

Acq/Rehab - Tell
City
Acq/Rehab -
Gosport

Acq/Rehab-
Gosport
Acq/Rehab -
Four Rivers

Acq/Rehab -
Bicknell

Acq/Rehab -
Bicknell
Acq/Rehab -
TRI-CAP
Cancelled

Acq/Rehab -
Riley/Newport

Acq/Rehab -
SEND

Acq/Rehab -
SEND
Acq/Rehab -
Near North

Acq/Rehab -
Near North

Acq/Rehab -
Columbus

Acq/Rehab -
Columbus

$88,530,218.52 $83,757,038.00 $4,771,470.52

$1,794,895.73 $1,480,504.82 $314,380.91

$249,593.79 $240,204.87 $9,388.92

$171,514.61 $171,514.61 $0.00

$354,002.38 $350,547.21 $3,455.17

$312,112.00 $312,112.00 $0.00

$215,496.84 $207,525.38 $7,971.46

$180,653.80 $180,653.80 $0.00

$548,275.00 $548,275.00 $0.00

$0.00 $0.00 $0.00

$564,818.19 $564,818.19 $0.00

$113,285.00 $113,285.00 $0.00

$65,400.00 $65,400.00 $0.00

$420,423.00 $420,423.00 $0.00

$436,662.57 $436,662.57 $0.00

$302,106.59 $211,767.95 $90,338.64

$899,593.83 $722,625.78 $176,968.05
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

NSP1-009-014 - 50%
Acq/Rehab - Brazil
NSP1-009-015 -
120% Acq/Rehab -
Lafayette
NSP1-009-017 -
120% Acq/Rehab -
Michigan City
NSP1-009-017 - 50%
Acq/Rehab -
Michigan City
NSP1-009-018 -
120% Acq/Rehab -
Mishawaka
NSP1-009-018 - 50%
Acq/Rehab -
Mishawaka
NSP1-009-020 - 50%
Acq/Rehab - Hartford
City
NSP1-009-021 -
120% Acq/Rehab -
Walkerton
NSP1-009-021 - 50%
Acq/Rehab -
Walkerton
NSP1-009-022 - 50%
Acq/Rehab - Elwood
NSP1-009-023 -
120% Acq/Rehab -
New Albany
NSP1-009-023 - 50%
Acq/Rehab - New
Albany
NSP1-009-024 -
120% Acq/Rehab -
Goshen
NSP1-009-024 - 50%
Acq/Rehab - Goshen
NSP1-009-025 - 50%
Acq/Rehab -
Anderson
NSP1-009-026 -
120% Acq/Rehab -
Richmond

Acq/Rehab -
Brazil
Acq/Rehab -
Lafayette

Acq/Rehab -
Michigan City

Acq/Rehab -
Michigan City

Acq/Rehab -
Mishawaka

Acq/Rehab -
Mishawaka

Acq/Rehab -
Hartford City

Acq/Rehab -
Walkerton

Acq/Rehab -
Walkerton

Acq/Rehab -
Elwood
Acq/Rehab -
New Albany

Acq/Rehab -
New Albany

Acq/Rehab -
Goshen

Acq/Rehab -
Goshen
Acq/Rehab -
Anderson

Acq/Rehab -
Richmond

$706,958.75 $609,094.08 $97,864.67

$1,758,923.22 $1,433,613.88 $325,309.34

$182,833.50 $182,833.50 $0.00

$984,322.31 $914,962.31 $69,360.00

$825,046.74 $825,046.74 $0.00

$116,516.75 $116,516.75 $0.00

$669,874.22 $582,202.60 $87,671.62

$48,695.42 $48,695.42 $0.00

$55,103.01 $55,103.01 $0.00

$235,525.43 $232,504.20 $3,021.23

$2,455,896.56 $2,455,896.56 $0.00

$1,425,161.39 $1,425,161.39 $0.00

$1,249,273.29 $1,249,273.29 $0.00

$668,286.76 $668,286.76 $0.00

$621,807.25 $619,879.14 $1,928.11

$1,022,194.89 $1,013,066.06 $7,428.83
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

NSP1-009-026 - 50%
Acq/Rehab -
Richmond
NSP1-009-027 -
120% Acq/Rehab -
Union City
NSP1-009-027 - 50%
Acq/Rehab - Union
City
NSP1-009-028 - 50%
Acq/Rehab -
Washington
NSP1-009-029 -
120% Acq/Rehab -
Englewood CDC
NSP1-009-029 - 50%
Acq/Rehab -
Englewood CDC
NSP1-009-030 - 50%
Acq/Rehab - Hoosier
Uplands
NSP1-009-001 -
120% Cancelled
NSP1-009-004 -
120% Demolition -
Bicknell
NSP1-009-006 -
120% Demolition -
Riley/Newport
NSP1-009-011 -
120% Demolition -
Near North
NSP1-009-013 -
120% Demolition -
Terre Haute
NSP1-009-017 -
120% Demolition -
Michigan City
NSP1-009-020 -
120% Demolition -
Hartford City
NSP1-009-021 -
120% Cancelled
NSP1-009-021 - 50%
Cancelled

Acq/Rehab -
Richmond

Acq/Rehab -
Union City

Acq/Rehab -
Union City

Acq/Rehab -
Washington

Acq/Rehab -
Englewood CDC

Acq/Rehab -
Englewood CDC

Acq/Rehab -
Hoosier Uplands

Cancelled

Demolition -
Bicknell

Demolition -
Riley/Newport

Demolition -
Near North

Demolition -
Terre Haute

Demolition -
Michigan City

Demolition -
Hartford City

Cancelled

Cancelled

$512,278.65 $512,278.65 $0.00

$170,592.68 $163,326.70 $7,265.98

$450,105.65 $303,193.61 $146,912.04

$1,425,533.87 $1,030,115.17 $395,418.70

$459,921.00 $459,921.00 $0.00

$111,180.00 $111,180.00 $0.00

$46,780.00 $46,780.00 $0.00

$0.00 $0.00 $0.00

$57,168.55 $57,168.55 $0.00

$23,000.00 $23,000.00 $0.00

$43,160.00 $43,160.00 $0.00

$213,076.00 $196,176.00 $16,900.00

$289,288.87 $241,715.00 $47,573.87

$59,970.50 $59,970.50 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Demolition

Land Banks

Land Banks

Land Banks

Land Banks

Land Banks

Land Banks

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

NSP1-009-022 -
120% Demolition -
Elwood
NSP1-009-024 -
120% Demolition -
Goshen
NSP1-009-025 -
120% Demolition -
Anderson
NSP1-009-027 -
120% Demolition -
Union City
NSP1-009-002 -
120% Land Bank -
Gosport
NSP1-009-013 -
120% Land Bank -
Terre Haute
NSP1-009-014 -
120% Land Bank -
Brazil
NSP1-009-020 -
120% Land Bank -
Hartford City
NSP1-009-024 -
120% Land Bank -
Goshen
NSP1-009-026 -
120% Land Bank -
Richmond
NSP1-009-001 -
Administration - Tell
City
NSP1-009-002 -
Administration -
Gosport
NSP1-009-004 -
Administration -
Bicknell
NSP1-009-006 -
Administration -
Riley/Newport
NSP1-009-007 -
Administration -
SEND

Demolition -
Elwood

Demolition -
Goshen

Demolition -
Anderson

Demolition -
Union City

Land Bank -
Gosport

Land Bank -
Terre Haute

Land Bank -
Brazil

Land Bank -
Hartford City

Land Bank -
Goshen

Land Bank -
Richmond

Administration -
Tell City

Administration -
Gosport

Administration -
Bicknell

Administration -
Riley/Newport

Administration -
SEND

$213,680.50 $0.00 $213,680.50

$108,302.88 $108,302.88 $0.00

$485,165.42 $477,293.42 $7,872.00

$17,020.00 $6,525.00 $10,495.00

$31,202.14 $31,202.14 $0.00

$77,224.80 $77,224.80 $0.00

$13,649.54 $13,649.54 $0.00

$115,215.65 $115,215.65 $0.00

$31,595.01 $31,595.01 $0.00

$66,583.50 $66,583.50 $0.00

$378,933.65 $315,637.00 $63,296.65

$59,000.00 $44,000.00 $15,000.00

$139,733.60 $132,606.90 $7,126.70

$88,218.37 $88,218.37 $0.00

$61,390.00 $61,390.00 $0.00
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Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

NSP1-009-009 -
Administration - King
Park
NSP1-009-010 -
Administration - New
Castle
NSP1-009-012 -
Administration -
Columbus
NSP1-009-013 -
Administration -
Terre Haute
NSP1-009-014 -
Administration -
Brazil
NSP1-009-015 -
Administration -
Lafayette
NSP1-009-017 -
Administration -
Michigan City
NSP1-009-018 -
Administration -
Mishawaka
NSP1-009-019 -
Administration -
Muncie
NSP1-009-020 -
Administration -
Hartford City
NSP1-009-021 -
Administration -
Walkerton
NSP1-009-022 -
Administration -
Elwood
NSP1-009-023 -
Administration - New
Albany
NSP1-009-024 -
Administration -
Goshen
NSP1-009-025 -
Administration -
Anderson

Administration -
King Park

Administration -
New Castle

Administration -
Columbus

Administration -
Terre Haute

Administration -
Brazil

Administration -
Lafayette

Administration -
Michigan City

Administration -
Mishawaka

Administration -
Muncie

Administration -
Hartford City

Administration -
Walkerton

Administration -
Elwood

Administration -
New Albany

Administration -
Goshen

Administration -
Anderson

$60,251.22 $60,251.22 $0.00

$180,300.00 $180,300.00 $0.00

$110,707.32 $78,265.32 $32,442.00

$208,563.50 $208,563.50 $0.00

$105,704.60 $88,500.00 $17,204.60

$431,330.14 $370,200.00 $61,130.14

$280,000.00 $280,000.00 $0.00

$52,865.83 $52,865.83 $0.00

$167,333.00 $167,333.00 $0.00

$117,000.00 $117,000.00 $0.00

$154,263.00 $154,263.00 $0.00

$168,199.25 $148,773.75 $19,425.50

$348,195.00 $348,195.00 $0.00

$101,280.75 $101,280.75 $0.00

$243,126.11 $235,664.11 $7,462.00
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Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Local Administration

Local Administration

Local Administration

Market Stabilization
Fund
Market Stabilization
Fund
Redevelopment/New
Construction
Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

NSP1-009-026 -
Administration -
Richmond
NSP1-009-027 -
Administration -
Union City
NSP1-009-028 -
Administration -
Washington
MSP-001 - 120%

MSP-002 - 120%

Cancelled

NSP1-009-001 -
120% Public Facility -
Tell City
NSP1-009-001 - 50%
Redev/New Constr -
Tell City
NSP1-009-002 -
120% Public Facility -
Gosport

NSP1-009-002 -
120% Redev/New
Constr - Gosport
NSP1-009-003 -
120% Rdv/N Constr -
Four Rivers
NSP1-009-003 - 50%
Redev/New Constr -
Four Rivers
NSP1-009-004 -
120% Public Facility -
Bicknell
NSP1-009-004 -
120% Redev/New
Constr - Bicknell
NSP1-009-004 - 50%
Redev/New Constr -
Bicknell
NSP1-009-005 -
120% Redev/New
Constr - TRI-CAP

Administration -
Richmond

Administration -
Union City

Administration -
Washington

Financing
Mechanisms
Financing
Mechanisim
Cancelled

Redev/New
Constr Public
Facility- Tell City
Redev/New
Constr - Tell City

Redev/New
Constr Public
Facility -
Gosport
Redev/New
Constr - Gosport

Redev/New
Constr - Four
Rivers Resources
Redev/New
Constr - Four
Rivers
Redev/New
Constr Public
Facility - Bicknell
Redev/New
Constr - Bicknell

Redev/New
Constr - Bicknell

Redev/New
Constr - TRI-CAP

$260,000.00 $260,000.00 $0.00

$100,000.00 $82,000.00 $18,000.00

$488,387.96 $400,300.00 $88,087.96

$2,275,971.00 $2,275,971.00 $0.00

$1,471,215.37 $1,471,215.37 $0.00

$0.00 $0.00 $0.00

$1,472,112.36 $1,115,735.31 $356,377.05

$107,000.00 $107,000.00 $0.00

$22,396.07 $12,446.07 $9,950.00

$327,001.97 $202,289.97 $124,712.00

$2,599,798.00 $2,599,798.00 $0.00

$1,460,860.00 $1,460,860.00 $0.00

$129,452.01 $59,617.93 $69,834.08

$671,868.17 $492,089.60 $179,778.57

$231,089.01 $181,793.01 $49,296.00

$3,814,000.00 $3,814,000.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

NSP1-009-005 - 50%
Redev/New Constr -
TRI-CAP
NSP1-009-006 -
120% Public Facility -
Riley

NSP1-009-007 -
120% Public Facility -
SEND
NSP1-009-007 -
120% Redev/New
Constr - SEND
NSP1-009-007 - 50%
Redev/New
Construction - SEND
NSP1-009-008 -
120% Redev/New
Constr - John Boner
NSP1-009-008 - 50%
Redev/New Constr -
John Boner
NSP1-009-009 -
120% Redev/New
Constr - King Park
NSP1-009-009 - 50%
Redev/New Constr -
King Park
NSP1-009-010 -
120% Redev/New
Constr - New Castle
NSP1-009-010 - 50%
Redev/New Constr -
New Castle
NSP1-009-011 -
120% Redev/New
Constr - Near North
NSP1-009-011 - 50%
Redev/New Constr -
Near North
NSP1-009-012 -
120% Redev/New
Constr - Columbus
NSP1-009-013 -
120% Redev/New
Constr - Terre Haute

Redev/New
Constr - TRI-CAP

Redev/New
Constr Public
Facility - Riley
Newport
Redev/New
Constr Public
Facility - SEND
Redev/New
Constr - SEND

Redev/New
Construction -
SEND
Redev/New
Constr - John
Boner
Redev/New
Constr - John
Boner
Redev/New
Constr - King
Park
Redev/New
Constr - King
Park
Redev/New
Constr - New
Castle
Redev/New
Constr - New
Castle
Redev/New
Constr - Near
North
Redev/New
Constr - Near
North
Redev/New
Constr -
Columbus
Redev/New
Constr - Terre
Haute

$182,000.00 $182,000.00 $0.00

$323,963.44 $323,963.44 $0.00

$77,496.00 $77,496.00 $0.00

$724,254.00 $724,254.00 $0.00

$259,275.00 $259,275.00 $0.00

$696,628.00 $696,628.00 $0.00

$303,372.00 $303,372.00 $0.00

$1,248,760.49 $1,248,760.49 $0.00

$341,933.26 $341,933.26 $0.00

$1,942,115.26 $1,848,511.80 $93,603.46

$698,798.94 $697,395.69 $1,403.25

$460,000.00 $460,000.00 $0.00

$42,500.00 $42,500.00 $0.00

$1,103,938.71 $699,204.73 $404,733.98

$1,010,049.17 $1,005,371.65 $4,677.52
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

NSP1-009-013 - 50%
Redev/New Constr -
Terre Haute
NSP1-009-014 -
120% Public Facility -
Brazil
NSP1-009-014 -
120% Redev/New
Constr - Brazil
NSP1-009-014 -
Cancelled

NSP1-009-015 -
120% Public Facility -
Lafayette

NSP1-009-015 -
120% Redev/New
Constr - Lafayette
NSP1-009-015 - 50%
Redev/New Constr -
Lafayette
NSP1-009-016 -
120% Public Facility -
East Chicago
NSP1-009-016 -
120%Redev/New
Constr - East Chicago
NSP1-009-016 - 50%
Redev/New Constr -
East Chicago
NSP1-009-017 -
120% Rdv/N Constr -
Michigan City
NSP1-009-017 - 50%
Rdv/N Constr -
Michigan City
NSP1-009-018 -
120% Redev/New
Constr - Mishawaka
NSP1-009-018 - 50%
Redev/New Constr -
Mishawaka
NSP1-009-019 - 50%
Redev/New Constr -
Muncie

Redev/New
Constr - Terre
Haute
Redev/New
Constr Public
Facility - Brazil
Redev/New
Constr - Brazil

Redev/New
Constr - Brazil -
Cancelled
Redev/New
Constr Public
Facility -
Lafayette
Redev/New
Constr -
Lafayette
Redev/New
Constr -
Lafayette
Redev/New
Constr - East
Chicago
Redev/New
Constr - East
Chicago
Redev/New
Constr - East
Chicago
Redev/New
Constr -
Michigan City
Redev/New
Constr -
Michigan City
Redev/New
Constr -
Mishawaka
Redev/New
Constr -
Mishawaka
Redev/New
Constr - Muncie

$598,342.55 $598,342.55 $0.00

$3,823.00 $3,823.00 $0.00

$909,859.76 $720,283.38 $189,576.38

$0.00 $0.00 $0.00

$120,779.04 $120,779.04 $0.00

$1,899,220.96 $1,699,607.08 $199,613.88

$4,150,000.00 $4,150,000.00 $0.00

$61,279.12 $61,279.12 $0.00

$1,600,196.48 $1,487,309.48 $112,887.00

$862,039.88 $862,039.88 $0.00

$576,495.92 $576,495.92 $0.00

$696,229.40 $603,993.27 $92,236.13

$120,717.00 $100,000.00 $20,717.00

$255,908.84 $255,908.84 $0.00

$1,732,667.00 $1,732,667.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

NSP1-009-020 -
120% Public Facility
Hartford City

NSP1-009-020 -
120% Rdv/N Constr -
Hartford City
NSP1-009-021 -
120% Redev/New
Constr - Walkerton
NSP1-009-021 - 50%
Redev/New Constr -
Walkerton
NSP1-009-022 -
120% Rdv/N Constr -
Elwood
NSP1-009-022 - 50%
Rdv/N Constr -
Elwood
NSP1-009-023 -
120% Public Facility -
New Albany

NSP1-009-023 -
120% Redev/New
Constr - New Albany
NSP1-009-023 - 50%
Redev/New Constr -
New Albany
NSP1-009-024 -
120% Public Facility -
Goshen
NSP1-009-024 -
120% Redev/New
Constr - Goshen
NSP1-009-024 -
Cancelled

NSP1-009-025 -
120% Redev/New
Constr - Anderson
NSP1-009-025 - 50%
Redev/New Constr -
Anderson

Redev/New
Constr Public
Facility- Hartford
City
Redev/New
Constr - Hartford
City
Redev/New
Constr -
Walkerton
Redev/New
Constr -
Walkerton
Redev/New
Constr - Elwood

Redev/New
Constr - Elwood

Redev/New
Constr Public
Facility - New
Albany
Redev/New
Constr -  New
Albany
Redev/New
Constr - New
Albany
Redev/New
Constr Public
Facility - Goshen
Redev/New
Constr - Goshen

Redev/New
Constr - Goshen
- Cancelled
Redev/New
Constr -
Anderson
Redev/New
Constr -
Anderson

$67,533.29 $33,241.41 $34,291.88

$695,734.84 $592,369.84 $103,365.00

$1,638,338.29 $1,608,641.29 $29,697.00

$1,119,825.65 $1,090,128.28 $29,697.37

$1,289,190.27 $1,273,026.79 $16,163.48

$333,916.43 $327,819.72 $6,096.71

$289,360.38 $289,360.38 $0.00

$2,021,194.68 $2,021,194.68 $0.00

$217,282.99 $217,282.99 $0.00

$1,454.16 $1,454.16 $0.00

$1,454.15 $1,454.15 $0.00

$0.00 $0.00 $0.00

$163,145.10 $163,145.10 $0.00

$1,225,992.49 $1,214,972.84 $11,019.65
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-18-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

Redevelopment/New
Construction

State NSP1
Administration

NSP1-009-026 -
120% Public Facility -
Richmond

NSP1-009-026 - 50%
Redev/New Constr -
Richmond
NSP1-009-027 -
120% Redev/New
Constr - Union City
NSP1-009-028 -
120% Redev/New
Constr - Washington
NSP1-009-028 - 50%
Redev/New Constr -
Washington
NSP1-009-029 -
120% Rdv/N Constr -
Englewood CDC
NSP1-009-029 - 50%
Rdv/N Constr -
Englewood CDC
NSP1-009-030 -
120% Rdv/N Constr -
Hoosier Uplands
Admin IHCDA

Redev/New
Constr/Public
Facility -
Richmond
Redev/New
Constr -
Richmond
Redev/New
Constr - Union
City
Redev/New
Constr -
Washington
Redev/New
Constr -
Washington
Redev/New
Constr -
Englewood CDC
Redev/New
Constr -
Englewood CDC
Redev/New
Constr - Hoosier
Uplands
NSP State
Administration

$5,100.00 $250.00 $4,850.00

$1,121,312.01 $1,109,373.52 $11,938.49

$649,000.67 $642,954.69 $6,045.98

$1,279,277.94 $1,175,855.73 $103,422.21

$1,600,725.86 $1,465,620.00 $135,105.86

$1,340,079.00 $1,340,079.00 $0.00

$488,820.00 $488,820.00 $0.00

$5,109,008.00 $5,109,008.00 $0.00

$1,305,333.81 $1,305,333.81 $0.00

Grantee Activity Number:                        Admin IHCDA
Activity Title:                                             NSP State Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP1 Administration State NSP1 Administration

Projected Start Date: Projected End Date:

03/19/2009 03/18/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Indiana Housing and Community Development Authority

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        Admin IHCDA
Activity Title:                                             NSP State Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,305,333.81

$1,305,333.81

$1,305,333.81

$1,305,333.81

$1,305,333.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,305,333.81

Indiana Housing and Community Development Authority $1,305,333.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2 percent.

Activity Description

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Location Description:

 State Administration.
 Budget modified in the action plan.  Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled
Activity Title:                                             Cancelled
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        Cancelled
Activity Title:                                             Cancelled
Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hartford City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Hartford City, Blackford County, IN

Location Description:
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        Cancelled
Activity Title:                                             Cancelled

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be newly constructed
(this lot will be combined with 708 W. Kickapoo (which was privately owned).  It will be re-bid when program income is secured.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MSP-001 - 120%
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-MSP Market Stabilization Fund

Projected Start Date: Projected End Date:

03/19/2009 09/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Indiana Housing and Community Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,275,971.00

$2,275,971.00

$2,275,971.00

$2,275,971.00

$2,275,971.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        MSP-001 - 120%
Activity Title:                                             Financing Mechanisms

Total Funds Expended: $2,275,971.00

Indiana Housing and Community Development Authority $2,275,971.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The properties financed will
be made available to income-eligible buyers. These properties will be made available at a discount that meets or exceeds NSP guidelines.

Activity Description

Areas of greatest need.

Location Description:

 Activity is completed.  There will be no future draws.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MSP-002 - 120%
Activity Title:                                             Financing Mechanisim

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-MSP Market Stabilization Fund

Projected Start Date: Projected End Date:

03/19/2009 09/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        MSP-002 - 120%
Activity Title:                                             Financing Mechanisim
Primary Responsible Organization:

Indiana Housing and Community Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,471,215.37

$1,471,215.37

$1,471,215.37

$1,471,215.37

$1,471,215.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,471,215.37

Indiana Housing and Community Development Authority $1,471,215.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The properties financed will
be made available to income-eligible buyers. These properties will be made available at a discount that meets or exceeds NSP guidelines

Activity Description

Areas of greatest need.

Location Description:

 Activity is completed.  There will be no future draws.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 -  Administration - Tell City
Activity Title:                                             Administration - Tell City

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Tell City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$378,933.65

$378,933.65

$378,933.65

$378,933.65

$315,637.00

$63,296.65

Program Income Received: $0.00

Total Funds Expended: $378,933.65

City of Tell City $378,933.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration

Activity Description



1470

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 -  Administration - Tell City
Activity Title:                                             Administration - Tell City

Tell City, Perry County, IN

Location Description:

 1. The City of Tell City's NSP1 grant award was audited by the Indiana State Board of Account and the project received an excellent audit
review and has complied with all federal and State regulation governing the program. (2) The program was also audited and monitored by
IHCDA. Once a final inspection of the 12 NSP1 houses have been completed, IHCDA will officially issue a final close-out letter to the City of Tell
City. The final inspection of the houses is scheduled for July 29, 2013.Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-001 - 120% Acq/Rehab - Tell City
Activity Title:                                             Acq/Rehab - Tell City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tell City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,794,895.73

$1,794,895.73

$1,794,895.73

$1,794,885.73

$1,480,504.82
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 120% Acq/Rehab - Tell City
Activity Title:                                             Acq/Rehab - Tell City

Program Income Drawdown: $314,380.91

Program Income Received: $743,443.53

Total Funds Expended: $1,794,885.73

City of Tell City $1,794,885.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Tell City, Perry County, IN

Location Description:

  This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-001 - 120% Cancelled
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 120% Cancelled
Activity Title:                                             Cancelled
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Tell City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition

Activity Description

City of Tell City, Perry County, IN

Location Description:

Fifteen (15) properties have been acquired!  (a) Four foreclosed vacant properties have been acquired.   All four will be demolished and
rehabilitated/new house. They will all serve the <50% AMI group; (b) A vacant lot has been purchased and a Habitat for Humanity home is
being constructed on the lot.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 120% Cancelled
Activity Title:                                             Cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-001 - 120% Public Facility - Tell City
Activity Title:                                             Redev/New Constr Public Facility- Tell City

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tell City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,472,112.36

$1,472,112.36

$1,472,112.36

$1,472,112.36

$1,115,735.31

$356,377.05

Program Income Received: $0.00

Total Funds Expended: $1,472,112.36

City of Tell City $1,472,112.36

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 120% Public Facility - Tell City
Activity Title:                                             Redev/New Constr Public Facility- Tell City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

Tell City, Perry County, IN

Location Description:

  This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-001 - 50% Acq/Rehab - Tell City
Activity Title:                                             Acq/Rehab - Tell City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tell City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $249,593.79
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 50% Acq/Rehab - Tell City
Activity Title:                                             Acq/Rehab - Tell City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$249,593.79

$249,593.79

$249,593.79

$240,204.87

$9,388.92

Program Income Received: $0.00

Total Funds Expended: $249,593.79

City of Tell City $249,593.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Tell City, Perry County, IN

Location Description:

  This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-001 - 50% Redev/New Constr - Tell City
Activity Title:                                             Redev/New Constr - Tell City

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:



1476
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 50% Redev/New Constr - Tell City
Activity Title:                                             Redev/New Constr - Tell City
NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tell City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,000.00

$107,000.00

$107,000.00

$107,000.00

$107,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,000.00

City of Tell City $107,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Tell City, Perry County, IN

Location Description:

 This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-001 - 50% Redev/New Constr - Tell City
Activity Title:                                             Redev/New Constr - Tell City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-002 -  Administration - Gosport
Activity Title:                                             Administration - Gosport

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Town of Gosport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,000.00

$59,000.00

$59,000.00

$59,000.00

$44,000.00

$15,000.00

Program Income Received: $0.00

Total Funds Expended: $59,000.00

Town of Gosport $59,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 -  Administration - Gosport
Activity Title:                                             Administration - Gosport

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

Town of Gosport, Owen County, IN

Location Description:

 The homes are 5 W. Main and 247 E. Church are complete.  In conjunction with Owen County Habitat for Humanity 4 partner families were
found to purchase the last 4 homes Closing is anticpated by the end of January, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-002 - 120% Acq/Rehab - Gosport
Activity Title:                                             Acq/Rehab - Gosport

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Gosport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 120% Acq/Rehab - Gosport
Activity Title:                                             Acq/Rehab - Gosport
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,514.61

$171,514.61

$171,514.61

$171,514.61

$171,514.61

$0.00

Program Income Received: $69,195.00

Total Funds Expended: $171,514.61

Town of Gosport $171,514.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Gosport, Owen County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-002 - 120% Land Bank - Gosport
Activity Title:                                             Land Bank - Gosport

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 120% Land Bank - Gosport
Activity Title:                                             Land Bank - Gosport
Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Gosport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,202.14

$31,202.14

$31,202.14

$31,202.14

$31,202.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,202.14

Town of Gosport $31,202.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking - Acquisition

Activity Description

Town of Gosport, Owen County, IN

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 120% Land Bank - Gosport
Activity Title:                                             Land Bank - Gosport

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-002 - 120% Public Facility -  Gosport
Activity Title:                                             Redev/New Constr Public Facility -  Gosport

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Gosport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,396.07

$22,396.07

$22,396.07

$22,396.07

$12,446.07

$9,950.00

Program Income Received: $0.00

Total Funds Expended: $22,396.07

Town of Gosport $22,396.07
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 120% Public Facility -  Gosport
Activity Title:                                             Redev/New Constr Public Facility -  Gosport
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

Gosport, Owen County, IN

Location Description:

 PUBLIC FACILITY:   no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-002 - 120% Redev/New Constr - Gosport
Activity Title:                                             Redev/New Constr - Gosport

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Gosport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 120% Redev/New Constr - Gosport
Activity Title:                                             Redev/New Constr - Gosport
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$327,001.97

$327,001.97

$327,001.97

$327,001.97

$202,289.97

$124,712.00

Program Income Received: $124,592.00

Total Funds Expended: $327,001.97

Town of Gosport $327,001.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Town of Gosport, Owen County, IN

Location Description:

 activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-002 - 50% Acq/Rehab- Gosport
Activity Title:                                             Acq/Rehab- Gosport

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 50% Acq/Rehab- Gosport
Activity Title:                                             Acq/Rehab- Gosport
Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Gosport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$354,002.38

$354,002.38

$354,002.38

$354,002.38

$350,547.21

$3,455.17

Program Income Received: $0.00

Total Funds Expended: $354,002.38

Town of Gosport $354,002.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Town of Gosport, Owen County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-002 - 50% Acq/Rehab- Gosport
Activity Title:                                             Acq/Rehab- Gosport

 270 E. North (formerly 234 E. North) and 261 E. North Street (formerly 219 E. North Street) are complete single family homes that will be
transferred to Habitat of Owen County both properties have qualified buyers.   The home at 5 W. Main Street is complete as well as the home
on the combined lots at 247 A & B E. Church is complete.  Buyers have been qualified for these homes also.  All 4 homes are hoped close by
the end of January, 2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-003 - 120% Rdv/N Constr - Four Rivers
Activity Title:                                             Redev/New Constr - Four Rivers Resources

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Four Rivers Resource Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,599,798.00

$2,599,798.00

$2,599,798.00

$2,599,798.00

$2,599,798.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-003 - 120% Rdv/N Constr - Four Rivers
Activity Title:                                             Redev/New Constr - Four Rivers Resources

Total Funds Expended: $2,599,798.00

Four Rivers Resource Services, Inc. $2,599,798.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing.

Activity Description

Linton, Greene County, IN

Location Description:

 Project complete.

 All work is complete. Units have been leased-up. Completion reports and close-out documents have been submitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-003 - 50% Acq/Rehab - Four Rivers
Activity Title:                                             Acq/Rehab - Four Rivers

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-003 - 50% Acq/Rehab - Four Rivers
Activity Title:                                             Acq/Rehab - Four Rivers
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Four Rivers Resource Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,112.00

$312,112.00

$312,112.00

$312,112.00

$312,112.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $312,112.00

Four Rivers Resource Services, Inc. $312,112.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Linton, Greene County, IN

Location Description:

 Project complete.
 All work is complete. Units have been leased-up. Completion reports and close-out documents have been submitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



1488

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-003 - 50% Redev/New Constr - Four Rivers
Activity Title:                                             Redev/New Constr - Four Rivers

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Four Rivers Resource Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,460,860.00

$1,460,860.00

$1,460,860.00

$1,460,860.00

$1,460,860.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,460,860.00

Four Rivers Resource Services, Inc. $1,460,860.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-003 - 50% Redev/New Constr - Four Rivers
Activity Title:                                             Redev/New Constr - Four Rivers

Linton, Greene County, IN

Location Description:

 Project complete.
 All work is complete. Units have been leased-up. Completion reports and close-out documents have been submitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-004 -  Administration - Bicknell
Activity Title:                                             Administration - Bicknell

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,733.60

$139,733.60

$139,733.60

$139,733.60

$132,606.90

$7,126.70

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 -  Administration - Bicknell
Activity Title:                                             Administration - Bicknell

Total Funds Expended: $139,733.60

City of Bicknell $139,733.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Bicknell, Knox county, IN

Location Description:

 Conducted site visit on 5/29/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-004 - 120% Acq/Rehab - Bicknell
Activity Title:                                             Acq/Rehab - Bicknell

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 120% Acq/Rehab - Bicknell
Activity Title:                                             Acq/Rehab - Bicknell
Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,496.84

$215,496.84

$215,496.84

$215,496.84

$207,525.38

$7,971.46

Program Income Received: $76,312.00

Total Funds Expended: $215,496.84

City of Bicknell $215,496.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Bicknell, Knox County, IN

Location Description:

 Progressing toward completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 120% Demolition - Bicknell
Activity Title:                                             Demolition - Bicknell

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/09/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,168.55

$57,168.55

$57,168.55

$57,168.55

$57,168.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $57,168.55

City of Bicknell $57,168.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned or foreclosed properties

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 120% Demolition - Bicknell
Activity Title:                                             Demolition - Bicknell

City of Bicknell, Knox County, IN

Location Description:

 This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-004 - 120% Public Facility - Bicknell
Activity Title:                                             Redev/New Constr Public Facility - Bicknell

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,452.01

$129,452.01

$129,452.01

$129,452.01

$59,617.93

$69,834.08

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 120% Public Facility - Bicknell
Activity Title:                                             Redev/New Constr Public Facility - Bicknell

Total Funds Expended: $129,452.01

City of Bicknell $129,452.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

City of Bicknell, Knox County, IN

Location Description:

 523 W. 2nd Street & R/R Land Public Facility -This activity is completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-004 - 120% Redev/New Constr - Bicknell
Activity Title:                                             Redev/New Constr - Bicknell

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



1495

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 120% Redev/New Constr - Bicknell
Activity Title:                                             Redev/New Constr - Bicknell
Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$671,868.17

$671,868.17

$671,868.17

$671,868.17

$492,089.60

$179,778.57

Program Income Received: $124,468.00

Total Funds Expended: $671,868.17

City of Bicknell $671,868.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Bicknell, Knox County, IN

Location Description:

 Progressing toward completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 50% Acq/Rehab - Bicknell
Activity Title:                                             Acq/Rehab - Bicknell

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,653.80

$180,653.80

$180,653.80

$180,653.80

$180,653.80

$0.00

Program Income Received: $49,296.00

Total Funds Expended: $180,653.80

City of Bicknell $180,653.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 50% Acq/Rehab - Bicknell
Activity Title:                                             Acq/Rehab - Bicknell

City of Bicknell, Knox County, IN

Location Description:

 323 Alton -This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-004 - 50% Redev/New Constr - Bicknell
Activity Title:                                             Redev/New Constr - Bicknell

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bicknell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$231,089.01

$231,089.01

$231,089.01

$231,089.01

$181,793.01

$49,296.00

Program Income Received: $71,267.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-004 - 50% Redev/New Constr - Bicknell
Activity Title:                                             Redev/New Constr - Bicknell

Total Funds Expended: $231,089.01

City of Bicknell $231,089.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Bicknell, Knox County, IN

Location Description:

 Freeman's 5 & 6 - This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-005 - 120% Redev/New Constr - TRI-CAP
Activity Title:                                             Redev/New Constr - TRI-CAP

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-005 - 120% Redev/New Constr - TRI-CAP
Activity Title:                                             Redev/New Constr - TRI-CAP
Primary Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,814,000.00

$3,814,000.00

$3,814,000.00

$3,814,000.00

$3,814,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,814,000.00

Dubois-Pike-Warrick Economic Opportunity Committee $3,814,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Dubois County, Pike County, Warrick County, IN

Location Description:

All work is complete.  Unit has been leased-up.  Completion report has been submitted. The program is awaiting close out monitoring which is
due on 19th October

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-005 - 50% Acq/Rehab- TRI-CAP
Activity Title:                                             Acq/Rehab - TRI-CAP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$548,275.00

$548,275.00

$548,275.00

$548,275.00

$548,275.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $548,275.00

Dubois-Pike-Warrick Economic Opportunity Committee $548,275.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned or foreclosed properties

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-005 - 50% Acq/Rehab- TRI-CAP
Activity Title:                                             Acq/Rehab - TRI-CAP

Dubois County, Pike County, Warrick County, IN

Location Description:

 All work is complete.  Units have been leased-up.  Completion reports have been submitted. The program is awaiting close out monitoring
which is due on 19th October

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-005 - 50% Redev/New Constr - TRI-CAP
Activity Title:                                             Redev/New Constr - TRI-CAP

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,000.00

$182,000.00

$182,000.00

$182,000.00

$182,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-005 - 50% Redev/New Constr - TRI-CAP
Activity Title:                                             Redev/New Constr - TRI-CAP

Total Funds Expended: $182,000.00

Dubois-Pike-Warrick Economic Opportunity Committee $182,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Dubois County, Pike County, Warrick County, IN

Location Description:

All work is complete.  Unit has been leased-up.  Completion report has been submitted. The program is awaiting close out monitoring which is
due on 19th October

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-006 - 120% - Cancelled
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - 120% - Cancelled
Activity Title:                                             Cancelled
Primary Responsible Organization:

Riley Area Dev Corp/Newport IN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Riley Area Dev Corp/Newport IN $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

Resource Center completed and in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - 120% Demolition - Riley/Newport
Activity Title:                                             Demolition - Riley/Newport

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riley Area Dev Corp/Newport IN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,000.00

$23,000.00

$23,000.00

$23,000.00

$23,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,000.00

Riley Area Dev Corp/Newport IN $23,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of abandoned or foreclosed properties

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - 120% Demolition - Riley/Newport
Activity Title:                                             Demolition - Riley/Newport

Indianapolis, Marion County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-006 - 120% Public Facility - Riley
Activity Title:                                             Redev/New Constr Public Facility - Riley Newport

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Riley Area Dev Corp/Newport IN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,963.44

$323,963.44

$323,963.44

$323,963.44

$323,963.44

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - 120% Public Facility - Riley
Activity Title:                                             Redev/New Constr Public Facility - Riley Newport

Total Funds Expended: $323,963.44

Riley Area Dev Corp/Newport IN $323,963.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

Indianapolis, Marion County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-006 - 50% Acq/Rehab - Riley/Newport
Activity Title:                                             Acq/Rehab - Riley/Newport

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - 50% Acq/Rehab - Riley/Newport
Activity Title:                                             Acq/Rehab - Riley/Newport
Primary Responsible Organization:

Riley Area Dev Corp/Newport IN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$564,818.19

$564,818.19

$564,818.19

$564,818.19

$564,818.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $564,818.19

Riley Area Dev Corp/Newport IN $564,818.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - Administration - Riley/Newport
Activity Title:                                             Administration - Riley/Newport

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riley Area Dev Corp/Newport IN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,218.37

$88,218.37

$88,218.37

$88,218.37

$88,218.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $88,218.37

Riley Area Dev Corp/Newport IN $88,218.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-006 - Administration - Riley/Newport
Activity Title:                                             Administration - Riley/Newport

Indianapolis, Marion County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-007 - 120% Acq/Rehab - SEND
Activity Title:                                             Acq/Rehab - SEND

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,285.00

$113,285.00

$113,285.00

$113,285.00

$113,285.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - 120% Acq/Rehab - SEND
Activity Title:                                             Acq/Rehab - SEND

Total Funds Expended: $113,285.00

Southeast Neighborhood Development $113,285.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-007 - 120% Public Facility - SEND
Activity Title:                                             Redev/New Constr Public Facility - SEND

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - 120% Public Facility - SEND
Activity Title:                                             Redev/New Constr Public Facility - SEND
Primary Responsible Organization:

SEND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,496.00

$77,496.00

$77,496.00

$77,496.00

$77,496.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,496.00

SEND $77,496.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - 120% Redev/New Constr - SEND
Activity Title:                                             Redev/New Constr - SEND

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$724,254.00

$724,254.00

$724,254.00

$724,254.00

$724,254.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $724,254.00

Southeast Neighborhood Development $724,254.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - 120% Redev/New Constr - SEND
Activity Title:                                             Redev/New Constr - SEND

Indianapolis, Marion County, IN

Location Description:

Construction continued on 1245  East Street .  365, 367, 369 and 371 Terrace Completed and seeking tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-007 - 50% Acq/Rehab - SEND
Activity Title:                                             Acq/Rehab - SEND

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,400.00

$65,400.00

$65,400.00

$65,400.00

$65,400.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - 50% Acq/Rehab - SEND
Activity Title:                                             Acq/Rehab - SEND

Total Funds Expended: $65,400.00

Southeast Neighborhood Development $65,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-007 - 50% Redev/New Construction - SEND
Activity Title:                                             Redev/New Construction - SEND

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - 50% Redev/New Construction - SEND
Activity Title:                                             Redev/New Construction - SEND
Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$259,275.00

$259,275.00

$259,275.00

$259,275.00

$259,275.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $259,275.00

Southeast Neighborhood Development $259,275.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - Administration - SEND
Activity Title:                                             Administration - SEND

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,390.00

$61,390.00

$61,390.00

$61,390.00

$61,390.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,390.00

Southeast Neighborhood Development $61,390.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration funds

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-007 - Administration - SEND
Activity Title:                                             Administration - SEND

Indianapolis, Marion County, IN

Location Description:

This activity has been completed and there are no further actions to undertake

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-008 - 120% Redev/New Constr - John
BonerActivity Title:                                             Redev/New Constr - John Boner

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The John H Boner Comunity Center, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$696,628.00

$696,628.00

$696,628.00

$696,628.00

$696,628.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-008 - 120% Redev/New Constr - John
BonerActivity Title:                                             Redev/New Constr - John Boner

Total Funds Expended: $696,628.00

The John H Boner Comunity Center, Inc $696,628.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 I-AD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments and were under budget.
Thus, I-AD worked with IHCDA to reallocate funds obligated to this project to construct two new single family homes to families below 120%
AMI.  843 Jefferson and 806 Jefferson were completed and sold in Q4 2012. The final NSP funds were drawn at the beginning of Q1 2013.
 Project complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-008 - 50% Redev/New Constr - John Boner
Activity Title:                                             Redev/New Constr - John Boner

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-008 - 50% Redev/New Constr - John Boner
Activity Title:                                             Redev/New Constr - John Boner
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

The John H Boner Comunity Center, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$303,372.00

$303,372.00

$303,372.00

$303,372.00

$303,372.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $303,372.00

The John H Boner Comunity Center, Inc $303,372.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 I-AD has completed and rented two scattered site State NSP rental units, located at 922 Hamilton and 563 Hamilton. Additionally, I-AD has
completed 30 scattered site City NSP rental units. Both of these projects together comprised a 32 unit scattered site rental project. Two of
these units were funded through NSP funds received from IHCDA. Thirty of the units were funded through NSP funds received from the City of
Indianapolis. All Thirty-Two of these units (30 City, 2 IHCDA) are complete and occuppied.
 Project complete.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-008 - 50% Redev/New Constr - John Boner
Activity Title:                                             Redev/New Constr - John Boner

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-009 - 120% Redev/New Constr - King Park
Activity Title:                                             Redev/New Constr - King Park

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

King Park Area Development Corp., Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,248,760.49

$1,248,760.49

$1,248,760.49

$1,248,760.49

$1,248,760.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,248,760.49

King Park Area Development Corp., Inc. $1,248,760.49

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-009 - 120% Redev/New Constr - King Park
Activity Title:                                             Redev/New Constr - King Park

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-009 - 50% Redev/New Constr - King Park
Activity Title:                                             Redev/New Constr - King Park

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

King Park Area Development Corp., Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $341,933.26
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-009 - 50% Redev/New Constr - King Park
Activity Title:                                             Redev/New Constr - King Park
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$341,933.26

$341,933.26

$341,933.26

$341,933.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $341,933.26

King Park Area Development Corp., Inc. $341,933.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-009 - Administration - King Park
Activity Title:                                             Administration - King Park

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-009 - Administration - King Park
Activity Title:                                             Administration - King Park
NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

King Park Area Development Corp., Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,251.22

$60,251.22

$60,251.22

$60,251.22

$60,251.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,251.22

King Park Area Development Corp., Inc. $60,251.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Conducted site visit on 6/18/14.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-009 - Administration - King Park
Activity Title:                                             Administration - King Park

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-010 - 120% Redev/New Constr - New Castle
Activity Title:                                             Redev/New Constr - New Castle

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Castle

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,942,115.26

$1,942,115.26

$1,942,115.26

$1,942,115.26

$1,848,511.80

$93,603.46

Program Income Received: $0.00

Total Funds Expended: $1,942,115.26

City of New Castle $1,942,115.26

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-010 - 120% Redev/New Constr - New Castle
Activity Title:                                             Redev/New Constr - New Castle

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

New Castle, Henry County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-010 - 50% Redev/New Constr - New Castle
Activity Title:                                             Redev/New Constr - New Castle

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Castle

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $698,798.94
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-010 - 50% Redev/New Constr - New Castle
Activity Title:                                             Redev/New Constr - New Castle
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$698,798.94

$698,798.94

$698,798.94

$697,395.69

$1,403.25

Program Income Received: $95,006.71

Total Funds Expended: $698,798.94

City of New Castle $698,798.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

New Castle, Henry County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-010 - Administration - New Castle
Activity Title:                                             Administration - New Castle

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-010 - Administration - New Castle
Activity Title:                                             Administration - New Castle
NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of New Castle

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,300.00

$180,300.00

$180,300.00

$180,300.00

$180,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $180,300.00

City of New Castle $180,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

New Castle, Henry County, IN

Location Description:

 IHCDA conducted monitoring visit on 6/17/14.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-010 - Administration - New Castle
Activity Title:                                             Administration - New Castle

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-011 - 120% Acq/Rehab - Near North
Activity Title:                                             Acq/Rehab - Near North

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Near North Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$420,423.00

$420,423.00

$420,423.00

$420,423.00

$420,423.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $420,423.00

Near North Development Corp $420,423.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-011 - 120% Acq/Rehab - Near North
Activity Title:                                             Acq/Rehab - Near North

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-011 - 120% Demolition - Near North
Activity Title:                                             Demolition - Near North

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Near North Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $43,160.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-011 - 120% Demolition - Near North
Activity Title:                                             Demolition - Near North
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,160.00

$43,160.00

$43,160.00

$43,160.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,160.00

Near North Development Corp $43,160.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition

Activity Description

Indianapolis, Marion County, IN

Location Description:

Demolition is complete.  Site is being held for future development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-011 - 120% Redev/New Constr - Near North
Activity Title:                                             Redev/New Constr - Near North

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-011 - 120% Redev/New Constr - Near North
Activity Title:                                             Redev/New Constr - Near North
NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Near North Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$460,000.00

$460,000.00

$460,000.00

$460,000.00

$460,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $460,000.00

Near North Development Corp $460,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

We have completed our goals in this category.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-011 - 120% Redev/New Constr - Near North
Activity Title:                                             Redev/New Constr - Near North

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-011 - 50% Acq/Rehab - Near North
Activity Title:                                             Acq/Rehab - Near North

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Near North Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$436,662.57

$436,662.57

$436,662.57

$436,662.57

$436,662.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $436,662.57

Near North Development Corp $436,662.57

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-011 - 50% Acq/Rehab - Near North
Activity Title:                                             Acq/Rehab - Near North

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

During the first quarter of 2013 there has been no activity because all of our units for this program have been built and the final unit was sold
January 22, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-011 - 50% Redev/New Constr - Near North
Activity Title:                                             Redev/New Constr - Near North

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Near North Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-011 - 50% Redev/New Constr - Near North
Activity Title:                                             Redev/New Constr - Near North
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,500.00

$42,500.00

$42,500.00

$42,500.00

$42,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,500.00

Near North Development Corp $42,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-012 - 120% Acq/Rehab - Columbus
Activity Title:                                             Acq/Rehab - Columbus

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-012 - 120% Acq/Rehab - Columbus
Activity Title:                                             Acq/Rehab - Columbus
Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,106.59

$302,106.59

$302,106.59

$302,106.59

$211,767.95

$90,338.64

Program Income Received: $173,773.35

Total Funds Expended: $302,106.59

City of Columbus $302,106.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Columbus, Bartholomew County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-012 - 120% Acq/Rehab - Columbus
Activity Title:                                             Acq/Rehab - Columbus

 IHCDA conducted monitoring visit on 7/31/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-012 - 120% Redev/New Constr - Columbus
Activity Title:                                             Redev/New Constr - Columbus

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,103,938.71

$1,103,938.71

$1,103,938.71

$1,103,938.71

$699,204.73

$404,733.98

Program Income Received: $521,468.36

Total Funds Expended: $1,103,938.71

City of Columbus $1,103,938.71
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-012 - 120% Redev/New Constr - Columbus
Activity Title:                                             Redev/New Constr - Columbus
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Columbus, Bartholomew County, IN

Location Description:

 IHCDA conducted monitoring visit on 7/31/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-012 - 50% Acq/Rehab - Columbus
Activity Title:                                             Acq/Rehab - Columbus

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-012 - 50% Acq/Rehab - Columbus
Activity Title:                                             Acq/Rehab - Columbus
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$899,593.83

$899,593.83

$899,593.83

$899,593.83

$722,625.78

$176,968.05

Program Income Received: $331,084.86

Total Funds Expended: $899,593.83

City of Columbus $899,593.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Columbus, Bartholomew County, IN

Location Description:

 IHCDA conducted monitoring visit on 7/31/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-012 - Administration - Columbus
Activity Title:                                             Administration - Columbus

Activity Type: Activity Status:

Administration Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-012 - Administration - Columbus
Activity Title:                                             Administration - Columbus
Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,707.32

$110,707.32

$110,707.32

$110,707.32

$78,265.32

$32,442.00

Program Income Received: $0.00

Total Funds Expended: $110,707.32

City of Columbus $110,707.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Columbus, Bartholomew County, IN

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-012 - Administration - Columbus
Activity Title:                                             Administration - Columbus

 IHCDA conducted monitoring visit on 7/31/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-013 - 120% Demolition - Terre Haute
Activity Title:                                             Demolition - Terre Haute

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Terre Haute

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,076.00

$213,076.00

$213,076.00

$213,076.00

$196,176.00

$16,900.00

Program Income Received: $21,577.52

Total Funds Expended: $213,076.00

City of Terre Haute $213,076.00



1541

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-013 - 120% Demolition - Terre Haute
Activity Title:                                             Demolition - Terre Haute
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned or foreclose properties

Activity Description

City of Terre Haute, Vigo County, IN

Location Description:

 42 Residential structures were demolished (37 with original NSP award and 5 with PI generated from lien repayments). activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-013 - 120% Land Bank - Terre Haute
Activity Title:                                             Land Bank - Terre Haute

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Terre Haute

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-013 - 120% Land Bank - Terre Haute
Activity Title:                                             Land Bank - Terre Haute
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,224.80

$77,224.80

$77,224.80

$77,224.80

$77,224.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,224.80

City of Terre Haute $77,224.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking - Acquisition (NSP Only)

Activity Description

City of Terre Haute, Vigo County, IN

Location Description:

 14 Landbanked properties have been utilized as new building sites for the additional NSP and NSP PI allocations (2134 Cleveland Ave, 2138
Cleveland Ave, 2112 Liberty Avenue, 314 N 21st St, 318 N 21st St, 322 N 21st St, 334 N 21st St, 342 N 21st St, 811 N. 22nd St, 2210 Chase
Street, 1939 Elm St, 1941 Elm Street & 1951 Elm Street) and 3 as additional side yards 1916 5th Avenue, 2256 Chase St, 2301 Chase St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-013 - 120% Redev/New Constr - Terre
HauteActivity Title:                                             Redev/New Constr - Terre Haute
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-013 - 120% Redev/New Constr - Terre
HauteActivity Title:                                             Redev/New Constr - Terre Haute
Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Terre Haute

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,010,049.17

$1,010,049.17

$1,010,049.17

$1,010,049.17

$1,005,371.65

$4,677.52

Program Income Received: $0.00

Total Funds Expended: $1,010,049.17

City of Terre Haute $1,010,049.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Terre Haute, Vigo County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-013 - 120% Redev/New Constr - Terre
HauteActivity Title:                                             Redev/New Constr - Terre Haute

 An additional allocation of NSP PI funds was awarded to Terre Haute on July 1, 2013 for 3 additional single-family scattered site units. The
notice to proceed was awarded on July 1st and all 3 were completed by September 30th and were occupied by October 15, 2013 (2210 Chase
Street, 2112 Liberty Avenue and 1435 Spruce Street).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-013 - 50% Redev/New Constr - Terre Haute
Activity Title:                                             Redev/New Constr - Terre Haute

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Terre Haute

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$598,342.55

$598,342.55

$598,342.55

$598,342.55

$598,342.55

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-013 - 50% Redev/New Constr - Terre Haute
Activity Title:                                             Redev/New Constr - Terre Haute

Total Funds Expended: $598,342.55

City of Terre Haute $598,342.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Terre Haute, Vigo County, IN

Location Description:

 An additional allocation of NSP PI funds was awarded to Terre Haute on July 1, 2013 for 1 additional single-family scattered site unit. The
notice to proceed was awarded on July 1st and it was completed by September 30th and was occupied by October 15, 2013 (2002 Elm Street -
formerly 811 N. 21st Street).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-013 - Administration - Terre Haute
Activity Title:                                             Administration - Terre Haute

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-013 - Administration - Terre Haute
Activity Title:                                             Administration - Terre Haute
N/A EXEMPT

Primary Responsible Organization:

City of Terre Haute

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,563.50

$208,563.50

$208,563.50

$208,563.50

$208,563.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $208,563.50

City of Terre Haute $208,563.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Terre Haute, Vigo county, IN

Location Description:

 Additional Administration funds were awarded to Terre haute on July 1, 2013 and are completly drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - 120% Land Bank - Brazil
Activity Title:                                             Land Bank - Brazil

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Brazil

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,649.54

$13,649.54

$13,649.54

$13,649.54

$13,649.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,649.54

City of Brazil $13,649.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Bank

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - 120% Land Bank - Brazil
Activity Title:                                             Land Bank - Brazil

Brazil Indiana

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-014 - 120% Public Facility - Brazil
Activity Title:                                             Redev/New Constr Public Facility - Brazil

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Brazil

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,823.00

$3,823.00

$3,823.00

$3,823.00

$3,823.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - 120% Public Facility - Brazil
Activity Title:                                             Redev/New Constr Public Facility - Brazil

Total Funds Expended: $3,823.00

City of Brazil $3,823.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

City of Brazil, Clay County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-014 - 120% Redev/New Constr - Brazil
Activity Title:                                             Redev/New Constr - Brazil

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - 120% Redev/New Constr - Brazil
Activity Title:                                             Redev/New Constr - Brazil
Primary Responsible Organization:

City of Brazil

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$909,859.76

$909,859.76

$909,859.76

$909,859.76

$720,283.38

$189,576.38

Program Income Received: $262,508.52

Total Funds Expended: $909,859.76

City of Brazil $909,859.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Brazil, Clay county, IN

Location Description:

 815 W. North Street is constructed and purchase will close in January, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - 50% Acq/Rehab - Brazil
Activity Title:                                             Acq/Rehab - Brazil

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Brazil

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$706,958.75

$706,958.75

$706,958.75

$706,958.75

$609,094.08

$97,864.67

Program Income Received: $42,137.13

Total Funds Expended: $706,958.75

City of Brazil $706,958.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - 50% Acq/Rehab - Brazil
Activity Title:                                             Acq/Rehab - Brazil

City of Brazil, Clay county, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-014 - Administration - Brazil
Activity Title:                                             Administration - Brazil

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Brazil

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,704.60

$105,704.60

$105,704.60

$105,704.60

$88,500.00

$17,204.60

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - Administration - Brazil
Activity Title:                                             Administration - Brazil

Total Funds Expended: $105,704.60

City of Brazil $105,704.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Brazil, Clay County, IN

Location Description:

 All homes are constructed.  The last home has a purchase offer and is anticipated to close by the end of January, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-014 - Cancelled
Activity Title:                                             Redev/New Constr - Brazil - Cancelled

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - Cancelled
Activity Title:                                             Redev/New Constr - Brazil - Cancelled
Primary Responsible Organization:

City of Brazil

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Brazil, Clay County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-014 - Cancelled
Activity Title:                                             Redev/New Constr - Brazil - Cancelled

Tax Certificates were transferred from the Clay County Commissioners for 7 abandoned properties. Section 106 concurrance has been acheived
on all of these properties. The National Avenue properties is being considered for re-development of a parking lot that will benefit the
Downtown District and act as parking for the Craig Park bike/walking trail. The Fairview Park Lot is being considered for a park, as the city
owns the 2 adjacent lots (Both of these activities would benefit 51% LMI as Brazil is more than 51% LMI based on a current citywide income
survey).  The 2 Kruzan Lots are being considered for rental units that will serve 50% AMI and the  Chestnut property is being considered for
Demo and New Construction of New Single Family Homes for re-sale to 50% AMI homebuyer.     One REO home is being looked at for
demolition and construction of a single family home for rental that would serve 50% AMI.  One additional property is being researched for
Demolition and new construction for rental that would serve 50% AMI

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-015 - 120% Acq/Rehab - Lafayette
Activity Title:                                             Acq/Rehab - Lafayette

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lafayette

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,758,923.22

$1,758,923.22

$1,758,923.22

$1,758,923.22

$1,433,613.88
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-015 - 120% Acq/Rehab - Lafayette
Activity Title:                                             Acq/Rehab - Lafayette

Program Income Drawdown: $325,309.34

Program Income Received: $613,907.01

Total Funds Expended: $1,758,923.22

City of Lafayette $1,758,923.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Lafayette, Tippecanoe County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-015 - 120% Public Facility - Lafayette
Activity Title:                                             Redev/New Constr Public Facility - Lafayette

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/01/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-015 - 120% Public Facility - Lafayette
Activity Title:                                             Redev/New Constr Public Facility - Lafayette
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Lafayette

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,779.04

$120,779.04

$120,779.04

$120,779.04

$120,779.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,779.04

City of Lafayette $120,779.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

City of Lafayette, Tippecanoe County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-015 - 120% Redev/New Constr - Lafayette
Activity Title:                                             Redev/New Constr - Lafayette

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lafayette

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,899,220.96

$1,899,220.96

$1,899,220.96

$1,899,220.96

$1,699,607.08

$199,613.88

Program Income Received: $0.00

Total Funds Expended: $1,899,220.96

City of Lafayette $1,899,220.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-015 - 120% Redev/New Constr - Lafayette
Activity Title:                                             Redev/New Constr - Lafayette

City of Lafayette, Tippecanoe County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-015 - 50% Redev/New Constr - Lafayette
Activity Title:                                             Redev/New Constr - Lafayette

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lafayette

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,150,000.00

$4,150,000.00

$4,150,000.00

$4,150,000.00

$4,150,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-015 - 50% Redev/New Constr - Lafayette
Activity Title:                                             Redev/New Constr - Lafayette

Total Funds Expended: $4,150,000.00

City of Lafayette $4,150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Lafayette, Tippecanoe County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-015 - Administration - Lafayette
Activity Title:                                             Administration - Lafayette

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-015 - Administration - Lafayette
Activity Title:                                             Administration - Lafayette
Primary Responsible Organization:

City of Lafayette

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$431,330.14

$431,330.14

$431,330.14

$431,330.14

$370,200.00

$61,130.14

Program Income Received: $0.00

Total Funds Expended: $431,330.14

City of Lafayette $431,330.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Lafayette, Tippecanoe County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-016 - 120% Public Facility - East Chicago
Activity Title:                                             Redev/New Constr - East Chicago

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of East Chicago

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,279.12

$61,279.12

$61,279.12

$61,279.12

$61,279.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,279.12

City of East Chicago $61,279.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of public facilities

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-016 - 120% Public Facility - East Chicago
Activity Title:                                             Redev/New Constr - East Chicago

East Chicago, Lake County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-016 - 120%Redev/New Constr - East
ChicagoActivity Title:                                             Redev/New Constr - East Chicago

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of East ChicagoX

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600,196.48

$1,600,196.48

$1,600,196.48

$1,600,196.48

$1,487,309.48

$112,887.00

Program Income Received: $112,887.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-016 - 120%Redev/New Constr - East
ChicagoActivity Title:                                             Redev/New Constr - East Chicago

Total Funds Expended: $1,600,196.48

City of East ChicagoX $1,600,196.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of East Chicago, Lake County, IN

Location Description:

 Project is progressing toward completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-016 - 50% Redev/New Constr - East
ChicagoActivity Title:                                             Redev/New Constr - East Chicago

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-016 - 50% Redev/New Constr - East
ChicagoActivity Title:                                             Redev/New Constr - East Chicago
Primary Responsible Organization:

City of East ChicagoX

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$862,039.88

$862,039.88

$862,039.88

$862,039.88

$862,039.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $862,039.88

City of East ChicagoX $862,039.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of East Chicago, Lake County, IN

Location Description:

 Project is progressing toward completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 120% Acq/Rehab - Michigan City
Activity Title:                                             Acq/Rehab - Michigan City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Michigan City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,833.50

$182,833.50

$182,833.50

$182,833.50

$182,833.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $182,833.50

City of Michigan City $182,833.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 120% Acq/Rehab - Michigan City
Activity Title:                                             Acq/Rehab - Michigan City

Michigan City, Indiana

Location Description:

All funds draw down.  Completion reports submitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-017 - 120% Demolition - Michigan City
Activity Title:                                             Demolition - Michigan City

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Michigan City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$289,288.87

$289,288.87

$289,288.87

$289,288.87

$241,715.00

$47,573.87

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 120% Demolition - Michigan City
Activity Title:                                             Demolition - Michigan City

Total Funds Expended: $289,288.87

City of Michigan City $289,288.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned or foreclose properties

Activity Description

Michigan City, LaPorte county, IN

Location Description:

 Conducted site visit on 7/18/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-017 - 120% Rdv/N Constr - Michigan City
Activity Title:                                             Redev/New Constr - Michigan City

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 120% Rdv/N Constr - Michigan City
Activity Title:                                             Redev/New Constr - Michigan City
Primary Responsible Organization:

City of Michigan City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$576,495.92

$576,495.92

$576,495.92

$576,495.92

$576,495.92

$0.00

Program Income Received: $69,905.00

Total Funds Expended: $576,495.92

City of Michigan City $576,495.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Michigan City, LaPorte county, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 50% Acq/Rehab - Michigan City
Activity Title:                                             Acq/Rehab - Michigan City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Michigan City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$984,322.31

$984,322.31

$984,322.31

$984,322.31

$914,962.31

$69,360.00

Program Income Received: $69,360.00

Total Funds Expended: $984,322.31

City of Michigan City $984,322.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 50% Acq/Rehab - Michigan City
Activity Title:                                             Acq/Rehab - Michigan City

Michigan City, LaPorte County, IN

Location Description:

All rehabititation is complete, drawn down and sold/rented.  Completion reports have been submitted .

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-017 - 50% Rdv/N Constr - Michigan City
Activity Title:                                             Redev/New Constr - Michigan City

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Michigan City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$696,229.40

$696,229.40

$696,229.40

$696,229.40

$603,993.27

$92,236.13

Program Income Received: $69,905.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - 50% Rdv/N Constr - Michigan City
Activity Title:                                             Redev/New Constr - Michigan City

Total Funds Expended: $696,229.40

City of Michigan City $696,229.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Michigan city, LaPorte County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-017 - Administration - Michigan City
Activity Title:                                             Administration - Michigan City

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-017 - Administration - Michigan City
Activity Title:                                             Administration - Michigan City
Primary Responsible Organization:

City of Michigan City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,000.00

$280,000.00

$280,000.00

$280,000.00

$280,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,000.00

City of Michigan City $280,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

Michigan City, LaPorte County, IN

Location Description:

 Conducted site visit on 7/18/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



1574

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - 120% Acq/Rehab - Mishawaka
Activity Title:                                             Acq/Rehab - Mishawaka

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mishawaka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$825,046.74

$825,046.74

$825,046.74

$825,046.74

$825,046.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $825,046.74

City of Mishawaka $825,046.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - 120% Acq/Rehab - Mishawaka
Activity Title:                                             Acq/Rehab - Mishawaka

Mishawaka, St Joseph County, IN

Location Description:

718 w. 7th will be put on the market for sale.  313 w. 8th self sufficiency under contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-018 - 120% Redev/New Constr - Mishawaka
Activity Title:                                             Redev/New Constr - Mishawaka

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mishawaka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,717.00

$120,717.00

$120,717.00

$120,717.00

$100,000.00

$20,717.00

Program Income Received: $20,717.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - 120% Redev/New Constr - Mishawaka
Activity Title:                                             Redev/New Constr - Mishawaka

Total Funds Expended: $120,717.00

City of Mishawaka $120,717.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership Assistance to low- and moderate-income

Activity Description

Mishawaka, St Joseph County, IN

Location Description:

 activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-018 - 50% Acq/Rehab - Mishawaka
Activity Title:                                             Acq/Rehab - Mishawaka

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - 50% Acq/Rehab - Mishawaka
Activity Title:                                             Acq/Rehab - Mishawaka
Primary Responsible Organization:

City of Mishawaka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,516.75

$116,516.75

$116,516.75

$116,516.75

$116,516.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,516.75

City of Mishawaka $116,516.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Mishawaka, St Joseph County, IN

Location Description:

 Project is progressing toward completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - 50% Redev/New Constr - Mishawaka
Activity Title:                                             Redev/New Constr - Mishawaka

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/02/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mishawaka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$255,908.84

$255,908.84

$255,908.84

$255,908.84

$255,908.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $255,908.84

City of Mishawaka $255,908.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership Assistance to low- and moderate-income

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - 50% Redev/New Constr - Mishawaka
Activity Title:                                             Redev/New Constr - Mishawaka

Mishawaka, St Joseph County, IN

Location Description:

 Project is progressing toward completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-018 - Administration - Mishawaka
Activity Title:                                             Administration - Mishawaka

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Mishawaka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,865.83

$52,865.83

$52,865.83

$52,865.83

$52,865.83

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-018 - Administration - Mishawaka
Activity Title:                                             Administration - Mishawaka

Total Funds Expended: $52,865.83

City of Mishawaka $52,865.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

Mishawaka, St Joseph county, IN

Location Description:

NSP coordinator worked closely with IHCDA staff and Community Development director to resolve issues with NSP 1 funding.  Unfortunately as
of June 2012 NSP1 funds were de-allocated from City of Mishawaka.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-019 - 50% Redev/New Constr - Muncie
Activity Title:                                             Redev/New Constr - Muncie

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-019 - 50% Redev/New Constr - Muncie
Activity Title:                                             Redev/New Constr - Muncie
Primary Responsible Organization:

City of Muncie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,732,667.00

$1,732,667.00

$1,732,667.00

$1,732,667.00

$1,732,667.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,732,667.00

City of Muncie $1,732,667.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Muncie, Delaware County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-019 - Administration - Muncie
Activity Title:                                             Administration - Muncie

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Muncie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,333.00

$167,333.00

$167,333.00

$167,333.00

$167,333.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $167,333.00

City of Muncie $167,333.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-019 - Administration - Muncie
Activity Title:                                             Administration - Muncie

City of Muncie, Delaware County, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-020 - 120% Demolition - Hartford City
Activity Title:                                             Demolition - Hartford City

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,970.50

$59,970.50

$59,970.50

$59,970.50

$59,970.50

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - 120% Demolition - Hartford City
Activity Title:                                             Demolition - Hartford City

Total Funds Expended: $59,970.50

City of Hartford City $59,970.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned or foreclosed properties

Activity Description

Hartford City, Blackford County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-020 - 120% Land Bank - Hartford City
Activity Title:                                             Land Bank - Hartford City

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - 120% Land Bank - Hartford City
Activity Title:                                             Land Bank - Hartford City
Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,215.65

$115,215.65

$115,215.65

$115,215.65

$115,215.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,215.65

City of Hartford City $115,215.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking - Acquisition

Activity Description

Hartford City, Blackford County, IN

Location Description:

806 Elm Street was purchased as a community garden.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - 120% Public Facility Hartford City
Activity Title:                                             Redev/New Constr Public Facility- Hartford City

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,533.29

$67,533.29

$67,533.29

$67,533.29

$33,241.41

$34,291.88

Program Income Received: $0.00

Total Funds Expended: $67,533.29

City of Hartford City $67,533.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - 120% Public Facility Hartford City
Activity Title:                                             Redev/New Constr Public Facility- Hartford City

Hartford City, Blacford County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-020 - 120% Rdv/N Constr - Hartford City
Activity Title:                                             Redev/New Constr - Hartford City

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$695,734.84

$695,734.84

$695,734.84

$695,734.84

$592,369.84

$103,365.00

Program Income Received: $181,468.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - 120% Rdv/N Constr - Hartford City
Activity Title:                                             Redev/New Constr - Hartford City

Total Funds Expended: $695,734.84

City of Hartford City $695,734.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Hartford City, Blackford County, IN

Location Description:

 400 W. Kickapoo closed in November, 2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-020 - 50% Acq/Rehab - Hartford City
Activity Title:                                             Acq/Rehab - Hartford City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - 50% Acq/Rehab - Hartford City
Activity Title:                                             Acq/Rehab - Hartford City
Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$669,874.22

$669,874.22

$669,874.22

$669,874.22

$582,202.60

$87,671.62

Program Income Received: $43,860.00

Total Funds Expended: $669,874.22

City of Hartford City $669,874.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Hartford City, Blackford County, IN

Location Description:

The lessees of 316 N. Mill/708 W. Kickapoo is in the process of getting her financing to purchase and 314 E. Grant is making progress on credit,
however is behind on her rent.  308 E. Grant  moved out after being 3 months behind on rent.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - Administration - Hartford City
Activity Title:                                             Administration - Hartford City

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Hartford City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,000.00

$117,000.00

$117,000.00

$117,000.00

$117,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $117,000.00

City of Hartford City $117,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-020 - Administration - Hartford City
Activity Title:                                             Administration - Hartford City

Hartford City, Blackford County, IN

Location Description:

The lease purchaser at 316 Mill Street is attempting to get her financing to purchase the home.  The lease purchaser at 308 E. Grant moved out
and we are in the process of readying it for the market to sell.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - 120% Acq/Rehab - Walkerton
Activity Title:                                             Acq/Rehab - Walkerton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,695.42

$48,695.42

$48,695.42

$48,695.42

$48,695.42

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 120% Acq/Rehab - Walkerton
Activity Title:                                             Acq/Rehab - Walkerton

Total Funds Expended: $48,695.42

Town of Walkerton $48,695.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Walkerton, St Joseph County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - 120% Cancelled
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 120% Cancelled
Activity Title:                                             Cancelled
Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned or foreclosed properties

Activity Description

Walkerton, St Joseph County, IN

Location Description:

Asbestos testing done on 6 blighted homes.  Demolitions specs written for 6 blighted homes.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 120% Cancelled
Activity Title:                                             Cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - 120% Redev/New Constr - Walkerton
Activity Title:                                             Redev/New Constr - Walkerton

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,638,338.29

$1,638,338.29

$1,638,338.29

$1,638,338.29

$1,608,641.29

$29,697.00

Program Income Received: $59,394.37

Total Funds Expended: $1,638,338.29

Town of Walkerton $1,638,338.29

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 120% Redev/New Constr - Walkerton
Activity Title:                                             Redev/New Constr - Walkerton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Walkerton, St Joseph County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - 50% Acq/Rehab - Walkerton
Activity Title:                                             Acq/Rehab - Walkerton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $55,103.01
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 50% Acq/Rehab - Walkerton
Activity Title:                                             Acq/Rehab - Walkerton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,103.01

$55,103.01

$55,103.01

$55,103.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,103.01

Town of Walkerton $55,103.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Walkerton, St Joseph County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - 50% Cancelled
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 50% Cancelled
Activity Title:                                             Cancelled
NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/20/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned and foreclosed properties

Activity Description

Walkerton, St Joseph County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 50% Cancelled
Activity Title:                                             Cancelled

Asbestos testing done on 4 blighted homes.  Demolitions specs written for 4 blighted homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - 50% Redev/New Constr - Walkerton
Activity Title:                                             Redev/New Constr - Walkerton

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,119,825.65

$1,119,825.65

$1,119,825.65

$1,119,825.65

$1,090,128.28

$29,697.37

Program Income Received: $0.00

Total Funds Expended: $1,119,825.65

Town of Walkerton $1,119,825.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - 50% Redev/New Constr - Walkerton
Activity Title:                                             Redev/New Constr - Walkerton
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Walkerton, St Joseph County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-021 - Administration - Walkerton
Activity Title:                                             Administration - Walkerton

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Town of Walkerton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-021 - Administration - Walkerton
Activity Title:                                             Administration - Walkerton
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,263.00

$154,263.00

$154,263.00

$154,263.00

$154,263.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $154,263.00

Town of Walkerton $154,263.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

Walkerton, St Joseph County, IN

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-022 -  Administration - Elwood
Activity Title:                                             Administration - Elwood

Activity Type: Activity Status:

Administration Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 -  Administration - Elwood
Activity Title:                                             Administration - Elwood
Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elwood1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,199.25

$168,199.25

$168,199.25

$168,199.25

$148,773.75

$19,425.50

Program Income Received: $0.00

Total Funds Expended: $168,199.25

City of Elwood1 $168,199.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Elwood, Madison/Tipton County, IN

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 -  Administration - Elwood
Activity Title:                                             Administration - Elwood

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-022 - 120% Demolition - Elwood
Activity Title:                                             Demolition - Elwood

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elwood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,680.50

$213,680.50

$213,680.50

$213,680.50

$0.00

$213,680.50

Program Income Received: $0.00

Total Funds Expended: $213,680.50

City of Elwood2 $213,680.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 - 120% Demolition - Elwood
Activity Title:                                             Demolition - Elwood
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition

Activity Description

Elwood, Madison County, IN

Location Description:

 Demolition complete.
 Budget modified in the action plan. Action plan reviewed and approved. Summary spreadsheet sent to HUD field office.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-022 - 120% Rdv/N Constr - Elwood
Activity Title:                                             Redev/New Constr - Elwood

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elwood1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 - 120% Rdv/N Constr - Elwood
Activity Title:                                             Redev/New Constr - Elwood
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,289,190.27

$1,289,190.27

$1,289,190.27

$1,289,190.27

$1,273,026.79

$16,163.48

Program Income Received: $418,175.07

Total Funds Expended: $1,289,190.27

City of Elwood1 $1,289,190.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Elwood, Madison/Tipton, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-022 - 50% Acq/Rehab - Elwood
Activity Title:                                             Acq/Rehab - Elwood

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 - 50% Acq/Rehab - Elwood
Activity Title:                                             Acq/Rehab - Elwood
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elwood1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$235,525.43

$235,525.43

$235,525.43

$235,525.43

$232,504.20

$3,021.23

Program Income Received: $65,592.19

Total Funds Expended: $235,525.43

City of Elwood1 $235,525.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Elwood, Madison/Tipton County, IN

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 - 50% Acq/Rehab - Elwood
Activity Title:                                             Acq/Rehab - Elwood

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-022 - 50% Rdv/N Constr - Elwood
Activity Title:                                             Redev/New Constr - Elwood

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elwood1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$333,916.43

$333,916.43

$333,916.43

$333,916.43

$327,819.72

$6,096.71

Program Income Received: $35,400.16

Total Funds Expended: $333,916.43

City of Elwood1 $333,916.43
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-022 - 50% Rdv/N Constr - Elwood
Activity Title:                                             Redev/New Constr - Elwood
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Elwood, Madison/Tipton, IN

Location Description:

 Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-023 - 120% Acq/Rehab - New Albany
Activity Title:                                             Acq/Rehab - New Albany

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Albany

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 120% Acq/Rehab - New Albany
Activity Title:                                             Acq/Rehab - New Albany
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,455,896.56

$2,455,896.56

$2,455,896.56

$2,455,896.56

$2,455,896.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,455,896.56

City of New Albany $2,455,896.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of New Albany, Floyd County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-023 - 120% Public Facility - New Albany
Activity Title:                                             Redev/New Constr Public Facility - New Albany

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 120% Public Facility - New Albany
Activity Title:                                             Redev/New Constr Public Facility - New Albany
Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Albany

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$289,360.38

$289,360.38

$289,360.38

$289,360.38

$289,360.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $289,360.38

City of New Albany $289,360.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction,reconstruction of public facilities

Activity Description

City of New Albany, Floyd County, IN

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 120% Public Facility - New Albany
Activity Title:                                             Redev/New Constr Public Facility - New Albany

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-023 - 120% Redev/New Constr - New
AlbanyActivity Title:                                             Redev/New Constr -  New Albany

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Albany

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,021,194.68

$2,021,194.68

$2,021,194.68

$2,021,194.68

$2,021,194.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,021,194.68

City of New Albany $2,021,194.68
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 120% Redev/New Constr - New
AlbanyActivity Title:                                             Redev/New Constr -  New Albany
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of New Albany, Floyd County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-023 - 50% Acq/Rehab - New Albany
Activity Title:                                             Acq/Rehab - New Albany

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Albany

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 50% Acq/Rehab - New Albany
Activity Title:                                             Acq/Rehab - New Albany
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,425,161.39

$1,425,161.39

$1,425,161.39

$1,425,161.39

$1,425,161.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,425,161.39

City of New Albany $1,425,161.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of New Albany, Floyd County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-023 - 50% Redev/New Constr - New Albany
Activity Title:                                             Redev/New Constr - New Albany

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 50% Redev/New Constr - New Albany
Activity Title:                                             Redev/New Constr - New Albany
Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Albany

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,282.99

$217,282.99

$217,282.99

$217,282.99

$217,282.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $217,282.99

City of New Albany $217,282.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of New Albany, Floyd County, IN

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - 50% Redev/New Constr - New Albany
Activity Title:                                             Redev/New Constr - New Albany

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-023 - Administration - New Albany
Activity Title:                                             Administration - New Albany

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of New Albany

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$348,195.00

$348,195.00

$348,195.00

$348,195.00

$348,195.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $348,195.00

City of New Albany $348,195.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-023 - Administration - New Albany
Activity Title:                                             Administration - New Albany
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of New Albany, Floyd County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - 120% Acq/Rehab - Goshen
Activity Title:                                             Acq/Rehab - Goshen

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Acq/Rehab - Goshen
Activity Title:                                             Acq/Rehab - Goshen
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,249,273.29

$1,249,273.29

$1,249,273.29

$1,249,273.29

$1,249,273.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,249,273.29

City of Goshen $1,249,273.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Goshen, Elkhart County, IN

Location Description:

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - 120% Demolition - Goshen
Activity Title:                                             Demolition - Goshen

Activity Type: Activity Status:

Clearance and Demolition Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Demolition - Goshen
Activity Title:                                             Demolition - Goshen
Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,302.88

$108,302.88

$108,302.88

$108,302.88

$108,302.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $108,302.88

City of Goshen $108,302.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition

Activity Description

City of Goshen, Elkhart County, IN

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Demolition - Goshen
Activity Title:                                             Demolition - Goshen

 This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - 120% Land Bank - Goshen
Activity Title:                                             Land Bank - Goshen

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,595.01

$31,595.01

$31,595.01

$31,595.01

$31,595.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,595.01

City of Goshen $31,595.01
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Land Bank - Goshen
Activity Title:                                             Land Bank - Goshen
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking - Acquisition (NSP Only)

Activity Description

Goshen, Elkhart, IN

Location Description:

712 N 5th-SOLD & completion documents submitted; 319 S 10th-rehab contract awarded, rehab to begin next quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - 120% Public Facility - Goshen
Activity Title:                                             Redev/New Constr Public Facility - Goshen

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/31/2013 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Public Facility - Goshen
Activity Title:                                             Redev/New Constr Public Facility - Goshen
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,454.16

$1,454.16

$1,454.16

$1,454.16

$1,454.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,454.16

City of Goshen $1,454.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Public Facility

Activity Description

Goshen IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - 120% Redev/New Constr - Goshen
Activity Title:                                             Redev/New Constr - Goshen

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Redev/New Constr - Goshen
Activity Title:                                             Redev/New Constr - Goshen
Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,454.15

$1,454.15

$1,454.15

$1,454.15

$1,454.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,454.15

City of Goshen $1,454.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Goshen, Elkhart County, IN

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 120% Redev/New Constr - Goshen
Activity Title:                                             Redev/New Constr - Goshen

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - 50% Acq/Rehab - Goshen
Activity Title:                                             Acq/Rehab - Goshen

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$668,286.76

$668,286.76

$668,286.76

$668,286.76

$668,286.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $668,286.76

City of Goshen $668,286.76
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - 50% Acq/Rehab - Goshen
Activity Title:                                             Acq/Rehab - Goshen
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Goshen, Elkhart County, IN

Location Description:

This activity has been completed and there are no further actions to undertake.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - Administration - Goshen
Activity Title:                                             Administration - Goshen

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - Administration - Goshen
Activity Title:                                             Administration - Goshen
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,280.75

$101,280.75

$101,280.75

$101,280.75

$101,280.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,280.75

City of Goshen $101,280.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration funds

Activity Description

City of Goshen, Elkhart County, IN

Location Description:

Admin included coordination with developers (LaCasa & Habitat), reporting, documentation, coordination with Elkhart City & Elkhart County,
and general monitoring of NSP1 process to keep things on track.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-024 - Cancelled
Activity Title:                                             Redev/New Constr - Goshen - Cancelled

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - Cancelled
Activity Title:                                             Redev/New Constr - Goshen - Cancelled
Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Goshen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Goshen $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Goshen, Elkhart County, IN

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-024 - Cancelled
Activity Title:                                             Redev/New Constr - Goshen - Cancelled

 Activity cancelled.  Vouchers moved.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-025 - 120% Demolition - Anderson
Activity Title:                                             Demolition - Anderson

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,165.42

$485,165.42

$485,165.42

$485,165.42

$477,293.42

$7,872.00

Program Income Received: $0.00

Total Funds Expended: $485,165.42

City of Anderson $485,165.42
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-025 - 120% Demolition - Anderson
Activity Title:                                             Demolition - Anderson
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of foreclosed and abandoned properties

Activity Description

City of Anderson, Madison County, IN

Location Description:

 activity  completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-025 - 120% Redev/New Constr - Anderson
Activity Title:                                             Redev/New Constr - Anderson

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-025 - 120% Redev/New Constr - Anderson
Activity Title:                                             Redev/New Constr - Anderson
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,145.10

$163,145.10

$163,145.10

$163,145.10

$163,145.10

$0.00

Program Income Received: $74,620.00

Total Funds Expended: $163,145.10

City of Anderson $163,145.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Anderson, Madison County, IN

Location Description:

 activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-025 - 50% Acq/Rehab - Anderson
Activity Title:                                             Acq/Rehab - Anderson

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-025 - 50% Acq/Rehab - Anderson
Activity Title:                                             Acq/Rehab - Anderson
Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$621,807.25

$621,807.25

$621,807.25

$621,807.25

$619,879.14

$1,928.11

Program Income Received: $0.00

Total Funds Expended: $621,807.25

City of Anderson $621,807.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Anderson, Madison County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-025 - 50% Acq/Rehab - Anderson
Activity Title:                                             Acq/Rehab - Anderson

 Progressing toward completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-025 - 50% Redev/New Constr - Anderson
Activity Title:                                             Redev/New Constr - Anderson

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,225,992.49

$1,225,992.49

$1,225,992.49

$1,225,992.49

$1,214,972.84

$11,019.65

Program Income Received: $0.00

Total Funds Expended: $1,225,992.49

City of Anderson $1,225,992.49
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-025 - 50% Redev/New Constr - Anderson
Activity Title:                                             Redev/New Constr - Anderson
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Anderson, Madison county, IN

Location Description:

 Progressing toward completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-025 - Administration - Anderson
Activity Title:                                             Administration - Anderson

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-025 - Administration - Anderson
Activity Title:                                             Administration - Anderson
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$243,126.11

$243,126.11

$243,126.11

$243,126.11

$235,664.11

$7,462.00

Program Income Received: $0.00

Total Funds Expended: $243,126.11

City of Anderson $243,126.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Adminstration funds

Activity Description

City of Anderson, Madison County, IN

Location Description:

 Conducted site visit on 4/7/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-026 - 120% Acq/Rehab - Richmond
Activity Title:                                             Acq/Rehab - Richmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 120% Acq/Rehab - Richmond
Activity Title:                                             Acq/Rehab - Richmond
Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,022,194.89

$1,022,194.89

$1,020,494.89

$1,020,494.89

$1,013,066.06

$7,428.83

Program Income Received: $61,762.75

Total Funds Expended: $1,020,494.89

City of Richmond $1,020,494.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

City of Richmond, Wayne County, IN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 120% Acq/Rehab - Richmond
Activity Title:                                             Acq/Rehab - Richmond

 217 S 6th - SOLD, 417 S 7th - SOLD. 312 S 13th - SOLD. 625 S 7th - Occupied. 239 S 7th - Occupied. 200 S 14th- construction is 95%
complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-026 - 120% Land Bank - Richmond
Activity Title:                                             Land Bank - Richmond

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

NSP004 Land Banks

Projected Start Date: Projected End Date:

09/19/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,583.50

$66,583.50

$66,583.50

$66,583.50

$66,583.50

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 120% Land Bank - Richmond
Activity Title:                                             Land Bank - Richmond

Total Funds Expended: $66,583.50

City of Richmond $66,583.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking - Acquisition (NSP Only)

Activity Description

City of Richmond, Wayne county, IN

Location Description:

3 properties will be constructed with NSP3 (626 S 8th, 819 S 7th & 829 S 9th) construction complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-026 - 120% Public Facility - Richmond
Activity Title:                                             Redev/New Constr/Public Facility - Richmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

09/19/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 120% Public Facility - Richmond
Activity Title:                                             Redev/New Constr/Public Facility - Richmond
Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,100.00

$5,100.00

$5,100.00

$5,100.00

$250.00

$4,850.00

Program Income Received: $0.00

Total Funds Expended: $5,100.00

City of Richmond $5,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Public facility

Activity Description

City of Richmond, Wayne County, IN

Location Description:

 518 S 13th - Completed (public facility).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 50% Acq/Rehab - Richmond
Activity Title:                                             Acq/Rehab - Richmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$512,278.65

$512,278.65

$512,278.65

$512,278.65

$512,278.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $512,278.65

City of Richmond $512,278.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 50% Acq/Rehab - Richmond
Activity Title:                                             Acq/Rehab - Richmond

City of Richmond, Wayne County, IN

Location Description:

 524 S 7th & 601 S 7th -both are occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-026 - 50% Redev/New Constr - Richmond
Activity Title:                                             Redev/New Constr - Richmond

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,121,312.01

$1,121,312.01

$1,121,312.01

$1,121,312.01

$1,109,373.52

$11,938.49

Program Income Received: $45,477.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - 50% Redev/New Constr - Richmond
Activity Title:                                             Redev/New Constr - Richmond

Total Funds Expended: $1,121,312.01

City of Richmond $1,121,312.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Richmond, Wayne County, IN

Location Description:

 135 S 11th - SOLD. 333 S 10th - SOLD.  224 S 11th - SOLD.  201 S 11th - SOLD. 339 S 10th - SOLD.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-026 - Administration - Richmond
Activity Title:                                             Administration - Richmond

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

03/19/2010 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-026 - Administration - Richmond
Activity Title:                                             Administration - Richmond
Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,000.00

$260,000.00

$260,000.00

$260,000.00

$260,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $260,000.00

City of Richmond $260,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

City of Richmond, Wayne County, IN

Location Description:

 IHCDA conducted monitoring visit on 6/17/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - 120% Acq/Rehab - Union City
Activity Title:                                             Acq/Rehab - Union City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Union City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,592.68

$170,592.68

$170,592.68

$170,592.68

$163,326.70

$7,265.98

Program Income Received: $0.00

Total Funds Expended: $170,592.68

City of Union City $170,592.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - 120% Acq/Rehab - Union City
Activity Title:                                             Acq/Rehab - Union City

City of Union City, Randolph County, IN

Location Description:

 activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-027 - 120% Demolition - Union City
Activity Title:                                             Demolition - Union City

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Union City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,020.00

$17,020.00

$17,020.00

$17,020.00

$6,525.00

$10,495.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - 120% Demolition - Union City
Activity Title:                                             Demolition - Union City

Total Funds Expended: $17,020.00

City of Union City $17,020.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of foreclosed and abandoned properties

Activity Description

City of Union City, Randolph County, IN

Location Description:

 activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-027 - 120% Redev/New Constr - Union City
Activity Title:                                             Redev/New Constr - Union City

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - 120% Redev/New Constr - Union City
Activity Title:                                             Redev/New Constr - Union City
Primary Responsible Organization:

City of Union City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$649,000.67

$649,000.67

$649,000.67

$649,000.67

$642,954.69

$6,045.98

Program Income Received: $144,729.00

Total Funds Expended: $649,000.67

City of Union City $649,000.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Union City, Randolph county, IN

Location Description:

 activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - 50% Acq/Rehab - Union City
Activity Title:                                             Acq/Rehab - Union City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Union City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450,105.65

$450,105.65

$450,105.65

$450,105.65

$303,193.61

$146,912.04

Program Income Received: $43,990.00

Total Funds Expended: $450,105.65

City of Union City $450,105.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - 50% Acq/Rehab - Union City
Activity Title:                                             Acq/Rehab - Union City

City of Union City, Randolph County, IN

Location Description:

 The closing for 412 Plum took place at the end of the 3Q.  The Grantee and IHCDA have scheduled a final monitoring visit.  At such time, the
files for closeout and electronic files with beneficiary information and supporting documentation will be collected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-027 - Administration - Union City
Activity Title:                                             Administration - Union City

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Union City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$82,000.00

$18,000.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-027 - Administration - Union City
Activity Title:                                             Administration - Union City

Total Funds Expended: $100,000.00

City of Union City $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Union City, Randolph County, IN

Location Description:

 The last 2 homes are being marketed through a realtor.  1 application was income verified the perspective buyer is working on Homeownership
counseling.  We hope to have an offer on this property next quarter.  There has been interest on 631 Pearl but no application has been
submitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-028 - 120% Redev/New Constr -
WashingtonActivity Title:                                             Redev/New Constr - Washington

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-028 - 120% Redev/New Constr -
WashingtonActivity Title:                                             Redev/New Constr - Washington
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Washington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,279,277.94

$1,279,277.94

$1,279,277.94

$1,279,277.94

$1,175,855.73

$103,422.21

Program Income Received: $675,879.63

Total Funds Expended: $1,279,277.94

City of Washington $1,279,277.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Washington, Daviess County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-028 - 50% Acq/Rehab - Washington
Activity Title:                                             Acq/Rehab - Washington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Washington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,425,533.87

$1,425,533.87

$1,425,533.87

$1,425,533.87

$1,030,115.17

$395,418.70

Program Income Received: $202,000.00

Total Funds Expended: $1,425,533.87

City of Washington $1,425,533.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-028 - 50% Acq/Rehab - Washington
Activity Title:                                             Acq/Rehab - Washington

City of Washington, Daviess County, IN

Location Description:

 activity compete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-028 - 50% Redev/New Constr - Washington
Activity Title:                                             Redev/New Constr - Washington

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

03/24/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Washington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600,725.86

$1,600,725.86

$1,600,725.86

$1,600,725.86

$1,465,620.00

$135,105.86

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-028 - 50% Redev/New Constr - Washington
Activity Title:                                             Redev/New Constr - Washington

Total Funds Expended: $1,600,725.86

City of Washington $1,600,725.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

City of Washington, Daviess County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-028 - Administration - Washington
Activity Title:                                             Administration - Washington

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-028 - Administration - Washington
Activity Title:                                             Administration - Washington
Primary Responsible Organization:

City of Washington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,387.96

$488,387.96

$488,387.96

$488,387.96

$400,300.00

$88,087.96

Program Income Received: $0.00

Total Funds Expended: $488,387.96

City of Washington $488,387.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration funds

Activity Description

City of Washington, Daviess County, IN

Location Description:

 Conducted site visit on 6/12/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-029 - 120% Acq/Rehab - Englewood CDC
Activity Title:                                             Acq/Rehab - Englewood CDC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood Community Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$459,921.00

$459,921.00

$459,921.00

$459,921.00

$459,921.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $459,921.00

Englewood Community Development Corp $459,921.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking - Acquisition (NSP Only)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-029 - 120% Acq/Rehab - Englewood CDC
Activity Title:                                             Acq/Rehab - Englewood CDC

Indianapolis, Marion County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-029 - 120% Rdv/N Constr - Englewood CDC
Activity Title:                                             Redev/New Constr - Englewood CDC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood Community Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,340,079.00

$1,340,079.00

$1,340,079.00

$1,340,079.00

$1,340,079.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-029 - 120% Rdv/N Constr - Englewood CDC
Activity Title:                                             Redev/New Constr - Englewood CDC

Total Funds Expended: $1,340,079.00

Englewood Community Development Corp $1,340,079.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Indianapolis, Marion County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-029 - 50% Acq/Rehab - Englewood CDC
Activity Title:                                             Acq/Rehab - Englewood CDC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-029 - 50% Acq/Rehab - Englewood CDC
Activity Title:                                             Acq/Rehab - Englewood CDC
Primary Responsible Organization:

Englewood Community Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,180.00

$111,180.00

$111,180.00

$111,180.00

$111,180.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $111,180.00

Englewood Community Development Corp $111,180.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures

Activity Description

Indianapolis, Marion County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-029 - 50% Rdv/N Constr - Englewood CDC
Activity Title:                                             Redev/New Constr - Englewood CDC

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

04/07/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood Community Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,820.00

$488,820.00

$488,820.00

$488,820.00

$488,820.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $488,820.00

Englewood Community Development Corp $488,820.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-029 - 50% Rdv/N Constr - Englewood CDC
Activity Title:                                             Redev/New Constr - Englewood CDC

Indianapolis, Marion County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-030 - 120% Rdv/N Constr - Hoosier Uplands
Activity Title:                                             Redev/New Constr - Hoosier Uplands

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hoosier Uplands Economic Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,109,008.00

$5,109,008.00

$5,109,008.00

$5,109,008.00

$5,109,008.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-030 - 120% Rdv/N Constr - Hoosier Uplands
Activity Title:                                             Redev/New Constr - Hoosier Uplands

Total Funds Expended: $5,109,008.00

Hoosier Uplands Economic Development Corp $5,109,008.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Town of Paoli, Orange County, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-009-030 - 50% Acq/Rehab - Hoosier Uplands
Activity Title:                                             Acq/Rehab - Hoosier Uplands

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-18-0001
Grantee :                       Indiana - IHCDA

Award Date: Grant Authorized Amount: $83,757,048.00 Estimated PI/RL Funds: $7,000,000.00

Grantee Activity Number:                        NSP1-009-030 - 50% Acq/Rehab - Hoosier Uplands
Activity Title:                                             Acq/Rehab - Hoosier Uplands
Primary Responsible Organization:

Hoosier Uplands Economic Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,780.00

$46,780.00

$46,780.00

$46,780.00

$46,780.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,780.00

Hoosier Uplands Economic Development Corp $46,780.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new housing

Activity Description

Town of Paoli, Orange county, IN

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP) provides emergency assistance
to state and local governments to acquire and redevelop foreclosed properties that might otherwise become sources of
abandonment and blight within their communities. The Neighborhood Stabilization Program provides grants to every state and
certain local communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.  Distribution and and Uses of Funds :  The
State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and
administrative capacity to operate the program. The State has determined that the most appropriate way to address these goals
is to provide funding directly to Entitlement Communities, and have a competitive application process for the Non-Entitlement
Communities. To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula. The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans. For the entitlements, the average of the three measures
would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of subprime loans). (38% + 71% +
45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-Entitlements would result
in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231 Non-
Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community
(weighted 60%), percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the
funds according to this formula and eliminating any allocations of less than $250,000, the following totals are derived: Des
Moines $3,935,474 Davenport $1,547,741 Cedar Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo
$850,570 Dubuque $444,328 West Des Moines $264,481 TOTAL $10,579,231 If any of the eight Entitlement Cities above decide
not to accept the funding, that amount will be allocated instead to the Non-Entitlement portion of the funding available to them
by competitive application. B. Non-Entitlement Allocation As noted earlier, $10,164,359 will be allocated for usage by non-
entitlement communities, through competitive application. In an attempt to target these funds to communities with the greatest
need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block Groups were
selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are
below 120 percent Area Median Income &ndash; the NSP eligibility level.) Using these two criteria resulted in a list that includes
361 Block Groups in 98 different communities. These 98 communities (approximately 10 percent of all communities in the state)
will be considered eligible to submit a Plan and apply for NSP funding.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,900,860.00

$25,383,872.00

$24,127,585.00

$21,905,454.00

$21,298,319.00

$607,135.00

Program Income Received: $2,939,460.00

Total Funds Expended: $23,991,737.00

Match Contribution: $0.00
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Overall Progress Narrative:

 Most of the NSP recipients are selling their remaining inventory of homes and continue to generate program income.   However, a few recipient
are completing their programs and will close in the next quarter.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

Total
08-NSP-A
FinancingMech
08-NSP-A
FinancingMech
08-NSP-A
FinancingMech
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-005-698

08-NSP-005-699

08-NSP-021-698

08-NSP-001-601

08-NSP-001-602

08-NSP-001-697

08-NSP-002-601
08-NSP-002-602
08-NSP-002-696

08-NSP-002-697

08-NSP-003-601

08-NSP-003-602

08-NSP-003-696

08-NSP-003-697

08-NSP-004-601
08-NSP-004-602

08-NSP-004-697

08-NSP-005-601
08-NSP-005-602

08-NSP-005-696

08-NSP-005-697

08-NSP-006-601
08-NSP-006-602

Creston LMMI

CrestonFM_LH-
25
Sioux
CityFM_LMMI
AudubonAcqLM
MI
AudubonAcqLH-
25
AudubonRehab_
LH25
BooneAcqLMMI
BooneAcqLH-25
BooneRehab_LM
MI
BooneRehab_LH
25
BurlingtonAcqLM
MI
BurlingtonAcqLH
-25
BurlingtonRehab
_LMMI
BurlingtonRehab
_LH25
CorningAcqLMMI
CorningAcqLH-
25
CorningRehab_L
H25
CrestonAcqLMMI
CrestonAcqLH-
25
CrestonRehab_L
MMI
CrestonRehab_L
H25
EldoraAcqLMMI
EldoraAcqLH-25

$24,848,907.00 $21,362,495.00 $3,394,219.00

$95,000.00 $32,720.00 $62,280.00

$0.00 $0.00 $0.00

$150,000.00 $150,000.00 $0.00

$69,679.00 $69,679.00 $0.00

$44,939.00 $44,939.00 $0.00

$55,174.00 $52,698.00 $2,476.00

$108,675.00 $108,675.00 $0.00
$66,157.00 $66,157.00 $0.00

$74,465.00 $70,210.00 $4,255.00

$84,133.00 $81,445.00 $2,688.00

$69,917.00 $69,917.00 $0.00

$66,147.00 $66,147.00 $0.00

$124,723.00 $75,945.00 $48,778.00

$116,985.00 $89,253.00 $27,732.00

$80,185.00 $57,708.00 $22,477.00

$22,166.00 $22,166.00 $0.00

$50,800.00 $25,454.00 $25,346.00

$19,531.00 $19,531.00 $0.00

$81,440.00 $81,440.00 $0.00

$0.00 $0.00 $0.00

$56,453.00 $53,704.00 $2,749.00

$19,016.00 $19,016.00 $0.00
$48,880.00 $48,880.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-006-697

08-NSP-007-601

08-NSP-007-602

08-NSP-007-697

08-NSP-008-601

08-NSP-008-602

08-NSP-008-696

08-NSP-008-697

08-NSP-009-601

08-NSP-009-602

08-NSP-009-696
08-NSP-009-697

08-NSP-010-601

08-NSP-010-602

08-NSP-010-696

08-NSP-010-697

08-NSP-011-601

08-NSP-011-602

08-NSP-011-697

08-NSP-012-696

08-NSP-012-697

EldoraRehab_LH
25
Fort
DodgeAcqLMMI
Fort
DodgeAcqLH-25
Fort
DodgeRehab_LH
25
GuthrieCtrAcqLM
MI
GuthrieCtrAcqLH
-25
Guthrie
CenterRehab_LM
MI
Guthrie
CenterRehab_LH
25
HamburgAcqLM
MI
HamburgAcqLH-
25
Hamburg LMMI
HamburgRehab_
LH25
JeffersonAcqLM
MI
JeffersonAcqLH-
25
JeffersonRehab_
LMMI
JeffersonRehab_
LH25
KnoxvilleAcqLM
MI
KnoxvilleAcqLH-
25
KnoxvilleRehab_
LH25
OttumwaRehap_
LMMI
OttumwaRehab_
LH25

$197,226.00 $197,226.00 $0.00

$225,758.00 $225,758.00 $0.00

$36,950.00 $36,950.00 $0.00

$0.00 $0.00 $0.00

$79,006.00 $79,006.00 $0.00

$99,545.00 $99,545.00 $0.00

$30,354.00 $2,000.00 $28,354.00

$151,635.00 $57,278.00 $94,357.00

$45,491.00 $45,491.00 $0.00

$43,201.00 $43,201.00 $0.00

$0.00 $0.00 $0.00

$49,030.00 $49,030.00 $0.00

$310,416.00 $198,325.00 $112,091.00

$140,321.00 $140,321.00 $0.00

$1,650.00 $1,650.00 $0.00

$211,089.00 $106,929.00 $104,160.00

$255,680.00 $255,680.00 $0.00

$132,976.00 $132,976.00 $0.00

$115,199.00 $26,999.00 $88,200.00

$260,848.00 $260,848.00 $0.00

$261,845.00 $261,845.00 $0.00



1665

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-013-601

08-NSP-013-602

08-NSP-014-601
08-NSP-014-602
08-NSP-014-696

08-NSP-014-697

08-NSP-015-601

08-NSP-015-602

08-NSP-015-697

08-NSP-017-601

08-NSP-017-602

08-NSP-017-696

08-NSP-017-697

08-NSP-018-601

08-NSP-018-602

08-NSP-018-696

08-NSP-018-697

08-NSP-019-601

08-NSP-019-602

08-NSP-019-696

08-NSP-019-697

08-NSP-020-602

08-NSP-020-697

OelweinAcqLMM
I
OelweinAcqLH-
25
PerryAcqLMMI
PerryAcqLH-25
PerryRehab_LM
MI
PerryRehab_LH2
5
ShenandoahAcq
LMMI
ShenandoahAcq
LH-25
ShenandoahReh
ab_LH25
DavenportAcqLM
MI
DavenportAcqLH
-25
DavenportRehab
_LMMI
DavenportRehab
_LH25
Waterloo
Acq_LMMI
WaterlooAcqLH-
25
Waterloo Rehab
LMMI
WaterlooRehab_
LH25
DubuqueAcq_LM
MI
DubuqueAcqLH-
25
DubuqueRehab_
LMMI
DubuqueRehab_
LH25
CedarRapidsAcq
LH-25
Cedar
RapidsRehab_LH
25

$140,183.00 $135,250.00 $4,933.00

$6,796.00 $6,755.00 $41.00

$238,173.00 $238,173.00 $0.00
$157,436.00 $157,436.00 $0.00

$356,831.00 $89,936.00 $266,895.00

$116,360.00 $74,727.00 $41,633.00

$9,253.00 $9,253.00 $0.00

$59,360.00 $32,552.00 $26,808.00

$37,123.00 $16,663.00 $20,460.00

$213,294.00 $213,294.00 $0.00

$272,317.00 $272,317.00 $0.00

$583,995.00 $575,289.00 $5,760.00

$304,391.00 $304,391.00 $0.00

$125,364.00 $125,364.00 $0.00

$300,631.00 $300,631.00 $0.00

$50,084.00 $50,084.00 $0.00

$164,539.00 $164,539.00 $0.00

$60,209.00 $30,500.00 $29,709.00

$113,738.00 $103,708.00 $10,030.00

$36,000.00 $36,000.00 $0.00

$129,071.00 $20,566.00 $108,505.00

$660,507.00 $660,507.00 $0.00

$513,830.00 $513,830.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab
08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-B Acq/Rehab

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-021-601

08-NSP-021-602

08-NSP-021-697

08-NSP-022-601

08-NSP-022-602

08-NSP-023-601
08-NSP-023-602
08-NSP-023-696

08-NSP-023-697

08-NSP-026-601

08-NSP-026-602

08-NSP-026-696

08-NSP-026-697

08-NSP-001-675

08-NSP-002-675

08-NSP-003-675

08-NSP-003-676

08-NSP-004-675

08-NSP-005-675

08-NSP-005-676

08-NSP-006-675

08-NSP-007-675

SiouxCityAcq_LM
MI
SiouxCityAcq_LH
25%
SiouxCityRehab_
LH
Council Bluffs
LMMI
Council Bluffs
AcqLH-25
DSMAcqLMMI
DSMAcqLH-25
Des
MoinesRehab_L
MMI
Des
MoinesRehab_L
H25
Marshalltown
Acq-LMMI
Marshalltown
Acq-LH25
Marshalltown
Rehab-LMMI
Marshalltown
Rehab-LH25
AudubonDemoL
MMI
BooneDemoLMM
I
BurlingtonDemo
LMMI
Burlington Demo
LH25
CorningDemoLM
MI
CrestonDemoLM
MI
CrestonDemo_L
H-25
EldoraDemoLMM
I
Fort
DodgeDemoLMM
I

$163,490.00 $163,490.00 $0.00

$201,971.00 $201,971.00 $0.00

$250,029.00 $250,029.00 $0.00

$463,276.00 $463,276.00 $0.00

$220,244.00 $220,244.00 $0.00

$1,377,040.00 $1,326,678.00 $50,362.00
$248,694.00 $248,694.00 $0.00

$361,461.00 $227,044.00 $90,928.00

$306,597.00 $264,105.00 $42,492.00

$110,188.00 $92,387.00 $17,801.00

$48,564.00 $48,564.00 $0.00

$206,501.00 $157,180.00 $49,321.00

$80,869.00 $80,869.00 $0.00

$134,058.00 $93,684.00 $40,374.00

$352,155.00 $311,008.00 $41,147.00

$50,353.00 $38,604.00 $11,749.00

$12,626.00 $12,626.00 $0.00

$29,692.00 $29,692.00 $0.00

$75,971.00 $70,298.00 $5,673.00

$0.00 $0.00 $0.00

$336,843.00 $191,688.00 $145,155.00

$209,637.00 $209,637.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition
08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition

08-NSP-D Demolition
08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-007-676

08-NSP-008-675

08-NSP-008-676

08-NSP-009-675

08-NSP-010-675

08-NSP-011-675

08-NSP-011-676

08-NSP-012-675

08-NSP-013-675

08-NSP-013-676

08-NSP-014-675
08-NSP-015-675

08-NSP-017-675

08-NSP-018-675

08-NSP-018-676

08-NSP-021-675

08-NSP-022-675

08-NSP-022-676

08-NSP-023-675

08-NSP-023-676
08-NSP-003-651

08-NSP-003-652

Fort
DodgeDemoLH2
5
GuthrieCtrDemo
LMMI
Guther
CenterDemo_LH
25
HamburgDemoL
MMI
JeffersonDemoL
MMI
KnoxvilleDemoL
MMI
KnoxvilleDemo_L
H-24
OttumwaDemoL
MMI
OelweinDemoLM
MI
OelweinDemoLH
-25
PerryDemoLMMI
ShenandoahDem
oLMMI
DavenportDemo
LMMI
Waterloo Demo
_LMMI
WaterlooDemoL
H25
SiouxCityDemoL
MMI
CBluffsDemoLM
MI
CBluffsDemoLH-
25
DesMoinesDemo
LMMI
DSMDemoLH-25
BurlingtonRedev
_LMMI
Burlington
Redev LH25

$38,780.00 $38,780.00 $0.00

$150,140.00 $112,992.00 $37,148.00

$0.00 $0.00 $0.00

$30,530.00 $30,530.00 $0.00

$167,533.00 $87,245.00 $80,288.00

$215,864.00 $198,756.00 $17,108.00

$49,967.00 $49,967.00 $0.00

$20,817.00 $20,817.00 $0.00

$388,087.00 $320,236.00 $67,851.00

$8,094.00 $8,094.00 $0.00

$140,192.00 $108,223.00 $31,969.00

$73,433.00 $20,433.00 $53,000.00

$76,390.00 $76,390.00 $0.00

$35,000.00 $35,000.00 $0.00

$0.00 $0.00 $0.00

$311,541.00 $311,541.00 $0.00

$415,432.00 $415,432.00 $0.00

$14,830.00 $14,830.00 $0.00

$602,009.00 $584,693.00 $17,316.00

$176,577.00 $176,577.00 $0.00

$262,541.00 $2,567.00 $259,974.00

$175,544.00 $171,745.00 $3,799.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-004-651

08-NSP-004-655

08-NSP-004-656

08-NSP-005-655

08-NSP-006-651

08-NSP-007-651

08-NSP-007-652

08-NSP-008-651

08-NSP-008-652

08-NSP-008-655

08-NSP-009-651

08-NSP-009-652

08-NSP-010-651

08-NSP-010-655

08-NSP-010-656

08-NSP-011-651

08-NSP-011-652

08-NSP-012-651

08-NSP-012-655

08-NSP-013-651

08-NSP-013-652

CorningRedev_L
MMI
CorningCoun_LM
MI
CorningCounseli
ng_LH25_
CrestonCoun_LM
MI
EldoraRedev_LM
MI
Fort
DodgeRedev_LM
MI
Fort
DodgeRedev_LH
25
GuthrieCenterRe
dev_LMMI
Guthrie Center
Coun_LH25
Guthrie
CenterCoun_LM
MI
HamburgRedev_
LMMI
Hamburg -
Redev LH25
JeffersonREDEV
_LMMI
JeffersonCoun_L
MMI
JeffersonCoun_L
H25
KnoxvilleRedev_
LMMI
KnoxvilleCoun_L
H25
OttumwaRedev_
LMMI
OttumwaCoun
_LMMI
OelweinRedev_L
MMI
OelweinRedev_L
H25

$147,556.00 $136,805.00 $10,751.00

$667.00 $0.00 $0.00

$333.00 $0.00 $0.00

$216.00 $216.00 $0.00

$200,339.00 $200,339.00 $0.00

$374,738.00 $261,012.00 $113,726.00

$516,763.00 $416,764.00 $99,999.00

$167,650.00 $156,279.00 $11,371.00

$0.00 $0.00 $0.00

$333.00 $0.00 $333.00

$291,174.00 $131,620.00 $159,554.00

$168,794.00 $18,494.00 $150,300.00

$142,926.00 $132,243.00 $10,683.00

$283.00 $0.00 $283.00

$298.00 $283.00 $15.00

$23,871.00 $16,233.00 $7,638.00

$93,698.00 $71,473.00 $22,225.00

$256,425.00 $256,175.00 $250.00

$2,215.00 $2,215.00 $0.00

$282,780.00 $280,000.00 $2,780.00

$302,647.00 $191,040.00 $111,607.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

08-NSP-E Redevelop

NSP State Admin
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm

08-NSP-015-651

08-NSP-015-652

08-NSP-017-655

08-NSP-017-656

08-NSP-018-651

08-NSP-018-652

08-NSP-019-651

08-NSP-019-652

08-NSP-019-655

08-NSP-019-656

08-NSP-021-651

08-NSP-021-656

08-NSP-022-651

08-NSP-023-651

08-NSP-023-652

08-NSP-026-655

08-NSP-026-656

08-NS-StAdmin
08-NSP-001-181
08-NSP-002-181
08-NSP-003-181
08-NSP-004-181
08-NSP-005-181
08-NSP-006-181
08-NSP-007-181

ShenandoahRed
evLMMI
ShenandoahRed
ev_LH25
DavenportCoun_
LMMI
DavenportCoun-
LH25
Waterloo Redev
LMMI
WaterlooRedev_
LH25
DubuqueFM_LM
MI
Dubuque Redev
LH25
DubuqueCoun_L
MMI
DubuqueCoun_L
H25
Sioux
CityRedev_LMMI
SiouxCityCounsel
ing_LH25
Council
BluffsRedev_LM
MI
Des
MoinesRedev_L
MMI
Des
MoinesRedev_LH
25
Marshalltown
Coun-LMMI
MarshalltownCou
n-LH25
NSP State Admin
AudubonAdm
BooneAdm
BurlingtonAdm
CorningAdm
CrestonAdm
EldoraAdm
Fort DodgeAdm

$241,980.00 $200,140.00 $41,840.00

$399,938.00 $394,393.00 $5,545.00

$8,500.00 $8,250.00 $0.00

$2,000.00 $2,000.00 $0.00

$60,716.00 $60,716.00 $0.00

$54,257.00 $54,257.00 $0.00

$420,157.00 $196,800.00 $223,357.00

$40,000.00 $40,000.00 $0.00

$1,500.00 $750.00 $750.00

$1,250.00 $1,000.00 $250.00

$0.00 $0.00 $0.00

$550.00 $550.00 $0.00

$0.00 $0.00 $0.00

$387,109.00 $387,109.00 $0.00

$769,806.00 $689,636.00 $80,170.00

$1,600.00 $0.00 $0.00

$400.00 $0.00 $0.00

$864,287.00 $844,287.00 $0.00
$18,312.00 $15,660.00 $2,652.00
$41,327.00 $38,249.00 $3,078.00
$59,884.00 $34,500.00 $25,384.00
$18,750.00 $17,975.00 $0.00
$22,557.00 $18,045.00 $4,512.00
$11,881.00 $11,881.00 $0.00
$75,886.00 $75,886.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-19-0001

Budget Program Funds Drawn Program Income Drawn

NSP-LocalAdm

NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm
NSP-LocalAdm

08-NSP-008-181

08-NSP-009-181
08-NSP-010-181
08-NSP-011-181
08-NSP-012-181
08-NSP-013-181
08-NSP-014-181
08-NSP-015-181
08-NSP-017-181
08-NSP-018-181
08-NSP-019-181
08-NSP-020-181
08-NSP-021-181
08-NSP-022-181
08-NSP-023-181
08-NSP-026-181

Guthrie
CenterAdm
HamburgAdm
JeffersonAdm
KnoxvilleAdm
OttumwaAdm
OelweinAdm
PerryaAdm
ShenandoahAdm
DavenportAdm
WaterlooAdm
DubuqueAdm
CedarRapidsAdm
Sioux CityAdm
CBluffsAdm
DesMoinesAdm
Marshalltown -
Admin

$41,396.00 $19,715.00 $21,681.00

$9,228.00 $9,228.00 $0.00
$58,979.00 $40,593.00 $18,386.00
$34,961.00 $27,458.00 $7,503.00
$48,100.00 $48,100.00 $0.00
$69,293.00 $58,625.00 $10,668.00
$63,953.00 $40,109.00 $23,844.00
$46,076.00 $34,610.00 $0.00
$93,845.00 $92,864.00 $981.00
$47,813.00 $47,813.00 $0.00
$15,004.00 $15,004.00 $0.00
$19,000.00 $19,000.00 $0.00
$69,500.00 $69,500.00 $0.00
$71,092.00 $71,092.00 $0.00

$269,861.00 $251,930.00 $17,931.00

$18,723.00 $8,456.00 $0.00

Grantee Activity Number:                        08-NS-StAdmin
Activity Title:                                             NSP State Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-StateAdmin NSP State Admin

Projected Start Date: Projected End Date:

10/06/2008 03/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Iowa Department of Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$864,287.00

$864,287.00

$864,287.00



1671

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NS-StAdmin
Activity Title:                                             NSP State Admin
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$864,287.00

$864,287.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $864,287.00

Iowa Department of Economic Development $864,287.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Activity Description

State of Iowa Department of Economic Development
200 E. Grand
Des Moines, IA  50309

Location Description:

 IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference call with sub recipients. The
City of Marshalltown was added as the 24th and final recipient of The State of Iowa's NSP funding in August.
 As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts with its sub recipients for
compliance.
 Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a release of funds. Multiple
projects of varied sized have been submitted to The State Historic Office for review. Most have now identified potential projects and property
and are in the process of securing the properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-001-181
Activity Title:                                             AudubonAdm
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-181
Activity Title:                                             AudubonAdm
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 09/20/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Audubon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,312.00

$18,312.00

$19,537.00

$14,258.00

$14,258.00

$0.00

Program Income Received: $2,727.00

Total Funds Expended: $18,135.00

Audubon $18,135.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Closed 09/20/16.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-181
Activity Title:                                             AudubonAdm

City of Audubon, Iowa

Location Description:

No change from last QPR, might be getting closer to closing

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-001-601
Activity Title:                                             AudubonAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 09/20/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Audubon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,679.00

$69,679.00

$68,021.00

$68,021.00

$68,021.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-601
Activity Title:                                             AudubonAcqLMMI

Total Funds Expended: $68,021.00

Audubon $68,021.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Budget increased per admendment #12
 Closed 09/20/16.

Activity Description

City of Audubon, Iowa

Location Description:

 addresses entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-001-602
Activity Title:                                             AudubonAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 09/20/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-602
Activity Title:                                             AudubonAcqLH-25
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Audubon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,939.00

$44,939.00

$44,739.00

$44,679.00

$44,679.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,739.00

Audubon $44,739.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Budget increased per admendment #12
 Closed 09/20/16.

Activity Description

City of Audubon, Iowa

Location Description:

 address entered

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-602
Activity Title:                                             AudubonAcqLH-25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-001-675
Activity Title:                                             AudubonDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 09/20/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Audubon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,058.00

$134,058.00

$116,013.00

$97,408.00

$97,408.00

$0.00

Program Income Received: $3,401.00

Total Funds Expended: $113,537.00

Audubon $113,537.00

Match Contributed: $0.00



1677

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-675
Activity Title:                                             AudubonDemoLMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Budget decreased per admendment #12
 Closed 09/20/16.

Activity Description

City of Audubon, Iowa

Location Description:

 Addresses need updated.  2 address entered using Program Income

Activity Progress Narrative:

Address City State Zip Status Accept
310 Broadway (AREA) Audubon Iowa 50025 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        08-NSP-001-697
Activity Title:                                             AudubonRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 09/20/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Audubon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $55,174.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-001-697
Activity Title:                                             AudubonRehab_LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,174.00

$53,838.00

$49,634.00

$49,634.00

$0.00

Program Income Received: $41,924.00

Total Funds Expended: $56,314.00

Audubon $56,314.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Budget increased per admendment #12
 Closed 09/20/16.

Activity Description

City of Audubon, Iowa

Location Description:

 address entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-002-181
Activity Title:                                             BooneAdm

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-181
Activity Title:                                             BooneAdm
Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Boone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,327.00

$41,327.00

$38,249.00

$38,249.00

$38,249.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,249.00

Boone $38,249.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Boone, Iowa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-181
Activity Title:                                             BooneAdm

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-002-601
Activity Title:                                             BooneAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,675.00

$108,675.00

$174,832.00

$174,832.00

$174,832.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,832.00

Boone $174,832.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-601
Activity Title:                                             BooneAcqLMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Boone, Iowa

Location Description:

 All funds moved to activity 601 per amendment #10

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-002-602
Activity Title:                                             BooneAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-602
Activity Title:                                             BooneAcqLH-25
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,157.00

$66,157.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Boone $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Boone, Iowa

Location Description:

 All funds moved to activity 601 per amendment #10

Activity Progress Narrative:

Address City State Zip Status Accept
721 Benton
921 N 13th

Boone
Boone

Iowa
Iowa

50036
50036

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        08-NSP-002-655
Activity Title:

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-655
Activity Title:
Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling of 1 housing unit using Program Income.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-655
Activity Title:

Address City State Zip Status Accept
1201 Boone St Boone Iowa 50036 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        08-NSP-002-675
Activity Title:                                             BooneDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$352,155.00

$352,155.00

$311,008.00

$311,008.00

$311,008.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $311,008.00

Boone $311,008.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-675
Activity Title:                                             BooneDemoLMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Boone, Iowa

Location Description:

 Demo Area Benefit

Activity Progress Narrative:

Address City State Zip Status Accept
1004 Story (AREA) Boone Iowa 50036 Address Not Matched against

GSC
N 1

Activity Location:

Grantee Activity Number:                        08-NSP-002-696
Activity Title:                                             BooneRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$74,465.00

$74,465.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-696
Activity Title:                                             BooneRehab_LMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,655.00

$151,655.00

$151,655.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $151,655.00

Boone $151,655.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Boone, Iowa

Location Description:

 All funds moved to activity 696 per amendment #10

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-002-697
Activity Title:                                             BooneRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-697
Activity Title:                                             BooneRehab_LH25
08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,133.00

$84,133.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,558.00

Boone $213,558.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Boone, Iowa

Location Description:

 All funds moved to activity 696 per amendment #10

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-002-697
Activity Title:                                             BooneRehab_LH25

Address City State Zip Status Accept
721 Benton
921 N 13th

Boone
Boone

Iowa
Iowa

50036
50036

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        08-NSP-003-181
Activity Title:                                             BurlingtonAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,884.00

$59,884.00

$46,189.00

$39,289.00

$27,600.00

$11,689.00

Program Income Received: $0.00

Total Funds Expended: $39,289.00

Burlington $39,289.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-181
Activity Title:                                             BurlingtonAdm

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Closed 12/06/16

Activity Description

City of Burlington, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-601
Activity Title:                                             BurlingtonAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-601
Activity Title:                                             BurlingtonAcqLMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,917.00

$69,917.00

$68,715.00

$68,215.00

$68,215.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,215.00

Burlington $68,215.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description

City of Burlington, Iowa

Location Description:

 Units corrected to match AP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-602
Activity Title:                                             BurlingtonAcqLH-25

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-602
Activity Title:                                             BurlingtonAcqLH-25
Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,147.00

$66,147.00

$66,147.00

$66,147.00

$66,147.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,147.00

Burlington $66,147.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description

City of Burlington, Iowa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-602
Activity Title:                                             BurlingtonAcqLH-25

 Acquisition and Rehab.  408 S. Gunnison not occupied yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-651
Activity Title:                                             BurlingtonRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,541.00

$262,541.00

$331,242.00

$327,336.00

$174,158.00

$153,178.00

Program Income Received: $104,500.00

Total Funds Expended: $327,336.00

Burlington $327,336.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-651
Activity Title:                                             BurlingtonRedev_LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description

City of Burlington, Iowa

Location Description:

 Address Entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-652
Activity Title:                                             Burlington Redev LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-652
Activity Title:                                             Burlington Redev LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,544.00

$175,544.00

$19,490.00

$5,195.00

$5,195.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,195.00

Burlington $5,195.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description

City of Burlington

Location Description:

 Address Entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-675
Activity Title:                                             BurlingtonDemoLMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-675
Activity Title:                                             BurlingtonDemoLMMI
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,353.00

$50,353.00

$35,112.00

$35,112.00

$35,112.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,112.00

Burlington $35,112.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-675
Activity Title:                                             BurlingtonDemoLMMI

City of Burlington, Iowa

Location Description:

 Address Entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-676
Activity Title:                                             Burlington Demo LH25

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2010 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,626.00

$12,626.00

$12,626.00

$12,626.00

$12,626.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-676
Activity Title:                                             Burlington Demo LH25

Total Funds Expended: $12,626.00

Burlington $12,626.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description

City of Burlington

Location Description:

 address entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-003-696
Activity Title:                                             BurlingtonRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-696
Activity Title:                                             BurlingtonRehab_LMMI
Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,723.00

$124,723.00

$112,863.00

$93,425.00

$69,254.00

$24,171.00

Program Income Received: $0.00

Total Funds Expended: $93,425.00

Burlington $93,425.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description

City of Burlington, Iowa

Location Description:

 Demographics entered

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-697
Activity Title:                                             BurlingtonRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Burlington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,985.00

$116,985.00

$111,941.00

$101,597.00

$96,097.00

$5,500.00

Program Income Received: $90,325.00

Total Funds Expended: $101,597.00

Burlington $101,597.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13
 Complete and Closed 12/06/16.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-003-697
Activity Title:                                             BurlingtonRehab_LH25

City of Burlington, Iowa

Location Description:

 Acquisition and Rehab.  408 S. Gunnison not occupied yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-181
Activity Title:                                             CorningAdm

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,750.00

$18,750.00

$18,750.00

$17,975.00

$17,975.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-181
Activity Title:                                             CorningAdm

Total Funds Expended: $17,975.00

Corning $17,975.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Contract extended to 03/31/17 per amendment #10

Activity Description

City of Corning, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-601
Activity Title:                                             CorningAcqLMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-601
Activity Title:                                             CorningAcqLMMI
Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,185.00

$80,185.00

$21,684.00

$21,684.00

$21,684.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,684.00

Corning $21,684.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description

City of Corning, Iowa

Location Description:

 2 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-602
Activity Title:                                             CorningAcqLH-25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,166.00

$22,166.00

$58,190.00

$58,190.00

$58,190.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,190.00

Corning $58,190.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-602
Activity Title:                                             CorningAcqLH-25

City of Corning, Iowa

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-651
Activity Title:                                             CorningRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,556.00

$147,556.00

$136,805.00

$136,805.00

$136,805.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-651
Activity Title:                                             CorningRedev_LMMI

Total Funds Expended: $141,645.00

Corning $141,645.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description

City of Corning, Iowa

Location Description:

 Acquisition, Demo, Redev and Counseling.  Not occupied yet.
 402/404 6th St is Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-655
Activity Title:                                             CorningCoun_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-655
Activity Title:                                             CorningCoun_LMMI
Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$667.00

$667.00

$333.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Corning $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description

City of Corning, Iowa

Location Description:

 Acquisition, Demo, Redev and Counseling.  Not occupied yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-656
Activity Title:                                             CorningCounseling_LH25_

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$333.00

$333.00

$667.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Corning $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-656
Activity Title:                                             CorningCounseling_LH25_

City of Corning, Iowa

Location Description:

 Units corrected to match AP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-675
Activity Title:                                             CorningDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,692.00

$29,692.00

$29,692.00

$29,692.00

$29,692.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-675
Activity Title:                                             CorningDemoLMMI

Total Funds Expended: $29,692.00

Corning $29,692.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description

City of Corning, Iowa

Location Description:

 2 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-696
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-696
Activity Title:
Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 1 housing unit.  Property moved from LH25 to LMMI per amendment #13

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-004-697
Activity Title:                                             CorningRehab_LH25
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-697
Activity Title:                                             CorningRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Corning

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,800.00

$50,800.00

$46,629.00

$46,629.00

$46,629.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,629.00

Corning $46,629.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #10

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-004-697
Activity Title:                                             CorningRehab_LH25

City of Corning, Iowa

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-181
Activity Title:                                             CrestonAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 10/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,557.00

$22,557.00

$18,045.00

$16,201.00

$16,201.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-181
Activity Title:                                             CrestonAdm

Total Funds Expended: $16,201.00

Creston $16,201.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract closed 10/13/16

Activity Description

City of Creston, Iowa

Location Description:

No change from last QPR, might be getting closer to closing

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-601
Activity Title:                                             CrestonAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



1714

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-601
Activity Title:                                             CrestonAcqLMMI
Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,531.00

$19,531.00

$19,590.00

$19,590.00

$19,590.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,590.00

Creston $19,590.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract closed 10/13/16

Activity Description

City of Creston, Iowa

Location Description:

 Added correct address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-602
Activity Title:                                             CrestonAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,440.00

$81,440.00

$81,440.00

$80,781.00

$80,781.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,781.00

Creston $80,781.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract closed 10/13/16

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-602
Activity Title:                                             CrestonAcqLH-25

City of Creston, Iowa

Location Description:

 Added correct address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-655
Activity Title:                                             CrestonCoun_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216.00

$216.00

$2,000.00

$666.00

$666.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-655
Activity Title:                                             CrestonCoun_LMMI

Total Funds Expended: $666.00

Creston $666.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Budget decreased and moved $1,328 to Activity 675 per amendment #13.
 Contract closed 10/13/16

Activity Description

City of Creston, Iowa

Location Description:

 Corrected all

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-656
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-656
Activity Title:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling of 1 housing unit.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-675
Activity Title:                                             CrestonDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,971.00

$75,971.00

$68,970.00

$67,960.00

$67,960.00

$0.00

Program Income Received: $2,501.00

Total Funds Expended: $67,960.00

Creston $67,960.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Budget increased by $1,328 funds from 655 per amendment #13.
 Contract closed 10/13/16

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-675
Activity Title:                                             CrestonDemoLMMI

City of Creston, Iowa

Location Description:

 3 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-676
Activity Title:                                             CrestonDemo_LH-25

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-676
Activity Title:                                             CrestonDemo_LH-25

Total Funds Expended: $0.00

Creston $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract closed 10/13/16

Activity Description

City of Creston, Iowa

Location Description:

 corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-696
Activity Title:                                             CrestonRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-696
Activity Title:                                             CrestonRehab_LMMI
Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Creston $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11+
 Contract closed 10/13/16

Activity Description

City of Creston, Iowa

Location Description:

 Activity Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-697
Activity Title:                                             CrestonRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,453.00

$56,453.00

$66,176.00

$49,453.00

$49,453.00

$0.00

Program Income Received: $44,068.00

Total Funds Expended: $58,374.00

Creston $58,374.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract closed 10/13/16

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-697
Activity Title:                                             CrestonRehab_LH25

City of Creston, Iowa

Location Description:

 added address and corrected units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-698
Activity Title:                                             Creston LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-A FinancingMech 08-NSP-A FinancingMech

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,000.00

$95,000.00

$75,780.00

$50,000.00

$27,720.00

$22,280.00

Program Income Received: $1.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-698
Activity Title:                                             Creston LMMI

Total Funds Expended: $50,000.00

Creston $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract Closed 10/13/16

Activity Description

City of Creston

Location Description:

 1 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-005-699
Activity Title:                                             CrestonFM_LH-25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-A FinancingMech 08-NSP-A FinancingMech

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-005-699
Activity Title:                                             CrestonFM_LH-25
Primary Responsible Organization:

Creston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Creston $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #11
 Contract closed 10/13/16

Activity Description

City of Creston

Location Description:

 Activity Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-181
Activity Title:                                             EldoraAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Eldora

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,881.00

$11,881.00

$17,068.00

$11,881.00

$11,881.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,068.00

Eldora $17,068.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-181
Activity Title:                                             EldoraAdm

 Local Administration
 Budget changed per amendment #9
 End date changed to 03/31/14 per amendment #10
 Contract extended per amendment #11
 Contract completed and closed 02/10/16

Activity Description

City of Eldora, Iowa

Location Description:

Working on closeout process

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-006-601
Activity Title:                                             EldoraAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Eldora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$19,016.00

$19,016.00

$26,927.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-601
Activity Title:                                             EldoraAcqLMMI

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,810.00

$17,810.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,810.00

Eldora $20,810.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 housing units.  Which is also demo reflected under 675.
 Budget change per amendment #9
 Contract extended to 03/31/14 per amendment #10
 Extended contract per amendment #11
 Contract completed and closed 02/10/16

Activity Description

City of Eldora, Iowa

Location Description:

 Added addresses, corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-006-602
Activity Title:                                             EldoraAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-602
Activity Title:                                             EldoraAcqLH-25
Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Eldora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,880.00

$48,880.00

$43,969.00

$43,969.00

$43,969.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,969.00

Eldora $43,969.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of three housing units.  Which is also rehab reflected under 697.
 Budget change per amendment #9
 Contract extended to 03/31/14 per amendment #10
 Extended contract per amendment #11
 Contract completed and closed 02/10/16

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-602
Activity Title:                                             EldoraAcqLH-25

City of Eldora, Iowa

Location Description:

 Acquisition and Rehab.  Not yet occupied.
 1701 15th St. Acquisition and Rehab.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-006-651
Activity Title:                                             EldoraRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Eldora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,339.00

$200,339.00

$240,864.00

$190,709.00

$190,709.00

$0.00

Program Income Received: $104,532.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-651
Activity Title:                                             EldoraRedev_LMMI

Total Funds Expended: $231,234.00

Eldora $231,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/New Construction of 1 housing unit
 Budget change per amendment #9
 End date changed to 03/31/14 per amendment #10
 Contract extended per amendment #11
 Contract completed and closed 02/10/16

Activity Description

City of Eldora, Iowa

Location Description:

 Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-006-675
Activity Title:                                             EldoraDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-675
Activity Title:                                             EldoraDemoLMMI
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Eldora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$336,843.00

$336,843.00

$210,371.00

$210,371.00

$191,688.00

$18,683.00

Program Income Received: $2,982.00

Total Funds Expended: $210,371.00

Eldora $210,371.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 9 housing units.
 End date changed to 03/31/14 per amendment #10
 Units updated 12/13/13.
 Extended contract per amendment #11
 Budget decreased per amendment #13
 Contract completed and closed 02/10/16

Activity Description

City of Eldora, Iowa

Location Description:

 Added addresses, corrected units.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-675
Activity Title:                                             EldoraDemoLMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-006-697
Activity Title:                                             EldoraRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Eldora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,226.00

$197,226.00

$197,226.00

$196,221.00

$196,221.00

$0.00

Program Income Received: $5,000.00

Total Funds Expended: $196,221.00

Eldora $196,221.00

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-006-697
Activity Title:                                             EldoraRehab_LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 3 housing units.
 Budget change per amendment #9
 Extended contract per amendment #11
 Contract completed and closed 02/10/16

Activity Description

City of Eldora, Iowa

Location Description:

 Acquisition and Rehab.  Not yet occupied.
 1701 15th St. Acquisition and Rehab.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-007-181
Activity Title:                                             Fort DodgeAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

Grantee Employees
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-181
Activity Title:                                             Fort DodgeAdm

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,886.00

$75,886.00

$86,308.00

$75,886.00

$75,886.00

$0.00

Program Income Received: $10,422.00

Total Funds Expended: $86,308.00

Fort Dodge $86,308.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description

City of Fort Dodge

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-007-601
Activity Title:                                             Fort DodgeAcqLMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-601
Activity Title:                                             Fort DodgeAcqLMMI
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,758.00

$225,758.00

$225,758.00

$225,758.00

$225,758.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $182,332.00

Fort Dodge $182,332.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-601
Activity Title:                                             Fort DodgeAcqLMMI

City of Fort Dodge, Iowa

Location Description:

 15 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-007-602
Activity Title:                                             Fort DodgeAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,950.00

$36,950.00

$36,950.00

$36,950.00

$36,950.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-602
Activity Title:                                             Fort DodgeAcqLH-25

Total Funds Expended: $36,950.00

Fort Dodge $36,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description

City of Fort Dodge, Iowa

Location Description:

 updated demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-007-651
Activity Title:                                             Fort DodgeRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-651
Activity Title:                                             Fort DodgeRedev_LMMI
Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$374,738.00

$374,738.00

$399,280.00

$366,380.00

$261,012.00

$105,368.00

Program Income Received: $138,268.00

Total Funds Expended: $464,781.00

Fort Dodge $464,781.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description

City of Fort Dodge, Iowa

Location Description:

 updated demographics and corrected units.  Added addresses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-652
Activity Title:                                             Fort DodgeRedev_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$516,763.00

$516,763.00

$481,799.00

$481,799.00

$416,764.00

$65,035.00

Program Income Received: $65,035.00

Total Funds Expended: $481,799.00

Fort Dodge $481,799.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-652
Activity Title:                                             Fort DodgeRedev_LH25

City of Fort Dodge

Location Description:

 corrected units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-007-675
Activity Title:                                             Fort DodgeDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,637.00

$209,637.00

$209,637.00

$209,637.00

$209,637.00

$0.00

Program Income Received: $0.00



1743

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-675
Activity Title:                                             Fort DodgeDemoLMMI

Total Funds Expended: $181,852.00

Fort Dodge $181,852.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description

City of Fort Dodge, Iowa

Location Description:

 18 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-007-676
Activity Title:                                             Fort DodgeDemoLH25

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-676
Activity Title:                                             Fort DodgeDemoLH25
Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,780.00

$38,780.00

$38,780.00

$38,780.00

$38,780.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,780.00

Fort Dodge $38,780.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description

City of Fort Dodge

Location Description:

 Acquistion, Demo and Redev.  336 N. 10th St  is owner occupied, all others are not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-697
Activity Title:                                             Fort DodgeRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 10/13/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Dodge

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fort Dodge $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Contract closed 10/13/16

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-007-697
Activity Title:                                             Fort DodgeRehab_LH25

City of Fort Dodge, IA

Location Description:

 Activity Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-181
Activity Title:                                             Guthrie CenterAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,396.00

$41,396.00

$31,310.00

$19,715.00

$19,715.00

$0.00

Program Income Received: $11,595.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-181
Activity Title:                                             Guthrie CenterAdm

Total Funds Expended: $31,310.00

Guthrie Center $31,310.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration
 Program Income $24.00
 End date changed to 03/31/14 per amendment #6
 Changed budget per amendment #7
 Contract extended per amendment #9
 Budget decreased per amendment #10
 Contract completed and closed 07/08/15.

Activity Description

City of Guthrie Center, Iowa

Location Description:

 Closed
 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-601
Activity Title:                                             GuthrieCtrAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-601
Activity Title:                                             GuthrieCtrAcqLMMI
Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,006.00

$79,006.00

$79,006.00

$79,006.00

$79,006.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,006.00

Guthrie Center $79,006.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.
 Contract extended to 03/31/14 per amendment #6
 Updated units.
 3 properties are area benefit.
 Extended contract per amendment #9
 Contract Complete and closed 07/08/2015

Activity Description

City of Guthrie Center, Iowa

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-601
Activity Title:                                             GuthrieCtrAcqLMMI

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-602
Activity Title:                                             GuthrieCtrAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,545.00

$99,545.00

$99,545.00

$99,545.00

$99,545.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,545.00

Guthrie Center $99,545.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-602
Activity Title:                                             GuthrieCtrAcqLH-25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2 housing units.  Which is also rehab reflected under 697.
 Contract extended to 03/31/14 per amendment #6
 Extended contract per amendment #9
 Contract completed and closed 07/08/15.

Activity Description

City of Guthrie Center, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-651
Activity Title:                                             GuthrieCenterRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-651
Activity Title:                                             GuthrieCenterRedev_LMMI
Guthrie Center No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,650.00

$167,650.00

$167,674.00

$156,279.00

$156,279.00

$0.00

Program Income Received: $11,395.00

Total Funds Expended: $167,674.00

Guthrie Center $167,674.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/New Construction of 1 housing unit
 End date changed to 03/31/14 per amendment #6
 Changed budget per amendment #7
 Contract extended per amendment #9
 Contract completed and closed 07/08/15.

Activity Description

City of Guthrie Center, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-652
Activity Title:                                             Guthrie Center Coun_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Guthrie Center $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-652
Activity Title:                                             Guthrie Center Coun_LH25

 Redevelopment for 0 household
 End date changed to 03/31/14 per amendment #6
 Contract extended per amendment #9
 Contract completed and closed 07/08/15.  Funds that were drawn were transfer to 651.  So -0- units on this activity.

Activity Description

City of Guthrie Center , Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-655
Activity Title:                                             Guthrie CenterCoun_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$333.00

$333.00

$333.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-655
Activity Title:                                             Guthrie CenterCoun_LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$333.00

$0.00

$333.00

Program Income Received: $333.00

Total Funds Expended: $333.00

Guthrie Center $333.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling for 1 households
 End date changed to 03/31/14 per amendment #6
 Changed budget and units per amendment #7
 Updated units.
 Contract extended per amendment #9
 Contract completed and closed 07/08/15.

Activity Description

City of Guthrie Center, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-675
Activity Title:                                             GuthrieCtrDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-675
Activity Title:                                             GuthrieCtrDemoLMMI
Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,140.00

$150,140.00

$188,099.00

$112,992.00

$112,992.00

$0.00

Program Income Received: $75,107.00

Total Funds Expended: $188,099.00

Guthrie Center $188,099.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 7 housing units.
 End date changed to 03/31/14 per amendment #6
 Changed budget and units per amendment #7
 Updated units.
 12 properties are area benefit.
 Extended contract per amendment #9
 Contract completed and closed 07/08/15.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-675
Activity Title:                                             GuthrieCtrDemoLMMI

City of Guthrie Center, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-676
Activity Title:                                             Guther CenterDemo_LH25

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-676
Activity Title:                                             Guther CenterDemo_LH25

Total Funds Expended: $0.00

Guthrie Center $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 0 housing unit
 No funds drawn 0 budget, activity closed.

Activity Description

City of Guther Center

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-696
Activity Title:                                             Guthrie CenterRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-696
Activity Title:                                             Guthrie CenterRehab_LMMI
Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,354.00

$30,354.00

$30,354.00

$2,000.00

$2,000.00

$0.00

Program Income Received: $28,354.00

Total Funds Expended: $2,000.00

Guthrie Center $2,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 1 housing units.
 Contract extended to 03/31/14 per amendment #6
 Updated Budget 06/16/14
 Extended contract per amendment #9
 Contract completed and closed 07/08/15.

Activity Description

City of Guthrie Center, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-696
Activity Title:                                             Guthrie CenterRehab_LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-008-697
Activity Title:                                             Guthrie CenterRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guthrie Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,635.00

$151,635.00

$123,738.00

$57,278.00

$57,278.00

$0.00

Program Income Received: $66,460.00

Total Funds Expended: $123,738.00

Guthrie Center $123,738.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-008-697
Activity Title:                                             Guthrie CenterRehab_LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 2 housing units.
 Contract extended to 03/31/14 per amendment #6
 Changed budget and units per amendment #7
 Updated units.
 Extended contract per amendment #9
 Budget decreased per amendement #10
 Contract completed and closed 07/08/15.

Activity Description

City of Guthrie Center, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-181
Activity Title:                                             HamburgAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-181
Activity Title:                                             HamburgAdm
Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,228.00

$9,228.00

$9,228.00

$9,228.00

$9,228.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,228.00

Hamburg $9,228.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration
 End date changed to 03/31/14 per amendment #8
 Contract extended per amendment #9
 Contract complete and closed 04/06/16.

Activity Description

City of Hamburg, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-181
Activity Title:                                             HamburgAdm

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-601
Activity Title:                                             HamburgAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,491.00

$45,491.00

$88,692.00

$88,692.00

$88,692.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,491.00

Hamburg $45,491.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-601
Activity Title:                                             HamburgAcqLMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2 housing units.  Which is also redev reflected under 651.
 End date changed to 03/31/14 per amendment #8
 Extended contract per amendment #9
 Budget decreased per amendment #12
 Contract complete and closed 04/06/16.

Activity Description

City of Hamburg, Iowa

Location Description:

 Corrected demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-602
Activity Title:                                             HamburgAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

Grantee Employees
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-602
Activity Title:                                             HamburgAcqLH-25

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,201.00

$43,201.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,201.00

Hamburg $43,201.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of one housing unit.  Which is also rehab reflected under 697.
 End date changed to 03/31/14 per amendment #8
 Updated Budget 06/16/14
 Budget increased per amendment #12.
 Contract complete and closed 04/06/16.

Activity Description

City of Hamburg, Iowa

Location Description:

 Acqusition and Rehab.  1109 Argyle is occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-651
Activity Title:                                             HamburgRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,174.00

$291,174.00

$342,787.00

$131,620.00

$131,620.00

$0.00

Program Income Received: $193,716.00

Total Funds Expended: $303,959.00

Hamburg $303,959.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-651
Activity Title:                                             HamburgRedev_LMMI

 Redevelopment/New Construction of 2 housing units.
 End date changed to 03/31/14 per amendment #8
 Contract extended per amendment #9
 Budget decreased by $38,828 which was moved to activity 652 per amendment #13.
 Contract complete and closed 04/06/16.

Activity Description

City of Hamburg, Iowa

Location Description:

 Acquisition, Demo and Redev.  Not yet occupied

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-652
Activity Title:                                             Hamburg - Redev LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$168,794.00

$168,794.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-652
Activity Title:                                             Hamburg - Redev LH25

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $108,414.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 1 housing unit.
 New activity funds moved from activity 651 per amendment #13.
 Contract complete and closed 04/06/16.

Activity Description

Hamburg, Iowa

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-675
Activity Title:                                             HamburgDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition



1768

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-675
Activity Title:                                             HamburgDemoLMMI
Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,530.00

$30,530.00

$131,907.00

$30,530.00

$30,530.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $131,907.00

Hamburg $131,907.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 2 housing unit.
 Budget changed to accomodate Program Income
 End date changed to 03/31/14 per amendment #8
 Extended contract per amendment #9
 Contract complete and closed 04/06/16.

Activity Description

City of Hamburg, Iowa

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-675
Activity Title:                                             HamburgDemoLMMI

 Acquisition, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-696
Activity Title:                                             Hamburg LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/15/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$49,030.00

$49,030.00

$49,030.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-696
Activity Title:                                             Hamburg LMMI

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 1 housing unit.
 Extended contract per amendment #9
 Adjustment property moved to 651

Activity Description

City of Hamburg

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-009-697
Activity Title:                                             HamburgRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 04/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-697
Activity Title:                                             HamburgRehab_LH25
Primary Responsible Organization:

Hamburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,030.00

$49,030.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $80,000.00

Total Funds Expended: $49,030.00

Hamburg $49,030.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of one housing unit.
 End date changed to 03/31/14 per amendment #8
 Updated Budget 06/16/14
 Budget increased per amendment #12.
 Contract complete and closed 04/06/16.

Activity Description

City of Hamburg, Iowa

Location Description:

 Acquisition & Rehab.  Occupied.  Issues with entering Direct Benefits.  Entry to come.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-009-697
Activity Title:                                             HamburgRehab_LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-181
Activity Title:                                             JeffersonAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,979.00

$58,979.00

$58,979.00

$58,979.00

$40,593.00

$18,386.00

Program Income Received: $18,386.00

Total Funds Expended: $58,979.00

Jefferson $58,979.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-181
Activity Title:                                             JeffersonAdm

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration
 Program Income $480.00
 End date changed to 03/31/14 per amendment #7
 Contract extended per amendment #10
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-601
Activity Title:                                             JeffersonAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout



1774

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-601
Activity Title:                                             JeffersonAcqLMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,416.00

$310,416.00

$308,141.00

$198,325.00

$198,325.00

$0.00

Program Income Received: $109,816.00

Total Funds Expended: $308,141.00

Jefferson $308,141.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 7 housing units.  Which is also demo reflected under 675.
 Budget changed to accomodate Program Income
 End date changed to 03/31/14 per amendment #7
 Budget changed per amendment #8
 Updated units.
 14 properties are area benefit.
 Extended contract per amendment #10
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-601
Activity Title:                                             JeffersonAcqLMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-602
Activity Title:                                             JeffersonAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,321.00

$140,321.00

$140,321.00

$140,321.00

$140,321.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,321.00

Jefferson $140,321.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-602
Activity Title:                                             JeffersonAcqLH-25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 housing units.  Which is also rehab reflected under 697.
 End date changed to 03/31/14 per amendment #7
 Extended contract per amendment #10
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-651
Activity Title:                                             JeffersonREDEV_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-651
Activity Title:                                             JeffersonREDEV_LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,926.00

$142,926.00

$144,215.00

$132,243.00

$132,243.00

$0.00

Program Income Received: $12,255.00

Total Funds Expended: $144,215.00

Jefferson $144,215.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of one housing unit.
 End date changed to 03/31/14 per amendment #7
 New Budget per amendment #9
 Contract extended per amendment #10
 Budget decreased per amendment #11
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-655
Activity Title:                                             JeffersonCoun_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283.00

$283.00

$283.00

$283.00

$0.00

$283.00

Program Income Received: $0.00

Total Funds Expended: $283.00

Jefferson $283.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-655
Activity Title:                                             JeffersonCoun_LMMI

 Counseling for 1 households
 End date changed to 03/31/14 per amendment #7
 Budget changed per amendment #8
 Updated units.
 New budget per amendment #9
 Contract extended per amendment #10
  Budget decreased per amendment #11
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-656
Activity Title:                                             JeffersonCoun_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $298.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-656
Activity Title:                                             JeffersonCoun_LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298.00

$298.00

$298.00

$283.00

$15.00

Program Income Received: $15.00

Total Funds Expended: $298.00

Jefferson $298.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling for 5 households
 End date changed to 03/31/14 per amendment #7
 Budget changed per amendment #8
 New budget per amendment #9
 Contract extended per amendment #10
  Budget decreased per amendment #11
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-675
Activity Title:                                             JeffersonDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,533.00

$167,533.00

$172,712.00

$87,245.00

$87,245.00

$0.00

Program Income Received: $85,467.00

Total Funds Expended: $172,712.00

Jefferson $172,712.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-675
Activity Title:                                             JeffersonDemoLMMI

 Demolition of 15 housing units.
 End date changed to 03/31/14 per amendment #7
 Budget changed per amendment #8
 updated units and decreased budget per amendment #9
 14 properties are area benefit.
 Extended contract per amendment #10
 Budget decreased per amendment #11
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-696
Activity Title:                                             JeffersonRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,650.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-696
Activity Title:                                             JeffersonRehab_LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,650.00

$24,721.00

$1,650.00

$1,650.00

$0.00

Program Income Received: $23,071.00

Total Funds Expended: $24,721.00

Jefferson $24,721.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 1 housing units.
 End date changed to 03/31/14 per amendment #7
 Extended contract per amendment #10
  Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-010-697
Activity Title:                                             JeffersonRehab_LH25

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-697
Activity Title:                                             JeffersonRehab_LH25
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/08/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,089.00

$211,089.00

$183,825.00

$106,929.00

$106,929.00

$0.00

Program Income Received: $76,896.00

Total Funds Expended: $183,825.00

Jefferson $183,825.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-010-697
Activity Title:                                             JeffersonRehab_LH25

 Rehabilitation of 5 housing unit.
 End date changed to 03/31/14 per amendment #7
 Budget changed per amendment #8
 New Budget per amendment #9
 Extended contract per amendment #10
 Budget decreased per amendment #11
 Contract completed and closed 07/08/15.

Activity Description

City of Jefferson, Iowa

Location Description:

 Contract is complete and closed.

Activity Progress Narrative:

Address City State Zip Status Accept
614 S. Olive
901 W. Washington

Jefferson
Jefferson

Iowa
Iowa

50129
50129

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        08-NSP-011-181
Activity Title:                                             KnoxvilleAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$34,961.00

$34,961.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-181
Activity Title:                                             KnoxvilleAdm
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,458.00

$27,458.00

$27,458.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,458.00

Knoxville $27,458.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration
 End date changed to 03/31/14 per amendment #6
 Contract extended per amendment #7
 Contract complete and closed 02/10/16

Activity Description

City of Knoxville, Iowa

Location Description:

Working on closeout process

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-011-601
Activity Title:                                             KnoxvilleAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-601
Activity Title:                                             KnoxvilleAcqLMMI
Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$255,680.00

$255,680.00

$269,845.00

$269,845.00

$269,845.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $269,845.00

Knoxville $269,845.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
 End date changed to 03/31/14 per amendment #6
 13 properties are area benefit.
 Extended contract per amendment #7
 Contract complete and closed 02/10/16

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-601
Activity Title:                                             KnoxvilleAcqLMMI

City of Knoxville, Iowa

Location Description:

 13 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-011-602
Activity Title:                                             KnoxvilleAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,976.00

$132,976.00

$118,811.00

$118,811.00

$118,811.00

$0.00

Program Income Received: $0.00



1789

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-602
Activity Title:                                             KnoxvilleAcqLH-25

Total Funds Expended: $118,811.00

Knoxville $118,811.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
 End date changed to 03/31/14 per amendment #6
 Extended contract per amendment #7
 Contract complete and closed 02/10/16

Activity Description

City of Knoxville, IA

Location Description:

 added demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-011-651
Activity Title:                                             KnoxvilleRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-651
Activity Title:                                             KnoxvilleRedev_LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,871.00

$23,871.00

$16,233.00

$16,233.00

$16,233.00

$0.00

Program Income Received: $7,500.00

Total Funds Expended: $16,233.00

Knoxville $16,233.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 1 housing Unit.
 End date changed to 03/31/14 per amendment #6
 Contract extended per amendment #7
 Contract complete and closed 02/10/16

Activity Description

Location Description:

 New address entered, also reported on activities 601 and 675.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-651
Activity Title:                                             KnoxvilleRedev_LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-011-652
Activity Title:                                             KnoxvilleCoun_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,698.00

$93,698.00

$81,473.00

$71,473.00

$71,473.00

$0.00

Program Income Received: $10,000.00

Total Funds Expended: $81,473.00

Knoxville $81,473.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-652
Activity Title:                                             KnoxvilleCoun_LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment for 4 households
 End date changed to 03/31/14 per amendment #6
 Contract extended per amendment #7
 Contract complete and closed 02/10/16

Activity Description

City of Knoxville, IA

Location Description:

 Units corrected to match AP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-011-675
Activity Title:                                             KnoxvilleDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-675
Activity Title:                                             KnoxvilleDemoLMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,864.00

$215,864.00

$209,573.00

$209,573.00

$209,573.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $209,573.00

Knoxville $209,573.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of seventeen housing units.
 End date changed to 03/31/14 per amendment #6
 13 properties are area benefit.
 Extended contract per amendment #4
 Contract complete and closed 02/10/16

Activity Description

City of Knoxville, Iowa

Location Description:

 13 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-676
Activity Title:                                             KnoxvilleDemo_LH-24

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,967.00

$49,967.00

$39,150.00

$39,150.00

$39,150.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,150.00

Knoxville $39,150.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



1795

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-676
Activity Title:                                             KnoxvilleDemo_LH-24

 Demolition of 4 housing units
 End date changed to 03/31/14 per amendment #6
 Extended contract per amendment #4
 Contract complete and closed 02/10/16

Activity Description

City of Knoxville, IA

Location Description:

 Acquistion, Demo and Redev.  All are occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-011-697
Activity Title:                                             KnoxvilleRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/10/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$115,199.00

$115,199.00

$137,629.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-011-697
Activity Title:                                             KnoxvilleRehab_LH25
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,999.00

$26,999.00

$0.00

Program Income Received: $110,630.00

Total Funds Expended: $137,629.00

Knoxville $137,629.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1 housing unit
 End date changed to 03/31/14 per amendment #6
 Extended contract per amendment #7
 Contract complete and closed 02/10/16

Activity Description

City of Knoxville, IA

Location Description:

 added demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-012-181
Activity Title:                                             OttumwaAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-181
Activity Title:                                             OttumwaAdm
08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 02/16/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ottumwa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,100.00

$48,100.00

$48,100.00

$48,100.00

$48,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,100.00

Ottumwa $48,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration
 End date changed to 03/31/14 per amendment #5
 Contract extended per amendment #7
 Closed 02/16/15

Activity Description

City of Ottumwa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-181
Activity Title:                                             OttumwaAdm

Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-012-651
Activity Title:                                             OttumwaRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 02/16/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ottumwa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,425.00

$256,425.00

$256,425.00

$256,425.00

$256,175.00

$250.00

Program Income Received: $250.00

Total Funds Expended: $256,425.00

Ottumwa $256,425.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-651
Activity Title:                                             OttumwaRedev_LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/New Construction of 5 housing units.
 End date changed to 03/31/14 per amendment #5
 Contract extended per amendment #7
 Closed 02/16/15

Activity Description

City of Ottumwa, Iowa

Location Description:

Closed 02/16/15

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-012-655
Activity Title:                                             OttumwaCoun _LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 02/16/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-655
Activity Title:                                             OttumwaCoun _LMMI
Ottumwa No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,215.00

$2,215.00

$2,215.00

$2,215.00

$2,215.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,215.00

Ottumwa $2,215.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide counseling to 5 households.
 End date changed to 03/31/14 per amendment #5
 Budget changed to $2,215 per amendment #6
 Contract extended per amendment #7
 Closed 02/16/15

Activity Description

City of Ottumwa

Location Description:

Closed 02/16/15

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-675
Activity Title:                                             OttumwaDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/16/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ottumwa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,817.00

$20,817.00

$20,817.00

$20,817.00

$20,817.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,817.00

Ottumwa $20,817.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-675
Activity Title:                                             OttumwaDemoLMMI

 Demolition of 2 housing units.
 End date changed to 03/31/14 per amendment #5
 Updated units.
 Extended contract per amendment #7
 Closed 02/16/15

Activity Description

City of Ottumwa, Iowa

Location Description:

Closed 02/16/15

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-012-696
Activity Title:                                             OttumwaRehap_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/16/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ottumwa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$260,848.00

$260,848.00

$260,848.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-696
Activity Title:                                             OttumwaRehap_LMMI

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,848.00

$260,848.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $261,298.00

Ottumwa $261,298.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 2 housing unit
 End date changed to 03/31/14 per amendment #5
 Updated units.
 Extended contract per amendment #7
 Closed 02/16/15

Activity Description

City of Ottumwa

Location Description:

Closed 02/16/15

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-012-697
Activity Title:                                             OttumwaRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-697
Activity Title:                                             OttumwaRehab_LH25
Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 02/16/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ottumwa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$261,845.00

$261,845.00

$261,845.00

$261,845.00

$261,845.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $261,845.00

Ottumwa $261,845.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 2 housing units.
 End date changed to 03/31/14 per amendment #5
 Budget changed to $261,845 per amendment #6
 Updated units.
 Extended contract per amendment #7
  Closed 02/16/15

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-012-697
Activity Title:                                             OttumwaRehab_LH25

City of Ottumwa

Location Description:

Closed 02/16/15

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-013-181
Activity Title:                                             OelweinAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,293.00

$69,293.00

$58,625.00

$58,625.00

$58,625.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-181
Activity Title:                                             OelweinAdm

Total Funds Expended: $58,625.00

Oelwein $58,625.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16.

Activity Description

City of Oelwein, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-013-601
Activity Title:                                             OelweinAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-601
Activity Title:                                             OelweinAcqLMMI
Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,183.00

$140,183.00

$135,250.00

$135,250.00

$135,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $135,250.00

Oelwein $135,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16

Activity Description

City of Oelwein, Iowa

Location Description:

 19 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-602
Activity Title:                                             OelweinAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,796.00

$6,796.00

$6,755.00

$6,755.00

$6,755.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,755.00

Oelwein $6,755.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-602
Activity Title:                                             OelweinAcqLH-25

City of Oelwein, Iowa

Location Description:

 Acquisition, not yet occupied.
 215 1st Ave NW, Acquistion, demo and redev, not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-013-651
Activity Title:                                             OelweinRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$282,780.00

$282,780.00

$282,780.00

$280,000.00

$280,000.00

$0.00

Program Income Received: $2,780.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-651
Activity Title:                                             OelweinRedev_LMMI

Total Funds Expended: $282,780.00

Oelwein $282,780.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16.

Activity Description

City of Oelwein

Location Description:

 Acquistion, Demo and Redev.  103 7th Ave SW is occupied.  102 6th Ave SW is not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-013-652
Activity Title:                                             OelweinRedev_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-652
Activity Title:                                             OelweinRedev_LH25
Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,647.00

$302,647.00

$302,192.00

$171,040.00

$171,040.00

$0.00

Program Income Received: $111,153.00

Total Funds Expended: $282,192.00

Oelwein $282,192.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16.

Activity Description

City of Oelwein

Location Description:

 Acquistion, Demo and Redev.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-675
Activity Title:                                             OelweinDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$388,087.00

$388,087.00

$320,236.00

$320,236.00

$320,236.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $320,236.00

Oelwein $320,236.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16.

Activity Description



1813

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-675
Activity Title:                                             OelweinDemoLMMI

City of Oelwein, Iowa

Location Description:

 15 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-013-676
Activity Title:                                             OelweinDemoLH-25

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oelwein

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,094.00

$8,094.00

$8,094.00

$8,094.00

$8,094.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-013-676
Activity Title:                                             OelweinDemoLH-25

Total Funds Expended: $8,094.00

Oelwein $8,094.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12
 Complete and closed 09/30/16.

Activity Description

City of Oelwein

Location Description:

 added demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-014-181
Activity Title:                                             PerryaAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 06/08/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-181
Activity Title:                                             PerryaAdm
Primary Responsible Organization:

Perry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,953.00

$63,953.00

$70,065.00

$40,109.00

$40,109.00

$0.00

Program Income Received: $18,768.00

Total Funds Expended: $70,065.00

Perry $70,065.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local Administration
 Program Income $298
 End date changed to 03/31/14 per amendment #6
 Contract extended per amendment #10
 Activity complete and closed 06/08/16.

Activity Description

City of Perry

Location Description:

No change from last QPR

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-181
Activity Title:                                             PerryaAdm

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-014-601
Activity Title:                                             PerryAcqLMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 06/08/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Perry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$238,173.00

$238,173.00

$267,802.00

$238,173.00

$238,173.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $267,802.00

Perry $267,802.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-601
Activity Title:                                             PerryAcqLMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.
 End date changed to 03/31/14 per amendment #6
 Budget changed to $263,161 and units to 5 per amendment #7
 Budget changed per amendment #8
 Updated units.
 5 properties are area benefit.
 Extended contract per amendment #10
 Activity complete and closed 06/08/16.

Activity Description

City of Perry, Iowa

Location Description:

 5 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-014-602
Activity Title:                                             PerryAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 06/08/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-602
Activity Title:                                             PerryAcqLH-25
Primary Responsible Organization:

Perry

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,436.00

$157,436.00

$157,436.00

$157,436.00

$157,436.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $157,436.00

Perry $157,436.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 housing units.  Which is also rehab reflected under 697.
 End date changed to 03/31/14 per amendment #6
 Extended contract per amendment #10
 Activity complete and closed 06/08/16.

Activity Description

City of Perry, Iowa

Location Description:

 added demographics

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-602
Activity Title:                                             PerryAcqLH-25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-014-655
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-655
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling of 2 units using Program Income.
 Activity complete and closed 06/08/16.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-014-675
Activity Title:                                             PerryDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/08/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Perry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$140,192.00

$140,192.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-675
Activity Title:                                             PerryDemoLMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,249.00

$105,042.00

$105,042.00

$0.00

Program Income Received: $4,840.00

Total Funds Expended: $119,430.00

Perry $119,430.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 2 housing unit.
 End date changed to 03/31/14 per amendment #6
 Units changed to 3 and budget changed to $85,997 per amendment #7
 Budget changed per amendment #8
 Updated units.
 5 properties are area benefit.
 Extended contract per amendment #10
 Budget increased per amendment #11
 Activity complete and closed 06/08/16.

Activity Description

City of Perry, Iowa

Location Description:

 5 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



1822

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-696
Activity Title:                                             PerryRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 06/08/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Perry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,831.00

$356,831.00

$255,674.00

$89,936.00

$89,936.00

$0.00

Program Income Received: $165,738.00

Total Funds Expended: $255,674.00

Perry $255,674.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-696
Activity Title:                                             PerryRehab_LMMI

 Rehabilitation for 5 housing units.
 End date changed to 03/31/14 per amendment #6
 Budget changed to $71,546 this does not include PI, per amendment #7
 Budget changed per amendment #8
 Updated units.
 Extended contract per amendment #10
  Activity complete and closed 06/08/16.

Activity Description

City of Perry, Iowa

Location Description:

 updated units and added address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-014-697
Activity Title:                                             PerryRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 06/08/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Perry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $116,360.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-014-697
Activity Title:                                             PerryRehab_LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,360.00

$203,392.00

$77,908.00

$77,908.00

$0.00

Program Income Received: $172,668.00

Total Funds Expended: $203,392.00

Perry $203,392.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 3 housing units.
 End date changed to 03/31/14 per amendment #6
 Budget changed to $89,836 per amendment #7
 Budget changed per amendment #8
 Extended contract per amendment #10
 Budget increased and units per amendment #13.
 Activity complete and closed 06/08/16.

Activity Description

City of Perry, Iowa

Location Description:

 Expenditures this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-181
Activity Title:                                             ShenandoahAdm

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,076.00

$46,076.00

$41,559.00

$34,610.00

$34,610.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,610.00

Shenandoah $34,610.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-181
Activity Title:                                             ShenandoahAdm

City of Shenandoah

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-015-601
Activity Title:                                             ShenandoahAcqLMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,253.00

$9,253.00

$13,701.00

$13,701.00

$13,701.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-601
Activity Title:                                             ShenandoahAcqLMMI

Total Funds Expended: $13,701.00

Shenandoah $13,701.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Shenandoah, Iowa

Location Description:

 updated units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-015-602
Activity Title:                                             ShenandoahAcqLH-25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-602
Activity Title:                                             ShenandoahAcqLH-25
Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,360.00

$59,360.00

$28,104.00

$28,104.00

$28,104.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,104.00

Shenandoah $28,104.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Shenandoah, Iowa

Location Description:

 updated units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-651
Activity Title:                                             ShenandoahRedevLMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$241,980.00

$241,980.00

$528,342.00

$502,551.00

$468,756.00

$33,795.00

Program Income Received: $59,586.00

Total Funds Expended: $528,342.00

Shenandoah $528,342.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-651
Activity Title:                                             ShenandoahRedevLMMI

City of Shenandoah, Iowa

Location Description:

 updated units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-015-652
Activity Title:                                             ShenandoahRedev_LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$399,938.00

$399,938.00

$142,266.00

$125,777.00

$125,777.00

$0.00

Program Income Received: $16,489.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-652
Activity Title:                                             ShenandoahRedev_LH25

Total Funds Expended: $142,266.00

Shenandoah $142,266.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Shenandoah, Iowa

Location Description:

 Acquisition and Redevelopment owner occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-015-675
Activity Title:                                             ShenandoahDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-675
Activity Title:                                             ShenandoahDemoLMMI
Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,433.00

$73,433.00

$39,647.00

$39,647.00

$39,647.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,647.00

Shenandoah $39,647.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Shenandoah, Iowa

Location Description:

 1112 W. Lowell, Demo and Redevelopment not yet occupied.
 All others are Acquistion, Demo and Redevelopment not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-676
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-676
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-015-697
Activity Title:                                             ShenandoahRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shenandoah

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,123.00

$37,123.00

$70,588.00

$16,663.00

$16,663.00

$0.00

Program Income Received: $53,925.00

Total Funds Expended: $70,588.00

Shenandoah $70,588.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-015-697
Activity Title:                                             ShenandoahRehab_LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Shenandoah, Iowa

Location Description:

 Acquisition and Rehab of 1 housing unit.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-181
Activity Title:                                             DavenportAdm

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-181
Activity Title:                                             DavenportAdm
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,845.00

$93,845.00

$93,845.00

$93,845.00

$92,864.00

$981.00

Program Income Received: $981.00

Total Funds Expended: $93,845.00

Davenport $93,845.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-601
Activity Title:                                             DavenportAcqLMMI

Activity Type: Activity Status:

Acquisition - general Under Way



1837

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-601
Activity Title:                                             DavenportAcqLMMI
Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,294.00

$213,294.00

$213,226.00

$213,226.00

$213,226.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,226.00

Davenport $213,226.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport, Iowa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-601
Activity Title:                                             DavenportAcqLMMI

 corrected demographics and units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-602
Activity Title:                                             DavenportAcqLH-25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,317.00

$272,317.00

$272,385.00

$272,375.00

$272,375.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $272,375.00

Davenport $272,375.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-602
Activity Title:                                             DavenportAcqLH-25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport, Iowa

Location Description:

 Corrected Demographics and Units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-655
Activity Title:                                             DavenportCoun_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-655
Activity Title:                                             DavenportCoun_LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,500.00

$8,500.00

$9,000.00

$9,000.00

$9,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,000.00

Davenport $9,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport, Iowa

Location Description:

 Corrected Demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-656
Activity Title:                                             DavenportCoun-LH25

Activity Type: Activity Status:

Construction of new housing Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-656
Activity Title:                                             DavenportCoun-LH25
Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000.00

$2,000.00

$1,250.00

$1,250.00

$1,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,250.00

Davenport $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport, Iowa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-656
Activity Title:                                             DavenportCoun-LH25

 Acquisition, Rehab and Counseling, Owner Occupied.  2802 W. 70th St.
 Rehab and Counseling for all others and owner occupied except for 924 Tremont Ave not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-675
Activity Title:                                             DavenportDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,390.00

$76,390.00

$76,390.00

$76,390.00

$76,390.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-675
Activity Title:                                             DavenportDemoLMMI

Total Funds Expended: $76,390.00

Davenport $76,390.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport, Iowa

Location Description:

 2 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-017-696
Activity Title:                                             DavenportRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-696
Activity Title:                                             DavenportRehab_LMMI
Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$583,995.00

$583,995.00

$697,811.00

$692,459.00

$686,699.00

$5,760.00

Program Income Received: $5,760.00

Total Funds Expended: $692,459.00

Davenport $692,459.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description

City of Davenport

Location Description:

 Corrected Demographics and Units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-697
Activity Title:                                             DavenportRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Davenport

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$304,391.00

$304,391.00

$192,991.00

$192,991.00

$192,991.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $192,991.00

Davenport $192,991.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #13

Activity Description
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-017-697
Activity Title:                                             DavenportRehab_LH25

City of Davenport, Iowa

Location Description:

 Corrected Demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-181
Activity Title:                                             WaterlooAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,813.00

$47,813.00

$51,000.00

$47,813.00

$47,813.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-181
Activity Title:                                             WaterlooAdm

Total Funds Expended: $47,813.00

Waterloo2 $47,813.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administratio
 End date changed to 03/31/14 per amendment #9
 Contract extended per amendment #11
 Budget decreased per amendment #12
 Closed 12/31/15

Activity Description

City of Waterloo, Iowa

Location Description:

Working on closeout process

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-601
Activity Title:                                             Waterloo Acq_LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-601
Activity Title:                                             Waterloo Acq_LMMI
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,364.00

$125,364.00

$193,592.00

$193,592.00

$193,592.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $193,592.00

Waterloo2 $193,592.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 housing unit.  Which is also redev reflected under 651.
 End date changed to 03/31/14 per amendment #9
 Updated units.
 1 properties are area benefit.
 Extended contract per amendment #11
 Closed 12/31/15

Activity Description

City of Waterloo, Iowa

Location Description:

 1 properties are area benefit.

Activity Progress Narrative:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-601
Activity Title:                                             Waterloo Acq_LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-602
Activity Title:                                             WaterlooAcqLH-25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,631.00

$300,631.00

$232,403.00

$232,403.00

$232,403.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,403.00

Waterloo2 $232,403.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-602
Activity Title:                                             WaterlooAcqLH-25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
 End date changed to 03/31/14 per amendment #9
 Updated units.
 Extended contract per amendment #11
 Closed 12/31/15

Activity Description

City of Waterloo, Iowa

Location Description:

 updated units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-651
Activity Title:                                             Waterloo Redev LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

Grantee Employees
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-651
Activity Title:                                             Waterloo Redev LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,716.00

$60,716.00

$60,716.00

$60,716.00

$60,716.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,439.00

Waterloo2 $77,439.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 1 housing unit
 End date changed to 03/31/14 per amendment #9
 Updated units.
 Contract extended per amendment #11
 Closed 12/31/15

Activity Description

City of Waterloo

Location Description:

 corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-652
Activity Title:                                             WaterlooRedev_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,257.00

$54,257.00

$62,980.00

$54,257.00

$54,257.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,257.00

Waterloo2 $54,257.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-652
Activity Title:                                             WaterlooRedev_LH25

 Redevelopment/New Construction for 1 housing units.
 End date changed to 03/31/14 per amendment #9
 Budget changed to $62,980 per amendment #9
 Contract extended per amendment #11
 Budget decreased per amendment #12
 Closed 12/31/15

Activity Description

City of Waterloo, Iowa

Location Description:

 Acquistion, Demo and Redev - 1333 Leavitt St is owner occupied and 525 E. 3rd St is not yet occupied.
 Acquistion and Redev - 4909 Fostoria Dr. is owner occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-675
Activity Title:                                             Waterloo Demo _LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $35,000.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-675
Activity Title:                                             Waterloo Demo _LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,000.00

Waterloo2 $35,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 2 housing unit.
 End date changed to 03/31/14 per amendment #9
 Extended contract per amendment #11
 Closed 12/31/15

Activity Description

City of Waterloo, Iowa

Location Description:

 update units and added address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-676
Activity Title:                                             WaterlooDemoLH25

Activity Type: Activity Status:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-676
Activity Title:                                             WaterlooDemoLH25
Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Waterloo2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 0 housing units.
 Activity closed, no funds drawn and 0 budget.

Activity Description

City of Waterloo, Iowa

Location Description:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-676
Activity Title:                                             WaterlooDemoLH25

 Activity Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-696
Activity Title:                                             Waterloo Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Waterloo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,084.00

$50,084.00

$77,525.00

$77,525.00

$77,525.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,802.00

Waterloo2 $60,802.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-696
Activity Title:                                             Waterloo Rehab LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 4 housing units
 End date changed to 03/31/14 per amendment #9
 Updated units.
 Extended contract per amendment #11
 Closed 12/31/15

Activity Description

City of Waterloo

Location Description:

 corrected units and added address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-018-697
Activity Title:                                             WaterlooRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-697
Activity Title:                                             WaterlooRehab_LH25
Waterloo2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,539.00

$164,539.00

$137,354.00

$137,098.00

$137,098.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $137,098.00

Waterloo2 $137,098.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 3 housing units.
 Budget changed to $137,354 per amendment #9
 End date changed to 03/31/14 per amendment #9
 Updated units.
 Extended contract per amendment #11
 Budget decreased per amendment #12
 Closed 12/31/15

Activity Description

City of Waterloo, Iowa

Location Description:

 updated units

Activity Progress Narrative:
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-018-697
Activity Title:                                             WaterlooRehab_LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-181
Activity Title:                                             DubuqueAdm

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,004.00

$15,004.00

$15,004.00

$15,004.00

$15,004.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,004.00

Dubuque $15,004.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-181
Activity Title:                                             DubuqueAdm

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-601
Activity Title:                                             DubuqueAcq_LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $60,209.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-601
Activity Title:                                             DubuqueAcq_LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,209.00

$60,209.00

$60,209.00

$30,500.00

$29,709.00

Program Income Received: $0.00

Total Funds Expended: $60,209.00

Dubuque $60,209.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque

Location Description:

 Added address and corrected units and demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-602
Activity Title:                                             DubuqueAcqLH-25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-602
Activity Title:                                             DubuqueAcqLH-25
08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,738.00

$113,738.00

$139,646.00

$103,708.00

$103,708.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $103,708.00

Dubuque $103,708.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque, Iowa

Location Description:

 Acquisition, Rehab and Counseling both owner occupied.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-602
Activity Title:                                             DubuqueAcqLH-25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-651
Activity Title:                                             DubuqueFM_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$420,157.00

$420,157.00

$291,203.00

$291,203.00

$196,800.00

$94,403.00

Program Income Received: $285,786.00

Total Funds Expended: $367,141.00

Dubuque $367,141.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-651
Activity Title:                                             DubuqueFM_LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque, Iowa

Location Description:

 Added addresses, corrected units and demographics.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-652
Activity Title:                                             Dubuque Redev LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $40,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-652
Activity Title:                                             Dubuque Redev LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Dubuque $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque Iowa

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-655
Activity Title:                                             DubuqueCoun_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-655
Activity Title:                                             DubuqueCoun_LMMI
04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500.00

$1,500.00

$750.00

$750.00

$750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000.00

Dubuque $1,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque, Iowa

Location Description:

 Added addresses, corrected units and demographics.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-655
Activity Title:                                             DubuqueCoun_LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-656
Activity Title:                                             DubuqueCoun_LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,250.00

$1,250.00

$1,000.00

$1,000.00

$1,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750.00

Dubuque $750.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-656
Activity Title:                                             DubuqueCoun_LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque, Iowa

Location Description:

 corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-675
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-675
Activity Title:
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Income to demo 1 property.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-696
Activity Title:                                             DubuqueRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-696
Activity Title:                                             DubuqueRehab_LMMI
Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,000.00

$36,000.00

$36,000.00

$36,000.00

$36,000.00

$0.00

Program Income Received: $46,641.00

Total Funds Expended: $36,000.00

Dubuque $36,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque

Location Description:

 Added addresses

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-696
Activity Title:                                             DubuqueRehab_LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-019-697
Activity Title:                                             DubuqueRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dubuque

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,071.00

$129,071.00

$20,566.00

$20,566.00

$20,566.00

$0.00

Program Income Received: $50,144.00

Total Funds Expended: $20,566.00

Dubuque $20,566.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-019-697
Activity Title:                                             DubuqueRehab_LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #12

Activity Description

City of Dubuque, Iowa

Location Description:

 Acquisition, Rehab and Counseling.  Both are owner occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-020-181
Activity Title:                                             CedarRapidsAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/06/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cedar Rapids

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $19,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-020-181
Activity Title:                                             CedarRapidsAdm
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,000.00

$19,000.00

$19,000.00

$19,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,000.00

Cedar Rapids $19,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Local administration.
 Budget changed to $19,000 per amendment #5
 End date changed to 03/31/14 per amendment #5
 Closed

Activity Description

City of Cedar Rapids, Iowa

Location Description:

Same as last quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-020-602
Activity Title:                                             CedarRapidsAcqLH-25

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-020-602
Activity Title:                                             CedarRapidsAcqLH-25
Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/06/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cedar Rapids

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$660,507.00

$660,507.00

$660,507.00

$660,507.00

$660,507.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $660,507.00

Cedar Rapids $660,507.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 9 housing units.  Which is also rehab reflected under 697.
 End date changed to 03/31/14 per amendment #5
 Closed

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-020-602
Activity Title:                                             CedarRapidsAcqLH-25

City of Cedar Rapids, Iowa

Location Description:

 Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-020-697
Activity Title:                                             Cedar RapidsRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/06/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cedar Rapids

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$513,830.00

$513,830.00

$513,830.00

$513,830.00

$513,830.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-020-697
Activity Title:                                             Cedar RapidsRehab_LH25

Total Funds Expended: $513,830.00

Cedar Rapids $513,830.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation for 9 housing units.
 Budget changed to $513,830 per amendment #5
 End date changed to 03/31/14 per amendment #5
 Closed

Activity Description

City of Cedar Rapids, Iowa

Location Description:

 Closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-181
Activity Title:                                             Sioux CityAdm

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 12/06/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-181
Activity Title:                                             Sioux CityAdm
N/A EXEMPT

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,500.00

$69,500.00

$69,500.00

$69,500.00

$69,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $69,500.00

Sioux City $69,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Complete and Closed 12/06/16.

Activity Description

City of Sioux City, Iowa

Location Description:

Working on closeout process

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-181
Activity Title:                                             Sioux CityAdm

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-601
Activity Title:                                             SiouxCityAcq_LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,490.00

$163,490.00

$163,490.00

$163,490.00

$163,490.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,000.00

Sioux City $110,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-601
Activity Title:                                             SiouxCityAcq_LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Complete and Closed 12/06/16.

Activity Description

Sioux City, Iowa

Location Description:

 2 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-602
Activity Title:                                             SiouxCityAcq_LH25%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-602
Activity Title:                                             SiouxCityAcq_LH25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,971.00

$201,971.00

$201,971.00

$201,971.00

$201,971.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $201,971.00

Sioux City $201,971.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Complete and Closed 12/06/16.

Activity Description

City of Sioux City, Iowa

Location Description:

 update demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-651
Activity Title:                                             Sioux CityRedev_LMMI

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-651
Activity Title:                                             Sioux CityRedev_LMMI
Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Sioux City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Closed 12/06/16

Activity Description

City of Sioux City, Iowa

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-651
Activity Title:                                             Sioux CityRedev_LMMI

 update units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-656
Activity Title:                                             SiouxCityCounseling_LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550.00

$550.00

$1,750.00

$550.00

$550.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $550.00

Sioux City $550.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-656
Activity Title:                                             SiouxCityCounseling_LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Budget decreased and moved $1,200 to 675 per amendment #16.
 Complete and Closed 12/06/16.

Activity Description

City of Sioux City, Iowa

Location Description:

 9 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-675
Activity Title:                                             SiouxCityDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-675
Activity Title:                                             SiouxCityDemoLMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$311,541.00

$311,541.00

$321,686.00

$285,906.00

$285,906.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $285,906.00

Sioux City $285,906.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Budget increased from $1,200 moved from 656 per amendment 16.
 Complete and Closed 12/06/16.

Activity Description

City of Sioux City, Iowa

Location Description:

 Expenditures this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-697
Activity Title:                                             SiouxCityRehab_LH
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-697
Activity Title:                                             SiouxCityRehab_LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,029.00

$250,029.00

$250,029.00

$250,029.00

$250,029.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,029.00

Sioux City $250,029.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Complete and Closed 12/06/16.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-697
Activity Title:                                             SiouxCityRehab_LH

City of Sioux City, Iowa

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-021-698
Activity Title:                                             Sioux CityFM_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

08-NSP-A FinancingMech 08-NSP-A FinancingMech

Projected Start Date: Projected End Date:

04/01/2009 12/06/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-021-698
Activity Title:                                             Sioux CityFM_LMMI

Total Funds Expended: $150,000.00

Sioux City $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #14
 Complete and Closed 12/06/16.

Activity Description

City of Sioux City, Iowa

Location Description:

 This is a Grocery Store

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-022-181
Activity Title:                                             CBluffsAdm

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-181
Activity Title:                                             CBluffsAdm
Primary Responsible Organization:

Council Bluffs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,092.00

$71,092.00

$71,092.00

$71,092.00

$71,092.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,092.00

Council Bluffs $71,092.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Contract extended to 03/31/17 per amendment #9

Activity Description

City of Council Bluffs, Iowa.

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



1889

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-601
Activity Title:                                             Council Bluffs LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Council Bluffs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$463,276.00

$463,276.00

$327,420.00

$327,420.00

$327,420.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Council Bluffs $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #9
 Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
 Budget and units increased due to moving LH25 properties to LMMI per amendment #12.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-601
Activity Title:                                             Council Bluffs LMMI

City of Council Bluffs, Iowa

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-022-602
Activity Title:                                             Council Bluffs AcqLH-25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Council Bluffs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$220,244.00

$220,244.00

$356,100.00

$356,100.00

$356,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $391,190.00

Council Bluffs $391,190.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-602
Activity Title:                                             Council Bluffs AcqLH-25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #9
 Budget and units decreased per amendment #11.
 $61,339 moved to 601 due to LMMI per amendment 12

Activity Description

City of Council Bluffs, Iowa

Location Description:

 Corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-022-651
Activity Title:                                             Council BluffsRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Council Bluffs

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-651
Activity Title:                                             Council BluffsRedev_LMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $292,330.00

Council Bluffs $292,330.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #9

Activity Description

City of Council Bluffs, Iowa

Location Description:

 Redevelopment of above addresses.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-022-675
Activity Title:                                             CBluffsDemoLMMI

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-675
Activity Title:                                             CBluffsDemoLMMI
Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Council Bluffs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$415,432.00

$415,432.00

$383,662.00

$383,662.00

$383,662.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $383,662.00

Council Bluffs $383,662.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #9
 Budget and units increased due to moving LH25 properties to LMMI.  See amendment #11
 Budget and units increased due to moving LH25 properties to LMMI per amendment #12.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-675
Activity Title:                                             CBluffsDemoLMMI

City of Council Bluffs, Iowa

Location Description:

 4 properties are area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-022-676
Activity Title:                                             CBluffsDemoLH-25

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Council Bluffs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,830.00

$14,830.00

$46,600.00

$46,600.00

$46,600.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-022-676
Activity Title:                                             CBluffsDemoLH-25

Total Funds Expended: $46,600.00

Council Bluffs $46,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #9
 Budget and units decreased per amendment #11.
 $9,4,10 moved to activity 675 per amendment 12.

Activity Description

City of Council Bluffs, Iowa

Location Description:

 corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-023-181
Activity Title:                                             DesMoinesAdm

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective: Environmental Assessment:



1896

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-181
Activity Title:                                             DesMoinesAdm
N/A EXEMPT

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$269,861.00

$269,861.00

$263,477.00

$251,930.00

$251,930.00

$0.00

Program Income Received: $11,547.00

Total Funds Expended: $263,477.00

Des Moines $263,477.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16

Activity Description

City of Des Moines, Iowa

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-601
Activity Title:                                             DSMAcqLMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,377,040.00

$1,377,040.00

$1,589,724.00

$1,546,579.00

$1,546,579.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,338,072.00

Des Moines $1,338,072.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget and units decreased per amendment #17

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-601
Activity Title:                                             DSMAcqLMMI

City of Des Moines, Iowa

Location Description:

 Corrected Units and added addresses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-023-602
Activity Title:                                             DSMAcqLH-25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$248,694.00

$248,694.00

$237,300.00

$237,300.00

$237,300.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-602
Activity Title:                                             DSMAcqLH-25

Total Funds Expended: $237,300.00

Des Moines $237,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget and units increased per amendment #17

Activity Description

City of Des Moines, Iowa

Location Description:

 Corrected Units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-023-651
Activity Title:                                             Des MoinesRedev_LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-651
Activity Title:                                             Des MoinesRedev_LMMI
Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$387,109.00

$387,109.00

$387,109.00

$387,109.00

$387,109.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $595,616.00

Des Moines $595,616.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget decreased per amendment #17

Activity Description

City of Des Moines, Iowa

Location Description:

 Corrected Demographics and Units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-652
Activity Title:                                             Des MoinesRedev_LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$769,806.00

$769,806.00

$826,552.00

$669,095.00

$669,095.00

$0.00

Program Income Received: $30,172.00

Total Funds Expended: $805,667.00

Des Moines $805,667.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Increased units by 2.  2 are program income units.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-652
Activity Title:                                             Des MoinesRedev_LH25

City of Des Moines, Iowa

Location Description:

 corrected demographics and units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-023-675
Activity Title:                                             DesMoinesDemoLMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$602,009.00

$602,009.00

$409,377.00

$409,377.00

$392,061.00

$17,316.00

Program Income Received: $17,316.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-675
Activity Title:                                             DesMoinesDemoLMMI

Total Funds Expended: $409,377.00

Des Moines $409,377.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget increased and units decreased per amendment #17

Activity Description

City of Des Moines, Iowa

Location Description:

 Corrected units and added addresses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-023-676
Activity Title:                                             DSMDemoLH-25

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-D Demolition 08-NSP-D Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-676
Activity Title:                                             DSMDemoLH-25
Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,577.00

$176,577.00

$160,702.00

$160,702.00

$160,702.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $160,702.00

Des Moines $160,702.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget and units increased per amendment #17

Activity Description

City of Des Moines, Iowa

Location Description:

 Corrected units

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-696
Activity Title:                                             Des MoinesRehab_LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$361,461.00

$361,461.00

$559,571.00

$426,151.00

$426,151.00

$0.00

Program Income Received: $239,820.00

Total Funds Expended: $559,571.00

Des Moines $559,571.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget and units decreased per amendment #17

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-696
Activity Title:                                             Des MoinesRehab_LMMI

City of Des Moines, Iowa

Location Description:

 Added addressed, Corrected units and demographics

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-023-697
Activity Title:                                             Des MoinesRehab_LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Des Moines

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,597.00

$306,597.00

$64,998.00

$64,998.00

$64,998.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-023-697
Activity Title:                                             Des MoinesRehab_LH25

Total Funds Expended: $64,998.00

Des Moines $64,998.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #16
 Budget and units increased per amendment #17

Activity Description

City of Des Moines, Iowa

Location Description:

 1414 Harrison Ave - Rehab owner occupied.
 1516 22nd St - Acquisition and Rehab not yet occupied

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-026-181
Activity Title:                                             Marshalltown - Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-LocalAdm NSP-LocalAdm

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-181
Activity Title:                                             Marshalltown - Admin
N/A EXEMPT

Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,723.00

$18,723.00

$18,723.00

$8,456.00

$8,456.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,456.00

Marshalltown $8,456.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Contract extended to 03/31/17 per amendment #6

Activity Description

City of Marshalltown

Location Description:

No change from last QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-601
Activity Title:                                             Marshalltown Acq-LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,188.00

$110,188.00

$119,614.00

$119,614.00

$119,614.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,614.00

Marshalltown $119,614.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #6
 Units and budget updated due to address move per amendment #8

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-601
Activity Title:                                             Marshalltown Acq-LMMI

City of Marshalltown

Location Description:

 All are Acquisition, Rehab and Counseling.  None are yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-026-602
Activity Title:                                             Marshalltown Acq-LH25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,564.00

$48,564.00

$56,967.00

$56,967.00

$56,967.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-602
Activity Title:                                             Marshalltown Acq-LH25

Total Funds Expended: $56,967.00

Marshalltown $56,967.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #6
 Units and budget updated due to address move per amendment #8

Activity Description

City of Marshalltown

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-026-655
Activity Title:                                             Marshalltown Coun-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-655
Activity Title:                                             Marshalltown Coun-LMMI
Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600.00

$1,600.00

$1,200.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Marshalltown $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #6
 Units and budget updated due to address move per amendment #8

Activity Description

City of Marshalltown

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-656
Activity Title:                                             MarshalltownCoun-LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-E Redevelop 08-NSP-E Redevelop

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400.00

$400.00

$800.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Marshalltown $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #6

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-656
Activity Title:                                             MarshalltownCoun-LH25

City of Marshalltown, Iowa

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-026-696
Activity Title:                                             Marshalltown Rehab-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,501.00

$206,501.00

$102,419.00

$102,419.00

$102,419.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-696
Activity Title:                                             Marshalltown Rehab-LMMI

Total Funds Expended: $102,419.00

Marshalltown $102,419.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #6
 Units and budget updated due to address move per amendment #8

Activity Description

City of Marshalltown

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-026-697
Activity Title:                                             Marshalltown Rehab-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-B Acq/Rehab 08-NSP-B Acq/Rehab

Projected Start Date: Projected End Date:

04/01/2009 03/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-19-0001
Grantee :                       Iowa

Award Date: 03/19/2009 Grant Authorized Amount: $21,607,197.00 Estimated PI/RL Funds: $3,776,675.00

Grantee Activity Number:                        08-NSP-026-697
Activity Title:                                             Marshalltown Rehab-LH25
Primary Responsible Organization:

Marshalltown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,869.00

$80,869.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Marshalltown $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract extended to 03/31/17 per amendment #6

Activity Description

City of Marshalltown

Location Description:

 Acquisition, Rehab and Counseling.  Not yet occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED On July 30, 2008, Congress passed the Housing
and Economic Recover Act (H.R.3221). This act is being implemented by the U.S. Department of Housing and Urban
Development (HUD) as the Neighborhood Stabilization Program (NSP). Through this program governmental or non-profit entities
will be authorized to purchase foreclosed properties from bank and/or other financial institutions. Said properties would, if
necessary, be rehabilitated, and then sold to financially qualified individuals or families. Thus achieving the main aim of HERA
that being to reduced or eliminate the foreclosure crises in America. The purpose of this Action Plan update is to implement the
Neighborhood Stabilization Program. The idea behind this program is multifold. First, Banks and other lending institutions will
have the opportunity to divest themselves from homes they hold due to foreclosure. Second, new homeowners who are at least
120 percent of area median income (AIM) will be given a chance to own a home at a discount. Third, local communities will
receive the benefit of having once abandoned properties being utilized as family homes. Fourth, any property bought under NSP
will serve, in part, persons or families earning less than 50 percent of AIM. These goals when combined will go a long ways to
reviving neighborhoods and set the housing market on a road to recovery. The Kansas Action Plan has identified 21 Counties with
the highest number of foreclosures to be the area of greatness need. The number of foreclosures of each of these 21 counties as
identified in the HUD website was divided by the total foreclosures of all 21 Counties to determine each County's allocation. Each
of these 21Counties then did their own needs assessment to determine what their own individual needs were within the 5 eligible
uses of NSP funds. These grantees and eligible uses are identified by Grantee Activity number and Activity Title in action plan.
Each grantee has a contract that states the NSP grant starts as of April 15, 2009 and completion by September 30, 2013. In
addition, the contract states the State has a right to review the grantees at the end of 9 months to determine their progress in
achieving their goals. If the State determines enough progress has not been achieved, the State reserves the right to reallocate
those monies to other eligible counties who are achieving their goals. Of the 21 grantees identified, 17 have agreed to participate
in the program. Several of these Counties have sub-awarded their grant to the largest City in their County.  Distribution and and
Uses of Funds :  All eligible use categories of the NSP program are being utilized by the various Kansas NSP grantees. Each of
these grantees are assigned a Grantee Activity Number and identified. In addition, all activity types and budgeted activity costs
are broken out by these grantee activity numbers in this action plan. The purchase and rehabilitation of foreclosed properties is
by far the largest single eligible use activity being undertaken, approximately 60%. The second largest activity in this program is
the redevelopment of vacant and foreclosed property into an eligible NSP use, approximately 15%. Providing financing
mechanisms to income eligible purchasers is the next largest use of the funds, approximately 8%. Demolition of abandoned or
vacant structures accounts for about 3% of the allocation. At this time a small percentage of the funds will go towards creating
and maintaining properties in the land banks. In addition, 10% of the allocation will be utilized for administrative purposes for
both the grantees and the State. All funds are not yet allocated to grantees because of some Counties that dropped out of the
program at the last minute. These funds will be re-allocated to the other grantees as soon as possible. The Action plan also says
the State has the right to re-allocate funds at the end of nine months from those grantees that are not moving rapidly on their
projects to those grantees that are.
 This action plan was amended to reflect 2 grantees that withdrew from the program ( Crawford Co. $287,203 and Jefferson Co $
213,562 ) and to reassign monies that were previously unassigned. Three grantees received increases ( Ottawa $322,837, Miami
Co $15,000, and Wyandotte Co. $ 1,000,000.)
 The Action plan was amended to reflect that Junction City ( $187,787 ) was terminated from the NSP program for failure to
perform. The City was not making any significant progress towards completition of any NSP activities in a timely manner. The
monies that were assigned to Junction City were re-allocated to the City of Leavenworth ( $185,324 ) to complete additional
eligible NSP activities. An addition $2,463 was allocated to the State of Kansas for administration of the NSP program.
 The Action Plan for the City of Hutchinson was changed to reflect a re-allocation of their monies between the eligible activities as
of 7-24-2010
 The Action Plan was amended to allocate an additional $1,000,000 to Wyandotte Co. an additional $50,000 to Sumner Co, and
an additional $50,000 to Emporia.
 The Action plan was amended to award Sedgwick Co an additional 1,000,000 dollars, Leavenworth an additioal $750,000 dollars,
and Lawrence an additional $475,000 dollars, all from program income monies.
 as of June 30, 2012 amended award to Emporia $282,480, Ottawa $350,000 and Hutchinson $353,100 to redevelop 2 to 3
homes each.
 As of quarter ending  December 31, 2012 , the City of Coffeyville was awarded an additional allocation of $312,000 to redevelop
two new homes.  NSP expenditures were updated to reflect currrent outlays of funds.
 As of quarter ending  March 31, 2013 , we adjusted budgets for Wyandotte Co to accommodate Rehabilitation activity
expenditures.  In addition, we adjusted the budget for Sedgwick Co across most activities except for administration to
accommodate current beneficiary information.  Finally, 5 propees were sold this quarter; three properties in Wyandotte Co., one
property if Sedgwick Co. and one property in Topeka.
  As of June 30, 2013:
 NSP 1

 &middot;        Updated expenditures for the quarter for all grantees.
 &middot;        Revised budgets and revised vouchers to adjust for beneficiary changes for Hutchinson/KS Dept of Commerce ,
Lawrence, Sedgwick County, Wyandotte County.
 &middot;        Removed Estimated Program Income for: Ottawa, Lawrence, Johnson County, Leavenworth, Emporia,
Hutchinson/KS Dept of Commerce, Sedgwick County and Wyandotte County.
 &middot;        Added earned Program Income to KDOC admin budget-$212,247.48
 Increased Sumner County's allocation by $350,000 which will be reflected in next quarter's budget
 Sold one home of each of Topeka, Leavenworth, and Wyandotte County.
 There were no substantial changes to the Action Plan this past quarter.
   For quarter ending  9/30/2013 &mdash;One property was sold for sub-recipient Leavenworth in the amount of $58,633.01 and
one property sold for Topeka in the amount of $51,683.02. Budget allocation for the City of Lawrence was increased by $75,250
to construct one more house to complete the lot at 830 Elm Street. In addition, Prior QPR corrections were made on all activities
and are now current and up to date. Expenditures were also updated and corrected where needed. Lastly, many sub-recipients
have a new contract end date of 9/30/2015 to allow time to finish work on last remaining activities and possibly do more
construction i.e rehabilitation/redevelopment, if Program Income is available. One sub-recipient-Johnson County will close out by
March 30, 2014. No substantial changes to the Action Plan this past quarter.
   Quarter ending 12/31/2013 for NSP 1.  One property was sold for sub-recipient Cherokee County in the amount of $62,804.45.
Also received extra proceeds from Sedgwick Co in the amounts of $16,500 and $19,250. Adjusted budget line items for sub-
recipient Topeka. Sub-recipient Topeka received an additional $300,000 for Eligible Use E. No substantial changes to the Action
Plan this past quarter.
  3/11/2014--Re-adjusted Topeka budget to accurately show the $300,000.00 in creased allocation.
  6/30/2014--Topeka rented three properties, increased Ottawa allocation by $73,500 to complete one more home.
 8/19/2014 Emporia sold Redeveloped property at 705 East Street.  PI receipted in the amount of $63,663.90.
 9/25/2014  Closed Johnson Co Project.  Spent $4,430,606 out of $4,534,162 allocation.
  11/7/20budget correction for Sedgwick Co
  12/5/2014  Received check for home sold at 602 W. 4th in Coffeyville, 09-NSP-014 in the amount of $67,665.28
 6/10/2015  Adjusted budget for Topeka.  Closed activities for Emporia.
  Extended program year to 9/30/2016.  Adjusted Leavenworth budget to allow for remaining activity.
 1/15/2016
 updated expenditures. sold property at 1006 W. 5th, Coffeyville--%52,578.02
 6/14/16  Updated budget--removed $7000 from demolition for Lawrence andadjusted redevlopment activity budgets.
  sold redeveloped property to 80% LMI person at 727. N. Main deposited 8/26/2016

 01/17/17 adjusted budget for Sumner Co to finish paying for redevelopment of two houses.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED On July 30, 2008, Congress passed the Housing
and Economic Recover Act (H.R.3221). This act is being implemented by the U.S. Department of Housing and Urban
Development (HUD) as the Neighborhood Stabilization Program (NSP). Through this program governmental or non-profit entities
will be authorized to purchase foreclosed properties from bank and/or other financial institutions. Said properties would, if
necessary, be rehabilitated, and then sold to financially qualified individuals or families. Thus achieving the main aim of HERA
that being to reduced or eliminate the foreclosure crises in America. The purpose of this Action Plan update is to implement the
Neighborhood Stabilization Program. The idea behind this program is multifold. First, Banks and other lending institutions will
have the opportunity to divest themselves from homes they hold due to foreclosure. Second, new homeowners who are at least
120 percent of area median income (AIM) will be given a chance to own a home at a discount. Third, local communities will
receive the benefit of having once abandoned properties being utilized as family homes. Fourth, any property bought under NSP
will serve, in part, persons or families earning less than 50 percent of AIM. These goals when combined will go a long ways to
reviving neighborhoods and set the housing market on a road to recovery. The Kansas Action Plan has identified 21 Counties with
the highest number of foreclosures to be the area of greatness need. The number of foreclosures of each of these 21 counties as
identified in the HUD website was divided by the total foreclosures of all 21 Counties to determine each County's allocation. Each
of these 21Counties then did their own needs assessment to determine what their own individual needs were within the 5 eligible
uses of NSP funds. These grantees and eligible uses are identified by Grantee Activity number and Activity Title in action plan.
Each grantee has a contract that states the NSP grant starts as of April 15, 2009 and completion by September 30, 2013. In
addition, the contract states the State has a right to review the grantees at the end of 9 months to determine their progress in
achieving their goals. If the State determines enough progress has not been achieved, the State reserves the right to reallocate
those monies to other eligible counties who are achieving their goals. Of the 21 grantees identified, 17 have agreed to participate
in the program. Several of these Counties have sub-awarded their grant to the largest City in their County.  Distribution and and
Uses of Funds :  All eligible use categories of the NSP program are being utilized by the various Kansas NSP grantees. Each of
these grantees are assigned a Grantee Activity Number and identified. In addition, all activity types and budgeted activity costs
are broken out by these grantee activity numbers in this action plan. The purchase and rehabilitation of foreclosed properties is
by far the largest single eligible use activity being undertaken, approximately 60%. The second largest activity in this program is
the redevelopment of vacant and foreclosed property into an eligible NSP use, approximately 15%. Providing financing
mechanisms to income eligible purchasers is the next largest use of the funds, approximately 8%. Demolition of abandoned or
vacant structures accounts for about 3% of the allocation. At this time a small percentage of the funds will go towards creating
and maintaining properties in the land banks. In addition, 10% of the allocation will be utilized for administrative purposes for
both the grantees and the State. All funds are not yet allocated to grantees because of some Counties that dropped out of the
program at the last minute. These funds will be re-allocated to the other grantees as soon as possible. The Action plan also says
the State has the right to re-allocate funds at the end of nine months from those grantees that are not moving rapidly on their
projects to those grantees that are.
 This action plan was amended to reflect 2 grantees that withdrew from the program ( Crawford Co. $287,203 and Jefferson Co $
213,562 ) and to reassign monies that were previously unassigned. Three grantees received increases ( Ottawa $322,837, Miami
Co $15,000, and Wyandotte Co. $ 1,000,000.)
 The Action plan was amended to reflect that Junction City ( $187,787 ) was terminated from the NSP program for failure to
perform. The City was not making any significant progress towards completition of any NSP activities in a timely manner. The
monies that were assigned to Junction City were re-allocated to the City of Leavenworth ( $185,324 ) to complete additional
eligible NSP activities. An addition $2,463 was allocated to the State of Kansas for administration of the NSP program.
 The Action Plan for the City of Hutchinson was changed to reflect a re-allocation of their monies between the eligible activities as
of 7-24-2010
 The Action Plan was amended to allocate an additional $1,000,000 to Wyandotte Co. an additional $50,000 to Sumner Co, and
an additional $50,000 to Emporia.
 The Action plan was amended to award Sedgwick Co an additional 1,000,000 dollars, Leavenworth an additioal $750,000 dollars,
and Lawrence an additional $475,000 dollars, all from program income monies.
 as of June 30, 2012 amended award to Emporia $282,480, Ottawa $350,000 and Hutchinson $353,100 to redevelop 2 to 3
homes each.
 As of quarter ending  December 31, 2012 , the City of Coffeyville was awarded an additional allocation of $312,000 to redevelop
two new homes.  NSP expenditures were updated to reflect currrent outlays of funds.
 As of quarter ending  March 31, 2013 , we adjusted budgets for Wyandotte Co to accommodate Rehabilitation activity
expenditures.  In addition, we adjusted the budget for Sedgwick Co across most activities except for administration to
accommodate current beneficiary information.  Finally, 5 propees were sold this quarter; three properties in Wyandotte Co., one
property if Sedgwick Co. and one property in Topeka.
  As of June 30, 2013:
 NSP 1

 &middot;        Updated expenditures for the quarter for all grantees.
 &middot;        Revised budgets and revised vouchers to adjust for beneficiary changes for Hutchinson/KS Dept of Commerce ,
Lawrence, Sedgwick County, Wyandotte County.
 &middot;        Removed Estimated Program Income for: Ottawa, Lawrence, Johnson County, Leavenworth, Emporia,
Hutchinson/KS Dept of Commerce, Sedgwick County and Wyandotte County.
 &middot;        Added earned Program Income to KDOC admin budget-$212,247.48
 Increased Sumner County's allocation by $350,000 which will be reflected in next quarter's budget
 Sold one home of each of Topeka, Leavenworth, and Wyandotte County.
 There were no substantial changes to the Action Plan this past quarter.
   For quarter ending  9/30/2013 &mdash;One property was sold for sub-recipient Leavenworth in the amount of $58,633.01 and
one property sold for Topeka in the amount of $51,683.02. Budget allocation for the City of Lawrence was increased by $75,250
to construct one more house to complete the lot at 830 Elm Street. In addition, Prior QPR corrections were made on all activities
and are now current and up to date. Expenditures were also updated and corrected where needed. Lastly, many sub-recipients
have a new contract end date of 9/30/2015 to allow time to finish work on last remaining activities and possibly do more
construction i.e rehabilitation/redevelopment, if Program Income is available. One sub-recipient-Johnson County will close out by
March 30, 2014. No substantial changes to the Action Plan this past quarter.
   Quarter ending 12/31/2013 for NSP 1.  One property was sold for sub-recipient Cherokee County in the amount of $62,804.45.
Also received extra proceeds from Sedgwick Co in the amounts of $16,500 and $19,250. Adjusted budget line items for sub-
recipient Topeka. Sub-recipient Topeka received an additional $300,000 for Eligible Use E. No substantial changes to the Action
Plan this past quarter.
  3/11/2014--Re-adjusted Topeka budget to accurately show the $300,000.00 in creased allocation.
  6/30/2014--Topeka rented three properties, increased Ottawa allocation by $73,500 to complete one more home.
 8/19/2014 Emporia sold Redeveloped property at 705 East Street.  PI receipted in the amount of $63,663.90.
 9/25/2014  Closed Johnson Co Project.  Spent $4,430,606 out of $4,534,162 allocation.
  11/7/20budget correction for Sedgwick Co
  12/5/2014  Received check for home sold at 602 W. 4th in Coffeyville, 09-NSP-014 in the amount of $67,665.28
 6/10/2015  Adjusted budget for Topeka.  Closed activities for Emporia.
  Extended program year to 9/30/2016.  Adjusted Leavenworth budget to allow for remaining activity.
 1/15/2016
 updated expenditures. sold property at 1006 W. 5th, Coffeyville--%52,578.02
 6/14/16  Updated budget--removed $7000 from demolition for Lawrence andadjusted redevlopment activity budgets.
  sold redeveloped property to 80% LMI person at 727. N. Main deposited 8/26/2016

 01/17/17 adjusted budget for Sumner Co to finish paying for redevelopment of two houses.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$28,686,552.69

$28,970,242.00

$28,309,552.21
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,156,949.56

$19,472,959.55

$7,683,990.01

Program Income Received: $7,740,149.53

Total Funds Expended: $26,808,424.93

Match Contribution: $12,227.25

Overall Progress Narrative:

 6/14/16  Updated budget--removed $7000 from demolition for Lawrence and adjusted redevlopment activity budgets.
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-20-0001

Budget Program Funds Drawn Program Income Drawn

Total
09 Administration
KDOC
09 Administration
KHRC
Arkansas City
Arkansas City

Arkansas City

Cherokee County
Cherokee County

Cherokee County

Cherokee County

Cherokee County

Coffeyville
Coffeyville

Coffeyville

Coffeyville

Coffeyville

Coffeyville

Coffeyville

Coffeyville

09 Administration
KDOC
09 Administration
KHRC
09-NSP-003 Admin
09-NSP-003 Finance
Mechanisms 25% S-A

09-NSP-003
Redevelopment 25%
Set-Aside
09-NSP-002 Admin
09-NSP-002 Purch
foreclosed properties
25%S-A

09-NSP-002 Purchase
foreclosed properties

09-NSP-002 Rehab
housing
09-NSP-002 Rehab
housing 25% S-A
09-NSP-014 Admin
09-NSP-014 Finance
Mechanisms
09-NSP-014 Finance
Mechanisms  25% S-
A
09-NSP-014 Purch
foreclosed properties
25%S-A

09-NSP-014 Purchase
foreclosed properties

09-NSP-014 Rehab
housing
09-NSP-014 Rehab
housing 25% S-A
09NSP014 Redev 120

Administration

Administration

Administration
Finance
Mechanisms
25% S-A
Redevelopment
25% Set-Aside

Administration
Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Rehab housing

Rehab housing
25% Set-Aside
Administration
Finance
Mechanisms
Finance
Mechanisms
25% S-A
Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Rehab housing

Rehab housing
25% Set-Aside
Redevelopment
120%

$28,346,552.69 $19,472,959.55 $7,838,554.51

$715,139.79 $315,900.00 $135,581.01

$49,263.51 $49,263.51 $0.00

$6,955.96 $6,796.34 $159.62

$0.00 $0.00 $0.00

$99,370.76 $90,215.26 $9,155.50

$12,868.80 $3,430.00 $9,438.80

$30,736.79 $30,480.04 $256.75

$17,772.46 $17,522.46 $250.00

$78,971.16 $1,007.50 $77,963.66

$57,320.97 $0.00 $57,320.97

$32,506.05 $13,714.91 $18,791.14

$0.00 $0.00 $0.00

$385.00 $0.00 $385.00

$30,126.39 $22,460.28 $7,666.11

$24,422.76 $24,422.76 $0.00

$48,993.10 $0.00 $48,993.10

$62,952.01 $0.00 $62,952.01

$149,450.92 $65,046.21 $84,404.71
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-20-0001

Budget Program Funds Drawn Program Income Drawn

Coffeyville

Emporia

Emporia
Emporia

Emporia

Emporia

Emporia

Emporia

Harvey Co
Harvey Co

Harvey Co

Harvey Co

Hutchinson/Ks Dept of
Commerce
Hutchinson/Ks Dept of
Commerce
Hutchinson/Ks Dept of
Commerce

Hutchinson/Ks Dept of
Commerce

Hutchinson/Ks Dept of
Commerce
Hutchinson/Ks Dept of
Commerce
Hutchinson/Ks Dept of
Commerce
Hutchinson/Ks Dept of
Commerce

09NSP014
Redevelopment
09 NSP 012
Redevelopment 25%
09-NSP-012 Admin
09-NSP-012 Purch
foreclosed
properties25% S-A

09-NSP-012 Purchase
foreclosed properties

09-NSP-012
Redevelopment
09-NSP-012 Rehab
housing
09-NSP-012 Rehab
housing 25% S-A
09-NSP-008 Admin
09-NSP-008 Finance
Mechanisms
09-NSP-008 Purchase
foreclosed properties

09-NSP-008
Redevelopment 25%
Set-Aside
09-NSP-016 Admin

09-NSP-016
Demolition
09-NSP-016 Purch
foreclosed properties
25%S-A

09-NSP-016 Purchase
foreclosed property

09-NSP-016
Redevelopment 120
09-NSP-016
Redevelopment 25
09-NSP-016 Rehab
housing 25% S-A
09NSP016

Redevelopment
25% set aside
Redevelopment
25%
Administration
Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Redevelopment

Rehab housing

Rehab housing
25% Set-Aside
Administration
Finance
Mechanisms
Purchase
foreclosed
properties
Redevelopment
25% Set-Aside

Administration

Demolition

Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
property 120
Redevelopment
120
Redevelopment
25%
Rehab housing
25% Set-Aside
Rehab 120

$148,609.10 $101,498.94 $47,110.16

$132,605.07 $81,015.61 $51,589.46

$37,517.11 $29,408.42 $8,108.69

$72,035.79 $72,035.79 $0.00

$45,720.29 $45,720.29 $0.00

$227,584.95 $172,581.93 $55,003.02

$19,162.43 $18,418.28 $744.15

$38,849.97 $30,348.30 $8,501.67

$16,174.85 $6,847.75 $9,327.10

$6,792.00 $6,792.00 $0.00

$0.00 $0.00 $0.00

$224,277.15 $108,103.35 $116,173.80

$58,188.84 $41,590.17 $16,162.87

$12,000.00 $0.00 $6,150.00

$165,428.82 $2,892.84 $162,535.98

$78,115.79 $38,197.06 $39,918.73

$236,520.00 $236,520.00 $0.00

$0.00 $0.00 $0.00

$294,146.88 $127,118.26 $167,028.62

$45,057.67 $0.00 $44,682.38
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-20-0001

Budget Program Funds Drawn Program Income Drawn

Johnson County

Johnson County
Johnson County

Johnson County

Johnson County

Johnson County

Johnson County

Johnson County

Lawrence
Lawrence

Lawrence

Lawrence

Lawrence

Lawrence

Leavenworth
Leavenworth

Leavenworth

Leavenworth

Leavenworth

Leavenworth

09 NSP 010
Redevelopment 50%
09-NSP-010 Admin
09-NSP-010
Demolition
09-NSP-010 Land
Bank
09-NSP-010 Purch
foreclosed properties
25%S-A

09-NSP-010 Purchase
foreclosed properties

09-NSP-010 Rehab
housing
09-NSP-010 Rehab
housing 25% S-A
09-NSP-005 Admin
09-NSP-005
Demolition
09-NSP-005 Purchase
foreclosed properties

09-NSP-005
Purchased 25
09-NSP-005
Redevelopment
09-NSP-005
Redevelopment 25%
Set-Aside
09-NSP-011 Admin
09-NSP-011
Demolition
09-NSP-011 Purch
foreclosed properties
25%S-A

09-NSP-011 Purchase
foreclosed properties

09-NSP-011
Redevelopment
09-NSP-011
Redevelopment 25%
Set-Aside

Redevelopment
25% set aside
Administration
Demolition

Land Bank

Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Rehab housing

Rehab housing
25% Set-Aside
Administration
Demolition

Purchase
foreclosed
properties
Purchases 25

Redevelopment

Redevelopment
25% Set-Aside

Administration
Demolition

Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Redevelopment

Redevelopment
25% Set-Aside

$60,000.00 $13,565.45 $46,434.55

$217,376.29 $102,388.87 $114,987.42

$17,400.00 $17,400.00 $0.00

$97,768.25 $350.00 $97,418.25

$1,108,776.21 $953,566.84 $155,209.37

$2,067,320.85 $2,003,307.27 $64,013.58

$483,763.34 $317,967.43 $165,795.91

$378,201.16 $128,510.00 $249,691.16

$85,499.00 $38,349.00 $39,150.00

$6,000.00 $6,000.00 $0.00

$0.00 $0.00 $0.00

$48,900.00 $0.00 $48,900.00

$762,933.75 $398,083.88 $249,194.66

$424,051.25 $265,087.73 $110,994.60

$137,450.77 $66,519.09 $44,510.69

$0.00 $0.00 $0.00

$285,184.00 $171,950.80 $63,200.20

$140,000.00 $19,922.94 $68,606.03

$537,389.65 $200,162.92 $336,039.31

$202,000.00 $201,629.22 $190.66
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-20-0001

Budget Program Funds Drawn Program Income Drawn

Leavenworth

Leavenworth

Leavenworth

Miami County
Miami County

Miami County

Miami County

Miami County

Ottawa

Ottawa

Ottawa
Ottawa

Ottawa

Ottawa

Ottawa

Sedgwick County
Sedgwick County

Sedgwick County

Sedgwick County

09-NSP-011
Redevelopment-
Public
09-NSP-011 Rehab
housing
09-NSP-011 Rehab
housing 25% S-A
09-NSP-013 Admin
09-NSP-013 Purch
foreclosed properties
25%S-A

09-NSP-013 Purchase
foreclosed properties

09-NSP-013 Rehab
housing
09-NSP-013 Rehab
housing 25% S-A
09 NSP 006
Redevelopment
09 NSP 006
Redevelopment 25%
09-NSP-006 Admin
09-NSP-006 Purch
foreclosed properties
25%S-A

09-NSP-006 Purchase
foreclosed properties

09-NSP-006 Rehab
housing
09-NSP-006 Rehab
housing 25% S-A
09-NSP-018 Admin
09-NSP-018 Finance
Mechanisms
09-NSP-018 Finance
Mechanisms 25% S-A

09-NSP-018 Purch
foreclosed properties
25%S-A

Redevelopment -
Public

Rehab housing

Rehab housing
25% Set-Aside
Administration
Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Rehab housing

Rehab housing
25% Set-Aside
Redevelopment

Redevelopment
25% set aside
Administration
Purchase
foreclosed
Properties 25%
S-A
Purchase
foreclosed
properties
Rehab housing

Rehab housing
25% Set-Aside
Administration
Finance
Mechanisms
Finance
Mechanisms
25% S-A
Purchase
foreclosed
properties 25%
S-A

$150,801.58 $59,611.22 $91,190.36

$194,900.00 $78,400.06 $91,203.96

$318,585.00 $127,841.95 $76,190.26

$29,281.59 $28,909.61 $371.98

$149,754.11 $149,754.11 $0.00

$162,056.84 $162,056.84 $0.00

$47,941.08 $47,941.08 $0.00

$58,556.41 $53,242.35 $5,314.06

$278,175.55 $57,287.00 $220,888.55

$116,613.47 $67,899.36 $48,714.11

$78,785.25 $49,231.69 $29,553.56

$62,712.23 $62,712.23 $0.00

$326,736.89 $318,371.14 $8,365.75

$243,459.61 $143,105.18 $100,354.43

$47,017.00 $47,017.00 $0.00

$367,944.29 $321,641.55 $46,302.74

$442,900.00 $323,700.00 $119,200.00

$251,050.40 $190,550.40 $60,500.00

$37,285.42 $26,552.42 $10,733.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-20-0001

Budget Program Funds Drawn Program Income Drawn

Sedgwick County

Sedgwick County

Sedgwick County

Sedgwick County

Sedgwick County

Sumner County

Sumner County
Sumner County

Sumner County

Sumner County

Sumner County

Sumner County

Topeka
Topeka

Topeka

Topeka

Topeka

Topeka

Topeka
Redevelopment 50%

09-NSP-018 Purchase
foreclosed properties

09-NSP-018
Redevelopment
09-NSP-018
Redevelopment 25%
Set-Aside
09-NSP-018 Rehab
housing
09-NSP-018 Rehab
housing 25% S-A
09-NSP-020

09-NSP-020 Admin
09-NSP-020 Financial
Mechanism 25% set
aside
09-NSP-020 Purch
foreclosed properties
25% S-A

09-NSP-020
Redevelopment
09-NSP-020
Redevelopment 25%
set aside
09-NSP-020 Rehab
housing 25% S-A
09-NSP-019 Admin
09-NSP-019 Purch
foreclosed properties
25%S-A

09-NSP-019 Purchase
foreclosed properties

09-NSP-019
Redevelopment
09-NSP-019 Rehab
housing
09-NSP-019 Rehab
housing 25% S-A
09-NSP-019
Redevelopment 25%

Purchase
foreclosed
properties
Redevelopment

Redevelopment
25% Set-Aside

Rehab housing

Rehab housing
25% Set-Aside
Financial
Mechanism
Administration
Financial
Mechanism 25%
set aside
Purchase
foreclosed
properties 25%
S-A
Redevelopment

Redevelopment
25% set aside

Rehab housing
25% Set-Aside
Administration
Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Redevelopment

Rehab housing

Rehab housing
25% Set-Aside
Redevelopment
25%

$1,465,746.76 $1,446,927.56 $18,819.20

$541,030.18 $304,626.24 $236,403.94

$1,333,770.43 $1,260,124.19 $73,646.24

$1,100,453.81 $888,923.73 $211,530.08

$84,110.65 $84,110.65 $0.00

$8,250.00 $0.00 $0.00

$48,114.02 $37,100.72 $9,055.06

$15,000.00 $0.00 $0.00

$96,037.00 $96,037.00 $0.00

$165,945.09 $134,689.13 $30,973.74

$165,945.09 $135,192.14 $26,310.47

$236,165.80 $164,092.00 $72,073.80

$179,892.45 $73,998.03 $85,476.10

$230,231.03 $134,729.35 $95,501.68

$278,341.29 $138,345.69 $139,995.60

$1,055,964.33 $341,000.35 $530,041.28

$373,202.40 $86,488.08 $286,714.32

$371,081.63 $134,345.53 $148,057.24

$240,351.87 $139,908.23 $100,443.64
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-20-0001

Budget Program Funds Drawn Program Income Drawn

Wyandotte Co
Redevelopment 120%
Wyandotte Co
Redevelopment 50%
Wyandotte County
Wyandotte County

Wyandotte County

Wyandotte County

Wyandotte County

09-NSP-021
Redevelop 120
09-NSP-
021Redevelop 50%
09-NSP-021 Admin
09-NSP-021 Purch
foreclosed properties
25%S-A

09-NSP-021 Purchase
foreclosed properties

09-NSP-021 Rehab
housing
09-NSP-021 Rehab
housing 25% S-A

0

Redevelopment
50%
Administration
Purchase
foreclosed
properties 25%
S-A
Purchase
foreclosed
properties
Rehab housing

Rehab housing
25% Set-Aside

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$435,460.46 $320,962.73 $114,497.73

$531,582.47 $523,858.65 $7,723.82

$1,795,223.62 $1,716,191.23 $79,032.39

$2,711,650.14 $1,566,533.48 $1,145,116.66

$1,182,407.79 $764,839.95 $417,567.36

Grantee Activity Number:                        09 Administration KDOC
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 Administration 09 Administration KDOC

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

KDOC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$715,139.79

$715,139.79

$715,139.79

$451,481.01

$315,900.00

$135,581.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 Administration KDOC
Activity Title:                                             Administration
Program Income Received: $0.00

Total Funds Expended: $451,481.01

KDOC $451,481.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program
 Two grantees withdrew from the NSP program. They were Crawford County ( $287,203 ) and Jefferson County ( $213,562 ). These monies
were re-allocated along with $834,609 of monies that were not assigned to a grantee. The three grantees that had their allocations increased
and amounts were ( Ottawa increased $322,837, Miamii Co increased $15,000, and Wyandotte Co increased $1,000,000 ) In addition, the State
of Kansas decreased their administration by $2,463 to balance the accounts.

Activity Description

State of Kansas

Location Description:

 The State staff has been monitoring progress of those grantees that have active projects.  A number of our subgrantees have completed their
activities and have no further interest in paticipating.    However, we continue to have interest from a number of subgrantees that wish to
access any available NSP funds when they become available.
 The following subgrantees have have sold properties:
 Wyandotte Co. sold three properties to persons or families in the 50% of AMI category.
 Sedgwick O. sold one property to person or family in the 50% of AMI category.
 Projects under construction:
 The cities of Ottawa and Emporia  each have two homes under construction.  Once the homes are ready they will be sold to income eligible
persons.  The city of Coffeyville is in the process of acquiring two properties that will be used to redevelop new housing that will be sold to
income eligible persons or families.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 Administration KHRC
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09 Administration KHRC 09 Administration KHRC

Projected Start Date: Projected End Date:

04/15/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

KHRC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,263.51

$49,263.51

$49,263.51

$49,263.51

$49,263.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,263.51

KHRC $49,263.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 Administration KHRC
Activity Title:                                             Administration

State of Kansas

Location Description:

 The Kansas Housing Resources Corporation is no longer involved in the administration of the Kansas NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09 NSP 006 Redevelopment
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 006 Ottawa

Projected Start Date: Projected End Date:

09/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ottawa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,175.55

$278,175.55

$278,175.55

$278,175.55

$57,287.00

$220,888.55

Program Income Received: $67,194.85
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 NSP 006 Redevelopment
Activity Title:                                             Redevelopment

Total Funds Expended: $278,175.55

Ottawa $278,175.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment 120%

Activity Description

In Ottawa exact location to be determined

Location Description:

 updated expenditures 6/14/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09 NSP 006 Redevelopment 25%
Activity Title:                                             Redevelopment 25% set aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 006 Ottawa

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 NSP 006 Redevelopment 25%
Activity Title:                                             Redevelopment 25% set aside
Primary Responsible Organization:

Ottawa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,613.47

$116,613.47

$116,613.47

$116,613.47

$67,899.36

$48,714.11

Program Income Received: $52,915.63

Total Funds Expended: $116,613.47

Ottawa $116,613.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of housing 25%

Activity Description

in Ottawaa exact location to be determined.

Location Description:

 update expenditures 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 NSP 010 Redevelopment 50%
Activity Title:                                             Redevelopment 25% set aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$13,565.45

$46,434.55

Program Income Received: $0.00

Total Funds Expended: $60,000.00

Johnson County $60,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 test narrative

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 NSP 010 Redevelopment 50%
Activity Title:                                             Redevelopment 25% set aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09 NSP 012 Redevelopment 25%
Activity Title:                                             Redevelopment  25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

06/07/2012 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,605.07

$132,605.07

$132,605.07

$132,605.07

$81,015.61

$51,589.46

Program Income Received: $0.00

Total Funds Expended: $132,605.07

Emporia $132,605.07

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09 NSP 012 Redevelopment 25%
Activity Title:                                             Redevelopment  25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will build a single family home to be sold to family earning no more than 25% of AMI

Activity Description

Location Description:

 updated expenditures on 4/6/2015.
 added rental property donated to ECKAN-801 East Street, Emporia

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-002 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09 NSP 002 Cherokee County

Projected Start Date: Projected End Date:

04/15/2009 03/12/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Cherokee County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $12,868.80



1934

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Admin
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,868.80

$12,868.80

$12,868.80

$3,430.00

$9,438.80

Program Income Received: $0.00

Total Funds Expended: $12,868.80

Cherokee County $12,868.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program
 Cherokee Co was given a grant increase in order for them to complete the rehabilitation of the houses previously purchased. The total grant
increase was for $15,082.25 with $149 for administration.

Activity Description

Cherokee County

Location Description:

 Cherokee Countyproject is closed--spent $12,868.80 out of $12,950 budgted for administration.  Will deobligate $81.20

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-002 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:



1935

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Acquisition - general Completed

Project Number: Project Title:

09 NSP 002 Cherokee County

Projected Start Date: Projected End Date:

04/15/2009 03/12/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Cherokee County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,736.79

$30,736.79

$30,736.79

$30,736.79

$30,480.04

$256.75

Program Income Received: $0.00

Total Funds Expended: $30,736.79

Cherokee County $30,736.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Beneficiaries will be shown in rehabilitation

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Cherokee County

Location Description:

 Cherokee Co project is closed 3/12/2014.  Expended all funds in this activity $30,736.79.  Purchased one home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-002 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09 NSP 002 Cherokee County

Projected Start Date: Projected End Date:

04/15/2009 03/12/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cherokee County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,772.46

$17,772.46

$17,772.46

$17,772.46

$17,522.46

$250.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Total Funds Expended: $17,772.46

Cherokee County $17,772.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Beneficiaries will be reported under rehabilitation.
 Cherokee Co was given a grant increase in order for them to complete their project. Total grant increase was $15,082.25 with $500 in the
purchase category.

Activity Description

Cherokee County

Location Description:

 Cherokee Co projec is closed 3/12/2014.  All funds expended for this activity.  One home purchased in this income category.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-002 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 002 Cherokee County

Projected Start Date: Projected End Date:

04/15/2009 03/12/2014



1938

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Rehab housing
Activity Title:                                             Rehab housing
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cherokee County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,971.16

$78,971.16

$78,971.16

$78,971.16

$1,007.50

$77,963.66

Program Income Received: $0.00

Total Funds Expended: $78,971.16

Cherokee County $78,971.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.
 Cherokee Co was given a grant increase in order for them to complete the rehabilitation of the properties previously purchased. Total grant
increase was $15,082.25 with $14,433.25 in the rehabilitation activity.

Activity Description

Cherokee County

Location Description:

 Cherokee Coproject is closed 3/12/2014.  Expended all funds for this activity.  One home rehab in this income category.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Rehab housing
Activity Title:                                             Rehab housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-002 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 002 Cherokee County

Projected Start Date: Projected End Date:

04/15/2009 03/12/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cherokee County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,320.97

$57,320.97

$57,320.97

$57,320.97

$0.00

$57,320.97

Program Income Received: $60,105.78

Total Funds Expended: $57,320.97

Cherokee County $57,320.97

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-002 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside

Activity Description

Cherokee County

Location Description:

 updated expenditures.
 Cherokee Co project is closed 3/12/2014.  expended $57,320.97 out of the budgeted $57,528.84.  will de-obligate $207.87 from this activity.
One home rehab in this income category.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-003 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09 NSP 003 Arkansas City

Projected Start Date: Projected End Date:

04/15/2009 09/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Arkansas City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-003 Admin
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,955.96

$6,955.96

$6,955.96

$6,955.96

$6,796.34

$159.62

Program Income Received: $0.00

Total Funds Expended: $6,955.96

Arkansas City $6,955.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Arkansas City

Location Description:

 Project and activity closed on 9-15-2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-003 Finance Mechanisms 25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-003 Finance Mechanisms 25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A
Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

09 NSP 003 Arkansas City

Projected Start Date: Projected End Date:

04/15/2009 09/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arkansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Arkansas City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing Mech 25% Set Aside

Activity Description

Arkansas City

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-003 Finance Mechanisms 25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A

 Arkansas City has completed their NSP project. They did not end up utilizing this eligible NSP activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-003 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09 NSP 003 Arkansas City

Projected Start Date: Projected End Date:

04/15/2009 09/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arkansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,370.76

$99,370.76

$99,370.76

$99,370.76

$90,215.26

$9,155.50

Program Income Received: $45,579.98

Total Funds Expended: $99,370.76

Arkansas City $99,370.76
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-003 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 redevelop such homes and properties. 25% Set-Aside

Activity Description

Arkansas City

Location Description:

 Arkansas City closed their grant on 9-15-2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-005 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 005 Lawrence

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Admin
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,499.00

$85,499.00

$85,499.00

$77,499.00

$38,349.00

$39,150.00

Program Income Received: $0.00

Total Funds Expended: $77,499.00

Lawrence $77,499.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Lawrence

Location Description:

 updated expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-005 Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Demolition
Activity Title:                                             Demolition
Project Number: Project Title:

09 NSP 005 Lawrence

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

Lawrence $6,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures - 24 CFR 570.201(d) Clearance for blighted structures only.
 Actual beneficiaries will be reported under the redevelopment activity.

Activity Description

Lawrence

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Demolition
Activity Title:                                             Demolition

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-005 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 005 Lawrence

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lawrence $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Lawrence is purchasing properties in the 50% income activity.

Activity Description

Lawrence

Location Description:

 No activity to report this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-005 Purchased 25
Activity Title:                                             Purchases 25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 005 Lawrence

Projected Start Date: Projected End Date:

12/01/2011 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ks Dept of Commerce

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Purchased 25
Activity Title:                                             Purchases 25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,900.00

$48,900.00

$48,900.00

$48,900.00

$0.00

$48,900.00

Program Income Received: $0.00

Total Funds Expended: $48,900.00

Ks Dept of Commerce $48,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-005 Redevelopment
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Redevelopment
Activity Title:                                             Redevelopment
09 NSP 005 Lawrence

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$762,933.75

$762,933.75

$759,433.75

$607,407.03

$398,083.88

$209,323.15

Program Income Received: $0.00

Total Funds Expended: $607,407.03

Lawrence $607,407.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties. Construction of new units of housing. Project will be undertaken by a CHDO ( Tenants to
Homeowners ). This is not a CBDO. All funds will flow thru the City.
 Lawrence re-allocated monies from their original Action Plan. Their original plan included monies for Demolition ( $52,000 ), Purchases (
$52,202), Purchases 25% ( $28,631), Rehabilitation 25% ( $25,000), and Rehabilitation ($100,000). These monies were re-allocated into
Redevelopment. The City determined they did not have enough money to do everything they originally proposed, and decided to only do
redevelopment activities. As a result, redevelopment was increased from $172,428 to $$382,251 for this category.. In addition, the  low income
redevelopment category was also increased.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Redevelopment
Activity Title:                                             Redevelopment

Lawrence

Location Description:

 updated expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-005 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 005 Lawrence

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$424,051.25

$424,051.25

$420,551.25

$317,686.11

$265,087.73

$52,598.38

Program Income Received: $0.00



1952

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-005 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Total Funds Expended: $317,686.11

Lawrence $317,686.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties.Single family new construction of 1 unit of housing. 25% Set-Aside. City will be working with a
CHDO ( Tenants to Homeowners ). This is not a CBDO. All fund will flow thru the City of Lawrence.

Activity Description

 Lawrence re-allocated monies from their original Action Plan. Their original plan included monies for Demolition ( $52,000 ), Purchases (
$52,202), Purchases 25% ( $28,631), Rehabilitation 25% ( $25,000), and Rehabilitation ($100,000). These monies were re-allocated into
Redevelopment. The City determined they did not have enough money to do everything they originally proposed, and decided to only do
redevelopment activities. As a result, redevelopment was increased from $92,524 to $$140,534 for very low income category.. In addition, the
regular redevelopment category was also increased.
Lawrence determined a property at 828 Elm Street that they purchased was not able to be rehabilitated. So, they demolished the property and
will building a new house.

Location Description:

 test narrative. Prior QPR corrections made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-006 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 006 Ottawa
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Admin
Activity Title:                                             Administration
Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Ottawa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,785.25

$78,785.25

$78,785.25

$78,785.25

$49,231.69

$29,553.56

Program Income Received: $0.00

Total Funds Expended: $78,785.25

Ottawa $78,785.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program. The overall grant to the City of Ottawa was increased by $322,837, and as a result the administration was
increased fro $25,001 to $47,600. The monies for this grant increase came from 2 grantees that withdrew ( Crawford Co $ 287,203 and
Jefferson Co $213,562 ) and money that was unassigned ( $817,609)

Activity Description

Ottawa

Location Description:

 updated expenditures 6/14/16

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Admin
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-006 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed Properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 006 Ottawa

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ottawa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,712.23

$62,712.23

$62,712.23

$62,712.23

$62,712.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,712.23

Ottawa $62,712.23

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed Properties 25% S-A

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 The overall grant to Ottawa was increased by $322,837 and this activity was increased from $72,862 to $113,300. The monies for this grant
increase came from a combination of two grantees that withdrew from the program ( Crawford Co. $ 287,203 and Jefferson Co $213,562 ) and
from monies that were not assigned to any grantees.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Ottawa

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-006 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 006 Ottawa

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties
Ottawa No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,736.89

$326,736.89

$326,736.89

$326,736.89

$318,371.14

$8,365.75

Program Income Received: $0.00

Total Funds Expended: $326,736.89

Ottawa $326,736.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed properties to resale
 The overall grant to the Ottawa was increased by $322,837 and this category was increased fro $204,300 to 304,700. This increase came from
two grantees that withdrew ( Crawford Co and Jefferson Co., and monies that were not assigned.
 Beneficiaries will be reported under the rehabilitation activities.

Activity Description

Ottawa

Location Description:

 updated expenditureds on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 006 Ottawa

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ottawa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$243,459.61

$243,459.61

$243,459.61

$243,459.61

$143,105.18

$100,354.43

Program Income Received: $0.00

Total Funds Expended: $243,459.61

Ottawa $243,459.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Rehab housing
Activity Title:                                             Rehab housing

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.
 The overall grant to the Ottawa was increased by $322,837 and this category was increased from $30,000    to $152,700. This increase came
from two grantees that withdrew ( Crawford Co  $287,203and Jefferson Co. $213,562, and monies that were not assigned.)

Activity Description

Ottawa

Location Description:

 updated and corrected expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-006 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 006 Ottawa

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Ottawa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$47,017.00

$47,017.00

$47,017.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-006 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,017.00

$47,017.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,017.00

Ottawa $47,017.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside
 The overall grant to the Ottawa was increased by $322,837 and this category was increased from $20,000    to $56,700. This increase came
from two grantees that withdrew ( Crawford Co  $287,203and Jefferson Co. $213,562, and monies that were not assigned.)

Activity Description

Ottawa

Location Description:

 updated and corrected expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-008 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-008 Admin
Activity Title:                                             Administration
09 NSP 008 Harvey Co

Projected Start Date: Projected End Date:

04/15/2009 11/18/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Harvey County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,174.85

$16,174.85

$16,174.85

$16,174.85

$6,847.75

$9,327.10

Program Income Received: $0.00

Total Funds Expended: $16,174.85

Harvey County $16,174.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Harvey County
Harvey Co has completed their project. They provided financing assistance to 1 homeowner and constructed 2 new units of housing.

Location Description:

 No activity to report this period.   fThe County has no further interest in participating in the NSP program.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-008 Admin
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-008 Finance Mechanisms
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09 NSP 008 Harvey Co

Projected Start Date: Projected End Date:

04/15/2009 11/18/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Harvey County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,792.00

$6,792.00

$6,792.00

$6,792.00

$6,792.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,792.00

Harvey County $6,792.00

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-008 Finance Mechanisms
Activity Title:                                             Finance Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity.
  This category was changed from financing mechanisms 25% to financing mechanism. The overall money for financing mexhanisms is still
$35,000.
 Harvey Co has completed their project. They provided financial assistance to 1 homebuyer that purchased a qualified property.

Activity Description

Harvey County

Location Description:

 No activity to repor this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-008 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

09 NSP 008 Harvey Co

Projected Start Date: Projected End Date:

04/15/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Harvey County

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-008 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Harvey County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.

Activity Description

Harvey County

Location Description:

 No activity to repor this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-008 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09 NSP 008 Harvey Co

Projected Start Date: Projected End Date:

04/15/2009 11/18/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Harvey County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,277.15

$224,277.15

$224,277.15

$224,277.15

$108,103.35

$116,173.80

Program Income Received: $0.00

Total Funds Expended: $224,277.15

Harvey County $224,277.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-008 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

 Redevelop demolished or vacant properties. 25% Set-Aside. At this time, the County has not identified a CBDO they might work with, so they
plan to undertake this activity themselves.
 This activity ( redevelopment 25% set aside ) was increased from $21,483 to $54,311. This increase came from the decrease in activity 09-
NSP-008 redevelopment for Harvey Co ( original $130,554 decreased to $97,726.
 Harvey Co has completed their project. They constructed 2 new units of housing that they sold to persons below the 50% income group.
These houses were using forgiveable mortgages thru Habitat for Humanity.

Activity Description

Harvey County

Location Description:

 No activity to repor this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$217,376.29

$217,376.29
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Admin
Activity Title:                                             Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,376.29

$217,376.29

$102,388.87

$114,987.42

Program Income Received: $0.00

Total Funds Expended: $217,376.28

Johnson County $217,376.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Johnson County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09 NSP 010 Johnson County
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Demolition
Activity Title:                                             Demolition
Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,400.00

$17,400.00

$17,400.00

$17,400.00

$17,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,400.00

Johnson County $17,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures &iquest; 24 CFR 570.201(d) Clearance for blighted structures only. No specific addresses have been identified as
of yet. They will be entered into the system as they become known.

Activity Description

Johnson County

Location Description:

 test narrative

Activity Progress Narrative:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Demolition
Activity Title:                                             Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Land Bank
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,768.25

$97,768.25

$97,768.25

$97,768.25

$350.00

$97,418.25

Program Income Received: $0.00

Total Funds Expended: $97,768.25

Johnson County $97,768.25

Match Contributed: $0.00
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Land Bank
Activity Title:                                             Land Bank

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish land banks for homes that have been foreclosed upon 24 CFR 570.201(a) Acquisition and (b) Disposition.

Activity Description

Johnson County--these homes finally sold .

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,108,776.21
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,108,776.21

$1,108,776.21

$1,108,776.21

$953,566.84

$155,209.37

Program Income Received: $93,051.41

Total Funds Expended: $760,281.59

Johnson County $760,281.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Beneficiaries will be reported under the rehabilitation activities.

Activity Description

Johnson County-all beneficiary info entered in QPr at time property sold.

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties
Acquisition - general Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,067,320.85

$2,067,320.85

$2,067,320.85

$2,067,320.85

$2,003,307.27

$64,013.58

Program Income Received: $364,944.84

Total Funds Expended: $2,067,320.85

Johnson County $2,067,320.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties
 Qtr ending June 30, 2010 - Used $80,249.57 of program income available on this activity in addition to program funds
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Johnson County

Location Description:

 corrected expenditures 10/22/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$483,763.34

$483,763.34

$483,763.34

$483,763.34

$317,967.43

$165,795.91

Program Income Received: $866,086.46
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Rehab housing
Activity Title:                                             Rehab housing

Total Funds Expended: $483,763.34

Johnson County $483,763.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

Activity Description

Johnson County

Location Description:

 corrected expenditures.  Prior QPR corrections made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-010 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 010 Johnson County

Projected Start Date: Projected End Date:

04/15/2009 09/25/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-010 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside
Primary Responsible Organization:

Johnson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$378,201.16

$378,201.16

$378,201.16

$378,201.16

$128,510.00

$249,691.16

Program Income Received: $297,514.51

Total Funds Expended: $378,201.16

Johnson County $378,201.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

Activity Description

Johnson County

Location Description:

 test narrative. Prior QPR corrections made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,450.77

$137,450.77

$137,450.77

$110,840.78

$66,519.09

$44,321.69

Program Income Received: $0.00

Total Funds Expended: $110,840.78

Leavenworth $110,840.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Admin
Activity Title:                                             Administration

Leavenworth

Location Description:

 updated expenditures 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Demolition
Activity Title:                                             Demolition

Total Funds Expended: $0.00

Leavenworth $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures - 24 CFR 570.201(d) Clearance for blighted structures only.The addresses of the properties have not yet been
identified. They will be submitted as soon as they are known.

Activity Description

Leavenworth

Location Description:

 No activity to repor this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$285,184.00

$285,184.00

$285,184.00

$235,151.00

$171,950.80

$63,200.20

Program Income Received: $0.00

Total Funds Expended: $235,151.00

Leavenworth $235,151.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. Benefiting persons 50% and below AMI
 Beneficiaries will be reported under the rehabilitation activities
 Adjusting budget for remaining activity

Activity Description

Leavenworth

Location Description:

 corrected expenditures

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,000.00

$140,000.00

$140,000.00

$88,528.97

$19,922.94

$68,606.03

Program Income Received: $0.00

Total Funds Expended: $88,528.97

Leavenworth $88,528.97

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Beneficiaries will be reportedunder the rehabilitation activity.
 Adjusting budgets for remaining activity

Activity Description

Leavenworth

Location Description:

 corrected expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Redevelopment
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Redevelopment
Activity Title:                                             Redevelopment
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$537,389.65

$537,389.65

$537,389.65

$533,502.23

$200,162.92

$333,339.31

Program Income Received: $245,743.87

Total Funds Expended: $533,502.23

Leavenworth $533,502.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Revelopment demolished or vacant properties.

 Adjusting budget for remaining activity

Activity Description

Leavenworth

Location Description:

 sold property at 746 Michigan Ave to 120% LMI person and updated expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,000.00

$202,000.00

$202,000.00

$201,819.88

$201,629.22

$190.66

Program Income Received: $151,188.72

Total Funds Expended: $201,819.88

Leavenworth $201,819.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 adjusting budget for remaining activity

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Leavenworth

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Redevelopment-Public
Activity Title:                                             Redevelopment - Public

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,801.58

$150,801.58

$150,801.58

$150,801.58

$59,611.22

$91,190.36

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Redevelopment-Public
Activity Title:                                             Redevelopment - Public

Total Funds Expended: $150,801.58

Leavenworth $150,801.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Donated to non-profit for transational living

Activity Description

Leavenworth

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Rehab housing
Activity Title:                                             Rehab housing
Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,900.00

$194,900.00

$194,900.00

$169,604.02

$78,400.06

$91,203.96

Program Income Received: $287,027.57

Total Funds Expended: $169,604.02

Leavenworth $169,604.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

 Adjusting budget for remaining activity

Activity Description

Leavenworth

Location Description:

 receievd PI from address 1718 S. 5th St--120% Rehab. test narrative.  Prior QPR corrections made.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Rehab housing
Activity Title:                                             Rehab housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-011 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 011 Leavenworth

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leavenworth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$318,585.00

$318,585.00

$318,585.00

$204,032.21

$127,841.95

$76,190.26

Program Income Received: $227,736.53

Total Funds Expended: $204,032.21

Leavenworth $204,032.21

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-011 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. Benefiting the 25% Set Aside

 Adjusting budget for remaining activity

Activity Description

Leavenworth

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-012 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout



1988

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Admin
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,517.11

$37,517.11

$37,517.11

$37,517.11

$29,408.42

$8,108.69

Program Income Received: $0.00

Total Funds Expended: $37,517.11

Emporia $37,517.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Emporia

Location Description:

 updated expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-012 Purch foreclosed properties25% S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:



1989

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Purch foreclosed properties25% S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Acquisition - general Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,035.79

$72,035.79

$72,035.79

$72,035.79

$72,035.79

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,035.79

Emporia $72,035.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Rehabilitation will be reported under the rehabilitation activity.

Activity Description



1990

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Purch foreclosed properties25% S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Emporia

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-012 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,720.29

$45,720.29

$45,720.29

$45,720.29

$45,720.29

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Total Funds Expended: $45,720.29

Emporia $45,720.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Emporia

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-012 Redevelopment
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective: Environmental Assessment:



1992

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Redevelopment
Activity Title:                                             Redevelopment
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$227,584.95

$227,584.95

$227,584.95

$227,584.95

$172,581.93

$55,003.02

Program Income Received: $63,663.90

Total Funds Expended: $227,584.95

Emporia $227,584.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of property
 Added addtional funds to redevelop a second property to serve 120%

Activity Description

Emporia

Location Description:

 updated expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,162.43

$19,162.43

$19,162.43

$19,162.43

$18,418.28

$744.15

Program Income Received: $0.00

Total Funds Expended: $19,162.43

Emporia $19,162.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

Activity Description



1994

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Rehab housing
Activity Title:                                             Rehab housing

Emporia

Location Description:

 Test note only. Prior QPR corrections made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-012 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 012 Emporia

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Emporia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,849.97

$38,849.97

$38,849.97

$38,849.97

$30,348.30

$8,501.67

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-012 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Total Funds Expended: $38,849.97

Emporia $38,849.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside

Activity Description

Emporia

Location Description:

 test narrative. Prior QPR calculations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-013 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09 NSP 013 Miami County

Projected Start Date: Projected End Date:

04/15/2009 09/01/2011

National Objective:

N/A

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Admin
Activity Title:                                             Administration
Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,281.59

$29,281.59

$29,281.59

$29,281.59

$28,909.61

$371.98

Program Income Received: $0.00

Total Funds Expended: $29,281.59

Miami County $29,281.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Miami County

Location Description:

 Miami County achieved its goals and has opted not to undertake any additonal NSP related activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09 NSP 013 Miami County

Projected Start Date: Projected End Date:

04/15/2009 09/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,754.11

$149,754.11

$149,754.11

$149,754.11

$149,754.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $149,754.11

Miami County $149,754.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Miami County

Location Description:

 Miami County closed out their NSP grant on 9-1-2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-013 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09 NSP 013 Miami County

Projected Start Date: Projected End Date:

04/15/2009 09/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,056.84

$162,056.84

$162,056.84

$162,056.84

$162,056.84

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Total Funds Expended: $162,056.84

Miami County $162,056.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Miami County

Location Description:

 Miami County closed out their NSP grant on 9-1-2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-013 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 013 Miami County

Projected Start Date: Projected End Date:

04/15/2009 09/01/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Rehab housing
Activity Title:                                             Rehab housing
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,941.08

$47,941.08

$47,941.08

$47,941.08

$47,941.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,941.08

Miami County $47,941.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.
 Miami Co had their overall grant increased by $15,000. They determined they needed addition money to complete rehabilitation activities. This
increase in the grant amount came from a combination of 2 grantees withdrawing ( Crawford Co $287,203 and Jefferson Co $213,562) and
from monies that were not assigned to a grant.

Activity Description

Miami County

Location Description:

 Miami County closed out their NSP grant on 9-1-2011.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Rehab housing
Activity Title:                                             Rehab housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-013 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09 NSP 013 Miami County

Projected Start Date: Projected End Date:

04/15/2009 09/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,556.41

$58,556.41

$58,556.41

$58,556.41

$53,242.35

$5,314.06

Program Income Received: $0.00

Total Funds Expended: $58,556.41

Miami County $58,556.41

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-013 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside

Activity Description

Miami County

Location Description:

 Miami County closed out their NSP grant on 9-1-2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Admin
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,506.05

$32,506.05

$32,506.05

$32,506.05

$13,714.91

$18,791.14

Program Income Received: $0.00

Total Funds Expended: $32,506.05

Coffeyville $32,506.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Coffeyville

Location Description:

 updated expendiutres 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Finance Mechanisms
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Finance Mechanisms
Activity Title:                                             Finance Mechanisms
Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Coffeyville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Finance Mech

Activity Description

Coffeyville

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Finance Mechanisms
Activity Title:                                             Finance Mechanisms

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Finance Mechanisms  25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$385.00

$385.00

$385.00

$385.00

$0.00

$385.00

Program Income Received: $0.00

Total Funds Expended: $385.00

Coffeyville $385.00



2006

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Finance Mechanisms  25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Finance Mech

Activity Description

Coffeyville

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



2007

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,126.39

$30,126.39

$30,126.39

$30,126.39

$22,460.28

$7,666.11

Program Income Received: $0.00

Total Funds Expended: $30,126.39

Coffeyville $30,126.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Coffeyville

Location Description:

 updated expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties



2008

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,422.76

$24,422.76

$24,422.76

$24,422.76

$24,422.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,422.76

Coffeyville $24,422.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description



2009

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Coffeyville

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,993.10

$48,993.10

$48,993.10

$48,993.10

$0.00

$48,993.10

Program Income Received: $21,623.22



2010

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Rehab housing
Activity Title:                                             Rehab housing

Total Funds Expended: $48,993.10

Coffeyville $48,993.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

Activity Description

Coffeyville

Location Description:

 updated expenditures 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-014 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A



2011

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-014 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside
Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,952.01

$62,952.01

$62,952.01

$62,952.01

$0.00

$62,952.01

Program Income Received: $30,885.40

Total Funds Expended: $62,952.01

Coffeyville $62,952.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside

Activity Description

Coffeyville

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



2012

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Hutchinson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,188.84

$58,188.84

$58,188.84

$57,753.04

$41,590.17

$16,162.87

Program Income Received: $0.00

Total Funds Expended: $57,753.04

Hutchinson $57,753.04

Match Contributed: $2,086.45

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

To administer the NSP program

Activity Description



2013

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Admin
Activity Title:                                             Administration

Hutchinson

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-016 Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

01/20/2011 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ks Dept of Commerce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$12,000.00

$12,000.00

$6,150.00

$0.00

$6,150.00

Program Income Received: $0.00



2014

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Demolition
Activity Title:                                             Demolition

Total Funds Expended: $6,150.00

Ks Dept of Commerce $6,150.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 updated expenditures on 4/6/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-016 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

04/15/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hutchinson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



2015

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,428.82

$165,428.82

$165,428.82

$165,428.82

$2,892.84

$162,535.98

Program Income Received: $0.00

Total Funds Expended: $165,428.82

Hutchinson $165,428.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Qtr ending June 30, 2010 - Used $189,171.77 of program income available on this activity in addition to program funds
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Hutchinson

Location Description:

 corrected expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-016 Purchase foreclosed property
Activity Title:                                             Purchase foreclosed property 120



2016

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Purchase foreclosed property
Activity Title:                                             Purchase foreclosed property 120
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

04/12/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ks Dept of Commerce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,115.79

$78,115.79

$78,115.79

$78,115.79

$38,197.06

$39,918.73

Program Income Received: $0.00

Total Funds Expended: $78,115.79

Ks Dept of Commerce $78,115.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:



2017

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Purchase foreclosed property
Activity Title:                                             Purchase foreclosed property 120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-016 Redevelopment 120
Activity Title:                                             Redevelopment 120

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

01/27/2012 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ks Dept of Commerce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,520.00

$236,520.00

$236,520.00

$236,520.00

$236,520.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $236,520.00

Ks Dept of Commerce $236,520.00

Match Contributed: $0.00



2018

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Redevelopment 120
Activity Title:                                             Redevelopment 120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 added rental beneficiary information for 215 W. 5th , Hutchinson, KS 67501 on June 17, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-016 Redevelopment 25
Activity Title:                                             Redevelopment 25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

01/27/2012 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ks Dept of Commerce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00



2019

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Redevelopment 25
Activity Title:                                             Redevelopment 25%

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Ks Dept of Commerce $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-016 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED



2020

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-016 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside
Primary Responsible Organization:

Hutchinson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$294,146.88

$294,146.88

$294,146.88

$294,146.88

$127,118.26

$167,028.62

Program Income Received: $0.00

Total Funds Expended: $294,146.88

Hutchinson $294,146.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside

Activity Description

Hutchinson

Location Description:

 corrected expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



2021

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$367,944.29

$367,944.29

$367,944.29

$367,944.29

$321,641.55

$46,302.74

Program Income Received: $0.00

Total Funds Expended: $367,944.29

Sedgwick County $367,944.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Admin
Activity Title:                                             Administration

Sedgwick County

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-018 Finance Mechanisms
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$442,900.00

$442,900.00

$442,900.00

$442,900.00

$323,700.00

$119,200.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Finance Mechanisms
Activity Title:                                             Finance Mechanisms

Total Funds Expended: $442,900.00

Sedgwick County $442,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity

Activity Description

Sedgwick County

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-018 Finance Mechanisms 25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Finance Mechanisms 25% S-A
Activity Title:                                             Finance Mechanisms 25% S-A
Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$251,050.40

$251,050.40

$251,050.40

$251,050.40

$190,550.40

$60,500.00

Program Income Received: $0.00

Total Funds Expended: $251,050.40

Sedgwick County $251,050.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity 25% Set-Aside

Activity Description

Sedgwick County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,285.42

$37,285.42

$37,285.42

$37,285.42

$26,552.42

$10,733.00

Program Income Received: $0.00

Total Funds Expended: $37,285.42

Sedgwick County $37,285.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Sedgwick County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-018 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,465,746.76

$1,465,746.76

$1,465,746.76

$1,465,746.76

$1,446,927.56

$18,819.20

Program Income Received: $444,065.07
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Total Funds Expended: $1,465,746.76

Sedgwick County $1,465,746.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Sedgwick County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-018 Redevelopment
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Redevelopment
Activity Title:                                             Redevelopment
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$541,030.18

$541,030.18

$541,030.18

$541,030.18

$304,626.24

$236,403.94

Program Income Received: $338,513.69

Total Funds Expended: $541,030.18

Sedgwick County $541,030.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties

Activity Description

Sedgwick County

Location Description:

 updated expenditures. Prior QPR corrections made--first attempt.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,333,770.43

$1,333,770.43

$1,333,770.43

$1,333,770.43

$1,260,124.19

$73,646.24

Program Income Received: $663,461.50

Total Funds Expended: $1,333,740.43

Sedgwick County $1,333,740.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties. 25% Set-Aside. The County is planning on working with several CBDO's. They are Community
Housing Services, Mennonite Housing, Power CDC, and Wichita Habitat for Humanity.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Redevelopment 25% Set-Aside
Activity Title:                                             Redevelopment 25% Set-Aside

Sedgwick County

Location Description:

 updated expenditures. Prior QPR corrections

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-018 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,100,453.81

$1,100,453.81

$1,100,453.81

$1,100,453.81

$888,923.73

$211,530.08

Program Income Received: $1,077,484.70
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Rehab housing
Activity Title:                                             Rehab housing

Total Funds Expended: $1,100,453.81

Sedgwick County $1,100,453.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

Activity Description

Sedgwick County

Location Description:

 Reported on 11/18/2013.
 Updated expenditures 1/30/2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-018 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 018 Sedgwick County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-018 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Sedgwick County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,110.65

$84,110.65

$84,110.65

$84,110.65

$84,110.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,110.65

Sedgwick County $84,110.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside

Activity Description

Sedgwick County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 019 Topeka

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,892.45

$179,892.45

$179,892.45

$159,474.13

$73,998.03

$85,476.10

Program Income Received: $0.00

Total Funds Expended: $159,474.13

Topeka $159,474.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program
 Qtr ending June 30, 2010 - Used $7,813.44 of program income available on this activity in addition to program funds

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Admin
Activity Title:                                             Administration

Topeka

Location Description:

 updated expenditures 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-019 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 019 Topeka

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,231.03

$230,231.03

$230,231.03

$230,231.03

$134,729.35

$95,501.68

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Total Funds Expended: $230,231.03

Topeka $230,231.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. 25% Set-Aside
 Qtr ending June 30, 2010 - Used $84,920.55 of program income available on this activity in addition to program funds
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Topeka

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-019 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 019 Topeka

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties
NSP Only - LMMI N/A

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,341.29

$278,341.29

$278,341.29

$278,341.29

$138,345.69

$139,995.60

Program Income Received: $0.00

Total Funds Expended: $278,341.29

Topeka $278,341.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Topeka

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-019 Redevelopment
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 019 Topeka

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,055,964.33

$1,055,964.33

$1,055,964.33

$871,041.63

$341,000.35

$530,041.28

Program Income Received: $94,889.28

Total Funds Expended: $871,041.63

Topeka $871,041.63

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Redevelopment
Activity Title:                                             Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop demolished or vacant properties. The City is not working with a CBDO. They are going to undertake this activity themselves.
 Qtr ending June 30, 2010 - Used $26,700.00 of program income available on this activity in addition to program funds

Activity Description

Topeka

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-019 Redevelopment 25%
Activity Title:                                             Redevelopment 25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09-NSP-019 Topeka Redevelopment 50%

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Redevelopment 25%
Activity Title:                                             Redevelopment 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,351.87

$240,351.87

$240,351.87

$240,351.87

$139,908.23

$100,443.64

Program Income Received: $0.00

Total Funds Expended: $240,351.87

Topeka $240,351.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City of Topeka proposes to construct 2 new houses in this income activity.

Location Description:

 corrected expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-019 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 019 Topeka
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Rehab housing
Activity Title:                                             Rehab housing
Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$373,202.40

$373,202.40

$373,202.40

$373,202.40

$86,488.08

$286,714.32

Program Income Received: $419,508.79

Total Funds Expended: $373,202.40

Topeka $373,202.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.

Activity Description

Topeka

Location Description:

 updated expenditures 1/30/2014

Activity Progress Narrative:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Rehab housing
Activity Title:                                             Rehab housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-019 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 019 Topeka

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Topeka

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$371,081.63

$371,081.63

$371,081.63

$282,402.77

$134,345.53

$148,057.24

Program Income Received: $92,247.01

Total Funds Expended: $282,402.77

Topeka $282,402.77

Match Contributed: $0.00
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-019 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties. 25% Set-Aside

Activity Description

Topeka

Location Description:

 updated expenditures 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020
Activity Title:                                             Financial Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020
Activity Title:                                             Financial Mechanism
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,250.00

$8,250.00

$15,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Sumner County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financial Mechanism for 120%

Activity Description

Sumner County, City of Caldwell

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Admin
Activity Title:                                             Administration
Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,114.02

$48,114.02

$46,151.40

$42,661.81

$37,100.72

$5,561.09

Program Income Received: $0.00

Total Funds Expended: $42,661.81

Sumner County $42,661.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP program

Activity Description

Sumner County

Location Description:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Admin
Activity Title:                                             Administration

 updated ex[penditures 6/14/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020 Financial Mechanism 25% set aside
Activity Title:                                             Financial Mechanism 25% set aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Sumner County $0.00
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Financial Mechanism 25% set aside
Activity Title:                                             Financial Mechanism 25% set aside
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financial Mechanisms for 25% set aside

Activity Description

Sumner County, City of Caldwell

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020 Purch foreclosed properties 25% S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Purch foreclosed properties 25% S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,037.00

$96,037.00

$96,037.00

$96,037.00

$96,037.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,037.00

Sumner County $96,037.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. Benefiting persons of 50% or below median income.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Sumner County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020 Redevelopment
Activity Title:                                             Redevelopment
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Redevelopment
Activity Title:                                             Redevelopment
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,945.09

$165,945.09

$148,551.40

$140,423.73

$134,689.13

$5,734.60

Program Income Received: $0.00

Total Funds Expended: $140,423.73

Sumner County $140,423.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment
 added $15,000 to budget

Activity Description
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Redevelopment
Activity Title:                                             Redevelopment

Sumner Co, City of Caldwell.  May construct one multi-family unit or two duplexes.

Location Description:

 updated expendiutres 6/14/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020 Redevelopment 25% set aside
Activity Title:                                             Redevelopment 25% set aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,945.09

$165,945.09

$148,551.40

$136,827.95

$135,192.14

$1,635.81

Program Income Received: $0.00
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Redevelopment 25% set aside
Activity Title:                                             Redevelopment 25% set aside

Total Funds Expended: $136,827.95

Sumner County $136,827.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment 25% set aside
 added $15,000 to budget

Activity Description

Sumner Co, City of Caldwell Redevelopment of either one multi family unit or duplexes--one for 120% and one for 50%

Location Description:

 updated expendiutres 6/14/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-020 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 020 Sumner County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-020 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside
Primary Responsible Organization:

Sumner County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,165.80

$236,165.80

$236,165.80

$236,165.80

$164,092.00

$72,073.80

Program Income Received: $0.00

Total Funds Expended: $236,165.80

Sumner County $236,165.80

Match Contributed: $10,140.80

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab foreclosed property. 25% Set-Aside. At this time, the County has not identified a CBDO they might work with, so they plan to undertake
this activity themselves.

Activity Description

Sumner County

Location Description:

 test narrative. Prior QPR corrections made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09 NSP 021 Wyandotte County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$435,460.46

$435,460.46

$435,460.46

$435,460.46

$320,962.73

$114,497.73

Program Income Received: $0.00

Total Funds Expended: $435,460.46

Wyandotte County $435,460.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Admin
Activity Title:                                             Administration

 To administer the NSP program
 Administration was increased from $242,105 to $325,942.
 Wyandotte Co was given a one million dollar grant increase. These monies came from a combination of 2 grantees that withdrew ( Crawford
Co $287,203 and Jefferson Co $213,562) and from money that was not assigned to a grantee $817,609.
 Qtr ending June 30, 2010 - Used $5,907.14 of program income available on this activity in addition to program funds
 Wyandotte Co was given a 1 million dollar grant increase to complete previously purchased properties.

Activity Description

Wyandotte County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-021 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09 NSP 021 Wyandotte County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$531,582.47

$531,582.47
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Purch foreclosed properties 25%S-A
Activity Title:                                             Purchase foreclosed properties 25% S-A
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$531,582.47

$531,582.47

$523,858.65

$7,723.82

Program Income Received: $44,571.73

Total Funds Expended: $531,582.47

Wyandotte County $531,582.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 The purchase 25% set aside activity was decreased from $1,035,122 to $556,973.
 Wyandotte Co was given a one million dollar grant increase. These monies came from a combination of 2 grantees that withdrew ( Crawford
Co $287,203 and Jefferson Co $213,562) and from money that was not assigned to a grantee $817,609.
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Wyandotte County

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-021 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

Activity Type: Activity Status:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties
Acquisition - general Under Way

Project Number: Project Title:

09 NSP 021 Wyandotte County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,795,223.62

$1,795,223.62

$1,795,223.62

$1,795,223.62

$1,716,191.23

$79,032.39

Program Income Received: $0.00

Total Funds Expended: $1,795,223.62

Wyandotte County $1,795,223.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Purchase foreclosed properties
Activity Title:                                             Purchase foreclosed properties

 Purchase homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties.
 This activity was added by Wyandotte Co. It is set at $1,446,798.
 Wyandotte Co was given a one million dollar grant increase. These monies came from a combination of 2 grantees that withdrew ( Crawford
Co $287,203 and Jefferson Co $213,562) and from money that was not assigned to a grantee $817,609.
 Qtr ending June 30, 2010 - Used $70,005.09 of program income available on this activity in addition to program funds
 Beneficiaries will be reported under the rehabilitation activity.

Activity Description

WYCO/KCK

Location Description:

 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-021 Redevelop 120
Activity Title:

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09-NSP-021 Redevelopment 120% Wyandotte Co Redevelopment 120%

Projected Start Date: Projected End Date:

10/28/2011 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $255,000.00
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Redevelop 120
Activity Title:
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Wyandotte County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2 proposed homes >120%  $255,000.00

Activity Description

Wyandotte County

Location Description:

 No activity to report this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-021 Rehab housing
Activity Title:                                             Rehab housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Rehab housing
Activity Title:                                             Rehab housing
09 NSP 021 Wyandotte County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,711,650.14

$2,711,650.14

$2,711,650.14

$2,711,650.14

$1,566,533.48

$1,145,116.66

Program Income Received: $1,194,794.09

Total Funds Expended: $2,711,650.14

Wyandotte County $2,711,650.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab the purchased homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such
homes and properties.
 This activity was increased from $420,000 to $928,117.
 Wyandotte Co was given a one million dollar grant increase. These monies came from a combination of 2 grantees that withdrew ( Crawford
Co $287,203 and Jefferson Co $213,562) and from money that was not assigned to a grantee $817,609.
 Qtr ending June 30, 2010 - Used $11,657.68 of program income available on this activity in addition to program funds.
 6/27/2013 added Renters tot he action plan.

Activity Description
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Rehab housing
Activity Title:                                             Rehab housing

Wyandotte County

Location Description:

 test narrative. Prior QPR corrections made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-021 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09 NSP 021 Wyandotte County

Projected Start Date: Projected End Date:

04/15/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,182,407.79

$1,182,407.79

$1,182,407.31

$1,182,407.31

$764,839.95

$417,567.36

Program Income Received: $374,995.70
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021 Rehab housing 25% S-A
Activity Title:                                             Rehab housing 25% Set-Aside

Total Funds Expended: $1,182,407.31

Wyandotte County $1,182,407.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Added rental as a category for 3 units--January 29, 2013.
 The rehabilitation 25% set aside became a new activity and is being budgetted at $384,079.
 Wyandotte Co was given a one million dollar grant increase. These monies came from a combination of 2 grantees that withdrew ( Crawford
Co $287,203 and Jefferson Co $213,562) and from money that was not assigned to a grantee $817,609.
 Qtr ending June 30, 2010 - Used $2,725.00 of program income available on this activity in addition to program funds

Activity Description

Wyandotte County

Location Description:

 rentsl property--lease to purchase for  1319 N. 34th St--Kansas City KS
 test narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-021Redevelop 50%
Activity Title:                                             Redevelopment 50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09-NSP-021 Redevelopment 50% Wyandotte Co Redevelopment 50%

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021Redevelop 50%
Activity Title:                                             Redevelopment 50%
10/28/2011 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyandotte County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Wyandotte County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelpment  $85,000.00 <50%

Activity Description

Wyandotte County

Location Description:

 No activity to report this period.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09-NSP-021Redevelop 50%
Activity Title:                                             Redevelopment 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09NSP014 Redev 120
Activity Title:                                             Redevelopment 120%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,450.92

$149,450.92

$149,450.92

$149,450.92

$65,046.21

$84,404.71

Program Income Received: $67,665.28

Total Funds Expended: $149,450.92

Coffeyville $149,450.92

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09NSP014 Redev 120
Activity Title:                                             Redevelopment 120%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of property to be sold to an individual or family earning no more than 120% of AMI.

Activity Description

City of Coffeyville

Location Description:

 updated expenditures 2/22/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09NSP014 Redevelopment
Activity Title:                                             Redevelopment 25% set aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09 NSP 014 Coffeyville

Projected Start Date: Projected End Date:

04/15/2009 03/01/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coffeyville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $148,609.10
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09NSP014 Redevelopment
Activity Title:                                             Redevelopment 25% set aside
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,609.10

$148,609.10

$148,609.10

$101,498.94

$47,110.16

Program Income Received: $52,690.02

Total Funds Expended: $148,609.10

Coffeyville $148,609.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of property to be sold to an individual or family earning no more than 50% of AMI.

Activity Description

Coffeyville

Location Description:

 updated expenditures. sold property at 1006 W. 5th, Coffeyville--%52,578.02

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09NSP016
Activity Title:                                             Rehab 120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09NSP016
Activity Title:                                             Rehab 120
09 NSP 016 Hutchinson/Ks Dept of Commerce

Projected Start Date: Projected End Date:

04/15/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hutchinson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,057.67

$45,057.67

$45,057.67

$44,682.38

$0.00

$44,682.38

Program Income Received: $0.00

Total Funds Expended: $44,682.38

Hutchinson $44,682.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 updated expenditures

Activity Progress Narrative:
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Grant Number:              B-08-DN-20-0001
Grantee :                       Kansas

Award Date: Grant Authorized Amount: $20,970,242.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        09NSP016
Activity Title:                                             Rehab 120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.



2075

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.
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Action Plan Narrative :  Areas of Greatest Need :   Restoration of original action plan information for HUD field office information:
 Disaster Damage:
 Action Plan Updates
 At this time, the state's NSP allocation is 47% obligated and nearly 8% expended. The action plan is updated to make several
financial
 changes in allocation of funds to subgrantees, as follows:
 - City of Bardstown: Subgrantee substantially under 50% obligation benchmark per funding agreement as of deadline date; DLG
 recapturing $411,663 in NSP project and administrative funds. DLG will reduce allocation from $580,377 to $168,714, which will
complete two
 foreclosed single family homes that are acquired and in the rehab phase. Funds will be reallocated per DLG's original substantial
amendment
 to other NSP subgrantees as follows: Purchase Area Housing Corporation, high-performing grantee, $94,463 to produce one
additional unit;
 and Russell County Fiscal Court, $300,000. The latter project was partially funded when a separate NSP subgrantee was unable
to implement
 its NSP program; the additional $300,000 Newport Millennium Housing Corporation, shifting a portion of the Eligible Use E funds
to Eligible
 Use B. This project is 100% within the low-income set-aside and originally proposed the will fully fund the project. The
remaining $17,200 in
 project funds will be allocated to DLG's Eligible Use E - public services for counseling.
 - Newport Millennium Housing Corporation: Shift in funding for acquisition of blighted properties, demolition, and the new
construction of
 eight single family homes to create permanent rental housing for households with incomes at or below 50% of area median. All
properties are
 foreclosed. The shift in funds was requested by Newport Millennium and approved by DLG due to the local historic preservation
office's
 requiring that older homes must be rehabbed, regardless of condition. Nearly all of the City of Newport is in a historic district.
The project was
 originally expected to create substantial program income at permanent loan closing; with this change, a lesser amount will be
realized as there
 will be high development subsidy due to Section 106 requirements. However, DLG believes that returning historic housing (that
is also
 foreclosed) meets the community needs and provides even greater stabilization of the neighborhood as historic and aesthetic
elements are
 preserved.
 - City of Ludlow: Earlier allocation was estimate based on number of units and rehab requirements. Adjusted to reflect actual
amounts
 contained in funding agreement. Number of units is being reduced from eight to four due to state historic preservation officer
reqiring Section
 106 adherence to the foreclosed properties that have been acquired.
 - Community Ventures Corporation: Corrected titling error on CVC's low-income set-aside funds, previously referenced as NSP-B-
0000-
 09N-025<25% (changed to <50%).
 - Verified all cancelled activities are marked as "cancelled" within the action plan activity and updated as needed.
 - Purchase Area Housing Corporation: Reduced funds in Eligible Use B and B/low income set-aside to create new activities --
Eligible Use
 E and Eligible Use E/low-income set-aside. Purchase has been able to work with the City of Paducah and wrgt;
 under Eligible Use E, and newly construct single family homes. A portion of these homes will be made available for sale to
households with
 incomes at or below 50% of area median.
 - Beattyville Housing Development Corporation: Zeroed out and cancelledEligible Uses D and E. The agency no longer plans to
acquire
 vacant or demolishedperties and newly-construct homebuyer housing. It has identified sufficient foreclosed and/or abandoned
housing and
 requested that all project funds be shifted to Eligible Use B. DLG has approved the request. The project is funded fully within the
low-income
 set-aside (excluding administrative funds).
 - Change all Eligible Use B activity classifications from "disposition" (the most appropriate classification in the pick list at the time
the
 activities were created) to acquisition and rehabilitation/reconstruction of residential structures.
 - Federation of Appalachian Housing Enterprises: At agency's request, shift all project funds from Eligible Use A to Eligible Use B.
The
 organization had initially planned to provide financing only to buyers of foreclosed single family homes. However, as Kentucky is
a judicial
 foreclosure state, the foreclosure process can take 6-9 months or longer. On all units inqualified Census tracts found by FAHE,
the units had
 significant deferred maintenance and/or vandalism/damage done by the former owner-occupant. DLG has agreed to reduce the
number of
 units to be produced from seven to five, and to shift all project funds from Eligible Use A to Eligible Use B. This project is funded
100% within
 the low-income set-aside.
 The changes above bring Kentucky's current allocation of funds by eligible use to:
 Eligible Use A: $821,259, or 2.2% of DLG's total allocation of $37.4 million. Of this amount, no funds are obligated or expended.
DLG is
 following up with partners funded, in part, under this eligible use to determine whether there is sufficient marketing and
outreach occurring,
 and whether sufficient inventory of foreclosed housing exists to support closing cost/principal reduction programs. On or near
April 1, 2010,
 DLG will coordinate final decisions with each partner who has funding within Eligible Use A to either expedite
obligation/expenditure, or
 reclassify funds to performing eligible uses. Generally, partners are finding that because Kentucky is a judicial foreclosure state,
the time
 period between notice of default and master commissioner sale can be 6-9 months, during which time there is significant
deferred
 maintenance, vandalism and/or property destruction. Thus far, all foreclosed residential structures hve required rehab to bring
them up to
 code and marketable condition.
 Eligible Use B: $15,976,579, or 42.71% of the state's allocation. Eligible Use B also includes the majority of the state's low-
income set-aside
 funding, $10,199,931 of $12,603,828. The majority of the state's 225+ units in process are assisted within this eligible use.
 Eligible Use C: $2,162,250 represents 5.78% of the state's total NSP allocation. DLG is modifying Lexington-Fayette's landbank
project
 structure to expand eligible properties to include foreclosed residences that are not blighted and do not require demolition
(LFUCG had
 rgnallmtdiscoe tbihe,frelsdrseaoerties). DLG expects LFUCG to more quickly obligate funds as a result of this
 change.
 Eligible Use D: $1,066,192, or 2.85% of the state's total allocation. Very little demolition is occuring on blighted properties; DLG
anticipates
 some of this funding will be shifted to other eligible uses after the next program benchmark of 75% of NSP funds obligated by
all partners by
 4/230/10.
 Eligible Use E: $13,706,460, or 36.64% of the state's overall allocation. Several partners have shifted NSP funds from Eligible
Uses A and D
 into Eligible Use E to address vacant and/or demolished properties. In addition, a number of foreclosed vacant lots have been
acquired, which
 will be redeveloped via new construction under Eligible Use E. Due to the latter, more than $1 million of NSP expenditures within
this eligible
 use will count toward the state's low-income set-aside.
 Administrative funds: $3,675,738 is split between DLG and its housing partners, reprenting 9.83% of the state's total allocation.
A minor
 amount of admin ($60,000) is temporarily allocated to Eligible Use E/public services to cover counseling expense for households
who do not
 ultimately purchase an NSP-assisted unit. This temporary shift of funds was required because all funds had been allocated via
funding
 agreement at the time HUD guidance was issued that counseling for unsuccessful NSP purchasers must be paid from NSP
Eligible Use
 E/public services. No housing partners had funds classified in this manner in their funding agreements. These funds will be
replaced with
 project funds if any are recaptured at the 4/30/10 75% obligation benchmark.
 Low-Income Set-Aside: Kentucky has allocated $12,451,313 of its total allocation, or 33.28%, to the set-aside.
 Planned reallocations: After 3/31/10, additional reallocation of funds is expected for The Housing Parntership, Inc., which is
negotiating the
 purchase of a $1.6 million foreclosed subdivision; the City of Richmond, which has acquired foreclosed lots and will need to shift
funds from
 Eligible Use B to E; and Lexington-Fayette Landbank.
 Recovery Needs:
 NEIGHBORHOOD STABILIZATION PROGRAM / Substantial Amendment / State of Kentucky
 www.dlg.ky.gov
 NSP Contact Person: Lynn Travis Litrell
 Address: Department for Local Government, 1024 Capital Center Drive Suite 340 Frankfort, Kentucky 40601
 Telephone:502/573-2382 / Fax: 502/573-1519
 Email: lynn.littrell@ky.gov
 This document is a Substantial Amendment to the Action Plan for Fiscal Year 2008 submitted by the Commonwealth of Kentucky.
The Action
 Plan is the annual update to the Consoliated Plan for FY 2004 through 2008. The Commonwealth of Kentucky will receive
$37,408,788 from
 the United States Department of Housing and Urban Development (HUD) for the Neighborhood Stabilization Program (NSP). The
NSP funds
 were authorized by the Housing and Economic Recovery Act of 2008 (HERA) in July 2008. Unless HERA states otherwise, the
grants are to
 be considered Community Development Block Grant funds (CDBG).
 NSP funds will be distributed according to the requirements of Section 2301(c) (2) of HERA which requires that funds be
distributed to the
 areas of greatest need, including those wihhereatstperenagofhoe frecosure, wththhihetercetaef hmefiancdy&l/gt,
 a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures.
 The NSP allows the use of only the low-and-moderate income national objective. All funds must be used to assist individuals or
families with
 incomes at or below 120 percent of area median income (AMI). In addition, at least 25 percent of funds must be used to
purchase or
 redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or below 50 percent
of AMI.
 The funds will be administered by the Department for Local Government (DLG) in conjunction with the Kentucky Housing
Corporation (KHC)
 according to the proposed timeline:
 PROPOSED NSP TIMELINE
 - November 12, 2008 Public Notice published and posted to DLG and KHC websites
 - November 28, 2008 Public Comment Period ends
 - December 1, 2008 DLG submits substantial amendment to HUD
 - Mid-December, 2008 DLG issues RFP and conducts training session
 - Mid-January, 2009 Deadline for submittal of response to the RFP
 Tentative Dates:
 - 1) 50% of NSP funds must be contractually obligated to specific unit addresses or services for NSP-assisted properties by
1/30/10;
 - 2) 75% of NSP funds must be contractually obligated to specific unit addresses/services for NSP-assisted properties by
4/30/10;
 - 3) 100% of initial NSP allocation must be contractually obligated to specific unit addresses/services for NSP-assisted units by
6/15/10.
 A. Areas of Greatest Need
 Provide summary needs data identifying the areas of greatest need in the grantee&rsquos juris>
 Thas seen a rise in the number of foreclosures since 2006,ncreasing in 2007, and on pace to have an increase for 2008. The
Louisville MSA
 has been identified as the area with greatest need for assistance to reduce the number of foreclosures (according to the
Kentucky Office of the
 Courts). HUD has allocated $6,973,721 in NSP funds directly to Metro Louisville; please view the Louisville NSP Substantial
Amendment to
 the Consolidated Plan at http://www.louisvilleky.gov/Housing/. The Commonwealth of Kentucky has a wide range of diverse
areas with
 different needs throughout the state; therefore all communities have not been equally impacted by the foreclosure crisis.
 The Commonwealth of Kentucky has a judicial foreclosure process. Through this foreclosure process a lender forecloses on a
mortgage in
 default. Once the lender has foreclosed on a mortgage the lender files the foreclosure with the Kentucky Office of the Corts.
Once the
 foreclosure process is turned over to the courts, the court decrees the amount the borrower still owes towards the foreclosed
property and
 offers the borrower a short amount of time to pay. If the borrower is unable to pay within the set amount of time determined by
the court, the
 clerk of the court will advertise the foreclosed property for sale. Before a property is foreclosed an appraisal of the property must
be
 completed to determine the value of the property. If the sale price of the foreclosed property is less than two-thirds of the
appraised value, the
 borrowerillave oe yea(12monts)romhe dae otheale tredeemhe prpery bpayig te aountor wichtheropety sld/pgt;
 ,
 borrower owes on the original loan and the foreclosed sale price. This only applies if the borrower was personally served with
the lawsuit
 initiating theoreclosure process if the borrower failed to respond to a lawsuit. The time frame for the foreclosure process can
vary depending
 upon the specific property involved in the foreclosure process.
 There have been 37,448 properties filed with the Kentucky Office of Courts that have thus entered the foreclosure process since
January 2006
 through June 2008, with the highest number of foreclosures in Jefferson County at 9,346. According to 2005 Household
Estimates, there are
 1,667,894 households in the Commonwealth of Kentucky, and 2.25% of all homes have entered the foreclosure process since
2006. The
 percentages of foreclosures filed and properties in the hands of lenders range from 6.19% in Gallatin County to 0.36% in Elliott
County.
 HUD has compiled data to provide to the Commonwealth of Kentucky that includes:
 - Unemployment rate
 - The average housing sales price decline
 - High cost loan rate
 - Predicted 18 month underlying foreclosure rate; and
 - Vacant Housing units for 90 days.
 This data has been compiled at the Census Tract Block Group level for every county in Kentucky. HUD has utilized this data to
produce a risk
 score for future foreclosure and/or abandonment for each of the Census Tract Block Groups. Each county
hatebepoieariksorfrfutue
 foreclosures and/or abandonment based upon an average of the total risk sorsfrtacu.s&mpm;ap;mp;am;ap;mp;m;;In order to
effectively
 measure the areas of geatest need for the entire state of Kentucky and make an immediate impact in the those areas, Kentucky
utilized the
 2008 number of foreclosures in a county, the 2008 county foreclosure rate, and a county average risk score as determined by
HUD to
 determine the areas of greatest need. The following formula was constructed to determine a community needs score for each
county:
 A X 35 + C X 35 + E X 30
 __ __ ___
 B D F
 _________________________________
 N
 A = number of foreclosed properties in a county
 B = highest number of foreclosures in any county (Jefferson County)
 C = foreclosure rate for a county
 D = highest foreclosure rate for any county (Gallatin County)
 E = risk score for a county
 F = highest risk score for any county (several counties tied)
 N = suof the highest number of foreclosures, hghest foreclosure rate, and highest risk score
 These three factors were averaged using a weighted average with a 35 percent weight towards factors one and two, and a 30
percent weight
 towards factor three. Attached in Appendix A is a list of the community needs scores as determined for each county in the state.
Although
 there are no community needs scores provided for individual cities, cities are encouraged to seek assistance in areas that have
been identified
 as those of greatest need. Appendix B is a map of the counties accordig tohe areaidentiied agreatst ned acordingto te formla
 from aove. Tis frmulwas utlizeto ientifythe aeasf greaest ned baed onthethreareas of focus as determined by HUD. They
 are those:
 - With the greatest percentage of home foreclosures&#8723ll; With the highest percentage of homes financed by a subprime
mortgage related loan (high cost loans, ARM&rsquos, etc.)
 - Identified as likely to face a significant rise in the rate of home foreclosures
 Applicants proposing to address multiple counties will have the community needs score determined by averaging the community
needs scores
 from each county that is included in the proposal. The Department for Local Government reserves the right to adjust the size or
scope of the
 proposal depending upon need and capacity to utilize NSP funds.
 B. Distribution and Uses of Funds
 Provide a narrative describing how the distribution and uses of the grantee&rsquos NSP funds will meet threqirmetsofet2HiaRvry
Act
 (HERA)hat funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the
 highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in
 the rate of home foreclosures. Note: The grantee&rsquos narrative must address these three stipulated need categories in the
NSP statute,
 but the grantee may also consider other need categories.
 The State will issue a Request for Proposals (RFP) in mid-December 2008. As mandated by HUD, the Commonwealth of
Kentucky will target
 the use of the NSP funds to the areas of greatest need. The Community Needs Scores from Appendix A will comprise fifty
percent of the
 applicant&rsquos total score.
 The Commonwealth will set aside approximately 25 percent of the NSP funds to address the needs of persons at or below 50
percent of area
 median income. Applicants submitting a proposal for the Low Income Targeting Set-Aside will be scored separately from those
seeking funds
 to address the population that is < 120 percent of area median income. If applicants wish to request funds from both pools of
funds, separate
 proposals will be required.
 There are six eligible activities identified in the Housing and Economic Recovery Act Section 2301(c) (3). Applicants are
encouraged to target
 their proposed activities to address the community&rsquos greatest needs.
 1. Financng Mechanisms: According to HERA Section 2301(c)(3)(A) establish financing mechanisms for purchase and
redevelopment of
 foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shaed-
equity loans
 for low-and-moderate income homebuyers.
 2. Acquisition and Relocation: According to HERA Section 2301(c)(3)(B) to purchase and rehabilitate homes and residential
properties that
 have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
 - Acquisition, rehabilitation, and resale to first time homebuyers
 - Acquisition, rehabilitation, and rental properties:
 i. Lease-Purchase Agreements
 ii. Rent to income eligible families as affordable rental units
 3. Land Bnks: Acordingo HERA Setion 201(c) ()(C)stablisand opeate lnd bankfor homs and residetial prpertis thahave
 een foeclosedupon.
 p&gt&bllMay noholda proerty for more than ten years without obligating the propertyor a specific, eligible redevelopment in
accordance with
 NP requirmes./p>
 - The actual service area benefiting from a land bank must be determined by the grantee.
 - Must be pursuant to Kentucky Revised Statutes (KRS) 65.350 to 65.375.
 4. Demolish Blighted Structures: According to HERA Section 2301(c) (3)(D) and may be eligible under 24 CFR 570.201(d)
regarding
 clearance of blighted structures only.
 5. Redevelop Demolished or Vacant properties: According to HERSecion301(c(3)() te
redevelopmentofemolsheoracntproprtie.&sp;ost my
 inldea)qusib)ssubc facilities and improvements, (e) public servicesor housing counseling, but only to the extent that counseling
beneficiaries
 are limited to prospective purchasers or tenants of the redeveloped properties,(i) relocation, and (n) direct homeownership
assistance.
 - New construction or rehabilitation of housing and building infrastructure for housing is an eligible use.
 - May include the redevelopment of property to be used as affordable rental housing.
 - Grantees are strongly encouraged to acquire and redevelop FHA foreclosed properties.
 Administration and Planning Costs: According to HERA Section 2301(c) (3) uses of administration and planning costs may
include:
 1. An amount up to 10% of NSP funds may be used for general administration and planning activities (total of state and local
administration)
 as defined at 24 CFR 570.205 and 206.
 - The Department for Local Government reserves the right to negotiate administrative costs with an entity that receives NSP
funds.
 - Entities are eligible for NSP funds towards administration OR a developer&rsquos fee associated with a project, except that
nonprofit
 developers may receive both administrative and developer fee and a $4,000 per unit administrative fee not to exceed, in
combination, 15% of
 the project cost, provided the administrative fees are used solely to contract with qualified CDBG administrators for the
administration of the
 NSP project. Project delivery costs which reimburse developers for their own staff/fringe costs cannot be counted in the eligible
basis for
 determining developer/administrative fees.
 2. Activity delivery costs, as defined in 24 CFR 570.206 may be charged to the particular activity performed above and will not
count as
 general administration and planning costs.
 - The state may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and plannig
actions
 necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h).
 HUD has established these and other regulations and restrictions regarding the listed activities via the Notice on the allocation
and application
 process for NSP funds. In addition, HUD has waived one-for-one replacement, but requires documentation on the number of
units that will be
 produced. The Commonwealth of Kentucky Department for Local Government will provide technical assistance to all grantees
regarding NSP
 requirements. All eligible activitis are sbject tohange and iterprettion basd uponHUD&squos appoval othe Actin Plan, ad/or
 canges tht havebeen isued by HUregaring theNSP Notie as fond onHU&a;rsquosebsiteor NSPuidance:
 http://www.hud.gov/nsp.
 Eligible Applicants and Amount of Grant Funds
 All local governments in theCommonwlh ofentucky are eligible to apply for NSP funding. This includes communities that are
eligible for
 the HUD CDBG small cities competitive grant application process and all entitlement communities. In addition, non-profits,
housing
 authorities, and redevelopment organizations are eligible to seek NSP funds. All grant recipients will be required to adopt the
following
 HUDDG plas ancertiicatin reqiremets:
 - aiousiPla
 Minriusind Wowndusiness Enterprises Plan
 - Adopted all Fair Housing and Nondiscrimination; Accessibility; and Equal Opportunity regulations and requirements.
 1. Project Narrative
 2. Community Needs
 3. Program Delivery
 1. Program Design
 2. Partnerships
 3. Ready to Proceed
 4. Administration and Capacity
 - <$15,000 5 years
 - $15,000-$40,000 10 years
 - Above $40,000 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - <$15,000 &nbp;&nsp;&bsp;nbsp;&bs;&nbs;&nbs;&nbp &nbs;&nbs;&np;&nbp;&nbp; &nbp;nbsp; 5
 years
 - $15,000-$40,000 10 years
 - Above $40,000 &nbp; 15 years
 - New Construction or Acquisition of New Construction Unit 20 years
 - The number of low-and-moderate-income dwelling units &ndash i.e.,&le 80% of area median incme &ndash reasonably
expected to be
 demolished or converted as a direct result of NSP-assisted activities.
 - The nuber oNP afrdable housingunitmdevalabletlwan-oderte, and middle-income households &ndash i.e. &le 120% of area
median
 income &ndash reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing
 such housing (inluding a proposed time schedule for commencement and completion).
 - The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of
 area median income.
 The amount of funding requested should reflect upon the size (population, households, etc.) and need (Community Needs
Score: Appendix A)
 of the defined area. Communities requesting NSP funds should consider all factors as outlined in the in Proposed Scoring Criteria
identified in
 Appendix C.
 The Department for Local Government will evaluate the project design and scopend may adjustthe project scope or funding
request based
 upon the viability and capacity of the applicant to obligate NSP fnds in the 18-month time frame. If funds remain after the initial
award of NSP
 funds, DLG reserves the right to initiate a second round of funding using the RFP process.
 Selection Criteria and Priorities
 The Commonwealth of Kentucky is developing a priority and scoring system that will be used to determine the need for NSP
funds in a
 community. Each criterion will be considered in determining the need of a communty and te abilityf the Commonwalth ofentucky
to
 <&gtmeet te requiements ofhe HUD Notie issued regardig NSP, folow theapplicale CDBG guielines,and spenthe NSP fnds in
a/p>/p&
 ffectiveand effiient manner.
 Each community&rsquos calculated needs score from APPENDIX A will be factored to determine the overall capacitandbities of
a/p>
 community to manage the NSP funds and the need for NSP funds in a community. The following areas will be scored and added
together,
 then totaled along with the community needs score:
 The Commonwealth of Kentucky reserves the right to reject or adjust any award amount in order to award funds to a
subrecipient based upon
 the quality of the application received and capacity of the applicant to utilize the funds in a timely manner. In addition, the
Commonwealth of
 Kentucky reserves the right to reject or adjust any NSP fund award in accordance with the subgrantee&rsquos capacity to fulfill
the
 performance standards necessary to meet program requirements.
 High Performing Grantees
 HUD regulations require that the State obligate all funds within 18 months of receipt. HUD approved the State&rsquos
substantial amendment
 and released funds in March 2009 which will require that all funds must be obligated by September 2010. To be considered
obligated, the
 State&rsquos subrecipients must have all funds obligated and under contract for a specific NSP activity. In order to meet this
HUD directive,
 the State will evaluate the performance of all grantees in December2009. Non-performing entities (those that are substantially
behind the
 benchmarks outlined in the grant agreement) may have funds withdrawn. The State reserves the right to re-allocate these funds
to high
 performing grantees that have demonstrated the ability to perform program activities in an effective and efficient manner.
 C. Defnitionandescrpto
 Abndoed-A hmesabdonehen mtagoraxfrecoe procdingsave beniniiated fr that property, no mortgage or tax pamenthave ben
made by the
 property owner for at least 90 days, and the property has been vacant for at least 90 days.
 Foreclosed- A property has been foreclosed upon at the point that, under state or local law, the mortgage or tax foreclosure is
complete, and
 after the title for the property has been transferred from the former owner under some type of forecosure proceeding or transfer
in lieu
 of foreclosure, in accordance with state or local law.
 Current market appraised value-The current market appraised value means the value of a foreclosed upon home or residential
property that is
 established through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and
completed within 60
 days prior to an offermade for the property by a grantee, subrecipient, developer, or individual homebuyer
 Land Bank- A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage,
 and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property.
 (1) Definition of &ldquoblighted structure&rdquo in context of state or local law.
 Kentucky Revised Statutes (KRS) 99.705 Definitions.
 Unless the context othewise requres:
 <>(1)amp;ldquoBighted&dquo oram;ldquodterioratd&rdquoproperty meas any vacant strucure or vacnt or unmprovedot or
parcelf ground
 ia predominatly bulpneighborhod:
 <&gt(a) Which because of physical condition or use is regarded as a public nuisance at common law or has been declared a
public nuisance inacordae with a ciy of any class, or in counties containing a city of the first class or consolidated local
government, with the housing,
 building, plumbing, fire, or related codes;
 (b) Which because of physical condition, use, or occupancy is considered an attractive nuisance to children, including but not
limited to
 abandoned wells, shafts, basements, excavations, and unsafe fences or structures;
 (c) Which because it is dilapidated, unsanitary, unsafe, vermin-infested, or lacking in the facilities and equipment required by the
housing code
 of a city or county containing a city of the first class or consolidated local government, has been designated by the department
responsible for
 enforcement of the code as unfit for human habitation;
 (d) Which is a fire hazard, or is otherwise dangerous to the safety of persons or property;
 (e) From which the utilities, plumbing, heating, sewerage, or other facilities have been disconnected, destroyed, removed, or
rendered
 ineffective so that the property is unfit for its intended use;
 (f) Which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a haven for
rodents or
 other vermin; or
 (g) Which has been tax delinquent for a period of at least three (3) years; or (h) which has not been rehabilitated within the
time constraints
 placed upon the owner by the appropriate code enforcement agency.
 (2) Definition of &ldquoaffordable rents.&rdquo
 The maximum amount of rent charged may not exceed the HUD Fair Market Rent (FMR) during the term of affordability. HUD
Fair Market
 Rentae defnea92.252a(1, whh incues alltiliiesnbspnbs;Famrketretby arendedromsizeanbe assed fothe HUD User web site at
 http://www.uduse.org/dataets/fmr.html
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment
 of abandned and foreclosd upon homes and resiential properties remain afordable to indiviuals or fmilies whose incomes do not
exceed 120
 percent of area median income (AMI). For units that were originally assisted in the Low Income Targeting Set-aside to meet the
50
 percentAMI, HUD requires that these units must remain affordable to individuals or families whose incomes do not exceed 50
percent of AMI/p>
 for the duration of the period of affordability.
 All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting at least the
following
 requirements:
 HOMEBUYER
 NSP Subsidy Per Unit Affordability Period
 While these are minimum requirements, the applicant may choose to implement more stringent affordability requirements than
the minimum
 listed here to ensure that the properties remain affordable for as long as possible.
 RENTAL
 NSP Assitance Pernit Affordabiity Peiod
 income andust be retrneto HUD.his provison does notrovide for a siding scale oshared retun of thosfund. Appicants shoulde
 aare of ths provision wen proposgrntl housing ativities.</>,
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages,or
deed</>
 &t;>p>restrictions attached to the property. The definition of &ldquoContinued Affordability&rdquo in the amendment for NSP
funds is subject to
 change based on upon HUD&rsquos approval of this amendment, and/or changes issued to the NSP Notice as clarified on the
HUD website
 for this program: http://www.hud.gov/nsp. The Commonwealth urges potential grantees to be on alert for such changes,hich
will be posted on
 the Department for Local Government&rsquos website with other NSP publications and materials.
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Grantees must meet all local housing codes and occupancy standards for their new or reconstructed units. At a minimum, for
rehabilitation,
 the grantee must adopt the 2006 International Code Council (ICC) Property Maintenance Code. All newly-constructed or
reconstructed units
 must meet 2007 Kentucky Residential Code. To comply with HUD&rsquos Lead Safe Housing Rule(LSHR),ehabilitatino all uits
built prior
 t1978 musfollw preribed reabilitaton pacticeand pss finacearanceefore re-occupancy of the unit. Applicants are strongly
encouraged to
 incorporate universal design, green building, energy-efficiency improvements, and handicapped accessibility features in units
where feasible.
 D. Low Income Targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of
 area median income.
 TheCommowealtof Ketucky wilmake avilable$9,50,00 (25.40 %f the NP aloation)for thLow Income Targeting Set-Aside to
purhasand redevelp
 abndoned orforeclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of
 area median income. HUD strongly urges communities to acquire and redevelop FHA foreclosed properties where feasible. The
State is
 particularly encouraging applications that target special needs populations or veterans.
 All potential applicants are encouraged to seek NSP funding for households that do not exceed the 50 percent area medianincoe.
The county
 income limits my bevieweat (http://ww.huduse.org/ublicatins/commevl/ection8Limits_50_120.xls)
 The Commonwealth of Kentucky reserves the right to solict appicants or additional partners if necessary to address the 25
percent of
 NSPunds that are set aside for this target population and identify certain projects that may be eligible to benefit individuals or
households that
 meet the 50 percent of area median income criteria.
 E. Acquisitions & Relocation
 Indicate whether grantee intends to demolish of convert anylow-and-modrate-income dwlling uits (i.e. &ap;le80% of area
median income).
 If so, include:
 The Commonwealth of Kentucky may demolish or convert properties that will result in thloss of appoximtely 300 husing unitsfor
low-andmoerate-
 ncome household, not to exced 80 percet of area mdian income.The Commonwealtof Kentuckexpects to makapproximatey0
aforable housingunits for lwand-moderate, and middle income
 households, not to exceed 120 percent of area median income.
 The Commonwealthfentuckyxpctsto make approximately 70 households available for low-income households, not to exceed 50
 percent of area median income.
 All estimates from the Commonwealth of Kentucky are subject to adjustment dependent uon the requested need from the
applicants seeking
 NSP funds to accomplish any of the above mentioned activities from above.
 F. Public Comment
 The Kentucky Department for Local Government (DLG) will publish a public notice regarding the substantial amendment to the
Consolidated
 Plan on November 12, 2008, in the Louisville Courier Journal ad the Lexington Herald-Leader. The notice will also be placed on
the DLG
 website. The Kentucky Housing Corporation (KHC) will also place the notice on their website and send an e-gram to persons
registered for
 that service. The public comment period will end on November 28, 2008.
 G. NSP Information By Atiity(1) ActivitName: nbsp;&nbp;&bs; Fnancing Mechnisms(2) Ativityype:&nbs; &nsp;&nsp; P ActivtyCBG
 EligiblAcivity4 CFR 570.26.
 (3nbsp; Natonal Objetive:This acivity wll meetnatinal objecive by benefiting low, moderate and middle income persons, as
defined in the NSP
 Notice, (&le 120% of area median income).
 (4) Activity Description: Financing mechanisms for purchase and redevelopment of foreclosed homes and residential properties,
including
 soft-seconds, loan loss reserves, and shared-equity loans for low-and modeate-icome hombuyers./p&g;
 (6 Performance Masures: &nspTo be detrmined ater RPs are received and NSP funds are awarded.
 (7) Total Budget: To be determned after RFPs are received.
 (8) Responsible Organization: Lad State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601&bsp; Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Purchase and Rehabilitation
 (2) Activity Type: NSP Activity B, CDBG Eligible Activity 24 CFR 570.201 (a) acquisitin, (b) disposition, (i) relocation, and (n)
direct
 homeownership assistance. 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential
properties.
 (HUD notes that rehabilitation may include counselingfor those taking part in this activity.)
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Purchase and rehabilitate homes and residential properties that have been abandoned, or foreclosed
upon, inrder
 o sell, rent, oredevelosuch homes anproperties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPsre
 recivednd NSP fundsare awarded./p>
 (7) Total Budge: To be determineafter RFPs arereceived.</>
 (8) Responsile Organization: LeadState AgencyDepartment for Lcal Governmen102CpitaCentr Drive Suite340 Frankfor,Y
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (0ProjectednDate: February 28, 2013
 (11) Specific Activity Requirements: All purchases of foreclosed properties must be below current market appraised value.
Applicants are
 strongly encouraged to consider the acquisition and redevelopment of FHA properties. Allowable rehab costs are those that
address housing
 safety, quality and habitability codes, laws, and regulations in order to sell, rent or redevelop the popety.&nbs; Costs
mayincludenergy
 efficienand consevatin iprovments or provde a reneable energy sorce
 1) Acivity Name amp;nsp;&nbs;&ns;Land Banks
 &nbp;
 p>(2 ctvity Type:nbsp; &bsp;NSP Activty C,DBG EligiblActivity 24 CFR 570.201 (a) acquisition and (b) disposition.
 (3) National Objective: This actiity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Descripton:&nbp;Lanbanks mutperate inspecificdefined geograhic area foheurchase ofropertieshat havbeen
abandoned or
 foreclosed upon, and maintain, assemble, facilitate redevelopment, market, andispose of the properties.
 (5) Location Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budget: To be determined after RFPs are reviewed.
 (8) Responsible Organization: Lead State Aency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined after RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: Land banked properties may not be held more than 10 years.
 (11) Specific Activity Requirements: none
 G. NSP Information By Activity
 (1) Activity Name: Demolition
 (2) Activity Type: NSP Activity D, CDBG Eligible Activity 24 CFR 570.201(d) clearance for blighted structures only.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice, (&le 120% of area median income).
 (4) Activity Description: Demolition of blighted structures, some of which may be foreclosed homes.
 (5) Location Descrition: Areas of greatest need to be addressed thoughout the state, exact locations to be determined after RFPs
are
 received and NSP funds are awarded.
 (6) Performance Measures: To be determined after RFPs are received and NSP funds are awarded.
 (7) Total Budet: to be detemined after RFPsare reviewd.
 (8)esponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipientsill be determineafterFPs are reviewd and NSP funs are awrded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11Specific Activity Rquirements: none/p>
 >G. NSP Inforation By Activity
 (1) Activty Name: Redevelopent
 (2Activtyype: NP Actiity E, CDBG Elgible Activit24FR 570.201(a) acquisition, (b) disposition, (c) public facilities and
 improvements, (e) public services for (i) relocation an() dict homewnrhiassstance.
 (3) Nainal Objectie: Ths acivitywill meet a naional objetive by benefitng lw, moderae and middle incomepersons,s defined in the
NSP Notic,
 (&ap;le120%ofarea medin income). <>
 (4&nsp;ActivityDesription:&nbp;New cnstrucion of husing/p>
 (5 Locaton Description: Areas of greatest need to be addressed throughout the state, exact locations to be determined after
RFPs are
 received and NSP funds are awarded.
 (6) PerformancMeasures: To be determined after RFPs are received and NSP funds are awarde.
 p>() &np; Total Buget: To be determinedafter RFPs ae reiewed.
 p>(8)&nbp; Rsponsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drie Suite 340
Frankfort,
 KY 40601 Subrecipients will beetermined after RFPs are reviewed and NSP funds are awarded.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 > G. NSP Information By Activity
 (1) Activity Name: Administration
 (2) Activity Type: CDBG Eligible Activity 24 CFR 570.206(a) Administration-General Management and Oversight.
 (3) National Objective: This activity will meet a national objective by benefiting low, moderate and middle income persons, as
defined in the
 NSP Notice(&le 120% of area median income).
 (4) Activity Description: Administrative expenses as allowable under NSP for state-level administrative costs and local project
administration
 (5) Location Description: To be determined after RFPs are received.
 (6) Performance Measures: N/A
 (7) Total Budget: $3,740,878
 (8) Responsible Organization: Lead State Agency: Department for Local Government 1024 Capital Center Drive Suite 340
Frankfort, KY
 40601 Subrecipients will be determined afer RFPs are reviewed.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: February 28, 2013
 (11) Specific Activity Requirements: none
 Certifications
 (1) Affirmatively furthering fair housing. The jurisdiction will affirmatively further fair housing, which means that it will conduct
an analysis to
 identify impediments to fair housing choice within the jurisdiction, take appropriate actions to overcome the effects of any
impediments
 identified through that analysis, and maintairecords reflecting the analysis and actions in this regard.
 (2) Anti-lobbying. The jurisdiction will comply with restrictions on lobbying required by 24 CFR part 87, together with disclosure
forms, if
 required by that part.
 (3) Authority oJurisdiction. Te jurisdiction posesses theegal authority tocarry out the programs for which it is seeking funding, in
 accordance with applicable HUD regulations and other program requirements.
 (4) Cnsistency with Pln. The husing activitieto be undertakn with NSfunds are consistent with its consolidated plan, which means
 that NSP funds will be used to meet te conressioaly identifiedeeds of aadoned and foreloedhosin the tagetedreseforthn the
 grntee&rsuos sustantial amendmt.(5)&nbs;&mp;sp;Aquisitiand reoation.&nbp;hejursdictionil comly wih the acqisition
 anelcationequieents of theniform ReocationAssistaceand Rel Prperty Aquisition Polcies Act of 1970, as amnded (42.S.C. 46),
and/p>
 implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP program
published by HUD.
 (6) Section 3. The jurisdiction will complyith sectin 3f the Housinnd Urban Devlopment Actof 1968 (12 U.S.C1701u), and
iplemeting
 regulatins at 24FR par135.
 (7) Citizen Participation. The jurisdiction is in full compliance and following aetailed citizen participation plan that satisfies the
requirements
 ofections 24 CFR 91.105 or91.115, as modified by NSP requirements.
 (8) Following Plan. The jurisdiction is following a current consolidated plan (or Comprehensive Housing Affordability Strategy)
that has been
 approved by HUD.
 (9) Use of funds in 1months. The jurisdiction will comply with Title III of Division B of the Housing and Economic Recovery Act of
2008 by
 using, as defined in the NSP Notice, all of its grant funds within 18 months of receipt of the grant.
 (10) Use NSP funds &le 120 of AMI. The jurisdiction will comply with the requirement that all of the NSP funds made available to
it will be
 used with respect to individuals and families whose incomes do not exceed 120 percent of area median income.
 (11) Assessments. The jurisdiction will not attempt to recover any capital costs of public improvements assisted with CDBG
funds, including
 Section 108 loan guaranteed funds, by assessing any amount against properties owned and occupied by persons of low- and
moderateincome,
 including any fee charged or assessment made as a condition of obtaining access to such public improvements. However, if NSP
 funds are used to pay the proportion of a fee or assessment attributable to the capital costs of public improvements (assisted in
part with NSP
 funds) financed from other revenue sources, an assessment or charge may be made against the property with respect to the
public
 improvements financed by a source other than CDBG funds. In addition, with respect to properties owned and occupied by
moderate-income
 (but not low-income) families, an assessment or charge may be made against the property with respect to the public
improvements financed
 by a source other than NSP funds if the jurisdiction certifies that it lacks NSP or CDBG funds to cover the assessment.
 (12) Excessive Force. The jurisdiction certifies that it has adopted and is enforcing: (1) a policy prohibiting the use of excessive
force by law
 enforcement agencies within its jurisdiction against any individuals engaged in non-violent civil rights demonstrations; and (2) a
policy of
 enforcing applicable State and local laws against physically barringentrance to or exit from, a facility or location that is the
subject of such
 non-violent civil rights demonstrations within its jurisdiction.
 (13) Compliance with anti-discrimination laws.The NSP grant will be conducted and administered inconformity with title VI of the
Civil Rights
 Act of 1964 (42 U.S.C. 2000d), the Fair Housing Act (42 U.S.C. 3601-3619), and implementingregulations.
 (14)Compliance with lead-based paint procedures. The activities concerninglead-based paint willcomply with therequirementsof
part 35,
 subpartsA,B, J,K,and Rof thistitle.
 (15) Compliancewith laws. Thejurisdictionwill comply with applicable laws.
 _________________________________ _____________  Tony Wilder Date
 Commissioner, Department for Local Government
 Title  Distribution and and Uses of Funds :  11/3/15:  The Commonwealth of Kentucky is requesting approval of an action plan
amendment to establish NSP revolving loan funds (RLF) to reprogram the repayments received from completed NSP-1 and NSP-3
activities. The Commonwealth received NSP funding through the U.S. Department of Housing and Urban Development (HUD) and
the funds were administered through the Office of Federal Grants in the Kentucky Department for Local Government (DLG). DLG
received NSP-1 funds in the amount of $37,408,788, which were authorized by Title III of the Housing and Economic Recovery
Act of 2008 (HERA). DLG received an additional allocation of NSP-3 funds in the amount of $5 million, through the Dodd-Frank
Wall Street Reform and Consumer Protection Act of 2010. Funds generated from NSP projects and repaid to DLG are defined as
program income and retain their federal program identify, thus restricting their reuse to NSP eligible activities.  A revolving loan
fund is a tool to manage the projected flow of program income and allows DLG to establish an RLF to carry out a specific, eligible
NSP activity that will generate program income. Repayments or sales proceeds will be placed into the revolving fund for
continued use in carrying out NSP-eligible activities. RLF funds will be disbursed for income generating, NSP eligible projects and
these repayments of program income will replenish the NSP RLF accounts to be dispersed in perpetuity.

 DLG will establish an RLF for each of the following NSP activities:
  &middot;                      Eligible Use A:  Establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for
low- and moderate- income homebuyers.
  &middot;                      Eligible Use B:  Purchase and rehabilitate homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
  &middot;                      Eligible Use E:  Redevelop demolished or vacant properties.

 The RLFs will be held in separate interest bearing accounts and the funds will be tracked based on activity type and the NSP
funding round from which the program income was generated.  DLG will track separately funds generated from NSP-1 and NSP-3
to ensure funds generated continue to be used in accordance with their respective program rules.  DLG will make every effort to
keep relending the RLF proceeds.  NSP grantees returning more than a nominal amount of interest will likely be cause for future
HUD monitoring as interest generated is an indication that the revolving funds are not being used.  Interest paid by borrowers is
program income and will be deposited into a revolving fund to be reused.  DLG retains the option to reprogram non-revolving
RLF balances to another NSP RLF account to ensure the timely use of te funds.

 At least annually, DLG will make loans available for NSP eligible projects.  Proceeds to be directed back into the RLFs, creating
an ongoing source of funds to address needs statewide.   DLG retains the right to fund a lump sum draw down for rehabilitation-
only activities as provided for in 24 CFR 570.513.  NSP revolving loan funds will be reserved for the specified activity and will not
be drawn prior to using the remaining NSP-1 or NSP-3 lines of credit except when the draw request usage matches those
specified by the RLF account.

 Initial deposits of NSP program income will be deposited into Eligible Use E.  At the point DLG has exhausted the NSP-1 and
NSP-3 funds remaining in their lines of credit, DLG may redirect future loan proceeds into the Eligible Use A or B.  DLG will
update future action plans to outline their strategy for future RLF capitalization. Future targeting of NSP program income into
specific Eligible Uses will be based on current RLF balances for available funds, identified need, capacity of potential partners, and
DLG's goals as established within the Strategic Plan.

 The NSP revolving loan funds will be retained for use for new eligible NSP activities and will meet all the required NSP and other
federal requirements.  Each revolving fund activity must comply with an eligible use that meets a national objective under NSP;
funds cannot be used for CDBG activities that are ineligible under NSP.  No less than twenty-five percent of the revolving funds
will need to be committed to projects benefitting households at or below 50 percent of area median income.  DLG will utilize the
existing Kentucky Neighborhood Stabilization ProgramProgrammatic Guidelines, including underwriting and property standards,
energy and green building standards, and eligible administration and developer fee requirements.  DLG staff will administer the
RLF funding including project selection and long-term compliance reviews.  Repayments to a revolving fund are NSP program
income and subject to all CDBG and NSP statutory and regulatory requirements, regardless of the amount of times the funds
revolve. DLG may combine NSP-1 and NSP3 program income in a project if the project is able to meet the requirements of all
both applicable programs.  RLF funds will be provided to NSP eligible activities in the form of a loan.  The rate and term will be
set based on the specific project underwriting.   Repayments to a revolving fund are subject to all CDBG and NSP statutory and
regulatory requirements, regardless of the amount of times the funds revolve.

 DLG will market the RLF availability and work with partners such as the Kentucky Housing Corporation to identify potential
eligible uses of the NSP funds.  DLG staff will be responsible for review and selection of eligible projects, monitoring for
compliance, and oversight of applicable other federal requirements.

 PUBLIC COMMENT
  On Wednesday, May 20, 2015, the Commonwealth of Kentucky, Department for Local Government (DLG) posted its proposed
NSP-1 and NSP-3 substantial amendment to the action plan on its public website and advertised in the statewide newspaper of
largest distribution. Concurrently, DLG sent notification of the availability of the proposed amendment and publicomment period
to all Kentucky NSP partners.

 Several agencies provided written comment to DLG on the Commonwealth's proposed amendment, as follows:

 Brad Davis, Purchase Area Housing Corporation, via email 05/28/15
 Our office, through the ADD and Purchase Area Housing Corporation participated in both the NSP-1 and NSP-3 programs. It was
very beneficial in establishing new homes and homeowners in the targeted areas. We believe the establishment of a revolving
loan fund to continue these activities would be a tremendous help to our region in continuing our efforts to assist in the
development of new housing in the region.

 We fully support the establishment of the revolving loan fund and look forward in working with DLG to further the goals of the
NSP program.

 Bryan Kirby, Community and Economic Development Associates, via email 06/08/15
 Late comment, I'm afraid, but I would still like to take a stance.

 In prepping for applications, both CDBG and HOME, we have canvassed large areas to spark interest in participating in a rehab
program. Overwhelmingly, the need for LMI households is repair/rehab, not the need for affordable rental housing or as a 1st
time homeowner. It's sad to inspect homes that may just need a roof, some HVAC, electrical or plumbing improvements, not any
major work. These folks can ill afford to pay the large sums needed for this kind of work but might be able to afford a small, zero
or low interest rate loan.

 We have all participated in "worst, first" funded projects, replacing the most severely dilapidated homes in order to stabilize a
neighborhood or community, all worthy endeavors. But a minor/mod rehab effort would have such a massive effect on housing
stock & improvement to the lives of these needy homeowners. You both know I am a hardcore Habitat for Humanity guy and am
quite bullish on the capabilities of these organizations statewide. I firmly believe that Habitats and other experienced housing
providers could be good stewards of RF's, utilized just for homeowner rehab. If set up well, these local RF's could preserve
housing for decades to come and make a huge impact.

 Thanks for reviewing my 2-cents worth.

 Dennis Elrod, Atkins-Elrod and Associates, via email 05/21/15
 I did a quick read of the information and can't find where construction financing or a bridge loan for something like the Highland
Heights project would be a permitted use.

 Did I miss something?

 DLG Response:
 We made each Eligible Use A, B, and E applicable to loan under.  It would work under either B or E in my opinion, internally we
have discussed either option as where I have seen it one way and Laura has seen it more applicable under a different method.
Either way it will work, however if you see where an area would need to be strengthened please let me know.  That is why we
want people's comments.
 Thanks for looking over it,
 Travis

 Maurice Denton, DF Investment Group, via phone 05/21/15
 Mr. Denton called and spoke with DLG staff (Jennifer Peters) on the phone, stating he did not use email.  DLG staff (Travis
Weber) called Mr. Denton on June 2, 2015 to answer any additional questions he had and also provided Mr. Denton with the
information about the RLF guidelines being available to view at the DLG office during normal business hours until June 4.
 ----------------------------------------------
 10/30/15:  Per HUD Field Office: have deleted Action Plan Amendment language in order to submit QPR.
 -----------------------------------------------
 09/22/14:  Updates include a modification of program design by a program subrecipient as well as end-of-quarter reconciliation
for each activity, funded project and overall allocation of NSP funds and program income funds received and disbursed.
 The Housing Partnership, Inc. - Due to market saturation and demand in the Sunset Gardens neighborhood, HPI is now
permitted to rent no more than 1/3 (13 units) to income-eligible rental households, lease no more than 1/3 (14 units) to income-
eligible lease-purchase households, and sell at least 1/3 (14 units) to income-eligible homeownership households.
 Commonwealth of Kentucky, Department for Local Government admin has increased due to the receipt of program income, and
no more than 10 percent of total project funds retained as admin.
 ------------------------------------------------
 06/30/14:  Updates include reclassification of funds within various homeownership activities to reflect sales of units to below 50
percent AMI households and end-of-quarter reconciliation for each activity, funded project and overall allocation of NSP funds
and program income funds received and disbursed.
 ------------------------------------------------
 01/28/14:  Updates were done by the previous program administrator.  Typical updates included reclassification of funds to or
from various activities to reflect sales of units to <50% or >50% AMI households, and end-of-quarter reconciliation for each
activity, funded project, and overall allocation of NSP funds to Commonwealth and reconciliation of all program income
received/disbursed.
 --------------------------------------------
 10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI
households, and end-of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to
Commonwealth. Reconciliation of all program income received/disbursed.  Definitions and Descriptions :  01/28/14:  No change.
 --------------------------------------------
 10/22/12: No change.
 -------------------------------------------
 Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently,
developer fees are calculated as follows:
 Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff
time/fringe = basis for fee
 Fee basis x .15% = allowable developer fee.
 The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction
between develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs.
property insurance after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually).
Many questions have arisen as to how to delineate the amount of funds for costs that are incurred during both the development
and holding phases, resulting in burdensome record-keeping for housing partners. Because the developer fee is included in the
unit total development cost, it impacts the determination of the sale price for each NSP-assisted homeownership unit -- the sale
price must be the lesser of the development cost (minus holding costs) and the post-rehab appraised value. This has resulted in
the final price of the home being somewhat of a moving target as developers delineate between development, holding, and sales
transaction costs.
 To address this, DLG is revising its calculation of developer fee as follows:
 Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
 New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
 In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new
construction activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of
less than one percent per $1 million in development costs. For new construction, the developer fee will decrease less than one-
half of one percent per $1 million in development costs.
 DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well
as the Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.
Low Income Targeting :  No changes other than the addition of homeownership voucher holders to targeted populations.
Acquisition and Relocation :  No changes proposed.  Public Comment :  The changes comprise technical corrections to the
existing program; all versions of the state's action plans are posted to DLG's website and are available for public review. This
amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the technical change to
calculation of developer fee once the substantial amendment is approved by HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,475,392.47

$41,929,874.31

$41,926,065.50

$39,983,034.47

$35,461,948.16

$4,521,086.31

Program Income Received: $4,521,086.31

Total Funds Expended: $39,910,787.50

Match Contribution: $5,749,484.72

Overall Progress Narrative:

 The Kentucky NSP staff continues to monitor the progress made in the construction, marketing and sales of units by its NSP-1 partners.
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Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-21-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

NSP-B-0000-09N-004

NSP-B-0000-09N-
004/LI
NSP-B-0000-09N-017

NSP-B-0000-09N-
017/LI
NSP-B-0000-09N-019

NSP-B-0000-09N-
019/LI
NSP-B-0000-09N-022

NSP-B-0000-09N-
022/LI

NSP-B-0000-09N-024

NSP-B-0000-09N-
024/LI
NSP-B-0000-09N-025

NSP-B-0000-09N-
025/LI
NSP-B-0000-09N-
026/LI

NSP-B-0000-09N-
031/LI

NSP-B-0000-09N-036

NSP-B-0000-09N-
036/LI
NSP-B-0000-09N-
037/LI

NSP-B-0000-09N-038

Eligible Use B-
HABG
Eligible Use B-
HABG<50%
Eligible Use B-
Covington
Covington B/LI

Eligible Use B-
Pennyrile
Eligible Use B-
Pennyrile<50%
Eligible use
B/reg - Green
River
Eligible Use B-
Green
River<50%
Eligible Use B-
REACH
Eligible Use B -
REACH/LI
Eligible Use B-
CVC
Eligible Use B-
CVC-<50%
Eligible Use B-
Beattyville-
<50%
Eligible Use B/LI
- Henderson
Housing
Authority
Eligible Use B-
Bardstown
Eligible Use
B/LI-Bardstown
Eligible Use B-
Newport
Millennium/LI
Eligible Use B-
Ludlow

$41,926,065.47 $35,783,929.16 $4,521,086.31

$712,662.00 $693,621.00 $19,041.00

$771,677.00 $671,679.00 $99,998.00

$777,085.00 $539,807.85 $237,277.15

$146,547.00 $139,674.00 $6,873.00

$1,049,241.00 $1,026,140.04 $7,475.00

$166,125.00 $158,668.00 $7,457.00

$221,885.79 $221,885.79 $0.00

$776,721.21 $752,917.21 $23,804.00

$623,992.80 $552,823.80 $71,169.00

$276,924.20 $268,013.20 $8,911.00

$1,604,323.00 $1,519,943.00 $84,380.00

$1,285,568.00 $1,241,640.27 $43,927.73

$396,067.00 $368,637.00 $27,430.00

$138,714.39 $124,669.00 $14,045.39

$87,809.32 $84,241.00 $3,568.32

$88,230.73 $84,439.00 $3,791.73

$1,265,399.00 $1,151,397.86 $114,001.14

$472,709.00 $432,507.00 $40,202.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-21-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Administrative fees
Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

NSP-B-0000-09N-
038/LI
NSP-B-0000-09N-
043/LI
NSP-B-0000-09N-044

NSP-B-0000-09N-
044/LI

NSP-B-0000-09N-
045/LI
NSP-B-0000-09N-047

NSP-B-0000-09N-051

NSP-B-0000-09N-
051/LI
NSP-B-00R2-12N-004

NSP-B-00R2-12N-004
/LI
none
NSP-ADM-0000-09N-
004

NSP-ADM-0000-09N-
011

NSP-ADM-0000-09N-
014
NSP-ADM-0000-09N-
017
NSP-ADM-0000-09N-
019
NSP-ADM-0000-09N-
020

NSP-ADM-0000-09N-
022
NSP-ADM-0000-09N-
024
NSP-ADM-0000-09N-
025

Eligible Use B-
Ludlow<50%
Eligible Use B/LI
- LFUCG LB
Eligible Use B-
Housing
Partnership
Eligible Use B-
Housing
Partnership<50
%
Eligible Use B-
FAHE<50%
Eligible Use B -
Richmond
Eligible Use B-
Purchase
Eligible Use B-
Purchase<50%
HABG R2 2012-
HO
B-HABG R2
2012/HO - LI
cancelled activity
Admin-Housing
Authority of
Bowling Green
Admin - Russell
County Fiscal
Court
Admin-local-
Welcome House
Admin-local-City
of Covington
Admin-local-
Pennyrile
Admin-Comm
Action
Council/Lex
Admin-local-
Green River
Admin-local-
REACH
Admin-local-CVC

$342,580.00 $291,405.00 $51,175.00

$76,221.00 $76,221.00 $0.00

$908,339.70 $875,353.70 $32,986.00

$197,137.00 $178,027.00 $19,110.00

$550,000.00 $487,816.08 $62,183.92

$215,042.00 $128,722.04 $86,319.96

$672,768.00 $621,448.00 $51,320.00

$491,298.00 $475,266.00 $16,032.00

$300,000.00 $211,639.81 $10,902.19

$150,000.00 $149,324.00 $676.00

$0.00 $0.00 $0.00

$99,028.00 $99,028.00 $0.00

$37,775.00 $37,775.00 $0.00

$20,000.00 $20,000.00 $0.00

$244,600.00 $212,328.00 $24,549.00

$70,873.50 $67,941.00 $0.00

$45,616.00 $42,000.00 $3,616.00

$49,930.00 $49,930.00 $0.00

$36,973.00 $36,973.00 $0.00

$83,545.00 $83,545.00 $0.00
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Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-21-0001

Budget Program Funds Drawn Program Income Drawn

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Administrative fees

Demolition

Demolition

NSP-ADM-0000-09N-
026
NSP-ADM-0000-09N-
031
NSP-ADM-0000-09N-
036
NSP-ADM-0000-09N-
037

NSP-ADM-0000-09N-
038
NSP-ADM-0000-09N-
043
NSP-ADM-0000-09N-
044

NSP-ADM-0000-09N-
045
NSP-ADM-0000-09N-
047
NSP-ADM-0000-09N-
051
NSP-ADM-0000-09N-
052
NSP-ADM-0000-09N-
DLG
NSP-ADM-00R2-11N-
004
NSP-ADM-00R2-12N-
004
NSP-ADM-00R2-12N-
025
NSP-ADM-00R2-12N-
044

NSP-ADM-00R2-14N-
002
NSP-LS-0000-DLG

NSP-D-0000-09N-
037/LI

NSP-D-0000-09N-042

Admin-local-
Beattyville
Admin-local-
Henderson HA
Admin-local-
Bardstown
Admin-local-
Newport
Millennium
Admin-local-
Ludlow
Admin-local-
LFUCG-landbank
Admin-Local-
Housing
Partnership
Admin-local-
FAHE
Admin-local-
Richmond
Admin-local-
Purchase
Admin-local-
Louisville Metro
Admin-state-DLG

HABG RII -
admin
HABG 2012 R2
admin
Admin/local -
CVC R2
NSP-ADM-00R2-
044/HPI Fawn
Lakes
NSP-ADM-00R2-
002/Owensboro
PI-loan servicing
receipts
Eligible Use D-
Newport
Millennium
Eligible Use D-
Lexington-
Fayette
(Douglas)

$20,000.00 $15,120.00 $4,880.00

$76,318.00 $67,284.00 $9,034.00

$8,034.00 $8,034.00 $0.00

$55,621.00 $55,621.00 $0.00

$60,709.00 $56,219.00 $4,490.00

$52,460.86 $46,006.86 $6,454.00

$148,000.00 $148,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$61,847.00 $61,847.00 $0.00

$70,814.90 $70,814.90 $0.00

$90,535.00 $48,097.00 $1,077.00

$2,726,519.17 $1,525,632.35 $338,171.39

$12,788.00 $11,714.00 $1,074.00

$35,500.00 $23,671.16 $7,697.84

$35,500.00 $33,725.00 $1,775.00

$12,500.00 $12,500.00 $0.00

$12,500.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-21-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Financing mechanisms

Financing mechanisms

Financing mechanisms

Financing mechanisms

Land banking-
Acquisition

Land banking-
Acquisition
Land banking-
Acquisition

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

NSP-D-0000-09N-043

NSP-D-0000-09N-047

NSP-D-0000-09N-052

Cancelled - NSP-A-
0000-09N-017
NSP-A-0000-09N-
017/LI-finance
mechanism

NSP-A-0000-09N-
017/LI-
homeownership
NSP-A-00R2-12N-
025/CVC rental

NSP-C-0000-09N-
037/C

NSP-C-0000-09N-043

NSP-C-0000-09N-052

NSP-E-0000-09N-004

NSP-E-0000-09N-
004/LI
NSP-E-0000-09N-011

NSP-E-0000-09N-
014/LI

NSP-E-0000-09N-017

NSP-E-0000-09N-
017/LI
NSP-E-0000-09N-020

NSP-E-0000-09N-030

Eligible Use D-
LFUCG
(landbank)
Eligible Use d-
Richmond
Eligible Use D-
Louisville Metro
Eligible Use A-
Covington
Eligible Use A-
Covington/LI-
finance
mechanism
Eligible Use A-
Covington/LI-
homeownership
Finance
mechanism -
CVC / R2 - rental
NSP-C-0000-
09N-037/C -
Newport
Eligible Use C-
LFUCG
Eligible Use C-
Louisville
Metro<50%
Eligible Use E-
Bowling Green
Housing
Eligible Use
E/LI-HABG
Eligible Use E-
Russell County
FC
Eligible Use E/LI
- Welcome
House
Eligible Use E-
Covington
Eligible Use E/LI
- Covington
Comm Action
Council/Lex-
Eligible Use E
Eligible Use E-
Hope Center

$51,716.00 $23,171.19 $28,544.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,943,090.19 $1,466,571.19 $476,519.00

$13,500.00 $13,500.00 $0.00

$699,450.00 $671,484.72 $27,965.28

$74,435.00 $74,435.00 $0.00

$284,790.73 $266,315.93 $18,474.80

$1,628,222.14 $1,236,803.23 $93,575.00

$354,865.00 $319,983.00 $34,882.00

$197,648.00 $169,163.00 $28,485.00

$1,105,500.00 $1,070,905.00 $34,595.00

$440,000.00 $331,528.00 $108,472.00

$1,981,001.81 $1,194,880.40 $786,121.41

$205,775.00 $205,775.00 $0.00

$974,575.00 $922,596.40 $51,978.60

$1,644,000.00 $1,638,402.00 $5,598.00



2090

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-21-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

NSP-E-0000-09N-031

NSP-E-0000-09N-
031/LI
NSP-E-0000-09N-
037/LI

NSP-E-0000-09N-042

NSP-E-0000-09N-
042/LI
NSP-E-0000-09N-043

NSP-E-0000-09N-
043/LI
NSP-E-0000-09N-044

NSP-E-0000-09N-
044/LI

NSP-E-0000-09N-
047-homeownership

NSP-E-0000-09N-
047/LI-
homeownership
NSP-E-0000-09N-051

NSP-E-0000-09N-052

NSP-E-0000-09N-
052/LI
NSP-E-0000-09NR-
047-rental
NSP-E-0000-09NR-
047/LI-rental

NSP-E-0000-public
svcs

NSP-E-00HC-12N-
030/PS

Eligible Use E-
Henderson
Housing
Eligible Use E/LI
- Henderson
Eligible Use E -
Newport
MIllennium
Eligible Use E-
LFUCG
(Douglas)
LFUCG-Douglas
Heights-LI25
Eligible Use E-
LFUCG landbank
Eligible Use E/LI
- LFUCG LB
Eligible Use E -
The Housing
Partnership
Eligible Use E/LI
- The Housing
Partnership
Eligible Use
E/Richmond -
Homeownership
Eligible Use E-
Richmond/LI-
homeownership
Eligible Use E-
Purchase
Eligible Use E-
Louisville Metro
Louisville Metro -
E/LI
Eligible Use E -
Richmond
City of
Richmond-E/LI-
rental
Housing
counseling-non-
purchasing HH
and classes
Eligible Use E/PS
- Hope Center

$133,634.61 $133,634.61 $0.00

$1,257,352.00 $1,017,497.23 $239,854.77

$374,381.00 $373,331.00 $1,050.00

$317,796.00 $264,384.58 $53,411.42

$202,734.00 $202,734.00 $0.00

$179,107.04 $150,687.97 $28,419.07

$382,758.18 $377,699.98 $5,058.20

$2,522,062.07 $2,354,698.07 $167,364.00

$1,465,185.27 $1,314,884.22 $150,301.05

$40,252.00 $40,252.00 $0.00

$383,859.00 $379,716.00 $4,143.00

$252,232.00 $252,148.00 $84.00

$1,562,417.86 $1,095,743.80 $413,914.86

$421,100.00 $421,100.00 $0.00

$585.00 $585.00 $0.00

$594,695.00 $534,947.72 $59,747.28

$25,080.00 $25,080.00 $0.00

$2,120.00 $1,070.00 $1,050.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-21-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

NSP-E-00R2-11N-004
NSP-E-00R2-11N-
004/LI

NSP-E-00R2-12N-004

NSP-E-00R2-12N-
044/LI
NSP-E-00R2-14N-002

HABG-E/RII
NSP-E HABG
Round II
LEEDS/LI
HABG 2012
HO/R2
NSP-E-HPI/Fawn
Lakes LI
NSP-E-00R2-
14N-Owensboro

$128,282.00 $8,771.00 $119,511.00

$125,449.00 $125,449.00 $0.00

$260,000.00 $224,908.00 $35,092.00

$488,360.00 $488,360.00 $0.00

$250,000.00 $4,000.00 $0.00

Grantee Activity Number:                        Cancelled - NSP-A-0000-09N-017
Activity Title:                                             Eligible Use A-Covington

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,500.00

City of Covington $13,500.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        Cancelled - NSP-A-0000-09N-017
Activity Title:                                             Eligible Use A-Covington
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance (finance mechanism) for down payment, closing cost and/or principal reduction. Foreclosed residential unit acquired
directly by homebuyer - no rehab required.

Activity Description

Covington, Ky.

Location Description:

 House sold to <50% AMI buyer; funds reclassified to Covington Eligible Use A/low income activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        none
Activity Title:                                             cancelled activity

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

12/01/2010 12/15/2010

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Commonwealth of KY-Dept. for Local Government

Activity is Being Carried Out By Grantee:

Grantee Employees
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        none
Activity Title:                                             cancelled activity
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 n/a cancelled

Activity Description

n/a

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-A-0000-09N-017/LI-finance mechanism
Activity Title:                                             Eligible Use A-Covington/LI-finance mechanism

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-A-0000-09N-017/LI-finance mechanism
Activity Title:                                             Eligible Use A-Covington/LI-finance mechanism
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,943,090.19

$1,943,090.19

$1,943,090.19

$1,943,090.19

$1,466,571.19

$476,519.00

Program Income Received: $0.00

Total Funds Expended: $1,943,090.19

City of Covington $1,943,090.19

Match Contributed: $27,191.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use A: financing mechanisms for purchase and redevelopment of  foreclosed upon homes and residential properties , including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income homebuyers. Covington to provide
down payment, closing cost and principal reduction assistance via forgivable deferred loans to five income-eligible households for acquisition of
foreclosed residential property.

Activity Description
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-A-0000-09N-017/LI-finance mechanism
Activity Title:                                             Eligible Use A-Covington/LI-finance mechanism

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas of the country
hardest hit by the foreclosure crisis.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-A-0000-09N-017/LI-homeownership
Activity Title:                                             Eligible Use A-Covington/LI-homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

06/01/2009 06/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,500.00

$13,500.00

$13,500.00

$13,500.00

$13,500.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-A-0000-09N-017/LI-homeownership
Activity Title:                                             Eligible Use A-Covington/LI-homeownership

Total Funds Expended: $13,500.00

City of Covington $13,500.00

Match Contributed: $27,191.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of acquisition.
Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon implementation there was
insufficient foreclosed housing stock that met code and required no repair. Only one buyer was assisted; the program was subsequently
terminated and all remaining funds moved to Eligible Use A/finance mechanisms for the City of Covington.

Activity Description

Covington, KY

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-A-00R2-12N-025/CVC rental
Activity Title:                                             Finance mechanism - CVC / R2 - rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-A-0000 Financing mechanisms

Projected Start Date: Projected End Date:

02/01/2012 03/26/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-A-00R2-12N-025/CVC rental
Activity Title:                                             Finance mechanism - CVC / R2 - rental
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Ventures Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,700,235.00

$699,450.00

$699,450.00

$699,450.00

$671,484.72

$27,965.28

Program Income Received: $0.00

Total Funds Expended: $699,450.00

Community Ventures Corp. $699,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed multi-family development from private lender.

Activity Description

Lexington/Fayette County, Ky.

Location Description:

 NSP funds were used to help acquire the 49-unit Hartford Place Apartments. HQS rehab has been completed for 41 occupied units, and 5 units
with signed leases. There are 2 vacant units with no leases. 1 unit is off-line while undergoing rehab.

Activity Progress Narrative:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-A-00R2-12N-025/CVC rental
Activity Title:                                             Finance mechanism - CVC / R2 - rental

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-004
Activity Title:                                             Admin-Housing Authority of Bowling Green

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,028.00

$99,028.00

$99,028.00

$99,028.00

$99,028.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,028.00

Housing Authority of Bowling Green $99,028.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-004
Activity Title:                                             Admin-Housing Authority of Bowling Green

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-011
Activity Title:                                             Admin - Russell County Fiscal Court

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Russell County Fiscal Court

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-011
Activity Title:                                             Admin - Russell County Fiscal Court
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,775.00

$37,775.00

$37,775.00

$37,775.00

$37,775.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,775.00

Russell County Fiscal Court $37,775.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and converted to
emergency/transitional housing for homeless persons.

Activity Description

Russell County, Ky.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-014
Activity Title:                                             Admin-local-Welcome House
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-014
Activity Title:                                             Admin-local-Welcome House
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Welcome House

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Welcome House $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-014
Activity Title:                                             Admin-local-Welcome House

Greenup Street/King's Crossing area of Covington, Ky.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-017
Activity Title:                                             Admin-local-City of Covington

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,600.00

$244,600.00

$244,600.00

$236,877.00

$212,328.00

$24,549.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-017
Activity Title:                                             Admin-local-City of Covington

Total Funds Expended: $236,877.00

City of Covington $236,877.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 .
  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas of the country
hardest hit by the foreclosure crisis.

Location Description:

 19 rental units have been developed by the Housing Authority of Covington utilizing LH25 funds; all are complete and occupied by income-
eligible households. The City produced 3 new construction single-family units, all of which have been sold. It also rehabilitated 12 single-family
units, the last of which sold during the reporting period ending 6/30/14.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-019
Activity Title:                                             Admin-local-Pennyrile

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-019
Activity Title:                                             Admin-local-Pennyrile
Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pennyrile Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,873.50

$70,873.50

$70,873.50

$67,441.00

$67,441.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,441.00

Pennyrile Housing $67,441.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 .
  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft. Campbell Army Base
and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-019
Activity Title:                                             Admin-local-Pennyrile

 10 homes have been purchased and rehabbed for home ownership. 7 of these houses have sold to NSP income-eligible home owners. There
has been new interest in the 3 remaining properties. There have been several different offers to purchase on some of the homes, but clients
have not been able to obtain financing or withdrew. Sale of homes is expected by the end of the grant extension (February 2016) but will
depend on market trends and availability of eligible applicants. The Kentucky NSP staff has been working with Pennyrile staff on alternate
disposition plans, including deeding units for permanent supportive rental housing or selling to wounded veterans.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-020
Activity Title:                                             Admin-Comm Action Council/Lex

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

06/30/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Action Council-Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,616.00

$45,616.00

$45,616.00

$45,616.00

$42,000.00

$3,616.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-020
Activity Title:                                             Admin-Comm Action Council/Lex
Program Income Received: $0.00

Total Funds Expended: $45,616.00

Community Action Council-Lexington $45,616.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 )
  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the Lexington-Fayette MSA.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-022
Activity Title:                                             Admin-local-Green River

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-022
Activity Title:                                             Admin-local-Green River
03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Green River Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,930.00

$49,930.00

$49,930.00

$49,930.00

$49,930.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,930.00

Green River Housing Corporation $49,930.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro, Owensboro-Daviess
MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County (destabilized neighborhoods/suburb area).

Location Description:

 10 homes were purchased, rehabbed and now sold. The last home closed during the reporting period ending 6/30/14.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-022
Activity Title:                                             Admin-local-Green River

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-024
Activity Title:                                             Admin-local-REACH

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

REACH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,973.00

$36,973.00

$36,973.00

$36,973.00

$36,973.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,973.00

REACH $36,973.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-024
Activity Title:                                             Admin-local-REACH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-025
Activity Title:                                             Admin-local-CVC

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Ventures Corp.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-025
Activity Title:                                             Admin-local-CVC
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,545.00

$83,545.00

$83,545.00

$83,545.00

$83,545.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $83,545.00

Community Ventures Corp. $83,545.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles, Northend,
Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and Franklin (north end of city)
counties; Franklin County and Madison County.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-026
Activity Title:                                             Admin-local-Beattyville

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beattyville Housing Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$15,120.00

$4,880.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Beattyville Housing Development $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-026
Activity Title:                                             Admin-local-Beattyville

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Distressed area of the City of Beattyville in Lee County, Ky.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-031
Activity Title:                                             Admin-local-Henderson HA

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Henderson Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$76,318.00

$76,318.00

$76,318.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-031
Activity Title:                                             Admin-local-Henderson HA
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,318.00

$67,284.00

$9,034.00

Program Income Received: $0.00

Total Funds Expended: $76,318.00

Henderson Housing Authority $76,318.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 .
  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures (Henderson County, Ky.).

Location Description:

 All originally-funded units are complete and have been occupied for nearly 2 years. The Commonwealth provided additional funds for the new
construction of 3 LEEDS silver-certified rental units. Construction is complete and occupied. The final energy auditor completed all testing for
Silver LEEDS certification.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-036
Activity Title:                                             Admin-local-Bardstown

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bardstown, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,034.00

$8,034.00

$8,034.00

$8,034.00

$8,034.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,034.00

Bardstown, City of $8,034.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-036
Activity Title:                                             Admin-local-Bardstown

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant layoffs and
closings)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-037
Activity Title:                                             Admin-local-Newport Millennium

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newport MIllennium Housing Corp. III

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$55,621.00

$55,621.00

$55,621.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-037
Activity Title:                                             Admin-local-Newport Millennium

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,621.00

$55,621.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,621.00

Newport MIllennium Housing Corp. III $55,621.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state). Neighborhood is
located in HUD-designated revitalization area.

Location Description:

 Original project scope is complete with all units constructed and rented to households with incomes below 50 percent AMI. The project came in
approximately $70,000 under budget, so those funds were utilized to land bank 4 additional properties for future development. 1 property has
been conveyed to Habitat for Humanity, with deed restriction to ensure affordability.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-038
Activity Title:                                             Admin-local-Ludlow



2117

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-038
Activity Title:                                             Admin-local-Ludlow
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ludlow, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,709.00

$60,709.00

$60,709.00

$60,709.00

$56,219.00

$4,490.00

Program Income Received: $0.00

Total Funds Expended: $60,709.00

Ludlow, City of $60,709.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-038
Activity Title:                                             Admin-local-Ludlow

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Location Description:

 4 properties have been acquired and rehabbed. 3 have been sold to eligible households. The City sold the fourth home to Habitat for Humanity
of Greater Cincinnati and are awaiting occupancy by an NSP-eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-043
Activity Title:                                             Admin-local-LFUCG-landbank

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$52,460.86

$52,460.86

$52,460.86

$52,460.86

$46,006.86
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-043
Activity Title:                                             Admin-local-LFUCG-landbank

Program Income Drawdown: $6,454.00

Program Income Received: $0.00

Total Funds Expended: $52,460.86

Lexington-Fayette urban County Government $52,460.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Location Description:

 24 properties were acquired under the Land Bank. LFUCG transferred 14 properties to Lexington Habitat for Humanity (LHFH) for new
construction or rehabilitation, for homeownership. Plat consolidation of 4 of these properties was completed to make 2 buildable lots, thereby
allowing for 12 completed units. LHFH has sold 11 properties. LHFH expects the 1 remaining property to be chosen for the spring 2014 cycle.
LFUCG transferred 2 deeds to the Fayette County Local Development Corporation (FCLDC) for new construction-rental. Construction of both
these houses has been completed and the units have been rented. LFUCG Council approval has been received for the transfer of deeds of the 2
lots retained in the land bank to FCLDC for redevelopment, new construction-rental. LFUCG donated 5 lots to SeedLeaf, Inc. for community
gardens; deed conveyance received LFUCG Council approval, plumbing and fencing infrastructure was completed. 1 property was consolidated
into an existing Fayette County public park. LFUCG will not retain any NSP properties in the land bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-044
Activity Title:                                             Admin-Local-Housing Partnership

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-044
Activity Title:                                             Admin-Local-Housing Partnership
Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,000.00

$148,000.00

$148,000.00

$148,000.00

$148,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $148,000.00

Housing Partnership, The $148,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-044
Activity Title:                                             Admin-Local-Housing Partnership

Targeted neighborhoods in Louisville (multiple - see application).

Location Description:

 The Housing Partnership acquired a total of 41 properties under NSP. 8 scattered-site single family homes and 33 newly-constructed single-
family homes have been developed. With the guidance and routine monitoring by the Kentucky NSP team, this project is beginning to wrap-up.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-045
Activity Title:                                             Admin-local-FAHE

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

FAHE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-045
Activity Title:                                             Admin-local-FAHE

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

FAHE $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-047
Activity Title:                                             Admin-local-Richmond

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-047
Activity Title:                                             Admin-local-Richmond
06/01/2009 09/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,847.00

$61,847.00

$61,847.00

$61,847.00

$61,847.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,847.00

Richmond, City of $61,847.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

Location Description:

 Activity complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-047
Activity Title:                                             Admin-local-Richmond

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-051
Activity Title:                                             Admin-local-Purchase

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Purchase Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,814.90

$70,814.90

$70,814.90

$70,814.90

$70,814.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,814.90

Purchase Housing $70,814.90

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-051
Activity Title:                                             Admin-local-Purchase

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah neighborhoods.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-052
Activity Title:                                             Admin-local-Louisville Metro

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/20/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Louisville Metro

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-052
Activity Title:                                             Admin-local-Louisville Metro
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,535.00

$90,535.00

$90,535.00

$41,612.00

$40,535.00

$1,077.00

Program Income Received: $0.00

Total Funds Expended: $41,612.00

Louisville Metro $41,612.00

Match Contributed: $1,077.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define specific areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-052
Activity Title:                                             Admin-local-Louisville Metro

 Louisville Metro contracted with a developer to construct 9 homes for sale and/or lease-purchase in the Boxelder Crossing neighborhood. 4
homes are occupied by eligible lease-purchase households, 2 homes have been sold, 1 home is under contract and will be closing within the
first few weeks of August. The remaining 2 homes are being marketed by the developer's real estate agent.

 Louisville Metro transferred 3 lots to Louisville Habitat for Humanity; construction completion and subsequent sale is estimated to take up to 15
months. Metro is still targeting other properties in the neighborhood that qualify as NSP foreclosures for acquisition, land-banking and future
development that will compliment and protect the current revitalization investments in the neighborhood.

 Metro met with a planning and design firm to conduct a small neighborhood design guideline and redevelopment plan that will include
disposition plans for NSP land banked properties. The contract is being executed and the work should be complete by November 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-0000-09N-DLG
Activity Title:                                             Admin-state-DLG

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

12/01/2008 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Commonwealth of KY-Dept. for Local Govt

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-0000-09N-DLG
Activity Title:                                             Admin-state-DLG
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,726,519.17

$2,726,519.17

$2,726,519.17

$1,578,381.74

$1,240,210.35

$338,171.39

Program Income Received: $0.00

Total Funds Expended: $1,578,381.74

Commonwealth of KY-Dept. for Local Govt $1,578,381.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Administrative and planning costs &ndash;  For subrecipients, an amount equal to 5% of the NSP project funds will be awarded for
administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no administrative
funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party administrator for project
management/compliance with CDBG and NSP regulations).

Activity Description

Location Description:

 Kentucky NSP staff continues to provide technical assistance to housing partners and conducts overall program management and oversight.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-11N-004
Activity Title:                                             HABG RII - admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

04/01/2011 04/01/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,788.00

$12,788.00

$12,788.00

$12,788.00

$11,714.00

$1,074.00

Program Income Received: $0.00

Total Funds Expended: $12,788.00

Housing Authority of Bowling Green $12,788.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen stabilization efforts in
Max Hampton neighborhood.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-11N-004
Activity Title:                                             HABG RII - admin

Bowling Green and Warren County, Ky.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-00R2-12N-004
Activity Title:                                             HABG 2012 R2 admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,500.00

$35,500.00

$35,500.00

$27,847.00

$20,149.16

$7,697.84

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-12N-004
Activity Title:                                             HABG 2012 R2 admin

Total Funds Expended: $27,847.00

Housing Authority of Bowling Green $27,847.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted neighborhoods.

Activity Description

Bowling Green/Warren County, KY

Location Description:

 This project is funded through Round II funds. The Housing Authority of Bowling Green acquired and rehabbed 3 properties and newly-
constructed 2 NHBA silver-certified homes. All homes have now sold. Because the project came-in under budget, the Housing Authority of
Bowling Green is actively seeking another foreclosed home to rehab.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-00R2-12N-025
Activity Title:                                             Admin/local - CVC R2

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

02/01/2012 03/26/2013
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-12N-025
Activity Title:                                             Admin/local - CVC R2
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Ventures Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,500.00

$35,500.00

$35,500.00

$35,500.00

$33,725.00

$1,775.00

Program Income Received: $0.00

Total Funds Expended: $35,500.00

Community Ventures Corp. $35,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed 49-unit multifamily development from private lender.

Activity Description

Lexington/Fayette County, Ky.

Location Description:

 This project is funded through Round II funds. CVC received loan funds under Eligible Use A, which were used for a portion of the acquisition
cost of a foreclosed-upon multifamily development. 41 of the units are occupied, 5 units are leased, 2 are vacant and 1 unit is offline while
undergoing rehab.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-12N-025
Activity Title:                                             Admin/local - CVC R2

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-00R2-12N-044
Activity Title:                                             NSP-ADM-00R2-044/HPI Fawn Lakes

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

03/01/2012 12/31/2012

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,500.00

$12,500.00

$12,500.00

$12,500.00

$12,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,500.00

Housing Partnership, The $12,500.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-12N-044
Activity Title:                                             NSP-ADM-00R2-044/HPI Fawn Lakes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or below 50% of
area median.

Activity Description

Cane Road Run corridor in Louisville (Jefferson County)

Location Description:

 This project is funded through Round II funds. HPI constructed 10 lease-purchase units.  All are now occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-ADM-00R2-14N-002
Activity Title:                                             NSP-ADM-00R2-002/Owensboro

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

04/01/2012 03/31/2014

National Objective:

N/A

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Owensboro

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-ADM-00R2-14N-002
Activity Title:                                             NSP-ADM-00R2-002/Owensboro
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,500.00

$12,500.00

$12,500.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Owensboro $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family dwellings total.

Activity Description

City of Owensboro, Ky.

Location Description:

 This project is funded through Round II funds. The City of Owensboro has acquired 2 foreclosed properties and cleared the properties for
redevelopment. Plans and specs are being drawn-up and will be submitted to Kentucky Housing Corporation for review. The City hopes to begin
construction on the two homes within the next 90 days.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-004
Activity Title:                                             Eligible Use B-HABG

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$712,662.00

$712,662.00

$712,662.00

$712,662.00

$693,621.00

$19,041.00

Program Income Received: $388,286.61

Total Funds Expended: $712,662.00

Housing Authority of Bowling Green $712,662.00

Match Contributed: $501,196.95

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-004
Activity Title:                                             Eligible Use B-HABG

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the NSP investment used as interim financing will
be taken out by the homebuyers' first mortgage; funds must be returned to DLG as program income. The Housing Authority of Bowling Green
proposes assistance to eight households under Eligible Use B. Eligible forms of occupancy include sale to homebuyers, rental to income-
qualified households, and/or lease-purchase activity to transition households from rental to homeownership status.

Activity Description

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-004/LI
Activity Title:                                             Eligible Use B-HABG<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$771,677.00

$771,677.00

$771,677.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-004/LI
Activity Title:                                             Eligible Use B-HABG<50%

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$771,677.00

$671,679.00

$99,998.00

Program Income Received: $377,016.04

Total Funds Expended: $771,677.00

Housing Authority of Bowling Green $771,677.00

Match Contributed: $333,917.27

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the NSP investment used as interim financing will
be taken out by the homebuyers' first mortgage; funds must be returned to DLG as program income. Under this activity, eligible forms of
occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase activity to transition households from
rental to homeownership status. The Housing Authority of Bowling Green will assist approximately six households with incomes at or below
50% of area median with this activity.

Activity Description

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-017
Activity Title:                                             Eligible Use B-Covington

Activity Type: Activity Status:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-017
Activity Title:                                             Eligible Use B-Covington
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$777,085.00

$777,085.00

$777,085.00

$777,085.00

$539,807.85

$237,277.15

Program Income Received: $501,285.19

Total Funds Expended: $777,085.00

City of Covington $777,085.00

Match Contributed: $576,311.68

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the NSP investment used as interim financing will
be taken out by the homebuyers' first mortgage; funds must be returned to DLG as program income. Under this activity, eligible forms of
occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase activity to transition households from
rental to homeownership status. The two households assisted under this activity must have incomes at or below 120% of AMI.

Activity Description
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-017
Activity Title:                                             Eligible Use B-Covington

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas of the country
hardest hit by the foreclosure crisis.

Location Description:

 The City of Covington produced 5 units under this activity. All 5 of the units have sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-017/LI
Activity Title:                                             Covington B/LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2012 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,547.00

$146,547.00

$146,547.00

$146,547.00

$139,674.00

$6,873.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-017/LI
Activity Title:                                             Covington B/LI

Total Funds Expended: $146,547.00

City of Covington $146,547.00

Match Contributed: $49,827.99

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Newly-created activity 9/12; Covington funded for B/regular. Unit at 330 E. 18th sold to <50% AMI household. Funds reclassifed to this LH25
activity.

Activity Description

Covington, KY

Location Description:

 The City of Covington produced and sold 1 unit under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-019
Activity Title:                                             Eligible Use B-Pennyrile

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-019
Activity Title:                                             Eligible Use B-Pennyrile
Primary Responsible Organization:

Pennyrile Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,049,241.00

$1,049,241.00

$1,049,241.00

$1,030,268.04

$1,022,793.04

$7,475.00

Program Income Received: $391,113.70

Total Funds Expended: $1,030,268.04

Pennyrile Housing $1,030,268.04

Match Contributed: $377,663.69

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft. Campbell Army Base
and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Location Description:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-019
Activity Title:                                             Eligible Use B-Pennyrile

 Pennyrile Housing Corporation purchased 9 homes under this activity. 6 of these homes have sold to eligible households. Marketing and
outreach for the other 3 properties continues. Realtor continues to market program along with homes for sale. Pennyrile has partnered with
local lenders to promote the program for eligible homebuyers. Sales in the Oak Grove market have declined during the period, where most of
the homes are located.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-019/LI
Activity Title:                                             Eligible Use B-Pennyrile<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pennyrile Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,125.00

$166,125.00

$166,125.00

$166,125.00

$158,668.00

$7,457.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-019/LI
Activity Title:                                             Eligible Use B-Pennyrile<50%
Program Income Received: $39,786.54

Total Funds Expended: $166,125.00

Pennyrile Housing $166,125.00

Match Contributed: $48,148.33

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft. Campbell Army Base
and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Location Description:

 Pennyrile Housing Corporation sold 1 home under this activity. This activity remains open in the event another home is sold to a household
under 50 percent AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-022
Activity Title:                                             Eligible use B/reg - Green River

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-022
Activity Title:                                             Eligible use B/reg - Green River
NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Green River Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,885.79

$221,885.79

$221,885.79

$221,885.79

$221,885.79

$0.00

Program Income Received: $68,230.54

Total Funds Expended: $221,885.79

Green River Housing Corporation $221,885.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Green River project was funded under the low-income-set-aside, however, the housing market is severely depressed in the project area.
Units have been completed for more than six months; DLG is releasing the set-aside requirement on two  units (to be identified) to expand the
income levels to which they can be marketed.

Activity Description

Green River Housing Corp. service area

Location Description:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-022
Activity Title:                                             Eligible use B/reg - Green River

 Additional funds expended from to the recalssification of a voucher due to a home being sold to an above 50 percent AMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-022/LI
Activity Title:                                             Eligible Use B-Green River<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Green River Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$776,721.21

$776,721.21

$776,721.21

$776,721.21

$752,917.21

$23,804.00

Program Income Received: $51,875.25

Total Funds Expended: $776,721.21

Green River Housing Corporation $776,721.21
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-022/LI
Activity Title:                                             Eligible Use B-Green River<50%
Match Contributed: $68,999.56

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Eligible Use D  - Demolish Blighted Structures &ndash; Demolition of blighted structures may be undertaken provided the jurisdiction's code
enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney document in writing that the specific
structure meets the Kentucky Revised Statute definition of blighted.

Activity Description

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro, Owensboro-Daviess
MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County (destabilized neighborhoods/suburb area).

Location Description:

 Expenditure amount was reduced due to the reclassification of a voucher for the sale of a home to an above 50 percent AMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-024
Activity Title:                                             Eligible Use B-REACH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



2148

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-024
Activity Title:                                             Eligible Use B-REACH
REACH No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$653,992.80

$623,992.80

$623,992.80

$623,992.80

$552,823.80

$71,169.00

Program Income Received: $300,718.91

Total Funds Expended: $623,992.80

REACH $623,992.80

Match Contributed: $174,637.21

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-024/LI
Activity Title:                                             Eligible Use B - REACH/LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

REACH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$276,924.20

$276,924.20

$276,924.20

$276,924.20

$268,013.20

$8,911.00

Program Income Received: $51,846.80

Total Funds Expended: $276,924.20

REACH $276,924.20

Match Contributed: $146,617.84

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will acquire, rehab and
sell a foreclosed home to a household with income at or below 50% of area median.

Activity Description
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-024/LI
Activity Title:                                             Eligible Use B - REACH/LI

Lexington, KY

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-025
Activity Title:                                             Eligible Use B-CVC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Ventures Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,514,686.00

$1,604,323.00

$1,604,323.00

$1,604,323.00

$1,519,943.00

$84,380.00

Program Income Received: $532,479.50



2151

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-025
Activity Title:                                             Eligible Use B-CVC

Total Funds Expended: $1,604,323.00

Community Ventures Corp. $1,604,323.00

Match Contributed: $435,304.66

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles, Northend,
Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and Franklin (north end of city)
counties; Franklin County and Madison County.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-025/LI
Activity Title:                                             Eligible Use B-CVC-<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-025/LI
Activity Title:                                             Eligible Use B-CVC-<50%
06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Ventures Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,743,956.00

$1,285,568.00

$1,285,568.00

$1,285,568.00

$1,241,640.27

$43,927.73

Program Income Received: $38,879.36

Total Funds Expended: $1,285,568.00

Community Ventures Corp. $1,285,568.00

Match Contributed: $150,645.95

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles, Northend,
Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and Franklin (north end of city)
counties; Franklin County and Madison County.

Location Description:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-025/LI
Activity Title:                                             Eligible Use B-CVC-<50%

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-026/LI
Activity Title:                                             Eligible Use B-Beattyville-<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beattyville Housing Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$396,067.00

$396,067.00

$396,067.00

$396,067.00

$368,637.00

$27,430.00

Program Income Received: $4,000.00

Total Funds Expended: $396,067.00

Beattyville Housing Development $396,067.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-026/LI
Activity Title:                                             Eligible Use B-Beattyville-<50%
Match Contributed: $2,868.15

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Distressed area of the City of Beattyville in Lee County, Ky.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-031/LI
Activity Title:                                             Eligible Use B/LI - Henderson Housing Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-031/LI
Activity Title:                                             Eligible Use B/LI - Henderson Housing Authority
Henderson Housing Authority No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,714.39

$138,714.39

$138,714.39

$138,714.39

$124,669.00

$14,045.39

Program Income Received: $0.00

Total Funds Expended: $138,714.39

Henderson Housing Authority $138,714.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a seventh rental unit.
This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction - Eligible Use E) being developed on
Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is being rehabbed and will be rented by the housing
authority to a household with income at or below 50% of area median.

Activity Description

Martin Luther King Boulevard area of the City of Henderson, KY

Location Description:

 Six total units &ndash; 1 new construction, 5 rehab units. All units are occupied.

Activity Progress Narrative:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-031/LI
Activity Title:                                             Eligible Use B/LI - Henderson Housing Authority

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-036
Activity Title:                                             Eligible Use B-Bardstown

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bardstown, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,809.32

$87,809.32

$87,809.32

$87,809.32

$84,241.00

$3,568.32

Program Income Received: $61,952.43

Total Funds Expended: $87,809.32

Bardstown, City of $87,809.32

Match Contributed: $69,937.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-036
Activity Title:                                             Eligible Use B-Bardstown

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant layoffs and
closings)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-036/LI
Activity Title:                                             Eligible Use B/LI-Bardstown

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/30/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-036/LI
Activity Title:                                             Eligible Use B/LI-Bardstown
Bardstown, City of No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,230.73

$88,230.73

$88,230.73

$88,230.73

$84,439.00

$3,791.73

Program Income Received: $30,343.17

Total Funds Expended: $88,230.73

Bardstown, City of $88,230.73

Match Contributed: $39,233.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Activity Description

City of Bardstown, 136 Valley View Drive.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-037/LI
Activity Title:                                             Eligible Use B-Newport Millennium/LI
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-037/LI
Activity Title:                                             Eligible Use B-Newport Millennium/LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newport MIllennium Housing Corp. III

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,316,399.00

$1,265,399.00

$1,265,399.00

$1,265,399.00

$1,151,397.86

$114,001.14

Program Income Received: $0.00

Total Funds Expended: $1,265,399.00

Newport MIllennium Housing Corp. III $1,265,399.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-037/LI
Activity Title:                                             Eligible Use B-Newport Millennium/LI

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state). Neighborhood is
located in HUD-designated revitalization area.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-038
Activity Title:                                             Eligible Use B-Ludlow

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Ludlow, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$472,709.00

$472,709.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-038
Activity Title:                                             Eligible Use B-Ludlow
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$472,709.00

$472,709.00

$432,507.00

$40,202.00

Program Income Received: $619.00

Total Funds Expended: $472,709.00

Ludlow, City of $472,709.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Location Description:

 The City of Ludlow acquired and rehabbed 3 units under this activity. 2 of these units have already closed. The last unit was sold to Habitat for
Humanity, who is working to identify an eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-038/LI
Activity Title:                                             Eligible Use B-Ludlow<50%
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-038/LI
Activity Title:                                             Eligible Use B-Ludlow<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Ludlow, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$342,580.00

$342,580.00

$342,580.00

$342,580.00

$291,405.00

$51,175.00

Program Income Received: $89,803.64

Total Funds Expended: $342,580.00

Ludlow, City of $342,580.00

Match Contributed: $100,382.57

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-038/LI
Activity Title:                                             Eligible Use B-Ludlow<50%

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Location Description:

 The City of Ludlow acquired and rehabbed 1 unit under this activity, which was sold to an eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-043/LI
Activity Title:                                             Eligible Use B/LI - LFUCG LB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $76,221.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-043/LI
Activity Title:                                             Eligible Use B/LI - LFUCG LB
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,221.00

$76,221.00

$76,221.00

$76,221.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,221.00

Lexington-Fayette urban County Government $76,221.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquired by LFUCG under landbanking; has been disposed of out of landbank to local Habitat chapter. Structure rehabbed and sold to
<50% AMI household. Funds being reclassified from land banking per HUD guidance to end use B/LI.

Activity Description

Lexington/Fayette County, Ky.

Location Description:

 Lexington-Fayette Urban County Government shows expenditures due to a reclassification of funds from C to final use of property (properties
were land banked, disposed out of land bank, rehabbed/redeveloped and sold to <50 percent AMI households). Per HUD guidance, funds for
land banked properties that meet the final end use prior to grant close-out can be reclassified to the final end use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-044
Activity Title:                                             Eligible Use B-Housing Partnership

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-044
Activity Title:                                             Eligible Use B-Housing Partnership
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,833,104.70

$908,339.70

$903,738.00

$908,339.70

$875,353.70

$32,986.00

Program Income Received: $132,119.77

Total Funds Expended: $822,592.70

Housing Partnership, The $822,592.70

Match Contributed: $152,372.02

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-044
Activity Title:                                             Eligible Use B-Housing Partnership

Targeted neighborhoods in Louisville (multiple - see application).

Location Description:

 The Housing Partnership has acquired and rehabbed 8 units under this activity. 7 homes are now occupied by income-eligible households with
the remaining home being marketed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-044/LI
Activity Title:                                             Eligible Use B-Housing Partnership<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$495,392.00

$197,137.00

$197,137.00

$197,137.00

$178,027.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-044/LI
Activity Title:                                             Eligible Use B-Housing Partnership<50%

Program Income Drawdown: $19,110.00

Program Income Received: $0.00

Total Funds Expended: $197,137.00

Housing Partnership, The $197,137.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

Targeted neighborhoods in Louisville (multiple - see application).

Location Description:

 This activity remains open in the event any of the units produced under B/regular happen to be occupied by B/LI households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-045/LI
Activity Title:                                             Eligible Use B-FAHE<50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-045/LI
Activity Title:                                             Eligible Use B-FAHE<50%
NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

FAHE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$487,816.08

$62,183.92

Program Income Received: $4,200.00

Total Funds Expended: $550,000.00

FAHE $550,000.00

Match Contributed: $197,698.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Activity Description

Madison County, Ky.

Location Description:

 Activity complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-045/LI
Activity Title:                                             Eligible Use B-FAHE<50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-047
Activity Title:                                             Eligible Use B - Richmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,042.00

$215,042.00

$215,042.00

$215,042.00

$128,722.04

$86,319.96

Program Income Received: $0.00

Total Funds Expended: $215,042.00

Richmond, City of $215,042.00

Match Contributed: $502.85
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-047
Activity Title:                                             Eligible Use B - Richmond

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Activity Description

City of Richmond.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-051
Activity Title:                                             Eligible Use B-Purchase

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Purchase Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $672,768.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-051
Activity Title:                                             Eligible Use B-Purchase
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$672,768.00

$672,768.00

$672,768.00

$621,448.00

$51,320.00

Program Income Received: $210,586.26

Total Funds Expended: $672,768.00

Purchase Housing $672,768.00

Match Contributed: $212,773.43

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 120% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah neighborhoods.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0000-09N-051/LI
Activity Title:                                             Eligible Use B-Purchase<50%
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-051/LI
Activity Title:                                             Eligible Use B-Purchase<50%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Purchase Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$497,058.00

$491,298.00

$491,298.00

$491,298.00

$475,266.00

$16,032.00

Program Income Received: $188,215.65

Total Funds Expended: $491,298.00

Purchase Housing $491,298.00

Match Contributed: $135,329.71

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-0000-09N-051/LI
Activity Title:                                             Eligible Use B-Purchase<50%

 Eligible Use B &ndash; Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in application) for acquisition
and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to homebuyers with incomes at or below 50% of
area median. Upon sale a portion of the NSP investment used as interim financing will be taken out by the homebuyers' first mortgage; funds
must be returned to DLG as program income. A portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally
forgiven deferred zero percent) loans.

Activity Description

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah neighborhoods.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-00R2-12N-004
Activity Title:                                             HABG R2 2012-HO

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$300,000.00

$300,000.00

$300,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-00R2-12N-004
Activity Title:                                             HABG R2 2012-HO

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,184.00

$210,281.81

$10,902.19

Program Income Received: $0.00

Total Funds Expended: $221,184.00

Housing Authority of Bowling Green $221,184.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Activity Description

Bowling Green/Warren County, KY

Location Description:

 This project is funded out of Round II funds. The Housing Authority of Bowling Green has acquired, rehabbed and sold 1 single-family home.
Because the project came-in under budget, the Housing Authority of Bowling Green is actively seeking another property to acquire and rehab.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-00R2-12N-004 /LI
Activity Title:                                             B-HABG R2 2012/HO - LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-00R2-12N-004 /LI
Activity Title:                                             B-HABG R2 2012/HO - LI
NSP-B-0000 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$149,324.00

$676.00

Program Income Received: $59,287.58

Total Funds Expended: $150,000.00

Housing Authority of Bowling Green $150,000.00

Match Contributed: $64,695.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Activity Description

Bowling Green/Warren County, KY

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-B-00R2-12N-004 /LI
Activity Title:                                             B-HABG R2 2012/HO - LI

 This project is funded out of Round II funds. The Housing Authority of Bowling Green has acquired and rehabbed 2 single-family homes. Both
homes have sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-C-0000-09N-037/C
Activity Title:                                             NSP-C-0000-09N-037/C - Newport

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

02/01/2012 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newport MIllennium Housing Corp. III

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,435.00

$74,435.00

$74,435.00

$74,435.00

$74,435.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-C-0000-09N-037/C
Activity Title:                                             NSP-C-0000-09N-037/C - Newport

Total Funds Expended: $74,435.00

Newport MIllennium Housing Corp. III $74,435.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed residential property for landbanking.

Activity Description

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

Location Description:

 Newport Millennium Housing Corporation has acquired 4 residential properties, and 2 have been cleared for future redevelopment. 1 property
has been conveyed to Habitat for Humanity and is currently awaiting household selection/eligibility verification and redevelopment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-C-0000-09N-043
Activity Title:                                             Eligible Use C-LFUCG

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-C-0000-09N-043
Activity Title:                                             Eligible Use C-LFUCG
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,790.73

$284,790.73

$284,790.73

$284,790.73

$266,315.93

$18,474.80

Program Income Received: $0.00

Total Funds Expended: $284,790.73

Lexington-Fayette urban County Government $284,790.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Eligible Use C  &ndash; establish and operate land banks for homes and residential properties that have been foreclosed upon. Kentucky's
substantial amendment limits land banks to holding NSP-assisted properties for five years.
 Land Banks &ndash; According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Activity Description

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Location Description:

 The Lexington-Fayette Urban County Government acquired 14 properties under the land bank activity. 12 properties (10 buildable lots) were
conveyed to Habitat for Humanity and 9 of those 10 have been redeveloped and are now occupied by income-eligible households. 1 other
property has been conveyed to a local development corporation and developed as rental units. 1 property has been retained and merged into
an existing community park and is being used as green space.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-C-0000-09N-043
Activity Title:                                             Eligible Use C-LFUCG

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-C-0000-09N-052
Activity Title:                                             Eligible Use C-Louisville Metro<50%

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-C-0001 Land banking-Acquisition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisville Metro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,628,222.14

$1,628,222.14

$1,628,222.14

$1,328,403.23

$1,234,828.23

$93,575.00

Program Income Received: $0.00

Total Funds Expended: $1,328,403.23

Louisville Metro $1,328,403.23

Match Contributed: $0.00



2180

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-C-0000-09N-052
Activity Title:                                             Eligible Use C-Louisville Metro<50%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable for occupancy.
All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu and NSP investment will be via
Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken with non-NSP financing provided by Louisville
Metro Government. The remainder of the properties will be redeveloepd under Eligible Use E.
 Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home development.
The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition cost. Therefore, 36.41% (19) of
the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for households with incomes at or below 50% of area
median. No prorated funds are proposed to be classifed within Eligible Use D for low-income set-aside activity as not all of the underlying
property is foreclosed or abandoned.

Activity Description

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define specific areas.

Location Description:

 Louisville Metro Government currently has 34 properties as part of its Boxelder Crossing NSP land bank. 29 of these properties have been
replatted and are gaining interest by area developers. 3 lots have been transferred to Louisville Habitat for Humanity; construction and
occupancy is estimated to take 9-15 months. Metro is still targeting other properties in the neighborhood that qualify as NSP foreclosures for
acquisition, land banking and future development to compliment and protect the current revitalization investments in the neighborhood.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-D-0000-09N-037/LI
Activity Title:                                             Eligible Use D-Newport Millennium

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP-D-0000 Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-037/LI
Activity Title:                                             Eligible Use D-Newport Millennium
Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newport MIllennium Housing Corp. III

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Newport MIllennium Housing Corp. III $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Eligible Use D  - Demolish Blighted Structures &ndash; Demolition of blighted structures may be undertaken provided the jurisdiction's code
enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney document in writing that the specific
structure meets the Kentucky Revised Statute definition of blighted.

Activity Description

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state). Neighborhood is
located in HUD-designated revitalization area.

Location Description:

 Activity complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-037/LI
Activity Title:                                             Eligible Use D-Newport Millennium

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-D-0000-09N-042
Activity Title:                                             Eligible Use D-Lexington-Fayette (Douglas)

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lexington-Fayette urban County Government $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-042
Activity Title:                                             Eligible Use D-Lexington-Fayette (Douglas)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Eligible Use D  - Demolish Blighted Structures &ndash; Demolition of blighted structures may be undertaken provided the jurisdiction's code
enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney document in writing that the specific
structure meets the Kentucky Revised Statute definition of blighted.

Activity Description

Lexington-Fayette County, Georgetown Street neighborhood

Location Description:

 Reduced expenditures due to home being produced under D and E but sold to E/LI household below 50 percent AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-D-0000-09N-043
Activity Title:                                             Eligible Use D-LFUCG (landbank)

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-043
Activity Title:                                             Eligible Use D-LFUCG (landbank)
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,716.00

$51,716.00

$51,716.00

$51,716.00

$23,171.19

$28,544.81

Program Income Received: $0.00

Total Funds Expended: $51,716.00

Lexington-Fayette urban County Government $51,716.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Eligible Use D  - Demolish Blighted Structures &ndash; Demolition of blighted structures may be undertaken provided the jurisdiction's code
enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney document in writing that the specific
structure meets the Kentucky Revised Statute definition of blighted.

Activity Description

Distressed neighborhoods in Lexington-Fayette County, Ky.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-D-0000-09N-047
Activity Title:                                             Eligible Use d- Richmond
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-047
Activity Title:                                             Eligible Use d- Richmond
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Richmond, City of $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Eligible Use D  - Demolish Blighted Structures &ndash; Demolition of blighted structures may be undertaken provided the jurisdiction's code
enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney document in writing that the specific
structure meets the Kentucky Revised Statute definition of blighted.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-047
Activity Title:                                             Eligible Use d- Richmond

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-D-0000-09N-052
Activity Title:                                             Eligible Use D-Louisville Metro

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-0000 Demolition

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisville Metro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-D-0000-09N-052
Activity Title:                                             Eligible Use D-Louisville Metro

Total Funds Expended: $0.00

Louisville Metro $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be replatted into
approximately 35 lots for single family homes.

Activity Description

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define specific areas.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-004
Activity Title:                                             Eligible Use E-Bowling Green Housing

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-004
Activity Title:                                             Eligible Use E-Bowling Green Housing
Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$354,865.00

$354,865.00

$354,865.00

$354,865.00

$319,983.00

$34,882.00

Program Income Received: $220,434.29

Total Funds Expended: $354,865.00

Housing Authority of Bowling Green $354,865.00

Match Contributed: $119,756.93

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-004/LI
Activity Title:                                             Eligible Use E/LI-HABG

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2012 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,648.00

$197,648.00

$197,648.00

$197,648.00

$169,163.00

$28,485.00

Program Income Received: $0.00

Total Funds Expended: $197,648.00

Housing Authority of Bowling Green $197,648.00

Match Contributed: $139,835.48

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Authority of Bowling Green funded for production of four Eligible Use E units; this activity is added 1/27/12 to record funds expended
on units that have sold to <50% AMI households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-004/LI
Activity Title:                                             Eligible Use E/LI-HABG

Bowling Green, KY

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-011
Activity Title:                                             Eligible Use E-Russell County FC

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Russell County Fiscal Court

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,105,500.00

$1,105,500.00

$1,105,500.00

$1,105,500.00

$1,070,905.00

$34,595.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-011
Activity Title:                                             Eligible Use E-Russell County FC

Total Funds Expended: $1,105,500.00

Russell County Fiscal Court $1,105,500.00

Match Contributed: $17,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional housing for homeless
persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell County Ministerial Association.

Activity Description

Acquisition of foreclosed vacant motel in Russell County.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-014/LI
Activity Title:                                             Eligible Use E/LI - Welcome House

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-014/LI
Activity Title:                                             Eligible Use E/LI - Welcome House
Primary Responsible Organization:

Welcome House

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$997,721.00

$440,000.00

$440,000.00

$440,000.00

$331,528.00

$108,472.00

Program Income Received: $0.00

Total Funds Expended: $440,000.00

Welcome House $440,000.00

Match Contributed: $634,781.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

Greenup Street/King's Crossing area of Covington, Ky.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-017
Activity Title:                                             Eligible Use E-Covington

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,981,001.81

$1,981,001.81

$1,981,001.81

$1,981,001.81

$1,194,880.40

$786,121.41

Program Income Received: $62,019.08

Total Funds Expended: $1,981,001.81

City of Covington $1,981,001.81

Match Contributed: $223,252.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-017
Activity Title:                                             Eligible Use E-Covington

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas of the country
hardest hit by the foreclosure crisis.

Location Description:

 The City of Covington acquired and rehabbed 7 single-family units and have sold all 7 to eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-017/LI
Activity Title:                                             Eligible Use E/LI - Covington

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,775.00

$205,775.00

$205,775.00

$205,775.00

$205,775.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-017/LI
Activity Title:                                             Eligible Use E/LI - Covington

Total Funds Expended: $205,775.00

City of Covington $205,775.00

Match Contributed: $72,852.50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity created to record sale of houses produced under E/Regular funds by City of Covington that were sold to <50% AMI buyers; production
funds reclassified to this activity to be counted in LH25 set-aside.

Activity Description

Covington, Ky.

Location Description:

 The City of Covington acquired, rehabbed and sold 1 single-family unit to a household below 50 percent AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-020
Activity Title:                                             Comm Action Council/Lex-Eligible Use E

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-020
Activity Title:                                             Comm Action Council/Lex-Eligible Use E
Primary Responsible Organization:

Community Action Council-Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$974,575.00

$974,575.00

$974,575.00

$974,575.00

$922,596.40

$51,978.60

Program Income Received: $0.00

Total Funds Expended: $974,575.00

Community Action Council-Lexington $974,575.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the Lexington-Fayette MSA.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-030
Activity Title:                                             Eligible Use E-Hope Center

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hope center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,203,850.00

$1,644,000.00

$1,644,000.00

$1,644,000.00

$1,638,402.00

$5,598.00

Program Income Received: $0.00

Total Funds Expended: $1,644,000.00

Hope center $1,644,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-030
Activity Title:                                             Eligible Use E-Hope Center

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-031
Activity Title:                                             Eligible Use E-Henderson Housing

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Henderson Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,634.61

$133,634.61

$133,634.61

$133,634.61

$133,634.61

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-031
Activity Title:                                             Eligible Use E-Henderson Housing

Total Funds Expended: $133,634.61

Henderson Housing Authority $133,634.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures (Henderson County, Ky.).

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-031/LI
Activity Title:                                             Eligible Use E/LI - Henderson

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2009 03/26/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-031/LI
Activity Title:                                             Eligible Use E/LI - Henderson
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

Henderson Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,257,352.00

$1,257,352.00

$1,257,352.00

$1,257,352.00

$1,017,497.23

$239,854.77

Program Income Received: $0.00

Total Funds Expended: $1,257,352.00

Henderson Housing Authority $1,257,352.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six units produced
under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50% of area median. At inception,
the project began new construction of three duplex rental units on previously developed but now-vacant land, a property type ineligible under
the set-aside. With the policy change by HUD, unexpended funds for this project could be counted under the set-aside; this activity was created
for the unexpended balance. With regard to performance measures, of the six units, one will be reported under the original Eligible Use E
(regular) and the remaining five will be reported under this activity.

Activity Description

Henderson, KY

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-031/LI
Activity Title:                                             Eligible Use E/LI - Henderson

 The Henderson Housing Authority completed ten units under this activity. A total of 13 units are LEEDs-certified. One other property was
developed as green space and includes fencing, benches, a pergola, lighting and water. All units are occupied, and there are still 51 households
are on the waiting applicant list.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-037/LI
Activity Title:                                             Eligible Use E - Newport MIllennium

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newport MIllennium Housing Corp. III

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$425,381.00

$374,381.00

$374,381.00

$374,381.00

$373,331.00

$1,050.00

Program Income Received: $8,212.80



2202

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-037/LI
Activity Title:                                             Eligible Use E - Newport MIllennium

Total Funds Expended: $374,381.00

Newport MIllennium Housing Corp. III $374,381.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state). Neighborhood is
located in HUD-designated revitalization area.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-042
Activity Title:                                             Eligible Use E-LFUCG (Douglas)

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-042
Activity Title:                                             Eligible Use E-LFUCG (Douglas)
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,796.00

$317,796.00

$317,796.00

$317,796.00

$264,384.58

$53,411.42

Program Income Received: $56,976.00

Total Funds Expended: $317,796.00

Lexington-Fayette urban County Government $317,796.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

Lexington-Fayette County, Georgetown Street neighborhood

Location Description:

 Reduced expenditures due to home being produced under D and E but sold to E/LI household below 50 percent AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-042
Activity Title:                                             Eligible Use E-LFUCG (Douglas)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-042/LI
Activity Title:                                             LFUCG-Douglas Heights-LI25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,734.00

$202,734.00

$202,734.00

$202,734.00

$202,734.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $202,734.00

Lexington-Fayette urban County Government $202,734.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-042/LI
Activity Title:                                             LFUCG-Douglas Heights-LI25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction on previously-developed property sold to household at or below 50 percent of AMI.

Activity Description

Georgetown Street Neighborhood

Location Description:

 Reclassified expenditures due to home being produced under D and E but sold to E/LI household below 50 percent AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-043
Activity Title:                                             Eligible Use E-LFUCG landbank

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $179,107.04
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-043
Activity Title:                                             Eligible Use E-LFUCG landbank
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,107.04

$179,107.04

$179,107.04

$150,687.97

$28,419.07

Program Income Received: $0.00

Total Funds Expended: $179,107.04

Lexington-Fayette urban County Government $179,107.04

Match Contributed: $191,850.94

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to foreclosed
residential property; the agency further restricted its program to foreclosed properties with blighted structures. After funding approval, changes
in the local housing market included out-of-town and other investors purchasing foreclosed properties at master commissioner sale, leaving few
or no eligible properties under LFUCG's original program design. At the time, HUD rules required properties to be foreclosed upon which, in
Kentucky, would be after the conclusion of the master commissioner sale; investors purchasing properties resulted in the properties being
considered no longer foreclosed upon.
 LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted properties under Eligible
Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly construct single family homes on the NSP-
assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Activity Description

Targeted neighborhoods in Lexington, KY.

Location Description:

 The Lexington-Fayette Urban County Government acquired 6 properties under its land banking activity where the end use is E/reg. 1 property
was conveyed to the Fayette County Local Development Corporation for rental. The other 5 properties were conveyed to a community non-
profit organization (Seedleaf) for community gardens.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-043
Activity Title:                                             Eligible Use E-LFUCG landbank

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-043/LI
Activity Title:                                             Eligible Use E/LI - LFUCG LB

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lexington-Fayette urban County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$382,758.18

$382,758.18

$382,758.18

$382,758.18

$377,699.98

$5,058.20

Program Income Received: $22.00

Total Funds Expended: $382,758.18

Lexington-Fayette urban County Government $382,758.18

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-043/LI
Activity Title:                                             Eligible Use E/LI - LFUCG LB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land-bank properties redeveloped/sold during open grant period. 2486 Plum Tree and 2581 Cashel conveyed to Habitat and redeveloped/sold
to <50% AMI households. Funds reclassified to LH25 per HUD guidance.

Activity Description

Lexington, KY

Location Description:

 The Lexington-Fayette Urban County Government acquired 4 properties under its land banking activity where the end use is E/LI. These
properties have been conveyed to Habitat for Humanity, have been redeveloped and sold to income-eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-044
Activity Title:                                             Eligible Use E - The Housing Partnership

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-044
Activity Title:                                             Eligible Use E - The Housing Partnership
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,522,062.07

$2,522,062.07

$2,522,062.07

$2,522,062.07

$2,354,698.07

$167,364.00

Program Income Received: $0.00

Total Funds Expended: $2,522,062.10

Housing Partnership, The $2,522,062.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/lease-purchase clients/renters of NSP-assisted housing.

Activity Description

Targeted neighborhoods in Louisville (multiple - see application).

Location Description:

 The Housing Partnership has developed 25 units under this eligible use. They have either sold, leased or rented 21 of these properties to
eligible households. They have two properties under contract and are aggressively marketing the other 2 properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-044/LI
Activity Title:                                             Eligible Use E/LI - The Housing Partnership

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,465,185.27

$1,465,185.27

$1,469,787.00

$1,465,185.27

$1,314,884.22

$150,301.05

Program Income Received: $0.00

Total Funds Expended: $1,465,185.27

Housing Partnership, The $1,465,185.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of single family homes on foreclosed subdivision lots.  Homes will be sold, lease-purchase or rented to eligible
purchasers/lease-purchase clients/renters.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-044/LI
Activity Title:                                             Eligible Use E/LI - The Housing Partnership

Louisville, KY

Location Description:

 The Housing Partnership has developed 6 properties under this eligible use. They have constructed and sold 3 Sunset Gardens subdivision
homes to LH25 households, and have 3 lease-purchase agreements with LH25 households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-047-homeownership
Activity Title:                                             Eligible Use E/Richmond - Homeownership

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$40,252.00

$40,252.00

$40,252.00

$40,252.00

$40,252.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-047-homeownership
Activity Title:                                             Eligible Use E/Richmond - Homeownership

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $40,252.00

Richmond, City of $40,252.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Activity is for costs incurred in acquisition of vacant properties, demolition of blighted structures and re-construction of new single family homes
prior to July 21, 2010. All units produced were sold to households with incomes below 50% of area median. Per HUD policy guidance costs after
July 21, 2010 under Eligible Use E that resulted in LH25 housing can be counted toward the set-aside requirement. The balance of production
funds for these units is reported under Richmond's E/LI activity.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-047/LI-homeownership
Activity Title:                                             Eligible Use E-Richmond/LI-homeownership

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-047/LI-homeownership
Activity Title:                                             Eligible Use E-Richmond/LI-homeownership
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$383,859.00

$383,859.00

$383,859.00

$383,859.00

$379,716.00

$4,143.00

Program Income Received: $109,475.31

Total Funds Expended: $383,859.00

Richmond, City of $383,859.00

Match Contributed: $123,226.25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisal

Activity Description

City of Richmond

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-051
Activity Title:                                             Eligible Use E-Purchase

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Purchase Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,232.00

$252,232.00

$252,232.00

$252,232.00

$252,148.00

$84.00

Program Income Received: $93,358.00

Total Funds Expended: $252,232.00

Purchase Housing $252,232.00

Match Contributed: $172,347.76

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-051
Activity Title:                                             Eligible Use E-Purchase

City of Paducah, McCracken County, Ky.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-052
Activity Title:                                             Eligible Use E- Louisville Metro

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisville Metro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,133,857.86

$1,562,417.86

$1,562,417.86

$1,501,972.00

$1,088,057.14

$413,914.86

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-052
Activity Title:                                             Eligible Use E- Louisville Metro

Total Funds Expended: $1,501,972.00

Louisville Metro $1,501,972.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks neighborhood in
Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep. Upon completion of demolition, the
property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-income rental and homeownership neighborhood.
The funds within this eligible use are based on the estimated acquisition cost of vacant/demolished property and prorata demolition/site prep
cost.

Activity Description

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define specific areas.

Location Description:

 Louisville Metro Government contracted with a developer to construct single-family homeownership units under this activity. 2 of those units
have been sold to lease-purchase clients. 1 other has been sold. The remaining 2 homes are being marketed by the developer's real estate
agent.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09N-052/LI
Activity Title:                                             Louisville Metro - E/LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-052/LI
Activity Title:                                             Louisville Metro - E/LI
Projected Start Date: Projected End Date:

09/01/2009 03/26/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisville Metro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,100.00

$421,100.00

$421,100.00

$414,491.66

$414,491.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $414,491.66

Louisville Metro $414,491.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Pro-rata share of single family homes redeveloped under Eligible Use E.

Activity Description

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09N-052/LI
Activity Title:                                             Louisville Metro - E/LI

 Louisville Metro Government contracted with a developer to construct single-family homeownership units under this activity. 2 of these units
are occupied by eligible lease-purchase clients, 1 has been sold to a household below 50 percent AMI and 1 is under contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09NR-047-rental
Activity Title:                                             Eligible Use E - Richmond

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$585.00

$585.00

$585.00

$585.00

$585.00

$0.00

Program Income Received: $0.00



2219

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09NR-047-rental
Activity Title:                                             Eligible Use E - Richmond

Total Funds Expended: $585.00

Richmond, City of $585.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible Use E &ndash; Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation, new construction,
public facilities and improvements, and public services for housing counseling to the extent that counseling is limited to prospective
purchasers/tenants of NSP-assisted housing.

Activity Description

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-0000-09NR-047/LI-rental
Activity Title:                                             City of Richmond-E/LI-rental

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 12/31/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-09NR-047/LI-rental
Activity Title:                                             City of Richmond-E/LI-rental
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Richmond, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$594,695.00

$594,695.00

$594,695.00

$594,695.00

$534,947.72

$59,747.28

Program Income Received: $0.00

Total Funds Expended: $594,695.00

Richmond, City of $594,695.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for occupancy by
households with incomes at or below 50% of area median (permanent housing).

Activity Description

Richmond, Ky

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-public svcs
Activity Title:                                             Housing counseling-non-purchasing HH and classes

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 03/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Commonwealth of KY-Dept. for Local Govt

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,080.00

$25,080.00

$25,080.00

$25,080.00

$25,080.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,080.00

Commonwealth of KY-Dept. for Local Govt $25,080.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes as well as
individual counseling for non-purchasing households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-0000-public svcs
Activity Title:                                             Housing counseling-non-purchasing HH and classes

All projects.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-00HC-12N-030/PS
Activity Title:                                             Eligible Use E/PS - Hope Center

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

03/31/2010 03/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hope center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,120.00

$2,120.00

$2,120.00

$2,120.00

$1,070.00

$1,050.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00HC-12N-030/PS
Activity Title:                                             Eligible Use E/PS - Hope Center

Total Funds Expended: $2,120.00

Hope center $2,120.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and substance
abuse recovery programs.

Activity Description

Central Kentucky primary service area; other areas OK.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-00R2-11N-004
Activity Title:                                             HABG-E/RII

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

04/01/2011 04/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-11N-004
Activity Title:                                             HABG-E/RII
Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,282.00

$128,282.00

$128,282.00

$128,282.00

$8,771.00

$119,511.00

Program Income Received: $117,178.98

Total Funds Expended: $128,282.00

Housing Authority of Bowling Green $128,282.00

Match Contributed: $86,125.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of two LEEDS Silver or Gold Certified homeownership units in Max Hampton neighborhood. Allocation of NSP displaced by
program income supplements neighborhood stabilization efforts in this target area that were begun with baseline NSP-1 allocation.

Activity Description

Bowling Green/Warren County, KY

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-11N-004/LI
Activity Title:                                             NSP-E HABG Round II LEEDS/LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

06/30/2012 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,449.00

$125,449.00

$125,449.00

$125,449.00

$125,449.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,449.00

Housing Authority of Bowling Green $125,449.00

Match Contributed: $73,935.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of one single family dwelling meeting the NAHB LEEDS Silver Certification; unit being built on vacant lot donated by the City
of Bowling Green.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-11N-004/LI
Activity Title:                                             NSP-E HABG Round II LEEDS/LI

Warren County, Ky., in previously-targeted Max Hampton neighborhood.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-00R2-12N-004
Activity Title:                                             HABG 2012 HO/R2

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Bowling Green

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,000.00

$260,000.00

$260,000.00

$260,000.00

$224,908.00

$35,092.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-12N-004
Activity Title:                                             HABG 2012 HO/R2

Total Funds Expended: $260,000.00

Housing Authority of Bowling Green $260,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of two vacant residential properties and new construction of 2 single family homes.

Activity Description

Bowling Green/Warren County, Ky.

Location Description:

 The Housing Authority of Bowling Green has constructed 2 NHBA silver-certified single-family homes. Both of these homes have sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-00R2-12N-044/LI
Activity Title:                                             NSP-E-HPI/Fawn Lakes LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

03/01/2012 12/31/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-12N-044/LI
Activity Title:                                             NSP-E-HPI/Fawn Lakes LI
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Housing Partnership, The

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,360.00

$488,360.00

$488,360.00

$488,360.00

$488,360.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $488,360.00

Housing Partnership, The $488,360.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD guidance
project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to NSP) single family dwelling
rental units may be sold to current occupants. Housing Partnership to convert units to ownership within approximately five years.

Activity Description

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

Location Description:

 The Housing Partnership developed 10 single-family lease-purchase units in the Fawn Lakes subdivision. All 10 properties are occupied by
eligible lease-purchase households.

Activity Progress Narrative:
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-12N-044/LI
Activity Title:                                             NSP-E-HPI/Fawn Lakes LI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-00R2-14N-002
Activity Title:                                             NSP-E-00R2-14N-Owensboro

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E-0000 Redevelopment

Projected Start Date: Projected End Date:

01/01/2014 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Owensboro

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Owensboro $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-E-00R2-14N-002
Activity Title:                                             NSP-E-00R2-14N-Owensboro

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Owensboro, Kentucky

Activity Description

City of Owensboro, Kentucky

Location Description:

 The City has 2 properties, which were obtained through foreclosure proceedings. Demolition and site prep is complete. Plans and specs are
currently being drawn-up and will be submitted to Kentucky Housing Corporation for review. It hopes to begin construction on the homes in the
next 90 days.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-LS-0000-DLG
Activity Title:                                             PI-loan servicing receipts

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP-ADM-0000 Administrative fees

Projected Start Date: Projected End Date:

06/10/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Commonwealth of KY-Dept. for Local Govt

Activity is Being Carried Out By Grantee:

Grantee Employees



2231

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-21-0001
Grantee :                       Kentucky

Award Date: 03/26/2009 Grant Authorized Amount: $37,408,788.00 Estimated PI/RL Funds: $4,521,086.31

Grantee Activity Number:                        NSP-LS-0000-DLG
Activity Title:                                             PI-loan servicing receipts

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $330,763.91

Total Funds Expended: $0.00

Commonwealth of KY-Dept. for Local Govt $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Activity Description

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

 This activity was created for the receipt of program income from the servicing of NSP loans.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Action Plan Narrative :  Areas of Greatest Need :  Under the Housing and Economic Recovery Act (HERA) of 2008, the U.S.
Department of Housing and Urban Development (HUD) allocated $34,183,994 in grant funds to the State of Louisiana. It has
been determined that the Louisiana Office of Community Development (OCD) will receive the allocated grant funds, referred to
as the Neighborhood Stabilization Program (NSP). The Office of Community Development has designated the Louisiana Housing
Finance Agency (LHFA) as the lead agency in distributing and monitoring the expenditures of these funds according to the
guidelines outlined by HERA and guidance published in the October 6, 2008 Federal Register. OCD will be responsible for the
oversight of the agreement between OCD and LHFA which will define the roles and responsibilities of each agency. Activities
included in the NSP Substantial Amendment provide for the allocation of NSP funds to areas of greatest need identified
throughout the State of Louisiana. The funds are intended to return foreclosed, abandoned or blighted property to the market in
order to stabilize neighborhoods. One hundred percent of NSP funds must be used to benefit individuals and households that do
not exceed 120% of area median income (AMI). Twenty five percent of the funds must be used to benefit persons at or below
50% AMI. OCD and the LHFA strongly encourage grantees to use NSP funds not only to stabilize neighborhoods in the
short•]term, but to strategically incorporate modern, green building and energy efficient improvements in all NSP activities to
provide for long term affordability and increased sustainability and attractiveness of housing and neighborhoods.  Distribution and
and Uses of Funds :  The State has determined the intent of this program is to stabilize neighborhoods, and given that available
resources are scarce; it is in the State's best interest to designate a small area of concentrated need as the area of greatest need.
By selecting this approach over one that would produce a larger area, the State believes that it will be better able to make a
noticeable and significant impact on the ongoing stability of the selected neighborhoods. To determine the areas of greatest need
within HUD's' designated 8,661 Census Block Groups, the State considered four (4) factors using data made available by the U.S.
Department of Housing and Urban Development. The review considered all block groups Statewide, including those located
within jurisdictions eligible to receive a direct award of NSP funds. These factors considered were - Estimated foreclosure
abandonment risk score, - HMDA high cost loan rate, - USPS residential vacancy rate and - Predicted eighteen (18) months
underlying problem foreclosure rate. The process was as follows: First, the State considered the estimated foreclosure
abandonment. In Louisiana these scores ranged from a low of zero (0) for nine block groups to a high of ten (10) for
eighthundred and sixty•]two (862) block groups. Since the 862 block groups that received a score of 10 represented nearly ten
percent (10%) of the total number of block groups, it was decided that this would be the cut off point for determining greatest
need. Second, the State rated all 8,660 block groups by the percentage of high cost loans. In Louisiana the percentage of high
cost loans ranged from a low of zero percent (0%) for twenty•]five block groups to a high of eighty•]eight and nine tenths
percent (88.9%) for two block groups. The ten percent cutoff was fifty•]seven and six tenths percent (57.6%). Third, the State
considered the USPS residential vacancy rate. In Louisiana this rate ranged from a low of zero percent for one•]thousand
nine•]hundred and eight (1,908) block groups to a high of forty•]six and four tenths (46.4%) for two block groups. The ten
percent cutoff was seven and four tenths percent (7.4%). Fourth, the State looked at the predicted eighteen (18) months
underlying problem foreclosure rate. In Louisiana these ranged from a low of zero (0%) for twenty block groups to a high of
twelve and three tenths (12.3%) for two block groups. The ten percent cutoff was eight and one tenth percent (8.1%). After
ranking the block groups by estimated foreclosure abandonment risk score, the State then eliminated all block groups that did
not also receive the minimum (top 10%) score for high cost loans. Then the State further eliminated the block groups that failed
to meet the minimum 10% threshold for USPS residential vacancy, and removed any block group that was not middle, low,
moderate income eligible by program rule. The above methodology left one•]hundred and ninety•]two (192) block groups that
were deemed to have the greatest need. These 192 block groups contain 128,044 people, of which 108,298 or 84.6 percent are
middle income or less. They represent those block groups scoring the most severe conditions across all four (4) of the factors for
low/moderate/middle income areas and are determined to be the areas of greatest need within the State. The block groups with
the greatest need as determined by the State are located primarily in North Louisiana and in the South Louisiana metropolitan
areas of Baton Rouge and New Orleans. The City of Shreveport contains thirty•]two percent (32%) of the one hundred and
ninetytwo neediest block groups (62 total block groups), including the two block groups that scored highest on foreclosure
abandonment, high cost loans and predicted 18 months underlying problem foreclosure rate. Additionally the City of Shreveport
contains 35 of the 100 neediest block groups within Louisiana and four of the ten neediest. The City of Alexandria has 13 of the
neediest block groups, all of which are in the top 100, eight in the top 20, and six of the ten neediest block groups. The City of
Monroe and Ouachita Parish have a total of 20 of the 192 neediest block groups, including five of the twenty neediest. The City
of Baton Rouge has the largest number of block groups (35) outside of Shreveport that are in the 192 neediest including six of
the thirty neediest. Other areas with block groups in the 192 neediest are Orleans Parish with 14, Claiborne Parish with 12,
Franklin Parish with 11, Iberia Parish with 8, Morehouse Parish andTangipahoa Parish with 6 each and Calcasieu Parish with 5.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Action Plan Narrative :  Areas of Greatest Need :  Under the Housing and Economic Recovery Act (HERA) of 2008, the U.S.
Department of Housing and Urban Development (HUD) allocated $34,183,994 in grant funds to the State of Louisiana. It has
been determined that the Louisiana Office of Community Development (OCD) will receive the allocated grant funds, referred to
as the Neighborhood Stabilization Program (NSP). The Office of Community Development has designated the Louisiana Housing
Finance Agency (LHFA) as the lead agency in distributing and monitoring the expenditures of these funds according to the
guidelines outlined by HERA and guidance published in the October 6, 2008 Federal Register. OCD will be responsible for the
oversight of the agreement between OCD and LHFA which will define the roles and responsibilities of each agency. Activities
included in the NSP Substantial Amendment provide for the allocation of NSP funds to areas of greatest need identified
throughout the State of Louisiana. The funds are intended to return foreclosed, abandoned or blighted property to the market in
order to stabilize neighborhoods. One hundred percent of NSP funds must be used to benefit individuals and households that do
not exceed 120% of area median income (AMI). Twenty five percent of the funds must be used to benefit persons at or below
50% AMI. OCD and the LHFA strongly encourage grantees to use NSP funds not only to stabilize neighborhoods in the
short•]term, but to strategically incorporate modern, green building and energy efficient improvements in all NSP activities to
provide for long term affordability and increased sustainability and attractiveness of housing and neighborhoods.  Distribution and
and Uses of Funds :  The State has determined the intent of this program is to stabilize neighborhoods, and given that available
resources are scarce; it is in the State's best interest to designate a small area of concentrated need as the area of greatest need.
By selecting this approach over one that would produce a larger area, the State believes that it will be better able to make a
noticeable and significant impact on the ongoing stability of the selected neighborhoods. To determine the areas of greatest need
within HUD's' designated 8,661 Census Block Groups, the State considered four (4) factors using data made available by the U.S.
Department of Housing and Urban Development. The review considered all block groups Statewide, including those located
within jurisdictions eligible to receive a direct award of NSP funds. These factors considered were - Estimated foreclosure
abandonment risk score, - HMDA high cost loan rate, - USPS residential vacancy rate and - Predicted eighteen (18) months
underlying problem foreclosure rate. The process was as follows: First, the State considered the estimated foreclosure
abandonment. In Louisiana these scores ranged from a low of zero (0) for nine block groups to a high of ten (10) for
eighthundred and sixty•]two (862) block groups. Since the 862 block groups that received a score of 10 represented nearly ten
percent (10%) of the total number of block groups, it was decided that this would be the cut off point for determining greatest
need. Second, the State rated all 8,660 block groups by the percentage of high cost loans. In Louisiana the percentage of high
cost loans ranged from a low of zero percent (0%) for twenty•]five block groups to a high of eighty•]eight and nine tenths
percent (88.9%) for two block groups. The ten percent cutoff was fifty•]seven and six tenths percent (57.6%). Third, the State
considered the USPS residential vacancy rate. In Louisiana this rate ranged from a low of zero percent for one•]thousand
nine•]hundred and eight (1,908) block groups to a high of forty•]six and four tenths (46.4%) for two block groups. The ten
percent cutoff was seven and four tenths percent (7.4%). Fourth, the State looked at the predicted eighteen (18) months
underlying problem foreclosure rate. In Louisiana these ranged from a low of zero (0%) for twenty block groups to a high of
twelve and three tenths (12.3%) for two block groups. The ten percent cutoff was eight and one tenth percent (8.1%). After
ranking the block groups by estimated foreclosure abandonment risk score, the State then eliminated all block groups that did
not also receive the minimum (top 10%) score for high cost loans. Then the State further eliminated the block groups that failed
to meet the minimum 10% threshold for USPS residential vacancy, and removed any block group that was not middle, low,
moderate income eligible by program rule. The above methodology left one•]hundred and ninety•]two (192) block groups that
were deemed to have the greatest need. These 192 block groups contain 128,044 people, of which 108,298 or 84.6 percent are
middle income or less. They represent those block groups scoring the most severe conditions across all four (4) of the factors for
low/moderate/middle income areas and are determined to be the areas of greatest need within the State. The block groups with
the greatest need as determined by the State are located primarily in North Louisiana and in the South Louisiana metropolitan
areas of Baton Rouge and New Orleans. The City of Shreveport contains thirty•]two percent (32%) of the one hundred and
ninetytwo neediest block groups (62 total block groups), including the two block groups that scored highest on foreclosure
abandonment, high cost loans and predicted 18 months underlying problem foreclosure rate. Additionally the City of Shreveport
contains 35 of the 100 neediest block groups within Louisiana and four of the ten neediest. The City of Alexandria has 13 of the
neediest block groups, all of which are in the top 100, eight in the top 20, and six of the ten neediest block groups. The City of
Monroe and Ouachita Parish have a total of 20 of the 192 neediest block groups, including five of the twenty neediest. The City
of Baton Rouge has the largest number of block groups (35) outside of Shreveport that are in the 192 neediest including six of
the thirty neediest. Other areas with block groups in the 192 neediest are Orleans Parish with 14, Claiborne Parish with 12,
Franklin Parish with 11, Iberia Parish with 8, Morehouse Parish andTangipahoa Parish with 6 each and Calcasieu Parish with 5.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,676,489.82

$35,676,490.02

$35,204,770.44

$34,631,857.47

$33,556,887.98

$1,074,969.49

Program Income Received: $1,074,969.49

Total Funds Expended: $35,058,883.22

Match Contribution: $79,769.37

Overall Progress Narrative:

 LHC continue to monitor the marketing of all outstanding units for all grantees and provide assistance as needed. No expenditures this quarter.



2234

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
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Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-22-0001

Budget Program Funds Drawn Program Income Drawn

Total
Homebuyer Counseling

Homebuyer Counseling

Homebuyer Counseling

Homeownership
Development

Homeownership
Development

Homeownership
Development

Homeownership
Development

Homeownership
Development

Homeownership
Development

Homeownership
Development
Homeownership
Development

Homeownership
Development

Homeownership
Development
Homeownership
Development

Homeownership
Development

Money Management
Internation, Inc.
(NSEC)
Neighborhood
Housing Services of
NO (NSEC)
St. Mary HB-03
(NSEC)
1 Enterprise
Corporation of the
Delta (NSHP)
1 Inner City
Revitalization Corp
HD-18 (NSHP)
2 City of Monroe HD-
09 (NSHD)

2 Enterprise
Corporation of the
Delta HD-13 (NSHP)
2 Habitat for
Humanity of LA HD-
01 (NSHD)
2 Inner City
Revitalization
Corporation  (NSHP
2 Southern Mutual
Help (NSHD)
3 Habitat for
Humanity of LA HD-
01 (NSHD)
3 Inner City
Revitatlization Corp
(NSHP)
4 City of Alexandria
HD-04 (NSHP)
4 Habitat for
Humanity of LA HD-
01 (NSHP)
4 Inner City
Revitalization (NSHD)

Homebuyer
Counseling and
Train (NSEC)
Homebuyer
Counseling and
Traing-NSEC
Homebuyer
Training
Homeownership
Development
(CD)
Homeownership
Development
(CD)
Homeownership
Development
(AQ)
Homeownership
Developmetn

Homeownership
Development
(AQ)
Homeownership
Develoment
(AQ)
Homeownership

Homeownership
Development
(CD)
Homeownership

Homeownership
Development
Homeownership
Development
(AQ)
Homeownership
Development

$35,676,489.82 $33,567,716.00 $1,074,969.49

$23,000.00 $21,000.00 $2,000.00

$10,470.00 $10,470.00 $0.00

$4,300.00 $4,300.00 $0.00

$0.00 $0.00 $0.00

$16,875.00 $0.00 $0.00

$1,080,000.00 $1,036,019.21 $43,980.79

$1,374,660.41 $1,307,899.32 $1,709.52

$3,299,769.23 $2,986,665.63 $313,103.60

$345,559.68 $345,559.68 $0.00

$166,000.16 $92,584.86 $0.00

$71,940.33 $69,588.33 $2,352.00

$0.00 $0.00 $0.00

$63,897.45 $63,897.45 $0.00

$625,092.64 $625,092.64 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-22-0001

Budget Program Funds Drawn Program Income Drawn

Homeownership
Development

Homeownership
Development
Homeownership
Development
Homeownership
Development
Homeownership
Development
Homeownership
Development
Homeownership
Development

Homeownership
Development

Land Banking
Assistance
Land Banking
Assistance
Land Banking
Assistance
LHFA's Administration

OCD Administration

Rental Housing
Development
Rental Housing
Development

Rental Housing
Development
Rental Housing
Development

Rental Housing
Development
Rental Housing
Development
Rental Housing
Development

5 Habitat for
Humanity of LA HD-
01 (NSHP)
5 Inner City
Revitalization (NSHD)
6 Inner City
Revitalization (NSHD)
Jericho Road
Episcopal (NSHP)
Louisiana Housing
Corporation HD-24
Louisiana Land Trust
HD-22 (NSHP)
New Orleans
Neighborhood
Development (NSHP)
Southern Mutual Help
Association, Inc.
(NSHP)
1 City of Alexandria
LB-04 (NSLB)
2 NELEA Disposition
LB-02 (NSLB)
3 NELEA  Acquisition
LB-02 (NSLB)
LHFA Admin (NSPL)

OCD Admin (NSPA)

1 Capital City South
RD-20 (NSRP)
1 City of Alexandria
RD-02 (NSRP)

1 Kentwood RD-21
(NSRD)
1Gulf Coast Housing
RD-15 (NSRD)

1Rays of Sonshine
(NSRD)
2 Capital City South
RD-20 (NSRP)
2 City of Alexandria
RD-02 (NSRD)

Homeownership
Development

Homeownership
Development
Homeownership
Development
Homeownership

0

Homeownership

Homeownership
(HD -21)

Homeownership
Development

Land Banking
Assistance (LA)
Land Bank
Assistance  (LD)
Land Bank
Assistance (LA)
LHFA Admin
(NSPL)
OCD Admin
(NSPA)
Rental
Development
Rental Housing
Development
(AQ)
Rental
Development
Rental Housing
Development
(AQ)
Rental
Development
Rental
Development
Rental Housing
Development

$14,081.67 $8,961.67 $5,120.00

$121,714.93 $121,714.93 $0.00

$0.00 $0.00 $0.00

$847,833.52 $847,833.52 $0.00

$400,651.53 $0.00 $0.00

$735,816.78 $729,593.72 $0.00

$217,133.98 $217,133.98 $0.00

$471,880.82 $391,801.52 $0.00

$30,642.57 $30,642.57 $0.00

$152,139.58 $75,761.61 $22,185.11

$651,990.97 $651,990.97 $0.00

$2,734,719.00 $2,666,861.16 $67,857.84

$791,176.72 $445,595.59 $18,024.89

$0.00 $0.00 $0.00

$1,160,716.00 $1,160,716.00 $0.00

$223,278.50 $223,278.50 $0.00

$1,376,998.22 $1,376,998.22 $0.00

$1,530,000.00 $1,453,166.06 $76,833.94

$10,438,697.54 $10,098,796.50 $339,901.04

$89,284.00 $89,284.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-22-0001

Budget Program Funds Drawn Program Income Drawn

Rental Housing
Development

Rental Housing
Development
Rental Housing
Development
Rental Housing
Development
Rental Housing
Development
Rental Housing
Development
Rental Housing
Development
Rental Housing
Development

Rental Housing
Development

Rental Housing
Development

2 Gulf Coast Housing
RD-15 (NSRP))

2 Kentwood RD-
21(NSrD)
2 Rays of Sonshine
RD-07 (NSRD)
3 Capital City South
RD-20 (NSRD)
3 Kentwood (HD-21)
NSRD
4 Capital City South
RD-20 (NSRD)
4 Kentwood RD-21
(NSRD)
CAAH for the
Homeless RD-13
(NSRD)
CAAH/GCH-Scott
Project RD-18
(NSRD)
The Community
Development Group
RD-21 (NSRD)

Rental Housing
Development
(AQ)
Rental
Development
Rental
Development
Rental
Development
Rental
Development
Rental
Development
Rental
Development
Rental
Development

Rental
Development

Rental
Development

$346,938.78 $346,938.78 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$3,698,102.46 $3,579,857.54 $108,485.45

$61,127.35 $61,127.35 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,000,000.00 $1,000,000.00 $0.00

$1,000,000.00 $926,584.69 $73,415.31

$500,000.00 $500,000.00 $0.00

Grantee Activity Number:                        1 Capital City South RD-20 (NSRP)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

08/12/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Louisiana Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 Capital City South RD-20 (NSRP)
Activity Title:                                             Rental Development
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,739.40

Louisiana Housing Finance Agency $172,739.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 redevelop vacant residential property
 68 units will be demolished; however, the end use will meet the national objective in NSP of 14 units-25% AMI and 46 units-80% AMI
rehab/recon of residential sructure
 Total of 60 units

Activity Description

Located in Baton Rouge, East Baton Rouge Parish

Location Description:

 Mid city Gardens is in the construction phase and 95% complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 City of Alexandria LB-04 (NSLB)
Activity Title:                                             Land Banking Assistance (LA)

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 City of Alexandria LB-04 (NSLB)
Activity Title:                                             Land Banking Assistance (LA)
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

400 Land Banking Assistance

Projected Start Date: Projected End Date:

10/28/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,642.57

$30,642.57

$30,642.57

$30,642.57

$30,642.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,642.57

City of Alexandria $30,642.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The service area defined to benefit from land banking acitivities:  Acquire 20 homes and residential properites that have been foreclosed upon;
demolish 20 homes acquired that are blighted and dispose of 20 homes.
  Funds were recapured effective 7/14/2010; only have $30,642.57 to pay direct cost incurred.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 City of Alexandria LB-04 (NSLB)
Activity Title:                                             Land Banking Assistance (LA)

City of Alexandria, Rapides Parish LA

Location Description:

 The City of Alexandria activity was cancelled due to title issues that cannot be resolved for acquisition. They expended only $30,642.57.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 City of Alexandria RD-02 (NSRP)
Activity Title:                                             Rental Housing Development (AQ)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

09/30/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,160,716.00

$1,160,716.00

$1,160,716.00

$1,160,716.00

$1,160,716.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 City of Alexandria RD-02 (NSRP)
Activity Title:                                             Rental Housing Development (AQ)

Total Funds Expended: $1,160,716.00

City of Alexandria $1,160,716.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subrecipient shall negotiate and enter into a development agreement for the new construction of 56 rental units located at the unoccupied site
formerly called the Dominique Miller Sales and Livestock property on Third Street in Alexandria, LA
 4 units at 50% AMI
 52 units at 120% AMI

Activity Description

Located in the City of Alexandria, Rapides Parish

Location Description:

 The project is 100% complete and has expended all their funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 Enterprise Corporation of the Delta (NSHP)
Activity Title:                                             Homeownership Development  (CD)

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/05/2009 03/20/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 Enterprise Corporation of the Delta (NSHP)
Activity Title:                                             Homeownership Development  (CD)
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Corporation of the Delta   

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Enterprise Corporation of the Delta    $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 6 vacant residential properties that are not foreclosed/abandoned.
 6 vacant properties to be acquired
 Clearing sites only; no demo
 6 lots will be demolished; however the end use will meet the national objective of LMMI; activtiy-construction of new housing.

Activity Description

Located in City of New Orleans, Orleans LA

Location Description:

 ECD has not expended any funds in clearance and demolition activity

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 Enterprise Corporation of the Delta (NSHP)
Activity Title:                                             Homeownership Development  (CD)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 Inner City Revitalization Corp HD-18 (NSHP)
Activity Title:                                             Homeownership Development (CD)

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

08/24/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Inner City Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,875.00

$16,875.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Inner City Revitalization $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 Inner City Revitalization Corp HD-18 (NSHP)
Activity Title:                                             Homeownership Development (CD)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 4 vacant residential properties that are not foreclosed/abandoned.  (Eligible Activity E)
  9/30/2011-reduce the number of singlefamily units from 6 to 4 and reduce the number of households moderate from 4 to 2 because we now
have 2 units targeted to families at 50% AMI

Activity Description

Located in City of Alexandria, Rapides Parish

Location Description:

 This activity is a glitch in DRGR. We are working with the DRGR contractors to delete this activity. The $16,875 is also add in our program
income total because of this glitch in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 Kentwood RD-21 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

07/21/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kentwood

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 Kentwood RD-21 (NSRD)
Activity Title:                                             Rental Development

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,278.50

$223,278.50

$223,278.50

$223,278.50

$223,278.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $223,278.50

City of Kentwood $223,278.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire three (3) foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable rental housing.
 One (1) of the acquired properties will consist of housing structures that will be rehabilitated for occupancy by NSP eligible households.
 Two (2) of the acquired properties will consist of blighted structures that will be demolished and reconstructed.
 Two (2) of the acquired properties will be re-developed in order to produced affordable housing pursuant to the terms and conditions of the
agreement.
 Sub recipient will produce three (3) units of affordable rental housing, and will cause one hundred percent (100%) of these units to be rented
to NSP eligible households.
 Kentwood budget was reduced by $79,580.18 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

Located in Kentwood, LA and contained within the following Census Tract 95333, Block Group 6.

Location Description:

 The activity is 100% complete. Kentwood budget was reduce by $79,580.18 (insurance check received from the 18th Wheeler accident) and
added to the new Rental Development activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1 Kentwood RD-21 (NSRD)
Activity Title:                                             Rental Development

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1Gulf Coast Housing RD-15 (NSRD)
Activity Title:                                             Rental Housing Development (AQ)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gulf Coast Housing Project/Capital Area Alliance-One Stop

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,376,998.22

$1,376,998.22

$1,376,998.22

$1,376,998.22

$1,376,998.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,376,998.22

Gulf Coast Housing Project/Capital Area Alliance-One Stop $1,376,998.22

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1Gulf Coast Housing RD-15 (NSRD)
Activity Title:                                             Rental Housing Development (AQ)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant award increased by $1,223,937 to reflect the allocation of additional funds from the LHFA Board Commissioner on August 11, 2010.
 Financing may include all or part of development costs, including acquisition, rehabilitation of existing property, demolition of blighted
structures, existing property, demolition of blighted structures, new construction, new construction, and related NSP•]eligible direct costs of
development. Eligible borrowers may be governmental bodies, nonprofit and for•]profit housing developers. Rental housing development
financing will provide interim no interest mortgage financing for redevelopment of rental housing units within designated NSP target areas.
Upon completion of (rehab or new construction) the rental housing construction, all or part of the interim mortgage loan may be converted into
a permanent loan for no less than the required affordability of the property. A deed restriction to control the affordability period will be placed
upon initial development financing. Repayment terms of the permanent financing will be established in each case to the prior commitment of
NSP funds. Repayment terms will be established so as to enable rent affordability by LMMI households. Financing may also include •gtake
out•h financing whereby a commitment to make a permanent mortgage is made for no more than actual NSP eligible development costs is
executed with the developing entity prior to the start of the development project. In such cases, the developing entity must agree to secure all
or part of the development cost through other sources. Rental housing developments may include single•]family or multi•]family dwellings
and may include continuum of care and permanent supportive housing that is undertaken by qualified nonprofit organizations. To the extent
feasible, NSP financial assistance will encourage leveraging of other resources and to address gap financing needs applicable to establishing and
maintaining affordable rents. The State intends to target rental housing funding assistance so that no less than 25% of funding for this activity
will serve housing needs of the under 50% AMI population. Multi-unit development projects undertaken to achieve housing affordability for
25% AMI households will be given priority.
 30 units for 50% AMI
 19 units for up to 120% AMI

Activity Description

In the City of New Orleans, LA

Location Description:

 Actual Accomplishments updated

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1Rays of Sonshine (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:



2247

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1Rays of Sonshine (NSRD)
Activity Title:                                             Rental Development
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

11/06/2009 03/20/2019

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rays of Sonshine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,530,000.00

$1,530,000.00

$1,530,000.00

$1,530,000.00

$1,453,166.06

$76,833.94

Program Income Received: $0.00

Total Funds Expended: $1,530,000.00

Rays of Sonshine $1,530,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 12 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing (Eligible Activity B)
 Of this total, 2 properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible household (Eligible Activity B)
 Of this total, 10 properties will be re-developed for occupancy by NSP-eligible household (Eligible Activity E)
 4 blighted structures that will be demolished (Eligible Activity D)

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        1Rays of Sonshine (NSRD)
Activity Title:                                             Rental Development

Monroe, LA Ouachita Parish

Location Description:

 Project adresses updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Capital City South RD-20 (NSRP)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

08/12/2009 03/20/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisiana Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,438,697.54

$10,438,697.54

$10,438,697.54

$10,438,697.54

$10,098,796.50

$339,901.04

Program Income Received: $0.00



2249

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Capital City South RD-20 (NSRP)
Activity Title:                                             Rental Development

Total Funds Expended: $10,438,697.53

Louisiana Housing Finance Agency $10,438,697.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 68 foreclosed/abondoned residential properties (eligible activity E)
 68 blighted structures will be demolished (eligible activity D)
 14 units for the 25% set aside
 46 units for 80% AMI

Activity Description

Located in Baton Rouge, East Baton Rouge Parish

Location Description:

 Mid City Gardens is 100% complete. The project is in the lease up phase.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 City of Alexandria RD-02 (NSRD)
Activity Title:                                             Rental Housing Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

09/30/2009 03/20/2013
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 City of Alexandria RD-02 (NSRD)
Activity Title:                                             Rental Housing Development
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,284.00

$89,284.00

$89,284.00

$89,284.00

$89,284.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,284.00

City of Alexandria $89,284.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subrecipient shall negotiate and enter into a development agreement for the new construction of 4 rental unit (25% set aside) located at the
unoccupied site formerly called the Dominque Miller Sales and Livestock property on Third Street in Alexandria, LA
 4 units at 50% AMI
 52 units at 120% AMI
 56 total number of units

Activity Description

Located in the City of Alexandria, Rapides Parish

Location Description:

 The project is 100% complete and has expended all their funds.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 City of Alexandria RD-02 (NSRD)
Activity Title:                                             Rental Housing Development

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 City of Monroe HD-09 (NSHD)
Activity Title:                                             Homeownership Development (AQ)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monroe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,080,000.00

$1,080,000.00

$1,080,000.00

$1,080,000.00

$1,036,019.21

$43,980.79

Program Income Received: $0.00

Total Funds Expended: $1,080,000.00

City of Monroe $1,080,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 City of Monroe HD-09 (NSHD)
Activity Title:                                             Homeownership Development (AQ)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 11 foreclosed/abandoned residential properties for rehabilitation and/or re-development as affordable housing.
  5 acquired properties will contain blighted structures that will be demolished. 11 properties will be re-developed so as to produce affordable
housing pursuant to the terms and conditions of this agreement.
 11 units  at 50% AMI
 The City of Monroe has completed all units for sale:  -1304 Sherrouse Street, Monroe, La 71203  -4106 Owl Street, Monroe, La 71203  -3704
Barlow Street, Monroe, La 71203  -3800 Gayton Street, Monroe, La 71203  -3912 Gayton Street, Monroe, La 71203  -4109 Dunlop Street,
Monroe, La 71203  -409 Thomas Ave. Monroe, La 71202  -761 Bryant Street, Monroe, La 71202  -3725 Barlow Street, Monroe, La 71203  -3708
Barlow Street, Monroe, La 71203  -3016 Jackson Street Monroe, La 71202

Activity Description

Geographic area located in City of Monroe, Ouachita Parish

Location Description:

 The City of Monroe sold one home 3725 Barlow St Monroe, La 71203. The project has two homes left for sale. Actual Accomplishments
updated

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Enterprise Corporation of the Delta HD-13 (NSHP)
Activity Title:                                             Homeownership Developmetn

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/05/2009 03/20/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Enterprise Corporation of the Delta HD-13 (NSHP)
Activity Title:                                             Homeownership Developmetn
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Enterprise Corporation of the Delta   

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,374,660.41

$1,374,660.41

$1,374,660.41

$1,309,608.84

$1,307,899.32

$1,709.52

Program Income Received: $387,902.92

Total Funds Expended: $1,309,608.84

Enterprise Corporation of the Delta    $1,309,608.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 6 vacant residential properties that are not foreclosed/abandoned.
 6 vacant properties to be acquired
 6 units at 80% AMI-received HOME funds
 Hope Enterprise Corporation has completed all 6 units and received NSP Program Income of $387,902.91 for the properties below:   -1409
South Rampart Street, New Orleans, La 70113  -1401 South Rampart Street, New Orleans, La 70113  -1405 South Rampart Street, New
Orleans, La 70113  -1413 South Rampart Street, New Orleans, LA 70113 -1400 South Saratoga Street, New Orleans, LA 70113  -1404 South
Saratoga Street, New Orleans, LA 70113
 Hope Enterprise budget was reduced by $387,138.50 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

Located in City of New Orleans, Orleans LA

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Enterprise Corporation of the Delta HD-13 (NSHP)
Activity Title:                                             Homeownership Developmetn

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Gulf Coast Housing RD-15 (NSRP))
Activity Title:                                             Rental Housing Development (AQ)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gulf Coast Housing Partnership - Martin Luther King, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,938.78

$346,938.78

$346,938.78

$346,938.78

$346,938.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $346,938.78

Gulf Coast Housing Partnership - Martin Luther King, LLC $346,938.78

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Gulf Coast Housing RD-15 (NSRP))
Activity Title:                                             Rental Housing Development (AQ)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing may include all or part of development costs, including acquisition, rehabilitation of existing property, demolition of blighted
structures, existing property, demolition of blighted structures, new construction, new construction, and related NSP•]eligible direct costs of
development. Eligible borrowers may be governmental bodies, nonprofit and for•]profit housing developers. Rental housing development
financing will provide interim no interest mortgage financing for redevelopment of rental housing units within designated NSP target areas.
Upon completion of (rehab or new construction) the rental housing construction, all or part of the interim mortgage loan may be converted into
a permanent loan for no less than the required affordability of the property. A deed restriction to control the affordability period will be placed
upon initial development financing. Repayment terms of the permanent financing will be established in each case to the prior commitment of
NSP funds. Repayment terms will be established so as to enable rent affordability by LMMI households. Financing may also include •gtake
out•h financing whereby a commitment to make a permanent mortgage is made for no more than actual NSP eligible development costs is
executed with the developing entity prior to the start of the development project. In such cases, the developing entity must agree to secure all
or part of the development cost through other sources. Rental housing developments may include single•]family or multi•]family dwellings
and may include continuum of care and permanent supportive housing that is undertaken by qualified nonprofit organizations. To the extent
feasible, NSP financial assistance will encourage leveraging of other resources and to address gap financing needs applicable to establishing and
maintaining affordable rents. The State intends to target rental housing funding assistance so that no less than 25% of funding for this activity
will serve housing needs of the under 50% AMI population. Multi-unit development projects undertaken to achieve housing affordability for
25% AMI households will be given priority.
 19 units at 120% AMI
 30 Units at 50% AMI

Activity Description

Located in the City of New Orleans, New Orleans Parish, LA

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Habitat for Humanity of LA HD-01 (NSHD)
Activity Title:                                             Homeownership Development (AQ)

Activity Type: Activity Status:

Construction of new housing Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Habitat for Humanity of LA HD-01 (NSHD)
Activity Title:                                             Homeownership Development (AQ)
Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity State Support Org.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,299,769.23

$3,299,769.23

$3,299,769.23

$3,299,769.23

$2,986,665.63

$313,103.60

Program Income Received: $0.00

Total Funds Expended: $3,299,769.23

Habitat for Humanity State Support Org. $3,299,769.23

Match Contributed: $2,589.45

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Habitat for Humanity of LA HD-01 (NSHD)
Activity Title:                                             Homeownership Development (AQ)

 Increase agreement by $1,800,000 and will acquire 17 foreclose/abondoned residential properties and 1 vacant property.
 Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3 properties will
contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17 properties will be re-developed for
occupancy by NSP-eligible households.
 Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2 of such vacant
properties already owned by the subrecipient
 3 blighted structures that will be demolished
 Developer will produce a total of 25 units of affordable homeownership housing units for sale
 amended contract 8/11/2010-increase budget by 1.8M and increase the number of units to 43.
 37 units for 25% AMI
 6 units for up to 120% AMI
 Habitat has completed all unit 35 units for sale
 Habitat budget was reduced by $289,116.13 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

NSP-assisted project within 5 locations:  Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and Iberia Parish

Location Description:

 Two homes sold this quarter 1409 Annette St New Orleans, La 70116 and 1915 Pauger St New Orleans, La 70116 at 50% AMI. Actual
Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Inner City Revitalization Corporation  (NSHP
Activity Title:                                             Homeownership Develoment (AQ)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

08/24/2009 03/20/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Inner City Revitalization Corporation  (NSHP
Activity Title:                                             Homeownership Develoment (AQ)
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Inner City Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,559.68

$345,559.68

$345,559.68

$345,559.68

$345,559.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $345,559.68

Inner City Revitalization $345,559.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 6 vacant residential properties that are not foreclosed/abandoned.  (Eligible Activity E)
 amended contract dated 8/20/2010 and increase the number of units from 4 to 6.
  9/30/11-reduce number of units from 6 to 4 for LMMI.  A LH-25 Set Aside activity was created for the 2 units for families at 50% AMI or less.
 Inner City Revitalization budget was reduced by $.39 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

Located in City of Alexandria, Rapides Parish

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Inner City Revitalization Corporation  (NSHP
Activity Title:                                             Homeownership Develoment (AQ)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Kentwood RD-21(NSrD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

07/21/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Kentwood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,650.00

City of Kentwood $7,650.00

Match Contributed: $0.00



2260

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Kentwood RD-21(NSrD)
Activity Title:                                             Rental Development

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire three (3) foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable rental housing.
 One (1) of the acquired properties will consist of housing structures that will be rehabilitated for occupancy by NSP eligible households.
 Two (2) of the acquired properties will consist of blighted structures that will be demolished and reconstructed.
 Two (2) of the acquired properties will be re-developed in order to produced affordable housing pursuant to the terms and conditions of the
agreement.
 Sub recipient will produce three (3) units of affordable rental housing, and will cause one hundred percent (100%) of these units to be rented
to NSP eligible households.
 The number of units (2) will be demo, however, the end use will meet the national objective in NSP-25% set aside.

Activity Description

Located in Kentwood, LA and contained within the following Census Tract 95333, Block Group 6.

Location Description:

  The Town of Kentwood has not expended any funds in this quarter in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 NELEA Disposition LB-02 (NSLB)
Activity Title:                                             Land Bank Assistance  (LD)

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Completed

Project Number: Project Title:

400 Land Banking Assistance

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 NELEA Disposition LB-02 (NSLB)
Activity Title:                                             Land Bank Assistance  (LD)
Primary Responsible Organization:

Northeast Louisiana Economic Alliance

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,139.58

$152,139.58

$97,946.73

$97,946.72

$75,761.61

$22,185.11

Program Income Received: $216,157.83

Total Funds Expended: $97,946.72

Northeast Louisiana Economic Alliance $97,946.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 10 homes and residential properties that have been foreclosed upon
 Demolish 4  homes acquired that are blighted
 amended contract dated 9/22/2010-drecease budget amount from $1M to $815602.37 and reduce the number of units from 10 to 9.

  9 units will be landbank and disposed; however the end use will meet the national objective in NSP LMMI
 1 of 9 units was disposed to Rays of Sonshine. They are a participating non-profit in the NSP1 program.  Property Address: 108 Filer St.
Monroe, LA 701202; Ouachite Parish Census Tract: 14

 NELEA received NSP Program Income of $350,738.32, the activity budget increase from $155,237.23 to $505, 975.55 for the sale of properties
below: -308 Susan Drive, West Monroe -3310 Concordia Street, Monroe -300 Lakeshore Drive, Monroe -66 Cabuck Lane Rayville, La 71269 -13
Greta Street Rayville, La 71269  -111 Sandal St, Monroe La 71292  -194 Oliver Rd, Winnsboro, La 71295  -105 Vernon Drive, West Monroe, LA
71292
 NELEA budget was reduced by $353,835.97 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

Municipalities of Bastrop, Monroe, Winnsboro, Alexandria, Homer  LA

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 NELEA Disposition LB-02 (NSLB)
Activity Title:                                             Land Bank Assistance  (LD)

 NELEA has expended all their funds and sold 1 home this quarter ( 105 Vernon Drive, West Monroe La 71292)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Rays of Sonshine RD-07 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

11/06/2009 03/20/2019

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Rays of Sonshine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,892.00

Rays of Sonshine $16,892.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Rays of Sonshine RD-07 (NSRD)
Activity Title:                                             Rental Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 12 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing (Eligible Activity B)
 Of this total, 2 properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible household (Eligible Activity B)
 Of this total, 10 properties will be re-developed for occupancy by NSP-eligible household (Eligible Activity E)
 4 blighted structures that will be demolished (Eligible Activity D)
 Amended contract date 9/22/2010-added additional census tracts and change the language to read: Acquire 10 foreclosed/abandoned
residential properties (2 properties will contain housing structures that will be rehab and 8 properties will be redeveloped to provided 10
housing unites for occupancy).
  3 lots will be cleared; however the end use will meet the national objective in NSP LH25%

Activity Description

Monroe, LA  Ouachita Parish

Location Description:

 Rays of Sonshine has not had any expenditure for clearance and demolition of residential structures.
 2804 Dick Taylor &ndash; Certified at 76.72% complete as of 9/26/11 2806 Dick Taylor &ndash; Certified at 77.32% complete as of 9/26/11
2810 Dick Taylor &ndash; Certified at 69.22% complete as of 9/26/11 3313 Dick Taylor &ndash; Certified at 61.66% complete as of 9/26/11
108 Filer &ndash; 69.68% complete as of 9/26/11   106 Grayling Lane &ndash; Certified 61% complete as of 9/20/11 406 N Jack McEnery
&ndash; Certified 63.12% complete as of 9/26/11 406 S Jack McEnery &ndash; Certified 62.44% complete as of 9/26/11 2813 Lee &ndash;
Certified 74.74% complete as of 9/26/11 3701 Lee &ndash; Certified 62.75% complete as of 9/26/11 3016 Polk &ndash; Certified 62.11%
complete as of 9/26/11

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 Southern Mutual Help (NSHD)
Activity Title:                                             Homeownership

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Southern Mutual Help (NSHD)
Activity Title:                                             Homeownership
200 Homeownership Development

Projected Start Date: Projected End Date:

10/22/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southern Mutual Help Association, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,000.16

$166,000.16

$166,000.16

$92,584.86

$92,584.86

$0.00

Program Income Received: $73,415.30

Total Funds Expended: $92,584.86

Southern Mutual Help Association, Inc. $92,584.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and redevelop 1 vacant residential property that is not foreclosed/abandoned (Eligible Activity E)
 Southern Mutual received NSP Program Income of $73,415.30, the activity budget increase from $92,584.86 to $166,000.16 for the sale of:  -
819 Lombard, New Iberia, LA 70560

Activity Description

New Iberia, Iberia Parish

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        2 Southern Mutual Help (NSHD)
Activity Title:                                             Homeownership

 The project is 100% complete and has expended all their funds. The project has program income from the sale of one home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 Capital City South RD-20 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

08/12/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisiana Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,698,102.46

$3,698,102.46

$3,698,102.46

$3,688,342.99

$3,579,857.54

$108,485.45

Program Income Received: $0.00

Total Funds Expended: $3,688,343.02

Louisiana Housing Finance Agency $3,688,343.02
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 Capital City South RD-20 (NSRD)
Activity Title:                                             Rental Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 68 foreclosed/abandoned residential properties (eligible activity E)
 68 blighted structures will be demolished (eligible activity D)
 14 units for the 25% set aside

Activity Description

Located in Baton Rouge, East Baton Rouge Parish

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 Habitat for Humanity of LA HD-01 (NSHD)
Activity Title:                                             Homeownership Development (CD)

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 Habitat for Humanity of LA HD-01 (NSHD)
Activity Title:                                             Homeownership Development (CD)
Habitat for Humanity State Support Org. No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,940.33

$71,940.33

$71,940.33

$71,940.33

$69,588.33

$2,352.00

Program Income Received: $0.00

Total Funds Expended: $71,940.33

Habitat for Humanity State Support Org. $71,940.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3 properties will
contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17 properties will be re-developed for
occupancy by NSP-eligible households.
 Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2 of such vacant
properties already owned by the subrecipient
 3 blighted structures that will be demolished
 Developer will produce a total of 25 units of affordable homeownership housing units for sale
 1 unit will be demolished; howevery the end use will meet the national objective in NSP LH25 & moderate.
 Amended contract 8/11/2010-increase budget by $1.8M and increase the number of units to 43.
 37 units for 25% AMI
 6 units for up to 120% AMI

Activity Description
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 Habitat for Humanity of LA HD-01 (NSHD)
Activity Title:                                             Homeownership Development (CD)

NSP-assisted project within 5 locations:  Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and Iberia Parish
amended contract date 8/11/2010 - increase budget by $1.8M and increase the number of units from 25 to 43
37 units for 25% AMI
6 units for up to 120% AMI

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 Inner City Revitatlization Corp (NSHP)
Activity Title:                                             Homeownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

08/24/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Inner City Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 Inner City Revitatlization Corp (NSHP)
Activity Title:                                             Homeownership

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Inner City Revitalization $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 6 vacant residential properites that are not foreclosed/abandoned.
 2new constuctions in Centrl Renewal Community of Alexandria and 4 new construction homes in the Green Oaks Subdivision.
 no blighted structures
 contract amendment date 8/20/2010-increase the number of units from 4 to 6
 9/30/11-reduce the budget from 11,305.36 to 5,652.68; reduce the number of owners HH from 6 to 4 and reduce the number of single family
unit from 6 to 4. Two of the units are targeted to families at 50% AMI.

Activity Description

City of Alexandria, Rapides Parish

Location Description:

 They have not expended any funds under this activity.
 reduce the budget from 11,305.36 to 5,652.68; reduce the number of owners HH from 6 to 4 and reduce the number of single family unit from
6 to 4. Two of the units are targeted to families at 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 Kentwood (HD-21) NSRD
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 Kentwood (HD-21) NSRD
Activity Title:                                             Rental Development
Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

07/21/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kentwood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,127.35

$61,127.35

$61,127.35

$61,127.35

$61,127.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,127.35

City of Kentwood $61,127.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire three (3) foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable rental housing.
 One (1) of the acquired properties will consist of housing structures that will be rehabilitated for occupancy by NSP eligible households.
 Two (2) of the acquired properties will consist of blighted structures that will be demolished and reconstructed.
 Two (2) of the acquired properties will be re-developed in order to produced affordable housing pursuant to the terms and conditions of the
agreement.
 Sub recipient will produce three (3) units of affordable rental housing, and will cause one hundred percent (100%) of these units to be rented
to NSP eligible households.
 Kentwood budget was reduced by $5,552.97 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 Kentwood (HD-21) NSRD
Activity Title:                                             Rental Development

Located in Kentwood, LA and contained within the following Census Tract 95333, Block Group 6.

Location Description:

 The project is 100% complete and has expended all their funds. Reduce the activity budget by $5,552.97 and added to the new Rental
Development activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 NELEA  Acquisition LB-02 (NSLB)
Activity Title:                                             Land Bank Assistance (LA)

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

400 Land Banking Assistance

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northeast Louisiana Economic Alliance

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$651,990.97

$651,990.97

$651,990.97

$651,990.97

$651,990.97

$0.00

Program Income Received: $149,533.86
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        3 NELEA  Acquisition LB-02 (NSLB)
Activity Title:                                             Land Bank Assistance (LA)

Total Funds Expended: $651,990.97

Northeast Louisiana Economic Alliance $651,990.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 10 homes and residential properties that have been foreclosed upon
 Demolish 4  homes acquired that are blighted
  amended contract date 9/22/2010; decrease the number of units form 10 to 9

 NELEA budget was reduced by $8374.17 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

In the municipalities of Bastrop, Monroe, Winnsboro, Alexandria, Homer LA

Location Description:

 -Decrease Land Banking Acquisition Activity budget by $8374.17 and added to the new Homeownership activity. The $450 was expended last
quarter Oct-Dec 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 Capital City South RD-20 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 Capital City South RD-20 (NSRD)
Activity Title:                                             Rental Development
08/12/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Louisiana Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $157,094.98

Louisiana Housing Finance Agency $157,094.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire 68 foreclosed/abandoned residential properties (eligible activity E)
 68 blighted structures will be demolished (eligible activity D)
 14 units for the 25% set aside
 46 units for families at 80% AMI
 Total units constructed-60

Activity Description

Located in Baton Rouge, East Baton Rouge Parish

Location Description:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 Capital City South RD-20 (NSRD)
Activity Title:                                             Rental Development

 Mid city Gardens is in the construction phase and 95% complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 City of Alexandria HD-04 (NSHP)
Activity Title:                                             Homeownership Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,897.45

$63,897.45

$63,897.45

$63,897.45

$63,897.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,897.45

City of Alexandria $63,897.45
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 City of Alexandria HD-04 (NSHP)
Activity Title:                                             Homeownership Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 33 vacant foreclosed or abandoned residential properties to be acquired for rehabilitation and/orr re-development as affordable housing.
 33 units of affordable homeownership housing to be produced and will cause 100% of these units to be sold to NSP-eligible households.
 3 of the housing units to be developed on acquired foreclosed/abandoned property and targeted for occupancy by households having gross
incomes below 50% of MFI for the municipality/parish containing the project area.
 funds were recaptured effective 7/14/2010; the budget is for expenses occurred before funds were recaptured.

Activity Description

Located in City of Alexandria, Rapides

Location Description:

 The project is 100% complete and has expended all their funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 Habitat for Humanity of LA HD-01 (NSHP)
Activity Title:                                             Homeownership Development (AQ)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 Habitat for Humanity of LA HD-01 (NSHP)
Activity Title:                                             Homeownership Development (AQ)
Habitat for Humanity State Support Org. No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$625,092.64

$625,092.64

$625,092.64

$625,092.64

$625,092.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $625,092.64

Habitat for Humanity State Support Org. $625,092.64

Match Contributed: $419.91

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Increase agreement by $1,800,000 and will acquire 17 foreclose/abondoned residential properties and 1 vacant property.
 Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3 properties will
contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17 properties will be re-developed for
occupancy by NSP-eligible households.
 Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2 of such vacant
properties already owned by the subrecipient
 3 blighted structures that will be demolished
 Developer will produce a total of 25 units of affordable homeownership housing units for sale
 amended contract date 8/11/2010-increase budget by $1.8M and the number of units from 25 to 43 total units
 6 units for 80% AMI
 37 units for 50% AMI
 Habitat has completed all 7 units for sale

Activity Description

NSP-assisted project within 5 locations:  Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and Iberia Parish

Location Description:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 Habitat for Humanity of LA HD-01 (NSHP)
Activity Title:                                             Homeownership Development (AQ)

 The project is 100% complete and has expended all their funds. The project has voucher revisions. The project sold one home this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

08/24/2009 09/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Inner City Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Inner City Revitalization $0.00
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One unit under the 25% set aside will be charged to clearance and demolition.

Activity Description

Located in City of Alexandria, Rapides Parish

Location Description:

 In the quarter ending September 2011, 3624 Sixth Street, Alexandria was sold to Kela Barraka at 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 Kentwood RD-21 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

07/21/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Kentwood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        4 Kentwood RD-21 (NSRD)
Activity Title:                                             Rental Development
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $117,637.03

City of Kentwood $117,637.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire three (3) foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable rental housing.
 One (1) of the acquired properties will consist of housing structures that will be rehabilitated for occupancy by NSP eligible households.
 Two (2) of the acquired properties will consist of blighted structures that will be demolished and reconstructed.
 Two (2) of the acquired properties will be re-developed in order to produced affordable housing pursuant to the terms and conditions of the
agreement.
 Sub recipient will produce three (3) units of affordable rental housing, and will cause one hundred percent (100%) of these units to be rented
to NSP eligible households.

Activity Description

Located in Kentwood, LA and contained within the following Census Tract 95333, Block Group 6.

Location Description:

 Reduce LHFA by -$117,637.03 and reported to the correct category City of Kentwood.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        5 Habitat for Humanity of LA HD-01 (NSHP)
Activity Title:                                             Homeownership  Development

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Habitat for Humanity State Support Org.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,081.67

$14,081.67

$14,081.67

$14,081.67

$8,961.67

$5,120.00

Program Income Received: $0.00

Total Funds Expended: $14,081.67

Habitat for Humanity State Support Org. $14,081.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        5 Habitat for Humanity of LA HD-01 (NSHP)
Activity Title:                                             Homeownership  Development

 Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3 properties will
contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17 properties will be re-developed for
occupancy by NSP-eligible households.
 Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2 of such vacant
properties already owned by the sub recipient
 3 blighted structures that will be demolished
 Developer will produce a total of 25 units of affordable homeownership housing units for sale
 contract amended date 8/11/2010 and increase budget by $1.8M and the number of units from 25 to 43
 1 demo, 42 clearing; however, the end use meet the national objective in NSP

Activity Description

NSP-assisted project within 5 locations:  Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and Iberia Parish

Location Description:

 The project is 100% complete and has expended all their funds. The project has voucher revisions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

08/24/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Inner City Revitalization

Activity is Being Carried Out By Grantee:

No Carryout



2282

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        5 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,714.93

$121,714.93

$121,714.93

$121,714.93

$121,714.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $121,714.93

Inner City Revitalization $121,714.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Originally, IRC targeted all their units to families who don't exceed the 120% AMI. This acitivity is created because we now have families
purchasing two units with income at 50% AMI.

Activity Description

Located in the City of Alexandria, Rapides Parish

Location Description:

 Actual Accomplishments updated

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        6 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

08/24/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Inner City Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Inner City Revitalization $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 IRC has a total of 6 units. Two (2) units are targeted for families at 50% AMI

Activity Description

City of Alexandria, Rapides Parish

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        6 Inner City Revitalization (NSHD)
Activity Title:                                             Homeownership Development

 No expenditures or activity this quarter.
 6 Inner City Revitalization (NSHP) Acquisition (5618.20)-added additional activity to capture families at the 25% set aside

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAAH for the Homeless RD-13 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

05/07/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gulf Coast Housing Project/Capital Area Alliance-One Stop

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        CAAH for the Homeless RD-13 (NSRD)
Activity Title:                                             Rental Development

Total Funds Expended: $1,000,000.00

Gulf Coast Housing Project/Capital Area Alliance-One Stop $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 4 vacant residential properties that are not foreclosed/abandoned.
 Cause 36 units of afforable rental housing to be produced with NSP

Activity Description

City of Baton Rouge, Parish of East Baton Rouge

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAAH/GCH-Scott Project RD-18 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

12/08/2009 03/20/2019

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        CAAH/GCH-Scott Project RD-18 (NSRD)
Activity Title:                                             Rental Development
Primary Responsible Organization:

Gulf Coast Housing Project/Capital Area Alliance-One Stop

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$926,584.69

$73,415.31

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

Gulf Coast Housing Project/Capital Area Alliance-One Stop $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop one (1) vacant residential property that is not foreclosed/abandoned (Eligible Activity E) and which is owned by GCHP-Scott, LLC
 Developer will produce forty (40) units of affordable rental housing with NSP financial assistance under this agreement, and will cause 100% of
these units to be rented to NSP-eligible households.

Activity Description

City of Baton Rouge, Parish of East Baton Rouge, LA

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        CAAH/GCH-Scott Project RD-18 (NSRD)
Activity Title:                                             Rental Development

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Jericho Road Episcopal (NSHP)
Activity Title:                                             Homeownership

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

09/15/2010 09/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jericho Episcopal Housing Initiative

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$847,833.52

$847,833.52

$847,833.52

$847,833.52

$847,833.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $847,833.52

Jericho Episcopal Housing Initiative $847,833.52

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Jericho Road Episcopal (NSHP)
Activity Title:                                             Homeownership

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 developer shall redevelop 7 vacant residential properties that are not foreclosed/abandoned. Developer will produce a total of 7 units of
afforable homownership housing units for sale to NSP eligible homebuyers
 Jericho Road has completed all 7 units and received NSP Program Income of $184,937.84 on four units: -1401 S. Saratoga St New Orleans, La
70113 PI (38,866.53)  -1412 S Saratoga St New Orleans, La 70113 PI (44,487.20) -1405 S Saratoga St New Orleans, La 70113 PI (56,999.23) -
1417 S Saratoga St New Orleans, La 70113 PI (44,584.88) -2019 MLK Blvd New Orleans, La 70113 -2023 MLK Blvd New Orleans, La 70113 -
2015 MLK Blvd New Orleans, La 70113

Activity Description

New+Orleans,+LA+CTBG:+track+80,+Group+2

Location Description:

 Two homes sold this quarter 1412 S. Saratoga St. New Orleans, La 70113 PI ($44,487.20) and 1401 S. Saratoga St. New Orleans, La 70113
PI($38,866.53) at 120% or below AMI. Actual Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LHFA Admin (NSPL)
Activity Title:                                             LHFA Admin (NSPL)

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

101 LHFA's Administration

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        LHFA Admin (NSPL)
Activity Title:                                             LHFA Admin (NSPL)
Primary Responsible Organization:

Louisiana Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,734,719.00

$2,734,719.00

$2,734,719.00

$2,734,719.00

$2,666,861.16

$67,857.84

Program Income Received: $0.00

Total Funds Expended: $2,734,719.00

Louisiana Housing Finance Agency $2,734,719.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        LHFA Admin (NSPL)
Activity Title:                                             LHFA Admin (NSPL)

 HUD allocated $3.92 billion on a formula basis to 309 grantees including 55 states and territories and 254 selected local governments. The
program was designed to stabilize communities across America hardest hit by foreclosures.  Under the Housing and Economic Recovery Act
(HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD) allocated $34,183,994 in grant funds to the State of Louisiana.
It has been determined that the Louisiana Office of Community Development (OCD) will receive the allocated grant funds, referred to as the
Neighborhood Stabilization Program (NSP).

 The Office of Community Development has designated the Louisiana Housing Finance Agency (LHFA) as the lead agency in distributing and
monitoring the expenditures of these funds according to the guidelines outlined by HERA and guidance published in the October 6, 2008
Federal Register. OCD will be responsible for the oversight of the agreement between OCD and LHFA which will define the roles and
responsibilities of each agency. Staff has been hired to implement the following activities: Homeownership, Rental, Homebuyer Education and
Training, Land Banking.

 Experienced employees from OCD and LHFA provide training as needed to new hires.  In addition, the OCD and LHFA received training from
HUD, COSCDA, NeighborWorks and consultants.  OCD is in close contact with our field HUD office for technical assistance.  At the close of this
quarter, OCD had one full-time employee servicing in the roll of program analyst.  LHFA has six full-time employees consisting of an
administrative assistant, manager, supervisor ,  three monitors. The administrative budget is used to fund salaries and related benefits, travel
expenses, operating supplies and services, professional services, and inter-agency transfers.

 During the pre-award process, several stakeholders meetings were held at various locations within the State to inform potential participants.
Meetings were hosted to discuss the RFP process and sequence orientation for grantees.  On January 7, 2009, HUD approved Louisiana
Substantial Amendment Annual Action Plan and on March 20, 2009 the grant award was signed.

 Awards were presented to a total of 23 grantees on a competitive basis on April 2009.

Activity Description

All designated areas

Location Description:

 Total funding has been expended awaiting signature for the CEA before funds are drowned.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Louisiana Housing Corporation HD-24
Activity Title:

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Louisiana Housing Corporation HD-24
Activity Title:
200 Homeownership Development

Projected Start Date: Projected End Date:

06/01/2014 06/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

LHC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,651.53

$400,651.53

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LHC will fund a Homeownership development project in the Mid City Area of Baton Rouge, Louisiana.

Activity Description

Baton Rouge, Louisiana

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Louisiana Housing Corporation HD-24
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Louisiana Land Trust HD-22 (NSHP)
Activity Title:                                             Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

11/01/2012 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Louisiana Land Trust

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$735,816.78

$735,816.78

$735,816.78

$729,593.72

$729,593.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $699,631.14

Louisiana Land Trust $699,631.14

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Louisiana Land Trust HD-22 (NSHP)
Activity Title:                                             Homeownership

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential units for the LMMI
 Louisiana Land Trust has completed all 7 units: -5715 Count Lane New Orleans, LA 70126 -7710 Belcrest Place New Orleans, LA 70126 -4834
Crowder Blvd New Orleans, LA 70127 -7100 Barrington Court, New Orleans, LA 70128 -7613 Mayfair Place New Orleans, LA 70127 -2436-38
Painters Street New Orleans, LA 70117 -2108-10 Painters Street New Orleans, LA 70117
 Louisiana Land Trust are marketing their homes for purchase.

Activity Description

Scatter Site units in New Orleans Louisiana

Location Description:

 The project has completed all 7 of their homes and has started to market the homes for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Money Management Internation, Inc. (NSEC)
Activity Title:                                             Homebuyer Counseling and Train (NSEC)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

500 Homebuyer Counseling

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Money Management Internation, Inc. (NSEC)
Activity Title:                                             Homebuyer Counseling and Train (NSEC)
Primary Responsible Organization:

Money Management International

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,000.00

$23,000.00

$23,000.00

$23,000.00

$21,000.00

$2,000.00

Program Income Received: $0.00

Total Funds Expended: $23,000.00

Money Management International $23,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Homebuyer counseling will be provided to NSP homebuyers as required by the NSP regulations. NSP home buyers are required to complete
eight hours of counseling. The homeownership housing development and homebuyer assistance projects currently being reviewed are located
in the 192 areas identified as areas of greatest need. The areas and use of NSP funds for homebuyer counseling will be determined according
to locations and extent of these other NSP assisted activities involving housing development/homebuyer assistance. It is expected that a portion
of these funds will be used to serve individuals under 50% of area median income. The counseling services will include such topics as budget
management skills, credit awareness, home inspection, home maintenance, etc.

Activity Description

Area:  Alexandria
Parish:  Rapides

Location Description:

 Money Management expended $3600 of NSEC funds for Homeownership assistance to low-moderate income households for this quarter. All
funds for this activity is 100% expended.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Money Management Internation, Inc. (NSEC)
Activity Title:                                             Homebuyer Counseling and Train (NSEC)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Neighborhood Housing Services of NO (NSEC)
Activity Title:                                             Homebuyer Counseling and Traing-NSEC

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

500 Homebuyer Counseling

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services 

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,470.00

$10,470.00

$10,470.00

$10,470.00

$10,470.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,470.00

Neighborhood Housing Services  $10,470.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Neighborhood Housing Services of NO (NSEC)
Activity Title:                                             Homebuyer Counseling and Traing-NSEC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer counseling will be provided to NSP homebuyers as required by the NSP regulations. NSP home buyers are required to complete
eight hours of counseling. The homeownership housing development and homebuyer assistance projects currently being reviewed are located
in the 192 areas identified as areas of greatest need. The areas and use of NSP funds for homebuyer counseling will be determined according
to locations and extent of these other NSP assisted activities involving housing development/homebuyer assistance. It is expected that a portion
of these funds will be used to serve individuals under 50% of area median income. The counseling services will include such topics as budget
management skills, credit awareness, home inspection, home maintenance, etc.

 Neighborhood Housing Services budget was reduced by $29,530 for Louisiana Land Trust homeownership and Community Development rental
project.

Activity Description

City of New Orleans

Location Description:

 This activity is 100% complete and the $29,530 was added to the new Homeownership activity "Louisiana Land Trust".

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        New Orleans Neighborhood Development (NSHP)
Activity Title:                                             Homeownership (HD -21)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

09/02/2009 03/20/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        New Orleans Neighborhood Development (NSHP)
Activity Title:                                             Homeownership (HD -21)
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

New Orleans Neighborhood Development Collaborative, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,133.98

$217,133.98

$217,133.98

$217,133.98

$217,133.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $217,133.98

New Orleans Neighborhood Development Collaborative, Inc. $217,133.98

Match Contributed: $76,760.01

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 4 vacant residential properties that are not foreclosed/abandoned.  (Eligible Activity E)
 contract amended 8/20/2010-decrease the number of units from 4 to 3
 New Orleans Neighborhood Development completed all 3 Homeownership units and sold: -1614 South Liberty Street, New Orleans LA -2223
Terpsichore Street, New Orleans LA -1605 South Liberty Street, New Orleans LA
 New Orleans Neighborhood Development budget was reduced by $.02 for Louisiana Land Trust homeownership and Community Development
rental project.

Activity Description

Located in New Orleans, Orleans Parish

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        New Orleans Neighborhood Development (NSHP)
Activity Title:                                             Homeownership (HD -21)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        OCD Admin (NSPA)
Activity Title:                                             OCD Admin (NSPA)

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100 OCD Administration

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Louisiana Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$791,176.72

$791,176.72

$791,176.72

$452,792.46

$434,767.57

$18,024.89

Program Income Received: $83,988.70

Total Funds Expended: $437,767.36

Louisiana Housing Finance Agency $437,767.36

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        OCD Admin (NSPA)
Activity Title:                                             OCD Admin (NSPA)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HUD allocated $3.92 billion on a formula basis to 309 grantees including 55 states and territories and 254 selected local governments. The
program was designed to stabilize communities across America hardest hit by foreclosures.  Under the Housing and Economic Recovery Act
(HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD) allocated $34,183,994 in grant funds to the State of Louisiana.
It has been determined that the Louisiana Office of Community Development (OCD) will receive the allocated grant funds, referred to as the
Neighborhood Stabilization Program (NSP).

 The Office of Community Development has designated the Louisiana Housing Finance Agency (LHFA) as the lead agency in distributing and
monitoring the expenditures of these funds according to the guidelines outlined by HERA and guidance published in the October 6, 2008
Federal Register. OCD will be responsible for the oversight of the agreement between OCD and LHFA which will define the roles and
responsibilities of each agency. Staff has been hired to implement the following activities: Homeownership, Rental, Homebuyer Education and
Training, Land Banking.

 Experienced employees from OCD and LHFA provide training as needed to new hires.  In addition, the OCD and LHFA received training from
HUD, COSCDA, NeighborWorks and consultants.  OCD is in close contact with our field HUD office for technical assistance.  At the close of this
quarter, OCD had one full-time employee servicing in the roll of program analyst.  LHFA has six full-time employees consisting of an
administrative assistant, manager, supervisor ,  three monitors. The administrative budget is used to fund salaries and related benefits, travel
expenses, operating supplies and services, professional services, and inter-agency transfers.

 During the pre-award process, several stakeholders meetings were held at various locations within the State to inform potential participants.
Meetings were hosted to discuss the RFP process and sequence orientation for grantees.  On January 7, 2009, HUD approved Louisiana
Substantial Amendment Annual Action Plan and on March 20, 2009 the grant award was signed.

 Awards were presented to a total of 23 grantees on a competitive basis on April 2009.

 OCD Admin budget increase from NSP Program Income received for the sale of the properties below- $683,679.80 to $791,176.72: -819
Lombard, New Iberia, LA 70560 ($8157.26) -308 Susan Drive, West Monroe, LA 71291 ($7683.39) -3310 Concordia Street, Monroe, LA 71203
($2323.11) -300 Lakeshore Drive, Monroe, LA 71203 ($4946.88) -625 Field Street, New Iberia, LA 70560 ($8897.70) -66 Cabuck Lane, Rayville,
LA 71269 ($11,737.99) -1409 South Rampart Street, New Orleans, LA 70113 ($13,538.30) -1401 South Rampart Street, New Orleans, LA 70113
($12,198.00) -13 Greta Street, Rayville, LA 71269 ($2,567.74) -1405 South Rampart Street, New Orleans, LA 70113 ($10,578.24) -1413
Rampart Street, New Orleans, LA 70113 ($6785.78) -111 Sandal Street, West Monroe LA 71292 ($3690.37) -719 Courrege Street, New Iberia,
LA 70560 ($8370.74) -194 Oliver Road, Winnsboro, LA 71295 ($6,021.42)

Activity Description

Areas identified as having greatest need.

Location Description:

  OCD: Jan-Mar 2013  -Increase OCD's Admin Project budget from $785,155.30 to 791,176.72 -Increase OCD's Activity budget from
$785,155.30 to $791,176.72 Received Program Income for the Sales of: -194 Oliver Rd, Winnsboro, La 71295 ($6,021.42)

Activity Progress Narrative:
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        OCD Admin (NSPA)
Activity Title:                                             OCD Admin (NSPA)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Southern Mutual Help Association, Inc. (NSHP)
Activity Title:                                             Homeownership Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/22/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southern Mutual Help Association, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$471,880.82

$471,880.82

$471,880.82

$391,801.52

$391,801.52

$0.00

Program Income Received: $163,970.88

Total Funds Expended: $391,801.52

Southern Mutual Help Association, Inc. $391,801.52

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        Southern Mutual Help Association, Inc. (NSHP)
Activity Title:                                             Homeownership Development

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and redevelop 6 vacant residential properties that are not foreclosed/abandoned. (Eligible Activity E)
 Developer will produce a total of 6 units of affordable homeownerhip housing units for sales of NSP-eligible homebuyers.
 amended contract date 7/19/2010; change the number of units from 6 to 5
 10/20/11-reduce accomplishments: # units eceeding energy star from 5 to 4, # of low flow showarheads and # low flow toilets from 10 to 8;
reduced Performance measure from 5 to 4; Proposed beneficiaries from 5 to 4 because the end user income is 50% AMI.  2 Southern Mutual
activity was created to account for this unit.
 Southern Mutual received NSP Program Income of $155,416.04, the activity budget increase from $393,454.14 to $548,870.18 for the sale of
properties below: -719 Courrege St. New Iberia La 70560  -709 Courrege St. New Iberia La 70560  -625 Field Street New Iberia La 70560
Southern Mutual has one unit left for sale: -721 Courrege Street New Iberia 70560
 Southern Mutual budget was reduced by $76,989.36 for Louisiana Land Trust homeownership and Community Development rental project.

Activity Description

New Iberia, Iberia Parish

Location Description:

 Actual Accomplishments updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Mary HB-03 (NSEC)
Activity Title:                                             Homebuyer Training

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

500 Homebuyer Counseling

Projected Start Date: Projected End Date:

10/05/2009 03/20/2013
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        St. Mary HB-03 (NSEC)
Activity Title:                                             Homebuyer Training
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Mary Community Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,300.00

$4,300.00

$4,300.00

$4,300.00

$4,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,300.00

St. Mary Community Action Agency $4,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Conduct eight homebuyer education classes
 Provide homebuyer education counseling to an estimated 75 households

 St Mary Community Action budget was reduced by $5700.00 for Louisiana Land Trust homeownership and Community Development rental
project.

Activity Description

Iberia Parish

Location Description:

 The activity is 100% complete and $5700 was added to the new Homeownership activity "Louisiana Land Trust".

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        St. Mary HB-03 (NSEC)
Activity Title:                                             Homebuyer Training

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        The Community Development Group RD-21 (NSRD)
Activity Title:                                             Rental Development

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

12/12/2012 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Community Development Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

The Community Development Group $500,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-22-0001
Grantee :                       Louisiana

Award Date: 03/20/2009 Grant Authorized Amount: $34,183,994.00 Estimated PI/RL Funds: $1,492,496.02

Grantee Activity Number:                        The Community Development Group RD-21 (NSRD)
Activity Title:                                             Rental Development

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Three new construction of housing units for the LMMI 25%
 Community Development has completed all 3 units for rental: -708 Ida Temple Street, Kentwood LA 70444 -706 Ida Temple Street, Kentwood
LA 70444  -704 Ida Temple Street, Kentwood LA 70444

Activity Description

704 Ida Temple, 706 Ida Temple and 708 Ida Temple Kentwood Louisiana

Location Description:

 The correct expenditure amount for Community Development is $500,000. Last quarter $422,000 was incorrectly add in the activity budget.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,600,000.00

$19,913,338.00

$20,226,676.00

$19,596,707.64

$19,596,707.64

$0.00

Program Income Received: $313,338.00

Total Funds Expended: $19,910,043.88

Match Contribution: $0.00

Overall Progress Narrative:

 All line of credit funds have been expended.  Final projects are being marketed to income eligible households.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-23-0001

Budget Program Funds Drawn Program Income Drawn

Total
AUBURN
AUBURN

AUBURN

AUBURN

BANGOR
BANGOR

BANGOR

BATH/BRUNS/LISBN

BATH/BRUNS/LISBN

BATH/BRUNS/LISBN

BATH/BRUNS/LISBN

BID/OOB/SACO
BID/OOB/SACO

BID/OOB/SACO
BID/OOB/SACO

BID/OOB/SACO

LEWISTON

LEWISTON

LEWISTON

MAINEHOUSING
MAINEHOUSING

AUB-B
AUB-B/E

AUB-D

AUB-F

BAN-B
BAN-B/E

BAN-F

BAT-B/E

BAT-D

BAT-E

BAT-F

BID-B
BID-B/E

BID-B2
BID-D

BID-F

LEW-B

LEW-B/E

LEW-F

MSHA-B
MSHA-B/E

Rehabilitation
Acquisition of
Properties
Clearance and
Demolition
GENERAL
ADMINISTRATIO
N
Rehabilitation
Acquisition of
Properties
GENERAL
ADMINISTRATIO
N
Acquisition of
Properties
Clearance and
Demolition
Redevelopment/
Reconstruction
GENERAL
ADMINISTRATIO
N
My Sisters Place
Acquisition of
Properties
Rehabilitation
Clearance and
Demolition
GENERAL
ADMINISTRATIO
N
Rehabilitation/Re
construction
Acquisition of
Properties
GENERAL
ADMINISTRATIO
N
Rehabilitation
Acquisition of
Property

$19,600,000.00 $19,600,000.00 $0.00
$452,045.00 $452,045.00 $0.00

$428,975.00 $428,975.00 $0.00

$107,011.00 $107,011.00 $0.00

$33,858.00 $33,858.00 $0.00

$618,632.00 $618,632.00 $0.00

$411,241.00 $411,241.00 $0.00

$40,453.00 $40,453.00 $0.00

$123,436.00 $123,436.00 $0.00

$11,440.00 $11,440.00 $0.00

$1,863,504.00 $1,863,504.00 $0.00

$9,661.00 $9,661.00 $0.00

$400,000.00 $400,000.00 $0.00

$297,269.00 $297,269.00 $0.00

$168,950.00 $168,950.00 $0.00

$284,435.00 $284,435.00 $0.00

$50,000.00 $50,000.00 $0.00

$1,098,103.00 $1,098,103.00 $0.00

$300,000.00 $300,000.00 $0.00

$75,000.00 $75,000.00 $0.00

$4,742,889.00 $4,742,889.00 $0.00

$350,164.00 $350,164.00 $0.00
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-23-0001

Budget Program Funds Drawn Program Income Drawn

MAINEHOUSING
PORTLAND

PORTLAND

SANFRD/WATBRO

SANFRD/WATBRO

SANFRD/WATBRO

SO PORT&WESTBRK
SO PORT&WESTBRK

SO PORT&WESTBRK

SO PORT&WESTBRK

SO PORT&WESTBRK

STATE ADMIN

WATERVILLE
WATERVILLE

WATERVILLE

MSHA-F
PORT-E

PORT-F

SAN-B

SAN-B/E

SAN-F

CUMB-B
CUMB-B/E

CUMB-D

CUMB-E

CUMB-F

som-nsp01

KVCAP-B
KVCAP-B/E

KVCAP-F

Administration
Redevelopment/
Reconstruction
GENERAL
ADMINISTRATIO
N
REHABILITATIO
N
Acquisition of
Properties
GENERAL
ADMINISTRATIO
N
Rehabilitation
Acquisition of
Properties
Clearance and
Demolition
Redevelopment/
reconstruction
GENERAL
ADMINISTRATIO
N
state of maine
general
administration
Rehabilitation
Acquisition of
Property
GENERAL
ADMINISTRATIO
N

$6,947.00 $6,947.00 $0.00

$2,215,575.00 $2,215,575.00 $0.00

$8,561.00 $8,561.00 $0.00

$1,139,690.00 $1,139,690.00 $0.00

$1,331,749.00 $1,331,749.00 $0.00

$750.00 $750.00 $0.00

$383,154.00 $383,154.00 $0.00

$629,990.00 $629,990.00 $0.00

$75,899.00 $75,899.00 $0.00

$848,641.00 $848,641.00 $0.00

$10,000.00 $10,000.00 $0.00

$561,175.00 $561,175.00 $0.00

$339,816.00 $339,816.00 $0.00

$166,874.00 $166,874.00 $0.00

$14,113.00 $14,113.00 $0.00

Grantee Activity Number:                        AUB-B
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

AUB-NSP01 AUBURN

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        AUB-B
Activity Title:                                             Rehabilitation
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF AUBURN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$452,045.00

$452,045.00

$452,045.00

$452,045.00

$452,045.00

$0.00

Program Income Received: $313,338.00

Total Funds Expended: $765,383.00

CITY OF AUBURN $765,383.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of residential properties

Activity Description

City of Auburn areas of greatest need.

Location Description:

 5 properties rehabilitated and sold.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        AUB-B
Activity Title:                                             Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AUB-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

AUB-NSP01 AUBURN

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF AUBURN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$428,975.00

$428,975.00

$428,975.00

$428,975.00

$428,975.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $428,975.00

CITY OF AUBURN $428,975.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        AUB-B/E
Activity Title:                                             Acquisition of Properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Auburn 414 Turner Street, $ 41,584 (acquisition) $2,800 (program delivery)
 City of Auburn 389 Court Street, $ 83,761 (acquisition) $ 3716 (program delivery)

Activity Description

City of Auburn 414 Turner Street, $ 41,584 (acquisition) $2,800 (program delivery)
City of Auburn 389 Court Street, $ 83,761 (acquisition) $ 3716 (program delivery)

Location Description:

 Acquisition costs for the following properties:
 369 Main Street, Auburn359 Court Street, Auburn285 Court Street, Auburn18 Western Prom, Auburn416 Turner Street, Auburn364 Main Street,
Auburn

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AUB-D
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

AUB-NSP01 AUBURN

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Auburn

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        AUB-D
Activity Title:                                             Clearance and Demolition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,011.00

$107,011.00

$107,011.00

$107,011.00

$107,011.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,011.00

City of Auburn $107,011.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures.

Activity Description

192 Winter Street
337 Main Street

Location Description:

 Demolition costs for blighted properties in the City of Auburn; 364-369 Main Street, 285 Court Street & 18 Western Promenade.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AUB-F
Activity Title:                                             GENERAL ADMINISTRATION
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        AUB-F
Activity Title:                                             GENERAL ADMINISTRATION
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

AUB-NSP01 AUBURN

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF AUBURN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,858.00

$33,858.00

$33,858.00

$33,858.00

$33,858.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,858.00

CITY OF AUBURN $33,858.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Administrative costs for the City of Auburn.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        AUB-F
Activity Title:                                             GENERAL ADMINISTRATION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAN-B
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BAN-NSP01 BANGOR

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BANGOR

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$618,632.00

$618,632.00

$618,632.00

$618,632.00

$618,632.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $618,632.00

CITY OF BANGOR $618,632.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAN-B
Activity Title:                                             Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of properties

Activity Description

City of Bangor areas of greatest need.

Location Description:

The following properties are in various stages of construction:13 Sanford Street111 Parker Street27 Cumberland Street58 Fifth Street65 Parker
Street61 Pine

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAN-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BAN-NSP01 BANGOR

Projected Start Date: Projected End Date:

09/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BANGOR

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAN-B/E
Activity Title:                                             Acquisition of Properties
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$411,241.00

$411,241.00

$411,241.00

$411,241.00

$411,241.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $411,241.00

CITY OF BANGOR $411,241.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property

Activity Description

City of Bangor

Location Description:

 Properties have been idintifies and purchased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAN-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAN-F
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

BAN-NSP01 BANGOR

Projected Start Date: Projected End Date:

03/01/2009 03/12/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF BANGOR

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,453.00

$40,453.00

$40,453.00

$40,453.00

$40,453.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,453.00

CITY OF BANGOR $40,453.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General administrative activities.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAN-F
Activity Title:                                             GENERAL ADMINISTRATION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAT-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BAT-NSP01 BATH/BRUNS/LISBN

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BATH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,436.00

$123,436.00

$123,436.00

$123,436.00

$123,436.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $123,436.00

CITY OF BATH $123,436.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAT-B/E
Activity Title:                                             Acquisition of Properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 5 Union St. Ct., Bath ($ 33,070 acquisition)  $ 400 (appriaisal)

Activity Description

5 Union St. Ct., Bath ($ 33,070 acquisition)  $ 400 (appriaisal)

Location Description:

 Purchase completed and rehabilitation plans being developed with rahabilitation to start August 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAT-D
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

BAT-NSP01 BATH/BRUNS/LISBN

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BATH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $11,440.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAT-D
Activity Title:                                             Clearance and Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,440.00

$11,440.00

$11,440.00

$11,440.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,440.00

CITY OF BATH $11,440.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition of Blighted structures.

Activity Description

City of Bath, Town of Brunswick ares of greatest need

Location Description:

 Demolition of a blighted property is underway and should be completed by June 30, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAT-E
Activity Title:                                             Redevelopment/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAT-E
Activity Title:                                             Redevelopment/Reconstruction
BAT-NSP01 BATH/BRUNS/LISBN

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BATH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,863,504.00

$1,863,504.00

$1,863,504.00

$1,863,504.00

$1,863,504.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,863,504.00

CITY OF BATH $1,863,504.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Town of Lisbon, Redevelopment of old school into 12 units of elderly housing.

Activity Description

Town of Lisbon, Redevelopment of old school into 12 units of elderly housing.

Location Description:

 Rehabilitation expenditures for 46 Cumberland Street not previously reported.

Activity Progress Narrative:



2321

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAT-E
Activity Title:                                             Redevelopment/Reconstruction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BAT-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BAT-NSP01 BATH/BRUNS/LISBN

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF BATH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,661.00

$9,661.00

$9,661.00

$9,661.00

$9,661.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,661.00

CITY OF BATH $9,661.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BAT-F
Activity Title:                                             GENERAL ADMINISTRATION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General administration activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BID-B
Activity Title:                                             My Sisters Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BID-NSP01 BID/OOB/SACO

Projected Start Date: Projected End Date:

08/10/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Biddeford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-B
Activity Title:                                             My Sisters Place

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

City of Biddeford $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/Reconstruction of 3 unit building for permanent rental housing for households at or below 50% of area median income.

Activity Description

174 Elm Street

Location Description:

 Project is complete and fully occupied by households below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BID-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BID-NSP01 BID/OOB/SACO

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-B/E
Activity Title:                                             Acquisition of Properties

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BIDDEFORD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$297,269.00

$297,269.00

$297,269.00

$297,269.00

$297,269.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $297,269.00

CITY OF BIDDEFORD $297,269.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and appraisals for 3 properties

Activity Description

15 Williams Court, 8 Williams Court, 42-44 Sullivan Street   Biddeford

Location Description:

 these funds were drawn and expended for acquisition of vacant single family house in 2010 but not reported as expended.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-B/E
Activity Title:                                             Acquisition of Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BID-B2
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BID-NSP01 BID/OOB/SACO

Projected Start Date: Projected End Date:

01/01/2011 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Biddeford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,950.00

$168,950.00

$168,950.00

$168,950.00

$168,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $168,950.00

City of Biddeford $168,950.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-B2
Activity Title:                                             Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family dwelling.

Activity Description

City of Biddeford area of greatest need.

Location Description:

 Rehabilitation continues at 7 Williams Court Biddeford.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BID-D
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

BID-NSP01 BID/OOB/SACO

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF BIDDEFORD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $284,435.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-D
Activity Title:                                             Clearance and Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,435.00

$284,435.00

$284,435.00

$284,435.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $284,435.00

CITY OF BIDDEFORD $284,435.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition of Blighted structures.

Activity Description

City of Biddeford area of greatest need.

Location Description:

 Williams Court Park redeveloment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BID-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:



2328

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-F
Activity Title:                                             GENERAL ADMINISTRATION
BID-NSP01 BID/OOB/SACO

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF BIDDEFORD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

CITY OF BIDDEFORD $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 administration costs for general program oversight

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        BID-F
Activity Title:                                             GENERAL ADMINISTRATION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CUMB-B
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

CUMB-NSP01 SO PORT&WESTBRK

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CUMBERLAND COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$383,154.00

$383,154.00

$383,154.00

$383,154.00

$383,154.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $383,154.00

CUMBERLAND COUNTY $383,154.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        CUMB-B
Activity Title:                                             Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation

Activity Description

Location Description:

 Rehabilitation activities at 895 Broadway Street and 100 Skillings Street South Portland.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CUMB-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

CUMB-NSP01 SO PORT&WESTBRK

Projected Start Date: Projected End Date:

07/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CUMBERLAND COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $629,990.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        CUMB-B/E
Activity Title:                                             Acquisition of Properties
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$629,990.00

$629,990.00

$629,990.00

$629,990.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $629,990.00

CUMBERLAND COUNTY $629,990.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant building

Activity Description

917 Maine Street, Westbbrook Maine

Location Description:

 Acquisitions of 895 Broadway and 100 Skillings South Portland.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CUMB-D
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        CUMB-D
Activity Title:                                             Clearance and Demolition
CUMB-NSP01 SO PORT&WESTBRK

Projected Start Date: Projected End Date:

09/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CUMBERLAND COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,899.00

$75,899.00

$75,899.00

$75,899.00

$75,899.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,899.00

CUMBERLAND COUNTY $75,899.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition

Activity Description

City of Westbrook

Location Description:

 soft costs for 917 Main Street Westbrook associated with demolition and redevelopment.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        CUMB-D
Activity Title:                                             Clearance and Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CUMB-E
Activity Title:                                             Redevelopment/reconstruction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

CUMB-NSP01 SO PORT&WESTBRK

Projected Start Date: Projected End Date:

06/01/2010 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$848,641.00

$848,641.00

$848,641.00

$848,641.00

$848,641.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $848,641.00

Cumberland County $848,641.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        CUMB-E
Activity Title:                                             Redevelopment/reconstruction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Reconstruction of new housing nearing completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CUMB-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

CUMB-NSP01 SO PORT&WESTBRK

Projected Start Date: Projected End Date:

07/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CUMBERLAND COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        CUMB-F
Activity Title:                                             GENERAL ADMINISTRATION

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

CUMBERLAND COUNTY $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Administration costs for local oversight of NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KVCAP-B
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

KVCAP-NSP01 WATERVILLE

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        KVCAP-B
Activity Title:                                             Rehabilitation
Primary Responsible Organization:

KVCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$339,816.00

$339,816.00

$339,816.00

$339,816.00

$339,816.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $339,816.00

KVCAP $339,816.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of properties.

Activity Description

City of Waterville areas of greatest need.

Location Description:

 rehabilitation funds that were expended and should have been reported in the qpr beginning jan 1 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        KVCAP-B/E
Activity Title:                                             Acquisition of Property

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

KVCAP-NSP01 WATERVILLE

Projected Start Date: Projected End Date:

03/03/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

KVCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,874.00

$166,874.00

$166,874.00

$166,874.00

$166,874.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $166,874.00

KVCAP $166,874.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of Property 24 Oak Street, Waterville ME.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        KVCAP-B/E
Activity Title:                                             Acquisition of Property

24 Oak Street, Waterville, ME

Location Description:

 acquisition funds that were expended and should have been reported in the qpr beginning1/1 2010

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KVCAP-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

KVCAP-NSP01 WATERVILLE

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

KVCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,113.00

$14,113.00

$14,113.00

$14,113.00

$14,113.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        KVCAP-F
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $14,113.00

KVCAP $14,113.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 administrative funds that should have been reported in qprs for 7/1/2009 and 1/1/2010

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LEW-B
Activity Title:                                             Rehabilitation/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

LEW-NSP01 LEWISTON

Projected Start Date: Projected End Date:

03/01/2010 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lewiston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        LEW-B
Activity Title:                                             Rehabilitation/Reconstruction
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,098,103.00

$1,098,103.00

$1,098,103.00

$1,098,103.00

$1,098,103.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,098,103.00

City of Lewiston $1,098,103.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Construction nearing completion of two homownership units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LEW-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

LEW-NSP01 LEWISTON
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        LEW-B/E
Activity Title:                                             Acquisition of Properties
Projected Start Date: Projected End Date:

09/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF LEWISTON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

CITY OF LEWISTON $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of properties

Activity Description

City of Lewiston areas of greatest need.

Location Description:

 Reimbursement for acquisition costs.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        LEW-B/E
Activity Title:                                             Acquisition of Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LEW-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

LEW-NSP01 LEWISTON

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF LEWISTON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

CITY OF LEWISTON $75,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        LEW-F
Activity Title:                                             GENERAL ADMINISTRATION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Reimbursement for administrative costs incurred.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MSHA-B
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MSHA-NSP01 MAINEHOUSING

Projected Start Date: Projected End Date:

09/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MaineHousing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$4,742,889.00

$4,742,889.00

$4,742,889.00

$4,742,889.00



2344

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        MSHA-B
Activity Title:                                             Rehabilitation

Program Funds Drawdown:

Program Income Drawdown:

$4,742,889.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,742,889.00

MaineHousing $4,742,889.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabiltation/Reconstruction of residential properties for permanent housing for households at or below 50%.

Activity Description

State of Maine areas of greatest need.

Location Description:

 Rehabilitation on final properties is nearing completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MSHA-B/E
Activity Title:                                             Acquisition of Property

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

MSHA-NSP01 MAINEHOUSING

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        MSHA-B/E
Activity Title:                                             Acquisition of Property

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MaineHousing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,164.00

$350,164.00

$350,164.00

$350,164.00

$350,164.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350,164.00

MaineHousing $350,164.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Acquisition and program delivery costs for 8 St.Mary's street Biddeford.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



2346

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        MSHA-F
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MSHA-NSP01 MAINEHOUSING

Projected Start Date: Projected End Date:

07/01/2009 06/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Maine State Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,947.00

$6,947.00

$6,947.00

$6,947.00

$6,947.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,947.00

Maine State Housing Authority $6,947.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administrative costs for oversight of projects.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        MSHA-F
Activity Title:                                             Administration

State of Maine areas of greatest need

Location Description:

 Administrative costs for MaineHousing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PORT-E
Activity Title:                                             Redevelopment/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

PORT-NSP01 PORTLAND

Projected Start Date: Projected End Date:

07/01/2010 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,215,575.00

$2,215,575.00

$2,842,251.00

$2,215,575.00

$2,215,575.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        PORT-E
Activity Title:                                             Redevelopment/Reconstruction

Total Funds Expended: $2,215,575.00

City of Portland2 $2,215,575.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of Adams school into residential housing.

Activity Description

City of Portland

Location Description:

 Redevelopment construction costs for Adams school into 16 homeownership units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PORT-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

PORT-NSP01 PORTLAND

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        PORT-F
Activity Title:                                             GENERAL ADMINISTRATION
Primary Responsible Organization:

CITY OF PORTLAND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,561.00

$8,561.00

$8,561.00

$8,561.00

$8,561.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,561.00

CITY OF PORTLAND $8,561.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General administrative costs incurred by experienced City of Portland staff and a full environmental assessment of an old school for potential
redevelopment into affordable housing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SAN-B
Activity Title:                                             REHABILITATION

Activity Type: Activity Status:



2350

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        SAN-B
Activity Title:                                             REHABILITATION

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SAN-NSP01 SANFRD/WATBRO

Projected Start Date: Projected End Date:

09/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TOWN OF SANFORD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,139,690.00

$1,139,690.00

$1,139,690.00

$1,139,690.00

$1,139,690.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,139,690.00

TOWN OF SANFORD $1,139,690.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential property.

Activity Description

12 Sherburne street, 49 Summit Street

Location Description:
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        SAN-B
Activity Title:                                             REHABILITATION

 Rehab costs for 24 Howard Street Sanford.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SAN-B/E
Activity Title:                                             Acquisition of Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

SAN-NSP01 SANFRD/WATBRO

Projected Start Date: Projected End Date:

03/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TOWN OF SANFORD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,331,749.00

$1,331,749.00

$1,331,749.00

$1,331,749.00

$1,331,749.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,331,749.00

TOWN OF SANFORD $1,331,749.00
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        SAN-B/E
Activity Title:                                             Acquisition of Properties
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisals and Purchases

Activity Description

6 Kirk Street, Sanford, 19 North Ave Sanford, 5 Cox Lane Sanford,   Acquisition
19 North Avenue, Sanford, Me, Acuisition
23 State Sanford, 8 Malden Sanford, 73 Lone Pine Rd Waterboro, 7 W Victoria Lane Waterboro, 6 Kirk, 19 north and 1 Middle Sanford,
Appraisals

Location Description:

 Acquisition costs for 63 Brook Street, 10 Sherburne Street, 6 & 7 Kirk Street Sanford, 57 Diamond Waterboro.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SAN-F
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

SAN-NSP01 SANFRD/WATBRO

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        SAN-F
Activity Title:                                             GENERAL ADMINISTRATION
TOWN OF SANFORD No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750.00

$750.00

$750.00

$750.00

$750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750.00

TOWN OF SANFORD $750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General administrative costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        som-nsp01
Activity Title:                                             state of maine general administration

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        som-nsp01
Activity Title:                                             state of maine general administration
Project Number: Project Title:

SOM-NSP01 STATE ADMIN

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

state of maine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$561,175.00

$561,175.00

$561,175.00

$557,882.64

$557,882.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $557,880.88

state of maine $557,880.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General adminisitrative costs for NSP 1.

Activity Progress Narrative:
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Grant Number:              B-08-DN-23-0001
Grantee :                       Maine

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $313,338.00

Grantee Activity Number:                        som-nsp01
Activity Title:                                             state of maine general administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Action Plan Narrative :  Areas of Greatest Need :  Areas of greatest need: The data gathered in Maryland showed that between
the first quarter of 2007 and the third quarter of 2008, a total of 37,605 foreclosures occurred in 390 communities. Evaluating
this data as well as the corresponding foreclosure rate and subprime mortgage data, we prepared an analysis of these
communities. The analysis divided the worst hit communities into four groups on the basis of their foreclosure intensity indices.
The hardest hit areas include 29 communities that had the MOST SEVERE foreclosure problem. A total of 12,926 unique property
foreclosures occurred in these communities, representing 34.8% of all foreclosed properties statewide. The average number of
foreclosures in this group was 446 per community resulting in a foreclosure number index of 337.4, which translates to 237.4
above the state average. The second group includes 27 jurisdictions that had SEVERE foreclosure problems. A total of 7,288
unique property foreclosures took place in these communities representing 19.6% of all foreclosed properties statewide. The
average number of foreclosures in this group was 270 per community, resulting in a foreclosure number index of 204.3 with the
cumulative number of foreclosures on average 104.3% above the state average. The third group includes 58 jurisdictions that
had HIGH foreclosure problems. A total of 8,069 unique foreclosure property foreclosures occurred in these communities
representing 21.7% of all foreclosed properties statewide. The HIGH foreclosure communities are represented by intensity indices
of 95 and 144 however, they tended to have higher rates of subprime loans. The fourth group includes 167 communities that had
MODERATE foreclosure problems. The State did not fund any of these communities. These 281 communities were determined to
have the "greatest need" and to meet the criteria set forth by HUD. The detailed information supporting the State's data and
conclusions can be found in the Consolidated Plan/Action Plan Substantial Amendment at www.mdhousing.org under
Publications.  Distribution and and Uses of Funds :  The State chose to use the funds both directly and indirectly within these
target areas. Of the $26,704,504 received by the State, $18,357,928 is to be used by subgrantees selected through a competitive
process called the Neighborhood Conservation Initiative (NCI). The eligible subgrantees applied for funding for projects within
designated "neighborhood conservation areas" within the areas of greatest need. They were encouraged to partner with
government and private partners, commit leverage of public and private funds, and to coordinate investment strategies in order
to maximize housing and neighborhood outcomes. The State funded 17 grantees who were able to demonstrate need and able to
meet other NCI requirements. Approved activities include: downpayment assistance, acquisition of vacant housing for resale or
rental, transitional housing shelter, and redevelopment projects in hard hit neighborhoods such as a transit center, new housing
construction, and a social services center. Specifically, there are 21 projects which are projected to result in the acquisition of 40
units of rental housing, the construction of 46 units of new housing, the acquisition and rehabilitation of 35 housing units,
financial assistance to 285 homebuyers, the demolition of 53 units of blighted housing, the acquisition of two transitional housing
shelters, and the construction of a transit center in a neighborhood with a population of 2,895 persons. The State will use the
10% of administrative dollars to fund State administrative costs as well as grantee administrative costs. The State will use the
balance of funds to fund existing housing programs managed by the Maryland Department of Housing and Community
Development. Specifically, the funds will be used to fund special needs housing and a multi-family rental project all located within
areas of greatest need. As required, the State will use a minimum of $6,676,126 (25%) of its NSP allocation to house persons
whose incomes do not exceed 50% of area median income. The State and its grantees will use NSP funds to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families through rental and
homeownership initiatives. As part of the citizen participation process under NSP, the State received public comment after
publication of our plan. The majority of the comments were related to explaining NSP regulatory requirements and why we were
or were not going to do certain activities. One comment did question why we would not increase our low income targeting of
funds to 40% of our allocation rather than the mandated 25%. Another questioned why we would not be targeting our funds in
higher opportunity areas to which we responded about the requirement of funding activities in areas of greatest need. The State
required grant applicants under NCI to hold public hearings about their pending applications and activities.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$31,884,185.02

$33,320,954.34

$31,884,185.02
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,726,202.19

$26,689,052.55

$5,037,149.64

Program Income Received: $5,050,079.97

Total Funds Expended: $29,964,501.20

Match Contribution: $2,586,475.95

Overall Progress Narrative:

 Funded activities have reported a total of $6,616,450.34 in Program Income.
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-24-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Administration

Administration

NCI09-510001-25

NCI09-510004-25

NCI09-510005-25

NCI09-510006-20

NCI09-510006-25

NCI09-510007-25

NCI09-510010-20

NCI09-510012-20

NCI09-510012-25

NCI09-510014-20

NCI09-510017-20

NCI09-510017-25

NCI09-510001-10

NCI09-510002-10

Acq/Rehab/Rent
al-LH25-
Montgomery
Acq/Rehab
/Lease Purchse-
LH25 -
Washington Co
Acq/Rehab/Resal
e - LH25 -
Harford Co
Acq/Rehab -
LMMI - Anne
Arundel Co.
Acq/Rehab/Rent
al - LH25/ACDS
Acq/Rehab/
Rental-LH25-
Baltimore City
Acq/Rehab for
Resale-LMMI-
College Park
Cornerstone
Hill/Phase
I/LMMI/Cumberl
and
Cornerstone
Redevelop Phase
I/LH25/Cumberl
and
Acq/Rehab for
Resale-LMMI
Queen Annes
County
Acq/Rehab/Resal
e/LMMI/Howard
Acq/Rehab/Resal
e-LH25-Howard
Co
Admin-
Montgomery
County
Admin-Frederick
County

$31,884,185.02 $26,689,052.55 $5,037,149.64

$4,139,360.00 $4,139,360.00 $0.00

$709,968.16 $709,968.16 $0.00

$521,517.05 $521,517.05 $0.00

$2,186,857.95 $950,000.00 $1,236,857.95

$250,000.00 $250,000.00 $0.00

$1,675,000.00 $1,675,000.00 $0.00

$1,167,223.54 $667,234.90 $499,988.64

$127,172.00 $127,172.00 $0.00

$84,781.00 $84,781.00 $0.00

$250,000.00 $250,000.00 $0.00

$485,000.00 $485,000.00 $0.00

$240,000.00 $240,000.00 $0.00

$75,000.00 $75,000.00 $0.00

$50,000.00 $50,000.00 $0.00
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-24-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Demolition -Harford

Financial Mech

Financial Mech

Financial Mech

Financial Mech

Financial Mech

Financial Mech

NCI09-510003-10

NCI09-510004-10

NCI09-510005-10

NCI09-510006-10

NCI09-510008-10

NCI09-510009-10

NCI09-510011-10

NCI09-510012-10

NCI09-510017-10

NCI09-510018-10

NCI09-510005-40

NCI09-510002-30

NCI09-510002-35

NCI09-510008-30

NCI09-510008-31

NCI09-510008-35

NCI09-510008-36

Administration-
Hagerstown
Administration-
Washington Co.
Administration-
Harford Co
Administration -
Anne Arundel
County
Administration -
Baltimore
County
Administration -
Wicmico Co.
Administration -
Prince Georges
Co
Admin-
Cumberland
Admin-Howard
County
State ot MD
Admin NCI09
Demolition of
Blighted
Structures-
Harford Co-1
Downpayment &
Closing Costs to
LMMI -Frederick
Co.
Down & Clos
Costs /LH25/
Frederick  Co.
Down/Closing
Cost /LMMI/Balt
Co County
Acq/Rehab
Loans/LMMI/Balt
. Co.
Down/Closing
Costs/LH25/Balt.
Co.
Acq/Rehab
Loans
/LH25/Balt.Co

$5,000.00 $5,000.00 $0.00

$40,000.00 $40,000.00 $0.00

$48,215.84 $48,215.84 $0.00

$75,000.00 $75,000.00 $0.00

$75,000.00 $75,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$55,000.00 $55,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$1,616,027.82 $1,563,893.86 $39,478.38

$1,109,326.29 $1,109,326.29 $0.00

$1,156,000.00 $1,100,000.00 $56,000.00

$358,000.00 $350,000.00 $8,000.00

$658,879.09 $658,879.09 $0.00

$548,035.05 $548,035.05 $0.00

$100,000.00 $100,000.00 $0.00

$118,085.86 $118,085.86 $0.00
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-24-0001

Budget Program Funds Drawn Program Income Drawn

Financial Mech

Financial Mech

Financial Mech

Financial Mech

Financial Mech

Financial Mech

Financial Mech

New Housing
Construction

Public Facilities

Public Facilities

Public Facilities

Public Facilities

Public Facilities

NCI09-510009-30

NCI09-510010-30

NCI09-510011-30

NCI09-510011-35

NCI09-510014-30

NCI09-510015-30

NCI09-510015-35

NCI09-510003-50

NCI09-510004-50

NCI09-510012-50

NCI09-510013-50

NCI09-510016-50

NCI09-510019-50

DwnPymt/ClosC
ost/Rehab Loans
-LMMI-Wicomico
County
Downpayment
Assistance-
LMMI-College
Park
Dwnpymt&Clsing
Costs-LMMI - PG
County
Dwnpyt&Clsing
Costs - LH25- PG
CRIT. WF
HOUSING PROG.
QUEEN ANNE'S
Downpayment
Assistance -
Charles CO
Downpayment
Assistance -
Charles Co
Redevelopment
of New Housing
- Hagerstown
New
Construction-
Transit Center-
Washington Co
Cornerston/Rede
velopment/LMMI
/Cumberland
HRDC/Sr.Ctr -
Allegany
Transitional
Housing Shelters
Restoration
Gardens/Homele
ss Housing/CDA

$395,469.20 $382,928.00 $12,541.20

$82,765.10 $82,765.10 $0.00

$1,700,615.20 $1,700,615.20 $0.00

$644,384.80 $644,384.80 $0.00

$100,000.00 $100,000.00 $0.00

$632,782.00 $558,482.51 $43,297.48

$473,533.10 $429,988.00 $39,999.00

$0.00 $0.00 $0.00

$305,329.79 $260,031.84 $45,297.95

$5,464,856.18 $2,298,388.00 $3,055,689.04

$200,000.00 $200,000.00 $0.00

$400,000.00 $400,000.00 $0.00

$3,500,000.00 $3,500,000.00 $0.00

Grantee Activity Number:                        NCI09-510001-10
Activity Title:                                             Admin-Montgomery County

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510001-10
Activity Title:                                             Admin-Montgomery County
Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery Co MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

Montgomery Co MD $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration of assistance in support of activites in targeted zip codes.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510001-10
Activity Title:                                             Admin-Montgomery County

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510001-25
Activity Title:                                             Acq/Rehab/Rental-LH25- Montgomery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery Co MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,139,360.00

$4,139,360.00

$4,139,360.00

$4,139,360.00

$4,139,360.00

$0.00

Program Income Received: $12,930.33
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510001-25
Activity Title:                                             Acq/Rehab/Rental-LH25- Montgomery

Total Funds Expended: $4,139,360.00

Montgomery Co MD $4,139,360.00

Match Contributed: $296,388.09

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate vacant foreclosed houses to be used for rental property.  Action plan updated in February 2011
to update tenure, housing type, environmental review status and performance measures.

Activity Description

Eligible zip codes: 20906 ; 20874 in Montgomery County MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510002-10
Activity Title:                                             Admin-Frederick County

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510002-10
Activity Title:                                             Admin-Frederick County
N/A COMPLETED

Primary Responsible Organization:

Frederick Co MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Frederick Co MD $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration.

Activity Description

Administration of assistance in support of eligible activities in targeted zip codes / Frederick County MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510002-30
Activity Title:                                             Downpayment & Closing Costs to LMMI -Frederick Co.

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Frederick Co MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,156,000.00

$1,156,000.00

$1,156,000.00

$1,156,000.00

$1,100,000.00

$56,000.00

Program Income Received: $56,000.00

Total Funds Expended: $1,156,000.00

Frederick Co MD $1,156,000.00

Match Contributed: $36,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510002-30
Activity Title:                                             Downpayment & Closing Costs to LMMI -Frederick Co.

 Funds will be used to provide downpayment and closing cost financial assistance to qualifying homebuyers, at LMMI, as deferred loans. The
loans will be an average of $20,000 per homebuyer.  Budget amended in August 2010 to reflect a decrease in LH25 activity to be offset by an
increase in LMMI activity.  Action plan updated in February 2011 to update tenure, housing type, environmental review status and performance
measures.  Action plan updated in February 2012 to update performance measures and to move $25,000 in funds from this activity to Frederick
2-35.  Action plan updated in August 2013 to add $28,000 in program income activity.

Activity Description

Eligible Zip Codes: 21701,21702,21703,21716 in Frederick County.

Location Description:

 Underway. Spending Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510002-35
Activity Title:                                             Down & Clos Costs /LH25/ Frederick  Co.

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Frederick Co MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$358,000.00

$358,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510002-35
Activity Title:                                             Down & Clos Costs /LH25/ Frederick  Co.
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$358,000.00

$358,000.00

$350,000.00

$8,000.00

Program Income Received: $8,000.00

Total Funds Expended: $358,000.00

Frederick Co MD $358,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide downpayment and closing cost financial assistance to qualifying homebuyers, at or below 50% LMI, as deferred
loans. The loans will be an average of $20,000 per homebuyer.  Budget amended to reflect a decrease in LH25% activity and an increase in
LMMI activity.  This language was changed in October 2010 to correct previous incorrect description language.  Action plan updated in February
2011 to update tenure, housing type, environmental review status and performance measures.  Action plan updated in February 2012 to update
performance measures and to add $25,000 in funds transfered from Frederick 2-30.  Action plan updated in August 2013 to a $8,000 in
program income activity.

Activity Description

Eligible Zip Codes: 21701,21702,21703,21716 in Frederick County.

Location Description:

 Underway. Spending Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510003-10
Activity Title:                                             Administration-Hagerstown
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510003-10
Activity Title:                                             Administration-Hagerstown
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Hagerstown MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,000.00

Hagerstown MD $5,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration assistance in support of eligible activities in targeted areas of Hagerstown MD

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510003-10
Activity Title:                                             Administration-Hagerstown

 Activity Terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510003-50
Activity Title:                                             Redevelopment of New Housing - Hagerstown

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NCI09-06 New Housing Construction

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hagerstown MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hagerstown MD $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510003-50
Activity Title:                                             Redevelopment of New Housing - Hagerstown
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct 9 new housing units-4 duplex units and 1 single family handicapped accessible detached unit. These houses
willl be sold as workforce housing to homebuyers with income between 60% to 120% of area median income.
 Funds reallocated to PG 11-30.

Activity Description

Construction of 9 new housing units in the Eligible Zip Code: 21740 in Hagerstown at the 500 Block of South Potomac Street.

Location Description:

 Activity Terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510004-10
Activity Title:                                             Administration-Washington Co.

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County MD

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510004-10
Activity Title:                                             Administration-Washington Co.
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Washington County MD $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration of assistance in support of targeted zip codes in Washington County MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510004-25
Activity Title:                                             Acq/Rehab /Lease Purchse-LH25 - Washington Co
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510004-25
Activity Title:                                             Acq/Rehab /Lease Purchse-LH25 - Washington Co
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$709,968.16

$709,968.16

$709,968.16

$709,968.16

$709,968.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $709,968.16

Washington County MD $709,968.16

Match Contributed: $22,761.37

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510004-25
Activity Title:                                             Acq/Rehab /Lease Purchse-LH25 - Washington Co

 Funds will be used by the Housing Authority to acquire vacant, foreclosed properties to be used for participants in their Lease Purchase
Program. Renters whose income does not exceed 50% of the AMI will have the option to purchase a home after participating in the program
for a minimum of a year. Program participants will recieve credit counseling, job training, homeowndership counseling and other services
through the agency's Family Self Sufficiency Program.  Action plan updated in February 2011 to update tenure, housing type, environmental
review status and performance measures.
 Funds totaling $11,531.84 were reallocated to Washington County Transit Center on June 6, 2012.

Activity Description

Eligible Zip Code - 21740, Hagerstown, Washington County.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510004-50
Activity Title:                                             New Construction-Transit Center-Washington Co

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NCI09-05 Public Facilities

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Washington County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $305,329.79
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510004-50
Activity Title:                                             New Construction-Transit Center-Washington Co
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,329.79

$305,329.79

$305,329.79

$260,031.84

$45,297.95

Program Income Received: $45,297.95

Total Funds Expended: $305,329.79

Washington County MD $305,329.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct centralized location for County public transit operations to coordinate transfer for bus routes and the Hopewell
Express Job Shuttle.
 Funds were reallocated to this activity on June 7, 2012 from Washington County Acq/Rehab.
 Action plan was amended to ass $45,297.95 of Program income earned from 4-25.

Activity Description

Transit Center will be located at 127,129,133,139,141,143 West Franklin Street in Hagerstown, in the Eligible Zip Code - 21740.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510005-10
Activity Title:                                             Administration- Harford Co
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510005-10
Activity Title:                                             Administration- Harford Co
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harford County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,215.84

$48,215.84

$48,215.84

$48,215.84

$48,215.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,215.84

Harford County MD $48,215.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration.  Amount was reduced to $48.215.84 and the balance reallocated to Cumberland Conerstone Redevelopment.

Activity Description

Administration of assistance in support of eligible activities in targeted zip codes for Harford County

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510005-10
Activity Title:                                             Administration- Harford Co

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510005-25
Activity Title:                                             Acq/Rehab/Resale - LH25 - Harford Co

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harford County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$521,517.05

$521,517.05

$521,517.05

$521,517.05

$521,517.05

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510005-25
Activity Title:                                             Acq/Rehab/Resale - LH25 - Harford Co

Total Funds Expended: $521,517.05

Harford County MD $521,517.05

Match Contributed: $125,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate vacant, foreclosed houses for resale to qualified homebuyers.  Action plan updated in February
2011 to update tenure, housing type, environmental review status and performance measures.
 Reallocated funds totaling $6,140.75 to Cumberland Cornerstone Redevelopment.

Activity Description

Acq/Rehab/Resale in Eligible Zip Codes: 21040,21001,21009,21017. Harford County, Maryland

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510005-40
Activity Title:                                             Demolition of Blighted Structures-Harford Co-1

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NCI09-04 Demolition -Harford

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510005-40
Activity Title:                                             Demolition of Blighted Structures-Harford Co-1
NSP Only - LMMI N/A

Primary Responsible Organization:

Harford County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,109,326.29

$1,109,326.29

$1,109,326.29

$1,109,326.29

$1,109,326.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,109,326.29

Harford County MD $1,109,326.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will used to demolish 53 blighted structures.
 Funds in the amount of $38,015.71 were reallocated to Cumberland Conerstone Redevelopment on June 6, 2012.

Activity Description

Washington Court Demolition: Eligible Zip Codes 21040. Cedar Drive, Edgewood, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510005-40
Activity Title:                                             Demolition of Blighted Structures-Harford Co-1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510006-10
Activity Title:                                             Administration - Anne Arundel County

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anne Arundel County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

Anne Arundel County MD $75,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510006-10
Activity Title:                                             Administration - Anne Arundel County

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration.

Activity Description

Administration of assistance in support of eligible activities in targeted zip codes within Anne Arundel County MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510006-20
Activity Title:                                             Acq/Rehab - LMMI - Anne Arundel Co.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anne Arundel County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510006-20
Activity Title:                                             Acq/Rehab - LMMI - Anne Arundel Co.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,186,857.95

$2,186,857.95

$2,186,857.95

$2,186,857.95

$950,000.00

$1,236,857.95

Program Income Received: $1,236,857.95

Total Funds Expended: $950,000.00

Anne Arundel County MD $950,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used by the subrecipient to acquire and rehabilitate vacant, foreclosed houses to sell to elgible homebuyers.  Action plan updated
in February 2011 to update tenure, housing type, environmental review status and performance measures.

Activity Description

Scattered Site Housing Development: Eligible Zip Codes: 21225,21244,21060,21061, in Anne Arundel County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510006-25
Activity Title:                                             Acq/Rehab/Rental - LH25/ACDS
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510006-25
Activity Title:                                             Acq/Rehab/Rental - LH25/ACDS
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anne Arundel County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Anne Arundel County MD $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used by the subrecipient to acquire and rehabilitate vacant, foreclosed houses to rent to households at or below 50% AMI.

Activity Description

Eligible zip codes: 21225,21244,21060,21061 in Anne Arundel county, MD.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510006-25
Activity Title:                                             Acq/Rehab/Rental - LH25/ACDS

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510007-25
Activity Title:                                             Acq/Rehab/ Rental-LH25-Baltimore City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Baltimore City MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,675,000.00

$1,675,000.00

$1,675,000.00

$1,675,000.00

$1,675,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510007-25
Activity Title:                                             Acq/Rehab/ Rental-LH25-Baltimore City

Total Funds Expended: $1,675,000.00

Baltimore City MD $1,675,000.00

Match Contributed: $35,211.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used by the subrecipients to acquire vacant, foreclosed housing units to be used for rental property for special needs population.
Action plan updated in February 2011 to update tenure, housing type, environmental review status and performance measures.  On June 17,
2011, activity funding was increased by $75,000 by funds reallocated from Baltomore City Administration.

Activity Description

Eligible Zip Codes: 21206,21213,21215,21216,21217,21223,21229 in Baltimore City, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510008-10
Activity Title:                                             Administration - Baltimore County

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-10
Activity Title:                                             Administration - Baltimore County
N/A COMPLETED

Primary Responsible Organization:

Baltimore County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

Baltimore County, Maryland $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration of assistance in support of eligible activities in targeted zip codes within Baltimore County.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-10
Activity Title:                                             Administration - Baltimore County

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510008-30
Activity Title:                                             Down/Closing Cost /LMMI/Balt Co County

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Baltimore County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$658,879.09

$658,879.09

$658,879.09

$658,879.09

$658,879.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $658,879.09

Baltimore County, Maryland $658,879.09

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-30
Activity Title:                                             Down/Closing Cost /LMMI/Balt Co County

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide downpayment and closing cost financial assistance to qualifying homebuyers as deferred loans to acquire
vacant,foreclosed houses. The loans will be up to $50,000 per LMMI homebuyer.  Budget amended in August 2010 to reflect updated
distribution amounts between activities.  Action plan updated in February 2011 to update tenure, housing type, environmental review status
and performance measures.

Activity Description

Eligible Zip Codes: 21117,21133,21207,21220,21221,21222,21234,21244 in Baltimore County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510008-31
Activity Title:                                             Acq/Rehab Loans/LMMI/Balt. Co.

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Baltimore County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-31
Activity Title:                                             Acq/Rehab Loans/LMMI/Balt. Co.

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$548,035.05

$548,035.05

$548,035.05

$548,035.05

$548,035.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $548,035.05

Baltimore County, Maryland $548,035.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide deferred loans to qualifying homebuyers to acquire and rehabilitate vacant, foreclosed houses. The loans will be
up to $50,000 per LMMI homebuyer.  Budget amount amended in August 2010 to reflect changes in LH25 and LMMI activity.  Action plan
updated in February 2011 to update tenure, housing type, environmental review status, performance measures and budget information.

Activity Description

Eligible Zip Codes: 21117,21133,21207,21220,21221,21222,21234,21244 in Baltimore County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-35
Activity Title:                                             Down/Closing Costs/LH25/Balt.Co.

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Baltimore County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Baltimore County, Maryland $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-35
Activity Title:                                             Down/Closing Costs/LH25/Balt.Co.

 Funds will be used to provide downpayment and closing cost financial assistance to qualifying homebuyers as deferred loans to acquire
vacant,foreclosed houses. The loans will be up to $50,000 per homebuyer with income at or below 50% AMI.  Budget amended to reflect an
increase in LH25 activity to be offset by LMMI activity funds.  Action plan was amended in February 2011 to reflect budget changes within
existing activities.

Activity Description

Eligible Zip Codes: 21117,21133,21207,21220,21221,21222,21234,21244 in Baltimore County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510008-36
Activity Title:                                             Acq/Rehab Loans /LH25/Balt.Co

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Baltimore County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$118,085.86

$118,085.86

$118,085.86
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510008-36
Activity Title:                                             Acq/Rehab Loans /LH25/Balt.Co

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,085.86

$118,085.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,085.86

Baltimore County, Maryland $118,085.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide deferred loans to qualifying homebuyers to acquire and rehabilitate vacant,foreclosed houses. The loans will be
up to $50,000 per homebuyers who are at or below 50% AMI.  Action plan updated in February 2011 to update tenure, housing type,
environmental review status, performance measures and budget info.

Activity Description

Eligible Zip Codes: 21117,21133,21207,21220,21221,21222,21234,21244 in Baltimore County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510009-10
Activity Title:                                             Administration - Wicmico Co.

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510009-10
Activity Title:                                             Administration - Wicmico Co.
NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wicomico County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Wicomico County, Maryland $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration of assistance in support of activities in eligible Target Zip Codes.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510009-10
Activity Title:                                             Administration - Wicmico Co.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510009-30
Activity Title:                                             DwnPymt/ClosCost/Rehab Loans -LMMI-Wicomico
County
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wicomico County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$395,469.20

$395,469.20

$395,469.20

$395,469.20

$382,928.00

$12,541.20

Program Income Received: $12,541.20

Total Funds Expended: $395,469.20

Wicomico County, Maryland $395,469.20

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510009-30
Activity Title:                                             DwnPymt/ClosCost/Rehab Loans -LMMI-Wicomico
County
Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide financial assistance to qualifying homebuyers as grants or loans to acquire and/or rehabilitate vacant,foreclosed
houses for LMMI households.  Action plan updated in February 2011 to update tenure, housing type, environmental review status and
performance measures.

Activity Description

Eligible Zip Codes: 21801,21837,21850 in Wicomico County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510010-20
Activity Title:                                             Acq/Rehab for Resale-LMMI-College Park

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

College Park, Maryland

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510010-20
Activity Title:                                             Acq/Rehab for Resale-LMMI-College Park
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,167,223.54

$1,167,223.54

$1,167,223.54

$1,167,223.54

$667,234.90

$499,988.64

Program Income Received: $499,988.64

Total Funds Expended: $667,234.90

College Park, Maryland $667,234.90

Match Contributed: $2,360.49

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate vacant, foreclosed houses for resale to LMMI qualified homebuyers.  Budget amended to reflect
an increase in acq/rehab acitivity and a decrease in downpayment assistance activity.  Action plan updated in February 2011 to update tenure,
housing type, environmental review status and performance measures.  Action plan updated in April 2011 to reflect the movement of
$19,769.90 from downpayment assistance to acq/rehab.

Activity Description

Eligible Zip Code: 20740, College Park, Prince George's County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510010-30
Activity Title:                                             Downpayment Assistance-LMMI-College Park

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

College Park, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,765.10

$82,765.10

$82,765.10

$82,765.10

$82,765.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $82,765.10

College Park, Maryland $82,765.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510010-30
Activity Title:                                             Downpayment Assistance-LMMI-College Park

 Funds will be used to provide downpayment assistance to qualifying homebuyers as deferred loans. Qualifying households will receive up to
10% of the appraised price of the home.  Budget changed in August 2010 to reduce Downpayment assistance funding and add acq/rehab
funding.   Action plan updated in February 2011 to update tenure, housing type, environmental review status and performance measures.
Action plan updated in April 2011 to reflect the movement of $19,769.9 from downpayment assistance to acq/rehab.

Activity Description

Administration of assistance in support of eligible activities in Eligible Zip Codes: 20740, College Park, Prince George's County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510011-10
Activity Title:                                             Administration - Prince Georges Co

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's County,Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$55,000.00

$55,000.00

$55,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510011-10
Activity Title:                                             Administration - Prince Georges Co

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,000.00

$55,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,000.00

Prince George's County,Maryland $55,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration of assistance in support of eligible activities in Eligible Zip Codes.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510011-30
Activity Title:                                             Dwnpymt&Clsing Costs-LMMI - PG County

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech



2399

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510011-30
Activity Title:                                             Dwnpymt&Clsing Costs-LMMI - PG County
Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's County, Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,700,615.20

$1,700,615.20

$1,700,615.20

$1,700,615.20

$1,700,615.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,700,615.20

Prince George's County, Maryland $1,700,615.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide downpayment and closing cost financial assistance to qualifying LMMI homebuyers as deferred loans. The loans
will be up to $20,000 per homebuyer.  Budget amended in August 2010 to reflect an increase in LH25 activity to be offset by LMMI activity
amount.  Action plan updated in February 2011 to update tenure, housing type, environmental review status and performance measures.
Budget amended in August 2012 to reflect the reallocation of funds from Hagerstown 03-50.  Action plan amended in August 2013 to reflect
actual beneficiaries.

Activity Description

Eligible Zip Codes: 20706,20708,20716,20743,20744,20746,20747,20748,20772,20774,20783,20785 in Prince George's County, Maryland.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510011-30
Activity Title:                                             Dwnpymt&Clsing Costs-LMMI - PG County

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510011-35
Activity Title:                                             Dwnpyt&Clsing Costs - LH25- PG

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's County,Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$644,384.80

$644,384.80

$644,384.80

$644,384.80

$644,384.80

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510011-35
Activity Title:                                             Dwnpyt&Clsing Costs - LH25- PG

Total Funds Expended: $644,384.80

Prince George's County,Maryland $644,384.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide downpayment and closing cost financial assistance to qualifying homebuyers whose incomes are at or below
50% AMI - as deferred loans, up to $20,000 per homebuyer.  Budget amended in August 2010 to reflect addittional funds for LH25 activities to
be offset by LMMI activity amount.  Action plan updated in February 2011 to update tenure, housing type, environmental review status and
performance measures.  Action plan was amended in August 2013 to reflect an increase in the number of beneficiaries.

Activity Description

Eligible Zip Codes: 20706,20708,20716,20743,20744,20746,20747,20748,20772,20774,20783,20785 in Prince George's County, Maryland.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510012-10
Activity Title:                                             Admin-Cumberland

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510012-10
Activity Title:                                             Admin-Cumberland
National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland HAC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Cumberland HAC $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

General Administration

Activity Description

Administration of assistance in support of activities in targeted zip codes.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510012-10
Activity Title:                                             Admin-Cumberland

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510012-20
Activity Title:                                             Cornerstone Hill/Phase I/LMMI/Cumberland

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland MD - HAC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,172.00

$127,172.00

$127,172.00

$127,172.00

$127,172.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $127,172.00

Cumberland MD - HAC $127,172.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510012-20
Activity Title:                                             Cornerstone Hill/Phase I/LMMI/Cumberland

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire a foreclosed, partially constructed subdivision - divided into 57 lots. Phase I- 5 townhouses that are completed and have received
occupancy permits and will be marketed for immediate sale - 3 to LMMI homebuyers and 2 to homebuyers at or below 50% AMI. 5 are 75%
complete and 5 untis are 50% complete.

Activity Description

Cornerstone Hill Redevelopment: Phase I, James Jay Drive, Cumberland, Allegany County, MD 21502

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510012-25
Activity Title:                                             Cornerstone Redevelop Phase I/LH25/Cumberland

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland MD - HAC

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510012-25
Activity Title:                                             Cornerstone Redevelop Phase I/LH25/Cumberland
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,781.00

$84,781.00

$84,781.00

$84,781.00

$84,781.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,781.00

Cumberland MD - HAC $84,781.00

Match Contributed: $10,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire a foreclosed, partially constructed subdivision - divided into 57 lots. Phase I- 5 townhouses are complete and have occupancy permits
and will be marketed for immediate sale - 3 to LMMI homebuyers and 2 to homebuyers at or below 25% AMI.

Activity Description

Cornertsone Hill Redevelopoment: Phase I: James Jay Drive, Cumberland, Allegany County, MD 21502.

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510012-50
Activity Title:                                             Cornerston/Redevelopment/LMMI/Cumberland
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510012-50
Activity Title:                                             Cornerston/Redevelopment/LMMI/Cumberland

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-05 Public Facilities

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland MD - HAC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,464,856.18

$5,464,856.18

$5,464,856.18

$5,354,077.04

$2,298,388.00

$3,055,689.04

Program Income Received: $3,055,689.04

Total Funds Expended: $5,354,077.04

Cumberland MD - HAC $5,354,077.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510012-50
Activity Title:                                             Cornerston/Redevelopment/LMMI/Cumberland

 Completion of construction of 10 foreclosed townhouses in a acquired foreclosed subdivision.  Construction of additional units.  Description
updated in October 2010.
 Reallocation to the activity on June 7, 2012 from State Admin and Harford County Demo, acq/rehab and Admin funds.
 Action plan amendment in February of 2013 adding $50,408.71made up from $12,930.33 Program Income from Montgomery County,
$24,864.03 in Program Income from Baltimore County, and $12,614.35 in Program Income from Harford County.

Activity Description

Cornerstone Hill Redevelopment - Phase I ; II. James Jay Drive, Cumberland, MD 21502.  Phase II language added in October 2010.

Location Description:

 Underway. Grantee spending program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510013-50
Activity Title:                                             HRDC/Sr.Ctr - Allegany

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NCI09-05 Public Facilities

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Allegany County, MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$200,000.00

$200,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510013-50
Activity Title:                                             HRDC/Sr.Ctr - Allegany
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

Allegany County, MD $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct a parking lot for a new 19,500 sq.ft. facility to be used for the asminsitrative offices for HRDC and for a senior
center.

Activity Description

HRDC Office/Senior Center ; Virginia Avenue, cumbrland, MD 21502 Eligible Zip Code: 21501

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510014-20
Activity Title:                                             Acq/Rehab for Resale-LMMI Queen Annes County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510014-20
Activity Title:                                             Acq/Rehab for Resale-LMMI Queen Annes County
Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Queen Anne's County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Queen Anne's County MD $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire and rehab one property.

Activity Description

Zip Codes 21666, 21638 and 21623.
Queen Anne's County Maryland

Location Description:



2410

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510014-20
Activity Title:                                             Acq/Rehab for Resale-LMMI Queen Annes County

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510014-30
Activity Title:                                             CRIT. WF HOUSING PROG. QUEEN ANNE'S

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Queen Anne's County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510014-30
Activity Title:                                             CRIT. WF HOUSING PROG. QUEEN ANNE'S

Total Funds Expended: $100,000.00

Queen Anne's County MD $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide 0 percent deffered payment loans as a second mortgage to encourage homeownership.

Activity Description

Critical Workforce Housing Program Zip Codes 21666, 21638 and 21623 Queen Anne's County, MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510015-30
Activity Title:                                             Downpayment Assistance - Charles CO

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510015-30
Activity Title:                                             Downpayment Assistance - Charles CO
Primary Responsible Organization:

Charles County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$632,782.00

$632,782.00

$632,782.00

$601,779.99

$558,482.51

$43,297.48

Program Income Received: $13,727.19

Total Funds Expended: $601,789.59

Charles County MD $601,789.59

Match Contributed: $6,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide downpayment financial assistance to qualifying homebuyers as deferred loans.  Budget amount changed in August 2010 to reflect
an increase in LH25 activity.  Amount was offset from the amount of LMMI activity.  Action plan updated in February 2011 to update tenure,
housing type, environmental review status and performance measures.

Activity Description

Downpayment Assistance Zip Codes 20601, 20602, 20603, 20616, 20640, 20664 ; 20695 Chrles County, MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510015-30
Activity Title:                                             Downpayment Assistance - Charles CO

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510015-35
Activity Title:                                             Downpayment Assistance - Charles Co

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NCI09-03 Financial Mech

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charles County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$473,533.10

$473,533.10

$473,533.10

$469,987.00

$429,988.00

$39,999.00

Program Income Received: $69,569.29

Total Funds Expended: $469,987.00

Charles County MD $469,987.00

Match Contributed: $6,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510015-35
Activity Title:                                             Downpayment Assistance - Charles Co

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide downpayment financial assistance to qualifying homebuyers a deferred loans.  Budget chenged to reflect an increase in LH25%
activity.  Increase is offset by reducing LMMI activity amount.  Action plan updated in February 2011 to update tenure, housing type,
environmental review status and performance measures.

Activity Description

Downpayment Assistance Zip Codes 20601, 20602, 20603, 20616, 20640, 20664 ; 20695 Charles County, MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510016-50
Activity Title:                                             Transitional Housing Shelters

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NCI09-05 Public Facilities

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Calvert Co. MD

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510016-50
Activity Title:                                             Transitional Housing Shelters
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Calvert Co. MD $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used by the subrecipient to acquire two vacant, foreclosed houses for use as transitional housing shelters.

Activity Description

Transitional Housing: Eligible Zip Code: 21502 in Calvert County, MD

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510017-10
Activity Title:                                             Admin-Howard County
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510017-10
Activity Title:                                             Admin-Howard County
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Howard County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Howard County MD $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Administration of assistance in support of activities in targeted zip codes.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510017-10
Activity Title:                                             Admin-Howard County

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510017-20
Activity Title:                                             Acq/Rehab/Resale/LMMI/Howard

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Howard County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,000.00

$485,000.00

$485,000.00

$485,000.00

$485,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510017-20
Activity Title:                                             Acq/Rehab/Resale/LMMI/Howard

Total Funds Expended: $485,000.00

Howard County MD $485,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate vacant, foreclosed houses for resale to qualified homebuyers.  Action plan updated in February 2011 to update tenure,
housing type, environmental review status and performance measures.

Activity Description

Eligible Zip Codes: 21045 ; 20723 in Howard County, MD.

Location Description:

 Underway. Spending Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510017-25
Activity Title:                                             Acq/Rehab/Resale-LH25-Howard Co

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NCI09-02 Acquisition/Rehab

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510017-25
Activity Title:                                             Acq/Rehab/Resale-LH25-Howard Co
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Howard County MD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,000.00

$240,000.00

$240,000.00

$240,000.00

$240,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $240,000.00

Howard County MD $240,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of vacant, foreclosed houses for resale to qualified homebuyers.  Action plan updated in February 2011 to update
tenure, housing type, environmental review status and performance measures.

Activity Description

Eligible Zip codes: 21045; 20723 in Howard County, MD

Location Description:

 Underway. Spending Program Income.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510017-25
Activity Title:                                             Acq/Rehab/Resale-LH25-Howard Co

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510018-10
Activity Title:                                             State ot MD Admin NCI09

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NCI09-01 Administration

Projected Start Date: Projected End Date:

10/01/2008 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,616,027.82

$1,616,027.82

$1,616,027.82

$1,603,372.24

$1,563,893.86

$39,478.38

Program Income Received: $39,478.38

Total Funds Expended: $1,578,508.24

State of Maryland $1,578,508.24

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510018-10
Activity Title:                                             State ot MD Admin NCI09

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MD DHCD administration

Activity Description

Administration.  Amount was reduced by $254,059.18 on June 7, 2012 and reallocated to Cumberland Conerstone Redevelopment.

Location Description:

 Underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCI09-510019-50
Activity Title:                                             Restoration Gardens/Homeless Housing/CDA

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NCI09-05 Public Facilities

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Maryland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,500,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-24-0001
Grantee :                       Maryland

Award Date: 02/27/2009 Grant Authorized Amount: $26,704,504.00 Estimated PI/RL Funds: $6,616,450.34

Grantee Activity Number:                        NCI09-510019-50
Activity Title:                                             Restoration Gardens/Homeless Housing/CDA
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,500,000.00

$3,500,000.00

$3,500,000.00

$3,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,500,000.00

State of Maryland $3,500,000.00

Match Contributed: $2,046,755.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitiation of housing for homeless and displaced youth.

Activity Description

Location Description:

 Activity fully drawn, monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7

 5

   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7

 5

   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7

 5

   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7

 5

   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7

 5

   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7
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   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
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 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
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   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;
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 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720
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   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
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   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
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   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;
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 oreser/p
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   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :



2434

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
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Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD's comprehensive plan
contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program, mortgage
product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP provides
emergency funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure
prevention.  Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of
the Commonwealth with the highest share of the statewide problem.

 DHCD has accepted HUD's determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Springfield and Worcester).  Data related to need within these four communities may be
found within their respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worceer links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold crgrunities with the
highest neandathe greatest risk.  Table 1 lists the eligible locations in communities that contain at least .5% of the foreclosure
activity within the Commonwealth.  Within those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunton
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state's cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD's NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
additional communities because the projected incidence represents a significant percentage of the housing located within each
community.  These communities are:

 Athol                                                                   Pittsfield                                            Winchendon
 Gardner                                                             Southbridge                         &nbsp;
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census tracts that have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a
Maximum Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure "starts") are eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.  Distribution and and Uses of
Funds :   NSP Substantial Amendment
  Amended 3-8-2010

  Jurisdiction(s):
 Commonwealth of Massachusetts,
 Department of Housing and Community Development
  Jurisdiction Web Address:
 www.mass.gov/dhcd

  (URL where NSP Substantial Amendment materials are posted)
  NSP Contact Person:
 Mark Siegenthaler,
 Community Development Manager
  Address:
 100 Cambridge St, Suite 300
 Boston, MA  02114
  Telephone:  (617) 573-1426
  Fax:  (617) 573-1460
  Email:  mark.siegenthaler@state.ma.us

   A.  Areas of Greatest Need

  Provide summary needs data identifying the geographic areas of greatest need in the grantee&iquest;s jurisdiction.

  HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within
their jurisdictions.  Grantees may wish to consult this data, in developing this section of the Substantial Amendment.

  Response:
 The MA Department of Housing and Community Development (DHCD) has analyzed HUD-provided data and local foreclosure
statistics provided by the Massachusetts Housing Partnership (MHP) to develop the universe of communities, and block groups
within them, most in need of assistance through the Neighborhood Stabilization Program (NSP).  DHCD&iquest;s comprehensive
plan contains a combination of centralized resources (a statewide loan fund for acquisition, receivership assistance program,
mortgage product support, etc) and targeted responses to specific high-priority geographic areas who request state assistance.
Communities who are not prioritized by the HUD and DHCD formulas will be supported via other DHCD resources to the best of
our ability.

 Table 1 illustrates the statistics used by the Department in making this determination for one community example.  FY 2008
foreclosure auction figures   were used to establish the initial need measure.  These auction figures indicate the number of
auctions occurring within specific block groups within the past fiscal year.  HUD-provided measures of subprime loan activity, risk
of future foreclosure, and residential vacancy rates were also evaluated.  It is important to remember that NSP providesmergency
funding to address the effects of foreclosure and abandonment in communities and cannot address foreclosure prevention.
Measures that best indicate the actual occurrence of foreclosure will target areas already affected and the areas of the
Commonwealth with theif the stat;<p>

 DHCD has accepted HUD&iquest;s determination of direct NSP recipient communities as the four highest need locations in the
Commonwealth (Boston, Brockton, Spnbsp; Data related to need within these four communities may be found within their
respective NSP plans as well as their current Consolidated Plans and are incorporated here by reference.

 Boston links:
 http://www.cityofboston.gov/dnd/Consolidated_Plan.asp
 http://www.cityofboston.gov/dnd/pdfs/NSPDraftSubstantialAmendment.pdf

 Brockton links:
 http://www.ci.brockton.ma.us/News/NewsDetail.aspx?NewsId=334
 http://www.ci.brockton.ma.us/News/Uploads/NSP_Substantial_Amendment.pdf

 Springfield links:
 http://www.springfieldcityhall.com/planning/index.php?id=dept_cd
 http://www.springfieldcityhall.com/planning/fileadmin/community_dev/NSP_Substantial_Amendment_Draft.pdf

 Worcester links:
 http://www.ci.worcester.ma.us/
 http://www.ci.worcester.ma.us/ocm/neighborhood/pdf/DraftNSP.pdf

 The remaining universe of communities eligible for assistance was defined by use of several threshold criteria to screen the basic
need data into a focused list of eligible block groups in the communities with the highest need and facing the greatest risk.  Table
1 lists the eligible locations in communities that contain at least .5% of the foreclosure activity within the Commonwealth.  Within
those communities, assistance is targeted to:
 ,
 block groups that had foreclosure auctions equal to or greater than the average number of auctions per block group in all eligible
communities (at least 5 foreclosure auctions per block group in the last fiscal year),
,
 block groups with a HUD risk score of 8 or more regardless of auction incidence.
,

 Based on the analysis described above, the 39 communities with the highest need are:

 Boston
 Springfield
 Worcester
 Brockton
 Lowell
 Lawrence
 New Bedford
 Lynn
 Haverhill
 Fitchburg
 Framingham
 Barnstable
 Plymouth
 Marlborough
 Revere
 Everett
 Methuen
 Weymouth
 Chicopee
 Leominster
 Quincy
 Milford
 Randolph
 Attleborough
 Yarmouth
 Wareham
 Salem
 Billerica
 Fall River
 Saugus
 Dracut
 Somerville
 Chelsea
 Peabody
 Taunto
 Holyoke
 Stoughton
 Falmouth
 Marshfield

 These communities and the block groups identified, account for 67% of the foreclosure auction activity in the Commonwealth for
FY 2008.

 Attachment 1 contains the data for all 39 highest need communities, including the block groups eligible for assistance.  Summary
statistics for the remainder of the state&iquest;s cities and towns are contained in Attachment 2.

 Upon further analysis based on HUD&iquest;s NSP2 data, additional communities were identified as having significant need for
stabilization assistance through NSP1.  The effects of foreclosure and abandonment are particularly troublesome in these
addiioacmuitebcuehe projected incidence represents a significant percentage of the housing located within each community.
Thscmuiteapp;

 Athol             &nbs;ns;ns;nsp&bp;ns;ns;ns;ns;                                             Pittsfield
Winchendon
 Gardner                                                             Southbridge
 North Adams                                                  Webster
 Orange                                                                West Springfield

 The selection process for these communities is driven by the following criteria:

 ,
 Communities that contain at least one census tract with an NSP2 Foreclosure Risk Score equal to or greater than 18  and  have
at least a 15% foreclosure rate (based on foreclosure filings/starts).
,
 Within these communities only census trctthat have either an NSP2 Foreclosure Risk Score or a Vacancy Risk Score (a Maximum
Score) equal to or greater than 18 or have at least 15% foreclosure rate (based on foreclosure &iquest;starts&iquest;) are
eligible.
,

 Attachment 3 lists foreclosure and vacancy data by census tract in these additional communities.

  TABLE 1 - EXAMPLE DATA

  Community
  Census Tract
  Block Group
  LMMI %
  # LMMI Persons
  Total Persons
  Total # Foreclosure Auctions FY08
  # FY08 Foreclosure Auctions per Block Group (=> 5, unless Risk Score => 8)
  oforelosreAutiosn MA(&am;t;50%)
  Estimated Foreclosure Abandonment Risk Score
  Total # Block Groups
 1
 Bost&a;;ml/aml/apa;t;

 2081

 11.36%

 585
 2
 Springfield

 1221

 6.93%/p
 p>3
 oreser/p

 1219

 6.92%

 168
 4
 Brockton

 720

 4.09%

 93
 5
  Lowell

  79.2%
  83259
  105167
  553

  3.14%

  84

 1
 311200
 3
 87.4%
 1488
 1703

 21

 10

 2
 311200
 1
 95.5%
 1595
 1671

 18

 10

 3
 310700
 1
 88.8%
 1600
 1802

 15

 8

 4
 310800
 2
 4.5
 670
 793

 15

 10

 5
 312200
 1
 83.3%
 1576
 1891

 14

 5

 6
 310700
 2
 84.1%
 1261
 1499

 12

 8

 7
 310200
 3
 89.8%
 1396
 1555

 11

 6

 8
 310400
 3
 95.5%
 1339
 1402

 10

 7

 9
 310602
 5
 74.3%
 978
 1317

 10

 6

 10
 311500
 2
 69.7%
 909
 1304

 9

 6

 11
 311700
 2
 92.5%
 991
 1071

 9

 8

 12
 312200
 3
 81.0%
 729
 900

 9

 5

 13
 312300
 3
 81.3%
 1350
 1661

 9

 5

 14
 311800
 3
 95.3%
 1775
 1862

 8

 8

 15
 311800
 4
 87.1%
 1441
 1654
 <>&np;
 <&g;

 8

 16
 311900
 2
 95.3%
 790
 829

 8

 7

 17
 312501
 1
 52.6%
 1014
 1929

 8

 4

 18
 310100
 2
 89.6%
 1275
 1423

 7

 5

   B.  Distribution and Uses of Funds

  Provide a narrative describing how the distribution and uses of the grantee&iquest;sNSPfundswillmeettherequiemetsf
Setion230(c)2) oHERAhatunds bdisribtedtohe ares ogretesneedincuding those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.   Note : The grantee&iquest;s narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:
 The Commonwealth will make NSP funds available through several simultaneous mechanisms in order to address needs related
to the highest percentage of foreclosures, highest percentage of subprime mortgage activities and areas likely to face a
significant rise in the rate of foreclosure.  The mechanisms range from direct grants to the highest need communities to support
for existing programs operated by public, quasi-public and non-profit agencies, and in support of private development interests.
Municipal governments and nonprofit organizations have multiple ways in which they may seek access to funds.

 Chart 1 &iquest; Neighborhood Stabilization Program: Proposed Uses and Eligible Locations indicates the mechanisms for
distributing NSP funds, the initial allocation of funds to those activities, eligible recipients and the communities in which the
activities may occur.  DHCD will evaluate the progress  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,694,323.05

$46,907,227.51

$46,694,231.49

$43,917,570.13

$42,117,270.67

$1,800,299.46
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Program Income Received: $3,429,532.25

Total Funds Expended: $43,774,603.33

Match Contribution: $174,207.20

Overall Progress Narrative:

 During the July 1 to September 30, 2016 reporting period, eight (8) NSP1 sub-grantees reported on existing or anticipated Program Income,
including Aura Mortgage, Boston, Everett, Framingham, Marlborough, Methuen, New Bedford and Pittsfield. All original line of credit projects
have now been completed; there are uncompleted projects using Program Income. DHCD is working with sub-grantees to verify final
beneficiaries for recording in DRGR. During this period, DHCD staff received additional training from HUD approved NSP / DRGR consultants,
including several hours of training via online conferencing and a 3 day site visit in September. Training covered: (1) how to reconcile state
CGMS system budgetary and fiscal accounts with DRGR; and (2) how to collect and record project beneficiary information in DRGR. Beneficiary
info includes affordability start-end dates, national objective, end use and race. Info is recorded in DRGR utilizing either upload templates
and/or manually recording in the DRGR QPR maintain address section.
 During the period, DHCD staff worked with legal staff and three communities to amend existing Affordable Housing Restrictions identified as
subsistent last summer in a HUD monitor report and bring them up to standards consistent with CDBG/ NSP regulations. Work has begun to
update all Activity Project Address Support data in DRGR for NSP1, and outreach to sub-grantees will begin next period to obtain and record
final beneficiary and AHR begin and end date information.
 DHCD staff provided continued grant oversight and administration on all NSP1 activities, including tracking Program Income, processing budget
amendments, and reviewing/recording Quarterly Report information from sub-grantees in the state CGMS and federal DRGR systems. Staff
attended all new NSP webinars related to program close-out. Targeted fiscal and programmatic technical assistance was provided to the Town
of Framingham, who has procured a consultant with NSP expertise to train new staff and reconcile accounts. Targeted technical assistance was
also provided to the City of Marlborough, who has recently experienced staff turnover; an in-house training session is being planned for City
staff members in November.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-25-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Adminstration and TA

Adminstration and TA

NSP1/00012/4C -
MHIC Housing Rehab
NSP1/00012/4C -
MHIC Housing Rehab
under 50%
NSP1/00012/4C
MHIC Housing Rehab
65 Belmont < 50%
NSP1/00012/4C
MHIC Housing Rehab
65 Belmont >50%
NSP1/00012/4C
MHIC Rehab 12-14
Lagrange < 50%
NSP1/00012/4C
MHIC Rehab 427
Warren Ave < 50%
NSP1/00012/4C
MHIC Rehab 427
Warren Ave > 50%
NSP1/00012/4C-
MHIC 122-124 South
Sixth St. <50%
NSP1/00012/4C-
MHIC 122-124 South
Sixth St. > 50%
NSP1/00013/1 - MHP
Acquisition

NSP1/00013/1- MHP
acquisition <50%

NSP1/00013/4C -
MHP Housing Rehab
under 50%
NSP1/00013/4C -
MHP Housing Rehab.
NSP1/00008/9
Barnstable Gen.
Admin
NSP1/00009/9 -
Fitchburg Gen. Admin

Rehabilitation

Rehabiltation for
very low income
households
Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

rehabilitation

rehabilitation

Mortgage
subsidy and loan
loss reserves
Mortgage
subsidy & loan
loss reserves for
VLI
Rehabilitation

rehabilitation

Barnstable Gen.
Admin

Fitchburg Gen.
Admin

$46,694,323.05 $42,117,270.67 $2,041,032.98

$4,236,437.91 $4,236,437.91 $0.00

$3,887,432.09 $3,887,432.09 $0.00

$395,000.00 $395,000.00 $0.00

$395,000.00 $395,000.00 $0.00

$499,600.00 $499,600.00 $0.00

$302,083.67 $302,083.67 $0.00

$422,916.33 $422,916.33 $0.00

$379,323.75 $379,323.75 $0.00

$632,206.25 $632,206.25 $0.00

$103,330.86 $103,330.86 $0.00

$64,129.14 $64,129.14 $0.00

$61,500.00 $61,500.00 $0.00

$142,486.00 $142,486.00 $0.00

$26,000.00 $26,000.00 $0.00

$58,824.62 $55,500.00 $3,324.62
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-25-0001

Budget Program Funds Drawn Program Income Drawn

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Adminstration and TA

Direct Assistance to
Communities

Direct Assistance to
Communities

NSP1/00010/9 -
Lawrence Gen.
Admin
NSP1/00011/9 -
Lowell Gen. Admin
NSP1/00014/9 - New
Bedford Gen. Admin
NSP1/00015/9 -
Boston Gen. Admin
NSP1/00016/9 - Lynn
Gen. Admin
NSP1/00017/9 -
Framingham Gen.
Admin
NSP1/00019/9 -
Marlborough Gen.
Admin
NSP1/00020/9 -
Worcester Gen.
Admin
NSP1/00021/9 -
Springfield Gen.
Admin
NSP1/00022/9 -
Haverhill Gen. Admin
NSP1/00024/9 -
Malden Gen. Admin
NSP1/00027/9
Fitchburg Gen. Admin
NSP1/00029/9 Lowell
Gen. Admin
NSP1/00030/9
Methuen Gen. Admin
NSP1/00031/9
Revere Gen. Admin
NSP1/00038/9 - Aura
General Admin
NSP1/9 - MA State
General Admin
NSP1/00008/1 -
Barnstable
Acquisition
NSP1/00008/1
Barnstable
Acquisition < 50%

Lawrence Gen.
Admin

Lowell Gen.
Admin
New Bedford
Gen. Admin
Boston Admin

Lynn Gen.
Admin
Framingham
Gen. Admin

General Admin

Worcester
Admin

Springfield
Admin

Administration

general
administration
Gen. Admin

Lowell Gen.
Admin
General Admin

General Admin

General Admin

State  General
Admin
Acquisition

Acquisition -
General

$74,879.02 $74,879.02 $0.00

$77,000.00 $77,000.00 $0.00

$50,031.38 $30,000.00 $20,031.38

$296,928.17 $147,632.68 $53,639.39

$45,500.00 $45,500.00 $0.00

$78,000.00 $20,887.63 $2,897.04

$107,135.24 $54,500.00 $12,177.97

$119,500.00 $119,500.00 $0.00

$58,500.00 $58,500.00 $0.00

$25,000.00 $25,000.00 $0.00

$42,500.00 $42,500.00 $0.00

$10,000.00 $10,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$3,846.25 $1,959.41 $0.00

$3,000.00 $3,000.00 $0.00

$75,000.00 $75,000.00 $0.00

$2,901,370.88 $2,813,949.84 $0.00

$225,685.00 $225,685.00 $0.00

$148,315.00 $148,315.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-25-0001

Budget Program Funds Drawn Program Income Drawn

Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

NSP1/00009/2 -
Fitchburg Demo
NSP1/00009/4C -
Fitchburg Housing
Rehab.
NSP1/00009/4C-
Fitchburg Housing
Rehab under 50%
NSP1/00010/1
Lawrence Acquisition
NSP1/00010/4B -
Lawrence Housing
Redev Under 50%
NSP1/00010/4B -
Lawrence Redev
under 50%
NSP1/00010/4C -
Lawrence Housing
Rehab.
NSP1/00011/4B -
Lowell redev
NSP1/00011/4B -
Lowell Redev Rivers
Edge MF
NSP1/00011/4B -
Lowell redev under
50%

NSP1/00011/4B-
Lowell Redev Moody
St MF <50%

NSP1/00014/4C -
New Bedford Housing
Rehab.
NSP1/00014/4C -
New Bedford Rehab
under 50%
NSP1/00015/1 -
Boston Acquisition
NSP1/00015/1 -
Boston Acquisition <
50%
NSP1/00015/4B
Boston Quincy
Commons <50%

Demolition

Acquisition &
Rehabilitation

Acquisition &
Rehabilitation

Acquisition -
General
Housing
Redevelopment

Redevelopment
of Vacant Land

acquisition &
rehabilitation

Redevelopment

Redevelopment

redevelopment
for very low
income
households
Redevelopment
for very low
income
households
Acquisition &
Rehabilitation

Acquisition &
Rehabilitation

Acquisition

Acquisition-
General

Housing
Redevelopment

$435,412.93 $435,412.93 $0.00

$179,942.10 $179,942.10 $0.00

$246,022.65 $189,144.97 $56,877.68

$76,212.60 $76,212.60 $0.00

$946,500.00 $852,500.00 $94,000.00

$389,750.00 $389,750.00 $0.00

$409,443.38 $409,443.38 $0.00

$114,875.00 $114,875.00 $0.00

$205,625.00 $205,625.00 $0.00

$491,250.00 $491,250.00 $0.00

$311,250.00 $311,250.00 $0.00

$804,242.86 $720,000.00 $84,231.81

$250,000.00 $250,000.00 $0.00

$1,553,384.35 $1,168,103.54 $385,280.81

$844,794.84 $448,925.23 $395,869.61

$1,226,925.53 $0.00 $223,810.24
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-25-0001

Budget Program Funds Drawn Program Income Drawn

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities
Direct Assistance to
Communities
Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

NSP1/00015/4B
Boston
Redevelopment
NSP1/00015/4C -
Boston Housing
Rehab
NSP1/00015/4C -
Boston Housing
Rehab Under 50%
NSP1/00015/4D -
Boston Other
Housing
NSP1/00015/7 -
Boston landbanking
NSP1/00016/4B -
Lynn Redev
NSP1/00016/4C -
Lynn Housing Rehab
NSP1/00016/4C -
Lynn Housing Rehab
Under 50%
NSP1/00017/4C -
Framingham Housing
Rehab
NSP1/00017/4C -
Framingham Housing
Rehab under 50%
NSP1/00019/4C -
Marlborough Housing
Rehab
NSP1/00019/4C -
Marlborough rehab
<50%
NSP1/00020/1
Worcester 93 Grand
(5 May 4C replace)
NSP1/00020/2
Worcester Demo
NSP1/00020/4C -
Worcester Housing
Rehab
NSP1/00020/4C -
Worcester Housing
Rehab under 50%
NSP1/00020/4C-
Worcester 140 Grand
St

Housing
Redevelopment

Rehabilitation

rehabilitation

property
disposition costs

Landbanking

Redevelopment

acquisition and
rehabilitation
Acquisition &
Rehab

Acquisition &
Rehabilitation

Acquisition &
Rehabilitation

Acquisition &
Rehabilitation

Acq & Rehab for
very low income
households
Acquisition in
preparation for
redevelopment
Demolition

Housing Rehab

Rehabilitation

rehabilitation

$89,082.91 $0.00 $36,830.94

$1,019,550.65 $923,853.19 $77,002.81

$168,760.31 $141,856.64 $26,903.67

$40,000.00 $40,000.00 $0.00

$35,542.15 $25,568.75 $3,000.00

$282,751.00 $282,751.00 $0.00

$153,281.00 $153,281.00 $0.00

$518,468.00 $518,468.00 $0.00

$1,451,455.76 $726,510.36 $313,145.04

$543,391.85 $320,826.69 $0.00

$1,128,240.82 $575,195.94 $198,183.97

$397,871.26 $365,304.06 $7,826.00

$340,000.00 $340,000.00 $0.00

$300,000.00 $300,000.00 $0.00

$1,256,734.00 $1,256,734.00 $0.00

$223,766.00 $223,766.00 $0.00

$150,000.00 $150,000.00 $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-25-0001

Budget Program Funds Drawn Program Income Drawn

Direct Assistance to
Communities
Direct Assistance to
Communities
Direct Assistance to
Communities

Direct Assistance to
Communities

Direct Assistance to
Communities

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

NSP1/00021/2 -
Springfield Demo
NSP1/00021/4B -
Springfield Redev
NSP1/00021/4B
Springfield Housing
Redev < 50%
NSP1/00022/4C
Haverhill Housing
Rehab < 50%
NSP1/00033/4C -
Brockton HA Rehab.
Under 50%
NSP1/00024/4B -
Malden Acquisition
Multifamily
NSP1/00032/1 - Twin
Cities CDC
multifamily
NSP1/00032/2 - Twin
Cities CDC demo
NSP1/00034/1
Worcester 93 Grand
(5 May 4C replace)
NSP1/00035/4C
Mattapan CDC >50%

NSP1/00035/4C
Mattapan CDC
Housing Rehab
Under 50%
NSP1/00036/1 -
Pittsfield Acquisition
MF 55 Spring
NSP1/00036/4B
Pittsfield Housing
Redev
NSP1/00036/4B
Pittsfield Housing
Redev Under 50%
NSP1/00036/4C
Pittsfield Housing
Rehab
NSP1/00037/4B -
Charles Hope
Housing Redev

Demolition

New
Construction
New
Construction

Acquisition &
Rehab

acquisition and
rehabilitation

Acquisition in
preparation for
redevelopment
Acquisition

Demolition

Acquisition in
preparation for
redevelopment
acquisition &
rehab of
foreclosed
property
Acquisition &
Rehabilitation for
VLI household

General
Acquisition

New
Construction

New
construction

Housing Rehab

homeownership
new construction

$623,200.00 $623,200.00 $0.00

$169,250.00 $169,250.00 $0.00

$337,550.00 $337,550.00 $0.00

$675,000.00 $675,000.00 $0.00

$1,200,000.00 $1,200,000.00 $0.00

$1,120,000.00 $1,120,000.00 $0.00

$734,850.00 $734,850.00 $0.00

$565,150.00 $565,150.00 $0.00

$1,215,936.86 $1,215,936.86 $0.00

$409,465.00 $409,465.00 $0.00

$205,000.00 $205,000.00 $0.00

$500,000.00 $500,000.00 $0.00

$133,500.00 $133,500.00 $0.00

$456,500.00 $456,500.00 $0.00

$225,000.00 $225,000.00 $0.00

$300,640.00 $300,640.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-25-0001

Budget Program Funds Drawn Program Income Drawn

Housing Development

Housing Development

Housing Development

Housing Development

Housing Development

Strategic Demolition

Strategic Demolition

Strategic Demolition

Strategic Demolition

Strategic Demolition

Strategic Demolition

Strategic Demolition

NSP1/00037/4B
Charles Hope
Housing Redev Under
50%
NSP1/00038/4D -
Aura Loan Loss
Reserves
NSP1/00039/1 -
Housing Families Acq
< 50% MF
NSP1/00040/4C -
SMAHC Housing
Rehab Under 50%

NSP1/00041/4C
ACP/Roxbury Village
Rehab < 50%
NSP1/00026/2
Everett Demo
NSP1/00027/2
Fitchburg Demo
NSP1/00028/2
Holyoke Demo
NSP1/00029/2 Lowell
Demo
NSP1/00030/2
Methuen Demo
NSP1/00031/2
Revere Demo
NSP1/00034/2 -
Worcester 95 Grand
St demolition

homeownership
new construction

loan loss
reserves

acquisition of 6
units

acquisition and
rehabilitation for
<50%
households
Housing Rehab
of three unit
property
Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

demolition

$300,640.00 $300,640.00 $0.00

$1,549,914.15 $1,404,660.15 $46,000.00

$535,000.00 $535,000.00 $0.00

$800,000.00 $800,000.00 $0.00

$515,000.00 $515,000.00 $0.00

$52,621.91 $26,300.00 $0.00

$190,000.00 $190,000.00 $0.00

$250,000.00 $250,000.00 $0.00

$187,729.30 $187,729.30 $0.00

$131,722.32 $95,929.40 $0.00

$67,665.00 $67,665.00 $0.00

$700,000.00 $700,000.00 $0.00

Grantee Activity Number:                        NSP1/00008/1 - Barnstable Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00008/1 - Barnstable Acquisition
Activity Title:                                             Acquisition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Town of Barnstable

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,685.00

$225,685.00

$225,685.00

$225,685.00

$225,685.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,685.00

Town of Barnstable $225,685.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition by developers, rehab with matching funds, resale or rental to eligible households

Activity Description

109 Compass Circle 1 units
Castlewood Circle 1 units

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00008/1 - Barnstable Acquisition
Activity Title:                                             Acquisition

Address City State Zip Status Accept
14 Uncle Willies Way
109 Compass Circle
263 Castlewood Circle

Hyannis
Hyannis
Hyannis

Massachusetts
Massachusetts
Massachusetts

02601
02601
02601

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NSP1/00008/1 Barnstable Acquisition < 50%
Activity Title:                                             Acquisition - General

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/29/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Barnstable

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,315.00

$148,315.00

$148,315.00

$148,315.00

$148,315.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $148,315.00

Town of Barnstable $148,315.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00008/1 Barnstable Acquisition < 50%
Activity Title:                                             Acquisition - General

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition for low income family

Activity Description

14 Uncle Willies Way, Hyannis 1 units  $          148,315

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00008/9 Barnstable Gen. Admin
Activity Title:                                             Barnstable Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Barnstable

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $26,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00008/9 Barnstable Gen. Admin
Activity Title:                                             Barnstable Gen. Admin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,000.00

$26,000.00

$26,000.00

$26,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,000.00

Town of Barnstable $26,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

Town of Barnstable

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00009/2 - Fitchburg Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00009/2 - Fitchburg Demo
Activity Title:                                             Demolition
MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fitchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$435,412.93

$435,412.93

$435,412.93

$435,412.93

$435,412.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $435,412.93

City of Fitchburg $435,412.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 clearance/demolition

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00009/2 - Fitchburg Demo
Activity Title:                                             Demolition

This is an area benefit activity and the target area is the entire City of Fitchburg MA. The specific activity addresses are:
110 Fairmount St.
202-210 Water St.
5 Otis St.
107-109 Day St.
88 Oak Hill Rd.
131/133 Blossom St.
137/141 Blossom St.
90 Woodland St.
974 Westminster Hill Rd. - Nagy Springs
10-12 Martel St.
223/225 Mechanic St.

Location Description:

 Final beneficiary information entered based on areawide census tract data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00009/4C - Fitchburg Housing Rehab.
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fitchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $179,942.10
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00009/4C - Fitchburg Housing Rehab.
Activity Title:                                             Acquisition & Rehabilitation

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,942.10

$179,942.10

$179,942.10

$179,942.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $179,942.10

City of Fitchburg $179,942.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation
 updated number and income level of households

Activity Description

48 Plymouth St., Fitchburg

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00009/4C-Fitchburg Housing Rehab under 50%
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00009/4C-Fitchburg Housing Rehab under 50%
Activity Title:                                             Acquisition & Rehabilitation
Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fitchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,022.65

$246,022.65

$246,022.65

$246,022.65

$189,144.97

$56,877.68

Program Income Received: $56,877.68

Total Funds Expended: $246,022.65

City of Fitchburg $246,022.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition & rehabilitation benefiting households at 50% or less AMI

Activity Description

30 Summer St., Fitchburg            ( 3/3  units)
143 Marshall St.                          (3/3 units)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00009/4C-Fitchburg Housing Rehab under 50%
Activity Title:                                             Acquisition & Rehabilitation

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00009/9 - Fitchburg Gen. Admin
Activity Title:                                             Fitchburg Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Fitchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,824.62

$58,824.62

$58,824.62

$58,824.62

$55,500.00

$3,324.62

Program Income Received: $3,324.62

Total Funds Expended: $58,824.62

City of Fitchburg $58,824.62
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00009/9 - Fitchburg Gen. Admin
Activity Title:                                             Fitchburg Gen. Admin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Fitchburg

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00010/1 Lawrence Acquisition
Activity Title:                                             Acquisition - General

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/1 Lawrence Acquisition
Activity Title:                                             Acquisition - General
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,212.60

$76,212.60

$76,212.60

$76,212.60

$76,212.60

$0.00

Program Income Received: $94,000.00

Total Funds Expended: $76,212.60

City of Lawrence $76,212.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HUD property acquisition

Activity Description

98-98 1/2 Tremont St., Lawrence

Location Description:

 Project meets the NSP Only - LMMI / Area Benefit National Objective. Action Plan will be updated next period to reflect area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00010/4B - Lawrence Housing Redev Under
50%Activity Title:                                             Housing Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/4B - Lawrence Housing Redev Under
50%Activity Title:                                             Housing Redevelopment
Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$946,500.00

$946,500.00

$946,500.00

$946,500.00

$852,500.00

$94,000.00

Program Income Received: $0.00

Total Funds Expended: $946,500.00

City of Lawrence $946,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 housing redevelopment

Activity Description

243 South Broadway -- 2 Units

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/4B - Lawrence Housing Redev Under
50%Activity Title:                                             Housing Redevelopment

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00010/4B - Lawrence Redev under 50%
Activity Title:                                             Redevelopment of Vacant Land

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$389,750.00

$389,750.00

$389,750.00

$389,750.00

$389,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $389,750.00

City of Lawrence $389,750.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/4B - Lawrence Redev under 50%
Activity Title:                                             Redevelopment of Vacant Land
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacand land

Activity Description

17 Beacon St.
219-225 Park St.
66-68 Hancock St.
Final beneficiary information recorded

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00010/4C - Lawrence Housing Rehab.
Activity Title:                                             acquisition & rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/4C - Lawrence Housing Rehab.
Activity Title:                                             acquisition & rehabilitation
City of Lawrence No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$409,443.38

$409,443.38

$409,443.38

$409,443.38

$409,443.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $409,443.38

City of Lawrence $409,443.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 downpayment assistance, rehab

Activity Description

1 Steiner St.
162 Margin St.
166 Parker St.
17 Boston St.
17 McCarthy St.
29 Monmouth St.
3 Congress St.
32 Adams St.
4 Copley St.
42 Allston St.
47-49 Swan St,
58 Salem St.
6 Hamlet St.
8 Holton St.
Final Beneficiary information recorded.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/4C - Lawrence Housing Rehab.
Activity Title:                                             acquisition & rehabilitation

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00010/9 - Lawrence Gen. Admin
Activity Title:                                             Lawrence Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lawrence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,879.02

$74,879.02

$74,879.02

$74,879.02

$74,879.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,879.02

City of Lawrence $74,879.02
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00010/9 - Lawrence Gen. Admin
Activity Title:                                             Lawrence Gen. Admin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Lawrence

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00011/4B - Lowell redev
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lowell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/4B - Lowell redev
Activity Title:                                             Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,875.00

$114,875.00

$114,875.00

$114,875.00

$114,875.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,875.00

City of Lowell $114,875.00

Match Contributed: $112,707.20

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 redevelopment project:
 Final beneficiary info reported.

Activity Description

78 Perry St.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00011/4B - Lowell Redev Rivers Edge MF
Activity Title:                                             Redevelopment

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/4B - Lowell Redev Rivers Edge MF
Activity Title:                                             Redevelopment
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lowell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,625.00

$205,625.00

$205,625.00

$205,625.00

$205,625.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $205,625.00

City of Lowell $205,625.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment for very low income

Activity Description

Rivers Edge  city of Lowell   $211,250     3 rental units for ;50%

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/4B - Lowell Redev Rivers Edge MF
Activity Title:                                             Redevelopment

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00011/4B - Lowell redev under 50%
Activity Title:                                             redevelopment for very low income households

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lowell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$491,250.00

$491,250.00

$491,250.00

$491,250.00

$491,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $491,250.00

City of Lowell $491,250.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/4B - Lowell redev under 50%
Activity Title:                                             redevelopment for very low income households
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Final beneficiary info recorded.
 Developer acquisition and redevelopment of foreclosed properties that will be occupied by households at or below 50% AMI

Activity Description

eligible block groups
27 Fourth St. LowellCity of Lowell $            491,250

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00011/4B- Lowell Redev Moody St MF <50%
Activity Title:                                             Redevelopment for very low income households

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

08/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/4B- Lowell Redev Moody St MF <50%
Activity Title:                                             Redevelopment for very low income households
City of Lowell No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$311,250.00

$311,250.00

$311,250.00

$311,250.00

$311,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $311,250.00

City of Lowell $311,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer acquisition and redevelopment of forclosed properties that will be occupied by households at or below 50% AMI

Activity Description

478-486 Moody Street Lowell          $311,250.00

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00011/9 - Lowell Gen. Admin
Activity Title:                                             Lowell Gen. Admin
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/9 - Lowell Gen. Admin
Activity Title:                                             Lowell Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lowell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,000.00

$77,000.00

$77,000.00

$77,000.00

$77,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,000.00

City of Lowell $77,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gtant Administration

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00011/9 - Lowell Gen. Admin
Activity Title:                                             Lowell Gen. Admin

City of Lowell

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C - MHIC Housing Rehab
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,236,437.91

$4,236,437.91

$4,236,437.91

$4,236,437.91

$4,236,437.91

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C - MHIC Housing Rehab
Activity Title:                                             Rehabilitation

Total Funds Expended: $4,236,437.91

MA Housing Investment Corp. (MHIC) $4,236,437.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer acquisition, rehabilitation, and rental or sale of NSP-eligible properties to eligible households in NSP-eligible communities

Activity Description

70 Ashley St, Springfield 1 unit - $57,977.  8 Elwyn St, Dorchester 1 unit - $69,000. 4-6 Nelson St, Dorchester 1 unit - $71,677. 19 Ashley St,
Springfield 1 unit - $60,000. 34 Ashley St, Springfield 1 unit - $60,000. 9 Burrell St, Dorchester 1 unit - $126,000. 91 Coleman St, Dorchester 1
unit - $157,680. 94 Topliff St, Dorchester 2 units -$120,000. 25 Nelson, Boston 1 unit -$60,000. 66 Palmer St, Springfield 1 unit - $72,500. 179
Howard Ave, Boston 2 units - $117,000. 31 Hendry St, Boston 2 units - $286,120. 37 Maywood St, Boston 1 unit - $109,561. 46 Woodbine St,
Boston 1 unit - $75,234. 89 Pleasant St, New Bedford 1 unit - $94,250. 19 Hancock St, Worcester 1 unit - $100,000. 23 Hollis St, Worcester 3
units - $300,000. 161 Austin St, Worcester 2 units - $71,849. 122 Piedmont St, Worcester 1 unit - $75,000. 37 Ridgewood St, Boston 2 units -
$120,000. 31 Suffolk St, Chelsea 3 units - $50,000. 123-125 Garden, Lawrence 1 unit - $194,500. 17 Dunlap, Boston 1 unit - $70,000. 61-63
Grove, Chelsea 1 unit - $100,000. 112-114 Margin St, Lawrence 2 units - $126,000. 15 Mallard St, Boston 2 units - $495,000. 4-6 Nelson St,
Boston 1 unit - $71,677. 40 Cottage St, Chelsea 1 unit - $42,400. 42-44 Woodbine St, Boston 1 unit - $120,000. 58 Ames St, Worcester 1 unit -
$35,000. 65 Providence St, Worcester 3 units - $38,000. 19 Barry St, Boston 1 unit - $292,256. 140 Eastern Ave, Worcester 2 units - $358,890.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C - MHIC Housing Rehab under 50%
Activity Title:                                             Rehabiltation for very low income households

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C - MHIC Housing Rehab under 50%
Activity Title:                                             Rehabiltation for very low income households
MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,887,432.09

$3,887,432.09

$3,887,432.09

$3,887,432.09

$3,887,432.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,887,432.09

MA Housing Investment Corp. (MHIC) $3,887,432.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 developer acquisition, rehab, and rental or sale to eligible households

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C - MHIC Housing Rehab under 50%
Activity Title:                                             Rehabiltation for very low income households

98 Marlborough St, Chelsea 2 units - $151,924. 70 Ashley St, Springfield 1 unit - $57,977. 8 Elwyn St, Dorchester 2 units - $138,000. 4-6
Nelson St, Dorchester 2 units - $143,353. 19 Ashley St, Springfield 1 unit - $ 60,000. 34 Ashley St, Springfield 1 unit - $60,000. 618 Dudley St,
Dorchester 4 units -$260,000. 9 Burrell St, Dorchester 2 units - $63,000. 91 Coleman St, Dorchester 2 units - $78,840. 94 Topliff St., Dorchester
1 unit - $60,000. 25 Nelson St, Boston 1 unit - $60,000. 11-15 Belmont Place, Springfield 3 units - $219,284. 66 Palmer St, Springfield 1 unit -
$72,500. 179 Howard Ave, Boston 1 unit - $58,500. 31 Hendry St, Boston 1 unit - $143,060. 46 Woodbine St, Boston 1 unit - $75,234. 89
Pleasant St, New Bedford 1 unit - $94,250. 19 Hancock St, Worcester 2 units - $200,000. 161 Austin St, Worcester 1 unit - $35,925. 122
Piedmont St, Worcester 2 units - $150,000. 10 Cameron St, Boston 3 units - $179,220. 37 Ridgewood St, Boston 1 unit - $60,000. 123-125
Garden, Lawrence 1 unit - $194,500. 17 Dunlap, Boston 2 units - $140,000. 61-63 Grove, Chelsea 2 units - $200,000. 19 Barry St, Boston 1 unit
- $146,128. 61 Grove St, Chelsea 2 units - $200,000. 112 Margin St, Chelsea 1 unit - $63,000. 140 Eastern Ave, Worcester 3 units - $269,168.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C MHIC Housing Rehab 65 Belmont <
50%Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$395,000.00

$395,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Housing Rehab 65 Belmont <
50%Activity Title:                                             Rehabilitation
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$395,000.00

$395,000.00

$395,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $395,000.00

MA Housing Investment Corp. (MHIC) $395,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 65 Belmont under 50%

Activity Description

65 Belmont

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C MHIC Housing Rehab 65 Belmont
>50%Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Housing Rehab 65 Belmont
>50%Activity Title:                                             Rehabilitation
Projected Start Date: Projected End Date:

07/01/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$395,000.00

$395,000.00

$395,000.00

$395,000.00

$395,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $395,000.00

MA Housing Investment Corp. (MHIC) $395,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 65 Belmont over 50%

Activity Description

65 Belmont

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Housing Rehab 65 Belmont
>50%Activity Title:                                             Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 12-14 Lagrange < 50%
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$499,600.00

$499,600.00

$499,600.00

$499,600.00

$499,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $499,600.00

MA Housing Investment Corp. (MHIC) $499,600.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 12-14 Lagrange < 50%
Activity Title:                                             Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 12-14 Lagrange < 50%

Activity Description

12-14 Lagrange

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 427 Warren Ave < 50%
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $302,083.67
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 427 Warren Ave < 50%
Activity Title:                                             Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,083.67

$302,083.67

$302,083.67

$302,083.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $302,083.67

MA Housing Investment Corp. (MHIC) $302,083.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 427 Warren Ave < 50%

Activity Description

427 Warren Ave

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 427 Warren Ave > 50%
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 427 Warren Ave > 50%
Activity Title:                                             Rehabilitation
MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$422,916.33

$422,916.33

$422,916.33

$422,916.33

$422,916.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $422,916.33

MA Housing Investment Corp. (MHIC) $422,916.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 427 Warren Ave > 50%

Activity Description

427 Warren Ave

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C MHIC Rehab 427 Warren Ave > 50%
Activity Title:                                             Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C- MHIC 122-124 South Sixth St. <50%
Activity Title:                                             rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,323.75

$379,323.75

$379,323.75

$379,323.75

$379,323.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $379,323.75

MA Housing Investment Corp. (MHIC) $379,323.75

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C- MHIC 122-124 South Sixth St. <50%
Activity Title:                                             rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehab of multifamily apartment building

Activity Description

122-124 South Sixth St. ;50% units

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00012/4C- MHIC 122-124 South Sixth St. >
50%Activity Title:                                             rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MA Housing Investment Corp. (MHIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $632,206.25
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00012/4C- MHIC 122-124 South Sixth St. >
50%Activity Title:                                             rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$632,206.25

$632,206.25

$632,206.25

$632,206.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $632,206.25

MA Housing Investment Corp. (MHIC) $632,206.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of multifamily apartment building

Activity Description

122-124 South Sixth Street &gt;50% AMI

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00013/1 - MHP Acquisition
Activity Title:                                             Mortgage subsidy and loan loss reserves

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00013/1 - MHP Acquisition
Activity Title:                                             Mortgage subsidy and loan loss reserves
MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MA Housing Partnership (MHP)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,330.86

$103,330.86

$103,330.86

$103,330.86

$103,330.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $103,330.86

MA Housing Partnership (MHP) $103,330.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing costs, loan loss reserves, and related acquisition costs for buyers that qualify under the Soft Second program.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00013/1 - MHP Acquisition
Activity Title:                                             Mortgage subsidy and loan loss reserves

154 Washington, Boston
18 Leighton Rd, Boston
100 Morris St, Boston
20 West Cottage St, Boston
9 Rock Terrace, Boston 1
17 Arcadia St, Boston
436 Adams St, Boston
16 Radcliffe Rd, Boston
28 Alaska St, Boston
251 Fuller St, Boston
220 Wood Ave, Boston
62 Hooper St, Boston
113 Londsdale St, Boston
76 Woodlawn St, Everett
2 Fresh Pond Farm Rd, Falmouth
47 Alabama St, Boston
15 Winboruogh St. Boston
29 Leighton Rd

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00013/1- MHP acquisition <50%
Activity Title:                                             Mortgage subsidy & loan loss reserves for VLI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00013/1- MHP acquisition <50%
Activity Title:                                             Mortgage subsidy & loan loss reserves for VLI
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

MA Housing Partnership (MHP)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,129.14

$64,129.14

$64,129.14

$64,129.14

$64,129.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,129.14

MA Housing Partnership (MHP) $64,129.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 mortgage writedown, loan loss reserves, and related acquisition costs for very low income households that qualify for the Soft Second Program

Activity Description

33 LeMay St., Chicopee
 10 Ray St, Lynn
 4 Ashton St, Worcester
166 Parker St, Lawrence
5 Ames St, Lynn
8 Browns Ave, Lynn
17 Boston St., Lawrence

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00013/1- MHP acquisition <50%
Activity Title:                                             Mortgage subsidy & loan loss reserves for VLI

 Activity previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00013/4C - MHP Housing Rehab under 50%
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MA Housing Partnership (MHP)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,500.00

$61,500.00

$61,500.00

$61,500.00

$61,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,500.00

MA Housing Partnership (MHP) $61,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00013/4C - MHP Housing Rehab under 50%
Activity Title:                                             Rehabilitation
Match Contributed: $61,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation to benefit households at or below 50% AMI

Activity Description

166 Parker St, Lawrence - 1 owner unit 1 rental unit
17 Boston St, Lawrence - 1 owner unit 1 rental unit
8 Browns Ave, Lynn - 1 owner unit

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00013/4C - MHP Housing Rehab.
Activity Title:                                             rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00013/4C - MHP Housing Rehab.
Activity Title:                                             rehabilitation
MA Housing Partnership (MHP) No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,486.00

$142,486.00

$142,486.00

$142,486.00

$142,486.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $142,486.00

MA Housing Partnership (MHP) $142,486.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation assistance to eligible homebuyers in NSP-eligible communities

Activity Description

4 Ashton St, Worcester - 1 owner unit, 1 renter unit
5 Ames St, Lynn 1 owner unit

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00014/4C - New Bedford Housing Rehab.
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Bedford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$804,242.86

$804,242.86

$804,242.86

$720,000.00

$720,000.00

$0.00

Program Income Received: $104,242.86

Total Funds Expended: $720,000.00

City of New Bedford $720,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 developer acquisition, rehab, & resale

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00014/4C - New Bedford Housing Rehab.
Activity Title:                                             Acquisition & Rehabilitation

Original Projects -
923 Pleasant St - 1 rental, 1 owner
107 South Sixth St - 1 rental, 1 owner
245 Acushnet Ave - 1 owner
New -
65 Reynolds St - 3 rental
Final beneficiary information recorded.

Location Description:

 65 Reynolds St - continuing work on 3 unit <120%. 99% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00014/4C - New Bedford Rehab under 50%
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Bedford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00014/4C - New Bedford Rehab under 50%
Activity Title:                                             Acquisition & Rehabilitation

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

City of New Bedford $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition & rehabilitation to benefit households at or below 50% AMI

Activity Description

94-96 South Street
Final Beneficiary information recorded.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00014/9 - New Bedford Gen. Admin
Activity Title:                                             New Bedford Gen. Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:



2487

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00014/9 - New Bedford Gen. Admin
Activity Title:                                             New Bedford Gen. Admin
04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of New Bedford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,031.38

$50,031.38

$50,031.38

$30,000.00

$30,000.00

$0.00

Program Income Received: $20.33

Total Funds Expended: $30,000.00

City of New Bedford $30,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of New Bedford

Location Description:

 Provided oversight and administration of 3 unit rehab project at 65 Reynolds Street using Program Income. Project is 99% complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00014/9 - New Bedford Gen. Admin
Activity Title:                                             New Bedford Gen. Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/1 - Boston Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,553,384.35

$1,553,384.35

$1,553,384.35

$1,553,384.35

$1,168,103.54

$385,280.81

Program Income Received: $0.00

Total Funds Expended: $1,553,384.35

City of Boston $1,553,384.35

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/1 - Boston Acquisition
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition by developers, rehab with matching funds, resale to eligible households

Activity Description

30 Ashton St., Dorchester
127 Capen St., Dorchester
35 Nightingale St., Dorchester
4 Wellesley Park, #2, Dorchester
53 Havre St., East Boston
26 Itasca St., Mattapan
2 Corman Rd., Mattapan
28 Alaska St., Roxbury
140 Harvard St., Dorchester (2.3 units &gt;50%)
15 Raven St., Dorchester (2/3 Units &gt;50%)
87 Adams St., Dorchester (1/3 Units &gt;50%)
59 Spencer St., Dorchester (2/3 Units &gt;50%)

Location Description:

 Verifying final beneficiary information from sub-grantee prior to recording.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/1 - Boston Acquisition < 50%
Activity Title:                                             Acquisition-General

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/1 - Boston Acquisition < 50%
Activity Title:                                             Acquisition-General
07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$844,794.84

$844,794.84

$844,794.84

$844,794.84

$448,925.23

$395,869.61

Program Income Received: $1,052,581.08

Total Funds Expended: $844,794.84

City of Boston $844,794.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds targeted for low income housing households

Activity Description

10 Cameron St., Dorchester
140 Harvard St., Dorchester
15 Raven St., Dorchester
87 Adams St., Dorchester
59 Spencer St., Dorchester
24 Alpine St., Roxbury
36-38 Fowler St., Roxbury

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/1 - Boston Acquisition < 50%
Activity Title:                                             Acquisition-General

 Verifying final beneficiary information from sub-grantee prior to recording.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/4B Boston Quincy Commons <50%
Activity Title:                                             Housing Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

02/01/2013 03/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,226,925.53

$1,226,925.53

$1,226,925.53

$223,810.24

$0.00

$223,810.24

Program Income Received: $223,810.24

Total Funds Expended: $223,810.24

City of Boston $223,810.24
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4B Boston Quincy Commons <50%
Activity Title:                                             Housing Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of previously developed site.  New construction of 40 one-bedroom units.

Activity Description

Corner of Blue Hill Ave. ; Quincy St., Boston

Location Description:

 Quincy Commons - beneficiary info being verified prior to recording. Amendment to AHR, clarifying number of NSP funded units and length of
restriction underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/4B Boston Redevelopment
Activity Title:                                             Housing Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

02/02/2013 03/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4B Boston Redevelopment
Activity Title:                                             Housing Redevelopment
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,082.91

$89,082.91

$89,082.91

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Boston $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing redevelopment project to be deteremined by City of Boston for allocation of remaining earned program income.

Activity Description

TBD

Location Description:

 Budget / activity amendment to reallocate unused funds will occur next period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/4C - Boston Housing Rehab
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4C - Boston Housing Rehab
Activity Title:                                             Rehabilitation
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,019,550.65

$1,019,550.65

$1,019,550.65

$1,000,856.00

$923,853.19

$77,002.81

Program Income Received: $119,635.77

Total Funds Expended: $1,000,856.00

City of Boston $1,000,856.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP activities in accordance w/HUD-approved Plan

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4C - Boston Housing Rehab
Activity Title:                                             Rehabilitation

9 Rock Terrace, Dorchester
20 West Cottage St., Dorchester
17 Arcadia St., Dorchester
594 Columbia Rd., Dorchester
37 Ridgewood St., Dorchester
47 Alabama St., Mattapan
16 Radcliffe Rd., Mattapan
28 Alaska St., Roxbury

Location Description:

 Awaiting verification of beneficiary info prior to recording. Budget amendment to reallocate unused original line grant and PI funds will occur
next period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/4C - Boston Housing Rehab Under 50%
Activity Title:                                             rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$168,760.31

$168,760.31
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4C - Boston Housing Rehab Under 50%
Activity Title:                                             rehabilitation
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,760.31

$168,760.31

$141,856.64

$26,903.67

Program Income Received: $26,903.67

Total Funds Expended: $168,760.31

City of Boston $168,760.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation

Activity Description

24 Alpine St., Roxbury (property also listed under aquisition)
10 Cameron St., Dorchester (address also listed under acquisition)

Location Description:

 Verifying final beneficiary information from sub-grantee prior to recording.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/4D - Boston Other Housing
Activity Title:                                             property disposition costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4D - Boston Other Housing
Activity Title:                                             property disposition costs
MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

City of Boston $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 housing counseling for homebuyers

Activity Description

26 Court St., Boston

Location Description:

 Action Plan change / budget amendment to combine this activity with Activity 7 will occur next period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/4D - Boston Other Housing
Activity Title:                                             property disposition costs

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/7 - Boston landbanking
Activity Title:                                             Landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,542.15

$35,542.15

$35,542.15

$28,568.75

$25,568.75

$3,000.00

Program Income Received: $6,000.00

Total Funds Expended: $28,568.75

City of Boston $28,568.75

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/7 - Boston landbanking
Activity Title:                                             Landbanking

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 land banking

Activity Description

10 Cameron St.BostonCity of Boston $              10,875               1  unit 24 Alpine StBostonCity of Boston $                1,400               1  unit

Location Description:

 Action Plan change / budget amendment to combine this activity with Activity 4D Other Housing will occur next period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00015/9 - Boston Gen. Admin
Activity Title:                                             Boston Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $296,928.17
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00015/9 - Boston Gen. Admin
Activity Title:                                             Boston Admin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,928.17

$296,928.17

$147,632.68

$147,632.68

$0.00

Program Income Received: $26,879.96

Total Funds Expended: $209,061.92

City of Boston $209,061.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP activities in accordance w/HUD-approved Plan

Activity Description

City of Boston

Location Description:

 Continued progress made on reconciling activity reports, budgets and beneficiary information. A final budget amendment will be submitted in
next period to correct and reobligate funds to appropriate activities. Staff cooperated with DHCD request to undertake amendment to Quincy
Commons AHR for compliance with NSP regulations per HUD request.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00016/4B - Lynn Redev
Activity Title:                                             Redevelopment

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00016/4B - Lynn Redev
Activity Title:                                             Redevelopment
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$282,751.00

$282,751.00

$282,751.00

$282,751.00

$282,751.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $282,751.00

City of Lynn $282,751.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment projects located at 160 Essex Street, 63 Jackson Street and 46 Jackson Street.  All three projects will benefit low-moderate
income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00016/4B - Lynn Redev
Activity Title:                                             Redevelopment

44-46 Jackson St.
160 Essex St.
63 Jackson St.
Final beneficiary info recorded.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00016/4C - Lynn Housing Rehab
Activity Title:                                             acquisition and rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$153,281.00

$153,281.00

$153,281.00

$153,281.00

$153,281.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00016/4C - Lynn Housing Rehab
Activity Title:                                             acquisition and rehabilitation

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $153,281.00

City of Lynn $153,281.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 developer acquisition, rehab, & resale or rental to eligible households
 Final beneficiary information recorded.

Activity Description

48 Perkins St.
82 Jefferson St.
32 Dearborn Ave.
32 Gardiner St.
103 Hurd St.
2 Sargents Ct.
44 Harwood St.
3 Clough St.
7 Fuller St.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00016/4C - Lynn Housing Rehab Under 50%
Activity Title:                                             Acquisition & Rehab

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00016/4C - Lynn Housing Rehab Under 50%
Activity Title:                                             Acquisition & Rehab
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$518,468.00

$518,468.00

$518,468.00

$518,468.00

$518,468.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $518,468.00

City of Lynn $518,468.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition & rehabilitation (all units are single-family)

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00016/4C - Lynn Housing Rehab Under 50%
Activity Title:                                             Acquisition & Rehab

30 Herbert St.
42 Chatham St.
20 Waverly St.
57 Hamilton St.
8 O'Leary Pl.
30 Pine Grove Avenue
8 Browns Ave.
130 Chatham St.
Final beneficiary info recorded.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00016/9 - Lynn Gen. Admin
Activity Title:                                             Lynn Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lynn

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$45,500.00

$45,500.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00016/9 - Lynn Gen. Admin
Activity Title:                                             Lynn Gen. Admin
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,500.00

$45,500.00

$45,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,500.00

City of Lynn $45,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Management

Activity Description

City of Lynn

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00017/4C - Framingham Housing Rehab
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00017/4C - Framingham Housing Rehab
Activity Title:                                             Acquisition & Rehabilitation
Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Framingham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,451,455.76

$1,451,455.76

$1,451,455.76

$1,039,655.40

$726,510.36

$313,145.04

Program Income Received: $783,446.23

Total Funds Expended: $1,033,839.66

Town of Framingham $1,033,839.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 developer acquisition, rehabilitation, and resale

Activity Description

71 Alexander St - 1 unit  $187,500
51 Highland St - 1 unit  $22,500
204 Arthur St  -  1 unit  $249,500
New project added 3-31-14 reporting period:
48 Conant Rd - 1 unit  $175,394 ( program income )

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00017/4C - Framingham Housing Rehab
Activity Title:                                             Acquisition & Rehabilitation

 Original grant activities previously completed and final beneficiary info recorded. Sub-grantee has unexpended Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00017/4C - Framingham Housing Rehab under
50%Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Framingham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$543,391.85

$543,391.85

$543,391.85

$320,826.69

$320,826.69

$0.00

Program Income Received: $89,401.38

Total Funds Expended: $320,826.69

Town of Framingham $320,826.69
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00017/4C - Framingham Housing Rehab under
50%Activity Title:                                             Acquisition & Rehabilitation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition & rehabilitation to benefit households at or below 50% AMI (all single-family units)

Activity Description

131 Mellen St = 1 unit/ homeownership
234-236 Beaver St.  =2 units/rental
New property added 3-31-14:
124 Lawrence St - 2 unit rental

Location Description:

 Original grant activity complete and final beneficiary info previously recorded. Subgrantee seeking new NSP-eligible project to expend unspent
PI on.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00017/9 - Framingham Gen. Admin
Activity Title:                                             Framingham Gen. Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/21/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00017/9 - Framingham Gen. Admin
Activity Title:                                             Framingham Gen. Admin
Town of Framingham No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,000.00

$78,000.00

$78,000.00

$23,784.67

$20,887.63

$2,897.04

Program Income Received: $0.00

Total Funds Expended: $23,784.67

Town of Framingham $23,784.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

Town of Framingham

Location Description:

 Consultant was hired during period to assist in staff training, reconciling budgetary accounts and identifying programmatic issues.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00019/4C - Marlborough Housing Rehab
Activity Title:                                             Acquisition & Rehabilitation
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00019/4C - Marlborough Housing Rehab
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Marlborough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,128,240.82

$1,128,240.82

$1,128,240.82

$773,379.91

$575,195.94

$198,183.97

Program Income Received: $563,394.84

Total Funds Expended: $716,505.08

City of Marlborough $716,505.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition by Marlborough Community Development Authority, rehab, & resale to eligible households

Activity Description



2512

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00019/4C - Marlborough Housing Rehab
Activity Title:                                             Acquisition & Rehabilitation

New project completed using Program Income:
 57 Harrison Place - $323,728 single owner project.  beneficiary = Asian.
Previously reported projects:
76 Preston St.
5 Gleason St.
93 Grand St. ($4,660.94)

Location Description:

 Original grant activities previously completed and final beneficiary info recorded. Sub-grantee has unexpended Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00019/4C - Marlborough rehab <50%
Activity Title:                                             Acq & Rehab for very low income households

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Marlborough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$397,871.26

$397,871.26

$397,871.26

$373,130.06
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00019/4C - Marlborough rehab <50%
Activity Title:                                             Acq & Rehab for very low income households

Program Funds Drawdown:

Program Income Drawdown:

$365,304.06

$7,826.00

Program Income Received: $21,217.24

Total Funds Expended: $369,217.06

City of Marlborough $369,217.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City acquisition and rehabilitation to benefit very low income households

Activity Description

223 Mechanic St.
275 Mechanic St.

Location Description:

 Original grant activities previously completed and final beneficiary info recorded. Sub-grantee has unexpended Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00019/9 - Marlborough Gen. Admin
Activity Title:                                             General Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00019/9 - Marlborough Gen. Admin
Activity Title:                                             General Admin
07/01/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Marlborough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,135.24

$107,135.24

$107,135.24

$66,677.97

$54,500.00

$12,177.97

Program Income Received: $48,635.24

Total Funds Expended: $62,044.81

City of Marlborough $62,044.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Marlborough

Location Description:

 Technical assistance from DHCD provided to new Community Development / NSP staff at City. A November training session was scheduled.

Activity Progress Narrative:



2515

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00019/9 - Marlborough Gen. Admin
Activity Title:                                             General Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00020/1 Worcester 93 Grand (5 May 4C replace)
Activity Title:                                             Acquisition in preparation for redevelopment

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,000.00

$340,000.00

$340,000.00

$340,000.00

$340,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $340,000.00

City of Worcester $340,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/1 Worcester 93 Grand (5 May 4C replace)
Activity Title:                                             Acquisition in preparation for redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See attached documents for detailed information. 93 Grand St. project is the replacement project for 5 May St., which was originally funded by
this budget. The project at 5 May St., however, was found to be in noncompliance by both the State and HUD. As a result, the funds were
returned (at the local level) and reallocated to the eligible project at 93 Grand St.
 93 Grand St. will ultimately result in 96 units with a proportionate number of units to be NSP restricted. The total alllowable, NSP budget for 93
Grand St. is $1,1,560,597.80 (see NSP1/0 0034 /1 Worcester 93 Grand St. (5 May St. replace) $340,000 and NSP1/ 00020 /4C Worcester
Hosuing Rehab $4,660.94).
 Budget is also no longer a set-aside budget.

Activity Description

93 Grand St. - aquisition for substantial revedevelopment

Location Description:

 Original grant activities previously completed. Verifying final beneficiary info prior to recording.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00020/2 Worcester Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/2 Worcester Demo
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

City of Worcester $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of a former mill building.

Activity Description

This is an area benefit activity and the target area is Census Tract 731300 BG 1 in the City of Worcester MA. The specific activity address is a
former factory located at:
95 Grand St. Worcester

Location Description:

 Final beneficiary information entered based on areawide census tract data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/4C - Worcester Housing Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,256,734.00

$1,256,734.00

$1,256,734.00

$1,256,734.00

$1,256,734.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,256,734.00

City of Worcester $1,256,734.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 45 moderate income housing units in the City of Worcester, including 39 rental units and 6 owner units. $4,660.94 of total
acitivity budget was allocated to the 93 Grand St. project (aka 5 May St. replacement project).

Activity Description



2519

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/4C - Worcester Housing Rehab
Activity Title:                                             Housing Rehab

4 Ashton St, 2 units - $33,250
161 Austin St, 2 units - $26,648
11 Bancroft St, 3 units - $112,750
14 Benefit Terrace, 3 units - $135,000
5 Preston St, 3 units - $91,551
25 Preston St, 3 units - $90,000
5 Quincy St, 1 unit - $45,000
4 Russell St, 1 unit - $21,740
67 Southgate St, 1 unit - $30,000
23 Wyman St, 3 units - $108,260
189 Beacon St, 1 unit - $60,000
140 Grand St, 13 units - $150,000
15 Kilby St, 2 units - $90,000
9 Lagrange St, 2 units - $60,000
65 Providence St, 3 units - $117,500
42 Townsend St. 2 units - $171,400

Location Description:

 All projects completed and final beneficiary info recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00020/4C - Worcester Housing Rehab under
50%Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/4C - Worcester Housing Rehab under
50%Activity Title:                                             Rehabilitation
City of Worcester No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,766.00

$223,766.00

$223,766.00

$223,766.00

$223,766.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $223,766.00

City of Worcester $223,766.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 24 rental units in the City of Worcester to benefit households at or below 50% AMI.

Activity Description

 161 Austin St, 1 unit
140 Grand St, 12 units
15 Kilby St, 1 unit
9 Lagrange St, 1 unit
42 Townsend St, 1 unit
12-14 Lagrange St, 8 units

Location Description:

 All projects complete and final beneficiary info recorded.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/4C - Worcester Housing Rehab under
50%Activity Title:                                             Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00020/4C- Worcester 140 Grand St
Activity Title:                                             rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

City of Worcester $150,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/4C- Worcester 140 Grand St
Activity Title:                                             rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehab of multifamily apartment bldg

Activity Description

140 Grand St, 25 units total, only 5 assisted with NSP, all 5 are ;50%

Location Description:

 Original grant activities previously completed. Final beneficiary info being verified prior to recording.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00020/9 - Worcester Gen. Admin
Activity Title:                                             Worcester Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $119,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00020/9 - Worcester Gen. Admin
Activity Title:                                             Worcester Admin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,500.00

$119,500.00

$119,500.00

$119,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,500.00

City of Worcester $119,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP activities in accordance w/HUD-approved Plan

Activity Description

City of Worcester

Location Description:

 Staff continued verification of final project beneficiary information and cooperated with DHCD request to undertake amendment to 93 Grand
Street AHR for compliance with NSP regulations per HUD request.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00021/2 - Springfield Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00021/2 - Springfield Demo
Activity Title:                                             Demolition
Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$623,200.00

$623,200.00

$623,200.00

$623,200.00

$623,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $623,200.00

City of Springfield $623,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 demolition of foreclosed/abandoned/vacant properties - 10 total

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00021/2 - Springfield Demo
Activity Title:                                             Demolition

This is an area benefit activity and the target area is the entire City of Springfield MA. The specific activity addresses are:
609-611 Main St
11-15 Adams St
6-8 Hillside St
368 Central St
388 Central St
25 Richelieu St
32 Richelieu St
348 Hancock St
128 Orleans St
81-83 Tyler St

Location Description:

 Final beneficiary information entered based on areawide census tract data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00021/4B - Springfield Redev
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $169,250.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00021/4B - Springfield Redev
Activity Title:                                             New Construction
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,250.00

$169,250.00

$169,250.00

$169,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,250.00

City of Springfield $169,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Revelopment of vacant bldgs or lots

Activity Description

62 Adams St

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00021/4B Springfield Housing Redev < 50%
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00021/4B Springfield Housing Redev < 50%
Activity Title:                                             New Construction
MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$337,550.00

$337,550.00

$337,550.00

$337,550.00

$337,550.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $337,550.00

City of Springfield $337,550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction

Activity Description

56 Adams St.
44 Dexter St.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00021/4B Springfield Housing Redev < 50%
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00021/9 - Springfield Gen. Admin
Activity Title:                                             Springfield Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,500.00

$58,500.00

$58,500.00

$58,500.00

$58,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,500.00

City of Springfield $58,500.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00021/9 - Springfield Gen. Admin
Activity Title:                                             Springfield Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP activities in accordance w/HUD-approved Plan

Activity Description

City of Springfield

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00022/4C Haverhill Housing Rehab < 50%
Activity Title:                                             Acquisition & Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

07/21/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Haverhill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $675,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00022/4C Haverhill Housing Rehab < 50%
Activity Title:                                             Acquisition & Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$675,000.00

$675,000.00

$675,000.00

$675,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $675,000.00

City of Haverhill $675,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of a vacanat eighteen unit housing authority building and aquisition & rehabilitation of 2 unit of foreclosed upon single-
family house; all units to benefit households at or below 50% AMI.

Activity Description

134 Cedar St., Haverhill
134-146 Summer St., #200-1, Haverhill

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00022/9 - Haverhill Gen. Admin
Activity Title:                                             Administration

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00022/9 - Haverhill Gen. Admin
Activity Title:                                             Administration
Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Haverhill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

City of Haverhill $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Haverhill

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00022/9 - Haverhill Gen. Admin
Activity Title:                                             Administration

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00024/4B - Malden Acquisition Multifamily
Activity Title:                                             Acquisition in preparation for redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

10/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Malden Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,120,000.00

$1,120,000.00

$1,120,000.00

$1,120,000.00

$1,120,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,120,000.00

Malden Redevelopment Authority $1,120,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00024/4B - Malden Acquisition Multifamily
Activity Title:                                             Acquisition in preparation for redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant former factory as part of redevelopment into affordable housing

Activity Description

Atlas Lofts - 88 Gerrish Ave.,  Chelsea/Malden Redevelopment Authority (53 units total; 6 NSP assisted-units)

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00024/9 - Malden Gen. Admin
Activity Title:                                             general administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

10/01/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Malden Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00024/9 - Malden Gen. Admin
Activity Title:                                             general administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,500.00

$42,500.00

$42,500.00

$42,500.00

$42,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,500.00

Malden Redevelopment Authority $42,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 general admin

Activity Description

general admin

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00026/2 Everett Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00026/2 Everett Demo
Activity Title:                                             Demolition
Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Everett

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,621.91

$52,621.91

$52,614.70

$26,300.00

$26,300.00

$0.00

Program Income Received: $26,314.70

Total Funds Expended: $26,300.00

City of Everett $26,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance/Demolition

Activity Description

This is an area benefit activity and the target area is the entire city of Everett MA. The specific activity address is:
73 Central St., Everett

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00026/2 Everett Demo
Activity Title:                                             Demolition

 Final beneficiary info by areawide census tract data for original projects entered into Action Plan.  Subgrantee has unused Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00027/2 Fitchburg Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fitchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,000.00

$190,000.00

$190,000.00

$190,000.00

$190,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $190,000.00

City of Fitchburg $190,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00027/2 Fitchburg Demo
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance/Demolition

Activity Description

This is an area benefit activity and the target area is the entire City of Fitchburg MA. The specific activity addresses are:
55-57 Bemis Rd.
22-24 Prichard St.
17 Federal St.
768 Water St.
 110 Fairmount

Location Description:

 Final beneficiary info by areawide census tract data for entered into Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00027/9 Fitchburg Gen. Admin
Activity Title:                                             Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00027/9 Fitchburg Gen. Admin
Activity Title:                                             Gen. Admin
Primary Responsible Organization:

City of Fitchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

City of Fitchburg $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Fitchburg

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00028/2 Holyoke Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Holyoke

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

City of Holyoke $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance/Demolition

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00028/2 Holyoke Demo
Activity Title:                                             Demolition

This is an area benefit activity and the target area is the entire city of Holyoke MA. The specific activity addresses are:
290-296 Chestnut St., Holyoke - 1 multi with 10 rental units
267 Elm St., Holyoke - 1 single

Location Description:

 Final beneficiary info by areawide census tract data entered into Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00029/2 Lowell Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lowell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,729.30

$187,729.30

$187,729.30

$187,729.30

$187,729.30

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00029/2 Lowell Demo
Activity Title:                                             Demolition
Program Income Received: $0.00

Total Funds Expended: $187,729.30

City of Lowell $187,729.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance/Demolition

Activity Description

This is an area benefit activity and the target area is the entire City of Lowell MA. The specific activity addresses are:
18 Rogers Way
220 Baldwin St.
51 Payne St.
137 Willie St.
55 Rock St.
1052 Gorham St.

Location Description:

 Final beneficiary info by areawide census tract data entered into Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00029/9 Lowell Gen. Admin
Activity Title:                                             Lowell Gen. Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00029/9 Lowell Gen. Admin
Activity Title:                                             Lowell Gen. Admin
MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lowell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

City of Lowell $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Lowell

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00029/9 Lowell Gen. Admin
Activity Title:                                             Lowell Gen. Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00030/2 Methuen Demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Methuen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,722.32

$131,722.32

$131,642.19

$95,929.40

$95,929.40

$0.00

Program Income Received: $37,587.79

Total Funds Expended: $95,929.40

City of Methuen $95,929.40

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00030/2 Methuen Demo
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance/Demolition

Activity Description

This is an area benefit activity and the target area includes: Census Tract 252300 BG 3 and 6; Census Tract 252400 BG 1, 2 and 3; and Census
Tract 252601 BG 2 and 4 in the City of Methuen MA. The specific activity addresses are:
24 Gill Ave.
2-4 Camden St.
40 Comet Rd.

Location Description:

 Final beneficiary info by areawide census tract data for original projects entered into Action Plan.  Subgrantee has unused Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00030/9 Methuen Gen. Admin
Activity Title:                                             General Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Methuen

Activity is Being Carried Out By Grantee:

No Carryout



2545

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00030/9 Methuen Gen. Admin
Activity Title:                                             General Admin

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,846.25

$3,846.25

$3,842.03

$1,959.41

$1,959.41

$0.00

Program Income Received: $4.62

Total Funds Expended: $1,962.41

City of Methuen $1,962.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Methuen

Location Description:

 Sub-grantee has unspent Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00031/2 Revere Demo
Activity Title:                                             Demolition
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00031/2 Revere Demo
Activity Title:                                             Demolition
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

02/10/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Revere

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,665.00

$67,665.00

$67,665.00

$67,665.00

$67,665.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,665.00

City of Revere $67,665.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clerance/Demolition

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00031/2 Revere Demo
Activity Title:                                             Demolition

This is an area benefit activity and the target area is the entire City of Revere MA. The specific activity addresses are:
147 Walnut Ave.
1111 North Shore Rd.

Location Description:

 Final beneficiary info by areawide census tract data entered into Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00031/9 Revere Gen. Admin
Activity Title:                                             General Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

02/10/2010 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Revere

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00031/9 Revere Gen. Admin
Activity Title:                                             General Admin

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Revere $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administration

Activity Description

City of Revere

Location Description:

 All activity projects previously completed and final beneficiary info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00032/1 - Twin Cities CDC multifamily
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

03/30/2010 03/09/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00032/1 - Twin Cities CDC multifamily
Activity Title:                                             Acquisition
NSP Only - LMMI N/A

Primary Responsible Organization:

Twin Cities CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$734,850.00

$734,850.00

$734,850.00

$734,850.00

$734,850.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $734,850.00

Twin Cities CDC $734,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition of former factory building & demolition of unsafe portions of building to prepare for conversion into housing for moderate and low
income households

Activity Description

142 Water StLeominsterTwin Cities CDC $         1,300,000             project will result in a total of 40 rental units

Location Description:

 Activity previously completed. Affordable Housing Restriction amendment underway to clarify number of NSP funded units and define length of
AHR.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00032/1 - Twin Cities CDC multifamily
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00032/2 - Twin Cities CDC demo
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

03/30/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twin Cities CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$565,150.00

$565,150.00

$565,150.00

$565,150.00

$565,150.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $565,150.00

Twin Cities CDC $565,150.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00032/2 - Twin Cities CDC demo
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Partial demolition of former industrial factory in preparation for future multi-family development.

Activity Description

This is an area benefit activity and the target area is Census Tract 709400 BG 1 in the City of Leominster MA. The specific demolition activity
address is a former industrial factory located at:
142 Water St.

Location Description:

 Final beneficiary information entered based on areawide census tract data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00033/4C - Brockton HA Rehab. Under 50%
Activity Title:                                             acquisition and rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-1 Direct Assistance to Communities

Projected Start Date: Projected End Date:

04/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Brockton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00033/4C - Brockton HA Rehab. Under 50%
Activity Title:                                             acquisition and rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,200,000.00

City of Brockton1 $1,200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 4C housing rehabilitation activities.

Activity Description

7-9 Palm Place
74 Clifton Ave
157 Tribou St
100 Turner St
50-52 Tremont St

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00034/1 Worcester 93 Grand (5 May 4C replace)
Activity Title:                                             Acquisition in preparation for redevelopment

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

01/01/2010 03/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,215,936.86

$1,215,936.86

$1,215,936.86

$1,215,936.86

$1,215,936.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,215,936.86

City of Worcester $1,215,936.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00034/1 Worcester 93 Grand (5 May 4C replace)
Activity Title:                                             Acquisition in preparation for redevelopment

 See attached documents for detailed information.  93 Grand St. project is the replacement project for 5 May St., which was originally funded
by this budget.  The project at 5 May St., however, was found to be in noncompliance by both the State and HUD.   As a result, the funds were
returned (at the local level) and reallocated to the eligilbe project at 93 Grand St.
 93 Grand St. will ultimately result in 96 units with a proportionate number of units to be NSP restricted.   The total alllowable, NSP budget for
93 Grand St. is $1,1,560,597.80 (see NSP1/0 0020 /1 Worcester 93 Grand St. 5 May St. and NSP1/ 00020 /4C Worcester Hosuing Rehab).
 Budget is also no longer a set-aside budget.

Activity Description

93 Grand St. -NSP funded acquisition for subtantial rehabilitation
(replacing original project: 5 May St Worcester   1,310,000   13  units )

Location Description:

 Activity previously completed. Affordable Housing Restriction amendment underway to define NSP units and specify length of AHR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00034/2 - Worcester 95 Grand St demolition
Activity Title:                                             demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

MA NSP-4 Strategic Demolition

Projected Start Date: Projected End Date:

03/01/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $700,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00034/2 - Worcester 95 Grand St demolition
Activity Title:                                             demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$700,000.00

$700,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $700,000.00

City of Worcester $700,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of former factory to prepare for future multifamily housing development.

Activity Description

This is an area benefit activity and the target area is Census Tract 731300 BG 1 in the City of Worcester MA. The specific activity address is a
former factory located at:
95 Grand St. Worcester

Location Description:

 Final beneficiary info by areawide census tract data entered into Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00035/4C Mattapan CDC >50%
Activity Title:                                             acquisition & rehab of foreclosed property

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00035/4C Mattapan CDC >50%
Activity Title:                                             acquisition & rehab of foreclosed property
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

04/01/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mattapan Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$409,465.00

$409,465.00

$409,465.00

$409,465.00

$409,465.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $409,465.00

Mattapan Community Development Corporation $409,465.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of REO property

Activity Description

327 Wood Ave, Mattapan, MA: 2 rental units &gt;50%

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00035/4C Mattapan CDC >50%
Activity Title:                                             acquisition & rehab of foreclosed property

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00035/4C Mattapan CDC Housing Rehab Under
50%Activity Title:                                             Acquisition & Rehabilitation for VLI household

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

05/05/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mattapan Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,000.00

$205,000.00

$205,000.00

$205,000.00

$205,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $205,000.00

Mattapan Community Development Corporation $205,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00035/4C Mattapan CDC Housing Rehab Under
50%Activity Title:                                             Acquisition & Rehabilitation for VLI household
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition & rehab of 327 Wood Ave, Mattapan; 3 units total, 1 unit <50%, foreclosed REO property

Activity Description

327 Wood Ave, Mattapan: 1 unit at ;50% AMI, $205,000

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00036/1 - Pittsfield Acquisition MF 55 Spring
Activity Title:                                             General Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

07/20/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Pittsfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00036/1 - Pittsfield Acquisition MF 55 Spring
Activity Title:                                             General Acquisition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

City of Pittsfield $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition General

Activity Description

55 Spring St - number of properties data updated.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00036/4B Pittsfield Housing Redev
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00036/4B Pittsfield Housing Redev
Activity Title:                                             New Construction
Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

05/20/2010 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,500.00

$133,500.00

$133,500.00

$133,500.00

$133,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $133,500.00

City of Pittsfield $133,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant lot - tax title.

Activity Description

225 Bradford -- (1 homeowner)
Household beneficiary info updated.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00036/4B Pittsfield Housing Redev
Activity Title:                                             New Construction

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00036/4B Pittsfield Housing Redev Under 50%
Activity Title:                                             New construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

05/20/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$456,500.00

$456,500.00

$456,500.00

$456,500.00

$456,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $456,500.00

City of Pittsfield $456,500.00



2562

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00036/4B Pittsfield Housing Redev Under 50%
Activity Title:                                             New construction
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehab

Activity Description

61-67 Cherry St.
47, 51 Prospect St.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00036/4C Pittsfield Housing Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

05/20/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsfield

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00036/4C Pittsfield Housing Rehab
Activity Title:                                             Housing Rehab
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$225,000.00

$225,000.00

$225,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,000.00

City of Pittsfield $225,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehab of single family structure

Activity Description

56 Circular Street - single owner unit ;120% AMI

Location Description:

 56 Circular Ave - final beneficiary info and Program Income received to be recorded in next period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00037/4B - Charles Hope Housing Redev
Activity Title:                                             homeownership new construction
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00037/4B - Charles Hope Housing Redev
Activity Title:                                             homeownership new construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

06/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Charles Hope Companies

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,640.00

$300,640.00

$300,640.00

$300,640.00

$300,640.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,640.00

The Charles Hope Companies $300,640.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 46-48 Vine St. Lawrence - new construction 2 family unit; 1 rental unit under 120% AMI
 52-54 Vine St. Lawrence - new construction 2 family unit; 1 rental unit under 120% AMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00037/4B - Charles Hope Housing Redev
Activity Title:                                             homeownership new construction

46-48 Vine St. Lawrence
52-54 Vine St. Lawrence

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00037/4B Charles Hope Housing Redev Under
50%Activity Title:                                             homeownership new construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

06/01/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Charles Hope Companies

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,640.00

$300,640.00

$300,640.00

$300,640.00

$300,640.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00037/4B Charles Hope Housing Redev Under
50%Activity Title:                                             homeownership new construction

Total Funds Expended: $300,640.00

The Charles Hope Companies $300,640.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 46-48 Vine St. Lawrence - new construction 2 family; 1 owner unit under 50% AMI
 52-54 Vine St. Lawrence - new construction 2 family; 1 owner unit under 50% AMI

Activity Description

46-48 Vine St. Lawrence
52-54 Vine St. Lawrence

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00038/4D - Aura Loan Loss Reserves
Activity Title:                                             loan loss reserves

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

08/01/2010 03/09/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00038/4D - Aura Loan Loss Reserves
Activity Title:                                             loan loss reserves
NSP Only - LMMI N/A

Primary Responsible Organization:

Aura Mortgage Advisors

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,549,914.15

$1,549,914.15

$1,549,914.15

$1,404,660.15

$1,404,660.15

$0.00

Program Income Received: $145,254.00

Total Funds Expended: $1,404,660.15

Aura Mortgage Advisors $1,404,660.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 loan loss reserves to support privately-financed mortgages to former owners of foreclosed properties, enabling former owners to regain
ownership and remain in their homes

Activity Description

eligible block groups

Location Description:

 Original activities previously completed. unexpended Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00038/9 - Aura General Admin
Activity Title:                                             General Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

08/01/2010 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Aura Mortgage Advisors

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

Aura Mortgage Advisors $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Admin

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00038/9 - Aura General Admin
Activity Title:                                             General Admin

 Program Income from repaid loan loss reserves anticipated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00039/1 - Housing Families Acq < 50% MF
Activity Title:                                             acquisition of 6 units

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

08/01/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Families Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$535,000.00

$535,000.00

$535,000.00

$535,000.00

$535,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $535,000.00

Housing Families Inc. $535,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00039/1 - Housing Families Acq < 50% MF
Activity Title:                                             acquisition of 6 units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition of multifamily property for rental to very low income households

Activity Description

503-509 Revere St, Revere, MA

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00040/4C - SMAHC Housing Rehab Under 50%
Activity Title:                                             acquisition and rehabilitation for <50% households

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

08/01/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Southeastern Mass Affordable Housing Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00040/4C - SMAHC Housing Rehab Under 50%
Activity Title:                                             acquisition and rehabilitation for <50% households
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$800,000.00

$800,000.00

$800,000.00

$800,000.00

$800,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $800,000.00

Southeastern Mass Affordable Housing Corp $800,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of three 2 unit properties for very low income households

Activity Description

168 Market St, Brockton
152 Nillson St, Brockton
65 Laureston St, Brockto
103 Menlo St.

Location Description:

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/00041/4C ACP/Roxbury Village Rehab < 50%
Activity Title:                                             Housing Rehab of three unit property
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00041/4C ACP/Roxbury Village Rehab < 50%
Activity Title:                                             Housing Rehab of three unit property
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

MA NSP-3 Housing Development

Projected Start Date: Projected End Date:

08/01/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ACP/Roxbury Village LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,000.00

$515,000.00

$515,000.00

$515,000.00

$515,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $515,000.00

ACP/Roxbury Village LLC $515,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of three units for very low income individuals

Activity Description

24 Alpine St, Boston, MA  3 units  $515,000

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/00041/4C ACP/Roxbury Village Rehab < 50%
Activity Title:                                             Housing Rehab of three unit property

 Activity complete and final beneficiary info previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1/9 - MA State General Admin
Activity Title:                                             State  General Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

MA NSP-6 Adminstration and TA

Projected Start Date: Projected End Date:

12/01/2008 03/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

MA DHCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,901,370.88

$2,901,370.88

$2,901,370.88

$2,813,949.84

$2,813,949.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,680,787.53

MA DHCD $2,680,787.53
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Grant Number:              B-08-DN-25-0001
Grantee :                       Massachusetts

Award Date: Grant Authorized Amount: $43,466,030.00 Estimated PI/RL Funds: $3,441,197.51

Grantee Activity Number:                        NSP1/9 - MA State General Admin
Activity Title:                                             State  General Admin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

General administration

Activity Description

MA Department of Housing and Community Development

Location Description:

 DHCD staff provided continued grant oversight and administration on all NSP1 activities, including tracking Program Income, processing budget
amendments, and reviewing/recording Quarterly Report information from sub-grantees in the state CGMS and federal DRGR systems. Staff
attended all new NSP webinars related to program close-out. Targeted fiscal and programmatic technical assistance was provided to the Town
of Framingham, who has procured a consultant with NSP expertise to train new staff and reconcile accounts. Targeted technical assistance was
also provided to the City of Marlborough, who has recently experienced staff turnover; an in-house training session is being planned for City
staff members in November.
 DHCD is working with sub-grantees to verify final beneficiaries for recording in DRGR. During this period, DHCD staff received additional
training from HUD approved NSP/DRGR consultants, including several hours of training via online conferencing and a 3 day site visit in
September. Training covered: (1) how to reconcile state CGMS system budgetary and fiscal accounts with DRGR; and (2) how to collect and
record project beneficiary information in DRGR. Beneficiary info includes affordability start-end dates, national objective, end use and race. Info
is recorded in DRGR utilizing either upload templates and/or manually recording in the DRGR QPR maintain address section.
 During the period, DHCD staff worked with legal staff and three communities to amend existing Affordable Housing Restrictions identified as
subsistent last summer in a HUD monitor report and bring them up to standards consistent with CDBG / NSP regulations. Work has begun to
update all Activity Project Address Support data in DRGR for NSP1, and outreach to sub-grantees will begin next period to obtain and record
final beneficiary and AHR begin and end date information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  MSHDA&lsquo;s new Neighborhood Stabilization Program (NSP) provides
targeted emergency assistance to local governments, non-profits, land banks and for profits to acquire and redevelop foreclosed
properties that might otherwise become sources of abandonment and blight within their communities. The State of Michigan has
been allocated $98,653,915 to address the areas of greatest need within Michigan. The State of Michigan has selected areas with
a HUD risk score of 6 or above as the areas of greatest need.  Distribution and and Uses of Funds :  All awards will be made in
accord with our published action plan, and activities will be entered as awards are made.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,480,962.59

$110,464,416.00

$106,505,893.21

$101,587,039.53

$95,498,353.85

$6,088,685.68

Program Income Received: $7,105,383.86

Total Funds Expended: $103,152,466.53

Match Contribution: $75,247,031.28

Overall Progress Narrative:

 We have been actively closing out NSP1 grants this quarter.  To date, there are 17 grants open out of the 44 total.  Of the 17, there are 11
that have all activities closed and a local certification, final report and audit review are being completed. The remaining 6 grants have
outstanding activities which are being resolved.  We have developed a closeout policy with 9/30/16 as the target date to resolve all issues.  The
total number of open addresses that have yet to meet a national objective is 23 which includes one unsold unit which was vandalized, two
multi-family developments, one rental unit, and all of the remaining activities are being held up for completion of the financial process and/or
completion of the review and analysis/determination of whether or not repayment is necessary.  We anticipate having everything ready for
formal closeout except for one multi-family project before 12/31/16.
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Only

Acquisition Only

Acquisition Only

Acquisition Only

Acquisition Only

Admin
Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

Admin

NSP-2008-0306-ENT-
E005
NSP-2008-0323-ENT-
E005
NSP-2008-5608-ENT-
E005
NSP-2008-5829-CFR-
E005
NSP-2008-6027-SLB-
E005

001
NSP-2008-0230-ENT-
001
NSP-2008-0274-ENT-
001
NSP-2008-0276-ENT-
001
NSP-2008-0278-ENT-
001
NSP-2008-0280-ENT-
001
NSP-2008-0295-ENT-
001
NSP-2008-0306-ENT-
001
NSP-2008-0323-ENT-
001
NSP-2008-0381-ENT-
001
NSP-2008-0387-ENT-
001
NSP-2008-0610-ENT-
001
NSP-2008-0791-CFR-
001

NSP-2008-0804-ENT-
001
NSP-2008-0826-ENT-
001

Port Huron City

City of
Kalamazoo NSP1
Dearborn
Heights City
Three Rivers City
5829
Michigan Land
Bank Fast Track
Authority-NSP1
MSHDA Admin
Royal Oak City

Jackson City

Wyoming City

Bay City City

Muskegon City

Muskegon
Heights City
Port Huron City

Kalamazoo City

Ann Arbor City

Saginaw City

Benton Harbor
City
Habitat for
Humanity of
Michigan
St. Clair Shores
City
Battle Creek City

$106,791,463.59 $95,498,353.85 $6,336,153.68

$5,156.00 $5,156.00 $0.00

$369,776.00 $341,438.00 $0.00

$99,571.00 $99,571.00 $0.00

$8,400.00 $8,400.00 $0.00

$4,199,491.00 $4,199,491.00 $0.00

$5,193,770.00 $4,377,289.07 $0.00

$25,000.00 $25,000.00 $0.00

$106,902.00 $62,523.00 $0.00

$69,549.00 $69,549.00 $0.00

$2,763.00 $2,763.00 $0.00

$145,530.00 $145,000.00 $530.00

$19,616.00 $10,465.00 $0.00

$125,000.00 $125,000.00 $0.00

$166,058.00 $166,058.00 $0.00

$85,000.00 $84,262.00 $0.00

$160,000.00 $75,158.00 $0.00

$20,000.00 $20,000.00 $0.00

$209,700.00 $209,700.00 $0.00

$56,000.00 $55,991.00 $0.00

$122,618.00 $119,888.00 $0.00
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Admin

Admin

Admin

Admin

Admin

Construction of New
Housing
Construction of New
Housing
Construction of New
Housing
Construction of New
Housing
Construction of New
Housing
Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

NSP-2008-5068-ENT-
001
NSP-2008-5475-ENT-
001
NSP-2008-5540-ENT-
001
NSP-2008-5608-ENT-
001
NSP-2008-6027-SLB-
001
NSP-2008-0278-ENT-
E001
NSP-2008-0280-ENT-
E001
NSP-2008-0804-ENT-
E001
NSP-2008-5068-ENT-
E001
NSP-2008-5829-CFR-
E001
NSP-2008-0072-CFR-
D001
NSP-2008-0096-CFR-
D001

NSP-2008-0274-ENT-
D001
NSP-2008-0278-ENT-
D001
NSP-2008-0280-ENT-
D001
NSP-2008-0298-CFR-
D001
NSP-2008-0300-CFR-
D001
NSP-2008-0306-ENT-
D001
NSP-2008-0323-ENT-
D001
NSP-2008-0381-ENT-
D001
NSP-2008-0387-ENT-
D001
NSP-2008-0552-CFR-
D001

Livonia City

Farmington Hills
City
Roseville City

Dearborn
Heights City
Michigan Land
Bank
Bay City

Muskegon City

St. Clair Shores
City
Livonia City

Three Rivers City

Ironwood City

Monroe County
Opportunity
Program
Jackson City

Bay City City

Muskegon City

Coldwater City

Holland City

Port Huron City

Kalamazoo City

Ann Arbor City

Saginaw City

Ingham County
0552

$145,000.00 $145,000.00 $0.00

$15,336.00 $15,336.00 $0.00

$145,000.00 $131,320.00 $0.00

$164,192.00 $164,192.00 $0.00

$1,000,000.00 $318,949.00 $0.00

$165,902.00 $165,902.00 $0.00

$277,553.00 $277,553.00 $0.00

$145,360.00 $141,305.00 $0.00

$326,009.00 $307,583.00 $0.00

$201,941.00 $201,941.00 $0.00

$307,027.00 $307,027.00 $0.00

$10,230.00 $10,230.00 $0.00

$324,729.00 $189,110.00 $0.00

$18,396.00 $18,396.00 $0.00

$116,195.00 $116,195.00 $0.00

$47,424.00 $47,424.00 $0.00

$5,940.00 $5,940.00 $0.00

$148,945.00 $148,532.00 $0.00

$332,144.00 $332,144.00 $0.00

$27,700.00 $25,287.00 $2,413.00

$667,339.00 $507,223.00 $0.00

$6,361.00 $6,361.00 $0.00
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Eligible Use B-
Competative

Eligible Use B-
Competative
Eligible Use B-
Competative
Eligible Use B-
Competative

NSP-2008-0586-CFR-
D001

NSP-2008-0657-CFR-
D001
NSP-2008-0804-ENT-
D001
NSP-2008-0814-CFR-
D001
NSP-2008-0826-ENT-
D001
NSP-2008-1200-DFP-
D001
NSP-2008-1318-CFR-
D001
NSP-2008-5068-ENT-
D001
NSP-2008-5475-ENT-
D001
NSP-2008-5540-ENT-
D001
NSP-2008-5608-ENT-
D001
NSP-2008-5829-CFR-
D001
NSP-2008-5936-CFR-
D001

NSP-2008-6027-SLB-
D001
NSP-2008-6053-CFR-
D001

NSP-2008-COP-D001

NSP-2008-0096-CFR-
B001

NSP-2008-0191-CFR-
B001
NSP-2008-0268-CFR-
B001
NSP-2008-0281-CFR-
B001

Southwest
Housing
Solutions
Corporation
Hancock City

St. Clair Shores
City
Shiawassee
County
Battle Creek City

Henry Ford
Health System
Sturgis City

Livonia City

Farmington Hills
City
Roseville City

Dearborn
Heights City
Three Rivers City

Genesee County
Land Bank
Authority
Michigan Land
Bank NSP1
Berrien County
Land Bank
Authority
COP Demolition-
NSP
Monroe County
Opportunity
Program
ICCF

Community
Action Agency
Lighthouse
Communities

$484,255.00 $484,245.00 $0.00

$129,929.00 $129,929.00 $0.00

$5,650.00 $5,650.00 $0.00

$20,595.00 $20,595.00 $0.00

$1,193,883.00 $1,193,883.00 $0.00

$571,029.00 $571,029.00 $0.00

$43,670.00 $43,670.00 $0.00

$89,827.00 $89,827.00 $0.00

$12,630.00 $12,630.00 $0.00

$159,734.00 $138,864.00 $0.00

$70,306.00 $54,615.00 $0.00

$23,134.00 $23,134.00 $0.00

$1,508,217.00 $1,508,217.00 $0.00

$7,390,509.00 $7,275,825.00 $0.00

$213,495.00 $213,495.00 $0.00

$6,061,145.10 $6,028,508.00 $0.00

$620,969.07 $430,770.00 $180,617.81

$1,179,131.00 $691,794.00 $487,337.00

$105,000.00 $101,851.00 $0.00

$438,323.00 $319,543.00 $118,779.00
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Eligible Use B-
Competative
Eligible Use B-
Competative
Eligible Use B-
Competative
Eligible Use B-
Competative
Eligible Use B-
Competative

Eligible Use B-
Competative
Eligible Use B-
Competative
Eligible Use B-
Competative
Eligible Use B-
Competative

Eligible Use B-
Competative
Eligible Use B-
Competative

Eligible Use B-
Competative

Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement

NSP-2008-0300-CFR-
B001
NSP-2008-0318-CFR-
B001
NSP-2008-0329-CFR-
B001
NSP-2008-0329-CFR-
B002
NSP-2008-0493-CFR-
B001

NSP-2008-0552-CFR-
B001
NSP-2008-0788-CFR-
B001
NSP-2008-0788-CFR-
B002
NSP-2008-0791-CFR-
B001

NSP-2008-5836-CFR-
B001
NSP-2008-5936-CFR-
B001

NSP-2008-6084-DFP
- B001

NSP-2008-0230-ENT-
B001
NSP-2008-0230-ENT-
B002
NSP-2008-0274-ENT-
B001
NSP-2008-0276-ENT-
B001
NSP-2008-0278-ENT-
B001
NSP-2008-0278-ENT-
B002
NSP-2008-0280-ENT-
B001
NSP-2008-0280-ENT-
B002
NSP-2008-0295-ENT-
B001

Holland City

Bethany Housing
Ministries
City of Portage

City of Portage

Big Rapids
Housing
Commission
Ingham County

St. Clair County

St. Clair County

Habitat for
Humanity of
Michigan
Bay Area
Housing
Genesee County
Land Bank
Authority
Labor-
Management
Fund Advisors
Royal Oak City

Royal Oak City

Jackson City

Wyoming City

Bay City City

Bay City 0278

Muskegon City

Muskegon City

Muskegon
Heights City

$398,060.00 $398,060.00 $0.00

$348,544.00 $269,677.00 $78,530.00

$29,293.00 $29,293.00 $0.00

$1,350.00 $1,350.00 $0.00

$408,621.00 $307,652.92 $100,968.08

$917,836.00 $623,018.00 $294,818.00

$890,119.10 $648,873.00 $198,701.00

$35,000.00 $0.00 $0.00

$1,912,747.00 $1,912,747.00 $0.00

$110,000.00 $110,000.00 $0.00

$266,850.00 $210,000.00 $56,850.00

$1,042,538.68 $1,015,028.00 $26,302.68

$590,567.00 $459,346.00 $13,082.00

$3,500.00 $0.00 $0.00

$754,914.30 $632,821.00 $115,888.30

$1,459,422.84 $1,186,963.92 $183,741.92

$358,232.00 $354,437.00 $3,795.00

$10,000.00 $10,000.00 $0.00

$1,006,922.34 $854,702.00 $152,220.34

$3,908.00 $2,050.00 $0.00

$175,327.00 $163,474.00 $0.00
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Eligible Use B-
Entitlement
Financing Mechanisms
DPA
Financing Mechanisms
DPA
Financing Mechanisms
DPA

NSP-2008-0295-ENT-
B002
NSP-2008-0306-ENT-
B001
NSP-2008-0306-ENT-
B002
NSP-2008-0323-ENT-
B001
NSP-2008-0381-ENT-
B001
NSP-2008-0381-ENT-
B002
NSP-2008-0387-ENT-
B001
NSP-2008-0387-ENT-
B002
NSP-2008-0610-ENT-
B001
NSP-2008-0804-ENT-
B001
NSP-2008-0804-ENT-
B002
NSP-2008-0826-ENT-
B001
NSP-2008-5068-ENT-
B001
NSP-2008-5068-ENT-
B002
NSP-2008-5475-ENT-
B001
NSP-2008-5475-ENT-
B002
NSP-2008-5540-ENT-
B001
NSP-2008-5540-ENT-
B002
NSP-2008-5608-ENT-
B001
NSP-2008-0274-ENT-
A002
NSP-2008-0306-ENT-
A002
NSP-2008-5540-ENT-
A002

Muskegon
Heights City
Port Huron City

Port Huron City

Kalamazoo City

Ann Arbor City

Ann Arbor City
NSP1
Saginaw City

Saginaw City

Benton Harbor
City
St. Clair Shores
City
St. Clair Shores
City
Battle Creek City

Livonia City

Livonia City

Farmington Hills
City
Farmington Hills
City
Roseville City

Roseville City

Dearborn
Heights City
Jackson City

Port Huron City

Roseville City

$1,200.00 $0.00 $0.00

$1,060,042.00 $1,018,852.00 $41,190.00

$15,898.00 $15,898.00 $0.00

$856,505.00 $711,545.00 $144,960.00

$759,452.00 $697,574.00 $21,722.00

$1,149.00 $1,149.00 $0.00

$705,788.00 $705,788.00 $0.00

$4,198.00 $852.00 $0.00

$180,000.00 $180,000.00 $0.00

$1,615,808.00 $1,027,604.00 $467,818.58

$9,000.00 $350.00 $0.00

$594,139.28 $508,980.00 $85,159.28

$1,197,985.65 $771,491.00 $426,494.65

$6,000.00 $5,473.00 $0.00

$65,491.00 $65,491.00 $0.00

$87,859.00 $87,859.00 $0.00

$917,030.46 $808,304.00 $75,013.46

$3,725.00 $525.00 $0.00

$1,607,171.00 $1,011,056.00 $291,240.00

$14,929.00 $14,929.00 $0.00

$10,000.00 $10,000.00 $0.00

$0.00 $0.00 $0.00
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Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms
DPA
Financing Mechanisms
SF
Homeownership
Assistance to Low and
Moderate Income
Households
Homeownership
Assistance to Low and
Moderate Income
Households
Homeownership
Assistance to Low and
Moderate Income
Households
Homeownership
Assistance to Low and
Moderate Income
Households
Land Banking-
Disposition

Land Banking-
Disposition
Multifamily
Developments

Multifamily
Developments

Multifamily
Developments
Multifamily
Developments
Multifamily
Developments
Multifamily
Developments
Multifamily
Developments
Multifamily
Developments
Multifamily
Developments
Multifamily
Developments

NSP-2008-
SingleFamily-A002
NSP-2008-Single
Family-A001
NSP-2008-0278-ENT-
E003

NSP-2008-0280-ENT-
E003

NSP-2008-5068-ENT-
E003

NSP-2008-5540-ENT-
E003

NSP-2008-6027-SLB-
C002

NSP-2008-6053-CFR-
C001 & C002
NSP-2008-0693-1-
B001M

NSP-2008-0693-2-
B001MS

NSP-2008-0920-
B001M
NSP-2008-0920-
B001MS
NSP-2008-3386-1-
B001M
NSP-2008-3386-2-
B001MS
NSP-2008-3387-
B001MS
NSP-2008-3388-1-
B001M
NSP-2008-3388-2-
B001MS
NSP-2008-3406-
B001M

Single Family
Division
Single Family
Division
Bay City - 0278

Muskegon City

Livonia City

Roseville City

Michigan Land
Bank Fast Track
Authority
Berrien County
Land Bank
Village
Park/MHT
Housing Inc.
Village
Park/MHT
Housing Inc.
Benjamin Manor
141 Manchester
Benjamin Manor
141 Manchester
Northwest Unity
Homes II
Northwest Unity
Homes
Maxwell Homes
3387
West Oakland
Homes
West Oakland
Homes
Sarah Garrett
Homes

$154,561.00 $154,561.00 $0.00

$1,609,478.00 $1,427,895.41 $0.00

$700.00 $700.00 $0.00

$1,700.00 $1,700.00 $0.00

$1,500.00 $350.00 $0.00

$350.00 $350.00 $0.00

$0.00 $0.00 $0.00

$59,017.00 $56,817.00 $2,200.00

$1,784,370.00 $1,784,370.00 $0.00

$4,410,000.00 $4,410,000.00 $0.00

$2,507,008.00 $2,419,074.07 $0.00

$692,902.00 $450,580.23 $0.00

$140,904.00 $140,904.00 $0.00

$93,936.00 $93,936.00 $0.00

$140,460.00 $140,460.00 $0.00

$140,904.00 $140,904.00 $0.00

$93,936.00 $93,936.00 $0.00

$1,000,000.00 $1,000,000.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-26-0001

Budget Program Funds Drawn Program Income Drawn

Multifamily
Developments
Multifamily
Developments
Multifamily
Developments
Multifamily
Developments

Program Income

Program Income

Program Income

Redev of Demolished
or Vacant
Redev of Demolished
or Vacant

Rehab/Reconstruction
of Residential
Structures
Rehab/Reconstruction
of Residential
Structures
Rehab/Reconstruction
of Residential
Structures
Rehab/Reconstruction
of Residential
Structures

NSP-2008-3412-
B001MS
NSP-2008-3425-
B001MS
NSP-2008-3432-
B001M
NSP-2008-706-2-
B001MS

P.I. Eligible Use D -
Retained Locally
P.I. Use B or E Rehab
- Retained Locally
Program Income
Returned to MSHDA

NSP-2008-0281-CFR-
E004
NSP-2008-0341-CFR-
E004

NSP-2008-0280-ENT-
E002

NSP-2008-0323-ENT-
E002

NSP-2008-0804-ENT-
E002

NSP-2008-5540-ENT-
E002

Palmer Park
Square
Avalon Housing
Inc. 701 Miller
The Auburn -
4240 Cass Ave.
Evergreen
Estates/GDC-EE,
LTD
P.I. Eligible Use
D - Demolition
P.I. Eligible Use
B or E - Rehab
Program Income
Returned to
MSHDA
Lighthouse
Communities
Greater Lansing
Housing
Coalition
Muskegon City

Kalamazoo City

St. Clair Shores
City 0804

Roseville City

$10,595,580.00 $10,595,580.00 $0.00

$1,402,401.35 $1,402,401.35 $0.00

$0.00 $0.00 $0.00

$20,000,000.00 $19,420,216.88 $0.00

$10,000.00 $0.00 $10,000.00

$1,666,814.96 $0.00 $1,666,814.96

$1,872,148.00 $0.00 $1,088,966.62

$699,179.00 $699,179.00 $0.00

$657,793.00 $657,793.00 $0.00

$143,600.00 $143,600.00 $0.00

$55,466.00 $20,381.00 $0.00

$1,000.00 $350.00 $0.00

$308,578.46 $285,376.00 $0.00

Grantee Activity Number:                        001
Activity Title:                                             MSHDA Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 05/31/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        001
Activity Title:                                             MSHDA Admin
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,193,770.00

$5,193,770.00

$5,193,770.00

$4,377,289.07

$4,377,289.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,193,770.00

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        001
Activity Title:                                             MSHDA Admin

 MSHDA has utilized NSP admin funds for training to assist grantees in identifying and complying with environmental regulations (with a heavy
emphasis on lead-based paint).  Grantees were trained on the process of ordering Lead Risk Assessments, interpreting the results of risk
assessments and integrating the identified lead hazards into their existing scopes of work and bids.  Additionally, grantees were provided
information on how to review contractor qualifications, perform on-site reviews of contractor work practices and document the entire process to
ensure compliance with HUD and MSHDA policies.
 In addition, three NSP Single Family project feasibility analysis and marketing strategy sessions were provided.  These two-day trainings
focused on how to analyze the feasibility of an NSP project and develop a marketing strategy to sell NSP assisted houses primarily focusing on
scattered site purchase rehab.
 We anticipate holding additional trainings next quarter on specification writing and rehab as well as NSP compliance and policy.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0072-CFR-D001
Activity Title:                                             Ironwood City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ironwood city

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$307,027.00

$307,027.00

$307,027.00

$307,027.00

$307,027.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0072-CFR-D001
Activity Title:                                             Ironwood City

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $307,027.00

Ironwood city $307,027.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish 53 blighted properties.

Activity Description

In the downtown and the adjoining downtown residential neighborhoods

Location Description:

 All 55 project activities have been completed and closed out on the OPAL system. A total of 55 properties were demolished for $307,027. No
additional reporting is necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0096-CFR-B001
Activity Title:                                             Monroe County Opportunity Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0096-CFR-B001
Activity Title:                                             Monroe County Opportunity Program
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Monroe County Opportunity Program

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$620,969.07

$620,969.07

$620,969.07

$611,387.81

$430,770.00

$180,617.81

Program Income Received: $180,617.81

Total Funds Expended: $611,387.81

Monroe County Opportunity Program $611,387.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation for resale of five units.

Activity Description

In the City of Monroe and Frenchtown Township

Location Description:

 Five houses will be completed in total.
 Of the five, one house is completed and on the market.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0096-CFR-B001
Activity Title:                                             Monroe County Opportunity Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0096-CFR-D001
Activity Title:                                             Monroe County Opportunity Program

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Monroe County Opportunity Program

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,230.00

$10,230.00

$10,230.00

$10,230.00

$10,230.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,230.00

Monroe County Opportunity Program $10,230.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0096-CFR-D001
Activity Title:                                             Monroe County Opportunity Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish six blighted units.

Activity Description

In the City of Monroe and Frenchtown Township

Location Description:

 Demolish one blighted unit located at 311 Winchester, Monroe, Michigan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0191-CFR-B001
Activity Title:                                             ICCF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ICCF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,179,131.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0191-CFR-B001
Activity Title:                                             ICCF
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,179,131.00

$1,179,131.00

$1,179,131.00

$691,794.00

$487,337.00

Program Income Received: $487,337.00

Total Funds Expended: $1,179,131.00

ICCF $1,179,131.00

Match Contributed: $222,218.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Activity Description

Location Description:

 Six houses will be rehabilitated in total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0230-ENT-001
Activity Title:                                             Royal Oak City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0230-ENT-001
Activity Title:                                             Royal Oak City
001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Royal Oak City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Royal Oak City $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 The existing staff of the City's Planning Department continue to implement the goals and objectives of the City's NSP Program.  To date
$17,313.57 has been expended but not yet requested.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0230-ENT-001
Activity Title:                                             Royal Oak City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0230-ENT-B001
Activity Title:                                             Royal Oak City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Royal Oak City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$590,567.00

$590,567.00

$590,567.00

$472,428.00

$459,346.00

$13,082.00

Program Income Received: $13,882.00

Total Funds Expended: $472,428.00

Royal Oak City $472,428.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0230-ENT-B001
Activity Title:                                             Royal Oak City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 Four houses will be rehabilitated in total.
 Two properties are completed and listed on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0230-ENT-B002
Activity Title:                                             Royal Oak City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Royal Oak City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,500.00



2593

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0230-ENT-B002
Activity Title:                                             Royal Oak City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,500.00

$3,500.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:

 Property selection is underway it is anticipated that street level data will be available on the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0268-CFR-B001
Activity Title:                                             Community Action Agency

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0268-CFR-B001
Activity Title:                                             Community Action Agency
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,000.00

$105,000.00

$105,000.00

$101,851.00

$101,851.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,851.00

Community Action Agency $101,851.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, development and rehabiltiation of three foreclosed or abandoned housing units for resale.

Activity Description

Jackson County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0268-CFR-B001
Activity Title:                                             Community Action Agency

 One property located at 207 Tiffin St. was acquired and rehabilitation is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0274-ENT-001
Activity Title:                                             Jackson City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Jackson City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,902.00

$106,902.00

$81,285.00

$62,523.00

$62,523.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,285.00

Jackson City $81,285.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0274-ENT-001
Activity Title:                                             Jackson City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 City staff have been working on developing grant management and compliance guidelines.  To date, $24,673 has been expended but not yet
requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0274-ENT-A002
Activity Title:                                             Jackson City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-A Financing Mechanisms DPA

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jackson City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0274-ENT-A002
Activity Title:                                             Jackson City
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,929.00

$14,929.00

$14,929.00

$14,929.00

$14,929.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,929.00

Jackson City $14,929.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA

Activity Description

Location Description:

 There are four properties being assisted: 611 S. Webster, 260 Griswold, 1310 Leroy, 1212 Burr
 The current quarter reflects negative numbers to back out previously entered units based on guidance that changed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0274-ENT-B001
Activity Title:                                             Jackson City

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0274-ENT-B001
Activity Title:                                             Jackson City
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jackson City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$754,914.30

$754,914.30

$754,914.30

$748,709.30

$632,821.00

$115,888.30

Program Income Received: $120,207.30

Total Funds Expended: $748,709.30

Jackson City $748,709.30

Match Contributed: $250.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/Residential

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0274-ENT-B001
Activity Title:                                             Jackson City

 Nine houses will be rehabilitated in total.
 Four properties are completed and listed on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0274-ENT-D001
Activity Title:                                             Jackson City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jackson City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$324,729.00

$324,729.00

$324,729.00

$189,110.00

$189,110.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0274-ENT-D001
Activity Title:                                             Jackson City

Total Funds Expended: $189,110.00

Jackson City $189,110.00

Match Contributed: $10,161.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 Twenty-three properties will be demolished.
 The current quarter reflects negative numbers to back out previously entered units based on guidance that changed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0276-ENT-001
Activity Title:                                             Wyoming City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0276-ENT-001
Activity Title:                                             Wyoming City
Primary Responsible Organization:

Wyoming City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,549.00

$69,549.00

$69,549.00

$69,549.00

$69,549.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $69,549.00

Wyoming City $69,549.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0276-ENT-B001
Activity Title:                                             Wyoming City

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0276-ENT-B001
Activity Title:                                             Wyoming City
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wyoming City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,459,422.84

$1,459,422.84

$1,459,422.84

$1,370,705.84

$1,186,963.92

$183,741.92

Program Income Received: $215,125.84

Total Funds Expended: $1,370,705.84

Wyoming City $1,370,705.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The rehab construction also includes acquisition.

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0276-ENT-B001
Activity Title:                                             Wyoming City

 Fourteen houses will be rehabilitated in total.
 Seven properties are completed and sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0278-ENT-001
Activity Title:                                             Bay City City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bay City City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,763.00

$2,763.00

$2,763.00

$2,763.00

$2,763.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-001
Activity Title:                                             Bay City City

Total Funds Expended: $2,763.00

Bay City City $2,763.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 The administration section of the program is running smoothly.  The City is using existing staff to administer the program.  An administrative
policy manual has been developed.  To date, $24,755 has been expended but not yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0278-ENT-B001
Activity Title:                                             Bay City City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-B001
Activity Title:                                             Bay City City
Primary Responsible Organization:

Bay City City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$358,232.00

$358,232.00

$358,232.00

$358,232.00

$354,437.00

$3,795.00

Program Income Received: $3,795.00

Total Funds Expended: $358,232.00

Bay City City $358,232.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/Residential

Activity Description

Location Description:

 Five houses will be rehabilitated in total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-B002
Activity Title:                                             Bay City 0278

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay City City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Bay City City $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-B002
Activity Title:                                             Bay City 0278

 The homeownership assistance was provided to a family of 5 under 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0278-ENT-D001
Activity Title:                                             Bay City City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay City City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,396.00

$18,396.00

$18,396.00

$18,396.00

$18,396.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,396.00

Bay City City $18,396.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-D001
Activity Title:                                             Bay City City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 Four properties will be demolished: 2001 Fitzgerald, 247 N. Jefferson, 404 E. Clara, 906 Bradfield
 The current quarter reflects negative numbers to back out previously entered units based on guidance that changed.  An action plan change to
modify expected units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0278-ENT-E001
Activity Title:                                             Bay City

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-E001
Activity Title:                                             Bay City
Bay City City No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,902.00

$165,902.00

$165,902.00

$165,902.00

$165,902.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $165,902.00

Bay City City $165,902.00

Match Contributed: $4,553.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction

Activity Description

Location Description:

 Two houses will be constructed in total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0278-ENT-E003
Activity Title:                                             Bay City - 0278
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-E003
Activity Title:                                             Bay City - 0278
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003-E Homeownership Assistance to Low and
Moderate Income Households

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay City City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700.00

$700.00

$700.00

$700.00

$700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $700.00

Bay City City $700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:



2611

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0278-ENT-E003
Activity Title:                                             Bay City - 0278

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-001
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,530.00

$145,530.00

$145,530.00

$145,530.00

$145,000.00

$530.00

Program Income Received: $0.00

Total Funds Expended: $145,530.00

Muskegon City $145,530.00

Match Contributed: $7,356.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-001
Activity Title:                                             Muskegon City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Admin

Activity Description

Location Description:

 Administration duties have been delegated and projects are going well.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-B001
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,006,922.34
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-B001
Activity Title:                                             Muskegon City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,006,922.34

$1,006,922.34

$1,006,922.34

$854,702.00

$152,220.34

Program Income Received: $152,220.34

Total Funds Expended: $1,006,922.34

Muskegon City $1,006,922.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 Twenty-three properties will be acquired and rehabilitated or redeveloped.

Activity Progress Narrative:

Address City State Zip Status Accept
1500 Leahy Muskegon Michigan 49442 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-B002
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-B002
Activity Title:                                             Muskegon City
Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,908.00

$3,908.00

$3,908.00

$2,050.00

$2,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,050.00

Muskegon City $2,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:

 Counseling will be provided for 12 properties.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-B002
Activity Title:                                             Muskegon City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-D001
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,195.00

$116,195.00

$116,195.00

$116,195.00

$116,195.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,195.00

Muskegon City $116,195.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-D001
Activity Title:                                             Muskegon City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 The address 1680 Hoyt was not validated due to error - see Roseville D001 for additional details.

Activity Progress Narrative:

Address City State Zip Status Accept
1680 Hoyt Muskegon Michigan 49942 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-E001
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$277,553.00

$277,553.00

$277,553.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-E001
Activity Title:                                             Muskegon City
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$277,553.00

$277,553.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $277,553.00

Muskegon City $277,553.00

Match Contributed: $120,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of demolished or vacant properties by constructing four new residential units.

Activity Description

Location Description:

 Four properties will be redeveloped.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-E002
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-E002
Activity Title:                                             Muskegon City
03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,600.00

$143,600.00

$143,600.00

$143,600.00

$143,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $143,600.00

Muskegon City $143,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of three demolished/vacant properties.

Activity Description

Location Description:

 Two properties will be assisted with rehabilitation.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-E002
Activity Title:                                             Muskegon City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0280-ENT-E003
Activity Title:                                             Muskegon City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003-E Homeownership Assistance to Low and
Moderate Income Households

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,700.00

$1,700.00

$1,700.00

$1,700.00

$1,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,700.00

Muskegon City $1,700.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0280-ENT-E003
Activity Title:                                             Muskegon City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties into newly
constructed units.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0281-CFR-B001
Activity Title:                                             Lighthouse Communities

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$438,323.00

$438,323.00

$438,323.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0281-CFR-B001
Activity Title:                                             Lighthouse Communities
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$438,322.00

$319,543.00

$118,779.00

Program Income Received: $118,779.00

Total Funds Expended: $438,322.00

Lighthouse Communities $438,322.00

Match Contributed: $239,990.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, rehabilitate and resell four homes.

Activity Description

Garfield Park Neighborhood

Location Description:

 Four houses were rehabilitated in total.
 Three properties are listed on the market and one has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0281-CFR-E004
Activity Title:                                             Lighthouse Communities

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

004-E Redev of Demolished or Vacant
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0281-CFR-E004
Activity Title:                                             Lighthouse Communities
Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$699,179.00

$699,179.00

$699,179.00

$699,179.00

$699,179.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $699,179.00

Lighthouse Communities $699,179.00

Match Contributed: $1,116,625.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop one vacant building into a community center.

Activity Description

Madison Square Neighborhood

Location Description:

 Construction on this public facility is underway and scheduled to be completed March 31, 2011.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0281-CFR-E004
Activity Title:                                             Lighthouse Communities

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0295-ENT-001
Activity Title:                                             Muskegon Heights City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Muskegon Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,616.00

$19,616.00

$17,060.00

$10,465.00

$10,465.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,060.00

Muskegon Heights City $17,060.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0295-ENT-001
Activity Title:                                             Muskegon Heights City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 The City has increased staff in order to develop capacity to facilitate their NSP program.  An additional $5,823.23 has been expended but not
yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0295-ENT-B001
Activity Title:                                             Muskegon Heights City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $175,327.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0295-ENT-B001
Activity Title:                                             Muskegon Heights City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,327.00

$175,327.00

$163,474.00

$163,474.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $163,474.00

Muskegon Heights City $163,474.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 DRGR is blocking our ability to enter $13,615 as expended this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3305 Peck St Muskegon Heights Michigan 49444 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-0295-ENT-B002
Activity Title:                                             Muskegon Heights City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0295-ENT-B002
Activity Title:                                             Muskegon Heights City
Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskegon Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200.00

$1,200.00

$1,200.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:

 The City is recruiting eligible homebuyers for this program.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0295-ENT-B002
Activity Title:                                             Muskegon Heights City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0298-CFR-D001
Activity Title:                                             Coldwater City

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coldwater City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,424.00

$47,424.00

$47,424.00

$47,424.00

$47,424.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,424.00

Coldwater City $47,424.00

Match Contributed: $60,241.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0298-CFR-D001
Activity Title:                                             Coldwater City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of five blighted properties.

Activity Description

City of Coldwater

Location Description:

 All 5 project activities have been completed and closed out on the OPAL system. A total of 5 properties were demolished for $47,424. No
additional reporting is necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0300-CFR-B001
Activity Title:                                             Holland City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Holland City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0300-CFR-B001
Activity Title:                                             Holland City
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$398,060.00

$398,060.00

$398,060.00

$398,060.00

$398,060.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $398,060.00

Holland City $398,060.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate and sell three homes.

Activity Description

Midtown Neighborhood

Location Description:

 Three houses will be rehabilitated in total.
 One property is complete and listed on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0300-CFR-D001
Activity Title:                                             Holland City

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0300-CFR-D001
Activity Title:                                             Holland City
Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Holland City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,940.00

$5,940.00

$5,940.00

$5,940.00

$5,940.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,940.00

Holland City $5,940.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted residential structures.

Activity Description

Midtown Neighborhood

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0300-CFR-D001
Activity Title:                                             Holland City

 One property will be demolished: 401 Central Avenue.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0306-ENT-001
Activity Title:                                             Port Huron City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Port Huron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,000.00

Port Huron City $125,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-001
Activity Title:                                             Port Huron City
Match Contributed: $125,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 To date an additional $6,266 has been expended and not yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0306-ENT-A002
Activity Title:                                             Port Huron City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-A Financing Mechanisms DPA

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Port Huron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $10,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-A002
Activity Title:                                             Port Huron City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Port Huron City $10,000.00

Match Contributed: $26,157.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA

Activity Description

Location Description:

 $10,000 in DPA from NSP has been made available to buyers of NSP assisted homes.  This money has been expended but not yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0306-ENT-B001
Activity Title:                                             Port Huron City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-B001
Activity Title:                                             Port Huron City
002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Port Huron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,060,042.00

$1,060,042.00

$1,060,042.00

$1,060,042.00

$1,018,852.00

$41,190.00

Program Income Received: $41,190.00

Total Funds Expended: $1,060,042.00

Port Huron City $1,060,042.00

Match Contributed: $1,018,852.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/Reconstruction/Residential

Activity Description

Location Description:

 Twenty-nine properties will be rehabilitated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-B001
Activity Title:                                             Port Huron City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0306-ENT-B002
Activity Title:                                             Port Huron City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Port Huron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,898.00

$15,898.00

$15,898.00

$15,898.00

$15,898.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,898.00

Port Huron City $15,898.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-B002
Activity Title:                                             Port Huron City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA (local product)

Activity Description

Location Description:

 Eleven properties will be assisted with housing counseling and six (6) of these addresses will receive down payment assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0306-ENT-D001
Activity Title:                                             Port Huron City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Port Huron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $148,945.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-D001
Activity Title:                                             Port Huron City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,945.00

$148,945.00

$148,532.00

$148,532.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $148,532.00

Port Huron City $148,532.00

Match Contributed: $70,794.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 Eleven properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0306-ENT-E005
Activity Title:                                             Port Huron City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-E005
Activity Title:                                             Port Huron City
005-E Acquisition Only

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Port Huron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,156.00

$5,156.00

$5,156.00

$5,156.00

$5,156.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,156.00

Port Huron City $5,156.00

Match Contributed: $5,156.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of demolished or vacant properties for redevelopment.

Activity Description

Location Description:

 Two properties have been acquired.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0306-ENT-E005
Activity Title:                                             Port Huron City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0318-CFR-B001
Activity Title:                                             Bethany Housing Ministries

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bethany Housing Ministries

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$348,544.00

$348,544.00

$348,544.00

$348,207.00

$269,677.00

$78,530.00

Program Income Received: $78,530.00

Total Funds Expended: $348,207.00

Bethany Housing Ministries $348,207.00

Match Contributed: $15,932.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0318-CFR-B001
Activity Title:                                             Bethany Housing Ministries

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to acquire and rehabilitate three (3) homes for resale.

Activity Description

McLaughlin Neighborhood located in the City of Muskegon

Location Description:

 Two properties are completed and listed on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0323-ENT-001
Activity Title:                                             Kalamazoo City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kalamazoo City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $166,058.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-001
Activity Title:                                             Kalamazoo City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,058.00

$166,058.00

$166,058.00

$166,058.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $166,058.00

Kalamazoo City $166,058.00

Match Contributed: $24,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 The City of Kalamazoo has continued to increase its organizational capacity to administer NSP funds.  Community Planning and Development
management created a new position, Community Development Compliance Specialist, to assist in the administration of NSP.  The position
replaces a Neighborhood Development Supervisor vacancy, and it is expected to be filled by mid-February.  Staff have developed a property
database/filing system to track NSP projects and grant expenditures.  The Community Development Division that administers NSP and all
federal grant funding for the city continued to attend NSP related trainings including a MSHDA OPAL training and the Winter MCDA conference
featuring several NSP-related workshops.  Two staff from the city's Anti-blight Team, assisting with NSP demolitions and rehabilitation projects,
attended a MSHDA training on NSP Environmental Regulations.  Administrative dollars expended are $26,470.91 but not yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0323-ENT-B001
Activity Title:                                             Kalamazoo City
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-B001
Activity Title:                                             Kalamazoo City
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kalamazoo City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$856,505.00

$856,505.00

$856,505.00

$856,505.00

$711,545.00

$144,960.00

Program Income Received: $144,960.00

Total Funds Expended: $856,505.00

Kalamazoo City $856,505.00

Match Contributed: $22,972.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/reconstruction of residential structures.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-B001
Activity Title:                                             Kalamazoo City

In the eastside, northside and Edison Neighborhood.

Location Description:

 These properties will be acquired and/or rehabilitated: 1114 Lane Blvd., 1404 Washington, 1510 N. Church St., 212 W. Frank, 507 Lay Blvd.,
623 Fairbanks, 718 Elizabeth St., 915 Trimble Ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0323-ENT-D001
Activity Title:                                             Kalamazoo City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kalamazoo City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$332,144.00

$332,144.00

$332,144.00

$332,144.00

$332,144.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-D001
Activity Title:                                             Kalamazoo City

Total Funds Expended: $332,144.00

Kalamazoo City $332,144.00

Match Contributed: $12,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition.

Activity Description

In the eastside, northside and Edison Neighborhood.

Location Description:

 Fifty-three properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0323-ENT-E002
Activity Title:                                             Kalamazoo City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-E002
Activity Title:                                             Kalamazoo City
Primary Responsible Organization:

Kalamazoo City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,466.00

$55,466.00

$55,466.00

$20,381.00

$20,381.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,381.00

Kalamazoo City $20,381.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

Address City State Zip Status Accept
642 Elizabeth Street Kalamazoo Michigan 49007 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-0323-ENT-E005
Activity Title:                                             City of Kalamazoo NSP1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005-E Acquisition Only

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-E005
Activity Title:                                             City of Kalamazoo NSP1
03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kalamazoo City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$369,776.00

$369,776.00

$369,776.00

$341,438.00

$341,438.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $341,438.00

Kalamazoo City $341,438.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Marketplace Land acquisition.

Activity Description

In the eastside, northside and Edison Neighborhood.

Location Description:

 Fifty-nine properties will be acquired.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0323-ENT-E005
Activity Title:                                             City of Kalamazoo NSP1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0329-CFR-B001
Activity Title:                                             City of Portage

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,293.00

$29,293.00

$29,293.00

$29,293.00

$29,293.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,293.00

City of Portage $29,293.00

Match Contributed: $61,955.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0329-CFR-B001
Activity Title:                                             City of Portage

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate six units for sale to eligible homebuyers.

Activity Description

The City of Portage

Location Description:

 Only one unit was rehabilitated and the project has been closed out on the OPAL system. A total of one property was acquired and
rehabilitated. The beneficiary data has been entered into the B002 activity of this grant. No additional reporting is necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0329-CFR-B002
Activity Title:                                             City of Portage

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



2649

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0329-CFR-B002
Activity Title:                                             City of Portage
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,350.00

$1,350.00

$1,350.00

$1,350.00

$1,350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,350.00

City of Portage $1,350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment Assistance to six homebuyers.

Activity Description

City of Portage

Location Description:

 Direct homeownership assistance and housing counseling was provided for 8329 S. Sprinkle Rd.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0341-CFR-E004
Activity Title:                                             Greater Lansing Housing Coalition

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0341-CFR-E004
Activity Title:                                             Greater Lansing Housing Coalition
Project Number: Project Title:

004-E Redev of Demolished or Vacant

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greater Lansing Housing Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$657,793.00

$657,793.00

$657,793.00

$657,793.00

$657,793.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $657,793.00

Greater Lansing Housing Coalition $657,793.00

Match Contributed: $1,430,240.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment into a neighborhood empowerment center (public facility)

Activity Description

Former Library known as Michigan School for the Blind in Lansing

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0341-CFR-E004
Activity Title:                                             Greater Lansing Housing Coalition

 Construction is underway and anticipated to be completed by 6/30/2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0381-ENT-001
Activity Title:                                             Ann Arbor City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ann Arbor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,000.00

$85,000.00

$85,000.00

$84,262.00

$84,262.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,262.00

Ann Arbor City $84,262.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0381-ENT-001
Activity Title:                                             Ann Arbor City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 They continue to educate themselves on NSP and HUD regs, particularly Section 3 requirements.  They have created guidelines, forms and
have held several trainings for contractors. They have been working with their attorney to incorporate NSP rules into our contracts, affordability
agreements, mortgage and note.   To date $20,681.47 has been expended but not yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0381-ENT-B001
Activity Title:                                             Ann Arbor City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ann Arbor City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0381-ENT-B001
Activity Title:                                             Ann Arbor City
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$759,452.00

$759,452.00

$759,452.00

$719,296.00

$697,574.00

$21,722.00

Program Income Received: $0.00

Total Funds Expended: $719,296.00

Ann Arbor City $719,296.00

Match Contributed: $267,090.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehab

Activity Description

Location Description:

 Six houses will be rehabilitated in total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0381-ENT-B002
Activity Title:                                             Ann Arbor City NSP1

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0381-ENT-B002
Activity Title:                                             Ann Arbor City NSP1
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ann Arbor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,149.00

$1,149.00

$1,149.00

$1,149.00

$1,149.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,149.00

Ann Arbor City $1,149.00

Match Contributed: $642,747.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0381-ENT-B002
Activity Title:                                             Ann Arbor City NSP1

 One property is receiving down payment assistance and six properties will receive housing counseling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0381-ENT-D001
Activity Title:                                             Ann Arbor City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ann Arbor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,700.00

$27,700.00

$27,700.00

$27,700.00

$25,287.00

$2,413.00

Program Income Received: $24,135.00

Total Funds Expended: $27,700.00

Ann Arbor City $27,700.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0381-ENT-D001
Activity Title:                                             Ann Arbor City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition.

Activity Description

Location Description:

 The following properties will be demolished: 2900 Sharon and 718, 722, and 724 N. Main.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0387-ENT-001
Activity Title:                                             Saginaw City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Saginaw City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $160,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0387-ENT-001
Activity Title:                                             Saginaw City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$100,477.00

$75,158.00

$75,158.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,477.00

Saginaw City $100,477.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Admin

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0387-ENT-B001
Activity Title:                                             Saginaw City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0387-ENT-B001
Activity Title:                                             Saginaw City
03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Saginaw City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$705,788.00

$705,788.00

$705,788.00

$705,788.00

$705,788.00

$0.00

Program Income Received: $126,189.68

Total Funds Expended: $705,788.00

Saginaw City $705,788.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 Seven properties will be rehabilitated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0387-ENT-B001
Activity Title:                                             Saginaw City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0387-ENT-B002
Activity Title:                                             Saginaw City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Saginaw City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,198.00

$4,198.00

$852.00

$852.00

$852.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $852.00

Saginaw City $852.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0387-ENT-B002
Activity Title:                                             Saginaw City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA and Counseling

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0387-ENT-D001
Activity Title:                                             Saginaw City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Saginaw City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$667,339.00

$667,339.00

$649,992.00

$507,223.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0387-ENT-D001
Activity Title:                                             Saginaw City

Program Funds Drawdown:

Program Income Drawdown:

$507,223.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $649,992.00

Saginaw City $649,992.00

Match Contributed: $250,692.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 129 properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0493-CFR-B001
Activity Title:                                             Big Rapids Housing Commission

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0493-CFR-B001
Activity Title:                                             Big Rapids Housing Commission
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Big Rapids Housing Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$408,621.00

$408,621.00

$408,621.00

$408,621.00

$307,652.92

$100,968.08

Program Income Received: $100,968.08

Total Funds Expended: $408,621.00

Big Rapids Housing Commission $408,621.00

Match Contributed: $143,411.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire and rehabilitate one home for resale.

Activity Description

Within the City of Big Rapids

Location Description:

 Rehab work has begun on one property. It was      originally anticipated that Big Rapids would rehab a second house, but      bids came back
higher than anticipated on the first.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0493-CFR-B001
Activity Title:                                             Big Rapids Housing Commission

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0552-CFR-B001
Activity Title:                                             Ingham County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ingham County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$917,836.00

$917,836.00

$917,836.00

$917,836.00

$623,018.00

$294,818.00

Program Income Received: $294,818.00

Total Funds Expended: $917,836.00

Ingham County $917,836.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0552-CFR-B001
Activity Title:                                             Ingham County

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Activity Description

City of Mason

Location Description:

 Three acquired properties will be rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0552-CFR-D001
Activity Title:                                             Ingham County 0552

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ingham County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,361.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0552-CFR-D001
Activity Title:                                             Ingham County 0552
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,361.00

$6,361.00

$6,361.00

$6,361.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,361.00

Ingham County $6,361.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0586-CFR-D001
Activity Title:                                             Southwest Housing Solutions Corporation

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0586-CFR-D001
Activity Title:                                             Southwest Housing Solutions Corporation
Primary Responsible Organization:

Southwest Housing Solutions Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$484,255.00

$484,255.00

$484,245.00

$484,245.00

$484,245.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $484,245.00

Southwest Housing Solutions Corporation $484,245.00

Match Contributed: $150,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 50 blighted properties.

Activity Description

Southwest Detroit

Location Description:

 Twenty-four properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0610-ENT-001
Activity Title:                                             Benton Harbor City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 03/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Benton Harbor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Benton Harbor City $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0610-ENT-001
Activity Title:                                             Benton Harbor City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0610-ENT-B001
Activity Title:                                             Benton Harbor City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Benton Harbor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $180,000.00

Benton Harbor City $180,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0610-ENT-B001
Activity Title:                                             Benton Harbor City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 Two houses are rehabilitated and listed on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0657-CFR-D001
Activity Title:                                             Hancock City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hancock City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $129,929.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0657-CFR-D001
Activity Title:                                             Hancock City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,929.00

$129,929.00

$129,929.00

$129,929.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $129,929.00

Hancock City $129,929.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 15 blighted properties.

Activity Description

Downtown Hancock and adjoiniing downtown residential neighborhood.

Location Description:

 A total of 8 properties were demolished and closeout is anticipated to occur next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0693-1-B001M
Activity Title:                                             Village Park/MHT Housing Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0693-1-B001M
Activity Title:                                             Village Park/MHT Housing Inc.
B001M Multifamily Developments

Projected Start Date: Projected End Date:

07/29/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,784,370.00

$1,784,370.00

$1,784,370.00

$1,784,370.00

$1,784,370.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,784,370.00

State of Michigan $1,784,370.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0693-1-B001M
Activity Title:                                             Village Park/MHT Housing Inc.

 Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of $9,100,000.  See
NSP-2008-0693-2-M001 for details on the remaining units not represented above.
 Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is an existing
Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne County.  The Authority took title
to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance of the tax-exempt first loan was $1,894,507.
Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items.
  The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent parcels to
expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal of underground storage
tanks, lead based paint and asbestos abatement, and improved security in both the parking area and the buildings.  Substantial rehabilitation is
planned for both buildings, from energy efficient system improvements to complete rehabilitation of individual units and common areas.  All
rehabilitation will be done according to SHPO and Federal standards as Historic Tax Credits are planned as part of the transaction.  Brownfield
credits will provide additional leverage.

Activity Description

1099 Van Dyke - 13 units

Location Description:

 This project is currently 98% occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0693-2-B001MS
Activity Title:                                             Village Park/MHT Housing Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

07/29/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0693-2-B001MS
Activity Title:                                             Village Park/MHT Housing Inc.
State of Michigan No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,410,000.00

$4,410,000.00

$4,410,000.00

$4,410,000.00

$4,410,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,410,000.00

State of Michigan $4,410,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of $9,100,000.  See
NSP-2008-0693-1-M001 for details on the remaining units not represented above.
 Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is an existing
Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne County.  The Authority took title
to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance of the tax-exempt first loan was $1,894,507.
Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items.
  The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent parcels to
expand green space and provide a more coherent parcel.  Health and safety issues to be addressed include removal of underground storage
tanks, lead based paint and asbestos abatement, and improved security in both the parking area and the buildings.  Substantial rehabilitation is
planned for both buildings, from energy efficient system improvements to complete rehabilitation of individual units and common areas.  All
rehabilitation will be done according to SHPO and Federal standards as Historic Tax Credits are planned as part of the transaction.  Brownfield
credits will provide additional leverage.

Activity Description

1085 Van Dyke - 28 units; 1099 Van Dyke - 15 units

Location Description:

 See NSP-2008-0693-2-B001M for beneficiary information.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0693-2-B001MS
Activity Title:                                             Village Park/MHT Housing Inc.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0788-CFR-B001
Activity Title:                                             St. Clair County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$890,119.10

$890,119.10

$890,119.10

$847,574.00

$648,873.00

$198,701.00

Program Income Received: $198,701.00

Total Funds Expended: $847,574.00

St. Clair County $847,574.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0788-CFR-B001
Activity Title:                                             St. Clair County

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, redevelop and resale of 7 foreclosed/vacant homes.

Activity Description

St. Clair County

Location Description:

 Seven properties will be rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0788-CFR-B002
Activity Title:                                             St. Clair County

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $35,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0788-CFR-B002
Activity Title:                                             St. Clair County
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.00

$35,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

St. Clair County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct Homeownership Assistance associated with the redevelopment and resale of abandoned and foreclosed residential properties.

Activity Description

Location Description:

 Seven properties will be assisted with direct homeownship assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0791-CFR-001
Activity Title:                                             Habitat for Humanity of Michigan

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0791-CFR-001
Activity Title:                                             Habitat for Humanity of Michigan
001 Admin

Projected Start Date: Projected End Date:

07/01/2009 12/31/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,700.00

$209,700.00

$209,700.00

$209,700.00

$209,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $209,700.00

Habitat for Humanity of Michigan $209,700.00

Match Contributed: $99,863.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Admin

Location Description:

 Habitat for Humanity of Michigan is allocating significant staff time for NSP1 in addition there is a VISTA who spends about half of their office
hours assisting with compliance.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0791-CFR-001
Activity Title:                                             Habitat for Humanity of Michigan

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0791-CFR-B001
Activity Title:                                             Habitat for Humanity of Michigan

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,912,747.00

$1,912,747.00

$1,912,747.00

$1,912,747.00

$1,912,747.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,912,747.00

Habitat for Humanity of Michigan $1,912,747.00

Match Contributed: $1,182,492.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0791-CFR-B001
Activity Title:                                             Habitat for Humanity of Michigan

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed/abandoned properties.

Activity Description

Battle Creek Area  $180,000
Genesee County  $100,000
Lansing  $75,000
Kalamazoo Valley  $60,000
Kent County  $280,000
Macomb County  $150,000
Monroe County  $245,000
Oakland County  $240,000
Lakeshore  $208,000
Huron Valley  $250,000
Detroit  $100,000

Location Description:

 Thirty-one properties will be acquired and rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0804-ENT-001
Activity Title:                                             St. Clair Shores City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-001
Activity Title:                                             St. Clair Shores City
09/29/2008 12/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

St. Clair Shores City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,000.00

$56,000.00

$56,000.00

$55,991.00

$55,991.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,991.00

St. Clair Shores City $55,991.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 The City is in the process of creating spreadsheets and recording mechanisms for tracking expenses and projects.  To date, $9,940 has been
expended but not yet requested.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-001
Activity Title:                                             St. Clair Shores City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0804-ENT-B001
Activity Title:                                             St. Clair Shores City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair Shores City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,615,808.00

$1,615,808.00

$1,615,808.00

$1,495,422.58

$1,027,604.00

$467,818.58

Program Income Received: $467,819.16

Total Funds Expended: $1,499,256.58

St. Clair Shores City $1,499,256.58

Match Contributed: $163,290.83
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-B001
Activity Title:                                             St. Clair Shores City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 Eight houses will be rehabilitated in total

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0804-ENT-B002
Activity Title:                                             St. Clair Shores City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair Shores City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $9,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-B002
Activity Title:                                             St. Clair Shores City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,000.00

$9,000.00

$350.00

$350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350.00

St. Clair Shores City $350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:

 Eight properties will be assisted with housing counseling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0804-ENT-D001
Activity Title:                                             St. Clair Shores City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-D001
Activity Title:                                             St. Clair Shores City
001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair Shores City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,650.00

$5,650.00

$5,650.00

$5,650.00

$5,650.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,650.00

St. Clair Shores City $5,650.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition

Activity Description

Location Description:

 One property will be demolished: 20319 Avalon.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-D001
Activity Title:                                             St. Clair Shores City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0804-ENT-E001
Activity Title:                                             St. Clair Shores City

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

03/17/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair Shores City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,360.00

$145,360.00

$145,360.00

$141,305.00

$141,305.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $141,305.00

St. Clair Shores City $141,305.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-E001
Activity Title:                                             St. Clair Shores City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of vacant and/or demolished properties.

Activity Description

Location Description:

 One house will be constructed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0804-ENT-E002
Activity Title:                                             St. Clair Shores City 0804

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Clair Shores City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0804-ENT-E002
Activity Title:                                             St. Clair Shores City 0804
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000.00

$1,000.00

$350.00

$350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350.00

St. Clair Shores City $350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling

Activity Description

Location Description:

 One property will have housing cousneling provided: 20319 Avalon.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0814-CFR-D001
Activity Title:                                             Shiawassee County

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0814-CFR-D001
Activity Title:                                             Shiawassee County
001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shiawassee County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,595.00

$20,595.00

$20,595.00

$20,595.00

$20,595.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,595.00

Shiawassee County $20,595.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To demolish two blighted units.

Activity Description

In the Village of Bancroft, City of Laingsburg in Caledonia Township with the collaboration of Shiawassee County Habitat for Humanity.

Location Description:

 Two project activities have been completed and closed out on the OPAL system. A total of two properties were demolished for $20,595. No
additional reporting is necessary.

Activity Progress Narrative:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0814-CFR-D001
Activity Title:                                             Shiawassee County

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0826-ENT-001
Activity Title:                                             Battle Creek City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Battle Creek City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,618.00

$122,618.00

$122,618.00

$119,888.00

$119,888.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,888.00

Battle Creek City $119,888.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0826-ENT-001
Activity Title:                                             Battle Creek City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0826-ENT-B001
Activity Title:                                             Battle Creek City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Battle Creek City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$594,139.28

$594,139.28

$594,139.28

$594,139.28
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0826-ENT-B001
Activity Title:                                             Battle Creek City

Program Funds Drawdown:

Program Income Drawdown:

$508,980.00

$85,159.28

Program Income Received: $85,159.28

Total Funds Expended: $594,139.28

Battle Creek City $594,139.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/Residential

Activity Description

Location Description:

 Five houses will be rehabilitated in total.
 Four properties are completed and listed on the market.

Activity Progress Narrative:

Address City State Zip Status Accept
162 Grenville Street Battle Creek Michigan 40914 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-0826-ENT-D001
Activity Title:                                             Battle Creek City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0826-ENT-D001
Activity Title:                                             Battle Creek City
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Battle Creek City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,193,883.00

$1,193,883.00

$1,193,883.00

$1,193,883.00

$1,193,883.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,193,883.00

Battle Creek City $1,193,883.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 125 properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0920-B001M
Activity Title:                                             Benjamin Manor 141 Manchester

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

09/09/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,507,008.00

$2,507,008.00

$2,507,008.00

$2,419,074.07

$2,419,074.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,419,074.07

State of Michigan $2,419,074.07

Match Contributed: $3,967,209.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0920-B001M
Activity Title:                                             Benjamin Manor 141 Manchester

 Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-bedroom units and is
an existing Authority owned family development located in the City of Highland Park at 141 Manchester Street, Wayne County.  The existing
residents will not be displaced, and the preservation and renovation of this project will not result in a rent increase for the existing tenants of
Benjamin Manor Apartments.  The Authority took title to the property on November 12, 2009 through foreclosure and began marketing the
property at the end of the redemption period which ended May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was
$2,850,547 with a carrying balance of $2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and
soft cost line items.

Activity Description

141 Manchester, Highland Park MI 48203

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-0920-B001MS
Activity Title:                                             Benjamin Manor 141 Manchester

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

09/09/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$692,902.00

$692,902.00

$692,902.00

$450,580.23
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-0920-B001MS
Activity Title:                                             Benjamin Manor 141 Manchester

Program Funds Drawdown:

Program Income Drawdown:

$450,580.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $450,580.23

State of Michigan $450,580.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-bedroom units and is
an existing Authority owned family development located in the City of Highland Park at 141 Manchester Street, Wayne County.  The existing
residents will not be displaced, and the preservation and renovation of this project will not result in a rent increase for the existing tenants of
Benjamin Manor Apartments.  The Authority took title to the property on November 12, 2009 through foreclosure and began marketing the
property at the end of the redemption period which ended May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was
$2,850,547 with a carrying balance of $2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and
soft cost line items.

Activity Description

141 Manchester, Highland Park MI 48203

Location Description:

 See NSP-2008-0920-B001M for beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-1200-DFP-D001
Activity Title:                                             Henry Ford Health System

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-1200-DFP-D001
Activity Title:                                             Henry Ford Health System
Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Henry Ford Health System

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$571,029.00

$571,029.00

$571,029.00

$571,029.00

$571,029.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $571,029.00

Henry Ford Health System $571,029.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition with deconstructions of 22 blighted properties.

Activity Description

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-1200-DFP-D001
Activity Title:                                             Henry Ford Health System

 Demolition work is commencing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-1318-CFR-D001
Activity Title:                                             Sturgis City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sturgis City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,670.00

$43,670.00

$43,670.00

$43,670.00

$43,670.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,670.00

Sturgis City $43,670.00



2698

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-1318-CFR-D001
Activity Title:                                             Sturgis City
Match Contributed: $1,032.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish four blighted properties.

Activity Description

City of Sturgis

Location Description:

 Two properties located at 204 N. Maple and 206 N. Maple St. will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3386-1-B001M
Activity Title:                                             Northwest Unity Homes II

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

08/02/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3386-1-B001M
Activity Title:                                             Northwest Unity Homes II
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,904.00

$140,904.00

$140,904.00

$140,904.00

$140,904.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,904.00

State of Michigan $140,904.00

Match Contributed: $1,717,784.53

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at $8,759,752.
 Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood revitalization projects
consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new single family homes are concentrated
in a several block area and are immediately adjacent to public transportation, public schools, freeways, and some commercial outlets.
 The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The Mortgagor will
make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant living in the unit at the time of
the sale, so long as the Mortgagor has satisfied the   tax credit compliance period.  The Mortgagor will continue to own and manage those units
which are not sold to the tenants as affordable, rental housing according to the affordability requirements set forth in this report.  Units that are
sold to a tenant after meeting these requirements will no longer be subject to the affordability restrictions set forth in this report.  All unsold
properties will remain subject to the affordability restrictions for the longest of the full tax credit extended use period, as long the NSP loan is
outstanding or 50 years.

Activity Description

The site is located on the east side of the City of Detroit, bordered by Fenkell on the north; Lyndon the south; Livernois on the east; Wyoming
on the west.

Location Description:

 This development is 100% occupied.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3386-1-B001M
Activity Title:                                             Northwest Unity Homes II

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3386-2-B001MS
Activity Title:                                             Northwest Unity Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

08/02/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,936.00

$93,936.00

$93,936.00

$93,936.00

$93,936.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $93,936.00

State of Michigan $93,936.00

Match Contributed: $6,662,272.47
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3386-2-B001MS
Activity Title:                                             Northwest Unity Homes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at $8,759,752.
 Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood revitalization projects
consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new single family homes are concentrated
in a several block area and are immediately adjacent to public transportation, public schools, freeways, and some commercial outlets.
 The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The Mortgagor will
make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant living in the unit at the time of
the sale, so long as the Mortgagor has satisfied the   tax credit compliance period.  The Mortgagor will continue to own and manage those units
which are not sold to the tenants as affordable, rental housing according to the affordability requirements set forth in this report.  Units that are
sold to a tenant after meeting these requirements will no longer be subject to the affordability restrictions set forth in this report.  All unsold
properties will remain subject to the affordability restrictions for the longest of the full tax credit extended use period, as long the NSP loan is
outstanding or 50 years.

Activity Description

The site is located on the east side of the City of Detroit, bordered by Fenkell on the north; Lyndon the south; Livernois on the east; Wyoming
on the west.

Location Description:

 See NSP-2008-3386-2-B001M for beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3387-B001MS
Activity Title:                                             Maxwell Homes 3387

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3387-B001MS
Activity Title:                                             Maxwell Homes 3387
08/11/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,460.00

$140,460.00

$140,460.00

$140,460.00

$140,460.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,460.00

State of Michigan $140,460.00

Match Contributed: $7,040,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used for new scattered site LIHTC rental units concentrated in a several block area that are immediatley adjacent to public
transportation, public schools, freeways and some commerical outlets.  It is intended to convert the individual units from rental to
homeownership through a tenant homeownership plan.  A total of 30 units are anticipated to be built with 6 of the units being NSP income/rent
restricted at 30% AMI and an additional 6 of the units being NSP income/rent restricted at 35% AMI.  The total development costs is
$6,246,038.

Activity Description

East side of the City of Detroit.

Location Description:

 This development is 100% occupied.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3387-B001MS
Activity Title:                                             Maxwell Homes 3387

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3388-1-B001M
Activity Title:                                             West Oakland Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

08/02/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,904.00

$140,904.00

$140,904.00

$140,904.00

$140,904.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,904.00

State of Michigan $140,904.00

Match Contributed: $5,400,400.64
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3388-1-B001M
Activity Title:                                             West Oakland Homes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at $9,074,606.
 Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes) are comprehensive neighborhood revitalization projects
consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new single family homes are concentrated
in a several block area and are immediately adjacent to public transportation, public schools, freeways, and some commercial outlets.

 The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The Mortgagor will
make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant living in the unit at the time of
the sale, so long as the Mortgagor has satisfied the   tax credit compliance period.  The Mortgagor will continue to own and manage those units
which are not sold to the tenants as affordable, rental housing according to the affordability requirements set forth in this report.  Units that are
sold to a tenant after meeting these requirements will no longer be subject to the affordability restrictions set forth in this report.  All unsold
properties will remain subject to the affordability restrictions for the longest of the full tax credit extended use period, as long the NSP loan is
outstanding or 50 years.

Activity Description

The site is located on the east side of the City of Detroit, bordered by Holbrook on the north; East Grand Blvd., on the south; I75 on the east;
Oakland on the west.

Location Description:

 This development is 100% occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3388-2-B001MS
Activity Title:                                             West Oakland Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3388-2-B001MS
Activity Title:                                             West Oakland Homes
08/02/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,936.00

$93,936.00

$93,936.00

$93,936.00

$93,936.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $93,936.00

State of Michigan $93,936.00

Match Contributed: $2,979,656.36

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development will consist of New Construction of 45 4 bedroom, 2 bath units.  The total development costs is estimated at $9,074,606.
 Each of the three NRP transactions (Maxwell, Northwest, and West Oakland Homes are comprehensive neighborhood revitalization projects
consisting of scattered site single family homes,  located on the east side of the City of Detroit. The new single family homes are concentrated
in a several block area and are immediately adjacent to public transportation, public schools, freeways, and some commercial outlets.

 The Mortgagor intends to convert the individual units from rental to home ownership through their Tenant Ownership Plan.  The Mortgagor will
make the homes available for purchase after the expiration of the 20 year NSP compliance period, to a tenant living in the unit at the time of
the sale, so long as the Mortgagor has satisfied the   tax credit compliance period.  The Mortgagor will continue to own and manage those units
which are not sold to the tenants as affordable, rental housing according to the affordability requirements set forth in this report.  Units that are
sold to a tenant after meeting these requirements will no longer be subject to the affordability restrictions set forth in this report.  All unsold
properties will remain subject to the affordability restrictions for the longest of the full tax credit extended use period, as long the NSP loan is
outstanding or 50 years.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3388-2-B001MS
Activity Title:                                             West Oakland Homes

The site is located on the east side of the City of Detroit, bordered by Holbrook on the north; East Grand Blvd., on the south; I75 on the east;
Oakland on the west.

Location Description:

 See NSP-2008-3388-2-B001M for beneficiary information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3406-B001M
Activity Title:                                             Sarah Garrett Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

06/23/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3406-B001M
Activity Title:                                             Sarah Garrett Homes

Total Funds Expended: $1,000,000.00

State of Michigan $1,000,000.00

Match Contributed: $6,665,876.74

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There will be 30 units of new construction along with 5 units acquired and rehabbed.

 Sarah Garrett Homes does not fit exactly within a standard Authority lending program.  It is being offered under special consideration using
NSP funding, in order to assist the City to become fully compliant with an order of the Federal Court (Sarah Sims Garret et al v. City of
Hamtramck et al, Case #32004).  The proposal will however follow typical parameters associated with the 9% Tax Credit Exchange Program.

  The project is the result of a multiparty and multiyear effort carried out under the auspices of the Federal Court's ongoing oversight and
direction.  The case was brought on behalf of African-American residents of the City of Hamtramck who had been or were scheduled to be
displaced from the City in what the Court found to be "a planned program of population loss."
  Sarah Garrett Homes  will reduce the outstanding homes that must be supplied to cure the forty year old court case.  There will be 30 units of
new construction along with five units acquired and rehabbed.  The site is located in the City's boundary and bordered by Conant Avenue on
the West, Alpena Street on the East, Caniff Avenue on the North and Holbrook Avenue on the south.  The single family and duplex sites are
concentrated in a several block area and were selected for their locations being immediately adjacent to such things as public transportation,
public schools, freeways and some commercial outlets. The sites will be acquired from the City for $29.00.

Activity Description

The site is located in the cities boundary and bordered by Conant Ave. on the west, Alpena St., on the east, Caniff Ave., on the north, and
Holbrook Ave., on the south.

Location Description:

 The mortgage and note as well as the partnership and regulatory agreements were executed on 10/20/2010. Construction is ahead of schedule
and is approximately 95% completed. All NSP dollars have been dispursed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3412-B001MS
Activity Title:                                             Palmer Park Square
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3412-B001MS
Activity Title:                                             Palmer Park Square

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

08/03/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,595,580.00

$10,595,580.00

$10,595,580.00

$10,595,580.00

$10,595,580.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,595,580.00

State of Michigan $10,595,580.00

Match Contributed: $24,471,243.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3412-B001MS
Activity Title:                                             Palmer Park Square

 Devleopment consists of 194 housing units that will be acquired and/or rehabilitated for an estimated total development cost of $26,332,470.
 Palmer Park Square involves the acquisition and rehabilitation of six beautiful historic building in the nationally recognized Palmer Park area of
Detroit.  All six buildings are currently vacant and boarded and three have been foreclosed on.   This historically significant area has been
severely impacted in recent years with the economic downturn.  The plan calls for the gut rehab these six buildings to bring 194 units of quality
affordable, energy efficient housing to an area which has been tremendously impacted by blight and foreclosure.  All rents will be substantially
below market level with rents ranging from $459 to $659.  Following the re-development of Palmer Park and with the future plans for the
Woodward Rail system, this will allow for the final step in reconnecting the residents of this historic neighborhood to the core of downtown
Detroit.

Activity Description

See Exhibit A Legal Description, 12 parcels in the City of Detroit.

Location Description:

 Execution of the mortgage, note, and partnership and regulatory  agreement is expected to occur in the following quarter. Rehabilitation  is
expected to take 12 months.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-3425-B001MS
Activity Title:                                             Avalon Housing Inc. 701 Miller

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

07/27/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3425-B001MS
Activity Title:                                             Avalon Housing Inc. 701 Miller
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,402,401.35

$1,402,401.35

$1,402,401.35

$1,402,401.35

$1,402,401.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,402,401.35

State of Michigan $1,402,401.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Devleopment consists of 23 housing units and related facilities that will be acquired and/or rehabilitated for an estimated total development
cost of $2,567,000.
 701 Miller apartments is an existing 22 unit planned rehabilitation project located in Ann Arbor.  The target population for this project will be
low income (30 to 50% of area median income).  Five of the units will be reserved for Supportive Housing tenants as defined under the
Addendum III and the Homeless Families Initiative.  The proposed project site has excellent proximity to public transportation, shopping and
medical care.    The site is close to public schools, parks and freeway access. Supportive services are available to help ensure long-term
community stability.  Avalon Housing has an existing contract for the provision of supportive housing services with Washtenaw Community
Health Organization through a sub-contract with Catholic Social Services.  While tenants are encouraged to participate in activities, services are
voluntary on site and in the community.

Activity Description

701 Miller Ave., Ann Arbor, MI  Parcel #09-09-29-215-010

Location Description:

 This development is 100% occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3432-B001M
Activity Title:                                             The Auburn - 4240 Cass Ave.

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

B001M Multifamily Developments

Projected Start Date: Projected End Date:

09/15/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

State of Michigan $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funding will provide for the acquisition of a vacant and blighted building in Detroit's Midtown Neighborhood. The property will be
demolished and redeveloped as a mixed-use property containing neighborhood commercial storefronts on the first floor and an estimated 58
rental apartments on the second and third story.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-3432-B001M
Activity Title:                                             The Auburn - 4240 Cass Ave.

4240 Cass Ave., Detroit, MI

Location Description:

 This project is beng canceled and an action plan amendment will be completed next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5068-ENT-001
Activity Title:                                             Livonia City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 05/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Livonia City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,000.00

$145,000.00

$145,000.00

$145,000.00

$145,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-001
Activity Title:                                             Livonia City

Total Funds Expended: $145,000.00

Livonia City $145,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Admin

Activity Description

Location Description:

 The City has increased staff by hiring one part-time person for NSP.  To date an additional $12,433.90 has been expended but not yet
requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5068-ENT-B001
Activity Title:                                             Livonia City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-B001
Activity Title:                                             Livonia City
Primary Responsible Organization:

Livonia City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,197,985.65

$1,197,985.65

$1,197,985.65

$1,197,985.65

$771,491.00

$426,494.65

Program Income Received: $426,494.65

Total Funds Expended: $1,197,985.65

Livonia City $1,197,985.65

Match Contributed: $41,983.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition/Rehab/Residential

Activity Description

Location Description:

 Eleven properties will be rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-B002
Activity Title:                                             Livonia City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Livonia City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$5,473.00

$5,473.00

$5,473.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

Livonia City $6,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA (local product) and Counseling

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-B002
Activity Title:                                             Livonia City

 Eight properties will be assisted with housing counseling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5068-ENT-D001
Activity Title:                                             Livonia City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Livonia City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,827.00

$89,827.00

$89,827.00

$89,827.00

$89,827.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,827.00

Livonia City $89,827.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-D001
Activity Title:                                             Livonia City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 Six properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5068-ENT-E001
Activity Title:                                             Livonia City

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Livonia City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $326,009.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-E001
Activity Title:                                             Livonia City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,009.00

$326,009.00

$307,583.00

$307,583.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $307,583.00

Livonia City $307,583.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of demolished or vacant properties through new construction.

Activity Description

Location Description:

 Two houses will be constructed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5068-ENT-E003
Activity Title:                                             Livonia City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-E003
Activity Title:                                             Livonia City
003-E Homeownership Assistance to Low and

Moderate Income Households
Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Livonia City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500.00

$1,500.00

$1,500.00

$350.00

$350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350.00

Livonia City $350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of demolished or vacant properties for resale with homebuyers receiving direct homeownership assistance and housing
counseling with NSP funds.

Activity Description

Location Description:

 Two properties will be assisted with housing counseling.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5068-ENT-E003
Activity Title:                                             Livonia City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5475-ENT-001
Activity Title:                                             Farmington Hills City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 06/30/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Farmington Hills City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,336.00

$15,336.00

$15,336.00

$15,336.00

$15,336.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,336.00

Farmington Hills City $15,336.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5475-ENT-001
Activity Title:                                             Farmington Hills City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 Farmington Hills initially proposed a program to purchase vacant and foreclosed properties. This was later revised to provide Homebuyer
Assistance Program. Staff has been reassigned to assist in the design, promotion and implementation of this Program. In addition the City has
established relationships with lenders, realtors, and counselors to assist in this program. The City has received over 200 homebuyer
applications, obtained credit scores on 100 applicants, and provided homeowner counseling to 17 individuals.  To date, #39,747.08 has been
expended but not yet requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5475-ENT-B001
Activity Title:                                             Farmington Hills City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Farmington Hills City

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5475-ENT-B001
Activity Title:                                             Farmington Hills City
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,491.00

$65,491.00

$65,491.00

$65,491.00

$65,491.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,491.00

Farmington Hills City $65,491.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq/Rehab/Residential

Activity Description

Location Description:

 Four houses will be rehabilitated in total.
 One property has been completed and sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5475-ENT-B002
Activity Title:                                             Farmington Hills City

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5475-ENT-B002
Activity Title:                                             Farmington Hills City
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Farmington Hills City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,859.00

$87,859.00

$87,859.00

$87,859.00

$87,859.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,859.00

Farmington Hills City $87,859.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City is redeveloping abandoned and foreclosed properties and anticipates direct homeownership assistance and housing counseling will be
necessary.

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5475-ENT-B002
Activity Title:                                             Farmington Hills City

 Beneficiary data is being reported for all 4 properties NSP-2008-5475-ENT-B001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5475-ENT-D001
Activity Title:                                             Farmington Hills City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Farmington Hills City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,630.00

$12,630.00

$12,630.00

$12,630.00

$12,630.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,630.00

Farmington Hills City $12,630.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5475-ENT-D001
Activity Title:                                             Farmington Hills City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 The following properties will be demolished: 20800 Rennselaer and 22664 Colgate

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-001
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $145,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-001
Activity Title:                                             Roseville City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,000.00

$145,000.00

$131,320.00

$131,320.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $131,320.00

Roseville City $131,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-A002
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

002-A Financing Mechanisms DPA

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-A002
Activity Title:                                             Roseville City
03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Roseville City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA

Activity Description

Location Description:

 Beneficiary reflected by program income activity.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-A002
Activity Title:                                             Roseville City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-B001
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$917,030.46

$917,030.46

$917,030.46

$883,317.46

$808,304.00

$75,013.46

Program Income Received: $0.00

Total Funds Expended: $883,317.46

Roseville City $883,317.46

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-B001
Activity Title:                                             Roseville City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of residential.

Activity Description

Location Description:

 Ten properties will be acquired and/or rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-B002
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,725.00



2730

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-B002
Activity Title:                                             Roseville City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,725.00

$3,725.00

$525.00

$525.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $525.00

Roseville City $525.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DPA and counseling.

Activity Description

Location Description:

 Six properties will be assisted with housing counseling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-D001
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-D001
Activity Title:                                             Roseville City
001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,734.00

$159,734.00

$159,734.00

$138,864.00

$138,864.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $138,864.00

Roseville City $138,864.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition. Also includes activity delivery costs and debris removal.

Activity Description

Location Description:

 The 5 addresses were entered in and can be seen if you click on maintain addresses however when I try to validate I am receiving the
following error:

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-D001
Activity Title:                                             Roseville City

Address City State Zip Status Accept
17860 Oakdale
25150 Blair
25346 Pearl
28203 Rosemont
28235 Felician
28603 Maple

Roseville
Roseville
Roseville
Roseville
Roseville
Roseville

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48066
48066
48066
48066
48066
48066

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-E002
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$308,578.46

$308,578.46

$308,578.46

$285,376.00

$285,376.00

$0.00

Program Income Received: $75,013.46

Total Funds Expended: $285,376.00

Roseville City $285,376.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-E002
Activity Title:                                             Roseville City
Match Contributed: $7,559.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of demolished or vacant properties for resale to households at or below 120% AMI.

Activity Description

Location Description:

 Two properties will be acquired and/or rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5540-ENT-E003
Activity Title:                                             Roseville City

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003-E Homeownership Assistance to Low and
Moderate Income Households

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Roseville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $350.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5540-ENT-E003
Activity Title:                                             Roseville City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350.00

$350.00

$350.00

$350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350.00

Roseville City $350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Low, moderate, and middle income households. DPA

Activity Description

Location Description:

 Two properties will be assisted with housing counseling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5608-ENT-001
Activity Title:                                             Dearborn Heights City

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5608-ENT-001
Activity Title:                                             Dearborn Heights City
001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dearborn Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,192.00

$164,192.00

$164,192.00

$164,192.00

$164,192.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $164,192.00

Dearborn Heights City $164,192.00

Match Contributed: $90,643.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5608-ENT-001
Activity Title:                                             Dearborn Heights City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5608-ENT-B001
Activity Title:                                             Dearborn Heights City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dearborn Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,607,171.00

$1,607,171.00

$1,607,171.00

$1,302,296.00

$1,011,056.00

$291,240.00

Program Income Received: $291,240.00

Total Funds Expended: $1,302,296.00

Dearborn Heights City $1,302,296.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5608-ENT-B001
Activity Title:                                             Dearborn Heights City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Residential

Activity Description

Location Description:

 11 houses will be rehabilitated in total.
 Two properties are complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5608-ENT-D001
Activity Title:                                             Dearborn Heights City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dearborn Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $70,306.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5608-ENT-D001
Activity Title:                                             Dearborn Heights City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,306.00

$70,306.00

$54,615.00

$54,615.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,615.00

Dearborn Heights City $54,615.00

Match Contributed: $12,155.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo

Activity Description

Location Description:

 Seven properties will be demolished.

Activity Progress Narrative:

Address City State Zip Status Accept
5354 S. Gulley
24724 Stanford

Dearborn Heights
Dearborn Heights

Michigan
Michigan

48125
48125

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        NSP-2008-5608-ENT-E005
Activity Title:                                             Dearborn Heights City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

005-E Acquisition Only
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5608-ENT-E005
Activity Title:                                             Dearborn Heights City
Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dearborn Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,571.00

$99,571.00

$99,571.00

$99,571.00

$99,571.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,571.00

Dearborn Heights City $99,571.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition only

Activity Description

Location Description:

 This property was demolished and then sold as a vacant lot for FMV.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5608-ENT-E005
Activity Title:                                             Dearborn Heights City

Address City State Zip Status Accept
5354 S. Gulley Dearborn Heights Michigan 48125 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-5829-CFR-D001
Activity Title:                                             Three Rivers City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Three Rivers City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,134.00

$23,134.00

$23,134.00

$23,134.00

$23,134.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,134.00

Three Rivers City $23,134.00

Match Contributed: $20,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5829-CFR-D001
Activity Title:                                             Three Rivers City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish seven blighted properties.

Activity Description

In the City of Three Rivers second district

Location Description:

 Two properties were demolished: 317 S. Main St. and 516 8th St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5829-CFR-E001
Activity Title:                                             Three Rivers City

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Three Rivers City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $201,941.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5829-CFR-E001
Activity Title:                                             Three Rivers City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,941.00

$201,941.00

$201,941.00

$201,941.00

$0.00

Program Income Received: $530.00

Total Funds Expended: $201,941.00

Three Rivers City $201,941.00

Match Contributed: $34,662.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and new construction

Activity Description

In the City of Three Rivers second district

Location Description:

 Two properties will are being newly constructed: 918 8th St. and 701 E. Broadway

Activity Progress Narrative:

Address City State Zip Status Accept
516 8th Street Three Rivers Michigan 49093 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-5829-CFR-E005
Activity Title:                                             Three Rivers City 5829

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

005-E Acquisition Only
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5829-CFR-E005
Activity Title:                                             Three Rivers City 5829
Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Three Rivers City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,400.00

$8,400.00

$8,400.00

$8,400.00

$8,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,400.00

Three Rivers City $8,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition
 This acquisition of 317 South Main Street was originally coded and drawn in OPAL as E005.  At closeout, the coding was changed to reflect
acquisition under E001 as this is a more accurate code for this activity.  No changes are needed in DRGR.

Activity Description

317 S. Main, Three Rivers, MI

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5829-CFR-E005
Activity Title:                                             Three Rivers City 5829

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5836-CFR-B001
Activity Title:                                             Bay Area Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bay Area Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$110,000.00

$110,000.00

$110,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,000.00

Bay Area Housing $110,000.00

Match Contributed: $55,695.71
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5836-CFR-B001
Activity Title:                                             Bay Area Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate one unit for resale.

Activity Description

Location Description:

 The project located at 1908 James Street is completed however grantee has not sold the unit. We are waiting for completion documentation
including household characteristics once the unit is sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5936-CFR-B001
Activity Title:                                             Genesee County Land Bank Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Genesee County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $266,850.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5936-CFR-B001
Activity Title:                                             Genesee County Land Bank Authority
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,850.00

$266,850.00

$266,850.00

$210,000.00

$56,850.00

Program Income Received: $56,850.00

Total Funds Expended: $266,850.00

Genesee County Land Bank Authority $266,850.00

Match Contributed: $201,750.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To assist six homebuyers with acquisition and rehabilitation.

Activity Description

Carriage Town Historic Neighborhood and the City of Flint

Location Description:

 Two properties located at 518 Mason Street and 612 W University Ave are completed and listed for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-5936-CFR-D001
Activity Title:                                             Genesee County Land Bank Authority

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5936-CFR-D001
Activity Title:                                             Genesee County Land Bank Authority
001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Genesee County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,508,217.00

$1,508,217.00

$1,508,217.00

$1,508,217.00

$1,508,217.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,508,217.00

Genesee County Land Bank Authority $1,508,217.00

Match Contributed: $71,750.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 175 blighted units.

Activity Description

Carriage Town Historic Neighborhood and the City of Flint

Location Description:

 171 properties will be demolished.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-5936-CFR-D001
Activity Title:                                             Genesee County Land Bank Authority

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-6027-SLB-001
Activity Title:                                             Michigan Land Bank

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

05/01/2009 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Michigan Land Bank

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$318,949.00

$318,949.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $699,062.00

Michigan Land Bank $699,062.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6027-SLB-001
Activity Title:                                             Michigan Land Bank

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The Land Bank staff has identified key partners to expedite the demolition of blighted properties.  To date $278,158.78 has been expended but
not yet requested.  An advance of $1,000,000 in MSHDA funds was authorized to enable the Land Bank to move forward quickly to identify and
screen projects as well as develop and refine administrative procedures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-6027-SLB-C002
Activity Title:                                             Michigan Land Bank Fast Track Authority

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Completed

Project Number: Project Title:

002-C Land Banking-Disposition

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Michigan Land Bank

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6027-SLB-C002
Activity Title:                                             Michigan Land Bank Fast Track Authority
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Michigan Land Bank $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity delivery costs associated with NSP-assisted land bank properties.

Activity Description

Location Description:

 Funds will be reallocated through an action plan amendment next quarter to reflect modifications regarding the eligible use and associated
activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-6027-SLB-D001
Activity Title:                                             Michigan Land Bank NSP1

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6027-SLB-D001
Activity Title:                                             Michigan Land Bank NSP1
Projected Start Date: Projected End Date:

05/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Michigan Land Bank

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,390,509.00

$7,390,509.00

$7,390,509.00

$7,275,825.00

$7,275,825.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,275,825.00

Michigan Land Bank $7,275,825.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 I have attached a file of the 396 addresses that were closed out during this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6027-SLB-D001
Activity Title:                                             Michigan Land Bank NSP1

Address City State Zip Status Accept
4449 Humboldt
3626 Harrison
12025 Rosa Parks Blvd
7806 Sherwood
5000 Canton
5625 Fairview
16171 Hamilton
10104 West McNichols
1320 Mt. Elliot
14801 Plymouth
16516 Plymouth
14069 Gratiot
14737 East Seven Mile
8518 W Grand River
8533 Joy Rd
4724 East Seven Mile
16155 Hamilton
213 Buena Vista

13133 Gratiot
17121 W McNichols
19601 W Seven Mile
13503 E Seven Mile

Detroit
Inkster
Detroit
Detroit
Detroit
Detroit
Highland Park
Detroit
Detroit
Detroit
Detroit
Detroit
Detroit
Detroit
Detroit
Detroit
Highland Park
Highland Park

Detroit
Detroit
Detroit
Detroit

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Michigan
Michigan
Michigan
Michigan

48208
48141
48206
48211
48203
48213
48203
48221
48207
48227
48227
48205
48203
48204
48204
48234
48203
48203

48205
48235
48219
48205

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N/A
N
N
N
N
N
N
N
N
N
N

N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-2008-6027-SLB-E005
Activity Title:                                             Michigan Land Bank Fast Track Authority-NSP1

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

005-E Acquisition Only

Projected Start Date: Projected End Date:

10/21/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Michigan Land Bank

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6027-SLB-E005
Activity Title:                                             Michigan Land Bank Fast Track Authority-NSP1

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,199,491.00

$4,199,491.00

$4,199,491.00

$4,199,491.00

$4,199,491.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,199,491.00

Michigan Land Bank $4,199,491.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition

Activity Description

The Farwell Building located in the Capital Park District at 1249 Griswold in the City of Detroit. The Hart Building located in Hart, Michigan.

Location Description:

 The State Land Bank completed the acquisition of the vacant building in Hart, Michigan, which has several proposals for redevelopment after
the demolition of the structure and environmental testing of the soil is finished.  The results of the environmental tests will provide guidance for
choosing between redevelopment proposals.  The bid package for demolition will be issued in April. In addition, the acquisition of the Farwell
Building in Detroit, Michigan has also been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6053-CFR-C001 & C002
Activity Title:                                             Berrien County Land Bank

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

002-C Land Banking-Disposition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Berrien County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,017.00

$59,017.00

$59,017.00

$59,017.00

$56,817.00

$2,200.00

Program Income Received: $2,200.00

Total Funds Expended: $59,017.00

Berrien County Land Bank Authority $59,017.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity delivery costs associated with NSP-assisted land bank properties.

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6053-CFR-C001 & C002
Activity Title:                                             Berrien County Land Bank

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-6053-CFR-D001
Activity Title:                                             Berrien County Land Bank Authority

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Berrien County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,495.00

$213,495.00

$213,495.00

$213,495.00

$213,495.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,495.00

Berrien County Land Bank Authority $213,495.00

Match Contributed: $125,300.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6053-CFR-D001
Activity Title:                                             Berrien County Land Bank Authority

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish and maintain approximately 40 blighted properties.

Activity Description

Benton Harbor, Benton Township, Niles and Niles Township Neighborhoods

Location Description:

 40 properties will be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-6084-DFP - B001
Activity Title:                                             Labor-Management Fund Advisors

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

01/08/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Labor-Management Fund Advisors Ltd.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,042,538.68
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-6084-DFP - B001
Activity Title:                                             Labor-Management Fund Advisors
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,042,538.68

$1,042,538.68

$1,041,330.68

$1,015,028.00

$26,302.68

Program Income Received: $26,302.68

Total Funds Expended: $1,041,330.68

Labor-Management Fund Advisors Ltd. $1,041,330.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of abandoned and foreclosed properties.

Activity Description

Target areas in the City of Detroit identified within the contract.

Location Description:

 Nine houses will be rehabilitated in total.
 Eight properties are completed and listed on the market.

Activity Progress Narrative:

Address City State Zip Status Accept
3900 Yorkshire Road Detroit Michigan 48224 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP-2008-706-2-B001MS
Activity Title:                                             Evergreen Estates/GDC-EE, LTD

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-706-2-B001MS
Activity Title:                                             Evergreen Estates/GDC-EE, LTD
B001M Multifamily Developments

Projected Start Date: Projected End Date:

08/05/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000,000.00

$20,000,000.00

$20,000,000.00

$19,420,216.88

$19,420,216.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,420,216.88

State of Michigan $19,420,216.88

Match Contributed: $8,186,021.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-706-2-B001MS
Activity Title:                                             Evergreen Estates/GDC-EE, LTD

 Development consists of 185 housing units that will be rehabilitated for an estimated total development cost of $28,045,018.
  Ginosko Development is proposing a gut-rehabilitation of all residential units including multiple unit reconfigurations and the demolition of
buildings to reduce the total number of units from 305 to 185 based on marketing considerations.  However, fewer units will not result in the
displacement of current tenants due to a current occupancy level at Evergreen Estates less than 40%. The rehabbed development will be
comprised exclusively of two and three-bedroom apartments and townhomes.  All one-bedroom units will be demolished or reconfigured to
reposition the development for marketing to low and moderate income families, especially families with school aged children.  The following are
planned for the repositioning of this development for future operating and marketing efficiency:

  Demolition of the two apartment buildings at the center of Votrobeck Drive to increase intra-site visibility and provide a "heart of the
community" that will include a redesigned recreational activities complex and picnic area
  Significant "green" rehab of all dwelling units and the community center that will include energy efficient appliances; energy efficient lighting
fixtures and hardware; low-flow toilets, showerheads, and faucets; high efficiency HVAC systems (possibly to include geothermal and/or Solar
P/V installations); and, drought tolerant landscaping.
  Rent decreases from 1.5% - 9% on all units
  New security features including a security gate at the entrance from Evergreen Road and passkey entry to all buildings on-site
  Enhanced community building to include area for non-profit organizations to provide supportive services and financial literacy counseling
  Improved integration with and access to Votrobeck Playground (located to the NW of the site) that will be re-purposed for community
supported agriculture, urban farming, and a small farmer's market.

Activity Description

19311 Votrobeck Dr., Detroit, MI 48219.

Location Description:

 The current occupany rate is 100%.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-COP-D001
Activity Title:                                             COP Demolition-NSP

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-COP-D001
Activity Title:                                             COP Demolition-NSP
07/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,061,145.10

$6,061,145.10

$6,061,145.10

$6,028,508.00

$6,028,508.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,061,145.10

State of Michigan $6,061,145.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cities of Promise Blight Elimination for:

 COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
 COP-2008-0382-RDN Detroit $1,110,285 (111 units)
 COP-2008-0049-RDN Flint $1,270,000 (157 units)
 COP-2008-0732-RDN Hamtramck $129,847 (16 units)
 COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
 COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)

 COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-COP-D001
Activity Title:                                             COP Demolition-NSP

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Location Description:

 There has been significant progress made on the selection of demolition sites by the cities.  Demoliton contracts have been prepared and/or
awarded and demolitions are underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-Single Family-A001
Activity Title:                                             Single Family Division

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

001-A Financing Mechanisms SF

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,609,478.00

$1,609,478.00

$1,609,478.00

$1,427,895.41

$1,427,895.41

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-Single Family-A001
Activity Title:                                             Single Family Division

Total Funds Expended: $1,427,895.41

State of Michigan $1,427,895.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabiliation/Resale with Downpayment Assistance

Activity Description

MSHDA Single Family Division

Location Description:

 Through an action plan amendment, this activity budget will be adjusted and unallocated funds will be transferred into the multi-family activity
next quarter.  This adjustment is a result of the demand for the NSP1 loan product not being as high as originally projected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2008-SingleFamily-A002
Activity Title:                                             Single Family Division

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

002-A Financing Mechanisms DPA

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP-2008-SingleFamily-A002
Activity Title:                                             Single Family Division
Primary Responsible Organization:

State of Michigan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,561.00

$154,561.00

$154,561.00

$154,561.00

$154,561.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $154,561.00

State of Michigan $154,561.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment Assistance through MSHDA's Single Family Mortgage products and counseling.

Activity Description

In NSP eligible risk areas throughout the State of Michigan.

Location Description:

 Through an action plan amendment, this activity budget will be adjusted and unallocated funds will be transferred into the multi-family activity
next quarter.  This adjustment is a result of the demand for the NSP1 loan product not being as high as originally projected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP1 Recaptured Funds - OIG Audit
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:



2765

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        NSP1 Recaptured Funds - OIG Audit
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P.I. Eligible Use C - Retained Locally
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        P.I. Eligible Use C - Retained Locally
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P.I. Eligible Use D - Retained Locally
Activity Title:                                             P.I. Eligible Use D - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Program Income Program Income

Projected Start Date: Projected End Date:

10/06/2011 02/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan - Michigan State Housing Development Authority

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        P.I. Eligible Use D - Retained Locally
Activity Title:                                             P.I. Eligible Use D - Demolition

Program Income Drawdown: $10,000.00

Program Income Received: $10,000.00

Total Funds Expended: $10,000.00

State of Michigan - Michigan State Housing Development Authority $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P.I. Use A Financing Mech - Retained Locally
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        P.I. Use A Financing Mech - Retained Locally
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P.I. Use B or E Rehab - Retained Locally
Activity Title:                                             P.I. Eligible Use B or E - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Program Income Program Income

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        P.I. Use B or E Rehab - Retained Locally
Activity Title:                                             P.I. Eligible Use B or E - Rehab
10/06/2011 02/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan - Michigan State Housing Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,666,814.96

$1,666,814.96

$1,666,814.96

$1,666,814.96

$0.00

$1,666,814.96

Program Income Received: $1,666,814.96

Total Funds Expended: $1,666,814.96

State of Michigan - Michigan State Housing Development Authority $1,666,814.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P.I. Use E New Const - Retained Locally
Activity Title:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        P.I. Use E New Const - Retained Locally
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        P.I. Use E New Const - Retained Locally
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Program Income Returned to MSHDA
Activity Title:                                             Program Income Returned to MSHDA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Program Income Program Income

Projected Start Date: Projected End Date:

02/11/2010 02/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Michigan - Michigan State Housing Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,872,148.00

$1,872,148.00

$1,695,503.62

$841,498.62

$0.00

$841,498.62

Program Income Received: $1,695,503.62

Total Funds Expended: $979,888.59

State of Michigan - Michigan State Housing Development Authority $979,888.59

Match Contributed: $0.00
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Grant Number:              B-08-DN-26-0001
Grantee :                       Michigan

Award Date: Grant Authorized Amount: $97,964,416.00 Estimated PI/RL Funds: $12,500,000.00

Grantee Activity Number:                        Program Income Returned to MSHDA
Activity Title:                                             Program Income Returned to MSHDA

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is an activity within which multiple program income draws will be made.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.
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 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.
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 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.



2780

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.
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 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.
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 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.
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 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.
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Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act of 2008
(hereinafter "HERA") provides emergency assistance to states and localities for the redevelopment of abandoned and foreclosed
homes. The program is known as the Neighborhood Stabilization Program (NSP). The focus of this program is the purchase,
management and resale of foreclosed and abandoned properties for the purpose of stabilizing neighborhoods. Unless HERA
provides otherwise, grants must comply with Community Development Block Grant (CDBG) requirements. Minnesota Housing is
the grantee for the State of Minnesota NSP funds in the amount of $38.8 million. The plan describes Minnesota Housing's
distribution plan, and eligible uses and activities for the stabilization of neighborhoods. Minnesota Housing will sub grant NSP
funds to eligible local units of government with experience administering CDBG funds. Subrecipients are expected to be
knowledgeable about and adhere to the laws and regulations governing the CDBG program as well as the Neighborhood
Stabilization Program. Subrecipients must commit and expend funding in accordance with NSP funding guidelines and the
targeting requirements described in the Action Plan.
  July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  Newly Established Areas of Greatest Need  With the end date approaching in March of 2013, Minnesota Housing re-examined
the areas of greatest need to determine the best use of NSP funds in years to come.  The examination was based on the HERA
requirements of the grant and included here is the added methodology:
 There are 54 zip codes that intersect the original NSP1 target areas that are current administrators and have not already
completed NSP1 activities.  These zip codes are evaluated and ranked in two steps.  First, zip codes are evaluated based on
foreclosure need.  Second, the high need foreclosure zip codes are prioritized by lower incomes and older housing stock.
 Step 1.  Evaluation of Foreclosure Need First, areas are evaluated for foreclosure need using the following three criteria and
ranked by the sum of points: - Area is presently a high need foreclosure zip code.  o 1 Point - The zip code's overall foreclosure
index (based on each zip code's rate of loans in delinquency, foreclosure or REO status) is above 150 or 1 &frac12; times greater
than the average foreclosure rate in the state.  Note Greater Minnesota zip codes are benchmarked to an overall Greater
Minnesota rate, rather than a statewide rate.  The data was from December 2012, which was the most current.  - Area has an
increasing foreclosure problem since peak of the foreclosure crisis in late 2007.   o 1 Point &ndash; The zip code experienced at
least a 30% increase in foreclosures during the five year period December 2007- December 2012.   - Area has experienced
substantial home price declines since the housing market peak. o 2 Points &ndash; Areas in the top 10% of zip codes or cities for
price declines are defined as significant price decline areas.  Zip codes had at least a 56% decline in the foreclosure market
(lender-owned sales); or zip codes or cities/townships had at least a 40% decline in the traditional market (excluding lender-
owned and short sales). OR o 1 Point - Areas in the top 20% of zip codes or cities for price declines and not defined as
"significant price decline" areas are defined as high price decline areas.  Zip codes had at least a 52% decline in the foreclosure
market; or zip codes or cities/townships had at least a 37.2% decline in the traditional market .
 In total, 24 of the 54 zip codes achieve 2 or more points.  Seven zip codes score 3 points and include areas in North Minneapolis,
Brooklyn Center, East Saint Paul, Blaine, and South Saint Paul.  All of these areas have a high need now, are in areas that have
experienced median price declines in the top 20% of declines statewide, and had either an increasing foreclosure problem since
the peak of foreclosures or a significant price decline (in the top 10% of price declines).
 Step 2.  Additional Prioritization Based on Household Income and Age of Housing Stock The 24 high need foreclosure zip codes
(those scoring 2 or 3 points) are further evaluated to prioritize areas most likely to need public investment   These zip codes are
evaluated and ranked based on median household income and median age of housing, recognizing that lower income
communities with older housing stock will be more challenged in accessing sufficient private capital to meet their needs.  The
high need foreclosure area maps visualize the ranking, with reds and oranges ranking higher than the greens and blues.  Table1
describes each of these zip codes with regards to administrator and the details of the foreclosure need analysis and housing-
stock and income prioritization.
  Conclusion  The areas of greatest need are identified as the highest ranked six zip codes in table 1 for the City of Minneapolis,
the City of St. Paul, and Hennepin County.     Distribution and and Uses of Funds :  Areas of Greatest Needs: HERA requires that
grantees that receive NSP funding "&hellip;give priority emphasis and consideration to those metropolitan areas, metropolitan
cities, urban areas, rural areas, low and moderate &ndash; income , and other areas with the greatest need, including those (A)
with the greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime mortgage
related loan; and (C) identified by the State or unit of general local government as likely to face a significant rise in the rate of
home foreclosures." Except for certain limitations, all eligible uses identified in HERA will be eligible for State NSP funds. These
activity needs are: &middot; Financing Mechanisms &middot; Acquisition and rehabilitation for homeownership; &middot;
Acquisition and rehabilitation for rental; &middot; Establishing land banks; &middot; Demolition of blighted structures; and
&middot; Redevelopment of demolished or vacant structures. &middot; Administration costs Minnesota Housing will undertake an
evaluation of the uses and outcomes achieved with NSP funding. The funding agreement will require certain information to be
provided to assist Minnesota Housing in its evaluation efforts. Outlined below is the methodology that Minnesota Housing used to
identify areas of greatest need and to assign initial maximum funding distributions around the state. To accomplish this task,
Minnesota Housing analyzed foreclosure, real-estate-owned (REO), subprime, and delinquency data on a zip code basis and
sheriff's sales data on a county basis. The methodology is as follows: 1. Identify the 120 zip codes with the highest
foreclosure/REO, subprime, and delinquency rates (problem loans per 100 households). 2. Initially, assign funds to the 120 high-
need zip codes based on their number of foreclosures, delinquencies, and subprime loans, using the total funding level allocated
to both the state and the five entitlement jurisdictions. 3. Adjust initial assignment to account for: o Rates of foreclosures,
delinquencies, and subprime loans per 100 households (with a 20 percent cap). (The initial assignment in step 2 is based on the
number of problem loans, not the rate per 100 households.) o Median family income level (with a 15 percent adjustment cap). o
Median age of housing stock (with a 15 percent adjustment cap). 4. Assign funds to the 37 zip codes receiving more than
$500,000 under the funding formula. 5. Do not assign but pool funds for the 83 zip codes that were to receive less than
$500,000 under the funding formula; make pooled funds available in any one of the 23 highest-need counties on a competitive
basis with separate pools for Greater Minnesota and the Twin Cities Metro Area. Thus, Minnesota Housing dropped the 83 zip
codes and based the competition of the 23 high need counties. Communities in any one of the 23 high-need counties can
compete for these funds. These competitive funds cannot be used in zip codes receiving funds under step 4. 6. Adjust the
assignment in step 4 downward for the zip codes that fall in Anoka, Dakota, Hennepin counties and the cities of St. Paul and
Minneapolis to account for the funds that these localities will receive directly from HUD. 7. If funds are still available and not
distributed to specific stabilization efforts after step 6, Minnesota Housing will supplement the allocations in steps 4 and 5 on a
competitive basis. The NSP application will have aor stabilization efforts in any of the 23 highest-need counties. Minnesota
Housing may use funds directly if such action is necessary to meet the 18 month timeline. 9. Limit funding to efforts that meet
program goals, criteria, and requirements. The 120 highest-need zip codes (out of 872 statewide) each have a concentration of
problems loans (foreclosures, delinquencies, and subprime loans) per 100 households that is at least 25 percent higher than the
statewide concentration of problem loans. These 120 zip codes account for 57 percent of the state's loans in foreclosure or REO.
After the assignment of maximum distributions is completed, Minnesota Housing will assign a maximum distribution to only 37 of
these 120 zip codes. These 37 zip codes (which represent 4 percent of the state's 872 zip codes) account for 45 percent of the
state's loans in foreclosure or REO. The 23 highest-need counties (out of 87 statewide) either rank in the top 19 in number of
sheriff sales or in the top 19 in concentration of sheriff's sales per 100 households. Fifteen counties rank in the top 19 under both
criteria, while 8 rank in the top 19 under one of the two criteria. The 19 counties with the highest concentration of sheriff sales
each have at least as many sheriff's sales per 100 households as the overall statewide rate. Minnesota Housing has three goals
for the NSP funding: 1) To maximize the revitalization and stabilization impact on neighborhoods; 2) To complement and
coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve affordable housing
opportunities in the targeted neighborhoods.

  4-16-10:  Enclosed is our revised action plan for your approval. April contract amendments representing deobligations and the
reallocation of funds are being submitted today. The program continues to be fully budgeted and adjustments were made to
individual activity budgets and unit counts as well.

 Background: One of the unique requirements imposed under the NSP program is the obligation of 100% of program funds by
September 20, 2010, 18 months from HUD's execution of Minnesota Housing's grant agreement. As part of subrecipient's
contract with Minnesota Housing they were required to describe outcomes in terms of numbers of commitments entered into for
acquiring, rehabilitating or demolishing properties within six months, nine months, and 12 months. Subrecipients evaluation of
their progress/pace in meeting the projected numbers has been evaluated at regular intervals, with customer service staff
assigned to help identify issues and help devise work out solutions. Other factors included in the evaluation was the
subrecipient's strategy for obligating funds by the September deadline, their target area need, their program type, their ongoing
capacity and developed expertise. Due to insufficient progress five subrecipients were recommended for deobligation. Also, five
other subrecipients were selected to receive additional funds due to their high percentage of obligations reached and their
continued need for NSP support: City of Buffalo, City of Elk River, City of Monticello-Otsego, City of Zimmerman, and $23 mllion
was reallocated to the following five cities and counties:Anoka County, Scott County, City of Rochester, City of Duluth, and the
City of Big Lake. The action plan modifications made hradestebugtcageof these 10 subrecipients.
  June 21, 2009:

 Enclosed is our latest submission of Action Plan changes. I am happy to report that our percentage obligated on the system is
63% of our total grant. Once we receive approval of these budget changes we will be able to post obligations that have been on
hold. It is anticipated that our percentage obligated will increase to 71% after all postings are entered. Our low income
percentage budget is 30.6% of the total grant and 60% of that total is obligated.
 Measurements taken to increase obligations:
 1) Approved activities to be conducted in the entire high need zip code.
 In order to balance the interests of fully utilizing the NSP resources available to the state with the interests of maximizing
neighborhood impact, Minnesota Housing authorized NSP subrecipients to expand the use of non-competitive funds to the entire
high need zip code but continue to urge subrecipients to try to focus the use of the remaining funds in areas within the zip codes
that are proximate to the existing smaller target areas they had previously outlined. This authorization is within the parameters of
Minnesota Housing's Action Plan.
 2) Provided a training webinar on April 22nd to our 21 subrecipients regarding the April 9th Federal notice on the new foreclosed
and abandoned definitions.
 3) Special meetings were conducted and communications were delivered .
 St. Paul was notified during a meeting held on June 8th that they were behind in obligations by $800,000. Because of their
slowness in obligating funds they are being required to obligate $2.2 million by July 1st to be in line with their schedules and
projections previously provided. This will increase their current obligations from 53% to 88% (the 53% includes transactions not
posted on the DRGR system yet, awaiting this Action Plan approval).
 Other communications held with Dakota and Anoka evidence that the subrecipients are making much progress and obligations
will be forthcoming shortly. We continue to stay in close contact with all our subrecipients and are currently awaiting more
information updates from the City of Buffalo, the City of Big Lake, and the City of Zimmerman.
 After this DRGR Action Plan is approved by HUD, the transactions placed on hold will be posted and our percentage of
obligations will increase to what we have actually received to date. Below are updates pending to be reflected in the system:
 &middot; Minneapolis &ndash; 74%
 &middot; Hennepin &ndash; 81%
 &middot; Ramsey &ndash; 82%;
 &middot; St. Paul&ndash;53.4%
 &middot; Zimmerman&ndash;65.5%
 &middot; Buffalo&ndash; 56.4%
 &middot; Monticello/Otsego&ndash;87%
 4) Budget Amendments: The following Subrecipient's budgets were modified: Hennepin County, Monticello/Otsego, Zimmerman,
Montgomery, St. Cloud, Buffalo, Princeton, Dakota County, Minneapolis, Isanti, St. Paul, Ramsey County, and Duluth. The
reasons for these modifications are summarized as follow:
 1) Some subrecipients merged their financing mechanism funds with their acquisition rehab funds. They will apply price
discounts as needed by homebuyers on homes they have acquired and rehabbed instead of trying to provide a homebuyer driven
activity that has been difficult to sell and or administrate. This is primarily evidencd wththCiyf S. PulanthHenepn County budget
changes.
  2) Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use. Subrecipients with homebuyer driven activities are finding it faster to serve the needs for down payment assistance clients
as they approach the deadline for obligations. This is primarily evidenced with the budget changes made for Isanti,
Monticello/Otsego, Buffalo, and Zimmerman.
 3) Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or redevelop
units. This is primarily evidenced with the budget changes made for Montgomery, St. Paul, Minneapolis, Princeton, Ramsey,
Hennepin and Dakota. However, we have heard this as a consistent issue being experienced by all our subrecipients throughout
the state.
 4) Minneapolis, and Ramsey increased and or added the acquisition rehab rental activity to address the low income threshold
requirement. Dakota is doing the opposite, for they have contracted with Habitat to address their homeownership units for the
low income threshold requirement.
 5) Other subrecipient budget changes were required to accommodate slight adjustments in costs and low income units as they
are closed out. This is primarily evidenced through St. Cloud, Minneapolis, Hennepin, Princeton, Ramsey, and Duluth.
 6) Unit count was for the most part a few more or a few less for each subrecipient, except for St. Paul who experienced a 60
drop count in units because of their move from buyer driven activities to acquisition rehab activities. The movement of $770,000
reserved for homebuyer assistance which originally was to serve 65 homebuyers, was transferred under the acquisition rehab
activity to serve five more households. Although Minneapolis' unit count changed, they are still higher in unit count when
compared to their original contract.
 7) This last month we also processed a slight expansion in the target areas for St. Cloud and Minneapolis. Both requests
approved are within the current parameters of our Action Plan.
  2/26/2013 NSP1 Action Plan Summary:
 The current status of our NSP1 grant is reviewed below.  The percentage obligated at this time is 121% The percentage drawn
as at this time is 113.6%.
 Accomplishments this quarter are summarized below:
  Confirming the National Objective: NSP staff updated its closed out units in the action plan including the beneficiary information
by March 15th. Although we have made some progress in the system, we still have a lot of posting to do, so I will explain these
changes once the QPR is submitted. These updates will properly reflect the accomplishments of Minnesota Housing as it nears
the end date of its NSP1 grant. There is still much data being reviewed and confirmed again and again with the subrecipients.
Many of the budget changes below include an anticipated amount of funds being transferred primarily because once the project
has closed it was confirmed that it was supposed to be listed under the LH activity or vice versa. Much more detail and
supporting reports regarding this work will be provided prior to or on March 15th. The "other resources" data will be included
some time in the next quarter.

 Subrecipient developments:
 Buffalo:  Budget amendments modified to accommodate thsaleof teirlasprojct.his rvised budget aims to reflect the
reimbursements that will be posted on program income earned and expended on their last project. The admin category is
increased to accommodate the 10% of program income earnings that are applicable to use on administrative expenditures.

 Carver:  Budget amendments reflect program income earnings that were received and expended. This subrecipient has not
completed its last sale, which should be going soon. More information regarding the status of this subrecipient will be provided in
the upcoming QPR report.

 Minneapolis:  Budget amendments were processed to accommodate program income funds recently transferred to Minneapolis
from Carver County. The payments will be processed once the Action Plan is processed through HUD.

 Big Lake:  Budget amendments were modified to reflect program income expenditures that the subrecipient had not reported.
After the monitoring visit the subrecipient worked hard to catch up on their program income reporting which they submitted in
December. The changes in these budgets reflect the accommodations to be made to process those transactions in DRGR once
the Action Plan is processed by HUD.

 St. Paul: Multiple budget changes were addressed for St. Paul. Several changes resulting from the change in beneficiaries, but
many changes are resulting from the increase in program income anticipated in the amount of $2,000,000. Many reimbursement
requests are also pending process subject to the approval of this budget revision.
  July 15, 2013 - Action Plan Modified:

 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout. Including
program income, the grant's total is currently $55 million. All activities will continue to be funded in accordance with NSP funding
guidelines and the targeting requirements described in this Action Plan.

 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting. The administrative strategies in this Substantial Amendment will ensure the success of the grant,
and improve the closeout timeline. Furthermore, the amended plan describes the methodology used to re-assess the areas of
greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active under the
grant.

  Timelines:

 The $38.8 million was granted in 2009. The program income has extended the end date of this grant for several years.
Minnesota Housing has updated its NSP1 Timeline accordingly and will negotiate a closeout date with HUD 90 days before the
actual closeout. And mail notice of the availability of the draft substantial amendment to the 2008 Action Plan and comment
period is scheduled for May 30, 2013. The comment period is a 15 day period, ending June 14, 2013.

  DISTRIBUTION ANUSES OF FUNDS &ndash; STATE NSP GOALS
 Minnesota Housing has three goals for the NSP funding: 1)Tmaxiieheevtalztionnd stailizaton impact on neighborhoods; 2) To
complement and coordinate with other federal, state and local investment in the targeted neighborhoods; 3) To preserve
affordable housing opportunities in the targeted neighborhoods.

 Administrative Strategies for Closeout Minnesota Housing adds two goals to better focus the plan activities to secure a timely
and successful closeout: 1) Expend all program funds. 2) Complete and closeout all properties invested with program funds.

  Eligible Applicants  The program funds were sub granted to eligible applicants in March of 2009. See the 2008 Action Plan for
additional information on eligible applicants under the plan. Of 21 awarded subrecipients, 13 remain active under the plan. They
are: City of Minneapolis, City of St. Paul, City of Duluth, City of St. Cloud, City of Faribault, City of Rochester, City of Big Lake,
City of Princeton, Hennepin County, Ramsey County, Dakota County, Anoka County, and Carver County.

 The plan proposes reallocating program funds and program income among the subrecipients who will remain active under the
grant's plan for years to come. NSP dollars will first be reallocated to subrecipients in need of more funds and second to
subrecipients located in the high need target areas.

 Table 3: NSP1 Eligible Uses NSP Eligible Uses Correlated Eligible Activities From the CDBG Entitlement Regulations
 (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers. - As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. - Also, the eligible activities
listed below to the extent financing mechanisms are used to carry them out.
 (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties. To be illustrated in DRGR as follows: - B1 &ndash; for purposes of homeownership
- B2 &ndash; for purposes of rental
 - 24 CFR 50.201() Acquisition, (b) Disposition, (i) Relocation, and ( n) Direct homeownership assistance, including downpayment
and closing cost assistance, mortgage interest rate reduction, lease/purchase, contract for deed (and as modified below); - 24
CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties. - 24 CFR 570.203
Special economic development activities.
  (C) Establish and operate land banks for homes and residential prpertis thathaveeen forelosed upon. Activity delivery costs for
an eligible activity as defined in 24 CFR 570.206 and eligible activities defined below - 24 CFR 570.201(a) Acquisition and (b)
Disposition.
 (D) Demolish blighted structures. CDBG eligible Activity - 24 CFR 570.201(a) Acquisition, (b) Disposition, and (d) Clearance for
blighted structures only.
 (E) Redevelop demolished or vacant properties as housing. To be illustrated in DRGR as follows - E1 &ndash; for purposes of
homeownership Ativityelivryostforaneligble actvity asdefinedin 24 CFR 570.206 and eligible activities defined below  - 24 CFR
570.201(a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only
to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties,
Relocation, and (n) Direct homeownership assistance (as modified below). - 24 CFR 570.202 Eligible rehabilitation and
preservation activities for demolished or vacant properties. - 24 CFR 570.204 Community based development organizations. - 24
CFR 570.203 Special economic development activities.    (F) Administration - 24 CFR 570.206
  Big Lake :
 The City will continue to utilize development partners who have participated in NSP1 activities to complete the last projects in
their plan. To date the City is 116% expended. 28% of funds are set aside for lower income households, with 23% expended.
The City will revolve program income as needed on the projects remaining. Once the last units are completed all excess program
income will be returned to Minnesota Housing. The City target area continues to include the same zip codes originally stated on
the plan. These are 55330, 55371, 55309, and 55398 The City has acquired 16 units, all single family homes of which eight were
demolished with NSP resources. Redevelopment for homeownership purposes is planned for these last eight units to complete
their program.. The subrecipient anticipates additional obligations of $ 265,000. With only $81,855.44 funds remaining, the
subrecipient was identified as needing more funds to complete their projects. Additional program funds are being recommended
for the successful completion of the program.
  Carver:
 The City currently has its last unit on the market. The sale of this unit is expected to generate $200,000 in program income. The
City is 18% expended with 61.3% set aside for low-income households. The City's target area continues to include the same zip
code originally stated on the action plan. The City has completed and closed 4 properties. It has one property remaining to sell.
Program income generated from the sale of this project will be returned to Minnesota Housing for revolving to other
subrecipients.

  Dakota:
 The County intends to develop the 3 land banked properties for resale within the next 3 years. A fourth land banked property
will be sold to Habitat for Humanity for development in 2015. The County is 100% expended with 36.1% of expenditures
dedicated to low-income houseolds.he Countwill kep its reaining funds to maintain and develop the four land banked properties.
Upon the close of Minnesota Housing's program, Dakota will report any additional program income received directly to HUD. The
County target area continues to include the same zip codes originally stated on the plan: 55024, 55075, 55044. The County has
completed and closed 4 properties, and has met a temporary national objective by land banking an additional 4 properties. The
Countintends to develop the 4 land banked properties by 2016.

  Duluth:
    The City just recently sold its last completed project. It is currently processing remaining reimursemenreqestsndis detmning
aministraive expedituresor upcoming monioring activities. Any balances remaining after the reimbursements are processed will be
returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 99% expended, with only $19,506.46
remaining. The City has expended 28.48% to benefit low income households. It also has a revolving loan account for their
contract for deed program.  Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture and through its revolving loan account to revolve these funds in more eligible NSP activities. The City target
area continues to include the same zip codes originally stated on the plan. The City has acquired, rehabbed, and resold 25
properties. Any funds remaining from administrative expenditures will be returned to Minnesota Housing for reallocation.

  Faribault:
 The City has sold its one remaining property to Habitat for Humanity, who will develop and resell this property to meet a
national objective. The City is 118% expended with 56.9% of expenses dedicated to low-income housing. The City has no
additional expenses related to the completion and close-out of properties but has remaining administrative expenses. The City
will keep $6,710.83 for these administrative expenses. Any expenses remaining after the reimbursement of administrative
expenses will be returned to Minnesota Housing for reallocation to other subrecipients. The City has completed and closed 5
properties. It has one property remaining to close. This property was sold to Habitat for Humanity who will develop and resell the
property.

  Hennepin:
 The County is currently processing on their acquisition rehab activities. They completed all the homebuyer driven activities,
which provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 120% expended, with
$1,039,388.70 of program funds and $418,396.47 of program income remaining. The City set aside 36.44% of funds for low-
income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through
recapture to revolve these funds into eligible NSP activities.  The City has primarily provided assistance directly to homebuyers for
the acquisition of foreclosed homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the
city has processed 45 properties under its grant with Minnesota Housing. Any funds remaining will be returned to Minnesota
Housing for reallocation to other subrecipients.

  Minneapolis:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. Minneapolis will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 102%
expended, with $734,903.58 of program funds remaining. 44.07% is set aside to benefit low income households, 35.39% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. TheCity tart area cotnues toinlude thesame zipodes origially statd on the plan.
Of 163 units, 47 are land banked and 59 are documented sold or rented. 43 land banked properties have met a temporary
National Objective, leaving 57 units to be completed.

  Cityf Princeton:
    The City acquired, rehabbed, and resold 5 single family units. It acquired, demolished and land banked 1 unit. It also acquired
and demolished 3 groups of 4 townhouse units with the intent to sell to a developer and redevelop a multifamily rental project of
16 units. The City continues to work with the options it has for the multifamily project. Lastly it has invested its last funds in two
additional projects pending to be set up. The city has presented its case for land banking these units instead of redeveloping
them right away. At this time Minnesota Housing has not classified them as land banks. Additional funds are being considered for
Princeton to address the redevelopment of the Multifamily project and the two newly acquired blighted, foreclosed, and
abandoned properties. To date, the City is 127% expended, with only $66,395.71 remaining. The City has set aside 61.86% to
benefit low income households. This percentage is subject to the successful completion and rental of the 16 rental units. Of eight
single family units acquired, the city has rehabbed and resold five. It demolished and land banked one, and is currently
considering to land bank two additional units. The City recently advertised its RFP for the16 unity multifamily rental project,
which did not generate interest. The City is pursuing additional options.

  Ramsey:
 The City is currently processing their acquisition rehab activities. They completed all the homebuyer driven activities, which
provided assistance directly to homebuyers in the purchase of foreclosed homes. To date, the City is 183% expended, with
$8,847.17 of program funds remaining. The City has set aside 44.58% of funds for low-income households and has expended
has expended 33.5%. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City acquired, rehabbed, and resold units for resale in the community. In total the city has
processed 20 properties under its grant with Minnesota Housing, and has four more remaining. It is anticipated that the City will
require additional funds to complete the four properties remaining. Minnesota Housing will reallocate funds as neded.

  Rochester:
 The City has completed all its units and currently has its last three units on the market for sale. Any balances remaining after the
sale of the last projects will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 219%
expended, with $131,894.95 of program income remaining. 60.42% is set aside to benefit low income households and 43.87% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities.  The City target area continues to include the same zip codes originally stated
on the plan. Of 28 propertiesonly 3 reman to be sod under teir acquistion, rehabprogram. Ay funds remaining will be returned to
Minnesota Housing for reallocation to other subrecipients.

  St. Cloud:
    The City just recently sold its last completed project. It is currently processing remaining reimbursement requests and is
determining administrative expenditures for upcoming monitoring activities. Any balances remaining after the reimbursements
are processed will be returned to Minnesota Housing for reallocation to other subrecipients. To date, the City is 104% expended,
with only $19,770.52 of program funds and $10,282.90 of program income remaining. The City has expended 37.49% to benefit
low income households. Following closeout of Minnesota Housing's program, the City will maintain Program Income received
through recapture to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes
originally stated on the plan. The City has primarily provided assistance directly to homebuyers for the acquisition of foreclosed
homes. It also acquired, rehabbed, and resold four units for resale in the community. In total the city has processed 45
properties under its grant with Minnesota Housing. Any funds remaining from will be returned to Minnesota Housing for
reallocation to other subrecipients.

  St. Paul:
 The City is currently processing its activities under the grant. Because most of their transactions only use NSP for gap purposes,
not much program income has been generated. Their program includes land banking and demolition activities. The City will
examine market conditions to determine whether to begin selling its land banked inventory this year. To date, the City is 104%
expended, with $520,683.33 of program funds remaining. 52.77% is set aside to benefit low income households and 46.12% is
expended. Following closeout of Minnesota Housing's program, the City will maintain Program Income received through recapture
to revolve these funds into eligible NSP activities. The City target area continues to include the same zip codes originally stated
on the plan. Of 64 units, 15 are land banked and 24 are documented sold or rented. 12 land banked properties have met a
temporary National Objective. Currently St Paul has to complete 25 units. Minnesota Housing anticipates additional funds to be
reallocated to the City to assist in the completion of units remaining.

  OCTOBER 23, 2013

 Following the extension, Subrecipient budgets were adjusted to more accurately reflect the funds that are available to
successfully complete current properties, and for some Subrecipients, to start new properties. Subrecipients with pending
properties were asked to estimate the program income they anticipated they will receive upon the closeout of each pending
property. Based on these reports, Subrecipients activity budgets, and therefore overall budgets, were adjusted to reflect the new
anticipated program income. Many Subrecipient budgets were reduced due to a decrease in anticipated program income. The
goal in doing this is to ensure enough flexibility to complete properties while not inflating anticipated program income that a
Subrecipient may not actually earn.
 Subrecipients have continue tprogress in teir progams
 Dkota CountyThe County povided censs tract block group data to demonstrate that its land banks meet an area benefit national
object. Upon review of the DRGR data, Minnesota Housing and the County are questioning whether the DRGR area benefit data
provided include households up to 120% area median income (low/mod/middle income) or only up to 80% area median income
(low/mod income). Further guidance from HUD will be appreciated. The County is 101.6% expended and has set aside 31.37%
of its total funds for low-income households. The County has $18,127.37 in program funds and $124,202.22 in program income
remaining. It will keep its remaining funds for the maintenance and future development of its four land banks.
 Hennepin County: The County set up two new eligible use E multifamily redevelopment activities. Under this activity, the County
set up the Crest, a multifamily project in Brooklyn Center. The County has proposed a total of 36 units, with 33 units targeted to
low-income households. The Crest will be supported with Minnesota Housing NSP1 and NSP3 funds. The County is 127.25%
expended and has set aside 28.59% of total funds for low-income households. It has $1,039,388.70 in program funds and
$167,678.21 in program income remaining
 Isanti: The City recaptured $4,625.13 from the resale of a property for which it provided down payment assistance in June 2010.
The recapture amount is based on a 60 month forgivable loan, for which $7,874.87 was forgiven at the time of the resale of the
property in August 2013. The $4,625.13 in program income received from recapture was reallocated to Ramsey County per the
NSP1 extension.
 Minneapolis: Minnesota Housing required the City to complete a report on all closed out properties to more accurately assess the
City's progress. As suspected, the City has closed out more properties than it had previously reported. The City has closed out
158 units, including 48 land banks. The City is 101.94% expended and has set aside 33.8% of its total funds for low-income
households. It has $734,903.58 in program funds and $0.00 in program income remaining.
 Princeton: Minnesota Housing staff conferenced with the City and its technical assistance provider to discuss the progress of its
pending projects, including the multifamily project.  The City is seeking out additional financing for the project. Minnesota
Housing also discussed alternative disposition options which the City will look into and consider. The City has completed the
assessment of the gas station property, which it has not yet acquired, and found a number of environmental issues including
asbestos and lead in the building. The City will need to develop a construction contingency plan before moving forward with
acquisition and demolition of the project.  The City is currently 126.5% expended and has set aside 56.3% of its total funds for
low-income households. It has $729,254 in program funds and $16,000 in program income remaining.
 Ramsey County: The County has completed 22 of 25 units. One of the remaining properties is currently on the market for sale
and the other is a duplex that is under construction. The County is 206.8% expended and has set aside 35.04% of its total funds
for low-income households. It has $8,846.17 in program funds and $4,625.13 in program income remaining. Minnesota Housing
will provide additional funding as available through reallocation from other Subrecipientsto support the County incompleting
theduplex.  Rochester: Since the last report, the City of Rochester has closed out two of the three remaining properties, and the
final property is scheduled to close on October 25, 2013. The City has $11,870.21 in program income and $1 in program funds
remaining. Remaining funds will be returned to Minnesota Housing and reallocated to other subrecipients per the extension
agreement.    St. Paul: The City has completed 53 of 64 units, including 14 land banks. The City is 107.9% expended and has set
aside 41.83% of its total funds for low-income households. The City has $454,106.80 in program funds and $0.00 in program
income remaining.
    Definitions and Descriptions :  NSP1 Action Plan Updates 4-22-2013
 Confirming the National Objective: The following modifications were made to the Action Plan projected count.
 City of Monticello/Otsego: The count was changed from 17 to 16.  All units are complete and occupied by a household,
homeowner.
 City of Princeton:  The land bank count was changed from 1 housing unit to zero housing units and the number of properties
remained the same, equal to one.
 Land Bank census track and blocks were modified from the original posting completed in March of this year.  Staff entered the
more detailed information for each subrecipient for this report for the City of Princeton, Dakota County, the City of St. Paul, and
the City of Minneapolis.  At this time, the City of Princeton and Dakota County's low income beneficiary percentage of people
served is falling slightly below the 51% required to meet the temporary national objective for these land banked properties. The
requirement is for at least 51% of the residents served to have incomes at or below 120% of median income. NSP staff will look
into this issue to determine why some of the census information shown in DRGR didn't reflect a percentage higher than 51%.
 Budget amendments:
 Minneapolis:   Modified its budgets as a result of adjustments made to transfer projects from the low income activity to a non-
low income activity and vice-versa.
 Other budget changes:   The following budgets were modified to accommodate deficiencies due to reimbursement requests
processed or program income expenditures processed.  The subrecipients with modified budgets are:  Rochester, Duluth,
Ramsey, Hennepin, and St. Paul.
   Subrecipient developments:    Princeton: Princeton published an RFP for the multifamily project with no success.  At this time
Minnesota Housing is reviewing its options.  NSP staff has been reviewing the possibility of other funding to assist this project in
addition to NSP funding, but at this time we must regroup considering this new information.  The City will be in contact with NSP
staff this week to disclose what they have discovered as reasons why they did not receive an application.
 Big Lake: The City is currently developing an agreement with new developers for the eight projects remaining.  At this time, we
believe they will need additional monies to complete these projects even with the program income they will receive on these
units.  NSP staff will be reviewing their estimates as soon as ready.
 Minnesota Housing staff is pending to receive the answers to a questionnaire sent to its subrecipients on April 25th which will
provide more detailed information on all projects remaining.  After this information is analyzed, it will assist staff in making
recommendations on how to move forward during this middle period prior to the close out of the grant.  These recommendations
will be discussed with the subrecipients, HUD's field manager John Swanson, and with Minnesota Housing's Board prior to its
implementation July 1st.

 NSP1 Action Plan Updates:  7-14-2012
  Enclosed is our latest submission of Action Plan changes. We conto make obligation and expenditure progress. As of today our
percentage obligated is 119.1%. Our totalohe progress of our subrecipients, especially those that have fallen behind in the
development or sale of projects, and the recycling of program income.  During the last few months, staff performed the following
activities that impact this action plan and others to be processed in the future. Program income not being recycled in a timely
manner was recalled by Minnesota Housing and is in the process of being recycled to other subrecipients who can expedite the
re-use on eligible NSP activities.  Three subrecipients will return their program income.  Although, Minnesota Housing staff is
requesting the return of this program income, it is to be noted that these subrecipients, Montgomery, Big Lake, and Carver, have
successfully completed all the activities and projects originally in their plan.  1) Big Lake has seven projects demolished, one
more pending to be demolished, and two acq rehabs pending to be resold.  After many conversations to help them, it became
clear that close assistance was very much needed.  Therefore, Minnesota Housing staff has asked for HUD-TA Assistance.  This
was approved just recently and the appointed TA Assistant has contacted Big Lake to begin the work at hand in helping them
move forward. 2) Princeton has also been in conversations with Minnesota Housing NSP staff regarding different options to finish
expending their $67,000 remaining.  At this time, they are examining two blighted projects, one to be either sold or donated to
Habitat for the rehab and re-sale to a low income household.  The other is a blighted project next door for which they would like
to donate to the future householder of the Habitat home.  Much TA has been provided to help them progress.  However, another
issue was just recently learned.  The contract with Central Minnesota Housing Partnership (CMHP) to acquire and rehab the last
critical NSP project (multifamily low income rental) was cancelled due to the decision to not submit a tax credit application to
Minnesota Housing this year, since last year's application was rejected.  With the loss of Princeton's administrator much
assistance has been required.   Therefore, Minnesota Housing staff has asked for HUD-TA Assistance for Princeton.  This was
approved just recently and the appointed TA Assistant has contacted Princeton to begin the work at hand in helping them move
forward.  This multifamily project was originally targeted to generate 16 units of low income rentals.   3) Montgomery:  This
subrecipient has recently returned their program income earned, not expended. 4) Buffalo:  This subrecipient has just placed
under contract their last project.  After this sale, they are interested in relinquishing their program income.  Therefore, this
income will be recycled by Minnesota Housing when received. 5) Carver:  Minnesota Housing is waiting for the receipt of the last
program income earned, not expended.  The recycling will be processed accordingly.Unompleted a series budget changes.   The
following subrecipients modified their budgets.  Included also are some of the next steps.   1) Montgomery:  This subrecipient
retundteprogram icomeretdtadnor-sd.ns;Mngmeyaqieadrhbetrjet.ns;Drntirdherpormdrcoreie.&a;pbs;Wttechneisaf, they
undewnsmcaaiyssewihloedonterctvte.npOtpotweerhabed, their resale in the market became the hardest challenge.  At this time
they successfully sold the projects and have completed their activities.  The return of their net program income in the amount of
$177,520 is being recycled immediately to the subrecipient next in line for the processing of payments.  2) Minneapolis:  This
subrecipient received the full amount of program income returned by Montgomery.  The budgets have been modified to
accommodate additional obligations that were pending for many projects.  After all payments are put through the system,
Minneapolis will show that they have expended all their program income, including the new program income passed to them from
Montgomery.  Therefore, their budgets will reflect an increase in their anticipated program income in the amount of $100,000.
Additionally, after the submission of multiple close-out documents, budgets were modified to accommodate projects that changed
from low income to non-low income and vice versa.      3) Duluth:  The budget was amended to accommodate the shift of one
project to the low income household category.  Now that the RLF account is properly classified in the system, in the next few
days it should reflect the accumulated program income earned under this activity, approximately $31,000. 4) St. Cloud:  This
subrecipient has made some adjustments to their budgets to accommodate the shift of three projects to the low income category
and one project to non low income category. 5) Princeton:  This subrecipient has changed some of their budgets to
accommodate the changes in their activities.  The monies remaining have been positioned where expenditures are anticipated.
Minnesota Housing will await the progress reports from the HUD-TA activities and subrecipient future check-in calls to learn of
next steps.     Future updates to DRGR:   The following work is pending additional HUD policy guidance: 1)  Separate the
household count to reflect how many households are 50%, 80%, and 120% earners.  At this time the DRGR system is only
reflecting the household count with incomes up to 50% and the household count with incomes greater than 50% and up to
120%.  According to DRGR trainers, Minnesota Housing NSP staff should wait for further HUD Policy guidance before project is
started. 2) Separate the disposition costs from the acquisition costs. According to DRGR trainers, Minnesota Housing NSP staff
should wait for further HUD Policy guidance before the project is started.  3) Update our Census track screens.   4) Add the
property address to all activities impacted by the same address. This means adding the address more than once in many
instances.  Minnesota Housing staff is awaiting further guidance on this. 5) Performthe GEO coe
validtoprcs.Aewfaueadewtte.3reease.  6) Update certain posting statuses to show completed.  Also, show as deleted or closed
activities that we are sure will not be used again by subrecipients.
 NSP1 - Action Plan Modifications:
 une26202</gtEncloeds oulaessubisioofAcioPnane&ap;np;e cntnutomae
oligioandexenitreprgrss&spAsfdayourperenagobigteis11.3.&sOtlxpeditrehaeeachd07.1.&m;bp;dditional updaesonourprgreswile
deiveedwitthJunendofquarerreor.</gt<&g;/p&at&l;am;g;Underthiaction plan, we completed several budget changes and
completed a thorough update of our projected and actual unit count numbers. Our initial Action Plan projected count was
incorrect for several reasons. The guidance received in early 2009 was to count the project under each activity it touched. This
guidance was changed in 2010, when staff learned that the project could only be counted under the main activity, and not the
string of other activities that it impacted.
 The resulting total shows that Minnesota Housing's NSP1 program is targeted to generate 543 units. This does not include
projected units of anticipated program income. The 543 units are the total units obligated to date under the program. It is
unclear whether HUD wants grantees to illustrate a projected count that includes the anticipated program income listed under
each subrecipient, therefore, the updates did not include this count. Of this total 299 units are currently meeting a National
Objective. This includes the land bank count. 24 more units from the City of Minneapolis will be posted this week, prior to the
end of this quarter, as units closed and meeting a National Objective. This will bring our total units closed and sold, including land
banks to 323 for the end of this quarter. An additional 19 units are closed and sold in the City of St. Paul, but Minnesota Housing
is awaiting the documentation before they are posted in DRGR. It is likely that it will not be received before the end of this
quarter. Including the St. Paul properties the program has closed and sold 342 units. The updates performed in DRGR included
the following modifications:
 &middot;        Deleted the demolition count when it was associated with another activity, such as acquisition or redevelopment,
therefore counting the unit only once.
 &middot;        If the costs were split between two activities such as homeownership assistance and additional rehab for
homebuyer driven units, staff deleted the count under the rehab assistance, counting the unit only once.
 &middot;        If the costs were split between two designated rehab labels, it was also deleted under one activity and counted
only once.
 &middot;        All land bank units were modified on the Action Plan to be counted as one property. Therefore, deleted the count
of housing units under land bank, since it is unknown how many units will be generated once the project is moved out the land
bank. At that time, staff will receive a change in use and the project will be categorized and counted under a rehabor
redevlopment acivty&ns;ltougwerietoenerthegegrahiinfrmaionundr the land bank to show the area benefit, DRGR created an
error message. Therefore, staff did not enter the census date information at this ttaff will discuss this issue at the DRGR training
in July to determine what to dto rmedythi.&mp;iddot nbsp&nbspnbs;&nb;&np;&sp&p;;Stfftesomeissus wenpdatig te
Acualumerswheretheownr iforatin ws dffilto mainainfer te fat.&sp;hisssuewilalsobeddresedatheDRGRtrng./p&;Staffas reisied
itintrnalros foposing Actual accomlismens anhasmadeevisinso itsrocessohat te inormaton inDRGconiueoetniblancewih the
inforatiothat is kept and maintained outside of DRGR in the internal files of the department.
 In this Action Plan we amended the budgets for Princeton, Duluth, Rochester, Ramsey, Faribault and Minneapolis. In all cases,
we transferred funds from low income accounts to non-low income accounts together with the program income anticipated
proportions under those activities. The 7.3 release did make things easier because staff can adjust these balances now, when it
was not possible before the release. However, there will continue to be adjustments to the budgets as needed when projects are
found to be listed in the wrong activity.
 Upcoming changes:
 1)     Possible changes to the Big Lake program. We are currently reviewing a proposal from Big Lake that requests we allow the
land banking of eight projects.
 2)     St. Paul is undergoing critical staff turnover. Their NSP1 manager since the beginning of the program is retiring. Staff has
met with their staff to better understand how the program will be managed going forward.
 3)     Princeton is awaiting the review of an RFP application entered by one of the buyers of their project, intended to generate
16 low income rental units. The purchase of the project is subject to the approval of the tax credit application.
 4)     Buffalo, Montgomery, and Carver will be returning their program income to Minnesota Housing.
 See attached data report from DRGR &ndash; tally of unit count.

 4/24/2012 - NSP1 Action Plan Report:
 The action plan submitted today includes the following modifications:
 1.  The Hennepin project was divided into two projects to enable the revolving of program income in accordance with the local
subrecipient agreement held by Hennepin with the City of Richfield.
 2.  The City of Duluth was divided into two projects to enable the revolving of the RLF account program income to only revolve
within the RLF account.
 3.  The program income anticipated for Big Lake was corrected.  It is now more realistic of what they will receive.
 All changes were related to the 7.3 Release.  No other changes were processed.

 4/10/2012 &ndash; NSP1 Action Plan Report:
  Brief Update:
 Below is a summary of our NSP1 grant modifications completed during the last few weeks. Our progressnumbersare as
follo:</gt;&t;>/p&gt/p&;</&t;
 he prcenagebligated as of April 9thequals 116.6% (including program income drawn).
 Staff is pleased to report that Minnesota Housinhasxceded00% expenditures for their NSP1 gat&ma;sp;The percentage drawn as
of April 9theqals 10.4%.
 &dot;strong>Moificaions icrported inhe pa:&nb;
 &nb;
 Mst othebdgetsave ben corectedueto te flexbiliy beefitof te 7.Relese.&s;Witout theanticpaed prgramncomeugete woulhaveot ben
ableto mke may ofthchangs speifiednirort.&bsp;&nbs;&sp; </&gt
 p&t; Budgets chnged /p&gt</&gt/p>
 &lt&g;nbsp;
 &l;&gMontgomer:ampns;Sfhd alusromtheH activtyo the non-LHctivit. This subrecipient was not able to sell their last property to
a low income buyer. The program income anticipated dollars were budgeted under the incorrect activity, so an adjustment was
needed.

   Ramsey:  Staff adjusted program fund dollars and program income spent and anticipated dollars from each activity,
accommodating budgets resulting from adjusted transactions after the first submission of 7.3 budget changes. The administration
activity budget was slightly lowered. Staff then increased their program income budgets under the acquisition rehab rental
activity and redevelopment single family activity. The acquisition rehab homeownership activity was slightly lowered also. It is
most likely that the Ramsey program income anticipated is too high. We will follow up once we have resolved the monitoring
questions outstanding.

  Anoka:   Saff shifted the program income funds from the demolition activity to the administrative budget as supported by the
subrecipient expenditures and projected expenditures.
 .
  Faribault:  Staff has shifted program income funds from the acquisition rehabilitation activity to the administrative activity to
accommodate the program income expenditures and future expenditures.

  Rochester:  The program income anticipated amount was originally incorrect at $2.1 million. This amount was lowered to
$600,000, but first we processed $185,396.51 in expenditures. In other words the original amount should have been closer to
$800,000. At this time, staff has correctedhipated program income and has adjusted each budget accordingly to accommodate
some program funds adjustments from the LH category to the non-LH category and program income expenditures.
  Duluth: A neciiyapeduderDulutto beter dfineheir RLF loans. The RLF projects will be separated from their Land Trust projects.
The $1 million program income anticipatedugedceto$206,500. Another activity was opened to distinguish the Contract-For-Deed
transactions.&nbspThiactiviy iscallethe Acquisin andRehab, HomeownershipCD CFDCNTY LH&ns;Beforete woriscomplted a
fewmre adjtmens are needed to move transactions from the LH to non LH category.
  Hennepin and Minneapolis :  For these subrecipients, additional adjustments were completed on their program income
anticipated budgets.
  7.3 DRGR Release:

 The program income accounts were properly classified for all subrecipientsexceptthee isorwork pending for Duluth, Big Lake,
Ramsey, and Princeton. Regarding Duluth, we have a few more transaction adjustments to perform. Big Lake is calculating a
better estimate of their program income anticipated number. Although we were hoping to get it incorporated this time, the
information was not receivdintime.&ns;Ramsy&rsqu;snticipaed proram inome sems abit hig, soore dicussins arependig on
tis.&m;nspPrincetohas soe fnal trnsactin adjusmets beore wean finalze ther budge.
 &bp;
 DRAWorm:
 Th.3eleasempacted thforuas on or DRAW form&app;ap;nsp;Therefore, we reviseour DAW fom toleallthebugets.&ampsThe DAW
form continues toa relibtoofoor councaion whheubriientsand te trackig ofall three budgts, i.e, program funds, program income
earned and spent, and program income anticipated. These were sent out again last week incorporating the changes made to
DRGR.

  Additional information:

 In the next two months, a couple of our subrecipients will face the de-obligation of their program income remaining. Minnesota
Housing has made the determination that it is best to move the program income where it is needed and where it can be spent
faster. Therefore, a couple subrecipients have been notified of our intent to take back their program income and reallocate those
funds to other subrecipients that can spend the funds immediately. The two subrecipients considered hae completed their target
number of homes, which means that for the most part they were in compliance with the NSP requirements. The only issue being
experienced was the slowness in using their program income.

 Big Lake has been in communication with Minnesota Housing staff for several months since they lost their key staff administrator
last year. We continue to be in contact with them regarding the projects that are currently demolished pending rehabilitation. It
is probable that a change in use may be requested due to the saturated foreclosure market. There appears to be some concern
as to the ability to sell the homes once they are built. NSP staff will continue to connect with Big Lakstfftpoie guidance as needed.

 Princeton has written an agreement with a non-profit developer in the region interested in developing one of their projects into a
multifamily rental for low income households. his agreemnt is subject to the approvaoax crit appcinwtMinnsotaHousin. he
appicatiofailed in last year's round, but they will submit again this year. We will awat thoutomths apliatiobefore we know what
course Princeton will take on this project.
 On another note, Princeton is considering sendig the lat dolars oftheir grantoddrss a bighted home that is vcant anhas beena
nisnce in teeighborood.nbsp;Mre informaiowill beaailabe in the near future.

 The Montgomery home that had been on the market for a very long time, has just sold. We are still working to see whether the
Buffalo home has sold or not. Intensive TA was provided.

  Technical issues with the new format:

 1)   Some of the reports are not printing correctly. We have submitted two report issues to the HUD Headquarters help desk and
those matters are being investigated. At this time, we have not seen the correction put through.

 October 27, 2011
 Enclosed is our latest submission of Action Plan chang.&nbp; Wcotinueo make oligaion andxpenditue progrss.&nbp;As of toay
ourpercentge oblgated i110.9%nbsp;ofoural grat, includng progrm inome dran.&nbspOurotalexpendtures hae
reached91.8%.&bsp;Once aain wearsubmtting bdget changes for a fewubrecipiens. &nbspWe did&rsuo;t adjust
Montmeryrsquo;sudget this tme, deo DRGR liitatios.sFor Montgomer, one otheirrojectsiaoinomhouseod ad thother
isap;suo;t.nbsp; At this time we hvebothndertheloincomhoueholdciviy.&bs; Forttely temoies peding tbe adjustd arenot
substantialso it relly doesn't impact the big picture of the low income household percentage.
 In this Action Plan we amended the budgets for four subrecipients.  They are St. Cloud, Princeton, Dakota County, and Anoka
County. The changes were made for various reasons.  I am listing them below:
 1)      St. Cloud - Moved residual funds remaining in the amount of $4,906.64 to the financing mechanism activity so they can
provide buyer-driven assistance to one or two more buyers in their target area.
 2)      Princeton &ndash;earranging funds in accordance with monies expended under each activity.  We anticipate another
minor shift of funds, most likely next month, once we process the remaining Close out documents.
 3)      Dakota County &ndash; approved the change from a B2 Activity to a B1 Activity for project 1008 Livingston.  We are
changing it from Acquisition Rehab Rental LH to Acquisition Rehab Homeownership, non-LH.
 4)      Anoka &ndash; rearranging funds in accordance with monies expended under each activity.
 We anticipate the need for more Action Plan changes in the future to accommodate adjustments and the shifting of funds frm
thLHateory(bneiting low income households) to the non-LH category (benefiting 120% middle income households) or vice versa
as properties are resold in the market.  We have found that a few subrecipients have changed the beneficiary at the last minute.
Wnormally do't learn about these chagesnithehve snt theiCoseutdocuetto us.nbsp;At thistime were stratgizingn how to learn
about these changes early on befre thy actallyelle huse.nbspWe curently are receiving some input from a few subrecipients that
marketing on certain projects is not going well.  Therefore, we will be brainstorming wth thm to detemine wether oher
alternatieshouldbe consdered.  This mighlead toore changesfromthehomeownerhipactivityto threntalctivity in te fture
 <gt;

 July 15, 2010
 Enclosed is our latest submission of Action Plan changs.  I ahappy trepot tat our percentage obligated on the system is 74% of
our total grant, including program income drawn it equals 77%.  Once we receive approval of these budget changes we will be
able to post obligations and expenditures that are expected submitted through the end of this week which should substantially
improve the numbers of three highest awardees, Minneapolis, St. Paul and Hennepin.  Our three top suitments of our NSP
dollars, with the exception of some contracts still pending to be signed by St. Paul later this month and some rehab bids that are
pendingswell.&nbspt is anicipatedhat oupercentagobligatedwill incease sustatially fothe Julmonth en.
&nsp;&bsp;/p>/>Measurementsaken to inreaseobligatins:&nbsp</&g;</></>1) &nbp &bsp&nbp;nbsp;&nbp;   Thisonth we
havesent leterso allur subrecipients to ntfy thm of theipercentage obigated2) &nbsp &m;am;sp;nbsp; &nbp;&nsp;&bsp;Wealso
ha ononne with eh aso theunds remanntobigate tgage the status of eachbligatonendingnd undetand ife needto recomed
aeobliatin of funtoreallcattosubrecipent thacan use itmmediatly.
 In seaking witeach one we have discovered that they were behind in their posting but not behind in obligating the funds.
Therefore, we have required them to submit their paper work by July 16th to ensure that our numbers are updated for when we
submit our QPR report.
 At this time, we are feeling confident that the funds will be obligated as needed.  We will be addressing any shortfalls with
Management next week to determine if any deobligation is necessary, although, at this timewe don't see any.  We will know
better once the documentation is received this week.
  6 budget amendment requests were processed.  The following subrecipient budgets were modified:  Monticello/Otsego,
Zimmerman, Buffalo, Princeton, St. Paul.  The reasons for these modifications are summarized as follow:
 1)      Financing mechanism funds for down payment assistance and rehab were merged primarily for down payment assistance
use.  Subrecipients with homebuyer driven activities are are adjusting their final dollars to be available only for down payment as
we are getting closer to the obligation deadline of September 20th. Thiss primrilyevidncewitthe budget changes made for
Monticello/Otsego, Buffalo, and Zimmerman.
 2)      Several subrecipients have modified their budgets between activities due to the higher costs required to rehab or
redevelop units.&nbspThis is pimarily evidenced with the budgt chans mae for. Paul.nbsp;FurhermoreS. Pul islocaing
mainenanceand delier costshich theyad not prviously conted oobligaing ths eal,butith HU&rsqu;sew guidance they moved forward
on this opportunity.
 3)      Other subrecipient budget changes were required to accommodate slight adjustents.&bsp;&nsp;Our lowncome
householdpercntageas adjustd accordingly for eachubrecipientand confirmeto met threquiremens ofntract.&nspChanges tunit
counts wre nt experiendin this round of changes.
 8-26-10
 <>Enclosedre thectioPlan changes for the month of August.  We are happy to report that we have reached 94.6% in NSP
program funds obligated.  This amount when added to the program income drawn is 97.6% in total obligations.  After these
changes our low income budget is 33.43% of the total grant amount, with 13.78 percent expended out of the total grant budget,
which translatest4%olwicmfndepndd&ml/&mapt&ml/&m;pt
 Most of our subrecipients are nearing or have reached 100% in obligations.  This month we have received a significant amount
of transactions as we approach the September 20th deadline.  Those that have reaced100% ae:&bs; Minnapolis, StPaul,
Hnnepin, Ramey, Scott,nd Carver.nbsp; Iftheystem doesot show thm at the 10% markt is due tthe fal astmets pending this acton
plan.&nbp;Our recors show tt Aoipending three rehbids to becompeteloblgated andDakota is awaiting thanswer on ther final
obliatin whch will have a demolitiobias wel.  Thfollowing subreipientsin te Greater Minnesotaareaavahed the 100% mark:ochestr,
StCloudIsati, Moniello/Osego,Zimmerman,nFaribalt.&nbs; Big Laehasfinalacquisiton in progress, and so doePrinceton&bsp;uffalo
isiishing uptheir lst obligtioand Dluth iworkng with thNtionl ComunitStabiization Trst on thobligation oftheir lat acquisition.
Rasey'sbudget still needs another adjustment, for all the adjustments could not be accommodated through this action plan.
 Although we have completed 14 budget modifications, we anticipate the need to do one more adjustment to the budgets in
early September.  Subrecipient budgets modified are St. Paul, Hennein, Minneapolis, Ramsey, Anoka, Carver, Faribault, St. Cloud,
Buffalo, Isanti, Zimmerman, Princeton, and Big Lake.
 The Action Plan contains the following changes for this month:
 &middot;         The shifting of properties to benefit the low income household versus the middle (120%) income household.
Some of these shifts are known, while some are still projections for what is expected in the future based on the total
development costs and anticipated future price of the home.  Several subrecipients such as St. Cloud, Zimmerman, Buffalo,
Isanti, and Hennepin have homebuyer driven programs and therefore have been able to confirm sooner wheher thbenefitng
hoseholis alow icome or middle income household.  Other subrecipients such as Duluth, Rochester, and Scott have community
land trust properties or rental properties where they can confirm this information sooner as well.  The rest of the subrecipients
continue to confirm this informaion at theime the property is re-sold to thhomebuye s werecive proprty closeoutswe thn fce te
challee ofhifting fuds witha budgethat is a100ornearingt./p>
 p&m;t;&iddt;&nbs        As subrecipients determine the rehab bids on their last properties these may be slightly different than
projected which will ultimately have an impact on the buget totls.&nbsShiftings necessary to exctlyllocatehe funds uner each
activity.  /p>
 p>As surecipiets gefuteacive wih thepropertiesinreparation fr rehab or redeelopmnt, some haeund that the best option for the
neighborhood and their program is to landbank thepropety.nbsp;Some have been in certain locations where there is major
construction of the light rail or other impeding factors that make it difficult to resell the property right after its rehabilitation.
This and other reasons resulting from due diligence work has caused subrecipients to switch the project from its original activity
to another mreappopiae atiit,uchasromednnmanbakigo rehab or from rehab to redevelopment or from demolition to non-
demolition-rehabilitation.  The budgets are therefore impacted.
 September 14, 2010
 Enclosed is our latest submission of Action Plan changes.  We continue to make progressinur obligtions&bsp;As of todayour
percetage obligatd is 102%&nbp;of outotal grat, inluding progrm income drwn.  Oce againe are submiting budet cagehat wil
accommodate transations pendinsubission.&nbp; Oncwrceivyurpproval we will procsshose transationsimmedately  &nbp;Our low
income bdget is at 33.4% of the totalrat aount, with 14.24% expended fom te totalrant budget,nbsp;which transltes to 4.5%
epended from the totalow incomusudet.
 In this ActionPlan weamendethe budet fosix subrciients.&bs; They are:arvr, Big Lke, Bufflo, PrinctonRmse, and Dkota.&nbs; The
changes completedwere priarilto addrss obligatinsfinalizedith thesesubrecipints.nbsp; Wanticipte theneed for moe Ation
Panhanges ithe futre to accomodate adjstments and theshiftingf funds from the LHcategory (beefiting low income households) to
the non-LH category (benefiting 120% middle income households) or vice versa as properties are resold in the market.
Additionally, the last few dllars obligated could also warrant the need for yet another contract amendment.  We don't expect any
budget changes caused by the movement of a project from one activity to another.   The reason we have seen this before is
because a detailed due diligence on the project has driven a different strategy for that project.  Exceptions to this could be
corrections to posting mistakes, or movements resulting from program income used.
 Below is a brief overview of some of the information we are beginning to review, now that we are approaching September 20th.
Given the fact that our project and unit count is incorrect on DRGR because of the orignal insructionseceived(add te proprty
adress to each new activity expended under that property); we are providing an estimate count that we maintain in another data
base at the agency.
 &middot;         Our subrecipients have invested in 466 properties, translatedto a count o510 units.
 &middot; &bsp;&am;nsp;amp;nbs;nbsp;&nbs;&nbsp&bs; Thmediapropertyurhase pice is $68,00 (sub-ecipient aquisition
anhomebuyedrivetrnsctionswith doaymentassitance).nsp;
 o   High of $238,000 (a multifamily lot of 12 units in Princeton), to be demolished, resold, and redeveloped to a 16 unit
multifamily rental.
 o   Low of $1
 &midot;nsp; &nsp; &nbsp&nsp;&nsp;&sp; The median discount i4%.&middot;&nbp;&nsp  &nsp &nbspnbsp; The aveage
discount is1% (a lt higher becusef99.999% discount on properties bought for $1)./p>
 <>With the DRGR 7.0 release provided last week, Minnesota Housing staff hopes to be able to correct the cumulative property
and unit counts across activities.
 Thank you for your review of our Action Plan changes this month.

 January 24, 2010
 Enclosed is our latest subisson oActonlan cangs.&bspThisis oufirstsubissiceheptm20h oligaeadne&ap;m;spThechages submitted
today will correct budgets to accommodate some of those residual amounts remaining under each activity, further adjust for last
obligations posted, accommodate the shifting of funds from the LH category (benefiting low income households) to the non-LH
category (benefiing20% middleincme husehols) or vice vrsa as proerties were rsold in the mrket, anaddress minr postng
errors.&nbp; Lastl, some adjusments to te budgets werbecausef the displacement of program funds caused by the useof program
income.
 Subrecipients continue to make progressin their grant activities.  As of today our percentage obligated is 106% of our totalgrant,
including program income drawn.  The total expended is 51% ofthe grant,not including program income.  Expendituresincluding
program income equal 54% percent.  Ourlow income budget is at 33.42%of the totalgrantamount.
 In this Action Plan amendment eightbudgets were revised.  Changessubmitted were for the Cityof Monticello/Otsego,the City of
St.Paul, the City ofSt. Cloud, the Cityof Duluth, theCity of Rochester,Ramsey County, Anoka County, and ScottCounty.  Below is a
briefoverview of the changes submitted for each subrecipient.
 1)       Anoka County:  Some minor adjustments were made to adjust the budgets in accordance with last transactions posted on
September 20th. Changes also reflect an increase in the LH budget and a slight increase in the demolition budget.
 2)      Scott County:  Their admin budget was adjusted downward to accommodate one more property.  Changes also reflect a
shift in funds from the LH budget to the non-LH budget.
 3)      Ramsey County:  The subrecipient has begun revolving their program income and therefore changes in the budget reflect
this impact accordingly.  Funds show an increase in their LH budget and a decrease in their redevelopment activity.
 4)      Monticello/Otsego:  Changes reflect a slight decrease in their LH budget therefore shifting funds to the non-LH budget.
 5)      St. Paul:  Changes reflect the movement of $13,100 posted in error under the redevelopmentbudget and therefore, moved
to the B1 AcquisitionRehabbudget.
 6)      St.Cloud: Changes reflectminor adjustments toseveral budget activitiesasa resultof the last obligationsmade before
September 20th.  All were concentrated in the homebuyer driven activities.
 7)      Duluth: Changes reflect a slight decrease to the LH budget, required to correctlyposttheir last obligation prior
toSeptember20th.
 8)      Rochester:   The subrecipienthas revolvedasignificant amount of program income andtherefore thedisplacement of
program funds has been adjusted accordingly under the activities where it is needed.
 One of the budgets, Washington County, remained unchanged. Our research shows that they have not obligated $1,687.07.  We
will need to provide the subrecipient more time to check their records, so we will postpone any actionon their budgetat this time.
 Withthe DRGR7.0 release staffwillbegincorrectingthecumulativeproperty and unit count numbers across activities.  During the
last couple months we conducted a re-review of our records so that the numbers we enter in DRGR is clearly reflective of what
our property count and unit count is for each subrecipient.  We anticipate completing the posting by the end ofnext month,but
wewill notifyHUD once thecorrectionsare in the DRGRsystem.
 Thank you for your review of our Action Planchanges.

    Low Income Targeting :  Minnesota Housing requires each Subrecipient to expend 25.4% of its Grant Funds and Program
Income expenditures to households below 50% AMI.  Acquisition and Relocation :   July 15, 2013 - Action Plan Modified:
 Minnesota Housing sub granted the $ 38 million to 21 local units of government. 13 remain active. Subrecipients have earned
$12 million in program income and anticipate approximately $5 million in program income by the program's closeout.  Including
program income, the grant's total is currently $55 million.   All activities will continue to be funded in accordance with NSP
funding guidelines and the targeting requirements described in this Action Plan.
 The plan is amended to include administrative recommendations to be presented to Minnesota Housing's Board of Directors at
the June 2013 board meeting.  The administrative strategies of this Substantial Amendment to the plan ensure the success of the
grant, and improve the closeout timeline.  Furthermore, the amended plan describes the methodology used to re-assess the
areas of greatest need, and the proposed reallocation of funds and program income among the subrecipients who remain active
under the grant.
  ACQUISITIONS AND RELOCATIONS
 In accordance with HUD's Closeout Notice issued November 27, 2012, activities under the plan are authorized to continue
beyond the original end date of the grant until all grantees have completed all units with NSP program fund investments, and
these units have met the National Objective requirement of the plan.  To accomplish a timely and successful closeout of the plan
Minnesota Housing developed the following administrative strategies:
 1) Minnesota Housing may reallocate uncommitted/unused program income and program fund balances, first: To provide more
funds to subrecipients in need, and second to be revolved in the newly established areas of greatest need.  The
uncommitted/unused dollars will be recaptured from subrecipients who expended program funds and program income equal to at
least 100% of their grant amount.
 2) New acquisitions made after July 1, 2013 will be located in the newly established areas of greatest need, except for those
acquisitions where due diligence was already in progress by the subrecipients within their current target area, prior to July 1.
&emsp; 3) Following the original proportionate methodology used in March of 2009, Minnesota Housing will distribute reallocated
dollars in accordance with the proportionate percentages listed below: a. Minneapolis 54.5% b. St. Paul 31.2% c. Hennepin
14.3%
 4) Subrecipients receiving reallocated program income may retain 10% of this total for administrative expenditures.
 5) Minnesota Housing may exchange uncommitted/unused balances of program funds and program income among subrecipients
as needed for the success of the grant and to achieve an earlier closeout date.
 6) Minneapolis, St. Paul, and Hennepin may keep and reuse current and future program income, including recaptured dollars and
income from established revolving loan accounts.
 7) Other Subrecipients may return their future program income to Minnesota Housing, including recaptured dollars for the
purpose of revolving it back to subrecipients in need or subrecipients located in areas of greatest need.
 8) All other flexibilities provided by HUD may apply.
 Minnesota Housing awarded its NSP funds to subrecipients in March of 2009. $3.8 million of the NSP funds granted to Minnesota
Housing were allocated to administration and planning. An additional 10% of earned program income may be used for
administrative expenditures.
 Nearly $35 million of the funds and $12 million generated in program income is dedicated for projects.  Based on the expected
average per unit cost to NSP of $50,000, Minnesota Housing anticipates that up to 700 units will be assisted. Of those 700 units,
at least 194 units will be available for households at or below 50% AMI. This estimate assumes that all of the $35 million will be
used for value and affordability gap assistance. If funds are used for other purposes, such as loans or land banking, the number
of units will be lower.  Public Comment :  On May 20, 2013, Minnesota Housing mailed its draft substantial amendment to the
2008 Action Plan to depositories to be made available for public comment, and posted it and a notice of the draft's availability on
its website. The notice of the draft's availability was sent to 2,500 stakeholders by "E-News Alert," a Minnesota Housing email
publication of items of interest. Offical legal notices were published in teh Thursday, May 30, 2013 statewide edition of teh
Minneapolis Star Tribune. Minnesota Housing did not receive public comments on its draft substantial amendment.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,536,400.54

$54,236,870.64

$52,363,519.76

$51,019,996.25

$37,042,593.34

$13,977,402.91

Program Income Received: $15,301,315.10

Total Funds Expended: $51,019,996.25

Match Contribution: $35,000.00
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Overall Progress Narrative:

 The State of Minnesota's Subrecipients with active NSP1 programs continue to progress in their projects. Below are some notable updates for
the quarter ending 9/30/2016:

 The City of Big Lake has three active projects remaining. The properties are currently undergoing redevelopment or rehab, with construction
completion expected early in the fourth quarter. Two of the three projects have purchase agreements in place, and the third is being actively
marketed. The City will draw remaining funds upon project close out. The City does not intend to start any new projects, and no additional
program income is expected at this time.

 The City of Minneapolis completed the request for proposal process for its Green Homes North Initiative, and selected developers for the new
construction and redevelopment of its vacant landbanked lots. The City is in the process of executing contracts with the selected developers.
Development of vacant lots is slated to begin Spring of 2017, with an active construction period averaging 4-6 months. Funds will be drawn
intermittently throughout the construction process.

 The City of Princeton submitted an application for Low Income Tax Credits to help finance the construction of a multifamily project. The
multifamily project was not selected for funding. Due to the fact that the project needs additional funding sources to be feasible, the City is
reconsidering end use of the project site, which was acquired with NSP funds. The City is currently working with Minnesota Housing to create
an updated disposition plan and timeline for its remaining NSP projects.

 The St. Cloud Housing and Redevelopment Authority (HRA) purchased two lots and will demolish the existing structures on the lots in order to
build two new construction homes. The HRA selected Habitat for Humanity as a developer for the projects and will donate the lots to the
organization, who will sell the homes to low income qualified households. The HRA continues to identify potential properties for redevelopment
and plans on starting new projects in the future.

 The City of St. Paul sold two projects to income qualified households. The City has three new construction projects underway with Habitat for
Humanity, who will develop and sell the homes to low income qualified households. The City is also working with a local developer on the
development of a green, new construction home. The City is assessing its disposition strategy for their remaining landbanked properties.

 Hennepin County has obligated the majority of its remaining funds on existing projects. Construction on these projects is nearing completion,
and close out is expected during the fourth quarter. Funding draws will occur at project close out.  The County is assessing its capacity and
exploring the possibility of starting new projects.

 Ramsey County completed its final project and transferred ownership of the rental property to a local community land trust who will monitor
and maintain it. This project included conversion of a large single family home into a two unit duplex. The conversion resulted in the creation of
an additional unit, which was subsequently rented to a low income qualified family. The County is working on reconciling final costs and
completing necessary reporting in an effort to move towards grant close out.

 Dakota County is comprehensively working on a countywide strategic housing plan that encompasses their remaining landbank projects.
During the past quarter, one project that was on the market sold to an income qualified household.

 This concludes the State of Minnesota's third quarter NSP1 report.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

Total
Anoka County

Anoka County

Anoka County

Anoka County

Carver County

Carver County

Carver County

Carver County

City of Big Lake

City of Big Lake

City of Big Lake

City of Big Lake

City of Big Lake

City of Big Lake

City of Big Lake

City of Buffalo

B1. Acq Rehab CD LH
Zip- Anoka

B1. Acq Rehab CD
Zip- Anoka
D. Demolition Zip -
Anoka
F.  Admin Costs -
Anoka
B1. Acq Rehab CD
Cnty - Carver
B1. Acq Rehab CD LH
Cnty - Carver

D. Demolition Cnty -
Carver
F. Admin Costs -
Carver
A. Financing
Mechanism BD Zip -
Big Lake
B1. Acq Rehab CD LH
Zip - Big Lake

B1. Acq Rehab CD
Zip - Big Lake

D. Demolition Zip -
Big Lake
E. Redevelopment CD
Zip - Big Lake

E. Redevelopment CD
Zip LH - Big Lake

F. Admin Costs - Big
Lake
A. Financing
Mechanism BD LH
Zip - Buffalo

B1. Acq Rehab
CD LH Zip-
Anoka
B1. Acq Rehab
CD Zip - Anoka
D. Demolition
Zip - Anoka
F.  Admin Costs
- Anoka
B1. Acq Rehab
CD Cnty - Carver
B1. Acq Rehab
CD LH Cnty -
Carver
D. Demolition
Cnty - Carver
F. Admin Costs -
Carver
A. Financing
Mechanism BD
Zip - Big Lake
B1. Acq Rehab
CD LH Zip - Big
Lake
B1. Acq Rehab
CD Zip - Big
Lake
D. Demolition
Zip - Big Lake
E.
Redevelopment
CD Zip - Big
Lake
E.
Redevelopment
CD Zip LH - Big
Lake
F. Admin Costs -
Big Lake
A. Financing
Mechanism BD
LH Zip - Buffalo

$54,236,400.54 $37,042,593.34 $14,156,211.66

$1,594,364.68 $979,596.99 $614,767.69

$3,592,852.35 $1,631,621.90 $1,961,230.45

$130,255.75 $126,615.89 $3,639.86

$253,970.52 $100,614.86 $153,355.66

$495,961.15 $428,522.11 $67,439.04

$440,970.99 $231,797.89 $209,173.10

$20,000.00 $10,000.00 $0.00

$64,680.00 $58,212.00 $0.00

$8,707.06 $8,707.06 $0.00

$617,686.37 $435,917.51 $181,768.86

$614,824.45 $338,906.01 $275,918.44

$43,169.66 $43,169.66 $0.00

$413,694.89 $247,065.67 $166,279.22

$70,631.84 $70,371.00 $260.84

$70,625.64 $70,033.95 $591.69

$55,000.00 $55,000.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of Buffalo

City of Buffalo

City of Buffalo

City of Buffalo

City of Buffalo

City of Duluth

City of Duluth

City of Duluth

City of Elk River

City of Elk River

City of Elk River

City of Elk River

City of Elk River

City of Elk River

City of Elk River

City of Faribault

A. Financing
Mechanism BD Zip -
Buffalo
A. Financing
Mechanism R BD LH
Zip - Buffalo
A. Financing
Mechanism R BD Zip
- Buffalo
B1. Acq Rehab CD LH
Zip- Buffalo

F. Admin Costs -
Buffalo
B1.  Acq Rehab CD
Cnty LH - Duluth

B1.  Acq Rehab CD
Cnty- Duluth
F. Admin Costs -
Duluth
A.  Financing
Mechanism BD LH
Zip - Elk River

A. Financing
Mechanism BD Zip -
Elk River
A. Financing
Mechanism R BD LH
Zip - Elk River

A. Financing
Mechanism R BD Zip-
Elk River
B1. Acq Rehab CD LH
Zip- Elk River

B1. Acq Rehab CD
Zip- Elk River
F. Admin Costs - Elk
River
B1.  Acq Rehab CD
Cnty- Faribault

A. Financing
Mechanism BD
Zip - Buffalo
A. Financing
Mechanism R BD
LH Zip - Buffalo
A. Financing
Mechanism R BD
Zip - Buffalo
B1. Acq Rehab
CD LH Zip-
Buffalo
F. Admin Costs -
Buffalo
B1.  Acq Rehab
CD Cnty LH -
Duluth
B1.  Acq Rehab
CD Cnty- Duluth
F. Admin Costs -
Duluth
A.  Financing
Mechanism BD
LH Zip - Elk
River
A. Financing
Mechanism BD
Zip - Elk River
A. Financing
Mechanism R BD
LH Zip - Elk
River
A. Financing
Mechanism R BD
Zip-Elk River
B1. Acq Rehab
CD LH Zip- Elk
River
B1. Acq Rehab
CD Zip- Elk River
F. Administration
- Elk River
B1.  Acq Rehab
CD Cnty-
Fairbault

$145,780.00 $133,280.00 $12,500.00

$0.00 $0.00 $0.00

$11,720.00 $11,720.00 $0.00

$204,847.66 $148,250.00 $10,208.38

$32,860.00 $26,572.00 $6,288.00

$199,250.00 $199,250.00 $0.00

$1,192,250.00 $1,192,250.00 $0.00

$136,000.00 $136,000.00 $0.00

$73,597.00 $14,999.00 $58,598.00

$35,000.00 $25,000.00 $10,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$130,258.98 $111,075.79 $19,183.19

$0.00 $0.00 $0.00

$27,279.01 $17,295.73 $9,983.28

$343,640.57 $225,923.65 $117,716.92
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of Faribault

City of Faribault

City of Isanti

City of Isanti

City of Isanti

City of Isanti

City of Isanti

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

B1. Acq Rehab CD LH
Cnty- Faribault

F. Admin Costs -
Faribault
A.  Financing
Mechanism BD LH
Zip - Isanti
A. Financing
Mechanism BD Zip -
Isanti
A. Financing
Mechanism R BD LH
Zip - Isanti
A. Financing
Mechanism R BD Zip
- Isanti
F. Admin Costs -
Isanti
B1. Acq Rehab CD
Cnty - Minneapolis

B1. Acq Rehab CD
CRV LH Zip-
Minneapolis
B1. Acq Rehab CD
CRV Zip -
Minneapolis
B1. Acq Rehab CD LH
Cnty- Minneapolis

B1. Acq Rehab CD LH
Zip- Minneapolis

B1. Acq Rehab CD
Zip - Minneapolis

B2. Acq Rehab Rental
CD LH Cnty-
Minneapolis

B2. Acq Rehab Rental
Cnty - Minneapolis

B2. Acq Rehab Rental
LH Zip - Minneapolis

B1.Acq Rehab
CD LH Cnty-
Faribault
F. Admin Costs -
Faribault
A.  Financing
Mechanism BD
LH Zip - Isanti
A. Financing
Mechanism BD
Zip - Isanti
A. Financing
Mechanism R BD
LH Zip - Isanti
A. Financing
Mechanism R BD
Zip - Isanti
F. Admin Costs -
Isanti
B1. Acq Rehab
CD Cnty -
Minneapolis
B1. Acq Rehab
CD CRV LH Zip-
Minneapolis
B1. Acq Rehab
CD CRV Zip-
Minneapolis
B1. Acq Rehab
CD LH Cnty-
Minneapolis
B1. Acq Rehab
CD LH Zip-
Minneapolis
B1. Acq Rehab
CD Zip -
Minneapolis
B2. Acq Rehab
Rental CD LH
Cnty-
Minneapolis
B2. Acq Rehab
Rental Cnty -
Minneapolis
B2. Acq Rehab
Rental LH Zip -
Minneapolis

$557,265.18 $503,676.35 $53,588.83

$63,689.17 $41,262.78 $22,426.39

$187,411.96 $187,411.96 $0.00

$140,335.00 $140,335.00 $0.00

$104,833.04 $104,833.04 $0.00

$71,624.00 $71,624.00 $0.00

$48,651.00 $48,651.00 $0.00

$1,263,078.50 $838,686.46 $362,526.74

$763,759.75 $701,238.02 $55,368.94

$710,245.92 $636,758.78 $31,268.73

$453,291.20 $278,843.18 $163,613.61

$388,220.59 $318,045.23 $44,406.69

$1,613,300.79 $657,341.01 $137,794.96

$67,197.71 $65,213.37 $882.71

$0.00 $0.00 $0.00

$1,173,427.77 $1,083,689.16 $15,987.33
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Minneapolis

City of Montgomery

City of Montgomery

City of Montgomery

B2. Acq Rehab Rental
Zip - Minneapolis

B2. MF Acq Rehab
Rental LH Zip -
Minneapolis
B2. MF Acq Rehab
Rental Zip -
Minneapolis
C. Land Banking Zip -
Minneapolis
D.  Demolition CD Zip
- Minneapolis

E.  Redevelopment
CD Cnty LH -
Minneapolis

E.  Redevelopment
CRV Zip -
Minneapolis

E. Redevelopment
CRV LH Zip -
Minneapolis

E. Redevelopment LH
Zip - Minneapolis

E. Redevelopment
Zip - Minneapolis

F. Admin Costs -
Minneapolis
A. Financing
Mechanism Other CD
LH Cnty-Montgomery

A. Financing
Mechanisms Other
CD Cnty -
Montgomery
B1. Acq Rehab CD
Cnty- Montgomery

B2. Acq Rehab
Rental Zip -
Minneapolis
B2.  MF Acq
Rehab Rental LH
Zip - Minneapolis
B2. MF Acq
Rehab Rental
Zip - Minneapolis
C. Land Banking
Zip - Minneapolis
D. Demolition
CD Zip -
Minneapolis
E.
Redevelopment
CD Cnty LH -
Minneapolis
E.
Redevelopment
CRV Zip -
Minneapolis
E.
Redevelopment
CRV LH Zip -
Minneapolis
E.
Redevelopment
LH Zip -
Minneapolis
E.
Redevelopment
Zip - Minneapolis
F. Admin Costs -
Minneapolis
A. Financing
Mechanism
Other LH Cnty-
Montgomery
A. Financing
Mechanisms
Other CD Cnty -
Montgmery
B1. Acq Rehab
CD Cnty-
Montgomery

$0.00 $0.00 $0.00

$585,242.11 $577,531.89 $7,710.22

$66,666.00 $66,666.00 $0.00

$1,497,611.04 $1,280,250.31 $204,213.01

$679,698.32 $663,839.77 $1,068.17

$112,000.00 $773.58 $108,169.51

$69,198.30 $65,914.60 $3,283.70

$148,408.19 $141,443.04 $4,538.00

$91,163.76 $89,131.55 $2,032.21

$182,899.64 $56,531.86 $71,367.78

$599,391.00 $270,219.46 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$365,184.23 $352,000.00 $13,184.23
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of Montgomery

City of Montgomery

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Princeton

City of Rochester

B1. Acq Rehab CD LH
Cnty- Montgomery

F. Admin Costs -
Montgomery
A. Financing
Mechanism BD Zip -
Princeton
A. Financing
Mechanism CD LH
Zip - Princeton

B1. Acq Rehab CD LH
Zip - Princeton

B1. Acq Rehab CD
Zip - Princeton

C. Land Banking -
Princeton
D. Demolition LH Zip
- Princeton
D. Demolition Zip LH
- Princeton

E1. Redevelopment
Zip LH - Princeton

E2. MF
Redevelopment
Rental LH Zip -
Princeton
E2. MF-
Redevelopment
Rental LH Zip -
Princeton
E2. Redevelopment
Rental LH Zip -
Princeton

F. Admin Costs -
Princeton
B1. Acq Rehab CD
Cnty- Rochester

B1. Acq Rehab
CD LH Cnty-
Montgomery
F. Admin Costs -
Montgomery
A. Financing
Mechanism BD
Zip - Princeton
A. Financing
Mechanism CD
LH Zip -
Princeton
B1. Acq Rehab
CD LH Zip -
Princeton
B1. Acq Rehab
CD Zip -
Princeton
C. Land Banking
- Princeton
D. Demolition LH
Zip - Princeton
D. Demolition
Zip LH -
Princeton
E1.
Redevelopment
Zip LH -
Princeton
E2. MF
Redevelopment
Rental LH Zip -
Princeton
E2. MF-
Redevelopment
Rental LH Zip -
Princeton
E2.
Redevelopment
Rental LH Zip -
Princeton
F. Admin Costs -
Princeton
B1. Acq Rehab
CD Cnty-
Rochester

$0.00 $0.00 $0.00

$33,000.00 $33,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$264,616.27 $208,157.49 $56,458.78

$244,657.53 $150,769.86 $93,887.67

$109,701.08 $50,289.69 $11,883.70

$43,200.00 $0.00 $43,200.00

$37,132.98 $12,241.98 $24,891.00

$21,800.00 $21,800.00 $0.00

$131,449.59 $131,449.59 $0.00

$149,280.00 $94,064.89 $44,506.30

$0.00 $0.00 $0.00

$88,404.62 $64,291.39 $19,160.62

$1,521,112.90 $775,101.50 $746,011.40
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of Rochester

City of Rochester

City of Rochester

City of Rochester

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

B1. Acq Rehab CD LH
Cnty- Rochester

E. Redevelopment
Cnty - Rochester

E. Redevelopment
Cty LH - Rochester

F. Admin Costs -
Rochester
A. Financing
Mechanism CD CRV
Zip - St. Paul

A. Financing
Mechanism CD LH
Zip - St. Paul
A. Financing
Mechanism CD Zip -
St. Paul
B1. Acq Rehab CD
CFD LH Zip -St. Paul

B1. Acq Rehab CD
CFD Zip -St. Paul

B1. Acq Rehab CD
CRV LH Zip-St. Paul

B1. Acq Rehab CD
CRV Zip -St. Paul

B1. Acq Rehab CD LH
Zip-St. Paul

B1. Acq Rehab CD
Zip - St. Paul
B2. Acq Rehab Rental
CRV LH Zip - St. Paul

B2. Acq Rehab Rental
LH Zip- St. Paul

B1. Acq Rehab
CD LH Cnty-
Rochester
E.
Redevelopment
Cnty - Rochester
E.
Redevelopment
Cty LH -
Rochester
F. Admin Costs -
Rochester
A. Financing
Mechanism CD
CRV Zip - St.
Paul
A. Financing
Mechanism CD
LH Zip - St. Paul
A. Financing
Mechanism CD
Zip - St. Paul
B1. Acq Rehab
CD CFD LH Zip -
St. Paul
B1. Acq Rehab
CD CFD Zip -St.
Paul
B1. Acq Rehab
CD CRV LH Zip-
St. Paul
B1. Acq Rehab
CD CRV Zip-St.
Paul
B1. Acq Rehab
CD LH Zip-St.
Paul
B1. Acq Rehab
CD Zip - St. Paul
B2. Acq Rehab
Rental CRV LH
Zip - St. Paul
B2. Acq Rehab
Rental LH Zip-
St. Paul

$1,853,100.56 $671,811.52 $1,181,289.04

$714,864.05 $448,645.00 $266,219.05

$213,822.93 $0.00 $213,822.93

$196,664.06 $89,440.98 $107,223.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$513,244.86 $429,573.24 $83,671.62

$721,657.89 $477,789.49 $178,951.80

$464,137.15 $459,756.69 $4,380.46

$4,008,699.76 $2,504,306.41 $966,468.92

$756,512.34 $583,941.96 $172,570.38

$1,004,080.45 $749,284.82 $254,795.63
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of St. Paul

City of Zimmerman

City of Zimmerman

City of Zimmerman

City of Zimmerman

C. Land Banking CRV
Zip - St. Paul

C. Land Banking Zip -
St. Paul
D. Demolition CRV
LH Zip- St. Paul

D. Demolition CRV
Zip - St. Paul

D. Demolition LH Zip
- St. Paul
D. Demolition Zip -
St. Paul
E. Redevelopment
CRV LH Zip- St. Paul

E. Redevelopment
CRV Zip - St. Paul

E. Redevelopment LH
Zip - St. Paul

E1. Redevelopment
LH Zip - St. Paul

F. Admin Costs - St.
Paul
A. Financing
Mechanism BD LH
Zip - Zimmerman

A. Financing
Mechanism BD Zip -
Zimmerman

A. Financing
Mechanism R BD LH
Zip - Zimmerman

A. Financing
Mechanism R BD Zip
- Zimmerman

C. Land Banking
CRV Zip - St.
Paul
C. Land Banking
Zip - St. Paul
D. Demolition
CRV LH Zip- St.
Paul
D. Demotion
CRV Zip - St.
Paul
D. Demolition LH
Zip - St. Paul
D. Demolition
Zip - St. Paul
E.
Redevelopment
CRV LH Zip- St.
Paul
E.
Redevelopment
CRV Zip - St.
Paul
E.
Redevelopment
LH Zip - St. Paul
E1.
Redevelopment
LH Zip - St. Paul
F. Admin Costs -
St. Paul
A. Financing
Mechanism BD
LH Zip -
Zimmerman
A. Financing
Mechanism BD
Zip -
Zimmerman
A. Financing
Mechanism R BD
LH Zip -
Zimmerman
A. Financing
Mechanism R BD
Zip -
Zimmerman

$103,487.59 $99,561.15 $3,926.44

$251,816.85 $247,997.89 $3,818.96

$0.00 $0.00 $0.00

$3,700.00 $3,700.00 $0.00

$0.00 $0.00 $0.00

$161,578.87 $124,765.75 $36,813.12

$150,000.00 $150,000.00 $0.00

$0.00 $0.00 $0.00

$177,574.16 $177,574.16 $0.00

$0.00 $0.00 $0.00

$278,381.40 $278,036.67 $0.00

$124,999.00 $124,999.00 $0.00

$176,175.00 $176,175.00 $0.00

$0.00 $0.00 $0.00

$23,463.00 $23,463.00 $0.00
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

City of Zimmerman

Dakota County

Dakota County

Dakota County

Dakota County

Dakota County

Dakota County

Dakota County

Duluth-Contract for
Deed

Duluth-Contract for
Deed

Hennepin - Richfield

Hennepin - Richfield

Hennepin County

Hennepin County

Hennepin County

Hennepin County

F. Admin Costs -
Zimmerman
B1.  Acq Rehab CD
Cnty - Dakota

B1.  Acq Rehab CD
LH Cnty- Dakota

B1. Acq Rehab Cnty -
Dakota
B2. Acq Rehab Rental
LH - Dakota

C. Land Banking Cnty
- Dakota
D. Demolition Cnty -
Dakota
F. Admin Costs -
Dakota
B1.  Acq Rehab CD
CFD Cnty - Duluth

B1.  Acq Rehab CD
CFD Cnty LH- Duluth

B1. Acq Rehab CD
Cnty- Hennepin
Richfield

B1. Acq Rehab CD LH
Cnty - Hennepin
Richfield

A. Financing
Mechanism BD Cnty -
Hennepin
A. Financing
Mechanism BD LH
Zip - Hennepin

A. Financing
Mechanism BD Zip -
Hennepin
A. Financing
Mechanism R BD
Cnty - Hennepin

F. Admin Costs -
Zimmerman
B1.  Acq Rehab
CD Cnty -
Dakota
B1.  Acq Rehab
CD LH Cnty-
Dakota
B1. Acq Rehab
Cnty - Dakota
B2. Acq Rehab
Rental LH -
Dakota
C. Land Banking
Cnty - Dakota
D. Demolition
Cnty - Dakota
F. Admin Costs -
Dakota
B1.  Acq Rehab
CD CFD Cnty -
Duluth
B1.  Acq Rehab
CD CFD Cnty
LH- Duluth
B1. Acq Rehab
CD Cnty-
Hennepin
Richfield
B1. Acq Rehab
CD LH Cnty -
Hennepin
Richfield
A. Financing
Mechanism BD
Cnty - Hennepin
A. Financing
Mechanism BD
LH Zip -
Hennepin
A. Financing
Mechanism BD
Zip - Hennepin
A. Financing
Mechanism R BD
Cnty - Hennepin

$48,423.00 $48,423.00 $0.00

$0.00 $0.00 $0.00

$246,089.03 $242,993.71 $0.00

$347,831.97 $320,424.74 $27,407.23

$0.00 $0.00 $0.00

$420,828.06 $292,815.30 $17,093.91

$65,880.95 $65,880.95 $0.00

$96,141.74 $77,687.93 $13,623.73

$183,000.00 $183,000.00 $0.00

$350,238.79 $274,500.00 $0.00

$891,632.64 $489,042.12 $307,774.95

$648,404.70 $362,843.31 $285,561.39

$39,840.00 $39,840.00 $0.00

$128,616.00 $128,616.00 $0.00

$82,488.00 $82,488.00 $0.00

$50,000.00 $50,000.00 $0.00
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Hennepin County

Minnesota Housing

Monticello/Otsego

Monticello/Otsego

Monticello/Otsego

A. Financing
Mechanism R BD LH
Zip - Hennepin

A. Financing
Mechanism R BD Zip
- Hennepin
B1. Acq Rehab CD LH
Zip- Hennepin

B1. Acq Rehab CD
Zip- Hennepin

D. Demolition LH Zip
- Hennepin
D. Demolition Zip -
Hennepin
E. Redevelopment
Zip - Hennepin

E2. MF
Redevelopment LH
Zip - Hennepin

E2. MF
Redevelopment Zip -
Hennepin
F. Admin Costs -
Hennepin
F. Admin Costs -
Minnesota Hsg
A.  Financing
Mechanism BD LH
Zip - Monticello/Ots

A. Financing
Mechanism BD Zip -
Monticello/Otsego

A. Financing
Mechanism R BD LH
Zip -Monticello/Ots

A. Financing
Mechanism R BD
LH Zip -
Hennepin
A. Financing
Mechanism R BD
Zip - Hennepin
B1.  Acq Rehab
CD LH ZIP-
Hennepin
County
B1. Acq Rehab
CD Zip-
Hennepin
D. Demolition LH
Zip - Hennepin
D. Demolition
Zip - Hennepin
E.
Redevelopment
Zip - Hennepin
E2. MF
Redevelopment
LH Zip -
Hennepin
E2. MF
Redevelopment
Zip - Hennepin
F. Admin Costs -
Hennepin
F. Admin Costs -
Minnesota Hsg
A.  Financing
Mechanism BD
LH Zip -
Monticello/Ots
A. Financing
Mechanism BD
Zip -
Monticello/Otseg
o
A. Financing
Mechanism R BD
LH Zip -
Monticello/Ots

$77,952.00 $77,952.00 $0.00

$28,211.00 $28,211.00 $0.00

$1,770,224.88 $1,407,244.40 $362,980.48

$2,679,609.22 $1,043,530.80 $1,313,894.01

$12,000.00 $12,000.00 $0.00

$0.00 $0.00 $0.00

$390,700.45 $0.00 $390,700.45

$464,285.00 $447,061.87 $17,223.13

$35,715.00 $35,715.00 $0.00

$300,792.63 $185,376.51 $99,204.83

$500,000.00 $500,000.00 $0.00

$78,967.50 $67,500.00 $11,467.50

$200,742.50 $188,242.50 $12,500.00

$22,930.00 $22,930.00 $0.00
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

Monticello/Otsego

Monticello/Otsego

Monticello/Otsego

Monticello/Otsego

Ramsey County

Ramsey County

Ramsey County

Ramsey County

Ramsey County

Ramsey County

Ramsey County

Ramsey County

Scott County

Scott County

Scott County

St. Cloud HRA

A. Financing
Mechanism R BD Zip-
Monticello/Ots

B1. Acq Rehab CD LH
Zip-
Monticello/Otsego

D. Demolition Zip-
Monticello/Otsego

F. Admin Costs -
Monticello/Otsego

A. Financing
Mechanism BD LH
Zip - Ramsey
A. Financing
Mechanism BD Zip -
Ramsey
A. Financing
Mechanism R BD Zip
- Ramsey
B1. Acq Rehab CD LH
Zip - Ramsey

B1. Acq Rehab CD
Zip- Ramsey
B2. Acq Rehab CD
Zip LH Rental -
Ramsey
E. Redevelopment
Zip - Ramsey

F. Admin Costs -
Ramsey
B2. Acq Rehab Rental
LH Zip - Scott

B2. Acq Rehab Rental
Zip- Scott
F. Admin Costs -
Scott
A. Financing
Mechanism BD Cnty -
St. Cloud

A. Financing
Mechanism R BD
Zip-
Monticello/Ots
B1. Acq Rehab
CD LH Zip-
Monticello/Otseg
o
D. Demolition
Zip-
Monticello/Otseg
o
F. Admin Costs -
Monticello/Otseg
o
A. Financing
Mechanism BD
LH Zip - Ramsey
A. Financing
Mechanism BD
Zip - Ramsey
A. Financing
Mechanism R BD
Zip - Ramsey
B1. Acq Rehab
CD LH Zip -
Ramsey
B1. Acq Rehab
CD Zip- Ramsey
B2. Acq Rehab
CD Zip LH Rental
- Ramsey
E.
Redevelopment
Zip - Ramsey
F. Admin Costs -
Ramsey
B2. Acq Rehab
Rental LH Zip -
Scott
B2. Acq Rehab
Rental Zip- Scott
F. Admin Costs -
Scott
A. Financing
Mechanism BD
Cnty - St. Cloud

$48,012.00 $48,012.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$54,188.50 $54,188.50 $0.00

$0.00 $0.00 $0.00

$10,000.00 $10,000.00 $0.00

$0.00 $0.00 $0.00

$745,910.19 $345,123.65 $400,786.54

$1,350,265.32 $782,029.57 $568,235.75

$454,150.57 $123,410.51 $330,740.06

$26,899.66 $500.00 $26,399.66

$223,194.51 $117,689.27 $105,505.24

$344,577.85 $319,475.02 $25,102.83

$698,167.98 $679,173.98 $18,994.00

$36,339.00 $36,339.00 $0.00

$639,544.54 $431,621.45 $10,000.00
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Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-27-0001

Budget Program Funds Drawn Program Income Drawn

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

St. Cloud HRA

Washington County

Washington County

Washington County

Washington County

A. Financing
Mechanism BD LH
Cnty - St. Cloud

A. Financing
Mechanism R BD
Cnty -St. Cloud
A. Financing
Mechanism R BD CRV
Cnty -St. Cloud

A. Financing
Mechanism R BD CRV
LH Cnty- St. Cloud

A. Financing
Mechanism R BD LH
Cnty - St. Cloud

B1. Acq Rehab CD
Cnty - St. Cloud

B1. Acq Rehab CD LH
Cnty- St. Cloud

D. Demolition Cnty -
St. Cloud
F. Admin Costs - St.
Cloud
F. Admin Costs CRV-
St. Cloud
B1. Acq Rehab Other
CD Cnty- Washington

B1. Acq Rehab Other
CD Zip- Washington

B2. Acq Rehab Rental
LH Cnty- Washington

F. Admin Costs -
Washington

A. Financing
Mechanism BD
LH Cnty - St.
Cloud
A. Financing
Mechanism R BD
Cnty -St. Cloud
A. Financing
Mechanism R BD
CRV Cnty -St.
Cloud
A. Financing
Mechanism R BD
CRV LH Cnty- St.
Cloud
A. Financing
Mechanism R BD
LH Cnty - St.
Cloud
B1. Acq Rehab
CD Cnty - St.
Cloud
B1. Acq Rehab
CD LH Cnty- St.
Cloud
D. Demolition
Cnty - St. Cloud
F. Admin Costs -
St. Cloud
F. Admin Costs
CRV- St. Cloud
B1. Acq Rehab
Other CD Cnty-
Washington
B1. Acq Rehab
Other CD Zip-
Washington
B2. Acq Rehab
Rental LH Cnty-
Washington
County
F. Admin Costs -
Washington

$71,112.66 $71,112.66 $0.00

$173,076.08 $152,102.12 $20,973.96

$244,782.09 $201,773.66 $43,008.43

$55,328.12 $28,072.00 $27,256.12

$80,573.27 $80,573.27 $0.00

$98,116.17 $98,116.17 $0.00

$641,980.26 $630,169.40 $11,810.86

$58,764.12 $49,111.65 $0.00

$135,375.34 $113,577.10 $11,681.32

$24,000.00 $24,000.00 $0.00

$0.00 $0.00 $0.00

$214,298.30 $210,345.73 $0.00

$0.00 $0.00 $0.00

$80,211.32 $80,088.30 $0.00

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Elk River
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Elk River
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Elk River
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Elk River
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elk River

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,597.00

$73,597.00

$73,597.00

$73,597.00

$14,999.00

$58,598.00

Program Income Received: $29,998.00

Total Funds Expended: $73,597.00

City of Elk River $73,597.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Elk River
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Elk River

 Funds will support the acquisition and rehabilitation of foreclosed homes through buyer driven activities and developer driven activities.
October contract amendment changed the budget of the low income down payment assistance.  27.78% of total grant funds will be for
households at 50% of AMI or below. Due to insufficient progress, the City of Elk River was approved for a deobligation of funds by Minnesota
Housing's Board on March 25, 2010.  The total amount deobligated through this amendment is $425,449.  The Budget totals were revised to
represent all activities budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will
continue to be processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 6
to be completed under this revised budget.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Activities will be executed in zip code 55330.

Location Description:

 Elk River is now revolving their program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Isanti
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Isanti

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Isanti City of Isanti

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Isanti

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $187,411.96
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Isanti
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Isanti
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,411.96

$187,411.96

$187,411.96

$187,411.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $187,411.96

City of Isanti $187,411.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 29.85% of total grant funds will be used to house individuals and families with incomes at 50% AMI or less.  December amendment increases
funds for the 50% AMI borrower.  Funds were taken from the 120% category.  Unit count was not changed by subrecipient.    June
amendment shifts funds from rehab to down payment assistance.  No adjustment to unit count.  August amendment shifts funds slightly
between activities.

Activity Description

High need zip code location.

Location Description:

 Property 905 Whiskey Rd, did not go to closing; therefore, $12,490 of downpayment assistance funds was not expended. Property 704 5th
Ave. did not go to closing; therefore, $12,165 of downpayment assistance was not expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Monticello/Ots
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Monticello/Ots
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Monticello/Ots
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Monticello/Ots
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,967.50

$78,967.50

$78,967.50

$78,967.50

$67,500.00

$11,467.50

Program Income Received: $11,467.50

Total Funds Expended: $78,967.50

City of Monticello/Otsego $78,967.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A.  Financing Mechanism BD LH Zip - Monticello/Ots
Activity Title:                                             A.  Financing Mechanism BD LH Zip - Monticello/Ots

 35.79% of the total grant funds will be to house individuals or families with incomes of 50% of AMI or less. Funds to be used for downpayment
and closing costs assistance.  Oct contract amendment served to adjust the number of unit benefiting under this activity.
  Due to insufficient progress, the City of Monticello/Otsego was approved for a deobligation of funds by Minnesota Housing's Board on March
25, 2010.  The total amount deobligated through this amendment is $143,050.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 7 to be
completed under this revised budget . June amendment transfers funds to LH down payment assistance.  Units remain the same.  July
amendment shifts funds from LH to 120% DPA. Units increased by one. December amendment shifts funds from LH to 120% DPA.

Activity Description

High Need Zip code location.

Location Description:

 Downpayment assistance on a buyer driven transaction to house an indiviudal or family at 50% AMI or below.   Obligations overstated in error
on the 9/30 quarterly report.  Corrections made on system after the 9/30.  The correct obligations amount is $12,500 under the one property
listed on the report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Cnty - Hennepin
Activity Title:                                             A. Financing Mechanism BD Cnty - Hennepin

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Cnty - Hennepin
Activity Title:                                             A. Financing Mechanism BD Cnty - Hennepin

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,840.00

$39,840.00

$39,840.00

$39,840.00

$39,840.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,840.00

Hennepin County1 $39,840.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for down payment assistance programs for buyer driven activities for homeownership purposes.  January amendment to
decrease funds in financing mech activity to increase in acq rehab activity.  This results in a change to number of units to two.  June contract
amendment shifts funds to LH categories and redevelopment.
  May 22, 2012: Corrected Projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need County locations are eligible.

Location Description:

 Hennepin  County has Provided a report on the properties that were obligated for this period.  Since their report  was received on the 29th of
January there wasn't sufficient time to enter the total dollars obligated.  Under this activity $36,000 was obligated towards the properties
addressed here.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism BD Cnty - St. Cloud

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$639,544.54

$639,544.54

$504,218.03

$441,621.45

$431,621.45

$10,000.00

Program Income Received: $175,172.14

Total Funds Expended: $441,621.45

St. Cloud HRA $441,621.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



2810

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism BD Cnty - St. Cloud

 Funds to be used for down payment assistance and closing costs on buyer driven activities for homeownership purposes.  March contract
amendment shifts funds between activities, primarily redistributing the budgets under the financing mechanism activities.  The budget under
this activity is increased by $64,990.00.   Unit count adjusted accordingly to market need.
 June amendment shifts funds among CRV categories.  August amendment shifts funds to rehab activities. December budget amendment shifts
funds between all budget categories. March 2011 amendment shifts funds to Fin Mech BD Cty activity.  Oct 2011 amendment shifts funds from
acq rehab cd cty fund.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
adjusts for increased program income.
  03/13/2013:  Corrected projected property and unit count from 31 to 32. May 2013 budget adds funds due to program income.  Dec 2013
budget amendment adds funds due to program income.  March 2015 amendment adjusts for program income.  Aug 2015 amendment increases
fin mech due to increased program income. June 2016 amendment increases Fin Mech BD Cty and admin budget due to increased program
income.  Dec 2016 amendment shifts funds from acq rehab to fin mech, acq rehab lh and admin.

Activity Description

High need county locations.

Location Description:

 Homeownership assistance provided for down payment assistance.   The funds will house individuals or families at 120% AMI or below.  Eight
homes obligated as of 9/30.  Many have closed and disbursed where rehabilitation is in progress.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD LH Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism BD LH Cnty - St. Cloud

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism BD LH Cnty - St. Cloud
St. Cloud HRA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,112.66

$71,112.66

$71,112.66

$71,112.66

$71,112.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,112.66

St. Cloud HRA $71,112.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for down payment and closing costs assistance buyer driven activities for individuals and families with incomes of 50%AMI or
less. Increased units to six.  March contract amendment shifts funds between activities, primarily redistributing the budgets under the financing
mechanism activities.  The budget under this activity is increased by $30,100.00 Units are adjusted to 4 proportionate to the market need.  Low
income household percentage for their overall award is at 36.23%
 June amendment shifts funds among CRV categories.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need county locations.

Location Description:

 Obligations total of $14,000 was not posted in time to be reflected on the 9/30 report.  Funds to be used for down payment assistance to
house an individual or family at 50% AMI or below.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism BD LH Cnty - St. Cloud

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Buffalo
Activity Title:                                             A. Financing Mechanism BD LH Zip - Buffalo

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Buffalo City of Buffalo

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,000.00

$55,000.00

$55,000.00

$55,000.00

$55,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,000.00

City of Buffalo $55,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Buffalo
Activity Title:                                             A. Financing Mechanism BD LH Zip - Buffalo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for buyer driven purchases to provide down payment assistance and closing costs of properties purchased for
homeownership purposes.
  Due to insufficient progress, the City of Buffalo was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $169,061.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers impacting activities were adjusted to show 10 under this
revised budget .    June amendment shifts funds between LH CD and BD activities. July amendment shifts from rehab to down payment
assistance.  Units increased to four.  September Amendment shifts funds to fin mech bd zip.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Activities will be performed in the high need zip code 55313.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Hennepin
Activity Title:                                             A. Financing Mechanism BD LH Zip - Hennepin

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Hennepin
Activity Title:                                             A. Financing Mechanism BD LH Zip - Hennepin
Hennepin County1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,616.00

$128,616.00

$128,616.00

$128,616.00

$128,616.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $128,616.00

Hennepin County1 $128,616.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 June contract amendment shifts funds to LH categories and redevelopment.
  May 22, 2012: Corrected Projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code location

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Ramsey
Activity Title:                                             A. Financing Mechanism BD LH Zip - Ramsey

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Ramsey
Activity Title:                                             A. Financing Mechanism BD LH Zip - Ramsey
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Ramsey County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 January contract amendment adds funds to be used for down payment assistance for the benefit of a low income household at 50% AMI or
less.   August amendment shifts bunds to acq rehab cd lh zip.

Activity Description

Down payment assistance is eligible in the high need zip code area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Ramsey
Activity Title:                                             A. Financing Mechanism BD LH Zip - Ramsey

 Ramsey is 100% obligated, but the budget needs one more adjustment.  The transfer of one disbursement needs to take place to allow the
amendment to go through.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism BD LH Zip - Zimmerman

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Zimmerman City of Zimmerman

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Zimmerman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,999.00

$124,999.00

$124,999.00

$124,999.00

$124,999.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD LH Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism BD LH Zip - Zimmerman

Total Funds Expended: $124,999.00

City of Zimmerman $124,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 29.28% of funds will be targeted for HH at 50% AMI or less. Funds will be used to provide down payment assistance activities for buyer driven
activities for homeownership.
  Due to insufficient progress, the City of Zimmerman was approved for a deobligation of funds by Minnesota Housing's Board on March 25,
2010.  The total amount deobligated through this amendment is $258,759.00.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 19 to be
completed under this revised budget .   June contract amendment increases funds in this activity.  July contract amendment transfers funds
from rehab assistance.  Units increased by one to seven total.  August amendment shifts funds to Fin Mech BD Zip.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Activities will be performed in the 55398 High Need Zip Code area.  Subrecipient has submitted a contract amendment to change program from
a resale to recapture and to add additional target areas, for progress has been minimal.  A closer examination is being done on the need in the
area to determine if a different approach is needed.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Big Lake
Activity Title:                                             A. Financing Mechanism BD Zip - Big Lake

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Big Lake
Activity Title:                                             A. Financing Mechanism BD Zip - Big Lake
09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,707.06

$8,707.06

$8,707.06

$8,707.06

$8,707.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,707.06

City of Big Lake1 $8,707.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for down payment assistance on buyer driven activities in the purchase of foreclosed upon homes.  October contract
amendment moved funds from this activity to the redevelopment activity E, newly added for this subrecipient, which would fit the target area
better.  Count of units were lowered as well.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Big Lake, at the March 25th board meeting.
Big Lake's funds were increased by $273,844.86, resulting in a new budget totaling $1,214,520.86.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.  September amendment
shifts funds to redevelopment and down payment assistance.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Big Lake
Activity Title:                                             A. Financing Mechanism BD Zip - Big Lake

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Buffalo
Activity Title:                                             A. Financing Mechanism BD Zip - Buffalo

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Buffalo City of Buffalo

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,780.00

$145,780.00

$145,780.00

$145,780.00

$133,280.00

$12,500.00

Program Income Received: $12,500.00

Total Funds Expended: $145,780.00

City of Buffalo $145,780.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Buffalo
Activity Title:                                             A. Financing Mechanism BD Zip - Buffalo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for down payment assistance activities programs for the purchase of foreclosed upon homes for homeownership purposes.
  Due to insufficient progress, the City of Buffalo was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $169,061.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers impacting activities were adjusted to show 10 under this
revised budget .    June amendment shifts funds between LH CD and BD activities. July amendment shifts from rehab to down payment
assistance. September amendment shifts funds to fin mech bd zip.
   June 19, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Feb 2013 amendment
shifts funds to acq rehab and accounts for final program income.

Activity Description

Activities will be performed in two neighborhoods in the Buffalo area within the 55313 high need zip code.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Elk River
Activity Title:                                             A. Financing Mechanism BD Zip - Elk River

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Elk River
Activity Title:                                             A. Financing Mechanism BD Zip - Elk River
City of Elk River No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$25,000.00

$10,000.00

Program Income Received: $10,000.00

Total Funds Expended: $35,000.00

City of Elk River $35,000.00

Match Contributed: $35,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 October contract amendment moved more funds under this activity.  Unit count was impacted based on the downpayment assistance need in
the target community.  The NSP transactions are buyer driven with assistance funds for downpayment and closing costs of foreclosed upon
homes for homeownership purposes.  Due to insufficient progress, the City of Elk River was approved for a deobligation of funds by Minnesota
Housing's Board on March 25, 2010.  The total amount deobligated through this amendment is $425,449.  The Budget totals were revised to
represent all activities budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will
continue to be processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 6
to be completed under this revised budget.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Zip code 55330

Location Description:

 Match amount of $35,000 was a typo.  Therefore, a negative in the same amount was entered to correct it down to zero. It is not known how
long ago this amount was posted on the report erroneously.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Elk River
Activity Title:                                             A. Financing Mechanism BD Zip - Elk River

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Hennepin
Activity Title:                                             A. Financing Mechanism BD Zip - Hennepin

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,488.00

$82,488.00

$82,488.00

$82,488.00

$82,488.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $82,488.00

Hennepin County1 $82,488.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Hennepin
Activity Title:                                             A. Financing Mechanism BD Zip - Hennepin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds are to be used to assist with down payment for buyer driven transactions.
 January budget amendment decreases funds in this activity to increase acq rehab budget.  This results in a decrease in units to 25.  June
contract amendment shifts funds to LH categories and redevelopment.  August contract amendment shifts funds to redevelopment and low
income.
  May 22, 2012: Corrected Projected property, unit, and household count. Original projections were entered in error

Activity Description

High need zip code locations.

Location Description:

 Hennepin's budget is 100% obligated.  One of Hennepin's changes was to shift funds from the financing mechanisms budget line to the
acquisition rehab line.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Isanti
Activity Title:                                             A. Financing Mechanism BD Zip - Isanti

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Isanti City of Isanti

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Isanti
Activity Title:                                             A. Financing Mechanism BD Zip - Isanti
City of Isanti No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,335.00

$140,335.00

$140,335.00

$140,335.00

$140,335.00

$0.00

Program Income Received: $672.24

Total Funds Expended: $140,335.00

City of Isanti $140,335.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for downpayment assistance on buyer driven activities for the purchase of foreclosed upon homes for homeownership
purposes.  December amendments shifts budget funds from the 120% AMI category to the 50% AMI.  Budget decreased $64,500 under this
activity.         June amendment shifts funds from rehab to down payment assistance.  No adjustment to unit count.  August amendment shifts
funds slightly between activities.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code 55040.

Location Description:

 Property 605 11th Ave., NW, Isanti was not closed, therefore the down payment to the borrower was returned in the amount of $12,500.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Monticello/Otsego
Activity Title:                                             A. Financing Mechanism BD Zip - Monticello/Otsego

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,742.50

$200,742.50

$200,742.50

$200,742.50

$188,242.50

$12,500.00

Program Income Received: $12,500.00

Total Funds Expended: $200,742.50

City of Monticello/Otsego $200,742.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



2826

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Monticello/Otsego
Activity Title:                                             A. Financing Mechanism BD Zip - Monticello/Otsego

 Funds to be used for down payment assistance on buyer driven activities to purchase foreclosed upon homes.  Oct contract amendment
increased the funds under this activity by removing the acq rehab and the demolition activities from this subrecipient's contract.  The unit count
was adjusted accordingly.
  Due to insufficient progress, the City of Monticello/Otsego was approved for a deobligation of funds by Minnesota Housing's Board on March
25, 2010.  The total amount deobligated through this amendment is $143,050.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 7 to be
completed under this revised budget .  July amendment shifts funds from LH to 120% DPA.  Units increased by two. December amendment
shifts funds from LH to 120% DPA.

Activity Description

High need zip code.

Location Description:

 NSP funds used for down payment assistance to house homebuyers at 120% AMI or less.  Average assistance of $12,500 and additional needs
based assistance for qualifying homebuyers.  $325.00 in costs for appraisal on transaction where offer failed or discount was insufficient.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Princeton
Activity Title:                                             A. Financing Mechanism BD Zip - Princeton

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Princeton
Activity Title:                                             A. Financing Mechanism BD Zip - Princeton

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Princeton $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for down payment assistance of buyer driven activities.  Subrecipient will be using these funds when he sells the properties
he is acquiring after they have been rehabbed or redeveloped, as assistance to the homebuyer.  March contract amendment shifts funds under
various activities.  It decreases the percentage for low income households from 34.29 to 29.51%.  Funds increased under this activity by
$2,000.00.   July amendment shifts funds from demolition to acq rehab and fin mech due to receipt of program income funds.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Ramsey
Activity Title:                                             A. Financing Mechanism BD Zip - Ramsey

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Ramsey
Activity Title:                                             A. Financing Mechanism BD Zip - Ramsey
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Ramsey County1 $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to provide down payment assistance to households buying foreclosed upon homes.  January contract amendment reduces
funds under this activity to increase funds under the acq rehab activity.  Unit count therefore is reduced to 4.   June contract amendment shifts
funds to low income rental activities.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Ramsey
Activity Title:                                             A. Financing Mechanism BD Zip - Ramsey

High Need Zip Code location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism BD Zip - Zimmerman

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Zimmerman City of Zimmerman

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Zimmerman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,175.00

$176,175.00

$176,175.00

$176,175.00

$176,175.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $176,175.00

City of Zimmerman $176,175.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism BD Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism BD Zip - Zimmerman
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide down payment assistance programs for the purchase of foreclosed upon homes for homeownership purposes.
  Due to insufficient progress, the City of Zimmerman was approved for a deobligation of funds by Minnesota Housing's Board on March 25,
2010.  The total amount deobligated through this amendment is $258,759.00.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 19 to be
completed under this revised budget . June contract amendment increases this activity.  July contract amendment shifts funds from rehabe
assistance to this activity.  Units remain the same.  August amendment shifts funds to Fin Mech BD Zip.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism CD CRV Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD CRV Zip - St. Paul

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism CD CRV Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD CRV Zip - St. Paul
City of St. Paul1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP CRV Funds are for the purpose of City driven downpayment assistance programs for properties being sold for primary homeownership
purposes.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Funds to be disbursed in targeted high need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



2832

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism CD LH Zip - Princeton
Activity Title:                                             A. Financing Mechanism CD LH Zip - Princeton

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Princeton $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism CD LH Zip - Princeton
Activity Title:                                             A. Financing Mechanism CD LH Zip - Princeton

 Funds to be used for down payment assistance to house individuals or families with incomes at 50% AMI or below.  Assistance will be provided
to the buyer when the property is being sold, after it has been rehabbed or redeveloped.  Units decreased to one. March contract amendment
shifts funds under various activities.  It decreases the percentage for low income households from 34.29 to 29.51%.  Funds reduced under this
activity by $5,000.00.   09/11 amendment transfers funds to acq rehab.  Units decreased to zero.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism CD LH Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD LH Zip - St. Paul

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism CD LH Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD LH Zip - St. Paul

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds are for the purpose of providing downpayment assistance to buyers purchasing foreclosed or abandoned homes in the target area.  June
contract amendment shifts funds.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Funds for downpayment assistance made available in the targeted high need zip code areas.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism CD Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD Zip - St. Paul

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism CD Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD Zip - St. Paul
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for down payment assistance to help homebuyers purchase foreclosed upon homes.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism CD Zip - St. Paul
Activity Title:                                             A. Financing Mechanism CD Zip - St. Paul

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism Other CD LH Cnty-Montgomery
Activity Title:                                             A. Financing Mechanism Other LH Cnty-Montgomery

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Montgomery City of Montgomery

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Montgomery

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism Other CD LH Cnty-Montgomery
Activity Title:                                             A. Financing Mechanism Other LH Cnty-Montgomery
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to assist individuals and families with incomes at 50% AMI or below as down payment or closing cost assistance funds.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need county locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Cnty - Hennepin
Activity Title:                                             A. Financing Mechanism R BD Cnty - Hennepin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$50,000.00

$50,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Cnty - Hennepin
Activity Title:                                             A. Financing Mechanism R BD Cnty - Hennepin
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Hennepin County1 $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subrecipient added rehab funds under high need county area.  Units are same. Dollars are to assist same buyer driven activities under down
payment assistance activity.

Activity Description

Funds to be used in high need county area as rehab assistance.

Location Description:

 Hennepin County submitted an obligation report reflecting this property addresss.  Total dollars in the amount of $ 25,000 will be posted when
documentation is received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Cnty -St. Cloud
Activity Title:                                             A. Financing Mechanism R BD Cnty -St. Cloud

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Cnty -St. Cloud
Activity Title:                                             A. Financing Mechanism R BD Cnty -St. Cloud
Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,076.08

$173,076.08

$173,076.08

$173,076.08

$152,102.12

$20,973.96

Program Income Received: $20,973.96

Total Funds Expended: $173,076.08

St. Cloud HRA $173,076.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds are for acquisition rehab activities buyer driven for the purpose of homeownership.  March contract amendment shifts funds between
activities, redistributing the budgets under the financing mechanism activities.  The budget under this activity is decreased by $165,400. Unit
count is adjusted to 10 according to market need.  After all adjustments are made the low income household percentage is adjusted to 36.23%.
 June amendment shifts funds among CRV categories.  August amendment shifts funds to rehab activities.  December budget amendment shifts
funds between all budget categories.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Cnty -St. Cloud
Activity Title:                                             A. Financing Mechanism R BD Cnty -St. Cloud

High need county locations.

Location Description:

 St. Cloud is processing the rehabilitation on buyer driven transactions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD CRV Cnty -St. Cloud
Activity Title:                                             A. Financing Mechanism R BD CRV Cnty -St. Cloud

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,782.09

$244,782.09

$244,782.09

$244,782.09

$201,773.66

$43,008.43

Program Income Received: $43,008.43
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD CRV Cnty -St. Cloud
Activity Title:                                             A. Financing Mechanism R BD CRV Cnty -St. Cloud

Total Funds Expended: $244,782.09

St. Cloud HRA $244,782.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds are to be used for acquisition rehab buyer driven activities for the purpose of homeownership. March contract amendment shifts funds
between activities, redistributing the budgets under the financing mechanism activities.  The budget under this activity is decreased by
$7,990.00. Unit count adjusted accordingly to market need, from 10 to 9. Low income household percentage for their overall award is at
36.23%
 June amendment shifts funds among CRV categories.  August amendment shifts funds to rehab activities.  December amendment shifts funds
to fin mech bd cnty.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need county locations.

Location Description:

 Obligations report for 9/30 doesn't reflect the obligations on these three properties listed.  Correction to DRGR were made after 9/30.  Funds
are being used for the rehabilitation of buyer driven transactions that will house homeowners earning 120% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD CRV LH Cnty- St. Cloud
Activity Title:                                             A. Financing Mechanism R BD CRV LH Cnty- St. Cloud

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD CRV LH Cnty- St. Cloud
Activity Title:                                             A. Financing Mechanism R BD CRV LH Cnty- St. Cloud
St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,328.12

$55,328.12

$55,328.12

$55,328.12

$28,072.00

$27,256.12

Program Income Received: $27,256.12

Total Funds Expended: $55,328.12

St. Cloud HRA $55,328.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab buyer driven activities by the CRV developer for the purpose of housing individuals and families with
incomes of 50% AMI or below.  Increased units to six.  March contract amendment shifts funds between activities, redistributing the budgets
under the financing mechanism activities.  The budget under this activity is increased by $26,400. Unit count is adjusted to 2 according to
market need of rehab funds.  After all adjustments are made the low income household percentage is adjusted to 36.23%.
 June amendment shifts funds among CRV categories.December budget amendment shifts funds between all budget categories.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD CRV LH Cnty- St. Cloud
Activity Title:                                             A. Financing Mechanism R BD CRV LH Cnty- St. Cloud

High need county locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism R BD LH Cnty - St. Cloud

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,573.27

$80,573.27

$80,573.27

$80,573.27

$80,573.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,573.27

St. Cloud HRA $80,573.27
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Cnty - St. Cloud
Activity Title:                                             A. Financing Mechanism R BD LH Cnty - St. Cloud
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab buyer driven activities to house individuals and families with incomes of 50% AMI or below.  Increased
units to two.   March contract amendment shifts funds between activities, redistributing the budgets under the financing mechanism activities.
The budget under this activity is increased by $51,900. Unit count is proportionate to market need.  After all adjustments are made the low
income household percentage is adjusted to 36.23%.
 June amendment shifts funds among CRV categories.  August amendment shifts funds to rehab activities.December budget amendment shifts
funds between all budget categories.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need county locations.

Location Description:

 Obligated funds in the amount of $25,389.87 was not posted in time to be reflected on the 9/30 quarterly report.  Funds to be used to
rehabilitate a house intended for an individual or family at 50% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Buffalo
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Buffalo

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Buffalo City of Buffalo

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Buffalo
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Buffalo
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Buffalo $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to provide acquisition and rehab financing for City driven activities for the purposes of selling to homebuyers.
  Due to insufficient progress, the City of Buffalo was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $169,061.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers impacting activities were adjusted to show 10 under this
revised budget .   June amendment shifts funds from rehab to BD activities.  July amendment shifts from rehab to down payment assistance.
  June 13, 2012: Corrected projected property, unit, and household count. Original projections were entered in error

Activity Description

High need zip code locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Buffalo
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Buffalo

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Elk River
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Elk River

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elk River

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Elk River $0.00

Match Contributed: $0.00



2847

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Elk River
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Elk River

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The subrecipient's contract amendment eliminated a budget amount under this activity.  The budget was moved to the down payment
assistance category instead.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Hennepin
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Hennepin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$77,952.00

$77,952.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Hennepin
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Hennepin
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,952.00

$77,952.00

$77,952.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,952.00

Hennepin County1 $77,952.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 June contract amendment shifts funds to LH categories and redevelopment.  August contract amendment shifts funds to redevelopment and
low income.
  May 22, 2012: Corrected Projected property, unit, and household count. Original projections were entered in error

Activity Description

High need zip code location

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Isanti
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Isanti

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Isanti City of Isanti

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Isanti
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Isanti
09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Isanti

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,833.04

$104,833.04

$104,833.04

$104,833.04

$104,833.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $104,833.04

City of Isanti $104,833.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be made available for buyer driven transactions for loans to rehabilitate homes being purchased by individuals and families with
incomes of 50% AMI or less.  December amendment increases budget funds for the 50% AMI household.  Unit count was not modified by
subrecipient.   June amendment shifts funds from rehab to down payment assistance.  Units increased to five.  August amendment shifts funds
slightly between activities.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High Need Zip code locations.

Location Description:

 NSP used for the rehabilitation of the home to house an individual or familiy at an income of 50% AMI or below.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Isanti
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Isanti

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Zimmerman

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Zimmerman City of Zimmerman

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Zimmerman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism R BD LH Zip - Zimmerman
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for buyer driven rehabilitation activities of foreclosed upon homes to house individuals and families at 50% AMI or below.
June amendment transfers funds to LH DPA.  July amendment transfers funds from rehab to down payment assistance.  Units are reduced to
zero.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip -Monticello/Ots
Activity Title:                                             A. Financing Mechanism R BD LH Zip -Monticello/Ots

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $22,930.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD LH Zip -Monticello/Ots
Activity Title:                                             A. Financing Mechanism R BD LH Zip -Monticello/Ots
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,930.00

$22,930.00

$22,930.00

$22,930.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,930.00

City of Monticello/Otsego $22,930.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used as financing mechanisms for buyer driven rehab activities to house individuals and families at 50% AMI or below.
Amendment in December to increase funds under this activity by $45,000.
  Due to insufficient progress, the City of Monticello/Otsego was approved for a deobligation of funds by Minnesota Housing's Board on March
25, 2010.  The total amount deobligated through this amendment is $143,050.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 7 to be
completed under this revised budget . June amendment transfers funds to LH down payment assistance.  Units remain the same.

Activity Description

High need zip code locations.

Location Description:

 Obligations in the amount of $22,930 were not properly indicated by subrecipient.  At this time system is corrected to reflect correct amount
for this one property.  Funds used for rehabilitation on buyer driven transactions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Buffalo
Activity Title:                                             A. Financing Mechanism R BD Zip - Buffalo

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Buffalo City of Buffalo

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,720.00

$11,720.00

$11,720.00

$11,720.00

$11,720.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,720.00

City of Buffalo $11,720.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Buffalo
Activity Title:                                             A. Financing Mechanism R BD Zip - Buffalo

 Rehab assistance for buyer driven activities for the purchase of foreclosed upon homes for homeownership purposes.
  Due to insufficient progress, the City of Buffalo was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $169,061.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers impacting activities were adjusted to show 10   under this
revised budget .   June amendment shifts funds between rehab and cd/bd activities.  July amendment shifts from rehab to down payment
assistance.  Units are also reduced to one.
  June 13, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code 55313.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Hennepin
Activity Title:                                             A. Financing Mechanism R BD Zip - Hennepin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$28,211.00

$28,211.00

$28,211.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Hennepin
Activity Title:                                             A. Financing Mechanism R BD Zip - Hennepin
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,211.00

$28,211.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,211.00

Hennepin County1 $28,211.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab activities for foreclosed upon homes that are buyer driven for homeownership purposes.  January
budget contract amendment to decrease financing mech funds to increase acq rehab dollars.  This results in a change to number of units to
zero.  June contract amendment shifts funds to LH categories and redevelopment.  August contract amendment shifts funds to redevelopment
and low income.

Activity Description

High Need Zip code locations.

Location Description:

 Obligation information was not received in time for posting.  Properties listed were obligated with contracts totalling $75,000.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Isanti
Activity Title:                                             A. Financing Mechanism R BD Zip - Isanti

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Isanti
Activity Title:                                             A. Financing Mechanism R BD Zip - Isanti
Isanti City of Isanti

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Isanti

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,624.00

$71,624.00

$71,624.00

$71,624.00

$71,624.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,624.00

City of Isanti $71,624.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehabilitation activities of foreclosed upon homes for buyer driven activities.  Budget decreased in the amount
of $64,833 to shift funds from the 120% AMI category to the 50% AMI category for this buyer driven activity.  Subrecipient did not adjust the
unit count.   June amendment shifts funds from rehab to down payment assistance.  Units reduced to five.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip codes location.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Isanti
Activity Title:                                             A. Financing Mechanism R BD Zip - Isanti

 Funds to assist the homebuyer in the rehabilitation of an acquired foreclosed home.  Will house an individual or family at an income of 120%
AMI or below.  Obligations was corrected to reflect $42,200 instead of $63,700 reflected on the report.  System was corrected after 9/30.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Ramsey
Activity Title:                                             A. Financing Mechanism R BD Zip - Ramsey

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Ramsey
Activity Title:                                             A. Financing Mechanism R BD Zip - Ramsey

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehabilitation activities of buyer driven transactions.  Contract amended to move from from this activity to the
redevelopment activity E under NSP.  Unit count impacted down to 6.  January contract amendment reduces funds under this activity to
increase funds for acquisition rehab activities. This results in a decrease in unit count to 3.   June contract amendment shifts funds to low
income rental activities.

Activity Description

High Need Zip code area.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism R BD Zip - Zimmerman

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Zimmerman City of Zimmerman

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism R BD Zip - Zimmerman
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Zimmerman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,463.00

$23,463.00

$23,463.00

$23,463.00

$23,463.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,463.00

City of Zimmerman $23,463.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehabilitation activities that are buyer driven in nature and for homeownership purposes.
  Due to insufficient progress, the City of Zimmerman was approved for a deobligation of funds by Minnesota Housing's Board on March 25,
2010.  The total amount deobligated through this amendment is $258,759.00.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 19 to be
completed under this revised budget .   June amendment transfers funds to LH DPA.  July contract amendment does not change this fund, but
reduces number of units to one.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

Funds are targeted to the High need zip code locations.

Location Description:

 NSP funds for rehab completed.  Property to house an individual or family earning 120% AMI or below.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip - Zimmerman
Activity Title:                                             A. Financing Mechanism R BD Zip - Zimmerman

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Zip-Elk River
Activity Title:                                             A. Financing Mechanism R BD Zip-Elk River

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elk River

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip-Elk River
Activity Title:                                             A. Financing Mechanism R BD Zip-Elk River
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation assistance will be provided on buyer driven transactions.  Contract amended to move funds for down payment assistance.

Activity Description

Activities will be funded in zip code 55330.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A. Financing Mechanism R BD Zip-Monticello/Ots
Activity Title:                                             A. Financing Mechanism R BD Zip-Monticello/Ots

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$48,012.00

$48,012.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanism R BD Zip-Monticello/Ots
Activity Title:                                             A. Financing Mechanism R BD Zip-Monticello/Ots
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,012.00

$48,012.00

$48,012.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,012.00

City of Monticello/Otsego $48,012.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acq rehabilitation assistance of buyer driven activities for the purchase of foreclosed upon homes for homeownership
purposes.  October contract amendment increased the funds under this activity.  It also increased the number of households benefiting.
Amendment in Dec. 09 to decrease funds under this activity by $45,000.
  Due to insufficient progress, the City of Monticello/Otsego was approved for a deobligation of funds by Minnesota Housing's Board on March
25, 2010.  The total amount deobligated through this amendment is $143,050.  The Budget totals were revised to represent all activities
budgeted and acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be
processed under the activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 7 to be
completed under this revised budget .   June amendment transfers funds to LH down payment assistance.  Units remain the same.
 June 25, 2012 - Corrected property count, unit and household count that was originally enterred in error.

Activity Description

High need zip code location.

Location Description:

 Initial draw on rehabiliation assistance completed for a buyer driven transaction.  Property will house an individual or family at 120% AMI or
below.  Obligations was overstated erroneously by subrecipient.  DRGR system was corrected after 9/30 to reflect the corrected obligation
amount of $26,233.00 for the two properties listed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanisms Other CD Cnty - Montgomery
Activity Title:                                             A. Financing Mechanisms Other CD Cnty - Montgmery

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Montgomery City of Montgomery

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Montgomery

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        A. Financing Mechanisms Other CD Cnty - Montgomery
Activity Title:                                             A. Financing Mechanisms Other CD Cnty - Montgmery

 Funds will be used for acquisition rehab City driven activities, and will include down payment assistance for prospective homebuyers. The
purpose will be for primary homeownership.
 June contract amendment shifts funds to low income category.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need county location

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1.  Acq Rehab CD CFD Cnty - Duluth
Activity Title:                                             B1.  Acq Rehab CD CFD Cnty - Duluth

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Duluth-Contract for Deed Duluth-Contract for Deed

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Duluth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$183,000.00

$183,000.00

$183,000.00

$183,000.00

$183,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD CFD Cnty - Duluth
Activity Title:                                             B1.  Acq Rehab CD CFD Cnty - Duluth

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $183,000.00

City of Duluth $183,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for City driven acquisition rehabilitation activities for homeownership purposes.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   June 2014 amendment
shifts funds between Acq Rehab CD CFD and LH category.

Activity Description

High Need County locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1.  Acq Rehab CD CFD Cnty LH- Duluth
Activity Title:                                             B1.  Acq Rehab CD CFD Cnty LH- Duluth

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Duluth-Contract for Deed Duluth-Contract for Deed

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD CFD Cnty LH- Duluth
Activity Title:                                             B1.  Acq Rehab CD CFD Cnty LH- Duluth
Primary Responsible Organization:

City of Duluth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,238.79

$350,238.79

$274,500.00

$274,500.00

$274,500.00

$0.00

Program Income Received: $107,012.56

Total Funds Expended: $274,500.00

City of Duluth $274,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for City driven acquisition rehab activities for homeownership purposes. Funds to be used to house individuals or families
with income at 50% AMI or below.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Duluth, at the March 25th board meeting.
Duluth's funds were increased by $385,000, resulting in a new budget totaling $1,985,000.  The budgets under each activity were revised to
accomodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.    December adjustment shifts funds
from low income to 120% DPA.
  June 2012 amendment due to overall reduction in the total anticipated program income amounts.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  June 2014 amendment
shifts funds between Acq Rehab CD CFD and  LH category. Feb 2016 amendmend increases acq rehab CFD Cty LH category due to increased
program income.

Activity Description

High Need County locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD CFD Cnty LH- Duluth
Activity Title:                                             B1.  Acq Rehab CD CFD Cnty LH- Duluth

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty - Dakota
Activity Title:                                             B1.  Acq Rehab CD Cnty - Dakota

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $144,091.75

Total Funds Expended: $0.00

Dakota County1 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty - Dakota
Activity Title:                                             B1.  Acq Rehab CD Cnty - Dakota

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds under this activity are to used for acquistion rehab activities of foreclosed or abandoned properties to benefit households with incomes
of 120% or less.  March contract amendment shifts budget funds between low and middle income households.  Funds under this activity are
decreasing by $175,000.  Low income household percentage adjusted to 31.93%. .
 June contract amendment shifts budget funds between cd county and rental funds.  Funds under this activity are decreasing by $50,000.00.
September contract amendment shifts funds between cd county and cd county lh and rental funds.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

NSP funds to be used in the high need county areas.

Location Description:

 Dakota is awaiting word from their last acquisition offer with Fannie Mae.  Immediately after this acquisition, they will address their demolition
bid required on this property to finalize their obligations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty LH - Duluth
Activity Title:                                             B1.  Acq Rehab CD Cnty LH - Duluth

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Duluth City of Duluth

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty LH - Duluth
Activity Title:                                             B1.  Acq Rehab CD Cnty LH - Duluth
Primary Responsible Organization:

City of Duluth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,250.00

$199,250.00

$199,250.00

$199,250.00

$199,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $199,250.00

City of Duluth $199,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for City driven acquisition rehab activities for homeownership purposes. Funds to be used to house individuals or families
with income at 50% AMI or below.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  August amendment
adjusts for program income increase.
 October 2012 amendment lowers funds in acq rehab lh and acq rehab.  April 2013 amendment adds funds for program income.  Feb 2014
amendment decreases Acq Rehab CD County -LH category

Activity Description

High need zip locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty- Duluth
Activity Title:                                             B1.  Acq Rehab CD Cnty- Duluth

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Duluth City of Duluth

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Duluth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,192,250.00

$1,192,250.00

$1,192,250.00

$1,192,250.00

$1,192,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,192,250.00

City of Duluth $1,192,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty- Duluth
Activity Title:                                             B1.  Acq Rehab CD Cnty- Duluth

 Funds to be used for City driven acquisition driven activities for homeownership purposes.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Duluth, at the March 25th board meeting.
Duluth's funds were increased by $385,000, resulting in a new budget totaling $1,985,000.  The budgets under each activity were revised to
accomodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.   December adjustment shifts funds
from low income to 120% DPA.   Dec 2011 amendment adds funds for anticipated program income.
  June 2012 amendment due to overall reduction in the total anticipated program income amounts.   June 15, 2012: Corrected projected
property, unit, and household count. Original projections were entered in error.
 October 2012 amendment lowers funds in acq rehab lh and acq rehab.

Activity Description

High Need County locations.

Location Description:

 Duluth has one more property to obligate to reach 100% in obligations.  Offer has been placed. They are negotiating the property through
NCST and expect to hear the first week in September.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty- Faribault
Activity Title:                                             B1.  Acq Rehab CD Cnty- Fairbault

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Faribault City of Faribault

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fairbault

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD Cnty- Faribault
Activity Title:                                             B1.  Acq Rehab CD Cnty- Fairbault
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$343,640.57

$343,640.57

$343,640.57

$343,640.57

$225,923.65

$117,716.92

Program Income Received: $187,813.70

Total Funds Expended: $343,640.57

City of Fairbault $343,640.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for acquisition rehabilitation City driven activities for homeownership purposes.
 July 2010 amendment transfers funds to LH category.  Units remain the same.  Dec 2011 amendment adds funds for anticipated program
income.
 03/12 amendment transfers funds to LH category. 10/13 amendment shifts funds to LH category.  08/15 amendment adjusts for decreased
program income.

Activity Description

High need county locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1.  Acq Rehab CD LH Cnty- Dakota
Activity Title:                                             B1.  Acq Rehab CD LH Cnty- Dakota

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD LH Cnty- Dakota
Activity Title:                                             B1.  Acq Rehab CD LH Cnty- Dakota
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,089.03

$246,089.03

$246,089.03

$242,993.71

$242,993.71

$0.00

Program Income Received: $14,750.00

Total Funds Expended: $242,993.71

Dakota County1 $242,993.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1.  Acq Rehab CD LH Cnty- Dakota
Activity Title:                                             B1.  Acq Rehab CD LH Cnty- Dakota

 Funds will be used for acquisition rehabilitation City driven activities of foreclosed or abandoned homes and residential properties.  March
contract amendment shifts budget funds between low and middle income households benefiting from the fund.  The budget allocated for this
activity is $175,000.  Low income household percentage adjusted to 31.93%.  September contract amendment shifts funds between cd county
and cd county lh and rental funds.
  June 19, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.   Nov 2012 amendment
shifts funds to land banking.  Nov 2013 amendment shifts funds to admin  Aug 2015 amendment decreases acq rehab cd lh and land banking
due to changes in program income.

Activity Description

High Need County location.

Location Description:

 Dakota County has obligated one property under this activity as of 9/30.  Funds to be used for acquisiton rehab for the purpose of reselling the
property to an individual or family earning 50% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD CFD LH Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CFD LH Zip -St. Paul

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CFD LH Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CFD LH Zip -St. Paul
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for city driven acquisition rehabilitation activities to house individuals and families with incomes at 50% AMI or below. End
transactions will be contract for deeds.  June contract amendment shifts funds.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD CFD Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CFD Zip -St. Paul

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CFD Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CFD Zip -St. Paul
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisiton rehabilitation activities for the sale to homebuyers through contract for deed transactions.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CFD Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CFD Zip -St. Paul

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - Carver
Activity Title:                                             B1. Acq Rehab CD Cnty - Carver

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Carver County Carver County

Projected Start Date: Projected End Date:

03/20/2009 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Carver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$495,961.15

$495,961.15

$495,961.15

$495,961.15

$428,522.11

$67,439.04

Program Income Received: $150,952.14

Total Funds Expended: $495,961.15

Carver County $495,961.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - Carver
Activity Title:                                             B1. Acq Rehab CD Cnty - Carver
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to be used for county driven activities to acquire rehabilitate and resell for homeownership purposes.  It will house individuals or
families at 120% AMI or below. August amendment shifts funds to LH high need county.  August amendment shifts funds to acq rehab cd
county activity.
 Dec 2011 amendment adds funds for anticipated program income.  June 2012 amendment shifts funds to Acq Rehab Homeownership CD LH
Cty activity.
 June 13, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  Feb 2013 amendment
adds funds to acq rehab due to program income.
 June 27, 2013:  Corrected projected property and unit count.

Activity Description

Properties located in targeted - high need county area of Carver County.

Location Description:

 Obligations number on the report for 9/30 does not reflect subrecipient's obligation for one property that was obligated during that period. The
DRGR system has been updated to reflect this information.  Subrecipient is in the beginning stages of implementation.  Sample affordability
covenants are pending for our review and approval.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - Minneapolis
Activity Title:                                             B1. Acq Rehab CD Cnty - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - Minneapolis
Activity Title:                                             B1. Acq Rehab CD Cnty - Minneapolis
09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,263,078.50

$1,263,078.50

$1,201,213.20

$1,201,213.20

$838,686.46

$362,526.74

Program Income Received: $672,475.71

Total Funds Expended: $1,201,213.20

City of Minneapolis $1,201,213.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab City driven activities. Oct contract amendment increased the funds in this activity.  May contract
amendment shifts funds to various activities, and decreases acq rehab cd county activity.  Units decreased by 14.   August amendment shifts
funds between activities.
 3/12 contract amendment shifts anticipated program income funds to acq rehab cd county and redevelopment activities.  8/12 contract
amendment shifts funds to Acq Rehab Rental Zip.
  May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
shifts funds between funds and adds for anticipated program income.  Feb 2013 amendment increases budget due to increased program
income funds received from general account (due to a Carver County return of funds)
  March 2014 budget amendment due to adjusted program income expectations. Sept 2014 amendment reallocates among categories.  Oct
2014 budget adjustments shifts funds between categories.  March 2015 budget adjustment shifts funds between acq rehab and redevelopment.
Sept 2015 amendment increases acq rehab due to increased program income.  Oct 2015 amendment shifts funds to Acq Rehab CD LH Zip. July
2016 amendment due to increased program income; funds tfrd to acq rehab cd zip.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - Minneapolis
Activity Title:                                             B1. Acq Rehab CD Cnty - Minneapolis

High need county locations.

Location Description:

 Minneapolis is 100% obligated.  Many of their adjustments to activities, although numerous were simpler due to the fact that many did not
have a draw against it.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - St. Cloud
Activity Title:                                             B1. Acq Rehab CD Cnty - St. Cloud

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,116.17

$98,116.17

$145,675.65

$145,675.65

$145,675.65

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty - St. Cloud
Activity Title:                                             B1. Acq Rehab CD Cnty - St. Cloud

Total Funds Expended: $145,675.65

St. Cloud HRA $145,675.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab city driven activities for the purpose of homeownership. December amendment increases this budget for
acq rehab in the amount of $137,343.00.  The budget in demolition was adjusted to accomodate this change.  March contract amendment
shifts funds between activities, redistributing the budgets under the financing mechanism activities and lowering the demolition budget to
increase the acq rehab activities.  The budget under this activity is increased by $138,000. Unit count is proportionate to market need.  After all
adjustments are made the low income household percentagDecember budget amendment shifts funds between all budget categories.e is
adjusted to 36.23%. August amendment shifts funds to rehab and demo activities.  March 2011 amendment shifts funds to Fin Mech BD Cty
activity.  Oct 2011 amendment shifts funds to fin mech bd cty.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
adjusts for increased program income.  Oct 2012 amendment adjusts for decreased program income.
  3/13/2013: Modified property count and unit count from 4 to 3. Dec 2013 budget amendment adds funds due to program income.  June 2014
amendment shifts funds to lh category.  Dec 2016 amendment shifts funds from acq rehab to acq rehab lh.

Activity Description

High need county locations.

Location Description:

 St. Cloud is 100% obligated with very little program income due to their program design.  The final adjustments to their budget were most
challenging as they had a high percentage of draws.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Hennepin Richfield
Activity Title:                                             B1. Acq Rehab CD Cnty- Hennepin Richfield

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Hennepin Richfield
Activity Title:                                             B1. Acq Rehab CD Cnty- Hennepin Richfield
Project Number: Project Title:

Hennepin - Richfield Hennepin - Richfield

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$891,632.64

$891,632.64

$804,317.07

$796,817.07

$489,042.12

$307,774.95

Program Income Received: $593,336.34

Total Funds Expended: $796,817.07

Hennepin County1 $796,817.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds are to be used to perform acquisition rehab activities city or developer driven for homeownership purposes.
 January contract amendment increases acq rehab activity budgets and increases units to 4.  June contract amendment shifts funds to LH
categories and redevelopment.
 03/12 amendment increases activities for anticipated program income. 06/12 amendment shifts funds to acq rehab zip and redevelopment zip.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Oct 2013 amendment
shifts funds to the Acq Rehab CD County-Hennepin activity.  June 2014 amendment increases amounts in CD categories due to program income
adjustments.  Sept 2014 amendment shifts funds to Acq Rehab LH category. Dec 2014 amendment shifts funds from LH category.  June 2015
amendment increases funds due to increased program income. December 2016 amendment due to increased program income

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Hennepin Richfield
Activity Title:                                             B1. Acq Rehab CD Cnty- Hennepin Richfield

High Need County eligible areas.

Location Description:

 Funds obligated for acq rehab to sell to a homebuyer at 120% AMI .

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Montgomery
Activity Title:                                             B1. Acq Rehab CD Cnty- Montgomery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Montgomery City of Montgomery

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Montgomery

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,184.23

$365,184.23

$365,184.23

$365,184.23

$352,000.00

$13,184.23

Program Income Received: $13,184.23
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Montgomery
Activity Title:                                             B1. Acq Rehab CD Cnty- Montgomery

Total Funds Expended: $365,184.23

City of Montgomery $365,184.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation of foreclosed upon homes.  March 2010 contract amendment change to adjust budget to
accomodate for current home and next home to be purchased this month.  Due to these adjustments, the low income households to be served
will be 49.09% of Montogomery's award.
 June contract amendment shifts funds to low income category.  03/12 contract amendment shifts funds to acq rehab from lh category. Sept
2012 amendment adjusts to final numbers

Activity Description

High need zip code location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Rochester
Activity Title:                                             B1. Acq Rehab CD Cnty- Rochester

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Rochester City of Rochester

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



2885

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Rochester
Activity Title:                                             B1. Acq Rehab CD Cnty- Rochester
Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,521,112.90

$1,521,112.90

$1,521,112.90

$1,521,112.90

$775,101.50

$746,011.40

Program Income Received: $1,445,310.42

Total Funds Expended: $1,521,112.90

City of Rochester $1,521,112.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehabilitation City driven activities of foreclosed and abandoned homes and residential properties.  An increase
in the budget was processed to remove activities under the demolition category and move those funds to the Acq Rehab category.  The number
of units were adjusted to reflect what subrecipients will accomplish with this budget, not including program income.  December amendment
shifted funds to the 50% AMI budget in the amount of $220,178.88.  Slight adjustment made to budget between the 120% income category
and the 50% AMI category in the amount of $10,716.12.  Subrecipient is 100% obligated.  January 2011 amendment shifts funds to
redevelopment.  March amendment shifts funds from admin and acq rehab to redevelopment.
 03/12 amendment refines expected program income and project budget.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  April 2013 amendment
adjusts for anticipated program income changes.  Aug 2013 amendment shifts funds between redev and acq rehab and admin, and lowers
overall budget.  Sept 2013 amendment adds funds to acq rehab.  Oct 2013 amendment adjusts activities for increased program income.  Dec
2013 amendment adjusts for decreased program income.  Aug 2015 amendment shifts funds between acq rehab and acq rehab lh.  Sept 2015
amendment decreases funds due to decreased program income.

Activity Description

High Need County location.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Cnty- Rochester
Activity Title:                                             B1. Acq Rehab CD Cnty- Rochester

 Rochester is 100% obligated and is revolving their program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD CRV LH Zip- Minneapolis
Activity Title:                                             B1. Acq Rehab CD CRV LH Zip- Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$763,759.75

$763,759.75

$763,759.75

$756,606.96

$701,238.02

$55,368.94

Program Income Received: $0.00

Total Funds Expended: $756,606.96

City of Minneapolis $756,606.96
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CRV LH Zip- Minneapolis
Activity Title:                                             B1. Acq Rehab CD CRV LH Zip- Minneapolis
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab activities conducted by CRV developer to house individuals and families at 50% AMI or less.
 January contract amendment increased acq rehab cd crv lh zip budget.  Units remained the same.  May contract amendment decreased acq
rehab cd crv lh zip budget. Units decreased by one.  August amendment shifts funds between activities. April 2013 amendment shifts funds to
LH activities.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Feb 2013 amendment
increases budget due to increased program income funds received from general account (due to a Carver County return of funds)  June 2014
amendment shifts funds between activities due to revised program income.
  Sept 2014 amendment reallocates among categories.

Activity Description

High need zip code areas.

Location Description:

 Obligations of $100,000 not reflected on 9/30 quarterly, but system is now current with this information.  Two properties obligated under this
activity as acq rehab CRV transactions for households at 50% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD CRV LH Zip-St. Paul
Activity Title:                                             B1. Acq Rehab CD CRV LH Zip-St. Paul

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CRV LH Zip-St. Paul
Activity Title:                                             B1. Acq Rehab CD CRV LH Zip-St. Paul
09/29/2009 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$513,244.86

$513,244.86

$513,244.86

$513,244.86

$429,573.24

$83,671.62

Program Income Received: $2,504.98

Total Funds Expended: $513,244.86

City of St. Paul1 $513,244.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab activities by the CRV developer to house families or individuals with income of 50% AMI or below.
June contract amendment shifts funds.  July 2010 amendment shifts funds among the activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Aug 2012 amendment
shifts funds to Acq Rehab CD LH Zip.  Nov 2012 amendment shifts funds to acq rehab cd zip & acq rehab rental crv lh zip. 02/2013 amendment
shifts funds from acq rehab and increased for anticipated program income.  June 2013 amendment shifs funds from Acq Rehab CD CRV Zip to
Acq Rehab CD CRV LH Zip.  Oct 2013 amendment adjusts activities for decrease in anticipated program income. Dec 2013 amendment adjusts
for decrease in anticipated program income.  June 2014 amendment adjusts funds for decreased program income.  Jan 2015 amendment
adjusts funds for decreased program income.

Activity Description

High need zip code locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CRV LH Zip-St. Paul
Activity Title:                                             B1. Acq Rehab CD CRV LH Zip-St. Paul

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD CRV Zip - Minneapolis
Activity Title:                                             B1. Acq Rehab CD CRV Zip- Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$710,245.92

$710,245.92

$671,655.18

$668,027.51

$636,758.78

$31,268.73

Program Income Received: $37,167.00

Total Funds Expended: $668,027.51

City of Minneapolis $668,027.51

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CRV Zip - Minneapolis
Activity Title:                                             B1. Acq Rehab CD CRV Zip- Minneapolis

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab by CRV developer driven activities. Oct contract amendment adjusted the unit count under this activity.
January contract amendment decreases acq rehab cd crv zip budget to increase acq rehab cd zip budget.  Units remain the same.  March
contract amendment shifts budget funds through various activities, primarily decreasing acq rehab and landbanking funds to add the demolition
activity to their program.  Funds stayed the same under this activity.  Low income household percentage decreased from 41.89% to 25.65%.
May contract amendment shifts funds between various activities, and increases this activity.  Low income household percentage increased from
25.65% to 36.74%.    Units increased by ten.    August amendment shifts funds between activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 12 amendment shifts
funds between activities and adds for anticipated program income. Feb 2013 amendment increases budget due to increased program income
funds received from general account (due to a Carver County return of funds)
  3/13/2013:  Projected property count and unit count was modified from 22 to 21. April 2013 amendment shifts funds to LH activities.  June
2014 amendment shifts funds between activities due to revised program income. Sept 2014 amendment reallocates among categories.  Oct
2014 amendment shifts funds between categories.

Activity Description

High need zip code locations.

Location Description:

 Properties obligated by 9/30 in the amount of $100,000.  Quarterly report does not reflect increase but posting is now current.  Funds to be
used for acquisition rehab city driven transactions to house families at 120% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD CRV Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CRV Zip-St. Paul

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CRV Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CRV Zip-St. Paul
Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$721,657.89

$721,657.89

$721,657.89

$656,741.29

$477,789.49

$178,951.80

Program Income Received: $186,959.24

Total Funds Expended: $656,741.29

City of St. Paul1 $656,741.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab activities by the CRV developer for homeownership purposes.
 July 2010 amendment shifts funds among the activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. 02/2013 amendment shifts
funds from aqc rehab and increased for anticipated program income.
 April 2013 amendment adjusts for increased program income.  June 2013 amendment shifs funds from Acq Rehab CD CRV Zip to Acq Rehab
CD CRV LH Zip.  Oct 2013 amendment adjusts activities for decrease in anticipated program income.  Aug 2014 amendment corrects funds for
adjusted program income. Jan 2015 amendment adjusts funds for decreased program income. June 2015 amendment adjusts activities due to
increased program income. Dec 2015 amendment transfers funds to Acq Rehab CD CRV Zip.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD CRV Zip -St. Paul
Activity Title:                                             B1. Acq Rehab CD CRV Zip-St. Paul

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty - Carver
Activity Title:                                             B1. Acq Rehab CD LH Cnty - Carver

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Carver County Carver County

Projected Start Date: Projected End Date:

03/20/2009 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Carver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$440,970.99

$440,970.99

$440,970.99

$440,970.99

$231,797.89

$209,173.10

Program Income Received: $125,660.00

Total Funds Expended: $440,970.99

Carver County $440,970.99
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty - Carver
Activity Title:                                             B1. Acq Rehab CD LH Cnty - Carver
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to be used for acquisition, rehabilitation, and the resale for homeownership purposes.  They will house individuals or families at
50% AMI or below.  August amendment shifts funds to LH high need county.  August amendment shifts funds to acq rehab cd county activity.
 June 2012 amendment shifts funds from Acq Rehab CD Cty to Acq Rehab CD Cty LH.  Feb 2013 amendment adds funds to acq rehab due to
program income.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.
  June 27, 2013:  Corrected projected property and unit count.

Activity Description

Properties to be located in the high need county target areas of Carver County, in accordance with targeted map.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty - Hennepin Richfield
Activity Title:                                             B1. Acq Rehab CD LH Cnty - Hennepin Richfield

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Hennepin - Richfield Hennepin - Richfield

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty - Hennepin Richfield
Activity Title:                                             B1. Acq Rehab CD LH Cnty - Hennepin Richfield
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$648,404.70

$648,404.70

$648,404.70

$648,404.70

$362,843.31

$285,561.39

Program Income Received: $0.00

Total Funds Expended: $648,404.70

Hennepin County1 $648,404.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rehab activities that are city driven and intended to house individuals and families at 50% of AMI or below. 25.41% of total grant
funds are targeted for low income families.
 January amendment slightly decreases acg rehab lh county dollars by $34.  June contract amendment shifts funds to LH categories and
redevelopment.
 03/12 amendment increases activities for anticipated program income.  06/12 amendment shifts funds to acq rehab zip and redevelopment zip.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
 3/13/2013: Modified projected property count and unit count from 3 to 2. Oct 2013 amendment shifts funds to the Acq Rehab CD County-
Hennepin activity.   Sept 2014 amendment shifts funds to Acq Rehab LH category.  Dec 2014 amendment shifts funds from LH to CD Cty
category.

Activity Description

High need county locations.

Location Description:

 Information for the obligation of this property was not received in time for posting.  The obligation total for this property is $240,255.00.
Another property to be obligated as a Janaury property under this activity is contracted at $247,048.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty - Hennepin Richfield
Activity Title:                                             B1. Acq Rehab CD LH Cnty - Hennepin Richfield

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Faribault
Activity Title:                                             B1.Acq Rehab CD LH Cnty- Faribault

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Faribault City of Faribault

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fairbault

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$557,265.18

$557,265.18

$557,265.18

$557,265.18

$503,676.35

$53,588.83

Program Income Received: $233,428.30

Total Funds Expended: $557,265.18

City of Fairbault $557,265.18

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Faribault
Activity Title:                                             B1.Acq Rehab CD LH Cnty- Faribault

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 27.36% of total grant funds will be used to house individuals and families with incomes at 50% AMI or below.
 July 2010 amendment transfers funds to LH category.  Units remain the same.
 03/12 amendment transfers funds to LH category. 10/13 amendment shifts funds to LH category. 08/15 amendment adjusts for decreased
program income.

Activity Description

High need county areas.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Minneapolis
Activity Title:                                             B1. Acq Rehab CD LH Cnty- Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $453,291.20
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Minneapolis
Activity Title:                                             B1. Acq Rehab CD LH Cnty- Minneapolis
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$453,291.20

$453,291.20

$442,456.79

$278,843.18

$163,613.61

Program Income Received: $98,872.66

Total Funds Expended: $442,456.79

City of Minneapolis $442,456.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab city driven activities to house individuals and families at incomes of 50% AMI or less. Oct contract
amendment increased the funds under this activity, by removing them from the acq rehab for rental purposes.  May contract amendment shifts
funds to different activities, mostly rental activities.  Units reduced to zero.  August amendment shifts funds between activities. Units are two.
Sept 2012 amendment shifts funds between funds and adds for anticipated program income.
 3/13/2013:  Modified projected property count and unit count from 3 to 5. June 2014 amendment shifts funds between activities due to revised
program income. Sept 2014 amendment reallocates among categories.   Oct 2014 amendment shifts funds between categories. March 2015
budget adjustment shifts funds between acq rehab and redevelopment.

Activity Description

High need county locations.

Location Description:

 One property obigated with $24,257 as acq rehab funds to ultimately house an individual or family at 50% AMI or below.  Obligated funds not
reflected on 9/30 report but system was updated accordingly for the property listed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Montgomery
Activity Title:                                             B1. Acq Rehab CD LH Cnty- Montgomery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Montgomery City of Montgomery

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Montgomery

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Montgomery $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Montgomery
Activity Title:                                             B1. Acq Rehab CD LH Cnty- Montgomery

 29.87% of total grant funds will be used to house individuals or families with incomes at 50% AMI or below.
 June contract amendment shifts funds to low income category.  Dec 2011 amendment adds funds for anticipated program income.
 March 2012 amendment shifts funds to acq rehab category.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
adjusts to final numbers.

Activity Description

High need county location.

Location Description:

 The subrecipient obligated one property under this acq rehab activity to eventually house a homebuyer with income at 50% AMI or below.
Total NSP funds obligated under this property is $29,300.  Funds obligated were not reflected on this quarterly report, however system has
been updated accordingly.  Closing on this property was scheduled for October.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Rochester
Activity Title:                                             B1. Acq Rehab CD LH Cnty- Rochester

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Rochester City of Rochester

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,853,100.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- Rochester
Activity Title:                                             B1. Acq Rehab CD LH Cnty- Rochester
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,853,100.56

$1,853,100.56

$1,853,100.56

$671,811.52

$1,181,289.04

Program Income Received: $625,715.57

Total Funds Expended: $1,853,100.56

City of Rochester $1,853,100.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 34% of funds will be used to house individuals or families with incomes of 50% AMI or below. Funds will be used for acquisition rehabilitation
activities City driven for foreclosed and abandoned homes and residential properties.  December amendment shifted funds from the 120%
category to the 50% AMI category in the amount of $220,178.88.  Slight adjustment made to the budget from the 120% AMI category to the
50% AMI category.  Subrecipient has 100% of funds obligated.  January 2011 amendment shifts funds to redevelopment.  March amendment
shifts funds from admin and acq rehab to redevelopment.
 03/12 amendment refines expected program income and project budget.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Aug 2013 amendment
shifts funds between redev and acq rehab and admin, and lowers overall budget.  Oct 2013 amendment adjusts activities for increased program
income. Sept 2015 amendment decreases funds due to decreased program income.

Activity Description

High Need County location.

Location Description:

 Expenses transferred from acq rehab cd cty

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- St. Cloud
Activity Title:                                             B1. Acq Rehab CD LH Cnty- St. Cloud

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$641,980.26

$641,980.26

$572,957.45

$572,957.45

$572,957.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $572,957.45

St. Cloud HRA $572,957.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



2902

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Cnty- St. Cloud
Activity Title:                                             B1. Acq Rehab CD LH Cnty- St. Cloud

 Funds to be used for acquisition rehab city driven activities to house individuals and families with incomes at 50% AMI or below.  August
amendment shifts funds to rehab and demo activities. March 2011 amendment shifts funds to Fin Mech BD Cty activity and acq rehab cd lh
county.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
adjusts for increased program income. Oct 2012 amendment adjusts for decreased program income.
  3/13/2013:  Modified projected property and unit count from 4 to 5.   June 2014 amendment shifts funds to lh category. Dec 2016
amendment shifts funds from acq rehab to fin mech, acq rehab lh and admin.

Activity Description

High need county locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Big Lake
Activity Title:                                             B1. Acq Rehab CD LH Zip - Big Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$617,686.37

$617,686.37

$617,686.37

$617,686.37
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Big Lake
Activity Title:                                             B1. Acq Rehab CD LH Zip - Big Lake

Program Funds Drawdown:

Program Income Drawdown:

$435,917.51

$181,768.86

Program Income Received: $397,505.10

Total Funds Expended: $617,686.37

City of Big Lake1 $617,686.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab activities city driven, to house individuals and families with incomes at 50% AMI or less.  October
amendment adjusted the count on units based on what is more realistic for this activity in their target market.  March contract amendment
increased this budget activity just slightly.  The percentage benefiting low income households increased to $26.05% for Big Lake's award.  Unit
count remained the same.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Big Lake, at the March 25th board meeting.
Big Lake's funds were increased by $273,844.86, resulting in a new budget totaling $1,214,520.86.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.    September amendment
shifts funds to lh accounts.
 June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  Feb 2013 amendment
shifts funds to acq rehab.Aug amendment adds funds to admin and acq rehab activities.  Dec amendment shifted funds to acg rehab lh activity.
 Dec 2014 budget amendment shifts funds from LH activities to non-LH activities. Feb 2015 amendment shifts funds to Redevelopment activity.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Princeton
Activity Title:                                             B1. Acq Rehab CD LH Zip - Princeton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Princeton
Activity Title:                                             B1. Acq Rehab CD LH Zip - Princeton
Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,616.27

$264,616.27

$264,616.27

$264,616.27

$208,157.49

$56,458.78

Program Income Received: $57,539.15

Total Funds Expended: $264,616.27

City of Princeton $264,616.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Princeton
Activity Title:                                             B1. Acq Rehab CD LH Zip - Princeton

 Funds to be used for acquisition rehab activities city driven and for the purpose of housing individuals and families with incomes at 50% AMI or
less.  December amendment shifts funds from redevelopment back to acquisition rehab in the amount of $60,000.  Overall count not impacted.
Subrecipient has indicated that rehab is more substantial than originally estimated.  January contract amendment increases funds under acq
rehab budgets.  Units remain the same.  March contract amendment shifts funds under various activities.  It decreases the percentage for low
income households from 34.29 to 29.51%.  Funds increased under this activity by $1,000.00.    August contract amendment shifts funds to acq
rehab and demo zip.  September contract amendment shifts funds from demolition zip.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   June 2014 amendment
shifts funds to acq rehab lh category.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Ramsey
Activity Title:                                             B1. Acq Rehab CD LH Zip - Ramsey

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$745,910.19

$745,910.19

$745,910.19
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip - Ramsey
Activity Title:                                             B1. Acq Rehab CD LH Zip - Ramsey
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$745,910.19

$345,123.65

$400,786.54

Program Income Received: $559,905.96

Total Funds Expended: $745,910.19

Ramsey County1 $745,910.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25.4% of total grant funds will be to house individuals or families with incomes of 50% AMI or below. Funds will be used in an acquisition
rehab program City driven of foreclosed or abandoned homes or residential properties.  January contract amendment moves funds from
Financing mechanisms to acq rehab.  Subrecipient also adjusted their slightly down the funds under this activity in the process.  The unit count
was corrected to read 3.   June contract amendment shifts funds to low income rental activities.  August amendment shifts funds to acq rehab
cd lh zip. September amendment shifts funds to acq rehab rental.  January amendment shifts funds to acq rehab cd zip lh rental.
  May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Oct 12 amendment
adjusts for anticipated program income reduction.
  03/13/2013:  Corrected projected property count and unit count from 2 to 4.  April 2013 amendment reduces activities based on lowered
anticipated program income.  August amendment adds funds to admin and acq rehab activities.  Oct 2013 amendment adjusts for increased
program income.  05/14 amendment increases funds due to program income adjustment.   June 2014 amendment adjusts for program income
increase.  8/15 amendment lowers acq rehab activities due to decreased program income.

Activity Description

High Need Zip code location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Anoka
Activity Title:                                             B1. Acq Rehab CD LH Zip- Anoka

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Anoka
Activity Title:                                             B1. Acq Rehab CD LH Zip- Anoka
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Anoka Anoka County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,594,364.68

$1,594,364.68

$1,594,364.68

$1,594,364.68

$979,596.99

$614,767.69

Program Income Received: $139,355.07

Total Funds Expended: $1,594,364.68

Anoka County $1,594,364.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Anoka
Activity Title:                                             B1. Acq Rehab CD LH Zip- Anoka

 Funds will be used for City Driven acquisition rehabilitation activities to house individuals or families with incomes of 50% AMI or below.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the Anoka County, at the March 25th board meeting.
Anoka County's funds were increased by $1,000,000, resulting in a new budget totaling $3,506,643.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.
  January amendment shifts funds from acq rehab cd-zip to cd-lh zip and demolition.  Oct 2011 amendment shifts funds from acq rehab cd zip.
  June 13, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
  3/13/2013:  Modified projected property count from 8 to 11.  Further defined the homes in this activity as Single Family units.    Oct 2013
amendment adjusts activities for decreased program income.  May 2014 amendment adjusts for decreased program income.  Apr 2015
amendment shifts funds from acq rehab to low income and admin activities.  June 2015 amendment shifts funds between acq rehab and ach
rehab lh.  Aug 2015 amendment decreases budgets due to decreased program income. Feb 2016 amendment increase Acq Rehab LH due to
increased program income. June 2016 amendment increased acq rehab lh due to increased program income.  09/16 amendment shifts funds
from Acq Rehab LH to Admin.

Activity Description

High Need Zip Code locations.

Location Description:

 Anoka is successfully implementing the activities in their contract.  Acquisition completed for two properties for the purposes of rehabing and
reselling to households at 50% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Buffalo
Activity Title:                                             B1. Acq Rehab CD LH Zip- Buffalo

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Buffalo City of Buffalo

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Buffalo
Activity Title:                                             B1. Acq Rehab CD LH Zip- Buffalo
City of Buffalo No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,847.66

$204,847.66

$204,847.66

$158,458.38

$148,250.00

$10,208.38

Program Income Received: $16,496.38

Total Funds Expended: $158,458.38

City of Buffalo $158,458.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation of foreclosed and abandoned homes and residential properties.
  Due to insufficient progress, the City of Buffalo was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $169,061.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers impacting activities were adjusted to show 10 under this
revised budget .
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Feb 2013 amendment
shifts funds to acq rehab and accounts for final program income.

Activity Description

Funds to be used in zip code 55313.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Elk River
Activity Title:                                             B1. Acq Rehab CD LH Zip- Elk River

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elk River

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,258.98

$130,258.98

$130,258.98

$130,258.98

$111,075.79

$19,183.19

Program Income Received: $47,248.35

Total Funds Expended: $130,258.98

City of Elk River $130,258.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Elk River
Activity Title:                                             B1. Acq Rehab CD LH Zip- Elk River

 October contract amendment lowered the funds under this activity to move it to the down payment assistance activity under buyer driven.
27.78% of the overall total grant funds will be used for housing individuals and families with incomes of 50% AMI or below. Due to insufficient
progress, the City of Elk River was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.  The total amount
deobligated through this amendment is $425,449.  The Budget totals were revised to represent all activities budgeted and acted upon, plus
additional funds required to complete activities already in progress.  Program income will continue to be processed under the activities shown in
their budget and within their current target area.  Unit numbers were adjusted to show 6 to be completed under this revised budget.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Hennepin
Activity Title:                                             B1.  Acq Rehab CD LH ZIP- Hennepin County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,770,224.88

$1,770,224.88

$1,770,224.88

$1,770,224.88
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Hennepin
Activity Title:                                             B1.  Acq Rehab CD LH ZIP- Hennepin County

Program Funds Drawdown:

Program Income Drawdown:

$1,407,244.40

$362,980.48

Program Income Received: $225,000.00

Total Funds Expended: $1,770,224.88

Hennepin County1 $1,770,224.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25.41% of funds will be used for households at 50% of AMI or below, for acquisition rehab city/developer driven.
 January contract amendment increases funds under acq rehab activity and increasing units to 5. June contract amendment shifts funds to LH
categories and redevelopment.  August contract amendment shifts funds to redevelopment and low income.
 03/12 amendment increases activities for anticipated program income.  06/12 amendment shifts funds to acq rehab zip and redevelopment zip.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
 3/13/2013:  Modified projected property count and unit count from 7 to 9. April 2013 amendment shifts funds to Acq Rehab CD Zip LH.  Oct
2013 amendment shifts funds between activities and adjusts for decreased program income.  June 2015 amendment increases funds due to
increased program income.   09/15 amendment shifts funds to admin expenses.

Activity Description

Location of high need zip codes and high need county areas targeted.

Location Description:

 Funds obligated for the acquisition and rehab.  Property acquired and awaiting for subrecipient to submit request for the reimbursement of
costs.  Property is to house an individual or family earning income of 50% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Minneapolis
Activity Title:                                             B1. Acq Rehab CD LH Zip- Minneapolis

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Minneapolis
Activity Title:                                             B1. Acq Rehab CD LH Zip- Minneapolis
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$388,220.59

$388,220.59

$363,196.23

$362,451.92

$318,045.23

$44,406.69

Program Income Received: $0.00

Total Funds Expended: $362,451.92

City of Minneapolis $362,451.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Minneapolis
Activity Title:                                             B1. Acq Rehab CD LH Zip- Minneapolis

 Funds to be used for acquisition rehab activities to house individuals and families at 50% AMI or below.  January contract amendment
increases acq rehab cd lh zip budget.  Units remain the same.  March contract amendment shifts budget funds through various activities,
primarily decreasing acq rehab and landbanking funds to add the demolition activity to their program.  Funds decreased under this activity by
$160,000.00. Low income household percentage adjusted to 25.65%.   Unit count here remained the same.    May contract amendment shifts
budget funds through various activities, and decreased the acq rehab cd lh zip activity.  Units reduced by 5.   August amendment shifts funds
between activities.
 3/12 contract amendment shifts anticipated program income funds to acq rehab cd county and redevelopment activities.
  May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Sept 12 amendment shifts
funds between activities and adds for anticipated program income. Feb 2013 amendment increases budget due to increased program income
funds received from general account (due to a Carver County return of funds)
  3/13/2013:  Modified projected property count and unit count from 16 to 15.
 March 2014 budget amendment due to adjusted program income expectations. June 2014 amendment shifts funds between activities due to
revised program income. Sept 2014 amendment reallocates among categories.  Oct 2015 amendment shifts funds to Acq Rehab CD LH Zip.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Monticello/Otsego
Activity Title:                                             B1. Acq Rehab CD LH Zip- Monticello/Otsego

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip- Monticello/Otsego
Activity Title:                                             B1. Acq Rehab CD LH Zip- Monticello/Otsego
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for city driven acquisition rehab activities to house individuals and families at 50% AMI or less.  Contract amendment moved
funds from this activity to the buyer driven down payment assistance and rehab assistance activity, which is a better use of their funds for their
target area.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip-St. Paul
Activity Title:                                             B1. Acq Rehab CD LH Zip-St. Paul

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip-St. Paul
Activity Title:                                             B1. Acq Rehab CD LH Zip-St. Paul
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$464,137.15

$464,137.15

$464,137.15

$464,137.15

$459,756.69

$4,380.46

Program Income Received: $188,222.28

Total Funds Expended: $464,137.15

City of St. Paul1 $464,137.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD LH Zip-St. Paul
Activity Title:                                             B1. Acq Rehab CD LH Zip-St. Paul

 Funds to be used for acquisition rehab city driven activities to house individuals and families at 50% AMI or below.  June contract amendment
shifts funds.
 July 2010 amendment shifts funds among the activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Aug 2012 amendment
shifts funds to Acq Rehab CD LH Zip from Acq Rehab CD Zip.  Nov 2012 amendment shifts funds to acq rehab cd zip & acq rehab rental crv lh
zip.  02/2013 amendment shifts funds to ac rehab and adds for anticipated program income. Oct 2013 amendment adjusts activities for
decrease in anticipated program income.  Dec 2013 amendment adjusts for decrease in anticipated program income.  June 2014 amendment
adjusts funds for decreased program income.  Aug 2014 amendment corrects funds for adjusted program income.  Jan 2015 amendment
adjusts funds for decreased program income.  Dec 2015 amendment transfers funds to Acq Rehab CD CRV Zip and Acq Rehab LH Zip.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Big Lake
Activity Title:                                             B1. Acq Rehab CD Zip - Big Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$614,824.45

$614,824.45



2918

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Big Lake
Activity Title:                                             B1. Acq Rehab CD Zip - Big Lake
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$614,824.45

$614,824.45

$338,906.01

$275,918.44

Program Income Received: $233,952.65

Total Funds Expended: $614,824.45

City of Big Lake1 $614,824.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab city driven activities.  October amendment moved the funds from this activity to allow the
redevelopment activity which was more in demand for the subrecipients target area.  Unit count was adjusted accordingly.   December
amendment reverses some funds back into acq rehab from redevelopment based on transactions already in the pipeline.  Property count
increased by one. March contract amendment increases the budget under this activity and reduces the redevelopment budget and demolition
budget.  Units remain the same.  Low income percentage is adjusted to 26.05%.  June 2015 amendment shifts funds to redev cd zip lh & acq
rehab cd zip.  Aug 2015 amendment shifts funds from acq rehab to redevelopment zip.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Big Lake, at the March 25th board meeting.
Big Lake's funds were increased by $273,844.86, resulting in a new budget totaling $1,214,520.86.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.   September amendment
shifts funds to redevelopment and down payment assistance.
 June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Feb 2013 amendment
shifts funds to acq rehab.  Aug amendment adds funds to admin and acq rehab activities.  Dec amendment shifted funds to acg rehab lh
activity. Feb 2015 amendment shifts funds to Redevelopment activity. Nov 15 amendment shifts funds to Redevelopment CD Zip.  02/16
amendment shifts funds from acq rehab to redevelopment.  June 2016 amendment shifts funds from redevelopment cd zip to acq rehab cd zip.

Activity Description

High need zip code locations.

Location Description:

 December contract amendment modified the acq rehab budget to $569,518.30 and decreased the redevelopment budget to $ 193,378.70.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Big Lake
Activity Title:                                             B1. Acq Rehab CD Zip - Big Lake

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Minneapolis
Activity Title:                                             B1. Acq Rehab CD Zip - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,613,300.79

$1,613,300.79

$795,135.97

$795,135.97

$657,341.01

$137,794.96

Program Income Received: $175,956.55

Total Funds Expended: $795,135.97

City of Minneapolis $795,135.97

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Minneapolis
Activity Title:                                             B1. Acq Rehab CD Zip - Minneapolis

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab city driven activities. Oct contract amendment adjusted the unit count under this activity.  January
contract amendment increased funds in acq rehab cd zip budget.  Units remained the same.  March contract amendment shifts budget funds
through various activities, primarily decreasing acq rehab and landbanking funds to add the demolition activity to their program.  Funds
decreased under this activity by $439,000.00.  Low income household percentage adjusted to 25.65%. Units decreased by 3.  May contract
amendment shifts funds between various activities, and increases this activity.  Low income household percentage increased from 25.65% to
36.74%.   Units remained the same.  August amendment shifts funds between activities.
 3/12 contract amendment shifts anticipated program income funds to acq rehab cd county and redevelopment activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 12 amendment shifts
funds between activities and adds for anticipated program income. Feb 2013 amendment increases budget due to increased program income
funds received from general account (due to a Carver County return of funds)
  3/13/2013:  Modified projected property count and unit count from 17 to 18.
 March 2014 budget amendment due to adjusted program income expectations. June 2014 amendment shifts funds between activities due to
revised program income.  Sept 2014 amendment reallocates among categories.  July 2015 amendment increases activity due to increased
program income.  July 2016 amendment due to increased program income.

Activity Description

High need zip code locations.

Location Description:

 Obligation of $35,000 made for one property by 9/30.  Quarterly does not reflect obligation but system has been updated at this time.  Funds
to be used to acquire and rehab on city driven transactions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Princeton
Activity Title:                                             B1. Acq Rehab CD Zip - Princeton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Princeton
Activity Title:                                             B1. Acq Rehab CD Zip - Princeton
City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,657.53

$244,657.53

$244,657.53

$244,657.53

$150,769.86

$93,887.67

Program Income Received: $211,557.92

Total Funds Expended: $244,657.53

City of Princeton $244,657.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - Princeton
Activity Title:                                             B1. Acq Rehab CD Zip - Princeton

 Funds to be used for acquisition rehab city driven activities. December amendment shifts funds from redevelopment and demolition to
acquisition rehab in the amount of $24,990.00.  No property count change. January contract amendment increases funds under acq rehab
budgets.  Units remain the same.  March contract amendment shifts funds under various activities.  It decreases the percentage for low income
households from 34.29 to 29.51%.  Funds increased under this activity by $2,000.00. September contract amendment shifts funds to acq rehab
lh.
 June contract amendment shifts funds under various activities.  It increases the percentage for low income households from 29.51 to 35.85%.
Funds increased under this activity by $70,000.00, and increased units by 2. July amendment shifts funds from demolition to acq rehab and fin
mech due to receipt of program income funds.  August contract amendment shifts funds to acq rehab and demo zip. September amendment
shifts funds to redevelopment rental & acq rehab.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Sept 2013 amendment
adds funds to redevelopment rental and acq rehab, and decreases funds in redevelopment zip lh.  Feb 2014 amendment shifts funds to land
banking activity.  June 2014 amendment shifts funds to acq rehab lh category.

Activity Description

High need zip code locations.

Location Description:

 Year to date expenditures were updated to reflect adjustment to voucher # 108433.  Funds were moved from the 120% AMI category to the
50% AMI category.  Amount of adjustment equaled $60,429.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip - St. Paul
Activity Title:                                             B1. Acq Rehab CD Zip - St. Paul

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - St. Paul
Activity Title:                                             B1. Acq Rehab CD Zip - St. Paul
City of St. Paul1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,008,699.76

$4,008,699.76

$3,809,330.68

$3,470,775.33

$2,504,306.41

$966,468.92

Program Income Received: $1,609,605.53

Total Funds Expended: $3,470,775.33

City of St. Paul1 $3,470,775.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to acquire and rehab foreclosed or abandomed homes for purposes of selling to homebuyers.  10 properties acquired to date.
Rehab bid contracts currently in progress.  June contract amendment shifts funds.  July 2010 amendment shifts funds among the activities.
December amendment shifts funds to acq rehab. Nov 2012 amendment shifts funds to acq rehab cd zip & acq rehab rental crv lh zip.
  May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Aug 2012 amendment
shifts funds to Acq Rehab CD LH Zip.  02/2013 amendment shifts funds to acq rehab and adjusts for anticipated program income
 March 13, 2013:  Modified unit and property count down to 17 under this activity.  April 2013 amendment adjusts for increased program
income.  Oct 2013 amendment adjusts activities for decrease in anticipated program income.  Dec 2013 amendment adjusts for decrease in
anticipated program income.   June 2014 amendment adjusts funds for decreased program income.  Aug 2014 amendment corrects funds for
adjusted program income. Jan 2015 amendment adjusts funds for decreased program income. June 2015 amendment adjusts activities due to
increased program income.  July 2015 increases acq rehab activity due to increased program income.  Dec 2015 amendment transfers funds to
Acq Rehab CD CRV Zip and Acq Rehab LH Zip.

Activity Description

High need zip code locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip - St. Paul
Activity Title:                                             B1. Acq Rehab CD Zip - St. Paul

 St. Paul is 100% obligated.  They provided the detail of their soft costs for each property this month and they had some properties switched
from one activity to another, where draws were already made.  Therefore adjustments to the budgets were required to be coordinated with the
transfers being made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Anoka
Activity Title:                                             B1. Acq Rehab CD Zip - Anoka

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Anoka Anoka County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,592,852.35

$3,592,852.35

$3,592,852.35

$3,592,852.35

$1,631,621.90

$1,961,230.45

Program Income Received: $2,670,566.70
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Anoka
Activity Title:                                             B1. Acq Rehab CD Zip - Anoka

Total Funds Expended: $3,592,852.35

Anoka County $3,592,852.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for City Driven acquisition rehab activities for homeownership purposes.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the Anoka County, at the March 25th board meeting.
Anoka County's funds were increased by $1,000,000, resulting in a new budget totaling $3,506,643.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.   August amendment
shifts funds to Acq Rehab CD Zip activity. Units increased to 19.
  January amendment shifts funds from acq rehab cd-zip to cd-lh zip and demolition.  Oct 2011 amendment shifts funds to acq rehab cd lh zip
and demolition. Dec 2011 amendment adds funds for anticipated program income.
  June 13, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
  3/13/2013:  Modified property and unit count from 15 to 24.  Further defined households as owners of Single Family units.    Oct 2013
amendment adjusts activities for decreased program income. May 2014 amendment adjusts for decreased program income.  July 2014 budget
adjusts for increased program income.  Apr 2015 amendment shifts funds from acq rehab to low income and admin activities.  June 2015
amendment shifts funds between acq rehab and ach rehab lh.
 Aug 2015 amendment decreases budgets due to decreased program income.

Activity Description

High Need Zip code locations.

Location Description:

 Anoka is demonstrating much success in the implementation of their program activities.  Acquisitions completed for the purpose to rehabilitate
and resell to households at 120% AMI or below.  $3,500 spent on appraisals for properties where the offer failed or the discount requirement
was not met.  Program income received on property 1854 131st. street, Coon Rapids upon the sale to a non-profit developer for the purpose to
rehabilitate and resale to homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Elk River
Activity Title:                                             B1. Acq Rehab CD Zip- Elk River
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Elk River
Activity Title:                                             B1. Acq Rehab CD Zip- Elk River

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elk River

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Elk River
Activity Title:                                             B1. Acq Rehab CD Zip- Elk River

 Acquisition rehabilitation activities will be driven by the City or developer.  Contract amendment moved funds from this activity to the down
payment assistance activity.  Unit count was not impacted.

Activity Description

Activity will be executed in zip code 55330.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Hennepin
Activity Title:                                             B1. Acq Rehab CD Zip- Hennepin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2009 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,679,609.22

$2,679,609.22

$2,480,845.91

$2,212,521.00

$1,043,530.80

$1,168,990.20

Program Income Received: $1,755,582.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Hennepin
Activity Title:                                             B1. Acq Rehab CD Zip- Hennepin

Total Funds Expended: $2,212,521.00

Hennepin County1 $2,212,521.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rehabilitation activities City or developer driven for homeownership purposes.
 January contract amendment increases funds under acq rehab budgets increasing units from 8 to 10 for 120% category   June contract
amendment shifts funds to LH categories and redevelopment.  August contract amendment shifts funds to redevelopment and low income.
 03/12 amendment increases activities for anticipated program income.  06/12 amendment shifts funds to acq rehab zip and redevelopment zip.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
 3/13/2013:  Modified projected property count and units from 15 to 18.  April 2013 amendment shifts funds to Acq Rehab CD Zip LH.  Oct
2013 amendment shifts funds between activities and adjusts for decreased program income.  June 2014 amendment shifts funds from acq
rehab to acq rehab lh. June 2015 amendment increases funds due to increased program income.  09/15 amendment shifts funds to admin
expenses. 03/16 amendment shifts funds to admin.

Activity Description

High need zip code pool.

Location Description:

 Three properties obligated for the purpose of rehabilitating and reselling to an individual or family earning an income of 120% AMI or below.
Subrecipient is pending to request the reimbursement of funds.  Although no disbursements have been processed to date, the subrecipient is
busy processing their Acq Rehab eligible use activity under their contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Ramsey
Activity Title:                                             B1. Acq Rehab CD Zip- Ramsey

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Ramsey
Activity Title:                                             B1. Acq Rehab CD Zip- Ramsey
Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,350,265.32

$1,350,265.32

$1,350,265.32

$1,350,265.32

$782,029.57

$568,235.75

Program Income Received: $867,136.16

Total Funds Expended: $1,350,265.32

Ramsey County1 $1,350,265.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab CD Zip- Ramsey
Activity Title:                                             B1. Acq Rehab CD Zip- Ramsey

 Contract amendment impacted the unit count for more funds were allocated under this activity and when moved from the buyer driven rehab
activity.  Funds to be used for acquisition rehabilitation City driven activities for foreclosed or abandoned homes and residential properties.
January contract amendment increases funds under this activity.   June contract amendment increases funds under this activity.  August
amendment shifts funds to acq rehab cd lh zip.  September amendment shifts funds to acq rehab rental.  January amendment shifts funds to
acq rehab cd zip lh rental. Oct 12 amendment adjusts for anticipated program income reduction.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
 03/13/2013:  Modified projected property count and unit count from 7 to 10. April 2013 amendment reduces activities based on lowered
anticipated program income.  August amendment adds funds to admin and acq rehab activities. Oct 2013 amendment adjusts for increased
program income. 5/14 amendment increases funds due to program income adjustment.  June 2014 amendment adjusts for program income
increase. 8/15 amendment lowers acq rehab activities due to decreased program income.

Activity Description

High Need Zip Code location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab Cnty - Dakota
Activity Title:                                             B1. Acq Rehab Cnty - Dakota

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$347,831.97

$347,831.97
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab Cnty - Dakota
Activity Title:                                             B1. Acq Rehab Cnty - Dakota
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$347,831.97

$347,831.97

$320,424.74

$27,407.23

Program Income Received: $0.00

Total Funds Expended: $347,831.97

Dakota County1 $347,831.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used for the acquisiton and rehab of rental properties to house individuals and families earning income at 120% AMI or
below.  March contract amendment shifts budget funds between low and middle income households benefiting from the fund.  Funds budgeted
for this activity are $125,000.  Low income household percentage adjusted to 31.93%. .
 June contract amendment shifts budget funds between cd county and rental funds.  Funds under this activity are increasing by $50,000.00.
September contract amendment shifts funds between cd county and cd county lh and rental funds.
  June 19, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.   Nov 2012 amendment
shifts funds to land banking.  June 2013 amendment shifts funds from Land Banking to Acq Rehab.  Aug 2013 amendment shifts funds from
land banking to admin and acq rehab.  Nov 2013 amendment shifts funds to admin.  June 2014 amendment increases acq rehab fund due to
program income adjustment.  Oct 2015 adjustment shifts funds from acq rehab to land banking.  June 2016 amendment shifts funds from land
banking to admin and acq rehab.

Activity Description

Funds to be applied in high need county areas.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab Other CD Cnty- Washington
Activity Title:                                             B1. Acq Rehab Other CD Cnty- Washington
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab Other CD Cnty- Washington
Activity Title:                                             B1. Acq Rehab Other CD Cnty- Washington
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Washington Cnty Washington County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab Other CD Cnty- Washington
Activity Title:                                             B1. Acq Rehab Other CD Cnty- Washington

 Funds to be used for City driven acquisition rehabilitation activities for homeownership purposes.
  Due to insufficient progress, Washington was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.  The
total amount deobligated through this amendment is $1,347,525.  The Budget totals were revised to represent all activities budgeted and acted
upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 1 to be completed under this revised
budget.

Activity Description

High Need County locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B1. Acq Rehab Other CD Zip- Washington
Activity Title:                                             B1. Acq Rehab Other CD Zip- Washington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Washington Cnty Washington County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$214,298.30

$214,298.30

$210,345.73

$210,345.73
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B1. Acq Rehab Other CD Zip- Washington
Activity Title:                                             B1. Acq Rehab Other CD Zip- Washington

Program Funds Drawdown:

Program Income Drawdown:

$210,345.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $210,345.73

Washington County $210,345.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for City driven acquisition rehabilitation activities for homeownership purposes.
  Due to insufficient progress, Washington County was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $1,347,525.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers were adjusted to show one unit completed .
  Dec 2011 amendment adds funds for anticipated program income.

Activity Description

High Need Zip Code locations.

Location Description:

 Subrecipient began obligating funds in the month of October.  Has one property obligated under this activity, which is anticipated to go to
closing by the end of October.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab CD Zip LH Rental - Ramsey
Activity Title:                                             B2. Acq Rehab CD Zip LH Rental - Ramsey

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab CD Zip LH Rental - Ramsey
Activity Title:                                             B2. Acq Rehab CD Zip LH Rental - Ramsey
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$454,150.57

$454,150.57

$454,150.57

$454,150.57

$123,410.51

$330,740.06

Program Income Received: $4,625.13

Total Funds Expended: $454,150.57

Ramsey County1 $454,150.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab CD Zip LH Rental - Ramsey
Activity Title:                                             B2. Acq Rehab CD Zip LH Rental - Ramsey

 June contract amendment shifted funds to this activity.  August amendment shifts funds to acq rehab cd lh zip.  September amendment shifts
funds to acq rehab rental.  January amendment shifts funds to acq rehab cd zip lh rental.  Oct 12 amendment adjusts for anticipated program
income reduction.
  Dec 2011 amendment adds funds for anticipated program income. May 22, 2012:  Corrected projected property, unit, and household count.
Original projections were entered in error. Oct 2013 amendment adjusts for increased program income.  05/14 amendment increases funds due
to program income adjustment.   June 2014 amendment adjusts for program income increase.

Activity Description

High need zip code location

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental CD LH Cnty- Minneapolis
Activity Title:                                             B2. Acq Rehab Rental CD LH Cnty- Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$67,197.71

$67,197.71

$67,197.71

$66,096.08
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental CD LH Cnty- Minneapolis
Activity Title:                                             B2. Acq Rehab Rental CD LH Cnty- Minneapolis

Program Funds Drawdown:

Program Income Drawdown:

$65,213.37

$882.71

Program Income Received: $0.00

Total Funds Expended: $66,096.08

City of Minneapolis $66,096.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for aquisition rehab for rental units and to house individuals and families at 50% AMI or less.  The Oct contract amendment
zeroed out the funds in this activity so they could be used for acq rehab homeownership purposes.  May contract amendment shifts funds
among activities, and adds funds to this activity.  Units are 8.  August amendment shifts funds between activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Feb 2013 amendment
increases budget due to increased program income funds received from general account (due to a Carver County return of funds)

Activity Description

High need county locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental Cnty - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental Cnty - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental Cnty - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental Cnty - Minneapolis
09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab of rental properties.  In the Oct contract amendment this activity was zeroed out to move the funds to
the Acq rehab city driven for homeownership purposes.

Activity Description

High need county locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental Cnty - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental Cnty - Minneapolis

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental CRV LH Zip - St. Paul
Activity Title:                                             B2. Acq Rehab Rental CRV LH Zip - St. Paul

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$756,512.34

$756,512.34

$756,512.34

$756,512.34

$583,941.96

$172,570.38

Program Income Received: $145,374.94

Total Funds Expended: $756,512.34

City of St. Paul1 $756,512.34

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental CRV LH Zip - St. Paul
Activity Title:                                             B2. Acq Rehab Rental CRV LH Zip - St. Paul

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acq rehab activities .  June contract amendment shifts funds to low income rental.  Units reduced to zero.  July 2010
amendment shifts funds among the activities.  Units increased to six.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Nov 2012 amendment
shifts funds to acq rehab cd zip & acq rehab rental crv lh zip. 02/2013 amendment shifts funds to acq rehab and adjusts for anticipated
program income
 3/13/2013: Corrected projected property count to 5 and unit count to 8. Also corrected the definition from MF rental to Single Family rental.
Oct 2013 amendment adjusts activities for decrease in anticipated program income.  Dec 2013 amendment adjusts for decrease in anticipated
program income. June 2014 amendment adjusts funds for decreased program income.  Aug 2014 amendment corrects funds for adjusted
program income. Jan 2015 amendment adjusts funds for decreased program income.

Activity Description

high need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental LH - Dakota
Activity Title:                                             B2. Acq Rehab Rental LH - Dakota

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH - Dakota
Activity Title:                                             B2. Acq Rehab Rental LH - Dakota
Dakota County1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the acquisition and rehabilitation of rental properties serving households at 50% AMI or below.  March contract
amendment shifts budget funds between low and middle income households benefiting from the fund.  The budget under this activity will
decrease by $125,000.  Reduced units to one.  Low income household percentage adjusted to 31.93%.
  June 19, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error

Activity Description

High Need County location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH Cnty- Washington
Activity Title:                                             B2. Acq Rehab Rental LH Cnty- Washington County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Washington Cnty Washington County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH Cnty- Washington
Activity Title:                                             B2. Acq Rehab Rental LH Cnty- Washington County

 Funds are to used for City driven acquisition rehabilitation activities for rental purposes. These units will be targeted to house individuals or
families with incomes of 50% AMI or below.
  Due to insufficient progress, Washington was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.  The
total amount deobligated through this amendment is $1,347,525.  The Budget totals were revised to represent all activities budgeted and acted
upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 1 to be completed under this revised
budget.

Activity Description

High Need County locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental LH Zip - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,173,427.77

$1,173,427.77

$1,109,663.60
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental LH Zip - Minneapolis
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,099,676.49

$1,083,689.16

$15,987.33

Program Income Received: $0.00

Total Funds Expended: $1,099,676.49

City of Minneapolis $1,099,676.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab of rental units to house individuals and families at 50% AMI or below.  January contract amendment
decreases acq rehab rental lh zip budget to increase acq rehab cd crv lh zip and cd lh zip budgets.  Units remain the same.  March contract
amendment shifts budget funds through various activities, primarily decreasing acq rehab and landbanking funds to add the demolition activity
to their program.  Funds increased under this activity by $124,000.00.  Low income household percentage adjusted to 25.65%.   Unit count
here remained the same.  May contract amendment shifts funds among various activities, and increases acq rehab rental lh zip.  Units increased
by 20.   August amendment shifts funds between activities.   Dec 2011 amendment adds funds for anticipated program income.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  8/12 contract amendment
shifts funds to Acq Rehab Rental Zip.  Feb 2013 amendment increases budget due to increased program income funds received from general
account (due to a Carver County return of funds)
  03/13/2013:  Modified projected property count from 8 to 9 and unit count from 18 to 16. April 2013 amendment shifts funds to LH activities.
June 2014 amendment shifts funds between activities due to revised program income.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip - Scott
Activity Title:                                             B2. Acq Rehab Rental LH Zip - Scott
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip - Scott
Activity Title:                                             B2. Acq Rehab Rental LH Zip - Scott
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Scott Scott County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Scott County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$344,577.85

$344,577.85

$344,577.85

$344,577.85

$319,475.02

$25,102.83

Program Income Received: $25,102.83

Total Funds Expended: $344,577.85

Scott County $344,577.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the acquisition and rehabilitation of foreclosed or abandoned properties to be used as rentals.  December amendment
increases their budget funds to enable another obligation.  Unit count increased by one.  March amendment is for the purpose of making final
adjustments to budget categories for remaining activity costs.  Low income households benefiting is 47.37% of Scott's award.  Dec amendment
transfers funds to acq rental rehab -zip.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip - Scott
Activity Title:                                             B2. Acq Rehab Rental LH Zip - Scott

High Need Zip code location.

Location Description:

 Acquisition rehab rental activities for the purpose to house a family or individual at 50% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip- St. Paul
Activity Title:                                             B2. Acq Rehab Rental LH Zip- St. Paul

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,004,080.45

$1,004,080.45

$1,004,080.45

$1,004,080.45

$749,284.82

$254,795.63

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental LH Zip- St. Paul
Activity Title:                                             B2. Acq Rehab Rental LH Zip- St. Paul

Total Funds Expended: $1,004,080.45

City of St. Paul1 $1,004,080.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds for acquisition rehab of rental properties, intended to house individuals or families with incomes of 50% AMI or below.   June contract
amendment shifts funds to low income rental. July 2010 amendment shifts funds among the activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Nov 2012 amendment
shifts funds to acq rehab cd zip & acq rehab rental crv lh zip. 02/2013 amendment shifts funds to acq rehab and adjusts for anticipated
program income
 3/13/2013:  Modified projected unit count to 10 with property count remaining the same at 5.  Also modified the definition from Multifamily
rental to Single family rental.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. Acq Rehab Rental Zip - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental Zip - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental Zip - Minneapolis
Activity Title:                                             B2. Acq Rehab Rental Zip - Minneapolis
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Minneapolis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab rental activities.  8/12 contract amendment shifts funds to Acq Rehab Rental Zip.
 3/13/2013:  Modified projected property count and unit count from 3 to 5. April 2013 amendment shifts funds to LH activities.
 March 2014 budget amendment due to adjusted program income expectations.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental Zip- Scott
Activity Title:                                             B2. Acq Rehab Rental Zip- Scott

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Scott Scott County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Scott County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$998,167.98

$698,167.98

$698,167.98

$698,167.98

$679,173.98

$18,994.00

Program Income Received: $18,994.00

Total Funds Expended: $698,167.98

Scott County $698,167.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. Acq Rehab Rental Zip- Scott
Activity Title:                                             B2. Acq Rehab Rental Zip- Scott

 Funds to be used for acquisition rehab rental activities.  December amendment adjusts administration budget so subrecipient can use $25,000
to increase the project activities under acquistion rehab.  Property count increased by one.  March contract amendment is to adjust budget for
activity cost remaining.  Net decrease in 50% household category to increase the benefit to 120% households for the same amount.  Low
income percentage decreased from 47.68% to 47.37% of total award.  Dec amendment transfers funds to acq rental rehab -zip.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the Scott County, at the March 25th board meeting.
Scott County's funds were increased by $300,000, resulting in a new budget totaling $1,034,988.  The budgets under each activity were revised
to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

 Acquisition of units for the purpose of making available rental housing for an individual or family at an income of 120% AMI or below.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. MF Acq Rehab Rental LH Zip - Minneapolis
Activity Title:                                             B2.  MF Acq Rehab Rental LH Zip - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. MF Acq Rehab Rental LH Zip - Minneapolis
Activity Title:                                             B2.  MF Acq Rehab Rental LH Zip - Minneapolis

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$585,242.11

$585,242.11

$585,242.11

$585,242.11

$577,531.89

$7,710.22

Program Income Received: $0.00

Total Funds Expended: $585,242.11

City of Minneapolis $585,242.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab of rental units to house individuals and families at 50% AMI or below.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Sept 2012 amendment
shifts funds between funds and adds for anticipated program income.
 3/13/2013:  Modified projected property count from 2 to 7 and unit count from 11 to 12. Sept 2014 amendment reallocates among categories.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2. MF Acq Rehab Rental Zip - Minneapolis
Activity Title:                                             B2. MF Acq Rehab Rental Zip - Minneapolis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. MF Acq Rehab Rental Zip - Minneapolis
Activity Title:                                             B2. MF Acq Rehab Rental Zip - Minneapolis
Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,666.00

$66,666.00

$66,666.00

$66,666.00

$66,666.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,666.00

City of Minneapolis $66,666.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for acquisition rehab of rental units to house individuals and families at 50% AMI or below.

Activity Description

High need zip code locations

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        B2. MF Acq Rehab Rental Zip - Minneapolis
Activity Title:                                             B2. MF Acq Rehab Rental Zip - Minneapolis

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C. Land Banking - Princeton
Activity Title:                                             C. Land Banking - Princeton

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,701.08

$109,701.08

$109,701.08

$62,173.39

$50,289.69

$11,883.70

Program Income Received: $0.00

Total Funds Expended: $62,173.39

City of Princeton $62,173.39

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking - Princeton
Activity Title:                                             C. Land Banking - Princeton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for land banking activities.  August contract amendment shifts funds to acq rehab and demo zip.  Sept amendment shifts
funds to acq rehab cd lh zip.
  Feb 2014 amendment shifts funds to land banking activity.

Activity Description

High need zip code locations.

Location Description:

 Subrecipient obligated one property under this activity.  Funds obligated in the amount of $33,862.27 are not reflected on report.  Adjustment
made accordingly in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C. Land Banking Cnty - Dakota
Activity Title:                                             C. Land Banking Cnty - Dakota

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking Cnty - Dakota
Activity Title:                                             C. Land Banking Cnty - Dakota
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$420,828.06

$420,828.06

$318,856.58

$309,909.21

$292,815.30

$17,093.91

Program Income Received: $0.00

Total Funds Expended: $309,909.21

Dakota County1 $309,909.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the land banking of 4 foreclosed upon homes.  September contract amendment shifts funds between cd county and cd
county lh and rental funds.
  June 19, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.   Nov 2012 amendment
shifts funds to land banking.  June 2013 amendment shifts funds from Land Banking to Acq Rehab.  Aug 2013 amendment shifts funds from
land banking to admin and acq rehab.  Nov 2013 amendment shifts funds to admin. Aug 2015 amendment decreases acq rehab cd lh and land
banking due to changes in program income.  Oct 2015 adjustment shifts funds from acq rehab to land banking. June 2016 amendment shifts
funds from land banking to admin and acq rehab.

Activity Description

High Need County location.  November amendment request approved for the modification of the subrecipient's target area.

Location Description:

 Posting made in error on total funds expended in the amount of $36,261.20 as of 12/30; correction made 12/31.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking CRV Zip - St. Paul
Activity Title:                                             C. Land Banking CRV Zip - St. Paul

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,487.59

$103,487.59

$103,487.59

$103,487.59

$99,561.15

$3,926.44

Program Income Received: $0.00

Total Funds Expended: $103,487.59

City of St. Paul1 $103,487.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking CRV Zip - St. Paul
Activity Title:                                             C. Land Banking CRV Zip - St. Paul

 Funds are to be used for land banking activitiey by the CRV developer.
 July 2010 amendment shifts funds among the activities. December amendment shifts funds to acq rehab. Nov 2012 amendment shifts funds to
acq rehab cd zip & acq rehab rental crv lh zip. 02/2013 amendment shifts funds from aqc rehab and increased for anticipated program income.
Oct 2013 amendment adjusts activities for decrease in anticipated program income. June 2014 amendment adjusts funds for decreased
program income.  Aug 2014 amendment corrects funds for adjusted program income.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C. Land Banking Zip - Minneapolis
Activity Title:                                             C. Land Banking Zip - Minneapolis

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,497,611.04

$1,497,611.04

$1,497,611.04

$1,484,463.32

$1,280,250.31
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking Zip - Minneapolis
Activity Title:                                             C. Land Banking Zip - Minneapolis

Program Income Drawdown: $204,213.01

Program Income Received: $262,841.72

Total Funds Expended: $1,484,463.32

City of Minneapolis $1,484,463.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for land banking activities in the high need zip code areas.  January contract amendment reduces land banking activity to
increase redevelopment high need budget.  Units were decreased to 45.  March contract amendment shifts budget funds through various
activities, primarily decreasing acq rehab and landbanking funds to add the demolition activity to their program.  Funds decreased under this
activity by $456,000.00.  Low income household percentage decreased from 41.89% to 25.65%.  Unit count here remained the same.  May
contract amendment shifts funds to various activities, and decreases land banking.  Units increased by three.   August amendment shifts funds
between activities.
 3/12 contract amendment shifts anticipated program income funds to acq rehab cd county and redevelopment activities.  8/12 contract
amendment shifts funds to Acq Rehab Rental Zip.  Sept 2012 amendment shifts funds between funds and adds for anticipated program income.
Feb 2013 amendment increases budget due to increased program income funds received from general account (due to a Carver County return
of funds)
 3/13/2013: Modified land banking projected count from 48 to 47.  March 2014 budget amendment due to adjusted program income
expectations. Sept 2014 amendment reallocates among categories.

Activity Description

High need Zip code locations.

Location Description:

 Obligations by the end of September totalled $367,583 under this landbanking category, representing 11 properties.  DRGR system was
updated accordingly to reflect the obligations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C. Land Banking Zip - St. Paul
Activity Title:                                             C. Land Banking Zip - St. Paul
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking Zip - St. Paul
Activity Title:                                             C. Land Banking Zip - St. Paul

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$251,816.85

$251,816.85

$251,816.85

$251,816.85

$247,997.89

$3,818.96

Program Income Received: $0.00

Total Funds Expended: $251,816.85

City of St. Paul1 $251,816.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        C. Land Banking Zip - St. Paul
Activity Title:                                             C. Land Banking Zip - St. Paul

 Funds are to be used for land banking activities.  49% of all acquisitions are slated for redevelopment or landbanking.   June contract
amendment shifts funds.
 July 2010 amendment shifts funds among the activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Aug 2012 amendment
shifts funds from Acq Rehab CD CRV LH Zip to land bank and demo zip. Nov 2012 amendment shifts funds to acq rehab cd zip & acq rehab
rental crv lh zip.
 3/13/2013:  Modified land bank count from 7 to 10.  Aug 2014 amendment corrects funds for adjusted program income.

Activity Description

High need zip code location

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D.  Demolition CD Zip - Minneapolis
Activity Title:                                             D. Demolition CD Zip - Minneapolis

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$679,698.32

$679,698.32

$678,630.15

$664,907.94



2961

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D.  Demolition CD Zip - Minneapolis
Activity Title:                                             D. Demolition CD Zip - Minneapolis

Program Funds Drawdown:

Program Income Drawdown:

$663,839.77

$1,068.17

Program Income Received: $0.00

Total Funds Expended: $664,907.94

City of Minneapolis $664,907.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Minneapolis is adding the demolition activity to their NSP program. March contract amendment shifts budget funds through various activities,
primarily decreasing acq rehab and landbanking funds to add the demolition activity to their program.  Funds added under this new activity in
the amount of $1,122,000.00.  Low income household percentage adjusted to 25.65%.  Unit count is anticipated to be 66.  May contract
amendment shifts funds between various activites, and most added to rental activities.  Demolition CD Zip decreased.  Units decreased to 48.
August amendment shifts funds between activities.
  May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Feb 2013 amendment
increases budget due to increased program income funds received from general account (due to a Carver County return of funds)

Activity Description

Funds for demolition will be used in the high need zip code areas.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Cnty - Carver
Activity Title:                                             D. Demolition Cnty - Carver

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Cnty - Carver
Activity Title:                                             D. Demolition Cnty - Carver
Carver County Carver County

Projected Start Date: Projected End Date:

03/20/2009 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Carver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Carver County $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to be used to demolish one blighted property in the target area for the purpose of the rehabbing and reselling for homeownership
purposes.  It eventually will house a family at 120% AMI or below
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Feb 2013 amendment
adds funds to acq rehab due to program income.

Activity Description

The house is intended to be demolished in the high need county target area, according to the contract map.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Cnty - Carver
Activity Title:                                             D. Demolition Cnty - Carver

 Carver county is 100% obligated.  A budget amendment in early September is required to be able to finish posting their soft costs obligated
that will take them to the 100% mark.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Cnty - Dakota
Activity Title:                                             D. Demolition Cnty - Dakota

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,880.95

$65,880.95

$65,880.95

$65,880.95

$65,880.95

$0.00

Program Income Received: $0.00



2964

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Cnty - Dakota
Activity Title:                                             D. Demolition Cnty - Dakota

Total Funds Expended: $65,880.95

Dakota County1 $65,880.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the demolition of blighted structures.  September contract amendment shifts funds between cd county and cd county lh
and rental funds.
 Nov 2013 amendment shifts funds to admin

Activity Description

High Need County location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Cnty - St. Cloud
Activity Title:                                             D. Demolition Cnty - St. Cloud

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Cnty - St. Cloud
Activity Title:                                             D. Demolition Cnty - St. Cloud
St. Cloud HRA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,764.12

$58,764.12

$58,764.12

$58,764.12

$58,764.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,764.12

St. Cloud HRA $58,764.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for demolition purposes of blighted properties.  December amendment transfers funds out of demolition to be used for
acquisiton rehab under eligible use B.  Acquisition funds were budgeted by mistake under this activity. March contract amendment shifts funds
between activities, redistributing the budgets under the financing mechanism activities and reducing the demolition budget by $138,000 to
increase the acq rehab budget. Unit count is proportionate to market need.  After all adjustments are made the low income household
percentage is adjusted to 36.23%.   August amendment shifts funds to rehab activities. December budget amendment shifts funds between all
budget categories.  March 2011 amendment shifts funds to Fin Mech BD Cty activity.

 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need county locations.

Location Description:

 Funds expended for the demolition of a blighted home.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Cnty - St. Cloud
Activity Title:                                             D. Demolition Cnty - St. Cloud

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition CRV LH Zip- St. Paul
Activity Title:                                             D. Demolition CRV LH Zip- St. Paul

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition CRV LH Zip- St. Paul
Activity Title:                                             D. Demolition CRV LH Zip- St. Paul
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be disbursed for demolition purposes of blighted properties by the CRV developer with an end use to house families at incomes of
50% AMI or below. July 2010 amendment shifts funds among the activities. Units reduced to zero.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition CRV Zip - St. Paul
Activity Title:                                             D. Demotion CRV Zip - St. Paul

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$3,700.00

$3,700.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition CRV Zip - St. Paul
Activity Title:                                             D. Demotion CRV Zip - St. Paul
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,700.00

$3,700.00

$3,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,700.00

City of St. Paul1 $3,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for demolition activities by the CRV developer.   Properties currently being bid for demolition.  Contract anticipated by May
1st.  July 2010 amendment shifts funds among the activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. Aug 2014 amendment
corrects funds for adjusted program income.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition LH Zip - Hennepin
Activity Title:                                             D. Demolition LH Zip - Hennepin

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Hennepin Hennepin County
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition LH Zip - Hennepin
Activity Title:                                             D. Demolition LH Zip - Hennepin
Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$12,000.00

$12,000.00

$12,000.00

$12,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,000.00

Hennepin County1 $12,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition activities to be performed with an end use to house individuals and families with incomes of 50% AMI or less.  This activity is
cancelled and budget removed. Units are located in demo zip activity.   June contract amendment shifts funds to LH categories and
redevelopment.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition LH Zip - Hennepin
Activity Title:                                             D. Demolition LH Zip - Hennepin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition LH Zip - Princeton
Activity Title:                                             D. Demolition LH Zip - Princeton

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,200.00

$43,200.00

$43,200.00

$43,200.00

$0.00

$43,200.00

Program Income Received: $0.00

Total Funds Expended: $43,200.00

City of Princeton $43,200.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition LH Zip - Princeton
Activity Title:                                             D. Demolition LH Zip - Princeton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 June contract amendment decreased funds in demo zip and moves to acq rehab fund.  Also shifted funds to demo lh zip.  It increased the
percentage for low income households from 29.51% to 35.85%.  Units remain the same  August contract amendment shifts funds to acq rehab
and demo zip.  Units decreased to zero

Activity Description

Activity opened in error.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition LH Zip - St. Paul
Activity Title:                                             D. Demolition LH Zip - St. Paul

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition LH Zip - St. Paul
Activity Title:                                             D. Demolition LH Zip - St. Paul
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds are to be used for demolition activities for an end use of a family or individual with income at 50% AMI or below. July 2010 amendment
shifts funds among the activities. Units reduced to 0

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Zip - Anoka
Activity Title:                                             D. Demolition Zip - Anoka

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip - Anoka
Activity Title:                                             D. Demolition Zip - Anoka
Project Number: Project Title:

Anoka Anoka County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,255.75

$130,255.75

$130,255.75

$130,255.75

$126,615.89

$3,639.86

Program Income Received: $3,639.86

Total Funds Expended: $130,255.75

Anoka County $130,255.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for demolition activities.  August amendment shifts funds to Acq Rehab CD Zip activity.
  January amendment shifts funds from acq rehab cd-zip to cd-lh zip and demolition.  Oct 2011 amendment shifts funds from acq rehab cd zip.
  June 13, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Oct 2013 amendment
adjusts activities for decreased program income.
 Aug 2015 amendment decreases budgets due to decreased program income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip - Anoka
Activity Title:                                             D. Demolition Zip - Anoka

High Need Zip Code locations.

Location Description:

 Subrecipient is processing its demolition acccordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Zip - Big Lake
Activity Title:                                             D. Demolition Zip - Big Lake

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,169.66

$43,169.66

$43,169.66

$43,169.66

$43,169.66

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip - Big Lake
Activity Title:                                             D. Demolition Zip - Big Lake

Total Funds Expended: $43,169.66

City of Big Lake1 $43,169.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for demolition purposes of blighted properties.  October contract amendment allowed the movement of funds from this
activity to the redevelopment activity, more in demand for this subrecipients target area. March contract amendment shifted $10,000 to the Acq
rehab activitiy.  Subrecipient continues to perform well.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Big Lake, at the March 25th board meeting.
Big Lake's funds were increased by $273,844.86, resulting in a new budget totaling $1,214,520.86.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase. September amendment
shifts funds to redevelopment and down payment assistance.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Zip - Hennepin
Activity Title:                                             D. Demolition Zip - Hennepin

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip - Hennepin
Activity Title:                                             D. Demolition Zip - Hennepin
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hennepin County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to demolish blighted properties.   January amendment decreased demolition zip to increase acq rehab.  This resulted in a
decrease of number of units to two.  June contract amendment shifts funds to LH categories and redevelopment.

Activity Description

Activities will be conducted in High Need Zip Code areas

Location Description:

 Hennepin county has obligated one property under this NSP activity.  The amount obligated for demolition seems high for only one property.  A
closer review of the breakdown of this obligation will be necessary when the reimbursement request is received to insure that all costs are
applicable under demolition.   Otherwise, subrecipient is marching along well with its activities as stated in the contract.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip - Hennepin
Activity Title:                                             D. Demolition Zip - Hennepin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Zip - St. Paul
Activity Title:                                             D. Demolition Zip - St. Paul

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,578.87

$161,578.87

$161,578.87

$161,578.87

$124,765.75

$36,813.12

Program Income Received: $0.00

Total Funds Expended: $161,578.87

City of St. Paul1 $161,578.87

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip - St. Paul
Activity Title:                                             D. Demolition Zip - St. Paul

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be dedicated to demolition activities of blighted properties.  June contract amendment shifts funds.   July 2010 amendment shifts
funds among the activities. December amendment shifts funds to acq rehab.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Aug 2012 amendment
shifts funds from Acq Rehab CD CRV LH Zip to land bank and demo zip.  Aug 2014 amendment corrects funds for adjusted program income.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Zip LH - Princeton
Activity Title:                                             D. Demolition Zip LH - Princeton

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $37,132.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip LH - Princeton
Activity Title:                                             D. Demolition Zip LH - Princeton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,132.98

$37,132.98

$37,132.98

$12,241.98

$24,891.00

Program Income Received: $24,891.00

Total Funds Expended: $37,132.98

City of Princeton $37,132.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the demolition of blighted properties.  December amendment adjusts budget downward by $10,000.  Funds moved to
cover needs under the Acquisition rehab activity.  Property count was not modified.  January contract amendment decreases demolition activity
to increase acq rehab activity.  March contract amendment shifts funds under various activities.  It decreases the percentage for low income
households from 34.29 to 29.51%.  Funds increased under this activity by $35,010.00.  Increased units by one.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.
 June contract amendment decreased funds in demo zip and moves to acq rehab fund.  Also shifted funds to demo lh zip.  It increased the
percentage for low income households from 29.51% to 35.85%.  Decreased units by one.  July amendment shifts funds from demolition to acq
rehab and fin mech due to receipt of program income funds.  August contract amendment shifts funds to acq rehab and demo zip.  September
amendment shifts funds to redevelopment rental & acq rehab.

Activity Description

High need zip code locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D. Demolition Zip- Monticello/Otsego
Activity Title:                                             D. Demolition Zip- Monticello/Otsego
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip- Monticello/Otsego
Activity Title:                                             D. Demolition Zip- Monticello/Otsego
Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        D. Demolition Zip- Monticello/Otsego
Activity Title:                                             D. Demolition Zip- Monticello/Otsego

 Funds will be used for the demolition of blighted structures. October contract was amended to move the funds under this activity to the buyer
driven financing mechanism for the use of down payment and rehab assistance to homebuyers.  Funds are zeroed out.

Activity Description

High Need Zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E.  Redevelopment CD Cnty LH - Minneapolis
Activity Title:                                             E.  Redevelopment CD Cnty LH - Minneapolis

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,000.00

$112,000.00

$112,000.00

$108,943.09

$773.58

$108,169.51

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E.  Redevelopment CD Cnty LH - Minneapolis
Activity Title:                                             E.  Redevelopment CD Cnty LH - Minneapolis

Total Funds Expended: $108,943.09

City of Minneapolis $108,943.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 May contract amendment shifts funds among activities, and adds this fund.  Units are two.   August amendment shifts funds between
activities. Units are zero.
 3/12 contract amendment shifts anticipated program income funds to acq rehab cd county and redevelopment activities.
 3/13/2013:  Modified projected to count from zero to 1.  Further define the household as owner of Single family.

Activity Description

High Need County locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E.  Redevelopment CRV Zip - Minneapolis
Activity Title:                                             E.  Redevelopment CRV Zip - Minneapolis

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E.  Redevelopment CRV Zip - Minneapolis
Activity Title:                                             E.  Redevelopment CRV Zip - Minneapolis
City of Minneapolis No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,198.30

$69,198.30

$69,198.30

$69,198.30

$65,914.60

$3,283.70

Program Income Received: $0.00

Total Funds Expended: $69,198.30

City of Minneapolis $69,198.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds for redevelopment activity by CRV developers.  Funds added with 05/10 budget amendment after amounts were shifted between funds.
Units added are seven.   August amendment shifts funds between activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
shifts funds between funds and adds for anticipated program income. Sept 2014 amendment reallocates among categories.
 3/13/2013:  Modified projected property count and unit count from 5 to 4. April 2013 amendment shifts funds to LH activities.  June 2014
amendment shifts funds between activities due to revised program income.

Activity Description

High Need County locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E.  RLF - Redevelopment - Minneapolis
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E.  RLF - Redevelopment - Minneapolis
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment CD Zip - Big Lake
Activity Title:                                             E. Redevelopment CD Zip - Big Lake

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$413,694.89

$413,694.89

$392,344.89

$392,344.89

$247,065.67

$145,279.22

Program Income Received: $269.61

Total Funds Expended: $392,344.89

City of Big Lake1 $392,344.89

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment CD Zip - Big Lake
Activity Title:                                             E. Redevelopment CD Zip - Big Lake

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The subrecipient's contract is amended in October to accomodate this NSP eligible use - Redevelopment, activity E, for the redevelopment of
vacant homes.  The environment review was updated as well.  December amendment reverses some funds back to acq rehab for properties
already in process.  Therefore the property count decreased to 3.  March contract amendment decreased funds under this activity by $30,000
to move it to the Acq Rehab 120% household activity.
  Dec 2014 budget amendment shifts funds from LH activities to non-LH activities.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Big Lake, at the March 25th board meeting.
Big Lake's funds were increased by $273,844.86, resulting in a new budget totaling $1,214,520.86.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.    September amendment
shifts funds to redevelopment and down payment assistance.
  June 13, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.   Feb 2013 amendment
shifts funds to acq rehab.  Feb 2015 amendment shifts funds to Redevelopment activity.  June 2015 amendment shifts funds to redev cd zip lh
& acq rehab cd zip. Aug 2015 amendment shifts funds from acq rehab to redevelopment zip. Nov 15 amendment shifts funds to Redevelopment
CD Zip.  Feb 2016 amendment shifts funds from acq rehab to redevelopment activity.  June 2016 amendment shifts funds to acq rehab cd zip.

Activity Description

Properties will be located in the high need zip code areas of Big Lake and identified in subrecipient's contract map.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment CD Zip LH - Big Lake
Activity Title:                                             E. Redevelopment CD Zip LH - Big Lake

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment CD Zip LH - Big Lake
Activity Title:                                             E. Redevelopment CD Zip LH - Big Lake
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,631.84

$70,631.84

$70,631.84

$70,631.84

$70,371.00

$260.84

Program Income Received: $0.00

Total Funds Expended: $70,631.84

City of Big Lake1 $70,631.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  June 13, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  Dec 2014 budget
amendment shifts funds from LH activities to non-LH activities.
 June 2015 amendment shifts funds to redev cd zip lh & acq rehab cd zip.

Activity Description

Properties will be located in the high need zip code areas of Big Lake and identified in subrecipient's contract map.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Cnty - Rochester
Activity Title:                                             E. Redevelopment Cnty - Rochester

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Rochester City of Rochester

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$714,864.05

$714,864.05

$714,864.05

$714,864.05

$448,645.00

$266,219.05

Program Income Received: $457,169.12

Total Funds Expended: $714,864.05

City of Rochester $714,864.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Cnty - Rochester
Activity Title:                                             E. Redevelopment Cnty - Rochester

 Activity is for the use of program income only.  This activity is added as a new activity for the subrecipient.  Funds to be used for vacant and
foreclosed upon properties, for the purpose of redeveloping, and reselling for homeownership.  They will house individuals or families at 120%
AMI or below.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Rochester, at the March 25th board meeting.
Rochester's funds were increased by $385,000, resulting in a new budget totaling $1,985,000.  The budgets under each activity were revised to
accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.   January 2011 amendment shifts
funds to redevelopment. March amendment shifts funds from admin and acq rehab to redevelopment.
 03/12 amendment refines expected program income and project budget.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.
  3/13/2013:  Modified number of properties to 4 and number of units to 7.  April 2013 amendment adjusts for anticipated program income
changes.  Aug 2013 amendment shifts funds between redev and acq rehab and admin, and lowers overall budget.  Sept 2015 amendment
decreases funds due to decreased program income.

Activity Description

High need County location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment CRV LH Zip - Minneapolis
Activity Title:                                             E. Redevelopment CRV LH Zip - Minneapolis

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $148,408.19
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment CRV LH Zip - Minneapolis
Activity Title:                                             E. Redevelopment CRV LH Zip - Minneapolis

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,408.19

$148,408.19

$145,981.04

$141,443.04

$4,538.00

Program Income Received: $0.00

Total Funds Expended: $145,981.04

City of Minneapolis $145,981.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 August amendment shifts funds between activities.  Units are one.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.
 3/13/2013:  Modified projected property count from zero to 1. April 2013 amendment shifts funds to LH activities.  Sept 2014 amendment
reallocates among categories.

Activity Description

Funds to be used for redevelopment activities by the CRV developer and with the intent to house individuals and families at 50% AMI or below.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment CRV LH Zip- St. Paul
Activity Title:                                             E. Redevelopment CRV LH Zip- St. Paul

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment CRV LH Zip- St. Paul
Activity Title:                                             E. Redevelopment CRV LH Zip- St. Paul
St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $2.00

Total Funds Expended: $150,000.00

City of St. Paul1 $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for redevelopment activities by the CRV developer and with the intent to house individuals and families at 50% AMI or below.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. 02/2013 amendment shifts
funds to acq rehab and adjusts for anticipated program income

Activity Description

High Need Zip code locations. July 2010 amendment shifts funds among the activities. Units increased to 4

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment CRV LH Zip- St. Paul
Activity Title:                                             E. Redevelopment CRV LH Zip- St. Paul

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment CRV Zip - St. Paul
Activity Title:                                             E. Redevelopment CRV Zip - St. Paul

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment CRV Zip - St. Paul
Activity Title:                                             E. Redevelopment CRV Zip - St. Paul
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds for redevelopment activities by the CRV developer.  July 2010 amendment shifts funds among the activities.Units reduced to zero

Activity Description

High need zip code locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment Cty LH - Rochester
Activity Title:                                             E. Redevelopment Cty LH - Rochester

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Rochester City of Rochester

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$213,822.93

$213,822.93
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Cty LH - Rochester
Activity Title:                                             E. Redevelopment Cty LH - Rochester
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,822.93

$213,822.93

$0.00

$213,822.93

Program Income Received: $0.00

Total Funds Expended: $213,822.93

City of Rochester $213,822.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity is for the use of program income only.  This activity is added as a new activity for the subrecipient.  Funds to be used for vacant and
foreclosed upon properties, for the purpose of redeveloping, and reselling for homeownership.  They will house individuals or families at 120%
AMI or below.
 Oct 12 amendment increases funds for anticipated program income.  April 2013 amendment adjusts for anticipated program income changes.
Sept 2015 amendment decreases funds due to decreased program income.

Activity Description

High need county location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment LH Zip - Minneapolis
Activity Title:                                             E. Redevelopment LH Zip - Minneapolis

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment LH Zip - Minneapolis
Activity Title:                                             E. Redevelopment LH Zip - Minneapolis
City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,163.76

$91,163.76

$91,163.76

$91,163.76

$89,131.55

$2,032.21

Program Income Received: $1,672.02

Total Funds Expended: $91,163.76

City of Minneapolis $91,163.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 March contract amendment shifts budget funds through various activities, primarily decreasing acq rehab and landbanking funds to add the
demolition activity to their program.  Funds increased under this activity by $50,000.00.  Low income household percentage adjusted to
25.65%.   Unit count is 2.  May contract amendment shifts funds between various activities, and decreases redevelopment lh zip.  Units are
zero.  August amendment shifts funds between activities. Feb 2013 amendment increases budget due to increased program income funds
received from general account (due to a Carver County return of funds).  April 2013 amendment shifts funds from Redev Zip to Redev LH Zip.
  March 2014 budget amendment due to adjusted program income expectations. June 2014 amendment shifts funds between activities due to
revised program income.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment LH Zip - Minneapolis
Activity Title:                                             E. Redevelopment LH Zip - Minneapolis

Redevelopment funds to be used in high need zip code area for households at 50% AMI or less.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment LH Zip - St. Paul
Activity Title:                                             E. Redevelopment LH Zip - St. Paul

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,574.16

$177,574.16

$177,574.16

$177,574.16

$177,574.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $177,574.16

City of St. Paul1 $177,574.16
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment LH Zip - St. Paul
Activity Title:                                             E. Redevelopment LH Zip - St. Paul
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for redevelopment activities intended to house individuals and families at 50% AMI or below.  July 2010 amendment shifts
funds among the activities. Units increased to 12.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. 02/2013 amendment shifts
funds to acq rehab and adjusts for anticipated program income

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment Zip - Hennepin
Activity Title:                                             E. Redevelopment Zip - Hennepin

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Zip - Hennepin
Activity Title:                                             E. Redevelopment Zip - Hennepin
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$390,700.45

$390,700.45

$390,700.45

$390,700.45

$0.00

$390,700.45

Program Income Received: $187,900.00

Total Funds Expended: $390,700.45

Hennepin County1 $390,700.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 June contract amendment shifts funds to LH categories and redevelopment.  August contract amendment shifts funds to redevelopment and
low income.
 03/12 amendment increases activities for anticipated program income.  06/12 amendment shifts funds to acq rehab zip and redevelopment zip.
 May 22, 2012: Corrected Projected property, unit, and household count. Original Projections were entered in error. Oct 2013 amendment shifts
funds between activities and adjusts for decreased program income.

Activity Description

High need target area

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment Zip - Minneapolis
Activity Title:                                             E. Redevelopment Zip - Minneapolis

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Zip - Minneapolis
Activity Title:                                             E. Redevelopment Zip - Minneapolis
Construction of new housing Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,899.64

$182,899.64

$182,899.64

$127,899.64

$56,531.86

$71,367.78

Program Income Received: $0.00

Total Funds Expended: $127,899.64

City of Minneapolis $127,899.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Zip - Minneapolis
Activity Title:                                             E. Redevelopment Zip - Minneapolis

 January contract amendment adds this activity for the redevelopment of residential properties.  Contract does not include properties in this
category for meeting of the low income threshold requirement under NSP.  Units were reduced to 11.  March contract amendment shifts budget
funds through various activities, primarily decreasing acq rehab and landbanking funds to add the demolition activity to their program.  Funds
decreased under this activity by $241,000.00.  Low income household percentage adjusted to 25.65%.  Unit count remains at 11.  May contract
amendment shifts funds between various activities, and decreased redevelopment zip.  Units decreased by 7.  August amendment shifts funds
between activities.
 May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
shifts funds between funds and adds for anticipated program income.  Feb 2013 amendment increases budget due to increased program
income funds received from general account (due to a Carver County return of funds)
 3/13/2013:  Modified projected property count and unit count from 3 to 4. April 13 amendment adjusts Redevelopment Zip activity.  April 2013
amendment shifts funds from Redev Zip to Redev LH Zip.  March 2014 budget amendment due to adjusted program income expectations. June
2014 amendment shifts funds between activities due to revised program income.  Sept 2014 amendment reallocates among categories.  March
2015 budget adjustment shifts funds between acq rehab and redevelopment.  July 2016 amendment due to increased program income.

Activity Description

January contract amendment adds this activity in the high need target area.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. Redevelopment Zip - Ramsey
Activity Title:                                             E. Redevelopment Zip - Ramsey

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

03/20/2009 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. Redevelopment Zip - Ramsey
Activity Title:                                             E. Redevelopment Zip - Ramsey
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,899.66

$26,899.66

$26,899.66

$26,899.66

$500.00

$26,399.66

Program Income Received: $0.00

Total Funds Expended: $26,899.66

Ramsey County1 $26,899.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract amended to add this Redevelopment activity, for the purpose of rehabilitating properties that are vacant.   June contract amendment
shifts funds to low income rental activities.  January amendment shifts funds to acq rehab cd zip lh rental.
  May 22, 2012:  Corrected projected property, unit, and household count. Original projections were entered in error. 07/12 Amendment shifts
funds to admin.  Oct 12 amendment adjusts for anticipated program income reduction. Oct 2013 amendment adjusts for increased program
income.

Activity Description

Activities to occur within the target map in the area located as high need zip code of Ramsey County.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. RLF - Redevelopment - St. Paul
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. RLF - Redevelopment - St. Paul
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. RLF - Redevelopment - St. Paul
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. RLF - Redevelopment LH - Minneapolis
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. RLF - Redevelopment LH - Minneapolis
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E. RLF - Redevelopment LH - St. Paul
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E. RLF - Redevelopment LH - St. Paul
Activity Title:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E1. Redevelopment LH Zip - St. Paul
Activity Title:                                             E1. Redevelopment  LH Zip - St. Paul

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E1. Redevelopment LH Zip - St. Paul
Activity Title:                                             E1. Redevelopment  LH Zip - St. Paul
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $1.00

Total Funds Expended: $0.00

City of St. Paul1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for redevelopment activities for homeownership purposes.  Properties under this activity are anticipated to be under contract
by June.    June contract amendment shifts funds. July 2010 amendment shifts funds among the activities. Units reduced to 3.  December
amendment shifts funds to acq rehab.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E1. Redevelopment Zip LH - Princeton
Activity Title:                                             E1. Redevelopment Zip LH - Princeton

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E1. Redevelopment Zip LH - Princeton
Activity Title:                                             E1. Redevelopment Zip LH - Princeton
Construction of new housing Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,800.00

$21,800.00

$21,800.00

$21,800.00

$21,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,800.00

City of Princeton $21,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the redevelopment of housing for rental purposes.  September amendment shifts funds from demolition zip.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  September 2012
amendment shifts funds from redevl rental lh.  Sept 2013 amendment adds funds to redevelopment rental and acq rehab, and decreases funds
in redevelopment zip lh.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E1. Redevelopment Zip LH - Princeton
Activity Title:                                             E1. Redevelopment Zip LH - Princeton

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E2. MF Redevelopment LH Zip - Hennepin
Activity Title:                                             E2. MF Redevelopment LH Zip - Hennepin

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$464,285.00

$464,285.00

$464,285.00

$464,285.00

$447,061.87

$17,223.13

Program Income Received: $0.00

Total Funds Expended: $464,285.00

Hennepin County1 $464,285.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E2. MF Redevelopment LH Zip - Hennepin
Activity Title:                                             E2. MF Redevelopment LH Zip - Hennepin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Oct 2013 amendment shifts funds between activities and adjusts for decreased program income.

Activity Description

High need target area

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E2. MF Redevelopment Rental LH Zip - Princeton
Activity Title:                                             E2. MF Redevelopment Rental LH Zip - Princeton

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$131,449.59

$131,449.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E2. MF Redevelopment Rental LH Zip - Princeton
Activity Title:                                             E2. MF Redevelopment Rental LH Zip - Princeton
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,449.59

$131,449.59

$131,449.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $131,449.59

City of Princeton $131,449.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for redevelopment activities to construct rental housing for individuals and families with incomes at 50% AMI or below.
Removed "rental" out of the name of the activity because not all will be rental, though most of them will be.  March contract amendment shifts
funds under various activities.  It decreases the percentage for low income households from 34.29 to 29.51%.  Funds reduced under this
activity by $34,000.00 to be moved for demolition activity.
 June contract amendment shifts funds under various activities.  It increases the percentage for low income households from 29.51 to 35.85%.
Funds increased under this activity by $14,600.00 moved from demolition activity.   August contract amendment shifts funds to acq rehab and
demo zip.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.

Activity Description

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E2. MF Redevelopment Zip - Hennepin
Activity Title:                                             E2. MF Redevelopment Zip - Hennepin

Activity Type: Activity Status:

Construction of new housing Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E2. MF Redevelopment Zip - Hennepin
Activity Title:                                             E2. MF Redevelopment Zip - Hennepin
Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,715.00

$35,715.00

$35,715.00

$35,715.00

$35,715.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,715.00

Hennepin County1 $35,715.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Oct 2013 amendment shifts funds between activities and adjusts for decreased program income.

Activity Description

High need target area

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E2. MF Redevelopment Zip - Hennepin
Activity Title:                                             E2. MF Redevelopment Zip - Hennepin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E2. MF- Redevelopment Rental LH Zip - Princeton
Activity Title:                                             E2. MF- Redevelopment Rental LH Zip - Princeton

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,280.00

$149,280.00

$141,402.89

$138,571.19

$94,064.89

$44,506.30

Program Income Received: $0.00

Total Funds Expended: $138,571.19

City of Princeton $138,571.19

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E2. MF- Redevelopment Rental LH Zip - Princeton
Activity Title:                                             E2. MF- Redevelopment Rental LH Zip - Princeton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for the redevelopment of housing for rental purposes. December amendment corrects budget under Redevelopment to move
funds to Acq rehab.  Overall unit count remains the same accross activities.  Erased the rental out of the name of this activity for although most
will be rental, some may be homeownership.  Subrecipient will layer with other funds to complete this activity.    March contract amendment
shifts funds under various activities.  It decreases the percentage for low income households from 34.29 to 29.51%.  Funds reduced under this
activity by $1,010.00.   August contract amendment shifts funds to acq rehab and demo zip.
  June contract amendment shifts funds under various activities  It increased the percentage for low income households from 29.51% to
35.85%.  Decreased units to two. September amendment shifts funds to redevelopment rental & acq rehab.
  June 15, 2012: Corrected projected property, unit, and household count. Original projections were entered in error.  Sept 2012 amendment
adjusts for actual numbers.   Sept 2013 amendment adds funds to redevelopment rental and acq rehab, and decreases funds in redevelopment
zip lh.  Feb 2014 amendment shifts funds to land banking activity.  July 2014 budget adjusts for decreased program income

Activity Description

High need zip code locations.

Location Description:

 Subrecipient is processing activities accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E2. Redevelopment Rental LH Zip - Princeton
Activity Title:                                             E2. Redevelopment Rental LH Zip - Princeton

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        E2. Redevelopment Rental LH Zip - Princeton
Activity Title:                                             E2. Redevelopment Rental LH Zip - Princeton
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for redevelopment activities to construct rental housing for individuals and families with incomes at 50% AMI or below.

Activity Description

High need zip code locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F.  Admin Costs - Anoka
Activity Title:                                             F.  Admin Costs - Anoka

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Anoka Anoka County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$253,970.52

$253,970.52

$253,970.52

$253,970.52

$100,614.86

$153,355.66

Program Income Received: $19,308.62

Total Funds Expended: $253,970.52

Anoka County $253,970.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F.  Admin Costs - Anoka
Activity Title:                                             F.  Admin Costs - Anoka

 Funds to be used for administration costs required to manage the NSP activities.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the Anoka County, at the March 25th board meeting.
Anoka County's funds were increased by $1,000,000, resulting in a new budget totaling $3,506,643.  The budgets under each activity were
revised to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.
    Oct 2013 amendment adjusts activities for decreased program income.  Apr 2015 amendment shifts funds from acq rehab to low income and
admin activities. June 2015 amendment shifts funds between acq rehab and ach rehab lh. Aug 2015 amendment decreases budgets due to
decreased program income. 09/16 amendment shifts funds from Acq Rehab LH to Admin.

Activity Description

High Need Zip code locations.

Location Description:

 Subrecipient is operating activities accordingly and requesting the reimbursement of admin dollars spent.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Big Lake
Activity Title:                                             F. Admin Costs - Big Lake

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

City of Big Lake City of Big Lake

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Big Lake1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $70,625.64



3017

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Big Lake
Activity Title:                                             F. Admin Costs - Big Lake
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,625.64

$70,625.64

$70,625.64

$70,033.95

$591.69

Program Income Received: $591.69

Total Funds Expended: $70,625.64

City of Big Lake1 $70,625.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.80% of total grant will be used for administrative expenses.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Big Lake, at the March 25th board meeting.
Big Lake's funds were increased by $273,000, resulting in a new budget totaling $1,213,676.  The budgets under each activity were revised to
accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.  Aug amendment adds funds to
admin and acq rehab activities.

Activity Description

High need zip code locations.

Location Description:

 Subrecipient is processing activities accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Buffalo
Activity Title:                                             F. Admin Costs - Buffalo
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Buffalo
Activity Title:                                             F. Admin Costs - Buffalo
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Buffalo City of Buffalo

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,860.00

$32,860.00

$32,860.00

$32,860.00

$26,572.00

$6,288.00

Program Income Received: $0.00

Total Funds Expended: $32,860.00

City of Buffalo $32,860.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



3019

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Buffalo
Activity Title:                                             F. Admin Costs - Buffalo

 8.09% of the total grant funds will be used for administration costs.
  Due to insufficient progress, the City of Buffalo was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.
The total amount deobligated through this amendment is $169,061.  The Budget totals were revised to represent all activities budgeted and
acted upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers impacting activities were adjusted to show 10 under this
revised budget .

Activity Description

Activities will be in the high need zip code 55313.

Location Description:

 Contract amendment and improved marketing and outreach processed by subrecipient in October promises to get the program going in
Buffalo.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Carver
Activity Title:                                             F. Admin Costs - Carver

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Carver County Carver County

Projected Start Date: Projected End Date:

03/20/2009 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Carver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $64,680.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Carver
Activity Title:                                             F. Admin Costs - Carver
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,680.00

$64,680.00

$58,212.00

$58,212.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,212.00

Carver County $58,212.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to be used for administration costs.

Activity Description

Activities to be executed in the high need county areas identified through the target map.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Dakota
Activity Title:                                             F. Admin Costs - Dakota

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Dakota Dakota County

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Dakota
Activity Title:                                             F. Admin Costs - Dakota
09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,141.74

$96,141.74

$96,141.74

$91,311.66

$77,687.93

$13,623.73

Program Income Received: $0.00

Total Funds Expended: $91,311.66

Dakota County1 $91,311.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8% of total grant funds will be used for administration costs. Aug 2013 amendment shifts funds from land banking to admin and acq rehab.
 Nov 2013 amendment shifts funds to admin.  June 2016 amendment shifts funds from land banking to admin and acq rehab.

Activity Description

High Need County location.

Location Description:

 Subrecipient has begun obligating properties.  Admin costs reimbursed accordingly.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Dakota
Activity Title:                                             F. Admin Costs - Dakota

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Duluth
Activity Title:                                             F. Admin Costs - Duluth

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Duluth City of Duluth

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Duluth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,000.00

$136,000.00

$136,000.00

$136,000.00

$136,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $136,000.00

City of Duluth $136,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Duluth
Activity Title:                                             F. Admin Costs - Duluth

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.5% of total grant funds will be used for administration costs.

Activity Description

High Need County locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Elk River
Activity Title:                                             F. Administration - Elk River

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Elk River City of Elk River

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elk River

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$27,279.01

$27,279.01

$27,279.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Elk River
Activity Title:                                             F. Administration - Elk River
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,279.01

$17,295.73

$9,983.28

Program Income Received: $10,518.12

Total Funds Expended: $27,279.01

City of Elk River $27,279.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.826% of total budget will be dedicated to cover administrative costs

Activity Description

NSP activities will be concentrated in zip code 55330.

Location Description:

 Subrecipient processed a contract amendment in October to modify the target area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Faribault
Activity Title:                                             F. Admin Costs - Faribault

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Faribault City of Faribault

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Faribault
Activity Title:                                             F. Admin Costs - Faribault
09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Faribault

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,689.17

$63,689.17

$63,689.17

$63,689.17

$41,262.78

$22,426.39

Program Income Received: $0.00

Total Funds Expended: $63,689.17

City of Faribault $63,689.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.8% of total grant funds will be used for administration costs.

Activity Description

High need county location.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Hennepin
Activity Title:                                             F. Admin Costs - Hennepin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Hennepin Hennepin County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hennepin County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,792.63

$300,792.63

$296,587.80

$284,581.34

$185,376.51

$99,204.83

Program Income Received: $0.00

Total Funds Expended: $284,581.34

Hennepin County1 $284,581.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Hennepin
Activity Title:                                             F. Admin Costs - Hennepin

 5% of total grant will be used for administration costs.
 03/12 amendment increases activities for anticipated program income.   09/15 amendment shifts funds to admin expenses.   03/16
amendment shifts funds to admin from acq rehab cd zip.

Activity Description

zip codes eligible are: 55316, 55422, 55428, 55429, 55430, 55443, 55444, 55445.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Isanti
Activity Title:                                             F. Admin Costs - Isanti

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Isanti City of Isanti

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Isanti

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$48,651.00

$48,651.00

$48,651.00

$48,651.00

$48,651.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Isanti
Activity Title:                                             F. Admin Costs - Isanti

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $48,651.00

City of Isanti $48,651.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.80% of total grant funds will be used for administration activities.

Activity Description

High need zip code area.

Location Description:

 Subrecipient is agressively processing buyer driven activities.  Admin funds are being disbursed accordingly as reimbursments.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Minneapolis
Activity Title:                                             F. Admin Costs - Minneapolis

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

City of Minneapolis City of Minneapolis

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Minneapolis
Activity Title:                                             F. Admin Costs - Minneapolis
N/A COMPLETED

Primary Responsible Organization:

City of Minneapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$599,391.00

$599,391.00

$599,391.00

$270,219.46

$270,219.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $270,219.46

City of Minneapolis $270,219.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.8% of total grant funds will be used for administration costs.

Activity Description

High need county locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Minnesota Hsg
Activity Title:                                             F. Admin Costs - Minnesota Hsg
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Minnesota Hsg
Activity Title:                                             F. Admin Costs - Minnesota Hsg

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Minnesota Housing Minnesota Housing

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

MInnesota Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

MInnesota Housing $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration of the NSP program. Costs incurred since September 29, 2008 are eligible pre-award costs.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Minnesota Hsg
Activity Title:                                             F. Admin Costs - Minnesota Hsg

Costs are applicable for the NSP program administration.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Montgomery
Activity Title:                                             F. Admin Costs - Montgomery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Montgomery City of Montgomery

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Montgomery

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,000.00

City of Montgomery $33,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Montgomery
Activity Title:                                             F. Admin Costs - Montgomery
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.57% of total grant funds will be used in administrative costs to manage the activities.
 Sept 2012 amendment adjusts to final numbers.

Activity Description

High need county.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Monticello/Otsego
Activity Title:                                             F. Admin Costs - Monticello/Otsego

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Monticello/Otsego Monticello/Otsego

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Monticello/Otsego

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$54,188.50

$54,188.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Monticello/Otsego
Activity Title:                                             F. Admin Costs - Monticello/Otsego
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,188.50

$54,188.50

$54,188.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,188.50

City of Monticello/Otsego $54,188.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.8% of total grant funds will be used for administrative costs.

Activity Description

High Need Zip code location.

Location Description:

 Activities progressing.  Admin costs reimbursed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Princeton
Activity Title:                                             F. Admin Costs - Princeton

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Princeton
Activity Title:                                             F. Admin Costs - Princeton
City of Princeton City of Princeton

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Princeton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,404.62

$88,404.62

$83,452.01

$83,452.01

$64,291.39

$19,160.62

Program Income Received: $0.00

Total Funds Expended: $83,452.01

City of Princeton $83,452.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to cover admin costs. 8.7% of total grant will be used to cover administration costs.

Activity Description

High need zip code locations.

Location Description:

 Subrecipient is processing activities accordingly.  Admin costs are reimbursed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Princeton
Activity Title:                                             F. Admin Costs - Princeton

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Ramsey
Activity Title:                                             F. Admin Costs - Ramsey

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Ramsey Ramsey County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ramsey County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,194.51

$223,194.51

$223,194.51

$223,194.51

$117,689.27

$105,505.24

Program Income Received: $0.00

Total Funds Expended: $223,194.51

Ramsey County1 $223,194.51

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Ramsey
Activity Title:                                             F. Admin Costs - Ramsey

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.8% of total grant funds will be used for administrative costs. 07/12 Amendment shifts funds to admin.  August amendment adds funds to
admin and acq rehab activities.
 5/14 amendment shifts funds to acq rehab activity.

Activity Description

High Need Zip code location.

Location Description:

 Subrecipient is beginning its NSP program.  Admin costs are reimbursed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Rochester
Activity Title:                                             F. Admin Costs - Rochester

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Rochester City of Rochester

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Rochester
Activity Title:                                             F. Admin Costs - Rochester
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,664.06

$196,664.06

$196,664.06

$196,664.06

$89,440.98

$107,223.08

Program Income Received: $0.00

Total Funds Expended: $196,664.06

City of Rochester $196,664.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 6.25% of total grant funds will be used for administration costs.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the City of Rochester, at the March 25th board meeting.
Rochester's funds were increased by $385,000, resulting in a new budget totaling $1,985,000.  The budgets under each activity were revised to
accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.    March amendment shifts funds
from admin and acq rehab to redevelopment.
 03/12 amendment refines expected program income and project budget.   April 2013 amendment adjusts for anticipated program income
changes.   Aug 2013 amendment shifts funds between redev and acq rehab and admin, and lowers overall budget.   Oct 2013 amendment
adjusts activities for increased program income.

Activity Description

High Need County location.

Location Description:

 Subrecipient aggressively processing activities.  Admin costs reimbursed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Scott
Activity Title:                                             F. Admin Costs - Scott

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Scott Scott County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Scott County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,339.00

$36,339.00

$36,339.00

$36,339.00

$36,339.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,339.00

Scott County $36,339.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Scott
Activity Title:                                             F. Admin Costs - Scott

 6/69% of funds will be used to cover administration expenses.  Subrecipient has decreased their administration budget to increase their
acquisition rental rehab budget.  This December amendment of an additional $25,000 shift in funds will give them just enough to obligate one
more house.  Count has increased by one.
  The Minnesota Housing Board approved a reallocation of NSP funds to be granted to the Scott County, at the March 25th board meeting.
Scott County's funds were increased by $300,000, resulting in a new budget totaling $1,034,988.  The budgets under each activity were revised
to accommodate the subrecipient's program.  Unit numbers were adjusted accordingly reflecting the increase.

Activity Description

High need zip code locations.

Location Description:

 Subrecipient is aggressively working on it plan.  Admin costs have been reimbursed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - St. Cloud
Activity Title:                                             F. Admin Costs - St. Cloud

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$135,375.34

$135,375.34
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - St. Cloud
Activity Title:                                             F. Admin Costs - St. Cloud
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,602.04

$124,164.34

$113,577.10

$10,587.24

Program Income Received: $0.00

Total Funds Expended: $124,164.34

St. Cloud HRA $124,164.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for administration costs purposes. 8% of total grant funds will be used to cover administration costs.  May 2013 budget adds
funds due to program income.  Dec 2013 budget amendment adds funds due to program income. June 2016 amendment increases Fin Mech
BD Cty and admin budget due to increased program income. Dec 2016 amendment shifts funds from acq rehab to fin mech, acq rehab lh and
admin.

Activity Description

High need county locations.

Location Description:

 Subrecipient is aggresively processing its buyer driven activities.  Admin costs have been reimbursed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - St. Paul
Activity Title:                                             F. Admin Costs - St. Paul

Activity Type: Activity Status:
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - St. Paul
Activity Title:                                             F. Admin Costs - St. Paul
Administration Under Way

Project Number: Project Title:

St. Paul City of St. Paul

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Paul1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,381.40

$278,381.40

$278,036.67

$278,036.67

$278,036.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $278,036.67

City of St. Paul1 $278,036.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to cover administration costs. 8.826% of total grant funds are to be used for administration expenses. Nov 2012 amendment
shifts funds to acq rehab cd zip & acq rehab rental crv lh zip.  June 2014 amendment adjusts funds for decreased program income.  Jan 2015
amendment adjusts funds for decreased program income.

Activity Description
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - St. Paul
Activity Title:                                             F. Admin Costs - St. Paul

High need zip code locations.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Washington
Activity Title:                                             F. Admin Costs - Washington

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Washington Cnty Washington County

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,211.32

$80,211.32

$80,211.32

$80,088.30

$80,088.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,088.30

Washington County $80,088.30
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Washington
Activity Title:                                             F. Admin Costs - Washington
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8.0% of total grant funds will be used for administration costs.
  Due to insufficient progress, Washington was approved for a deobligation of funds by Minnesota Housing's Board on March 25, 2010.  The
total amount deobligated through this amendment is $1,347,525.  The Budget totals were revised to represent all activities budgeted and acted
upon, plus additional funds required to complete activities already in progress.  Program income will continue to be processed under the
activities shown in their budget and within their current target area.  Unit numbers were adjusted to show 1 to be completed under this revised
budget.

Activity Description

Funds to be used to administer activities in the high need zip code and high need county areas.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs - Zimmerman
Activity Title:                                             F. Admin Costs - Zimmerman

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Zimmerman City of Zimmerman

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Zimmerman

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs - Zimmerman
Activity Title:                                             F. Admin Costs - Zimmerman
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,423.00

$48,423.00

$48,423.00

$48,423.00

$48,423.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,423.00

City of Zimmerman $48,423.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total administration costs budgeted for the project is 8.8% of total grant amount.

Activity Description

Administration costs are for activities performed in the 55398 zip code.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F. Admin Costs CRV- St. Cloud
Activity Title:                                             F. Admin Costs CRV- St. Cloud

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs CRV- St. Cloud
Activity Title:                                             F. Admin Costs CRV- St. Cloud
St. Cloud HRA St. Cloud HRA

Projected Start Date: Projected End Date:

09/29/2008 06/30/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Cloud HRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,000.00

$24,000.00

$24,000.00

$24,000.00

$24,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,000.00

St. Cloud HRA $24,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for administration costs by CRV developer.

Activity Description

High need county locations.

Location Description:
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Grant Number:              B-08-DN-27-0001
Grantee :                       Minnesota

Award Date: 03/20/2009 Grant Authorized Amount: $38,849,929.00 Estimated PI/RL Funds: $15,386,941.64

Grantee Activity Number:                        F. Admin Costs CRV- St. Cloud
Activity Title:                                             F. Admin Costs CRV- St. Cloud

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Action Plan Narrative :  Areas of Greatest Need :  The Homebuyer Assistance Program (HBAP) areas of greatest need consist of
48-targeted communities determined to have the greatest number of foreclosed and/or abandoned homes across the state.
These areas of greatest need, or targeted communities, are defined and included in our Neighborhood Stabilization Program
(NSP) Amendment. As changes in the market and updated information are received, the state reserves the right to adjust the
areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will include those areas
determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson & the
Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties;
demolishing blighted structures & redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the
JHP consist of project delivery cost associated with an eligible activities, financing mechanisms, acquisition of eligible properties,
disposition or sale of eligible properties, rehabilitation of eligible properties, home ownership education, & demolition of blighted
structures may be conducted using NSP grant funds. Additionally NSP funds may be used to conduct CDBG eligible activities such
as housing counseling only to the extent that counseling beneficiaries are limited to prospective purchasers or tenant of the
redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home Corporation (MHC), a Mississippi
non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit organizations that MDA
has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc. $6,377,504;
Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent
practicable & for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned &
foreclosed upon homes & residential properties remain affordable to individuals or families whose income do not exceed 120% of
area median income or, individuals & families whose incomes do not exceed 50% of the area median income. All projects
officially begin on March 16, 2009- the date MDA received the award from the U. S. Department of Housing & Urban
Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The Jackson Medical Mall grant was
terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of Calvary Ministries grant
amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
 Mississippi Home Corporation contract was adjusted to reflect the expenditures and state administration was increased by
$16,633.01
 On October 15, 2012, Mississippi Development Authority received approval for Unversity Southern Mississippi and Voice of
Calvary Ministries to serve beneficaries at or below 120% of the area median income.
 On November 13, 2012, Mississippi Development Authoritydecreased administration by $135,000 and increased Voice of Calvary
Ministries' contract by $135,000.
 On November 19, 2012, Mississippi Development Authority decreased administration by $897,487 and increased Habitat for
Humanity's contract by $897,487.  Distribution and and Uses of Funds :  The State of Mississippi, Mississippi Development
Authority (MDA) was allocated $43,151,914 in Neighborhood Stabilization Program (NSP) funds through the Housing and
Economic Recovery Act of 2008. Within MDA's initial NSP plan, four activities were created: Lease Purchase Program, Jackson
Housing Program, Homebuyer Assistance Program and State Administration. In the original NSP plan, the Lease Purchase
Program was allocated $20 million, Jackson Housing Program was allocated $11 million, Homebuyer Assistance Program was
allocated $8 million, and State Administration was given $4,151,914. As MDA began to discuss further details with all relevant
stakeholders, it was determined that the Lease Purchase Program was not a feasible activity. In May 2009, MDA amended the
original NSP Amendment and removed the Lease Purchase Program activity. After the Lease Purchase Program was omitted, the
funds were re-allocated between the remaining activities. MDA's re-allocation of funds gave the Jackson Housing Program $16
million, the Homebuyer Assistance Program was allocated $23 million and State Administration continued to be $4,151,914. MDA
also experienced a re-allocation of funds during the quarter that ended June 30, 2010. Based on the rate of obligation funds in
the Homebuyer Assistance Program experienced to date, Mississippi Home Corporation has agreed to decrease its $23,000,000
grant award by $3,300,000 to $19,700,000. The Jackson Housing Program was changed to $19,300,000, and the allocation for
State Administration remained at $4,151,914.The grant agreement has been changed, accordingly. The Homebuyer Assistance
Program provides one-time down payment assistance grants to individuals and families whose incomes are 120% or less of the
area median income to assist them with the purchase of abandoned and/or foreclosed homes in 48-targeted communities
impacted by high rates of foreclosure. In the Jackson Housing Program, designated organizations will purchase, rehabilitate, and
resale residential properties that have been abandoned and/or foreclosed upon in order to help individuals and families in
Jackson whose income is 50% or less than the area median income. MDA must make available at least 25% of the NSP funds to
be used for housing individuals and families whose incomes do not exceed 50% of area median income, so at least $11,000,000
of MDA's total allocation of $43,151,914 shall be used for the low income targeting. MDA will target $11 million for the Jackson
Housing Program to meet the low-income requirement that at least 25% of NSP funding be used for housing individuals and
families whose incomes do not exceed the 50% AMI. We are also committing an additional $5 million to target mid income to
meet the 120% middle-income and below. State Administration was allocated $4,151,914, and the eligible NSP expenditures in
this activity include travel and training, salaries, contractual, commodities, and equipment. Through the Homebuyer Assistance
Program, Mississippi Development Authority has estimated that approximately 460 homeowners will be assisted with NSP funds.
The cost of assistance includes but is not limited to closing costs and down-payment assistance grant costs, home inspection
costs, homebuyer education and training costs and other related project delivery costs. Within the Jackson Housing Program,
MDA has estimated approximately 110 units of housing to be acquired, rehabilitated, reconstructed or demolished for the income
levels of households that are 50% of area median income (AMI) and below. Additionally, MDA has estimated approximately 50
units of housing to be acquired, rehabilitated, reconstructed or demolished for the income levels of households that are 51% of
AMI and below 120% of AMI. These estimates are based upon an average cost of assistance per housing unit of $100,000. The
cost of assistance includes but is not limited to purchase price, rehabilitation costs, home inspection costs, homebuyer education
and training costs and other related project delivery costs. As a result of the Jackson Housing Program and the Homebuyer
Assistance Program, we anticipate making the dream of homeownership and safe, affordable, decent housing a reality for
hundreds of low-to moderate-income families.

 *Any Budget Modifications will be listed in the Activity Description section under each individual Activity in which a modification
has been made.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Action Plan Narrative :  Areas of Greatest Need :  The Homebuyer Assistance Program (HBAP) areas of greatest need consist of
48-targeted communities determined to have the greatest number of foreclosed and/or abandoned homes across the state.
These areas of greatest need, or targeted communities, are defined and included in our Neighborhood Stabilization Program
(NSP) Amendment. As changes in the market and updated information are received, the state reserves the right to adjust the
areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will include those areas
determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson & the
Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties;
demolishing blighted structures & redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the
JHP consist of project delivery cost associated with an eligible activities, financing mechanisms, acquisition of eligible properties,
disposition or sale of eligible properties, rehabilitation of eligible properties, home ownership education, & demolition of blighted
structures may be conducted using NSP grant funds. Additionally NSP funds may be used to conduct CDBG eligible activities such
as housing counseling only to the extent that counseling beneficiaries are limited to prospective purchasers or tenant of the
redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home Corporation (MHC), a Mississippi
non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit organizations that MDA
has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc. $6,377,504;
Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent
practicable & for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned &
foreclosed upon homes & residential properties remain affordable to individuals or families whose income do not exceed 120% of
area median income or, individuals & families whose incomes do not exceed 50% of the area median income. All projects
officially begin on March 16, 2009- the date MDA received the award from the U. S. Department of Housing & Urban
Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The Jackson Medical Mall grant was
terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of Calvary Ministries grant
amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
 Mississippi Home Corporation contract was adjusted to reflect the expenditures and state administration was increased by
$16,633.01
 On October 15, 2012, Mississippi Development Authority received approval for Unversity Southern Mississippi and Voice of
Calvary Ministries to serve beneficaries at or below 120% of the area median income.
 On November 13, 2012, Mississippi Development Authoritydecreased administration by $135,000 and increased Voice of Calvary
Ministries' contract by $135,000.
 On November 19, 2012, Mississippi Development Authority decreased administration by $897,487 and increased Habitat for
Humanity's contract by $897,487.  Distribution and and Uses of Funds :  The State of Mississippi, Mississippi Development
Authority (MDA) was allocated $43,151,914 in Neighborhood Stabilization Program (NSP) funds through the Housing and
Economic Recovery Act of 2008. Within MDA's initial NSP plan, four activities were created: Lease Purchase Program, Jackson
Housing Program, Homebuyer Assistance Program and State Administration. In the original NSP plan, the Lease Purchase
Program was allocated $20 million, Jackson Housing Program was allocated $11 million, Homebuyer Assistance Program was
allocated $8 million, and State Administration was given $4,151,914. As MDA began to discuss further details with all relevant
stakeholders, it was determined that the Lease Purchase Program was not a feasible activity. In May 2009, MDA amended the
original NSP Amendment and removed the Lease Purchase Program activity. After the Lease Purchase Program was omitted, the
funds were re-allocated between the remaining activities. MDA's re-allocation of funds gave the Jackson Housing Program $16
million, the Homebuyer Assistance Program was allocated $23 million and State Administration continued to be $4,151,914. MDA
also experienced a re-allocation of funds during the quarter that ended June 30, 2010. Based on the rate of obligation funds in
the Homebuyer Assistance Program experienced to date, Mississippi Home Corporation has agreed to decrease its $23,000,000
grant award by $3,300,000 to $19,700,000. The Jackson Housing Program was changed to $19,300,000, and the allocation for
State Administration remained at $4,151,914.The grant agreement has been changed, accordingly. The Homebuyer Assistance
Program provides one-time down payment assistance grants to individuals and families whose incomes are 120% or less of the
area median income to assist them with the purchase of abandoned and/or foreclosed homes in 48-targeted communities
impacted by high rates of foreclosure. In the Jackson Housing Program, designated organizations will purchase, rehabilitate, and
resale residential properties that have been abandoned and/or foreclosed upon in order to help individuals and families in
Jackson whose income is 50% or less than the area median income. MDA must make available at least 25% of the NSP funds to
be used for housing individuals and families whose incomes do not exceed 50% of area median income, so at least $11,000,000
of MDA's total allocation of $43,151,914 shall be used for the low income targeting. MDA will target $11 million for the Jackson
Housing Program to meet the low-income requirement that at least 25% of NSP funding be used for housing individuals and
families whose incomes do not exceed the 50% AMI. We are also committing an additional $5 million to target mid income to
meet the 120% middle-income and below. State Administration was allocated $4,151,914, and the eligible NSP expenditures in
this activity include travel and training, salaries, contractual, commodities, and equipment. Through the Homebuyer Assistance
Program, Mississippi Development Authority has estimated that approximately 460 homeowners will be assisted with NSP funds.
The cost of assistance includes but is not limited to closing costs and down-payment assistance grant costs, home inspection
costs, homebuyer education and training costs and other related project delivery costs. Within the Jackson Housing Program,
MDA has estimated approximately 110 units of housing to be acquired, rehabilitated, reconstructed or demolished for the income
levels of households that are 50% of area median income (AMI) and below. Additionally, MDA has estimated approximately 50
units of housing to be acquired, rehabilitated, reconstructed or demolished for the income levels of households that are 51% of
AMI and below 120% of AMI. These estimates are based upon an average cost of assistance per housing unit of $100,000. The
cost of assistance includes but is not limited to purchase price, rehabilitation costs, home inspection costs, homebuyer education
and training costs and other related project delivery costs. As a result of the Jackson Housing Program and the Homebuyer
Assistance Program, we anticipate making the dream of homeownership and safe, affordable, decent housing a reality for
hundreds of low-to moderate-income families.

 *Any Budget Modifications will be listed in the Activity Description section under each individual Activity in which a modification
has been made.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,220,187.00

$46,610,544.99

$45,970,187.00

$44,085,789.32

$41,983,790.33

$2,101,998.99

Program Income Received: $3,086,093.63

Total Funds Expended: $43,124,999.56

Match Contribution: $529,064.34

Overall Progress Narrative:

 During this quarter Mississippi Home Corporation sold three (3) additional housed: two (2) at 50% above AMI and one (1) at 50% below AMI.
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-28-0001

Budget Program Funds Drawn Program Income Drawn

Total
Homebuyer Assistance
Program
Homebuyer Assistance
Program

Homebuyer Assistance
Program
Jackson Housing
Program

Jackson Housing
Program

Jackson Housing
Program
Jackson Housing
Program

Jackson Housing
Program
Jackson Housing
Program

Jackson Housing
Program

Jackson Housing
Program
Jackson Housing
Program

Jackson Housing
Program
Jackson Housing
Program

Multi-family Prgm - PI
Multi-family Program

N180709025HB01 A

N180709025HB01 B

N180709025HB01 C

N180709018USM01 A

N180709018USM01 B

N180709018USM01 C

N180709025HH01 B

N180709025HH01 C

N180709025HH01A

N180709025JMM01 B

N180709025JMM01 C

N180709025VC01 B

N180709025VC01 C

N180709025VOC A

N18071501
N180709213HS01

Mississippi Home
Corporation
Mississippi Home
Corporation
(Below 50%)
MHC Project
Delivery Costs
University of
Southern
Mississippi
(Above 50%)
University of
Southern
Mississippi/IDS
(Below 50%)
USM Project
Delivery Costs
Habitat for
Humanity/Metro
Jackson, Inc
(Below50%)
Habitat Project
Delivery Costs
Habitat for
Humanity/Metro
Jackson,
Inc.(Above50%)
Jackson Medical
Mall Foundation
(Below 50%)
Jxn MM Project
Delivery Costs
Voice of Calvary
Ministries (Below
50%)
VOC Project
Delivery Costs
Voice of Calvary
Ministries
(Above 50%)
Multi-family Unit
Multi-family Unit

$46,220,187.00 $41,983,790.33 $2,264,682.80

$14,933,621.00 $14,434,468.00 $472,837.00

$2,964,991.00 $2,713,244.00 $107,497.00

$819,814.99 $717,814.99 $15,750.00

$1,788,826.14 $1,677,101.81 $111,724.33

$4,454,502.37 $3,959,534.00 $494,968.37

$1,085,656.49 $888,646.32 $197,010.17

$7,243,183.43 $7,104,221.25 $138,962.18

$0.00 $0.00 $0.00

$108,907.11 $108,907.11 $0.00

$0.00 $0.00 $0.00

$32,974.50 $32,974.50 $0.00

$1,543,088.91 $1,497,412.15 $45,676.76

$70,607.99 $70,607.99 $0.00

$923,597.86 $878,762.70 $44,835.16

$2,025,000.00 $0.00 $417,307.63
$5,994,197.58 $5,971,635.83 $22,561.75
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-28-0001

Budget Program Funds Drawn Program Income Drawn

NSP State
Administration

N1807 NSP State
Administration $2,231,217.63 $1,928,459.68 $195,552.45

Grantee Activity Number:                        N1807
Activity Title:                                             NSP State Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP 001 NSP State Administration

Projected Start Date: Projected End Date:

03/16/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Mississippi Development Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,462,435.26

$4,462,435.26

$4,462,435.26

$4,179,829.64

$3,856,919.36

$322,910.28

Program Income Received: $63,331.76

Total Funds Expended: $4,091,064.38

Mississippi Development Authority1 $2,045,532.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N1807
Activity Title:                                             NSP State Administration

 The following changes took place within the quarter beginning April 1, 2010 and ending June 30, 2010.
 MDA decreased the State Administration budget by $1,200,000, from $4,151,914 to $2,951,914. The $1,200,000 will be made available to the
City of Holly Springs, Mississippi as a part of the $5,940,000 Financing Mechanism for the rehabilitation of a 100-unit multi-family residential
property within the newly created Multi-family Program activity.
 The Mississippi Home Corporation Homebuyer Assistance Program Above 50% Activity is decreased by $2,000,000, the City of Holly Springs,
Mississippi will be given $1,440,000 as a Financing Mechanism, which will leave $560,000 remaining. The remaining $560,000 will be returned
to the State of Mississippis Administration funds, causing the State allocation to increase from $2,951,914 to $3,511,914.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
 State Administration was decreased from $3,511,914 to $2,189,173 by $1,322,741, which was added to USM Below 50% AMI Activity.
 MHC Homebuyer Assistance was decreased by $1,036,215. The funds were returned to the State Administration budget, which was increased
by $1,036,215, from $2,189,173 to $3,225,387.
 VOC was decreased by $908,849. The funds were returned to the State Administration budget, which was increased by $908,849, from
$3,225,387 to $4,134,237.
 MDA Administration budget was decreased by $773,777, from $4,134,237 to $3,360,460 in order to give necessary funds to MHC.
 MDA Administration budget was decreased by $1,036,215, from $3,360,460 to $2,324,245 and the funds were reallocated to the MHC
Homebuyer Assistance Program.
 Administration was decreased from $2,324,245 to $2,225,577 by $98,668, which was added to VOC Below 50% Activity for the rehabilitation
and acquisition of one additional property.
  The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011.
 MDA Administration budget was increased by $1,541,525.50, from $2,225,577 to $3,767,102.50.
  The following changes took place within the quarter beginning January 1, 2012 and ending March 30, 2012.
 MDA Administration budget was decreased by $36,000, from $3,767,102.50 to $3,731,102.50 and the funds were reallocated to the Voice of
Calvary Ministries Below 50% AMI Activity.
  The following changes took place within the quarter beginning April 1, 2012 and ending June 30, 2012.
 MDA Administration Budget was decreased by $54,197.58 from $3,731,102.50 to $3,676,904.92 and the funds were reallocated to the City of
Holly Springs Multi-family Program budget.
 MHC Financing Mechanisms were decreased by $588,717. The funds were allocated to the State Administration Budget, which was increased
by $588,717 from $3,676,904.92 to $4,265,621.92.
 As of November 13, 2012, Mississippi Development Authority decreased administration by $135,000 and increased Voice of Calvary Ministries'
contract by $135,000.
 As of March 7, 2013, Mississippi Development Authority decreased administration by $95,632.51 and increased Voice of Calvary Ministries'
contract by $95,632.21.
 As of March 14, 2013, Mississippi Development Authority decreased administration by $88,446 and increased Habitant for Humanity by
$88,446.
  As of 6/5/2013 Administrative budget was increased by $427.24.
 On December 5, 2013, Mississippi Development Authority decreased administration by $304,000 and increased University of Southern
Mississippi's contract by $304,000.
 3rd Quarter 2016:
 State Administration was increased by $93,273 (Program Income Funds) for FY 2017 NSP Payroll/ Salary Budget. The overall administration
budget changed from $2,137,944.63 to $2,231,217.63. In addition, the PI Estimated PI/RL fund amout was revised to the received to date
amount of $3,458,630.99.

Activity Description

501 North West St. Jackson, MS 39201

Location Description:
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 During the 1st quarter of 2015, Mississippi Development Authority did not incur any administrative expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709018USM01 A
Activity Title:                                             University of Southern Mississippi (Above 50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

University of Southern Mississippi1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,577,652.28

$3,577,652.28

$3,577,652.28

$3,577,652.28

$3,354,203.62

$223,448.66

Program Income Received: $935,786.84

Total Funds Expended: $2,733,307.68

University of Southern Mississippi1 $1,366,653.84
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Grantee Activity Number:                        N180709018USM01 A
Activity Title:                                             University of Southern Mississippi (Above 50%)
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



3054

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 A
Activity Title:                                             University of Southern Mississippi (Above 50%)

Activity Description
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 A
Activity Title:                                             University of Southern Mississippi (Above 50%)
 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
  State Administration was decreased from $3,511,914 to $2,189,173 by $1,322,741, which was added to USM Below 50% AMI Activity. This
caused USM to be increased from $4,966,726 to $6,289,467, and in return, Jackson Housing to be increased from $16,000,000 to $17,322,741.
 On October 3, 2013, Mississippi Development Authority modified the contract of the University of Southern Mississippi to allow for
reimbursement for approved project delivery cost retroactive to March 17, 2013.
 On October 15, 2012, Mississippi Development Authority received approval for Unversity Southern Mississippi to serve beneficaries at or below
120% of the area median income.
 On August 28, 2013 Mississippi Development Authority moved funds in the amount of $130,785.44 (property: 4755 Satinwood, Jackson) from
University of Southern Mississippi Below 50% activity to create Unversity of Ssouthern Mississippi Above 50% activity for a property sold above
50% income.
 On December 6, 2013 Mississippi Development Authority moved funds in the amount of $139,050.62 (property: 1467 Wooddell Drive, Jackson)
from University of Southern Mississippi Below 50% income activity to the University of Southern Mississippi Above 50% income activity for a
property sold to above 50% income person.
 During the 3th quarter of  2014,  USM sold four (4) homes 50% above AMI for a total of $602,967.14, and expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 As of October 30, 2014, MDA increased USM's contract by $100,000 increasing it's budget to $7,328,985.
 During the 1st quarter of 2015,  USM sold three (3) homes 50% above AMI for a total of $422,172.30 and expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 2nd quarter.
  The following changes took place within the quarter beginning July 1, 2015 and ending September 30, 2015.
 On September 17, 2015, Mississippi Development Authority modified the contract of the University of Southern Mississippi to extend the sub-
grant agreement to March 31, 2016 and to allow for reasonable and necessary project delivery staff related costs, in addition to the previously
approved project delivery costs. Staff related project delivery costs will be limited to one USM staff person.
  The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 A
Activity Title:                                             University of Southern Mississippi (Above 50%)

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area South Jackson Extended: The
area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest need are also
located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, University of Southern Mississippi sold three (3) homes to above 50% AMI and the expenditures will be
adjusted in the 2nd quarter of 2015.

Activity Progress Narrative:

Address City State Zip Status Accept
751 Neering Trail Jackson Mississippi 39206 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        N180709018USM01 B
Activity Title:                                             University of Southern Mississippi/IDS (Below 50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

University of Southern Mississippi2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$8,909,004.74

$8,909,004.74
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 B
Activity Title:                                             University of Southern Mississippi/IDS (Below 50%)
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,909,004.74

$8,909,004.74

$7,919,068.00

$989,936.74

Program Income Received: $1,073,819.52

Total Funds Expended: $9,553,349.34

University of Southern Mississippi2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Activity Title:                                             University of Southern Mississippi/IDS (Below 50%)

Activity Description
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 B
Activity Title:                                             University of Southern Mississippi/IDS (Below 50%)
 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
  State Administration was decreased from $3,511,914 to $2,189,173 by $1,322,741, which was added to USM Below 50% AMI Activity. This
caused USM to be increased from $4,966,726 to $6,289,467, and in return, Jackson Housing to be increased from $16,000,000 to $17,322,741.
 On October 3, 2013, Mississippi Development Authority modified the contract of the University of Southern Mississippi to allow for
reimbursement for approved project delivery cost retroactive to March 17, 2013.
 On October 15, 2012, Mississippi Development Authority received approval for Unversity Southern Mississippi to serve beneficaries at or below
120% of the area median income.
 On December 6, 2013 Mississippi Development Authority moved funds in the amount of $139,050.62 (property: 1467 Wooddell Drive, Jackson)
from University of Southern Mississippi Below 50% income activity to the University of Southern Mississippi Above 50% income activity for a
property sold to above 50% income person.

 University of Southern Mississippi - Institute for Disabilities Studies grant was increased by $100,000 for homebuyer activities limited to the
NSP home addresses indentified as follow:
  University of Southern Mississippi - Institue of Disability Studies Home :
 3810 Azalea Drive, 3135 Bilgray Drive, 1128 Branch Street, 5405 Brookhollow Drive, 135 Camero Drive, 2025 Camelia Lane, 242 Cedars of
Lebanon Road, 2871 Charleston Drive, 150 Chatham Drive, 5508 Crepe Myrtle, 5517 Grafton Street, 257 Idlebrook Drive, 3874 Meadowlane,
325 Queen Isaabella Lane, 344 Queen Julianne, 5617 Queen Mary Lane, 5745 Queen Mary Lane, 3337 Rickay Lane, 3429 Shannon Dale Drive,
3637 Sykes Park Drive, 6574 Van Buren Road, 1928 Willow Way, 130 W. Santa Clair Street, 1764 Waycona Drive, 2262 Breckridge Road. 235
Hilliard Court, 2723 Woodside Drive, 2830 Engleside Drive, 422 Sharon Hill, 126 McDowell Park Circle, 134 McDowell Circle, 1515 Dorgan Street,
1625 Dorgan Street, 1631 Wood Glen, 2280 Woodside Drive and 346 McDowell Park.
 During the 3th quarter of  2014,  USM sold four (4) homes 50% above AMI for a total of $602,967.14, and expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 As of October 30, 2014, MDA increased USM's contract by $100,000 increasing it's budget to $7,328,985.
 During the 1st quarter of 2015,  USM sold three (3) homes 50% above AMI for a total of $422,172.30 and expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 2nd quarter.
 The following changes took place within the quarter beginning July 1, 2015 and ending September 30, 2015.
 On September 17, 2015, Mississippi Development Authority modified the contract of the University of Southern Mississippi to extend the sub-
grant agreement to March 31, 2016 and to allow for reasonable and necessary project delivery staff related costs, in addition to the previously
approved project delivery costs. Staff related project delivery costs will be limited to one USM staff person.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.
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Activity Title:                                             University of Southern Mississippi/IDS (Below 50%)

 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
  State Administration was decreased from $3,511,914 to $2,189,173 by $1,322,741, which was added to USM Below 50% AMI Activity. This
caused USM to be increased from $4,966,726 to $6,289,467, and in return, Jackson Housing to be increased from $16,000,000 to $17,322,741.
 On October 3, 2013, Mississippi Development Authority modified the contract of the University of Southern Mississippi to allow for
reimbursement for approved project delivery cost retroactive to March 17, 2013.
 On October 15, 2012, Mississippi Development Authority received approval for Unversity Southern Mississippi to serve beneficaries at or below
120% of the area median income.
 On December 6, 2013 Mississippi Development Authority moved funds in the amount of $139,050.62 (property: 1467 Wooddell Drive, Jackson)
from University of Southern Mississippi Below 50% income activity to the University of Southern Mississippi Above 50% income activity for a
property sold to above 50% income person.

 University of Southern Mississippi - Institute for Disabilities Studies grant was increased by $100,000 for homebuyer activities limited to the
NSP home addresses indentified as follow:
  University of Southern Mississippi - Institue of Disability Studies Home :
 3810 Azalea Drive, 3135 Bilgray Drive, 1128 Branch Street, 5405 Brookhollow Drive, 135 Camero Drive, 2025 Camelia Lane, 242 Cedars of
Lebanon Road, 2871 Charleston Drive, 150 Chatham Drive, 5508 Crepe Myrtle, 5517 Grafton Street, 257 Idlebrook Drive, 3874 Meadowlane,
325 Queen Isaabella Lane, 344 Queen Julianne, 5617 Queen Mary Lane, 5745 Queen Mary Lane, 3337 Rickay Lane, 3429 Shannon Dale Drive,
3637 Sykes Park Drive, 6574 Van Buren Road, 1928 Willow Way, 130 W. Santa Clair Street, 1764 Waycona Drive, 2262 Breckridge Road. 235
Hilliard Court, 2723 Woodside Drive, 2830 Engleside Drive, 422 Sharon Hill, 126 McDowell Park Circle, 134 McDowell Circle, 1515 Dorgan Street,
1625 Dorgan Street, 1631 Wood Glen, 2280 Woodside Drive and 346 McDowell Park.
 During the 3th quarter of  2014,  USM sold four (4) homes 50% above AMI for a total of $602,967.14, and expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 As of October 30, 2014, MDA increased USM's contract by $100,000 increasing it's budget to $7,328,985.
 During the 1st quarter of 2015,  USM sold three (3) homes 50% above AMI for a total of $422,172.30 and expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 2nd quarter.
 The following changes took place within the quarter beginning July 1, 2015 and ending September 30, 2015.
 On September 17, 2015, Mississippi Development Authority modified the contract of the University of Southern Mississippi to extend the sub-
grant agreement to March 31, 2016 and to allow for reasonable and necessary project delivery staff related costs, in addition to the previously
approved project delivery costs. Staff related project delivery costs will be limited to one USM staff person.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area  South Jackson Extended:  The
area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest need are also
located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, University of Southern Mississippi sold three (3) homes to above 50% AMI and the expenditures will be
adjusted in the 2nd quarter of 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709018USM01 C
Activity Title:                                             USM Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

University of Southern Mississippi2

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-28-0001
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 C
Activity Title:                                             USM Project Delivery Costs

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,085,656.49

$1,085,656.49

$1,085,656.49

$1,085,656.49

$888,646.32

$197,010.17

Program Income Received: $0.00

Total Funds Expended: $1,085,656.49

University of Southern Mississippi2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery Costs used to carry out NSP.
 As of October 30, 2014, MDA increased USM's contract by $100,000 increasing it's budget to $7,328,985.
 The following changes took place within the quarter beginning July 1, 2015 and ending September 30, 2015.
 On September 17, 2015, Mississippi Development Authority modified the contract of the University of Southern Mississippi to extend the sub-
grant agreement to March 31, 2016 and to allow for reasonable and necessary project delivery staff related costs, in addition to the previously
approved project delivery costs. Staff related project delivery costs will be limited to one USM staff person.
 The 4th Quarter of 2015, there was no activity.
  The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

Activity Description
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709018USM01 C
Activity Title:                                             USM Project Delivery Costs

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area &ndash; South Jackson
Extended:  The area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest
need are also located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, University of Southern Mississippi did not incur any project delivery cost.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025HB01 A
Activity Title:                                             Mississippi Home Corporation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP 003 Homebuyer Assistance Program

Projected Start Date: Projected End Date:

03/16/2009 06/30/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Mississippi Home Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$29,867,242.00

$29,867,242.00
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HB01 A
Activity Title:                                             Mississippi Home Corporation
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,767,242.00

$29,671,416.00

$28,868,936.00

$802,480.00

Program Income Received: $1,194,766.66

Total Funds Expended: $29,002,732.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HB01 A
Activity Title:                                             Mississippi Home Corporation

Activity Description
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Grantee Activity Number:                        N180709025HB01 A
Activity Title:                                             Mississippi Home Corporation
 The Homebuyer Assistance Program provides one-time down payment assistance grants to individuals and families whose incomes are 120%
or less of the area median income to assist them with the purchase of abandoned and/or foreclosed homes in the 48-targeted communities.
MDA, Community Services Division (CSD) selected the Mississippi Home Corporation (MHC), a Mississippi non-profit corporation, to be the
responsible organization to implement this activity and administer the program. The National Objective of this activity is to benefit low,
moderate and middle-income individuals or families as defined in the NSP Notice. Eligible activities under the Homebuyer Assistance Program
include establishing financing mechanisms for purchase of abandoned and/or foreclosed upon homes and residential properties for low-and
moderate-income homebuyers. MHC will work with potential eligible homeowners to purchase foreclosed and/or abandoned homes in the areas
of greatest need across the state to help make homeownership more affordable. Only homes that are foreclosed and /or abandoned in these
48-targeted communities may be purchased with these funds. These areas of greatest need, or targeted communities, are defined above and
included in the NSP Amendment. As changes in the market and updated information are received, the state reserves the right to adjust the
areas of greatest need to include this new information. Specific addresses, blocks and/or neighborhoods are not known at this time. The six
coastal counties of George, Hancock, Harrison, Jackson, Pearl River and Stone have received significant levels of additional CDBG housing
related funds as a result of Hurricane Katrina Disaster Recovery. Specifically $300,000,000 was appropriated for these six counties and
$100,000,000 is currently still available for the Phase III Long Term Workforce Housing Program. MDA has estimated that approximately 440
homeowners will be assisted with these NSP funds. The cost of assistance includes but is not limited to closing costs and down-payment
assistance grant costs, home inspection costs, homebuyer education and training costs and other related project delivery costs.
  The following changes took place within the quarter beginning April 1, 2010 and ending June 30, 2010.
 Based on the rate of obligation funds in the Homebuyer Assistance Program experienced to date, Mississippi Home Corporation has agreed to
decrease its $23,000,000 grant award by $3,300,000 to $19,700,000. The grant agreement has been reduced, accordingly.
 The Mississippi Home Corporation Homebuyer Assistance Activity is decreased by $2,000,000 from $19,700,000 to $17,700,000. The City of
Holly Springs, Mississippi will utilize $1,440,000 as a part of the $5,940,000 Financing mechanism for the rehabilitation of a 100-unit multi-
family residential property within the newly created Multi-family Program activity. The remaining $560,000 will be returned to the State of
Mississippis Administration funds.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
 Homebuyer Assistance was decreased from $17,700,000 to $16,663,785 by $1,036,215, which was added to State Administration. This caused
Administration to increase by $1,036,215, from $2,189,173 to $3,225,387. The funds were taken from MHCs Below 50% Activity and Project
Delivery Costs Activity, decreasing the Below 50% Activity by $604,174.40 from $2,760,000 to $2,155,825.40, and decreasing the Project
Delivery Costs Activity by $677,860 from $1,300,000 to $622,140. MHCs Above 50% Activitys budget was increased from $13,640,000 to
$13,885,819.60 by $246,819.60.
 MHCs Financing Mechanisms budget was increased from $16,400,000 to $17,868,196 by $1,468,196, in return, increasing the Homebuyer
Assistance Program by $3,869,877 from $16,663,785 to $18,473,777. The funds went to Above 50% Activity and Below 50% Activity,
increasing the Above 50% Activity to $15,099,966.60 and increasing the Below 50% Activity to $2,768,229.40.
  The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011.
 MHC Financing Mechanisms were decreased by $98,368 from $17,868,196 to $17,769,828 - The $98,368 was added to the MHC Project
Delivery Cost Activity. As a result, the MHC Above 50% AMI Activity was changed from $15,099,966.60 to $15,050,084.
  The following changes took place within the quarter beginning April 1, 2012 and ending June 30, 2012.
 MHC Financing Mechanisms were decreased by $588,717 from $18,473,777 to $17,885,060 &ndash; The $588,717 was added to the
Administration Activity Budget.  As a result, the MHC Above 50% AMI Activity budget was changed from $15,050,084 to $14,461,367.
 As of October 30, 2014, MDA increased MHC contract by $250,000 increasing it's budget to $18,118,426.99.
 The 4th Quarter of 2015, MHC has requested $44,748.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016:
 As of June 1, 2016, Mississippi Home Corporation delivery cost funds were increased by $12,000 from $777,814.99 to $789,814.99 for
homebuyer activities and the financing mechanism was increased by $88,000 via the Above 50% activity ($14,822,870 to $14,910,870). This
increased the overall financing mechanism for above/ below 50% AMI from $17,590,612 to $17,678,612.  And, the grant agreement end date
was extended to June 30, 2017.
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 The Homebuyer Assistance Program provides one-time down payment assistance grants to individuals and families whose incomes are 120%
or less of the area median income to assist them with the purchase of abandoned and/or foreclosed homes in the 48-targeted communities.
MDA, Community Services Division (CSD) selected the Mississippi Home Corporation (MHC), a Mississippi non-profit corporation, to be the
responsible organization to implement this activity and administer the program. The National Objective of this activity is to benefit low,
moderate and middle-income individuals or families as defined in the NSP Notice. Eligible activities under the Homebuyer Assistance Program
include establishing financing mechanisms for purchase of abandoned and/or foreclosed upon homes and residential properties for low-and
moderate-income homebuyers. MHC will work with potential eligible homeowners to purchase foreclosed and/or abandoned homes in the areas
of greatest need across the state to help make homeownership more affordable. Only homes that are foreclosed and /or abandoned in these
48-targeted communities may be purchased with these funds. These areas of greatest need, or targeted communities, are defined above and
included in the NSP Amendment. As changes in the market and updated information are received, the state reserves the right to adjust the
areas of greatest need to include this new information. Specific addresses, blocks and/or neighborhoods are not known at this time. The six
coastal counties of George, Hancock, Harrison, Jackson, Pearl River and Stone have received significant levels of additional CDBG housing
related funds as a result of Hurricane Katrina Disaster Recovery. Specifically $300,000,000 was appropriated for these six counties and
$100,000,000 is currently still available for the Phase III Long Term Workforce Housing Program. MDA has estimated that approximately 440
homeowners will be assisted with these NSP funds. The cost of assistance includes but is not limited to closing costs and down-payment
assistance grant costs, home inspection costs, homebuyer education and training costs and other related project delivery costs.
  The following changes took place within the quarter beginning April 1, 2010 and ending June 30, 2010.
 Based on the rate of obligation funds in the Homebuyer Assistance Program experienced to date, Mississippi Home Corporation has agreed to
decrease its $23,000,000 grant award by $3,300,000 to $19,700,000. The grant agreement has been reduced, accordingly.
 The Mississippi Home Corporation Homebuyer Assistance Activity is decreased by $2,000,000 from $19,700,000 to $17,700,000. The City of
Holly Springs, Mississippi will utilize $1,440,000 as a part of the $5,940,000 Financing mechanism for the rehabilitation of a 100-unit multi-
family residential property within the newly created Multi-family Program activity. The remaining $560,000 will be returned to the State of
Mississippis Administration funds.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
 Homebuyer Assistance was decreased from $17,700,000 to $16,663,785 by $1,036,215, which was added to State Administration. This caused
Administration to increase by $1,036,215, from $2,189,173 to $3,225,387. The funds were taken from MHCs Below 50% Activity and Project
Delivery Costs Activity, decreasing the Below 50% Activity by $604,174.40 from $2,760,000 to $2,155,825.40, and decreasing the Project
Delivery Costs Activity by $677,860 from $1,300,000 to $622,140. MHCs Above 50% Activitys budget was increased from $13,640,000 to
$13,885,819.60 by $246,819.60.
 MHCs Financing Mechanisms budget was increased from $16,400,000 to $17,868,196 by $1,468,196, in return, increasing the Homebuyer
Assistance Program by $3,869,877 from $16,663,785 to $18,473,777. The funds went to Above 50% Activity and Below 50% Activity,
increasing the Above 50% Activity to $15,099,966.60 and increasing the Below 50% Activity to $2,768,229.40.
  The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011.
 MHC Financing Mechanisms were decreased by $98,368 from $17,868,196 to $17,769,828 - The $98,368 was added to the MHC Project
Delivery Cost Activity. As a result, the MHC Above 50% AMI Activity was changed from $15,099,966.60 to $15,050,084.
  The following changes took place within the quarter beginning April 1, 2012 and ending June 30, 2012.
 MHC Financing Mechanisms were decreased by $588,717 from $18,473,777 to $17,885,060 &ndash; The $588,717 was added to the
Administration Activity Budget.  As a result, the MHC Above 50% AMI Activity budget was changed from $15,050,084 to $14,461,367.
 As of October 30, 2014, MDA increased MHC contract by $250,000 increasing it's budget to $18,118,426.99.
 The 4th Quarter of 2015, MHC has requested $44,748.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016:
 As of June 1, 2016, Mississippi Home Corporation delivery cost funds were increased by $12,000 from $777,814.99 to $789,814.99 for
homebuyer activities and the financing mechanism was increased by $88,000 via the Above 50% activity ($14,822,870 to $14,910,870). This
increased the overall financing mechanism for above/ below 50% AMI from $17,590,612 to $17,678,612.  And, the grant agreement end date
was extended to June 30, 2017.

The Homebuyer Assistance Programs areas of greatest need consist of 48-targeted communities determined to have the greatest number of
foreclosed and/or abandoned homes across the state. The communities, listed in order from areas with the most foreclosures to the least, are:
Jackson, Olive Branch, Brandon, Southaven, Hernando, Pontotoc, Meridian, Hattiesburg, Horn Lake, Madison, Greenville, Vicksburg, Tupelo,
Pearl, Clinton, Yazoo City, Columbus, Itta Bena, Canton, Ridgeland, Byhalia, Coldwater, Laurel, Oxford, Terry, Corinth, Grenada, Batesville,
Clarksdale, Nesbit, Booneville, Carthage, Holly Springs, Kosciusko, Natchez, Starkville, Sumrall, Walls, Cleveland, Columbia, Greenwood,
Lumberton, Magnolia, McComb, New Albany, Petal, Raymond, and Senatobia. Additional information on these areas of greatest need, or target
areas, can be found in our Neighborhood Stabilization Program (NSP) Amendment.

Location Description:

 During the 1st quarter of 2015, Mississippi Home Corporation incurred $46,499 for homebuyer assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025HB01 B
Activity Title:                                             Mississippi Home Corporation (Below 50%)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP 003 Homebuyer Assistance Program

Projected Start Date: Projected End Date:

03/16/2009 06/30/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Mississippi Home Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HB01 B
Activity Title:                                             Mississippi Home Corporation (Below 50%)
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,929,982.00

$5,929,982.00

$5,589,982.00

$5,589,982.00

$5,426,488.00

$163,494.00

Program Income Received: $699,686.64

Total Funds Expended: $5,426,488.00

Mississippi Home Corporation $2,713,244.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Activity Description
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 The Homebuyer Assistance Program provides one-time down payment assistance grants to individuals and families whose incomes are 120%
or less of the area median income to assist them with the purchase of abandoned and/or foreclosed homes in the 48-targeted communities.
MDA, Community Services Division (CSD) selected the Mississippi Home Corporation (MHC), a Mississippi non-profit corporation, to be the
responsible organization to implement this activity and administer the program. The National Objective of this activity is to benefit low,
moderate and middle-income individuals or families as defined in the NSP Notice. Eligible activities under the Homebuyer Assistance Program
include establishing financing mechanisms for purchase of abandoned and/or foreclosed upon homes and residential properties for low-and
moderate-income homebuyers. MHC will work with potential eligible homeowners to purchase foreclosed and/or abandoned homes in the areas
of greatest need across the state to help make homeownership more affordable. Only homes that are foreclosed and /or abandoned in these
48-targeted communities may be purchased with these funds. These areas of greatest need, or targeted communities, are defined above and
included in the NSP Amendment. As changes in the market and updated information are received, the state reserves the right to adjust the
areas of greatest need to include this new information. Specific addresses, blocks and/or neighborhoods are not known at this time. The six
coastal counties of George, Hancock, Harrison, Jackson, Pearl River and Stone have received significant levels of additional CDBG housing
related funds as a result of Hurricane Katrina Disaster Recovery. Specifically $300,000,000 was appropriated for these six counties and
$100,000,000 is currently still available for the Phase III Long Term Workforce Housing Program. MDA has estimated that approximately 440
homeowners will be assisted with these NSP funds. The cost of assistance includes but is not limited to closing costs and down-payment
assistance grant costs, home inspection costs, homebuyer education and training costs and other related project delivery costs.
  The following changes took place within the quarter beginning April 1, 2010 and ending June 30, 2010.
 Based on the rate of obligation funds in the Homebuyer Assistance Program experienced to date, Mississippi Home Corporation has agreed to
decrease its $23,000,000 grant award by $3,300,000 to $19,700,000. The grant agreement has been reduced, accordingly.
 The Mississippi Home Corporation Homebuyer Assistance Activity is decreased by $2,000,000 from $19,700,000 to $17,700,000. The City of
Holly Springs, Mississippi will utilize $1,440,000 as a part of the $5,940,000 Financing mechanism for the rehabilitation of a 100-unit multi-
family residential property within the newly created Multi-family Program activity. The remaining $560,000 will be returned to the State of
Mississippis Administration funds.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
 Homebuyer Assistance was decreased from $17,700,000 to $16,663,785 by $1,036,215, which was added to State Administration. This caused
Administration to increase by $1,036,215, from $2,189,173 to $3,225,387. The funds were taken from MHCs Below 50% Activity and Project
Delivery Costs Activity, decreasing the Below 50% Activity by $604,174.40 from $2,760,000 to $2,155,825.40, and decreasing the Project
Delivery Costs Activity by $677,860 from $1,300,000 to $622,140. MHCs Above 50% Activitys budget was increased from $13,640,000 to
$13,885,819.60 by $246,819.60.
 MHCs Financing Mechre was no activity.anisms budget was increased from $16,400,000 to $17,868,196 by $1,468,196, in return, increasing
the Homebuyer Assistance Program by $3,869,877 from $16,663,785 to $18,473,777. The funds went to Above 50% Activity and Below 50%
Activity, increasing the Above 50% Activity to $15,099,966.60 and increasing the Below 50% Activity to $2,768,229.40.
  The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011.
 MHC Financing Mechanisms were decreased by $98,368 from $17,868,196 to $17,769,828 - The $98,368 was added to the MHC Project
Delivery Cost Activity. As a result, the MHC Above 50% AMI Activity was changed from $15,099,966.60 to $15,050,084.
  The following changes took place within the quarter beginning April 1, 2012 and ending June 30, 2012.
 MHC Financing Mechanisms were decreased by $588,717 from $18,473,777 to $17,885,060 &ndash; The $588,717 was added to the
Administration Activity Budget.  As a result, the MHC Above 50% AMI Activity budget was changed from $15,050,084 to $14,461,367.
 Mississippi Home Corporation grant was increased by $250,000 for homebuyer activities limited to the NSP home addresses indentified as
follow:
  University of Southern Mississippi - Institue of Disability Studies Homes :
 3810 Azalea Drive, 3135 Bilgray Drive, 1128 Branch Street, 5405 Brookhollow Drive, 135 Camero Drive, 2025 Camelia Lane, 242 Cedars of
Lebanon Road, 2871 Charleston Drive, 150 Chatham Drive, 5508 Crepe Myrtle, 5517 Grafton Street, 257 Idlebrook Drive, 3874 Meadowlane,
325 Queen Isaabella Lane, 344 Queen Julianne, 5617 Queen Mary Lane, 5745 Queen Mary Lane, 3337 Rickay Lane, 3429 Shannon Dale Drive,
3637 Sykes Park Drive, 6574 Van Buren Road, 1928 Willow Way, 130 W. Santa Clair Street, 1764 Waycona Drive, 2262 Breckridge Road. 235
Hilliard Court, 2723 Woodside Drive, 2830 Engleside Drive, 422 Sharon Hill, 126 McDowell Park Circle, 134 McDowell Circle, 1515 Dorgan Street,
1625 Dorgan Street, 1631 Wood Glen, 2280 Woodside Drive and 346 McDowell Park.
  Voice of Calvery Ministries - Homes:
 2942 Barwood, 3206 Charleston, 707 Combs Street, 716 Dorgan Street, 839 Monterey Street and 928 Raymond Road.
  As of October 30, 2014, MDA increased MHC contract by $250,000 increasing it's budget to $18,118,426.99.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.
  3rd Quarter 2016:
 September 2016 - Funds were transferred from the above 50% ami activity to below 50% ami in the amount of $27,249.
 4th Quarter 2016:
 October 4, 2016 - Contract was increased by $250,000.  Project delivery by $30,000 from $789,814 to $819,814.99.  Financing mehcanism
increased by $220,000 via the below 50% ami activity from $2,794,991 to $3,014,991. The overall contract total increased from
$18,468,426.99 to $18,718,426.99.
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 The Homebuyer Assistance Program provides one-time down payment assistance grants to individuals and families whose incomes are 120%
or less of the area median income to assist them with the purchase of abandoned and/or foreclosed homes in the 48-targeted communities.
MDA, Community Services Division (CSD) selected the Mississippi Home Corporation (MHC), a Mississippi non-profit corporation, to be the
responsible organization to implement this activity and administer the program. The National Objective of this activity is to benefit low,
moderate and middle-income individuals or families as defined in the NSP Notice. Eligible activities under the Homebuyer Assistance Program
include establishing financing mechanisms for purchase of abandoned and/or foreclosed upon homes and residential properties for low-and
moderate-income homebuyers. MHC will work with potential eligible homeowners to purchase foreclosed and/or abandoned homes in the areas
of greatest need across the state to help make homeownership more affordable. Only homes that are foreclosed and /or abandoned in these
48-targeted communities may be purchased with these funds. These areas of greatest need, or targeted communities, are defined above and
included in the NSP Amendment. As changes in the market and updated information are received, the state reserves the right to adjust the
areas of greatest need to include this new information. Specific addresses, blocks and/or neighborhoods are not known at this time. The six
coastal counties of George, Hancock, Harrison, Jackson, Pearl River and Stone have received significant levels of additional CDBG housing
related funds as a result of Hurricane Katrina Disaster Recovery. Specifically $300,000,000 was appropriated for these six counties and
$100,000,000 is currently still available for the Phase III Long Term Workforce Housing Program. MDA has estimated that approximately 440
homeowners will be assisted with these NSP funds. The cost of assistance includes but is not limited to closing costs and down-payment
assistance grant costs, home inspection costs, homebuyer education and training costs and other related project delivery costs.
  The following changes took place within the quarter beginning April 1, 2010 and ending June 30, 2010.
 Based on the rate of obligation funds in the Homebuyer Assistance Program experienced to date, Mississippi Home Corporation has agreed to
decrease its $23,000,000 grant award by $3,300,000 to $19,700,000. The grant agreement has been reduced, accordingly.
 The Mississippi Home Corporation Homebuyer Assistance Activity is decreased by $2,000,000 from $19,700,000 to $17,700,000. The City of
Holly Springs, Mississippi will utilize $1,440,000 as a part of the $5,940,000 Financing mechanism for the rehabilitation of a 100-unit multi-
family residential property within the newly created Multi-family Program activity. The remaining $560,000 will be returned to the State of
Mississippis Administration funds.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
 Homebuyer Assistance was decreased from $17,700,000 to $16,663,785 by $1,036,215, which was added to State Administration. This caused
Administration to increase by $1,036,215, from $2,189,173 to $3,225,387. The funds were taken from MHCs Below 50% Activity and Project
Delivery Costs Activity, decreasing the Below 50% Activity by $604,174.40 from $2,760,000 to $2,155,825.40, and decreasing the Project
Delivery Costs Activity by $677,860 from $1,300,000 to $622,140. MHCs Above 50% Activitys budget was increased from $13,640,000 to
$13,885,819.60 by $246,819.60.
 MHCs Financing Mechre was no activity.anisms budget was increased from $16,400,000 to $17,868,196 by $1,468,196, in return, increasing
the Homebuyer Assistance Program by $3,869,877 from $16,663,785 to $18,473,777. The funds went to Above 50% Activity and Below 50%
Activity, increasing the Above 50% Activity to $15,099,966.60 and increasing the Below 50% Activity to $2,768,229.40.
  The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011.
 MHC Financing Mechanisms were decreased by $98,368 from $17,868,196 to $17,769,828 - The $98,368 was added to the MHC Project
Delivery Cost Activity. As a result, the MHC Above 50% AMI Activity was changed from $15,099,966.60 to $15,050,084.
  The following changes took place within the quarter beginning April 1, 2012 and ending June 30, 2012.
 MHC Financing Mechanisms were decreased by $588,717 from $18,473,777 to $17,885,060 &ndash; The $588,717 was added to the
Administration Activity Budget.  As a result, the MHC Above 50% AMI Activity budget was changed from $15,050,084 to $14,461,367.
 Mississippi Home Corporation grant was increased by $250,000 for homebuyer activities limited to the NSP home addresses indentified as
follow:
  University of Southern Mississippi - Institue of Disability Studies Homes :
 3810 Azalea Drive, 3135 Bilgray Drive, 1128 Branch Street, 5405 Brookhollow Drive, 135 Camero Drive, 2025 Camelia Lane, 242 Cedars of
Lebanon Road, 2871 Charleston Drive, 150 Chatham Drive, 5508 Crepe Myrtle, 5517 Grafton Street, 257 Idlebrook Drive, 3874 Meadowlane,
325 Queen Isaabella Lane, 344 Queen Julianne, 5617 Queen Mary Lane, 5745 Queen Mary Lane, 3337 Rickay Lane, 3429 Shannon Dale Drive,
3637 Sykes Park Drive, 6574 Van Buren Road, 1928 Willow Way, 130 W. Santa Clair Street, 1764 Waycona Drive, 2262 Breckridge Road. 235
Hilliard Court, 2723 Woodside Drive, 2830 Engleside Drive, 422 Sharon Hill, 126 McDowell Park Circle, 134 McDowell Circle, 1515 Dorgan Street,
1625 Dorgan Street, 1631 Wood Glen, 2280 Woodside Drive and 346 McDowell Park.
  Voice of Calvery Ministries - Homes:
 2942 Barwood, 3206 Charleston, 707 Combs Street, 716 Dorgan Street, 839 Monterey Street and 928 Raymond Road.
  As of October 30, 2014, MDA increased MHC contract by $250,000 increasing it's budget to $18,118,426.99.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.
  3rd Quarter 2016:
 September 2016 - Funds were transferred from the above 50% ami activity to below 50% ami in the amount of $27,249.
 4th Quarter 2016:
 October 4, 2016 - Contract was increased by $250,000.  Project delivery by $30,000 from $789,814 to $819,814.99.  Financing mehcanism
increased by $220,000 via the below 50% ami activity from $2,794,991 to $3,014,991. The overall contract total increased from
$18,468,426.99 to $18,718,426.99.

The Homebuyer Assistance Programs areas of greatest need consist of 48-targeted communities determined to have the greatest number of
foreclosed and/or abandoned homes across the state. The communities, listed in order from areas with the most foreclosures to the least, are:
Jackson, Olive Branch, Brandon, Southaven, Hernando, Pontotoc, Meridian, Hattiesburg, Horn Lake, Madison, Greenville, Vicksburg, Tupelo,
Pearl, Clinton, Yazoo City, Columbus, Itta Bena, Canton, Ridgeland, Byhalia, Coldwater, Laurel, Oxford, Terry, Corinth, Grenada, Batesville,
Clarksdale, Nesbit, Booneville, Carthage, Holly Springs, Kosciusko, Natchez, Starkville, Sumrall, Walls, Cleveland, Columbia, Greenwood,
Lumberton, Magnolia, McComb, New Albany, Petal, Raymond, and Senatobia. Additional information on these areas of greatest need, or target
areas, can be found in our Neighborhood Stabilization Program (NSP) Amendment.

Location Description:

 During the 1st quarter of 2015, Mississippi Home Corporation incurred  $17,499 for homebuyer assistance funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025HB01 C
Activity Title:                                             MHC Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 003 Homebuyer Assistance Program

Projected Start Date: Projected End Date:

03/16/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



3071

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HB01 C
Activity Title:                                             MHC Project Delivery Costs
Mississippi Home Corporation No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,639,629.98

$1,639,629.98

$1,579,629.98

$1,462,629.98

$1,435,629.98

$27,000.00

Program Income Received: $0.00

Total Funds Expended: $1,438,629.98

Mississippi Home Corporation $719,314.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HB01 C
Activity Title:                                             MHC Project Delivery Costs

 Project Delivery Costs used to carry out NSP.

 The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.

  Homebuyer Assistance was decreased from $17,700,000 to $16,663,785 by $1,036,215, which was added to Administration, causing
Administration to increase by $1,036,215, from $2,189,173 to $3,225,387. The funds were taken from Mississippi Home Corporation (MHC)s
Below 50% Activity and Project Delivery Costs Activity, decreasing the Below 50% Activity by $604,174.40 from $2,760,000 to $2,155,825.40,
and decreasing the Project Delivery Costs Activity by $677,860 from $1,300,000 to $622,140. MHCs Above 50% Activitys budget was increased
from $13,640,000 to $13,885,819.60 by $246,819.60.
  MHCs Financing Mechanisms budget was increased from $16,400,000 to $17,868,196 by $1,468,196, in return, increasing the Homebuyer
Assistance Program by $3,869,877 from $16,663,785 to $18,473,777. The funds went to Above 50% Activity and Below 50% Activity,
increasing the Above 50% Activity to $15,099,966.60 and increasing the Below 50% Activity to $2,768,229.40.
  The MHC Project Delivery Cost Activity was decreased by $16,559 from $622,140 to $605,581.

 The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011.

  MHC Financing Mechanisms were decreased by $98,368 from $17,868,196 to $17,769,828 - The $98,368 was added to the MHC Project
Delivery Cost Activity. As a result, the MHC Project Delivery Cost Activity was changed from $605,581 to $703,949.
 Mississippi Home Corporation delivery cost funds were increased by $20,000 for homebuyer activities limited to the NSP home addresses
indentified as follow:
  University of Southern Mississippi - Institue of Disability Studies Homes :
 3810 Azalea Drive, 3135 Bilgray Drive, 1128 Branch Street, 5405 Brookhollow Drive, 135 Camero Drive, 2025 Camelia Lane, 242 Cedars of
Lebanon Road, 2871 Charleston Drive, 150 Chatham Drive, 5508 Crepe Myrtle, 5517 Grafton Street, 257 Idlebrook Drive, 3874 Meadowlane,
325 Queen Isaabella Lane, 344 Queen Julianne, 5617 Queen Mary Lane, 5745 Queen Mary Lane, 3337 Rickay Lane, 3429 Shannon Dale Drive,
3637 Sykes Park Drive, 6574 Van Buren Road, 1928 Willow Way, 130 W. Santa Clair Street, 1764 Waycona Drive, 2262 Breckridge Road. 235
Hilliard Court, 2723 Woodside Drive, 2830 Engleside Drive, 422 Sharon Hill, 126 McDowell Park Circle, 134 McDowell Circle, 1515 Dorgan Street,
1625 Dorgan Street, 1631 Wood Glen, 2280 Woodside Drive and 346 McDowell Park.
  Voice of Calvery Ministries - Homes:
 2942 Barwood, 3206 Charleston, 707 Combs Street, 716 Dorgan Street, 839 Monterey Street and 928 Raymond Road.
 As of October 30, 2014, MDA increased MHC contract by $250,000 increasing it's budget to $18,118,426.99.
 The 4th Quarter of 2015, MHC requested $1,500 in project delivery costs.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016:
 As of June 1, 2016, Mississippi Home Corporation delivery cost funds were increased by $12,000 from $777,814.99 to $789,814.99 for
homebuyer activities and the financing mechanism was increased by $88,000 via the Above 50% activity ($14,822,870 to $14,910,870). This
increased the overall financing mechanism for above/ below 50% AMI from $17,590,612 to $17,678,612.  And, the grant agreement end date
was extended to June 30, 2017.
 3rd Quarter 2016:
 September 2016 - Funds were transferred from the above 50% ami activity to below 50% ami in the amount of $27,249.
 4th Quarter 2016:
 October 4, 2016 - Contract was increased by $250,000.  Project delivery by $30,000 from $789,814.99 to $819,814.99.  Financing mechanism
increased by $220,000 via the below 50% ami activity from $2,794,991 to $3,014,991. The overall contract total increased from
$18,468,426.99 to $18,718,426.99.

Activity Description
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HB01 C
Activity Title:                                             MHC Project Delivery Costs

The Homebuyer Assistance Program&rsquo;s areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. The communities, listed in order from areas with the most foreclosures to the
least, are: Jackson, Olive Branch, Brandon, Southaven, Hernando, Pontotoc, Meridian, Hattiesburg, Horn Lake, Madison, Greenville, Vicksburg,
Tupelo, Pearl, Clinton, Yazoo City, Columbus, Itta Bena, Canton, Ridgeland, Byhalia, Coldwater, Laurel, Oxford, Terry, Corinth, Grenada,
Batesville, Clarksdale, Nesbit, Booneville, Carthage, Holly Springs, Kosciusko, Natchez, Starkville, Sumrall, Walls, Cleveland, Columbia,
Greenwood, Lumberton, Magnolia, McComb, New Albany, Petal, Raymond, and Senatobia. Additional information on these areas of greatest
need, or target areas, can be found in our Neighborhood Stabilization Program (NSP) Amendment.

Location Description:

 During the 1st quarter of 2015, Mississippi Home Corporation incurred $1,500 in project delivery cost.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025HH01 B
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc (Below50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity / Metro Jackson, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$14,486,366.86

$14,486,366.86

$14,486,366.86

$14,486,366.86
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HH01 B
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc (Below50%)

Program Funds Drawdown:

Program Income Drawdown:

$14,208,442.50

$277,924.36

Program Income Received: $1,049,142.98

Total Funds Expended: $14,486,366.86

Habitat for Humanity / Metro Jackson, Inc. $7,243,183.43

Match Contributed: $506,698.34

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HH01 B
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc (Below50%)

 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
  All funding for Habitat for Humanity has been allocated to the Below 50% AMI Activity, causing the Below 50% AMI Activity to increase from
$5,862,224 to $6,377,504 by $515,280.
 As of March 14, 2013, Mississippi Development Authority decreased administration by $88,446 and increased Habitant for Humanity by
$88,446.
 As of September 25, 2013, Mississippi Development Authority modified Habitat for Humanity's homebuyer eligibility income requirements.
Beneficiaries served by this sub-grant were revised to include homebuyers up to 120% of area median income.
 On December 5, 2013 Mississippi Development Authority moved funds in the amount of $108,907.11 (property: 2970 Greenview Street,
Jackson) from Habitat for Humanity Below 50% income activity to the Habitat for Humanity Above 50% income activity for a property sold to
above 50% income person.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

Activity Description

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our " target areas, " or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area &ndash; South Jackson
Extended:  The area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest
need are also located in the NSP Amendment.

Location Description:
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HH01 B
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc (Below50%)

 During the 1st quarter of 2015, Habitat for Humanity did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025HH01 C
Activity Title:                                             Habitat Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Mississippi Development Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mississippi Development Authority1 $0.00
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HH01 C
Activity Title:                                             Habitat Project Delivery Costs
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery Costs used to carry out NSP.

Activity Description

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area &ndash; South Jackson
Extended:  The area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest
need are also located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Habitat for Humanity did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025HH01A
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc.(Above50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 06/15/2013
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HH01A
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc.(Above50%)
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity / Metro Jackson, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,907.11

$108,907.11

$108,907.11

$108,907.11

$108,907.11

$0.00

Program Income Received: $14,672.95

Total Funds Expended: $108,907.11

Habitat for Humanity / Metro Jackson, Inc. $108,907.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 5, 2013 Mississippi Development Authority moved funds in the amount of $108,907.11 (property: 2970 Greenview Street,
Jackson) from Habitat for Humanity Below 50% income activity to the Habitat for Humanity Above 50% income activity for a property sold to
above 50% income person.
 The 4th Quarter of 2015, there was no activity.
  The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

Activity Description
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025HH01A
Activity Title:                                             Habitat for Humanity/Metro Jackson, Inc.(Above50%)

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our " target areas, " or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area &ndash; South Jackson
Extended: The area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest
need are also located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Habitat for Humanity did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025JMM01 B
Activity Title:                                             Jackson Medical Mall Foundation (Below 50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Mississippi Development Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025JMM01 B
Activity Title:                                             Jackson Medical Mall Foundation (Below 50%)
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mississippi Development Authority1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



3081

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025JMM01 B
Activity Title:                                             Jackson Medical Mall Foundation (Below 50%)

 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000.
  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.
  Jackson Medical Malls Project Delivery Cost Activity was decreased from $307,500 to $32,974.50 by $274,525.50, causing the Below 50%
Activity to increase by $274,525.50, from $1,849,031 to $2,123,556.50.
  All funds from Jackson Medical Malls Above 50% AMI Activity ($532,969) were moved to the Jackson Medical Mall Below 50% Activity, causing
the Below 50% Activity to increase by $532,969, from $2,123,556.50 to $2,656,525.50.
  Jackson Medical Mall (JMMF) pledged $433,000 in matching funds for NSP. These Matching funds will be expended before JMMF is reimbursed
for acquisition or rehabilitation expenses.

Activity Description

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area  South Jackson Extended:  The
area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest need are also
located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Jackson Medical Mall did not report any activity.

Activity Progress Narrative:
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025JMM01 B
Activity Title:                                             Jackson Medical Mall Foundation (Below 50%)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025JMM01 C
Activity Title:                                             Jxn MM Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Mississippi Development Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,974.50

$32,974.50

$32,974.50

$32,974.50

$32,974.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,974.50

Mississippi Development Authority1 $32,974.50

Match Contributed: $0.00
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025JMM01 C
Activity Title:                                             Jxn MM Project Delivery Costs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery Costs used to carry out NSP.

  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.

 Jackson Medical Malls Project Delivery Cost Activity was decreased from $307,500 to $32,974.50 by $274,525.50, causing the Below 50%
Activity to increase by $274,525.50, from $1,849,031 to $2,123,556.50.

 All funds from Jackson Medical Malls Above 50% AMI Activity ($532,969) were moved to the Jackson Med Mall Below 50% Activity, causing the
Below 50% Activity to increase by $532,969, from $2,123,556.50 to $2,656,525.50.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

Activity Description

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our " target areas, " or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area &ndash; South Jackson
Extended:  The area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest
need are also located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Jackson Medical Mall did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VC01 B
Activity Title:                                             Voice of Calvary Ministries (Below 50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Voice of Calvary Ministries

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,629,266.73

$4,629,266.73

$4,629,266.73

$4,629,266.73

$4,492,236.45

$137,030.28

Program Income Received: $1,560,191.58

Total Funds Expended: $4,629,266.73

Voice of Calvary Ministries $1,543,088.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VC01 B
Activity Title:                                             Voice of Calvary Ministries (Below 50%)

Activity Description
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VC01 B
Activity Title:                                             Voice of Calvary Ministries (Below 50%)
 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000. The following change took place within the
quarter beginning April 1, 2010 and ending June 30, 2010. Voice of Calvary Ministries (VOC) was awarded a second grant for $3,300,000 for
the rehabilitation of a multi-family residential property within the Jackson Housing Program activity. MDA and the developer chosen for the
project were unable to structure terms for the project that were workable for both parties. Therefore, the grant award is cinded and the
$3,300,000 will be made available to the City of Holly Springs, Mississippi as a part of the $5,940,000 Financing Mechanism for the rehabilitation
of a 100-unit multi-family residential property within the newly created Multi-family Program activity. The following changes took place within
the quarter beginning July 1, 2010 and ending September 30, 2010. The VOC grant agreement with the Jackson Housing Program was
decreased by $908,849 from $1,966,270 to $1,057,421, which was added to Administration, causing Administration to increase by $908,849,
from $3,225,387 to $4,134,237, and in return, Jackson Housing to be decreased from $17,322,741 to $16,413,892. Administration was
decreased from $2,324,245 to $2,225,577 by $98,668, which was added to VOC Below 50% Activity, causing VOC Below 50% Activity to be
increased by 98,668 from $986,813 to $1,085,481. In return, the Jackson Housing Activity was increased by $98,668 from $16,413,892 to
$16,512,560. The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011. VOC's grant amount
was increased from $1,156,089 to $2,271,089 by $1,115,000, which was added to VOC Below 50% Activity for the rehabilitation and acquisition
of 10 additional properties. The changes were made as a result of the reprogramming of deobligated funds. The following changes took place
within the quarter beginning January 1, 2012 and ending March 30, 2012. MDA Administration budget was decreased by $36,000, from
$3,767,102.50 to $3,731,102.50 and the funds were reallocated to the Voice of Calvary Ministries Below 50% AMI Activity, causing VOC Below
50% Activity to be increased by $36,000 from $2,200,481 to $2,236,481. In return, the Jackson Housing Activity was increased by $36,000
from $14,971,034.50 to $15,007,034.50. On October 15, 2012, Mississippi Development Authority received approval for Voice of Calvary
Ministries to serve beneficiaries at or below 120% of the area median income. As of November 13, 2012, Mississippi Development Authority
decreased administration by $135,000 and increased Voice of Calvary Ministries' contract by $135,000. As of March 7, 2013, Mississippi
Development Authority decreased administration by $95,632.51 and increased Voice of Calvary Ministries' contract by $95,632.51. On June, 4,
2013, VOC budget was reduced by $427.23 to equal expenditures.
  On July 23, 2013 Mississippi Development Authority moved funds in the amount of $114,504.39 from Voice of Calvary Ministries Below 50%
activity to create Voice of Calvary Ministries Above 50% activity for a property sold above 50% income.
 On July 17, 2013, Voice of Calvary Ministries sold 614 Pine Lane to above 50% income. The home cost of $139,916.77 was transferred from
below 50% activity to above 50 % income activity.
 On December 5, 2013 Mississippi Development Authority moved funds in the amount of $142,793.20 (property: 3004 Suncrest Drive, Jackson)
from Voice of Calvary Ministries Below 50% income activity to the Voice of Calvary Ministries Above 50% income activity for a property sold to
above 50% income person.
 During the 3rd quarter of 2014,  VOC sold two (2) homes 50% above AMI for a total of $234,054.06 and the expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VC01 B
Activity Title:                                             Voice of Calvary Ministries (Below 50%)

 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000. The following change took place within the
quarter beginning April 1, 2010 and ending June 30, 2010. Voice of Calvary Ministries (VOC) was awarded a second grant for $3,300,000 for
the rehabilitation of a multi-family residential property within the Jackson Housing Program activity. MDA and the developer chosen for the
project were unable to structure terms for the project that were workable for both parties. Therefore, the grant award is cinded and the
$3,300,000 will be made available to the City of Holly Springs, Mississippi as a part of the $5,940,000 Financing Mechanism for the rehabilitation
of a 100-unit multi-family residential property within the newly created Multi-family Program activity. The following changes took place within
the quarter beginning July 1, 2010 and ending September 30, 2010. The VOC grant agreement with the Jackson Housing Program was
decreased by $908,849 from $1,966,270 to $1,057,421, which was added to Administration, causing Administration to increase by $908,849,
from $3,225,387 to $4,134,237, and in return, Jackson Housing to be decreased from $17,322,741 to $16,413,892. Administration was
decreased from $2,324,245 to $2,225,577 by $98,668, which was added to VOC Below 50% Activity, causing VOC Below 50% Activity to be
increased by 98,668 from $986,813 to $1,085,481. In return, the Jackson Housing Activity was increased by $98,668 from $16,413,892 to
$16,512,560. The following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011. VOC's grant amount
was increased from $1,156,089 to $2,271,089 by $1,115,000, which was added to VOC Below 50% Activity for the rehabilitation and acquisition
of 10 additional properties. The changes were made as a result of the reprogramming of deobligated funds. The following changes took place
within the quarter beginning January 1, 2012 and ending March 30, 2012. MDA Administration budget was decreased by $36,000, from
$3,767,102.50 to $3,731,102.50 and the funds were reallocated to the Voice of Calvary Ministries Below 50% AMI Activity, causing VOC Below
50% Activity to be increased by $36,000 from $2,200,481 to $2,236,481. In return, the Jackson Housing Activity was increased by $36,000
from $14,971,034.50 to $15,007,034.50. On October 15, 2012, Mississippi Development Authority received approval for Voice of Calvary
Ministries to serve beneficiaries at or below 120% of the area median income. As of November 13, 2012, Mississippi Development Authority
decreased administration by $135,000 and increased Voice of Calvary Ministries' contract by $135,000. As of March 7, 2013, Mississippi
Development Authority decreased administration by $95,632.51 and increased Voice of Calvary Ministries' contract by $95,632.51. On June, 4,
2013, VOC budget was reduced by $427.23 to equal expenditures.
  On July 23, 2013 Mississippi Development Authority moved funds in the amount of $114,504.39 from Voice of Calvary Ministries Below 50%
activity to create Voice of Calvary Ministries Above 50% activity for a property sold above 50% income.
 On July 17, 2013, Voice of Calvary Ministries sold 614 Pine Lane to above 50% income. The home cost of $139,916.77 was transferred from
below 50% activity to above 50 % income activity.
 On December 5, 2013 Mississippi Development Authority moved funds in the amount of $142,793.20 (property: 3004 Suncrest Drive, Jackson)
from Voice of Calvary Ministries Below 50% income activity to the Voice of Calvary Ministries Above 50% income activity for a property sold to
above 50% income person.
 During the 3rd quarter of 2014,  VOC sold two (2) homes 50% above AMI for a total of $234,054.06 and the expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area  South Jackson Extended:  The
area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest need are also
located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Voice of Calvary Ministries did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025VC01 C
Activity Title:                                             VOC Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Voice of Calvary Ministries

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VC01 C
Activity Title:                                             VOC Project Delivery Costs
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,607.99

$70,607.99

$70,607.99

$70,607.99

$70,607.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,607.99

Voice of Calvary Ministries $70,607.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery Costs used to carry out NSP.

  The following changes took place within the quarter beginning July 1, 2010 and ending September 30, 2010.

 VOC was decreased by $908,849 from $1,966,270 to $1,057,421, which was added to Administration, causing Administration to be increased
by $908,849, from $3,225,387 to $4,134,237, and in return, Jackson Housing to be decreased from $17,322,741 to $16,413,892.

 Administration was decreased from $2,324,245 to $2,225,577 by $98,668, which was added to VOC Below 50% Activity, causing VOC Below
50% Activity to be increased by 98,668 from $986,813 to $1,085,481. In return, the Jackson Housing Activity was increased by $98,668 from
$16,413,892 to $16,512,560.
 On June, 4, 2013, VOC budget was reduced by $.01 to equal expenditures.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

Activity Description
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VC01 C
Activity Title:                                             VOC Project Delivery Costs

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our " target areas, " or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area  South Jackson Extended:  The
area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest need are also
located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Voice of Calvary Ministries did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709025VOC A
Activity Title:                                             Voice of Calvary Ministries (Above 50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 002 Jackson Housing Program

Projected Start Date: Projected End Date:

03/16/2009 03/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Voice of Calvary Ministries

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$2,770,793.58

$2,770,793.58



3090

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-28-0001
Grantee :                       Mississippi

Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709025VOC A
Activity Title:                                             Voice of Calvary Ministries (Above 50%)
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,770,793.58

$2,770,793.58

$2,636,288.10

$134,505.48

Program Income Received: $129,268.86

Total Funds Expended: $2,770,793.58

Voice of Calvary Ministries $923,597.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Activity Description
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 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000. The following change took place within the
quarter beginning April 1, 2010 and ending June 30, 2010. Voice of Calvary Ministries (VOC) was awarded a second grant for $3,300,000 for
the rehabilitation of a multi-family residential property within the Jackson Housing Program activity. MDA and the developer chosen for the
project were unable to structure terms for the project that were workable for both parties. Therefore, the grant award is d the $3,300,000 will
be made available to the City of Holly Springs, Mississippi as a part of the $5,940,000 Financing Mechanism for the rehabilitation of a 100-unit
multi-family residential property within the newly created Multi-family Program activity. The following changes took place within the quarter
beginning July 1, 2010 and ending September 30, 2010. The VOC grant agreement with the Jackson Housing Program was decreased by
$908,849 from $1,966,270 to $1,057,421, which was added to Administration, causing Administration to increase by $908,849, from
$3,225,387 to $4,134,237, and in return, Jackson Housing to be decreased from $17,322,741 to $16,413,892. Administration was decreased
from $2,324,245 to $2,225,577 by $98,668, which was added to VOC Below 50% Activity, causing VOC Below 50% Activity to be increased by
98,668 from $986,813 to $1,085,481. In return, the Jackson Housing Activity was increased by $98,668 from $16,413,892 to $16,512,560. The
following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011. VOC's grant amount was increased
from $1,156,089 to $2,271,089 by $1,115,000, which was added to VOC Below 50% Activity for the rehabilitation and acquisition of 10
additional properties. The changes were made as a result of the reprogramming of deobligated funds. The following changes took place within
the quarter beginning January 1, 2012 and ending March 30, 2012. MDA Administration budget was decreased by $36,000, from $3,767,102.50
to $3,731,102.50 and the funds were reallocated to the Voice of Calvary Ministries Below 50% AMI Activity, causing VOC Below 50% Activity to
be increased by $36,000 from $2,200,481 to $2,236,481. In return, the Jackson Housing Activity was increased by $36,000 from
$14,971,034.50 to $15,007,034.50. On October 15, 2012, Mississippi Development Authority received approval for Voice of Calvary Ministries to
serve beneficiaries at or below 120% of the area median income. As of November 13, 2012, Mississippi Development Authority decreased
administration by $135,000 and increased Voice of Calvary Ministries' contract by $135,000. As of March 7, 2013, Mississippi Development
Authority decreased administration by $95,632.51 and increased Voice of Calvary Ministries' contract by $95,632.51. On June, 4, 2013, VOC
budget was reduced by $427.23 to equal expenditures.
 On July 17, 2013 Mississippi Development Authority moved funds in the amount of $139,916.27  (property: 614 Pine Lane, Jackson) from
Voice of Calvary Ministries Below 50% activity to create Voice of Calvary Ministries Above 50% activity for a property sold above 50% income.
 On July 23, 2013 Mississippi Development Authority moved funds in the amount of $114,504.39  (property: 135 Kelly Cove, Jackson) from
Voice of Calvary Ministries Below 50% activity to create Voice of Calvary Ministries Above 50% activity for a property sold above 50% income.
 On December 5, 2013 Mississippi Development Authority moved funds in the amount of $142,793.20 (property: 3004 Suncrest Drive, Jackson)
from Voice of Calvary Ministries Below 50% income activity to the Voice of Calvary Ministries Above 50% income activity for a property sold to
above 50% income person.
 During the 3rd quarter of 2014,  VOC sold two (2) homes 50% above AMI for a total of $234,054.06 and the expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 The 4th Quarter of 2015, there was no activity.
  The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.
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 The Homebuyer Assistance Program (HBAP) areas of greatest need consist of 48-targeted communities determined to have the greatest
number of foreclosed and/or abandoned homes across the state. These areas of greatest need, or targeted communities, are defined and
included in our Neighborhood Stabilization Program (NSP) Amendment. As changes in the market and updated information are received, the
state reserves the right to adjust the areas of greatest need to include this new information. The NSP Jackson Housing Program (JHP) will
include those areas determined to have the greatest number of foreclosed and/or abandoned homes within the entitlement City of Jackson &
the Jackson MSA & will be the only areas in which the NSP JHP funds are given. Each & rehabilitation of homes & residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes & properties; demolishing blighted structures &
redeveloping demolished or vacant properties are eligible. CDBG eligible activities within the JHP consist of project delivery cost associated with
an eligible activities, financing mechanisms, acquisition of eligible properties, disposition or sale of eligible properties, rehabilitation of eligible
properties, home ownership education, & demolition of blighted structures may be conducted using NSP grant funds. Additionally NSP funds
may be used to conduct CDBG eligible activities such as housing counseling only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenant of the redeveloped properties. MDA, Community Services Division (CSD) selected Mississippi Home
Corporation (MHC), a Mississippi non-profit corporation, to administer the HBAP. The JHP will be administered through several non-profit
organizations that MDA has chosen. The non-profits selected, and their funding amounts are: Habitat for Humanity/Metro Jackson, Inc.
$6,377,504; Jackson Medical Mall Foundation, $2,689,500; University of Southern Mississippi Institute for Disability Studies, $6,289,467; and
Voice of Calvary Ministries, $1,156,089. MDA will ensure continued affordability for NSP assisted housing to the maximum extent practicable &
for the longest feasible term. MDA will also ensure that the sale, rental, or redevelopment of abandoned & foreclosed upon homes & residential
properties remain affordable to individuals or families whose income do not exceed 120% of area median income or, individuals & families
whose incomes do not exceed 50% of the area median income. All projects officially begin on March 16, 2009- the date MDA received the
award from the U. S. Department of Housing & Urban Development, & the activities will end by July 30, 2013 as defined in the NSP Notice. The
Jackson Medical Mall grant was terminated effective August 1, 2011. As a result of the reprogramming of deobligated funds, the Voice of
Calvary Ministries grant amount was increased from $1,156,089 to $2,271,089 by $1,115,000. The following change took place within the
quarter beginning April 1, 2010 and ending June 30, 2010. Voice of Calvary Ministries (VOC) was awarded a second grant for $3,300,000 for
the rehabilitation of a multi-family residential property within the Jackson Housing Program activity. MDA and the developer chosen for the
project were unable to structure terms for the project that were workable for both parties. Therefore, the grant award is d the $3,300,000 will
be made available to the City of Holly Springs, Mississippi as a part of the $5,940,000 Financing Mechanism for the rehabilitation of a 100-unit
multi-family residential property within the newly created Multi-family Program activity. The following changes took place within the quarter
beginning July 1, 2010 and ending September 30, 2010. The VOC grant agreement with the Jackson Housing Program was decreased by
$908,849 from $1,966,270 to $1,057,421, which was added to Administration, causing Administration to increase by $908,849, from
$3,225,387 to $4,134,237, and in return, Jackson Housing to be decreased from $17,322,741 to $16,413,892. Administration was decreased
from $2,324,245 to $2,225,577 by $98,668, which was added to VOC Below 50% Activity, causing VOC Below 50% Activity to be increased by
98,668 from $986,813 to $1,085,481. In return, the Jackson Housing Activity was increased by $98,668 from $16,413,892 to $16,512,560. The
following changes took place within the quarter beginning July 1, 2011 and ending September 30, 2011. VOC's grant amount was increased
from $1,156,089 to $2,271,089 by $1,115,000, which was added to VOC Below 50% Activity for the rehabilitation and acquisition of 10
additional properties. The changes were made as a result of the reprogramming of deobligated funds. The following changes took place within
the quarter beginning January 1, 2012 and ending March 30, 2012. MDA Administration budget was decreased by $36,000, from $3,767,102.50
to $3,731,102.50 and the funds were reallocated to the Voice of Calvary Ministries Below 50% AMI Activity, causing VOC Below 50% Activity to
be increased by $36,000 from $2,200,481 to $2,236,481. In return, the Jackson Housing Activity was increased by $36,000 from
$14,971,034.50 to $15,007,034.50. On October 15, 2012, Mississippi Development Authority received approval for Voice of Calvary Ministries to
serve beneficiaries at or below 120% of the area median income. As of November 13, 2012, Mississippi Development Authority decreased
administration by $135,000 and increased Voice of Calvary Ministries' contract by $135,000. As of March 7, 2013, Mississippi Development
Authority decreased administration by $95,632.51 and increased Voice of Calvary Ministries' contract by $95,632.51. On June, 4, 2013, VOC
budget was reduced by $427.23 to equal expenditures.
 On July 17, 2013 Mississippi Development Authority moved funds in the amount of $139,916.27  (property: 614 Pine Lane, Jackson) from
Voice of Calvary Ministries Below 50% activity to create Voice of Calvary Ministries Above 50% activity for a property sold above 50% income.
 On July 23, 2013 Mississippi Development Authority moved funds in the amount of $114,504.39  (property: 135 Kelly Cove, Jackson) from
Voice of Calvary Ministries Below 50% activity to create Voice of Calvary Ministries Above 50% activity for a property sold above 50% income.
 On December 5, 2013 Mississippi Development Authority moved funds in the amount of $142,793.20 (property: 3004 Suncrest Drive, Jackson)
from Voice of Calvary Ministries Below 50% income activity to the Voice of Calvary Ministries Above 50% income activity for a property sold to
above 50% income person.
 During the 3rd quarter of 2014,  VOC sold two (2) homes 50% above AMI for a total of $234,054.06 and the expenditures were adjusted from
below 50% AMI activity to above 50% AMI activity in the 4th quarter.
 The 4th Quarter of 2015, there was no activity.
  The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

The NSP Jackson Housing Program will include those areas determined to have the greatest number of foreclosed and/or abandoned homes
within the entitlement City of Jackson and the Jackson MSA and will be the only areas in which the NSP Jackson Housing Program funds are
given. Each foreclosed upon home or residential property shall be purchased at a discount of at least 1 percent from the current market-
appraised value of the home or property. The five areas that have been identified by The State of Mississippi, Mississippi Development Authority
(MDA) as our "target areas," or areas of greatest need, are: Alta Woods/South Jackson, Farish Street Historic District, North Jackson, Midtown
and West Jackson. As a result of information received from three NSP Jackson Housing program sub-recipients, MDA has identified an area
within the City of Jackson which has a significant concentration of foreclosed residential properties. MDA has therefore, exercised the right
retained in the substantial amendment to amend the Jackson Housing Program targeted areas. Expansion Area South Jackson Extended: The
area being added by MDA will include all of the 39212 zip code, which lies to the west of Interstate 55. These areas of greatest need are also
located in the NSP Amendment.

Location Description:

 During the 1st quarter of 2015, Voice of Calvary Ministries did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N180709213HS01
Activity Title:                                             Multi-family Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 004 Multi-family Program

Projected Start Date: Projected End Date:

08/10/2010 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Holly Springs

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N180709213HS01
Activity Title:                                             Multi-family Unit
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,994,197.58

$5,994,197.58

$5,994,197.58

$5,994,197.58

$5,971,635.83

$22,561.75

Program Income Received: $0.00

Total Funds Expended: $5,994,197.58

City of Holly Springs $0.00

Match Contributed: $275,715.17

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The following changes took place within the quarter beginning April 1, 2010 and ending June 30, 2010.
 The Substantial Amendment has been revised to establish financing mechanisms or direct acquisition and rehabilitation funding for purchase
and redevelopment of foreclosed multi-family residential properties for the benefit of low-income beneficiaries. The tenure of beneficiaries for
the Multi-family Program will be affordable rental housing. These funds will be used for tenants whose incomes do not exceed 50% of the local
AMI.
 The City of Holly Springs has requested an NSP grant in the amount of $4,500,000 for the rehabilitation of a 100-unit multi-family residential
property. Further evaluation by the property developer indicates additional funding in the amount of $1,440,000 will be required to rehabilitate
the property. Therefore, MDA has approved a grant request to the City of Holly Springs in the amount of $5,940,000.
  The following changes took place within the quarter beginning April 1, 2012 and ending June 30, 2012.
 The City of Holly Springs Multi-family Program budget was increased by $54,197.58 from $5,940,000 to $5,994,197.58. The $54,197.58 was
taken from the Administration Activity. As a result, the Administration Activity was changed from $3,731,102.50 to $3,676,904.92 by
$54,197.58.
 The 4th Quarter of 2015, there was no activity.
 The 1st Quarter of 2016, there was no activity.
 The 2nd Quarter of 2016, there was no activity.

Activity Description
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Grantee Activity Number:                        N180709213HS01
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Mississippi Industrial College Homes Apartments
186 West Woodward Avenue
Holly Springs, Mississippi 38635

Location Description:

 During the 1st quarter of 2015,  the City of Holly Springs did not report any activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N18071501
Activity Title:                                             Multi-family Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 005 Multi-family Prgm - PI

Projected Start Date: Projected End Date:

06/30/2016 06/30/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Baily Holdings, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,025,000.00

$2,025,000.00

$2,025,000.00

$388,318.13

$0.00

$388,318.13
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Award Date: Grant Authorized Amount: $43,151,914.00 Estimated PI/RL Funds: $3,458,630.99

Grantee Activity Number:                        N18071501
Activity Title:                                             Multi-family Unit
Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, partial demolition, and rehabilitation of foreclosed 31 unit multi-family residential property.
 The 2nd Quarter of 2016:
 On June 30, 2016, Mississippi Development Authority awarded $2,025,000 to Bailing Holdings, LLC for acquisition and rehabilitation of 31
multi-family unit.

Activity Description

Sinclair Apartments (Formerly) located at 3775 Bailey Avenue, Jackson, MS

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Action Plan Narrative :  Areas of Greatest Need :  Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to
conduct needs assessment: A. HUD-developed Census Block Group files (HUD) that included criteria such asincome eligibility and
foreclosure/abandonment risk scores based on multiple variables. B. Fiscal Year 2008 Annual Average Unemployment Rates by
Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average rates remove data fluctuations due to seasonality or
major layoff events that can influence numbers substantially when considering any individual month or geography. C. 2007 Home
Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the Federal Financial Institutions Examination
Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan area statistics on home loan
applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census Block Group level to
show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES OF
FUNDS- There are 3 main Categories in the Missouri State Plan's Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts
the type of applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier
One, Tier Two and Tier Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local
Administration/Planning $4,266,418 Category 1 (Tier 1 &ndash; All Eligible Activities) Units of Local Government only
$23,531,722 Category 2 ( State wide Purchase Assistance of Foreclosed Properties) Missouri Housing Development Commission
(State Housing Finance Agency) $4,200,000; Category 3 (Tier 1, 2, 3 &ndash; Restricted to 50% of LMMI Activities Only; Units of
Local Government or Non-Profits $10,666,047 GRAND TOTAL $42,664,187 PROJECT DATES AND DURATION OF
ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013. C.ELIGIBLE USES / ELIGIBLE ACTIVITIES
A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties using
NSP funds is eligible under HERA &sect;2301(c)(3)(A).-As an activity delivery cost for an eligible activity(designing and setting it
up)- Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B. Purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes
and Properties -Acquisition -Disposition -Relocation -Direct Homeownership assistance -Eligible rehabilitation and preservation
activities for homes and other residential properties -Housing counseling for those seeking to take part in the activity C.Establish
land banks for homes that have been foreclosed upon -Acquisition-Disposition (includes maintenance) D.Demolish blighted
structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.-Acquisition -Disposition-Public
facilities and improvements-Housing Counseling Public Services (limited to prospective purchasers or tenants of redeveloped
properties)-Relocation-New housing construction -Direct homeownership assistance-57-0.204activities by Community Based
Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau, Carterville,Columbia,
Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo, Sikeston,Springfield,St.
Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development Commission
(downpayment assistance &ndash; statewide.  Distribution and and Uses of Funds :  RECOVERY NEEDS Category
A&mdash;Financing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash; 335 This category was
deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC. MHDC is a
nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821
Budgeted amount for Category Three - $5,333,023 Performance measure (units) &ndash; 745 The state takes the position that
this activity represents the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return
decent, safe and sanitary housing to the community and at the same time provide opportunities to homebuyers to gain access to
quality housing, not only provides an asset for the individual family, but also provides a positive economic impact to the
community and to the state. Category C&mdash;Land Banks Budgeted amount - $1,561,079 Performance measure (units) - 648
The capacity of local governments is critical to the success of this activity.Existence of Land Clearance Redevelopment Authorities
or other entities at the local level was a key influence in providing a recommendation for funding for this activity. Without the
capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the future. Category
D&mdash;Demolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to
apply to NSP funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing
activity or eligible area wide benefit attached to the demolition activity. Category E&mdash;Redevelopment Budgeted amount for
Category One- $2,526,297 Budgeted amount for Category Three - $5,333,024 Performance measure (units) - 228 Although
several communities included new construction in their applications, the biggest issue in this category is the 18-month turn
obligation period and the city's ability to accomplish task in time frame. Narrative Summaries: Belton &ndash; Project is
multijurisdictional, including Liberty and Raytown. Project consists of acquisition/rehabilitation of foreclosed homes.Cape
Girardeau &ndash; Project consists of acquisition/rehabilitation of foreclosed homes. Carterville &ndash; Project consists of
acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of foreclosed homes, land
banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant - Project
consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of
acquisition/rehabilitation of foreclosed homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed
homes. Joplin - Project consists of acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City -
Project consists of cquisition/rehabilitation of foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of
foreclosedhomes. Sikeston - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition and
redevelopment activities. Springfield - Project consists of acquisition/rehabilitation of foreclosed homes. St. Charles - Project
consists of acquisition/rehabilitation of foreclosed homes. St. Joseph - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking and redevelopment activities. St. Louis - Project consists of acquisition/rehabilitation of foreclosed homes,
land banking, financing and redevelopment activities. St. Louis County - Project consists of acquisition/rehabilitation of foreclosed
homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed homes.Truesdale - Project consists of
acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation of foreclosed
homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash; Project consists of statewide downpayment assistance.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to
conduct needs assessment: A. HUD-developed Census Block Group files (HUD) that included criteria such asincome eligibility and
foreclosure/abandonment risk scores based on multiple variables. B. Fiscal Year 2008 Annual Average Unemployment Rates by
Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average rates remove data fluctuations due to seasonality or
major layoff events that can influence numbers substantially when considering any individual month or geography. C. 2007 Home
Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the Federal Financial Institutions Examination
Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan area statistics on home loan
applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census Block Group level to
show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES OF
FUNDS- There are 3 main Categories in the Missouri State Plan's Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts
the type of applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier
One, Tier Two and Tier Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local
Administration/Planning $4,266,418 Category 1 (Tier 1 &ndash; All Eligible Activities) Units of Local Government only
$23,531,722 Category 2 ( State wide Purchase Assistance of Foreclosed Properties) Missouri Housing Development Commission
(State Housing Finance Agency) $4,200,000; Category 3 (Tier 1, 2, 3 &ndash; Restricted to 50% of LMMI Activities Only; Units of
Local Government or Non-Profits $10,666,047 GRAND TOTAL $42,664,187 PROJECT DATES AND DURATION OF
ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013. C.ELIGIBLE USES / ELIGIBLE ACTIVITIES
A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties using
NSP funds is eligible under HERA &sect;2301(c)(3)(A).-As an activity delivery cost for an eligible activity(designing and setting it
up)- Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B. Purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes
and Properties -Acquisition -Disposition -Relocation -Direct Homeownership assistance -Eligible rehabilitation and preservation
activities for homes and other residential properties -Housing counseling for those seeking to take part in the activity C.Establish
land banks for homes that have been foreclosed upon -Acquisition-Disposition (includes maintenance) D.Demolish blighted
structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.-Acquisition -Disposition-Public
facilities and improvements-Housing Counseling Public Services (limited to prospective purchasers or tenants of redeveloped
properties)-Relocation-New housing construction -Direct homeownership assistance-57-0.204activities by Community Based
Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau, Carterville,Columbia,
Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo, Sikeston,Springfield,St.
Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development Commission
(downpayment assistance &ndash; statewide.  Distribution and and Uses of Funds :  RECOVERY NEEDS Category
A&mdash;Financing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash; 335 This category was
deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC. MHDC is a
nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821
Budgeted amount for Category Three - $5,333,023 Performance measure (units) &ndash; 745 The state takes the position that
this activity represents the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return
decent, safe and sanitary housing to the community and at the same time provide opportunities to homebuyers to gain access to
quality housing, not only provides an asset for the individual family, but also provides a positive economic impact to the
community and to the state. Category C&mdash;Land Banks Budgeted amount - $1,561,079 Performance measure (units) - 648
The capacity of local governments is critical to the success of this activity.Existence of Land Clearance Redevelopment Authorities
or other entities at the local level was a key influence in providing a recommendation for funding for this activity. Without the
capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the future. Category
D&mdash;Demolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to
apply to NSP funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing
activity or eligible area wide benefit attached to the demolition activity. Category E&mdash;Redevelopment Budgeted amount for
Category One- $2,526,297 Budgeted amount for Category Three - $5,333,024 Performance measure (units) - 228 Although
several communities included new construction in their applications, the biggest issue in this category is the 18-month turn
obligation period and the city's ability to accomplish task in time frame. Narrative Summaries: Belton &ndash; Project is
multijurisdictional, including Liberty and Raytown. Project consists of acquisition/rehabilitation of foreclosed homes.Cape
Girardeau &ndash; Project consists of acquisition/rehabilitation of foreclosed homes. Carterville &ndash; Project consists of
acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of foreclosed homes, land
banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant - Project
consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of
acquisition/rehabilitation of foreclosed homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed
homes. Joplin - Project consists of acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City -
Project consists of cquisition/rehabilitation of foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of
foreclosedhomes. Sikeston - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition and
redevelopment activities. Springfield - Project consists of acquisition/rehabilitation of foreclosed homes. St. Charles - Project
consists of acquisition/rehabilitation of foreclosed homes. St. Joseph - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking and redevelopment activities. St. Louis - Project consists of acquisition/rehabilitation of foreclosed homes,
land banking, financing and redevelopment activities. St. Louis County - Project consists of acquisition/rehabilitation of foreclosed
homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed homes.Truesdale - Project consists of
acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation of foreclosed
homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash; Project consists of statewide downpayment assistance.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,732,518.85

$55,331,183.17

$51,828,792.14

$49,632,297.34

$40,476,877.80

$9,155,419.54

Program Income Received: $12,428,571.20

Total Funds Expended: $49,819,742.25

Match Contribution: $1,089,054.08
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 Belton DN-01 &ndash; Project completed and has completed subgrantee closeout.
 Cape Girardeau DN-02 &ndash; The City was approved for 4 housing units.  Five (5) housing units have been rehabbed and sold.  A sixth
house has been rehabbed and is for sale.
 Columbia DN-04 &ndash;: The City of Columbia has purchased 6 properties to date for rehabilitation and redevelopment activities.  Funds are
expected to be fully expended on the purchase of 110 Lynn. The City plans to utilize HOME and CDBG funds to demolish any structures
contained on remaining NSP properties and redevelop with affordable housing. The city expects to draw nearly all remaining NSP grant and
program income in the first half of 2016. The City fully obligated its remaining NSP grant PI funds with final acquisition. Total Units Sold/Rented
Per Activity to Date: Rehabilitation: 2  sold, 2 converted to rental and both occupied by 50% households. Redevelopment: 3 sold Land Bank
&ndash; 8 remaining properties in Land Bank Status;.
 Elsberry  DN-05 &ndash; Three properties have been acquired in the program. Two properties have been sold and one has been rented. The
project will be eligible for closeout once the rental property is sold.
 Florissant DN-06 &ndash; Nine properties have been acquired, rehabbed and sold to date.  Discussions for use of the remaining program
income will be held in the upcoming quarter.
 Independence DN-07 - During the Second quarter of 2016 Twelve Blocks West accepted a purchase contract from a qualifying NSP homebuyer
a rehabilitated home at 711 S. Overton.  The sale of this unit will be finalized in the third quarter of 2016.  Builders Development Corporation
acquired one foreclosed single family property located at 517 N. Pleasant, in the Harry S Truman National Landmark District, and will
rehabilitate it for resale to an NSP eligible buyer at or below 120% AMI.  The developer will also offer down payment and closing cost
assistance, as needed, to insure affordability.
 Closeout Plan The City is in the process of soliciting proposals from qualified affordable housing developers for allocation of all remaining NSP
funds on hand.  It is anticipated that this RFP process and allocation of funds will be completed in the third quarter of 2016.  The City plans to
allocate funds for project supporting its acquisition-rehab-and-resell program for single family homeownership opportunities.  It is anticipated
that approximately $50,000 in NSP funds will be made available and that 1-2 units of housing will be developed.  At least 25% of these units
will be reserved for projects benefitting households at or below 50% AMI.  Upon completion of all projects through satisfaction of NSP national
objectives, the City will initiate project closeout with the State.  The time frame in which closeout can occur is dependent on whether funded
projects will generate program income.
 Jefferson City DN-08 &ndash; To date, the City has acquired 6 properties (1109 E Miller, 814 E McCarty, 408 Lafayette, 304 Marshall, 802 E
McCarty and 804 E McCarty).  Properties at 1109 E Miller and 814 E McCarty were rehabbed & sold to eligible AMI households. Properties at
802 & 804 E McCarty were demolished and then donated to Habitat for reconstruction of a single family house (the two plots were merged into
one). 408 fayette has been identified as being in a floodplain due to recent FEMA map revisions.  HUD 8 Step Process is completed and
demolition scope is in process.  304 Marshall St rehab work is progressing with completion anticipated at the end of July. Sale of the property to
an income-eligible buyer is expected with closing in August.
 Joplin DN-10 &ndash; Eight homes have been constructed and sold. The city has deeded NSP financed homes to Joplin Area Habitat for
Humanity at 1402 Pennsylvania and 126 Murphy and Habitat has sold the homes to low income families as reflected on this report. Habitat will
also build homes at  2021 Kentucky and 91 E. Furnace. Bids will be open this quarter.
 Kansas City DN-11 &ndash; Thirteen properties have are now investor owned and dedicated to occupancy of very low income households.
Project is preparing for subgrantee closeout.
 Sikeston DN-13 - The City of Sikeston has demolished 43 properties and lots are currently in landbank status.  The assessment of the final
disposition of these lots is currently under review. Three properties have been rehabbed, two are currently under lease and one final property is
being rehabilitated.   . Springfield DN-14 &ndash;Seven houses have been rented and eleven have been sold to date. Twenty total units are
involved in the program. Construction will start on a vacant lot soon. Project is ready for subgrantee closeout.
 St. Charles DN-15 &ndash; A total of 5 homes have been purchased and sold in the program. Discussions continue on the best strategy for the
use of program income and remaining grant funds. The city is currently working with Habitat and hopes to complete 2 more homes with
program income for people at LH25.
 St. Joseph DN-16 &ndash; City staff and St.  Habitat for Humanity (SJHFH) are  developing plans for the construction of two townhomes and
three single family homes to be located at 14th and Duncan Street near  the new Carden Park Elementary School.  The 14th Street Townhome
Project, will be the new construction of seven homes for families at the 30% to 50% income limits. Grading and installation of the main water
lines should begin by the end of July, with actual construction of the first two townhomes by fall of 2016.
 St. Louis DN-17 &ndash;14 properties have been completely rehabbed &ndash; 12 have been sold. Two properties remain for sale.   St. Louis
County DN-18- To date in the program, 78 properties have been acquired, 33 have been rehabilitated,37 are slated for demolition, and eight
were rehabbed with other NSP funds.  5 properties have been leased and 29 have been sold.
 Troy DN-19- Six properties were acquired for the program. Five have been sold and one is currently rented. The rented property remains for
sale and program income will be reused for a LMMI redevelopment activity.
 Truesdale DN-20- Four properties were acquired for the program. Four have sold. Final budget details are being worked out for use of
remaining program income toward a LMMI public facility project.
 Warrenton DN-21-Five properties were acquired and rehabbed for the program. All five properties have sold and the project is awating
approval of the PI Reuse plan for a LMMI public facility project.
 Webb City DN-22- Five properties have been acquired in the program. Two homes have been demolished and one of the lots was donated to
Habitat for Humanity and sold to an income-eligible homeowner. The remaining three properties have sold. The City plans to use program
income on a road redevelopment project . The Environmental Review for this activity is nearing completion.
 MHDC DN -23 &ndash; No activity to report this quarter. Project is in the process of closeout.
  Tier Three Grantees &ndash; 25% required set-aside
 Cape Girardeau DN-301-Five (5) of six (6) housing units have been rehabbed and sold. The final home is completely rehabbed and on the
market for sale.
 Gladstone DN-302 &ndash; Project completed and closed.
 Independence DN-303- No new development activity to report. All activities under this grant have reached project completion, including
satisfaction of required national objectives.Grant closeout pending
 Springfield DN-304 &ndash; 20 properties were acquired and rehabbed for the program. Seven properties sold and 13 properties have been
rented. Activities are complete and project is awaiting closeout.
 St. Louis Dn-305-  8 units have been completed to date using NSP funds, and all 8 of the units have been rented. These 8 rental units are part
of a very large 50 unit rental (income restricted) housing complex being developed in the Hyde Park Neighborhood. This project also utilized
HOME to complete the additional units. Activities are complete and awaiting closeout.   St. Louis County DN-306 - To date in the program, 23
properties have been acquired, 21 have been rehabilitated. Sixteen (16) properties have been leased and seven (7) have been sold.
 Harry S Truman DN-307- Eight units were acquired/ rehabbed and/or sold or rented in the program. Work continued this quarter on
completing appropriate deed restrictions to ensure long-term affordability and financial accounting for reporting program income for the project.
The project is complete, pending closeout.
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 Belton DN-01 &ndash; Project completed and has completed subgrantee closeout.
 Cape Girardeau DN-02 &ndash; The City was approved for 4 housing units.  Five (5) housing units have been rehabbed and sold.  A sixth
house has been rehabbed and is for sale.
 Columbia DN-04 &ndash;: The City of Columbia has purchased 6 properties to date for rehabilitation and redevelopment activities.  Funds are
expected to be fully expended on the purchase of 110 Lynn. The City plans to utilize HOME and CDBG funds to demolish any structures
contained on remaining NSP properties and redevelop with affordable housing. The city expects to draw nearly all remaining NSP grant and
program income in the first half of 2016. The City fully obligated its remaining NSP grant PI funds with final acquisition. Total Units Sold/Rented
Per Activity to Date: Rehabilitation: 2  sold, 2 converted to rental and both occupied by 50% households. Redevelopment: 3 sold Land Bank
&ndash; 8 remaining properties in Land Bank Status;.
 Elsberry  DN-05 &ndash; Three properties have been acquired in the program. Two properties have been sold and one has been rented. The
project will be eligible for closeout once the rental property is sold.
 Florissant DN-06 &ndash; Nine properties have been acquired, rehabbed and sold to date.  Discussions for use of the remaining program
income will be held in the upcoming quarter.
 Independence DN-07 - During the Second quarter of 2016 Twelve Blocks West accepted a purchase contract from a qualifying NSP homebuyer
a rehabilitated home at 711 S. Overton.  The sale of this unit will be finalized in the third quarter of 2016.  Builders Development Corporation
acquired one foreclosed single family property located at 517 N. Pleasant, in the Harry S Truman National Landmark District, and will
rehabilitate it for resale to an NSP eligible buyer at or below 120% AMI.  The developer will also offer down payment and closing cost
assistance, as needed, to insure affordability.
 Closeout Plan The City is in the process of soliciting proposals from qualified affordable housing developers for allocation of all remaining NSP
funds on hand.  It is anticipated that this RFP process and allocation of funds will be completed in the third quarter of 2016.  The City plans to
allocate funds for project supporting its acquisition-rehab-and-resell program for single family homeownership opportunities.  It is anticipated
that approximately $50,000 in NSP funds will be made available and that 1-2 units of housing will be developed.  At least 25% of these units
will be reserved for projects benefitting households at or below 50% AMI.  Upon completion of all projects through satisfaction of NSP national
objectives, the City will initiate project closeout with the State.  The time frame in which closeout can occur is dependent on whether funded
projects will generate program income.
 Jefferson City DN-08 &ndash; To date, the City has acquired 6 properties (1109 E Miller, 814 E McCarty, 408 Lafayette, 304 Marshall, 802 E
McCarty and 804 E McCarty).  Properties at 1109 E Miller and 814 E McCarty were rehabbed & sold to eligible AMI households. Properties at
802 & 804 E McCarty were demolished and then donated to Habitat for reconstruction of a single family house (the two plots were merged into
one). 408 fayette has been identified as being in a floodplain due to recent FEMA map revisions.  HUD 8 Step Process is completed and
demolition scope is in process.  304 Marshall St rehab work is progressing with completion anticipated at the end of July. Sale of the property to
an income-eligible buyer is expected with closing in August.
 Joplin DN-10 &ndash; Eight homes have been constructed and sold. The city has deeded NSP financed homes to Joplin Area Habitat for
Humanity at 1402 Pennsylvania and 126 Murphy and Habitat has sold the homes to low income families as reflected on this report. Habitat will
also build homes at  2021 Kentucky and 91 E. Furnace. Bids will be open this quarter.
 Kansas City DN-11 &ndash; Thirteen properties have are now investor owned and dedicated to occupancy of very low income households.
Project is preparing for subgrantee closeout.
 Sikeston DN-13 - The City of Sikeston has demolished 43 properties and lots are currently in landbank status.  The assessment of the final
disposition of these lots is currently under review. Three properties have been rehabbed, two are currently under lease and one final property is
being rehabilitated.   . Springfield DN-14 &ndash;Seven houses have been rented and eleven have been sold to date. Twenty total units are
involved in the program. Construction will start on a vacant lot soon. Project is ready for subgrantee closeout.
 St. Charles DN-15 &ndash; A total of 5 homes have been purchased and sold in the program. Discussions continue on the best strategy for the
use of program income and remaining grant funds. The city is currently working with Habitat and hopes to complete 2 more homes with
program income for people at LH25.
 St. Joseph DN-16 &ndash; City staff and St.  Habitat for Humanity (SJHFH) are  developing plans for the construction of two townhomes and
three single family homes to be located at 14th and Duncan Street near  the new Carden Park Elementary School.  The 14th Street Townhome
Project, will be the new construction of seven homes for families at the 30% to 50% income limits. Grading and installation of the main water
lines should begin by the end of July, with actual construction of the first two townhomes by fall of 2016.
 St. Louis DN-17 &ndash;14 properties have been completely rehabbed &ndash; 12 have been sold. Two properties remain for sale.   St. Louis
County DN-18- To date in the program, 78 properties have been acquired, 33 have been rehabilitated,37 are slated for demolition, and eight
were rehabbed with other NSP funds.  5 properties have been leased and 29 have been sold.
 Troy DN-19- Six properties were acquired for the program. Five have been sold and one is currently rented. The rented property remains for
sale and program income will be reused for a LMMI redevelopment activity.
 Truesdale DN-20- Four properties were acquired for the program. Four have sold. Final budget details are being worked out for use of
remaining program income toward a LMMI public facility project.
 Warrenton DN-21-Five properties were acquired and rehabbed for the program. All five properties have sold and the project is awating
approval of the PI Reuse plan for a LMMI public facility project.
 Webb City DN-22- Five properties have been acquired in the program. Two homes have been demolished and one of the lots was donated to
Habitat for Humanity and sold to an income-eligible homeowner. The remaining three properties have sold. The City plans to use program
income on a road redevelopment project . The Environmental Review for this activity is nearing completion.
 MHDC DN -23 &ndash; No activity to report this quarter. Project is in the process of closeout.
  Tier Three Grantees &ndash; 25% required set-aside
 Cape Girardeau DN-301-Five (5) of six (6) housing units have been rehabbed and sold. The final home is completely rehabbed and on the
market for sale.
 Gladstone DN-302 &ndash; Project completed and closed.
 Independence DN-303- No new development activity to report. All activities under this grant have reached project completion, including
satisfaction of required national objectives.Grant closeout pending
 Springfield DN-304 &ndash; 20 properties were acquired and rehabbed for the program. Seven properties sold and 13 properties have been
rented. Activities are complete and project is awaiting closeout.
 St. Louis Dn-305-  8 units have been completed to date using NSP funds, and all 8 of the units have been rented. These 8 rental units are part
of a very large 50 unit rental (income restricted) housing complex being developed in the Hyde Park Neighborhood. This project also utilized
HOME to complete the additional units. Activities are complete and awaiting closeout.   St. Louis County DN-306 - To date in the program, 23
properties have been acquired, 21 have been rehabilitated. Sixteen (16) properties have been leased and seven (7) have been sold.
 Harry S Truman DN-307- Eight units were acquired/ rehabbed and/or sold or rented in the program. Work continued this quarter on
completing appropriate deed restrictions to ensure long-term affordability and financial accounting for reporting program income for the project.
The project is complete, pending closeout.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-29-0001

Budget Program Funds Drawn Program Income Drawn

Total
ADMIN

ADMIN

Cape Girardeau

Cape Girardeau

Cape Girardeau

Cape Girardeau

Cape Girardeau

City of Belton
City of Belton
City of Belton

City of Belton
City of Belton

City of Belton

City of Belton
City of Belton

City of Cape Girardeau
City of Cape Girardeau
City of Cape Girardeau

City of Cape Girardeau

City of Cape Girardeau
City of Cape Girardeau

City of Carterville

DED ADMIN

DED NSP Consultant
- ADMIN

NSP3-CG001

NSP3-CG002

NSP3-CG007

NSP3-CG008

NSP3-CG009

BEL001
BEL002
BEL002-LH25

BEL003-LH25
BEL006

BEL006-LH25

BEL008
BEL009

CG001
CG002
CG002-LH25

CG007

CG008
CG009

CAR008

DED
Administration
DED NSP
Consultant -
ADMIN
NSP3 - Cape
Girardeau -
Acquisition
NSP3- Cape
Girardeau -
REHAB
NSP3- Cape
Girardeau - HOA
NSP3-Cape
Girardeau-
ADMIN
NSP3-Cape
Girardeau-
Disposition
Belton - ACQ
Belton - REHAB
Belton - REHAB-
LH25
Belton-DEMO
Belton - REDEV -
LMMI
Belton - REDEV-
LH25
Belton - ADM
Belton-
Disposition
Cape G - ACQ
Cape G - REHAB
Cape Girardeau -
REHAB-LH25
Cape G -
FINANCING
Cape G - ADM
Cape Girardeau -
Disposition
Carterville - ADM

$52,121,140.90 $40,547,998.78 $9,516,027.47

$850,640.59 $704,593.08 $116,886.02

$1,307,153.00 $1,307,153.00 $0.00

$314,255.55 $289,645.14 $24,610.41

$315,441.33 $0.00 $315,441.33

$0.00 $0.00 $0.00

$31,560.09 $21,723.00 $9,837.09

$0.00 $0.00 $0.00

$284,385.24 $88,325.88 $196,059.36
$154,237.96 $62,586.27 $91,651.69

$184,639.95 $184,639.95 $0.00

$17,900.00 $373.70 $17,526.30

$72,048.39 $0.00 $72,048.39

$169,296.93 $25,613.81 $143,683.12

$66,121.51 $25,226.67 $40,894.84

$0.00 $0.00 $0.00

$223,961.42 $155,058.73 $68,902.69
$153,170.29 $0.00 $153,170.29

$104,627.88 $104,627.88 $0.00

$0.00 $0.00 $0.00

$56,561.19 $21,277.30 $35,283.89

$0.00 $0.00 $0.00

$4,322.00 $4,322.00 $0.00
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-29-0001

Budget Program Funds Drawn Program Income Drawn

City of Columbia
City of Columbia

City of Columbia

City of Columbia
City of Columbia
City of Columbia

City of Columbia
City of Columbia
City of Elsberry
City of Elsberry

City of Elsberry
City of Elsberry
City of Florissant
City of Florissant

City of Florissant
City of Florissant
City of Independence

City of Independence

City of Independence

City of Independence

City of Independence

City of Independence

City of Independence

City of Independence

City of Independence

City of Jefferson

City of Jefferson

COL001
COL002

COL002-LH25

COL004
COL005
COL006

COL008
COL009
ELS001
ELS002

ELS008
ELS009
FLO001
FLO002

FLO008
FLO009
IND001

IND002

IND003

IND004

IND005

IND006

IND006a

IND008

IND009

JEF001

JEF002

Columbia - ACQ
Columbia -
REHAB
Columbia-
REHAB-LH25
Columbia - LBA
Columbia - LBD
Columbia -
REDEV
Columbia - ADM
Columbia - DISP
Elsberry -- ACQ
Elsberry -
REHAB
Elsberry - ADM
Elsberry - DISP
Florrisant - ACQ
Florissant -
REHAB
Florissant - ADM
Florissant - DISP
Independence -
ACQ
Indpendence -
REHAB
Independence -
DEM
Independence -
LBA
Independence -
LBD
Independence -
REDEV
Independence -
PF
Independence -
ADM
Independence -
DISP
Jefferson City -
ACQ
Jefferson City -
REHAB

$81,860.37 $81,860.37 $0.00

$163,809.70 $101,735.85 $62,073.85

$246,953.75 $246,953.75 $0.00

$138,096.78 $89,410.86 $48,685.92
$22,596.15 $15,520.68 $7,075.47

$35,000.00 $35,000.00 $0.00

$48,811.00 $40,324.24 $8,486.76
$0.00 $0.00 $0.00

$170,960.00 $170,960.00 $0.00

$91,025.42 $73,269.00 $17,756.42

$40,460.50 $18,317.00 $17,718.50
$1,452.84 $0.00 $1,452.84

$467,263.18 $392,420.00 $74,843.18

$1,600,529.92 $963,136.67 $592,837.92

$127,329.58 $70,438.16 $20,821.58
$0.00 $0.00 $0.00

$276,916.81 $230,897.18 $1,916.81

$1,064,010.59 $783,485.64 $254,349.59

$97,745.95 $97,281.00 $464.95

$0.00 $0.00 $0.00

$6,339.35 $5,728.56 $305.35

$1,253,769.97 $846,999.99 $406,769.98

$0.00 $0.00 $0.00

$152,535.27 $118,279.13 $13,787.27

$0.00 $0.00 $0.00

$251,785.90 $251,485.90 $300.00

$254,198.31 $157,678.10 $96,520.21
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-29-0001

Budget Program Funds Drawn Program Income Drawn

City of Jefferson

City of Jefferson

City of Jefferson

City of Joplin
City of Joplin

City of Joplin
City of Joplin
City of Sikeston
City of Sikeston

City of Sikeston
City of Sikeston
City of Sikeston

City of Sikeston
City of Sikeston
City of Springfield

City of Springfield

City of Springfield

City of Springfield

City of Springfield

City of Springfield
City of St. Charles

City of St. Charles

City of St. Charles

City of St. Charles

City of St. Charles
City of St. Joseph
City of St. Joseph

JEF003

JEF008

JEF009

JOP006
JOP006-LH25

JOP008
JOP009
SIK001
SIK002

SIK003
SIK005
SIK006-PF

SIK008
SIK009
SPR001

SPR002

SPR002-LH25

SPR006

SPR008

SPR009
STC001

STC002

STC002-LH25

STC008

STC009
STJ001
STJ002

Jefferson City -
DEM
Jefferson City -
ADM
Jefferson City -
DISP
Joplin - REDEV
Joplin - REDEV -
LH25
Joplin - ADM
Joplin - DISP
Sikeston - ACQ
Sikeston -
REHAB
Sikeston - DEM
Sikeston - LBD
Sikeston -
REDEV
Sikeston - ADM
SIkeston-DISP
Springfield -
ACQ
Springfield -
REHAB
Springfield  -
REHAB - LH2%
Springfield DN-
14- REDEV
Springfield -
ADM
Springfield-DISP
St. Charles -
ACQ
St. Charles -
REHAB
St. Charles -
REHAB-LH25
St. Charles -
ADM
St. Charles-DISP
St. Joseph - ACQ
St. Joseph -
REHAB

$11,173.25 $10,860.00 $313.25

$25,025.42 $20,752.00 $4,273.42

$0.00 $0.00 $0.00

$522,537.00 $507,661.82 $0.00

$99,531.00 $99,531.00 $0.00

$46,655.00 $42,869.39 $0.00
$0.00 $0.00 $0.00

$78,390.26 $78,390.26 $0.00

$150,791.12 $149,346.25 $0.00

$120,411.61 $120,411.61 $0.00
$43,511.84 $43,511.84 $0.00

$422,437.17 $422,437.17 $0.00

$61,165.00 $61,164.03 $0.00
$0.00 $0.00 $0.00

$586,683.07 $586,683.07 $0.00

$1,123,771.72 $754,554.33 $369,217.39

$216,510.27 $216,510.27 $0.00

$0.00 $0.00 $0.00

$116,757.00 $116,757.00 $0.00

$0.00 $0.00 $0.00

$447,955.44 $312,919.07 $92,574.24

$319,364.57 $130,140.44 $189,224.13

$109,500.36 $109,500.36 $0.00

$63,374.44 $44,620.93 $18,747.44

$0.00 $0.00 $0.00
$497,330.73 $455,256.84 $39,000.00

$740,309.78 $247,830.76 $254,626.04
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-29-0001

Budget Program Funds Drawn Program Income Drawn

City of St. Joseph

City of St. Joseph

City of St. Joseph

City of St. Joseph

City of St. Joseph
City of St. Louis
City of St. Louis

City of St. Louis
City of St. Louis
City of St. Louis
City of Troy
City of Troy
City of Troy

City of Troy
City of Troy
City of Truesdale
City of Truesdale

City of Truesdale

City of Truesdale
City of Truesdale
City of Warrenton

City of Warrenton

City of Warrenton

City of Warrenton

City of Warrenton
Gladstone

Gladstone

Gladstone

STJ002-LH25

STJ006

STJ006-LH25

STJ008

STJ009
STL001
STL002

STL007
STL008
STL009
TRO001
TRO002
TRO002-LH25

TRO008
TRO009
TRU001
TRU002

TRU006a

TRU008
TRU009
WAR001

WAR002

WAR002-LH25

WAR008

WAR009
NSP3-GLAD001

NSP3-GLAD002

NSP3-GLAD003

St. Joseph -
REHAB- LH25
St. Joseph -
REDEV
St. Joseph -
REDEV - LH25
St. Joseph -
ADM
St. Joseph-DISP
St. Louis - ACQ
St. Louis -
REHAB
St. Louis - FIN
St. Louis - ADM
St. Louis-DISP
Troy - ACQ
Troy - REHAB
Troy-REHAB-
LH25
Troy - ADM
Troy-DISP
Truesdale - ACQ
Truesdale -
REHAB
Truesdale -
Streets - REDEV
- PI
Truesdale - ADM
Truesdale-DISP
Warrenton -
ACQ
Warrenton -
REHAB
Warrenton -
REHAB - LH25
Warrenton -
ADM
Warrenton-DISP
NSP3-Gladstone-
ACQ
NSP3-Gladstone-
REHAB
NSP3-Gladstone-
DEMO

$228,934.10 $228,934.10 $0.00

$1,241,800.10 $764,807.63 $372,146.47

$377,308.80 $377,308.80 $0.00

$239,096.27 $129,261.42 $60,290.27

$0.00 $0.00 $0.00
$69,350.00 $69,350.00 $0.00

$2,207,520.00 $2,123,520.00 $54,500.87

$2,000.00 $2,000.00 $0.00
$101,626.00 $101,626.00 $0.00

$0.00 $0.00 $0.00
$398,270.48 $398,270.48 $0.00
$28,893.33 $0.00 $28,893.33

$440,305.77 $411,828.52 $28,477.25

$34,890.00 $34,890.00 $0.00
$15,482.58 $0.00 $15,482.58

$411,882.00 $411,882.00 $0.00

$30,280.11 $15,000.00 $15,280.11

$198,459.66 $0.00 $198,459.66

$42,383.56 $21,516.00 $20,867.56
$30,899.02 $0.00 $30,899.02

$490,905.15 $490,905.15 $0.00

$70,112.67 $6,999.85 $63,112.82

$83,947.77 $83,947.77 $0.00

$34,890.00 $34,890.00 $0.00

$40,497.60 $0.00 $40,497.60

$1,926,316.95 $1,585,331.73 $340,985.22

$1,983,419.20 $936,976.16 $1,046,443.04

$13,915.00 $13,915.00 $0.00
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-29-0001

Budget Program Funds Drawn Program Income Drawn

Gladstone

Gladstone

Gladstone

HSTCC

HSTCC

HSTCC

HSTCC

Independence

Independence

Independence

Independence

Independence

Independence

Kansas City

Kansas City

Kansas City

Kansas City

Kansas City

MHDC - HOA
MHDC - HOA
Springfield

NSP3-GLAD006

NSP3-GLAD008

NSP3-GLAD009

NSP3-HST001

NSP3-HST006

NSP3-HST008

NSP3-HST009

NSP3-IND001

NSP3-IND002

NSP3-IND003

NSP3-IND006

NSP3-IND008

NSP3-IND009

KAN001

KAN002

KAN002-LH25

KAN008

KAN009

MHDC007
MHDC007- LH25
NSP3-SPR001

NSP3-Gladstone-
REDEV
NSP3-Gladstone-
ADMIN
NSP3-Gladstone-
DISP
NSP3-HSTCC-
ACQ
NSP3-HSTCC-
REDEV
NSP3-HSTCC-
ADM
NSP3-HSTCC-
DISP
NSP3-
Independence-
ACQ
NSP3-
Independence-
REHAB
NSP3-
Independence-
DEMO
NSP3-
Independence-
REDEV
NSP3-
Independence-
ADMIN
NSP3-
Independence-
DISP
Kansas City -
ACQ
Kansas City -
REHAB
Kansas City -
REHAB-LH25
Kansas City -
ADM
Kansas City-
DISP
MHDC-CAT2
MHDC - LH25
NSP3-
Springfield-ACQ

$398,818.90 $110,852.11 $287,966.79

$331,369.56 $148,050.00 $183,319.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$711,516.93 $696,161.75 $11,516.93

$53,133.07 $52,500.00 $633.07

$0.00 $0.00 $0.00

$109,285.27 $109,285.27 $0.00

$675,091.00 $651,837.67 $91.00

$0.00 $0.00 $0.00

$1,840,714.73 $1,821,284.09 $0.00

$178,875.00 $174,985.22 $3,889.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,095,071.00 $1,095,071.00 $0.00

$67,926.00 $67,926.00 $0.00

$0.00 $0.00 $0.00

$3,992,360.65 $3,823,012.00 $169,348.65
$403,117.00 $376,988.00 $26,129.00

$730,379.55 $729,500.00 $879.55
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-29-0001

Budget Program Funds Drawn Program Income Drawn

Springfield

Springfield

St. Louis

St. Louis

St. Louis

St. Louis County

St. Louis County

St. Louis County

St. Louis County

St. Louis County

St. Louis County

St. Louis County

St. Louis County

Webb City
Webb City

Webb City
Webb City

Webb City

NSP3-SPR008

NSP3-SPR009

NSP3-STL001

NSP3-STL002

NSP3-STL009

NSP3-SCO001

NSP3-SCO002

NSP3-SCO009

SCO001

SCO002

SCO003

SCO008

SCO009

WEB001
WEB002

WEB003
WEB008

WEB009

NSP3-
Springfield-
ADMIN
NSP3-
Springfield-DISP
NSP3-St. Louis-
ACQ
NSP3-St. Louis-
REHAB
NSP3-St. Louis-
DISP
NSP3-St. Louis
County- ACQ
NSP3-St. Louis
County-REHAB
NSP3-St. Louis
County-DISP
St. Louis County
- ACQ
St. Louis County
- REHAB
St. Louis County
- DEM
St. Louis County
- ADM
St. Louis
County-DISP
Webb City - ACQ
Webb City -
REHAB
Webb City - DEM
Webb City -
ADM
Webb City-DISP

$55,500.00 $55,500.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,600,000.00 $1,600,000.00 $0.00

$0.00 $0.00 $0.00

$469,601.00 $469,601.00 $0.00

$2,866,506.19 $2,476,446.00 $390,060.19

$0.00 $0.00 $0.00

$3,826,825.82 $1,856,447.44 $731,563.60

$4,228,289.46 $2,936,416.78 $1,291,872.68

$0.00 $0.00 $0.00

$656,771.94 $400,040.76 $222,282.94

$0.00 $0.00 $0.00

$237,429.86 $210,399.28 $0.00

$112,607.35 $97,873.08 $0.00

$12,000.00 $9,000.00 $0.00

$17,603.79 $17,603.79 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        BEL001
Activity Title:                                             Belton - ACQ

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL001
Activity Title:                                             Belton - ACQ
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,385.24

$284,385.24

$284,385.24

$284,385.24

$88,325.88

$196,059.36

Program Income Received: $0.00

Total Funds Expended: $284,385.24

City of Belton $284,385.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL001
Activity Title:                                             Belton - ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEL002
Activity Title:                                             Belton - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,237.96

$154,237.96

$154,237.96

$154,237.96

$62,586.27

$91,651.69

Program Income Received: $0.00

Total Funds Expended: $154,237.96

City of Belton $154,237.96

Match Contributed: $0.00
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL002
Activity Title:                                             Belton - REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Activity Description

Location Description:

 Program income expenditures were not reported in prior quarters. Adjustments are being this quarter to bring total expenditures to date
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEL002-LH25
Activity Title:                                             Belton - REHAB-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $184,639.95
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL002-LH25
Activity Title:                                             Belton - REHAB-LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,639.95

$184,639.95

$184,639.95

$184,639.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $184,639.95

City of Belton $184,639.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate data for reports
run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other activities in our NSP Action
Plan, where we structured the counting of HU at the acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then
counted the HHB separately at the time of sale under Disposition (009 activity).

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEL003-LH25
Activity Title:                                             Belton-DEMO

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL003-LH25
Activity Title:                                             Belton-DEMO
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,900.00

$17,900.00

$17,900.00

$17,900.00

$373.70

$17,526.30

Program Income Received: $0.00

Total Funds Expended: $17,900.00

City of Belton $17,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 -1 to correct error in reporing on a previous quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL006
Activity Title:                                             Belton - REDEV - LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:

03/13/2012 03/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,048.39

$72,048.39

$72,048.39

$72,048.39

$0.00

$72,048.39

Program Income Received: $0.00

Total Funds Expended: $72,048.39

City of Belton $72,048.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL006
Activity Title:                                             Belton - REDEV - LMMI

Address City State Zip Status Accept
17204 S. Benton St Belton Missouri 64012 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        BEL006-LH25
Activity Title:                                             Belton - REDEV-LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,296.93

$169,296.93

$169,296.93

$169,296.93

$25,613.81

$143,683.12

Program Income Received: $0.00

Total Funds Expended: $169,296.93

City of Belton $169,296.93

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL006-LH25
Activity Title:                                             Belton - REDEV-LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Activity Description

Location Description:

 Program income expenditures were not reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring total
expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEL008
Activity Title:                                             Belton - ADM

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $66,121.51
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL008
Activity Title:                                             Belton - ADM
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,121.51

$66,121.51

$66,121.51

$25,226.67

$40,894.84

Program Income Received: $0.00

Total Funds Expended: $66,121.51

City of Belton $66,121.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEL009
Activity Title:                                             Belton-Disposition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Belton 2008-DN-01 City of Belton

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL009
Activity Title:                                             Belton-Disposition
03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Belton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $561,863.70

Total Funds Expended: $0.00

City of Belton $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting by owner and/or renter are reported here for all BEL activities upon sale/disposition of property. Housing units are
counted on other BEL activities.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        BEL009
Activity Title:                                             Belton-Disposition

 Unit was sold to a long income homeowner and added to the LH25 activity for this project to ensure credit for the sale and expenses.
 Progress Narrative: We have acquired a total of 6 properties, housing units, single family units. We currently own two properties and have
completed and sold four houses. Of the four properties that we have disposed, two were sold to < 50% household/owner households and two
to < 120% household/owner households. We have completed three rehabilitation/ reconstruction properties, housing units, single family units;
one was sold to a < 50% household/owner households and two were sold to < 120% household. We have completed and cleared/demolished
two properties, housing units, single family unit, one of which was sold to person < 50%. We have redeveloped one property, housing unit,
single family unit, which is the same property that was mentioned under the demolition comment above and was also sold to person < 50%.
One of the properties we still own is waiting for project income to begin redevelopment and one is being marketed for sale. When these two
properties are sold, we will have met our goal for 6 properties/housing units/single family units. It might be possible to complete additional
properties contingent upon the amount of project income earned on the sale of the remaining two properties.

Activity Progress Narrative:

Address City State Zip Status Accept
16908 Barry Lane
17206 S. Benton

Belton
Belton

Missouri
Missouri

64012
64102

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        CAR008
Activity Title:                                             Carterville - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Carterville 2008-DN-03 City of Carterville

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Carterville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$4,322.00

$4,322.00

$4,322.00

$4,322.00

$4,322.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CAR008
Activity Title:                                             Carterville - ADM

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $4,322.00

City of Carterville $4,322.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Carterville was awarded NSP funds based on the fact it was a "high need" area (per the criteria established by DED) within its boundary.  Once
funded, Carterville experienced difficulty in targeting properties, and were not able to obligate their award within the tight obligation timeline of
NSP (18 months from award).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CG001
Activity Title:                                             Cape G - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-02 City of Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG001
Activity Title:                                             Cape G - ACQ
Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,961.42

$223,961.42

$225,636.72

$223,961.42

$155,058.73

$68,902.69

Program Income Received: $0.00

Total Funds Expended: $223,961.42

City of Cape Girardeau $223,961.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CG002
Activity Title:                                             Cape G - REHAB
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG002
Activity Title:                                             Cape G - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-02 City of Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,170.29

$153,170.29

$153,170.29

$153,170.29

$0.00

$153,170.29

Program Income Received: $0.00

Total Funds Expended: $153,170.29

City of Cape Girardeau $153,170.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG002
Activity Title:                                             Cape G - REHAB

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment to expenses, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all
expenditures current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CG002-LH25
Activity Title:                                             Cape Girardeau - REHAB-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-02 City of Cape Girardeau

Projected Start Date: Projected End Date:

03/15/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,627.88

$104,627.88

$104,627.88

$104,627.88

$104,627.88

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG002-LH25
Activity Title:                                             Cape Girardeau - REHAB-LH25

Total Funds Expended: $104,627.88

City of Cape Girardeau $104,627.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Both total Households benefitting AND housing units will be reported here for this activity only, as this activity is being added to demonstrate
complete accuracy regarding performance toward the LH25 requirement. Housing units for other CG activities are reported on the activity itself,
with total households benefitting reported at the 009 activity when the units are sold.

Activity Description

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment to expenses, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all
expenditures current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CG007
Activity Title:                                             Cape G - FINANCING

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-02 City of Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG007
Activity Title:                                             Cape G - FINANCING
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,014.95

City of Cape Girardeau $114,014.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Owner household and beneficiary information is being reported under Disposition for this activity CG009. Only units are being reported here.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG008
Activity Title:                                             Cape G - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-02 City of Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,561.19

$56,561.19

$26,952.75

$19,645.51

$12,294.76

$7,350.75

Program Income Received: $0.00

Total Funds Expended: $19,645.51

City of Cape Girardeau $19,645.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG008
Activity Title:                                             Cape G - ADM

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CG009
Activity Title:                                             Cape Girardeau - Disposition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-02 City of Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $257,356.87
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        CG009
Activity Title:                                             Cape Girardeau - Disposition

Total Funds Expended: $0.00

City of Cape Girardeau $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting will be reported here for CG001 when the units are rehabilitated and sold. Housing units are reported at other CG
activities.

Activity Description

Location Description:

 One unit was sold to a low-income homeowner and is being moved to the LH25 activity to ensure the beneficiary and expenses count toward
the LH25 set-aside.
 Two homes have been sold to LMMI homebuyers and two units remain available for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COL001
Activity Title:                                             Columbia - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL001
Activity Title:                                             Columbia - ACQ
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,860.37

$81,860.37

$81,860.37

$81,860.37

$81,860.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,860.37

City of Columbia $81,860.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL002
Activity Title:                                             Columbia - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,809.70

$163,809.70

$163,809.70

$163,809.70

$101,735.85

$62,073.85

Program Income Received: $0.00

Total Funds Expended: $163,809.70

City of Columbia $163,809.70

Match Contributed: $16,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the properties at
activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is recorded here.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL002
Activity Title:                                             Columbia - REHAB

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COL002-LH25
Activity Title:                                             Columbia-REHAB-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,953.75

$246,953.75

$246,953.75

$246,953.75

$246,953.75

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL002-LH25
Activity Title:                                             Columbia-REHAB-LH25

Total Funds Expended: $246,953.75

City of Columbia $246,953.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate data for reports
run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other activities in our NSP Action
Plan, where we structured the counting of HU at the acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then
counted the HHB separately at the time of sale under Disposition (009 activity).

Activity Description

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COL004
Activity Title:                                             Columbia - LBA

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL004
Activity Title:                                             Columbia - LBA
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,096.78

$138,096.78

$138,096.78

$137,588.63

$88,902.71

$48,685.92

Program Income Received: $0.00

Total Funds Expended: $137,588.63

City of Columbia $137,588.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL004
Activity Title:                                             Columbia - LBA

Address City State Zip Status Accept
603 N. Fourth
413 W. Ash
110 W. Sexton
208 Ridgeway
802 Hirth
106 Lynn
903 N. Garth

Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

65203
65203
65203
65203
65203
65203
65203

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        COL005
Activity Title:                                             Columbia - LBD

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,596.15

$22,596.15

$22,596.15

$20,596.15

$13,520.68

$7,075.47

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL005
Activity Title:                                             Columbia - LBD

Total Funds Expended: $20,596.15

City of Columbia $20,596.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

Address City State Zip Status Accept
603 N. Fourth
413 W. Ash
208 Ridgeway
110 W. Sexton
802 Hirth
106 Lynn
903 N. Garth

Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

65203
65203
65203
65203
65203
65203
65203

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        COL006
Activity Title:                                             Columbia - REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL006
Activity Title:                                             Columbia - REDEV
Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,000.00

City of Columbia $35,000.00

Match Contributed: $23,101.08

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the properties at
activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is recorded here. There will be five
rental units and one homeowner units

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL008
Activity Title:                                             Columbia - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,811.00

$48,811.00

$48,811.00

$48,811.00

$40,324.24

$8,486.76

Program Income Received: $0.00

Total Funds Expended: $48,811.00

City of Columbia $48,811.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL008
Activity Title:                                             Columbia - ADM

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COL009
Activity Title:                                             Columbia - DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Columbia 2008-DN-04 City of Columbia

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $126,322.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        COL009
Activity Title:                                             Columbia - DISP

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all COL-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. Housing units are reported at other COL activities

Activity Description

Location Description:

 Correcting a rescission of sale this quarter and duplicate accomplishments. Will record this accomplishment correctly on COL002-LH2 since
homeowner was 50%.

Activity Progress Narrative:

Address City State Zip Status Accept
102 Sexton
413 West Ash

Columbia
Columbia

Missouri
Missouri

65203
65203

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        DED ADMIN
Activity Title:                                             DED Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

DED/CAT1/CAT 3 Administration ADMIN

Projected Start Date: Projected End Date:

03/11/2009 03/11/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        DED ADMIN
Activity Title:                                             DED Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Missouri

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,640.59

$850,640.59

$846,997.87

$803,267.44

$697,673.08

$105,594.36

Program Income Received: $111,612.87

Total Funds Expended: $795,299.71

State of Missouri $795,299.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Administration expenditures were inadvertently missed in prior quarters. The adjustment is being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        DED NSP Consultant - ADMIN
Activity Title:                                             DED NSP Consultant - ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

DED/CAT1/CAT 3 Administration ADMIN

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

State of Missouri

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,307,153.00

$1,307,153.00

$1,307,153.00

$1,307,153.00

$1,307,153.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,307,153.00

State of Missouri $1,307,153.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        DED NSP Consultant - ADMIN
Activity Title:                                             DED NSP Consultant - ADMIN

 Administration expenditures were under-reported in prior quarters. The adjustment is being made this correct to reflect actual total
expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ELS001
Activity Title:                                             Elsberry -- ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Elsberry 2008-DN-05 City of Elsberry

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elsberry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,960.00

$170,960.00

$170,960.00

$170,960.00

$170,960.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        ELS001
Activity Title:                                             Elsberry -- ACQ

Total Funds Expended: $170,960.00

City of Elsberry $170,960.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity ELS009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ELS002
Activity Title:                                             Elsberry - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Elsberry 2008-DN-05 City of Elsberry

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        ELS002
Activity Title:                                             Elsberry - REHAB
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elsberry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,025.42

$91,025.42

$91,025.42

$91,025.42

$73,269.00

$17,756.42

Program Income Received: $0.00

Total Funds Expended: $91,025.42

City of Elsberry $91,025.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        ELS003
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 9 vacant, dilapidated structures in the City of Elsberry.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        ELS003
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ELS008
Activity Title:                                             Elsberry - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Elsberry 2008-DN-05 City of Elsberry

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elsberry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,460.50

$40,460.50

$36,035.50

$36,035.50

$18,317.00

$17,718.50

Program Income Received: $0.00

Total Funds Expended: $36,035.50

City of Elsberry $36,035.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        ELS008
Activity Title:                                             Elsberry - ADM
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Negative expenditure amount is to correct overreported expenditures on prior QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ELS009
Activity Title:                                             Elsberry - DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Elsberry 2008-DN-05 City of Elsberry

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elsberry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,452.84

$1,452.84

$1,452.84
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        ELS009
Activity Title:                                             Elsberry - DISP
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,452.84

$0.00

$1,452.84

Program Income Received: $142,142.32

Total Funds Expended: $1,452.84

City of Elsberry $1,452.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all ELS-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under the projects, and one property may
be a potential short-term rental until the property is sold. # of Housing units are reported at other ELS activities.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

Address City State Zip Status Accept
805 N. 4th Elsberry Missouri 63343 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        FLO001
Activity Title:                                             Florrisant - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Florissant 2008-DN-06 City of Florissant
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        FLO001
Activity Title:                                             Florrisant - ACQ
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Florissant

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$467,263.18

$467,263.18

$467,263.18

$467,263.18

$392,420.00

$74,843.18

Program Income Received: $0.00

Total Funds Expended: $467,263.18

City of Florissant $467,263.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity FLO009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        FLO001
Activity Title:                                             Florrisant - ACQ

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FLO002
Activity Title:                                             Florissant - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Florissant 2008-DN-06 City of Florissant

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Florissant

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600,529.92

$1,600,529.92

$1,599,029.92

$1,555,974.59

$963,136.67

$592,837.92

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        FLO002
Activity Title:                                             Florissant - REHAB

Total Funds Expended: $1,499,842.59

City of Florissant $1,499,842.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity FLO009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FLO008
Activity Title:                                             Florissant - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Florissant 2008-DN-06 City of Florissant

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        FLO008
Activity Title:                                             Florissant - ADM
N/A N/A

Primary Responsible Organization:

City of Florissant

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,329.58

$127,329.58

$127,329.58

$91,259.74

$70,438.16

$20,821.58

Program Income Received: $0.00

Total Funds Expended: $88,334.74

City of Florissant $88,334.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FLO009
Activity Title:                                             Florissant - DISP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        FLO009
Activity Title:                                             Florissant - DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Florissant 2008-DN-06 City of Florissant

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Florissant

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $737,351.73

Total Funds Expended: $0.00

City of Florissant $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all FLO-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at other FLO activities.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        FLO009
Activity Title:                                             Florissant - DISP

Location Description:

 NSP funds this quarter assisted with the rehabilitation of 1 previously foreclosed property in the City of Florissant. This quarter approximately
$6,500 was expended for this property. All other properties have been rehabilitated and sold. Rehabilitation is complete on 18 St. Laurence and
is on the market for sale. A search for another property will be underway early February 2013. To date 100% of acquisition funds have been
expended; 71% of administration funds have been expended; 100% of rehabilitation funds have been expended and have used PI for the
additional rehab costs; overall 98% of our $1,505,120 allocation has been expended.

Activity Progress Narrative:

Address City State Zip Status Accept
3570 Dwyer Lane
875 Rogers Lane
140 Capri Drive
465 Countryside Drive
1600 Beverly

Florissant
Florissant
Florissant
Florissant
Florissant

Missouri
Missouri
Missouri
Missouri
Missouri

63033
63033
63033
63033
63031

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        IND001
Activity Title:                                             Independence - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$276,916.81

$276,916.81

$276,916.81

$232,813.99
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND001
Activity Title:                                             Independence - ACQ

Program Funds Drawdown:

Program Income Drawdown:

$230,897.18

$1,916.81

Program Income Received: $0.00

Total Funds Expended: $232,813.99

City of Independence $232,813.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND002
Activity Title:                                             Indpendence - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND002
Activity Title:                                             Indpendence - REHAB
Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,064,010.59

$1,064,010.59

$1,064,010.59

$1,037,835.23

$783,485.64

$254,349.59

Program Income Received: $0.00

Total Funds Expended: $950,244.23

City of Independence $950,244.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity (IND009).

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND002
Activity Title:                                             Indpendence - REHAB

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND003
Activity Title:                                             Independence - DEM

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,745.95

$97,745.95

$97,745.95

$97,745.95

$97,281.00

$464.95

Program Income Received: $0.00

Total Funds Expended: $97,745.95

City of Independence $97,745.95

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND003
Activity Title:                                             Independence - DEM

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND004
Activity Title:                                             Independence - LBA

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND004
Activity Title:                                             Independence - LBA
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND005
Activity Title:                                             Independence - LBD

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND005
Activity Title:                                             Independence - LBD
Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,339.35

$6,339.35

$6,339.35

$6,033.91

$5,728.56

$305.35

Program Income Received: $0.00

Total Funds Expended: $6,033.91

City of Independence $6,033.91

Match Contributed: $44,764.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND006
Activity Title:                                             Independence - REDEV

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND006
Activity Title:                                             Independence - REDEV

Construction of new housing Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,253,769.97

$1,253,769.97

$1,253,769.97

$1,253,769.97

$846,999.99

$406,769.98

Program Income Received: $0.00

Total Funds Expended: $1,253,769.97

City of Independence $1,253,769.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity (IND009).

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND006
Activity Title:                                             Independence - REDEV

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND006a
Activity Title:                                             Independence - PF

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND006a
Activity Title:                                             Independence - PF

Total Funds Expended: $0.00

City of Independence $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Neighborhood public facilities redevelopment project (new sidewalks, curbs, gutters, sewer extension, etc.) to support 2 blocks of vacant NSP
property redevelopment.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND008
Activity Title:                                             Independence - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND008
Activity Title:                                             Independence - ADM
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,535.27

$152,535.27

$152,535.27

$132,066.40

$118,279.13

$13,787.27

Program Income Received: $0.00

Total Funds Expended: $132,005.49

City of Independence $132,005.49

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        IND009
Activity Title:                                             Independence - DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND009
Activity Title:                                             Independence - DISP
Independence 2008-DN-07 City of Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $705,492.59

Total Funds Expended: $0.00

City of Independence $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting for the Independence DN-07 project (activities IND002, IND006)are reported here at the time of sale/disposition.
# of Housing units are reported at other IND activities.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        IND009
Activity Title:                                             Independence - DISP

 During the fourth quarter of 2012 the developer of the Overton Street NSP Redevelopment Project carried out affirmative marketing plan
activities for the sale of one remaining single family, Energy Star certified, home ownership opportunity. A contract was accepted for this unit
and the homebuyer was qualified through completion of the required HUD homebuyer education course. Habitat for Humanity reached 100%
completion on reconstructing a demolished, dangerous foreclosure to provide an accessible single-family home for purchase by a low-income
buyer, the sale and occupancy was achieved. The Northwest CDC sold one and continued to market the sale of one remaining substantially
rehabilitated single-family home to middle-income home buyers in the Norledge Place mixed-income redevelopment project. The Norledge Place
project is 100% constructed with a total of five NSP single family homeownership opportunities created on previously vacant property. The
affordability of all properties in the Norledge Place project area is enhanced by 25 years of real estate property tax abatement and Energy Star
efficiency. Only one unit remains to be sold. One single family acquisition-rehabilitation homebuyer project at 25% completion, and three NSP1
acquisitions previously mothballed pending additional funding awards, moved forward in the fourth quarter with funds allocated under NSP3
and program income from NSP1. These projects will be completed by Builders Development Corporation, a regional non profit housing
developer, under a redevelopment contract with the City. Applications for historic tax credit applications were prepared and submitted for three
of the units. Construction began on a fourth unit, including installation of a new foundation. It is anticipated that construction will be completed
on all units by June 2013.

Activity Progress Narrative:

Address City State Zip Status Accept
201 N. Hardy Ave Independence Missouri 64053 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        JEF001
Activity Title:                                             Jefferson City - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Jefferson City 2008-DN-08 City of Jefferson

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jefferson CIty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$251,785.90

$251,785.90

$251,785.90



3166

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF001
Activity Title:                                             Jefferson City - ACQ
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$251,785.90

$251,485.90

$300.00

Program Income Received: $0.00

Total Funds Expended: $251,785.90

City of Jefferson CIty $251,785.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity JEF009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

Address City State Zip Status Accept
802 E. McCarty
804 E. McCarty
814 E. McCarty
408 Lafayette
304 Marshall

Jefferson City
Jefferson City
Jefferson City
Jefferson City
Jefferson City

Missouri
Missouri
Missouri
Missouri
Missouri

65109
65109
65109
65109
65109

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        JEF002
Activity Title:                                             Jefferson City - REHAB

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF002
Activity Title:                                             Jefferson City - REHAB
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Jefferson City 2008-DN-08 City of Jefferson

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jefferson CIty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$254,198.31

$254,198.31

$202,117.52

$152,770.23

$108,330.81

$44,439.42

Program Income Received: $0.00

Total Funds Expended: $152,770.23

City of Jefferson CIty $152,770.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF002
Activity Title:                                             Jefferson City - REHAB

  Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity KAN009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.
 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JEF003
Activity Title:                                             Jefferson City - DEM

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Jefferson City 2008-DN-08 City of Jefferson

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jefferson CIty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $11,173.25
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF003
Activity Title:                                             Jefferson City - DEM
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,173.25

$11,173.25

$11,173.25

$10,860.00

$313.25

Program Income Received: $0.00

Total Funds Expended: $11,173.25

City of Jefferson CIty $11,173.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JEF008
Activity Title:                                             Jefferson City - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Jefferson City 2008-DN-08 City of Jefferson

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF008
Activity Title:                                             Jefferson City - ADM
Primary Responsible Organization:

City of Jefferson CIty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,025.42

$25,025.42

$25,025.42

$25,025.42

$20,752.00

$4,273.42

Program Income Received: $0.00

Total Funds Expended: $24,425.43

City of Jefferson CIty $24,425.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JEF009
Activity Title:                                             Jefferson City - DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF009
Activity Title:                                             Jefferson City - DISP
Jefferson City 2008-DN-08 City of Jefferson

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jefferson CIty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $101,406.88

Total Funds Expended: $0.00

City of Jefferson CIty $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all JEF-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. Central MO Habitat for Humanity will report on two of the six households when the
housing unit is completed and sold. # of Housing units are reported at other JEF activities.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JEF009
Activity Title:                                             Jefferson City - DISP

 Three homes have been sold. Funds were drawn for an appraisal on a property purchased with program income, leaving three properties
remaining for potential sale.

Activity Progress Narrative:

Address City State Zip Status Accept
1109 E. Miller Jefferson City Missouri 65101 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        JOP006
Activity Title:                                             Joplin - REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Joplin 2008-DN-10 City of Joplin

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joplin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$522,537.00

$522,537.00

$522,537.00

$507,661.82

$507,661.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $507,661.82

City of Joplin $507,661.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JOP006
Activity Title:                                             Joplin - REDEV
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties at JOP009. Since the
sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the information is
being aggregated there.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JOP006-LH25
Activity Title:                                             Joplin - REDEV - LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Joplin 2008-DN-10 City of Joplin

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joplin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$99,531.00

$99,531.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JOP006-LH25
Activity Title:                                             Joplin - REDEV - LH25
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,531.00

$99,531.00

$99,531.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,531.00

City of Joplin $99,531.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate data for reports
run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other activities in our NSP Action
Plan, where we structured the counting of HU at the acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then
counted the HHB separately at the time of sale under Disposition (009 activity).

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JOP008
Activity Title:                                             Joplin - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Joplin 2008-DN-10 City of Joplin

Projected Start Date: Projected End Date:



3175

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JOP008
Activity Title:                                             Joplin - ADM

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joplin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,655.00

$46,655.00

$46,655.00

$42,869.39

$42,869.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,869.39

City of Joplin $42,869.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JOP009
Activity Title:                                             Joplin - DISP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JOP009
Activity Title:                                             Joplin - DISP
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Joplin 2008-DN-10 City of Joplin

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joplin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $189,222.88

Total Funds Expended: $0.00

City of Joplin $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all JOP-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at other JOP activities.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        JOP009
Activity Title:                                             Joplin - DISP

Location Description:

 Expenses incurred prior to October were drawn down from the grant. The homes at 802 Chestnut and 1206 Murphy were completed and paid
in full by the city. The homes at 1402 Pennsylvania and 816 Grand were completed, but awaiting final inspections and lien waivers prior to final
payment by the city. the home at 2027 S. Pennsylvania began constrcution. The home at 1706 Pennsylvania was over 90% complete by the
end of the quarter. Teh sale of 1706 Penn was pending comstruction completion. The sale of 802 Chestnut was pending the unresolved
settlement of title issues found by the title company. Both homes are anticipated to be closed upon in the following quarter. 312 N Cox was sold
by Habitat for Humanity and the beneficiary data reported this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KAN001
Activity Title:                                             Kansas City - ACQ

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN001
Activity Title:                                             Kansas City - ACQ

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kansas City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity KAN009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity .**********all drawdowns and expenditures for this activity have been moved to
KAN002-LH25, as all units are being rented to very low income households,and will be counted toward the LH25 setaside requirement*****

Activity Description

Location Description:

 Expenditures have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KAN002
Activity Title:                                             Kansas City - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN002
Activity Title:                                             Kansas City - REHAB
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kansas City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity KAN009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity. **********all drawdowns and expenditures for this activity have been moved to
KAN002-LH25, as all units are being rented to very low income households,and will be counted toward the LH25 setaside requirement*****

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN002
Activity Title:                                             Kansas City - REHAB

 Expenditures have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KAN002-LH25
Activity Title:                                             Kansas City - REHAB-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,095,071.00

$1,095,071.00

$1,095,071.00

$1,095,071.00

$1,095,071.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN002-LH25
Activity Title:                                             Kansas City - REHAB-LH25

Total Funds Expended: $1,095,071.00

City of Kansas City $1,095,071.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate data for reports
run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other activities in our NSP Action
Plan, where we structured the counting of HU at the acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then
counted the HHB separately at the time of sale under Disposition (009 activity).

Activity Description

Location Description:

 Expenditures have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

Address City State Zip Status Accept
4029 S. Benton
4247 Prospect
2240 Brighton
4144 College
4018 Bellefontaine
5217 Swope Pkwy
7709 E. 110th
2457 Cypress
4521 Cleveland

Kansas City
Kansas City
Kansas City
Kansas City
Kansas City
Kansas City
Kansas City
Kansas City
Kansas City

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

64130
64130
64127
64130
64130
64130
64134
64127
64130

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        KAN008
Activity Title:                                             Kansas City - ADM

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN008
Activity Title:                                             Kansas City - ADM
Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,926.00

$67,926.00

$67,926.00

$67,926.00

$67,926.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,926.00

City of Kansas City $67,926.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN009
Activity Title:                                             Kansas City-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Kansas City 2008-DN-11 Kansas City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kansas City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kansas City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all KAN-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity.# of Housing units are reported at other KAN activities to avoid duplication.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        KAN009
Activity Title:                                             Kansas City-DISP

Location Description:

 Four homes were sold to LH25 homeowners. THe beneficiary and expenese information is being reported at the LH25 activity for this project.
 The City of Kansas City along with Swope Community Builders are continuing with its marketing efforts to identify qualified buyers, as well as
those lease-purchase and potential renter of the remaining MO-NSP properties. There is currently one (1) property under contract and awaiting
final documentation in order to set a closing date. The City of Kansas City is in conversations with the Homestead Authority (HA) in acquiring
these properties from SCB. The Homestead Authority is a subsidiary of the City that works closely with financial institutions in the acceptance of
donated properties. If agreed upon by SCB and the City, the remaining properties will be transferred to the HA who currently work with
qualified individuals and families. The City is considering all options and will continue to keep the state abreast of the outcome as we draw near
the deadline of the program

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

MHDC-CAT2 MHDC - HOA

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

MHDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$3,992,360.65

$3,992,360.65

$3,992,360.65

$3,992,360.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2

Program Funds Drawdown:

Program Income Drawdown:

$3,823,012.00

$169,348.65

Program Income Received: $183,972.65

Total Funds Expended: $3,985,018.65

MHDC $3,985,018.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2

Address City State Zip Status Accept
4326 QUINCY ST
17 STATE ROAD EAST
955 FLORLAND DR
3544 CRABTREE LN
122 S PINEWOOD AVENUE
8625 ORIOLS AVE
14 FLORVAL DR
36 LAURA HILL ROAD
102 MEADOW LANE
4209 W UNIVERSITY
STREET
3205 W ROXBURY ST
674 GREEN ISLES DRIVE
261 BAUMANN AVE
3876 W OVERLAND ST
31910 E TRUMAN ROAD
2653 W WOODLAWN ST
1139 DUENKE DR
536 W BUXTON LANE
401 SOUTH PAM ST
37 WEST GARDEN WALK
DR
403 N HIGH ST

2791 PENBROOK LANE
1009 SW BLUE BRANCH
DRIVE
12873 FOXSPUR CT
4803 FORMAN RD
512 LAROSE ST
803 S 3RD ST
1153 NEW TOWNE ROAD
919 HUBER ST
3734 FINNEY AVE.
6703 E 140TH TER
5724 REBER PL
8001 N STODDARD AVE
1513 CHARMAINE CT
1986 HUNGERFORD DRIVE
13006 KEMPER AVE
2516 W ALLEN DR
1117 N DICKERSON AVE
16420 E COGAN DR

St Louis
Tunas
Florissant
Odessa
Republic
St Louis
Florissant
St Peters
Warrensburg
Springfield

Springfield
Fenton
St Louis
Springfield
Buckner
Springfield
St Louis
Republic
St Charles
St Peters

Cape Girardeau

St Charles
Grain Valley

Florissant
Affton
Ste Genevieve
Ozark
Arnold
Festus
St Louis
Grandview
St Louis
Kansas City
Bonne Terre
Florissant
Independence
Springfield
Springfield
Independence

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

63116
65764
63031
64076
65738
63147
63031
63376
64093
65807

65807
63026
63125
65807
64016
65803
63137
65738
63301
63376

63750

63301
64029

63033
63123
63670
65721
63010
63028
63113
64030
63139
64152
63628
63031
64050
65810
65803
64055

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

N

Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1

1

1
1
1
1
1
1
1
1
1

1

1

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2
Address City State Zip Status Accept
5414 N FAIRMONT AVE
741 W RAMSEY STREET
2 FOND DU LANE
203 SW OPAL DR
129 RON DELO DR

937 SILVERSTONE DRIVE
4430 W 3RD STREET
4915 S JAMES AVE
41 MAGNOLIA DRIVE
1613 SPORTSMAN RD
2151 E MILTON ST
9012 ST LOUIS AVE
10 EAGLE ROCK 303
1188 WHISPERING WIND
DR
1735 E LEE ST
1908 N MAIN AVE
4389 VANDALS DR
13947 STATE ROAD T
2159 N. DOUGLAS AVE
569 CHERRYWOOD AVE
1465 SAINT ANTHONY
LANE
421 SETON HALL COURT
663 N ALTHEA AVE
41 TOWER VALLEY DR
1343 N BROADWAY AVE
1201 W 24TH STREET
SOUTH
5608 RIDGEWAY AVENUE
30297 HIGHWAY AB
111 MAJESTIC LAKES
BLVD.
938 LAREDO AVE
2712 MAYFLOWER DR
515 DANNY LANE
884 S HICKORY LANE
1215 WINDCREST CT
2717 SHENANDOAH AVE.
311 S AVEN AVENUE
2294 GRACE DR
2940 RIDGEWAY AVENUE
1875 BRANDYWINE PLACE
2654 BONNIEBROOK DR

Kansas City
Buffalo
Fenton
Lees Summit
Arnold

St Charles
Battlefield
Springfield
Elkland
Boonville
Republic
St Louis
Valley Park
Arnold

Republic
Springfield
Florissant
Festus
Springfield
Republic
Florissant

Valley Park
Nixa
Hillsboro
Springfield
Independence

Kansas City
Richland
Moscow Mills

Spanish Lake
Columbia
OFallon
Nixa
Grain Valley
St Louis
Sparta
Arnold
St Louis
Imperial
Maryland Height

Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

64118
65622
63026
64081
63010

63304
65619
65810
65644
65233
65738
63114
63088
63010

65738
65803
63033
63028
65803
65738
63033

63088
65714
63050
65802
64052

64133
65556
63362

63138
65202
63366
65714
64029
63104
65753
63010
63114
63052
63043

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
N

Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y

Y
Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1

1

1
1
1
1
1
1
1
1

1

1
1
1
1
1
1

1

1
1
1
1

1

1
1

1

1
1
1
1
1
1
1
1
1
1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2
Address City State Zip Status Accept
4111 LES CHERBOURG
LANE
420 N BENTON AVE
409 S FARM ROAD 99
540 JOHNSON AVE
326 CRIMSON CIR
13 BELMONT DR
10801 LINNELL DR
225 SARAZEN DR
1702 BEAR CREEK DR
1340 N NEW FLORISSANT
RD
4451 N GLADYS AVE
7105 N. WYANDOTTE
1331 NW JEFFERSON CT
411 NW SHAMROCK
AVENUE
106 LONG DR
3535 SAN JOSE
5909 ANNEX CT

3941 EILER ST
726 SIDNEY LN
833 WAYLAND DR
902 MEADOWLARK LANE
1924 E SUNSET STREET
11 GREENFIELD COURT
1492 DURANGO COURT
3296 N EAKINS AVE
810 DAFFODIL COURT
510 S FLINT AVENUE
1175 LIBERTY CROSSING
54 BRIARCHASE CT
444 WATERWHEEL AVE
13633 ROSEDOWN CT
10941 JOHN JAMES
1818 DANDRIDGE DRIVE
811 Mangrove
1007 N 21ST AVE
610 SW GRAYSTONE
DRIVE
8186 E COUNTY LINE RD

1034 WRIGLEY CIRCLE
2113 E WREN ST
817 NE MARY COURT

Florissant

St Charles
Springfield
Sparta
Ozark
St Peters
St Louis
Columbia
Columbia
Florissant

Springfield
Gladstone
Blue Springs
Lees Summit

Willard
St Ann
Normandy

St Louis
Willard
OFallon
OFallon
Springfield
St Charles
Fenton
Springfield
OFallon
Bolivar
Herculaneum
OFallon
Sparta
Boonville
St Louis
Barnhart
Ozark
Ozark
Grain Valley

Rodgersville

Warrenton
Ozark
Blue Springs

Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Missouri
Missouri
Missouri

63034

63301
65802
65753
65721
63376
63136
65202
65202
63033

65803
64118
64015
64081

65781
63074
63135

63116
65781
63366
63366
65804
63303
63026
65803
63366
65613
63048
63367
65753
65233
63137
63012
65721
65721
64029

65742

63383
65721
64014

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y

Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y

Y
Y
N

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

N

Y
Y
Y

1

1
1
1
1
1
1
1
1

1

1
1
1

1

1
1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1

1
1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2
Address City State Zip Status Accept
2536 SOMERVILLE DR.
436 HUNTERS RIDGE
11004 TESSON FERRY RD
9733 TULLAMOOR DRIVE
1006 CHELSEA Ct
4826 Germania Street
619 WINDMILL PL
732 LOFTY POINT DR
7106 BURGESS DR
938 UNION ROAD
1246 SPRINGHURST DR
1028 SANDY LANE
131 ROCK ISLAND DR
11520 N MARSH AVE
410 CUIVRE VALLEY DR.
1645 DERHAKE RD
3116 SW SHADOW BROOK
DRIV
144 CUIVRE RIVER DR
4435 SCHMITTWOODS
COURT
8030 WILDWOOD DR.
9626 WILSON BRIDGE DR
1701 W CHEROKEE ST
41 PARKVIEW LN
14747 FAON CT
520 CHELE DRIVE
1109 HUBER ST
1465 EASTLAND AVE
557 W MCHENRY STREET
1137 WOODLAND DRIVE
2012 NW 9TH STREET
1707 NE 101ST COURT
3364 W PAGE ST
7023 FIELD AVE
2524 VALLEY AVENUE
2852 S SCOTTS LN
1500 DOGWOOD DR
4320 NORTHPOINT CIRCLE
243 ALMA DR
1433 VALLEY VIEW DR
12020 CEDAR GROVE RD.
14 ROESNER
4960 W TARKIO ST
1012 COUNTRYSIDE DR

High Ridge
St Charles
St Louis
St Louis
Warrensburg
St Louis
Republic
Ballwin
Barnhart
St Louis
Florissant
Grain Valley
Union
Kansas City
Troy
Florissant
Blue Springs

Troy
St Louis

Cedar Hill
St Louis
Springfield
Troy
Florissant
St Charles
Festus
Springfield
Billings
Webb City
Blue Springs
Kansas City
Springfield
St Louis
St Louis
Springfield
Greenwood
St Louis
Hazelwood
Arnold
Rolla
Union
Springfield
Sullivan

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

63049
63301
63123
63136
64093
63116
65738
63021
63012
63123
63031
64029
63084
64157
63379
63033
64015

63379
63123

63016
63136
65807
63379
63034
63304
63028
65802
65610
64870
64015
64155
65802
63116
63143
65807
64034
63129
63042
63010
65401
63084
65802
63080

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
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1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2
Address City State Zip Status Accept
3409 S SIOUX CT
4095 S. APPLETON DR
610 AVONDALE DR
9373 PEA RIDGE DRIVE
1410 JOHNSON COURT
31 SAINT FRANCIS DRIVE
10 TREMAINE CT
170 FIELDSTONE DRIVE
3387 S VALLEY VIEW DR
4330 CONNECTICUT ST
1813 DEL CERRO DRIVE
4429 W MONTREAL St
300 WESTGATE LN
2737 PARK AVE #C
6 SPRING WOOD DRIVE
3912 W OLIVIA ST
10395 HAWKS NEST DR
4604 DORBENDALE CT
302 S RED AVENUE
311 WILLIAM ST
11 E LAKESHORE DR
881 HUMMINGBIRD RD
1339 S HIGHLAND COURT
611 TIMBER CREST CT
1631 W BERKELEY STREET
1318 WISTERIA LANE
1447 ALBERTA DR
307 ORCHID LN
314 S CASA GRANDE AVE
4073 S CIARA CT
106 CAMBRIDGE
MEADOWS DR
2700 PARK AVE
912 BREANN CT
323 N 2ND STREET
7229 MERAMAR DR
609 S MCKEE ST
5461 BUTTERNUT DRIVE
5517 ELIZABETH AVE
5548 LANSDOWNE AVE
12 SUGARWOOD CT
422 BRIARWOOD LANE
707 DANNY LANE
4138 N BELLEFONTAINE
8607 STONE MOUNTAIN CT

Independence
Springfield
St Peters
Hillsboro
Joplin
Troy
St Charles
Troy
Springfield
St Louis
Jefferson City
Springfield
Reeds Spring
St Louis
St Peters
Brookline
Hillsboro
St Louis
Springfield
Washington
De Soto
Ozark
Marshall
Raymore
Springfield
St Clair
St Charles
Billings
Springfield
Springfield
Belton

St Louis
Nixa
Festus
St Louis
Republic
Springfield
St Louis
St Louis
St Peters
Wentzville
OFallon
Kansas City
Pevely

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

64057
65807
63050
64801
63379
63379
63304
63379
65807
63116
65101
65802
65737
63104
63376
65619
63050
63128
65802
63090
63020
65721
65340
64083
65807
63077
63303
65610
65802
65807
64012

63104
65714
63028
63129
65738
65802
63110
63109
63376
63385
63366
64117
63070

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
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Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
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Y
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Y
Y
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Y
Y
Y
Y
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2
Address City State Zip Status Accept
517 YALE
1405 FURLONG DR
1056 BOGGAN PLACE
9 WESTGLEN CT
416 N PHELPS ST
6628 HICKORY WOODS
COURT
3601 S ADAMS AVE
3724 GREENMOOR
GARDENS CT
3974 MONSOLS DR
263 MULBERRY RD
1305 ASHLEY LANE
955 KEENELAND RD
528 PEVELEY HEIGHTS DR
22440 TALL OAKS TRAIL
2714 GLENSTONE COURT
5218 PERNOD AVE
2722 N POPLAR AVE
926 TAVALON AVE
5145 COLOGNE AVE
237 SHADY ROCK LANE
3413 E 105TH TERRACE
12 LINDSEY DR
224 PRESERVE PARK
PLACE
3530 SPRING AVENUE
1 SPRING LEAF CT
7411 PRIVATE ROAD 2011
2113 HUNGERFORD DR
54 SHADOWRIDGE DR.
302 LILLIAN AVE
10854 STATE HWY U

171 RUE GRAND DRIVE
1149 BURGOS ST
918 BOURN AVE
2746 ALLEN AVE.
1784 HIGHWAY 47
3875 FAIRWAY DR
4985 MATTIS RD
915 S HARRISON AVE
609 S EASTRIDGE
4303 SPRING CREEK LANE
1409 RADCLIFF DR

Mexico
Columbia
Florissant
St Peters
Mansfield
Byrnes Mill

Independence
Florissant

Florissant
Highlandville
Grain Valley
Florissant
Pevely
Warrenton
Imperial
St Louis
Springfield
St Louis
St Louis
OFallon
Kansas City
Union
OFallon

St Louis
St Peters
West Plains
Florissant
St Peters
Union
Rodgersville

Lake St Louis
St Louis
Columbia
St Louis
St Clair
Florissant
St Louis
St Louis
Nixa
OFallon
Festus

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

65265
65201
63031
63376
65704
63051

64055
63034

63034
65669
64029
63034
63070
63383
63052
63139
65802
63119
63116
63368
64137
63084
63366

63116
63376
65775
63031
63376
63084
65742

63367
63138
65203
63104
63026
63031
63128
63122
65714
63368
63028

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
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Y
Y
Y
Y
Y

Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007
Activity Title:                                             MHDC-CAT2
Address City State Zip Status Accept
2888 WESTMINSTER DR
4454 W Nicholas St
1705 GOOSE CREEK CT
70 THORNCLIFF LANE
1105 E LLOYD ST
3 PATTY ELLEN DR
19500 E 8TH STREET
COURT
3527 RANDALL DR
11 MERAMEC SHORES
112 NE MADISON CT
225 ROYALSPRINGS
PARKWAY
832 BROOKMEAD
800 SW 29TH STREET
1622 IRISH SEA
1604 SE 11TH STREET
5006 N 12TH AVENUE
2956 LUCHTEFELD RD
715 SHILOH DR
2730 DEARDANE RD
4716 PENNINGTON LANE
4410 GREEN VALLEY DR
608 HOME RUN DR
3437 IPSWICH LANE
1513 COACH HOUSE CT
17380 HILLTOP RIDGE
DRIVE
260 MERAMEC DR
7017 SUTHERLAND AVE
2110 E FINCH STREET
3846 GRAND NATIONAL DR
2830 CARTERS GROVE
3309 NW 84TH TER
518 NEPTUNE DR
1315 BRADSHAW AVE
8416 WOODSON DR
1249 COLBY DRIVE
119 MEADOW RIDGE CT
33 JEFFREY WAYNE DRIVE
7919 WOLZ AVE
110 N WOODSON DRIVE
4313 EAGLE ROCK PLACE
7801 Arlington Ave

Florissant
Springfield
Raymore
Kirkwood
Ozark
St Peters
Independence

Independence
OFallon
Blue Springs
OFallon

OFallon
Blue Springs
High Ridge
Lees Summit
Ozark
Sullivan
Raymore
Jefferson City
Blue Springs
High Ridge
OFallon
St Charles
Nixa
Eureka

Sullivan
St Louis
Ozark
Florissant
OFallon
Kansas City
Raymore
Columbia
Raytown
St Peters
St Peters
St Peters
Affton
Raymore
St Charles
Raytown

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

63033
65802
64083
63122
65721
63376
64056

64055
63367
64014
63366

63366
64015
63049
64081
65721
63080
64083
65109
64014
63049
63366
63301
65714
63025

63080
63109
65721
63034
63368
64154
64083
65203
64138
63376
63376
63376
63123
64083
63304
64138

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
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Y
Y
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Y
Y
Y
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Y
Y
Y
Y
Y
Y
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007- LH25
Activity Title:                                             MHDC - LH25

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

MHDC-CAT2 MHDC - HOA

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

MHDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$403,117.00

$403,117.00

$403,117.00

$403,117.00

$376,988.00

$26,129.00

Program Income Received: $11,505.00

Total Funds Expended: $403,117.00

MHDC $403,117.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        MHDC007- LH25
Activity Title:                                             MHDC - LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-CG001
Activity Title:                                             NSP3 - Cape Girardeau - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-301 Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$314,255.55

$314,255.55

$314,255.55

$314,255.55

$289,645.14

$24,610.41

Program Income Received: $0.00

Total Funds Expended: $314,255.55

City of Cape Girardeau $314,255.55

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-CG001
Activity Title:                                             NSP3 - Cape Girardeau - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-CG009 (Disposition). Because
a national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for NSP3-CG
activities.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-CG002
Activity Title:                                             NSP3- Cape Girardeau - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-301 Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-CG002
Activity Title:                                             NSP3- Cape Girardeau - REHAB
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$315,441.33

$315,441.33

$239,759.25

$239,759.25

$0.00

$239,759.25

Program Income Received: $0.00

Total Funds Expended: $239,759.25

City of Cape Girardeau $239,759.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-CG007
Activity Title:                                             NSP3- Cape Girardeau - HOA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-301 Cape Girardeau
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-CG007
Activity Title:                                             NSP3- Cape Girardeau - HOA
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,550.02

City of Cape Girardeau $21,550.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-CG007
Activity Title:                                             NSP3- Cape Girardeau - HOA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-CG008
Activity Title:                                             NSP3-Cape Girardeau-ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-301 Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,560.09

$31,560.09

$31,560.09

$28,197.09

$18,360.00

$9,837.09

Program Income Received: $0.00

Total Funds Expended: $28,197.09

City of Cape Girardeau $28,197.09

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-CG008
Activity Title:                                             NSP3-Cape Girardeau-ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-CG009
Activity Title:                                             NSP3-Cape Girardeau-Disposition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cape Girardeau 2008-DN-301 Cape Girardeau

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Girardeau

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-CG009
Activity Title:                                             NSP3-Cape Girardeau-Disposition
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $286,302.10

Total Funds Expended: $0.00

City of Cape Girardeau $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for NSP3-CG activities are reported here. Because a national objective will not have been met until the unit is sold
or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented short-term prior to long-term
homeownership. .# of Housing units are reported at NSP3-CG001 to avoid duplication.

Activity Description

Location Description:

 Six units have been acquired. Three have sold. Remaining three are for sale.

Activity Progress Narrative:

Address City State Zip Status Accept
1324 Monticello Cape Girardeau Missouri 63701 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP3-GLAD001
Activity Title:                                             NSP3-Gladstone-ACQ

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD001
Activity Title:                                             NSP3-Gladstone-ACQ
03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Gladstone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,926,316.95

$1,926,316.95

$1,926,316.95

$1,926,316.95

$1,585,331.73

$340,985.22

Program Income Received: $0.00

Total Funds Expended: $1,926,316.95

City of Gladstone $1,926,316.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-GLAD009 (Disposition).
Because a national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all
NSP3-GLAD activities.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD001
Activity Title:                                             NSP3-Gladstone-ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-GLAD002
Activity Title:                                             NSP3-Gladstone-REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Gladstone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,983,419.20

$1,983,419.20

$1,983,419.20

$1,983,419.20

$936,976.16

$1,046,443.04

Program Income Received: $0.00

Total Funds Expended: $1,983,419.20

City of Gladstone $1,983,419.20

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD002
Activity Title:                                             NSP3-Gladstone-REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009 (Disposition).
Because a national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all
NSP3-GLAD activities.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-GLAD003
Activity Title:                                             NSP3-Gladstone-DEMO

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Gladstone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD003
Activity Title:                                             NSP3-Gladstone-DEMO
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,915.00

$13,915.00

$13,915.00

$13,915.00

$13,915.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,915.00

City of Gladstone $13,915.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009 (Disposition).
Because a national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all
NSP3-GLAD activities.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-GLAD006
Activity Title:                                             NSP3-Gladstone-REDEV

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD006
Activity Title:                                             NSP3-Gladstone-REDEV
Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Gladstone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$398,818.90

$398,818.90

$398,818.90

$398,818.90

$110,852.11

$287,966.79

Program Income Received: $0.00

Total Funds Expended: $398,818.90

City of Gladstone $398,818.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009 (Disposition).
Because a national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all
NSP3-GLAD activities.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD006
Activity Title:                                             NSP3-Gladstone-REDEV

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-GLAD008
Activity Title:                                             NSP3-Gladstone-ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Gladstone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$331,369.56

$331,369.56

$331,369.56

$331,369.56

$148,050.00

$183,319.56

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD008
Activity Title:                                             NSP3-Gladstone-ADMIN

Total Funds Expended: $331,369.56

City of Gladstone $331,369.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-GLAD009
Activity Title:                                             NSP3-Gladstone-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Gladstone 2008-DN-302 Gladstone

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Gladstone

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD009
Activity Title:                                             NSP3-Gladstone-DISP
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $1,858,714.61

Total Funds Expended: $0.00

City of Gladstone $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for all NSP3-GLAD- activities are reported here. Because a national objective will not have been met until the unit
is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented short-term prior to
long-term homeownership. # of Housing units are reported at other NSP3-GLAD activities to avoid duplication.

Activity Description

Location Description:

 We have acquired a total of 30 properties, housing units, single family units, 1 property was acquired this quarter. We currently own 11
properties. We have completed and sold 19 houses; one property was sold this quarter. We have disposed of 19 properties, 19 to < 50%
household/owner households. We have cleared/demolished 2 properties, housing units, single family unit, both have been sold to person <
50%. We have redeveloped 3 properties, housing unit, single family unit, 3 have been sold to person < 50%. We have 27 rehabilitation/
reconstruction properties, housing units, single family units; 16 have been sold to person < 50% household/owner households and 11 are being
marketed for sale. Our goal is to complete 40 properties; which we anticipate that we will be able to do as soon as project income is available
from the sale of properties on hand.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-GLAD009
Activity Title:                                             NSP3-Gladstone-DISP

Address City State Zip Status Accept
510 S. Ralston
608 NE 67th Terrace
6518 N. Harrison
605 NE 67th Terrace
312 S. Missouri
6520 N. Broadway
16722 Hardee Street
410 S. Pacific
617 NW Kay
17129 Chula Vista
500 SW 4th ST
16109 Lawrence

Sugar Creek
Gladstone
Gladstone
Gladstone
Liberty
Gladstone
Belton
Belton
Lees Summit
Belton
Lees Summit
Belton

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

64054
64118
64118
64118
64068
64118
64012
64012
64063
64012
64063
64012

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP3-HST001
Activity Title:                                             NSP3-HSTCC-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

HSTCC 2008-DN-307 HSTCC

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Harry S Truman Coordinating Council

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-HST001
Activity Title:                                             NSP3-HSTCC-ACQ
Program Income Received: $0.00

Total Funds Expended: $0.00

Harry S Truman Coordinating Council $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Environmental Review process is complete. Deeds to 12 available lots were prepared for transfer. House plans were selected and/or designed
for four of the 12 lots with same plans used for remaining lots.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-HST006
Activity Title:                                             NSP3-HSTCC-REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

HSTCC 2008-DN-307 HSTCC

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Harry S Truman Coordinating Council

Activity is Being Carried Out By Grantee:

No Carryout



3211

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-HST006
Activity Title:                                             NSP3-HSTCC-REDEV

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$711,516.93

$711,516.93

$711,516.93

$707,678.68

$696,161.75

$11,516.93

Program Income Received: $0.00

Total Funds Expended: $707,678.68

Harry S Truman Coordinating Council $707,678.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity NSP3-
HST009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective,
the information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-HST008
Activity Title:                                             NSP3-HSTCC-ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

HSTCC 2008-DN-307 HSTCC

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Harry S Truman Coordinating Council

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,133.07

$53,133.07

$53,133.07

$53,133.07

$52,500.00

$633.07

Program Income Received: $0.00

Total Funds Expended: $53,133.07

Harry S Truman Coordinating Council $53,133.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-HST008
Activity Title:                                             NSP3-HSTCC-ADM

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-HST009
Activity Title:                                             NSP3-HSTCC-DISP

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

HSTCC 2008-DN-307 HSTCC

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Harry S Truman Coordinating Council

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $12,150.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-HST009
Activity Title:                                             NSP3-HSTCC-DISP

Total Funds Expended: $0.00

Harry S Truman Coordinating Council $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all COL-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at NSP3-HST006 to avoid duplication.

Activity Description

Location Description:

 One additional property has been purchased for redevelopment. The first five properties have been completed and sold to income-eligible
homeowners.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-IND001
Activity Title:                                             NSP3-Independence-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Independence 2008-DN-303 Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND001
Activity Title:                                             NSP3-Independence-ACQ
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,285.27

$109,285.27

$109,285.27

$109,285.27

$109,285.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,285.27

City of Independence $109,285.27

Match Contributed: $20,964.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND001
Activity Title:                                             NSP3-Independence-ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-IND002
Activity Title:                                             NSP3-Independence-REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Independence 2008-DN-303 Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$675,091.00

$675,091.00

$675,091.00

$651,928.67

$651,837.67

$91.00

Program Income Received: $0.00

Total Funds Expended: $651,928.67

City of Independence $651,928.67

Match Contributed: $12,734.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND002
Activity Title:                                             NSP3-Independence-REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting by owner and renter will be reported upon sale/disposition of property ( activity #NSP3-IND009).

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-IND003
Activity Title:                                             NSP3-Independence-DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Independence 2008-DN-303 Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND003
Activity Title:                                             NSP3-Independence-DEMO

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-IND006
Activity Title:                                             NSP3-Independence-REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Independence 2008-DN-303 Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND006
Activity Title:                                             NSP3-Independence-REDEV
City of Independence No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,840,714.73

$1,840,714.73

$1,840,714.73

$1,821,284.09

$1,821,284.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,821,088.59

City of Independence $1,821,088.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Households benefitting for this activitiy will reported upon sale/disposition of property ( activity #NSP3-IND009).

Activity Description

Location Description:

 The City has contracted with Truman Heritage Habitat for Humanity to construct 15 single family homes on vacant residential lots, and acquire
and rehab 5 foreclosed properties, to create homeownership opportunities for families at or below 50% of median income. To date,
construction and sale of two single-family homes to NSP-qualified homebuyers has been completed. Construction on two homes was initiated in
the second quarter of 2010, and Tier II Environmental reviews were approved for 7 properties. Tier II ER's were initiated for three vacant
properties and 2 rehabilitation projects. Site selection evaluation and approval has been completed for 6 prospective acquisition rehab projects.
Two rehab properties were rejected for NSP investment based on environmental concerns and economic feasibility. Remaining NSP Category 3
funds will be targeted towards the Overton Street Neighborhood Stabilization Project for use in rehabilitation of a foreclosed 8 unit multifamily
residential property for the benefit of households at or below 50% of median income. The purchase agreement for this project has been
approved by Council and closing is pending completion of survey and title work.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND006
Activity Title:                                             NSP3-Independence-REDEV

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-IND008
Activity Title:                                             NSP3-Independence-ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Independence 2008-DN-303 Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Independence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$178,875.00

$178,875.00

$178,875.00

$178,875.00

$174,985.22

$3,889.78

Program Income Received: $0.00

Total Funds Expended: $179,070.50

City of Independence $179,070.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND008
Activity Title:                                             NSP3-Independence-ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The City has contracted with Truman Heritage Habitat for Humanity to construct 15 single family homes on vacant residential lots, and acquire
and rehab 5 foreclosed properties, to create homeownership opportunities for families at or below 50% of median income. To date,
construction and sage of two single-family homes to NSP-qualified homebuyers has been completed. During the third quarter of 2010
construction of 5 new homes on vacant infill lots was initiated, Tier II Environmental reviews were prepared and approved for 11 properties.
Five foreclosed single-family homes were acquired for rehabilitation and resell to HFH qualified families, and 6 vacant parcels were acquired for
redevelopment through construction of homeownership opportunities. The City completed acquisition of a foreclosed multi-family housing
development for the Overton Street NSP Redevelopment Project area, and executed the redevelopment agreement with the project developer.
This project includes renovation of two four-plexes that when complete will provide 6 two-bedroom, and 1 accessible 3 bedroom, apartments
for households at or below 50% AMI. An additional $240,000 in reallocation funding was secured from the State of Missouri to allow for site
buffering & noise attenuation and installation of needed amenities to enhance sustainability of this project. The City reached 100% obligation of
NSP Category 3 funds by the State's August 13, 2010 deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-IND009
Activity Title:                                             NSP3-Independence-DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

Independence 2008-DN-303 Independence

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND009
Activity Title:                                             NSP3-Independence-DISP
City of Independence No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $63,375.00

Total Funds Expended: $0.00

City of Independence $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Performance measures for this activity include the total of projected units and households for NSP3-IND002 and NSP3-IND006 activities.
National objective is met at the time the units are sold or rented. The relevant data is reported here. # of Housing units are reported at
respective NSP3-IND- activities to avoid duplication.

Activity Description

Location Description:

 The City has contracted with Truman Heritage Habitat for Humanity to construct fifteen single family homes on vacant residential lots, and
acquire and rehab five foreclosed properties, to create homeownership opportunities for families at or below 50% of median income. To date,
construction and sell of eleven single-family homes, and rehab and sell of four foreclosures, to NSP-qualified home buyers has been completed
by HFH. Five additional families have been pre-qualified for purchase of NSP assisted homes that are currently under construction by HFH. HFH
vacant property infill construction activities in the third quarter include 90% completion of one home, and 3 infill projects are in the middle
stages of construction. Reconstruction of one foreclosed residential unit, originally planned for rehabilitation but demolished due to significant
structural issues identified during rehabilitation planning, is approximately 30% complete. Marketing of the sale of a seven units NSP multi-
family property located in the Overton Neighborhood Redevelopment Project area continued, and a purchase proposal is currently under
consideration by the Independence NSP. Rent-up to households below 50% AMI was completed in the fourth quarter of 2011. This project is
providing 6 two-bedroom, and 1 accessible 3 bedroom, apartments for households at or below 50% AMI. Installation of site improvements
including landscape and fence buffering, retaining walls, improved parking, security lighting and site other amenities has also been completed

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-IND009
Activity Title:                                             NSP3-Independence-DISP

Address City State Zip Status Accept
217 N. Ash Avenue
9500 E 13th Street
1236 S Scott Ave
115 S Crysler
115 Park Ave
19204 Salisbury
9701-9709 E US HIGHWAY
24

Independence
Independence
Independence
Independence
Independence
Independence
Independence

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

64053
64052
64052
64052
64052
64052
64053

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1

1

Activity Location:

Grantee Activity Number:                        NSP3-SCO001
Activity Title:                                             NSP3-St. Louis County- ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

St. Louis County 2008-DN-306 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$469,601.00

$469,601.00

$469,601.00

$469,601.00

$469,601.00

$0.00

Program Income Received: $0.00



3224

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SCO001
Activity Title:                                             NSP3-St. Louis County- ACQ

Total Funds Expended: $469,601.00

St. Louis County $469,601.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity NSP#-
SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective,
the information is being aggregated in the Disposition activity. In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee
Accomplishments in DRGR" that was issued in October 2012, we are required via the guidance on page 20 to collapse accomplishment data for
properties who received assistance for both acquisition and rehab, acquisition and redevelopment, and acquisition and demolition. We must
now combine the two activities. We are collapsing the prior period data for each acquisition that is part of these other NSP activities in order to
eliminate duplicate counting.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-SCO002
Activity Title:                                             NSP3-St. Louis County-REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis County 2008-DN-306 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SCO002
Activity Title:                                             NSP3-St. Louis County-REHAB
Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,866,506.19

$2,866,506.19

$2,866,506.19

$2,866,506.19

$2,476,446.00

$390,060.19

Program Income Received: $0.00

Total Funds Expended: $2,866,506.19

St. Louis County $2,866,506.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity NSP3-
SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective,
the information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



3226

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SCO009
Activity Title:                                             NSP3-St. Louis County-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis County 2008-DN-306 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $390,060.19

Total Funds Expended: $0.00

St. Louis County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all NSP3-SCO-
activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective,
the information is compiled and reported on this activity. # of Housing units are reported at NSP3-SCO001 and -002 to avoid duplication.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SCO009
Activity Title:                                             NSP3-St. Louis County-DISP

Location Description:

 During this reporting period, the following progress has been made: 5317 Kirkland (rehabbed by Beyond Housing) was leased to a 50% AMI
tenant. Demographic information and green performance measures entered.

Activity Progress Narrative:

Address City State Zip Status Accept
814 Elliott Ferguson Missouri 63135 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP3-SPR001
Activity Title:                                             NSP3-Springfield-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Springfield 2008-DN-304 Springfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$730,379.55

$730,379.55

$730,379.55

$730,379.55

$729,500.00

$879.55

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SPR001
Activity Title:                                             NSP3-Springfield-ACQ

Total Funds Expended: $730,379.55

City of Springfield $730,379.55

Match Contributed: $931,491.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-SPR009 (Disposition). Because
a national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all NSP3-SPR
activities.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-SPR008
Activity Title:                                             NSP3-Springfield-ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Springfield 2008-DN-304 Springfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SPR008
Activity Title:                                             NSP3-Springfield-ADMIN
N/A N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,500.00

$55,500.00

$55,500.00

$55,500.00

$55,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,500.00

City of Springfield $55,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-SPR009
Activity Title:                                             NSP3-Springfield-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SPR009
Activity Title:                                             NSP3-Springfield-DISP
Project Number: Project Title:

Springfield 2008-DN-304 Springfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $879.55

Total Funds Expended: $0.00

City of Springfield $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for all NSP3-SPR- activities are reported here. Because a national objective will not have been met until the unit is
sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at NSP3-SPR001 to avoid duplication.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-SPR009
Activity Title:                                             NSP3-Springfield-DISP

 All properties acquired have been sold or rented. Activities are complete for this grant.

Activity Progress Narrative:

Address City State Zip Status Accept
2241 N. Concord
726 W. Evergreen
1516 W. Hamilton
1216 N. Clifton
1440 N. Frisco
2239 N Delaware
1106 W. High
1001 E. Locust
1072 E. Commercial
2124 N East Ave
1011 E Pacific
2001 N Main
3205 W Walnut
1230 N Broadway
2301 N Delaware
929 E Locust
2128 N East Ave
1143 North Hillcrest
1219 N Oak Park

Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

65803
65802
65802
65802
65802
65803
65802
65803
65803
65803
65803
65803
65802
65802
65803
65803
65803
65802
65802

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP3-STL001
Activity Title:                                             NSP3-St. Louis-ACQ

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

St. Louis 2008-DN-305 St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-STL001
Activity Title:                                             NSP3-St. Louis-ACQ
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of St. Louis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Meetings with the Alderman and neighborhood groups have been ongoing as plans to rehab the following four properties in the Hyde Park
Neighborhood is in the still in the early stages.  All four properties are located in Target Area C, and will be made available to LH-Single Family.
 1417 Destrehan - $470,000
 2100 Destrehan - $470,000
 1529 Mallinckrodt - $470,000
 1914 Salisbury - $190,000

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-STL002
Activity Title:                                             NSP3-St. Louis-REHAB
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-STL002
Activity Title:                                             NSP3-St. Louis-REHAB
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis 2008-DN-305 St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600,000.00

$1,600,000.00

$1,600,000.00

$1,600,000.00

$1,600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,600,000.00

City of St. Louis $1,600,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity NSP3-
STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective,
the information is being aggregated in the Disposition activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-STL002
Activity Title:                                             NSP3-St. Louis-REHAB

Location Description:

 State NSP Grant - 2008-DN-305 - $1,600,000 is a part of the Hyde Park South Project. The developer is Duffe Nuermberger (dba Hyde park
South Apartments, LP). The developer will also be using HOME funds on this project. All State NSP funds ($1,600,000) have been drawndown
for 1920 Destrehan (3 rental units), 2018-20 Mallincrodt (3 rental units) and 2014 Mallincrodt (2 rental units). These units will be using
$200,000 NSP funds per unit. Two additional properties located at 1435-37 Salisbury (4 rental units) and 3615-17 Blair (3 rental units) are to be
rehabbed with Federal NSP funds. According to Joe Fank (the City\'s Housing Analyst working with the developer), rehab construction on these
three buildings is approximately 42% complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-STL009
Activity Title:                                             NSP3-St. Louis-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis 2008-DN-305 St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        NSP3-STL009
Activity Title:                                             NSP3-St. Louis-DISP

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of St. Louis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all NSP3-STL
activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective,
the information is compiled and reported on this activity. # of Housing units are reported at NSP3-STL002 to avoid duplication.

Activity Description

Location Description:

 State NSP Grant - 2008-DN-305 - $1,600,000 is a part of the Hyde Park South Project and is approximately 100% complete. We are compiling
beneficiary information and will begin reporting this in the next quarter. The developer is Duffe Nuermberger (dba Hyde park South
Apartments, LP). The developer will also be using HOME funds on this project. All State NSP funds ($1,600,000) have been drawndown for
1920 Destrehan (3 rental units), 2018-20 Mallincrodt (3 rental units) and 2014 Mallincrodt (2 rental units). These units will be using $200,000
NSP funds per unit. Two additional properties located at 1435-37 Salisbury (4 rental units) and 3615-17 Blair (3 rental units) are to be rehabbed
with Federal NSP funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCO001
Activity Title:                                             St. Louis County - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO001
Activity Title:                                             St. Louis County - ACQ
St. Louis County 2008-DN-18 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,826,825.82

$3,826,825.82

$3,826,825.82

$2,588,011.04

$1,856,447.44

$731,563.60

Program Income Received: $0.00

Total Funds Expended: $2,588,011.04

St. Louis County $2,588,011.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity SCO009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity. In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee
Accomplishments in DRGR" that was issued in October 2012, we are required via the guidance on page 20 to collapse accomplishment data for
properties who received assistance for both acquisition and rehab, acquisition and redevelopment, and acquisition and demolition. We must
now combine the two activities. We are collapsing the prior period data for each acquisition that is part of these other NSP activities in order to
eliminate duplicate counting.

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO001
Activity Title:                                             St. Louis County - ACQ

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCO002
Activity Title:                                             St. Louis County - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis County 2008-DN-18 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,228,289.46

$4,228,289.46

$4,228,289.46

$4,228,289.46

$2,936,416.78

$1,291,872.68

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO002
Activity Title:                                             St. Louis County - REHAB

Total Funds Expended: $4,228,289.46

St. Louis County $4,228,289.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity SCO009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current. $218,645.13 is overstated in PI drawdowns due to an error in coding in DRGR. Help desk is aware of the
issue, but basically some PI voucher revision prior to the December 2011 update release are showing as additions to the drawn PI balance,
rather than subtractions from. A manual calculation of the amounts drawn in  'search voucher' confirm the coding error.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCO003
Activity Title:                                             St. Louis County - DEM

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

St. Louis County 2008-DN-18 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO003
Activity Title:                                             St. Louis County - DEM
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

St. Louis County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCO008
Activity Title:                                             St. Louis County - ADM

Activity Type: Activity Status:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO008
Activity Title:                                             St. Louis County - ADM
Administration Under Way

Project Number: Project Title:

St. Louis County 2008-DN-18 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$656,771.94

$656,771.94

$656,771.94

$622,323.70

$400,040.76

$222,282.94

Program Income Received: $0.00

Total Funds Expended: $622,323.70

St. Louis County $622,323.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:



3241

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO008
Activity Title:                                             St. Louis County - ADM

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCO009
Activity Title:                                             St. Louis County-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis County 2008-DN-18 St. Louis County

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Louis County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $2,245,719.22

Total Funds Expended: $0.00

St. Louis County $0.00

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO009
Activity Title:                                             St. Louis County-DISP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all SCO-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at respective SCO- activities to avoid duplication.

Activity Description

Location Description:

 -1 properties - properties are reported at SCO002. Only actual beneficiaries are reported here. During this reporting period, the following
progress has been made: 11109 Florence (rehabbed by Rubicon Corporation) was sold to a LMI homebuyer. Demographic information and
green performance measures entered. 9439 Echo (rehabbed by Rubicon Corporation) was sold to a LMI homebuyer. Demographic information
and green performance measures entered. Construction is underway for the following properties: 3605 Edmundson, Rubicon Corporation 7520
Marillac, Right On Construction 10327 Coburg Lands, Mehlman Realty 1111 Bakewell, Mehlman Realty 900 Regina, Rubicon/LHP &ndash;
rehabbed with HOME funds 12306 Pinta, Seabrook Homes - currently under contract with a closing scheduled for 11/15/12. The following
properties were acquired with State funds and will be rehabbed with Federal NSP3: 8925 Argyle, Rubicon Corporation &ndash; underway 11662
Hannibal, West County Properties, Inc. &ndash; underway

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SCO009
Activity Title:                                             St. Louis County-DISP

Address City State Zip Status Accept
7037 Marlac
3639 Edmundson
9015 North
11115 Ebert
7457 Hillsdale
9262 Bataan
12306 Pinta Drive
12826 Weatherstone Drive

12124 Wensley

120 Florwood Court
1227 Weleba
10622 Kilbourn Drive
11974 Del Reo Court
4309 Dardenne
8925 Argyle Ave
10288 Imperial
11650 Mimeaux
10446 Balmoral
6617 Bartmer Ave
1815 Nashua Drive
2035 Siesta

Hazelwood
Saint Louis
Saint Louis
Saint Louis
Saint Louis
Saint Louis
Saint Louis
Saint Louis

Saint Louis

Saint Louis
Saint Louis
Saint Louis
Saint Louis
Saint Louis
St. Louis
St. Louis
St. Louis
St. Louis
St. Louis
St. Louis
St. Louis

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

Missouri

Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri
Missouri

63042
63114
63114
63136
63121
63134
63138
63033

63133

63135
63121
63136
63138
63120
63114
63136
63138
63137
63130
63136
63138

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y

N

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1

1

1

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        SIK001
Activity Title:                                             Sikeston - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK001
Activity Title:                                             Sikeston - ACQ
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,390.26

$78,390.26

$78,390.26

$78,390.26

$78,390.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,390.26

City of Sikeston $78,390.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity SIK009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.
 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Description

Location Description:

 In the acquisition line item, $28,500 has been obligated to purchase a home that has been foreclosed.  An offer has been made to the financial
institution that is subject to Tier 2 approval.  An additional $200,000.00 is expected to be obligated within the next two to three weeks after
LCRA Board review and approval of 8 more properties.  Properties that are expected to be acquired and demolished have been identified.  The
prices are known.  Upon completion of the environmental process, contracts will be entered and these funds will be obligated.  There are two
state agencies and one federal agency that has not replied to the written request for the review of the project even thouh the thirty day
window has expired.  Staff anticipates that all funds will be obligated prior to the Sept. 11, 2010 deadline.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK001
Activity Title:                                             Sikeston - ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SIK002
Activity Title:                                             Sikeston - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,791.12

$150,791.12

$150,791.12

$149,346.25

$149,346.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $149,346.25

City of Sikeston $149,346.25

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK002
Activity Title:                                             Sikeston - REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity SIK009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.  UPDATE: HH Benefitting are being moved as of 12/31/13 back to this activity to be
accurately reported by HUD.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SIK003
Activity Title:                                             Sikeston - DEM

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$120,411.61

$120,411.61
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK003
Activity Title:                                             Sikeston - DEM
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,411.61

$120,411.61

$120,411.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,411.61

City of Sikeston $120,411.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity SIK009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SIK005
Activity Title:                                             Sikeston - LBD

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK005
Activity Title:                                             Sikeston - LBD
03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,511.84

$43,511.84

$43,511.84

$43,511.84

$43,511.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,511.84

City of Sikeston $43,511.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity SIK009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK005
Activity Title:                                             Sikeston - LBD

 It was anticipated that these projects would be well under way by this date. I am in the process of contacting other contractors to obtain
pricing and their availability to complete work. The successful vendor has not met any of the deadlines as defined in the notice to proceed.
However, there is a 365 day deadline in the original agreement, but it does refer to the Notice to Proceed for particulars. I have a list of names
of people that are interested in purchasing the properties. We are starting the qualification process with these. All other expenses are correct as
shown.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SIK006-PF
Activity Title:                                             Sikeston - REDEV

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$422,437.17

$422,437.17

$422,437.17

$422,437.17

$422,437.17

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK006-PF
Activity Title:                                             Sikeston - REDEV

Total Funds Expended: $422,437.17

City of Sikeston $422,437.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction/Reconstruction of park in census tract 9807.002 to serve area families. 92.6% (463) families in the tract are LMMI.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SIK008
Activity Title:                                             Sikeston - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK008
Activity Title:                                             Sikeston - ADM
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,165.00

$61,165.00

$61,165.00

$61,164.03

$61,164.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,164.03

City of Sikeston $61,164.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This quarter has been much more active in terms of starting on the specific projects.  The architectural drawings were completed. A home at
214 Dorothy was purchased for $24,500.  The rehab of this home has been awarded with the start of the work anticipated for the end of
October.  A second home has been tentatively approved through the Tier 2 and it should be purchased within a few days.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SIK009
Activity Title:                                             SIkeston-DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK009
Activity Title:                                             SIkeston-DISP
Sikeston 2008-DN-13 City of Sikeston

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sikeston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Sikeston $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all SIK-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. The proposed numbers include 3 residential rehab units and 31 redevelopment units. # of
Housing units are reported at respective SIK- activities to avoid duplication.  UPDATE - HH benefitting measure moved to rehab or redev activity
in order to be counted accurately in HUD reporting .

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SIK009
Activity Title:                                             SIkeston-DISP

 The expenses shown are accurate. The City of Sikeston is in the process of completing the residence at 1329 W. Murray Lane. There were
some unforeseen issues, such as no insulation in the exterior walls that had to be addressed. In addition, the bathroom sub-floor was rotten
and had to be replaced as well. The remodeling is almost complete. We will be requesting bids for floor coverings for this residence, as well as
214 Dorothy St. The park project was bid out and bids were opened 12/27/2013. An award of $86,000+ was made. This expenditure will be
taken from the redevelopment line in the first quarter of 2013. There were four houses demolished in the fourth quarter. However, the bills
were not received in time for them to appear on this statement. An additional eleven properties were bid out for demolition. They will be
awarded and demolished in the first quarter of 2013. All demo properties will be land-banked with the LCRA. They will become part of the
overall plan to increzse affordable housing to the low income persons in Sikeston.

Activity Progress Narrative:

Address City State Zip Status Accept
430 Daniel
214 Dorothy
1329 W. Murray Lane

Sikeston
Sikeston
Sikeston

Missouri
Missouri
Missouri

63801
63801
63801

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        SPR001
Activity Title:                                             Springfield - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$586,683.07

$586,683.07

$586,683.07

$586,683.07

$586,683.07
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR001
Activity Title:                                             Springfield - ACQ

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $586,683.07

City of Springfield $586,683.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009 (Disposition). Because a
national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all SPR-
activities.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SPR002
Activity Title:                                             Springfield - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springfield
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR002
Activity Title:                                             Springfield - REHAB
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,123,771.72

$1,123,771.72

$1,121,771.72

$1,121,771.72

$754,554.33

$367,217.39

Program Income Received: $0.00

Total Funds Expended: $1,121,771.72

City of Springfield $1,121,771.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009 (Disposition). Because a
national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all SPR-
activities.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR002
Activity Title:                                             Springfield - REHAB

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SPR002-LH25
Activity Title:                                             Springfield  - REHAB - LH2%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,510.27

$216,510.27

$216,510.27

$216,510.27

$216,510.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $216,510.27

City of Springfield $216,510.27

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR002-LH25
Activity Title:                                             Springfield  - REHAB - LH2%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate data for reports
run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other activities in our NSP Action
Plan, where we structured the counting of HU at the acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then
counted the HHB separately at the time of sale under Disposition (009 activity).

Activity Description

Location Description:

Address City State Zip Status Accept
1040 W MT VERNON ST Springfield Missouri 65806 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        SPR006
Activity Title:                                             Springfield DN-14- REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springfield

Projected Start Date: Projected End Date:

03/01/2013 03/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR006
Activity Title:                                             Springfield DN-14- REDEV
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SPR008
Activity Title:                                             Springfield - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springfield
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR008
Activity Title:                                             Springfield - ADM
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,757.00

$116,757.00

$116,757.00

$116,757.00

$116,757.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,757.00

City of Springfield $116,757.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Negative amount to correct overstatement of funds expended on previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR009
Activity Title:                                             Springfield-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Springfield 2008-DN-14 City of Springfield

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $531,643.13

Total Funds Expended: $0.00

City of Springfield $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for all SPR- activities are reported here. Because a national objective will not have been met until the unit is sold
or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective SPR- activities to avoid duplication.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        SPR009
Activity Title:                                             Springfield-DISP

Location Description:

 A local realtor has been secured to market/list some of the homes. Proposals are being reviewed to convert some of hte units to affordable
rentals. Rehabilitation ongoing on the remaining priority units.

Activity Progress Narrative:

Address City State Zip Status Accept
1719 N CLAY
1812 W Atlantic

Springfield
Springfield

Missouri
Missouri

65803
65803

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        STC001
Activity Title:                                             St. Charles - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

St. Charles 2008-DN-15 City of St. Charles

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Charles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$447,955.44

$447,955.44

$447,955.44

$405,493.31

$312,919.07

$92,574.24

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC001
Activity Title:                                             St. Charles - ACQ

Total Funds Expended: $405,493.31

City of St. Charles $405,493.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STC009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STC002
Activity Title:                                             St. Charles - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Charles 2008-DN-15 City of St. Charles

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC002
Activity Title:                                             St. Charles - REHAB
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Charles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,364.57

$319,364.57

$319,364.57

$319,364.57

$130,140.44

$189,224.13

Program Income Received: $0.00

Total Funds Expended: $535,945.54

City of St. Charles $535,945.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STC009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC002
Activity Title:                                             St. Charles - REHAB

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STC002-LH25
Activity Title:                                             St. Charles - REHAB-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Charles 2008-DN-15 City of St. Charles

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Charles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,500.36

$109,500.36

$109,500.36

$109,500.36

$109,500.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,500.36

City of St. Charles $109,500.36

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC002-LH25
Activity Title:                                             St. Charles - REHAB-LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total HHB and HU will be reported at this activity. This is a departure from the method used for other activities in the plan where housing units
are reported at the activity generating it, with household benefitting reported at the 009 (Disposition) activity. These activities (XXXX-LH25) are
being added to fully account for all sales counted toward the LH25 requirement.

Activity Description

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STC008
Activity Title:                                             St. Charles - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

St. Charles 2008-DN-15 City of St. Charles

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Charles

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC008
Activity Title:                                             St. Charles - ADM
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,374.44

$63,374.44

$63,374.44

$63,368.37

$44,620.93

$18,747.44

Program Income Received: $0.00

Total Funds Expended: $63,367.97

City of St. Charles $63,367.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STC009
Activity Title:                                             St. Charles-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC009
Activity Title:                                             St. Charles-DISP
St. Charles 2008-DN-15 City of St. Charles

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Charles

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $441,766.76

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all STC-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at respective STC- activities to avoid duplication.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STC009
Activity Title:                                             St. Charles-DISP

 At this time the City\'s bid opening for the remaining rehap work is scheduled for 1/10/13. The selected contractor (s) will start work
immediately. The property will be listed for sale as soon as the rehab work is completed.

Activity Progress Narrative:

Address City State Zip Status Accept
911 St. Charles Ave
1715 ELM ST

Saint Charles
St. Charles

Missouri
Missouri

63301
63301

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        STJ001
Activity Title:                                             St. Joseph - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Joseph

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$497,330.73

$497,330.73

$497,330.73

$494,256.84

$455,256.84

$39,000.00

Program Income Received: $0.00

Total Funds Expended: $494,256.84

City of St. Joseph $494,256.84
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ001
Activity Title:                                             St. Joseph - ACQ
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STJ009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STJ002
Activity Title:                                             St. Joseph - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ002
Activity Title:                                             St. Joseph - REHAB
City of St. Joseph No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$740,309.78

$740,309.78

$740,309.78

$502,456.80

$247,830.76

$254,626.04

Program Income Received: $0.00

Total Funds Expended: $502,456.80

City of St. Joseph $502,456.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STJ009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ002-LH25
Activity Title:                                             St. Joseph - REHAB- LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Joseph

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,934.10

$228,934.10

$228,934.10

$228,934.10

$228,934.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $228,934.10

City of St. Joseph $228,934.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total HHB and HU will be reported at this activity. This is a departure from the method used for other activities in the plan where housing units
are reported at the activity generating it, with household benefitting reported at the 009 (Disposition) activity. These activities (XXXX-LH25) are
being added to fully account for all sales counted toward the LH25 requirement.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ002-LH25
Activity Title:                                             St. Joseph - REHAB- LH25

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STJ006
Activity Title:                                             St. Joseph - REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Joseph

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,241,800.10

$1,241,800.10

$1,241,800.10

$1,136,954.10

$764,807.63

$372,146.47

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ006
Activity Title:                                             St. Joseph - REDEV

Total Funds Expended: $1,136,954.10

City of St. Joseph $1,136,954.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STJ009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STJ006-LH25
Activity Title:                                             St. Joseph - REDEV - LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ006-LH25
Activity Title:                                             St. Joseph - REDEV - LH25
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Joseph

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$377,308.80

$377,308.80

$377,308.80

$377,308.80

$377,308.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $377,308.80

City of St. Joseph $377,308.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total HHB and HU will be reported at this activity. This is a departure from the method used for other activities in the plan where housing units
are reported at the activity generating it, with household benefitting reported at the 009 (Disposition) activity. These activities (XXXX-LH25) are
being added to fully account for all sales counted toward the LH25 requirement.

Activity Description

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ006-LH25
Activity Title:                                             St. Joseph - REDEV - LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STJ008
Activity Title:                                             St. Joseph - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Joseph

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,096.27

$239,096.27

$239,096.27

$189,551.69

$129,261.42

$60,290.27

Program Income Received: $0.00

Total Funds Expended: $189,551.69

City of St. Joseph $189,551.69

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ008
Activity Title:                                             St. Joseph - ADM

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STJ009
Activity Title:                                             St. Joseph-DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

St. Joseph 2008-DN-16 City of St. Joseph

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Joseph

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STJ009
Activity Title:                                             St. Joseph-DISP
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $1,324,793.84

Total Funds Expended: $0.00

City of St. Joseph $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all STJ-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at respective STJ- activities to avoid duplication.

Activity Description

Location Description:

 Four units were sold to LH25 households and are being moved to the approprite LH25 activity for this project.

Activity Progress Narrative:

Address City State Zip Status Accept
3121 Renick
3226 Renick
1317 S. 24th Street
1919 S 20th
2714 Mary

Saint Joseph
Saint Joseph
Saint Joseph
Saint Joseph
Saint Joseph

Missouri
Missouri
Missouri
Missouri
Missouri

64501
64507
64501
64507
64501

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        STL001
Activity Title:                                             St. Louis - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL001
Activity Title:                                             St. Louis - ACQ
St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,350.00

$69,350.00

$69,350.00

$69,350.00

$69,350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $69,350.00

City of St. Louis $69,350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STL009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.
 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL001
Activity Title:                                             St. Louis - ACQ

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STL002
Activity Title:                                             St. Louis - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,207,520.00

$2,207,520.00

$2,202,520.00

$2,173,020.87

$2,123,520.00

$49,500.87
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL002
Activity Title:                                             St. Louis - REHAB
Program Income Received: $0.00

Total Funds Expended: $2,170,938.87

City of St. Louis $2,170,938.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity STL009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STL004
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL004
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STL005
Activity Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL005
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL005
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STL006
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL006
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STL007
Activity Title:                                             St. Louis - FIN

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,000.00

$2,000.00

$2,000.00

$2,000.00

$2,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL007
Activity Title:                                             St. Louis - FIN

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $2,000.00

City of St. Louis $2,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

Address City State Zip Status Accept
2834 Russell Saint Louis Missouri 63118 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        STL008
Activity Title:                                             St. Louis - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$101,626.00

$101,626.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL008
Activity Title:                                             St. Louis - ADM
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,626.00

$101,626.00

$101,626.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,626.00

City of St. Louis $101,626.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 State NSP Grant - 2008-DN-17 - $2,325,993 This is an update on activity for the following properties which are scheduled for rehab using State
NSP funds: 4753 Michigan - construction is 100& complete and the home is under contract to owner-occupant with a closing scheduled for
January 2012. 2418 N. Euclid - construction is 50% complete. 4325 Ashland - construction is 25% complete. 4901 Penrose and 4917 Penrose -
it is anticipated that construction will start February 2012. 835 Harlan - Drawings are 90% complete, however there is still an issue with MSD
that needs to be resolved. 5609 Goodfellow - no additional activity since previous quarterly report which stated that the plans and budget were
still being reviewed. 8304 Peggy - the general contractor has been selected and legal documents are circulating through City Hall. This project
will begin once the executed contracts are returned to CDA. 4423 Red Bud - no activity at this time. 4535 Adelaide - the ACTS Partnership has
been designated as the developer. 3021 Texas - an RFP has been issued, however we have had no response to date. 3160 Ohio - this rehab is
completed, however it has not been sold yet. 4100 Minnesota - an RFP has been issued, however we have had no response to date. As noted
previously, environmental reviews have been completed on all properties acquired with NSP funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STL009
Activity Title:                                             St. Louis-DISP

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL009
Activity Title:                                             St. Louis-DISP
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

St. Louis 2008-DN-17 City of St. Louis

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Louis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $310,835.26

Total Funds Expended: $0.00

City of St. Louis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all STL-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. # of Housing units are reported at respective STL- activities to avoid duplication.

Activity Description

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        STL009
Activity Title:                                             St. Louis-DISP

 State NSP Grant - 2008-DN-17 - $2,325,993 This is an update on activity for the following properties which are using State 1 NSP Funds: 835
Harlan - used both Federal NSP and $20,000 of State 1 NSP Funds for acquisition which completes this activity. This property will be rehabbed
by the Riverview West Florissant CBDO. The drawings are completeand rehab has begun. 2418 N. Euclid - Construction is 100% completed and
the property has been listed fo-sale. 2834 Russell - As previously reported, this property used $2,000 State 1 NSP funds as Buyers Incentive.
The property was sold and we received $57,255 in Program Income. The person who bought the rehabbed property is a single white male with
an annual income of $43,000. 3021 Texas - State 1 NSP funds for this property were used for acquisition. The acquisition was completed on
06/10/2010. An RFP has been issued, however there is no activity at this time. 3160 Ohio - The rehab of this property has been completed and
it was put on the market for $149,000. The price was then reduced to $129,000. The property sold in December to a African-American family of
4 with an annual income of $29,057. 4100 Minnesota - State 1 NSP funds for this property were used for acquisition which is complete. Another
RFP was issued, however no interest yet. 4325 Ashland - The rehab of this property is approximately 100% complete, and the property is for-
sale. The building was previously two units and has been converted to a single-family unit. 4420 Sexauer - ACTS Partnership is the developer.
Rehab construction started at the end of March 2012. It is now 85% complete, with an anticipated completion by the end of January. 4423 Red
Bud - State 1 NSP funds for this property were used for acquisition, which was completed on 05/20/2010. Although an RFP has been issued,
there has been no interest from a developer. 4535 Adelaide - ACTS Partnership was selected as the developer late last year. We are currently
requesting legal documents. 4753 Michigan - As previously reported, rehab of the property was completed last year and it sold on 01/20/2012
for $92,000. The homebuyer is a 47 year old African-American male with a family size of 3 and an annual household income of $39,195. 4901
Penrose - The budget has been approved and construction has started and is approximately 75% complete. 4917 Penrose - The budget has
been approved and construction has started and is approximately 50% complete. 5010 Grace - We will be moving $2,000 from Adelaide into
this project to be used as Buyers Incentive. The developer was unable to close due to tax sale title issues and an MSD utility easment issue.
5601 Goodfellow - The Riverview West Florissant CBDO is the developer and a new budget has been approved. This project will not be using
State NSP funds as previously planned, but instead will be using Federal NSP funds and HOME funds for rehab. 5609 Goodfellow - A contractor
has been selected, and rehab is 15% complete. 5727 Pamplin - will be using HOME funds for rehab instead of State NSP as previously planned.
Therefore this project will only be reported in DRGR Federal 1 for the acquisition. 8304 Peggy - Construction has been completed and this
property is now for-sale. Two new properties have been added to our rehab list to be partially funded with State NSP funds. They are 3755
Potomac and 3433 McKean. The developer (Rubicon, Inc.) has been selected and legals have been requested. It is anticipated that each of
these properties will use $40,000 towards rehab

Activity Progress Narrative:

Address City State Zip Status Accept
4901 Penrose
835 Harlan
5562 Goodfellow
4917 Penrose

St. Louis
St. Louis
St. Louis
St. Louis

Missouri
Missouri
Missouri
Missouri

63115
63147
63136
63136

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

1
1
1
1

Activity Location:

Grantee Activity Number:                        TRO001
Activity Title:                                             Troy - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Troy 2008-DN-19 City of Troy

Projected Start Date: Projected End Date:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO001
Activity Title:                                             Troy - ACQ
03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Troy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$398,270.48

$398,270.48

$398,270.48

$398,270.48

$398,270.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $398,270.48

City of Troy $398,270.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity TRO009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO001
Activity Title:                                             Troy - ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRO002
Activity Title:                                             Troy - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Troy 2008-DN-19 City of Troy

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Troy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,893.33

$28,893.33

$28,893.33

$28,893.33

$0.00

$28,893.33

Program Income Received: $0.00

Total Funds Expended: $28,893.33

City of Troy $28,893.33

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO002
Activity Title:                                             Troy - REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on activity TRO009.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is being aggregated in the Disposition activity.

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRO002-LH25
Activity Title:                                             Troy-REHAB-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Troy 2008-DN-19 City of Troy

Projected Start Date: Projected End Date:

03/11/2009 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Troy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $440,305.77
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO002-LH25
Activity Title:                                             Troy-REHAB-LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$440,305.77

$440,305.77

$440,305.77

$411,828.52

$28,477.25

Program Income Received: $0.00

Total Funds Expended: $440,305.77

City of Troy $440,305.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Both housing units and households benefitting are being counted here, which is a departure from other plan activities where units are reported
on the activity, and households benefitting are counted at the disposition activity. This change represents units that were ultimately rented to
LH25 residents and is being made to appropriately capture the LH25 information for reporting purposes in DRGR.

Location Description:

 Expended funds have been transferred from LMMI activities to LH25 activities because properties were sold to low-income homeowners. The
adjustment, as well as any program income not reported in prior quarters, is being made on this quarterly report to bring all expenditures
current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRO008
Activity Title:                                             Troy - ADM

Activity Type: Activity Status:

Administration Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO008
Activity Title:                                             Troy - ADM
Project Number: Project Title:

Troy 2008-DN-19 City of Troy

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Troy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,890.00

$34,890.00

$34,890.00

$34,890.00

$34,890.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,890.00

City of Troy $34,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Four homes have been acquired. Rehab is underway.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO008
Activity Title:                                             Troy - ADM

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRO009
Activity Title:                                             Troy-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Troy 2008-DN-19 City of Troy

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Troy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,482.58

$15,482.58

$15,482.58

$15,482.58

$0.00

$15,482.58

Program Income Received: $668,739.09

Total Funds Expended: $15,482.58

City of Troy $15,482.58

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRO009
Activity Title:                                             Troy-DISP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all COL-activities.
Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the national objective, the
information is compiled and reported on this activity. . # of Housing units are reported at respective TRO- activities to avoid duplication, with
exception of TRO002-LH25 - which will account for financial and performance measures for consistency of LH25 reporting.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current. $28,013.85 is overstated in PI draws due to a coding error in DRGR. The system is counting a PI voucher
revision made prior to the December 2011 release as an addition to progrm income draw instead of subtraction from. The DRGR helpdesk is
aware of the issue.

Activity Progress Narrative:

Address City State Zip Status Accept
338 Lyons Drive
1029 Old Cap Au Gris
405 Excalibur
125 Excalibur
110 Monroe

Troy
Troy
Troy
Troy
Troy

Missouri
Missouri
Missouri
Missouri
Missouri

63379
63379
63379
63379
63379

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        TRU001
Activity Title:                                             Truesdale - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Truesdale 2008-DN-20 City of Truesdale

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU001
Activity Title:                                             Truesdale - ACQ
Primary Responsible Organization:

City of Truesdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$411,882.00

$411,882.00

$411,882.00

$411,882.00

$411,882.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $411,882.00

City of Truesdale $411,882.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity TRU009 (Disposition). Because a
national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all TRU-
activities.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU001
Activity Title:                                             Truesdale - ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRU002
Activity Title:                                             Truesdale - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Truesdale 2008-DN-20 City of Truesdale

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Truesdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,280.11

$30,280.11

$30,280.11

$30,280.11

$15,000.00

$15,280.11

Program Income Received: $0.00

Total Funds Expended: $30,280.11

City of Truesdale $30,280.11

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU002
Activity Title:                                             Truesdale - REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity TRU009 (Disposition). Because a
national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all TRU-
activities.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRU006a
Activity Title:                                             Truesdale - Streets - REDEV - PI

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

Truesdale 2008-DN-20 City of Truesdale

Projected Start Date: Projected End Date:

10/01/2013 10/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Truesdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU006a
Activity Title:                                             Truesdale - Streets - REDEV - PI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,459.66

$198,459.66

$35,386.40

$28,331.40

$0.00

$28,331.40

Program Income Received: $0.00

Total Funds Expended: $28,331.40

City of Truesdale $28,331.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRU008
Activity Title:                                             Truesdale - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Truesdale 2008-DN-20 City of Truesdale

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU008
Activity Title:                                             Truesdale - ADM
N/A N/A

Primary Responsible Organization:

City of Truesdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,383.56

$42,383.56

$25,891.56

$25,891.56

$21,516.00

$4,375.56

Program Income Received: $0.00

Total Funds Expended: $25,891.56

City of Truesdale $25,891.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TRU009
Activity Title:                                             Truesdale-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU009
Activity Title:                                             Truesdale-DISP
Project Number: Project Title:

Truesdale 2008-DN-20 City of Truesdale

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Truesdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,899.02

$30,899.02

$30,899.02

$30,899.02

$0.00

$30,899.02

Program Income Received: $452,501.99

Total Funds Expended: $30,899.02

City of Truesdale $30,899.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until the unit is sold
or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented short-term prior to long-term
homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        TRU009
Activity Title:                                             Truesdale-DISP

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

Address City State Zip Status Accept
219 Laura Street
223 Laura Street
217 Conrad Circle
212 Juni Way

Truesdale
Truesdale
Truesdale
Truesdale

Missouri
Missouri
Missouri
Missouri

63383
63383
63383
63383

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

1
1
1
1

Activity Location:

Grantee Activity Number:                        WAR001
Activity Title:                                             Warrenton - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Warrenton 2008-DN-21 City of Warrenton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Warrenton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$490,905.15

$490,905.15

$531,858.07

$490,905.15

$490,905.15

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR001
Activity Title:                                             Warrenton - ACQ

Total Funds Expended: $490,905.15

City of Warrenton $490,905.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity WAR009 (Disposition). Because a
national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all WAR-
activities.

Activity Description

Location Description:

 One home has been acquired. Two additional properties are under contract to close on July 17th. Project will meet its obligation requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAR002
Activity Title:                                             Warrenton - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Warrenton 2008-DN-21 City of Warrenton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR002
Activity Title:                                             Warrenton - REHAB
Primary Responsible Organization:

City of Warrenton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,112.67

$70,112.67

$70,112.67

$70,112.67

$6,999.85

$63,112.82

Program Income Received: $0.00

Total Funds Expended: $70,112.67

City of Warrenton $70,112.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will be reported in the proposed and actual performance measures at Activity WAR009 (Disposition). Because a
national objective cannot have been met until the sale or rental of a unit, the information is being aggregated on that activity for all WAR-
activities.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR002-LH25
Activity Title:                                             Warrenton - REHAB - LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Warrenton 2008-DN-21 City of Warrenton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Warrenton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,947.77

$83,947.77

$102,475.08

$83,947.77

$83,947.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $83,947.77

City of Warrenton $83,947.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR002-LH25
Activity Title:                                             Warrenton - REHAB - LH25

 Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate data for reports
run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other activities in our NSP Action
Plan, where we structured the counting of HU at the acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then
counted the HHB separately at the time of sale under Disposition (009 activity).

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAR006
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR006
Activity Title:
Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rebuild Hickory Lick Road by removing existing surface to an 8 inch thick driving surface.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAR008
Activity Title:                                             Warrenton - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Warrenton 2008-DN-21 City of Warrenton

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR008
Activity Title:                                             Warrenton - ADM
City of Warrenton No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,890.00

$34,890.00

$34,890.00

$34,890.00

$34,890.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,890.00

City of Warrenton $34,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAR009
Activity Title:                                             Warrenton-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Warrenton 2008-DN-21 City of Warrenton
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR009
Activity Title:                                             Warrenton-DISP
Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Warrenton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,497.60

$40,497.60

$40,497.60

$40,497.60

$0.00

$40,497.60

Program Income Received: $590,928.14

Total Funds Expended: $40,497.60

City of Warrenton $40,497.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for all WAR- activities are reported here. Because a national objective will not have been met until the unit is sold
or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective WAR- activities to avoid duplication.

Activity Description

Location Description:

 Program income expenditures have not been reported in "Total Funds Expended" in prior quarters. Adjustments are being this quarter to bring
total expenditures to date current.

Activity Progress Narrative:
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WAR009
Activity Title:                                             Warrenton-DISP

Address City State Zip Status Accept
715 Warrior Pass
808 Warrior Ridge
2352 Santa Maria

Warrenton
Warrenton
Warrenton

Missouri
Missouri
Missouri

63383
63383
63383

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        WEB001
Activity Title:                                             Webb City - ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Webb City 2008-DN-22 Webb City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Webb City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,429.86

$237,429.86

$237,429.86

$210,399.28

$210,399.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $210,399.28

City of Webb City $210,399.28

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB001
Activity Title:                                             Webb City - ACQ

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total households benefitting will reported at the time of sale/disposition of acquired properties under the WEB009 activity.

Activity Description

Location Description:

 In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012,
we are required via the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are collapsing the prior
period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate counting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WEB002
Activity Title:                                             Webb City - REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Webb City 2008-DN-22 Webb City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Webb City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB002
Activity Title:                                             Webb City - REHAB
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,607.35

$112,607.35

$112,607.35

$97,873.08

$97,873.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,873.08

City of Webb City $97,873.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Households benefitting will be reported at the time of sale/dispostion of the properties at the Disposition line item - WEB009.

Activity Description

Location Description:

 Negative balance reflects a return of funds to the project balance due to overdraw.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WEB003
Activity Title:                                             Webb City - DEM

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB003
Activity Title:                                             Webb City - DEM
Project Number: Project Title:

Webb City 2008-DN-22 Webb City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Webb City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$12,000.00

$12,000.00

$9,000.00

$9,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,000.00

City of Webb City $9,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project progressing well. Rehabilitations are almost complete.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB003
Activity Title:                                             Webb City - DEM

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WEB006a
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB006a
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WEB008
Activity Title:                                             Webb City - ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Webb City 2008-DN-22 Webb City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Webb City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$17,603.79

$17,603.79

$17,603.79

$17,603.79

$17,603.79
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB008
Activity Title:                                             Webb City - ADM

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $17,603.79

City of Webb City $17,603.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Negative balance reflects a return of previously drawn funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WEB009
Activity Title:                                             Webb City-DISP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Webb City 2008-DN-22 Webb City

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-29-0001
Grantee :                       Missouri

Award Date: Grant Authorized Amount: $42,664,187.00 Estimated PI/RL Funds: $12,666,996.17

Grantee Activity Number:                        WEB009
Activity Title:                                             Webb City-DISP
City of Webb City No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $121,912.83

Total Funds Expended: $0.00

City of Webb City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total Households benefitting for the Webb City project activities WEB001, WEB002 and WEB003 are reported here at the time of
sale/disposition. # of Housing units are reported at respective WEB- activities to avoid duplication.

Activity Description

Location Description:

 Paid final rehab invoices this quarter. All units being marketed for sale.

Activity Progress Narrative:

Address City State Zip Status Accept
1404 Crestwood
735 Oakland

Webb City
Webb City

Missouri
Missouri

64870
64870

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Action Plan Narrative :  Areas of Greatest Need :  According to HUD, NSP funds must be focused on Areas of Greatest Need and
for projects that will have a meaningful impact on communities. The Notice states,  "NSP funds will be used to meet the
congressionally identified needs of abandoned and foreclosed homes in the targeted areas set forth in the grantee's substantial
amendment."  HERA requires that NSP funds be targeted to Areas of Greatest Need within the State of Montana and be used or
obligated on or before September 19, 2010. Therefore, NSP funds, as required by HERA, can only be dispersed in those areas
determined to be an Area of Greatest Need (AGN). In Montana, the following 24 Counties and 7 Indian Reservations have been
identified as Areas of Greatest Need:  Counties:  Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade,
Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis & Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera,
Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone  Indian Reservations:  Blackfeet, Crow, Fort Belknap, Fort Peck,
Flathead, Northern Cheyenne, and Rocky Boy  While the Montana NSP Amendment identified the State's Areas of Greatest Need
(AGN) as part of an amendment to the State's Consolidated Plan, HUD required that the AGN's identified by the State must also
target NSP funds to high risk census tracts, block groups, or neighborhoods within the AGN while meeting the low, moderate and
middle income (LMMI) NSP objective. Due to the large geographical area of the counties and the recommendation from HUD, all
Areas of Greatest Need identified by the State were eligible to apply for NSP funds. As a result, Montana NSP applicants were
required to identify &lsquo;sub-areas of greatest need' in their eligible county or reservation using HUD data, data collected by
MDOC, or other local data (such as foreclosure filings or the number of homes in default) to define a sub-area of greatest need
and appropriate NSP eligible activity proposals.     Distribution and and Uses of Funds :   Distribution and Use of Funds      MDOC
began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities
included: NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income
households; and Readiness to Proceed. Absolute priority funding was given to those applications that proposed to address the
foreclosure issues in their community and provide at least 25 percent of all NSP awarded funds to assist households at or below
50 percent of area median income. To ensure the assistance to low-income households proposed in any NSP project, MDOC
developed contract conditions with required performance levels in order to receive NSP grant payments.     Additionally, lump
sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure foreclosed
properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were
awarded through a &lsquo;performance based grant' system. The intent of a performance based grant award system was to
award NSP funds to those grantees that were first successful in obligating and expending funds for eligible activities. The sub-
grantee or local government's role in a performance based system is to assure that approved projects are completed on time, are
within the approved budget, and according to the original scope of work. The number of housing units, the budget, and the
implementation schedule, provided by the local government and approved by MDOC, is the guide to determine the successful
performance of the local government. In this manner, MDOC ensured that approved local governments were continually
obligating the funds through a successive project activity contract on an incremental basis. MDOC awarded all NSP funds through
eight approved grantees to carryout NSP eligible activities.        Administrative Funds   The 10 percent of NSP Administrative
funds available were distributed as follows: A total of five percent (or $980,000) was retained by the State to fulfill the
administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local governments
receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded.    Eligible Applicants   For the purposes of Montana's NSP program, eligible
applicants were limited to Indian reservations, counties, cities, and towns in areas of the State designated as Areas of Greatest
Need.   Eligible Activities   MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible
to:   a)     Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers.   b)    Purchase and rehabilitate homes and residential properd or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.   c)     Establish land banks for homes that have been foreclosed upon.   d)    Demolish
blighted structures.   e)     Redevelop demolished or vacant properties.      Grant Amounts   MDOC strived to distribute NSP funds
fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to obligate the funds. As
implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were first
successful in obligating and expending funds for eligible activities. This grant award system was the key component to
successfully obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding
amounts commensurate with:      a)     Cost of the project;   b)    Amounts of NSP funds available for the specific activity;   c)
Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;   d)    Availability of other funding
sources;   e)     The distribution of NSP funds to families or individuals at or below 50% of AMI;   f)      Need of the jurisdiction
(HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and   g)    The applicant's
capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18 month
obligation of funds and conformance to the 4 year expenditure of NSP funds).  Award of Funds  As required by HERA, NSP funds
must be used or obligated within 18 months of receipt of the State's grant or by September 19, 2010. Therefore, the State
implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that the
$19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State's receipt of Montana's NSP funds.
Grant Application Selection Criteria and Priorities  MDOC has established the priorities described below that was used in the NSP
proposal review process for all NSP applications submitted.   Neighborhood Stabilization:  MDOC will give priority to those
proposals that can demonstrate a strong relationship to neighborhood stabilization activities, which is consistent with existing
local housing priorities.      Recognizable Impact : MDOC will give priority to those proposals located within Areas of Greatest
Need that can demonstrate the eligible NSP activities would result in a long-term, recognizable and visible impact and would
promote overall neighborhood stabilization and community renewal.      Capacity of Applicant and Program Administrators : An
applicant must have the management capacity to undertake and satisfactorily complete the project it is proposing.  If any
question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalinformation.      Citizen Participation Requirements:  Public involvement can be a key factor in developing
community understanding and support for a proposed NSP project and ultimately lead to a more successful project. By involving
the public up-front in the development of NSP grant proposals, potential applicants can make more people aware of the
opportunities available through a proposed NSP project.      Assistance to Low-Income Households at or Below 50 percent AMI:
In order to meet the requirement that at least 25 percent of all NSP funds assist households at or below 50 percent of the area
median income (AMI), the State will give absolute priority to proposals that address foreclosed and abandoned property which
will serve persons in this income category.   Priority Need Areas:   MDOC will give priority to proposals that address foreclosures
and abandonment in the Priority Need Areas or sub-area of greatest need as defined in the NSP substantial amendment and the
NSP application guidelines. To qualify for this criterion, an applicant is not required to use all NSP funds in the geographic
location(s) defined as Priority Need Areas. The State encouraged the use of local data to identify further priority need areas.
Definitions and Descriptions :   Definitions and Descriptions   Blighted Structure     The definition of "blighted structure" can
include any one of the following categories:  &sect;  Structures that would follow  the definition under MCA 7-15-4206 part (a):  o
"Blighted Structure" means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the
provision of housing accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a
menace to the public health, safety, welfare and morals in its present conditions and use by reason of substantial physical
dilapidation, deterioration, age, obsolescence, or defective construction, material, and arrangement of buildings or improvements,
whether residential or non-residential.  &sect;  Units identified as "substantially substandard" or "severely substandard" according
to the Point Detraction Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood
Renewal Projects, Appendix L, as follows:     o   Substantially Substandard &ndash; Unit appears to need substantial repair.
(Rehabilitation may not be cost-effective. Alternative forms of assistance may be more appropriate.)  o   Severely Substandard
&ndash; Unit appears dilapidated. Demolition and housing replacement should be considered.  Affordable Rents  For units
designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.  For units designated
to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the area's
median income for the given year.  For units designated to serve households earning 81% to 120% of AMI, the maximum
allowable rent will be calculated to equal 30% of 80% the area's median income for the given year.  Continued Affordability
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of area median income (AMI). All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions.  MDOC will require that all grantees adhere to the MDOC HOME Program
affordability requirements and standards as further described in the Montana NSP Amendment. Any rental units assisted or
developed with NSP funds fulfilling the requirements to create housing for households with incomes no greater than 50 percent
AMI must remain available to households within that income limit for the duration of the MDOC HOME Program affordability
period.  Housing Rehabilitation Standards     "Rehabilitation" includes using NSP funds to make improvements to substandard
residential structures. NSP housing rehabilitation or related redevelopment projects would focus on bringing housing units up to
basic code standards by addressing structural deficiencies, improving electrical systems, plumbing and roofing, andincorporating
energy conservation measures.  Abandoned Property     As defined by the HUD within the NSP Notice,  "A home is "abandoned"
when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments have been
made by the property owner for at least 90 days, AND the property has been vacant for at least 90 days."   Foreclosed Property
HUD has defined "foreclosed property" within the NSP Notice. as  "A property "has been foreclosed upon" at the point that, under
state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until
after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law."   In order to qualify for NSP funds any foreclosed properties
cannot be occupied.  Area of Greatest Need     The State's definition of "Area of Greatest Need", is locate in a separate section of
the action plan.  Vacant Property     The State has defined "vacant property" as any property that is an unoccupied structure or
unoccupied parcel of land upon which no structure(s) are present.  Low Income Targeting :  Low-Income Targeting     In
compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana's NSP allocation were
available to met the set-aside requirement.   Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the
State of Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties
for individuals or families whose income does not exceed 50 percent of AMI.  As part of the application ranking priorities,
absolute priority funding was given to those applicants that proposed to address the foreclosure issues in their proposed
community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of area
median income.  Acquisition and Relocation :   Acquisition and Relocation   The HUD NSP Notice requires information on
replacement for all housing units for low and moderate-income households that are lost due to demolition or modification of
housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one replacement is required
under the regular CDBG program as found in 24 CFR 42.375.  While no NSP project applications, received by MDOC, proposed to
demolish an occupied property; MDOC did provide applicants the opportunity to apply for NSP funds for projects that may have
proposed a voluntary demolition of an occupied residence that would have been considered unsuitable for habitation to assist
families at or below 120% AMI.  Relocation assistance for occupants of structures proposed for demolition must be voluntary.
The individual or family would receive assistance according to the Uniform Relocation Act.  No resident would be forcibly removed
from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP funds.
Public Comment :   Public Comment   Prior to the publication, the State of Montana encouraged initial comments from the public
to assist in drafting the amendment.  Presentations or conferences regarding NSP involving MDOC staff prior to November 13,
2008, the date of publication of the amendment were:   NSP Presentations Given Statewide   &middot;         League of Cities and
Towns in Missoula on October 9, 2008.  &middot;         Montana Association of Counties in Hamilton on September 24, 2008.
&middot;         Four statewide housing workshops held at the following locations:  o   Glendive &ndash; October 15, 2008  o
Billings &ndash; October 16, 2008  o   Missoula &ndash; October 29, 2008  o   Great Falls &ndash; October 30, 2008  &middot;
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November
20. MDOC staff presented this amendment and provided an opportunity for comments and questions.    NSP Presentations Given
to all Montana Tribes   &middot;         Conference call with representatives of several Montana reservations, Governor's Office of
Economic Development, and local HUD Field Representatives on October 5, 2008.  &middot;         A two-hour statewide
combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20. MDOC staff
presented this amendment and provided an opportunity for comments and questions.  &middot;         A meeting on November
21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks Montana to
discuss how NSP funds can be used by Montana's tribes.        General Public Correspondence to NSP   &middot;         Numerous
e-mail's, letters and phone calls with elected officials and non-profit organizations.       Summary of Public Comments on
Montana's NSP Amendment     Montana Department of Commerce (MDOC) received the following comments on Montana's draft
action plan amendment for the Neighborhood Stabilization Program during the 15 day public comment period held November 13
through November 27, 2008. Comments were grouped according to common subject areas. MDOC responses are as follows:
1.      Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of
demolished or vacant properties, especially if procurement is involved.      MDOC Response  :    MDOC agrees that the proposed
time frame is too restrictive for most prospective applicants. The following change has been inserted into the final amendment:
"Occupancy of any project will need to be completed within four years of the date of HUD's approval of the MDOC NSP
Amendment.   &nbp;  2.      Please consider the risk to applicants of obligating administrative or project costs without a firm
commitment of funds from MDOC.       MDOC Response  :     MDOC does not expect eligible applicants to firmly obligate
resources in the absence of a commitment of funds from MDOC  Additional language was added to the amendment to clarify that
MDOC recommends that all NSP recipients clearly state in their procurement actions that all contracts obligating NSP funds are
contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in the regular state CDBG
program.        3.      Please consider an abbreviated application deadline to ensure a level playing field and to offer a more
transparent system.      MDOC Response  :    In response to comments from several tribes and small, rural communities from all
parts of the State, MDOC has established a three-stage, request for proposals process. This staged process will allow MDOC to
provide technical assistance to those who have not worked previously with the State CDBG program, and work with eligible
recipients to review preliminary project proposals and to suggest modifications and ensure consistency with NSP requirements.
4.      Is a public hearing for NSP proposals required?      MDOC Response  :    Yes, MDOC will require one public hearing prior to
submission of an application for NSP funds. Three factors influenced this decision:  Montana CDBG's long history of encouraging
public participation in the development of local CDBG projects, the Montana Constitution's requirement for open government, and
the Schweitzer Administration's strong affirmation of openness and citizen participation in State government. The local unit of
government will be responsible to hold and document the hearing, which should encourage consultation with intended
beneficiaries and local citizens.       5.      How do you plan to prioritize criteria to fund proposals?  a.   First come/first served?  b.
Greater need: "Qualified Need" vs. "Priority Need" groups?  c.    Most responsive to the NSP criteria?  d.   Permanent, single-
family owned affordable housing proposals versus rentals?      MDOC Response  :       MDOC is determined to obligate and
expend as much as possible of the NSP funds to benefit Montana families during the established timeframes. As required by HUD,
MDOC included additional language to clearly state that Montana's NSP funds will be prioritized to address HERA's requirement
that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist families or individuals
whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the Amendment,
Distribution Process.      6.      Please consider allowing eligible recipients to use the most current local data in lieu of the data
referenced in the draft. Local curd pertinent.      MDOC Response  :    MDOC encourages applicants in Areas of Greatest Need to
use local data to support their NSP proposals. Each eligible applicant should highlight pertinent local data within its proposal(s),
wherever relevant. All such data will be considered by MDOC during application review by MDOC.        7.      Foreclosure is not
currently as big a problem in Montana as in some other states. Please consider the fact that Montana's market trends lag behind
national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.      MDOC Response
:      MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of
Greatest Need.       8.      Please consider a plan to distribute funding through regional organizations or non-profits.      MDOC
Response  :    MDOC has established that eligible applicants will be limited to reservations and local governments located within
the designated Areas of Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations
require that grant recipients have adequate management capacity and financial management systems that meet generally
accepted accounting principles. Given the limited time frames for NSP implementation, MDOC believes that this responsibility is
best assured by limiting eligible applicants to Indian reservations and general purpose local governments (counties and
municipalities)  Many of Montana's Indian tribes are familiar with CDBG requirements because of past experience with the HUD
Indian CDBG Program. Likewise, many counties and municipalities are also familiar with CDBG requirements due to past
experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See discussion under Section B of the
Amendment, Eligible Applicants.           However, MDOC encourages regional and non-profit organizations to partner with tribes
and local governments to develop and implement NSP proposals.        9.      Please consider redistribution of funds within a
region to accomplish the benefit within respective regions.      MDOC Response  :    HERA has established that NSP funds can
only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe begins the date that HUD
approves Montana's amendment. If funds are not obligated before the end of 18 months, HUD will recapture the funds. Due to
the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict the
implementation of Montana's NSP program.       10.  Please consider a streamlined approach to the application and reporting
requirements.      MDOC Response  :    Many of the application requirements are dictated by HUD; however, MDOC has proposed
a three-stage RFP process to allow all eligible recipients time to respond with proposals that are consistent with the NSP. See
additional discussion underSectionBintheAmendment,Distribution Process.        11.  Several Comments were received requesting
set-asides for the following categories:     o   Community Land Trusts,  o   Elderly Persons,  o   Tribes,  o   Entitlement Areas,  o
Specific geographic regions in the State, and  o   Non-profit organizations.      MDOC Response  :    The NSP Federal Register
Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to quickly
implement Montana's NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is concerned
that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will
be committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the
Amendment, Award of Funds.
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Action Plan Narrative :  Areas of Greatest Need :  According to HUD, NSP funds must be focused on Areas of Greatest Need and
for projects that will have a meaningful impact on communities. The Notice states,  "NSP funds will be used to meet the
congressionally identified needs of abandoned and foreclosed homes in the targeted areas set forth in the grantee's substantial
amendment."  HERA requires that NSP funds be targeted to Areas of Greatest Need within the State of Montana and be used or
obligated on or before September 19, 2010. Therefore, NSP funds, as required by HERA, can only be dispersed in those areas
determined to be an Area of Greatest Need (AGN). In Montana, the following 24 Counties and 7 Indian Reservations have been
identified as Areas of Greatest Need:  Counties:  Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade,
Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis & Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera,
Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone  Indian Reservations:  Blackfeet, Crow, Fort Belknap, Fort Peck,
Flathead, Northern Cheyenne, and Rocky Boy  While the Montana NSP Amendment identified the State's Areas of Greatest Need
(AGN) as part of an amendment to the State's Consolidated Plan, HUD required that the AGN's identified by the State must also
target NSP funds to high risk census tracts, block groups, or neighborhoods within the AGN while meeting the low, moderate and
middle income (LMMI) NSP objective. Due to the large geographical area of the counties and the recommendation from HUD, all
Areas of Greatest Need identified by the State were eligible to apply for NSP funds. As a result, Montana NSP applicants were
required to identify &lsquo;sub-areas of greatest need' in their eligible county or reservation using HUD data, data collected by
MDOC, or other local data (such as foreclosure filings or the number of homes in default) to define a sub-area of greatest need
and appropriate NSP eligible activity proposals.     Distribution and and Uses of Funds :   Distribution and Use of Funds      MDOC
began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities
included: NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income
households; and Readiness to Proceed. Absolute priority funding was given to those applications that proposed to address the
foreclosure issues in their community and provide at least 25 percent of all NSP awarded funds to assist households at or below
50 percent of area median income. To ensure the assistance to low-income households proposed in any NSP project, MDOC
developed contract conditions with required performance levels in order to receive NSP grant payments.     Additionally, lump
sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure foreclosed
properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were
awarded through a &lsquo;performance based grant' system. The intent of a performance based grant award system was to
award NSP funds to those grantees that were first successful in obligating and expending funds for eligible activities. The sub-
grantee or local government's role in a performance based system is to assure that approved projects are completed on time, are
within the approved budget, and according to the original scope of work. The number of housing units, the budget, and the
implementation schedule, provided by the local government and approved by MDOC, is the guide to determine the successful
performance of the local government. In this manner, MDOC ensured that approved local governments were continually
obligating the funds through a successive project activity contract on an incremental basis. MDOC awarded all NSP funds through
eight approved grantees to carryout NSP eligible activities.        Administrative Funds   The 10 percent of NSP Administrative
funds available were distributed as follows: A total of five percent (or $980,000) was retained by the State to fulfill the
administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local governments
receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded.    Eligible Applicants   For the purposes of Montana's NSP program, eligible
applicants were limited to Indian reservations, counties, cities, and towns in areas of the State designated as Areas of Greatest
Need.   Eligible Activities   MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible
to:   a)     Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers.   b)    Purchase and rehabilitate homes and residential properd or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.   c)     Establish land banks for homes that have been foreclosed upon.   d)    Demolish
blighted structures.   e)     Redevelop demolished or vacant properties.      Grant Amounts   MDOC strived to distribute NSP funds
fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to obligate the funds. As
implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were first
successful in obligating and expending funds for eligible activities. This grant award system was the key component to
successfully obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding
amounts commensurate with:      a)     Cost of the project;   b)    Amounts of NSP funds available for the specific activity;   c)
Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;   d)    Availability of other funding
sources;   e)     The distribution of NSP funds to families or individuals at or below 50% of AMI;   f)      Need of the jurisdiction
(HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and   g)    The applicant's
capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18 month
obligation of funds and conformance to the 4 year expenditure of NSP funds).  Award of Funds  As required by HERA, NSP funds
must be used or obligated within 18 months of receipt of the State's grant or by September 19, 2010. Therefore, the State
implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that the
$19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State's receipt of Montana's NSP funds.
Grant Application Selection Criteria and Priorities  MDOC has established the priorities described below that was used in the NSP
proposal review process for all NSP applications submitted.   Neighborhood Stabilization:  MDOC will give priority to those
proposals that can demonstrate a strong relationship to neighborhood stabilization activities, which is consistent with existing
local housing priorities.      Recognizable Impact : MDOC will give priority to those proposals located within Areas of Greatest
Need that can demonstrate the eligible NSP activities would result in a long-term, recognizable and visible impact and would
promote overall neighborhood stabilization and community renewal.      Capacity of Applicant and Program Administrators : An
applicant must have the management capacity to undertake and satisfactorily complete the project it is proposing.  If any
question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalinformation.      Citizen Participation Requirements:  Public involvement can be a key factor in developing
community understanding and support for a proposed NSP project and ultimately lead to a more successful project. By involving
the public up-front in the development of NSP grant proposals, potential applicants can make more people aware of the
opportunities available through a proposed NSP project.      Assistance to Low-Income Households at or Below 50 percent AMI:
In order to meet the requirement that at least 25 percent of all NSP funds assist households at or below 50 percent of the area
median income (AMI), the State will give absolute priority to proposals that address foreclosed and abandoned property which
will serve persons in this income category.   Priority Need Areas:   MDOC will give priority to proposals that address foreclosures
and abandonment in the Priority Need Areas or sub-area of greatest need as defined in the NSP substantial amendment and the
NSP application guidelines. To qualify for this criterion, an applicant is not required to use all NSP funds in the geographic
location(s) defined as Priority Need Areas. The State encouraged the use of local data to identify further priority need areas.
Definitions and Descriptions :   Definitions and Descriptions   Blighted Structure     The definition of "blighted structure" can
include any one of the following categories:  &sect;  Structures that would follow  the definition under MCA 7-15-4206 part (a):  o
"Blighted Structure" means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the
provision of housing accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a
menace to the public health, safety, welfare and morals in its present conditions and use by reason of substantial physical
dilapidation, deterioration, age, obsolescence, or defective construction, material, and arrangement of buildings or improvements,
whether residential or non-residential.  &sect;  Units identified as "substantially substandard" or "severely substandard" according
to the Point Detraction Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood
Renewal Projects, Appendix L, as follows:     o   Substantially Substandard &ndash; Unit appears to need substantial repair.
(Rehabilitation may not be cost-effective. Alternative forms of assistance may be more appropriate.)  o   Severely Substandard
&ndash; Unit appears dilapidated. Demolition and housing replacement should be considered.  Affordable Rents  For units
designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.  For units designated
to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the area's
median income for the given year.  For units designated to serve households earning 81% to 120% of AMI, the maximum
allowable rent will be calculated to equal 30% of 80% the area's median income for the given year.  Continued Affordability
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of area median income (AMI). All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions.  MDOC will require that all grantees adhere to the MDOC HOME Program
affordability requirements and standards as further described in the Montana NSP Amendment. Any rental units assisted or
developed with NSP funds fulfilling the requirements to create housing for households with incomes no greater than 50 percent
AMI must remain available to households within that income limit for the duration of the MDOC HOME Program affordability
period.  Housing Rehabilitation Standards     "Rehabilitation" includes using NSP funds to make improvements to substandard
residential structures. NSP housing rehabilitation or related redevelopment projects would focus on bringing housing units up to
basic code standards by addressing structural deficiencies, improving electrical systems, plumbing and roofing, andincorporating
energy conservation measures.  Abandoned Property     As defined by the HUD within the NSP Notice,  "A home is "abandoned"
when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments have been
made by the property owner for at least 90 days, AND the property has been vacant for at least 90 days."   Foreclosed Property
HUD has defined "foreclosed property" within the NSP Notice. as  "A property "has been foreclosed upon" at the point that, under
state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until
after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law."   In order to qualify for NSP funds any foreclosed properties
cannot be occupied.  Area of Greatest Need     The State's definition of "Area of Greatest Need", is locate in a separate section of
the action plan.  Vacant Property     The State has defined "vacant property" as any property that is an unoccupied structure or
unoccupied parcel of land upon which no structure(s) are present.  Low Income Targeting :  Low-Income Targeting     In
compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana's NSP allocation were
available to met the set-aside requirement.   Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the
State of Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties
for individuals or families whose income does not exceed 50 percent of AMI.  As part of the application ranking priorities,
absolute priority funding was given to those applicants that proposed to address the foreclosure issues in their proposed
community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of area
median income.  Acquisition and Relocation :   Acquisition and Relocation   The HUD NSP Notice requires information on
replacement for all housing units for low and moderate-income households that are lost due to demolition or modification of
housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one replacement is required
under the regular CDBG program as found in 24 CFR 42.375.  While no NSP project applications, received by MDOC, proposed to
demolish an occupied property; MDOC did provide applicants the opportunity to apply for NSP funds for projects that may have
proposed a voluntary demolition of an occupied residence that would have been considered unsuitable for habitation to assist
families at or below 120% AMI.  Relocation assistance for occupants of structures proposed for demolition must be voluntary.
The individual or family would receive assistance according to the Uniform Relocation Act.  No resident would be forcibly removed
from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP funds.
Public Comment :   Public Comment   Prior to the publication, the State of Montana encouraged initial comments from the public
to assist in drafting the amendment.  Presentations or conferences regarding NSP involving MDOC staff prior to November 13,
2008, the date of publication of the amendment were:   NSP Presentations Given Statewide   &middot;         League of Cities and
Towns in Missoula on October 9, 2008.  &middot;         Montana Association of Counties in Hamilton on September 24, 2008.
&middot;         Four statewide housing workshops held at the following locations:  o   Glendive &ndash; October 15, 2008  o
Billings &ndash; October 16, 2008  o   Missoula &ndash; October 29, 2008  o   Great Falls &ndash; October 30, 2008  &middot;
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November
20. MDOC staff presented this amendment and provided an opportunity for comments and questions.    NSP Presentations Given
to all Montana Tribes   &middot;         Conference call with representatives of several Montana reservations, Governor's Office of
Economic Development, and local HUD Field Representatives on October 5, 2008.  &middot;         A two-hour statewide
combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20. MDOC staff
presented this amendment and provided an opportunity for comments and questions.  &middot;         A meeting on November
21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks Montana to
discuss how NSP funds can be used by Montana's tribes.        General Public Correspondence to NSP   &middot;         Numerous
e-mail's, letters and phone calls with elected officials and non-profit organizations.       Summary of Public Comments on
Montana's NSP Amendment     Montana Department of Commerce (MDOC) received the following comments on Montana's draft
action plan amendment for the Neighborhood Stabilization Program during the 15 day public comment period held November 13
through November 27, 2008. Comments were grouped according to common subject areas. MDOC responses are as follows:
1.      Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of
demolished or vacant properties, especially if procurement is involved.      MDOC Response  :    MDOC agrees that the proposed
time frame is too restrictive for most prospective applicants. The following change has been inserted into the final amendment:
"Occupancy of any project will need to be completed within four years of the date of HUD's approval of the MDOC NSP
Amendment.   &nbp;  2.      Please consider the risk to applicants of obligating administrative or project costs without a firm
commitment of funds from MDOC.       MDOC Response  :     MDOC does not expect eligible applicants to firmly obligate
resources in the absence of a commitment of funds from MDOC  Additional language was added to the amendment to clarify that
MDOC recommends that all NSP recipients clearly state in their procurement actions that all contracts obligating NSP funds are
contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in the regular state CDBG
program.        3.      Please consider an abbreviated application deadline to ensure a level playing field and to offer a more
transparent system.      MDOC Response  :    In response to comments from several tribes and small, rural communities from all
parts of the State, MDOC has established a three-stage, request for proposals process. This staged process will allow MDOC to
provide technical assistance to those who have not worked previously with the State CDBG program, and work with eligible
recipients to review preliminary project proposals and to suggest modifications and ensure consistency with NSP requirements.
4.      Is a public hearing for NSP proposals required?      MDOC Response  :    Yes, MDOC will require one public hearing prior to
submission of an application for NSP funds. Three factors influenced this decision:  Montana CDBG's long history of encouraging
public participation in the development of local CDBG projects, the Montana Constitution's requirement for open government, and
the Schweitzer Administration's strong affirmation of openness and citizen participation in State government. The local unit of
government will be responsible to hold and document the hearing, which should encourage consultation with intended
beneficiaries and local citizens.       5.      How do you plan to prioritize criteria to fund proposals?  a.   First come/first served?  b.
Greater need: "Qualified Need" vs. "Priority Need" groups?  c.    Most responsive to the NSP criteria?  d.   Permanent, single-
family owned affordable housing proposals versus rentals?      MDOC Response  :       MDOC is determined to obligate and
expend as much as possible of the NSP funds to benefit Montana families during the established timeframes. As required by HUD,
MDOC included additional language to clearly state that Montana's NSP funds will be prioritized to address HERA's requirement
that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist families or individuals
whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the Amendment,
Distribution Process.      6.      Please consider allowing eligible recipients to use the most current local data in lieu of the data
referenced in the draft. Local curd pertinent.      MDOC Response  :    MDOC encourages applicants in Areas of Greatest Need to
use local data to support their NSP proposals. Each eligible applicant should highlight pertinent local data within its proposal(s),
wherever relevant. All such data will be considered by MDOC during application review by MDOC.        7.      Foreclosure is not
currently as big a problem in Montana as in some other states. Please consider the fact that Montana's market trends lag behind
national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.      MDOC Response
:      MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of
Greatest Need.       8.      Please consider a plan to distribute funding through regional organizations or non-profits.      MDOC
Response  :    MDOC has established that eligible applicants will be limited to reservations and local governments located within
the designated Areas of Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations
require that grant recipients have adequate management capacity and financial management systems that meet generally
accepted accounting principles. Given the limited time frames for NSP implementation, MDOC believes that this responsibility is
best assured by limiting eligible applicants to Indian reservations and general purpose local governments (counties and
municipalities)  Many of Montana's Indian tribes are familiar with CDBG requirements because of past experience with the HUD
Indian CDBG Program. Likewise, many counties and municipalities are also familiar with CDBG requirements due to past
experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See discussion under Section B of the
Amendment, Eligible Applicants.           However, MDOC encourages regional and non-profit organizations to partner with tribes
and local governments to develop and implement NSP proposals.        9.      Please consider redistribution of funds within a
region to accomplish the benefit within respective regions.      MDOC Response  :    HERA has established that NSP funds can
only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe begins the date that HUD
approves Montana's amendment. If funds are not obligated before the end of 18 months, HUD will recapture the funds. Due to
the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict the
implementation of Montana's NSP program.       10.  Please consider a streamlined approach to the application and reporting
requirements.      MDOC Response  :    Many of the application requirements are dictated by HUD; however, MDOC has proposed
a three-stage RFP process to allow all eligible recipients time to respond with proposals that are consistent with the NSP. See
additional discussion underSectionBintheAmendment,Distribution Process.        11.  Several Comments were received requesting
set-asides for the following categories:     o   Community Land Trusts,  o   Elderly Persons,  o   Tribes,  o   Entitlement Areas,  o
Specific geographic regions in the State, and  o   Non-profit organizations.      MDOC Response  :    The NSP Federal Register
Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to quickly
implement Montana's NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is concerned
that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will
be committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the
Amendment, Award of Funds.
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Action Plan Narrative :  Areas of Greatest Need :  According to HUD, NSP funds must be focused on Areas of Greatest Need and
for projects that will have a meaningful impact on communities. The Notice states,  "NSP funds will be used to meet the
congressionally identified needs of abandoned and foreclosed homes in the targeted areas set forth in the grantee's substantial
amendment."  HERA requires that NSP funds be targeted to Areas of Greatest Need within the State of Montana and be used or
obligated on or before September 19, 2010. Therefore, NSP funds, as required by HERA, can only be dispersed in those areas
determined to be an Area of Greatest Need (AGN). In Montana, the following 24 Counties and 7 Indian Reservations have been
identified as Areas of Greatest Need:  Counties:  Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade,
Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis & Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera,
Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone  Indian Reservations:  Blackfeet, Crow, Fort Belknap, Fort Peck,
Flathead, Northern Cheyenne, and Rocky Boy  While the Montana NSP Amendment identified the State's Areas of Greatest Need
(AGN) as part of an amendment to the State's Consolidated Plan, HUD required that the AGN's identified by the State must also
target NSP funds to high risk census tracts, block groups, or neighborhoods within the AGN while meeting the low, moderate and
middle income (LMMI) NSP objective. Due to the large geographical area of the counties and the recommendation from HUD, all
Areas of Greatest Need identified by the State were eligible to apply for NSP funds. As a result, Montana NSP applicants were
required to identify &lsquo;sub-areas of greatest need' in their eligible county or reservation using HUD data, data collected by
MDOC, or other local data (such as foreclosure filings or the number of homes in default) to define a sub-area of greatest need
and appropriate NSP eligible activity proposals.     Distribution and and Uses of Funds :   Distribution and Use of Funds      MDOC
began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities
included: NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income
households; and Readiness to Proceed. Absolute priority funding was given to those applications that proposed to address the
foreclosure issues in their community and provide at least 25 percent of all NSP awarded funds to assist households at or below
50 percent of area median income. To ensure the assistance to low-income households proposed in any NSP project, MDOC
developed contract conditions with required performance levels in order to receive NSP grant payments.     Additionally, lump
sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure foreclosed
properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were
awarded through a &lsquo;performance based grant' system. The intent of a performance based grant award system was to
award NSP funds to those grantees that were first successful in obligating and expending funds for eligible activities. The sub-
grantee or local government's role in a performance based system is to assure that approved projects are completed on time, are
within the approved budget, and according to the original scope of work. The number of housing units, the budget, and the
implementation schedule, provided by the local government and approved by MDOC, is the guide to determine the successful
performance of the local government. In this manner, MDOC ensured that approved local governments were continually
obligating the funds through a successive project activity contract on an incremental basis. MDOC awarded all NSP funds through
eight approved grantees to carryout NSP eligible activities.        Administrative Funds   The 10 percent of NSP Administrative
funds available were distributed as follows: A total of five percent (or $980,000) was retained by the State to fulfill the
administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local governments
receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded.    Eligible Applicants   For the purposes of Montana's NSP program, eligible
applicants were limited to Indian reservations, counties, cities, and towns in areas of the State designated as Areas of Greatest
Need.   Eligible Activities   MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible
to:   a)     Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers.   b)    Purchase and rehabilitate homes and residential properd or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.   c)     Establish land banks for homes that have been foreclosed upon.   d)    Demolish
blighted structures.   e)     Redevelop demolished or vacant properties.      Grant Amounts   MDOC strived to distribute NSP funds
fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to obligate the funds. As
implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were first
successful in obligating and expending funds for eligible activities. This grant award system was the key component to
successfully obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding
amounts commensurate with:      a)     Cost of the project;   b)    Amounts of NSP funds available for the specific activity;   c)
Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;   d)    Availability of other funding
sources;   e)     The distribution of NSP funds to families or individuals at or below 50% of AMI;   f)      Need of the jurisdiction
(HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and   g)    The applicant's
capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18 month
obligation of funds and conformance to the 4 year expenditure of NSP funds).  Award of Funds  As required by HERA, NSP funds
must be used or obligated within 18 months of receipt of the State's grant or by September 19, 2010. Therefore, the State
implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that the
$19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State's receipt of Montana's NSP funds.
Grant Application Selection Criteria and Priorities  MDOC has established the priorities described below that was used in the NSP
proposal review process for all NSP applications submitted.   Neighborhood Stabilization:  MDOC will give priority to those
proposals that can demonstrate a strong relationship to neighborhood stabilization activities, which is consistent with existing
local housing priorities.      Recognizable Impact : MDOC will give priority to those proposals located within Areas of Greatest
Need that can demonstrate the eligible NSP activities would result in a long-term, recognizable and visible impact and would
promote overall neighborhood stabilization and community renewal.      Capacity of Applicant and Program Administrators : An
applicant must have the management capacity to undertake and satisfactorily complete the project it is proposing.  If any
question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalinformation.      Citizen Participation Requirements:  Public involvement can be a key factor in developing
community understanding and support for a proposed NSP project and ultimately lead to a more successful project. By involving
the public up-front in the development of NSP grant proposals, potential applicants can make more people aware of the
opportunities available through a proposed NSP project.      Assistance to Low-Income Households at or Below 50 percent AMI:
In order to meet the requirement that at least 25 percent of all NSP funds assist households at or below 50 percent of the area
median income (AMI), the State will give absolute priority to proposals that address foreclosed and abandoned property which
will serve persons in this income category.   Priority Need Areas:   MDOC will give priority to proposals that address foreclosures
and abandonment in the Priority Need Areas or sub-area of greatest need as defined in the NSP substantial amendment and the
NSP application guidelines. To qualify for this criterion, an applicant is not required to use all NSP funds in the geographic
location(s) defined as Priority Need Areas. The State encouraged the use of local data to identify further priority need areas.
Definitions and Descriptions :   Definitions and Descriptions   Blighted Structure     The definition of "blighted structure" can
include any one of the following categories:  &sect;  Structures that would follow  the definition under MCA 7-15-4206 part (a):  o
"Blighted Structure" means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the
provision of housing accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a
menace to the public health, safety, welfare and morals in its present conditions and use by reason of substantial physical
dilapidation, deterioration, age, obsolescence, or defective construction, material, and arrangement of buildings or improvements,
whether residential or non-residential.  &sect;  Units identified as "substantially substandard" or "severely substandard" according
to the Point Detraction Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood
Renewal Projects, Appendix L, as follows:     o   Substantially Substandard &ndash; Unit appears to need substantial repair.
(Rehabilitation may not be cost-effective. Alternative forms of assistance may be more appropriate.)  o   Severely Substandard
&ndash; Unit appears dilapidated. Demolition and housing replacement should be considered.  Affordable Rents  For units
designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.  For units designated
to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the area's
median income for the given year.  For units designated to serve households earning 81% to 120% of AMI, the maximum
allowable rent will be calculated to equal 30% of 80% the area's median income for the given year.  Continued Affordability
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of area median income (AMI). All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions.  MDOC will require that all grantees adhere to the MDOC HOME Program
affordability requirements and standards as further described in the Montana NSP Amendment. Any rental units assisted or
developed with NSP funds fulfilling the requirements to create housing for households with incomes no greater than 50 percent
AMI must remain available to households within that income limit for the duration of the MDOC HOME Program affordability
period.  Housing Rehabilitation Standards     "Rehabilitation" includes using NSP funds to make improvements to substandard
residential structures. NSP housing rehabilitation or related redevelopment projects would focus on bringing housing units up to
basic code standards by addressing structural deficiencies, improving electrical systems, plumbing and roofing, andincorporating
energy conservation measures.  Abandoned Property     As defined by the HUD within the NSP Notice,  "A home is "abandoned"
when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments have been
made by the property owner for at least 90 days, AND the property has been vacant for at least 90 days."   Foreclosed Property
HUD has defined "foreclosed property" within the NSP Notice. as  "A property "has been foreclosed upon" at the point that, under
state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until
after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law."   In order to qualify for NSP funds any foreclosed properties
cannot be occupied.  Area of Greatest Need     The State's definition of "Area of Greatest Need", is locate in a separate section of
the action plan.  Vacant Property     The State has defined "vacant property" as any property that is an unoccupied structure or
unoccupied parcel of land upon which no structure(s) are present.  Low Income Targeting :  Low-Income Targeting     In
compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana's NSP allocation were
available to met the set-aside requirement.   Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the
State of Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties
for individuals or families whose income does not exceed 50 percent of AMI.  As part of the application ranking priorities,
absolute priority funding was given to those applicants that proposed to address the foreclosure issues in their proposed
community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of area
median income.  Acquisition and Relocation :   Acquisition and Relocation   The HUD NSP Notice requires information on
replacement for all housing units for low and moderate-income households that are lost due to demolition or modification of
housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one replacement is required
under the regular CDBG program as found in 24 CFR 42.375.  While no NSP project applications, received by MDOC, proposed to
demolish an occupied property; MDOC did provide applicants the opportunity to apply for NSP funds for projects that may have
proposed a voluntary demolition of an occupied residence that would have been considered unsuitable for habitation to assist
families at or below 120% AMI.  Relocation assistance for occupants of structures proposed for demolition must be voluntary.
The individual or family would receive assistance according to the Uniform Relocation Act.  No resident would be forcibly removed
from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP funds.
Public Comment :   Public Comment   Prior to the publication, the State of Montana encouraged initial comments from the public
to assist in drafting the amendment.  Presentations or conferences regarding NSP involving MDOC staff prior to November 13,
2008, the date of publication of the amendment were:   NSP Presentations Given Statewide   &middot;         League of Cities and
Towns in Missoula on October 9, 2008.  &middot;         Montana Association of Counties in Hamilton on September 24, 2008.
&middot;         Four statewide housing workshops held at the following locations:  o   Glendive &ndash; October 15, 2008  o
Billings &ndash; October 16, 2008  o   Missoula &ndash; October 29, 2008  o   Great Falls &ndash; October 30, 2008  &middot;
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November
20. MDOC staff presented this amendment and provided an opportunity for comments and questions.    NSP Presentations Given
to all Montana Tribes   &middot;         Conference call with representatives of several Montana reservations, Governor's Office of
Economic Development, and local HUD Field Representatives on October 5, 2008.  &middot;         A two-hour statewide
combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20. MDOC staff
presented this amendment and provided an opportunity for comments and questions.  &middot;         A meeting on November
21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks Montana to
discuss how NSP funds can be used by Montana's tribes.        General Public Correspondence to NSP   &middot;         Numerous
e-mail's, letters and phone calls with elected officials and non-profit organizations.       Summary of Public Comments on
Montana's NSP Amendment     Montana Department of Commerce (MDOC) received the following comments on Montana's draft
action plan amendment for the Neighborhood Stabilization Program during the 15 day public comment period held November 13
through November 27, 2008. Comments were grouped according to common subject areas. MDOC responses are as follows:
1.      Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of
demolished or vacant properties, especially if procurement is involved.      MDOC Response  :    MDOC agrees that the proposed
time frame is too restrictive for most prospective applicants. The following change has been inserted into the final amendment:
"Occupancy of any project will need to be completed within four years of the date of HUD's approval of the MDOC NSP
Amendment.   &nbp;  2.      Please consider the risk to applicants of obligating administrative or project costs without a firm
commitment of funds from MDOC.       MDOC Response  :     MDOC does not expect eligible applicants to firmly obligate
resources in the absence of a commitment of funds from MDOC  Additional language was added to the amendment to clarify that
MDOC recommends that all NSP recipients clearly state in their procurement actions that all contracts obligating NSP funds are
contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in the regular state CDBG
program.        3.      Please consider an abbreviated application deadline to ensure a level playing field and to offer a more
transparent system.      MDOC Response  :    In response to comments from several tribes and small, rural communities from all
parts of the State, MDOC has established a three-stage, request for proposals process. This staged process will allow MDOC to
provide technical assistance to those who have not worked previously with the State CDBG program, and work with eligible
recipients to review preliminary project proposals and to suggest modifications and ensure consistency with NSP requirements.
4.      Is a public hearing for NSP proposals required?      MDOC Response  :    Yes, MDOC will require one public hearing prior to
submission of an application for NSP funds. Three factors influenced this decision:  Montana CDBG's long history of encouraging
public participation in the development of local CDBG projects, the Montana Constitution's requirement for open government, and
the Schweitzer Administration's strong affirmation of openness and citizen participation in State government. The local unit of
government will be responsible to hold and document the hearing, which should encourage consultation with intended
beneficiaries and local citizens.       5.      How do you plan to prioritize criteria to fund proposals?  a.   First come/first served?  b.
Greater need: "Qualified Need" vs. "Priority Need" groups?  c.    Most responsive to the NSP criteria?  d.   Permanent, single-
family owned affordable housing proposals versus rentals?      MDOC Response  :       MDOC is determined to obligate and
expend as much as possible of the NSP funds to benefit Montana families during the established timeframes. As required by HUD,
MDOC included additional language to clearly state that Montana's NSP funds will be prioritized to address HERA's requirement
that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist families or individuals
whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the Amendment,
Distribution Process.      6.      Please consider allowing eligible recipients to use the most current local data in lieu of the data
referenced in the draft. Local curd pertinent.      MDOC Response  :    MDOC encourages applicants in Areas of Greatest Need to
use local data to support their NSP proposals. Each eligible applicant should highlight pertinent local data within its proposal(s),
wherever relevant. All such data will be considered by MDOC during application review by MDOC.        7.      Foreclosure is not
currently as big a problem in Montana as in some other states. Please consider the fact that Montana's market trends lag behind
national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.      MDOC Response
:      MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of
Greatest Need.       8.      Please consider a plan to distribute funding through regional organizations or non-profits.      MDOC
Response  :    MDOC has established that eligible applicants will be limited to reservations and local governments located within
the designated Areas of Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations
require that grant recipients have adequate management capacity and financial management systems that meet generally
accepted accounting principles. Given the limited time frames for NSP implementation, MDOC believes that this responsibility is
best assured by limiting eligible applicants to Indian reservations and general purpose local governments (counties and
municipalities)  Many of Montana's Indian tribes are familiar with CDBG requirements because of past experience with the HUD
Indian CDBG Program. Likewise, many counties and municipalities are also familiar with CDBG requirements due to past
experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See discussion under Section B of the
Amendment, Eligible Applicants.           However, MDOC encourages regional and non-profit organizations to partner with tribes
and local governments to develop and implement NSP proposals.        9.      Please consider redistribution of funds within a
region to accomplish the benefit within respective regions.      MDOC Response  :    HERA has established that NSP funds can
only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe begins the date that HUD
approves Montana's amendment. If funds are not obligated before the end of 18 months, HUD will recapture the funds. Due to
the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict the
implementation of Montana's NSP program.       10.  Please consider a streamlined approach to the application and reporting
requirements.      MDOC Response  :    Many of the application requirements are dictated by HUD; however, MDOC has proposed
a three-stage RFP process to allow all eligible recipients time to respond with proposals that are consistent with the NSP. See
additional discussion underSectionBintheAmendment,Distribution Process.        11.  Several Comments were received requesting
set-asides for the following categories:     o   Community Land Trusts,  o   Elderly Persons,  o   Tribes,  o   Entitlement Areas,  o
Specific geographic regions in the State, and  o   Non-profit organizations.      MDOC Response  :    The NSP Federal Register
Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to quickly
implement Montana's NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is concerned
that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will
be committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the
Amendment, Award of Funds.
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Action Plan Narrative :  Areas of Greatest Need :  According to HUD, NSP funds must be focused on Areas of Greatest Need and
for projects that will have a meaningful impact on communities. The Notice states,  "NSP funds will be used to meet the
congressionally identified needs of abandoned and foreclosed homes in the targeted areas set forth in the grantee's substantial
amendment."  HERA requires that NSP funds be targeted to Areas of Greatest Need within the State of Montana and be used or
obligated on or before September 19, 2010. Therefore, NSP funds, as required by HERA, can only be dispersed in those areas
determined to be an Area of Greatest Need (AGN). In Montana, the following 24 Counties and 7 Indian Reservations have been
identified as Areas of Greatest Need:  Counties:  Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade,
Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis & Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera,
Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone  Indian Reservations:  Blackfeet, Crow, Fort Belknap, Fort Peck,
Flathead, Northern Cheyenne, and Rocky Boy  While the Montana NSP Amendment identified the State's Areas of Greatest Need
(AGN) as part of an amendment to the State's Consolidated Plan, HUD required that the AGN's identified by the State must also
target NSP funds to high risk census tracts, block groups, or neighborhoods within the AGN while meeting the low, moderate and
middle income (LMMI) NSP objective. Due to the large geographical area of the counties and the recommendation from HUD, all
Areas of Greatest Need identified by the State were eligible to apply for NSP funds. As a result, Montana NSP applicants were
required to identify &lsquo;sub-areas of greatest need' in their eligible county or reservation using HUD data, data collected by
MDOC, or other local data (such as foreclosure filings or the number of homes in default) to define a sub-area of greatest need
and appropriate NSP eligible activity proposals.     Distribution and and Uses of Funds :   Distribution and Use of Funds      MDOC
began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities
included: NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income
households; and Readiness to Proceed. Absolute priority funding was given to those applications that proposed to address the
foreclosure issues in their community and provide at least 25 percent of all NSP awarded funds to assist households at or below
50 percent of area median income. To ensure the assistance to low-income households proposed in any NSP project, MDOC
developed contract conditions with required performance levels in order to receive NSP grant payments.     Additionally, lump
sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure foreclosed
properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were
awarded through a &lsquo;performance based grant' system. The intent of a performance based grant award system was to
award NSP funds to those grantees that were first successful in obligating and expending funds for eligible activities. The sub-
grantee or local government's role in a performance based system is to assure that approved projects are completed on time, are
within the approved budget, and according to the original scope of work. The number of housing units, the budget, and the
implementation schedule, provided by the local government and approved by MDOC, is the guide to determine the successful
performance of the local government. In this manner, MDOC ensured that approved local governments were continually
obligating the funds through a successive project activity contract on an incremental basis. MDOC awarded all NSP funds through
eight approved grantees to carryout NSP eligible activities.        Administrative Funds   The 10 percent of NSP Administrative
funds available were distributed as follows: A total of five percent (or $980,000) was retained by the State to fulfill the
administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local governments
receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded.    Eligible Applicants   For the purposes of Montana's NSP program, eligible
applicants were limited to Indian reservations, counties, cities, and towns in areas of the State designated as Areas of Greatest
Need.   Eligible Activities   MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible
to:   a)     Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers.   b)    Purchase and rehabilitate homes and residential properd or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.   c)     Establish land banks for homes that have been foreclosed upon.   d)    Demolish
blighted structures.   e)     Redevelop demolished or vacant properties.      Grant Amounts   MDOC strived to distribute NSP funds
fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to obligate the funds. As
implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were first
successful in obligating and expending funds for eligible activities. This grant award system was the key component to
successfully obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding
amounts commensurate with:      a)     Cost of the project;   b)    Amounts of NSP funds available for the specific activity;   c)
Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;   d)    Availability of other funding
sources;   e)     The distribution of NSP funds to families or individuals at or below 50% of AMI;   f)      Need of the jurisdiction
(HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and   g)    The applicant's
capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18 month
obligation of funds and conformance to the 4 year expenditure of NSP funds).  Award of Funds  As required by HERA, NSP funds
must be used or obligated within 18 months of receipt of the State's grant or by September 19, 2010. Therefore, the State
implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that the
$19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State's receipt of Montana's NSP funds.
Grant Application Selection Criteria and Priorities  MDOC has established the priorities described below that was used in the NSP
proposal review process for all NSP applications submitted.   Neighborhood Stabilization:  MDOC will give priority to those
proposals that can demonstrate a strong relationship to neighborhood stabilization activities, which is consistent with existing
local housing priorities.      Recognizable Impact : MDOC will give priority to those proposals located within Areas of Greatest
Need that can demonstrate the eligible NSP activities would result in a long-term, recognizable and visible impact and would
promote overall neighborhood stabilization and community renewal.      Capacity of Applicant and Program Administrators : An
applicant must have the management capacity to undertake and satisfactorily complete the project it is proposing.  If any
question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalinformation.      Citizen Participation Requirements:  Public involvement can be a key factor in developing
community understanding and support for a proposed NSP project and ultimately lead to a more successful project. By involving
the public up-front in the development of NSP grant proposals, potential applicants can make more people aware of the
opportunities available through a proposed NSP project.      Assistance to Low-Income Households at or Below 50 percent AMI:
In order to meet the requirement that at least 25 percent of all NSP funds assist households at or below 50 percent of the area
median income (AMI), the State will give absolute priority to proposals that address foreclosed and abandoned property which
will serve persons in this income category.   Priority Need Areas:   MDOC will give priority to proposals that address foreclosures
and abandonment in the Priority Need Areas or sub-area of greatest need as defined in the NSP substantial amendment and the
NSP application guidelines. To qualify for this criterion, an applicant is not required to use all NSP funds in the geographic
location(s) defined as Priority Need Areas. The State encouraged the use of local data to identify further priority need areas.
Definitions and Descriptions :   Definitions and Descriptions   Blighted Structure     The definition of "blighted structure" can
include any one of the following categories:  &sect;  Structures that would follow  the definition under MCA 7-15-4206 part (a):  o
"Blighted Structure" means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the
provision of housing accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a
menace to the public health, safety, welfare and morals in its present conditions and use by reason of substantial physical
dilapidation, deterioration, age, obsolescence, or defective construction, material, and arrangement of buildings or improvements,
whether residential or non-residential.  &sect;  Units identified as "substantially substandard" or "severely substandard" according
to the Point Detraction Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood
Renewal Projects, Appendix L, as follows:     o   Substantially Substandard &ndash; Unit appears to need substantial repair.
(Rehabilitation may not be cost-effective. Alternative forms of assistance may be more appropriate.)  o   Severely Substandard
&ndash; Unit appears dilapidated. Demolition and housing replacement should be considered.  Affordable Rents  For units
designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.  For units designated
to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the area's
median income for the given year.  For units designated to serve households earning 81% to 120% of AMI, the maximum
allowable rent will be calculated to equal 30% of 80% the area's median income for the given year.  Continued Affordability
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of area median income (AMI). All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions.  MDOC will require that all grantees adhere to the MDOC HOME Program
affordability requirements and standards as further described in the Montana NSP Amendment. Any rental units assisted or
developed with NSP funds fulfilling the requirements to create housing for households with incomes no greater than 50 percent
AMI must remain available to households within that income limit for the duration of the MDOC HOME Program affordability
period.  Housing Rehabilitation Standards     "Rehabilitation" includes using NSP funds to make improvements to substandard
residential structures. NSP housing rehabilitation or related redevelopment projects would focus on bringing housing units up to
basic code standards by addressing structural deficiencies, improving electrical systems, plumbing and roofing, andincorporating
energy conservation measures.  Abandoned Property     As defined by the HUD within the NSP Notice,  "A home is "abandoned"
when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments have been
made by the property owner for at least 90 days, AND the property has been vacant for at least 90 days."   Foreclosed Property
HUD has defined "foreclosed property" within the NSP Notice. as  "A property "has been foreclosed upon" at the point that, under
state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until
after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law."   In order to qualify for NSP funds any foreclosed properties
cannot be occupied.  Area of Greatest Need     The State's definition of "Area of Greatest Need", is locate in a separate section of
the action plan.  Vacant Property     The State has defined "vacant property" as any property that is an unoccupied structure or
unoccupied parcel of land upon which no structure(s) are present.  Low Income Targeting :  Low-Income Targeting     In
compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana's NSP allocation were
available to met the set-aside requirement.   Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the
State of Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties
for individuals or families whose income does not exceed 50 percent of AMI.  As part of the application ranking priorities,
absolute priority funding was given to those applicants that proposed to address the foreclosure issues in their proposed
community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of area
median income.  Acquisition and Relocation :   Acquisition and Relocation   The HUD NSP Notice requires information on
replacement for all housing units for low and moderate-income households that are lost due to demolition or modification of
housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one replacement is required
under the regular CDBG program as found in 24 CFR 42.375.  While no NSP project applications, received by MDOC, proposed to
demolish an occupied property; MDOC did provide applicants the opportunity to apply for NSP funds for projects that may have
proposed a voluntary demolition of an occupied residence that would have been considered unsuitable for habitation to assist
families at or below 120% AMI.  Relocation assistance for occupants of structures proposed for demolition must be voluntary.
The individual or family would receive assistance according to the Uniform Relocation Act.  No resident would be forcibly removed
from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP funds.
Public Comment :   Public Comment   Prior to the publication, the State of Montana encouraged initial comments from the public
to assist in drafting the amendment.  Presentations or conferences regarding NSP involving MDOC staff prior to November 13,
2008, the date of publication of the amendment were:   NSP Presentations Given Statewide   &middot;         League of Cities and
Towns in Missoula on October 9, 2008.  &middot;         Montana Association of Counties in Hamilton on September 24, 2008.
&middot;         Four statewide housing workshops held at the following locations:  o   Glendive &ndash; October 15, 2008  o
Billings &ndash; October 16, 2008  o   Missoula &ndash; October 29, 2008  o   Great Falls &ndash; October 30, 2008  &middot;
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November
20. MDOC staff presented this amendment and provided an opportunity for comments and questions.    NSP Presentations Given
to all Montana Tribes   &middot;         Conference call with representatives of several Montana reservations, Governor's Office of
Economic Development, and local HUD Field Representatives on October 5, 2008.  &middot;         A two-hour statewide
combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20. MDOC staff
presented this amendment and provided an opportunity for comments and questions.  &middot;         A meeting on November
21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks Montana to
discuss how NSP funds can be used by Montana's tribes.        General Public Correspondence to NSP   &middot;         Numerous
e-mail's, letters and phone calls with elected officials and non-profit organizations.       Summary of Public Comments on
Montana's NSP Amendment     Montana Department of Commerce (MDOC) received the following comments on Montana's draft
action plan amendment for the Neighborhood Stabilization Program during the 15 day public comment period held November 13
through November 27, 2008. Comments were grouped according to common subject areas. MDOC responses are as follows:
1.      Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of
demolished or vacant properties, especially if procurement is involved.      MDOC Response  :    MDOC agrees that the proposed
time frame is too restrictive for most prospective applicants. The following change has been inserted into the final amendment:
"Occupancy of any project will need to be completed within four years of the date of HUD's approval of the MDOC NSP
Amendment.   &nbp;  2.      Please consider the risk to applicants of obligating administrative or project costs without a firm
commitment of funds from MDOC.       MDOC Response  :     MDOC does not expect eligible applicants to firmly obligate
resources in the absence of a commitment of funds from MDOC  Additional language was added to the amendment to clarify that
MDOC recommends that all NSP recipients clearly state in their procurement actions that all contracts obligating NSP funds are
contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in the regular state CDBG
program.        3.      Please consider an abbreviated application deadline to ensure a level playing field and to offer a more
transparent system.      MDOC Response  :    In response to comments from several tribes and small, rural communities from all
parts of the State, MDOC has established a three-stage, request for proposals process. This staged process will allow MDOC to
provide technical assistance to those who have not worked previously with the State CDBG program, and work with eligible
recipients to review preliminary project proposals and to suggest modifications and ensure consistency with NSP requirements.
4.      Is a public hearing for NSP proposals required?      MDOC Response  :    Yes, MDOC will require one public hearing prior to
submission of an application for NSP funds. Three factors influenced this decision:  Montana CDBG's long history of encouraging
public participation in the development of local CDBG projects, the Montana Constitution's requirement for open government, and
the Schweitzer Administration's strong affirmation of openness and citizen participation in State government. The local unit of
government will be responsible to hold and document the hearing, which should encourage consultation with intended
beneficiaries and local citizens.       5.      How do you plan to prioritize criteria to fund proposals?  a.   First come/first served?  b.
Greater need: "Qualified Need" vs. "Priority Need" groups?  c.    Most responsive to the NSP criteria?  d.   Permanent, single-
family owned affordable housing proposals versus rentals?      MDOC Response  :       MDOC is determined to obligate and
expend as much as possible of the NSP funds to benefit Montana families during the established timeframes. As required by HUD,
MDOC included additional language to clearly state that Montana's NSP funds will be prioritized to address HERA's requirement
that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist families or individuals
whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the Amendment,
Distribution Process.      6.      Please consider allowing eligible recipients to use the most current local data in lieu of the data
referenced in the draft. Local curd pertinent.      MDOC Response  :    MDOC encourages applicants in Areas of Greatest Need to
use local data to support their NSP proposals. Each eligible applicant should highlight pertinent local data within its proposal(s),
wherever relevant. All such data will be considered by MDOC during application review by MDOC.        7.      Foreclosure is not
currently as big a problem in Montana as in some other states. Please consider the fact that Montana's market trends lag behind
national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.      MDOC Response
:      MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of
Greatest Need.       8.      Please consider a plan to distribute funding through regional organizations or non-profits.      MDOC
Response  :    MDOC has established that eligible applicants will be limited to reservations and local governments located within
the designated Areas of Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations
require that grant recipients have adequate management capacity and financial management systems that meet generally
accepted accounting principles. Given the limited time frames for NSP implementation, MDOC believes that this responsibility is
best assured by limiting eligible applicants to Indian reservations and general purpose local governments (counties and
municipalities)  Many of Montana's Indian tribes are familiar with CDBG requirements because of past experience with the HUD
Indian CDBG Program. Likewise, many counties and municipalities are also familiar with CDBG requirements due to past
experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See discussion under Section B of the
Amendment, Eligible Applicants.           However, MDOC encourages regional and non-profit organizations to partner with tribes
and local governments to develop and implement NSP proposals.        9.      Please consider redistribution of funds within a
region to accomplish the benefit within respective regions.      MDOC Response  :    HERA has established that NSP funds can
only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe begins the date that HUD
approves Montana's amendment. If funds are not obligated before the end of 18 months, HUD will recapture the funds. Due to
the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict the
implementation of Montana's NSP program.       10.  Please consider a streamlined approach to the application and reporting
requirements.      MDOC Response  :    Many of the application requirements are dictated by HUD; however, MDOC has proposed
a three-stage RFP process to allow all eligible recipients time to respond with proposals that are consistent with the NSP. See
additional discussion underSectionBintheAmendment,Distribution Process.        11.  Several Comments were received requesting
set-asides for the following categories:     o   Community Land Trusts,  o   Elderly Persons,  o   Tribes,  o   Entitlement Areas,  o
Specific geographic regions in the State, and  o   Non-profit organizations.      MDOC Response  :    The NSP Federal Register
Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to quickly
implement Montana's NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is concerned
that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will
be committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the
Amendment, Award of Funds.
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Action Plan Narrative :  Areas of Greatest Need :  According to HUD, NSP funds must be focused on Areas of Greatest Need and
for projects that will have a meaningful impact on communities. The Notice states,  "NSP funds will be used to meet the
congressionally identified needs of abandoned and foreclosed homes in the targeted areas set forth in the grantee's substantial
amendment."  HERA requires that NSP funds be targeted to Areas of Greatest Need within the State of Montana and be used or
obligated on or before September 19, 2010. Therefore, NSP funds, as required by HERA, can only be dispersed in those areas
determined to be an Area of Greatest Need (AGN). In Montana, the following 24 Counties and 7 Indian Reservations have been
identified as Areas of Greatest Need:  Counties:  Anaconda-Deer Lodge, Big Horn, Broadwater, Butte-Silver Bow, Cascade,
Custer, Flathead, Golden Valley, Gallatin, Glacier, Lake, Lewis & Clark, Lincoln, Meagher, Mineral, Missoula, Petroleum, Pondera,
Powell, Ravalli, Roosevelt, Rosebud, Sanders, and Yellowstone  Indian Reservations:  Blackfeet, Crow, Fort Belknap, Fort Peck,
Flathead, Northern Cheyenne, and Rocky Boy  While the Montana NSP Amendment identified the State's Areas of Greatest Need
(AGN) as part of an amendment to the State's Consolidated Plan, HUD required that the AGN's identified by the State must also
target NSP funds to high risk census tracts, block groups, or neighborhoods within the AGN while meeting the low, moderate and
middle income (LMMI) NSP objective. Due to the large geographical area of the counties and the recommendation from HUD, all
Areas of Greatest Need identified by the State were eligible to apply for NSP funds. As a result, Montana NSP applicants were
required to identify &lsquo;sub-areas of greatest need' in their eligible county or reservation using HUD data, data collected by
MDOC, or other local data (such as foreclosure filings or the number of homes in default) to define a sub-area of greatest need
and appropriate NSP eligible activity proposals.     Distribution and and Uses of Funds :   Distribution and Use of Funds      MDOC
began accepting applications from all eligible local governments located within an AGN. As outlined in the MDOC application
guidelines, several ranking priorities were used to determine which applications would be approved as eligible. Ranking priorities
included: NSP Eligible Activity; Recognizable Impact; Capacity of Grantee; Citizen Participation; Assistance to low income
households; and Readiness to Proceed. Absolute priority funding was given to those applications that proposed to address the
foreclosure issues in their community and provide at least 25 percent of all NSP awarded funds to assist households at or below
50 percent of area median income. To ensure the assistance to low-income households proposed in any NSP project, MDOC
developed contract conditions with required performance levels in order to receive NSP grant payments.     Additionally, lump
sum awards were not awarded to eligible applicants due to the unpredictable nature of the housing market to secure foreclosed
properties and to ensure that all NSP funds were obligated by September 19, 2010. Therefore, all NSP project funds were
awarded through a &lsquo;performance based grant' system. The intent of a performance based grant award system was to
award NSP funds to those grantees that were first successful in obligating and expending funds for eligible activities. The sub-
grantee or local government's role in a performance based system is to assure that approved projects are completed on time, are
within the approved budget, and according to the original scope of work. The number of housing units, the budget, and the
implementation schedule, provided by the local government and approved by MDOC, is the guide to determine the successful
performance of the local government. In this manner, MDOC ensured that approved local governments were continually
obligating the funds through a successive project activity contract on an incremental basis. MDOC awarded all NSP funds through
eight approved grantees to carryout NSP eligible activities.        Administrative Funds   The 10 percent of NSP Administrative
funds available were distributed as follows: A total of five percent (or $980,000) was retained by the State to fulfill the
administrative and monitoring requirements of the program, and five percent (or $980,000) was available to local governments
receiving NSP grant funds for grant administration. The local government administrative fund amount was directly proportional to
the amount of project funds that were awarded.    Eligible Applicants   For the purposes of Montana's NSP program, eligible
applicants were limited to Indian reservations, counties, cities, and towns in areas of the State designated as Areas of Greatest
Need.   Eligible Activities   MDOC made NSP funds available for the following statutorily eligible activities. NSP funds are eligible
to:   a)     Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income
homebuyers.   b)    Purchase and rehabilitate homes and residential properd or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.   c)     Establish land banks for homes that have been foreclosed upon.   d)    Demolish
blighted structures.   e)     Redevelop demolished or vacant properties.      Grant Amounts   MDOC strived to distribute NSP funds
fairly and reasonably given the strong interest and need for NSP funds and the limited timeframe to obligate the funds. As
implemented by MDOC, the performance based grant award system is to award NSP funds to those grantees that were first
successful in obligating and expending funds for eligible activities. This grant award system was the key component to
successfully obligating all funds by September 19, 2010. MDOC also recommended that eligible applicants apply for funding
amounts commensurate with:      a)     Cost of the project;   b)    Amounts of NSP funds available for the specific activity;   c)
Consideration/Collaboration of other proposals submitted from Areas of Greatest Need;   d)    Availability of other funding
sources;   e)     The distribution of NSP funds to families or individuals at or below 50% of AMI;   f)      Need of the jurisdiction
(HUD Risk Score, subprime lending activities, and Notices of Trustee Sales, i.e., foreclosure filings); and   g)    The applicant's
capacity to carry out the proposed activities in a timely manner (conformance to the HUD requirements for the 18 month
obligation of funds and conformance to the 4 year expenditure of NSP funds).  Award of Funds  As required by HERA, NSP funds
must be used or obligated within 18 months of receipt of the State's grant or by September 19, 2010. Therefore, the State
implemented an incremental, obligation-based or performance based grant approach for the NSP projects, to assure that the
$19.6 million of NSP funds is used or obligated during the 18-month timeframe of the State's receipt of Montana's NSP funds.
Grant Application Selection Criteria and Priorities  MDOC has established the priorities described below that was used in the NSP
proposal review process for all NSP applications submitted.   Neighborhood Stabilization:  MDOC will give priority to those
proposals that can demonstrate a strong relationship to neighborhood stabilization activities, which is consistent with existing
local housing priorities.      Recognizable Impact : MDOC will give priority to those proposals located within Areas of Greatest
Need that can demonstrate the eligible NSP activities would result in a long-term, recognizable and visible impact and would
promote overall neighborhood stabilization and community renewal.      Capacity of Applicant and Program Administrators : An
applicant must have the management capacity to undertake and satisfactorily complete the project it is proposing.  If any
question arises during the evaluation as to the management and capability of completing the project, MDOC
mayrequestadditionalinformation.      Citizen Participation Requirements:  Public involvement can be a key factor in developing
community understanding and support for a proposed NSP project and ultimately lead to a more successful project. By involving
the public up-front in the development of NSP grant proposals, potential applicants can make more people aware of the
opportunities available through a proposed NSP project.      Assistance to Low-Income Households at or Below 50 percent AMI:
In order to meet the requirement that at least 25 percent of all NSP funds assist households at or below 50 percent of the area
median income (AMI), the State will give absolute priority to proposals that address foreclosed and abandoned property which
will serve persons in this income category.   Priority Need Areas:   MDOC will give priority to proposals that address foreclosures
and abandonment in the Priority Need Areas or sub-area of greatest need as defined in the NSP substantial amendment and the
NSP application guidelines. To qualify for this criterion, an applicant is not required to use all NSP funds in the geographic
location(s) defined as Priority Need Areas. The State encouraged the use of local data to identify further priority need areas.
Definitions and Descriptions :   Definitions and Descriptions   Blighted Structure     The definition of "blighted structure" can
include any one of the following categories:  &sect;  Structures that would follow  the definition under MCA 7-15-4206 part (a):  o
"Blighted Structure" means a structure that is conducive to ill health, transmission of disease, infant mortality, juvenile
delinquency, and crime, that substantially impairs or arrests the sound growth of the city or its environs, that retards the
provision of housing accommodations, or that constitutes and economic or social liability or is detrimental or constitutes a
menace to the public health, safety, welfare and morals in its present conditions and use by reason of substantial physical
dilapidation, deterioration, age, obsolescence, or defective construction, material, and arrangement of buildings or improvements,
whether residential or non-residential.  &sect;  Units identified as "substantially substandard" or "severely substandard" according
to the Point Detraction Guideline utilized in the Montana CDBG Program, Application Guidelines for Housing and Neighborhood
Renewal Projects, Appendix L, as follows:     o   Substantially Substandard &ndash; Unit appears to need substantial repair.
(Rehabilitation may not be cost-effective. Alternative forms of assistance may be more appropriate.)  o   Severely Substandard
&ndash; Unit appears dilapidated. Demolition and housing replacement should be considered.  Affordable Rents  For units
designated to serve households earning 50% of AMI or less, the rents will be published Low HOME Rents.  For units designated
to serve households earning 51% to 80% of AMI, the maximum allowable rent will be calculated to equal 30% of 80% the area's
median income for the given year.  For units designated to serve households earning 81% to 120% of AMI, the maximum
allowable rent will be calculated to equal 30% of 80% the area's median income for the given year.  Continued Affordability
HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families
whose incomes do not exceed 120 percent of area median income (AMI). All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions.  MDOC will require that all grantees adhere to the MDOC HOME Program
affordability requirements and standards as further described in the Montana NSP Amendment. Any rental units assisted or
developed with NSP funds fulfilling the requirements to create housing for households with incomes no greater than 50 percent
AMI must remain available to households within that income limit for the duration of the MDOC HOME Program affordability
period.  Housing Rehabilitation Standards     "Rehabilitation" includes using NSP funds to make improvements to substandard
residential structures. NSP housing rehabilitation or related redevelopment projects would focus on bringing housing units up to
basic code standards by addressing structural deficiencies, improving electrical systems, plumbing and roofing, andincorporating
energy conservation measures.  Abandoned Property     As defined by the HUD within the NSP Notice,  "A home is "abandoned"
when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments have been
made by the property owner for at least 90 days, AND the property has been vacant for at least 90 days."   Foreclosed Property
HUD has defined "foreclosed property" within the NSP Notice. as  "A property "has been foreclosed upon" at the point that, under
state or local law, the mortgage or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until
after the title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state or local law."   In order to qualify for NSP funds any foreclosed properties
cannot be occupied.  Area of Greatest Need     The State's definition of "Area of Greatest Need", is locate in a separate section of
the action plan.  Vacant Property     The State has defined "vacant property" as any property that is an unoccupied structure or
unoccupied parcel of land upon which no structure(s) are present.  Low Income Targeting :  Low-Income Targeting     In
compliance with the HERA requirement, at least one-fourth of the total funds obligated through Montana's NSP allocation were
available to met the set-aside requirement.   Therefore, $4,900,000 or 25% of the total NSP allocation of $19.6 million that the
State of Montana was available for the purchase and redevelopment of abandoned or foreclosed homes or residential properties
for individuals or families whose income does not exceed 50 percent of AMI.  As part of the application ranking priorities,
absolute priority funding was given to those applicants that proposed to address the foreclosure issues in their proposed
community and provide at least 25 percent of all NSP awarded funds to assist households at or below 590 percent of area
median income.  Acquisition and Relocation :   Acquisition and Relocation   The HUD NSP Notice requires information on
replacement for all housing units for low and moderate-income households that are lost due to demolition or modification of
housing, the HUD NSP Notice requires information about how such losses will be mitigated. One-for-one replacement is required
under the regular CDBG program as found in 24 CFR 42.375.  While no NSP project applications, received by MDOC, proposed to
demolish an occupied property; MDOC did provide applicants the opportunity to apply for NSP funds for projects that may have
proposed a voluntary demolition of an occupied residence that would have been considered unsuitable for habitation to assist
families at or below 120% AMI.  Relocation assistance for occupants of structures proposed for demolition must be voluntary.
The individual or family would receive assistance according to the Uniform Relocation Act.  No resident would be forcibly removed
from the property and Montana would not exercise eminent domain under any circumstances for projects utilizing NSP funds.
Public Comment :   Public Comment   Prior to the publication, the State of Montana encouraged initial comments from the public
to assist in drafting the amendment.  Presentations or conferences regarding NSP involving MDOC staff prior to November 13,
2008, the date of publication of the amendment were:   NSP Presentations Given Statewide   &middot;         League of Cities and
Towns in Missoula on October 9, 2008.  &middot;         Montana Association of Counties in Hamilton on September 24, 2008.
&middot;         Four statewide housing workshops held at the following locations:  o   Glendive &ndash; October 15, 2008  o
Billings &ndash; October 16, 2008  o   Missoula &ndash; October 29, 2008  o   Great Falls &ndash; October 30, 2008  &middot;
A two-hour statewide combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November
20. MDOC staff presented this amendment and provided an opportunity for comments and questions.    NSP Presentations Given
to all Montana Tribes   &middot;         Conference call with representatives of several Montana reservations, Governor's Office of
Economic Development, and local HUD Field Representatives on October 5, 2008.  &middot;         A two-hour statewide
combined Go-to-Webinar (internet-based conference call) and METNET (video-conferencing) on November 20. MDOC staff
presented this amendment and provided an opportunity for comments and questions.  &middot;         A meeting on November
21 in Billings with representatives of several Indian tribes, reservations and a representative of NeighborWorks Montana to
discuss how NSP funds can be used by Montana's tribes.        General Public Correspondence to NSP   &middot;         Numerous
e-mail's, letters and phone calls with elected officials and non-profit organizations.       Summary of Public Comments on
Montana's NSP Amendment     Montana Department of Commerce (MDOC) received the following comments on Montana's draft
action plan amendment for the Neighborhood Stabilization Program during the 15 day public comment period held November 13
through November 27, 2008. Comments were grouped according to common subject areas. MDOC responses are as follows:
1.      Please consider how difficult it is to design, build, and sell or lease up within the 12 month limit for redevelopment of
demolished or vacant properties, especially if procurement is involved.      MDOC Response  :    MDOC agrees that the proposed
time frame is too restrictive for most prospective applicants. The following change has been inserted into the final amendment:
"Occupancy of any project will need to be completed within four years of the date of HUD's approval of the MDOC NSP
Amendment.   &nbp;  2.      Please consider the risk to applicants of obligating administrative or project costs without a firm
commitment of funds from MDOC.       MDOC Response  :     MDOC does not expect eligible applicants to firmly obligate
resources in the absence of a commitment of funds from MDOC  Additional language was added to the amendment to clarify that
MDOC recommends that all NSP recipients clearly state in their procurement actions that all contracts obligating NSP funds are
contingent upon the firm receipt of funds from MDOC. This process is similar to standard practice in the regular state CDBG
program.        3.      Please consider an abbreviated application deadline to ensure a level playing field and to offer a more
transparent system.      MDOC Response  :    In response to comments from several tribes and small, rural communities from all
parts of the State, MDOC has established a three-stage, request for proposals process. This staged process will allow MDOC to
provide technical assistance to those who have not worked previously with the State CDBG program, and work with eligible
recipients to review preliminary project proposals and to suggest modifications and ensure consistency with NSP requirements.
4.      Is a public hearing for NSP proposals required?      MDOC Response  :    Yes, MDOC will require one public hearing prior to
submission of an application for NSP funds. Three factors influenced this decision:  Montana CDBG's long history of encouraging
public participation in the development of local CDBG projects, the Montana Constitution's requirement for open government, and
the Schweitzer Administration's strong affirmation of openness and citizen participation in State government. The local unit of
government will be responsible to hold and document the hearing, which should encourage consultation with intended
beneficiaries and local citizens.       5.      How do you plan to prioritize criteria to fund proposals?  a.   First come/first served?  b.
Greater need: "Qualified Need" vs. "Priority Need" groups?  c.    Most responsive to the NSP criteria?  d.   Permanent, single-
family owned affordable housing proposals versus rentals?      MDOC Response  :       MDOC is determined to obligate and
expend as much as possible of the NSP funds to benefit Montana families during the established timeframes. As required by HUD,
MDOC included additional language to clearly state that Montana's NSP funds will be prioritized to address HERA's requirement
that at least 25 percent of the funds will be used on foreclosed or abandoned properties that will assist families or individuals
whose income does not exceed 50 percent of area median income. See additional discussion under Section B of the Amendment,
Distribution Process.      6.      Please consider allowing eligible recipients to use the most current local data in lieu of the data
referenced in the draft. Local curd pertinent.      MDOC Response  :    MDOC encourages applicants in Areas of Greatest Need to
use local data to support their NSP proposals. Each eligible applicant should highlight pertinent local data within its proposal(s),
wherever relevant. All such data will be considered by MDOC during application review by MDOC.        7.      Foreclosure is not
currently as big a problem in Montana as in some other states. Please consider the fact that Montana's market trends lag behind
national trends, so foreclosures and the risk of foreclosures have not yet impacted many places in Montana.      MDOC Response
:      MDOC has collected data from many sources demonstrating an acceleration of the foreclosure problem in the Areas of
Greatest Need.       8.      Please consider a plan to distribute funding through regional organizations or non-profits.      MDOC
Response  :    MDOC has established that eligible applicants will be limited to reservations and local governments located within
the designated Areas of Greatest Need for submitting proposals to MDOC when the RFP process has begun. Federal regulations
require that grant recipients have adequate management capacity and financial management systems that meet generally
accepted accounting principles. Given the limited time frames for NSP implementation, MDOC believes that this responsibility is
best assured by limiting eligible applicants to Indian reservations and general purpose local governments (counties and
municipalities)  Many of Montana's Indian tribes are familiar with CDBG requirements because of past experience with the HUD
Indian CDBG Program. Likewise, many counties and municipalities are also familiar with CDBG requirements due to past
experience with either the HUD Entitlement CDBG Program or the State CDBG Program. See discussion under Section B of the
Amendment, Eligible Applicants.           However, MDOC encourages regional and non-profit organizations to partner with tribes
and local governments to develop and implement NSP proposals.        9.      Please consider redistribution of funds within a
region to accomplish the benefit within respective regions.      MDOC Response  :    HERA has established that NSP funds can
only be used in the Areas of Greatest Need and obligated or used within 18 months, this timeframe begins the date that HUD
approves Montana's amendment. If funds are not obligated before the end of 18 months, HUD will recapture the funds. Due to
the complex and challenging regulatory framework for NSP, the redistribution of NSP funds to a regional area could restrict the
implementation of Montana's NSP program.       10.  Please consider a streamlined approach to the application and reporting
requirements.      MDOC Response  :    Many of the application requirements are dictated by HUD; however, MDOC has proposed
a three-stage RFP process to allow all eligible recipients time to respond with proposals that are consistent with the NSP. See
additional discussion underSectionBintheAmendment,Distribution Process.        11.  Several Comments were received requesting
set-asides for the following categories:     o   Community Land Trusts,  o   Elderly Persons,  o   Tribes,  o   Entitlement Areas,  o
Specific geographic regions in the State, and  o   Non-profit organizations.      MDOC Response  :    The NSP Federal Register
Notice established the eligible uses of NSP funds. Additionally, MDOC has proposed a three-stage RFP process to quickly
implement Montana's NSP and to be responsive to the needs of all of the various interest groups. In addition, MDOC is concerned
that allocating NSP funds through categorical set-asides could create a potential obstacle for assuring that all the NSP funds will
be committed to local projects within the required 18 month timeframe. See additional discussion under Section B in the
Amendment, Award of Funds.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,035,600.65

$25,035,600.65

$23,202,068.83

$23,021,923.36

$19,599,568.32

$3,422,355.04

Program Income Received: $3,591,461.52

Total Funds Expended: $22,845,118.96

Match Contribution: $0.00
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Overall Progress Narrative:

 NSP1Updated as of 3-30-2016 NSP1 Project Narrative Montana Department of Commerce (MDOC) has been successfully carrying out NSP1
activities with eight approved NSP1 grantees through the performance based grant system. These eight grantees are:  Grantee    Award
Amount City of Great Falls (acquisition, rehabilitation, and resale of 13 previously foreclosed single family homes)       $ 1,299,853.00  Pondera
County (acquisition, rehabilitation, and resale of 3 previously foreclosed single family homes - Brady (1), Conrad (2))     $    318,760.00
Anaconda Deer Lodge (acquisition, rehabilitation, and resale of 7 previously foreclosed single family homes - Anaconda)      $ 1,131,310.00  City
of Kalispell (acquisition, rehabilitation, and resale of 17 previously foreclosed single family homes)     $ 2,777,914.00  City of Missoula
(acquisition and demolition of blighted property with new construction of 115 rental units on a previously foreclosed property)     $
5,050,000.00  Gallatin County (acquisition, new construction, and resale of 83 condominium units on a previously foreclosed property -
Bozeman)     $ 6,468,500.00  Sanders County (acquisition and rehabilitation of 10 rental units on a previously foreclosed property - Plains)     $
1,004,349.00  City of Billings (acquisition, rehabilitation, and resale of 3 previously foreclosed single family homes)     $    569,314.00  State
Administration    $    980,000.00 Total      $ 19,600,000.00  MDOC has executed a total of 47 contract amendments for expenditure of direct
funds since September 2009. These 47 contract amendments have secured 42 single family residences, 59 condominium residences, and 125
residences in multi-family rental units. Of the 42 single family residences, 16 have been placed into a community land trust to provide
permanent affordability to residents.  The NSP1 project activities have provided a total of 226 homes for low, moderate and middle income
(LMMI) households for at least 20 years, according to the period of affordability.  MDOC has fully obligated and expended the total amount of
direct NSP1 funds of $19,600,000 or 100% of the NSP1 funds to approved grantees since September 2010. The direct and program income
funds have been disbursed or expended on eligible activities. Additionally, the minimum set-aside requirement has been met, with at least the
minimum of 25% of the NSP1 funds being used to assist households at or below 50% of area median income, meeting the set aside
requirement.  Homeownership   &ndash; Grantees have completed all individual home sales from the assisted units. The completion of these
sales has earned program income for three grantees and they continue to reuse the earned program income to purchase additional units to
further the impact of initial NSP1 direct funds.  Program income will continue to carryout eligible program activities for NSP1 grantees.  Rental
Units &ndash; Eligible tenants have occupied the 125 newly constructed or rehabilitated rental units.   Currently, NSP staff continues to provide
technical assistance to all grantees and assist with the re-investment of program income or program revenue and are working to close out the
grant awards with the State's sub grantees. NSP staff is beginning to performing reconciliation in DRGR, as advised by HUD TA providers, to
work towards closing out the NSP1 Program. The Action plan will be modified during this reconciliation process, to ensure all reporting is
accurate, due the DRGR software/programming changes that have occurred since the beginning of the program.  Continued reporting per NSP
regulations for program income earnings and periods of affordability will continue into the future.  Addresses for properties assisted are
available in DRGR reports system. Individual addresses are not listed in the narrative for each grantee, per HUD TA guidance, for privacy and to
protect those properties and individuals served.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-30-0001

Budget Program Funds Drawn Program Income Drawn

Total
NSP Eligible Use A -
Financing Mechanisms
SF
NSP Eligible Use A -
Financing Mechanisms
SF
NSP Eligible Use B -
Acquisition & Rehab for
CLT
NSP Eligible Use B -
Acquisition & Rehab for
CLT
NSP Eligible Use B -
Acquisition & Rehab for
CLT
NSP Eligible Use B -
Acquisition & Rehab for
CLT
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF

Great Falls 3

Great Falls 3 SA

Kalispell 1

Kalispell 1  SA

Kalispell 2

Kalispell 2 SA

ADLC 2

ADLC 2 SA

Billings 2

Billings 2 SA

Great Falls 1

Great Falls 1 SA

Great Falls 2

Great Falls 2 SA

Great Falls
Financing

Financing
Mechanisms SA

Acquisition

Acquisition

rehabilitation/rec
onstruction

Rehabilitation/Re
construction

Rehabilitation/Re
construction

Rehabilitation/Re
construction SA

Rehabilitation/Re
construction

Rehabilitation/Re
construction SA

Acquisition

Acquisition SA

Rehabilitation/Re
construction

Rehabilitation/Re
construction SA

$25,035,600.65 $19,599,568.32 $3,422,355.04

$383,294.91 $0.00 $383,294.91

$698,675.00 $0.00 $698,675.00

$3,077,015.34 $1,703,821.11 $653,140.59

$1,160,500.00 $691,750.00 $173,284.83

$673,460.66 $171,471.97 $501,988.69

$235,022.00 $79,084.89 $155,937.11

$809,405.00 $809,405.00 $0.00

$411,905.00 $411,905.00 $0.00

$513,364.00 $213,364.00 $179,721.51

$353,395.09 $332,864.00 $0.00

$843,750.00 $436,986.37 $0.00

$450,000.00 $401,230.55 $6,248.75

$843,750.00 $264,309.78 $449,732.23

$250,000.00 $137,474.30 $60,549.83
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-30-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition & Rehab of
SF
NSP Eligible Use B -
Acquisition,
Demolition, New
Construction and
Rental
NSP Eligible Use B -
Acquisition,
Demolition, New
Construction and
Rental
NSP Eligible Use B -
Acquisition,
Demolition, New
Construction and
Rental
NSP Eligible Use B -
Acquisition,
Demolition, New
Construction and
Rental
NSP Eligible Use B -
Acquisition,
Demolition, New
Construction and
Rental
NSP Eligible Use B -
Acquisition,
Demolition, New
Construction and
Rental

Pondera 1 NSA

Pondera 2 NSA

Pondera 2 SA

Sanders County SA

Sanders County- NSA

Missoula 1

Missoula 1 SA

Missoula 2

Missoula 2 SA

Missoula 3

Missoula 3 SA

Acquisition

Rehabilitation/Re
construction

Rehabilitation/Re
construction SA

Acquisition/reha
b/rental

Acq/Rehab/Rent
al

Acquisition

Acquisition

Clearance and
demolition

Clearance and
demo

New
Construction

New
Construction

$25,849.47 $25,849.47 $0.00

$196,979.53 $196,979.53 $0.00

$120,931.00 $120,931.00 $0.00

$492,714.00 $480,214.00 $0.00

$521,155.00 $483,655.00 $0.00

$1,465,367.69 $1,465,367.69 $0.00

$488,455.89 $488,455.89 $0.00

$112,500.00 $112,500.00 $0.00

$37,500.00 $37,500.00 $0.00

$2,109,632.31 $2,109,632.31 $0.00

$686,544.11 $686,544.11 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-30-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B -
Acquisition, New
Construction and
Resale
NSP Eligible Use B -
Acquisition, New
Construction and
Resale
NSP Eligible Use B -
Acquisition, New
Construction and
Resale
NSP Eligible Use B -
Acquisition, New
Construction and
Resale
State Administration

Sub Grantee Admin
Sub Grantee Admin

Sub Grantee Admin
Sub Grantee Admin
Sub Grantee Admin

Sub Grantee Admin

Gallatin  1

Gallatin 1 SA

Gallatin 2

Gallatin 2 SA

MT-NSP-607000

Billings Admin
Great Falls Admin

Kalispell Admin
Missoula Admin
MT Sub Grantee
Admin
Sanders County
Admin

Acquisition

Acquisition

New
construction

New
construction

Program
Administration
Billings Admin
Great Falls
Admin
Kalispell Admin
Missoula Admin
Sub Grantee
Administration
Sanders County
Admin

$2,079,501.59 $2,079,501.59 $0.00

$769,130.73 $769,130.73 $0.00

$2,714,900.68 $2,714,900.68 $0.00

$904,967.00 $904,967.00 $0.00

$865,000.00 $864,568.35 $0.00

$50,000.00 $0.00 $0.00

$100,000.00 $0.00 $8,997.46

$125,000.00 $869.16 $110,181.78
$67,595.65 $67,595.65 $0.00

$386,339.00 $336,739.19 $40,602.35

$12,000.00 $0.00 $0.00

Grantee Activity Number:                        ADLC 2
Activity Title:                                             Rehabilitation/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anaconda Deer Lodge County

Activity is Being Carried Out By Grantee:

No Carryout
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Grantee Activity Number:                        ADLC 2
Activity Title:                                             Rehabilitation/Reconstruction

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$809,405.00

$809,405.00

$809,405.00

$809,405.00

$809,405.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $809,405.00

Anaconda Deer Lodge County $809,405.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of acquired single family homes for resale to LMMI

Activity Description

scattered site single family foreclosed homes in eastern portion in City of Anaconda MT

Location Description:

 NSP1 Project DRGR Narrative the Anaconda Deer Lodge County Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete
Seven foreclosed properties were either donated or acquired with NSP funds in Anaconda. All project activities for each property involve
rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households.  Rehabilitation/reconstruction activity
&ndash; January 1, 2016 through March 30, 2016 Construction or rehabilitation activities on six properties have been completed in previous
quarters.  The seventh property was donated as a side lot to the neighboring homeowner.  Homeownership activity progress &ndash; January
1, 2016 through March 30, 2016 Complete All sales to income qualified homebuyers have been completed.     Sales to qualified NSP
homebuyers for properties rehabilitated or constructed with program income funds will continue to qualified LMMI homebuyers and further the
impact of NSP in the area.

Activity Progress Narrative:

Address City State Zip Status Accept
402 Birch
718 Cherry St

Anaconda
Anaconda

Montana
Montana

59711
59711

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:
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Grantee Activity Number:                        ADLC 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

10/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anaconda Deer Lodge County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$411,905.00

$411,905.00

$411,905.00

$411,905.00

$411,905.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $411,905.00

Anaconda Deer Lodge County $411,905.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition, rehab and resale of foreclosed properties to Low income households only.

Activity Description
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Grantee Activity Number:                        ADLC 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

scattered sites located in Anaconda

Location Description:

 NSP1 Project DRGR Narrative the Anaconda Deer Lodge County Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete
Seven foreclosed properties were either donated or acquired with NSP funds in Anaconda. All project activities for each property involve
rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households.  Rehabilitation/reconstruction activity
&ndash; January 1, 2016 through March 30, 2016 Construction or rehabilitation activities on six properties have been completed in previous
quarters.  The seventh property was donated as a side lot to the neighboring homeowner.  Homeownership activity progress &ndash; January
1, 2016 through March 30, 2016 Complete All sales to income qualified homebuyers have been completed.     Sales to qualified NSP
homebuyers for properties rehabilitated or constructed with program income funds will continue to qualified LMMI homebuyers and further the
impact of NSP in the area.

Activity Progress Narrative:

Address City State Zip Status Accept
801 W. Park Ave
607 E 8th St
712 E Park Ave

Anaconda
Anaconda
Anaconda

Montana
Montana
Montana

59711
59711-2425
59711-2551

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        Billings 2
Activity Title:                                             Rehabilitation/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Billings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$513,364.00

$513,364.00

$396,082.51
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Grantee Activity Number:                        Billings 2
Activity Title:                                             Rehabilitation/Reconstruction
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$393,085.51

$213,364.00

$179,721.51

Program Income Received: $179,721.51

Total Funds Expended: $318,364.00

City of Billings $318,364.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of acquired single family foreclosed properties for moderate or middle income households.

Activity Description

scattered site single family homes within city limits of Billings MT

Location Description:

 DRGR NSP1 Narrative  City of Billings Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Three foreclosed properties were
acquired with NSP1 funds in Billings as documented in previous reports.  All project activities for each property involved rehabilitation or
redevelopment in order to provide safe, decent, sanitary housing for LMMI households.  Program income earned from sales of the initial three
NSP direct funded projects is being used by the sub-recipient to further the national objective and accomplish additional activities as allowed by
NSP guidelines.  Accomplishments of the number of units created and sold for this grantee are listed under Rehabilitation/reconstruction of
residential structures activity Rehabilitation/reconstruction activity &ndash; January 1, 2016 through March 30, 2016 Rehabilitation for all three
homes funded with NSP direct funds is complete. Program income has purchased two additional NSP eligible properties. Rehabilitation activities
for all acquired properties and sales to qualified buyers are complete. Homeownership activity progress &ndash; January 1, 2016 through March
30, 2016 The sub-grantee has marketed three originally funded NSP properties. Two homes have been sold to less than 80% AMI homebuyers,
and the third home to a family at less than 50% AMI.  Sub grantee continues to reinvest program income earned into additional eligible
properties for resale to qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        Billings 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

01/01/2010 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Billings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,395.09

$353,395.09

$353,395.08

$332,864.00

$332,864.00

$0.00

Program Income Received: $42,169.41

Total Funds Expended: $332,864.00

City of Billings $332,864.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition, rehab and resale of foreclosed properties located in Billings. Resale of properties will be targeted to households at or below 50%
AMI.

Activity Description
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Grantee Activity Number:                        Billings 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

acquisition of scattered site foreclosed properties in Billings

Location Description:

 DRGR NSP1 Narrative  City of Billings Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Three foreclosed properties were
acquired with NSP1 funds in Billings as documented in previous reports.  All project activities for each property involved rehabilitation or
redevelopment in order to provide safe, decent, sanitary housing for LMMI households.  Program income earned from sales of the initial three
NSP direct funded projects is being used by the sub-recipient to further the national objective and accomplish additional activities as allowed by
NSP guidelines.  Accomplishments of the number of units created and sold for this grantee are listed under Rehabilitation/reconstruction of
residential structures activity Rehabilitation/reconstruction activity &ndash; January 1, 2016 through March 30, 2016 Rehabilitation for all three
homes funded with NSP direct funds is complete. Program income has purchased two additional NSP eligible properties. Rehabilitation activities
for all acquired properties and sales to qualified buyers are complete. Homeownership activity progress &ndash; January 1, 2016 through March
30, 2016 The sub-grantee has marketed three originally funded NSP properties. Two homes have been sold to less than 80% AMI homebuyers,
and the third home to a family at less than 50% AMI.  Sub grantee continues to reinvest program income earned into additional eligible
properties for resale to qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Billings Admin
Activity Title:                                             Billings Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:

01/31/2013 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Billings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $50,000.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Billings Admin
Activity Title:                                             Billings Admin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Billings $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin for Billings project.

Activity Description

Billings, MT

Location Description:

 Administrative funds were used to complete eligible activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gallatin  1
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin  1
Activity Title:                                             Acquisition
0002 NSP Eligible Use B - Acquisition, New

Construction and Resale
Projected Start Date: Projected End Date:

01/01/2010 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gallatin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,079,501.59

$2,079,501.59

$2,079,501.59

$2,079,501.59

$2,079,501.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,079,501.59

Gallatin County $2,079,501.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 !Proposed households and units counts are listed under 'new construction activity ' for this grantee location

 Acquire 1 foreclosed exisiting stucture 23 units and foreclosed vacant land; resale of units will be to LMMI individuals for homeownership.
Vacant land will be used for new construction of secondary Gallatin activity. Activity information reported under Gallatin 2 and Gallatin 2 SA

Activity Description

244 Cottonwood Road, Bozeman MT 59718

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin  1
Activity Title:                                             Acquisition

 DRGR Narrative Gallatin County Acquisition activity &ndash; January 1, 2016, through March 30, 2016 Complete Acquisition of foreclosed
property occurred in February 2010. No other acquisition activities are anticipated. Proposed Household and unit counts for this grantee are
listed under Rehabilitation/new construction of residential structures activity in DRGR. New construction activity &ndash; January 1, 2016,
through March 30, 2016 Complete: total units made available for resale - 83 NSP direct funds acquired a foreclosed multi-family property with
an existing building on site and newly constructed an additional building.   Program revenues earned by the developer from unit sales and other
funding sources have completed construction of a third building on site.   Resale activity progress &ndash;  January 1, 2016, through March 30,
2016 All initial units have been sold to income qualified homebuyers; at least 18 units have served households at or below 50% AMI. The
remainder of the units serve residents at 51%-120% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gallatin 1 SA
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New
Construction and Resale

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gallatin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$769,130.73

$769,130.73

$769,130.73

$769,130.73

$769,130.73
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin 1 SA
Activity Title:                                             Acquisition

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $769,130.73

Gallatin County $769,130.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 !Proposed household and unit counts for this grantee location are listed under the 'new construction activity'.
 Acquisition of foreclosed condo building with foreclosed property acquired for new construction and resale of condo units to low income
households. All activities reported under Gallatin 2 (moderate and middle) and Gallatin 2 SA (low)

Activity Description

Cottonwood Bozeman MT

Location Description:

 DRGR Narrative Gallatin County Acquisition activity &ndash; January 1, 2016, through March 30, 2016 Complete Acquisition of foreclosed
property occurred in February 2010. No other acquisition activities are anticipated. Proposed Household and unit counts for this grantee are
listed under Rehabilitation/new construction of residential structures activity in DRGR. New construction activity &ndash; January 1, 2016,
through March 30, 2016 Complete: total units made available for resale - 83 NSP direct funds acquired a foreclosed multi-family property with
an existing building on site and newly constructed an additional building.   Program revenues earned by the developer from unit sales and other
funding sources have completed construction of a third building on site.   Resale activity progress &ndash;  January 1, 2016, through March 30,
2016 All initial units have been sold to income qualified homebuyers; at least 18 units have served households at or below 50% AMI. The
remainder of the units serve residents at 51%-120% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gallatin 2
Activity Title:                                             New construction

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin 2
Activity Title:                                             New construction
Construction of new housing Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New
Construction and Resale

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gallatin County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,714,900.68

$2,714,900.68

$2,714,900.68

$2,714,900.68

$2,714,900.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,714,900.68

Gallatin County $2,714,900.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction -  containing 43 units. Units will be sold to LMMI individuals as homeownership. Construction includes site work,
infrastructure, landscaping and building.
 Current activities listed in QPR

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin 2
Activity Title:                                             New construction

244 Cottonwood Road, Bozeman MT 59718

Location Description:

 DRGR Narrative Gallatin County Acquisition activity &ndash; January 1, 2016, through March 30, 2016 Complete Acquisition of foreclosed
property occurred in February 2010. No other acquisition activities are anticipated. Proposed Household and unit counts for this grantee are
listed under Rehabilitation/new construction of residential structures activity in DRGR. New construction activity &ndash; January 1, 2016,
through March 30, 2016 Complete: total units made available for resale - 83 NSP direct funds acquired a foreclosed multi-family property with
an existing building on site and newly constructed an additional building.   Program revenues earned by the developer from unit sales and other
funding sources have completed construction of a third building on site.   Resale activity progress &ndash;  January 1, 2016, through March 30,
2016 All initial units have been sold to income qualified homebuyers; at least 18 units have served households at or below 50% AMI. The
remainder of the units serve residents at 51%-120% AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin 2
Activity Title:                                             New construction

Address City State Zip Status Accept
244 S Cottonwood Rd Unit
306
244 S Cottonwood Rd Unit
103
244 S Cottonwood Rd Unit
201
244 S Cottonwood Rd Unit
204
244 S Cottonwood Rd Unit
108
244 S Cottonwood Rd  Unit
303
244 S Cottonwood Rd Unit
106
228 S Cottonwood Rd Unit
302
228 S Cottonwood Rd Unit
301
228 S Cottonwood Rd Unit
312
244 S Cottonwood Rd Unit
308
228 S Cottonwood Rd Unit
310
228 S Cottonwood Rd Unit
112
228 S Cottonwood Rd Unit
304
228 S Cottonwood Rd Unit
204
228 S Cottonwood Rd Unit
306
228 S Cottonwood Rd Unit
102

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

Montana

59718

59718

59718

59718

59718

59718

59718

59718

59718

59718

59715

59715

59715

59718-9456

59718-9438

59718-9456

59718-9396

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        Gallatin 2 SA
Activity Title:                                             New construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0002 NSP Eligible Use B - Acquisition, New
Construction and Resale

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin 2 SA
Activity Title:                                             New construction
11/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Gallatin County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$904,967.00

$904,967.00

$904,967.00

$904,967.00

$904,967.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $904,967.00

Gallatin County $904,967.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction- 16 units, to be sold to 50%AMI individuals as homeownership. Construction includes site work, infrastructure, landscaping
and building

Activity Description

244 Cottonwood Road, Bozeman MT 59718

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Gallatin 2 SA
Activity Title:                                             New construction

 DRGR Narrative Gallatin County Acquisition activity &ndash; January 1, 2016, through March 30, 2016 Complete Acquisition of foreclosed
property occurred in February 2010. No other acquisition activities are anticipated. Proposed Household and unit counts for this grantee are
listed under Rehabilitation/new construction of residential structures activity in DRGR. New construction activity &ndash; January 1, 2016,
through March 30, 2016 Complete: total units made available for resale - 83 NSP direct funds acquired a foreclosed multi-family property with
an existing building on site and newly constructed an additional building.   Program revenues earned by the developer from unit sales and other
funding sources have completed construction of a third building on site.   Resale activity progress &ndash;  January 1, 2016, through March 30,
2016 All initial units have been sold to income qualified homebuyers; at least 18 units have served households at or below 50% AMI. The
remainder of the units serve residents at 51%-120% AMI.

Activity Progress Narrative:

Address City State Zip Status Accept
244 S Cottonwood Rd
244 S Cottonwood Rd Unit
205
244 S Cottonwood Rd Unit
301
244 S Cottonwood Rd Unit
202
244 S Cottonwood Rd Unit
304
228 S Cottonwood Rd Unit
212
228 S Cottonwood Rd Unit
202
228 S Cottonwood Rd Unit
105

Bozeman
Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Bozeman

Montana
Montana

Montana

Montana

Montana

Montana

Montana

Montana

59718
59718

59718

59715

59715

59718-9438

59718-9438

59715

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

N
N

N

N

N

N

N

N

1

1

1

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        Great Falls 1
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

09/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Great Falls2

Activity is Being Carried Out By Grantee:

No Carryout



3342

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 1
Activity Title:                                             Acquisition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$843,750.00

$843,750.00

$436,986.37

$436,986.37

$436,986.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $436,986.37

City of Great Falls2 $436,986.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures acitvity
 Acquisition of foreclosed properties for households at and below 120% of Area Median Income. Rehab and resale of the foreclosed properties
will be reported under a separate activity.
 Activities reported under Great Falls 2 and Great Falls 2 SA

Activity Description

Foreclosed properties to be purchased in scattered sites within the city limits of Great Falls.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 1
Activity Title:                                             Acquisition

 NSP1 Project DRGR Narrative Great Falls  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 13
foreclosed homes were acquired with NSP 1 funds in Great Falls. No other acquisitions will be completed with direct NSP 1 funds.  NSP eligible
acquisition activities will continue with program income as the grantee receives income from property sales.  Proposed Household and unit
counts for this grantee are listed under Rehabilitation/reconstruction of residential structures activity in DRGR. Construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Direct funds completed rehabilitation of 13 single-family homes in past quarters.  Program
Income is being used by the sub grantee to complete additional development or rehabilitation of eligible properties and further the national
objective under NSP guidelines. Homeownership assistance activity &ndash; January 1, 2016 through March 30, 2016 Complete The sub
grantee has completed the sale of 13 single-family homes to income eligible households.  At least three units have served households at or
below 50%. Sales to qualified NSP homebuyers for properties rehabilitated or constructed with program income funds will continue to qualified
LMMI homebuyers and further the impact of NSP in the area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Great Falls 1 SA
Activity Title:                                             Acquisition SA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Great Falls1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$450,000.00

$450,000.00

$407,479.30

$407,479.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 1 SA
Activity Title:                                             Acquisition SA

Program Funds Drawdown:

Program Income Drawdown:

$401,230.55

$6,248.75

Program Income Received: $6,248.75

Total Funds Expended: $407,479.30

City of Great Falls1 $407,479.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures acitvity
 Purchase foreclosed properties to rehab and resell to Low  income households (50% AMI).
 All activities reported under Great Falls 2 or Great Falls 2 SA

Activity Description

properties located in the City of Great Falls

Location Description:

 NSP1 Project DRGR Narrative Great Falls  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 13
foreclosed homes were acquired with NSP 1 funds in Great Falls. No other acquisitions will be completed with direct NSP 1 funds.  NSP eligible
acquisition activities will continue with program income as the grantee receives income from property sales.  Proposed Household and unit
counts for this grantee are listed under Rehabilitation/reconstruction of residential structures activity in DRGR. Construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Direct funds completed rehabilitation of 13 single-family homes in past quarters.  Program
Income is being used by the sub grantee to complete additional development or rehabilitation of eligible properties and further the national
objective under NSP guidelines. Homeownership assistance activity &ndash; January 1, 2016 through March 30, 2016 Complete The sub
grantee has completed the sale of 13 single-family homes to income eligible households.  At least three units have served households at or
below 50%. Sales to qualified NSP homebuyers for properties rehabilitated or constructed with program income funds will continue to qualified
LMMI homebuyers and further the impact of NSP in the area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 2
Activity Title:                                             Rehabilitation/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Great Falls2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$843,750.00

$843,750.00

$770,227.75

$714,042.01

$264,309.78

$449,732.23

Program Income Received: $449,732.23

Total Funds Expended: $643,814.26

City of Great Falls2 $264,309.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of foreclosed unit in order to sell home to qualified moderate or middle income (120% AMI) home purchaser. Homes will be acquired,
rehabbed and sold to eligible households.

Activity Description



3346

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 2
Activity Title:                                             Rehabilitation/Reconstruction

Scattered foreclosed properties all located within the city limits of great falls.

Location Description:

 NSP1 Project DRGR Narrative Great Falls  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 13
foreclosed homes were acquired with NSP 1 funds in Great Falls. No other acquisitions will be completed with direct NSP 1 funds.  NSP eligible
acquisition activities will continue with program income as the grantee receives income from property sales.  Proposed Household and unit
counts for this grantee are listed under Rehabilitation/reconstruction of residential structures activity in DRGR. Construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Direct funds completed rehabilitation of 13 single-family homes in past quarters.  Program
Income is being used by the sub grantee to complete additional development or rehabilitation of eligible properties and further the national
objective under NSP guidelines. Homeownership assistance activity &ndash; January 1, 2016 through March 30, 2016 Complete The sub
grantee has completed the sale of 13 single-family homes to income eligible households.  At least three units have served households at or
below 50%. Sales to qualified NSP homebuyers for properties rehabilitated or constructed with program income funds will continue to qualified
LMMI homebuyers and further the impact of NSP in the area.

Activity Progress Narrative:

Address City State Zip Status Accept
1326 5th Ave So
421 Deerfield Ct
4126 3rd Ave So
736 26 Ave NE
1405 7th Ave S
1613 21st Ave S

Great Falls
Great Falls
Great Falls
Great Falls
Great Falls
Great Falls

Montana
Montana
Montana
Montana
Montana
Montana

59401
59401
59401
59401
59401
59405

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        Great Falls 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/31/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Great Falls2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$248,024.13

$198,024.13

$137,474.30

$60,549.83

Program Income Received: $60,549.87

Total Funds Expended: $198,024.13

City of Great Falls2 $198,024.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of foreclosed unit to sell to home to qualified low (50%AMI) homeowner.

Activity Description

 properties located in the City of Great Falls

Location Description:

 NSP1 Project DRGR Narrative Great Falls  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 13
foreclosed homes were acquired with NSP 1 funds in Great Falls. No other acquisitions will be completed with direct NSP 1 funds.  NSP eligible
acquisition activities will continue with program income as the grantee receives income from property sales.  Proposed Household and unit
counts for this grantee are listed under Rehabilitation/reconstruction of residential structures activity in DRGR. Construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Direct funds completed rehabilitation of 13 single-family homes in past quarters.  Program
Income is being used by the sub grantee to complete additional development or rehabilitation of eligible properties and further the national
objective under NSP guidelines. Homeownership assistance activity &ndash; January 1, 2016 through March 30, 2016 Complete The sub
grantee has completed the sale of 13 single-family homes to income eligible households.  At least three units have served households at or
below 50%. Sales to qualified NSP homebuyers for properties rehabilitated or constructed with program income funds will continue to qualified
LMMI homebuyers and further the impact of NSP in the area.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

Address City State Zip Status Accept
739 Ave 33B NE

710 42 A St N
3708 1st Ave So
2012 7th Ave S
510 4th Ave S
3025 2nd Ave S

Great Falls

Great Falls
Great Falls
Great Falls
Great Falls
Great Falls

Montana

Montana
Montana
Montana
Montana
Montana

59401

59401
59401
59401
59401
59401

Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N

N
N
N
N
N

1

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        Great Falls 3
Activity Title:                                             Great Falls Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

11/18/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Great Falls1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$383,294.91

$383,294.91

$383,294.91

$383,294.91

$0.00

$383,294.91

Program Income Received: $383,294.87

Total Funds Expended: $383,294.91

City of Great Falls1 $383,294.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 3
Activity Title:                                             Great Falls Financing

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures acitvity
 Financing Mechanism for households at or below 120% AMI but above 50% AMI. To provide financing to moderate or middle income
households to purchase previously foreclosed, newly rehabilitated units. All financing will be provided through program income.

Activity Description

Location Description:

 Home buyer assistance was provided to promote affordability for eligible homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Great Falls 3 SA
Activity Title:                                             Financing Mechanisms SA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 NSP Eligible Use A - Financing Mechanisms SF

Projected Start Date: Projected End Date:

08/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Great Falls2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls 3 SA
Activity Title:                                             Financing Mechanisms SA
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$698,675.00

$698,675.00

$698,675.00

$698,675.00

$0.00

$698,675.00

Program Income Received: $825,612.07

Total Funds Expended: $698,675.00

City of Great Falls2 $698,675.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures acitvity
 Financing to low income homebuyers (50%AMI)
 To provide financing to low income households to purchase previously foreclosed, newly rehabilitated units. All financing will be provided
through program income.

Activity Description

Location Description:

 Home buyer assistance was provided to promote affordability for eligible homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Great Falls Admin
Activity Title:                                             Great Falls Admin
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls Admin
Activity Title:                                             Great Falls Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:

01/31/2013 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Great Falls2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$50,000.00

$8,997.46

$0.00

$8,997.46

Program Income Received: $8,997.46

Total Funds Expended: $0.00

City of Great Falls2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin for Great Falls project.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Great Falls Admin
Activity Title:                                             Great Falls Admin

Great Falls, MT

Location Description:

 Administrative funds were used to complete eligible activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Kalispell 1
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for
CLT

Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kalispell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,077,015.34

$3,077,015.34

$2,356,961.70

$2,356,961.70

$1,703,821.11

$653,140.59

Program Income Received: $941,031.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell 1
Activity Title:                                             Acquisition

Total Funds Expended: $2,356,961.70

City of Kalispell $2,356,961.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed Household and unit counts for this grantee are listed under Rehabilitation/reconstruction of residiential structures acitvity
 Acquisition of scattered site foreclosed single family homes for rehab and resale to homebuyers at or below 120%AMI. Thirteen total
foreclosed units will be acquired with NSP funds for non set aside households.

Activity Description

Single Family Scattered Site within City limits of Kalispell MT

Location Description:

 DRGR NSP1 Narrative Kalispell  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 16 foreclosed homes
were acquired with NSP 1 funds in Kalispell in past reporting periods. One additional foreclosed home was purchased with NSP1 and NSP3
funds in partnership. All units were placed into a community land trust to provide permanent affordable housing.  No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
Accomplishments of the number of units created and sold are listed under rehabilitation/reconstruction of residential structures activity.
Rehabilitation activity -- January 1, 2016 through March 30, 2016 Complete Direct NSP finds have completed rehabilitation work on the 16
foreclosed homes purchased and the partnership funded house with NSP1 and NSP3 funds. Homes purchased required varying levels of
moderate or minimal rehabilitation. Program income funds are being used by the sub grantee to complete additional development or
rehabilitation of eligible properties to further the impact of the NSP program. Homeownership assistance activity  &ndash; January 1, 2016
through March 30, 2016 Complete Sixteen (16) single-family homes have been resold to income qualified households; at least four (4) units
served households below 50% AMI.   Sub grantee continues to reinvest program income earned into additional eligible properties for resale to
qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Kalispell 1  SA
Activity Title:                                             Acquisition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell 1  SA
Activity Title:                                             Acquisition
Acquisition - general Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for
CLT

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kalispell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,160,500.00

$1,160,500.00

$865,034.83

$865,034.83

$691,750.00

$173,284.83

Program Income Received: $107,611.81

Total Funds Expended: $865,034.83

City of Kalispell $865,034.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed household and unit counts are for this activity are listed under rehab/reconstruction activity for this grantee
 Acquisition of foreclosed single family homes for rehab and resale to 50%MAI homebuyers

Activity Description

scattered properties in the City Kalispell

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell 1  SA
Activity Title:                                             Acquisition

 DRGR NSP1 Narrative Kalispell  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 16 foreclosed homes
were acquired with NSP 1 funds in Kalispell in past reporting periods. One additional foreclosed home was purchased with NSP1 and NSP3
funds in partnership. All units were placed into a community land trust to provide permanent affordable housing.  No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
Accomplishments of the number of units created and sold are listed under rehabilitation/reconstruction of residential structures activity.
Rehabilitation activity -- January 1, 2016 through March 30, 2016 Complete Direct NSP finds have completed rehabilitation work on the 16
foreclosed homes purchased and the partnership funded house with NSP1 and NSP3 funds. Homes purchased required varying levels of
moderate or minimal rehabilitation. Program income funds are being used by the sub grantee to complete additional development or
rehabilitation of eligible properties to further the impact of the NSP program. Homeownership assistance activity  &ndash; January 1, 2016
through March 30, 2016 Complete Sixteen (16) single-family homes have been resold to income qualified households; at least four (4) units
served households below 50% AMI.   Sub grantee continues to reinvest program income earned into additional eligible properties for resale to
qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Kalispell 2
Activity Title:                                             rehabilitation/reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for
CLT

Projected Start Date: Projected End Date:

03/01/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kalispell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$673,460.66

$673,460.66

$673,460.66
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell 2
Activity Title:                                             rehabilitation/reconstruction
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$673,460.66

$171,471.97

$501,988.69

Program Income Received: $409,417.53

Total Funds Expended: $673,460.66

City of Kalispell $673,460.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of scattered site acquired single family homes

Activity Description

Rehabilitation of scattered site acquired single family homes within City limits of Kalispell Mt

Location Description:

 DRGR NSP1 Narrative Kalispell  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 16 foreclosed homes
were acquired with NSP 1 funds in Kalispell in past reporting periods. One additional foreclosed home was purchased with NSP1 and NSP3
funds in partnership. All units were placed into a community land trust to provide permanent affordable housing.  No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
Accomplishments of the number of units created and sold are listed under rehabilitation/reconstruction of residential structures activity.
Rehabilitation activity -- January 1, 2016 through March 30, 2016 Complete Direct NSP finds have completed rehabilitation work on the 16
foreclosed homes purchased and the partnership funded house with NSP1 and NSP3 funds. Homes purchased required varying levels of
moderate or minimal rehabilitation. Program income funds are being used by the sub grantee to complete additional development or
rehabilitation of eligible properties to further the impact of the NSP program. Homeownership assistance activity  &ndash; January 1, 2016
through March 30, 2016 Complete Sixteen (16) single-family homes have been resold to income qualified households; at least four (4) units
served households below 50% AMI.   Sub grantee continues to reinvest program income earned into additional eligible properties for resale to
qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

Address City State Zip Status Accept
128 Empire Loop Kalispell Montana 59901 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        Kalispell 2 SA
Activity Title:                                             Rehabilitation/Reconstruction
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell 2 SA
Activity Title:                                             Rehabilitation/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 NSP Eligible Use B - Acquisition & Rehab for
CLT

Projected Start Date: Projected End Date:

11/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kalispell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$235,022.00

$235,022.00

$235,022.00

$235,022.00

$79,084.89

$155,937.11

Program Income Received: $136,472.51

Total Funds Expended: $235,022.00

City of Kalispell $235,022.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of acquired foreclosed single family homes resale to households at or below 50% AMI

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell 2 SA
Activity Title:                                             Rehabilitation/Reconstruction

Scattered site rehab of acquired foreclosed single family homes in city limits of Kalispell

Location Description:

 DRGR NSP1 Narrative Kalispell  Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete A total of 16 foreclosed homes
were acquired with NSP 1 funds in Kalispell in past reporting periods. One additional foreclosed home was purchased with NSP1 and NSP3
funds in partnership. All units were placed into a community land trust to provide permanent affordable housing.  No other acquisitions will be
completed with direct NSP 1 funds but will continue with program income, when the grantee earns revenue from the resale of homes.
Accomplishments of the number of units created and sold are listed under rehabilitation/reconstruction of residential structures activity.
Rehabilitation activity -- January 1, 2016 through March 30, 2016 Complete Direct NSP finds have completed rehabilitation work on the 16
foreclosed homes purchased and the partnership funded house with NSP1 and NSP3 funds. Homes purchased required varying levels of
moderate or minimal rehabilitation. Program income funds are being used by the sub grantee to complete additional development or
rehabilitation of eligible properties to further the impact of the NSP program. Homeownership assistance activity  &ndash; January 1, 2016
through March 30, 2016 Complete Sixteen (16) single-family homes have been resold to income qualified households; at least four (4) units
served households below 50% AMI.   Sub grantee continues to reinvest program income earned into additional eligible properties for resale to
qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

Address City State Zip Status Accept
119 Quincy Loop Kalispell Montana 59901 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        Kalispell Admin
Activity Title:                                             Kalispell Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:

01/31/2013 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kalispell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $125,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Kalispell Admin
Activity Title:                                             Kalispell Admin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$111,050.94

$111,050.94

$869.16

$110,181.78

Program Income Received: $0.00

Total Funds Expended: $111,050.94

City of Kalispell $111,050.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin for Kalispell project.

Activity Description

Kalispell, MT

Location Description:

 Administrative funds were used to complete eligible activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Missoula 1
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 1
Activity Title:                                             Acquisition
0003 NSP Eligible Use B - Acquisition, Demolition,

New Construction and Rental
Projected Start Date: Projected End Date:

02/01/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,465,367.69

$1,465,367.69

$1,465,367.69

$1,465,367.69

$1,465,367.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,465,367.69

City of Missoula $1,465,367.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
 Activity 1 -Acquire foreclosed property to complete activities for City of Missoula. All activities reported under Missoula 3, Missoula 3 SA

Activity Description

1311 East Broadway, Missoula MT 59802

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 1
Activity Title:                                             Acquisition

 NSP1 Project DRGR Narrative City of Missoula Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Acquisition of a
foreclosed, blighted property occurred in March 2010. There are no other activities to report.  Proposed Household and unit counts for this
grantee will be listed under new construction activity at occupancy. Demolition/ site work activity &ndash; January 1, 2016 through March 30,
2016 Complete Demolition and site clearance activities were completed in previous quarters and no other activities will be reported under
demolition,  Proposed Household and unit counts for this grantee is listed under New Construction activity  New construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Construction of the 115 unit rental unit complex was completed in June 2012. The complex
is made up of five unit buildings, a playground, and an on-site small management office.  Rental / Occupancy Rental activity progress &ndash;
January 1, 2016 through March 30, 2016 Complete 115 units were constructed for occupancy by households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.   The City worked with a for-profit
developer to carry out the NSP1 activities. The local Housing Authority is providing long term management of the property. All units are rented
to income qualified tenants &ndash; 69 to households earning less than 50% AMI and 46 to households at 51% AMI or higher.  The Silvertip
property has provided rental opportunities for several public housing tenants in the 50% or less AMI count.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Missoula 1 SA
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition,
New Construction and Rental

Projected Start Date: Projected End Date:

12/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$488,455.89

$488,455.89

$488,455.89
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 1 SA
Activity Title:                                             Acquisition
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,455.89

$488,455.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $488,455.89

City of Missoula $488,455.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
 Activity 1 -Acquisition of foreclosed property to complete activities two and three for City of Missoula. All activities reported under Missoula 3,
Missoula 3 SA

Activity Description

1311 E Broadway, Missoula MT

Location Description:

 NSP1 Project DRGR Narrative City of Missoula Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Acquisition of a
foreclosed, blighted property occurred in March 2010. There are no other activities to report.  Proposed Household and unit counts for this
grantee will be listed under new construction activity at occupancy. Demolition/ site work activity &ndash; January 1, 2016 through March 30,
2016 Complete Demolition and site clearance activities were completed in previous quarters and no other activities will be reported under
demolition,  Proposed Household and unit counts for this grantee is listed under New Construction activity  New construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Construction of the 115 unit rental unit complex was completed in June 2012. The complex
is made up of five unit buildings, a playground, and an on-site small management office.  Rental / Occupancy Rental activity progress &ndash;
January 1, 2016 through March 30, 2016 Complete 115 units were constructed for occupancy by households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.   The City worked with a for-profit
developer to carry out the NSP1 activities. The local Housing Authority is providing long term management of the property. All units are rented
to income qualified tenants &ndash; 69 to households earning less than 50% AMI and 46 to households at 51% AMI or higher.  The Silvertip
property has provided rental opportunities for several public housing tenants in the 50% or less AMI count.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 2
Activity Title:                                             Clearance and demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition,
New Construction and Rental

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,500.00

$112,500.00

$112,500.00

$112,500.00

$112,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $112,500.00

City of Missoula $112,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
 Activity 2 for City of Missoula - Demolition of foreclosed property, clearing of site in preparation for new construction (activity 3). All activities
reported under Missoula 3, Missoula 3 SA

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 2
Activity Title:                                             Clearance and demolition

1311 East Broadway, Missoula MT 59802

Location Description:

 NSP1 Project DRGR Narrative City of Missoula Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Acquisition of a
foreclosed, blighted property occurred in March 2010. There are no other activities to report.  Proposed Household and unit counts for this
grantee will be listed under new construction activity at occupancy. Demolition/ site work activity &ndash; January 1, 2016 through March 30,
2016 Complete Demolition and site clearance activities were completed in previous quarters and no other activities will be reported under
demolition,  Proposed Household and unit counts for this grantee is listed under New Construction activity  New construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Construction of the 115 unit rental unit complex was completed in June 2012. The complex
is made up of five unit buildings, a playground, and an on-site small management office.  Rental / Occupancy Rental activity progress &ndash;
January 1, 2016 through March 30, 2016 Complete 115 units were constructed for occupancy by households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.   The City worked with a for-profit
developer to carry out the NSP1 activities. The local Housing Authority is providing long term management of the property. All units are rented
to income qualified tenants &ndash; 69 to households earning less than 50% AMI and 46 to households at 51% AMI or higher.  The Silvertip
property has provided rental opportunities for several public housing tenants in the 50% or less AMI count.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Missoula 2 SA
Activity Title:                                             Clearance and demo

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition,
New Construction and Rental

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $37,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 2 SA
Activity Title:                                             Clearance and demo

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,500.00

$37,500.00

$37,500.00

$37,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,500.00

City of Missoula $37,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed household and unit counts are for this activity are listed under new construction activity for this grantee
 Demo and clearance of site acquired in Activity 1, preparation for new construction. All activities reported under Missoula 3, Missoula 3 SA

Activity Description

1311 East Broadway, Missoula MT

Location Description:

 NSP1 Project DRGR Narrative City of Missoula Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Acquisition of a
foreclosed, blighted property occurred in March 2010. There are no other activities to report.  Proposed Household and unit counts for this
grantee will be listed under new construction activity at occupancy. Demolition/ site work activity &ndash; January 1, 2016 through March 30,
2016 Complete Demolition and site clearance activities were completed in previous quarters and no other activities will be reported under
demolition,  Proposed Household and unit counts for this grantee is listed under New Construction activity  New construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Construction of the 115 unit rental unit complex was completed in June 2012. The complex
is made up of five unit buildings, a playground, and an on-site small management office.  Rental / Occupancy Rental activity progress &ndash;
January 1, 2016 through March 30, 2016 Complete 115 units were constructed for occupancy by households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.   The City worked with a for-profit
developer to carry out the NSP1 activities. The local Housing Authority is providing long term management of the property. All units are rented
to income qualified tenants &ndash; 69 to households earning less than 50% AMI and 46 to households at 51% AMI or higher.  The Silvertip
property has provided rental opportunities for several public housing tenants in the 50% or less AMI count.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 2 SA
Activity Title:                                             Clearance and demo

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Missoula 3
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition,
New Construction and Rental

Projected Start Date: Projected End Date:

07/01/2010 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,109,632.31

$2,109,632.31

$2,109,632.31

$2,109,632.31

$2,109,632.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,109,632.31

City of Missoula $2,109,632.31

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 3
Activity Title:                                             New Construction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity 3 - New construction of 115 rental units for LMMI households, including site work and infrastructure, 86 designated for housholds at or
below 120% and above 50% AMI.

Activity Description

1311 East Broadway, Missoula MT 59802

Location Description:

 NSP1 Project DRGR Narrative City of Missoula Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Acquisition of a
foreclosed, blighted property occurred in March 2010. There are no other activities to report.  Proposed Household and unit counts for this
grantee will be listed under new construction activity at occupancy. Demolition/ site work activity &ndash; January 1, 2016 through March 30,
2016 Complete Demolition and site clearance activities were completed in previous quarters and no other activities will be reported under
demolition,  Proposed Household and unit counts for this grantee is listed under New Construction activity  New construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Construction of the 115 unit rental unit complex was completed in June 2012. The complex
is made up of five unit buildings, a playground, and an on-site small management office.  Rental / Occupancy Rental activity progress &ndash;
January 1, 2016 through March 30, 2016 Complete 115 units were constructed for occupancy by households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.   The City worked with a for-profit
developer to carry out the NSP1 activities. The local Housing Authority is providing long term management of the property. All units are rented
to income qualified tenants &ndash; 69 to households earning less than 50% AMI and 46 to households at 51% AMI or higher.  The Silvertip
property has provided rental opportunities for several public housing tenants in the 50% or less AMI count.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Missoula 3 SA
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0003 NSP Eligible Use B - Acquisition, Demolition,
New Construction and Rental

Projected Start Date: Projected End Date:



3368

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 3 SA
Activity Title:                                             New Construction
05/01/2010 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$686,544.11

$686,544.11

$686,544.11

$686,544.11

$686,544.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $686,544.11

City of Missoula $686,544.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction - construction of 115 units, with 29 designated to be rented to low income households. Construction includes site work,
infrastructure and building.

Activity Description

1311 E. Broadway, Missoula MT

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula 3 SA
Activity Title:                                             New Construction

 NSP1 Project DRGR Narrative City of Missoula Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Acquisition of a
foreclosed, blighted property occurred in March 2010. There are no other activities to report.  Proposed Household and unit counts for this
grantee will be listed under new construction activity at occupancy. Demolition/ site work activity &ndash; January 1, 2016 through March 30,
2016 Complete Demolition and site clearance activities were completed in previous quarters and no other activities will be reported under
demolition,  Proposed Household and unit counts for this grantee is listed under New Construction activity  New construction activity &ndash;
January 1, 2016 through March 30, 2016 Complete Construction of the 115 unit rental unit complex was completed in June 2012. The complex
is made up of five unit buildings, a playground, and an on-site small management office.  Rental / Occupancy Rental activity progress &ndash;
January 1, 2016 through March 30, 2016 Complete 115 units were constructed for occupancy by households at or below 120% area median
income (AMI) with 25% of the NSP1 funds targeted toward rental units for households at or below 50% AMI.   The City worked with a for-profit
developer to carry out the NSP1 activities. The local Housing Authority is providing long term management of the property. All units are rented
to income qualified tenants &ndash; 69 to households earning less than 50% AMI and 46 to households at 51% AMI or higher.  The Silvertip
property has provided rental opportunities for several public housing tenants in the 50% or less AMI count.

Activity Progress Narrative:

Address City State Zip Status Accept
1305 E Broadway St Apt 101
1303 E Broadway St Apt  107

Missoula
Missoula

Montana
Montana

59802
59801

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        Missoula Admin
Activity Title:                                             Missoula Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:

01/31/2013 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Missoula

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$67,595.65

$67,595.65

$67,595.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Missoula Admin
Activity Title:                                             Missoula Admin
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,595.65

$67,595.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,595.65

City of Missoula $67,595.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin for Missoula project.

Activity Description

Missoula, MT

Location Description:

 Administrative funds were used to complete eligible activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MT Sub Grantee Admin
Activity Title:                                             Sub Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        MT Sub Grantee Admin
Activity Title:                                             Sub Grantee Administration
11/18/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Montana

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$386,339.00

$386,339.00

$386,339.00

$377,341.54

$336,739.19

$40,602.35

Program Income Received: $40,602.35

Total Funds Expended: $377,341.54

State of Montana $377,341.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration costs for all NSP local sub grantees

Activity Description

Administration for local sub grantees

Location Description:

 Administrative funds were used to complete eligible activites.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        MT Sub Grantee Admin
Activity Title:                                             Sub Grantee Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MT-NSP-607000
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SA State Administration

Projected Start Date: Projected End Date:

03/19/2009 07/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Montana

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$865,000.00

$865,000.00

$865,000.00

$864,568.35

$864,568.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $841,710.67

State of Montana $841,710.67

Match Contributed: $0.00



3373

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        MT-NSP-607000
Activity Title:                                             Program Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration for NSP for the Department of Commerce State offices for the duration of project activities.

Activity Description

Administration of NSP program from the State of Montana Department of Commerce, Community Development Division, Helena MT.

Location Description:

 Administration funds have been used to support State sub grantees in completing eligibile activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Pondera 1 NSA
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

11/18/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pondera County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $25,849.47
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Pondera 1 NSA
Activity Title:                                             Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,849.47

$25,849.47

$25,849.47

$25,849.47

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,849.47

Pondera County $25,849.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ! Proposed household and unit counts are for this activity are listed under rehab/reconstruction activity for this grantee
 Acquisition of vacant foreclosed home to be demolished, redeveloped and resold to a household at or below 120% of AMI. Activities reported
under Pondera 2 NSA adn Pondera 2 SA

Activity Description

foreclosed properties in Pondera County

Location Description:

  NSP1 Project DRGR Narrative Pondera County Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Three (3)
foreclosed properties were acquired with NSP1 funds in Brady and Conrad as documented in previous reports. All project activities for each
property involved rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households. One (1) of three
properties will be resold to 50% AMI homebuyer. Accomplishments of the number of units created and sold for this grantee are listed under
Rehabilitation/reconstruction of residential structures activity. Rehabilitation/reconstruction activity &ndash; January 1, 2016 through March 30,
2016 Complete NSP initial award of direct funds has completed new construction or rehabilitation work on three properties.  Energy Efficient
features were part of the work scope for each project.    Program income purchased an additional NSP eligible property and construction has
been completed.   Homeownership activity progress &ndash; January 1, 2016 through March 30, 2016 Complete Two units were sold to LMMI
income eligible households. The third property was purchased by a household below 50% AMI. Sub grantee continues to reinvest program
income earned into additional eligible properties for resale to qualified households and further the impact of the NSP funding.

Activity Progress Narrative:
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Pondera 1 NSA
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Pondera 2 NSA
Activity Title:                                             Rehabilitation/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

11/01/2009 04/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pondera County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,979.53

$196,979.53

$196,979.53

$196,979.53

$196,979.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $196,979.53

Pondera County $196,979.53

Match Contributed: $0.00
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Pondera 2 NSA
Activity Title:                                             Rehabilitation/Reconstruction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Pondera County NSP activities will provide affordable housing to two moderate and middle (at or below 120% AMI) income families, and one
households at or below 50% ami.

Activity Description

scattered foreclosed properties in Conrad and Brady

Location Description:

  NSP1 Project DRGR Narrative Pondera County Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Three (3)
foreclosed properties were acquired with NSP1 funds in Brady and Conrad as documented in previous reports. All project activities for each
property involved rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households. One (1) of three
properties will be resold to 50% AMI homebuyer. Accomplishments of the number of units created and sold for this grantee are listed under
Rehabilitation/reconstruction of residential structures activity. Rehabilitation/reconstruction activity &ndash; January 1, 2016 through March 30,
2016 Complete NSP initial award of direct funds has completed new construction or rehabilitation work on three properties.  Energy Efficient
features were part of the work scope for each project.    Program income purchased an additional NSP eligible property and construction has
been completed.   Homeownership activity progress &ndash; January 1, 2016 through March 30, 2016 Complete Two units were sold to LMMI
income eligible households. The third property was purchased by a household below 50% AMI. Sub grantee continues to reinvest program
income earned into additional eligible properties for resale to qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Pondera 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

07/14/2009 07/31/2013
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Pondera 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pondera County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,931.00

$120,931.00

$120,931.00

$120,931.00

$120,931.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,931.00

Pondera County $120,931.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reconstruction of foreclosed property for households at or below 50% AMI

Activity Description

Conrad MT

Location Description:
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Pondera 2 SA
Activity Title:                                             Rehabilitation/Reconstruction SA

  NSP1 Project DRGR Narrative Pondera County Acquisition activity &ndash; January 1, 2016 through March 30, 2016 Complete Three (3)
foreclosed properties were acquired with NSP1 funds in Brady and Conrad as documented in previous reports. All project activities for each
property involved rehabilitation or reconstruction in order to provide safe, decent, sanitary housing for LMMI households. One (1) of three
properties will be resold to 50% AMI homebuyer. Accomplishments of the number of units created and sold for this grantee are listed under
Rehabilitation/reconstruction of residential structures activity. Rehabilitation/reconstruction activity &ndash; January 1, 2016 through March 30,
2016 Complete NSP initial award of direct funds has completed new construction or rehabilitation work on three properties.  Energy Efficient
features were part of the work scope for each project.    Program income purchased an additional NSP eligible property and construction has
been completed.   Homeownership activity progress &ndash; January 1, 2016 through March 30, 2016 Complete Two units were sold to LMMI
income eligible households. The third property was purchased by a household below 50% AMI. Sub grantee continues to reinvest program
income earned into additional eligible properties for resale to qualified households and further the impact of the NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Sanders County Admin
Activity Title:                                             Sanders County Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

607000- SGA Sub Grantee Admin

Projected Start Date: Projected End Date:

01/31/2013 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sanders County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$12,000.00

$12,000.00

$0.00

$0.00
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Sanders County Admin
Activity Title:                                             Sanders County Admin

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Sanders County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin for Sander County project.

Activity Description

Plains, MT

Location Description:

 Administrative funds were used to complete eligible activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Sanders County SA
Activity Title:                                             Acquisition/rehab/rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

07/01/2010 03/01/2013
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Sanders County SA
Activity Title:                                             Acquisition/rehab/rental
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sanders County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$492,714.00

$492,714.00

$480,214.00

$480,214.00

$480,214.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $480,214.00

Sanders County $480,214.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/rental of duplexes (5 units from 3 duplexes) to low income households.

Activity Description

Sanders County, Plains Montana. Properties are located either on the same street or neighboring block.

Location Description:
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Sanders County SA
Activity Title:                                             Acquisition/rehab/rental

 NSP1 Project DRGR Narrative Sanders County Acquisition activity progress &ndash; January 1, 2016 through March 30, 2016 Complete
Acquisition of foreclosed properties occurred in summer of 2010.  The County has worked with a local non-profit to carry out the NSP1
activities.  Five foreclosed duplexes were acquired producing ten total stabilized units. The impact to this neighborhood has been significant as
there were few rental options in the area.  This project has helped preserve affordable, decent, safe and sanitary housing units. Rehabilitation
activity progress &ndash; January 1, 2016 through March 30, 2016 Complete Rehabilitation activities are complete on all ten units.  Program
revenue is being used by the developer to further the national objective under NSP guidelines. Occupancy activity progress &ndash; January 1,
2016 through March 30, 2016 Complete All ten of the rental units are occupied with qualified tenants and at least two units have served
households at or below 50% AMI. The community has had a tremendous amount of interest expressed in the units and has had no shortage of
eligible, qualified tenants as turnover occurs.

Activity Progress Narrative:

Address City State Zip Status Accept
1000 A Sherwood Court

1000 B Sherwood Court

1001 A Sherwood Court

1003 B Sherwood Court

1001 B Sherwood Court

1003 A Sherwood Court

Plains

Plains

Plains

Plains

Plains

Plains

Montana

Montana

Montana

Montana

Montana

Montana

59859

59859

59859

59859

59859

59859

Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC

N

N

N

N

N

N

1

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        Sanders County- NSA
Activity Title:                                             Acq/Rehab/Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 NSP Eligible Use B - Acquisition & Rehab of SF

Projected Start Date: Projected End Date:

08/27/2010 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sanders County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Sanders County- NSA
Activity Title:                                             Acq/Rehab/Rental

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$521,155.00

$521,155.00

$483,655.00

$483,655.00

$483,655.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $483,655.00

Sanders County $483,655.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of three duplexes (5 units of 3 duplexes) for households at or below 120% AMI. Rehab work will be completed and units will be
rented to eligible households.

Activity Description

Sanders County, Plains Montana. All properties are either located on the same block or neighborhing block.

Location Description:

 NSP1 Project DRGR Narrative Sanders County Acquisition activity progress &ndash; January 1, 2016 through March 30, 2016 Complete
Acquisition of foreclosed properties occurred in summer of 2010.  The County has worked with a local non-profit to carry out the NSP1
activities.  Five foreclosed duplexes were acquired producing ten total stabilized units. The impact to this neighborhood has been significant as
there were few rental options in the area.  This project has helped preserve affordable, decent, safe and sanitary housing units. Rehabilitation
activity progress &ndash; January 1, 2016 through March 30, 2016 Complete Rehabilitation activities are complete on all ten units.  Program
revenue is being used by the developer to further the national objective under NSP guidelines. Occupancy activity progress &ndash; January 1,
2016 through March 30, 2016 Complete All ten of the rental units are occupied with qualified tenants and at least two units have served
households at or below 50% AMI. The community has had a tremendous amount of interest expressed in the units and has had no shortage of
eligible, qualified tenants as turnover occurs.

Activity Progress Narrative:
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Grant Number:              B-08-DN-30-0001
Grantee :                       Montana

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $5,435,600.65

Grantee Activity Number:                        Sanders County- NSA
Activity Title:                                             Acq/Rehab/Rental

Address City State Zip Status Accept
1002 B Sherwood Court

1007 A 2nd St

1002 B Sherwood Court

Plains

Plains

Plains

Montana

Montana

Montana

59859

59859

59859

Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC

N

N

N

1

1

1

Activity Location:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Action Plan Narrative :  Areas of Greatest Need :  The data gathered for the State of Nebraska from Realty Trac and HUD
estimates were compared for all Nebraska counties. Overall the areas of greatest need are determined to be counties that
demonstrate (a) there is at least one recorded foreclosure per Realty Trac and the HUD foreclosure rate is 2.0% or greater or (b)
the HUD estimated foreclosures are 30 or greater and the HUD foreclosure rate is 5.0% or greater. The areas of greatest need
are not statewide and NSP funds will only be utilized in incorporated areas of counties. The areas of greatest need in the State of
Nebraska are as follows: -Need Level 1: Douglas and Sarpy Counties -Need Level 2: Lancaster County -Need Level 3: Cass, Hall,
and Washington Counties -Need Level 4: Dakota, Red Willow, Saunders and Scotts Bluff Counties -Need Level 5: Adams,
Antelope, Buffalo, Burt, Chase, Cheyenne, Clay, Colfax, Cuming, Dawes, Dawson, Dixon, Dodge, Franklin, Gage, Garfield,
Hamilton, Harlan, Holt, Howard, Jefferson, Johnson, Kearney, Keith, Kimball, Loup, Madison, Merrick, Nemaha, Nuckolls, Otoe,
Perkins, Phelps, Pierce, Platte, Polk, Richardson, Saline, Seward, Stanton, Thayer, and Thurston.  Distribution and and Uses of
Funds :  It is the State of Nebraska's belief that by targeting communities in counties with the "greatest need" and working with
them to identify and target specific neighborhoods, we can be successful in having the greatest impact on stabilization overall.
The State of Nebraska has awarded NSP funds based on a competitive application process for each Need Level. The State of
Nebraska awarded $7,104,203 in Need Level 1, $4,270,000 in Need Level 2, $2,137,200 in Need Level 3, $2,156,722 in Need
Level 4, $2,625,485 in Need Level 5, $741,500 for Subrecipients General Administration and $564,890 for State General
Administration.  The State of Nebraska awarded 100% of requests for NSP funds in Need Level 3.  Three (3) projects in Need
Level 4 came in under budget, therefore the State was able to put additional funds into Need Level 5 in projects that came in
over budget.  Definitions and Descriptions :  The State of Nebrsaka's "2008 Housing and Community Development Annual Action
Plan Substantial Plan Amendment" appropriatly defines the definition of "blighted structure" and "affordable rents", as they are
applied in the NSP.   The "2008 Housing and Community Development Annual Action Plan Substantial Plan Amendment" also
provides a description for "continued affordability" and "housing rehabilitation standards" as they are applied in the NSP.  Low
Income Targeting :  The State of Nebraska is meeting its 25% set-aside with a project in the City of Omaha and the City of
Lincoln.  A total of $5,520,403 in NSP funds is being invested in projects that are serving households at or below 50% of the Area
Median Income.  The $5,520,403 is 28.1% of the State of Nebraska's total NSP allocation of $19,600,00.  Acquisition and
Relocation :  For the State of Nebraska's NSP Activities, acquisition and relocation are being addressed on an Activity basis.  Each
activity is following the federal requirements for acquisition and relocation.  Public Comment :  Public comments were solicited via
e-mail or letter to:  Lara Huskery, Director of Community and Rural Development Division, P.O. Box 94666, Lincoln, NE  68509 or
lara.huskey@nebraska.gov  Pulic comments were accepted from November 10, 2008 until close of buiness on November 25,
2008.  The proposed CDBG NSP Substantial Plan Amendment was posed on the web at
http://www.neded.org/content/view/818/516/ on November 10, 2008.  In addition an e-mail notification of the availability of the
Amendment and related public comment procedures was sent via electronic mail to the Nebraska Development List serve,
participants in the DED CDBG NSP briefing, and persons who prepared DED CDBG NSP pre applications.  Sixty-three (63) public
comments were received and responded to.  The text of all public comments can be found in the State of Nebraska's "2008
Housing and Community Development Annual Action Plan Substantial Plan Amendment".

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,756,546.88

$20,756,546.88

$19,600,000.00

$19,600,000.00

$19,600,000.00

$0.00

Program Income Received: $325,641.81

Total Funds Expended: $19,600,000.00
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Match Contribution: $0.00

Overall Progress Narrative:

 As of December 31, 2013 $1,234,148 of the $1,234,148 (100%) in General Administration funds had been drawn, and $18,365,852 of the
$18,365,852 (100%) in Project Funds had been drawn.
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-31-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Acquisition/Rehab

Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees

091OS23A

091OS23B

091OS23C

092LS41A

092LS41B

093N12

095N24

091N25 -
Administration
091N27 -
Administration
091N28 -
Administration
091ND07 -
Administration
091OS23 -
Administration
092LS41 -
Administration
092N40 -
Administration
092ND40A -
Administration
093N11 -
Administration
093N12 -
Administration
094N19 -
Administration
094N44 -
Administration
094ND09 -
Administration

Acquisition/New
Construction
Acquisition/Reha
bilitation/Resale
Acquisition/Reha
bilitation/Rent-
to-Own
Acquisition/New
Construction
Acquisition/Reha
bilitation/Resale
Acquisition/Reha
bilitation/Resale
Acquisition/Reha
bilitation/Resale
Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

$20,756,546.88 $19,600,000.00 $482,310.85

$851,631.00 $851,631.00 $0.00

$2,522,274.51 $2,032,448.00 $192,896.29

$1,484,352.00 $1,484,352.00 $0.00

$751,099.00 $751,099.00 $0.00

$520,729.00 $520,729.00 $0.00

$992,400.00 $992,400.00 $0.00

$300,000.00 $300,000.00 $0.00

$19,300.00 $19,300.00 $0.00

$45,500.00 $45,500.00 $0.00

$12,900.00 $12,900.00 $0.00

$13,206.00 $13,206.00 $0.00

$160,000.00 $160,000.00 $0.00

$40,000.00 $40,000.00 $0.00

$95,000.00 $95,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$38,200.00 $38,200.00 $0.00

$39,600.00 $39,600.00 $0.00

$38,000.00 $38,000.00 $0.00

$27,200.00 $27,200.00 $0.00

$10,600.00 $10,600.00 $0.00
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-31-0001

Budget Program Funds Drawn Program Income Drawn

Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration -
Grantees
Administration - State
Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

094ND45 -
Administration
095N14 -
Administration
095N24 -
Administration
095N42 -
Adminstration
095ND03 -
Administration
095ND17 -
Administration
095ND22 -
Administration
095ND29 -
Administration
095ND31 -
Administration
095ND32 -
Administration
095ND37 -
Administration
095ND38 -
Administration
095ND49 -
Administration
09NA02

09NA01
091N25B

091ND07

091OS23D

092LS41C

092N40B

092ND40A

093N11B

094N19B

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition &
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance

$39,375.00 $39,375.00 $0.00

$20,000.00 $20,000.00 $0.00

$12,000.00 $12,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$9,319.00 $9,319.00 $0.00

$15,000.00 $15,000.00 $0.00

$17,000.00 $17,000.00 $0.00

$17,000.00 $17,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$9,585.00 $9,585.00 $0.00

$5,000.00 $5,000.00 $0.00

$0.00 $0.00 $0.00

$485,363.00 $485,363.00 $0.00

$35,100.00 $35,100.00 $0.00

$810,000.00 $810,000.00 $0.00

$56,972.00 $56,972.00 $0.00

$16,511.00 $16,511.00 $0.00

$78,004.00 $78,004.00 $0.00

$616,000.00 $616,000.00 $0.00

$87,169.00 $87,169.00 $0.00

$572,500.00 $572,500.00 $0.00



3388

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-31-0001

Budget Program Funds Drawn Program Income Drawn

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Demolition Only

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

094N44B

094ND09

094ND45

095N42

095ND03

095ND17

095ND22

095ND29

095ND31

095ND32

095ND37

095ND38

095ND49

091N25A

091N27

091N28

092N40A

092N40C

093N11A

094N19A

094N44A

Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Demolition and
Clearance
Acquistion/New
Construction
Redevelopment
of Vacant
Property
Redevelopment
of Vacant
Property
Acquisition/Reha
bilitation/Resale
New
Construction
Acquisition/New
Construction
New
Construction
Redevelopment
of Public Facility

$121,330.00 $121,330.00 $0.00

$202,174.00 $202,174.00 $0.00

$546,800.00 $546,800.00 $0.00

$140,870.00 $140,870.00 $0.00

$147,345.00 $147,345.00 $0.00

$99,729.00 $99,729.00 $0.00

$409,216.00 $409,216.00 $0.00

$353,868.00 $353,868.00 $0.00

$100,000.00 $100,000.00 $0.00

$100,000.00 $100,000.00 $0.00

$94,735.00 $94,735.00 $0.00

$120,219.00 $120,219.00 $0.00

$45,430.00 $45,430.00 $0.00

$445,584.00 $445,584.00 $0.00

$1,138,100.00 $1,138,100.00 $0.00

$323,100.00 $323,100.00 $0.00

$1,396,745.00 $1,396,745.00 $0.00

$1,218,505.56 $929,091.00 $289,414.56

$1,422,638.81 $1,045,333.00 $0.00

$377,500.00 $377,500.00 $0.00

$314,870.00 $314,870.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-31-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment 095N14 Rehabilitation of
Public Facility $708,898.00 $708,898.00 $0.00

Grantee Activity Number:                        091N25 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Omaha Economic Development Corporation2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,300.00

$19,300.00

$19,300.00

$19,300.00

$19,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,300.00

Omaha Economic Development Corporation2 $19,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N25 - Administration
Activity Title:                                             Administration

Location Description:

 General Administration activity complete.
 Omaha Economic Development Corporation was issued a Certificate of Completion on May 16, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091N25A
Activity Title:                                             Acquistion/New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Omaha Economic Development Corporation2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$445,584.00

$445,584.00

$445,584.00

$445,584.00

$445,584.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N25A
Activity Title:                                             Acquistion/New Construction

Total Funds Expended: $445,584.00

Omaha Economic Development Corporation2 $445,584.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition of 4 abandoned, foreclosed or vacant properties and the new construcution of 4 housing units.  All housing units will be
purchased or rent-to-own to eligible households.

Activity Description

All project activities will take place in Omaha, restricted to Zip Code Area 68104, 68110 and 68111.
All project activities will take place in Need Level 1.

Location Description:

 Omaha Economic Development Corporation acquired 4 abandoned, foreclosed and/or vacant properties, demolished the properties and
constructed 4 new housing units.
 Three (3) new housing units were rented to households at or below 120% of the Area Median Income and one (1) new housing unit was sold
to a houshold with an annual household income below 120% of the Area Median Income.
 Omaha Economic Development Corporation was issued a Certificate of Completion on May 16, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091N25B
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N25B
Activity Title:                                             Demolition and Clearance
08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Omaha Economic Development Corporation2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,100.00

$35,100.00

$35,100.00

$35,100.00

$35,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,100.00

Omaha Economic Development Corporation2 $35,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 2 vacant and blighted housing structures in the City of Omaha.
 This activity is being completed in conjunction with Activity Number 091N25A, and will result in the construction of 4 housing units that will
benefit renter households.

Activity Description

All project activities will take place in Omaha, restricted to Zip Code Area 68104, 68110 and 68111.
All project activities will take place in Need Level 1.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N25B
Activity Title:                                             Demolition and Clearance

 Omaha Economic Development Corporation acquired 4 abandoned, foreclosed and/or vacant properties, demolished the properties and
constructed 4 new housing units.
 Three (3) new housing units were rented to households at or below 120% of the Area Median Income and one (1) new housing unit was sold
to a houshold with an annual household income below 120% of the Area Median Income.
 Omaha Economic Development Corporation was issued a Certificate of Completion on May 16, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091N27
Activity Title:                                             Redevelopment of Vacant Property

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,138,100.00

$1,138,100.00

$1,138,100.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N27
Activity Title:                                             Redevelopment of Vacant Property
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,138,100.00

$1,138,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,138,100.00

City of Omaha2 $1,138,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant property into 41 units of permanent housing.  The new construction project will be 3-story; approximatley 52,500
square foot building.  The facility will have 41 units that families and individuals can live in for an unspecified amount of time.  The 41 units will
be comprised of 23 two-bedroom units and 18 three-bedroom units.  All units will be Permanent Supportive Housing for the Homeless.

Activity Description

The project will be located on the Open Door Mission Campus on Locust Street and North 23rd Street East in Zip Code Area 68110.
The project will take place in Need Level 1.

Location Description:

 Construction of a 41-unit multi-family housing structure was completed (39 of which are NSP-Assisted units) and all rental units were leased-up
prior to March 31, 2012.
 The City of Omaha was issued a Certificate of Completion Letter on April 5, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091N27 - Administration
Activity Title:                                             Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N27 - Administration
Activity Title:                                             Administration
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,500.00

$45,500.00

$45,500.00

$45,500.00

$45,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,500.00

City of Omaha2 $45,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Omaha was issued a Certificate of Completion on April 5, 2012.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N27 - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091N28
Activity Title:                                             Redevelopment of Vacant Property

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

09/30/2009 09/29/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,100.00

$323,100.00

$323,100.00

$323,100.00

$323,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $323,100.00

City of Omaha2 $323,100.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N28
Activity Title:                                             Redevelopment of Vacant Property

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The proposed project will be a twenty-eight (28) unit affordable rental housing project, two (2) of which will be NSP1 assisted units.  The new
development will take take on vacant property.  The proposed site is a comprised of approximately 3 acres.  Twenty-four of the total units will
be 2-bedroom units, while the remaining 4 units will be 3 bedrooms.  The two (2) NSP1 assisted units will be rented to households with an
income up to 120% of the Area Median Income.  The project will be 100% visitable and adaptable and will include at least one handicap
accessible unit.

Activity Description

The location of the site is Locust and Corby Streets between 18th and 19th Streets in Omaha, in Zip Code Area 68110.
The project will take place in Need Level 1.

Location Description:

 The proposed twenty-eight (28) units of affordable rental housing, two (2) of which are NSP-Assisted units were constructed and rented prior
to March 31, 2012.
 The City of Omaha was issued a Certificate of Completion on April 5, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091N28 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/30/2009 09/29/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091N28 - Administration
Activity Title:                                             Administration
N/A EXEMPT

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,900.00

$12,900.00

$12,900.00

$12,900.00

$12,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,900.00

City of Omaha2 $12,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Omaha was issued a Certificate of Completion on April 5, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091ND07
Activity Title:                                             Demolition and Clearance
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091ND07
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/13/2009 08/12/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bellevue2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$810,000.00

$810,000.00

$810,000.00

$810,000.00

$810,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $810,000.00

City of Bellevue2 $810,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project includes the demolition of 12 blighted strucutres, 63,000 square yards of concrete, 45,000 cubic yards of waste material and
abandoned utilities on the site.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091ND07
Activity Title:                                             Demolition and Clearance

The project location is in Bellevue, at the location known as the Coreslab property, on the northwest corner of the intersection of Fort Crook
Road and Cornhusker Road.  The property is located in Zip Code Area 68005 and 68123.
The project will take place in Need Level 1.

Location Description:

 The City of Bellevue used NSP funds for the demolition and site clearance activities at the former Coreslab property located at the intersection
of Fort Crook Road and Cornhusker Road. Specific project activities completed include the demolition and removal of ten (10) structures, two
(2) dwellings, 63,000 square yards of concerete and 45,000 cubic yards of waste material.
 The City of Bellevue was issued a Certificate of Completion on March 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091ND07 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/13/2009 08/13/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bellevue2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$13,206.00

$13,206.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091ND07 - Administration
Activity Title:                                             Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,206.00

$13,206.00

$13,206.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,206.00

City of Bellevue2 $13,206.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Bellevue was issued a Certificate of Completion on March 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091OS23 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23 - Administration
Activity Title:                                             Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $160,000.00

City of Omaha2 $160,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Omaha was issued a Certificate of Completiono on September 25, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23A
Activity Title:                                             Acquisition/New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$851,631.00

$851,631.00

$851,631.00

$851,631.00

$851,631.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $851,631.00

City of Omaha2 $851,631.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



3404

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23A
Activity Title:                                             Acquisition/New Construction

 The acquisition of 7 abandoned and/or foreclosed homes that are also vacant in the North Omaha Neighborhood Revitalization Stabilization
Area that will be newly constructed.
 The Construction of New Housing Program is a partnership between the City of Omaha and Omaha Habitat for Humanity.  The program will
remove abandoned and/or foreclosed upon homes and replaces the structures with new housing for low-income households.

Activity Description

The location of the property will be in the City of Omaha.
The project location will be restricted to Need Level 1.

Location Description:

 The City of Omaha in partnership with the Omaha Chapter of Habitat for Humanity identified seven (7) blighted structures that were
demolished and the site of where seven (7) new housing units were constructed. As of March 31, 2013 seven (7) housing units were sold to
income eligible households, these units included: 2415 Himebaugh, 2560 Pratt, 3412 Sahler Street, 5341 North 35 Street, 5335 North 35 Street,
5329 North 35 Street, and 5325 North 35 Street.
 The City of Omaha was issued a Certificate of Completion on September 25, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091OS23B
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23B
Activity Title:                                             Acquisition/Rehabilitation/Resale
City of Omaha2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,522,274.51

$2,522,274.51

$2,032,448.00

$2,032,448.00

$2,032,448.00

$0.00

Program Income Received: $325,641.81

Total Funds Expended: $2,032,448.00

City of Omaha2 $2,032,448.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition of 13 abandoned and/or foreclosed homes that are also vacant that will be rehabilitated and made available for homeownership
in the North and South Omaha Neighborhood Revitalization Stabilization Area.

Activity Description

The location of the project will be the City of Omaha.
The project will take place in Need Level 1.

Location Description:

 The City of Omaha identified 16 properties that have been rehabbed and resold to households at or below 50% of the area median income.
The location of the properties are: 6102 North 36 Street, 5711 North 35 Street, 4731 Saratoga Street, 4702 North 52 Street, 4022 North 39
Street, 3965 South 39 Street, 3912 Hartman Avenue, 3910 Ida Street, 3536 North 57 Street, 3508 Monroe Street, 3420 Y Street, 1729 South 12
Street, 1374 Monroe Street, 4152 North 59 Circle, 3953 North 36 Street, and 2303 North 67 Avenue.
 The City of Omaha was issued a Certificate of Completion on September 25, 2013.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23B
Activity Title:                                             Acquisition/Rehabilitation/Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091OS23C
Activity Title:                                             Acquisition/Rehabilitation/Rent-to-Own

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,484,352.00

$1,484,352.00

$1,484,352.00

$1,484,352.00

$1,484,352.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,484,352.00

City of Omaha2 $1,484,352.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23C
Activity Title:                                             Acquisition/Rehabilitation/Rent-to-Own

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of 6 abandoned or foreclosed homes that are also vacant in the North Omaha Neighborhood Revitalization
Stabilization Area that will be made available for rent-to-own.
 It is anticipated that this project will be comprised of 6 rehabilitated 3-bedroom housing units for households up to 50 percent of the Area
Median Income.

Activity Description

The property location will be in the City of Omaha.
The project will take place in Need Level 1.

Location Description:

 The City of Omaha in partnership with Excel Development Corporation identified seven (7) properties that were rehabbed and rented to
households at or below 50% of the Area Median Income. As of March 31, 2013 all housing units were rented to eligible households. The
location of the rehabbed rental housing units are: 2188 Parker Circle, 2815 Fort Avenue, 2820 North 41 Avenue, 3459 Meredith, 4119 North 23
Street, 4530 Browne Street, and 4612 North 35 Street.
 The City of Omaha was issued a Certificate of Completion on September 25, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        091OS23D
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23D
Activity Title:                                             Demolition and Clearance
08/13/2009 08/12/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Omaha2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,972.00

$56,972.00

$56,972.00

$56,972.00

$56,972.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,972.00

City of Omaha2 $56,972.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Omaha will demolish 7 vacant and blighted residential units.  The program is a partnership between the City of Omaha and Habitat
for Humanity.
 This activity is being completed in conjunction with Activity Number 091OS23A, and will result in the construction of 7 housing units that will
benefit low-income households.

Activity Description

The location of the project will be in the City of Omaha.
All project acitivities will take place in Need Level 1.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        091OS23D
Activity Title:                                             Demolition and Clearance

 The City of Omaha in partnership with the Omaha Chapter of Habitat for Humanity identified seven (7) blighted structures that were
demolished and the site of where seven (7) new housing units were constructed. As of March 31, 2013 seven (7) housing units were sold to
income eligible households, these units included: 2415 Himebaugh, 2560 Pratt, 3412 Sahler Street, 5341 North 35 Street, 5335 North 35 Street,
5329 North 35 Street, and 5325 North 35 Street.
 The City of Omaha was issued a Certificate of Completion on September 25, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092LS41 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41 - Administration
Activity Title:                                             Administration

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

City of Lincoln2 $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092LS41A
Activity Title:                                             Acquisition/New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41A
Activity Title:                                             Acquisition/New Construction
City of Lincoln2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$751,099.00

$751,099.00

$751,099.00

$751,099.00

$751,099.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $751,099.00

City of Lincoln2 $751,099.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Project Description:  The acquisition of 2 abandoned and foreclosed homes that are also vacant that will be newly constructed.  The
project will be undertaken through a partnership between the City of Lincoln and Habitat for Humanity.
 On August 23, 2010 the department and the City of Lincoln mutually agreed on a contract amendment increading the original contract amount
from $165,000 to $687,000.  With the increased funding for this activity the City of Lincoln anticipates acquiring a total of 5 abandoned and
foreclosed homes that are also vacant that will be newly constructed.  The project will be undertaken through a partnership between the City of
Lincoln and Habitat for Humanity.

Activity Description

The location of all activity will take place in the City of Lincoln.
The project activity will take place in Need Level 2.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41A
Activity Title:                                             Acquisition/New Construction

 The City of Lincoln in partnership with the Lincoln Chapter of Habitat for Humanity identified four (4) blighted structures that were demolished
and the location where four (4) new housing units were constructed. The site of the new housing units are:  1620 Whittier Street, 1633 North
24 Street, 1641 North 24 Street, and 1630 Whittier Street. (NSP funds were utilized to demolish the property at 1633 North 24 Street and 1641
North 24 Street. No NSP funds were utilized to demolish the property at 1620 Whittier Street or 1630 Whittier Street). As of March 31, 2013
four (4) homebuyers were occuping the housing units.

 The City of Lincoln in partnership with NeighborWorks Lincoln identified a blighted structure that was demolished and the site of where a new
housing unit was constructed. The site of the new housing unit is 710 North 25 Street. No NSP funds were utilized to demolish the property at
710 North 25 Street. As of December 31, 2012 a homebuyer occupied the housing unit.
 The City of Lincoln in partnership with the Lincoln Chapter of Habitat for Humanity identified one (1) property of which was vacated and
demolished, and the location of where a new housing unit was constructed. (No NSP funds were utilized to demolish the property.) The location
of the new housing unit is 1717 A Street. As of June 30, 2013 the housing unit was sold to a household at or below 50% of the Area Median
Income.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41B
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,729.00

$520,729.00

$520,729.00

$520,729.00

$520,729.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $520,729.00

City of Lincoln2 $520,729.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition of 3 abandoned and foreclosed homes that are also vacant that will be rehabilitated and made available for homeownership.
This project will be undertaken by a partnership between the City of Lincoln, Affordable Housing Initative and NeighborWorks Lincoln.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41B
Activity Title:                                             Acquisition/Rehabilitation/Resale

The location of the project will take place in the City of Lincoln.
The project location will be in Need Level 2.

Location Description:

 The City of Lincoln in partnership with Affordable Housing Initative identified two (2) foreclosed and vacant properties that were rehabilitated.
The location of the two (2) properties were 1403 North 21 Street and 2330 Potter. As of March 31, 2013 both housing units were sold to
households at or below 50% of the Area Median Income.
 The City of Lincoln in partnership with NeighborWorks Lincoln identified two (2) properties one of which was abandoned and vacant and the
other which was vacant. Both housing units were rehabilitated. The location of the two (2) properties were 3243 Dudley and 1112 Washington
Street. As of March 31, 2013 both housing units were sold to households at or below 50% of the Area Median Income.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092LS41C
Activity Title:                                             Demolition & Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $16,511.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41C
Activity Title:                                             Demolition & Clearance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,511.00

$16,511.00

$16,511.00

$16,511.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,511.00

City of Lincoln2 $16,511.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lincoln will demolish 2 vacant and blighted housing units.  The project will be undertaken through a partnership between the City
of Lincoln and Habitat for Humanity.
 This activity is being completed in conjunction with Activity Number 092LS41A, and will result in the construction of 2 housing units that will
benefit low-income households.

Activity Description

The location of all activity will take place in the City of Lincoln.
The project activity will take place in Need Level 2.

Location Description:

 The City of Lincoln in partnership with the Lincoln Chapter of Habitat for Humanity identified four (4) blighted structures that were demolished
and the location where four (4) new housing units were constructed. The site of the new housing units are:  1620 Whittier Street, 1633 North
24 Street, 1641 North 24 Street, and 1630 Whittier Street. (NSP funds were utilized to demolish the property at 1633 North 24 Street and 1641
North 24 Street. No NSP funds were utilized to demolish the property at 1620 Whittier Street or 1630 Whittier Street). As of March 31, 2013
four (4) homebuyers were occuping the housing units.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092LS41C
Activity Title:                                             Demolition & Clearance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092N40 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,000.00

$95,000.00

$95,000.00

$95,000.00

$95,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $95,000.00

City of Lincoln2 $95,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092N40 - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092N40A
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,396,745.00

$1,396,745.00

$1,396,745.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092N40A
Activity Title:                                             Acquisition/Rehabilitation/Resale
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,396,745.00

$1,396,745.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,396,745.00

City of Lincoln2 $1,396,745.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Origiinal Activity Description:  The acquisition of 11 abandoned, foreclosed or vacant housing units that will be rehabilitated and made available
for homeownership.  The project will be completed in partnership between the City of Lincoln and NeighborWorks Lincoln.
 On August 23, 2010 the department and the City of Lincoln mutually agreed on a contract amendment decreasing the funds for this activity
from 2,329,000 to $1,522,168.  With the decreased funding for this activity the City of Lincoln anticipates acquiring a total of 10 abandoned and
foreclosed homes that will be rehabilitated and made available for homeownership.  The project will be undertaken through a partnership
between the City of Lincoln and NeighborWorks Lincoln.

Activity Description

All project activities will take place in the City of Lincoln, restricted to Zip Code Area 68502, 68503, and 68508.
All project activiites will take place in Need Level 2.

Location Description:

 The City of Lincoln in partnership with Neighborworks Lincoln identified ten (10) foreclosed, abandoned, and/or vacant properties that were
rehabilitated and sold to households at or below 120% of the Area Median Income. The location of the properties are: 424 North 25 Street,
1030 Sumner Street, 1261 South 23 Street, 1300 Sumner Street, 1425 South 22 Street, 1442 Sumner Street, 1724 Prospect Street, 1747 North
24 Street, 1801 North 24 Street, and 2344 D Street. As of March 31, 2013 all housing units were sold to income eligible households.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092N40B
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,004.00

$78,004.00

$78,004.00

$78,004.00

$78,004.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,004.00

City of Lincoln2 $78,004.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092N40B
Activity Title:                                             Demolition and Clearance

 Original Project Description:  Demolition of 2 blighted strucutres.
 On August 23, 2010 the department and the City of Lincoln mutually agreed on a contract amendment increading the funds for this activity
from $55,000 to $94,787.  With the increased funding for this activity the City of Lincoln anticipates demolishing a total of 7 bilighted
structures.
 This activity is being completed in conjunction with Activity Number 092N40A, and and should result in the construction of 5 housing units that
will benefit households at or below 120% of the Area Median Income.  In addition 2 housing units will be demolished, demolition will be the
end end activity on these units.

Activity Description

The location of the project will take place in the City of Lincoln restricted to Zip Code Area 68502, 68503, and 68508.
The location of project will be in Need Level 2.

Location Description:

 The City of Lincoln in partnership with NeighborWorks Lincoln identified five blighted structures in need of demolition. At the location of the
demolition six (6) new housing units were constructed for homebuyers with a household income of 120% of the Area Median Income or below.
The site of the new housing units are: 2331 U Street, 901 Garfield Street, 1114 C Street, 1347 North 26 Street, 2502 Q Street, and 2601 R
Street. (NSP funding assisted with the demolition costs of 2331 U Street, 901 Garfield Street, 1114 C Street, 1347 North 26 Street, and 2502 Q
Street. No NSP funding assisted with the demolition costs of 2601 R Street). As of March 31, 2013 all housing units were sold to households
with an income below 120% of the Area Median Income.
 Two (2) additional housing units were demolished with no new construction occuring. The location of the demolition only activity was 2221 R
Street and 2510 U Street.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092N40C
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092N40C
Activity Title:                                             New Construction
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,218,505.56

$1,218,505.56

$929,091.00

$929,091.00

$929,091.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $929,091.00

City of Lincoln2 $929,091.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On August 23, 2010 the department and the City of Lincoln mutually agreed on a contract amendment increasing the funds for this activity
from $0 to $767,045.  With this funding the City of Lincoln intends to redevelop 5 vacant properties into single0family housing units for
households whose income is at or below 120% of the area median income.

Activity Description

The project location will be in the City of Lincoln restricted to Zip Code Area 68502, 68503, and 68508.  The location of the project will be in
Need Level 2.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092N40C
Activity Title:                                             New Construction

 The City of Lincoln in partnership with NeighborWorks Lincoln identified five blighted structures in need of demolition. At the location of the
demolition six (6) new housing units were constructed for homebuyers with a household income of 120% of the Area Median Income or below.
The site of the new housing units are: 2331 U Street, 901 Garfield Street, 1114 C Street, 1347 North 26 Street, 2502 Q Street, and 2601 R
Street. (NSP funding assisted with the demolition costs of 2331 U Street, 901 Garfield Street, 1114 C Street, 1347 North 26 Street, and 2502 Q
Street. No NSP funding assisted with the demolition costs of 2601 R Street). As of March 31, 2013 all housing units were sold to households
with an income below 120% of the Area Median Income.
 The City of Lincoln was issued a Certificate of Completion on December 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092ND40A
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

07/10/2009 07/09/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lincoln1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$616,000.00

$616,000.00

$616,000.00

$616,000.00

$616,000.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092ND40A
Activity Title:                                             Demolition and Clearance
Program Income Received: $0.00

Total Funds Expended: $616,000.00

City of Lincoln1 $616,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project will include the demolition of 11 blighted structures.

Activity Description

Properties being demolished under this program include:  2033 R Street, 1948 Q Street, 1926 Q Street, 1971 S Street, 1973 S Street, 1932 R
Street, 2025 R Street, 2003 R Street, 340 North 20th Street, 330 North 20th Street and 2030 Q Street.  The property is bordered by Q Street, S
Street, 19th Street and 21st Street in Lincoln, Nebraska.
All property is located in Zip Code Area 68508.
Census Tract 000700, Blockgroup 2 ; Census Tract 001800, Blockgroup 1

Location Description:

 The City of Lincoln demolished 11 blighted structures between Q and S Street, and 19th and 21st Streets in Lincoln. The address of the
properties demolished were 2033 R Street, 1948 Q Street, 1926 Q Street, 1971 S Street, 1973 S Street, 1932 R Street, 2025 R Street, 2003 R
Street, 340 North 20 Street, 330 North 20 Street, and 2030 Q Street.
 The City of Lincoln was issued a Certificate of Completion on August 22, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        092ND40A - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092ND40A - Administration
Activity Title:                                             Administration
09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

07/10/2009 07/09/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lincoln2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

City of Lincoln2 $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Lincoln was issued a Certificate of Completion on August 22, 2011.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        092ND40A - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        093N11 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Grand Island2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,200.00

$38,200.00

$38,200.00

$38,200.00

$38,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,200.00

City of Grand Island2 $38,200.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N11 - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Grand Island was issued a Certificate of Completion on June 18, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        093N11A
Activity Title:                                             Acquisition/New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Island2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,422,638.81

$1,422,638.81

$1,045,333.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N11A
Activity Title:                                             Acquisition/New Construction
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,045,333.00

$1,045,333.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,045,333.00

City of Grand Island2 $1,045,333.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Project Description:  The acquisition of 6 abandoned, foreclosed and/or vacant strucutres, that will be redeveloped into single-family
housing units within the City of Grand Island.  The project will provide or improve permanent residential strucutres that will be occupied by
houseolds whose incomes at or below 120% of area median income.
 On September 14, 2010 the department and the City of Grand Island mutually agreed on a contract amendment increasing the original
contract amount from $522,800 to $1,058,534.  With the increased funding for this activity the City of Grand Island anticipates acquiring a total
of 7 vacant properties that that will be newly constructed.

Activity Description

The location of all project activity will take place in Grand Island in Zip Code Areas 68801 and 68803.
All project activity will take place in Need Level 3.

Location Description:

 In partnership with the Grand Island Chapter of Habitat for Humanity and the Housing Development Corporation the City of Grand Island
demolished a total of fifteen (15) blighted structures and constructed eight (8) new housing units. The location of the eight (8) new housing
units are 526 Beal, 1128 North Cherry Street, 201 West 17 Street, 503 West Louise Street/504 South Cedar, 809 West Charles, 424 North
Waldo, 522 North Beal, and 2811 West 4 Street. As of September 30, 2012 all housing units were sold to homebuyers with a household income
of 120% of the Area Median Income or below.
 The City of Grand Island was issued a Certificate of Completion on June 18, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N11B
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Island2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,169.00

$87,169.00

$87,169.00

$87,169.00

$87,169.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,169.00

City of Grand Island2 $87,169.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 6 blighted strucutres in the City of Grand Island.
 This activity is being completed in conjunction with Activity Number 093N11A, and will result in the construction of 6 housing units that will
benefit low-income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N11B
Activity Title:                                             Demolition and Clearance

City of Grand Island

Location Description:

 As of September 30, 2012 a total of fifteen (15) blighted structures were demolished. The location of the structures demolished were 1128
North Cherry Street, 1404 East 8 Street (2 structures), 2107 West Division Street, 720 North Oak Street, 201 West 17 Street (2 structures), 503
West Louise Street/504 South Cedar (2 structures), 809 West Charles, 424 North Waldo (2 structures), 522 North Beal (2 structures), and 2811
West 4 Street.
 In partnership with the Grand Island Chapter of Habitat for Humanity and the Housing Development Corporation the City of Grand Island
constructed eight (8) new housing units on eight (8) of the lots that was cleared. The location of the eight (8) new housing units are 526 Beal,
1128 North Cherry Street, 201 West 17 Street, 503 West Louise Street/504 South Cedar, 809 West Charles, 424 North Waldo, 522 North Beal,
and 2811 West 4 Street. As of September 30, 2012 all housing units were sold to homebuyers with a household income of 120% of the Area
Median Income or below.
 The City of Grand Island was issued a Certificate of Completion on June 18, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        093N12
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Development Corporation2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$992,400.00

$992,400.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N12
Activity Title:                                             Acquisition/Rehabilitation/Resale
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$992,400.00

$992,400.00

$992,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $992,400.00

Housing Development Corporation2 $992,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Development Corporation will acquire 7 abandoned, foreclosed or vacant properties that will be rehabilitated and made available
for homeownership in the communities of Grand Island and Hastings.

Activity Description

The location of the project will take place in Grand Island, restricted to Zip Code Area 68801 and 68803; and Hastings, restricted to Zip Code
Area 68901.  Sixty percent of the total project costs are restricted to the community of Grand Island in Zip Code Area 68801 and 68803.
All project activities will take place in Need Level 3.

Location Description:

 Housing Development Corporation purchased, rehabilitated, and sold seven (7) abandoned, foreclosed, and/or vacant properties to households
at or below 120% of the Area Median Income. The location of the properties sold include: 112 West 19 (Grand Island), 3011 West State Street
(Grand Island), 506 North Grace (Grand Island), 821 West Koenig (Grand Island), 4246 Lariat Lane (Grand Island), 2226 Cochin (Grand Island),
and 1135 West 6 Hastings.
 Housing Development Corporation was issued a Certificate of Completion on August 12, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        093N12 - Administration
Activity Title:                                             Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N12 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/13/2009 08/12/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Development Corporation2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,600.00

$39,600.00

$39,600.00

$39,600.00

$39,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,600.00

Housing Development Corporation2 $39,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        093N12 - Administration
Activity Title:                                             Administration

 General Administration activity complete.
 Housing Development Corporation was issued a Certificate of Completion on August 12, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094N19 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/24/2009 09/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Western Nebraska Housing Opportunities2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,000.00

$38,000.00

$38,000.00

$38,000.00

$38,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N19 - Administration
Activity Title:                                             Administration

Total Funds Expended: $38,000.00

Western Nebraska Housing Opportunities2 $38,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity completed.
 Western Nebraska Housing Opportunities was issued a Certificate of Completion on February 28, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094N19A
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

09/24/2009 09/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Western Nebraska Housing Opportunities2

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N19A
Activity Title:                                             New Construction
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$377,500.00

$377,500.00

$377,500.00

$377,500.00

$377,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $377,500.00

Western Nebraska Housing Opportunities2 $377,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Project Description:  The redevelopment of 2 demolished or vacant properties into 2 single-family residential housing units.
 On August 23, 2010 the department and Western Nebraska Housing Opportunities mutually agreed on a contract amendment increading the
funds for this activity from $216,000 to $377,500.  With the increased funding for this activity Western Nebraska Housing Opportunities
anticipates the redevelopment of 3 demolished or vacant properties into 3 single-family residential housing units.

Activity Description

The project location will be in the City of Scottsbluff, restricted to Zip Code Area 69361.
All project activity will take place in Need Level 4.

Location Description:

 Western Nebraska Housing Opportunities constructed and sold a total of four (4) housing units on vacant property. The location of the new
housing units are 1823 9 Avenue, 1920 10 Avenue, 1828 10 Avenue, and 1925 12 Avenue.
 Western Nebraska Housing Opportunities was issued a Certificate of Completion letter on February 28, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N19B
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

09/24/2009 09/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Western Nebraska Housing Opportunities2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$572,500.00

$572,500.00

$572,500.00

$572,500.00

$572,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $572,500.00

Western Nebraska Housing Opportunities2 $572,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N19B
Activity Title:                                             Demolition and Clearance

 Western Nebraska Housing Opportunities will demolish 19 vacant and blighted structures, 2 structures which have been pre-identied and 17
miscellaneous strucutres.
 This activity is being completed in conjunction with Activity Number 094N19A, and should result in the construction of at least 2 housing units
that will benefit households at or below 120% of the Area Median Income.  In addition at least 19 vacant and blighted structures will be
demolished as a result of this activity.

Activity Description

The location of the project will take place in Scottsbluff, restricted to Zip Code Area 69361.  The addresses of those properties pre-identified are
1423 Avenue B (Hergert Mills) and 1601 East Overland (City Limits Motel).
All project activity will take place in Need Level 4.
Census Tract 953600, Blockgroup 1 ; 3; Census Tract 953700, Blockgroup 1, 2, 3 ; 4

Location Description:

 Western Nebraska Housing Opportunities demolished three (3) (non-residential) and fifty (50) housing units.
 Western Nebraska Housing Opportunities was issued a Certificate of Completion on February 28, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094N44 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

11/01/2009 10/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Indianola2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N44 - Administration
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,200.00

$27,200.00

$27,200.00

$27,200.00

$27,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,200.00

City of Indianola2 $27,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Indianola was issued a Certificate of Completion on November 3, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094N44A
Activity Title:                                             Redevelopment of Public Facility

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

09NSPE Redevelopment
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N44A
Activity Title:                                             Redevelopment of Public Facility
Projected Start Date: Projected End Date:

11/01/2009 10/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Indianola2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$314,870.00

$314,870.00

$314,870.00

$314,870.00

$314,870.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $314,870.00

City of Indianola2 $314,870.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project is redevelop demolished or vacant property into a new community Emergency/Storm Shelter.

Activity Description

The location of the project will be 120 North 4th in Indianola.
The project location will be in Need Level 4.

Location Description:

 The City of Indianola demolished a blighted structure in the downtown area and redeveloped the cleared area with a tornado shelter to serve
the community with a safe place to go during inclement weather.
 The City of Indianola was issued a Certificate of Completion on November 3, 2011.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N44A
Activity Title:                                             Redevelopment of Public Facility

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094N44B
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

11/01/2009 10/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Indianola2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,330.00

$121,330.00

$121,330.00

$121,330.00

$121,330.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $121,330.00

City of Indianola2 $121,330.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094N44B
Activity Title:                                             Demolition and Clearance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Indianola will demolish 4 vacant and blighted residential units and 1 commercial structure.

Activity Description

The location of the properties to be demolished include:  120 North 4th Street, 417 North 7th Street, 618 North 6th Street, 220 North 2nd, and
310 North 5th.  All properties are located in the City of Indianola.
All project activites will take place in Need Level 4.
Census Tract 953700, Blockgroup 1; Census Tract 953800, Blockgroup 1, 2 ; 3

Location Description:

 The City of Indianola demolished 15 housing units and 1 residential/commercial structure. The location of the structures demolished were 220
North 2 Street, 109 North 3 Street, 512 North 6 Street (3 structures), 522 North 6 Street, 536 Indianola Street, 615 D Street, 1221 D Street (3
structures), 120 North 4 Street, 417 North 7 Street, 618 North 6 Street, and 310 North 5 Street (2 structures).
 The City of Indianola was issued a Certificate of Completion on November 3, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094ND09
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

09/23/2009 09/22/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094ND09
Activity Title:                                             Demolition and Clearance
Primary Responsible Organization:

City of Gering2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,174.00

$202,174.00

$202,174.00

$202,174.00

$202,174.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $202,174.00

City of Gering2 $202,174.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total of 10 blighted structures will be demolished.

Activity Description

The project location is in Gering, Nebraska, restricted to Zip Code Area 69341.  Two (2) specific project locations will include the McKee
Properties at 10th ; M Streets in Gering and the former Health ; Human Services Building at 1030 N Street in Gering.
All project activity will take place in Need Level 4.
Census Tract 953800, Blockgroup 1, 2 ; 3; Census Tract 953700, Blockgroup 1

Location Description:

 The City of Gering demolished a total of six (6) structures (non-residential) and nine (9) housing units.
 The City of Gering was issued a Certificate of Completion on January 12, 2012.

Activity Progress Narrative:



3442

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094ND09
Activity Title:                                             Demolition and Clearance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094ND09 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/23/2009 09/22/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Gering2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,600.00

$10,600.00

$10,600.00

$10,600.00

$10,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,600.00

City of Gering2 $10,600.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094ND09 - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Gering was issued a Certificate of Completion on January 12, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094ND45
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of McCook2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$546,800.00

$546,800.00

$546,800.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094ND45
Activity Title:                                             Demolition and Clearance
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546,800.00

$546,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $546,800.00

City of McCook2 $546,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total of six (6) blighted structures will be demolished.

Activity Description

The project location is McCook, Nebraska, restricted to Zip Code Area 69001.
The project will take place in Need Level 4.
Census Tract 9632, Blockgroup 2 ; 3; Census Tract 9631, Blockgroup 1; Census Tract 9633, Blockgroup 1, 2, 3 ; 4

Location Description:

 The City of McCook demolished a total of thirty-five (35) housing units and two (2) commercial/industrial structures. The location of the
structures demolished include 1418 West Fairacres Drive, 1416 West Fairacres Drive, 25 South Street, 105 South 7 Street, 202 South 7 Street,
208 West 10 Street, 304 West 4 Street, 410 South Street, 508 South Street, 606 West 3 Street, 710 West 4 Street, 1306 West 12 Street, 1403
West 14 Street, 508 East 2 Street (2 structures), 102 South 6 Street (4 structures), 23 South Street (3 structures), 301 East 2 Street (2
structures), 504 South Street (3 structures), 204 Norris Avenue, 101 South 7 Street, 102 West 3 Street, 203 East 6 Street, 305 East 12 Street (2
structures), 1003 East C Street, 1303 East B Street, and 206 West 7 Street (2 structures).
 The City of McCook was issued a Certificate of Completion on November 03, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        094ND45 - Administration
Activity Title:                                             Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094ND45 - Administration
Activity Title:                                             Administration
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of McCook2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,375.00

$39,375.00

$39,375.00

$39,375.00

$39,375.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,375.00

City of McCook2 $39,375.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of McCook was issued a Certificate of Completion on November 3, 2011.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        094ND45 - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095N14
Activity Title:                                             Rehabilitation of Public Facility

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

09NSPE Redevelopment

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dawson Area Development2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$708,898.00

$708,898.00

$708,898.00

$708,898.00

$708,898.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $708,898.00

Dawson Area Development2 $708,898.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N14
Activity Title:                                             Rehabilitation of Public Facility

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project is to renovate a vacant and blighted public building into what is being called "The Opportunity Center".  The project will involve
renovating 9,354 square feet into classrooms, meeting rooms, a conference room and a computer lab, which will be made available to the
public for educational training and community programs.

Activity Description

The location of the project will be in Lexington, restricted to Zip Code Area 68850.  The site of the project is at the old Wal-Mart building.
The project will take place in Need Level 5.

Location Description:

 DAD and the City of Lexington renovated a vacant and dilapidated former retail store into a public facility being called the "The Opportunity
Center". The space includes a large meeting area, classrooms, computer labs, distance learning classrooms, and commons areas. The space is
available for community college and local businesses to provide training for workers to improve their skills to enter the job market or to increase
their wages and for students learning new trades.
 Dawson Area Development was issued a Certificate of Completion on March 16, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095N14 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N14 - Administration
Activity Title:                                             Administration
Primary Responsible Organization:

Dawson Area Development2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Dawson Area Development2 $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 Dawson Area Development was issued a Certificate of Completion on March 16, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095N24
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N24
Activity Title:                                             Acquisition/Rehabilitation/Resale

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09NSPB Acquisition/Rehab

Projected Start Date: Projected End Date:

08/13/2009 08/12/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Northeast

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

NeighborWorks Northeast $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NeighborWorks&reg; Northeast Nebraska intends to utilize NDED CDBG NSP funds to purchase, rehabilitate and resell four (4) foreclosed,
abandoned or vacant homes in the communities of Columbus, Norfolk and Schuyler.  All four (4) homes will be sold to beneficiaries with up to
120% of the area median income per the most recent HUD income limits for the county of residence.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N24
Activity Title:                                             Acquisition/Rehabilitation/Resale

Eligible communities for this program include: Columbus, restricted to the Zip Code Area 68601; Norfolk, restricted to the Zip Code Area 68701;
and Schuyler, restricted to the Zip Code Area 68661.
The project will take place in Need Level 5.

Location Description:

 NeighborWorks Northeast Nebraska purchased, rehailitated, and sold four (4) abandoned, foreclosed, and/or vacant properties to housholds at
or below 120% of the Area Median Income. The location of the properties sold include: 424 6 Street (Columbus), 661 5 Avenue (Columbus),
715 Blue Stem (Norfolk), and 1717 8 Street (Columbus).
 NeighborWorks Northeast Nebraska was issued a Certificate of Completition on March 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095N24 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/13/2009 08/12/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

NeighborWorks Northeast

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$12,000.00

$12,000.00

$12,000.00

$12,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N24 - Administration
Activity Title:                                             Administration

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,000.00

NeighborWorks Northeast $12,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity completed.
 NeighborWorks Northeast Nebraska was issued a Certificate of Completion on March 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095N42
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

09/11/2009 09/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N42
Activity Title:                                             Demolition and Clearance
Primary Responsible Organization:

City of Kearney2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,870.00

$140,870.00

$140,870.00

$140,870.00

$140,870.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,870.00

City of Kearney2 $140,870.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Project Description:  The demolition of 5 pre-identified vacant and blighted structures.
 On September 14, 2010 the department and the City of Kearney mutually agreed on a contract amendment increasing the funds for this
activity from $55,850 to $140,870.  With the increased funding for this activity the City of Kearney anticipates demolshing a total of 15 blighted
strucutres.

Activity Description

The property location of the 5 pre-identified properties include:  1811 2nd Avenue, 1308 4th Avenue, 1919 Avenue G, 1706 2nd Avenue and
1831 Avenue H.  All properties will be located in the City of Kearney, restricted to Zip Code Area 68845 and 68847.
Census Tract 969300, Blockgroup 1; Census Tract 969400, Blockgroup 5; Census Tract 969500, Blockgroup 1 ; 3; Census Tract 969700,
Blockgroup 1

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N42
Activity Title:                                             Demolition and Clearance

 The City of Kearney demolished one (1) commercial/industrial structure and fifteen (15) residential structures. The location of each of the
structures demolished are 2400 East 32 Avenue, 1920 5 Avenue (2 structures), 503 East 26 Street, 917 East 27 Street, 925 East 27 Street, 224
East 26 Street, 905 East 27 Street, 1610 Avenue C, 1706 2 Avenue, 1825 Avenue I (2 structures), 1915 Avenue G, 1919 Avenue G, and 1811 2
Avenue (2 structures).
 The City of Kearney was issued a Certificate of Completion on November 3, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095N42 - Adminstration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/11/2009 09/10/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Kearney2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095N42 - Adminstration
Activity Title:                                             Administration

Total Funds Expended: $10,000.00

City of Kearney2 $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Kearney was issued a Certificate of Completion on November 3, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND03
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

West Central Nebraska Development District2

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND03
Activity Title:                                             Demolition and Clearance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,345.00

$147,345.00

$147,345.00

$147,345.00

$147,345.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $147,345.00

West Central Nebraska Development District2 $147,345.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoltiion of 10 blighted structures in Imperial and Ogallala.

Activity Description

The location of demolition of blighted structures will take place in Ogallala, restricted to Zip Code Area 69153 and Imperial, restricted to Zip
Code Area 69033.
All project activity will take place in Need Level 5.
Census Tract 961900, Blockgroup 4 ; 5; Census Tract 00100, Blockgroup 1 ; 2; Census Tract 000200, Blockgroup 3

Location Description:

 West Central Nebraska Development District demolished nineteen (19) blighted and vacant residential structures. The location of the structures
are: Lot 8 Northwestern Court, Lot 9 Northwestern Court, Lot 10 Erlewine Court, Lot 11 Northwestern Court, Lot 12 Northwestern Court, Lot 18
Erlewine Court, Lot 20 Erlewine Court, 207 Wellington Street, 211 West 7 Street, 215 East 7 Street, 624 West K Street, 718 West 2 Street, 1023
Court Street, 1107 Douglas Street, 1234 Grant Street, 1015 Chase Street (2 structures), and 210 West 8 Street (2 structures).
 West Central Nebraska Development District was issued a Certificate of Completion on March 16, 2011.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND03
Activity Title:                                             Demolition and Clearance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND03 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

West Central Nebraska Development District2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,319.00

$9,319.00

$9,319.00

$9,319.00

$9,319.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,319.00

West Central Nebraska Development District2 $9,319.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND03 - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 West Central Nebraska Development District issued a Certificate of Completion on March 16, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND17
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Central Nebraska Economic Development, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$99,729.00

$99,729.00

$99,729.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND17
Activity Title:                                             Demolition and Clearance
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,729.00

$99,729.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,729.00

Central Nebraska Economic Development, Inc.2 $99,729.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Four (4) blighted structures will be demolished.

Activity Description

The project location will include: O&rsquo;Neill, Nebraska, restricted to Zip Code Area 68763; St. Paul, Nebraska, restricted to Zip Code Area
68873; and Stuart, Nebraska, restricted to Zip Code Area 68780.
All project activites will take place in Need Level 5.
Census Tract 9743 Blockgroup 1, Blockgroup 5; Census Tract 9740 Blockgroup 2; Cenus Tract 9706, Blockgroup 2

Location Description:

 Central Nebraska Economic Developers demolished three (3) blighted and vacant commercial structures and six (6) blighted and vacant
residential structures. The location of the commercial structures are: 712 Howard Avenue (St. Paul), 309 South 4 Street (O'Neill), and 311
South 4 Street (O'Neill). The location of the residential structures: 1023 2 Street (St. Paul), 210 Fremont Street (Stuart), 303 Greene Street
(Stuart), 320 North 10 Street (O'Neill), 418 North 10 Street (O'Neill), and 608 East 3 Street (Stuart).
 Central Nebraska Economic Development was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND17 - Administration
Activity Title:                                             Administration
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND17 - Administration
Activity Title:                                             Administration
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Central Nebraska Economic Development, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

Central Nebraska Economic Development, Inc.2 $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity completed.
 Central Nebraska Economic Development was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND17 - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND22
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

11/01/2009 10/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Central Economic Development District, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$409,216.00

$409,216.00

$409,216.00

$409,216.00

$409,216.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $409,216.00

South Central Economic Development District, Inc. $409,216.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND22
Activity Title:                                             Demolition and Clearance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Activity Description:  Demolition of 8  blighted strucutres.
 On September 10, 2010 the department and South Central Economic Development District mutually agreed on a contract amendment
increasing the funds for this activity from $300,000 to $409,892.  With the increased funding for this activity South Central Economic
Development District anticipates demolishing a single-story commercial building in Harvard.

Activity Description

Eligible communities for this program include:  Harvard, Nebraska, restricted to Zip Code Area 68944; Holdrege, Nebraska, restricted to Zip
Code Area 68949; and Superior, Nebraska, restricted to Zip Code Area 68978.
All project activity will take place in Need Level 5.
Census Tract 992100, Blockgroup 2; Census Tract 992700, Blockgroup 1; Census Tract 967000, Blockgroup 1

Location Description:

 South Central Economic Development District demolished a total of six (6) buildings (non-residential) and three (3) housing units.
 South Central Economic Development District was issued a Certificate of Completion on August 29, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND22 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

11/01/2009 10/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND22 - Administration
Activity Title:                                             Administration
Primary Responsible Organization:

South Central Economic Development District, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,000.00

$17,000.00

$17,000.00

$17,000.00

$17,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,000.00

South Central Economic Development District, Inc. $17,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity completed.
 South Central Economic Development District was issued a Certificate of Completion on August 29, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND29
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND29
Activity Title:                                             Demolition and Clearance

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/13/2009 08/12/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northeast Economic Development, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,868.00

$353,868.00

$353,868.00

$353,868.00

$353,868.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $353,868.00

Northeast Economic Development, Inc.2 $353,868.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Activity Description:  Demolition of 6 blighted structures.
 On September 15, 2010 the department and Northeast Economic Development, Inc. mutually agreed on a contract amendment increasing the
funds for this activity from $300,000 to $353,868.  With the increased funding for this activity Northeast Economic Development, Inc.
anticipates demolishing a total of 23 blighted structres.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND29
Activity Title:                                             Demolition and Clearance

Eligible communities for this program include:  Columbus, Nebraska, restricted to Zip Code Area 68601; Dodge, Nebraska, restricted to Zip Code
Area 68633; Fremont, Nebraska, restricted to Zip Code Area 68025; Inglewood, Nebraska, restricted to Zip Code Area 68025; Madison,
Nebraska, restricted to Zip Code Area 68748; Norfolk, Nebraska, restricted to Zip Code Area 68701; Oakland, Nebraska, restricted to Zip Code
Area 68045; Orchard, Nebraska, restricted to Zip Code Area 68764; Plainview, Nebraska, restricted to Zip Code Area 68769; Schuyler,
Nebraska, restricted to Zip Code Area 68661; Scribner, Nebraska, restricted to Zip Code Area 68057; Snyder, Nebraska, restricted to Zip Code
Area 68664; Stanton, Nebraska, restricted to Zip Code Area 68779; Tekamah, Nebraska, restricted to Zip Code Area 68061; and West Point,
Nebraska, restricted to Zip Code Area 68788.
All project activity will take place in Need Level 5.
Census Tract 983300, Block Group 1 ; 2; Census Tract 983600, Block Group 1 ; 3; Census 980900, Blockgroup 3; Census Tract 981000,
Blockgroup 1; Census Tract 981100, Blockgroup 2; Census Tract 985298, Blockgroup 4

Location Description:

 A total of two (2) commerical/industrial structures and twenty-two (22) residential structures were demolished through this program. The
location of the structures are: 203 North 7 Street-Norfolk, 205 North 7 Street-Norfolk, 206 West Park Avenue- Norfolk, 313 North 9 Street-
Norfolk, 609 West Norfolk Avenue-Norfolk, 922 Blain Street-Norfolk, 1407 South 2-Norfolk, 3518 South 9 Street-Columbus, 310 Rangeline-
Snyder, 310 South 4 Street-Norfolk, 605 Main Street-Scribner (2 structures), 617Main Street-Scribner (2 structures), 138 North Spruce-Dodge,
309 North 11 Street-Norfolk (2 structures), 310 South 10 Street-Tekamah, 311 North 11 Street-Norfolk (2 structures), 510 South 14 Street-
Tekamah, 544 North Oak-Dodge, 1423 E Street-Tekamah, and 1710 M Street-Tekamah.
 Northeast Economic Development, Inc. was issued a Certificate of Completion on September 19, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND29 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/13/2009 08/12/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND29 - Administration
Activity Title:                                             Administration
Northeast Economic Development, Inc.2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,000.00

$17,000.00

$17,000.00

$17,000.00

$17,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,000.00

Northeast Economic Development, Inc.2 $17,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The Northeast Nebraska Development District was issued a Certificate of Completion on September 19, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND31
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND31
Activity Title:                                             Demolition and Clearance

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tecumseh2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Tecumseh2 $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 5 blighted structures in the City of Tecumseh.

Activity Description

The project location will be the City of Tecumseh, Nebraska, restricted to Zip Code Area 68450.

Location Description:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND31
Activity Title:                                             Demolition and Clearance

 The City of Tecumseh demolished fourteen (14) vacant and blighted residential structures. The location of the structures were:  115 Sherman
Street, 136 Greeley Street, 139 High Street, 291 North 5 Street, 454 North 1 Street, 585 North 4 Street, 631 North 2 Street, 160 South 2 Street
(2 structures), 112 Clay Street, 130 Clay Street, 242 Lincoln Street, 493 North 1 Street, and 867 Broadway Street.
 The City of Tecumseh was issued a Certificate of Completion on March 16, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND31 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Tecumseh2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND31 - Administration
Activity Title:                                             Administration

Total Funds Expended: $10,000.00

City of Tecumseh2 $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Tecumseh was issued a Certificate of Completion on March 16, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND32
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fairbury2

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND32
Activity Title:                                             Demolition and Clearance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Fairbury2 $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 5 blighted strucutres in the City of Fairbury.

Activity Description

The project location will be the City of Fairbury, Nebraska, restricted to Zip Code Area 68352.
All project activity will take place in Need Level 5.
Census Tract 993700, Blockgroup 1 ; 2; Census Tract 993800, Blockgroup 1

Location Description:

 The City of Fairbury demolished 19 housing units.
 The City of Fairbury was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND32 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Fairbury2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

City of Fairbury2 $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND32 - Administration
Activity Title:                                             Administration

 General Administration activity complete.
 The City of Fairbury was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND37
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Falls City2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,735.00

$94,735.00

$94,735.00

$94,735.00

$94,735.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND37
Activity Title:                                             Demolition and Clearance

Total Funds Expended: $94,735.00

City of Falls City2 $94,735.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 5 blighted structures in the City of Falls City.

Activity Description

The project location will be the City of Falls City, Nebraska, restricted to Zip Code Area 68355.
All project activity will take place in Need Level 5.

Location Description:

 The City of Falls City demolished fourteen (14) blighted and vacant housing structures. The location of the structures were: 109 West 13, 1014
Barada, 1219 Morton, 1610 Morton, 1014 Wilson, 303 East 14, 512 Wast 7, 614 West 14 Street, 615 West 15 Street, 705 McLean, 812 Harlan,
1201 Chase, 1212 Morton, and 2017 Hiland Avenue.
 The City of Falls City was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND37 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND37 - Administration
Activity Title:                                             Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Falls City2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

City of Falls City2 $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Falls City was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND38
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Auburn2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,219.00

$120,219.00

$120,219.00

$120,219.00

$120,219.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,219.00

City of Auburn2 $120,219.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND38
Activity Title:                                             Demolition and Clearance

 Original Activity Description:  Demolition of 5 blighted structures in the City of Auburn.
 On September 14, 2010 the department and the City of Auburn mutually agreed on a contract amendment increasing the funds for this activity
from $100,000 to $121,460.  With the increased funding for this activity the City of Auburn anticipates demolishing a total of 10 blighted and
vacant housing units.

Activity Description

The project location will be in Auburn, Nebraska, restricted to Zip Code Area 68305.
All project activity will take place in Need Level 5.

Location Description:

 The City of Auburn demolished 10 ten (10) vacant and blighted residential structures. The location of the residential structures were: 510 11
Street, 904 N, 1000 G, 1412 J, 1421 J, 1801 P, 2002 J, 2006 J, 2417 S, and 904 10.
 The City of Auburn was issued a Certificate of Completion on July 14, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND38 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

08/24/2009 08/23/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Auburn2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $9,585.00
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND38 - Administration
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,585.00

$9,585.00

$9,585.00

$9,585.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,585.00

City of Auburn2 $9,585.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Auburn was issued a Certificate of Completion on July 14, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND49
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

09NSPD Demolition Only

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND49
Activity Title:                                             Demolition and Clearance
09/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Central City2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,430.00

$45,430.00

$45,430.00

$45,430.00

$45,430.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,430.00

City of Central City2 $45,430.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 5 blighted strucutres in the City of Central City.

Activity Description

The project location will be the City of Central City, Nebraska, restricted to Zip Code Area 68826.
All project activity will take place in Need Level 5.

Location Description:

 The City of Central City demolished nine (9) vacant and blighted residential structures. The location of the residential structures were: 321 A
Avenue, 403 D Street, 418 D Street, 700 20 Street, 808 D Street, 1107 17 Street, 1115 15 Street, 1417 17 Street, and 1809 14 Street.
 The City of Central City was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND49
Activity Title:                                             Demolition and Clearance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        095ND49 - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

09/01/2009 03/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Central City2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,000.00

City of Central City2 $5,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        095ND49 - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 General Administration activity complete.
 The City of Central City was issued a Certificate of Completion on June 23, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09NA01
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09NSPSADMIN Administration - State

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Nebraska

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$485,363.00

$485,363.00

$485,363.00
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        09NA01
Activity Title:                                             Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,363.00

$485,363.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $485,363.00

State of Nebraska $485,363.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 State administration activity progressing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09NA02
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

09NSPGADMIN Administration - Grantees

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-31-0001
Grantee :                       Nebraska

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,156,546.88

Grantee Activity Number:                        09NA02
Activity Title:                                             Administration
N/A EXEMPT

Primary Responsible Organization:

State of Nebraska

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

State of Nebraska $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grantee Activity Number 09NA02 was cancelled.  All Grantee Administration Funds are reported in DRGR as seperate activities per grantee.

Activity Description

Location Description:

 Activity cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The State of Nevada selected five counties as having the greatest need.  Those
were Clark County, Washoe County, Nye County, Douglas County and Lyon County.  Within Clark County there are three
jurisdictions administering their own programs.  Those being the City of Henderson, City of Las Vegas and Clark County.  The
State has set up each activity in DRGR which shows the greatest need broken down by zip code.  The State developed its coding
system in the following manner.  CL and NLV are Clark County activities, LV are activities in the City of Las Vegas, HE are
activities in the City of Henderson, WA are activities in Washoe County, LY are activities in Lyon County, DO are activities in
Douglas County, NY are activities in Nye County and NH are the activities Nevada Housing Division is administering.   Distribution
and and Uses of Funds :  The States distribution of funds is as follows:
 Administration: $388,306.86
 Clark County: $10,277,241
 Las Vegas: $5,920,045
 Henderson: $842,186
 Washoe County: $4,650,801
 Nye County: $710,714
 Lyon County: $1,059,424
 Douglas County: $288,522
 Nevada Housing Division: $150,000
 The allocations listed above will change and will be reflected in each of the budgeted activities.  Budget and activity amounts will
change due to the receipt of program income which will be used for future NSP eligible activities.  The changes will be reflected
in corresponding budgets and activities.  Definitions and Descriptions :  Blighted -  A structure is blighted when it exhibits
objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety and public welfare.
 Affordable Rents - follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f).  Affordable rents for units
designated for households with incomes below 50% of AMI will be no more than 30% of 50% of AMI (Low-HOME rents),
adjusted for unit size.  Such rents may be increased annually after HUD updates fair market rents and median incomes.
 Continued affordability - will be in accordance with the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f) for
rental properties and 24CFR 92.254 for homeownership housing.
 Housing Rehabilitation Standards - require that all buildings assisted with NSP funds be brought to local code, that required
building permits be obtained and that appropriate inspections be performed.
 Low-Income Targeting - Individuals and families that have incomes at or below 50% of median income.  Low Income Targeting
:  Each jurisdiction is required to spend at least 25% of its NSP allocation and program income received on families at or below
50% of median income.  The jurisdictions have surpassed the 25% of funds committed to activities that will house families at or
below 50% of median income.  Each activity above describes the income of the families they will be serving.   Acquisition and
Relocation :  Jurisdictions have a policy not to purchase homes that have tenants.  If by chance one was purchased with a
tenant, all Uniform Relocation Act regulations will be adhered to and the tenants would be protected.  Public Comment :  The
State published a Notice for Public Comments on the Plan in all major newspapers in the State along with the smaller local
newspapers of the Counties that the NSP program would be administered.  The State also published all public notices on Nevada
Housing Division's website.  No Public Comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,536,853.17

$34,287,240.00

$30,536,852.13

$29,602,242.64

$22,410,760.48

$7,191,482.16
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Program Income Received: $8,875,407.82

Total Funds Expended: $29,511,935.64

Match Contribution: $0.00

Overall Progress Narrative:

 There were no other households assisted this quarter and the program continues to slowly wind down. Clark County, the City of Las Vegas and
the Nevada Housing Division all have program income that they will be allocating to activities. More than likely, they will be new activities and
the current activities will be closed.
 As of this date, twohundred seventy two units (272) have been completed. The types of activities assisted are as follows: Down Payment
Assistance - 85 Acquisition/Rehabilitation/Resale (single family) - 87 Acqusition/Rehabilitation/Rental (single family) 82 Multi-Family units - 18
Two Acquisition/Rehabilitation/Resale homes have not been completed and will be hopefully completed in the near future. Of the two hundred
seventy one (271) households assisted, twenty six (26) households are extremely low income and one hundred seventeen (117) households are
low income. The State will continue to work with recipients throughout the State to ensure that all funds are expended along with the program
income that has been received. Clark County is looking at three (3) projects to use their remaining funding. Once they have decided which
project they will fund using state funds, a substantial amendment will be completed.
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-32-0001

Budget Program Funds Drawn Program Income Drawn

Total
ADMINISTRATION

ADMINISTRATION

ADMINISTRATION

ADMINISTRATION

ADMINISTRATION

ADMINISTRATION

ADMINISTRATION

ADMINISTRATION

CITY OF HENDERSON

CITY OF HENDERSON

CITY OF HENDERSON

CITY OF HENDERSON

CITY OF LAS VEGAS

CITY OF LAS VEGAS

CITY OF LAS VEGAS

CLARK COUNTY

NV-0001-CL1

NV-0001-DO7

NV-0001-HE3

NV-0001-LV2

NV-0001-LY5

NV-0001-NH8

NV-0001-NY6

NV-0001-WA4

NV-0004-HE1

NV-0004-HE2

NV-0004-HE3

NV-0004-HE4

NV-0003-LV1

NV-0003-LV2

NV-0003-LV3

NV-0002-CL1

CLARK COUNTY
ADMINISTRATIO
N
ADMINISTRATIO
N-DOUGLAS
ADMINISTRATIO
N-HENDERSON
ADMINISTRATIO
N CITY OF LAS
VEGAS
ADMINISTRATIO
N-LYON
ADMINISTRATIO
N-NHD
ADMINISTRATIO
N-NYE
ADMINISTRATIO
N-RENO
Homebuyer
Assistance
Program (HAP)
Purchase and
Rehabilitation
Purchase and
Rehabilitation as
Rental Property
Professional
Services-
Cancelled
Homebuyer
Assistance-HAP2
Cancelled-Lease
to Own Program
Scattered Site
Housing for
Low-Income
below 50%
NSP PURCHASE
AND REHAB OF
SINGLE FAMILY
HOUSING

$30,536,853.17 $22,410,760.48 $7,191,482.16

$93,745.00 $0.00 $53,234.22

$21,302.00 $21,302.00 $0.00

$53,571.64 $8,063.92 $45,394.26

$305.09 $305.09 $0.00

$27,260.00 $27,260.00 $0.00

$44,833.17 $38,630.65 $462.83

$60,903.50 $46,607.00 $8,978.19

$86,386.46 $48,386.46 $38,000.00

$137,900.70 $137,900.70 $0.00

$513,683.70 $463,889.00 $49,794.66

$365,916.21 $240,397.12 $125,518.00

$0.00 $0.00 $0.00

$7,041,979.67 $4,046,261.34 $2,809,229.02

$0.00 $0.00 $0.00

$3,249,530.78 $1,586,147.18 $1,442,326.45

$2,188,036.39 $1,943,788.52 $244,247.87
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-32-0001

Budget Program Funds Drawn Program Income Drawn

CLARK COUNTY

CLARK COUNTY

CLARK COUNTY

CLARK COUNTY
CLARK COUNTY

CLARK COUNTY

DOUGLAS COUNTY
PROJECTS
LYON COUNTY

NHD Project

NYE COUNTY
PROJECTS
WASHOE COUNTY
COUNTIES
WASHOE COUNTY
COUNTIES
WASHOE COUNTY
COUNTIES

NV-0002-CL2

NV-0002-CL3

NV-0002-NLV1

NV-0002-NLV2
NV-0002-NLV3

NV-0002-NLV4

NV-0008-DO1

NV-0007-LY1

NV-0009-NH1

NV-0006-NY1

NV-0005-WA2

NV-0005-WA3

NV-0005-WA4

NSP ACQ/REHAB
FOR RESALE
HOUSING
CLARK COUNTY
REDEVELOPMEN
T
NORTH LAS
VEGAS-NSP
ACQ/REHAB FOR
RESALE
NSP PURCHASE
Cancelled - NSP
Home Buyer
Assistance
Cancelled-
Habitat For
Humanity-Single
Family Homes
Homeownership
Assistance
Homeowner
Assistance
SKY VIEW
APARTMENTS
Homeownership
Assistance
Washoe County
Acq
Rental lH25

Down Payment
Assistance

$5,303,626.69 $4,590,635.44 $712,991.25

$1,041,054.98 $881,970.67 $159,084.31

$688,732.38 $354,057.38 $153,437.01

$1,621,516.38 $1,023,555.91 $303,818.76

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$288,521.64 $288,521.64 $0.00

$1,082,673.38 $1,059,423.84 $23,248.54

$150,000.00 $150,000.00 $0.00

$879,627.91 $802,855.51 $76,772.40

$3,227,552.47 $2,989,652.89 $237,899.58

$2,213,788.66 $1,620,754.85 $593,033.81

$154,404.37 $40,393.37 $114,011.00

Grantee Activity Number:                        NV-0001-CL1
Activity Title:                                             CLARK COUNTY ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-CL1
Activity Title:                                             CLARK COUNTY ADMINISTRATION

N/A EXEMPT

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,745.00

$93,745.00

$93,745.00

$53,234.22

$0.00

$53,234.22

Program Income Received: $0.00

Total Funds Expended: $53,234.22

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION $53,234.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used for Clark County and the City of North Las Vegas.

Activity Description

Clark County

Location Description:

 No administrative funds were drawn this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-DO7
Activity Title:                                             ADMINISTRATION-DOUGLAS

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 10/18/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

RURAL NEVADA DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,302.00

$21,302.00

$21,302.00

$21,302.00

$21,302.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,302.00

RURAL NEVADA DEVELOPMENT CORPORATION $21,302.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used for projects located in Douglas County.

Activity Description
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-DO7
Activity Title:                                             ADMINISTRATION-DOUGLAS

Douglas County

Location Description:

 This activity is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0001-HE3
Activity Title:                                             ADMINISTRATION-HENDERSON

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF HENDERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,571.64

$53,571.64

$53,571.64

$53,458.18

$8,063.92

$45,394.26

Program Income Received: $0.00
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-HE3
Activity Title:                                             ADMINISTRATION-HENDERSON

Total Funds Expended: $53,458.18

CITY OF HENDERSON $53,458.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used by the City of Henderson.

Activity Description

City of Henderson

Location Description:

 The City of Henderson expended $1,561.71 in administrative costs incurred for Activity NV-0004-HE3.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0001-LV2
Activity Title:                                             ADMINISTRATION CITY OF LAS VEGAS

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 06/30/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-LV2
Activity Title:                                             ADMINISTRATION CITY OF LAS VEGAS
Primary Responsible Organization:

CITY OF LAS VEGAS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305.09

$305.09

$305.09

$305.09

$305.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $305.09

CITY OF LAS VEGAS $305.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used by the City of Las Vegas.

Activity Description

City of Las Vegas

Location Description:

 This activity is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-LY5
Activity Title:                                             ADMINISTRATION-LYON

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

LYON COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,260.00

$27,260.00

$27,260.00

$27,260.00

$27,260.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,260.00

LYON COUNTY $27,260.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used by Lyon County.

Activity Description
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-LY5
Activity Title:                                             ADMINISTRATION-LYON

Lyon County

Location Description:

 This activity is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0001-NH8
Activity Title:                                             ADMINISTRATION-NHD

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

NEVADA HOUSING DIVISION

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,833.17

$44,833.17

$44,833.17

$39,093.48

$38,630.65

$462.83

Program Income Received: $0.00
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-NH8
Activity Title:                                             ADMINISTRATION-NHD

Total Funds Expended: $39,093.48

NEVADA HOUSING DIVISION $39,093.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used by Nevada Housing Division.

Activity Description

State of Nevada

Location Description:

 The Nevada Housing Division did not expend any administrative funds this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0001-NY6
Activity Title:                                             ADMINISTRATION-NYE

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-NY6
Activity Title:                                             ADMINISTRATION-NYE
Primary Responsible Organization:

RURAL NEVADA DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,903.50

$60,903.50

$60,903.50

$55,585.19

$46,607.00

$8,978.19

Program Income Received: $0.00

Total Funds Expended: $55,585.19

RURAL NEVADA DEVELOPMENT CORPORATION $55,585.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used by Nye County.

Activity Description

Nye County

Location Description:

 Administrative funds were drawn down for cost incurred with the NSP 1 program.  There will be no more administrative funds drawn as RNDC
has completed the program.  The budget will be modified and activities will be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-WA4
Activity Title:                                             ADMINISTRATION-RENO

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NV-0001-AD ADMINISTRATION

Projected Start Date: Projected End Date:

03/11/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF RENO2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,386.46

$86,386.46

$86,386.46

$86,386.46

$48,386.46

$38,000.00

Program Income Received: $0.00

Total Funds Expended: $86,386.46

CITY OF RENO2 $86,386.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds to be used by the City of Reno.

Activity Description
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0001-WA4
Activity Title:                                             ADMINISTRATION-RENO

City of Reno

Location Description:

 This activity is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0002-CL1
Activity Title:                                             NSP PURCHASE AND REHAB OF SINGLE FAMILY
HOUSING
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0002-CL CLARK COUNTY

Projected Start Date: Projected End Date:

03/11/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,188,036.39

$2,188,036.39

$2,188,036.39

$2,188,036.39

$1,943,788.52

$244,247.87

Program Income Received: $659,584.95
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-CL1
Activity Title:                                             NSP PURCHASE AND REHAB OF SINGLE FAMILY
HOUSING
Total Funds Expended: $2,188,036.39

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION $2,188,036.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit organizations selected by the County
through a competitive RFP/Q process would purchase foreclosed or abandoned homes and rehabilitate them to County housing standards.
Homes may be purchased individually or through a bank sale. Upon completion of rehab, homes would be marketed to eligible buyers either for
sale or transferred to rental program activity.

Activity Description

Eligible census tracts outlined within the Clark County NSP plan and identified in the "Areas of Greatest Need".  NSP Target Neighborhoods
89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only) 89121 89120 (CT 28.22 ; 28.23
only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169
http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/nsp.aspx

Location Description:

 This activity is complete.

Activity Progress Narrative:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-CL1
Activity Title:                                             NSP PURCHASE AND REHAB OF SINGLE FAMILY
HOUSING

Address City State Zip Status Accept
6445 HAMILTON GROVE
1927 TRILLY LANE
6572 MAGELLAN WAY
5321 GANADO DRIVE
569 LAUGHLIN WAY
6519 BROOK COTTAGE
6359 RUBYLYN AVENUE
6476 ABBEVILLE RIVER
COURT
1580 FALLING LEAF LANE
6458 PRONGHORN RIDGE
AVENUE
6880 SILVER EAGLE
AVENUE
6289 BERRY PATCH WAY
2265 SIERRA SUNRISE
1211 Mount Hood

LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS

LAS VEGAS
LAS VEGAS

LAS VEGAS

LAS VEGAS
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada

Nevada

Nevada
Nevada
Nevada

89122
89156
89103
89103
89110
89122
89122
89122

89142
89122

89122

89142
89121
89110

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y

Y
Y

Y

Y
Y
Y

1
1
1
1
1
1
1

1

1

1

1

1
1
1

Activity Location:

Grantee Activity Number:                        NV-0002-CL2
Activity Title:                                             NSP ACQ/REHAB FOR RESALE HOUSING

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0002-CL CLARK COUNTY

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$5,303,626.69

$5,303,626.69

$5,303,626.69
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-CL2
Activity Title:                                             NSP ACQ/REHAB FOR RESALE HOUSING
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,303,626.69

$4,590,635.44

$712,991.25

Program Income Received: $441,166.20

Total Funds Expended: $5,303,626.69

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION $5,303,626.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this program is to purchase and rehabilitate foreclosed or abandoned rental housing to primarily benefit households at or below
50% of area median income. The County would use NSP funds to assist the Southern Nevada Regional Housing Authority (SNRHA) to
strategically purchase and rehabilitate foreclosed or abandoned rental properties in eligible target communities to add to its existing portfolio of
scattered site rental housing. The County also plans on assisting non-profit partners selected through an RFP or RFQ process with acquisition
and rehabilitation of permanent rental housing. The County assistance would be in the form of a grant and/or subordinated mortgage. The
County would, whenever practical, leverage these investments with other sources of financing. This would be the County's primary NSP
program for benefiting households at or below 50% of area median income. Agreements and deed restrictions would be recorded to ensure
long-term affordability (minimum per HOME Program requirements). The purchase of these units will be strategically undertaken in cooperation
with the County throughout the eligible census tracts to effectively support other NSP activities and to promote neighborhood stabilization.
Subject to approval by the SNRHA's Board of Directors, the SNRHA is expected to be the County's primary partner for this activity. SNRHA and
other selected nonprofits will own, operate, and manage these NSP properties. The tenure of the beneficiaries will be rental and individual
leases must be for at least one year. As currently interpreted, NSP considers rental revenue in excess of the cost of operating and maintaining
the unit to be program income and must be returned to the County. All properties acquired under this activity must meet the required purchase
discount of 1% less than current market appraised value.  As program income is received from other NSP activities, neighborhood stabilization
through rental activity may be expanded as funds permit.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169
This information is located at on Clark County's website at:  http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/nsp.aspx

Location Description:

 This activity is complete.

Activity Progress Narrative:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-CL2
Activity Title:                                             NSP ACQ/REHAB FOR RESALE HOUSING

Address City State Zip Status Accept
3304 KANIKSU COURT
6081 LAS NUBES DRIVE
6547 HOLLY BLUFF
4705 E CINCINNATI
AVENUE
5191 FLORITA STREET
3686 DURANT DRIVE
5210 EMILITA STREET
6069 LAS NUBES DRIVE
5309 HAMMOND COURT
1957 SALVATION STREET
5736 AKRON COURT
4645 ARIZONA AVENUE
6555 HAYDEN PEAK LANE
6425 WILD CHIVE AVENUE
5147 PIAZZA CAVOUR
DRIVE
4648 LADYBUG CIRCLE
5379 SUMMERTIME DRIVE
2940 MT HOPE DRIVE
6340 ALKAID AVENUE
6803 FRANCIS CELIA
AVENUE
6953 CANARY IVY WAY
3825 PURPLE BLOOM
COURT
3694 LONE OAK
4598 SPITFIRE STREET
6563 PEACH TREE
6774 FRANCES CELIA AVE
6555 GRAND OAKS DRIVE
6034 RIFLECREST AVENUE
7082 PARASOL LANE
2345 BOWSTRING DRIVE
4135 GRENNOCK CT
4618 LITTLE FINCH LANE
6091 Adobe Summitt
3943 Winter Whitetail St
1734 Blue Ribbon Dr
7136 Nordic Lights Dr
1898 Dry Falls St

LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS

LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS

LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS

LAS VEGAS
LAS VEGAS

LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89122
89115
89122
89104

89122
89122
89115
89142
89110
89115
89104
89115
89156
89122
89156

89122
89142
89156
89122
89122

89156
89122

89115
89115
89103
89122
89156
89156
89147
89142
89115
89115
89110
89122
89142-0735
89119-0332
89142-1242

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y

Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1

1

1
1
1
1
1
1
1
1
1
1

1

1
1
1
1

1

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-CL3
Activity Title:                                             CLARK COUNTY REDEVELOPMENT

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NV-0002-CL CLARK COUNTY

Projected Start Date: Projected End Date:

07/01/2010 11/29/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,041,054.98

$1,041,054.98

$1,041,054.98

$1,041,054.98

$881,970.67

$159,084.31

Program Income Received: $0.00

Total Funds Expended: $1,041,054.98

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION $1,041,054.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-CL3
Activity Title:                                             CLARK COUNTY REDEVELOPMENT

 This activity will provide for the redevelopment of a vacant parcel. St. Jude's Ranch proposes to construct St. Jude's Crossings, a 16-unit
multifamily rental housing development for at-risk youth aged 18-25, including 1 resident manager unit. Along with the new, quality affordable
housing, supportive services will be provided to help these young adults with job training, education and life skills so that they can become
stable, self-sufficient members of the community.
 The 1-acre proposed site is located on McLeod Drive between Tropicana Avenue and Reno Avenue in the unincorporated County. This location
is central, near UNLV and provides access to major transit corridors so that these young adults will have transportation to work and/or school.
The development will also provide 1,500 square feet of community space that will include a large social and meeting room with a full kitchen, a
computer room, an office, and a conference room. The structure is anticipated to include approximately 10,000 square feet, with each
residential unit measuring 500 square feet. Building Hope Nevada (BHN), a local non-profit, will act as the design-development partner for this
project.

 St. Jude's Ranch is awaiting notification from HUD as to whether they have received an $800,000 Continuum of Care Supportive Housing
Program (SHP) grant to help cover the costs of construction. SHP will also provide two years of funding for rental assistance and supportive
services. Total project costs are estimated at $2.7 million with approximately $1.9 million coming from state and federal Neighborhood
Stabilization Program funds.
 St Jude's Ranch also received an allocation $800,000 Continuum of Care Supportive Housing Program (SHP) grant to help cover the costs of
construction. SHP will also provide two years of funding for rental assistance and supportive services.
 Total project costs are estimated at $2.7 million with approximately $1,954,439 coming from state and federal Neighborhood Stabilization
Program funds.
 Any properties redeveloped as residential housing with NSP funds will meet the continued affordability requirements established by the County
for the NSP Program. The minimum requirements will be in accordance with the HOME Program standards at 24 CFR 92.254 for
homeownership housing or, for rental housing, in accordance with the HOME Program standards at 24 CFR 92.252 (a), (c), (e) and (f).
 In addition to fifteen low-income units there will be one manager unit.  Eight of the units will be reported by the Nevada Housing Division, as
Clark County is expending their NSP 1 funds in the project.

Activity Description

Parcel # 16225103002 located between Tropicana Avenue and Reno Avenue on McLeod Drive

Location Description:

 This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
5005 McLeod Drive Las Vegas Nevada 89120 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NV-0002-NLV1
Activity Title:                                             NORTH LAS VEGAS-NSP ACQ/REHAB FOR RESALE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NV-0002-CL CLARK COUNTY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV1
Activity Title:                                             NORTH LAS VEGAS-NSP ACQ/REHAB FOR RESALE
Projected Start Date: Projected End Date:

03/11/2009 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$688,732.38

$688,732.38

$688,732.38

$507,494.39

$354,057.38

$153,437.01

Program Income Received: $168,399.86

Total Funds Expended: $507,494.39

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION $507,494.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Through consultation with NSP Technical Assistance advisors, the City of North Las Vegas was advised that the Acquisition Rehab Rental
activity would not produce the income necessary to be successful.  The scattered sites with market rental rates commensurate to households at
or below 50% AMI did not produce a reasonable net operating income in order for the activity to be feasible as a rental portfolio.  In order to
ensure that the homes remain a beneficial program to the community, it was decided that the rental activity be converted to a resale activity.
An analysis of the portfolio indicated that some properties initially intended to be sold to 120% AMI would be instead sold to household at or
below 50% AMI and vice versa.    This ensures that the City of North Las Vegas will still meet their 25% set aside requirement.  Therefore,
there were houses acquired that have been swapped between the LH25 Resale and LMMI Resale activities in order for the purchase prices to be
affordable for expected beneficiaries.  This conversion to resale was approved by the City of North Las Vegas City Council in January of 2012
and publicly noticed in the Las Vegas Review Journal on March 1, 2012.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV1
Activity Title:                                             NORTH LAS VEGAS-NSP ACQ/REHAB FOR RESALE

zip codes 89031, 89032, 89081, 89084, 89086, 89030 City of North Las Vegas Nevada

Location Description:

 No funds were expended on this activity this quarter.  Clark County has experienced turnover in their employees but are still working diligently
with North Las Vegas on either completing this project and redistributing funds to another activity, or continue on with this activity.  A decision
should be made by the end of next quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3220 Catherine Mermet Ave
5913 Rose Creek Ct
2516 Windy Hills Ave

North Las Vegas
North Las Vegas
North Las Vegas

Nevada
Nevada
Nevada

89081-6482
89031-3601
89031-4357

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NV-0002-NLV2
Activity Title:                                             NSP PURCHASE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NV-0002-CL CLARK COUNTY

Projected Start Date: Projected End Date:

03/11/2009 03/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,621,516.38

$1,621,516.38

$1,621,516.38

$1,327,374.67

$1,023,555.91

$303,818.76
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV2
Activity Title:                                             NSP PURCHASE
Program Income Received: $917,996.64

Total Funds Expended: $1,327,374.67

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION $1,327,374.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will purchase the abandoned and/or
foreclosed homes and then convey these properties to non-profit organizations selected by the City through a competitive RFP/RFQ process to
rehabilitate them to City housing standards.  The four nonprofit Developers working with the City for the implementation of this activity are
Community Development Programs Center of Nevada, Housing for Nevada, Nevada HAND and Mission Housing.  Upon completion of
rehabilitation, homes would be marketed to eligible buyers. This activity will provide affordable homeownership opportunities for households
earning less than 120% AMI.

Activity Description

Zip codes 89031, 89032, 89081, 89084, 89086, 89030 City of North Las Vegas Nevada

Location Description:

 No funds were expended on this activity this quarter.  Clark County has experienced turnover in their employees but are still working diligently
with North Las Vegas on either completing this project and redistributing funds to another activity, or continue on with this activity.  A decision
should be made by the end of next quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
5212 PENDERGRASS
STREET
6311 BLUSHING WILLOW
STREET
1001 Evening Fawn Drive
3109 Winter Sunset Avenue
1161 Appaloosa Hills Avenue
3008 Balcones Fault Avenue
2124 Saddlebill Ct
5631 Deer Run Ct
915 Carey Grove Ave
5925 Amangani St

NORTH LAS
VEGAS
NORTH LAS
VEGAS
North Las Vegas
North Las Vegas
North Las Vegas
North Las Vegas
North Las Vegas
North Las Vegas
North Las Vegas
North Las Vegas

Nevada

Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89081

89051

89031
89081
89081
89031
89084-3109
89031-5086
89030-4708
89081-6416

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y

Y

Y
Y
Y
Y
Y
Y
Y
Y

1

1

1
1
1
1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV3
Activity Title:                                             Cancelled - NSP Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

NV-0002-CL CLARK COUNTY

Projected Start Date: Projected End Date:

03/11/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV3
Activity Title:                                             Cancelled - NSP Home Buyer Assistance

 Funds reallocated to the North Las Vegas Desert Mesa Redevelopment Project 12/09.  Program income from the Acquisition Rehab Resale
program will be used to fund the Homebuyer Assistance Program.
 The City of North Las Vegas' NSP Home Buyer Assistance Program will address neighborhood stabilization in zip codes 89031, 89032, and
89081. This program will be operated through designated participating non-profits and will provide up to $25,000 for a variety of financial
mechanisms to include but not be limited to: down payment financial assistance, soft-seconds, loan-loss reserves, interest rate reduction, to
eligible 120% AMI or below households to assist them in becoming homeowners. Financial assistance to the homebuyer will be in the form of a
zero interest, deferred payment loan, secured by a deed of trust. The minimum amount of any loan will be $1,000 and the maximum amount
will not exceed $25,000. NSP funds will be recaptured upon sale, transfer or change of ownership of the assisted property. Refinancing of the
NSP-assisted property is permissible only to refinance the existing mortgage to a lower interest rate thereby reducing the monthly payment on
the first mortgage by a minimum of $100. The homebuyer will be required to:  Have a total gross income at or below the 120% of the area's
median income, adjusted for family size.  Ascertain the necessary 1% discount below current market value on the selected foreclosed home in
North Las Vegas.  Occupy the home as a principal residence. Qualify for a first mortgage through a pre-approved lender.  Complete a City
approved, eight hour homebuyer training program.  Accept specific deed restrictions, including repayment of the loan upon sale, transfer of
title, refinancing of the first mortgage, or leasing of the property.

Activity Description

Zip Codes 89031, 89032, 89081

Location Description:

 Funds were initially reallocated to the Redevelopment project Desert Mesa, however that project is no longer feasible and there is an
Amendment in progress to reallocate funds to the Acquisition Rehab Resale program.  Program income from the Acquisition Rehab Resale
program will be used to fund projects in the Homebuyer Assistance Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0002-NLV4
Activity Title:                                             Cancelled-Habitat For Humanity-Single Family Homes

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NV-0002-CL CLARK COUNTY

Projected Start Date: Projected End Date:

03/11/2009 07/31/2010

National Objective: Environmental Assessment:



3508

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV4
Activity Title:                                             Cancelled-Habitat For Humanity-Single Family Homes
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

CLARK COUNTY-COMMUNITY RESOURCES MANAGEMENT DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in census tract 3602, within two neighborhoods in the North Valley Community. The City of
North Las Vegas will purchase three vacant lots with current CDBG dollars and then convey the properties to a local non-profit to redevelop for
single-family housing. The City's use of NSP funds will be for remediation of the problematic soils, thereby allowing construction of the homes,
and NSP funds will also be used for the construction of the foundation slabs. The tenure of the beneficiaries will be homeownership and the
properties will remain affordable in perpetuity for those individuals below 50% AMI through deed restrictions.

Activity Description

1929 Hart - North Las Vegas NV 89032 1717 Bluff - North Las Vegas, NV 89032 1729 Bluff - North Las Vegas, NV 89032

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0002-NLV4
Activity Title:                                             Cancelled-Habitat For Humanity-Single Family Homes

 On March 17, 2010, the North Las Vegas City Council approved the reallocation of $15,750 from this activity to the Acquisition Rehabilitation
Rental program.  The redevelopment of properties initially identified is no longer required with NSP funds (CDBG funds will instead be used for
the project).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0003-LV1
Activity Title:                                             Homebuyer Assistance-HAP2

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

NV-0003-LV CITY OF LAS VEGAS

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF LAS VEGAS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,041,979.67

$7,041,979.67

$7,041,979.67

$6,855,490.36

$4,046,261.34

$2,809,229.02

Program Income Received: $4,898,139.97
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0003-LV1
Activity Title:                                             Homebuyer Assistance-HAP2

Total Funds Expended: $6,855,490.36

CITY OF LAS VEGAS $6,855,490.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Homebuyer Assistance First Look Program (HAP2) will make city purchased abandoned or foreclosed homes available for direct sale to
low-, moderate-, and middle-income persons to reverse the trend towards disinvestment and deterioration of properties and property values
within targeted neighborhoods.  The City will rehabilitate the homes and then sell them to eligible households.  Eligible households will receive
up to $50,000 for mortgage buy downs and/or down payment assistance and/or closing costs.  It is anticipated that, on average, each
household will require $30,000 in assistance.

 Income qualified households will attain homeownership through fixed rate mortgages at an affordable monthly payment.  The household must
invest a minimum of $1,500 of personal funds or the equivalent of 3.5% of the home sales price with FHA financing rules if the home
purchased is to be financed through FHA.  This program will serve households up to 120% of AMI and is not designed to serve households with
incomes below 50% AMI.

Activity Description

The program will be offered in the following zip codes: 89108, 89110, 89131, 89129, 89128, 89117, 89101, 89104, and 89107. These zip codes
have been identified as areas of greatest need.

Location Description:

 The City of Las Vegas decided to use this house as a rental, as they were having difficulty selling it.  They may sell it at a later date.  This is
the last home in this activity and the Division will close out the activity once the QPR has been approved.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0003-LV1
Activity Title:                                             Homebuyer Assistance-HAP2

Address City State Zip Status Accept
10528 DANIELSON
8213 FAIR FALLS LANE
3949 PHILOMENA STREET
10536 PINO BASIN
1912 CRYSTAL GLEN CT
7137 SAVORY STREET
7609 RORY COURT
7332 EDDINGTON
6560 GATEHOUSE LANE
7828 ODYSSEUS AVE
6816 PALMETTO PINES
COURT
7208 SHADY SPRINGS ST
8621 PALOMINO RANCH ST
8224 PREPPY FOX
AVENUE
6533 STERLING SPRINGS
PARKWAY
8322 Fort Hallock
9520 Kelly Creek Ave
2704 Rosarito Street
8749 Dodds Canyon St
7741 Rockfield Dr
3940 Dream St
1637 Olive Palm Cir
8649 Palomino Ranch St
8321 New Leaf Ave
8241 Wildwood Glen Dr
5320 Iron Crossing Ave
10549 Danielson Ave
7632 Eminence Ct
8304 Jo Marcy Dr
4447 Peaceful Harbor St
2713 Purtell Cir
5104 Fireside Ranch Ave
1313 Sun Point Dr
7745 Yondering Ave
10065 Barengo Ave
3241 Haven Beach Way
7721 Burgning Falls Drive
10625 Chickasaw Cedar
Court
3817 Gold Point Street

LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS
LAS VEGAS

LAS VEGAS
LAS VEGAS
LAS VEGAS

LAS VEGAS

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada

Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada

89129
89131
89129
89129
89117
89131
89129
89129
89108
89131
89131

89131
89131
89131

89108

89131
89129
89108
89131-5264
89128-7907
89108-5395
89128-3243
89131-5245
89131-8188
89131-8181
89131-5265
89129-6457
89131-8224
89131-4601
89129-3249
89117-3612
89131-5266
89108-0808
89131-8229
89129-4081
89117
89131
89131

89129

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y

Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y

1
1
1
1
1
1
1
1
1
1

1

1
1

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0003-LV1
Activity Title:                                             Homebuyer Assistance-HAP2
Address City State Zip Status Accept
10748 Little Horse Creek
Avenue
7905 Leavorite Drive
1613 Imperial Cup

Las Vegas

Las Vegas
Las Vegas

Nevada

Nevada
Nevada

89129

89128
89117

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Y

Y
Y

1

1
1

Grantee Activity Number:                        NV-0003-LV2
Activity Title:                                             Cancelled-Lease to Own Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

NV-0003-LV CITY OF LAS VEGAS

Projected Start Date: Projected End Date:

03/11/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF LAS VEGAS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF LAS VEGAS $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0003-LV2
Activity Title:                                             Cancelled-Lease to Own Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Las Vegas will purchase and rehabilitate, if necessary, abandoned or foreclosed homes and select non-profit agencies through a
RFP process to operate and manage the Lease to Own program. Program participants would be required to enroll in a HUD-certified credit
counseling program and complete a minimum 8 hours of housing counseling. After 48 months, participants must exercise their option to
purchase the home by assuming the mortgage. Should the homeowner be unwilling or unable to purchase the home at that time, the property
will remain under city ownership and offered to another qualified homebuyer. The lease agreement shall clearly state that the Lessee must
either purchase the home at the end of the Lease to Own period, renew the lease, or be terminated from the program.

Activity Description

The program will be offered in the following zip codes: 89108, 89110, 89131, 89129, 89128, 89117, 89101, 89104, and 89107. These zip codes
have been identified as areas of greatest need.

Location Description:

 The City of Las Vegas did not expend any funds this quarter and they do have all of the purchased homes rented.  The City has not found any
new homes to purchase this quarter.  Foreclosed properties are becoming very hard to acquire.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0003-LV3
Activity Title:                                             Scattered Site Housing for Low-Income below 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NV-0003-LV CITY OF LAS VEGAS

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0003-LV3
Activity Title:                                             Scattered Site Housing for Low-Income below 50%
Primary Responsible Organization:

CITY OF LAS VEGAS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,249,530.78

$3,249,530.78

$3,249,530.78

$3,028,473.63

$1,586,147.18

$1,442,326.45

Program Income Received: $0.00

Total Funds Expended: $3,028,473.63

CITY OF LAS VEGAS $3,028,473.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Las Vegas will acquire and, if necessary, rehabilitate homes for use as affordable rental properties. The City has partnernered with
Affordable Housing, Inc which is a subsidary of the Southern Nevada Regional Housing Authority  to manage the units. Units will be made
available to households earning at or below 50% of area median income including persons who have completed case management and
progressed toward self sufficiency.

Activity Description

The program will be offered in the following zip codes: 89108, 89110, 89131, 89129, 89128, 89117, 89101, 89104, and 89107. These zip codes
have been identified as areas of greatest need.

Location Description:

 The City of Las Vegas has decided to complete this Activity and not purchase any more single family homes for rental.  The State will complete
this Activity at after the submission and approval of the QPR.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0003-LV3
Activity Title:                                             Scattered Site Housing for Low-Income below 50%

Address City State Zip Status Accept
9700 MEADOWVILLE
AVENUE
7108 Maybrook Drive
6605 Nevada Classic Cir
1700 Sierra Valley Way
9312 Mountain Range Ave
1237 Silver Prospect Dr
3912 Country Lights St
6633 Genevieve Ct
6549 Wild River Dr
5437 Michelleanne Rd
8312 Monico Valley Ct
1817 Stonington Pl
9504 Garrycastle Ct
8720 Texas Ranger
8204 Moradi
4925 Buckskin Mare

LAS VEGAS

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89129

89129
89108-5581
89128-3033
89129-7833
89108-1871
89129-7657
89108-7302
89108-1849
89107-0305
89128-2002
89108-2485
89128
89129-7200
89131-4513
89131-5506

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N

Y
Y
Y
N
N
N
Y
Y
Y
Y
Y
N
Y
Y
Y

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NV-0004-HE1
Activity Title:                                             Homebuyer Assistance Program (HAP)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0004-HE CITY OF HENDERSON

Projected Start Date: Projected End Date:

03/11/2009 03/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF HENDERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$137,900.70

$137,900.70
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0004-HE1
Activity Title:                                             Homebuyer Assistance Program (HAP)
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,900.70

$137,900.70

$137,900.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $137,900.70

CITY OF HENDERSON $137,900.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow qualified home buyers with incomes which do not exceed 120% of Area Median Income (AMI) to purchase an
abandoned or foreclosed upon home, and rehabilitate the home if necessary, provided the home is located in the areas of greatest need
described in Section A of this Amendment. Since these are abandoned or foreclosed upon homes in the areas of greatest need, this activity will
serve to stabilize the neighborhood. It is not primarily intended that this activity will be used to address those income qualified persons below
50% AMI, however there may be a small percentage of potential buyers who fall within this income category.

Activity Description

Zip codes 89011, 89014 89015
City of Henderson's NSP Website:
http://www.cityofhenderson.com/neighborhood_services/docs/NSP%20Substantial%20Amendment.pdf

Location Description:

 This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
384 VERBENA
1341 CHESTNUT
1126 Port Sunlight Ct

HENDERSON
HENDERSON
Henderson

Nevada
Nevada
Nevada

89015
89015
89015

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NV-0004-HE2
Activity Title:                                             Purchase and Rehabilitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0004-HE2
Activity Title:                                             Purchase and Rehabilitation
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0004-HE CITY OF HENDERSON

Projected Start Date: Projected End Date:

03/11/2009 03/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF HENDERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$513,683.70

$513,683.70

$513,683.66

$513,683.66

$463,889.00

$49,794.66

Program Income Received: $226,779.12

Total Funds Expended: $513,683.66

CITY OF HENDERSON $513,683.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0004-HE2
Activity Title:                                             Purchase and Rehabilitation

 This activity will allow the City of Henderson to provide funding to qualified community based nonprofits to purchase and rehabilitate homes.
The nonprofit would be selected as a result of an RFQ or RFP process. The nonprofit can sell acquired homes directly to qualified homebuyers
or lease with intent to purchase. NSP funds will be restricted to use in identified priority "greatest need" census tracts as identified in Section A.
Since these are abandoned or foreclosed upon homes in the areas of greatest need, this activity will serve to stabilize the neighborhood. It is
not primarily intended that this program will be used to address income-qualified households below 50% AMI, however there may be a small
percentage of households assisted who do fall within this category.

Activity Description

Zip codes 89011, 89014 89015
City of Henderson's NSP Website:
http://www.cityofhenderson.com/neighborhood_services/docs/NSP%20Substantial%20Amendment.pdf

Location Description:

 This Activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
124 PALO VERDE
405 PUMPKIN AVENUE
2091 Club Crest Way

HENDERSON
HENDERSON
Henderson

Nevada
Nevada
Nevada

89015
89015
89014

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NV-0004-HE3
Activity Title:                                             Purchase and Rehabilitation as Rental Property

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NV-0004-HE CITY OF HENDERSON

Projected Start Date: Projected End Date:

03/11/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF HENDERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $365,916.21
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0004-HE3
Activity Title:                                             Purchase and Rehabilitation as Rental Property
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,916.21

$365,916.21

$365,915.12

$240,397.12

$125,518.00

Program Income Received: $0.00

Total Funds Expended: $275,608.12

CITY OF HENDERSON $275,608.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the City of Henderson to provide funding to qualified community based nonprofits to purchase and rehabilitate homes
that have been abandoned or foreclosed upon. These houses will then be owned & operated by the nonprofit and rented to households whose
incomes do not exceed 50 percent of the Area Median income (AMI) thereby stabilizing the neighborhood. Not less than 25% of the NSP
funding available to the City will be allocated to this activity. The community based nonprofit will be selected as a result of an RFQ or RFP
process. Homes acquired must be located within the areas of greatest need as identified in Section A of Henderson's Amendment. This activity
will, thereby stabilize a neighborhood in one of the areas of greatest need identified in Section A of Henderson's Amendment. The nonprofit will
maintain the home as a rental unit restricting tenants to households that have incomes which do not exceed 50% of area median income
(AMI). It is intended that this will be the primary NSP activity benefiting households below 50% of AMI.

Activity Description

Zip codes 89011, 89014 89015
.City of Henderson's NSP Website:
http://www.cityofhenderson.com/neighborhood_services/docs/NSP%20Substantial%20Amendment.pdf

Location Description:

 Although the City of Henderson did not draw down any State NSP funds this quarter, they are still working on this Activity and expending some
of their federal funds.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0004-HE3
Activity Title:                                             Purchase and Rehabilitation as Rental Property

Address City State Zip Status Accept
933 Palo Verde Dr
1840 Margarita Ave
1832 Mazzanti Way

Henderson
Henderson
Henderson

Nevada
Nevada
Nevada

89015-5759
89011-4223
89014-5171

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NV-0004-HE4
Activity Title:                                             Professional Services-Cancelled

Activity Type: Activity Status:

Planning Cancelled

Project Number: Project Title:

NV-0004-HE CITY OF HENDERSON

Projected Start Date: Projected End Date:

03/11/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF HENDERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0004-HE4
Activity Title:                                             Professional Services-Cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the City of Henderson to provide funding to qualified community based nonprofits to provide the education necessary for
participants in NSP activities to be successful. As the participants will be residing in abandoned or foreclosed upon homes located in the areas of
greatest need identified in Section A of this Amendment, their participation in the educational components of this activity will serve to stabilize
the neighborhood of greatest needs. The City of Henderson anticipates the share of funds allocated to this activity will primarily be utilized for
homeownership participants. The households receiving this housing counseling will only include participants purchasing homes that are being
assisted with NSP funds. These homeowners will receive at least eight hours of counseling. It is anticipated that minimal funds may assist those
households at or below 50 percent AMI.

Activity Description

Although specific locations are not known at this time all properties assisted with NSP funds will be located within the geographic areas of
greatest need identified in section A of the City of Henderson's Amendment.

Location Description:

 The City of Henderson has not drawn any of its planning funds and will be moving $50,000 to its Purchase/Rehab/Resale program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NV-0005-WA2
Activity Title:                                             Washoe County Acq

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0005-WA WASHOE COUNTY COUNTIES

Projected Start Date: Projected End Date:

03/11/2009 11/22/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0005-WA2
Activity Title:                                             Washoe County Acq
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

CITY OF RENO2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,227,552.47

$3,227,552.47

$3,227,552.47

$3,227,552.47

$2,989,652.89

$237,899.58

Program Income Received: $793,882.07

Total Funds Expended: $3,227,552.47

CITY OF RENO2 $3,227,552.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Through this program the Consortium will acquire and rehabilitate abandoned or foreclosed homes for resale to qualified households. The
neighborhoods identified above are areas significantly impacted by the incidence of foreclosure at 15 to 40 percent of the homes in these areas
currently owned by banks. In addition, the continued foreclosure risk of these areas is rated high by HUD (7-9). Properties to be acquired will
be those already identified by jurisdiction staff as foreclosed and vacant within the determined area of need. Home values in these
neighborhoods typically range from $110,000 to $215,000. It is anticipated that rehabilitation required in these homes will range from nothing
to $75,000 to be in compliance with local building codes. This program is not intended to assist households at or below 50 percent of AMI as
sustainable homeownership is difficult to achieve due to limited income available for housing costs and typical housing prices.  Approximately
six homes in this activity will be leased with options to buy.

Activity Description

This program will target three neighborhoods within the Reno MSA. These areas are: i) Stead, between Interstate 395 and Lear Boulevard
extending from Stead Boulevard east for 5,000 feet ii) Sun Valley in unincorporated Washoe County iii) Sparks' urban core bounded by Sparks
Boulevard to the East, Queens Way to the North, and the City of Sparks boundaries on the West and South

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0005-WA2
Activity Title:                                             Washoe County Acq

 This Activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
11850 LONE DESERT
1524 IRENE WAY
1602 4TH STREET
2152 OPPIO STREET
1360 VANCE STREET
137 GAULT WAY
1380 OXFORD AVENUE
1730 OPPIO
1971 BURNSIDE DRIVE
10015 OBSIDIAN DRIVE
9200 RUNNING DOG
11765 LONE DESERT
DRIVE
12060 CAMEL ROCK
9600 AUTUMN LEAF
9135 BROWN EAGLE
9624 AUTUMN LEAF
11575 LONE DESERT
DRIVE
9562 CANYON MEADOWS
9530 ANGEL FALLS
9735 MEADOW STAR
DRIVE
9930 CRYSTALLINE
11970 ANDES STREET
12003 KERNITE
6570 OGLALA CT

RENO
SPARKS
SPARKS
SPARKS
SPARKS
SPARKS
SPARKS
SPARKS
SPARKS
RENO
RENO
RENO

RENO
RENO
RENO
RENO
RENO

RENO
RENO
RENO

RENO
RENO
RENO
SUN VALLEY

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada

Nevada
Nevada
Nevada
Nevada

89506-7599
89431
89431
89431
89431
89431
89431
89431
89431
89502
89506
89506

89506
89506
89506
89506
89506

89506
89506
89506

89506
89506
89506
89433

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y

Y
Y
Y

Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1

1

1
1
1
1

1

1
1

1

1
1
1
1

Activity Location:

Grantee Activity Number:                        NV-0005-WA3
Activity Title:                                             Rental lH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0005-WA WASHOE COUNTY COUNTIES

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0005-WA3
Activity Title:                                             Rental lH25
03/11/2009 03/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RENO2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,213,788.66

$2,213,788.66

$2,213,788.66

$2,213,788.66

$1,620,754.85

$593,033.81

Program Income Received: $91,911.32

Total Funds Expended: $2,213,788.66

CITY OF RENO2 $2,213,788.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Through this program the Consortium will acquire and rehabilitate abandoned or foreclosed homes for rent to qualified households. The
neighborhoods identified above are areas significantly impacted by the incidence of foreclosure estimated at 15 to 40 percent of the homes in
these areas currently owned by banks. In addition, the continued foreclosure risk of these areas is rated high by HUD (7-9). Properties to be
acquired will be those already identified by jurisdiction staff as foreclosed and vacant within the determined area of need. Home values in these
neighborhoods typically range from $110,000 to $215,000, making them affordable to the target populations. It is anticipated that rehabilitation
required in these homes will range from nothing to $75,000 to be in compliance with local building codes. This program targets assistance to
those households at or below 50 percent of AMI by adding to the inventory of affordable housing that will be available for this population.

Activity Description

This program will target three neighborhoods within the Reno MSA. These areas are: iv) Stead, between Interstate 395 and Lear Boulevard
extending from Stead Boulevard east for 5,000 feet v) Sun Valley in unincorporated Washoe County vi) Sparks urban core bounded by Sparks
Boulevard to the East, Queens Way to the North, and the City of Sparks boundaries on the West and South

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0005-WA3
Activity Title:                                             Rental lH25

 This activity was complete, however, in reconciling the NSP 1 program, the City found costs incurred but had not sent a requests for funds to
the State.  In reviewing the beneficiary data for this activity, the State noticed that it did not report on an additional two units that were ELI, so
they added them this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
11860 DESERT BLOOM
846 CLOUDY CT
5768 SCUPLTOR
1699 WOODHAVEN
1980 18TH STREET
5651 CRANBERRY
5784 APRICOT CT
2055 OPPIO
9557 BLACK CANYON
1845 BRUNETTI WAY
14020 Obsidian Ct
1710 Byrd
3125 Shari Way

RENO
SUN VALLEY
SUN VALLEY
SPARKS
SPARKS
SUN VALLEY
SUN VALLEY
SPARKS
RENO
SPARKS
Reno
Sparks
Sparks

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89501
89502
89502
89434
89431
89433
89433
89431
89502
89431
89502
89431
89431

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NV-0005-WA4
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NV-0005-WA WASHOE COUNTY COUNTIES

Projected Start Date: Projected End Date:

03/11/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RENO2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $154,404.37
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0005-WA4
Activity Title:                                             Down Payment Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,404.37

$154,404.37

$154,404.37

$40,393.37

$114,011.00

Program Income Received: $121,746.79

Total Funds Expended: $154,404.37

CITY OF RENO2 $154,404.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will assist qualified households (those with incomes between 60 and 120% of AMI and able to secure a standard mortgage) to
purchase homes currently owned by banks as the result of foreclosure through the provision of soft second loans. The neighborhoods identified
above are areas significantly impacted by the incidence of foreclosure estimated at 15 to 45 percent of the homes in these areas currently
owned by banks. Properties to be acquired will be those already identified by jurisdiction staff as foreclosed and vacant within the determined
areas of need. Home values in these neighborhoods typically range from $110,000 to $215,000. This program is not intended to assist
households at or below 50 percent of AMI as sustainable homeownership is difficult to achieve due to limited income available for housing costs
and typical housing prices.

Activity Description

This program will target three neighborhoods within the Reno MSA. These areas are: vii) Stead, between Interstate 395 and Lear Boulevard
extending from Stead Boulevard east for 5,000 feet viii) Sun Valley in unincorporated Washoe County ix) Sparks' urban core bounded by Sparks
Boulevard to the East, Queens Way to the North, and the City of Sparks boundaries on the West and South

Location Description:

 This Activity is complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0005-WA4
Activity Title:                                             Down Payment Assistance

Address City State Zip Status Accept
9296 Running Dog
1950 F Street
2252 HELGA COURT
9500 STONEY CREEK WAY
3331 SHARI WAY
6355 YUKON
9580 ANGEL FALLS
1902 H STREET

Reno
Sparks
SPARKS
RENO
SPARKS
SUN VALLEY
RENO
SPARKS

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89506
89431
89431
89506
89431
89433
89506
89431

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
N
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NV-0006-NY1
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0006-NY NYE COUNTY PROJECTS

Projected Start Date: Projected End Date:

03/31/2009 03/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RURAL NEVADA DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$879,627.91

$879,627.91

$879,627.91

$879,627.91

$802,855.51

$76,772.40

Program Income Received: $181,488.79
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0006-NY1
Activity Title:                                             Homeownership Assistance

Total Funds Expended: $879,627.91

RURAL NEVADA DEVELOPMENT CORPORATION $879,627.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The subrecipient will administer a homebuyer assistance program for qualified buyers.  In addition the sub-recipient will identify and acquire
foreclosed and/or abandoned properties within our service territory and resale them to qualified buyers. Rehabilitation and energy conservation
measures will be performed as needed. The sub-recipient will also refer them to a HUD approved 8 hour homebuyer counseling program.

Activity Description

This program will serve neighborhoods within the Town of Pahrump Nevada in Nye County. More, specifically the funds will target
neighborhoods west of Highway 160 which are centered north and south of Highway 372. This area has the highest concentration of
foreclosures.

Location Description:

 This activity is closed and the budget will be revised during the next Quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0006-NY1
Activity Title:                                             Homeownership Assistance

Address City State Zip Status Accept
961 W CALVADA BLVD
421 E CHEVRON
1980 S IDAHO STREET
300 W MESA DRIVE
2930 N LINDA STREET
2051 S HIGHLAND AVENUE
2607 E Sparrow Way
40 E Hickory Street
2851 S Papaya
3861 S Oakridge Avenue
4660 E Ashley
3230 PROSPECTOR LANE
5914 SADDLE TREE
5411 E CARRARA  POINT
6840 N  San Blas
1200 E. Mt. Charleston Dr
3895 E Chaffe Ave
3131 E. Pauite Blvd

PAHRUMP
PAHRUMP
PAHRUMP
PAHRUMP
PAHRUMP
PAHRUMP
Pahrump
Pahrump
Pahrump
Pahrump
Pahrump
PAHRUMP
PAHRUMP
PAHRUMP
Pahrump
Pahrump
Pahrump
Pahrump

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89048
89048
89048
89048
89048
89048
89048
89408
89408
89408
89408
89048
89048
89048
89060
89060
89061-0114
89048

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
N
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NV-0007-LY1
Activity Title:                                             Homeowner Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NV-0007-LY LYON COUNTY

Projected Start Date: Projected End Date:

03/11/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

LYON COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,082,673.38

$1,082,673.38
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0007-LY1
Activity Title:                                             Homeowner Assistance
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,082,672.38

$1,082,672.38

$1,059,423.84

$23,248.54

Program Income Received: $374,312.11

Total Funds Expended: $1,082,672.38

LYON COUNTY $1,082,672.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will assist qualified households to purchase homes currently owned by banks as the result of foreclosure through the provision of
soft second loans. The neighborhoods identified are areas significantly impacted by the incidence of foreclosures.

Activity Description

This program will target neighborhoods within the Lyon County, with the zip codes of 89403 and 89408 up to and including the City of Fernley
and the Dayton area. Funding will be allocated by zip code areas on a percentage of bank owned homes.

Location Description:

 This Activity is complete.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0007-LY1
Activity Title:                                             Homeowner Assistance

Address City State Zip Status Accept
1987 CHEYENNE COURT
2140 FORT BRIDGER ROAD
784 CANARY CIRCLE
1036 PEPPER LANE
935 SHORT CUT
2181 Snow Drift Road
1133 Dixie Lane
211 Jimmys Peak
579 Spur Way
951 Iris Lane
1506 Crestview Road
147 River Village Circle
272 Emigrant Trail
416 Fort Sutter Blvd
625 Winter Place
331 Emigrant Way
567 Spur Way
1312 Turf Court
1060 Rimfield Drive
618 TAMSEN ROAD
603 ANNIE WAY
1000 AGATE WAY
529 V&T WAY

1611 MEADOWS AVENUE
608 WINTER PLACE
1328 WHITE BLUFFS
CIRCLE
711 HASTINGS WAY
127 PRIMROSE DRIVE
536 DUTCH OVEN COURT
246 CORRAL DRIVE
424 SHEEP CAMP DRIVE
156 DAYTON VILLAGE
PKWY
343 MONTE CRISTO
189 RING ROAD
1623 BURGER ROAD
1291 SHADOW LANE
572 YELLOW JACKET
ROAD
129 SAWGRASS LANE

FERNLEY
FERNLEY
FERNLEY
FERNLEY
FERNLEY
Fernley
Fernley
Fernley
Fernley
Fernley
Fernley
Dayton
Fernley
Fernley
Fernley
Fernley
Fernley
Fernley
Fernley
FERNLEY
FERNLEY
FERNLEY
FERNLEY

FERNLEY
FERNLEY
FERNLEY

FERNLEY
FERNLEY
FERNLEY
DAYTON
DAYTON
DAYTON

DAYTON
DAYTON
FERNLEY
FERNLEY
DAYTON

DAYTON

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

Nevada
Nevada
Nevada
Nevada
Nevada

Nevada

89447
89408
89408
89408
89408
89408
89408
89408
89408
89408
89408
89403
89408
89408
89408
89408
89408
89408
89408
89408
89408
89408
89408

89403
89408
89408

89408
89408
89408
89403
89403
89403

89403
89403
89408
89408
89403

89403

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
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Activity Location:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0007-LY1
Activity Title:                                             Homeowner Assistance
Address City State Zip Status Accept
525 V & T WAY

1329 White Bluffs Cr
560 Nader Way
1119 Cheatgrass Drive
319 Valley View Drive
162 Westward Lane
845 Jennys Lane
1624 Burger Road
100 Pebble Drive
758 Monico Drive
364 Bens Way
385 Shadow Lane
463 Grandby Way
2008 Rawles Dr

DAYTON

Fernley
Fernley
Dayton
Dayton
Fernley
Fernley
Fernley
Dayton
Dayton
Fernley
Fernley
Fernley
Fernley

Nevada

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89403

89408
89408
89403
89403
89408
89408
89408
89403
89403
89408
89408
89408
89408-9268

Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1

1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        NV-0008-DO1
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NV-0008-DO DOUGLAS COUNTY PROJECTS

Projected Start Date: Projected End Date:

03/11/2009 07/22/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RURAL NEVADA DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$288,521.64

$288,521.64

$288,521.64

$288,521.64

$288,521.64
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0008-DO1
Activity Title:                                             Homeownership Assistance

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $288,521.64

RURAL NEVADA DEVELOPMENT CORPORATION $288,521.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The selected sub-recipient will identify and acquire foreclosed and/or abandoned properties within our service territory. Rehabilitation and
energy conservation measures will be performed as needed. The subrecipient will provide Homebuyer assistance and homeowner rehabilitation
to qualified homebuyers and refer them to a HUD approved 8 hour homebuyer counseling program.

Activity Description

This program will assist neighborhoods within the Minden/Gardnerville area of Douglas County including the area known as the Gardnerville
Ranchos. This area has the highest concentration of foreclosures.

Location Description:

 This Activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
805 HORNET DRIVE
991 DESERT DRIVE
1419 PATRICIA DRIVE
1452 ANGORA DRIVE
1409 LEONARD ROAD
2623 CLAPHAM LANE

GARDNERVILLE
CARSON CITY
GARDNERVILLE
GARDNERVILLE
GARDNERVILLE
MINDEN

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89410
89705
89406
89460
89460
89460

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NV-0009-NH1
Activity Title:                                             SKY VIEW APARTMENTS

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0009-NH1
Activity Title:                                             SKY VIEW APARTMENTS
NV-0009-NH NHD Project

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEVADA HOUSING DIVISION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

NEVADA HOUSING DIVISION $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This development will provide affordable housing solutions to individuals, families, and children and is conveniently located near downtown Las
Vegas, and within walking distance to ample services that are compatible with family living.

 The development entails the new construction of 144 one- and two-bedroom, garden style apartments.  There will be on recreational building
where residents may access services that will cater to low-income individuals, families, and senior citizens.  Common area space will include;
pool, patios / balconies, mail room, social / community room with kitchen, computer room, exercise / fitness area, children's activity center,
media lounge, and assessment office.

Activity Description
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Grant Number:              B-08-DN-32-0001
Grantee :                       Nevada

Award Date: Grant Authorized Amount: $24,287,240.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        NV-0009-NH1
Activity Title:                                             SKY VIEW APARTMENTS

Sky View Pines Family Apartments will be an affordable multi-family rental housing community located near the corner of Owens Avenue and
Army Street, Las Vegas, Nevada (APN's: 139-27-52-003).

Location Description:

 This Activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
15 W. Owens Las Vegas Nevada 89106 Address Not Matched against

GSC
Y 1

Activity Location:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!
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Action Plan Narrative :  Areas of Greatest Need :  BACKGROUND AND HIGHLIGHTS This Action Plan is a substantial amendment
to the 2008 Action Plan of the New Hampshire Consolidated Plan. The Plan amendment is intended to outline how New
Hampshire intends to utilize funds for the Neighborhood Stabilization Program (NSP), a program created by the United States
Congress under the Housing and Economic Recovery Act of 2008 (HERA). NSP has been established to provide emergency
funding to state and local governments to assist in the redevelopment of neighborhoods experiencing decline due to high
foreclosure rates and subprime mortgage-related problems. The New Hampshire Community Development Finance Authority
(CDFA) has worked to develop a Substantial Amendment to the 2008 Action Plan that meets HUD's stated encouragement for
each grantee to "carry out its NSP activities in the context of a comprehensive plan for the community's vision of how it can make
its neighborhoods not only more stable, but also more sustainable, competitive, and integrated into the overall metropolitan
fabric, including access to transit, affordable housing, employers, and services." The New Hampshire community constituents,
CDFA has worked to adapt this charge to the primarily rural nature of the state. Tier 1 and Tier 2 Community Outreach - Once
high-need communities were established (as described in Section A) for the purpose of the first draft Action Plan, CDFA e-mailed
and/or called representatives in all Tier 1 and Tier 2 towns to ensure they were aware of their eligibility for NSP funding and
invited them to participate in the comment process for the plan. CDFA also held a brainstorming session with a set of potential
applicants from all five Tier 1 communities to get a more detailed sense of the neighborhood issues, potential development plans,
and approximate development costs in those communities. Public Comment - CDFA implemented a fifteen-day public comment
period from October 30 through November 14 in accordance with HUD requirements. CDFA announced the comment period,
posted a full calendar of dates associated with the substantial amendment review, and posted the draft substantial amendment
on its web site for this entire period, along with a Frequently Asked Questions section about the NSP program. c. CDFA developed
preliminary evaluation criteria and procedures so that potential applicants can have an early sense of how to develop project
concepts. Serving the Very Low-income Community-The HERA statute requires that at least 25% of funds allocated to any
grantee serve to create permanent housing for households earning 50% of median area income or less. New Hampshire intends
to exceed this threshold by committing $5,000,000, or 25% of its allocation, to projects serving the very low-income population
in need of permanent housing that is enriched with services. Service-enriched housing, as described in New Hampshire's
Consolidated Plan, is housing for households earning 50% or less of area median income that is accompanied by services for the
individuals in those households. High priority service-enriched housing efforts in New Hampshire include permanent supportive
housing for homeless people, permanent housing for the elderly and disabled including assisted living, and permanent housing
for persons with mental illness. Service-enriched housing is one of the two top housing priorities in the current New Hampshire
Consolidated Plan.  Distribution and and Uses of Funds :  CDFA has prioritized the geographic areas of greatest need using the
criteria in HUD regulations: A. The number and percentage of home foreclosures in each unit of general local government; B. The
number and percentage of homes financed by a subprime mortgage related loan in each unit of general local government; and C.
Data indicating a municipality&#8223;s likelihood of facing a significant rise in the rate of home foreclosures (specifically, home
price and unemployment trends). CDFA will allocate the $19.6 million in Neighborhood Stabilization Program Fund as follows:
Total Pool $19,600,000 Administrative Set Aside of 10% $1,960,000 Project Funds 17,640,000 $5 million of Project Funds will be
allocated to projects offering service-enriched housing to households at or below 50% of median income $12,640,000 of Project
Funds will be allocated to other NSP-qualified projects Total Funds Available $19,600,000 Administrative Set-Aside CDFA will set
aside 10% of the state allocation, or $1,960,000, for program administrative costs. These funds will be used for administration by
CDFA and applicants that receive sub-allocations. It should be noted that local project awards will only be allowed reasonable
developer fees as per HUD NSP regulations and will not be eligible for administrative funds if CDFA retains the sole ongoing
oversight of the project. Any administrative set-aside funds deemed to be in excess of the amount necessary to provide project
administration and oversight in compliance with Section 2301(c)(2) of HERA will be made available for project awards. Project
Fund Distribution and Eligibility To identify greatest-need communities for all project funds, CDFA utilized the ranking of New
Hampshire&#8223;s cities and towns on the three elements as described above (see Appendix 1, High Need Calculation Detail).
In order to target resources to those communities with the highest needs, CDFA identified two tiers of communities that are
eligible for NSP funds, Tier 1 and Tier 2. Tier 1 Communities Tier 1 municipalities are those with a "high needs" combined score
of 50 or less (see Appendix 1, High Need Community Combined Score Calculation Detail) AND 100 or more foreclosures from
January 2006 through August 2008. Those localities are: Berlin Derry Manchester Nashua Rochester CDFA has given priority to
communities with a larger number of foreclosures over the last three years in recognition of the fact that for foreclosures to be
impacting neighborhoods as a whole, some volume must exist. In addition, any municipality or development entity using NSP
funds will need to do it at some scale in order to make application and preparation for said funds efficient. Thus higher-volume
foreclosure communities will be most likely to identify and secure properties that are: a) foreclosed upon or abandoned; b)
appropriate for their neighborhood goals; and c) able to be committed to within the commitment period of 18-months. Tier 2
communities CDFA recognizes that there may be communities that do not score as strongly in terms of the size of their
foreclosure stock over the last three years, but may have compelling neighborhood needs. If all NSP funds cannot be used within
program timelines by the highest priority communities, a second tier of communities will be considered by the following criteria:
1. "High needs" score of 50 or less, AND 2. Distinct neighborhood that need assistance of the nature the NSP is designed toes on
homes that serve as primary residences and having a population in which 51% of residents earn 120% of area median income or
less. The localities that are eligible under criteria number one above are: Barnstead Newport Claremont Ossipee Franklin Pittsfield
Farmington Raymond Hillsborough Wakefield Laconia Whitefield Beyond this second tier of municipality need, there may be
worthy neighborhood stabilization projects in communities classified as lower need, but it is anticipated that the two upper tiers
of applicants will utilize all available funds. Correlated CDBG Activities Each NSP activity funded must also be CDBG-eligible under
42 U.S.C. 5305(a) and meet a CDBG objective. Table 1 describes eligible uses and activities for New Hampshire NSP funds.
Estimated Use of NSP Funds Because CDFA will invite applications from eligible applicants in qualified communities to solicit
projects, it is not possible to exactly predict or commit to a specific allocation of NSP funds for specific uses at this time.
Nevertheless, as a result of the conversations with potential applicants to date, CDFA has estimated use of NSP funds as follows
in Table 1: 14 Table 1: Distribution and Eligible Uses of NSP Funds NSP Eligible Use CDBG Activity Samples of Eligible End Use
Tentative # NSP Units/$ (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate-income homebuyers As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206. Also, the
eligible activities listed below to the extent financing mechanisms are used to carry them out. Create mortgage or related
financing products for LMMI home buyers 42 units $840,000 (B) Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties - 24 CFR 570.201 (a)
Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified below); - 570.202 eligible
rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity). Rental (Single Family and Multi-Family); includes Service-Enriched for
50% AMI or Less Home Ownership (Single Family and Multi-Family); includes Service-Enriched for 50% AMI or Less 70 units
$7,000,000 (C) Establish land banks for homes that have been foreclosed upon Not an eligible use in the New Hampshire plan
Not an eligible use in the New Hampshire plan Not an eligible use in the New Hampshire plan (D) Demolish blighted structures -
24 CFR 570.201(d) Clearance for blighted structures only. Site clearance for future housing or redevelopment use; includes
Service-Enriched for 50% AMI or Less. If property is to be redeveloped under Use E, must be fully redeveloped within 4 years of
HUD allocation to NH unless applicant is a land bank). 40 units $600,000 (E) Redevelop demolished or vacant properties - 24 CFR
570.201 (a) Acquisition, (b) Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but
only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants ofterdvlpdpoete,()Rlcto, and
(n)Directhomeownershipassistance(asmodifiedbelow).-204Community based development organizations. Rental (Single Family
and Multi-Family); includes Service-Enriched for 50% AMI or Less Home Ownership (Single Family and Multi-Family); includes
Service-Enriched for 50% AMI or Less Public Facilities 92 units $9,200,000 Administration CDFA and Grantees Administrative
Costs $1,960,000 15 Redirection of First Round Funds It is anticipated that the needs in Tier 1 communities will likely exceed
available resources. However, CDFA will conduct close initial evaluation and then monitor capacity to deliver commitments and
development within required guidelines. If capacity is not demonstrated to commit to and complete specific projects in the formal
application, NSP funds will not be granted (see Project Preferences). CDFA will require specific performance timelines from Tier 1
communities in formal applications. CDFA will monitor performance timelines every four months during the implementation phase
to assure Tier 1 Community applicants that have received funds are on track. If they are not, and if in CDFA&#8223;s judgment
regulatory timelines become at risk, CDFA reserves the right to withdraw funds from the applicant and redirect them to another
applicant in that or any qualified community. CDFA will consider redirecting funds to other Tier 1 communities if need and
capacity exist. If they do not, CDFA will redirect funds to Tier 2 communities. All funds will be committed within the 18-month
commitment period required in the statute, currently estimated to be by August, 2010. Allocation of Program Income &ndash;
"Recycled Funds" CDFA expects program income from the first round of NSP projects. For instance, if a developer uses NSP funds
to acquire, rehabilitate and sell a home, after transaction costs and fees are paid, the balance of NSP funds will return to CDFA to
be used for NSP purposes. Tier 2 communities will be given preference when applying for recycled funds. Tier 1 communities will
also be eligible to apply for recycled funds. All Entitlement Communities will be eligible to apply for recycled funds, although any
applicant will need to demonstrate high need in terms of foreclosures, subprime loans, and future risk of foreclosure. Because the
recycled funds will likely last in the community at least through 2013, CDFA will update data on foreclosure need throughout that
time to assure that Tier 1 and 2 communities are still high need, and if other communities have risen to having high needs, they
will become eligible to apply. Impact on Entitlement Communities New Hampshire has five entitlement communities: Manchester,
Nashua, Rochester, Portsmouth and Dover. Of these, Manchester, Nashua, and Rochester are Tier 1 communities. These
communities are eligible to apply for NSP funds. Portsmouth and Dover are not Tier 1 or Tier 2 communities as they do not meet
the threshold for a Combined High Need score of 50 or less. Portsmouth has a score of 137 and Dover has a need score of 118.
Entitlement Communities will be eligible to apply for recycled funds but will need to demonstrate that at the time of application
they are high-need communities. Berlin and Derry are Tier 1 towns that are not entitlement communities. Their combined High
Need Scores are significantly lower than those in Portsmouth and Dover, meaning the data shows significant impact from
foreclosures and subprime loans in these communities.  Definitions and Descriptions :  (1)  Definition of "blighted structure" in
context of state or local law.  Response: New Hampshire law does not define the term "blighted structure."  CDFA will consider
any building that meets the New Hampshire definition of "Hazardous Building" to qualify as a blighted structure for the purposes
of the NSP program.  New Hampshire law defines a "hazardous building" under RSA 155-B:1 as follows:  Hazardous building
means any building which, because of inadequate maintenance, dilapidation, physical damage, unsanitary condition, or
abandonment, constitutes a fire hazard or a hazard to public safety or health.  This definition falls within the HUD definition of
"blighted structure" in the Notice, which is as follows:  A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.  (2)  Definition of "affordable rents."
Note:  Grantees may use the definition they have adopted for their CDBG program, but should review their existing definition to
ensure compliance with NSP program &ndash;specific requirements such as continued affordability.  Response:  For service-
enriched housing serving residents earning 50% of area median income and below, "affordable rents" will be those rents equal to
or less than the Low-income Housing Tax Credit program rent level for 50% of area median income units. Current LIHTC rent
limits can be viewed at www.nhhfa.org.  For all other rental units created under the NSP program "Affordable rents" will be those
rents equal to or less than the Low-income Housing Tax Credit (LIHTC) program maximum rent level for the area and time period
in question.  Current LIHTC rent limits can be viewed at www.nhhfa.org.  (3)  Describe how the grantee will ensure continued
affordability for NSP assisted housing.  Response:  Continued affordability in rental housing will be assured using the current New
Hampshire CDBG rules.  Specifically, all NSP grantees developing rental housing will commit to a mortgage lien to CDFA which
requires that the property remain affordable for no less than twenty years commencing upon the completion of the project.
Further restrictions are detailed in CDBG regulations which can be viewed at www.nhcdfa.org.  Developers will be required to
assure that all single family homes sold to individuals under the NSP are held permanently affordable for a minimum of twenty
years via deed restrictions.  The deed shall provide for the recovery by CDFA, in the event that the property is sold or no longer
made available to and occupied by a qualifying household.  Projects with longer affordability periods will be given preference in
the evaluation period (see Project Preferences).  (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  Response:  Housing quality, and particularly energy efficiency, is a matter of high priority for the CDFA.  For rental
housing NSP funded properties will be required to meet NHHFA's design and construction standards.  NHHFA's standards exceed
state building code requirements and promote building environments that are green, energy efficient, and healthy.  These
standards are expected to be utilized due to anticipated supplemental project financing from NHHFA.  For-sale housing NSP
properties will be required to meet the CDBG rehabilitation standards. These include the requirement to meet the newly updated
New Hampshire Energy Code (see http://www.puc.state.nh.us/EnergyCodes/energypg.htm).    In addition to both these
standards, CDFA will require that developers test every house rehabilitated, redeveloped or sold (not demolished) using NSP
funds for radon and properly address the radon problem if one exists prior to sale.   It should be noted that HUD Lead Paint
regulation 24 CFR 35 applies to all NSP funded properties.  Added Definition:  Manufactured Housing It is recognized that in New
Hampshire manufactured housing is considered residential property and will be recognized as such in implementation of the NSP
program.  Low Income Targeting :  CDFA will assure that $5,000,000 (25.5% of total New Hampshire NSP funds) will be
allocated to service-enriched permanent housing for households earning 50% of area median income or less.  Once the
$5,000,000 is committed to service-enriched housing projects, funding may be awarded to additional projects targeting
households at 50% of area median income that may or may not be service-enriched.   Examples of service-enriched housing
include, but are not limited to, assisted-living housing for the elderly, housing for persons with mental illness, and housing for
persons with developmental disabilities.  Transitional housing is allowed under the Use, E, Public Facilities portion the NSP
program but will not be counted toward the 25% required threshold.  All service-enriched housing proposals must demonstrate
the housing is part of a neighborhood stabilization strategy in the same manner of other NSP proposals.  In the event that CDFA
does not receive proposals totaling at least $5 million for service-enriched housing serving households earning 50% of area
median income or less, it reserves the right to:          1. Open the eligible use of the $5 million to non-service-enriched housing
for the same income group;          2. Withhold funding other allocation requests until additional eligible proposals or activities are
identified to meet this HERA requirement; and/or          3. Solicit additional applications for these funds, unilaterally modify
allocation request amounts, and/or identify other eligible projects that meet the 50% area median income requirement.
Acquisition and Relocation :  CDFA estimates that a total of 162 units of housing will be created with NSP funds, 50 service
enriched units for households earning 50% of median area income or less, and 112 units of other housing.  Creation of Housing
for Households Earning 50% of Median and Below CDFA estimates that 50 units of service-enriched rental housing affordable to
households earning 50% of area median income and below will be created.  $5,000,000 will be allocated to high-need
communities for this purpose.  It is expected that in each development in which these funds will be utilized other rental housing
funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG and HOME funds will also be utilized.
Creation of All Other Housing CDFA estimates that 112 units of other housing will be produced with NSP funds in high-need
communities.  100% of these units will be affordable to households earning 120% of area median income or less.  All of the 162
units of housing created with NSP funds are expected to commence purchase and rehabilitation during 2009 and 2010, and all
are expected to be complete and ready for occupancy no later than 2013.  It is expected that in each development in which NSP
funds will be utilized other housing funds such as private bank or developer financing, Low-income Housing Tax Credits, CDBG
and HOME funds will also be utilized.  Demolition CDFA estimates that 40 units of housing in total may be demolished.  Much of
that housing is anticipated to be vacant at the time of acquisition.  Nevertheless, due to the requirement that properties
purchased under NSP house low- and moderate-income households after redevelopment (therefore indicating it will be low-cost
housing at the time of acquisition), it is likely that most of these units will have housed households earning 80% of area median
income or below before becoming vacant.  Conversion CDFA expects that of the approximately 162 units estimated to be created
for households earning between 51% and 120% of area median income, most will be vacant at the time of acquisition. In the
event of relocation, the occupants will receive relocation assistance in accordance with 42 U.S.C. 5304(d).     Due to the
requirement that properties purchased under NSP house low- and moderate-income households after redevelopment (therefore
indicating it will be low-cost housing at the time of acquisition), it is likely that most of these units will have housed households
earning 80% of area median income or below before becoming vacant.    CDFA estimates that of the 112 units to be created as
described above, 50%, or 56 units, may be converted housing to households earning between 81% and 120% of area median
income.  It estimates that 50%, or 56 units, will continue to exist as housing for households earning 80% of area median income
or less.    Public Comment :  Can my nonprofit apply directly for NSP funds because they work with foreclosures?
 Ellen Chase, Community Home Solutions
 Unlike CDBG funds where only a municipality or county can apply, HUD and CDFA have allowed a broader set of applicants.
Community Home Solutions and other nonprofit developers can apply directly for NSP funds.  The focus of NSP is benefit
neighborhood stabilization and any applicant will be asked to show how their project would accomplish that goal.
 The number of communities that can apply for NSP funding should be broadened to include each county, with a floor level of
funding for each county.  This could be done by expanding the level of eligible communities to 21 in total, rather than the
proposed tiered approach of targeting 5 Tier 1 communities with 12 Tier 2 communities.  If not all communities could use the
funds within required timelines, unused resources could go to more refined number of communities.

 SW Community Services reads the language in the HUD draft action plan stating that States may use HUD data or local data to
identify high-need communities as an indication that HUD would find any number of approaches acceptable and that this should
be a locally developed state plan.

 SW Community services is disappointed that the proposed plan would fund only 2% of NH communities, that some counties
would go unserved, and that no funds would be directed toward communities in SCS's catchment area in the current draft plan.

 Are other states limiting NSP funds to 2% of the state?
 Keith Thibault, SW Community Services
 HUD is very specific in written and verbal correspondence that the intent of NSP funds is to deeply target areas of great need in
a state.  Thus far CDFA has heard from HUD specifically that HUD does not epect a "wide net" cast.  HUD has indicated they
would not approve a plan that allows the whole State to apply &ndash; funds are intended to be targeted to areas of the highest
need.  We are working toward some level of balance with the Tier 2 towns identified.

 HUD has made a staff persolable to help states think through methodology for determining high need and CDFA intends to run
the concept of broad-based approaches by the staff person for input.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]

 A core issue to stabilizing neighborhoods is making people want to live in that neighborhood again.  Deep subsidies may be
needed.  In addition to rehab/mortgage subsidy, we may need a substantial portion of the proposed acquisition loan to stay in
the property.
 Robert Tourigny, Executive Director, Neighborworks of Greater Manchester

 NH CDFA inquired as to what level of subsidy is envisioned &ndash; perhaps $200,000 per unit in Manchester HUD has clarified
that under (D) and (E) in the NSP-Eligible Uses Chart the property does not have to be foreclosed.  It can be blighted, vacant and
used for nonresidential.

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all pred in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed programs and has replaced them with direct allocations.]
 Care should be taken when thinking about the market value of foreclosed properties because many mortgages were sold and
determining ownership may be difficult.  Getting the properties for 15% below appraisal value will be difficult.

 How will market value be determined?
 Steven Sloan, Luminous Partners

 CDFA recognizes that purchasing at the 15% discount will be very challenging especially where determining ownership is
difficult.  CDFA is considering ways it might be helpful in broader negotiations of such discounts.  FHA and Fannie Mae have
indicated they would sell their properties for 15% below appraised value.  Applicants will need to demonstrate the capacity to
achieve this discount.

 HUD regulations are very specific in targeting the most need.

 HUD regulations say a property appraisal must take place no more than 60 days prior to purchase of the property.
 The number of communities that can apply should be increased to have a bigger impact on neighborhoods.
 Steven Sloan, Luminous Partners
  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 I am concerned with the plan's exclusion of the Tier 2 communities from the first round of funding. The smaller (Tier 2)
communities are where these funds could have the largest impact relative to the size of the need. For exaple, in a community
with 400 foreclosed properties, addressing 40 properties would reach only 10% of the foreclosures and would have only a small
effect on the overall market. However, in a community with 80 foreclosed properties, those same forty projects would reach 50%
of the foreclosed properties and have a much more noticeable effect on stabilizing the market.
 Steven Sloan, Luminous Partners
 l;g;One of CDFA's goals in weighting eligible communities is to identify communities in which there has been a foreclosure
concentration significant enough that it is impacting entire neighborhoods, not necessarily the entire market in the community.

 The system used to establish high-need communities included a concentration factor which measured the number of
foreclosures relative to the total housing units in a municipality.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 The service-enriched housing set-aside should stay a part of the plan.   It is difficult to develop and priority should be given to
applications with additional sources of funding.  HUD supports the 10 Year Plan to eliminate homelessness.  NH has a 10-year
plan.  HUD has sent emails to various organizations alerting them about NSP as a possible source of funding for service-enriched
housing.
 Peter Kelleher, Harbor Homes

 CDFA decided on a set-aside for service-enriched housing as a method of meeting the HUDeqieent that 25% of the NSP funds
appropriated must be used to house individuals or families whose incomes do not exceed 50% of area median income.   CDFA
recognizes the high level of need for service-enriched housing in NH.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched housing set-aside is a valuable part of implementing the 10-Year Plan to eliminate homelessness.  There is
a shortage of supportive housing which backs up the homeless shelters, meaning more people have to stay in shelters for a
longer period of time.  There is no permanent housing for the people needing services to move into.
 Keith Kuenning, NHCEH

 CDFA sees the set-aside as a way to contribute to NH's 10-Year Plan to eliminate Homelessness and meet HUD requirements for
the NSP.

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The service-enriched set-aside for permanent supportive housing is anmportant part of CDFA's proposal.  The need for these
funds to be committed to service-enriched housing is documented in the Point in Time count of NH's homeless population.  Don't
spread the set-aside money too thin. The $5 million available will go quickly.

 Know that there are successful nonprofits that develop this kind of housing that have the capacity to make use of the NSP funds
within the required timelines and regulations.
 Maureen Beauregard, ExecutveDictr, Families in Transition

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 Housing combined with supportive services is very valuable.  There is a shortage of housing for larger families because larger
rentals have been broken up into studio and 1 bedroom apartments.  The Way Home would like to use NSP funding as a way to
affordably create lead-free, larger 4 bedroom apartments for persons identified as chronically homeless.  This would be a mixture
of transitional and permanent housing.
 Mary Sliney, Executive Director, The Way Home

 A clarification:  NSP funding can be used to fund transitional housing under the Public Facilities Use E in the table of uses.
However, the 25% set-aside cannot be used for transitional housing as that housing must be permanent.

  Thrugwoking with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 The Bureau of Homeless and Housing Services has evidence that there is a high need for service-enriched housing in NH. Their
annual &lsquo;Point in Time' documented a need of 55 units of supportive housing in NH and a need of 393 units for single
adults.
 Maureen Ryan, DHHS/BHHS

  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].
 Can new affordable housing be built?

 Francis Chase, Community Home Solutions
 Under HUD regulations if you purchase and demolish a blighted building you can build new affordable housing units on the land,
but it must be shown that new housing units are a need for the community.  HUD also will allow new construction on land
purchased as vacant.
 Is the entire State eligible to apply or only the proposed Ter towns?

 Francis Chase, Community Home Solutions
 HUD gives the NSP funds to the State but requires that it be used where there is the greatest need and it must stabilize
neighborhoods.  HUD has determined that the need be defined by high rates of foreclosures, high rates of sub-prime loans and
greatest potential for additional foreclosures.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying for recycled funds in this draft Action Plan.]
 Howised dterined?

 Francis Chase, Community Home Solutions
 Referred to draft Action Plan for proposed methodology for high-need communities.
 The Belknap-Merrimack CAP is seeing a lot of people looking for assistance that are facing foreclosure &ndash; many being
displaced as tenants from buildings being foreclosed on.  The need for assistance is state wide.
 Dana Nute, Belknap-Merrimack CAP

 There is a great need for assistance to manufactured housing parks that are investor owned.

 I would like to see a section addressing "blighted" mobile homes.  Many of these homes are located in mobile home parks that
could be considered blighted neighborhoods themselves.

 The families living under these conditions have little or no options to obtain repairs and do not qualify for other loans due to
having poor credit.

 We receive many pleas for help with repairs and can offer little relief.  Mobile homes represent the most affordable housing in
our County and one of the most neglected as well.
 Charles Wolf, Strafford County Community Action Program
 Manufacturd hosinis eigible for funds under NSP as residential housing, but CDFA will make this language more clear.  If the
structures are blighted they don't have to be in foreclosure to be eligible for demolition funds.

 It is noted that any replacement housing must have a long term affordability component.  This may not be a problem in a
cooperative park but could be a challenge in an investor-owned park.

 NSP funds cannot be used for home repairs for existing residents/owners of any home.  The funds must be used to acquire and
rehabilitate homes, or demolish blighted properties, or redevelop properties.
 We would like to see monitoring activities included in the administrative structure to ensure compliance with the terms of the
program and related deed restrictions, liens, etc.   By having a monitoring component there will be increased success to achieve
both short and long term goals.

 We would like to see deed restrictions or other legal language that clearly ensures that the homes, whether rented or sold,
remain affordable.  This may be a good opportunity to restore affordable homes to NH communities in locations with transit,
shopping, or other services.
 Cynthia Copeland, Executive Director, Strafford Regional Planning Commission
 CDFA will be building a comprehensive monitoring plan for NSP funds.  This will involve both local level and state leel
monitoring.  The monitoring plan will meet or exceed the requirements of NSP regulations.

 Section C (3) of the Action Plan describes the legal mechanisms anticipated to assure long term affordability for both rental and
sold homes.  These include deed restrictions and liens.
 The NH Bureau of Behavioral Health believes the NSP program will be instrumental in implementing the Bureau's new 10-year
Mental Health Plan, a significant portion of which emphasizes the development of new supportive housing options for consumers.
The vast majority of consumers receiving services within the community are priced out of housing in NH.  NSP funds could be
combined wih fns frotheureau of Behavioral Health for supportive services to promote successful living in the community.
 Erika Riera, Bureau Administrator, State of NH Department of Health and Human Services, Division of Community Based Care
Services
  [Through working with HUD CDFA learned that a set-aside grant program was in ineffective means of setting up its $5,000,000
service-enriched pool, as it restricted those funds to Use B only.  CDFA has changed the structure of these funds to direct
allocations but the same level of funding will be used for the same end-purpose (service-enriched housing for 50% of median
and below].

 How will proposals be evaluated?  Who will make decisions on allocations and how will those decisions be made?

 Steven Sloan, Luminous Partners
 The Action Plan outlines overall proposed uses of funds to HUD.  As an amendment to the state Consolidated Plan
(www.nhhfa.org) it is intended to have less detail than will be needed at the application level.  A fully completed application
process cannot be completed until CDFA knows its plan has been approved by HUD, in case NSP program changes need to be
made.  CDFA is strtingto dvelophe application criteria and process now. CDFA will make decisions on applications.

  [CDFA has drafted project preferences and methods for commitments of funds in the second draft of the Action Plan.]
 What happens if the selling price is more than $73,500?  It appears the total revolving acquisition loan fund amount presumes
75 properties at this acquisition price or less.
 Steven Sloan, Luminous Partners
 The selling price is not related to the total amount of the acquisition loan pool.  NSP funding is not intended, at the federal or
state level, to be 100% financing for NSP projects.  CDFA estimated an average acquisition price of $200,000 in setting the pool,
recognizing that this will not allow all units financed to benefit fully from this acquisition funding source.  Developers may need to
have some of their own funds, may be accessing other bank or public funds, or may be working with properties that had no
acquisition cost (such as properties taken for tax liens by municipalities).

  [As a result of its work with HUD CDFA realized that structuring acquisition loans, rehab grant programs and soft second
mortgages, all proposed in the Action Plan posted for projects, would limit developments in ways CDFA did not intend.  CDFA has
eliminated these proposed pograms and has replaced them with direct allocations.]
 If a purchased property needed improvements would rehab funds be allowed for this under NSP?
 Steven Sloan, Luminous Partners
 Yes.
 Would the costs associated with carrying a property while it is being rehabbed and re-sold be covered with NSP funds?
 Steven Sloan, Luminous Partners
 No.  Holding costs are not an eligible use of NSP funds [unless the property is purchased by a land bank].  Developers will need
to identify other funds for holding costs.

 What method should be used for identifying buyers for homes who meet the affordability limits?  Could a lottery or first-come,
first-served method be used?
 Steven Sloan, Luminous Partners
 Allbuersof NSPhomesust have completed eight hours of home buyer counseling. There is a network of nonprofit counseling
agencies in NH, a list of which is on the CDFA web site.  Developers could partner with such an agency in their area to provide
counseling or simply refer potential buyers to these agencies which provide counseling at little or no cost.

 Developers can consider a lottery or other method for selection.  Developers should be aware of the need to comply with Fair
Housing laws when designing the process they will use.  When submitting an application developers should outline their
intentions for this process.
 What if a lender/servicing company refuses to sell for the offered amount, thus making the 15% discount not possible?
 Steven Sloan, Luminous Partners
 First, HUD has defined market value in its regulations, which are available on the CDFA web site, in a manner which is intended
to be broad enough to help meet the discount requirement.  If a seller will not meet the discount requirement, however, the
property will not qualify for NSP.  Because of the challenges in meeting the discount requirement a successful acquisition strategy
might involve working with city- or town-owneproperies tken inax foreclosures where the acquisition cost was very low, working
in neighborhoods where sales prices are well-below probable market value, or working with property that is blighted or vacant
under Eligible Uses D and E.  The last solution does not require that properties be foreclosed upon or abandoned, which in turn
might mean the ownership entity is easier to identify or negotiate with.
 For properties initially acquired by a municipality, preference should be given at re-sale to nonprofit entities with the capacity to
market the properties subject to retention strategies that can achieve longer periods of affordability.
 Michael LaFontaine, NH Community Loan Fund
 If working with foreclosed upon or abandoned property, a municipality could not transfer the property to a nonprofit before
selling to a qualified buyer because the property would no longer qualify at the time of the end transaction as foreclosed upon or
abandoned.  Municipalities could contract with local nonprofits to market properties or monitor resale restrictions if desired.

 We request that CDFA consider altering its selection method for Tier 1 communities by lowering the threshold number of
foreclosures to 99 from 100.  Laconia is designated a Tier 2 community because it had 99 foreclosures over the given period.
The area is more rural than the currently designated Tier 1 communities but suffers greatly from the foreclosure problem.
 Bill Beyer, CEO Meredith Village Savings Bank and Chair, Lakes Region CEDS;

 Linda Normandin, Chair Lakes Region CEDS Subcommittee for Workforce Housing;

 Jack Terrill, Executive Director, Lakes Region United Way and Member of LR CEDS Subcommittee for Workforce Housing;

 Mark Primeau, CEO, Laconia Savings Bank;

 Rusty McLear, CEO Hampshire Hospitality Holdings;

 Linda Harvey, Executive Director, Laconia Area Community Land Trust;

 Henry Lipman, Executive Vice President, Lakes Region Hospital;

 Jeff Savage, CEO Franklin Savings Bank;

 ,
 Eileen Cabanel, Laconia City Manager.
 Although CDFA respects the request for its threshold to be dropped by one to accommodate Laconia's entrance into Tier 1 from
Tier 2, CDFA has elected to maintain its threshold of 100 for Tier 1.  The threshold was developed based on the principle that
foreclosures at a certain level (combined with other foreclosure and subprime data) were an indication of a foreclosure and
neighborhood problem of the shape NSP is particularly well designed to address.  It should be noted that there are several
communities which have had more than 100 foreclosures in the analysis time period that are not in Tier 1 (and most not in Tier 2
either) because their other foreclosure and subprime indicators did not warrant it.

 CDFA does expect to serve Tier 2 communities in the following ways:  First, if Tier 1 towns do not demonstrate capacity to utilize
NSP funds within required timelines and second, Tier 2 towns will receive preference for recycled funds as they come in to CDFA
from Tier 1 activities.

  [CDFA has revised its approach to Tier 2 towns to initiate contact about potential projects earlier and give Tier 2 towns priority
in applying forrecycledfunds in this draft Action Plan.]
 A variety of comments on making language of document clearer.
 Amy Ignatius, Director, NH Office of Energy and Planning
 Thank you!

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$20,055,279.44

$20,058,451.92

$20,055,279.44

$20,055,279.44

$19,596,827.52
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Program Income Drawdown: $458,451.92

Program Income Received: $458,451.92

Total Funds Expended: $19,596,827.52

Match Contribution: $337,300.00

Overall Progress Narrative:

 There was no activity to report for the quarter ended 12/31/2016.
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-33-0001

Budget Program Funds Drawn Program Income Drawn

Total
B-Purchase & Rehab
Residential
B-Purchase & Rehab
Residential

B-Purchase & Rehab
Residential
B-Purchase & Rehab
Residential
B-Purchase & Rehab
Residential
B-Purchase & Rehab
Residential
B-Purchase & Rehab
Residential
B-Purchase & Rehab
Residential

B-Purchase & Rehab
Residential

D-Demo Blighted
Structures
D-Demo Blighted
Structures

D-Demo Blighted
Structures
E-Redevelop
demolished or vacant
properties
E-Redevelop
demolished or vacant
properties
E-Redevelop
demolished or vacant
properties
E-Redevelop
demolished or vacant
properties
X-Admin CDFA &
Grantees

B-Berlin-Rehab

B-Manch-NWGM-
Acquis

B-Manch-NWGM-
Rehab
B-Manchester-
Cancelled1
B-Manchester-
Cancelled2
B-Nashua-
CANCELLED
B-Nashua-Rehab

B-Rochester-THP
Rehab

B-Rochester-THP-
Acquisition

D-Berlin-Demo

D-Manch-NWGM-
Demo

D-Manchester-Demo

E-Berlin-Rehab-
Vacant

E-Manch-City Res
Rehab

E-Manch-Odd Fellows
Rehab

E-Nashua-Park
Redevelopment

X-Admin-Berlin

B-Berlin-Rehab
Residential
B-Manch-
NWGM-
Acquisition
Residential
B-Manch-
NWGM-Rehab
B-Manchester-
Cancelled1
B-Manchester-
Cancelled2
B-Nashua-
CANCELLED
B-Nashua-Rehab

B-Rochester-THP
Rehab
Residential
B-Rochester-
THP-Acquisition
Residential
D-Berlin Demo
Blighted
D-Manch-
NWGM-Demo
Blighted
D-Manchester-
Demo Blighted
E-Berlin-Rehab
Vacant

E-Manchester-
City Res Rehab

E-Manchester-
Odd Fellows
Rehab
E-Nashua-Park
Redevelopment

Grantee Admin-
Berlin

$20,055,279.44 $19,596,827.52 $458,451.92

$2,647,530.82 $2,647,530.82 $0.00

$220,247.00 $220,247.00 $0.00

$1,360,327.88 $1,360,327.88 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$354,002.00 $354,002.00 $0.00

$2,099,965.00 $2,099,965.00 $0.00

$319,009.00 $319,009.00 $0.00

$630,000.00 $630,000.00 $0.00

$311,155.00 $311,155.00 $0.00

$524,518.00 $524,518.00 $0.00

$200,000.00 $200,000.00 $0.00

$1,756,237.02 $1,756,237.02 $0.00

$1,981,200.90 $1,522,748.98 $458,451.92

$1,024,291.00 $1,024,291.00 $0.00

$153,765.00 $153,765.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-33-0001

Budget Program Funds Drawn Program Income Drawn

X-Admin CDFA &
Grantees
X-Admin CDFA &
Grantees
X-Admin CDFA &
Grantees
X-Admin CDFA &
Grantees
X-Admin CDFA &
Grantees
X-Admin CDFA &
Grantees
Z-Set aside for under
50% AMI
Z-Set aside for under
50% AMI

Z-Set aside for under
50% AMI

Z-Set aside for under
50% AMI

Z-Set aside for under
50% AMI

Z-Set aside for under
50% AMI

X-Admin-Cancelled

X-Admin-CDFA

X-Admin-Harbor
Homes
X-Admin-Manchester

X-Admin-Nashua

X-Admin-Rochester

B-Z-Berlin-Rehab

B-Z-Harbor Homes-
Acquisition

B-Z-Harbor Homes-
Rehab

B-Z-Manch-FIT-
Acquisition

B-Z-Manch-FIT-
Rehab

B-Z-Manch-Way-
Home-Rehab

Admin Cancelled

CDFA Admin

Grantee Admin-
Harbor Homes
Grantee Admin-
Manchester
Grantee Admin-
Nashua
Grantee Admin-
Rochester
B-Z-Berlin-Rehab
Residential
B-Z-Harbor
Homes-
Acquisition
Residential
B-Z-Harbor
Homes Rehab
Residential
B-Z-Manch-FIT-
Acquisition
Residential
B-Z-Manch-FIT-
Rehab
Residential
B-Z-Manch-The
Way Home-
Rehab
residential

$0.00 $0.00 $0.00

$770,680.82 $770,680.82 $0.00

$80,000.00 $80,000.00 $0.00

$86,665.00 $86,665.00 $0.00

$121,706.00 $121,706.00 $0.00

$71,384.00 $71,384.00 $0.00

$734,211.00 $734,211.00 $0.00

$948,900.00 $948,900.00 $0.00

$1,061,100.00 $1,061,100.00 $0.00

$535,507.00 $535,507.00 $0.00

$1,762,877.00 $1,762,877.00 $0.00

$300,000.00 $300,000.00 $0.00

Grantee Activity Number:                        B-Berlin-Rehab
Activity Title:                                             B-Berlin-Rehab Residential

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Berlin-Rehab
Activity Title:                                             B-Berlin-Rehab Residential
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Berlin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,647,530.82

$2,647,530.82

$2,647,530.82

$2,647,530.82

$2,647,530.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,647,530.82

Berlin $2,647,530.82

Match Contributed: $61,900.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 17  2- and 3-unit residential structures that had been foreclosed upon.

Activity Description

The City of Berlin focused its NSP award in the neighborhoods were the most severely afflicted by its economic downturn and loss of
population; (1) the neighborhood surrounding the Notre Dame High School; (2) the neighborhood commonly known as the Lower East Side;
and (3) the Granite Street/Downtown. These neighborhoods had the highest number of at risk properties, <em>with 224 of the 530 buildings
(42%) needing over $4.4 million ($20,000/per building) in exterior rehabilitation alone!</em> Based on this data and the conditions
encountered by the City&rsquo;s Housing Inspector over the past several years, these areas were deemed to be the areas with the greatest
need and most in danger of being overrun by dilapidation and abandonment. Census tract data also supports the conclusions drawn by the
studies and inspections that all three tracts are among the most financially challenged neighborhoods in the community.

Location Description:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Berlin-Rehab
Activity Title:                                             B-Berlin-Rehab Residential

 Correcting unit and property performance measures.  One unit was unreported, and two of the properties have 6 units, and thus are multi
family units and not single family units.  Please be aware that the 6 properties from the Berlin Rehab set aside activity overlap with these 17
properties.  There are only 17 total properties.
 Correction to expenditures is related to returned funds for disapproved expenditures.

Activity Progress Narrative:

Address City State Zip Status Accept
517 Champlain Berlin New Hampshire 03060 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B-Manch-NWGM-Acquis
Activity Title:                                             B-Manch-NWGM-Acquisition Residential

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NWGM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$220,247.00

$220,247.00

$220,247.00

$220,247.00

$220,247.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Manch-NWGM-Acquis
Activity Title:                                             B-Manch-NWGM-Acquisition Residential

Total Funds Expended: $220,247.00

NWGM $220,247.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NWGM will use these resources to assist low-income families to purchase single family and multi-family homes. They are particularly interested
in encouraging individuals and families to purchase multi-unit properties, where the owner lives in one unit and rents the other unit or units out.
They hope to increase owner-occupancy that to help stabilize the neighborhood.

Activity Description

The West Granite neighborhood is a well-defined neighborhood that would benefit greatly from a deep targeted investment from the NSP.
NWGM is focusing its efforts and its funding request on a two block by three block subsection of the neighborhood, because it has the most
issues, motivated neighbors, and it is, according to the Executive Director of NWGM, &ldquo;the gateway to the West Granite
neighborhood&rdquo;. Additionally, the residents in this area of the neighborhood asked NWGM for assistance with redevelopment of their
community.

Location Description:

 Adjusted actual properties acquired to 6 (had to reduce actual by -1).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Manch-NWGM-Rehab
Activity Title:                                             B-Manch-NWGM-Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Manch-NWGM-Rehab
Activity Title:                                             B-Manch-NWGM-Rehab
03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NWGM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,360,327.88

$1,360,327.88

$1,360,327.88

$1,360,327.88

$1,360,327.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,360,327.88

NWGM $1,360,327.88

Match Contributed: $275,400.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NWGM will use these resources to assist low-income families to purchase single family and multi-family homes. They are particularly interested
in encouraging individuals and families to purchase multi-unit properties, where the owner lives in one unit and rents the other unit or units out.
They hope to increase owner-occupancy that to help stabilize the neighborhood.

Activity Description

The West Granite neighborhood is a well-defined neighborhood that would benefit greatly from a deep targeted investment from the NSP.
NWGM is focusing its efforts and its funding request on a two block by three block subsection of the neighborhood, because it has the most
issues, motivated neighbors, and it is, according to the Executive Director of NWGM, &ldquo;the gateway to the West Granite
neighborhood&rdquo;. Additionally, the residents in this area of the neighborhood asked NWGM for assistance with redevelopment of their
community.

Location Description:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Manch-NWGM-Rehab
Activity Title:                                             B-Manch-NWGM-Rehab

 Reconciling expenditure.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Manchester-Cancelled1
Activity Title:                                             B-Manchester-Cancelled1

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Manchester $0.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Manchester-Cancelled1
Activity Title:                                             B-Manchester-Cancelled1
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was cancelled.

Activity Description

This activity was cancelled.

Location Description:

 All Manchester activity took place under use E.  As such, the financial and reporting data for this activity will be migrated to the Manchester use
E activity and this activity will be cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Manchester-Cancelled2
Activity Title:                                             B-Manchester-Cancelled2

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Manchester

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Manchester-Cancelled2
Activity Title:                                             B-Manchester-Cancelled2
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Manchester $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was cancelled.

Activity Description

This activity was cancelled.

Location Description:

 All Manchester activity took place under use E.  As such, the financial and reporting data for this activity will be migrated to the Manchester use
E activity and this activity will be cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Nashua-CANCELLED
Activity Title:                                             B-Nashua-CANCELLED
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Nashua-CANCELLED
Activity Title:                                             B-Nashua-CANCELLED
Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Nashua $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was cancelled.

Activity Description

This activity was cancelled.

Location Description:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Nashua-CANCELLED
Activity Title:                                             B-Nashua-CANCELLED

 This activity was cancelled. Funds were appropriated to a different activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Nashua-Rehab
Activity Title:                                             B-Nashua-Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$354,002.00

$354,002.00

$354,002.00

$354,002.00

$354,002.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $354,002.00

City of Nashua $354,002.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Nashua-Rehab
Activity Title:                                             B-Nashua-Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Nashua partnered with Nashua Pastoral Care Center (NPCC) who acquired and renovated the property. NCC has since changed its
name to the Front Door Agency, but the nonprofit organization will continue helping Nashua-area residents, especially single mothers, transition
from crisis to self-sufficiency.

Activity Description

128 Amherst: vacant residnetial property to be converted into 2 units of affordable housing

Location Description:

 Correcting expenditures to reflect draw revisions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Rochester-THP Rehab
Activity Title:                                             B-Rochester-THP Rehab Residential

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Rochester-THP Rehab
Activity Title:                                             B-Rochester-THP Rehab Residential
City of Rochester No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,099,965.00

$2,099,965.00

$2,099,965.00

$2,099,965.00

$2,099,965.00

$0.00

Program Income Received: $458,451.92

Total Funds Expended: $2,099,965.00

City of Rochester $2,099,965.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Franklin in partnership with The Housing Partnership used NSP funds to
 purchase and rehabilitate foreclosed properties that will become affordable homeownership opportunities for families and individuals earning
120% of AMI or less. In the end, a more balanced housing stock will help to stabilize the neighborhood and act as a catalyst for continued
community improvement.

Activity Description

ColdSpringParkis within walking distance to the downtown city core and is severely impacted by neglected properties and foreclosures. It
provides easy access to retail shopping, job opportunities, public transportation, recreation, entertainment and social services. The
neighborhood is adjacent to the Rochester Fairgrounds, which provides seasonal employment to 188 low/unskilled workers from the local area
each year. The proposal targets a neighborhood in need. High foreclosure rates and an over abundance of rental units are taking their toll on
this urban, working class neighborhood.

Location Description:

 Updating performance measures to reflect all units.

Activity Progress Narrative:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Rochester-THP Rehab
Activity Title:                                             B-Rochester-THP Rehab Residential

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Rochester-THP-Acquisition
Activity Title:                                             B-Rochester-THP-Acquisition Residential

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

B-CDFA-NSP B-Purchase & Rehab Residential

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,009.00

$319,009.00

$319,009.00

$319,009.00

$319,009.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $319,009.00

City of Rochester $319,009.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Rochester-THP-Acquisition
Activity Title:                                             B-Rochester-THP-Acquisition Residential

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase and rehabilitate foreclosed properties that will become affordable homeownership opportunities for families and individuals earning
120% of AMI or less. In the end, a more balanced housing stock will help to stabilize the neighborhood and act as a catalyst for continued
community improvement.

Activity Description

ColdSpringParkis within walking distance to the downtown city core and is severely impacted by neglected properties and foreclosures. It
provides easy access to retail shopping, job opportunities, public transportation, recreation, entertainment and social services. The
neighborhood is adjacent to the Rochester Fairgrounds, which provides seasonal employment to 188 low/unskilled workers from the local area
each year. The proposal targets a neighborhood in need. High foreclosure rates and an over abundance of rental units are taking their toll on
this urban, working class neighborhood.

Location Description:

 The housing units will be reported under the rehab activity for the city of Rochester.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-Berlin-Rehab
Activity Title:                                             B-Z-Berlin-Rehab Residential

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Z-CDFA-Set-Aside Z-Set aside for under 50% AMI

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Berlin-Rehab
Activity Title:                                             B-Z-Berlin-Rehab Residential
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Berlin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$734,211.00

$734,211.00

$734,211.00

$734,211.00

$734,211.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $734,211.00

Berlin $734,211.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activivty reflects units that were have affordablity and income restrictions designating them as affordable to households at or below 50%
AMI.  These units are located within properties that also have 120% AMI affordable units.

Activity Description

The City of Berlin focused its NSP award in the neighborhoods were the most severely afflicted by its economic downturn and loss of
population; (1) the neighborhood surrounding the Notre Dame High School; (2) the neighborhood commonly known as the Lower East Side;
and (3) the Granite Street/Downtown. These neighborhoods had the highest number of at risk properties, <em>with 224 of the 530 buildings
(42%) needing over $4.4 million ($20,000/per building) in exterior rehabilitation alone!</em> Based on this data and the conditions
encountered by the City&rsquo;s Housing Inspector over the past several years, these areas were deemed to be the areas with the greatest
need and most in danger of being overrun by dilapidation and abandonment. Census tract data also supports the conclusions drawn by the
studies and inspections that all three tracts are among the most financially challenged neighborhoods in the community.

Location Description:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Berlin-Rehab
Activity Title:                                             B-Z-Berlin-Rehab Residential

 Reported 8 households as ELI in error.  Households are under 50% AMI, possibly ELI, but not confirmed.
 Please be aware that the 6 properties in this activity overlap with the 17 properties in B Berlin Rehab.  There are only 17 total properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-Harbor Homes-Acquisition
Activity Title:                                             B-Z-Harbor Homes-Acquisition Residential

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Z-CDFA-Set-Aside Z-Set aside for under 50% AMI

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harbor Homes - Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$948,900.00

$948,900.00

$948,900.00

$948,900.00

$948,900.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Harbor Homes-Acquisition
Activity Title:                                             B-Z-Harbor Homes-Acquisition Residential

Total Funds Expended: $948,900.00

Harbor Homes - Nashua $948,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Harbor Homes will develop housing under Use B &ndash; Purchase and Rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties to create permanent supportive housing that will
be affordable to individuals and families earning 50% of AMI or less.

Activity Description

The Tree Streets Neighborhood Nashua, NH, is comprised of mixed-use properties including residential structures and small businesses. It is
known for being occupied by a low-income, transient population living in housing owned by a lot of absentee landlords. It also has a reputation
for drug use and other crimes. It&rsquo;s a densely-populated area with a large concentration of investor-owned properties. As in many cities
in New Hampshire, most of the housing stock is old.

Location Description:

 Reporting was duplicated in both acquisition and rehab activities for Harbor Homes.  Moving all reporting to rehab activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-Harbor Homes-Rehab
Activity Title:                                             B-Z-Harbor Homes Rehab Residential

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Z-CDFA-Set-Aside Z-Set aside for under 50% AMI

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Harbor Homes-Rehab
Activity Title:                                             B-Z-Harbor Homes Rehab Residential
03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harbor Homes - Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,061,100.00

$1,061,100.00

$1,061,100.00

$1,061,100.00

$1,061,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,061,100.00

Harbor Homes - Nashua $1,061,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Harbor Homes will develop housing under Use B &ndash; Purchase and Rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties to create permanent supportive housing that will
be affordable to individuals and families earning 50% of AMI or less.

Activity Description

The Tree Streets Neighborhood Nashua, NH, is comprised of mixed-use properties including residential structures and small businesses. It is
known for being occupied by a low-income, transient population living in housing owned by a lot of absentee landlords. It also has a reputation
for drug use and other crimes. It&rsquo;s a densely-populated area with a large concentration of investor-owned properties. As in many cities
in New Hampshire, most of the housing stock is old.

Location Description:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Harbor Homes-Rehab
Activity Title:                                             B-Z-Harbor Homes Rehab Residential

 Removed reporting on ELI households.  Households are below 50% AMI, and may be ELI, but that is not verified.  Consolidated reporting from
acquisition activity.  Adjusted moderate to low beneficiary to reflect actual.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-Manch-FIT-Acquisition
Activity Title:                                             B-Z-Manch-FIT-Acquisition Residential

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Z-CDFA-Set-Aside Z-Set aside for under 50% AMI

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Families in Transition-Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$535,507.00

$535,507.00

$535,507.00

$535,507.00

$535,507.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Manch-FIT-Acquisition
Activity Title:                                             B-Z-Manch-FIT-Acquisition Residential

Total Funds Expended: $535,507.00

Families in Transition-Manchester $535,507.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  FIT used NSP funds to rehab a mulit-unit residential properties that had been foreclosed upon into permanent supportive housing that will be
affordable to families earning 50% of AMI or less.
  FIT is an experienced affordable housing developer, with expertise in transitional and service-enriched housing. FIT has historically focused on
the greater Manchester area. FIT's management team has extensive experience in developing affordable, transitional, and permanent housing
for New Hampshire's homeless population.  FIT has cultivated a successful model over the years for developing large commercial properties into
permanent housing for homeless families by working with an experienced for-profit developer.

Activity Description

Kalivas-Union neighborhood. Manchester, NH:
The City has requested funds for four neighborhoods geographically located within the boundaries of the City&rsquo;s HUD designated
Neighborhood Revitalization Strategy Area(NRSA). The City is concentrating its efforts in the area known as the &ldquo;Hollow, The Way Home
in the Kalivas Union area; Families In Transition in Corey Square and Manchester Neighborworks&reg; in the Piscataquog area.

The requirements for the NRSA designation which was applied for and approved in 2005, call for the area to contain a percentage of low and
moderate income residents that is equal to the upper quartile percentage (as computed by HUD) or 70 percent of the City&rsquo;s poorest
residents, whichever is less but in no instance less than 51% l/m. In addition, the selected area also contains a majority of the oldest, most
dense and deteriorating and substandard housing in the City. These neighborhoods within the NRSA have historically attracted the City&rsquo;s
newest and usually, poorest immigrants and in recent years the City has experienced a significant influx of eastern Europeans as well as African
refugees that have been ill prepared to cope with such a foreign urban environment.  The needs of the population within these selected
neighborhoods is on the whole much greater than the rest of the  Community. As  such, the City initiated a Neighborhood initiative in 2005
focusing a significant portion of the City&rsquo;s entitlement as well as local property tax derived revenue on physical infrastructure
improvements (streets, sewers, drainage, sidewalks, street lighting, park facilities, housing rehab and lead paint removal),economic
development programs and s a wide range of public service activities.

Location Description:

 These units will be reported under the rehab portion of this redevelopment activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Manch-FIT-Rehab
Activity Title:                                             B-Z-Manch-FIT-Rehab Residential

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Z-CDFA-Set-Aside Z-Set aside for under 50% AMI

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Families in Transition-Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,762,877.00

$1,762,877.00

$1,762,877.00

$1,762,877.00

$1,762,877.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,762,877.00

Families in Transition-Manchester $1,762,877.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Manch-FIT-Rehab
Activity Title:                                             B-Z-Manch-FIT-Rehab Residential

  FIT used NSP funds to rehab a mulit-unit residential properties that had been foreclosed upon into permanent supportive housing that will be
affordable to families earning 50% of AMI or less.
  FIT is an experienced affordable housing developer, with expertise in transitional and service-enriched housing. FIT has historically focused on
the greater Manchester area. FIT's management team has extensive experience in developing affordable, transitional, and permanent housing
for New Hampshire's homeless population.  FIT has cultivated a successful model over the years for developing large commercial properties into
permanent housing for homeless families by working with an experienced for-profit developer.

Activity Description

Kalivas-Union neighborhood Manchester, NH:
The City has requested funds for four neighborhoods geographically located within the boundaries of the City&rsquo;s HUD designated
Neighborhood Revitalization Strategy Area(NRSA). The City is concentrating its efforts in the area known as the &ldquo;Hollow, The Way Home
in the Kalivas Union area; Families In Transition in Corey Square and Manchester Neighborworks&reg; in the Piscataquog area.

The requirements for the NRSA designation which was applied for and approved in 2005, call for the area to contain a percentage of low and
moderate income residents that is equal to the upper quartile percentage (as computed by HUD) or 70 percent of the City&rsquo;s poorest
residents, whichever is less but in no instance less than 51% l/m. In addition, the selected area also contains a majority of the oldest, most
dense and deteriorating and substandard housing in the City. These neighborhoods within the NRSA have historically attracted the City&rsquo;s
newest and usually, poorest immigrants and in recent years the City has experienced a significant influx of eastern Europeans as well as African
refugees that have been ill prepared to cope with such a foreign urban environment.  The needs of the population within these selected
neighborhoods is on the whole much greater than the rest of the  Community. As  such, the City initiated a Neighborhood initiative in 2005
focusing a significant portion of the City&rsquo;s entitlement as well as local property tax derived revenue on physical infrastructure
improvements (streets, sewers, drainage, sidewalks, street lighting, park facilities, housing rehab and lead paint removal),economic
development programs and s a wide range of public service activities.

Location Description:

 Removed reporting on ELI households.  Households are below 50% AMI, and may be ELI, but that is not verified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-Manch-Way-Home-Rehab
Activity Title:                                             B-Z-Manch-The Way Home-Rehab residential

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Z-CDFA-Set-Aside Z-Set aside for under 50% AMI

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Manch-Way-Home-Rehab
Activity Title:                                             B-Z-Manch-The Way Home-Rehab residential
03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Way Home - Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

The Way Home - Manchester $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Way Home used NSP funds to rprovide necessary housing for very-low income families and will prevent future homelessness that could
negatively impact the neighborhood.
 TWH provides housing counseling, transitional housing, permanent supportive housing and Healthy Home Lead/Rehab services. TWH is a HUD-
certified Housing Counseling Agency. TWH has developed, owned and managed their own mixed-use property since 2002.
  The cornerstone of TWH's proposal is the property adjacent to their own base of operations, 224 Spruce Street.  It is a vacant and foreclosed
upon residential property.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        B-Z-Manch-Way-Home-Rehab
Activity Title:                                             B-Z-Manch-The Way Home-Rehab residential

This property is in the Kalivas-Union neighborhood, but it is adjacent to the Hollow, so we believe it will support the stabilization activities
undertaken by the City in the Hollow, as224 Spruce Streetis less than four blocks from434 Lake Avenue.

Location Description:

 Removed reporting on ELI households.  Households are below 50% AMI, and may be ELI, but that is not verified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-Berlin-Demo
Activity Title:                                             D-Berlin Demo Blighted

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D-CDFA-NSP D-Demo Blighted Structures

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Berlin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$630,000.00

$630,000.00

$630,000.00

$630,000.00

$630,000.00

$0.00

Program Income Received: $0.00



3572

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        D-Berlin-Demo
Activity Title:                                             D-Berlin Demo Blighted

Total Funds Expended: $630,000.00

Berlin $630,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Berlin used NSP funds for de-densification andto remove distressed properties that depress property values, and tighten the supply to better
match the current and future demand for housing in the City. Much of the current housing stock was built before automobiles were a common-
place possession and as such do not have parking available. Many of these properties are built on very narrow lots and often have two homes
on a lot intended for only one. De-densification will help address parking issues and non-conforming lot usage issues as well. Additionally, the
City will create some small parks on some of the sites of demolished properties in all three neighborhoods.

Activity Description

The City of Berlin focused its NSP award in the neighborhoods were the most severely afflicted by its economic downturn and loss of
population; (1) the neighborhood surrounding the Notre Dame High School; (2) the neighborhood commonly known as the Lower East Side;
and (3) the Granite Street/Downtown. These neighborhoods had the highest number of at risk properties, <em>with 224 of the 530 buildings
(42%) needing over $4.4 million ($20,000/per building) in exterior rehabilitation alone!</em> Based on this data and the conditions
encountered by the City&rsquo;s Housing Inspector over the past several years, these areas were deemed to be the areas with the greatest
need and most in danger of being overrun by dilapidation and abandonment. Census tract data also supports the conclusions drawn by the
studies and inspections that all three tracts are among the most financially challenged neighborhoods in the community.

Location Description:

 Property addresses were entered into DRGR for this activity.  No other activity occured in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-Manch-NWGM-Demo
Activity Title:                                             D-Manch-NWGM-Demo Blighted

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        D-Manch-NWGM-Demo
Activity Title:                                             D-Manch-NWGM-Demo Blighted
Project Number: Project Title:

D-CDFA-NSP D-Demo Blighted Structures

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NWGM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$311,155.00

$311,155.00

$311,155.00

$311,155.00

$311,155.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $311,155.00

NWGM $311,155.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One structure was demolished

Activity Description
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        D-Manch-NWGM-Demo
Activity Title:                                             D-Manch-NWGM-Demo Blighted

The West Granite neighborhood is a well-defined neighborhood that would benefit greatly from a deep targeted investment from the NSP.
NWGM is focusing its efforts and its funding request on a two block by three block subsection of the neighborhood, because it has the most
issues, motivated neighbors, and it is, according to the Executive Director of NWGM, &ldquo;the gateway to the West Granite
neighborhood&rdquo;. Additionally, the residents in this area of the neighborhood asked NWGM for assistance with redevelopment of their
community.

Location Description:

 Two properties were demolished; 406 Granite St. and 159 Douglas St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-Manchester-Demo
Activity Title:                                             D-Manchester-Demo Blighted

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D-CDFA-NSP D-Demo Blighted Structures

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$524,518.00

$524,518.00

$524,518.00

$524,518.00

$524,518.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        D-Manchester-Demo
Activity Title:                                             D-Manchester-Demo Blighted

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $524,518.00

City of Manchester $524,518.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures for dedensification and coverted to green space and parking.

Activity Description

The Hollow is a small neighborhood with older housing stock, a few small businesses that are trying to stay in business, some that are no
longer in business, very dense housing, very little green space, low rates of owner-occupancy, and some vandalism and crime.  There are a
handful of vacant, boarded up, and condemned properties.

Location Description:

 No new activity - no adjustment necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-Berlin-Rehab-Vacant
Activity Title:                                             E-Berlin-Rehab Vacant

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E-CDFA-NSP E-Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        E-Berlin-Rehab-Vacant
Activity Title:                                             E-Berlin-Rehab Vacant
03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Berlin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

Berlin $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This actitvity is designated to an infill property.  A pre-fabricated home was placed on at site of two combined city lots.

Activity Description

The City of Berlin is one of the highest-need areas in the state of New Hampshire.  At the start of the program there were more housing units
than households in this area.  Housing stock is old, and lots are small.The City of Berlin focused its NSP award in the neighborhoods were the
most severely afflicted by its economic downturn and loss of population; (1) the neighborhood surrounding the Notre Dame High School; (2)
the neighborhood commonly known as the Lower East Side; and (3) the Granite Street/Downtown. These neighborhoods had the highest
number of at risk properties.

Location Description:

 Adjusted actual accomplishments to one property (not 2)..

Activity Progress Narrative:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        E-Berlin-Rehab-Vacant
Activity Title:                                             E-Berlin-Rehab Vacant

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-Manch-City Res Rehab
Activity Title:                                             E-Manchester-City Res Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E-CDFA-NSP E-Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,756,237.02

$1,756,237.02

$1,756,237.02

$1,756,237.02

$1,756,237.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,756,237.02

City of Manchester $1,756,237.02

Match Contributed: $0.00



3578

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        E-Manch-City Res Rehab
Activity Title:                                             E-Manchester-City Res Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Manchester used NSP funds to assist private developers in rehabbing vacant or abandoned properties into LMMI housing.

Activity Description

The Hollow Neighbhood in Manchester, NH

Location Description:

 Expenditure correction to reflect draw revision.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-Manch-Odd Fellows Rehab
Activity Title:                                             E-Manchester-Odd Fellows Rehab

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

E-CDFA-NSP E-Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,981,200.90
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        E-Manch-Odd Fellows Rehab
Activity Title:                                             E-Manchester-Odd Fellows Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,981,200.90

$1,981,200.90

$1,981,200.90

$1,522,748.98

$458,451.92

Program Income Received: $0.00

Total Funds Expended: $1,522,748.98

City of Manchester $1,522,748.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city converted a vacant, former Odd Fellows Hall to house public service nonprofits in the City/  The buidling is  large commercial building
built in 1908, called the Odd Fellows/Dearborn building at 434 Lake Avenue.  It is a four story building in the front third and a three story
building in the back two thirds, because the ceilings are so high on the second and third floors.  The rear two thirds of the building has a large,
open room that was used for dance and social clubs.  Those floors are vacant and one has been almost completely restored, the other has not
been.

Activity Description

The Hollow is a small neighborhood with older housing stock, a few small businesses that are trying to stay in business, some that are no
longer in business, very dense housing, very little green space, low rates of owner-occupancy, and some vandalism and crime.  There are a
handful of vacant, boarded up, and condemned properties.

Location Description:

 This activity has been converted to hold the finances and reporting for the 434 Lake Avenue property; which is a public facility.  The reporting
on the redeveloped housing units is being moved to the appropriate activity.
 Expenditure corrected to reflect draw revision.

Activity Progress Narrative:

Address City State Zip Status Accept
434 Lake Ave Manchester New Hampshire 03103 Address Matched against GSC N 1

Activity Location:
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        E-Nashua-Park Redevelopment
Activity Title:                                             E-Nashua-Park Redevelopment

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

E-CDFA-NSP E-Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,024,291.00

$1,024,291.00

$1,024,291.00

$1,024,291.00

$1,024,291.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,024,291.00

City of Nashua $1,024,291.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        E-Nashua-Park Redevelopment
Activity Title:                                             E-Nashua-Park Redevelopment

 The City of Nashua converted a lot that contained a burned-out buidling into a park.
 The park will be near a new gateway to the city after the Broad Street Parkway is constructed, city officials said. The parkway, which would
link Broad Street near the F.E. Everett Turnpike with downtown, is expected to be completed in 2014.
 As the Labine Building was so prominent in the city's history, plans for the park include keeping the Labine name and perhaps using bricks
from the building for a wall in the park.

Activity Description

The 1900 Labine Building sat on what was known at the beginning of the 20th century as the Labine block, an area at the heart of the
city&rsquo;s manufacturing past. An example of Romanesque Revival architecture, the building housed the second social hall built in the
city&rsquo;s downtown and served as the symbol of French Canadian economic power during the textile mill era.  The buidling burned to the
ground in February 2010 in a five-alarm blaze.

Location Description:

 This activity is now going to house the expenditures and reporting on the 43-49 Pine St Park. As such, we have pulled out the household
reporting on Nashua's one duplex.  It will be reported in the appropriate activity.
 Expenditure correction to reflect draw revisions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-Berlin
Activity Title:                                             Grantee Admin-Berlin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Berlin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Berlin
Activity Title:                                             Grantee Admin-Berlin

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,765.00

$153,765.00

$153,765.00

$153,765.00

$153,765.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $153,765.00

Berlin $153,765.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDFA and Grantees

Activity Description

Location Description:

 Mitigation scope of work plan accepted by NHDHR in November 2011. Consultant now on project and working with Berlin Historical Society and
the Berlin School Superintendent.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-Cancelled
Activity Title:                                             Admin Cancelled

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Cancelled
Activity Title:                                             Admin Cancelled
Administration Cancelled

Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Development Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Development Finance Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This placeholder Administration activity was cancelled.

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Cancelled
Activity Title:                                             Admin Cancelled

 Activity was cancelled.  CDFA decided to give each grantee their own admin activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-CDFA
Activity Title:                                             CDFA Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Development Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$770,680.82

$770,680.82

$770,680.82

$770,680.82

$770,680.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $770,680.82

Community Development Finance Authority $770,680.82
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-CDFA
Activity Title:                                             CDFA Admin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDFA administration costs for NSP.

Activity Description

14 Dixon Ave., Suite 102 Concord, NH 03301

Location Description:

 Reconciling expenditure.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-Harbor Homes
Activity Title:                                             Grantee Admin- Harbor Homes

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Harbor Homes - Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Harbor Homes
Activity Title:                                             Grantee Admin- Harbor Homes
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,000.00

$80,000.00

$80,000.00

$80,000.00

$80,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,000.00

Harbor Homes - Nashua $80,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDFA and Grantees

Activity Description

Location Description:

 Activity is complete; any beneficiary data will be entered on 6/30/2012 QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-Manchester
Activity Title:                                             Grantee Admin-Manchester

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Manchester
Activity Title:                                             Grantee Admin-Manchester
Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Manchester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,665.00

$86,665.00

$86,665.00

$86,665.00

$86,665.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,665.00

City of Manchester $86,665.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDFA and Grantees

Activity Description

Location Description:

 Activity is complete; any beneficiary data will be entered on 6/30/12 QPR

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Manchester
Activity Title:                                             Grantee Admin-Manchester

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-Nashua
Activity Title:                                             Grantee Admin-Nashua

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Nashua

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,706.00

$121,706.00

$121,706.00

$121,706.00

$121,706.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $121,706.00

City of Nashua $121,706.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Nashua
Activity Title:                                             Grantee Admin-Nashua

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDFA and Grantees

Activity Description

Location Description:

 During this quarter the City finalized the design of the park; scheduled the closing on 49 Pine Street (which occurred on 7/6); completed the
asbestos assessment of 49 Pine Street; held a public meeting in the tree streets to update the neighborhood on the park and other issues.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        X-Admin-Rochester
Activity Title:                                             Grantee Admin-Rochester

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

X-CDFA-NSP X-Admin CDFA & Grantees

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $71,384.00
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Grant Number:              B-08-DN-33-0001
Grantee :                       New Hampshire

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $458,451.92

Grantee Activity Number:                        X-Admin-Rochester
Activity Title:                                             Grantee Admin-Rochester
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,384.00

$71,384.00

$71,384.00

$71,384.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,384.00

City of Rochester $71,384.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDFA and Grantees

Activity Description

Location Description:

 Closings on these two properties are expected to occur in October.  Marketing continues on the remaining two 2-unit properties on Pine St. and
Brochu Court.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Action Plan Narrative :  Areas of Greatest Need :  NSP funds will be directed to revitalize housing markets that have been
disrupted by the fallout from subprime lending practices.  These areas are identified as those hard hit by foreclosures and which
are statistically at high risk of continued market deterioration but otherwise have attributes that will help ameliorate the impact of
the foreclosures.  The State will specifically target neighborhoods that have access to transit, affordable housing, employers and
where the remedies provided for under NSP have a good probability of stabilizing the local housing market.  Distribution and and
Uses of Funds :  , Acquisition and rehabilitation of foreclosed upon housing units and abandoned housing units. , Demolition of
blighted structures in the targeted neighborhoods. , , New construction of housing in the targeted neighborhoods. , , , Redevelop
acquired property for non-residential uses, including public parks and commercial space. , , , Establishment of a land bank , ,
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,712,399.93

$52,712,399.93

$52,712,399.93

$52,558,981.01

$51,362,436.01

$1,196,545.00

Program Income Received: $1,983,178.16

Total Funds Expended: $52,604,215.94

Match Contribution: $15,393,998.39

Overall Progress Narrative:

 A program income account will be set up in January for the City of Passaic. The City will administer a revolving loan fund to continue its NSP1
activities.
 A settlement was reached on the final payment for Beacon Org, Inc. The payment will be processed in January.
 There were no additional sales of units during the quarter. Following the demise of Episcopal Community Development (ECD), New Jersey
Community Capitol assumed all of ECD's properties by deed in lieu of foreclosure. DCA is working with the new owners to revise the deed
restrictions and mortgages to remove all language that refers to ECD.
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

Total
NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

1728A-1

1728A-2

1729A1

1729A2

1730A1

1730A2

1731A1

1731A2

1732A1

1732A2

1733A1

1733A2

1734A1

1734A2

1735A1

1735A2

Acquisition -
Beacon.Org Inc.
Acquisition -
Beacon Org. Inc.
Acquisition -
Parkside BCIP,
Inc.
Acquisition -
Parkside
Acquisition-
Buena Vista
Township
Acquisition -
Buena Vista
Township
Acquisition -
Willingboro Twp
Acquisition -
Willingboro
Township
Acquisition -
Burlington City
Acquisition -
Burlington City
Acquisition -
Interfaith
Neighbors, Inc.
Acquisition -
Interfaith
Neighbors, Inc
Acquisition -
Jersey City
Acquisition -
Jersey City
Acquisition -
Pleasantville
Housing
Authority
Acquisition -
Pleasantville
Housing
Aythority

$52,712,399.93 $51,446,165.88 $1,241,779.93

$72,250.00 $72,250.00 $0.00

$139,036.13 $139,036.13 $0.00

$37,500.00 $37,500.00 $0.00

$62,500.00 $62,500.00 $0.00

$202,743.71 $202,743.71 $0.00

$163,887.63 $163,887.63 $0.00

$408,612.87 $408,612.87 $0.00

$935,739.13 $935,739.13 $0.00

$122,087.38 $122,087.38 $0.00

$356,169.73 $356,169.73 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$256,250.00 $256,250.00 $0.00

$876,694.93 $876,694.93 $0.00

$384,003.48 $384,003.48 $0.00

$799,088.52 $799,088.52 $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

1736A1

1736A2

1736A3

1737A1

1737A2

1738A1

1738A2

1739A1

1739A2

1745A1

1745A2

1748A1

1749A1

1753A1

1754A1

1754A2

1755A1

1755A2

Acquisition -
Roselle Borough
Acquisition -
Roselle Borough
Acquisition -
Roselle Borough
Acquisition -
Woodbine
Borough
Acquisition -
Woodbine
Borough
Acquisition -
Gloucester
County
Acquisition -
Gloucester
County
Acquisition -
Perth Amboy
City
Acquisition -
Perth Amboy
City
Acquisition -
Allies, Inc.
Acquisition -
Allies, Inc.
Acquisition -
Elizabeth City
Acquisition -
Elizabeth City
Acquisition -
Orange City Twp
Acquisition -
Faith, Bricks &
Mortar, Inc.
Acquisition -
Faith, Bricks &
Mortar, Inc.
Acquisition -
Trenton City
Acquisition -
Trenton City

$390,000.00 $390,000.00 $0.00

$555,405.00 $555,405.00 $0.00

$0.00 $0.00 $0.00

$130,736.00 $130,736.00 $0.00

$218,403.00 $218,403.00 $0.00

$264,556.77 $264,556.77 $0.00

$807,884.19 $807,884.19 $0.00

$285,422.41 $285,422.41 $0.00

$387,562.56 $387,562.56 $0.00

$109,004.14 $109,004.14 $0.00

$111,848.37 $111,848.37 $0.00

$270,133.00 $270,133.00 $0.00

$97,500.00 $97,500.00 $0.00

$0.00 $0.00 $0.00

$232,468.43 $232,468.43 $0.00

$726,526.42 $726,526.42 $0.00

$30,045.78 $30,045.78 $0.00

$135,502.33 $135,502.33 $0.00
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Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Acquisition

1756A1

1756A2

1760A1

1760A2

1761A1

1761A2

1761A3

1761A4

1761A5

1762A1

1762A2

1763A1

1764A1

1764A2

Acquisition -
Cumberland
Empowerment
Zone
Acquisition -
Cumberland
Empowerment
Zone
Acquisition -
Paterson Habitat
for Humanity
Acquisition -
Paterson Habitat
for Humanity
Acquisition -
Passaic City
Acquisition -
Passaic City
Acquisition -
Passaic City
Acquisition -
Passaic City
Acquisition -
Passic City
Acquisition -
RPM
Development
LLC
Acquisition -
RPM
Development
LLC
Acquisition-
Episcopal
Community
Development
Acquisition-
Episcopal
Community
Development
Acquisition-
Episcopal
Community
Development

$78,095.27 $78,095.27 $0.00

$344,716.19 $344,716.19 $0.00

$268,236.89 $268,236.89 $0.00

$344,763.11 $344,763.11 $0.00

$665,951.15 $665,951.15 $0.00

$323,260.49 $323,260.49 $0.00

$305,473.57 $305,473.57 $0.00

$65,439.21 $65,439.21 $0.00

$0.00 $0.00 $0.00

$92,900.00 $92,900.00 $0.00

$226,157.86 $226,157.86 $0.00

$157,500.00 $157,500.00 $0.00

$345,782.00 $345,782.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Acquisition

NSP Acquisition

NSP Acquisition

NSP Administration
NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Demolition

NSP Land Bank
NSP New Construction

NSP New Construction

1764A3

1765A1

1765A4

Administration
1733D1

1733D2

1734D

1744D

1756D

1758D1

1758D2

1758D3

1760D1

1764D

Land banking
1728N

1753N1

Acquisition-
Episcopal
Community
Development
Acquisition -
HANDS
Acquisition-
HANDS
Administration
Demolition -
Interfaith
Neighbors Inc
Demolition -
Interfaith
Neighbors, Inc
Demolition -
Jersey City
Demolition -
Domus
Corporation
Demolition-
Cumberland
Empowerment
Zone
Demolition -
Newark City
Demolition -
Newark City
Demolition -
Newark City
Demolition -
Parterson
Habitat for
Humanity
Demolition-
Episcopal
Community
Developemnt,
Inc
Land banking
New
Construction -
Beacon.Org Inc.
New
Construction -
Orange City
Township

$227,700.00 $227,700.00 $0.00

$278,408.00 $278,408.00 $0.00

$67,246.60 $67,246.60 $0.00

$2,210,198.08 $2,210,198.08 $0.00

$18,124.62 $18,124.62 $0.00

$18,875.38 $18,875.38 $0.00

$200,000.00 $200,000.00 $0.00

$170,000.00 $170,000.00 $0.00

$363,811.70 $363,811.70 $0.00

$1,020,407.50 $1,020,407.50 $0.00

$833,333.33 $833,333.33 $0.00

$646,259.17 $646,259.17 $0.00

$100,000.00 $100,000.00 $0.00

$23,437.50 $23,437.50 $0.00

$0.00 $0.00 $0.00

$263,092.87 $263,092.87 $0.00

$296,100.00 $296,100.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

1753N2

1753N3

1756N

1759N1

1759N2

1760N1

1760N2

1763N

1764N

1733RD1

1733RD2

1733RD3

New
Construction -
Orange City
Township
New
Construction -
Orange City
Township
New
Construction -
Cumberland
Empowerment
Zone
New
Construction -
Brand New Day,
Inc.
New
Construction -
Brand New Day,
Irvington NJ
New
Construction -
Paterson Habitat
for Humanity
New
Construction-
Paterson Habitat
for Humanity
New
Construction -
Episcopal
Community
Development
New
Construction -
Episcopal
Community
Development
Redevelopment -
Interfaith
Neighbors Inc
Redevelopment-
Interfaith
Neighbors Inc.
Redevelopment-
Interfaith
Neighbors, Inc.

$603,900.00 $603,900.00 $0.00

$0.00 $0.00 $0.00

$682,769.63 $682,769.63 $0.00

$1,500,000.00 $1,500,000.00 $0.00

$500,000.00 $500,000.00 $0.00

$123,604.07 $123,604.07 $0.00

$870,119.93 $870,119.93 $0.00

$11,155.21 $11,155.21 $0.00

$8,614.75 $8,614.75 $0.00

$1,301,200.00 $1,301,200.00 $0.00

$1,331,800.00 $1,331,800.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

1733RD4

1736RD1

1736RD2

1746RD1

1750RD

1751RD

1752RD

1757RD

1760RD1

1764RD1

1764RD2

1727R1

1727R2

1728R-1

1728R-2

1729R1

1729R2

1730R1

Redevelopment-
Interfaith
Neighbors, Inc.
Redevelopment -
Roselle Borough
Redevelopment-
Roselle Borough
Redevelopment -
Elizabeth City
Redevelopment -
Elizabeth City
Redevelopment -
Elizabeth City
Redevelopment -
Elizabeth City
Redevelopment -
Elizabeth City
Redevelopment -
Paterson Habitat
for Humanity
Redevelopment -
Episcopal
Community
Development
Redevelopment -
Episcopal
Community
Development
Rehabilitation -
Heart of Camden
Rehabilitation-
Heart of Camden
Rehabilitation -
Beacon.Org Inc.
Rehabilitation -
Beacon Org.,
Inc.
Rehabilitation-
Parkside
Business &
Community in P
Rehabilitation -
Parkside BCIP,
Inc.
Rehabilitation-
Buena Vista
Township

$0.00 $0.00 $0.00

$164,517.70 $164,517.70 $0.00

$837,800.30 $837,800.30 $0.00

$500,000.00 $500,000.00 $0.00

$720,000.00 $720,000.00 $0.00

$750,000.00 $750,000.00 $0.00

$203,000.00 $203,000.00 $0.00

$600,000.00 $600,000.00 $0.00

$437,999.83 $437,999.83 $0.00

$151,940.00 $151,940.00 $0.00

$73,436.41 $73,436.41 $0.00

$1,196,723.50 $1,196,723.50 $0.00

$1,347,976.50 $1,347,976.50 $0.00

$115,087.00 $115,087.00 $0.00

$33,250.00 $33,250.00 $0.00

$62,500.00 $62,500.00 $0.00

$602,500.00 $578,045.88 $0.00

$145,669.81 $145,669.81 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

1730R2

1731R1

1731R2

1732R1

1732R2

1733R1

1734R1

1734R2

1735R1

1735R2

1736R1

1736R2

1736R3

1736R4

1737R1

1737R2

1738R1

1738R2

Rehabilitation -
Buena Vista
Township
Rehabilitation -
Willingboro Twp
Rehabilitation -
Willingboro
Township
Rehabilitation -
Burlington City
Rehabilitation-
Burlington City
Rehabilitation -
Interfaith
Neighbors Inc
Rehabilitation -
Jersey City
Rehabilitation -
Jersey City
Rehabilitation -
Pleasantville
Housing
Authority
Rehabilitation -
Pleasantville
Housing
Authority
Rehabilitation -
Roselle Borough
Rehabilitation -
Roselle
Rehabilitation -
Roselle Borough
Rehabilitation-
Roselle Boro
Rehabilitation-
Woodbine
Borough
Rehabilitation -
Woodbine
Borough
Rehabilitation -
Gloucester
County
Rehabilitation -
Gloucester
County

$99,607.20 $99,607.20 $0.00

$200,617.72 $200,617.72 $0.00

$500,265.21 $455,030.28 $45,234.93

$279,930.06 $279,930.06 $0.00

$458,833.50 $458,833.50 $0.00

$0.00 $0.00 $0.00

$372,020.65 $372,020.65 $0.00

$620,034.42 $620,034.42 $0.00

$245,000.00 $245,000.00 $0.00

$704,925.46 $704,925.46 $0.00

$198,000.00 $198,000.00 $0.00

$354,277.00 $354,277.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$86,138.63 $86,138.63 $0.00

$90,988.34 $90,988.34 $0.00

$320,569.83 $320,569.83 $0.00

$838,189.80 $838,189.80 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

1739R1

1739R2

1745R1

1745R2

1747R

1748R1

1749R

1753R1

1754R1

1754R2

1755R1

1755R2

1756R1

1756R2

1760R

1761R1

1761R2

1762R1

Rehabilitation -
Perth Amboy
City
Rehabilitation -
Perth Amboy
Rehabilitation -
Allies, Inc.
Rehabilitation -
Allies
Rehabilitation -
Elizabeth City
Rehabilitation -
Elizabeth City
Rehabilitation -
Elizabeth City
Rehabilitation -
Orange City
Rehabilitation-
Faith, Bricks and
Mortar
Rehabilitation -
Faith, Bricks &
Mortar, Inc.
Rehabilitation -
Trenton
Rehabilitation -
Trenton City
Rehabilitation -
Cumberland
Empowerment
Zone
Rehabilitation-
Cumberland
Empowerment
Zone
Rehabilitation -
Paterson Habitat
for Humanity
Rehabilitation -
Passaic City
Rehabilitation -
Passaic City
Rehabilitation -
RPM
Development
LLC

$319,563.00 $319,563.00 $0.00

$397,452.03 $397,452.03 $0.00

$132,834.49 $132,834.49 $0.00

$137,270.00 $137,270.00 $0.00

$240,000.00 $240,000.00 $0.00

$79,184.00 $79,184.00 $0.00

$349,639.00 $349,639.00 $0.00

$600,000.00 $600,000.00 $0.00

$199,911.15 $199,911.15 $0.00

$655,065.00 $655,065.00 $0.00

$465,462.86 $465,462.86 $0.00

$1,372,662.94 $1,372,662.94 $0.00

$246,497.38 $246,497.38 $0.00

$486,886.79 $486,886.79 $0.00

$29,026.17 $29,026.17 $0.00

$277,334.00 $277,334.00 $0.00

$570,316.59 $570,316.59 $0.00

$858,963.50 $500,000.00 $358,963.50
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-34-0001

Budget Program Funds Drawn Program Income Drawn

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

1762R2

1763R1

1763R2

1763R20

1763R21

1764R1

1764R2

1765R1

1765R2

Rehabilitation -
RPM
Development
LLC
Rehabilitation -
Episcopal
Community
Development
Rehabilitation-
Episcopal
Community
Development
Rehabilitation -
Episcopal
Community
Development
Rehabilitation-
Episcopal
Community
Development
Rehabilitation -
Episcopal
Community
Development
Rehabilitation -
Episcopal
Community
Development
Rehabilitation -
HANDS
Rehabilitation -
HANDS

$2,518,523.64 $1,680,942.14 $837,581.50

$1,102,786.84 $1,102,786.84 $0.00

$0.00 $0.00 $0.00

$213,333.44 $213,333.44 $0.00

$265,224.51 $265,224.51 $0.00

$1,119,089.34 $1,119,089.34 $0.00

$0.00 $0.00 $0.00

$208,578.40 $208,578.40 $0.00

$97,000.00 $97,000.00 $0.00

Grantee Activity Number:                        1727R1
Activity Title:                                             Rehabilitation - Heart of Camden

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1727R1
Activity Title:                                             Rehabilitation - Heart of Camden
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Heart of Camden

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,196,723.50

$1,196,723.50

$1,196,723.50

$1,196,723.50

$1,196,723.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,196,723.50

Heart of Camden $1,196,723.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 10 foreclosed and/or abandoned single family dwellings for sale to low income ( 50 % or less AMI ) households in the South
Camden Historic District.

Activity Description

1863 S. 4th St., 411 Viola St., 436 Emerald St, 426 Jackson St., 424 Jasper St., 1819 S. 4th St., 1703 Ferry St., 432 Viola St., 1829 Broadway
and 1918 Fillmore within the South Camden Historic District of Camden, NJ

Location Description:

 Heart of Camden sold 1918 Fillmore Street on October 16.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1727R1
Activity Title:                                             Rehabilitation - Heart of Camden

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1727R2
Activity Title:                                             Rehabilitation- Heart of Camden

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Heart of Camden

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,347,976.50

$1,347,976.50

$1,347,976.50

$1,347,976.50

$1,347,976.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,347,976.50

Heart of Camden $1,347,976.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1727R2
Activity Title:                                             Rehabilitation- Heart of Camden

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 8 foreclosed and/or abandoned single family dwellings for sale to moderate income ( above 50 % AMI ) households withinin
the South Camden Historic District of Camden,  NJ .

Activity Description

1804 South 4th St., 1814 South 4th St., 1827 South 4th St., 1901 South 4th St., 410 Jackson, 412 Jackson, 424 Viola and 1912 South 4th St.
within the South Camden Historic District of Camden, NJ

Location Description:

 1804 South 4th Street was occupied October 1, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1728A-1
Activity Title:                                             Acquisition - Beacon.Org Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Beacon.Org Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728A-1
Activity Title:                                             Acquisition - Beacon.Org Inc.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,250.00

$72,250.00

$72,250.00

$72,250.00

$72,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,250.00

Beacon.Org Inc. $72,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a single family dwelling for rehabilitation and re-sale to a nonprofit organization for rental to low income households in the
Center town neighborhood of Clementon, NJ

Activity Description

134 Ohio Ave, center town neighborhood of Clementon, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1728A-2
Activity Title:                                             Acquisition - Beacon Org. Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728A-2
Activity Title:                                             Acquisition - Beacon Org. Inc.
2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Beacon.Org Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,036.13

$139,036.13

$139,036.13

$139,036.13

$139,036.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $139,036.13

Beacon.Org Inc. $139,036.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 6 single family dwellings; 4 for rehabilitation and re-sale to moderate income house holds; 2 will be demolished and 2 new units
created for moderate income households.

Activity Description

15 Arthur Ave., 9 Hoffman Ave., 1 Walnut Lane, 250 Hillside Lane, 133 Silver Lake Dr.,
25 Tomlinson Ave. in the Center town neighborhood of Clementon, NJ

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728A-2
Activity Title:                                             Acquisition - Beacon Org. Inc.

 12 Wauseon Ave, Clementon, NJ.  Acquistion of a single family structure in order to demolish and construct a new single family structure for
resale to a moderate income LMMI ( above 50 % AMI ) household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1728N
Activity Title:                                             New Construction - Beacon.Org Inc.

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Beacon.Org Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$263,092.87

$263,092.87

$263,092.87

$179,363.00

$179,363.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728N
Activity Title:                                             New Construction - Beacon.Org Inc.

Total Funds Expended: $179,363.00

Beacon.Org Inc. $179,363.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of 2 single family dwelling units for sale to moderate income households in the Center town neighborhood of Clementon, NJ

Activity Description

250 Hillside Lane and 133 Silver Lake Drive, Center town neighborhood of Clementon, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1728R-1
Activity Title:                                             Rehabilitation - Beacon.Org Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 05/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Beacon.Org Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728R-1
Activity Title:                                             Rehabilitation - Beacon.Org Inc.
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,087.00

$115,087.00

$115,087.00

$115,087.00

$115,087.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,087.00

Beacon.Org Inc. $115,087.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitate 4 single family dwelling units for sale to moderate income households.

Activity Description

15 Arthur Ave., 9 Hoffman Ave., 1 Walnut Lane, 25 Tomlinson Ave. in the Center town neighborhood of Clementon, NJ

Location Description:

 DCA is awaiting beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1728R-2
Activity Title:                                             Rehabilitation - Beacon Org., Inc.

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728R-2
Activity Title:                                             Rehabilitation - Beacon Org., Inc.
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Beacon.Org Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,250.00

$33,250.00

$33,250.00

$33,250.00

$33,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,250.00

Beacon.Org Inc. $33,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of 2 unit multi family dwelling for resale to non profit for rental to low income households.

Activity Description

43 Park Blvd., Center town neighborhood, Clementon, NJ

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1728R-2
Activity Title:                                             Rehabilitation - Beacon Org., Inc.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1729A1
Activity Title:                                             Acquisition - Parkside BCIP, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Parkside Business & Community In Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,500.00

$37,500.00

$37,500.00

$37,500.00

$37,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,500.00

Parkside Business & Community In Partnership, Inc. $37,500.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1729A1
Activity Title:                                             Acquisition - Parkside BCIP, Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire 4 single family housing units for rehabilitation and sale to 4 low income ( 50 % or less AMI ) households located in the Park Blvd /
Parkside Area of Camden City NJ.

Activity Description

1021 Langham Avenue, 1026 Langham Avenue, 1061 Langham Avenue, 1071 Langham Avenue within the Park Blvd / Parkside Area
neighborhood of Camden, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1729A2
Activity Title:                                             Acquisition - Parkside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Parkside Business & Community In Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$62,500.00

$62,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1729A2
Activity Title:                                             Acquisition - Parkside
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,500.00

$62,500.00

$62,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,500.00

Parkside Business & Community In Partnership, Inc. $62,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire 6 single family housing units for rehabilitation and sale to 6 moderate income ( 50 % or greater AMI ) households located in the
Park Blvd / Parkside Neighborhood of Camden City,  NJ.

Activity Description

1303 Park Blvd, 1504 Park Blvd, 1506 Park Blvd, 1508 Park Blvd, 1470 Park Blvd and 1305 Park Blvd within the Park Blvd / Parkside
neighborhood of Camden, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1729R1
Activity Title:                                             Rehabilitation- Parkside Business & Community in P

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1729R1
Activity Title:                                             Rehabilitation- Parkside Business & Community in P
05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Parkside Business & Community In Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,500.00

$62,500.00

$62,500.00

$62,500.00

$62,500.00

$0.00

Program Income Received: $69,111.51

Total Funds Expended: $62,500.00

Parkside Business & Community In Partnership, Inc. $62,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 4 single family housing units for sale to low income  ( 50 % or lower AMI ) households within the Park Blvd / Parkside
Neighborhood area of Camden City, NJ.

Activity Description

1504, 1506, 1508 and 1510 Park Blvd. within the Park Blvd / Parkside Neighborhood area of Camden City, NJ .

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1729R2
Activity Title:                                             Rehabilitation - Parkside BCIP, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Parkside Business & Community In Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$602,500.00

$602,500.00

$602,500.00

$578,045.88

$578,045.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $578,045.88

Parkside Business & Community In Partnership, Inc. $578,045.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 6 single family housing units for sale to 6  moderate income  ( 50 % or greater AMI ) households within the Park Blvd /
Parkside Neighborhood area of Camden City, NJ.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1729R2
Activity Title:                                             Rehabilitation - Parkside BCIP, Inc.

1250 Park Blvd., 1303 Park Blvd., 1305 Park Blvd., 1370 Park Blvd., 1372 Park Blvd., 1470 Park Blvd. within the Park Blvd / Parkside
Neighborhood area of Camden City, NJ .

Location Description:

 1470 Park Blvd. was sold on October 31, 2014. Beneficiary data not available yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1730A1
Activity Title:                                             Acquisition-Buena Vista Township

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Buena Vista Twp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,743.71

$202,743.71

$202,743.71

$202,743.71

$202,743.71

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1730A1
Activity Title:                                             Acquisition-Buena Vista Township

Total Funds Expended: $202,743.71

Buena Vista Twp. $202,743.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of three foreclosed upon, abandoned  single family dwelling housing units for rehabilitation and resale to low income households at
105 Weymouth Road, 1105 Harding Highway and 1136 Harding Highway within the Newtonville and New Cuban neighborhoods of Buena Vista
Township.

Activity Description

105 Weymouth Road, 1105 Harding Highway and 1136 Harding Highway in the Newtonville and New Cuban neighborhoods of Buena Vista
Township.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1730A2
Activity Title:                                             Acquisition - Buena Vista Township

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1730A2
Activity Title:                                             Acquisition - Buena Vista Township
Buena Vista Twp. No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,887.63

$163,887.63

$163,887.63

$163,887.63

$163,887.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $163,887.63

Buena Vista Twp. $163,887.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed and/or abandoned single family dwelling structures for rehabilitation and resale to moderate income households in the
Newtonville and New Cuban neighborhoods of Buena Vista Township.

Activity Description

242 Lorraine Road and 142 Don Road  in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1730R1
Activity Title:                                             Rehabilitation-Buena Vista Township
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1730R1
Activity Title:                                             Rehabilitation-Buena Vista Township
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Buena Vista Twp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,669.81

$145,669.81

$145,669.81

$145,669.81

$145,669.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $145,669.81

Buena Vista Twp. $145,669.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed and/or abandoned single family dwelling structures for resale to low income households in the Newtonville and
New Cuban neighborhoods of Buena Vista Township.

Activity Description



3619

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1730R1
Activity Title:                                             Rehabilitation-Buena Vista Township

130 Rockefeller Lane in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1730R2
Activity Title:                                             Rehabilitation - Buena Vista Township

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Buena Vista Twp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,607.20

$99,607.20

$99,607.20

$99,607.20

$99,607.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,607.20

Buena Vista Twp. $99,607.20
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1730R2
Activity Title:                                             Rehabilitation - Buena Vista Township
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed and/or abandoned single family dwelling structures for resale to moderate income households in the Newtonville
and New Cuban neighborhoods of Buena Vista Township.

Activity Description

219 Meyner and 1015 Route 54 in the Newtonville and New Cuban neighborhoods of Buena Vista Township.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1731A1
Activity Title:                                             Acquisition - Willingboro Twp

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Willingboro Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$408,612.87

$408,612.87
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1731A1
Activity Title:                                             Acquisition - Willingboro Twp
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$408,612.87

$408,612.87

$408,612.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $408,612.87

Willingboro Township $408,612.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to low ( 50 % or less AMI )  income
households.

Activity Description

438 Charleston Road, 63 Sherwood Lane and 30 Hinsdale Lane within the Levitt Parkway East neighborhood of Willingboro, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1731A2
Activity Title:                                             Acquisition - Willingboro Township

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1731A2
Activity Title:                                             Acquisition - Willingboro Township
05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Willingboro Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$935,739.13

$935,739.13

$935,739.13

$935,739.13

$935,739.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $935,739.13

Willingboro Township $935,739.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 vacant lots for new construction and the acquisition of an aditional 3 foreclosed and/or abandoned single family dwelling units
for rehabilitation and resale to moderate income households.

Activity Description

Acquisition of 3 vacant lots at 31 Berkshire Lane, 2 Henderson Lane, 14 Bosworth Lane. In addition, Acquisition of 3 single family dwelling
structures located at 18 Spiralwood Lane, 38 Shetland Lane and 27 Sheffield Drive within the Levitt Parkway East neighborhood of Willingboro,
NJ.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1731A2
Activity Title:                                             Acquisition - Willingboro Township

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1731R1
Activity Title:                                             Rehabilitation - Willingboro Twp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Willingboro Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,617.72

$200,617.72

$200,617.72

$200,617.72

$200,617.72

$0.00

Program Income Received: $165,594.61

Total Funds Expended: $200,617.72

Willingboro Township $200,617.72

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1731R1
Activity Title:                                             Rehabilitation - Willingboro Twp

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 3 foreclosed and/or abandoned single family dwelling units for resale to low ( 50 % or less AMI )  income households.

Activity Description

438 Charleston Road, 63 Sherwood Lane and 30 Hinsdale Lane within the Levitt Parkway East neighborhood of Willingboro, NJ.

Location Description:

 Two units remain to be sold between both Willingboro activities, 1731R1 and 1732R2, 53 Placid Lane and 14 Randolph Place. Data will be
entered on the previously-sold units as soon as it becomes available.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1731R2
Activity Title:                                             Rehabilitation - Willingboro Township

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Willingboro Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1731R2
Activity Title:                                             Rehabilitation - Willingboro Township
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,265.21

$500,265.21

$500,265.21

$455,030.28

$455,030.28

$0.00

Program Income Received: $427,974.60

Total Funds Expended: $500,265.21

Willingboro Township $500,265.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitaion of 3 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to moderate income households.

Activity Description

Rehabilitation of 3 single family dwelling structures located at 18 Spiralwood Lane, 38 Shetland Lane and 27 Sheffield Drive within the Levitt
Parkway East neighborhood of Willingboro, NJ. for resale to moderate income households.

Location Description:

 During the quarter 15 Hargrove Lane was sold to an LMMI family. Beneficiary data will be entered as soon as it is available.
 Only two properties remain to be sold between activities 1731R1 and 1731R2, 53 Placid Lane and 14 Randolph Place. Data will be entered on
the units already sold as soon as it becomes available.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1732A1
Activity Title:                                             Acquisition - Burlington City
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1732A1
Activity Title:                                             Acquisition - Burlington City
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Burlington City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,087.38

$122,087.38

$122,087.38

$122,087.38

$122,087.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $122,087.38

Burlington City $122,087.38

Match Contributed: $12,125.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of seven foreclosed and/or abandoned single family dwelling structures for rehabilitation and resale to low income households
within the Yorkshire neighborhood of Burlington City.

Activity Description



3627

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1732A1
Activity Title:                                             Acquisition - Burlington City

225 E Broad St, 214 Barclay St, 235 Broad St, 223 Broad St, 153 Broad St, 28 E. Union St,  30 E. Union St within the Yorkshire neighborhood of
Burlington City.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1732A2
Activity Title:                                             Acquisition - Burlington City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Burlington City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,169.73

$356,169.73

$356,169.73

$356,169.73

$356,169.73

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1732A2
Activity Title:                                             Acquisition - Burlington City

Total Funds Expended: $356,169.73

Burlington City $356,169.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of seven foreclosed and/or abandoned single family dwelling structures for rehabilitation and resale to moderate income households
in the Yorkshire neighborhood of Burlington City.

Activity Description

34 E. Union St,  129 E. Union St , 211 E Union St , 213 E. Union St , 310 E. Union St, 312 E. Union St and 363 Barclay St within the Yorkshire
neighborhood of Burlington City.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1732R1
Activity Title:                                             Rehabilitation - Burlington City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1732R1
Activity Title:                                             Rehabilitation - Burlington City
Burlington City No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,930.06

$279,930.06

$279,930.06

$279,930.06

$279,930.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $279,930.06

Burlington City $279,930.06

Match Contributed: $187.50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of seven foreclosed and/or abandoned single family dwelling structures for resale to low income households within the Yorkshire
neighborhood of Burlington City.

Activity Description

225 E Broad St, 214 Barclay St, 235 Broad St, 223 Broad St, 153 Broad St, 28 E. Union St,  30 E. Union St within the Yorkshire neighborhood of
Burlington City.

Location Description:

 225 East Broad Street, Burlington City .Partial  Rehab cost of $ 562.50 for a one family dwelling to be sold to a low income LH 25 ( below 50 %
AMI) household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1732R2
Activity Title:                                             Rehabilitation- Burlington City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Burlington City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$458,833.50

$458,833.50

$458,833.50

$458,833.50

$458,833.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $458,833.50

Burlington City $458,833.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of seven foreclosed and/or abandoned single family dwelling structures for resale to moderate income households in the
Yorkshire neighborhood of Burlington City.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1732R2
Activity Title:                                             Rehabilitation- Burlington City

34 E. Union St , 129 E. Union St , 211 E. Union St , 213 E. Union St , 310 E. Union St , 312 E. Union St and 363 Barclay St  within the Yorkshire
neighborhood of Burlington City.

Location Description:

 Two units remain to be sold between both Willingboro activities, 1731R1 and 1732R2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733A1
Activity Title:                                             Acquisition - Interfaith Neighbors, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733A1
Activity Title:                                             Acquisition - Interfaith Neighbors, Inc.

Total Funds Expended: $0.00

Interfaith Neighbors, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 lot - 15 Avenue A for the development of 1 single-family housing unit for resale to a mod income household in the
STARS/Springwood Avenue Neighborhood of Asbury Park, NJ.

Activity Description

15 Avenue A STARS/Springwood Avenue Neighborhood of Asbury Park, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733A2
Activity Title:                                             Acquisition - Interfaith Neighbors, Inc

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733A2
Activity Title:                                             Acquisition - Interfaith Neighbors, Inc
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733D1
Activity Title:                                             Demolition - Interfaith Neighbors Inc

Activity Type: Activity Status:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733D1
Activity Title:                                             Demolition - Interfaith Neighbors Inc
Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,124.62

$18,124.62

$18,124.62

$18,124.62

$18,124.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,124.62

Interfaith Neighbors, Inc. $18,124.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 3 blighted structures in the STARS/Springwood Avenue Neighborhood of Asbury Park, NJ. for redevelopment of new single-family
housing.

Activity Description

33 Atkins ($4,000); 21 Borden ($4,000); and 5 DeWitt ($12,000) in the STARS/Springwood Avenue Neighborhood of Asbury Park, NJ.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733D1
Activity Title:                                             Demolition - Interfaith Neighbors Inc

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733D2
Activity Title:                                             Demolition - Interfaith Neighbors, Inc

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,875.38

$18,875.38

$18,875.38

$18,875.38

$18,875.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,875.38

Interfaith Neighbors, Inc. $18,875.38

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733D2
Activity Title:                                             Demolition - Interfaith Neighbors, Inc

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish 4 properties for redevelopment of 4 newly constructed sigle-family housing units for resale to mod-income families - 32 DeWitt Av
($6,000), 23 Borden Av. ($4,000), 28 Avenue A ($4,000), 15 Avenue A ($6,000).

Activity Description

32 DeWitt Av., 23 Borden Av., 28 Avenue A, 15 Avenue A in the STARS/Springwood Av. Neighborhood Stabilization area of Asbury Park, NJ..

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733R1
Activity Title:                                             Rehabilitation - Interfaith Neighbors Inc

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733R1
Activity Title:                                             Rehabilitation - Interfaith Neighbors Inc
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Interfaith Neighbors, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733RD1
Activity Title:                                             Redevelopment - Interfaith Neighbors Inc

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733RD1
Activity Title:                                             Redevelopment - Interfaith Neighbors Inc
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,301,200.00

$1,301,200.00

$1,301,200.00

$1,301,200.00

$1,301,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,301,200.00

Interfaith Neighbors, Inc. $1,301,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The redevelopment of 12 for sale units and 4 rental units to low income households within  the STARS/Springwood Avenue Neighborhood of
Asbury Park, NJ.

Activity Description

For Sale --- 5 Dewitt Ave., 39 DeWitt, 19 Borden, 21 Borden, 33 Avenue A, 13 Avenue A, 36 Avenue A, 16 Avenue A, 12 Avenue A and 33
Atkins, 1503 Stratford, 1274 Washington; For Rent -----1201-1207 Springwood Av. located in the the STARS/Springwood Avenue Neighborhood
of Asbury Park, NJ.

Location Description:

 These units were all completed and occupied during 2011, 2012, 2013, and 2014. Beneficiary forms were received by DCA during the third
quarter of 2014. The property at 1201 Springwood Avenue is an apartment building with eight dwelling units. Five of its units (apartments 302,
303, 304, 306, and 308) are included in this quarter's report. The other three units were included in the QPR for the third quarter of 2012.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733RD1
Activity Title:                                             Redevelopment - Interfaith Neighbors Inc

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733RD2
Activity Title:                                             Redevelopment- Interfaith Neighbors Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,331,800.00

$1,331,800.00

$1,331,800.00

$1,331,800.00

$1,331,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,331,800.00

Interfaith Neighbors, Inc. $1,331,800.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733RD2
Activity Title:                                             Redevelopment- Interfaith Neighbors Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 11 for sale units and 5 rental units for sale and rent to moderate income families in the STARS/Springwood Avenue
Neighborhood of Asbury Park, NJ.

Activity Description

413 Prospect av, 4 DeWitt Av (duplex)., 32 DeWitt Av., 30 DeWitt Av., 23 Borden Av., 25 Borden Av., 15 Avenue A., 34 Avenue A., 28 Avenue
A., 24 Avenue A., 14 Avenue A., (For Sale) and 1201-1207 Springwood Avenue (for rent) in the STARS/Springwood Avenue Neighborhood of
Asbury Park, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733RD3
Activity Title:                                             Redevelopment- Interfaith Neighbors, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733RD3
Activity Title:                                             Redevelopment- Interfaith Neighbors, Inc.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1733RD4
Activity Title:                                             Redevelopment- Interfaith Neighbors, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733RD4
Activity Title:                                             Redevelopment- Interfaith Neighbors, Inc.
7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Interfaith Neighbors, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1733RD4
Activity Title:                                             Redevelopment- Interfaith Neighbors, Inc.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1734A1
Activity Title:                                             Acquisition - Jersey City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/05/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,250.00

$256,250.00

$256,250.00

$256,250.00

$256,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,250.00

Jersey City $256,250.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1734A1
Activity Title:                                             Acquisition - Jersey City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 15 unit multi-family rental building  - 2 low-income units in  the West Side and Martin Luther King Drive/ Bergen Lafayette
Neighborhood of Jersey City, NJ.

Activity Description

302-306 Communipaw Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1734A2
Activity Title:                                             Acquisition - Jersey City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$876,694.93

$876,694.93
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1734A2
Activity Title:                                             Acquisition - Jersey City
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$876,694.93

$876,694.93

$876,694.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $876,694.93

Jersey City $876,694.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 15 unit multi-family rental building  - 3 mod-income units in  the West Side and Martin Luther King Drive/ Bergen Lafayette
Neighborhood of Jersey City, NJ

Activity Description

Acquisition of 302-306 Communipaw Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1734D
Activity Title:                                             Demolition - Jersey City

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1734D
Activity Title:                                             Demolition - Jersey City
05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

Jersey City $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 3 blighted structures in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey City, NJ.

Activity Description

15 Oak Street, 319 Pacific Av., and 948 Garfield Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette Neighborhood of Jersey
City, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1734R1
Activity Title:                                             Rehabilitation - Jersey City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$372,020.65

$372,020.65

$372,020.65

$372,020.65

$372,020.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $372,020.65

Jersey City $372,020.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 13 unit property located at 117-119 Bostwick Av. in the West Side and Martin Luther King Drive/ Bergen Lafayette
Neighborhood of Jersey City, NJ.
 3 low income units and 5 mod units from NSP funding.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1734R1
Activity Title:                                             Rehabilitation - Jersey City

117-119 Bostwick Avenue

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1734R2
Activity Title:                                             Rehabilitation - Jersey City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$620,034.42

$620,034.42

$620,034.42

$620,034.42

$620,034.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $620,034.42

Jersey City $620,034.42
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1734R2
Activity Title:                                             Rehabilitation - Jersey City
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 117-119 Bostwick Av. - a 13 unit rental property in the West Side neighborhood of Jersey City.  5 mod income units and 3 low
income units from NSP funding.

Activity Description

117-119 Bostwick Avenue

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1735A1
Activity Title:                                             Acquisition - Pleasantville Housing Authority

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pleasantville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$384,003.48

$384,003.48
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1735A1
Activity Title:                                             Acquisition - Pleasantville Housing Authority
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$384,003.48

$384,003.48

$384,003.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $384,003.48

Pleasantville Housing Authority $384,003.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4 housing units for sale to low income ( below 50 % AMI ) households within the  Midtown Neighborhood of Pleasantville City.

Activity Description

305 West Glendale Ave, 209 Sheffield Ave, 310 West Adams Ave, and 322 West Park Ave within the MidTown Neighborhood of Pleasantville
City.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1735A2
Activity Title:                                             Acquisition - Pleasantville Housing Aythority

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1735A2
Activity Title:                                             Acquisition - Pleasantville Housing Aythority
05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pleasantville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$799,088.52

$799,088.52

$799,088.52

$799,088.52

$799,088.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $799,088.52

Pleasantville Housing Authority $799,088.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 8 housing units for resale to moderate income households within the Midtown Neighborhood of Pleasantville City.

Activity Description

518 Portland Ave, 215 Ashland Ave, 400 Elm, 18 N Fourth St., 113 N. Second St., 727 Strafford Av., , 700 North Franklin, 126 Maple Av. within
the MidTown Neighborhood of Pleasantville City.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1735R1
Activity Title:                                             Rehabilitation - Pleasantville Housing Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pleasantville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$245,000.00

$245,000.00

$245,000.00

$245,000.00

$245,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $245,000.00

Pleasantville Housing Authority $245,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 4 housing units for resale to low income ( below 50 % AMI ) households within the Midtown Neighborhood of Pleasantville
City.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1735R1
Activity Title:                                             Rehabilitation - Pleasantville Housing Authority

305 W. Glendale, 209 Sheffeld, 310 W. Adams, 322 W. Park within the MidTown Neighborhood of Pleasantville City.

Location Description:

 Unit was occupied in 2013. DCA received beneficiary data in 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1735R2
Activity Title:                                             Rehabilitation - Pleasantville Housing Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pleasantville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$704,925.46

$704,925.46

$704,925.46

$704,925.46

$704,925.46

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1735R2
Activity Title:                                             Rehabilitation - Pleasantville Housing Authority

Total Funds Expended: $704,925.46

Pleasantville Housing Authority $704,925.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 8 housing units for resale to moderate income households within the Midtown Neighborhood of Pleasantville City.

Activity Description

518 Portland, 18 N. 4th, 113 N. 2nd, 400 Elm, 215 Ashland, 727 Straford, 700 N. Franklin, 126 Maple within the MidTown Neighborhood of
Pleasantville City.

Location Description:

 Units were occupied in November and December of 2012. Beneficiary data was received by DCA in 2014. Occupant of 18 N. 4th St. is below
30% of median income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736A1
Activity Title:                                             Acquisition - Roselle Borough

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736A1
Activity Title:                                             Acquisition - Roselle Borough
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Roselle Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$390,000.00

$390,000.00

$390,000.00

$390,000.00

$390,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $390,000.00

Roselle Borough $390,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 single family housing units for resale to low income households in the Chandler Avenue Neighborhood of Roselle, NJ.

Activity Description

229 E. 6th Av., 1126 Frank St., 923 Chandler Av., 1125 Morris St., 1001 Warren St.,  in the Chandler Avenue Neighborhood of Roselle, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736A2
Activity Title:                                             Acquisition - Roselle Borough
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736A2
Activity Title:                                             Acquisition - Roselle Borough

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Roselle Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$555,405.00

$555,405.00

$555,405.00

$555,405.00

$555,405.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $555,405.00

Roselle Borough $555,405.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 properties for resale to a moderate income owner-occupied households in the Chandler Avenue Neighborhood of Roselle, NJ.

Activity Description



3657

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736A2
Activity Title:                                             Acquisition - Roselle Borough

1007 Chandler Av.,1024 Morris Street, 1113 Warren Street, 1124 Warren Street, 1105 Morris Street in the Chandler Avenue Neighborhood of
Roselle Borough NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736A3
Activity Title:                                             Acquisition - Roselle Borough

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Roselle Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736A3
Activity Title:                                             Acquisition - Roselle Borough

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736R1
Activity Title:                                             Rehabilitation - Roselle Borough

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736R1
Activity Title:                                             Rehabilitation - Roselle Borough
Roselle Borough No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,000.00

$198,000.00

$198,000.00

$198,000.00

$198,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $198,000.00

Roselle Borough $198,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 5 single family housing units for sale to low income households in the Chandler Avenue Neighborhood of Roselle Borough NJ.

Activity Description

229 E. 6th Av., 1126 Frank St., 923 Chandler Av., 1125 Morris St., 1001 Warren St.,  in the Chandler Avenue Neighborhood of Roselle, NJ.

Location Description:

 All of Roselle Borough's units have been completed. The first completed unit has been occupied. We await the beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736R2
Activity Title:                                             Rehabilitation - Roselle
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736R2
Activity Title:                                             Rehabilitation - Roselle

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Roselle Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$354,277.00

$354,277.00

$354,277.00

$354,277.00

$354,277.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $354,277.00

Roselle Borough $354,277.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 5 Single family housing units for resale to a moderate income households in the Chandler Avenue Neighborhood of Roselle
Borough.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736R2
Activity Title:                                             Rehabilitation - Roselle

1007 Chandler Av.,1024 Morris Street, 1113 Warren Street, 1124 Warren Street, 1105 Morris Street in the Chandler Avenue Neighborhood of
Roselle Borough NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736R3
Activity Title:                                             Rehabilitation - Roselle Borough

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Roselle Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736R3
Activity Title:                                             Rehabilitation - Roselle Borough

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 2-family housing unit for resale to a moderate income owner-occupant householdand a low-income renter household in the
Chandler Avenue Neighborhood of Roselle Borough.

Activity Description

201-203 East 4th Avenue in the Chandler Avenue Neighborhood of Roselle Borough.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736R4
Activity Title:                                             Rehabilitation- Roselle Boro

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736R4
Activity Title:                                             Rehabilitation- Roselle Boro
Primary Responsible Organization:

Roselle Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 2-family housing unit for resale to a moderate income owner-occupant .
 1025 rivington Street in the Chandler Avenue Neighborhood of Roselle Borough.

Activity Description

201-203 East 4th Avenue in the Chandler Avenue Neighborhood of Roselle Borough.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736RD1
Activity Title:                                             Redevelopment - Roselle Borough

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Roselle Boro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,517.70

$164,517.70

$164,517.70

$164,517.70

$164,517.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $164,517.70

Roselle Boro $164,517.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ReDevelopment of a one family dwelling structure for sale to one low income - LH 25 household at 409 E. 10th Ave, Roselle Borough , NJ .

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736RD1
Activity Title:                                             Redevelopment - Roselle Borough

 409 E. 10th Ave, Roselle Borough , NJ .

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1736RD2
Activity Title:                                             Redevelopment- Roselle Borough

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Roselle Boro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$837,800.30

$837,800.30

$837,800.30

$837,800.30

$837,800.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $837,800.30

Roselle Boro $837,800.30
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1736RD2
Activity Title:                                             Redevelopment- Roselle Borough
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/New construction of 4 structures containing 5 dwelling units  i.e. 4 single family homes and 1 two-family home (consisting of
an Owner's unit and a rental unit) for resale to mod income families.

Activity Description

2 Family house at 1024 Spruce Street, One Family house at 1122 Chandler , One Family house at 1126 Chandler Avenue and a One Family
house at 411 East 10th Street, in the Chandler Neighborhood area of Roselle, NJ

Location Description:

 411 E. 10th St. was sold October 27, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1737A1
Activity Title:                                             Acquisition - Woodbine Borough

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Woodbine Borough

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1737A1
Activity Title:                                             Acquisition - Woodbine Borough
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,736.00

$130,736.00

$130,736.00

$130,736.00

$130,736.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,736.00

Woodbine Borough $130,736.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 property for resale to a low income ( 50 % or less AMI ) household in the Northside Neighborhood of Woodbine Borough , NJ

Activity Description

530 Jackson Avenue.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1737A2
Activity Title:                                             Acquisition - Woodbine Borough

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1737A2
Activity Title:                                             Acquisition - Woodbine Borough
2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Woodbine Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$218,403.00

$218,403.00

$218,403.00

$218,403.00

$218,403.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $218,403.00

Woodbine Borough $218,403.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2 housing units for resale to 2 moderate income households ( over 50 % AMI )  in the Northside Neighborhood of Woodbine
Borough.

Activity Description

512 Longfellow Street and 332 Washington in Woodbine Borough N.J. (Northside Neighborhood)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1737A2
Activity Title:                                             Acquisition - Woodbine Borough

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1737R1
Activity Title:                                             Rehabilitation- Woodbine Borough

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Woodbine Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,138.63

$86,138.63

$86,138.63

$86,138.63

$86,138.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,138.63

Woodbine Borough $86,138.63

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1737R1
Activity Title:                                             Rehabilitation- Woodbine Borough

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1 housing unit for resale to a low income ( less than 50 % AMI )  household in the Northside Neighborhood of Woodbine
Borough.

Activity Description

530 Jackson Street in Woodbine Borough N.J. (Northside Neighborhood)

Location Description:

 The last of Woodbine's three units has been occupied. Beneficiary infromation is not yet available.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1737R2
Activity Title:                                             Rehabilitation - Woodbine Borough

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Woodbine Borough

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1737R2
Activity Title:                                             Rehabilitation - Woodbine Borough
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,988.34

$90,988.34

$90,988.34

$90,988.34

$90,988.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,988.34

Woodbine Borough $90,988.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 2 housing units for resale to 2 moderate income households ( over 50 % AMI )  in the Northside Neighborhood of Woodbine
Borough.

Activity Description

512 Longfellow and 322  Washington Street in Woodbine Borough N.J. (Northside Neighborhood)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1738A1
Activity Title:                                             Acquisition - Gloucester County

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1738A1
Activity Title:                                             Acquisition - Gloucester County
2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Gloucester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,556.77

$264,556.77

$264,556.77

$264,556.77

$264,556.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $264,556.77

Gloucester County $264,556.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 10 single family dwelling units in the Buck Street neighborhood of the Borough of Paulsboro for rehabilitation and resale to low
income households.

Activity Description

107 W. Adams Street, 235 W Washington , 417 Morton Avenue, 471 Morton Avenue, 411 Morton Avenue, 29 W. Adams St, 421 Summit Ave,.
244 W. Washington St., 409 W. Broad St, 123 W. Adams St. in the Buck Street Neighborhood of Paulsboro Borough, NJ

Location Description:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1738A1
Activity Title:                                             Acquisition - Gloucester County

 107 W. Adams Street, Paulsboro, NJ . Acquisition of a single family dwelling structure for resale to a low income LH 25 ( below 50 % AMI )
household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1738A2
Activity Title:                                             Acquisition - Gloucester County

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Gloucester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$807,884.19

$807,884.19

$807,884.19

$807,884.19

$807,884.19

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1738A2
Activity Title:                                             Acquisition - Gloucester County

Total Funds Expended: $807,884.19

Gloucester County $807,884.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 10 single family dwelling units in the Downtown neighborhood of the City of Woodbury for rehabilitation and resale to moderate
income ( 80 % or less AMI ) households.

Activity Description

46 Hopkins St, 470 E. Barber Avenue, 478 E. Barber Avenue, 47 Hopkins Street, 465 E. Barber Ave, 67 E. Centre St , 472 E. Barber Avenue, 72
Hopkins St, 407 W. Broad St and 429 Summit Avenue within the Downtown neighborhood of the City of Woodbury , NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1738R1
Activity Title:                                             Rehabilitation - Gloucester County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1738R1
Activity Title:                                             Rehabilitation - Gloucester County
Gloucester County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$320,569.83

$320,569.83

$320,569.83

$320,569.83

$320,569.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $320,569.83

Gloucester County $320,569.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 10 single family dwelling units within the Buck Street neighborhood of the Borough of Paulsboro for  resale to low income ( 50
% or less AMI )  households.

Activity Description

107 W. Adams Street, 235 W Washington , 417 Morton Avenue, 471 Morton Avenue, 411 Morton Avenue, 29 W. Adams St, 421 Summit Ave,.
244 W. Washington St., 409 W. Broad St, 123 W. Adams St. in the Buck Street Neighborhood of Paulsboro Borough, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1738R2
Activity Title:                                             Rehabilitation - Gloucester County
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1738R2
Activity Title:                                             Rehabilitation - Gloucester County
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Gloucester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$838,189.80

$838,189.80

$838,189.80

$838,189.80

$838,189.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $838,189.80

Gloucester County $838,189.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 10 single family dwelling units in the Downtown neighborhood of the City of Woodbury for rehabilitation and resale to
moderate income ( 80 % or less AMI ) households.

Activity Description
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1738R2
Activity Title:                                             Rehabilitation - Gloucester County

46 Hopkins St, 470 E. Barber Avenue, 478 E. Barber Avenue, 47 Hopkins Street, 465 E. Barber Ave, 67 E. Centre St , 472 E. Barber Avenue, 72
Hopkins St, 407 W. Broad St and 429 Summit Avenue within the Downtown neighborhood of the City of Woodbury , NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1739A1
Activity Title:                                             Acquisition - Perth Amboy City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Perth Amboy City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$285,422.41

$285,422.41

$285,422.41

$285,422.41

$285,422.41

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1739A1
Activity Title:                                             Acquisition - Perth Amboy City

Total Funds Expended: $285,422.41

Perth Amboy City $285,422.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition of 2 single family properties (158 Lynd Street and 445 Hall) for resale to low income people residing in the Greater Budapest
Neighborhood of Perth Amboy City, NJ.

Activity Description

158 Lynd Street and 445 Hall Av. in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1739A2
Activity Title:                                             Acquisition - Perth Amboy City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Perth Amboy City

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1739A2
Activity Title:                                             Acquisition - Perth Amboy City
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$387,562.56

$387,562.56

$387,562.56

$387,562.56

$387,562.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $387,562.56

Perth Amboy City $387,562.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition of 2, two- family properties (345 Keene and 446 Keene) for resale and rental to mod income families in the Greater Budapest
Neighborhood of Perth Amboy City, NJ.
 Each property consists of an Owner's unit and a Rental unit.

Activity Description

Acquisition of 2, 2-family properies (345 Keane Street and 446 Keene Street) in the Greater Budapest Neighborhood of Perth Amboy City, NJ.
Each property consists of an Owner's unit and a Rental Unit.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1739R1
Activity Title:                                             Rehabilitation - Perth Amboy City
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1739R1
Activity Title:                                             Rehabilitation - Perth Amboy City
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Perth Amboy City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,563.00

$319,563.00

$319,563.00

$319,563.00

$319,563.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $319,563.00

Perth Amboy City $319,563.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 2 single family housing units for reale to low income families in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Activity Description

445 Hall Av and 158 Lynd Street in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Location Description:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1739R1
Activity Title:                                             Rehabilitation - Perth Amboy City

 Both units were completed and occupied in 2012. DCA received occupancy data in September 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1739R2
Activity Title:                                             Rehabilitation - Perth Amboy

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Perth Amboy City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$397,452.03

$397,452.03

$397,452.03

$397,452.03

$397,452.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $397,452.03

Perth Amboy City $397,452.03
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1739R2
Activity Title:                                             Rehabilitation - Perth Amboy
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 2, two- family housing units for resale and rental to moderate income families in the Greater Budapest Neighborhood of
Perth Amboy City, NJ.
 Each property consits of an Owner's unit and a Rental unit.

Activity Description

345 Keane Street and 446 Keene Street in the Greater Budapest Neighborhood of Perth Amboy City, NJ.

Location Description:

 Units were occupied between June 2012 and April 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1744D
Activity Title:                                             Demolition - Domus Corporation

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Domus Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1744D
Activity Title:                                             Demolition - Domus Corporation
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,000.00

$170,000.00

$170,000.00

$170,000.00

$170,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $170,000.00

Domus Corporation $170,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of the former St. Mary's Convent for construction of a 51 unit senior citizen housing Project in Rahway NJ.

Activity Description

1447 Esterbrook Avenue, Rahway NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1745A1
Activity Title:                                             Acquisition - Allies, Inc.

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1745A1
Activity Title:                                             Acquisition - Allies, Inc.
2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Allies, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,004.14

$109,004.14

$109,004.14

$109,004.14

$109,004.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,004.14

Allies, Inc. $109,004.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to Acquire 1 single family housing unit to be occupied by a low income household in the Hamilton West Neighborhood of Hamilton Twp.
(Mercer County) NJ.

Activity Description

423 Wilfred Avenue (Hamilton West Neighborhood)

Location Description:

 DCA is awaiting beneficiary data from the subgrantee.

Activity Progress Narrative:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1745A1
Activity Title:                                             Acquisition - Allies, Inc.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1745A2
Activity Title:                                             Acquisition - Allies, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Allies, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,848.37

$111,848.37

$111,848.37

$111,848.37

$111,848.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $111,848.37

Allies, Inc. $111,848.37

Match Contributed: $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1745A2
Activity Title:                                             Acquisition - Allies, Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition, rehab and sale of single family dwelling to household who's income is 120% or below AMI

Activity Description

331 Redfern Street, Hamiltown, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1745R1
Activity Title:                                             Rehabilitation - Allies, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Allies, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$132,834.49

$132,834.49

$132,834.49



3687

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1745R1
Activity Title:                                             Rehabilitation - Allies, Inc.
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,834.49

$132,834.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $132,834.49

Allies, Inc. $132,834.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 3 single family housing units for rental to 3 low income housieholds in the Hamilton West Neighborhood of Hamilton Twp
(Mercer County) NJ.

Activity Description

350 Parkinson Avenue, 435 Wilfred Avenue, 233 Field Avenue, Hamilton Twp (Mercer County) NJ (Hamilton West Neighborhood)

Location Description:

 This activity will be completed with two units instead of the originally-proposed three. The addresses are 331 Redfern Street and 423 Wilfred
Avenue, both in Hamilton Township (Mercer County).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1745R2
Activity Title:                                             Rehabilitation - Allies

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1745R2
Activity Title:                                             Rehabilitation - Allies
1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Allies, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,270.00

$137,270.00

$137,270.00

$137,270.00

$137,270.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $137,270.00

Allies, Inc. $137,270.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1745R2
Activity Title:                                             Rehabilitation - Allies

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1746RD1
Activity Title:                                             Redevelopment - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

Elizabeth City $500,000.00

Match Contributed: $9,767,268.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1746RD1
Activity Title:                                             Redevelopment - Elizabeth City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment to construct  a  new 30 Unit Low Income Senior Citizen Rental Apartment Building located in the Elizabethport Neighborhood of
Elizabeth. ( The 30 apt units are divided between 14 NSP 1 funded apartments and 16 HOME funded apartments.)

Activity Description

205-215 First Street, Elizabeth, NJ (Elizabethport Neighborhood)

Location Description:

 Match reported for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1747R
Activity Title:                                             Rehabilitation - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1747R
Activity Title:                                             Rehabilitation - Elizabeth City
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,000.00

$240,000.00

$240,000.00

$240,000.00

$240,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $240,000.00

Elizabeth City $240,000.00

Match Contributed: $595,514.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 6 Unit building for rental to low income households, located in the New Point Road Neighborhood of Elizabeth.

Activity Description

628-630 South Park Street, Elizabeth, NJ  (New Point Road Neighborhood)

Location Description:

 Match reported for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1748A1
Activity Title:                                             Acquisition - Elizabeth City

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1748A1
Activity Title:                                             Acquisition - Elizabeth City
Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$270,133.00

$270,133.00

$270,133.00

$270,133.00

$270,133.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $270,133.00

Elizabeth City $270,133.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2,  two family dwelling structures containing a total of  four  low income households rental occupants. (Elizabethport
Neighborhood)

Activity Description

309 South Bond Street ( 2 Family )  and 325 Fulton St ( 2 Family)  Elizabeth, NJ (Elizabethport Neighborhood)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1748A1
Activity Title:                                             Acquisition - Elizabeth City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1748A2
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1748A2
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1748R1
Activity Title:                                             Rehabilitation - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/06/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$79,184.00

$79,184.00

$79,184.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1748R1
Activity Title:                                             Rehabilitation - Elizabeth City
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,184.00

$79,184.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,184.00

Elizabeth City $79,184.00

Match Contributed: $209,787.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a  2 -family house for rental to a total of 2 low income households within the  Elizabethport Neighborhood of Elizabeth, NJ .

Activity Description

325 Fulton St ( 2 Family)  Elizabeth, NJ . (Elizabethport Neighborhood)

Location Description:

 Duplex fully occupied on 9/19/13. Both families are between 30% and 50% AMI. Match reported for all addresses in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1749A1
Activity Title:                                             Acquisition - Elizabeth City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1749A1
Activity Title:                                             Acquisition - Elizabeth City
05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,500.00

$97,500.00

$97,500.00

$97,500.00

$97,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,500.00

Elizabeth City $97,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of  two 2-family housing structures ( 4 dwelling units)  for rent to low income householdswithin the New Point Road Neighborhood
of Elizabeth, NJ.

Activity Description

452 Livingston St and 417 Franklin St, Elizabeth NJ (New Point Road Neighborhood)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1749A3
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1749A3
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1749R
Activity Title:                                             Rehabilitation - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$349,639.00

$349,639.00

$349,639.00

$349,639.00

$349,639.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $349,639.00

Elizabeth City $349,639.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1749R
Activity Title:                                             Rehabilitation - Elizabeth City
Match Contributed: $447,139.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of three - 2 family dwelling structures containing a total of six dwelling units for occupancy by six low income rental households
wihtin the New Point neighborhood of Elizabeth, NJ.

Activity Description

324 Fulton St, 452 Livingston Ave and 417 Franklin St within the New Point neighborhood of Elizabeth, NJ.

Location Description:

 Units occupied 5/14/12 and 6/27/12. One family is below 30% AMI, one is 30% - 50% AMI. Match reported for all adresses in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1750RD
Activity Title:                                             Redevelopment - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1750RD
Activity Title:                                             Redevelopment - Elizabeth City
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$720,000.00

$720,000.00

$720,000.00

$720,000.00

$720,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $720,000.00

Elizabeth City $720,000.00

Match Contributed: $1,915,657.60

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of an existing 6 Unit Rental Apartment Building to be occupied by 6 low income households located in the New Point Road
neighborhood of Elizabeth, NJ.
 All 6 units occupied by LH 25 households as of the the 2nd Qtr of 2011.

Activity Description

86-88 Division Street, Elizabth, NJ (New Point Road Neighborhood)

Location Description:

 Match reported for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1751RD
Activity Title:                                             Redevelopment - Elizabeth City
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1751RD
Activity Title:                                             Redevelopment - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750,000.00

Elizabeth City $750,000.00

Match Contributed: $1,720,055.68

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of an existing 6 unit apartment building for rental to 6 low income households in the New Point Road Neighborhood of
Elizabeth, NJ.
 All 6 units occupied by LH 25 households as of the the 2nd Qtr of 2011.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1751RD
Activity Title:                                             Redevelopment - Elizabeth City

725 East Jersey  aka 101 Division Street, Elizabeth, NJ (New Point Road Neigborhood)

Location Description:

 Match reported for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1752RD
Activity Title:                                             Redevelopment - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,000.00

$203,000.00

$203,000.00

$203,000.00

$203,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1752RD
Activity Title:                                             Redevelopment - Elizabeth City

Total Funds Expended: $203,000.00

Elizabeth City $203,000.00

Match Contributed: $713,402.45

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of an existing structure to create a 2 family rental structure for 2 low income households located in the New Point
Neighborhood of Elizabeth, NJ.
 Both of the 2  units are occupied by LH 25 households as of the the 2nd Qtr of 2011.

Activity Description

138 Smith Street, Elizabeth, NJ (New Point Road Neighborhood)

Location Description:

 Match reported for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1753A1
Activity Title:                                             Acquisition - Orange City Twp

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753A1
Activity Title:                                             Acquisition - Orange City Twp
NSP Only - LMMI N/A

Primary Responsible Organization:

City Of Orange Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753N1
Activity Title:                                             New Construction - Orange City Township

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of Orange Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,100.00

$296,100.00

$296,100.00

$296,100.00

$296,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $296,100.00

City Of Orange Township $296,100.00

Match Contributed: $12,862.16

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of four ( 4) low income LH25 rental dwelling units  among the nine ( 9) dwelling units contained within the three  ( 3) family
dwelling structures  ( 3 bldgs times 3 units each equals 9 units) within the Central Orange neighborhood of the City of Orange Township, NJ

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753N1
Activity Title:                                             New Construction - Orange City Township

35 Berwyn St ( 3 family ),  43 Berwyn St ( 3 family )  and  47 Berwyn St ( 3 family)  within the Central Orange neighborhood of the City of
Orange Township, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1753N2
Activity Title:                                             New Construction - Orange City Township

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of Orange Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$603,900.00

$603,900.00

$603,900.00

$603,900.00

$603,900.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753N2
Activity Title:                                             New Construction - Orange City Township

Total Funds Expended: $603,900.00

City Of Orange Township $603,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of five dwelling units for resale and occupancy by three ( 3 )  moderate income LMMI owner occupants and two ( 2 )
moderate income LMMI rental households within three seperate -  three family dwelling structures within the Central Orange neighborhood of
the City of Orange Township, NJ

Activity Description

35 Berwyn St ( 3 family ),  43 Berwyn St ( 3 family )  and  47 Berwyn St ( 3 family) , within the Central Orange neighborhood of the City of
Orange Township, NJ

Location Description:

 Unit occupied in June 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1753N3
Activity Title:                                             New Construction - Orange City Township

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753N3
Activity Title:                                             New Construction - Orange City Township
05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City Of Orange Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City Of Orange Township $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753R1
Activity Title:                                             Rehabilitation - Orange City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of Orange Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $600,000.00

City Of Orange Township $600,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed 7 family rental dwelling structure for occupancy by 7 low income ( LH 25 ) households at 310 Mechanic St, Orange,
NJ.

Activity Description
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1753R1
Activity Title:                                             Rehabilitation - Orange City

310 Mechanic St, City of Orange Township, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1754A1
Activity Title:                                             Acquisition - Faith, Bricks & Mortar, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Faith, Bricks & Mortar, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,468.43

$232,468.43

$232,468.43

$232,468.43

$232,468.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,468.43

Faith, Bricks & Mortar, Inc. $232,468.43
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1754A1
Activity Title:                                             Acquisition - Faith, Bricks & Mortar, Inc.
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of three ( 3)  single family dwellings for rehabilitation and resale to low income households in Plainfield, NJ.

Activity Description

907 West 3rd St., 914 West 3rd St and 1012 West 3rd St.within the 4th Ward Neighborhood of Plainfield, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1754A2
Activity Title:                                             Acquisition - Faith, Bricks & Mortar, Inc.

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Faith, Bricks & Mortar, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$726,526.42

$726,526.42
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1754A2
Activity Title:                                             Acquisition - Faith, Bricks & Mortar, Inc.
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$726,526.42

$726,526.42

$726,526.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $726,526.42

Faith, Bricks & Mortar, Inc. $726,526.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of nine ( 9) single family dwellings for rehabilitation and resale to moderate income households within hte 4th Ward neighborhood
of Plainfield, NJ.

Activity Description

1524 West 3rd St., 1648 West 3rd St., 1325 Astor Place, 1221 Clinton Place, 1621 Willever St., 207 Manson, 309 Stebbins, 944 West 4th St.,
442 Orchard Place iwithin the 4th Ward Neighborhood of Plainfield, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1754R1
Activity Title:                                             Rehabilitation- Faith, Bricks and Mortar

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1754R1
Activity Title:                                             Rehabilitation- Faith, Bricks and Mortar
05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Faith, Bricks & Mortar, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,911.15

$199,911.15

$199,911.15

$199,911.15

$199,911.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $199,911.15

Faith, Bricks & Mortar, Inc. $199,911.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  in the 4th Ward Neighborhood of Plainfield.
 Acquisition of three ( 3) single family dwellings for rehabilitation and resale to low  income households in the 4th Ward Neighborhood of
Plainfield.

Activity Description

907 West 3rd St., 914 West 3rd St., 1012 West 3rd St within the 4th Ward Neighborhood of Plainfield.

Location Description:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1754R1
Activity Title:                                             Rehabilitation- Faith, Bricks and Mortar

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1754R2
Activity Title:                                             Rehabilitation - Faith, Bricks & Mortar, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Faith, Bricks & Mortar, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$655,065.00

$655,065.00

$655,065.00

$655,065.00

$655,065.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $655,065.00

Faith, Bricks & Mortar, Inc. $655,065.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1754R2
Activity Title:                                             Rehabilitation - Faith, Bricks & Mortar, Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of nine ( 9)  single family dwelling units for resale to lmoderate income households within the 4th Ward neighborhod of
Plainfield, NJ

Activity Description

1524 West 3rd St., 1648 West 3rd St., 1325 Astor Place, 1221 Clinton Place, 1621 Willever St., 207 Manson, 309 Stebbins, 944 West 4th St.,
442 Orchard Place within the 4th Ward Neighborhood of Plainfield, NJ.

Location Description:

 Property was occupied August through December 2013. Beneficiary reports received recently. Addresses are 18 Jefferson Avenue; 32 Emma
Street; 308-310 Bergen Street; 671 West 3rd Street; and 1521 South 2nd Street, all in Plainfield.
 Note on 18 Jefferson Avenue: The centerline of the street is the boundary between Dunellen and Plainfield. Some mapping software places 18
Jefferson Avenue in Dunellen, but it is actually in Plainfield. In DRGR, attempting to validate this property with a Plainfield address produces a
0% match and a message that the house number does not exist on this street.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1755A1
Activity Title:                                             Acquisition - Trenton City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1755A1
Activity Title:                                             Acquisition - Trenton City
Primary Responsible Organization:

Trenton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,045.78

$30,045.78

$30,045.78

$30,045.78

$30,045.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,045.78

Trenton City $30,045.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire 5 vacant forclosed single-family housing units to be rehabilitated and sold to 5 low income housholds located on Carteret Avenue in
the Cadlawalder Place neighborhood of Trenton, NJ.

Activity Description

921, 904, 835,819 and 812 Carteret Place (5 single family housing units) in the Cadlawalder Place neighborhood of Trenton.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1755A2
Activity Title:                                             Acquisition - Trenton City
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1755A2
Activity Title:                                             Acquisition - Trenton City
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Trenton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,502.33

$135,502.33

$135,502.33

$135,502.33

$135,502.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $135,502.33

Trenton City $135,502.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire 13 vacant foreclosed single-family housing units to be rehabilitated and sold to 13 housholds located on Carteret Avenue in the
Cadlawalder Place neighborhood of Trenton,NJ.

Activity Description
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1755A2
Activity Title:                                             Acquisition - Trenton City

942, 937, 935, 915, 913, 907, 906, 852, 844, 838, 825, 823, and 801/805 Carteret Avenue (13 Units) in the Cadlawalder Place neighborhood of
Trenton, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1755R1
Activity Title:                                             Rehabilitation - Trenton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Trenton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$465,462.86

$465,462.86

$465,462.86

$465,462.86

$465,462.86

$0.00

Program Income Received: $74,133.44
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1755R1
Activity Title:                                             Rehabilitation - Trenton

Total Funds Expended: $465,462.86

Trenton City $465,462.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 5 single family houses for resale to low income households.

Activity Description

921, 904, 835, 819, 812 Carteret Avenue (5 Units), Cadwalader Place neighborhood, Trenton, NJ

Location Description:

 812 Carteret Avenue, Apartment 1, was occupied October 2013.
 921 Carteret Avenue was occupied April 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1755R2
Activity Title:                                             Rehabilitation - Trenton City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1755R2
Activity Title:                                             Rehabilitation - Trenton City
Primary Responsible Organization:

Trenton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,372,662.94

$1,372,662.94

$1,372,662.94

$1,372,662.94

$1,372,662.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,372,662.94

Trenton City $1,372,662.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate 13 vacant foreclosed single-family housing units to be sold to 13 housholds located on Carteret Avenue in the Cadlawalder Place
neighborhood of Trenton,NJ.

Activity Description

942, 937, 935, 915, 913, 907, 906, 852, 844, 838, 825, 823 and 801/805 Carteret Avenue in the Cadlawalder Place neighborhood of Trenton.

Location Description:

 812 Carteret Avenue, Apartment 2, was occupied December 2013.
 852 Carteret Avenue was occupied June 2014.
 904 Carteret Avenue was occupied April 2014.

Activity Progress Narrative:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1755R2
Activity Title:                                             Rehabilitation - Trenton City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1756A1
Activity Title:                                             Acquisition - Cumberland Empowerment Zone

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cumberland Empowerment Zone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,095.27

$78,095.27

$78,095.27

$78,095.27

$78,095.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,095.27

Cumberland Empowerment Zone $78,095.27

Match Contributed: $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756A1
Activity Title:                                             Acquisition - Cumberland Empowerment Zone

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of seven  single familt dwelling units for resale to low income households ( 50 % AMI) within Vineland City , NJ ( 5 units ) and
Commercial Topwnship, NJ ( 2 units) .

Activity Description

316 S Third Street Vineland, NJ , 311 N 8th Street Vineland NJ , 762 S. West Avenue Vineland NJ ,  419 N. 2nd Avenue Vineland NJ ,  507 N.
2nd Avenue Vineland NJ , 2408 Lincoln Street Commercial NJ , 1836 North Avenue Commercial NJ. All 7 propoerties are located within the
Cumberland Empowerment Zone of Cumberland County, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1756A2
Activity Title:                                             Acquisition - Cumberland Empowerment Zone

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cumberland Empowerment Zone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $344,716.19
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756A2
Activity Title:                                             Acquisition - Cumberland Empowerment Zone
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$344,716.19

$344,716.19

$344,716.19

$344,716.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $344,716.19

Cumberland Empowerment Zone $344,716.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4 single family dwelling units to resell to moderate income households ( 80 % or less AMI ) within Bridgeton, NJ as a portion of
the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Activity Description

195 Pearl St, 296 N. Laurel , 543 N. Laurel and 515 N. Laurel NJ within the City of Bridgeton, NJ as a portion of the Cumberland Empowerment
Zone NSP project of Cumberland County, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1756D
Activity Title:                                             Demolition- Cumberland Empowerment Zone

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756D
Activity Title:                                             Demolition- Cumberland Empowerment Zone
4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cumberland Empowerment Zone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$363,811.70

$363,811.70

$363,811.70

$363,811.70

$363,811.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $363,811.70

Cumberland Empowerment Zone $363,811.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of  Millville Gardens , a 172 unit apartment complex within the City of Millville , NJ  and demo of 419 N. Third St. a single family
home.

Activity Description

demolitiion of the Millville Gardens , a 172 unit apartment complex within the City of Millville , NJ and  demo of 419 N. Third St. a single family
house.

Location Description:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756D
Activity Title:                                             Demolition- Cumberland Empowerment Zone

 This activity has to be changed from direct benefit to area benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1756N
Activity Title:                                             New Construction - Cumberland Empowerment Zone

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cumberland Empowerment Zone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$682,769.63

$682,769.63

$682,769.63

$682,769.63

$682,769.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $682,769.63

Cumberland Empowerment Zone $682,769.63
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756N
Activity Title:                                             New Construction - Cumberland Empowerment Zone
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of 4 residential single family dwelling structures on vacant lot.

Activity Description

825 E. Park Ave, 827 E. Park, 829 E. Park and 831 E. Park Vineland NJ 08360

Location Description:

 Unit was occupied June 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1756R1
Activity Title:                                             Rehabilitation - Cumberland Empowerment Zone

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cumberland Empowerment Zone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756R1
Activity Title:                                             Rehabilitation - Cumberland Empowerment Zone
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,497.38

$246,497.38

$246,497.38

$246,497.38

$246,497.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $246,497.38

Cumberland Empowerment Zone $246,497.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of three single family dwelling units for resale to low income households ( 50 % or less AMI) within the Cumberland
Empowerment Zone of Cumberland County, NJ

Activity Description

60-62 Cedar, 809 E. Montrose and 2406 Pearl within the Cumberland Empowerment Zone of Cumberland County, NJ

2406 has been removed from this list

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1756R2
Activity Title:                                             Rehabilitation- Cumberland Empowerment Zone

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756R2
Activity Title:                                             Rehabilitation- Cumberland Empowerment Zone
Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cumberland Empowerment Zone

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$486,886.79

$486,886.79

$486,886.79

$486,886.79

$486,886.79

$0.00

Program Income Received: $0.00

Total Funds Expended: $486,886.79

Cumberland Empowerment Zone $486,886.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 single family dwelling units to resell to moderate income households ( 80 % or less AMI ) within Bridgeton, NJ as a portion of
the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Activity Description

76 American, 42 Columbus and 20 Monroe as a portion of the Cumberland Empowerment Zone NSP project of Cumberland County, NJ

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1756R2
Activity Title:                                             Rehabilitation- Cumberland Empowerment Zone

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1757RD
Activity Title:                                             Redevelopment - Elizabeth City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Elizabeth City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $600,000.00

Elizabeth City $600,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1757RD
Activity Title:                                             Redevelopment - Elizabeth City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of an existing structure to creat a 6 unit condominium project for sale to moderate income households in the Elizabethport
Neighborhood of Elizabeth, NJ.

Activity Description

217-219 First Street, Elizabeth, NJ (Elizabethport, NJ)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1758D1
Activity Title:                                             Demolition - Newark City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWARK HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,020,407.50

$1,020,407.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1758D1
Activity Title:                                             Demolition - Newark City
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,020,407.50

$1,020,407.50

$1,020,407.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,020,407.50

NEWARK HOUSING AUTHORITY $1,020,407.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to demolish blighted structures for redevelopment of an affordable rental housing community in Newark NJ.

Activity Description

  132-176 James Street, Newark, NJ (Baxter Terrace Development)

Location Description:

 Demolition of 143 of the 429 City of Newark Housing Authority low income public housing units located within the Baxter Terrace Housing
Authority complex.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1758D2
Activity Title:                                             Demolition - Newark City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1758D2
Activity Title:                                             Demolition - Newark City
4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWARK HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$833,333.33

$833,333.33

$833,333.33

$833,333.33

$833,333.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $833,333.33

NEWARK HOUSING AUTHORITY $833,333.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to demolish blighted structures for redevelopment of an affordable rental housing community in Newark NJ.

Activity Description

39-47 Sussex Avenue, Newark, NJ (Baxter Terrace Development)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1758D2
Activity Title:                                             Demolition - Newark City

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1758D3
Activity Title:                                             Demolition - Newark City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWARK HOUSING AUTHORITY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$646,259.17

$646,259.17

$646,259.17

$646,259.17

$646,259.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $646,259.17

NEWARK HOUSING AUTHORITY $646,259.17

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1758D3
Activity Title:                                             Demolition - Newark City

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to demolish blighted structures for redevelopment of an affordable rental housing community in Newark NJ.

Activity Description

180 - 248 Orange Street, Newark, NJ (Baxter terrace Development)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1759N1
Activity Title:                                             New Construction - Brand New Day, Inc.

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brand New Day, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,500,000.00

$1,500,000.00

$1,500,000.00



3735

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1759N1
Activity Title:                                             New Construction - Brand New Day, Inc.
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,000.00

$1,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,500,000.00

Brand New Day, Inc. $1,500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of  nine  (9) new single family dwelling units for sale to  9 moderate income households within the East Ward Neighborhood of
Irvington, NJ.

Activity Description

1-7 Nelson Place, 357 21st Street, 359 21st. Street, 66-68 22nd Street, 125 19th Avenue, 127 19th Avenue, 339 21st Street, 341 21st Street,
11-17 Standard Place, Irvington, NJ. (East Ward Neighborhood)

Location Description:

 DCA is awaiting beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1759N2
Activity Title:                                             New Construction - Brand New Day, Irvington NJ

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1759N2
Activity Title:                                             New Construction - Brand New Day, Irvington NJ
6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brand New Day, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

Brand New Day, Inc. $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of  two (2 ) new single family modular dwelling units for sale to 2 low  income households within the East Ward Neighborhood of
Irvington, NJ.

Activity Description

1-7 Nelson Place, 357 21st Street, 359 21st. Street, 66-68 22nd Street, 125 19th Avenue, 127 19th Avenue, 339 21st Street, 341 21st Street,
11-17 Standard Place, Irvington, NJ. (East Ward Neighborhood)

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1759N2
Activity Title:                                             New Construction - Brand New Day, Irvington NJ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760A1
Activity Title:                                             Acquisition - Paterson Habitat for Humanity

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,236.89

$268,236.89

$268,236.89

$268,236.89

$268,236.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $268,236.89

Paterson Habitat for Humanity $268,236.89

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760A1
Activity Title:                                             Acquisition - Paterson Habitat for Humanity

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 single family dwelling structures within the 4th Ward Neighborhood of the City of Paterson for Demolition/New Construction
and resale of 1 single family home to moderate or median income ( 50 % or greater AMI ) household.The hazardous blighted structures on the
other four (4) lots will be demolished and cleared for LMMA (Area Wide) Benefit.

Activity Description

281 12 th Avenue, 43 Auburn Street, 45 - 47 Godwin Avenue, 47 Auburn Street and 58 Godwin Avenue within the 4th Ward neighborhood of
the City of Paterson, NJ

Location Description:

 43 Auburn St ( 1 Family LMMI - above 50 % AMI household unit @ $ 43,121.94) ,  45-47  Godwin Ave ( 1 Family LMMI - above 50 % AMI
household unit @   $ 55,697.00) , 47 Auburn St ( 1 Family LMMI - above 50 % AMI household unit @ $ 250.00 ) , 104-108 Warren St - Failed
LMMI Acquisition @ $ 300.00 ) , 281 12th Ave ( 1 Family LMMI - above 50 % AMI unit @ $ 1,581.52 )

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760A2
Activity Title:                                             Acquisition - Paterson Habitat for Humanity

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760A2
Activity Title:                                             Acquisition - Paterson Habitat for Humanity
Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$344,763.11

$344,763.11

$344,763.11

$344,763.11

$344,763.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $344,763.11

Paterson Habitat for Humanity $344,763.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of a two (2) family dwelling structures at 162 - 164 Rosa Parks Blvd. Acquistion and new construction of Ten (10)
homes at 158-160 Rosa Parks blvd ( 2 family),  137-143 Summer St (after subdivision becomes 141-145 Summer st. : 3 single family homes ) ,
186 Harrison St ( 1 Family) , 188 Harrison St ( 1 Family) , 190 Harrison St ( 1 Family) , and 133-135 Governor St (after subdivision becomes
126-128 Harrison st. : 2 single family homes) within the 4th Ward Neighborhood of the City of Paterson for resale/occupancy by  low income (
50 % or less AMI ) households.

Activity Description

158 - 160 Rosa Parks Boulevard ( 2 Family ) , 162-164 Rosa Parks Boulevard ( 2 Family ) , 137-143 Summer St (after subdivision becomes 141-
145 Summer st. : 3 single family homes) , 186 Harrison St ( 1 Family) , 188 Harrison St ( 1 Family) , 190 Harrison St ( 1 Family) , and 133-135
Governor St (after subdivision becomes 126-128 Harrison st. : 2 single family homes)  within the 4th Ward neighborhood of the City of
Paterson, NJ

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760A2
Activity Title:                                             Acquisition - Paterson Habitat for Humanity

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760D1
Activity Title:                                             Demolition - Parterson Habitat for Humanity

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Paterson Habitat for Humanity $100,000.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760D1
Activity Title:                                             Demolition - Parterson Habitat for Humanity

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of 7 existing blighted dwelling structures within the 4th Ward Neighborhood of the City of Paterson.
 1.)One new single family dwelling will be newly constructed and sold to a moderate income LMMI(50% or greater AMI ) household.
 2.) 6 blighted hazardous structures will be demolished and cleared for an LMMA benefit (Area).

Activity Description

281 12 th Avenue, 43 Auburn st., 47 Auburn st., 47 Godwin ave. ,59 Godwin ave. ,158-160 Rosa Parks ave. and, 162-164 Rosa Parks ave.
within the 4th Ward neighborhood of the City of Paterson, NJ

Location Description:

 281 12th Avenue , Paterson  Demolition of a single family dwelling structure @ $ 8,501.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760N1
Activity Title:                                             New Construction - Paterson Habitat for Humanity

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760N1
Activity Title:                                             New Construction - Paterson Habitat for Humanity

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,604.07

$123,604.07

$123,604.07

$123,604.07

$123,604.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $123,604.07

Paterson Habitat for Humanity $123,604.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of one (1)  single family dwelling structures within the 4th Ward Neighborhood of the City of Paterson for resale to one (1)
moderate income ( 120 % or less AMI ) households.

Activity Description

281 12 th Avenue within the 4th Ward neighborhood of the City of Paterson, NJ

Location Description:

 This unit was occupied 12/14/12. Beneficiary form prepared 5/16/13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760N2
Activity Title:                                             New Construction- Paterson Habitat for Humanity
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760N2
Activity Title:                                             New Construction- Paterson Habitat for Humanity
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$870,119.93

$870,119.93

$870,119.93

$870,119.93

$870,119.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $870,119.93

Paterson Habitat for Humanity $870,119.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of Eight (8)  single family dwelling structure within the 4th Ward Neighborhood of the City of Paterson for resale to Eight (8)
low income ( 50 % or less AMI ) household.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760N2
Activity Title:                                             New Construction- Paterson Habitat for Humanity

186-190 Harrison st,141-145 Summer ( Summer Homes Phase I) 126-128 Harrison (Summer Homes Phase II) within the 4th Ward
neighborhood of the City of Paterson, NJ

Location Description:

 128 Harrison St. was sold on November 20, 2014. Beneficiary data not available yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760R
Activity Title:                                             Rehabilitation - Paterson Habitat for Humanity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,026.17

$29,026.17

$29,026.17

$29,026.17

$29,026.17

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760R
Activity Title:                                             Rehabilitation - Paterson Habitat for Humanity

Total Funds Expended: $29,026.17

Paterson Habitat for Humanity $29,026.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of an existing two family dwelling structure within the 4th Ward Neighborhood of the City of Paterson in order to resell to a low
income ( 50 % or less AMI ) household.

Activity Description

160-162 Rosa Parks Blvd  within the 4th Ward neighborhood of the City of Paterson, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1760RD1
Activity Title:                                             Redevelopment - Paterson Habitat for Humanity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Paterson Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1760RD1
Activity Title:                                             Redevelopment - Paterson Habitat for Humanity
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$437,999.83

$437,999.83

$437,999.83

$437,999.83

$437,999.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $437,999.83

Paterson Habitat for Humanity $437,999.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of existing lots within the 4th Ward Neighborhood of the City of Paterson for housing for five (5) moderate income ( 80 % or
less AMI ) households.

Activity Description

208 - 216 Harrison Street within the 4th Ward neighborhood of the City of Paterson, NJ

Location Description:

 The grantee is occupying units as fast as they possibly can. Each prospective homeowner is required to complete 400 hours of service in order
to qualify for Habitat for Humanity homes. Paterson Habitat, like Brand New Day, ECD and HANDS is also experiencing difficulties occupying
units in their target areas due to the influx of violent crimes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A1
Activity Title:                                             Acquisition - Passaic City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Passaic City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$665,951.15

$665,951.15

$665,951.15

$665,951.15

$665,951.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $665,951.15

Passaic City1 $665,951.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of one and two family  dwelling structures for re-sale to moderate income owner-occupant households in the West of Main Ave
Neighborhood of Passaic, NJ.

Activity Description



3748

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A1
Activity Title:                                             Acquisition - Passaic City

17 DeGroot Place,($ 119,197) , 12 Spruce St ( $ 90,141 ) , 464 Harrison St ( $ 62,530 ) , 439 Harrison ( 91,635 ) and 215 Autumn ( $ 208,270
) , 264 Sherman , 500 Harrison ,  Passaic, NJ .within the West of Main Ave. Neighborhood

Location Description:

 17 DeGroot Place , Passaic NJ Acquisition of a ( one family LMMI unit @ $ 132,089.32 )

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1761A2
Activity Title:                                             Acquisition - Passaic City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Passaic City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,260.49

$323,260.49

$323,260.49

$323,260.49

$323,260.49

$0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A2
Activity Title:                                             Acquisition - Passaic City
Program Income Received: $0.00

Total Funds Expended: $323,260.49

Passaic City1 $323,260.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of  two-family structures for sale to moderate income owner-occupant households ( DRGR # 1761 A2 - LMMI )  and rental of the
second  dwelling units to  a low income ( LH -25 ) household in Passaic, NJ. (West of Main Ave. Neighborhood)

Activity Description

18 Tulip Street, ($73,320 of $ 146,640 Acq costs), 107 Linden ( $ 68,196 of $ 136,392 ) , 264 Summer ( $ 63,871 of $ 127,742) 216 Summer (
$ 101,585 of $ 203,170)  within the West of Main Ave. Neighborhood

Location Description:

 18 Tulip Street, Passaic, NJ   Acquisition related  soft cost of $ 17,786.96  for purchase of a two family dwelling to be occupied by two LMMI
moderate income ( above 50 % AMI )  households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1761A3
Activity Title:                                             Acquisition - Passaic City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A3
Activity Title:                                             Acquisition - Passaic City
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Passaic City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,473.57

$305,473.57

$305,473.57

$305,473.57

$305,473.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $305,473.57

Passaic City1 $305,473.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of  two-family structures for sale to moderate income owner-occupant households ( DRGR # 1761 A2 - LMMI )  and rental of the
second  dwelling units to  a low income ( LH -25 ) household in Passaic, NJ. (West of Main Ave. Neighborhood)

Activity Description

18 Tulip Street, ($73,320 of $ 146,640 Acq costs), 107 Linden ( $ 68,196 of $ 136,392 ) , 264 Summer ( $ 63,871 of $ 127,742) 216 Summer (
$ 101,585 of $ 203,170)  within the West of Main Ave. Neighborhood

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A4
Activity Title:                                             Acquisition - Passaic City

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Passaic City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,439.21

$65,439.21

$65,439.21

$65,439.21

$65,439.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,439.21

Passaic City1 $65,439.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a one family structure for sale to a moderate income owner-occupant household in Passaic, NJ. (West of Main Ave.
Neighborhood)

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A4
Activity Title:                                             Acquisition - Passaic City

264 Sherman St, Passaic NJ  and 500 Harrison , Passaic , NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1761A5
Activity Title:                                             Acquisition - Passic City

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Passaic City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761A5
Activity Title:                                             Acquisition - Passic City

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1761R1
Activity Title:                                             Rehabilitation - Passaic City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761R1
Activity Title:                                             Rehabilitation - Passaic City
Passaic City1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$277,334.00

$277,334.00

$277,334.00

$277,334.00

$277,334.00

$0.00

Program Income Received: $49,819.00

Total Funds Expended: $277,334.00

Passaic City1 $277,334.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of  and two family  dwelling structures for re-sale to moderate income - LMMI - owner-occupant households in the West of Main
Ave Neighborhood of Passaic, NJ.

Activity Description

17 DeGroot Place ,18 Tulip , 12 Spruce , 464 Harrison , 107 Linden , 264 Summer ,215 Autumn, 216 Summer,   in Passaic, NJ (West of Main
Ave. Neighborhood)

Location Description:

 Family took up occupancy on 5/29/13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761R2
Activity Title:                                             Rehabilitation - Passaic City

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Passaic City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$570,316.59

$570,316.59

$570,316.59

$570,316.59

$570,316.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $570,316.59

Passaic City1 $570,316.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of two-family structures for sale to a moderate income - LMMI - owner-occupant household and the rental of the other dwelling
unit to a low income  - LH25  - household in Passaic, NJ. (West of Main Ave. Neighborhood)

Activity Description
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761R2
Activity Title:                                             Rehabilitation - Passaic City

18 Tulip St ,  107 Linden , 264 Summer and 216 Summer  Passaic, NJ (West of Main Ave. Neighborhood)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1761R3
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761R3
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1761R4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1761R4
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1762A1
Activity Title:                                             Acquisition - RPM Development LLC
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1762A1
Activity Title:                                             Acquisition - RPM Development LLC
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

RPM Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,900.00

$92,900.00

$92,900.00

$92,900.00

$92,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,900.00

RPM Development LLC $92,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4 foreclosed or abandoned properties for resale to low income households within the Fairview Neighborhood of Camden, NJ.

Activity Description

1022 S. Merrimac , 1030 S. Merrimac, 1043 S. Merrimac and 1059 S. Merrrimac within the Fairview Neighborhood of Camden, NJ

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1762A1
Activity Title:                                             Acquisition - RPM Development LLC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1762A2
Activity Title:                                             Acquisition - RPM Development LLC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

RPM Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,157.86

$226,157.86

$226,157.86

$226,157.86

$226,157.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $226,157.86

RPM Development LLC $226,157.86

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1762A2
Activity Title:                                             Acquisition - RPM Development LLC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 11 foreclosed and/or abandoned single family dwelling units for rehabilitation and resale to 11 moderate income ( 50 % or
greater AMI) households.

Activity Description

1063 Ironside Rd., 1672 Minnesota Rd., 1336 Argus Rd., 955 Trent, 1164 S. Octagon Rd., 1192 N. Congress Rd., 3089 Sumter Rd., 3144
Tuckahoe Rd.,  1026 S. Merrimac, 1305 S. Merrimac, 2890 N. Congress within the FairView Village neighborhood of Camden, NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1762R1
Activity Title:                                             Rehabilitation - RPM Development LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RPM Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$858,963.50

$858,963.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1762R1
Activity Title:                                             Rehabilitation - RPM Development LLC
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$858,963.50

$858,963.50

$500,000.00

$358,963.50

Program Income Received: $358,963.50

Total Funds Expended: $858,963.50

RPM Development LLC $858,963.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 4 foreclosed or abandoned single family dwellings for resale to low income households within the Fairview Village
Neighborhood of Camden, NJ
 two units sold to and occupied by LH 25 households as of the the 2nd Qtr of 2011.

Activity Description

1305 S. Merrimac Rd, 1258 S. Merrimac Rd., 1672 Minnesota Rd., and 2844 N. Congress Rd. within the Fairview Villiage Neighborhood of
Camden, NJ.

Location Description:

 Five RPM units have been occupied this quarter. Beneficiary information is exptected in May.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1762R2
Activity Title:                                             Rehabilitation - RPM Development LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1762R2
Activity Title:                                             Rehabilitation - RPM Development LLC
Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RPM Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,518,523.64

$2,518,523.64

$2,518,523.64

$2,518,523.64

$1,680,942.14

$837,581.50

Program Income Received: $837,581.50

Total Funds Expended: $2,518,523.64

RPM Development LLC $2,518,523.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of thirteen (13) foreclosed or abandoned single family dwellings for resale to moderate income households within the Fairview
Village Neighborhood of Camden, NJ
 8 units sold and occupied by LMMI households as of the the 2nd Qtr of 2011.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1762R2
Activity Title:                                             Rehabilitation - RPM Development LLC

1022 S. Merrimac Rd., 1059 S. Merrimac Rd., 1026 S. Merrimac Rd., 1030 S. Merrimac Rd., 2890 N. Congress Rd., 1336 Argus Rd., 3089
Sumter Rd., 1043 S. Merrimac Rd., 3144 Tuckahoe Rd., 955 Trent Rd., 1063 Ironside Rd., 1164 S. Octagon Rd. and 1192 N. Congress Rd. in
the Fairview Villiage Neighborhood of Camden, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763A1
Activity Title:                                             Acquisition- Episcopal Community Development

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,500.00

$157,500.00

$157,500.00

$157,500.00

$157,500.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763A1
Activity Title:                                             Acquisition- Episcopal Community Development

Total Funds Expended: $157,500.00

Episcopal Community Development, Inc. $157,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1.)  Acquisition of 4 properties containing 10 dwelling units for rent to low income households at the following addresses:  ,183 Ellis Ave ( 2
Family ), 176 Maple Ave ( 2 Family ) 174 Maple Ave ( 3 Family ) , 111 Maple Ave  ( 3 Family ) within the Eastern Irvington neighborhood of
Irvington , NJ 07111.
 2.)  Aquisition of Blighted hazardous structure at 181 Ellis Ave (3 family) to be demolished/cleared to achieve a Area Benefit (LMMA)

Activity Description

181 Ellis  Ave ( 3 Family ) ,183 Ellis Ave ( 2 Family ), 176 Maple Ave ( 2 Family ) 174 Maple Ave ( 3 Family ) , 111 Maple Ave  ( 3 Family ) within
the Eastern Irvington neighborhood of Irvington , NJ 07111.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763N
Activity Title:                                             New Construction - Episcopal Community Development

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763N
Activity Title:                                             New Construction - Episcopal Community Development
Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,155.21

$11,155.21

$11,155.21

$11,155.21

$11,155.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,155.21

Episcopal Community Development, Inc. $11,155.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment /  New Construction of three 3 family rental dwelling structures containing a total of nine ( 9)  low income renter households
wihtin the Eastern Irvington neighborhood of Irvington, NJ

Activity Description

181 Ellis Avenue  ( 3 Family ) , 35 20th  St ( 3 Family ) and 376 21st  St ( 3 Family ) , Irvington, NJ 07111

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763R1
Activity Title:                                             Rehabilitation - Episcopal Community Development
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R1
Activity Title:                                             Rehabilitation - Episcopal Community Development
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,102,786.84

$1,102,786.84

$1,102,786.84

$1,102,786.84

$1,102,786.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,102,786.84

Episcopal Community Development, Inc. $1,102,786.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate one, two, three and four family dwelling structures for occupancy by low income renter and some resale to owner occupied
households within the East Ward neighborhood of Irvington, NJ.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R1
Activity Title:                                             Rehabilitation - Episcopal Community Development

Rehabilitation of 9 properties containing 20 dwelling units primarily for rent to low income households at the following addresses: 83 Madison
Ave, ( 1 Family ) , 21 Montrose ( 2 Family ) , 48 Rutgers St ( 1 Family) ,111 Maple Ave (3 family), 113 Maple Ave ( 2 Family ) , 1100-1102
Grove St ( 4 Family ) , 183 Ellis Ave ( 2 Family ), 176 Maple Ave ( 2 Family ) 174 Maple Ave ( 3 Family )  within the Eastern Irvington
neighborhood of Irvington , NJ 07111.

Location Description:

 DCA is awaiting beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763R2
Activity Title:                                             Rehabilitation- Episcopal Community Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00



3769

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R2
Activity Title:                                             Rehabilitation- Episcopal Community Development

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

0

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763R20
Activity Title:                                             Rehabilitation - Episcopal Community Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R20
Activity Title:                                             Rehabilitation - Episcopal Community Development
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,333.44

$213,333.44

$213,333.44

$213,333.44

$213,333.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,333.44

Episcopal Community Development, Inc. $213,333.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of an existing three family dwelling structure for rental to three  low income households within the East Ward neighborhood of
Irvington, NJ .

Activity Description

521 21st Street within the East Ward neighborhood of Irvington, NJ .

Location Description:

 In addition to the overall progress narrative, the status of one address is as follows: 521 21st St. -85 % complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R21
Activity Title:                                             Rehabilitation- Episcopal Community Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$265,224.51

$265,224.51

$265,224.51

$265,224.51

$265,224.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $265,224.51

Episcopal Community Development, Inc. $265,224.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of an existing three family dwelling structure for rental to three  low income households within the East Ward neighborhood of
Irvington, NJ .

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R21
Activity Title:                                             Rehabilitation- Episcopal Community Development

523 21st Street within the East Ward neighborhood of Irvington, NJ .

Location Description:

 In addition to the overall progress narrative, the status of the open project is noted below: 523 21st St.- 85 % complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763R3
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R3
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1763R4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1763R4
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764A1
Activity Title:                                             Acquisition- Episcopal Community Development
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764A1
Activity Title:                                             Acquisition- Episcopal Community Development
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,782.00

$345,782.00

$345,782.00

$345,782.00

$345,782.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $345,782.00

Episcopal Community Development, Inc. $345,782.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 7 properties containing 14 dwelling units for rent to 14 low income households within the Clinton Hill West neighborhood of
Newark, NJ .

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764A1
Activity Title:                                             Acquisition- Episcopal Community Development

Acquisition of 7 properties containing 14 dwelling units for rent to 19 low income households at the following addresses: 701 So. 18th St ( 2
Family ) , 890 So. 14th St ( 3 Family ) , 837 So. 14th St ( 1 Family ), 858 So. 14th St ( 3 Family ), 859 So. 14th St ( 3 Family ) , 37 Shanley Ave
( 1 Family) , 100-102 Shanley Ave ( 1 Family) , within the Clinton Hill West neighborhood of Newark, NJ .

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764A2
Activity Title:                                             Acquisition- Episcopal Community Development

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764A2
Activity Title:                                             Acquisition- Episcopal Community Development

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion and rehab of existing five family dwelling structure for occupancy by five low income households within the Clinton Hill West
neighborhood of Newark, NJ

Activity Description

811 Clinton Ave, Newark, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764A3
Activity Title:                                             Acquisition- Episcopal Community Development

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764A3
Activity Title:                                             Acquisition- Episcopal Community Development
Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$227,700.00

$227,700.00

$227,700.00

$227,700.00

$227,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $227,700.00

Episcopal Community Development, Inc. $227,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of an existing six family dwelling structure for rental occupancy by six low income households within the Clinton Hill West
neighborhood of Newark, NJ.

Activity Description

775 So. 11th , Newark, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764D
Activity Title:                                             Demolition- Episcopal  Community Developemnt, Inc

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 NSP Demolition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,437.50

$23,437.50

$23,437.50

$23,437.50

$23,437.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,437.50

Episcopal Community Development, Inc. $23,437.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1.) Demolition of a blighted existing structure to Newly construct single family dwelling structure for a low income household below 50 % AMI
at 223 Peshine St. wihtin the Clinton Hill West neighborhood of Newark, NJ
 2.) Demolition and Clearance of a blighted/hazardous structure at 413 So.18th St. to accomplish a Area Wide benefit (LMMA)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764D
Activity Title:                                             Demolition- Episcopal  Community Developemnt, Inc

413  So. 18th St. and 223 Peshine St., in the Clinton Hill West Neighborhood Newark ,NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764N
Activity Title:                                             New Construction - Episcopal Community Development

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 NSP New Construction

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,614.75

$8,614.75

$8,614.75

$8,614.75

$8,614.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,614.75

Episcopal Community Development, Inc. $8,614.75
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764N
Activity Title:                                             New Construction - Episcopal Community Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of a one family dwelling structure at 223 Peshine Ave. within the Clinton Hill West neighborhood of Newark, NJ .

Activity Description

223 Peshine St (1 Family) within the Clinton Hill West  neighborhood of  Newark, NJ

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764R1
Activity Title:                                             Rehabilitation - Episcopal Community  Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,119,089.34

$1,119,089.34
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764R1
Activity Title:                                             Rehabilitation - Episcopal Community  Development
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,119,089.34

$1,119,089.34

$1,119,089.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,119,089.34

Episcopal Community Development, Inc. $1,119,089.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of  10 properties containing 21 dwelling units  within existing one, two and three  family dwelling unit residential structures for
rental to 21 low income households in the Clinton Hill West Neighborhood of Newark, NJ.

Activity Description

Rehabilitation of 11 properties containing 23 dwelling units for rent to low income households at the following addresses: 701 So. 18th St ( 2
Family ) ,892 So. 20th St ( 2 Family) ,  456 So. 15th St ( 2 Family ) , 762 So. 14th St (3 Family) , 890 So. 14th St ( 3 Family),  837 So. 14th St (
1 Family ), 858 So. 14th St ( 3 Family ), 859 So. 14th St ( 3 Family ) , 37 Shanley Ave ( 1 Family) , 100-102 Shanley Ave ( 1 Family)  within the
Clinton Hill West neighborhood of Newark, NJ .

Location Description:

 837 South 14th Street was occupied 5/1/2013. It is a "rent-to-own" property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764R2
Activity Title:                                             Rehabilitation - Episcopal Community Development

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764R2
Activity Title:                                             Rehabilitation - Episcopal Community Development
Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Episcopal Community Development, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 0

Activity Description

 0

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764R2
Activity Title:                                             Rehabilitation - Episcopal Community Development

 Unit was occupied in 2012. DCA recently received beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764RD1
Activity Title:                                             Redevelopment - Episcopal Community Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,940.00

$151,940.00

$151,940.00

$151,940.00

$151,940.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $151,940.00

Episcopal Community Development, Inc. $151,940.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764RD1
Activity Title:                                             Redevelopment - Episcopal Community Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 2 single family dwelling units for sale to low income households in the Clinton Hill West Neighborhood of Newark, NJ.

Activity Description

96-98 Shanley Avenue, 858-860 S. 12th Street, Newark, NJ (Clinton Hill West Neighborhood)

Location Description:

 In addition to the overall progress narrative, the status of specific addresses is as follows: 96-98 Shanley Ave. -90% completed 858-860
So.12th- 95% completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1764RD2
Activity Title:                                             Redevelopment - Episcopal Community Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 NSP Redevelopment

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Episcopal Community Development, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1764RD2
Activity Title:                                             Redevelopment - Episcopal Community Development
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,436.41

$73,436.41

$73,436.41

$73,436.41

$73,436.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $73,436.41

Episcopal Community Development, Inc. $73,436.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of an existing two family dwelling structure for rent to two low income housholds in the Clinton Hill West Neighborhood of
Newark, NJ.

Activity Description

504 1/2 South 19th Street, Newark, NJ (Clinton Hill West Neighborhood)

Location Description:

 504  1/2  So. 19th St , Newark, NJ . Re-Development/ rehabilitation of a two family dwelling structure for occupancy by two low income LH 25
( below 50 % AMI ) households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1765A1
Activity Title:                                             Acquisition - HANDS
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1765A1
Activity Title:                                             Acquisition - HANDS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing and Neighborhood Development Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,408.00

$278,408.00

$278,408.00

$278,408.00

$278,408.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $278,408.00

Housing and Neighborhood Development Services $278,408.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of three single family dwelling structures for resale to moderate income ( below 120 % AMI )  households at 39 Watson Ave , 65
Eppirt St and 20 Watson Ave  within the Greater Princeton neighborhood of the City of East Orange,  NJ.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1765A1
Activity Title:                                             Acquisition - HANDS

39 Watson Ave ( $ 100,000 ); 65 Eppirt St ( $ 140,000 ) ; and 20 Watson Ave ( $ 38,408)  within the Greater Princeton neighborhood of the
City of East Orange,  NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1765A4
Activity Title:                                             Acquisition- HANDS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 NSP Acquisition

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing and Neighborhood Development Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,246.60

$67,246.60

$67,246.60

$67,246.60

$67,246.60

$0.00

Program Income Received: $0.00



3789

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1765A4
Activity Title:                                             Acquisition- HANDS

Total Funds Expended: $67,246.60

Housing and Neighborhood Development Services $67,246.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a two family dwelling structure located at 75 Crawford St  within the Greater Princeton neighborhood of the City of East Orange,
NJ. for rental to two (2) below 50% AMI households.

Activity Description

75 Crawford Street within the Greater Princeton neighborhood of the City of East Orange,  NJ.

Location Description:

 75 Crawford Street, East Orange Acquisition of a two family dwelling structure for occupancy by two low income households - LH 25 . $
65,879.20.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1765R1
Activity Title:                                             Rehabilitation - HANDS

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1765R1
Activity Title:                                             Rehabilitation - HANDS
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Housing and Neighborhood Development Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,578.40

$208,578.40

$208,578.40

$208,578.40

$208,578.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $208,578.40

Housing and Neighborhood Development Services $208,578.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of  one 2 family dwelling structure ( one moderate income renter household)  located at 80 Crawford St and the rehabilitation of
4 single family dwelling units located at  26 Princeton St, 39 Watson Ave, 65 Eppirt St and 20 Watson Ave  within the Greater Princeton
neighborhood of the City of East Orange,  NJ. for resale to moderate income owner occupant households.

Activity Description

80 Crawford St, 26 Princeton St, 39 Watson Ave, 65 Eppirt St and 20 Watson Ave  within the Greater Princeton neighborhood of the City of East
Orange,  NJ.

Location Description:

 One completed unit has been occupied. We await receipt of beneficiary data from the project sponsor.

Activity Progress Narrative:
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1765R1
Activity Title:                                             Rehabilitation - HANDS

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1765R2
Activity Title:                                             Rehabilitation - HANDS

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Rehabilitation

Projected Start Date: Projected End Date:

05/08/2009 09/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing and Neighborhood Development Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,000.00

$97,000.00

$97,000.00

$97,000.00

$97,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,000.00

Housing and Neighborhood Development Services $97,000.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        1765R2
Activity Title:                                             Rehabilitation - HANDS

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a two family dwelling structure located at 75 Crawford St within the Greater Princeton neighborhood of the City of East
Orange,  NJ. in order to provide two rental dwelling units for two low income households.

Activity Description

 75 Crawford St within the Greater Princeton neighborhood of the City of East Orange,  NJ.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 NSP Administration

Projected Start Date: Projected End Date:

02/13/2009 08/13/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

NJ Department of Community Affairs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$2,210,198.08

$2,210,198.08
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        Administration
Activity Title:                                             Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,210,198.08

$2,210,198.08

$2,210,198.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,210,198.08

NJ Department of Community Affairs
SHRA County
Kane County

$2,210,198.08
$2,017,148.13

$334,570.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to support general administration and planning costs

Activity Description

101 S. Broad Street, Trenton, NJ 08625-0051

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Land banking
Activity Title:                                             Land banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:

5 NSP Land Bank
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Grant Number:              B-08-DN-34-0001
Grantee :                       New Jersey

Award Date: Grant Authorized Amount: $51,470,620.00 Estimated PI/RL Funds: $1,241,779.93

Grantee Activity Number:                        Land banking
Activity Title:                                             Land banking
Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

NJ Department of Community Affairs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assemble, temporary manage and dispose of vacant property

Activity Description

101 S. Broad Street, Trenton, NJ 08625-0051

Location Description:
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Grant Number:              B-08-DN-35-0001
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Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Action Plan Narrative :  Areas of Greatest Need :
 The Housing and Economic Recovery Act of 2008 (HERA) and the Neighborhood Stabilization Program (NSP) was created for
emergency assistance to help problems associated with abandoned homes due to foreclosure. HUD selected local governments to
stabilize communities hardest hit by foreclosures and delinquencies. HUD estimates 10,573 homes will be foreclosed in New
Mexico and according to Realtytrac.com. New Mexico ranks 37 in the US with properties that have foreclosure filing. In addition,
The Wall Street Journal states that in 2006 New Mexico had 22,782 high interest rate loans which makes up 26.2% of all
Mortgages in the State.
 HUD allocated the State of New Mexico $19,600,000 to help with the foreclosure and abandonment problems. The five CDBG
entitlement cities, Albuquerque, Santa Fe, Las Cruces, Rio Rancho, and Farmington, received no direct NSP funding. Department
of Finance and Administration (DFA)/Local Government Division (LGD) requested all the entitlement cities and New Mexico
Mortgage Finance Authority (MFA) to submit a narrative describing the eligible NSP uses and their intent for implementation.
Those entitlement cities that expressed a need and had the capacity for NSP funds were the City of Albuquerque, City of Santa
Fe, City of Las Cruces and MFA.
 Therefore, DFA/LGD will administer NSP funds and will work in cooperation with City of Albuquerque, City of Santa Fe, City of
Las Cruces, and New Mexico Mortgage Finance Authority (MFA) in order to effectively distribute the NSP funds to the areas of
greatest need in New Mexico. The State of New Mexico awarded the following distribution of uses: City of Albuquerque
$7,000,000; City of Santa Fe $2,000,000; City of Las Cruces $1,500,000; Mortgage Finance Authority (MFA) $8,708,000 and the
State will keep $392,000 for administrative funds to implement the program.
 DFA/LGD estimates $4,191,276.00 will be spent on eligible use (A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers. Approximately $12,510,504.00 will be spent on
eligible use (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties. Roughly, $437,500.00 will be spent on eligible use (C) Establish land
banks for homes that have been foreclosed upon. It is also estimated that $250,000 will be spent on eligible use (D) Demolish
blighted structures and $200,000 will be spent on eligible use (E) Redevelop demolished or vacant Properties. Additionally, each
NSP activity is also CDBG-eligible under 42 U.S.C. 5305 (a) and meets a CDBG national objective. The project start and end dates
for the activities listed above are estimated to start March 20, 2009 and end no later than June 20, 2013.
  Action Plan:  At the current time exact locations are unknown but the City of Albuquerque will focus on the following Census
Tracts which are LMMA's  and scored highest on the three risk factors 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402,
2900, 4401, 4300, 4705, 4712, 4713, 4732. See Amendments.
  Action Plan:  The City of Las Cruces will concentrate on those areas of Greatest Need identified in the following Census Tracts,
in order of priority: First Priority is 0300; 0500; 0102; 0402; 0200; Second Priority is 0401; 0600; 0700; 0800; 0900.
  Action Plan:  The City of Santa Fe will concentrate in the following Census Tracts where the Greatest Need was identified 0700;
1106; 1202; 1107; 0101; 0200; 0300; 0400; 0500; 0600; 0800; 1002; 1201; 0500.
  Action Plan:  MFA will use their funds in the following counties who scored the highest on the Areas of Greatest Need; Sandoval
County (including Rio Rancho); Valencia County; Bernalillo County (without Albuquerque); Chaves County; Lea County; Luna
County; Eddy County; Curry County; Dona Ana County and San Juan County.
   Distribution and and Uses of Funds :   City of Albuquerque:
  Action Plan:  HUD estimated foreclosure percentage for the City of Albuquerque is 35% of homes will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income for Albuquerque in 2007 was $43,677, the
estimated median house value was $184,700 of which 15.8% of residents lived in poverty. According to HUD's  foreclosure and
abandonment risk score Albuquerque has an average abandonment risk of 4.33, which is higher than the state average.
Therefore, DFA awarded The City of Albuquerque $7,000,000 of which $490,000 is to be used for administration. $3,375,000 will
be used to purchase and rehabilitate approximately 22 homes above 50% of AMI (Eligible use B). $1,750,000 will be used to
purchase and rehabilitate approximately 20 homes 50% of AMI (Eligible use B-25% set aside). $1,035,000 will be used for
financing mechanisms on 22 homeowners whose income levels are above 50% of AMI (Eligible use A). $250,000 will be used
demolish approximately 10 blighted structures (Eligible use D). $100,000 will be used for HUD-Certified Counseling Provider
(Eligible use E). The activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if
they canceled the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation
activity and they also reduced their financing activity. As of September 2009 the City will use $490,000 in Administration,
$4,310,000 will be used to purchase and rehabilitate approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will
be used to purchase and rehabilitate approximately 22 rental units 50% of AMI (Eligible use B-25% set aside). $350,000 for
financing mechanisms on 7 homeowners whose income levels are above 50% of AMI (Eligible use A). $100,000 will be used for
HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the
following census tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704,
0708, 0712, 0713, 0903, 1200, 2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved.
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for
financing to $0 and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000
to $6,412,500.00 which will then increase the amount of rental units from 10 to 38 and also increase home ownership for income
levels between 81% to 120% AMI from 5 to 20.
  Amendment #4:  On July 2, 2010 The City of Albuquerque requested budget changes, splitting the budgeted amount of
$6,412,500.00 for acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income
levels between 51% to 120% AMI to $3,401,496.00 (above 50%) for 20 homes, for a combined total of $6,412,500.00
  Amendment #5  During the NSP Clinic the State of New Mexico learned that HUD counseling should have been a direct activity
Albuquerque increased the Acquisition and Rehab Budget by $97,500.00 for the HUD counseling actted and zeroed out to reflect
the change.
  Amendment #6 : On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for
Administrative expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income.
The City of Albuquerque's request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures
which gave Albuquerque a new Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque
also revised their 1/3/2012 of estimated Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of
$1,978,345.63 (estimated Program Income) is now entered in the budget. Activity #09-NSP-3-G-03 (Purchase and Rehab for
families over 50% AMI) will now have a new budget total of $5,051,498.70 which is $3,498,996.00 (Program Funds) plus
$1,552,502.70 (Program Income). Activity #09-NSP-3-G-03-25% (Purchase and Rehab for families under 50% AMI) will now
have a new budget total of $3,345,256.54 which is $3,011,004.00 (Program Funds) plus $334,252.54 (Program Income).
  City of Santa Fe:
  Action Plan:  HUD estimated foreclosure percentage for the City is 2% will be foreclosed in New Mexico. According to
Realtytrac.com, the City of Santa Fe has the third highest number of homes in pre-foreclosure. The City of Santa Fe believes
Santa Fe is seeing a delayed hit in foreclosures and the amount of foreclosures will become more intense over the next year.
According to City-Data.Com the estimated median Household income as $44,266, the estimated median house value is $330,000
of which 17.3% of Santa Fe's  residents lived in poverty. According to HUD's   foreclosure and abandonment risk score Santa Fe
has an average abandonment risk of 2.47. Therefore, DFA awarded the City of Santa Fe $2,000,000 of which $140,000 is to be
used for administration $200,000 will be used to redevelop approximately 8 dilapidated or vacant properties (Eligible use E) for
people whose income levels are below the 50% of AMI. $730,000 will be used to purchase and rehabilitate (Eligible use B-25%
Set-Aside) approximately 4 homes for persons whose income levels are at or below the 50% of AMI. $930,000 will be used to
purchase and rehabilitate (Eligible use B) approximately 10 homes for persons whose income levels are above 50% of Expected
to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an
affordable foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for
people whose income is below 25% AMI the City also found that there was a need for financing help. As of January 2010 they
will allow $140,000 is to be used for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people
whoeincome is below 50% AMI (Eligible use B-25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate
(Eligible use B) approximately 1 homes for persons whose income levels are above 50% of AMI. $396,043 will be used for
financing mechanisms on 4 homeowners whose income levels are above 50% of AMI (Eligible use A) $228,000 will be used to
purchase and rehabilitate 1 home for peoplwoeicomieo%IEiile use A-25%).
  Amendment #2:  On May 7, 2010 City of Santa Fe requested to decrease budget amounts for Financing from $396,043.00 to
$335,451.78, decrease purchase and rehab for 25% from $1,046,000.00 to $1,025,091.32 and Increase Financing Homes for the
25% set aside from $228,000.00 to $309,500.00. Also 10 cents was de-obligated from Purchase and rehab to balance the
amount that had been obligated with what was actually expended.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested to decrease the budget amount of $1,025,091.32 for
Purchasing and Rehab of homes to $842,091.38 to be able to assist two (2) more homes in financing. Financing Homes for the
25% set aside was increased from $309,500.00 to $401,000.00. Financing Homes for homeowners of 50-120% AMI was
increased from $335,451.78 to $426,951.72.
  Amendment #4:  On June 1, 2011, the City of Santa Fe requested a budget change for activity #09-NSP-1-G-4 the present
amount $426,951.72 to $455,151.72 to ofrfnacigfr one more homes. This was approved by HUD on June 16, 2011.
  City of Las Cruces:
  Action Plan:  HUD estimated foreclosures percentage for the City of Las Cruces is 4% of homes that will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income in 2007 was $36,307, the estimated median house
value was $148,800 of which 20.6% of Las Cruces'  residents lived in poverty. Acording HUD's  foreclosure and abandonment risk
score Las Cruces has an abandonment risk of 4.47 which is also higher than the state average. Therefore, DFA awarded the City
of Las Cruces $1,500,000 of which $105,000 is to be used for administration. $820,000 will be used to finance (Eligible use A)
approximately 4 homes for persons whose income is 50% AMI and 4 homes for persons whose income is below 50% AMI.
$200,000.00 will be used to purchase and rehabilitate (Eligible use B-25% Set Aside) approximately 4 homes for persons whose
income levels below 50% of AMI. $375,000 will be used to purchase and rehabilitate (Eligible use B) approximately 4 homes for
persons whose income levels above 50% of AMI. The activities are are expected to Start March 20, 2008 Finish June 20, 2013.
  Amendment # 1:  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of
Cost Reasonableness form and also approved the appraised value of the property to not exceed the limit in the HUD Certification
Statement of Cost Reasonableness
  Amendment #2:  On March 5, 2010 Las Cruces conducted an analysis of properties and determined a budget change was
necessary. Therefore, the State of New Mexico and HUD approved Las Cruces to reallocate funds from purchase and rehabilitate
to demolition or redevelopmnent of vacant land.The budget is now $169,000 for Financing, $144,000.00 for financing people
whose income is below 50% of AMI. $37,000 for purchase anreabilitation, $105,000.00 in administrative money, $150,000.00 to
demolish or redevelop vacant properties, $556,000.00 to demolish or redevelop vacant properties for people whose income is
below 50% of AMI.
  Amendment #3:  On July 2, 2010 The City of Las Cruces decided to reduce the budget and reallocate funds to accommodate
the expenses being incurred for purchase and rehab. Threre reajusintfianinbuetfrom $302,600.00 combined to $0. This
adjustment will offer an increase for the acquisition/rehab budget from $522,300.00 to $607,145.00 and an increase for
redevelopment from $570,100.00 to $787,855.00
  Amendment #4:  On July 29, 2010, City of Las Cruces decreased the purchase and rehab budget to $452,699.00 in order to
increase the vacant property budget to $942,301.
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate
administrative funds to other activities which will allow the City to undertake at least one more project under Activity #09-NSP-7-
G-02-25%. The Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was
increased to $456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $983,469; this was approved by HUD on July 14,
2011.
  Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to
reallocate budgets of Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-
G-02-25%. Activity #09-NSP-3-G-02 total budget was decreased to $456,531.00 and Activity #09-NSP-7-G-02-25% was
increased to $1,327,665.33.
  Mexico   Mortgage Finance Authority (MFA):
  Action Plan: MA idetifed10 counties with the greatest need throughout the State of New Mexico (excluding the entitlement
Cities) Sandoval County (including Rio Rancho) is estimated to have 1,285 homes in foreclosure; Valencia County is estimated to
have 474 homes in foreclosure; Bernalillo County (without Albuquerque) is estimated to have 798 homes in foreclosure; Chaves
County is estimated to have 321 homes in foreclosure; Lea County is estimated to have 295 homes in foreclosure; Luna County is
estimated to have 145 homes in foreclosure; Eddy County is estimated to have 275 homes in foreclosure, Curry County is
estimated to have 26 home in foreclosure; Dona Ana County is estimated to have 854 homes in foreclosure and San Juan is
estimated to have 464 homes in foreclosure. Therefore, DFA awarded Mortgage Finance Authority (MFA) $8,708,000 of which
$783,720 is to be used for administration. $1,750,000 of the funds must be spent Rancho/Sandoval County $1,465,956 will be
used for rural counties not appearing in the counties listed above. $2,336,276 will be used to finance (Eligible use A)
approximately 15 homes. MFA estimates that they will finance 4 homes in Sandoval County; 1 home in Valencia County; 2 homes
in Bernalillo County; 1 home in Chaves County; 1 home in Lea County; 1 home in Eddy County; 1 home in Curry County; 1 home
in Dona Ana County; 1 home in San Juan County. $5,150,504 will be used to purchase and rehabilitate (Eligible use B)
approximately 34 homes. MFA estimates they will be Albuquerque 7 homes in Sandoval County; 3 homes in Valencia County; 5
homes in Beralillo County; 4 homes in Chaves County; 2 homes in Lea County; 1 home in Luna County; 2 homes in Eddy County;
2 homes in Curry County; 5 homes in Dona Anna County; 3 homes in San Juan County. $437,500 will be used to land bank
(Eligible use C) approimaely5 lots. MFA estimatesthatproperty wil beandnkedin Sandoval County and 4 properties in Valencia. The
activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
 amp;bp;strng&;&nsp;Amendment #1:On April 17, 2009 MFA established a budget of $437,500.00 for land banking.
  Amendment #2:  In June 2009 MFA evaluated their action planned deleted the redevelopment of land and added it to purchase
and rehab MFA amended their budget as follows $2,336,276 for financing 12 homes (Eligible use A), $5,150,504 to purchase and
rehab13 hoes whose income is below 50% AMI (Eligible use B-25%) and 21 homes for whose income is between 50-120% AMI
(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for administration.
  Amendment #3:  In September 2009 MFA conducted an analysis of existing activity allocations and found that they needed to
remove the money budgeted from land banking and add it to acquisition and rehab. MFA amended their budget as follows
$1,836,280 to finance homes (Eligible use A), $4,148,690 to acquire and rehab homes for people's income between 50-120% of
AMI (Eligible use B), $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI (Eligible use B-25%) and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found
that changes were necessary to assist MFA in meeting the 25% at 50% AMI set-aside. MFA removed the money from financing
(Eligible use A) and removed the moneyfromacquire and rehab homes (Eligible use B-25%) and reallocated their budget as
follows;$2,096,280 to finance homes for people with incomes below 50% of AMI (Eligible use A-25%), $5,828,000 to acquire and
rehab homes (Eligible use B) and $783,720 is to be used for administration.
  Amendment #5:  On April 20, 2010, MFA conducted an analysis of existing activity allocations for NSP, and found that a
reallocation is in order. MFA amended the approved state plan in order to accommodate the re allocations between activities by
the policy committee. In addition, the first mortgage program was modified, returning the income limit to 120%. Funding has
been taken from financing allocation and applied to the acquisition/rehab allocation, and the financing allocation has been
moved. Financing was decreased to $1,000,000 for families below 120%.
  Amendment #6:  On May 25, 2010 MFA requested additional counties (this was denied) however it was approved the following:
1)maximum loan to value of 100% 2) interest rate for the first mortgage 3% interest amortizing for DFA and soft second 0%
amortizing; 3) soft second mortgages have a maximum loan amount of $50,000. Soft Second fees may be paid in addition to the
maximum loan amount; 4) affordability period 30 years,
  Amendment #7:  On June 22, 2010 MFA moved the last $1,000,000.00 from financing to acquisition and rehab.
  Amendment #8  On March 21, 2011, MFA moved $270,394 from the non-set-aside acquisition and Rehab (Activity B) to the
25% set-aside in Activity B to accommodate the additional cost to rehab the apartments in Belen
 1/3/2012-Due to the new release of DRGR, The State was required to estimate future program income of all grantees. Each
project budget has been increased, each activity budget, and beneficiaries information has been updated to reflect the new
budgeted amounts with estimated program income. The State of New Mexico estimates a total of $12,729,613.06 tobe rceiveby
gantees byepteme30,213,for the State of New Mexico's  total budget to go to $32,329,613.06
   Amendment #9 : On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab
activity to allow MFA to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab
and resale to familie sover 50% AMI to 120% AMI will now show a budget of $10,603,508.22. This is the $5,852,687.75
($5,557,606.00 plus the $295,081.75) plus estimated Program Income of $4,750,820.47 which makes the new budget of
$10,603,508.22. Program Income of homes that was estimated on 9/30/2011 was lowered to $6,760.000 which lowered the
Program Income estimated in Activity #09-NSP-3-J-01 to be estimated at $4,750,820.47. The Program Income estimate of
$2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget
for the NSP portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity
#09-NSP-3-J-01 to purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also
acknowledged the receipt to date of $6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the
NSP Program.
  Amendment #11:  On July 23, 2014, MFA lowered the estimated Program Income in Activity #09-NSP-3-J-01 to
$4,529,904.37.This Activity to purchase, rehab and resale to families over 50% AMI to 120 % AMI will now show a budget of
$10,347,192.12.  This is the $5,817,287.75 Line of Credit plus estimated Program Income of $4,529,904.37.  The Program
Income estimate of $2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged. MFA also acknowledged the receipt to
date of $6,439,677.36 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.
  MFA Sub-Grant NSP Closeout:  All activities as described in the approved NSP's Substantial Amendment for the New Mexico
Mortgage Finance Authority (MFA) have been completed and on November 6, 2016, MFA is closing out the NSP Sub-Grant. There
are no known outstanding programmatic or financial issues. All data provided fairly reflects cost and sources of funds of the NSP
and are taken from HUD-approved reports and other project -related documents. All activities as authorized by the grantee's
action plan and any applicable amendments have been completed as described in the grantee's Quarterly Performances Reports
in the Disaster Recovery Grant Reporting (DRGR) system. No fraud, waste or mismanagement has accrued in carrying out the
grant. MFA's $75,300.60 balance of their "Line of Credit" remaining will be cancelled by DFA and returned to the State's Admin to
be used for approved NSP Admin expenditures for New Mexico. MFA will continue to maintain long term affordability for the time
period stated in the MFA's Action Plan Substantial Amendment to assure that requirements are met for funds expended for
acquisition, rehabilitee or new construction. All records and documents pertaining to this grant will be maintained for a period of
four years after execution of this closeout agreement, or five years after the completion of a project whichever maybe
longer.Additional, all records related to the affordability of a project will be maintained for five years after the affordability period
comes to an end. Yearly progress reports shall be submitted by MFA to DFA beginning on or before December 1, 2017, and on or
before December first of the following years. Due to a misinterpretation of allowable Program Income it was necessary for MFA to
lower their reported generated Program Income by$154,465.32 in both the Budget and the expenditures in Activity #09-NSP-3-J-
01-25% to $ $4,221,388.21. In Activity #09-NSP-3-J-01 the budget was also lowered to $10,271.428.94. The New Mexico
Mortgage Finance Authority was successful in assisting 84 families with incomes of 50% AMI or less obtain housing.  Definitions
and Descriptions :  None at this time  Low Income Targeting :  The minimum budget requirement for all grantees to meet low
income set aside for the needs of families at or below 50% AMI is a combined total of $4.9 Million. At June 30, 2010 ,the overall
progress of this requirement had exceeded the minimum amount.  Acquisition and Relocation :  None at this time  Public
Comment :  None to at this time
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Action Plan Narrative :  Areas of Greatest Need :
 The Housing and Economic Recovery Act of 2008 (HERA) and the Neighborhood Stabilization Program (NSP) was created for
emergency assistance to help problems associated with abandoned homes due to foreclosure. HUD selected local governments to
stabilize communities hardest hit by foreclosures and delinquencies. HUD estimates 10,573 homes will be foreclosed in New
Mexico and according to Realtytrac.com. New Mexico ranks 37 in the US with properties that have foreclosure filing. In addition,
The Wall Street Journal states that in 2006 New Mexico had 22,782 high interest rate loans which makes up 26.2% of all
Mortgages in the State.
 HUD allocated the State of New Mexico $19,600,000 to help with the foreclosure and abandonment problems. The five CDBG
entitlement cities, Albuquerque, Santa Fe, Las Cruces, Rio Rancho, and Farmington, received no direct NSP funding. Department
of Finance and Administration (DFA)/Local Government Division (LGD) requested all the entitlement cities and New Mexico
Mortgage Finance Authority (MFA) to submit a narrative describing the eligible NSP uses and their intent for implementation.
Those entitlement cities that expressed a need and had the capacity for NSP funds were the City of Albuquerque, City of Santa
Fe, City of Las Cruces and MFA.
 Therefore, DFA/LGD will administer NSP funds and will work in cooperation with City of Albuquerque, City of Santa Fe, City of
Las Cruces, and New Mexico Mortgage Finance Authority (MFA) in order to effectively distribute the NSP funds to the areas of
greatest need in New Mexico. The State of New Mexico awarded the following distribution of uses: City of Albuquerque
$7,000,000; City of Santa Fe $2,000,000; City of Las Cruces $1,500,000; Mortgage Finance Authority (MFA) $8,708,000 and the
State will keep $392,000 for administrative funds to implement the program.
 DFA/LGD estimates $4,191,276.00 will be spent on eligible use (A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers. Approximately $12,510,504.00 will be spent on
eligible use (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties. Roughly, $437,500.00 will be spent on eligible use (C) Establish land
banks for homes that have been foreclosed upon. It is also estimated that $250,000 will be spent on eligible use (D) Demolish
blighted structures and $200,000 will be spent on eligible use (E) Redevelop demolished or vacant Properties. Additionally, each
NSP activity is also CDBG-eligible under 42 U.S.C. 5305 (a) and meets a CDBG national objective. The project start and end dates
for the activities listed above are estimated to start March 20, 2009 and end no later than June 20, 2013.
  Action Plan:  At the current time exact locations are unknown but the City of Albuquerque will focus on the following Census
Tracts which are LMMA's  and scored highest on the three risk factors 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402,
2900, 4401, 4300, 4705, 4712, 4713, 4732. See Amendments.
  Action Plan:  The City of Las Cruces will concentrate on those areas of Greatest Need identified in the following Census Tracts,
in order of priority: First Priority is 0300; 0500; 0102; 0402; 0200; Second Priority is 0401; 0600; 0700; 0800; 0900.
  Action Plan:  The City of Santa Fe will concentrate in the following Census Tracts where the Greatest Need was identified 0700;
1106; 1202; 1107; 0101; 0200; 0300; 0400; 0500; 0600; 0800; 1002; 1201; 0500.
  Action Plan:  MFA will use their funds in the following counties who scored the highest on the Areas of Greatest Need; Sandoval
County (including Rio Rancho); Valencia County; Bernalillo County (without Albuquerque); Chaves County; Lea County; Luna
County; Eddy County; Curry County; Dona Ana County and San Juan County.
   Distribution and and Uses of Funds :   City of Albuquerque:
  Action Plan:  HUD estimated foreclosure percentage for the City of Albuquerque is 35% of homes will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income for Albuquerque in 2007 was $43,677, the
estimated median house value was $184,700 of which 15.8% of residents lived in poverty. According to HUD's  foreclosure and
abandonment risk score Albuquerque has an average abandonment risk of 4.33, which is higher than the state average.
Therefore, DFA awarded The City of Albuquerque $7,000,000 of which $490,000 is to be used for administration. $3,375,000 will
be used to purchase and rehabilitate approximately 22 homes above 50% of AMI (Eligible use B). $1,750,000 will be used to
purchase and rehabilitate approximately 20 homes 50% of AMI (Eligible use B-25% set aside). $1,035,000 will be used for
financing mechanisms on 22 homeowners whose income levels are above 50% of AMI (Eligible use A). $250,000 will be used
demolish approximately 10 blighted structures (Eligible use D). $100,000 will be used for HUD-Certified Counseling Provider
(Eligible use E). The activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if
they canceled the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation
activity and they also reduced their financing activity. As of September 2009 the City will use $490,000 in Administration,
$4,310,000 will be used to purchase and rehabilitate approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will
be used to purchase and rehabilitate approximately 22 rental units 50% of AMI (Eligible use B-25% set aside). $350,000 for
financing mechanisms on 7 homeowners whose income levels are above 50% of AMI (Eligible use A). $100,000 will be used for
HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the
following census tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704,
0708, 0712, 0713, 0903, 1200, 2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved.
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for
financing to $0 and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000
to $6,412,500.00 which will then increase the amount of rental units from 10 to 38 and also increase home ownership for income
levels between 81% to 120% AMI from 5 to 20.
  Amendment #4:  On July 2, 2010 The City of Albuquerque requested budget changes, splitting the budgeted amount of
$6,412,500.00 for acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income
levels between 51% to 120% AMI to $3,401,496.00 (above 50%) for 20 homes, for a combined total of $6,412,500.00
  Amendment #5  During the NSP Clinic the State of New Mexico learned that HUD counseling should have been a direct activity
Albuquerque increased the Acquisition and Rehab Budget by $97,500.00 for the HUD counseling actted and zeroed out to reflect
the change.
  Amendment #6 : On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for
Administrative expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income.
The City of Albuquerque's request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures
which gave Albuquerque a new Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque
also revised their 1/3/2012 of estimated Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of
$1,978,345.63 (estimated Program Income) is now entered in the budget. Activity #09-NSP-3-G-03 (Purchase and Rehab for
families over 50% AMI) will now have a new budget total of $5,051,498.70 which is $3,498,996.00 (Program Funds) plus
$1,552,502.70 (Program Income). Activity #09-NSP-3-G-03-25% (Purchase and Rehab for families under 50% AMI) will now
have a new budget total of $3,345,256.54 which is $3,011,004.00 (Program Funds) plus $334,252.54 (Program Income).
  City of Santa Fe:
  Action Plan:  HUD estimated foreclosure percentage for the City is 2% will be foreclosed in New Mexico. According to
Realtytrac.com, the City of Santa Fe has the third highest number of homes in pre-foreclosure. The City of Santa Fe believes
Santa Fe is seeing a delayed hit in foreclosures and the amount of foreclosures will become more intense over the next year.
According to City-Data.Com the estimated median Household income as $44,266, the estimated median house value is $330,000
of which 17.3% of Santa Fe's  residents lived in poverty. According to HUD's   foreclosure and abandonment risk score Santa Fe
has an average abandonment risk of 2.47. Therefore, DFA awarded the City of Santa Fe $2,000,000 of which $140,000 is to be
used for administration $200,000 will be used to redevelop approximately 8 dilapidated or vacant properties (Eligible use E) for
people whose income levels are below the 50% of AMI. $730,000 will be used to purchase and rehabilitate (Eligible use B-25%
Set-Aside) approximately 4 homes for persons whose income levels are at or below the 50% of AMI. $930,000 will be used to
purchase and rehabilitate (Eligible use B) approximately 10 homes for persons whose income levels are above 50% of Expected
to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an
affordable foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for
people whose income is below 25% AMI the City also found that there was a need for financing help. As of January 2010 they
will allow $140,000 is to be used for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people
whoeincome is below 50% AMI (Eligible use B-25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate
(Eligible use B) approximately 1 homes for persons whose income levels are above 50% of AMI. $396,043 will be used for
financing mechanisms on 4 homeowners whose income levels are above 50% of AMI (Eligible use A) $228,000 will be used to
purchase and rehabilitate 1 home for peoplwoeicomieo%IEiile use A-25%).
  Amendment #2:  On May 7, 2010 City of Santa Fe requested to decrease budget amounts for Financing from $396,043.00 to
$335,451.78, decrease purchase and rehab for 25% from $1,046,000.00 to $1,025,091.32 and Increase Financing Homes for the
25% set aside from $228,000.00 to $309,500.00. Also 10 cents was de-obligated from Purchase and rehab to balance the
amount that had been obligated with what was actually expended.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested to decrease the budget amount of $1,025,091.32 for
Purchasing and Rehab of homes to $842,091.38 to be able to assist two (2) more homes in financing. Financing Homes for the
25% set aside was increased from $309,500.00 to $401,000.00. Financing Homes for homeowners of 50-120% AMI was
increased from $335,451.78 to $426,951.72.
  Amendment #4:  On June 1, 2011, the City of Santa Fe requested a budget change for activity #09-NSP-1-G-4 the present
amount $426,951.72 to $455,151.72 to ofrfnacigfr one more homes. This was approved by HUD on June 16, 2011.
  City of Las Cruces:
  Action Plan:  HUD estimated foreclosures percentage for the City of Las Cruces is 4% of homes that will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income in 2007 was $36,307, the estimated median house
value was $148,800 of which 20.6% of Las Cruces'  residents lived in poverty. Acording HUD's  foreclosure and abandonment risk
score Las Cruces has an abandonment risk of 4.47 which is also higher than the state average. Therefore, DFA awarded the City
of Las Cruces $1,500,000 of which $105,000 is to be used for administration. $820,000 will be used to finance (Eligible use A)
approximately 4 homes for persons whose income is 50% AMI and 4 homes for persons whose income is below 50% AMI.
$200,000.00 will be used to purchase and rehabilitate (Eligible use B-25% Set Aside) approximately 4 homes for persons whose
income levels below 50% of AMI. $375,000 will be used to purchase and rehabilitate (Eligible use B) approximately 4 homes for
persons whose income levels above 50% of AMI. The activities are are expected to Start March 20, 2008 Finish June 20, 2013.
  Amendment # 1:  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of
Cost Reasonableness form and also approved the appraised value of the property to not exceed the limit in the HUD Certification
Statement of Cost Reasonableness
  Amendment #2:  On March 5, 2010 Las Cruces conducted an analysis of properties and determined a budget change was
necessary. Therefore, the State of New Mexico and HUD approved Las Cruces to reallocate funds from purchase and rehabilitate
to demolition or redevelopmnent of vacant land.The budget is now $169,000 for Financing, $144,000.00 for financing people
whose income is below 50% of AMI. $37,000 for purchase anreabilitation, $105,000.00 in administrative money, $150,000.00 to
demolish or redevelop vacant properties, $556,000.00 to demolish or redevelop vacant properties for people whose income is
below 50% of AMI.
  Amendment #3:  On July 2, 2010 The City of Las Cruces decided to reduce the budget and reallocate funds to accommodate
the expenses being incurred for purchase and rehab. Threre reajusintfianinbuetfrom $302,600.00 combined to $0. This
adjustment will offer an increase for the acquisition/rehab budget from $522,300.00 to $607,145.00 and an increase for
redevelopment from $570,100.00 to $787,855.00
  Amendment #4:  On July 29, 2010, City of Las Cruces decreased the purchase and rehab budget to $452,699.00 in order to
increase the vacant property budget to $942,301.
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate
administrative funds to other activities which will allow the City to undertake at least one more project under Activity #09-NSP-7-
G-02-25%. The Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was
increased to $456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $983,469; this was approved by HUD on July 14,
2011.
  Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to
reallocate budgets of Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-
G-02-25%. Activity #09-NSP-3-G-02 total budget was decreased to $456,531.00 and Activity #09-NSP-7-G-02-25% was
increased to $1,327,665.33.
  Mexico   Mortgage Finance Authority (MFA):
  Action Plan: MA idetifed10 counties with the greatest need throughout the State of New Mexico (excluding the entitlement
Cities) Sandoval County (including Rio Rancho) is estimated to have 1,285 homes in foreclosure; Valencia County is estimated to
have 474 homes in foreclosure; Bernalillo County (without Albuquerque) is estimated to have 798 homes in foreclosure; Chaves
County is estimated to have 321 homes in foreclosure; Lea County is estimated to have 295 homes in foreclosure; Luna County is
estimated to have 145 homes in foreclosure; Eddy County is estimated to have 275 homes in foreclosure, Curry County is
estimated to have 26 home in foreclosure; Dona Ana County is estimated to have 854 homes in foreclosure and San Juan is
estimated to have 464 homes in foreclosure. Therefore, DFA awarded Mortgage Finance Authority (MFA) $8,708,000 of which
$783,720 is to be used for administration. $1,750,000 of the funds must be spent Rancho/Sandoval County $1,465,956 will be
used for rural counties not appearing in the counties listed above. $2,336,276 will be used to finance (Eligible use A)
approximately 15 homes. MFA estimates that they will finance 4 homes in Sandoval County; 1 home in Valencia County; 2 homes
in Bernalillo County; 1 home in Chaves County; 1 home in Lea County; 1 home in Eddy County; 1 home in Curry County; 1 home
in Dona Ana County; 1 home in San Juan County. $5,150,504 will be used to purchase and rehabilitate (Eligible use B)
approximately 34 homes. MFA estimates they will be Albuquerque 7 homes in Sandoval County; 3 homes in Valencia County; 5
homes in Beralillo County; 4 homes in Chaves County; 2 homes in Lea County; 1 home in Luna County; 2 homes in Eddy County;
2 homes in Curry County; 5 homes in Dona Anna County; 3 homes in San Juan County. $437,500 will be used to land bank
(Eligible use C) approimaely5 lots. MFA estimatesthatproperty wil beandnkedin Sandoval County and 4 properties in Valencia. The
activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
 amp;bp;strng&;&nsp;Amendment #1:On April 17, 2009 MFA established a budget of $437,500.00 for land banking.
  Amendment #2:  In June 2009 MFA evaluated their action planned deleted the redevelopment of land and added it to purchase
and rehab MFA amended their budget as follows $2,336,276 for financing 12 homes (Eligible use A), $5,150,504 to purchase and
rehab13 hoes whose income is below 50% AMI (Eligible use B-25%) and 21 homes for whose income is between 50-120% AMI
(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for administration.
  Amendment #3:  In September 2009 MFA conducted an analysis of existing activity allocations and found that they needed to
remove the money budgeted from land banking and add it to acquisition and rehab. MFA amended their budget as follows
$1,836,280 to finance homes (Eligible use A), $4,148,690 to acquire and rehab homes for people's income between 50-120% of
AMI (Eligible use B), $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI (Eligible use B-25%) and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found
that changes were necessary to assist MFA in meeting the 25% at 50% AMI set-aside. MFA removed the money from financing
(Eligible use A) and removed the moneyfromacquire and rehab homes (Eligible use B-25%) and reallocated their budget as
follows;$2,096,280 to finance homes for people with incomes below 50% of AMI (Eligible use A-25%), $5,828,000 to acquire and
rehab homes (Eligible use B) and $783,720 is to be used for administration.
  Amendment #5:  On April 20, 2010, MFA conducted an analysis of existing activity allocations for NSP, and found that a
reallocation is in order. MFA amended the approved state plan in order to accommodate the re allocations between activities by
the policy committee. In addition, the first mortgage program was modified, returning the income limit to 120%. Funding has
been taken from financing allocation and applied to the acquisition/rehab allocation, and the financing allocation has been
moved. Financing was decreased to $1,000,000 for families below 120%.
  Amendment #6:  On May 25, 2010 MFA requested additional counties (this was denied) however it was approved the following:
1)maximum loan to value of 100% 2) interest rate for the first mortgage 3% interest amortizing for DFA and soft second 0%
amortizing; 3) soft second mortgages have a maximum loan amount of $50,000. Soft Second fees may be paid in addition to the
maximum loan amount; 4) affordability period 30 years,
  Amendment #7:  On June 22, 2010 MFA moved the last $1,000,000.00 from financing to acquisition and rehab.
  Amendment #8  On March 21, 2011, MFA moved $270,394 from the non-set-aside acquisition and Rehab (Activity B) to the
25% set-aside in Activity B to accommodate the additional cost to rehab the apartments in Belen
 1/3/2012-Due to the new release of DRGR, The State was required to estimate future program income of all grantees. Each
project budget has been increased, each activity budget, and beneficiaries information has been updated to reflect the new
budgeted amounts with estimated program income. The State of New Mexico estimates a total of $12,729,613.06 tobe rceiveby
gantees byepteme30,213,for the State of New Mexico's  total budget to go to $32,329,613.06
   Amendment #9 : On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab
activity to allow MFA to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab
and resale to familie sover 50% AMI to 120% AMI will now show a budget of $10,603,508.22. This is the $5,852,687.75
($5,557,606.00 plus the $295,081.75) plus estimated Program Income of $4,750,820.47 which makes the new budget of
$10,603,508.22. Program Income of homes that was estimated on 9/30/2011 was lowered to $6,760.000 which lowered the
Program Income estimated in Activity #09-NSP-3-J-01 to be estimated at $4,750,820.47. The Program Income estimate of
$2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget
for the NSP portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity
#09-NSP-3-J-01 to purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also
acknowledged the receipt to date of $6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the
NSP Program.
  Amendment #11:  On July 23, 2014, MFA lowered the estimated Program Income in Activity #09-NSP-3-J-01 to
$4,529,904.37.This Activity to purchase, rehab and resale to families over 50% AMI to 120 % AMI will now show a budget of
$10,347,192.12.  This is the $5,817,287.75 Line of Credit plus estimated Program Income of $4,529,904.37.  The Program
Income estimate of $2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged. MFA also acknowledged the receipt to
date of $6,439,677.36 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.
  MFA Sub-Grant NSP Closeout:  All activities as described in the approved NSP's Substantial Amendment for the New Mexico
Mortgage Finance Authority (MFA) have been completed and on November 6, 2016, MFA is closing out the NSP Sub-Grant. There
are no known outstanding programmatic or financial issues. All data provided fairly reflects cost and sources of funds of the NSP
and are taken from HUD-approved reports and other project -related documents. All activities as authorized by the grantee's
action plan and any applicable amendments have been completed as described in the grantee's Quarterly Performances Reports
in the Disaster Recovery Grant Reporting (DRGR) system. No fraud, waste or mismanagement has accrued in carrying out the
grant. MFA's $75,300.60 balance of their "Line of Credit" remaining will be cancelled by DFA and returned to the State's Admin to
be used for approved NSP Admin expenditures for New Mexico. MFA will continue to maintain long term affordability for the time
period stated in the MFA's Action Plan Substantial Amendment to assure that requirements are met for funds expended for
acquisition, rehabilitee or new construction. All records and documents pertaining to this grant will be maintained for a period of
four years after execution of this closeout agreement, or five years after the completion of a project whichever maybe
longer.Additional, all records related to the affordability of a project will be maintained for five years after the affordability period
comes to an end. Yearly progress reports shall be submitted by MFA to DFA beginning on or before December 1, 2017, and on or
before December first of the following years. Due to a misinterpretation of allowable Program Income it was necessary for MFA to
lower their reported generated Program Income by$154,465.32 in both the Budget and the expenditures in Activity #09-NSP-3-J-
01-25% to $ $4,221,388.21. In Activity #09-NSP-3-J-01 the budget was also lowered to $10,271.428.94. The New Mexico
Mortgage Finance Authority was successful in assisting 84 families with incomes of 50% AMI or less obtain housing.  Definitions
and Descriptions :  None at this time  Low Income Targeting :  The minimum budget requirement for all grantees to meet low
income set aside for the needs of families at or below 50% AMI is a combined total of $4.9 Million. At June 30, 2010 ,the overall
progress of this requirement had exceeded the minimum amount.  Acquisition and Relocation :  None at this time  Public
Comment :  None to at this time
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Action Plan Narrative :  Areas of Greatest Need :
 The Housing and Economic Recovery Act of 2008 (HERA) and the Neighborhood Stabilization Program (NSP) was created for
emergency assistance to help problems associated with abandoned homes due to foreclosure. HUD selected local governments to
stabilize communities hardest hit by foreclosures and delinquencies. HUD estimates 10,573 homes will be foreclosed in New
Mexico and according to Realtytrac.com. New Mexico ranks 37 in the US with properties that have foreclosure filing. In addition,
The Wall Street Journal states that in 2006 New Mexico had 22,782 high interest rate loans which makes up 26.2% of all
Mortgages in the State.
 HUD allocated the State of New Mexico $19,600,000 to help with the foreclosure and abandonment problems. The five CDBG
entitlement cities, Albuquerque, Santa Fe, Las Cruces, Rio Rancho, and Farmington, received no direct NSP funding. Department
of Finance and Administration (DFA)/Local Government Division (LGD) requested all the entitlement cities and New Mexico
Mortgage Finance Authority (MFA) to submit a narrative describing the eligible NSP uses and their intent for implementation.
Those entitlement cities that expressed a need and had the capacity for NSP funds were the City of Albuquerque, City of Santa
Fe, City of Las Cruces and MFA.
 Therefore, DFA/LGD will administer NSP funds and will work in cooperation with City of Albuquerque, City of Santa Fe, City of
Las Cruces, and New Mexico Mortgage Finance Authority (MFA) in order to effectively distribute the NSP funds to the areas of
greatest need in New Mexico. The State of New Mexico awarded the following distribution of uses: City of Albuquerque
$7,000,000; City of Santa Fe $2,000,000; City of Las Cruces $1,500,000; Mortgage Finance Authority (MFA) $8,708,000 and the
State will keep $392,000 for administrative funds to implement the program.
 DFA/LGD estimates $4,191,276.00 will be spent on eligible use (A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers. Approximately $12,510,504.00 will be spent on
eligible use (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties. Roughly, $437,500.00 will be spent on eligible use (C) Establish land
banks for homes that have been foreclosed upon. It is also estimated that $250,000 will be spent on eligible use (D) Demolish
blighted structures and $200,000 will be spent on eligible use (E) Redevelop demolished or vacant Properties. Additionally, each
NSP activity is also CDBG-eligible under 42 U.S.C. 5305 (a) and meets a CDBG national objective. The project start and end dates
for the activities listed above are estimated to start March 20, 2009 and end no later than June 20, 2013.
  Action Plan:  At the current time exact locations are unknown but the City of Albuquerque will focus on the following Census
Tracts which are LMMA's  and scored highest on the three risk factors 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402,
2900, 4401, 4300, 4705, 4712, 4713, 4732. See Amendments.
  Action Plan:  The City of Las Cruces will concentrate on those areas of Greatest Need identified in the following Census Tracts,
in order of priority: First Priority is 0300; 0500; 0102; 0402; 0200; Second Priority is 0401; 0600; 0700; 0800; 0900.
  Action Plan:  The City of Santa Fe will concentrate in the following Census Tracts where the Greatest Need was identified 0700;
1106; 1202; 1107; 0101; 0200; 0300; 0400; 0500; 0600; 0800; 1002; 1201; 0500.
  Action Plan:  MFA will use their funds in the following counties who scored the highest on the Areas of Greatest Need; Sandoval
County (including Rio Rancho); Valencia County; Bernalillo County (without Albuquerque); Chaves County; Lea County; Luna
County; Eddy County; Curry County; Dona Ana County and San Juan County.
   Distribution and and Uses of Funds :   City of Albuquerque:
  Action Plan:  HUD estimated foreclosure percentage for the City of Albuquerque is 35% of homes will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income for Albuquerque in 2007 was $43,677, the
estimated median house value was $184,700 of which 15.8% of residents lived in poverty. According to HUD's  foreclosure and
abandonment risk score Albuquerque has an average abandonment risk of 4.33, which is higher than the state average.
Therefore, DFA awarded The City of Albuquerque $7,000,000 of which $490,000 is to be used for administration. $3,375,000 will
be used to purchase and rehabilitate approximately 22 homes above 50% of AMI (Eligible use B). $1,750,000 will be used to
purchase and rehabilitate approximately 20 homes 50% of AMI (Eligible use B-25% set aside). $1,035,000 will be used for
financing mechanisms on 22 homeowners whose income levels are above 50% of AMI (Eligible use A). $250,000 will be used
demolish approximately 10 blighted structures (Eligible use D). $100,000 will be used for HUD-Certified Counseling Provider
(Eligible use E). The activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if
they canceled the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation
activity and they also reduced their financing activity. As of September 2009 the City will use $490,000 in Administration,
$4,310,000 will be used to purchase and rehabilitate approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will
be used to purchase and rehabilitate approximately 22 rental units 50% of AMI (Eligible use B-25% set aside). $350,000 for
financing mechanisms on 7 homeowners whose income levels are above 50% of AMI (Eligible use A). $100,000 will be used for
HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the
following census tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704,
0708, 0712, 0713, 0903, 1200, 2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved.
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for
financing to $0 and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000
to $6,412,500.00 which will then increase the amount of rental units from 10 to 38 and also increase home ownership for income
levels between 81% to 120% AMI from 5 to 20.
  Amendment #4:  On July 2, 2010 The City of Albuquerque requested budget changes, splitting the budgeted amount of
$6,412,500.00 for acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income
levels between 51% to 120% AMI to $3,401,496.00 (above 50%) for 20 homes, for a combined total of $6,412,500.00
  Amendment #5  During the NSP Clinic the State of New Mexico learned that HUD counseling should have been a direct activity
Albuquerque increased the Acquisition and Rehab Budget by $97,500.00 for the HUD counseling actted and zeroed out to reflect
the change.
  Amendment #6 : On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for
Administrative expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income.
The City of Albuquerque's request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures
which gave Albuquerque a new Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque
also revised their 1/3/2012 of estimated Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of
$1,978,345.63 (estimated Program Income) is now entered in the budget. Activity #09-NSP-3-G-03 (Purchase and Rehab for
families over 50% AMI) will now have a new budget total of $5,051,498.70 which is $3,498,996.00 (Program Funds) plus
$1,552,502.70 (Program Income). Activity #09-NSP-3-G-03-25% (Purchase and Rehab for families under 50% AMI) will now
have a new budget total of $3,345,256.54 which is $3,011,004.00 (Program Funds) plus $334,252.54 (Program Income).
  City of Santa Fe:
  Action Plan:  HUD estimated foreclosure percentage for the City is 2% will be foreclosed in New Mexico. According to
Realtytrac.com, the City of Santa Fe has the third highest number of homes in pre-foreclosure. The City of Santa Fe believes
Santa Fe is seeing a delayed hit in foreclosures and the amount of foreclosures will become more intense over the next year.
According to City-Data.Com the estimated median Household income as $44,266, the estimated median house value is $330,000
of which 17.3% of Santa Fe's  residents lived in poverty. According to HUD's   foreclosure and abandonment risk score Santa Fe
has an average abandonment risk of 2.47. Therefore, DFA awarded the City of Santa Fe $2,000,000 of which $140,000 is to be
used for administration $200,000 will be used to redevelop approximately 8 dilapidated or vacant properties (Eligible use E) for
people whose income levels are below the 50% of AMI. $730,000 will be used to purchase and rehabilitate (Eligible use B-25%
Set-Aside) approximately 4 homes for persons whose income levels are at or below the 50% of AMI. $930,000 will be used to
purchase and rehabilitate (Eligible use B) approximately 10 homes for persons whose income levels are above 50% of Expected
to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an
affordable foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for
people whose income is below 25% AMI the City also found that there was a need for financing help. As of January 2010 they
will allow $140,000 is to be used for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people
whoeincome is below 50% AMI (Eligible use B-25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate
(Eligible use B) approximately 1 homes for persons whose income levels are above 50% of AMI. $396,043 will be used for
financing mechanisms on 4 homeowners whose income levels are above 50% of AMI (Eligible use A) $228,000 will be used to
purchase and rehabilitate 1 home for peoplwoeicomieo%IEiile use A-25%).
  Amendment #2:  On May 7, 2010 City of Santa Fe requested to decrease budget amounts for Financing from $396,043.00 to
$335,451.78, decrease purchase and rehab for 25% from $1,046,000.00 to $1,025,091.32 and Increase Financing Homes for the
25% set aside from $228,000.00 to $309,500.00. Also 10 cents was de-obligated from Purchase and rehab to balance the
amount that had been obligated with what was actually expended.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested to decrease the budget amount of $1,025,091.32 for
Purchasing and Rehab of homes to $842,091.38 to be able to assist two (2) more homes in financing. Financing Homes for the
25% set aside was increased from $309,500.00 to $401,000.00. Financing Homes for homeowners of 50-120% AMI was
increased from $335,451.78 to $426,951.72.
  Amendment #4:  On June 1, 2011, the City of Santa Fe requested a budget change for activity #09-NSP-1-G-4 the present
amount $426,951.72 to $455,151.72 to ofrfnacigfr one more homes. This was approved by HUD on June 16, 2011.
  City of Las Cruces:
  Action Plan:  HUD estimated foreclosures percentage for the City of Las Cruces is 4% of homes that will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income in 2007 was $36,307, the estimated median house
value was $148,800 of which 20.6% of Las Cruces'  residents lived in poverty. Acording HUD's  foreclosure and abandonment risk
score Las Cruces has an abandonment risk of 4.47 which is also higher than the state average. Therefore, DFA awarded the City
of Las Cruces $1,500,000 of which $105,000 is to be used for administration. $820,000 will be used to finance (Eligible use A)
approximately 4 homes for persons whose income is 50% AMI and 4 homes for persons whose income is below 50% AMI.
$200,000.00 will be used to purchase and rehabilitate (Eligible use B-25% Set Aside) approximately 4 homes for persons whose
income levels below 50% of AMI. $375,000 will be used to purchase and rehabilitate (Eligible use B) approximately 4 homes for
persons whose income levels above 50% of AMI. The activities are are expected to Start March 20, 2008 Finish June 20, 2013.
  Amendment # 1:  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of
Cost Reasonableness form and also approved the appraised value of the property to not exceed the limit in the HUD Certification
Statement of Cost Reasonableness
  Amendment #2:  On March 5, 2010 Las Cruces conducted an analysis of properties and determined a budget change was
necessary. Therefore, the State of New Mexico and HUD approved Las Cruces to reallocate funds from purchase and rehabilitate
to demolition or redevelopmnent of vacant land.The budget is now $169,000 for Financing, $144,000.00 for financing people
whose income is below 50% of AMI. $37,000 for purchase anreabilitation, $105,000.00 in administrative money, $150,000.00 to
demolish or redevelop vacant properties, $556,000.00 to demolish or redevelop vacant properties for people whose income is
below 50% of AMI.
  Amendment #3:  On July 2, 2010 The City of Las Cruces decided to reduce the budget and reallocate funds to accommodate
the expenses being incurred for purchase and rehab. Threre reajusintfianinbuetfrom $302,600.00 combined to $0. This
adjustment will offer an increase for the acquisition/rehab budget from $522,300.00 to $607,145.00 and an increase for
redevelopment from $570,100.00 to $787,855.00
  Amendment #4:  On July 29, 2010, City of Las Cruces decreased the purchase and rehab budget to $452,699.00 in order to
increase the vacant property budget to $942,301.
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate
administrative funds to other activities which will allow the City to undertake at least one more project under Activity #09-NSP-7-
G-02-25%. The Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was
increased to $456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $983,469; this was approved by HUD on July 14,
2011.
  Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to
reallocate budgets of Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-
G-02-25%. Activity #09-NSP-3-G-02 total budget was decreased to $456,531.00 and Activity #09-NSP-7-G-02-25% was
increased to $1,327,665.33.
  Mexico   Mortgage Finance Authority (MFA):
  Action Plan: MA idetifed10 counties with the greatest need throughout the State of New Mexico (excluding the entitlement
Cities) Sandoval County (including Rio Rancho) is estimated to have 1,285 homes in foreclosure; Valencia County is estimated to
have 474 homes in foreclosure; Bernalillo County (without Albuquerque) is estimated to have 798 homes in foreclosure; Chaves
County is estimated to have 321 homes in foreclosure; Lea County is estimated to have 295 homes in foreclosure; Luna County is
estimated to have 145 homes in foreclosure; Eddy County is estimated to have 275 homes in foreclosure, Curry County is
estimated to have 26 home in foreclosure; Dona Ana County is estimated to have 854 homes in foreclosure and San Juan is
estimated to have 464 homes in foreclosure. Therefore, DFA awarded Mortgage Finance Authority (MFA) $8,708,000 of which
$783,720 is to be used for administration. $1,750,000 of the funds must be spent Rancho/Sandoval County $1,465,956 will be
used for rural counties not appearing in the counties listed above. $2,336,276 will be used to finance (Eligible use A)
approximately 15 homes. MFA estimates that they will finance 4 homes in Sandoval County; 1 home in Valencia County; 2 homes
in Bernalillo County; 1 home in Chaves County; 1 home in Lea County; 1 home in Eddy County; 1 home in Curry County; 1 home
in Dona Ana County; 1 home in San Juan County. $5,150,504 will be used to purchase and rehabilitate (Eligible use B)
approximately 34 homes. MFA estimates they will be Albuquerque 7 homes in Sandoval County; 3 homes in Valencia County; 5
homes in Beralillo County; 4 homes in Chaves County; 2 homes in Lea County; 1 home in Luna County; 2 homes in Eddy County;
2 homes in Curry County; 5 homes in Dona Anna County; 3 homes in San Juan County. $437,500 will be used to land bank
(Eligible use C) approimaely5 lots. MFA estimatesthatproperty wil beandnkedin Sandoval County and 4 properties in Valencia. The
activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
 amp;bp;strng&;&nsp;Amendment #1:On April 17, 2009 MFA established a budget of $437,500.00 for land banking.
  Amendment #2:  In June 2009 MFA evaluated their action planned deleted the redevelopment of land and added it to purchase
and rehab MFA amended their budget as follows $2,336,276 for financing 12 homes (Eligible use A), $5,150,504 to purchase and
rehab13 hoes whose income is below 50% AMI (Eligible use B-25%) and 21 homes for whose income is between 50-120% AMI
(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for administration.
  Amendment #3:  In September 2009 MFA conducted an analysis of existing activity allocations and found that they needed to
remove the money budgeted from land banking and add it to acquisition and rehab. MFA amended their budget as follows
$1,836,280 to finance homes (Eligible use A), $4,148,690 to acquire and rehab homes for people's income between 50-120% of
AMI (Eligible use B), $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI (Eligible use B-25%) and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found
that changes were necessary to assist MFA in meeting the 25% at 50% AMI set-aside. MFA removed the money from financing
(Eligible use A) and removed the moneyfromacquire and rehab homes (Eligible use B-25%) and reallocated their budget as
follows;$2,096,280 to finance homes for people with incomes below 50% of AMI (Eligible use A-25%), $5,828,000 to acquire and
rehab homes (Eligible use B) and $783,720 is to be used for administration.
  Amendment #5:  On April 20, 2010, MFA conducted an analysis of existing activity allocations for NSP, and found that a
reallocation is in order. MFA amended the approved state plan in order to accommodate the re allocations between activities by
the policy committee. In addition, the first mortgage program was modified, returning the income limit to 120%. Funding has
been taken from financing allocation and applied to the acquisition/rehab allocation, and the financing allocation has been
moved. Financing was decreased to $1,000,000 for families below 120%.
  Amendment #6:  On May 25, 2010 MFA requested additional counties (this was denied) however it was approved the following:
1)maximum loan to value of 100% 2) interest rate for the first mortgage 3% interest amortizing for DFA and soft second 0%
amortizing; 3) soft second mortgages have a maximum loan amount of $50,000. Soft Second fees may be paid in addition to the
maximum loan amount; 4) affordability period 30 years,
  Amendment #7:  On June 22, 2010 MFA moved the last $1,000,000.00 from financing to acquisition and rehab.
  Amendment #8  On March 21, 2011, MFA moved $270,394 from the non-set-aside acquisition and Rehab (Activity B) to the
25% set-aside in Activity B to accommodate the additional cost to rehab the apartments in Belen
 1/3/2012-Due to the new release of DRGR, The State was required to estimate future program income of all grantees. Each
project budget has been increased, each activity budget, and beneficiaries information has been updated to reflect the new
budgeted amounts with estimated program income. The State of New Mexico estimates a total of $12,729,613.06 tobe rceiveby
gantees byepteme30,213,for the State of New Mexico's  total budget to go to $32,329,613.06
   Amendment #9 : On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab
activity to allow MFA to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab
and resale to familie sover 50% AMI to 120% AMI will now show a budget of $10,603,508.22. This is the $5,852,687.75
($5,557,606.00 plus the $295,081.75) plus estimated Program Income of $4,750,820.47 which makes the new budget of
$10,603,508.22. Program Income of homes that was estimated on 9/30/2011 was lowered to $6,760.000 which lowered the
Program Income estimated in Activity #09-NSP-3-J-01 to be estimated at $4,750,820.47. The Program Income estimate of
$2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget
for the NSP portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity
#09-NSP-3-J-01 to purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also
acknowledged the receipt to date of $6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the
NSP Program.
  Amendment #11:  On July 23, 2014, MFA lowered the estimated Program Income in Activity #09-NSP-3-J-01 to
$4,529,904.37.This Activity to purchase, rehab and resale to families over 50% AMI to 120 % AMI will now show a budget of
$10,347,192.12.  This is the $5,817,287.75 Line of Credit plus estimated Program Income of $4,529,904.37.  The Program
Income estimate of $2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged. MFA also acknowledged the receipt to
date of $6,439,677.36 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.
  MFA Sub-Grant NSP Closeout:  All activities as described in the approved NSP's Substantial Amendment for the New Mexico
Mortgage Finance Authority (MFA) have been completed and on November 6, 2016, MFA is closing out the NSP Sub-Grant. There
are no known outstanding programmatic or financial issues. All data provided fairly reflects cost and sources of funds of the NSP
and are taken from HUD-approved reports and other project -related documents. All activities as authorized by the grantee's
action plan and any applicable amendments have been completed as described in the grantee's Quarterly Performances Reports
in the Disaster Recovery Grant Reporting (DRGR) system. No fraud, waste or mismanagement has accrued in carrying out the
grant. MFA's $75,300.60 balance of their "Line of Credit" remaining will be cancelled by DFA and returned to the State's Admin to
be used for approved NSP Admin expenditures for New Mexico. MFA will continue to maintain long term affordability for the time
period stated in the MFA's Action Plan Substantial Amendment to assure that requirements are met for funds expended for
acquisition, rehabilitee or new construction. All records and documents pertaining to this grant will be maintained for a period of
four years after execution of this closeout agreement, or five years after the completion of a project whichever maybe
longer.Additional, all records related to the affordability of a project will be maintained for five years after the affordability period
comes to an end. Yearly progress reports shall be submitted by MFA to DFA beginning on or before December 1, 2017, and on or
before December first of the following years. Due to a misinterpretation of allowable Program Income it was necessary for MFA to
lower their reported generated Program Income by$154,465.32 in both the Budget and the expenditures in Activity #09-NSP-3-J-
01-25% to $ $4,221,388.21. In Activity #09-NSP-3-J-01 the budget was also lowered to $10,271.428.94. The New Mexico
Mortgage Finance Authority was successful in assisting 84 families with incomes of 50% AMI or less obtain housing.  Definitions
and Descriptions :  None at this time  Low Income Targeting :  The minimum budget requirement for all grantees to meet low
income set aside for the needs of families at or below 50% AMI is a combined total of $4.9 Million. At June 30, 2010 ,the overall
progress of this requirement had exceeded the minimum amount.  Acquisition and Relocation :  None at this time  Public
Comment :  None to at this time
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Action Plan Narrative :  Areas of Greatest Need :
 The Housing and Economic Recovery Act of 2008 (HERA) and the Neighborhood Stabilization Program (NSP) was created for
emergency assistance to help problems associated with abandoned homes due to foreclosure. HUD selected local governments to
stabilize communities hardest hit by foreclosures and delinquencies. HUD estimates 10,573 homes will be foreclosed in New
Mexico and according to Realtytrac.com. New Mexico ranks 37 in the US with properties that have foreclosure filing. In addition,
The Wall Street Journal states that in 2006 New Mexico had 22,782 high interest rate loans which makes up 26.2% of all
Mortgages in the State.
 HUD allocated the State of New Mexico $19,600,000 to help with the foreclosure and abandonment problems. The five CDBG
entitlement cities, Albuquerque, Santa Fe, Las Cruces, Rio Rancho, and Farmington, received no direct NSP funding. Department
of Finance and Administration (DFA)/Local Government Division (LGD) requested all the entitlement cities and New Mexico
Mortgage Finance Authority (MFA) to submit a narrative describing the eligible NSP uses and their intent for implementation.
Those entitlement cities that expressed a need and had the capacity for NSP funds were the City of Albuquerque, City of Santa
Fe, City of Las Cruces and MFA.
 Therefore, DFA/LGD will administer NSP funds and will work in cooperation with City of Albuquerque, City of Santa Fe, City of
Las Cruces, and New Mexico Mortgage Finance Authority (MFA) in order to effectively distribute the NSP funds to the areas of
greatest need in New Mexico. The State of New Mexico awarded the following distribution of uses: City of Albuquerque
$7,000,000; City of Santa Fe $2,000,000; City of Las Cruces $1,500,000; Mortgage Finance Authority (MFA) $8,708,000 and the
State will keep $392,000 for administrative funds to implement the program.
 DFA/LGD estimates $4,191,276.00 will be spent on eligible use (A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers. Approximately $12,510,504.00 will be spent on
eligible use (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties. Roughly, $437,500.00 will be spent on eligible use (C) Establish land
banks for homes that have been foreclosed upon. It is also estimated that $250,000 will be spent on eligible use (D) Demolish
blighted structures and $200,000 will be spent on eligible use (E) Redevelop demolished or vacant Properties. Additionally, each
NSP activity is also CDBG-eligible under 42 U.S.C. 5305 (a) and meets a CDBG national objective. The project start and end dates
for the activities listed above are estimated to start March 20, 2009 and end no later than June 20, 2013.
  Action Plan:  At the current time exact locations are unknown but the City of Albuquerque will focus on the following Census
Tracts which are LMMA's  and scored highest on the three risk factors 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402,
2900, 4401, 4300, 4705, 4712, 4713, 4732. See Amendments.
  Action Plan:  The City of Las Cruces will concentrate on those areas of Greatest Need identified in the following Census Tracts,
in order of priority: First Priority is 0300; 0500; 0102; 0402; 0200; Second Priority is 0401; 0600; 0700; 0800; 0900.
  Action Plan:  The City of Santa Fe will concentrate in the following Census Tracts where the Greatest Need was identified 0700;
1106; 1202; 1107; 0101; 0200; 0300; 0400; 0500; 0600; 0800; 1002; 1201; 0500.
  Action Plan:  MFA will use their funds in the following counties who scored the highest on the Areas of Greatest Need; Sandoval
County (including Rio Rancho); Valencia County; Bernalillo County (without Albuquerque); Chaves County; Lea County; Luna
County; Eddy County; Curry County; Dona Ana County and San Juan County.
   Distribution and and Uses of Funds :   City of Albuquerque:
  Action Plan:  HUD estimated foreclosure percentage for the City of Albuquerque is 35% of homes will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income for Albuquerque in 2007 was $43,677, the
estimated median house value was $184,700 of which 15.8% of residents lived in poverty. According to HUD's  foreclosure and
abandonment risk score Albuquerque has an average abandonment risk of 4.33, which is higher than the state average.
Therefore, DFA awarded The City of Albuquerque $7,000,000 of which $490,000 is to be used for administration. $3,375,000 will
be used to purchase and rehabilitate approximately 22 homes above 50% of AMI (Eligible use B). $1,750,000 will be used to
purchase and rehabilitate approximately 20 homes 50% of AMI (Eligible use B-25% set aside). $1,035,000 will be used for
financing mechanisms on 22 homeowners whose income levels are above 50% of AMI (Eligible use A). $250,000 will be used
demolish approximately 10 blighted structures (Eligible use D). $100,000 will be used for HUD-Certified Counseling Provider
(Eligible use E). The activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if
they canceled the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation
activity and they also reduced their financing activity. As of September 2009 the City will use $490,000 in Administration,
$4,310,000 will be used to purchase and rehabilitate approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will
be used to purchase and rehabilitate approximately 22 rental units 50% of AMI (Eligible use B-25% set aside). $350,000 for
financing mechanisms on 7 homeowners whose income levels are above 50% of AMI (Eligible use A). $100,000 will be used for
HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the
following census tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704,
0708, 0712, 0713, 0903, 1200, 2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved.
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for
financing to $0 and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000
to $6,412,500.00 which will then increase the amount of rental units from 10 to 38 and also increase home ownership for income
levels between 81% to 120% AMI from 5 to 20.
  Amendment #4:  On July 2, 2010 The City of Albuquerque requested budget changes, splitting the budgeted amount of
$6,412,500.00 for acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income
levels between 51% to 120% AMI to $3,401,496.00 (above 50%) for 20 homes, for a combined total of $6,412,500.00
  Amendment #5  During the NSP Clinic the State of New Mexico learned that HUD counseling should have been a direct activity
Albuquerque increased the Acquisition and Rehab Budget by $97,500.00 for the HUD counseling actted and zeroed out to reflect
the change.
  Amendment #6 : On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for
Administrative expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income.
The City of Albuquerque's request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures
which gave Albuquerque a new Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque
also revised their 1/3/2012 of estimated Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of
$1,978,345.63 (estimated Program Income) is now entered in the budget. Activity #09-NSP-3-G-03 (Purchase and Rehab for
families over 50% AMI) will now have a new budget total of $5,051,498.70 which is $3,498,996.00 (Program Funds) plus
$1,552,502.70 (Program Income). Activity #09-NSP-3-G-03-25% (Purchase and Rehab for families under 50% AMI) will now
have a new budget total of $3,345,256.54 which is $3,011,004.00 (Program Funds) plus $334,252.54 (Program Income).
  City of Santa Fe:
  Action Plan:  HUD estimated foreclosure percentage for the City is 2% will be foreclosed in New Mexico. According to
Realtytrac.com, the City of Santa Fe has the third highest number of homes in pre-foreclosure. The City of Santa Fe believes
Santa Fe is seeing a delayed hit in foreclosures and the amount of foreclosures will become more intense over the next year.
According to City-Data.Com the estimated median Household income as $44,266, the estimated median house value is $330,000
of which 17.3% of Santa Fe's  residents lived in poverty. According to HUD's   foreclosure and abandonment risk score Santa Fe
has an average abandonment risk of 2.47. Therefore, DFA awarded the City of Santa Fe $2,000,000 of which $140,000 is to be
used for administration $200,000 will be used to redevelop approximately 8 dilapidated or vacant properties (Eligible use E) for
people whose income levels are below the 50% of AMI. $730,000 will be used to purchase and rehabilitate (Eligible use B-25%
Set-Aside) approximately 4 homes for persons whose income levels are at or below the 50% of AMI. $930,000 will be used to
purchase and rehabilitate (Eligible use B) approximately 10 homes for persons whose income levels are above 50% of Expected
to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an
affordable foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for
people whose income is below 25% AMI the City also found that there was a need for financing help. As of January 2010 they
will allow $140,000 is to be used for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people
whoeincome is below 50% AMI (Eligible use B-25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate
(Eligible use B) approximately 1 homes for persons whose income levels are above 50% of AMI. $396,043 will be used for
financing mechanisms on 4 homeowners whose income levels are above 50% of AMI (Eligible use A) $228,000 will be used to
purchase and rehabilitate 1 home for peoplwoeicomieo%IEiile use A-25%).
  Amendment #2:  On May 7, 2010 City of Santa Fe requested to decrease budget amounts for Financing from $396,043.00 to
$335,451.78, decrease purchase and rehab for 25% from $1,046,000.00 to $1,025,091.32 and Increase Financing Homes for the
25% set aside from $228,000.00 to $309,500.00. Also 10 cents was de-obligated from Purchase and rehab to balance the
amount that had been obligated with what was actually expended.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested to decrease the budget amount of $1,025,091.32 for
Purchasing and Rehab of homes to $842,091.38 to be able to assist two (2) more homes in financing. Financing Homes for the
25% set aside was increased from $309,500.00 to $401,000.00. Financing Homes for homeowners of 50-120% AMI was
increased from $335,451.78 to $426,951.72.
  Amendment #4:  On June 1, 2011, the City of Santa Fe requested a budget change for activity #09-NSP-1-G-4 the present
amount $426,951.72 to $455,151.72 to ofrfnacigfr one more homes. This was approved by HUD on June 16, 2011.
  City of Las Cruces:
  Action Plan:  HUD estimated foreclosures percentage for the City of Las Cruces is 4% of homes that will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income in 2007 was $36,307, the estimated median house
value was $148,800 of which 20.6% of Las Cruces'  residents lived in poverty. Acording HUD's  foreclosure and abandonment risk
score Las Cruces has an abandonment risk of 4.47 which is also higher than the state average. Therefore, DFA awarded the City
of Las Cruces $1,500,000 of which $105,000 is to be used for administration. $820,000 will be used to finance (Eligible use A)
approximately 4 homes for persons whose income is 50% AMI and 4 homes for persons whose income is below 50% AMI.
$200,000.00 will be used to purchase and rehabilitate (Eligible use B-25% Set Aside) approximately 4 homes for persons whose
income levels below 50% of AMI. $375,000 will be used to purchase and rehabilitate (Eligible use B) approximately 4 homes for
persons whose income levels above 50% of AMI. The activities are are expected to Start March 20, 2008 Finish June 20, 2013.
  Amendment # 1:  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of
Cost Reasonableness form and also approved the appraised value of the property to not exceed the limit in the HUD Certification
Statement of Cost Reasonableness
  Amendment #2:  On March 5, 2010 Las Cruces conducted an analysis of properties and determined a budget change was
necessary. Therefore, the State of New Mexico and HUD approved Las Cruces to reallocate funds from purchase and rehabilitate
to demolition or redevelopmnent of vacant land.The budget is now $169,000 for Financing, $144,000.00 for financing people
whose income is below 50% of AMI. $37,000 for purchase anreabilitation, $105,000.00 in administrative money, $150,000.00 to
demolish or redevelop vacant properties, $556,000.00 to demolish or redevelop vacant properties for people whose income is
below 50% of AMI.
  Amendment #3:  On July 2, 2010 The City of Las Cruces decided to reduce the budget and reallocate funds to accommodate
the expenses being incurred for purchase and rehab. Threre reajusintfianinbuetfrom $302,600.00 combined to $0. This
adjustment will offer an increase for the acquisition/rehab budget from $522,300.00 to $607,145.00 and an increase for
redevelopment from $570,100.00 to $787,855.00
  Amendment #4:  On July 29, 2010, City of Las Cruces decreased the purchase and rehab budget to $452,699.00 in order to
increase the vacant property budget to $942,301.
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate
administrative funds to other activities which will allow the City to undertake at least one more project under Activity #09-NSP-7-
G-02-25%. The Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was
increased to $456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $983,469; this was approved by HUD on July 14,
2011.
  Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to
reallocate budgets of Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-
G-02-25%. Activity #09-NSP-3-G-02 total budget was decreased to $456,531.00 and Activity #09-NSP-7-G-02-25% was
increased to $1,327,665.33.
  Mexico   Mortgage Finance Authority (MFA):
  Action Plan: MA idetifed10 counties with the greatest need throughout the State of New Mexico (excluding the entitlement
Cities) Sandoval County (including Rio Rancho) is estimated to have 1,285 homes in foreclosure; Valencia County is estimated to
have 474 homes in foreclosure; Bernalillo County (without Albuquerque) is estimated to have 798 homes in foreclosure; Chaves
County is estimated to have 321 homes in foreclosure; Lea County is estimated to have 295 homes in foreclosure; Luna County is
estimated to have 145 homes in foreclosure; Eddy County is estimated to have 275 homes in foreclosure, Curry County is
estimated to have 26 home in foreclosure; Dona Ana County is estimated to have 854 homes in foreclosure and San Juan is
estimated to have 464 homes in foreclosure. Therefore, DFA awarded Mortgage Finance Authority (MFA) $8,708,000 of which
$783,720 is to be used for administration. $1,750,000 of the funds must be spent Rancho/Sandoval County $1,465,956 will be
used for rural counties not appearing in the counties listed above. $2,336,276 will be used to finance (Eligible use A)
approximately 15 homes. MFA estimates that they will finance 4 homes in Sandoval County; 1 home in Valencia County; 2 homes
in Bernalillo County; 1 home in Chaves County; 1 home in Lea County; 1 home in Eddy County; 1 home in Curry County; 1 home
in Dona Ana County; 1 home in San Juan County. $5,150,504 will be used to purchase and rehabilitate (Eligible use B)
approximately 34 homes. MFA estimates they will be Albuquerque 7 homes in Sandoval County; 3 homes in Valencia County; 5
homes in Beralillo County; 4 homes in Chaves County; 2 homes in Lea County; 1 home in Luna County; 2 homes in Eddy County;
2 homes in Curry County; 5 homes in Dona Anna County; 3 homes in San Juan County. $437,500 will be used to land bank
(Eligible use C) approimaely5 lots. MFA estimatesthatproperty wil beandnkedin Sandoval County and 4 properties in Valencia. The
activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
 amp;bp;strng&;&nsp;Amendment #1:On April 17, 2009 MFA established a budget of $437,500.00 for land banking.
  Amendment #2:  In June 2009 MFA evaluated their action planned deleted the redevelopment of land and added it to purchase
and rehab MFA amended their budget as follows $2,336,276 for financing 12 homes (Eligible use A), $5,150,504 to purchase and
rehab13 hoes whose income is below 50% AMI (Eligible use B-25%) and 21 homes for whose income is between 50-120% AMI
(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for administration.
  Amendment #3:  In September 2009 MFA conducted an analysis of existing activity allocations and found that they needed to
remove the money budgeted from land banking and add it to acquisition and rehab. MFA amended their budget as follows
$1,836,280 to finance homes (Eligible use A), $4,148,690 to acquire and rehab homes for people's income between 50-120% of
AMI (Eligible use B), $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI (Eligible use B-25%) and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found
that changes were necessary to assist MFA in meeting the 25% at 50% AMI set-aside. MFA removed the money from financing
(Eligible use A) and removed the moneyfromacquire and rehab homes (Eligible use B-25%) and reallocated their budget as
follows;$2,096,280 to finance homes for people with incomes below 50% of AMI (Eligible use A-25%), $5,828,000 to acquire and
rehab homes (Eligible use B) and $783,720 is to be used for administration.
  Amendment #5:  On April 20, 2010, MFA conducted an analysis of existing activity allocations for NSP, and found that a
reallocation is in order. MFA amended the approved state plan in order to accommodate the re allocations between activities by
the policy committee. In addition, the first mortgage program was modified, returning the income limit to 120%. Funding has
been taken from financing allocation and applied to the acquisition/rehab allocation, and the financing allocation has been
moved. Financing was decreased to $1,000,000 for families below 120%.
  Amendment #6:  On May 25, 2010 MFA requested additional counties (this was denied) however it was approved the following:
1)maximum loan to value of 100% 2) interest rate for the first mortgage 3% interest amortizing for DFA and soft second 0%
amortizing; 3) soft second mortgages have a maximum loan amount of $50,000. Soft Second fees may be paid in addition to the
maximum loan amount; 4) affordability period 30 years,
  Amendment #7:  On June 22, 2010 MFA moved the last $1,000,000.00 from financing to acquisition and rehab.
  Amendment #8  On March 21, 2011, MFA moved $270,394 from the non-set-aside acquisition and Rehab (Activity B) to the
25% set-aside in Activity B to accommodate the additional cost to rehab the apartments in Belen
 1/3/2012-Due to the new release of DRGR, The State was required to estimate future program income of all grantees. Each
project budget has been increased, each activity budget, and beneficiaries information has been updated to reflect the new
budgeted amounts with estimated program income. The State of New Mexico estimates a total of $12,729,613.06 tobe rceiveby
gantees byepteme30,213,for the State of New Mexico's  total budget to go to $32,329,613.06
   Amendment #9 : On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab
activity to allow MFA to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab
and resale to familie sover 50% AMI to 120% AMI will now show a budget of $10,603,508.22. This is the $5,852,687.75
($5,557,606.00 plus the $295,081.75) plus estimated Program Income of $4,750,820.47 which makes the new budget of
$10,603,508.22. Program Income of homes that was estimated on 9/30/2011 was lowered to $6,760.000 which lowered the
Program Income estimated in Activity #09-NSP-3-J-01 to be estimated at $4,750,820.47. The Program Income estimate of
$2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget
for the NSP portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity
#09-NSP-3-J-01 to purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also
acknowledged the receipt to date of $6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the
NSP Program.
  Amendment #11:  On July 23, 2014, MFA lowered the estimated Program Income in Activity #09-NSP-3-J-01 to
$4,529,904.37.This Activity to purchase, rehab and resale to families over 50% AMI to 120 % AMI will now show a budget of
$10,347,192.12.  This is the $5,817,287.75 Line of Credit plus estimated Program Income of $4,529,904.37.  The Program
Income estimate of $2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged. MFA also acknowledged the receipt to
date of $6,439,677.36 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.
  MFA Sub-Grant NSP Closeout:  All activities as described in the approved NSP's Substantial Amendment for the New Mexico
Mortgage Finance Authority (MFA) have been completed and on November 6, 2016, MFA is closing out the NSP Sub-Grant. There
are no known outstanding programmatic or financial issues. All data provided fairly reflects cost and sources of funds of the NSP
and are taken from HUD-approved reports and other project -related documents. All activities as authorized by the grantee's
action plan and any applicable amendments have been completed as described in the grantee's Quarterly Performances Reports
in the Disaster Recovery Grant Reporting (DRGR) system. No fraud, waste or mismanagement has accrued in carrying out the
grant. MFA's $75,300.60 balance of their "Line of Credit" remaining will be cancelled by DFA and returned to the State's Admin to
be used for approved NSP Admin expenditures for New Mexico. MFA will continue to maintain long term affordability for the time
period stated in the MFA's Action Plan Substantial Amendment to assure that requirements are met for funds expended for
acquisition, rehabilitee or new construction. All records and documents pertaining to this grant will be maintained for a period of
four years after execution of this closeout agreement, or five years after the completion of a project whichever maybe
longer.Additional, all records related to the affordability of a project will be maintained for five years after the affordability period
comes to an end. Yearly progress reports shall be submitted by MFA to DFA beginning on or before December 1, 2017, and on or
before December first of the following years. Due to a misinterpretation of allowable Program Income it was necessary for MFA to
lower their reported generated Program Income by$154,465.32 in both the Budget and the expenditures in Activity #09-NSP-3-J-
01-25% to $ $4,221,388.21. In Activity #09-NSP-3-J-01 the budget was also lowered to $10,271.428.94. The New Mexico
Mortgage Finance Authority was successful in assisting 84 families with incomes of 50% AMI or less obtain housing.  Definitions
and Descriptions :  None at this time  Low Income Targeting :  The minimum budget requirement for all grantees to meet low
income set aside for the needs of families at or below 50% AMI is a combined total of $4.9 Million. At June 30, 2010 ,the overall
progress of this requirement had exceeded the minimum amount.  Acquisition and Relocation :  None at this time  Public
Comment :  None to at this time
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Action Plan Narrative :  Areas of Greatest Need :
 The Housing and Economic Recovery Act of 2008 (HERA) and the Neighborhood Stabilization Program (NSP) was created for
emergency assistance to help problems associated with abandoned homes due to foreclosure. HUD selected local governments to
stabilize communities hardest hit by foreclosures and delinquencies. HUD estimates 10,573 homes will be foreclosed in New
Mexico and according to Realtytrac.com. New Mexico ranks 37 in the US with properties that have foreclosure filing. In addition,
The Wall Street Journal states that in 2006 New Mexico had 22,782 high interest rate loans which makes up 26.2% of all
Mortgages in the State.
 HUD allocated the State of New Mexico $19,600,000 to help with the foreclosure and abandonment problems. The five CDBG
entitlement cities, Albuquerque, Santa Fe, Las Cruces, Rio Rancho, and Farmington, received no direct NSP funding. Department
of Finance and Administration (DFA)/Local Government Division (LGD) requested all the entitlement cities and New Mexico
Mortgage Finance Authority (MFA) to submit a narrative describing the eligible NSP uses and their intent for implementation.
Those entitlement cities that expressed a need and had the capacity for NSP funds were the City of Albuquerque, City of Santa
Fe, City of Las Cruces and MFA.
 Therefore, DFA/LGD will administer NSP funds and will work in cooperation with City of Albuquerque, City of Santa Fe, City of
Las Cruces, and New Mexico Mortgage Finance Authority (MFA) in order to effectively distribute the NSP funds to the areas of
greatest need in New Mexico. The State of New Mexico awarded the following distribution of uses: City of Albuquerque
$7,000,000; City of Santa Fe $2,000,000; City of Las Cruces $1,500,000; Mortgage Finance Authority (MFA) $8,708,000 and the
State will keep $392,000 for administrative funds to implement the program.
 DFA/LGD estimates $4,191,276.00 will be spent on eligible use (A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers. Approximately $12,510,504.00 will be spent on
eligible use (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties. Roughly, $437,500.00 will be spent on eligible use (C) Establish land
banks for homes that have been foreclosed upon. It is also estimated that $250,000 will be spent on eligible use (D) Demolish
blighted structures and $200,000 will be spent on eligible use (E) Redevelop demolished or vacant Properties. Additionally, each
NSP activity is also CDBG-eligible under 42 U.S.C. 5305 (a) and meets a CDBG national objective. The project start and end dates
for the activities listed above are estimated to start March 20, 2009 and end no later than June 20, 2013.
  Action Plan:  At the current time exact locations are unknown but the City of Albuquerque will focus on the following Census
Tracts which are LMMA's  and scored highest on the three risk factors 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402,
2900, 4401, 4300, 4705, 4712, 4713, 4732. See Amendments.
  Action Plan:  The City of Las Cruces will concentrate on those areas of Greatest Need identified in the following Census Tracts,
in order of priority: First Priority is 0300; 0500; 0102; 0402; 0200; Second Priority is 0401; 0600; 0700; 0800; 0900.
  Action Plan:  The City of Santa Fe will concentrate in the following Census Tracts where the Greatest Need was identified 0700;
1106; 1202; 1107; 0101; 0200; 0300; 0400; 0500; 0600; 0800; 1002; 1201; 0500.
  Action Plan:  MFA will use their funds in the following counties who scored the highest on the Areas of Greatest Need; Sandoval
County (including Rio Rancho); Valencia County; Bernalillo County (without Albuquerque); Chaves County; Lea County; Luna
County; Eddy County; Curry County; Dona Ana County and San Juan County.
   Distribution and and Uses of Funds :   City of Albuquerque:
  Action Plan:  HUD estimated foreclosure percentage for the City of Albuquerque is 35% of homes will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income for Albuquerque in 2007 was $43,677, the
estimated median house value was $184,700 of which 15.8% of residents lived in poverty. According to HUD's  foreclosure and
abandonment risk score Albuquerque has an average abandonment risk of 4.33, which is higher than the state average.
Therefore, DFA awarded The City of Albuquerque $7,000,000 of which $490,000 is to be used for administration. $3,375,000 will
be used to purchase and rehabilitate approximately 22 homes above 50% of AMI (Eligible use B). $1,750,000 will be used to
purchase and rehabilitate approximately 20 homes 50% of AMI (Eligible use B-25% set aside). $1,035,000 will be used for
financing mechanisms on 22 homeowners whose income levels are above 50% of AMI (Eligible use A). $250,000 will be used
demolish approximately 10 blighted structures (Eligible use D). $100,000 will be used for HUD-Certified Counseling Provider
(Eligible use E). The activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if
they canceled the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation
activity and they also reduced their financing activity. As of September 2009 the City will use $490,000 in Administration,
$4,310,000 will be used to purchase and rehabilitate approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will
be used to purchase and rehabilitate approximately 22 rental units 50% of AMI (Eligible use B-25% set aside). $350,000 for
financing mechanisms on 7 homeowners whose income levels are above 50% of AMI (Eligible use A). $100,000 will be used for
HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the
following census tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704,
0708, 0712, 0713, 0903, 1200, 2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved.
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for
financing to $0 and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000
to $6,412,500.00 which will then increase the amount of rental units from 10 to 38 and also increase home ownership for income
levels between 81% to 120% AMI from 5 to 20.
  Amendment #4:  On July 2, 2010 The City of Albuquerque requested budget changes, splitting the budgeted amount of
$6,412,500.00 for acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income
levels between 51% to 120% AMI to $3,401,496.00 (above 50%) for 20 homes, for a combined total of $6,412,500.00
  Amendment #5  During the NSP Clinic the State of New Mexico learned that HUD counseling should have been a direct activity
Albuquerque increased the Acquisition and Rehab Budget by $97,500.00 for the HUD counseling actted and zeroed out to reflect
the change.
  Amendment #6 : On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for
Administrative expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income.
The City of Albuquerque's request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures
which gave Albuquerque a new Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque
also revised their 1/3/2012 of estimated Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of
$1,978,345.63 (estimated Program Income) is now entered in the budget. Activity #09-NSP-3-G-03 (Purchase and Rehab for
families over 50% AMI) will now have a new budget total of $5,051,498.70 which is $3,498,996.00 (Program Funds) plus
$1,552,502.70 (Program Income). Activity #09-NSP-3-G-03-25% (Purchase and Rehab for families under 50% AMI) will now
have a new budget total of $3,345,256.54 which is $3,011,004.00 (Program Funds) plus $334,252.54 (Program Income).
  City of Santa Fe:
  Action Plan:  HUD estimated foreclosure percentage for the City is 2% will be foreclosed in New Mexico. According to
Realtytrac.com, the City of Santa Fe has the third highest number of homes in pre-foreclosure. The City of Santa Fe believes
Santa Fe is seeing a delayed hit in foreclosures and the amount of foreclosures will become more intense over the next year.
According to City-Data.Com the estimated median Household income as $44,266, the estimated median house value is $330,000
of which 17.3% of Santa Fe's  residents lived in poverty. According to HUD's   foreclosure and abandonment risk score Santa Fe
has an average abandonment risk of 2.47. Therefore, DFA awarded the City of Santa Fe $2,000,000 of which $140,000 is to be
used for administration $200,000 will be used to redevelop approximately 8 dilapidated or vacant properties (Eligible use E) for
people whose income levels are below the 50% of AMI. $730,000 will be used to purchase and rehabilitate (Eligible use B-25%
Set-Aside) approximately 4 homes for persons whose income levels are at or below the 50% of AMI. $930,000 will be used to
purchase and rehabilitate (Eligible use B) approximately 10 homes for persons whose income levels are above 50% of Expected
to Start March 20, 2009 and Finish June 20, 2013.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an
affordable foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for
people whose income is below 25% AMI the City also found that there was a need for financing help. As of January 2010 they
will allow $140,000 is to be used for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people
whoeincome is below 50% AMI (Eligible use B-25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate
(Eligible use B) approximately 1 homes for persons whose income levels are above 50% of AMI. $396,043 will be used for
financing mechanisms on 4 homeowners whose income levels are above 50% of AMI (Eligible use A) $228,000 will be used to
purchase and rehabilitate 1 home for peoplwoeicomieo%IEiile use A-25%).
  Amendment #2:  On May 7, 2010 City of Santa Fe requested to decrease budget amounts for Financing from $396,043.00 to
$335,451.78, decrease purchase and rehab for 25% from $1,046,000.00 to $1,025,091.32 and Increase Financing Homes for the
25% set aside from $228,000.00 to $309,500.00. Also 10 cents was de-obligated from Purchase and rehab to balance the
amount that had been obligated with what was actually expended.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested to decrease the budget amount of $1,025,091.32 for
Purchasing and Rehab of homes to $842,091.38 to be able to assist two (2) more homes in financing. Financing Homes for the
25% set aside was increased from $309,500.00 to $401,000.00. Financing Homes for homeowners of 50-120% AMI was
increased from $335,451.78 to $426,951.72.
  Amendment #4:  On June 1, 2011, the City of Santa Fe requested a budget change for activity #09-NSP-1-G-4 the present
amount $426,951.72 to $455,151.72 to ofrfnacigfr one more homes. This was approved by HUD on June 16, 2011.
  City of Las Cruces:
  Action Plan:  HUD estimated foreclosures percentage for the City of Las Cruces is 4% of homes that will be foreclosed in New
Mexico. According to City-Data.Com the estimated median household income in 2007 was $36,307, the estimated median house
value was $148,800 of which 20.6% of Las Cruces'  residents lived in poverty. Acording HUD's  foreclosure and abandonment risk
score Las Cruces has an abandonment risk of 4.47 which is also higher than the state average. Therefore, DFA awarded the City
of Las Cruces $1,500,000 of which $105,000 is to be used for administration. $820,000 will be used to finance (Eligible use A)
approximately 4 homes for persons whose income is 50% AMI and 4 homes for persons whose income is below 50% AMI.
$200,000.00 will be used to purchase and rehabilitate (Eligible use B-25% Set Aside) approximately 4 homes for persons whose
income levels below 50% of AMI. $375,000 will be used to purchase and rehabilitate (Eligible use B) approximately 4 homes for
persons whose income levels above 50% of AMI. The activities are are expected to Start March 20, 2008 Finish June 20, 2013.
  Amendment # 1:  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of
Cost Reasonableness form and also approved the appraised value of the property to not exceed the limit in the HUD Certification
Statement of Cost Reasonableness
  Amendment #2:  On March 5, 2010 Las Cruces conducted an analysis of properties and determined a budget change was
necessary. Therefore, the State of New Mexico and HUD approved Las Cruces to reallocate funds from purchase and rehabilitate
to demolition or redevelopmnent of vacant land.The budget is now $169,000 for Financing, $144,000.00 for financing people
whose income is below 50% of AMI. $37,000 for purchase anreabilitation, $105,000.00 in administrative money, $150,000.00 to
demolish or redevelop vacant properties, $556,000.00 to demolish or redevelop vacant properties for people whose income is
below 50% of AMI.
  Amendment #3:  On July 2, 2010 The City of Las Cruces decided to reduce the budget and reallocate funds to accommodate
the expenses being incurred for purchase and rehab. Threre reajusintfianinbuetfrom $302,600.00 combined to $0. This
adjustment will offer an increase for the acquisition/rehab budget from $522,300.00 to $607,145.00 and an increase for
redevelopment from $570,100.00 to $787,855.00
  Amendment #4:  On July 29, 2010, City of Las Cruces decreased the purchase and rehab budget to $452,699.00 in order to
increase the vacant property budget to $942,301.
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate
administrative funds to other activities which will allow the City to undertake at least one more project under Activity #09-NSP-7-
G-02-25%. The Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was
increased to $456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $983,469; this was approved by HUD on July 14,
2011.
  Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to
reallocate budgets of Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-
G-02-25%. Activity #09-NSP-3-G-02 total budget was decreased to $456,531.00 and Activity #09-NSP-7-G-02-25% was
increased to $1,327,665.33.
  Mexico   Mortgage Finance Authority (MFA):
  Action Plan: MA idetifed10 counties with the greatest need throughout the State of New Mexico (excluding the entitlement
Cities) Sandoval County (including Rio Rancho) is estimated to have 1,285 homes in foreclosure; Valencia County is estimated to
have 474 homes in foreclosure; Bernalillo County (without Albuquerque) is estimated to have 798 homes in foreclosure; Chaves
County is estimated to have 321 homes in foreclosure; Lea County is estimated to have 295 homes in foreclosure; Luna County is
estimated to have 145 homes in foreclosure; Eddy County is estimated to have 275 homes in foreclosure, Curry County is
estimated to have 26 home in foreclosure; Dona Ana County is estimated to have 854 homes in foreclosure and San Juan is
estimated to have 464 homes in foreclosure. Therefore, DFA awarded Mortgage Finance Authority (MFA) $8,708,000 of which
$783,720 is to be used for administration. $1,750,000 of the funds must be spent Rancho/Sandoval County $1,465,956 will be
used for rural counties not appearing in the counties listed above. $2,336,276 will be used to finance (Eligible use A)
approximately 15 homes. MFA estimates that they will finance 4 homes in Sandoval County; 1 home in Valencia County; 2 homes
in Bernalillo County; 1 home in Chaves County; 1 home in Lea County; 1 home in Eddy County; 1 home in Curry County; 1 home
in Dona Ana County; 1 home in San Juan County. $5,150,504 will be used to purchase and rehabilitate (Eligible use B)
approximately 34 homes. MFA estimates they will be Albuquerque 7 homes in Sandoval County; 3 homes in Valencia County; 5
homes in Beralillo County; 4 homes in Chaves County; 2 homes in Lea County; 1 home in Luna County; 2 homes in Eddy County;
2 homes in Curry County; 5 homes in Dona Anna County; 3 homes in San Juan County. $437,500 will be used to land bank
(Eligible use C) approimaely5 lots. MFA estimatesthatproperty wil beandnkedin Sandoval County and 4 properties in Valencia. The
activities above are expected to Start March 20, 2009 and Finish June 20, 2013.
 amp;bp;strng&;&nsp;Amendment #1:On April 17, 2009 MFA established a budget of $437,500.00 for land banking.
  Amendment #2:  In June 2009 MFA evaluated their action planned deleted the redevelopment of land and added it to purchase
and rehab MFA amended their budget as follows $2,336,276 for financing 12 homes (Eligible use A), $5,150,504 to purchase and
rehab13 hoes whose income is below 50% AMI (Eligible use B-25%) and 21 homes for whose income is between 50-120% AMI
(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for administration.
  Amendment #3:  In September 2009 MFA conducted an analysis of existing activity allocations and found that they needed to
remove the money budgeted from land banking and add it to acquisition and rehab. MFA amended their budget as follows
$1,836,280 to finance homes (Eligible use A), $4,148,690 to acquire and rehab homes for people's income between 50-120% of
AMI (Eligible use B), $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI (Eligible use B-25%) and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found
that changes were necessary to assist MFA in meeting the 25% at 50% AMI set-aside. MFA removed the money from financing
(Eligible use A) and removed the moneyfromacquire and rehab homes (Eligible use B-25%) and reallocated their budget as
follows;$2,096,280 to finance homes for people with incomes below 50% of AMI (Eligible use A-25%), $5,828,000 to acquire and
rehab homes (Eligible use B) and $783,720 is to be used for administration.
  Amendment #5:  On April 20, 2010, MFA conducted an analysis of existing activity allocations for NSP, and found that a
reallocation is in order. MFA amended the approved state plan in order to accommodate the re allocations between activities by
the policy committee. In addition, the first mortgage program was modified, returning the income limit to 120%. Funding has
been taken from financing allocation and applied to the acquisition/rehab allocation, and the financing allocation has been
moved. Financing was decreased to $1,000,000 for families below 120%.
  Amendment #6:  On May 25, 2010 MFA requested additional counties (this was denied) however it was approved the following:
1)maximum loan to value of 100% 2) interest rate for the first mortgage 3% interest amortizing for DFA and soft second 0%
amortizing; 3) soft second mortgages have a maximum loan amount of $50,000. Soft Second fees may be paid in addition to the
maximum loan amount; 4) affordability period 30 years,
  Amendment #7:  On June 22, 2010 MFA moved the last $1,000,000.00 from financing to acquisition and rehab.
  Amendment #8  On March 21, 2011, MFA moved $270,394 from the non-set-aside acquisition and Rehab (Activity B) to the
25% set-aside in Activity B to accommodate the additional cost to rehab the apartments in Belen
 1/3/2012-Due to the new release of DRGR, The State was required to estimate future program income of all grantees. Each
project budget has been increased, each activity budget, and beneficiaries information has been updated to reflect the new
budgeted amounts with estimated program income. The State of New Mexico estimates a total of $12,729,613.06 tobe rceiveby
gantees byepteme30,213,for the State of New Mexico's  total budget to go to $32,329,613.06
   Amendment #9 : On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab
activity to allow MFA to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab
and resale to familie sover 50% AMI to 120% AMI will now show a budget of $10,603,508.22. This is the $5,852,687.75
($5,557,606.00 plus the $295,081.75) plus estimated Program Income of $4,750,820.47 which makes the new budget of
$10,603,508.22. Program Income of homes that was estimated on 9/30/2011 was lowered to $6,760.000 which lowered the
Program Income estimated in Activity #09-NSP-3-J-01 to be estimated at $4,750,820.47. The Program Income estimate of
$2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget
for the NSP portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity
#09-NSP-3-J-01 to purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also
acknowledged the receipt to date of $6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the
NSP Program.
  Amendment #11:  On July 23, 2014, MFA lowered the estimated Program Income in Activity #09-NSP-3-J-01 to
$4,529,904.37.This Activity to purchase, rehab and resale to families over 50% AMI to 120 % AMI will now show a budget of
$10,347,192.12.  This is the $5,817,287.75 Line of Credit plus estimated Program Income of $4,529,904.37.  The Program
Income estimate of $2,009,179.53 in Activity #09-NSP-3-J-01-25% was left unchanged. MFA also acknowledged the receipt to
date of $6,439,677.36 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.
  MFA Sub-Grant NSP Closeout:  All activities as described in the approved NSP's Substantial Amendment for the New Mexico
Mortgage Finance Authority (MFA) have been completed and on November 6, 2016, MFA is closing out the NSP Sub-Grant. There
are no known outstanding programmatic or financial issues. All data provided fairly reflects cost and sources of funds of the NSP
and are taken from HUD-approved reports and other project -related documents. All activities as authorized by the grantee's
action plan and any applicable amendments have been completed as described in the grantee's Quarterly Performances Reports
in the Disaster Recovery Grant Reporting (DRGR) system. No fraud, waste or mismanagement has accrued in carrying out the
grant. MFA's $75,300.60 balance of their "Line of Credit" remaining will be cancelled by DFA and returned to the State's Admin to
be used for approved NSP Admin expenditures for New Mexico. MFA will continue to maintain long term affordability for the time
period stated in the MFA's Action Plan Substantial Amendment to assure that requirements are met for funds expended for
acquisition, rehabilitee or new construction. All records and documents pertaining to this grant will be maintained for a period of
four years after execution of this closeout agreement, or five years after the completion of a project whichever maybe
longer.Additional, all records related to the affordability of a project will be maintained for five years after the affordability period
comes to an end. Yearly progress reports shall be submitted by MFA to DFA beginning on or before December 1, 2017, and on or
before December first of the following years. Due to a misinterpretation of allowable Program Income it was necessary for MFA to
lower their reported generated Program Income by$154,465.32 in both the Budget and the expenditures in Activity #09-NSP-3-J-
01-25% to $ $4,221,388.21. In Activity #09-NSP-3-J-01 the budget was also lowered to $10,271.428.94. The New Mexico
Mortgage Finance Authority was successful in assisting 84 families with incomes of 50% AMI or less obtain housing.  Definitions
and Descriptions :  None at this time  Low Income Targeting :  The minimum budget requirement for all grantees to meet low
income set aside for the needs of families at or below 50% AMI is a combined total of $4.9 Million. At June 30, 2010 ,the overall
progress of this requirement had exceeded the minimum amount.  Acquisition and Relocation :  None at this time  Public
Comment :  None to at this time

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,475,894.66

$28,963,219.17

$27,438,029.67

$26,105,057.42

$17,666,512.81

$8,438,544.61

Program Income Received: $8,494,193.59

Total Funds Expended: $26,105,057.42

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Overall Progress Narrative:

 Three of the four grantees are in the beginning stages of closing out their projects. The New Mexico Mortgage Finance Authority (MFA) has
submitted their Closeout Checklist and management is preparing the closeout agreement for signatures. The City of Santa Fe is in the process
of preparing their Closeout List. The City of Las Cruces has submitted their Closeout List and DFA Management is in the process of comparing
the List with the DRGR. The City of Albuquerque has approximately 1.5 million dollars of Program Income not expended. The State of New
Mexico has expended $26,105,057.42 on the NSP-1 Project of which more than 28% to date was expended to assist families with incomes less
than 50% AMI.
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Grant Number:              B-08-DN-35-0001
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Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-35-0001

Budget Program Funds Drawn Program Income Drawn

Total
City of Albuquerque

City of Albuquerque

City of Albuquerque

City of Albuquerque

City of Las Cruces
City of Las Cruces

City of Las Cruces
City of Las Cruces

City of Santa Fe

City of Santa Fe
City of Santa Fe

City of Santa Fe

City of Santa Fe

MFA
MFA

MFA

MFA
The State of New
Mexico

09-NSP-3-G-03

09-NSP-3-G-03-25%

09-NSP-6-G-03

09-NSP-8-G-03

09-NSP-1-G-02
09-NSP-3-G-02

09-NSP-6-G-02
09-NSP-7-G-02-25%

09-NSP-1-G-04

09-NSP-1-G-04-25%
09-NSP-3-G-04

09-NSP-3-G-04-25%

09-NSP-6-G-04

09-NSP-1-J-01
09-NSP-3-J-01

09-NSP-3-J-01-25%

09-NSP-6-J-01
09-NSP-1-GJ-01

Purchase and
Rehab City of
Albuquerque
25% Purchase
and Rehab
Homes
Administration
City of
Albuquerque
HUD-Certified
Counseling
Provider
Financing
Purchase and
Rehab Homes
City of Las
Cruces
Administration
Redevelopment
of Vacant
Properties
Financing
Homes
Financing 25%
Purchase and
Rehab Homes
City of SF
Purchase and
Rehab Homes
25% City of SF
Administration
City of SF
Financing MFA
Purchase and
Rehab Homes
25% Purchase
and Rehab
Homes
MFA's Admin
Administration

$28,475,894.66 $17,666,512.81 $8,438,544.61

$5,051,250.04 $2,768,160.14 $1,267,864.49

$3,345,256.54 $2,230,303.67 $51,684.01

$581,590.39 $275,626.48 $206,958.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$456,531.00 $456,531.00 $0.00

$60,000.00 $47,979.24 $3,770.00

$1,327,665.33 $979,921.83 $340,426.33

$455,151.72 $455,151.72 $0.00

$584,813.28 $401,000.00 $183,813.28

$189,956.90 $189,956.90 $0.00

$842,091.38 $842,091.38 $0.00

$111,800.00 $110,507.97 $0.00

$0.00 $0.00 $0.00

$10,271,428.94 $5,674,091.11 $4,597,337.83

$4,221,388.21 $2,500,579.05 $1,720,809.16

$523,910.67 $458,029.24 $65,881.43

$453,060.26 $276,583.08 $0.00
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-G-02
Activity Title:                                             Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

09-NSP-2-G-02 City of Las Cruces

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Las Cruces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

The City of Las Cruces $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-G-02
Activity Title:                                             Financing

  Action Plan: At the time of sale (after completion of rehabilitation to code), appraised value must be in the "affordable housing" range, which
currently (2008) is not-to-exceed $140,000 per unit in Las Cruces. Exceptions and special circumstances will be considered. A soft second to
ensure affordability is required based on the differences between the appraisal and actual sell value. There is an Affordability Period associated
with each property sold to an eligible purchaser, based on a subsidy amount (soft second) and equity gain. The property must remain Owner-
occupied during the Affordability period. If it ceases to be Owner-occupied during this period, whether through sale or otherwise, the Owner
agrees to sell the property to another individual or family that qualifies as eligible under the terms of this program. The developer and the City
shall have right of first refusal. The new Owner must use the property as a principle residence and be bound by the stipulations of the
Affordability Period. Project Start Date 3/20/2009 Project End Date 6/20/2013.
  Amendment#1  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of Cost
Reasonableness form and also approved the appraised value of the property to not exceed the limits in the HUD Certification Statement of Cost
Reasonableness
  Amendment #2  On March 5, 2010 The State of New Mexico and HUD approved City of Las Cruces to decrease their financing budget by
$651,000 in order to budget new activity originally submitted in their action plan. Total estimated amount financed $820,000.00 for people
whose income is below 120% AMI.
   Amendment #3:  On July 2, 2010 $172,700.00 was transfered to increase budget for acquisition and rehab activity leaving the balance at $0
for this activity.

Activity Description

Exact Property Address are Unknown at this time. Location Description: First priority on properties proposed for acquisition are within those
areas of greatest identified need and are the following Census Tracts, in order of priority: o First Priority level will be 0300, 0500, 0402, 0102
0200. o Second Priority level will be 0600, 0700, 0800, 0900, and 0401.This need is for all block groups within these Census Tracts. These are
within the heart of the city and near jobs, shopping, transit, and government access. Other Census Tracts, outside the First and Second Priority
Levels but within the city limits may be considered, but are not the first priority for property identification and selection.

Location Description:

 Las Cruces moved the budget funds from this activity to activities of purchase and rehab expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-1-G-04
Activity Title:                                             Financing Homes

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP-2-G-04 City of Santa Fe

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-G-04
Activity Title:                                             Financing Homes
02/01/2009 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Fe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,151.72

$455,151.72

$455,151.72

$455,151.72

$455,151.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $455,151.72

City of Santa Fe $455,151.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-G-04
Activity Title:                                             Financing Homes

 Include a narrative describing the area of greatest need that the activity addresses; the expected benefit to income-qualified persons; and
whether funds used for this activity will be used to meet the low income housing requirement for those below 50% of area median income.
 The City intends to use the NSP funds on a L/M Income Housing basis to purchase foreclosed homes throughout the City. There is not one
physical area to focus on. Persons who earn 50%-100% of the AMI will benefit from this program. This program will not be used to meet the
low income housing requirement.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an affordable
foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for people who's  income is
below 25% AMI the City also found that there was a need for financing help. As of January 2010 the City will now use $140,000 is to be used
for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people whose income is below 50% AMI (Eligible use B-
25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate (Eligible use B) approximately 1 homes for persons whose
income levels are above 50% of AMI. $396,043 will be used for financing mechanisms on 4 homeowners whose income levels are above 50%
of AMI (Eligible use A) $228,000 will be used to purchase and rehabilitate 1 home for people whose income is below 50% AMI (Eligible use A-
25%).
  Amendment #2:   On May 7, 2010 ,  The City of Santa Fe requested to decrease the budgeted amount from $396,043 to $335,451.78 so an
increase can be made for Financing. This was approved by HUD and then DFA in June 2010.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested a budget change for this activity to increase the present amount
$335,451.78 to 426,951.72 to offer financing for one more home.  This was approved by HUD on August 19, 2010.
  Amendment #4:  On June 1, 2011, the City of Santa Fe requested a budget change for this activity to increase the present amount
$426,951.72 to $455,151.72 to offer financing for one more home.  This was approved by HUD on June 16, 2011.
 1/3/2012-Santa Fe 09-NSP-1-G-04, grant funds $455,151.72 no estimated program income at this time.

Activity Description

NSP funds initially will be spent in one of the following census tracts that are identified as areas of the greatest need;000700, 001106, 001202,
001202, 001107, 000101, 000200, 000300, 000400, 000500, 000600, 000800, 001002, 001201, 010500.

Location Description:

 This activity has been completed and all funds expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-1-G-04-25%
Activity Title:                                             Financing 25%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP-2-G-04 City of Santa Fe
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-G-04-25%
Activity Title:                                             Financing 25%
Projected Start Date: Projected End Date:

02/01/2009 08/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Fe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$584,813.28

$584,813.28

$584,813.28

$584,813.28

$401,000.00

$183,813.28

Program Income Received: $183,813.28

Total Funds Expended: $584,813.28

City of Santa Fe $584,813.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-G-04-25%
Activity Title:                                             Financing 25%

 The City intends to use the NSP funds on a L/M Income Housing basis to purchase foreclosed homes throughout the City. There is not one
physical area to focus on. Persons who earn less than 50% of the AMI will benefit from this program. This program will  be used to meet the
low income housing requirement.
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an affordable
foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for people who's  income is
below 25% AMI the City also found that there was a need for financing help. As of January 2010 the City will now use $140,000 is to be used
for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people whose income is below 50% AMI (Eligible use B-
25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate (Eligible use B) approximately 1 homes for persons whose
income levels are above 50% of AMI. $396,043 will be used for financing mechanisms on 4 homeowners whose income levels are above 50%
of AMI (Eligible use A) $228,000 will be used to purchase and rehabilitate 1 home for people whose income is below 50% AMI (Eligible use A-
25%).
  Amendment #2:  On May 7, 2010 ,  The City of Santa Fe has requested budget changes for this activity to increase from $228,000.00 to
$309,500.00. To offer financing for 1 more home.
  Amendment #3:  On August 17, 2010, the City of Santa Fe requested a budget change for this activity to increase the present amount of
$309,500.00 to $401,000.00 to offer financing to one other home.
 1/3/2012-Santa Fe 09-NSP-1-G-04-25%, grant funds $401,000.00 program income received as of 9/30/2011 $183,813.28 estimated program
income though 9/30/2013 is $0.00 total budget with estimated program income $584,813.00

Activity Description

The area if Greatest need in Santa Fe.

Location Description:

 This activity has been completed and all funds were expended on families with incomes below the 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-1-GJ-01
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-STATE The State of New Mexico

Projected Start Date: Projected End Date:



3809

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-GJ-01
Activity Title:                                             Administration
03/20/2009 06/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

The State of New Mexico

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$453,060.26

$453,060.26

$392,000.00

$276,583.08

$276,583.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $276,583.08

The State of New Mexico $276,583.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Money1/3/2012-State of New Mexico 09-NSP-6-JG-01 grant funds $392,000.00 no estimated program income at this time.
 The Sub-Grantee MFA closed out their Grant. As part of the Closeout Agreement the $75,300.60 listed in their Line of Credit was transfered to
the State for other NSP apprpoved expenditures. This budget was raised to $467,300.60 to accommodate the transfer.

Activity Description

Administrative Money

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-GJ-01
Activity Title:                                             Administration

 Management is preparing Closeout documents for MFA and the Grant extension for Albuquerque. Management is also providing oversight of
Santa Fe's and Las Cruces' Closeout required closeout checklist.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-1-J-01
Activity Title:                                             Financing MFA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

09-NSP-2-J-01 MFA

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

MFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-J-01
Activity Title:                                             Financing MFA

Total Funds Expended: $0.00

MFA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To make funding available to participating lenders to provide first mortgage Loans originated under the financing mechanisms shall need to
meet the following requirements: I. One-unit, single family properties including modular construction and manufactured or mobile homes are
permitted. All manufactured housing must meet the property standards at 24 CFR &sect;92.251(a)(4), which states that the construction of all
manufactured housing must meet the Manufactured Home Construction and Safety Standards. Manufactured housing must also be defined as
real estate and placed on a permanent foundation. II. Eligible Properties shall be residential foreclosed properties according to the following
definition " A foreclosed property is one under state or local law, the mortgage or tax foreclosure is complete, for a foreclosure to be complete
the title for the property has to have been transferred from the former homeowner under some type of foreclosure proceeding or transfer in
lieu of foreclosure, in accordance with New Mexico law. " III. Homes shall meet FHA Mortgage Property Standards. IV. The purchase price of a
home under the financing activity may not exceed two hundred thirty seven thousand, thirty-one dollars ($237,031) for all counties. V. The
home must be an owner-occupied home located in New Mexico and must be the principal residence of the Borrower(s). VI. Homebuyers are
subject to FHA Mortgage Loan Credit standards, subject to revision by MFA. VII. MFA will provide loan servicing activities. VIII. Homebuyers
receiving funding through the NSP financing activity are required to take at least 8 hours of homebuyer counseling from a HUD-approved
housing counseling agency before obtaining a mortgage loan. IX. The lead based paint notice is required to be given to all mortgagor(s)
purchasing a home that was built prior to 1978.
  Amendment #5:  On April 20, 2010 Budget adjustments left budget at $1,000,000.00 for families below 120%
  Amendment #6:  On May 25, 2010 the State of New Mexico approved the following: 1) maximum loan to value and combined loan to value of
100%; 2) interest rate for first mortgages 3% interest amortizing for DFA and soft second 0% amortizing; 3) soft second mortgages have a
maximum loan amount of $50,000. Soft second fees may be paid in addition to the maximum loan amount; 4) affordability requirements-the
first mortgage loan will have affordability period of 30 years, if the principal amount of a loan is under $25,000.00 principal balance shall be
reduced at a rate of 20%  per year for 5 years beginning on the 6th anniversary of the note. If the original principal amount is $25,000 to
$50,000 the principal balance shall be reduced at a rate of 20% per year for 5 years beginning on the 11th anniversary date of the note.
  Amendment #7:  On June 22, 2010 the final $1,000,000.00 was reallocated to acquisition and rehab leaving the balance of this activity $0.

Activity Description

New Mexico Mortgage Finance Authority (MFA) identified 10 counties with the greatest need throughout the State of New Mexico that they will
be providing assistance too; Sandoval County (including Rio Rancho; Valencia County; Bernalillo County (with out Albuquerque); Chaves
County; Lea County; Luna County; Eddy County; Curry County; Dona Ana County and San Juan County MFA does not have exact addresses at
this time but estimate they will finance 4 homes in Sandoval County; 1 home in Valencia County; 2 in Bernalillo County with out Albuquerque; 1
home in Chavez County; 1 home in Lea County; 1 home in Eddy County; 1 home in Curry County; 3 homes in Donna Anna County and 1 home
in San Juan County.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-1-J-01
Activity Title:                                             Financing MFA

 MFA moved the budget funds from this activity to activities for purchase and rehab expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-3-G-02
Activity Title:                                             Purchase and Rehab Homes City of Las Cruces

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-2-G-02 City of Las Cruces

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Las Cruces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$913,062.00

$913,062.00

$913,062.00

$913,062.00

$913,062.00

$0.00

Program Income Received: $274,506.88
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-02
Activity Title:                                             Purchase and Rehab Homes City of Las Cruces

Total Funds Expended: $913,062.00

The City of Las Cruces $456,531.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-02
Activity Title:                                             Purchase and Rehab Homes City of Las Cruces

  Action Plan:  The City will establish a funding mechanism to purchase and rehabilitate residential properties that have been abandoned or
foreclosed upon, in order to sell the redeveloped homes and properties. The major program features are: a) The partnering
organization/developer must organize a team of at least the following specialty areas: (i) construction with appropriate trades; (ii) real estate
brokerage; and (iii) appraising; (iv) lending institutions; and (v) homeownership counseling, as part of their development team. b) Single family
detached houses are preferred, though duplexes (single family attached properties), may be considered. All properties must either be
foreclosed and available or abandoned, blighted and unused, with owners willing to sell. Vacant lots for infill purposes may also be considered
for new residential construction. c) Ownership is limited to families at or below 120% of Area Median Income (AMI). The City encourages the
developer to give priority consideration to those persons/households above 50% and below 120% of AMI.  The monthly cost of a property to an
eligible applicant should be no more than 30% of that applicant's  monthly gross income. Developer will work with NSP applican's  and local
lending institutions to gain favorable mortgage terms. e) The developer has the option of establishing a sweat equity requirement of no more
than 500 hours per property. These hours will be applied to the cost of the rehabilitation, to help ensure the affordability of the property. f)
Properties may be sold outright or on a lease-to-own basis, with a lease term of no more than thirty-six (36) months. g) Once the properties
are sold any program income generated by the developer as a result of the sale must be returned to the City for re-investment in similar
properties during the initial 4-year program period. h) At the time of sale (after completion of rehabilitation to code), appraised value must be in
the " affordable housing "  range, which currently (2008) is not-to-exceed $140,000 per unit in Las Cruces. Exceptions and special
circumstances will be considered. A soft second to ensure affordability is required based on the differences between the appraisal and actual
sell value.
  Amendment # 1:  On February 1, 2010 the State of New Mexico approved Las Cruces to use the HUD Certification Statement of Cost
Reasonableness form and also approved the appraised value of the property to not exceed the limits in the HUD Certification Statement of Cost
Reasonableness
  Amendment # 2:  On March 5, 2010 State of New Mexico approved Las Cruces increase their Purchase and Rehab budget by $176,000.00 to
be able to meet the current market needs in Las Cruces. Total budget for Purchase and Rehab $376,000.00 for people whose income is below
120% AMI.
  Amendment #3:  On July 2, 2010 State of New Mexico approved Las Cruce to increase their Purchase and Rehab budget by $84,845.00 to be
able to meet the current market needs in Las Cruces. Total budget for Purchase and Rehab $607,145.00 for people whose income is below
120% AMI.
  Amendment #4:  On July 29, 2010, City of Las Cruces decreased this budget to $452,699.00 in order to increase the vacant property budget.
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate administrative
funds to other activities which will allow the City to address needed changes under Activity #09-NSP-3-G-02 to correct expenses charged to the
incorrect activity. The Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was increased to
$456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $983,469.00. This was approved by HUD on July 14, 2011.
 1/3/2012-Las Cruces 09-NSP-3-G-02, grant funds $456,531.00, program income received as of 9/30/2011$0.00 estimated program income
though 9/30/2013 is $285,000.00 total budget with estimated program income $741,531.00.
  Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to reallocate budgets of
Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-G-02-25%. This Activity #09-NSP-3-
G-02 total budget was decreased to $456,531.00 and Activity #09-NSP-7-G-02-25% was increased to $1,327,665.33. The Program Income of
$285,000 will be expended in Activity #09-NSP-7-G-02-25%

Activity Description

Location Description: First priority on properties proposed for acquisition are within those areas of greatest identified need and are the following
Census Tracts, in order of priority: First o First Priority level will be 0300, 0500, 0402, 0102 0200. o Second Priority level will be 0600, 0700,
0800, 0900, and 0401. This need is for all block groups within these Census Tracts. These are within the heart of the city and near jobs,
shopping, transit, and government access. Other Census Tracts, outside the First and Second Priority Levels but within the city limits may be
considered, but are not the first priority for property identification and selection.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-02
Activity Title:                                             Purchase and Rehab Homes City of Las Cruces

 This activity has been completed and all funds expended

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-3-G-03
Activity Title:                                             Purchase and Rehab City of Albuquerque

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-2-G-03 City of Albuquerque

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

The City of Albuquerque

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,102,500.08

$10,102,500.08

$9,980,876.88

$8,072,049.26

$5,536,320.28

$2,535,728.98

Program Income Received: $2,703,431.40

Total Funds Expended: $8,072,049.26

The City of Albuquerque $4,036,024.63
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-03
Activity Title:                                             Purchase and Rehab City of Albuquerque
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Activity Description:   This combination of Activities will be undertaken by the City, either directly or through contracts with third parties, in
those Census Tracts which are LMMA's  and score highest in the number of foreclosures, the highest percentage of sub prime loans and have
the highest scores for prediction of a foreclosure problem within the next 18 months. b) The City will also pursue public/private partnerships in
order to leverage the public funds to the greatest extent possible
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if they canceled
the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation activity and they also reduced
their financing activity. As of September 2009 the City will use $490,000 in Administration, $4,310,000 will be used to purchase and rehabilitate
approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will be used to purchase and rehabilitate approximately 22 rental units
50% of AMI (Eligible use B-25% set aside). $350,000 for financing mechanisms on 7 homeowners whose income levels are above 50% of AMI
(Eligible use A). $100,000 will be used for HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the following census
tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704, 0708, 0712, 0713,  0903, 1200,
2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved.
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for financing  to $0
and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000 to $6,412,500.00 which will
then increase the amount of rental units from 10 to 38 and also increase home ownership for income levels between 81% to 120% AMI from 5
to 20.
  Amendment #4:   On July 2, 2010 The City of Albuquerque requested budget changes, spliting the budgeted amount of $6,412,500.00 for
acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income levels between 51% to 120% AMI to
$3,401,496.00 (above 50%) for 20 homes, for a combinded total of $6,412,500.00
  Amendment #5  During the NSP Clinic the State of New Mexico learned that HUD counseling should have been a direct activity cost.
Therefore, the budget was increased by $97,500.00 for the HUD counseling activity cost. 09-NSP-8-G-03 was marked as completed and zeroed
out to reflect the change
 1/3/2012-Albuquerque 09-NSP-3-G-03, grant funds $3,498,996.00, program income received as of 9/30/2011 $1,103,089.40 estimated
program income though 9/30/2013 is $886,417.50 total budget with estimated program income $5,488,502.90.
  Amendment #6 :On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for Administrative
expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income. The City of Albuquerque's
request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures which gave Albuquerque a new
Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque also revised their 1/3/2012 of estimated
Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of $1,978,345.63 (estimated Program Income) is now entered in
the budget. Activity #09-NSP-3-G-03 (Purchase and Rehab for families over 50% AMI) will now have a new budget total of $5,051,498.70
which is $3,498,996.00 (Program Funds) plus $1,552,502.70 (Program Income). Activity #09-NSP-3-G-03-25% (Purchase and Rehab for
families under 50% AMI) will now have a new budget total of $3,345,256.54 which is $3,011,004.00 (Program Funds) plus $334,252.54
(Program Income).

Activity Description

 Action Plan: Addresses located within the following Census Tracts which are LMMA's  and scored highest on the three risk factors will be the
principal areas for these activities: 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402, 2900, 4401, 4300, 4705, 4712, 4713, 4732.

Location Description:
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-03
Activity Title:                                             Purchase and Rehab City of Albuquerque

 The City of Albuquerque has expended $4,036,024.63 in this activity to date. The remaining budget is Program Income to expend.The
remaining budget is part of their $1,526,506.58 Line of Credit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-3-G-03-25%
Activity Title:                                             25% Purchase and Rehab Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-2-G-03 City of Albuquerque

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

The City of Albuquerque

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,690,513.08

$6,690,513.08

$4,563,975.36

$4,563,975.36

$4,460,607.34

$103,368.02
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-03-25%
Activity Title:                                             25% Purchase and Rehab Homes
Program Income Received: $349,581.76

Total Funds Expended: $4,563,975.36

The City of Albuquerque $2,281,987.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-35-0001
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Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-03-25%
Activity Title:                                             25% Purchase and Rehab Homes

 This project is for both 4-plex and multifamily apartments, all are rentals in the set aside 25% requirement
 a) This combination of Activities will be undertaken by the City, either directly or through contracts with third parties, in those Census Tracts
which are LMMA's and score highest in the number of foreclosures, the highest percentage of sub prime loans and have the highest scores for
prediction of a foreclosure problem within the next 18 months. b) Under this activity, the City, either directly or through contracts with third
parties, will acquire properties for demolition, and for rehabilitation and redevelopment in order to sell the homes or rent the apartments to
income eligible individuals or families. c) Income qualified persons will benefit because they will be able to purchase, rent, or lease to own a
home. d) The requirement that 25% of the NSP funds must be spent to meet the needs of families at or below 50% of AMI will be met under
this activity. e) The City will also pursue public/private partnerships in order to leverage the public funds to the greatest extent possible.
  Amendment #1:  In September 2009, City of Albuquerque re-evaluated their activities and decided it would be most beneficial if they canceled
the demolition activity. The City added the additional funds from demolition to their purchase and rehabilitation activity and they also reduced
their financing activity. As of September 2009 the City will use $490,000 in Administration, $4,310,000 will be used to purchase and rehabilitate
approximately 34 homes above 50% of AMI (Eligible use B); $1,750,000 will be used to purchase and rehabilitate approximately 22 rental units
50% of AMI (Eligible use B-25% set aside). $350,000 for financing mechanisms on 7 homeowners whose income levels are above 50% of AMI
(Eligible use A). $100,000 will be used for HUD-Certified Counseling Provider (Eligible use E)
  Amendment #2 : On January 12, 2010 the City of Albuquerque did an evaluation of their target area and determined that the following census
tracts needed to be included 2010:0110, 0114, 0120, 0121, 0123, 0128, 0204, 0208, 0206, 0207, 0604, 0704, 0708, 0712, 0713,  0903, 1200,
2000, 2401, 2700, 3201, 3202, 3400 and 4714, DFA and HUD approved
  Amendment #3:  On May 5, 2010 The City of Albuquerque requested budget changes, decreasing the budgeted amount for financing  to $0
and increasing the amount for acquisition and rehab at or below 50% AMI and 50% to 80% AMI from $4,310,000 to $6,412,500.00 which will
then increase the amount of rental units from 10 to 38 and also increase home ownership for income levels between 81% to 120% AMI from 5
to 20.
  Amendment #4:   On July 2, 2010 The City of Albuquerque requested budget changes, spliting the budgeted amount of $6,412,500.00 for
acquisition and rehab for at or below 50% AMI to $3,011,004.00 (25%) for 49 rental units and for income levels between 51% to 120% AMI to
$3,401,496.00 (above 50%) for 20 homes, for a combinded total of $6,412,500.00
 1/3/2012 -Albuquerque 09-NSP-3-G-03, grant funds $3,011,004.00, program income received as of 9/30/2011 $0.00 estimated program
income though 9/30/2013 is $295,472.50 total budget with estimated program income $3,306,476.50.
  Amendment #6 : On May 17, 2013, The City of Albuquerque requested to use $91,590.39 of Program Income received for Administrative
expenditures. As of that date the City of Albuquerque had actually received $1,526,506.58 in Program Income. The City of Albuquerque's
request to use an additional $91,590.39 plus the existing $490,000 of Administration expenditures which gave Albuquerque a new
Administration budget total of $581,590.39 for Activity #09-NSP-6-G-03. The City of Albuquerque has also revised their 1/3/2012 of estimated
Program Income from $2,284,979.40 to be $1,978,345.63. The new estimate of $1,978,345.63 (estimated Program Income) is now entered in
the budget as $1,491,442.44 for Activity #09-NSP-3-03 (Purchase and Rehab for families over 50% AMI); $334,252.54 for Activity #09-NSP-3-
01-25% (Purchase and Rehab for Families under 50% AMI; $91,590.39 for Activity #09-NSP-6-G-01 (Albuquerque Administration) and
$61,060.26 for Activity #09-1-GJ-01 (State Administration). Activity #09-NSP-3-G-03 (Purchase and Rehab for families over 50% AMI) will now
have a new budget total of $4,990,438.44 which is $3,498,996.00 (Program Funds) plus $1,491,442.44 (Program Income).  Activity #09-NSP-3-
G-03-25% (Purchase and Rehab for families under 50% AMI) will now have a new budget total of $3,345,256.54 which is $3,011,004.00
(Program Funds) plus $334,252.54 (Program Income).

Activity Description

Action Plan: Location Description: Addresses located within the following Census Tracts which are LMMA's  and scored highest on the three risk
factors will be the principal areas for these activities: 0205, 0603, 0707, 0901, 0904, 1300, 1400, 1500, 2402, 2900, 4401, 4300, 4705, 4712,
4713, 4732. See Amendment #1

Location Description:
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-03-25%
Activity Title:                                             25% Purchase and Rehab Homes

 The Expenditures of $2,281,987.68 is 32.6% of the original grant that has been expended on families with incomes of 50% AMI or less.The
city has already reached 26% for the Setaside requirement even with totaling the Program Funds and Program Income generated

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-3-G-04
Activity Title:                                             Purchase and Rehab Homes City of SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-2-G-04 City of Santa Fe

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Santa Fe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,956.90

$189,956.90

$189,956.90

$189,956.90

$189,956.90

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-04
Activity Title:                                             Purchase and Rehab Homes City of SF

Total Funds Expended: $189,956.90

City of Santa Fe $189,956.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City intends to use the NSP funds on a L/M Income Housing basis to purchase foreclosed homes throughout the City. For housing related
activities, include: 1) duration or term of assistance - these affordable rental units will be permanently affordable 2) tenure of beneficiaries--
rental or homeownership - rental 3) a description of how the design of the activity will ensure continued affordability - each rental will have a
shared equity lien recorded. There is no intention for these units to ever be sold. If there is some reason to sell the property, all efforts will be
put into the unit changing hands in management but maintaining it as an affordable rental. If that is not possible, a home will then be sold to
an affordable buyer and follow the lien restrictions as provided by DFA/LGD
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an affordable
foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for people who's  income is
below 25% AMI the City also found that there was a need for financing help. As of January 2010 the City will now use $140,000 is to be used
for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people whose income is below 50% AMI (Eligible use B-
25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate (Eligible use B) approximately 1 homes for persons whose
income levels are above 50% of AMI. $396,043 will be used for financing mechanisms on 4 homeowners whose income levels are above 50%
of AMI (Eligible use A) $228,000 will be used to purchase and rehabilitate 1 home for people whose income is below 50% AMI (Eligible use A-
25%).
  Amendment #2:  On May 7,2010 The City of Santa Fe asked for a budget change. This activity was originally budgeted for $189,957.00.The
City of Santa Fe expended .10 cents less than what had been obligated for this activity, the budget change reflects the .10 cent de-obligation to
now total $189,956.90.
 1/3/2012 Santa Fe 09-NSP-3-G-04, grant funds $189,956.90 project completed, no estimated program income at this time.

Activity Description

The Areas of Greatest need in the City of Santa Fe

Location Description:

 This activity has been completed and will have no further expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-04-25%
Activity Title:                                             Purchase and Rehab Homes 25% City of SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-2-G-04 City of Santa Fe

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Fe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$842,091.38

$842,091.38

$842,091.38

$842,091.38

$842,091.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $842,091.38

City of Santa Fe $842,091.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-G-04-25%
Activity Title:                                             Purchase and Rehab Homes 25% City of SF

 The City intends to use the NSP funds on a L/M Income Housing basis to purchase foreclosed homes throughout the City. For housing related
activities, include: 1) duration or term of assistance - these affordable rental units will be permanently affordable 2) tenure of beneficiaries--
rental or homeownership - rental 3) a description of how the design of the activity will ensure continued affordability -  each rental will have a
shared equity lien recorded. There is no intention for these units to ever be sold. If there is some reason to sell the property, all efforts will be
put into the unit changing hands in management but maintaining it as an affordable rental. If that is not possible, a home will then be sold to
an affordable buyer and follow the lien restrictions as provided by DFA/LGD
  Amendment #1:  In January 2010 the City of Santa Fe re-evaluated their activities and found that they were unable to find an affordable
foreclosed land. Therefore, they canceled their land banking activity and added it to the purchase and rehabilitation for people who's  income is
below 25% AMI the City also found that there was a need for financing help. As of January 2010 the City will now use $140,000 is to be used
for administration. $1,046,000 will be used to purchase and rehabilitate 4 homes for people whose income is below 50% AMI (Eligible use B-
25% Set-Aside) approximately. $189,957 will be used to purchase and rehabilitate (Eligible use B) approximately 1 homes for persons whose
income levels are above 50% of AMI. $396,043 will be used for financing mechanisms on 4 homeowners whose income levels are above 50%
of AMI (Eligible use A) $228,000 will be used to purchase and rehabilitate 1 home for people whose income is below 50% AMI (Eligible use A-
25%).
  Amendment #2 : On May 7, 2010 The City of Santa Fe decreased the budget amount for this activity from $1,046,000.00 to $1,025,091.32 to
then increase amounts budgeted for financing.
  Amendment #3:   On August 17, 2010, the Ctiy of Santa Fe requested a budget change for this activity to decrease this budget amount from
$1,025,091.32 to $842,091.38 and increase the budget for financing.
 1/3/2012 - Santa Fe 09-NSP-3-G-04-25%, grant funds $842,091.38 no estimated program income at this time.

Activity Description

Areas of Greatest Need in City of Santa Fe

Location Description:

 This activity has been completed and will have no further expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-3-J-01
Activity Title:                                             Purchase and Rehab Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-2-J-01 MFA
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-J-01
Activity Title:                                             Purchase and Rehab Homes
Projected Start Date: Projected End Date:

03/20/2009 06/20/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

MFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,542,857.88

$20,542,857.88

$20,542,857.88

$20,542,857.88

$11,348,182.22

$9,194,675.66

Program Income Received: $12,879,354.80

Total Funds Expended: $20,542,857.88

MFA $10,271,428.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



3825

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-J-01
Activity Title:                                             Purchase and Rehab Homes

 MFA will purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. Properties purchased and rehabilitated shall meet the following requirements: I. MFA will provide
acquisition rehabilitation and subsequently sell to low to middle income purchasers. MFA and/or recipients may acquire, rehabilitate and rent
the housing to lower income families or special needs populations that are in need of service enriched housing. II. NSP rental assisted units
shall meet the rent, income and affordability requirements for a period of 20 years. MFA will have a restrictive covenant recorded to assure
compliance with this requirement. III. All properties will be purchased at a minimum discount rate of 1% below current market appraised value,
unless a lesser discount is pre-approved by MFA.  IV. Eight (8) hours of housing counseling assistance is required of all homebuyers, by a HUD
approved housing counseling agency. V. NSP sub grant funds will be provided in the form of a non-amortizing grant. VI. Priority to purchase
HUD-Real Estate Owned ("REO") foreclosed properties will be encouraged.

  Amendment #2:  In June 2009 MFA evaluated their action plan and deleted the redevelopment of land and added it to purchase and rehab
MFA amended their budget as follows $2,336,276 for financing 12 homes $5,150,504 to purchase and rehab 13 homes whose income is below
50% AMI and 21 homes for whose income is between 50-120% AMI(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for
administration.
  Amendment #3:  In September 2009 MFA amended their budget as follows $1,836,280 to finance homes, $4,148,690 to acquire and rehab
homes for people's  income between 50-120% of AMI  $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found that changes
were necessary to assist MFA in meeting the 25% at 50% AMI seaside.  MFA removed the money from financing and removed the money from
acquire and rehab homes and reallocated their budget as follows; $2,096,280 to finance homes for people with incomes below 50% of AMI,
$5,828,000 to acquire and rehab homes  and $783,720 is to be used for administration.
  Amendment #5:  MFA increased acquisition and rehab to $6,924,280,  of which $4,828,000.00 was for below 120% AMI but above 50% AMI,
$2,096,280 were for below 50% AMI.
  Amendment #7:  MFA moved $1,000,000.00 from financing for a total budget of $5,828,000.00 for purchase and rehab for families below
12% and $2,096,280.00 for families below 50%.

  Amendment #8  MFA reduced $270,394 from this Activity to accommodate additional rehab cost to the apartments in Belen for families below
50% AMI (09-NSP-3-J-01-25%)
 1/3/2012-MFA 09-NSP-3-J-01, grant funds $5,557,606.00, program income received as of 9/30/2011$1,327,393.70 estimated program income
though 9/30/2013 is $3,721,736.00 total budget with estimated program income $13,429,246.85
  Amendment #9 : On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab activity to allow
MFA to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab and resale to families over 50%
AMI to 120% AMI will now show a grant fund budget of $5,852,687.75. The $5,852,687.75 ($5,557,606.00 plus the $295,081.75) plus
estimated Program Income of $4,750,820.47 makes up the new budget of $10,603,508.22. The $9,880,820.38 estimated Program Income for
purchase, rehab and resale of homes that was estimated on 9/30/2011 was lowered to $6,760.000. Of the $6,760,000 total Program Income's
new estimate, $2,009,179.53 was already entered in Activity #09-NSP-3-J-01-25%.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget for the NSP
portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity #09-NSP-3-J-01 to
purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also acknowledged the receipt to date of
$6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.
  Amendment #11: On July 23, 2014, MFA lowered the estimated Program Income from $4,750.820.47 in Activity #09-NSP-3-J-01 to
$4,529,904.37.This Activity to purchase, rehab and resale to families over 50% AMI to 120 % AMI will now show a budget of $10,347,192.12.
This is the $5,817,287.75 Line of Credit plus estimated Program Income of $4,529,904.37.

Activity Description
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-J-01
Activity Title:                                             Purchase and Rehab Homes

New Mexico Mortgage Finance Authority (MFA) identified 10 counties with the greatest need throughout the State of New Mexico that they will
be helping with NSP funds; Sandoval County (including Rio Rancho; Valencia County; Bernalillo County (with out Albuquerque); Chaves County;
Lea County; Luna County; Eddy County; Curry County; Dona Ana County and San Juan County. MFA estimates they do Acquisition and Rehab
to 21 homes above 51% AMI and 12 homes below 50% AMI in the counties above. No Exact Addresses are known at this time but they
estimate to help 7 homes in Sandoval Counties; 3 homes in Valencia County; 5 homes in Bernalillo County with out Albuquerque; 4 homes in
Chaves County; 2 Homes in Lea County; 1 Home in Luna County; 2 Homes in Eddy County; 2 in Curry County; 5 Homes in Dona Anna County;
3 in San Juan County.

Location Description:

 This activity will have no further expenditures. The $75,763.18 difference in the Budget and Total Funds Expended has occurred due to an over
estimate of expected Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-3-J-01-25%
Activity Title:                                             25% Purchase and Rehab Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-2-J-01 MFA

Projected Start Date: Projected End Date:

03/20/2009 06/20/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

MFA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$8,442,776.42

$8,442,776.42
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-J-01-25%
Activity Title:                                             25% Purchase and Rehab Homes
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,751,707.06

$8,442,776.42

$5,001,158.10

$3,441,618.32

Program Income Received: $0.00

Total Funds Expended: $8,442,776.42

MFA $4,221,388.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-J-01-25%
Activity Title:                                             25% Purchase and Rehab Homes

 MFA will purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. Properties purchased and rehabilitated shall meet the following requirements: I. MFA will provide
acquisition rehabilitation and subsequently sell to low to middle income purchasers. MFA and/or recipients may acquire, rehabilitate and rent
the housing to lower income families or special needs populations that are in need of service enriched housing. II. NSP rental assisted units
shall meet the rent, income and affordability requirements for a period of 20 years. MFA will have a restrictive covenant recorded to assure
compliance with this requirement. III. All properties will be purchased at a minimum discount rate of 15% below current market appraised
value, unless a lesser discount is pre-approved by MFA. In no circumstance can a discount be less than 5%. IV. Eight (8) hours of housing
counseling assistance is required of all homebuyers, by a HUD approved housing counseling agency. V. NSP sub grant funds will be provided in
the form of a non-amortizing grant. VI. Priority to purchase HUD-Real Estate Owned ("REO") foreclosed properties will be encouraged.
  Amendment #2:  In June 2009 MFA evaluated their action plan and deleted the redevelopment of land and added it to purchase and rehab
MFA amended their budget as follows $2,336,276 for financing 12 homes $5,150,504 to purchase and rehab 13 homes whose income is below
50% AMI and 21 homes for whose income is between 50-120% AMI(Eligible use B). $437,500 for Land Banks and $783,720 is to be used for
administration.
  Amendment #3:  In September 2009 MFA amended their budget as follows $1,836,280 to finance homes, $4,148,690 to acquire and rehab
homes for people's income between 50-120% of AMI  $1,939,310 to acquire and rehab homes for peoples income below 50% of AMI and
$783,720 is to be used for administration.
  Amendment #4:  In January 2010 the MFA Policy Committee conducted an analysis of existing activity allocations and found that changes
were necessary to assist MFA in meeting the 25% at 50% AMI seaside.  MFA removed the money from financing and removed the money from
acquire and rehab homes and reallocated their budget as follows; $2,096,280 to finance homes for people with incomes below 50% of AMI,
$5,828,000 to acquire and rehab homes  and $783,720 is to be used for administration.
  Amendment #5:  MFA increased acquisition and rehab to $6,924,280,  of which $4,828,000.00 was for below 120% AMI but above 50% AMI,
$2,096,280 were for below 50% AMI.
  Amendment #7:  MFA moved $1,000,000.00 from financing for a total budget of $5,828,000.00 for purchase and rehab for families below
12% and $2,096,280.00 for families below 50%.
   Amendment #8  MFA increased this Activity by $270,394 to accommodate additional rehab cost to the apartments in Belen for families below
50% AMI, funds were moved from 09-NSP-3-J-01.
 MFA Activity #09-NSP-3-J-01-25%, has a Line of Credit budget of $2,366,674.00 plus program income received as of 9/30/2011 in the amount
of $768,600.70 plus estimated program income though 9/30/2013 is $1,240,578.83 for a total budget of $4,375,853.53.
  Amendment #11:</strong> The Program Income estimate of $2,009,179.53 ($768,600.70 Line of Credit plus estimated program income of
$1,240,578.83) was left unchanged in this Activity #09-NSP-3-J-01-25%.

Activity Description

New Mexico Mortgage Finance Authority (MFA) identified 10 counties with the greatest need throughout the State of New Mexico; Sandoval
County (including Rio Rancho; Valencia County; Bernalillo County (with out Albuquerque); Chaves County; Lea County; Luna County; Eddy
County; Curry County; Dona Ana County and San Juan County MFA estimates they do Acquisition and Rehab to 21 homes above 51% AMI and
12 homes below 50% AMI in the counties above. No Exact Addresses are known at this time but they estimate to help 7 homes in Sandoval
Counties; 3 homes in Valencia County; 5 homes in Bernalillo County with out Albuquerque; 4 homes in Chaves County; 2 Homes in Lea County;
1 Home in Luna County; 2 Homes in Eddy County; 2 in Curry County; 5 Homes in Dona Anna County; 3 in San Juan County.

Location Description:

 This activity will have no further expenditures. The differences in the Budget and Obligation is due to MFA's misunderstanding of how Program
Income is accounted toward expenditures therefore the total 25% setaside was less than budgeted and obligated when entered into the DRGR.

Activity Progress Narrative:
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-3-J-01-25%
Activity Title:                                             25% Purchase and Rehab Homes

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-6-G-02
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-2-G-02 City of Las Cruces

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

The City of Las Cruces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$51,749.24

$47,979.24

$3,770.00

Program Income Received: $0.00

Total Funds Expended: $51,749.24

The City of Las Cruces $51,749.24

Match Contributed: $0.00
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-6-G-02
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Amendment #5  This Administration activity was decreased from $140,000 to $60,000 in order to increase Activity #09-NSP-3-G-02  to
$456,531 and increase  #09-NSP-7-G-02-25% to $983,469.
 1/3/2012-Las Cruces 09-NSP-6-G-02, grant funds $60,000.00 no estimated program income at this time.

Activity Description

Administrative Money

Location Description:

 The City of Las Cruces has met all their Grant Agreement requirements and has submitted the required Closeout Checklist to close out the NSP
Grant. The Closeout Checklist and the DRGR are being compared for approval or for any corrections necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-6-G-03
Activity Title:                                             Administration City of Albuquerque

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-2-G-03 City of Albuquerque

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-6-G-03
Activity Title:                                             Administration City of Albuquerque
Primary Responsible Organization:

The City of Albuquerque

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$581,590.39

$581,590.39

$581,590.39

$482,584.56

$275,626.48

$206,958.08

Program Income Received: $0.00

Total Funds Expended: $482,584.56

The City of Albuquerque $482,584.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Money
 1/3/2012-Albuquerque 09-NSP-6-G-03, grant funds $490,000.00 no estimated program income at this time.
 5/17/2013-Albuquerque increased the Admin budget to $581,590.39 using 6% ($91,590.39) of the $1,526,506.58 Program Income received to
date.

Activity Description

Administrative Money

Location Description:

 The City of Albuquerque has $1,526,506.58 of Program Income to continue the program. To date the City has assisted 181 families.

Activity Progress Narrative:
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-6-G-03
Activity Title:                                             Administration City of Albuquerque

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-6-G-04
Activity Title:                                             Administration City of SF

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-2-G-04 City of Santa Fe

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Fe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,800.00

$111,800.00

$111,800.00

$110,507.97

$110,507.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,507.97

City of Santa Fe $110,507.97

Match Contributed: $0.00
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-6-G-04
Activity Title:                                             Administration City of SF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Amendment #4  On June 1, 2011, this Activity #09-NSP-6-G-04 was reduced from  $140,000 to $111,800 and $28,200 was added to Activity
#09-NSP-1-G-04.
 1/3/2012-Santa Fe 09-NSP-6-G-04, grant funds $111,800.00 no estimated program income at this time.

Activity Description

Administration Money

Location Description:

 The City of Santa Fe is completing the Closeout Checklist that is required before the Closeout Agreement can be completed..

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-6-J-01
Activity Title:                                             MFA's Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-2-J-01 MFA

Projected Start Date: Projected End Date:

03/20/2009 06/20/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MFA

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-6-J-01
Activity Title:                                             MFA's Admin
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$523,910.67

$523,910.67

$524,038.25

$523,910.67

$458,029.24

$65,881.43

Program Income Received: $0.00

Total Funds Expended: $523,910.67

MFA $523,910.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortage Finance Authority Administrative Costs.
 1/3/2012-MFA 09-NSP-6-J-01 grant funds $783,720, no estimated future program income at this time.
 Amendment #9: On March 25, 2013, MFA moved $295,081.75 from the Administration Budget to the purchase and rehab activity to allow MFA
to purchase additional homes for rehab and resale. The MFA Activity #09-NSP-3-J-01 to purchase, rehab and resale to families over 50% AMI
to 120% AMI will now show a grant fund budget of $5,768,405.58.
  Amendment #10:  On October 31, 2013, MFA moved $35,400.00 from purchase and rehab activity to the Administration Budget for the NSP
portion of the state audit completed for MFA. The Administration budget will now be $524,038.25. The MFA Activity #09-NSP-3-J-01 to
purchase, rehab and resale to families over 50% AMI will now show a budget of $10,568,108.22. MFA also acknowledged the receipt to date of
$6,346,494.56 in Program Income as defined by 24 CFR 570.500(a) and expended in the NSP Program.

Activity Description

Mortage Finance Authority Administrative Costs

Location Description:

 MFA is in the process of closing out the NSP program. The final distribution of $127.58 in MFA;s Admin Funds plus an additional $76,173.02
that is also in their Line of credit will be determined in the Closeout Agreement.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-6-J-01
Activity Title:                                             MFA's Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-7-G-02-25%
Activity Title:                                             Redevelopment of Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-2-G-02 City of Las Cruces

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Las Cruces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,327,665.33

$1,327,665.33

$1,320,348.16

$1,320,348.16

$979,921.83

$340,426.33

Program Income Received: $206,942.89

Total Funds Expended: $1,320,348.16

The City of Las Cruces $1,320,348.16

Match Contributed: $0.00
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-7-G-02-25%
Activity Title:                                             Redevelopment of Vacant Properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Amendment #2:  On March 5, 2010 the State of New Mexico and HUD approved the City of Las Cruces budgeting 25% Demolition and
Redevelopment of Vacant properties. This activity was originally submitted in the Action plan but had not made it into the DRGR system.  The
City will establish a funding mechanism to purchase and rehabilitate residential properties that are vacant and available for sale and
redevelopment, in order to sell the redeveloped homes and properties. Ownership is limited to families at or below 50% of Area Median
Income. Total budgeted for Demolition or redevelopment of vacant property 25% requirement $556,000.00
  Amendment #3:  On July 2, 2010 The City of Las Cruces combined $80,000.00 from activity for income levels at 51%-120% AMI with this
activity because vacant properties do not count toward the 25% set aside therefore increasing the budget amount for this actvity from
$570,100.00 to $787,855.00.
  Amendment #4:  On July 29, 2010 The City of Las Cruces decreased puchase and rehb to increase vacant properties to $942,301
  Amendment #5;  On June 17, 2011, the City of Las Cruces determined that another budget change was necessary to reallocate administrative
funds to other activities which will allow the City to undertake at least one more project under Activity #09-NSP-7-G-02-25%. The
Administrative Activity #09-NSP-6-02 was reduced from $105,000 to $60,000. Activity #09-NSP-3-G-02 was increased to $456,531.00 and
Activity #09-NSP-7-G-02-25% was increased to $983,469.00.
 1/3/2012:Las Cruces 09-NSP-7-G-02, grant funds $983,469.00, program income received as of 9/30/2011$0.00 estimated program income
though 9/30/2013 is $95,000.00 total budget with estimated program income $1,078,469.00.
   Amendment #6;  On February 4, 2014, the City of Las Cruces determined that another budget change was necessary to reallocate budgets of
Program Income between activities which will allow the City to complete projects under Activity #09-NSP-7-G-02-25%. Activity #09-NSP-3-G-02
total budget was decreased to $456,531.00 and this Activity #09-NSP-7-G-02-25% was increased to $1,363,469.00.  The $1,363,469.00
includes $983,469.00 Grant Funds plus $204,574.97 Program Income Received and $175,425.03 estimated future Program Income.
  Amendment #7;  On May 6,2014, the City of Las Cruces determined that a budget change was necessary to include the additional generated
Program Income which will allow the City to complete a rental project under Activity #09-NSP-7-G-02-25%.  Activity #09-NSP-7-G-02-25%
budget was determined to be $1,327,665.33.  The $1,327,665.33 includes $983,469.00 Grant Funds plus $344,196.33 of generated Program
Income. The previously included $175,425.03 estimated future Program Income is no longer necessary for DRGR accounting purposes.

Activity Description

First priotity on properties proposed for acquistion are within those areas of greatest identified need and are the following Census Tracts, in
order of priority: First Priority Level: Census Tract 3.00, Census Tract 5.00, Census Tract 1.02, Census Tract 4.02, Census Tract 2.00; Second
Priotiry Level: Census Tract 4.01, Census Tract 6.00, Census Tract 7.00, Census Tract 8.00, Census Tract 9.00.  The need is for all block groups
within these Census Tracts. These are within the heart of the city and near jobs, shopping, transit, and government access. Other Census
Tracts, outside the first and Second priority Levels but within the city limits may be cinsidered, but are not the first priority for proerty
identification and selection.

Location Description:

  The City of Las Cruces and the State are in the process of comparing the Closeout Checklist submitted by the City with the entries in this
DRGR Activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-7-G-02-25%
Activity Title:                                             Redevelopment of Vacant Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-8-G-03
Activity Title:                                             HUD-Certified Counseling Provider

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-2-G-03 City of Albuquerque

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Albuquerque

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

The City of Albuquerque $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-35-0001
Grantee :                       New Mexico

Award Date: 03/20/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $9,363,219.17

Grantee Activity Number:                        09-NSP-8-G-03
Activity Title:                                             HUD-Certified Counseling Provider

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will use these funds to meet the eight hour homeowner training requirement that each eligible home purchaser must attend to qualify
to purchse one of the foreclosed homes for sale.
  Amendment #1:  The City of Albuquerque decreased the HUD-Certified Counseling Provider funds from $100,000.00 to $97,500.00 so an
increase could be made to acquisition and rehab funds.

Activity Description

HUD-Certified Counseling Provider will help homeowners in The City of Albuquerque

Location Description:

 The City of Las Cruces moved the budget funds from this activity to activities for purchase and rehab expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Action Plan Narrative :  Areas of Greatest Need :  In formulating its NSP Action Plan, New York State undertook an analysis of
three data sets in order to identify the areas of greatest need and prioritize the use of funds within those areas of greatest need.
This is consistent with HERA's mandate and sound housing policy. In conducting its needs assessment, New York State has
recognized HUD's substantial effort and thoughtful analysis of need and has relied on two of its data sets, in addition to the
State's own research, in order to focus efforts on areas of greatest need. Excerpts from New York's analysis are provided below:
Mortgage Market Overview According to the Mortgage Banker Association's 2008 National Delinquency Survey, there were over 2
million mortgages outstanding in New York State, of which more than 280,000 or 13.7% are subprime. Subprime loans were
identified based on the lenders' self-reporting in the survey response. The subprime share for New York State is in line with the
national composition of the market. Serious delinquencies (e.g., 90 + days past due) during 2008, in New York State, accounted
for 3.63% of all loans. Of total subprime loans, 16.51% were 90+ days past due. RealtyTrac data from first quarter 2008 for
REOs was checked against the findings based on First American Loan Performance Data for the same period. That data showed
similar results to RealtyTrac, summarized as follows: 1. A total of 2,661 REOs were recorded throughout New York State as of 1Q
2008 according to First American Loan Performance data - 2,352 among sub-prime loans and 309 that were Alt-A loans. 2. The
top ten counties with the largest number of REOs were focused in New York City, Long Island and the Hudson Valley regions,
with Erie and Monroe counties also included. 3. Among sub-prime loans, fourteen zip codes in five counties had 20 or more
REOs. These zip codes were concentrated heavily in Queens and Nassau counties. Orange, Suffolk and Westchester counties
were also among this group. 4. These same fourteen zip codes accounted for 366 or 15.6 percent of the total REOs in New York
State. 5. Among all counties statewide, Queens, Suffolk and Nassau ranked as the top three in total REO's. Together, these three
counties accounted for 963 or nearly 41.0 percent of the State's total. The date examined by New York State all pointed to similar
conclusions: the subprime lending crisis and recent foreclosures are most heavily concentrated in New York City, Long Island,
and the lower Hudson Valley. At the same time, key upstate cities suffer from many vacant and abandoned homes and not
insubstantial rates of subprime lending. Both in upstate cities as well as the downstate NYC metropolitan area, New York State
recognizes that NSP funding must be concentrated in the areas of greatest need in order to make a significant impact in
stabilizing neighborhoods affected by the subprime crisis and to prevent future foreclosures and abandonment.  Distribution and
and Uses of Funds :  DISTRIBUTION AND USES OF FUNDS New York State will conduct an RFP process to solicit local
governments, nonprofits, and other providers to implement projects on a local level. The State's determination of areas greatest
need will take in consideration the factors required by HERA as detailed in Section A and will rely on the Risk Score developed by
HUD. In the initial funding round of scoring, the State will rely on HUD's determination of area of greatest need rather than
undertaking an alternative analysis for this Amendment. This decision was made based on the following reasons: given the
emergency nature of the assistance, and the short time frame permitted to publish and prepare this Amendment (i.e., HUD
notice issued on September 29, 2008, plan amendments required to be published for public comment by November 15, 2008,
and submission of plan required by December 1, 2008); the HUD requirement to obligate NSP funds within 18 months of HUD's
approval of this Amendment; HERA's clear objective for NSP funds, which differ in material respects from regular CDBG funds;
the State's desire to promote quick implementation of projects to respond to foreclosures destabilizing neighborhoods and
declining home values; and the high level of interest received by the State in its Indication of Interest, which far exceed the
State's Direct NSP Allocation. Therefore, under the initial funding round, only projects in zip codes that contain at least one
census tract block group with a Risk Score of 8, 9 or 10 will be considered. Project Fund: Funding Priority and Caps for Initial
Funding Round The Project Fund will consist of all of the State's Direct NSP Allocation, net of 10% of the funds for administrative
expenses (the "Administrative Set-Aside"), and 25% for projects that will house individuals or families whose incomes do not
exceed 50% of area median income (the "Low-Income Set-Aside"). In order to focus the State's Direct NSP Allocation on areas of
greatest need, and to produce a significant impact, the State has established a threshold requirement of at least $1,000,000 in
total neighborhood stabilization projects within an area of greatest need in each county, including both NSP funds and leveraged
resources for applications to the Project Fund. HFA used HUD data to determine the maximum amount of NSP funds for projects,
in the aggregate, in any county (accounting for all the CDBG Entitlement Jurisdictions within the county) during the initial funding
round. The Initial Funding Round Caps will apply only to the initial RFP funding round for the Project Fund. In addition, projects
must be within zip codes that contain at least one census tract block group with a Risk Score of 8, 9, or 10 in the initial funding
round. Low Income Set-Aside The State has established a Low Income Set-Aside in an amount equal to 25% of the State's total
allocation ($13,639,116) for permanent housing units serving households less than 50% of area median income. Any applicant in
any jurisdiction with qualified units located in areas within zip codes that contain at least one census tract block group with a Risk
Score of 8, 9 or 10 may apply for these funds. NSP Funding caps set forth in the previous section do not apply to the Low Income
Set-Aside portion. Administrative Funds Set-Aside The distribution plan will assume 10% ($5,455,646) will be allocated 24 CFR
570.206 by the State and by any localities or nonprofit subrecipents that receive sub-allocations,&receiving a sub-allocation from
the Project fund would be eligible for up to 6% of any sub-allocation amount for administration of local NSP programs. It should
be noted that local project awards from the State will only be allowed reasonable developer fees and no administration costs
when the State retains ongoing oversight of the project. Any Administrative Set-Aside funds deemed by the State to be in excess
of the amount necessary to provide project administration and oversight in compliance with Section 2301 (c) (2) of HERA will be
made available for project awards. Direct Entitlement Jurisdictions The State will accept applications from Direct Entitlement
Jurisdictions or entities within these jurisdictions for specific projects determined to be consistent with the NSP Annual Plan
amendment of that Direct Entitlement Jurisdiction, and subject to the Initial Funding Round Cap. Competitive Application Process
Based on the response to the Indications of Interest received in advance of this Amendment and as discussed in Section A, New
York State is aware that the demand is strong across the State and requests for NSP funding will likely exceed the amount
available. Given the requirement to obligate the State's Direct NSP Allocation to activities within areas of greatest need within 18
months and to expend funds within four years, it is important that the State select projects that can meet all requirements and
be implemented within these deadlines. To accomplish this, the State plans to utilize an RFP process, soliciting proposals for
specific projects in areas of greatest need. The State plans to initially limit funding to projects within zip codes that contain at
least one census tract block group with a Risk Score of 8 or higher, but will consider expanding the Risk Score criteria for
subsequent funding rounds if there aren't sufficient projects in the designated areas of greatest need. Project preferences
Projects will be evaluated and ranked based on the following preferences: Projects by applicants with demonstrated capacity to
implement within the statutory time frame of four years from the date HFA receives the funds from HUD. Projects with a focused
strategy for effective neighborhood stabilization, including addressing the factors that make the area vulnerable to future
foreclosures. Projects that detail how high quality pre-purchase counseling will be provided to new homebuyers, as required by
the Notice. Projects that leverage the largest portions of additional funding sources. Projects seeking Project Fund awards in
counties with HUD NSP Allocations of less than $1 million must provide evidence of additional resources that leverage a total
investment of at least $1 million countywide. Projects from applicants that will efficiently serve multiple jurisdictions within a local
housing market and demonstrate effective cooperation in addressing similar needs in multiple locations. This preference will
apply to proposals submitted by county governments and regional efforts to efficiently manage NSP funds for similar projects in
local markets. The applicant must demonstrate a strong management role and cost savings in the program delivery, not just
conduit funding for multiple locations.  Projects by applicants with experience administering and delivering the specific activities
for which the NSP funds would be used. If significant administrative
responsibilitieswillbeassignedtoanotherentityviasubcontract,theexperienceofthat entity will be considered as well.  Projects by
applicants with knowledge and experience in the implementation of activities funded through the CDBG Program.  Projects that
serve the lowest possible incomes in a sustainable way.  Projects that provide sustained affordability by incorporating green
building and energy efficiency improvements.  Projects that achieve the longest possible affordability period, especially those in
which the local applicant provides ongoing monitoring.  Projects that provide supportive housing units.  Projects that minimize
displacement.  Projects that propose working in collaboration with the National Community Stabilization Trust (NCST) to acquire
or coordinate the acquisition of vacant real estate owned (REO) properties from financial institutions. The State will require
applicants to demonstrate readiness and ability to proceed with implementation quickly. The State will also underwrite the
projects for market, borrower and project feasibility, and will reserve the right to reject any application on this basis. In addition,
Projects must be consistent with the jurisdiction's existing ConPlan, but not a substitution of efforts previously agreed upon with
HUD. Initial Funding Round   The State will issue a Request for Proposals on or about December 15, 2008, prior to, and in
anticipation of, HUD's approval of this Amendment.  Proposals will be due on or about February 10, 2009. This will allow
applicants at least 55 days to develop proposals for the initial funding round.  The proposal due date is subject to change based
upon HUD's approval of this Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the
HUD website for this program (see http://www.hud.gov/nsp.) HFA urges potential grantees to be on alert for such changes,
which will be posted on the HFA website with other NSP publications and materials.  The State will competitively award NSP
funds for the initial funding round based upon applications from eligible applicants.  Definitions and Descriptions :  New York
State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and income eligibility
requirements.
        New York State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and
income eligibility requirements.   Low Income Targeting :  In selecting local NSP programs, New York State prioritized those
which realistically, in their program design and strategy, committed to targeting low income households for assisted properties to
achieve the minimum 25% low income set-aside.   While a few programs demonstrated the ability to implement homeownership
programs for low income purchasers, the majority of the State's low income set-aside is being achieved through the stabilization
of rental properties.
        In selecting local NSP programs, New York State prioritized those which realistically, in their program design and strategy,
committed to targeting low income households for assisted properties to achieve the minimum 25% low income set-aside.   While
a few programs demonstrated the ability to implement homeownership programs for low income purchasers, the majority of the
State's low income set-aside is being achieved through the stabilization of rental properties.    Acquisition and Relocation :  The
overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and creation
of affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-occupied
properties or properties identified for continued rental use. However, in such communities where sufficient evidence is provided
that excess supply exists and an acceptable short-term land banking and comprehensive redevelopment strategy is in place, then
the State has permitted some demolition and relocation.
        The overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and
creation of affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-
occupied properties or properties identified for continued rental use. However, in such communities where sufficient evidence is
provided that excess supply exists and an acceptable short-term land banking and comprehensive redevelopment strategy is in
place, then the State has permitted some demolition and relocation.     Public Comment :  New York State followed customary
methods for publishing its Substantial Amendment, including posting in the State Register, on the New York State Division of
Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA) website.  The 15-
day public comment period began on Friday, November 7, 2008 and extended through the close of business on Friday, November
21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD.          New York State
followed customary methods for publishing its Substantial Amendment, including posting in the State Register, on the New York
State Division of Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA)
website.  The 15-day public comment period began on Friday, November 7, 2008 and extended through the close of business on
Friday, November 21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  In formulating its NSP Action Plan, New York State undertook an analysis of
three data sets in order to identify the areas of greatest need and prioritize the use of funds within those areas of greatest need.
This is consistent with HERA's mandate and sound housing policy. In conducting its needs assessment, New York State has
recognized HUD's substantial effort and thoughtful analysis of need and has relied on two of its data sets, in addition to the
State's own research, in order to focus efforts on areas of greatest need. Excerpts from New York's analysis are provided below:
Mortgage Market Overview According to the Mortgage Banker Association's 2008 National Delinquency Survey, there were over 2
million mortgages outstanding in New York State, of which more than 280,000 or 13.7% are subprime. Subprime loans were
identified based on the lenders' self-reporting in the survey response. The subprime share for New York State is in line with the
national composition of the market. Serious delinquencies (e.g., 90 + days past due) during 2008, in New York State, accounted
for 3.63% of all loans. Of total subprime loans, 16.51% were 90+ days past due. RealtyTrac data from first quarter 2008 for
REOs was checked against the findings based on First American Loan Performance Data for the same period. That data showed
similar results to RealtyTrac, summarized as follows: 1. A total of 2,661 REOs were recorded throughout New York State as of 1Q
2008 according to First American Loan Performance data - 2,352 among sub-prime loans and 309 that were Alt-A loans. 2. The
top ten counties with the largest number of REOs were focused in New York City, Long Island and the Hudson Valley regions,
with Erie and Monroe counties also included. 3. Among sub-prime loans, fourteen zip codes in five counties had 20 or more
REOs. These zip codes were concentrated heavily in Queens and Nassau counties. Orange, Suffolk and Westchester counties
were also among this group. 4. These same fourteen zip codes accounted for 366 or 15.6 percent of the total REOs in New York
State. 5. Among all counties statewide, Queens, Suffolk and Nassau ranked as the top three in total REO's. Together, these three
counties accounted for 963 or nearly 41.0 percent of the State's total. The date examined by New York State all pointed to similar
conclusions: the subprime lending crisis and recent foreclosures are most heavily concentrated in New York City, Long Island,
and the lower Hudson Valley. At the same time, key upstate cities suffer from many vacant and abandoned homes and not
insubstantial rates of subprime lending. Both in upstate cities as well as the downstate NYC metropolitan area, New York State
recognizes that NSP funding must be concentrated in the areas of greatest need in order to make a significant impact in
stabilizing neighborhoods affected by the subprime crisis and to prevent future foreclosures and abandonment.  Distribution and
and Uses of Funds :  DISTRIBUTION AND USES OF FUNDS New York State will conduct an RFP process to solicit local
governments, nonprofits, and other providers to implement projects on a local level. The State's determination of areas greatest
need will take in consideration the factors required by HERA as detailed in Section A and will rely on the Risk Score developed by
HUD. In the initial funding round of scoring, the State will rely on HUD's determination of area of greatest need rather than
undertaking an alternative analysis for this Amendment. This decision was made based on the following reasons: given the
emergency nature of the assistance, and the short time frame permitted to publish and prepare this Amendment (i.e., HUD
notice issued on September 29, 2008, plan amendments required to be published for public comment by November 15, 2008,
and submission of plan required by December 1, 2008); the HUD requirement to obligate NSP funds within 18 months of HUD's
approval of this Amendment; HERA's clear objective for NSP funds, which differ in material respects from regular CDBG funds;
the State's desire to promote quick implementation of projects to respond to foreclosures destabilizing neighborhoods and
declining home values; and the high level of interest received by the State in its Indication of Interest, which far exceed the
State's Direct NSP Allocation. Therefore, under the initial funding round, only projects in zip codes that contain at least one
census tract block group with a Risk Score of 8, 9 or 10 will be considered. Project Fund: Funding Priority and Caps for Initial
Funding Round The Project Fund will consist of all of the State's Direct NSP Allocation, net of 10% of the funds for administrative
expenses (the "Administrative Set-Aside"), and 25% for projects that will house individuals or families whose incomes do not
exceed 50% of area median income (the "Low-Income Set-Aside"). In order to focus the State's Direct NSP Allocation on areas of
greatest need, and to produce a significant impact, the State has established a threshold requirement of at least $1,000,000 in
total neighborhood stabilization projects within an area of greatest need in each county, including both NSP funds and leveraged
resources for applications to the Project Fund. HFA used HUD data to determine the maximum amount of NSP funds for projects,
in the aggregate, in any county (accounting for all the CDBG Entitlement Jurisdictions within the county) during the initial funding
round. The Initial Funding Round Caps will apply only to the initial RFP funding round for the Project Fund. In addition, projects
must be within zip codes that contain at least one census tract block group with a Risk Score of 8, 9, or 10 in the initial funding
round. Low Income Set-Aside The State has established a Low Income Set-Aside in an amount equal to 25% of the State's total
allocation ($13,639,116) for permanent housing units serving households less than 50% of area median income. Any applicant in
any jurisdiction with qualified units located in areas within zip codes that contain at least one census tract block group with a Risk
Score of 8, 9 or 10 may apply for these funds. NSP Funding caps set forth in the previous section do not apply to the Low Income
Set-Aside portion. Administrative Funds Set-Aside The distribution plan will assume 10% ($5,455,646) will be allocated 24 CFR
570.206 by the State and by any localities or nonprofit subrecipents that receive sub-allocations,&receiving a sub-allocation from
the Project fund would be eligible for up to 6% of any sub-allocation amount for administration of local NSP programs. It should
be noted that local project awards from the State will only be allowed reasonable developer fees and no administration costs
when the State retains ongoing oversight of the project. Any Administrative Set-Aside funds deemed by the State to be in excess
of the amount necessary to provide project administration and oversight in compliance with Section 2301 (c) (2) of HERA will be
made available for project awards. Direct Entitlement Jurisdictions The State will accept applications from Direct Entitlement
Jurisdictions or entities within these jurisdictions for specific projects determined to be consistent with the NSP Annual Plan
amendment of that Direct Entitlement Jurisdiction, and subject to the Initial Funding Round Cap. Competitive Application Process
Based on the response to the Indications of Interest received in advance of this Amendment and as discussed in Section A, New
York State is aware that the demand is strong across the State and requests for NSP funding will likely exceed the amount
available. Given the requirement to obligate the State's Direct NSP Allocation to activities within areas of greatest need within 18
months and to expend funds within four years, it is important that the State select projects that can meet all requirements and
be implemented within these deadlines. To accomplish this, the State plans to utilize an RFP process, soliciting proposals for
specific projects in areas of greatest need. The State plans to initially limit funding to projects within zip codes that contain at
least one census tract block group with a Risk Score of 8 or higher, but will consider expanding the Risk Score criteria for
subsequent funding rounds if there aren't sufficient projects in the designated areas of greatest need. Project preferences
Projects will be evaluated and ranked based on the following preferences: Projects by applicants with demonstrated capacity to
implement within the statutory time frame of four years from the date HFA receives the funds from HUD. Projects with a focused
strategy for effective neighborhood stabilization, including addressing the factors that make the area vulnerable to future
foreclosures. Projects that detail how high quality pre-purchase counseling will be provided to new homebuyers, as required by
the Notice. Projects that leverage the largest portions of additional funding sources. Projects seeking Project Fund awards in
counties with HUD NSP Allocations of less than $1 million must provide evidence of additional resources that leverage a total
investment of at least $1 million countywide. Projects from applicants that will efficiently serve multiple jurisdictions within a local
housing market and demonstrate effective cooperation in addressing similar needs in multiple locations. This preference will
apply to proposals submitted by county governments and regional efforts to efficiently manage NSP funds for similar projects in
local markets. The applicant must demonstrate a strong management role and cost savings in the program delivery, not just
conduit funding for multiple locations.  Projects by applicants with experience administering and delivering the specific activities
for which the NSP funds would be used. If significant administrative
responsibilitieswillbeassignedtoanotherentityviasubcontract,theexperienceofthat entity will be considered as well.  Projects by
applicants with knowledge and experience in the implementation of activities funded through the CDBG Program.  Projects that
serve the lowest possible incomes in a sustainable way.  Projects that provide sustained affordability by incorporating green
building and energy efficiency improvements.  Projects that achieve the longest possible affordability period, especially those in
which the local applicant provides ongoing monitoring.  Projects that provide supportive housing units.  Projects that minimize
displacement.  Projects that propose working in collaboration with the National Community Stabilization Trust (NCST) to acquire
or coordinate the acquisition of vacant real estate owned (REO) properties from financial institutions. The State will require
applicants to demonstrate readiness and ability to proceed with implementation quickly. The State will also underwrite the
projects for market, borrower and project feasibility, and will reserve the right to reject any application on this basis. In addition,
Projects must be consistent with the jurisdiction's existing ConPlan, but not a substitution of efforts previously agreed upon with
HUD. Initial Funding Round   The State will issue a Request for Proposals on or about December 15, 2008, prior to, and in
anticipation of, HUD's approval of this Amendment.  Proposals will be due on or about February 10, 2009. This will allow
applicants at least 55 days to develop proposals for the initial funding round.  The proposal due date is subject to change based
upon HUD's approval of this Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the
HUD website for this program (see http://www.hud.gov/nsp.) HFA urges potential grantees to be on alert for such changes,
which will be posted on the HFA website with other NSP publications and materials.  The State will competitively award NSP
funds for the initial funding round based upon applications from eligible applicants.  Definitions and Descriptions :  New York
State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and income eligibility
requirements.
        New York State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and
income eligibility requirements.   Low Income Targeting :  In selecting local NSP programs, New York State prioritized those
which realistically, in their program design and strategy, committed to targeting low income households for assisted properties to
achieve the minimum 25% low income set-aside.   While a few programs demonstrated the ability to implement homeownership
programs for low income purchasers, the majority of the State's low income set-aside is being achieved through the stabilization
of rental properties.
        In selecting local NSP programs, New York State prioritized those which realistically, in their program design and strategy,
committed to targeting low income households for assisted properties to achieve the minimum 25% low income set-aside.   While
a few programs demonstrated the ability to implement homeownership programs for low income purchasers, the majority of the
State's low income set-aside is being achieved through the stabilization of rental properties.    Acquisition and Relocation :  The
overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and creation
of affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-occupied
properties or properties identified for continued rental use. However, in such communities where sufficient evidence is provided
that excess supply exists and an acceptable short-term land banking and comprehensive redevelopment strategy is in place, then
the State has permitted some demolition and relocation.
        The overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and
creation of affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-
occupied properties or properties identified for continued rental use. However, in such communities where sufficient evidence is
provided that excess supply exists and an acceptable short-term land banking and comprehensive redevelopment strategy is in
place, then the State has permitted some demolition and relocation.     Public Comment :  New York State followed customary
methods for publishing its Substantial Amendment, including posting in the State Register, on the New York State Division of
Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA) website.  The 15-
day public comment period began on Friday, November 7, 2008 and extended through the close of business on Friday, November
21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD.          New York State
followed customary methods for publishing its Substantial Amendment, including posting in the State Register, on the New York
State Division of Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA)
website.  The 15-day public comment period began on Friday, November 7, 2008 and extended through the close of business on
Friday, November 21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  In formulating its NSP Action Plan, New York State undertook an analysis of
three data sets in order to identify the areas of greatest need and prioritize the use of funds within those areas of greatest need.
This is consistent with HERA's mandate and sound housing policy. In conducting its needs assessment, New York State has
recognized HUD's substantial effort and thoughtful analysis of need and has relied on two of its data sets, in addition to the
State's own research, in order to focus efforts on areas of greatest need. Excerpts from New York's analysis are provided below:
Mortgage Market Overview According to the Mortgage Banker Association's 2008 National Delinquency Survey, there were over 2
million mortgages outstanding in New York State, of which more than 280,000 or 13.7% are subprime. Subprime loans were
identified based on the lenders' self-reporting in the survey response. The subprime share for New York State is in line with the
national composition of the market. Serious delinquencies (e.g., 90 + days past due) during 2008, in New York State, accounted
for 3.63% of all loans. Of total subprime loans, 16.51% were 90+ days past due. RealtyTrac data from first quarter 2008 for
REOs was checked against the findings based on First American Loan Performance Data for the same period. That data showed
similar results to RealtyTrac, summarized as follows: 1. A total of 2,661 REOs were recorded throughout New York State as of 1Q
2008 according to First American Loan Performance data - 2,352 among sub-prime loans and 309 that were Alt-A loans. 2. The
top ten counties with the largest number of REOs were focused in New York City, Long Island and the Hudson Valley regions,
with Erie and Monroe counties also included. 3. Among sub-prime loans, fourteen zip codes in five counties had 20 or more
REOs. These zip codes were concentrated heavily in Queens and Nassau counties. Orange, Suffolk and Westchester counties
were also among this group. 4. These same fourteen zip codes accounted for 366 or 15.6 percent of the total REOs in New York
State. 5. Among all counties statewide, Queens, Suffolk and Nassau ranked as the top three in total REO's. Together, these three
counties accounted for 963 or nearly 41.0 percent of the State's total. The date examined by New York State all pointed to similar
conclusions: the subprime lending crisis and recent foreclosures are most heavily concentrated in New York City, Long Island,
and the lower Hudson Valley. At the same time, key upstate cities suffer from many vacant and abandoned homes and not
insubstantial rates of subprime lending. Both in upstate cities as well as the downstate NYC metropolitan area, New York State
recognizes that NSP funding must be concentrated in the areas of greatest need in order to make a significant impact in
stabilizing neighborhoods affected by the subprime crisis and to prevent future foreclosures and abandonment.  Distribution and
and Uses of Funds :  DISTRIBUTION AND USES OF FUNDS New York State will conduct an RFP process to solicit local
governments, nonprofits, and other providers to implement projects on a local level. The State's determination of areas greatest
need will take in consideration the factors required by HERA as detailed in Section A and will rely on the Risk Score developed by
HUD. In the initial funding round of scoring, the State will rely on HUD's determination of area of greatest need rather than
undertaking an alternative analysis for this Amendment. This decision was made based on the following reasons: given the
emergency nature of the assistance, and the short time frame permitted to publish and prepare this Amendment (i.e., HUD
notice issued on September 29, 2008, plan amendments required to be published for public comment by November 15, 2008,
and submission of plan required by December 1, 2008); the HUD requirement to obligate NSP funds within 18 months of HUD's
approval of this Amendment; HERA's clear objective for NSP funds, which differ in material respects from regular CDBG funds;
the State's desire to promote quick implementation of projects to respond to foreclosures destabilizing neighborhoods and
declining home values; and the high level of interest received by the State in its Indication of Interest, which far exceed the
State's Direct NSP Allocation. Therefore, under the initial funding round, only projects in zip codes that contain at least one
census tract block group with a Risk Score of 8, 9 or 10 will be considered. Project Fund: Funding Priority and Caps for Initial
Funding Round The Project Fund will consist of all of the State's Direct NSP Allocation, net of 10% of the funds for administrative
expenses (the "Administrative Set-Aside"), and 25% for projects that will house individuals or families whose incomes do not
exceed 50% of area median income (the "Low-Income Set-Aside"). In order to focus the State's Direct NSP Allocation on areas of
greatest need, and to produce a significant impact, the State has established a threshold requirement of at least $1,000,000 in
total neighborhood stabilization projects within an area of greatest need in each county, including both NSP funds and leveraged
resources for applications to the Project Fund. HFA used HUD data to determine the maximum amount of NSP funds for projects,
in the aggregate, in any county (accounting for all the CDBG Entitlement Jurisdictions within the county) during the initial funding
round. The Initial Funding Round Caps will apply only to the initial RFP funding round for the Project Fund. In addition, projects
must be within zip codes that contain at least one census tract block group with a Risk Score of 8, 9, or 10 in the initial funding
round. Low Income Set-Aside The State has established a Low Income Set-Aside in an amount equal to 25% of the State's total
allocation ($13,639,116) for permanent housing units serving households less than 50% of area median income. Any applicant in
any jurisdiction with qualified units located in areas within zip codes that contain at least one census tract block group with a Risk
Score of 8, 9 or 10 may apply for these funds. NSP Funding caps set forth in the previous section do not apply to the Low Income
Set-Aside portion. Administrative Funds Set-Aside The distribution plan will assume 10% ($5,455,646) will be allocated 24 CFR
570.206 by the State and by any localities or nonprofit subrecipents that receive sub-allocations,&receiving a sub-allocation from
the Project fund would be eligible for up to 6% of any sub-allocation amount for administration of local NSP programs. It should
be noted that local project awards from the State will only be allowed reasonable developer fees and no administration costs
when the State retains ongoing oversight of the project. Any Administrative Set-Aside funds deemed by the State to be in excess
of the amount necessary to provide project administration and oversight in compliance with Section 2301 (c) (2) of HERA will be
made available for project awards. Direct Entitlement Jurisdictions The State will accept applications from Direct Entitlement
Jurisdictions or entities within these jurisdictions for specific projects determined to be consistent with the NSP Annual Plan
amendment of that Direct Entitlement Jurisdiction, and subject to the Initial Funding Round Cap. Competitive Application Process
Based on the response to the Indications of Interest received in advance of this Amendment and as discussed in Section A, New
York State is aware that the demand is strong across the State and requests for NSP funding will likely exceed the amount
available. Given the requirement to obligate the State's Direct NSP Allocation to activities within areas of greatest need within 18
months and to expend funds within four years, it is important that the State select projects that can meet all requirements and
be implemented within these deadlines. To accomplish this, the State plans to utilize an RFP process, soliciting proposals for
specific projects in areas of greatest need. The State plans to initially limit funding to projects within zip codes that contain at
least one census tract block group with a Risk Score of 8 or higher, but will consider expanding the Risk Score criteria for
subsequent funding rounds if there aren't sufficient projects in the designated areas of greatest need. Project preferences
Projects will be evaluated and ranked based on the following preferences: Projects by applicants with demonstrated capacity to
implement within the statutory time frame of four years from the date HFA receives the funds from HUD. Projects with a focused
strategy for effective neighborhood stabilization, including addressing the factors that make the area vulnerable to future
foreclosures. Projects that detail how high quality pre-purchase counseling will be provided to new homebuyers, as required by
the Notice. Projects that leverage the largest portions of additional funding sources. Projects seeking Project Fund awards in
counties with HUD NSP Allocations of less than $1 million must provide evidence of additional resources that leverage a total
investment of at least $1 million countywide. Projects from applicants that will efficiently serve multiple jurisdictions within a local
housing market and demonstrate effective cooperation in addressing similar needs in multiple locations. This preference will
apply to proposals submitted by county governments and regional efforts to efficiently manage NSP funds for similar projects in
local markets. The applicant must demonstrate a strong management role and cost savings in the program delivery, not just
conduit funding for multiple locations.  Projects by applicants with experience administering and delivering the specific activities
for which the NSP funds would be used. If significant administrative
responsibilitieswillbeassignedtoanotherentityviasubcontract,theexperienceofthat entity will be considered as well.  Projects by
applicants with knowledge and experience in the implementation of activities funded through the CDBG Program.  Projects that
serve the lowest possible incomes in a sustainable way.  Projects that provide sustained affordability by incorporating green
building and energy efficiency improvements.  Projects that achieve the longest possible affordability period, especially those in
which the local applicant provides ongoing monitoring.  Projects that provide supportive housing units.  Projects that minimize
displacement.  Projects that propose working in collaboration with the National Community Stabilization Trust (NCST) to acquire
or coordinate the acquisition of vacant real estate owned (REO) properties from financial institutions. The State will require
applicants to demonstrate readiness and ability to proceed with implementation quickly. The State will also underwrite the
projects for market, borrower and project feasibility, and will reserve the right to reject any application on this basis. In addition,
Projects must be consistent with the jurisdiction's existing ConPlan, but not a substitution of efforts previously agreed upon with
HUD. Initial Funding Round   The State will issue a Request for Proposals on or about December 15, 2008, prior to, and in
anticipation of, HUD's approval of this Amendment.  Proposals will be due on or about February 10, 2009. This will allow
applicants at least 55 days to develop proposals for the initial funding round.  The proposal due date is subject to change based
upon HUD's approval of this Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the
HUD website for this program (see http://www.hud.gov/nsp.) HFA urges potential grantees to be on alert for such changes,
which will be posted on the HFA website with other NSP publications and materials.  The State will competitively award NSP
funds for the initial funding round based upon applications from eligible applicants.  Definitions and Descriptions :  New York
State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and income eligibility
requirements.
        New York State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and
income eligibility requirements.   Low Income Targeting :  In selecting local NSP programs, New York State prioritized those
which realistically, in their program design and strategy, committed to targeting low income households for assisted properties to
achieve the minimum 25% low income set-aside.   While a few programs demonstrated the ability to implement homeownership
programs for low income purchasers, the majority of the State's low income set-aside is being achieved through the stabilization
of rental properties.
        In selecting local NSP programs, New York State prioritized those which realistically, in their program design and strategy,
committed to targeting low income households for assisted properties to achieve the minimum 25% low income set-aside.   While
a few programs demonstrated the ability to implement homeownership programs for low income purchasers, the majority of the
State's low income set-aside is being achieved through the stabilization of rental properties.    Acquisition and Relocation :  The
overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and creation
of affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-occupied
properties or properties identified for continued rental use. However, in such communities where sufficient evidence is provided
that excess supply exists and an acceptable short-term land banking and comprehensive redevelopment strategy is in place, then
the State has permitted some demolition and relocation.
        The overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and
creation of affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-
occupied properties or properties identified for continued rental use. However, in such communities where sufficient evidence is
provided that excess supply exists and an acceptable short-term land banking and comprehensive redevelopment strategy is in
place, then the State has permitted some demolition and relocation.     Public Comment :  New York State followed customary
methods for publishing its Substantial Amendment, including posting in the State Register, on the New York State Division of
Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA) website.  The 15-
day public comment period began on Friday, November 7, 2008 and extended through the close of business on Friday, November
21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD.          New York State
followed customary methods for publishing its Substantial Amendment, including posting in the State Register, on the New York
State Division of Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA)
website.  The 15-day public comment period began on Friday, November 7, 2008 and extended through the close of business on
Friday, November 21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,457,787.85

$57,579,566.07

$57,001,029.56

$55,820,690.60

$53,085,655.06

$2,735,035.54

Program Income Received: $3,288,613.18

Total Funds Expended: $55,954,211.07

Match Contribution: $99,815,131.26
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Overall Progress Narrative:

 New York State's 30 sub-grantees succeeded in expending the State's entire $54.5 million award by the 4-year March 2013 expenditure
deadline. Of the total expended to date, $24.8 million, or 45.4% of the State's total award has been provided from NSP low income set-aside
funds to assist properties serving residents with incomes at or below 50% of the area median income.

 By the end of the current quarter under review (June 30, 2016), New York State's NSP1 program had directly supported the rehabilitation or
new construction of approximately 550 units in 260 buildings, and leveraged the development of approximately 200 additional units. In
addition, NSP funds have supported the land banking of over 30 foreclosed properties and the demolition of approximately 175 blighted
structures. To date, approximately 99% of the units in the State's program have been completed, and 98% have been sold or rented to income
qualifying households.

 Some programs have expanded through the utilization of program income earned through the sale of properties, and some of the units that
have not completed rehab or construction were added to the program after the initial round of properties. It is anticipated that some of the
remaining, unexpended funds will not be used by the original grantees, and the State will be considering other uses for these funds.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-36-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

1005-B-LI

1005-B-MMI

1007-B

1008-B

1010-B

1012-B

1015-B

1016-B-LI

1016-B-MMI

1017-B-LI

1019-B-LI

1020-B

1027-B-LI

1028-B-LI

1028-B-MMI

1030-B

1031-B

Suffolk
Neighborhood
Revitalization-LI
Suffolk
Neighborhood
Revitalization-
MMI
Chautauqua NSP

Nassau County
NSP
New York City
REO Program
University NSP-
MMI
Housing
Resources NSP
Westchester
County NSP-B-LI
Westchester
County NSP-B-
MMI
City of Syracuse-
The Eljay Project
Dunkirk Vacancy
Reduction
Program
Victoria St and
Brunswick Ave
NSP
City of Albany
NSP-LI
Monroe County
NSP-B-LI
Monroe County
NSP-B-MMI
City of Buffalo
NSP-B
City of
Poughkeepsie
NSP

$57,457,787.85 $53,085,655.06 $2,826,685.54

$3,240,160.00 $3,240,160.00 $0.00

$3,590,189.00 $3,551,989.51 $0.00

$155,127.00 $155,127.00 $0.00

$1,547,577.25 $1,545,004.33 $0.00

$1,901,213.00 $1,901,213.00 $0.00

$119,660.00 $119,660.00 $0.00

$250,000.00 $250,000.00 $0.00

$3,942,046.32 $2,590,769.61 $863,804.32

$3,738,564.88 $2,650,284.90 $665,376.96

$4,388,921.65 $4,388,921.65 $0.00

$165,000.00 $165,000.00 $0.00

$554,760.00 $554,760.00 $0.00

$4,605,962.00 $4,469,769.30 $88,000.00

$1,191,084.96 $1,191,084.96 $0.00

$2,355,505.78 $2,350,350.90 $0.00

$1,009,327.00 $1,009,327.00 $0.00

$2,147,245.03 $2,147,245.03 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-36-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Administration

Administration

Administration

Administration

Demolition

Demolition

Demolition

Demolition
Demolition
Demolition

Demolition

Demolition

Demolition

Demolition
Demolition

1037-B-LI

1037-B-MMI

1040-B

1041-B-LI

1005-Admin

1008-Admin

1037-Admin

5000-NYS Admin

1002-D

1004-D

1009-D

1012-D
1014-D
1024-D

1027-D

1028-D

1030-D

1035-D
1039-D

Orange County
NS Initiative-B-
LI
Orange County
NS Initiative-B-
MMI
Town of
Cheektowaga
NSP-B
Kennedy Plaza
Apartments-B-LI
Suffolk
Neighborhood
Revitalization-
Admin
Nassau County
NSP
Orange County
NS Initiative-
Admin
NY State NSP
Grant Admin
Niagara Falls
South End
Demo.
City of
Ogdensburg
NSP-D
Troy Homes
Initiative - Phase
III
University NSP-D
Rome NSP
Land Banks and
Demo. E. W. of
Buffalo
City of Albany
NSP-D
Monroe County
NSP-D
City of Buffalo
NSP-D
Syracuse NSP-D
Neighborhood
Revitalization
Program

$508,253.93 $192,126.47 $225,096.38

$658,801.68 $516,211.46 $122,480.69

$342,140.09 $295,653.09 $46,487.00

$2,853,860.00 $2,853,860.00 $0.00

$100,000.00 $100,000.00 $0.00

$101,854.00 $45,817.00 $0.00

$63,400.00 $63,400.00 $0.00

$2,898,136.16 $2,850,437.35 $0.00

$200,000.00 $200,000.00 $0.00

$136,144.05 $97,618.07 $38,525.67

$520,874.25 $520,874.25 $0.00

$66,603.00 $66,603.00 $0.00
$210,681.39 $134,892.15 $45,873.95

$46,171.00 $46,171.00 $0.00

$406,813.00 $383,264.34 $0.00

$364,392.28 $364,392.28 $0.00

$579,869.00 $579,869.00 $0.00

$95,390.00 $95,390.00 $0.00

$172,726.00 $172,726.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-36-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Land Banking

Land Banking

Redevelopment

Redevelopment

Redevelopment
Redevelopment

Redevelopment

Redevelopment
Redevelopment

Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment
Redevelopment
Redevelopment

1040-D

1001-C

1024-C

1001-E

1004-E

1007-E
1008-E

1011-E

1012-E
1013-E

1014-E
1016-E-LI

1016-E-MMI

1019-E

1021-E

1028-E-LI

1028-E-MMI

1029-E-LI
1035-E
1037-E-LI

Town of
Cheektowaga
NSP-D
Sheridan - Park
NSP-C
Land Banks and
Demo. E. W. of
Buffalo
Sheridan-Park
NSP-E
City of
Ogdensburg
NSP-E
Chautauqua NSP
Nassau County
NSP
Hegeman
Avenue
Residence NSP
Project
University NSP-E
Schenectady
Universal
Affordable
Housing
Rome NSP
Westchester
County-E-LI
Westchester
County NSP-E-
MMI
Dunkirk Vacancy
Reduction
Program
Onondaga
County NSP
Monroe County
NSP-E-LI
Monroe County
NSP-E-MMI
Orleans NSP
Syracuse NSP-E
Orange County
NS Initiative-E-
LI

$91,231.00 $90,731.00 $500.00

$194,295.65 $194,295.65 $0.00

$606,505.00 $598,245.75 $7,351.00

$303,704.35 $303,704.35 $0.00

$163,569.76 $127,667.12 $17,628.33

$94,873.00 $94,873.00 $0.00

$149,999.75 $149,999.75 $0.00

$3,000,000.00 $3,000,000.00 $0.00

$262,737.00 $262,737.00 $0.00

$935,000.00 $935,000.00 $0.00

$379,077.31 $345,280.61 $33,796.70

$346,948.77 $218,460.04 $128,488.73

$477,724.97 $218,460.04 $259,264.93

$85,000.00 $85,000.00 $0.00

$964,271.92 $816,200.25 $58,339.00

$108,000.00 $107,243.27 $0.00

$238,288.45 $233,016.37 $0.00

$29,428.75 $29,428.75 $0.00
$1,038,663.00 $1,038,663.00 $0.00

$409,505.55 $241,563.51 $154,089.91
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Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-36-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Restricted Balance

1037-E-MMI

1038-E

1039-E-MMI

1040-E

1042-E

n/a

Orange County
NS Initiative-E-
MMI
NHS CDC
Storeworks
Project
Neighborhood
Revitalization
Program
Town of
Cheektowaga
NSP-E
Town of Babylon
NSP
n/a

$304,300.01 $214,753.04 $71,581.97

$1,400,000.00 $1,400,000.00 $0.00

$258,500.00 $258,500.00 $0.00

$261,859.91 $261,859.91 $0.00

$0.00 $0.00 $0.00

$125,850.00 $0.00 $0.00

Grantee Activity Number:                        1001-C
Activity Title:                                             Sheridan - Park NSP-C

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C Land Banking

Projected Start Date: Projected End Date:

11/30/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Tonawanda

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,295.65

$194,295.65

$194,295.65

$194,295.65

$194,295.65

$0.00

Program Income Received: $0.00
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Grantee :                       New York
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Grantee Activity Number:                        1001-C
Activity Title:                                             Sheridan - Park NSP-C

Total Funds Expended: $194,295.65

Town of Tonawanda $194,295.65

Match Contributed: $93,131.85

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 With $194,295.65 in NSP funds, the Town of Tonawanda purchased four foreclosed residential properties for land banking.  These will be
demolished within a year, using already committed CDBG funds, then held for future development of affordable single family homes.
 Land Banking: With $198,000 in NSP funds, Grantee has purchased four foreclosed residential properties for land banking. These will be
demolished within a year, using already committed CDBG funds, then held for future development of affordable single family homes.

Activity Description

The proposed location of this project is the Sheridan-Parkside neighborhood of the Town of Tonawanda, in Erie County. The location is within
the 14150 zip code, which contains at least one census track (83) with a HUD Risk Score of 8 or higher.

Location Description:

 The Town of Tonawanda has land banked all 4 properties, comprising 18 units, in its NSP Type C Land Bank activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-E
Activity Title:                                             Sheridan-Park NSP-E

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

09/14/2009 11/01/2014
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Grantee Activity Number:                        1001-E
Activity Title:                                             Sheridan-Park NSP-E
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Tonawanda

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$303,704.35

$303,704.35

$303,704.35

$303,704.35

$303,704.35

$0.00

Program Income Received: $102,746.13

Total Funds Expended: $303,704.35

Town of Tonawanda $303,704.35

Match Contributed: $110,156.31

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 With $303,704.35 in NSP funds, Grantee is constructing two new single-family homes on formerly vacant land. The homes will be available to
households with incomes of between 50% and 80% of the AMI. The unsubsidized price of the single homes is expected to be $150,000 each,
with a permanent subsidy of $30,000 per home in NSP funds.

Activity Description

The proposed location of this project is the Sheridan-Parkside neighborhood of the Town of Tonawanda, in Erie County. The location is within
the 14150 zip code, which contains at least one census track (83) with a HUD Risk Score of 8 or higher.

Location Description:

 The Town of Tonawanda has completed its NSP Type E Redevelopment activity, which consisted of the redevelopment of 2 formerly vacant
properties. The 2 homes have both been sold to income qualifying households.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
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Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1001-E
Activity Title:                                             Sheridan-Park NSP-E

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1002-D
Activity Title:                                             Niagara Falls South End Demo.

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

11/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Niagara Falls

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

City of Niagara Falls $200,000.00

Match Contributed: $640,224.00
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Grantee Activity Number:                        1002-D
Activity Title:                                             Niagara Falls South End Demo.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition:  The City of Niagara Falls proposes to utilize $200,000 in NSP funds to demolish 27 vacant and deteriorated homes in a
concentrated 12-block area of the South End district, which has been targeted since 2006 for comprehensive redevelopment.  Through the
City's 5-year Consolidated Plan and Strategy, blighted structures have been condemned and torn down to enable the City to land bank parcels
for an eventual redevelopment project.  The City is discussing proposals with private developers to build a mix of affordable housing - rental
and homeownership - that will accomodate workforce and lower-income residents.  The Grantee's request reporesents a continued emphasis on
such site clearance, in keeping with efforts to implement this larger, comprehensive initiative.  The properties identified for demolition offer no
other viable development alternatives, and the project is ready to commence once NSP fudnds have been awarded.
 Demolition: The City of Niagara Falls proposes to utilize $200,000 in NSP funds to demolish 27 vacant and deteriorated homes in a
concentrated 12-block area of the South End district, which has been targeted since 2006 for comprehensive redevelopment. Through the City's
5-year Consolidated Plan and Strategy, blighted structures have been condemned and torn down to enable the City to land bank parcels for an
eventual redevelopment project. The City is discussing proposals with private developers to build a mix of affordable housing &ndash; rental
and homeownership - that will accommodate workforce and lower-income residents. The Grantee's request represents a continued emphasis on
such site clearance, in keeping with efforts to implement this larger, comprehensive initiative. The properties identified for demolition offer no
other viable development alternatives.

Activity Description

The proposed project area is located the City of Niagara Falls in Census Tract 211 Block Group 1 and 2 and Census Tract 212 Block Group 4.

Location Description:

 The City of Niagara Falls has demolished all 27 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-D
Activity Title:                                             City of Ogdensburg NSP-D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition
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Grant Number:              B-08-DN-36-0001
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Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1004-D
Activity Title:                                             City of Ogdensburg NSP-D
Projected Start Date: Projected End Date:

11/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Ogdensburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,144.05

$136,144.05

$136,144.05

$136,143.74

$97,618.07

$38,525.67

Program Income Received: $0.00

Total Funds Expended: $136,143.74

City of Ogdensburg $136,143.74

Match Contributed: $187,836.44

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $136,144.05 in NSP funds will be used to implement a Type D Demolition program to remove 10 blighted structures in the Knox-Morris
neighborhood of Ogdensburg.  Following demolition, the site will accommodate off-street parking, and provide a larger lot for the two proposed
new homebuyers adjacent to this property.

Activity Description

Funding for the City of Ogdensburg will be focused on specific neighborhood known as the Knox and Morris Street area that has six units ready
for rehabilitation. This neighborhood is located in Census District 9915, which has a HUD Risk Score between 8 and 10.

Location Description:

 The City of Ogdensburg has demolished all 10 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:
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Grantee Activity Number:                        1004-D
Activity Title:                                             City of Ogdensburg NSP-D

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-E
Activity Title:                                             City of Ogdensburg NSP-E

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

11/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Ogdensburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,569.76

$163,569.76

$163,569.76

$145,295.45

$127,667.12

$17,628.33

Program Income Received: $56,154.31

Total Funds Expended: $145,295.45

City of Ogdensburg $145,295.45

Match Contributed: $174,440.71
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Grant Number:              B-08-DN-36-0001
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Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1004-E
Activity Title:                                             City of Ogdensburg NSP-E

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment: $170,010.26 in NSP funds will be utilized to initiate a Type E rehabilitation of three single family homes.  The properties are
concentrated within a few blocks of each other, within the Knox-Morris neighborhood of Ogdensburg.

Activity Description

Funding for the City of Ogdensburg will be focused on specific neighborhood known as the Knox and Morris Street area that has two units ready
for rehabilitation. This neighborhood is located in Census District 9915, which has a HUD Risk Score between 8 and 10.

Location Description:

 The City of Ogdensburg has completed its NSP Type E Redevelopment activity, which consisted of the redevelopment of 3 formerly vacant
properties. All 3 properties have been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1005-Admin
Activity Title:                                             Suffolk Neighborhood Revitalization-Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

11/01/2009 03/01/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Suffolk County

Activity is Being Carried Out By Grantee:

No Carryout
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Grantee Activity Number:                        1005-Admin
Activity Title:                                             Suffolk Neighborhood Revitalization-Admin
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Suffolk County $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New York State initially approved Suffolk County's request for $200,400 in NSP Administration Set-Aside funds to coordinate its county-wide
NSP program, which consists of two development partners and four participating local Towns.  Subsequently, the State authorized the County's
request for a reallocation of $100,400 for project activities, leaving $100,000 approved for administration.  The reduced amount accounts for
approximately 1.5% of its total NSP request.  A revised administrative budget was vetted and approved by HFA.
 New York State initially approved Suffolk County's request for $200,400 in NSP Administration Set-Aside funds to coordinate its county-wide
NSP program, which consists of two development partners and four participating local Towns.  Subsequently, the State authorized the County's
request for a reallocation of $100,400 for project activities, leaving $100,000 approved for administration.  The reduced amount accounts for
approximately 1.5% of its total NSP request. A revised administrative budget was vetted and approved by HFA.

Activity Description

The communities being targeted in Suffolk County in the towns of Babylon, Brookhaven, Huntington, and Islip for NSP funding are within the
zip codes 11701, 11706, 11713, 11717, 11722 and 11746.

Location Description:

 Based on an approved budget, HFA's sub-allocation of $100,000 from the State's Administrative Set-Aside to this subrecipient has been fully
obligated. All obligated NSP grant funds for this activity have been expended and drawn.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1005-Admin
Activity Title:                                             Suffolk Neighborhood Revitalization-Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1005-B-LI
Activity Title:                                             Suffolk Neighborhood Revitalization-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 07/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Suffolk County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,240,160.00

$3,240,160.00

$3,240,160.00

$3,240,160.00

$3,240,160.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,240,160.00

Suffolk County $3,240,160.00

Match Contributed: $250,151.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1005-B-LI
Activity Title:                                             Suffolk Neighborhood Revitalization-LI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation:  Suffolk County has recorded some of the State's highest foreclosure rates in recent years.  The County submitted a
unified proposal that included both homeownership and rental components, implemented through strategic partnerships with two of Long
Island's most accomplished nonprofit affordable housing providers, and collaboration with four local municipalities which are deeply affected by
the housing crisis, including the Towns of Babylon, Brookhaven, Huntington, and Islip.  The County will utilize $3,240,160 in funds from the NSP
Low-Income Set-Aside to acquire and renovate 17 single family homes for lease to low-income households at or below 50% of AMI.  It is
partnering with CDC of Long Island ("CDC"), an experienced non-profit housing and services provider, which is purchasing foreclosed single-
family homes and will carry out renovations and lease the homes to low-income renters.  CDC has secured project-based Section 8 rental
subsidies to ensure that rents for these homes remain affordable to renters through the affordability period.  CDC has already initiated a similar
program and is currently managing 10 scattered site rental homes.
 Acquisition/Rehabilitation: Suffolk County has recorded some the State's highest foreclosure rates in recent years.  The County submitted a
unified proposal that includes both homeownership and rental components, implemented through strategic partnerships with two of Long
Island's most accomplished nonprofit affordable housing providers, and collaboration with four local municipalities which are deeply affected by
the housing crisis, including the Towns of Babylon, Brookhaven, Huntington, and Islip. The County will utilize $3,240,160 in funds from the NSP
Low-Income Set-Aside to acquire and renovate 14 single family homes for lease to low-income households at or below 50% of AMI. It is
partnering with CDC of Long Island ("CDC"), an experienced non-profit housing and services provider, which is purchasing foreclosed single-
family homes and will carry out renovations and lease the homes to low-income renters. CDC has secured project-based Section 8 rental
subsidies to ensure that rents for these homes remain affordable to renters through the affordability period.   CDC has already initiated a similar
program and is currently managing 10 scattered site rental homes.

Activity Description

The communities being targeted in Suffolk County in the towns of Babylon, Brookhaven, Huntington, and Islip for NSP funding are within
Census Tracts 1456.03, 1456.04, 1456.05, 1460.01, 1461.05, 1460.03, 1473.00, 1457.04, 1462.02, 1464.04, 1591.03, 1591.02, 1592.01,
1591.02, 1592.03 1233.02, 1232.02 and 1233.01, in the zip codes of 11701, 11706, 11713, 11717, 11722 and 11746.

Location Description:

 Suffolk County, through its program partner CDC of Long Island, has completed its NSP Type B Acquisition/Rehabilitation activity, which
consisted of the rehabilitation of 17 formerly foreclosed properties. All 17 homes have been rented to income qualifying households at or below
50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1005-B-MMI
Activity Title:                                             Suffolk Neighborhood Revitalization-MMI
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1005-B-MMI
Activity Title:                                             Suffolk Neighborhood Revitalization-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Suffolk County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,590,189.00

$3,590,189.00

$3,590,189.00

$3,551,989.51

$3,551,989.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,590,189.00

Suffolk County $3,590,189.00

Match Contributed: $260,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1005-B-MMI
Activity Title:                                             Suffolk Neighborhood Revitalization-MMI

 The Long Island Housing Partnership (LIHP), Suffolk County's other development partner, has acquired 15 foreclosed single family
homeownership properties as of December 31st. Rehabilitation was begun on 9 of these properties in this quarter. With Program Income from
the resale of the rehabilitated homes, LIHP plans to acquire, rehab, and resell additional foreclosed homes to eligible homebuyers.
 Acquisition/ Rehabilitation:  Suffolk County is partnering with the Long Island Housing Partnership (LIHP), which will utilize $3,590,189 in NSP
Project Funds for acquisition and renovation of 15 single-family foreclosed properties for homeownership. To the extent needed, NSP subsidy
will remain in each property as permanent second mortgage financing to assist each homebuyer. With proceeds from these home sales, the
County and LIHP expect to recycle any Program Income to purchase and renovate additional homes.  As currently managed in other County
homeownership projects, the County and LIHP are engaging local Town Inspectors, who will review renovation budgets and prepare scopes of
work, bid out the contracts, and oversee construction. The County will provide back-office support and manage all federal and State
environmental reviews and reporting to HFA and HUD.

Activity Description

The communities being targeted in Suffolk County in the towns of Babylon, Brookhaven, Huntington, and Islip for NSP funding are within
Census Tracts 1456.03, 1456.04, 1456.05, 1460.01, 1461.05, 1460.03, 1473.00, 1457.04, 1462.02, 1464.04, 1233.02, 1232.02, 1233.01,
1111.00, 1594.04, 1595.04, 1595.05, 1595.06, 1595.07, 1595.08, 1591.03, 1591.02, 1592.01, 1592.03 and 1904.01, in the zip codes of 11701,
11706, 11713, 11717, 11722 and 11746.

Location Description:

 Suffolk County, through its program partner the Long Island Housing Partnership (LIHP), has completed rehabilitation of all 15 homes in its
NSP Type B Acquisition/Rehabilitation activity. 12 of the 15 completed homes have been sold to income qualifying households. 1 additional
home is currently under contract. The remaining 2 unsold homes are being marketed through outreach activities to community organizations
and are listed on the MLS. LIHP continues to receive applications for the program and is moving clients through its process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-B
Activity Title:                                             Chautauqua NSP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/30/2009 02/01/2015

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1007-B
Activity Title:                                             Chautauqua NSP
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Chautauqua Home Rehabilitation and Improvement Corporation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,127.00

$155,127.00

$155,127.00

$155,127.00

$155,127.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $155,127.00

Chautauqua Home Rehabilitation and Improvement Corporation, Inc. $155,127.00

Match Contributed: $618,944.14

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation:  The Chautauqua Home Rehabilitation and Improvement Corporation, Inc.  (CHRIC) was awarded $155,127 in NSP
funding to implement this Type B program, involving the purchase and renovation of county tax lien foreclosures for ultimate sale to
homebuyers in the City of Jamestown.  CHRIC's local NSP program consists of five single family properties.
  Acquisition/Rehabilitation:  The Chautauqua Home Rehabilitation and Improvement Corporation, Inc. (CHRIC) was awarded $250,000 in NSP
funding to implement this Type B program, involving the purchase and renovation of county tax lien foreclosures for ultimate sale to
homebuyers in the City of Jamestown.  CHRIC's local NSP program consists of eight properties, two of which will contain a second unit for
rental, for a total unit count of ten.

Activity Description

The proposed project areas will be the Neighborhood Revitalization Strategy Area (NRSA) developed by CHRIC and approved by HUD within the
city of Dunkirk, and the Buy Northside! and PRIDE neighborhoods in Jamestown. Both areas meet greatest need definitions of the NSP, with
HUD-designated high-risk census tracts in both inner cities. Four Jamestown census tracts (303, 304, 305 and 306) and four in Dunkirk (354,
355, 356 and 357) qualified for Renewal Community designation under the HUD program, one of 12 rural RCs in the U.S. and one of only 40
RCs in the entire country.

Location Description:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1007-B
Activity Title:                                             Chautauqua NSP

 The Chautauqua Home Rehabilitation and Improvement Corporation (CHRIC) has completed its NSP Type B Acquisition/Rehabilitation activity,
which consisted of the rehabilitation of 5 formerly foreclosed properties. All 5 homes have been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-E
Activity Title:                                             Chautauqua NSP

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

11/30/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chautauqua Home Rehabilitation and Improvement Corporation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,873.00

$94,873.00

$94,873.00

$94,873.00

$94,873.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1007-E
Activity Title:                                             Chautauqua NSP

Total Funds Expended: $94,873.00

Chautauqua Home Rehabilitation and Improvement Corporation, Inc. $94,873.00

Match Contributed: $126,030.95

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment:  The Chautauqua Home Rehabilitation and Improvement Corporation, Inc.  (CHRIC) will utilize $94,873 in NSP funding to
implement this Type E activity, involving the  renovation of county tax lien foreclosures for ultimate sale to homebuyers in the City of
Jamestown.  CHRIC's Type E activity consists of three properties, one of which contains two rental units.
  Acquisition/Rehabilitation:  The Chautauqua Home Rehabilitation and Improvement Corporation, Inc. (CHRIC) was awarded $250,000 in NSP
funding to implement this Type B program, involving the purchase and renovation of county tax lien foreclosures for ultimate sale to
homebuyers in the City of Jamestown.  CHRIC's local NSP program consists of eight properties, two of which will contain a second unit for
rental, for a total unit count of ten.

    Location Description:
 The proposed project areas will be the Neighborhood Revitalization Strategy Area (NRSA) developed by CHRIC and approved by HUD within
the city of Dunkirk, and the Buy Northside! and PRIDE neighborhoods in Jamestown. Both areas meet greatest need definitions of the NSP, with
HUD-designated high-risk census tracts in both inner cities. Four Jamestown census tracts (303, 304, 305 and 306) and four in Dunkirk (354,
355, 356 and 357) qualified for Renewal Community designation under the HUD program, one of 12 rural RCs in the U.S. and one of only 40
RCs in the entire country.

Activity Description
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1007-E
Activity Title:                                             Chautauqua NSP

The proposed project areas will be the Neighborhood Revitalization Strategy Area (NRSA) developed by CHRIC and approved by HUD within the
city of Dunkirk, and the Buy Northside! and PRIDE neighborhoods in Jamestown. Both areas meet greatest need definitions of the NSP, with
HUD-designated high-risk census tracts in both inner cities. Four Jamestown census tracts (303, 304, 305 and 306) and four in Dunkirk (354,
355, 356 and 357) qualified for Renewal Community designation under the HUD program, one of 12 rural RCs in the U.S. and one of only 40
RCs in the entire country.

Location Description:

 The Chautauqua Home Rehabilitation and Improvement Corporation (CHRIC) has completed its NSP Type E Redevelopment activity, which
consisted of the redevelopment of 3 formerly vacant properties. 2 of the homes have been sold to income qualifying households. The remaining
home, a 2 unit rental building, has been fully rented to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1008-Admin
Activity Title:                                             Nassau County NSP

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

09/01/2009 02/01/2015

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nassau County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$611,124.00

$611,124.00

$611,124.00

$274,902.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1008-Admin
Activity Title:                                             Nassau County NSP

Program Funds Drawdown:

Program Income Drawdown:

$274,902.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $274,902.00

Nassau County $45,817.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        1008-Admin
Activity Title:                                             Nassau County NSP
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 Nassau County was awarded $101,854 in NSP Administrative funds by New York State as part of its NSP program request.  As a subrecipient,
the County is coordinating the activities of four area nonprofit developer partners, including the Long Island Housing Partnership, Inc.,
Community Innovations, Inc., CDC of Long Island, and Habitat for Humanity.  These were selected through issuance of a Request for
Qualification, and vetted and approved by the State.

Activity Description

Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and projected
foreclosures. In addition, vacancy conditions and community development resources currently in place were reviewed. Based on this analysis,
Nassau County has identified neighborhoods throughout the County that exhibit greatest need for neighborhood stabilization through
redevelopment of abandoned and foreclosed homes based on the HUD criteria discussed above including the Town of Hempstead, Hempstead
Village, Freeport, Elmont, roosevelt, East Garden city, Lakeview, New Cassel, South Floral Park, and Uniondale, in, respectively, the following zip
codes: 11550, 11520, 11003, 11575, 11530, 11552, 11590, 11001, and 11553.

Location Description:
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Grant Number:              B-08-DN-36-0001
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Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1008-Admin
Activity Title:                                             Nassau County NSP

 Based on an approved budget, HFA's sub-allocation of $101,854 from the State's Administrative Set-Aside to this subrecipient has been fully
obligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1008-B
Activity Title:                                             Nassau County NSP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 02/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nassau County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,547,577.25

$1,547,577.25

$1,547,577.25

$1,545,004.33

$1,545,004.33

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1008-B
Activity Title:                                             Nassau County NSP

Total Funds Expended: $1,545,004.33

Nassau County $1,545,004.33

Match Contributed: $5,655,951.64

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nassau County will utilize $1,547,577.25 in NSP funds, to purchase, rehabilitate, and sell approximately 10 single-family foreclosed homes to
qualifying moderate-income homebuyers.  As needed, subsidy will remain in each property as permanent second mortgage financing to assist
each homebuyer.  With proceeds from these home sales, the county's developer partners expect to recycle any Program Income to purchase
and renovate additional homes.  Offering administrative support, the County is relying on its developer partners to acquire, rehabilitate, and
resell the homes to eligible buyers.  Initially, the County negotiated a bulk portfolio purchase of REO inventory from Fannie Mae, a pilot for
what is hoped to become an expanded program.  It has also successfully accessed foreclosures through partnerships with the National
Community Stabilization Trust and the REO Clearinghouse.

Activity Description

Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and projected
foreclosures.  In addition, vacancy conditions and community development resources currently in place were reviewed.  Based on this analysis,
Nassau County has identified neighborhoods throughout the County that exhibit greatest need for neighborhood stabilization through
redevelopment of abandoned and foreclosed homes based on the HUD criteria discussed above including the Town of Hempstead, Hempstead
Village, Freeport, Elmont, Roosevelt, East Garden City, Lakeview, New Cassel, South Floral Park and Uniondale, in respectively, the following zip
codes: 11550, 11520, 11003, 11575, 11530, 11552, 11590, 11001 and 11553

Location Description:

 Through its various program partners, Nassau County has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the
rehabilitation of 10 formerly foreclosed properties. All 10 homes have been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1008-E
Activity Title:                                             Nassau County NSP

Activity Type: Activity Status:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1008-E
Activity Title:                                             Nassau County NSP
Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 02/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nassau County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,999.75

$149,999.75

$149,999.75

$149,999.75

$149,999.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $149,999.75

Nassau County $149,999.75

Match Contributed: $215,580.40

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1008-E
Activity Title:                                             Nassau County NSP

 Nassau County will utilize $149,999.75 in NSP funds to redevelop and sell three single-family homes to qualifying moderate-income
homebuyers.  As needed, subsidy will remain in each property as permanent second mortgage financing to assist each homebuyer.  With
proceeeds from these home sales, the County's developer partners expect to recycle any Program Income to purchase and renovate additional
homes.  Offering administrative support, the County is relying on its developer partners to redevelop and resell the homes to eligible buyers.
 Nassau County was awarded $1,697,577 in NSP funds, enough to purchase, rehabilitate, and sell approximately 12 single-family foreclosed
homes to qualifying moderate-income homebuyers.  As needed, subsidy will remain in each property as permanent second mortgage financing
to assist each homebuyer. With proceeds from these home sales, the County's developer partners expect to recycle any Program Income to
purchase and renovate additional homes.  Offering administrative support, the County is relying on its developer partners to acquire,
rehabilitate, and resell the homes to eligible buyers. Initially, the County negotiated a bulk portfolio purchase of REO inventory from Fannie
Mae, a pilot for what is hoped to become an expanded program. It has also successfully accessed foreclosures through partnerships with the
National Community Stabilization Trust and the REO Clearinghouse.

    Location Description:
 Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and projected
foreclosures. In addition, vacancy conditions and community development resources currently in place were reviewed. Based on this analysis,
Nassau County has identified neighborhoods throughout the County that exhibit greatest need for neighborhood stabilization through
redevelopment of abandoned and foreclosed homes based on the HUD criteria discussed above including the Town of Hempstead, Hempstead
Village, Freeport, Elmont, roosevelt, East Garden city, Lakeview, New Cassel, South Floral Park, and Uniondale, in, respectively, the following zip
codes: 11550, 11520, 11003, 11575, 11530, 11552, 11590, 11001, and 11553.

Activity Description

Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and projected
foreclosures. In addition, vacancy conditions and community development resources currently in place were reviewed. Based on this analysis,
Nassau County has identified neighborhoods throughout the County that exhibit greatest need for neighborhood stabilization through
redevelopment of vacant homes based on the HUD criteria discussed above in Elmont and Roosevelt in, respectively, the following zip codes:
11003 and 11575.

Location Description:

 Through its program partner Habitat for Humanity, Nassau County has completed its NSP Type E Redevelopment activity, which consisted of
the redevelopment of 3 formerly vacant properties. All 3 homes have been sold to income qualifying households.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1008-E
Activity Title:                                             Nassau County NSP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1009-D
Activity Title:                                             Troy Homes Initiative - Phase III

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

08/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Troy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,874.25

$520,874.25

$520,874.25

$520,874.25

$520,874.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $520,874.25

City of Troy $520,874.25

Match Contributed: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1009-D
Activity Title:                                             Troy Homes Initiative - Phase III

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Grantee, the City of Troy, will utilize $520,874.25 in NSP funds to demolish 22 vacant buildings on the City's active vacant building registry
deemed to pose an immediate threat to health safety and welfare of the community. By "right sizing" the environment of the targeted area,
through strategically targeted demolition, the City hopes to stabilize the neighborhoods and strengthen the existing housing market.

Activity Description

The proposed project area is located in the three critical sub-target areas which have experienced significant disinvestment and blight within the
zip code of 12180.  The location within this zip code contains at least one census tract with a HUD Risk Score of 8 or higher to carry out this
phase of its demolition strategy.

Location Description:

 The City of Troy has demolished all 22 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1010-B
Activity Title:                                             New York City REO Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1010-B
Activity Title:                                             New York City REO Program
Primary Responsible Organization:

NYC Department of HPD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,901,213.00

$1,901,213.00

$1,901,213.00

$1,901,213.00

$1,901,213.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,901,213.00

NYC Department of HPD $1,901,213.00

Match Contributed: $1,642,228.93

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New York City REO Program ("Project") was awarded $1,901,213 for the acquisition and rehabilitation of nine houses totaling thirteen units
(Project Type B). NYC HPD, the Grantee, will oversee the purchase and rehabilitation of the homes by its selected developer partner, Restored
Homes Housing Development Fund Corporation ("Restored Homes") With proceeds from these home sales, the City expects to recycle any
Program Income to purchase and renovate additional homes.

Activity Description

The proposed project locations target thirteen sub borough areas in the counties of Bronx, Kings, Queens, and Richmond defined by zip codes
with at least one census tract with a Risk Score of 8-10 as per scores cited on policymap.com, in the zip codes of 11430, 11432, 11433, 11434,
11435, 11436, 11451, 11451, 11413, 11422, 11429, 10301, 10302, 10303, 10310, 11414, 11417, 11420, 11416, 11418, 11419, 11691, 11692,
11205, 11206, 11216, 11221, 11233, 11238, 11368, 11369, 11377, 10466, 10467, 10469, 10470, 10475, 11203, 11207, 11208, 11212, 11210,
11234, 11236 and 10304.

Location Description:

 The City of New York's Department of Housing Preservation and Development (HPD), through its program partner Restored Homes Housing
Development Fund Corporation, has completed its Type B Acquisition/Rehabilitation activity, which consisted of the rehabilitation of 9 formerly
foreclosed properties, comprising 13 total units. All 13 units have been sold or rented to income qualifying households.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1010-B
Activity Title:                                             New York City REO Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1011-E
Activity Title:                                             Hegeman Avenue Residence NSP Project

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

06/01/2010 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Common Ground Community HDFC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$3,000,000.00

$3,000,000.00

$3,000,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000,000.00

Common Ground Community HDFC $3,000,000.00

Match Contributed: $33,144,983.24
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1011-E
Activity Title:                                             Hegeman Avenue Residence NSP Project

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Common Ground Community HDFC was awarded $3,000,000 in NSP funds for the development and permanent financing of this Type E
Redevelopment project. The Hegeman Avenue Residence will be a 161 unit new construction supportive housing project developed on formerly
vacant land owned by the developer at 39 Hegeman Avenue in Brownsville, Brooklyn. The 74 NSP assisted units which are in this project will be
set aside to individuals at or below 50% AMI.  This project is currently under construction.

Activity Description

The project loaction of 39 Hegeman Avenue in Brooklyn, New York is located in ZIP code 11212, which contains at least three Block Groups
with a HUD Foreclosure Risk Score of 8 or higher.  This project is specifically located in Block Group 089600 with Foreclosure Risk Score of 7.

Location Description:

 Common Ground Community HDFC has completed its NSP Type E Redevelopment activity, which consisted of the new construction of a 161-
unit multifamily supportive housing project. The 74 NSP-assisted units within the 161-unit building have all been rented to income qualifying
households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1012-B
Activity Title:                                             University NSP-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/30/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1012-B
Activity Title:                                             University NSP-MMI
Primary Responsible Organization:

HomeFront, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,660.00

$119,660.00

$119,660.00

$119,660.00

$119,660.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,660.00

HomeFront, Inc. $119,660.00

Match Contributed: $119,381.50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HomeFront, Inc. ("Homefront"), a Buffalo-based nonprofit organization, was awarded $119,660 in NSP funding to implement a Type B Project.
The project consists of the following: Acquisition/Rehabilitation/Resale of one foreclosed single-family home.  The rehabilitated property will be
available to households with incomes between 80% and 120% of AMI.  With proceeds from this home sale, HomeFront expects to recycle any
Program Income to purchase and renovate additional homes.

Activity Description

The proposed project areas for the Neighborhood Stabilization Program are located in the City of Buffalo in Census Tracts 43 and 47. Both
Census Tracts are located in zip code 14215.

Location Description:

 HomeFront, Inc. has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the rehabilitation of 1 formerly foreclosed
property. The home has been sold to an income qualifying household.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1012-B
Activity Title:                                             University NSP-MMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1012-D
Activity Title:                                             University NSP-D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

05/13/2012 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HomeFront, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,603.00

$66,603.00

$66,603.00

$66,603.00

$66,603.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,603.00

HomeFront, Inc. $66,603.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1012-D
Activity Title:                                             University NSP-D

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HomeFront, Inc. ("HomeFront"), a Buffalo-based nonprofit organization, will utilize $66,603 in NSP funding to implement a Type D Demolition.
The planned rehab of a building at 19 19th Street is complicated by the condition of a blighted building that sits directly next to it at 17 19th
Street.  The sub-grantee feels the best way to proceed with their revitalization strategy is to demolish the blighted building, and the one directly
next to it at 15 19th Street.

Activity Description

The proposed project areas for the Neighborhood Stabilization Program are located in the City of Buffalo in Census Tract 66.01, located in zip
code 14213.

Location Description:

 HomeFront, Inc. has demolished each of the 2 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1012-E
Activity Title:                                             University NSP-E

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

11/30/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HomeFront, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1012-E
Activity Title:                                             University NSP-E

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,737.00

$262,737.00

$262,737.00

$262,737.00

$262,737.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $262,737.00

HomeFront, Inc. $262,737.00

Match Contributed: $83,622.29

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HomeFront, Inc. ("HomeFront"), a Buffalo-based nonprofit organization, will utilize $262,737 in NSP funding to implement a Type E Project.
The project consists of the following: Acquisition/Rehabilitation/Resale of two vacant single-family homes. The rehabilitated properties will be
available to households with incomes between 80% and 120% of AMI.  With proceeds from these home sales, HomeFront expects to recycle
any Program Income to purchase and renovate additional homes.

Activity Description

The proposed project areas for the Neighborhood Stabilization Program are located in the City of Buffalo in Census Tracts 43 and 47. Both
Census Tracts are located in zip code 14215.

Location Description:

 HomeFront, Inc. has completed its NSP Type E Redevelopment activity, which consisted of the redevelopment of 2 formerly vacant properties.
The 2 homes have both been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



3878

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1013-E
Activity Title:                                             Schenectady Universal Affordable Housing

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

07/01/2009 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Schenectady

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$935,000.00

$935,000.00

$935,000.00

$935,000.00

$935,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $935,000.00

City of Schenectady $935,000.00

Match Contributed: $2,667,734.61

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1013-E
Activity Title:                                             Schenectady Universal Affordable Housing

  Redevelopment:   The City of Schenectady, partnering with Better Neighborhoods, Inc. ("BNI"), a nonprofit affordable housing developer, will
utilize $935,000 in NSP funds to implement a Type E Redevelopment Project. The Project involves the new construction of 10 single-family
homes located on vacant scattered sites in the Vale and Hamilton Hill sections of Schenectady. The sites previously contained blighted, unsafe
homes in high foreclosure risk areas, which the City demolished to expand a signature "green" homeownership initiative. The homes have been
universally designed and have LEED, Enterprise and Energy Star certification level "Green" design features that have been integrated into the
design, making the homes 30% more energy efficient. The Project will address a broad range of community needs, which include promoting
home ownership opportunities, eliminating blighted areas and restoring the area's economy.  At least two of the homes constructed will be
targeted for sale to person with physical disabilities.

Activity Description

The proposed project areas are located in the City of Schenectady in Census Tracts 209, 215, 210.02 and 207 within in zip codes of 12303,
12307 and 12304.

Location Description:

 The City of Schenectady has completed its NSP Type E Redevelopment activity, which consisted of the redevelopment of 10 formerly vacant
properties. All 10 homes have been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1014-D
Activity Title:                                             Rome NSP

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

08/18/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rome

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1014-D
Activity Title:                                             Rome NSP
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,681.39

$210,681.39

$210,681.39

$180,766.10

$134,892.15

$45,873.95

Program Income Received: $0.00

Total Funds Expended: $180,766.10

City of Rome $180,766.10

Match Contributed: $37,868.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition:  The City of Rome will utilize $210,681.39 in NSP funds for the demolition of eleven blighted structures, currently held by the City
and located within the City of Rome's Brownfield Opportunity Area (BOA). The Rome NSP proposal represents a component of a larger
revitalization strategy within the City's BOA.

Activity Description

The proposed project areas are located in the City of Rome's Brownfield Opportunity Area, which is located in Census Tracts 065021800,
065021900, and 065022500, within the zip code 13440.

Location Description:

 The City of Rome has demolished all 11 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1014-E
Activity Title:                                             Rome NSP

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

10/01/2009 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rome

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,077.31

$379,077.31

$379,077.31

$379,077.31

$345,280.61

$33,796.70

Program Income Received: $107,733.27

Total Funds Expended: $379,077.31

City of Rome $379,077.31

Match Contributed: $185,420.09

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1014-E
Activity Title:                                             Rome NSP

 The City of Rome will utilize $379,077.31 in NSP funds for the redevelopment of four abandoned properties, currently held by the City and
located within the City of Rome's Brownfield Opportunity Area (BOA). The Rome NSP proposal represents a component of a larger revitalization
strategy within the City's BOA, including both public and private investments.  Once rehabilitated, the homes will be sold to NSP-qualifying
households.

Activity Description

The proposed project areas are located in the City of Rome's NYS Brownfield Opportunity Area, which is in Census Tracts 065021800,
065021900, and 065022500, within the zip code 13440.

Location Description:

 The City of Rome has completed construction on 3 of 4 homes in its NSP Type E Redevelopment activity. All 3 completed homes have been
sold to income qualifying households. The City is currently developing a plan for the final home in the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1015-B
Activity Title:                                             Housing Resources NSP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 11/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Resources of Columbia County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$250,000.00

$250,000.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1015-B
Activity Title:                                             Housing Resources NSP
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Housing Resources of Columbia County $250,000.00

Match Contributed: $420,140.19

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation:  The Housing Resources of Columbia County ("HRCC") is utilizing an NSP award of $250,000 from the State to
initiate a Type B Acquisition and Rehabilitation program, which consists of one foreclosed property containing four housing units.  The
properties are concentrated in the northern section of the City of Hudson, an area targeted by the City for stabilization.  With foreclosures on
the rise, Hudson now records 43% of foreclosures throughout Columbia County.  NSP funds will be augmented with a line of credit from a
regional community development loan fund to renovate the properties for ultimate sale to qualified homebuyers.
  Acquisition/Rehabilitation:   The Housing Resources of Columbia County ("HRCC") is utilizing an NSP award of $250,000 from the State to
initiate a Type B Acquisition and Rehabilitation program, which consists of 8 foreclosed or abandoned housing units. The properties are
concentrated in the northern section of the City of Hudson, an area targeted by the City for stabilization. With foreclosures on the rise, Hudson
now records 43% of foreclosures throughout Columbia County.  NSP funds will be augmented with a line of credit from a regional community
development loan fund to renovate the properties for ultimate sale to qualified homebuyers.

Activity Description

The Housing Resources Neighborhood Stabilization Program is proposing to acquire and rehabilitate 7 structures in the City of Hudson, New
York, in Census Tracts 3602199112001, 360219913003, 360219911004, 36021991101, and 360219911002, within the zip code of 12534.

Location Description:

 Housing Resources of Columbia County has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the rehabilitation 1
formerly foreclosed property into a 4 unit rental building. All 4 units have been rented to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-B-LI
Activity Title:                                             Westchester County NSP-B-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 07/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westchester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,942,046.32

$3,942,046.32

$3,589,881.76

$3,421,723.93

$2,590,769.61

$830,954.32

Program Income Received: $730,632.67

Total Funds Expended: $3,454,573.93

Westchester County $3,454,573.93

Match Contributed: $626,022.93

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



3885

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-B-LI
Activity Title:                                             Westchester County NSP-B-LI

 Westchester County Neighborhood Stabilization Program ("Project") will acquire and rehabilitate 11 homes in high-risk foreclosure areas in
Westchester County.  In 9 of these homes, $3,589,881.76 will be drawn from Low Income Set-Aside funds for 15 units targeted to renters
earning at or below 50% AMI.  Only the Low Income rental units for these properties in Westchester County's NSP program are being counted
in this activity.

Activity Description

The proposed properties will be located in NSP project areas in the County with the areas of greatest need. These areas contain the greatest
percentage of home foreclosures, the highest percentage of homes financed by a sub-prime mortgage related loan, and likely to force a
significant rise in home foreclosures. The areas in Westchester County, Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701,
10713, 10705, 10710, 10550 and 10552.

Location Description:

 Westchester County, through its various program partners, has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of
the rehabilitation of 9 formerly foreclosed properties containing 15 accessory rental units. All 15 units have been rented to income qualifying
households at or below 50% AMI.

 For the purposes of reporting Low Income beneficiaries, only the LI rental units are being included in this DRGR Activity. The rental units in
this activity share properties in common with DRGR Activity #1016-B-MMI, which reports on owner occupied and rental units for Moderate and
Middle income beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1016-B-MMI
Activity Title:                                             Westchester County NSP-B-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 02/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-B-MMI
Activity Title:                                             Westchester County NSP-B-MMI
Primary Responsible Organization:

Westchester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,738,564.88

$3,738,564.88

$3,723,703.82

$3,256,861.86

$2,650,284.90

$606,576.96

Program Income Received: $1,268,549.09

Total Funds Expended: $3,315,661.86

Westchester County $3,315,661.86

Match Contributed: $1,262,832.54

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Westchester County Neighborhood Stabilization Program ("Project") will acquire and rehabilitate 10 single family and multi-unit homes in high-
risk foreclosure areas in Westchester County.  $3,723,703.82 of NSP funds will be utilized and targeted to 10 homeowners earning at or below
120% AMI.  With proceeds from these home sales, the County expects to recycle any Program Income to purchase and renovate additional
homes.
 Westchester County Neighborhood Stabilization Program ("Project") will acquire and rehabilitate 12 single family and multifamily homes in
high-risk foreclosure areas in Westchester County. $3,289,658 will be drawn from Program funds and targeted to 12 homeowners earning at or
below 120% AMI.  With proceeds from these home sales, the County expects to recycle any Program Income to purchase and renovate
additional homes.

Activity Description

The proposed properties will be located in NSP project areas in the County with the areas of greatest need. These areas contain the greatest
percentage of home foreclosures, the highest percentage of homes financed by a sub-prime mortgage related loan, and likely to force a
significant rise in home foreclosures. The areas in Westchester County, Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701,
10713, 10705, 10710, 10550 and 10552.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-B-MMI
Activity Title:                                             Westchester County NSP-B-MMI

 Westchester County, through its various program partners, has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of
the rehabilitation of 10 formerly foreclosed properties. All 10 properties have been sold or rented to income qualifying households.

 For the purposes of reporting Moderate or Middle beneficiaries, only the owner occupied or MMI rental units are being included in this DRGR
Activity. The owner occupied and MMI rental units in this activity share certain properties in common with DRGR Activity #1016-B-LI, which
reports on rental units for Low Income beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1016-E-LI
Activity Title:                                             Westchester County-E-LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

08/01/2009 07/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westchester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,948.77

$346,948.77

$346,948.77

$346,948.77

$218,460.04

$128,488.73
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-E-LI
Activity Title:                                             Westchester County-E-LI
Program Income Received: $11,151.66

Total Funds Expended: $346,948.77

Westchester County $346,948.77

Match Contributed: $87,303.32

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Westchester County Neighborhood Stabilization Program ("Project") will redevelop two homes in Westchester County.  $264,526.53 will be
drawn from Low Income Set-Aside funds for three units targeted to a renter earning at or below 50% AMI.

Activity Description

The proposed properties will be located in NSP project areas in the County with the areas of greatest need.  The areas in Westchester County,
Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701, 10713, 10705, 10710, 10550 and 10552.

Location Description:

 Westchester County, through its various program partners, has completed its NSP Type E Redevelopment activity, which consisted of the
redevelopment of 2 formerly vacant properties containing 3 rental units. All 3 units have been rented to income qualifying households at or
below 50% AMI.

 For the purposes of reporting Low Income beneficiaries, only the rental units are being included in this DRGR Activity. The rental units in this
activity share properties in common with DRGR Activity #1016-E-MMI, which reports on owner occupied units for Moderate and Middle income
beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1016-E-MMI
Activity Title:                                             Westchester County NSP-E-MMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-E-MMI
Activity Title:                                             Westchester County NSP-E-MMI
E Redevelopment

Projected Start Date: Projected End Date:

08/01/2009 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westchester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$477,724.97

$477,724.97

$477,724.97

$477,724.97

$218,460.04

$259,264.93

Program Income Received: $11,151.66

Total Funds Expended: $477,724.97

Westchester County $477,724.97

Match Contributed: $65,937.50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-E-MMI
Activity Title:                                             Westchester County NSP-E-MMI

 Westchester County Neighborhood Stabilization Program ("Project") will redevelop two single family homes in Westchester County.
$264,526.53 will be drawn from Program funds and targeted to homeowners earning at or below 120% AMI.  With proceeds from this home
sale, the County expects to recycle any Program Income to purchase and renovate additional homes.
 Westchester County Neighborhood Stabilization Program ("Project") will acquire and rehabilitate 12 single family and multifamily homes in
high-risk foreclosure areas in Westchester County. $3,289,658 will be drawn from Program funds and targeted to 12 homeowners earning at or
below 120% AMI.  With proceeds from these home sales, the County expects to recycle any Program Income to purchase and renovate
additional homes.

    Location Description:
 The proposed properties will be located in NSP project areas in the County with the areas of greatest need. These areas contain the greatest
percentage of home foreclosures, the highest percentage of homes financed by a sub-prime mortgage related loan, and likely to force a
significant rise in home foreclosures. The areas in Westchester County, Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701,
10713, 10705, 10710, 10550 and 10552.

Activity Description

The proposed properties will be located in NSP project areas in the County with the areas of greatest need.  The areas in Westchester County,
Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701, 10713, 10705, 10710, 10550 and 10552.

Location Description:

 Westchester County, through its various program partners, has completed construction on 1 of 2 properties in its NSP Type E Redevelopment
activity. The completed property has been sold to an income qualifying household. The remaining unfinished property was acquired in 2013
with NSP program income. Rehabilitation of the property, which is being financed by non-NSP sources, commenced in the fourth quarter of
2015, is at approximately 25% construction completion, and is expected to be completed by the end of 2016.

 For the purposes of reporting Moderate or Middle income beneficiaries, only the owner units are being included in this DRGR Activity. The
owner units in this activity share properties in common with DRGR Activity #1016-E-LI, which reports on rental units for Low Income
beneficiaries.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1016-E-MMI
Activity Title:                                             Westchester County NSP-E-MMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1017-B-LI
Activity Title:                                             City of Syracuse-The Eljay Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 08/01/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Syracuse

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,388,921.65

$4,388,921.65

$4,388,921.65

$4,388,921.65

$4,388,921.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,388,921.65

City of Syracuse $4,388,921.65

Match Contributed: $1,148,781.54



3892

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1017-B-LI
Activity Title:                                             City of Syracuse-The Eljay Project

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:  The City of Syracuse, in partnership with the Syracuse Housing Authority and the National Housing Trust (NHT)
and Enterprise Preservation Corporation, will utilize $4,388,921.65 of NSP funds to rehabilitate three vacant, HUD foreclosed buildings from the
recently acquired Eljay Properties portfolio.  The initiative will provide 48 rental units for households with incomes at or below 50% of AMI in
the City of Syracuse.  Title has been transferred to the Housing Authority, which will develop and manage the properties over the long-term
affordability period, while the City continues to administer compliance, reporting, and drawdown requests as the subrecipient for this award.

Activity Description

The proposed project areas in the City of Syracuse are located in the neighborhoods of Near Westside, Strathmore, Near Northeast, Near
Eastside and Brighton in Census Tracts 34, 40 and 53, within the zip codes of 13202, 13203, 13205 and 13210.

Location Description:

 The City of Syracuse and its program partners (Syracuse Housing Authority and NHT/Enterprise) have completed its NSP Type B
Acquisition/Rehabilitation activity, which consisted of the rehabilitation of 3 multifamily rental buildings. All 48 units have been rented to income
qualifying households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1019-B-LI
Activity Title:                                             Dunkirk Vacancy Reduction Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/30/2009 02/01/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1019-B-LI
Activity Title:                                             Dunkirk Vacancy Reduction Program
Primary Responsible Organization:

Chautauqua Opportunities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,000.00

$165,000.00

$165,000.00

$165,000.00

$165,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $165,000.00

Chautauqua Opportunities, Inc. $165,000.00

Match Contributed: $116,571.28

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation: Chautauqua Opportunities, Inc. (COI) was awarded $165,000 in NSP Low-Income Set-Aside funds to implement an
acquisition/rehabilitation of 2 foreclosed homes in Dunkirk, New York, for a total of 4 units.  Each of these units will be leased to households
with incomes at or below 50% of the AMI.       Acquisition/Rehabilitation:   Chautauqua Opportunities, Inc. (COI) was awarded $165,000 in NSP
Low-Income Set-Aside funds to implement an acquisition/rehabilitation of 2 foreclosed three-family homes in Dunkirk, New York, for a total of 6
units.  Each of these units will be leased to households with incomes at or below 50% of the AMI.

Activity Description

The proposed project areas are located among scattered sites in the City of Dunkirk in Census Tracts 0354.00, 0355.00, 0356.00 and 0357.00,
within the zip code of 14048.

Location Description:

 Chautauqua Opportunities, Inc. (COI) has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the rehabilitation of
2 formerly foreclosed two-family properties. All 4 of the completed units have been rented to income qualifying households at or below 50%
AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1019-B-LI
Activity Title:                                             Dunkirk Vacancy Reduction Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1019-E
Activity Title:                                             Dunkirk Vacancy Reduction Program

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chautauqua Opportunities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $85,000.00

Chautauqua Opportunities, Inc. $85,000.00

Match Contributed: $56,810.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1019-E
Activity Title:                                             Dunkirk Vacancy Reduction Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment: Chautauqua Opportunities, Inc. (COI) was awarded $85,000 in NSP Program funds to implement a redevelopment of a vacant
home, for a total of 2 units.
  Redevelopment:   Chautauqua Opportunities, Inc. (COI) was awarded $85,000 in NSP Program funds to implement a redevelopment of a
vacant three-family home, for a total of 3 units.

Activity Description

The proposed project areas are located among scattered sites in the City of Dunkirk in Census Tracts 0354.00, 0355.00, 0356.00 and 0357.00,
within the zip code of 14048.

Location Description:

 Chautauqua Opportunities, Inc. (COI) has completed construction of 1 of 2 units within the property in its NSP Type E Redevelopment activity.
The completed unit has been rented to an income qualifying household. COI is currently working on identifying an additional source of financing
to complete the 1 remaining unfinished unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1020-B
Activity Title:                                             Victoria St and Brunswick Ave NSP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1020-B
Activity Title:                                             Victoria St and Brunswick Ave NSP
Primary Responsible Organization:

Fillmore Leroy Area Residents, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$554,760.00

$554,760.00

$554,760.00

$554,760.00

$554,760.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $554,760.00

Fillmore Leroy Area Residents, Inc. $554,760.00

Match Contributed: $109,213.16

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:   Fillmore Leroy Area Residents, Inc (FLARE), located in Buffalo, will utilize $554,760 to enable it to implement a
Type B Acquisition and Rehabilitation Project.  The Project involves the purchase, rehabilitation, and sale of four foreclosed single family homes.

Activity Description

The project's proposed area is located in the Fillmore-Leroy area of the City of Buffalo, within the zip code of 14215.

Location Description:

 Fillmore Leroy Area Residents, Inc. (FLARE) has completed rehabilitation of all 4 homes in its NSP Type B Acquisition/Rehabilitation activity. 3
of the 4 completed homes have been sold to income qualifying households.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1020-B
Activity Title:                                             Victoria St and Brunswick Ave NSP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-E
Activity Title:                                             Onondaga County NSP

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Onondaga County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$964,271.92

$964,271.92

$874,539.25

$874,539.25

$816,200.25

$58,339.00

Program Income Received: $148,071.67

Total Funds Expended: $874,539.25

Onondaga County $874,539.25

Match Contributed: $2,769,544.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1021-E
Activity Title:                                             Onondaga County NSP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment: The Onondaga County Community Development Division (OCDD) will utilize $834,539.25 in NSP funds for a local
homeownership program involving vacant properties in high-risk foreclosure areas in Onondaga County outside the City of Syracuse. The
program targets income eligible homebuyers between 50% and 120% of AMI. NSP Funds are being provided at the permanent financing stage
as homebuyer assistance for 16 units, as construction financing during the construction phase for 2 units, with a portion remaining in as
permanent homebuyer subsidy, and for funding the acquisition of one of the single family properties.  Program income generated will be used
to provide homebuyer assistance for additional vacant properties in the target areas.
  Redevelopment:   The Onondaga County Community Development Division (OCDD) will utilize $850,000 in NSP funds for a local
homeownership program involving vacant properties in high-risk foreclosure areas in Onondaga County outside the City of Syracuse.   The
program targets income eligible homebuyers between 50% and 120% of AMI.  NSP Funds are being provided at the permanent financing stage
as homebuyer assistance for 9 units, and as construction financing during the construction phase for 7 units, with a portion remaining in as
permanent homebuyer subsidy.  Program income generated will be used to provide homebuyer assistance for additional vacant properties in
the target areas.

Activity Description

The project is located in scattered, high-risk foreclosure areas in Onondaga County in Census Tracts 129, 143, 144 and 159 within in the zip
codes of 13021, 13028, 13044, 13057, 13069, 13076, 13084, 13114, 13120, 13126, 13131, 13135, 13142, 13144, 13167, 13202, 13203,
13204, 13205, 13206, 13207, 13208, 13209, 13210, 13211, 13212, 13214, 13215, 13219, 13224, 13302, 13316, 13421, 13483 and 13493.

Location Description:

 Onondaga County has completed its NSP Type E Redevelopment activity, which consisted of the redevelopment of 20 formerly vacant
properties. All 20 homes have been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1024-C
Activity Title:                                             Land Banks and Demo. E. W. of Buffalo

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C Land Banking
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1024-C
Activity Title:                                             Land Banks and Demo. E. W. of Buffalo
Projected Start Date: Projected End Date:

11/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Buffalo Neighborhood Stabilization Company, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$606,505.00

$606,505.00

$606,505.00

$605,596.75

$598,245.75

$7,351.00

Program Income Received: $7,351.00

Total Funds Expended: $605,596.75

Buffalo Neighborhood Stabilization Company, Inc. $605,596.75

Match Contributed: $19,334.43

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Buffalo Neighborhood Stabilization Company, Inc. (BNSC) will utilize $606,505 in NSP funds to establish a Type C Land Bank with a total of 27
properties on the west side of Buffalo.  Each parcel in the land bank will be "clean and sealed" or "cleaned and greened".  The "clean and seal"
approach will consist of clearing each structure of debris and sealing the unit with brightly painted wood panels to prevent vandalism and
criminal activity from taking place in the property. The "clean and green" approach will apply to each lot in the land bank.
 *The original sub-grantee, People United for Sustainable Housing (PUSH) assigned its NSP Assistance Agreement with New York State to its
Land Bank affiliate, Buffalo Neighborhood Stabilization Company, Inc. (BNSC).  The assignment was approved by the State's NSP administrator,
HFA.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1024-C
Activity Title:                                             Land Banks and Demo. E. W. of Buffalo

The proposed project area comprises two neighborhoods, one is BNSC's target area, which is on the West Side of Buffalo bounded by 15th
Street, Hampshire, Chenango, West Utica, and centered on the Massachusetts Avenue corridor. The other neighborhood is the target area of
Buffalo ReUse, a program partner of BNSC, which is bounded by Riley, Jefferson, Southampton, Main and centered on Northampton Street. The
targeted areas are located in Census Tracts 66.01, 69, 61 and 32.02 within the zip code of 14213.

Location Description:

 The Buffalo Neighborhood Stabilization Company, Inc. (BNSC) has land banked all 27 properties in its NSP Type C Land Bank activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1024-D
Activity Title:                                             Land Banks and Demo. E. W. of Buffalo

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

11/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Buffalo Neighborhood Stabilization Company, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$46,171.00

$46,171.00

$46,171.00

$46,171.00

$46,171.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1024-D
Activity Title:                                             Land Banks and Demo. E. W. of Buffalo

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $46,171.00

Buffalo Neighborhood Stabilization Company, Inc. $46,171.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition:   Buffalo Neighborhood Stabilization Company, Inc. (BNSC) will utilize $46,171 in NSP funds to implement a Type D Demolition
Project on two blighted properties. Once demolished, the sites will be "cleaned and greened".  BNSC foresees deeding the newly vacant lots to
responsible adjacent homeowners, or community organizations to be used as community gardens and green spaces, or as sites for appropriate
infill housing.
 *The original sub-grantee, People United for Sustainable Housing (PUSH) assigned its NSP Assistance Agreement with New York State to its
Land Bank affiliate, Buffalo Neighborhood Stabilization Company, Inc. (BNSC).  The assignment was approved by the State's NSP administrator,
HFA.

Activity Description

The proposed project area comprises two neighborhoods, one is BNSC's target area, which is on the West Side of Buffalo bounded by 15th
Street, Hampshire, Chenango, West Utica, and centered on the Massachusetts Avenue corridor. The other neighborhood is Buffalo ReUse,
which is bounded by Riley, Jefferson, Southampton, Main and centered on Northampton Street. The targeted areas are located in Census Tracts
66.01, 69 and 61 within the zip code of 14213.

Location Description:

 The Buffalo Neighborhood Stabilization Company, Inc. (BNSC) has demolished each of the 2 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1027-B-LI
Activity Title:                                             City of Albany NSP-LI

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1027-B-LI
Activity Title:                                             City of Albany NSP-LI
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Albany Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,605,962.00

$4,605,962.00

$4,605,962.00

$4,557,769.30

$4,469,769.30

$88,000.00

Program Income Received: $88,000.00

Total Funds Expended: $4,557,769.30

Albany Community Development Agency $4,557,769.30

Match Contributed: $235,287.25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1027-B-LI
Activity Title:                                             City of Albany NSP-LI

  Acquisition/Rehabilitation:  The City of Albany's Community Development Agency ("ACDA") will utilize $4,454,172 in NSP Low-Income Set-
aside funds to initiate an Acquisition/ Rehabilitation rental project, consisting of 8 abandoned and foreclosed properties containing 23 units
within the Arbor Hill section of Albany.  The units will be strictly targeted to households at or below 50% of the Albany County Area Median
Income ("AMI"). ACDA is partnering with the Albany Housing Authority ("AHA"), which will assume ownership, oversee  renovation, and
manage the rental units once the units are occupied for a 15-year period to insure continued affordability.
 ACDA will also utilize $151,790 in NSP Low Income Set-Aside funds to implement an Acquisition/Rehabilitation homeownership project for the
purchase and rehabilitation of a foreclosed property and provide down payment assistance to the homebuyer.

Activity Description

The proposed units in the project are located on Clinton Avenue and Lark Street in the Arbor Hills neighborhood in the City of Albany. One is a
row house located on Ten Broeck. The project areas are within the zip codes of 12202, 12204, 12205, 12209 and 12210.

Location Description:

 Through its program partner the Albany Housing Authority, the Albany Community Development Agency has completed rehabilitation of a
single family property, and all 23 rental units in its NSP Type B Acquisition/Rehabilitation activity. The single family home has been sold to an
income qualifying household below 50% AMI, and all 23 completed rental units have been rented to income qualifying households at or below
50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1027-D
Activity Title:                                             City of Albany NSP-D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

02/01/2010 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Albany Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1027-D
Activity Title:                                             City of Albany NSP-D
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$406,813.00

$406,813.00

$406,813.00

$383,264.34

$383,264.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $383,264.34

Albany Community Development Agency $383,264.34

Match Contributed: $428,788.06

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Albany's Community Development Agency ("ACDA") will utilize $111,022 in NSP funds to initiate a demolition project, consisting of
3 properties with the same Arbor Hill section of Albany.  ACDA will also utilize $295,791 in NSP funds for the demolition of approximately 84
low-rise units within the Ida Yarbrough Homes public housing complex.  The properties were deemed to be blighted and a risk to health and
safety.

Activity Description

The proposed units in the project are located on Clinton Avenue and Lark Street in the Arbor Hills neighborhood, and also part of the Ida
Yarbrough Homes public housing complex in the City of Albany. The project areas are within the zip codes of 12202, 12204, 12205, 12209 and
12210.

Location Description:

 The Albany Community Development Agency, through its program partner, the Albany Housing Authority, has completed the demolition of all 6
properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-B-LI
Activity Title:                                             Monroe County NSP-B-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,191,084.96

$1,191,084.96

$1,191,084.96

$1,191,084.96

$1,191,084.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,191,084.96

City of Rochester $1,191,084.96

Match Contributed: $1,578,236.55

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-B-LI
Activity Title:                                             Monroe County NSP-B-LI

  Acquisition/Rehabilitation:  The City of Rochester ("City") was awarded funds for two separate programs:  The City will utilize $900,000 in
Low-Income Set Aside NSP funds to be utilized to initiate a Type B Acquisition and Rehabilitation Project for seven two-family affordable rental
units. These properties will be sold to for-profit and not-for-profit entities, which will rehabilitate and rent the properties to low-income
households.
 The City was also utilize $291,084.96 in NSP funds to be used to leverage $14,000,000 in construction financing from private lenders. This use
of the NSP financing subsidy will enable the City to expand existing homeownership opportunities to households with incomes below 50% of the
Monroe County Area Median Income ("AMI") to purchase ten single family properties.

Activity Description

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of 14613, 14615,
14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

Location Description:

 The City of Rochester, through its program partners, has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the
rehabilitation of 17 formerly foreclosed properties. All 17 homes, comprising 24 total units, have been sold or rented to income qualifying
households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-B-MMI
Activity Title:                                             Monroe County NSP-B-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-B-MMI
Activity Title:                                             Monroe County NSP-B-MMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,355,505.78

$2,355,505.78

$2,355,505.78

$2,350,350.90

$2,350,350.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,350,350.90

City of Rochester $2,350,350.90

Match Contributed: $3,863,924.60

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation:  The City of Rochester ("City") was awarded funds for two separate programs:  The City was awarded $436,249.78
in NSP funds to be used to leverage $14,000,000 in construction financing from private lenders.  This use of the NSP financing subsidy will
enable the City to expand existing homeownership opportunities to households with incomes between 80% and 120% of the Monroe County
Area Median Income ("AMI") to purchase 14 single family properties.
 The City was awarded $1,919,256 in NSP funds to be used to leverage $15,000,000 in construction financing from private lenders.  This use of
the NSP funds will enable the City to expand existing homeownership opportunities to households with incomes between 80% and 120% of the
Monroe County Area Median Income ("AMI") to purchase 19 single family properties.

Activity Description

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of 14613, 14615,
14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

Location Description:

 The City of Rochester, through its program partners, has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the
rehabilitation of 33 formerly foreclosed properties. All 33 homes have been sold to income qualifying households.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-B-MMI
Activity Title:                                             Monroe County NSP-B-MMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-D
Activity Title:                                             Monroe County NSP-D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

11/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$364,392.28

$364,392.28

$364,392.28

$364,392.28

$364,392.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $364,392.28

City of Rochester $364,392.28

Match Contributed: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-D
Activity Title:                                             Monroe County NSP-D

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition:  The City of Rochester ("City") will utilize $364,392.28 of NSP funds to be used to implement a Type D Demolition to expand the
City's existing demolition program.  The NSP funds will be applied directly to the City's strategic removal of 49 properties from its growing
inventory of blighted structures, block by block.
  Demolition:  The City of Rochester ("City") was awarded $395,690 of NSP funds to be used to implement a Type D Demolition to expand the
City's existing demolition program. The NSP funds will be applied directly to the City's strategic removal of 50 properties from its growing
inventory of blighted structures, block by block.

Activity Description

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of 14605, 14606,
14608, 14609, 14613 and 14619.

Location Description:

 The City of Rochester has demolished all 49 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-E-LI
Activity Title:                                             Monroe County NSP-E-LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

07/01/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-E-LI
Activity Title:                                             Monroe County NSP-E-LI
Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$108,000.00

$108,000.00

$107,243.27

$107,243.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,243.27

City of Rochester $107,243.27

Match Contributed: $488,066.09

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Redevelopment:  The City of Rochester was awarded $108,000 in NSP funds to be used to leverage $14,000,000 in construction financing
from private lenders. This use of the NSP financing subsidy will enable the City to expand existing homeownership opportunities to households
with incomes below 50% of the Monroe County Area Median Income ("AMI") to purchase four single family properties.

Activity Description

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of 14613, 14615,
14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

Location Description:

 The City of Rochester, through its program partners, has completed its NSP Type E Redevelopment activity, which consisted of the
redevelopment of 4 formerly vacant properties. All 4 properties have been sold to income qualifying households.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-E-LI
Activity Title:                                             Monroe County NSP-E-LI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-E-MMI
Activity Title:                                             Monroe County NSP-E-MMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

07/01/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rochester

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$238,288.45

$238,288.45

$238,288.45

$233,016.37

$233,016.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $233,016.37

City of Rochester $233,016.37

Match Contributed: $699,974.72
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1028-E-MMI
Activity Title:                                             Monroe County NSP-E-MMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Redevelopment:   The City of Rochester will utilize $238,288.45 in NSP funds to be used to leverage $14,000,000 in construction financing
from private lenders. This use of the NSP financing subsidy will enable the City to expand existing homeownership opportunities to households
with incomes between 80% and 120% of the Monroe County Area Median Income ("AMI") to purchase six single family properties.

Activity Description

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of 14613, 14615,
14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

Location Description:

 The City of Rochester, through its program partners, has completed its NSP Type E Redevelopment activity, which consisted of the
redevelopment of 6 formerly vacant properties. All 6 properties have been sold to income qualifying households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1029-E-LI
Activity Title:                                             Orleans NSP

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

09/30/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1029-E-LI
Activity Title:                                             Orleans NSP
Rural Housing Opportunities Corporation No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,428.75

$29,428.75

$29,428.75

$29,428.75

$29,428.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,428.75

Rural Housing Opportunities Corporation $29,428.75

Match Contributed: $54,736.25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Rehabilitation:  Rural Housing Opportunities Corporation ("RHOC") will utilize $29,428.75 in NSP funds to initiate a Type E Redevelopment
program ("Project") for one property in Orleans County.

Activity Description

The proposed project areas are located in the Villages of Albion and Medina in Orleans County, in Census Tracts 404, 405, and 407, within the
zip codes of 14111 and 14103.

Location Description:

 Rural Housing Opportunities Corporation (RHOC) has completed its NSP Type E Redevelopment activity, which consisted of the rehabilitation of
1 formerly vacant property. The 1 home has been sold to an income qualifying household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1030-B
Activity Title:                                             City of Buffalo NSP-B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo Urban Renewal Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,009,327.00

$1,009,327.00

$1,009,327.00

$1,009,327.00

$1,009,327.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,009,327.00

City of Buffalo Urban Renewal Agency $1,009,327.00

Match Contributed: $1,958,147.74

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:  The City of Buffalo will utilize $1,009,327 in NSP Program Funds to implement an NSP Type B Project.  The Project
envisions the rehab and sale of approximately eight homes, consisting of 13 housing units to eligible households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1030-B
Activity Title:                                             City of Buffalo NSP-B

The project areas are located in the City of Buffalo, within the zip codes of 14208 and 14209.

Location Description:

 The City of Buffalo has completed rehabilitation of all 8 homes in its NSP Type B Acquisition/Rehabilitation activity. All 8 homes have been sold
to income qualifying households. 1 accessory rental unit within these homes remains to be rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1030-D
Activity Title:                                             City of Buffalo NSP-D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

03/01/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Buffalo Urban Renewal Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$579,869.00

$579,869.00

$579,869.00

$579,869.00

$579,869.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1030-D
Activity Title:                                             City of Buffalo NSP-D

Total Funds Expended: $579,869.00

City of Buffalo Urban Renewal Agency $579,869.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition:  The City of Buffalo will utilize $579,869 in NSP Program Funds to implement an NSP Type D Demolition Project. The Grantee
proposes to use the NSP Funds to demolish 40 structures in targeted areas.

Activity Description

The project areas are located in the City of Buffalo, within the zip codes of 14208 and 14209.

Location Description:

 The City of Buffalo has demolished all 40 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1031-B
Activity Title:                                             City of Poughkeepsie NSP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 11/01/2015

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1031-B
Activity Title:                                             City of Poughkeepsie NSP
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Hudson River Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,147,245.03

$2,147,245.03

$2,147,245.03

$2,147,245.03

$2,147,245.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,150,916.01

Hudson River Housing, Inc. $2,150,916.01

Match Contributed: $997,777.36

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:   Hudson River Housing, Inc. ("HRH") will utilize $2,147,245.03 in NSP funds targeting high-foreclosure areas of
Poughkeepise and will acquire and rehabilitate 9 one- to four-family foreclosed properties, totaling 17 units, to provide owner, owner/rental,
and rental housing to households with incomes between 50% - 120% of the Dutchess County AMI.

Activity Description

The proposed project areas are located in Dutchess County in the City of Poughkeepsie, in the neighborhoods of Main Street Corridor and
Northside, in Census Tracts 2201-2207 and 2209, within the zip code of 12601.

Location Description:

 Hudson River Housing, Inc. (HRH) has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the rehabilitation of 9
formerly foreclosed properties, comprising 17 total units. All 17 units have been sold or rented to income qualifying households.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1031-B
Activity Title:                                             City of Poughkeepsie NSP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1035-D
Activity Title:                                             Syracuse NSP-D

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

11/01/2009 02/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Home Headquarters, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,390.00

$95,390.00

$95,390.00

$95,390.00

$95,390.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $95,390.00

Home Headquarters, Inc. $95,390.00

Match Contributed: $278,912.00



3919

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1035-D
Activity Title:                                             Syracuse NSP-D

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition:  Home HeadQuarters ("HHQ") of Syracuse will utilize $95,390 in NSP funds for the demolition of three blighted single-family
buildings and one blighted 2-family building, as part of the Syracuse Neighborhood Stabilization Program.

Activity Description

The proposed project targets scattered sites located in the City of Syracuse in Census Tracts 2, 3, 4, 5, 6, 8, 13, 14, 15, 20, 21, 22, 23, 29, 30,
38, 40, 42,  51, 52, 53, 54, 57, 58, 59, 60, 61.01 and 36.01, within the zip codes of 13203, 13204, 13205, 13207, 13208, 13210 and 13224.

Location Description:

 Home HeadQuarters, Inc. has demolished all 4 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1035-E
Activity Title:                                             Syracuse NSP-E

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

11/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Home Headquarters, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1035-E
Activity Title:                                             Syracuse NSP-E
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,038,663.00

$1,038,663.00

$1,038,663.00

$1,038,663.00

$1,038,663.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,038,663.00

Home Headquarters, Inc. $1,038,663.00

Match Contributed: $5,650,220.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment:  Home HeadQuarters ("HHQ") of Syracuse will utilize $1,038.663 in NSP funds in connection with the redevelopment of vacant
properties in the Near Westside and Prospect Hill neighborhoods in the City of Syracuse.  The program targets households with incomes
between 80% and 120% of the AMI.  NSP funds are being provided at the permanent financing stage as homebuyer assistance for 16 units,
and as construction financing during the construction phase for 2 properties with a portion planned to remain in as permanent homebuyer
subsidy.  Program income generated will be used to provide homebuyer assistance for additional vacant properties in the target areas.
  Redevelopment:    Home HeadQuarters ("HHQ") of Syracuse will utilize $1,051,944 in NSP funds in connection with the redevelopment of
vacant properties in the Near Westside and Prospect Hill neighborhoods in the City of Syracuse.  The program targets households with incomes
between 80% and 120% of the AMI.   NSP funds are being provided at the permanent financing stage as homebuyer assistance for 4 units,
and as construction financing during the construction phase for 4 properties with a portion planned to remain in as permanent homebuyer
subsidy. Program income generated will be used to provide homebuyer assistance for additional vacant properties in the target areas.

Activity Description

The proposed project targets scattered sites located in the City of Syracuse in Census Tracts 2, 3, 4, 5, 6, 8, 13, 14, 15, 20, 21, 22, 23, 29, 30,
38, 40, 42, 51, 52, 53, 54, 57, 58, 59, 60, 61.01 and 36.01, within the zip codes of 13203, 13204, 13205, 13207, 13208, 13210 and 13224.

Location Description:

 Home HeadQuarters, Inc. has completed its NSP Type E Redevelopment activity, which consisted of the redevelopment of 15 formerly vacant
properties, comprising 18 total units. All 18 units have been sold or rented to income qualifying households.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1035-E
Activity Title:                                             Syracuse NSP-E

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1037-Admin
Activity Title:                                             Orange County NS Initiative-Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

11/01/2009 11/01/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,400.00

$63,400.00

$63,400.00

$63,400.00

$63,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,400.00

Housing Partnership Development Corp. $63,400.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-Admin
Activity Title:                                             Orange County NS Initiative-Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Partnership Development Corporation ("HPDC") was awarded $63,400 in Administrative funds to coordinate several area nonprofit
organizations to acquire, rehabilitate and resell the homes to income eligible home buyers. HPDC is working as a designee for Orange County
and is partnering with the following County-based nonprofit organizations: Habitat for Humanity, Recap, Inc., and Newburgh Community
Improvement Corporation, to execute the Project.

Activity Description

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and Newburgh in
Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing number of foreclosed and
delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of 10940, 12550 and 12771.

Location Description:

 HFA's sub-allocation of its Administrative Set-Aside for the sub-grantee is fully obligated. All obligated NSP grant funds for this activity have
been expended and drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1037-B-LI
Activity Title:                                             Orange County NS Initiative-B-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-B-LI
Activity Title:                                             Orange County NS Initiative-B-LI
Primary Responsible Organization:

Housing Partnership Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$508,253.93

$508,253.93

$508,253.93

$417,222.85

$192,126.47

$225,096.38

Program Income Received: $243,114.15

Total Funds Expended: $417,222.85

Housing Partnership Development Corp. $417,222.85

Match Contributed: $506,396.78

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:  Orange County Neighborhood Stabilization Initiative ("Project") is the proposed acquisition and rehabilitation of two
single family properties in high-risk foreclosure areas in Orange County. The Housing Partnership Development Corporation ("HPDC") will utilize
$508,253.93 in Low Income Set-Aside funds to acquire, rehabilitate and resell the homes to income eligible home buyers at or below 50% of
the Adjusted Median Income ("AMI") for Orange County.

Activity Description

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and Newburgh in
Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing number of foreclosed and
delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of 10940, 12550 and 12771.

Location Description:

 Through its program partners, the Housing Partnership Development Corporation in Orange County has completed its NSP Type B
Acquisition/Rehabilitation activity, which consisted of the rehabilitation of 2 formerly foreclosed properties. The 2 properties have both been
sold to income eligible households at or below 50% AMI.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-B-LI
Activity Title:                                             Orange County NS Initiative-B-LI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1037-B-MMI
Activity Title:                                             Orange County NS Initiative-B-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$658,801.68

$658,801.68

$658,801.68

$638,692.15

$516,211.46

$122,480.69

Program Income Received: $256,472.12

Total Funds Expended: $638,692.15

Housing Partnership Development Corp. $638,692.15

Match Contributed: $348,453.28
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-B-MMI
Activity Title:                                             Orange County NS Initiative-B-MMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:  Orange County Neighborhood Stabilization Initiative ("Project") is the proposed acquisition and rehabilitation of
three houses totaling four units in high-risk foreclosure areas in Orange County. The Housing Partnership Development Corporation ("HPDC")
will utilize $658,801.68 in NSP funds to acquire, rehabilitate and resell two homes to income eligible home buyers, and lease 2 units to income
eligible renters. The homes will be targeted to households earning at or below 120% AMI for Orange County.

Activity Description

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and Newburgh in
Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing number of foreclosed and
delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of 10940, 12550 and 12771.

Location Description:

 Through its program partners, the Housing Partnership Development Corporation in Orange County has completed its NSP Type B
Acquisition/Rehabilitation activity, which consisted of the of the redevelopment of 3 formerly foreclosed properties. All 3 homes, comprising 4
total units, have been sold or rented to income eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1037-E-LI
Activity Title:                                             Orange County NS Initiative-E-LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-E-LI
Activity Title:                                             Orange County NS Initiative-E-LI
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Housing Partnership Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$409,505.55

$409,505.55

$409,505.55

$395,653.42

$241,563.51

$154,089.91

Program Income Received: $42,416.85

Total Funds Expended: $395,653.42

Housing Partnership Development Corp. $395,653.42

Match Contributed: $321,053.70

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Redevelopment:  Orange County Neighborhood Stabilization Initiative ("Project") is the proposed acquisition and rehabilitation of three single
family properties in a high-risk foreclosure area in Orange County. The Housing Partnership Development Corporation ("HPDC") will utilize
$409,505.55 in Low Income Set-Aside funds to acquire, rehabilitate and resell the homes to income eligible home buyers at or below 50% of
the Adjusted Median Income ("AMI") for Orange County.

Activity Description

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and Newburgh in
Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing number of foreclosed and
delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of 10940, 12550 and 12771.

Location Description:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-E-LI
Activity Title:                                             Orange County NS Initiative-E-LI

 Through its program partners, the Housing Partnership Development Corporation in Orange County has completed its NSP Type E
Redevelopment activity, which consisted of the redevelopment of 3 formerly vacant properties. All 3 homes have been sold to income qualifying
households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1037-E-MMI
Activity Title:                                             Orange County NS Initiative-E-MMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

08/15/2009 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$304,300.01

$304,300.01

$304,300.01

$286,335.01

$214,753.04

$71,581.97

Program Income Received: $31,245.83
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1037-E-MMI
Activity Title:                                             Orange County NS Initiative-E-MMI

Total Funds Expended: $286,335.01

Housing Partnership Development Corp. $286,335.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Redevelopment:  Orange County Neighborhood Stabilization Initiative ("Project") is the proposed redevelopment of three housing units in
high-risk foreclosure areas in Orange County. The Housing Partnership Development Corporation ("HPDC") will utilize $304,300.01 in Project
funds to redevelop a home for sale to an income eligible home buyer, and lease 2 units to income eligible renters.  The homes will be targeted
to households earning at or below 120% AMI for Orange County.

Activity Description

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and Newburgh in
Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing number of foreclosed and
delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of 10940, 12550 and 12771.

Location Description:

 Through its program partners, the Housing Partnership Development Corporation in Orange County has completed its NSP Type E
Redevelopment activity, which consisted of the redevelopment of 2 formerly vacant properties. The 2 homes, comprising 3 total units, have
both been sold or rented to income eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1038-E
Activity Title:                                             NHS CDC Storeworks Project

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Redevelopment
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1038-E
Activity Title:                                             NHS CDC Storeworks Project
Projected Start Date: Projected End Date:

08/31/2009 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NHS Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400,000.00

$1,400,000.00

$1,400,000.00

$1,400,000.00

$1,400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,400,000.00

NHS Community Development Corp. $1,400,000.00

Match Contributed: $3,413,330.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Redevelopment:   Neighborhood Housing Services Community Development Corporation of New York City ("NHS"), through a contract with
New York State, is acting as an administrator of $1,095,000 in NSP funds which the State is providing directly to five income-qualifying
homebuyers at or below 120% of AMI.  The NSP funds will help subsidize their purchase of vacant properties which were previously acquired
and renovated by NHS.  As administrator, NHS is identifying and prequalifying the homebuyers, and its parent, NHS of New York City, is
providing homebuyer counseling.  NHS will also enforce affordability through the long-term affordability period.  The five properties contain a
total of 8 residential units, and those not occupied by the purchasers will be leased to households with incomes at or below 120% of AMI.
Through the State's administrative agreement with NHS, the State is also providing $305,000 in permanent acquisition financing to a nonprofit
purchaser of an 8-unit vacant property, currently owned by NHS.  The purchaser, an experienced developer/owner and manager of affordable
rental units in the Bronx, will lease the 8 units to income-certified tenants at or below 120% of AMI.  NHS will act as the State's administrative
agent to enforce affordability through the long-term affordability period.

Activity Description
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1038-E
Activity Title:                                             NHS CDC Storeworks Project

The proposed project areas are located in East Brooklyn, Southeast Queens and Bronx in the City of New York in Census Tracts 1126, 1156,
1166, 1196, 303, 363, 398, 288, 265, 1122, 67 and 383, within the zip codes of 11221, 11233, 11207, 11208, 11412, 11216, 10451, 11433,
11434 and 11436.

Location Description:

 As program administrator, the Neighborhood Housing Services Community Development Corporation of New York City (NHS) has completed it
NSP Type E Redevelopment activity, which consisted of the redevelopment of 5 formerly vacant single family properties, and 1 formerly vacant
multi-family property. All 5 completed homes have been sold, and all 11 completed rental units have been leased to income qualifying
households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1039-D
Activity Title:                                             Neighborhood Revitalization Program

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

07/14/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Binghamton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$172,726.00

$172,726.00

$172,726.00

$172,726.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1039-D
Activity Title:                                             Neighborhood Revitalization Program

Program Funds Drawdown:

Program Income Drawdown:

$172,726.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,726.00

City of Binghamton $172,726.00

Match Contributed: $20,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition:  The City of Binghamton will utilize $172,726 in NSP funds to implement a Type D Demolition Project on four blighted and derelict
sites. The selection of sites for demolition corresponds with the City's current redevelopment strategy. The four project sites are condemned
mixed-use structures along an otherwise thriving commercial corridor, owned by the County through a tax foreclosure.

Activity Description

The proposed sites targeted for demolition are located in the neighborhood of First Ward in the City of Binghamton, in Census tracts 2 and 17
within the zip code 13905.

Location Description:

 The City of Binghamton has demolished all 4 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1039-E-MMI
Activity Title:                                             Neighborhood Revitalization Program

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1039-E-MMI
Activity Title:                                             Neighborhood Revitalization Program
E Redevelopment

Projected Start Date: Projected End Date:

10/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Binghamton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$258,500.00

$258,500.00

$258,500.00

$258,500.00

$258,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $258,500.00

City of Binghamton $258,500.00

Match Contributed: $94,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Redevelopment:  The City of Binghamton will utilize $258,500 in NSP funds for a Type E Redevelopment, in which it is partnering with First
Action Ward Council, an experienced nonprofit housing developer, to renovate a vacant property for resale to a qualified homebuyer.  The City
is providing other subsidies to complete the financing of this project.

Activity Description

The property is located at 3 Pine Street, which is in Census Tract 11 within the zip code of 13901.

Location Description:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1039-E-MMI
Activity Title:                                             Neighborhood Revitalization Program

 Through its program partner, First Ward Action Council, the City of Binghamton has completed its NSP Type E Redevelopment activity, which
consisted of the redevelopment of 1 formerly vacant home. The completed home has been sold to an income qualifying household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1040-B
Activity Title:                                             Town of Cheektowaga NSP-B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cheektowaga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$342,140.09

$342,140.09

$342,140.09

$342,140.09

$295,653.09

$46,487.00

Program Income Received: $112,609.64
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1040-B
Activity Title:                                             Town of Cheektowaga NSP-B

Total Funds Expended: $342,140.09

Town of Cheektowaga $342,140.09

Match Contributed: $62,069.51

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Acquisition/Rehabilitation:  The Town of Cheektowaga will utilize $342,140.09 in NSP Program Funds to implement an NSP Type B Project.
The Project envisions the purchase, rehab, and sale of three single family homes, one of which contains a rental accessory unit.

Activity Description

The project areas are located in the Town of Cheektowaga, in Census Tracts 103 and 104 within the zip code of 14211.

Location Description:

 Through its program partner Belmont Shelter Corporation, the Town of Cheektowaga has completed rehabilitation of all 3 homes in its NSP
Type B Acquisition/Rehabilitation activity. All 3 completed homes have been sold to income qualifying households. 1 accessory rental unit within
one of the homes remains to be rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1040-D
Activity Title:                                             Town of Cheektowaga NSP-D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

04/01/2010 03/01/2013
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1040-D
Activity Title:                                             Town of Cheektowaga NSP-D
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cheektowaga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,231.00

$91,231.00

$91,231.00

$91,231.00

$90,731.00

$500.00

Program Income Received: $500.00

Total Funds Expended: $91,231.00

Town of Cheektowaga $91,231.00

Match Contributed: $33,262.10

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition:  The Town of Cheektowaga will utilize $91,231 in NSP Program Funds to implement an NSP Type D Demolition Project. The
Grantee proposes to use the NSP Funds to demolish four structures in targeted areas.

Activity Description

The project areas are located in the Town of Cheektowaga, in Census Tracts 103 and 104 within the zip code of 14211.

Location Description:

 The Town of Cheektowaga has demolished all 4 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1040-D
Activity Title:                                             Town of Cheektowaga NSP-D

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1040-E
Activity Title:                                             Town of Cheektowaga NSP-E

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cheektowaga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$261,859.91

$261,859.91

$261,859.91

$261,859.91

$261,859.91

$0.00

Program Income Received: $70,713.13

Total Funds Expended: $261,859.91

Town of Cheektowaga $261,859.91

Match Contributed: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1040-E
Activity Title:                                             Town of Cheektowaga NSP-E

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Town of Cheektowaga will utilize $261,859.91 in NSP Program Funds to implement an NSP Type E Project. The Project envisions the
purchase, rehab, and sale of a vacant single family home with an accessory rental unit.

Activity Description

The project area is located in the Town of Cheektowaga, in Census Tracts 103 and 104 within the zip code of 14211.

Location Description:

 Through its program partner Belmont Shelter Corporation, the Town of Cheektowaga has completed redevelopment of the 1 home in its NSP
Type E Redevelopment activity. The completed home has been sold to an income qualifying household. 1 accessory rental unit within the home
remains to be rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1041-B-LI
Activity Title:                                             Kennedy Plaza Apartments-B-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Liberty Affordable Housing

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1041-B-LI
Activity Title:                                             Kennedy Plaza Apartments-B-LI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,853,860.00

$2,853,860.00

$2,853,860.00

$2,853,860.00

$2,853,860.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,853,860.00

Liberty Affordable Housing $2,853,860.00

Match Contributed: $25,886,318.28

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation: Liberty Affordable Housing's Kennedy project consists of the acquisition and rehabilitation of a 204 rental unit, 17-
story tower.  The property has been foreclosed upon by the Empire State Development Corporation.  102 of the rental units will be targeted to
individuals at or below 50% AMI.  HFA is awarding Liberty Affordable Housing at least $2,863,860 in NSP funds for the development and
permanent financing of this proposed project.
  Acquisition/Rehabilitation:  Liberty Affordable Housing's Kennedy project consists of the acquisition and rehabilitation of a 204 rental unit, 17-
story tower.  The property has been foreclosed upon by the Empire State Development Corporation.  102 of the rental units will be targeted to
individuals at or below 50% AMI.  HFA is awarding Liberty Affordable Housing at least $2,853,860.53 in NSP funds for the development and
permanent financing of this proposed project.

Activity Description

The project is located in Census Tract 203 with a HUD Foreclosure Risk Score of 10 out of a possible 10.

Location Description:

 Liberty Affordable Housing has completed its NSP Type B Acquisition/Rehabilitation activity, which consisted of the rehabilitation of a multi-
family rental property. The 102 NSP-assisted units have all been rented to income qualifying households at or below 50% AMI.

Activity Progress Narrative:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1041-B-LI
Activity Title:                                             Kennedy Plaza Apartments-B-LI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1042-E
Activity Title:                                             Town of Babylon NSP

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

E Redevelopment

Projected Start Date: Projected End Date:

02/01/2013 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Babylon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Babylon $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        1042-E
Activity Title:                                             Town of Babylon NSP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Town of Babylon will utilize $200,000 in NSP funds to help complete utility and roadway construction in preparation for a new transit
oriented development with an affordable housing component.  This public infrastructure work is being constructed on vacant land adjacent to
the Wyandanch Long Island Railroad station.

Activity Description

This public facility project is being undertaken on vacant land adjacent to the Wyandanch Long Island Railroad station in the Town of Babylon,
in ZIP code 11798.

Location Description:

 This NSP activity has not commenced as of quarter end. The State is considering other uses for the funds allocated to this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5000-NYS Admin
Activity Title:                                             NY State NSP Grant Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

03/30/2009 04/01/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

New York State Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        5000-NYS Admin
Activity Title:                                             NY State NSP Grant Admin
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,898,136.16

$2,898,136.16

$2,898,136.16

$2,850,437.35

$2,850,437.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,850,437.35

New York State Housing Finance Agency $2,850,437.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was created to represent the 10 percent Administrative Set Aside of New York State's NSP award, for the purposes of drawing
down funds for the reimbursement of administrative and program related expenses.

Activity Description

The office of the grantee administering New York State's NSP award, the New York State Housing Finance Agency, is located at 641 Lexington
Avenue, New York, New York 10022.

Location Description:

 Based on a budget covering the entire NSP1 program term, the New York State Housing Finance Agency, which administers New York State's
NSP Program, has fully obligated its Administrative Set-Aside portion of the NSP grant. As of June 30, the State had drawn a total of
$2,850,437.35.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        n/a
Activity Title:                                             n/a

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

9999 Restricted Balance

Projected Start Date: Projected End Date:

11/01/2009 01/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Albany Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,850.00

$125,850.00

$125,850.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Albany Community Development Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-36-0001
Grantee :                       New York

Award Date: Grant Authorized Amount: $54,556,464.00 Estimated PI/RL Funds: $3,023,102.07

Grantee Activity Number:                        n/a
Activity Title:                                             n/a

 Albany Communty Development Agency's program partner, the Albany Housing Authority is no longer moving forward with the Acquisition and
Rehabilitation of a single family property for a Middle to Moderate Income household.  Funds budgeted for this activity have been re-obligated
and shifted to its Acquisition/Rehabilitation Low Income activity, due to increased costs associated with activity 1027-B-LI, which were not
originally anticipated.

Activity Description

n/a

Location Description:

 Albany Community Development Agency's program partner, the Albany Housing Authority is no longer moving forward with the Acquisition and
Rehabilitation of a single family property for a Middle to Moderate Income household.  Funds budgeted for this activity have been re-obligated
and shifted to its Acquisition/Rehabilitation Low Income activity, due to increased costs associated with activity 1027-B-LI, which were not
originally anticipated.  This activity will be eliminated from the Action Plan immediately following submission of this Quarterly Performance
Report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Action Plan Narrative :  Areas of Greatest Need :  The State of North Carolina over the last year has seen a dramatic increase in
mortgage defaults, home foreclosures and subprime mortgages. According to data from the North Carolina Commissioner of
Banks, the state is expected to experience a 10-20% increase in foreclosure starts resulting from the increased number of
subprime loans facing "payment shock", slowing growth of home prices coupled with high leverage ratios and spillover from
slowing economic conditions. While the State of North Carolina's foreclosure problems may not rival levels experienced in other
states, North Carolina still has significant needs and housing problems due to the housing crisis. Further, the level of foreclosures
resulting from these problematic mortgages has placed an increased burden on families, housing agencies and programs, and
local governments. It is the intent of the State to identify, according to the standards identified by the Department of Housing
and Urban Development, those areas of greatest need and concentrate efforts to revitalize those communities and home
markets. Footnote (1) Rising Foreclosures in North Carolina, Report to House Select Committee on Rising Home Foreclosures,
January 23, 2009.  Distribution and and Uses of Funds :  As authorized by HERA, the purpose of NSP funding is to address those
areas hardest hit and negatively impacted by the recent housing crisis. The State operating through the Department of
Commerce's Division of Community Assistance, will implement NSP funds, and will work expeditiously to deliver and effectively
administer these funds. The targeted funds will be used to purchase foreclosed homes at a discount and rehabilitate or redevelop
them in order to respond to rising foreclosures and falling home values. North Carolina using HUDs formula for identifying those
areas of greatest impact, have defined geographic areas using the best data available and subsequently awarded 20 grants to
local governments, nonprofits and other organizations totaling $48M. Forty-Six NSP grant applications were received and as a
result, 11 local governments, 6 non-profits and 3 statewide agencies were selected to ensure the proper and expeditious use of
these funds. The state will focus its program in the following activity areas: financing mechanisms, acqusition/rehabilitation,
demolition, land banks, redevelopment/new construction, housing counseling and state/grantee administration. Local
Government grant recipients: City of Raleigh, $2.625 million; Wake County, $2.625 million; City of Charlotte, $2.625 million; City
of Greensboro, $2.625 million; City of Winston-Salem, $2.625 million; City of High Point, $2.625 million; City of Gastonia, $2.1
million; Henderson/Vance County, $2.1 million; City of Durham, $2.1 million; City of Rocky Mount, $2.1 million; and the City of
Lexington, $2.1 million. Non-Profit Agency recipients St. Augustine College, $2.1 million; Charlotte Housing Authority, $2.1
million; Guilford Habitat for Humanity, $2.1 million, Forsyth Habitat for Humanity, $2.1 million; Passage Home (Wake County),
$2.1 million; Greensboro Housing Authority, $2.1 million. Statewide Agency/Intermediary recipients Self-Help Credit Union, $2.5
million; NC Community Development Initiative, $3.5 million; and NC Housing Finance Agency, $4 million. It is expected through
the collaborative efforts of DCA and the above referenced grant recipients 1271 housing units (subject to change) will be
impacted by NSP funds. Communities will be revitalized and an unstable housing market will see the beginning of stabilization.
Definitions and Descriptions :  The following section describes the state's definitions of significant terms and program
requirements for which HUD is mandating a response.
 Affordable Rents All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting
at least the following requirements:
 HOMEBUYER  Subsidy Amount (the amount of NSP assistance provided to a homebuyer) Minimum Affordability Period Minimum
Restriction
 < $12,000 5 years Subsidy recapture, 20 percent forgiveness each year
 $12,001 &ndash; $25,000 8 years Subsidy recapture, 12.5 percent forgiveness each year
 $25,001 - $40,000 12 years Subsidy recapture, 8.33 percent forgiveness each year
 $40,001 &ndash; 60,000 15 years  Subsidy recapture, 6.66 percent forgiveness each year
 $60,001 and greater 20 years Subsidy recapture, 5 percent forgiveness each year
 RENTAL  Average Per Unit NSP Assistance Affordability Period Minimum Restriction
 < $12,000 5 years Subsidy recapture, 20 percent forgiveness each year
 $12,001 &ndash; $25,000 8 years Subsidy recapture, 12.5 percent forgiveness each year
 $25,001 - $40,000 12 years Subsidy recapture, 8.33 percent forgiveness each year
 $40,001 &ndash; 60,000 15 years Subsidy recapture, 6.66 percent forgiveness each year
 $60,001 and greater 20 years Subsidy recapture, 5 percent forgiveness each year
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or
deed restrictions running with the property.  The definition of "Continued Affordability" in this Action Plan for NSP funds is subject
to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice
as clarified on the HUD website for this program:http://www.hud.gov/nsp. The State urges potential grantees to be on alert for
such changes, which will be posted on the State website with other NSP publications and materials.  Also, activities are subject to
change based on "demand" that further demonstrates areas of greatest need and capacity in North Carolina.
  Blighted Structure In accordance with Federal regulations, the State has established a definition for slum or blighted area which
is based upon the state's Urban Redevelopment Law per G.S. 160A-503 and as outlined in CDBG Bulletin 86-10.
 Abandoned Per NSP Register, a home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that
property, no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been
vacant for at least 90 days.
 Foreclosed Under North Carolina law, a foreclosure is a procedure whereby the lender may realize on his security by having the
property sold and the proceeds applied to pay off the indebtedness owed to him.  There are two types of foreclosure available in
North Carolina:  (a) judicial foreclosure pursuant to an action in court, and (b) foreclosure under power of sale when expressly
provided in the mortgage or deed of trust.
 Housing Rehabilitation Housing rehabilitation standards are defined in 4 NCAC 19 L .1009.  &nbsp;      Low Income Targeting :
The state has estimated that at least $12,000,000 will be made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income (AMI). As mentioned in Section B, funds will be targeted through the Income Targeting
program.  Acquisition and Relocation :  The state anticipates the demolition/conversion of 400 low and moderate-income dwelling
units according to the following:
 Number at or below 80% area median income:
 Number of NSP affordable housing units made available to low, moderate and middle-income households at or below 120% area
median income:
 Number of dwelling units reasonably expected to be made available for households whose income does not exceed 50% of area
median income:   Public Comment :  This section will provide a summary of public comments received concerning the state's
draft NSP Substantial Amendment.  The state has conducted outreach meetings with potential target area local governments,
non-profits and interested parties since October 1st.  In addition, the State staff made presentations about NSP at the North
Carolina Community Development Association Fall Conference and will hold a public meeting and Webinar in partnership with the
UNC School of Government on November 18th.

 Public comments are to be sent to Vickie Miller, Department of Commerce, Division of Community Assistance, 4313 Mail Service
Center, Raleigh, NC 27699-4313 or vmiller@nccommerce.com.  Comments must be received by 9 am on December 1, 2008.
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Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Action Plan Narrative :  Areas of Greatest Need :  The State of North Carolina over the last year has seen a dramatic increase in
mortgage defaults, home foreclosures and subprime mortgages. According to data from the North Carolina Commissioner of
Banks, the state is expected to experience a 10-20% increase in foreclosure starts resulting from the increased number of
subprime loans facing "payment shock", slowing growth of home prices coupled with high leverage ratios and spillover from
slowing economic conditions. While the State of North Carolina's foreclosure problems may not rival levels experienced in other
states, North Carolina still has significant needs and housing problems due to the housing crisis. Further, the level of foreclosures
resulting from these problematic mortgages has placed an increased burden on families, housing agencies and programs, and
local governments. It is the intent of the State to identify, according to the standards identified by the Department of Housing
and Urban Development, those areas of greatest need and concentrate efforts to revitalize those communities and home
markets. Footnote (1) Rising Foreclosures in North Carolina, Report to House Select Committee on Rising Home Foreclosures,
January 23, 2009.  Distribution and and Uses of Funds :  As authorized by HERA, the purpose of NSP funding is to address those
areas hardest hit and negatively impacted by the recent housing crisis. The State operating through the Department of
Commerce's Division of Community Assistance, will implement NSP funds, and will work expeditiously to deliver and effectively
administer these funds. The targeted funds will be used to purchase foreclosed homes at a discount and rehabilitate or redevelop
them in order to respond to rising foreclosures and falling home values. North Carolina using HUDs formula for identifying those
areas of greatest impact, have defined geographic areas using the best data available and subsequently awarded 20 grants to
local governments, nonprofits and other organizations totaling $48M. Forty-Six NSP grant applications were received and as a
result, 11 local governments, 6 non-profits and 3 statewide agencies were selected to ensure the proper and expeditious use of
these funds. The state will focus its program in the following activity areas: financing mechanisms, acqusition/rehabilitation,
demolition, land banks, redevelopment/new construction, housing counseling and state/grantee administration. Local
Government grant recipients: City of Raleigh, $2.625 million; Wake County, $2.625 million; City of Charlotte, $2.625 million; City
of Greensboro, $2.625 million; City of Winston-Salem, $2.625 million; City of High Point, $2.625 million; City of Gastonia, $2.1
million; Henderson/Vance County, $2.1 million; City of Durham, $2.1 million; City of Rocky Mount, $2.1 million; and the City of
Lexington, $2.1 million. Non-Profit Agency recipients St. Augustine College, $2.1 million; Charlotte Housing Authority, $2.1
million; Guilford Habitat for Humanity, $2.1 million, Forsyth Habitat for Humanity, $2.1 million; Passage Home (Wake County),
$2.1 million; Greensboro Housing Authority, $2.1 million. Statewide Agency/Intermediary recipients Self-Help Credit Union, $2.5
million; NC Community Development Initiative, $3.5 million; and NC Housing Finance Agency, $4 million. It is expected through
the collaborative efforts of DCA and the above referenced grant recipients 1271 housing units (subject to change) will be
impacted by NSP funds. Communities will be revitalized and an unstable housing market will see the beginning of stabilization.
Definitions and Descriptions :  The following section describes the state's definitions of significant terms and program
requirements for which HUD is mandating a response.
 Affordable Rents All homebuyer and rental units assisted must include provisions for long-term affordability restrictions meeting
at least the following requirements:
 HOMEBUYER  Subsidy Amount (the amount of NSP assistance provided to a homebuyer) Minimum Affordability Period Minimum
Restriction
 < $12,000 5 years Subsidy recapture, 20 percent forgiveness each year
 $12,001 &ndash; $25,000 8 years Subsidy recapture, 12.5 percent forgiveness each year
 $25,001 - $40,000 12 years Subsidy recapture, 8.33 percent forgiveness each year
 $40,001 &ndash; 60,000 15 years  Subsidy recapture, 6.66 percent forgiveness each year
 $60,001 and greater 20 years Subsidy recapture, 5 percent forgiveness each year
 RENTAL  Average Per Unit NSP Assistance Affordability Period Minimum Restriction
 < $12,000 5 years Subsidy recapture, 20 percent forgiveness each year
 $12,001 &ndash; $25,000 8 years Subsidy recapture, 12.5 percent forgiveness each year
 $25,001 - $40,000 12 years Subsidy recapture, 8.33 percent forgiveness each year
 $40,001 &ndash; 60,000 15 years Subsidy recapture, 6.66 percent forgiveness each year
 $60,001 and greater 20 years Subsidy recapture, 5 percent forgiveness each year
 Rent, occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or
deed restrictions running with the property.  The definition of "Continued Affordability" in this Action Plan for NSP funds is subject
to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice
as clarified on the HUD website for this program:http://www.hud.gov/nsp. The State urges potential grantees to be on alert for
such changes, which will be posted on the State website with other NSP publications and materials.  Also, activities are subject to
change based on "demand" that further demonstrates areas of greatest need and capacity in North Carolina.
  Blighted Structure In accordance with Federal regulations, the State has established a definition for slum or blighted area which
is based upon the state's Urban Redevelopment Law per G.S. 160A-503 and as outlined in CDBG Bulletin 86-10.
 Abandoned Per NSP Register, a home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that
property, no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been
vacant for at least 90 days.
 Foreclosed Under North Carolina law, a foreclosure is a procedure whereby the lender may realize on his security by having the
property sold and the proceeds applied to pay off the indebtedness owed to him.  There are two types of foreclosure available in
North Carolina:  (a) judicial foreclosure pursuant to an action in court, and (b) foreclosure under power of sale when expressly
provided in the mortgage or deed of trust.
 Housing Rehabilitation Housing rehabilitation standards are defined in 4 NCAC 19 L .1009.  &nbsp;      Low Income Targeting :
The state has estimated that at least $12,000,000 will be made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income (AMI). As mentioned in Section B, funds will be targeted through the Income Targeting
program.  Acquisition and Relocation :  The state anticipates the demolition/conversion of 400 low and moderate-income dwelling
units according to the following:
 Number at or below 80% area median income:
 Number of NSP affordable housing units made available to low, moderate and middle-income households at or below 120% area
median income:
 Number of dwelling units reasonably expected to be made available for households whose income does not exceed 50% of area
median income:   Public Comment :  This section will provide a summary of public comments received concerning the state's
draft NSP Substantial Amendment.  The state has conducted outreach meetings with potential target area local governments,
non-profits and interested parties since October 1st.  In addition, the State staff made presentations about NSP at the North
Carolina Community Development Association Fall Conference and will hold a public meeting and Webinar in partnership with the
UNC School of Government on November 18th.

 Public comments are to be sent to Vickie Miller, Department of Commerce, Division of Community Assistance, 4313 Mail Service
Center, Raleigh, NC 27699-4313 or vmiller@nccommerce.com.  Comments must be received by 9 am on December 1, 2008.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,221,861.27

$62,608,531.37

$59,850,064.59

$56,230,522.35

$50,514,394.02

$5,716,128.33

Program Income Received: $6,565,843.06

Total Funds Expended: $55,981,229.82

Match Contribution: $0.00
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Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Overall Progress Narrative:

 The State of North Carolina is continuing to work with NSP1 grantees who have not yet spent their LOC and/or have not met a National
Objective. We hope to have more to report in the next quarterly performance report. Thank you.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Charlotte Housing
Auth 08NSP03:01 -
B50
Charlotte, City
08NSP02:12 - 50E
Charlotte, City
08NSP03:05R - 50B
Durham, City
08NSP01:01 - B120
Durham, City
08NSP02:01 - B50
Gastonia, City
08NSP02:01 - 50B
Gastonia, City
08NSP05:14A - 50B
Greensboro Housing
08NSP03: 01 - 120B
Greensboro Housing
08NSP07:01 - 50B
Greensboro, City
08NSP01:01- B120
Greensboro, City
08NSP04:01 - B50
Greensboro, City
08NSP11:08 - B50
Habitat /Forsyth
County, 08NSP02:01
- B120
Habitat/Forsyth
County 08NSP03:01 -
B50
Habitat/Greensboro
08NSP01:01 - B50
Habitat/Greensboro
08NSP04:01 - B120
Habitat/Greensboro
08NSP08:01 - B120
Henderson/Vance,
County 08NSP13:01 -
B120
High Point, City
08NSP05:01 - B50

Acquisition
<51%
Woodlawn
Acquisition
Woodlawn
Acquisition
<51%
Acquisition 51-
120%
Acquisition
<51%
Acquisition/Reha
bilitation
Rehabilitation/Ac
quisition
Acquisition 51-
120%
Acquisition <
51%
Acquisition SF
LMMI
Acquisition LH-
25 - Greenbriar
Relocation LH-25
Greenbriar
Acquisition 51-
120%

Acquisition
<51%

Acquisition
<51%
Acquisition 51-
120
Rehab LMMI

Acquisition 51-
120

Acquisition
Rehab <51%

$60,221,861.27 $50,514,394.02 $5,716,128.33

$1,725,000.00 $1,725,000.00 $0.00

$700,000.00 $700,000.00 $0.00

$751,125.91 $751,125.91 $0.00

$410,927.00 $410,927.00 $0.00

$286,792.29 $286,792.29 $0.00

$641,800.00 $641,704.00 $96.00

$178,719.48 $118,820.30 $59,899.18

$852,842.00 $852,842.00 $0.00

$304,586.43 $0.00 $0.00

$424,042.37 $424,042.37 $0.00

$3,600.00 $3,600.00 $0.00

$6,600.00 $6,600.00 $0.00

$546,401.90 $546,401.90 $0.00

$363,204.64 $362,424.08 $780.56

$1,452,658.00 $1,358,708.00 $0.00

$16,000.00 $16,000.00 $0.00

$0.00 $0.00 $0.00

$3,308.84 $3,308.84 $0.00

$593,195.19 $593,195.19 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Lexington, City
08NSP04:01 - B50
Lexington, City;
08NSP03:01 - B120

Lexington, City:
08NSP02:01 - E120

Passage Home,
08NSP02: 01 - 120B
Passage Home,
08NSP03:01 - 50B
Raleigh, City
08NSP02:01 - B50
Raleigh, City
08NSP03:01 - B120
Rocky Mount, City
08NSP03:01 -120B
Rocky Mount, City
08NSP05:01 - 50B
St. Augustine
08NSP04:01 - 50E

St. Augustine,
08NSP01: 01 - 50B
Administration - NC
State Office
Charlotte Housing
Auth 08NSP01:21A
Charlotte, City
08NSP01: 21A -
Admin
Durham, City
08NSP03:21A -
Admin
Gastonia, City
08NSP01:21A -
Admin
Greensboro Housing
08NSP01:21a -
Admin
Greensboro, City
08NSP02: 21A -
Admin

Acquisition <
50% Mocksville
Purchase/Rehab
- Acquisition
B120
Redevelop
Acquitions 51-
120
Acquisition  51-
120
Acquisition <51

Acquisition
<51%
Acquisition 51-
120
Acquisition 51-
120 %
Acquisition <51

St. Aug Non-
State St Acq
LH25
Acquisition
<51%
Administration -
NC State Office
Grantee
Administration
Grantee
Administration

Grantee
Administration

Grantee
Admininstration

Grantee
Administration

Grantee
Administration

$72,254.36 $72,254.36 $0.00

$288,074.50 $288,074.50 $0.00

$242,520.00 $242,520.00 $0.00

$403,650.00 $403,650.00 $0.00

$575,726.00 $575,726.00 $0.00

$8,452.00 $8,452.00 $0.00

$448,544.00 $448,544.00 $0.00

$191,907.35 $191,907.35 $0.00

$236,837.26 $236,837.26 $0.00

$404,010.00 $404,010.00 $0.00

$685,989.00 $685,988.77 $0.00

$3,017,181.51 $2,662,851.85 $306,722.32

$86,769.47 $86,769.47 $0.00

$3,762.00 $3,762.00 $0.00

$130,485.93 $130,485.93 $0.00

$70,000.00 $70,000.00 $0.00

$95,554.44 $95,554.44 $0.00

$36,174.67 $36,174.67 $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Demolition

Demolition

Demolition

Habitat/Forsyth
County,
08NSP01:21A -
Admin
Habitat/Greensboro
08NSP03:21A -
Admin
Henderson/Vance Co.
08NSP01: 21A -
Admin
High Point, City
08NSP01:21A -
Admin
Lexington, City;
08NSP01:21A -
Admin
NCCDI 08NSP01:21A
- Admin
NCHFA 08NSP02:
21A - Admin
Passage Home,
08NSP01:21A -
Admin
Raleigh, City
08NSP01: 21A -
Admin
Rocky Mount,
08NSP01:21A -
Admin
Self Help
08NSP01:21A -
Admin
St. Augustine,
08NSP02:21A -
Admin
WS/Forsyth County
08NSP01: 21A -
Admin
Durham, City
08NSP08:04
Greensboro, City
08NSP08:04 - 120
Henderson/Vance
County 08NSP06:04 -
D50

Grantee
Administration

Grantee
Administration

Grantee
Administration

Grantee
Administration

Grantee
Administration

Grantee
Administration
Grantee
Administration
Grantee
Administration

Grantee Admin

Grantee
Administration

Grantee
Administration

Grantee
Administration

Grantee
Administration

Demolition 51-
120
Demolition

Demolition <50

$100,000.00 $100,000.00 $0.00

$100,000.00 $82,172.15 $0.00

$70,617.80 $49,863.55 $0.00

$94,866.19 $94,866.19 $0.00

$100,000.00 $100,000.00 $0.00

$134,830.91 $134,830.91 $0.00

$211,788.00 $203,666.17 $0.00

$65,915.96 $65,915.96 $0.00

$140,800.00 $140,800.00 $0.00

$100,000.00 $100,000.00 $0.00

$268,364.00 $125,000.00 $0.00

$96,190.00 $96,190.00 $0.00

$117,619.05 $100,027.46 $0.00

$256,268.01 $256,268.01 $0.00

$155,465.39 $155,465.39 $0.00

$50,697.05 $16,450.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Disposition

Disposition

Disposition

Disposition

Disposition

Disposition

Disposition

Disposition

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Henderson/Vance
County 08NSP07:04 -
D120
High Point, City
08NSP03:04
Lexington, City
08NSP07:04
Passage Home,
08NSP08:04 51-120
Raleigh, City
08NSP11:04 - D50
Raleigh, City
08NSP12:04 - D120
Rocky Mount, City
08-NSP-06:04
Durham, City
08NSP09:02 - B120
Durham, City
08NSP10:02 - E120
Greensboro, City
08NSP12:02 - B120
Greensboro, City
08NSP12:02 - E120
Raleigh, City
08NSP09:02 - B50
Raleigh, City
08NSP10:02 - B120
Raleigh, City
08NSP19:02 - B50
Raleigh, City
08NSP20:02 - B120
Greensboro, City
08NSP03:05R - A50
Greensboro, City
08NSP07: 05R B120
High Point, City
08NSP04:05R - B120

NCCDI 08NSP02:05R

NCCDI 08NSP03:05R

NCHFA 08NSP03:05R
- 50A

Demolition 51-
120

Demolition

Demolition 51-
120
Demolition

Demolition
<50%
Demolition 51-
120
Demolition <50

Disposition 51-
120
Disposition E50-
120
Disposition B120

Disposition E120

Disposition <50

Disposition 51-
120
Disposition other
51%
Disposition 51-
120
Rehab LH-25
Greenbriar
SF rehab LMMI 2

Financing
Mechanisms 51-
120
NCCDI Rehab
LH25
NCCDI Rehab
LMMI
Finance Mech -
Soft Seconds

$0.00 $0.00 $0.00

$52,901.00 $52,901.00 $0.00

$49,388.65 $49,388.65 $0.00

$0.00 $0.00 $0.00

$22,370.76 $22,370.76 $0.00

$7,788.96 $7,788.96 $0.00

$51,141.00 $51,141.00 $0.00

$33,965.71 $33,965.71 $0.00

$35,237.39 $35,237.39 $0.00

$49,849.72 $49,849.72 $0.00

$11,873.70 $11,873.70 $0.00

$7,400.00 $2,400.00 $0.00

$36,968.33 $25,963.46 $0.00

$12,741.00 $7,740.52 $0.00

$18,294.99 $18,294.99 $0.00

$1,450,000.00 $1,450,000.00 $0.00

$3,000.00 $3,000.00 $0.00

$149,256.00 $149,256.00 $0.00

$1,683,769.08 $1,040,147.55 $633,769.08

$3,498,265.39 $2,416,214.93 $1,048,265.39

$1,833,863.54 $1,706,597.77 $140,803.54



3951

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Housing Counseling

Housing Counseling

Housing Counseling

Housing Counseling

Housing Counseling

Housing Counseling

Housing Counseling

Housing Counseling

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

NCHFA,
08NSP01:05R - 120A

Raleigh, City
08NSP07:05R - A120
Raleigh, City
08NSP08:05R - A50
Gastonia, City
08NSP03:21J - 50B
Habitat/Greensboro
08NSP06:21J - B50
Habitat/Greensboro
08NSP10:21J - E120
Henderson/Vance
County 08NSP08:21J
- E50
Lexington, City
08NSP08:21j - 120

Lexington, City
08NSP11:21J - B50

Raleigh, City
08NSP13:21J - B50
Raleigh, City
08NSP14:21J - B120

Durham, City
08NSP05:12 - E120
Durham, City
08NSP12:12 - E120
Redevelopment
Gastonia, City
08NSP06:12 - 120E
Greensboro Housing
08NSP02:12 -  120E
Greensboro Housing
08NSP05:12 - 50E

Greensboro, City
08NSP10:12 - E120
Habitat/Forsyth
County 08NSP06:12 -
E50

Finance
Mechanism -
Soft Seconds
Finance Mech
51-120
Finance Mech
<50
Housing
Counseling
Housing
Counseling <51
Housing
Counseling LMMI
Housing
Counseling <50

Housing
Counseling 51-
120
Housing
Counseling
<50%
Housing
Counseling <50
Housing
Counseling 51-
120
Redevelop
Acquisition 120
Redevelopment
120

Redevelopment

New
Construction
New
Construction <
51%
Redevelopment
51-120
New
Construction
<51%

$2,682,498.14 $2,521,685.98 $139,796.14

$0.00 $0.00 $0.00

$120,000.00 $120,000.00 $0.00

$2,100.00 $2,100.00 $0.00

$26,000.00 $17,811.88 $0.00

$2,000.00 $116.99 $0.00

$0.00 $0.00 $0.00

$33,000.00 $33,000.00 $0.00

$14,000.00 $14,000.00 $0.00

$1,600.00 $1,050.00 $0.00

$1,400.00 $0.00 $0.00

$566,917.36 $566,917.36 $0.00

$18,968.00 $18,968.00 $0.00

$2,114,364.44 $1,702,115.87 $412,248.57

$1,012,710.89 $1,012,710.89 $0.00

$1,318,278.15 $425,410.73 $0.00

$272,860.19 $272,860.19 $0.00

$871,209.38 $864,824.17 $4,402.76
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Habitat/Forsyth
County 08NSP07:12 -
E120
Habitat/Greensboro
08NSP09:12 - E120

Henderson/Vance Co.
08NSP02:12 - E50

Henderson/Vance Co.
08NSP03:12 - E120

Henderson/Vance Co.
08NSP04:12 - E50

Henderson/Vance Co.
08NSP05:12 - E120

High Point, City
08NSP02:01 - E120

High Point, City
08NSP07:12 - 120E
High Point, City
08NSP09 E120
Lexington, City
08NSP05:12 - E120

Lexington, City
08NSP09:12 - E50

Passage Home
08NSP07:12 - 120E
Passage Home,
08NSP05:12 -120E
Raleigh, City
08NSP04:12 - E50
Raleigh, City
08NSP05:12 - E50
Raleigh, City
08NSP06:12 - E120

Raleigh, City
08NSP21 - E120
Rocky Mount, City
08NSP07:51%

New
Construction 51-
120
New
Construction
LH25
Acquisition
Redevelopment
<51
Acquisition
Redevelopment
51-120
New
Construction
<51%
New
Construction 51-
120
Redevelopment -
Acquisition 51-
120
New
Construction
Public Facilities

New
Construction 51-
120
New
Construction
<51%
New
Construction
Redevelopment
51-120
New
Construction
Acquisition
Redevelopment
Acquisition
Redevelopment
51-120
New
Construction 120
Rocky Mount
Redevelopment
< 51%

$137,229.79 $112,708.96 $24,520.83

$100,000.00 $97,206.67 $0.00

$43,813.20 $43,813.20 $0.00

$30,058.65 $29,209.50 $0.00

$793,364.61 $405,716.66 $0.00

$399,950.11 $392,203.38 $0.00

$268,632.09 $268,632.09 $0.00

$227,897.95 $175,586.95 $52,311.00

$271,204.33 $271,204.33 $0.00

$543,708.76 $332,178.89 $211,529.87

$777,258.83 $705,237.57 $72,021.26

$183,730.58 $183,730.58 $0.00

$766,905.37 $619,822.01 $147,083.36

$609,770.96 $414,797.48 $194,972.37

$367,606.79 $324,672.99 $42,933.80

$583,729.06 $583,729.06 $0.00

$194,520.97 $56,000.00 $0.00

$490,000.00 $448,354.09 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Self-Help
08NSP01:05R - 51
St.  Augustine
08NSP05: 12 - 120E
St. Augustine
08NSP07:12 120E
WS/Forsyth County
08NSP02:05R - A 50
WS/Forsyth County
08NSP03: 05R - A
120
WS/Forsyth County
08NSP04:05R B6 120

WS/Forsyth County
08NSP05:05R - E50

Charlotte Housing
Auth 08NSP02:05R -
B50
Charlotte, City
08NSP04:14A - 50B

Durham, City
08NSP11:14A  120
Durham, City
08NSP04:14A - B50
Gastonia, City
08NSP04: 21J - 120B

Greensboro Housing
08NSP04:14A - 120B
Greensboro Housing
08NSP06:14A - 50B
Greensboro, City
08NSP05:14E - E120

Greensboro, City
08NSP06:14A - B120
Habitat/Forsyth
County 08NSP04:14A
- B50
Habitat/Forsyth
County 08NSP05:14A
- B120

Self Help New
Con LMMI
Redevelopment
Construction
St. Aug Heck
LH25 New Con
WS/Forsyth SF
LH25
WS/Forsyth SF
LMMI

WS/Forsyth
Enclave Rental
LMMI
WS/Forsyth
Enclave Rental
LH25
Woodlawn
Rehab <51%

Rehabilitation -
< 51% Hampton
Crest
Rehabilitation
50-120
Rehabilitation
<51%
Redevelopment -
Housing
Counseling
Rehabilitation
51-120%
Rehabilitation <
51
Commercial
Construction
Rehab
SF Rehabilitation
LMMI
Rehabilitation
<51%

Rehabilitation
51-120

$610,426.70 $364,031.92 $0.00

$274,964.85 $272,498.00 $0.00

$47,302.00 $47,302.00 $0.00

$1,323,069.05 $1,323,069.05 $0.00

$2,084,311.90 $2,083,152.23 $0.00

$221,330.49 $65,797.73 $0.00

$1,146,893.18 $0.00 $0.00

$275,000.00 $275,000.00 $0.00

$1,170,000.00 $1,170,000.00 $0.00

$86,717.00 $86,717.00 $0.00

$998,721.31 $998,721.31 $0.00

$2,700.00 $2,700.00 $0.00

$18,389.83 $18,389.83 $0.00

$9,382.56 $7,881.35 $0.00

$408,500.00 $408,500.00 $0.00

$421,059.59 $421,059.59 $0.00

$77,556.79 $66,498.29 $11,058.50

$52,337.04 $47,142.60 $5,194.44
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-37-0001

Budget Program Funds Drawn Program Income Drawn

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Habitat/Greensboro
08NSP02: 14A - B50
Henderson/Vance,
County 08NSP11:14A
- B120
High Point, City
08NSP06:14A - B50
High Point, City
08NSP08:03 - B120
Lexington, City
08NSP06:14A - B120
Lexington, City
08NSP10:14A - B50
Passage Home
08NSP06:14A - 120B
Passage Home,
08NSP04:14A - 50B
Raleigh, City
08NSP15:14A - B50
Raleigh, City
08NSP16:14A - B120
Raleigh, City
08NSP17:08 - B50
Raleigh, City
08NSP18:08 - B120
Rocky Mount, City
08NSP04:14A - 50B
Rocy Mount, City
08NSP02:14A - 120B
Self Help
08NSP03:05R-50
Self-Help
08NSP05:05R - B120
St. Augustine,
08NSP03: 14A - 50B

Rehabilitation
<51%
Rehabilitation
51-120

Rehabilitation
<51%
Rehabilitation
50-120B
Rehabilitation
51-120
Rehabilitation
<51%
Rehabilitation
51-120
Rehabilitation <
51%
Rehabilitation
<51%
Rehabilitation
B51-120
Relocation
<51%
Relocation B120

Rehabilitation
<51%
Rehabilitation
51-120%
Self Help Rehab
LH25
Self Help Rehab
LMMI
St. Aug State St
LH25 Rehab

$611,909.36 $307,620.71 $208,567.36

$680.00 $680.00 $0.00

$367,173.84 $360,162.16 $7,011.68

$137,030.77 $137,030.77 $0.00

$254,126.81 $254,126.81 $0.00

$9,669.36 $9,219.22 $0.00

$41,273.57 $41,273.57 $0.00

$318,836.21 $91,725.80 $227,110.41

$144,053.56 $118,294.25 $0.00

$302,368.01 $302,368.01 $0.00

$122,123.63 $122,123.63 $0.00

$41,890.00 $41,890.00 $0.00

$1,646,160.03 $1,199,056.50 $447,103.53

$515,821.53 $319,844.62 $194,763.64

$2,010,656.34 $1,146,426.73 $864,229.61

$713,132.27 $451,001.38 $194,132.27

$578,810.97 $514,010.11 $64,800.86

Grantee Activity Number:                        Administration - NC State Office
Activity Title:                                             Administration - NC State Office

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Administration - NC State Office
Activity Title:                                             Administration - NC State Office
Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

NC Dept of Commerce/DCA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,017,181.51

$3,017,181.51

$3,017,181.51

$2,969,574.17

$2,662,851.85

$306,722.32

Program Income Received: $460,315.69

Total Funds Expended: $2,623,673.95

NC Dept of Commerce/DCA $2,623,673.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used by the State to cover elgible costs incurred managing the NSP program; up to 5% of total grant award.

Activity Description

1307 Glenwood Avenue 4313 MSC, Raleigh NC 27699-4313 Gloria Nance-Sims, Director, Division of Community Assistance

Location Description:

 Funds were used for the administration of the NSP program for the state of North Carolina.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Administration - NC State Office
Activity Title:                                             Administration - NC State Office

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Housing Auth 08NSP01:21A
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charlotte Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,769.47

$86,769.47

$86,769.47

$86,769.47

$86,769.47

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,769.65

Charlotte Housing Authority $86,769.65

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte Housing Auth 08NSP01:21A
Activity Title:                                             Grantee Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Housing Auth 08NSP02:05R - B50
Activity Title:                                             Woodlawn Rehab <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$275,000.00

$275,000.00

$275,000.00

$275,000.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte Housing Auth 08NSP02:05R - B50
Activity Title:                                             Woodlawn Rehab <51%

Program Funds Drawdown:

Program Income Drawdown:

$275,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $275,000.00

Charlotte Housing Authority $275,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These funds were used for the operating reserve on the abandoned MF Woodlawn complex.  Additional funds for this project were provided by
other sources including the City of Charlotte which spent $700,000 in NSP1 funds also on acquisition.  Performance measures will be entered in
this activity.

Activity Description

CHA MF property at 1315 East Woodlawn in Charlotte.

Location Description:

 Updated beneficiary and performance measures to reflect actual activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte Housing Auth 08NSP03:01 - B50
Activity Title:                                             Acquisition <51% Woodlawn

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte Housing Auth 08NSP03:01 - B50
Activity Title:                                             Acquisition <51% Woodlawn
Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,725,000.00

$1,725,000.00

$1,725,000.00

$1,725,000.00

$1,725,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,725,000.00

Charlotte Housing Authority $1,725,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These funds were used for property acquistion on the MF Woodlawn complex.  Additional funds for this project were provided by other sources
including the City of Charlotte which spent $700,000 in NSP1 funds also on acquisition.  Performance measures will be entered in this activity.

Activity Description

CHA MF property at 1315 East Woodlawn in Charlotte.

Location Description:

 No activity this quarter.  The 1 business reported in the performance measures acquired is inaccurate as reported in this QPR it was a single
104 unit MF facility.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte Housing Auth 08NSP03:01 - B50
Activity Title:                                             Acquisition <51% Woodlawn

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte, City 08NSP01: 21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Charlotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,762.00

$3,762.00

$3,762.00

$3,762.00

$3,762.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,762.00

City of Charlotte $3,762.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte, City 08NSP01: 21A - Admin
Activity Title:                                             Grantee Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Charlotte, North Carolina

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte, City 08NSP02:12 - 50E
Activity Title:                                             Acquisition Woodlawn

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Charlotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$700,000.00

$700,000.00

$700,000.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte, City 08NSP02:12 - 50E
Activity Title:                                             Acquisition Woodlawn
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $700,000.00

City of Charlotte $700,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Charlotte used $700,000 to acquire a 104 bldg.  Rehab took place under Charlotte Housing Authority NSP1 activities. Beneficiaries
will be reported under those activities.

Activity Description

1315 E. Woodlawn Road, Charlotte, NC 28209

Location Description:

 Units for woodlawn multifamiy dev. were erroneously reported in the property reporting field.
 an adjustment was made to correct this, and as a reminder the beneficiaries for the dev. is rported under the Charlotte Housing Authorities
activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte, City 08NSP03:05R - 50B
Activity Title:                                             Acquisition <51%
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte, City 08NSP03:05R - 50B
Activity Title:                                             Acquisition <51%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Charlotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$751,125.91

$751,125.91

$751,125.91

$751,125.91

$751,125.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $751,125.91

City of Charlotte $751,125.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to finance redevelopment activities under eligible use E.

Activity Description

Within approved NSP target area.  City of Charlotte

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte, City 08NSP03:05R - 50B
Activity Title:                                             Acquisition <51%

 Reported the occupancy of 11 sf units that had been under reported.  Six units remainded to be occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charlotte, City 08NSP04:14A - 50B
Activity Title:                                             Rehabilitation - < 51% Hampton Crest

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Charlotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,170,000.00

$1,170,000.00

$1,170,000.00

$1,170,000.00

$1,170,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,170,000.00

City of Charlotte $1,170,000.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Charlotte, City 08NSP04:14A - 50B
Activity Title:                                             Rehabilitation - < 51% Hampton Crest
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a 200+ unit apartment complex for the benefit of low-income beneficiaries.
 60 of units at Hampton Crest will be NSP units set aside for low income Beneficiaries

Activity Description

920 North Wendover Rd. Charlotte, NC 28211

Location Description:

 Only 60 of the Hampton Crest units were funded with NSP funds.  Remaining were funded with other funding sources.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City  08NSP11:14A  120
Activity Title:                                             Rehabilitation 50-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City  08NSP11:14A  120
Activity Title:                                             Rehabilitation 50-120
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,717.00

$86,717.00

$86,717.00

$86,717.00

$86,717.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,717.00

City of Durham $86,717.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP01:01 - B120
Activity Title:                                             Acquisition 51-120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP01:01 - B120
Activity Title:                                             Acquisition 51-120%
0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410,927.00

$410,927.00

$410,927.00

$410,927.00

$410,927.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $410,927.00

City of Durham $410,927.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the purchase of NSP approved properties.

Activity Description

Within NSP approved target area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP01:01 - B120
Activity Title:                                             Acquisition 51-120%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP02:01 - B50
Activity Title:                                             Acquisition <51%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$286,792.29

$286,792.29

$286,792.29

$286,792.29

$286,792.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $286,792.29

City of Durham $286,792.29

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP02:01 - B50
Activity Title:                                             Acquisition <51%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire, rehabilitate/demolish approved NSP properties.

Activity Description

Within approved NSP target area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP03:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $130,485.93
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP03:21A - Admin
Activity Title:                                             Grantee Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,485.93

$130,485.93

$130,485.93

$130,485.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,485.93

City of Durham $130,485.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This is a negative entry to make sure the expenditure figures line up with the actual drawn amount.  It was likely simply a data entry
error/duplication at some point in the past.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP04:14A - B50
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP04:14A - B50
Activity Title:                                             Rehabilitation <51%
06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$998,721.31

$998,721.31

$998,721.31

$998,721.31

$998,721.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $998,721.31

City of Durham $998,721.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of multi-family units for rent by low-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Durham

Location Description:

 This negative expenditure entry is to adjust for an overreporting of expenditures against this activity.  Some erroneous entry was made in the
past.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP04:14A - B50
Activity Title:                                             Rehabilitation <51%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP05:12 - E120
Activity Title:                                             Redevelop Acquisition 120

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$566,917.36

$566,917.36

$566,917.36

$566,917.36

$566,917.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $566,917.36

City of Durham $566,917.36

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP05:12 - E120
Activity Title:                                             Redevelop Acquisition 120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Durham

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP08:04
Activity Title:                                             Demolition 51-120

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $256,268.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP08:04
Activity Title:                                             Demolition 51-120
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,268.01

$256,268.01

$256,268.01

$256,268.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,268.01

City of Durham $256,268.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures in preparation of new construction.

Activity Description

Within NSP-eligible area - City of Durham

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP09:02 - B120
Activity Title:                                             Disposition 51-120

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP09:02 - B120
Activity Title:                                             Disposition 51-120
0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,965.71

$33,965.71

$33,965.71

$33,965.71

$33,965.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,965.71

City of Durham $33,965.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP09:02 - B120
Activity Title:                                             Disposition 51-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP10:02 - E120
Activity Title:                                             Disposition E50-120

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,237.39

$35,237.39

$35,237.39

$35,237.39

$35,237.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,237.39

City of Durham $35,237.39

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP10:02 - E120
Activity Title:                                             Disposition E50-120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Durham, City 08NSP12:12 - E120 Redevelopment
Activity Title:                                             Redevelopment 120

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Durham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$18,968.00

$18,968.00

$18,968.00

$18,968.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Durham, City 08NSP12:12 - E120 Redevelopment
Activity Title:                                             Redevelopment 120

Program Funds Drawdown:

Program Income Drawdown:

$18,968.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,968.00

City of Durham $18,968.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gastonia, City 08NSP01:21A - Admin
Activity Title:                                             Grantee Admininstration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP01:21A - Admin
Activity Title:                                             Grantee Admininstration
Primary Responsible Organization:

City Of Gastonia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,000.00

$70,000.00

$70,000.00

$70,000.00

$70,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,000.00

City Of Gastonia $70,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Gastonia, NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gastonia, City 08NSP02:01 - 50B
Activity Title:                                             Acquisition/Rehabilitation

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP02:01 - 50B
Activity Title:                                             Acquisition/Rehabilitation

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of Gastonia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$641,800.00

$641,800.00

$641,800.00

$641,800.00

$641,704.00

$96.00

Program Income Received: $0.00

Total Funds Expended: $641,800.00

City Of Gastonia $641,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gastonia has an acquisition rehab program. This actvity contains the acquisition portion of the expenses for these single family properties. The
beneficiaries will be reported under the rehab activity.

Activity Description

Properties are located in the NSP target area in the City of Gastonia.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP02:01 - 50B
Activity Title:                                             Acquisition/Rehabilitation

 We are updating this activity to reflect actual performance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gastonia, City 08NSP03:21J - 50B
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City Of Gastonia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,100.00

$2,100.00

$2,100.00

$2,100.00

$2,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,100.00

City Of Gastonia $2,100.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP03:21J - 50B
Activity Title:                                             Housing Counseling
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used for the purpose of housing counseling for those persons qualifying to purchase an NSP rehabilitated home. These
beneficiaries will be reported under Gastonia's rehabilitation activity.

Activity Description

Within approved NSP target area of the City of Gastonia.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gastonia, City 08NSP04: 21J - 120B
Activity Title:                                             Redevelopment - Housing Counseling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City Of Gastonia

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP04: 21J - 120B
Activity Title:                                             Redevelopment - Housing Counseling
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,700.00

$2,700.00

$2,700.00

$2,700.00

$2,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,700.00

City Of Gastonia $2,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used for housing counseling for those persons who are qualified to purchase an NSP rehabilitated home in the 100 W. Main Street
complex. Beneficiaries will be reported under the rehabilitation activity.

Activity Description

Within approved NSP target area of the City of Gastonia.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gastonia, City 08NSP05:14A - 50B
Activity Title:                                             Rehabilitation/Acquisition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP05:14A - 50B
Activity Title:                                             Rehabilitation/Acquisition
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of Gastonia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$178,719.48

$178,719.48

$178,719.48

$178,719.48

$118,820.30

$59,899.18

Program Income Received: $324,779.70

Total Funds Expended: $178,719.48

City Of Gastonia $178,719.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used for the rehabilitation of NSP approved properties. The acquisition of the properties was reflected in a different activity but the
end beneficiaries and other performance reporting will be reported here.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP05:14A - 50B
Activity Title:                                             Rehabilitation/Acquisition

Within approved NSP target area in the City of Gastonia.

Location Description:

 We are updating this activity to reflect actual performance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Gastonia, City 08NSP06:12 - 120E
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of Gastonia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,114,364.44

$2,114,364.44

$2,114,364.44

$2,114,364.44

$1,702,115.87

$412,248.57

Program Income Received: $147,464.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Gastonia, City 08NSP06:12 - 120E
Activity Title:                                             Redevelopment

Total Funds Expended: $2,114,364.44

City Of Gastonia $2,114,364.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used for the acquisition and redevelopment of properties into condos under eligible use E in the City of Gastonia.

Activity Description

Within approved NSP target area of 100 W. Main Street in Gastonia.

Location Description:

 We are updating the performance measure reporting to better reflect actual activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP01:21a - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

08/01/2009 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP01:21a - Admin
Activity Title:                                             Grantee Administration
Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,554.44

$95,554.44

$95,554.44

$95,554.44

$95,554.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $95,554.44

Greensboro Housing Authority $95,554.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP02:12 -  120E
Activity Title:                                             New Construction

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP02:12 -  120E
Activity Title:                                             New Construction
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

08/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,012,710.89

$1,012,710.89

$1,012,710.89

$1,012,710.89

$1,012,710.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,012,710.89

Greensboro Housing Authority $1,012,710.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Greensboro Housing acquired 2 existing multi family properties for rehab.  two additional properties were constructed on same site.

Activity Description

Activity will be conducted in Greensboro, NC which is located in Guilford County. Property is located at 1201 Thicket Lane Greensboro NC.
(Foxworth Condominiums.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP02:12 -  120E
Activity Title:                                             New Construction

 DCA indentified discrepancy with the number of households and verified with GBHA to verify.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP03: 01 - 120B
Activity Title:                                             Acquisition 51-120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

08/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$852,842.00

$852,842.00

$852,842.00

$852,842.00

$852,842.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $852,842.00

Greensboro Housing Authority $852,842.00



3990

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP03: 01 - 120B
Activity Title:                                             Acquisition 51-120%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire a condominium complex which will be brought up to code and used for affordable housing.

Activity Description

Activity will be conducted in Greensboro NC which is located in Guilford County. The property is located at 1201 Thicket Lane (Foxworth
Condominiums)

Location Description:

 Making adjustments with TA properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP04:14A - 120B
Activity Title:                                             Rehabilitation 51-120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP04:14A - 120B
Activity Title:                                             Rehabilitation 51-120%
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,389.83

$18,389.83

$18,389.83

$18,389.83

$18,389.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,389.83

Greensboro Housing Authority $18,389.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Greensboro Housing acquired 2 existing multi family properties for rehab.  two additional properties were constructed on same site.

Activity Description

Activity will be conducted in Greensboro NC which is located in Guilford County.  The property is located at 1201 Thicket Lane (Foxworth
Condominiums)

Location Description:

 Making adjustments with TA properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP05:12 - 50E
Activity Title:                                             New Construction < 51%
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP05:12 - 50E
Activity Title:                                             New Construction < 51%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,318,278.15

$1,318,278.15

$1,318,278.15

$425,410.73

$425,410.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $425,410.73

Greensboro Housing Authority $425,410.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Greensboro Housing acquired 2 existing multi family properties for rehab.  two additional properties were constructed on same site.

Activity Description

Within approved NSP target area.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP05:12 - 50E
Activity Title:                                             New Construction < 51%

 DCA indentified discrepancy with the number of households and verified with GBHA to verify.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP06:14A - 50B
Activity Title:                                             Rehabilitation < 51

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,382.56

$9,382.56

$9,382.56

$7,881.35

$7,881.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,881.35

Greensboro Housing Authority $7,881.35
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP06:14A - 50B
Activity Title:                                             Rehabilitation < 51
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Greensboro Housing acquired 2 existing multi family properties for rehab.  two additional properties were constructed on same site.

Activity Description

Within NSP approved target area.

Location Description:

 Making adjustments with TA properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro Housing 08NSP07:01 - 50B
Activity Title:                                             Acquisition < 51%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greensboro Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro Housing 08NSP07:01 - 50B
Activity Title:                                             Acquisition < 51%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$304,586.43

$304,586.43

$304,586.43

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greensboro Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Making adjustments with TA properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City  08NSP01:01- B120
Activity Title:                                             Acquisition SF LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City  08NSP01:01- B120
Activity Title:                                             Acquisition SF LMMI
Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$424,042.37

$424,042.37

$424,042.37

$424,042.37

$424,042.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $424,042.37

City of Greensboro $424,042.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the acquisition of properties identified in target area as abandonded or foreclosed. These single family properties will be
rehabbed and sold to moderate and middle income households under the rehab LMMI activity. These household and units will be reported
there.

Activity Description

Within identified target area, City of Greensboro

Location Description:

 Funds have been used for the acquisition, rehabilitation, demolition and redevelopment of properties identified in target area as foreclosed,
abandoned or vacant.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City  08NSP01:01- B120
Activity Title:                                             Acquisition SF LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City  08NSP02: 21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,174.67

$36,174.67

$36,174.67

$36,174.67

$36,174.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,174.67

City of Greensboro $36,174.67

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City  08NSP02: 21A - Admin
Activity Title:                                             Grantee Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the costs incurred by grantee to implement an approved NSP project.

Activity Description

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP03:05R - A50
Activity Title:                                             Rehab LH-25 Greenbriar

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,450,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP03:05R - A50
Activity Title:                                             Rehab LH-25 Greenbriar
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,450,000.00

$1,450,000.00

$1,450,000.00

$1,450,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,450,000.00

City of Greensboro $1,450,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing for acquisition and rehabilitation of multi-family complex for rent by low-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Greensboro - 109, 111, 115, and 117 Greenbriar

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP04:01 - B50
Activity Title:                                             Acquisition LH-25 - Greenbriar

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP04:01 - B50
Activity Title:                                             Acquisition LH-25 - Greenbriar
0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,600.00

$3,600.00

$3,600.00

$3,600.00

$3,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,600.00

City of Greensboro $3,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP funds were spent on the acquisition for 4 multi-family units for low income residents.

Activity Description

109, 111, 115 and 117 Greenbriar, Greensboro, NC.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP04:01 - B50
Activity Title:                                             Acquisition LH-25 - Greenbriar

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP05:14E - E120
Activity Title:                                             Commercial Construction Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$408,500.00

$408,500.00

$408,500.00

$408,500.00

$408,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $408,500.00

City of Greensboro $408,500.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP05:14E - E120
Activity Title:                                             Commercial Construction Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bought and rehabbed this commercial building and gave to the Community Foundation of Greater Greensboro for residents to partake of daily.

Activity Description

407 E. Washington Street, Greensboro, NC

Location Description:

 Funds were used for rehabilitating acquired properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP06:14A - B120
Activity Title:                                             SF Rehabilitation LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $421,059.59
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP06:14A - B120
Activity Title:                                             SF Rehabilitation LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,059.59

$421,059.59

$421,059.59

$421,059.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $421,059.59

City of Greensboro $421,059.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 9 single-family units for purchase by moderate-income beneficiaries. These units were acquired under a different activity.

Activity Description

Within NSP-eligible area - City of Greensboro

Location Description:

 We were correcting as reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP07: 05R B120
Activity Title:                                             SF rehab LMMI 2

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP07: 05R B120
Activity Title:                                             SF rehab LMMI 2
0002 Financing Mechanisms

Projected Start Date: Projected End Date:

10/18/2013 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Greensboro $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Greensboro rehabbed 9 single family properties.

Activity Description

Within NSP target areas in Greensboro.

Location Description:

 Funds were used for the administration of the NSP program.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP07: 05R B120
Activity Title:                                             SF rehab LMMI 2

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP08:04 - 120
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,465.39

$155,465.39

$155,465.39

$155,465.39

$155,465.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $155,465.39

City of Greensboro $155,465.39

Match Contributed: $0.00



4006

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP08:04 - 120
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of a 30 unit blighted multi-family complex converted to Maywood Community Park.

Activity Description

2009-2015 Maywood, Greensboro, NC

Location Description:

 2009-2015 Maywood demolished and converted to a park.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP10:12 - E120
Activity Title:                                             Redevelopment 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $272,860.19
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP10:12 - E120
Activity Title:                                             Redevelopment 51-120
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,860.19

$272,860.19

$272,860.19

$272,860.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $272,860.19

City of Greensboro $272,860.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There were 3 properties targeted for acquisition and redevelopment but ultimately the Julian property went forward and was occupied.

Activity Description

730 Julian, Greensboro, NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP11:08 - B50
Activity Title:                                             Relocation LH-25 Greenbriar

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP11:08 - B50
Activity Title:                                             Relocation LH-25 Greenbriar
0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,600.00

$6,600.00

$6,600.00

$6,600.00

$6,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,600.00

City of Greensboro $6,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Relocation costs for residents of Greenbriar. Households will be reported under the main rehabilitation activity for Greenbriar.

Activity Description

109, 111, 115 and 117 Greenbriar, Greensboro, NC.

Location Description:

 City of Greensboro - relocation assistance

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP11:08 - B50
Activity Title:                                             Relocation LH-25 Greenbriar

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP12:02 - B120
Activity Title:                                             Disposition B120

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,849.72

$49,849.72

$49,849.72

$49,849.72

$49,849.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,849.72

City of Greensboro $49,849.72

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP12:02 - B120
Activity Title:                                             Disposition B120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds were used for disposition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Greensboro, City 08NSP12:02 - E120
Activity Title:                                             Disposition E120

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$11,873.70

$11,873.70

$11,873.70

$11,873.70
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Greensboro, City 08NSP12:02 - E120
Activity Title:                                             Disposition E120

Program Funds Drawdown:

Program Income Drawdown:

$11,873.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,873.70

City of Greensboro $11,873.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds were used for disposition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat /Forsyth County, 08NSP02:01 - B120
Activity Title:                                             Acquisition 51-120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat /Forsyth County, 08NSP02:01 - B120
Activity Title:                                             Acquisition 51-120%
Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546,401.90

$546,401.90

$546,401.90

$546,401.90

$546,401.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $546,401.90

Habitat for Humanity of Forsyth County $546,401.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the acquisition of abandoned or foreclosed upon properties

Activity Description

Within target area, Forsyth County

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP03:01 - B50
Activity Title:                                             Acquisition <51%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$363,204.64

$363,204.64

$363,204.64

$363,204.64

$362,424.08

$780.56

Program Income Received: $780.56

Total Funds Expended: $363,204.64

Habitat for Humanity of Forsyth County $363,204.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned and/or foreclosed units.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP03:01 - B50
Activity Title:                                             Acquisition <51%

Within NSP-eligible area - Forsyth County

Location Description:

 Habitat for Humanity of Forsyth County - acquisition (<50% AMI)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Forsyth County 08NSP04:14A - B50
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,556.79

$77,556.79

$77,556.79

$77,556.79

$66,498.29

$11,058.50

Program Income Received: $11,058.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP04:14A - B50
Activity Title:                                             Rehabilitation <51%

Total Funds Expended: $77,556.79

Habitat for Humanity of Forsyth County $77,556.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by low-income beneficiaries.

Activity Description

Within eligible NSP area - Forsyth County

Location Description:

 working with TA to make changes to DRG performance measures to bring them in line with monthly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Forsyth County 08NSP05:14A - B120
Activity Title:                                             Rehabilitation 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP05:14A - B120
Activity Title:                                             Rehabilitation 51-120
Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,337.04

$52,337.04

$52,337.04

$52,337.04

$47,142.60

$5,194.44

Program Income Received: $5,194.44

Total Funds Expended: $52,337.04

Habitat for Humanity of Forsyth County $52,337.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - Forsyth County

Location Description:

 working with TA to make changes to DRG performance measures to bring them in line with monthly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP06:12 - E50
Activity Title:                                             New Construction <51%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$871,209.38

$871,209.38

$871,209.38

$869,226.93

$864,824.17

$4,402.76

Program Income Received: $4,402.76

Total Funds Expended: $871,209.38

Habitat for Humanity of Forsyth County $871,209.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units for purchase by low-income beneficiaries.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP06:12 - E50
Activity Title:                                             New Construction <51%

Within NSP-eligible area - Forsyth County

Location Description:

 Working with TA provider to make corrections to DRGR performance measures to bring in line with grantee monthly reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Forsyth County 08NSP07:12 - E120
Activity Title:                                             New Construction 51-120

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,229.79

$137,229.79

$137,229.79

$137,229.79

$112,708.96

$24,520.83

Program Income Received: $24,520.83
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County 08NSP07:12 - E120
Activity Title:                                             New Construction 51-120

Total Funds Expended: $137,229.79

Habitat for Humanity of Forsyth County $137,229.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units for purchase by moderate-income beneficiaries.

Activity Description

542 and 567 Troy Landing

Location Description:

 Updated beneficiary data to relect actual activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Forsyth County, 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Forsyth County, 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration
Primary Responsible Organization:

Habitat for Humanity of Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Habitat for Humanity of Forsyth County $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the costs incurred by grantee for implementing an approved NSP project.

Activity Description

Within target area, Forsyth County

Location Description:

 Working with TA to make changes to DRG expenditure entry to bring them in line with monthly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP01:01 - B50
Activity Title:                                             Acquisition <51%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,452,658.00

$1,452,658.00

$1,452,658.00

$1,358,708.00

$1,358,708.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,358,708.00

Habitat for Humanity of Greater Greensboro $1,358,708.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the purchase of abandoned or foreclosed upon properties in target area.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP01:01 - B50
Activity Title:                                             Acquisition <51%

Approved target area identified during application process within City of Greensboro

Location Description:

 Correction of previous misclassification of properties due to income limits.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP02: 14A - B50
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$611,909.36

$611,909.36

$611,909.36

$516,188.07

$307,620.71

$208,567.36

Program Income Received: $206,495.36
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP02: 14A - B50
Activity Title:                                             Rehabilitation <51%

Total Funds Expended: $516,188.07

Habitat for Humanity of Greater Greensboro $516,188.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the rehabilitation of abandoned or foreclosed upon properties that will be resold to qualifying buyers.

Activity Description

Approved target area properties identified during application process within City of Greensboro.

Location Description:

 Making reconciliations based on a reclassification of household incomes for rehab projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP03:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP03:21A - Admin
Activity Title:                                             Grantee Administration
Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$82,172.15

$82,172.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $82,172.15

Habitat for Humanity of Greater Greensboro $82,172.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP04:01 - B120
Activity Title:                                             Acquisition 51-120

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP04:01 - B120
Activity Title:                                             Acquisition 51-120
Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,000.00

$16,000.00

$16,000.00

$16,000.00

$16,000.00

$0.00

Program Income Received: $2,072.00

Total Funds Expended: $16,000.00

Habitat for Humanity of Greater Greensboro $16,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned/forclosed/blighted units for rehab into NSP properties.

Activity Description

Within approved NSP target area.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP04:01 - B120
Activity Title:                                             Acquisition 51-120

 Correction of previous misclassification of properties due to income limits.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP06:21J - B50
Activity Title:                                             Housing Counseling <51

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,000.00

$26,000.00

$26,000.00

$17,811.88

$17,811.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,811.88

Habitat for Humanity of Greater Greensboro $17,811.88
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP06:21J - B50
Activity Title:                                             Housing Counseling <51
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity covered the expenses to provide Housing Counseling to Habitat for Humanity Greater Greensboro's low income households who
purchased rehabed/constructed units under the NSP1 program.

Activity Description

Greensboro NC NSP target area

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP08:01 - B120
Activity Title:                                             Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 07/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP08:01 - B120
Activity Title:                                             Rehab LMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Habitat for Humanity of Greater Greensboro $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity Greater Greensboro rehabilitated 13 properties for moderate and middle income households.

Activity Description

In Greensboro NC

Location Description:

 This activity has been repurposed to contain the rehab LMMI expenditures and reporting for Habitat for Humanity Greater Greensboro's NSP
activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP09:12 - E120
Activity Title:                                             New Construction LH25
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP09:12 - E120
Activity Title:                                             New Construction LH25
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$97,206.67

$97,206.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,206.67

Habitat for Humanity of Greater Greensboro $97,206.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity covers the expenses associated with the redevelopment/new construction of the above property which was sold to a low income
household.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP09:12 - E120
Activity Title:                                             New Construction LH25

2000 McConnell Greensboro NC

Location Description:

 Correcting the reporting on this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat/Greensboro 08NSP10:21J - E120
Activity Title:                                             Housing Counseling LMMI

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Habitat for Humanity of Greater Greensboro

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000.00

$2,000.00

$2,000.00

$116.99

$116.99

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Habitat/Greensboro 08NSP10:21J - E120
Activity Title:                                             Housing Counseling LMMI

Total Funds Expended: $116.99

Habitat for Humanity of Greater Greensboro $116.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity covered the expenses to provide Housing Counseling to Habitat for Humanity Greater Greensboro's moderate and middle income
households who purchased rehabed/constructed units under the NSP1 program.

Activity Description

Greensboro NC NSP target area

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance Co. 08NSP01: 21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP01: 21A - Admin
Activity Title:                                             Grantee Administration
Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,617.80

$70,617.80

$70,617.80

$49,863.55

$49,863.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,863.55

Vance County $49,863.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City Of Henderson/Vance Co., NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance Co. 08NSP02:12 - E50
Activity Title:                                             Acquisition Redevelopment <51

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP02:12 - E50
Activity Title:                                             Acquisition Redevelopment <51

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,813.20

$43,813.20

$43,813.20

$43,813.20

$43,813.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,813.20

Vance County $43,813.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of blighted and vacant properties for the construction of single-family units for low-income beneficiaries.

Activity Description

Within NSP-eligible area - Vance County

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP02:12 - E50
Activity Title:                                             Acquisition Redevelopment <51

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance Co. 08NSP03:12 - E120
Activity Title:                                             Acquisition Redevelopment 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,058.65

$30,058.65

$30,058.65

$29,209.50

$29,209.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,209.50

Vance County $29,209.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP03:12 - E120
Activity Title:                                             Acquisition Redevelopment 51-120
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of blighted and vacant properties for the construction of single-family homes for moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - Vance County

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance Co. 08NSP04:12 - E50
Activity Title:                                             New Construction <51%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



4036

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP04:12 - E50
Activity Title:                                             New Construction <51%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$793,364.61

$793,364.61

$793,364.61

$405,716.66

$405,716.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $405,716.66

Vance County $405,716.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units for purchase by low-income beneficiaries.

Activity Description

Within NSP-eligible area - Vance County

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance Co. 08NSP05:12 - E120
Activity Title:                                             New Construction 51-120

Activity Type: Activity Status:

Construction of new housing Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP05:12 - E120
Activity Title:                                             New Construction 51-120
Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$399,950.11

$399,950.11

$399,950.11

$392,203.38

$392,203.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $392,203.38

Vance County $392,203.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units to be purchased by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - Vance County

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance Co. 08NSP05:12 - E120
Activity Title:                                             New Construction 51-120

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance County 08NSP06:04 - D50
Activity Title:                                             Demolition <50

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,697.05

$50,697.05

$50,697.05

$16,450.00

$16,450.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,450.00

Vance County $16,450.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance County 08NSP06:04 - D50
Activity Title:                                             Demolition <50
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures for the construction of new, single-family units.

Activity Description

Within NSP-eligible area - Vance County

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance County 08NSP07:04 - D120
Activity Title:                                             Demolition 51-120

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance County 08NSP07:04 - D120
Activity Title:                                             Demolition 51-120
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Vance County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance County 08NSP08:21J - E50
Activity Title:                                             Housing Counseling <50

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0006 Housing Counseling
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance County 08NSP08:21J - E50
Activity Title:                                             Housing Counseling <50
Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Vance County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance, County 08NSP11:14A - B120
Activity Title:                                             Rehabilitation 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$680.00

$680.00

$680.00

$680.00

$680.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $680.00

Vance County $680.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by moderate-income beneficiaries.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance, County 08NSP11:14A - B120
Activity Title:                                             Rehabilitation 51-120

Within NSP-eligible area - Vance County

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Henderson/Vance, County 08NSP13:01 - B120
Activity Title:                                             Acquisition 51-120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vance County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,308.84

$3,308.84

$3,308.84

$3,308.84

$3,308.84

$0.00

Program Income Received: $0.00



4044

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Henderson/Vance, County 08NSP13:01 - B120
Activity Title:                                             Acquisition 51-120

Total Funds Expended: $3,308.84

Vance County $3,308.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single-family units for rehabilitation.

Activity Description

Within NSP-eligible area - Vance County

Location Description:

 Vance County will rehabilitate, demolish and/or reconstruct single-family homes for purchase by low- and moderate-income beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City  08NSP02:01 - E120
Activity Title:                                             Redevelopment - Acquisition 51-120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City  08NSP02:01 - E120
Activity Title:                                             Redevelopment - Acquisition 51-120
Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,632.09

$268,632.09

$268,632.09

$268,632.09

$268,632.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $268,632.09

City Of High Point $268,632.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the purchase of property to be used for redevelopment and construction activities.

Activity Description

Approved properties in target area identified during application process within City of High Point.

Location Description:

 This negative expenditure entry is a product of an expenditure reconciliation DCA and its TA provider performed.  -DM/JN

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,866.19

$94,866.19

$94,866.19

$94,866.19

$94,866.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $94,866.19

City Of High Point $94,866.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City Of High Point, NC

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP03:04
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,901.00

$52,901.00

$52,901.00

$52,901.00

$52,901.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,901.00

City Of High Point $52,901.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP03:04
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition non-target

Activity Description

Within approved NSP target area

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP04:05R - B120
Activity Title:                                             Financing Mechanisms 51- 120

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP04:05R - B120
Activity Title:                                             Financing Mechanisms 51- 120
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,256.00

$149,256.00

$149,256.00

$149,256.00

$149,256.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $149,256.00

City Of High Point $149,256.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft-second financing for moderate-income beneficiaries.

Activity Description

Within approved NSP target area

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP05:01 - B50
Activity Title:                                             Acquisition Rehab <51%

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP05:01 - B50
Activity Title:                                             Acquisition Rehab <51%
Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$593,195.19

$593,195.19

$593,195.19

$593,195.19

$593,195.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $593,195.19

City Of High Point $593,195.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single-family units for purchase by low-income beneficiaries.

Activity Description

Within NSP-eligible area - City of High Point

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP05:01 - B50
Activity Title:                                             Acquisition Rehab <51%

 This negative expenditure entry is a product of an expenditure reconciliation DCA and its TA provider performed.  -DM/JN

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP06:14A - B50
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$367,173.84

$367,173.84

$367,173.84

$367,173.84

$360,162.16

$7,011.68

Program Income Received: $59,322.68

Total Funds Expended: $360,162.16

City Of High Point $360,162.16
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP06:14A - B50
Activity Title:                                             Rehabilitation <51%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by low-income beneficiaries.

Activity Description

Within NSP-eligible area - City of High Point

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP07:12 - 120E
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP07:12 - 120E
Activity Title:                                             New Construction
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$227,897.95

$227,897.95

$227,897.95

$227,897.95

$175,586.95

$52,311.00

Program Income Received: $0.00

Total Funds Expended: $227,897.95

City Of High Point $227,897.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of High Point

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP08:03 - B120
Activity Title:                                             Rehabilitation 50-120B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP08:03 - B120
Activity Title:                                             Rehabilitation 50-120B
Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,030.77

$137,030.77

$137,030.77

$137,030.77

$137,030.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $137,030.77

City Of High Point $137,030.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by moderate-income beneficiaries

Activity Description

Within NSP-eligible area - City of High Point

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP08:03 - B120
Activity Title:                                             Rehabilitation 50-120B

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        High Point, City 08NSP09 E120
Activity Title:                                             Public Facilities

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

02/29/2012 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Of High Point

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$271,204.33

$271,204.33

$271,204.33

$271,204.33

$271,204.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $271,204.33

City Of High Point $271,204.33
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        High Point, City 08NSP09 E120
Activity Title:                                             Public Facilities
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP04:01 - B50
Activity Title:                                             Acquisition < 50% Mocksville

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$72,254.36

$72,254.36

$72,254.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP04:01 - B50
Activity Title:                                             Acquisition < 50% Mocksville
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,254.36

$72,254.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,254.36

City of Lexington $72,254.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity contains funds which were used for the acquisition of 708 Mocksville. This property was then rehabbed and the beneficiaries
reported under that activity. Funds will be used to meet the 30% target use of funds as required by State's program for the acquisition of
properties.

Activity Description

708 Mocksville, Lexington, NC

Location Description:

 This expenditure entry is a product of an expenditure reconciliation DCA and its TA provider performed.  -DM/JN

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP05:12 - E120
Activity Title:                                             New Construction 51-120

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP05:12 - E120
Activity Title:                                             New Construction 51-120
0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$543,708.76

$543,708.76

$543,708.76

$543,708.76

$332,178.89

$211,529.87

Program Income Received: $283,551.13

Total Funds Expended: $543,708.76

City of Lexington $543,708.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family units for purchase by moderate and middle-income beneficiaries.

Activity Description

603 Park Circle, 601-02 Dixie, Lexington, NC

Location Description:

 Adjustments were made to the performance measure reporting for this activity to better relect actuals.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP05:12 - E120
Activity Title:                                             New Construction 51-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP06:14A - B120
Activity Title:                                             Rehabilitation 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$254,126.81

$254,126.81

$254,126.81

$254,126.81

$254,126.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $254,126.81

City of Lexington $254,126.81

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP06:14A - B120
Activity Title:                                             Rehabilitation 51-120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Lexington

Location Description:

 Adjusted beneficiary and other performance measure reporting to more accurately reflect actuals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP07:04
Activity Title:                                             Demolition 51-120

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $49,388.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP07:04
Activity Title:                                             Demolition 51-120
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,388.65

$49,388.65

$49,388.65

$49,388.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,388.65

City of Lexington $49,388.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These properties were demolished and redeveloped using NSP funds. The redevelopment portion of the activites and the reporting of
beneficiaries happened under a different city of Lexington activity.

Activity Description

8 Hillcrest, 620 Park. 606 Burgess, 602-04-06-08 Franklin, 611 Tussey, 519 Burgess, 306 Briston, 117 Dacotah

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP08:21j - 120
Activity Title:                                             Housing Counseling 51-120

Activity Type: Activity Status:

Public services Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP08:21j - 120
Activity Title:                                             Housing Counseling 51-120
Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,000.00

City of Lexington $33,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This counseling activity covers the expenses used for housing counseling for all city of Lexington NSP LMMI activities. Beneficiaries will be
reported under those particular activities where the end use was met.

Activity Description

Lexington, NC

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP08:21j - 120
Activity Title:                                             Housing Counseling 51-120

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP09:12 - E50
Activity Title:                                             New Construction <51%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$777,258.83

$777,258.83

$777,258.83

$777,258.83

$705,237.57

$72,021.26

Program Income Received: $0.00

Total Funds Expended: $777,258.83

City of Lexington $777,258.83
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP09:12 - E50
Activity Title:                                             New Construction <51%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction and redevelopment of single-family units to be purchased by low-income beneficiaries.

Activity Description

8 Hillcrest, 620 Park. 606 Burgess, 602-04-06-08 Franklin, 611 Tussey, 519 Burgess, 306 Briston, 117 Dacotah

Location Description:

 Adjustments were made to the performance measure reporting for this activity to better relect actuals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP10:14A - B50
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP10:14A - B50
Activity Title:                                             Rehabilitation <51%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,669.36

$9,669.36

$9,669.36

$9,219.22

$9,219.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,219.22

City of Lexington $9,219.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family unit for purchase by low-income beneficiary.

Activity Description

Within NSP-eligible area - City of Lexington

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City 08NSP11:21J - B50
Activity Title:                                             Housing Counseling <50%

Activity Type: Activity Status:

Public services Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP11:21J - B50
Activity Title:                                             Housing Counseling <50%
Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,000.00

$14,000.00

$14,000.00

$14,000.00

$14,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,000.00

City of Lexington $14,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This counseling activity covers the expenses used for housing counseling for all city of Lexington NSP LH25 activities. Beneficiaries will be
reported under those particular activities where the end use was met.

Activity Description

Lexington, NC

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City 08NSP11:21J - B50
Activity Title:                                             Housing Counseling <50%

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City; 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Lexington $100,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City; 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the operational expenses incurred by the grantee while administering an approved NSP project.

Activity Description

Within City of Lexington

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City; 08NSP03:01 - B120
Activity Title:                                             Purchase/Rehab - Acquisition B120

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City; 08NSP03:01 - B120
Activity Title:                                             Purchase/Rehab - Acquisition B120
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$288,074.50

$288,074.50

$288,074.50

$288,074.50

$288,074.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $288,074.50

City of Lexington $288,074.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity contains the acquisition expenditures for the above mentioned properties which were rehabbed under the rehab LMMI activity.
Beneficiaries will be reporteed there.

Activity Description

308 Forest Rose Drive, 412 Park, 231 Broad, 501 Dixie, Lexington, NC

Location Description:

 The City of Lexington is purchasing and rehabilitating single family homes for low- and moderate-income beneficiaries. In addition, the City will
demolish a few abandoned blighted properties and give the land to Habitat for Humanity to rebuild upon for low income beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lexington, City: 08NSP02:01 - E120
Activity Title:                                             Redevelop Acquitions 51-120
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City: 08NSP02:01 - E120
Activity Title:                                             Redevelop Acquitions 51-120
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lexington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$242,520.00

$242,520.00

$242,520.00

$242,520.00

$242,520.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $242,520.00

City of Lexington $242,520.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity contains the acquisition expenditures for the above referenced properties. Beneficiaries will be reported in the redevelopment
activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Lexington, City: 08NSP02:01 - E120
Activity Title:                                             Redevelop Acquitions 51-120

603 Park Circle, 601-02 Dixie, Lexington, NC

Location Description:

 Funds used to acquire a property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCCDI 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

NC Community Development Initiative Capital Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,830.91

$134,830.91

$134,830.91

$134,830.91

$134,830.91

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCCDI 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Total Funds Expended: $134,830.91

NC Community Development Initiative Capital Inc. $134,830.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the operational expenses incurred by grantee.

Activity Description

Within approved NSP target area of NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCCDI 08NSP02:05R
Activity Title:                                             NCCDI Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 12/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCCDI 08NSP02:05R
Activity Title:                                             NCCDI Rehab LH25
Primary Responsible Organization:

NC Community Development Initiative Capital Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,683,769.08

$1,683,769.08

$1,683,769.08

$1,673,916.63

$1,040,147.55

$633,769.08

Program Income Received: $776,216.87

Total Funds Expended: $1,673,916.63

NC Community Development Initiative Capital Inc. $1,673,916.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NCCDI provided interim financing to developers for acquisition and rehab of foreclosed homes for eventual rental and sale as appropriate to
low income beneficiaries.

Activity Description

These homes were located in Hope Mills, Fayetteville, Kannapolis, Concord, Wilmington, and Hickory.

Location Description:

 Reconciling performance measure data with updated monthly report from subrecipient.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCCDI 08NSP02:05R
Activity Title:                                             NCCDI Rehab LH25

Address City State Zip Status Accept
529 Pullman St
4913 Tangerine Dr
5691 Juneberry Ln
3832 Oak Haven Rd
5726 McDougal Dr.
6532 Applewhite Road
5925 Richfield Avenue
1103 Rhode Island
537 Pullman Street
2090 Brantley Creek Drive
1009 Midland Drive
4724 Bent Pine Drive
350 Eighth Avenue Drive
6763 Buttermere Drive
5591 Windy Knoll Place
6625 Bailey Lake Road
2113 Mallard Pointe Drive
2618 Trenton Road
246 Buhmann Road
1706 Webster Avenue
2040 Brantley Creek Drive

Concord
Fayetteville
Fayetteville
Hope Mills
Fayetteville
Fayetteville
Fayetteville
Kannapolis
Concord
Kannapolis
Wilmington
Fayetteville
Hickory
Fayetteville
Fayetteville
Fayetteville
Kannapolis
Fayetteville
Fayetteville
Fayetteville
Kannapolis

North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina

28025
28304
28304
28348
28304
28304
28304
28083
28025
28083
28412
28304
28602
28314
28304
28312
28083
28311
28314
28303
28083

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NCCDI 08NSP03:05R
Activity Title:                                             NCCDI Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NC Community Development Initiative Capital Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCCDI 08NSP03:05R
Activity Title:                                             NCCDI Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,498,265.39

$3,498,265.39

$3,498,265.39

$3,464,480.32

$2,416,214.93

$1,048,265.39

Program Income Received: $905,817.60

Total Funds Expended: $3,464,480.32

NC Community Development Initiative Capital Inc. $3,464,480.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NCCDI provided interim financing to developers for acquisition and rehab of foreclosed homes for eventual rental and sale as appropriate to
moderate and middle income beneficiaries.

Activity Description

These homes were located in Hope Mills, Fayetteville, Kannapolis, Concord, Spring Lake, Castle Hayne, Wilmington, Carolina Beach, Winston-
Salem.

Location Description:

 Updating performance measures to reconcile with updated monthly report from subrecipient.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCCDI 08NSP03:05R
Activity Title:                                             NCCDI Rehab LMMI

Address City State Zip Status Accept
2156 Mallard Pointe Dr
4528 Westfield Road
3722 Cherry Blossom Lane
6159 Parkton Road
8018 Kalmia Lane
426 Cathay Road
616 Walker Street
3233 Elliott Jacob Avenue
3040 Rockingham Court
3212 Hemlock Road
6306 Welmont Drive
225 Eppingdale
871 Ridge Road

Kannapolis
Fayetteville
Hope Mills
Hope Mills
Hope Mills
Wilmington
Fayetteville
Kannapolis
Concord
Castle Hayne
Wilmington
Spring Lake
Fayetteville

North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina

28083
28314
28348
28348
28348
28412
28311
28083
28025
28429
28412
28390
28311

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NCHFA 08NSP02: 21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

NC Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$211,788.00

$211,788.00

$211,788.00

$203,666.17

$203,666.17
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCHFA 08NSP02: 21A - Admin
Activity Title:                                             Grantee Administration

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $207,822.65

NC Housing Finance Agency $207,822.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover operational costs incurred by grantee

Activity Description

Raleigh NC; Wake County

Location Description:

 Funds were used for the administration of the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCHFA 08NSP03:05R - 50A
Activity Title:                                             Finance Mech - Soft Seconds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective: Environmental Assessment:



4078

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCHFA 08NSP03:05R - 50A
Activity Title:                                             Finance Mech - Soft Seconds
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

NC Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,833,863.54

$1,833,863.54

$1,833,863.54

$1,847,401.31

$1,706,597.77

$140,803.54

Program Income Received: $140,803.54

Total Funds Expended: $1,881,901.31

NC Housing Finance Agency $1,881,901.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NCHFA offered second mortgages and in one case acquisition/rehab financing to low-income households. Many of these households purchased
their homes from a non-profit organization, which also provided the first mortgage financing.

Activity Description

Within approved NSP target area throughout NC

Location Description:

 Update beneficiary and performance measures to reflect actual activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCHFA 08NSP03:05R - 50A
Activity Title:                                             Finance Mech - Soft Seconds

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NCHFA, 08NSP01:05R - 120A
Activity Title:                                             Finance Mechanism - Soft Seconds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NC Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,682,498.14

$2,682,498.14

$2,682,498.14

$2,661,482.12

$2,521,685.98

$139,796.14

Program Income Received: $139,796.14

Total Funds Expended: $2,722,082.12

NC Housing Finance Agency $2,722,082.12

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        NCHFA, 08NSP01:05R - 120A
Activity Title:                                             Finance Mechanism - Soft Seconds

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These funds were used to provide second mortgages to LMMI households.

Activity Description

Properties identified in the targeted areas of greatest need within various areas in NC

Location Description:

 Update beneficiary and performance measures to reflect actual activity.

Activity Progress Narrative:

Address City State Zip Status Accept
9801 Rockwood Rd Charlotte North Carolina 28215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Passage Home 08NSP06:14A - 120B
Activity Title:                                             Rehabilitation 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$41,273.57

$41,273.57
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home 08NSP06:14A - 120B
Activity Title:                                             Rehabilitation 51-120
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,273.57

$41,273.57

$41,273.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,273.57

Passage Home, Inc. $41,273.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Raleigh

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Passage Home 08NSP07:12 - 120E
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home 08NSP07:12 - 120E
Activity Title:                                             New Construction
Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,730.58

$183,730.58

$183,730.58

$183,730.58

$183,730.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $183,730.58

Passage Home, Inc. $183,730.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of single-family housing for purchase by moderate-income beneficiaries.

Activity Description

Southeast Raleigh, NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home 08NSP07:12 - 120E
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Passage Home, 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,915.96

$65,915.96

$65,915.96

$65,915.96

$65,915.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,915.96

Passage Home, Inc. $65,915.96

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the operational expenses incurred by this non-profit agency to administer an approved project in the neighborhood
stabilization program.

Activity Description

Foreclosed, abandoned and blighted properties located priamarily in Southeast Raleigh, North Carolina.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Passage Home, 08NSP02: 01 - 120B
Activity Title:                                             Acquisition  51-120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP02: 01 - 120B
Activity Title:                                             Acquisition  51-120
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$403,650.00

$403,650.00

$403,650.00

$403,650.00

$403,650.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $403,650.00

Passage Home, Inc. $403,650.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Recipient proposes to use the funds to acquire and develop mixed use commercial and residential facilities for persons at the targeted AMI
percentages for this program.

Activity Description

Foreclosed, abandoned and blighted properties primarily located in Southeast Raleigh, NC

Location Description:

 Passage Home Inc. is purchasing and rehabilitating foreclosed and vacant single family homes for purchase by low- and moderate-income
homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Passage Home, 08NSP03:01 - 50B
Activity Title:                                             Acquisition <51
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP03:01 - 50B
Activity Title:                                             Acquisition <51
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$575,726.00

$575,726.00

$575,726.00

$575,726.00

$575,726.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $575,726.00

Passage Home, Inc. $575,726.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used under eligible use B.  Properties will be acquired and rehabiitated.

Activity Description

Southeast Raleigh North Carolina

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP03:01 - 50B
Activity Title:                                             Acquisition <51

 Thi expenditure entry reflects past expenditures which were erroneously ommitted from past QPRs.  DCA and its TA provider discover these
omission during a reconciliaiton and is correcting them in this QPR.
 DM/JN

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Passage Home, 08NSP04:14A - 50B
Activity Title:                                             Rehabilitation < 51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$318,836.21

$318,836.21

$318,836.21

$318,836.21

$91,725.80

$227,110.41

Program Income Received: $227,110.41
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP04:14A - 50B
Activity Title:                                             Rehabilitation < 51%

Total Funds Expended: $318,836.21

Passage Home, Inc. $318,836.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the rehabiliation of foreclosed or abandoned properties within the project area that will subsequently be sold to clients at
the LI percentage for this program.

Activity Description

Southeast Raleigh NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Passage Home, 08NSP05:12 -120E
Activity Title:                                             Redevelopment 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP05:12 -120E
Activity Title:                                             Redevelopment 51-120
Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$766,905.37

$766,905.37

$766,905.37

$766,905.37

$619,822.01

$147,083.36

Program Income Received: $147,083.36

Total Funds Expended: $766,905.37

Passage Home, Inc. $766,905.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of multi-family complex for rent by moderate-income beneficiaries.

Activity Description

Southeast Raleigh NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP08:04 51-120
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 06/29/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Passage Home, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Passage Home, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted, multi-family complex in anticipation of building a new multi-family complex.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Passage Home, 08NSP08:04 51-120
Activity Title:                                             Demolition

Southeast Raleigh, NC

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City  08NSP01: 21A - Admin
Activity Title:                                             Grantee Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,800.00

$140,800.00

$140,800.00

$140,800.00

$140,800.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City  08NSP01: 21A - Admin
Activity Title:                                             Grantee Admin

Total Funds Expended: $140,800.00

City of Raleigh $140,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover eligible costs incurred managing the NSP program; up to 5% of receipients total award amount.

Activity Description

Raleigh, NC

Location Description:

 The City of Raleigh used these funds for legal work in the administration of the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP02:01 - B50
Activity Title:                                             Acquisition <51%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 08/23/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP02:01 - B50
Activity Title:                                             Acquisition <51%
Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,452.00

$8,452.00

$8,452.00

$8,452.00

$8,452.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,452.00

City of Raleigh $8,452.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The NSP program for the City of Raleigh includes the following:
 1.    Acquire  approximately  15  foreclosed upon, abandoned, and/or blighted residential properties, each at a discount of at least 1% of
appraised value. Most acquisitions will be single-family housing units or duplexes, though we may acquire a small multi-family apartment
complex if the opportunity arises within the target area.
 2.    Rehabilitate  approximately  4  properties for resale to LMMI homebuyers or for rental opportunities for households below 50% of AMI.
 3.    Demolish  approximately  11  properties.
 4.    Provide financing to a nonprofit affordable housing developer  to build approximately  9  units of new housing on cleared sites for sale to
homebuyers with incomes less than 50% of AMI.
 5.   Provide  homeownership training  to approximately 12  homebuyers.
 6.   Provide  2nd mortgage  assistance to approximately  8  of the homebuyers.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP02:01 - B50
Activity Title:                                             Acquisition <51%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP03:01 - B120
Activity Title:                                             Acquisition 51-120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$448,544.00

$448,544.00

$448,544.00

$448,544.00

$448,544.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $448,544.00

City of Raleigh $448,544.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP03:01 - B120
Activity Title:                                             Acquisition 51-120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single-family units to be rehabbed for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Raleigh

Location Description:

 The NSP program for the City of Raleigh includes the following:
 1.    Acquire  approximately  15  foreclosed upon, abandoned, and/or blighted residential properties, each at a discount of at least 1% of
appraised value. Most acquisitions will be single-family housing units or duplexes, though we may acquire a small multi-family apartment
complex if the opportunity arises within the target area.
 2.    Rehabilitate  approximately  4  properties for resale to LMMI homebuyers or for rental opportunities for households below 50% of AMI.
 3.    Demolish  approximately  11  properties.
 4.    Provide financing to a nonprofit affordable housing developer  to build approximately  9  units of new housing on cleared sites for sale to
homebuyers with incomes less than 50% of AMI.
 5.   Provide  homeownership training  to approximately 12  homebuyers.
 6.   Provide  2nd mortgage  assistance to approximately  8  of the homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP04:12 - E50
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP04:12 - E50
Activity Title:                                             New Construction
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$609,770.96

$609,770.96

$609,769.85

$609,769.85

$414,797.48

$194,972.37

Program Income Received: $122,400.22

Total Funds Expended: $609,769.85

City of Raleigh $609,769.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The City of Raleigh used funds for new construction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP05:12 - E50
Activity Title:                                             Acquisition Redevelopment
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP05:12 - E50
Activity Title:                                             Acquisition Redevelopment
Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$367,606.79

$367,606.79

$367,606.79

$367,606.79

$324,672.99

$42,933.80

Program Income Received: $42,933.80

Total Funds Expended: $367,606.79

City of Raleigh $367,606.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds were used for development activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP05:12 - E50
Activity Title:                                             Acquisition Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP06:12 - E120
Activity Title:                                             Acquisition Redevelopment 51-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$583,729.06

$583,729.06

$583,729.06

$583,729.06

$583,729.06

$0.00

Program Income Received: $164.05

Total Funds Expended: $583,729.11

City of Raleigh $583,729.11

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP06:12 - E120
Activity Title:                                             Acquisition Redevelopment 51-120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP07:05R - A120
Activity Title:                                             Finance Mech 51-120

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 11/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP07:05R - A120
Activity Title:                                             Finance Mech 51-120

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Raleigh $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home purchase assistance for moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Raleigh

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP08:05R - A50
Activity Title:                                             Finance Mech <50

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP08:05R - A50
Activity Title:                                             Finance Mech <50

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,000.00

$120,000.00

$120,000.00

$120,000.00

$120,000.00

$0.00

Program Income Received: $60,000.00

Total Funds Expended: $120,000.00

City of Raleigh $120,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home purchase assistance for low-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Raleigh

Location Description:

 The City of Raleigh used the funds for homeownership assistance.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP08:05R - A50
Activity Title:                                             Finance Mech <50

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP09:02 - B50
Activity Title:                                             Disposition <50

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,400.00

$7,400.00

$2,400.00

$2,400.00

$2,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,400.00

City of Raleigh $2,400.00

Match Contributed: $0.00



4103

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP09:02 - B50
Activity Title:                                             Disposition <50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP10:02 - B120
Activity Title:                                             Disposition 51-120

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$36,968.33

$36,968.33

$25,963.46

$25,963.46
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP10:02 - B120
Activity Title:                                             Disposition 51-120

Program Funds Drawdown:

Program Income Drawdown:

$25,963.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,963.46

City of Raleigh $25,963.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The City of Raleigh used the funds for disposition activities such as utilities and maintenance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP11:04 - D50
Activity Title:                                             Demolition <50%

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP11:04 - D50
Activity Title:                                             Demolition <50%
Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,370.76

$22,370.76

$22,370.76

$22,370.76

$22,370.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,370.76

City of Raleigh $22,370.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP12:04 - D120
Activity Title:                                             Demolition 51-120

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP12:04 - D120
Activity Title:                                             Demolition 51-120
Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,788.96

$7,788.96

$7,788.96

$7,788.96

$7,788.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,788.96

City of Raleigh $7,788.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP12:04 - D120
Activity Title:                                             Demolition 51-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP13:21J - B50
Activity Title:                                             Housing Counseling <50

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600.00

$1,600.00

$1,600.00

$1,050.00

$1,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,050.00

City of Raleigh $1,050.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP13:21J - B50
Activity Title:                                             Housing Counseling <50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP14:21J - B120
Activity Title:                                             Housing Counseling 51-120

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0006 Housing Counseling

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,400.00

$1,400.00

$1,400.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP14:21J - B120
Activity Title:                                             Housing Counseling 51-120

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Raleigh $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP15:14A - B50
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP15:14A - B50
Activity Title:                                             Rehabilitation <51%
Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,053.56

$144,053.56

$144,053.56

$118,294.25

$118,294.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,294.25

City of Raleigh $118,294.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 City of Raleigh used funds for rehabilitating properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP16:14A - B120
Activity Title:                                             Rehabilitation B51-120

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP16:14A - B120
Activity Title:                                             Rehabilitation B51-120
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,368.01

$302,368.01

$302,368.01

$302,368.01

$302,368.01

$0.00

Program Income Received: $12,408.10

Total Funds Expended: $302,368.01

City of Raleigh $302,368.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family units for purchase by moderate-income beneficiaries.

Activity Description

Within NSP-eligible area - City of Raleigh

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP16:14A - B120
Activity Title:                                             Rehabilitation B51-120

 The City of Raleigh used the funds for rehabilitative purposes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP17:08 - B50
Activity Title:                                             Relocation <51%

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,123.63

$122,123.63

$122,123.63

$122,123.63

$122,123.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $122,123.63

City of Raleigh $122,123.63
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP17:08 - B50
Activity Title:                                             Relocation <51%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP18:08 - B120
Activity Title:                                             Relocation B120

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$41,890.00

$41,890.00

$41,890.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP18:08 - B120
Activity Title:                                             Relocation B120
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,890.00

$41,890.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,890.00

City of Raleigh $41,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP19:02 - B50
Activity Title:                                             Disposition other 51%

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP19:02 - B50
Activity Title:                                             Disposition other 51%
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,741.00

$12,741.00

$12,741.00

$7,740.52

$7,740.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,740.52

City of Raleigh $7,740.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP20:02 - B120
Activity Title:                                             Disposition 51-120
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP20:02 - B120
Activity Title:                                             Disposition 51-120
Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0009 Disposition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,294.99

$18,294.99

$18,294.99

$18,294.99

$18,294.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,294.99

City of Raleigh $18,294.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP20:02 - B120
Activity Title:                                             Disposition 51-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Raleigh, City 08NSP21 - E120
Activity Title:                                             New Construction 120

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

05/27/2014 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Raleigh

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,520.97

$194,520.97

$194,520.97

$56,000.00

$56,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,000.00

City of Raleigh $56,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Raleigh, City 08NSP21 - E120
Activity Title:                                             New Construction 120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Within NSP approved project area

Location Description:

 The City of Raleigh used the funds for construction of new homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rocky Mount, 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$100,000.00

$100,000.00

$100,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Rocky Mount $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Rocky Mount, North Carolina

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rocky Mount, City 08-NSP-06:04
Activity Title:                                             Demolition <50

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0008 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08-NSP-06:04
Activity Title:                                             Demolition <50
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,141.00

$51,141.00

$51,141.00

$51,141.00

$51,141.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,141.00

City of Rocky Mount $51,141.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the demolition of blighted structures/properties

Activity Description

Within approved NSP target area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08NSP03:01 -120B
Activity Title:                                             Acquisition 51-120 %

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,907.35

$191,907.35

$191,907.35

$191,907.35

$191,907.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $191,907.35

City of Rocky Mount $191,907.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Fund will be used for the acquisiton of NSP qualified properties that will be used to serve the 51-120% AMI clients.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08NSP03:01 -120B
Activity Title:                                             Acquisition 51-120 %

Within approved NSP target area.

Location Description:

 City of Rocky Mount shall purchase and rehab single-family dwellings that will be sold to LMI beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rocky Mount, City 08NSP04:14A - 50B
Activity Title:                                             Rehabilitation <51%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,646,160.03

$1,646,160.03

$1,646,160.03

$1,646,160.03

$1,199,056.50

$447,103.53

Program Income Received: $447,103.53
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08NSP04:14A - 50B
Activity Title:                                             Rehabilitation <51%

Total Funds Expended: $1,646,160.03

City of Rocky Mount $1,646,160.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the rehabilitation of residential properties to meet the required set aside for <51% AMI clients.

Activity Description

Within approved NSP target area

Location Description:

 Funds were used to rehabilitate NSP properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rocky Mount, City 08NSP05:01 - 50B
Activity Title:                                             Acquisition <51

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08NSP05:01 - 50B
Activity Title:                                             Acquisition <51
Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,837.26

$236,837.26

$236,837.26

$236,837.26

$236,837.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $236,837.26

City of Rocky Mount $236,837.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the acquisiton of properties that will subsequently rehabilitated and used to meet the set aside for <51% clientele.

Activity Description

Within approved NSP target area.

Location Description:

 City of Rocky Mount to acquire and rehab single-family units and sell to LMI beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08NSP07:51%
Activity Title:                                             Rocky Mount Redevelopment < 51%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

05/01/2015 06/01/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$490,000.00

$490,000.00

$490,000.00

$448,354.09

$448,354.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $448,354.09

City of Rocky Mount $448,354.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The construction of 8 housong units in the City of Rocky Mount for rental to LMMI households.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocky Mount, City 08NSP07:51%
Activity Title:                                             Rocky Mount Redevelopment < 51%

8 units on Hollu Street in the City of Rocky Mount, NC

Location Description:

 Grantee expended these funds while completing the Holly Street project - construction of duplexes in Rocky Mount, NC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rocy Mount, City 08NSP02:14A - 120B
Activity Title:                                             Rehabilitation 51-120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rocky Mount

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,821.53

$515,821.53

$515,821.53

$514,608.26

$319,844.62

$194,763.64

Program Income Received: $194,763.64
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Rocy Mount, City 08NSP02:14A - 120B
Activity Title:                                             Rehabilitation 51-120%

Total Funds Expended: $514,608.26

City of Rocky Mount $514,608.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the rehabilitation of NSP qualified units at the 51-120% of average median income zone.

Activity Description

Within approved NSP target area.

Location Description:

 Funds were used for rehabilitating properties acquired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Self Help 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 12/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Self Help 08NSP01:21A - Admin
Activity Title:                                             Grantee Administration
Primary Responsible Organization:

Center for Community Self-Help

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,364.00

$268,364.00

$125,000.00

$125,000.00

$125,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,000.00

Center for Community Self-Help $125,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the operational expenses incurred by grantee while implementing and approved NSP project.

Activity Description

Durham, North Carolina

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Self Help 08NSP03:05R-50
Activity Title:                                             Self Help Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 12/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Center for Community Self-Help

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,010,656.34

$2,010,656.34

$2,010,656.34

$2,010,656.34

$1,146,426.73

$864,229.61

Program Income Received: $1,105,986.57

Total Funds Expended: $2,010,656.34

Center for Community Self-Help $2,010,656.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Self Help 08NSP03:05R-50
Activity Title:                                             Self Help Rehab LH25

 Self Help provided interim financing to 2 developers working on rehabilitation to multi-family facilities for low-income residents. Property at
1103 E. Oak Drive, Durham is supportive housing project including 10 rental units (Housing for New Hope). Property at 109 Greenbriar Road,
Greensboro is project including 20 rental units (Affordable Housing Management Inc.).
 These properties may also be reported under other subrecipients -- City of Durham and City of Greensboro. This will be resolved later.

Activity Description

Funds were spent on two properties, one located at 1103 E. Oak Drive, Durham and one located at 109 Greenbriar Road, Greensboro.

Location Description:

 Reconcilation of performance measures based on updated monthly report from subrecipient.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Self-Help 08NSP01:05R - 51
Activity Title:                                             Self Help New Con LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Center for Community Self-Help

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$610,426.70

$610,426.70

$398,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Self-Help 08NSP01:05R - 51
Activity Title:                                             Self Help New Con LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$364,031.92

$364,031.92

$0.00

Program Income Received: $6,862.97

Total Funds Expended: $364,031.92

Center for Community Self-Help $364,031.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Self Help provided interim financing to Durham Housing Authority for the construction of 22 units in the Goley Pointe housing development in
Durham.

Activity Description

Expenditures for this activity are for the Goley Pointe development in Durham.

Location Description:

 Funds were used to assist with the acquisition of a multi-family property.

Activity Progress Narrative:

Address City State Zip Status Accept
110 N. Goley Street Durham North Carolina 27703 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Self-Help 08NSP05:05R - B120
Activity Title:                                             Self Help Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Self-Help 08NSP05:05R - B120
Activity Title:                                             Self Help Rehab LMMI
06/01/2009 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Center for Community Self-Help

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$713,132.27

$713,132.27

$713,132.27

$645,133.65

$451,001.38

$194,132.27

Program Income Received: $641,633.70

Total Funds Expended: $645,133.65

Center for Community Self-Help $645,133.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family and multi-family units for LMMI beneficiaries. Self Help provided interim financing to a community development
corporation which used the financing to rehab the homes.

Activity Description

One multi-family project at Grierton Court in Charlotte. One single-family home in Charlotte. Five single-family homes in Durham.

Location Description:

 Reconciling performance measures in accordance with an updated monthly report received from the subrecipient.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        Self-Help 08NSP05:05R - B120
Activity Title:                                             Self Help Rehab LMMI

Address City State Zip Status Accept
3115 Grierton Court
3110 Grierton Court
3109 Grierton Court
110 Big Leaf Way
512 Crossview
737 Big Twig Lane
5100 Rockwood Drive

Charlotte
Charlotte
Charlotte
Durham
Durham
Durham
Charlotte

North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina
North Carolina

28205
28205
28205
27704
27703
27703
28216

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        St.  Augustine 08NSP05: 12 - 120E
Activity Title:                                             Redevelopment Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Saint Augustine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,964.85

$274,964.85

$274,964.85

$272,498.00

$272,498.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St.  Augustine 08NSP05: 12 - 120E
Activity Title:                                             Redevelopment Construction

Total Funds Expended: $274,964.85

Saint Augustine $274,964.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitation of single-family units for rent.

Activity Description

Within NSP approved target area.

Location Description:

 Updated beneficiary and performance measures to reflect actual activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Augustine 08NSP04:01 - 50E
Activity Title:                                             St. Aug Non-State St Acq LH25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine 08NSP04:01 - 50E
Activity Title:                                             St. Aug Non-State St Acq LH25
Primary Responsible Organization:

Saint Augustine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$404,010.00

$404,010.00

$404,010.00

$404,010.00

$404,010.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $404,010.00

Saint Augustine $404,010.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents the acquisition costs for the Saint Augustine LH25 Redevelopment and New Construction activities. The beneficiaries
will be reported under those activities.

Activity Description

1805 ; 1817 Oakwood, 113, 114, ; 128 Lincoln, 307 Heck #100 ; 101

Location Description:

 Funds were used for acquisition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine 08NSP07:12 120E
Activity Title:                                             St. Aug Heck LH25 New Con

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Saint Augustine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,302.00

$47,302.00

$47,302.00

$47,302.00

$47,302.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,302.00

Saint Augustine $47,302.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity covered the construction costs for a duplex on Heck Street which was rented to low-income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine 08NSP07:12 120E
Activity Title:                                             St. Aug Heck LH25 New Con

307 Heck #100 ; 101, Raleigh, NC

Location Description:

 Update beneficiary and performance measures to reflect actial activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Augustine, 08NSP01: 01 - 50B
Activity Title:                                             Acquisition <51%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0003 Acquisition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Saint Augustine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$685,989.00

$685,989.00

$685,989.00

$685,988.77

$685,988.77

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine, 08NSP01: 01 - 50B
Activity Title:                                             Acquisition <51%

Total Funds Expended: $685,988.77

Saint Augustine $685,988.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and subsequently rehabilitate abandoned or foreclosed upon homes under eligible use b.  These properties will
then be rented to clients that are considered LH25 eligible.

Activity Description

Property Locations: 1300, 1304, 1312, 1328, 1332 S. State street in Raleigh NC.  Wake County
All other properties acquired are within Wake County, City of Raleigh

Location Description:

 Adjustmente made to performance measures to better reflect program actuals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        St. Augustine, 08NSP02:21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine, 08NSP02:21A - Admin
Activity Title:                                             Grantee Administration
N/A EXEMPT

Primary Responsible Organization:

Saint Augustine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,190.00

$96,190.00

$96,190.00

$96,190.00

$96,190.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,190.00

Saint Augustine $96,190.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to cover the operational expense incurred by grantee on this approved NSP project.

Activity Description

N/A

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine, 08NSP03: 14A - 50B
Activity Title:                                             St. Aug State St LH25 Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Saint Augustine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$578,810.97

$578,810.97

$578,810.97

$578,810.97

$514,010.11

$64,800.86

Program Income Received: $64,800.86

Total Funds Expended: $578,724.33

Saint Augustine $578,724.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to rehabilitate properties acquired under this project and rented to clients that are considered to be in the LH25 category
using eligible use B.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        St. Augustine, 08NSP03: 14A - 50B
Activity Title:                                             St. Aug State St LH25 Rehab

1300, 1304, 1312, 1328 ; 1332 S. State Street
All properties will be located in Raleigh, NC the county of Wake

Location Description:

 Updating benficiary and other performance measure entries to reflect activity actuals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WS/Forsyth County 08NSP01: 21A - Admin
Activity Title:                                             Grantee Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administration

Projected Start Date: Projected End Date:

03/09/2009 08/09/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Winston-Salem/Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,619.05

$117,619.05

$117,619.05

$100,027.46

$100,027.46

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        WS/Forsyth County 08NSP01: 21A - Admin
Activity Title:                                             Grantee Administration

Total Funds Expended: $100,027.46

Winston-Salem/Forsyth County $100,027.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Within Winston-Salem and Forsyth County.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WS/Forsyth County 08NSP02:05R - A 50
Activity Title:                                             WS/Forsyth SF LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Winston-Salem/Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        WS/Forsyth County 08NSP02:05R - A 50
Activity Title:                                             WS/Forsyth SF LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,323,069.05

$1,323,069.05

$1,323,069.05

$1,323,069.05

$1,323,069.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,323,069.05

Winston-Salem/Forsyth County $1,323,069.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment assistance for SF units in Trent hill and Smith Farm as well as individual Habitat purchasers

Activity Description

Properties in Smith Farms and Trent Hill Habitat for Humanity development as well as scattered individual homes.

Location Description:

 update beneficiary and performance measures to actual activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WS/Forsyth County 08NSP03: 05R - A 120
Activity Title:                                             WS/Forsyth SF LMMI

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        WS/Forsyth County 08NSP03: 05R - A 120
Activity Title:                                             WS/Forsyth SF LMMI
Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Winston-Salem/Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,084,311.90

$2,084,311.90

$2,084,311.90

$2,083,152.23

$2,083,152.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,083,152.23

Winston-Salem/Forsyth County $2,083,152.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Providing funding for middle and moderate-income beneficiaries for the purchase of single-family dwellings.

Activity Description

Properties located in Smith Farms and Trent Hill Habitat for Humanity developments as well as scattered sites.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        WS/Forsyth County 08NSP03: 05R - A 120
Activity Title:                                             WS/Forsyth SF LMMI

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WS/Forsyth County 08NSP04:05R B6 120
Activity Title:                                             WS/Forsyth Enclave Rental LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

01/31/2013 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Winston-Salem/Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,330.49

$221,330.49

$221,330.49

$65,797.73

$65,797.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,797.73

Winston-Salem/Forsyth County $65,797.73
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        WS/Forsyth County 08NSP04:05R B6 120
Activity Title:                                             WS/Forsyth Enclave Rental LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity includes the funding for the development of 18 multi-family rental properties grouped together as The Enclave. 11 of the units are
middle or moderate-income.

Activity Description

Enclave development in Winstom-Salem, Villa Club Drive and Colony Lodge Street

Location Description:

 Updated beneficiary and performance measures to reflect actual activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WS/Forsyth County 08NSP05:05R - E50
Activity Title:                                             WS/Forsyth Enclave Rental LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0007 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Winston-Salem/Forsyth County

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-37-0001
Grantee :                       North Carolina

Award Date: Grant Authorized Amount: $52,303,004.00 Estimated PI/RL Funds: $10,305,527.37

Grantee Activity Number:                        WS/Forsyth County 08NSP05:05R - E50
Activity Title:                                             WS/Forsyth Enclave Rental LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,146,893.18

$1,146,893.18

$1,146,893.18

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Winston-Salem/Forsyth County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity provided funding for The Enclave, a 68 unit rental development with 18 properties.

Activity Description

The Enclave located in Winston-Salem on Villa Club Drive and Colony Lodge Street.

Location Description:

 Update beneficiary and performance information to reflect actual activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  North Dakota elected to use NSP funds for financing mechanisms, purchase,
rehabilitation and sale of forclosed housing units, demolition of blighted structures, redevelopment of foreclosed, abandoned or
vacant properties and administration.  Distribution and and Uses of Funds :  North Dakota identified three primary target areas
and 16 secondary target areas in the state. The primary target areas are: Fargo; Bismarck; and Grand Forks. The secondary
target areas are Minot, West Fargo, Mandan, Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln, Devils Lake, Valley
City, Casselton and the four Indian Reservations. Needs were identified using sub-prime loan data from the Federal Reserve
Bank, the most recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.  Definitions and Descriptions :
(1) Definition of "blighted structure" in context of state or local law.
  Narrative Response:According to the North Dakota Century Code, the term blighted structure shall include, without limitation,
any dwelling, garage, or outbuilding, or any factory, shop, store, warehouse or any other structure or part of a structure which,
because of fire, wind, or other natural disaster, or physical deterioration, substantially impairs or arrests the sound growth of a
municipality, retards the provision of housing accommodations or constitutes and economic or social liability and is a menace to
the public health, safety, morals, or welfare in its present condition and use. (2) Definition of "affordable rents."  Note:
  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.
  Narrative Response:
  Affordable rents are defined as equal to those rents identified as Fair Market Rents   (FMRs), which are determined annually by
HUD. FMRs will vary from location to location across North Dakota. All sub-recipients will be required to use HUD published FMRs.
      Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income: $4,900,000 .
 Note
 Narrative Response:
        : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 It is anticipated that at least 30% of NSP funds will be used to assist households at or below 50% of Area Median Income (AMI).
We anticipate that the majority of funds set aside for rental housing will benefit households at or below 50% of AMI. In providing
homeownership opportunities, we will target, to the maximum extent practicable, households that are at or below 50% of AMI.

    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., = 80% of area median income).
 If so, include:  The number of low- and moderate-income dwelling units&mdash;i.e., = 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e., =
120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR,
by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
 The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.
 Narrative Response:
  North Dakota will not demolish or convert properties that are occupied therefore, our exposure to relocation expenses should be
eliminated.
  North Dakota is following the NsP1 Federal Register Bridge Notice published June 19, 2009 for purchase discounts.
   Public Comment :  The draft NSP was posted on our website for public comment on November 10 &ndash; November 25,
2008. A press release was also issued to all daily and weekly newspapers
 We received comments from seven individuals/six different agencies. In a brief, the majority of the comments involves the
following 1) fund projects that generate program income so that additional housing needs can be addressed; 2) focus on
affordable rental housing projects that leverage NSP resources with other resources; 3) give more attention to and focus more
resources on ND's Indian reservations and rural areas. Copies of all comments will be made available upon request.
      in the state. We also informed all cities, counties, and Indian tribes in the state. Several non profits and housing developers
were also informed of the public comment period.
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  North Dakota elected to use NSP funds for financing mechanisms, purchase,
rehabilitation and sale of forclosed housing units, demolition of blighted structures, redevelopment of foreclosed, abandoned or
vacant properties and administration.  Distribution and and Uses of Funds :  North Dakota identified three primary target areas
and 16 secondary target areas in the state. The primary target areas are: Fargo; Bismarck; and Grand Forks. The secondary
target areas are Minot, West Fargo, Mandan, Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln, Devils Lake, Valley
City, Casselton and the four Indian Reservations. Needs were identified using sub-prime loan data from the Federal Reserve
Bank, the most recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.  Definitions and Descriptions :
(1) Definition of "blighted structure" in context of state or local law.
  Narrative Response:According to the North Dakota Century Code, the term blighted structure shall include, without limitation,
any dwelling, garage, or outbuilding, or any factory, shop, store, warehouse or any other structure or part of a structure which,
because of fire, wind, or other natural disaster, or physical deterioration, substantially impairs or arrests the sound growth of a
municipality, retards the provision of housing accommodations or constitutes and economic or social liability and is a menace to
the public health, safety, morals, or welfare in its present condition and use. (2) Definition of "affordable rents."  Note:
  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.
  Narrative Response:
  Affordable rents are defined as equal to those rents identified as Fair Market Rents   (FMRs), which are determined annually by
HUD. FMRs will vary from location to location across North Dakota. All sub-recipients will be required to use HUD published FMRs.
      Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income: $4,900,000 .
 Note
 Narrative Response:
        : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 It is anticipated that at least 30% of NSP funds will be used to assist households at or below 50% of Area Median Income (AMI).
We anticipate that the majority of funds set aside for rental housing will benefit households at or below 50% of AMI. In providing
homeownership opportunities, we will target, to the maximum extent practicable, households that are at or below 50% of AMI.

    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., = 80% of area median income).
 If so, include:  The number of low- and moderate-income dwelling units&mdash;i.e., = 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e., =
120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR,
by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
 The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.
 Narrative Response:
  North Dakota will not demolish or convert properties that are occupied therefore, our exposure to relocation expenses should be
eliminated.
  North Dakota is following the NsP1 Federal Register Bridge Notice published June 19, 2009 for purchase discounts.
   Public Comment :  The draft NSP was posted on our website for public comment on November 10 &ndash; November 25,
2008. A press release was also issued to all daily and weekly newspapers
 We received comments from seven individuals/six different agencies. In a brief, the majority of the comments involves the
following 1) fund projects that generate program income so that additional housing needs can be addressed; 2) focus on
affordable rental housing projects that leverage NSP resources with other resources; 3) give more attention to and focus more
resources on ND's Indian reservations and rural areas. Copies of all comments will be made available upon request.
      in the state. We also informed all cities, counties, and Indian tribes in the state. Several non profits and housing developers
were also informed of the public comment period.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,297,809.94

$22,600,000.00

$22,297,809.94

$21,910,394.93

$18,469,522.63

$3,440,872.30

Program Income Received: $3,754,609.18

Total Funds Expended: $21,912,059.92

Match Contribution: $30,522,712.69

Overall Progress Narrative:

 North Dakota had obligated $22,297,809 in NSP funds.  Of this amount $21,909,689 has been expended.  North Dakota has also exceeded the
required LH25% target.  North Dakota will continue to administer the NSP.
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-38-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administrative Funds

Administrative Funds
Administrative Funds

Administrative Funds

Administrative Funds

Demolition of Blighted
Strutures
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e

Z501

Z502
Z503

Z504

Z505

D301

B202

B204

B205

B206

B208

B209

B210

B214

B223

B228

B230

B231

B232

B233

B234

Dept of
Commerce
Admin
NDHFA Admin
Bismarck-
Administration
Fargo-
Administration
Grand Forks-
Administration
City of Fargo

Purchase/Rehab
/Resale
Purchase/Rehab
/Resale LH 25
Purchase/Rehab
/Resale LH25
Purchase/Rehab
/Resale LH25
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale LH25
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale LH25
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale LH25
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale

$22,297,809.94 $18,474,282.19 $3,513,366.10

$698,020.00 $496,492.51 $0.00

$328,932.00 $285,132.65 $35,616.00

$16,000.00 $16,000.00 $0.00

$238,580.00 $185,521.25 $53,058.75

$201,214.12 $187,071.53 $14,142.59

$87,393.31 $87,393.31 $0.00

$171,024.33 $151,967.35 $19,056.98

$716,327.55 $703,575.10 $12,752.45

$230,481.36 $230,481.36 $0.00

$190,258.07 $190,258.07 $0.00

$183,750.78 $171,778.80 $11,971.98

$127,949.02 $127,457.67 $491.35

$154,079.32 $154,079.32 $0.00

$63,346.42 $62,837.20 $509.22

$120,431.96 $120,368.00 $63.96

$155,341.42 $155,341.42 $0.00

$169,189.39 $169,013.72 $175.67

$165,576.02 $158,884.41 $6,691.61

$161,700.76 $161,672.68 $28.08

$0.00 $0.00 $0.00

$136,395.51 $136,395.51 $0.00
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-38-0001

Budget Program Funds Drawn Program Income Drawn

Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Purchase/Rehab/Resal
e
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

B235

B236

B237

B238

B239

B240

B241

B242

B243

B244

B245

B246

B247

B248

B249

E401

E402

E403

E404

E405

E406

E407

Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Waters Edge-
Williston
Waters Edge-
Williston
Lake Agassiz
Redevelopment
Lake Agassiz
Redevelopment
Lake Agassiz
Redevelopment
Lake Agassiz
Redevelopment
LSS Creekside
Cottages
Redevelopment

$137,582.07 $137,582.07 $0.00

$224,566.57 $224,566.57 $0.00

$195,204.92 $195,204.92 $0.00

$167,035.61 $166,762.95 $272.66

$152,517.13 $82,020.37 $70,496.76

$150,973.16 $125,024.00 $25,949.16

$165,713.96 $52,570.90 $113,143.06

$161,321.45 $118,811.08 $42,510.37

$57,150.48 $55,527.49 $0.00

$37,026.05 $37,026.05 $0.00

$171,726.55 $52,406.33 $119,320.22

$168,332.29 $1,582.53 $166,749.76

$181,751.15 $0.00 $181,751.15

$111,121.96 $33.00 $111,088.96

$0.00 $0.00 $0.00

$1,500,000.00 $1,366,755.00 $133,245.00

$0.00 $0.00 $0.00

$75,000.00 $75,000.00 $0.00

$75,000.00 $74,769.21 $230.79

$75,000.00 $74,760.32 $239.68

$75,000.00 $74,757.87 $242.13

$628,662.00 $628,659.25 $2.75
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-38-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment
Redevelopment

Redevelopment
Redevelopment

Redevelopment
Redevelopment

E408

E409

E410

E411

E413
E414

E415

E416

E417

E418

E419

E420

E421

E422

E423

E424

E425
E426

E427
E428

E429
E430

Charleston
Townhomes-
Redevelopment
Lake Agassiz
Redevelopment
Crossroad Senior
Living
Fargo Single
Family
Redevelopment
LH25
Pride Inc
Turtle Mt - New
Generation
Redevelopment
Dakota
Apartments
Community
Homes
Community
Homes
Community
Homes
Community
Homes
Community
Homes
Community
Homes
Turtle Creek
Apartments
Community
Homes-Mandan
Community
Homes-Mandan
AARC-Bismarck
Bayview
Apartments/Tow
nhouses
Civic Place
Urban Plains-
Fargo
Prairie Harvest
Community
Homes

$780,000.00 $780,000.00 $0.00

$35,500.00 $35,500.00 $0.00

$712,364.41 $712,364.41 $0.00

$59,002.01 $59,002.01 $0.00

$1,047,470.49 $924,026.96 $123,443.53

$1,529,220.00 $1,529,220.00 $0.00

$193,442.06 $193,442.06 $0.00

$185,774.58 $79,033.38 $106,741.20

$221,773.93 $190,135.54 $31,638.39

$189,423.49 $87,118.44 $102,305.05

$189,479.77 $87,174.73 $102,305.04

$162,867.20 $105,462.15 $57,405.05

$214,369.78 $106,801.10 $107,568.68

$695,800.00 $602,192.25 $93,607.75

$77,400.00 $73,900.00 $3,500.00

$62,600.00 $59,100.00 $3,500.00

$457,970.78 $318,019.62 $139,951.16

$607,061.00 $601,809.88 $5,251.12

$1,188,000.00 $1,188,000.00 $0.00

$358,571.50 $358,571.50 $0.00

$1,103,333.33 $792,495.97 $310,837.36

$186,013.13 $79,271.91 $106,741.22
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-38-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment
Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

E431

E432

E433
E434
E435

E436

E437

E438

E439
E440

E441

E442

E443

E444

Lake Agassiz
Redevelopment
Fargo Single
Family
Redevelopment
Prairie Harvest
Redevelopment
Crossroad Senior
Living
Fargo Single
Family
Redevelopment
Fargo Single
Family
Redevelopment
Oakwood Court
Rehabiltation
Legacy Place
Fargo Single
Family
Redevelopment
Fargo Single
Family
Redevelopment
Fargo Single
Family
Redevelopment
Fargo Single
Family
Redevelopment
Fargo Single
Family
Redevelopment

$8,433.15 $8,245.15 $188.00

$20,000.00 $0.00 $20,000.00

$551,666.67 $551,666.67 $0.00
$189,283.50 $0.00 $189,283.50

$962,635.59 $623,751.34 $338,884.25

$12,004.00 $220.00 $11,784.00

$143,714.27 $1,140.00 $142,574.27

$233,400.00 $201,268.91 $32,131.09

$365,600.00 $270,740.77 $94,859.23

$161,258.61 $160,589.63 $668.98

$123,000.00 $16,216.65 $103,986.61

$221,000.00 $18,800.34 $108,953.18

$123,200.00 $88,286.26 $34,910.90

$98,500.00 $75,172.79 $20,545.45

Grantee Activity Number:                        B202
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

07/30/2009 07/30/2011
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B202
Activity Title:                                             Purchase/Rehab/Resale
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,024.33

$171,024.33

$171,024.33

$171,024.33

$151,967.35

$19,056.98

Program Income Received: $95,250.11

Total Funds Expended: $171,024.33

North Dakota Housing Finance Agency $171,024.33

Match Contributed: $464.53

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Rural Bismarck North Dakota

Activity Description

8724 Mirage Place, Rural Bismarck North Dakota

Location Description:

 Completed 7/19/2012

Activity Progress Narrative:
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B202
Activity Title:                                             Purchase/Rehab/Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B204
Activity Title:                                             Purchase/Rehab/Resale LH 25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

06/30/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$716,327.55

$716,327.55

$716,327.55

$716,327.55

$703,575.10

$12,752.45

Program Income Received: $302,662.12

Total Funds Expended: $716,327.55

City of Fargo $716,327.55

Match Contributed: $0.00
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Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B204
Activity Title:                                             Purchase/Rehab/Resale LH 25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was originally for Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota.  However, the City decided a better use
would be to build four townhomes under eligible use E.

Activity Description

123 16th Street South, Fargo, ND

Location Description:

 Completed 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B205
Activity Title:                                             Purchase/Rehab/Resale LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

07/16/2009 06/10/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B205
Activity Title:                                             Purchase/Rehab/Resale LH25
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,481.36

$230,481.36

$230,481.36

$230,481.36

$230,481.36

$0.00

Program Income Received: $63,954.41

Total Funds Expended: $230,481.36

City of Grand Forks $230,481.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.

Activity Description

430 5th Stret South, Grand Forks, ND

Location Description:

 Completed 10/18/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B206
Activity Title:                                             Purchase/Rehab/Resale LH25

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B206
Activity Title:                                             Purchase/Rehab/Resale LH25
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

07/23/2009 07/23/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,258.07

$190,258.07

$190,258.07

$190,258.07

$190,258.07

$0.00

Program Income Received: $65,865.20

Total Funds Expended: $190,258.07

City of Grand Forks $190,258.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Activity Description

816 4th Street South, Grand Forks, ND

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B206
Activity Title:                                             Purchase/Rehab/Resale LH25

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B208
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/07/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,750.78

$183,750.78

$183,750.78

$183,750.78

$171,778.80

$11,971.98

Program Income Received: $127,534.88

Total Funds Expended: $183,750.78

City of Fargo $183,750.78
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B208
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

222 21st Avenue North, Fargo, ND

Location Description:

 Completed 10/24/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B209
Activity Title:                                             Purchase/Rehab/Resale LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/06/2009 08/06/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B209
Activity Title:                                             Purchase/Rehab/Resale LH25
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,949.02

$127,949.02

$127,949.02

$127,949.02

$127,457.67

$491.35

Program Income Received: $68,193.81

Total Funds Expended: $127,949.02

North Dakota Housing Finance Agency $127,949.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota

Activity Description

211 North 14th Street, Mandan, ND

Location Description:

 Completed 7/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B210
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B210
Activity Title:                                             Purchase/Rehab/Resale
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/11/2009 08/11/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,079.32

$154,079.32

$154,079.32

$154,079.32

$154,079.32

$0.00

Program Income Received: $44,547.22

Total Funds Expended: $154,079.32

City of Grand Forks $154,079.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.

Activity Description

614 7th avenue South, Grand Forks, ND

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B210
Activity Title:                                             Purchase/Rehab/Resale

 Completed 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B214
Activity Title:                                             Purchase/Rehab/Resale LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/19/2009 08/19/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,346.42

$63,346.42

$63,346.42

$63,346.42

$62,837.20

$509.22

Program Income Received: $0.00

Total Funds Expended: $63,346.42

City of Fargo $63,346.42
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B214
Activity Title:                                             Purchase/Rehab/Resale LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

Residential Neighborhood at 1205 2nd Ave. South

Location Description:

 Completed 4/25/2013

Activity Progress Narrative:

Address City State Zip Status Accept
1205 2 Ave S Fargo North Dakota 58203 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        B223
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

08/28/2009 08/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $120,431.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B223
Activity Title:                                             Purchase/Rehab/Resale
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,431.96

$120,431.96

$120,431.96

$120,368.00

$63.96

Program Income Received: $41,223.98

Total Funds Expended: $120,431.96

North Dakota Housing Finance Agency $120,431.96

Match Contributed: $39,596.71

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Wahpeton North Dakota

Activity Description

Residential Neighborhood at 211 5th Ave. North

Location Description:

 Completed 10/29/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B228
Activity Title:                                             Purchase/Rehab/Resale LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B228
Activity Title:                                             Purchase/Rehab/Resale LH25
Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/02/2009 03/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bismarck

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,341.42

$155,341.42

$155,341.42

$155,341.42

$155,341.42

$0.00

Program Income Received: $34,810.90

Total Funds Expended: $155,341.42

City of Bismarck $155,341.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Bismarck North Dakota

Activity Description

Residential Neighborhood at 411 Sunset Place

Location Description:



4167

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B228
Activity Title:                                             Purchase/Rehab/Resale LH25

 Completed 4/1/2010

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B230
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/09/2009 01/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,189.39

$169,189.39

$169,189.39

$169,189.39

$169,013.72

$175.67

Program Income Received: $127,232.02

Total Funds Expended: $169,189.39

City of Fargo $169,189.39
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B230
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

Residential Neighborhood at 2910 10th St. North

Location Description:

 Completed 10/24/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B231
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/15/2009 09/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



4169

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B231
Activity Title:                                             Purchase/Rehab/Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,576.02

$165,576.02

$165,576.02

$165,576.02

$158,884.41

$6,691.61

Program Income Received: $74,484.46

Total Funds Expended: $165,576.02

North Dakota Housing Finance Agency $165,576.02

Match Contributed: $1,676.86

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Activity Description

Residential Property at 100 North 1st Stree, New Salem ND

Location Description:

 Completed 7/9/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B232
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B232
Activity Title:                                             Purchase/Rehab/Resale
Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/30/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,700.76

$161,700.76

$161,700.76

$161,700.76

$161,672.68

$28.08

Program Income Received: $57,751.36

Total Funds Expended: $161,700.76

North Dakota Housing Finance Agency $161,700.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in New Salem, North Dakota

Activity Description

Residential Property at 215 N 4th Street, New Salem

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B232
Activity Title:                                             Purchase/Rehab/Resale

 Completed 7/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B233
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

10/21/2009 10/21/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

North Dakota Housing Finance Agency $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B233
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in West Fargo North Dakota

Activity Description

407 Morrison St., West Fargo

Location Description:

 Project cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B234
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

10/30/2009 07/21/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B234
Activity Title:                                             Purchase/Rehab/Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,395.51

$136,395.51

$136,395.51

$136,395.51

$136,395.51

$0.00

Program Income Received: $49,234.61

Total Funds Expended: $136,395.51

City of Grand Forks $136,395.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Activity Description

908 12th St. South, Grand Forks, ND

Location Description:

 Completed 10/18/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B235
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed



4174

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B235
Activity Title:                                             Purchase/Rehab/Resale
Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

11/30/2009 11/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,582.07

$137,582.07

$137,582.07

$137,582.07

$137,582.07

$0.00

Program Income Received: $78,008.48

Total Funds Expended: $137,582.07

City of Grand Forks $137,582.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Activity Description

722 University Ave., Grand Forks, ND

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B235
Activity Title:                                             Purchase/Rehab/Resale

 Completed 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B236
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/10/2009 12/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,566.57

$224,566.57

$224,566.57

$224,566.57

$224,566.57

$0.00

Program Income Received: $111,156.09

Total Funds Expended: $224,566.57

City of Grand Forks $224,566.57
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B236
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Activity Description

606 Reeves Drive, Grand Forks, ND

Location Description:

 Compelted 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B237
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/23/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B237
Activity Title:                                             Purchase/Rehab/Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$195,204.92

$195,204.92

$195,204.92

$195,204.92

$195,204.92

$0.00

Program Income Received: $87,235.92

Total Funds Expended: $195,204.92

City of Grand Forks $195,204.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Activity Description

732 4th Street North, Grand Forks, ND

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B238
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B238
Activity Title:                                             Purchase/Rehab/Resale
Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

09/23/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,035.61

$167,035.61

$167,035.61

$167,035.61

$166,762.95

$272.66

Program Income Received: $91,760.00

Total Funds Expended: $167,035.61

City of Fargo $167,035.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

1806 5th Street North, Fargo, ND

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B238
Activity Title:                                             Purchase/Rehab/Resale

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B239
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,517.13

$152,517.13

$152,517.13

$152,517.13

$82,020.37

$70,496.76

Program Income Received: $105,384.38

Total Funds Expended: $152,517.13

City of Fargo $152,517.13
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B239
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

1362 16th Ave. South

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B240
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

02/03/2010 02/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B240
Activity Title:                                             Purchase/Rehab/Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,973.16

$150,973.16

$150,973.16

$150,973.16

$125,024.00

$25,949.16

Program Income Received: $128,740.23

Total Funds Expended: $150,973.16

City of Fargo $150,973.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

Residential Neighborhood at 1409 10th St. South

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B241
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B241
Activity Title:                                             Purchase/Rehab/Resale
Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

03/05/2010 03/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,713.96

$165,713.96

$165,713.96

$165,713.96

$52,570.90

$113,143.06

Program Income Received: $137,171.90

Total Funds Expended: $165,713.96

City of Fargo $165,713.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

Residential Neighborhood at 1430 10th St. South

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B241
Activity Title:                                             Purchase/Rehab/Resale

 Completed 4/25/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B242
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

11/03/2009 11/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,321.45

$161,321.45

$161,321.45

$161,321.45

$118,811.08

$42,510.37

Program Income Received: $114,814.89

Total Funds Expended: $161,321.45

City of Fargo $161,321.45
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B242
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

810 25th Street North, Fargo, ND

Location Description:

 Completed 7/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B243
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

03/22/2010 03/22/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B243
Activity Title:                                             Purchase/Rehab/Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,150.48

$57,150.48

$57,150.48

$55,527.49

$55,527.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $57,092.48

City of Fargo $57,092.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

1209 4th Avenue North, Fargo, ND

Location Description:

 Funds for this project have been returned because the project was ineligible.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B244
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B244
Activity Title:                                             Purchase/Rehab/Resale
Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

02/03/2010 02/03/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,026.05

$37,026.05

$37,026.05

$37,026.05

$37,026.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,026.05

City of Fargo $37,026.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

1534 1st Ave. South, Fargo, ND

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B244
Activity Title:                                             Purchase/Rehab/Resale

 Completed 10/27/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B245
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/22/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,726.55

$171,726.55

$171,726.55

$171,726.55

$52,406.33

$119,320.22

Program Income Received: $127,765.76

Total Funds Expended: $171,726.55

City of Fargo $171,726.55
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B245
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

714 10th Ave. North, Fargo, ND

Location Description:

 Completed 4/25/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B246
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

05/17/2011 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B246
Activity Title:                                             Purchase/Rehab/Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,332.29

$168,332.29

$168,332.29

$168,332.29

$1,582.53

$166,749.76

Program Income Received: $108,719.53

Total Funds Expended: $168,332.29

City of Fargo $168,332.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

1514 1st Ave. South, Fargo, ND

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

Address City State Zip Status Accept
1514 1st Ave S Fargo North Dakota 58102 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B247
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B247
Activity Title:                                             Purchase/Rehab/Resale
B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

10/17/2011 11/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,751.15

$181,751.15

$181,751.15

$181,751.15

$0.00

$181,751.15

Program Income Received: $118,396.80

Total Funds Expended: $181,751.15

City of Fargo $181,751.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

719 8th Ave. North, Fargo, ND

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B247
Activity Title:                                             Purchase/Rehab/Resale

Address City State Zip Status Accept
719 8th Ave N Fargo North Dakota 58102 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B248
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/22/2011 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,121.96

$111,121.96

$111,121.96

$111,121.96

$33.00

$111,088.96

Program Income Received: $103,525.20

Total Funds Expended: $111,121.96

City of Fargo $111,121.96

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B248
Activity Title:                                             Purchase/Rehab/Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

1102  3rd St. North, Fargo

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

Address City State Zip Status Accept
1102 3rd St N Fargo North Dakota 58102 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B249
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/22/2011 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        B249
Activity Title:                                             Purchase/Rehab/Resale
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fargo $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Activity Description

721 1st St. North, Fargo

Location Description:

 Project cancelled

Activity Progress Narrative:

Address City State Zip Status Accept
721 1st St N Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        D301
Activity Title:                                             City of Fargo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D - Demo Demolition of Blighted Strutures

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        D301
Activity Title:                                             City of Fargo
10/29/2009 10/29/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,393.31

$87,393.31

$87,393.31

$87,393.31

$87,393.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,393.31

City of Fargo $87,393.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Fargo will acquire foreclosed property and demolish blighted structures.

Activity Description

Acquisition and demolition of vacant property at 1517 1st Avenue South, Fargo

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        D301
Activity Title:                                             City of Fargo

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E401
Activity Title:                                             Waters Edge-Williston

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,366,755.00

$133,245.00

Program Income Received: $0.00

Total Funds Expended: $1,500,000.00

North Dakota Housing Finance Agency $1,500,000.00

Match Contributed: $5,437,488.04
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E401
Activity Title:                                             Waters Edge-Williston

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Waters Edge is construction of a 51 units multi-family housing project. This activity identifies only 26 of the 51 units. All 26 of the units will
benefit families at 50 and below AMI. See Activity #E402.
 Based on an interpretation by HUD, Activity E401 and E402 were merged.

Activity Description

Waters Edge is located in Williston, ND. The property is abandoned land. 705 5th St. E.

Location Description:

 Completed 1/31/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E402
Activity Title:                                             Waters Edge-Williston

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E402
Activity Title:                                             Waters Edge-Williston

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

North Dakota Housing Finance Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Waters Edge is construction of a 51 units multi-family complex. 25 of the 51 units will be for households at 120% and below AMI. See Activity
#E401.
  ****Activity was merged with Activity #E401 because of a HUD interpretation of the regs.

Activity Description

Waters Edge is located in Williston, ND. The activity will take place on abandoned land.

Location Description:

 Project cancelled.  Mergered with E401.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E403
Activity Title:                                             Lake Agassiz Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/22/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

City of Fargo $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E403
Activity Title:                                             Lake Agassiz Redevelopment

Redevelopment of vacant property at 1106 1st Ave. South Fargo

Location Description:

 Completed 1/31/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E404
Activity Title:                                             Lake Agassiz Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/22/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$74,769.21

$230.79

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E404
Activity Title:                                             Lake Agassiz Redevelopment

Total Funds Expended: $75,000.00

City of Fargo $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Activity Description

Redevelopment of vacant property at 1108 1st Ave. South Fargo

Location Description:

 Completed 1/31/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E405
Activity Title:                                             Lake Agassiz Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/22/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E405
Activity Title:                                             Lake Agassiz Redevelopment
Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$74,760.32

$239.68

Program Income Received: $0.00

Total Funds Expended: $75,000.00

City of Fargo $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Activity Description

Redevelopment of vacant property at 1110 1st Ave. South Fargo

Location Description:

 Completed 1/31/11

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E406
Activity Title:                                             Lake Agassiz Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/22/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$74,757.87

$242.13

Program Income Received: $0.00

Total Funds Expended: $75,000.00

City of Fargo $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E406
Activity Title:                                             Lake Agassiz Redevelopment

Redevelopment of vacant property at 1112 1st Ave. South Fargo

Location Description:

 Completed 1/31/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E407
Activity Title:                                             LSS Creekside Cottages Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/08/2009 07/08/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$628,662.00

$628,662.00

$628,662.00

$628,662.00

$628,659.25

$2.75

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E407
Activity Title:                                             LSS Creekside Cottages Redevelopment

Total Funds Expended: $628,662.00

North Dakota Housing Finance Agency $628,662.00

Match Contributed: $1,594,391.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Creekside Cottages is construction of a 24 unit multi-family complex. All units will be for households at 120% and below AMI..
 7 of the units will be assisted with NSP funds.

Activity Description

Creekside Cottages is located in Watford City, ND. The activity will take place on vacant land.

Location Description:

 Completed 7/8/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E408
Activity Title:                                             Charleston Townhomes-Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/15/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E408
Activity Title:                                             Charleston Townhomes-Redevelopment
Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$780,000.00

$780,000.00

$780,000.00

$780,000.00

$780,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $780,000.00

North Dakota Housing Finance Agency $780,000.00

Match Contributed: $3,723,877.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Charles II Townhomes is construction of a 28 unit senior multi-family complex. 28 units will be for households at 120% and below AMI.

Activity Description

Charleston II Townhomes is located in West Fargo, ND. The activity will take place on vacant land.

Location Description:

 Completed 1/31/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E409
Activity Title:                                             Lake Agassiz Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

08/20/2009 08/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,500.00

$35,500.00

$35,500.00

$35,500.00

$35,500.00

$0.00

Program Income Received: $35,500.00

Total Funds Expended: $35,500.00

North Dakota Housing Finance Agency $35,500.00

Match Contributed: $119,082.91

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lake Agassiz will acquire a vacant residential property, demolish the property and redevelop the site with one single family unit for person at
120% and below AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E409
Activity Title:                                             Lake Agassiz Redevelopment

Acquiring a vacant residential property at 326 6th Ave. West, West Fargo North Dakota.  NDHFA has determined that the property is blighted
and will be demolished.  A new house will be constructed on the site.

Location Description:

 Completed 10/29/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E410
Activity Title:                                             Crossroad Senior Living

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/23/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$712,364.41

$712,364.41

$712,364.41

$712,364.41

$712,364.41

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E410
Activity Title:                                             Crossroad Senior Living

Total Funds Expended: $712,364.41

City of Fargo $712,364.41

Match Contributed: $48,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota.  <50 activity #E435

Activity Description

New Multi-family rental housing.  81 units will be created to serve 60% and below AMI.  Prject is locted within the City of Fargo.

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E411
Activity Title:                                             Fargo Single Family Redevelopment LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

09/23/2009 09/23/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E411
Activity Title:                                             Fargo Single Family Redevelopment LH25
Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,002.01

$59,002.01

$59,002.01

$59,002.01

$59,002.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,002.01

City of Fargo $59,002.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Two adjacent lots, 123 16th St. S and 113 16th St. S were acquired and combined two create room for four townhomes.  123 16th St.
originally had a vacant and abandoned home, which was demolished and 113 16th St. was a vacant property acquired for the garages
associated with the townhomes.
 As such no units will be completed on this property, this activity only covers acquisition costs associated with this lot.

Activity Description

Redevelopment of vacant property at 113 16th Street South, Fargo.

Location Description:

 Completed 2/26/2013

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E411
Activity Title:                                             Fargo Single Family Redevelopment LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E413
Activity Title:                                             Pride Inc

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

11/17/2009 10/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,047,470.49

$1,047,470.49

$1,047,470.49

$1,047,470.49

$924,026.96

$123,443.53

Program Income Received: $10,945.20

Total Funds Expended: $1,047,470.49

CommunityWorks North Dakota $1,047,470.49

Match Contributed: $97,923.94
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E413
Activity Title:                                             Pride Inc

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 5 units of Multi-family housing located at 302 East Ave. E in Bismarck North Dakota

Activity Description

New Multi-family rental housing of mentally ill.  5 units will be created to serve 50% and below AMI.  Project is locted within the City of
Bismarck.

Location Description:

 Completed 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E414
Activity Title:                                             Turtle Mt - New Generation Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

11/12/2009 11/13/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E414
Activity Title:                                             Turtle Mt - New Generation Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,529,220.00

$1,529,220.00

$1,529,220.00

$1,529,220.00

$1,529,220.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,529,220.00

North Dakota Housing Finance Agency $1,529,220.00

Match Contributed: $1,718,362.39

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Generation is construction of a 24 unit for permanent supportive housing. 24 units will be for households at 120% and below AMI.

Activity Description

New Generation is located on the Turtle Mountain Indian Reservation. The activity will take place on vacant land.

Location Description:

 Completed 4/18/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E415
Activity Title:                                             Dakota Apartments

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E415
Activity Title:                                             Dakota Apartments
Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bismarck

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,442.06

$193,442.06

$193,442.06

$193,442.06

$193,442.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $193,442.06

City of Bismarck $193,442.06

Match Contributed: $1,263,889.94

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Dakota Apartments is construction of a 12 unit multi-family complex. 9 of the units will be for 50% and below LMMI and 3 of the units will be
for 60% and below LMMI.  1 unit will be use for permanent supportive housing for the homeless.

Activity Description

Dakota Apartments is located in Bismarck, ND. The activity will take place on vacant land.

Location Description:



4214

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E415
Activity Title:                                             Dakota Apartments

 Completed 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E416
Activity Title:                                             Community Homes

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,774.58

$185,774.58

$185,774.58

$185,774.58

$79,033.38

$106,741.20

Program Income Received: $128,820.87

Total Funds Expended: $185,774.58

CommunityWorks North Dakota $185,774.58
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E416
Activity Title:                                             Community Homes
Match Contributed: $44,831.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped.

Activity Description

Redevelopment of vacant property at 1527 North 35th St., Bismarck

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E417
Activity Title:                                             Community Homes

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E417
Activity Title:                                             Community Homes
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,773.93

$221,773.93

$221,773.93

$221,773.93

$190,135.54

$31,638.39

Program Income Received: $139,811.38

Total Funds Expended: $221,773.93

CommunityWorks North Dakota $221,773.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped

Activity Description

Redevelopment of vacant property at 3227 Sleepy Hollow Loop, Bismarck

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E418
Activity Title:                                             Community Homes

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E418
Activity Title:                                             Community Homes
Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,423.49

$189,423.49

$189,423.49

$189,423.49

$87,118.44

$102,305.05

Program Income Received: $120,126.33

Total Funds Expended: $189,423.49

CommunityWorks North Dakota $189,423.49

Match Contributed: $77,908.90

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped.

Activity Description

Redevelopment of vacant property at 1106 North 33rd St., Bismarck

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E418
Activity Title:                                             Community Homes

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E419
Activity Title:                                             Community Homes

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,479.77

$189,479.77

$189,479.77

$189,479.77

$87,174.73

$102,305.04

Program Income Received: $118,768.77

Total Funds Expended: $189,479.77

CommunityWorks North Dakota $189,479.77
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E419
Activity Title:                                             Community Homes
Match Contributed: $77,908.90

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped.

Activity Description

Redevelopment of vacant property at 1112 North 33rd St., Bismarck

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E420
Activity Title:                                             Community Homes

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E420
Activity Title:                                             Community Homes
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,867.20

$162,867.20

$162,867.20

$162,867.20

$105,462.15

$57,405.05

Program Income Received: $121,982.12

Total Funds Expended: $162,867.20

CommunityWorks North Dakota $162,867.20

Match Contributed: $62,878.63

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped.

Activity Description

Redevelopment of vacant property at 1118 North 33rd St., Bismarck

Location Description:

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E421
Activity Title:                                             Community Homes

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E421
Activity Title:                                             Community Homes
Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$214,369.78

$214,369.78

$214,369.78

$214,369.78

$106,801.10

$107,568.68

Program Income Received: $129,828.61

Total Funds Expended: $214,369.78

CommunityWorks North Dakota $214,369.78

Match Contributed: $62,878.64

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped.

Activity Description

Redevelopment of vacant property at 1124 North 33rd St., Bismarck

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E421
Activity Title:                                             Community Homes

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E422
Activity Title:                                             Turtle Creek Apartments

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

01/28/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$695,800.00

$695,800.00

$695,800.00

$695,800.00

$602,192.25

$93,607.75

Program Income Received: $0.00

Total Funds Expended: $695,800.00

North Dakota Housing Finance Agency $695,800.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E422
Activity Title:                                             Turtle Creek Apartments
Match Contributed: $654,803.08

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8 units of rental housing for persons with disabilities located at 505 Turtle Creek Dr., NE in Belcourt North Dakota.

Activity Description

New rental housing.  8 units will be created to serve persons with disabilities at 50% and below AMI.  Project is locted at Belcourt.

Location Description:

 Completed 4/18/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E423
Activity Title:                                             Community Homes-Mandan

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/29/2010 04/29/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E423
Activity Title:                                             Community Homes-Mandan
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,400.00

$77,400.00

$77,400.00

$77,400.00

$73,900.00

$3,500.00

Program Income Received: $0.00

Total Funds Expended: $77,400.00

North Dakota Housing Finance Agency $77,400.00

Match Contributed: $95,942.35

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Activity Description

Redevelopment of vacant property at 2813 14th Ave. SE, Mandan

Location Description:

 Completed 10/29/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E424
Activity Title:                                             Community Homes-Mandan

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E424
Activity Title:                                             Community Homes-Mandan
Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/29/2010 04/29/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,600.00

$62,600.00

$62,600.00

$62,600.00

$59,100.00

$3,500.00

Program Income Received: $17,267.22

Total Funds Expended: $62,600.00

North Dakota Housing Finance Agency $62,600.00

Match Contributed: $97,413.07

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Activity Description

Redevelopment of vacant property at 2809 14th Ave. SE, Mandan

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E424
Activity Title:                                             Community Homes-Mandan

 Completed 7/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E425
Activity Title:                                             AARC-Bismarck

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/05/2010 04/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$457,970.78

$457,970.78

$457,970.78

$457,970.78

$318,019.62

$139,951.16

Program Income Received: $0.00

Total Funds Expended: $457,970.78

CommunityWorks North Dakota $457,970.78
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E425
Activity Title:                                             AARC-Bismarck
Match Contributed: $223,402.47

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Abused Adult Resource Center is construction of a 7 units of permanent housing for abused women. All 7 units will benefit households at 50
and below AMI.

Activity Description

The project is located on vacant land at 913 N. 3rd St., Bismarck, ND

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E426
Activity Title:                                             Bayview Apartments/Townhouses

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/03/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E426
Activity Title:                                             Bayview Apartments/Townhouses
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$607,061.00

$607,061.00

$607,061.00

$607,061.00

$601,809.88

$5,251.12

Program Income Received: $0.00

Total Funds Expended: $607,061.00

North Dakota Housing Finance Agency $607,061.00

Match Contributed: $1,769,860.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bayview Apartments/Townhouses will create 20 multi-family rental units, 5 of which will be NSP Assisted

Activity Description

The property is vacant and located on two sites.  4th St. ; 2nd Ave. SW and 1st St. ; Central Ave.

Location Description:

 Completed 10/29/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E427
Activity Title:                                             Civic Place

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E427
Activity Title:                                             Civic Place
Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

03/24/2010 10/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,188,000.00

$1,188,000.00

$1,188,000.00

$1,188,000.00

$1,188,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,188,000.00

Grand Forks $1,188,000.00

Match Contributed: $670,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Civic Place is a 50 units multi-family project with 13 units assisted with NSP funds.

Activity Description

The vacant property is located at 615 1st Ave. N, Grand Forks, ND

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E427
Activity Title:                                             Civic Place

 Completed 7/17/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E428
Activity Title:                                             Urban Plains-Fargo

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

03/07/2010 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$358,571.50

$358,571.50

$358,571.50

$358,571.50

$358,571.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $358,571.50

City of Fargo $358,571.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E428
Activity Title:                                             Urban Plains-Fargo
Match Contributed: $330,205.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Urban Plains will be created in two phases.  Phase 1 will create 40 units all at 60% and below AMI.  Phase two will create another 40 units all
at 60% and below AMI.

Activity Description

The property is vacant and located at 4955 28th Ave. S.

Location Description:

 Completed 10/27/2015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E429
Activity Title:                                             Prairie Harvest

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

08/02/2010 08/02/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E429
Activity Title:                                             Prairie Harvest
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,103,333.33

$1,103,333.33

$1,103,333.33

$1,103,333.33

$792,495.97

$310,837.36

Program Income Received: $0.00

Total Funds Expended: $1,103,333.33

City of Grand Forks $1,103,333.33

Match Contributed: $33,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Prairie Harvest is a 9 unit permanent supportive housing. 3 units at <120 and 6 at 25 @ 50.  E429 is the <120.

Activity Description

The vacant property is located at 517 University Ave., Grand Forks, ND

Location Description:

 Completed 2/26/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E430
Activity Title:                                             Community Homes

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E430
Activity Title:                                             Community Homes
Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CommunityWorks North Dakota

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,013.13

$186,013.13

$186,013.13

$186,013.13

$79,271.91

$106,741.22

Program Income Received: $107,816.04

Total Funds Expended: $186,013.13

CommunityWorks North Dakota $186,013.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property will be redeveloped.

Activity Description

Redevelopment of vacant property at 1528 Sharloh Loop, Bismarck

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E430
Activity Title:                                             Community Homes

 Completed 4/19/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E431
Activity Title:                                             Lake Agassiz Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

05/25/2011 05/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,433.15

$8,433.15

$8,433.15

$8,433.15

$8,245.15

$188.00

Program Income Received: $0.00

Total Funds Expended: $8,433.15

City of Fargo $8,433.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E431
Activity Title:                                             Lake Agassiz Redevelopment
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Activity Description

Redevelopment of vacant property at 902 27th St. North, Fargo

Location Description:

 Completed 4/25/2013

Activity Progress Narrative:

Address City State Zip Status Accept
902 27th ST S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E432
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

08/12/2011 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $20,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E432
Activity Title:                                             Fargo Single Family Redevelopment
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$0.00

$20,000.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

City of Fargo $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Build a single family unit on vacant property in Fargo North Dakota

Activity Description

Redevelopment of vacant property at 418 2nd st. S, Fargo

Location Description:

 Completed 10/28/2015

Activity Progress Narrative:

Address City State Zip Status Accept
418 22nd ST S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E433
Activity Title:                                             Prairie Harvest

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E433
Activity Title:                                             Prairie Harvest
Projected Start Date: Projected End Date:

08/02/2010 08/02/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$551,666.67

$551,666.67

$551,666.67

$551,666.67

$551,666.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $551,666.67

City of Grand Forks $551,666.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Prairie Harvest is a 9 unit permanent supportive housing.  This activity is for the 6 units that will serve the <50 set aside. E429 is the activity
for the <120.

Activity Description

The vacant property is located at 517 University Ave., Grand Forks, ND

Location Description:

 Completed 2/26/2013

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E433
Activity Title:                                             Prairie Harvest

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E434
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

03/07/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,283.50

$189,283.50

$189,283.50

$189,283.50

$0.00

$189,283.50

Program Income Received: $0.00

Total Funds Expended: $189,283.50

City of Fargo $189,283.50

Match Contributed: $174,310.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E434
Activity Title:                                             Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Urban Plains will be created in two phases.  Phase 1 will create 40 units all at 60% and below AMI.  Phase two will create another 40 units all
at 60% and below AMI.  This activity is the 50 and below portion.

Activity Description

The property is vacant and located at 4955 28th Ave. S.

Location Description:

 Completed 10/27/2015

Activity Progress Narrative:

Address City State Zip Status Accept
4955 28th St S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E435
Activity Title:                                             Crossroad Senior Living

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/23/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $962,635.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E435
Activity Title:                                             Crossroad Senior Living
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$962,635.59

$962,635.59

$962,635.59

$623,751.34

$338,884.25

Program Income Received: $0.00

Total Funds Expended: $962,635.59

City of Fargo $962,635.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota.  This activity reflects the 25 @ 50%
set aside.

Activity Description

New Multi-family rental housing.  81 units will be created to serve 60% and below AMI.  Prject is locted within the City of Fargo.

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

Address City State Zip Status Accept
1670 E Gateway Circle S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E436
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E436
Activity Title:                                             Fargo Single Family Redevelopment
E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

12/22/2011 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,004.00

$12,004.00

$12,004.00

$12,004.00

$220.00

$11,784.00

Program Income Received: $0.00

Total Funds Expended: $12,004.00

City of Fargo $12,004.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of single family vacant property.

Activity Description

922 10th St. N, Fargo, ND

Location Description:

 Completed March 2016

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E436
Activity Title:                                             Fargo Single Family Redevelopment

Address City State Zip Status Accept
922 10th St N Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E437
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

12/22/2011 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,714.27

$143,714.27

$143,714.27

$143,714.27

$1,140.00

$142,574.27

Program Income Received: $119,231.62

Total Funds Expended: $143,714.27

City of Fargo $143,714.27

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E437
Activity Title:                                             Fargo Single Family Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant property.

Activity Description

119 14th St. S, Fargo ND

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

Address City State Zip Status Accept
119 14th St S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E438
Activity Title:                                             Oakwood Court Rehabiltation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

02/28/2013 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$233,400.00

$233,400.00



4244

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E438
Activity Title:                                             Oakwood Court Rehabiltation
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,400.00

$233,400.00

$201,268.91

$32,131.09

Program Income Received: $0.00

Total Funds Expended: $233,400.00

North Dakota Housing Finance Agency $233,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Oakwood Court a vacant property.

Activity Description

1738 burdick Expressway E. Minot ND

Location Description:

 Completed 4/1/2015

Activity Progress Narrative:

Address City State Zip Status Accept
1738 Burdick Expressway E Minot North Dakota 58701 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        E439
Activity Title:                                             Legacy Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:



4245

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E439
Activity Title:                                             Legacy Place
08/15/2012 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,600.00

$365,600.00

$365,600.00

$365,600.00

$270,740.77

$94,859.23

Program Income Received: $0.00

Total Funds Expended: $365,600.00

North Dakota Housing Finance Agency $365,600.00

Match Contributed: $12,102,117.33

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilation of a 44 units vacant multi family housing complex.

Activity Description

612 1st Ave West, Minot ND

Location Description:

 Completed 10/27/2015

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E439
Activity Title:                                             Legacy Place

Address City State Zip Status Accept
612 1st Ave W Williston North Dakota 58801 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E440
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

03/06/2014 03/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,258.61

$161,258.61

$161,258.61

$161,258.61

$160,589.63

$668.98

Program Income Received: $159,495.00

Total Funds Expended: $161,258.61

City of Fargo $161,258.61

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E440
Activity Title:                                             Fargo Single Family Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of single family vacant property

Activity Description

1301 16 1/2 St S

Location Description:

 Completed July, 2016

Activity Progress Narrative:

Address City State Zip Status Accept
1301 16 1/2 St S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E441
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/27/2014 07/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$123,000.00

$123,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E441
Activity Title:                                             Fargo Single Family Redevelopment
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,000.00

$119,883.26

$16,216.65

$103,666.61

Program Income Received: $0.00

Total Funds Expended: $119,883.26

City of Fargo $119,883.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of single family vacant property

Activity Description

1021 13 Ave South, Fargo ND

Location Description:

 Demo complete.  Construction on a high school build will begin this fall.

Activity Progress Narrative:

Address City State Zip Status Accept
1021 13th AVe S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E442
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E442
Activity Title:                                             Fargo Single Family Redevelopment
07/16/2014 07/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,000.00

$221,000.00

$221,000.00

$55,739.72

$18,800.34

$36,939.38

Program Income Received: $0.00

Total Funds Expended: $55,759.72

City of Fargo $55,759.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of single family vacant property

Activity Description

1406 16 1/2 St S, Fargo ND

Location Description:

 Demo complete.  This location will either be a high school build or a habitat for humanity project.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E442
Activity Title:                                             Fargo Single Family Redevelopment

Address City State Zip Status Accept
1406 16 1/2 St S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E443
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

09/16/2014 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,200.00

$123,200.00

$123,200.00

$123,197.16

$88,286.26

$34,910.90

Program Income Received: $0.00

Total Funds Expended: $123,197.16

City of Fargo $123,197.16

Match Contributed: $0.00



4251

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E443
Activity Title:                                             Fargo Single Family Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of single family vacant property

Activity Description

1015 13th Ave S, Fargo ND

Location Description:

 Demo complete.  This location will either be a high school build or a habitat for humanity project.

Activity Progress Narrative:

Address City State Zip Status Accept
1015 13th Ave S Fargo North Dakota 58102 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        E444
Activity Title:                                             Fargo Single Family Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

03/10/2015 03/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$98,500.00

$98,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        E444
Activity Title:                                             Fargo Single Family Redevelopment
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,500.00

$95,558.24

$75,172.79

$20,385.45

Program Income Received: $0.00

Total Funds Expended: $95,638.24

City of Fargo $95,638.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of single family vacant property

Activity Description

810 12th Ave N, Fargo, ND

Location Description:

 Demo complete. This location will either be a high school build or a habitat for humanity project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Z501
Activity Title:                                             Dept of Commerce Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Z - Admin Administrative Funds
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z501
Activity Title:                                             Dept of Commerce Admin
Projected Start Date: Projected End Date:

10/06/2008 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Depart of Commerce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$698,020.00

$698,020.00

$698,020.00

$491,732.95

$491,732.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $491,732.95

Depart of Commerce $491,732.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administratives funds for the Department of Commerce

Activity Description

Dept of Commerce

Location Description:

 Department of Commerce continues to administer the NSP.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z501
Activity Title:                                             Dept of Commerce Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Z502
Activity Title:                                             NDHFA Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Z - Admin Administrative Funds

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

North Dakota Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$328,932.00

$328,932.00

$328,932.00

$320,748.65

$285,132.65

$35,616.00

Program Income Received: $38,373.98

Total Funds Expended: $320,748.65

North Dakota Housing Finance Agency $320,748.65

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z502
Activity Title:                                             NDHFA Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ND Housing Finance Administrative funds

Activity Description

ND Housing Finance

Location Description:

 North Dakota Housing Finance Agency's activities are complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Z503
Activity Title:                                             Bismarck-Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Z - Admin Administrative Funds

Projected Start Date: Projected End Date:

08/12/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bismarck

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $16,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z503
Activity Title:                                             Bismarck-Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,000.00

$16,000.00

$16,000.00

$16,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,000.00

City of Bismarck $16,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Bismarck NSP Activities

Activity Description

Administration for activities within the City of Bismarck

Location Description:

 City of Bismarck's activities are complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Z504
Activity Title:                                             Fargo-Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z504
Activity Title:                                             Fargo-Administration
Z - Admin Administrative Funds

Projected Start Date: Projected End Date:

06/23/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Fargo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$238,580.00

$238,580.00

$238,580.00

$238,580.00

$185,521.25

$53,058.75

Program Income Received: $41,217.78

Total Funds Expended: $238,580.00

City of Fargo $238,580.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration activities for the City of Fargo

Activity Description

Administration for NSP Projects within the City of Fargo

Location Description:

 City of Fargo continues to administer the NSP.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z504
Activity Title:                                             Fargo-Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Z505
Activity Title:                                             Grand Forks-Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Z - Admin Administrative Funds

Projected Start Date: Projected End Date:

07/01/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Grand Forks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,214.12

$201,214.12

$201,214.12

$201,214.12

$187,071.53

$14,142.59

Program Income Received: $0.00

Total Funds Expended: $201,214.12

City of Grand Forks $201,214.12

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-38-0001
Grantee :                       North Dakota-DOC

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Z505
Activity Title:                                             Grand Forks-Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration activities for the City of Grand Forks

Activity Description

Administration for NSP Projects within the City of Grand Forks

Location Description:

 City of Grand Forks' activities are complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The Ohio Development Services Agency (ODSA) developed a need-based
allocation of the Ohio Neighborhood Stabilization Program (NSP) award to local areas using a replication of the nation-to-state
U.S. Department of Housing and Urban Development (HUD) formula. The HUD formula calculates states&iexcl;&brvbar;
allocations on the basis of foreclosures, subprime loans, loans in default and delinquent loans &iexcl;V all slightly modified with
local vacancy rates in high-cost loan areas. Need-based allocation data that could be used in the allocation formula were
purchased from First America Core Logic (FACL). The dataset contained a monthly inventory of total area loans, foreclosures,
subprime loans, default and delinquent loans, as well as monthly counts of loan originations from January 2005 through July
2008. The data sets were provided by loan type (Alt-A, BC, Jumbo Prime and Conforming Prime) and zip code geography.
Secondary needs data were compiled from HUD foreclosure risk indicators by Census block group, Home Mortgage Disclosure Act
(HMDA) foreclosure data by county, and 2000 Census housing units by county, place, zip code, and block group. The count of
2000 Census housing units in Census block groups was used to geographically reconstitute zip code foreclosure data to counties
and sub-county jurisdictions. United States Postal Service (USPS) vacancy estimates and high-cost loan areas from the HMDA
data were used in the 10 percent constraining expression. The first task in arriving at a need-based allocation was to replicate the
nation-to-state formula. Data points were derived from the above data sets for Ohio&iexcl;&brvbar;s 88 counties, 35 entitlement
cities and those Ohio cities eligible to receive Ohio Small Cities Community Development Block Grant (CDBG) Community
Development Program funds (jurisdictional level). The local area allocation factor was computed as the sum of the weighted
products of the factors in parts &iexcl;&sect;a&iexcl;&uml; through &iexcl;&sect;e&iexcl;&uml; above. The initial allocation
factors were adjusted to total 100% on a statewide basis.  Distribution and and Uses of Funds :  ODSA will allocate $116,859,223
of Neighborhood Stabilization Program (NSP) funds as follows: Administrative Funds ODSA will allocate approximately 10 percent
of the total allocation for administration, with approximately 60 percent of the NSP administrative dollars allocated to award
recipients. Rental Reserve ODSA will award 25 percent of Ohio&iexcl;&brvbar;s NSP ($29,214,900) allocation as a rental reserve
through an Affordable Rental Housing Initiative. The Affordable Rental Housing Initiative will encourage the redevelopment of
demolished, foreclosed or vacant structures into affordable rental housing serving households with incomes at or below 50
percent of the area median income and provide additional resources to both the Ohio NSP direct award recipients, where vacant
rental properties are abundant, as well as in rural communities through a nonprofit organization or a public housing authority.
Balance of Funds Eligible Applicants ODOD will compile a list of the 22 entitlement NSP direct recipients, 21 other entitlement
cities and Ohio&iexcl;&brvbar;s counties and cities eligible to receive Ohio Small Cities CDBG Community Development Program
funds and rank the jurisdictions in order of need based on the formula allocation outlined above. ODOD will determine, based on
the ranking, if and how much additional funds should be allocated to direct NSP recipients by comparing the amount of funds
awarded to the NSP direct recipients by HUD to the amount of need determined by ODSA's need calculations. The amount of
funds to be allocated to NSP direct recipients by ODOD will then be subtracted from the state of Ohio's balance of funds
($116,859,223 minus administration minus rental reserve). The remaining funds ($116,859,223 minus administration, minus
rental reserve, minus direct NSP additional allocation) will be awarded to Ohio's other eligible jurisdictions, based on ODOD's
need calculations, and above $700,000, an amount selected to ensure impact at the local level. If the calculations determine that
an eligible jurisdiction&iexcl;&brvbar;s need results in an amount less than $700,000, ODSA will form collaborative regions based
on geographic location and current working relationships. The jurisdictions combined into a region will be required to determine a
lead unit of local government. The lead will be required to expend the Ohio NSP funds on eligible activities in the area(s) of
greatest need in that region. If a region(s)/jurisdiction is not interested in participating in the Ohio NSP, the funds allocated to
that region/jurisdiction will be reallocated to the other Ohio NSP eligible applicants. The Ohio NSP funds, except those awarded
for the Affordable Rental Housing Initiative, will be awarded through an application process to assist persons/families with
incomes at or below 120 percent of the area median income. Eligible applicants, including the lead in a region, will then be
required to submit an application to express interest in participating in the program; indicate administrative capacity; and provide
documentation that the Ohio NSP funds will be used in the areas of greatest need in the jurisdiction/region. The NSP formula
application will be distributed to the interested, eligible applicants on or about January 15, 2009, with applications due on or
about February 27, 2009, and awards will be made on or about April 1, 2009. ODSA reserves the right to recapture and
reallocate Ohio NSP funds that are not usedin a timely or appropriate manner. Eligible Activities The following activities will be
eligible for funding: Residential Development establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft seconds, loan loss reserves, and share equity loans for low-
and moderate-income homebuyers; purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon, in order to sell, rent or redevelop such homes and property; establish land banks for homes that have been
foreclosed upon; demolish blighted structures; and redevelop demolished or vacant properties (including new construction). Land
Banks/Demolition establish land banks for homes that have been foreclosed upon; and demolish blighted structures. Affordable
Rental Housing Initiative purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon, in order to sell, rent or redevelop such homes and properties; and redevelop demolished or vacant properties.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The Ohio Development Services Agency (ODSA) developed a need-based
allocation of the Ohio Neighborhood Stabilization Program (NSP) award to local areas using a replication of the nation-to-state
U.S. Department of Housing and Urban Development (HUD) formula. The HUD formula calculates states&iexcl;&brvbar;
allocations on the basis of foreclosures, subprime loans, loans in default and delinquent loans &iexcl;V all slightly modified with
local vacancy rates in high-cost loan areas. Need-based allocation data that could be used in the allocation formula were
purchased from First America Core Logic (FACL). The dataset contained a monthly inventory of total area loans, foreclosures,
subprime loans, default and delinquent loans, as well as monthly counts of loan originations from January 2005 through July
2008. The data sets were provided by loan type (Alt-A, BC, Jumbo Prime and Conforming Prime) and zip code geography.
Secondary needs data were compiled from HUD foreclosure risk indicators by Census block group, Home Mortgage Disclosure Act
(HMDA) foreclosure data by county, and 2000 Census housing units by county, place, zip code, and block group. The count of
2000 Census housing units in Census block groups was used to geographically reconstitute zip code foreclosure data to counties
and sub-county jurisdictions. United States Postal Service (USPS) vacancy estimates and high-cost loan areas from the HMDA
data were used in the 10 percent constraining expression. The first task in arriving at a need-based allocation was to replicate the
nation-to-state formula. Data points were derived from the above data sets for Ohio&iexcl;&brvbar;s 88 counties, 35 entitlement
cities and those Ohio cities eligible to receive Ohio Small Cities Community Development Block Grant (CDBG) Community
Development Program funds (jurisdictional level). The local area allocation factor was computed as the sum of the weighted
products of the factors in parts &iexcl;&sect;a&iexcl;&uml; through &iexcl;&sect;e&iexcl;&uml; above. The initial allocation
factors were adjusted to total 100% on a statewide basis.  Distribution and and Uses of Funds :  ODSA will allocate $116,859,223
of Neighborhood Stabilization Program (NSP) funds as follows: Administrative Funds ODSA will allocate approximately 10 percent
of the total allocation for administration, with approximately 60 percent of the NSP administrative dollars allocated to award
recipients. Rental Reserve ODSA will award 25 percent of Ohio&iexcl;&brvbar;s NSP ($29,214,900) allocation as a rental reserve
through an Affordable Rental Housing Initiative. The Affordable Rental Housing Initiative will encourage the redevelopment of
demolished, foreclosed or vacant structures into affordable rental housing serving households with incomes at or below 50
percent of the area median income and provide additional resources to both the Ohio NSP direct award recipients, where vacant
rental properties are abundant, as well as in rural communities through a nonprofit organization or a public housing authority.
Balance of Funds Eligible Applicants ODOD will compile a list of the 22 entitlement NSP direct recipients, 21 other entitlement
cities and Ohio&iexcl;&brvbar;s counties and cities eligible to receive Ohio Small Cities CDBG Community Development Program
funds and rank the jurisdictions in order of need based on the formula allocation outlined above. ODOD will determine, based on
the ranking, if and how much additional funds should be allocated to direct NSP recipients by comparing the amount of funds
awarded to the NSP direct recipients by HUD to the amount of need determined by ODSA's need calculations. The amount of
funds to be allocated to NSP direct recipients by ODOD will then be subtracted from the state of Ohio's balance of funds
($116,859,223 minus administration minus rental reserve). The remaining funds ($116,859,223 minus administration, minus
rental reserve, minus direct NSP additional allocation) will be awarded to Ohio's other eligible jurisdictions, based on ODOD's
need calculations, and above $700,000, an amount selected to ensure impact at the local level. If the calculations determine that
an eligible jurisdiction&iexcl;&brvbar;s need results in an amount less than $700,000, ODSA will form collaborative regions based
on geographic location and current working relationships. The jurisdictions combined into a region will be required to determine a
lead unit of local government. The lead will be required to expend the Ohio NSP funds on eligible activities in the area(s) of
greatest need in that region. If a region(s)/jurisdiction is not interested in participating in the Ohio NSP, the funds allocated to
that region/jurisdiction will be reallocated to the other Ohio NSP eligible applicants. The Ohio NSP funds, except those awarded
for the Affordable Rental Housing Initiative, will be awarded through an application process to assist persons/families with
incomes at or below 120 percent of the area median income. Eligible applicants, including the lead in a region, will then be
required to submit an application to express interest in participating in the program; indicate administrative capacity; and provide
documentation that the Ohio NSP funds will be used in the areas of greatest need in the jurisdiction/region. The NSP formula
application will be distributed to the interested, eligible applicants on or about January 15, 2009, with applications due on or
about February 27, 2009, and awards will be made on or about April 1, 2009. ODSA reserves the right to recapture and
reallocate Ohio NSP funds that are not usedin a timely or appropriate manner. Eligible Activities The following activities will be
eligible for funding: Residential Development establish financing mechanisms for purchase and redevelopment of foreclosed upon
homes and residential properties, including such mechanisms as soft seconds, loan loss reserves, and share equity loans for low-
and moderate-income homebuyers; purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon, in order to sell, rent or redevelop such homes and property; establish land banks for homes that have been
foreclosed upon; demolish blighted structures; and redevelop demolished or vacant properties (including new construction). Land
Banks/Demolition establish land banks for homes that have been foreclosed upon; and demolish blighted structures. Affordable
Rental Housing Initiative purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon, in order to sell, rent or redevelop such homes and properties; and redevelop demolished or vacant properties.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,692,520.65

$120,359,223.00

$119,492,520.65

$119,445,180.50

$116,661,751.85

$2,783,428.65

Program Income Received: $2,783,428.65

Total Funds Expended: $119,320,480.50

Match Contribution: $0.00

Overall Progress Narrative:

 No changes from previous report.
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition Rehab -
Affordable Rental
Housing Initiative -
25% Set Aside
Acquisition/Rehab-
Housing Development

A-Z-08-284-10604

N-Z-08-505-10602

N-Z-08-555-10604

N-Z-08-558-10602

N-Z-08-559-10602

N-Z-08-563-10602

N-Z-08-742-10604

N-Z-08-842-10604

N-Z-08-878-10604

P-Z-08-166-10604

A-Z-08-093-10201

25% SET
ASIDE/NEW
CONSTR
RENTAL
25% SET
ASIDE/REHAB
RECONSTR
RENTAL
25% SET
ASIDE/NEW
CONSTR
RENTAL
25% SET
ASIDE/REHAB
RECONSTR
RENTAL
25% SET
ASIDE/REHAB
RECONSTR
RENTAL
25% SET
ASIDE/REHAB
RECONSTR
RENTAL
25% SET
ASIDE/NEW
CONSTR
RENTAL
25% SET
ASIDE/NEW
CONSTR
RENTAL
25% SET
ASIDE/NEW
CONSTR
RENTAL
25% SET
ASIDE/NEW
CONSTR
RENTAL
PURCHASE
REHAB/REHAB
RECONSTR

$119,692,520.65 $116,859,223.00 $2,783,428.65

$100,000.00 $100,000.00 $0.00

$3,789,319.00 $3,789,319.00 $0.00

$2,932,837.00 $2,932,837.00 $0.00

$5,224,206.00 $5,224,206.00 $0.00

$1,877,922.00 $1,877,922.00 $0.00

$5,145,050.00 $5,145,050.00 $0.00

$2,213,669.00 $2,213,669.00 $0.00

$2,772,032.00 $2,772,032.00 $0.00

$2,615,784.00 $2,615,784.00 $0.00

$3,624,081.00 $3,624,081.00 $0.00

$547,053.00 $547,053.00 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

A-Z-08-093-10202

A-Z-08-109-10201

A-Z-08-109-10203

A-Z-08-142-10201

A-Z-08-254-10201

A-Z-08-255-10201

A-Z-08-258-10201

A-Z-08-265-10201

A-Z-08-266-10201

A-Z-08-268-10201

A-Z-08-269-10201

A-Z-08-281-10201

A-Z-08-282-10201

A-Z-08-284-10201

A-Z-08-288-10201

PURCHASE
REHAB/REHAB
RECONSTR
RENTAL
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/NEW
HSG CONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR

$0.00 $0.00 $0.00

$84,206.00 $84,206.00 $0.00

$0.00 $0.00 $0.00

$146,540.00 $146,540.00 $0.00

$1,363,714.70 $1,244,948.00 $118,766.70

$0.00 $0.00 $0.00

$199,081.00 $199,081.00 $0.00

$721,332.00 $721,332.00 $0.00

$1,348,615.65 $684,745.00 $663,870.65

$531,320.00 $531,320.00 $0.00

$150,000.00 $150,000.00 $0.00

$0.00 $0.00 $0.00

$625,547.00 $625,547.00 $0.00

$49,637.00 $49,637.00 $0.00

$912,731.00 $912,731.00 $0.00



4264

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

A-Z-08-290-10201

A-Z-08-293-10201

B-Z-08-004-10201

B-Z-08-008-10201

B-Z-08-008-10211

B-Z-08-013-10201

B-Z-08-015-10201

B-Z-08-018-10201

B-Z-08-018-10202

B-Z-08-018-10211

B-Z-08-021-10201

B-Z-08-022-10201

B-Z-08-023-10201

B-Z-08-024-10201

B-Z-08-027-10201

PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
RENTAL
PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR

$0.00 $0.00 $0.00

$478,671.00 $476,671.00 $2,000.00

$265,589.00 $265,589.00 $0.00

$244,600.00 $244,600.00 $0.00

$0.00 $0.00 $0.00

$971,313.00 $971,313.00 $0.00

$339,920.00 $339,920.00 $0.00

$78,323.00 $78,323.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$140,000.00 $140,000.00 $0.00

$776,242.47 $766,527.94 $9,714.53

$418,935.00 $418,935.00 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

B-Z-08-027-10211

B-Z-08-038-10201

B-Z-08-038-10211

B-Z-08-043-10211

B-Z-08-044-10201

B-Z-08-046-10201

B-Z-08-046-10202

B-Z-08-048-10201

B-Z-08-048-10202

B-Z-08-054-10201

B-Z-08-062-10201

B-Z-08-062-10211

B-Z-08-066-10201

B-Z-08-066-10501

B-Z-08-069-10201

PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
RENTAL
PURCHASE
REHAB/REHAB/R
ECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
RENTAL
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/REHAB
RECONSTR
LAND
BANKING/REHA
B RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR

$0.00 $0.00 $0.00

$130,000.00 $130,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,161,425.00 $1,161,425.00 $0.00

$236,242.00 $236,242.00 $0.00

$0.00 $0.00 $0.00

$700,777.00 $700,777.00 $0.00

$0.00 $0.00 $0.00

$103,819.56 $90,500.00 $13,319.56

$232,126.00 $232,126.00 $0.00

$0.00 $0.00 $0.00

$757,389.00 $757,389.00 $0.00

$0.00 $0.00 $0.00

$119,858.00 $119,858.00 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Acquisition/Rehab-
Housing Development

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

B-Z-08-069-10205

B-Z-08-069-10211

B-Z-08-071-10201

B-Z-08-071-10202

B-Z-08-075-10201

B-Z-08-076-10201

B-Z-08-076-10211

A-Z-08-082-10709

A-Z-08-093-10709

A-Z-08-109-10709

A-Z-08-112-10709

A-Z-08-142-10709

A-Z-08-149-10709

A-Z-08-204-10709

A-Z-08-254-10709

PURCHASE
REHAB/REHAB
RECONSTR
PUBLIC FAC
PURCHASE
REHAB/GEN
ACQUISITION
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
RENTAL
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/REHAB
RECONSTR
PURCHASE
REHAB/GEN
ACQUISITION
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$758,076.96 $758,076.96 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$949,963.00 $949,963.00 $0.00

$0.00 $0.00 $0.00

$93,138.00 $93,138.00 $0.00

$188,836.00 $188,836.00 $0.00

$119,200.00 $119,200.00 $0.00

$113,600.00 $113,600.00 $0.00

$113,267.00 $113,267.00 $0.00

$114,202.00 $114,202.00 $0.00

$97,613.00 $97,613.00 $0.00

$120,000.00 $120,000.00 $0.00
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Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

A-Z-08-255-10709

A-Z-08-258-10709

A-Z-08-264-10709

A-Z-08-265-10709

A-Z-08-266-10709

A-Z-08-268-10709

A-Z-08-269-10709

A-Z-08-281-10709

A-Z-08-282-10709

A-Z-08-284-10709

A-Z-08-288-10709

A-Z-08-289-10709

A-Z-08-290-10709

A-Z-08-293-10709

A-Z-08-294-10709

GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N

$122,340.00 $122,340.00 $0.00

$81,344.00 $81,344.00 $0.00

$375,000.00 $375,000.00 $0.00

$163,514.00 $163,514.00 $0.00

$61,872.00 $61,872.00 $0.00

$90,000.00 $90,000.00 $0.00

$222,700.00 $222,700.00 $0.00

$79,500.00 $79,500.00 $0.00

$107,200.00 $107,200.00 $0.00

$168,600.00 $168,600.00 $0.00

$169,800.00 $169,800.00 $0.00

$107,500.00 $107,500.00 $0.00

$157,800.00 $157,800.00 $0.00

$83,789.00 $83,789.00 $0.00

$164,671.00 $164,671.00 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

A-Z-08-298-10709

B-Z-08-004-10709

B-Z-08-008-10709

B-Z-08-013-10709

B-Z-08-015-10709

B-Z-08-018-10709

B-Z-08-021-10709

B-Z-08-022-10709

B-Z-08-023-10709

B-Z-08-024-10709

B-Z-08-027-10709

B-Z-08-029-10709

B-Z-08-038-10709

B-Z-08-041-10709

B-Z-08-043-10709

GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N

$207,100.00 $207,100.00 $0.00

$214,900.00 $214,900.00 $0.00

$100,400.00 $100,400.00 $0.00

$139,229.00 $139,229.00 $0.00

$152,900.00 $152,900.00 $0.00

$114,325.00 $114,325.00 $0.00

$126,700.00 $126,700.00 $0.00

$150,728.00 $150,728.00 $0.00

$115,700.00 $115,700.00 $0.00

$104,000.00 $104,000.00 $0.00

$184,506.00 $140,837.00 $0.00

$112,500.00 $112,500.00 $0.00

$145,400.00 $145,400.00 $0.00

$106,200.00 $106,200.00 $0.00

$237,600.00 $237,600.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Demolition

B-Z-08-044-10709

B-Z-08-046-10709

B-Z-08-048-10709

B-Z-08-051-10709

B-Z-08-054-10709

B-Z-08-062-10709

B-Z-08-066-10709

B-Z-08-069-10709

B-Z-08-071-10709

B-Z-08-075-10709

B-Z-08-076-10709

B-Z-08-246-10709

N-V-08-679-20709

N-Z-08-900-10709

S-A-08-000-0

A-Z-08-082-10408

GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
GENERAL
ADMINISTRATIO
N
STATE
ADMINISTRATIO
N FUNDS
REGION-WIDE
DEMOLITION

$195,100.00 $195,100.00 $0.00

$245,819.00 $245,819.00 $0.00

$164,870.00 $164,291.00 $0.00

$114,300.00 $114,300.00 $0.00

$104,000.00 $104,000.00 $0.00

$107,522.00 $107,522.00 $0.00

$128,200.00 $128,200.00 $0.00

$128,000.00 $128,000.00 $0.00

$340,300.00 $340,300.00 $0.00

$125,000.00 $125,000.00 $0.00

$154,900.00 $154,900.00 $0.00

$57,300.00 $57,300.00 $0.00

$63,095.00 $63,095.00 $0.00

$295,000.00 $295,000.00 $0.00

$3,613,090.00 $3,607,469.00 $0.00

$96,821.00 $96,821.00 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

A-Z-08-093-10408

A-Z-08-109-10408

A-Z-08-112-10408

A-Z-08-142-10408

A-Z-08-149-10408

A-Z-08-204-10408

A-Z-08-254-10408

A-Z-08-255-10408

A-Z-08-264-10408

A-Z-08-265-10408

A-Z-08-266-10408

A-Z-08-268-10408

A-Z-08-269-10408

A-Z-08-282-10408

A-Z-08-284-10408

A-Z-08-288-10408

A-Z-08-289-10408

A-Z-08-290-10408

A-Z-08-293-10408

A-Z-08-294-10408

A-Z-08-298-10408

B-Z-08-004-10408

REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION

$767,573.00 $763,641.00 $3,932.00

$813,703.00 $813,703.00 $0.00

$749,044.00 $749,044.00 $0.00

$874,584.00 $874,584.00 $0.00

$271,939.00 $271,939.00 $0.00

$696,104.00 $696,104.00 $0.00

$526,123.77 $240,482.00 $285,641.77

$392,158.00 $392,158.00 $0.00

$6,500,000.00 $6,500,000.00 $0.00

$158,238.00 $158,238.00 $0.00

$36,767.47 $36,587.00 $180.47

$1,625,475.00 $1,625,475.00 $0.00

$1,854,360.00 $1,854,360.00 $0.00

$339,469.00 $339,469.00 $0.00

$1,408,444.35 $1,368,071.00 $40,373.35

$359,302.00 $359,302.00 $0.00

$969,754.00 $969,754.00 $0.00

$160,663.00 $156,463.00 $4,200.00

$241,491.00 $188,821.00 $52,670.00

$351,465.00 $351,465.00 $0.00

$1,496,867.00 $1,496,867.00 $0.00

$1,224,218.00 $1,224,218.00 $0.00
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

B-Z-08-008-10408

B-Z-08-013-10408

B-Z-08-015-10408

B-Z-08-018-10408

B-Z-08-021-10408

B-Z-08-022-10408

B-Z-08-023-10408

B-Z-08-024-10408

B-Z-08-027-10408

B-Z-08-029-10408

B-Z-08-038-10408

B-Z-08-041-10408

B-Z-08-043-10408

B-Z-08-044-10408

B-Z-08-046-10408

B-Z-08-048-10408

B-Z-08-051-10408

B-Z-08-054-10408

B-Z-08-062-10408

B-Z-08-066-10408

B-Z-08-069-10408

B-Z-08-071-10408

REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION

$450,063.00 $450,063.00 $0.00

$307,389.00 $307,389.00 $0.00

$665,574.00 $665,574.00 $0.00

$261,373.00 $261,373.00 $0.00

$890,046.00 $890,046.00 $0.00

$24,059.00 $24,059.00 $0.00

$449,320.00 $449,320.00 $0.00

$410,397.32 $77,186.10 $333,211.22

$280,762.00 $280,762.00 $0.00

$362,134.00 $362,134.00 $0.00

$1,118,964.00 $1,118,964.00 $0.00

$356,113.00 $356,113.00 $0.00

$405,896.11 $293,642.00 $112,254.11

$198,402.00 $198,402.00 $0.00

$2,276,012.00 $2,276,012.00 $0.00

$133,107.00 $133,107.00 $0.00

$503,607.00 $503,607.00 $0.00

$765,806.59 $688,358.00 $77,448.59

$535,313.00 $535,313.00 $0.00

$144,090.00 $144,090.00 $0.00

$430,336.00 $430,336.00 $0.00

$1,816,254.42 $1,816,254.42 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Demolition

Demolition

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

Land Banking

B-Z-08-075-10408

B-Z-08-076-10408

B-Z-08-246-10408

A-Z-08-109-10507

A-Z-08-112-10507

A-Z-08-149-10307

A-Z-08-254-10507

A-Z-08-255-10507

A-Z-08-265-10307

A-Z-08-265-10507

A-Z-08-282-10307

A-Z-08-294-10507

B-Z-08-023-10507

B-Z-08-024-10507

REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
REGION-WIDE
DEMOLITION
LAND
BANKING/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION
REDEV/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION
REDEV/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION
REDEV/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION
LAND
BANKING/LAND
BANKING
ACQUISITION

$948,856.00 $948,856.00 $0.00

$110,330.00 $110,330.00 $0.00

$1,294,526.00 $1,294,526.00 $0.00

$82,519.00 $82,519.00 $0.00

$274,011.00 $274,011.00 $0.00

$0.00 $0.00 $0.00

$755,163.87 $655,501.00 $99,662.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$94,755.00 $94,755.00 $0.00

$0.00 $0.00 $0.00

$122,849.00 $122,849.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-39-0001
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Land Banking

Land Banking
Land Banking

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

B-Z-08-024-10511

B-Z-08-054-10507
B-Z-08-062-10507

A-Z-08-082-10303

A-Z-08-093-10301

A-Z-08-093-10302

A-Z-08-093-10303

A-Z-08-093-10306

A-Z-08-093-10311

A-Z-08-109-10301

A-Z-08-109-10303

A-Z-08-109-10307

A-Z-08-149-10301

A-Z-08-149-10302

A-Z-08-149-10303

A-Z-08-149-10311

A-Z-08-204-10301

A-Z-08-254-10301

A-Z-08-254-10303

A-Z-08-255-10301

LAND
BANKING/GEN
ACQUISITION
LAND BANKING
LAND
BANKING/LAND
BANKING
ACQUISITION
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
RENTAL
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/GEN
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/LAND
BANKING
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
RENTAL
REDEV/NEW
HSG CONSTR
REDEV/GEN
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$125,382.00 $125,382.00 $0.00

$742,000.00 $742,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$375,646.00 $375,646.00 $0.00

$15,153.00 $15,153.00 $0.00

$0.00 $0.00 $0.00

$92,479.00 $92,479.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$706,358.00 $706,358.00 $0.00

$0.00 $0.00 $0.00

$61,875.00 $61,875.00 $0.00

$0.00 $0.00 $0.00

$184,750.00 $184,750.00 $0.00

$0.00 $0.00 $0.00

$1,122,801.68 $762,102.00 $360,699.68

$709,000.00 $709,000.00 $0.00
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Grant Number:              B-08-DN-39-0001
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development

Redevelopment-
Housing Development

A-Z-08-255-10302

A-Z-08-258-10301

A-Z-08-264-10301

A-Z-08-265-10301

A-Z-08-265-10303

A-Z-08-281-10301

A-Z-08-281-10303

A-Z-08-281-10311

A-Z-08-288-10301

A-Z-08-290-10301

A-Z-08-290-10303

A-Z-08-293-10301

A-Z-08-293-10303

A-Z-08-293-10306

A-Z-08-294-10301

A-Z-08-298-10301

B-Z-08-004-10301

B-Z-08-004-10303

B-Z-08-008-10305

B-Z-08-008-10306

B-Z-08-013-10303

REDEV/REHAB
RECONSTR
RENTAL
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/GEN
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG  CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR PUB
FAC
REDEV/ACQUISI
TION CONSTR
PUBLIC
REDEV/NEW
HSG CONSTR

$0.00 $0.00 $0.00

$630,883.00 $630,883.00 $0.00

$2,549,679.00 $2,549,679.00 $0.00

$1,213,687.00 $1,213,687.00 $0.00

$0.00 $0.00 $0.00

$522,718.00 $522,718.00 $0.00

$193,356.00 $193,356.00 $0.00

$0.00 $0.00 $0.00

$256,940.00 $256,940.00 $0.00

$219,318.48 $191,844.00 $27,474.48

$1,217,364.25 $1,072,042.00 $145,322.25

$71,943.00 $71,943.00 $0.00

$163,162.00 $37,360.00 $125,802.00

$15,235.00 $0.00 $15,235.00

$1,008,396.00 $1,008,396.00 $0.00

$400,000.00 $400,000.00 $0.00

$50,000.00 $50,000.00 $0.00

$395,000.00 $395,000.00 $0.00

$0.00 $0.00 $0.00

$209,700.00 $209,700.00 $0.00

$100,000.00 $100,000.00 $0.00
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Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development

B-Z-08-015-10301

B-Z-08-015-10303

B-Z-08-015-10503

B-Z-08-018-10301

B-Z-08-018-10303

B-Z-08-018-10306

B-Z-08-018-10311

B-Z-08-021-10301

B-Z-08-022-10301

B-Z-08-023-10303

B-Z-08-023-10307

B-Z-08-023-10311

B-Z-08-023-10501

B-Z-08-024-10306

B-Z-08-027-10301

B-Z-08-027-10303

B-Z-08-027-10307

B-Z-08-027-10311

B-Z-08-027-10503

REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
LAND
BANKING/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG  CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/GEN
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/LAND
BANKING
ACQUISITION
REDEV/GEN
ACQUISITION
LAND
BANKING/REHA
B RECONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/LAND
BANKING
ACQUISITION
REDEV/GEN
ACQUISITION
LAND
BANKING/NEW
HSG CONSTR

$309,557.00 $309,557.00 $0.00

$61,865.00 $61,865.00 $0.00

$0.00 $0.00 $0.00

$352,059.00 $352,059.00 $0.00

$105,959.00 $105,959.00 $0.00

$234,291.00 $234,291.00 $0.00

$0.00 $0.00 $0.00

$233,218.00 $233,218.00 $0.00

$1,357,921.00 $1,357,921.00 $0.00

$452,386.00 $452,386.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$98,394.19 $92,832.96 $5,561.23

$0.00 $0.00 $0.00

$1,086,152.00 $1,086,152.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development

B-Z-08-029-10303

B-Z-08-029-10311

B-Z-08-038-10303

B-Z-08-038-10503

B-Z-08-043-10301

B-Z-08-043-10303

B-Z-08-043-10305

B-Z-08-043-10306

B-Z-08-043-10311

B-Z-08-044-10303

B-Z-08-046-10303

B-Z-08-048-10301

B-Z-08-048-10303

B-Z-08-048-10305

B-Z-08-048-10306

B-Z-08-048-10311

B-Z-08-051-10301

B-Z-08-051-10302

B-Z-08-051-10303

B-Z-08-054-10303

REDEV/NEW
HSG CONSTR
REDEV/GEN
ACQUISITION
REDEV/NEW
HSG CONSTR
LAND
BANKING/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/GEN
ACQUISITION
REDEV/NEW
HSG CONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/ACQUISI
TION CONSTR
PUBLIC
REDEV/GEN
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
RENTAL
REDEV/NEW
HSG CONSTR
REDEV/NEW
HSG CONSTR

$650,933.00 $650,933.00 $0.00

$0.00 $0.00 $0.00

$60,000.00 $60,000.00 $0.00

$0.00 $0.00 $0.00

$703,372.74 $695,815.75 $7,556.99

$1,239,283.71 $1,149,314.25 $89,969.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$396,631.00 $396,631.00 $0.00

$151,238.00 $151,238.00 $0.00

$802,100.00 $802,100.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$436,667.00 $436,667.00 $0.00

$0.00 $0.00 $0.00

$88,680.00 $88,680.00 $0.00

$346,285.74 $157,724.00 $188,561.74
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

Redevelopment-
Housing Development

Redevelopment-
Housing Development
Redevelopment-
Housing Development
Redevelopment-
Housing Development

B-Z-08-062-10303

B-Z-08-062-10311

B-Z-08-066-10303

B-Z-08-069-10303

B-Z-08-069-10306

B-Z-08-069-10311

B-Z-08-071-10301

B-Z-08-071-10302

B-Z-08-071-10306

B-Z-08-075-10301

B-Z-08-075-10303

B-Z-08-075-10306

REDEV/NEW
HSG CONSTR
REGION-WIDE
DEMOLITION
REDEV/NEW
HSG CONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC
REDEV/GEN
ACQUISITION
REDEV/REHAB
RECONSTR
REDEV/REHAB
RECONSTR
RENTAL
REDEV/ACQ
CONSTR PUBLIC
FAC
REDEV/REHAB
RECONSTR
REDEV/NEW
HSG CONSTR
REDEV/REHAB
RECONSTR
PUBLIC FAC

$252,794.00 $252,794.00 $0.00

$0.00 $0.00 $0.00

$252,500.00 $252,500.00 $0.00

$586,696.00 $586,696.00 $0.00

$15,497.00 $15,497.00 $0.00

$0.00 $0.00 $0.00

$90,532.00 $90,532.00 $0.00

$0.00 $0.00 $0.00

$412,623.62 $412,623.62 $0.00

$72,000.00 $72,000.00 $0.00

$20,000.00 $20,000.00 $0.00

$85,349.00 $85,349.00 $0.00

Grantee Activity Number:                        A-Z-08-082-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-082-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Alliance City Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$742,000.00

$742,000.00

$742,000.00

$742,000.00

$742,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $742,000.00

Alliance City $742,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new construction for Alliance 10 units projected and 0 units completed.

Activity Description

Redevelopment new construction for Alliance.

Location Description:

 ALLIANCE CITY REDEV.- HOUSING NEW CONSTRUCTION 10 UNITS PROJECTED, AND 10 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-082-10408
Activity Title:                                             REGION-WIDE DEMOLITION
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-082-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alliance City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,821.00

$96,821.00

$96,821.00

$96,821.00

$96,821.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,821.00

Alliance City $96,821.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted properties for Alliance 36 units projected and 36 units completed

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-082-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and demolition of blighted properties for Alliance.

Location Description:

 ALLIANCE CITY LAND BANKING/DEMOLITION 44 UNITS PROJECTED, 44 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-082-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Alliance City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,138.00

$93,138.00

$93,138.00

$93,138.00

$93,138.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-082-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $93,138.00

Alliance City $93,138.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Alliance.

Activity Description

General Administration for City of Alliance.

Location Description:

 Administration for city of Alliance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$547,053.00

$547,053.00

$547,053.00

$547,053.00

$547,053.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $547,053.00

city of Bellefontaine $547,053.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab and reconstruction for Region 14 which includes the following sub-grantees: Hardin County, Logan County, City of Marysville,
Union County, City of Urbana, and Champaign County 5 units projected and 5 units completed.

Activity Description

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign
County.

Location Description:

 CITY OF BELLEFONTAINE PURCHASE REHAB HOUSING REHAB/RECON 6 UNITS PROJECTED,  AND 6 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

city of Bellefontaine $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City
of Urbana, and Champaign County.

Activity Description



4284

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of
Urbana, and Champaign County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Total Funds Expended: $0.00

city of Bellefontaine $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City
of Urbana, and Champaign County 1 unit projected and 1 unit completed.

Activity Description

Housing Development for Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of
Urbana, and Champaign County.

Location Description:

 Redev-Housing rehab-Recon for city of Bellefontaine 1 unit projected, 1 unit comoleted

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

city of Bellefontaine $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign
County redev rehab and reconstr rentals.

Activity Description

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign
County redev rehab and reconstr rentals.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$375,646.00

$375,646.00

$375,646.00

$375,646.00

$375,646.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $375,646.00

city of Bellefontaine $375,646.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign
County redev and new housing construction 16 units projected and 15 completed.

Activity Description

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign
County.

Location Description:

 CITY OF BELLEFONTAINE REDEV HOUSING NEW CONSTRUCTION 14 UNITS PROJECTED, AND 14 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,153.00

$15,153.00

$15,153.00

$15,153.00

$15,153.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,153.00

city of Bellefontaine $15,153.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH BELLEFONTAINE AS THE LEAD ENTITY 1 unit projected and 1 unit
completed.

Activity Description

REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH BELLEFONTAINE AS THE LEAD ENTITY.

Location Description:

 CITY OF BELLEFONTAINE PUBLIC FACILITIES 1 UNIT PROJECTED, AND 1 UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10311
Activity Title:                                             REDEV/GEN ACQUISITION
Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

city of Bellefontaine $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/Acquisition for City of Bellfontaine.

Activity Description

Redevelopment/Acquisition for City of Bellfontaine.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10311
Activity Title:                                             REDEV/GEN ACQUISITION

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$767,573.00

$767,573.00

$767,573.00

$767,573.00

$763,641.00

$3,932.00

Program Income Received: $3,932.00

Total Funds Expended: $767,573.00

city of Bellefontaine $767,573.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition  Demolition of vacant, condemned, blighting influence 88 units projected and 86 units completed.

Activity Description

Region-Wide Demolition  Demolition of vacant, condemned, blighting influence.

Location Description:

 CITY OF BELLEFONTAINE CLEARANCE/DEMOLITION 89 UNITS PROJECTED, AND 89 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-093-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

city of Bellefontaine

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-093-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,836.00

$188,836.00

$188,836.00

$188,836.00

$188,836.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $188,836.00

city of Bellefontaine $188,836.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General NSP Administration

Activity Description

Region 14 includes the following sub-grantees: Hardin County, Logan County, City of Marysville, Union County, City of Urbana, and Champaign
County.

Location Description:

 Administration for the city of Bellefontaine.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,206.00

$84,206.00

$84,206.00

$84,206.00

$84,206.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,206.00

Coshocton City $84,206.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction of properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and
City of Coshocton 4 units projected and 4 units completed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Rehab and reconstruction of properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and
City of Coshocton.

Location Description:

 CITY OF COSHOCTON PURCHASE REHAB HOUSING REHAB RECON 4 UNITS PROJECED, AND 4 UNITS COMPLETED

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10203
Activity Title:                                             PURCHASE REHAB/NEW HSG CONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10203
Activity Title:                                             PURCHASE REHAB/NEW HSG CONSTR

Total Funds Expended: $0.00

Coshocton City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential structures for Region 10.

Activity Description

Rehablilitation of residential strutures for Region 10 which consists of Ashland County, Coshocton County, Holmes County, Tuscarawas County,
City of Ashland, City of Coshocton, and City of New Philadelphia.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,479.00

$92,479.00

$92,479.00

$92,479.00

$92,479.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,479.00

Coshocton City $92,479.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab reconstruction for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton 1 unit projected and 1 unit completed.

Activity Description

Redev rehab reconstruction for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton.

Location Description:

 CITY OF COSHOCTON REDEV HOUSING REHAB/RECON 1 UNIT PROJECTED, AND 1 UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Coshocton City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new housing construction for Coshocton.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Redevelopment new housing construction for Coshocton.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Total Funds Expended: $0.00

Coshocton City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking and redevelopment for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City
of Coshocton.

Activity Description

Land banking and redevelopment for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10408
Activity Title:                                             REGION-WIDE DEMOLITION
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$813,703.00

$813,703.00

$813,703.00

$813,703.00

$813,703.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $813,703.00

Coshocton City $813,703.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton 84 units projected and 83 units completed.

Activity Description

Demolition of blighted properties for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton.

Location Description:

 CITY OF COSHOCTON CLEARANCE/DEMOLITON 85 UNITS PROJECTED, AND 91 UNITS COMPLETED.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10408
Activity Title:                                             REGION-WIDE DEMOLITION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,519.00

$82,519.00

$82,519.00

$82,519.00

$82,519.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $82,519.00

Coshocton City $82,519.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking acquistion for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton 3 units projected and 3 units completed.

Activity Description

Land Banking acquistion for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton.

Location Description:

 CITY OF COSHOCTON ACQUISITON/LAND BANKING 3 UNITS PROJECTED, AND 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-109-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Coshocton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-109-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,200.00

$119,200.00

$119,200.00

$119,200.00

$119,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,200.00

Coshocton City $119,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 10 of Ohio.

Activity Description

General Administration for Region 10 which includes Ashland County, Coshocton County, Holmes County, City of Ashland, and City of
Coshocton.

Location Description:

 Administration for the city Coshocton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-112-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-112-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delaware City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$749,044.00

$749,044.00

$749,044.00

$749,044.00

$749,044.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $749,044.00

Delaware City $749,044.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties in City of Delaware 11 units projected and 1 unit completed.

Activity Description

Demolition of blighted properties in City of Delaware.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-112-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CITY OF DELAWARE, CLEARANCE/DEMOLITION 12 UNITS PROJECTED, AND 12 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-112-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delaware City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,011.00

$274,011.00

$274,011.00

$274,011.00

$274,011.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $274,011.00

Delaware City $274,011.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-112-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking for Delaware 1 unit projected and 1 completed.

Activity Description

Land banking for Delaware.

Location Description:

 CITY OF DELAWARE, ACQUISTION/LAND BANKING 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-112-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Delaware City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-112-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,600.00

$113,600.00

$113,600.00

$113,600.00

$113,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $113,600.00

Delaware City $113,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Delaware.

Activity Description

General Administration for City of Delaware.

Location Description:

 Administration for the city of Delaware.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-142-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-142-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Marion

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,540.00

$146,540.00

$146,540.00

$146,540.00

$146,540.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $146,540.00

City of Marion $146,540.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase Rehab for City of Marion and Marion Cnty 3 units projected and 3 units completed.

Activity Description

Purchase Rehab for City of Marion and Marion Cnty.

Location Description:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-142-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

 CITY OF MARION, PURCHASE REHAB-HOUSING REHAB./RECON 3 UNITS PROJECTED, AND 1 UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-142-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Marion

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$874,584.00

$874,584.00

$874,584.00

$874,584.00

$874,584.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $874,584.00

City of Marion $874,584.00
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-142-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted areas in City of Marion 115 units projected and 110 units completed.

Activity Description

Clearance and demolition of blighted areas in City of Marion.

Location Description:

 CITY OF MARION, CLEARANCE/DEMOLITION 115 UNITS PROJECTED, AND 135 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-142-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Marion

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



4312

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-142-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,267.00

$113,267.00

$113,267.00

$113,267.00

$113,267.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $113,267.00

City of Marion $113,267.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for the City/County Projects

Activity Description

City of Marion is the lead for Marion County

Location Description:

 Administration for the city of Marion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$706,358.00

$706,358.00

$706,358.00

$706,358.00

$706,358.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $706,358.00

Mount Vernon City $706,358.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for the City of Mount Vernon and region 4 units projected and 2 units completed.

Activity Description

Rehab and reconstruction for City of Mount Vernon.

Location Description:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10301
Activity Title:                                             REDEV/REHAB RECONSTR

 MOUNT VERNON CITY; REDEV HOUSING REHAB./RECON 8 UNITS PROJECTED, AND 8 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mount Vernon City $0.00
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing and Rehab purchase of vacant home in the city of Mount Vernon.

Activity Description

Housing and Rehab purchase of vacant home in the city of Mount Vernon.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,875.00

$61,875.00

$61,875.00

$61,875.00

$61,875.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,875.00

Mount Vernon City $61,875.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County redev and new housing construction 2
units projected and 1 unit completed.

Activity Description

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County redev and new housing construction.

Location Description:

 MOUNT VERNON CITY, REDEV - HOUSING NEW CONSTRUCTION 2 UNITS PROJECTED, AND 2 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Activity Type: Activity Status:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION
Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mount Vernon City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking for the City of Mount Vernon.

Activity Description

Land banking for the City of Mount Vernon.

Location Description:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mount Vernon City $0.00
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10311
Activity Title:                                             REDEV/GEN ACQUISITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 9 redevelopment general acquisition. Region 9 includes City of Mount Vernon, Knox County and Richland County

Activity Description

Region 9 redevelopment general acquisition. Region 9 includes City of Mount Vernon, Knox County and Richland County

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date



4320

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$271,939.00

$271,939.00

$271,939.00

$271,939.00

$271,939.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $271,939.00

Mount Vernon City $271,939.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted areas in Mount Vernon 34 units projected and 31 units completed.

Activity Description

Clearance and demolition of blighted areas in Mount Vernon.

Location Description:

 MOUNT VERNON CITY, CLEARANCE/DEMOLITION 14 UNITS PROJECTED, AND 34 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-149-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Mount Vernon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,202.00

$114,202.00

$114,202.00

$114,202.00

$114,202.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,202.00

Mount Vernon City $114,202.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Region 9 administration. Region 9 includes City of Mount Vernon, Knox County and Richland County

Location Description:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-149-10709
Activity Title:                                             GENERAL ADMINISTRATION

 General administration for the city of Mount  Vernon.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-204-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Zanesville City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,750.00

$184,750.00

$184,750.00

$184,750.00

$184,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $184,750.00

Zanesville City $184,750.00
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-204-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Zanesville SW Quarter, SE Quarter, redev rehab and reconstr 4 units projected and 4 completed.

Activity Description

City of Zanesville SW Quarter, SE Quarter, redev rehab and reconstr.

Location Description:

 CITY OF ZANESVILLE REDEV HOUSING REHA./RECON 4 UNITS PROJECTED, AND 4 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-204-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Zanesville City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-204-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$696,104.00

$696,104.00

$696,104.00

$696,104.00

$696,104.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $696,104.00

Zanesville City $696,104.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Zanesville SW Quarter, SE Quarter, demolish blighted structures 64 units projected and 63 units completed.

Activity Description

City of Zanesville SW Quarter, SE Quarter, demolish blighted structures.

Location Description:

 CITY OF ZANESVILLE CLEARANCE/DEMOLITION 69 UNITS PROJECTED, AND 69 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-204-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-204-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Zanesville City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,613.00

$97,613.00

$97,613.00

$97,613.00

$97,613.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,613.00

Zanesville City $97,613.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration for Zanesville City and Muskingum County

Activity Description

Zanesville City is located in Muskingum County in Ohio, this activity is for Muskingum County and Zanesville administration.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-204-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for the city of Zanesville.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-254-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Akron City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,363,714.70

$1,363,714.70

$1,363,714.70

$1,363,714.70

$1,244,948.00

$118,766.70

Program Income Received: $118,766.70

Total Funds Expended: $1,363,714.70

Akron City $1,363,714.70
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development rehab and reconstruction of residential structures in Akron 21 units projected and 1 unit completed.

Activity Description

Housing Development rehab and reconstruction of residential structures in Akron.

Location Description:

 CITY OF AKRON PURCHASE REHAB HOUSING REHAB/RECON 21 UNITS PROJECTED, AND 14 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-254-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Akron City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Akron City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab reconstruction for Akron.

Activity Description

Redevelopment rehab reconstruction for Akron.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-254-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Akron City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,122,801.68

$1,122,801.68

$1,122,801.68

$1,122,801.68

$762,102.00

$360,699.68

Program Income Received: $360,699.68

Total Funds Expended: $1,122,801.68

Akron City $1,122,801.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new construction housing for Akron 6 units projected and 1 unit completed.

Activity Description

Redevelopment new construction housing for Akron.

Location Description:



4330

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

 CITY OF AKRON REDEV HOUSING NEW CONSTRUCTION 14 UNITS PROJECTED, AND 10 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-254-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Akron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$526,123.77

$526,123.77

$526,123.77

$526,123.77

$240,482.00

$285,641.77

Program Income Received: $285,641.77

Total Funds Expended: $526,123.77

Akron City $526,123.77
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition of blighted properties for Akron 85 units projected and 58 units completed.

Activity Description

Clearance and Demolition of blighted properties for Akron.

Location Description:

 CITY OF AKRON CLEARANCE/DEMOLITION 95 UNITS PROJECTED, 96 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-254-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Akron City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$755,163.87

$755,163.87

$755,163.87

$755,163.87

$655,501.00

$99,662.87

Program Income Received: $99,662.87

Total Funds Expended: $755,163.87

Akron City $755,163.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking and acquisition for Akron 55 units projected and 54 units completed.

Activity Description

Land banking and acquisition for Akron.

Location Description:

 CITY OF AKRON ACQUISITON/LAND BANKING 18 UNITS PROJECTED, AND 43 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-254-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Akron City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,000.00

$120,000.00

$120,000.00

$120,000.00

$120,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,000.00

Akron City $120,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Akron.

Activity Description

General Administration for City of Akron.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-254-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for the city of Akron.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-255-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Barberton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Barberton City $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab. Housing Development for the City of Barberton.

Activity Description

Acquisition/Rehab. Housing Development for the City of Barberton.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-255-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Barberton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$709,000.00

$709,000.00

$709,000.00

$709,000.00

$709,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $709,000.00

Barberton City $709,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/Rehab. Housing Development for the City of Barberton 7 units projected and 2 units completed.

Activity Description

Redevelopment/Rehab. Housing Development for the City of Barberton.

Location Description:

 BARBERTON CITY, REDEV.-HOUSING REHAB./RECON 9 UNITS PROJECTED, AND 9 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-255-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Barberton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Barberton City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Rehab./Reconstruction-Housing Development in the City of Barberton

Activity Description

Housing Rehab./Reconstruction-Housing Development in the City of Barberton

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-255-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Barberton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$392,158.00

$392,158.00

$392,158.00

$392,158.00

$392,158.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $392,158.00

Barberton City $392,158.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition for City of Barberton 35 units projected and 31 completed

Activity Description

Demolition for City of Barberton

Location Description:

 BARBERTON CITY, LAND BANKING/DEMOLITION 39 UNITS PROJECTED, AND 39 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-255-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Barberton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Barberton City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANKING FOR BARBERTON 2 units projected.

Activity Description

LAND BANKING FOR BARBERTON.

Location Description:

 Land banking for Barberton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-255-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Barberton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,340.00

$122,340.00

$122,340.00

$122,340.00

$122,340.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $122,340.00

Barberton City $122,340.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Administration for City of Barberton

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-255-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for the city of Barberton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-258-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mentor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,081.00

$199,081.00

$199,081.00

$199,081.00

$199,081.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $199,081.00

Mentor City $199,081.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-258-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase Rehab reconstr for city of Mentor 4 units projected and 4 units completed.

Activity Description

Purchase Rehab reconstr for city of Mentor.

Location Description:

 City of Mentor Purchase Rehab-Housing Rehab./recon 2 units projected, and 2 units were completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-258-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mentor City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-258-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$630,883.00

$630,883.00

$630,883.00

$630,883.00

$630,883.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $630,883.00

Mentor City $630,883.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab reconstr for city of Mentor  5 units projected and 3 units completed.

Activity Description

Redevelopment rehab reconstr for city of Mentor.

Location Description:

 City of Mentor Redev Housing Rehab/Recon 7 unit projected, and 7 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-258-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way



4345

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-258-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Mentor City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,344.00

$81,344.00

$81,344.00

$81,344.00

$81,344.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,344.00

Mentor City $81,344.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Mentor.

Activity Description

General Administration for City of Mentor.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-258-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for the city of Mentor.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-264-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,549,679.00

$2,549,679.00

$2,549,679.00

$2,549,679.00

$2,549,679.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,549,679.00

Cleveland City $2,549,679.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-264-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab and reconstruction for city of Cleveland 20 units projected and 0 units completed.

Activity Description

Redevelopment rehab and reconstruction for city of Cleveland.

Location Description:

 City of Cleveland Redev - Housing Rehab/Recon 20 units projected, and 21 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-264-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-264-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,500,000.00

$6,500,000.00

$6,500,000.00

$6,500,000.00

$6,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,500,000.00

Cleveland City $6,500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition for City of Cleveland 900 units projected and 874 completed.

Activity Description

Region-Wide Demolition for City of Cleveland.

Location Description:

 CITY OF CLEVELAND, CLEARANCE/DEMOLITION; 900 UNITS PROJECTED, AND 881 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-264-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-264-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cleveland City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$375,000.00

$375,000.00

$375,000.00

$375,000.00

$375,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $375,000.00

Cleveland City $375,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Cleveland.

Activity Description

General administration for City of Cleveland.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-264-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for the city of Cleveland.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$721,332.00

$721,332.00

$721,332.00

$721,332.00

$721,332.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $721,332.00

Cleveland Heights City $721,332.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab-Housing Development for City of Cleveland Heights 5 units projected and 2 units completed.

Activity Description

Acquisition/Rehab-Housing Development for City of Cleveland Heights.

Location Description:

 City of Cleveland heights Purchase Rehab-Housing Rehab/Recon 7 units projected, and 5 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,213,687.00

$1,213,687.00

$1,213,687.00

$1,213,687.00

$1,213,687.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,213,687.00

Cleveland Heights City $1,213,687.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment residential rehab for Cleveland Heights 7 units projected and 1 unit completed.

Activity Description

Redevelopment residential rehab for Cleveland Heights.

Location Description:

 CITY OF CLEVELAND HEIGHTS, REDEV HOUSING REHAB/RECON , 7 UNITS WERE PROJECTED, AND 7 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way



4353

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cleveland Heights City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new housing construction for Cleveland Heights.

Activity Description

Redevelopment new housing construction for Cleveland Heights.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cleveland Heights City $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking for City of Cleveland Heights.

Activity Description

Land Banking for City of Cleveland Heights.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,238.00

$158,238.00

$158,238.00

$158,238.00

$158,238.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $158,238.00

Cleveland Heights City $158,238.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for city of Cleveland Heights 18 units projected and 12 units completed.

Activity Description

Clearance and demolition for city of Cleveland Heights.

Location Description:

 CITY OF CLEVELAND HEIGHTS, CLEARANCE/DEMOLITION 83 UNITS PROJECTED, AND 78 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION
Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,755.00

$94,755.00

$94,755.00

$94,755.00

$94,755.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $94,755.00

Cleveland Heights City $94,755.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking and land banking acquisition for Cleveland Heights 11 units projected and 0 completed.

Activity Description

Land banking and land banking acquisition for Cleveland Heights.

Location Description:



4358

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

 CITY OF CLEVEAND HEIGHTS, ACQUISITION/LAND BANKING 13 UNITS PROJECTED, AND 0 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-265-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cleveland Heights City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,514.00

$163,514.00

$163,514.00

$163,514.00

$163,514.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $163,514.00

Cleveland Heights City $163,514.00



4359

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-265-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Cleveland Heights City.

Activity Description

General Administration for Cleveland Heights City.

Location Description:

 Administration for the city of Cleveland Heights.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-266-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga Falls City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-266-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,348,615.65

$1,348,615.65

$1,348,615.65

$1,348,615.65

$684,745.00

$663,870.65

Program Income Received: $663,870.65

Total Funds Expended: $1,348,615.65

Cuyahoga Falls City $1,348,615.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab-Housing Development for Cuyahoga Falls 8 units projected and 4 units completed.

Activity Description

Acquisition/Rehab-Housing Development for Cuyahoga Falls.

Location Description:

 CITY OF CUYAHOGA FALLS, PURCHASE REHAB HOUSING REHAB./RECON 9 UNITS PROJECTED, AND 9 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-266-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way



4361

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-266-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga Falls City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,767.47

$36,767.47

$36,767.47

$36,767.47

$36,587.00

$180.47

Program Income Received: $180.47

Total Funds Expended: $36,767.47

Cuyahoga Falls City $36,767.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CLEARANCE AND DEMOLITION FOR CITY OF CUYAHOGA FALLS, OHIO 1 unit projected and 1 unit completed.

Activity Description

CLEARANCE AND DEMOLITION FOR CITY OF CUYAHOGA FALLS, OHIO.

Location Description:



4362

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-266-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CITY OF CUYAHOGA FALLS CLEARANCE/DEMOLITION 1 UNIT PROJECTED, 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-266-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cuyahoga Falls City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,872.00

$61,872.00

$61,872.00

$61,872.00

$61,872.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,872.00

Cuyahoga Falls City $61,872.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-266-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Cuyahoga Falls.

Activity Description

General Administration for City of Cuyahoga Falls.

Location Description:

 CITY OF CUYAHOGA FALLS GENERAL ADMINISTRATION 9 UNITS PROJECTED, 0 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-268-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dayton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-268-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$531,320.00

$531,320.00

$531,320.00

$531,320.00

$531,320.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $531,320.00

Dayton City $531,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction of properties for City of Dayton4 units projected and 4 units completed.

Activity Description

Rehab and reconstruction of properties for City of Dayton.

Location Description:

 CITY OF DAYTON, PURCHASE REHAB-HOUSING REHAB./RECON 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-268-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-268-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dayton City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,625,475.00

$1,625,475.00

$1,625,475.00

$1,625,475.00

$1,625,475.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,625,475.00

Dayton City $1,625,475.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for city of Dayton 190 projected units 86 units completed.

Activity Description

Clearance and demolition for city of Dayton.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-268-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CITY OF DAYTON DEMOLITION 0 UNITS PROJECTED, AND ONE (1) UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-268-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Dayton City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

Dayton City $90,000.00



4367

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-268-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Dayton.

Activity Description

General Administration for City of Dayton.

Location Description:

 Administration for the city of Dayton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-269-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

East Cleveland City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-269-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

East Cleveland City $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab and reconstr for East Cleveland 6 units projected 0 units completed.

Activity Description

Purchase rehab and reconstr for East Cleveland.

Location Description:

 Housing Rehab/Recon for city of East Cleveland, 2 units projected, 0 units completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-269-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-269-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

East Cleveland City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,854,360.00

$1,854,360.00

$1,854,360.00

$1,854,360.00

$1,854,360.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,854,360.00

East Cleveland City $1,854,360.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for East Cleveland 95 units projected and 72 units completed.

Activity Description

Clearance and demolition for East Cleveland.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-269-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CITY OF EAST CLEVELAND CLEARANCE/DEMOLITON 133 UNITS PROJECTED, 134 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-269-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

East Cleveland City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$222,700.00

$222,700.00

$222,700.00

$222,700.00

$222,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $222,700.00

East Cleveland City $222,700.00



4371

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-269-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of East Cleveland.

Activity Description

General Administration for City of East Cleveland.

Location Description:

 Administration for the city of East Cleveland.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-281-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kettering City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Kettering City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for City of Kettering.

Activity Description

Rehab and reconstruction for City of Kettering.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-281-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kettering City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$522,718.00

$522,718.00

$522,718.00

$522,718.00

$522,718.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $522,718.00

Kettering City $522,718.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for City of Kettering 5 units projected and 2 units completed.

Activity Description

Rehab and reconstruction for City of Kettering.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10301
Activity Title:                                             REDEV/REHAB RECONSTR

 CITY OF KETTERING, RECEV.-HOUSING REHAB./RECON 7 UNITS PROJECTED, AND 8 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-281-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kettering City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,356.00

$193,356.00

$193,356.00

$193,356.00

$193,356.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $193,356.00

Kettering City $193,356.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new housing construction for Kettering 4 units projected and 1 unit completed.

Activity Description

Redevelopment new housing construction for Kettering.

Location Description:

 CITY OF KETTERING REDEV - HOUSING NEW CONSTRUCTION 5 UNITS PROJECTED, AND 4 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-281-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kettering City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10311
Activity Title:                                             REDEV/GEN ACQUISITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Kettering City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gen acquisition for city of Kettering.

Activity Description

Gen acquisition for city of Kettering.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-281-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Kettering City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,500.00

$79,500.00

$79,500.00

$79,500.00

$79,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,500.00

Kettering City $79,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Kettering.

Activity Description

General Administration for City of Kettering.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-281-10709
Activity Title:                                             GENERAL ADMINISTRATION

 City of Kettering General Administration Finance 12 units projected, and 8 unites completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-282-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lakewood City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$625,547.00

$625,547.00

$625,547.00

$625,547.00

$625,547.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $625,547.00

Lakewood City $625,547.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-282-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development residential rehab for Lakewood 8 units projected and 2 units completed.

Activity Description

Housing Development residential rehab for Lakewood.

Location Description:

 CITY OF LAKEWOOD PURCHASE REHAB-HOUSING REHAB./RECON 8 UNITS PROJECTED, AND THERE WERE 4 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-282-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lakewood City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-282-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lakewood City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking activity for City of Lakewood.

Activity Description

Land banking activity for City of Lakewood.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-282-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-282-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lakewood City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$339,469.00

$339,469.00

$339,469.00

$339,469.00

$339,469.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $339,469.00

Lakewood City $339,469.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-wide demoltion for City of Lakewood 15 units projected 8 units completed.

Activity Description

Region-wide demolition for City of Lakewood.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-282-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CITY OF LAKEWOOD, CLEARANCE/DEMOLITION 15 UNITS PROJECTED, AND THERE WERE 8 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-282-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lakewood City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,200.00

$107,200.00

$107,200.00

$107,200.00

$107,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,200.00

Lakewood City $107,200.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-282-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration fees for City of Lakewood.

Activity Description

General Administration for City of Lakewood.

Location Description:

 Administration for the city of Lakewood.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-284-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lima City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-284-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,637.00

$49,637.00

$49,637.00

$49,637.00

$49,637.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,637.00

Lima City $49,637.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCHASE REHAB AND RECONSTRUCTION FOR CITY OF LIMA 2 units projected and 1 unit completed.

Activity Description

PURCHASE REHAB AND RECONSTRUCTION FOR CITY OF LIMA.

Location Description:

 CITY OF LIMA PURCHASE/REHAB HOUSING REHAB./RECON 2 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-284-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-284-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lima City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,408,444.35

$1,408,444.35

$1,408,444.35

$1,408,444.35

$1,368,071.00

$40,373.35

Program Income Received: $40,373.35

Total Funds Expended: $1,408,444.35

Lima City $1,408,444.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition for Lima 200 units projected and 83 units completed.

Activity Description

Clearance and Demolition for Lima.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-284-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CITY OF LIMA CLEARANCE/DEMOLITION 330 UNITS PROJECTED, 333 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-284-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

01/01/2012 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lima City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Lima City $100,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-284-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 City of Lima 25% Set Aside Housing New Construction 24 units projected, and 24 units completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-284-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lima City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$168,600.00

$168,600.00

$168,600.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-284-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,600.00

$168,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $168,600.00

Lima City $168,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Lima.

Activity Description

General Administration for City of Lima.

Location Description:

 General Administration for City of Lima 10 units projected and 2 units completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-288-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-288-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mansfield City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$912,731.00

$912,731.00

$912,731.00

$912,731.00

$912,731.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $912,731.00

Mansfield City $912,731.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity for rehab/reconstruction of housing units in the city of Mansfield 12 units projected and 11 units completed.

Activity Description

This activity for rehab/reconstruction of housing units in the city of Mansfield

Location Description:

 City of Mansfield Purchase Rehab/Housing Rehab/recon 11 units projected and 14 units completed.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-288-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-288-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mansfield City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,940.00

$256,940.00

$256,940.00

$256,940.00

$256,940.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,940.00

Mansfield City $256,940.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-288-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab and reconstruction for Mansfield 3 units projected and 0 units completed.

Activity Description

Redevelopment rehab and reconstruction for Mansfield.

Location Description:

 Redev.-Housing Rehab./Recon 3 units projected and 1 united completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-288-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mansfield City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $359,302.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-288-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$359,302.00

$359,302.00

$359,302.00

$359,302.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $359,302.00

Mansfield City $359,302.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties in City of Mansfield 83 units projected and 51 units completed.

Activity Description

Demolition of blighted properties in City of Mansfield.

Location Description:

 City of mansfield demolition 75 units projected, and 86 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-288-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-288-10709
Activity Title:                                             GENERAL ADMINISTRATION
07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Mansfield City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,800.00

$169,800.00

$169,800.00

$169,800.00

$169,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,800.00

Mansfield City $169,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Mansfield.

Activity Description

General Administration for City of Mansfield.

Location Description:

 Administration for the city of Mansfield.

Activity Progress Narrative:



4394

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-288-10709
Activity Title:                                             GENERAL ADMINISTRATION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-289-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Marietta City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$969,754.00

$969,754.00

$969,754.00

$969,754.00

$969,754.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $969,754.00

Marietta City $969,754.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-289-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition for region 18, 96 units projected and 82 units completed.

Activity Description

Region-Wide Demolition for Region 18 which includes Athens County, Hocking County, Morgan County, Perry County, Washington County, City
of Athens, and City of Marietta.

Location Description:

 CITY OF MARIETTA CLEARANCE/DEMILITION 25 UNITS PROJECTED, AND 107 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-289-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Marietta City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-289-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,500.00

$107,500.00

$107,500.00

$107,500.00

$107,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,500.00

Marietta City $107,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 18.

Activity Description

General Administration for Region 18 which includes Athens County, Hocking County, Morgan County, Perry County, Washington County, City of
Athens, and City of Marietta.

Location Description:

 Administration for the city of Marietta.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-290-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Massillon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Massillon City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab for city of Massillon.

Activity Description

Purchase rehab for city of Massillon.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

 City of Massillon Redev - Hosuing Rehab/ Recon 2 units projected, 2 units completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-290-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Massillon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,318.48

$219,318.48

$219,318.48

$219,318.48

$191,844.00

$27,474.48

Program Income Received: $27,474.48

Total Funds Expended: $219,318.48

Massillon City $219,318.48
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development for city of Massillon 2 units projected and 0 units completed.

Activity Description

Housing Development for city of Massillon.

Location Description:

 MASSILLON CITY REDEV - HOUSING REHAB./RECON 2 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-290-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Massillon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,217,364.25

$1,217,364.25

$1,217,364.25

$1,217,364.25

$1,072,042.00

$145,322.25

Program Income Received: $145,322.25

Total Funds Expended: $1,217,364.25

Massillon City $1,217,364.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New housing construction for Massillon 13 units projected and 6 units completed.

Activity Description

New housing construction for Massillon.

Location Description:

 MASSILLON CITY, REDEV.-HOUSING NEW CONSTRUCTION 16 UNITS PROJECTED, AND 16 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-290-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Massillon City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,663.00

$160,663.00

$160,663.00

$160,663.00

$156,463.00

$4,200.00

Program Income Received: $4,200.00

Total Funds Expended: $160,663.00

Massillon City $160,663.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for City of Massillon in Ohio 38 units projected and 30 units completed.

Activity Description

Clearance and demolition for City of Massillon in Ohio.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 MASSILLON CITY CLEARANCE/DEMOLITION 38 UNITS PROJECTED, AND 38 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-290-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Massillon City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,800.00

$157,800.00

$157,800.00

$157,800.00

$157,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $157,800.00

Massillon City $157,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-290-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for general administration for City of Massillon in Ohio.

Activity Description

General administration for City of Massillon in Ohio.

Location Description:

 Administration for the city of Massillon.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-293-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newark City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$478,671.00

$478,671.00

$478,671.00

$478,671.00

$476,671.00

$2,000.00

Program Income Received: $2,000.00

Total Funds Expended: $478,671.00

Newark City $478,671.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for City of Newark 7 units projected and 4 units completed.

Activity Description

Rehab and reconstruction for City of Newark.

Location Description:

 Newark City Purchase Rehab-HJousing Rehab/Recon 7 units projected, and 5 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-293-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newark City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,943.00

$71,943.00

$71,943.00

$71,943.00

$71,943.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,943.00

Newark City $71,943.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment and reconstruction for Newark 1 unit projected and 1 unit completed.

Activity Description

Redevelopment and reconstruction for Newark.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10301
Activity Title:                                             REDEV/REHAB RECONSTR

 Newark City Housing Rehab/Recon 1 unit projected, and 1 unit completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-293-10303
Activity Title:                                             REDEV/NEW HSG  CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newark City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,162.00

$163,162.00

$163,162.00

$163,162.00

$37,360.00

$125,802.00

Program Income Received: $125,802.00

Total Funds Expended: $163,162.00

Newark City $163,162.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10303
Activity Title:                                             REDEV/NEW HSG  CONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Newark City Redev housing New Construction 2 units projected and 1 unit completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-293-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newark City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$15,235.00

$15,235.00

$15,235.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,235.00

$0.00

$15,235.00

Program Income Received: $15,235.00

Total Funds Expended: $15,235.00

Newark City $15,235.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 NEWARK CITY, PUBLIC FACILITIES, 0 UNITS SHOWN PROJECTED, WITH 5 UNITS BEING COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-293-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10408
Activity Title:                                             REGION-WIDE DEMOLITION
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Newark City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$241,491.00

$241,491.00

$241,491.00

$241,491.00

$188,821.00

$52,670.00

Program Income Received: $52,670.00

Total Funds Expended: $241,491.00

Newark City $241,491.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for city of Newark 4 units projected and 3 units completed.

Activity Description

Clearance and demolition for city of Newark.

Location Description:

 Newark City Clearance/Demolition four units projected, 19 units were completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Newark City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,789.00

$83,789.00

$83,789.00

$83,789.00

$83,789.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $83,789.00

Newark City $83,789.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Newark.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-293-10709
Activity Title:                                             GENERAL ADMINISTRATION

General Administration for City of Newark.

Location Description:

 Administration for the city of Newark.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-294-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Parma City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,008,396.00

$1,008,396.00

$1,008,396.00

$1,008,396.00

$1,008,396.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-294-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Total Funds Expended: $1,008,396.00

Parma City $1,008,396.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 PARMA CITY, REDEV., HOUSING REHAB./RECON O UNITS SHOWN AS PROJECTED, 20 UNITS SHOWING AS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-294-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Parma City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-294-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$351,465.00

$351,465.00

$351,465.00

$351,465.00

$351,465.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $351,465.00

Parma City $351,465.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted areas in Parma City 5 units projected and 5 units completed.

Activity Description

Clearance and demolition of blighted areas in Parma City.

Location Description:

 PARMA CITY LAND BANKING/DEMILITION 42 UNITS PROJECTED, AND 9 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-294-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-294-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION
Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Parma City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,849.00

$122,849.00

$122,849.00

$122,849.00

$122,849.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $122,849.00

Parma City $122,849.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking gen acquisition for Parma 23 units projected and 0 units completed.

Activity Description

Land banking gen acquisition for Parma.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-294-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

 PARMA CITY, ACQUISTION/LAND BANKING 43 UNITS PROJECTED, AND 3 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-294-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Parma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,671.00

$164,671.00

$164,671.00

$164,671.00

$164,671.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $164,671.00

Parma City $164,671.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-294-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Parma.

Activity Description

General Administration for City of Parma.

Location Description:

 Administration for the city of Parma.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-298-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Warren City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-298-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Warren City $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab reconstr for city of Warren 8 units projected and 0 units completed.

Activity Description

Redev rehab reconstr for city of Warren.1

Location Description:

 WARREN CITY, REDEV HOUSING REHAB./RECON, 12 UNITS PROJECTED, AND 9 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-298-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-298-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Warren City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,496,867.00

$1,496,867.00

$1,496,867.00

$1,496,867.00

$1,496,867.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,496,867.00

Warren City $1,496,867.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition for City of Warren 254 units projected and 254 units completed.

Activity Description

Region-Wide Demolition for City of Warren.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-298-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 WARREN CITY, CLEARANCE/DEMOLITION; 250 UNITS PROJECTED, AND 344 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-Z-08-298-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Warren City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,100.00

$207,100.00

$207,100.00

$207,100.00

$207,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,100.00

Warren City $207,100.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        A-Z-08-298-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for City of Warren.

Activity Description

General Administration for City of Warren.

Location Description:

 Administration for the city of Warren.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-004-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ashtabula County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$265,589.00

$265,589.00

$265,589.00

$265,589.00

$265,589.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $265,589.00

Ashtabula County $265,589.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab and reconstr funds for Ashtabula County 2 units projected and 1 unit completed.

Activity Description

Purchase rehab and reconstr funds for Ashtabula County.

Location Description:

 ASHTABULA COUNTY PURCHASE REHAB HOUSING REHAB./RECON 2 UNITS PROJECTED, 3 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-004-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ashtabula County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Ashtabula County $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment funds for the region including Ashtabula County 2 units projected and 1 unit completed.

Activity Description

Redevelopment funds for the region including Ashtabula County.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10301
Activity Title:                                             REDEV/REHAB RECONSTR

 ASHTABULA COUNTY REDEV HOUSING REHAB/RECON 2 UNITS PROJECTED, AND 3 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-004-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ashtabula County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$395,000.00

$395,000.00

$395,000.00

$395,000.00

$395,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $395,000.00

Ashtabula County $395,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab and reconstr funds for the region with the lead entity Ashtabula County 3 units projected and 0 units completed.

Activity Description

Redev rehab and reconstr funds for the region with the lead entity Ashtabula County.

Location Description:

 ASHTABULA COUNTY REDEV HOUSING NEW CONSTRUCTION 3 UNITS PROJECTED, AND 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-004-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ashtabula County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,224,218.00

$1,224,218.00

$1,224,218.00

$1,224,218.00

$1,224,218.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,224,218.00

Ashtabula County $1,224,218.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition  Funds will be used to demolish blighted structures 127 units projected and 82 units completed.

Activity Description

Region-Wide Demolition  Funds will be used to demolish blighted structures.

Location Description:

 ASHTABULA COUNTY CLEARANCE/DEMOLITION 127 UNITS PROJECTED, AND 163 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-004-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ashtabula County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$214,900.00

$214,900.00

$214,900.00

$214,900.00

$214,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $214,900.00

Ashtabula County $214,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration funds for Ashtabula County.

Activity Description

General Administration funds for Ashtabula County.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-004-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for Ashtabula County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-008-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brown County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,600.00

$244,600.00

$244,600.00

$244,600.00

$244,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $244,600.00

Brown County $244,600.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 20-Subrecipients include Adams County and Highland County CAC rehab and reconstruction 5 units projected and 5 units completed.

Activity Description

Region 20-Subrecipients include Adams County and Highland County CAC rehab and reconstruction

Location Description:

 BROWN COUNTY, PURCHASE REHAB-HOUSING REHAB./RECON 2 UNITS PROJECTED, 6 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-008-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brown County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brown County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase Rehab general acquisition for Region 20-Brown County with Subrecipients that include Adams County and Highland County CAC.

Activity Description

Purchase Rehab general acquisition for Region 20-Brown County with Subrecipients that include Adams County and Highland County CAC.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-008-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUB FAC

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUB FAC
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brown County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brown County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab reconstr for public facility for Brown County.

Activity Description

Redevelopment rehab reconstr for public facility for Brown County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUB FAC

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-008-10306
Activity Title:                                             REDEV/ACQUISITION CONSTR PUBLIC

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brown County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,700.00

$209,700.00

$209,700.00

$209,700.00

$209,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $209,700.00

Brown County $209,700.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10306
Activity Title:                                             REDEV/ACQUISITION CONSTR PUBLIC
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev acquisition constr public for Brown County Region 20-Subrecipients include Adams County and Highland County CAC 1 unit projected
and 1 unit completed.

Activity Description

Redev acquisition constr public for Brown County Region 20-Subrecipients include Adams County and Highland County CAC .

Location Description:

 Public Facilities for Brown County 0 units projected, 1 united completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-008-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brown County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450,063.00

$450,063.00

$450,063.00

$450,063.00

$450,063.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $450,063.00

Brown County $450,063.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demoliton for Brown County 72 units projected and 70 units completed.

Activity Description

Clearance and Demoliton for Brown County.

Location Description:

 BROWN COUNTY, LAND BANKING/DEMOLITION 23 UNITS PROJECTED, AND 74 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-008-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10709
Activity Title:                                             GENERAL ADMINISTRATION
Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Brown County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,400.00

$100,400.00

$100,400.00

$100,400.00

$100,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,400.00

Brown County $100,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration for the region.

Activity Description

Region 20-Subrecipients include Adams County and Highland County CAC

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-008-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for Brown County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-013-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clermont County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$971,313.00

$971,313.00

$971,313.00

$971,313.00

$971,313.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $971,313.00

Clermont County $971,313.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-013-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab. Housing Development for Clermont County 16 units projected and 13 units completed.

Activity Description

Acquisition/Rehab. Housing Development for Clermont County.

Location Description:

 Clermont County Purchase Rehab-Housing rehab./Recon 17 units projected, and 16 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-013-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clermont County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-013-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Clermont County $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev new constr for Clermont County 3 untis projected and 0 units completed.

Activity Description

Redev new constr for Clermont County.

Location Description:

 CLERMONT COUNTY, REDEV HOUSING NEW CONSTRUCTION, 3 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-013-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-013-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clermont County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$307,389.00

$307,389.00

$307,389.00

$307,389.00

$307,389.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $307,389.00

Clermont County $307,389.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for Clermont County 10 units projected and 9 units completed.

Activity Description

Clearance and demolition for Clermont County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-013-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 CLERMONT COUNTY, CLEARNACE/DEMOLITION 15 UNITS PROJECTED, AND 27 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-013-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clermont County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,229.00

$139,229.00

$139,229.00

$139,229.00

$139,229.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $139,229.00

Clermont County $139,229.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-013-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Clermont County.

Activity Description

General Administration for Clermont County.

Location Description:

 Administration for Clermont County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-015-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbiana County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$339,920.00

$339,920.00

$339,920.00

$339,920.00

$339,920.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $339,920.00

Columbiana County $339,920.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for downpayment assistance/rehabilitation and acquisition/rehabilitation of housing units 11 units projected and 11 units
completed.

Activity Description

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through downpayment
assistance/rehabilitation, acquisition/rehabilitation.

Location Description:

 COLUMBIANA COUNTY PURCHASE REHAB-HOUSING REHAB/RECON 0 UNITS PROJECTED, THERE WERE 6 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-015-10301
Activity Title:                                             REDEV/REHAB RECONSTR



4442

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbiana County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$309,557.00

$309,557.00

$309,557.00

$309,557.00

$309,557.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $309,557.00

Columbiana County $309,557.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT REHAB AND RECONSTRUCTION FOR THE REGION WITH COLUMBIANA COUNTY AS THE LEAD ENTITY 5 units projected.

Activity Description

REDEVELOPMENT REHAB AND RECONSTRUCTION FOR THE REGION WITH COLUMBIANA COUNTY AS THE LEAD ENTITY.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10301
Activity Title:                                             REDEV/REHAB RECONSTR

 COLUMBIANA COUNTY EDEV HOUSING REHAB/RECON 0 UNTIS PROJECTED, AND THERE 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-015-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbiana County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,865.00

$61,865.00

$61,865.00

$61,865.00

$61,865.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,865.00

Columbiana County $61,865.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through redev new hsg constr 2
units projected and 1 unit completed.

Activity Description

Region 11 which includes Carroll County and Columbiana County. This activity is to stabilize housing units through redev new hsg constr.

Location Description:

 Redevelopment new construction for Columbiana County region 2 units projected and 2 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-015-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbiana County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$665,574.00

$665,574.00

$665,574.00

$665,574.00

$665,574.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $665,574.00

Columbiana County $665,574.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be the demolition of vacant or abandoned housing units 173 units projected and 173 units completed.

Activity Description

Region-Wide Demolition for Region 11 which includes Carroll County and Columbiana County.

Location Description:

 COLUMBIANA COUNTY CLEARANCE/DEMOLITION 173 UNITS PROJECTED, 176 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-015-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR
Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbiana County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Columbiana County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction of new housing for Region 11 which includes Columbiana County and Carroll County.

Activity Description

Rehab and reconstruction of new housing for Region 11 which includes Columbiana County and Carroll County.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR

 Funding allocated to Columbiana County for construction of new housing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-015-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Columbiana County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,900.00

$152,900.00

$152,900.00

$152,900.00

$152,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $152,900.00

Columbiana County $152,900.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-015-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Administration for Region 11 includes Columbiana County, Carroll County, City of East Liverpool, and City of Salem.

Location Description:

 COLUMBIANA COUNTY GENERAL ADMINISTRATION 11 UNITS PROJECTED, AND 0 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,323.00

$78,323.00

$78,323.00

$78,323.00

$78,323.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,323.00

Darke County $78,323.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County 1 unit projected
and 1 unit completed.

Activity Description

Rehab and reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

 DARKE COUNTY, PURCHASE REHAB-HOUSING REHAB/RECON 1 UNITS PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Darke County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Description

Rehab/reconstruction for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Darke County $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Description

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$352,059.00

$352,059.00

$352,059.00

$352,059.00

$352,059.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $352,059.00

Darke County $352,059.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab reconstr for the region with lead entity of Darke County 3 units projected and 3 units completed.

Activity Description

Redevelopment rehab reconstr for the region with lead entity of Darke County.

Location Description:

 DARKE COUNTY, REDEV HOUSING - REHAB/RECON 3 UNTIS PROJECTED, AND 3 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10303
Activity Title:                                             REDEV/NEW HSG  CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10303
Activity Title:                                             REDEV/NEW HSG  CONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,959.00

$105,959.00

$105,959.00

$105,959.00

$105,959.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $105,959.00

Darke County $105,959.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH DARKE COUNTY AS THE LEAD ENTITY 1 unit projected and 0
units completed.

Activity Description

REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH DARKE COUNTY AS THE LEAD ENTITY.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10303
Activity Title:                                             REDEV/NEW HSG  CONSTR

 DARKE COUNTY, REDEV HOUSING NEW CONSTRUCTION 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$234,291.00

$234,291.00

$234,291.00

$234,291.00

$234,291.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $234,291.00

Darke County $234,291.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH DARKE COUNTY AS THE LEAD ENTITY 1 unit
projected and 0 units completed.

Activity Description

REDEVELOPMENT REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH DARKE COUNTY AS THE LEAD ENTITY.

Location Description:

 DARKE COUNTY, PUBLIC FACILITIES, 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10311
Activity Title:                                             REDEV/GEN ACQUISITION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Darke County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Activity Description

General Acquisition for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$261,373.00

$261,373.00

$261,373.00

$261,373.00

$261,373.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $261,373.00

Darke County $261,373.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition.  Demolish blighted houses, level, and seed lot 5 units projected and 5 units completed.

Activity Description

Region-Wide Demolition.  Demolish blighted houses, level, and seed lot.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10408
Activity Title:                                             REGION-WIDE DEMOLITION

 DARKE COUNTY, CLEARNACE/DEMOLITION 7 UNITS PROJECTED, AND 7 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-018-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Darke County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,325.00

$114,325.00

$114,325.00

$114,325.00

$114,325.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,325.00

Darke County $114,325.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-018-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 12.

Activity Description

General Administration for Region 12 which includes, City of Greenville, Darke County, Mercer County, and Preble County.

Location Description:

 Administration for Darke county.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-021-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Erie County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-021-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Erie County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab reconstruction for Erie County 1 unit projected and 1 unit completed.

Activity Description

Purchase rehab reconstruction for Erie County.

Location Description:

 ERIE COUNTY PURCHASE REHAB-HOUSING REHAB/RECON 0 UNITS PROJECTED, AND 1 UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-021-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-021-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Erie County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,218.00

$233,218.00

$233,218.00

$233,218.00

$233,218.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $233,218.00

Erie County $233,218.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev reconstruction for Erie County 4 units projected and 0 units completed.

Activity Description

Redev reconstruction for Erie County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-021-10301
Activity Title:                                             REDEV/REHAB RECONSTR

 ERIE COUNTY REDEV HOUSING REHAB./RECON 5 UNITS PROJECTED, AND 4 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-021-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Erie County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$890,046.00

$890,046.00

$890,046.00

$890,046.00

$890,046.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $890,046.00

Erie County $890,046.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-021-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted properties in Erie County 60 units projected and 57 units completed.

Activity Description

Clearance and demolition of blighted properties in Erie County.

Location Description:

 ERIE COUNTY CLEARANCE/DEMOLITION 56 UNITS PROJECTED, 58 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-021-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Erie County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-021-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,700.00

$126,700.00

$126,700.00

$126,700.00

$126,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $126,700.00

Erie County $126,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Erie County.

Activity Description

General Administration for Erie County.

Location Description:

 Administration for Erie County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-022-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-022-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fairfield County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development rehab and reconstruction for Fairfield County.

Activity Description

Housing Development rehab and reconstruction for Fairfield County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-022-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-022-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfield County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,357,921.00

$1,357,921.00

$1,357,921.00

$1,357,921.00

$1,357,921.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,357,921.00

Fairfield County $1,357,921.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-022-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab and reconstruction for Fairfield County 10 units projected and 5 units completed.

Activity Description

Redevelopment rehab and reconstruction for Fairfield County.

Location Description:

 FAIRFIELD COUNTY, REDEV - HOUSING REHAB./RECON 7 UNITS PROJECTED, AND 12 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-022-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfield County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date



4469

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-022-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,059.00

$24,059.00

$24,059.00

$24,059.00

$24,059.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,059.00

Fairfield County $24,059.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-wide demolition for Fairfield County 3 units projected and 2 units completed.

Activity Description

Region-wide demolition for Fairfield County.

Location Description:

 FAIRFIELD COUNTY, CLEARANCE/DEMOLITION 3 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-022-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way



4470

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-022-10709
Activity Title:                                             GENERAL ADMINISTRATION
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fairfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,728.00

$150,728.00

$150,728.00

$150,728.00

$150,728.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,728.00

Fairfield County $150,728.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Fairfield County.

Activity Description

General Administration for Fairfield County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-022-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for Fairfield County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,000.00

$140,000.00

$140,000.00

$140,000.00

$140,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,000.00

Fayette County $140,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court
House 3 units projected and 2 units completed.

Activity Description

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court
House.

Location Description:

 FAYETTE COUNTY, PURCHASE REHAB-HOUSING REHAB./RECON 2 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$452,386.00

$452,386.00

$452,386.00

$452,386.00

$452,386.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $452,386.00

Fayette County $452,386.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev new housing construction for  Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City
of Washington Court House 15 projected units and 0 units completed.

Activity Description

Redev new housing construction for  Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Location Description:

 FAYETTE COUNTY, REDEV HOUSING NEW CONSTRUCTION, 1 UNIT WAS PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fayette County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking for Region 16.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Land Banking for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington Court
House.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Total Funds Expended: ($124,700.00)

Fayette County -$124,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington
Court House.

Activity Description

Redevelopment for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of Washington
Court House.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:



4477

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10408
Activity Title:                                             REGION-WIDE DEMOLITION
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$449,320.00

$449,320.00

$449,320.00

$449,320.00

$449,320.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $449,320.00

Fayette County $449,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for  Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House 40 units projected and 40 units completed.

Activity Description

Clearance and demolition for  Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House

Location Description:

 FAYETTE COUNTY, CLEARANCE/DEMOLITION 45 UNITS PROJECTED, AND 45 UNITS COMPLETED.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10408
Activity Title:                                             REGION-WIDE DEMOLITION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10501
Activity Title:                                             LAND BANKING/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fayette County $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10501
Activity Title:                                             LAND BANKING/REHAB RECONSTR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and Reconstruction  for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Activity Description

Rehab and Reconstruction  for Region 16 which includes Clinton County, Fayette County, Madison County, City of Wilmington, and City of
Washington Court House.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fayette County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANKING ACQUISITION FOR THE REGION WITH THE LEAD ENTITY OF FAYETTE COUNTY.

Activity Description

LAND BANKING ACQUISITION FOR THE REGION WITH THE LEAD ENTITY OF FAYETTE COUNTY.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-023-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10709
Activity Title:                                             GENERAL ADMINISTRATION
Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,700.00

$115,700.00

$115,700.00

$115,700.00

$115,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,700.00

Fayette County $115,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Fayette County.

Activity Description

General Administration for Fayette County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-023-10709
Activity Title:                                             GENERAL ADMINISTRATION

 Administration for Fayette County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-024-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$776,242.47

$776,242.47

$776,242.47

$776,242.47

$766,527.94

$9,714.53

Program Income Received: $9,714.53

Total Funds Expended: $776,242.47

Fulton County $776,242.47



4483

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County,
Fulton County and City of Defiance 8 units projected and 4 units completed.

Activity Description

Rehab and reconstruction for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County,
Fulton County and City of Defiance.

Location Description:

 FULTON COUNTY PURCHASE REHAB-HOUSING REHAB/RECON 7 UNITS PROJECTED, AND 8 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-024-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,394.19

$98,394.19

$98,394.19

$98,394.19

$92,832.96

$5,561.23

Program Income Received: $5,561.23

Total Funds Expended: $98,394.19

Fulton County $98,394.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH FULTON COUNTY AS THE LEAD ENTITY.

Activity Description

REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH FULTON COUNTY AS THE LEAD ENTITY.

Location Description:

 FULTON COUNTY PUBLIC FACILITIES 0 UNITS PROJECTED, 3 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-024-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410,397.32

$410,397.32

$410,397.32

$410,397.32

$77,186.10

$333,211.22

Program Income Received: $333,211.22

Total Funds Expended: $410,397.32

Fulton County $410,397.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demoliton for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County,
Fulton County and City of Defiance 18 units projected and 12 units completed.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and Demoliton for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County,
Fulton County and City of Defiance.

Location Description:

 FULTON COUNTY CLEARANCE/DEMOLITION 32 UNITS PROJECTED, AND THERE WERE 29 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-024-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Total Funds Expended: $0.00

Fulton County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County
and City of Defiance.

Activity Description

Land Banking for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton County
and City of Defiance.

Location Description:

 FULTON COUNTY LAND BANKING/DEMOLITION 3 UNITS PROJECTED, AND 0 UNITS WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-024-10511
Activity Title:                                             LAND BANKING/GEN ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10511
Activity Title:                                             LAND BANKING/GEN ACQUISITION
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking and general acquisition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams
County, Fulton County and City of Defiance.

Activity Description

Land Banking and general acquisition for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams
County, Fulton County and City of Defiance.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10511
Activity Title:                                             LAND BANKING/GEN ACQUISITION

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-024-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fulton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,000.00

$104,000.00

$104,000.00

$104,000.00

$104,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $104,000.00

Fulton County $104,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-024-10709
Activity Title:                                             GENERAL ADMINISTRATION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 1 in Ohio.

Activity Description

General Administration for Region 1 which includes Defiance County, Henry County, Paulding county, Van Wert County, Williams County, Fulton
County and City of Defiance.

Location Description:

 Administration for Fulton County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$418,935.00

$418,935.00

$418,935.00

$418,935.00

$418,935.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $418,935.00

Greene County $418,935.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 purchase rehab reconstruction includes Green County, Clark County, City of Fairborn and City of Xenia 2 units projected and 0
completed.

Activity Description

Region 15 purchase rehab reconstruction includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

 GREENE COUNTY PURCHASE REHAB-HOUSING REHAB./RECON 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION
Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greene County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 purchase rehab general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Description

Region 15 purchase rehab general acquisition includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greene County $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10301
Activity Title:                                             REDEV/REHAB RECONSTR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT REHABILITATION RECONSTRUCTION FOR THE REGION WITH THE LEAD ENTITY OF GREENE COUNTY.

Activity Description

REDEVELOPMENT REHABILITATION RECONSTRUCTION FOR THE REGION WITH THE LEAD ENTITY OF GREENE COUNTY.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,086,152.00

$1,086,152.00

$1,086,152.00

$1,086,152.00

$1,086,152.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,086,152.00

Greene County $1,086,152.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 redevelopment new construction housing includes Green County, Clark County, City of Fairborn and City of Xenia 5 units projected
and 0 completed.

Activity Description

Region 15 redevelopment new construction housing includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

 GREENE COUNTY REDEV HOUSING NEW CONSTRUCTION 5 UNITS PROJECTED, AND 6 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greene County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Description

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10307
Activity Title:                                             REDEV/LAND BANKING ACQUISITION

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greene County $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10311
Activity Title:                                             REDEV/GEN ACQUISITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 redevelopment general acquistion includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Description

Region 15 redevelopment general acquistion includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,762.00

$280,762.00

$280,762.00

$280,762.00

$280,762.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,762.00

Greene County $280,762.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia 26 units projected and 21 units
completed.

Activity Description

Region 15 clearance and demoliton includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:

 GREENE COUNTY CLEARANCE/DEMOLITION 34 UNITS PROJECTED, AND 34 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR

Activity Type: Activity Status:



4500

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greene County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Activity Description

Region 15 redevelopment includes Green County, Clark County, City of Fairborn and City of Xenia.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-027-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greene County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,506.00

$184,506.00

$184,506.00

$140,837.00

$140,837.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,837.00

Greene County $140,837.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-027-10709
Activity Title:                                             GENERAL ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Region 15 administration includes Green County, Clark County, City of Fairborn and City of Xenia

Location Description:

 Administration for Greene County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-029-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hancock County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-029-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$650,933.00

$650,933.00

$650,933.00

$650,933.00

$650,933.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $650,933.00

Hancock County $650,933.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH THE LEAD ENTITY OF HANCOCK COUNTY 2 UNITS PROJECTED
AND 0 UNITS COMPLETED.

Activity Description

REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH THE LEAD ENTITY OF HANCOCK COUNTY.

Location Description:

 Hancock County Redev Housing New Construction 8 units projected, and 8 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-029-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-029-10311
Activity Title:                                             REDEV/GEN ACQUISITION
Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hancock County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hancock County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment gen acquistion for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Activity Description

Redevelopment gen acquistion for Region 7 which includes Allen County, Hancock County, Putnam County and City of Findlay.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-029-10311
Activity Title:                                             REDEV/GEN ACQUISITION

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-029-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hancock County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$362,134.00

$362,134.00

$362,134.00

$362,134.00

$362,134.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $362,134.00

Hancock County $362,134.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-029-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition for Hancock County 21 units projected and 19 units completed.

Activity Description

Region-Wide Demolition for Hancock County.

Location Description:

 Hancock City Demolition 31 units projected, and 31 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-029-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hancock County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-029-10709
Activity Title:                                             GENERAL ADMINISTRATION
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,500.00

$112,500.00

$112,500.00

$112,500.00

$112,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $112,500.00

Hancock County $112,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 7.

Activity Description

General administration for Region 7 which incluedes Allen County, Hancock County, Putnam County and City of Findlay.

Location Description:

 Administration for Hancock County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-038-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,000.00

$130,000.00

$130,000.00

$130,000.00

$130,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,000.00

Jefferson County $130,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase Rehab and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County,
Jefferson County, City of Steubenville, Monroe County and Noble County 2 units projected and 0 units completed.

Activity Description

Purchase Rehab and reconstr. funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County,
Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

 JEFFERSON COUNTY, PURCHASE REHAB - HOUSING REHAB/RECON 2 UNITS PROJECTED, AND 2 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-038-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jefferson County $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase Rehab and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County,
Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Description

Purchase Rehab and general acquisition for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County,
Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-038-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,000.00

Jefferson County $60,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev. new housing constr funds for rentals for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County 2 units projected and 0 units completed.

Activity Description

Redev. new housing constr funds for rentals for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison
County, Jefferson County, City of Steubenville, Monroe County and Noble County.

Location Description:

 JEFFERSON COUNTY, REDEV HOUSING NEW CONSTRUCTION 2 UNITS ROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-038-10408
Activity Title:                                             REGION-WIDE DEMOLITION
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,118,964.00

$1,118,964.00

$1,118,964.00

$1,118,964.00

$1,118,964.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,118,964.00

Jefferson County $1,118,964.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County,
Jefferson County, City of Steubenville, Monroe County and Noble County 116 units projected and 116 units completed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and Demolition Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson
County, City of Steubenville, Monroe County and Noble County.

Location Description:

 JEFFERSON COUNTY, CLEARANCE/DEMOLITION 128 UNITS PROJECTED, AND 128 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-038-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10503
Activity Title:                                             LAND BANKING/NEW HSG CONSTR

Total Funds Expended: $0.00

Jefferson County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County,
Jefferson County, City of Steubenville, Monroe County and Noble County.

Activity Description

Rehab and reconstruction Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson
County, City of Steubenville, Monroe County and Noble County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-038-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-038-10709
Activity Title:                                             GENERAL ADMINISTRATION
N/A EXEMPT

Primary Responsible Organization:

Jefferson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,400.00

$145,400.00

$145,400.00

$145,400.00

$145,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $145,400.00

Jefferson County $145,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration funds for the NSP grant.

Activity Description

General Administration Funds for Region 19 which includes Belmont County, Guernsey County, City of Cambridge, Harrison County, Jefferson
County, City of Steubenville, Monroe County and Noble County.

Location Description:

 General administration for Jefferson County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-041-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Licking County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,113.00

$356,113.00

$356,113.00

$356,113.00

$356,113.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $356,113.00

Licking County $356,113.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for Licking County 44 units projected and 42 units completed.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-041-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and demolition for Licking County.

Location Description:

 LICKING COUNTY CLEARANC3/DEMOLITION 44 UNITS PROJECTED, 49 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-041-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Licking County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,200.00

$106,200.00

$106,200.00

$106,200.00

$106,200.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-041-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $106,200.00

Licking County $106,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Licking County.

Activity Description

General Administration for Licking County.

Location Description:

 Administration for Licking County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-043-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION
Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lorain County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab. Housing Development for Lorain County.

Activity Description

Acquisition/Rehab. Housing Development for Lorain County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$703,372.74

$703,372.74

$703,372.74

$703,372.74

$695,815.75

$7,556.99

Program Income Received: $7,556.99

Total Funds Expended: $703,372.74

Lorain County $703,372.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab and reconstr for Lorain County 7 units projected and 2 units completed.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Redev rehab and reconstr for Lorain County.

Location Description:

 LORAIN COUNTY, REDEV HOUSING REHAB/RECON 5 UNITS PROJECTED, AND 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-043-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,239,283.71

$1,239,283.71

$1,239,283.71

$1,239,283.71

$1,149,314.25

$89,969.46

Program Income Received: $89,969.46
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $1,239,283.71

Lorain County $1,239,283.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new housing construction for Lorain County 6 units projected and 0 units completed.

Activity Description

Redevelopment new housing construction for Lorain County.

Location Description:

 LORAIN COUNTY REDEV HOUSING NEW CONSTRUCTION 9 UNITS PROJECTED, AND 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-043-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lorain County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab and reconstr public fac for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Activity Description

Redev rehab and reconstr public fac for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10306
Activity Title:                                             REDEV/REHAB RECONSTR  PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lorain County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT REHABILITATION AND RECONSTRUCTION OF PUBLIC FACILITIES FOR LORAIN COUNTY.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10306
Activity Title:                                             REDEV/REHAB RECONSTR  PUBLIC FAC

REDEVELOPMENT REHABILITATION AND RECONSTRUCTION OF PUBLIC FACILITIES FOR LORAIN COUNTY.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-043-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Total Funds Expended: $0.00

Lorain County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev general acquisition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Activity Description

Redev general acquisition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-043-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$405,896.11

$405,896.11

$405,896.11

$405,896.11

$293,642.00

$112,254.11

Program Income Received: $112,254.11

Total Funds Expended: $405,896.11

Lorain County $405,896.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville 6 units
projected and 5 units completed.

Activity Description

Clearance and Demolition for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

 LORAIN COUNTY, CLEARANCE/DEMOLITION 14 UNITS PROJECTED, AND 14 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lorain County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,600.00

$237,600.00

$237,600.00

$237,600.00

$237,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $237,600.00

Lorain County $237,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 4.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-043-10709
Activity Title:                                             GENERAL ADMINISTRATION

General Administration for Region 4 which includes Huron County, Lorain County, City of Norwalk, and City of North Ridgeville.

Location Description:

 Administration for Lorain County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-044-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lucas County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,161,425.00

$1,161,425.00

$1,161,425.00

$1,161,425.00

$1,161,425.00

$0.00

Program Income Received: $0.00



4530

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-044-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Total Funds Expended: $1,161,425.00

Lucas County $1,161,425.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehab and purchase of vacant homes in region 2, 7 units projected and 1 completed.

Activity Description

Housing rehab and purchase of vacant homes in region 2.

Location Description:

 LUCAS COUNTY, PURCHASE REHAB-HOUSING REHAB - RECON 7 UNITS PROJECTED, AND 7 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-044-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-044-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
Primary Responsible Organization:

Lucas County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$396,631.00

$396,631.00

$396,631.00

$396,631.00

$396,631.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $396,631.00

Lucas County $396,631.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment/new construction for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green 5 units
projected and 0 completed.

Activity Description

Redevelopment/new construction for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green.

Location Description:

 LUCAS COUNTY, REDEV.-HOUSING NEW CONSTRUCTION 5 UNITS PROJECTED, 5 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-044-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lucas County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,402.00

$198,402.00

$198,402.00

$198,402.00

$198,402.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $198,402.00

Lucas County $198,402.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties in region 2, 22 units projected and 9 units completed.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-044-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Demolition of blighted properties in region 2.

Location Description:

 LUCAS COUNTY, LAND BANKING/DEMOLITION, 22 UNITS PROJECTED, AND 22 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-044-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lucas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$195,100.00

$195,100.00

$195,100.00

$195,100.00

$195,100.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-044-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $195,100.00

Lucas County $195,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 2.

Activity Description

General Administration for Region 2 which includes Lucas County, Wood County, City of Oregon and City of Bowling Green.

Location Description:

 Administration for Lucas county.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-046-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Primary Responsible Organization:

Mahoning County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,242.00

$236,242.00

$236,242.00

$236,242.00

$236,242.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $236,242.00

Mahoning County $236,242.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development rehab and reconstruction for Mahoning County 10 units projected and 5 units completed.

Activity Description

Housing Development rehab and reconstruction for Mahoning County.

Location Description:

 Mahoning County Purchase Rehab-Housing Rehab/Recon 10 units projected, and 5 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mahoning County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mahoning County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab reconstr rental for Mahoning County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Purchase rehab reconstr rental for Mahoning County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-046-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mahoning County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,238.00

$151,238.00

$151,238.00

$151,238.00

$151,238.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $151,238.00

Mahoning County $151,238.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev new hsg constr for Mahoning County 5 units projected and 1 unit completed.

Activity Description

Redev new hsg constr for Mahoning County.

Location Description:

 Mahoning County Redev - Housing New Construction 5 units projected, and 3 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-046-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Primary Responsible Organization:

Mahoning County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,276,012.00

$2,276,012.00

$2,276,012.00

$2,276,012.00

$2,276,012.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,276,012.00

Mahoning County $2,276,012.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition in Mahoning County 437 units projected and 378 units completed.

Activity Description

Demolition in Mahoning County

Location Description:

 Mahoning County Demolition/Clearance -0- units projected, and 140 units were completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Mahoning County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$245,819.00

$245,819.00

$245,819.00

$245,819.00

$245,819.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $245,819.00

Mahoning County $245,819.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Mahoning County.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-046-10709
Activity Title:                                             GENERAL ADMINISTRATION

General Administration for Mahoning County.

Location Description:

 Administration Mahoning County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-048-10201
Activity Title:                                             PURCHASE REHAB/REHAB/RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,777.00

$700,777.00

$700,777.00

$700,777.00

$700,777.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10201
Activity Title:                                             PURCHASE REHAB/REHAB/RECONSTR

Total Funds Expended: $700,777.00

Medina County $700,777.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab. Housing Development for Medina County Region 5, 16 units projected and 9 units completed.

Activity Description

Acquisition/Rehab. Housing Development for Medina County Region 5.

Location Description:

 MEDINA COUNTY PURCHASE REHAB HOUSING REHAB/RECON 7 UNITS PROJECTED, AND 9 UNITS COMPLETED

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-048-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL
Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Medina County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab and reconstruction of rentals for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of
Wadsworth, and City of Wooster.

Activity Description

Purchase rehab and reconstruction of rentals for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth,
and City of Wooster.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$802,100.00

$802,100.00

$802,100.00

$802,100.00

$802,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $802,100.00

Medina County $802,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab and reconstruction for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth,
and City of Wooster 9 units projected and 6 units completed.

Activity Description



4545

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Redevelopment rehab and reconstruction for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth,
and City of Wooster.

Location Description:

 MEDINA COUNTY REDEV HOUSING REHAB/RECON 32 UNITS PROJECTED, AND 26 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-048-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 08/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $0.00

Medina County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR REGION WITH MEDINA COUNTY AS THE LEAD ENTITY.

Activity Description

REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR REGION WITH MEDINA COUNTY AS THE LEAD ENTITY.

Location Description:

 Construction for new housing for Medina County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-048-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10305
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Medina County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab and reconstruction of public facilities for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of
Wadsworth, and City of Wooster.

Activity Description

Redev rehab and reconstruction of public facilities for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of
Wadsworth, and City of Wooster.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10306
Activity Title:                                             REDEV/ACQUISITION CONSTR PUBLIC

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Medina County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev acquisition construction public for MEDINA COUNTY.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10306
Activity Title:                                             REDEV/ACQUISITION CONSTR PUBLIC

Redev acquisition construction public for MEDINA COUNTY.

Location Description:

 Redev- Housing New Construction for Medina County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-048-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Total Funds Expended: $0.00

Medina County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment general acquistion for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City
of Wooster.

Activity Description

Redevelopment general acquistion for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City
of Wooster.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-048-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10408
Activity Title:                                             REGION-WIDE DEMOLITION
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,107.00

$133,107.00

$133,107.00

$133,107.00

$133,107.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $133,107.00

Medina County $133,107.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted properties for Medina County and region 12 units projected and 11 units completed.

Activity Description

Clearance and demolition of blighted properties for Medina County.

Location Description:

 MEDINA COUNTY CLEARANCE/DEMOLITION 13 UNITS PROJECTED, AND 10 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Medina County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,870.00

$164,870.00

$164,870.00

$164,291.00

$164,291.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $164,291.00

Medina County $164,291.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 5.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-048-10709
Activity Title:                                             GENERAL ADMINISTRATION

General Administration for Region 5 Medina County, Wayne County, City of Brunswick, City of Medina, City of Wadsworth, and City of Wooster.

Location Description:

 Administration for Medina County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-051-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$436,667.00

$436,667.00

$436,667.00

$436,667.00

$436,667.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-051-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Total Funds Expended: $436,667.00

Miami County $436,667.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of residential structures for Region 13 5 units projected and 4 units completed.

Activity Description

Redevelopment of residential structures for Region 13.

Location Description:

 MIAMI COUNTY REDEV HOUSING REHAB/RECON 5 UNITS PROJECTED, AND 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-051-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-051-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL
Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Miami County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev rehab reconstr rental for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City
of Sidney.

Activity Description

Redev rehab reconstr rental for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of
Sidney.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-051-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,680.00

$88,680.00

$88,680.00

$88,680.00

$88,680.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $88,680.00

Miami County $88,680.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction of new housing for Region 13, 3 units projected and 1 unit completed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-051-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Rehab and reconstruction of new housing for Region 13.

Location Description:

 MIAMI COUNTY REDEV./HOUSING NEW CONSTRUCTION 3 UNITS PROJECTED, AND THERE WERE 4 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-051-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$503,607.00

$503,607.00

$503,607.00

$503,607.00

$503,607.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-051-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Total Funds Expended: $503,607.00

Miami County $503,607.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition for Region 13, 45 units projected and 43 units completed.

Activity Description

Region-Wide Demolition for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of
Sidney.

Location Description:

 MIAMI COUNTY CLEARANCE/DEMOLITION 48 UNITS PROJECTED, AND THERE WERE 47 UNITS COMPLETED

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-051-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-051-10709
Activity Title:                                             GENERAL ADMINISTRATION
Primary Responsible Organization:

Miami County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,300.00

$114,300.00

$114,300.00

$114,300.00

$114,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,300.00

Miami County $114,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 13.

Activity Description

General Administration for Region 13 which includes Auglaize County, Miami County, Shelby County, City of Piqua, City of Troy, and City of
Sidney.

Location Description:

 Administration for Miami County

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Morrow County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,819.56

$103,819.56

$103,819.56

$103,819.56

$90,500.00

$13,319.56

Program Income Received: $13,319.56

Total Funds Expended: $103,819.56

Morrow County $103,819.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab and reconstruction for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of
Galion 1 unit projected and 1 unit completed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Purchase rehab and reconstruction for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of
Galion.

Location Description:

 MORROW COUNTY PURCHASE REHAB-HOUSING REHAB/RECON 1 UNIT PROJECTED, AND 1 UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-054-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Morrow County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,285.74

$346,285.74

$346,285.74

$346,285.74

$157,724.00

$188,561.74

Program Income Received: $188,561.74
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $346,285.74

Morrow County $346,285.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH MORROW COUNTY AS THE LEAD ENTITY 2 units projected and 0
units completed.

Activity Description

REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH MORROW COUNTY AS THE LEAD ENTITY.

Location Description:

 MORROW COUNTY REDEV HOUSING NEW CONSTRUCTION 2 UNITS PROJECTED AND 8 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-054-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Primary Responsible Organization:

Morrow County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$765,806.59

$765,806.59

$765,806.59

$765,806.59

$688,358.00

$77,448.59

Program Income Received: $77,448.59

Total Funds Expended: $765,806.59

Morrow County $765,806.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region-Wide Demolition for Morrow County 35 units projected and 32 units completed.

Activity Description

Region-Wide Demolition for Morrow County.

Location Description:

 MORROW COUNTY CLEARANCE/DEMOLITION 35 UNITS PROJECTED, AND THERE WERE 33 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10507
Activity Title:                                             LAND BANKING

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Morrow County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Morrow County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10507
Activity Title:                                             LAND BANKING

Land banking for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-054-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Morrow County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,000.00

$104,000.00

$104,000.00

$104,000.00

$104,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-054-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $104,000.00

Morrow County $104,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 8.

Activity Description

General Administration for Region 8 which includes Crawford County, Morrow County, Wyandot County, City of Bucyrus, and City of Galion.

Location Description:

 MORROW COUNTY GENERAL ADMINISTRATION 2 UNITS PROJECTED, AND 0 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-062-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,126.00

$232,126.00

$232,126.00

$232,126.00

$232,126.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,126.00

Portage County $232,126.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction of residential properties for Portage County 6 units projected and 6 units completed.

Activity Description

Rehab and reconstruction of residential properties for Portage County.

Location Description:

 PORTAGE COUNTY PURCHASE REHAB-HOUSING REHAB./RECON. , 6 UNITS PROJECTED, AND THERE WERE 3 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Portage County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing development rehab and acquisition for Portage County.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Housing development rehab and acquisition for Portage County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-062-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,794.00

$252,794.00

$252,794.00

$252,794.00

$252,794.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $252,794.00

Portage County $252,794.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment new housing construction for Portage County 3 units projected and 0 units completed.

Activity Description

Redevelopment new housing construction for Portage County.

Location Description:

 PORTAGE COUNTY REDEV HOUSING NEW CONSTRUCTION 3 UNITS PROJECTED, AND THERE WERE 5 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-062-10311
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10311
Activity Title:                                             REGION-WIDE DEMOLITION
Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Portage County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Redevelopment general acquisition for Portage County.

Activity Description

Housing Redevelopment general acquisition for Portage County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$535,313.00

$535,313.00

$535,313.00

$535,313.00

$535,313.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $535,313.00

Portage County $535,313.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition for Portage County 37 units projected and 35 units completed.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and demolition for Portage County.

Location Description:

 PORTAGE COUNTY CLEARANCE/DEMOLITION 37 UNITS PROJECTED, AND THERE WERE 45 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-062-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

05 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,382.00

$125,382.00

$125,382.00

$125,382.00

$125,382.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10507
Activity Title:                                             LAND BANKING/LAND BANKING ACQUISITION

Total Funds Expended: $125,382.00

Portage County $125,382.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking for Portage County 2 units projected and 2 units completed.

Activity Description

Land banking for Portage County.

Location Description:

 PORTAGE COUNTY ACQUISITION/LAND BANKING 2 UNITS PROJECTED, AND THERE WERE 3 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-062-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-062-10709
Activity Title:                                             GENERAL ADMINISTRATION
Primary Responsible Organization:

Portage County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,522.00

$107,522.00

$107,522.00

$107,522.00

$107,522.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,522.00

Portage County $107,522.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Portage County.

Activity Description

General Administration for Portage County.

Location Description:

 Administration for Portage County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ross County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$757,389.00

$757,389.00

$757,389.00

$757,389.00

$757,389.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $757,389.00

Ross County $757,389.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab./Recon. Ross Co Region 9 units projected and 5 units completed.

Activity Description
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Rehab./Recon. Ross Co.

Location Description:

 ROSS COUNTY PURCHSE REHAB HOUSING REHAB./RECON 8 UNITS PROJECTED, AND 10 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-066-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ross County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,500.00

$252,500.00

$252,500.00

$252,500.00

$252,500.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $252,500.00

Ross County $252,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH ROSS COUNTY AS THE LEAD ENTITY 2 units projected and 0 units
completed.

Activity Description

REDEVELOPMENT NEW HOUSING CONSTRUCTION FOR THE REGION WITH ROSS COUNTY AS THE LEAD ENTITY.

Location Description:

 ROSS COUNTY REDEV HOUSING NEW CONSTRUCTION 2 UNITS PROJECTED, AND 3 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-066-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Primary Responsible Organization:

Ross County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,090.00

$144,090.00

$144,090.00

$144,090.00

$144,090.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $144,090.00

Ross County $144,090.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition in Ross County region 18 units projected and 18 units completed.

Activity Description

Demolition in Ross County

Location Description:

 ROSS COUNTY CLEARANCE/DEMOLITION 20 UNITS PROJECTED, AND 41 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10501
Activity Title:                                             LAND BANKING/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ross County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Ross County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Rehabilitation/Reconstruction of Residential Structures - Housing Development in Ross County

Activity Description
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10501
Activity Title:                                             LAND BANKING/REHAB RECONSTR

Housing Rehabilitation/Reconstruction of Residential Structures - Housing Development in Ross County

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-066-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ross County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,200.00

$128,200.00

$128,200.00

$128,200.00

$128,200.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-066-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $128,200.00

Ross County $128,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Region 17.

Activity Description

General Administration for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of Chillicothe.

Location Description:

 Administration for Ross County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-069-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,858.00

$119,858.00

$119,858.00

$119,858.00

$119,858.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $119,858.00

Seneca County $119,858.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase Rehab for region with Seneca County as lead entity 4 units projected and 3 units completed.

Activity Description

Purchase Rehab for region with Seneca County as lead entity.

Location Description:

 SENECA COUNTY PURCHASE REHAB HOUSING REHAB/RECON 1 UNIT PROJECTED , AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10205
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Seneca County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rehab and resale of properties in Region 3, which includes no subrecipients

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10205
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR PUBLIC FAC

Acquisition rehab and resale of properties in Region 3, which includes no subrecipients

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-069-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Total Funds Expended: $0.00

Seneca County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab general acquisition for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of
Chillicothe.

Activity Description

Purchase rehab general acquisition for Region 17 which includes Pickaway County, Pike County, Ross County, City of Circleville and City of
Chillicothe.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-069-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10303
Activity Title:                                             REDEV/NEW HSG CONSTR
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$586,696.00

$586,696.00

$586,696.00

$586,696.00

$586,696.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $586,696.00

Seneca County $586,696.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and redevelopment of properties in Region 3, which includes no subrecipients 1 unit projected and 1 unit completed.

Activity Description

Acquisition and redevelopment of properties in Region 3, which includes no subrecipients

Location Description:

 SENECA COUNTY REDEV HOUSING NEW CONSTRUCTION 4 UNITS PROJECTED, AND 4 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,497.00

$15,497.00

$15,497.00

$15,497.00

$15,497.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,497.00

Seneca County $15,497.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEV REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH SENECA COUNTY AS THE LEAD ENTITY 1 unit projected
and 0 units completed.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

REDEV REHAB RECONSTRUCTION OF PUBLIC FACILITIES FOR THE REGION WITH SENECA COUNTY AS THE LEAD ENTITY.

Location Description:

 SENECA COUNTY PUBLIC FACILITIES 1 UNIT PROJECTED, AND 1 UNIT COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-069-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10311
Activity Title:                                             REDEV/GEN ACQUISITION

Total Funds Expended: $0.00

Seneca County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of properties in Region 3, which includes no subrecipients

Activity Description

Acquisition of properties in Region 3, which includes no subrecipients

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-069-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10408
Activity Title:                                             REGION-WIDE DEMOLITION
Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,336.00

$430,336.00

$430,336.00

$430,336.00

$430,336.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $430,336.00

Seneca County $430,336.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of properties in Region 3, which includes no subrecipients 38 units projected and 37 units completed.

Activity Description

Demolition of properties in Region 3, which includes no subrecipients

Location Description:

 SENECA COUNTY CLEARANCE/DEMOLITION 38 UNITS PROJECTED, AND 38 UNITS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Seneca County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,000.00

$128,000.00

$128,000.00

$128,000.00

$128,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $128,000.00

Seneca County $128,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for the region award.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-069-10709
Activity Title:                                             GENERAL ADMINISTRATION

Region 3, which includes no subrecipients

Location Description:

 Administration for Seneca County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-071-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$758,076.96

$758,076.96

$758,076.96

$758,076.96

$758,076.96

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Total Funds Expended: $758,076.96

Trumbull County $758,076.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Dev Rehab and reconstruction for Trumbull County 10 units projected and 2 units completed.

Activity Description

Housing Dev Rehab and reconstruction for Trumbull County.

Location Description:

 TRUMBULL COUNTY, PURCHASE REHAB- HOUSING REHAB - RECON 10 UNITS PROJECTED, AND 10 UNTIS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-071-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10202
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR RENTAL
Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Trumbull County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase rehab and reconstruction rental for Trumbull County.

Activity Description

Purchase rehab and reconstruction rental for Trumbull County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,532.00

$90,532.00

$90,532.00

$90,532.00

$90,532.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,532.00

Trumbull County $90,532.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT REHAB AND RECONSTRUCTION FOR TRUMBULL COUNTY 1 unit projected and 1 unit completed.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10301
Activity Title:                                             REDEV/REHAB RECONSTR

REDEVELOPMENT REHAB AND RECONSTRUCTION FOR TRUMBULL COUNTY.

Location Description:

 TRUMBULL COUNTY, REDEV HOUSING REHAB/RECON 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-071-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10302
Activity Title:                                             REDEV/REHAB RECONSTR RENTAL

Total Funds Expended: $0.00

Trumbull County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment rehab reconstruction for Trumbull County.

Activity Description

Redevelopment rehab reconstruction for Trumbull County.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-071-10306
Activity Title:                                             REDEV/ACQ CONSTR PUBLIC FAC

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10306
Activity Title:                                             REDEV/ACQ CONSTR PUBLIC FAC
Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$412,623.62

$412,623.62

$412,623.62

$412,623.62

$412,623.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $412,623.62

Trumbull County $412,623.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development acquisition and redevelopment of public facilities in Trumbull County 1 unit projected and 0 units completed.

Activity Description

Housing Development acquisition and redevelopment of public facilities in Trumbull County.

Location Description:

 TRUMBULL COUNTY, PUBLIC FACILITIES 1 UNIT PROJECTED, AND 1 UNIT WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,816,254.42

$1,816,254.42

$1,816,254.42

$1,816,254.42

$1,816,254.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,816,254.42

Trumbull County $1,816,254.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and Demolition for Trumbull County 200 units projected and 220 units completed.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and Demolition for Trumbull County.

Location Description:

 TRUMBULL COUNTY CLEARANCE/EMOLITION 222 UNITS PROJECTED, AND 244 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-071-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Trumbull County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,300.00

$340,300.00

$340,300.00

$340,300.00

$340,300.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-071-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $340,300.00

Trumbull County $340,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Trumbull County.

Activity Description

General Administration for Trumbull County.

Location Description:

 Administration for Trumbull County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-075-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Primary Responsible Organization:

Vinton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Vinton County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing development project.

Activity Description

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing development project.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10301
Activity Title:                                             REDEV/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vinton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,000.00

Vinton County $72,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCHASE REHAB AND RECONSTRUCTION FOR THE REGION WITH VINTON COUNTY AS THE LEAD ENTITY 1 unit projected.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10301
Activity Title:                                             REDEV/REHAB RECONSTR

PURCHASE REHAB AND RECONSTRUCTION FOR THE REGION WITH VINTON COUNTY AS THE LEAD ENTITY.

Location Description:

 Rehab/Reconstruction for Vinton County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-075-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vinton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10303
Activity Title:                                             REDEV/NEW HSG CONSTR

Total Funds Expended: $20,000.00

Vinton County $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing redevelopment new
construction activity 3 units projected and 1 unit completed.

Activity Description

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a housing redevelopment new
construction activity.

Location Description:

 VINTON COUNTY, REDEV, - HOUSING NEW CONSTRUCTION 2 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-075-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

03 Redevelopment-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10306
Activity Title:                                             REDEV/REHAB RECONSTR PUBLIC FAC
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Vinton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,349.00

$85,349.00

$85,349.00

$85,349.00

$85,349.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $85,349.00

Vinton County $85,349.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a redevelopment activity 1 unit
projected and 0 units completed.

Activity Description

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a redevelopment activity.

Location Description:

 VINTON COUNTY, PUBLIC FACILITIES 3 UNITS PROJECTED, AND 3 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vinton County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$948,856.00

$948,856.00

$948,856.00

$948,856.00

$948,856.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $948,856.00

Vinton County $948,856.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Activity will be the demolition of vacant or abandoned housing units 195 units projected and 185 units completed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Region 21 which includes Gallia, Jackson, Lawrence, Meigs, Scioto, and Vinton Counties of Ohio. This Activity is a region wide demolition
project.

Location Description:

 VINTON COUNTY, CLEARANCE/DEMOLITION 197 UNITS PROJECTED, AND 197 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-075-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vinton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-075-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $125,000.00

Vinton County $125,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Administration for Region 21 which includes Gallia County, Jackson County, Lawrence County, Meigs County, Scioto County, Vinton County, City
of Ironton, and City of Portsmouth.

Location Description:

 Administration for Vinton County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-076-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-076-10201
Activity Title:                                             PURCHASE REHAB/REHAB RECONSTR
Primary Responsible Organization:

Warren County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$949,963.00

$949,963.00

$949,963.00

$949,963.00

$949,963.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $949,963.00

Warren County $949,963.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Development residential rehab for Warren County 6 units projected and 1 completed.

Activity Description

Housing Development residential rehab for Warren County.

Location Description:

 WARREN COUNTY, PURCHASE REHAB HOUSING REHAB./RECON, 6 UNITS PROJECTED, AND 10 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-076-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Acquisition/Rehab-Housing Development

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Warren County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Warren County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and reconstruction for Warren County in Ohio.

Activity Description



4613

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-076-10211
Activity Title:                                             PURCHASE REHAB/GEN ACQUISITION

Rehab and reconstruction for Warren County in Ohio.

Location Description:

 This activity needs deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-076-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Warren County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,330.00

$110,330.00

$110,330.00

$110,330.00

$110,330.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-076-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Total Funds Expended: $110,330.00

Warren County $110,330.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted properties in Warren County 15 units projected and 11 completed.

Activity Description

Clearance and demolition of blighted properties in Warren County.

Location Description:

 WARREN COUNTY, CLEARANCE/DEMOLITION 15 UNITS PROJECTED, AND 17 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-076-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT



4615

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-076-10709
Activity Title:                                             GENERAL ADMINISTRATION
Primary Responsible Organization:

Warren County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,900.00

$154,900.00

$154,900.00

$154,900.00

$154,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $154,900.00

Warren County $154,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for Warren County.

Activity Description

General Administration for Warren County.

Location Description:

 WARREN COUNTY, GENERAL ADMINISTRATION 2 UNITS PROJECTED, AND 2 UNITS WERE COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-246-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04 Demolition

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,294,526.00

$1,294,526.00

$1,294,526.00

$1,294,526.00

$1,294,526.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,294,526.00

Cuyahoga County $1,294,526.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearance and demolition of blighted properties for Cuyahoga County 150 units projected and 124 units completed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-246-10408
Activity Title:                                             REGION-WIDE DEMOLITION

Clearance and demolition of blighted properties for Cuyahoga County.

Location Description:

 Cuyahoga County Demolition 325 units projected, and 471 units completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-Z-08-246-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cuyahoga County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,300.00

$57,300.00

$57,300.00

$57,300.00

$57,300.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        B-Z-08-246-10709
Activity Title:                                             GENERAL ADMINISTRATION

Total Funds Expended: $57,300.00

Cuyahoga County $57,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration for Cuyahoga County.

Activity Description

General Administration for Cuyahoga County.

Location Description:

 Administration for Cuyahoga County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-V-08-679-20709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-V-08-679-20709
Activity Title:                                             GENERAL ADMINISTRATION
Primary Responsible Organization:

Ohio Conference Comm. Dev.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,095.00

$63,095.00

$63,095.00

$63,095.00

$63,095.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,095.00

Ohio Conference Comm. Dev. $63,095.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration funds for training/technical assistance for the State of Ohio Neighborhood Stabilization Program.

Activity Description

General Administration funds for training/technical assistance for the State of Ohio Neighborhood Stabilization Program.

Location Description:

 Ohio Conference Community Development training activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-505-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,789,319.00

$3,789,319.00

$3,789,319.00

$3,789,319.00

$3,789,319.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,789,319.00

Ohio Housing Finance Agency $3,789,319.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Cleveland Housing Network Inc. for the project Cleveland Green Homes II located in
Cuyahoga County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-505-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

25% set aside for Ohio Housing Finance Agency for Cleveland Housing Network Inc. for the project Cleveland Green Homes II located in
Cuyahoga County.

Location Description:

 OHIO HOUSING FINANCE AGENCY - CLEVELAND HOUSING NETWORK 25% SET ASIDE HOUSING REHAB./RECON OBLIGATED 3,789,319.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-555-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,932,837.00

$2,932,837.00

$2,932,837.00

$2,932,837.00

$2,932,837.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-555-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL
Program Income Received: $0.00

Total Funds Expended: $2,932,837.00

Ohio Housing Finance Agency $2,932,837.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Columbus Housing Partnership, Inc. for the project Whittier Landing located in Franklin
County.

Activity Description

25% set aside for Ohio Housing Finance Agency for Columbus Housing Partnership, Inc. for the project Whittier Landing located in Franklin
County.

Location Description:

 OHIO HOUSING FINANCE AGENCY - COLUMBUS HOUSING PARTNERS 25% SET ASIDE HOUSING NEW CONSRUCTION OBLIGATED
2,932,837.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-558-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-558-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL
04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,224,206.00

$5,224,206.00

$5,224,206.00

$5,224,206.00

$5,224,206.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,224,206.00

Ohio Housing Finance Agency $5,224,206.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Buckeye Community Hope Foundation for the project Hilltop Homes located in Franklin
County.

Activity Description

25% set aside for Ohio Housing Finance Agency for Buckeye Community Hope Foundation for the project Hilltop Homes located in Franklin
County.

Location Description:

 OHIO HOUSING FINANCE AGENCY - BUCKEYE COMM. HOPE FOUND 25% SET ASIDE HOUSING REHAB./RECON OBLIGATED 5,224,206.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-558-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-559-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,877,922.00

$1,877,922.00

$1,877,922.00

$1,877,922.00

$1,877,922.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,877,922.00

Ohio Housing Finance Agency $1,877,922.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-559-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Neighborhood Development Services, Inc. for the project Washington Square Apartments-
Barberton located in Summit County.

Activity Description

25% set aside for Ohio Housing Finance Agency for Neighborhood Development Services, Inc. for the project Washington Square Apartments-
Barberton located in Summit County.

Location Description:

 OHIO HOUSING FINANCE AGENCY- NEIGHBORHOOD DEV SRVS 25% SET ASIDE HOUSING RHAB/RECON OBLIGATED 1,877,922.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-563-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 05/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-563-10602
Activity Title:                                             25% SET ASIDE/REHAB RECONSTR RENTAL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,145,050.00

$5,145,050.00

$5,145,050.00

$5,145,050.00

$5,145,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,145,050.00

Ohio Housing Finance Agency $5,145,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Famicos Foundation for the project Doan Classroom located in Cuyahoga County.

Activity Description

25% set aside for Ohio Housing Finance Agency for Famicos Foundation for the project Doan Classroom located in Cuyahoga County.

Location Description:

 OHIO HOUSING FINANCE AGENCY- FAMICOS FOUNDATION 25% SET ASIDE HOUSING REHAB./RECON OBLIGATED - 5,145,050.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-742-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-742-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL
Construction of new housing Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,213,669.00

$2,213,669.00

$2,213,669.00

$2,213,669.00

$2,213,669.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,213,669.00

Ohio Housing Finance Agency $2,213,669.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Ironton and Lawrence County Area CAO, Inc. for the project The Point Villas IV-NSP
located in Lawrence County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-742-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

25% set aside for Ohio Housing Finance Agency for Ironton and Lawrence County Area CAO, Inc. for the project The Point Villas IV-NSP located
in Lawrence County.

.

Location Description:

 OHIO HOUSING FINANCE AGENCY -  IRONTON-LAWRENCE CO. CAC -ACQUISITION 25% SET ASIDE HOUSING NEW CONSTRUCTION
OBLIGATED: 2,213,669.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-842-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,772,032.00

$2,772,032.00

$2,772,032.00

$2,772,032.00

$2,772,032.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-842-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $2,772,032.00

Ohio Housing Finance Agency $2,772,032.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for St Mary Development Corporation for the project Washington Square Homes located in
Montgomery County.

Activity Description

25% set aside for Ohio Housing Finance Agency for St Mary Development Corporation for the project Washington Square Homes located in
Montgomery County.

Location Description:

 OHIO HOUSING FINANCE AGENCY - ST MARY DEVELOPMENT CORP 25% SET ASIDE NEW CONSTRUCTION OBLIGATED 2,772,032.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-878-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-878-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL
Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,615,784.00

$2,615,784.00

$2,615,784.00

$2,615,784.00

$2,615,784.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,615,784.00

Ohio Housing Finance Agency $2,615,784.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for Franklinton Development Association for the project Boulevard Homes located in Franklin
County.

Activity Description

25% set aside for Ohio Housing Finance Agency for Franklinton Development Association for the project Boulevard Homes located in Franklin
County.

Location Description:

 OHIO HOUSING FINANCE AGENCY - FRANKLINTON DEV ASSOC 25% SET ASIDE HOUSING NEW CONSTRUCTION OBLIGATED 2,615,784.00

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-878-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N-Z-08-900-10709
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

06/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$295,000.00

$295,000.00

$295,000.00

$295,000.00

$295,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $295,000.00

Ohio Housing Finance Agency $295,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        N-Z-08-900-10709
Activity Title:                                             GENERAL ADMINISTRATION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration for OHFA to run the Rental Inititive activity, that will meet the 25% set a side for projects that benefit individuals at
50% of AMI and below.

Activity Description

State Wide Rental Projects that meet the 50% AMI Requirement

Location Description:

 NSP Administration Award

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P-Z-08-166-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

06 Acquisition Rehab - Affordable Rental Housing
Initiative - 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ohio Housing Finance Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        P-Z-08-166-10604
Activity Title:                                             25% SET ASIDE/NEW CONSTR RENTAL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,624,081.00

$3,624,081.00

$3,624,081.00

$3,624,081.00

$3,624,081.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,624,081.00

Ohio Housing Finance Agency $3,624,081.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% set aside for Ohio Housing Finance Agency for MV Residential Develoment LLC for the project Nia Heights located in Lucas County.

Activity Description

25% set aside for Ohio Housing Finance Agency for MV Residential Develoment LLC for the project Nia Heights located in Lucas County.

Location Description:

 OHIO HOUSING FINANCE AGENCY-NIA HEIGHTS, LLC 25% SET ASIDE HOUSING NEW CONSTRUCTION OBLIGATED 3,624,081.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        S-A-08-000-0
Activity Title:                                             STATE ADMINISTRATION FUNDS

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        S-A-08-000-0
Activity Title:                                             STATE ADMINISTRATION FUNDS
Project Number: Project Title:

07 Administration

Projected Start Date: Projected End Date:

03/16/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ohio Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,613,090.00

$3,613,090.00

$3,413,090.00

$3,409,997.85

$3,409,997.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,409,997.85

Ohio Department of Development $3,409,997.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 State portion of General Administration for NSP program

Activity Description

Ohio Department of development 77 South High Street Columbus Ohio 43216

Location Description:
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Grant Number:              B-08-DN-39-0001
Grantee :                       Ohio

Award Date: Grant Authorized Amount: $116,859,223.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        S-A-08-000-0
Activity Title:                                             STATE ADMINISTRATION FUNDS

 General Administration for the Ohio Department of Development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Oklahoma as with many states, has suffered the ill effects of increased
foreclosures. Neighborhood Stabilization Program funds are needed to provide targeted emergency assistance to local
governments and non-profits to acquire and redevelop foreclosed properties that might otherwise become sources of
abandonment and blight within their respective communities.  Distribution and and Uses of Funds :  Utilize Neighborhood
Stabilization Program funds in high priority areas having high foreclosure risks for the purpose of neighborhood stabilization and
benefit of low/moderate and middle income areas, households, and individuals. Based on Oklahoma's Neighborhood Stabilization
Plan as submitted to HUD, the State will allocate fifty percent (50%)($14,634,730) of the total funds to the NSP Entitlements,
thirty percent (30%)($8,780,838) to the Balance of State. The remaining twenty percent (20%)($5,853,892) of NSP funds will be
held for later distribution to eligible NSP Entitlements and Balance of State applicants who have demonstrated the capacity to
effectively use all additional requested funds within the remaining NSP timeframe for completion. Eligible Applicants: ODOC/CD
has determined that under Qualified Areas of Greatest Need, any recipient of NSP funds must have within its geographic
jurisdiction a Census block group with a HUD foreclosure and abandonment risk score of six (6) or higher. HUD has developed a
foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest need within their jurisdictions.
Census block groups listed as a primarily residential area in which at least 51% of the residents have incomes at or below 120%
of area median income were further used as a threshold for qualifying as an Area of Greatest Need. Approximately 1,900
individual block groups met this threshold out of 5,535 statewide. While determining Areas of Greatest Need, ODOC/CD identified
two distinct areas of need (CDBG Entitlement & Balance of State). The CDBG Entitlements identified under this were: Edmond,
Enid, Lawton, Midwest City, Norman, Oklahoma City, Shawnee, Tulsa, and Tulsa County. The remaining universe of communities
eligible for assistance was identified under &lsquo;Balance of State'.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,693,570.78

$32,742,051.00

$21,758,197.64

$16,745,334.18

$16,745,334.18

$0.00

Program Income Received: $988.60

Total Funds Expended: $15,715,587.25

Match Contribution: $412,756.94

Overall Progress Narrative:

 During the period of April through June, 2011, most of the activities are in the process of completing rehab and beginning the re-sell/rental
process.
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Grant Number:              B-08-DN-40-0001
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

Total
CANCELLED-Enid, City
of

CANCELLED-Enid, City
of

CANCELLED-Enid, City
of

CANCELLED-Enid, City
of
CANCELLED-Enid, City
of

CANCELLED-Enid, City
of

CANCELLED-Enid, City
of
CANCELLED-Northeast
OK Comm Action
Agency
CANCELLED-Northeast
OK Comm Action
Agency

CANCELLED-Northeast
OK Comm Action
Agency

CANCELLED-Northeast
OK Comm Action
Agency

CANCELLED-Northeast
OK Comm Action
Agency
CAPTC for Tulsa

CAPTC for Tulsa

CAPTC for Tulsa

CANCELLED B-01
Enid

CANCELLED B-14a
Enid

CANCELLED C-01
Enid

CANCELLED D-04
Enid
CANCELLED E-12a
25% Enid

CANCELLED E-12b
25% Enid

CANCELLED F-01
Enid
CANCELLED B-01
25% NEOCAA

CANCELLED B-01
NEOCAA

CANCELLED B-14b
25% NEOCAA

CANCELLED B-14b
NEOCAA

CANCELLED F-01
NEOCAA

Cancelled A-13 25%
CAPTC for Tulsa
Cancelled A-13
CAPTC for Tulsa
Cancelled B-14a 25%
CAPTC for Tulsa

CANCELLED Pur
& Rehab -
Acquisition
CANCELLED Pur
& Rehab -
Homeownership
CANCELLED
Land Banking -
Acquisition
CANCELLED
Demolition
CANCELLED New
Housing
Construction
CANCELLED New
Rental Housing
Construction
CANCELLED
Administration
Purchase &
Rehab -
Acquisition
CANCELLED
Purchase &
Rehab. -
Acquisition
CANCELLED
Purchase &
Rehab - Rental
Housing
CANCELLED
Purchase &
Rehab - Rental
Housing
CANCELLED
Administration

Finance
Mechanisms
Finance
Mechanisms
Purchase &
Rehab -
Homeownership

$23,291,237.74 $21,349,865.58 $1,924,775.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

CAPTC for Tulsa

CAPTC for Tulsa

CAPTC for Tulsa

CAPTC for Tulsa

CAPTC for Tulsa

CAPTC for Tulsa
Delta CAF Rem20%

Delta CAF Rem20%

Delta CAF Rem20%

Delta CAF Rem20%

Delta CAF Rem20%
Edmond, City of
Edmond, City of

Edmond, City of

Freedom West

Freedom West

Freedom West

Cancelled B-14a
CAPTC for Tulsa

Cancelled D-04
CAPTC for Tulsa
Cancelled E-01
CAPTC for Tulsa

E-12b 25% CAPTC
for Tulsa

E-12b CAPTC for
Tulsa

F-01 CAPTC for Tulsa
B-01 25% Delta CAF

B-01 Delta CAF

B-14b 25% Delta
CAF

B-14b Delta CAF

F-01 Delta CAF
D-04 25% Edmond
E-03 25% Edmond

E-03 Edmond

B-01 25% Freedom
West

B-01 Freedom West

B-14b 25% Freedom
West

Purchase &
Rehab -
Homeownership
Demolition

Redevelop
Demolished or
Vacant Prop -
Acquisition
Redevelop
Vacant Prop -
New
Construction -
Rental
Redevelop
Vacant Prop -
New
Construction -
Rental
Administration
Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Acquisition
Purchase &
Rehab - Rental
Housing
Purchase &
Rehab - Rental
Housing
Administration
Demolition
Public
Infrastructure
Public
Infrastructure
Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Acquisition
Purchase &
Rehab - Rental
Housing

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$32,842.78 $32,842.78 $0.00

$66,449.01 $66,449.01 $0.00

$61,128.72 $47,470.00 $13,658.72

$126,882.07 $126,322.00 $560.07

$25,085.21 $24,357.00 $728.21
$4,500.00 $4,500.00 $0.00

$19,242.00 $19,242.00 $0.00

$93,226.00 $93,226.00 $0.00

$116,682.44 $116,682.44 $0.00

$11,605.60 $11,605.60 $0.00

$629,939.70 $607,721.12 $22,218.08
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

Freedom West

Freedom West
INCOG

INCOG

INCOG
INCOG

INCOG

INCOG
Lawton, City of

Lawton, City of

Lawton, City of

Lawton, City of
Lawton, City of

Lawton, City of
Lawton, City of
Midwest City, City of

Midwest City, City of

Midwest City, City of

Midwest City, City of

B-14b Freedom West

F-01 Freedom West
B-01 25% INCOG

B-14a 25% INCOG

D-04 INCOG
E-01 INCOG

E-12a 25% INCOG

F-01 INCOG
B-01 Lawton

B-14a Lawton

B-14b 25% Lawton

D-04 25% Lawton
E-01 25% Lawton

E-12b 25% Lawton
F-01 Lawton
C-01 Midwest City

C-02 Midwest City

E-01 25% Midwest
City

E-03 25% Midwest
City

Purchase &
Rehab - Rental
Housing
Administration
Purchase &
Rehab -
Acquisition
Purchase &
Rehab. -
Homeownership
Demolition
Redevelop
Abandoned &
Vacant Prop -
Acquisition
Redevelop
Demolished or
Vacant Prop. -
New Housing
Administration
Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Homeownership
Purchase &
Rehab - Rental
Housing
Demolition
Redevelop
Demolished or
Vacant Prop. -
Acquisition
Rental Housing
Administration
Landbanking -
Acquisition
Landbanking -
Disposition
Redevelop
Demolished or
Vacant Prop. -
Acquisition
Public Facilities

$177,216.37 $166,997.12 $10,219.25

$71,219.33 $71,138.00 $81.33

$175,111.00 $175,111.00 $0.00

$24,999.00 $24,999.00 $0.00

$200,739.71 $200,739.71 $0.00

$21,081.00 $21,081.00 $0.00

$631,105.86 $614,509.36 $0.00

$93,073.00 $93,073.00 $0.00

$434,021.98 $434,021.98 $0.00

$230,819.77 $211,903.00 $18,916.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$400.00 $400.00 $0.00

$181,568.12 $175,426.50 $6,141.62
$55,029.25 $54,629.25 $400.00

$203,441.17 $203,441.17 $0.00

$2,368.25 $2,368.25 $0.00

$190,428.80 $190,428.80 $0.00

$184,571.20 $184,571.20 $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

Midwest City, City of

Midwest City, City of
Muskogee Housing
Authority

Muskogee Housing
Authority

Muskogee Housing
Authority

Muskogee Housing
Authority

Muskogee Housing
Authority
Muskogee Housing
Authority

Muskogee Housing
Authority

Muskogee Housing
Authority
Native American
Housing Services, Inc.

Native American
Housing Services, Inc.

Native American
Housing Services, Inc.

Native American
Housing Services, Inc.

Native American
Housing Services, Inc.

Native American
Housing Services, Inc.

E-03 Midwest City

F-01 Midwest City
B-01 25% MHA

B-01 MHA

B-14b 25% MHA

B-14b MHA

D-04 MHA

E-12b 25% MHA

E-12b MHA

F-01 MHA

B-01 25% NAHSI

B-01 NAHSI

B-05 25% NAHSI

B-05 NAHSI

B-14a 25% NAHSI

B-14a NAHSI

Redevelop
Demo. or Vac
Prop - Public
Facility
Admin
Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Acquisition
Purchase &
Rehab - Rental
Housing
Purchase &
Rehab - Rental
Housing
Demolition

Redevelop - New
Constr - Rental
Housing
Redevelop - New
Constr - Rental
Housing
Administration

Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Homebuyer
Counseling
Purchase &
Rehab -
Homebuyer
Counseling
Purchase &
Rehab -
Homeownerhsip
Purchase &
Rehab -
Homeownership

$207,645.58 $207,645.58 $0.00

$0.00 $0.00 $0.00

$76,351.53 $76,351.53 $0.00

$500.00 $500.00 $0.00

$124,425.54 $117,675.54 $6,750.00

$0.00 $0.00 $0.00

$119,400.00 $119,400.00 $0.00

$2,494,145.54 $2,268,411.28 $225,734.26

$0.00 $0.00 $0.00

$68,387.17 $67,704.04 $683.13

$201,140.19 $201,140.19 $0.00

$504,802.72 $504,802.72 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$355,753.34 $210,354.47 $145,398.87

$681,389.64 $438,651.40 $242,738.24
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

Native American
Housing Services, Inc.

Native American
Housing Services, Inc.
Native American
Housing Services, Inc.
Native American
Housing Services, Inc.
Norman, City of

Norman, City of

Norman, City of
Oklahoma City -
Rem20%
Oklahoma City -
Rem20%

Oklahoma City -
Rem20%

Oklahoma City -
Rem20%
Oklahoma City -
Rem20%
Oklahoma City -
Rem20%

Oklahoma City -
Rem20%

Oklahoma City -
Rem20%
Oklahoma City -
Rem20%

Oklahoma City -
Rem20%

Oklahoma City -
Rem20%
Oklahoma City, City of

B-14b 25% NAHSI

CANCELLED A-13
25% NAHSI
CANCELLED A-13
NAHSI
F-01 NAHSI

B-01 25% Norman

B-14b 25% Norman

F-01 Norman
A-13 OKC Rem20%
14003
B-01 25% OKC
Rem20% 14003

B-01 OKC Rem20%
14003

B-02 25% OKC
Rem20% 14003
B-02 OKC Rem20%
14003
B-14a 25% OKC REM
20% 14003

B-14a OKC REM 20%
14003

D-04 OKC Rem20%
14003
E-03 OKC REM 20%
14003

E-12a OKC Rem20%
14003

F-01 OKC Rem20%
14003
B-01 25% Oklahoma
City 13555

Purchase &
Rehab - Rental
Housing
Finance
Mechanisms
Finance
Mechanisms
Administration

Purchase &
Rehab -
Acquisition
Purchase &
Rehab - Rental
Housing
Administration
Direct
Homeownership
Purchase &
Rehab -
Acquisition
Purchase &
Rehab -
Acquistion
Disposition

Disposition

Purchase &
Rehab -
Homeownership
Purchase &
Rehab -
Homeownership
Demolition

Redevelop
Demolished Prop
- Public Fac
Redevelop Demo
Property - New
Construction
Administration

Pur & Rehab -
Acquisition

$169,867.62 $169,867.62 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$142,326.02 $95,458.69 $46,867.33

$99,180.54 $99,180.54 $0.00

$25,941.08 $25,941.08 $0.00

$9,384.12 $9,384.12 $0.00

$0.00 $0.00 $0.00

$711,929.65 $711,929.65 $0.00

$482,271.46 $482,271.46 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$500,870.16 $380,523.89 $120,346.27

$325,106.88 $55,170.00 $269,936.88

$0.00 $0.00 $0.00

$2,000,000.00 $2,000,000.00 $0.00

$0.00 $0.00 $0.00

$337,679.79 $294,315.00 $43,364.79

$1,009,690.00 $1,009,690.00 $0.00
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Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Oklahoma City, City of

Ponca City, City of

Ponca City, City of

Ponca City, City of
Ponca City, City of
Shawnee, City of

Shawnee, City of
State of OK Admin

Tulsa County

Tulsa County

Tulsa County

B-01 Oklahoma City
13555
B-02 25% Oklahoma
City 13555
B-02 Oklahoma City
13555
B-14a 25%
Oklahoma City 13555
B-14a Oklahoma City
13555
D-04 Oklahoma City
13555
E-03 Oklahoma City
13555

E-12b 25%
Oklahoma City 13555

F-01 Oklahoma City
13555
B-01 25% Ponca City

B-14b 25% Ponca
City

D-04 Ponca City
F-01 Ponca City
E-12a 25% Shawnee

F-01 Shawnee
F-01 State of
Oklahoma
B-01 25% Tulsa
County

B-14a 25% Tulsa
County

D-04 Tulsa County

Pur & Rehab -
Acquisition
Pur & Rehab -
Disposition
Pur & Rehab -
Disposition
Pur & Rehab -
Homeownership
Pur & Rehab -
Homeownership
Demolition

Redevelop
Demolished or
Vacant
Properties
Redevelep Demo
Prop - New
Construction -
Rental
Administration

Purchase &
Rehab -
Acquisition
Purchase &
Rehab - Rental
Housing
Demolition
Administration
Redevelop Demo
& Vac Prop -
New Housing
Constr
Administration
Administration

Purchase &
Rehab -
Acquisition
Purchase &
Rehab - Rehab
Homeownership
Demolition

$699,612.75 $699,612.75 $0.00

$34,724.35 $34,724.35 $0.00

$0.00 $0.00 $0.00

$1,735,599.46 $1,107,919.64 $627,679.82

$689,196.55 $642,595.26 $46,601.29

$267,828.00 $267,828.00 $0.00

$2,300,000.00 $2,300,000.00 $0.00

$170,260.00 $170,260.00 $0.00

$559,183.13 $484,263.00 $74,920.13

$263,981.72 $263,981.72 $0.00

$463,093.43 $463,093.43 $0.00

$246,528.34 $246,528.34 $0.00
$74,999.31 $74,999.31 $0.00

$359,363.40 $358,577.40 $786.00

$25,237.77 $25,193.67 $44.10

$519,643.00 $519,643.00 $0.00

$26,070.00 $26,070.00 $0.00

$29,249.00 $29,249.00 $0.00

$92,175.00 $92,175.00 $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-40-0001

Budget Program Funds Drawn Program Income Drawn

Tulsa County

Tulsa County
Unobligated Balance

E-12a 25% Tulsa
County

F-01 Tulsa County
G-01 HUD

Redevelop
Demo & Vac
Prop - New
Housing Constr
Administration
unobligated
balance

$0.00 $0.00 $0.00

$11,379.00 $11,379.00 $0.00

$10,147.62 $10,147.62 $0.00

Grantee Activity Number:                        A-13 OKC Rem20% 14003
Activity Title:                                             Direct Homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City1 $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        A-13 OKC Rem20% 14003
Activity Title:                                             Direct Homeownership

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion:
 The City intends to expand its current successful NSP single family housing activities for
 acquisition and rehabilitation of foreclosed homes.
 The initial set-aside of NSP funds for acquisition is scheduled at $1,399,894. This amount is
 divided into $875,947 for acquisition, $435,947 for rehabilitation and $88,000 for disposition
 activities and $18,000 for direct homebuyer assistance (DPA). Down payment and closing cost
 assistance (DPA) will be provided to all eligible households that purchase a home through the
 NSP grant program. Each eligible household will be entitled to $6,000 funded either with either
 NSP funds allocated for DPA or through the City's ongoing HOME funded DPA program. NSP
 DPA will target incomes between 80 to 120 percent of the AMI to complement and expand the
 City's current Down Payment Assistance program, which successfully serves incomes at or
 below 80 percent of AMI. Recipients of DPA must occupy the home as their primary residence
 during the applicable affordability period as required by 24 CFR &sect;92.254.
 A "very low income" subset, otherwise referred to as deep target set-aside, in the amount of
 $989,664.74 will target incomes at or below 50 percent of the area median income. This
 represents 25 percent of Oklahoma City's State NSP 20%, grant number 14003 NSP 08,
 allocation and will be used to provide permanent housing for very-low income households. The
 deep target set-aside is divided into $621,922 for acquisition, $305,262 for rehabilitation and
 $62,480 for disposition activities. Direct homebuyer assistance for very-low income buyers of
 NSP houses will receive $6,000 in DPA from the City's HOME program funds.

Activity Description

Neighborhoods within Oklahoma City that have the highest
concentration of foreclosures and the greatest need for stabilization based on a needs assesment
originally completed in October 2008, and updated in July, 2009. These neighborhoods are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to
the east and I-240 to the south and within a one-square mile area bounded by Sunnylane to the
east, SE 44
th Street to the north, Bryant Avenue to the west and SE 59th

Street to the south. This target area represents the area of greatest need within the City and the area where funds under
grant 14003 08 shall be utilized. NSP funds will be expended within the target area only in NSP
eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:

 Funds have been moved to another category.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        A-13 OKC Rem20% 14003
Activity Title:                                             Direct Homeownership

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% Delta CAF
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

14002 Delta CAF Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delta CAF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,842.78

$32,842.78

$32,842.78

$32,842.78

$32,842.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,842.78

Delta CAF $32,842.78

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Delta CAF
Activity Title:                                             Purchase & Rehab - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The activity under this program will be Purchase and Rehabilitation for the express purpose of "Rental" to eligible families.  The funds for this
program will come from Oklahoma Department of Commerce and will be used to produce safe, decent and affordable rental property for eligible
families during these challenging economic times we are currently faced with.

Activity Description

The City of Duncan has fourteen (14) block groups that are eligible under the NSP program.  As you can see from the census breakdown for the
City of Duncan, these block groups have an abandonment risk score ranging from a high of 10 to a low of 7.  Based on the 2000 census, 76%
of the people living in these areas are below 120% of the AMI &ndash; (approximately 7,600 people out of a population of 10,059).

Location Description:

 Delta has acquired three properties and are working on rehabilitation of the properties.  They did not request funds during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% Freedom West
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13669 Freedom West

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Freedom West

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Freedom West
Activity Title:                                             Purchase & Rehab - Acquisition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,682.44

$116,682.44

$116,682.44

$116,682.44

$116,682.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,682.44

Freedom West $116,682.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of Abandoned and Foreclosed Properties for the purpose of leasing them to qualified low/moderate income
households. Freedom West CDC will purchase, rehabilitate, and rent 14 single family homes (6 <50% AMI) in three communities (multi-
jurisdictional) in northwest Oklahoma. Specific activities will be done as needed on each unit. Priority activities for each unit in rank order will
include: Structural stabilization (foundation, roof, windows, exterior doors, porches/steps, railings) Energy efficiencies improvements (new
HVAC, additional insulation for walls and attic spaces, low water flush toilets) Bring to Code (installation of new electrical and plumbing systems
and other safety features) New fixtures (baths, kitchens, flooring) Interior and Exterior Paint (replace/paint trim, interior doors and cabinetry
and paint both interior and exterior).

Activity Description

The specific addresses, blocks, census tracts identified at this time include: Units located in Census Tract 9557 and 9556 (Alfalfa County) MHI
120%=$51,700 S. Massachusetts Avenue, Cherokee, REO Single Family Home Property listed at $22,500 E. Main Street, Cherokee, REO Single
Family Home Property listed at $31,000. S. Grand Avenue, Cherokee, REO Single Family Home Property listed at $40,000. S. Pennsylvania,
Cherokee, REO Single Family Home Property listed at $39,500. Units located in Census Tract 9543 and 9542 (Woods County) MHI
120%=$57,720. Sherman Street, Alva, REO Single Family Home Property listed at $53,000. E. Center Street, Alva, REO Single Family Home
Property listed at $40,000. Maple Street, Alva, REO Single Family Home Property listed at $34,500. Barnes Street, Alva, REO Single Family
Home Property listed at $23,000. Maple Street, Alva, Abandoned Single Family Home Property listed at $12,000. Maple Street, Alva, Abandoned
Single Family Home Property est value at $15,000. Units located in Census Tract 9544 (Woods County) MHI 120%=$57,720. Nickerson Street,
Waynoka, REO Single Family Home Property listed at $21,000. High Street, Waynoka, Abandoned Single Family Home Property est value at
$21,000. Elm Street, Waynoka, Abandoned Single Family Home Property est value at $22,000. Nickerson Street, Waynoka, REO Single Family
Home Property listed at $14,000.

Location Description:
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Freedom West
Activity Title:                                             Purchase & Rehab - Acquisition

 All funds obligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% INCOG
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13629 INCOG

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian Nations Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,111.00

$175,111.00

$179,228.55

$174,952.00

$174,952.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,952.00

Indian Nations Council of Governments $174,952.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% INCOG
Activity Title:                                             Purchase & Rehab - Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of vacant abandoned or foreclosed upon residential properties located within designated target areas in the Cities of Bristow,
Claremore, Coweta and Drumright. Structures suitable for rehabilitation will be repaired to meeting building codes and sold to homebuyers at or
below 50% of median income. Direct homeownership assistance may be provided. Vacant structures not suitable for rehabilitation may be
demolished under activity F. One (1) structure acquired that is suitable for rehabiliation will be repaired to meet building codes and sold to
homebuyers at or below 50% of median income. Under a subrecipient agreement, a housing non-profit organization (CARD) will be responsible
for rehabilitation activities. Other resources and activities, including HOME funds, housing and credit counseling and other homeowner
assistance programs will be utilized by CARD insure continued affordability. In addition, every attempt will be made to assure that rehabilitation
construction activities will meet national standards for Green Building, such as Leadership in Energy and Environmental Design (LEED). Direct
LEED counseling and assistance has been offered for this proposal by the current USGBC Oklahoma Chair.

Activity Description

Community Census Tract Block Group Risk Score Coweta 306.02 1,2,3,4,5 7 Claremore 502.02 1,2 9 501.04 1,2 8 501.03 1 7 501-01 1,2, 8
Drumright 208.00 1,2,3 10 113.00 1 9 Bristow 210.00 1,2,3 10 209.00 1,2 10

Location Description:

 Acquisition of 6 properties in Drumright for total of $120,546.00.  Appraisal fees for 818 S. Chestnut (Bristow) and 822 S. Poplar (Bristow) for
total $500.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% MHA
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% MHA
Activity Title:                                             Purchase & Rehab - Acquisition
03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,351.53

$76,351.53

$76,351.53

$76,351.53

$76,351.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,351.53

Muskogee Housing Authority $76,351.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MHA will purchase and rehabilitate these abandon/foreclosed homes. The homes will be utilized as rental units. The homes will be existing
homes that have been through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the
Muskogee County Sheriff sales, through the tax sales held by the Muskogee County Treasurer's Office through local and regional lenders and
national lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project. MHA
priority will be in the purchasing of homes with three (3) bedrooms, one (1) to two (2) baths ranging in size from 1,000 to 1600 square feet.
MHA will also purchase a couple of smaller homes with two (2) bedrooms, one (1) bath in the 700 to 1000 square foot size range. It is
anticipated based on the current available foreclosure listing that the sale prices for the larger homes will range from $40,000 to $70,000. The
smaller two bedroom homes sales prices should range from $15,000 to $25,000. MHA will approach lenders that are holding the foreclosed
properties to negotiate a reduction in price of, at least, five percent (5%) on each home. MHA in their negotiations with the lenders will also
utilize the methodology of estimating holding period of the property which would include the carrying costs of taxes, insurance, maintenance,
marketing, overhead and interest in order to secure a ten percent (10%) reduction in price in the aggregate of the portfolio.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% MHA
Activity Title:                                             Purchase & Rehab - Acquisition

MHA will purchase and rehabilitate these abandon/foreclosed homes in Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 of the City of Muskogee.
These census tracts are located in zip codes 74401, 74402 and 74403.  Census tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 are all Qualified Areas of
Greatest Need under NSP with HUD score of ranging from 7 to 10 indicating a high level of foreclosures and sub-prime lending.  Census Tract 1
has five eligible block groups which are block groups 1 through 5,; Census Tract 2 has two eligible block groups which are blocks 1 and 2;
Census Tract 3 has five block groups which are blocks 1 through 5; Census Tract 4 has two eligible block groups which are blocks 1 and 2;
Census Tract 6 has two eligible block groups which are blocks 1 and 2; Census Tract 7 has seven eligible blocks groups which are blocks 1
through 7; Census Tract 8 has one eligible block group which is block 5; Census Tract 9 has five eligible block group which are block groups 1
through 5 and Census Tract 10 has one eligible block group which is block group 1.

Location Description:

 Obligated funds have been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% NAHSI
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$201,140.19

$201,140.19

$201,140.19
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% NAHSI
Activity Title:                                             Purchase & Rehab - Acquisition
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,140.19

$201,140.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $201,140.19

Native American Housing Services, Inc $201,140.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NAHSI will pursue foreclosed and abandoned homes in the target area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten
(10) single-family foreclosed homes in this neighborhood. Seven (7) of the homes will be for homeownership and three (3) of the homes will be
rental units. The homes will be existing homes that have been through the complete foreclosure process. Properties will be pursued through
foreclosure sales conducted by the Oklahoma County Sheriff sales, through the tax sales held by the Oklahoma County Treasurer's Office,
through a local Realtor that handles all REO and government own properties in Oklahoma, through local and regional lenders and national
lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project. NAHSI's priority will
be in the purchasing of homes with three (3) bedrooms, one (1) to two (2) baths ranging in size from 1,000 to 1400 square feet. It is
anticipated based on the current available foreclosure listing that the sale prices for the larger homes will range from $50,000 to $70,000.

Activity Description

Epperly Heights &ndash; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will purchase and rehabilitate these abandon/foreclosed
homes in Del City, Oklahoma. Del City has twenty-six (26) eligible block groups as listed in the NSP Balance of State Application. This city has a
housing vacancy rate of 11.7% and 11.4% of the citizens in Del City are below the poverty level. After additional research, NAHSI has
specifically targeted the Epperly Heights Addition of the City of Del City. Epperly Heights is located in census tract 1078.09, (Block Groups 3 and
4). This area has a HUD score 10 indicating high foreclosure rates and sub-prime lending. NAHSI&rsquo;s Housing Director has identified over
fifteen (15) NSP eligible homes in this area. NAHSI has further identified an additional thirty (30) NSP eligible units within the Del City limits.
NAHSI will focus on the Epperly Heights neighborhood with the first NSP funding and invest program income off the first seven (7) homes back
into the Epperly Heights area or other areas of Del City as needed.

Location Description:

 Funds have been completely obligated and expended.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% NAHSI
Activity Title:                                             Purchase & Rehab - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% Norman
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13570 Norman, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,361.08

$198,361.08

$198,361.08

$198,361.08

$198,361.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Norman $0.00

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Norman
Activity Title:                                             Purchase & Rehab - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        B-01 25% Norman
Activity Title:                                             Purchase & Rehab - Acquisition

 Acquisition of Property will be perfomed in conjunction with the proposed activity "Rehabilitation of Property". The City of Norman will acquire
single family properties (3 units) that are determined to be suitable for the Neighborhood Stabilization Program. Utilizing focus groups including
Norman Oklahoma Affordable Housing, the Continuum of Care Steering Committee, as well as the interaction with the Norman Housing
Authority and local social service providers, the City of Norman Revitalization staff is involved in several avenues that monitor the housing
availability to low-, moderate, and middle-income (LMMH) households in Norman. Evaluating gaps in the availability of affordable housing that
could be assisted utilizing the funding available from NSP demonstrates the potential for expanding the inventory of housing for Permanent
Supportive Housing (PSH). The most recent Continuum of Care Application submitted to HUD in October 2008 determined that there is an
unmet need of 132 family beds (approximately 37 units) and 150 individual beds for PSH for Cleveland County. Utilizing NSP funding to acquire
properties for this use is an eligible activity and would allow PSH providers to expand their housing inventory without incurring substantial debt.
Permanent Supportive Housing is a solution to a problem rather than a band-aid fix (such as a shelter.) While many of those who stay in the
shelter system remain in or return to the system for extended periods of time, a much higher percentage of those who are placed in permanent
supportive housing remain housed. Studies show supportive housing is a cost-effective solution for the problems of several populations; it is
substantially less costly than most alternatives used to address the problems of homeless and disabled people, including shelters, institutions
and hospitals. Permanent Supportive Housing often reduces the cost of emergency services for health care provided by governmental and non-
profit agencies. Utilizing RealtyTrac and public notifications by the Cleveland County Sheriff, the City of Norman has been monitoring
foreclosure activity including the different types of properties (single-family and multi-family) and the three basic stages of foreclosure,
including notice-of-default (NOD or pre-foreclosure), notice of trustee sale (NTS or auction), and real-estate-owned REO. The data gathered
indicates that there are no concentrations of foreclosure activity in Norman with properties fairly evenly distributed throughout the city limits.
Likewise, the age and price ranges for these properties are also wide ranging. Properties that are located in eligible areas as defined below,
have been identified as ranging in price from $49,000 to $90,000 with most properties falling in the $80,000 to $90,000 range. Since November
there have been twelve properties identified and are being monitored. Purchase price will be balanced against the estimated cost of
rehabiliation to achieve approximate cost of acquisition and rehabiliation to be approximately $100,000 per unit. It may be possible depending
on the properties available to acquire and rehabilitate more than three units with the allowable funding. In reviewing the foreclosure and
abandonment risk scores assigned for Norman, there are five areas that have a risk score of six or higher. These areas will be designated the
Priority One level for purchase. Additionally there are two areas that received a risk score of four and five. These areas will be designated
Priority Two. These areas will receive priority when evaluating potential purchases. In every instance a property will be purchased at a location
where at least 51% of the population is below 120% of the area median income. Every effort will be made to acquire properties realizing a
15% reduction of the current market-appraised value for each property but no properties will be purchased with less than a 5% reduction
utilizing this approach. The City of Norman reserves the right to negotiate the maximium reasonable discount from the mortagee, taking into
consideration likely "carrying costs" of the mortgagee if it were not to sell the property to the grantee. In this situation the average purchase
discount in the aggregrate shall be no less than 10% of the current market-appraised value. The City of Norman will purchase and acquire clear
title to eligible properties and rehabilitate the single-family unit to meet adopted standards. City of Norman Housing Rehabilitation staff will
develop a scope of work, utilizing other resources as needed, for each property and assist in the rehabilitation activity. All rehabilation will be
completed under the guidance and framework of the Housing Rehabiliation Handbook as adopted by the City of Norman. Estimated cost of
rehabilitation is $25,000 per unit. Environmental clearance will be completed utilizing a tiered approach. In coordination with the rehabilitation,
a Request for Proposals will be released to eligible not-for-profit entities for utilization of the property as permanent supportive housing. This
proposal will outline from the entity the end use for the property in regards to specific population to be served and services to be provided.
Dependant on the proposals received, sale of the property will be negotiated to the selected entity at a reduced price. Any program income
received shall be utilized only for NSP eligible activities. All rehabilitation activity will be completed prior to the transfer of title to the not-for-
profit including issuance of Certificate of Occupancy. A Land Use Restriction Agreement (LURA) will be filed on each property defining the period
of required use. Duration of this agreement will be based upon the period of affordability as defined by the guidelines for the amount of
investment by the HOME Investment Partnerships Program. The affordability period will be dependant on the total cost invested by the City of
Norman to acquire, rehabilitate, and dispose of the subject property. The selected not-for-profit will be required to provide documentation at
regular intervals to the City of Norman insuring that all occupants are participants in the permanent supportive housing program meet the
income threshold of <50% of median income during the entire period of affordability. Only in instances where the structure is not suitable for
rehabilitation and located in a desirable location for redevelopment that will benefit the overall stabilization of the neighborhood will acquisition
with the intent to demolish and redevelop be undertaken.

Activity Description
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Norman
Activity Title:                                             Purchase & Rehab - Acquisition

Priority One Locations: CT200200 BG1; CT 200200 BG2; CT 200200 BG3; CT 200400 BG1; CT 200400 BG2; CT 201201 BG1; CT 201201 BG3;
CT 200300 BG1; CT 200300 BG2; CT 200300 BG4; CT200601 BG1; CT 200601 BG2; CT200601 BG3;200601 BG4. Priority Two Locations:
CT201301 BG1; CT 201301 BG2; CT200500 BG1; CT200500 BG2; CT 200500 BG3; 201000 BG4; 201000 BG5; 201000 BG6

Location Description:

 Acquired 813 Beaumont Square for $99,180.54.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$711,929.65

$711,929.65

$711,929.65

$711,929.65

$711,929.65

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquisition
Program Income Received: $0.00

Total Funds Expended: $711,929.65

City of Oklahoma City1 $711,929.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 Purchase and Rehabilitate Foreclosed Residential Property

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitation:

 The City intends to expand its current successful NSP single family housing activities for acquisition and rehabilitation of foreclosed single-
family homes.
  An anticipated twenty two (22) homes will be acquired with these funds, and seven (7) homes will be rehabilitated.  Of the acquired homes,
fifteen (15) will be scheduled for rehabilitation using HOME Investment Partnership Program (HOME) funds.   An estimated twenty two (22)
families and a total of fifty three (53) persons (based on 2000 census data showing 2.41 persons per household) will initailly benefit from the
activities as new owners of quality affordable, fully rehabilitated and energy efficient housing.  Down payment and closing cost assistance (DPA)
will be provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to
$6,000, funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.
Initial sales will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all
households with incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must
occupy the home as their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 A "very low income" subset, otherwise referred to as deep target set aside will target housing for families with incomes at or below 50 percent
of the area median income.  The deep target budget for acquisition is $706,645, and the deep target for rehabilitation is $375,000.  An
estimated fourteen (14) of the twenty two (22) households and a total of thirty four (24) persons (based on 2000 census data showing 2.41
persons per household) will benefit from deep target housing acquisition activities.   These funds allocated for the deep target sest aside
represent greater than the 25% minimum expenditure requirement of Oklahoma City's State 14003 NSP 08 grant allocation and will be used to
provide permanent housing for very-low income households. Direct homebuyer assistance for very-low income buyers of NSP houses will
receive $6,000 in DPA from the City's HOME program funds.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquisition

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  State NSP funds will be expended within
the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:

 Acquisition fees for 5521 Chad Road for $229.50.  Acquired 5500 S. Linn Ave for $43000.00.  Acquired 2529 SW 40th Street for $31500.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,009,690.00

$1,009,690.00

$1,009,691.00

$1,009,583.23
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Acquisition

Program Funds Drawdown:

Program Income Drawdown:

$1,009,583.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,009,292.90

City of Oklahoma City1 $1,009,292.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

   Using these funds, an anticipated thirty one (31) homes will be acquired, and twenty six (26) will be rehabilitated.  An estimated thirty one
(31) families and a total of (forty six) 46 persons (based on 2000 census data showing 2.41 persons per household) will benefit from the
activities as new owners of quality affordable, rehabilitated, energy efficient housing.  Down payment and closing cost assistance (DPA) will be
provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to $6,000,
funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.  Initial sales
will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all households with
incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must occupy the home as
their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:

 821 SE 68th $121.81; 2557 Texoma Dr. $86.01; 1900 Meyers Place $80.01; 1104 SW 48th $161.10;  FUNDS ORDERED IN JUNE BUT NOT
EXPENDED UNTIL JULY. REPORTED IN NEXT QTR.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% Ponca City
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13674 Ponca City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ponca City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$263,981.72

$263,981.72

$268,805.72

$263,981.72

$263,981.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $263,981.72

Ponca City, City of $263,981.72

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Ponca City
Activity Title:                                             Purchase & Rehab - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitate 6 residential properties that have been abandoned or foreclosed upon, in order to rehabilitate and rent to families
whose incomes are at or below 50% of the median family income for Ponca City.

Activity Description

&ldquo;Qualified Areas of Greatest Need&rdquo;determined by HUD. In Ponca City those areas are Census Tract 00100, Block Groups 1-5;
Census Tract 00201, Block Groups 3-5; Census Tract 00202, Block Group 2, Census Tract 00400, Block Groups 2,4,5; Census Tract 00500, Block
Groups 2-4,

Location Description:

 Previous obligated funds for appraisal fees totaling $4858.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 25% Tulsa County
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13572 Tulsa County

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tulsa County

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Tulsa County
Activity Title:                                             Purchase & Rehab - Acquisition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,070.00

$26,070.00

$26,070.00

$26,070.00

$26,070.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,070.00

Tulsa County $26,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of (2) vacant abandoned or foreclosed upon residential properties. Structures suitable for rehabiliation will be repaired to meet
building codes and sold to homebuyers whose incomes are at or below 50% of median income. Direct homeownership assitance may be
provided. Vacant structures not suitable for rehabilitation will be demolished under Activity D. Actions under this activity will be used to meet
the aggregate 25% benefit to 50% median income requirement. INCOG - INCOG administers the Tulsa County CDBG Urban County program
and the Tulsa County HOME Consortium, and provides administration of numerous ODOC-funded CDBG programs in the region. The
governmental entities of Broken Arrow, Sand Springs, Sapulpa and Tulsa County- all jurisdictions have extensive experience with the CDBG
program.

Activity Description

Priority for redevelopment activities will be areas within Tulsa County CDBG Urban County jurisdictions that show the greatest need as
evidenced by the HUD allocation formula criteria of estimated foreclosure and abandonment risk scores, estimated foreclosure rates, and
estimated high cost loan rates, overlaid with areas evidencing the greatest concentrations of blighted structures. Local units of government will
evaluate and identify those neighborhoods in which stabilization is most needed and final funding decisions will be based upon that information.
The number of areas identified is currently broad and specific areas of focus will be narrowed down to a neighborhood level in these
communities. INCOG staff will work closely with the local units of government to determine those neighborhoods in which stabilization efforts
will have the most positive effect. Generally, the areas which will be given highest priority include census tracts in Broken Arrow, Sand Springs,
Sapulpa, and an unincorporated area in north Tulsa County. Community Census Tract Block Group Risk Score Broken Arrow 74.02 1,2,3,4 8
74.08 1 8 75.03 1,2,3 8 75.11 1,2 8 Sand Springs 29.00 1 9 93.00 1,2,3 8 Sapulpa 206.02 1,2,3 9 212.02 3 8 213.00 1,2, 10 Turley uninc 91.01
2 10 91.04 1,2 10

Location Description:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 25% Tulsa County
Activity Title:                                             Purchase & Rehab - Acquisition

 Acquisition of 714 E. Fife Ave in Sapulpa for $26070.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 Delta CAF
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

14002 Delta CAF Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delta CAF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,449.01

$66,449.01

$66,449.01

$66,449.01

$66,449.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,449.01

Delta CAF $66,449.01
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 Delta CAF
Activity Title:                                             Purchase & Rehab - Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The activity under this program will be Purchase and Rehabilitation for the express purpose of "Rental" to eligible families.  The funds for this
program will come from Oklahoma Department of Commerce and will be used to produce safe, decent and affordable rental property for eligible
families during these challenging economic times we are currently faced with.

Activity Description

The City of Duncan has fourteen (14) block groups that are eligible under the NSP program.  As you can see from the census breakdown for the
City of Duncan, these block groups have an abandonment risk score ranging from a high of 10 to a low of 7.  Based on the 2000 census, 76%
of the people living in these areas are below 120% of the AMI &ndash; (approximately 7,600 people out of a population of 10,059).

Location Description:

 Delta has acquired three properties and are working on rehabilitation of the properties.  They did not request funds during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 Freedom West
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13669 Freedom West

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 Freedom West
Activity Title:                                             Purchase & Rehab - Acquisition
Freedom West No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,605.60

$11,605.60

$11,605.60

$11,605.60

$11,605.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,605.60

Freedom West $11,605.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of Abandoned and Foreclosed Properties for the purpose of leasing them to qualified low/moderate income
households. Freedom West CDC will purchase, rehabilitate, and rent 14 single family homes (6 <50% AMI) in three communities (multi-
jurisdictional) in northwest Oklahoma. Specific activities will be done as needed on each unit. Priority activities for each unit in rank order will
include: Structural stabilization (foundation, roof, windows, exterior doors, porches/steps, railings) Energy efficiencies improvements (new
HVAC, additional insulation for walls and attic spaces, low water flush toilets) Bring to Code (installation of new electrical and plumbing systems
and other safety features) New fixtures (baths, kitchens, flooring) Interior and Exterior Paint (replace/paint trim, interior doors and cabinetry
and paint both interior and exterior).

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 Freedom West
Activity Title:                                             Purchase & Rehab - Acquisition

The specific addresses, blocks, census tracts identified at this time include: Units located in Census Tract 9557 and 9556 (Alfalfa County) MHI
120%=$51,700 S. Massachusetts Avenue, Cherokee, REO Single Family Home Property listed at $22,500 E. Main Street, Cherokee, REO Single
Family Home Property listed at $31,000. S. Grand Avenue, Cherokee, REO Single Family Home Property listed at $40,000. S. Pennsylvania,
Cherokee, REO Single Family Home Property listed at $39,500. Units located in Census Tract 9543 and 9542 (Woods County) MHI
120%=$57,720. Sherman Street, Alva, REO Single Family Home Property listed at $53,000. E. Center Street, Alva, REO Single Family Home
Property listed at $40,000. Maple Street, Alva, REO Single Family Home Property listed at $34,500. Barnes Street, Alva, REO Single Family
Home Property listed at $23,000. Maple Street, Alva, Abandoned Single Family Home Property listed at $12,000. Maple Street, Alva, Abandoned
Single Family Home Property est value at $15,000. Units located in Census Tract 9544 (Woods County) MHI 120%=$57,720. Nickerson Street,
Waynoka, REO Single Family Home Property listed at $21,000. High Street, Waynoka, Abandoned Single Family Home Property est value at
$21,000. Elm Street, Waynoka, Abandoned Single Family Home Property est value at $22,000. Nickerson Street, Waynoka, REO Single Family
Home Property listed at $14,000.

Location Description:

 All funds obligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 Lawton
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $434,021.98
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 Lawton
Activity Title:                                             Purchase & Rehab - Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$434,021.98

$436,762.84

$434,021.98

$434,021.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $434,021.98

City of Lawton $434,021.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There are 12 properties that are under consideration. These properties are eligible for rehabilitation and exterior housing improvements such
as new roofs, new windows and doors, new siding. The City's maximum purchase price for all of the eligible properties would be $443,096. We
plan to rehabilitate the structures using our regular contractors and subcontractors. We would then provide the homebuyers with first-time
homebuyer's assistance as necessary to sell all 12 homes to 120% and below area median income group.

Activity Description

LOCATION (S):Eligible Census Tracts under NSP

Location Description:

 $600.00 to appraisals on 6728 SW Embassy Circle and 2602 NW Wesley.  $78.39 for taxes to 2622 NW 77th.  Verified with HUD headquarters
that these expenses are acceptable.  Processed payment on 1509 NW Irwin Ave. for post appraisal for $300.00.  ($1,230.94 difference is a
refund)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 MHA
Activity Title:                                             Purchase & Rehab - Acquisition
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 MHA
Activity Title:                                             Purchase & Rehab - Acquisition
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000.00

Muskogee Housing Authority $500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 MHA
Activity Title:                                             Purchase & Rehab - Acquisition

 MHA will purchase and rehabilitate single-family homes. The homes will be utilized as rental units. The homes will be existing homes that have
been through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the Muskogee County Sheriff
sales, through the tax sales held by the Muskogee County Treasurer's Office through local and regional lenders and national lenders as listed on
Realty Trac. In following these requirements there will be no relocation costs involved with this project. MHA priority will be in the purchasing of
homes with three (3) bedrooms, one (1) to two (2) baths ranging in size from 1,000 to 1600 square feet. MHA will also purchase a couple of
smaller homes with two (2) bedrooms, one (1) bath in the 700 to 1000 square foot size range. It is anticipated based on the current available
foreclosure listing that the sale prices for the larger homes will range from $40,000 to $70,000. The smaller two bedroom homes sales prices
should range from $15,000 to $25,000. MHA will approach lenders that are holding the foreclosed properties to negotiate a reduction in price
of, at least, five percent (5%) on each home. MHA in their negotiations with the lenders will also utilize the methodology of estimating holding
period of the property which would include the carrying costs of taxes, insurance, maintenance, marketing, overhead and interest in order to
secure a ten percent (10%) reduction in price in the aggregate of the portfolio. It is anticipated that the rehabilitation of the homes will be
approximately $55,614 per home depending on the size/age of the home, the need for LEB and asbestos testing and possible abatement. MHA
will utilize aspects of the National Association of Home Builders (NAHB) green building in the rehabilitation of the homes. MHA will provide
cellulous insulation, aluminum Low E glass windows, heavy duty screens, interior and exterior paint with low VOC rating, roofing (material and
color), Energy Star appliances/HVAC, shower heads with restrictive flow, low water usage toilets, fluorescence lights, bamboo flooring in the
kitchens and bathrooms, programmable thermostats, ceiling fans in the living rooms and all bedrooms. To maintain the affordability of this
project, MHA will include in the total development cost (TDC) of the purchase and rehabilitation of the fourteen (14) properties only a developer
fee equal to ten percent (10%) of the TDC and contractor's fee of sixteen percent (16%) of the hard construction and site preparation costs.
The contractor's fees will be divided as follows: six percent (6%) for general requirements, two percent (2%) for overhead and eight percent
(8%) for profit which equates to a total of sixteen percent (16%). These fees represent reasonable and acceptable fees for the development of
affordable housing in Oklahoma. These are the fees OHFA allows for developments utilizing HOME and tax credit funding. The homes will be
rehabilitated to meet the City of Muskogee's building codes. The rehabilitation will bring all units to the applicable laws, codes and other
requirements to ensure housing safety, quality, habitability and will improve energy efficiency. If there is Program Income after all operating
expenses have been paid out of the rental income, MHA would prefer to reinvest the program income back into the properties. However, MHA
will follow whatever restrictions ODOC decides to place on program income. The maximum affordable rents for these homes shall not exceed
the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing & Urban Development (HUD). HUD's standard utility
allowances for Muskogee County will be utilized. MHA will target Section 8 vouchers to all fourteen (14) homes to keep the rents affordable;
thus, the tenants will never pay over thirty percent (30%) of their income for rent. The rents and utilities will be as follows: 2 bedroom - $585 -
$161 (utilities) = $424 3 bedroom - $740 - $183 (utilities) = $557 4 bedroom - $817 - $205 (utilities) = $612 The average value of a Section 8
voucher is $346.35. Reducing the above rents with a Section 8 voucher will make these homes extremely affordable to low-income families.
MHA will ensure that on each foreclosed property they purchase that there is a current appraised value made in conformity with the appraisal
requirements of the URA at 49 CFR 24.103 and completed within sixty (60) days prior to an offer made for the property.

Activity Description

MHA will purchase and rehabilitate these abandon/foreclosed homes in Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 of the City of Muskogee.
These census tracts are located in zip codes 74401, 74402 and 74403.  Census tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 are all Qualified Areas of
Greatest Need under NSP with HUD score of ranging from 7 to 10 indicating a high level of foreclosures and sub-prime lending.  Census Tract 1
has five eligible block groups which are block groups 1 through 5,; Census Tract 2 has two eligible block groups which are blocks 1 and 2;
Census Tract 3 has five block groups which are blocks 1 through 5; Census Tract 4 has two eligible block groups which are blocks 1 and 2;
Census Tract 6 has two eligible block groups which are blocks 1 and 2; Census Tract 7 has seven eligible blocks groups which are blocks 1
through 7; Census Tract 8 has one eligible block group which is block 5; Census Tract 9 has five eligible block group which are block groups 1
through 5 and Census Tract 10 has one eligible block group which is block group 1.

Location Description:

 Obligated funds have been expended.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 MHA
Activity Title:                                             Purchase & Rehab - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 NAHSI
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$504,802.72

$504,802.72

$437,874.72

$437,874.72

$437,874.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $437,274.72

Native American Housing Services, Inc $437,274.72

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 NAHSI
Activity Title:                                             Purchase & Rehab - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NAHSI will pursue foreclosed and abandoned homes in the target area of Epperly Heights Addition. NAHSI will purchase and rehabilitate single-
family foreclosed homes in this neighborhood. The homes will be existing homes that have been through the complete foreclosure process.
Properties will be pursued through foreclosure sales conducted by the Oklahoma County Sheriff sales, through the tax sales held by the
Oklahoma County Treasurer's Office, through a local Realtor that handles all REO and government own properties in Oklahoma, through local
and regional lenders and national lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved
with this project. NAHSI's priority will be in the purchasing of homes with three (3) bedrooms, one (1) to two (2) baths ranging in size from
1,000 to 1400 square feet. It is anticipated based on the current available foreclosure listing that the sale prices for the larger homes will range
from $50,000 to $70,000.

Activity Description

Epperly Heights &ndash; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will purchase and rehabilitate these abandon/foreclosed
homes in Del City, Oklahoma. Del City has twenty-six (26) eligible block groups as listed in the NSP Balance of State Application. This city has a
housing vacancy rate of 11.7% and 11.4% of the citizens in Del City are below the poverty level. After additional research, NAHSI has
specifically targeted the Epperly Heights Addition of the City of Del City. Epperly Heights is located in census tract 1078.09, (Block Groups 3 and
4). This area has a HUD score 10 indicating high foreclosure rates and sub-prime lending. NAHSI&rsquo;s Housing Director has identified over
fifteen (15) NSP eligible homes in this area. NAHSI has further identified an additional thirty (30) NSP eligible units within the Del City limits.
NAHSI will focus on the Epperly Heights neighborhood with the first NSP funding and invest program income off the first seven (7) homes back
into the Epperly Heights area or other areas of Del City as needed.

Location Description:

 Funds have been completely obligated and expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquistion

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

14003 Oklahoma City - Rem20%
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquistion
Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$482,271.46

$482,271.46

$482,271.46

$482,271.46

$482,271.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $422,271.46

City of Oklahoma City1 $422,271.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquistion

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 Purchase and Rehabilitate Foreclosed Residential Property

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitation:

 The City intends to expand its current successful NSP single family housing activities for acquisition and rehabilitation of foreclosed single-
family homes.  The total budgeted cost for these activities is $1,629,895.

   An anticipated twenty two (22) homes will be acquired with these funds, and seven (7) homes will be rehabilitated.  Of the acquired homes,
fifteen (15) will be scheduled for rehabilitation using HOME Investment Partnership Program (HOME) funds.   An estimated twenty two (22)
families and a total of fifty three (53) persons (based on 2000 census data showing 2.41 persons per household) will initailly benefit from the
activities as new owners of quality affordable, fully rehabilitated and energy efficient housing.  Down payment and closing cost assistance (DPA)
will be provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to
$6,000, funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.
Initial sales will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all
households with incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must
occupy the home as their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 A "very low income" subset, otherwise referred to as deep target set aside will target housing for families with incomes at or below 50 percent
of the area median income.  The deep target budget for acquisition is $706,645, and the deep target for rehabilitation is $375,000.  An
estimated fourteen (14) of the twenty two (22) households and a total of thirty four (24) persons (based on 2000 census data showing 2.41
persons per household) will benefit from deep target housing acquisition activities.   These funds allocated for the deep target sest aside
represent greater than the 25% minimum expenditure requirement of Oklahoma City's State 14003 NSP 08 grant allocation and will be used to
provide permanent housing for very-low income households. Direct homebuyer assistance for very-low income buyers of NSP houses will
receive $6,000 in DPA from the City's HOME program funds.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  State NSP funds will be expended within
the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:

 Processed payment for 2515 SW 57th St., 73119 $60,000 (This was ordered in June but expended in July..will be on next qtr. report).

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 OKC Rem20% 14003
Activity Title:                                             Purchase & Rehab - Acquistion

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$699,612.75

$699,612.75

$699,612.75

$699,612.75

$699,612.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $699,612.75

City of Oklahoma City1 $699,612.75

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

  Using these funds, an anticipated thirty one (31) homes will be acquired, and twenty six (26) will be rehabilitated.  An estimated thirty one
(31) families and a total of (forty six) 46 persons (based on 2000 census data showing 2.41 persons per household) will benefit from the
activities as new owners of quality affordable, rehabilitated, energy efficient housing.  Down payment and closing cost assistance (DPA) will be
provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to $6,000,
funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.  Initial sales
will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all households with
incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must occupy the home as
their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 Of the $3,481,586, a "very low income" subset, otherwise referred to as deep target set-aside, in the amount of $2,139,378 will target incomes
at or below 50% of AMI.  This subset is divided into activity code B-01, acquisition, at $1,015,205; activity code B-14a, rehabilitation, at
$1,089,373; and activity code B-02, disposition, at $34,800 (i.e. the full disposition amount is allocated to very low income clients).    These
funds allocated for the deep target set-aside represent greater than the minimum required 25% of the 13555 NSP 08 allocation and will be
used to provide permanent housing for very-low income households.

Activity Description

 Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:

 Obligated funds have been expended.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-01 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02 25% OKC Rem20% 14003
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City1 $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 25% OKC Rem20% 14003
Activity Title:                                             Disposition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 Purchase and Rehabilitate Foreclosed Residential Property

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion:

 The City intends to expand its current successful NSP single family housing activities for acquisition, disposition and rehabilitation of foreclosed
homes.

 The initial set-aside of NSP funds for acquisition is scheduled at $1,399,894.  This amount is divided into $875,947 for acquisition, $435,947 for
rehabilitation and $88,000 for disposition activities and $18,000 for direct homebuyer assistance (DPA).  An anticipated eleven (11) homes will
be acquired and rehabilitated with these funds.  An estimated 11 families and a total of 26 persons (based on 2000 census data showing 2.41
persons per household) will initailly benefit from the activities as new owners of quality affordable, rehabilitated housing. Down payment and
closing cost assistance (DPA) will be provided to all eligible households that purchase a home through the NSP grant program.  Each eligible
household will be entitled to $6,000 funded either with either NSP funds allocated for DPA or through the City's ongoing HOME funded DPA
program.  NSP DPA will target incomes between 80 to 120 percent of the AMI to complement and expand the City's current Down Payment
Assistance program, which successfully serves incomes at or below 80 percent of AMI.   Recipients of DPA must occupy the home as their
primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 A "very low income" subset, otherwise referred to as deep target set-aside, in the amount of $989,664.74 will target incomes at or below 50
percent of the area median income.  An estimated eight (8) of the eleven (11) households and a total of nineteen (19) persons (based on 2000
census data showing 2.41 persons per household) will benefit from deep target housing activities.   This funds allocated for the deep target
sest-aside represent 25 percent of Oklahoma City's State NSP 20%, grant number 14003 NSP 08, allocation and will be used to provide
permanent housing for very-low income households.  The deep target set-aside is divided into $621,922 for acquisition, $305,262 for
rehabilitation and $62,480 for disposition activities.  Direct homebuyer assistance for very-low income buyers of NSP houses will receive $6,000
in DPA from the City's HOME program funds.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  NSP funds will be expended within the
target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 25% OKC Rem20% 14003
Activity Title:                                             Disposition

 Budget modification removed funds from this category to be used in another activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,724.35

$34,724.35

$34,724.35

$34,724.35

$34,724.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,724.35

City of Oklahoma City1 $34,724.35
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Grant Number:              B-08-DN-40-0001
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Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The set-aside of Neighborhood Stabilization Program (NSP) funds for acquisition, activity code B-01, is scheduled at $1,767,999.  The set-aside
for rehabilitation, activity code B-14a, is scheduled at $1,678,787.  The set-aside for disposition, activity code B-02, is scheduled at $34,800.

 The total set-aside under eligible use B is $3,481,586.  Using these funds, an anticipated thirty one (31) homes will be acquired, and twenty six
(26) will be rehabilitated.  An estimated thirty one (31) families and a total of (forty six) 46 persons (based on 2000 census data showing 2.41
persons per household) will benefit from the activities as new owners of quality affordable, rehabilitated, energy efficient housing.  Down
payment and closing cost assistance (DPA) will be provided to all eligible households that purchase a home through the NSP grant program.
Each eligible household will be entitled to $6,000, funded either with City HOME Investment Partnership Program (HOME) funds or through NSP
funds generated from sale proceeds.  Initial sales will be to households with incomes at 50% of area median income (AMI) or lower.  HOME
fund DPA will be provided to all households with incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the
AMI.  Recipients of DPA must occupy the home as their primary residence during the applicable affordability period as required by 24 CFR
&sect;92.254.

 Of the $3,481,586, a "very low income" subset, otherwise referred to as deep target set-aside, in the amount of $2,139,378 will target incomes
at or below 50% of AMI.  This subset is divided into activity code B-01, acquisition, at $1,015,205; activity code B-14a, rehabilitation, at
$1,089,373; and activity code B-02, disposition, at $34,800 (i.e. the full disposition amount is allocated to very low income clients).  An
estimated twelve (12) of the thirty one (31) households and a total of twenty nine (29) persons (based on 2000 census data showing 2.41
persons per household) will benefit from deep target housing activities.   These funds allocated for the deep target set-aside represent greater
than the minimum required 25% of the 13555 NSP 08 allocation and will be used to provide permanent housing for very-low income
households.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:

 Disposition fee of $5800.00 on property 2557 Texoma Dr.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02 OKC Rem20% 14003
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Planned

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City1 $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 OKC Rem20% 14003
Activity Title:                                             Disposition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 Purchase and Rehabilitate Foreclosed Residential Property

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion:

 The City intends to expand its current successful NSP single family housing activities for acquisition, disposition and rehabilitation of foreclosed
homes.

 The initial set-aside of NSP funds for acquisition is scheduled at $1,399,894.  This amount is divided into $875,947 for acquisition, $435,947 for
rehabilitation and $88,000 for disposition activities and $18,000 for direct homebuyer assistance (DPA).  An anticipated eleven (11) homes will
be acquired and rehabilitated with these funds.  An estimated 11 families and a total of 26 persons (based on 2000 census data showing 2.41
persons per household) will initailly benefit from the activities as new owners of quality affordable, rehabilitated housing. Down payment and
closing cost assistance (DPA) will be provided to all eligible households that purchase a home through the NSP grant program.  Each eligible
household will be entitled to $6,000 funded either with either NSP funds allocated for DPA or through the City's ongoing HOME funded DPA
program.  NSP DPA will target incomes between 80 to 120 percent of the AMI to complement and expand the City's current Down Payment
Assistance program, which successfully serves incomes at or below 80 percent of AMI.   Recipients of DPA must occupy the home as their
primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 A "very low income" subset, otherwise referred to as deep target set-aside, in the amount of $989,664.74 will target incomes at or below 50
percent of the area median income.  An estimated eight (8) of the eleven (11) households and a total of nineteen (19) persons (based on 2000
census data showing 2.41 persons per household) will benefit from deep target housing activities.   This funds allocated for the deep target
sest-aside represent 25 percent of Oklahoma City's State NSP 20%, grant number 14003 NSP 08, allocation and will be used to provide
permanent housing for very-low income households.  The deep target set-aside is divided into $621,922 for acquisition, $305,262 for
rehabilitation and $62,480 for disposition activities.  Direct homebuyer assistance for very-low income buyers of NSP houses will receive $6,000
in DPA from the City's HOME program funds.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  NSP funds will be expended within the
target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 OKC Rem20% 14003
Activity Title:                                             Disposition

 Budget modification moved funds from this category and into another activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City1 $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACTIVITY DESCRIPTION (Including discount rates): Purchase and Rehabilitation Program NSP Eligible Use: Purchase and rehabilitate homes
and residential properties that have been abandoned or foreclosed upon, to sell or rent the homes or redevelop the properties. CDBG Eligible
Activities: - 24 CFR 570.201(a) Acquisition (b) Disposition, and (n) Direct homeownership assistance (as modified below); - 24 CFR 570.202
eligible rehabilitation and preservation activities for homes and other residential properties. The NSP Purchase and Rehabilitation program will
expand Oklahoma City's current successful housing rehabilitation programs for whole house rehabilitation, exterior maintenance, and
emergency home repairs that collectively return 200 housing units per year to habitable condition including lead paint removal or abatement
and historic renovation. The current programs accept only owner-occupied housing units because allocated funds have been insufficient to
cover the demand for rehabilitation of vacant, foreclosed or private rental property. NSP funds will allow for expansion to include whole house
rehabilitation of abandoned and foreclosed properties. Down payment and closing cost assistance (DPA) will be provided to all eligible
households that purchase a home through the NSP grant program. Each eligible household will be entitled to $6,000 funded either with either
NSP funds allocated for DPA or through the City's ongoing HOME funded DPA program The initial set-aside of NSP funds for this activity is
proposed at $3,234,185. This amount is divided into $2,073,185 for acquisition, $940,000 for rehabilitation and $216,000 for disposition
activities and $90,000 for direct homebuyer assistance (DPA). DPA will target incomes between 80 to 120 percent of the AMI to complement
and expand the City's current Down Payment Assistance program, which successfully serves incomes at or below 80 percent of AMI. Recipients
of DPA must occupy the home as their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254. A "very
low income" subset of the $5.79 million in the amount of $1,447,713 will target incomes at or below 50 percent of the area median income.
This represents 25 percent of Oklahoma City's State NSP allocation and will be used to provide permanent housing for very-low income
households under two eligible program elements: 1) homeownership opportunities for very low income families; 2) affordable rental housing for
families displaced by homelessness or those who are homeless or at risk of homelessness. Oklahoma City's intentions are to use the very low-
income subset to close the gap between housing costs and income and to establish a Housing First approach to solving homelessness.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition

TRACT BLKGRP FARSCORE

106502 2,4 6 102000 1,2 7
106601 2,3 7 102100 1,2,3 7
107001 3 9 102200 1,2,3 8
107002 1 10 102300 1,2,3,4 8
107103 1,2 10 102400 1,2,3,4 10
107104 1,2 10 102800 1,2,3,4,5 10
107206 1 8 102900 1 10
107207 1,2 6 103000 1,2 10
107209 1,2,3,4,5 8 103300 1,2 10
107211 1 7 103400 1 8
107212 1 8 103602 1 9
107213 3,4,5,6 9 103700 1 9
107214 1,2,3 8 103800 1,2,3 9
107215 3,4,5 10 103900 1,2,3,4,5 10
107216 1,2,3 10 104000 1 8
107217 4,5 9 104100 1,2 10
107218 1,5 9 104200 1,2,3 10
107219 1,2 9 104300 1,2,3 10
107220 1,2 9 104400 1,2,3 8
107221 3,4 6 104500 1,2,3 8
107222 1,2 7 104600 1 10
107223 1,2,3 9 104700 1,2 9
107302 1,2,3 8 104800 1,2,3 9
107303 5,9 10 104900 1,2,3,4 9
107306 1 10 105000 1,2 10
100200 1,2,3,4,5,6,7 8 105100 1,2 6
100400 1,2,3,4 10 105201 1,2 10
100500 1,2,3 10 105202 1 10
100700 1,2 9 105300 2,3,4,6 9
100800 1,2,3 9 105400 1,2 10
100900 1,2 6 105500 1,2,3,4 10
101000 1,2,3,4 10 105600 1,2,3 9
101200 1,2 8 105700 1,2 9
101300 1,2,3,4,5,6 10 105800 1 10
101400 1,2 10 105904 1,2,3,4 9
101500 1,2,3 9 106100 1,2,3 10
101600 1 8 106200 2 9
101800 1,2 7 105700 1 9
101900 1,2,3 7 107401 1,2,3,4 10

Location Description:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-02 Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Disposition

 Budget modification moved funds from this category and to another activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-05 25% NAHSI
Activity Title:                                             Purchase & Rehab - Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$500.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Native American Housing Services, Inc $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-05 25% NAHSI
Activity Title:                                             Purchase & Rehab - Homebuyer Counseling
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home buyer counseling: NAHSI will pursue foreclosed and abandoned homes in the target area of Epperly Heights Addition. NAHSI will
purchase and rehabilitate ten (10) single-family foreclosed homes in this neighborhood. Seven (7) of the homes will be for homeownership and
three (3) of the homes will be rental units. The homes will be existing homes that have been through the complete foreclosure process.
Properties will be pursued through foreclosure sales conducted by the Oklahoma County Sheriff sales, through the tax sales held by the
Oklahoma County Treasurer&iquest;s Office, through a local Realtor that handles all REO and government own properties in Oklahoma, through
local and regional lenders and national lenders as listed on Realty Trac. In following these requirements there will be no relocation costs
involved with this project. NAHSI&iquest;s priority will be in the purchasing of homes with three (3) bedrooms, one (1) to two (2) baths ranging
in size from 1,000 to 1400 square feet. It is anticipated based on the current available foreclosure listing that the sale prices for the larger
homes will range from $50,000 to $70,000.

Activity Description

Epperly Heights &iquest; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will purchase and rehabilitate these abandon/foreclosed
homes in Del City, Oklahoma. Del City has twenty-six (26) eligible block groups as listed in the NSP Balance of State Application. This city has a
housing vacancy rate of 11.7% and 11.4% of the citizens in Del City are below the poverty level. After additional research, NAHSI has
specifically targeted the Epperly Heights Addition of the City of Del City. Epperly Heights is located in census tract 1078.09, (Block Groups 3 and
4). This area has a HUD score 10 indicating high foreclosure rates and sub-prime lending. NAHSI&iquest;s Housing Director has identified over
fifteen (15) NSP eligible homes in this area. NAHSI has further identified an additional thirty (30) NSP eligible units within the Del City limits.
NAHSI will focus on the Epperly Heights neighborhood with the first NSP funding and invest program income off the first seven (7) homes back
into the Epperly Heights area or other areas of Del City as needed.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-05 NAHSI
Activity Title:                                             Purchase & Rehab - Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-05 NAHSI
Activity Title:                                             Purchase & Rehab - Homebuyer Counseling
Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$3,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Native American Housing Services, Inc $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Counseling: NAHSI will purchase and rehabilitate these abandon/foreclosed homes in Del City, Oklahoma. Del City has twenty-six
(26) eligible block groups as listed in the NSP Balance of State Application. This city has a housing vacancy rate of 11.7% and 11.4% of the
citizens in Del City are below the poverty level. After additional research, NAHSI has specifically targeted the Epperly Heights Addition of the
City of Del City. Epperly Heights is located in census tract 1078.09, (Block Groups 3 and 4). This area has a HUD score 10 indicating high
foreclosure rates and sub-prime lending. NAHSI&iquest;s Housing Director has identified over fifteen (15) NSP eligible homes in this area.
NAHSI has further identified an additional thirty (30) NSP eligible units within the Del City limits. NAHSI will focus on the Epperly Heights
neighborhood with the first NSP funding and invest program income off the first seven (7) homes back into the Epperly Heights area or other
areas of Del City as needed.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-05 NAHSI
Activity Title:                                             Purchase & Rehab - Homebuyer Counseling

Epperly Heights &iquest; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will pursue foreclosed and abandoned homes in the target
area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten (10) single-family foreclosed homes in this neighborhood. Seven (7)
of the homes will be for homeownership and three (3) of the homes will be rental units. The homes will be existing homes that have been
through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the Oklahoma County Sheriff
sales, through the tax sales held by the Oklahoma County Treasurer&iquest;s Office, through a local Realtor that handles all REO and
government own properties in Oklahoma, through local and regional lenders and national lenders as listed on Realty Trac. In following these
requirements there will be no relocation costs involved with this project.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a 25% INCOG
Activity Title:                                             Purchase & Rehab. - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13629 INCOG

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian Nations Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$24,999.00

$24,999.00

$25,113.00

$24,999.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% INCOG
Activity Title:                                             Purchase & Rehab. - Homeownership

Program Funds Drawdown:

Program Income Drawdown:

$24,999.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,999.00

Indian Nations Council of Governments $24,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One (1) structure acquired that is suitable for rehabiliation will be repaired to meet building codes and sold to homebuyers at or below 50% of
median income. Under a subrecipient agreement, a housing non-profit organization (CARD) will be responsible for rehabilitation activities. Other
resources and activities, including HOME funds, housing and credit counseling and other homeowner assistance programs will be utilized by
CARD insure continued affordability. In addition, every attempt will be made to assure that rehabilitation construction activities will meet
national standards for Green Building, such as Leadership in Energy and Environmental Design (LEED). Direct LEED counseling and assistance
has been offered for this proposal by the current USGBC Oklahoma Chair.Rehabilitation activity is expected to occur on 1 property that is
acquired at a cost of $25,000

Activity Description

Claremore 502.02 1,2 9 501.04 1,2 8 501.03 1 7 501-01 1,2, 8

Location Description:

 Rehab on 625 S. Duke for $24,499.00.  Rehab on 625 S. Duke for $500.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a 25% NAHSI
Activity Title:                                             Purchase & Rehab - Homeownerhsip

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% NAHSI
Activity Title:                                             Purchase & Rehab - Homeownerhsip
Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$355,753.34

$355,753.34

$102,723.55

$30,915.00

$30,915.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,915.00

Native American Housing Services, Inc $30,915.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NAHSI will pursue foreclosed and abandoned homes in the target area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten
(10) single-family foreclosed homes in this neighborhood. Seven (7) of the homes will be for homeownership and three (3) of the homes will be
rental units. The homes will be existing homes that have been through the complete foreclosure process. Properties will be pursued through
foreclosure sales conducted by the Oklahoma County Sheriff sales, through the tax sales held by the Oklahoma County Treasurer's Office,
through a local Realtor that handles all REO and government own properties in Oklahoma, through local and regional lenders and national
lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% NAHSI
Activity Title:                                             Purchase & Rehab - Homeownerhsip

Epperly Heights &ndash; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will pursue foreclosed and abandoned homes in the target
area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten (10) single-family foreclosed homes in this neighborhood. Seven (7)
of the homes will be for homeownership and three (3) of the homes will be rental units. The homes will be existing homes that have been
through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the Oklahoma County Sheriff
sales, through the tax sales held by the Oklahoma County Treasurer&rsquo;s Office, through a local Realtor that handles all REO and
government own properties in Oklahoma, through local and regional lenders and national lenders as listed on Realty Trac. In following these
requirements there will be no relocation costs involved with this project.

Location Description:

 $1,824.61 was drawn not expended and returned to the account and DRGR will be corrected by accounting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a 25% OKC REM 20% 14003
Activity Title:                                             Purchase & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$500,870.16

$500,870.16

$380,523.89

$256,442.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% OKC REM 20% 14003
Activity Title:                                             Purchase & Rehab - Homeownership

Program Funds Drawdown:

Program Income Drawdown:

$256,442.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $239,609.50

City of Oklahoma City1 $239,609.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 Purchase and Rehabilitate Foreclosed Residential Property

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitation:

 The City intends to expand its current successful NSP single family housing activities for acquisition and rehabilitation of foreclosed single-
family homes.
   An anticipated twenty two (22) homes will be acquired with these funds, and seven (7) homes will be rehabilitated.  Of the acquired homes,
fifteen (15) will be scheduled for rehabilitation using HOME Investment Partnership Program (HOME) funds.   An estimated twenty two (22)
families and a total of fifty three (53) persons (based on 2000 census data showing 2.41 persons per household) will initailly benefit from the
activities as new owners of quality affordable, fully rehabilitated and energy efficient housing.  Down payment and closing cost assistance (DPA)
will be provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to
$6,000, funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.
Initial sales will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all
households with incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must
occupy the home as their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 A "very low income" subset, otherwise referred to as deep target set aside will target housing for families with incomes at or below 50 percent
of the area median income.  The deep target budget for acquisition is $706,645, and the deep target for rehabilitation is $375,000.  An
estimated fourteen (14) of the twenty two (22) households and a total of thirty four (24) persons (based on 2000 census data showing 2.41
persons per household) will benefit from deep target housing acquisition activities.   These funds allocated for the deep target sest aside
represent greater than the 25% minimum expenditure requirement of Oklahoma City's State 14003 NSP 08 grant allocation and will be used to
provide permanent housing for very-low income households. Direct homebuyer assistance for very-low income buyers of NSP houses will
receive $6,000 in DPA from the City's HOME program funds.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% OKC REM 20% 14003
Activity Title:                                             Purchase & Rehab - Homeownership

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  State NSP funds will be expended within
the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:

 Rehab costs for 3925 N. Flynn for $18715.00.  Rehab costs for 2026 NW 34th Street for $17000.00 -(OKC has claimed they received funds on
previous 2 on 4/1/11, These two payments were reported on the Jan-Mar Qtr and therefore will not be on this qrt.)  Rehab on 2417 NE 34th St.
for $41,824.50.  Processed payment on 2026 NW 34th for $44,250.00. Processed payment on 2417 NW 34th 73112 for $16,832.25(this amount
will be reported in next qtr.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,735,599.46

$1,735,599.46
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Homeownership
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,104,898.64

$730,858.68

$730,858.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $558,972.36

City of Oklahoma City1 $558,972.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.
    Using these funds, an anticipated thirty one (31) homes will be acquired, and twenty six (26) will be rehabilitated.  An estimated thirty one
(31) families and a total of (forty six) 46 persons (based on 2000 census data showing 2.41 persons per household) will benefit from the
activities as new owners of quality affordable, rehabilitated, energy efficient housing.  Down payment and closing cost assistance (DPA) will be
provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to $6,000,
funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.  Initial sales
will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all households with
incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must occupy the home as
their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

   These funds allocated for the deep target set-aside represent greater than the minimum required 25% of the 13555 NSP 08 allocation and
will be used to provide permanent housing for very-low income households.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Homeownership

 Rehab on 2415 NW 13th St. for $2,720.00.  Rehab on 2317 SW 47th St. for $2,720.00. Rehab on 1900 Meyers Pl. for $2,720.00.  Rehab on
821 SE 68th St. for $7,490.00. Rehab on 1448 SW 62 for $20,758.50. Rehab on 2415 NW 13th for $41,059.37. Rehab on 1320 SW 35th for
$35,590.00.  Rehab on 1900 Meyers Place for $20,955.00. 1104 SW 48th 11,010.00; 4021 SE 45th 23,342.15; 2521 SW 48th $20,208.75; 4021
SE 45 $6,941.10;  2317 SW 47th $52,455.00; 2557 Texoma Dr., $33,929.32; 5004 S. Brookline $24,000.00;

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a 25% Tulsa County
Activity Title:                                             Purchase & Rehab - Rehab Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13572 Tulsa County

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tulsa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,249.00

$29,249.00

$29,249.00

$26,955.00

$26,955.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a 25% Tulsa County
Activity Title:                                             Purchase & Rehab - Rehab Homeownership

Total Funds Expended: $26,955.00

Tulsa County $26,955.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One (2) structures acquired that is suitable for rehabiliation will be repaired to meet building codes and sold to homebuyers whose incomes
qualify at or below 50% of median income. Direct homeownership assitance may be provided. Actions under this activity will be used to meet
the aggregate 25% benefit to 50% median income requirement. INCOG - INCOG administers the Tulsa County CDBG Urban County program
and the Tulsa County HOME Consortium, and provides administration of numerous ODOC-funded CDBG programs in the region. The
governmental entities of Broken Arrow, Sand Springs, Sapulpa and Tulsa County- all jurisdictions have extensive experience with the CDBG
program.

Activity Description

Priority for redevelopment activities will be areas within Tulsa County CDBG Urban County jurisdictions that show the greatest need as
evidenced by the HUD allocation formula criteria of estimated foreclosure and abandonment risk scores, estimated foreclosure rates, and
estimated high cost loan rates, overlaid with areas evidencing the greatest concentrations of blighted structures. Local units of government will
evaluate and identify those neighborhoods in which stabilization is most needed and final funding decisions will be based upon that information.
The number of areas identified is currently broad and specific areas of focus will be narrowed down to a neighborhood level in these
communities. INCOG staff will work closely with the local units of government to determine those neighborhoods in which stabilization efforts
will have the most positive effect. Generally, the areas which will be given highest priority include census tracts in Broken Arrow, Sand Springs,
Sapulpa, and an unincorporated area in north Tulsa County. Community Census Tract Block Group Risk Score Broken Arrow 74.02 1,2,3,4 8
74.08 1 8 75.03 1,2,3 8 75.11 1,2 8 Sand Springs 29.00 1 9 93.00 1,2,3 8 Sapulpa 206.02 1,2,3 9 212.02 3 8 213.00 1,2, 10 Turley uninc 91.01
2 10 91.04 1,2 10

Location Description:

 Processed payment on 714 E. Fife for $26,955.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a Lawton
Activity Title:                                             Purchase & Rehab - Homeownership
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a Lawton
Activity Title:                                             Purchase & Rehab - Homeownership
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,819.77

$230,819.77

$201,251.00

$201,251.00

$201,251.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $201,251.00

City of Lawton $201,251.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a Lawton
Activity Title:                                             Purchase & Rehab - Homeownership

 There are 12 properties that are under consideration. The market value of the properties is $521,289. These properties are eligible for
rehabilitation and exterior housing improvements such as new roofs, new windows and doors, new siding. The City's maximum purchase price
for all of the eligible properties would be $443,096. The rehabilitation of each property is not to exceed $35,000, which includes a maximum of
$5,000 for an emergency repair, $5,000 for an exterior housing improvement, and $25,000 for a rehabilitation of the remainder of the
structure. Our goal will be to complete all 12 potential rehabilitation projects for a maximum of $247,879. If the cost of the process to complete
these structures exceeds the available funds, we will submit a request for additional funding and, failing that, we will use regular CDBG Housing
funds to complete as many of the projects as possible. We plan to rehabilitate the structures using our regular contractors and subcontractors.
We would then provide the homebuyers with first-time homebuyer's assistance as necessary to sell the homes to the 120% and below area
median income group. (NOTE: Any properties that are considered to be in poor condition and failing the rehabilitation standards set may be
considered for demolition. The City would purchase the property, demolish the structure, and provide the cleared property to a CHDO as a
donation or at a very low cost, ensuring that any new construction would be affordable. The City, using its HOME First-time Homebuyer funds,
would assist in the downpayment and closing costs. Thus, while we may not be able to rehabilitate the entire group of listed homes using NSP
funds, we will still accomplish the mission of providing for the demolition and new construction or rehabilitation of the structures with the NSP
funds and, as necessary, supplement them using entitlement funds or CHDO funds).

Activity Description

LOCATION:
Eligible Census Tracts under NSP

Location Description:

 $5681.00 for rehab on 2602 NW Wesley Ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a NAHSI
Activity Title:                                             Purchase & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a NAHSI
Activity Title:                                             Purchase & Rehab - Homeownership
Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$681,389.64

$681,389.64

$544,977.71

$308,154.61

$308,154.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $306,330.00

Native American Housing Services, Inc $306,330.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NAHSI will pursue foreclosed and abandoned homes in the target area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten
(10) single-family foreclosed homes in this neighborhood. Seven (7) of the homes will be for homeownership and three (3) of the homes will be
rental units. The homes will be existing homes that have been through the complete foreclosure process. Properties will be pursued through
foreclosure sales conducted by the Oklahoma County Sheriff sales, through the tax sales held by the Oklahoma County Treasurer's Office,
through a local Realtor that handles all REO and government own properties in Oklahoma, through local and regional lenders and national
lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project.

Activity Description

Epperly Heights &ndash; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will pursue foreclosed and abandoned homes in the target
area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten (10) single-family foreclosed homes in this neighborhood. Seven (7)
of the homes will be for homeownership and three (3) of the homes will be rental units. The homes will be existing homes that have been
through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the Oklahoma County Sheriff
sales, through the tax sales held by the Oklahoma County Treasurer&rsquo;s Office, through a local Realtor that handles all REO and
government own properties in Oklahoma, through local and regional lenders and national lenders as listed on Realty Trac. In following these
requirements there will be no relocation costs involved with this project.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a NAHSI
Activity Title:                                             Purchase & Rehab - Homeownership

 Rehab work on 3821 Vick Circle for $21445.80.  Rehab work on 3926 SE 14th Street for $17475.00.  Rehab costs on 3926 SE 14th, 4305
Lamar Dr., 3821 Vick Cir., 4012 Larkwood Dr for $5169.17 (taxes).  Rehab work on 4404 Woodedge Dr. for $10395.00.  CASH ON HAND
RETURNED FOR $1824.61 for overpay on 4305 Lamar Dr.  Due to new software issues in accounting, the expended amount and the drawdown
amount are not matching correctly.  There is a $1824.61 difference that will be deducted from the drawdown when accounting is able to correct
the problem.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a OKC REM 20% 14003
Activity Title:                                             Purchase & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$325,106.88

$325,106.88

$55,170.00

$47,720.00

$47,720.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a OKC REM 20% 14003
Activity Title:                                             Purchase & Rehab - Homeownership

Total Funds Expended: $27,720.00

City of Oklahoma City1 $27,720.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 Purchase and Rehabilitate Foreclosed Residential Property

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitation:

 The City intends to expand its current successful NSP single family housing activities for acquisition and rehabilitation of foreclosed single-
family homes.
 These costs are subdivided into NSP funds for acquisition, at $1,192,395, and rehabilitation at $437,500.  An anticipated twenty two (22)
homes will be acquired with these funds, and seven (7) homes will be rehabilitated.  Of the acquired homes, fifteen (15) will be scheduled for
rehabilitation using HOME Investment Partnership Program (HOME) funds.   An estimated twenty two (22) families and a total of fifty three (53)
persons (based on 2000 census data showing 2.41 persons per household) will initailly benefit from the activities as new owners of quality
affordable, fully rehabilitated and energy efficient housing.  Down payment and closing cost assistance (DPA) will be provided to all eligible
households that purchase a home through the NSP grant program.  Each eligible household will be entitled to $6,000, funded either with City
HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.  Initial sales will be to households
with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all households with incomes of 80% or lower
of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must occupy the home as their primary residence
during the applicable affordability period as required by 24 CFR &sect;92.254.

 A "very low income" subset, otherwise referred to as deep target set aside will target housing for families with incomes at or below 50 percent
of the area median income.  The deep target budget for acquisition is $706,645, and the deep target for rehabilitation is $375,000.  An
estimated fourteen (14) of the twenty two (22) households and a total of thirty four (24) persons (based on 2000 census data showing 2.41
persons per household) will benefit from deep target housing acquisition activities.   These funds allocated for the deep target sest aside
represent greater than the 25% minimum expenditure requirement of Oklahoma City's State 14003 NSP 08 grant allocation and will be used to
provide permanent housing for very-low income households. Direct homebuyer assistance for very-low income buyers of NSP houses will
receive $6,000 in DPA from the City's HOME program funds.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a OKC REM 20% 14003
Activity Title:                                             Purchase & Rehab - Homeownership

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  State NSP funds will be expended within
the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:

 Rehab on 1513 NE 46th St. for $25,000.00.  Processed payment on 1513 NE 46th St., 73111 for $20,000.00 (this will be reported on next qtr.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14a Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$689,196.55

$689,196.55

$642,595.26

$433,026.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Homeownership

Program Funds Drawdown:

Program Income Drawdown:

$433,026.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $401,546.00

City of Oklahoma City1 $401,546.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Purchase and Rehabilitate Homes and Residential Properties

 NSP Eligible Use B; 24 CFR 570.201(a) Acquisition/Rehabilitaion

  (2) Activity Description:  This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

   Using these funds, an anticipated thirty one (31) homes will be acquired, and twenty six (26) will be rehabilitated.  An estimated thirty one
(31) families and a total of (forty six) 46 persons (based on 2000 census data showing 2.41 persons per household) will benefit from the
activities as new owners of quality affordable, rehabilitated, energy efficient housing.  Down payment and closing cost assistance (DPA) will be
provided to all eligible households that purchase a home through the NSP grant program.  Each eligible household will be entitled to $6,000,
funded either with City HOME Investment Partnership Program (HOME) funds or through NSP funds generated from sale proceeds.  Initial sales
will be to households with incomes at 50% of area median income (AMI) or lower.  HOME fund DPA will be provided to all households with
incomes of 80% or lower of AMI.  NSP DPA will target incomes between 80% to 120% of the AMI.  Recipients of DPA must occupy the home as
their primary residence during the applicable affordability period as required by 24 CFR &sect;92.254.

 Of the $3,481,586, a "very low income" subset, otherwise referred to as deep target set-aside, in the amount of $2,139,378 will target incomes
at or below 50% of AMI.  This subset is divided into activity code B-01, acquisition, at $1,015,205; activity code B-14a, rehabilitation, at
$1,089,373; and activity code B-02, disposition, at $34,800 (i.e. the full disposition amount is allocated to very low income clients).  An
estimated twelve (12) of the thirty one (31) households and a total of twenty nine (29) persons (based on 2000 census data showing 2.41
persons per household) will benefit from deep target housing activities.   These funds allocated for the deep target set-aside represent greater
than the minimum required 25% of the 13555 NSP 08 allocation and will be used to provide permanent housing for very-low income
households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14a Oklahoma City 13555
Activity Title:                                             Pur & Rehab - Homeownership

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:

 Rehab on 1612 SW 66th St. for $22,075.00.  Rehab on 629 SW 40th for $28,605.00. Rehab on 1212 SW 45th, $31,480.00;

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b 25% Delta CAF
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

14002 Delta CAF Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delta CAF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$61,128.72

$61,128.72

$57,024.50

$47,470.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Delta CAF
Activity Title:                                             Purchase & Rehab - Rental Housing

Program Funds Drawdown:

Program Income Drawdown:

$47,470.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,470.00

Delta CAF $47,470.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The activity under this program will be Purchase and Rehabilitation for the express purpose of "Rental" to eligible families.  The funds for this
program will come from Oklahoma Department of Commerce and will be used to produce  safe, decent and affordable rental property for
eligible families during these challenging economic times we are currently faced with.

Activity Description

The City of Duncan has fourteen (14) block groups that are eligible under the NSP program.  As you can see from the census breakdown for the
City of Duncan, these block groups have an abandonment risk score ranging from a high of 10 to a low of 7.  Based on the 2000 census, 76%
of the people living in these areas are below 120% of the AMI &ndash; (approximately 7,600 people out of a population of 10,059).
Delta&rsquo;s NSP program will be for the incorporated limits of the City of Duncan.  The identified properties that we are working on with the
realtor and foreclosure attorney&rsquo;s are as listed below.

1028 Devonwood
402 N. 2nd
401 Eastland
907 W. Spruce
903 Devonwood
712 N. 2nd
1111 W. Oak
1804 N. 5th
501 N. J
210 N. 5th
1103 W. Chestnut

Location Description:

 $2705.00 to 103 E. Hackberry for rehab. $6421.00 to 103 E. Hackberry for rehab. $38,344.00 to 103 E. Hackberry for rehab.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Delta CAF
Activity Title:                                             Purchase & Rehab - Rental Housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b 25% Freedom West
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

13669 Freedom West

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Freedom West

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$629,939.70

$629,939.70

$541,190.28

$271,898.75

$271,898.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $251,401.55

Freedom West $251,401.55

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Freedom West
Activity Title:                                             Purchase & Rehab - Rental Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of Abandoned and Foreclosed Properties for the purpose of leasing them to qualified low/moderate income
households. Freedom West CDC will purchase, rehabilitate, and rent 14 single family homes in three communities (multi-jurisdictional) in
northwest Oklahoma. Specific activities will be done as needed on each unit. Priority activities for each unit in rank order will include: Structural
stabilization (foundation, roof, windows, exterior doors, porches/steps, railings) Energy efficiencies improvements (new HVAC, additional
insulation for walls and attic spaces, low water flush toilets) Bring to Code (installation of new electrical and plumbing systems and other safety
features) New fixtures (baths, kitchens, flooring) Interior and Exterior Paint (replace/paint trim, interior doors and cabinetry and paint both
interior and exterior).

Activity Description

The specific addresses, blocks, census tracts identified at this time include: Units located in Census Tract 9557 and 9556 (Alfalfa County) MHI
120%=$51,700 S. Massachusetts Avenue, Cherokee, REO Single Family Home Property listed at $22,500 E. Main Street, Cherokee, REO Single
Family Home Property listed at $31,000. S. Grand Avenue, Cherokee, REO Single Family Home Property listed at $40,000. S. Pennsylvania,
Cherokee, REO Single Family Home Property listed at $39,500. Units located in Census Tract 9543 and 9542 (Woods County) MHI
120%=$57,720. Sherman Street, Alva, REO Single Family Home Property listed at $53,000. E. Center Street, Alva, REO Single Family Home
Property listed at $40,000. Maple Street, Alva, REO Single Family Home Property listed at $34,500. Barnes Street, Alva, REO Single Family
Home Property listed at $23,000. Maple Street, Alva, Abandoned Single Family Home Property listed at $12,000. Maple Street, Alva, Abandoned
Single Family Home Property est value at $15,000. Units located in Census Tract 9544 (Woods County) MHI 120%=$57,720. Nickerson Street,
Waynoka, REO Single Family Home Property listed at $21,000. High Street, Waynoka, Abandoned Single Family Home Property est value at
$21,000. Elm Street, Waynoka, Abandoned Single Family Home Property est value at $22,000. Nickerson Street, Waynoka, REO Single Family
Home Property listed at $14,000.

Location Description:

 Processed payments on 711 S. Massachusetts for 60.97 and 402 S. Colorado $22.00.  Processed payments on 1328 Church for Utilities &
Materials $523.29, 1049 High on utilities $40.08, 1228 Nickerson on Labor & Utilities $950.52.  Processed payment on 1228 Nickerson for
485.39, 1049 High for 42.08, 711 Massachusetts for 17.00, and 402 S. Colorado for 15.00. Processed payments on 1228 Nickerson for materials
$3257.16, 402 S. Colorado for materials $49.10.  Processed payments on Nickerson 9357.97, High 40.08, Colorado 16,509.04, Church 54.88,
Mass 9611.77; 711 Massachusetts 5859.88, 402 S. Colorado 12,116.64; 1228 Nickerson $1183.83, 1328 Church 114.88, 711 S. Massachusetts
$196.56, 402 S. Colorado $577.09, 1049 High 45.00.
 *Processed payments on 402 S. colorado $5,453.09; 1228 Nickerson $10,448.37, 711 S. Massachusetts $4,595.74 = $20497.20 will be
reported in next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Lawton
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lawton $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There are two single family dwellings that can be purchased at 1313 NW Lincoln for $9,350 and at 1302 NW Williams for 10,200. Rehabilitation
of the structures will cost $35,000 per structure totaling $70,000. Once rehabilitation is complete, we will donate them to be used as housing
for the 50% of the area median income or lower.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Lawton
Activity Title:                                             Purchase & Rehab - Rental Housing

Location - 1313 NW Lincoln ; 1302 NW Williams

Location Description:

 No funds are obligated for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b 25% MHA
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$248,851.08

$248,851.08

$235,351.08

$235,351.08

$235,351.08

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% MHA
Activity Title:                                             Purchase & Rehab - Rental Housing

Total Funds Expended: $235,351.08

Muskogee Housing Authority $117,675.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MHA will purchase and rehabilitate fourteen (8) single-family homes. The homes will be utilized as rental units. The homes will be existing
homes that have been through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the
Muskogee County Sheriff sales, through the tax sales held by the Muskogee County Treasurer's Office through local and regional lenders and
national lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project. MHA
priority will be in the purchasing of homes with three (3) bedrooms, one (1) to two (2) baths ranging in size from 1,000 to 1600 square feet.
MHA will also purchase a couple of smaller homes with two (2) bedrooms, one (1) bath in the 700 to 1000 square foot size range. It is
anticipated based on the current available foreclosure listing that the sale prices for the larger homes will range from $40,000 to $70,000. The
smaller two bedroom homes sales prices should range from $15,000 to $25,000. MHA will approach lenders that are holding the foreclosed
properties to negotiate a reduction in price of, at least, five percent (5%) on each home. MHA in their negotiations with the lenders will also
utilize the methodology of estimating holding period of the property which would include the carrying costs of taxes, insurance, maintenance,
marketing, overhead and interest in order to secure a ten percent (10%) reduction in price in the aggregate of the portfolio. It is anticipated
that the rehabilitation of the homes will be approximately $55,614 per home depending on the size/age of the home, the need for LEB and
asbestos testing and possible abatement. MHA will utilize aspects of the National Association of Home Builders (NAHB) green building in the
rehabilitation of the homes. MHAC will provide cellulous insulation, aluminum Low E glass windows, heavy duty screens, interior and exterior
paint with low VOC rating, roofing (material and color), Energy Star appliances/HVAC, shower heads with restrictive flow, low water usage
toilets, fluorescence lights, bamboo flooring in the kitchens and bathrooms, programmable thermostats, ceiling fans in the living rooms and all
bedrooms. To maintain the affordability of this project, MHA will include in the total development cost (TDC) of the purchase and rehabilitation
of the fourteen (14) properties only a developer fee equal to ten percent (10%) of the TDC and contractor's fee of sixteen percent (16%) of the
hard construction and site preparation costs. The contractor's fees will be divided as follows: six percent (6%) for general requirements, two
percent (2%) for overhead and eight percent (8%) for profit which equates to a total of sixteen percent (16%). These fees represent
reasonable and acceptable fees for the development of affordable housing in Oklahoma. These are the fees OHFA allows for developments
utilizing HOME and tax credit funding. The homes will be rehabilitated to meet the City of Muskogee's building codes. The rehabilitation will
bring all units to the applicable laws, codes and other requirements to ensure housing safety, quality, habitability and will improve energy
efficiency. If there is Program Income after all operating expenses have been paid out of the rental income, MHA would prefer to reinvest the
program income back into the properties. However, MHAC will follow whatever restrictions ODOC decides to place on program income. The
maximum affordable rents for these homes shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing & Urban Development (HUD). HUD's standard utility allowances for Muskogee County will be utilized. MHA will target Section 8
vouchers to all fourteen (14) homes to keep the rents affordable; thus, the tenants will never pay over thirty percent (30%) of their income for
rent. The rents and utilities will be as follows: 2 bedroom - $585 - $161 (utilities) = $424 3 bedroom - $740 - $183 (utilities) = $557 4 bedroom
- $817 - $205 (utilities) = $612 The average value of a Section 8 voucher is $346.35. Reducing the above rents with a Section 8 voucher will
make these homes extremely affordable to low-income families. MHA will ensure that on each foreclosed property they purchase that there is a
current appraised value made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within sixty (60) days
prior to an offer made for the property.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% MHA
Activity Title:                                             Purchase & Rehab - Rental Housing

MHA will purchase and rehabilitate these abandon/foreclosed homes in Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 of the City of Muskogee.
These census tracts are located in zip codes 74401, 74402 and 74403.  Census tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 are all Qualified Areas of
Greatest Need under NSP with HUD score of ranging from 7 to 10 indicating a high level of foreclosures and sub-prime lending.  Census Tract 1
has five eligible block groups which are block groups 1 through 5,; Census Tract 2 has two eligible block groups which are blocks 1 and 2;
Census Tract 3 has five block groups which are blocks 1 through 5; Census Tract 4 has two eligible block groups which are blocks 1 and 2;
Census Tract 6 has two eligible block groups which are blocks 1 and 2; Census Tract 7 has seven eligible blocks groups which are blocks 1
through 7; Census Tract 8 has one eligible block group which is block 5; Census Tract 9 has five eligible block group which are block groups 1
through 5 and Census Tract 10 has one eligible block group which is block group 1.

Location Description:

 Obligated funds have been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b 25% NAHSI
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$169,867.62

$169,867.62

$214,355.63
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% NAHSI
Activity Title:                                             Purchase & Rehab - Rental Housing
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,867.62

$169,867.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,867.62

Native American Housing Services, Inc $169,867.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NAHSI will pursue foreclosed and abandoned homes in the target area of Epperly Heights Addition. NAHSI will purchase and rehabilitate ten
(10) single-family foreclosed homes in this neighborhood. Seven (7) of the homes will be for homeownership and three (3) of the homes will be
rental units. The homes will be existing homes that have been through the complete foreclosure process. Properties will be pursued through
foreclosure sales conducted by the Oklahoma County Sheriff sales, through the tax sales held by the Oklahoma County Treasurer's Office,
through a local Realtor that handles all REO and government own properties in Oklahoma, through local and regional lenders and national
lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project.

Activity Description

Epperly Heights Addition - Census Tract 1078.04 and block grps 1 through 4.

Location Description:

 Rehab for 2509 Becker Place for $15187.50.  Rehab for 2505 Becker Place for $21689.75.  Rehab on 2509 Becker Place for $15187.50.  Rehab
for 2509 Becker Place for $16875.00.  Rehab on 2509 Becker Place for $6050.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b 25% Norman
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Norman
Activity Title:                                             Purchase & Rehab - Rental Housing
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13570 Norman, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,882.16

$51,882.16

$56,046.76

$51,882.16

$51,882.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Norman $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Norman
Activity Title:                                             Purchase & Rehab - Rental Housing

 Acquisition of Property will be perfomed in conjunction with the proposed activity "Rehabilitation of Property". The City of Norman will acquire
single family properties (3 units) that are determined to be suitable for the Neighborhood Stabilization Program. Utilizing focus groups including
Norman Oklahoma Affordable Housing, the Continuum of Care Steering Committee, as well as the interaction with the Norman Housing
Authority and local social service providers, the City of Norman Revitalization staff is involved in several avenues that monitor the housing
availability to low-, moderate, and middle-income (LMMH) households in Norman. Evaluating gaps in the availability of affordable housing that
could be assisted utilizing the funding available from NSP demonstrates the potential for expanding the inventory of housing for Permanent
Supportive Housing (PSH). The most recent Continuum of Care Application submitted to HUD in October 2008 determined that there is an
unmet need of 132 family beds (approximately 37 units) and 150 individual beds for PSH for Cleveland County. Utilizing NSP funding to acquire
properties for this use is an eligible activity and would allow PSH providers to expand their housing inventory without incurring substantial debt.
Permanent Supportive Housing is a solution to a problem rather than a band-aid fix (such as a shelter.) While many of those who stay in the
shelter system remain in or return to the system for extended periods of time, a much higher percentage of those who are placed in permanent
supportive housing remain housed. Studies show supportive housing is a cost-effective solution for the problems of several populations; it is
substantially less costly than most alternatives used to address the problems of homeless and disabled people, including shelters, institutions
and hospitals. Permanent Supportive Housing often reduces the cost of emergency services for health care provided by governmental and non-
profit agencies. Utilizing RealtyTrac and public notifications by the Cleveland County Sheriff, the City of Norman has been monitoring
foreclosure activity including the different types of properties (single-family and multi-family) and the three basic stages of foreclosure,
including notice-of-default (NOD or pre-foreclosure), notice of trustee sale (NTS or auction), and real-estate-owned REO. The data gathered
indicates that there are no concentrations of foreclosure activity in Norman with properties fairly evenly distributed throughout the city limits.
Likewise, the age and price ranges for these properties are also wide ranging. Properties that are located in eligible areas as defined below,
have been identified as ranging in price from $49,000 to $90,000 with most properties falling in the $80,000 to $90,000 range. Since November
there have been twelve properties identified and are being monitored. Purchase price will be balanced against the estimated cost of
rehabiliation to achieve approximate cost of acquisition and rehabiliation to be approximately $100,000 per unit. It may be possible depending
on the properties available to acquire and rehabilitate more than three units with the allowable funding. In reviewing the foreclosure and
abandonment risk scores assigned for Norman, there are five areas that have a risk score of six or higher. These areas will be designated the
Priority One level for purchase. Additionally there are two areas that received a risk score of four and five. These areas will be designated
Priority Two. These areas will receive priority when evaluating potential purchases. In every instance a property will be purchased at a location
where at least 51% of the population is below 120% of the area median income. Every effort will be made to acquire properties realizing a
15% reduction of the current market-appraised value for each property but no properties will be purchased with less than a 5% reduction
utilizing this approach. The City of Norman reserves the right to negotiate the maximium reasonable discount from the mortagee, taking into
consideration likely "carrying costs" of the mortgagee if it were not to sell the property to the grantee. In this situation the average purchase
discount in the aggregrate shall be no less than 10% of the current market-appraised value. The City of Norman will purchase and acquire clear
title to eligible properties and rehabilitate the single-family unit to meet adopted standards. City of Norman Housing Rehabilitation staff will
develop a scope of work, utilizing other resources as needed, for each property and assist in the rehabilitation activity. All rehabilation will be
completed under the guidance and framework of the Housing Rehabiliation Handbook as adopted by the City of Norman. Estimated cost of
rehabilitation is $25,000 per unit. Environmental clearance will be completed utilizing a tiered approach. In coordination with the rehabilitation,
a Request for Proposals will be released to eligible not-for-profit entities for utilization of the property as permanent supportive housing. This
proposal will outline from the entity the end use for the property in regards to specific population to be served and services to be provided.
Dependant on the proposals received, sale of the property will be negotiated to the selected entity at a reduced price. Any program income
received shall be utilized only for NSP eligible activities. All rehabilitation activity will be completed prior to the transfer of title to the not-for-
profit including issuance of Certificate of Occupancy. A Land Use Restriction Agreement (LURA) will be filed on each property defining the period
of required use. Duration of this agreement will be based upon the period of affordability as defined by the guidelines for the amount of
investment by the HOME Investment Partnerships Program. The affordability period will be dependant on the total cost invested by the City of
Norman to acquire, rehabilitate, and dispose of the subject property. The selected not-for-profit will be required to provide documentation at
regular intervals to the City of Norman insuring that all occupants are participants in the permanent supportive housing program meet the
income threshold of <50% of median income during the entire period of affordability. Only in instances where the structure is not suitable for
rehabilitation and located in a desirable location for redevelopment that will benefit the overall stabilization of the neighborhood will acquisition
with the intent to demolish and redevelop be undertaken.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Norman
Activity Title:                                             Purchase & Rehab - Rental Housing

Priority One Locations: CT200200 BG1; CT 200200 BG2; CT 200200 BG3; CT 200400 BG1; CT 200400 BG2; CT 201201 BG1; CT 201201 BG3;
CT 200300 BG1; CT 200300 BG2; CT 200300 BG4; CT200601 BG1; CT 200601 BG2; CT200601 BG3;200601 BG4. Priority Two Locations:
CT201301 BG1; CT 201301 BG2; CT200500 BG1; CT200500 BG2; CT 200500 BG3; 201000 BG4; 201000 BG5; 201000 BG6.

Location Description:

 Rehab on 813 Beaumont Sq. for $25,941.08.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b 25% Ponca City
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13674 Ponca City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ponca City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$463,093.43

$463,093.43

$481,194.28

$234,259.79

$234,259.79

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b 25% Ponca City
Activity Title:                                             Purchase & Rehab - Rental Housing
Program Income Received: $0.00

Total Funds Expended: $234,259.79

Ponca City, City of $234,259.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitate 6 residential properties that have been abandoned or foreclosed upon, in order to rehabilitate and rent to families
whose incomes are at or below 50% of the median family income for Ponca City. Once property acquisition has been complete, the Building
Inspectors will proceed to do an inspection of each property and prepare a work write-up and cost estimate. Based on the age of the property,
it will be determined if a Lead Based Paint test will be required. If a test is required, the City will contract with a certified LBP inspector to
complete this requirement. When the work write-up and cost estimate are complete, the Building Inspectors in conjunction with Rhonda
Skrapke, will develop bid packets to be sent to potential building contractors pursuant to all local, state and federal procurement procedures.
(Lost of potential Building Contractors and The City of Ponca City's Standard Operating Procedure for Procurement is attached hereto as Exhibit
C.) All specifications for rehabilitation of properties utilizing NSP funds will incorporate use of the 2009 International Building Code as well as the
2009 International Energy Conservation Codes (the NAHB Green Building Program was designed as a result of the International Energy
Conservation Code). Therefore, all rehabilitation proposed under this project will meet the "Green Building" definition. Once bid packets are
received we will analyze the packets and determine the best contractor to complete the project and contracts will be executed and a notice to
proceed issued. The City Building Inspectors will oversee the day-to-day rehabilitation at each site and will perform all required building,
mechanical, plumbing and electrical inspections. The Building Inspectors will be responsible for ensuring the selected building contractor is
performing in a timely manner in accordance with the contract and will be the point of contact for all dispute resolution. Weekly meetings of
Development Services staff will be held to chart the progress of each project so we may ensure the timely expenditure of funds.

Activity Description

&ldquo;Qualified Areas of Greatest Need&rdquo;determined by HUD. In Ponca City those areas are Census Tract 00100, Block Groups 1-5;
Census Tract 00201, Block Groups 3-5; Census Tract 00202, Block Group 2, Census Tract 00400, Block Groups 2,4,5; Census Tract 00500, Block
Groups 2-4,

Location Description:

 Rehabilitation on 6 properties for $199,793.67.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



4717

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b Delta CAF
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

14002 Delta CAF Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delta CAF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,882.07

$126,882.07

$145,797.20

$113,868.00

$113,868.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $113,868.00

Delta CAF $113,868.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The activity under this program will be Purchase and Rehabilitation for the express purpose of "Rental" to eligible families.  The funds for this
program will come from Oklahoma Department of Commerce and will be used to produce safe, decent and affordable rental property for eligible
families during these challenging economic times we are currently faced with.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b Delta CAF
Activity Title:                                             Purchase & Rehab - Rental Housing

The City of Duncan has fourteen (14) block groups that are eligible under the NSP program.  As you can see from the census breakdown for the
City of Duncan, these block groups have an abandonment risk score ranging from a high of 10 to a low of 7.  Based on the 2000 census, 76%
of the people living in these areas are below 120% of the AMI &ndash; (approximately 7,600 people out of a population of 10,059).
Delta&rsquo;s NSP program will be for the incorporated limits of the City of Duncan.  The identified properties that we are working on with the
realtor and foreclosure attorney&rsquo;s are as listed below.

1028 Devonwood
402 N. 2nd
401 Eastland
907 W. Spruce
903 Devonwood
712 N. 2nd
1111 W. Oak
1804 N. 5th
501 N. J
210 N. 5th
1103 W. Chestnut

Location Description:

 $19545.00 to 604 S. 12th Street for rehab.  $3391.00 to 405 N J Street for rehab.  $23,000.00 to 604 12th Street for rehab.$12,980.00 to 405
N. J for Rehab.  $4,135.00 to 604 S. 12th for Rehab. Processed $10,426.00 on 604 S. 12th.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b Freedom West
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

13669 Freedom West

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b Freedom West
Activity Title:                                             Purchase & Rehab - Rental Housing
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Freedom West

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,216.37

$177,216.37

$167,347.16

$163,697.12

$163,697.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $163,697.12

Freedom West $163,697.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of Abandoned and Foreclosed Properties for the purpose of leasing them to qualified low/moderate income
households. Freedom West CDC will purchase, rehabilitate, and rent 14 single family homes in three communities (multi-jurisdictional) in
northwest Oklahoma. Specific activities will be done as needed on each unit. Priority activities for each unit in rank order will include: Structural
stabilization (foundation, roof, windows, exterior doors, porches/steps, railings) Energy efficiencies improvements (new HVAC, additional
insulation for walls and attic spaces, low water flush toilets) Bring to Code (installation of new electrical and plumbing systems and other safety
features) New fixtures (baths, kitchens, flooring) Interior and Exterior Paint (replace/paint trim, interior doors and cabinetry and paint both
interior and exterior).

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b Freedom West
Activity Title:                                             Purchase & Rehab - Rental Housing

The specific addresses, blocks, census tracts identified at this time include: Units located in Census Tract 9557 and 9556 (Alfalfa County) MHI
120%=$51,700 S. Massachusetts Avenue, Cherokee, REO Single Family Home Property listed at $22,500 E. Main Street, Cherokee, REO Single
Family Home Property listed at $31,000. S. Grand Avenue, Cherokee, REO Single Family Home Property listed at $40,000. S. Pennsylvania,
Cherokee, REO Single Family Home Property listed at $39,500. Units located in Census Tract 9543 and 9542 (Woods County) MHI
120%=$57,720. Sherman Street, Alva, REO Single Family Home Property listed at $53,000. E. Center Street, Alva, REO Single Family Home
Property listed at $40,000. Maple Street, Alva, REO Single Family Home Property listed at $34,500. Barnes Street, Alva, REO Single Family
Home Property listed at $23,000. Maple Street, Alva, Abandoned Single Family Home Property listed at $12,000. Maple Street, Alva, Abandoned
Single Family Home Property est value at $15,000. Units located in Census Tract 9544 (Woods County) MHI 120%=$57,720. Nickerson Street,
Waynoka, REO Single Family Home Property listed at $21,000. High Street, Waynoka, Abandoned Single Family Home Property est value at
$21,000. Elm Street, Waynoka, Abandoned Single Family Home Property est value at $22,000. Nickerson Street, Waynoka, REO Single Family
Home Property listed at $14,000. In each of these aforementioned communities, these properties are grouped and are geographically
contiguous or in close proximity. For example, in Alva there are two groups (the Maple Street group ; and the Sherman Street group); Waynoka
there is one group (Nickerson Street group); Cherokee there is one group (Grand Avenue group). In each group all locations are situated
contiguously or in close proximity to each other.

Location Description:

 Processed payment on 225 Barnes for 2,511.92 Labor & Materials. Payment on 225 Barnes for 6,055.37labor & materials. Processed payment
on 225 Barnes for utilities 95.04 and materials $184.68.  Processed payment on 225 Barnes for materials $2772.00; Processed payment on 225
Barnes for $557.94.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14b MHA
Activity Title:                                             Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b MHA
Activity Title:                                             Purchase & Rehab - Rental Housing
Muskogee Housing Authority No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Muskogee Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b MHA
Activity Title:                                             Purchase & Rehab - Rental Housing

 MHA will purchase and rehabilitate fourteen (14) single-family homes. The homes will be utilized as rental units. The homes will be existing
homes that have been through the complete foreclosure process. Properties will be pursued through foreclosure sales conducted by the
Muskogee County Sheriff sales, through the tax sales held by the Muskogee County Treasurer's Office through local and regional lenders and
national lenders as listed on Realty Trac. In following these requirements there will be no relocation costs involved with this project. MHA
priority will be in the purchasing of homes with three (3) bedrooms, one (1) to two (2) baths ranging in size from 1,000 to 1600 square feet.
MHA will also purchase a couple of smaller homes with two (2) bedrooms, one (1) bath in the 700 to 1000 square foot size range. It is
anticipated based on the current available foreclosure listing that the sale prices for the larger homes will range from $40,000 to $70,000. The
smaller two bedroom homes sales prices should range from $15,000 to $25,000. MHA will approach lenders that are holding the foreclosed
properties to negotiate a reduction in price of, at least, five percent (5%) on each home. MHA in their negotiations with the lenders will also
utilize the methodology of estimating holding period of the property which would include the carrying costs of taxes, insurance, maintenance,
marketing, overhead and interest in order to secure a ten percent (10%) reduction in price in the aggregate of the portfolio. It is anticipated
that the rehabilitation of the homes will be approximately $55,614 per home depending on the size/age of the home, the need for LEB and
asbestos testing and possible abatement. MHA will utilize aspects of the National Association of Home Builders (NAHB) green building in the
rehabilitation of the homes. MHA will provide cellulous insulation, aluminum Low E glass windows, heavy duty screens, interior and exterior
paint with low VOC rating, roofing (material and color), Energy Star appliances/HVAC, shower heads with restrictive flow, low water usage
toilets, fluorescence lights, bamboo flooring in the kitchens and bathrooms, programmable thermostats, ceiling fans in the living rooms and all
bedrooms. To maintain the affordability of this project, MHAC will include in the total development cost (TDC) of the purchase and rehabilitation
of the fourteen (14) properties only a developer fee equal to ten percent (10%) of the TDC and contractor's fee of sixteen percent (16%) of the
hard construction and site preparation costs. The contractor's fees will be divided as follows: six percent (6%) for general requirements, two
percent (2%) for overhead and eight percent (8%) for profit which equates to a total of sixteen percent (16%). These fees represent
reasonable and acceptable fees for the development of affordable housing in Oklahoma. These are the fees OHFA allows for developments
utilizing HOME and tax credit funding. The homes will be rehabilitated to meet the City of Muskogee's building codes. The rehabilitation will
bring all units to the applicable laws, codes and other requirements to ensure housing safety, quality, habitability and will improve energy
efficiency. If there is Program Income after all operating expenses have been paid out of the rental income, MHAC would prefer to reinvest the
program income back into the properties. However, MHAC will follow whatever restrictions ODOC decides to place on program income. The
maximum affordable rents for these homes shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing & Urban Development (HUD). HUD's standard utility allowances for Muskogee County will be utilized. MHA will target Section 8
vouchers to all fourteen (14) homes to keep the rents affordable; thus, the tenants will never pay over thirty percent (30%) of their income for
rent. The rents and utilities will be as follows: 2 bedroom - $585 - $161 (utilities) = $424 3 bedroom - $740 - $183 (utilities) = $557 4 bedroom
- $817 - $205 (utilities) = $612 The average value of a Section 8 voucher is $346.35. Reducing the above rents with a Section 8 voucher will
make these homes extremely affordable to low-income families. MHA will ensure that on each foreclosed property they purchase that there is a
current appraised value made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within sixty (60) days
prior to an offer made for the property.

Activity Description

MHA will purchase and rehabilitate these abandon/foreclosed homes in Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 of the City of Muskogee.
These census tracts are located in zip codes 74401, 74402 and 74403.  Census tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 are all Qualified Areas of
Greatest Need under NSP with HUD score of ranging from 7 to 10 indicating a high level of foreclosures and sub-prime lending.  Census Tract 1
has five eligible block groups which are block groups 1 through 5,; Census Tract 2 has two eligible block groups which are blocks 1 and 2;
Census Tract 3 has five block groups which are blocks 1 through 5; Census Tract 4 has two eligible block groups which are blocks 1 and 2;
Census Tract 6 has two eligible block groups which are blocks 1 and 2; Census Tract 7 has seven eligible blocks groups which are blocks 1
through 7; Census Tract 8 has one eligible block group which is block 5; Census Tract 9 has five eligible block group which are block groups 1
through 5 and Census Tract 10 has one eligible block group which is block group 1.

Location Description:

 No more funds under this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        B-14b MHA
Activity Title:                                             Purchase & Rehab - Rental Housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C-01 Midwest City
Activity Title:                                             Landbanking - Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

13593 Midwest City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Midwest City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,441.17

$203,441.17

$203,441.17

$203,219.61

$203,219.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $203,219.61

City of Midwest City $203,219.61

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        C-01 Midwest City
Activity Title:                                             Landbanking - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MWC LAND BANK PROGRAM - Purchase and disposition of 3 to 4 foreclosed or abandoned properties located in low to middle income (<120%
of median family income) areas. Midwest City has a history of land banking activities as properties come into the city's possession. At this time,
it is not known if staff will implement the program or a sub-recipient. It is anticipated that properties land banked may be used in a variety of
programs, to include rehab/resale, transitional housing, rent-to-own or urban homesteading type activities. Acquisition will include a minimum
of a 15% discount off of market value, on property acquired.

Activity Description

Low to middle income areas ; 120% of median family income with Risk Factor, as follows: CT 1076.01 CT 1076.04 RF9 CT 1076.05 CT 1076.06
CT 1076.07 CT 1077.04 BG 2, 3 CT 1076.06 CT 1077.07 CT 1077.03 BG 2, 3 CT 1087.06 BG 1 CT 1080.08 CT 1080.09 BG 1, 2 RF8 CT 1088.01
BG 4, 5 CT 1080.03 CT 1080.11 CT 1080.10

Location Description:

 101 E. Kittyhawk Dr. $594.17 paid for taxes. 220 E. Kittyhawk Dr. $783.29 paid for taxes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C-02 Midwest City
Activity Title:                                             Landbanking - Disposition

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

13593 Midwest City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



4725

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        C-02 Midwest City
Activity Title:                                             Landbanking - Disposition
Primary Responsible Organization:

City of Midwest City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,368.25

$2,368.25

$2,368.25

$2,368.25

$2,368.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,368.25

City of Midwest City $2,368.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and disposition of 3 to 4 foreclosed or abandoned properties located in low to middle income (<120% of median family income)
areas. Midwest City has a history of land banking activities as properties come into the city's possession. At this time, it is not known if staff will
implement the program or a sub-recipient. It is anticipated that properties land banked may be used in a variety of programs, to include
rehab/resale, transitional housing, rent-to-own or urban homesteading type activities. Acquisition will include a minimum of a 15% discount off
of market value, on property acquired.

Activity Description

Low to middle income areas ; 120% of median family income with Risk Factor, as follows: CT 1076.01 RF8 CT 1076.04 RF9 CT 1076.05 RF8 CT
1076.06 RF8 CT 1076.07 RF8 CT 1077.04 BG 2, 3 RF9 CT 1076.06 RF8 CT 1077.07 RF10 CT 1077.03 BG 2, 3 RF5 CT 1087.06 BG 1 RF5 CT
1080.08 RF10 CT 1080.09 BG 1, 2 RF8 CT 1088.01 BG 4, 5 RF6 CT 1080.03 RF10 CT 1080.11 RF10 CT 1080.10

Location Description:

 $1750.00 for surveys on 106 W. Lilac Lane, 908 Harold Drive, 101 E. Kittyhawk, 220 E. Kittyhawk, 524 Monroney Drive.

Activity Progress Narrative:
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No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled A-13 25% CAPTC for Tulsa
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

Cancelled CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CAPTC for Tulsa $0.00

Match Contributed: $0.00



4727

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        Cancelled A-13 25% CAPTC for Tulsa
Activity Title:                                             Finance Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Activity Description
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 The Tulsa NSP Program will provide 26 soft second mortgages for homebuyers with incomes less that 120 percent area median income. Soft
second financing will be available to homebuyers who purchase homes acquired and rehabilitated under the NSP program as well as other
foreclosed upon homes purchased by income eligible homebuyers. Sixteen of the mortgages, or $338,000, will be used to serve households
earning less than 50 percent AMI. The NSP soft second mortgage program will require that homebuyers complete a HUD-approved homebuyer
education course. The average second mortgage will be approximately $14,000 for households earning less than 50 percent AMI and
approximately $9,000 for households earning more than 50 percent AMI. The program does not anticipate offering any second mortgages in
excess of $40,000. If the second mortgage is greater than $15,000, continued affordability will be achieved through the recapture of the NSP
funds if the property is sold within 10 years of issuance of the loan. If the second mortgage is less than $15,000, continued affordability will be
achieved through the recapture of the NSP funds if the property is sold within 5 years of issuance of the loan. In both cases, a "presumed
affordability" test will be applied to determine if the funds need to be repaid. Kendall-Whittier Neighborhood The Kendall Whittier neighborhood
is targeted to receive 60 percent of the NSP funds. The Kendall-Whittier Neighborhood is one of Tulsa's first suburban growth areas. In the
1920s, the growing neighborhood demarcated Tulsa's eastern edge. Anchored by the University of Tulsa and an early suburban shopping
district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the Kendall Whittier
Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice. Construction of I-
244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell relative to the
rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-income families
replaced many of the original single-family detached homes. Residency became transient and relative income declined. Crime became
widespread, further driving down property values and driving away more stable households. Currently, this neighborhood contains a mixture of
housing types, including single family and multi-family, which serve a wide range of income brackets. The area median income for this
neighborhood is $24,400 (2000 Census). Because the neighborhood includes the University of Tulsa, it is experiencing some level of privately
funded, grass roots revitalization, especially in the housing stock to the south of the university. The city has concentrated public funding along
the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently home to the non-profit Circle Cinema, Tulsa
Girls Art School, and several emerging small businesses. Several new homes were recently built as a part of a Tulsa Development Authority
project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly constructed elementary school, both of
which were supported by the George Kaiser Family Foundation. Despite these efforts, the west side of the neighborhood still contains many
blighted structur and has a h percentage of rental occupancy. Latest HMDA data show the rental occupancy at 83%. Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa. It is also the site of a new Educare early childhood education center, supported by the George
Kaiser Family Foundation, that is currently under construction and will open in January 2010. North Tulsa, including the Hawthorne
neighborhood, has a long history of disinvestment and population loss. Under a recent school consolidation, several elementary schools were
combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa. Still, the Hawthorne
neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon. Like Kendall-
Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apache (36th Street North), on the south
by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's southern edge
was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the neighborhood is home
to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the neighborhood is THA's
Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and swimming pool. There are
several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human Services north Tulsa satellite
office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint Simion's. OU-Tulsa has identified
a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic. According to the Neighborhood Stabilization Program submittal from
the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier and Hawthorne neighborhoods: - Are included in the highest areas of
risk for foreclosure and abandonment. - Have residential property conditions below average, fair, poor and minimum/unsound. The majority of
the homes were built between 1940 and 1960. In addition, a majority of the residents report incomes well below the 2007 poverty levels. The
NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood. Approximately 80 percent of the funds
allocated for demolition will be used to remove blighted structures from the neighborhood. In addition, funds will be targeted under the
Redevelopment category to acquire and redevelop vacant and demolished properties. This activity will be focused to the immediate south of the
Educare site. Eugene Field Neighborhood The Eugene Field area is located in Tulsa on the west side of the Arkansas River in a largely industrial
and underserved area. According to the 2000 Census, approximately 148,148 children, ages 0-17, reside in Tulsa County. Almost 20% of that
population, or nearly 29,630 children, live in poverty. Many of these same children live in the surrounding neighborhoods against a backdrop of
years of economic turmoil and intergenerational poverty, illiteracy, unemployment, social isolation (Community Service Council of Tulsa).
Adjusted median family income for Eugene Field's school census tract indicates that families in the area have a typical household income of
around $16,166, with 81.5% of the families subsisting on less than 130% of the federal poverty level (Bureau of Labor Statistics). 41% of the
households are headed by a single parent and 80% are non-white. The Eugene Field neighborhood contains a high percentage of public
housing. Three subsidized housing projects serve this neighborhood, including Brightwaters, a Tulsa Housing Authority project, and a privately
owned property called Western Pines. The neighborhood also includes two single family developments. In 2007, CAP, in partnership with the
Tulsa School District and the George Kaiser Family Foundation, constructed a new early childhood education center adjacent to the newly built
Eugene Field elementary school. This school serves a population of 370 children. Because of the large child population in the neighborhood, the
Tulsa NSP program will focus approximately 20 percent of the NSP resources in Eugene Field, specifically to acquire and rehabilitated single
family homes that have been foreclosed upon.
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 The Tulsa NSP Program will provide 26 soft second mortgages for homebuyers with incomes less that 120 percent area median income. Soft
second financing will be available to homebuyers who purchase homes acquired and rehabilitated under the NSP program as well as other
foreclosed upon homes purchased by income eligible homebuyers. Sixteen of the mortgages, or $338,000, will be used to serve households
earning less than 50 percent AMI. The NSP soft second mortgage program will require that homebuyers complete a HUD-approved homebuyer
education course. The average second mortgage will be approximately $14,000 for households earning less than 50 percent AMI and
approximately $9,000 for households earning more than 50 percent AMI. The program does not anticipate offering any second mortgages in
excess of $40,000. If the second mortgage is greater than $15,000, continued affordability will be achieved through the recapture of the NSP
funds if the property is sold within 10 years of issuance of the loan. If the second mortgage is less than $15,000, continued affordability will be
achieved through the recapture of the NSP funds if the property is sold within 5 years of issuance of the loan. In both cases, a "presumed
affordability" test will be applied to determine if the funds need to be repaid. Kendall-Whittier Neighborhood The Kendall Whittier neighborhood
is targeted to receive 60 percent of the NSP funds. The Kendall-Whittier Neighborhood is one of Tulsa's first suburban growth areas. In the
1920s, the growing neighborhood demarcated Tulsa's eastern edge. Anchored by the University of Tulsa and an early suburban shopping
district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the Kendall Whittier
Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice. Construction of I-
244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell relative to the
rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-income families
replaced many of the original single-family detached homes. Residency became transient and relative income declined. Crime became
widespread, further driving down property values and driving away more stable households. Currently, this neighborhood contains a mixture of
housing types, including single family and multi-family, which serve a wide range of income brackets. The area median income for this
neighborhood is $24,400 (2000 Census). Because the neighborhood includes the University of Tulsa, it is experiencing some level of privately
funded, grass roots revitalization, especially in the housing stock to the south of the university. The city has concentrated public funding along
the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently home to the non-profit Circle Cinema, Tulsa
Girls Art School, and several emerging small businesses. Several new homes were recently built as a part of a Tulsa Development Authority
project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly constructed elementary school, both of
which were supported by the George Kaiser Family Foundation. Despite these efforts, the west side of the neighborhood still contains many
blighted structur and has a h percentage of rental occupancy. Latest HMDA data show the rental occupancy at 83%. Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa. It is also the site of a new Educare early childhood education center, supported by the George
Kaiser Family Foundation, that is currently under construction and will open in January 2010. North Tulsa, including the Hawthorne
neighborhood, has a long history of disinvestment and population loss. Under a recent school consolidation, several elementary schools were
combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa. Still, the Hawthorne
neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon. Like Kendall-
Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apache (36th Street North), on the south
by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's southern edge
was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the neighborhood is home
to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the neighborhood is THA's
Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and swimming pool. There are
several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human Services north Tulsa satellite
office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint Simion's. OU-Tulsa has identified
a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic. According to the Neighborhood Stabilization Program submittal from
the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier and Hawthorne neighborhoods: - Are included in the highest areas of
risk for foreclosure and abandonment. - Have residential property conditions below average, fair, poor and minimum/unsound. The majority of
the homes were built between 1940 and 1960. In addition, a majority of the residents report incomes well below the 2007 poverty levels. The
NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood. Approximately 80 percent of the funds
allocated for demolition will be used to remove blighted structures from the neighborhood. In addition, funds will be targeted under the
Redevelopment category to acquire and redevelop vacant and demolished properties. This activity will be focused to the immediate south of the
Educare site. Eugene Field Neighborhood The Eugene Field area is located in Tulsa on the west side of the Arkansas River in a largely industrial
and underserved area. According to the 2000 Census, approximately 148,148 children, ages 0-17, reside in Tulsa County. Almost 20% of that
population, or nearly 29,630 children, live in poverty. Many of these same children live in the surrounding neighborhoods against a backdrop of
years of economic turmoil and intergenerational poverty, illiteracy, unemployment, social isolation (Community Service Council of Tulsa).
Adjusted median family income for Eugene Field's school census tract indicates that families in the area have a typical household income of
around $16,166, with 81.5% of the families subsisting on less than 130% of the federal poverty level (Bureau of Labor Statistics). 41% of the
households are headed by a single parent and 80% are non-white. The Eugene Field neighborhood contains a high percentage of public
housing. Three subsidized housing projects serve this neighborhood, including Brightwaters, a Tulsa Housing Authority project, and a privately
owned property called Western Pines. The neighborhood also includes two single family developments. In 2007, CAP, in partnership with the
Tulsa School District and the George Kaiser Family Foundation, constructed a new early childhood education center adjacent to the newly built
Eugene Field elementary school. This school serves a population of 370 children. Because of the large child population in the neighborhood, the
Tulsa NSP program will focus approximately 20 percent of the NSP resources in Eugene Field, specifically to acquire and rehabilitated single
family homes that have been foreclosed upon.

Kendall-Whittier Neighborhood, Hawthorne Neighborhood, and Eugene Field Neighborhood. Neighborhood Census Tracts Kendall-Whittier
22.00, 20.00, 21.00, 19.00, 34.00, 35.00 Hawthorne 62.00 Eugene Field 46.00

Location Description:

 CAPTC intends to use the NSP funds to secure a 240 unit foreclosed multi-family property located in East Tulsa.  The Cimarron multi-family
property is located in census track 73.12 at 13201 East 31st Street Tulsa, OK.  It is located in an area that scores at 6 or higher in the
estimated risk score.  NSP funds would contribute towards the joint acquisition of the property by CAPTC and GHC to form a new single asset,
Oklahoma LLC.  Non-federal resources would be used towards renovation costs which include replacement of mechanical systems, roof, etc.
Holding new public hearings in accordance to the city's citizen participation plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED A-13 25% NAHSI
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout
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Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Native American Housing Services, Inc $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED
 NAHSI will provide direct homeownership assistance with NSP funding under Financial Mechanisms in Del City. It is NAHSI's philosophy that
small amounts of down payment and closing cost assistance may help to place a buyer in a home; however, it will take a greater amount to
help them sustain affordability while allowing them to build personal wealth. Families need to be able to purchase reliable transportation or save
for their children's college while enjoying the benefits of homeownership. This is the reason that NAHSI is proposing to provide each income
eligible buyer with a substantial assistance to cover down payment/closing costs and principal buy downs. This assistance will not exceed
$30,000 each per buyer. This assistance will be in the form of a soft second mortgage forgivable over a Period of Affordability which will range
from five (5) years to ten (10) years. The Period of Affordability is based on the amount of assistance the homebuyer receives. NAHSI will place
a recapture requirement on this soft second mortgage. It is anticipated that Program Income generated from the sale of the seven (7) homes
and any possible recaptured funds will be approximately $630,000. The program income will be reinvested into purchasing and rehabilitating
additional foreclosed homes in the Epperly Heights neighborhood or other neighborhoods within the Del City limits; thus, setting up a type of
revolving loan fund for the Del City area. Each buyer will be required to execute an Option to Purchase Real Estate, as well as NAHSI's Note and
Subordinate Mortgage/Recapture Agreement. These documents will outline the requirements for the affordability period. This will be monitored
on an on-going basis throughout the affordability period to ensure the homes remain the homebuyer's permanent residence.

Activity Description
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CANCELLED
Epperly Heights &ndash; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will purchase and rehabilitate these abandon/foreclosed
homes in Del City, Oklahoma. Del City has twenty-six (26) eligible block groups as listed in the NSP Balance of State Application. This city has a
housing vacancy rate of 11.7% and 11.4% of the citizens in Del City are below the poverty level. After additional research, NAHSI has
specifically targeted the Epperly Heights Addition of the City of Del City. Epperly Heights is located in census tract 1078.09, (Block Groups 3 and
4). This area has a HUD score 10 indicating high foreclosure rates and sub-prime lending. NAHSI&rsquo;s Housing Director has identified over
fifteen (15) NSP eligible homes in this area. NAHSI has further identified an additional thirty (30) NSP eligible units within the Del City limits.
NAHSI will focus on the Epperly Heights neighborhood with the first NSP funding and invest program income off the first seven (7) homes back
into the Epperly Heights area or other areas of Del City as needed.

Location Description:

 NAHSI is continuing rehab on properties acquired and continue to target acquisitions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled A-13 CAPTC for Tulsa
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

Cancelled CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00



4733

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        Cancelled A-13 CAPTC for Tulsa
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Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Activity Description
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The Tulsa NSP Program will provide 26 soft second mortgages for homebuyers with incomes less that 120 percent area median income. Soft
second financing will be available to homebuyers who purchase homes acquired and rehabilitated under the NSP program as well as other
foreclosed upon homes purchased by income eligible homebuyers. Sixteen of the mortgages, or $338,000, will be used to serve households
earning less than 50 percent AMI. The NSP soft second mortgage program will require that homebuyers complete a HUD-approved homebuyer
education course. The average second mortgage will be approximately $14,000 for households earning less than 50 percent AMI and
approximately $9,000 for households earning more than 50 percent AMI. The program does not anticipate offering any second mortgages in
excess of $40,000. If the second mortgage is greater than $15,000, continued affordability will be achieved through the recapture of the NSP
funds if the property is sold within 10 years of issuance of the loan. If the second mortgage is less than $15,000, continued affordability will be
achieved through the recapture of the NSP funds if the property is sold within 5 years of issuance of the loan. In both cases, a ¿presumed
affordability¿ test will be applied to determine if the funds need to be repaid. Kendall-Whittier Neighborhood The Kendall Whittier neighborhood
is targeted to receive 60 percent of the NSP funds. The Kendall-Whittier Neighborhood is one of Tulsa's first suburban growth areas. In the
1920s, the growing neighborhood demarcated Tulsa's eastern edge. Anchored by the University of Tulsa and an early suburban shopping
district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the Kendall Whittier
Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice. Construction of I-
244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell relative to the
rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-income families
replaced many of the original single-family detached homes. Residency became transient and relative income declined. Crime became
widespread, further driving down property values and driving away more stable households. Currently, this neighborhood contains a mixture of
housing types, including single family and multi-family, which serve a wide range of income brackets. The area median income for this
neighborhood is $24,400 (2000 Census). Because the neighborhood includes the University of Tulsa, it is experiencing some level of privately
funded, grass roots revitalization, especially in the housing stock to the south of the university. The city has concentrated public funding along
the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently home to the non-profit Circle Cinema, Tulsa
Girls Art School, and several emerging small businesses. Several new homes were recently built as a part of a Tulsa Development Authority
project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly constructed elementary school, both of
which were supported by the George Kaiser Family Foundation. Despite these efforts, the west side of the neighborhood still contains many
blighted structur s and has a high percentagf rental occupancy. Latest HMDA data show the rental occupancy at 83%. Hawthorne
Neighborhood The Hawthorne neighborhood lies in north Tulsa. It is also the site of a new Educare early childhood education center, supported
by the George Kaiser Family Foundation, that is currently under construction and will open in January 2010. North Tulsa, including the
Hawthorne neighborhood, has a long history of disinvestment and population loss. Under a recent school consolidation, several elementary
schools were combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa. Still, the
Hawthorne neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon. Like
Kendall-Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apache (36th Street North), on
the south by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's
southern edge was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the
neighborhood is home to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the
neighborhood is THA's Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and
swimming pool. There are several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human
Services north Tulsa satellite office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint
Simion's. OU-Tulsa has identified a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic. According to the Neighborhood
Stabilization Program submittal from the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier and Hawthorne neighborhoods:
¿ Are included in the highest areas of risk for foreclosure and abandonment. ¿ Have residential property conditions below average, fair, poor
and minimum/unsound. The majority of the homes were built between 1940 and 1960. In addition, a majority of the residents report incomes
well below the 2007 poverty levels. The NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood.
Approximately 80 percent of the funds allocated for demolition will be used to remove blighted structures from the neighborhood. In addition,
funds will be targeted under the Redevelopment category to acquire and redevelop vacant and demolished properties. This activity will be
focused to the immediate south of the Educare site. Eugene Field Neighborhood The Eugene Field area is located in Tulsa on the west side of
the Arkansas River in a largely industrial and underserved area. According to the 2000 Census, approximately 148,148 children, ages 0-17,
reside in Tulsa County. Almost 20% of that population, or nearly 29,630 children, live in poverty. Many of these same children live in the
surrounding neighborhoods against a backdrop of years of economic turmoil and intergenerational poverty, illiteracy, unemployment, social
isolation (Community Service Council of Tulsa). Adjusted median family income for Eugene Field¿s school census tract indicates that families in
the area have a typical household in come of around $16,166, with 81.5% of the families subsisting on less than 130% of the federal poverty
level (Bureau of Labor Statistics). 41% of the households are headed by a single parent and 80% are non-white. The Eugene Field
neighborhood contains a high percentage of public housing. Three subsidized housing projects serve this neighborhood, including Brightwaters,
a Tulsa Housing Authority project, and a privately owned property called Western Pines. The neighborhood also includes two single family
developments. In 2007, CAP, in partnership with the Tulsa School District and the George Kaiser Family Foundation, constructed a new early
childhood education center adjacent to the newly built Eugene Field elementary school. This school serves a population of 370 children.
Because of the large child population in the neighborhood, the Tulsa NSP program will focus approximately 20 percent of the NSP resources in
Eugene Field, specifically to acquire and rehabilitated single family homes that have been foreclosed upon.
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The Tulsa NSP Program will provide 26 soft second mortgages for homebuyers with incomes less that 120 percent area median income. Soft
second financing will be available to homebuyers who purchase homes acquired and rehabilitated under the NSP program as well as other
foreclosed upon homes purchased by income eligible homebuyers. Sixteen of the mortgages, or $338,000, will be used to serve households
earning less than 50 percent AMI. The NSP soft second mortgage program will require that homebuyers complete a HUD-approved homebuyer
education course. The average second mortgage will be approximately $14,000 for households earning less than 50 percent AMI and
approximately $9,000 for households earning more than 50 percent AMI. The program does not anticipate offering any second mortgages in
excess of $40,000. If the second mortgage is greater than $15,000, continued affordability will be achieved through the recapture of the NSP
funds if the property is sold within 10 years of issuance of the loan. If the second mortgage is less than $15,000, continued affordability will be
achieved through the recapture of the NSP funds if the property is sold within 5 years of issuance of the loan. In both cases, a ¿presumed
affordability¿ test will be applied to determine if the funds need to be repaid. Kendall-Whittier Neighborhood The Kendall Whittier neighborhood
is targeted to receive 60 percent of the NSP funds. The Kendall-Whittier Neighborhood is one of Tulsa's first suburban growth areas. In the
1920s, the growing neighborhood demarcated Tulsa's eastern edge. Anchored by the University of Tulsa and an early suburban shopping
district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the Kendall Whittier
Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice. Construction of I-
244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell relative to the
rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-income families
replaced many of the original single-family detached homes. Residency became transient and relative income declined. Crime became
widespread, further driving down property values and driving away more stable households. Currently, this neighborhood contains a mixture of
housing types, including single family and multi-family, which serve a wide range of income brackets. The area median income for this
neighborhood is $24,400 (2000 Census). Because the neighborhood includes the University of Tulsa, it is experiencing some level of privately
funded, grass roots revitalization, especially in the housing stock to the south of the university. The city has concentrated public funding along
the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently home to the non-profit Circle Cinema, Tulsa
Girls Art School, and several emerging small businesses. Several new homes were recently built as a part of a Tulsa Development Authority
project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly constructed elementary school, both of
which were supported by the George Kaiser Family Foundation. Despite these efforts, the west side of the neighborhood still contains many
blighted structur s and has a high percentagf rental occupancy. Latest HMDA data show the rental occupancy at 83%. Hawthorne
Neighborhood The Hawthorne neighborhood lies in north Tulsa. It is also the site of a new Educare early childhood education center, supported
by the George Kaiser Family Foundation, that is currently under construction and will open in January 2010. North Tulsa, including the
Hawthorne neighborhood, has a long history of disinvestment and population loss. Under a recent school consolidation, several elementary
schools were combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa. Still, the
Hawthorne neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon. Like
Kendall-Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apache (36th Street North), on
the south by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's
southern edge was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the
neighborhood is home to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the
neighborhood is THA's Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and
swimming pool. There are several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human
Services north Tulsa satellite office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint
Simion's. OU-Tulsa has identified a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic. According to the Neighborhood
Stabilization Program submittal from the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier and Hawthorne neighborhoods:
¿ Are included in the highest areas of risk for foreclosure and abandonment. ¿ Have residential property conditions below average, fair, poor
and minimum/unsound. The majority of the homes were built between 1940 and 1960. In addition, a majority of the residents report incomes
well below the 2007 poverty levels. The NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood.
Approximately 80 percent of the funds allocated for demolition will be used to remove blighted structures from the neighborhood. In addition,
funds will be targeted under the Redevelopment category to acquire and redevelop vacant and demolished properties. This activity will be
focused to the immediate south of the Educare site. Eugene Field Neighborhood The Eugene Field area is located in Tulsa on the west side of
the Arkansas River in a largely industrial and underserved area. According to the 2000 Census, approximately 148,148 children, ages 0-17,
reside in Tulsa County. Almost 20% of that population, or nearly 29,630 children, live in poverty. Many of these same children live in the
surrounding neighborhoods against a backdrop of years of economic turmoil and intergenerational poverty, illiteracy, unemployment, social
isolation (Community Service Council of Tulsa). Adjusted median family income for Eugene Field¿s school census tract indicates that families in
the area have a typical household in come of around $16,166, with 81.5% of the families subsisting on less than 130% of the federal poverty
level (Bureau of Labor Statistics). 41% of the households are headed by a single parent and 80% are non-white. The Eugene Field
neighborhood contains a high percentage of public housing. Three subsidized housing projects serve this neighborhood, including Brightwaters,
a Tulsa Housing Authority project, and a privately owned property called Western Pines. The neighborhood also includes two single family
developments. In 2007, CAP, in partnership with the Tulsa School District and the George Kaiser Family Foundation, constructed a new early
childhood education center adjacent to the newly built Eugene Field elementary school. This school serves a population of 370 children.
Because of the large child population in the neighborhood, the Tulsa NSP program will focus approximately 20 percent of the NSP resources in
Eugene Field, specifically to acquire and rehabilitated single family homes that have been foreclosed upon.

Kendall-Whittier Neighborhood, Hawthorne Neighborhood, and Eugene Field Neighborhood. Neighborhood Census Tracts
Kendall-Whittier   22.00, 20.00, 21.00, 19.00, 34.00, 35.00
Hawthorne          62.00
Eugene Field       46.00

Location Description:

 CAPTC intends to use the NSP funds to secure a 240 unit foreclosed multi-family property located in East Tulsa.  The Cimarron multi-family
property is located in census track 73.12 at 13201 East 31st Street Tulsa, OK.  It is located in an area that scores at 6 or higher in the
estimated risk score.  NSP funds would contribute towards the joint acquisition of the property by CAPTC and GHC to form a new single asset,
Oklahoma LLC.  Non-federal resources would be used towards renovation costs which include replacement of mechanical systems, roof, etc.
Holding new public hearings in accordance to the city's citizen participation plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED A-13 NAHSI
Activity Title:                                             Finance Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout
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Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Native American Housing Services, Inc $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED
 NAHSI will provide direct homeownership assistance with NSP funding under Financial Mechanisms. It is NAHSI's philosophy that small
amounts of down payment and closing cost assistance may help to place a buyer in a home; however, it will take a greater amount to help
them sustain affordability while allowing them to build personal wealth. Families need to be able to purchase reliable transportation or save for
their children's college while enjoying the benefits of homeownership. This is the reason that NAHSI is proposing to provide each income
eligible buyer with a substantial assistance to cover down payment/closing costs and principal buy downs. This assistance will not exceed
$30,000 each per buyer. This assistance will be in the form of a soft second mortgage forgivable over a Period of Affordability which will range
from five (5) years to ten (10) years. The Period of Affordability is based on the amount of assistance the homebuyer receives. NAHSI will place
a recapture requirement on this soft second mortgage.

Activity Description

CANCELLED
Epperly Heights &ndash; Census tract 1078.04 and block groups 1, 2, 3, 4. NAHSI will purchase and rehabilitate these abandon/foreclosed
homes in Del City, Oklahoma. Del City has twenty-six (26) eligible block groups as listed in the NSP Balance of State Application. This city has a
housing vacancy rate of 11.7% and 11.4% of the citizens in Del City are below the poverty level. After additional research, NAHSI has
specifically targeted the Epperly Heights Addition of the City of Del City. Epperly Heights is located in census tract 1078.09, (Block Groups 3 and
4). This area has a HUD score 10 indicating high foreclosure rates and sub-prime lending. NAHSI&rsquo;s Housing Director has identified over
fifteen (15) NSP eligible homes in this area. NAHSI has further identified an additional thirty (30) NSP eligible units within the Del City limits.
NAHSI will focus on the Epperly Heights neighborhood with the first NSP funding and invest program income off the first seven (7) homes back
into the Epperly Heights area or other areas of Del City as needed.

Location Description:
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 NAHSI is continuing rehab on properties acquired and continue to target acquisitions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-01 25% NEOCAA
Activity Title:                                             Purchase & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

13651 CANCELLED-Northeast OK Comm Action
Agency

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northeast OK Comm Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Northeast OK Comm Action Agency $0.00
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Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under Acquisition, NEOCAA intends to purchase eight (8) total units. It is anticipated that five (5) units will be acquired to be used as rental
housing which will serve those under 50% area median income and three (3) units will be acquired to be used as homeownership units for
purchase by NSP eligible homebuyers.

Activity Description

Miami, Oklahoma - Census tracts and blocks included in this project include: 1) Tract 974300, Blocks 1 and 3; 2) Tract 974400, Blocks 1, 2 and
3; 3) Tract 974500, Blocks 1, 2 and 3; 4) Tract 974600, Block 3.

Location Description:

 NEOCAA has returned funds.  Funds re-distributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-01 Enid
Activity Title:                                             CANCELLED Pur & Rehab - Acquisition

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

13556 CANCELLED-Enid, City of

Projected Start Date: Projected End Date:

05/01/2009 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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City of Enid No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 When a property is purchased through a foreclosure, the purchased home will be rehabilitated as necessary to ensure the structures meet
minimum property standards. If the cost to rehabilitate the unit exceeds 75% of the acquisition cost, and/or the cost of acquisition and
rehabilitation exceeds one hundred percent (100%) loan-to-value, the city will assess the feasibility of demolition. For the property eligible for
rehabilitation, the City of Enid will partner with a local CHDO to ensure all rehabilitiation is complete to HUD standards. The rehabilitation will
include standards that surpass the minumum code requirements and incorporate energry-efficiency for long-term sustainability. The City of Enid
will also use leveraged funds to assist potential purchasers attend required homebuyer education workshops through the Community
Development Support Association. Upon completion, a certificate will be awarded. Two purchasers will be chosen to receive homebuyer
assistance. If the property is utilized as rental housing, the City of Enid will secure a deed restriction to ensure that all units are rented to
households earning less than 50 percent of median area income. The deed restriction will remain in effect for no less than 20 years. The
maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and Urban
Development: efficiency One-Bdrm Two Brdm Three-Bdrm Four-Bdrm $455.00 $479.00 $576.00 $798.00 $821.00 In the event the unit is
transferred to an owner(s) deemed ineligible for assistance under NSP guidelines before the affordability period expires, the assistance provided
by the City will be subject to recapture. Recapture will not be sought if ownership is transferred to a NSP eligible applicant. The City will monitor
assisted units at initial occupancy and every three years during the affordability period. The City will use the minimum affordability period of the
federal HOME Investment Partnership Program, 24 CFR 92.252(a), (c), (e) and (f), and 92.254. The minimum affordability periods are as
follows: - Up to $15,000 &ndash; 5 Years - $15,001 to $40,000 &ndash; 10 Years - Over $40,000 &ndash; 15 years - New Construction
&ndash; 20 years

Activity Description
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Census Tract 7 and 15 will be the target areas for NSP activities.  Census Tract 7 has the greatest need for assistance due to the high rate of
foreclosure with 7.1% and high vacancy rate of 12.8%, both of which are the highest of all census tracts in the city limits of Enid.  Census Tract
7 also has 85.5% of the population living below the 120% median income.
Census Tact 15 also has a great need for assistance closely following Census Tract 7.  Census Tract 15 has a foreclosure rate of 5.5% and a
vacancy rate of 7.9% with a population of 75.2% living below 120% of the area median income.

Location Description:

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-01 NEOCAA
Activity Title:                                             CANCELLED Purchase & Rehab. - Acquisition

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

13651 CANCELLED-Northeast OK Comm Action
Agency

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northeast OK Comm Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Northeast OK Comm Action Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under Acquisition, NEOCAA intends to purchase eight (8) total units. It is anticipated that five (5) units will be acquired to be used as rental
housing which will serve those under 50% area median income and three (3) units will be acquired to be used as homeownership units for
purchase by NSP eligible homebuyers.

Activity Description

Miami, Oklahoma - Census tracts and blocks included in this project include: 1) Tract 974300, Blocks 1 and 3; 2) Tract 974400, Blocks 1, 2 and
3; 3) Tract 974500, Blocks 1, 2 and 3; 4) Tract 974600, Block 3.

Location Description:

 NEOCAA has returned funds.  Funds re-distributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled B-14a 25% CAPTC for Tulsa
Activity Title:                                             Purchase & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

Cancelled CAPTC for Tulsa
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Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Activity Description
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The Tulsa NSP Purchase/Rehab program will acquire and rehabilitate 25 foreclosed upon or abandoned homes.  NSP funds will be used to
support the full acquisition and rehab costs and upon the sale of the home, recaptured NSP funds will be used rehab additional foreclosed
homes under the NSP program. Seven of the homes will be sold to households with incomes less than 50 percent AMIKendall-Whittier
Neighborhood
The Kendall Whittier neighborhood is targeted to receive 60 percent of the NSP funds.  The Kendall-Whittier Neighborhood is one of Tulsa's first
suburban growth areas. In the 1920s, the growing neighborhood demarcated Tulsa's eastern edge.  Anchored by the University of Tulsa and an
early suburban shopping district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the
Kendall Whittier Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice.
Construction of I-244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell
relative to the rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-
income families replaced many of the original single-family detached homes.  Residency became transient and relative income declined.  Crime
became widespread, further driving down property values and driving away more stable households.

Currently, this neighborhood contains a mixture of housing types, including single family and multi-family, which serve a wide range of income
brackets.  The area median income for this neighborhood is $24,400 (2000 Census).  Because the neighborhood includes the University of
Tulsa, it is experiencing some level of privately funded, grass roots revitalization, especially in the housing stock to the south of the university.
The city has concentrated public funding along the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently
home to the non-profit Circle Cinema, Tulsa Girls Art School, and several emerging small businesses. Several new homes were recently built as
a part of a Tulsa Development Authority project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly
constructed elementary school, both of which were supported by the George Kaiser Family Foundation.  Despite these efforts, the west side of
the neighborhood still contains many blighted structures and has a high percentage of rental occupancy. Latest HMDA data show the rental
occupancy at 83%.

Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa.  It is also the site of a new Educare early childhood education center, supported by the
George Kaiser Family Foundation, that is currently under construction and will open in January 2010.  North Tulsa, including the Hawthorne
neighborhood, has a long history of disinvestment and population loss.  Under a recent school consolidation, several elementary schools were
combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa.  Still, the Hawthorne
neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon.

Like Kendall-Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apache (36Street North), on
the south by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's
southern edge was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the
neighborhood is home to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the
neighborhood is THA's Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and
swimming pool. There are several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human
Services north Tulsa satellite office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint
Simion's. OU-Tulsa has identified a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic.

According to the Neighborhood Stabilization Program submittal from the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier
and Hawthorne neighborhoods:
¿ Are included in the highest areas of risk for foreclosure and abandonment.
¿ Have residential property conditions below average, fair, poor and minimum/unsound. The majority of the homes were built between 1940
and 1960.
In addition, a majority of the residents report incomes well below the 2007 poverty levels.

The NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood.  Approximately 80 percent of the
funds allocated for demolition will be used to remove blighted structures from the neighborhood.  In addition, funds will be targeted under the
Redevelopment category to acquire and redevelop vacant and demolished properties.  This activity will be focused to the immediate south of
the Educare site.

Eugene Field Neighborhood
The Eugene Field area is located in Tulsa on the west side of the Arkansas River in a largely industrial and underserved area. According to the
2000 Census, approximately 148,148 children, ages 0-17, reside in Tulsa County. Almost 20% of that population, or nearly 29,630 children, live
in poverty. Many of these same children live in the surrounding neighborhoods against a backdrop of years of economic turmoil and
intergenerational poverty, illiteracy, unemployment, social isolation (Community Service Council of Tulsa). Adjusted median family income for
Eugene Field¿s school census tract indicates that families in the area have a typical household income of around $16,166, with 81.5% of the
families subsisting on less than 130% of the federal poverty level (Bureau of Labor Statistics). 41% of the households are headed by a single
parent and 80% are non-white.

The Eugene Field neighborhood contains a high percentage of public housing.  Three subsidized housing projects serve this neighborhood,
including Brightwaters, a Tulsa Housing Authority project, and a privately owned property called Western Pines.   The neighborhood also
includes two single family developments.  In 2007, CAP, in partnership with the Tulsa School District and the George Kaiser Family Foundation,
constructed a new early childhood education center adjacent to the newly built Eugene Field elementary school.  The Tulsa NSP
Purchase/Rehab program will acquire and rehabilitate 25 foreclosed upon or abandoned homes.  NSP funds will be used to support the full
acquisition and rehab costs and upon the sale of the home, recaptured NSP funds will be used rehab additional foreclosed homes under the
NSP program.
Fourteen of the homes will be sold to households with incomes less than 50 percent AMI. This school serves a population of 370 children.
Because of the large child population in the neighborhood, the Tulsa NSP program will focus approximately 20 percent of the NSP resources in
Eugene Field, specifically to acquire and rehabilitated single family homes that have been foreclosed upon.
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The Tulsa NSP Purchase/Rehab program will acquire and rehabilitate 25 foreclosed upon or abandoned homes.  NSP funds will be used to
support the full acquisition and rehab costs and upon the sale of the home, recaptured NSP funds will be used rehab additional foreclosed
homes under the NSP program. Seven of the homes will be sold to households with incomes less than 50 percent AMIKendall-Whittier
Neighborhood
The Kendall Whittier neighborhood is targeted to receive 60 percent of the NSP funds.  The Kendall-Whittier Neighborhood is one of Tulsa's first
suburban growth areas. In the 1920s, the growing neighborhood demarcated Tulsa's eastern edge.  Anchored by the University of Tulsa and an
early suburban shopping district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the
Kendall Whittier Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice.
Construction of I-244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell
relative to the rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-
income families replaced many of the original single-family detached homes.  Residency became transient and relative income declined.  Crime
became widespread, further driving down property values and driving away more stable households.

Currently, this neighborhood contains a mixture of housing types, including single family and multi-family, which serve a wide range of income
brackets.  The area median income for this neighborhood is $24,400 (2000 Census).  Because the neighborhood includes the University of
Tulsa, it is experiencing some level of privately funded, grass roots revitalization, especially in the housing stock to the south of the university.
The city has concentrated public funding along the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently
home to the non-profit Circle Cinema, Tulsa Girls Art School, and several emerging small businesses. Several new homes were recently built as
a part of a Tulsa Development Authority project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly
constructed elementary school, both of which were supported by the George Kaiser Family Foundation.  Despite these efforts, the west side of
the neighborhood still contains many blighted structures and has a high percentage of rental occupancy. Latest HMDA data show the rental
occupancy at 83%.

Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa.  It is also the site of a new Educare early childhood education center, supported by the
George Kaiser Family Foundation, that is currently under construction and will open in January 2010.  North Tulsa, including the Hawthorne
neighborhood, has a long history of disinvestment and population loss.  Under a recent school consolidation, several elementary schools were
combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa.  Still, the Hawthorne
neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon.

Like Kendall-Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apache (36Street North), on
the south by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's
southern edge was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the
neighborhood is home to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the
neighborhood is THA's Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and
swimming pool. There are several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human
Services north Tulsa satellite office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint
Simion's. OU-Tulsa has identified a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic.

According to the Neighborhood Stabilization Program submittal from the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier
and Hawthorne neighborhoods:
¿ Are included in the highest areas of risk for foreclosure and abandonment.
¿ Have residential property conditions below average, fair, poor and minimum/unsound. The majority of the homes were built between 1940
and 1960.
In addition, a majority of the residents report incomes well below the 2007 poverty levels.

The NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood.  Approximately 80 percent of the
funds allocated for demolition will be used to remove blighted structures from the neighborhood.  In addition, funds will be targeted under the
Redevelopment category to acquire and redevelop vacant and demolished properties.  This activity will be focused to the immediate south of
the Educare site.

Eugene Field Neighborhood
The Eugene Field area is located in Tulsa on the west side of the Arkansas River in a largely industrial and underserved area. According to the
2000 Census, approximately 148,148 children, ages 0-17, reside in Tulsa County. Almost 20% of that population, or nearly 29,630 children, live
in poverty. Many of these same children live in the surrounding neighborhoods against a backdrop of years of economic turmoil and
intergenerational poverty, illiteracy, unemployment, social isolation (Community Service Council of Tulsa). Adjusted median family income for
Eugene Field¿s school census tract indicates that families in the area have a typical household income of around $16,166, with 81.5% of the
families subsisting on less than 130% of the federal poverty level (Bureau of Labor Statistics). 41% of the households are headed by a single
parent and 80% are non-white.

The Eugene Field neighborhood contains a high percentage of public housing.  Three subsidized housing projects serve this neighborhood,
including Brightwaters, a Tulsa Housing Authority project, and a privately owned property called Western Pines.   The neighborhood also
includes two single family developments.  In 2007, CAP, in partnership with the Tulsa School District and the George Kaiser Family Foundation,
constructed a new early childhood education center adjacent to the newly built Eugene Field elementary school.  The Tulsa NSP
Purchase/Rehab program will acquire and rehabilitate 25 foreclosed upon or abandoned homes.  NSP funds will be used to support the full
acquisition and rehab costs and upon the sale of the home, recaptured NSP funds will be used rehab additional foreclosed homes under the
NSP program.
Fourteen of the homes will be sold to households with incomes less than 50 percent AMI. This school serves a population of 370 children.
Because of the large child population in the neighborhood, the Tulsa NSP program will focus approximately 20 percent of the NSP resources in
Eugene Field, specifically to acquire and rehabilitated single family homes that have been foreclosed upon.

ugene Field Neighborhood, Kendall Whittier Neighborhood, Hawthorne Neighborhood Neighborhood      Census Tracts
Kendall-Whittier   22.00, 20.00, 21.00, 19.00, 34.00, 35.00
Hawthorne          62.00
Eugene Field       46.00

Location Description:

 CAPTC intends to use the NSP funds to secure a 240 unit foreclosed multi-family property located in East Tulsa.  The Cimarron multi-family
property is located in census track 73.12 at 13201 East 31st Street Tulsa, OK.  It is located in an area that scores at 6 or higher in the
estimated risk score.  NSP funds would contribute towards the joint acquisition of the property by CAPTC and GHC to form a new single asset,
Oklahoma LLC.  Non-federal resources would be used towards renovation costs which include replacement of mechanical systems, roof, etc.
Holding new public hearings in accordance to the city's citizen participation plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-14a 25% Shawnee, City of
Activity Title:

Activity Type: Activity Status:
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Activity Title:
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Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED
 The City's intentions are to rehab 1 home located in CT 5002 BG .001,

Activity Description

Location Description:



4748

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00
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Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled B-14a CAPTC for Tulsa
Activity Title:                                             Purchase & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

Cancelled CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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The Tulsa NSP Purchase/Rehab program will acquire and rehabilitate 25 foreclosed upon or abandoned homes.  NSP funds will be used to
support the full acquisition and rehab costs and upon the sale of the home, recaptured NSP funds will be used rehab additional foreclosed
homes under the NSP program.
Seven of the homes will be sold to households with incomes less than 50 percent AMI.
Kendall-Whittier Neighborhood
The Kendall Whittier neighborhood is targeted to receive 60 percent of the NSP funds.  The Kendall-Whittier Neighborhood is one of Tulsa's first
suburban growth areas. In the 1920s, the growing neighborhood demarcated Tulsa's eastern edge.  Anchored by the University of Tulsa and an
early suburban shopping district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the
Kendall Whittier Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice.
Construction of I-244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell
relative to the rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-
income families replaced many of the original single-family detached homes.  Residency became transient and relative income declined.  Crime
became widespread, further driving down property values and driving away more stable households.

Currently, this neighborhood contains a mixture of housing types, including single family and multi-family, which serve a wide range of income
brackets.  The area median income for this neighborhood is $24,400 (2000 Census).  Because the neighborhood includes the University of
Tulsa, it is experiencing some level of privately funded, grass roots revitalization, especially in the housing stock to the south of the university.
The city has concentrated public funding along the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently
home to the non-profit Circle Cinema, Tulsa Girls Art School, and several emerging small businesses. Several new homes were recently built as
a part of a Tulsa Development Authority project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly
constructed elementary school, both of which were supported by the George Kaiser Family Foundation.  Despite these efforts, the west side of
the neighborhood still contains many blighted structures and has a high percentage of rental occupancy. Latest HMDA data show the rental
occupancy at 83%.

Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa.  It is also the site of a new Educare early childhood education center, supported by the
George Kaiser Family Foundation, that is currently under construction and will open in January 2010.  North Tulsa, including the Hawthorne
neighborhood, has a long history of disinvestment and population loss.  Under a recent school consolidation, several elementary schools were
combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa.  Still, the Hawthorne
neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon.

Like Kendall-Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apac(36th Street North), on
the south by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's
southern edge was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the
neighborhood is home to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the
neighborhood is THA's Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and
swimming pool. There are several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human
Services north Tulsa satellite office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint
Simion's. OU-Tulsa has identified a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic.

According to the Neighborhood Stabilization Program submittal from the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier
and Hawthorne neighborhoods:
¿ Are included in the highest areas of risk for foreclosure and abandonment.
¿ Have residential property conditions below average, fair, poor and minimum/unsound. The majority of the homes were built between 1940
and 1960.
In addition, a majority of the residents report incomes well below the 2007 poverty levels.

The NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood.  Approximately 80 percent of the
funds allocated for demolition will be used to remove blighted structures from the neighborhood.  In addition, funds will be targeted under the
Redevelopment category to acquire and redevelop vacant and demolished properties.  This activity will be focused to the immediate south of
the Educare site.

Eugene Field Neighborhood
The Eugene Field area is located in Tulsa on the west side of the Arkansas River in a largely industrial and underserved area. According to the
2000 Census, approximately 148,148 children, ages 0-17, reside in Tulsa County. Almost 20% of that population, or nearly 29,630 children, live
in poverty. Many of these same children live in the surrounding neighborhoods against a backdrop of years of economic turmoil and
intergenerational poverty, illiteracy, unemployment, social isolation (Community Service Council of Tulsa). Adjusted median family income for
Eugene Field¿s school census tract indicates that families in the area have a typical household income of around $16,166, with 81.5% of the
families subsisting on less than 130% of the federal poverty level (Bureau of Labor Statistics). 41% of the households are headed by a single
parent and 80% are non-white.

The Eugene Field neighborhood contains a high percentage of public housing.  Three subsidized housing projects serve this neighborhood,
including Brightwaters, a Tulsa Housing Authority project, and a privately owned property called Western Pines.   The neighborhood also
includes two single family developments.  In 2007, CAP, in partnership with the Tulsa School District and the George Kaiser Family Foundation,
constructed a new early childhood education center adjacent to the newly built Eugene Field elementary school.  This school serves a
population of 370 children.  Because of the large child population in the neighborhood, the Tulsa NSP program will focus approximately 20
percent of the NSP resources in Eugene Field, specifically to acquire and rehabilitated single family homes that have been foreclosed upon.



4752

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        Cancelled B-14a CAPTC for Tulsa
Activity Title:                                             Purchase & Rehab - Homeownership

The Tulsa NSP Purchase/Rehab program will acquire and rehabilitate 25 foreclosed upon or abandoned homes.  NSP funds will be used to
support the full acquisition and rehab costs and upon the sale of the home, recaptured NSP funds will be used rehab additional foreclosed
homes under the NSP program.
Seven of the homes will be sold to households with incomes less than 50 percent AMI.
Kendall-Whittier Neighborhood
The Kendall Whittier neighborhood is targeted to receive 60 percent of the NSP funds.  The Kendall-Whittier Neighborhood is one of Tulsa's first
suburban growth areas. In the 1920s, the growing neighborhood demarcated Tulsa's eastern edge.  Anchored by the University of Tulsa and an
early suburban shopping district known as Whittier Square, the neighborhood was growing and vibrant for 40 years. Starting in the 1960s, the
Kendall Whittier Neighborhood entered a period of decline as newer suburban development supplanted the area as a neighborhood of choice.
Construction of I-244 highway split the neighborhood at this time and is credited with contributing further to the decline. As property values fell
relative to the rest of the housing market and aging housing stock deteriorated, small, "shoebox," apartments to house students and lower-
income families replaced many of the original single-family detached homes.  Residency became transient and relative income declined.  Crime
became widespread, further driving down property values and driving away more stable households.

Currently, this neighborhood contains a mixture of housing types, including single family and multi-family, which serve a wide range of income
brackets.  The area median income for this neighborhood is $24,400 (2000 Census).  Because the neighborhood includes the University of
Tulsa, it is experiencing some level of privately funded, grass roots revitalization, especially in the housing stock to the south of the university.
The city has concentrated public funding along the Lewis corridor, bringing about the revitalization of the Whittier Square area that is currently
home to the non-profit Circle Cinema, Tulsa Girls Art School, and several emerging small businesses. Several new homes were recently built as
a part of a Tulsa Development Authority project. In addition, CAP developed Educare, an early childhood education center adjacent to a newly
constructed elementary school, both of which were supported by the George Kaiser Family Foundation.  Despite these efforts, the west side of
the neighborhood still contains many blighted structures and has a high percentage of rental occupancy. Latest HMDA data show the rental
occupancy at 83%.

Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa.  It is also the site of a new Educare early childhood education center, supported by the
George Kaiser Family Foundation, that is currently under construction and will open in January 2010.  North Tulsa, including the Hawthorne
neighborhood, has a long history of disinvestment and population loss.  Under a recent school consolidation, several elementary schools were
combined into the Hawthorne elementary school, making it a revitalization focal point for this portion of north Tulsa.  Still, the Hawthorne
neighborhood suffers from a high presence of dilapidated and vacant structures, many of which have been foreclosed upon.

Like Kendall-Whittier, the neighborhood is a mix of residential, retail and industrial and is bounded on the north by Apac(36th Street North), on
the south by the Gilcrease Expressway, on the east by North Peoria and on the west by North Cincinnati. Originally, the neighborhood's
southern edge was Mohawk Boulevard before the Gilcrease Expressway was constructed. In addition to the single-family residences, the
neighborhood is home to a large public housing development, Bradford Apartments (formerly known as Vernon Manor) and adjacent to the
neighborhood is THA's Comanche Park public housing development. In addition to Hawthorne Elementary, the area has a fire station and
swimming pool. There are several underutilized retail and commercial structures. Within a few blocks you will find the Department of Human
Services north Tulsa satellite office, a Tulsa Technology Center branch, Neighbor For Neighbor Headquarters, the Westview Clinic and Saint
Simion's. OU-Tulsa has identified a site adjacent to the Hawthorne neighborhood for its North Tulsa clinic.

According to the Neighborhood Stabilization Program submittal from the City of Tulsa (submitted to HUD on 2-27-09) both the Kendall Whittier
and Hawthorne neighborhoods:
¿ Are included in the highest areas of risk for foreclosure and abandonment.
¿ Have residential property conditions below average, fair, poor and minimum/unsound. The majority of the homes were built between 1940
and 1960.
In addition, a majority of the residents report incomes well below the 2007 poverty levels.

The NSP plan will focus approximately 20 percent of the NSP resources on the Hawthorne neighborhood.  Approximately 80 percent of the
funds allocated for demolition will be used to remove blighted structures from the neighborhood.  In addition, funds will be targeted under the
Redevelopment category to acquire and redevelop vacant and demolished properties.  This activity will be focused to the immediate south of
the Educare site.

Eugene Field Neighborhood
The Eugene Field area is located in Tulsa on the west side of the Arkansas River in a largely industrial and underserved area. According to the
2000 Census, approximately 148,148 children, ages 0-17, reside in Tulsa County. Almost 20% of that population, or nearly 29,630 children, live
in poverty. Many of these same children live in the surrounding neighborhoods against a backdrop of years of economic turmoil and
intergenerational poverty, illiteracy, unemployment, social isolation (Community Service Council of Tulsa). Adjusted median family income for
Eugene Field¿s school census tract indicates that families in the area have a typical household income of around $16,166, with 81.5% of the
families subsisting on less than 130% of the federal poverty level (Bureau of Labor Statistics). 41% of the households are headed by a single
parent and 80% are non-white.

The Eugene Field neighborhood contains a high percentage of public housing.  Three subsidized housing projects serve this neighborhood,
including Brightwaters, a Tulsa Housing Authority project, and a privately owned property called Western Pines.   The neighborhood also
includes two single family developments.  In 2007, CAP, in partnership with the Tulsa School District and the George Kaiser Family Foundation,
constructed a new early childhood education center adjacent to the newly built Eugene Field elementary school.  This school serves a
population of 370 children.  Because of the large child population in the neighborhood, the Tulsa NSP program will focus approximately 20
percent of the NSP resources in Eugene Field, specifically to acquire and rehabilitated single family homes that have been foreclosed upon.

Eugene Field Neighborhood, Kendall Whittier Neighborhood, Hawthorne Neighborhood
Neighborhood      Census Tracts
Kendall-Whittier   22.00, 20.00, 21.00, 19.00, 34.00, 35.00
Hawthorne          62.00
Eugene Field       46.00

Location Description:

 CAPTC intends to use the NSP funds to secure a 240 unit foreclosed multi-family property located in East Tulsa.  The Cimarron multi-family
property is located in census track 73.12 at 13201 East 31st Street Tulsa, OK.  It is located in an area that scores at 6 or higher in the
estimated risk score.  NSP funds would contribute towards the joint acquisition of the property by CAPTC and GHC to form a new single asset,
Oklahoma LLC.  Non-federal resources would be used towards renovation costs which include replacement of mechanical systems, roof, etc.
Holding new public hearings in accordance to the city's citizen participation plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-14a Enid
Activity Title:                                             CANCELLED Pur & Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

13556 CANCELLED-Enid, City of
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED B-14a Enid
Activity Title:                                             CANCELLED Pur & Rehab - Homeownership
Projected Start Date: Projected End Date:

05/01/2009 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Enid

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



4754

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED B-14a Enid
Activity Title:                                             CANCELLED Pur & Rehab - Homeownership

 When a property is purchased through a foreclosure, the purchased home will be rehabilitated as necessary to ensure the structures meet
minimum property standards. If the cost to rehabilitate the unit exceeds 75% of the acquisition cost, and/or the cost of acquisition and
rehabilitation exceeds one hundred percent (100%) loan-to-value, the city will assess the feasibility of demolition. For the property eligible for
rehabilitation, the City of Enid will partner with a local CHDO to ensure all rehabilitiation is complete to HUD standards. The rehabilitation will
include standards that surpass the minumum code requirements and incorporate energry-efficiency for long-term sustainability. The City of Enid
will also use leveraged funds to assist potential purchasers attend required homebuyer education workshops through the Community
Development Support Association. Upon completion, a certificate will be awarded. Two purchasers will be chosen to receive homebuyer
assistance. If the property is utilized as rental housing, the City of Enid will secure a deed restriction to ensure that all units are rented to
households earning less than 50 percent of median area income. The deed restriction will remain in effect for no less than 20 years. The
maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and Urban
Development: Efficiency One-Bdrm Two-Brdm Three-Bdrm Four-Bdrm $455.00 $ 479.00 $576.00 $798.00 $821.00 In the event the unit is
transferred to an owner(s) deemed ineligible for assistance under NSP guidelines before the affordability period expires, the assistance provided
by the City will be subject to recapture. Recapture will not be sought if ownership is transferred to a NSP eligible applicant. The City will monitor
assisted units at initial occupancy and every three years during the affordability period. The City will use the minimum affordability period of the
federal HOME Investment Partnership Program, 24 CFR 92.252(a), (c), (e) and (f), and 92.254. The minimum affordability periods are as
follows: - Up to $15,000 &ndash; 5 Years - $15,001 to $40,000 &ndash; 10 Years - Over $40,000 &ndash; 15 years - New Construction
&ndash; 20 years

Activity Description

Census Tract 7 and 15 will be the target areas for NSP activities.  Census Tract 7 has the greatest need for assistance due to the high rate of
foreclosure with 7.1% and high vacancy rate of 12.8%, both of which are the highest of all census tracts in the city limits of Enid.  Census Tract
7 also has 85.5% of the population living below the 120% median income.
Census Tact 15 also has a great need for assistance closely following Census Tract 7.  Census Tract 15 has a foreclosure rate of 5.5% and a
vacancy rate of 7.9% with a population of 75.2% living below 120% of the area median income.

Location Description:

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-14b 25% NEOCAA
Activity Title:                                             CANCELLED Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED B-14b 25% NEOCAA
Activity Title:                                             CANCELLED Purchase & Rehab - Rental Housing
13651 CANCELLED-Northeast OK Comm Action

Agency
Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Northeast OK Comm Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Northeast OK Comm Action Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Rental Housing Rehabilitation: $82,500 NSP funds ($75,000 actual rehabilitation costs and 10% developer fee for rental housing rehabilitation
($7,500 developer fee).  Housing rehabilitation costs were estimated between $10,000- $20,000 per unit, so an average cost of $15,000 per
unit was used, resulting in the total of $75,000 in NSP funds for the five (5) rental units to be rehabilitated.  Uses of the developer fee are
described below.

Activity Description

Miami, Oklahoma - Census tracts and blocks included in this project include: 1) Tract 974300, Blocks 1 and 3; 2) Tract 974400, Blocks 1, 2 and
3; 3) Tract 974500, Blocks 1, 2 and 3; 4) Tract 974600, Block 3.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED B-14b 25% NEOCAA
Activity Title:                                             CANCELLED Purchase & Rehab - Rental Housing

 NEOCAA has returned funds.  Funds re-distributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED B-14b NEOCAA
Activity Title:                                             CANCELLED Purchase & Rehab - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

13651 CANCELLED-Northeast OK Comm Action
Agency

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Northeast OK Comm Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Northeast OK Comm Action Agency $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED B-14b NEOCAA
Activity Title:                                             CANCELLED Purchase & Rehab - Rental Housing
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NEOCAA intends to acquire and rehabilitate three (3) of the properties as rental units for those under 120% Median Area Income.

Activity Description

Census tracts and blocks included in this project include: 1) Tract 974300, Blocks 1 and 3; 2) Tract 974400, Blocks 1, 2 and 3; 3) Tract 974500,
Blocks 1, 2 and 3; 4) Tract 974600, Block 3.

Location Description:

 NEOCAA has returned funds.  Funds re-distributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED C-01 Enid
Activity Title:                                             CANCELLED Land Banking - Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

13556 CANCELLED-Enid, City of

Projected Start Date: Projected End Date:

05/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Enid

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED C-01 Enid
Activity Title:                                             CANCELLED Land Banking - Acquisition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property owners who are contacted regarding demolition of blighted structures will be allowed to deed this property to the City of Enid and
Community Development Support Assocation as part of their land bank activities. This activity may be combined with the NSP rehabilitation,
demolition, and disposition activities, described in this equest. When land banked property is ready to sell, the City will ensure the continued
affordability of the housing by either selling the land to a developer and recording a regulatory agreement requiring the minimum affordability
period or by selling the foreclosed home directly to an income-qualified homebuyer at a below market rate price. If expenditure of funds does
not commence at a rate appropriate for deadline expenditure, funds will be considered for other expenditure by City of Enid staff.

Activity Description

Census Tract 7 and 15 will be the target areas for NSP activities.  Census Tract 7 has the greatest need for assistance due to the high rate of
foreclosure with 7.1% and high vacancy rate of 12.8%, both of which are the highest of all census tracts in the city limits of Enid.  Census Tract
7 also has 85.5% of the population living below the 120% median income.
Census Tact 15 also has a great need for assistance closely following Census Tract 7.  Census Tract 15 has a foreclosure rate of 5.5% and a
vacancy rate of 7.9% with a population of 75.2% living below 120% of the area median income.

Location Description:

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED C-01 Enid
Activity Title:                                             CANCELLED Land Banking - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled D-04 CAPTC for Tulsa
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

Cancelled CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        Cancelled D-04 CAPTC for Tulsa
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The Tulsa NSP Demolition Program will demolish 25 blighted structures in the three target neighborhoods at an average cost of $30,000 per
unit.  These properties will be purchased and land banked for future redevelopment.  All structures acquired under this program will meet the
State¿s definition of blighted structures.

Activity Description

Eugene Field Neighborhood, Kendall Whittier Neighborhood, Hawthorne Neighborhood
Neighborhood      Census Tracts
Kendall-Whittier   22.00, 20.00, 21.00, 19.00, 34.00, 35.00
Hawthorne          62.00
Eugene Field       46.00

Location Description:

 CAPTC intends to use the NSP funds to secure a 240 unit foreclosed multi-family property located in East Tulsa.  The Cimarron multi-family
property is located in census track 73.12 at 13201 East 31st Street Tulsa, OK.  It is located in an area that scores at 6 or higher in the
estimated risk score.  NSP funds would contribute towards the joint acquisition of the property by CAPTC and GHC to form a new single asset,
Oklahoma LLC.  Non-federal resources would be used towards renovation costs which include replacement of mechanical systems, roof, etc.
Holding new public hearings in accordance to the city's citizen participation plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED D-04 Enid
Activity Title:                                             CANCELLED Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

13556 CANCELLED-Enid, City of

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED D-04 Enid
Activity Title:                                             CANCELLED Demolition
05/01/2009 05/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Enid

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED D-04 Enid
Activity Title:                                             CANCELLED Demolition

 Data shows that abandoned properties are affecting Enid at a higher rate than foreclosures. To address this issue, Enid will use Neighborhood
Stabilization Program funds to purchase blighted structures and vacant lots for redevelopment. Based on information provided by the United
States Census Bureau and data used by the Department of Housing and Urban Development, Census Tracts 7 appears to be the most in need
and will be the focus area for the expenditure of NSP funds. This area has been the recent focus of an extensive cleanup effort by the City of
Enid in an attempt to encourage redevelopment and increase assessed property values. Currently there are two tax credit projects being
developed in Census Tract 7; one project will included 48 multi-family apartment complex, while the second project will include 30 single family
units. By increasing the property values in this area, it will assist with the housing sales and assessed market values for these census tracts. The
City of Enid plans to demolish blighted residences within the target area, Census Tract 7, that are abandoned or vacant residences. By removing
the blighted structures, the city will be enhancing the safety of the neighborhood and increasing the property values within the neighborhood.
Also, by covering the expense of demolition and disposal faced if the issues remains unaddressed, the city hopes to alleviate the financial
restraint for the property owner. The cleared lots will encourage and be available for development purposes. The blighted residence will by
identified by the City of Enid Code Department as hazards to the community. Once blighted structures have been identified, the property owner
will be notified and informed of the city's intentions. The City of Enid will offer to purchase these lots and clear any structures. If the property
owner wishes to retain ownership, the City of Enid will move forward with the demolition and place a lien on the property for the value of
demolition. If the property changes ownership, any money realized from the sale of the property or payment of the lien received prior to July
30, 2013 will be returned to the City's NSP program income; after that date, the funds will be returned to ODOC. Currently, the City of Enid has
a waiting list of 64 properties for demolititon. From that list, 8 properties have been identified in the target area and will be pursued for
demolition with NSP funding. The City of Enid will also pursue an addition 10 dilapiated structures for demolition.

Activity Description

Census Tract 7 and 15 will be the target areas for NSP activities.  Census Tract 7 has the greatest need for assistance due to the high rate of
foreclosure with 7.1% and high vacancy rate of 12.8%, both of which are the highest of all census tracts in the city limits of Enid.  Census Tract
7 also has 85.5% of the population living below the 120% median income.
Census Tact 15 also has a great need for assistance closely following Census Tract 7.  Census Tract 15 has a foreclosure rate of 5.5% and a
vacancy rate of 7.9% with a population of 75.2% living below 120% of the area median income.

Location Description:

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled E-01 CAPTC for Tulsa
Activity Title:                                             Redevelop Demolished or Vacant Prop - Acquisition

Activity Type: Activity Status:

Acquisition - general Cancelled
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        Cancelled E-01 CAPTC for Tulsa
Activity Title:                                             Redevelop Demolished or Vacant Prop - Acquisition
Project Number: Project Title:

Cancelled CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        Cancelled E-01 CAPTC for Tulsa
Activity Title:                                             Redevelop Demolished or Vacant Prop - Acquisition

The Tulsa NSP Redevelopment Program will use $250,000 in NSP funds to acquire 10 demolished or vacant properties in the Hawthorne
neighborhood.  All properties purchased under this activity will be redeveloped within 1 year of acquisition, pending financing and other
regulatory approvals.  The redevelopment will likely use the Low Income Housing Tax Credit Program.

HUD guidance has indicated that the 25 percent set aside is only accomplished through the redevelopment of foreclosed upon or abandoned
homes.  As such, activities under the Redevelopment activity will only count towards the set aside if the properties acquired are foreclosed upon
or abandoned.  The Tulsa NSP program is not able to determine how many of the properties targeted for acquisition under this activity will be
foreclosed or abandoned, and thus, none of these funds are expected to meet the set aside requirements. However, the redevelopment
activities planned for Hawthorne include single family housing that will likely be financed with low income housing tax credits.  If the properties
acquired for this purpose are foreclosed or abandoned, in addition to being demolish and/or vacant, the Tulsa Program will notify the state so
that the redevelopment activity will count towards the 25 percent set aside requirement.

Activity Description

Hawthorne Neighborhood

Hawthorne Neighborhood
The Hawthorne neighborhood lies in north Tulsa.

Location Description:

 CAPTC intends to use the NSP funds to secure a 240 unit foreclosed multi-family property located in East Tulsa.  The Cimarron multi-family
property is located in census track 73.12 at 13201 East 31st Street Tulsa, OK.  It is located in an area that scores at 6 or higher in the
estimated risk score.  NSP funds would contribute towards the joint acquisition of the property by CAPTC and GHC to form a new single asset,
Oklahoma LLC.  Non-federal resources would be used towards renovation costs which include replacement of mechanical systems, roof, etc.
Holding new public hearings in accordance to the city's citizen participation plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED E-12a 25% Enid
Activity Title:                                             CANCELLED New Housing Construction

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

13556 CANCELLED-Enid, City of

Projected Start Date: Projected End Date:

05/01/2009 06/01/2010
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED E-12a 25% Enid
Activity Title:                                             CANCELLED New Housing Construction
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Enid

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED E-12a 25% Enid
Activity Title:                                             CANCELLED New Housing Construction

 Once the City of Enid has purchased and cleared any structures, housing will then be purchased and erected in compliance with HUD
standards. A percentage of these homes will be made available for purchase to income qualifying households. The other portion will be made
available for housing opportunities to those living at or below 50% of the median income. To ensure these properties are available for 50%
below the median income households, the City of Enid will pursue innovative and creative avenues to insure affordability. Vacant lots will be
redeveloped to insure compliance with the 25% of funding for households living at/below 50% of the AMI. The City anticipates completing one
multi-family rental property and one single family home ownership property with these funds. The homes will be sold to qualified homeowners
as per NSP guidelines. Potential purchasers will be required to attend homebuyer education workshops through the Community Development
Support Association. Upon completion, a certificate will be awarded which will qualify the purchaser for downpayment assistance. If a home
acquired through this activity is not able to be sold to an eligible homebuyer within a reasonable time, the home may be considered for rental
to an income qualified person. This will be determined by the City of Enid, CDBG Department, when necessary. If the property is utilized as
rental housing, the City of Enid will secure a deed restriction to ensure that all units are rented to households earning less than 50 percent of
median area income. The deed restriction will remain in effect for no less than 20 years. The maximum Affordable Rents shall not exceed the
Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and Urban Development: Efficiency One-bdrm Two-Bdrm
Three-Bdrm Four-Bdrm $455.00 $479.00 $576.00 $798.00 $821.00 In the event the unit is transferred to an owner(s) eligible for assistance
under NSP guidelines, the amount of assistance will remain in the subject property to provide continued affordability. In the event the unit is
transferred to an owner(s) deemed ineligible for assistance under NSP guidelines before the affordability period expires, the assistance provided
by the City will be subject to recapture. The City will monitor assisted units at initial occupancy and every three years during the affordability
period. The City will use the minimum affordability period of the federal HOME Investment Partnership Program, 24 CFR 92.252(a), (c), (e) and
(f), and 92.254. The minimum affordability periods are as follows: - Up to $15,000 &ndash; 5 Years - $15,001 to $40,000 &ndash; 10 Years -
Over $40,000 &ndash; 15 years - New Construction &ndash; 20 years

Activity Description

Census Tract 7 will be the target area for NSP activities. Census Tract 7 has the greatest need for assistance due to the high rate of foreclosure
with 7.1% and high vacancy rate of 12.8%, both of which are the highest of all census tracts in the city limits of Enid. Census Tract 7 also has
85.5% of the population living below the 120% median income. Census Tract 1 has an estimated foreclosure rate of 5.0%, and a vacancy rate
of 11.7%.

Location Description:

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED E-12b 25% Enid
Activity Title:                                             CANCELLED New Rental Housing Construction

Activity Type: Activity Status:

Construction of new housing Cancelled
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED E-12b 25% Enid
Activity Title:                                             CANCELLED New Rental Housing Construction
Project Number: Project Title:

13556 CANCELLED-Enid, City of

Projected Start Date: Projected End Date:

05/01/2009 06/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Enid

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED E-12b 25% Enid
Activity Title:                                             CANCELLED New Rental Housing Construction

 Once the City of Enid has purchased and cleared any structures, housing will then be purchased and erected in compliance with HUD
standards. A percentage of these homes will be made available for purchase to income qualifying households. The other portion will be made
available for housing opportunities to those living at or below 50% of the median income. To ensure these properties are available for 50%
below the median income households, the City of Enid will pursue innovative and creative avenues to insure affordability. Vacant lots will be
redeveloped to insure compliance with the 25% of funding for households living at/below 50% of the AMI. The City anticipates completing one
multi-family rental property and one single family home ownership property with these funds. The homes will be sold to qualified homeowners
as per NSP guidelines. Potential purchasers will be required to attend homebuyer education workshops through the Community Development
Support Association. Upon completion, a certificate will be awarded which will qualify the purchaser for downpayment assistance. If a home
acquired through this activity is not able to be sold to an eligible homebuyer within a reasonable time, the home may be considered for rental
to an income qualified person. This will be determined by the City of Enid, CDBG Department, when necessary. If the property is utilized as
rental housing, the City of Enid will secure a deed restriction to ensure that all units are rented to households earning less than 50 percent of
median area income. The deed restriction will remain in effect for no less than 20 years. The maximum Affordable Rents shall not exceed the
Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and Urban Development: Efficiency One-bdrm Two-Bdrm
Three-Bdrm Four-Bdrm $455.00 $479.00 $576.00 $798.00 $821.00 In the event the unit is transferred to an owner(s) eligible for assistance
under NSP guidelines, the amount of assistance will remain in the subject property to provide continued affordability. In the event the unit is
transferred to an owner(s) deemed ineligible for assistance under NSP guidelines before the affordability period expires, the assistance provided
by the City will be subject to recapture. The City will monitor assisted units at initial occupancy and every three years during the affordability
period. The City will use the minimum affordability period of the federal HOME Investment Partnership Program, 24 CFR 92.252(a), (c), (e) and
(f), and 92.254. The minimum affordability periods are as follows: - Up to $15,000 &ndash; 5 Years - $15,001 to $40,000 &ndash; 10 Years -
Over $40,000 &ndash; 15 years - New Construction &ndash; 20 years

Activity Description

Census Tract 7 and 15 will be the target areas for NSP activities.  Census Tract 7 has the greatest need for assistance due to the high rate of
foreclosure with 7.1% and high vacancy rate of 12.8%, both of which are the highest of all census tracts in the city limits of Enid.  Census Tract
7 also has 85.5% of the population living below the 120% median income.
Census Tact 15 also has a great need for assistance closely following Census Tract 7.  Census Tract 15 has a foreclosure rate of 5.5% and a
vacancy rate of 7.9% with a population of 75.2% living below 120% of the area median income.

Location Description:

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED F-01 Enid
Activity Title:                                             CANCELLED Administration

Activity Type: Activity Status:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED F-01 Enid
Activity Title:                                             CANCELLED Administration
Administration Cancelled

Project Number: Project Title:

13556 CANCELLED-Enid, City of

Projected Start Date: Projected End Date:

05/01/2009 05/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Enid

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Enid $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

City of Enid

Location Description:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED F-01 Enid
Activity Title:                                             CANCELLED Administration

 The City of Enid has decided to return funds.  ODOC will re-distribute funds to community that will be able to obligate by the September
deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED F-01 NEOCAA
Activity Title:                                             CANCELLED Administration

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

13651 CANCELLED-Northeast OK Comm Action
Agency

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Northeast OK Comm Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        CANCELLED F-01 NEOCAA
Activity Title:                                             CANCELLED Administration

Total Funds Expended: $0.00

Northeast OK Comm Action Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration

Activity Description

Miami, Oklahoma

Location Description:

 NEOCAA has returned funds.  Funds re-distributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 25% Edmond
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

13610 Edmond, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 25% Edmond
Activity Title:                                             Demolition
Primary Responsible Organization:

Edmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,500.00

$4,500.00

$4,500.00

$4,500.00

$4,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,500.00

Edmond $4,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City of Edmond will utilize approximately $10,000 of NSP funds to remove a blighted structure that is vacant and abandoned. According to
Oklahoma County records, the structure was abandoned and returned to the bank in June 2007. In its place, will be infrastructure, as well as
one of the 13-owner-occupied homes to be built in partnership with the Central Oklahoma Habitat for Humanity (COHH) and Turning Point
Ministries (TPM).

The property was purchased with donations to TPM, an Edmond non-profit whose focus is affordable and transitional housing for low-income
individuals and families in Edmond.

The City will isolate and itemize the cost of the demolition and infrastructure improvements for this individual piece of the project to reflect
compliance with the HERA requirement which states that 25% of NSP funds must serve lower income persons (<50% of median) and be
abandoned or foreclosed upon.

Activity Description

The NSP activity is located in a recognized high-risk area, just west of Broadway Avenue, facing Edwards Street.  The property address is 30 W.
Edwards Street. It has been abandoned since June 2007. The project site map is attached.

Location Description:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 25% Edmond
Activity Title:                                             Demolition

 Project completed.  Final monitoring expected to take place next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 25% Lawton
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lawton $0.00



4774

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 25% Lawton
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There is current a duplex at 1912-1914 NW Williams available as a foreclosed property. Purchase of the property would be $11,815. Demolition
of the property would cost approximately $10,000. Once cleared, a new duplex will be constructed.

Activity Description

NSP Eligible Census Tracts within Lawton

Location Description:

 Funds were not obligated for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 INCOG
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

13629 INCOG

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian Nations Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 INCOG
Activity Title:                                             Demolition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,739.71

$200,739.71

$243,834.00

$198,480.71

$198,480.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $198,480.71

Indian Nations Council of Governments $198,480.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of the voluntary demolition of vacant, blighted property under private ownership, or the demolition of vacant,
foreclosed upon properties acquired through Purchase and Rehabilitation, in order to alleviate health and safety concerns and stabilize
neighborhoods. In addition to homes and residential structures, commercial, industrial or other types of structures will also be considered for
demolition if intended reuse activities warrant their consideration. Structures acquired and/or demolished will be vacant and blighted prior to
acquisition and/or demolition. No condemnation or eminent domain activities will occur. No relocation activities will be undertaken. Demolition
activities will occur on properties that are located within the eligible Census Tract/Block Groups proposed for this application. The average
demolition cost per property is $8,944.44.

Activity Description

Community Census Tract Block Group Risk Score Coweta 306.02 1,2,3,4,5 7 Claremore 502.02 1,2 9 501.04 1,2 8 501.03 1 7 501-01 1,2, 8
Drumright 208.00 1,2,3 10 113.00 1 9 Bristow 210.00 1,2,3 10 209.00 1,2 10

Location Description:

 47089.71 demo on 7 properties; $2900.00 for demolition of 625 S. Duke, Drumright.  Processed $6,950 on 519 N. Chickasaw, Claremore;
$8,000 on 420 E. Chestnut, Coweta; $6,500 on 315 E. Magnolia, Coweta, $7,200 on 105 W. Magnolia.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 INCOG
Activity Title:                                             Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 MHA
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,400.00

$119,400.00

$119,400.00

$112,195.00

$112,195.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $112,195.00

Muskogee Housing Authority $112,195.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 MHA
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MHA will partner with the City of Muskogee and the County of Muskogee to demolish approximately twenty-seven (27) abandoned and blighted
structures. Based on past demolition projects, the city has determined the cost to demolish a blighted structure to be approximately $5,000.
Demolition cost will be utilized by MHA for the demolition portion of the budget. Once the demolition is completed, the city and county will
donate all the lots they have ownership in to MHA's inventory of lots set aside for their future tax credit development or HOME developments.
MHA and the City of Muskogee and the County of Muskogee consider a piece of property to be blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety and public welfare. This is the same definition of
"blighted structures" as outlined in NSP regulations.

Activity Description

Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 of the City of Muskogee. These census tracts are located in zip codes 74401, 74402 and 74403.
Census tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 are all Qualified Areas of Greatest Need under NSP with HUD score of ranging from 7 to 10 indicating
a high level of foreclosures and sub-prime lending.  Census Tract 1 has five eligible block groups which are block groups 1 through 5,; Census
Tract 2 has two eligible block groups which are blocks 1 and 2; Census Tract 3 has five block groups which are blocks 1 through 5; Census
Tract 4 has two eligible block groups which are blocks 1 and 2; Census Tract 6 has two eligible block groups which are blocks 1 and 2; Census
Tract 7 has seven eligible blocks groups which are blocks 1 through 7; Census Tract 8 has one eligible block group which is block 5; Census
Tract 9 has five eligible block group which are block groups 1 through 5 and Census Tract 10 has one eligible block group which is block group
1.

Location Description:

 Demolition of 26 properties (701 South 30 had two structures on the one property so total structures were 27) for $112,195.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 OKC Rem20% 14003
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

14003 Oklahoma City - Rem20%
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 OKC Rem20% 14003
Activity Title:                                             Demolition
Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 OKC Rem20% 14003
Activity Title:                                             Demolition

 Eligible Use E: Redevelop demolished or vacant properties
 - 24 CFR 570.201

 The City proposes two separate activities under redevelopment of demolished or vacant
 properties:

 1) Redevelop vacant single family property that is acquired and demolished with NSP funds. The acquired property will have been foreclosed;
the demolished property will have been blighted. The City proposes to demolish two blighted foreclosed single family homes that were acquired
with these NSP funds. The City will redevelop the properties as new construction two single family homes at a cost of $100,000 per home for a
total cost of  $200,000 . Each of the newly constructed homes will be marketed to income qualifying families.

 2) Redevelop a vacant building as a public facility under CDBG Eligible Activity: 24 CFR 570.201(a): Public facilities and improvements. The
vacant building is located on the south end of the property at the northeast corner of NW 4th and Virginia. The north warehouse located on the
same property is currently being redeveloped as a Housing Resource Center public facility under NSP ODOC Contract 13555 NSP 08.
 This proposal seeks to develop the south warehouse as a Homeless Day Shelter/Service Center for individuals in need of a safe place to stay
where they can begin accessing basic hygine and triage services in preparation for accessing higher level benefits provided at the Resource
Center. The day shelter has been recognized as a necessary element in the creation of the West Town homeless campus. The proposed
redevelopment budget is  $2,000,000  of NSP funds.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assessment originally completed in October 2008, and updated in July, 2009. These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south. This target area represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized. NSP funds will be expended within the
target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

The address of the vacant warehouse proposed for redevelopment as a public facility is 1729 NW 3rd St, Oklahoma City, OK 73109.

Location Description:

 There are no longer funds for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 Oklahoma City 13555
Activity Title:                                             Demolition

Activity Type: Activity Status:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 Oklahoma City 13555
Activity Title:                                             Demolition
Clearance and Demolition Under Way

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

10/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,828.00

$267,828.00

$7,784.00

$7,784.00

$7,784.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,784.00

City of Oklahoma City1 $7,784.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 Oklahoma City 13555
Activity Title:                                             Demolition

  (1) Activity Name :  Demolition

 Demolition of Blighted Single Family Housing

  (2) Activity Description:  (This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 Eligible Use D: Sec. 2301(c)(3)(D): Demolish blighted structures; 24 CFR 570.201 (d): Clearance, for blighted structures only.

 The City proposes to utilize demolition as a last resort.  Currently, only two properties since NSP inception have been identified as requiring
demolition.  The estimated cost for the demolition of these two (2) properties is $8,000.  The demolition activity will result in new construction
of single family housing that conforms to the style of the preexisting and neighboring homes.  The activity will meet the National Objective of
Low, Moderate, Middle Income Area.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:

 (2834 was processed in march but expended in April).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 Ponca City
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

13674 Ponca City, City of

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 Ponca City
Activity Title:                                             Demolition
03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ponca City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$493,056.68

$493,056.68

$500,000.00

$448,233.34

$448,233.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $448,233.34

Ponca City, City of $224,116.67

Match Contributed: $300,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 Ponca City
Activity Title:                                             Demolition

 The City of Ponca City is requesting the amount of $250,000.00 to enhance its CDBG Property Demolition/Clearance Program.  The City will be
leveraging the amount of $20,000.00 through its FY-08 CDBG Small Cities Set-Aside Demolition Allocation, $20,000.00 Ponca City Community
Development-General Fund Demolition match line item and the waiver of  one-half (1/2) of landfill fills in the amount of $75,000.00 for all
properties that are cleared utilizing NSP funds.  The City will comply with all State and Federal rules and regulations, including, but not limited
to  NEPA, Fair Housing and Equal Opportunity, Davis-Bacon (when applicable), Copeland (Anti-Kickback) Act, Contract Work Hours and Safety
Standards Act,
The City of Ponca City has successfully administered an ongoing abandoned demolition/clearance program that demolishes dilapidated
properties under local and state law utilizing City General Funds and CDGB ¿ Small Cities Set Aside Funds.  The NSP demolition program will
follow the successful demolition/clearance model.  Residential housing units and commercial structures located in the Qualified Areas of
Greatest Need that have been determined to qualify as blighted under the Housing and Economic Recovery Act of 2008 and Oklahoma State
Law will be cleared.
At this time, the Bill Bridges, Property Inspector for the City Code Enforcement Department has identified approximately 80 properties located in
the above described Census Tracts, Block Groups that meet the ¿blight¿ definition.  Mr. Bridges is a certified State of Oklahoma Property
Inspector (See Attached Exhibit K).  Utilizing Courthouse USA for Kay County, Oklahoma, we will be able to determine the property owners of
the blighted structures and provide them with application packets for the clearance program.
All property owners will complete a Demolition Application providing their income information, along with income verification that they are
below the 120% of the area median income which will be examined by Rhonda Skrapke, Grant Administrator and Certified CDBG Administrator
for adherence to all NSP income guidelines, and execute a Voluntary Authorization and Release Form.   The City of Ponca City upon submission
of this application, will begin the environmental review pursuant to 24 CFR Part 58 of each property which has been identified as a potential
candidate for the NSP program. Once it is determined that an Applicant is income-qualified and  all environmental clearances are received the
City will contract with local demolition contractors, (a list of available demolition contractors is attached hereto as Exhibit J) following approved
local and state bidding procedures and following the City of Ponca Demolition Specifications (Attached hereto as Exhibits J) to perform
clearance activities.  The income qualified property owners will retain ownership of the lot after clearance but will be required to maintain the
vacant lot in a standard in compliance with all City ordinances.  If it is determined that a property owner does not voluntarily participate in the
NSP program, the City of Ponca City will initiate, pursuant to Ponca City Municipal Code 10-9-1 and 11 O.S. 22-112, a ¿Notice of Hearing to
Determine the Necessity of Building Condemnation and Removal¿.  Copies of these procedures are attached hereto as Exhibit J.  The
responsibility of following appropriate demolition procedures will be the Code Enforcement Department, namely, Gary Cohenour, Jeff Pameticky,
Bill Bridges and Bob Miller.
By removing the blighted structures, the City will enhance the safety of the neighborhoods and increase property values.  Also, by subsidizing
the expense of demolition with NSP funds and the City waiving landfill fees, we will be alleviating the financial restraint for the property owners.
The City of Ponca Code Enforcement Department will monitor the sites after demolition and will ensure compliance with the City¿s Ordinances.
Additionally, the City of Ponca City will encourage property owners to redevelop the vacant lots by either donation to Habitat for Humanity or
facilitating partnerships with local building contractors, developers and others who might be interested in purchasing the lots.

Activity Description

Census Tract 00100, Block Groups 1-5; Census Tract 00201, Block Groups 3-5; Census Tract 00202, Block Group 2, Census Tract 00400, Block
Groups 2,4,5; Census Tract 00500, Block Groups 2-4.

Location Description:

 Demolition of 22 properties for $111,477.00

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 Ponca City
Activity Title:                                             Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 Tulsa County
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

13572 Tulsa County

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tulsa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,175.00

$92,175.00

$96,400.00

$92,175.00

$92,175.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,175.00

Tulsa County $92,175.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        D-04 Tulsa County
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of the voluntary demolition of (45) vacant, blighted properties under private ownership in order to alleviate health and
safety concerns and stabilize neighborhoods.  In addition to homes and residential structures, commercial, industrial or other types of structures
will be considered for demolition.  Structures demolished will be vacant and blighted prior to demolition.  No condemnation or eminent domain
activities will occur. No relocation activities will be undertaken.

Activity Description

Priority for redevelopment activities will be areas within Tulsa County CDBG Urban County jurisdictions that show the greatest need as
evidenced by the HUD allocation formula criteria of estimated foreclosure and abandonment risk scores, estimated foreclosure rates, and
estimated high cost loan rates, overlaid with areas evidencing the greatest concentrations of blighted structures. Local units of government will
evaluate and identify those neighborhoods in which stabilization is most needed and final funding decisions will be based upon that information.
The number of areas identified is currently broad and specific areas of focus will be narrowed down to a neighborhood level in these
communities. INCOG staff will work closely with the local units of government to determine those neighborhoods in which stabilization efforts
will have the most positive effect. Generally, the areas which will be given highest priority include census tracts in Broken Arrow, Sand Springs,
Sapulpa, and an unincorporated area in north Tulsa County. Community Census Tract Block Group Risk Score Broken Arrow 74.02 1,2,3,4 8
74.08 1 8 75.03 1,2,3 8 75.11 1,2 8 Sand Springs 29.00 1 9 93.00 1,2,3 8 Sapulpa 206.02 1,2,3 9 212.02 3 8 213.00 1,2, 10 Turley uninc 91.01
2 10 91.04 1,2 10

Location Description:

 Demolition costs for 4 properties for $16490.00.  Demolition costs for 13 properties for $48400.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-01 25% Lawton
Activity Title:                                             Redevelop Demolished or Vacant Prop. - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-01 25% Lawton
Activity Title:                                             Redevelop Demolished or Vacant Prop. - Acquisition
03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400.00

$400.00

$400.00

$400.00

$400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400.00

City of Lawton $400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There is current a duplex at 1912-1914 NW Williams available as a foreclosed property. Purchase of the property would be $11,815. As shown
above, demolition of the property would cost approximately $10,000. Construction of a duplex would cost approximately $190,000. In addition,
there are two single family dwellings that can be purchased at 1313 NW Lincoln for $9,350 and at 1302 NW Williams for 10,200. Rehabilitation
of the structures will cost $35,000 per structure totaling $70,000. Once rehabilitation is complete, we will donate them to be used as housing
for the 50% of the area median income or lower.

Activity Description

1313 NW Lincoln, 1302 NW Williams ; 1912-1914 NW Williams

Location Description:

 Funds obligated for this activity were $400. and they were expended in previous quarter.

Activity Progress Narrative:



4787

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-01 25% Lawton
Activity Title:                                             Redevelop Demolished or Vacant Prop. - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-01 25% Midwest City
Activity Title:                                             Redevelop Demolished or Vacant Prop. - Acquisition

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

13593 Midwest City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Midwest City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,428.80

$190,428.80

$190,428.80

$190,428.80

$190,428.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $190,428.80

City of Midwest City $190,428.80

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-01 25% Midwest City
Activity Title:                                             Redevelop Demolished or Vacant Prop. - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

MID-DEL PERMANENT HOUSING FACILITY CONSTRUCTION:  Midwest City is home to (4) permanent housing facilities providing supportive,
permanent housing for developmentally disabled adults.  The activity will consist of acquiring an eligible NSP property and redeveloping it as a
permanent housing facility. This activity will satisfy the low income housing requirement by providing permanent, rental and supportive housing
to (6) developmentally disabled adults.  Location to be determined - redevelopment will be within Midwest City boundaries, as represented by
the following census tracts:

CT 1076.01     CT 1076.04
 CT 1076.05     CT 1076.06    CT 1076.07     CT 1077.04
 CT 1076.06     CT 1077.07    CT 1077.03       CT 1087.06
 CT 1080.08     CT 1080.09
 CT 1088.01       CT 1080.03    CT 1080.11     CT 1080.10
 CT 1087.07     CT 1087.03
 CT 1080.06     CT 1080.08

Activity Description

Location to be determined - redevelopment will be within Midwest City boundaries, as represented by the following census tracts:

CT 1076.01     CT 1076.04
 CT 1076.05     CT 1076.06    CT 1076.07     CT 1077.04
 CT 1076.06     CT 1077.07    CT 1077.03       CT 1087.06
 CT 1080.08     CT 1080.09
 CT 1088.01       CT 1080.03    CT 1080.11     CT 1080.10
 CT 1087.07     CT 1087.03
 CT 1080.06     CT 1080.08

Location Description:

 Properties acquired in previous quarters.  Funds fully obligated and expended for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-01 INCOG
Activity Title:                                             Redevelop Abandoned & Vacant Prop - Acquisition
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-01 INCOG
Activity Title:                                             Redevelop Abandoned & Vacant Prop - Acquisition
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13629 INCOG

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian Nations Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,081.00

$21,081.00

$56,677.00

$21,081.00

$21,081.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,081.00

Indian Nations Council of Governments $21,081.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 INCOG will be acquiring 4 properties that will be used for new home construction.

Activity Description
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-01 INCOG
Activity Title:                                             Redevelop Abandoned & Vacant Prop - Acquisition

In Bristow - 822 S. Popular (Purchase Price is $7,213)

In Claremore &ndash; 519 N. Chickasaw (Purchase Price is $13,868)

In Coweta &ndash; 315 E. Magnolia (Purchase Price is $13,868)
                -  420 E. Chestnut (Purchase Price is $21,728)

Location Description:

 Acquired 822 S. Poplar for $7213.00.  Acquired 519 N. Chickasaw Ave for $13868.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03 25% Edmond
Activity Title:                                             Public Infrastructure

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

13610 Edmond, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Edmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$19,242.00

$19,242.00

$19,242.00

$19,242.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 25% Edmond
Activity Title:                                             Public Infrastructure

Program Funds Drawdown:

Program Income Drawdown:

$19,242.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,242.00

Edmond $19,242.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City of Edmond will utilize NSP funds to replace and extend water and sewer lines and install an interior drive to facilitate the construction
of 13 owner-occupied homes in partnership with the Central Oklahoma Habitat for Humanity (COHH) and Turning Point Ministries (TPM).

Approximately 500 feet of existing 2 inch water lines will be replaced with 8 inch water lines. Existing clay sewer lines will be replaced. Fire
hydrants will be installed. Approximately 700 feet of paving surface will be installed in the interior of the property to provide access for residents
and emergency vehicles.

The vacant land has been purchased with donations to TPM, an Edmond non-profit whose focus is affordable and transitional housing for low-
income individuals and families in Edmond.  Additional CDBG funds, in the amount of $58,032, will be allocated to help complete the
redevelopment project.

The homes will be built by COHH and TPM volunteers and the prospective buyers. Every home will be LEED certified to maximize energy
efficiency and long-term affordability.  Careful consideration is being given to the exterior and interior design to ensure neighborhood
compatibility and homeowner accessibility. The NSP direct beneficiaries will be buyers who have completed the application and education
requirements of the COHH and TPM.

AMOUNT BENEFITING <50% MEDIAN INCOME: $19,242 (16.5% of NSP budget)
The City will isolate and itemize the cost of the demolition and infrastructure improvements for the south end of the project to reflect
compliance with the HERA requirement which states that 25% of NSP funds must serve lower income persons (<50% of median) and be
abandoned or foreclosed.  The property at 30 W. Edwards Street has been abandoned since June 2007.

Activity Description

The NSP activity is located in a recognized high-risk area, just west of Broadway Avenue, between Thatcher and Edwards Streets.

Location Description:

 Project completed.  Final monitoring expected to take place next quarter.

Activity Progress Narrative:
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 25% Edmond
Activity Title:                                             Public Infrastructure

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03 25% Midwest City
Activity Title:                                             Public Facilities

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

13593 Midwest City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Midwest City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,571.20

$184,571.20

$184,571.20

$183,699.82

$183,699.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $183,699.82

City of Midwest City $183,699.82

Match Contributed: $0.00
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 25% Midwest City
Activity Title:                                             Public Facilities

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

MID-DEL PERMANENT HOUSING FACILITY CONSTRUCTION:  Midwest City is home to (4) permanent housing facilities providing supportive,
permanent housing for developmentally disabled adults.  The activity will consist of acquiring an eligible NSP property and redeveloping it as a
permanent housing facility. This activity will satisfy the low income housing requirement by providing permanent, rental and supportive housing
to (6) developmentally disabled adults.  Location to be determined - redevelopment will be within Midwest City boundaries, as represented by
the following census tracts:

CT 1076.01     CT 1076.04
 CT 1076.05     CT 1076.06    CT 1076.07     CT 1077.04
 CT 1076.06     CT 1077.07    CT 1077.03       CT 1087.06
 CT 1080.08     CT 1080.09
 CT 1088.01       CT 1080.03    CT 1080.11     CT 1080.10
 CT 1087.07     CT 1087.03
 CT 1080.06     CT 1080.08

Activity Description

CT 1076.01     CT 1076.04
 CT 1076.05     CT 1076.06    CT 1076.07     CT 1077.04
 CT 1076.06     CT 1077.07    CT 1077.03       CT 1087.06
 CT 1080.08     CT 1080.09
 CT 1088.01       CT 1080.03    CT 1080.11     CT 1080.10
 CT 1087.07     CT 1087.03
 CT 1080.06     CT 1080.08

Location Description:

 $7963.00 for new construction on 314 King Avenue.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03 Edmond
Activity Title:                                             Public Infrastructure

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 Edmond
Activity Title:                                             Public Infrastructure
Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

13610 Edmond, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Edmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,226.00

$93,226.00

$93,226.00

$93,226.00

$93,226.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $93,226.00

Edmond $93,226.00

Match Contributed: $78,756.94

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 Edmond
Activity Title:                                             Public Infrastructure

The City of Edmond will utilize NSP funds to replace and extend water and sewer lines and install an interior drive to facilitate the construction
of 13 owner-occupied homes in partnership with the Central Oklahoma Habitat for Humanity (COHH) and Turning Point Ministries (TPM).

Approximately 500 feet of existing 2 inch water lines will be replaced with 8 inch water lines. Existing clay sewer lines will be replaced. Fire
hydrants will be installed. Approximately 700 feet of paving surface will be installed in the interior of the property to provide access for residents
and emergency vehicles.

The vacant land has been purchased with donations to TPM, an Edmond non-profit whose focus is affordable and transitional housing for low-
income individuals and families in Edmond.  Additional CDBG funds, in the amount of $58,032, will be allocated to help complete the
redevelopment project.

The homes will be built by COHH and TPM volunteers and the prospective buyers. Every home will be LEED certified to maximize energy
efficiency and long-term affordability.  Careful consideration is being given to the exterior and interior design to ensure neighborhood
compatibility and homeowner accessibility. The NSP direct beneficiaries will be buyers who have completed the application and education
requirements of the COHH and TPM.

Activity Description

The NSP activity is located in a recognized high-risk area, just west of Broadway Avenue, between Thatcher and Edwards Streets.

Location Description:

 Project completed.  Final monitoring expected to take place next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03 Midwest City
Activity Title:                                             Redevelop Demo. or Vac Prop - Public Facility

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

13593 Midwest City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 Midwest City
Activity Title:                                             Redevelop Demo. or Vac Prop - Public Facility
Primary Responsible Organization:

City of Midwest City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,645.58

$207,645.58

$207,645.58

$207,645.58

$207,645.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,645.58

City of Midwest City $207,645.58

Match Contributed: $184,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NEIGHBORHOODS IN ACTION CENTER ($175,000.00): A vacant city fire station, located at 1124 N. Douglas Blvd., located in CT 1080.10, BG3,
RF10, will be redeveloped as a neighborhood facility supporting the Department of Justice Weed and Seed Program, serving a 5-square mile
target area (CT1077.03 BG 2,3, RF5; CT1080.08, RF10; CT1080.03, RF10; CT1080.11, RF10; CT1080.10, RF10). The Weed and Seed Program
identifies Neighborhood Revitalization as one of its primary objectives. Activities at the site will support neighborhood stabilization program
efforts. Redevelopment activities will include interior/exterior renovation, bathroom modifications, signage, new roof, parking and new
approach.

Activity Description

A vacant city fire station, located at 1124 N. Douglas Blvd., located in CT 1080.10, BG3,

Location Description:

 1124 N. Douglas Blvd. $79,918.60 paid for public facilities.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 Midwest City
Activity Title:                                             Redevelop Demo. or Vac Prop - Public Facility

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03 OKC REM 20% 14003
Activity Title:                                             Redevelop Demolished Prop - Public Fac

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$1,140,611.15

$1,140,611.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $731,317.55

City of Oklahoma City1 $731,317.55

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 OKC REM 20% 14003
Activity Title:                                             Redevelop Demolished Prop - Public Fac

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Redevelop Demolished or Vacant Properties

  (2) Activity Description:  (This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 Eligible Use E: Redevelop demolished or vacant properties
 - 24 CFR 570.201

 NSP Eligible Use: Redevelop vacant properties
 Redevelop a vacant building as a public facility under CDBG Eligible Activity: 24 CFR 570.201(a): Public facilities and improvements.  The
vacant building is located on the south end of the property at the northeast corner of NW 4th and Virginia.  The north warehouse located on
the same property is currently being redeveloped as a Housing Resource Center public facility under NSP ODOC Contract 13555 NSP 08.

 This proposal seeks to develop the south warehouse as a Homeless Day Shelter/Service Center for individuals in need of a safe place to stay
where they can begin accessing basic hygine and triage services in preparation for accessing higher level benefits provided at the Resource
Center.  The day shelter has been recognized as a necessary element in the creation of the West Town homeless campus.  The proposed
redevelopment budget is  $2,000,000  of NSP funds.  A report on the regulatory eligibility of the day shelter is attached.

Activity Description

The vacant building is located on the south end of the property at the northeast corner of NW 4th and Virginia.  The north warehouse located
on the same property is currently being redeveloped as a Housing Resource Center public facility under NSP ODOC Contract 13555 NSP 08.

Location Description:

 processed payment on West Town Day Shelter $137,920.96. processed payment on West Town Day Center for $409,293.60

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03 Oklahoma City 13555
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 Oklahoma City 13555
Activity Title:                                             Redevelop Demolished or Vacant Properties
Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

10/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,300,000.00

$2,300,000.00

$2,300,000.00

$2,074,104.00

$2,074,104.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,031,927.00

City of Oklahoma City1 $2,031,927.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-03 Oklahoma City 13555
Activity Title:                                             Redevelop Demolished or Vacant Properties

  (1) Activity Name :  Redevelop Demolished or Vacant Properties

  (2) Activity Description:  (This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 Eligible Use E: Redevelop demolished or vacant properties
 - 24 CFR 570.201

 Two distinct activities shall be under taken under eligible use E.  These are: 1) single family housing redevelopment on sites where single
family homes have previously been acquired and demolished using NSP funds; and 2) Vacant building redevelopment as a public facility.

                  Redevelop vacant buildings as a public facility under CDBG Eligible Activity: 24 CFR 570.201(a): Public facilities and improvements.
The vacant building(s) is located on a single site known as the West Town Campus located at NW 3rd and Virginia.  The north warehouse on
the site is being redeveloped with grant funds as a resource center to assist housing displaced persons.  The south warehouse is being
developed as a day shelter for the homeless.

 The resource center will be open to the general public providing comprehensive support services for families or individuals, especially
individuals/families displaced by foreclosure and those who are homeless or at risk of homelessness.  A variety of agencies will locate and office
at the center to provide services and coordinated case management in support of a Housing First methodology for a regional approach to
solving homelessness.  Services will include housing supports such as permanent housing referrals and rapid re-housing plans for families;
government benefit program services or referrals; employment training and placement; medical/dental services or referrals; mental health and
substance abuse services and treatment referrals; transportation assistance; legal assistance; financial counseling; and a host of other services
to help individuals and families attain long-term sustainability.

 The Day Shelter will be open to the public and will cater to individuals in need of a safe place to stay where they can access basic hygine and
triage services in preparation for accessing higher level benefits provided at the Resource Center.  The day shelter has been recognized as a
necessary element in the creation of the West Town Campus.  The total project is budgeted at $4.8 million.  Of this, $2.3 million is committed
with funds from grant 13555 NSP 08.

Activity Description

The vacant building(s) is located on a single site known as the West Town Campus located at NW 3rd and Virginia.

Location Description:

 Processed claims on WestTown Resource Center for $147,716 and $192,994 and 42,177.00 (drawn but expended next qtr).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12a 25% INCOG
Activity Title:                                             Redevelop Demolished or Vacant Prop. - New Housing



4801

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a 25% INCOG
Activity Title:                                             Redevelop Demolished or Vacant Prop. - New Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

13629 INCOG

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indian Nations Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$631,105.86

$631,105.86

$1,013,355.00

$353,923.00

$353,923.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $353,923.00

Indian Nations Council of Governments $353,923.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a 25% INCOG
Activity Title:                                             Redevelop Demolished or Vacant Prop. - New Housing

 This activity will consist of the construction of affordable housing units for sale to households who have incomes at or below 50% of area
median income. This new housing construction will occur only on demolished or vacant land that is either abandoned or foreclosed upon, and
was purchased under Activity B. Under a subrecipient agreement, a housing non-profit organization (CARD) will build market and sell the units
to income-eligible clients. Other resources and activities, including HOME funds, housing and credit counseling and other homeowner assistance
programs will be utilized by CARD insure continued affordability. In addition, every attempt will be made to assure that new construction
activities will meet national standards for Green Building, such as Leadership in Energy and Environmental Design (LEED). Direct LEED
counseling and assistance has been offered for this proposal by the current USGBC Oklahoma Chair. Construction activities will occur on
properties that will be located within the eligible Census Tract/Block Groups proposed for this application. The average construction cost per
property is $100,000.

Activity Description

Community Census Tract Block Group Risk Score Coweta 306.02 1,2,3,4,5 7 Claremore 502.02 1,2 9 501.04 1,2 8 501.03 1 7 501-01 1,2, 8
Drumright 208.00 1,2,3 10 113.00 1 9 Bristow 210.00 1,2,3 10 209.00 1,2 10

Location Description:

 New construction Drumright Properties on 113 E. Drumright for $9800.00, 202 S. Bristow for $14000.00, 134 E. 2nd St for $13000.00, and 134
1/2 E. 2nd St for $13000.00.  Processed payment for $22,000.00 on 202 S. Bristow, $20,500.00 on 134 E. 2nd St., 20,500.00 on 134 1/2 E. 2nd
St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12a 25% Shawnee
Activity Title:                                             Redevelop Demo & Vac Prop - New Housing Constr

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

13571 Shawnee, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Shawnee

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a 25% Shawnee
Activity Title:                                             Redevelop Demo & Vac Prop - New Housing Constr

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$718,726.80

$718,726.80

$717,534.00

$717,154.80

$717,154.80

$0.00

Program Income Received: $1,977.20

Total Funds Expended: $717,154.80

City of Shawnee $358,577.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a 25% Shawnee
Activity Title:                                             Redevelop Demo & Vac Prop - New Housing Constr

 Shawnee's intent is to perform new single family construction and housing counseling utilizing the Shawnee Housing Authority. The homes will
be sold to eligible homeowners. Each property will adhere to a 20 year period of affordability. The City of Shawnee will perform four (4) new
construction units benefitting low-moderate or middle-income persons. Three (3) of the four (4) persons will be at or below 50% of the median
income. The properties in which the new construction will be performed are vacant lots which have been abandoned or foreclosed upon. The
NSP housing units will be located in areas which are greater than 120% of the area median income. The City's intentions are to construct two
(2) new construction units located in CT 5002 BG .001, one (1) new construction unit located in CT 5004 BG .004 and one (1) new construction
unit located in CT 5004 BG .004. All of the funds appropriated or otherwise made available under this section shall be used with respect to
individuals and families whose income does not exceed 120% of area median income. Not less than 25% of the funds appropriated or
otherwise made available will be used for redevelopment of abandoned or foreclosed propertiies. The new homeowner will sign a mortgage
agreement with the Shawnee Urban Renewal Authority, agent for the City of Shawnee. The mortgage is designed to meet the required
affordability period and the new homeowner agrees to pay as follows: The 50% portion of the construction amount. Fifty percent (50%) of the
construction amount shall bear interest from loan date at three percent (3%) per annum, payable in 240 equal monthly installments of principal
and interest, the first payment is due and payable on or before the first day of the month, and succeeding payments of like amount on the first
day of each succeeding month until all of said 240 payments have been paid. Any installment not paid within fifteen (15) days of due date shall
incur a late penalty of five percent (5%) of payment amount. Any one monthly late penalty shall not exceed fifteen dollars ($15.00). The
remaining 50% portion of the construction amount shall bear interest from loan date at Zero Percent (0%) per annum. In the event the real
property and dwelling are further encumbered, sold, leased, rented, sold under contract, or if title or possession is otherwise transferred by the
Owner, the remaining Fifty Percent (50%) portion of the new construction amount shall become immediately due and payable to SURA.
Marriage and divorce shall not constitute such an event of transfer. Owner shall also pay funds for escrow items to provide for payment of
amounts due for taxes, assessments and other items which can attain priority over the Security instrument as a lien or encumbrance on the
property and premiums for any and all insurance required by SURA. In the event the real property and dwelling are sold, leased, rented, sold
under contract, or if title or possession is otherwise transferred by the Owner, any unpaid portion of the construction amount shall become
immediately due and payable to SURA. Marriage and divorce shall not constitute such an event of transfer. The City of Shawnee will utilize tax
defaulted properties donated by Pottawatomie County. In addition, Shawnee will use the City's Code Enforcement office to perform all
inspections, issuance of occupancy permits and waive inspection permit fees. The City waives liens and County waives back taxes on foreclosed
properties donated to SURA.

Activity Description

The City's intentions are to construct two (2) new construction units located in CT 5002 BG .001, one (1) new construction unit located in CT
5004 BG .004 and one (1) new construction unit located in CT 5004 BG .004.

Location Description:

 New Construction on 732 N. Union and 1120 E. 9th for $20013.00.  New Construction on 732 N. Union and 1120 E. 9th for $35656.00.  New
construction on 732 N Union and 1120 E. 9th for $3686.05

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12a 25% Tulsa County
Activity Title:                                             Redevelop  Demo & Vac Prop - New Housing Constr
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a 25% Tulsa County
Activity Title:                                             Redevelop  Demo & Vac Prop - New Housing Constr
Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

13572 Tulsa County

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Tulsa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Tulsa County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of two (2) affordable housing units.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a 25% Tulsa County
Activity Title:                                             Redevelop  Demo & Vac Prop - New Housing Constr

Priority for redevelopment activities will be areas within Tulsa County CDBG Urban County jurisdictions that show the greatest need as
evidenced by the HUD allocation formula criteria of estimated foreclosure and abandonment risk scores, estimated foreclosure rates, and
estimated high cost loan rates, overlaid with areas evidencing the greatest concentrations of blighted structures. Local units of government will
evaluate and identify those neighborhoods in which stabilization is most needed and final funding decisions will be based upon that information.
The number of areas identified is currently broad and specific areas of focus will be narrowed down to a neighborhood level in these
communities. INCOG staff will work closely with the local units of government to determine those neighborhoods in which stabilization efforts
will have the most positive effect. Generally, the areas which will be given highest priority include census tracts in Broken Arrow, Sand Springs,
Sapulpa, and an unincorporated area in north Tulsa County. Community Census Tract Block Group Risk Score Broken Arrow 74.02 1,2,3,4 8
74.08 1 8 75.03 1,2,3 8 75.11 1,2 8 Sand Springs 29.00 1 9 93.00 1,2,3 8 Sapulpa 206.02 1,2,3 9 212.02 3 8 213.00 1,2, 10 Turley uninc 91.01
2 10 91.04 1,2 10

Location Description:

 Funds were not obligated due to time constraints.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12a OKC Rem20% 14003
Activity Title:                                             Redevelop Demo Property - New Construction

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a OKC Rem20% 14003
Activity Title:                                             Redevelop Demo Property - New Construction
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Redevelop Demolished or Vacant Properties

  (2) Activity Description:  (This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 Eligible Use E: Redevelop demolished or vacant properties
 - 24 CFR 570.201

 1)        Redevelop vacant single family property that is acquired and demolished with NSP funds.  The acquired property will have been
foreclosed; the demolished property will have been blighted.  The City proposes to demolish two blighted foreclosed single family homes that
were acquired with these NSP funds.  The City will redevelop the properties as new construction two single family homes at a cost of $100,000
per home for a total cost of  $200,000 .   Each of the newly constructed homes will be marketed to income qualifying families.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12a OKC Rem20% 14003
Activity Title:                                             Redevelop Demo Property - New Construction

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization based on a
needs assesment originally completed in October 2008, and updated in July, 2009.  These neighborhoods are concentrated within the City's
expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a one-square mile area bounded by
Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the south.  This target area  represents the
area of greatest need within the City and the area where funds under grant 14003 08 shall be utilized.  NSP funds will be expended within the
target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six (6) or higher.

Location Description:

 No funds available for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12b 25% CAPTC for Tulsa
Activity Title:                                             Redevelop Vacant Prop - New Construction - Rental

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

13814 CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b 25% CAPTC for Tulsa
Activity Title:                                             Redevelop Vacant Prop - New Construction - Rental

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CAPTC for Tulsa $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The apartments will be affordable in accordance with HOME and NSP requirements.  Based on current projections, up to 22 units or 55% will
be affordable to households at 50% or below of the area median income, including 6 one-bedroom units, 10 two-bedroom units, and 6 three-
bedroom units.  8 units will be affordable to households at 60% of the area median income, including 2 one-bedroom units, 4 two-bedroom
units, and 2 three-bedroom units.  6 units will be affordable to households at 80% of the area median income, including 2 one-bedroom units
and 4 two-bedroom units.  4 units will be market rate, including 2 two-bedroom units and 2 three-bedroom units, although these residents
cannot exceed 120% of the area median income. The HOME unit mix may fluctuate based on whether we are awarded funds, and if we are, it
is then contingent on the award amount. However, as previously mentioned, on all units, residents will not exceed 120% of area median
income and at least 49% of NSP funds will be allocated to those residents who earn 50% or below of area median income.

 The office/retail component could be a single user or multiple users.  Given emerging development trends and patterns in the area of the site,
likely tenants will be service oriented.  Rents will be consistent with area market levels.  Leases will be triple net, that is, tenants will be
responsible for their own operating costs, independently from the rental housing.

 The neighborhood of the proposed development is known as the Brady Arts District. This is an emerging mixed use district that has been
adopted by the George Kaiser Family Foundation and is anticipated to receive funding for additional art spaces and community amenities. The
new ONEOK Field links the Brady Arts District with nearby Greenwood District. The ONEOK Field has already spurred new development and
improvements in the area, and the recent Housing Potential and Market Demand Study &ndash; Downtown Tulsa Urban Neighborhoods by CDS
Spillette, January 2010, indicates that this is an area that this district serves as a development node in the area.

 Project Ownership

 MetroPlains Partners, LLC and Community Action Project will be Co-General Partners of the project owner, Brady District Flats Limited
Partnership, which will be an Oklahoma limited partnership.  Each organization will have a 0.005% interest.  MetroPlains, LLC will be the
99.99% Limited Partner of Brady District Flats Limited Partnership.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b 25% CAPTC for Tulsa
Activity Title:                                             Redevelop Vacant Prop - New Construction - Rental

Brady District Flats will be located at 110 North Boston Avenue Tulsa, Oklahoma 74103-2020 in NSP eligible Census Tract 25 Block Group 1. The
area is in a current vacant lot located in a distressed census tract as defined by HUD.  Based on current projections, the newly constructed five-
story building will house four walk-up apartments, community space for residents, and about 4,500 square feet of office/retail on the first floor;
36 affordable rent apartments accessed by elevator on the upper four floors; and 40 spaces of underground parking.

Location Description:

 Funds were not obligated by the deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12b 25% Lawton
Activity Title:                                             Rental Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$181,568.12

$181,568.12

$189,400.00

$169,675.78

$169,675.78
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b 25% Lawton
Activity Title:                                             Rental Housing

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $169,675.78

City of Lawton $169,675.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There is current a duplex at 1912-1914 NW Williams available as a foreclosed property. Purchase of the property would be $11,815. As shown
above, demolition of the property would cost approximately $10,000. Construction of a duplex would cost approximately $190,000.

Activity Description

Duplex at 1912-1914 NW Willi

Location Description:

 Processed payment for 1242 SW 25th $300 post appraisal, 1415 SW E Ave for $300 post appraisal.  $378.28 water bills for both properties =
$978.28.  , 1415 SW E Ave. 325.00, 1242 SW 25th 175.00 lawn maintenance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12b 25% MHA
Activity Title:                                             Redevelop - New Constr - Rental Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b 25% MHA
Activity Title:                                             Redevelop - New Constr - Rental Housing
03/20/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,494,145.54

$2,494,145.54

$2,175,934.93

$1,762,553.00

$1,762,553.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,762,553.00

Muskogee Housing Authority $1,762,553.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  MHA will construct  (18) new single-family rental homes in the target areas of Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10.  These census tracts
are located in zip codes 74401, 74402 and 74403.  The homes will be utilized as rental units. The homes will be located on in-fill lots that MHA
purchased from the City of Muskogee. MHA now has total ownership of these lots. The homes will have approximately 1200 square feet of
living space. The homes will have three (3) bedrooms, two (2) baths, kitchen, living and dining rooms and garages. The homes will be on slab
foundations and will be half stone veneer in the front with hardiboard or similar type of material on the rest of the exterior.

Activity Description

Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10 of the City of Muskogee.

Location Description:

 Construction on six properties for $109,265.00. Construction on 18 properties for $163,766.00. Construction on 18 properties for $50,232.00.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b 25% MHA
Activity Title:                                             Redevelop - New Constr - Rental Housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12b 25% Oklahoma City 13555
Activity Title:                                             Redevelep Demo Prop - New Construction - Rental

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

08/01/2009 03/20/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,260.00

$170,260.00

$173,280.00

$130,715.00

$130,715.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,715.00

City of Oklahoma City1 $130,715.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b 25% Oklahoma City 13555
Activity Title:                                             Redevelep Demo Prop - New Construction - Rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  (1) Activity Name :  Redevelop Demolished or Vacant Properties

  (2) Activity Description:  (This will include the applicable eligible use(s) to be undertaken by the applicant under the activity specified in #(1)
above.

 Eligible Use E: Redevelop demolished or vacant properties
 - 24 CFR 570.201

 Two distinct activities shall be under taken under eligible use E.  These are: 1) single family housing redevelopment on sites where single
family homes have previously been acquired and demolished using NSP funds; and 2) Vacant building redevelopment as a public facility.
Descriptions of each activity follows:

 1)         Redevelop vacant single family property that is acquired and demolished with NSP funds:  The acquired property will have been
foreclosed; the demolished property will have been blighted.  The City proposes to demolish two blighted foreclosed single family homes that
were acquired with these NSP funds.  The City will redevelop the properties as new construction of two single family homes at an estimated
total cost of $183,000.   Each of the newly constructed homes will be marketed to income qualifying families.

Activity Description

Neighborhoods within Oklahoma City that have the highest concentration of foreclosures and the greatest need for stabilization are
concentrated within the City's expressway loop bounded by I-44 to the north and west, I-35 to the east and I-240 to the south and within a
one-square mile area bounded by Sunnylane to the east, SE 44th Street to the north, Bryant Avenue to the west and SE 59th Street to the
south.  This target area  represents the area of greatest need within the City and the area where funds under grant 13555 NSP 08 shall be
utilized.  State NSP funds will be expended within the target area only in NSP eligible census tracts having a Foreclosure Area Risk score of six
(6) or higher.

Location Description:

 Rehab on 2921 NW 13th St. for $40225.00.  New Const for 1432 Rancho Drive for $7,205.00 (final).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b CAPTC for Tulsa
Activity Title:                                             Redevelop Vacant Prop - New Construction - Rental

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

13814 CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CAPTC for Tulsa $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b CAPTC for Tulsa
Activity Title:                                             Redevelop Vacant Prop - New Construction - Rental

 The apartments will be affordable in accordance with HOME and NSP requirements.  Based on current projections, up to 22 units or 55% will
be affordable to households at 50% or below of the area median income, including 6 one-bedroom units, 10 two-bedroom units, and 6 three-
bedroom units.  8 units will be affordable to households at 60% of the area median income, including 2 one-bedroom units, 4 two-bedroom
units, and 2 three-bedroom units.  6 units will be affordable to households at 80% of the area median income, including 2 one-bedroom units
and 4 two-bedroom units.  4 units will be market rate, including 2 two-bedroom units and 2 three-bedroom units, although these residents
cannot exceed 120% of the area median income. The HOME unit mix may fluctuate based on whether we are awarded funds, and if we are, it
is then contingent on the award amount. However, as previously mentioned, on all units, residents will not exceed 120% of area median
income and at least 49% of NSP funds will be allocated to those residents who earn 50% or below of area median income.

 The office/retail component could be a single user or multiple users.  Given emerging development trends and patterns in the area of the site,
likely tenants will be service oriented.  Rents will be consistent with area market levels.  Leases will be triple net, that is, tenants will be
responsible for their own operating costs, independently from the rental housing.

 The neighborhood of the proposed development is known as the Brady Arts District. This is an emerging mixed use district that has been
adopted by the George Kaiser Family Foundation and is anticipated to receive funding for additional art spaces and community amenities. The
new ONEOK Field links the Brady Arts District with nearby Greenwood District. The ONEOK Field has already spurred new development and
improvements in the area, and the recent Housing Potential and Market Demand Study &ndash; Downtown Tulsa Urban Neighborhoods by CDS
Spillette, January 2010, indicates that this is an area that this district serves as a development node in the area.

 Project Ownership

 MetroPlains Partners, LLC and Community Action Project will be Co-General Partners of the project owner, Brady District Flats Limited
Partnership, which will be an Oklahoma limited partnership.  Each organization will have a 0.005% interest.  MetroPlains, LLC will be the
99.99% Limited Partner of Brady District Flats Limited Partnership.

Activity Description

Brady District Flats will be located at 110 North Boston Avenue Tulsa, Oklahoma 74103-2020 in NSP eligible Census Tract 25 Block Group 1. The
area is in a current vacant lot located in a distressed census tract as defined by HUD.  Based on current projections, the newly constructed five-
story building will house four walk-up apartments, community space for residents, and about 4,500 square feet of office/retail on the first floor;
36 affordable rent apartments accessed by elevator on the upper four floors; and 40 spaces of underground parking.

Location Description:

 Funds were not obligated by the deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12b MHA
Activity Title:                                             Redevelop - New Constr - Rental Housing
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b MHA
Activity Title:                                             Redevelop - New Constr - Rental Housing
Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Muskogee Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b MHA
Activity Title:                                             Redevelop - New Constr - Rental Housing

 MHA will construct  Seven (7) new single-family rental homes in the target areas of Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10.  These census
tracts are located in zip codes 74401, 74402 and 74403.  The homes will be utilized as rental units. The homes will be located on in-fill lots that
MHA purchased from the City of Muskogee. MHA now has total ownership of these lots. The homes will have approximately 1200 square feet of
living space. The homes will have three (3) bedrooms, two (2) baths, kitchen, living and dining rooms and garages. The homes will be on slab
foundations and will be half stone veneer in the front with hardiboard or similar type of material on the rest of the exterior.

Activity Description

Census Tracts 1, 2, 3, 4, 6, 7, 8, 9 and 10.

Location Description:

 No funds available under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-12b Oklahoma City 13555
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        E-12b Oklahoma City 13555
Activity Title:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 CAPTC for Tulsa
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

13814 CAPTC for Tulsa

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 CAPTC for Tulsa
Activity Title:                                             Administration
Primary Responsible Organization:

CAPTC for Tulsa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CAPTC for Tulsa $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Adminstration

Activity Description

City of Tulsa

Location Description:

 Funds were not obligated by the deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



4821

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Delta CAF
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

14002 Delta CAF Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Delta CAF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,085.21

$25,085.21

$17,658.51

$8,000.00

$8,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,000.00

Delta CAF $8,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Delta CAF
Activity Title:                                             Administration

City of Duncan

Location Description:

 $3000 toward admin costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 Freedom West
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

13669 Freedom West

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Freedom West

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,219.33

$71,219.33

$62,761.91

$42,475.33

$42,475.33

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Freedom West
Activity Title:                                             Administration

Total Funds Expended: $42,475.33

Freedom West $42,475.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration

Activity Description

Waynoka, Cherokee, Alva

Location Description:

 Processed payment for 61.20 mileage; Decker Consulting 225.00; and salary 916.00 (1,202.20) Processed payment for 102.51 mileage.
Processed payment for 79.05 mileage, 225 Decker Consulting and 916.00 salary (1220.05).  Processed payment for 122.91 for mileage.
Processed payment for 121.38 mileage, 875.60 accounting, 350.00 payroll, 225.00 consulting, 106.76 office supplies; processed payment for
172.89 mileage; Processed payment for 225.00 consulting, 916.00 salary, 304.98 mileage.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 INCOG
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13629 INCOG

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 INCOG
Activity Title:                                             Administration
N/A EXEMPT

Primary Responsible Organization:

Indian Nations Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,073.00

$93,073.00

$113,865.56

$93,073.00

$93,073.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $69,564.17

Indian Nations Council of Governments $69,564.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Claremore, Drumright, Coweta, Bristow

Location Description:

 Processed 21,123.92 (Nov 2010 to March 2011) salaries. Processed $3,458.27 (Feb-Mar $551.61, Sept 2010 $2,820.26, Mar'11 $86.40)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Lawton
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13611 Lawton, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lawton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,029.25

$55,029.25

$63,531.94

$44,067.84

$44,067.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,067.84

City of Lawton $44,067.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Lawton
Activity Title:                                             Administration

City of Lawton

Location Description:

 Admin costs for $658.52.  Admin costs for $993.69, Admin costs for $3550.00 Payment for 2622 NW 77th for 150.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 MHA
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13720 Muskogee Housing Authority

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Muskogee Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,387.17

$68,387.17

$165,921.00

$63,117.23

$63,117.23

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 MHA
Activity Title:                                             Administration

Total Funds Expended: $63,117.23

Muskogee Housing Authority $63,117.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

Muskogee

Location Description:

 $3338.32 to admin.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 Midwest City
Activity Title:                                             Admin

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

13593 Midwest City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Midwest City
Activity Title:                                             Admin
Primary Responsible Organization:

City of Midwest City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Midwest City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration

Activity Description

Midwest City

Location Description:

 No funds available for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 NAHSI
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13667 Native American Housing Services, Inc.

Projected Start Date: Projected End Date:

03/20/2009 06/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Native American Housing Services, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,326.02

$142,326.02

$112,580.38

$95,458.69

$95,458.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,058.69

Native American Housing Services, Inc $96,058.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 NAHSI
Activity Title:                                             Administration

NAHSI, Activity for Del City

Location Description:

 $6926.18 toward salaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 Norman
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13570 Norman, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Norman

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,384.12

$9,384.12

$9,540.29

$9,384.12

$9,384.12

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Norman
Activity Title:                                             Administration

Total Funds Expended: $0.00

City of Norman $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

City of Norman

Location Description:

 $9,384.12 for admin personnel costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 OKC Rem20% 14003
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

14003 Oklahoma City - Rem20%

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 OKC Rem20% 14003
Activity Title:                                             Administration
Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$337,679.79

$337,679.79

$294,315.00

$66,080.32

$66,080.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,968.42

City of Oklahoma City1 $60,968.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

City of Oklahoma City

Location Description:

 Admin costs $6510.34 (this was reported on previous quarterly report but okc claimed not received until 4/1/11). Admin costs $6577.76. Admin
costs $5,044.48 - (11,622.24 will be reported next qtr.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Oklahoma City 13555
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

13555 Oklahoma City, City of

Projected Start Date: Projected End Date:

04/01/2009 07/07/2009

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Oklahoma City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$559,183.13

$559,183.13

$484,263.00

$196,949.04

$196,949.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $175,025.09

City of Oklahoma City1 $175,025.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Oklahoma City 13555
Activity Title:                                             Administration

City of Oklahoma City

Location Description:

 9,369.35 Payment processed in March, but expended in April. Processed $9,556.76 and 12,367.19 (21,923.95 Total expended in July and
reported next qtr.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 Ponca City
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13674 Ponca City, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ponca City, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,999.31

$74,999.31

$70,425.69

$4,574.31

$4,574.31

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Ponca City
Activity Title:                                             Administration

Total Funds Expended: $4,574.31

Ponca City, City of $4,574.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration

Activity Description

Ponca City

Location Description:

 Admin fees for $4574.31

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 Shawnee
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13571 Shawnee, City of

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Shawnee
Activity Title:                                             Administration
Primary Responsible Organization:

City of Shawnee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,237.77

$25,237.77

$26,968.28

$11,131.36

$11,131.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,131.36

City of Shawnee $11,131.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

City of Shawnee

Location Description:

 Admin fees for $514.09, Admin fee for 749.20. Admin fee for $507.44.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 State of Oklahoma
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN OK State State of OK Admin

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Oklahoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$519,643.00

$519,643.00

$699,999.00

$457,873.03

$457,873.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $397,605.70

State of Oklahoma $397,605.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 State of Oklahoma
Activity Title:                                             Administration

State of Oklahoma (ODOC)

Location Description:

 $11,966.83 difference is due to funds drawn in January for December's indirect & Payroll.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        F-01 Tulsa County
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

13572 Tulsa County

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Tulsa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,379.00

$11,379.00

$11,379.00

$7,507.38

$7,507.38

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        F-01 Tulsa County
Activity Title:                                             Administration

Total Funds Expended: $7,507.38

Tulsa County $7,507.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

County of Tulsa

Location Description:

 Processed payment of $7507.38.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-01 HUD
Activity Title:                                             unobligated balance

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

G-01 HUD Unobligated Balance

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-40-0001
Grantee :                       Oklahoma

Award Date: Grant Authorized Amount: $21,742,051.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        G-01 HUD
Activity Title:                                             unobligated balance
Primary Responsible Organization:

Oklahoma Department of Commerce

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,147.62

$10,147.62

$0.00

$10,147.62

$10,147.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED: The map of the area of greatest needs is located
on the Oregon Housing and Community Services website at: http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html.
It is incorporated into the Substantial Amendment on page 4. In order to focus Neighborhood Stabilization Program funding in
the areas of greatest need, OHCS established target block groups where the NSP funds are eligible to be spent. These target
areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment risk score: The
estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of
unemployment; in addition to United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18
month estimated foreclosure rate was calculated using the following three data elements which are shown to be significant
predictors of foreclosure: The Federal Reserves Home Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rates of
unemployment. These two measures described above were taken into consideration to identify the areas where the NSP funds
should be targeted. The selected NSP target block groups (based on U.S. Census block groups) in Oregon covers approximately
one-third of the block groups and population in Oregon (35% and 34% respectively). This was accomplished by including in the
targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which accounts for 27.4% of
the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which accounts
24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using
this method for target area identification. Within each county the targeted block groups are those which according to the loan,
home price, unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
 Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to
this Action Plan on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
23rd, 2010.    The text of the amendment is listed immediately below.
   1.       Proposed expansion to the NSP 1 targeted areas
 The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1
HUD calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 "target block
groups" in Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was
accomplished by including target block groups where the foreclosure abandonment risk score is 5 or greater and those with an
18 month foreclosure rate estimate of 3.0% and higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas
within them using this selection method.
 In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2
program at the Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater
than 11, thirty percent of the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The
initial 1,660 block groups targeted by the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by
the areas targeted through the updated dataset; emphasizing the shifting in locations with the most significant foreclosure issues
throughout Oregon.
 This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the
top third scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted
in thirty of the thirty-six counties.
  2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
 Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a "soft
second" loan.  The new language states: "Funds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements."
    Distribution and and Uses of Funds :  Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%)
of NSP funds to benefit individuals or families at or below 50% of Area Median Income (AMI). These funds will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income. OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible housing activities may be undertaken to
meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be shelter or transitional housing
units, or group homes, as these activities are considered public facility activities under the CDBG program and part of the NSP
requirements. Eligible Housing Activities: - Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o
up to 50% of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure
safety, quality, and habitability. - Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be
used for rental housing. Models likely to be undertaken include rental housing units for special needs populations such as
homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive housing is eligible as
well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. -
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income
home buyers. This can include a community land trust model or self-help housing projects, etc. - Landbanking, demolition of
blighted structures and redevelopment of demolished sites into affordable rental units or homeownership opportunities may also
be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing
activity and provide housing for very low income individuals and families under 50% of area median income.
 NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1
Action Plan on April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
 OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood
Stabilization Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing &
Urban Development will recapture any funds not obligated by that deadline.

 The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the
grant contract is executed and that any recipient not on target to obligate all resources will risk having their NSP funds
recaptured and redistributed to other subrecipients by OHCS.

 Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained
for State Set Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients
that have not obligated any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated
funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:

 ,
 OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in
writing of their performance and the steps they need to take to avoid a recapture of their grant funds.
,

 ,
 Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating
funds will have until June 1, 2010 to substantially and or completely obligate allocated funds.
,

 ,
 Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool
funds available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP
request to OHCS.  Funds will need to be obligated immediately upon award.
,

 ,
 Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear
indication for the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations
for funding.
,

 ,
 Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold
includes, but it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,

 ,
 Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average
median income for their area.
,

 The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated
amounts as outlined in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to
the NSP eligible activities as outlined in the original NSP Substantial Amendment.

 OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4)
second paragraph "Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI)
may exceed the $50,000 NSP assistance limit based on financial need to ensure housing affordability".  And, item (4) third
paragraph the provision stating, "Funds will be provided in the form of a soft second loan" shall be revised to state, "Funds will
be provided in the form of a deferred loan".   And, the third sentence of item (4) paragraph three, "A share of the appreciation
will be due at transfer or Title" shall be deleted.

 ,

    Definitions and Descriptions :    HUD Requirement   :    (1)  Definition of "blighted structure" in context of state or local law.
       OHCS Response:    Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon
Revised Statute 457.010 Definitions .  As used in this chapter, unless the context requires otherwise:
 (1) "Blighted areas" means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or
welfare of the community. A blighted area is characterized by the existence of one or more of the following conditions:
 (a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or
any combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the
following conditions:
             (A) Defective design and quality of physical construction;
             (B) Faulty interior arrangement and exterior spacing;
             (C) Overcrowding and a high density of population;
             (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
             (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.

   HUD Requirement   :    (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability .
  OHCS Response:     Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction
requirements.  Rental units must be occupied only by households that are eligible as low-, moderate-, or middle-income families.
Households must have incomes that are less than or equal to 120% of area median income, adjusted for family size.
  NSP assisted rental units must meet the following requirements to qualify as affordable housing:
  1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median
income, rents must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median
income units.   If the unit receives Federal or State project-based rental subsidy and the very low-income family pays as a
contribution toward rent not more than 30 percent of the family's adjusted income, then the maximum rent (i.e., tenant
contributioplus prject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy
program.
 lp>

 &uml;        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
 &uml;        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the
median income for the         area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
 On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as
long as the rents meet NSP requirements.
   HUD Requirement   :    (3) Describe how the grantee will ensure continued affordability for NSP assisted housing .
  OHCS Response:     For each foreclosed-upon home or residential property which will have an investment of NSP funds, the
home or residential property must be purchased at a discount of at least fifteen percent (15%) from the current market-
appraised value of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value
means the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity
with the appraisal requirements of the URA at 49CFR 24.103 and completed within 60 days prior to an offer made for the
property by a grantee, subrecipient, developer, or individual homebuyer.
 Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed
against the property in the form of a use restriction and/or Deeds of Trust and Promissory Notes.
 NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of
title or a refinance of said property.  The recaptured NSP investment, including OHCS' portion of a shared appreciation
loan,(Shared Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services
will use the recaptured funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the
NSP rules.
 Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be
restricted in accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability
requirements will be maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis.
 On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than
required under the HOME program.
    HUD Requirement   :    (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
   OHCS Response:
 A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessmentofallproperties. The assessment must
examine the major building components and describe the work necessary to bring each building component to the level of
maximum expected life span.  HUD's Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard
for judging the actual physical condition of a property and determining the scope of work.
  Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements
relating to housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to
current building code(s).  A property inspection must be conducted by a disinterested third party to determine the scope of work
needed prior to rehabilitation.  The factors to be considered in the inspection include HQS, a pest and dry rot report, roof
inspection if deemed appropriate, and a site specific review of environmental concerns including lead-based paint assessment if
the property was built prior to 1978.
 General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code
deficiencies, health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must
have durable fit and finish with reasonable cost expectations.
 All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.
Providing visitability features which promote aging in place may also be considered.
    Low Income Targeting :    HUD Requirement   :    Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: a minimum of  $4,900,000.
  Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
  OHCS Response:
 The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources.
  OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-
aside must provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities
are considered public facility activities under the CDBG program and part of the NSP requirements.
  Eligible Housing Activities:
 ,
 Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
 o         up to 50% of a bank required down payment;
 o         loan buy-down;
 o         closing costs; and
 o        rehabilitation of the home to assure safety, quality, and habitability.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing.
Models likely to be undertaken include rental housing units for special needs populations such as homeless, chronically mentally
ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income
families. Shared housing models can be considered if each tenant has an individual lease.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very
low- income home buyers.  This can include a community land trust model or self-help housing projects, etc.
 &uml;        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or
homeownership opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The
project must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50%
of areamedian income.
    Acquisition and Relocation :    HUD Requirement   :    Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units (i.e., &le; 120% of area median income).
     If so, include:
 &middot;          The number of low- and moderate-income dwelling units&mdash;i.e., &le; 120% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
   OHCS Response:     No specific properties that would receive NSP resources have been identified at this time. It is therefore
unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result
in demolition or conversion of low and moderate-income units, then the required  information on the number of converted or
demolished units and number of affordable units produced by activity and income level will be made available.    Public Comment
:    HUD Requirement   :    Provide a summary of public comments received to the proposed NSP Substantial Amendment.
     Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction's
website for no less than 15 calendar days for public comment.
       OHCS Response:
  Process:   OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate
and efficient.  Two publications were used for the official notice; the state-wide  Oregonian,  and to reach Spanish speaking
citizens,  El Latino de Hoy  newspaper .   In addition, OHCS undertook a massive direct notification campaign to all city and
county local governments, port and economic development authorities, public housing authorities and their state association,
Community Development Corporations and CHDOs and their state association, tribes, ESG connected homeless service providers
and shelters, DHS/HOPWA contacts and service providers, HOME tenant based rental assistance providers, and various other
groups and individuals.  Each of the nine entitlement participating jurisdictions acting as subrecipients has notified their individual
internal mailing/contact lists of the comment period as well.  Further, OHCS will send a press release to over 100 media outlets in
the state, as well as posting to its own website.  The comment period was from November 11th through and including November
26th.
  A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to
HUD.
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Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED: The map of the area of greatest needs is located
on the Oregon Housing and Community Services website at: http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html.
It is incorporated into the Substantial Amendment on page 4. In order to focus Neighborhood Stabilization Program funding in
the areas of greatest need, OHCS established target block groups where the NSP funds are eligible to be spent. These target
areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment risk score: The
estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of
unemployment; in addition to United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18
month estimated foreclosure rate was calculated using the following three data elements which are shown to be significant
predictors of foreclosure: The Federal Reserves Home Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rates of
unemployment. These two measures described above were taken into consideration to identify the areas where the NSP funds
should be targeted. The selected NSP target block groups (based on U.S. Census block groups) in Oregon covers approximately
one-third of the block groups and population in Oregon (35% and 34% respectively). This was accomplished by including in the
targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which accounts for 27.4% of
the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which accounts
24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using
this method for target area identification. Within each county the targeted block groups are those which according to the loan,
home price, unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
 Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to
this Action Plan on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
23rd, 2010.    The text of the amendment is listed immediately below.
   1.       Proposed expansion to the NSP 1 targeted areas
 The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1
HUD calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 "target block
groups" in Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was
accomplished by including target block groups where the foreclosure abandonment risk score is 5 or greater and those with an
18 month foreclosure rate estimate of 3.0% and higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas
within them using this selection method.
 In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2
program at the Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater
than 11, thirty percent of the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The
initial 1,660 block groups targeted by the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by
the areas targeted through the updated dataset; emphasizing the shifting in locations with the most significant foreclosure issues
throughout Oregon.
 This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the
top third scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted
in thirty of the thirty-six counties.
  2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
 Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a "soft
second" loan.  The new language states: "Funds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements."
    Distribution and and Uses of Funds :  Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%)
of NSP funds to benefit individuals or families at or below 50% of Area Median Income (AMI). These funds will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income. OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible housing activities may be undertaken to
meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be shelter or transitional housing
units, or group homes, as these activities are considered public facility activities under the CDBG program and part of the NSP
requirements. Eligible Housing Activities: - Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o
up to 50% of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure
safety, quality, and habitability. - Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be
used for rental housing. Models likely to be undertaken include rental housing units for special needs populations such as
homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive housing is eligible as
well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. -
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income
home buyers. This can include a community land trust model or self-help housing projects, etc. - Landbanking, demolition of
blighted structures and redevelopment of demolished sites into affordable rental units or homeownership opportunities may also
be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing
activity and provide housing for very low income individuals and families under 50% of area median income.
 NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1
Action Plan on April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
 OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood
Stabilization Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing &
Urban Development will recapture any funds not obligated by that deadline.

 The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the
grant contract is executed and that any recipient not on target to obligate all resources will risk having their NSP funds
recaptured and redistributed to other subrecipients by OHCS.

 Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained
for State Set Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients
that have not obligated any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated
funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:

 ,
 OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in
writing of their performance and the steps they need to take to avoid a recapture of their grant funds.
,

 ,
 Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating
funds will have until June 1, 2010 to substantially and or completely obligate allocated funds.
,

 ,
 Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool
funds available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP
request to OHCS.  Funds will need to be obligated immediately upon award.
,

 ,
 Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear
indication for the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations
for funding.
,

 ,
 Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold
includes, but it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,

 ,
 Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average
median income for their area.
,

 The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated
amounts as outlined in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to
the NSP eligible activities as outlined in the original NSP Substantial Amendment.

 OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4)
second paragraph "Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI)
may exceed the $50,000 NSP assistance limit based on financial need to ensure housing affordability".  And, item (4) third
paragraph the provision stating, "Funds will be provided in the form of a soft second loan" shall be revised to state, "Funds will
be provided in the form of a deferred loan".   And, the third sentence of item (4) paragraph three, "A share of the appreciation
will be due at transfer or Title" shall be deleted.

 ,

    Definitions and Descriptions :    HUD Requirement   :    (1)  Definition of "blighted structure" in context of state or local law.
       OHCS Response:    Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon
Revised Statute 457.010 Definitions .  As used in this chapter, unless the context requires otherwise:
 (1) "Blighted areas" means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or
welfare of the community. A blighted area is characterized by the existence of one or more of the following conditions:
 (a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or
any combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the
following conditions:
             (A) Defective design and quality of physical construction;
             (B) Faulty interior arrangement and exterior spacing;
             (C) Overcrowding and a high density of population;
             (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
             (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.

   HUD Requirement   :    (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability .
  OHCS Response:     Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction
requirements.  Rental units must be occupied only by households that are eligible as low-, moderate-, or middle-income families.
Households must have incomes that are less than or equal to 120% of area median income, adjusted for family size.
  NSP assisted rental units must meet the following requirements to qualify as affordable housing:
  1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median
income, rents must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median
income units.   If the unit receives Federal or State project-based rental subsidy and the very low-income family pays as a
contribution toward rent not more than 30 percent of the family's adjusted income, then the maximum rent (i.e., tenant
contributioplus prject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy
program.
 lp>

 &uml;        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
 &uml;        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the
median income for the         area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
 On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as
long as the rents meet NSP requirements.
   HUD Requirement   :    (3) Describe how the grantee will ensure continued affordability for NSP assisted housing .
  OHCS Response:     For each foreclosed-upon home or residential property which will have an investment of NSP funds, the
home or residential property must be purchased at a discount of at least fifteen percent (15%) from the current market-
appraised value of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value
means the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity
with the appraisal requirements of the URA at 49CFR 24.103 and completed within 60 days prior to an offer made for the
property by a grantee, subrecipient, developer, or individual homebuyer.
 Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed
against the property in the form of a use restriction and/or Deeds of Trust and Promissory Notes.
 NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of
title or a refinance of said property.  The recaptured NSP investment, including OHCS' portion of a shared appreciation
loan,(Shared Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services
will use the recaptured funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the
NSP rules.
 Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be
restricted in accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability
requirements will be maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis.
 On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than
required under the HOME program.
    HUD Requirement   :    (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
   OHCS Response:
 A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessmentofallproperties. The assessment must
examine the major building components and describe the work necessary to bring each building component to the level of
maximum expected life span.  HUD's Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard
for judging the actual physical condition of a property and determining the scope of work.
  Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements
relating to housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to
current building code(s).  A property inspection must be conducted by a disinterested third party to determine the scope of work
needed prior to rehabilitation.  The factors to be considered in the inspection include HQS, a pest and dry rot report, roof
inspection if deemed appropriate, and a site specific review of environmental concerns including lead-based paint assessment if
the property was built prior to 1978.
 General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code
deficiencies, health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must
have durable fit and finish with reasonable cost expectations.
 All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.
Providing visitability features which promote aging in place may also be considered.
    Low Income Targeting :    HUD Requirement   :    Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: a minimum of  $4,900,000.
  Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
  OHCS Response:
 The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources.
  OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-
aside must provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities
are considered public facility activities under the CDBG program and part of the NSP requirements.
  Eligible Housing Activities:
 ,
 Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
 o         up to 50% of a bank required down payment;
 o         loan buy-down;
 o         closing costs; and
 o        rehabilitation of the home to assure safety, quality, and habitability.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing.
Models likely to be undertaken include rental housing units for special needs populations such as homeless, chronically mentally
ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income
families. Shared housing models can be considered if each tenant has an individual lease.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very
low- income home buyers.  This can include a community land trust model or self-help housing projects, etc.
 &uml;        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or
homeownership opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The
project must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50%
of areamedian income.
    Acquisition and Relocation :    HUD Requirement   :    Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units (i.e., &le; 120% of area median income).
     If so, include:
 &middot;          The number of low- and moderate-income dwelling units&mdash;i.e., &le; 120% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
   OHCS Response:     No specific properties that would receive NSP resources have been identified at this time. It is therefore
unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result
in demolition or conversion of low and moderate-income units, then the required  information on the number of converted or
demolished units and number of affordable units produced by activity and income level will be made available.    Public Comment
:    HUD Requirement   :    Provide a summary of public comments received to the proposed NSP Substantial Amendment.
     Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction's
website for no less than 15 calendar days for public comment.
       OHCS Response:
  Process:   OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate
and efficient.  Two publications were used for the official notice; the state-wide  Oregonian,  and to reach Spanish speaking
citizens,  El Latino de Hoy  newspaper .   In addition, OHCS undertook a massive direct notification campaign to all city and
county local governments, port and economic development authorities, public housing authorities and their state association,
Community Development Corporations and CHDOs and their state association, tribes, ESG connected homeless service providers
and shelters, DHS/HOPWA contacts and service providers, HOME tenant based rental assistance providers, and various other
groups and individuals.  Each of the nine entitlement participating jurisdictions acting as subrecipients has notified their individual
internal mailing/contact lists of the comment period as well.  Further, OHCS will send a press release to over 100 media outlets in
the state, as well as posting to its own website.  The comment period was from November 11th through and including November
26th.
  A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to
HUD.
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Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED: The map of the area of greatest needs is located
on the Oregon Housing and Community Services website at: http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html.
It is incorporated into the Substantial Amendment on page 4. In order to focus Neighborhood Stabilization Program funding in
the areas of greatest need, OHCS established target block groups where the NSP funds are eligible to be spent. These target
areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment risk score: The
estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of
unemployment; in addition to United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18
month estimated foreclosure rate was calculated using the following three data elements which are shown to be significant
predictors of foreclosure: The Federal Reserves Home Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rates of
unemployment. These two measures described above were taken into consideration to identify the areas where the NSP funds
should be targeted. The selected NSP target block groups (based on U.S. Census block groups) in Oregon covers approximately
one-third of the block groups and population in Oregon (35% and 34% respectively). This was accomplished by including in the
targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which accounts for 27.4% of
the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which accounts
24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using
this method for target area identification. Within each county the targeted block groups are those which according to the loan,
home price, unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
 Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to
this Action Plan on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
23rd, 2010.    The text of the amendment is listed immediately below.
   1.       Proposed expansion to the NSP 1 targeted areas
 The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1
HUD calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 "target block
groups" in Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was
accomplished by including target block groups where the foreclosure abandonment risk score is 5 or greater and those with an
18 month foreclosure rate estimate of 3.0% and higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas
within them using this selection method.
 In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2
program at the Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater
than 11, thirty percent of the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The
initial 1,660 block groups targeted by the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by
the areas targeted through the updated dataset; emphasizing the shifting in locations with the most significant foreclosure issues
throughout Oregon.
 This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the
top third scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted
in thirty of the thirty-six counties.
  2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
 Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a "soft
second" loan.  The new language states: "Funds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements."
    Distribution and and Uses of Funds :  Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%)
of NSP funds to benefit individuals or families at or below 50% of Area Median Income (AMI). These funds will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income. OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible housing activities may be undertaken to
meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be shelter or transitional housing
units, or group homes, as these activities are considered public facility activities under the CDBG program and part of the NSP
requirements. Eligible Housing Activities: - Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o
up to 50% of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure
safety, quality, and habitability. - Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be
used for rental housing. Models likely to be undertaken include rental housing units for special needs populations such as
homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive housing is eligible as
well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. -
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income
home buyers. This can include a community land trust model or self-help housing projects, etc. - Landbanking, demolition of
blighted structures and redevelopment of demolished sites into affordable rental units or homeownership opportunities may also
be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing
activity and provide housing for very low income individuals and families under 50% of area median income.
 NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1
Action Plan on April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
 OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood
Stabilization Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing &
Urban Development will recapture any funds not obligated by that deadline.

 The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the
grant contract is executed and that any recipient not on target to obligate all resources will risk having their NSP funds
recaptured and redistributed to other subrecipients by OHCS.

 Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained
for State Set Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients
that have not obligated any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated
funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:

 ,
 OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in
writing of their performance and the steps they need to take to avoid a recapture of their grant funds.
,

 ,
 Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating
funds will have until June 1, 2010 to substantially and or completely obligate allocated funds.
,

 ,
 Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool
funds available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP
request to OHCS.  Funds will need to be obligated immediately upon award.
,

 ,
 Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear
indication for the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations
for funding.
,

 ,
 Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold
includes, but it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,

 ,
 Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average
median income for their area.
,

 The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated
amounts as outlined in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to
the NSP eligible activities as outlined in the original NSP Substantial Amendment.

 OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4)
second paragraph "Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI)
may exceed the $50,000 NSP assistance limit based on financial need to ensure housing affordability".  And, item (4) third
paragraph the provision stating, "Funds will be provided in the form of a soft second loan" shall be revised to state, "Funds will
be provided in the form of a deferred loan".   And, the third sentence of item (4) paragraph three, "A share of the appreciation
will be due at transfer or Title" shall be deleted.

 ,

    Definitions and Descriptions :    HUD Requirement   :    (1)  Definition of "blighted structure" in context of state or local law.
       OHCS Response:    Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon
Revised Statute 457.010 Definitions .  As used in this chapter, unless the context requires otherwise:
 (1) "Blighted areas" means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or
welfare of the community. A blighted area is characterized by the existence of one or more of the following conditions:
 (a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or
any combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the
following conditions:
             (A) Defective design and quality of physical construction;
             (B) Faulty interior arrangement and exterior spacing;
             (C) Overcrowding and a high density of population;
             (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
             (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.

   HUD Requirement   :    (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability .
  OHCS Response:     Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction
requirements.  Rental units must be occupied only by households that are eligible as low-, moderate-, or middle-income families.
Households must have incomes that are less than or equal to 120% of area median income, adjusted for family size.
  NSP assisted rental units must meet the following requirements to qualify as affordable housing:
  1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median
income, rents must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median
income units.   If the unit receives Federal or State project-based rental subsidy and the very low-income family pays as a
contribution toward rent not more than 30 percent of the family's adjusted income, then the maximum rent (i.e., tenant
contributioplus prject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy
program.
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 &uml;        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
 &uml;        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the
median income for the         area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
 On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as
long as the rents meet NSP requirements.
   HUD Requirement   :    (3) Describe how the grantee will ensure continued affordability for NSP assisted housing .
  OHCS Response:     For each foreclosed-upon home or residential property which will have an investment of NSP funds, the
home or residential property must be purchased at a discount of at least fifteen percent (15%) from the current market-
appraised value of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value
means the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity
with the appraisal requirements of the URA at 49CFR 24.103 and completed within 60 days prior to an offer made for the
property by a grantee, subrecipient, developer, or individual homebuyer.
 Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed
against the property in the form of a use restriction and/or Deeds of Trust and Promissory Notes.
 NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of
title or a refinance of said property.  The recaptured NSP investment, including OHCS' portion of a shared appreciation
loan,(Shared Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services
will use the recaptured funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the
NSP rules.
 Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be
restricted in accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability
requirements will be maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis.
 On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than
required under the HOME program.
    HUD Requirement   :    (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
   OHCS Response:
 A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessmentofallproperties. The assessment must
examine the major building components and describe the work necessary to bring each building component to the level of
maximum expected life span.  HUD's Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard
for judging the actual physical condition of a property and determining the scope of work.
  Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements
relating to housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to
current building code(s).  A property inspection must be conducted by a disinterested third party to determine the scope of work
needed prior to rehabilitation.  The factors to be considered in the inspection include HQS, a pest and dry rot report, roof
inspection if deemed appropriate, and a site specific review of environmental concerns including lead-based paint assessment if
the property was built prior to 1978.
 General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code
deficiencies, health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must
have durable fit and finish with reasonable cost expectations.
 All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.
Providing visitability features which promote aging in place may also be considered.
    Low Income Targeting :    HUD Requirement   :    Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: a minimum of  $4,900,000.
  Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
  OHCS Response:
 The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources.
  OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-
aside must provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities
are considered public facility activities under the CDBG program and part of the NSP requirements.
  Eligible Housing Activities:
 ,
 Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
 o         up to 50% of a bank required down payment;
 o         loan buy-down;
 o         closing costs; and
 o        rehabilitation of the home to assure safety, quality, and habitability.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing.
Models likely to be undertaken include rental housing units for special needs populations such as homeless, chronically mentally
ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income
families. Shared housing models can be considered if each tenant has an individual lease.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very
low- income home buyers.  This can include a community land trust model or self-help housing projects, etc.
 &uml;        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or
homeownership opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The
project must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50%
of areamedian income.
    Acquisition and Relocation :    HUD Requirement   :    Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units (i.e., &le; 120% of area median income).
     If so, include:
 &middot;          The number of low- and moderate-income dwelling units&mdash;i.e., &le; 120% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
   OHCS Response:     No specific properties that would receive NSP resources have been identified at this time. It is therefore
unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result
in demolition or conversion of low and moderate-income units, then the required  information on the number of converted or
demolished units and number of affordable units produced by activity and income level will be made available.    Public Comment
:    HUD Requirement   :    Provide a summary of public comments received to the proposed NSP Substantial Amendment.
     Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction's
website for no less than 15 calendar days for public comment.
       OHCS Response:
  Process:   OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate
and efficient.  Two publications were used for the official notice; the state-wide  Oregonian,  and to reach Spanish speaking
citizens,  El Latino de Hoy  newspaper .   In addition, OHCS undertook a massive direct notification campaign to all city and
county local governments, port and economic development authorities, public housing authorities and their state association,
Community Development Corporations and CHDOs and their state association, tribes, ESG connected homeless service providers
and shelters, DHS/HOPWA contacts and service providers, HOME tenant based rental assistance providers, and various other
groups and individuals.  Each of the nine entitlement participating jurisdictions acting as subrecipients has notified their individual
internal mailing/contact lists of the comment period as well.  Further, OHCS will send a press release to over 100 media outlets in
the state, as well as posting to its own website.  The comment period was from November 11th through and including November
26th.
  A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to
HUD.
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Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED: The map of the area of greatest needs is located
on the Oregon Housing and Community Services website at: http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html.
It is incorporated into the Substantial Amendment on page 4. In order to focus Neighborhood Stabilization Program funding in
the areas of greatest need, OHCS established target block groups where the NSP funds are eligible to be spent. These target
areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment risk score: The
estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of
unemployment; in addition to United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18
month estimated foreclosure rate was calculated using the following three data elements which are shown to be significant
predictors of foreclosure: The Federal Reserves Home Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rates of
unemployment. These two measures described above were taken into consideration to identify the areas where the NSP funds
should be targeted. The selected NSP target block groups (based on U.S. Census block groups) in Oregon covers approximately
one-third of the block groups and population in Oregon (35% and 34% respectively). This was accomplished by including in the
targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which accounts for 27.4% of
the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which accounts
24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using
this method for target area identification. Within each county the targeted block groups are those which according to the loan,
home price, unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
 Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to
this Action Plan on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
23rd, 2010.    The text of the amendment is listed immediately below.
   1.       Proposed expansion to the NSP 1 targeted areas
 The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1
HUD calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 "target block
groups" in Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was
accomplished by including target block groups where the foreclosure abandonment risk score is 5 or greater and those with an
18 month foreclosure rate estimate of 3.0% and higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas
within them using this selection method.
 In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2
program at the Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater
than 11, thirty percent of the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The
initial 1,660 block groups targeted by the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by
the areas targeted through the updated dataset; emphasizing the shifting in locations with the most significant foreclosure issues
throughout Oregon.
 This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the
top third scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted
in thirty of the thirty-six counties.
  2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
 Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a "soft
second" loan.  The new language states: "Funds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements."
    Distribution and and Uses of Funds :  Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%)
of NSP funds to benefit individuals or families at or below 50% of Area Median Income (AMI). These funds will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income. OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible housing activities may be undertaken to
meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be shelter or transitional housing
units, or group homes, as these activities are considered public facility activities under the CDBG program and part of the NSP
requirements. Eligible Housing Activities: - Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o
up to 50% of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure
safety, quality, and habitability. - Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be
used for rental housing. Models likely to be undertaken include rental housing units for special needs populations such as
homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive housing is eligible as
well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. -
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income
home buyers. This can include a community land trust model or self-help housing projects, etc. - Landbanking, demolition of
blighted structures and redevelopment of demolished sites into affordable rental units or homeownership opportunities may also
be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing
activity and provide housing for very low income individuals and families under 50% of area median income.
 NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1
Action Plan on April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
 OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood
Stabilization Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing &
Urban Development will recapture any funds not obligated by that deadline.

 The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the
grant contract is executed and that any recipient not on target to obligate all resources will risk having their NSP funds
recaptured and redistributed to other subrecipients by OHCS.

 Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained
for State Set Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients
that have not obligated any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated
funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:

 ,
 OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in
writing of their performance and the steps they need to take to avoid a recapture of their grant funds.
,

 ,
 Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating
funds will have until June 1, 2010 to substantially and or completely obligate allocated funds.
,

 ,
 Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool
funds available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP
request to OHCS.  Funds will need to be obligated immediately upon award.
,

 ,
 Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear
indication for the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations
for funding.
,

 ,
 Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold
includes, but it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,

 ,
 Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average
median income for their area.
,

 The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated
amounts as outlined in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to
the NSP eligible activities as outlined in the original NSP Substantial Amendment.

 OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4)
second paragraph "Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI)
may exceed the $50,000 NSP assistance limit based on financial need to ensure housing affordability".  And, item (4) third
paragraph the provision stating, "Funds will be provided in the form of a soft second loan" shall be revised to state, "Funds will
be provided in the form of a deferred loan".   And, the third sentence of item (4) paragraph three, "A share of the appreciation
will be due at transfer or Title" shall be deleted.

 ,

    Definitions and Descriptions :    HUD Requirement   :    (1)  Definition of "blighted structure" in context of state or local law.
       OHCS Response:    Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon
Revised Statute 457.010 Definitions .  As used in this chapter, unless the context requires otherwise:
 (1) "Blighted areas" means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or
welfare of the community. A blighted area is characterized by the existence of one or more of the following conditions:
 (a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or
any combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the
following conditions:
             (A) Defective design and quality of physical construction;
             (B) Faulty interior arrangement and exterior spacing;
             (C) Overcrowding and a high density of population;
             (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
             (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.

   HUD Requirement   :    (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability .
  OHCS Response:     Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction
requirements.  Rental units must be occupied only by households that are eligible as low-, moderate-, or middle-income families.
Households must have incomes that are less than or equal to 120% of area median income, adjusted for family size.
  NSP assisted rental units must meet the following requirements to qualify as affordable housing:
  1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median
income, rents must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median
income units.   If the unit receives Federal or State project-based rental subsidy and the very low-income family pays as a
contribution toward rent not more than 30 percent of the family's adjusted income, then the maximum rent (i.e., tenant
contributioplus prject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy
program.
 lp>

 &uml;        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
 &uml;        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the
median income for the         area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
 On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as
long as the rents meet NSP requirements.
   HUD Requirement   :    (3) Describe how the grantee will ensure continued affordability for NSP assisted housing .
  OHCS Response:     For each foreclosed-upon home or residential property which will have an investment of NSP funds, the
home or residential property must be purchased at a discount of at least fifteen percent (15%) from the current market-
appraised value of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value
means the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity
with the appraisal requirements of the URA at 49CFR 24.103 and completed within 60 days prior to an offer made for the
property by a grantee, subrecipient, developer, or individual homebuyer.
 Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed
against the property in the form of a use restriction and/or Deeds of Trust and Promissory Notes.
 NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of
title or a refinance of said property.  The recaptured NSP investment, including OHCS' portion of a shared appreciation
loan,(Shared Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services
will use the recaptured funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the
NSP rules.
 Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be
restricted in accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability
requirements will be maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis.
 On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than
required under the HOME program.
    HUD Requirement   :    (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
   OHCS Response:
 A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessmentofallproperties. The assessment must
examine the major building components and describe the work necessary to bring each building component to the level of
maximum expected life span.  HUD's Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard
for judging the actual physical condition of a property and determining the scope of work.
  Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements
relating to housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to
current building code(s).  A property inspection must be conducted by a disinterested third party to determine the scope of work
needed prior to rehabilitation.  The factors to be considered in the inspection include HQS, a pest and dry rot report, roof
inspection if deemed appropriate, and a site specific review of environmental concerns including lead-based paint assessment if
the property was built prior to 1978.
 General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code
deficiencies, health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must
have durable fit and finish with reasonable cost expectations.
 All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.
Providing visitability features which promote aging in place may also be considered.
    Low Income Targeting :    HUD Requirement   :    Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: a minimum of  $4,900,000.
  Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
  OHCS Response:
 The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources.
  OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-
aside must provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities
are considered public facility activities under the CDBG program and part of the NSP requirements.
  Eligible Housing Activities:
 ,
 Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
 o         up to 50% of a bank required down payment;
 o         loan buy-down;
 o         closing costs; and
 o        rehabilitation of the home to assure safety, quality, and habitability.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing.
Models likely to be undertaken include rental housing units for special needs populations such as homeless, chronically mentally
ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income
families. Shared housing models can be considered if each tenant has an individual lease.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very
low- income home buyers.  This can include a community land trust model or self-help housing projects, etc.
 &uml;        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or
homeownership opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The
project must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50%
of areamedian income.
    Acquisition and Relocation :    HUD Requirement   :    Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units (i.e., &le; 120% of area median income).
     If so, include:
 &middot;          The number of low- and moderate-income dwelling units&mdash;i.e., &le; 120% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
   OHCS Response:     No specific properties that would receive NSP resources have been identified at this time. It is therefore
unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result
in demolition or conversion of low and moderate-income units, then the required  information on the number of converted or
demolished units and number of affordable units produced by activity and income level will be made available.    Public Comment
:    HUD Requirement   :    Provide a summary of public comments received to the proposed NSP Substantial Amendment.
     Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction's
website for no less than 15 calendar days for public comment.
       OHCS Response:
  Process:   OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate
and efficient.  Two publications were used for the official notice; the state-wide  Oregonian,  and to reach Spanish speaking
citizens,  El Latino de Hoy  newspaper .   In addition, OHCS undertook a massive direct notification campaign to all city and
county local governments, port and economic development authorities, public housing authorities and their state association,
Community Development Corporations and CHDOs and their state association, tribes, ESG connected homeless service providers
and shelters, DHS/HOPWA contacts and service providers, HOME tenant based rental assistance providers, and various other
groups and individuals.  Each of the nine entitlement participating jurisdictions acting as subrecipients has notified their individual
internal mailing/contact lists of the comment period as well.  Further, OHCS will send a press release to over 100 media outlets in
the state, as well as posting to its own website.  The comment period was from November 11th through and including November
26th.
  A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to
HUD.
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Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED: The map of the area of greatest needs is located
on the Oregon Housing and Community Services website at: http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html.
It is incorporated into the Substantial Amendment on page 4. In order to focus Neighborhood Stabilization Program funding in
the areas of greatest need, OHCS established target block groups where the NSP funds are eligible to be spent. These target
areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment risk score: The
estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of
unemployment; in addition to United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18
month estimated foreclosure rate was calculated using the following three data elements which are shown to be significant
predictors of foreclosure: The Federal Reserves Home Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rates of
unemployment. These two measures described above were taken into consideration to identify the areas where the NSP funds
should be targeted. The selected NSP target block groups (based on U.S. Census block groups) in Oregon covers approximately
one-third of the block groups and population in Oregon (35% and 34% respectively). This was accomplished by including in the
targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which accounts for 27.4% of
the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which accounts
24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using
this method for target area identification. Within each county the targeted block groups are those which according to the loan,
home price, unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
 Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to
this Action Plan on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
23rd, 2010.    The text of the amendment is listed immediately below.
   1.       Proposed expansion to the NSP 1 targeted areas
 The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1
HUD calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 "target block
groups" in Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was
accomplished by including target block groups where the foreclosure abandonment risk score is 5 or greater and those with an
18 month foreclosure rate estimate of 3.0% and higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas
within them using this selection method.
 In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2
program at the Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater
than 11, thirty percent of the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The
initial 1,660 block groups targeted by the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by
the areas targeted through the updated dataset; emphasizing the shifting in locations with the most significant foreclosure issues
throughout Oregon.
 This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the
top third scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted
in thirty of the thirty-six counties.
  2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
 Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a "soft
second" loan.  The new language states: "Funds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements."
    Distribution and and Uses of Funds :  Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%)
of NSP funds to benefit individuals or families at or below 50% of Area Median Income (AMI). These funds will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income. OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible housing activities may be undertaken to
meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be shelter or transitional housing
units, or group homes, as these activities are considered public facility activities under the CDBG program and part of the NSP
requirements. Eligible Housing Activities: - Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o
up to 50% of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure
safety, quality, and habitability. - Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be
used for rental housing. Models likely to be undertaken include rental housing units for special needs populations such as
homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive housing is eligible as
well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. -
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income
home buyers. This can include a community land trust model or self-help housing projects, etc. - Landbanking, demolition of
blighted structures and redevelopment of demolished sites into affordable rental units or homeownership opportunities may also
be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing
activity and provide housing for very low income individuals and families under 50% of area median income.
 NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1
Action Plan on April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
 OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood
Stabilization Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing &
Urban Development will recapture any funds not obligated by that deadline.

 The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the
grant contract is executed and that any recipient not on target to obligate all resources will risk having their NSP funds
recaptured and redistributed to other subrecipients by OHCS.

 Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained
for State Set Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients
that have not obligated any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated
funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:

 ,
 OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in
writing of their performance and the steps they need to take to avoid a recapture of their grant funds.
,

 ,
 Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating
funds will have until June 1, 2010 to substantially and or completely obligate allocated funds.
,

 ,
 Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool
funds available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP
request to OHCS.  Funds will need to be obligated immediately upon award.
,

 ,
 Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear
indication for the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations
for funding.
,

 ,
 Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold
includes, but it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,

 ,
 Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average
median income for their area.
,

 The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated
amounts as outlined in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to
the NSP eligible activities as outlined in the original NSP Substantial Amendment.

 OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4)
second paragraph "Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI)
may exceed the $50,000 NSP assistance limit based on financial need to ensure housing affordability".  And, item (4) third
paragraph the provision stating, "Funds will be provided in the form of a soft second loan" shall be revised to state, "Funds will
be provided in the form of a deferred loan".   And, the third sentence of item (4) paragraph three, "A share of the appreciation
will be due at transfer or Title" shall be deleted.

 ,

    Definitions and Descriptions :    HUD Requirement   :    (1)  Definition of "blighted structure" in context of state or local law.
       OHCS Response:    Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon
Revised Statute 457.010 Definitions .  As used in this chapter, unless the context requires otherwise:
 (1) "Blighted areas" means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or
welfare of the community. A blighted area is characterized by the existence of one or more of the following conditions:
 (a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or
any combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the
following conditions:
             (A) Defective design and quality of physical construction;
             (B) Faulty interior arrangement and exterior spacing;
             (C) Overcrowding and a high density of population;
             (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
             (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.

   HUD Requirement   :    (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability .
  OHCS Response:     Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction
requirements.  Rental units must be occupied only by households that are eligible as low-, moderate-, or middle-income families.
Households must have incomes that are less than or equal to 120% of area median income, adjusted for family size.
  NSP assisted rental units must meet the following requirements to qualify as affordable housing:
  1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median
income, rents must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median
income units.   If the unit receives Federal or State project-based rental subsidy and the very low-income family pays as a
contribution toward rent not more than 30 percent of the family's adjusted income, then the maximum rent (i.e., tenant
contributioplus prject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy
program.
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 &uml;        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
 &uml;        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the
median income for the         area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
 On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as
long as the rents meet NSP requirements.
   HUD Requirement   :    (3) Describe how the grantee will ensure continued affordability for NSP assisted housing .
  OHCS Response:     For each foreclosed-upon home or residential property which will have an investment of NSP funds, the
home or residential property must be purchased at a discount of at least fifteen percent (15%) from the current market-
appraised value of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value
means the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity
with the appraisal requirements of the URA at 49CFR 24.103 and completed within 60 days prior to an offer made for the
property by a grantee, subrecipient, developer, or individual homebuyer.
 Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed
against the property in the form of a use restriction and/or Deeds of Trust and Promissory Notes.
 NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of
title or a refinance of said property.  The recaptured NSP investment, including OHCS' portion of a shared appreciation
loan,(Shared Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services
will use the recaptured funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the
NSP rules.
 Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be
restricted in accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability
requirements will be maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis.
 On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than
required under the HOME program.
    HUD Requirement   :    (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
   OHCS Response:
 A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessmentofallproperties. The assessment must
examine the major building components and describe the work necessary to bring each building component to the level of
maximum expected life span.  HUD's Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard
for judging the actual physical condition of a property and determining the scope of work.
  Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements
relating to housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to
current building code(s).  A property inspection must be conducted by a disinterested third party to determine the scope of work
needed prior to rehabilitation.  The factors to be considered in the inspection include HQS, a pest and dry rot report, roof
inspection if deemed appropriate, and a site specific review of environmental concerns including lead-based paint assessment if
the property was built prior to 1978.
 General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code
deficiencies, health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must
have durable fit and finish with reasonable cost expectations.
 All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.
Providing visitability features which promote aging in place may also be considered.
    Low Income Targeting :    HUD Requirement   :    Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: a minimum of  $4,900,000.
  Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
  OHCS Response:
 The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources.
  OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-
aside must provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities
are considered public facility activities under the CDBG program and part of the NSP requirements.
  Eligible Housing Activities:
 ,
 Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
 o         up to 50% of a bank required down payment;
 o         loan buy-down;
 o         closing costs; and
 o        rehabilitation of the home to assure safety, quality, and habitability.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing.
Models likely to be undertaken include rental housing units for special needs populations such as homeless, chronically mentally
ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income
families. Shared housing models can be considered if each tenant has an individual lease.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very
low- income home buyers.  This can include a community land trust model or self-help housing projects, etc.
 &uml;        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or
homeownership opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The
project must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50%
of areamedian income.
    Acquisition and Relocation :    HUD Requirement   :    Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units (i.e., &le; 120% of area median income).
     If so, include:
 &middot;          The number of low- and moderate-income dwelling units&mdash;i.e., &le; 120% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
   OHCS Response:     No specific properties that would receive NSP resources have been identified at this time. It is therefore
unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result
in demolition or conversion of low and moderate-income units, then the required  information on the number of converted or
demolished units and number of affordable units produced by activity and income level will be made available.    Public Comment
:    HUD Requirement   :    Provide a summary of public comments received to the proposed NSP Substantial Amendment.
     Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction's
website for no less than 15 calendar days for public comment.
       OHCS Response:
  Process:   OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate
and efficient.  Two publications were used for the official notice; the state-wide  Oregonian,  and to reach Spanish speaking
citizens,  El Latino de Hoy  newspaper .   In addition, OHCS undertook a massive direct notification campaign to all city and
county local governments, port and economic development authorities, public housing authorities and their state association,
Community Development Corporations and CHDOs and their state association, tribes, ESG connected homeless service providers
and shelters, DHS/HOPWA contacts and service providers, HOME tenant based rental assistance providers, and various other
groups and individuals.  Each of the nine entitlement participating jurisdictions acting as subrecipients has notified their individual
internal mailing/contact lists of the comment period as well.  Further, OHCS will send a press release to over 100 media outlets in
the state, as well as posting to its own website.  The comment period was from November 11th through and including November
26th.
  A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to
HUD.
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Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED: The map of the area of greatest needs is located
on the Oregon Housing and Community Services website at: http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html.
It is incorporated into the Substantial Amendment on page 4. In order to focus Neighborhood Stabilization Program funding in
the areas of greatest need, OHCS established target block groups where the NSP funds are eligible to be spent. These target
areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment risk score: The
estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of
unemployment; in addition to United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18
month estimated foreclosure rate was calculated using the following three data elements which are shown to be significant
predictors of foreclosure: The Federal Reserves Home Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal
Housing Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rates of
unemployment. These two measures described above were taken into consideration to identify the areas where the NSP funds
should be targeted. The selected NSP target block groups (based on U.S. Census block groups) in Oregon covers approximately
one-third of the block groups and population in Oregon (35% and 34% respectively). This was accomplished by including in the
targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which accounts for 27.4% of
the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which accounts
24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using
this method for target area identification. Within each county the targeted block groups are those which according to the loan,
home price, unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
 Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to
this Action Plan on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
23rd, 2010.    The text of the amendment is listed immediately below.
   1.       Proposed expansion to the NSP 1 targeted areas
 The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1
HUD calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 "target block
groups" in Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was
accomplished by including target block groups where the foreclosure abandonment risk score is 5 or greater and those with an
18 month foreclosure rate estimate of 3.0% and higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas
within them using this selection method.
 In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2
program at the Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater
than 11, thirty percent of the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The
initial 1,660 block groups targeted by the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by
the areas targeted through the updated dataset; emphasizing the shifting in locations with the most significant foreclosure issues
throughout Oregon.
 This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the
top third scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted
in thirty of the thirty-six counties.
  2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
 Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a "soft
second" loan.  The new language states: "Funds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements."
    Distribution and and Uses of Funds :  Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%)
of NSP funds to benefit individuals or families at or below 50% of Area Median Income (AMI). These funds will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income. OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible housing activities may be undertaken to
meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be shelter or transitional housing
units, or group homes, as these activities are considered public facility activities under the CDBG program and part of the NSP
requirements. Eligible Housing Activities: - Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o
up to 50% of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure
safety, quality, and habitability. - Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be
used for rental housing. Models likely to be undertaken include rental housing units for special needs populations such as
homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive housing is eligible as
well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. -
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income
home buyers. This can include a community land trust model or self-help housing projects, etc. - Landbanking, demolition of
blighted structures and redevelopment of demolished sites into affordable rental units or homeownership opportunities may also
be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing
activity and provide housing for very low income individuals and families under 50% of area median income.
 NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1
Action Plan on April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
 OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood
Stabilization Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing &
Urban Development will recapture any funds not obligated by that deadline.

 The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the
grant contract is executed and that any recipient not on target to obligate all resources will risk having their NSP funds
recaptured and redistributed to other subrecipients by OHCS.

 Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained
for State Set Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients
that have not obligated any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated
funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:

 ,
 OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in
writing of their performance and the steps they need to take to avoid a recapture of their grant funds.
,

 ,
 Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating
funds will have until June 1, 2010 to substantially and or completely obligate allocated funds.
,

 ,
 Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool
funds available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP
request to OHCS.  Funds will need to be obligated immediately upon award.
,

 ,
 Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear
indication for the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations
for funding.
,

 ,
 Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold
includes, but it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,

 ,
 Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average
median income for their area.
,

 The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated
amounts as outlined in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to
the NSP eligible activities as outlined in the original NSP Substantial Amendment.

 OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4)
second paragraph "Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI)
may exceed the $50,000 NSP assistance limit based on financial need to ensure housing affordability".  And, item (4) third
paragraph the provision stating, "Funds will be provided in the form of a soft second loan" shall be revised to state, "Funds will
be provided in the form of a deferred loan".   And, the third sentence of item (4) paragraph three, "A share of the appreciation
will be due at transfer or Title" shall be deleted.

 ,

    Definitions and Descriptions :    HUD Requirement   :    (1)  Definition of "blighted structure" in context of state or local law.
       OHCS Response:    Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon
Revised Statute 457.010 Definitions .  As used in this chapter, unless the context requires otherwise:
 (1) "Blighted areas" means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or
welfare of the community. A blighted area is characterized by the existence of one or more of the following conditions:
 (a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or
any combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the
following conditions:
             (A) Defective design and quality of physical construction;
             (B) Faulty interior arrangement and exterior spacing;
             (C) Overcrowding and a high density of population;
             (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
             (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.

   HUD Requirement   :    (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability .
  OHCS Response:     Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction
requirements.  Rental units must be occupied only by households that are eligible as low-, moderate-, or middle-income families.
Households must have incomes that are less than or equal to 120% of area median income, adjusted for family size.
  NSP assisted rental units must meet the following requirements to qualify as affordable housing:
  1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median
income, rents must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median
income units.   If the unit receives Federal or State project-based rental subsidy and the very low-income family pays as a
contribution toward rent not more than 30 percent of the family's adjusted income, then the maximum rent (i.e., tenant
contributioplus prject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy
program.
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 &uml;        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
 &uml;        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the
median income for the         area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
 On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as
long as the rents meet NSP requirements.
   HUD Requirement   :    (3) Describe how the grantee will ensure continued affordability for NSP assisted housing .
  OHCS Response:     For each foreclosed-upon home or residential property which will have an investment of NSP funds, the
home or residential property must be purchased at a discount of at least fifteen percent (15%) from the current market-
appraised value of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value
means the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity
with the appraisal requirements of the URA at 49CFR 24.103 and completed within 60 days prior to an offer made for the
property by a grantee, subrecipient, developer, or individual homebuyer.
 Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed
against the property in the form of a use restriction and/or Deeds of Trust and Promissory Notes.
 NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of
title or a refinance of said property.  The recaptured NSP investment, including OHCS' portion of a shared appreciation
loan,(Shared Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services
will use the recaptured funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the
NSP rules.
 Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be
restricted in accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability
requirements will be maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis.
 On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than
required under the HOME program.
    HUD Requirement   :    (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
   OHCS Response:
 A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessmentofallproperties. The assessment must
examine the major building components and describe the work necessary to bring each building component to the level of
maximum expected life span.  HUD's Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard
for judging the actual physical condition of a property and determining the scope of work.
  Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements
relating to housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to
current building code(s).  A property inspection must be conducted by a disinterested third party to determine the scope of work
needed prior to rehabilitation.  The factors to be considered in the inspection include HQS, a pest and dry rot report, roof
inspection if deemed appropriate, and a site specific review of environmental concerns including lead-based paint assessment if
the property was built prior to 1978.
 General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code
deficiencies, health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must
have durable fit and finish with reasonable cost expectations.
 All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.
Providing visitability features which promote aging in place may also be considered.
    Low Income Targeting :    HUD Requirement   :    Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: a minimum of  $4,900,000.
  Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
  OHCS Response:
 The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for
the purchase and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals
and families whose incomes do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to
each of the CDBG entitlement subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that
may receive an allocation of NSP resources.
  OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-
aside must provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities
are considered public facility activities under the CDBG program and part of the NSP requirements.
  Eligible Housing Activities:
 ,
 Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
 o         up to 50% of a bank required down payment;
 o         loan buy-down;
 o         closing costs; and
 o        rehabilitation of the home to assure safety, quality, and habitability.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing.
Models likely to be undertaken include rental housing units for special needs populations such as homeless, chronically mentally
ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income
families. Shared housing models can be considered if each tenant has an individual lease.
 &uml;        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very
low- income home buyers.  This can include a community land trust model or self-help housing projects, etc.
 &uml;        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or
homeownership opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The
project must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50%
of areamedian income.
    Acquisition and Relocation :    HUD Requirement   :    Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units (i.e., &le; 120% of area median income).
     If so, include:
 &middot;          The number of low- and moderate-income dwelling units&mdash;i.e., &le; 120% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
   OHCS Response:     No specific properties that would receive NSP resources have been identified at this time. It is therefore
unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result
in demolition or conversion of low and moderate-income units, then the required  information on the number of converted or
demolished units and number of affordable units produced by activity and income level will be made available.    Public Comment
:    HUD Requirement   :    Provide a summary of public comments received to the proposed NSP Substantial Amendment.
     Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction's
website for no less than 15 calendar days for public comment.
       OHCS Response:
  Process:   OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate
and efficient.  Two publications were used for the official notice; the state-wide  Oregonian,  and to reach Spanish speaking
citizens,  El Latino de Hoy  newspaper .   In addition, OHCS undertook a massive direct notification campaign to all city and
county local governments, port and economic development authorities, public housing authorities and their state association,
Community Development Corporations and CHDOs and their state association, tribes, ESG connected homeless service providers
and shelters, DHS/HOPWA contacts and service providers, HOME tenant based rental assistance providers, and various other
groups and individuals.  Each of the nine entitlement participating jurisdictions acting as subrecipients has notified their individual
internal mailing/contact lists of the comment period as well.  Further, OHCS will send a press release to over 100 media outlets in
the state, as well as posting to its own website.  The comment period was from November 11th through and including November
26th.
  A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to
HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,250,872.68

$23,250,872.68

$21,753,139.79

$21,463,341.16

$19,501,426.56

$1,961,914.60

Program Income Received: $3,522,337.38

Total Funds Expended: $21,463,341.16

Match Contribution: $0.00

Overall Progress Narrative:

  Oregon Housing and Community Services-NSP 1 QPR July 1, 2016 to September 30, 2016
 Oregon Housing and Community Services (OHCS) NSP-1 program is not very active at this time.  OHCS has contacted all Sub-Grantees with
Program Income to find out if they want to transfer their program income into their CDBG program.  All Sub-Grantees have responded they are
interested in transferring their funds.  OHCS is researching the options and outcome from allowing the Sub-Grantees to transfer their funds.
With the funds remaining in the State Pool, this would give OHCS an opportunity to offer additional funds for Activity A projects to directly assist
eligible households in purchasing an affordable home.  This project is still being researched, OHCS should reach a decision regarding the
program income transfer in the next few months.
 OHCS Sub-Grantees have not had any activity during the 3rd Quarter of 2016.
 Current projects are still underway and are slowly being completed.  As reported in prevous QPRs, OHCS anticipates closing NSP-1 in 2018 at
the earliest.  There remains Program Income available, however these funds will not cause a delay in the closeout of this grant.
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-41-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

Administration
Administration

Administration

Administration
Administration
Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

6-AD-OR-NSP1

6-AD-Washington

6-ADMIN-BEND
6-Admin-Clackamas

6-Admin-Gresham

6-Admin-Medford
6-Admin-Portland
1-FM-BEND-LMMI-
(50%-120%)

1-FM-CLACKAMAS-LH

1-FM-CLACKAMAS-
LMMI (50-120%)

1-FM-CORA-LH

1-FM-EUGENE-LMMI-
(50-120%)

1-FM-GRESHAM-
LMMI-(50-120%)

1-FM-MEDFORD-LH
(BELOW 50%)

1-FM-MEDFORD-
LMMI-(50-120%)

1-FM-PORTLAND-
LMMI (50-120%)

1-FM-SALEM-LH
(BELOW 50%)

ADMIN FOR
NSP1
Washington
County Admin
6-ADMIN-BEND
Clackamas
Admin
6-Admin-
Gresham
Administration
Portland Admin
Financing
Mechanisms
Bend LMMI
Financing
Mechanisms
CLACKAMAS CO
FINANCING
MECH 50-120%
Finance
Mechanism
EUGENE
FINANCING
MECHANISMS
GRESHAM
FINANCING
MECHANISMS
LMMI
MEDFORD
FINANCE
MECHANISMS
BELOW 50%
MEDFORD
FINANCING
MECH LMMI
PORTLAND
FINANCING
MECHANISMS
(50-120%)
SALEM
FINANCING
MECHANISMS
BELOW 50%

$23,250,872.68 $19,501,426.56 $1,961,914.60

$1,949,762.49 $1,761,639.61 $20,355.93

$10,480.88 $10,480.88 $0.00

$0.00 $0.00 $0.00

$76,500.00 $0.00 $71,500.00

$6,258.45 $6,258.45 $0.00

$0.00 $0.00 $0.00
$60,874.45 $1,813.62 $59,060.83

$170,672.60 $115,914.30 $0.00

$133,753.42 $133,753.42 $0.00

$495,461.10 $394,474.77 $100,986.33

$36,434.94 $24,891.01 $11,543.93

$382,945.78 $382,945.78 $0.00

$426,680.78 $426,680.78 $0.00

$118,167.00 $118,167.00 $0.00

$445,756.11 $305,440.89 $0.00

$759,361.74 $722,306.00 $0.00

$48,229.56 $48,229.56 $0.00
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-41-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Land Banking

Purchase/Rehab
Purchase/Rehab

Purchase/Rehab
Purchase/Rehab
Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

1-FM-SALEM-LMMI
50%-120%

1-FM-SPRINGFIELD-
LH-BELOW 50%

1-FM-SPRINGFIELD-
LMMI 50-120%

1-FM-State-LH-
(below 50%)

1-FM-State-LMMI-
(50%-120%)

1-FM-WASHINGTON-
LMMI (50-120%)

3-LB-Jackson-LMMI

2-PR-Bend-LH
2-PR-Bend-LMMI

2-PR-CCNO-LH
2-PR-CCNO-LMMI
2-PR-CLACKAMAS-LH
BELOW 50%

2-PR-CLACKAMAS-
LMMI (50-120%)

2-PR-CORA-LH-
BELOW 50%

2-PR-CORA-LMMI

2-PR-CSC-LH

2-PR-CSC-LMMI

SALEM
FINANCING
MECH 50%-
120%
SPRINGFIELD
FINANCING
MECH BELOW
50%
SPRINGFILED
FINANCING
MECHANISMS
LMMI
State Financing
Mech - below
50%
State Financing
Mechanisms
LMMI
WASHINGTON
CO FINANCE
MECHANISMS
LMMI
Land Banking
HAJC
Purchase Rehb
Purchase /
Rehab
Purchase Rehab
Purchase Rehab
CLACKAMAS
PURCHASE/REH
AB BELOW 50%
CLACKAMAS CO
PURCHASE/REH
AB LMMI
CENTRAL OR
REG HSG
PURCHASE/REH
AB BELOW 50%
CENTRAL OR
REG HSG
AUTHORITY-
PURCHASE/REH
AB-LMMI
Acquisition
Rehab
Purchase Rehab

$602,486.41 $602,486.41 $0.00

$113,593.71 $100,378.46 $0.00

$226,740.54 $226,740.54 $0.00

$304,883.10 $304,883.10 $0.00

$1,560,613.25 $1,560,613.25 $0.00

$574,183.25 $440,353.91 $0.00

$1,000,000.00 $1,000,000.00 $0.00

$46,344.68 $46,344.68 $0.00

$154,633.00 $6,038.46 $148,594.54

$136,919.10 $136,919.10 $0.00
$174,690.73 $174,690.73 $0.00

$289,226.81 $265,290.40 $23,936.41

$1,465,959.15 $902,381.89 $403,880.69

$302,720.32 $271,301.62 $31,418.70

$592,638.62 $303,807.37 $288,831.25

$399,625.00 $399,625.00 $0.00

$252,432.00 $200,375.00 $52,057.00



4849

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-41-0001

Budget Program Funds Drawn Program Income Drawn

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab
Purchase/Rehab
Purchase/Rehab
Purchase/Rehab

Purchase/Rehab

Redevelop demolished
or vacant property
Redevelop demolished
or vacant property
Redevelop demolished
or vacant property

Redevelop demolished
or vacant property
Redevelop demolished
or vacant property

2-PR-DO NOT USE
FURTHER

2-PR-Eugene-LH

2-PR-GRESHAM-LH
(BELOW 50%)

2-PR-HAYC-LH
(BELOW 50%)

2-PR-HAYC-LMMI
(50-120%)

2-PR-HFH5-LH
(BELOW 50%)

2-PR-Medford-LH

2-PR-PORTLAND-
LMMI (50-120%)

2-PR-Salem-LH
2-PR-UCDC-LH
2-PR-UCDC-LMMI
2-PR-WASHINGTON-
LH
2-PR-WASHINGTON-
LMMI

5-RDV-Bend-LH

5-RDV-CherryCreek-
LMMI
5-RDV-HFH4-LH

5-RDV-Portland-LH

5-RDV-PORTLAND-
LMMI

2-PR
OBLIGATED
FUNDS NEED TO
BE
REALLOCATED
City of Eugene
Purchase/Rehab
GRESHAM
PURCHASE/REH
AB LH
HOUSING
AUTHORITY OF
YAMHILL CO
PURCHASE/REH
AB LH
HOUSING
AUTHORITY OF
YAMHILL CO
HABITAT FOR
HUMANITY
$500K LH
Medford
Purchase/Reb
LMMI
PORTLAND
PURCHASE/REH
AB LMMI
Purchase Rehab
Purchase Rehab
Purchase Rehab
Purchase Rehab

WASHINGTON
PURCHASE-
REHAB LMMI
City of Bend

Cherry Creek
Redevelopment
HABITAT FOR
HUMANITY
$400K  <50%
City of Portland

PORTLAND
REDEVELOPMEN
T LMMI

$0.00 $0.00 $0.00

$179,718.43 $179,718.43 $0.00

$147,190.73 $147,190.73 $0.00

$390,521.61 $229,173.05 $0.00

$405,492.56 $270,826.95 $0.00

$499,539.80 $499,539.80 $0.00

$92,167.35 $92,167.35 $0.00

$1,718,551.82 $1,174,652.30 $543,899.52

$423,784.09 $423,784.09 $0.00
$366,910.88 $295,626.48 $71,284.40
$821,550.94 $741,726.41 $51,031.42

$1,711,205.65 $1,711,205.65 $0.00

$268,732.63 $268,732.63 $0.00

$345,016.10 $291,936.70 $0.00

$0.00 $0.00 $0.00

$400,000.00 $400,000.00 $0.00

$884,554.00 $884,554.00 $0.00

$495,366.00 $495,366.00 $0.00
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-41-0001

Budget Program Funds Drawn Program Income Drawn

Redevelop demolished
or vacant property

State Pool State Pool $781,541.12 $0.00 $83,533.65

Grantee Activity Number:                        1-FM-BEND-LMMI-(50%-120%)
Activity Title:                                             Financing Mechanisms Bend LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 10/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bend2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,672.60

$170,672.60

$115,914.30

$115,914.30

$115,914.30

$0.00

Program Income Received: $49,720.00

Total Funds Expended: $115,914.30

City of Bend2 $115,914.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-BEND-LMMI-(50%-120%)
Activity Title:                                             Financing Mechanisms Bend LMMI

 Down Payment Assistance

Activity Description

Bend, OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-CLACKAMAS-LH
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clackamas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$133,753.42

$133,753.42

$133,753.42

$133,753.42

$133,753.42
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Grant Number:              B-08-DN-41-0001
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-CLACKAMAS-LH
Activity Title:                                             Financing Mechanisms

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $133,753.42

Clackamas County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment assistance

Activity Description

Clackamas County Oregon

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-CLACKAMAS-LMMI (50-120%)
Activity Title:                                             CLACKAMAS CO FINANCING MECH 50-120%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-CLACKAMAS-LMMI (50-120%)
Activity Title:                                             CLACKAMAS CO FINANCING MECH 50-120%
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Clackamas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$495,461.10

$495,461.10

$495,461.10

$495,461.10

$394,474.77

$100,986.33

Program Income Received: $50,000.00

Total Funds Expended: $495,461.10

Clackamas County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment assistance

Activity Description

CLACKAMAS COUNTY

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-CORA-LH
Activity Title:                                             Finance Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

02/27/2013 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Central Oregon Regional Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,434.94

$36,434.94

$36,434.94

$36,434.94

$24,891.01

$11,543.93

Program Income Received: $0.00

Total Funds Expended: $36,434.94

Central Oregon Regional Housing Authority $36,434.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redmond, OR and surrounding communities

Activity Description
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Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-CORA-LH
Activity Title:                                             Finance Mechanism

Down payment assistance

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-EUGENE-LMMI-(50-120%)
Activity Title:                                             EUGENE FINANCING MECHANISMS

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/20/2009 09/08/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Eugene2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$382,945.78

$382,945.78

$382,945.78

$382,945.78

$382,945.78

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-EUGENE-LMMI-(50-120%)
Activity Title:                                             EUGENE FINANCING MECHANISMS

Total Funds Expended: $382,945.78

City of Eugene2 $382,945.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Activity Description

City of Eugene

Location Description:

 The City of Eugene has recently reported Program Income received from a property that resold prior to the end of the Affordability Period.
Eugene is determining if they will retain the funds or return them to OHCS for the State Pool.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-GRESHAM-LMMI-(50-120%)
Activity Title:                                             GRESHAM FINANCING MECHANISMS LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-GRESHAM-LMMI-(50-120%)
Activity Title:                                             GRESHAM FINANCING MECHANISMS LMMI
Primary Responsible Organization:

City of Gresham2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$426,680.78

$426,680.78

$426,680.78

$426,680.78

$426,680.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $426,680.78

City of Gresham2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Activity Description

Gresham

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-MEDFORD-LH (BELOW 50%)
Activity Title:                                             MEDFORD FINANCE MECHANISMS BELOW 50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 04/11/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Medford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,167.00

$118,167.00

$118,167.00

$118,167.00

$118,167.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,167.00

City of Medford $118,167.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-MEDFORD-LH (BELOW 50%)
Activity Title:                                             MEDFORD FINANCE MECHANISMS BELOW 50%

MEDFORD OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-MEDFORD-LMMI-(50-120%)
Activity Title:                                             MEDFORD FINANCING MECH LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 04/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Medford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$445,756.11

$445,756.11

$307,173.54

$305,440.89

$305,440.89

$0.00

Program Income Received: $116,489.22
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-MEDFORD-LMMI-(50-120%)
Activity Title:                                             MEDFORD FINANCING MECH LMMI

Total Funds Expended: $305,440.89

City of Medford $305,440.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DOWNPAYMENT ASSISTANCE

Activity Description

MEDFORD

Location Description:

 The City of Medford received Program Income on an Activity A -LMMI Project (or those earningless than 120% of the area median income).
The City of Medford is in the process of a new project and will be invoicing to use a majority of their Program Income. The 2nd Quarter QPR
will have more information to report on this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-PORTLAND-LMMI (50-120%)
Activity Title:                                             PORTLAND FINANCING MECHANISMS (50-120%)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 01/18/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-PORTLAND-LMMI (50-120%)
Activity Title:                                             PORTLAND FINANCING MECHANISMS (50-120%)
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Portland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$759,361.74

$759,361.74

$722,306.00

$722,306.00

$722,306.00

$0.00

Program Income Received: $122,090.74

Total Funds Expended: $722,306.00

City of Portland2 $722,306.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Portland Multnomah County Financing Mechanism for 50-120% AMI

Activity Description

Portland/Multnomah County

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-SALEM-LH (BELOW 50%)
Activity Title:                                             SALEM FINANCING MECHANISMS BELOW 50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Salem2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,229.56

$48,229.56

$48,229.56

$48,229.56

$48,229.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,229.56

City of Salem2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SALEM FINANCING MECHANISMS BELOW 50%

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-SALEM-LH (BELOW 50%)
Activity Title:                                             SALEM FINANCING MECHANISMS BELOW 50%

SALEM OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-SALEM-LMMI 50%-120%
Activity Title:                                             SALEM FINANCING MECH 50%-120%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Salem2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$602,486.41

$602,486.41

$602,486.41

$602,486.41

$602,486.41

$0.00

Program Income Received: $0.00



4864

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-SALEM-LMMI 50%-120%
Activity Title:                                             SALEM FINANCING MECH 50%-120%

Total Funds Expended: $602,486.41

City of Salem2 $602,486.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SALEM FINANCING MECHANISMS 50-120%

Activity Description

SALEM OR

Location Description:

 The City of Salem had another property resell receiving $46,577 in Program Income.  The City has determined they no longer wish to continue
with NSP-1 projects and returned the funds to OHCS.  These funds have been reported for the 2nd Quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-SPRINGFIELD-LH-BELOW 50%
Activity Title:                                             SPRINGFIELD FINANCING MECH BELOW 50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-SPRINGFIELD-LH-BELOW 50%
Activity Title:                                             SPRINGFIELD FINANCING MECH BELOW 50%
Primary Responsible Organization:

City of Springfield2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,593.71

$113,593.71

$100,378.46

$100,378.46

$100,378.46

$0.00

Program Income Received: $13,215.25

Total Funds Expended: $100,378.46

City of Springfield2 $100,378.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Activity Description

SPRINGFIELD OR

Location Description:

 The City of Springfield reported they will retain the Program Income recently received in hopes to build up their pool to something substantial
and/or potentially combine NSP Program Income with other sources.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-SPRINGFIELD-LMMI 50-120%
Activity Title:                                             SPRINGFILED FINANCING MECHANISMS LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,740.54

$226,740.54

$226,740.54

$226,740.54

$226,740.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $226,740.54

City of Springfield2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI

Activity Description



4867

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-SPRINGFIELD-LMMI 50-120%
Activity Title:                                             SPRINGFILED FINANCING MECHANISMS LMMI

SPRINGFIELD OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-State-LH-(below 50%)
Activity Title:                                             State Financing Mech - below 50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Oregon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$304,883.10

$304,883.10

$304,883.10

$304,883.10

$304,883.10

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-State-LH-(below 50%)
Activity Title:                                             State Financing Mech - below 50%

Total Funds Expended: $304,883.10

State of Oregon $304,883.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25) homeownership.

Activity Description

Throughout rural areas or small cities in the State of Oregon.

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. A property from this
Activity A project resold with Program Income received in the amount of $44,250. 10% of this was transferred to the State Admin for program
related expenses. The remaining amount was placed in the State Pool for use of another NSP-1 eligible activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-State-LMMI-(50%-120%)
Activity Title:                                             State Financing Mechanisms LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-State-LMMI-(50%-120%)
Activity Title:                                             State Financing Mechanisms LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

State of Oregon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,560,613.25

$1,560,613.25

$1,560,613.25

$1,560,613.25

$1,560,613.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,560,613.25

State of Oregon $1,560,613.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Second mortgages provided to homebuyers.

Activity Description

To be determined-in targeted block groups throughout the State.

Location Description:

 There were two properties recently resold, one recapture was in full, the other was a short sale with OHCS receiving approximately 20% of the
original amount.  These funds are placed in the State Pool less 10% to be receipted to OHCS Admin to assist with program costs.  Funds placed
in the State Pool are offered to Sub-Grantees/Recipeints for additional eligible activities.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-State-LMMI-(50%-120%)
Activity Title:                                             State Financing Mechanisms LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-FM-WASHINGTON-LMMI (50-120%)
Activity Title:                                             WASHINGTON CO FINANCE MECHANISMS LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 11/29/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$574,183.25

$574,183.25

$440,353.91

$440,353.91

$440,353.91

$0.00

Program Income Received: $133,829.34

Total Funds Expended: $440,353.91

Washington County2 $0.00

Match Contributed: $0.00



4871

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        1-FM-WASHINGTON-LMMI (50-120%)
Activity Title:                                             WASHINGTON CO FINANCE MECHANISMS LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance

Activity Description

WASHINGTON CO

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-Bend-LH
Activity Title:                                             Purchase Rehb

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

09/28/2008 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bend2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $46,344.68
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Bend-LH
Activity Title:                                             Purchase Rehb
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,344.68

$46,367.00

$46,344.68

$46,344.68

$0.00

Program Income Received: $148,594.54

Total Funds Expended: $46,344.68

City of Bend2 $46,344.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Activity Description

Bend, OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-Bend-LMMI
Activity Title:                                             Purchase / Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Bend-LMMI
Activity Title:                                             Purchase / Rehab
2 Purchase/Rehab

Projected Start Date: Projected End Date:

09/29/2008 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bend2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,633.00

$154,633.00

$154,633.00

$154,633.00

$6,038.46

$148,594.54

Program Income Received: $0.00

Total Funds Expended: $154,633.00

City of Bend2 $154,633.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase / rehab

Activity Description

Bend/Redmond Oregon area

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Bend-LMMI
Activity Title:                                             Purchase / Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CCNO-LH
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Connections of NE Oregon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,919.10

$136,919.10

$136,919.10

$136,919.10

$136,919.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $136,919.10

Community Connections of NE Oregon $136,919.10

Match Contributed: $0.00



4875

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CCNO-LH
Activity Title:                                             Purchase Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median income).

Activity Description

Baker City, Oregon

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CCNO-LMMI
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Connections of NE Oregon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $174,690.73
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CCNO-LMMI
Activity Title:                                             Purchase Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,690.73

$174,690.73

$174,690.73

$174,690.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,690.73

Community Connections of NE Oregon $174,690.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income household(s) (LMMI).

Activity Description

Baker City, Oregon

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CLACKAMAS-LH BELOW 50%
Activity Title:                                             CLACKAMAS PURCHASE/REHAB BELOW 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CLACKAMAS-LH BELOW 50%
Activity Title:                                             CLACKAMAS PURCHASE/REHAB BELOW 50%
2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/16/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clackamas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$289,226.81

$289,226.81

$289,226.81

$289,226.81

$265,290.40

$23,936.41

Program Income Received: $0.00

Total Funds Expended: $289,226.81

Clackamas County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCHASE AND REHABILITATION - BELOW 50%

Activity Description

CLACKAMAS COUNTY

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CLACKAMAS-LH BELOW 50%
Activity Title:                                             CLACKAMAS PURCHASE/REHAB BELOW 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CLACKAMAS-LMMI (50-120%)
Activity Title:                                             CLACKAMAS CO PURCHASE/REHAB LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/16/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clackamas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,465,959.15

$1,465,959.15

$1,465,959.15

$1,306,262.58

$902,381.89

$403,880.69

Program Income Received: $715,000.00

Total Funds Expended: $1,306,262.58

Clackamas County $1,306,262.58

Match Contributed: $0.00



4879

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CLACKAMAS-LMMI (50-120%)
Activity Title:                                             CLACKAMAS CO PURCHASE/REHAB LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CLACKAMAS CO. PURCHASE/REHAB LMMI

Activity Description

CLACKAMAS CO.

Location Description:

 There has been no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CORA-LH-BELOW 50%
Activity Title:                                             CENTRAL OR REG HSG PURCHASE/REHAB BELOW 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

10/15/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Central Oregon Regional Housing Authority dba Housing Works

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $302,720.32
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CORA-LH-BELOW 50%
Activity Title:                                             CENTRAL OR REG HSG PURCHASE/REHAB BELOW 50%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,720.32

$302,720.32

$302,720.32

$271,301.62

$31,418.70

Program Income Received: $239,166.58

Total Funds Expended: $302,720.32

Central Oregon Regional Housing Authority dba Housing Works $302,720.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single family homes for either sale or lease.

Activity Description

Deschutes County, Crook County, Jefferson County

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CORA-LMMI
Activity Title:                                             CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CORA-LMMI
Activity Title:                                             CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI2 Purchase/Rehab

Projected Start Date: Projected End Date:

10/15/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Central Oregon Regional Housing Authority dba Housing Works

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$592,638.62

$592,638.62

$592,638.62

$592,638.62

$303,807.37

$288,831.25

Program Income Received: $92,627.30

Total Funds Expended: $592,638.62

Central Oregon Regional Housing Authority dba Housing Works $592,638.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and Rehabilitation

Activity Description

Deschutes County, Crook County and Jefferson County

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CORA-LMMI
Activity Title:                                             CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CSC-LH
Activity Title:                                             Acquisition Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Services Consortium2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$399,625.00

$399,625.00

$399,625.00

$399,625.00

$399,625.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $399,625.00

Community Services Consortium2 $399,625.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CSC-LH
Activity Title:                                             Acquisition Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion Rehab and resale to non-profit entities for very low income housing.

Activity Description

Corvallis Albany Area

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-CSC-LMMI
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Services Consortium2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $252,432.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-CSC-LMMI
Activity Title:                                             Purchase Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,432.00

$252,432.00

$252,432.00

$200,375.00

$52,057.00

Program Income Received: $52,057.00

Total Funds Expended: $252,432.00

Community Services Consortium2 $252,432.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust for an owner
occupied low-moderate-middle-income (LMMI) household.

Activity Description

In an NSP qualified census tract in Benton or Lincoln County.

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-DO NOT USE FURTHER
Activity Title:                                             2-PR OBLIGATED FUNDS NEED TO BE REALLOCATED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-DO NOT USE FURTHER
Activity Title:                                             2-PR OBLIGATED FUNDS NEED TO BE REALLOCATED
Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Oregon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

State of Oregon $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-recipients to be sold
or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the units. Rehabilitation standards and
limits will be outlined and agreed to by non-profit/sub-recipient.

Activity Description

Throughout the state in targeted block groups.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-DO NOT USE FURTHER
Activity Title:                                             2-PR OBLIGATED FUNDS NEED TO BE REALLOCATED

 This activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-Eugene-LH
Activity Title:                                             City of Eugene Purchase/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

09/23/2009 12/21/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Eugene2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,718.43

$179,718.43

$179,718.43

$179,718.43

$179,718.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $179,718.43

City of Eugene2 $0.00



4887

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Eugene-LH
Activity Title:                                             City of Eugene Purchase/Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase, rehabilitate and
own a single family home to be rented to low income persons.

Activity Description

City of Eugene

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-GRESHAM-LH (BELOW 50%)
Activity Title:                                             GRESHAM  PURCHASE/REHAB LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/16/2009 04/20/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Gresham2

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-GRESHAM-LH (BELOW 50%)
Activity Title:                                             GRESHAM  PURCHASE/REHAB LH
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,190.73

$147,190.73

$147,190.73

$147,190.73

$147,190.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $147,190.73

City of Gresham2 $147,190.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 GRESHAM PURCHASE/REHAB LH

Activity Description

GRESHAM OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-HAYC-LH (BELOW 50%)
Activity Title:                                             HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH
Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-HAYC-LH (BELOW 50%)
Activity Title:                                             HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LHRehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

12/07/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Housing Authority of Yamhill Co (HAYC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$390,521.61

$390,521.61

$229,173.05

$229,173.05

$229,173.05

$0.00

Program Income Received: $161,348.56

Total Funds Expended: $229,173.05

Housing Authority of Yamhill Co (HAYC) $229,173.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity.  Both homes are
under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median income).   HAYC intends to sell the
homes to Section 8 voucher holders that will convert their vouchers from rental to home ownership vouchers.  These two homes should be
completed and sold within the first two quarters of 2011.  Net proceeds from the sale of these homes will be used to purchase addtional homes.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-HAYC-LH (BELOW 50%)
Activity Title:                                             HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Location Description:

 Housing Authority of Yamhill recently reported they have sold another of their 5 properties during 4th Quarter 2015.  This leaves one
remaining project from their original purchases in the beginning of NSP-1.  Program Income from this sale will be reported in the 2nd Quarter
of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-HAYC-LMMI (50-120%)
Activity Title:                                             HOUSING AUTHORITY OF YAMHILL CO

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

12/07/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Housing Authority of Yamhill Co (HAYC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$405,492.56

$405,492.56

$270,826.95

$270,826.95

$270,826.95

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-HAYC-LMMI (50-120%)
Activity Title:                                             HOUSING AUTHORITY OF YAMHILL CO
Program Income Received: $134,665.61

Total Funds Expended: $270,826.95

Housing Authority of Yamhill Co (HAYC) $270,826.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCHASE & REHABILITATION

Activity Description

YAMHILL CO

Location Description:

 Housing Authority of Yamhill currently has one outstanding project from their original purchases in 2010.  They have hired a contractor to
complete the rehabilitation of the project and expect to be completed during summer 2016.  Yamhill will use Program Income earned from
previous projects to pay all rehab expenses.  They are anticipating this project completed before the end of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-HFH5-LH (BELOW 50%)
Activity Title:                                             HABITAT FOR HUMANITY $500K LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

09/23/2009 03/16/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-HFH5-LH (BELOW 50%)
Activity Title:                                             HABITAT FOR HUMANITY $500K LH
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Oregon (Portland)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$499,539.80

$499,539.80

$500,000.00

$499,539.80

$499,539.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $499,539.80

Habitat for Humanity of Oregon (Portland) $499,539.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Activity Description

Harrisburg, Lebanon and Newburg, Oregon

Location Description:

 This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or
housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of the area
median income. This activity has resulted in the acquisition of nine (9) housing units.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-HFH5-LH (BELOW 50%)
Activity Title:                                             HABITAT FOR HUMANITY $500K LH

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-Medford-LH
Activity Title:                                             Medford Purchase/Reb LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

11/26/2012 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Medford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,167.35

$92,167.35

$92,167.35

$92,167.35

$92,167.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,167.35

City of Medford $92,167.35

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Medford-LH
Activity Title:                                             Medford Purchase/Reb LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab

Activity Description

Medford, Oregon

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-PORTLAND-LMMI (50-120%)
Activity Title:                                             PORTLAND PURCHASE/REHAB LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/16/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Portland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,718,551.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-PORTLAND-LMMI (50-120%)
Activity Title:                                             PORTLAND PURCHASE/REHAB LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,718,551.82

$1,718,551.82

$1,718,551.82

$1,174,652.30

$543,899.52

Program Income Received: $517,925.35

Total Funds Expended: $1,718,551.82

City of Portland2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PORTLAND PURCHASE/REHAB LMMI

Activity Description

PORTLAND AND MULTNOMAH CO.

Location Description:

 There has been no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-Salem-LH
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Salem-LH
Activity Title:                                             Purchase Rehab
2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Salem2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$423,784.09

$423,784.09

$423,784.09

$423,784.09

$423,784.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $423,784.09

City of Salem2 $423,784.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase single family homes for the purpose of low income supportive housing.

Activity Description

In the city of Salem

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:



4897

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-Salem-LH
Activity Title:                                             Purchase Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-UCDC-LH
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Umpqua CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,910.88

$366,910.88

$366,910.88

$366,910.88

$295,626.48

$71,284.40

Program Income Received: $0.00

Total Funds Expended: $366,910.88

Umpqua CDC $366,910.88

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-UCDC-LH
Activity Title:                                             Purchase Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income households (LH25).

Activity Description

Roseburg, Oregon

Location Description:

 This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less
than 50% of the area median income. A total of five (5) low income units have been sold and occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-UCDC-LMMI
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Umpqua CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-UCDC-LMMI
Activity Title:                                             Purchase Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$821,550.94

$821,550.94

$821,550.94

$792,757.83

$741,726.41

$51,031.42

Program Income Received: $122,315.82

Total Funds Expended: $792,757.83

Umpqua CDC $792,757.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Activity Description

Roseburg Oregon.

Location Description:

 UCDC's current project sold during 3rd Quarter, receiving Program Income for additional projects in this activity.  Occupancy and Program
Income will be reported in the 4th Quarter 2015 report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-WASHINGTON-LH
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-WASHINGTON-LH
Activity Title:                                             Purchase Rehab
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/16/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,711,205.65

$1,711,205.65

$1,711,205.65

$1,711,205.65

$1,711,205.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,711,205.65

Washington County2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase / rehab

Activity Description

Hillsboro, OR

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-WASHINGTON-LH
Activity Title:                                             Purchase Rehab

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-PR-WASHINGTON-LMMI
Activity Title:                                             WASHINGTON PURCHASE-REHAB LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/16/2009 11/29/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,732.63

$268,732.63

$268,732.63

$268,732.63

$268,732.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $268,732.63

Washington County2 $268,732.63
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        2-PR-WASHINGTON-LMMI
Activity Title:                                             WASHINGTON PURCHASE-REHAB LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCHASE REHAB

Activity Description

WASHINGTON CO OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-LB-Jackson-LMMI
Activity Title:                                             Land Banking HAJC

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

3 Land Banking

Projected Start Date: Projected End Date:

06/01/2010 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Jackson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        3-LB-Jackson-LMMI
Activity Title:                                             Land Banking HAJC
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

Housing Authority of Jackson County $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was created.
Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and occupancy in June 2014.
 Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is only a target may
not be feasible. All units will affordable at 60% area median income.

Activity Description

City of Medford in Jackson County Oregon.

Location Description:

 In May 2013, this activity was completed and activity and occupancy was reported in the 5-RDV Activity.  Completion and occupancy reported
to the new activity June 2014.
 *** CLOSED Second Quarter 2013 - New activity 5-RDV set up for reporting occupancy ***

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-Bend-LH
Activity Title:                                             City of Bend

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Redevelop demolished or vacant property

Projected Start Date: Projected End Date:

09/23/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Bend2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,016.10

$345,016.10

$291,936.70

$291,936.70

$291,936.70

$0.00

Program Income Received: $53,079.40

Total Funds Expended: $291,936.70

City of Bend2 $291,936.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 10 homes on vacant lots for low income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-Bend-LH
Activity Title:                                             City of Bend

Bend, OR

Location Description:

 There has been no activity reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-RDV-CherryCreek-LMMI
Activity Title:                                             Cherry Creek Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Redevelop demolished or vacant property

Projected Start Date: Projected End Date:

05/21/2013 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Authority of Jackson County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-CherryCreek-LMMI
Activity Title:                                             Cherry Creek Redevelopment

Total Funds Expended: $0.00

Housing Authority of Jackson County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the acquisition of land.  The
50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014.  There will be one (1) manager unit and
forty-nine (49) low-to-moderate- income family rental occupied units.

Activity Description

Medford, OR

Location Description:

 This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 were used for the acquisition of land.  The 50
unit construction on this project began July 2013 and was completed and occupied June 2014.  This project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-RDV-HFH4-LH
Activity Title:                                             HABITAT FOR HUMANITY $400K  <50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Redevelop demolished or vacant property

Projected Start Date: Projected End Date:

09/23/2009 03/16/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-HFH4-LH
Activity Title:                                             HABITAT FOR HUMANITY $400K  <50%
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Habitat for Humanity of Oregon (Portland)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Habitat for Humanity of Oregon (Portland) $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construct new single family homes on foreclosed lots for sale to low income households (LH25).

Activity Description

La Pine, Oregon

Location Description:

 Habitat sold two houses during second quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-Portland-LH
Activity Title:                                             City of Portland

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Redevelop demolished or vacant property

Projected Start Date: Projected End Date:

09/23/2009 03/16/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Portland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$884,554.00

$884,554.00

$884,554.00

$884,554.00

$884,554.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $884,554.00

City of Portland2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 5-RDV-Portland-LH

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-Portland-LH
Activity Title:                                             City of Portland

Portland, OR

Location Description:

 There has been no activity reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-RDV-PORTLAND-LMMI
Activity Title:                                             PORTLAND REDEVELOPMENT LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Redevelop demolished or vacant property

Projected Start Date: Projected End Date:

03/16/2009 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Portland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$495,366.00

$495,366.00

$495,366.00

$495,366.00

$495,366.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        5-RDV-PORTLAND-LMMI
Activity Title:                                             PORTLAND REDEVELOPMENT LMMI

Total Funds Expended: $495,366.00

City of Portland2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REDEVELOPMENT

Activity Description

PORTLAND OR

Location Description:

 there has been no activity reported.

Activity Progress Narrative:

Address City State Zip Status Accept
2037 SE 171st Ave Portland Oregon 97233-4481 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        6-AD-OR-NSP1
Activity Title:                                             ADMIN FOR NSP1

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

09/29/2008 03/16/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Oregon

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-AD-OR-NSP1
Activity Title:                                             ADMIN FOR NSP1

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,949,762.49

$1,949,762.49

$1,862,924.36

$1,781,995.54

$1,761,639.61

$20,355.93

Program Income Received: $108,375.45

Total Funds Expended: $1,781,995.54

State of Oregon $1,781,995.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration costs for the administering and monitoring of the NSP program.

Activity Description

N/A

Location Description:

 OHCS is continuing to work with the Sub-Grantees with technical assistance as needed.  OHCS continues to monitor Sub-Grantees in the NSP-1
program.  OHCS staff is continuing the desk reviews that were initiated during the 1st Quarter 2016, using the Monitoring Plan schedule, with a
site review planned during 3rd Quarter 2016.  OHCS has verified all activity budgets during 3rd Quarter 2016 in preparation of closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-AD-Washington
Activity Title:                                             Washington County Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

12/20/2012 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Washington County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,480.88

$10,480.88

$10,480.88

$10,480.88

$10,480.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,480.88

Washington County2 $10,480.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Washington County NSP-1 Admin

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-AD-Washington
Activity Title:                                             Washington County Admin

Washington County, Oregon

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-ADMIN-BEND
Activity Title:                                             6-ADMIN-BEND

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

09/08/2014 09/30/2020

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bend2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-ADMIN-BEND
Activity Title:                                             6-ADMIN-BEND

Total Funds Expended: $0.00

City of Bend2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration costs for the administering and monitoring of the NSP program.

Activity Description

N/A

Location Description:

 There has been no activity reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-Admin-Clackamas
Activity Title:                                             Clackamas Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

01/01/2012 03/16/2018

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-Admin-Clackamas
Activity Title:                                             Clackamas Admin
Primary Responsible Organization:

Clackamas County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,500.00

$76,500.00

$71,500.00

$71,500.00

$0.00

$71,500.00

Program Income Received: $0.00

Total Funds Expended: $71,500.00

Clackamas County $71,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administrative acitivities.

Activity Description

Oregon City, Clackamas County, Oregon

Location Description:

 There has been no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-Admin-Gresham
Activity Title:                                             6-Admin-Gresham

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

06/11/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Gresham2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,258.45

$6,258.45

$6,258.45

$6,258.45

$6,258.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,258.45

City of Gresham2 $6,258.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gresham Admin

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-Admin-Gresham
Activity Title:                                             6-Admin-Gresham

Gresham, OR

Location Description:

 This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-Admin-Medford
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

06/01/2016 06/30/2018

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Medford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-Admin-Medford
Activity Title:                                             Administration

Total Funds Expended: $0.00

City of Medford $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration Duties

Activity Description

City of Medford

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-Admin-Portland
Activity Title:                                             Portland Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

01/01/2012 03/16/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Portland2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        6-Admin-Portland
Activity Title:                                             Portland Admin
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,874.45

$60,874.45

$60,874.45

$60,874.45

$1,813.62

$59,060.83

Program Income Received: $0.00

Total Funds Expended: $60,874.45

City of Portland2 $60,874.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administrative Activities

Activity Description

City of Portland, Portland, Oregon

Location Description:

 There has been no activity reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        State Pool
Activity Title:                                             State Pool

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        State Pool
Activity Title:                                             State Pool
Construction of new housing Under Way

Project Number: Project Title:

5 Redevelop demolished or vacant property

Projected Start Date: Projected End Date:

04/01/2011 03/16/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OREGON HOUSING & COMMUNITY SERVICES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$781,541.12

$781,541.12

$101,698.61

$83,533.65

$0.00

$83,533.65

Program Income Received: $691,837.22

Total Funds Expended: $83,533.65

OREGON HOUSING & COMMUNITY SERVICES $83,533.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to do below) until
end of NSP-1

Activity Description

Unknown

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-41-0001
Grantee :                       Oregon

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,650,872.68

Grantee Activity Number:                        State Pool
Activity Title:                                             State Pool

 This Activity is used for Program Income and/or Program Funds received from Sub-Grantees no longer wishing to participate in the NSP-1
Program.  OHCS continues to receive program income to place in the State Pool.  With the possibility of the Sub-Grantees transferring their
program income, the funds in the State Pool may be used for Activity A projects in the future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Action Plan Narrative :  Areas of Greatest Need :   The Commonwealth has determined that it will use the following two sources
of data to define its areas of greatest need:

 HUD Risk Score: Measures the estimated foreclosure and abandonment risk of every Census block group in the Commonwealth.
This score includes data to assess areas with the greatest percentage of home foreclosures, the highest percentage of homes
financed by a subprime mortgage-related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
The HUD Risk Score also address all of the statutorily required needs factors. This score is scaled from 0 to 10, with 10 being the
highest or greatest risk. A complete listing of the risk score and data for each Census block group is available at the following
website: http://www.huduser.org/publications/commdevl/excel/PA120_LM.xls
 Home Mortgage Disclosure Act: Data on the percentage of subprime mortgages issued, by county, from 2004 through 2006,
compared to the total number of mortgages issued during the same time period. The percentages ranged from 10.69 percent to
33.59 percent. A complete listing of this data is available at the following website:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/download.aspx?id=743.

  The Commonwealth has established the following definitions of "Greatest Need Areas:"

 Qualified Need Areas: DCED has determined that any applicant for NSP funds must have within its geographic jurisdiction a
Census block group with a HUD risk score of six (6) or higher, or be located in a county with subprime mortgages totaling at least
23.99 percent or higher. All applicants must show that their jurisdictions meet the "Qualified Need Area" level of need, which
constitutes the threshold of eligibility for NSP funds.
 Priority Need Areas: DCED has determined that jurisdictions with a risk score of eight (8) or higher will be deemed as Priority
Need Areas. Applicants from the Priority Need Areas will receive priority consideration in the funding distribution and award
process. These applicants do not have to restrict their activities to only the Priority Need Census block groups, but must
demonstrate how the activities they undertake will address the problems faced by those Priority Need Areas. These areas of the
Commonwealth are displayed in the map found at:http://newpa.com/find-and-apply-for-funding/funding-and-program-
finder/funding-detail/download.aspx?id=744.

    Distribution and and Uses of Funds :   Distribution Process
 DCED will competitively award NSP funds based upon applications from eligible applicants postmarked by January 9, 2009.
Applications must be submitted using the DCED electronic Single Application for Assistance as further outlined in the DCED
Neighborhood Stabilization Program Guidelines and Application Kit, found at:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/index.aspx.  The applications will be reviewed according to the process
outlined in this Action Plan, and DCED anticipates making award decisions by June 2009. DCED, as it currently administers the
HOME Program in partnership with PHFA, will also review these applications jointly with staff from that agency. The application
due date and target award date are subject to change based upon HUD's approval of this Action Plan and/or changes issued to
the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED
urges potential grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications
and materials. That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-
detail/index.aspx.
  Administrative Funds
 The Commonwealth will share the 10 percent of the NSP funds available for administrative uses as follows:

 4 percent shall be retained by the Commonwealth for administrative and monitoring requirements of the program (including
potential use for specific tasks performed by PHFA)
 6 percent shall be available to grantees receiving the funds

 This distribution is consistent with the Commonwealth's use of administrative funds for the federal HOME Program.
  Eligible Applicants
 NSP funding is available to any unit of local government in the Commonwealth meeting the definition of an Area of Greatest
Need that also currently receives an annual allocation of CDBG funding either through the State's Act 179 distribution formula or
that qualifies as a direct federal entitlement jurisdiction under the CDBG program. In addition, nonprofits, housing authorities or
redevelopment authorities in Areas of Greatest Need may also apply directly for these funds. Eligible entities must submit
evidence that they have in place at the time of application the following plans and certifications:

 Fair Housing Plan
 Section 3 Plan Minority Business Enterprises/Women-Owned Business Enterprises Plan
 Certification of Consistency with either: Local Consolidated Plan (for federal CDBG entitlement areas)
 Local 3-Year Community Development Plan (for all other areas)
 Identify a Responsible Entity for conducting the Environmental Review

 For the five jurisdictions receiving direct federal allocations of NSP funds (Philadelphia, Pittsburgh, Allegheny County, Allentown
and York County), DCED will only contract with the local governments administering those funds. DCED will not accept
applications from any other eligible applicant within those jurisdictions except direct federal entitlement jurisdictions within
Allegheny County and York County that receive annual federal allocations of CDBG funds. The Commonwealth is incorporating
the local action plans and needs of the five jurisdicceivingunds by reference and providing the links below.

 City of Philadelphia:http://www.phi.gov/ohcd/nsp.htm
 City of Pittsburgh:http://www.city.pittsburghpa.us/cp/html/community_development.html
 City of Allentown:http://www.allentownpa.gov/tabid/296/Default.aspx
 Allegheny County:http://www.economic.alleghenycounty.us/resources/one_year.aspx
 York County: http: http://www.ycpc.org/community_development_docs/ Neighborhood_Stabilization_Program_York_County.pdf

  Eligible Activities
 DCED will make NSP funds available for the following statutorily eligible activities. Activities that are eligible under HERA include
the following:

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
 Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent,
or redevelop such homes and properties.
 Establish land banks for homes that have been foreclosed upon.
 Demolish blighted structures.
 Redevelop demolished or vacant properties.

 HUD has established restrictions on these activities in its Notice on the allocation and application process for NSP funds. In
particular, several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived
the one-for-one replacement, but requires documentation on the number of units that will be produced DCED will administer NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DCED will also advise and provide
technical assistance to all of its applicants regarding these requirements. The eligible activities outlined in this Action Plan for NSP
funds are subject to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or
interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential
grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications and materials.
That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.aspx.
  Grant Amounts
 DCED anticipates that the amount of funds that can be applied for and approved will vary with population and need of the area.
As guidance for potential applicants, DCED recommends that applicants apply for funding amounts commensurate with:

 Cost of the project
 Consideration of other applications submitted for NSP funding
 Need of the jurisdiction (HUD Risk Score and subprime lending activities)
 Capacity to carry out the proposed activities in a timely manner DCED also reserves the right to adjust requested application
amounts based on the information provided by the applicant to justify the needs of the jurisdiction and the capacity to carry out
the proposed activities in a timely manner.

 Additionally, DCED reserves the right to adjust contracted amounts based upon actual performance and progress toward full
utilization of funds within the initial 18 montsoteroram.&bs&mpt&mampt&aplt/>
  Selection Criteria and Priorties :  The Commonwealth of Pennsylvania has established the priorities and scoring described below
that will be used in the application review process.  While each of the criteria was designed to assure that the Commonwealth
complies with the HUD Notice, meets applicable CDBG regulations, and effectively spends the funds:

 Neighborhood Stabilization (20 Points: The Commonwealth will give priority to those proposals that demonstrate a strong
connection to neighborhood stabilization activities, consistent with Commonwealth&iquest;s existing housing priorities for
Targeting, Leverage, and Impact in its Consolidated Plan. The Commonwealth will draw a distinction in awarding priority points to
give more points to those applications that connect NSP-funded activities to housing foreclosure and abandonment problems
caused by problematic mortgage lending activities. Priority will also be given to proposals that will support other neighborhood
stabilization activities consistent with Targeting Leverage, and Impact as defined in the Commonwealth's Consolidated Plan.
These priorities are listed on pages 9 through 11 of the 2008 Action Plan at: http://newpa.com/strengthen-your-
community/technical-assistance/download.aspx  Applicants should also give consideration to the strategies suggested in
Stabilizing Neighborhoods by Addressing Foreclosed and Abandoned Properties, which is found at:http://newpa.com/find-and-
apply-for-funding/funding-and-program-finder/funding-detail/download.aspx
 Capacity of Applicant and Program Administrators (20 Points): The Commonwealth will give priority to applications that exhibit
strong capacity to administer NSP in two manners.  Knowledge, implementation, and compliance of activities funded through the
CDBG Program. DCED will also assess any prior significant monitoring findings or program weaknesses that have not been
addressed, as well as performance on prior DCED contract closeout requirements. (15 Points) Experience administering and
delivering the specific activities for which the NSP funds would be used. If significant administrative responsibilities will be
assigned to another entity via subcontract, the experience of that entity will be considered as well. (5 Points)
 Assistance to Low-Income Households At or Below 50 percent AMI (20 Points): In order to meet the requirement that at least 25
percent of all NSP funds assist households at or below 50 percent of the area median income (AMI), the Commonwealth will give
priority to proposals that will serve persons in this income category. Proposal scores will be prorated according the percentage of
funds that will benefit households at or below 50 percent AMI.  NOTE: DCED will impose the assistance to low-income
households proposed in applications as contract conditions with required performance levels in order to receive NSP grant
payments.
 Priority Need Areas (15 Points): While all applicants must serve Areas of Greatest Need to be eligible for NSP funding, the
Commonwealth will give priority to proposals that address the Priority Need Areas as defined in this Action Plan. To qualify for
this criterion, an applicant is not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas,
however, the applicant must clearly contain Priority Need Area(s) within itsjurisdiction andmustdetailhow NSPor other funding will
address the housing problems in these Priority Need Areas(s)
 Green Building (10 Points): The Commonwealth will give priority to proposals that utilize Green build components and
techniques. The highest priority will be given to proposals that assure construction activities will meet a national standard for
Green Building, such as Leadership in Energy and Environmental Design (LEED) or the National Association of Home Builders
(NAHB) Green Building Program. Proposals that demonstrate use of energy-efficient design and materials will also be given
priority.
 Land Banks (5 Points): The Commonwealth will give priority to proposals that will establish land banks as a means of addressing
the problems encountered due to foreclosed properties.
 High Performing Grantees: The Commonwealth reserves the right to delay funding a portion of its allocation of NSP funds in
order to award additional funding to high performing grantees at a later date. The amount for deferred approval will be
determined based on the quality of applications received and capacity of applicants to utilize the funds awarded initially.
  Definitions and Descriptions :  The following section describes the Commonwealth's definitions of significant terms and program
requirements for which HUD is mandating a response. NOTE: The first four definitions are HUD-required and the remaining ones
are list alphabetically.

 Blighted Structure: The definition of "blighted structure" is outlined in two state laws, the Eminent Domain Law and Urban
Redevelopment Law. Given that NSP funds essentially cannot be used for Eminent Domain, Pennsylvania's Urban Redevelopment
Law defines "blighted property" and can be found at 35 P.S. &sect; 1712.1(c). Per that definition, blighted property shall include:
a. Any premises which because of physical condition or use is regarded as a public nuisance at common law or has been declared
a public nuisance in accordance with local housing, building, plumbing, fire and related codes. b. Any premises which because of
physical condition, use or occupancy is considered an attractive nuisance to children, including but not limited to abandoned
wells, shafts, basements, excavations, and unsafe fences or structures. c. Any dwelling which because it is dilapidated,
unsanitary, unsafe, vermin-infested or lacking in the facilities and equipment required by the housing code of the municipality,
has been designated by the department responsible for enforcement of the code as unfit for human habitation. d. Any structure
which is a fire hazard, or otherwise dangerous to the safety of person or property.  e. Any structure from which utilities,
plumbing, heating, sewerage or other facilities have been disconnected, destroyed, removed, or rendered ineffective so that
property is unfit for its intended use. f. Any vacant or unimproved lot or parcel of ground in a predominantly built-up
neighborhood, which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin.  g. Any unoccupied property which has been tax delinquent for a period of two years prior to
the effective date of act (P.L. 991, 1945), and those in the future having a two year tax delinquency.  h.  Any property which is
vacant but not tax delinquent, which has not been rehabilitated within one year of receipt of notice to rehabilitate from the
appropriate code enforcement agency.
 Definition of Affordable Rents: NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in
order that individuals pay no more than 30 percent of their gross income for rents including utilities or the applicable fair market
rents for the area less any utility costs paid by the tenants, whichever is lower.
 Continued Affordability: HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term,
the continued affordability of housing units assisted with NSP funds, including homes sold, rented, rehabilitated/improved, or
redeveloped. These housing units must remain affordable to individuals or families whose incomes do not exceed 120 percent of
area median income (AMI). DCED will require that all grantees adhere to the HOME Program affordability requirements and
standards. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households with
incomes no greater than 50 percent AMI must remain available to households within that income limit for the duradability period.
Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is considered
program income and must be returned to HUD. This provision does not provide for a sliding scale or shared return of those
funds. Therefore, DCED encourages applicants to consider the long term feasibility of rental housing using these funds. Rent,
occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or deed
restrictions running with the property. The definition of "Continued Affordability" in this Action Plan for NSP funds is subject to
change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice as
clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential grantees to be on alert for such
changes, which will be posted on the DCED website with other NSP publications and materials. That website
is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.
 Housing Rehabilitation Standards: The Uniform Construction Code (UCC) was adopted on April 9, 2004 for the state of
Pennsylvania and is applicable to the construction, alteration, repair, movement, equipment, removal, demolition, maintenance,
occupancy or change of occupancy of every building or structure which occurs on or after April 9, 2004. DCED's Housing
Rehabilitation Guide explains the applicability of the UCC, as well as local code requirements. Where no codes are in place, the
housing rehabilitation standards in the guidebook will be the minimum acceptable housing rehabilitation standards. The guide
book can be found at DCED website:http://www.newpa.com/strenghten-your-community/technical-assistance/download
 Abandoned property: A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property,
no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for
at least 90 days. HUD generally will not consider a foreclosure to be complete until after the title for the property has been
transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
 Greatest Need Areas including Qualified Need, greatest Priority need Areas: The Commonwealth's definition Area of Greatest
need, as well as Qualified Need Areas and Priority Need Areas, are found in Section A., Areas of Greatest Need of this Action Plan
8. Vacant Property. The Commonwealth's definition of vacant property will include any property that meets one of the following
criteria taken from the Urban Redevelopment Law and can be found at 35 P.S. &sect; 1712.1(c): "Any unoccupied property which
has been tax delinquent for a period of two years prior to the effective date of the Act (P.L. 991, 1945), and those in the future
having a two-year tax delinquency"; "any property that is vacant, but not tax delinquent and has not been rehabilitated within
one year of receipt of notice to rehabilitate from the appropriate code enforcement agency"; or "any property that is vacant, but
not tax delinquent and has not been occupied for a period of at least three years."
  Low Income Targeting :  The Commonwealth's estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income (AMI) will be at least $14,907,830. All applicants will
be encouraged to respond to the housing needs of households that do not exceed 50 percent AMI through the scoring system for
applications. That scoring system will provide additional points for any proposal that serves this low-income population category.
Note : If the Commonwealth does not receive proposals totaling at least 25 percent of the NSP funds ($14,907,830) for this
population group as required by statute, DCED will withhold awarding other grants until additional eligible proposals/activities are
identified to meet this requirement. DCED may choose to solicit additional applications, unilaterally modify grant request
amounts, and/or identify other eligible projects that meet the 50 percent AMI requirement.  Acquisition and Relocation :  While
HUD waived the "one-for-one" requirement to replace all housing units for low and moderate-income households that are lost
due to demolition or modification of housing, the HUD Notice on NSP requires information about how such losses will be
mitigated. The Commonwealth anticipates demolishing and converting buildings that would result in the loss of low and
moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use of the funds
for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing units using
NSP and other funding sources.

 Pennsylvania will demolish or convert properties that will result in the loss of 1,000 housing units for low and moderate-income
households, not to exceed 80 percent AMI.
 Pennsylvania expects to make available 770 affordable housing units for low, moderate and middle-income households, not to
exceed 120 percent AMI.
 Within that total number of housing units, 210 units will be made available for low-income households, not to exceed 50 percent
AMI

  Time Schedule
 The Commonwealth's proposed time schedule anticipates that acquisition and construction work on these units will begin as of
April 2009, and the majority of these units will be completed by May 2010. In the course of administering the NSP program, it
has become clear that this time schedule wasn't feasible. However, the program did meet the HUD expenditure deadline but due
to the influx of program income and the complexity of the program, the Commonwealth was not able to meet the May 2010
target for unit completion. But the Commonwealth continues to produce NSP units that provide safe and affordable housing for
low/moderate and middle income households.
 The Activities Section contains the Commonwealth's summary of each activity anticipated for NSP funds. There is a separate
page for each activity which provides planning estimates. The Commonwealth intends to provide additional details on these
activities once local applications are received and approved, including information by Areas of Greatest Need.  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :   The Commonwealth has determined that it will use the following two sources
of data to define its areas of greatest need:

 HUD Risk Score: Measures the estimated foreclosure and abandonment risk of every Census block group in the Commonwealth.
This score includes data to assess areas with the greatest percentage of home foreclosures, the highest percentage of homes
financed by a subprime mortgage-related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
The HUD Risk Score also address all of the statutorily required needs factors. This score is scaled from 0 to 10, with 10 being the
highest or greatest risk. A complete listing of the risk score and data for each Census block group is available at the following
website: http://www.huduser.org/publications/commdevl/excel/PA120_LM.xls
 Home Mortgage Disclosure Act: Data on the percentage of subprime mortgages issued, by county, from 2004 through 2006,
compared to the total number of mortgages issued during the same time period. The percentages ranged from 10.69 percent to
33.59 percent. A complete listing of this data is available at the following website:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/download.aspx?id=743.

  The Commonwealth has established the following definitions of "Greatest Need Areas:"

 Qualified Need Areas: DCED has determined that any applicant for NSP funds must have within its geographic jurisdiction a
Census block group with a HUD risk score of six (6) or higher, or be located in a county with subprime mortgages totaling at least
23.99 percent or higher. All applicants must show that their jurisdictions meet the "Qualified Need Area" level of need, which
constitutes the threshold of eligibility for NSP funds.
 Priority Need Areas: DCED has determined that jurisdictions with a risk score of eight (8) or higher will be deemed as Priority
Need Areas. Applicants from the Priority Need Areas will receive priority consideration in the funding distribution and award
process. These applicants do not have to restrict their activities to only the Priority Need Census block groups, but must
demonstrate how the activities they undertake will address the problems faced by those Priority Need Areas. These areas of the
Commonwealth are displayed in the map found at:http://newpa.com/find-and-apply-for-funding/funding-and-program-
finder/funding-detail/download.aspx?id=744.

    Distribution and and Uses of Funds :   Distribution Process
 DCED will competitively award NSP funds based upon applications from eligible applicants postmarked by January 9, 2009.
Applications must be submitted using the DCED electronic Single Application for Assistance as further outlined in the DCED
Neighborhood Stabilization Program Guidelines and Application Kit, found at:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/index.aspx.  The applications will be reviewed according to the process
outlined in this Action Plan, and DCED anticipates making award decisions by June 2009. DCED, as it currently administers the
HOME Program in partnership with PHFA, will also review these applications jointly with staff from that agency. The application
due date and target award date are subject to change based upon HUD's approval of this Action Plan and/or changes issued to
the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED
urges potential grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications
and materials. That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-
detail/index.aspx.
  Administrative Funds
 The Commonwealth will share the 10 percent of the NSP funds available for administrative uses as follows:

 4 percent shall be retained by the Commonwealth for administrative and monitoring requirements of the program (including
potential use for specific tasks performed by PHFA)
 6 percent shall be available to grantees receiving the funds

 This distribution is consistent with the Commonwealth's use of administrative funds for the federal HOME Program.
  Eligible Applicants
 NSP funding is available to any unit of local government in the Commonwealth meeting the definition of an Area of Greatest
Need that also currently receives an annual allocation of CDBG funding either through the State's Act 179 distribution formula or
that qualifies as a direct federal entitlement jurisdiction under the CDBG program. In addition, nonprofits, housing authorities or
redevelopment authorities in Areas of Greatest Need may also apply directly for these funds. Eligible entities must submit
evidence that they have in place at the time of application the following plans and certifications:

 Fair Housing Plan
 Section 3 Plan Minority Business Enterprises/Women-Owned Business Enterprises Plan
 Certification of Consistency with either: Local Consolidated Plan (for federal CDBG entitlement areas)
 Local 3-Year Community Development Plan (for all other areas)
 Identify a Responsible Entity for conducting the Environmental Review

 For the five jurisdictions receiving direct federal allocations of NSP funds (Philadelphia, Pittsburgh, Allegheny County, Allentown
and York County), DCED will only contract with the local governments administering those funds. DCED will not accept
applications from any other eligible applicant within those jurisdictions except direct federal entitlement jurisdictions within
Allegheny County and York County that receive annual federal allocations of CDBG funds. The Commonwealth is incorporating
the local action plans and needs of the five jurisdicceivingunds by reference and providing the links below.

 City of Philadelphia:http://www.phi.gov/ohcd/nsp.htm
 City of Pittsburgh:http://www.city.pittsburghpa.us/cp/html/community_development.html
 City of Allentown:http://www.allentownpa.gov/tabid/296/Default.aspx
 Allegheny County:http://www.economic.alleghenycounty.us/resources/one_year.aspx
 York County: http: http://www.ycpc.org/community_development_docs/ Neighborhood_Stabilization_Program_York_County.pdf

  Eligible Activities
 DCED will make NSP funds available for the following statutorily eligible activities. Activities that are eligible under HERA include
the following:

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
 Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent,
or redevelop such homes and properties.
 Establish land banks for homes that have been foreclosed upon.
 Demolish blighted structures.
 Redevelop demolished or vacant properties.

 HUD has established restrictions on these activities in its Notice on the allocation and application process for NSP funds. In
particular, several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived
the one-for-one replacement, but requires documentation on the number of units that will be produced DCED will administer NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DCED will also advise and provide
technical assistance to all of its applicants regarding these requirements. The eligible activities outlined in this Action Plan for NSP
funds are subject to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or
interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential
grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications and materials.
That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.aspx.
  Grant Amounts
 DCED anticipates that the amount of funds that can be applied for and approved will vary with population and need of the area.
As guidance for potential applicants, DCED recommends that applicants apply for funding amounts commensurate with:

 Cost of the project
 Consideration of other applications submitted for NSP funding
 Need of the jurisdiction (HUD Risk Score and subprime lending activities)
 Capacity to carry out the proposed activities in a timely manner DCED also reserves the right to adjust requested application
amounts based on the information provided by the applicant to justify the needs of the jurisdiction and the capacity to carry out
the proposed activities in a timely manner.

 Additionally, DCED reserves the right to adjust contracted amounts based upon actual performance and progress toward full
utilization of funds within the initial 18 montsoteroram.&bs&mpt&mampt&aplt/>
  Selection Criteria and Priorties :  The Commonwealth of Pennsylvania has established the priorities and scoring described below
that will be used in the application review process.  While each of the criteria was designed to assure that the Commonwealth
complies with the HUD Notice, meets applicable CDBG regulations, and effectively spends the funds:

 Neighborhood Stabilization (20 Points: The Commonwealth will give priority to those proposals that demonstrate a strong
connection to neighborhood stabilization activities, consistent with Commonwealth&iquest;s existing housing priorities for
Targeting, Leverage, and Impact in its Consolidated Plan. The Commonwealth will draw a distinction in awarding priority points to
give more points to those applications that connect NSP-funded activities to housing foreclosure and abandonment problems
caused by problematic mortgage lending activities. Priority will also be given to proposals that will support other neighborhood
stabilization activities consistent with Targeting Leverage, and Impact as defined in the Commonwealth's Consolidated Plan.
These priorities are listed on pages 9 through 11 of the 2008 Action Plan at: http://newpa.com/strengthen-your-
community/technical-assistance/download.aspx  Applicants should also give consideration to the strategies suggested in
Stabilizing Neighborhoods by Addressing Foreclosed and Abandoned Properties, which is found at:http://newpa.com/find-and-
apply-for-funding/funding-and-program-finder/funding-detail/download.aspx
 Capacity of Applicant and Program Administrators (20 Points): The Commonwealth will give priority to applications that exhibit
strong capacity to administer NSP in two manners.  Knowledge, implementation, and compliance of activities funded through the
CDBG Program. DCED will also assess any prior significant monitoring findings or program weaknesses that have not been
addressed, as well as performance on prior DCED contract closeout requirements. (15 Points) Experience administering and
delivering the specific activities for which the NSP funds would be used. If significant administrative responsibilities will be
assigned to another entity via subcontract, the experience of that entity will be considered as well. (5 Points)
 Assistance to Low-Income Households At or Below 50 percent AMI (20 Points): In order to meet the requirement that at least 25
percent of all NSP funds assist households at or below 50 percent of the area median income (AMI), the Commonwealth will give
priority to proposals that will serve persons in this income category. Proposal scores will be prorated according the percentage of
funds that will benefit households at or below 50 percent AMI.  NOTE: DCED will impose the assistance to low-income
households proposed in applications as contract conditions with required performance levels in order to receive NSP grant
payments.
 Priority Need Areas (15 Points): While all applicants must serve Areas of Greatest Need to be eligible for NSP funding, the
Commonwealth will give priority to proposals that address the Priority Need Areas as defined in this Action Plan. To qualify for
this criterion, an applicant is not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas,
however, the applicant must clearly contain Priority Need Area(s) within itsjurisdiction andmustdetailhow NSPor other funding will
address the housing problems in these Priority Need Areas(s)
 Green Building (10 Points): The Commonwealth will give priority to proposals that utilize Green build components and
techniques. The highest priority will be given to proposals that assure construction activities will meet a national standard for
Green Building, such as Leadership in Energy and Environmental Design (LEED) or the National Association of Home Builders
(NAHB) Green Building Program. Proposals that demonstrate use of energy-efficient design and materials will also be given
priority.
 Land Banks (5 Points): The Commonwealth will give priority to proposals that will establish land banks as a means of addressing
the problems encountered due to foreclosed properties.
 High Performing Grantees: The Commonwealth reserves the right to delay funding a portion of its allocation of NSP funds in
order to award additional funding to high performing grantees at a later date. The amount for deferred approval will be
determined based on the quality of applications received and capacity of applicants to utilize the funds awarded initially.
  Definitions and Descriptions :  The following section describes the Commonwealth's definitions of significant terms and program
requirements for which HUD is mandating a response. NOTE: The first four definitions are HUD-required and the remaining ones
are list alphabetically.

 Blighted Structure: The definition of "blighted structure" is outlined in two state laws, the Eminent Domain Law and Urban
Redevelopment Law. Given that NSP funds essentially cannot be used for Eminent Domain, Pennsylvania's Urban Redevelopment
Law defines "blighted property" and can be found at 35 P.S. &sect; 1712.1(c). Per that definition, blighted property shall include:
a. Any premises which because of physical condition or use is regarded as a public nuisance at common law or has been declared
a public nuisance in accordance with local housing, building, plumbing, fire and related codes. b. Any premises which because of
physical condition, use or occupancy is considered an attractive nuisance to children, including but not limited to abandoned
wells, shafts, basements, excavations, and unsafe fences or structures. c. Any dwelling which because it is dilapidated,
unsanitary, unsafe, vermin-infested or lacking in the facilities and equipment required by the housing code of the municipality,
has been designated by the department responsible for enforcement of the code as unfit for human habitation. d. Any structure
which is a fire hazard, or otherwise dangerous to the safety of person or property.  e. Any structure from which utilities,
plumbing, heating, sewerage or other facilities have been disconnected, destroyed, removed, or rendered ineffective so that
property is unfit for its intended use. f. Any vacant or unimproved lot or parcel of ground in a predominantly built-up
neighborhood, which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin.  g. Any unoccupied property which has been tax delinquent for a period of two years prior to
the effective date of act (P.L. 991, 1945), and those in the future having a two year tax delinquency.  h.  Any property which is
vacant but not tax delinquent, which has not been rehabilitated within one year of receipt of notice to rehabilitate from the
appropriate code enforcement agency.
 Definition of Affordable Rents: NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in
order that individuals pay no more than 30 percent of their gross income for rents including utilities or the applicable fair market
rents for the area less any utility costs paid by the tenants, whichever is lower.
 Continued Affordability: HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term,
the continued affordability of housing units assisted with NSP funds, including homes sold, rented, rehabilitated/improved, or
redeveloped. These housing units must remain affordable to individuals or families whose incomes do not exceed 120 percent of
area median income (AMI). DCED will require that all grantees adhere to the HOME Program affordability requirements and
standards. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households with
incomes no greater than 50 percent AMI must remain available to households within that income limit for the duradability period.
Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is considered
program income and must be returned to HUD. This provision does not provide for a sliding scale or shared return of those
funds. Therefore, DCED encourages applicants to consider the long term feasibility of rental housing using these funds. Rent,
occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or deed
restrictions running with the property. The definition of "Continued Affordability" in this Action Plan for NSP funds is subject to
change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice as
clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential grantees to be on alert for such
changes, which will be posted on the DCED website with other NSP publications and materials. That website
is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.
 Housing Rehabilitation Standards: The Uniform Construction Code (UCC) was adopted on April 9, 2004 for the state of
Pennsylvania and is applicable to the construction, alteration, repair, movement, equipment, removal, demolition, maintenance,
occupancy or change of occupancy of every building or structure which occurs on or after April 9, 2004. DCED's Housing
Rehabilitation Guide explains the applicability of the UCC, as well as local code requirements. Where no codes are in place, the
housing rehabilitation standards in the guidebook will be the minimum acceptable housing rehabilitation standards. The guide
book can be found at DCED website:http://www.newpa.com/strenghten-your-community/technical-assistance/download
 Abandoned property: A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property,
no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for
at least 90 days. HUD generally will not consider a foreclosure to be complete until after the title for the property has been
transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
 Greatest Need Areas including Qualified Need, greatest Priority need Areas: The Commonwealth's definition Area of Greatest
need, as well as Qualified Need Areas and Priority Need Areas, are found in Section A., Areas of Greatest Need of this Action Plan
8. Vacant Property. The Commonwealth's definition of vacant property will include any property that meets one of the following
criteria taken from the Urban Redevelopment Law and can be found at 35 P.S. &sect; 1712.1(c): "Any unoccupied property which
has been tax delinquent for a period of two years prior to the effective date of the Act (P.L. 991, 1945), and those in the future
having a two-year tax delinquency"; "any property that is vacant, but not tax delinquent and has not been rehabilitated within
one year of receipt of notice to rehabilitate from the appropriate code enforcement agency"; or "any property that is vacant, but
not tax delinquent and has not been occupied for a period of at least three years."
  Low Income Targeting :  The Commonwealth's estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income (AMI) will be at least $14,907,830. All applicants will
be encouraged to respond to the housing needs of households that do not exceed 50 percent AMI through the scoring system for
applications. That scoring system will provide additional points for any proposal that serves this low-income population category.
Note : If the Commonwealth does not receive proposals totaling at least 25 percent of the NSP funds ($14,907,830) for this
population group as required by statute, DCED will withhold awarding other grants until additional eligible proposals/activities are
identified to meet this requirement. DCED may choose to solicit additional applications, unilaterally modify grant request
amounts, and/or identify other eligible projects that meet the 50 percent AMI requirement.  Acquisition and Relocation :  While
HUD waived the "one-for-one" requirement to replace all housing units for low and moderate-income households that are lost
due to demolition or modification of housing, the HUD Notice on NSP requires information about how such losses will be
mitigated. The Commonwealth anticipates demolishing and converting buildings that would result in the loss of low and
moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use of the funds
for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing units using
NSP and other funding sources.

 Pennsylvania will demolish or convert properties that will result in the loss of 1,000 housing units for low and moderate-income
households, not to exceed 80 percent AMI.
 Pennsylvania expects to make available 770 affordable housing units for low, moderate and middle-income households, not to
exceed 120 percent AMI.
 Within that total number of housing units, 210 units will be made available for low-income households, not to exceed 50 percent
AMI

  Time Schedule
 The Commonwealth's proposed time schedule anticipates that acquisition and construction work on these units will begin as of
April 2009, and the majority of these units will be completed by May 2010. In the course of administering the NSP program, it
has become clear that this time schedule wasn't feasible. However, the program did meet the HUD expenditure deadline but due
to the influx of program income and the complexity of the program, the Commonwealth was not able to meet the May 2010
target for unit completion. But the Commonwealth continues to produce NSP units that provide safe and affordable housing for
low/moderate and middle income households.
 The Activities Section contains the Commonwealth's summary of each activity anticipated for NSP funds. There is a separate
page for each activity which provides planning estimates. The Commonwealth intends to provide additional details on these
activities once local applications are received and approved, including information by Areas of Greatest Need.  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :   The Commonwealth has determined that it will use the following two sources
of data to define its areas of greatest need:

 HUD Risk Score: Measures the estimated foreclosure and abandonment risk of every Census block group in the Commonwealth.
This score includes data to assess areas with the greatest percentage of home foreclosures, the highest percentage of homes
financed by a subprime mortgage-related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
The HUD Risk Score also address all of the statutorily required needs factors. This score is scaled from 0 to 10, with 10 being the
highest or greatest risk. A complete listing of the risk score and data for each Census block group is available at the following
website: http://www.huduser.org/publications/commdevl/excel/PA120_LM.xls
 Home Mortgage Disclosure Act: Data on the percentage of subprime mortgages issued, by county, from 2004 through 2006,
compared to the total number of mortgages issued during the same time period. The percentages ranged from 10.69 percent to
33.59 percent. A complete listing of this data is available at the following website:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/download.aspx?id=743.

  The Commonwealth has established the following definitions of "Greatest Need Areas:"

 Qualified Need Areas: DCED has determined that any applicant for NSP funds must have within its geographic jurisdiction a
Census block group with a HUD risk score of six (6) or higher, or be located in a county with subprime mortgages totaling at least
23.99 percent or higher. All applicants must show that their jurisdictions meet the "Qualified Need Area" level of need, which
constitutes the threshold of eligibility for NSP funds.
 Priority Need Areas: DCED has determined that jurisdictions with a risk score of eight (8) or higher will be deemed as Priority
Need Areas. Applicants from the Priority Need Areas will receive priority consideration in the funding distribution and award
process. These applicants do not have to restrict their activities to only the Priority Need Census block groups, but must
demonstrate how the activities they undertake will address the problems faced by those Priority Need Areas. These areas of the
Commonwealth are displayed in the map found at:http://newpa.com/find-and-apply-for-funding/funding-and-program-
finder/funding-detail/download.aspx?id=744.

    Distribution and and Uses of Funds :   Distribution Process
 DCED will competitively award NSP funds based upon applications from eligible applicants postmarked by January 9, 2009.
Applications must be submitted using the DCED electronic Single Application for Assistance as further outlined in the DCED
Neighborhood Stabilization Program Guidelines and Application Kit, found at:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/index.aspx.  The applications will be reviewed according to the process
outlined in this Action Plan, and DCED anticipates making award decisions by June 2009. DCED, as it currently administers the
HOME Program in partnership with PHFA, will also review these applications jointly with staff from that agency. The application
due date and target award date are subject to change based upon HUD's approval of this Action Plan and/or changes issued to
the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED
urges potential grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications
and materials. That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-
detail/index.aspx.
  Administrative Funds
 The Commonwealth will share the 10 percent of the NSP funds available for administrative uses as follows:

 4 percent shall be retained by the Commonwealth for administrative and monitoring requirements of the program (including
potential use for specific tasks performed by PHFA)
 6 percent shall be available to grantees receiving the funds

 This distribution is consistent with the Commonwealth's use of administrative funds for the federal HOME Program.
  Eligible Applicants
 NSP funding is available to any unit of local government in the Commonwealth meeting the definition of an Area of Greatest
Need that also currently receives an annual allocation of CDBG funding either through the State's Act 179 distribution formula or
that qualifies as a direct federal entitlement jurisdiction under the CDBG program. In addition, nonprofits, housing authorities or
redevelopment authorities in Areas of Greatest Need may also apply directly for these funds. Eligible entities must submit
evidence that they have in place at the time of application the following plans and certifications:

 Fair Housing Plan
 Section 3 Plan Minority Business Enterprises/Women-Owned Business Enterprises Plan
 Certification of Consistency with either: Local Consolidated Plan (for federal CDBG entitlement areas)
 Local 3-Year Community Development Plan (for all other areas)
 Identify a Responsible Entity for conducting the Environmental Review

 For the five jurisdictions receiving direct federal allocations of NSP funds (Philadelphia, Pittsburgh, Allegheny County, Allentown
and York County), DCED will only contract with the local governments administering those funds. DCED will not accept
applications from any other eligible applicant within those jurisdictions except direct federal entitlement jurisdictions within
Allegheny County and York County that receive annual federal allocations of CDBG funds. The Commonwealth is incorporating
the local action plans and needs of the five jurisdicceivingunds by reference and providing the links below.

 City of Philadelphia:http://www.phi.gov/ohcd/nsp.htm
 City of Pittsburgh:http://www.city.pittsburghpa.us/cp/html/community_development.html
 City of Allentown:http://www.allentownpa.gov/tabid/296/Default.aspx
 Allegheny County:http://www.economic.alleghenycounty.us/resources/one_year.aspx
 York County: http: http://www.ycpc.org/community_development_docs/ Neighborhood_Stabilization_Program_York_County.pdf

  Eligible Activities
 DCED will make NSP funds available for the following statutorily eligible activities. Activities that are eligible under HERA include
the following:

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
 Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent,
or redevelop such homes and properties.
 Establish land banks for homes that have been foreclosed upon.
 Demolish blighted structures.
 Redevelop demolished or vacant properties.

 HUD has established restrictions on these activities in its Notice on the allocation and application process for NSP funds. In
particular, several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived
the one-for-one replacement, but requires documentation on the number of units that will be produced DCED will administer NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DCED will also advise and provide
technical assistance to all of its applicants regarding these requirements. The eligible activities outlined in this Action Plan for NSP
funds are subject to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or
interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential
grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications and materials.
That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.aspx.
  Grant Amounts
 DCED anticipates that the amount of funds that can be applied for and approved will vary with population and need of the area.
As guidance for potential applicants, DCED recommends that applicants apply for funding amounts commensurate with:

 Cost of the project
 Consideration of other applications submitted for NSP funding
 Need of the jurisdiction (HUD Risk Score and subprime lending activities)
 Capacity to carry out the proposed activities in a timely manner DCED also reserves the right to adjust requested application
amounts based on the information provided by the applicant to justify the needs of the jurisdiction and the capacity to carry out
the proposed activities in a timely manner.

 Additionally, DCED reserves the right to adjust contracted amounts based upon actual performance and progress toward full
utilization of funds within the initial 18 montsoteroram.&bs&mpt&mampt&aplt/>
  Selection Criteria and Priorties :  The Commonwealth of Pennsylvania has established the priorities and scoring described below
that will be used in the application review process.  While each of the criteria was designed to assure that the Commonwealth
complies with the HUD Notice, meets applicable CDBG regulations, and effectively spends the funds:

 Neighborhood Stabilization (20 Points: The Commonwealth will give priority to those proposals that demonstrate a strong
connection to neighborhood stabilization activities, consistent with Commonwealth&iquest;s existing housing priorities for
Targeting, Leverage, and Impact in its Consolidated Plan. The Commonwealth will draw a distinction in awarding priority points to
give more points to those applications that connect NSP-funded activities to housing foreclosure and abandonment problems
caused by problematic mortgage lending activities. Priority will also be given to proposals that will support other neighborhood
stabilization activities consistent with Targeting Leverage, and Impact as defined in the Commonwealth's Consolidated Plan.
These priorities are listed on pages 9 through 11 of the 2008 Action Plan at: http://newpa.com/strengthen-your-
community/technical-assistance/download.aspx  Applicants should also give consideration to the strategies suggested in
Stabilizing Neighborhoods by Addressing Foreclosed and Abandoned Properties, which is found at:http://newpa.com/find-and-
apply-for-funding/funding-and-program-finder/funding-detail/download.aspx
 Capacity of Applicant and Program Administrators (20 Points): The Commonwealth will give priority to applications that exhibit
strong capacity to administer NSP in two manners.  Knowledge, implementation, and compliance of activities funded through the
CDBG Program. DCED will also assess any prior significant monitoring findings or program weaknesses that have not been
addressed, as well as performance on prior DCED contract closeout requirements. (15 Points) Experience administering and
delivering the specific activities for which the NSP funds would be used. If significant administrative responsibilities will be
assigned to another entity via subcontract, the experience of that entity will be considered as well. (5 Points)
 Assistance to Low-Income Households At or Below 50 percent AMI (20 Points): In order to meet the requirement that at least 25
percent of all NSP funds assist households at or below 50 percent of the area median income (AMI), the Commonwealth will give
priority to proposals that will serve persons in this income category. Proposal scores will be prorated according the percentage of
funds that will benefit households at or below 50 percent AMI.  NOTE: DCED will impose the assistance to low-income
households proposed in applications as contract conditions with required performance levels in order to receive NSP grant
payments.
 Priority Need Areas (15 Points): While all applicants must serve Areas of Greatest Need to be eligible for NSP funding, the
Commonwealth will give priority to proposals that address the Priority Need Areas as defined in this Action Plan. To qualify for
this criterion, an applicant is not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas,
however, the applicant must clearly contain Priority Need Area(s) within itsjurisdiction andmustdetailhow NSPor other funding will
address the housing problems in these Priority Need Areas(s)
 Green Building (10 Points): The Commonwealth will give priority to proposals that utilize Green build components and
techniques. The highest priority will be given to proposals that assure construction activities will meet a national standard for
Green Building, such as Leadership in Energy and Environmental Design (LEED) or the National Association of Home Builders
(NAHB) Green Building Program. Proposals that demonstrate use of energy-efficient design and materials will also be given
priority.
 Land Banks (5 Points): The Commonwealth will give priority to proposals that will establish land banks as a means of addressing
the problems encountered due to foreclosed properties.
 High Performing Grantees: The Commonwealth reserves the right to delay funding a portion of its allocation of NSP funds in
order to award additional funding to high performing grantees at a later date. The amount for deferred approval will be
determined based on the quality of applications received and capacity of applicants to utilize the funds awarded initially.
  Definitions and Descriptions :  The following section describes the Commonwealth's definitions of significant terms and program
requirements for which HUD is mandating a response. NOTE: The first four definitions are HUD-required and the remaining ones
are list alphabetically.

 Blighted Structure: The definition of "blighted structure" is outlined in two state laws, the Eminent Domain Law and Urban
Redevelopment Law. Given that NSP funds essentially cannot be used for Eminent Domain, Pennsylvania's Urban Redevelopment
Law defines "blighted property" and can be found at 35 P.S. &sect; 1712.1(c). Per that definition, blighted property shall include:
a. Any premises which because of physical condition or use is regarded as a public nuisance at common law or has been declared
a public nuisance in accordance with local housing, building, plumbing, fire and related codes. b. Any premises which because of
physical condition, use or occupancy is considered an attractive nuisance to children, including but not limited to abandoned
wells, shafts, basements, excavations, and unsafe fences or structures. c. Any dwelling which because it is dilapidated,
unsanitary, unsafe, vermin-infested or lacking in the facilities and equipment required by the housing code of the municipality,
has been designated by the department responsible for enforcement of the code as unfit for human habitation. d. Any structure
which is a fire hazard, or otherwise dangerous to the safety of person or property.  e. Any structure from which utilities,
plumbing, heating, sewerage or other facilities have been disconnected, destroyed, removed, or rendered ineffective so that
property is unfit for its intended use. f. Any vacant or unimproved lot or parcel of ground in a predominantly built-up
neighborhood, which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin.  g. Any unoccupied property which has been tax delinquent for a period of two years prior to
the effective date of act (P.L. 991, 1945), and those in the future having a two year tax delinquency.  h.  Any property which is
vacant but not tax delinquent, which has not been rehabilitated within one year of receipt of notice to rehabilitate from the
appropriate code enforcement agency.
 Definition of Affordable Rents: NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in
order that individuals pay no more than 30 percent of their gross income for rents including utilities or the applicable fair market
rents for the area less any utility costs paid by the tenants, whichever is lower.
 Continued Affordability: HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term,
the continued affordability of housing units assisted with NSP funds, including homes sold, rented, rehabilitated/improved, or
redeveloped. These housing units must remain affordable to individuals or families whose incomes do not exceed 120 percent of
area median income (AMI). DCED will require that all grantees adhere to the HOME Program affordability requirements and
standards. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households with
incomes no greater than 50 percent AMI must remain available to households within that income limit for the duradability period.
Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is considered
program income and must be returned to HUD. This provision does not provide for a sliding scale or shared return of those
funds. Therefore, DCED encourages applicants to consider the long term feasibility of rental housing using these funds. Rent,
occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or deed
restrictions running with the property. The definition of "Continued Affordability" in this Action Plan for NSP funds is subject to
change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice as
clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential grantees to be on alert for such
changes, which will be posted on the DCED website with other NSP publications and materials. That website
is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.
 Housing Rehabilitation Standards: The Uniform Construction Code (UCC) was adopted on April 9, 2004 for the state of
Pennsylvania and is applicable to the construction, alteration, repair, movement, equipment, removal, demolition, maintenance,
occupancy or change of occupancy of every building or structure which occurs on or after April 9, 2004. DCED's Housing
Rehabilitation Guide explains the applicability of the UCC, as well as local code requirements. Where no codes are in place, the
housing rehabilitation standards in the guidebook will be the minimum acceptable housing rehabilitation standards. The guide
book can be found at DCED website:http://www.newpa.com/strenghten-your-community/technical-assistance/download
 Abandoned property: A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property,
no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for
at least 90 days. HUD generally will not consider a foreclosure to be complete until after the title for the property has been
transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
 Greatest Need Areas including Qualified Need, greatest Priority need Areas: The Commonwealth's definition Area of Greatest
need, as well as Qualified Need Areas and Priority Need Areas, are found in Section A., Areas of Greatest Need of this Action Plan
8. Vacant Property. The Commonwealth's definition of vacant property will include any property that meets one of the following
criteria taken from the Urban Redevelopment Law and can be found at 35 P.S. &sect; 1712.1(c): "Any unoccupied property which
has been tax delinquent for a period of two years prior to the effective date of the Act (P.L. 991, 1945), and those in the future
having a two-year tax delinquency"; "any property that is vacant, but not tax delinquent and has not been rehabilitated within
one year of receipt of notice to rehabilitate from the appropriate code enforcement agency"; or "any property that is vacant, but
not tax delinquent and has not been occupied for a period of at least three years."
  Low Income Targeting :  The Commonwealth's estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income (AMI) will be at least $14,907,830. All applicants will
be encouraged to respond to the housing needs of households that do not exceed 50 percent AMI through the scoring system for
applications. That scoring system will provide additional points for any proposal that serves this low-income population category.
Note : If the Commonwealth does not receive proposals totaling at least 25 percent of the NSP funds ($14,907,830) for this
population group as required by statute, DCED will withhold awarding other grants until additional eligible proposals/activities are
identified to meet this requirement. DCED may choose to solicit additional applications, unilaterally modify grant request
amounts, and/or identify other eligible projects that meet the 50 percent AMI requirement.  Acquisition and Relocation :  While
HUD waived the "one-for-one" requirement to replace all housing units for low and moderate-income households that are lost
due to demolition or modification of housing, the HUD Notice on NSP requires information about how such losses will be
mitigated. The Commonwealth anticipates demolishing and converting buildings that would result in the loss of low and
moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use of the funds
for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing units using
NSP and other funding sources.

 Pennsylvania will demolish or convert properties that will result in the loss of 1,000 housing units for low and moderate-income
households, not to exceed 80 percent AMI.
 Pennsylvania expects to make available 770 affordable housing units for low, moderate and middle-income households, not to
exceed 120 percent AMI.
 Within that total number of housing units, 210 units will be made available for low-income households, not to exceed 50 percent
AMI

  Time Schedule
 The Commonwealth's proposed time schedule anticipates that acquisition and construction work on these units will begin as of
April 2009, and the majority of these units will be completed by May 2010. In the course of administering the NSP program, it
has become clear that this time schedule wasn't feasible. However, the program did meet the HUD expenditure deadline but due
to the influx of program income and the complexity of the program, the Commonwealth was not able to meet the May 2010
target for unit completion. But the Commonwealth continues to produce NSP units that provide safe and affordable housing for
low/moderate and middle income households.
 The Activities Section contains the Commonwealth's summary of each activity anticipated for NSP funds. There is a separate
page for each activity which provides planning estimates. The Commonwealth intends to provide additional details on these
activities once local applications are received and approved, including information by Areas of Greatest Need.  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :   The Commonwealth has determined that it will use the following two sources
of data to define its areas of greatest need:

 HUD Risk Score: Measures the estimated foreclosure and abandonment risk of every Census block group in the Commonwealth.
This score includes data to assess areas with the greatest percentage of home foreclosures, the highest percentage of homes
financed by a subprime mortgage-related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
The HUD Risk Score also address all of the statutorily required needs factors. This score is scaled from 0 to 10, with 10 being the
highest or greatest risk. A complete listing of the risk score and data for each Census block group is available at the following
website: http://www.huduser.org/publications/commdevl/excel/PA120_LM.xls
 Home Mortgage Disclosure Act: Data on the percentage of subprime mortgages issued, by county, from 2004 through 2006,
compared to the total number of mortgages issued during the same time period. The percentages ranged from 10.69 percent to
33.59 percent. A complete listing of this data is available at the following website:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/download.aspx?id=743.

  The Commonwealth has established the following definitions of "Greatest Need Areas:"

 Qualified Need Areas: DCED has determined that any applicant for NSP funds must have within its geographic jurisdiction a
Census block group with a HUD risk score of six (6) or higher, or be located in a county with subprime mortgages totaling at least
23.99 percent or higher. All applicants must show that their jurisdictions meet the "Qualified Need Area" level of need, which
constitutes the threshold of eligibility for NSP funds.
 Priority Need Areas: DCED has determined that jurisdictions with a risk score of eight (8) or higher will be deemed as Priority
Need Areas. Applicants from the Priority Need Areas will receive priority consideration in the funding distribution and award
process. These applicants do not have to restrict their activities to only the Priority Need Census block groups, but must
demonstrate how the activities they undertake will address the problems faced by those Priority Need Areas. These areas of the
Commonwealth are displayed in the map found at:http://newpa.com/find-and-apply-for-funding/funding-and-program-
finder/funding-detail/download.aspx?id=744.

    Distribution and and Uses of Funds :   Distribution Process
 DCED will competitively award NSP funds based upon applications from eligible applicants postmarked by January 9, 2009.
Applications must be submitted using the DCED electronic Single Application for Assistance as further outlined in the DCED
Neighborhood Stabilization Program Guidelines and Application Kit, found at:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/index.aspx.  The applications will be reviewed according to the process
outlined in this Action Plan, and DCED anticipates making award decisions by June 2009. DCED, as it currently administers the
HOME Program in partnership with PHFA, will also review these applications jointly with staff from that agency. The application
due date and target award date are subject to change based upon HUD's approval of this Action Plan and/or changes issued to
the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED
urges potential grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications
and materials. That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-
detail/index.aspx.
  Administrative Funds
 The Commonwealth will share the 10 percent of the NSP funds available for administrative uses as follows:

 4 percent shall be retained by the Commonwealth for administrative and monitoring requirements of the program (including
potential use for specific tasks performed by PHFA)
 6 percent shall be available to grantees receiving the funds

 This distribution is consistent with the Commonwealth's use of administrative funds for the federal HOME Program.
  Eligible Applicants
 NSP funding is available to any unit of local government in the Commonwealth meeting the definition of an Area of Greatest
Need that also currently receives an annual allocation of CDBG funding either through the State's Act 179 distribution formula or
that qualifies as a direct federal entitlement jurisdiction under the CDBG program. In addition, nonprofits, housing authorities or
redevelopment authorities in Areas of Greatest Need may also apply directly for these funds. Eligible entities must submit
evidence that they have in place at the time of application the following plans and certifications:

 Fair Housing Plan
 Section 3 Plan Minority Business Enterprises/Women-Owned Business Enterprises Plan
 Certification of Consistency with either: Local Consolidated Plan (for federal CDBG entitlement areas)
 Local 3-Year Community Development Plan (for all other areas)
 Identify a Responsible Entity for conducting the Environmental Review

 For the five jurisdictions receiving direct federal allocations of NSP funds (Philadelphia, Pittsburgh, Allegheny County, Allentown
and York County), DCED will only contract with the local governments administering those funds. DCED will not accept
applications from any other eligible applicant within those jurisdictions except direct federal entitlement jurisdictions within
Allegheny County and York County that receive annual federal allocations of CDBG funds. The Commonwealth is incorporating
the local action plans and needs of the five jurisdicceivingunds by reference and providing the links below.

 City of Philadelphia:http://www.phi.gov/ohcd/nsp.htm
 City of Pittsburgh:http://www.city.pittsburghpa.us/cp/html/community_development.html
 City of Allentown:http://www.allentownpa.gov/tabid/296/Default.aspx
 Allegheny County:http://www.economic.alleghenycounty.us/resources/one_year.aspx
 York County: http: http://www.ycpc.org/community_development_docs/ Neighborhood_Stabilization_Program_York_County.pdf

  Eligible Activities
 DCED will make NSP funds available for the following statutorily eligible activities. Activities that are eligible under HERA include
the following:

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
 Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent,
or redevelop such homes and properties.
 Establish land banks for homes that have been foreclosed upon.
 Demolish blighted structures.
 Redevelop demolished or vacant properties.

 HUD has established restrictions on these activities in its Notice on the allocation and application process for NSP funds. In
particular, several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived
the one-for-one replacement, but requires documentation on the number of units that will be produced DCED will administer NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DCED will also advise and provide
technical assistance to all of its applicants regarding these requirements. The eligible activities outlined in this Action Plan for NSP
funds are subject to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or
interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential
grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications and materials.
That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.aspx.
  Grant Amounts
 DCED anticipates that the amount of funds that can be applied for and approved will vary with population and need of the area.
As guidance for potential applicants, DCED recommends that applicants apply for funding amounts commensurate with:

 Cost of the project
 Consideration of other applications submitted for NSP funding
 Need of the jurisdiction (HUD Risk Score and subprime lending activities)
 Capacity to carry out the proposed activities in a timely manner DCED also reserves the right to adjust requested application
amounts based on the information provided by the applicant to justify the needs of the jurisdiction and the capacity to carry out
the proposed activities in a timely manner.

 Additionally, DCED reserves the right to adjust contracted amounts based upon actual performance and progress toward full
utilization of funds within the initial 18 montsoteroram.&bs&mpt&mampt&aplt/>
  Selection Criteria and Priorties :  The Commonwealth of Pennsylvania has established the priorities and scoring described below
that will be used in the application review process.  While each of the criteria was designed to assure that the Commonwealth
complies with the HUD Notice, meets applicable CDBG regulations, and effectively spends the funds:

 Neighborhood Stabilization (20 Points: The Commonwealth will give priority to those proposals that demonstrate a strong
connection to neighborhood stabilization activities, consistent with Commonwealth&iquest;s existing housing priorities for
Targeting, Leverage, and Impact in its Consolidated Plan. The Commonwealth will draw a distinction in awarding priority points to
give more points to those applications that connect NSP-funded activities to housing foreclosure and abandonment problems
caused by problematic mortgage lending activities. Priority will also be given to proposals that will support other neighborhood
stabilization activities consistent with Targeting Leverage, and Impact as defined in the Commonwealth's Consolidated Plan.
These priorities are listed on pages 9 through 11 of the 2008 Action Plan at: http://newpa.com/strengthen-your-
community/technical-assistance/download.aspx  Applicants should also give consideration to the strategies suggested in
Stabilizing Neighborhoods by Addressing Foreclosed and Abandoned Properties, which is found at:http://newpa.com/find-and-
apply-for-funding/funding-and-program-finder/funding-detail/download.aspx
 Capacity of Applicant and Program Administrators (20 Points): The Commonwealth will give priority to applications that exhibit
strong capacity to administer NSP in two manners.  Knowledge, implementation, and compliance of activities funded through the
CDBG Program. DCED will also assess any prior significant monitoring findings or program weaknesses that have not been
addressed, as well as performance on prior DCED contract closeout requirements. (15 Points) Experience administering and
delivering the specific activities for which the NSP funds would be used. If significant administrative responsibilities will be
assigned to another entity via subcontract, the experience of that entity will be considered as well. (5 Points)
 Assistance to Low-Income Households At or Below 50 percent AMI (20 Points): In order to meet the requirement that at least 25
percent of all NSP funds assist households at or below 50 percent of the area median income (AMI), the Commonwealth will give
priority to proposals that will serve persons in this income category. Proposal scores will be prorated according the percentage of
funds that will benefit households at or below 50 percent AMI.  NOTE: DCED will impose the assistance to low-income
households proposed in applications as contract conditions with required performance levels in order to receive NSP grant
payments.
 Priority Need Areas (15 Points): While all applicants must serve Areas of Greatest Need to be eligible for NSP funding, the
Commonwealth will give priority to proposals that address the Priority Need Areas as defined in this Action Plan. To qualify for
this criterion, an applicant is not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas,
however, the applicant must clearly contain Priority Need Area(s) within itsjurisdiction andmustdetailhow NSPor other funding will
address the housing problems in these Priority Need Areas(s)
 Green Building (10 Points): The Commonwealth will give priority to proposals that utilize Green build components and
techniques. The highest priority will be given to proposals that assure construction activities will meet a national standard for
Green Building, such as Leadership in Energy and Environmental Design (LEED) or the National Association of Home Builders
(NAHB) Green Building Program. Proposals that demonstrate use of energy-efficient design and materials will also be given
priority.
 Land Banks (5 Points): The Commonwealth will give priority to proposals that will establish land banks as a means of addressing
the problems encountered due to foreclosed properties.
 High Performing Grantees: The Commonwealth reserves the right to delay funding a portion of its allocation of NSP funds in
order to award additional funding to high performing grantees at a later date. The amount for deferred approval will be
determined based on the quality of applications received and capacity of applicants to utilize the funds awarded initially.
  Definitions and Descriptions :  The following section describes the Commonwealth's definitions of significant terms and program
requirements for which HUD is mandating a response. NOTE: The first four definitions are HUD-required and the remaining ones
are list alphabetically.

 Blighted Structure: The definition of "blighted structure" is outlined in two state laws, the Eminent Domain Law and Urban
Redevelopment Law. Given that NSP funds essentially cannot be used for Eminent Domain, Pennsylvania's Urban Redevelopment
Law defines "blighted property" and can be found at 35 P.S. &sect; 1712.1(c). Per that definition, blighted property shall include:
a. Any premises which because of physical condition or use is regarded as a public nuisance at common law or has been declared
a public nuisance in accordance with local housing, building, plumbing, fire and related codes. b. Any premises which because of
physical condition, use or occupancy is considered an attractive nuisance to children, including but not limited to abandoned
wells, shafts, basements, excavations, and unsafe fences or structures. c. Any dwelling which because it is dilapidated,
unsanitary, unsafe, vermin-infested or lacking in the facilities and equipment required by the housing code of the municipality,
has been designated by the department responsible for enforcement of the code as unfit for human habitation. d. Any structure
which is a fire hazard, or otherwise dangerous to the safety of person or property.  e. Any structure from which utilities,
plumbing, heating, sewerage or other facilities have been disconnected, destroyed, removed, or rendered ineffective so that
property is unfit for its intended use. f. Any vacant or unimproved lot or parcel of ground in a predominantly built-up
neighborhood, which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin.  g. Any unoccupied property which has been tax delinquent for a period of two years prior to
the effective date of act (P.L. 991, 1945), and those in the future having a two year tax delinquency.  h.  Any property which is
vacant but not tax delinquent, which has not been rehabilitated within one year of receipt of notice to rehabilitate from the
appropriate code enforcement agency.
 Definition of Affordable Rents: NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in
order that individuals pay no more than 30 percent of their gross income for rents including utilities or the applicable fair market
rents for the area less any utility costs paid by the tenants, whichever is lower.
 Continued Affordability: HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term,
the continued affordability of housing units assisted with NSP funds, including homes sold, rented, rehabilitated/improved, or
redeveloped. These housing units must remain affordable to individuals or families whose incomes do not exceed 120 percent of
area median income (AMI). DCED will require that all grantees adhere to the HOME Program affordability requirements and
standards. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households with
incomes no greater than 50 percent AMI must remain available to households within that income limit for the duradability period.
Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is considered
program income and must be returned to HUD. This provision does not provide for a sliding scale or shared return of those
funds. Therefore, DCED encourages applicants to consider the long term feasibility of rental housing using these funds. Rent,
occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or deed
restrictions running with the property. The definition of "Continued Affordability" in this Action Plan for NSP funds is subject to
change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice as
clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential grantees to be on alert for such
changes, which will be posted on the DCED website with other NSP publications and materials. That website
is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.
 Housing Rehabilitation Standards: The Uniform Construction Code (UCC) was adopted on April 9, 2004 for the state of
Pennsylvania and is applicable to the construction, alteration, repair, movement, equipment, removal, demolition, maintenance,
occupancy or change of occupancy of every building or structure which occurs on or after April 9, 2004. DCED's Housing
Rehabilitation Guide explains the applicability of the UCC, as well as local code requirements. Where no codes are in place, the
housing rehabilitation standards in the guidebook will be the minimum acceptable housing rehabilitation standards. The guide
book can be found at DCED website:http://www.newpa.com/strenghten-your-community/technical-assistance/download
 Abandoned property: A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property,
no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for
at least 90 days. HUD generally will not consider a foreclosure to be complete until after the title for the property has been
transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
 Greatest Need Areas including Qualified Need, greatest Priority need Areas: The Commonwealth's definition Area of Greatest
need, as well as Qualified Need Areas and Priority Need Areas, are found in Section A., Areas of Greatest Need of this Action Plan
8. Vacant Property. The Commonwealth's definition of vacant property will include any property that meets one of the following
criteria taken from the Urban Redevelopment Law and can be found at 35 P.S. &sect; 1712.1(c): "Any unoccupied property which
has been tax delinquent for a period of two years prior to the effective date of the Act (P.L. 991, 1945), and those in the future
having a two-year tax delinquency"; "any property that is vacant, but not tax delinquent and has not been rehabilitated within
one year of receipt of notice to rehabilitate from the appropriate code enforcement agency"; or "any property that is vacant, but
not tax delinquent and has not been occupied for a period of at least three years."
  Low Income Targeting :  The Commonwealth's estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income (AMI) will be at least $14,907,830. All applicants will
be encouraged to respond to the housing needs of households that do not exceed 50 percent AMI through the scoring system for
applications. That scoring system will provide additional points for any proposal that serves this low-income population category.
Note : If the Commonwealth does not receive proposals totaling at least 25 percent of the NSP funds ($14,907,830) for this
population group as required by statute, DCED will withhold awarding other grants until additional eligible proposals/activities are
identified to meet this requirement. DCED may choose to solicit additional applications, unilaterally modify grant request
amounts, and/or identify other eligible projects that meet the 50 percent AMI requirement.  Acquisition and Relocation :  While
HUD waived the "one-for-one" requirement to replace all housing units for low and moderate-income households that are lost
due to demolition or modification of housing, the HUD Notice on NSP requires information about how such losses will be
mitigated. The Commonwealth anticipates demolishing and converting buildings that would result in the loss of low and
moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use of the funds
for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing units using
NSP and other funding sources.

 Pennsylvania will demolish or convert properties that will result in the loss of 1,000 housing units for low and moderate-income
households, not to exceed 80 percent AMI.
 Pennsylvania expects to make available 770 affordable housing units for low, moderate and middle-income households, not to
exceed 120 percent AMI.
 Within that total number of housing units, 210 units will be made available for low-income households, not to exceed 50 percent
AMI

  Time Schedule
 The Commonwealth's proposed time schedule anticipates that acquisition and construction work on these units will begin as of
April 2009, and the majority of these units will be completed by May 2010. In the course of administering the NSP program, it
has become clear that this time schedule wasn't feasible. However, the program did meet the HUD expenditure deadline but due
to the influx of program income and the complexity of the program, the Commonwealth was not able to meet the May 2010
target for unit completion. But the Commonwealth continues to produce NSP units that provide safe and affordable housing for
low/moderate and middle income households.
 The Activities Section contains the Commonwealth's summary of each activity anticipated for NSP funds. There is a separate
page for each activity which provides planning estimates. The Commonwealth intends to provide additional details on these
activities once local applications are received and approved, including information by Areas of Greatest Need.  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :   The Commonwealth has determined that it will use the following two sources
of data to define its areas of greatest need:

 HUD Risk Score: Measures the estimated foreclosure and abandonment risk of every Census block group in the Commonwealth.
This score includes data to assess areas with the greatest percentage of home foreclosures, the highest percentage of homes
financed by a subprime mortgage-related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
The HUD Risk Score also address all of the statutorily required needs factors. This score is scaled from 0 to 10, with 10 being the
highest or greatest risk. A complete listing of the risk score and data for each Census block group is available at the following
website: http://www.huduser.org/publications/commdevl/excel/PA120_LM.xls
 Home Mortgage Disclosure Act: Data on the percentage of subprime mortgages issued, by county, from 2004 through 2006,
compared to the total number of mortgages issued during the same time period. The percentages ranged from 10.69 percent to
33.59 percent. A complete listing of this data is available at the following website:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/download.aspx?id=743.

  The Commonwealth has established the following definitions of "Greatest Need Areas:"

 Qualified Need Areas: DCED has determined that any applicant for NSP funds must have within its geographic jurisdiction a
Census block group with a HUD risk score of six (6) or higher, or be located in a county with subprime mortgages totaling at least
23.99 percent or higher. All applicants must show that their jurisdictions meet the "Qualified Need Area" level of need, which
constitutes the threshold of eligibility for NSP funds.
 Priority Need Areas: DCED has determined that jurisdictions with a risk score of eight (8) or higher will be deemed as Priority
Need Areas. Applicants from the Priority Need Areas will receive priority consideration in the funding distribution and award
process. These applicants do not have to restrict their activities to only the Priority Need Census block groups, but must
demonstrate how the activities they undertake will address the problems faced by those Priority Need Areas. These areas of the
Commonwealth are displayed in the map found at:http://newpa.com/find-and-apply-for-funding/funding-and-program-
finder/funding-detail/download.aspx?id=744.

    Distribution and and Uses of Funds :   Distribution Process
 DCED will competitively award NSP funds based upon applications from eligible applicants postmarked by January 9, 2009.
Applications must be submitted using the DCED electronic Single Application for Assistance as further outlined in the DCED
Neighborhood Stabilization Program Guidelines and Application Kit, found at:http://newpa.com/find-and-apply-for-
funding/funding-and-program-finder/funding-detail/index.aspx.  The applications will be reviewed according to the process
outlined in this Action Plan, and DCED anticipates making award decisions by June 2009. DCED, as it currently administers the
HOME Program in partnership with PHFA, will also review these applications jointly with staff from that agency. The application
due date and target award date are subject to change based upon HUD's approval of this Action Plan and/or changes issued to
the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED
urges potential grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications
and materials. That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-
detail/index.aspx.
  Administrative Funds
 The Commonwealth will share the 10 percent of the NSP funds available for administrative uses as follows:

 4 percent shall be retained by the Commonwealth for administrative and monitoring requirements of the program (including
potential use for specific tasks performed by PHFA)
 6 percent shall be available to grantees receiving the funds

 This distribution is consistent with the Commonwealth's use of administrative funds for the federal HOME Program.
  Eligible Applicants
 NSP funding is available to any unit of local government in the Commonwealth meeting the definition of an Area of Greatest
Need that also currently receives an annual allocation of CDBG funding either through the State's Act 179 distribution formula or
that qualifies as a direct federal entitlement jurisdiction under the CDBG program. In addition, nonprofits, housing authorities or
redevelopment authorities in Areas of Greatest Need may also apply directly for these funds. Eligible entities must submit
evidence that they have in place at the time of application the following plans and certifications:

 Fair Housing Plan
 Section 3 Plan Minority Business Enterprises/Women-Owned Business Enterprises Plan
 Certification of Consistency with either: Local Consolidated Plan (for federal CDBG entitlement areas)
 Local 3-Year Community Development Plan (for all other areas)
 Identify a Responsible Entity for conducting the Environmental Review

 For the five jurisdictions receiving direct federal allocations of NSP funds (Philadelphia, Pittsburgh, Allegheny County, Allentown
and York County), DCED will only contract with the local governments administering those funds. DCED will not accept
applications from any other eligible applicant within those jurisdictions except direct federal entitlement jurisdictions within
Allegheny County and York County that receive annual federal allocations of CDBG funds. The Commonwealth is incorporating
the local action plans and needs of the five jurisdicceivingunds by reference and providing the links below.

 City of Philadelphia:http://www.phi.gov/ohcd/nsp.htm
 City of Pittsburgh:http://www.city.pittsburghpa.us/cp/html/community_development.html
 City of Allentown:http://www.allentownpa.gov/tabid/296/Default.aspx
 Allegheny County:http://www.economic.alleghenycounty.us/resources/one_year.aspx
 York County: http: http://www.ycpc.org/community_development_docs/ Neighborhood_Stabilization_Program_York_County.pdf

  Eligible Activities
 DCED will make NSP funds available for the following statutorily eligible activities. Activities that are eligible under HERA include
the following:

 Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers.
 Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent,
or redevelop such homes and properties.
 Establish land banks for homes that have been foreclosed upon.
 Demolish blighted structures.
 Redevelop demolished or vacant properties.

 HUD has established restrictions on these activities in its Notice on the allocation and application process for NSP funds. In
particular, several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived
the one-for-one replacement, but requires documentation on the number of units that will be produced DCED will administer NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DCED will also advise and provide
technical assistance to all of its applicants regarding these requirements. The eligible activities outlined in this Action Plan for NSP
funds are subject to change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or
interpretation of the Notice as clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential
grantees to be on alert for such changes, which will be posted on the DCED website with other NSP publications and materials.
That website is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.aspx.
  Grant Amounts
 DCED anticipates that the amount of funds that can be applied for and approved will vary with population and need of the area.
As guidance for potential applicants, DCED recommends that applicants apply for funding amounts commensurate with:

 Cost of the project
 Consideration of other applications submitted for NSP funding
 Need of the jurisdiction (HUD Risk Score and subprime lending activities)
 Capacity to carry out the proposed activities in a timely manner DCED also reserves the right to adjust requested application
amounts based on the information provided by the applicant to justify the needs of the jurisdiction and the capacity to carry out
the proposed activities in a timely manner.

 Additionally, DCED reserves the right to adjust contracted amounts based upon actual performance and progress toward full
utilization of funds within the initial 18 montsoteroram.&bs&mpt&mampt&aplt/>
  Selection Criteria and Priorties :  The Commonwealth of Pennsylvania has established the priorities and scoring described below
that will be used in the application review process.  While each of the criteria was designed to assure that the Commonwealth
complies with the HUD Notice, meets applicable CDBG regulations, and effectively spends the funds:

 Neighborhood Stabilization (20 Points: The Commonwealth will give priority to those proposals that demonstrate a strong
connection to neighborhood stabilization activities, consistent with Commonwealth&iquest;s existing housing priorities for
Targeting, Leverage, and Impact in its Consolidated Plan. The Commonwealth will draw a distinction in awarding priority points to
give more points to those applications that connect NSP-funded activities to housing foreclosure and abandonment problems
caused by problematic mortgage lending activities. Priority will also be given to proposals that will support other neighborhood
stabilization activities consistent with Targeting Leverage, and Impact as defined in the Commonwealth's Consolidated Plan.
These priorities are listed on pages 9 through 11 of the 2008 Action Plan at: http://newpa.com/strengthen-your-
community/technical-assistance/download.aspx  Applicants should also give consideration to the strategies suggested in
Stabilizing Neighborhoods by Addressing Foreclosed and Abandoned Properties, which is found at:http://newpa.com/find-and-
apply-for-funding/funding-and-program-finder/funding-detail/download.aspx
 Capacity of Applicant and Program Administrators (20 Points): The Commonwealth will give priority to applications that exhibit
strong capacity to administer NSP in two manners.  Knowledge, implementation, and compliance of activities funded through the
CDBG Program. DCED will also assess any prior significant monitoring findings or program weaknesses that have not been
addressed, as well as performance on prior DCED contract closeout requirements. (15 Points) Experience administering and
delivering the specific activities for which the NSP funds would be used. If significant administrative responsibilities will be
assigned to another entity via subcontract, the experience of that entity will be considered as well. (5 Points)
 Assistance to Low-Income Households At or Below 50 percent AMI (20 Points): In order to meet the requirement that at least 25
percent of all NSP funds assist households at or below 50 percent of the area median income (AMI), the Commonwealth will give
priority to proposals that will serve persons in this income category. Proposal scores will be prorated according the percentage of
funds that will benefit households at or below 50 percent AMI.  NOTE: DCED will impose the assistance to low-income
households proposed in applications as contract conditions with required performance levels in order to receive NSP grant
payments.
 Priority Need Areas (15 Points): While all applicants must serve Areas of Greatest Need to be eligible for NSP funding, the
Commonwealth will give priority to proposals that address the Priority Need Areas as defined in this Action Plan. To qualify for
this criterion, an applicant is not required to use all NSP funds in the geographic location(s) defined as Priority Need Areas,
however, the applicant must clearly contain Priority Need Area(s) within itsjurisdiction andmustdetailhow NSPor other funding will
address the housing problems in these Priority Need Areas(s)
 Green Building (10 Points): The Commonwealth will give priority to proposals that utilize Green build components and
techniques. The highest priority will be given to proposals that assure construction activities will meet a national standard for
Green Building, such as Leadership in Energy and Environmental Design (LEED) or the National Association of Home Builders
(NAHB) Green Building Program. Proposals that demonstrate use of energy-efficient design and materials will also be given
priority.
 Land Banks (5 Points): The Commonwealth will give priority to proposals that will establish land banks as a means of addressing
the problems encountered due to foreclosed properties.
 High Performing Grantees: The Commonwealth reserves the right to delay funding a portion of its allocation of NSP funds in
order to award additional funding to high performing grantees at a later date. The amount for deferred approval will be
determined based on the quality of applications received and capacity of applicants to utilize the funds awarded initially.
  Definitions and Descriptions :  The following section describes the Commonwealth's definitions of significant terms and program
requirements for which HUD is mandating a response. NOTE: The first four definitions are HUD-required and the remaining ones
are list alphabetically.

 Blighted Structure: The definition of "blighted structure" is outlined in two state laws, the Eminent Domain Law and Urban
Redevelopment Law. Given that NSP funds essentially cannot be used for Eminent Domain, Pennsylvania's Urban Redevelopment
Law defines "blighted property" and can be found at 35 P.S. &sect; 1712.1(c). Per that definition, blighted property shall include:
a. Any premises which because of physical condition or use is regarded as a public nuisance at common law or has been declared
a public nuisance in accordance with local housing, building, plumbing, fire and related codes. b. Any premises which because of
physical condition, use or occupancy is considered an attractive nuisance to children, including but not limited to abandoned
wells, shafts, basements, excavations, and unsafe fences or structures. c. Any dwelling which because it is dilapidated,
unsanitary, unsafe, vermin-infested or lacking in the facilities and equipment required by the housing code of the municipality,
has been designated by the department responsible for enforcement of the code as unfit for human habitation. d. Any structure
which is a fire hazard, or otherwise dangerous to the safety of person or property.  e. Any structure from which utilities,
plumbing, heating, sewerage or other facilities have been disconnected, destroyed, removed, or rendered ineffective so that
property is unfit for its intended use. f. Any vacant or unimproved lot or parcel of ground in a predominantly built-up
neighborhood, which by reason of neglect or lack of maintenance has become a place for accumulation of trash and debris, or a
haven for rodents or other vermin.  g. Any unoccupied property which has been tax delinquent for a period of two years prior to
the effective date of act (P.L. 991, 1945), and those in the future having a two year tax delinquency.  h.  Any property which is
vacant but not tax delinquent, which has not been rehabilitated within one year of receipt of notice to rehabilitate from the
appropriate code enforcement agency.
 Definition of Affordable Rents: NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in
order that individuals pay no more than 30 percent of their gross income for rents including utilities or the applicable fair market
rents for the area less any utility costs paid by the tenants, whichever is lower.
 Continued Affordability: HUD requires that states ensure, to the maximum extent practicable and for the longest feasible term,
the continued affordability of housing units assisted with NSP funds, including homes sold, rented, rehabilitated/improved, or
redeveloped. These housing units must remain affordable to individuals or families whose incomes do not exceed 120 percent of
area median income (AMI). DCED will require that all grantees adhere to the HOME Program affordability requirements and
standards. Any rental units assisted or developed with NSP funds fulfilling the requirements to create housing for households with
incomes no greater than 50 percent AMI must remain available to households within that income limit for the duradability period.
Current HUD regulations state that all rental income above that needed for operations, maintenance and reserves is considered
program income and must be returned to HUD. This provision does not provide for a sliding scale or shared return of those
funds. Therefore, DCED encourages applicants to consider the long term feasibility of rental housing using these funds. Rent,
occupancy, and affordability requirements for homebuyer and rental units will be enforced with covenants, mortgages, or deed
restrictions running with the property. The definition of "Continued Affordability" in this Action Plan for NSP funds is subject to
change based upon HUD's approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation of the Notice as
clarified on the HUD website for this program:http://www.hud.gov/nsp. DCED urges potential grantees to be on alert for such
changes, which will be posted on the DCED website with other NSP publications and materials. That website
is:http://newpa.com/find-and-apply-for-funding/funding-and-program-finder/funding-detail/index.
 Housing Rehabilitation Standards: The Uniform Construction Code (UCC) was adopted on April 9, 2004 for the state of
Pennsylvania and is applicable to the construction, alteration, repair, movement, equipment, removal, demolition, maintenance,
occupancy or change of occupancy of every building or structure which occurs on or after April 9, 2004. DCED's Housing
Rehabilitation Guide explains the applicability of the UCC, as well as local code requirements. Where no codes are in place, the
housing rehabilitation standards in the guidebook will be the minimum acceptable housing rehabilitation standards. The guide
book can be found at DCED website:http://www.newpa.com/strenghten-your-community/technical-assistance/download
 Abandoned property: A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property,
no mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for
at least 90 days. HUD generally will not consider a foreclosure to be complete until after the title for the property has been
transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
 Greatest Need Areas including Qualified Need, greatest Priority need Areas: The Commonwealth's definition Area of Greatest
need, as well as Qualified Need Areas and Priority Need Areas, are found in Section A., Areas of Greatest Need of this Action Plan
8. Vacant Property. The Commonwealth's definition of vacant property will include any property that meets one of the following
criteria taken from the Urban Redevelopment Law and can be found at 35 P.S. &sect; 1712.1(c): "Any unoccupied property which
has been tax delinquent for a period of two years prior to the effective date of the Act (P.L. 991, 1945), and those in the future
having a two-year tax delinquency"; "any property that is vacant, but not tax delinquent and has not been rehabilitated within
one year of receipt of notice to rehabilitate from the appropriate code enforcement agency"; or "any property that is vacant, but
not tax delinquent and has not been occupied for a period of at least three years."
  Low Income Targeting :  The Commonwealth's estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income (AMI) will be at least $14,907,830. All applicants will
be encouraged to respond to the housing needs of households that do not exceed 50 percent AMI through the scoring system for
applications. That scoring system will provide additional points for any proposal that serves this low-income population category.
Note : If the Commonwealth does not receive proposals totaling at least 25 percent of the NSP funds ($14,907,830) for this
population group as required by statute, DCED will withhold awarding other grants until additional eligible proposals/activities are
identified to meet this requirement. DCED may choose to solicit additional applications, unilaterally modify grant request
amounts, and/or identify other eligible projects that meet the 50 percent AMI requirement.  Acquisition and Relocation :  While
HUD waived the "one-for-one" requirement to replace all housing units for low and moderate-income households that are lost
due to demolition or modification of housing, the HUD Notice on NSP requires information about how such losses will be
mitigated. The Commonwealth anticipates demolishing and converting buildings that would result in the loss of low and
moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use of the funds
for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing units using
NSP and other funding sources.

 Pennsylvania will demolish or convert properties that will result in the loss of 1,000 housing units for low and moderate-income
households, not to exceed 80 percent AMI.
 Pennsylvania expects to make available 770 affordable housing units for low, moderate and middle-income households, not to
exceed 120 percent AMI.
 Within that total number of housing units, 210 units will be made available for low-income households, not to exceed 50 percent
AMI

  Time Schedule
 The Commonwealth's proposed time schedule anticipates that acquisition and construction work on these units will begin as of
April 2009, and the majority of these units will be completed by May 2010. In the course of administering the NSP program, it
has become clear that this time schedule wasn't feasible. However, the program did meet the HUD expenditure deadline but due
to the influx of program income and the complexity of the program, the Commonwealth was not able to meet the May 2010
target for unit completion. But the Commonwealth continues to produce NSP units that provide safe and affordable housing for
low/moderate and middle income households.
 The Activities Section contains the Commonwealth's summary of each activity anticipated for NSP funds. There is a separate
page for each activity which provides planning estimates. The Commonwealth intends to provide additional details on these
activities once local applications are received and approved, including information by Areas of Greatest Need.  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$66,018,138.84

$68,778,383.67

$65,203,847.69

$63,539,633.03
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Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Program Funds Drawdown:

Program Income Drawdown:

$55,690,404.18

$7,849,228.85

Program Income Received: $9,157,613.45

Total Funds Expended: $63,587,883.64

Match Contribution: $0.00

Overall Progress Narrative:

 During this quarter Subrecipient program income on hand of less than $100,000 was recaptured, these funds along with recaptured NSP funds
will be reallocated through an RFP process,  specific criteria will be addressed in the RFP and eligible subrecipients can apply.
 DCED continues to make progress towards the close out of subrecipeint grants; KPMG is assisting with backlog monitoring and is in the process
of finalizing all exit dashboards.  Once this process is finalized and reviewed by the appropriate staff, monitoring letters closing out subrecipient
grants will start.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

*PHFA Administration

*State Administration

BRS-003 Bristol
Township
Administration
BUT-002 Butler
County
Administration
BVR-004 Beaver
County
Administration
CAM-005 Cambria
County
Administration
CAR-002 City of
Carbondale
Administration
CLR-003 Clearfield
County
Administration
CST-002 Chester
County
Administration
DEL-003 Delaware
County
Administration
EAS-002 City of
Easton
Administration
ERC-003 Erie County
Housing Authority
Admin
ERE-002 City of Erie
Administration

FAY-004
Redevelopment
Authority Fayette
Admini

*PHFA
Administration
*State
Administration
BRS-003 Bristol
Township
Administration
BUT-002 Butler
County
Administration
BVR-004 Beaver
County
Administration
CAM-005
Cambria County
Administration
CAR-002 City of
Carbondale
Administration
CLR-003
Clearfield County
Administration
CST-002 Chester
County
Administration
DEL-003
Delaware County
Administration
EAS-002 City of
Easton
Administration
ERC-003 Erie
County Housing
Authority Admin
ERE-002 City of
Erie
Administration
FAY-004
Redevelopment
Authority
Fayette Admini

$65,893,138.84 $56,063,788.05 $7,911,149.73

$33,000.00 $33,000.00 $0.00

$2,352,252.00 $1,612,070.14 $0.00

$132,380.68 $123,309.00 $9,071.68

$31,250.00 $31,250.00 $0.00

$21,673.66 $21,673.66 $0.00

$213,038.00 $199,403.00 $13,145.00

$45,019.50 $30,837.00 $14,182.50

$21,604.70 $18,651.33 $2,953.37

$110,620.00 $110,620.00 $0.00

$225,348.46 $225,348.46 $0.00

$16,379.75 $16,379.75 $0.00

$29,370.00 $29,370.00 $0.00

$122,906.00 $75,099.53 $47,806.47

$163,356.60 $150,000.00 $13,356.60
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

HUN-003 Huntingdon
County
Administration

KEN-002 City of New
Kensington
Administration
LAW-003 Lawrence
County Social
Services Admin

LEB-001 City of
Lebanon
Administration
LEH-006 Lehigh
County
Administration
LUZ-003 Luzerne
County
Administration
MON-004 Monroe
County
Administration
MOT-003
Montgomery County
Administration

PGH-006 City of
Pittsburgh
Administration
PHI-002 City of
Philadelphia
Administration
SCR-003 City of
Scranton
Administration
SHA-003
Administration
SKL-003 Schuylkill
County
Administration
SUS-003
Susquehanna County
Administration

HUN-003
Huntingdon
County
Administration
KEN-002 City of
New Kensington
Administration
LAW-003
Lawrence
County Social
Services Admin
LEB-001 City of
Lebanon
Administration
LEH-006 Lehigh
County
Administration
LUZ-003 Luzerne
County
Administration
MON-004
Monroe County
Administration
MOT-003
Montgomery
County
Administration
PGH-006 City of
Pittsburgh
Administration
PHI-002 City of
Philadelphia
Administration
SCR-003 City of
Scranton
Administration
SHA-003
Administration
SKL-003
Schuylkill County
Administration
SUS-003
Susquehanna
County
Administration

$9,740.00 $9,664.44 $75.56

$91,284.50 $86,354.35 $4,930.15

$133,370.53 $113,938.00 $19,432.53

$110,933.11 $90,000.00 $20,933.11

$32,437.00 $32,437.00 $0.00

$88,531.00 $47,833.36 $0.00

$44,750.00 $39,871.60 $0.00

$109,720.15 $91,875.00 $17,845.15

$200,000.00 $200,000.00 $0.00

$234,000.00 $234,000.00 $0.00

$28,176.00 $27,716.25 $459.75

$116,536.45 $116,536.45 $0.00

$35,817.85 $35,817.85 $0.00

$33,000.00 $33,000.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

WAS-003 Washington
County
Administration

WBN-002 Wilkes-
Barre Administration

WES-004
Westmoreland
County
Administration
WIL-002 City of
Williamsport
Administration
BRS-001 Bloomsdale-
Fleetwing Res Rehab
LH25%

BRS-001 Bloomsdale-
Fleetwing Res Rehab
LMMI

BRS-002 Green Lawn
Park Residential
Rehab LH25%

BRS-002 Green Lawn
Park Residential
Rehab LMMI

BVR-002 New
Brighton Boro
Residential Rehab
LMMI
BVR-003 Ambridge
Boro Residential
Rehab LH25%

CAM-001 City of
Johnstown
Residential Rehab
LMMI
CAM-002 Franklin
Borough Residential
Rehab LMMI

WAS-003
Washington
County
Administration
WBN-002
Wilkes-Barre
Administration
WES-004
Westmoreland
County
Administration
WIL-002 City of
Williamsport
Administration
BRS-001
Bloomsdale-
Fleetwing Res
Rehab LH25%
BRS-001
Bloomsdale-
Fleetwing Res
Rehab LMMI
BRS-002 Green
Lawn Park
Residential
Rehab LH25%
BRS-002 Green
Lawn Park
Residential
Rehab LMMI
BVR-002 New
Brighton Boro
Residential
Rehab LMMI
BVR-003
Ambridge Boro
Residential
Rehab LH25%
CAM-001 City of
Johnstown
Residential
Rehab LMMI
CAM-002
Franklin Borough
Residential
Rehab LMMI

$202,360.04 $89,000.00 $113,360.04

$50,000.00 $50,000.00 $0.00

$47,621.48 $47,621.48 $0.00

$15,000.00 $15,000.00 $0.00

$289,850.64 $274,889.60 $14,961.04

$637,775.97 $510,221.81 $127,554.16

$452,904.24 $445,282.68 $7,621.56

$357,832.41 $302,486.56 $55,345.85

$133,599.43 $120,908.92 $0.00

$167,083.90 $167,083.90 $0.00

$968,972.00 $900,000.00 $68,972.00

$129,782.00 $100,000.00 $29,782.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

CAM-003 East
Conemaugh Boro
Residential Rehab
LMMI
CAM-004 Dale
Borough Residential
Rehab LH25%

CLR-002 City of
DuBois Residential
Rehab LMMI

CST-001 City of
Coatesville Res
Rehab LH25%
CST-001 City of
Coatesville Res
Rehab LMMI
EAS-001 City of
Easton Residential
Rehab LH25%

EAS-001 City of
Easton Residential
Rehab LMMI

ERC-002 City of Corry
Residential Rehab
LH25%
ERE-001 City of Erie
Residential Rehab
LH25%
FAY-001 City of
Uniontown
Residential Rehab
LMMI
FAY-002 City of
Connellsville Res
Rehab LMMI
HUN-001 Mapleton
Borough Residential
Rehab LMMI

HUN-002 Mount
Union Bor.
Residential Rehab
LH25%

CAM-003 East
Conemaugh
Boro Residential
Rehab LMMI
CAM-004 Dale
Borough
Residential
Rehab LH25%
CLR-002 City of
DuBois
Residential
Rehab LMMI
CST-001 City of
Coatesville Res
Rehab LH25%
CST-001 City of
Coatesville Res
Rehab LMMI
EAS-001 City of
Easton
Residential
Rehab LH25%
EAS-001 City of
Easton
Residential
Rehab LMMI
ERC-002 City of
Corry Residential
Rehab LH25%
ERE-001 City of
Erie Residential
Rehab LH25%
FAY-001 City of
Uniontown
Residential
Rehab LMMI
FAY-002 City of
Connellsville Res
Rehab LMMI
HUN-001
Mapleton
Borough
Residential
Rehab LMMI
HUN-002 Mount
Union Bor.
Residential
Rehab LH25%

$254,121.00 $200,000.00 $54,121.00

$1,301,380.00 $1,300,000.00 $1,380.00

$160,636.04 $97,646.49 $62,989.55

$133,702.02 $133,702.02 $0.00

$647,106.33 $567,029.98 $80,076.35

$208,927.20 $190,442.63 $18,484.57

$337,151.31 $232,761.31 $104,390.00

$546,530.00 $546,530.00 $0.00

$853,381.86 $853,381.86 $0.00

$396,605.72 $285,251.00 $111,354.72

$179,579.67 $172,071.34 $7,508.33

$74,633.50 $63,898.44 $10,734.56

$73,687.48 $66,535.02 $7,152.46



4932

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

KEN-001 City of New
Kensington Res
Rehab LMMI
LAW-001 Bessemer
Borough Residential
Rehab LH25%

LAW-001 Bessemer
Borough Residential
Rehab LMMI

LAW-002 Ellwood
City Boro Residential
Rehab LH25%

LAW-002 Ellwood
City Boro Residential
Rehab LMMI

LEB-001 City of
Lebanon Northside
Res Rehab LH25%

LEB-001 City of
Lebanon Northside
Res Rehab LMMI

LEH-001 South
Bethlehem
Residential Rehab
LH25
LEH-001 South
Bethlehem
Residential Rehab
LMMI
LEH-002 Fountain Hill
Residential Rehab
LMMI

LEH-003 Catasauqua
Residential Rehab
LMMI

LEH-004 Easton
Residential Rehab
LH25

KEN-001 City of
New Kensington
Res Rehab LMMI
LAW-001
Bessemer
Borough
Residential
Rehab LH25%
LAW-001
Bessemer
Borough
Residential
Rehab LMMI
LAW-002
Ellwood City
Boro Residential
Rehab LH25%
LAW-002
Ellwood City
Boro Residential
Rehab LMMI
LEB-001 City of
Lebanon
Northside Res
Rehab LH25%
LEB-001 City of
Lebanon
Northside Res
Rehab LMMI
LEH-001 South
Bethlehem
Residential
Rehab LH25
LEH-001 South
Bethlehem
Residential
Rehab LMMI
LEH-002
Fountain Hill
Residential
Rehab LMMI
LEH-003
Catasauqua
Residential
Rehab LMMI
LEH-004 Easton
Residential
Rehab LH25

$92,241.39 $91,266.85 $974.54

$0.00 $0.00 $0.00

$284,438.13 $196,174.76 $84,720.93

$564,605.63 $453,387.58 $111,218.05

$558,148.53 $531,616.15 $21,702.91

$595,385.66 $543,545.38 $51,745.28

$1,062,865.72 $703,456.46 $359,409.26

$248,101.41 $248,101.41 $0.00

$466,812.16 $221,396.59 $0.00

$398,669.84 $395,984.00 $0.00

$385,411.00 $385,411.00 $0.00

$198,202.04 $198,202.04 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

LEH-004 Easton
Residential Rehab
LMMI
LEH-005 Wilson
Borough Residential
Rehab LMMI

LUZ-001 Nanticoke
Residential Rehab
LH25%

LUZ-002 Pittston
Residential Rehab
LMMI
MON-001 Mount
Pocono Residential
Rehab LH25%

MON-002
Stroudsburg Boro
Residential Rehab
LH25%
MON-003 East
Stroudsburg Boro
Res Rehab LH25%

MOT-001 Norristown
Residential Rehab
LH25%

MOT-001 Norristown
Residential Rehab
LMMI

MOT-002 Pottstown
Residential Rehab
LH25%

MOT-002 Pottstown
Residential Rehab
LMMI

PGH-003 Beechview
Residential Rehab
LH25%

LEH-004 Easton
Residential
Rehab LMMI
LEH-005 Wilson
Borough
Residential
Rehab LMMI
LUZ-001
Nanticoke
Residential
Rehab LH25%
LUZ-002 Pittston
Residential
Rehab LMMI
MON-001 Mount
Pocono
Residential
Rehab LH25%
MON-002
Stroudsburg
Boro Residential
Rehab LH25%
MON-003 East
Stroudsburg
Boro Res Rehab
LH25%
MOT-001
Norristown
Residential
Rehab LH25%
MOT-001
Norristown
Residential
Rehab LMMI
MOT-002
Pottstown
Residential
Rehab LH25%
MOT-002
Pottstown
Residential
Rehab LMMI
PGH-003
Beechview
Residential
Rehab LH25%

$517,102.00 $318,899.96 $0.00

$417,005.00 $417,005.00 $0.00

$1,011,500.00 $999,759.19 $11,740.81

$262,229.62 $225,220.40 $36,163.82

$420,657.29 $420,657.29 $0.00

$164,722.19 $164,722.19 $0.00

$85,870.52 $85,870.52 $0.00

$302,712.24 $184,301.58 $118,410.66

$847,027.44 $562,139.77 $284,887.67

$147,345.10 $60,943.43 $86,401.67

$574,219.62 $548,982.11 $25,237.51

$161,333.15 $121,866.90 $39,466.25
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

PGH-003 Beechview
Residential Rehab
LMMI

PGH-004 Manchester
Residential Rehab
LH25%

PGH-004 Manchester
Residential Rehab
LMMI

PGH-005 Wood
Street Commons
Rehab LH25%
PGH-005 Wood
Street Commons
Rehab LMMI
PHI-001 Phila N
Central Residential
Rehab LH25%

PHI-001 Phila N
Central Residential
Rehab LMMI

SCR-001 S Scranton
Unt Neigh Res Rehab
LH25%

SCR-001 S Scranton
Unt Neigh Res Rehab
LMMI

SCR-002 S Scranton
Lackawanna Neigh
Res Rehab LMMI

SHA-002 City of
Hermitage
Residential Rehab
LH25%
SUS-001
Susquehanna Depot
Res Rehab LMMI

PGH-003
Beechview
Residential
Rehab LMMI
PGH-004
Manchester
Residential
Rehab LH25%
PGH-004
Manchester
Residential
Rehab LMMI
PGH-005 Wood
Street Commons
Rehab LH25%
PGH-005 Wood
Street Commons
Rehab LMMI
PHI-001 Phila N
Central
Residential
Rehab LH25%
PHI-001 Phila N
Central
Residential
Rehab LMMI
SCR-001 S
Scranton Unt
Neigh Res
Rehab LH25%
SCR-001 S
Scranton Unt
Neigh Res
Rehab LMMI
SCR-002 S
Scranton
Lackawanna
Neigh Res
Rehab LMMI
SHA-002 City of
Hermitage
Residential
Rehab LH25%
SUS-001
Susquehanna
Depot Res
Rehab LMMI

$378,133.10 $378,133.10 $0.00

$150,000.00 $150,000.00 $0.00

$350,000.00 $350,000.00 $0.00

$1,350,000.00 $1,350,000.00 $0.00

$450,000.00 $450,000.00 $0.00

$3,255,051.33 $3,158,046.59 $97,004.74

$4,610,160.86 $2,721,583.18 $1,888,577.68

$750,000.00 $750,000.00 $0.00

$272,613.94 $272,613.94 $0.00

$1,246,255.10 $751,830.89 $494,424.21

$215,816.01 $215,816.01 $0.00

$168,580.00 $168,580.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

B) Purchase and
Rehabilitation

C) Land Banks

SUS-002 Forest City
Residential Rehab
LH25%
WAS-001 City of
Washington
Residential Rehab
LH25
WAS-001 City of
Washington
Residential Rehab
LMMI
WAS-002 Charleroi
Borough Residential
Rehab LH25

WAS-002 Charleroi
Borough Residential
Rehab LMMI

WES-001 City of
Greensburg
Residential Rehab
LMMI
WES-002 City of
Jeannette Res Rehab
LH25%
WES-002 City of
Jeannette Residential
Rehab LMMI

WES-003 Scottsdale
Borough Residential
Rehab LMMI

WIL-001 City of
Williamsport Res
Rehab LH25%
WIL-001 City of
Williamsport Res.
Rehab LMMI

BUT-001
Northeastern Butler
County

SUS-002 Forest
City Residential
Rehab LH25%
WAS-001 City of
Washington
Residential
Rehab LH25
WAS-001 City of
Washington
Residential
Rehab LMMI
WAS-002
Charleroi
Borough
Residential
Rehab LH25
WAS-002
Charleroi
Borough
Residential
Rehab LMMI
WES-001 City of
Greensburg
Residential
Rehab LMMI
WES-002 City of
Jeannette Res
Rehab LH25%
WES-002 City of
Jeannette
Residential
Rehab LMMI
WES-003
Scottsdale
Borough
Residential
Rehab LMMI
WIL-001 City of
Williamsport Res
Rehab LH25%
WIL-001 City of
Williamsport
Res. Rehab
LMMI
BUT-001
Northeastern
Butler County

$215,420.00 $215,420.00 $0.00

$183,844.81 $0.00 $0.00

$1,154,172.42 $714,226.62 $410,773.65

$190,270.87 $0.00 $0.00

$1,287,536.60 $709,773.38 $554,187.52

$470,481.88 $339,929.30 $130,552.58

$386,473.86 $348,421.52 $38,052.34

$238,280.33 $221,806.56 $16,473.77

$135,284.75 $45,620.03 $89,664.72

$120,558.36 $120,558.36 $0.00

$0.00 $0.00 $0.00

$354,147.75 $354,147.75 $0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

CLR-001 Clearfield
Borugh Land Banking
LMMI

CLR-002 City of
DuBois Land Banking
LMMI
CST-001 City of
Coatesville Land
Banking LH25%
CST-001 City of
Coatesville Land
Banking LMMI
DEL-002 Penn Hills-
Ridley Township
Land Bank LMMI

ERE-001 City of Erie
Land Bank LMMI

FAY-001 City of
Uniontown Land
Banking LMMI
FAY-002 City of
Connellsville Land
Banking LMMI

HUN-001 Mapleton
Borough Land
Banking Acq.LMMI

KEN-001 City of New
Kensington Land
Banking LMMI

LAW-001 Bessemer
Borough Land
Banking LMMI

LAW-002 Ellwood
City Borough Land
Bank LMMI

LEB-001 City of
Lebanon Northside
Land Bank LMMI

CLR-001
Clearfield
Borugh Land
Banking LMMI
CLR-002 City of
DuBois Land
Banking LMMI
CST-001 City of
Coatesville Land
Banking LH25%
CST-001 City of
Coatesville Land
Banking LMMI
DEL-002 Penn
Hills-Ridley
Township Land
Bank LMMI
ERE-001 City of
Erie Land Bank
LMMI
FAY-001 City of
Uniontown Land
Banking LMMI
FAY-002 City of
Connellsville
Land Banking
LMMI
HUN-001
Mapleton
Borough Land
Banking
Acq.LMMI
KEN-001 City of
New Kensington
Land Banking
LMMI
LAW-001
Bessemer
Borough Land
Banking LMMI
LAW-002
Ellwood City
Borough Land
Bank LMMI
LEB-001 City of
Lebanon
Northside Land
Bank LMMI

$98,692.55 $98,692.55 $0.00

$134,144.34 $134,144.34 $0.00

$0.00 $0.00 $0.00

$500,000.00 $500,000.00 $0.00

$0.00 $0.00 $0.00

$40,398.74 $29,000.93 $11,397.81

$274,206.08 $258,415.72 $15,790.36

$92,380.56 $92,380.56 $0.00

$18,548.11 $16,561.23 $1,986.88

$85,645.75 $84,923.28 $722.47

$46,874.85 $45,820.00 $592.33

$5,670.00 $5,670.00 $0.00

$101,048.29 $90,952.17 $10,096.12
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

C) Land Banks

C) Land Banks

C) Land Banks

C) Land Banks

D) Demolition

D) Demolition

D) Demolition

D) Demolition

D) Demolition

D) Demolition

D) Demolition

D) Demolition

D) Demolition

D) Demolition

LUZ-001 Nanticoke
Acquisition LH 25%

MOT-001 Norristown
Land Banking LMMI

MOT-002 Pottstown
Land Banking LMMI

WAS-001 City of
Washington
Acquisition LMMI
BUT-001
Northeastern Butler
County Demolition
LMMI
CAM-001 City of
Johnstown
Demolition LMMI
CAR-001 City of
Carbondale
Demolition
ERE-001 City of Erie
Demolition LMMI

FAY-001 City of
Uniontown
Demolition LMMI
FAY-002 City of
Connellsville
Demolition LMMI
LAW-001 Bessemer
Borough Demolition
LMMI

LAW-002 Ellwood
City Boro Demolition
LMMI

LEB-001 City of
Lebanon Northside
Demolition LMMI

LUZ-002 Pittston
Demolition LMMI

LUZ-001
Nanticoke
Acquisition LH
25%
MOT-001
Norristown Land
Banking LMMI
MOT-002
Pottstown Land
Banking LMMI
WAS-001 City of
Washington
Acquisition LMMI
BUT-001
Northeastern
Butler County
Demolition LMMI
CAM-001 City of
Johnstown
Demolition LMMI
CAR-001 City of
Carbondale
Demolition
ERE-001 City of
Erie Demolition
LMMI
FAY-001 City of
Uniontown
Demolition LMMI
FAY-002 City of
Connellsville
Demolition LMMI
LAW-001
Bessemer
Borough
Demolition LMMI
LAW-002
Ellwood City
Boro Demolition
LMMI
LEB-001 City of
Lebanon
Northside
Demolition LMMI
LUZ-002 Pittston
Demolition LMMI

$0.00 $0.00 $0.00

$25,755.00 $21,747.18 $4,007.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$114,602.25 $114,602.25 $0.00

$155,832.00 $112,500.00 $43,332.00

$1.00 $0.00 $0.00

$50,339.00 $50,339.00 $0.00

$224,341.03 $224,341.03 $0.00

$36,485.00 $25,000.00 $11,485.00

$27,755.00 $27,555.00 $200.00

$106,130.00 $101,423.41 $4,706.59

$48,311.60 $33,953.76 $14,357.84

$199,561.28 $184,651.86 $8,886.27
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

D) Demolition

D) Demolition

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

SCR-003 S Scranton

SUS-002
Susquehanna Depot
Demolition LMMI

BVR-001 New
Brighton Nurses
Residence LH25
BVR-001 New
Brighton Nurses
Residence LMMI
BVR-002 New
Brighton Bor Const.
of Housing LMMI

BVR-002 New
Brighton Boro New
Cons LH25%

BVR-003 Ambridge
Boro New Cons LMMI

BVR-003 Ambridge
Borough Const. of
Housing LH25%

CAM-001 City of
Johnstown New Cons
LMMI
CAR-001 City of
Carbondale New
Cons LH25%
CAR-001 City of
Carbondale New
Cons LMMI
CST-001 City of
Coatesville New Cons
LH25%
DEL-001 City of
Chester Detroit Apt
New Cons LH25%

DEL-002 Penn Hills-
Ridley Twp New Cons
LH25%

SCR-003 S
Scranton
SUS-002
Susquehanna
Depot
Demolition LMMI
BVR-001 New
Brighton Nurses
Residence LH25
BVR-001 New
Brighton Nurses
Residence LMMI
BVR-002 New
Brighton Bor
Const. of
Housing LMMI
BVR-002 New
Brighton Boro
New Cons
LH25%
BVR-003
Ambridge Boro
New Cons LMMI
BVR-003
Ambridge
Borough Const.
of Housing
LH25%
CAM-001 City of
Johnstown New
Cons LMMI
CAR-001 City of
Carbondale New
Cons LH25%
CAR-001 City of
Carbondale New
Cons LMMI
CST-001 City of
Coatesville New
Cons LH25%
DEL-001 City of
Chester Detroit
Apt New Cons
LH25%
DEL-002 Penn
Hills-Ridley Twp
New Cons
LH25%

$174,197.59 $174,197.59 $0.00

$150,000.00 $150,000.00 $0.00

$0.00 $0.00 $0.00

$200,000.00 $200,000.00 $0.00

$252,294.33 $239,814.39 $0.00

$261,689.87 $225,523.19 $0.00

$135,073.89 $116,796.40 $0.00

$129,635.83 $129,635.83 $0.00

$799,930.00 $704,000.00 $95,930.00

$509,530.51 $419,328.38 $90,202.13

$209,312.41 $159,276.96 $50,035.45

$730,544.41 $569,189.00 $161,355.41

$468,750.00 $468,750.00 $0.00

$6,251,250.00 $6,251,250.00 $0.00



4939

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

E) Redevelopment

ERE-001 City of Erie
New Cons LH25%

ERE-001 City of Erie
New Cons LMMI

FAY-001 City of
Uniontown New Cons
LMMI
FAY-003 Mastontown
Borough New Cons
LMMI

KEN-001 City of New
Kensington New Cons
LH25%

KEN-001 City of New
Kensington New Cons
LMMI
PGH-001 Dinwiddie
New Cons LH25%

PGH-001 Dinwiddie
New Cons LMMI

PGH-002 Garfield
New Cons

SHA-001 City of
Sharon  New Cons LH
25%
SHA-001 City of
Sharon New Cons
LMMI
SKL-001 Girardville
Cons of New Housing
LH25%

SKL-001 Girardville
Cons of New Housing
LMMI

SKL-002 Mahanoy
City Boro New Const

ERE-001 City of
Erie New Cons
LH25%
ERE-001 City of
Erie New Cons
LMMI
FAY-001 City of
Uniontown New
Cons LMMI
FAY-003
Mastontown
Borough New
Cons LMMI
KEN-001 City of
New Kensington
New Cons
LH25%
KEN-001 City of
New Kensington
New Cons LMMI
PGH-001
Dinwiddie New
Cons LH25%
PGH-001
Dinwiddie New
Cons LMMI
PGH-002
Garfield New
Cons
SHA-001 City of
Sharon  New
Cons LH 25%
SHA-001 City of
Sharon New
Cons LMMI
SKL-001
Girardville Cons
of New Housing
LH25%
SKL-001
Girardville Cons
of New Housing
LMMI
SKL-002
Mahanoy City
Boro New Const

$163,372.08 $163,372.08 $0.00

$938,400.53 $756,984.65 $18,043.80

$1,365,453.79 $513,125.85 $852,327.94

$1,106,486.13 $679,414.50 $427,071.63

$536,187.13 $509,781.06 $26,406.07

$535,587.12 $509,181.05 $26,406.07

$150,000.00 $150,000.00 $0.00

$350,000.00 $350,000.00 $0.00

$550,000.00 $550,000.00 $0.00

$1,856,947.99 $1,856,947.99 $0.00

$1,393,707.00 $1,393,707.00 $0.00

$461,479.05 $461,129.05 $350.00

$36,513.70 $29,888.70 $6,625.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-42-0001

Budget Program Funds Drawn Program Income Drawn

E) Redevelopment

E) Redevelopment

WBN-001 Wilkes-
Barre North New
Cons LMMI

WES-001City of
Greensburg Const. of
New Housing

WBN-001
Wilkes-Barre
North New Cons
LMMI
WES-001City of
Greensburg
Const. of New
Housing

$2,350,000.00 $2,350,000.00 $0.00

$333,665.22 $296,601.11 $37,064.11

Grantee Activity Number:                        *PHFA Administration
Activity Title:                                             *PHFA Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

06/10/2009 03/15/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Pennsylvania Housing Finance Agency

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,000.00

Pennsylvania Housing Finance Agency $33,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        *PHFA Administration
Activity Title:                                             *PHFA Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Commonwealth of Pennsylvania intends to award administration funds to the Pennsylvania Housing Financing Agency to administer the
NSP Program.

Activity Description

This activity will primarily occur at the Pennsylvania Housing Finance Agency, 211 North Front Street, Harrisburg, PA 17101

Location Description:

 $33,000 was added to the total funds expended line - the information was not reported in prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        *State Administration
Activity Title:                                             *State Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Department of Community and Economic Development for Commonwealth of
Pennsylvania

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        *State Administration
Activity Title:                                             *State Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,352,252.00

$2,352,252.00

$2,352,252.00

$1,238,686.27

$1,238,686.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,238,686.27

Department of Community and Economic Development for Commonwealth of Pennsylvania $1,238,686.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Commonwealth of Pennsylvania intends to use its grant award to adminster the NSP program.

Activity Description

This activity will occur at the Commonwealth Keystone Building, 400 North Street, 4th Floor, Harrisburg, PA 17120

Location Description:

 Admin expenses incurred this quarter for oversight of the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%
Activity Title:                                             BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%

Activity Type: Activity Status:
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%
Activity Title:                                             BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bristol Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$289,850.64

$289,850.64

$289,850.64

$289,850.64

$274,889.60

$14,961.04

Program Income Received: $0.00

Total Funds Expended: $289,850.64

Bristol Township $289,850.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bristol Township intends to use its grant award in Bloomsdale  Fleetwing.  Proposed NSP activities include: Acquisition and renovation of a total
of 8 foreclosed and abandoned units. Homebuyers will receive eight hours of pre-purchase counseling and two hours of post-purchase
counseling. Housing units will be offered for sale to households at or below 50% of AMI.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%
Activity Title:                                             BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%

Bristol Township is undertaking residential rehabilitation and will focus on census tract 1003 and block group 01

Location Description:

 Rehabilitation and refinancing strategy continues for 2404 Airacobra Street, Bristol, PA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BRS-001 Bloomsdale-Fleetwing Res Rehab LMMI
Activity Title:                                             BRS-001 Bloomsdale-Fleetwing Res Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Bristol Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$637,775.97

$637,775.97

$637,775.97

$637,775.97

$510,221.81

$127,554.16

Program Income Received: $135,417.01
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-001 Bloomsdale-Fleetwing Res Rehab LMMI
Activity Title:                                             BRS-001 Bloomsdale-Fleetwing Res Rehab LMMI

Total Funds Expended: $637,775.97

Bristol Township $637,775.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bristol Township intends to use its grant award in Bloomsdale-Fleetwing. Proposed NSP activities include: Acquisition and renovation of a total
4 foreclosed and abandoned units. Homebuyers will receive eight hours of pre-purchase counseling and two hours of post-purchase counseling.
Housing units will be offered for sale, lease-purchase or rental to households at or below 120% AMI.

Activity Description

Bristol Township is undertaking residential rehabilitation and will focus on census tract 1003 and block group 01

Location Description:

 $6,570.22 had been drawndown in a prior quarter and not reported, this adjustment is being made during this report period to reflect the
correct drawn amount to date of $637,775.97.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BRS-002 Green Lawn Park Residential Rehab LH25%
Activity Title:                                             BRS-002 Green Lawn Park Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-002 Green Lawn Park Residential Rehab LH25%
Activity Title:                                             BRS-002 Green Lawn Park Residential Rehab LH25%
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Bristol Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$452,904.24

$452,904.24

$452,904.24

$452,904.24

$445,282.68

$7,621.56

Program Income Received: $0.00

Total Funds Expended: $452,904.24

Bristol Township $452,904.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bristol Township intends to use its grant award in Green Lawn Park.  Proposed NSP activities include: Acquisition and renovation of a total of 3
foreclosed and abandoned units.  Homebuyers will receive eight hours of pre-purchase counseling and two hours of post-purchase counseling.
Housing units will be offered for sale, lease-purchase or rental to households at or below 50% AMI.

Activity Description

Bristol Township is undertaking residential rehabilitation and will focus on census tract 1004 and block group 02

Location Description:

 $17,118.92 had been drawndown in a prior quarter and not reported, this adjustment is being made during this report period to reflect the
correct drawn amount to date of $452,904.24.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-002 Green Lawn Park Residential Rehab LH25%
Activity Title:                                             BRS-002 Green Lawn Park Residential Rehab LH25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BRS-002 Green Lawn Park Residential Rehab LMMI
Activity Title:                                             BRS-002 Green Lawn Park Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Bristol Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$357,832.41

$357,832.41

$357,832.41

$357,832.41

$302,486.56

$55,345.85

Program Income Received: $71,942.96

Total Funds Expended: $357,832.41

Bristol Township $357,832.41

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-002 Green Lawn Park Residential Rehab LMMI
Activity Title:                                             BRS-002 Green Lawn Park Residential Rehab LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bristol Township intends to use its grant award in Green Lawn Park.  Proposed NSP activities include: Acquisition and renovation of a total of 7
foreclosed and abandoned units.   Homebuyers will receive eight hours of pre-purchase counseling and two hours of post-purchase counseling.
Housing units will be offered for sale, lease-purchase or rental to households at or below 120% AMI.

Activity Description

Bristol Township is undertaking residential rehabilitation and will focus on census tract 1004 and block group 01

Location Description:

 Expenses incurred this quarter for a resale strategy at 5603 Treaty St., Bristol

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BRS-003 Bristol Township Administration
Activity Title:                                             BRS-003 Bristol Township Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bristol Township

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BRS-003 Bristol Township Administration
Activity Title:                                             BRS-003 Bristol Township Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,380.68

$132,380.68

$132,380.68

$132,380.68

$123,309.00

$9,071.68

Program Income Received: $7,194.32

Total Funds Expended: $132,380.68

Bristol Township $123,309.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds will be used to administer the Neighborhood Stabilization Program within Bristol Township.

Activity Description

This activity will occur primarily at the Bristol Township Municipal Building, 2501 Bath Road, Bristol, PA 19007

Location Description:

 Duplicate expenditures totalling $25,883.82 were entered in prior QPRs, this amount was subtracted out to show accurate expenditures to
date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BUT-001 Northeastern Butler County
Activity Title:                                             BUT-001 Northeastern Butler County

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BUT-001 Northeastern Butler County
Activity Title:                                             BUT-001 Northeastern Butler County
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Butler County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$354,147.75

$354,147.75

$354,147.75

$354,147.75

$354,147.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $354,147.75

Butler County $354,147.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority will use its NSP grant award for the acquisition of a total of 7 foreclosed and abandoned properties. Four of the
seven properties will be demolished and placed in the Butler County Land Bank for future development.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BUT-001 Northeastern Butler County
Activity Title:                                             BUT-001 Northeastern Butler County

The Redevelopment Authority will use its NSP grant award in Census Tract 9101, block groups 1-4. This consists of the northeastern section of
the County

Location Description:

 Land Banking expenses incurred this quarter for 108 Main St., 201 Main St., and 120 Forest Street, Petrolia, PA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BUT-001 Northeastern Butler County Demolition LMMI
Activity Title:                                             BUT-001 Northeastern Butler County Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Butler County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,602.25

$114,602.25

$114,602.25

$114,602.25

$114,602.25

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BUT-001 Northeastern Butler County Demolition LMMI
Activity Title:                                             BUT-001 Northeastern Butler County Demolition LMMI

Total Funds Expended: $114,602.25

Butler County $114,602.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority will use its NSP grant award for the acquisition of seven abandoned/foreclosed properties,  properties will be
demolished and land-banked for possible future use as sites for the construction of new housing.

Activity Description

The Redevelopment Authority will use its NSP grant award in Census Tract 9101, block groups 1-4. This consists of the northeastern section of
the County

Location Description:

 Demolition expenses incurred this quarter for 108 Main Street, Petrolia, PA

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BUT-002 Butler County Administration
Activity Title:                                             BUT-002 Butler County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BUT-002 Butler County Administration
Activity Title:                                             BUT-002 Butler County Administration
N/A EXEMPT

Primary Responsible Organization:

Butler County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,250.00

$31,250.00

$31,250.00

$31,250.00

$31,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,250.00

Butler County $31,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds will be used to administer the Neighborhood Stabilization Program within Butler County

Activity Description

This activity will occur primarily at the Redevelopment Authority of the County of Butler, 114 Woody Drive, Butler, PA 16001

Location Description:

 Administration activity has been completed for this grantee.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-001 New Brighton Nurses Residence LH25
Activity Title:                                             BVR-001 New Brighton Nurses Residence LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

Beaver County $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-001 New Brighton Nurses Residence LH25
Activity Title:                                             BVR-001 New Brighton Nurses Residence LH25

 This activity included the incorrect reporting data. The reporting data was transferred and reported on the LMMI activity.
 Beaver County will acquire a vacant foreclosed residential structure that was a former nurses residence.  the structure will be demolished, the
site prepared and two new single family housing units will be constructed on the lots.  These units will be sold through a lease purchase
program to eligible residents.

Activity Description

This activity will occur at 700 Penn Avenue, New Brighton

Location Description:

 Updating the beneficiaries and transferred the reporting data to the LMMI activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BVR-001 New Brighton Nurses Residence LMMI
Activity Title:                                             BVR-001 New Brighton Nurses Residence LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$200,000.00

$200,000.00

$200,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-001 New Brighton Nurses Residence LMMI
Activity Title:                                             BVR-001 New Brighton Nurses Residence LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Beaver County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County will acquire a vacant foreclosed residential structure that was a former nurses residence.  the structure will be demolished, the
site prepared and two new single family housing units will be constructed on the lots.  These units will be sold through a lease purchase
program to eligible residents.

Activity Description

This activity will occur at 700 Penn Avenue, New Brighton

Location Description:

 The former vacant and blighted nurse's residence was acquired and demolished. The lot was subdivided for the construction of two units which
were then sold to income eligible households at or below 120% of AMI. This activity containd the expenditures and reporting data for
beneficiaries of this income level.

Activity Progress Narrative:

Address City State Zip Status Accept
700 Penn Avenue New Brighton Pennsylvania 15066 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        BVR-002 New Brighton Bor Const. of Housing LMMI
Activity Title:                                             BVR-002 New Brighton Bor Const. of Housing LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-002 New Brighton Bor Const. of Housing LMMI
Activity Title:                                             BVR-002 New Brighton Bor Const. of Housing LMMI
E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,294.33

$252,294.33

$239,814.39

$239,814.39

$239,814.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $189,052.74

Beaver County $189,052.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County intends to use its grant award in New Brighton Borough for the acquisition/demolition and new construction of 1 unit will occur.
The housing unit will be offered for sale to households at or below 120% of AMI, and this activity will contain the expenditures and reporting
data for beneficiaries of this income level.

Activity Description

Beaver County intends to use its grant award in New Brighton Borough in census tract 6014 block group 2

Location Description:



4958

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-002 New Brighton Bor Const. of Housing LMMI
Activity Title:                                             BVR-002 New Brighton Bor Const. of Housing LMMI

 Acquire and demolish two properties used for the construction of 2 new units which were sold to income eligible homebuyers at or below 50%
of AMI.

Activity Progress Narrative:

Address City State Zip Status Accept
638 Penn Avenue
756 19th Avenue

New Brighton
New Brighton

Pennsylvania
Pennsylvania

15066
15066

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        BVR-002 New Brighton Boro New Cons LH25%
Activity Title:                                             BVR-002 New Brighton Boro New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$261,689.87

$261,689.87

$225,523.19

$225,523.19

$225,523.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $252,294.33

Beaver County $252,294.33
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-002 New Brighton Boro New Cons LH25%
Activity Title:                                             BVR-002 New Brighton Boro New Cons LH25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County intends to use its grant award in New Brighton Borough to acquire and demolish two units and the construction of two new
units will occur.

Activity Description

Beaver County is undertaking construction of new housing in New Brighton and will focus on census tract 6041, block group 02

Location Description:

 Updating beneficiary information per information received from grantee.

Activity Progress Narrative:

Address City State Zip Status Accept
351 13th Street New Brighton Pennsylvania 15066 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        BVR-002 New Brighton Boro Residential Rehab LMMI
Activity Title:                                             BVR-002 New Brighton Boro Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-002 New Brighton Boro Residential Rehab LMMI
Activity Title:                                             BVR-002 New Brighton Boro Residential Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,599.43

$133,599.43

$120,908.92

$120,908.92

$120,908.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $133,599.43

Beaver County $133,599.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County intends to use its grant award in New Brighton Borough for the acquisition of a total of 3 foreclosed properties. Three of the
units will renovated and will be offered for sale. The housing units will be offered for sale to households at or below 120% of AMI, and this
activity will contain the expenditures and reporting data for beneficiaries of this income level. Beaver County will coordinate the projects with
Habitat for Humanity of Beaver County.

Activity Description

Beaver County is undertaking residential rehabilitation in New Brighton and will focus on census tract 6041, block group 02

Location Description:

 This activity has had duplicate entries in prior QPRs, which causes reports to reflect an over expenditure of funds. Line item is being reduced
by $120,908.92, to show true expenditures for this activity.

Activity Progress Narrative:

Address City State Zip Status Accept
713 Penn Avenue New Brighton Pennsylvania 15066 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        BVR-003 Ambridge Boro New Cons LMMI
Activity Title:                                             BVR-003 Ambridge Boro New Cons LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-003 Ambridge Boro New Cons LMMI
Activity Title:                                             BVR-003 Ambridge Boro New Cons LMMI
Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,073.89

$135,073.89

$116,796.40

$116,796.40

$116,796.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $135,073.89

Beaver County $135,073.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County intends to use its grant award in Ambridge Borough for the acquisition of one foreclosed unit, this unit will be demolished and
the construction of 1 new unit will occur.  Unit will be offered for sale to households at or below 120% of AMI, and this activity will contain the
expenditures and reporting data for beneficiaries of this income level.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-003 Ambridge Boro New Cons LMMI
Activity Title:                                             BVR-003 Ambridge Boro New Cons LMMI

Beaver County is undertaking construction of new housing in Ambridge and will focus on census tract 6042, block group 01

Location Description:

 Updating beneficiary information per information received from the grantee.

Activity Progress Narrative:

Address City State Zip Status Accept
655 Melrose Avenue Ambridge Pennsylvania 15003 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        BVR-003 Ambridge Boro Residential Rehab LH25%
Activity Title:                                             BVR-003 Ambridge Boro Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$292,083.90

$167,083.90

$167,083.90

$167,083.90

$167,083.90

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-003 Ambridge Boro Residential Rehab LH25%
Activity Title:                                             BVR-003 Ambridge Boro Residential Rehab LH25%

Total Funds Expended: $167,083.90

Beaver County $167,083.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County intends to use its grant award in Ambridge Borough for the acquisition of a total of 2 foreclosed units. Two of the units will be
renovated and will be offered for sale. The units will be offered to households at or below 50% of AMI, and this activity will contain the
expenditures and reporting data for beneficiaries of this income level. Funding from Habitat for Humanity will be leveraged with this activitys
budget.

Activity Description

Beaver County is undertaking residential rehabilitation in Ambridge and will focus on census tracts 6041 and 6042, block group 01

Location Description:

 This activity has had duplicate entries in prior QPRs, which causes reports to reflect an over expenditure of funds.   Line item is being reduced
by $135,007.94, to show true expenditures for this activity.

Activity Progress Narrative:

Address City State Zip Status Accept
1631 Church Street Ambridge Pennsylvania 15003 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        BVR-003 Ambridge Borough Const. of Housing LH25%
Activity Title:                                             BVR-003 Ambridge Borough Const. of Housing LH25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-003 Ambridge Borough Const. of Housing LH25%
Activity Title:                                             BVR-003 Ambridge Borough Const. of Housing LH25%
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,635.83

$129,635.83

$129,635.83

$129,635.83

$129,635.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $122,658.34

Beaver County $122,658.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Ambridge Borough - will acquire 1 foreclosed unit to be demolished and the construction of 1 new units will occur.  Unit will be offered for sale
to household at or below 50% of AMI, and this activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Beaver County is undertaking construction of new housing in Ambridge and will focus on census tract 6041, block group 01

Location Description:

 Updating beneificary information per information received from the grantee.

Activity Progress Narrative:

Address City State Zip Status Accept
627 Glenwood Avenue Ambridge Pennsylvania 15003 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-004 Beaver County Administration
Activity Title:                                             BVR-004 Beaver County Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Beaver County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,673.66

$21,673.66

$21,673.66

$21,673.66

$21,673.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,673.66

Beaver County $21,673.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beaver County intends to use their administration funds to administer the NSP Program.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        BVR-004 Beaver County Administration
Activity Title:                                             BVR-004 Beaver County Administration

This activity will occur primarily at the Beaver County Community Development Office, 1013 Eighth Avenue, Beaver Falls, PA 15010

Location Description:

 $7,299.06 is being deducted from this line item, this amount has been reported in prior QPR's causing reports to reflect an over expenditure of
funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAM-001 City of Johnstown Demolition LMMI
Activity Title:                                             CAM-001 City of Johnstown Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cambria County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,832.00

$155,832.00

$155,832.00

$155,832.00

$112,500.00

$43,332.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-001 City of Johnstown Demolition LMMI
Activity Title:                                             CAM-001 City of Johnstown Demolition LMMI

Total Funds Expended: $155,832.00

Cambria County2 $155,832.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cambria County intends to use its grant award in the City of Johnstown Kernville target area and the proposed activities will consist of the
demolition of two properties which will be used for the future of new housing construction.

Activity Description

Cambria County is undertaking demolition and will focus on census tract 0002 block group 02 in the City of Johnstown Kernville area.

Location Description:

 $43,332.00 is a duplicate entry reported in a prior QPR, this amount is being backed out to reflect actual expenditures to date $155,832.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAM-001 City of Johnstown New Cons LMMI
Activity Title:                                             CAM-001 City of Johnstown New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-001 City of Johnstown New Cons LMMI
Activity Title:                                             CAM-001 City of Johnstown New Cons LMMI
Primary Responsible Organization:

Cambria County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$799,930.00

$799,930.00

$799,930.00

$799,930.00

$704,000.00

$95,930.00

Program Income Received: $0.00

Total Funds Expended: $799,930.00

Cambria County2 $799,930.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cambria County intends to use its grant award in the City of Johnstown Kernville target area and the proposed activities will consist of the
construction of two new houses which will be offered for sale to households at or below 120% AMI. The purchasers of these properties will
undergo the required homeownership counseling, which will be provided by a certified counseling agency. In addition down payment
assistance, closing costs assistance, subsidized mortgages, and tax assistance and rebates will be provided to the beneficiaries of this income
level.

Activity Description

Cambria County is undertaking new construction and will focus on census tract 0002 block group 02 in the City of Johnstown Kernville area.

Location Description:

 $50,734.00 is a duplicate entry/ies and was entered in a prior QPRs, this amount is being backed out to reflect actual expenditures to date
which is $799,930.00

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-001 City of Johnstown New Cons LMMI
Activity Title:                                             CAM-001 City of Johnstown New Cons LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAM-001 City of Johnstown Residential Rehab LMMI
Activity Title:                                             CAM-001 City of Johnstown Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cambria County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$968,972.00

$968,972.00

$968,972.00

$968,972.00

$900,000.00

$68,972.00

Program Income Received: $186,832.00

Total Funds Expended: $968,972.00

Cambria County2 $968,972.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-001 City of Johnstown Residential Rehab LMMI
Activity Title:                                             CAM-001 City of Johnstown Residential Rehab LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cambria County intends to use its grant award to acquire and renovate three properties in the City of Johnstown Kernville target area. The
housing units will then be offered for sale to households at or below 120% AMI, and this activity will contain the expenditures and reporting
date for beneficiaries of this income level. The purchasers of this property will undergo the required homeownership counseling, which will be
provided by a certified counseling agency. In addition down payment assistance, closing costs assistance, subsidized mortgages, and tax
assistance and rebates will be provided to the beneficiaries of this income level.

Activity Description

Cambria county is undertaking residential rehabilitation and will focus on census tract 0006 block groups 01 and 02 in the City of Johnstown
Kernville area.

Location Description:

 Program Income expenses of $48,552.00 incurred this quarter for rehab work and disposition costs at 747 Park Ave., 322 South Street, 734
Franklin Street, 93 Clover Street and 317 Bond Street, City of Johnstown, Cambria County.
 $20,420.00 in program income was not reported in prior QPRs, the adjustment is being made in this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAM-002 Franklin Borough Residential Rehab LMMI
Activity Title:                                             CAM-002 Franklin Borough Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-002 Franklin Borough Residential Rehab LMMI
Activity Title:                                             CAM-002 Franklin Borough Residential Rehab LMMI
Primary Responsible Organization:

Cambria County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,782.00

$129,782.00

$129,782.00

$129,782.00

$100,000.00

$29,782.00

Program Income Received: $35,305.00

Total Funds Expended: $129,782.00

Cambria County2 $129,782.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cambria County intends to use its grant award to acquire and renovate one property in Franklin Borough. The housing unit will then be offered
for sale to households at or below 120% AMI, and this activity will contain the expenditures and reporting date for beneficiaries of this income
level. The purchasers of this property will undergo the required homeownership counseling, which will be provided by a certified counseling
agency. In addition down payment assistance, closing costs assistance, subsidized mortgages, and tax assistance and rebates will be provided
to the beneficiaries of this income level.

Activity Description

Cambria County is undertaking residential rehabilitation and will focus on census tract 0102 block group 02 in Franklin Borough.

Location Description:

 Program Income expenses incurred this quarter for rehab costs at 1276 Main Street, Franklin Borough, cost:  lead testing, Waste Dispostal,
Operations - Electric, water, sewage, lawn care, and developers Fees

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-002 Franklin Borough Residential Rehab LMMI
Activity Title:                                             CAM-002 Franklin Borough Residential Rehab LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAM-003 East Conemaugh Boro Residential Rehab
LMMIActivity Title:                                             CAM-003 East Conemaugh Boro Residential Rehab
LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cambria County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$254,121.00

$254,121.00

$254,121.00

$254,121.00

$200,000.00

$54,121.00

Program Income Received: $84,525.00

Total Funds Expended: $254,121.00

Cambria County2 $254,121.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-003 East Conemaugh Boro Residential Rehab
LMMIActivity Title:                                             CAM-003 East Conemaugh Boro Residential Rehab
LMMI
Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cambria County intends to use its grant award to acquire and renovate two properties in East Conemaugh Borough. The housing unit will then
be offered for sale to households at or below 120% AMI, and this activity will contain the expenditures and reporting date for beneficiaries of
this income level. The purchasers of these properties will undergo the required homeownership counseling, which will be provided by a certified
counseling agency. In addition down payment assistance, closing costs assistance, subsidized mortgages, and tax assistance and rebates will be
provided to the beneficiaries of this income level.

Activity Description

Cambria County is undertaking residential rehabilitation and will focus on census tract 0102 block group 01 in East Conemaugh Borough.

Location Description:

 Program Income expenses incurred this quarter for the acquisition, rehab and delivery at 327 First Street, 144 Jackson Street and 95 Jackson
Street, Franklin Borough, Cambria County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAM-004 Dale Borough Residential Rehab LH25%
Activity Title:                                             CAM-004 Dale Borough Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-004 Dale Borough Residential Rehab LH25%
Activity Title:                                             CAM-004 Dale Borough Residential Rehab LH25%
Cambria County2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,301,380.00

$1,301,380.00

$1,301,380.00

$1,301,380.00

$1,300,000.00

$1,380.00

Program Income Received: $0.00

Total Funds Expended: $1,301,380.00

Cambria County2 $1,301,380.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cambria County intends to use its grant award to acquire and rehabilitate a foreclosed building that was a former school building that had been
converted to an eleven unit apartment complex in Dale Borough. The eleven units will be offered for rental properties to households at or below
50% AMI, and this activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Cambria County in undertaking residential rehabilitation and will focus on census tract 0102 block group 01 in Dale Borough.

Location Description:

 Program Income was expended this quarter for operations at 899 Bedford Street, Dale Borough.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-005 Cambria County Administration
Activity Title:                                             CAM-005 Cambria County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cambria County2

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,038.00

$213,038.00

$213,038.00

$212,548.00

$199,403.00

$13,145.00

Program Income Received: $0.00

Total Funds Expended: $213,038.00

Cambria County2 $213,038.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The general administration activity in Cambria County will be used for oversight of the NSP Program.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAM-005 Cambria County Administration
Activity Title:                                             CAM-005 Cambria County Administration

This activity will occur primarily at the Cambria County Redevelopment Authority, 401 Candleligh Drive, Suite 209, Ebensburg, PA 15931

Location Description:

 $2,650 should have been reported in prior QPR - this adjustment is being made in current QPR which will reflect actual expenditures to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAR-001 City of Carbondale Demolition
Activity Title:                                             CAR-001 City of Carbondale Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Carbondale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1.00

$1.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAR-001 City of Carbondale Demolition
Activity Title:                                             CAR-001 City of Carbondale Demolition

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Carbondale intends to demolish nine vacant blighted properties, if the sites are suitable new construction will take place.

Activity Description

Demolition will take place in the City of Carbondale in census tracts 1107 and 1108, block groups 1, 2, and 3.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAR-001 City of Carbondale New Cons LH25%
Activity Title:                                             CAR-001 City of Carbondale New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAR-001 City of Carbondale New Cons LH25%
Activity Title:                                             CAR-001 City of Carbondale New Cons LH25%
City of Carbondale No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$509,530.51

$509,530.51

$509,530.51

$509,530.51

$419,328.38

$90,202.13

Program Income Received: $76,117.60

Total Funds Expended: $509,530.51

City of Carbondale $509,530.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Carbondale Redevelopment Authority intends to use its grant award to undertake acquisition demolition and new construction of
four foreclosed properties,  The four newly constructed rental units will benefit persons / families at or below 50% AMI.
   •      •

Activity Description

The City of Carbondale is undertaking construction of new housing and will focus on census tracts 1107, 1108, and 1109, block groups 1, 2,
and 3

Location Description:

 The blighted properties were demolished and new construction modular units were placed on the properties. This activity is completed.

Activity Progress Narrative:

Address City State Zip Status Accept
23-25 Reynolds Avenue
8 Belmont Street
2-4 Cemetery Street

Carbondale
Carbondale
Carbondale

Pennsylvania
Pennsylvania
Pennsylvania

18407
18407
18407

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAR-001 City of Carbondale New Cons LMMI
Activity Title:                                             CAR-001 City of Carbondale New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Carbondale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,312.41

$209,312.41

$209,312.41

$209,312.41

$159,276.96

$50,035.45

Program Income Received: $92,265.05

Total Funds Expended: $209,312.41

City of Carbondale $209,312.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Carbondale Redevelopment Authority intends to use its grant award to undertake acquisition, demolition and new construction of
two units,  these units will benefit persons / families at or below 50% AMI.
   •

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAR-001 City of Carbondale New Cons LMMI
Activity Title:                                             CAR-001 City of Carbondale New Cons LMMI

The City of Carbondale is undertaking construction of new housing and will focus on census tracts 1107, 1108, and 1109, block groups 1, 2,
and 3

Location Description:

 This activity amount has been duplicated, $209,312.41 is being deducted from this line item, which will then show true expenditures to date
$209,312.41
 The blighted properties were demolished and a new construction modular unit was placed on the property. The property was sold to a LMMI
family for $106,000. A second mortgage for $50,000 was placed on the property with a 15-year term. The second mortgage will only require
payback at a pro-rated amount if the family sells the home within the 15-year term. This activity is completed.

Activity Progress Narrative:

Address City State Zip Status Accept
82-84 Belmont Stret Carbondale Pennsylvania 18407 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        CAR-002 City of Carbondale Administration
Activity Title:                                             CAR-002 City of Carbondale Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Carbondale

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$45,019.50

$45,019.50

$45,019.50

$45,019.50

$30,837.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CAR-002 City of Carbondale Administration
Activity Title:                                             CAR-002 City of Carbondale Administration

Program Income Drawdown: $14,182.50

Program Income Received: $0.00

Total Funds Expended: $45,019.50

City of Carbondale $45,019.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Carbondale intends to use its admin funds to adminster and oversee  the NSP Program.

Activity Description

This activity will occur primarily at the City of Carbondale Redevelopment Authority, One North Main Street, Carbondale, PA 18407

Location Description:

 This activity has had duplicate entries in prior QPRs causes reports to reflect an over expenditure of funds. Line item is being reduced by
$32,019.50, to show true expenditures to date for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CLR-001 Clearfield Borugh Land Banking LMMI
Activity Title:                                             CLR-001 Clearfield Borugh Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CLR-001 Clearfield Borugh Land Banking LMMI
Activity Title:                                             CLR-001 Clearfield Borugh Land Banking LMMI
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clearfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,692.55

$98,692.55

$98,692.55

$98,692.55

$98,692.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $98,692.55

Clearfield County $98,692.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearfield County intends to use its grant award in the Clearfield Borough for the acquisition and demolition of 2 foreclosed properties. The lots
will then be prepared for future development.

Activity Description

Clearfield County is undertaking land banking in the Clearfield Borough and will focus on census tract 3311, block group 2

Location Description:

 405 Locust St., 507 Leavy Ave and 304 S. Fourth Street have been acquired and demolished by Clearfield County Habitat for Humanity, these
sites have been placed in a landbank for future development.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CLR-001 Clearfield Borugh Land Banking LMMI
Activity Title:                                             CLR-001 Clearfield Borugh Land Banking LMMI

Address City State Zip Status Accept
405 Locust Street
304 S. Fourth Street

Clearfield
Clearfield

Pennsylvania
Pennsylvania

16830
16830

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        CLR-002 City of DuBois Land Banking LMMI
Activity Title:                                             CLR-002 City of DuBois Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clearfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,144.34

$134,144.34

$134,144.34

$134,144.34

$134,144.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $134,144.34

Clearfield County $134,144.34

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CLR-002 City of DuBois Land Banking LMMI
Activity Title:                                             CLR-002 City of DuBois Land Banking LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearfield County intends to use its grant award in the City of DuBois for the acquisition and demolition of 7 foreclosed properties. The lots will
then be prepared for future development.

Activity Description

Clearfield County is undertaking land banking in the City of DuBois and will focus on census tract 3303, block group 3

Location Description:

 149 W. Long Ave, and 135 Weber Ave have been acquired and demolished by the Clearfield County Habitat for Humanity, these parcels will be
placed in a landbank for future development.
 35 W Long Ave. is in the process to be demolished.

Activity Progress Narrative:

Address City State Zip Status Accept
149 Long Avenue
135 Weber Avenue
35 W Long Avenue

DuBois
DuBois
DuBois

Pennsylvania
Pennsylvania
Pennsylvania

16830
15801
15801

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        CLR-002 City of DuBois Residential Rehab LMMI
Activity Title:                                             CLR-002 City of DuBois Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clearfield County

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CLR-002 City of DuBois Residential Rehab LMMI
Activity Title:                                             CLR-002 City of DuBois Residential Rehab LMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,636.04

$160,636.04

$160,636.04

$98,715.16

$97,646.49

$1,068.67

Program Income Received: $65,942.92

Total Funds Expended: $98,715.16

Clearfield County $98,715.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearfield County intends to use its grant award in the City of DuBois for the acquisition and renovation of 3 foreclosed properties. The units
will then be offered for sale to homebuyers at or below 120% of AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level. The homebuyers will receive at least 8 hours of housing counseling.

Activity Description

Clearfield County is undertaking residential rehabilitation in the City of DuBois and will focus on census tract 3303, block group 3

Location Description:

 Acquisition of a blighted vacant property which was rehabilitated and sold to an LMMI individual. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
127 Weber Avenue DuBois Pennsylvania 16830 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        CLR-003 Clearfield County Administration
Activity Title:                                             CLR-003 Clearfield County Administration

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CLR-003 Clearfield County Administration
Activity Title:                                             CLR-003 Clearfield County Administration
Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clearfield County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,604.70

$21,604.70

$21,604.70

$21,604.70

$18,651.33

$2,953.37

Program Income Received: $0.00

Total Funds Expended: $21,604.70

Clearfield County $21,604.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clearfield County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the Clearfield County Planning and Development Office, 650 Leonard Street, Clearfield, PA 16830

Location Description:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CLR-003 Clearfield County Administration
Activity Title:                                             CLR-003 Clearfield County Administration

 This activity has had duplicate entries in prior QPRs, which causes reports to reflect an over expenditure of funds. Line item is being reduced
by $32,410.43, to show true expenditures for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CST-001 City of Coatesville Land Banking LH25%
Activity Title:                                             CST-001 City of Coatesville Land Banking LH25%

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville Land Banking LH25%
Activity Title:                                             CST-001 City of Coatesville Land Banking LH25%

Total Funds Expended: $0.00

Chester County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $46,527 has been moved from this line item leaving a -0- balance and forwarded to LMMI Land Banking for Coatesville.

Activity Description

Chester County is undertaking land banking and will focus on census tract 3056 block group 03 in the City of Coatesville.

Location Description:

 This activity has been cancelled because the grantee was not sure which land bank properties would be eventually occupied by low income
versus moderate income beneficiaries. To be safe, they decided to reconstruct the properties under the LMMI activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CST-001 City of Coatesville Land Banking LMMI
Activity Title:                                             CST-001 City of Coatesville Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville Land Banking LMMI
Activity Title:                                             CST-001 City of Coatesville Land Banking LMMI
Primary Responsible Organization:

Chester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

Chester County $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Chester County intends to use its grant award to acquire and place 37 parcels of land into a land bank in the City of Coatesville. The parcels of
land will then be turned over to Habitat for Humanity of Chester County for development of 37 new units.

Activity Description

Chester County is undertaking land banking and will focus on census tract 3056 block group 03 in the City of Coatesville.

Location Description:

 Chester County acquired 37 properties for its land bank. These properties will be demolished and reconstructed by Habitat for Humanity.
Habitat projects to reconstruct and resell approximately 5 properties per year through 2019. Currently 23 properties remain in the land bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville New Cons LH25%
Activity Title:                                             CST-001 City of Coatesville New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$730,544.41

$730,544.41

$730,544.41

$730,544.41

$569,189.00

$161,355.41

Program Income Received: $34,559.95

Total Funds Expended: $730,544.41

Chester County $730,544.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville New Cons LH25%
Activity Title:                                             CST-001 City of Coatesville New Cons LH25%

 Chester County intends to use its grant award to acquire eight foreclosed parcels of land in the City of Coatesville. The parcels of land will be
prepared for the construction of eight new units on the lots. These units will be sold to households at or below 50% AMI, and this activity will
contain the expenditures and reporting data for beneficiaries of this income level. The purchasers of these properties will undergo the required
housing counseling classes.

Activity Description

Chester County is undertaking construction of new housing and will focus on census tract 3056 block group 03 in the City of Coatesville.

Location Description:

 This activity some how received an enormous entry over inflating this line item, adjustment is being made to deduct $1,707,567 from this
activity which will then reflect current expenditures to date.
 These 8 properties were newly constructed and have been occupied by low income beneficiaries. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
428 Community Lane
327 Community Lane
401 Community Lane
413 Community Lane
426 Community Lane
404 Community Lane

Coatsville
Coatsville
Coatsville
Coatsville
Coatsville
Coatsville

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

19380
19320
19320
19320
19320
19320

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        CST-001 City of Coatesville Res Rehab LH25%
Activity Title:                                             CST-001 City of Coatesville Res Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville Res Rehab LH25%
Activity Title:                                             CST-001 City of Coatesville Res Rehab LH25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,702.02

$133,702.02

$133,702.02

$133,702.02

$133,702.02

$0.00

Program Income Received: $113,803.05

Total Funds Expended: $133,702.02

Chester County $133,702.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Chester County intends to use its grant award to acquire and renovate a total of five foreclosed and abandoned units in the City of Coatesville.
The housing units will be offered for sale and will address households at or below 50% AMI, and this activity will contain the expenditures and
reporting date for beneficiaries of this income level. The purchasers of these properties will undergo the required housing counseling classes. In
addition closing costs assistance will be provided (from a separate source of funds) to the homebuyers that are 80% AMI or less.

Activity Description

Chester County is undertaking residential rehabilitation and will focus on census tracts 3055 and 3056 block groups 01, 02, and 03 in the City of
Coatesville.

Location Description:

 These properties were acquired and rehabbed and then sold to LH25% individuals. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
408 Community Lane Coatsville Pennsylvania 19320 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        CST-001 City of Coatesville Res Rehab LMMI
Activity Title:                                             CST-001 City of Coatesville Res Rehab LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville Res Rehab LMMI
Activity Title:                                             CST-001 City of Coatesville Res Rehab LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chester County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$647,106.33

$647,106.33

$647,106.33

$647,106.33

$567,029.98

$80,076.35

Program Income Received: $93,068.76

Total Funds Expended: $647,106.33

Chester County $647,106.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-001 City of Coatesville Res Rehab LMMI
Activity Title:                                             CST-001 City of Coatesville Res Rehab LMMI

 Chester County intends to use its grant award to acquire and renovate a total of four foreclosed and abandoned units in the City of Coatesville.
The four housing units will then be offered for sale and will address households at or below 120% AMI, and this activity will contain the
expenditures and reporting date for beneficiaries of this income level. The purchasers of these properties will undergo the required housing
counseling classes. In addition closing costs assistance will be provided (from a separate source of funds) to the homebuyers that are 80% AMI
or less.

Activity Description

Chester County is undertaking residential rehabilitation and will focus on census tracts 3055 and 3056 block groups 01, 02, and 03 in the City of
Coatesville.

Location Description:

 These five properties were acquired and rehabbed and then sold to LMMI individuals

Activity Progress Narrative:

Address City State Zip Status Accept
406 Community Lane
410 Community Lane

Coatsville
Coatsville

Pennsylvania
Pennsylvania

19320
19320

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        CST-002 Chester County Administration
Activity Title:                                             CST-002 Chester County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Chester County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$110,620.00

$110,620.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        CST-002 Chester County Administration
Activity Title:                                             CST-002 Chester County Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,620.00

$110,620.00

$110,620.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,620.00

Chester County $110,620.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Chester County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at Chester County, 601 Wesstown Road, Suite 365, West Chester, PA 19380

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEL-001 City of Chester Detroit Apt New Cons LH25%
Activity Title:                                             DEL-001 City of Chester Detroit Apt New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        DEL-001 City of Chester Detroit Apt New Cons LH25%
Activity Title:                                             DEL-001 City of Chester Detroit Apt New Cons LH25%
03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delaware County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$468,750.00

$468,750.00

$468,750.00

$468,750.00

$468,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $468,750.00

Delaware County $468,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

    •  Three new single-family housing units will be built on the cleared site by Habitat for Humanity, and sold to homebuyers at or below 50%
AMI.  Homebuyer counseling will be conducted for all prospective buyers.

Activity Description

Delaware County is undertaking the construction of new housing and will focus on census tract 4050 block group 02 in the City of Chester

Location Description:

 The Detroit Apartment Buildingg was demolished. Habitat for Humanity developed three affordable homeownership units for households at or
below 50% of AMI. One of the units was a four-bedroom unit while 2 of the units was three-bedroom units.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        DEL-001 City of Chester Detroit Apt New Cons LH25%
Activity Title:                                             DEL-001 City of Chester Detroit Apt New Cons LH25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEL-002 Penn Hills-Ridley Township Land Bank LMMI
Activity Title:                                             DEL-002 Penn Hills-Ridley Township Land Bank LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delaware County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Delaware County $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        DEL-002 Penn Hills-Ridley Township Land Bank LMMI
Activity Title:                                             DEL-002 Penn Hills-Ridley Township Land Bank LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds for this activity were transferred to the Construction of New Housing activity line.

Activity Description

Delaware County is undertaking land banking and will focus on census tract 4041 block group 04 in Penn Hills, Ridley Township.

Location Description:

 Two properties were acquired this report period 12/31/09:  Hollis St. and Haverford Rd.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEL-002 Penn Hills-Ridley Twp New Cons LH25%
Activity Title:                                             DEL-002 Penn Hills-Ridley Twp New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Delaware County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        DEL-002 Penn Hills-Ridley Twp New Cons LH25%
Activity Title:                                             DEL-002 Penn Hills-Ridley Twp New Cons LH25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,251,250.00

$6,251,250.00

$6,251,250.00

$6,251,250.00

$6,251,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,251,760.00

Delaware County $6,251,505.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 12 foreclosed residential properties in Ridley Township. Properties will be demolished and approximately 26 new units of
residential housing will be constructed. Properties will be rented to persons earning less than 50% AMI.
    •

Activity Description

Delaware County is undertaking the construction of new housing and will focus on census tract 4041 block group 04 in Penn Hills, Ridley
Township.

Location Description:

 Thirty abandoned rental properties were acquired and demolished to construct the Penn Hill community. Penn Hills features 49 new housing
units for household at or below 50% of AMI. There are 4 one-bedroom units, 32 two-bedroom units, and 13 three-bedroom units. Eight units
are handicap accessible.

Activity Progress Narrative:

Address City State Zip Status Accept
1120 Anne Lane Crum Lynne Pennsylvania 19022 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        DEL-003 Delaware County Administration
Activity Title:                                             DEL-003 Delaware County Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        DEL-003 Delaware County Administration
Activity Title:                                             DEL-003 Delaware County Administration
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Delaware County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,348.46

$225,348.46

$225,348.46

$225,348.46

$225,348.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,348.46

Delaware County $225,348.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Delaware County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the Delaware County Government Center, 201 West Front Street, Media, PA 19063

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        DEL-003 Delaware County Administration
Activity Title:                                             DEL-003 Delaware County Administration

 Admin funds drawndown this quarter for the oversight of the NSP Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        EAS-001 City of Easton Residential Rehab LH25%
Activity Title:                                             EAS-001 City of Easton Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Easton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,927.20

$208,927.20

$208,927.20

$208,927.20

$190,442.63

$18,484.57

Program Income Received: $0.00

Total Funds Expended: $208,927.20

City of Easton $208,927.20
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        EAS-001 City of Easton Residential Rehab LH25%
Activity Title:                                             EAS-001 City of Easton Residential Rehab LH25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Easton intends to use its grant award in target area of Ferry Street in the West Ward neighborhood to acquire and rehabilitate one
foreclosed and abandoned property. The city will prioritize on foreclosed properties that have been poorly converted to multi-famility units and
will convert these properties back to single-family unit. The unit will then be offered for sale to households at or below 50% AMI, and this
activity will contain the expenditures and reporting date for beneficiaries of this income level.

Activity Description

The City of Easton intends to use its grant award for residential rehabilitation in the target area of Ferry Street in the West Ward neighborhood
in census tracts 0142, 0143 and 0144, block groups 2, 3, 4, and 5.

Location Description:

 Program Income expenditures had not been reported in prior QPRs, adjustment is being made to reflect $18,484.57 in current QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        EAS-001 City of Easton Residential Rehab LMMI
Activity Title:                                             EAS-001 City of Easton Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        EAS-001 City of Easton Residential Rehab LMMI
Activity Title:                                             EAS-001 City of Easton Residential Rehab LMMI
City of Easton No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$337,151.31

$337,151.31

$337,151.31

$337,151.31

$232,761.31

$104,390.00

Program Income Received: $201,938.29

Total Funds Expended: $337,151.31

City of Easton $337,151.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Easton intends to use its grant award in target area of Ferry Street in the West Ward neighborhood to acquire and rehabilitate one
foreclosed and abandoned property. The city will prioritize on foreclosed properties that have been poorly converted to multi-famility units and
will convert these properties back to single-family unit. The unit will then be offered for sale to households at or below 80% AMI, and this
activity will contain the expenditures and reporting date for beneficiaries of this income level.

Activity Description

The City of Easton intends to use its grant award for residential rehabilitation in the target area of Ferry Street in the West Ward neighborhood
in census tracts 0142, 0143 and 0144, block groups 2, 3, 4, and 5.

Location Description:

 $104,390.00 was added - this amount should have been reported on prior QPRs.

Activity Progress Narrative:

Address City State Zip Status Accept
627 Ferry Street
842 Ferry Street

Easton
City of Easton

Pennsylvania
Pennsylvania

18042
18042

Address Matched against GSC
Address Not Matched against
GSC

N
Y

1

1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        EAS-002 City of Easton Administration
Activity Title:                                             EAS-002 City of Easton Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Easton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,379.75

$16,379.75

$16,379.75

$16,379.75

$16,379.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,379.75

City of Easton $16,379.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Easton intends to use its admin funds to adminster and oversee the NSP Program

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        EAS-002 City of Easton Administration
Activity Title:                                             EAS-002 City of Easton Administration

This activity will occur primarily at the City of Easton Office of Community and Economic Development, One South Third Street, Easton, PA
18042

Location Description:

 $16,379.75 was added to this QPR - this amount should have been added in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ERC-002 City of Corry Residential Rehab LH25%
Activity Title:                                             ERC-002 City of Corry Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Erie County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546,530.00

$546,530.00

$546,530.00

$546,530.00

$546,530.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERC-002 City of Corry Residential Rehab LH25%
Activity Title:                                             ERC-002 City of Corry Residential Rehab LH25%

Total Funds Expended: $546,530.00

Erie County $546,530.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Erie County Housing Authority intends to use its grant award in the City of Corry for the acquisition and rehabilitation of five foreclosed
and abandoned properties. Housing inspections would be performed and housing rehabilitation would take place at each property. The five
properties would be donated and deeded to a nonprofit organization and then be offered as rental opportunities for individuals with mental
illness who are below 50% of AMI. This activity will contain the expenditures and reporting data for the beneficiaries of this income level.

Activity Description

The Erie County Housing Authority is undertaking residential rehabilitation in census tract 0119 block groups 01, 02, 03, 04, 05, and 06 in the
City of Corry

Location Description:

 Updated performance measures to capture actual accomplishments.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ERC-003 Erie County Housing Authority Admin
Activity Title:                                             ERC-003 Erie County Housing Authority Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERC-003 Erie County Housing Authority Admin
Activity Title:                                             ERC-003 Erie County Housing Authority Admin
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Erie County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,370.00

$29,370.00

$29,370.00

$29,370.00

$29,370.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,370.00

Erie County $20,253.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Erie County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the Erie County Housing Authority, 120 South Center Street, P.O. Box 38, Corry, PA 16407

Location Description:

 $9,116.39 has been backed out of this line item, duplicate entry posted in prior QPRs

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERC-003 Erie County Housing Authority Admin
Activity Title:                                             ERC-003 Erie County Housing Authority Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ERE-001 City of Erie Demolition LMMI
Activity Title:                                             ERE-001 City of Erie Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Erie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,339.00

$50,339.00

$50,339.00

$50,339.00

$50,339.00

$0.00

Program Income Received: $330.00

Total Funds Expended: $50,339.00

City of Erie $50,339.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-001 City of Erie Demolition LMMI
Activity Title:                                             ERE-001 City of Erie Demolition LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Erie intends to use its grant award for the acquisition and demolition of 8 properties.

Activity Description

The City of Erie is undertaking demolition and will focus on census tracts 4, 12, 13, 18, 25, and 26 block groups 01, 02, 03, and 04 in the City
of Erie

Location Description:

 Adjustments were made to the performance measures to capture actual accomplishments.

Activity Progress Narrative:

Address City State Zip Status Accept
1326 German Street
124 East 22nd Street

Erie
Erie

Pennsylvania
Pennsylvania

16503
16503

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        ERE-001 City of Erie Land Bank LMMI
Activity Title:                                             ERE-001 City of Erie Land Bank LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Erie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $40,398.74
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-001 City of Erie Land Bank LMMI
Activity Title:                                             ERE-001 City of Erie Land Bank LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,398.74

$40,398.74

$40,398.74

$29,000.93

$11,397.81

Program Income Received: $2,000.00

Total Funds Expended: $40,398.74

City of Erie $40,398.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Erie intends to use its grant award for the acquisition and demolition of 5 properties. The five properties will be land banked for the
construction of 5 new housing units.

Activity Description

The City of Erie is undertaking land banking and will focus on census tracts 4, 12, 13, 18, 25, and 26 block groups 01, 02, 03, and 04 in the City
of Erie

Location Description:

 1608 Chestnut St., Erie, PA was a prior sale, adjustment being made this quarter to capture accomplishment in the performance measures.

Activity Progress Narrative:

Address City State Zip Status Accept
1608 Chestnut Street Erie Pennsylvania 16502 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        ERE-001 City of Erie New Cons LH25%
Activity Title:                                             ERE-001 City of Erie New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-001 City of Erie New Cons LH25%
Activity Title:                                             ERE-001 City of Erie New Cons LH25%
E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Erie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,372.08

$163,372.08

$163,372.08

$163,372.08

$163,372.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Erie $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Erie intends to use its grant award to acquire six foreclosed and abandoned properties to construct six new units. Homebuyers will
receive at least eight hours of housing counseling. One of the six units will then be offered for sale to households at or below 50% AMI, and
this activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

The City of Erie is undertaking construction of new housing and will focus on census tracts 4, 12, 13, 18, 25, and 26 block groups 01, 02, 03,
and 04 in the City of Erie

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-001 City of Erie New Cons LH25%
Activity Title:                                             ERE-001 City of Erie New Cons LH25%

 The City of Erie acquired and demolished a property for new construction which was sold to an income eligible homebuyer at or below 50% of
AMI.

Activity Progress Narrative:

Address City State Zip Status Accept
240 East 22nd Street Erie Pennsylvania 16503 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        ERE-001 City of Erie New Cons LMMI
Activity Title:                                             ERE-001 City of Erie New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Erie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$938,400.53

$938,400.53

$775,028.45

$775,028.45

$756,984.65

$18,043.80

Program Income Received: $378,836.25

Total Funds Expended: $938,400.53

City of Erie $938,400.53
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-001 City of Erie New Cons LMMI
Activity Title:                                             ERE-001 City of Erie New Cons LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Erie intends to use its grant award to acquire six foreclosed and abandoned properties to construct six new units. Homebuyers will
receive at least eight hours of housing counseling. Five of the six units will then be offered for sale to households at or below 120% AMI, and
this activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

The City of Erie is undertaking construction of new housing and will focus on census tracts 4, 12, 13, 18, 25, and 26 block groups 01, 02, 03,
and 04 in the City of Erie

Location Description:

 Voucher revision - property was set-up as LMMI  but sold to an LH25 household, voucher adjustments were made to capture accomplishment.

Activity Progress Narrative:

Address City State Zip Status Accept
316 East 3rd Street
420 West 17th St.
631 East 21st Street
307 Parade Street
631 East 21st. Street

Erie
Erie
Erie
Erie
Erie

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

16507
16507
16503
16507
16501

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC

N
N
N
N
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        ERE-001 City of Erie Residential Rehab LH25%
Activity Title:                                             ERE-001 City of Erie Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-001 City of Erie Residential Rehab LH25%
Activity Title:                                             ERE-001 City of Erie Residential Rehab LH25%
Primary Responsible Organization:

City of Erie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$853,381.86

$853,381.86

$853,381.86

$853,381.86

$853,381.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $853,381.86

City of Erie $853,381.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Erie intends to use its grant award for the acquisition and rehabilitation of one six unit rental property. The six units will then be
offered for rental to households at or below 50% AMI. The property will then be transferred to a non-profit. This activity will contain the
expenditures and reporting data for beneficiaries of this income level.

Activity Description

The City of Erie is undertaking residential rehabilitation and will focus on census tract 0013 block groups 01, 02, 03, and 04

Location Description:

 Updated performance measures to capture actual accomplishments.

Activity Progress Narrative:

Address City State Zip Status Accept
251 East 12th St.
253 East 12th St.

Erie
Erie

Pennsylvania
Pennsylvania

16503
16503

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:



5015

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-002 City of Erie Administration
Activity Title:                                             ERE-002 City of Erie Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Erie

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,906.00

$122,906.00

$122,906.00

$122,906.00

$75,099.53

$47,806.47

Program Income Received: $0.00

Total Funds Expended: $122,906.00

City of Erie $122,906.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Erie intends to use its admin funds to adminster and oversee the NSP Program

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        ERE-002 City of Erie Administration
Activity Title:                                             ERE-002 City of Erie Administration

This activity will primarily occur at the City of Erie, 626 State Street, Room 404, Erie, PA 16501

Location Description:

 $15,424.32 of Program Income was expended this quarter for administrative oversight of the NSP Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FAY-001 City of Uniontown Demolition LMMI
Activity Title:                                             FAY-001 City of Uniontown Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,341.03

$224,341.03

$224,341.03

$224,341.03

$224,341.03

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-001 City of Uniontown Demolition LMMI
Activity Title:                                             FAY-001 City of Uniontown Demolition LMMI

Total Funds Expended: $224,341.03

Fayette County $224,341.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority intends to use its grant award in the City of Uniontown's Gallatin Avenue Neighborhood and East End for
acquisition and demolition of 20 properties.  Some of the homes are already owned by the Uniontown Redevelopment Authority, and others
that are privately owned will have a lien placed on them. The lots will be prepared for future development..

Activity Description

The Redevelopment Authority is undertaking demolition and will focus on census tracts 2619, 2622, and 2623 block groups 01, 02, 03, 04, and
05 in the City of Uniontown

Location Description:

 The following properties were demolished in Uniontown during this quarter:
 21 - 24 - 28 Maple Street and 1318 South Arch Street.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-001 City of Uniontown Demolition LMMI
Activity Title:                                             FAY-001 City of Uniontown Demolition LMMI

Address City State Zip Status Accept
66-72 Lemon Street
74 Lemon Street
76 Lemon Street
77 Lemon Street
79 Lemon Street
27 Maple Street
26 Lincoln Street
115-117 Collins Avenue
18 Lincoln Street
33 Nutt Avenue
78-80 Millview Street
61 Lenox Street
348 Coolspring Street
78 Lemon Street
45 Lenox Street
114 Walnut Street
120 Walnut Street
128 Walnut Street
143 Rear Walnut Street
46 Lenox Street
21 Maple Street
24 Maple Street
28 Maple Street
55 Carlisle Street

Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401
15401

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        FAY-001 City of Uniontown Land Banking LMMI
Activity Title:                                             FAY-001 City of Uniontown Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-001 City of Uniontown Land Banking LMMI
Activity Title:                                             FAY-001 City of Uniontown Land Banking LMMI
Fayette County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,206.08

$274,206.08

$274,206.08

$274,206.08

$258,415.72

$15,790.36

Program Income Received: $15,790.36

Total Funds Expended: $274,206.08

Fayette County $274,206.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority intends to use its grant award in the City of Uniontown for the acquisition and demolition of 7 foreclosed units.
The lots will then be placed in the Fayette County Land Bank for future development.

Activity Description

The Redevelopment Authority is underaking land banking and will focus on census tracts 2619, 2622, and 2623 block groups 01, 02, 03, 04,
and 05 in the City of Uniontown

Location Description:

 Expenses in the amount of $15,790.36 were not reported on prior QPR's - adjustments are being made to this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-001 City of Uniontown New Cons LMMI
Activity Title:                                             FAY-001 City of Uniontown New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,365,453.79

$1,365,453.79

$1,365,453.79

$1,365,453.79

$513,125.85

$852,327.94

Program Income Received: $342,175.82

Total Funds Expended: $1,365,453.79

Fayette County $1,365,453.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Five new homes will be constructed on previously-acquired and demolished sites in the City of Uniontown.   The purchasers must undergo the
required homeownership counseling, which will be provided by a certified counseling agency.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-001 City of Uniontown New Cons LMMI
Activity Title:                                             FAY-001 City of Uniontown New Cons LMMI

The Redevelopment Authority is undertaking the construction of new housing and will focus on census tracts 2619, 2622, and 2623 block
groups 01, 02, 03, 04, and 05 in the City of Uniontown

Location Description:

 $13,342.79 had not been entered in prior QPR report, this amount is now being captured in current report.

Activity Progress Narrative:

Address City State Zip Status Accept
31 Maple Street
37 Maple Street
43 Maple Street
45 Maple Street
47 Maple Street
28 Maple Street
21 Maple Street
27 Maple Street
24 Maple Street

Uniontown, Fayette
Uniontown, Fayette
Uniontown, Fayette
Uniontown, Fayette
Uniontown, Fayette
Uniontown
Uniontown
Uniontown
Uniontown

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15401
15401
15401
15401
15401
15401
15401
15401
15401

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        FAY-001 City of Uniontown Residential Rehab LMMI
Activity Title:                                             FAY-001 City of Uniontown Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$396,605.72

$396,605.72
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-001 City of Uniontown Residential Rehab LMMI
Activity Title:                                             FAY-001 City of Uniontown Residential Rehab LMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$396,605.72

$396,605.72

$285,251.00

$111,354.72

Program Income Received: $711,653.76

Total Funds Expended: $396,605.72

Fayette County $396,605.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority intends to use its grant award in the City of Uniontown for the acquisition of a total of 8 foreclosed and
abandoned units. Each unit will be inspected and based on their condition, the units will be renovated. The units will be offered for sale to
households at or below 120% AMI, and this activity will contain the expenditures and reporting data for beneficiaries of this income level. The
homebuyers will undergo the requied homeownership counseling, which will be provided by a certified counseling agency.

Activity Description

The Redevelopment Authority is undertaking residential rehabilitation and will focus on census tracts 2619, 2622, and 2623 block groups 01, 02,
03, 04, and 05 in the City of Uniontown

Location Description:

 Expenses in the amount of $32,618.21 had not been reported on prior QPR's, adjustment is being made on this QPR.

Activity Progress Narrative:

Address City State Zip Status Accept
84 Varndell Street
41 Race Street
31 Johnson Street
57 Downer Avenue
394 Braddock Avenue
35 Miller Street
44 Wayne Street

Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown
Uniontown

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15401
15401
15401
15401
15401
15401
15401

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-002 City of Connellsville Demolition LMMI
Activity Title:                                             FAY-002 City of Connellsville Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,485.00

$36,485.00

$36,485.00

$36,485.00

$25,000.00

$11,485.00

Program Income Received: $0.00

Total Funds Expended: $36,485.00

Fayette County $36,485.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority intends to use its grant award in the City of Connellsville for the acquisition and demolition of 5 foreclosed and
vacant properties. The lots will then be prepared for future development.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-002 City of Connellsville Demolition LMMI
Activity Title:                                             FAY-002 City of Connellsville Demolition LMMI

The Redevelopment Authority is undertaking demolition and will focus on census tracts 2607 and 2608 block groups 01, 02, 03, 04, and 05 in
the City of Connellsville

Location Description:

 (8) homes within the City of Connellsville have been acquired and demolished to eliminate slum and blight.  These properties will be used for
neighborhood green space to create a more viable community. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
519 Prospect Street
412 N Cottage Avenue
608 E Murphy Avenue
403 E Francis Avenue
216 W Austin Ave.
255 E Fairview Avenue
1318 South Arch Street

Connellsville
Connellsville
Connellsvile
Connellsville
Connellsville
Connellsville
Connellsville

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15425
15425
15424
15424
15424
15424
15401

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        FAY-002 City of Connellsville Land Banking LMMI
Activity Title:                                             FAY-002 City of Connellsville Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$92,380.56

$92,380.56

$92,380.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-002 City of Connellsville Land Banking LMMI
Activity Title:                                             FAY-002 City of Connellsville Land Banking LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,380.56

$92,380.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,380.56

Fayette County $92,380.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority intends to use its grant award in the City of Connellsville for the acquisition and demolition of 3 foreclosed units.
The lots will then be placed in the Fayette County Land Bank for future development.

Activity Description

The Redevelopment Authority is undertaking land banking and will focus on census tracts 2607 and 2608 block groups 01, 02, 03, 04, and 05 in
the City of Connellsville

Location Description:

 Acquisiton of foreclosed property 313 E. Washington Ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FAY-002 City of Connellsville Res Rehab LMMI
Activity Title:                                             FAY-002 City of Connellsville Res Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-002 City of Connellsville Res Rehab LMMI
Activity Title:                                             FAY-002 City of Connellsville Res Rehab LMMI
B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,579.67

$179,579.67

$179,579.67

$179,579.67

$172,071.34

$7,508.33

Program Income Received: $0.00

Total Funds Expended: $179,579.67

Fayette County $179,579.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority intends to use its grant award in the City of Connellsville for the acquisition and renovation of two units. The
units will be offered for sale to households at or below 120% AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level. The homebuyers will undergo the requied homeownership counseling, which will be provided by a certified
counseling agency.

Activity Description

The Redevelopment Authority is undertaking residential rehabilitation and will focus on census tracts 2607 and 2608 block groups 01, 02, 03,
04, and 05 in the City of Connellsville

Location Description:



5027

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-002 City of Connellsville Res Rehab LMMI
Activity Title:                                             FAY-002 City of Connellsville Res Rehab LMMI

 (2) homes within the City of Connellsville have been acquired and rehabilitated and sold to income eligible homebuyers. 107 East Cedar
Avenue and 313 East Washington Avenue.   This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
107 E. Cedar Avenue
313 East Washington Ave.

Connellsville
Connellsville

Pennsylvania
Pennsylvania

15425
15425

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        FAY-003 Mastontown Borough New Cons LMMI
Activity Title:                                             FAY-003 Mastontown Borough New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,106,486.13

$1,106,486.13

$1,106,486.13

$1,106,486.13

$679,414.50

$427,071.63

Program Income Received: $369,274.64

Total Funds Expended: $1,106,486.13

Fayette County $1,106,486.13
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-003 Mastontown Borough New Cons LMMI
Activity Title:                                             FAY-003 Mastontown Borough New Cons LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Masontown Borough will construct six new homes on previously-acquired and demolished parcels that are owned by the Fayette County
Redevelopment Authority. The units will be offered for sale to households at or below 120% AMI, and this activity will contain the expenditures
and reporting data for beneficiaries of this income level. The homebuyers will undergo the requied homeownership counseling, which will be
provided by a certified counseling agency

Activity Description

The Redevelopment Authority is undertaking the construction of new housing and will focus on census tract 2630 block groups 01, 02, 03, and
04 in Masontown Borough

Location Description:

 (10) new homes have been constructed on acquired and cleared lots in the Borough of Masontown and sold to income eligible homebuyers.
This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
8 North Washington St.
124 River Avenue
217 West Cross Ave
120 Debolt Avenue
228 West Church Avenue
102 Debolt Avenue
104 Debolt Avenue
116-118 Debolt Avenue
4 North Washington Street

Masontown
Masontown
Masontown
Masontown
Masontown
Masontown
Masontown
Masontown
Masontown

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15461
15461
15461
15461
15461
15401
15401
15401
15401

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        FAY-004 Redevelopment Authority Fayette Admini
Activity Title:                                             FAY-004 Redevelopment Authority Fayette Admini

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-004 Redevelopment Authority Fayette Admini
Activity Title:                                             FAY-004 Redevelopment Authority Fayette Admini
Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fayette County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,356.60

$163,356.60

$163,356.60

$163,356.60

$150,000.00

$13,356.60

Program Income Received: $0.00

Total Funds Expended: $163,356.60

Fayette County $163,356.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Fayette County intends to use its admin funds to adminster and oversee the NSP Program.

Activity Description

This activity will occur primarily at the Redevelopment Authority of the County of Fayette, 86 West Main Street, Uniontown, PA 15401

Location Description:

 $7,963.20 is being added to this activity line item, this expenditure should have been reported on prior QPR's, the adjustment is being made
this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        FAY-004 Redevelopment Authority Fayette Admini
Activity Title:                                             FAY-004 Redevelopment Authority Fayette Admini

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HUN-001 Mapleton Borough Land Banking Acq.LMMI
Activity Title:                                             HUN-001 Mapleton Borough Land Banking Acq.LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntingdon County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,548.11

$18,548.11

$18,548.11

$18,548.11

$16,561.23

$1,986.88

Program Income Received: $0.00

Total Funds Expended: $18,548.11

Huntingdon County $18,548.11

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        HUN-001 Mapleton Borough Land Banking Acq.LMMI
Activity Title:                                             HUN-001 Mapleton Borough Land Banking Acq.LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Huntingdon County intends to use its grant award in Mapleton Borough for the acquisition and demolition of three foreclosed and abandoned
units. The three lots will be prepared for construction of up to three new units by Habitat for Humanity.

Activity Description

Huntingdon County is undertaking land banking and will focus on census tract 9508 block groups 01, 02, and 03 in Mapleton Borough

Location Description:

 102-04 Reservoir Street was a dilapidated and tax foreclosed residential property, property was purchased and demolished and put in a land
bank for future development by Habitat for Humanity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HUN-001 Mapleton Borough Residential Rehab LMMI
Activity Title:                                             HUN-001 Mapleton Borough Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntingdon County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        HUN-001 Mapleton Borough Residential Rehab LMMI
Activity Title:                                             HUN-001 Mapleton Borough Residential Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,633.50

$74,633.50

$74,633.50

$74,633.00

$63,898.44

$10,734.56

Program Income Received: $0.00

Total Funds Expended: $74,633.50

Huntingdon County $74,633.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Huntingdon County intends to use its grant award in Mapleton Borough for the acquisition and rehabilitation of one foreclosed and abandoned
unit. The housing unit will be offered for sale to households at or below 120% AMI, and this activity will contain the expenditures and reporting
date for beneficiaries of this income level. The purchasers of this property will undergo housing counseling. In addition down payment
assistance, closing cost assistance, and principle reduction assistance will be provided to the homebuyer.

Activity Description

Huntingdon County is undertaking residential rehabilitation and will focus on census tract 9508 block groups 01, 02, and 03 in Mapleton
Borough

Location Description:

 763 Grant Street was a vacant, blighted and foreclosed residential property.  This property was purchased and rehabbed and sold to a
household at or below 80% AMI.  Some HOME funds were also used for this property.  Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        HUN-002 Mount Union Bor. Residential Rehab LH25%
Activity Title:                                             HUN-002 Mount Union Bor. Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntingdon County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,687.48

$73,687.48

$73,687.48

$73,687.48

$66,535.02

$7,152.46

Program Income Received: $19,949.46

Total Funds Expended: $73,687.48

Huntingdon County $73,687.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        HUN-002 Mount Union Bor. Residential Rehab LH25%
Activity Title:                                             HUN-002 Mount Union Bor. Residential Rehab LH25%

 Huntingdon County intends to use its grant award in Mount Union Borough for the acquisition and rehabilitation of two foreclosed and
abandoned units. The two housing units will be offered for sale to households at or below 50% AMI, and this activity will contain the
expenditures and reporting date for beneficiaries of this income level. The purchasers of these properties will undergo housing counseling. In
addition down payment assistance, closing costs assistance, and principle reduction assistance will be provided to the homebuyers.

Activity Description

Huntingdon County is undertaking residential rehabilitation and will focus on census tract 9509 block groups 01, 02, and 03 in Mount Union
Borough

Location Description:

 205 West Garber Street was a vacant, blighted and foreclosed residential property. This property was purchased and rehabbed and sold to a
household at or below 50% AMI.  Some HOME funds were also used for this property. Activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
205 W. Garber Street Mt. Union Pennsylvania 16652 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        HUN-003 Huntingdon County Administration
Activity Title:                                             HUN-003 Huntingdon County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Huntingdon County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$9,740.00

$9,740.00

$9,740.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        HUN-003 Huntingdon County Administration
Activity Title:                                             HUN-003 Huntingdon County Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,740.00

$9,664.44

$75.56

Program Income Received: $0.00

Total Funds Expended: $9,740.00

Huntingdon County $9,740.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Huntingdon County intends to use its admin funds to adminster and oversee the NSP Program.

Activity Description

This activity will occur primarily at the Huntingdon County Courthouse, 223 Penn Street, Huntingdon, PA 16652

Location Description:

 Program income expenses incurred for administration for over sight of the NSP Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KEN-001 City of New Kensington Land Banking LMMI
Activity Title:                                             KEN-001 City of New Kensington Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-001 City of New Kensington Land Banking LMMI
Activity Title:                                             KEN-001 City of New Kensington Land Banking LMMI
03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Kensington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,645.75

$85,645.75

$85,645.75

$85,645.75

$84,923.28

$722.47

Program Income Received: $57,817.00

Total Funds Expended: $85,645.75

City of New Kensington $85,645.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of New Kensington intends to use its grant award for the acquisition and demolition of four abandoned, blighted, foreclosed
residential structures.  The cleared lots will be placed in a land bank for future development.

Activity Description

The City of New Kensington intends to use its grant award within two Census Tracts 8006 and 8007, block group 1, 2, and 3 in the Citys Weed
and Seed neighborhood.

Location Description:

 The City of New Kensington purchased 3 foreclosed and abandonded properties for demolition. The vacant lots would then placed in the land
bank for future new construction or sold to a neighboring homeowner.

Activity Progress Narrative:



5037

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-001 City of New Kensington Land Banking LMMI
Activity Title:                                             KEN-001 City of New Kensington Land Banking LMMI

Address City State Zip Status Accept
1139 Taylor Avenue
257 Freeport Road
543 4th Avenue

New Kensington
New Kensington
New Kensington

Pennsylvania
Pennsylvania
Pennsylvania

15068
15068
15068

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

1
1
1

Activity Location:

Grantee Activity Number:                        KEN-001 City of New Kensington New Cons LH25%
Activity Title:                                             KEN-001 City of New Kensington New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Kensington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$536,187.13

$536,187.13

$536,187.13

$536,187.13

$509,781.06

$26,406.07

Program Income Received: $15,179.39

Total Funds Expended: $536,187.14

City of New Kensington $536,187.14

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-001 City of New Kensington New Cons LH25%
Activity Title:                                             KEN-001 City of New Kensington New Cons LH25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of New Kensington intends to use its grant award for the construction of new housing within the City. The activity will include the
construction of two duplex units (for four housing units total) on previously cleared lots. Two sides of the housing units will be offered as rental
options to households at or below 50% of AMI.

Activity Description

The City of New Kensington will undertake the construction of new housing within two Census Tracts 8006 and 8007, block groups 1,2, and 3.

Location Description:

 The City of New Kensington purchased 2 foreclosed properties for demolition. The new construction of 2 different LEED Certified duplexes were
built for a total of four units.  Two of the units were then rented to LH-25% households. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
431 Freeport Street
437 Freeport Street

New Kensington
New Kensington

Pennsylvania
Pennsylvania

15068
15068

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        KEN-001 City of New Kensington New Cons LMMI
Activity Title:                                             KEN-001 City of New Kensington New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Kensington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-001 City of New Kensington New Cons LMMI
Activity Title:                                             KEN-001 City of New Kensington New Cons LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$535,587.12

$535,587.12

$535,587.12

$535,587.12

$509,181.05

$26,406.07

Program Income Received: $24.25

Total Funds Expended: $535,587.12

City of New Kensington $535,587.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of New Kensington intends to use its grant award for the construction of new housing within the City. The activity will include the
construction of two duplex units (for four housing units total) on previously cleared lots. Two sides of the housing units will be offered for sale
to households at or below 120% of AMI.

Activity Description

The City of New Kensington will undertake new construction within two Census tracts 8006 and 8007, block groups 1, 2, and 3

Location Description:

 The City of New Kensington purchased 2 foreclosed properties for demolition. The new construction of 2 different LEED Certified duplexes were
built for a total of four units. Two of the units were then rented to LMMI households. This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KEN-001 City of New Kensington Res Rehab LMMI
Activity Title:                                             KEN-001 City of New Kensington Res Rehab LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-001 City of New Kensington Res Rehab LMMI
Activity Title:                                             KEN-001 City of New Kensington Res Rehab LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of New Kensington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,241.39

$92,241.39

$92,241.39

$92,241.39

$91,266.85

$974.54

Program Income Received: $50.00

Total Funds Expended: $92,241.39

City of New Kensington $92,241.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of New Kensington intends to use its grant award for the acquisition and rehabilitation of two vacant and foreclosed homes for resale.
The units will then be offered for sale to households at or below 120% of AMMI. Each eligible homebuyer must complete a minimum of ten
hours of housing counseling. Eligible homebuyers will be provided with NSP-funded direct financial assistance to make the purchase of the
home affordable

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-001 City of New Kensington Res Rehab LMMI
Activity Title:                                             KEN-001 City of New Kensington Res Rehab LMMI

The City of New Kensington intends to use its grant award for residential rehab in Census Tracts 8006 and 8007, block groups 1, 2, and 3.

Location Description:

 The City of New Kensington acquired a foreclosed property which was then rehabilitated and sold to an income qualified family. This activity is
complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        KEN-002 City of New Kensington Administration
Activity Title:                                             KEN-002 City of New Kensington Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of New Kensington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,284.50

$91,284.50

$91,284.50

$91,284.50

$86,354.35

$4,930.15

Program Income Received: $122.50
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        KEN-002 City of New Kensington Administration
Activity Title:                                             KEN-002 City of New Kensington Administration

Total Funds Expended: $91,284.50

City of New Kensington $91,284.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of New Kensington intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the City of New Kensington, 301 11th St, New Kensington, PA 15068

Location Description:

 $3,912.36 was not reported in prior QPR's, adjustment being made this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LAW-001 Bessemer Borough Demolition LMMI
Activity Title:                                             LAW-001 Bessemer Borough Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-001 Bessemer Borough Demolition LMMI
Activity Title:                                             LAW-001 Bessemer Borough Demolition LMMI
Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,755.00

$27,755.00

$27,755.00

$27,755.00

$27,555.00

$200.00

Program Income Received: $200.00

Total Funds Expended: $27,755.00

Lawrence County $27,755.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawrence County Social Services, Inc. intends to use its grant award in Bessemer Borough to acquire two abandoned functionally obsolete
homes for demolition.

Activity Description

Lawrence County is undertaking demolition in Bessemer and will focus on census tract 0112, block groups 1 and 2

Location Description:

 208-210 E Poland Avenue was a blighted property that was demolished and will be utilized as green space for the community.

Activity Progress Narrative:

Address City State Zip Status Accept
208-210 E. Poland Avenue Bessemer Pennsylvania 16112-9106 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-001 Bessemer Borough Land Banking LMMI
Activity Title:                                             LAW-001 Bessemer Borough Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,874.85

$46,874.85

$46,874.85

$46,412.33

$45,820.00

$592.33

Program Income Received: $0.00

Total Funds Expended: $46,412.33

Lawrence County $46,412.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-001 Bessemer Borough Land Banking LMMI
Activity Title:                                             LAW-001 Bessemer Borough Land Banking LMMI

 This line item has decreased from $60,825 to $45,820
 Lawrence County Social Services, Inc. intends to undertake the following project in Bessemer Borough:
 acquire (1) abandoned functionally obsolete home for demolition and place in a land bank for future development

Activity Description

Lawrence County is undertaking land banking in Bessemer and will focus on census tract 0112, block groups 1 and 2

Location Description:

 17 Woodline Avenue was a foreclosed/abandoned home.  The home was determined to be a health and safety concern to the community,
property was demolished and will be used for future development by Habitat for Humanity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LAW-001 Bessemer Borough Residential Rehab LH25%
Activity Title:                                             LAW-001 Bessemer Borough Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-001 Bessemer Borough Residential Rehab LH25%
Activity Title:                                             LAW-001 Bessemer Borough Residential Rehab LH25%

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lawrence County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was cancelled on 02/06/2012

Activity Description

Lawrence County is undertaking residential rehabiliation in Bessemer and will focus on census tract 0112, block groups 1 and 2

Location Description:

 124-126 Beechwood Avenue, Bessemer have been donated to Crisis Shelter  - these homes are now occupied with eligible residents.  No
program income has been generated.

Activity Progress Narrative:

Address City State Zip Status Accept
124-126 Beechwood Avenue Bessemer Pennsylvania 16112-9619 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        LAW-001 Bessemer Borough Residential Rehab LMMI
Activity Title:                                             LAW-001 Bessemer Borough Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-001 Bessemer Borough Residential Rehab LMMI
Activity Title:                                             LAW-001 Bessemer Borough Residential Rehab LMMI
03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,438.13

$284,438.13

$284,438.13

$280,895.69

$196,174.76

$84,720.93

Program Income Received: $64,149.05

Total Funds Expended: $280,895.69

Lawrence County $280,895.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawrence County Social Services, Inc. intends use its grant award to undertake the following projects in Bessemer Borough:  Acquire and
rehabilitate four foreclosed single-family homes for resale to eligible owner-occupants who are at or below 120% of AMI.  Buyers will receive at
least eight hours of housing counseling and up to $2,000 for down payment and closing cost assistance. This activity will contain the
expenditures and reporting data for beneficiaries of this income level.

Activity Description

Lawrence County is undertaking residential rehabiliation in Bessemer and will focus on census tract 0112, block groups 1 and 2

Location Description:

 Expenses in the amount of $59,964.10 had not been reported in prior QPR's - adjustment is being made in this QPR.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-001 Bessemer Borough Residential Rehab LMMI
Activity Title:                                             LAW-001 Bessemer Borough Residential Rehab LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LAW-002 Ellwood City Boro Demolition LMMI
Activity Title:                                             LAW-002 Ellwood City Boro Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,130.00

$106,130.00

$106,130.00

$106,130.00

$101,423.41

$4,706.59

Program Income Received: $4,706.59

Total Funds Expended: $106,130.00

Lawrence County $106,130.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-002 Ellwood City Boro Demolition LMMI
Activity Title:                                             LAW-002 Ellwood City Boro Demolition LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This line item has increased from $25,000 to $71,368
 Lawrence County Social Services, Inc. intends to use its grant award in Ellwood City to acquire two abandoned functionally obsolete homes for
demolition.

Activity Description

Lawrence County is undertaking demolition in Ellwood City and will focus on census tracts 0116, 0117, and 0118, block groups 1 and 2

Location Description:

 522 Lawrence Avenue was a blighted vacant building that was demolished and will be utilized as open space for the community.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LAW-002 Ellwood City Boro Residential Rehab LH25%
Activity Title:                                             LAW-002 Ellwood City Boro Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-002 Ellwood City Boro Residential Rehab LH25%
Activity Title:                                             LAW-002 Ellwood City Boro Residential Rehab LH25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$564,605.63

$564,605.63

$564,605.63

$564,605.63

$453,387.58

$111,218.05

Program Income Received: $92,108.90

Total Funds Expended: $564,605.63

Lawrence County $564,605.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawrence County Social Services, Inc. intends to undertake the following projects in Ellwood City: Acquire and rehabilitate three foreclosed
single-family homes for resale to eligible owner-occupants who are at or below 50% of AMI.  Buyers will receive at least eight hours of housing
counseling and up to $2,000 for down payment and closing cost assistance. This activity will contain the expenditures and reporting data for
beneficiaries of this income level.

Activity Description

Lawrence County is undertaking residential rehabiliation in Ellwood City and will focus on census tracts 0116, 0117, and 0118 in block groups 1
and 2

Location Description:

 (4) foreclosed homes in Ellwood City were purchased and rehabilitated for individuals/families meeting the 50% AMI or below.  (1) of the
homes has sold to and income eligible family.  (3) homes remain on the market for eligible participants for either homebuyer or a lease with
option to purchase program.

Activity Progress Narrative:

Address City State Zip Status Accept
513 7th Street
720 Clover Avenue

Ellwood City
Ellwood City

Pennsylvania
Pennsylvania

16117
16117

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-002 Ellwood City Boro Residential Rehab LMMI
Activity Title:                                             LAW-002 Ellwood City Boro Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$558,148.53

$558,148.53

$558,148.53

$553,319.06

$531,616.15

$21,702.91

Program Income Received: $65,052.22

Total Funds Expended: $553,319.06

Lawrence County $553,319.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawrence County intends to use its grant award in Ellwood City for the acquisition and renovation of 7 foreclosed properties. The units will then
be offered for sale to households at or below 120% of AMI, and this activity will contain the expenditures and reporting data for beneficiaries of
this income level. Buyers will receive at least eight hours of housing counseling and up to $2,000 for down payment and closing cost assistance.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-002 Ellwood City Boro Residential Rehab LMMI
Activity Title:                                             LAW-002 Ellwood City Boro Residential Rehab LMMI

Lawrence County is undertaking residential rehabiliation in Ellwood City and will focus on census tracts 0116, 0117, and 0118 in block groups 1
and 2

Location Description:

 429 First Avenue, 224 Line Avenue and 204 Martin Avenue were all foreclosed blighted homes in Ellwood City which were  purchased and
rehabilitated for individuals/families meeting the 120% AMI or below.  All (3) of these homes have sold to  income eligible participants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LAW-002 Ellwood City Borough Land Bank LMMI
Activity Title:                                             LAW-002 Ellwood City Borough Land Bank LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,670.00

$5,670.00

$5,670.00

$5,670.00

$5,670.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-002 Ellwood City Borough Land Bank LMMI
Activity Title:                                             LAW-002 Ellwood City Borough Land Bank LMMI
Program Income Received: $0.00

Total Funds Expended: $5,670.00

Lawrence County $5,670.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawrence County Social Services, Inc. intends to undertake the following project in Ellwood City: acquire one abandoned functionally obsolete
home, demolish and place in a land bank for future development.

Activity Description

Lawrence County is undertaking land banking in Ellwood City and will focus on census tracts 0116, 0117, and 0118, block groups 1 and 2

Location Description:

 1200 Center Avenue and 416 Line Avenue, Ellwood City were both failed activities, bank refused offers.

Activity Progress Narrative:

Address City State Zip Status Accept
416 Line Avenue
1200 Center Avenue

Ellwood City
New Castle

Pennsylvania
Pennsylvania

16117
16101

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        LAW-003 Lawrence County Social Services Admin
Activity Title:                                             LAW-003 Lawrence County Social Services Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LAW-003 Lawrence County Social Services Admin
Activity Title:                                             LAW-003 Lawrence County Social Services Admin
N/A EXEMPT

Primary Responsible Organization:

Lawrence County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,370.53

$133,370.53

$133,370.53

$133,370.53

$113,938.00

$19,432.53

Program Income Received: $16,356.58

Total Funds Expended: $133,370.53

Lawrence County $133,370.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawrence County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the Lawrence County Social Services, 241 W Grant St, P.O. Box 189, New Castle, PA 16101

Location Description:

 $2,045.99 is being added to this activity line item, amount had not been reported in prior QPR, adjustment being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Administration
Activity Title:                                             LEB-001 City of Lebanon Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lebanon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,933.11

$110,933.11

$110,933.11

$110,933.11

$90,000.00

$20,933.11

Program Income Received: $0.00

Total Funds Expended: $110,933.11

City of Lebanon $110,933.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lebanon County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Administration
Activity Title:                                             LEB-001 City of Lebanon Administration

This activity will occur primarily at the Lebanon County Redevelopment Authority, 303 Chestnut Street, Lebanon, PA 17042

Location Description:

 This activity is being decreased by $91,529.94, duplicate entries entered in past QPRs, adjustment being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Demolition LMMI
Activity Title:                                             LEB-001 City of Lebanon Northside Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lebanon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,311.60

$48,311.60

$48,311.60

$48,311.60

$33,953.76

$14,357.84

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Demolition LMMI
Activity Title:                                             LEB-001 City of Lebanon Northside Demolition LMMI

Total Funds Expended: $48,311.60

City of Lebanon $33,953.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lebanon intends to use its grant award to undertake activity that includes:
 Acquire and demolish two abandoned, blighted homes and place in a land bank for future development.

Activity Description

The City of Lebanon intends to use its grant award in six block groups on the Citys North Side, census tracts 0300 and 0400, block groups
1,2,4,5,6 and 7.

Location Description:

 The City of Lebanon acquired and demolished a blighted unit which was then sold to an adjacent homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Land Bank LMMI
Activity Title:                                             LEB-001 City of Lebanon Northside Land Bank LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Land Bank LMMI
Activity Title:                                             LEB-001 City of Lebanon Northside Land Bank LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Lebanon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,048.29

$101,048.29

$101,048.29

$101,048.29

$90,952.17

$10,096.12

Program Income Received: $3,644.58

Total Funds Expended: $101,048.29

City of Lebanon $101,048.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lebanon will acquire and demolish two abandoned, blighted homes and place in the Citys land bank for future development.

Activity Description

The City of Lebanon intends to use its grant award in six block groups on the Citys North Side, census tracts 0300 and 0400, block groups
1,2,4,5,6 and 7.

Location Description:

 Updating total number of housing units that are part of the City of Lebanon Land Bank per data received from the grantee.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Res Rehab LH25%
Activity Title:                                             LEB-001 City of Lebanon Northside Res Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lebanon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$595,385.66

$595,385.66

$595,385.66

$595,290.66

$543,545.38

$51,745.28

Program Income Received: $178,787.60

Total Funds Expended: $405,937.89

City of Lebanon $405,937.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Res Rehab LH25%
Activity Title:                                             LEB-001 City of Lebanon Northside Res Rehab LH25%

 The City of Lebanon intends to use its grant award in six block groups on the Citys North Side for the acquisition and renovation of a total of
13 foreclosed and abandoned units. Five of the 13 housing units will be offered for sale to households at or below 50% of AMI, and this activity
will contain the expenditures and reporting data for beneficiaries of this income level. The purchasers of these properties will receive up to 17%
of the market value of the home in down payment and closing cost assistance.

Activity Description

The City of Lebanon intends to use its grant award in six block groups on the Citys North Side, census tracts 0300 and 0400, block groups 1, 2,
4, 5, 6, and 7.

Location Description:

 The City of Lebanon acquired and rehabilitated three foreclosed single-family homes for resale to income eligible homebuyers at or below 50%
of AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Res Rehab LMMI
Activity Title:                                             LEB-001 City of Lebanon Northside Res Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lebanon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,062,865.72
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEB-001 City of Lebanon Northside Res Rehab LMMI
Activity Title:                                             LEB-001 City of Lebanon Northside Res Rehab LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,062,865.72

$1,062,865.72

$1,062,865.72

$703,456.46

$359,409.26

Program Income Received: $315,918.70

Total Funds Expended: $1,252,218.49

City of Lebanon $1,252,218.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lebanon intends to use its grant award in six block groups on the Citys North Side for the acquisition and renovation of a total of
13 foreclosed and abandoned units. Eight of the 13 housing units will be offered for sale to households at or below 120% of AMI, and this
activity will contain the expenditures and reporting data for beneficiaries of this income level. The purchasers of these properties will receive up
to 17% of the market value of the home in down payment and closing cost assistance.

Activity Description

The City of Lebanon intends to use its grant award in six block groups on the Citys North Side, census tracts 0300 and 0400, block groups 1, 2,
4, 5, 6, and 7.

Location Description:

 The City of Lebanon acquired and rehabilitated a total of 7 forclosed single-family homes for resale to homebuyers who are between 51% and
120% of AMI.
 Program fund expenditures includes expenditures for the cost of failed acquisitions of 10 properties in the City of Lebanon

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-001 South Bethlehem Residential Rehab LH25
Activity Title:                                             LEH-001 South Bethlehem Residential Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$248,101.41

$248,101.41

$248,101.41

$248,101.41

$248,101.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lehigh County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in South Bethlehem for the acquisition and renovation of 1 foreclosed and abandoned unit which
will be offered for sale to households at or below 50% of AMI. The purchasers of this property will undergo the required homeownership
counseling. This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-001 South Bethlehem Residential Rehab LH25
Activity Title:                                             LEH-001 South Bethlehem Residential Rehab LH25

Lehigh County is undertaking residential rehabilitation in the area of South Bethlehem and will focus on census tracts 0095, block groups 1, 2,
3, and 4.

Location Description:

 Grantee reported final expenditures for each property under the activity. The change in expenditures was due to including cost associated with
other failed acquisitions within the project location.
 The property's expenditures were originally reported under the LMMI activity but are now reported under the LH-25% activity.

 The property was acquired and rehabilitated and then sold to an income eligible household. The expenditures only contain the program funds
expended on the property.

Activity Progress Narrative:

Address City State Zip Status Accept
512 Cherokee Street Bethlehem Pennsylvania 18015 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        LEH-001 South Bethlehem Residential Rehab LMMI
Activity Title:                                             LEH-001 South Bethlehem Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$466,812.16

$466,812.16

$221,396.59

$221,396.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-001 South Bethlehem Residential Rehab LMMI
Activity Title:                                             LEH-001 South Bethlehem Residential Rehab LMMI

Program Funds Drawdown:

Program Income Drawdown:

$221,396.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $466,812.16

Lehigh County $466,812.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in South Bethlehem for the acquisition and renovation of 1 foreclosed and abandoned unit which
will be offered for sale to households at or below 120% of AMI. The purchasers of this property will undergo the required homeownership
counseling. This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Lehigh County is undertaking residential rehabilitation in the area of South Bethlehem and will focus on census tracts 0095, block groups 1, 2,
3, and 4.

Location Description:

 Grantee reported final expenditures for each property under the activity. The change in expenditures was due to including cost associated with
other failed acquisitions within the project location. In addition, updated the beneficiary income of the property owners in this activity.
 512 Cherokee Street was originally reported under the LMMI activity but after receiving additional correspondance from the grantee, the
property and associated costs is now reported under the LH25 activity.

Activity Progress Narrative:

Address City State Zip Status Accept
612 Atlantic Street
514 Cherokee Street

Bethlehem
Bethlehem

Pennsylvania
Pennsylvania

18015
18015

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        LEH-002 Fountain Hill Residential Rehab LMMI
Activity Title:                                             LEH-002 Fountain Hill Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-002 Fountain Hill Residential Rehab LMMI
Activity Title:                                             LEH-002 Fountain Hill Residential Rehab LMMI
B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$398,669.84

$398,669.84

$395,984.00

$395,984.00

$395,984.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $398,669.84

Lehigh County $398,669.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in Fountain Hill for the acquisition and renovation of 2 foreclosed and abandoned units which will
be offered for sale to households at or below 120% AMI. The purchasers of this property will undergo the required homeownership counseling.
This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Lehigh County is undertaking residential rehabilitation in the area of Fountain Hill and will focus on census tracts 0068, block groups 1, 2, and
4.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-002 Fountain Hill Residential Rehab LMMI
Activity Title:                                             LEH-002 Fountain Hill Residential Rehab LMMI

 Grantee reported final expenditures for each property under the activity. The change in expenditures was due to including cost associated with
other failed acquisitions within the project location.

Activity Progress Narrative:

Address City State Zip Status Accept
1447 Broadway
1116 Russell Street

Fountain Hill
Fountain Hill

Pennsylvania
Pennsylvania

18015
18015

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        LEH-003 Catasauqua Residential Rehab LMMI
Activity Title:                                             LEH-003 Catasauqua Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$385,411.00

$385,411.00

$385,411.00

$385,411.00

$385,411.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $385,411.00

Lehigh County $385,411.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-003 Catasauqua Residential Rehab LMMI
Activity Title:                                             LEH-003 Catasauqua Residential Rehab LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in Catasauqua for the acquisition and renovation of 2 foreclosed and abandoned units which will
be offered for sale to households at or below 120% of AMI. The purchasers of this property will undergo the required homeownership
counseling. This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Lehigh County is undertaking residential rehabilitation in the area of Catasauqua and will focus on census tracts 0059, block groups 3, 4, and 5.

Location Description:

 Grantee reported final expenditures for each property under the activity. The change in expenditures was due to including cost associated with
other failed acquisitions within the project location. In addition, updated the benificary income information of the households reported under
the activity.

Activity Progress Narrative:

Address City State Zip Status Accept
416 Race Street Catasauqua Pennsylvania 18032 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        LEH-004 Easton Residential Rehab LH25
Activity Title:                                             LEH-004 Easton Residential Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-004 Easton Residential Rehab LH25
Activity Title:                                             LEH-004 Easton Residential Rehab LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,202.04

$198,202.04

$198,202.04

$198,202.04

$198,202.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Lehigh County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in Easton (West Ward) for the acquisition and renovation of 1 foreclosed and abandoned unit
which will be offered for sale to households at or below 50% of AMI. The purchaser of this property will undergo the required homeownership
counseling. This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Lehigh County is undertaking residential rehabilitation in the area of Easton (West Ward) and will focus on census tracts 0142 and 0143, block
groups 1, 2, 3, 4, and 5.

Location Description:

 Grantee reported final expenditures for the property under the activity. The property was acquired and rehabilitated and then sold to an
income eligible household. The expenditures only contain the program funds expended on the property.

Activity Progress Narrative:

Address City State Zip Status Accept
1207 Bushkill Street Easton Pennsylvania 18042 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        LEH-004 Easton Residential Rehab LMMI
Activity Title:                                             LEH-004 Easton Residential Rehab LMMI
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-004 Easton Residential Rehab LMMI
Activity Title:                                             LEH-004 Easton Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$517,102.00

$517,102.00

$318,899.96

$318,899.96

$318,899.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $517,102.00

Lehigh County $517,102.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in Easton (West Ward) for the acquisition and renovation of 1 foreclosed and abandoned unit
which will be offered for sale to households at or below 50% of AMI. The purchaser of this property will undergo the required homeownership
counseling. This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-004 Easton Residential Rehab LMMI
Activity Title:                                             LEH-004 Easton Residential Rehab LMMI

Lehigh County is undertaking residential rehabilitation in the area of Easton (West Ward) and will focus on census tracts 0142 and 0143, block
groups 1, 2, 3, 4, and 5.

Location Description:

 Grantee reported final expenditures for each property under the activity. The change in expenditures was due to including cost associated with
other failed acquisitions within the project location. Updated beneficiary information, including income levels, for the households included in this
activity.

Activity Progress Narrative:

Address City State Zip Status Accept
1244 Lehigh Street
31 N. 9th Street

Easton
Easton

Pennsylvania
Pennsylvania

18042
18042

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        LEH-005 Wilson Borough Residential Rehab LMMI
Activity Title:                                             LEH-005 Wilson Borough Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$417,005.00

$417,005.00

$417,005.00

$417,005.00

$417,005.00

$0.00



5071

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-005 Wilson Borough Residential Rehab LMMI
Activity Title:                                             LEH-005 Wilson Borough Residential Rehab LMMI
Program Income Received: $0.00

Total Funds Expended: $417,005.00

Lehigh County $414,896.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its grant award in Wilson for the acquisition and renovation of 2 foreclosed and abandoned units which will be
offered for sale to households at or below 120% of AMI. The purchasers of this property will undergo the required homeownership counseling.
This activity will contain the expenditures and reporting data for beneficiaries of this income level.

Activity Description

Lehigh County is undertaking residential rehabilitation in the area of Wilson Borough and will focus on census tracts 0172, block groups 1, 2,
and 3.

Location Description:

 Grantee reported final expenditures for each property under the activity. The change in expenditures was due to including cost associated with
other failed acquisitions within the project location. In addition, updated beneficiary income information for households included in this activity.

Activity Progress Narrative:

Address City State Zip Status Accept
1814 Washington Blvd.
2424 Freemansburg Avenue

Easton
Wilson

Pennsylvania
Pennsylvania

18042
18042

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        LEH-006 Lehigh County Administration
Activity Title:                                             LEH-006 Lehigh County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-006 Lehigh County Administration
Activity Title:                                             LEH-006 Lehigh County Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lehigh County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,437.00

$32,437.00

$32,437.00

$32,437.00

$32,437.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,437.00

Lehigh County $32,437.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lehigh County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will primarily occur at the Lehigh County Government Center, 17 South 17th Street, Allentown, PA 18101

Location Description:

 $31,750.99 was added - this amount should have been reported on prior QPRs.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LEH-006 Lehigh County Administration
Activity Title:                                             LEH-006 Lehigh County Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LUZ-001 Nanticoke Acquisition LH 25%
Activity Title:                                             LUZ-001 Nanticoke Acquisition LH 25%

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Luzerne County2 $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-001 Nanticoke Acquisition LH 25%
Activity Title:                                             LUZ-001 Nanticoke Acquisition LH 25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Activity Description

Location Description:

 This activity was cancelled, performance adjustments were made to reflect this change.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LUZ-001 Nanticoke Residential Rehab LH25%
Activity Title:                                             LUZ-001 Nanticoke Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,011,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-001 Nanticoke Residential Rehab LH25%
Activity Title:                                             LUZ-001 Nanticoke Residential Rehab LH25%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,011,500.00

$1,011,500.00

$1,011,500.00

$999,759.19

$11,740.81

Program Income Received: $0.00

Total Funds Expended: $1,011,500.00

Luzerne County2 $1,011,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Luzerne County intends to use its grant award in the City of Nanticoke utilizing New Horizons Development Corporation for the acquisition and
renovation of 5 foreclosed and abandoned units. New Horizons will manage the properties and screen tenants. The housing units will be offered
as rental options to households at or below 50% of AMI, and this activity will contain the expenditures and reporting data for beneficiaries of
this income level.  The renters of these properties will be provided with Section 8 vouchers from the local housing authority.

Activity Description

Luzerne County is undertaking residential rehabilitation in the City of Nanticoke and will focus on census tracts 2140 and 2142, block groups 1,
2, 3, and 4.

Location Description:

 This activity was cancelled, adjustments were made in the performance measures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LUZ-002 Pittston Demolition LMMI
Activity Title:                                             LUZ-002 Pittston Demolition LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-002 Pittston Demolition LMMI
Activity Title:                                             LUZ-002 Pittston Demolition LMMI
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,561.28

$199,561.28

$199,561.28

$193,538.13

$184,651.86

$8,886.27

Program Income Received: $0.00

Total Funds Expended: $193,538.13

Luzerne County2 $193,538.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Luzerne County intends to use its grant award for the acquisition and demolition of 8 abandonded and blighted properties within the City of
Pittston. The lots will then be placed in Luzerne County's Land Bank for future development.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-002 Pittston Demolition LMMI
Activity Title:                                             LUZ-002 Pittston Demolition LMMI

Luzerne County is undertaking demolition in the City of Pittston and will focus on census tract 2109, block groups 1, 2, and 4.

Location Description:

 Admin expenses incurred this quarter for oversight of the NSP Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LUZ-002 Pittston Residential Rehab LMMI
Activity Title:                                             LUZ-002 Pittston Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,229.62

$262,229.62

$262,229.62

$261,384.22

$225,220.40

$36,163.82

Program Income Received: $56,790.90
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-002 Pittston Residential Rehab LMMI
Activity Title:                                             LUZ-002 Pittston Residential Rehab LMMI

Total Funds Expended: $261,384.22

Luzerne County2 $261,384.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Luzerne County intends to use its grant award for the acquisition and renovation of three foreclosed and abandoned units within the City of
Pittston. The units will then be offered for sale to households at or below 120% of AMI, and this activity will contain the expenditures and
reporting data for beneficiaries of this income level.

Activity Description

Luzerne County is undertaking residential rehabilitation in the City of Pittston and will focus on census tracts 2108 and 2109, block groups 1, 2,
and 4.

Location Description:

 Two properties were acquired and rehabbed in Pittston, one of which was sold to a LMMI household and the other was converted to a rental
unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LUZ-003 Luzerne County Administration
Activity Title:                                             LUZ-003 Luzerne County Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-003 Luzerne County Administration
Activity Title:                                             LUZ-003 Luzerne County Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,531.00

$88,531.00

$88,531.00

$47,833.36

$47,833.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,833.36

Luzerne County2 $47,833.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Luzerne County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the Luzerne County Office of Community Development, 54 W. River Street, Wilkes-Barre, PA 18711

Location Description:

 Admin expenses incurred this quarter for oversight of the NSP program.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        LUZ-003 Luzerne County Administration
Activity Title:                                             LUZ-003 Luzerne County Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MON-001 Mount Pocono Residential Rehab LH25%
Activity Title:                                             MON-001 Mount Pocono Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Monroe County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$420,657.29

$420,657.29

$420,657.29

$420,657.29

$420,657.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $420,657.29

Monroe County $420,657.29

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MON-001 Mount Pocono Residential Rehab LH25%
Activity Title:                                             MON-001 Mount Pocono Residential Rehab LH25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Monroe County intends to use its grant award in Mount Pocono for the acquisition and renovation of three foreclosed and abandoned units.
The units will be offered for sale to households at or below 50% of AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level. Monroe County intends to work with Habitat for Humanity to make the units affordable.

Activity Description

Monroe County is undertaking residential rehabilitation within Mount Pocono and will focus on census tract 3003, block group 03

Location Description:

 These properties were acquired and rehabbed. Will follow up with grantee to obtain additional data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MON-002 Stroudsburg Boro Residential Rehab LH25%
Activity Title:                                             MON-002 Stroudsburg Boro Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Monroe County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MON-002 Stroudsburg Boro Residential Rehab LH25%
Activity Title:                                             MON-002 Stroudsburg Boro Residential Rehab LH25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,722.19

$164,722.19

$164,722.19

$164,722.19

$164,722.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $164,722.19

Monroe County $164,722.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Monroe County intends to use its grant award in Stroudsburg for the acquisition and renovation of one foreclosed and abandoned unit. The
unit will be offered for sale to households at or below 50% of AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level. Monroe County intends to work with Habitat for Humanity to make the unit affordable.

Activity Description

Monroe County is undertaking residential rehabilitation within Stroudsburg and will focus on census tract 3008, block group 06

Location Description:

 This property was acquired and rehabbed. Will follow up with grantee for additional data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MON-003 East Stroudsburg Boro Res Rehab LH25%
Activity Title:                                             MON-003 East Stroudsburg Boro Res Rehab LH25%
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MON-003 East Stroudsburg Boro Res Rehab LH25%
Activity Title:                                             MON-003 East Stroudsburg Boro Res Rehab LH25%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Monroe County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,870.52

$85,870.52

$85,870.52

$85,870.52

$85,870.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $85,870.52

Monroe County $85,870.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Monroe County intends to use its grant award in East Stroudsburg for the acquisition and renovation of one foreclosed and abandoned units.
The unit will be offered for sale to households at or below 50% of AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level. Monroe County intends to work with Habitat for Humanity to make the unit affordable.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MON-003 East Stroudsburg Boro Res Rehab LH25%
Activity Title:                                             MON-003 East Stroudsburg Boro Res Rehab LH25%

Monroe County is undertaking residential rehabilitation within East Stroudsburg and will focus on census tract 3006, block group 07

Location Description:

 Activity line item increased by $83,698.50, entries not reported in prior QPRs, adjustment being made this quarter.
 This property has been acquired and rehabbed but is currently vacant as the grantee struggles to locate an individual who can qualify for a
mortgage.

Activity Progress Narrative:

Address City State Zip Status Accept
149 Victoria Heights East Stroudsburg

Borough
Pennsylvania 18301 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        MON-004 Monroe County Administration
Activity Title:                                             MON-004 Monroe County Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Monroe County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,750.00

$44,750.00

$44,750.00

$39,871.60

$39,871.60

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MON-004 Monroe County Administration
Activity Title:                                             MON-004 Monroe County Administration

Total Funds Expended: $39,871.60

Monroe County $39,871.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Monroe County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the Redevelopment Authority of the County of Monroe, 15 South Courtland Street, East Stroudsburg, PA
18301

Location Description:

 Activity line item decreased by $3,851.76, duplicate entry in prior QPRs, adjustment being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MOT-001 Norristown Land Banking LMMI
Activity Title:                                             MOT-001 Norristown Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-001 Norristown Land Banking LMMI
Activity Title:                                             MOT-001 Norristown Land Banking LMMI
Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,755.00

$25,755.00

$25,755.00

$25,755.00

$21,747.18

$4,007.82

Program Income Received: $0.00

Total Funds Expended: $29,438.22

Montgomery County $29,438.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award for the acquisition and demolition of one unit. Which will then be placed in a land bank for
future construction within Norristown.

Activity Description

Montgomery County is undertaking land banking within Norristown and will focus on census tract 2058, block group 01

Location Description:

 This demolition project was in cooperation with the Montgomery County Redevelopment Authority (property owner) and the Municipality of
Norristown to demolish the remaining sections of two vacant buildings. The lots would then be placed into a land bank for future development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-001 Norristown Residential Rehab LH25%
Activity Title:                                             MOT-001 Norristown Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,712.24

$302,712.24

$302,712.24

$302,712.24

$184,301.58

$118,410.66

Program Income Received: $0.00

Total Funds Expended: $280,267.77

Montgomery County $280,267.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award for the acquisition and renovation of a total of 9 foreclosed and abandoned properties. Two
of the 9 units will be offered for sale within Norristown to households at or below 50% of AMI, and this activity will contain the expenditures
and reporting data for beneficiaries of this income level. Homebuyer counseling will be conducted by Genesis Housing Corporation.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-001 Norristown Residential Rehab LH25%
Activity Title:                                             MOT-001 Norristown Residential Rehab LH25%

Montgomery County is undertaking residential rehabilitation within Norristown and will focus on census tract 2058, block group 01

Location Description:

 Montgomery County acquired and rehabbed one property (1009 Green Street) and then resold the property to an LH-25% household.

Activity Progress Narrative:

Address City State Zip Status Accept
212 East Poplar Street Norristown Pennsylvania 19401 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        MOT-001 Norristown Residential Rehab LMMI
Activity Title:                                             MOT-001 Norristown Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$847,027.44

$847,027.44

$847,027.44

$847,027.44

$562,139.77

$284,887.67

Program Income Received: $338,964.12
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-001 Norristown Residential Rehab LMMI
Activity Title:                                             MOT-001 Norristown Residential Rehab LMMI

Total Funds Expended: $865,788.69

Montgomery County $865,788.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award for the acquisition and renovation of a total of 9 foreclosed and abandoned properties.
Three of the 9 units will be offered for sale within Norristown to households at or below 120% of AMI, and this activity will contain the
expenditures and reporting data for beneficiaries of this income level. Homebuyer counseling will be conducted by Genesis Housing Corporation.

Activity Description

Montgomery County is undertaking residential rehabilitation within Norristown and will focus on census tract 2058, block group 01

Location Description:

 Acquired and rehabbed three properties for resale to income eligible households.

Activity Progress Narrative:

Address City State Zip Status Accept
904 Swede Street Norristown Pennsylvania 19401 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        MOT-002 Pottstown Land Banking LMMI
Activity Title:                                             MOT-002 Pottstown Land Banking LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-002 Pottstown Land Banking LMMI
Activity Title:                                             MOT-002 Pottstown Land Banking LMMI
Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Montgomery County $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award for the acquisition and demolition of one unit, which will then be placed in a land bank for
future construction within Pottstown.  Should new construction occur it would be when market conditions are favorable for sale.

Activity Description

Montgomery County is undertaking land banking within Pottstown and will focus on census tract 3014, block group 01

Location Description:

 This activity has been cancelled. Revised vouchers per final data received from the grantee.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-002 Pottstown Residential Rehab LH25%
Activity Title:                                             MOT-002 Pottstown Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,345.10

$147,345.10

$147,345.10

$147,345.10

$60,943.43

$86,401.67

Program Income Received: $6,903.21

Total Funds Expended: $249,376.10

Montgomery County $249,376.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award for the acquisition and renovation of a total of 9 foreclosed and abandoned properties. Two
of the 9 units will be offered for sale within Pottstown to households at or below 50% of AMI, and this activity will contain the expenditures and
reporting data for beneficiaries of this income level. Homebuyer counseling will be conducted by Genesis Housing Corporation.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-002 Pottstown Residential Rehab LH25%
Activity Title:                                             MOT-002 Pottstown Residential Rehab LH25%

Montgomery County is undertaking residential rehabilitation within Pottstown and will focus on census tract 3014, block group 01

Location Description:

 Acquired and rehabbed a property and resold to an income eligible household.

Activity Progress Narrative:

Address City State Zip Status Accept
433 Walnut Street
407 Walnut Street

Pottstown
Pottstown

Pennsylvania
Pennsylvania

19464
19464

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        MOT-002 Pottstown Residential Rehab LMMI
Activity Title:                                             MOT-002 Pottstown Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$574,219.62

$574,219.62

$574,219.62

$574,219.62

$548,982.11

$25,237.51

Program Income Received: $190,923.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-002 Pottstown Residential Rehab LMMI
Activity Title:                                             MOT-002 Pottstown Residential Rehab LMMI

Total Funds Expended: $525,708.08

Montgomery County $525,708.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award for the acquisition and renovation of a total of 9 foreclosed and abandoned properties. Two
of the 9 units will be offered for sale within Pottstown to households at or below 120% of AMI, and this activity will contain the expenditures
and reporting data for beneficiaries of this income level. Homebuyer counseling will be conducted by Genesis Housing Corporation.

Activity Description

Montgomery County is undertaking residential rehabilitation within Pottstown and will focus on census tract 3014, block group 01

Location Description:

 Acquired and rehabbed three properties and resold properties to income eligible households. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
424 Walnut Street Pottstown Pennsylvania 19464 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        MOT-003 Montgomery County Administration
Activity Title:                                             MOT-003 Montgomery County Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        MOT-003 Montgomery County Administration
Activity Title:                                             MOT-003 Montgomery County Administration
Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,720.15

$109,720.15

$109,720.15

$109,720.15

$91,875.00

$17,845.15

Program Income Received: $0.00

Total Funds Expended: $109,720.15

Montgomery County $109,720.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Montgomery County intends to use its grant award to administer the Neighborhood Stabilization Program.

Activity Description

This activity will occur primarily at the Montgomery County Department of Housing and Community Development, 1430 DeKalb Street, P.O. Box
311, Norristown, PA 19404

Location Description:

 Admin expenses incurred for the oversight of the NSP Program.
 Duplicate entry: backed out $2,455.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-001 Dinwiddie New Cons LH25%
Activity Title:                                             PGH-001 Dinwiddie New Cons LH25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

City of Pittsburgh1 $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-001 Dinwiddie New Cons LH25%
Activity Title:                                             PGH-001 Dinwiddie New Cons LH25%

 The City of Pittsburgh intends to use its grant award on Dinwiddie Street for the acquisition and demolition of a total of 23 foreclosed and
abandoned units. After concluding the demolition of the units new construction will take place. A total of 17 of the 23 units constructed will be
offered as rental options to households at or below 50% of AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level.

Activity Description

The City of Pittsburgh is undertaking construction of new housing in Dinwiddie and will focus on census tract 0305, block group 01

Location Description:

 All program funds have been drawndown from this activity line item.

Activity Progress Narrative:

Address City State Zip Status Accept
Dinwiddie Street Pittsburgh Pennsylvania 15216 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        PGH-001 Dinwiddie New Cons LMMI
Activity Title:                                             PGH-001 Dinwiddie New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$350,000.00

$350,000.00

$350,000.00

$350,000.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-001 Dinwiddie New Cons LMMI
Activity Title:                                             PGH-001 Dinwiddie New Cons LMMI

Program Funds Drawdown:

Program Income Drawdown:

$350,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350,000.00

City of Pittsburgh1 $350,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Pittsburgh intends to use its grant award on Dinwiddie Street for the acquisition and demolition of a total of 23 foreclosed and
abandoned units. After concluding the demolition of the units, new construction will take place. A total of 7 of the 23 units constructed will be
offered as rental options to households at or below 120% of AMI, and this activity will contain the expenditures and reporting data for
beneficiaries of this income level.

Activity Description

The City of Pittsburgh is undertaking construction of new housing in Dinwiddie and will focus on census tract 0305, block group 01

Location Description:

 9 units are being backed out -  reported under the wrong national objective.

Activity Progress Narrative:

Address City State Zip Status Accept
Dinwiddie Street
300 Wood Street

Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania

15216
15216

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        PGH-002 Garfield New Cons
Activity Title:                                             PGH-002 Garfield New Cons

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-002 Garfield New Cons
Activity Title:                                             PGH-002 Garfield New Cons
Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $550,000.00

City of Pittsburgh1 $550,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Pittsburgh intends to use its grant award in the Garfield Neighborhood for the acquisition/demolition of four units. After concluding
the demolition of these units, there will be development of four new units. The units will then be offered for sale to households at or below
50% of AMI.

Activity Description

The City of Pittsburgh is undertaking construction of new housing in Garfield and will focus on census tract 0501, block group 02

Location Description:

 All program funds have been expended from this activity line item.

Activity Progress Narrative:
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-002 Garfield New Cons
Activity Title:                                             PGH-002 Garfield New Cons

Address City State Zip Status Accept
5351 Waterford Street
620 Mayville Ave
4910 Kincaid Street

Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania

15216
15226-1326
15216

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        PGH-003 Beechview Residential Rehab LH25%
Activity Title:                                             PGH-003 Beechview Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,333.15

$161,333.15

$161,333.15

$161,333.15

$121,866.90

$39,466.25

Program Income Received: $45,994.49

Total Funds Expended: $161,333.15

City of Pittsburgh1 $161,333.15

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-003 Beechview Residential Rehab LH25%
Activity Title:                                             PGH-003 Beechview Residential Rehab LH25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Pittsburgh intends to use its grant award in the Beechview Neighborhood for the acquisition and renovation of 3 foreclosed units.
The units will then be offered for sale to households at or below 50% of AMI, and this activity will contain the expenditures and reporting data
for beneficiaries of this income level.

Activity Description

The City of Pittsburgh is undertaking residential rehabilitation in Beechview and will focus on census tracts 1916 and 1920, block groups 01, 02,
03, 04, and 05

Location Description:

 All program funds and program income have been expended for this activity line item.

Activity Progress Narrative:

Address City State Zip Status Accept
266 Sebring Avenue
1842 Tonapah Street

Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania

15216
15216

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        PGH-003 Beechview Residential Rehab LMMI
Activity Title:                                             PGH-003 Beechview Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-003 Beechview Residential Rehab LMMI
Activity Title:                                             PGH-003 Beechview Residential Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$378,133.10

$378,133.10

$378,133.10

$378,133.10

$378,133.10

$0.00

Program Income Received: $62,128.75

Total Funds Expended: $378,133.10

City of Pittsburgh1 $378,133.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Pittsburgh intends to use its grant award in the Beechview Neighborhood for the acquisition and renovation of 7 foreclosed units.
The units will then be offered for sale to households at or below 120% of AMI, and this activity will contain the expenditures and reporting data
for beneficiaries of this income level.

Activity Description

The City of Pittsburgh is undertaking residential rehabilitation in Beechview and will focus on census tracts 1916 and 1920, block groups 01, 02,
03, 04, and 05

Location Description:

 All program funds have been expended from this activity line item.

Activity Progress Narrative:

Address City State Zip Status Accept
2326 Palm Beach Ave
1110 Bidwell St

Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania

15216-3422
15233-1906

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        PGH-004 Manchester Residential Rehab LH25%
Activity Title:                                             PGH-004 Manchester Residential Rehab LH25%
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-004 Manchester Residential Rehab LH25%
Activity Title:                                             PGH-004 Manchester Residential Rehab LH25%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

City of Pittsburgh1 $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

          The Manchester Neighborhood activities involve the purchase and renovation of 3 foreclosed single-family units, once renovations are
complete these units will be offered to households at or below 50% of AMI.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-004 Manchester Residential Rehab LH25%
Activity Title:                                             PGH-004 Manchester Residential Rehab LH25%

The City of Pittsburgh is undertaking residential rehabilitation in Manchester and will focus on census tract 2107, block groups 01 and 02

Location Description:

 All program funds have been expended for this activity line item.

Activity Progress Narrative:

Address City State Zip Status Accept
1240 Liverpool St Pittsburgh Pennsylvania 15216 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        PGH-004 Manchester Residential Rehab LMMI
Activity Title:                                             PGH-004 Manchester Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,000.00

$350,000.00

$350,000.00

$350,000.00

$350,000.00

$0.00

Program Income Received: $0.00



5104

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-004 Manchester Residential Rehab LMMI
Activity Title:                                             PGH-004 Manchester Residential Rehab LMMI

Total Funds Expended: $350,000.00

City of Pittsburgh1 $350,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Pittsburgh intends to use its grant award in the Manchester Neighborhood for the acquisition and renovation of 7 foreclosed units.
The units will then be offered for sale to households at or below 120% of AMI, and this activity will contain the expenditures and reporting data
for beneficiaries of this income level.

Activity Description

The City of Pittsburgh is undertaking residential rehabilitation in Manchester and will focus on census tract 2107, block groups 01 and 02

Location Description:

 All program funds have been expended for this activity line item.

Activity Progress Narrative:

Address City State Zip Status Accept
1113 Sheffield St
1332 Columbus Avenue
1322 Columbus Avenue
1334 Columbus Avenue

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15216
15216
15216
15216

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        PGH-005 Wood Street Commons Rehab LH25%
Activity Title:                                             PGH-005 Wood Street Commons Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-005 Wood Street Commons Rehab LH25%
Activity Title:                                             PGH-005 Wood Street Commons Rehab LH25%
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,350,000.00

$1,350,000.00

$1,350,000.00

$1,350,000.00

$1,350,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,350,000.00

City of Pittsburgh1 $1,350,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This grant will provide funding for the city and countys priority project of Wood Street Commons.  The building is currently in foreclosure, the
City will renovate this building, which will then provide 183 units of housing for homeless and very low-income individuals, 169 units are for
incomes at or below 50% AMI.

Activity Description

The City of Pittsburgh is undertaking residential rehabilitation in Wood Street Commons and will focus on census tract 0305, block group 02

Location Description:

 All program funds have been expended for this activity line item.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-005 Wood Street Commons Rehab LH25%
Activity Title:                                             PGH-005 Wood Street Commons Rehab LH25%

Address City State Zip Status Accept
300 Wood Street Pittsburgh Pennsylvania 15216 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        PGH-005 Wood Street Commons Rehab LMMI
Activity Title:                                             PGH-005 Wood Street Commons Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450,000.00

$450,000.00

$450,000.00

$450,000.00

$450,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $450,000.00

City of Pittsburgh1 $450,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-005 Wood Street Commons Rehab LMMI
Activity Title:                                             PGH-005 Wood Street Commons Rehab LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This grant will provide funding for the city's priority project of Wood Street Commons.  This building, which provides a total of 183 units of
housing for homeless and very low-income individuals, is currently in foreclosure. When rehab is complete 14 of these units will be for
individuals below 120% AMI.

Activity Description

The City of Pittsburgh is undertaking residential rehabilitation in Wood Street Commons and will focus on census tract 0305, block group 02

Location Description:

 Expenses incurred this quarter for Acquisition and Rehabilitation at Wood Street Commons.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PGH-006 City of Pittsburgh Administration
Activity Title:                                             PGH-006 City of Pittsburgh Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pittsburgh1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PGH-006 City of Pittsburgh Administration
Activity Title:                                             PGH-006 City of Pittsburgh Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

City of Pittsburgh1 $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Pittsburgh intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

This activity will occur primarily at the City-County Building, Grant Street, Pittsburgh, PA 15219

Location Description:

 All program funds have been expended from this activity line item.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PHI-001 Phila N Central Residential Rehab LH25%
Activity Title:                                             PHI-001 Phila N Central Residential Rehab LH25%

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PHI-001 Phila N Central Residential Rehab LH25%
Activity Title:                                             PHI-001 Phila N Central Residential Rehab LH25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Philadelphia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,255,051.33

$3,255,051.33

$3,255,051.33

$3,255,051.33

$3,158,046.59

$97,004.74

Program Income Received: $580,753.06

Total Funds Expended: $3,255,051.33

City of Philadelphia $3,255,051.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Philadelphia will be targeting the north central section of the City.   The Redevelopment Authority of the City of Philadelphia will
acquire nine properties, rehabilitate and resell to households at or below 50% AMI.
 Disencumbered funds per Substantial Amendment

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PHI-001 Phila N Central Residential Rehab LH25%
Activity Title:                                             PHI-001 Phila N Central Residential Rehab LH25%

The City of Philadelphia is undertaking residential rehabilitation and will focus on the northern neighborhood section of the City. This areas
census tracts are a mixture of primarily middle market neighborhoods.

Location Description:

 $27,450.00 is being deducted from this activity line item, duplicate entries in prior QPRs, adjustment is being made this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2101 West Venango (33)
units

Philadelphia Pennsylvania 19134 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        PHI-001 Phila N Central Residential Rehab LMMI
Activity Title:                                             PHI-001 Phila N Central Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Philadelphia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,610,160.86

$4,610,160.86

$4,610,160.86

$4,610,160.86

$2,721,583.18

$1,888,577.68

Program Income Received: $1,903,975.96
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PHI-001 Phila N Central Residential Rehab LMMI
Activity Title:                                             PHI-001 Phila N Central Residential Rehab LMMI

Total Funds Expended: $4,610,160.86

City of Philadelphia $4,610,160.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Philadelphia will be targeting neighborhoods in the northern sections of the City.  This areas census tract is a mixture of primarily
middle market neighborhoods.  The Redevelopment Authority of the City of Philadelphia will acquire 24 properties, rehabilitate and resell to
households at or below 120% AMI.

Activity Description

 City of Philadelphia is undertaking residential rehabilitation and will focus on the northern neighborhood section of the City. This areas census
tracts are a mixture of primarily middle market neighborhoods.

Location Description:

 $499,146.00 is being deducted from this activity line item, duplicated entries in prior QPRs - adjustment being made this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1616 Ashurst Rd
7813 Bayard Street
1937 S. Bouvier Street
1922 Mifflin Street
1838 Moore Street
7940 Rugby Street
6841 Souder Street

Philadelphia
Philadelphia
Philadelphia
Philadelphia
Philadelphia
Philadelphia
Philadelphia

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

19151-2712
19107
19107
19107
19107
19145
19134

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N
N
N
N
N/A
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        PHI-002 City of Philadelphia Administration
Activity Title:                                             PHI-002 City of Philadelphia Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PHI-002 City of Philadelphia Administration
Activity Title:                                             PHI-002 City of Philadelphia Administration
Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Philadelphia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$234,000.00

$234,000.00

$234,000.00

$234,000.00

$234,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $234,000.00

City of Philadelphia $234,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Philadelphia intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization Program in the City of Philadelphia.

Location Description:

 Administrative expenses have been incurred and invoiced this quarter 12/31/2012 - but have not been drawndown in DRGR as of yet.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        PHI-002 City of Philadelphia Administration
Activity Title:                                             PHI-002 City of Philadelphia Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCR-001 S Scranton Unt Neigh Res Rehab LH25%
Activity Title:                                             SCR-001 S Scranton Unt Neigh Res Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Scranton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750,000.00

City of Scranton $750,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-001 S Scranton Unt Neigh Res Rehab LH25%
Activity Title:                                             SCR-001 S Scranton Unt Neigh Res Rehab LH25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Scranton will renovate (5) rental units for persons/ families at or below 50% AMI

Activity Description

The City of Scranton intends to use its grant award in the South Scranton Revitalization area of approximately 50 square blocks, census tract
1025, block group 01

Location Description:

 The City of Scranton intends to use its grant award in the South Scranton Revitalization area which includes the renovation of (4) rental units
for rent to persons or families at or below the 50% AMI. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
401 Willow St
629-631 Cedar Avenue

Scranton
Wilkes-Barre

Pennsylvania
Pennsylvania

18503
18505

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        SCR-001 S Scranton Unt Neigh Res Rehab LMMI
Activity Title:                                             SCR-001 S Scranton Unt Neigh Res Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Scranton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-001 S Scranton Unt Neigh Res Rehab LMMI
Activity Title:                                             SCR-001 S Scranton Unt Neigh Res Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,613.94

$272,613.94

$272,613.94

$272,613.94

$272,613.94

$0.00

Program Income Received: $289,676.10

Total Funds Expended: $272,613.94

City of Scranton $272,613.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Scranton intends to use its grant award in the South Scranton Revitalization area of approximately 50 square blocks. Proposed
activities include  rehab/ resale of one property that is in immediate danger of decline due to foreclosure or abandonment.

Activity Description

The City of Scranton intends to use its grant award in the South Scranton Revitalization area of approximately 50 square blocks, census tract
1025, block group 01

Location Description:

 $272,613.94 is being added to this activity, this expense should have been reported in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCR-002 S Scranton Lackawanna Neigh Res Rehab
LMMIActivity Title:                                             SCR-002 S Scranton Lackawanna Neigh Res Rehab
LMMI
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-002 S Scranton Lackawanna Neigh Res Rehab
LMMIActivity Title:                                             SCR-002 S Scranton Lackawanna Neigh Res Rehab
LMMIActivity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Scranton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,246,255.10

$1,246,255.10

$1,246,255.10

$1,246,255.10

$751,830.89

$494,424.21

Program Income Received: $205,207.86

Total Funds Expended: $1,246,255.10

City of Scranton $1,246,255.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Scranton, through Scranton City OECD, will partner with several nonprofit housing organizations  Lackawanna Neighbors Inc., to
acquire and rehab seven properties that are in immediate danger of decline due to foreclosure or abandonment and resale to owners below
120% of AMI.
 Disencumbered funds per Substantial Amendment.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-002 S Scranton Lackawanna Neigh Res Rehab
LMMIActivity Title:                                             SCR-002 S Scranton Lackawanna Neigh Res Rehab
LMMI

The City of Scranton intends to use its grant award in the South Scranton Revitalization area of approximately 50 square blocks, census tract
1025, block group 01.

Location Description:

 The City of Scranton was experiencing a decline in property values and blight due to a large number of abandonment, tax delinquent,
condemned and foreclosed homes.  Scrantons Lackawanna Neighborhood Initiative acquired and rehabilitated (seven) homes within the
designated Elm Street target area of South Scranton, all of the properties had substantial rehabilitation, once completed the homes were sold to
income eligible individuals or families.  All buyers were required to complete pre-purchasing counseling, homebuyer Education workshop and
post purchase counseling.

Activity Progress Narrative:

Address City State Zip Status Accept
518 S. Webster Avenue
205 Pittston Avenue
219 Pittston Avenue
311 Prospect Avenue
718 Cedar Avenue

Scranton
Scranton
Scranton
Scranton
Scranton

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

18503
18503
18503
18505
18505

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        SCR-003 City of Scranton Administration
Activity Title:                                             SCR-003 City of Scranton Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Scranton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$28,176.00

$28,176.00

$28,176.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-003 City of Scranton Administration
Activity Title:                                             SCR-003 City of Scranton Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,176.00

$27,716.25

$459.75

Program Income Received: $0.00

Total Funds Expended: $28,176.00

City of Scranton $27,791.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Scranton intends to use its admin funds to adminster and oversee the NSP Program
 Disencumbered funds per Substantial Amendment

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization Program in the City of Scranton.

Location Description:

 Admin funds were used for oversight of the NSP Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCR-003 S Scranton
Activity Title:                                             SCR-003 S Scranton

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D) Demolition D) Demolition
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-003 S Scranton
Activity Title:                                             SCR-003 S Scranton
Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Scranton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,197.59

$174,197.59

$174,197.59

$174,197.59

$174,197.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,197.59

City of Scranton $174,197.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Scranton intends to undertake acquisition and demolition of 20 housing units, these units will be placed in a landbank for future
construction.
 Disencumbered funds per Substantial Amendment

Activity Description

The City of Scranton intends to use its grant award in the South Scranton Revitalization area of approximately 50 square blocks, census track
1025, block group 01.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SCR-003 S Scranton
Activity Title:                                             SCR-003 S Scranton

 This activity line item is being reduced by $ - 459.75, duplicate entry in prior QPR, adjustment is being made this quarter.
 By eliminating (17) blighted properties in the Cedar Avenue area it was made more attractive to homeownership and rental housing for
community residents in conjunction with providing opportunities for new small business start-ups along the Cedar Avenue commercial corridor.

Activity Progress Narrative:

Address City State Zip Status Accept
416 R South Webster Ave.
520 Front Street
818 Cedar Avenue
612 Moosic Street
523-25 Hemlock Street
720 Schimpff Ct
521 Maple Street
1207 Cedar Avenue
739 Maple Street
813 Cedar Avenue
921-23 Cedar Avenue
209 Prospect Avenue
123-25 Prospect Avenue
721 South Webster Avenue
414 S Irving Ave
416 Prospect Avenue
314 Willow Street

Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton
Scranton

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

18503
18503
18503
18503
18503
18505-1223
18503
18503
18503
18503
18503
18503
18503
18503
18505-3464
18503
18503

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        SHA-001 City of Sharon  New Cons LH 25%
Activity Title:                                             SHA-001 City of Sharon  New Cons LH 25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sharon

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SHA-001 City of Sharon  New Cons LH 25%
Activity Title:                                             SHA-001 City of Sharon  New Cons LH 25%
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,856,947.99

$1,856,947.99

$1,856,947.99

$1,856,947.99

$1,856,947.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,894,683.99

City of Sharon $1,894,683.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Sharon will acquire through tax sale or purchase, 13 properties in Census Tract 301-Block Group 1, these properties will be
demolished to clear the parcels for construction of new units for residents at or below 50% AMI.

Activity Description

The City of Sharon intends to use the NSP funds in the City of Hermitage, census tract 0301, block group 01

Location Description:

 Acquire vacant and abandoned properties on Russell Street that were demolished for the construction of a 20 unit affordable Senior Housing
Complex and Duplex as well as another two additional units for a total of 22 units. A portion of which were rented to individuals at or below
50% of AMI. This project is completed.

Activity Progress Narrative:

Address City State Zip Status Accept
314 Russell Street Sharon Pennsylvania 16146 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        SHA-001 City of Sharon New Cons LMMI
Activity Title:                                             SHA-001 City of Sharon New Cons LMMI



5122

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SHA-001 City of Sharon New Cons LMMI
Activity Title:                                             SHA-001 City of Sharon New Cons LMMI
Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sharon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,393,707.00

$1,393,707.00

$1,393,707.00

$1,393,707.00

$1,393,707.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,355,971.00

City of Sharon $1,355,971.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Sharon will acquire through tax sale or purchase, 9 properties in Census Tract 301-Block Group 1, these properties will be
demolished to clear the parcels for construction of new units for residents at or below 120% AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SHA-001 City of Sharon New Cons LMMI
Activity Title:                                             SHA-001 City of Sharon New Cons LMMI

The City of Sharon intends to use the NSP funds in census tract 0301 and 0305, block group 01.

Location Description:

 Voucher revision:  300 Russell, City of Sharon was originally to be sold to LH25, unit was switched to LMMI - funds were adjusted to reflect this
change.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SHA-002 City of Hermitage Residential Rehab LH25%
Activity Title:                                             SHA-002 City of Hermitage Residential Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sharon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,816.01

$215,816.01

$215,816.01

$215,816.01

$215,816.01

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SHA-002 City of Hermitage Residential Rehab LH25%
Activity Title:                                             SHA-002 City of Hermitage Residential Rehab LH25%

Total Funds Expended: $215,816.01

City of Sharon $215,816.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Sharon, through the City of Hermitage, intends to use its grant award to acquire four foreclosed properties.  These properties will
be rehabilitated by the Mercer County Housing Authority.  Units will be sold to households at or below 50% AMI. Resale will be through
conventional bank loans with no additional NSP assistance. Counseling will be conducted by the Community Action Program of Mercer County
(CAPMC).

Activity Description

The City of Sharon intends to use the NSP funds in census tract 0301, 0305, block group 01.

Location Description:

 Acquisition and rehabilitation of three foreclosed properties for resale to low income eligible applicants. This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SHA-003 Administration
Activity Title:                                             SHA-003 Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SHA-003 Administration
Activity Title:                                             SHA-003 Administration
N/A EXEMPT

Primary Responsible Organization:

City of Sharon

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,536.45

$116,536.45

$116,536.45

$116,536.45

$116,536.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,267.09

City of Sharon $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Sharon intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

The City of Sharon located at 155 West Connelly Boulevard, Sharon PA will administer NSP administration funds.

Location Description:

 This activity line item is being reduced by $ - 70,267.09, duplicate entry in prior QPR, adjustment is being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SKL-001 Girardville Cons of New Housing LH25%
Activity Title:                                             SKL-001 Girardville Cons of New Housing LH25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Schuylkill County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$461,479.05

$461,479.05

$461,479.05

$461,479.05

$461,129.05

$350.00

Program Income Received: $350.00

Total Funds Expended: $461,479.05

Schuylkill County $461,479.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Schuylkill County intends to use its grant award in Girardville Borough, Proposed NSP activities include: Demolishing blighted, vacant single
family homes for the construction of two units for homeowners at or below 50% AMI.
 Disencumbered funds per Substantial Amendment

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SKL-001 Girardville Cons of New Housing LH25%
Activity Title:                                             SKL-001 Girardville Cons of New Housing LH25%

Schuylkill County is undertaking construction of new housing in Girardville Borough and will focus on census tract 9, block group 3

Location Description:

 Activity line item reduced by $ - 2,720.00, duplicate entry in prior QPR, adjustment being made this quarter. This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SKL-001 Girardville Cons of New Housing LMMI
Activity Title:                                             SKL-001 Girardville Cons of New Housing LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Schuylkill County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,513.70

$36,513.70

$36,513.70

$36,513.70

$29,888.70

$6,625.00

Program Income Received: $22,234.98
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SKL-001 Girardville Cons of New Housing LMMI
Activity Title:                                             SKL-001 Girardville Cons of New Housing LMMI

Total Funds Expended: $36,513.70

Schuylkill County $29,888.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Schuylkill County intends to use its grant award in Girardville Borough, Proposed NSP activities include: Demolishing blighted, vacant single
family homes for the new construction of up to 3 units for homebuyers at or below 120% AMI.
 Disencumbered funds per Substantial Amendment

Activity Description

Schuylkill County is undertaking construction of new housing in Girardville Borough and will focus on census tract 9, block group 3

Location Description:

 Activity is homeownership but is currently set up in DRGR as a rental unit. Will set it up as a homeownership unit in February and fix in next
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SKL-002 Mahanoy City Boro New Const
Activity Title:                                             SKL-002 Mahanoy City Boro New Const

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SKL-002 Mahanoy City Boro New Const
Activity Title:                                             SKL-002 Mahanoy City Boro New Const
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Schuylkill County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mahanoy City new construction line item was decreased to -0-, funds were transferred to the Girardville new construction line item.

Activity Description

Mahanoy City line item was decreased to -0-, funds were transferred to the Girardville line item for - construction of new housing.

Location Description:

 This line item has been decreased from $493,337 to -0-

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SKL-002 Mahanoy City Boro New Const
Activity Title:                                             SKL-002 Mahanoy City Boro New Const

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SKL-003 Schuylkill County Administration
Activity Title:                                             SKL-003 Schuylkill County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Schuylkill County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,817.85

$35,817.85

$35,817.85

$35,817.85

$35,817.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,817.85

Schuylkill County $34,698.93

Match Contributed: $0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SKL-003 Schuylkill County Administration
Activity Title:                                             SKL-003 Schuylkill County Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Schuylkill County intends to use its admin funds to adminster and oversee the NSP Program
 Disencumbered funds per Substantial Amendment

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization Program in Schuylkill County.

Location Description:

 This activity line item is being reduced by $ - 1,118.92, duplicate entry in prior QPR, adjustment being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SUS-001 Susquehanna Depot Res Rehab LMMI
Activity Title:                                             SUS-001 Susquehanna Depot Res Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Susquehanna County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SUS-001 Susquehanna Depot Res Rehab LMMI
Activity Title:                                             SUS-001 Susquehanna Depot Res Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,580.00

$168,580.00

$168,580.00

$168,580.00

$168,580.00

$0.00

Program Income Received: $88,191.18

Total Funds Expended: $168,580.00

Susquehanna County $168,580.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Susquehanna County intends to use its grant award for NSP activities in the Borough of Susquehanna Depot.• Funds will used for the
purchase and rehabilitation of two foreclosed homes and rented to tenants at 80 - 120%.

Activity Description

Susquehanna County intends to use its grant award for NSP activities in the Borough of Susquehanna Depot, census tract 0323, block group 03.

Location Description:

 503 Washington Street's original structure was beyond rehabiliation and was demolished in preparation for the reconstruction of a new 2 story,
3 bedroom housing unit.  The unit has been sold to an LMMI household.  This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SUS-002 Forest City Residential Rehab LH25%
Activity Title:                                             SUS-002 Forest City Residential Rehab LH25%
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SUS-002 Forest City Residential Rehab LH25%
Activity Title:                                             SUS-002 Forest City Residential Rehab LH25%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Susquehanna County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,420.00

$215,420.00

$215,420.00

$215,420.00

$215,420.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $215,420.00

Susquehanna County $215,420.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Susquehanna County intends to use its grant award to purchase and rehabilitate one foreclosed home and rent to a individual at or below 50%
AMI. 

Activity Description



5134

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SUS-002 Forest City Residential Rehab LH25%
Activity Title:                                             SUS-002 Forest City Residential Rehab LH25%

Susquehanna County intends to use its grant award for NSP activities in the Borough of Susquehanna Depot, census tract 0323, block group 03.

Location Description:

 This activity line item is being reduced by $ - 150,000.00, duplicate entry in prior QPR, adjustment is being made this quarter.
 526 and 735 Hudson Street were vacant and foreclosed single family units that were acquired and rehabiliated.  These two properties are
rental units that are occupied by ELI households.  This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SUS-002 Susquehanna Depot Demolition LMMI
Activity Title:                                             SUS-002 Susquehanna Depot Demolition LMMI

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D) Demolition D) Demolition

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Susquehanna County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SUS-002 Susquehanna Depot Demolition LMMI
Activity Title:                                             SUS-002 Susquehanna Depot Demolition LMMI
Program Income Received: $0.00

Total Funds Expended: $150,000.00

Susquehanna County $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Susquehanna County intends to use their grant award for NSP activities in the Borough of Susquehanna Depot.  Demolition will take place at a
vacant, blighted building located at 204 Main Street, property will be placed in a landbank for future construction.

Activity Description

NSP funds will be used to administer demolition funds in the Susquehanna Depot area in census tract 0323, block group 03.

Location Description:

 204 Main Street, owned by the Borough was a vacant and dilapidated structure, this structure was demolished and the site was cleared for
green space.  The Borough will continue to maintain this site as open green space.  This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SUS-003 Susquehanna County Administration
Activity Title:                                             SUS-003 Susquehanna County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SUS-003 Susquehanna County Administration
Activity Title:                                             SUS-003 Susquehanna County Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Susquehanna County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$33,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,000.00

Susquehanna County $33,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Susquehanna County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization funds

Location Description:

 $33,000.00 is being added to this activity, this expense should have been reported in prior QPRs.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        SUS-003 Susquehanna County Administration
Activity Title:                                             SUS-003 Susquehanna County Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAS-001 City of Washington Acquisition LMMI
Activity Title:                                             WAS-001 City of Washington Acquisition LMMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

C) Land Banks C) Land Banks

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Washington County $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-001 City of Washington Acquisition LMMI
Activity Title:                                             WAS-001 City of Washington Acquisition LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Banking acquisiton line item of $390,000 has been decreased to $ -0-

Activity Description

Land Banking acquisiton line item of $390,000 has been decreased to $ -0

Location Description:

 Acquisition cost were charged this quarter 6/30/2010 to 275 Duncan Avenue.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAS-001 City of Washington Residential Rehab LH25
Activity Title:                                             WAS-001 City of Washington Residential Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-001 City of Washington Residential Rehab LH25
Activity Title:                                             WAS-001 City of Washington Residential Rehab LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,844.81

$183,844.81

$183,844.81

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Washington County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2 homes located in the City of Washington will be acquired and rehabilitated. Upon completion these homes will be sold to residents at or
below 50% AMI.

Activity Description

<!--[if gte mso 9]><xml>
 <o:OfficeDocumentSettings>
  <o:AllowPNG/>
 </o:OfficeDocumentSettings>
</xml><![endif]-->
Washington County would use its requested grant award to undertake acquisition and rehabilitation activity in the City of Washington 7546,
block group 1 ; 2.

Location Description:

 Two properties were acquired and rehabilitated and then sold to income eligible households at or below 50% of AMI. The expenditures only
contains the program funds expended on the properties.

Activity Progress Narrative:
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-001 City of Washington Residential Rehab LH25
Activity Title:                                             WAS-001 City of Washington Residential Rehab LH25

Address City State Zip Status Accept
82 East Katherine
345 Shirls

Washington
Washington

Pennsylvania
Pennsylvania

15301
15301

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        WAS-001 City of Washington Residential Rehab LMMI
Activity Title:                                             WAS-001 City of Washington Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,154,172.42

$1,154,172.42

$1,154,172.42

$1,125,000.27

$714,226.62

$410,773.65

Program Income Received: $813,283.38

Total Funds Expended: $1,125,000.27

Washington County $1,125,000.27

Match Contributed: $0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-001 City of Washington Residential Rehab LMMI
Activity Title:                                             WAS-001 City of Washington Residential Rehab LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 12 homes located in the City of Washington will be acquired and rehabilitated. Upon completion these homes will be sold to residents at or
below 120% AMI.

Activity Description

Washington County would use its requested grant award to undertake acquisition and rehabilitation activity in the City of Washington 7546,
block group 1 ; 2.

Location Description:

 Received updated property information from the grantee. Two activities were incorrectly reported in the LMMI activity; transferred properties
and associated expenditures to the LH25 activity

Activity Progress Narrative:

Address City State Zip Status Accept
21 Laurel Avenue
375 Duncan Avenue
370 Maple Ave
725 North Franklin

Washington
Washington
Washington
Washington

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15301
15301
15301-1908
15301

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        WAS-002 Charleroi Borough Residential Rehab LH25
Activity Title:                                             WAS-002 Charleroi Borough Residential Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-002 Charleroi Borough Residential Rehab LH25
Activity Title:                                             WAS-002 Charleroi Borough Residential Rehab LH25

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,270.87

$190,270.87

$190,270.87

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Washington County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Washington County intends to use NSP funds to rehabilitate 1 home, upon completion this home will be resold to income eligible family at or
below 50% AMI.  This home will be located in Charleroi Borough.

Activity Description

<!--[if gte mso 9]><xml>
 <o:OfficeDocumentSettings>
  <o:AllowPNG/>
 </o:OfficeDocumentSettings>
</xml><![endif]-->
Washington County is undertaking housing rehabilitation and will focus on census tracts 7832 and 7833 in block groups 1 and 2 in Charleroi
Borough

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-002 Charleroi Borough Residential Rehab LH25
Activity Title:                                             WAS-002 Charleroi Borough Residential Rehab LH25

 The property was acquired and rehabilitated and then sold to an income eligible household who was at or below 50% of AMI. The
expenditures only contain the program funds expended on the property.

Activity Progress Narrative:

Address City State Zip Status Accept
627 First Street Charleroi Pennsylvania 15022 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        WAS-002 Charleroi Borough Residential Rehab LMMI
Activity Title:                                             WAS-002 Charleroi Borough Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Washington County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,287,536.60

$1,287,536.60

$1,287,536.60

$1,263,960.90

$709,773.38

$554,187.52

Program Income Received: $384,980.07

Total Funds Expended: $1,263,960.90

Washington County $1,263,960.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-002 Charleroi Borough Residential Rehab LMMI
Activity Title:                                             WAS-002 Charleroi Borough Residential Rehab LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Washington County intends to use NSP funds to rehabilitate 5 homes, upon completion these homes will be resold to income eligible families at
or below 120% AMI.  These rehabilitated homes will be located in Charleroi Borough.

Activity Description

Washington County is undertaking housing rehabilitation and will focus on census tracts 7832 and 7833 in block groups 1 and 2 in Charleroi
Borough

Location Description:

 Received additional correspondance from grantee; properties incorrectly reported in the LMMI activity. Transferred properties and associated
expenditures to the LH25 activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WAS-003 Washington County Administration
Activity Title:                                             WAS-003 Washington County Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



5145

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WAS-003 Washington County Administration
Activity Title:                                             WAS-003 Washington County Administration
Washington County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,360.04

$202,360.04

$202,360.04

$202,360.04

$89,000.00

$113,360.04

Program Income Received: $0.00

Total Funds Expended: $202,360.04

Washington County $202,360.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Washington County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization Program in Washington County.

Location Description:

 This activity line item is being reduced by $ - 93,983.45, duplicate entries reported in prior QPRs, adjustment being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WBN-001 Wilkes-Barre North New Cons LMMI
Activity Title:                                             WBN-001 Wilkes-Barre North New Cons LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WBN-001 Wilkes-Barre North New Cons LMMI
Activity Title:                                             WBN-001 Wilkes-Barre North New Cons LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,350,000.00

$2,350,000.00

$2,350,000.00

$2,350,000.00

$2,350,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,350,000.00

Luzerne County2 $2,073,298.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WBN-001 Wilkes-Barre North New Cons LMMI
Activity Title:                                             WBN-001 Wilkes-Barre North New Cons LMMI

 The County of Luzerne intends to use its grant award for activities targeting a blighted, tax-foreclosed former industrial site.
 The City of Wilkes-Barre will demolish the structure with non-NSP funds.
 The deed will be donated to a nonprofit housing corporation, which will construct 18 energy-efficient housing units; 12 homeownership units at
or below 120% AMI; and six rental units for seniors, four of these units to be rented to households at or below 50% AMI. Wilkes-Barre intends
to invest 28.5% of its grant to benefit <50% AMI.

Activity Description

The County of Luzerne intends to use its grant award of for activities targeting a blighted, tax-foreclosed former industrial site, census tract
2012, block group 01

Location Description:

 This activity line item is being reduced by $ - 584,415.27, duplicate expenditures reported in prior QPRs, adjustment is being made this
quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
6 Atkin Lane
2 Atkin Lane
28 Courtright Avenue
30 Courtright Avenue
32 Courtright Avenue

Wilkes-Barre
Wilkes Barre
Wilkes-Barre
Wilkes-Barre
Wilkes-Barre

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

18702
18702
18701
18701
18701

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        WBN-002 Wilkes-Barre Administration
Activity Title:                                             WBN-002 Wilkes-Barre Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Luzerne County2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WBN-002 Wilkes-Barre Administration
Activity Title:                                             WBN-002 Wilkes-Barre Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Luzerne County2 $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Luzerne County-Wilkes Barre intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization Program in Luzerne County-Wilkes Barre.

Location Description:

 This activity line item is being increased by $604.73 not reported in prior QPR, adjustment being made this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WES-001 City of Greensburg Residential Rehab LMMI
Activity Title:                                             WES-001 City of Greensburg Residential Rehab LMMI

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-001 City of Greensburg Residential Rehab LMMI
Activity Title:                                             WES-001 City of Greensburg Residential Rehab LMMI
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westmoreland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$470,481.88

$470,481.88

$470,481.88

$470,481.88

$339,929.30

$130,552.58

Program Income Received: $154,994.39

Total Funds Expended: $470,481.88

Westmoreland County $470,481.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Greensburg - Acquisition and rehabilitation of two vacant, foreclosed housing units that will be made affordable to persons earning 80%
to 120% of AMI. Each eligible homebuyer will need to complete a minimum of eight hours of housing counseling. Eligible homebuyers at 80%
of AMI will be provided with NSP-funded direct financial assistance to make the purchase of the home affordable.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-001 City of Greensburg Residential Rehab LMMI
Activity Title:                                             WES-001 City of Greensburg Residential Rehab LMMI

The County of Westmoreland intends to use a portion of their NSP grant award in the City of Greensburg, census tract 8040, 8041, 8026, 8028,
8063 and 8064, block group 1,2,3,4 and 5.

Location Description:

 Acquired, rehabbed, and sold two single-family houses to income eligible households. This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WES-001City of Greensburg Const. of New Housing
Activity Title:                                             WES-001City of Greensburg Const. of New Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E) Redevelopment E) Redevelopment

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westmoreland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$333,665.22

$333,665.22

$333,665.22

$333,665.22

$296,601.11

$37,064.11

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-001City of Greensburg Const. of New Housing
Activity Title:                                             WES-001City of Greensburg Const. of New Housing

Total Funds Expended: $333,665.22

Westmoreland County $333,665.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Greensburg -  Acquisition, demolition and new construction of two housing units that will be made affordable to persons earning 0% to
50% of AMI. Each eligible homebuyer will need to complete a minimum of eight hours of housing counseling.

Activity Description

The County of Westmoreland intends to use a portion of their NSP grant award in the City of Greensburg, census tract 8040, 8041, 8026, 8028,
8063 and 8064, block group 1,2,3,4 and 5.

Location Description:

 A blighted structure, which could not be rehabilitated in an affordable way, was demolished and a rental duplex was constructed. Both units
are occupied by households which have income below 50% of AMI. This activity is complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WES-002 City of Jeannette Res Rehab LH25%
Activity Title:                                             WES-002 City of Jeannette Res Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-002 City of Jeannette Res Rehab LH25%
Activity Title:                                             WES-002 City of Jeannette Res Rehab LH25%
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Westmoreland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$386,473.86

$386,473.86

$386,473.86

$386,473.86

$348,421.52

$38,052.34

Program Income Received: $339.90

Total Funds Expended: $386,473.86

Westmoreland County $386,473.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a duplex housing unit that will be made affordable to persons earning at or below 50% of AMI.
 Disencumbered funds per Substantial Amendment

Activity Description

The County of Westmoreland intends to use a portion of their NSP grant award in the City of Jeannette, census tract 8040, 8041, 8026, 8028,
8063 and 8064, block group 1,2,3,4 and 5.

Location Description:

 Acqusition and rehabilitation of a duplex for rental to households at or below 50% of AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-002 City of Jeannette Res Rehab LH25%
Activity Title:                                             WES-002 City of Jeannette Res Rehab LH25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WES-002 City of Jeannette Residential Rehab LMMI
Activity Title:                                             WES-002 City of Jeannette Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westmoreland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$238,280.33

$238,280.33

$238,280.33

$238,280.33

$221,806.56

$16,473.77

Program Income Received: $69,012.49

Total Funds Expended: $238,280.33

Westmoreland County $238,280.33

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-002 City of Jeannette Residential Rehab LMMI
Activity Title:                                             WES-002 City of Jeannette Residential Rehab LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Jeannette - Acquire and rehab one vacant, foreclosed housing unit that will be made affordable to persons earning at or below 120% of
AMI. Each eligible homebuyer will need to complete a minimum of eight hours of housing counseling.

Activity Description

The County of Westmoreland intends to use a portion of their NSP grant award in the City of Jeannette, census tract 8040, 8041, 8026, 8028,
8063 and 8064, block group 1,2,3,4 and 5.

Location Description:

 Acquisition and rehabilitation of a single-family house which was sold to an income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WES-003 Scottsdale Borough Residential Rehab LMMI
Activity Title:                                             WES-003 Scottsdale Borough Residential Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Westmoreland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-003 Scottsdale Borough Residential Rehab LMMI
Activity Title:                                             WES-003 Scottsdale Borough Residential Rehab LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,284.75

$135,284.75

$135,284.75

$135,284.75

$45,620.03

$89,664.72

Program Income Received: $89,869.90

Total Funds Expended: $135,284.75

Westmoreland County $135,284.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Scottdale Borough - Westmoreland County will acquire and rehab one property then resell to eligible individual meeting the NSP income
requirements of 120% AMI or below.

Activity Description

The County of Westmoreland intends to use a portion of their NSP grant award in Scottdale Borough, census tract 8040, 8041, 8026, 8028,
8063 and 8064, block group 1,2,3,4 and 5.

Location Description:

 Acquisition and rehabilitation of a single-family household which was sold to an income eligible household. This activity is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
121 Spring Street Scottdale Pennsylvania 15644 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        WES-004 Westmoreland County Administration
Activity Title:                                             WES-004 Westmoreland County Administration

Activity Type: Activity Status:

Administration Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-004 Westmoreland County Administration
Activity Title:                                             WES-004 Westmoreland County Administration

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Westmoreland County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,621.48

$47,621.48

$47,621.48

$47,621.48

$47,621.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,621.48

Westmoreland County $39,811.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Westmoreland County intends to use its admin funds to adminster and oversee the NSP Program

Activity Description

Administration funds will be used to administer the Neighborhood Stabilization Program in Westmoreland County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WES-004 Westmoreland County Administration
Activity Title:                                             WES-004 Westmoreland County Administration

 Admin expenses incurred this quarter for the oversight of the NSP Program.
 $330.68 is being added to this activity, this expense should have been reported in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WIL-001 City of Williamsport Res Rehab LH25%
Activity Title:                                             WIL-001 City of Williamsport Res Rehab LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Williamsport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,558.36

$120,558.36

$120,558.36

$120,558.36

$120,558.36

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WIL-001 City of Williamsport Res Rehab LH25%
Activity Title:                                             WIL-001 City of Williamsport Res Rehab LH25%

Total Funds Expended: $120,558.36

City of Williamsport $120,558.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Williamsport intends to use its grant award in target areas of the Park Avenue neighborhood.  Proposed NSP activities include:

 The acquisition, demolition, new construction and resale of two foreclosed properties that will be sold to income-eligible owner-occupants that
are 50% AMI or less.  These homebuyers will receive housing counseling classes.

Activity Description

The City of Williamsport intends to use its grant award in target areas of the Park Avenue neighborhood, census tract 0004, block groups 2 ; 3.

Location Description:

 This activity is complete and the one property is occupied. Initially, the grantee intended to do two properties but there were too many flaws
that the grantee couldn't overcome. Unspent funds were unobligated from this grantee and will be allocated to future projects.

Activity Progress Narrative:

Address City State Zip Status Accept
833 Park Avenue Williamsport Pennsylvania 17701 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        WIL-001 City of Williamsport Res. Rehab LMMI
Activity Title:                                             WIL-001 City of Williamsport Res. Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

B) Purchase and Rehabilitation B) Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WIL-001 City of Williamsport Res. Rehab LMMI
Activity Title:                                             WIL-001 City of Williamsport Res. Rehab LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Williamsport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Williamsport $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Williamsport disencumbered this activity.

Activity Description

The City of Williamsport intends to use its grant award in target areas of the Park Avenue neighborhood, census tract 0004, block groups 2 ; 3.

Location Description:

 Activity was cancelled due to issues with acquiring foreclosed property. Unspent funds have been disencumbered and will be obligated to
future projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WIL-002 City of Williamsport Administration
Activity Title:                                             WIL-002 City of Williamsport Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

03/21/2009 03/19/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Williamsport

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

City of Williamsport $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Williamsport intends to use its admin funds to adminster and oversee the NSP Program

Activity Description
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Grant Number:              B-08-DN-42-0001
Grantee :                       Pennsylvania

Award Date: Grant Authorized Amount: $59,631,318.00 Estimated PI/RL Funds: $9,147,065.67

Grantee Activity Number:                        WIL-002 City of Williamsport Administration
Activity Title:                                             WIL-002 City of Williamsport Administration

Administration funds will be used to administer the Neighborhood Stabilization Program in the City of Williamsport.

Location Description:

 $15,000.00 is being added to this activity, this expense should have been reported in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Action Plan Narrative :  Areas of Greatest Need :   Progress Towards National Objective Targets:

 Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI)
persons/households.  All activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit
(LMMA).

 Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through
the NSP Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All
properties in the Land Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that
properties will generally be rehabilitated as affordable housing, additionally meeting the LMMI Housing national objective.

 Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing
national objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI),
counting towards the State's low-income housing targeting goal.

 Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a
foreclosed property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing
(LMMH) national objective.

 State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the
remainder the program as a whole (LMMH & LMMA).

 Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income
Targeting goal of $4.9 million.  Distribution and and Uses of Funds :   Progress Towards Activity Type Targets

 To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure
goals have been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for
demolition has been less than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds,
reallocation is being considered.  Since this report covers activity through 9/30/09, many commitments (made throughout
October-November) are not detailed.  The next report will provide a comprehensive account of obligations in DRGR.
    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,743,353.42

$21,787,716.50

$21,804,213.93

$20,824,192.41

$18,668,205.41

$2,155,987.00

Program Income Received: $2,155,987.00

Total Funds Expended: $20,824,192.42

Match Contribution: $8,138,346.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Overall Progress Narrative:

 RI NSP1 projects and activities are moving forward as planned. The State of RI had a NSP1 25% set-aside target amount of $4,900,000.  To
date, the actual amount of NSP1 funds expended on 25% set-aside activity is $9,766,749.  All NSP1 Program Income has been expended and
additional NSP1 Program Income is not predicted. The State of RI NSP1 grant program is expected to expend all remaining grant funds by
December 31, 2013.
 The one subrecipient, the City of Providence, continutes to expend and draw program funds for their last activities.
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administrative Costs

Homebuyer Counseling

Homebuyer Counseling

Land Bank

Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank
Land Bank

Land Bank

099-1a

105-1 (Homebuyer
Training
Reimbursement)
105-2 (Homebuyer
Training
Reimbursement)
103-10 (85 Lonsdale
St)
103-11 (2-4 Vale St)
103-12 (90 Miner
Street)
103-13 (14 Harriet
Street)
103-14 (1380 Broad
& 24 Calla)
103-15 (81-83 Pacific
Street)
103-16 (118 Potters
Avenue)
103-17 (367
Friendship St)
103-18 (63-67
Candace St)
103-19 (1-3 Sisson
St)
103-1a (Feasibility
Fund)

103-1b (Land Bank
Prop. Mngmnt)

103-2 (5-7 Inkerman
Street)
103-20 (78 Anthony
Street)
103-21 (32 Melrose)
103-22 (32 Yale
Avenue)
103-23 (5-7 Wendell
Street)

State
Administration
Homebuyer
Counseling

Homebuyer
Counseling

Land Bank

Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Feasibility Fund-
Activity Delivery
Cost
Prop.Mngmnt-
Activity Delivery
Costs
5-7 Inkerman

Land Bank

Land Bank
Land Bank

Land Bank

$21,743,353.42 $18,999,584.35 $2,180,749.67

$1,054,487.00 $1,010,948.33 $43,538.67

$6,750.00 $6,750.00 $0.00

$5,550.00 $5,550.00 $0.00

$55,233.47 $55,233.47 $0.00

$86,180.01 $86,180.01 $0.00

$35,640.22 $35,640.22 $0.00

$36,034.91 $36,034.91 $0.00

$207,399.77 $207,399.77 $0.00

$46,338.07 $46,338.07 $0.00

$42,794.72 $42,794.72 $0.00

$85,692.40 $85,692.40 $0.00

$50,682.70 $50,682.70 $0.00

$79,255.64 $79,255.64 $0.00

$378,973.58 $347,395.29 $31,578.29

$670,421.67 $602,094.93 $68,326.74

$71,548.61 $71,548.61 $0.00

$114,663.88 $114,663.88 $0.00

$62,830.43 $62,830.43 $0.00

$43,349.12 $43,349.12 $0.00

$86,758.64 $86,758.64 $0.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank
Land Bank
Land Bank
Land Bank

Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

103-24 (853-855
Atwells Avenue)
103-25 (109 & 1B
Delaine St)
103-26 (64 Ocean
Street)
103-27 (26 Carpenter
St)
103-28 (65 Camden
St)
103-29 (698-702
Main St)
103-3 (5-7 Osborn
Street)
103-30 (70 Pond St)
103-31 (541-543 Pine
St)
103-32 (118-120
Railroad St)
103-33 (58 Candace
St)
103-34 (173 Petteys
Avenue)
103-35 (117 Daboll
St)
103-36 (24-26 Hyat
St)
103-37 (43-45 Violet
St)
103-38 (427 Pine St)
103-39 (99 Tell St)
103-4 (72-74 Pekin)
103-40 (371 Public
St)
103-41 (41 Pekin St)
103-42 (87 Comstock
Avenue)
103-43 (84-86
Burnett St)
103-44 (1168
Chalkstone Ave)
103-45 (153 Ontario
St)
103-46 (21-23
Audrey St)

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank
Land Bank
Land Bank
Land Bank

Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

$71,585.55 $71,585.55 $0.00

$96,746.26 $96,746.26 $0.00

$45,761.57 $45,761.57 $0.00

$86,058.62 $86,058.62 $0.00

$73,838.13 $73,838.13 $0.00

$131,173.37 $131,173.37 $0.00

$81,348.58 $81,348.58 $0.00

$71,363.80 $71,363.80 $0.00

$26,555.55 $26,555.55 $0.00

$44,651.68 $44,651.68 $0.00

$55,750.21 $55,750.21 $0.00

$41,030.28 $41,030.28 $0.00

$26,273.89 $26,273.89 $0.00

$51,643.70 $51,643.70 $0.00

$50,880.13 $50,880.13 $0.00

$67,805.86 $67,805.86 $0.00
$72,924.55 $72,924.55 $0.00
$97,412.57 $97,412.57 $0.00

$49,459.54 $49,459.54 $0.00

$64,271.07 $64,271.07 $0.00

$44,933.40 $44,933.40 $0.00

$56,793.94 $56,793.94 $0.00

$69,809.35 $69,809.35 $0.00

$179,520.96 $179,520.96 $0.00

$28,421.92 $28,421.92 $0.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

Land Bank
Land Bank
Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on

103-47 (51 Hyat St)
103-48 (67 Julian St)
103-49 (44 Julian St)
103-5 (500 Prairie
Avenue)
103-50 (112 Cowden
St)
103-6 (395 Central
Street)
103-7 (12-14
Osborn)
103-8 (50-52 Pacific
Street)
103-9 (39 Burnside
Street)
108-1 (162
Devonshire St)

108-10 (43 Hyat St)

108-11 (87 Princeton
Avenue)

108-12 (51 Hyat St)

108-13 (102 Mitchell
Street)

108-14(31 Mawney
Street)

108-15 (367
Friendship St)

108-16(39 Burnside
Street)

108-17(118 Potters
Ave)

108-18(153 Ontario
St)

Land Bank
Land Bank
Land Bank
Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Rehab

Acq/Rehab

Rehab

Rehab

Acq/Rehab

Acq/Rehab

Acq/Rehab

Rehab

Rehab

Rehab

$48,036.06 $48,036.06 $0.00
$35,532.38 $35,532.38 $0.00
$54,237.31 $54,237.31 $0.00

$31,214.59 $31,214.59 $0.00

$36,023.00 $36,023.00 $0.00

$47,156.65 $47,156.65 $0.00

$91,591.64 $91,591.64 $0.00

$68,337.14 $68,337.14 $0.00

$49,332.75 $49,332.75 $0.00

$42,839.50 $42,839.50 $0.00

$180,000.00 $162,031.66 $17,968.34

$100,000.00 $100,000.00 $0.00

$75,000.00 $75,000.00 $0.00

$150,000.00 $144,636.12 $5,363.88

$90,000.00 $85,238.00 $4,762.00

$197,000.00 $197,000.00 $0.00

$67,000.00 $0.00 $67,000.00

$75,000.00 $21,066.00 $53,934.00

$197,999.63 $190,206.10 $7,793.53
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on

108-19 (110 Ford)

108-2 (169 Congress
Ave)

108-20 (14 Lilian)

108-20 (42 Violet)

108-21 (63 Candace)

108-22 (87
Comstock)

108-23 (514
Broadway)

108-24 (25 Lillian)

108-25 (37
Gladstone)

108-26 (Providence
Feasibility Fund)

108-27 (93 Goddard)

108-28 (162 Porter
Street)

108-3 (47 Powhatan
Street)

108-4 (37 Stillwater
Ave)

108-5 (90 Cumeford
Street)

Acq/Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Acq/Rehab

Rehab

Rehab

Providence
Feasibility Fund

Acq/Rehab

162 Porter
Street

Acquisition

Rehab

Rehab

$196,440.00 $125,388.89 $71,051.11

$186,820.00 $186,820.00 $0.00

$52,000.00 $43,385.24 $8,614.76

$56,000.00 $0.00 $56,000.00

$75,000.00 $75,000.00 $0.00

$90,000.00 $89,910.30 $0.00

$0.00 $0.00 $0.00

$100,000.00 $0.00 $100,000.00

$0.00 $0.00 $0.00

$825.00 $0.00 $825.00

$199,000.00 $199,000.00 $0.00

$80,000.00 $0.00 $80,000.00

$72,000.00 $72,000.00 $0.00

$49,400.00 $6,849.00 $42,551.00

$30,700.00 $30,700.00 $0.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence
Acquisition/Rehabilitati
on
Providence Homebuyer
Assistance
Providence Homebuyer
Assistance
Providence Homebuyer
Assistance
Providence Homebuyer
Assistance
Providence Homebuyer
Assistance
Providence Homebuyer
Assistance
Providence NSP1
Administration
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on

108-7 (47 Powhatan
Street)

108-9 (41 Pekin
Street)

108-95 (41
Whitmarsh)

108-96 (19 Mt.
Vernon)

108-97 (100
Burnside)

108-98 (7 Parkis)

108-99 (10 Tobey)

107-1 (37 Stillwater
Avenue)
107-2 (90 Cumerford
Street)
107-3 (43-45 Harold
Street)
107-6 (47 Powhattan
St)
107-7 (169 Congress
Ave)
107-8 (113 Hendricks
Sreet)
099-1b

102-1 (Various Sites
inspections and
appraisals)
102-10 (Blackstone
Valley Gateway)

102-11 (1-3 Sisson
St)

102-12 (7 Curtis St)

Rehab

Rehab

0

Rehab

Rehab

Rehab

Rehab

Acquisition
Financing
Acquisition
Financing
Acquisition
Financing
Acquisition
Financing
Acquisition
Financing
Acquisition
Financing
Providence
Administration
Activity Delivery
Cost

Rehab

Rehab

Rehab

$69,759.49 $69,759.49 $0.00

$150,000.00 $150,000.00 $0.00

$10,000.00 $0.00 $10,000.00

$40,950.00 $0.00 $40,950.00

$43,600.00 $0.00 $43,600.00

$175,000.00 $121,524.07 $50,914.93

$65,000.00 $65,000.00 $0.00

$14,500.00 $14,500.00 $0.00

$10,000.00 $10,000.00 $0.00

$30,000.00 $30,000.00 $0.00

$51,000.00 $51,000.00 $0.00

$13,080.00 $0.00 $13,080.00

$47,850.00 $17,400.00 $30,450.00

$360,155.94 $300,000.00 $60,155.94

$66,566.49 $66,566.49 $0.00

$703,701.00 $703,701.00 $0.00

$170,000.00 $15,743.54 $154,256.46

$150,000.00 $150,000.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on

102-13 ( 24 & 43
Hyat, 66 Joslin St)

102-14 (41 Pekin St)

102-15 (485
Plainfield St)

102-17 (99 Tell St)

102-18 (88 Northeast
St)

102-19 (242-244
Cottage St)

102-2 (175 Cross
Street)

102-20 (5-7 Wendell
St)

102-21 (1168
Chalkstone)

102-22 (32 Yale)

102-23 (853-855
Atwells)

102-24 (118-120
Railroad)

102-25 (32 Melrose)

102-27 (85 Lonsdale)

102-28 (8-10
Daniels)

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

$295,000.00 $295,000.00 $0.00

$62,223.98 $57,473.98 $4,750.00

$850,000.00 $850,000.00 $0.00

$38,900.00 $38,900.00 $0.00

$768,450.00 $690,022.33 $78,427.67

$243,077.48 $0.00 $243,077.48

$21,192.00 $21,192.00 $0.00

$156,701.00 $156,701.00 $0.00

$301,868.00 $201,740.10 $100,127.90

$267,567.41 $221,925.58 $45,641.83

$191,083.00 $157,253.62 $33,829.38

$175,312.46 $175,312.46 $0.00

$206,139.00 $206,139.00 $0.00

$164,481.64 $65,860.95 $98,620.69

$276,471.32 $276,471.32 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on

102-29 (242-244
Cottage)

102-3 (395 Central St
Rehab)

102-30 (50-52/81-83
Pacific)

102-31 (500 Prairie)

102-33 (96 Burnside)

102-34 (70 Pond
Street)

102-35 (72 Pond)

102-36 (379
Friendship)

102-37 (120 South)

102-38 (11-15 Arch)

102-39 (22
Whitmarsh)

102-3a (395 Central
St)

102-4 (175 Cross St)

102-40 (341 Plain St)

102-41 (65 Potters)

Rehab

Rehab

Rehab

New
Construction

Rehab

70 Pond Street

New
Construction

Rehab

Rehab

Rehab

Rehab

Rehab

Rehab

New
Construction

New
Construction

$170,044.96 $166,039.71 $4,005.25

$146,195.00 $146,195.00 $0.00

$572,956.00 $572,956.00 $0.00

$42,344.00 $17,581.33 $24,762.67

$620,000.00 $620,000.00 $0.00

$70,000.00 $70,000.00 $0.00

$213,455.00 $213,455.00 $0.00

$22,500.00 $0.00 $0.00

$164,913.00 $164,913.00 $0.00

$157,000.00 $157,000.00 $0.00

$200,000.00 $200,000.00 $0.00

$82,751.00 $82,751.00 $0.00

$77,402.21 $57,239.00 $20,163.21

$20,000.00 $1,239.95 $0.00

$37,700.00 $37,700.00 $0.00



5171

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-44-0001

Budget Program Funds Drawn Program Income Drawn

State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Acquisition/Rehabilitati
on
State
Demolition/Infrastructu
re
State
Demolition/Infrastructu
re
State Homebuyer
Assistance
State Homebuyer
Assistance
State Homebuyer
Assistance
State Homebuyer
Assistance
State Homebuyer
Assistance

State Homebuyer
Assistance

102-42 (84 Burnett)

102-43 (93 Tremont)

102-4a (175 Cross
St)

102-5 (1040 Broad
St)

102-6 (12-14 Osborn
St)

102-7 (1380
Broad/24 Calla)

102-8 (5-7 Inkerman
St)

102-9 (5-7 Osborn
St)

102-91 (514
Broadway)

104-2 (541-543 Pine
St)

104-3 (18-20 Hillard
St)

101-1 (Various
Addresses Detailed)
101-2 (15 Rhodes
Ave & 200 Pines St)
101-3 (Various
Addresses)
101-4 (Various
Addresses)
101-6 (Acquistions
Financing 10 various
addresses)
101-7 Various
Addresses

New
Construction

Rehab

Rehab

Redevelopment

Rehab

New
Construction/Re
hab
Rehab

Rehab

Rehabilitation

Demolition

Demolition

Acquisition
Financing
Acquisition
Financing
Acquisition
Financing
Acquisition
Financing
Acquisition
Financing

Acquisition
Financing

$133,333.00 $52,601.24 $0.00

$50,000.00 $50,000.00 $0.00

$38,720.00 $38,720.00 $0.00

$500,000.00 $407,131.10 $92,868.90

$300,000.00 $297,869.63 $2,130.37

$794,972.00 $486,576.47 $308,395.53

$200,000.00 $138,765.86 $61,234.14

$300,000.00 $300,000.00 $0.00

$620,000.00 $181,623.11 $0.00

$11,705.07 $11,705.07 $0.00

$35,950.00 $35,950.00 $0.00

$485,100.00 $485,100.00 $0.00

$51,300.00 $51,300.00 $0.00

$608,376.00 $608,376.00 $0.00

$599,683.00 $599,683.00 $0.00

$255,278.00 $255,278.00 $0.00

$240,960.00 $240,960.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        099-1a
Activity Title:                                             State Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

099 Administrative Costs

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,054,487.00

$1,054,487.00

$1,054,487.00

$1,054,487.00

$1,010,948.33

$43,538.67

Program Income Received: $0.00

Total Funds Expended: $1,054,487.00

State of Rhode Island1 $1,054,487.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode Island Housing) for
administration of the State's NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        099-1a
Activity Title:                                             State Administration

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Location Description:

 On 04/03/13, the State of Rhode Island drew down $34,320.68 of Program Funds to reimburse the State of RI for NSP1 Administration
expenses.
 On 04/24/13, the State of RI drew down $28,156.90 of Program Funds to reimburse Rhode Island Housing for NSP1 Administrative expenses.
 On 05/22/13, the State drew down $3,087.62 of Program Funds to reimburse Rhode Island Housing for NSP1 Administrative expenses.
 At this time, all NSP1 funds that were obligated to cover Administrative Expenses, have been drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        099-1b
Activity Title:                                             Providence Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

109 Providence NSP1 Administration

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$360,155.94

$360,155.94

$360,155.94

$360,155.94

$300,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        099-1b
Activity Title:                                             Providence Administration

Program Income Drawdown: $60,155.94

Program Income Received: $0.00

Total Funds Expended: $360,155.94

City of Providence $360,155.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Providence's Administration Allocation.

Activity Description

Providence NSP Areas.

Location Description:

 The City of Providence has drawn down all funds obligated to cover administrative expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-1 (Various Addresses Detailed)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

01/08/2009 06/15/2009

National Objective: Environmental Assessment:



5175

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-1 (Various Addresses Detailed)
Activity Title:                                             Acquisition Financing
NSP Only - LMMI N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,100.00

$485,100.00

$485,100.00

$485,100.00

$485,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $485,100.00

Rhode Island Housing1 $485,100.00

Match Contributed: $1,940,400.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-1 (Various Addresses Detailed)
Activity Title:                                             Acquisition Financing

 63 Grantland Road, Cranston ($21,600)
 24 Oneida Street, Cranston ($18,200)
 87 Norfolk Street, Cranston ($22,000)
 93 Westcott Avenue, Cranston ($23,400)

 291 Benefit Street, Pawtucket ($16,380)
 81 Dawson Street, Pawtucket ($21,400)
 57 Fiore Street, Pawtucket ($31,000)
 125 Olympia Avenue, Pawtucket ($24,500)
 526 Power Road, Pawtucket ($22,000)
 535 Power Road, Pawtucket ($24,400)
 108 Woodbury Street, Pawtucket ($27,400)

 50 Chapin Avenue, Providence ($27,360)
 162 Devonshire, Providence ($18,000)
 35 Peter Street, Providence ($18,560)
 117 Salina Street, Providence ($16,300)
 282 Vermont Avenue, Providence ($25,000)

 39 Bayonne Street, Warwick ($35,000)
 77 Oakhurst, Warwick ($26,000)
 233 Pierce Avenue, Warwick ($33,000)

 152 New London Avenue, West Warwick ($16,000)
 22 Wood Street, West Warwick ($17,600)

Activity Description

NSP Target Areas:

Cranston ($85,200)
Pawtucket ($167,080)
Providence ($105,220)
Warwick ($94,000)
West Warwick ($33,600)

Location Description:

 Downpayment assistance provided to 22 households in various targeted NSP cities.  Five of the 22 homes were sold to low income
homebuyers.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-1 (Various Addresses Detailed)
Activity Title:                                             Acquisition Financing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-2 (15 Rhodes Ave & 200 Pines St)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

07/08/2009 07/08/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,300.00

$51,300.00

$51,300.00

$51,300.00

$51,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,300.00

Rhode Island Housing1 $51,300.00

Match Contributed: $205,200.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-2 (15 Rhodes Ave & 200 Pines St)
Activity Title:                                             Acquisition Financing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisitions Financing provided for Rhodes Avenue was $30,600
 Acquisitions Financing provided for 200 Pine Street was $20,700

Activity Description

15 Rhodes Avenue is a single family home located in Cranston RI.
200 Pine Street is a single family home located in Warwick RI.

Location Description:

 Acquisition financing provided to owners of each property.  The State of Rhode Island Provided $51,300 in Acquisition Financing funds that
leveraged an additional $256,500 in additional sources for the homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-3 (Various Addresses)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

09/14/2009 10/07/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-3 (Various Addresses)
Activity Title:                                             Acquisition Financing
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$608,376.00

$608,376.00

$608,376.00

$608,376.00

$608,376.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $608,376.00

State of Rhode Island1 $608,376.00

Match Contributed: $2,514,904.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-3 (Various Addresses)
Activity Title:                                             Acquisition Financing

 Acquisitions financing was provided to:

 88 Shawmut Avenue, Central Falls ($17,000)

 65-67 Bailey Street, Cranston ($27,980)
 21 Evergreen Street, Cranston ($24,800)
 214 Harmon Avenue, Cranston ($21,700)
 2 Gardner Street, Cranston ($28,000)
 90 Speck Avenue, Cranston ($29,000)

 464 High Street, Cumberland ($27,500)

 100 Anthony Street, E. Providence ($31,000)
 70 Hoppin Avenue, E. Providence ($24,000)

 29 Starr St, Johnston ($28,000)

 128 Dewey Avenue, Pawtucket ($24,600)
 85 Forest Street, Pawtucket ($11,700)
 136 John Street, Pawtucket ($22,572)
 70 Olympia Avenue, Pawtucket ($29,600)
 28 West Carpenter St, Pawtucket ($19,200)

 61 Bucklin Avenue, Warwick ($25,200)
 53 California Avenue, Warwick ($36,630)
 32 Gibbons Ave, Warwick ($24,000)
 17 Taneton Street, Warwick ($26,000)
 72 Wingate Avenue, Warwick ($22,000)

 16 Brayton Street, W. Warwick ($20,394)
 71 Corson Street, W. Warwick ($24,000)
 15 Morris St, W. Warwick ($32,000)
 39 1/2 Parker Street, W. Warwick ($31,5002)

Activity Description

Central Falls ($17,000)
Cranston ($131,480)
Cumberland ($27,500)
East Providence ($55,000)
Johnston ($28,000)
Pawtucket ($107,672)
Warwick ($133,830)
West Warwick ($107,894)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-3 (Various Addresses)
Activity Title:                                             Acquisition Financing

 All of these homes were purchased with acquisitions financing assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-4 (Various Addresses)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

01/08/2009 09/02/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$599,683.00

$599,683.00

$599,683.00

$599,683.00

$599,683.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $599,683.00

Rhode Island Housing1 $599,683.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-4 (Various Addresses)
Activity Title:                                             Acquisition Financing
Match Contributed: $2,398,730.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 15 Orchard Street, Central Falls ($32,580)
 44 Brookside Drive, Cranston ($30,000)
 44 Byron Street, Cranston ($28,000)
 180 Calaman Rd., Cranston ($37,440)
 105 Fiat Street, Cranston ($22,000)
 98 Majestic Avenue, Cranston ($25,775)

 157 Dexter Street, Cumberland ($38,500)

 80 Willett Avenue, East Providence ($23,980)

 68 Bell Street, Johnston ($37,000)

 77 Atlantic Blvd, North Providence ($31,000)

 261 Woodhaven Rd., Pawtucket ($34,800)

 356 Blackstone Street, Providence ($28,300)
 34 Brightwood Avenue, Providence ($34,100)
 9 Glasgow Street, Providence ($20,000)
 28 Wabun Street, Providence ($20,000)
 129 Wilson Street, Providence ($16,350)

 8 Harbour Avenue, West Warwick ($17,800)
 39 Harding Street, West Warwick ($28,200)
 26 Shippee Avenue, West Warwick ($22,000)

 564 Coe Street, Woonsocket ($23,900)
 18 Fourth Avenue, Woonsocket ($19,960)
 139 Kenwood Street, Woonsocket ($28,000)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-4 (Various Addresses)
Activity Title:                                             Acquisition Financing

Central Falls ($32,580)
Cranston ($143,215)
Cumberland ($38,500)
East Providence ($23,980)
Johnston ($37,000)
North Providence ($31,000)
Pawtucket ($34,800)
Providence ($118,750)
West Warwick ($68,000)
Woonsocket ($71,860)

Location Description:

 All 19 homes utilized acquisition financing/downpayment assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-6 (Acquistions Financing 10 various addresses)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

12/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $255,278.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-6 (Acquistions Financing 10 various addresses)
Activity Title:                                             Acquisition Financing
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$255,278.00

$255,278.00

$255,278.00

$255,278.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $255,278.00

State of Rhode Island1 $255,278.00

Match Contributed: $1,021,112.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition Financing assistance provided to 10 owner occupied homebuyers.

 65 Essex St, Cranston, RI 02910 ($19,998)

 132 Cadorna Street, East Providence 02914 ($22,680)
 94 Turner Ave East Providence 02915 ($33,900)

 203 Obed Avenue North Providence 02904 ($17,000)

 169 Clews Street, Pawtucket, RI 02861 ($25,100)
 32 Francis Ave Pawtucket RI 02860 ($25,600)
 70 Rocco Ave Pawtucket RI 02860 ($25,000)
 1087 Roosevelt Avenue, Pawtucket RI ($21,600)

 84 Pine Grove Avenue, Warwick RI 02886 ($30,000)
 35 Nash Ave, Warwick 02889 ($35,000)

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-6 (Acquistions Financing 10 various addresses)
Activity Title:                                             Acquisition Financing

Cranston ($19,998)
East Providence ($56,580)
North Providence ($17,000)
Pawtucket ($97,300)
Warwick ($65,000)

Location Description:

 Hombuyers Acqusition financing provided to 10 homebuyers.  Two (2) of the ten (10) homebuyers were low income and the remaining 8 were
medium/moderate income buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-7 Various Addresses
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

07/17/2009 07/17/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$240,960.00

$240,960.00

$240,960.00

$240,960.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-7 Various Addresses
Activity Title:                                             Acquisition Financing

Program Funds Drawdown:

Program Income Drawdown:

$240,960.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $240,960.00

Rhode Island Housing1 $240,960.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition financing provided to the following addresses:
 34 Queen, Cranston ($33,060)
 375-377 Webster, Cranston ($28,000)

 11 Bristol, Pawtucket ($22,720)
 203 Chandler, Pawtucket ($17,800)
 60 Columbine, Pawtucket ($23,600)
 699 Cottage, Pawtucket ($20,200)
 66 Rosella, Pawtucket ($26,200)
 184 Rosemere, Pawtucket ($23,980)
 54 West Cole, Pawtucket ($16,400)

 176 Talcott, Woonsocket ($29,005)

Activity Description

Cranston ($61,060)
Pawtucket ($150,900)
Woonsocket ($29,005)

Location Description:

 State is in the process of recapturing funds.  City of Providence received funds to provide for downpayment assistance however homebuyer did
not acquire the property.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        101-7 Various Addresses
Activity Title:                                             Acquisition Financing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-1 (Various Sites inspections and appraisals)
Activity Title:                                             Activity Delivery Cost

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,566.49

$66,566.49

$66,566.49

$66,566.49

$66,566.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,566.49

Rhode Island Housing1 $66,566.49

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-1 (Various Sites inspections and appraisals)
Activity Title:                                             Activity Delivery Cost

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity delivery costs, inspections

Activity Description

Location Description:

 Feasibility for proposed NSP properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-10 (Blackstone Valley Gateway)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $703,701.00



5189

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-10 (Blackstone Valley Gateway)
Activity Title:                                             Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$703,701.00

$703,701.00

$703,701.00

$703,701.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $703,701.00

State of Rhode Island1 $703,701.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PCDC is the developer of these seven units which are located in 2 different buildings.
 Category E activity providing housing for low-income households.

Activity Description

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket  RI.

Location Description:

 Project underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-11 (1-3 Sisson St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-11 (1-3 Sisson St)
Activity Title:                                             Rehab
Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2010 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,000.00

$170,000.00

$170,000.00

$170,000.00

$15,743.54

$154,256.46

Program Income Received: $0.00

Total Funds Expended: $170,000.00

State of Rhode Island1 $170,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Activity Description

Two family home located in West Warwick RI.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-11 (1-3 Sisson St)
Activity Title:                                             Rehab

 Landbanked property that will be developed by House of Hope.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-12 (7 Curtis St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

State of Rhode Island1 $150,000.00



5192

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-12 (7 Curtis St)
Activity Title:                                             Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Olyneville Housing Corporation will begin renovating this 3 family home which will be rented to 3 low to moderate income families.

Activity Description

Three family home located in the Olneyville neighborhood of Providence.

Location Description:

 Landbank property to b developed by Olneyville Housing Corp.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-13 ( 24 & 43  Hyat, 66 Joslin St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-13 ( 24 & 43  Hyat, 66 Joslin St)
Activity Title:                                             Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$295,000.00

$295,000.00

$295,000.00

$295,000.00

$295,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $295,000.00

State of Rhode Island1 $295,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Olneyville housing corporation is acquiring and renovating two multifamily properties.  Once renovations are completed, OHC would sell 43
Hyat Street to an owner occupied resident and the other two properties (24-26 Hyat street and 66 Joslin St) will have an affordable tenant.

Activity Description

Three multifamily properties located in the Olyneyville Neighborhood of Providence. The addresses are 24-26 Hyat street a 3 family home, 43
Hyat Street a single family home and 66 Joslin St a 2 family home.

Location Description:

 Olneyville Housing Corp is currently securing additional funds for the rehabilitation of the three buildings.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-14 (41 Pekin St)
Activity Title:                                             Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-14 (41 Pekin St)
Activity Title:                                             Rehab
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,223.98

$62,223.98

$62,223.98

$62,223.98

$57,473.98

$4,750.00

Program Income Received: $63,000.00

Total Funds Expended: $62,223.98

State of Rhode Island1 $62,223.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that SHCDC has
significant investments and has developed and renovated additional properties.  This property will be sold to an eligible owner occupied
homebuyer.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-14 (41 Pekin St)
Activity Title:                                             Rehab

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Location Description:

 Project generated $63,000 in Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-15 (485 Plainfield St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,000.00

$850,000.00

$850,000.00

$850,000.00

$850,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-15 (485 Plainfield St)
Activity Title:                                             Rehab

Total Funds Expended: $850,000.00

State of Rhode Island1 $850,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI family Life Center Rehab of the former sealtest icecream manufacturing building built in 1910.  Building will be converted into 21 rental units
into permament supportive housing for formerly incarcerated individuals who are at risk of becoming homeless upon their release from prison.
 Category E activity providing housing for low-income households.

Activity Description

Rehabiliation of a former manufacturing facility in Providence.

Location Description:

 Contract signed.  Construction underway on significant project to neighborhood.  Units not yet complete/occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-17 (99 Tell St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 08/01/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-17 (99 Tell St)
Activity Title:                                             Rehab
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,900.00

$38,900.00

$38,900.00

$38,900.00

$38,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,900.00

State of Rhode Island1 $38,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity will renovate and sell this single family home to a very low income homebuyer.

Activity Description

Single family home located in the City of Providence RI.

Location Description:

 Habitat for for humanity is the developer.  They have not started the rehabilitation of the property as of yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-18 (88 Northeast St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$768,450.00

$768,450.00

$768,450.00

$768,450.00

$690,022.33

$78,427.67

Program Income Received: $0.00

Total Funds Expended: $768,450.00

State of Rhode Island1 $768,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units.  Two tenants will be below 50%
of AMI and the remaining 4 tenants will be at 80% of AMI.
 Category E activity providing housing for low-income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-18 (88 Northeast St)
Activity Title:                                             Rehab

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Location Description:

 Updated expended amount 8/31/12.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-19 (242-244 Cottage St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$243,077.48

$243,077.48

$243,077.48

$243,077.48

$0.00

$243,077.48

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-19 (242-244 Cottage St)
Activity Title:                                             Rehab

Total Funds Expended: $243,077.48

State of Rhode Island1 $243,077.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community Development
Corp (PCDC).  PCDC will lease the apartments to families making between 30-120% of AMI.

Activity Description

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Location Description:

 Pawtucket redevelopement agency has not started construction as of yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-2 (175 Cross Street)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-2 (175 Cross Street)
Activity Title:                                             Rehab
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,192.00

$21,192.00

$21,192.00

$21,192.00

$21,192.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,192.00

Rhode Island Housing1 $21,192.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REACH

Activity Description

Central Falls

Location Description:

 Rehab and resale of a two family home located in central falls rhode island.  Property is currently under rehabilitation by REACH and is almost
complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-20 (5-7 Wendell St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,701.00

$156,701.00

$156,701.00

$156,701.00

$156,701.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $156,701.00

State of Rhode Island1 $156,701.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 West Elmwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-20 (5-7 Wendell St)
Activity Title:                                             Rehab

Three unit building located at 5-7 Wendell Street is in the City of Providence.

Location Description:

 West Elmwood housing is the developer of this 3 family home that is a part of their rental portfolio.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-21 (1168 Chalkstone)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$301,868.00

$301,868.00

$301,868.00

$301,868.00

$201,740.10

$100,127.90

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-21 (1168 Chalkstone)
Activity Title:                                             Rehab

Total Funds Expended: $301,868.00

State of Rhode Island1 $301,868.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 D & P Real Estate Advisors are developing this property for the non profit the Blessing Way.  All thevtenants will be at or below 50% of AMI.

Activity Description

Three family home located in the City of Providence.

Location Description:

 No changes in status, project has not started construction as of yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-22 (32 Yale)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-22 (32 Yale)
Activity Title:                                             Rehab
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,567.41

$267,567.41

$267,567.41

$267,567.41

$221,925.58

$45,641.83

Program Income Received: $0.00

Total Funds Expended: $267,567.41

Rhode Island Housing1 $177,367.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3 Rental Units (D&P Developer)

Activity Description

City of Providence, NSP Areas

Location Description:

 Funds drawdown for redevelopment costs. The activity is still underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-23 (853-855 Atwells)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,083.00

$191,083.00

$191,083.00

$191,083.00

$157,253.62

$33,829.38

Program Income Received: $0.00

Total Funds Expended: $191,083.00

Rhode Island Housing2 $191,083.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3 Rental units (D&P)

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-23 (853-855 Atwells)
Activity Title:                                             Rehab

City of Providence, NSP Areas.

Location Description:

 Program Income was withdrawn to reimburse the continuing rehab activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-24 (118-120 Railroad)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,312.46

$175,312.46

$175,312.46

$175,312.46

$175,312.46

$0.00

Program Income Received: $121,192.60
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-24 (118-120 Railroad)
Activity Title:                                             Rehab

Total Funds Expended: $175,312.46

State of Rhode Island1 $175,312.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1 Homeownership and 1 Rental Unit developed by REACH.

Activity Description

City of Central Falls, NSP Areas.

Location Description:

 This property is now occupied with a homeowner and a renter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-25 (32 Melrose)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-25 (32 Melrose)
Activity Title:                                             Rehab
Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,139.00

$206,139.00

$206,139.00

$206,139.00

$206,139.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $206,139.00

State of Rhode Island1 $206,139.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2 Rental units developed by House of Hope, targeting formerly homeless/VLI.

Activity Description

Town of West Warwick, NSP Areas.

Location Description:

 On 4/24/13, $37,980 was drawn to reimburse rehabilitation expenses for this activity.
 On 5/20/13, $34,786.50 was drawn to reimburse activity expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-27 (85 Lonsdale)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,481.64

$164,481.64

$164,481.64

$164,481.64

$65,860.95

$98,620.69

Program Income Received: $52,032.97

Total Funds Expended: $164,481.64

State of Rhode Island1 $164,481.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2 units, 1 LMI rental - 1 homeownership.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-27 (85 Lonsdale)
Activity Title:                                             Rehab

City of Pawtucket, NSP Areas.

Location Description:

 Project generated 52032.97 in NSP Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-28 (8-10 Daniels)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$276,471.32

$276,471.32

$276,471.32

$276,471.32

$276,471.32

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-28 (8-10 Daniels)
Activity Title:                                             Rehab

Total Funds Expended: $276,471.32

State of Rhode Island1 $276,471.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2 Rental units, 1 LMI, developed by PRA.

Activity Description

City of Pawtucket, NSP Areas.

Location Description:

 Project complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-29 (242-244 Cottage)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-29 (242-244 Cottage)
Activity Title:                                             Rehab
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,044.96

$170,044.96

$170,044.96

$170,044.96

$166,039.71

$4,005.25

Program Income Received: $0.00

Total Funds Expended: $170,044.96

Rhode Island Housing1 $170,044.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

Pawtucket NSP Target Area

Location Description:

 This activity has been completed and 3 famililes have moved into the property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-3 (395 Central St Rehab)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

10/22/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,195.00

$146,195.00

$146,195.00

$146,195.00

$146,195.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $146,195.00

Rhode Island Housing1 $146,195.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH. Rehabilitation of
the house is almost complete.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-3 (395 Central St Rehab)
Activity Title:                                             Rehab

REACH is the designated developer of this 3 unit multifamily rental

Location Description:

 Project is almost completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-30 (50-52/81-83 Pacific)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$572,956.00

$572,956.00

$572,956.00

$572,956.00

$572,956.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-30 (50-52/81-83 Pacific)
Activity Title:                                             Rehab

Total Funds Expended: $572,956.00

Rhode Island Housing1 $572,956.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property by PCDC.  Total project cost $572,956; additional funds availability contingent upon Program Income.

Activity Description

NSP Target areas in Central Falls.

Location Description:

 On 12/31/12, $123,518.74 was requested to draw down to reimburse expended costs.
 01/28/13:  $23,949.12 of NSP1 obligated funds were requested for payment of a requisition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-31 (500 Prairie)
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

10/24/2011 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-31 (500 Prairie)
Activity Title:                                             New Construction
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,344.00

$42,344.00

$42,344.00

$12,584.57

$12,584.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,584.57

Rhode Island Housing1 $12,584.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The developer, SWAP, will demo. the existing two unit property so that in the future a new two unit property can be reconstructed on the
same lot.
 In late 2012, a 2nd round of NSP1 funding was awarded to this property. A new single family home will be constructed and sold to a household
earning no more than 80% of AMI.

Activity Description

Providence-NSP Target Area

Location Description:

 On 4/24/13,  $283.82 was drawn to reimburse expenses for this activity.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-31 (500 Prairie)
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-33 (96 Burnside)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2012 11/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$620,000.00

$620,000.00

$620,000.00

$620,000.00

$620,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $620,000.01

Rhode Island Housing2 $620,000.01

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-33 (96 Burnside)
Activity Title:                                             Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The developer, Neighborworks Blackstone River Valley(NBRV), has agreed to rehabilitate a multi-family foreclosed home.  Upon completion,
NBRV will lease 9 units to individuals or families earning up to 50% of the area median income level.

Activity Description

Low income area of Woonsocket comprised mostly of occupied multi-family homes.

Location Description:

 4/3/13:  Revised "expenditure to date" amount to reflect accurate expenditure amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-34 (70 Pond Street)
Activity Title:                                             70 Pond Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2012 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-34 (70 Pond Street)
Activity Title:                                             70 Pond Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,000.00

$70,000.00

$70,000.00

$70,000.00

$70,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,000.00

Rhode Island Housing2 $70,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 D & P Real Estate Advisors, LLC will acquire and rehabilitate this foreclosed, single family home to sell to a moderate income home buyer.

Activity Description

West Warwick, RI.

Location Description:

 01/28/13:  $70,000 of NSP1 obligated funds were requested for payment of a requistion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-35 (72 Pond)
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-35 (72 Pond)
Activity Title:                                             New Construction
Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

08/01/2012 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,455.00

$213,455.00

$213,455.00

$207,418.31

$207,418.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,418.31

Rhode Island Housing2 $207,418.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 D&P Real Estate Advisors, LLC, will construct a two unit rental property for individuals earning up to 50% of AMI.

Activity Description

The West Warwick, RI, Arctic redevelopment area.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-35 (72 Pond)
Activity Title:                                             New Construction

 On 4/24/13, $34,493.59 was drawn to reimburse activity expenses.
 On 5/20/13, $50,683.37 was drawn to reimburse expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-36 (379 Friendship)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2012 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,500.00

$22,500.00

$22,500.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-36 (379 Friendship)
Activity Title:                                             Rehab

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity will rehabilitate a single family home and sell to a homeowner who earns up to 80% of AMI.

Activity Description

The Southside neighborhood of Providence, RI.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-37 (120 South)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2012 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-37 (120 South)
Activity Title:                                             Rehab
Rhode Island Housing2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,913.00

$164,913.00

$164,913.00

$158,481.97

$158,481.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $158,481.97

Rhode Island Housing2 $158,481.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NWBRV will rehabilitate this previously vacant property to create 3 rental units for those earning up to 50% of AMI.

Activity Description

The property is located with the Constitution Hill neighborhood of Woonsocket, RI.  This area is an "Our Neighborhoods" target area of the
developer, NeighborWorks of Blackstone River Valley (NWBRV).

Location Description:

 On 3/27/13, $158,481.97 was requested for draw down to reimburse expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-38 (11-15 Arch)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2012 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,000.00

$157,000.00

$157,000.00

$90,372.06

$90,372.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,372.06

Rhode Island Housing2 $90,372.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Providence Revolving Fund will rehabilitate the previously vacant one family house and sell it to someone who earns no more than 120%
of AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-38 (11-15 Arch)
Activity Title:                                             Rehab

This property is within the Providence, RI, Bridgham-Wilson-Arch Historic District.

Location Description:

 On 4/24/13, $90,372.06 was drawn to reimburse activity expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-39 (22 Whitmarsh)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2012 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-39 (22 Whitmarsh)
Activity Title:                                             Rehab

Total Funds Expended: $200,000.00

Rhode Island Housing2 $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Providence Revolving Fund will rehabilitate this previously vacant and foreclosed property to sell to a household earning no more than
120% of AMI.  There will also be a rental unit within the property.

Activity Description

This property is located within the North Elmwood Historic District in Providence, RI.

Location Description:

 On 5/20/13, $46,501.95 was drawn to reimburse expenses at this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-3a (395 Central St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 02/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-3a (395 Central St)
Activity Title:                                             Rehab
Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,751.00

$82,751.00

$82,751.00

$82,751.00

$82,751.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $82,751.00

State of Rhode Island1 $82,751.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REACH will lease this 3 family home to low income families upon completion

Activity Description

3 family home located in central falls

Location Description:

 Activity contract executed; construction underway by REACH.  Activity nearly complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-4 (175 Cross St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

10/22/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,402.21

$77,402.21

$77,402.21

$77,402.21

$57,239.00

$20,163.21

Program Income Received: $0.00

Total Funds Expended: $77,402.21

Rhode Island Housing1 $77,402.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.  One of the units
will be owner occupied.  Rehabilitation of the house is almost complete.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-4 (175 Cross St)
Activity Title:                                             Rehab

Rehabilitation of 2 family home located in Central Falls.

Location Description:

 The rehabilitation of this property is forthcoming.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-40 (341 Plain St)
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/01/2012 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$1,239.95

$1,239.95

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-40 (341 Plain St)
Activity Title:                                             New Construction

Total Funds Expended: $1,239.95

Rhode Island Housing2 $1,239.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SWAP will demolish a vacant, foreclosed property and build a new, single family home.  SWAP will then sell the house to a buyer earning no
more than 80% of AMI.

Activity Description

This property is located within the Potters Avenue Area Revitalization LIHTC development being carried out through Stop Wasting Abandoned
Properties (SWAP).

Location Description:

 On 4/24/13, $1,239.95 was drawn to reimburse activity expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-41 (65 Potters)
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2011 12/31/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-41 (65 Potters)
Activity Title:                                             New Construction
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,700.00

$37,700.00

$37,700.00

$3,535.55

$3,535.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,535.55

Rhode Island Housing2 $3,535.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SWAP will acquire and demolish an existing two family structure. They will then build a new two family house for sale and rental. The
homeowner will earn no more than 80% of AMI.

Activity Description

This Providence, RI, property is within the Potters Avenue Area Revitalization Developed being brought to fruition by Stop Wasting Abandoned
Property (SWAP).

Location Description:

 2/28/13:  $3,535.55 of NSP1 obligated funds were requested to pay a requisition.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-41 (65 Potters)
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-42 (84 Burnett)
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2012 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,333.00

$133,333.00

$133,333.00

$47,900.88

$47,900.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,900.88

Rhode Island Housing2 $47,900.88

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-42 (84 Burnett)
Activity Title:                                             New Construction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 OMNI will acquire and demolish the existing property and build a new 2 unit property. The units will be rented to those earning less than 50%
of AMI.

Activity Description

This property is located in Providence, RI.  The developer, OMNI, has other large NSP projects near by.

Location Description:

 On 4/24/13, $5278.88 was drawn to reimburse activity expenses.
 On 5/20/13, $36,210 was drawn to reimburse expenses at this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-43 (93 Tremont)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2012 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-43 (93 Tremont)
Activity Title:                                             Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Rhode Island Housing2 $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Pawtucket Citizens Development Corporation will acquire a vacant foreclosed property. A rehabilitation of the property will provide 5 low
income units for youths transitioning out of foster care.

Activity Description

This property is located on the border of Pawtucket and Central Falls, RI.

Location Description:

 03/27/13:  $50,000 was requested to draw down from obligated funds to reimburse a requisition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-4a (175 Cross St)
Activity Title:                                             Rehab

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-4a (175 Cross St)
Activity Title:                                             Rehab
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 01/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,720.00

$38,720.00

$38,720.00

$38,720.00

$38,720.00

$0.00

Program Income Received: $115,871.46

Total Funds Expended: $38,720.00

State of Rhode Island1 $38,720.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REACH has almost completed the renovation of this 2 family home which will be sold to an owner occupied homebuyer.

Activity Description

Two family home in Central Falls Rhode Island.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-4a (175 Cross St)
Activity Title:                                             Rehab

 This project created $145,851.46 (total) in NSP Program Income.  The total program income was offset by Homebuyer assistance associated
with this project ($29,980), to be consistent with HUD rules regarding "obligation".

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-5 (1040 Broad St)
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$407,131.10

$92,868.90

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-5 (1040 Broad St)
Activity Title:                                             Redevelopment

Total Funds Expended: $500,000.00

State of Rhode Island1 $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units and 3 ground
floor commercial bays.
 Category E activity providing housing for low-income households.

Activity Description

1040 Broad Street Providence RI.

Location Description:

 Activity contract executed; construction underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-6 (12-14 Osborn St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 05/31/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-6 (12-14 Osborn St)
Activity Title:                                             Rehab
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$297,869.63

$2,130.37

Program Income Received: $0.00

Total Funds Expended: $300,000.00

State of Rhode Island1 $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that SHCDC has
significant investments and has developed and renovated additional properties.

Activity Description

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Location Description:

 Activity contract executed; construction underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-7 (1380 Broad/24 Calla)
Activity Title:                                             New Construction/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$794,972.00

$794,972.00

$794,972.00

$794,972.00

$486,576.47

$308,395.53

Program Income Received: $201,025.00

Total Funds Expended: $794,972.00

State of Rhode Island1 $794,972.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently underway.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-7 (1380 Broad/24 Calla)
Activity Title:                                             New Construction/Rehab

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3 commercial bays) and the
renovation of 24 Call Street a 2 family home.

Location Description:

 Project generated $201,025 in Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-8 (5-7 Inkerman St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$138,765.86

$61,234.14

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-8 (5-7 Inkerman St)
Activity Title:                                             Rehab

Total Funds Expended: $200,000.00

State of Rhode Island1 $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that SHCDC has
significant investments and has developed and renovated additional properties.

Activity Description

This property is located in the Smith Hill neighborhood in the City of Providence.

Location Description:

 Activity contract executed; construction underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-9 (5-7 Osborn St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-9 (5-7 Osborn St)
Activity Title:                                             Rehab
Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

State of Rhode Island1 $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that SHCDC has
significant investments and has developed and renovated additional properties.

Activity Description

This 3 family home is located in the Smith Hill Neighborhood in the City of Providence.

Location Description:

 Activity contract executed; construction underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-91 (514 Broadway)
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2013 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rhode Island Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$620,000.00

$620,000.00

$620,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        102-91 (514 Broadway)
Activity Title:                                             Rehabilitation

 Community Works RI plans to rehabilitate the property known as, The Wedding Cake House.  The historic home was originally a single family
structure, but has been functioning as a residence with 2 units. When complete, the structure will have 4 units: 1 for the owner and 3
affordable rental units.

Activity Description

Located on the West Side of Providence, RI.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-10 (85 Lonsdale St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,233.47

$55,233.47

$55,233.47

$55,233.47

$55,233.47

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-10 (85 Lonsdale St)
Activity Title:                                             Land Bank
Program Income Received: $0.00

Total Funds Expended: $55,233.47

Rhode Island Housing1 $55,233.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Pawtucket

Location Description:

 Acquisition of 2 family home into the land bank program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-11 (2-4 Vale St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-11 (2-4 Vale St)
Activity Title:                                             Land Bank

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,180.01

$86,180.01

$86,180.01

$86,180.01

$86,180.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,180.01

Rhode Island Housing1 $86,180.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI housing has land banked these properties until a later date.

Activity Description

Providence

Location Description:

 Land Bank and future Rehabilitation of 3 single family homes by SWAP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-12 (90 Miner Street)
Activity Title:                                             Land Bank
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-12 (90 Miner Street)
Activity Title:                                             Land Bank
Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,640.22

$35,640.22

$35,640.22

$35,640.22

$35,640.22

$0.00

Program Income Received: $35,000.00

Total Funds Expended: $35,640.22

Rhode Island Housing1 $35,640.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banked by Rhode Island Housing end users to be determined

Activity Description

2 family home located in Providence

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-12 (90 Miner Street)
Activity Title:                                             Land Bank

 Program income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-13 (14 Harriet Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,034.91

$36,034.91

$36,034.91

$36,034.91

$36,034.91

$0.00

Program Income Received: $35,000.00

Total Funds Expended: $36,034.91

Rhode Island Housing1 $36,034.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-13 (14 Harriet Street)
Activity Title:                                             Land Bank
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property has been acquired for RI housing land bank program.  End user to be determined.

Activity Description

Two family home located in the city of Providence

Location Description:

 Program income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-14 (1380 Broad & 24 Calla)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-14 (1380 Broad & 24 Calla)
Activity Title:                                             Land Bank
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,399.77

$207,399.77

$207,399.77

$207,399.77

$207,399.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,399.77

Rhode Island Housing1 $207,399.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Omni development corporation will develop these properties into housing for homeless veterans.

Activity Description

Acquisition,rehabilitation, and demolition of several properties in Providence

Location Description:

 Omni Development will develop this land bank property into 17 units for the chronically homeless veterans.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-15 (81-83 Pacific Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-15 (81-83 Pacific Street)
Activity Title:                                             Land Bank
Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

06/16/2009 12/16/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,338.07

$46,338.07

$46,338.07

$46,338.07

$46,338.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,338.07

Rhode Island Housing1 $46,338.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PCDC will be the developer of the 2 unit building.

Activity Description

81-83 Pacific Street is located in Central Falls Rhode Island.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-15 (81-83 Pacific Street)
Activity Title:                                             Land Bank

 Rehabilitation of property is almost complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-16 (118 Potters Avenue)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

06/17/2009 12/17/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,794.72

$42,794.72

$42,794.72

$42,794.72

$42,794.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,794.72

Rhode Island Housing1 $42,794.72
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-16 (118 Potters Avenue)
Activity Title:                                             Land Bank
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stop Wasting Abandoned Properties is the developer of the single family home.

Activity Description

118 Potters Avenue is a single family home located within the city of Providence.

Location Description:

 SWAP is the developer of this property.  They are waiting on additional funding sources.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-17 (367 Friendship St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

06/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-17 (367 Friendship St)
Activity Title:                                             Land Bank
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,692.40

$85,692.40

$85,692.40

$85,692.40

$85,692.40

$0.00

Program Income Received: $82,500.00

Total Funds Expended: $85,692.40

Rhode Island Housing1 $85,692.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stop Wasting Abandoned Property is the developer of the building and owns numerous multifamily rentals on Pine Street which is one block
away from site.

Activity Description

367 Friendship Street is a 3 family home located in South Providence.

Location Description:

 Program Income received from Land Bank sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-18 (63-67 Candace St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-18 (63-67 Candace St)
Activity Title:                                             Land Bank
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

06/25/2009 12/25/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,682.70

$50,682.70

$50,682.70

$50,682.70

$50,682.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,682.70

Rhode Island Housing1 $50,682.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Hill CDC will renovate the three unit building and keep within their rental portfilio.

Activity Description

63-67 Candance street is a 3 unit property located in the Smith Hill neighborhood of Providence.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-18 (63-67 Candace St)
Activity Title:                                             Land Bank

 Smith Hill CDC is obtaining additional funding sources.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-19 (1-3 Sisson St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

06/30/2009 12/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,255.64

$79,255.64

$79,255.64

$79,255.64

$79,255.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,255.64

Rhode Island Housing1 $79,255.64
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-19 (1-3 Sisson St)
Activity Title:                                             Land Bank
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 House of Hope will renovate this two family home and market it to income eligible renters

Activity Description

2 family home located in West Warwick

Location Description:

 House of Hope is obtaining other financing sources to renovate the building.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-1a (Feasibility Fund)
Activity Title:                                             Feasibility Fund-Activity Delivery Cost

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-1a (Feasibility Fund)
Activity Title:                                             Feasibility Fund-Activity Delivery Cost
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$378,973.58

$378,973.58

$378,973.58

$378,973.58

$347,395.29

$31,578.29

Program Income Received: $0.00

Total Funds Expended: $378,973.58

Rhode Island Housing1 $378,973.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Initial feasibility/suitability for NSP assistance will be necessary on properties identified.  Cost under this analysis include appraisals, legal (Title)
and lead clearance inspections.

Activity Description

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Location Description:

 The expenditure amount was updated to reflect actual reimbursement drawdowns.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-1b (Land Bank Prop. Mngmnt)
Activity Title:                                             Prop.Mngmnt-Activity Delivery Costs

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-1b (Land Bank Prop. Mngmnt)
Activity Title:                                             Prop.Mngmnt-Activity Delivery Costs
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$670,421.67

$670,421.67

$670,421.67

$670,421.67

$602,094.93

$68,326.74

Program Income Received: $0.00

Total Funds Expended: $670,421.67

Rhode Island Housing1 $670,421.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity Delivery Costs for property management fees.

Activity Description

Various locations will be have property management funds utilized from this fund.

Location Description:



5261

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-1b (Land Bank Prop. Mngmnt)
Activity Title:                                             Prop.Mngmnt-Activity Delivery Costs

 The total expenditure amount was updated (with a number of -$17,175,391.26) to accurately reflect the disbursments that have been
expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-2 (5-7 Inkerman Street)
Activity Title:                                             5-7 Inkerman

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/16/2009 09/15/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,548.61

$71,548.61

$71,548.61

$71,548.61

$71,548.61

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-2 (5-7 Inkerman Street)
Activity Title:                                             5-7 Inkerman

Total Funds Expended: $71,548.61

Rhode Island Housing1 $71,548.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

3 units (projected rental project) - SHCDC

Activity Description

Providence - NSP Target Areas

Location Description:

 Smith Hill CDC wil rehab this 3 family home into affordable residential units.  Property is currently in the land bank

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-20 (78 Anthony Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-20 (78 Anthony Street)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,663.88

$114,663.88

$114,663.88

$114,663.88

$114,663.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,663.88

Rhode Island Housing1 $114,663.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Single family residence located in East Providence, RI. to be developed by the City of East Providence.

Location Description:

 Landbank property other sources of are being compiled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-21 (32 Melrose)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,830.43

$62,830.43

$62,830.43

$62,830.43

$62,830.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,830.43

Rhode Island Housing1 $62,830.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-21 (32 Melrose)
Activity Title:                                             Land Bank

2 family home located in West Warwick to be developed by House of Hope.

Location Description:

 House of Hope is the developer.  Additional sources are being investigated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-22 (32 Yale Avenue)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,349.12

$43,349.12

$43,349.12

$43,349.12

$43,349.12

$0.00

Program Income Received: $42,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-22 (32 Yale Avenue)
Activity Title:                                             Land Bank

Total Funds Expended: $43,349.12

Rhode Island Housing1 $43,349.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Three family residential property located in the City of Providence's Mount Pleasant neighborhood.   Blessing Way is the developer.

Location Description:

 Program income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-23 (5-7 Wendell Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-23 (5-7 Wendell Street)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,758.64

$86,758.64

$86,758.64

$86,758.64

$86,758.64

$0.00

Program Income Received: $79,671.28

Total Funds Expended: $86,758.64

Rhode Island Housing1 $86,758.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Single Family home located in the City of Providence.  West Elmwood Housing Development Corporation is the developer.

Location Description:

 Program income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-24 (853-855 Atwells Avenue)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,585.55

$71,585.55

$71,585.55

$71,585.55

$71,585.55

$0.00

Program Income Received: $69,700.00

Total Funds Expended: $71,585.55

Rhode Island Housing1 $71,585.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-24 (853-855 Atwells Avenue)
Activity Title:                                             Land Bank

3 Family Home located within the city of Providence.  D ; P Real Estate Advisors LLC ; Truth Box are the prospective developers.

Location Description:

 Program Income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-25 (109 & 1B Delaine St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,746.26

$96,746.26

$96,746.26

$96,746.26

$96,746.26

$0.00

Program Income Received: $95,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-25 (109 & 1B Delaine St)
Activity Title:                                             Land Bank

Total Funds Expended: $96,746.26

Rhode Island Housing1 $96,746.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

5 Unit Building to be developed by Nickerson Center.

Location Description:

 $95,000 of Program Income was received from the sale of this property out of the NSP land bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-26 (64 Ocean Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-26 (64 Ocean Street)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,761.57

$45,761.57

$45,761.57

$45,761.57

$45,761.57

$0.00

Program Income Received: $44,200.00

Total Funds Expended: $45,761.57

Rhode Island Housing1 $45,761.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

3 unit building will be developed by Stop Wasting Abandoned Property (SWAP).

Location Description:

 Program Income received from sale of the property out of the Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-27 (26 Carpenter St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,058.62

$86,058.62

$86,058.62

$86,058.62

$86,058.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,058.62

Rhode Island Housing1 $86,058.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-27 (26 Carpenter St)
Activity Title:                                             Land Bank

2 family home located in Cumberland to be renovated by the Cumberland Housing Authority.

Location Description:

 Town continues to work on development of subject project.  CDBG funds requested through annual competitive round.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-28 (65 Camden St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,838.13

$73,838.13

$73,838.13

$73,838.13

$73,838.13

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-28 (65 Camden St)
Activity Title:                                             Land Bank

Total Funds Expended: $73,838.13

Rhode Island Housing1 $73,838.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Smith Hill CDC is the developer of this 2 unit building located in the Smith Hill neighborhood of the City of Providence.

Location Description:

 Smith Hill CDC  is the developer and is seeking additional sources to renovate this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-29 (698-702 Main St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-29 (698-702 Main St)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,173.37

$131,173.37

$131,173.37

$131,173.37

$131,173.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $131,173.37

Rhode Island Housing1 $131,173.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Pawtucket Redevelopment Corp a division of the City of Pawtucket's redevelopment agency will redevelop this 7 unit building.

Location Description:

 Pawtucket Redevelopment Agency will develop this 7 unit building.  They may use CDBG and Home funds to renovate.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-3 (5-7 Osborn Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/26/2009 09/25/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,348.58

$81,348.58

$81,348.58

$81,348.58

$81,348.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,348.58

Rhode Island Housing1 $81,348.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

3 units (projected rental project) - SHCDC

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-3 (5-7 Osborn Street)
Activity Title:                                             Land Bank

Providence - NSP Target Area

Location Description:

 Land Bank rental property to be developed by Smith Hill CDC (SHCDC)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-30 (70 Pond St)
Activity Title:                                             Land bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,363.80

$71,363.80

$71,363.80

$71,363.80

$71,363.80

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-30 (70 Pond St)
Activity Title:                                             Land bank

Total Funds Expended: $71,363.80

Rhode Island Housing1 $71,363.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Pawtuxet Valley Community housing will develop this single family home.

Location Description:

 Pawtuxet Valley Community is obtaining additional resources to rehabilitate this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-31 (541-543 Pine St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-31 (541-543 Pine St)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,555.55

$26,555.55

$26,555.55

$26,555.55

$26,555.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,555.55

Rhode Island Housing1 $26,555.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Reach will develop this 3 unit building located in Central Falls.

Location Description:

 City of Central Falls is obtaining additional sources for rehabilitating the property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-32 (118-120 Railroad St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,651.68

$44,651.68

$44,651.68

$44,651.68

$44,651.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,651.68

Rhode Island Housing1 $44,651.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-32 (118-120 Railroad St)
Activity Title:                                             Land Bank

REACH will develop this 3 rehabilitate this 3 unit building.

Location Description:

 REACH will develop this 3 family home once additional sources are obtained.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-33 (58 Candace St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,750.21

$55,750.21

$55,750.21

$55,750.21

$55,750.21

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-33 (58 Candace St)
Activity Title:                                             Land Bank

Total Funds Expended: $55,750.21

Rhode Island Housing1 $55,750.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Smith Hill CDC is the designated developer of this property.

Location Description:

 Smith Hill CDC is seeking additional sources to renovate this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-34 (173 Petteys Avenue)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-34 (173 Petteys Avenue)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,030.28

$41,030.28

$41,030.28

$41,030.28

$41,030.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,030.28

Rhode Island Housing1 $41,030.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Onlneyville Housing Corporation is the designated developer for this property.

Location Description:

 Olyneyville housing corp is the developer and is exploring additional sources for the rehabilitation of this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-35 (117 Daboll St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,273.89

$26,273.89

$26,273.89

$26,273.89

$26,273.89

$0.00

Program Income Received: $25,500.00

Total Funds Expended: $26,273.89

Rhode Island Housing1 $26,273.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description



5285

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-35 (117 Daboll St)
Activity Title:                                             Land Bank

Community Works RI is the designated developer for this property.

Location Description:

 CWRIis the developer.  They are exploring additional resources.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-36 (24-26 Hyat St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,643.70

$51,643.70

$51,643.70

$51,643.70

$51,643.70

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-36 (24-26 Hyat St)
Activity Title:                                             Land Bank

Total Funds Expended: $51,643.70

Rhode Island Housing1 $51,643.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Olneyville Housing is the designated developer for this property.

Location Description:

 Olneyville Housing is the developer of this project.  They are in the proess of obtaining addditional sources for rehab.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-37 (43-45 Violet St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-37 (43-45 Violet St)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,880.13

$50,880.13

$50,880.13

$50,880.13

$50,880.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,880.13

Rhode Island Housing1 $50,880.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Smith Hill CDC is the designated developer for this site.

Location Description:

 On 4/1/13, reduced the expenditure amount by $0.73 to revise and accurately reflect true the expenditure amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-38 (427 Pine St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,805.86

$67,805.86

$67,805.86

$67,805.86

$67,805.86

$0.00

Program Income Received: $68,000.00

Total Funds Expended: $67,805.86

Rhode Island Housing1 $67,805.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-38 (427 Pine St)
Activity Title:                                             Land Bank

Stop Wasting Abandoned property is the designated developer of this property located in the city of providence

Location Description:

 Program income received from sale of the property out of the Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-39 (99 Tell St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,924.55

$72,924.55

$72,924.55

$72,924.55

$72,924.55

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-39 (99 Tell St)
Activity Title:                                             Land Bank

Total Funds Expended: $72,924.55

Rhode Island Housing1 $72,924.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Developer has not been designated as of 10.29.09

Location Description:

 Habitat fo Humanity will develop this single family home once they obtain rehab funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-4 (72-74 Pekin)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/26/2009 09/25/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-4 (72-74 Pekin)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,412.57

$97,412.57

$97,412.57

$97,412.57

$97,412.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,412.57

Rhode Island Housing1 $97,412.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

1 unit rental project - SHCDC

Activity Description

Providence - NSP Target Area

Location Description:

 We have landbanked this property on behalf of Smith Hill CDC (SHCDC).  Their intent is to rehabilitate this 3 family house into marketable
affordable units.  The number of affordable units and the % of AMI has not been determined as of yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-40 (371 Public St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,459.54

$49,459.54

$49,459.54

$49,459.54

$49,459.54

$0.00

Program Income Received: $47,000.00

Total Funds Expended: $49,459.54

Rhode Island Housing1 $49,459.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-40 (371 Public St)
Activity Title:                                             Land Bank

Stop Wasting Abandoned Property is the designated developer of this site.

Location Description:

 Program income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-41 (41 Pekin St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,271.07

$64,271.07

$64,271.07

$64,271.07

$64,271.07

$0.00

Program Income Received: $0.00



5294

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-41 (41 Pekin St)
Activity Title:                                             Land Bank

Total Funds Expended: $64,271.07

Rhode Island Housing1 $64,271.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Smith  Hill CDC is the designated developer of this property located within the city of providence.

Location Description:

 Smith Hill CDC is in the process of obtaining additional resources.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-42 (87 Comstock Avenue)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-42 (87 Comstock Avenue)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,933.40

$44,933.40

$48,553.40

$44,933.40

$44,933.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,933.40

Rhode Island Housing1 $44,933.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

Stop Wasting Abandoned Property is the designated developer for this site.

Location Description:

 SWAP is the developer and is in the process of obtaining additional rehab funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-43 (84-86 Burnett St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,793.94

$56,793.94

$56,793.94

$56,793.94

$56,793.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,793.94

State of Rhode Island1 $56,793.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-43 (84-86 Burnett St)
Activity Title:                                             Land Bank

Designated developer of this site is West Elmwood Housing Development Corporation.

Location Description:

 West Elmwood Housing Development Corp is the develper.  WHDC is in the process of securing additional rehab funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-44 (1168 Chalkstone Ave)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

10/22/2009 04/22/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,809.35

$69,809.35

$69,809.35

$69,809.35

$69,809.35

$0.00

Program Income Received: $70,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-44 (1168 Chalkstone Ave)
Activity Title:                                             Land Bank

Total Funds Expended: $69,809.35

Rhode Island Housing1 $69,809.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Activity Description

The Blessing Way has been selected as the designated developer for this property located within the City of Providence.

Location Description:

 Program income received from sale of property out of Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-45 (153 Ontario St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

01/13/2009 06/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-45 (153 Ontario St)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,520.96

$179,520.96

$179,520.96

$179,520.96

$179,520.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $179,520.96

Rhode Island Housing1 $179,520.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI housing will landbank property until additional rehab resources are identified.

Activity Description

Multi family home consisting of four units located in the elmwood neighborhood of the city of providence.  The Providence Revolving Fund will
be the developer of this property.

Location Description:

 NSP Land Bank, property acquired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-46 (21-23 Audrey St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

01/13/2010 07/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,421.92

$28,421.92

$28,421.92

$28,421.92

$28,421.92

$0.00

Program Income Received: $25,500.00

Total Funds Expended: $28,421.92

Rhode Island Housing1 $28,421.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI housing will landbank property until additional rehab resources are identified.

Activity Description



5301

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-46 (21-23 Audrey St)
Activity Title:                                             Land Bank

Two family home located in the Olyneville neighborhood of the city of providence.  Olneyville Housing Corp is the developer of this property.

Location Description:

 $25,500 of Program Income was received when this house was purchased out of the NSP Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-47 (51 Hyat St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

01/13/2010 07/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,036.06

$48,036.06

$48,036.06

$48,036.06

$48,036.06

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-47 (51 Hyat St)
Activity Title:                                             Land Bank

Total Funds Expended: $48,036.06

Rhode Island Housing1 $48,036.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI housing will landbank property until additional rehab resources are identified.  Property will be developed by Olyneville Housing Corp.

Activity Description

Single family home located in the Olneyville section of the city of Providence.

Location Description:

 NSP Land Bank, property acquired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-48 (67 Julian St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

01/13/2010 07/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-48 (67 Julian St)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,532.38

$35,532.38

$35,532.38

$35,532.38

$35,532.38

$0.00

Program Income Received: $34,000.00

Total Funds Expended: $35,532.38

Rhode Island Housing1 $35,532.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI housing will landbank property until additional rehab resources are identified.  Property will be developed by Olyneyville Housing Corp.

Activity Description

Three family homoe located in the Olyneyville neighborhood of the city of providence.

Location Description:

 $34,000 of Program Income was received when this property was purchased out of the NSP Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-49 (44 Julian St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

01/13/2010 07/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,237.31

$54,237.31

$54,237.31

$54,237.31

$54,237.31

$0.00

Program Income Received: $50,000.00

Total Funds Expended: $54,237.31

Rhode Island Housing1 $54,237.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RI housing will landbank property until additional rehab resources are identified.  Property will be developed by Olyneyville Housing Corp.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-49 (44 Julian St)
Activity Title:                                             Land Bank

Multi family building consisting of six units located in the Olyneville Neighorhood of Providence.

Location Description:

 $50,000 of Program Income was received when this property was purchased out of the NSP Land Bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-5 (500 Prairie Avenue)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/30/2009 09/29/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,214.59

$31,214.59

$31,214.59

$31,214.59

$31,214.59

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-5 (500 Prairie Avenue)
Activity Title:                                             Land Bank

Total Funds Expended: $31,214.59

Rhode Island Housing1 $31,214.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

2 unit homeownership project - SWAP

Activity Description

Providence - NSP Target Area

Location Description:

 Stop Wasting Abandoned Properties (SWAP) plans on demolishing and redeveloping site into an owner occupied home for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-50 (112 Cowden St)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/01/2010 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-50 (112 Cowden St)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,023.00

$36,023.00

$36,023.00

$36,023.00

$36,023.00

$0.00

Program Income Received: $34,279.20

Total Funds Expended: $36,023.00

Rhode Island Housing1 $36,023.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REACH will rehab and place on market to affordable renters.

Activity Description

2 family home located in central falls ri

Location Description:

 Program Income received in quarter ending 12/31/2010.  Had issues entering into DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-6 (395 Central Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

04/10/2009 10/09/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,156.65

$47,156.65

$47,156.65

$47,156.65

$47,156.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,156.65

Rhode Island Housing1 $47,156.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3 unit rental project - REACH

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-6 (395 Central Street)
Activity Title:                                             Land Bank

Central Falls - NSP Target Area

Location Description:

 REACH is the developer of this land banked property.  End use will be affordable rental units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-7 (12-14 Osborn)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

04/24/2009 10/23/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,591.64

$91,591.64

$91,591.64

$91,591.64

$91,591.64

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-7 (12-14 Osborn)
Activity Title:                                             Land Bank

Total Funds Expended: $91,591.64

Rhode Island Housing1 $91,591.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

3 unit rental project - SHCDC

Activity Description

Providence - NSP Target Area

Location Description:

 Land banked 3 family rental property to be developed by Smith Hill CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-8 (50-52 Pacific Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-8 (50-52 Pacific Street)
Activity Title:                                             Land Bank
Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,337.14

$68,337.14

$68,337.14

$68,337.14

$68,337.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,337.14

Rhode Island Housing1 $68,337.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property has been acquired with RI housing landbank program and the proposed developer-REACH

Activity Description

Proprty is a 3 family home located in Central Falls.

Location Description:

 Land Bank property to be developed by REACH.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-9 (39 Burnside Street)
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

07/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,332.75

$49,332.75

$49,332.75

$49,332.75

$49,332.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,332.75

Rhode Island Housing1 $49,332.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banked property to be develped by Stop Wasting Abandoned Proprty SWAP.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        103-9 (39 Burnside Street)
Activity Title:                                             Land Bank

2 family home locted in the city of Providence

Location Description:

 Land Bank property to be developed by Stop wasting Abandoned Properties (SWAP).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104-2 (541-543 Pine St)
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

104 State Demolition/Infrastructure

Projected Start Date: Projected End Date:

02/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,705.07

$11,705.07

$11,705.07

$11,705.07

$11,705.07

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        104-2 (541-543 Pine St)
Activity Title:                                             Demolition

Total Funds Expended: $11,705.07

State of Rhode Island1 $11,705.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REACH the developer will demolish the property.  Property will be partially used by a charter school and eventually the new construction of a
single family home.

Activity Description

Existing property is located at 541-543 Pine Street Central Falls RI.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104-3 (18-20 Hillard St)
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

104 State Demolition/Infrastructure

Projected Start Date: Projected End Date:

02/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        104-3 (18-20 Hillard St)
Activity Title:                                             Demolition
Primary Responsible Organization:

State of Rhode Island1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,950.00

$35,950.00

$35,950.00

$35,950.00

$35,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,950.00

State of Rhode Island1 $35,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Olyneyville Housing Corp will demolish the property to provide parking for other affordable units that they are developing in the area.

Activity Description

18-20 Hillard Street is an existing delapidated 2 family home located in the Olyneyville section of the City of Providence.

Location Description:

 The property has been demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        105-1 (Homebuyer Training Reimbursement)
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

105 Homebuyer Counseling

Projected Start Date: Projected End Date:

04/01/2009 10/16/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,750.00

$6,750.00

$6,750.00

$6,750.00

$6,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,750.00

Rhode Island Housing1 $6,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        105-1 (Homebuyer Training Reimbursement)
Activity Title:                                             Homebuyer Counseling

 The Housing Network of Rhode Island (HNRI) provides Home Buyer Education Classes and the associated First Time Home Buyer Certificate to
class attendees.  Home Buyers who received RI NSP Home Buyer Assistance funds were required to take the course and earn a certificate. The
HNRI receives $150 for each NSP Home Buyer participant.
 This Activity (105-1) includes payment for the individuals who were assisted with RI NSP1 Home Buyer Assistance funds from Activities (101-
1), (101-2), and (101-4).

Activity Description

The Housing Network of Rhode Island offers First Time Home Buyer classes in various locations throughout the state.

Location Description:

 Hombuyer training and education payments made to the housing network.  We pay them $150 per household that attends the training.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        105-2 (Homebuyer Training Reimbursement)
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

105 Homebuyer Counseling

Projected Start Date: Projected End Date:

01/22/2010 01/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Rhode Island Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$5,550.00

$5,550.00

$5,550.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        105-2 (Homebuyer Training Reimbursement)
Activity Title:                                             Homebuyer Counseling

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,550.00

$5,550.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,550.00

Rhode Island Housing1 $5,550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers.  We pay the Housing
Network of Rhode Island $150 for each homebuyer that completes the class.

Activity Description

Various locations throughout the NSP communties.

Location Description:

 Reimbursement for homebuyer education training for NSP households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-1 (37 Stillwater Avenue)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-1 (37 Stillwater Avenue)
Activity Title:                                             Acquisition Financing
Projected Start Date: Projected End Date:

09/30/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,500.00

$14,500.00

$14,500.00

$14,500.00

$14,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,500.00

City of Providence $14,500.00

Match Contributed: $58,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyers Financing Assistance provided by the city of providence.  Project will also receive $50,000.00 in NSP rehabilitation assistance.
Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit after closing cost expenses
are paid.

Activity Description

Single Family home located in the Mount Pleasant neighborhood of Providence.

Location Description:

 Downpayment assistance provided to first time homebuyer.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-1 (37 Stillwater Avenue)
Activity Title:                                             Acquisition Financing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-2 (90 Cumerford Street)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

09/30/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

City of Providence $10,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-2 (90 Cumerford Street)
Activity Title:                                             Acquisition Financing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property owners have received $10,000 in downpayment assistance and will also receive and additional $49,500 in NSP rehabilitation funds.
Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit after closing cost expenses
are paid.

Activity Description

Single family home is located within the Silver Lake neighborhood of the city of Providence.

Location Description:

 City of providence provided downpayment assistance to first time homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-3 (43-45 Harold Street)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

10/13/2009 12/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-3 (43-45 Harold Street)
Activity Title:                                             Acquisition Financing
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,439.00

City of Providence $27,439.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer.  The city provided this assistance
under their equity sharing program.  Their equity sharing program is secured by a lien on the property.  If the homeowner sells the property,
the city will share in the profits derived from the sale less the closing cost expenses.

Activity Description

Single family home located in the Valley Neighborhood within the City of Providence.

Location Description:

 $2,561 was returned to the City of Providence due to a reduced need.  The final expenditure amount is $27,439.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-6 (47 Powhattan St)
Activity Title:                                             Acquisition Financing
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-6 (47 Powhattan St)
Activity Title:                                             Acquisition Financing
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/01/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,000.00

$51,000.00

$51,000.00

$51,000.00

$51,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,000.00

City of Providence $51,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Upon completion of the rehabilitation of the property, the developer, Rejuvenation L.L.C. will sell property to a qualified owner occupied
homebuyer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-6 (47 Powhattan St)
Activity Title:                                             Acquisition Financing

Two family home located in the historic Armory district of Providence.

Location Description:

 Acquisition financing assistance to homebuyer under Providence (subrecipient) homebuyer assistance program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-7 (169 Congress Ave)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/07/2010 04/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,080.00

$13,080.00

$13,080.00

$13,080.00

$0.00

$13,080.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-7 (169 Congress Ave)
Activity Title:                                             Acquisition Financing

Total Funds Expended: $13,080.00

City of Providence $13,080.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic Elmwood neighborhood
of Providence.

Activity Description

The Elmwood neighborhood of Providence.

Location Description:

 The budget and obligation amounts were reduced during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-8 (113 Hendricks Sreet)
Activity Title:                                             Acquisition Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/09/2010 04/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        107-8 (113 Hendricks Sreet)
Activity Title:                                             Acquisition Financing
Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,850.00

$47,850.00

$47,850.00

$47,850.00

$17,400.00

$30,450.00

Program Income Received: $0.00

Total Funds Expended: $47,850.00

City of Providence Redevelopment Agency $47,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the units.

Activity Description

Two family home located within the City of Providence.  This property was sold to an owner ocuppied homeowner.

Location Description:

 The budget and obligation amount was increased from $43,350 to $47,850.   The Program Income withdrawal this quarter was done to
account for a previous quarters disbursal from the City of Providence's program income account.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-1 (162 Devonshire St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/14/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,839.50

$42,839.50

$42,839.50

$42,839.50

$42,839.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,839.50

City of Providence $42,839.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a owner occupied single family home.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-1 (162 Devonshire St)
Activity Title:                                             Rehab

Property located in the Wanskuck neighborhood of the city of providence.

Location Description:

 Increased budget and obligation amounts from $42,389.50 to $43,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-10 (43 Hyat St)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$162,031.66

$17,968.34

Program Income Received: $90,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-10 (43 Hyat St)
Activity Title:                                             Acq/Rehab

Total Funds Expended: $180,000.00

City of Providence $180,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Activity Description

Single family home located in the olneyville neighborhood of the City of Providence.

Location Description:

 The total expenditure amount was updated to accurately reflect disbursements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-11 (87 Princeton Avenue)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-11 (87 Princeton Avenue)
Activity Title:                                             Rehab
Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $9,455.00

Total Funds Expended: $100,000.00

City of Providence $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.

Activity Description

Single family home located in the historic Armory Neighborhood within the City of Providence.

Location Description:

 Project underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-12 (51 Hyat St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $64,000.00

Total Funds Expended: $75,000.00

City of Providence $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Olyneyville Housing Development Corp will rehabilitate and sell this home to a owner occupied resident.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-12 (51 Hyat St)
Activity Title:                                             Rehab

Single family home located in the Olyneville section of the City of Providence.

Location Description:

 Rehab activity has been completed.  Beneficiary data will be entered upon occupancy and receipt of data from the City of Providence.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-13 (102 Mitchell Street)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$144,636.12

$5,363.88

Program Income Received: $100,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-13 (102 Mitchell Street)
Activity Title:                                             Acq/Rehab

Total Funds Expended: $150,000.00

City of Providence $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Works RI will renovate this 2 family home and sell to an owner occupied resident.

Activity Description

2 unit building located in the City of Providence

Location Description:

 $100,000 of Program Income was received within the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-14(31 Mawney Street)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-14(31 Mawney Street)
Activity Title:                                             Acq/Rehab
Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$85,238.00

$4,762.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

City of Providence $90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CWRI will renovate and sell this 2 family home to an owner occupied resident.

Activity Description

Two family located in the City of Providence.

Location Description:

 Project underway - soft costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-15 (367 Friendship St)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,000.00

$197,000.00

$197,000.00

$197,000.00

$197,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $197,000.00

City of Providence $197,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SWAP will renovate and sell this two family home to an owner occupied resident.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-15 (367 Friendship St)
Activity Title:                                             Acq/Rehab

Two family home located in Upper South Providence.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-16(39 Burnside Street)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,000.00

$67,000.00

$67,000.00

$67,000.00

$0.00

$67,000.00

Program Income Received: $0.00

Total Funds Expended: $67,000.00

City of Providence $67,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-16(39 Burnside Street)
Activity Title:                                             Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SWAP will renovate and sell this single family home to an owner occupant.

Activity Description

Single family home located in Providence.

Location Description:

 1/11/13:  $21,569.10 of obligated funds were requested for payment of a requisition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-17(118 Potters Ave)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-17(118 Potters Ave)
Activity Title:                                             Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$21,066.00

$53,934.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

City of Providence $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SWAP wil renovate and resell this property to an owner occupied homebuyer.

Activity Description

Single family home located in the city of providence

Location Description:

 Rehabilitation activities have begun on this property.  Funds were withdrawn to reimburse work performed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-18(153 Ontario St)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-18(153 Ontario St)
Activity Title:                                             Rehab
Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,999.63

$197,999.63

$197,999.63

$197,999.63

$190,206.10

$7,793.53

Program Income Received: $0.00

Total Funds Expended: $197,999.63

City of Providence $197,999.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Activity Description

Three family home converted into a two family home.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-18(153 Ontario St)
Activity Title:                                             Rehab

 Funds were withdrawn during the quarter to reimburse rehab activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-19 (110 Ford)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/03/2010 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,440.00

$196,440.00

$196,440.00

$196,440.00

$125,388.89

$71,051.11

Program Income Received: $109,800.00

Total Funds Expended: $196,440.00

City of Providence Redevelopment Agency $196,440.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-19 (110 Ford)
Activity Title:                                             Acq/Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed upon property.

Activity Description

110 Ford Street, Providence, RI (West Elmwood)

Location Description:

 During the quarter the budget and obligation amount was raised from $125,388.89 to $196,440.   Program Income was withdrawn in DRGR to
account for a previous payment made out of the City of Providence program income account.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-2 (169 Congress Ave)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

05/15/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-2 (169 Congress Ave)
Activity Title:                                             Rehab
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,820.00

$186,820.00

$186,820.00

$186,820.00

$186,820.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $186,820.00

City of Providence $186,820.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Activity Description

Property located in historic elmwood district.

Location Description:

 City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-20 (14 Lilian)
Activity Title:                                             Rehab

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-20 (14 Lilian)
Activity Title:                                             Rehab
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 09/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,000.00

$52,000.00

$52,000.00

$52,000.00

$43,385.24

$8,614.76

Program Income Received: $0.00

Total Funds Expended: $52,000.00

City of Providence Redevelopment Agency $52,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed upon homein Providence by Community Works RI.

Activity Description

14 Lilian Avenue, South Providence neighborhood.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-20 (14 Lilian)
Activity Title:                                             Rehab

 Program income was withdrawn during the quarter to reimburse the final rehabiilitation activities.
 The rehabilitation is now complete and the property is occupied.  The Beneficiary Data has been entered into DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-20 (42 Violet)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,000.00

$56,000.00

$56,000.00

$56,000.00

$0.00

$56,000.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-20 (42 Violet)
Activity Title:                                             Rehab

Total Funds Expended: $56,000.00

City of Providence Redevelopment Agency $56,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition/rehabilitation of foreclosed property.

Activity Description

42 Violet, NSP Target Area in City of Providence

Location Description:

 During the quarter the budget and obligation amount was raised from $0 to $56,000.   Then, a program income withdrawal was accounted for
in DRGR to match a previous program income disbursal from the City of Providence NSP program income account.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-21 (63 Candace)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-21 (63 Candace)
Activity Title:                                             Rehab
Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

City of Providence Redevelopment Agency $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation of foreclosed property.

Activity Description

63 Candace, NSP Target Area in City of Providence.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-22 (87 Comstock)
Activity Title:                                             Rehab

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-22 (87 Comstock)
Activity Title:                                             Rehab

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$63,111.70

$63,111.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,111.70

City of Providence Redevelopment Agency $63,111.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation of foreclosed property.

Activity Description

87 Comstock in NSP Target Area of Providence.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-22 (87 Comstock)
Activity Title:                                             Rehab

 On 6/17/13, $63,111.70 was drawn from the US Treasury to reimburse rehabilitation costs for the City of Providence NSP1 activity at 87
Comstock Avenue in Providence, RI.        (*** This requisition draw down was a unique circumstance for the State of RI.  The City of
Providence, as a sub-recipient of NSP1 funds, had met a 12/31/2012 state-imposed expenditure deadline.  The State then needed clarification
from the City about why this requisition would be submitted for NSP1 funds after the City had declared that they did not have further activities
under way.)      It is now expected that this activity will continue to draw the remainder of the obligated funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-23 (514 Broadway)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

08/23/2010 08/22/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-23 (514 Broadway)
Activity Title:                                             Acq/Rehab

Total Funds Expended: $0.00

City of Providence Redevelopment Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Foreclosed housing acquisition, rehabilitation and downpayment assistance (as element of Project). Project recipient/developer:  Community
Works Rhode Island. Appraised amount: $220,000; Purchased amount: $210,000.

Activity Description

The West End neighborhood of Providence, NSP Target Area.

Location Description:

 At the beginning of the quarter, the budget and obligation were increased from $485,493.88 to $520,000.  However, during the State's
monitoring visit to the City of Providence, a compliance issue arose with this activity.  HUD has stepped in to make corrective actions because
the activity is also using HOME funds.  This will no longer be an active or allowable NSP activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-24 (25 Lillian)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

08/25/2010 08/24/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-24 (25 Lillian)
Activity Title:                                             Rehab
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

$100,000.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Providence Redevelopment Agency $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property. Recipient/Developer:  Community Works Rhode Island Appraised Amount: $137,827; Rehabilitation
Amount: $100,000 15 Year Affordability.

Activity Description

South Providence NSP Target Area.

Location Description:

 Funds were drawn and the expenditure amount was updated to reflect the reimbursement costs associated with this activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-24 (25 Lillian)
Activity Title:                                             Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-25 (37 Gladstone)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

08/26/2010 08/25/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-25 (37 Gladstone)
Activity Title:                                             Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Works Rhode Island

Activity Description

South Providence NSP Target Area

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-26 (Providence Feasibility Fund)
Activity Title:                                             Providence Feasibility Fund

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/10/2010 02/09/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$825.00

$825.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-26 (Providence Feasibility Fund)
Activity Title:                                             Providence Feasibility Fund
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$825.00

$825.00

$0.00

$825.00

Program Income Received: $0.00

Total Funds Expended: $825.00

City of Providence Redevelopment Agency $825.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This fund permits title searches on properties proposed to be acquired with NSP resources.  The three subject properties 136 West Clifford,
143 Hanover, 120 Pumgansett were not ultimately acquired.

Activity Description

NSP Target Areas in City of Providence.

Location Description:

 Early in the quarter, the budget and obligation was increased from $0.00 to $825.00.  Then, a program income disbursal was recorded in
DRGR to account for a previous disbursal of funds from the City of Providence program income account.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-27 (93 Goddard)
Activity Title:                                             Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-27 (93 Goddard)
Activity Title:                                             Acq/Rehab
Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,000.00

$199,000.00

$256,240.51

$199,000.00

$199,000.00

$0.00

Program Income Received: $125,000.00

Total Funds Expended: $199,000.00

City of Providence Redevelopment Agency $199,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation of foreclosed property.

Activity Description

93 Goddard NSP Target Area in City of Providence

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-27 (93 Goddard)
Activity Title:                                             Acq/Rehab

 Program funds were withdrawn to reimburse the final rehabilitation activities.  The rehab is now complete and the property is occupied.
 Program Income has been entered for this activity.
 Beneficiary data has also been entered into DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-28 (162 Porter Street)
Activity Title:                                             162 Porter Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

10/01/2011 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,000.00

$80,000.00

$80,000.00

$80,000.00

$0.00

$80,000.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-28 (162 Porter Street)
Activity Title:                                             162 Porter Street

Total Funds Expended: $80,000.00

City of Providence Redevelopment Agency $80,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Works Rhode Island will rehabilitate this single family home and sell to a moderate income home buyer.

Activity Description

The Elmwood neighborhood of Providence, RI.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-3 (47 Powhatan Street)
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-3 (47 Powhatan Street)
Activity Title:                                             Acquisition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $14,759.49

Total Funds Expended: $72,000.00

City of Providence $72,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Providence has acquired a 2 family home on behalf of the developer Rejuvenation LLC.  Property will be developed by Rejuvenation
L.L.C. and sold to a LMMI home buyer. Rehab costs estimated at $127,000.

Activity Description

Property is located in the Armory Historic district of the city of Providence.  Any work done to the exterior of the house or site would require
approval by the Providence Historic District Commission.

Location Description:

 A total of $141,759.49 was received in Program Income related to this activity.  The amount is represented here and on 108-7.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-4 (37 Stillwater Ave)
Activity Title:                                             Rehab



5358

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-4 (37 Stillwater Ave)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,400.00

$49,400.00

$49,400.00

$49,400.00

$6,849.00

$42,551.00

Program Income Received: $0.00

Total Funds Expended: $49,400.00

City of Providence $49,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be rehabilatated for owner occupied residence.  Property is part of the equity sharing program and when owner sells property the
city will recoup 50% of the profit after closing cost expenses are paid.

Activity Description
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-4 (37 Stillwater Ave)
Activity Title:                                             Rehab

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Location Description:

 The budget and obligation amounts were increased from $49,000 to $50,000 during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-5 (90 Cumeford Street)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,700.00

$30,700.00

$30,700.00

$30,700.00

$30,700.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-5 (90 Cumeford Street)
Activity Title:                                             Rehab

Total Funds Expended: $30,700.00

City of Providence $30,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit after
closing cost expenses are paid.

Activity Description

Single family home is located in the Silver Lake neighborhood of Providence.  Owner also received homebuyers assistance in the amount of
$10,000.

Location Description:

 City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-7 (47 Powhatan Street)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 03/31/2010

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-7 (47 Powhatan Street)
Activity Title:                                             Rehab
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,759.49

$69,759.49

$69,759.49

$69,759.49

$69,759.49

$0.00

Program Income Received: $127,000.00

Total Funds Expended: $69,759.49

City of Providence $69,759.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rejuvenation L.L.C. a non profit development company will rehabilitate this historic two family home.  Upon completing project Rejuvenation
L.L.C. will then sell the property to a homeowner with an income level less than 120% of the Area Median Income.

Activity Description

This two family home is located within the historic Armory Ditstrict.

Location Description:

 The rehabilitation of this property has been completed.  The budget and obligation amounts were reduced based on lack of need.  Beneficiary
data has been entered into DRGR.

Activity Progress Narrative:
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-7 (47 Powhatan Street)
Activity Title:                                             Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-9 (41 Pekin Street)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Providence

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $125,000.00

Total Funds Expended: $150,000.00

City of Providence $150,000.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-9 (41 Pekin Street)
Activity Title:                                             Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Hill CDC will renovate this 2 family historic home and sell it to a moderate income homebuyer.  The affordability term is for 15 years.

Activity Description

Two family historic home located in Smith Hill.

Location Description:

 City of Providence (Subrecipient) homeownership project under contract and underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-95 (41 Whitmarsh)
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/15/2012 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $10,000.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-95 (41 Whitmarsh)
Activity Title:
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$0.00

$10,000.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

City of Providence Redevelopment Agency $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single-family historic home will be acquired and rehabbed by the Providence Revolving Fund and sold to a moderate income homebuyer.

Activity Description

This property is located in the North Elmwood section of Providence, RI.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-96 (19 Mt. Vernon)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-96 (19 Mt. Vernon)
Activity Title:                                             Rehab
06/07/2011 06/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,950.00

$40,950.00

$40,950.00

$40,950.00

$0.00

$40,950.00

Program Income Received: $0.00

Total Funds Expended: $40,950.00

City of Providence Redevelopment Agency $40,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The property will be rehabilitated and sold to a low income family with an interest free mortgage.

Activity Description

This property is located in the lower southside area of Providence, RI.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-97 (100 Burnside)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2012 05/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,600.00

$43,600.00

$43,600.00

$43,600.00

$0.00

$43,600.00

Program Income Received: $0.00

Total Funds Expended: $43,600.00

City of Providence Redevelopment Agency $43,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Works Rhode Island has acquired this property and plans to rehabilitate it. When complete they will rent the 2 units to 2 low
income households.

Activity Description
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-97 (100 Burnside)
Activity Title:                                             Rehab

This property is located in the South Providence area.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-98 (7 Parkis)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2012 05/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,000.00

$175,000.00

$175,000.00

$172,439.00

$121,524.07

$50,914.93

Program Income Received: $0.00

Total Funds Expended: $175,000.00

City of Providence Redevelopment Agency $175,000.00
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-98 (7 Parkis)
Activity Title:                                             Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Works RI will complete an extensive rehabilitation of this property.  When complete, they will rent the units to 3 low-income
households.

Activity Description

This property is in the Elmwood neighborhood of Providence, RI.

Location Description:

 On 3/11/13, $121,524.07 was requested to reimburse expended costs for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-99 (10 Tobey)
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/01/2012 06/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Providence Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-44-0001
Grantee :                       Rhode Island

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,187,716.50

Grantee Activity Number:                        108-99 (10 Tobey)
Activity Title:                                             Rehab
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,000.00

$65,000.00

$65,000.00

$65,000.00

$65,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,000.00

City of Providence Redevelopment Agency $65,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Providence Revolving Fund will rehabilitate this single family property and sell it to a moderate income household.

Activity Description

This property is located in the Federal Hill section of Providence, RI.

Location Description:

 On 3/11/13, $65,000 was requested to drawdown for reimbursement of expended costs at this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)'s new
Neighborhood Stabilization Program (NSP) will provide emergency assistance to acquire and redevelop foreclosed properties that
might otherwise become sources of abandonment and blight within their communities. NSP funds are a special allocation of
Community Development Block Grant (CDBG) funds. The NSP provides grants to every state and certain local communities. The
program is targeted to households with incomes at or below 120 percent (120%) of the area median income with a portion of the
funds targeted to households at or below 50 percent (50%) of the area median income.
 South Carolina as a whole will receive $49,158,407 in NSP funding. Of this amount, Greenville County was provided a direct
allocation from HUD of $2,262,856 and Richland County was allocated $2,221,859. The remaining amount, $44,673,692, must be
administered at the state level. The administering agency is the South Carolina State Housing Finance and Development Authority
(Authority). The Authority has been designated to administer the NSP funds for the purpose of stabilizing neighborhoods, and to
preserve affordable housing opportunities for the citizens of South Carolina.
 This document serves as an amendment to the State of South Carolina's 2008 Annual Action Plan to the Consolidated Plan for
Housing and Community Development. The Consolidated Plan and 2008 Action Plan are available at the South Carolina
Department of Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.
 The Amendment can be accessed at the Authority's website at www.schousing.com and the South Carolina Department of
Commerce's website at www.sccommerce.com/DocDirectory/GrantsFolder.  Public comments are being accepted on this Action
Plan Amendment between November 7 and November 24, 2008.  The Action Plan Amendment will be submitted to HUD by
December 1, 2008.
   A. AREAS OF GREATEST NEED
 As the Administering agency for the NSP funds for the state, the Authority is required by Section 2301(c)(2) of HERA to give
priority emphasis with the NSP funding to the areas in the state "of the greatest need" including those:
 (1) that have the greatest percentage of foreclosures,
 (2) that have the highest percentage of homes financed by sub-prime mortgage related loans, and
 (3) that have been identified as likely to face a significant rise in the rate of home foreclosures.
 To determine the areas of greatest need, the Authority analyzed data provided by HUD that addresses the HERA requirements.
These data include the following:
  -    Foreclosure Filings:  The number of foreclosure filings based on data provided by HUD.
  -    USPS Vacancy Data:  United States Postal Service (USPS) data on residential addresses identified as being vacant for 90
days or longer as of June 2008.
  -    High Cost Loans:  The number of high cost loans based on Home Mortgage Disclosure Act (HMDA) data. HMDA data is
individual loan data with an indicator for,among other things, the "rate spread," which indicates whether a loan is "hightober
2007 was added to HUD-provided HMDA data for0;
 The data provided by HUD contains:
  -   One set of data for each entitlement area (cities/counties that receive a direct allocation of CDBG funds from HUD on an
annual basis), which was assigned to the county within which it is located; and
  -   Data for each county in the state CDBG program area (those areas that are not entitlements under the CDBG Program),
consisting of one set of data for each county census "place" (cities and towns) and one set of data with no "place" designation
which represents the balance of the county.
 For counties where there are entitlement areas as well as state program areas, the data is the total for both entitlement and
state CDBG program areas for the county.
 The Authority has determined that the areas of greatest need for the purposes of allocation of NSP funding are the 20 counties
with the highest ranking determined by HUD when it ran all of the previously described data. These 20 counties have the highest
numbers of foreclosures, the highest number of residential units that have been vacant for 90 days or longer, and the highest
number of high cost loans. For the purposes of South Carolina's NSP, these top 20 counties are referred to as the Tier I counties
and are shown in Attachment A. The remaining counties are referred to as Tier II counties and are shown in Attachment B.
 It is important to note that the two highest ranked counties, Richland and Greenville, received direct allocations from HUD.
These were the only local governments in the state to receive NSP funding directly from HUD. However, in accordance with the
HERA and NSP requirements from HUD, state NSP funding may also be awarded for eligible activities in these areas given the
extent of the need that exists in those counties. For detailed information concerning Richland or Greenville County's NSP Action
Plan Amendments, contact Richland County at  http://www.richlandonline.com/departments/Community/Comm/index.asp  and
Greenville County at  http://www.greenvillecounty.org/redevelopment /.
 As discussed below under "Distribution and Uses of Funds," proposals submitted under the Authority's Request for Allocation
(RFA) process will be required to further demonstrate need within the communities that they serve and only projects that address
these local needs will be funded.
   B. Distribution and Uses of Funds
 The State of South Carolina's 2008 NSP allocation is $44,673,692. Activities will include the purchase and redevelopment of
foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable eligible
homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFP processes (to be described under "Distribution of Funds" later in this section of the
Amendment).
  Description of NSP Program and Allocation Amount
 For Tier I Areas of Greatest Need (20 counties) only. Projects will be selected through a RFA process. Eligible projects:
 1. Financing mechanisms to purchase and rehailtttp;<p>
 2. Acquisition and rehabilitation of abandoned or foreclosed properties
 3. Land banking of foreclosed properties
 4. Demolition of blighted structures
 5. Redevelopment of demolished or vacant properties
 The responses submitted under this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit
on how much money a respondent can request, the Authority anticipates that no county will receive more than $10 million in NSP
funding initially. This is subject to change based on identified need and quality of proposals.
  Tier I &ndash; Low Income Rental Housing Program

  Set-Aside
 For Tier I Areas of Greatest Need (20 counties) only. Eligible projects are: Acquisition, redevelopment and rehabilitation of
abandoned or foreclosed properties. Projects will be selected through a RFA process and must include at least 10 units per
proposal to be considered. The responses submitted under this RFA will be competing for a total funding amount of
$11,168,423.00. While there is no limit on how much money a respondent can request, the Authority anticipates that no county
will receive more than $10 million in NSP funding initially. This is subject to change based on identified need and quality of
proposals.
  Tier II &ndash; Demolition Program
 For the 26 counties in Tier II all RFA's must be coordinated through the county. Projects will be selected through a RFA process.
Respondents must demonstrate the need for demolition of blighted properties. Each request is capped at $200,000 per county,
and the total amount available is $5,200,000. The total 2008 NSP Allocation $44,673,692, with $4,467,369 set aside for
administrative costs.
  Distribution of Funds
 The Authority's RFA process may award funding to entities that comply with HUD's requirements for meeting the following:
 1. In one of the areas identified as "greatest need" found in Attachment A;
 2. Ability to meet the 18-month obligation requirements;
 3. Ability to meet the four year expenditure requirements; and
 4. Project/program's ability to stabilize neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate
local need.
  NSP Request for Allocation Timeline
 Final Action Plan Submitted to HUD: December 1, 2008
 RFA Submission Begins: Mid-December 2008
 RFA Submission Ends: End of January 2009
 Review Process Complete: Mid-February 2009
 Awards Made: End of February 2009
 The Authority will also require that proposals provide detailed information (data, maps, etc.) on the areas of greatest need
within the jurisdictions that they serve. In addition, proposals must identify the specific properties that are targeted. Respondents
may use HUD or other available and reliable data sources (e.g., Realty Trac) as well as local information foreclosures from cities,
towns or counties on vacant and blighted properties.
 For the TierI &ndash; Local NSP Inittorm adir I&ds; Lw Icoeentlet-siePrraeliiblentities include local governments, nonprofit
entities, public housing authorities and for-profit entities. For the Tier II &ndash; Demolition Program, local governments must
coordinate through the Cuntgoermenacnsnap;p;;p/&a;m&#823;apl>
 The Authority will create a NSP review team to review all proposals submitted for funding. Proposals will be reviewed for the
above mentioned critical components and the following characteristics; however, this list is not all inclusive:
 1. The respondent provides a proposal that supports the Authority's targeted areas of greatest need and further demonstrates
that proposed projects will address specific areas of local needs within the community being served.
 2. The respondent's proposal includes partnerships with entities needed to make the project successful (i.e., affordable housing
providers, lending institutions, homebuyer counseling entities, etc.).
 3. The respondent must demonstrate capacity and experience to successfully carry out the project.
 4. The respondent must demonstrate experience with federal regulations.
 5. The respondent must identify specific properties for obligation.
 6. The respondent must demonstrate readiness to meet the obligation and expenditure requirements with regard to the
identified activities.
 7. Respondent must demonstrate financial accountability.
 Program Limits and Requirements
 The following limits and requirements will apply to NSP activities:
 - Rehabilitation must meet the housing rehabilitation standards defined in Section C and will be limited to no more than $25,000
per unit.
 - The purchase price of single family properties (on a per property basis) may not exceed the Category II maximum home prices
set by the Authority for use in its mortgage programs. These purchase price limits are provided as  Attachment C .
 Forms of Financial Assistance
 The NSP funds will be awarded in the form of grants to entities to carry out approved projects. Entities awarded grant funds will
be provided contracts with terms and conditions that specifically address benchmarks that must be met in order to comply with
the conditions of the contract. If the entity fails to meet the prescribed benchmarks contained in its proposal and/or contract with
the Authority, funds may be deobligated and reallocated. NSP requirements and affordability restrictions will be enforced through
restrictive covenants and other legal mechanisms. Refer to "Continued Affordability for NSP-Assisted Housing" for more
information.
 Program Income
 The Authority at it's discretion may allow subrecipients and/or funding partners to retain program income for use on additional
NSP properties.  The Authority reserves the right to require to require the remittance of program income (excluding amounts
needed for incurred and approved NSP expenses) at any time.  Requests to retain program income for use on additonal projects
must be approved by the Authority.
   C. DEFINITIONS AND DESCRIPTIONS
 The Authority will use the following definitions for NSP funding:
  Abandoned:  A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments havbeen made by the property owner for at least 90 days andtheprohabenvacat fr alastday.  idefneds
ret pls uilitcoss whih do nt exceed the Section 8 Fair Market Ren t(FMR) for existing housing established by HUD under 24 CFR
Part 888 for the jurisdiction in which the property is locad.Owrirdto rvieand update rentsnnualy fothetermof te afordbilty
peod.Affrdablitperdsserlo;Ctnud AfoabityorP Assisted Housing."
  Blighted Structure:  is defined as a structure that exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The respondent will be required to provide evidence that the structure is in
fact blighted and is in a substandard condition and a threat to public health and safety. This can be accomplished by providing
documentation of a blighted structure is a structure with at least one or more major structural or system deficiencies based on
Section 8 HQS or a more stringent local code. To demonstrate blighted conditions a building inspection report or other evidence
that describes the specific condition of slum or blight and how the activity to be assisted with NSP funds will eliminate the
blighted condition.
  Continued Affordability for NSP-Assisted Housing:     To meet the requirements of the NSP, the Authority will utilize affordability
requirements modeled after the HOME Investment Partnerships Program (HOME) affordability requirements for homeownership
and rental projects. The period of affordability will be based upon the amount of NSP subsidy provided per unit, the type of
assistance provided, and the type of activity undertaken. These minimum periods are as follows:
 (1.) Requirements for Rental Housing:  The affordability period for rental properties is determined by the amount of NSP funds
invested per unit and the type of assistance provided.
   For acquisition of existing properties and rehabilitation:
 ,
 ,
 If the amount of NSP dollars invested is less than $15,000 the affordability period is 5 Years.
,
 If the amount of NSP dollars invested is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP dollars invested is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
   For redevelopment activities (new construction properties):
 ,
 ,
 The affordability period is 20 years.
,
 ,
 (2.) Requirements for Homeownership Housing:  As described in 24 CFR Part 92.254(4), properties subject to recapture
requirements have affordabilitly periods determined by the amount of NSP funds provided to the buyer as direct assistance.
Properties subject to resale requirements have affordability periods determined by the amount of NSP funds invested in the
property.  The affordability requirments are as follows:
 ,
 ,
 If the amount of NSP assistance is less than $15,000, the affordabililty period is 5 years.
,
 If the amount of NSP assistance is $15,000 to $40,000, the affordability period is 10 years.
,
 If the amount of NSP assistance is greater than $40,000, the affordabilitly period is 15 years.
,
 ,
  Rental Housing : During the applicable affordability period, rental units designated as very low income must be occupied by
households with incomes at or below 50 percent (50%) of area median income and the rents must be affordable (as previously
defined). Other NSP rental units not part of the low income set-aside program must be occupeby husehods wth incomes at or
below 120% of area median. Aesctvveanillerecorded on the property to ensure NSP requirements are met.
  Homeowner Housing:  In order topreserve affordability, beneficiaries of NSP funds for homeownership will be required to
payack all or a portion of the subsidy provided if they sell the house during the period of affordability outlined above. Each year
that the period of affordability is maintained, a portion of the subsidy provided for the property is forgiven. A beneficiary who
sells the property during the period of affordability may sell the home to any willing buyer at any price. Once the funds are repaid
according to the repayment formula, the home is no longer subject to any restrictions. A restrictive covenant as well as loan
documents will be recorded on the property to ensure NSP requirements are met.
  Current Appraised Value:  means the value of a foreclosed upon home or residential property thats estblised trh aapprasal me
inconfomityitthe apraisl requirementof the Uniform Relocation Act (URAat 49CFR 2.103nd comletewithi60 das prioto an ofer made
for the property by the grantee, subrecipients, developer, or individual homebuyer.
  Foreclosed :   is a property that has been "foreclosed upon" at the point that, under state or local law, the mortgage or
taforeclsures compete.UD wilgeneallyot cosiderfoecloureo be cmplee untlaftr te tileor
teroprthabeetrnsfrrefrothfomehoeonerunrometpoffrprdgr tferlieorencncewthstte olocalaw./p&amg Housing Rehabilitation
Standards:      NSP assisted properties must be rehabilitated to meet the minimum HUD Section 8 Housing Quality Standards
(HQS). For the purposes of construction management respondents will be required to follow the NSP construction manual located
on the Authority's web site at http://www.schousing.com/library/NSP/NSP%20Construction%20Manual.pdf. Where local codes
and standards apply, properties must meet applicable codes/standards. Properties will comply with the Community Development
Block Grant (CDBG) Lead-Based Paint requirements. The Lead Based Paint requirements/guidelines consist of written notification
via brochure notifying tenants and potential homebuyers of dangers of lead-based paint poisoning. All beneficiaries must read
and sign the documentation prior to occupying the property.
  Land Bank:   A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP Program, land banks must operate in a specific, defined
geographic area and purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property full cost of the
service and places a lien on the property for the full cost of the service .
  Obligated Funds:   Funds are considered obligated for an activity when orders are placed, contracts are awarded, services are
received and similar transactions that require payment by the stateniof loal govrnmen, or subrecipient durinte saeorutreroduns ae
notobigated for an activity when subawards (e.g., grants to subrecipients or to units of local government) are made. For the
acquisition of property, obligation means a contract or optionfor purchase has been executed.
  Program Income:  Revenue received by a state, unit of general local government or subrecipient (defined below) that is directly
generated from the use of NSP funds constitutes NSP program income. Section 2301(d)(4) places further restrictions on program
income based on the type of NSP activity that generated the income and on the date the income is received and further requires
that any revenue from the sale, rental, redevelopment, rehabilitation or any other eilgibe use of NSP funds to be provided and
used by the  entity or unit of local government (including revenue received by a private indvidual or other entity that is not a
subecipient).
 Each RFA proposal must contain a program income plan, whether income will be received or not. The State will require that all
program income derived from NSP funds be returned to the State unless the recipient requests retention of program income to
be used for the same activity. Program income plans must be approed by thAuthorty andill beonsidereon a cse-by-ase bais.&nbs
 PurchaseDiscont:&bp;Popery purhaseundertheNSPuste purhasedat adiscuntf 15 prcen(15%frotheurret apraisvale
oftheropery.&nb;/&gt/am;t<>lt;&g;pgt;alef Hoe&a;p;s;omslto aindvdualas arimaryesidcuch sle shall be in an amount equal to or
less than the cost to acquire and redevelop or rehabilitate the property up to a decent, safe, and habitable condition. (Sales and
closing costs are eligible NSP redevelopment or rehabilitation costs.) Note that the   maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property).
  Subrecipient:  A subrecipient is a public or private nonprofit agency, authority, organization or for-profit entity receiving NSP
funds from the recipient or another subrecipient to undertake activities eligible for such assistance.
   D. L  OW INCOME TARGETING
 The estimated amount of funds to be made available under the NSP for the purchase of abandoned or foreclosed upon
residential properties for housing low income person(s) at or below fifty percent (50%) of area median income is at least
$11,168,423. As described previously, the Authority has created a Tier 1 Rental Housing Set-Aside program that will ensure that
the 25 percent (25%) of NSP funding assists this low income population. There may be additional funds that benefit this income
level through the Tier 1 Local NSP Initiatives Program.
   E. A    CQUISITIONS & RELOCATION
 The one-for-one replacement requirements at 24 CFR 570.488, 570.606(c) and 42.375 are waived for low and moderate income
dwelling units demolished or converted. The Authority does not anticipate the demolition or conversion of low and moderate
income dwelling units (i.e., &le;  80 percent [80%] of area median income).
    F. PUBLIC COMMENT
 The Authority helNeihborhooStabiliationetg on Wnesday,Noveer5,200t theC StateMusum Auditorium. The purpose of the forum
was to provide information on the NSP and to obtain input from the pulic concerning the development of this Amendment and
NSP activities. In accordance with thState's Citizen Participation Plan, which can be found in the 2006-2010 South Carolina
Consolidated Plan, the State will also provide opportunity for citizen input on the NSP Substantial Amendment to the State's 2008
Annual Action Plan.
 A draft of the NSP Action Plan has been posted to thefollowing agency websites:
 1. South Carolina State HousingFince andDevelopent Authority website: www.schusing.co
 2. SouthCarolina Department of Commerce websit: ww.sccommrce.comDocDirecory/GratsFolder
  Citizen Comments on Proposed Substantial Amendment of the 2008 Neighborhood Stabilization Program (NSP) Action Plan
 During the public comment period, which ran from November 7, 2008 to November 24, 2008, the Authority accepted comments
and questions regarding the NSP Action Plan.
 The Authority received requests for clarifications,commentsnd questins regaring theSP Actionlan,
whicincludeprogramguidelinsdistriutionof funds and theevaluaion press.larifiationswererovidednd, aapproriateincludd in te finl
200NSP Ation Pln.Among thecommets madwerehe folowing
 &ul; TheAuthoity shuld ntcudeanyaciwednertheP feeral guelines.Rspnseprvid&am;m;amnbsThAuthorty hast exclded
anactivityallow uerheNSP feeral guidelines.
   -  The Authority should not prioritize activities allowed under the NSP federal guidelines to give participants better
opportunities.
  Response provided:   The Authority did not prioritize activities allowed under the NSP federal guidelines.
  -  The Authority should permit and encourage joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  Response provided:  The Authority is encouraging joint agreements between local jurisdictions and capable nonprofit housing
organizations.
  -  The Authority should permit proposals from Community Development Financial Institutions or other nontraditional financial
institutions to leverage NSP grant funds.
  Response provided:  The eligible applicants include local governments, nonprofits, for projects and public housing authorities
which would include the institutions listed above.
   -  The Authority should permit direct application from Community based nonprofit developers and provide priority points to
community based nonprofits. If nonprofits are not eligible to apply directly then those awarded NSP funds should be given
priority points for working with community based nonprofits or must demonstrate that a nonprofit did not exist in the areas
targeted.
  Response provided:  Clarification was provided that community based nonprofits are eligible to apply directly. In addition,
clarification was provided that the Request For Allocation (RFA) provides preferences only; the process is not point driven.
  -  The Authority should encourage respondents to provide NSP funds in the form of a loan to potential beneficiaries in order to
maximize those funds withthreturof reeueorrogrm icome</p &am;gstrong&t;Reponsprovided:The action plan does not prohibit
recipients of NSP funds to provide loans to potential benefiiaries and does acknowledge the practicality of this concept.
   &bul;  Clarification was provided with regards to entities seeking to use NSP funds to support construction of multifamily
housing onvacant land.
  Response provided: HUD addresses this issue ont's web site of "frequenty asked qestions&dquo; with&nsp; regard to
redevelopment/rehabiltation: [es, underligible Ue E, a grntee mayacquire deolised or vaant proerties (including vacant structures)
that are not residential for redevelopment. As noted in the question, these must be located in targeted areas of greatest need
and support the activities in the area that are acquiring, repairing, and selling foreclosed or abandoned houses. Eligible uses A, B,
and C are limited to homes and residential properties.] NOTE: the use oA, B, C anE correspods to theregulatorcitation ofNSP
eligibe uses. Te key toUD'sreponse isthat pojects are targetd in thareas ofreatesneed ansupportng thestabilizaion ofthose
nighboroods thahave ben affeted byforecloures. Prposalswill be deemedneligibe in whch respndentsequestundforcquisiioand
contructin of vacant popeties that are nond cnodsrte suprt fortpurposend inent of thSP programill not be consierd
founing.</&&lt>/p&t;</></>/p>
 &l;>mp;l; Te Authoity should allow for longer affordability periods.
  Response provided:  Entities may elect to be more restrictive and extend the period of affordability or continue to maintain units
as affordable.
   -  The Authority should request an exception or waiver from HUD with regard to program income so that entities can continue
to use those revenues for the State of South Carolina.
  Response provided:   HUD is currently working on changes to program income rules. The Authority will not be requesting a
waiver from HUD at this time.
 Among the clarifications made were the following:
 - Clarification was provided with regard to how a for-profit entity could participate in the NSP program.
 - Clarification was provided with regard to comments concerning preference given for proposals that provide building green and
LEEDs certified projects". Preference will be given in the RFA for Energy Star appliances at a minimum.
 - Clarification was provided with regard to administrative funds that the Authority would be providing a portion of those funds to
respondents. In addition, clarification was provided that eligible costs would be provided in the RFA and NSP Implementation
Manual with regard to the format to request these funds.
 - Clarification was provided with regard to activity delivery fees and allowable costs (i.e. appraisals, inspection fees, work-write
ups etc.) and prohibited costs (i.e. realtor commissions) for these fees will be included in the RFA and NSP Implementation
Manual. In addition, clarification was provided that developer fees are allowable activity delivery fees and the parameters for
requesting developer fees will be provided.
 - Clarification was provided with regard to pre-development cost for preparing an RFA.
 - Clarification was proidewith red tote NSPrgulationsounithfearegister. Corrctionwererovided that the NSP federal register is not
allinclusive and that those receiving NP funds will be responsible for those regulations in NSP as well as the in the Community
Deelopment Block Grant (CDBG) Program.
 - Assistance has been provided to interested groups with regard to the supporting data for the "areas of greatest need" and
identifyingtargeted neighborhoods and qualifyingunits.
 - Clarificationnd a correcion were mae with regrd to theaximum amont that canbe reuested. Ithe TierI request for RFA the
wording has been changed from "Each request is capped at 3M per respondent per county." to "The responses submitted under
this RFA will be competing for a total funding amount of $23,837,900.00. While there is no limit on how much money a
respondent can request, the Authority anticipates that no county will receive more than $10million in NP funding intially.&rduo;-
Inteested entites were inormed thatthe processs fr disbursment, rcord keeping, manaement prperty titlsand addessing oter
federaregulatons woulde providd in theNSP ImpementatioManual.
 &bul; Carificaton was prvided wth regard to contructioncaps andthat theonly capprovidedin te planfor contrution washe
rehablitation cap ithemount of $15,000. In response to the $15,00ehblitiontheuthortyas icreasthe rhabilitain capo $25,000 prnit.
 bull; Caraionrargroie andadditon tohedefiiton povided ithe action plan (pick one). Interested entities were informed that the
Authority will be providing an NSP Implementation Manual that defines what HUD considers program income and the uses of
program income as allowed by the CDBG/NSP federal guidelines. In addition, the Authority has added the following under the
definition of program income: Each RFA proposal must contain a program income plan, whether income will be received or not.
The State will require that all program income derived from NSP funds be returned to the State unless the recipient requests
retention of program income to be used for the same activity. Program income plans must be approved by the Authority and will
be considered on a case-by-case basis.
 - Clarification was provided with regard to leveraging NSP funds. Other resources and sources of funds can be used in
conjunction with NSP funds to further the cause of neighborhood stabilization.
 - Clarification has been provided with regard to fair housing requirements which will be provided in the NSP Implementation
Manual.
 - Clarification was provided with regard mobile homes. The Authority will not be providing NSP funding to purchase and
rehabilitate mobile homes for sale to potential homebuyers.
 The 2008 NSP Action Plan (sets out broad program parameters, goals and requirements. Additional details will be required in
RFA and during implementation of funded grants.
  G.  NSP INFORMATION BY ACTIVITY
  Activity 1: Tier I &ndash; Local NSP Initiatives Program
 (1) Activity Name: Tier I &ndash; Local NSP Initiatives Program
 (2) Activity Types: All five NSP-eligible activities will be allowed under this program:
 - &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase and redevelopment of foreclosed up onhomes and
residential properties, including such mechanisms as soft-secods,loanoreseve, and sard-equitylnforloandodrate incoe hoebuyer.
(CDBGactivity = varies based on activity type B-E financing is done inconnection with [e.g., acquisition] and includes direct
homeownership assistance).
 - &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
 - &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various includng acquisitio,
dispositionpublic faciities,ew construction).
 p>
 (3National Obective: LowMod Housing,Low-od Area Beefit (deending upon the speific actiity propose)./p>p>(4) Actvity
Descrption: Ths program wll be avalable onlin the 2counties ientified inAttachmentof ths Amendmet. Projectwill beolicited from
entiies in th20 countis and selcted throgh the RFproces previusly desribe. Respondets for fuding will be reuiredo provide data on
local needs and market conditions and to demonstrtow popoedrojetsilladdres sch nees.rojetsilprovide hosing unitfolow tooderate
incomperons as definedin the NSP at or blow12f aeediancm. Somthisunigyenefit thosebelow 5% omediaincme (te NSP reqires
that 25% of all funding do so); however, the Authority has a separate program set-aside to ensure that the 25% set-aside for
those at or below 50 percent (50%) of area median is met.
 (5) Location Description: The Authority has identified 20 counties within the "areas of greatest need" found in Attachment A.
Specific locations will be identified through the RFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 159 properties. To the extent that activities other than residential housing are proposed (demolition,
redevelopment of demolished or vacant properties for commercial or industrial use), that number will be less.
 (7) Total Budget: $23,837,900
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current appraised
value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to individual homebuyers and other perperty owners that NSP funds are provided to at the local
level via the RFA process.  The Authority will ensure that interest rates and terms are reasonable and appropriate for low- to
moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include both rental or homeownership to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C. ThisAmendment in
keeping with the HOME Program recapture model will be using deferred, forgivable loans for a term o5 or 1eardepnding uponthe
aountfSP fundproidonpr unt bai
 Acivity: TieI&ndash;ow Income Rental Housing Set-Aside Program
 (1) Activity Name: Low Income Rental Housing Set-Aside
 (2) Activity Type: Several NSP activities will be allowed under this program:
 - &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned oforeclosed upoin
order to sel, rent or reevelop sch homes and properties.(CDBG actiity = acquisiion and rehailitation.) &et;2301(c)(3(E) - Redvelop
demolished oracant propeties. (CDBGctivty = vrious inclding acquistion, dispsition, publc facilitis, new contruction)./p>
 p>
 (3National Objctive:ow-Mod Housng
 (4) Activityescription: This proram will bavailable oly in the0 countiesdentified iAttachmnt A ofhis Amendmnt ashaving thereatest
nee. Respondents fofundingwill be required to provide rental housing for households whose incomes do not exceed 50 percent
(50%oftheremedin incme frfiveto 10yearsepending upthe amountofssstance providedon a per uit bsis.
 (5) Locatin Desription: The Auhority has identifid 20 countswithitheamp;lquaeasfreatteed&am;rdo;foudinttachment A. Secific
lcatins willbe idntifiethrough thRFA process.
 (6) Performance Measures: Using an estimated average of $150,000 per unit, the Authority anticipates that this program may
provide as many as 74 rental housing units.
 (7) Total Budget: $11,168, 423
 (8) Responsible Organization: Entities will be selected through the RFA process previously described. Local governments,
nonprofit entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFA.
 (9) Projected Start Date: March 1, 2009
 (10) Projected End Date: March 1, 2013
 (11) Specific Activity Requirements:
 - Discount Rate: For acquisition activities, properties must be purchased at a 15% discount rate from the current market-
appraised value.
 - Forms of Assistance: Funds will be provided in the form of a grant to respondents. Respondents will be allowed to propose
reasonable terms of financing to rental property owners that NSP funds are provided to at the local level via the RFA process. The
Authority will ensure that interest rates and terms are reasonable and appropriate for low- to moderate-income beneficiaries.
 For housing related activities:
 - The tenure of beneficiaries will include tenants to be determined through the RFA process.
 - The duration or term of assistance and continued affordability will be ensured as outlined in Section C.  This Amendment in
keeping with the HOME Program affordability will be using restrictive covenants for a term of 5 or 10 years depending upon the
amount of NSP funds provided on a per unit basis.
  Activity 3: Tier II &ndash; Demolition Program
 (1) Activity Name: Tier II &ndash; Demolition Program
 (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition).
 (3) National Objective: Low-Mod Area Benefit
 (4) Activity Description: This program will provide up to $200,000 per county. Tier II is composed of the 26counties in the
second categoryof greatest need to address vacant, abandoned, foreclosed upon properties thathavea blighting influence inthe
community and needto be demolished toprotectpublichealth and safety (Attachment B). To meet the Low-Mod Area Benefit
national objective, such properties must be located in low-mod income areas (as defined by CDBG) and must demonstrate
readiness when proposals are submitted to the Authority.
 (5) Location Description: Tier II is composed of the 26 counties in thesecond category of greatestneed as listedin Attachment B.
Specific locations of properties and projects willbe identified that are targeted inthe areas of greatest need and supporting the
stabilizationof those neighborhoods that havebeen affected by foreclosures. Each respondent will request funding throughthe RFA
process previously described.
 (6) Performance Measures: The Authority anticipates the demolition of as manyas 200 blighted properties based on an average
demolition/clearance cost of $25,000 per property.
 (7) Total Budget $5,200,000
 (8)Responsible Organization:To bedetermined through the RFA process.Eligible local governments mustcoordinate through the
countygovernment acting as the respondent.
 (9) Projected Start Date: March 1, 2009
 (10)Projected EndDateMarch 1, 2013
 (11) Specific ActivityRequirements: Not applicable (this is not an acquisition or housing activity).  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$52,409,704.87

$52,673,692.00
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Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,380,903.17

$48,546,871.25

$44,376,987.53

$4,169,883.72

Program Income Received: $4,545,221.99

Total Funds Expended: $48,347,117.35

Match Contribution: $0.00

Overall Progress Narrative:

 As of December 31, 2012, 100% of program income funds were obligated and 100% of program funds were expended. As of March 31, 2014,
the revolving loan fund has been established and we are continuing to work toward getting it fully funded.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

Total
Authority  Funds

Authority  Funds

Beaufort Housing
Authority

Beaufort Housing
Authority

Beaufort Housing
Authority
Beaufort Housing
Authority
Beaufort Housing
Authority

Beaufort Housing
Authority
Catawba COG
Lancaster

Catawba COG
Lancaster

Catawba COG
Lancaster
Catawba COG
Lancaster

Catawba COG
Lancaster
Catawba COG York

Catawba COG York

Catawba COG York

100-1

100-2

112-1

112-2

112-3

112-4

112-5

112-6

101-1

101-2

101-3

101-4

101-5

118-1

118-1A

118-2

SCSHFDA
Administrative
Funds
Activity Delivery
Costs
Beaufort HA
Administrative
Funds
Beufort HA
Acquisition/Reha
bilitation
City of Beaufort
Redevelopment
Town of Bluffton
Redevelopment
Lowcountry
Habitat for
Humanity
Town of Bluffton
Demolition
Catawba COG
Administrative
Funds
Catawba COG
AC/Rehabilitatio
n
Catawba COG
Demolition
Catawba
Lancaster
Demolition
Phase 2
Catawba
Ac/Rehab York
Catawba COG
York
Administrative
Funds
City of Rock Hill
Administrative
Funds
Catawba COG
Demolition

$52,232,068.16 $44,345,395.16 $4,676,992.59

$2,872,590.39 $2,820,800.75 $0.00

$114,429.57 $22,910.00 $0.00

$117,720.00 $117,720.00 $0.00

$1,740,111.00 $1,740,111.00 $0.00

$1,225.00 $1,225.00 $0.00

$1,028,967.27 $690,969.80 $337,997.47

$465,122.00 $465,122.00 $0.00

$45,571.00 $45,571.00 $0.00

$71,650.73 $45,553.81 $26,096.92

$971,605.94 $917,667.09 $53,938.85

$221,178.00 $221,178.00 $0.00

$40,879.25 $0.00 $40,879.25

$115,218.85 $0.00 $115,218.85

$109,000.67 $61,766.19 $47,234.48

$156,116.54 $64,000.00 $86,249.78

$462,906.49 $462,906.49 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

Catawba COG York

Catawba COG York

Catawba COG York

Catawba COG York

Catawba COG York

CDIC

CDIC

CDIC

CDIC

CDIC

CDIC

CDIC

CDIC

City of Anderson

City of Anderson

City of Anderson

118-3

118-4A

118-5A

118-6a

118-7A

117-1

117-2

117-3

117-4

117-5

117-6

117-7

117-8

106-1

106-2

106-3

Catawba COG
AC/Rehabilitatio
n
City of Rock Hill
Demolition
City of Rock Hill
AC/Rehabilitatio
n
City of Rock Hill
Redevelopment
City of Rock Hill
AC/Rehab Rental
CDIC
Administrative
Funds
CDIC
Acquisition/Reha
bilitation
Aiken Housing
Authority
Acquisition/Reha
bilitation
New Covenant
Acquisition/Reha
bilitation
City of Peace
Acquisition/Reha
bilitation
The Barner
Group
Acquisition/Reha
bilitation
CDIC Ac/rehab
rental
Aiken Housing
Authority
Ac/rehab rental
City of Anderson
Administrative
City of Anderson
Acquisition/Reha
bilitation
Nehemiah
Acquisition/Reha
bilitation

$1,800,792.13 $1,081,248.17 $719,543.96

$291,130.24 $109,691.00 $181,439.24

$2,260,379.48 $1,248,708.87 $1,011,670.61

$522,578.21 $82,861.33 $204,314.74

$187,312.79 $167,186.57 $20,126.22

$40,000.00 $40,000.00 $0.00

$284,445.39 $231,345.04 $53,100.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$157,420.28 $134,772.36 $22,647.92

$608,120.61 $475,146.04 $132,974.57

$211,265.36 $208,736.56 $2,528.80

$99,654.23 $86,175.99 $8,150.42

$1,441,037.11 $1,250,020.69 $123,265.62

$312,670.25 $312,670.25 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

City of Anderson

City of Anderson

City of Columbia

City of Columbia

City of Columbia

City of Columbia

City of Columbia

City of Columbia

City of Columbia

City of Columbia

City of Columbia

City of Florence

City of Florence

City of Florence

106-4

106-5

104-1

104-10

104-11

104-3

104-5

104-6

104-7

104-8

104-9

116-1

116-2

116-3

Upstate
Homeless
Coalition
City of Anderson
Demolition
City of Columbia
Administrative
Funds
Columbia
Housing Dev
AC/Rehab Rental
Community
Assistance
Provider
Ac/rehab rental
50%
Columbia Hsg
Dev. Corp
AC/Rehabilitatio
n
Columbia HA
AC/Rehabilitatio
n
Columbia HA
Landbanking
Columbia Hsg
Dev Corp
Landbanking
Community Asst.
Prov.
AC/Rehabilitatio
n
Columbia
Housing
Development
AC/Rehabilitatio
n
City of Florence
Administrative
Funds
Palmetto Hsg
Corp.
Acquisition/Reha
bilitation
Florcence Affd.
Hsg Corp.
Ac/Rehabilitation

$428,842.02 $428,842.02 $0.00

$310,552.40 $235,815.94 $74,736.46

$154,458.50 $147,278.82 $7,179.68

$879,627.76 $786,163.21 $93,464.55

$185,485.29 $185,485.29 $0.00

$455,738.10 $407,336.34 $48,401.76

$174,800.95 $174,800.95 $0.00

$387,419.03 $387,419.03 $0.00

$355,205.10 $291,199.59 $64,005.51

$1,352,515.56 $1,352,515.56 $0.00

$121,618.73 $101,539.20 $20,079.53

$34,554.32 $34,554.32 $0.00

$311,031.62 $311,031.62 $0.00

$286,545.37 $286,545.37 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

City of Florence

City of Florence

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Greenville

City of Spartanburg

City of Spartanburg

116-4

116-5

107-1

107-10

107-11

107-12

107-13

107-2

107-3

107-4

107-5

107-6

107-7

107-8

107-9

110-1

110-2

City of Florence
Acquisition/Reha
bilitation
City of Florence
AC/Rehab Rental
City of Greenville
Administrative
Funds
Community
Works Carolina
Landbanking
City of Greenville
Land Banking
Homes of Hope
Ac/Rehab
Allen Temple
Ac/Rehab
City of Greenville
Acquisition/Reha
bilitation
City of Greenville
Demolition
Allen Temple
CEDC
Redevelopment
Share
Acquisition/Reha
bilitation
Greenville
Housing Futures
Redevelopment
Homes of Hope
Redevelopment
Upstate
Homeless
Acquisition/Reha
bilitation
Genesis Homes
Redevelopment
City of
Spartanburg
Administrative
Funds
Spartanburg
County
Demolition

$110,453.43 $110,453.43 $0.00

$381,842.99 $291,969.58 $89,873.41

$200,000.00 $200,000.00 $0.00

$563,127.74 $489,427.74 $73,700.00

$144,397.42 $144,397.42 $0.00

$62,247.71 $62,247.71 $0.00

$58,983.02 $58,983.02 $0.00

$66,923.29 $66,923.29 $0.00

$305,585.62 $305,585.62 $0.00

$1,445,817.28 $1,445,817.28 $0.00

$62,000.00 $62,000.00 $0.00

$456,726.49 $456,726.49 $0.00

$1,266,782.71 $1,266,782.71 $0.00

$200,000.00 $200,000.00 $0.00

$488,878.00 $488,878.00 $0.00

$75,528.19 $75,528.19 $0.00

$101,116.25 $101,116.25 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

City of Spartanburg

City of Spartanburg

City of Spartanburg

City of Spartanburg

Community Assistance
Provider

Community Assistance
Provider

Compantion Associates

Compantion Associates

Compantion Associates

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

110-3

110-6

110-7

110-9

102-1

102-2

109-1

109-2

109-3

113-1

113-10

113-10a

113-11

113-12

113-13

City of
Spartanburg
Demolition
Upstate Housing
Partnership
Rental
City of
Spartanburg
Landbanking
United Housing
Connections
Redevelopment
Community
Assistance
Provider
Administrative
Community Asst.
Provider
AC/Rehabilitatio
n
Companion
Associates
Administrative
Companion
Associates
Companion
Associates
Acquisition
Rehabilitation
Lowcountry
Housing Trust
Administrative
Jessco Homes
AC/Rehabilitatio
n
Jessco Homes
AC/Rehabilitatio
n
Metanoia
AC/Rehabilitatio
n
Town of James
Island
AC/Rehabilitatio
n
East Cooper HFH
Redevelopment

$681,675.72 $681,675.72 $0.00

$349,553.14 $349,553.14 $0.00

$731,841.74 $731,841.74 $0.00

$26,000.00 $26,000.00 $0.00

$60,000.00 $60,000.00 $0.00

$1,570,000.00 $1,570,000.00 $0.00

$31,071.81 $31,071.81 $0.00

$700,000.00 $700,000.00 $0.00

$299,859.14 $299,859.14 $0.00

$316,553.60 $284,346.08 $32,207.52

$1,526,373.67 $1,526,373.67 $0.00

$520,518.45 $520,518.45 $0.00

$72,689.84 $72,689.84 $0.00

$300,000.00 $300,000.00 $0.00

$241,420.00 $241,420.00 $0.00
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Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

Lowcountry Housing
Trust

Lowcountry Housing
Trust
Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Lowcountry Housing
Trust

Myrtle Beach Housing
Authority

Myrtle Beach Housing
Authority

Myrtle Beach Housing
Authority

Myrtle Beach Housing
Authority

Myrtle Beach Housing
Authority

113-14

113-15

113-2

113-3

113-4

113-6

113-7

113-9

113-9A

114-1

114-11

114-4

114-5

114-6

Charleston Area
CDC Ac/Rehab
Rental
Metanoia
AC/Rehab Rental
Charleston Area
CDC
AC/Rehabilitatio
n
Charleston
Renovation
Group AC/Rehab
City of
Charleston
Redevelopment
Companion
Associates
AC/Rehabilitatio
n
Companion
Associates
AC/Rehabilitatio
n
Charleston
Renovation
Group
AC/Rehabilitatio
n
Charleston
Renovation
Group Ac/Rehab
120%
Myrtle Beach HA
Administrative
Funds
City of Myrtle
Beach
Demolition
Home Alliance
Acquisition/Reha
bilitaiton
HA of Myrtle
Beach
Redevelopment
Horry County
HFH Demolition

$80,354.40 $46,178.12 $34,176.28

$74,901.49 $74,901.49 $0.00

$167,264.54 $167,264.54 $0.00

$1,241,188.74 $1,241,188.74 $0.00

$1,406,866.48 $842,547.94 $564,318.54

$1,069,523.86 $1,069,523.86 $0.00

$600,275.71 $600,275.71 $0.00

$279,805.56 $256,163.93 $23,641.63

$529,192.59 $481,909.34 $47,283.25

$118,586.41 $99,998.11 $18,588.30

$14,897.96 $14,136.00 $761.96

$160,138.02 $160,138.02 $0.00

$829,014.58 $660,857.98 $168,031.60

$8,952.93 $8,952.93 $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

Myrtle Beach Housing
Authority
Myrtle Beach Housing
Authority
Myrtle Beach Housing
Authority
NSP Revolving Loan
Funds
Pickens County HFH

Pickens County HFH

Santee-Lynches
Affordable Housing

Santee-Lynches
Affordable Housing

SCACDC

SCACDC

SCACDC

Sumter HA/City of
Sumter

Sumter HA/City of
Sumter

Sumter HA/City of
Sumter

Sumter HA/City of
Sumter

TN Associates

TN Associates

114-7

114-8

114-9

08-100-RLF

108-1

108-2

103-1

103-2

111-1

111-2

111-3

115-1

115-2

115-3

115-4

105-1

105-2

Home Alliance
Redevelopment
City of Conway
Demolition
Myrtle Beach HA
AC/Rehab
Revolving Loan
Fund
Pickens County
HFH
Pickens County
HFH
Redevelopment
Santee Lynches
Administrative
Funds
Santee Lynches
CDC
AC/Rehabilitatio
n
SCACDC
Administrative
Funds
SCACDC
Acquisition/Reha
bilitation
United Housing
Connections
AC/Rehab Rental
Sumter Housing
Authority
Administrative
Sumter HA
Acquisition/Reha
bilitation
Santee Lynches
Acquisition/Reha
bilitation
Sumter County
CDC
AC/Rehabiliation
TN Development
Administrative
Funds
TN Development
Demolition

$1,278,247.50 $1,278,247.50 $0.00

$11,850.00 $11,850.00 $0.00

$327,234.00 $319,792.89 $7,441.11

$2,751,898.68 $0.00 $0.00

$0.00 $0.00 $0.00

$270,400.00 $270,400.00 $0.00

$51,744.00 $51,744.00 $0.00

$1,293,612.00 $1,293,612.00 $0.00

$67,388.21 $40,000.00 $27,388.21

$748,169.92 $666,045.40 $82,124.52

$170,060.19 $157,849.47 $12,210.72

$68,000.00 $68,000.00 $0.00

$404,500.05 $404,500.05 $0.00

$757,187.00 $757,187.00 $0.00

$536,718.40 $536,718.40 $0.00

$50,255.18 $50,255.18 $0.00

$524,084.98 $524,084.98 $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-45-0001

Budget Program Funds Drawn Program Income Drawn

TN Associates 105-3 TN
Redevelopment
Project

$732,294.00 $732,294.00 $0.00

Grantee Activity Number:                        08-100-RLF
Activity Title:                                             Revolving Loan Fund

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

08-NSP100-RLF NSP Revolving Loan Funds

Projected Start Date: Projected End Date:

07/01/2013 01/01/2020

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SCSHFDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,751,898.68

$2,751,898.68

$2,199,922.44

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

SCSHFDA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        08-100-RLF
Activity Title:                                             Revolving Loan Fund

 NSP revolving loan fund will use program income returned from subreicpients to fund the acquisition and rehabilitatio of additoinal foreclosed
and abandoned properties.

Activity Description

Specific properties have not been identified yet.  Properties will be required to be located in designated areas of greatest need across the state.

Location Description:

 This activity was created to capitalize a revolving loan fund with program incoem that has been remitted to SCSHFDA by its subrecipients.  We
are still working to get it fully funded and make a determination on how to structure the fund.  No properties have been identified yet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        100-1
Activity Title:                                             SCSHFDA Administrative Funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP100 Authority  Funds

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

SCSHFDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,872,590.39

$2,872,590.39

$2,872,590.39

$2,694,609.90
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        100-1
Activity Title:                                             SCSHFDA Administrative Funds

Program Funds Drawdown:

Program Income Drawdown:

$2,694,609.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,495,261.54

SCSHFDA $2,495,261.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for 2008 NSP grant.

Activity Description

Columbia, SC 29210

Location Description:

 This fund is for the Authority's administrative expenses.  Expenses incurred to date are for consulting, advertising, facility rental, and salaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        100-2
Activity Title:                                             Activity Delivery Costs

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08-NSP100 Authority  Funds

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        100-2
Activity Title:                                             Activity Delivery Costs
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SCSHFDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,429.57

$114,429.57

$114,429.57

$22,910.00

$22,910.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,910.00

SCSHFDA $22,910.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisitions and rehabilitaton of foreclosed single family untis to rent or sell to home buyers at or below 120% of AMI.

Activity Description

Aiken, Anderson, Beaufort, Berkely, Charleston, Darlington, Dorchester, Florence, Greenville, Greenwood, Horry, Lancaster, Laurens, Lexington,
Orangeburg, Pickens, Richland, Spartanburg, Sumter, York Counties

Location Description:

 This activity was re-opened thirteen quarters ago to hold leftover and de-obligated funds.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        100-2
Activity Title:                                             Activity Delivery Costs

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-1
Activity Title:                                             Catawba COG Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP101 Catawba COG Lancaster

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,650.73

$71,650.73

$71,650.73

$71,650.73

$45,553.81

$26,096.92

Program Income Received: $26,096.92

Total Funds Expended: $71,650.73

Catawba Regional Council of Governments $71,650.73

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-1
Activity Title:                                             Catawba COG Administrative Funds

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative Funds for 2008 NSP grant.

Activity Description

Lancaster County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101-2
Activity Title:                                             Catawba COG AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP101 Catawba COG Lancaster

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $971,605.94
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-2
Activity Title:                                             Catawba COG AC/Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$971,605.94

$971,605.94

$971,605.94

$917,667.09

$53,938.85

Program Income Received: $210,036.95

Total Funds Expended: $971,605.94

Catawba Regional Council of Governments $971,605.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 8 foreclosed single family units to sell to households at or below 120% of AMI

Activity Description

Lancaster County, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
711 Marion Sims Dr
2302 Old Blackmon Ln
2763 Cane Mill Rd
1160 Fowler Brook Ct
2388 Douglas Heights
2243 White Pine Ct
1205 Somerset
309 Pecan St

Lancaster
Lancaster
Lancaster
Indian Land
Lancaster
Lancaster
Lancaster
Lancaster

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29720
29720
29720
29707
29720
29720
29720
29720

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        101-3
Activity Title:                                             Catawba COG Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-3
Activity Title:                                             Catawba COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP101 Catawba COG Lancaster

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,178.00

$221,178.00

$221,178.00

$221,178.00

$221,178.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $221,178.00

Catawba Regional Council of Governments $221,178.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of 29 blighted structures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-3
Activity Title:                                             Catawba COG Demolition

Lancaster County, zip code 29720

Location Description:

 THis activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
194 Pine Ridge Rd
261 Pine Ridge Rd
271 Pine Ridge Rd
277 Pine Ridge Rd
422 East 4th St
5297 Pleasant Plains Rd
407 East 4th St
1722 Kershaw Camden Hwy
1732 Kershaw Camden Hwy
1014 Cross St
1746 Grace Ave
1795 Grace Ave
1801 Grace Ave
1817 Grace Ave
1088 Lansford Rd
1500 Victoria St
1501 Victoria St
1503 Victoria St
1509 Victoria St
1468 Kelly Dr
430 Hampton Rd
605 Grenwood Ave
200 Moore St
611 N. Market St
412 1/4 Clinton Rd
405 Chesterfield Dr
1775 Barbarosa Dr
1767 Great Falls Hwy
1194 Camp Creek Dr

Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29067
29067
29067
29067
29067
29067
29067
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720
29720

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        101-4
Activity Title:                                             Catawba Lancaster Demolition Phase 2

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-4
Activity Title:                                             Catawba Lancaster Demolition Phase 2
Clearance and Demolition Completed

Project Number: Project Title:

08-NSP101 Catawba COG Lancaster

Projected Start Date: Projected End Date:

12/03/2012 03/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,879.25

$40,879.25

$40,879.25

$40,879.25

$0.00

$40,879.25

Program Income Received: $0.00

Total Funds Expended: $40,879.25

Catawba Regional Council of Governments $40,879.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of blighted structures located in Lancaster County.

Activity Description

Lancaster County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-4
Activity Title:                                             Catawba Lancaster Demolition Phase 2

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
527 Hill St
1945 High Point Circle
194 Railroad Ave
191 E. Second St
302 White St
820 Hart St
820-A Hart St

Kershaw
Lancaster
Kershaw
Kershaw
Kershaw
Heath Springs
Heath Springs

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29067
29720
29067
29067
29067
29058
29058

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        101-5
Activity Title:                                             Catawba Ac/Rehab York

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP101 Catawba COG Lancaster

Projected Start Date: Projected End Date:

03/20/2013 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,218.85

$115,218.85

$115,218.85

$115,218.85

$0.00

$115,218.85

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        101-5
Activity Title:                                             Catawba Ac/Rehab York

Total Funds Expended: $115,218.85

Catawba Regional Council of Governments $115,218.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed single family property to be rehabilitated and leased to a household with AMI of 120% and below.

Activity Description

725 Erinbrook, York SC 29745

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
725 Erinbrook Ct York South Carolina 29745 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        102-1
Activity Title:                                             Community Assistance Provider Administrative

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP102 Community Assistance Provider

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Assistance Provider1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        102-1
Activity Title:                                             Community Assistance Provider Administrative

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,000.00

Community Assistance Provider1 $60,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description

Lexington County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102-2
Activity Title:                                             Community Asst. Provider AC/Rehabilitation
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        102-2
Activity Title:                                             Community Asst. Provider AC/Rehabilitation
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP102 Community Assistance Provider

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Assistance Provider1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,570,000.00

$1,570,000.00

$1,570,000.00

$1,570,000.00

$1,570,000.00

$0.00

Program Income Received: $11,574.00

Total Funds Expended: $1,570,000.00

Community Assistance Provider1 $1,570,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 11 foreclosed single family homes to rent to households at or below 120% AMI

Activity Description

Lexington County, zip code 29073

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        102-2
Activity Title:                                             Community Asst. Provider AC/Rehabilitation

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
128 Willow Forks Rd
121 Kelberry Ct
216 Covey Ln
204  Thackeray Ln
109 Double Eagle Circle
110 Mockingbird Dr
105 Cog Hill Dr
247 Mockingbird Circle
133 Bill Williamson Ct
121 Spring Tyme Ln

Lexington
Lexington
Lexington
Lexington
Lexington
Lexington
Lexington
Lexington
Lexington
Lexington

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29073
29073
29073
29073
29073
29073
29073
29073
29073
29073

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        103-1
Activity Title:                                             Santee Lynches Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP103 Santee-Lynches Affordable Housing

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Santee Lynches Affordable Housing CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$51,744.00

$51,744.00

$51,744.00

$51,744.00

$51,744.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        103-1
Activity Title:                                             Santee Lynches Administrative Funds

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $51,744.00

Santee Lynches Affordable Housing CDC $51,744.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for 2008 NSP grant.

Activity Description

Orangeburg County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-2
Activity Title:                                             Santee Lynches CDC AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP103 Santee-Lynches Affordable Housing

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        103-2
Activity Title:                                             Santee Lynches CDC AC/Rehabilitation
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Santee Lynches CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,293,612.00

$1,293,612.00

$1,293,612.00

$1,293,612.00

$1,293,612.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,293,612.00

Santee Lynches CDC $1,293,612.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 15 foreclosed single family homes to rent to households at or below 120% of AMI

Activity Description

Orangeburg County, SC zip codes 29115, 29118

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        103-2
Activity Title:                                             Santee Lynches CDC AC/Rehabilitation

Address City State Zip Status Accept
2166 Stanley Ct
723 Colleton St
526 Brewton St
725 Colleton St
644 Rambling Ridge Rd
403 Grasshopper Ct
751 Colleton St
80 Padgett
110 Gold Dr
3957 Turkey Hill
436 Tucker St
440 Tucker St
444 Tucker St
452 Tucker St
456 Tucker St

Sumter
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg
Orangeburg

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29154
29115
29115
29115
29115
29118
29115
29115
29118
29115
29115
29115
29115
29115
29115

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        104-1
Activity Title:                                             City of Columbia Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$154,458.50

$154,458.50

$154,458.50

$154,458.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-1
Activity Title:                                             City of Columbia Administrative Funds

Program Funds Drawdown:

Program Income Drawdown:

$147,278.82

$7,179.68

Program Income Received: $7,179.68

Total Funds Expended: $154,458.50

City of Columbia $154,458.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description

City of Columbia, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104-10
Activity Title:                                             Columbia Housing Dev AC/Rehab Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-10
Activity Title:                                             Columbia Housing Dev AC/Rehab Rental
06/07/2011 07/07/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbia Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$879,627.76

$879,627.76

$879,627.76

$879,627.76

$786,163.21

$93,464.55

Program Income Received: $0.00

Total Funds Expended: $879,627.76

Columbia Housing Development Corporation $879,627.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 5 foreclosed singe family homes to lease to households with incomes of 120% or less of AMI.

Activity Description

Property located in the City limits of Columbia.

Location Description:

 This activity was closed out last quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-10
Activity Title:                                             Columbia Housing Dev AC/Rehab Rental

Address City State Zip Status Accept
2312 Ithaca St
42 Providence Manor
42 Providence Manor
3082 Lindenwood Dr

Columbia
Columbia
Columbia
Columbia

South Carolina
South Carolina
South Carolina
South Carolina

29204
29203
29203
29204

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        104-11
Activity Title:                                             Community Assistance Provider Ac/rehab rental 50%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

04/04/2013 05/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Assistance Provider2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,485.29

$185,485.29

$185,485.29

$185,485.29

$185,485.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $185,485.29

Community Assistance Provider2 $185,485.29

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-11
Activity Title:                                             Community Assistance Provider Ac/rehab rental 50%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of two foreclosed single family homes to be leased to households with AMI at or below 50%

Activity Description

608 Briercliff, Columbia, SC 29203 and 4802 Anderson St., Columbia, SC 29203

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
608 Briercliff
4802 Anderson

Columbia
Columbia

South Carolina
South Carolina

29203
29203

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        104-3
Activity Title:                                             Columbia Hsg Dev. Corp AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbia Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $455,738.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-3
Activity Title:                                             Columbia Hsg Dev. Corp AC/Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,738.10

$455,738.10

$455,738.10

$407,336.34

$48,401.76

Program Income Received: $225,951.35

Total Funds Expended: $455,738.10

Columbia Housing Development Corporation $455,738.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 3 foreclosed single family homes to sell to home buyers at or below 120% of AMI

Activity Description

Richland County, SC zip code 29204

Location Description:

 This activity was closed out last quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
5604 Colonial Dr
460 Summerlea Ln
1825 St. Julian Place, Unit 7-
B

Columbia
Columbia
Columbia

South Carolina
South Carolina
South Carolina

29204
29204
29204

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

1
1

1

Activity Location:

Grantee Activity Number:                        104-5
Activity Title:                                             Columbia HA AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-5
Activity Title:                                             Columbia HA AC/Rehabilitation
Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbia Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,800.95

$174,800.95

$174,800.95

$174,800.95

$174,800.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,800.95

Columbia Housing Authority $174,800.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed single family homes to sell to purhasers at or below 120% of AMI

Activity Description

Richland County SC zip code 29205

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-5
Activity Title:                                             Columbia HA AC/Rehabilitation

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3242 Pheasant Ct Columbia South Carolina 29204 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        104-6
Activity Title:                                             Columbia HA Landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Columbia Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$387,419.03

$387,419.03

$387,419.03

$387,419.03

$387,419.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $387,419.03

Columbia Housing Authority $387,419.03

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-6
Activity Title:                                             Columbia HA Landbanking

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of 9 blighted properties to be land banked.

Activity Description

Richland County,SC zip code 29205

Location Description:

 9 properties were acquired during previous quarters to be land banked.  7 were demolished during previous quarters and 2 are vacant lots.  All
parcels are still owned by the Columbia Housing Authority.  Financing for the development of these properties has not been secured.  The 7
properties that were demolished meet the LMMA National Objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104-7
Activity Title:                                             Columbia Hsg Dev Corp Landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbia Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-7
Activity Title:                                             Columbia Hsg Dev Corp Landbanking
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$355,205.10

$355,205.10

$355,205.10

$355,205.10

$291,199.59

$64,005.51

Program Income Received: $0.00

Total Funds Expended: $355,205.10

Columbia Housing Development Corporation $355,205.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of 5 blighted single family homes.

Activity Description

Richland County zip code 29204

Location Description:

 All 5 properties were acquired and demolished in previous quarters.  One property was previously reported as being redeveloped.  That was
incorrect.  The one property (21 Chasewood) is being redeveloped and the final punch list is being completed.  Columbia Housing Development
Corp encountered issues wiht the contractor and the remaining work to be completed was put out for bid in Decemeber.  Construction is
expected to be completed in early 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104-8
Activity Title:                                             Community Asst. Prov. AC/Rehabilitation
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-8
Activity Title:                                             Community Asst. Prov. AC/Rehabilitation
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Assistance Provider1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,352,515.56

$1,352,515.56

$1,352,515.56

$1,352,515.56

$1,352,515.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,352,515.56

Community Assistance Provider1 $1,352,515.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 12 foreclosed single family units to rent to households at or below 120% of AMI

Activity Description

Richland County zip code 29203

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-8
Activity Title:                                             Community Asst. Prov. AC/Rehabilitation

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
5 Leaf Circle
3013 Sigmund Circle
245 Crawford Rd
1017 Pine St
155 Jasmine Place Dr
209 Twin Eagles Dr
5915 Farrow Rd
416 Isaac St
114 Providence Plantation
Circle
35 Providence Manor Ct
107 Sweetgrass Ln
617 Summerhill Dr

Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia

Columbia
Columbia
Columbia

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

South Carolina
South Carolina
South Carolina

29203
29204
29203
29205
29203
29203
29203
29203
29203

29203
29203
29203

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A

1
1
1
1
1
1
1
1

1

1
1
1

Activity Location:

Grantee Activity Number:                        104-9
Activity Title:                                             Columbia Housing Development AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP104 City of Columbia

Projected Start Date: Projected End Date:

09/09/2010 05/09/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbia Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$121,618.73

$121,618.73

$121,618.73



5416

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        104-9
Activity Title:                                             Columbia Housing Development AC/Rehabilitation
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,618.73

$101,539.20

$20,079.53

Program Income Received: $0.00

Total Funds Expended: $121,618.73

Columbia Housing Development Corporation $121,618.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of 1 foreclosed single family home to resell to homebuyers at or below 50% of AMI

Activity Description

Columbia, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
50 Blanchelle Ct Columbia South Carolina 29203 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        105-1
Activity Title:                                             TN Development Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP105 TN Associates

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        105-1
Activity Title:                                             TN Development Administrative Funds
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

TN Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,255.18

$50,255.18

$50,255.18

$50,255.18

$50,255.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,255.18

TN Development Corporation $50,255.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for 2008 NSP grant

Activity Description

Richland County

Location Description:

 Thsi activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        105-1
Activity Title:                                             TN Development Administrative Funds

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        105-2
Activity Title:                                             TN Development Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP105 TN Associates

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TN Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$524,084.98

$524,084.98

$524,084.98

$524,084.98

$524,084.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $524,084.98

TN Development Corporation $524,084.98

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        105-2
Activity Title:                                             TN Development Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures.

Activity Description

Shaw Street, Columbia SC 29203

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        105-2
Activity Title:                                             TN Development Demolition

Address City State Zip Status Accept
724 Cross Hill Rd
1818 Mitchell St
1920 Mitchell St
1900 Mitchell St
1934 Mitchell St
5883 Ames Rd
4626 N. Main St
4630 N. Main St
5527 N. Main St
5706 Farrow Rd
314 Glen Ave
5710 Farrow Rd
1725 Mayer St
3300 N Main St
122 Broomfield Rd
3420 Beaumont Ave
4404 Colonial Dr
818 Dixie Ave
600 Gabriel Dr
6100 Luke St
5630 Weston Ave
4904 Woodbrier Dr
2303 Richland St
1321 Oak St
3306 Grand St
5027 Farrow Rd
2513 Haskell Dr
2430 Greene St
4205 Conners St
2112 Washington St
3532 Beltline Blvd

Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29205
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29203
29204
29204
29204
29205

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        105-3
Activity Title:                                             TN Redevelopment Project

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP105 TN Associates
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        105-3
Activity Title:                                             TN Redevelopment Project
Projected Start Date: Projected End Date:

09/09/2010 09/09/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TN Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$732,294.00

$732,294.00

$732,294.00

$732,294.00

$732,294.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $732,294.00

TN Development Corporation $732,294.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 8 townhouse units to be leased to household at or below 50% of AMI

Activity Description

City of Columbia, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        105-3
Activity Title:                                             TN Redevelopment Project

Address City State Zip Status Accept
3865 Shaw St
3869 Shaw St
3873 Shaw St
4052 Water St
4058 Water St
4060 Water St
4064 Water St
4068 Water St

Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia
Columbia

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29203
29203
29203
29203
29203
29203
29203
29203

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        106-1
Activity Title:                                             City of Anderson Administrative

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP106 City of Anderson

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,654.23

$99,654.23

$99,654.23

$94,326.41

$86,175.99

$8,150.42

Program Income Received: $13,478.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-1
Activity Title:                                             City of Anderson Administrative

Total Funds Expended: $94,326.41

City of Anderson $94,326.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for NSP grant # 08-NSP106

Activity Description

Location Description:

 This fund is for the City of Anderson's administrative expenses. Expenses incurred to date are for administrative salaries, office supplies, and
travel costs.  The City of Anderson remitted a check for the unspent program income and the amount is being reconciled with financial records
to verify that the correct amount was remitted.  We expect to close this activity next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        106-2
Activity Title:                                             City of Anderson Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP106 City of Anderson

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



5424

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-2
Activity Title:                                             City of Anderson Acquisition/Rehabilitation
Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,441,037.11

$1,441,037.11

$1,618,673.82

$1,550,923.02

$1,407,803.91

$143,119.11

Program Income Received: $285,606.37

Total Funds Expended: $1,550,923.02

City of Anderson $1,550,923.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 All 21 properties were completed and sold in previous quarters.  The City of Anderson remitted a check for the unspent program income.  The
amount is being reconciled with financial records to verify that the correct amount was remitted.  We expect to close out this activity next
quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-2
Activity Title:                                             City of Anderson Acquisition/Rehabilitation

Address City State Zip Status Accept
1306 West End Ave
143 Strawberry Place
1314 Revere St
528 Fairmont Rd
906 Linley St
308 Benjamin St
2003 Woodside Ave
311 Queen Dr
1817 Green St
108 Hillcrest Circle
104 Wedgewood Ave
3206 Deerwood Trail
3303 Algonquin Ave
106 Carrick Ct
100 Nates Berry Dr
3211 McCurley Dr
303 Oneal Dr
2601 Fleming Dr
1213 Bolt Dr
3022 Plainview Rd
2412 Northview Ave

Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29624
29621
29624
29621
29621
29624
29621
29625
29625
29624
29624
29621
29624
29624
29624
29624
29625
29621
29621
29624
29625

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        106-3
Activity Title:                                             Nehemiah Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP106 City of Anderson

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Nehemiah

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-3
Activity Title:                                             Nehemiah Acquisition/Rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,670.25

$312,670.25

$312,670.25

$312,670.25

$312,670.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $312,670.25

Nehemiah $312,670.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 4 units for rental to households at or below 50% of AMI

Activity Description

Anderson County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
104 Cold Berry Dr
2604 Whitehall Ave
1724 W Market St, Unit A
1724 W Market St, Unit B

Anderson
Anderson
Anderson
Anderson

South Carolina
South Carolina
South Carolina
South Carolina

29624
29621
29624
29624

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        106-4
Activity Title:                                             Upstate Homeless Coalition

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-4
Activity Title:                                             Upstate Homeless Coalition
Acquisition - general Completed

Project Number: Project Title:

08-NSP106 City of Anderson

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

United Housing Connections

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$428,842.02

$428,842.02

$428,842.02

$428,842.02

$428,842.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $428,842.02

United Housing Connections $428,842.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 3 single family units to rent to households below 50% AMI

Activity Description

Anderson County

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-4
Activity Title:                                             Upstate Homeless Coalition

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
410 Blair St
508 Masters Dr
123 Carrie Leigh Ln

Anderson
Anderson
Pendleton

South Carolina
South Carolina
South Carolina

29625
29626
29670

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        106-5
Activity Title:                                             City of Anderson Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP106 City of Anderson

Projected Start Date: Projected End Date:

11/01/2009 11/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,552.40

$310,552.40

$310,552.40

$310,552.40

$235,815.94

$74,736.46

Program Income Received: $0.00

Total Funds Expended: $310,552.40

City of Anderson $310,552.40
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-5
Activity Title:                                             City of Anderson Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures in the City of Anderson

Activity Description

City of Anderson, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-5
Activity Title:                                             City of Anderson Demolition

Address City State Zip Status Accept
101 Welco St
126 North St
806 Osborne St
808 Osborne St
205 Farmer St
87 North St
131 Sanders
220 Cleveland Ave
207 Brissey St
600 West Franklin St
602 West Franklin St
1512 South McDuffie St
1600 South McDuffie St
1520 South McDuffie St
207 Lincoln St
1304 High St
1217 Pruitt St
519 East Market St
1407 Nardin Ave
1411 Nardin Ave
215 Wardlaw St
217 Wardlaw St
1106 Railroad St
1508 South Fant St
505 East Hampton St
1119 West Franklin St
1123 West Franklin St
801 West Franklin St
509 Carver St
407 Wood St
209 Wardlaw St
1612 Nardin Ave
116 Brown St
1104 High St
709 Gary St
421 W. Reed St
413 Rose Hill
408 Douglas St
707 Beechwood
210 Lincoln
231 Liberty
518 E. Market St

Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29621
29621
29621
29621
29621
29621
29622
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624
29624

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:



5431

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-5
Activity Title:                                             City of Anderson Demolition
Address City State Zip Status Accept
411 A Carver St
804 S. Towers St
308 W. River
314 W. River
505 Gossett
1605-C S. Fant St
1605-B S. Fant St
1605-A S. Fant St
513 Fulwer St
311 West Mauldin St
313 West Mauldin St
800 West Mauldin St
102 Wenzick St
1207 Tribble St
227 Daniels St
229 Daniels St
113 I St
206 A Daniels St
113 Wenzick St
111 Wenzick St
610 Bleckley
206 B Daniels St
212 Lincoln
411 B Carver St

Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29624
29624
29624
29624
29624
29624
29624
29624
29624
29625
29625
29625
29625
29625
29625
29625
29625
29625
29625
29625
29625
29625
29624
29624

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        106-6
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        106-6
Activity Title:
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of two single family homes to be leased to households at or below 120% of AMI.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-1
Activity Title:                                             City of Greenville Administrative Funds

Activity Type: Activity Status:

Administration Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-1
Activity Title:                                             City of Greenville Administrative Funds
Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greenville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

City of Greenville $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 administrative funds for 2008 NSP grant

Activity Description

City of Greenville

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-1
Activity Title:                                             City of Greenville Administrative Funds

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-10
Activity Title:                                             Community Works Carolina Landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greenville Housing Fund

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$563,127.74

$563,127.74

$489,427.74

$489,427.74

$489,427.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $489,427.74

Greenville Housing Fund $489,427.74
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-10
Activity Title:                                             Community Works Carolina Landbanking
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 14 foreclosed units to land bank

Activity Description

Greenville, SC zip codes 29605 and 29607

Location Description:

 5 properties have been redeveloped and leased.  2 properties have been redeveloped and sold to income qualified households.  3 have been
transferred to Allen Temple CEDC, who was awarded 2014 HOME funding for construction financing.  Construction is 30% complete.  It was
previously reported that 2 properties had been transferred to Genesis Homes.  This was a typo.  1 property has been transferred to Genesis
Homes, who was awarded 2013 and 2014 HOME funding for construction financing.  Construction is 85% complete.  The remaining 3
properties were transferred to Allen Temple CEDC, who was awarded 2015 HOME funding for construction financing.  Construction is expected
to begin next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-11
Activity Title:                                             City of Greenville Land Banking

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

12/20/2009 12/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-11
Activity Title:                                             City of Greenville Land Banking
Primary Responsible Organization:

City of Greenville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,397.42

$144,397.42

$144,397.42

$144,397.42

$144,397.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $144,397.42

City of Greenville $144,397.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton of 5 foreclosed properties to be land banked and maintained until disposition

Activity Description

City limits of Greenville, SC

Location Description:

 All 4 properties were acquired and landbanked in previous quarters.  One of the properties is actually two lots, so there will be a total of 5 units
even though only 4 properties are listed.  2 properties were completed and leased last quarter.  Redevelopment planning is underway for the
remaining 2 properties.  The City has hired a consultant to complete the REedy River Redevelopment and Park master plan.  The reamining
properties on Forest St and W. Washinton St are included in the plan.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-11
Activity Title:                                             City of Greenville Land Banking

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107-12
Activity Title:                                             Homes of Hope Ac/Rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

06/15/2011 08/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes of Hope

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,247.71

$62,247.71

$62,247.71

$62,247.71

$62,247.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,247.71

Homes of Hope $62,247.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-12
Activity Title:                                             Homes of Hope Ac/Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a foreclosed single family home for lease to households at or below 50% of AMI

Activity Description

6 Lindberg Circle, Greenville, SC 29601

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
6 Lind berg Ave Greenville South Carolina 29601 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        107-13
Activity Title:                                             Allen Temple Ac/Rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

06/15/2011 08/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allen Temple CEDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$58,983.02

$58,983.02
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-13
Activity Title:                                             Allen Temple Ac/Rehab
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,983.02

$58,983.02

$58,983.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,983.02

Allen Temple CEDC $58,983.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of a foreclosed single family home for lease to households at or below 50% of AMI

Activity Description

1 Burns Circle, Greenville, SC 29605

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1 Burns Circle Greenville South Carolina 29605 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        107-2
Activity Title:                                             City of Greenville Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-2
Activity Title:                                             City of Greenville Acquisition/Rehabilitation
05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greenville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,923.29

$66,923.29

$66,923.29

$66,923.29

$66,923.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,923.29

City of Greenville $66,923.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of 1 foreclosed unit to rent to homebuyers with incomes at 120% or below ami

Activity Description

City of Greenville

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:



5441

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-2
Activity Title:                                             City of Greenville Acquisition/Rehabilitation

Address City State Zip Status Accept
323 Keith Dr Greenville South Carolina 29607 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        107-3
Activity Title:                                             City of Greenville Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Greenville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,585.62

$305,585.62

$305,585.62

$305,585.62

$305,585.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $305,585.62

City of Greenville $305,585.62

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-3
Activity Title:                                             City of Greenville Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 62 blighted residental structures in the city of Greenville.

Activity Description

City of Greenville

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-3
Activity Title:                                             City of Greenville Demolition

Address City State Zip Status Accept
622 Green St
624 Green St
1209 Buncombe Rd
102 Nelson Ave
803 Green Ave
204 Willard St
101 Gower St
107 Pine St
8 LaFayette St
720 East Stone Ave
718 East Stone Ave
516 Anderson St
104 Cagle St
18 Cagle St
5 Temple St
105 Lincoln St
15 McCall St
803 Anderson St
210 Cagle St
213 Cagle St
211 Cagle St
208 Cagle St
206 Cagle St
205 Elmore St
207 Elmore St
209 Elmore St
212 Cagle St
214 Cagle St
110 Temple St
207 Cagle St
109 Lincoln St
312 Sullivan St
13 Ridge St
25 Chicora Ave
8 Dixon St
4 Dixon St
22 Urban St
41 Pacific Ave
6 Urban St
7 Urban St
20 Urban St
9 McKay St

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29601
29605
29605
29605
29605
29605
29605
29605
29605
29605
29605
29605

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:



5444

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-3
Activity Title:                                             City of Greenville Demolition
Address City State Zip Status Accept
15 Dixon St
101 Dixon St
104 Chicora St
106 Haynie St
108 Haynie St
200 Haynie St
302 Haynie St
304 Haynie St
309 Haynie St
311 Haynie St
1204 Church St
19 Tuskegee Ave
328 Ackley St
204 North Leach St
324 Douthit St
3 Rochester St
24 Burdette St
16 North Vance St
19 Doe St
101 Casey St

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29605
29605
29605
29605
29605
29605
29605
29605
29605
29605
29605
29607
29607
29611
29611
29611
29611
29611
29611
29601

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        107-4
Activity Title:                                             Allen Temple CEDC Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allen Temple CEDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,445,817.28

$1,445,817.28



5445

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-4
Activity Title:                                             Allen Temple CEDC Redevelopment
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,445,817.28

$1,445,817.28

$1,445,817.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,445,817.28

Allen Temple CEDC $1,445,817.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted units and new construction of 10 rental units for households at 50% and below ami

Activity Description

Greenville, SC zip code 29601 S. Calhoun Street, Ware St., McCall St., Grace St.

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
17 A & B McCAll St
109 McCall St
201 King St
303 South Calhoun St
312 South Calhoun St
815 Dunbar St
813 Dunbar St
819 Dunbar St
708 Jenkins St
502 Birnie St

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29601
29601
29601
29601
29601
29601
29601
29601
29601
29601

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:



5446

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-5
Activity Title:                                             Share Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Share

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,000.00

$62,000.00

$62,000.00

$62,000.00

$62,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,000.00

Share $62,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of 1 vacant/abandonded units to rent to households at or below 50% of ami

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-5
Activity Title:                                             Share Acquisition/Rehabilitation

Perry Avenue, Greenville, SC 29611

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
306 Douthit St Greenville South Carolina 29611 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        107-6
Activity Title:                                             Greenville Housing Futures Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greenville Housing Futures

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$456,726.49

$456,726.49

$456,726.49

$456,726.49

$456,726.49

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-6
Activity Title:                                             Greenville Housing Futures Redevelopment

Total Funds Expended: $456,726.49

Greenville Housing Futures $456,726.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 6 rental units on vacant property to rent to households at or below 50% of AMI

Activity Description

Hollywood Circle, Greenville SC 29607

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2A Phoenix Bluff Ct
2B Phoenix Bluff Ct
3A Phoenix Bluff Ct
3B Phoenix Bluff Ct
4A Phoenix Bluff Ct
4B Phoenix Bluff Ct

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29607
29607
29607
29607
29607
29607

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        107-7
Activity Title:                                             Homes of Hope Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-7
Activity Title:                                             Homes of Hope Redevelopment
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes of Hope

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,266,782.71

$1,266,782.71

$1,266,782.71

$1,266,782.71

$1,266,782.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,266,782.71

Homes of Hope $1,266,782.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant/abandonded property. New construction of 10 rental units for households at or below 50% of AMI

Activity Description

Perry Avenue, Greenville, SC 29611

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-7
Activity Title:                                             Homes of Hope Redevelopment

Address City State Zip Status Accept
444A Perry Ave
444B Perry Ave
446A Perry Ave
446B Perry Ave
440A Perry Ave
440B Perry Ave
442A Perry Ave
442B Perry Ave
448A Perry Ave
448B Perry Ave

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29601
29601
29601
29601
29601
29601
29601
29601
29601
29601

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        107-8
Activity Title:                                             Upstate Homeless Acquisition/Rehabilitation

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

United Housing Connections

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-8
Activity Title:                                             Upstate Homeless Acquisition/Rehabilitation

Total Funds Expended: $200,000.00

United Housing Connections $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitatio of 2 foreclosed units to rent to households at or below 50% of AMI

Activity Description

Gower Street, Greenville, SC 29601

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
5 Groce St
7 Groce St

Greenville
Greenville

South Carolina
South Carolina

29601
29601

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        107-9
Activity Title:                                             Genesis Homes Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP107 City of Greenville

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



5452

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        107-9
Activity Title:                                             Genesis Homes Redevelopment
Genesis Homes No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$488,878.00

$488,878.00

$488,878.00

$488,878.00

$488,878.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $488,878.00

Genesis Homes $488,878.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5 abandoned properties and demoliton of existing structures to construct 5 new rental units for households at or below 50% of
AMI.

Activity Description

Greenville,SC zip code 29607

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
46 Hollywood Circle
48 Hollywood Circle
50 Hollywood Circle
103A Mt. Eustis St
103B Mt. Eustis St

Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29607
29607
29607
29607
29607

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:



5453

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        108-1
Activity Title:                                             Pickens County HFH

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

08-NSP108 Pickens County HFH

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pickens County HFH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pickens County HFH $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for 2008 NSP grant.

Activity Description



5454

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        108-1
Activity Title:                                             Pickens County HFH

Pickens, SC Zip Code 29657

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108-2
Activity Title:                                             Pickens County HFH Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP108 Pickens County HFH

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pickens County HFH

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$270,400.00

$270,400.00

$270,400.00

$270,400.00

$270,400.00

$0.00

Program Income Received: $0.00



5455

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        108-2
Activity Title:                                             Pickens County HFH Redevelopment

Total Funds Expended: $270,400.00

Pickens County HFH $270,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 blighted structures to redevelop into 3 single family units to be sold to homebuyers at or below 120% of AMI.

Activity Description

Pickens,SC zip code 29657

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
109 Byrnes St
301 West Beattie St
17 Lee St

Liberty
Liberty
Liberty

South Carolina
South Carolina
South Carolina

29675
29657
29657

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        109-1
Activity Title:                                             Companion Associates Administrative

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP109 Compantion Associates

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        109-1
Activity Title:                                             Companion Associates Administrative
Primary Responsible Organization:

Companion Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,071.81

$31,071.81

$31,071.81

$31,071.81

$31,071.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,071.81

Companion Associates $31,071.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for 2008 NSP award

Activity Description

Pickens County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        109-2
Activity Title:                                             Companion Associates

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP109 Compantion Associates

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Companion Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$700,000.00

$700,000.00

$700,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $700,000.00

Companion Associates $700,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of 5 single family foreclosed units to rent to households at or below 50% of AMI

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        109-2
Activity Title:                                             Companion Associates

Easley, SC (Pickens County)

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
118 Creek Dr
404 Spirit Mountain
225A Springfield Circle
225B Springfield Circle
221A Springfield Circle
221B Springfield Circle
210 Walnut Hill Dr

Easley
Easley
Easley
Easley
Easley
Easley
Easley

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29642
29642
29642
29642
29642
29642
29642

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        109-3
Activity Title:                                             Companion Associates Acquisition Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP109 Compantion Associates

Projected Start Date: Projected End Date:

08/20/2010 08/20/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Companion Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$299,859.14

$299,859.14

$299,859.14

$299,859.14
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        109-3
Activity Title:                                             Companion Associates Acquisition Rehabilitation

Program Funds Drawdown:

Program Income Drawdown:

$299,859.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $299,859.14

Companion Associates $299,859.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Companion Associates will acquire and rehabilitate 3 foreclosed properties to rent to households at or below 50% of AMI.

Activity Description

Charleston, South Carolina

Location Description:

 THis activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3275 Walter Dr
3253 Walter Dr
4075H Cedars Parkway

Johns Island
Johns Island
North Charleston

South Carolina
South Carolina
South Carolina

29455
29455
29420

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        110-1
Activity Title:                                             City of Spartanburg Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP110 City of Spartanburg

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-1
Activity Title:                                             City of Spartanburg Administrative Funds
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Spartanburg1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,528.19

$75,528.19

$75,528.19

$75,528.19

$75,528.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,528.19

City of Spartanburg1 $75,528.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Spartanburg administrative funds for 2008 NSP grant.

Activity Description

City of Spartanburg

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-1
Activity Title:                                             City of Spartanburg Administrative Funds

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        110-2
Activity Title:                                             Spartanburg County Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP110 City of Spartanburg

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Spartanburg County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,116.25

$101,116.25

$101,116.25

$101,116.25

$101,116.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,116.25

Spartanburg County $101,116.25

Match Contributed: $0.00



5462

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-2
Activity Title:                                             Spartanburg County Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of 13 foreclosed properties.

Activity Description

Spartanburg County, SC zip codes 29385, 29377, 29306

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
321 Sunset Circle
901 Stephen Grove
125 Allen Ave
117 Swanee St
130 Fuller Rd
0 Fuller Rd
236 Sims Chapel
359 Sims Chapel
211 North St
275 Sims Chapel
120 Jackson Rd
0 Hill Top Ln
0 Highway 11

Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29301
29301
29303
29303
29306
29306
29306
29306
29306
29306
29306
29306
29338

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        110-3
Activity Title:                                             City of Spartanburg Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP110 City of Spartanburg

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-3
Activity Title:                                             City of Spartanburg Demolition
05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Spartanburg1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$681,675.72

$681,675.72

$681,675.72

$681,675.72

$681,675.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $681,675.72

City of Spartanburg1 $681,675.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 38 blighted residential units in the City limits

Activity Description

Spartanburg, SC 29306

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-3
Activity Title:                                             City of Spartanburg Demolition

Address City State Zip Status Accept
326 Allen St
846 Tweed St
131 Westview Blvd
459 Zephyr St
282 Arch St
370 Arch St
647 Beaumont
288 Brawley St
301 Brawley St
516 Brawley St
294 College St
236 Folsom St
164 Fremont
459 Howard St
819 Howard St
549 Howard St
560 Howard St
640 Isom St
642 Isom St
644 Isom St
646 Isom St
530 Magnolia St
196 Milan St
197 Milan St
202 Milan St
210 Milan St
236 Palisade St
178 Raindrop St
187 Raindrop St
196 Raindrop St
209 Raindrop St
214 Raindrop St
204 Weldon St
205 Weldon St
218 Weldon St
52 Hill St
54 Hill St
182 Sunny St

Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29303
29301
29301
29301
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29303
29306
29306
29306

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        110-6
Activity Title:                                             Upstate Housing Partnership Rental
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-6
Activity Title:                                             Upstate Housing Partnership Rental
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP110 City of Spartanburg

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Upstate Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$349,553.14

$349,553.14

$349,553.14

$349,553.14

$349,553.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $349,553.14

Upstate Housing Partnership $349,553.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 5 foreclosed single family units to lease to qualified renters.

Activity Description

Carlise Street, Spartanburg SC 29306

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-6
Activity Title:                                             Upstate Housing Partnership Rental

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
530 Hampton Dr
215 Briarcliff Rd
312 Alexander Ave
591 S. Converse St
193 Brookwood Terrace

Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29306
29306
29306
29306
29301

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        110-7
Activity Title:                                             City of Spartanburg Landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

08-NSP110 City of Spartanburg

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Spartanburg1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$731,841.74

$731,841.74

$731,841.74

$731,841.74

$731,841.74

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-7
Activity Title:                                             City of Spartanburg Landbanking

Total Funds Expended: $731,841.74

City of Spartanburg1 $731,841.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed and blighted structures to be held in land bank

Activity Description

Spartanburg, SC zip code 29303

Location Description:

 Of the 32 properties, 3 have been redeveloped and leased under NSP3 activities 11-110-3 and 11-110-4.  1 property was transferred to Habitat
for Humanity, redeveloped and sold to an income qualified buyer.  1 property has been redeveloped into a Food Hub/Farmer's Market.  1
property is being deconstructed as part of a job training program.  Redevelopment is on hold for the 7 properties set to be a City park, pending
approvals needed from EPA on the final design of the creek.  We expect final approval within 90 days.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        110-9
Activity Title:                                             United Housing Connections Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP110 City of Spartanburg

Projected Start Date: Projected End Date:

06/02/2014 07/31/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        110-9
Activity Title:                                             United Housing Connections Redevelopment
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

United Housing Connections

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,000.00

$26,000.00

$26,000.00

$26,000.00

$26,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,000.00

United Housing Connections $26,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The new construction of two signle family rental units located at 767 S. Liberty Street and 314 Appian Way in Spartanburg, SC 29303.
Properties will be leased by households with AMI at or below 50%.

Activity Description

The new construction of two signle family rental units located at 767 S. Liberty Street and 314 Appian Way in Spartanburg, SC 29303

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
314 Appian Dr
767 S. Liberty St

Spartanburg
Spartanburg

South Carolina
South Carolina

29306
29306

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        111-1
Activity Title:                                             SCACDC Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP111 SCACDC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

SCACDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,388.21

$67,388.21

$67,388.21

$67,388.21

$40,000.00

$27,388.21

Program Income Received: $27,388.21

Total Funds Expended: $67,388.21

SCACDC $67,388.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        111-1
Activity Title:                                             SCACDC Administrative Funds

Laurens and Greenwood Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        111-2
Activity Title:                                             SCACDC Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP111 SCACDC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SCACDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$748,169.92

$748,169.92

$748,169.92

$748,169.92

$666,045.40

$82,124.52

Program Income Received: $94,335.24
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        111-2
Activity Title:                                             SCACDC Acquisition/Rehabilitation

Total Funds Expended: $748,169.92

SCACDC $748,169.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition and rehabilitation of 5 single family foreclosed units to sell to homebuyers at or below 120% of ami

Activity Description

Laurens and Greenwood Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
221 Alabama Ave
107 Cross St
109 Kenilworth Dr
207 Manning
131 Seminole Rd

Greenwood
Greenwood
Greenwood
Greenwood
Greenwood

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29646
29630
29649
29649
29649

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        111-3
Activity Title:                                             United Housing Connections  AC/Rehab Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP111 SCACDC

Projected Start Date: Projected End Date:

09/26/2013 11/29/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        111-3
Activity Title:                                             United Housing Connections  AC/Rehab Rental
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

United Housing Connections

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,060.19

$170,060.19

$170,060.19

$170,060.19

$157,849.47

$12,210.72

Program Income Received: $0.00

Total Funds Expended: $170,060.19

United Housing Connections $170,060.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of (2) single family properties to be leased to households with AMI at or below 120 %

Activity Description

116-F Windtree Court and 435 Haltiwanger St.  Greenwood, SC 29649

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
435 Haltiwanger Ct Unit 24
116-F Windtree

Greenwood
Greenwood

South Carolina
South Carolina

29646
29649

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-1
Activity Title:                                             Beaufort HA Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP112 Beaufort Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Beaufort Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,720.00

$117,720.00

$117,720.00

$117,720.00

$117,720.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $117,720.00

Beaufort Housing Authority $117,720.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP administrative funds for 2008 NSP grant.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-1
Activity Title:                                             Beaufort HA Administrative Funds

Beaufort, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        112-2
Activity Title:                                             Beufort HA Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP112 Beaufort Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beaufort Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,740,111.00

$1,740,111.00

$1,740,111.00

$1,740,111.00

$1,740,111.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-2
Activity Title:                                             Beufort HA Acquisition/Rehabilitation

Total Funds Expended: $1,740,111.00

Beaufort Housing Authority $1,740,111.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 13 foreclosed single family units to rent to households at or below 50% of AMI

Activity Description

Beaufort County, SC zip code 29910

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
18 W. Morningside
10 Quail Ridge Dr
309 Columbia Ln
647 College Park
1 Pine Forest Dr
6 Spar Pole Ln
48 Rivertree Rd
35 Pine Forest Dr
34 Lakeside Dr
32 W. Morningside
54 Sandy Pointe
20 Grove Way

Bluffton
Beaufort
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29910
29910
29909
29909
29909
29910
29910
29910
29910
29910
29910
29910

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        112-3
Activity Title:                                             City of Beaufort Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-3
Activity Title:                                             City of Beaufort Redevelopment
Project Number: Project Title:

08-NSP112 Beaufort Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaufort

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,225.00

$1,225.00

$1,225.00

$1,225.00

$1,225.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,225.00

City of Beaufort $1,225.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of 0 blighted structures and new construction of 4 single family units to sell to home buyers at or below 50% of AMI

Activity Description

Beaufort County, SC zip code 29902

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-3
Activity Title:                                             City of Beaufort Redevelopment

 This activity was closed out in a previous quarter.
 The City of Beaufort spent $1,225.00 on preliminary development expenses, however, was unable to move forward with the acquisition of
properties targeted for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        112-4
Activity Title:                                             Town of Bluffton Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP112 Beaufort Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Bluffton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,028,967.27

$1,028,967.27

$690,969.80

$690,969.80

$690,969.80

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-4
Activity Title:                                             Town of Bluffton Redevelopment

Total Funds Expended: $690,969.80

Town of Bluffton $690,969.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demoliton of 3 vacant structures and the new construction of 6 single family homes to be purchased by households at or below
80% of AMI

Activity Description

Town of Bluffton, SC zip code 29910

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
12 Robertson St
48 Wharf St
13 Robertson St
11 Robertson St
50 Wharf St
51 Wharf St

Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29910
29910
29910
29910
29910
29910

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        112-5
Activity Title:                                             Lowcountry Habitat for Humanity

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP112 Beaufort Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-5
Activity Title:                                             Lowcountry Habitat for Humanity
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaufort

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$465,122.00

$465,122.00

$465,122.00

$465,122.00

$465,122.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $465,122.00

City of Beaufort $465,122.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed units

Activity Description

City of Beaufort Town Limits

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-5
Activity Title:                                             Lowcountry Habitat for Humanity

Address City State Zip Status Accept
2800 Palm Dr
4 Mystic Circle
14006 Lake Melton St

Beaufort
Beaufort
Beaufort

South Carolina
South Carolina
South Carolina

29902
29902
29906

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        112-6
Activity Title:                                             Town of Bluffton Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP112 Beaufort Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Bluffton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,571.00

$45,571.00

$45,571.00

$45,571.00

$45,571.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,571.00

Town of Bluffton $45,571.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-6
Activity Title:                                             Town of Bluffton Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 6 blighted structures

Activity Description

Town of Bluffton, zip code 29910

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
178 Buck Island Rd
240 Buck Island Rd
322 Buck Island Rd
19 Ripp Rapp Rd
18 Kitty Rd
178 Goethe Rd

Bluffton
Bluffton
Bluffton
Bluffton
Bluffton
Bluffton

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29910
29910
29910
29910
29910
29910

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        112-7
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        112-7
Activity Title:
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership and rental housing for households at or below 120% AMI.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        113-1
Activity Title:                                             Lowcountry Housing Trust Administrative

Activity Type: Activity Status:

Administration Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-1
Activity Title:                                             Lowcountry Housing Trust Administrative
Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Lowcountry Housing Trust

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$316,553.60

$316,553.60

$316,553.60

$316,553.60

$284,346.08

$32,207.52

Program Income Received: $32,207.52

Total Funds Expended: $316,553.60

Lowcountry Housing Trust $316,553.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description

Charleston, Berkeley and Dorchester Counties

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-1
Activity Title:                                             Lowcountry Housing Trust Administrative

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        113-10
Activity Title:                                             Jessco Homes AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jessco Homes

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,526,373.67

$1,526,373.67

$1,526,373.67

$1,526,373.67

$1,526,373.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,526,373.67

Jessco Homes $1,526,373.67
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-10
Activity Title:                                             Jessco Homes AC/Rehabilitation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 15 foreclosed single family homes to rent to households at or below 50% of AMI

Activity Description

Berkeley and Dorchester Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
211 Tyner Trail
515 Travelers Way
393 Springview Ln
89 Blue Jasmine Ln
224 Brookshire Rd
513 Travelers Way
232 Brookshire Rd
517 Travelers Way
108 Sandlewood Dr
125 Woodward Rd
519 Travelers Way
87A Hunters Ridge
87B Hunters Ridge
87C Hunters Ridge
87D Hunters Ridge

Summerville
Summerville
Summerville
Summerville
Goose Creek
Summerville
Goose Creek
Summerville
Summerville
Goose Creek
Summerville
North Charleston
North Charleston
North Charleston
North Charleston

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29483
29485
29485
29485
29445
29485
29445
29485
29843
29445
29485
29418
29418
29418
29418

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        113-10a
Activity Title:                                             Jessco Homes AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-10a
Activity Title:                                             Jessco Homes AC/Rehabilitation
08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jessco Homes

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,518.45

$520,518.45

$520,518.45

$520,518.45

$520,518.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $520,518.45

Jessco Homes $520,518.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 5 foreclosed single family homes for rental.

Activity Description

Dorchester County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-10a
Activity Title:                                             Jessco Homes AC/Rehabilitation

Address City State Zip Status Accept
209-A Weber St
209-B Weber St
209-C Weber St
209-D Weber St
209-E Weber St

Summerville
Summerville
Summerville
Summerville
Summerville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29483
29483
29483
29483
29483

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        113-11
Activity Title:                                             Metanoia AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Metanoia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,689.84

$72,689.84

$72,689.84

$72,689.84

$72,689.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,689.84

Metanoia $72,689.84
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-11
Activity Title:                                             Metanoia AC/Rehabilitation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed single family units to be sold to home buyers at or below 120% of AMI

Activity Description

Charleston County,SC. zip code 29405

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2762 E. Surrey St North Charleston South Carolina 29405 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        113-12
Activity Title:                                             Town of James Island AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of James Island

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $300,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-12
Activity Title:                                             Town of James Island AC/Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

Town of James Island $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 2 foreclosed single family homes to rent to households at or below 120% of AMI

Activity Description

Town of James Island, SC zip code 29412

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1406 Rainbow Rd
1311 Bob White Dr

Charleston
Charleston

South Carolina
South Carolina

29412
29412

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        113-13
Activity Title:                                             East Cooper HFH Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-13
Activity Title:                                             East Cooper HFH Redevelopment
08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Mt. Pleasant

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$241,420.00

$241,420.00

$241,420.00

$241,420.00

$241,420.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $241,420.00

Town of Mt. Pleasant $241,420.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of blighted structures and the redevelopment of newly constructed single family homes to sell to households at or below 120% of
AMI

Activity Description

Town of Mt. Pleasant, zip code 29464

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-13
Activity Title:                                             East Cooper HFH Redevelopment

Address City State Zip Status Accept
1093 Panther Ct
731 Kent St

Mount Pleasant
Mount Pleasant

South Carolina
South Carolina

29464
29464

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        113-14
Activity Title:                                             Charleston Area CDC Ac/Rehab Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

01/01/2012 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charleston Area CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,354.40

$80,354.40

$80,354.40

$80,354.40

$46,178.12

$34,176.28

Program Income Received: $0.00

Total Funds Expended: $80,354.40

Charleston Area CDC $80,354.40

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-14
Activity Title:                                             Charleston Area CDC Ac/Rehab Rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed single family property to rehabilitate and rent to households at or below 120% of AMI.

Activity Description

2600 Ferrara N. Charleston, SC 29405

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2600 Ferrara Dr North Charleston South Carolina 29405 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        113-15
Activity Title:                                             Metanoia AC/Rehab Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

09/06/2013 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Metanoia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$74,901.49

$74,901.49
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-15
Activity Title:                                             Metanoia AC/Rehab Rental
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,901.49

$74,901.49

$74,901.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,901.49

Metanoia $74,901.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitaiton of one single family home to be leased to households at or below 120% of AMI.

Activity Description

2343 Kent Ave., North Charleston, SC 29405

Location Description:

 This activity closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2343 Kent Ave North Charleston South Carolina 29405 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        113-2
Activity Title:                                             Charleston Area CDC AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-2
Activity Title:                                             Charleston Area CDC AC/Rehabilitation
05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charleston Area CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,264.54

$167,264.54

$167,264.54

$167,264.54

$167,264.54

$0.00

Program Income Received: $113,412.01

Total Funds Expended: $167,264.54

Charleston Area CDC $167,264.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed units to sell to homebuyers at or below 120% of AMI

Activity Description

Berkely, Dorchester and Charleston Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-2
Activity Title:                                             Charleston Area CDC AC/Rehabilitation

Address City State Zip Status Accept
4224 Grimke St
304 Gippy Dr

North Charleston
Summerville

South Carolina
South Carolina

29405
29483

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        113-3
Activity Title:                                             Charleston Renovation Group AC/Rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charleston Renovation Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,241,188.74

$1,241,188.74

$1,241,188.74

$1,241,188.74

$1,241,188.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,241,188.74

Charleston Renovation Group $1,241,188.74

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-3
Activity Title:                                             Charleston Renovation Group AC/Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed singgle family homes to rent to households at or below 50% of AMI

Activity Description

Berkely, Charlestona and Dorchester Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
8589 Lake Marion Dr, Unit
1100
8589 Lake Marion Dr, Unit
1000
8589 Lake Marion Dr, Unit
600
8589 Lake Marion Dr, Unit
800
104 Lewisfield Dr
21-5A Rivers Point Row
8330 Longridge Rd
142 Aylesbury Rd
5006 Thornton Dr
4816 Cane Pole

Charleston

Charleston

Charleston

Charleston

North Charleston
North Charleston
North Charleston
Goose Creek
Summerville
Summerville

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29406

29406

29406

29406

29413
29413
29418
29445
29485
29485

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A
N/A

1

1

1

1

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        113-4
Activity Title:                                             City of Charleston Redevelopment

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-4
Activity Title:                                             City of Charleston Redevelopment
05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Charleston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,406,866.48

$1,406,866.48

$1,450,610.50

$1,406,866.48

$842,547.94

$564,318.54

Program Income Received: $528,826.83

Total Funds Expended: $1,406,866.48

City of Charleston $1,406,866.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of 5 blighted structures and redevelopment of 8 homeownership units to be occupied by households at or below 120% of AMI

Activity Description

City of Charleston, SC zip code 29403

Location Description:

 Of the 8 proeprties, 6 were sold in previous quarters.  The remaining 2 properties were sold this quarter.  We expect completion reports and
close-out documents to be submitted in January 2016.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-4
Activity Title:                                             City of Charleston Redevelopment

Address City State Zip Status Accept
2323 Birdie Garrett St
2311 Odessa St
2310 Peonie St
2309 Peonie St
1903 Doscher Ave
2311 Delano St
25 Sans Souci St
1915 Doscher Ave

Charleston
Charleston
Charleston
Charleston
Charleston
Charleston
Charleston
Charleston

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29405
29405
29405
29405
29405
29405
29405
29405

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        113-6
Activity Title:                                             Companion Associates AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Companion Associates, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,069,523.86

$1,069,523.86

$1,069,523.86

$1,069,523.86

$1,069,523.86

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-6
Activity Title:                                             Companion Associates AC/Rehabilitation

Total Funds Expended: $1,069,523.86

Companion Associates, Inc. $1,069,523.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 8 foreclosed single family homes to rent to households are or below 120% of AMI

Activity Description

Berkely, Charleston and Dorchester Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
8537 Chloe Lane
700-8107 Daniel Ellis Dr
2011 Hwy 17 North, Unit
1400H
2127 Chatelain Way
1481 Center St Extension
278 Alexandra Dr, Unit 13
137 St. Phillips Row
5042 Thornton Dr

North Charleston
North Charleston
Mount Pleasant

Mount Pleasant
Mount Pleasant
Mount Pleasant
Summerville
Summerville

South Carolina
South Carolina
South Carolina

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29406
29406
29464

29464
29464
29464
29485
29485

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A

1
1

1

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        113-7
Activity Title:                                             Companion Associates AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-7
Activity Title:                                             Companion Associates AC/Rehabilitation
05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Companion Associates, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,275.71

$600,275.71

$600,275.71

$600,275.71

$600,275.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $600,275.71

Companion Associates, Inc. $600,275.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 5 single family foreclosed homes to rent to households at or below 50% of AMI.

Activity Description

Charleston, Berkeley, and Dorchester Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:



5501

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-7
Activity Title:                                             Companion Associates AC/Rehabilitation

Address City State Zip Status Accept
1835-D Villa Maison
9098 Maple Grove Dr
115 Harolee Ln
105 Harolee Ln
1116 Island Club Dr

Mount Pleasant
Summerville
Summerville
Summerville
Charleston

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29464
29485
29485
29485
29492

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        113-9
Activity Title:                                             Charleston Renovation Group AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charleston Renovation Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,805.56

$279,805.56

$279,805.56

$279,805.56

$256,163.93

$23,641.63

Program Income Received: $23,641.63

Total Funds Expended: $279,805.56

Charleston Renovation Group $279,805.56
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-9
Activity Title:                                             Charleston Renovation Group AC/Rehabilitation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton and rehabilitation of 2 foreclosed units to rent to households at or below 50% of AMI

Activity Description

Charleston, Berkeley and Dorchester Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
7943 Vermont Rd
8138 Honeysuckle Lake Dr

North Charleston
North Charleston

South Carolina
South Carolina

29418
29420

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        113-9A
Activity Title:                                             Charleston Renovation Group Ac/Rehab 120%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP113 Lowcountry Housing Trust

Projected Start Date: Projected End Date:

06/26/2014 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charleston Renovation Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $529,192.59
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        113-9A
Activity Title:                                             Charleston Renovation Group Ac/Rehab 120%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$529,192.59

$529,192.59

$529,192.59

$481,909.34

$47,283.25

Program Income Received: $47,283.25

Total Funds Expended: $529,192.59

Charleston Renovation Group $529,192.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitaton of four single family housing units to lease to households at or below 120% AMI

Activity Description

531, 527, 529, and 521 Travelers Way, Summerville, SC 29485

Location Description:

 This activity was closed out in a previosu quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
521 Travelers Way
527 Travelers Way
529 Travelers Way
531 Travelers Way

Summerville
Summerville
Summerville
Summerville

South Carolina
South Carolina
South Carolina
South Carolina

29485
29485
29485
29485

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        114-1
Activity Title:                                             Myrtle Beach HA Administrative Funds

Activity Type: Activity Status:

Administration Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-1
Activity Title:                                             Myrtle Beach HA Administrative Funds
Project Number: Project Title:

08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

M yrtle Beach Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,586.41

$118,586.41

$118,586.41

$118,586.41

$99,998.11

$18,588.30

Program Income Received: $18,192.76

Total Funds Expended: $118,190.87

M yrtle Beach Housing Authority $118,190.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for 2008 NSP grant.

Activity Description

Myrtle Beach SC

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-1
Activity Title:                                             Myrtle Beach HA Administrative Funds

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        114-11
Activity Title:                                             City of Myrtle Beach Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

09/15/2009 09/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Myrtle Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,897.96

$14,897.96

$14,897.96

$14,897.96

$14,136.00

$761.96

Program Income Received: $0.00

Total Funds Expended: $14,897.96

City of Myrtle Beach $14,897.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-11
Activity Title:                                             City of Myrtle Beach Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of 1 blighted structure

Activity Description

City of Myrtel Beach, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1213 Carver St Myrtle Beach South Carolina 29577 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        114-4
Activity Title:                                             Home Alliance Acquisition/Rehabilitaiton

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Home Allicance, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $160,138.02
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-4
Activity Title:                                             Home Alliance Acquisition/Rehabilitaiton
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,138.02

$160,138.02

$160,138.02

$160,138.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $160,138.02

Home Allicance, Inc. $160,138.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed duplex to rent to 3 households at or below 50% of AMI

Activity Description

Myrtel Beach SC, zip code 29577

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1013 Warren St, Apt 1
1013 Warren St, Apt 2
1013 Warren St, Apt 3

Myrtle Beach
Myrtle Beach
Myrtle Beach

South Carolina
South Carolina
South Carolina

29577
29577
29577

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        114-5
Activity Title:                                             HA of Myrtle Beach Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-5
Activity Title:                                             HA of Myrtle Beach Redevelopment
08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

M yrtle Beach Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$829,014.58

$829,014.58

$829,014.58

$828,889.58

$660,857.98

$168,031.60

Program Income Received: $0.00

Total Funds Expended: $828,889.58

M yrtle Beach Housing Authority $828,889.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of 4 units to be sold to homebuyers at 120% or below.

Activity Description

800 Canal St, Myrtle Beach, SC 29577

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-5
Activity Title:                                             HA of Myrtle Beach Redevelopment

Address City State Zip Status Accept
801 Maggie Parker Ln
815 Maggie Parker Ln
800 Maggie Parker Ln
809 Maggie Parker Ln

Myrtle Beach
Myrtle Beach
Myrtle Beach
Myrtle Beach

South Carolina
South Carolina
South Carolina
South Carolina

29577
29577
29577
29577

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        114-6
Activity Title:                                             Horry County  HFH Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Myrtle Beach Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,952.93

$8,952.93

$8,952.93

$8,952.93

$8,952.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,952.93

Myrtle Beach Habitat for Humanity $8,952.93

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-6
Activity Title:                                             Horry County  HFH Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of blighted home

Activity Description

827 Canal Street, Myrtle Beach, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
827 Canal St Myrtle Beach South Carolina 29577-3455 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        114-7
Activity Title:                                             Home Alliance  Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Home Allicance, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,278,247.50

$1,278,247.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-7
Activity Title:                                             Home Alliance  Redevelopment
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,278,247.50

$1,278,247.50

$1,278,247.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,278,247.50

Home Allicance, Inc. $1,278,247.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of blighted foreclosed units and reconstruction of 11 apartments to be occupied by households at or below 50% AMI

Activity Description

Joe White Ave.

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-7
Activity Title:                                             Home Alliance  Redevelopment

Address City State Zip Status Accept
1115 Mr. Joe White Ave, Unit
100
1115 Mr. Joe White Ave, Unit
103
1115 Mr. Joe White Ave, Unit
104
1115 Mr. Joe White Ave, Unit
105
1115 Mr. Joe White Ave, Unit
106
1115 Mr. Joe White Ave, Unit
207
1115 Mr. Joe White Ave, Unit
208
1115 Mr. Joe White Ave, Unit
209
1115 Mr. Joe White Ave, Unit
210
1115 Mr. Joe White Ave, Unit
211
1115 Mr. Joe White Ave, Unit
212

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

Myrtle Beach

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

South Carolina

29577

29577

29577

29577

29577

29577

29577

29577

29577

29577

29577

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

1

1

1

1

1

1

1

1

1

1

1

Activity Location:

Grantee Activity Number:                        114-8
Activity Title:                                             City of Conway Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

10/15/2009 01/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Conway

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $11,850.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-8
Activity Title:                                             City of Conway Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,850.00

$11,850.00

$11,850.00

$11,850.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,850.00

City of Conway $11,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of 3 blighted structrues

Activity Description

City Limits of Conway, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
601 Hill St
714 Hill St
2006 9th Ave

North Myrtle Beach
Myrtle Beach
Myrtle Beach

South Carolina
South Carolina
South Carolina

29582
29582
29577

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        114-9
Activity Title:                                             Myrtle Beach HA AC/Rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-9
Activity Title:                                             Myrtle Beach HA AC/Rehab
08-NSP114 Myrtle Beach Housing Authority

Projected Start Date: Projected End Date:

09/15/2009 09/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

M yrtle Beach Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$327,234.00

$327,234.00

$327,234.00

$327,234.00

$319,792.89

$7,441.11

Program Income Received: $176,755.21

Total Funds Expended: $327,234.00

M yrtle Beach Housing Authority $327,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton and rehabilitation of 2 foreclosed homes to sell to homeowners at or below 120% of AMI

Activity Description

Horry County, Myrtle Beach, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        114-9
Activity Title:                                             Myrtle Beach HA AC/Rehab

Address City State Zip Status Accept
123 Manor Circle
2706 Temperance Dr

Myrtle Beach
Myrtle Beach

South Carolina
South Carolina

29588
29577

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        115-1
Activity Title:                                             Sumter Housing Authority Administrative

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP115 Sumter HA/City of Sumter

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Sumter Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,000.00

$68,000.00

$68,000.00

$68,000.00

$68,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,000.00

Sumter Housing Authority $68,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        115-1
Activity Title:                                             Sumter Housing Authority Administrative

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description

Sumter County SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        115-2
Activity Title:                                             Sumter HA Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP115 Sumter HA/City of Sumter

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumter Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $404,500.05
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        115-2
Activity Title:                                             Sumter HA Acquisition/Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$404,500.05

$404,500.05

$404,500.05

$404,500.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $404,500.05

Sumter Housing Authority $404,500.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 5 foreclosed single family home to rent to households at or below 50% of AMI

Activity Description

Sumter County SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
208 Lee St
18 Henrietta Dr
2802 Tindal Rd
21 Danny Ct
967 Furman Dr

Sumter
Sumter
Sumter
Sumter
Sumter

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29150
29150
29150
29154
29154

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        115-3
Activity Title:                                             Santee Lynches Acquisition/Rehabilitation

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        115-3
Activity Title:                                             Santee Lynches Acquisition/Rehabilitation
Acquisition - general Completed

Project Number: Project Title:

08-NSP115 Sumter HA/City of Sumter

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Santee Lynches CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$757,187.00

$757,187.00

$757,187.00

$757,187.00

$757,187.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $757,187.00

Santee Lynches CDC $757,187.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton and rehabilitatio of 7 foreclosed single family homes to rent to households at or below 120% of AMI.

Activity Description

Sumter County, SC zip codes 21954, 29150, and 29140

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        115-3
Activity Title:                                             Santee Lynches Acquisition/Rehabilitation

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2595 Lorentz Dr
19 Wen-Le Ct
4515 Peach Orchard
3522 Beacon Dr
1046 Kentwood Dr
1060 Wellsboro Dr
2545 Bethel Church Rd

Sumter
Sumter
Sumter
Sumter
Sumter
Sumter
Sumter

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29150
29150
29153
29154
29154
29154
29154

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        115-4
Activity Title:                                             Sumter County CDC AC/Rehabiliation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP115 Sumter HA/City of Sumter

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sumter County CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$536,718.40

$536,718.40

$536,718.40

$536,718.40

$536,718.40

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        115-4
Activity Title:                                             Sumter County CDC AC/Rehabiliation

Total Funds Expended: $536,718.40

Sumter County CDC $536,718.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 5 foreclosed homes to rent to households at or below 120% of AMI

Activity Description

Sumter County, zip code 29150

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
31 Larkin St
611 Brockington St
118 Morgan St
114 Gibbons St
4985 Ridge St

Sumter
Sumter
Sumter
Sumter
Dalzell

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29150
29150
29150
29153
29040

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        116-1
Activity Title:                                             City of Florence Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP116 City of Florence

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-1
Activity Title:                                             City of Florence Administrative Funds
N/A COMPLETED

Primary Responsible Organization:

City of Florence1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,554.32

$34,554.32

$34,554.32

$34,554.32

$34,554.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,544.32

City of Florence1 $34,544.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description

City of Florence

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-2
Activity Title:                                             Palmetto Hsg Corp. Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP116 City of Florence

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palmetto Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$311,031.62

$311,031.62

$311,031.62

$311,031.62

$311,031.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $311,031.62

Palmetto Housing Corporation $311,031.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 2 foreclosed units to rent to housholds at or below 120% of AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-2
Activity Title:                                             Palmetto Hsg Corp. Acquisition/Rehabilitation

Florence, SC zip code 29501, 29505, 29506

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3669 Trotwood Dr
3654 West Pointe Dr

Florence
Florence

South Carolina
South Carolina

29501
29501

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        116-3
Activity Title:                                             Florcence Affd. Hsg Corp. Ac/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP116 City of Florence

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Florence Affordable Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$286,545.37

$286,545.37

$286,545.37

$286,545.37

$286,545.37

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-3
Activity Title:                                             Florcence Affd. Hsg Corp. Ac/Rehabilitation

Total Funds Expended: $286,545.37

Florence Affordable Housing Corp. $286,545.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 4 foreclosed units to rent to households at or below 120% of AMI

Activity Description

Florence,SC Zip code 59501

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
405 Lilo Ln
453 Rosemount Dr

Florence
Florence

South Carolina
South Carolina

29505
29505

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        116-4
Activity Title:                                             City of Florence Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP116 City of Florence

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-4
Activity Title:                                             City of Florence Acquisition/Rehabilitation
City of Florence1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,453.43

$110,453.43

$110,453.43

$110,453.43

$110,453.43

$0.00

Program Income Received: $95,770.21

Total Funds Expended: $110,453.43

City of Florence1 $110,453.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliation of 1 foreclosed units to sell to homebuyers at or below 120% of AMI

Activity Description

City of Florence, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
724 Ventura Ct Florence South Carolina 29501 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        116-5
Activity Title:                                             City of Florence AC/Rehab Rental

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-5
Activity Title:                                             City of Florence AC/Rehab Rental
Acquisition - general Completed

Project Number: Project Title:

08-NSP116 City of Florence

Projected Start Date: Projected End Date:

03/13/2013 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Florence2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$381,842.99

$381,842.99

$381,842.99

$381,842.99

$291,969.58

$89,873.41

Program Income Received: $0.00

Total Funds Expended: $381,842.99

City of Florence2 $381,842.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3 foreclosed properties to be rehabilitated and leased to tenants with incomes at or below 120% of AMI.

Activity Description

Florence, SC

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        116-5
Activity Title:                                             City of Florence AC/Rehab Rental

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
641 East McIver Rd
401 Pilchard Ct
808 Ventura Ct

Florence
Florence
Florence

South Carolina
South Carolina
South Carolina

29506
29505
29501

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        117-1
Activity Title:                                             CDIC Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development & Improvement Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Community Development & Improvement Corp. $40,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-1
Activity Title:                                             CDIC Administrative Funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

2008 Administrative funds for NSP grant

Activity Description

Aiken and Darlington Counties

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        117-2
Activity Title:                                             CDIC Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development & Improvement Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-2
Activity Title:                                             CDIC Acquisition/Rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,445.39

$284,445.39

$409,416.79

$409,416.79

$264,062.04

$145,354.75

Program Income Received: $84,003.81

Total Funds Expended: $409,416.79

Community Development & Improvement Corp. $409,416.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 2 foreclosed units to resell to homebuers at or below 120% of AMI.

Activity Description

Aiken County Zip Code 29801

Location Description:

 2 properties were completed and sold in previous quarters.  The reamining property is in the process of converting to rental.  We expect
closing documents and the completion report to be submitted next quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
6084 Village West Dr
1099 Cinnamon Dr

Graniteville
Aiken

South Carolina
South Carolina

29829
29803

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        117-3
Activity Title:                                             Aiken Housing Authority Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Cancelled
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-3
Activity Title:                                             Aiken Housing Authority Acquisition/Rehabilitation
Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Aiken Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Aiken Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 0 foreclosed residental unit to resell to homebuyers at or below 120% of ami.

Activity Description

Aiken County SC, zip codes 29801 and 29803

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-3
Activity Title:                                             Aiken Housing Authority Acquisition/Rehabilitation

 This activity was cancelled in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        117-4
Activity Title:                                             New Covenant Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

New Covenant Community Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

New Covenant Community Center $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-4
Activity Title:                                             New Covenant Acquisition/Rehabilitation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 0 single family units to resell to homebuyers at or below 120% of AMI

Activity Description

Aiken County, SC

Location Description:

 This activity was cancelled in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        117-5
Activity Title:                                             City of Peace Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Peace Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-5
Activity Title:                                             City of Peace Acquisition/Rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Peace Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 0 foreclosed homes to resell to homebuyers at or below 120% of AMI

Activity Description

Aiken County SC, zip codes 29801 and 29802

Location Description:

 This activity was cancelled in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        117-6
Activity Title:                                             The Barner Group Acquisition/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed



5534

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-6
Activity Title:                                             The Barner Group Acquisition/Rehabilitation
Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Barner Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,420.28

$157,420.28

$157,420.28

$157,420.28

$134,772.36

$22,647.92

Program Income Received: $116,155.28

Total Funds Expended: $157,420.28

The Barner Group $157,420.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed units to resell to home buyers at or below 120% of AMI

Activity Description

Darlington County, SC zip coded 29532

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-6
Activity Title:                                             The Barner Group Acquisition/Rehabilitation

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3440 North Center Dr Hartsville South Carolina 29550 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        117-7
Activity Title:                                             CDIC Ac/rehab rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

04/01/2013 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development & Improvement Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$608,120.61

$608,120.61

$472,056.66

$472,056.66

$442,429.04

$29,627.62

Program Income Received: $0.00

Total Funds Expended: $472,056.66

Community Development & Improvement Corp. $472,056.66

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-7
Activity Title:                                             CDIC Ac/rehab rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion and rehabilitation of three single family property to be leased to housdholds with AMI of 120% and below.

Activity Description

3191 Maplewood Drive, North Augusta, SC 29803

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3191 Maplewood Dr
151 Kasper Ln
446 Greenwich Dr

North Augusta
Aiken
Aiken

South Carolina
South Carolina
South Carolina

29841
29803
29803

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        117-8
Activity Title:                                             Aiken Housing Authority Ac/rehab rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP117 CDIC

Projected Start Date: Projected End Date:

04/01/2013 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Aiken Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $211,265.36
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        117-8
Activity Title:                                             Aiken Housing Authority Ac/rehab rental
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,265.36

$211,265.36

$211,265.36

$208,736.56

$2,528.80

Program Income Received: $0.00

Total Funds Expended: $211,265.36

Aiken Housing Authority $211,265.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a foreclosed single family property to be rehabilitated and leased to a household at or below 120% of AMI.

Activity Description

225 Ashwood Drive, Aiken, SC 29801

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
225 Ashwood Dr Aiken South Carolina 29801 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        118-1
Activity Title:                                             Catawba COG York Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP118 Catawba COG York
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-1
Activity Title:                                             Catawba COG York Administrative Funds
Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,000.67

$109,000.67

$109,000.67

$109,000.67

$61,766.19

$47,234.48

Program Income Received: $47,234.48

Total Funds Expended: $109,000.67

Catawba Regional Council of Governments $109,000.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative funds for 2008 NSP grant.

Activity Description

York County, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-1
Activity Title:                                             Catawba COG York Administrative Funds

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        118-1A
Activity Title:                                             City of Rock Hill Administrative Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP118 Catawba COG York

Projected Start Date: Projected End Date:

08/26/2010 08/26/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Rock Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,116.54

$156,116.54

$150,249.78

$150,249.78

$64,000.00

$86,249.78

Program Income Received: $86,249.78

Total Funds Expended: $150,249.78

City of Rock Hill $150,249.78

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-1A
Activity Title:                                             City of Rock Hill Administrative Funds

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds for administering NSP grant for projects located in Rock Hill, SC

Activity Description

City of Rock Hill, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        118-2
Activity Title:                                             Catawba COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP118 Catawba COG York

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $462,906.49
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-2
Activity Title:                                             Catawba COG Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$462,906.49

$462,906.49

$462,906.49

$462,906.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $462,906.49

Catawba Regional Council of Governments $462,906.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 31 blighted structures in York County.

Activity Description

York County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-2
Activity Title:                                             Catawba COG Demolition

Address City State Zip Status Accept
108 Adams St
126 Armstrong St
116 Calhoun St
303 Flat Rock St
312 Flat Rock St
103 Hilltop Ln
405 Sumter St
115 Mobley St
126 South Main St
401 South Main St
710 Kings Mountain
511 Tom Hall St
309 East Hill St
214 Steele St
128-134 Confederate St
202 Hunter St
406 Hunter St
28 Magnolia St
121 Lowry Row
46 Pinckney
309 South Pacific Ave
288 South Pacific Ave
614 Hwy 321 Bypass
101 Hwy 321 Bypass
12 Galilean Rd
4 Watts St
209 William St
30 Road St
55 Railroad Ave
409 South Congress St
411 South Congress St
195 Washington St

Clover
Clover
Clover
Clover
Clover
Clover
Clover
Clover
Clover
Clover
Clover
Fort Mill
Fort Mill
Fort Mill
York
York
York
York
York
York
York
York
York
York
York
York
York
York
York
York
York
York

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29710
29710
29710
29710
29710
29710
29710
29710
29710
29710
29710
29715
29715
29715
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745
29745

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        118-3
Activity Title:                                             Catawba COG AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP118 Catawba COG York
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-3
Activity Title:                                             Catawba COG AC/Rehabilitation
Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Catawba Regional Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,800,792.13

$1,800,792.13

$1,800,792.13

$1,800,792.13

$1,081,248.17

$719,543.96

Program Income Received: $740,006.66

Total Funds Expended: $1,800,792.13

Catawba Regional Council of Governments $1,800,792.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 13 foreclosed single family units to rent or sell to households at or below 120% of AMI

Activity Description

York County

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-3
Activity Title:                                             Catawba COG AC/Rehabilitation

Address City State Zip Status Accept
317 Pelling Dr
716 Ladino Ct
314 Irish Downs Dr
729 Erinbrook Ct
546 Danfield Dr
337 Pelling Dr
775 Ladino Ln
138 Pheasant Ridge Ct
2789 Rustic Ridge
153 Hunter Park Dr
808 Wilcrest Ct
1122 Parade Ground Ct
139 Meghanshire Ct

York
Clover
Clover
York
Clover
York
Clover
York
Rock Hill
York
York
Clover
Clover

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29745
29710
29710
29745
29710
29745
29710
29745
29789
29745
29745
29710
29710

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        118-4A
Activity Title:                                             City of Rock Hill Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP118 Catawba COG York

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$291,130.24

$291,130.24

$291,130.24

$291,130.24

$109,691.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-4A
Activity Title:                                             City of Rock Hill Demolition

Program Income Drawdown: $181,439.24

Program Income Received: $0.00

Total Funds Expended: $291,130.24

City of Rock Hill $291,130.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 40 blighted structures in the City of Rock Hill,SC.

Activity Description

City of Rock Hill

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        118-5A
Activity Title:                                             City of Rock Hill AC/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP118 Catawba COG York

Projected Start Date: Projected End Date:

05/15/2009 05/15/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-5A
Activity Title:                                             City of Rock Hill AC/Rehabilitation
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Rock Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,260,379.48

$2,260,379.48

$2,260,379.48

$2,260,379.48

$1,248,708.87

$1,011,670.61

Program Income Received: $1,462,619.49

Total Funds Expended: $2,260,379.48

City of Rock Hill $2,260,379.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation 0f 18 foreclosed single family homes to rent or sell to households at or below 120% of AMI

Activity Description

City of Rock Hill

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-5A
Activity Title:                                             City of Rock Hill AC/Rehabilitation

Address City State Zip Status Accept
1012 Willowbrook Ave
612 East Rambo Rd
403 Spencer St
748 Gatewood Dr
619 South Spruce St
1037 Richmond Dr
821 Coach House Ct
3012 Rocket Rd
1571 Andora Dr
2214 Downey St
1663 Midbrook Dr
1149 Oconee Ave
609 Dutch Elm Place
603 Annalinde Ln
1976 Downey St
689 Goldflower Dr
1052 Chandler Dr
1527 Bellridge Rd

Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill
Rock Hill

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29730
29730
29730
29730
29730
29730
29730
29730
29732
29732
29732
29732
29732
29732
29732
29732
29732
29732

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        118-6a
Activity Title:                                             City of Rock Hill Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP118 Catawba COG York

Projected Start Date: Projected End Date:

02/01/2011 02/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$522,578.21

$522,578.21
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-6a
Activity Title:                                             City of Rock Hill Redevelopment
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,665.51

$183,003.73

$82,861.33

$100,142.40

Program Income Received: $70,350.53

Total Funds Expended: $183,003.73

City of Rock Hill $183,003.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of two single family homes at 271 and 273 Lomax St. in Rock Hill for resale to households at or below 80% of AMI

Activity Description

Redevelopment of two single family homes at 271 and 273 Lomax St. in the City of Rock Hill.

Location Description:

 Of the two properties, one was sold in a previous quarter.  The remaining property has been completed and place on the market for sale this
quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        118-7A
Activity Title:                                             City of Rock Hill AC/Rehab Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-7A
Activity Title:                                             City of Rock Hill AC/Rehab Rental
08-NSP118 Catawba COG York

Projected Start Date: Projected End Date:

12/30/2011 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rock Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,312.79

$187,312.79

$187,312.79

$187,312.79

$167,186.57

$20,126.22

Program Income Received: $865.82

Total Funds Expended: $187,312.79

City of Rock Hill $187,312.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 2 foreclosed properties to rent to households with income levels at or below 120% of AMI.

Activity Description

1384 Amelia Ave and 859 Finley View Ct. in Rock Hill, SC

Location Description:

 This activity was closed out in a previous quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-45-0001
Grantee :                       South Carolina

Award Date: Grant Authorized Amount: $44,673,692.00 Estimated PI/RL Funds: $8,000,000.00

Grantee Activity Number:                        118-7A
Activity Title:                                             City of Rock Hill AC/Rehab Rental

Address City State Zip Status Accept
859 Finley View Dr
1384 Amelia Ave

Rock Hill
Rock Hill

South Carolina
South Carolina

29731
29732

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Stabilization Program (NSP)
 South Dakota contains two entitlement communities for the CDBG program.  Neither the community of Sioux Falls nor Rapid
City, are eligible to receive an allocation of Neighborhood Stabilization Program (NSP) funds directly from the U.S. Department of
Housing and Urban Development (HUD).  The State of South Dakota is entitled to an allocation amount of $19.6 million.
 The NSP funds, administered by the South Dakota Housing Development Authority (SDHDA), will be targeted to areas of
greatest demonstrated need.  The areas of greatest need will be determined by giving priority emphasis and consideration to
those areas of the state that have the greatest percentage and number of home foreclosures, highest number and percentage of
homes financed by a subprime mortgage related loan, and areas identified as likely to face a significant rise in the rate of home
foreclosures.
 While the number of foreclosures and sub-prime mortgages in South Dakota are substantially less than other areas around the
country, there are a number of foreclosures and sub-prime mortgages that do exist with the highest concentration in the Sioux
Falls Metropolitan Statistical Area (MSA) and Rapid City HUD Metro FMR Area (HMFA).
  Foreclosures -The primary factor in determining a targeted area of demonstrated need is the number and percentage of
foreclosures.  As documented in the foreclosure information located on the NSP website, Minnehaha, Pennington, and Meade
counties have the highest estimated number of foreclosures.  Every county in South Dakota has at least one foreclosure with the
exception of Jones County.  As of November 3, 2008, there were 19 HUD foreclosed homes in South Dakota of which nine are
located in the community of Sioux Falls, two in the community of Clark and the remaining units in eight additional communities.
There were no FDIC or US Army Corps of Engineers properties for sale.  REOTrans.com, which is a national foreclosure listing for
banks and institutions, indicated an additional 22 foreclosed homes for sale with eight homes in Sioux Falls, three in Rapid City,
two in both communities of Piedmont and Black Hawk and the remaining seven homes located in seven different communities.
 Following are the counties with greatest number of estimated foreclosures per HUD data.
 Counties with more than 500 foreclosures:
 Minnehaha      Pennington
 Counties with more than 100 foreclosures:
 Codington       Lincoln            Meade
 Counties with more than 50 foreclosures:
 Beadle             Brookings        Brown             Butte               Clay             Davison           Turner              Union
&am;am;am;am;am;am;am;nbp;
 In evaluating the foreclosure rate, the counties of Shannon, Buffalo, Dewet;
 Following are the counties with the greatest estimated foreclosure rate per HUD data.
 Counties with 10 percent or greater:
 Buffalo            Dewey             Shannon          Ziebach
 Counties with 5 percent or greater:
 Corson             Faulk               Harding           Jackson            Sanborn           Todd
  Subprime Mortgages -The number and percentage of subprime mortgages is a component in the consideration of targeting
areas of demonstrated need.  An analysis of sub-prime mortgages is necessary to provide possible indicators of future foreclosure
activity, however, sub-prime mortgages alone do not demonstrate areas of greatest need.  Areas of high sub-prime mortgages
will continually be monitored for potential changes; increases in foreclosures will potentially require an amendment to The Plan.
 Information gathered from a private source provides an indication that there are over 4,500 subprime mortgages in the state of
South Dakota and at least one subprime mortgage in every county with exception of Buffalo, Jones, Mellette, Sully,  Todd and
Ziebach counties.  The greatest number of subprime mortgages is located in Minnehaha, Pennington and Lincoln counties.  Sioux
Falls is located within both Minnehaha and Lincoln counties with Rapid City being located in Pennington.  While there are
subprime mortgages located in nearly every county in South Dakota, over 50 percent of the subprime mortgages are in the three
counties listed previously.  Per the raw data utilized for the calculation of the Neighborhood Stabilization Program Allocation,
South Dakota has an estimated 7,582 subprime mortgages; however, this information is not broken down by counties or zip
codes.  Based on the private information gathered, one could estimate that the percentages would remain the same and the top
three counties would have nearly 70 percent more subprime mortgages than originally anticipated.
 Of the 4,500 subprime mortgages, it is estimated that 16.35 percent of the loans are seriously delinquent.  South Dakota ranks
in the bottom two or three states for number of subprime mortgages, the outstanding loan amount and subprime per capita,
however, it jumps up in the ranking when reviewing the percentage of the loans that are seriously delinquent.  The 16.35 percent
ranks South Dakota 35th, indicating that even if the number of subprime mortgages are lower than other states, there is a
greater chance of foreclosure of these homes.
 Following are counties with the highest sub-prime mortgages per the private data source.
 Counties with more than 500 subprime mortgages:
 Lincoln    &nbp;amp;nbp;amp;nbp;amp;nbp;nbsp;   Minnehaha      Pennington
 Counties with more than 100
subriemrgae:/&maptp>p&mgBoknsns;ns;nsp&mapbp&mnp&mbp&mn;onsn;npapappam;asppsns;nppap;ap;bsp;  Davison
Lawrence          Meade             Union
 In addition, based on the same information, the State of South Dakota has a 3.3 percent rate of subprime to estimated number
of mortgages.  Listed below are counties experiencing a subprime rate higher than 4 percent.
 Beadle        Bennett          Charles Mix          Clay          Corson        Davison          Douglas           Fall River          Harding
Hyde
 Jerauld        Kingsbury       Marshall              McCook      Moody       Sanborn        Shannon         Spink           Stanley
Tripp         Turner
  Future Risk -HUD has provided an Estimated Foreclosure and Abandonment Risk Score table providing information of areas of
greatest need based on Census Block Groups.  The scores are based on four different  sources that are used to predict whether
or not a neighborhood has a high or low risk for foreclosed and abandoned homes.  The scores range from zero to ten, with
tensuggesting a very high risk.  Applicants are encouraged to utilize this data to begin reviewing the specified areas and further
evaluate other data such as county records on foreclosures filings or tax foreclosures to define an area of need and appropriate
activity.  HUD's risk score table can be found at  http://www.huduser.org/datasets/nsp_target.html.  Based on this information,
the following counties currently indicate a Risk Score of seven or greater:
 Beadle             Clark               Hand               Lawrence        Meade             Minnehaha
 Moody           Pennington     Potter             Roberts         &nbsp;  Spink               Yankton           Distribution and and Uses of
Funds :  NSP funds have been targeted to areas of greatest demonstrated need. These areas have the greatest percentage and
number of home foreclosures, highest number and percentage of homes financed by a subprime mortgage related loan, and
those areas identified as likely to face a significant rise in home foreclosure rates. While the number of foreclosures and sub-
prime mortgages in South Dakota are substantially less than other areas around the country, there are a number of foreclosures
and sub-prime mortgage in the state, with the highest concentration in the Sioux Falls and Rapid City MSAs.
 Funds were originally targeted to specific counties and Indian Reservations. The NSP Plan has been amended to authorize the
use of NSP funds statewide.  Definitions and Descriptions :  Definitions:
  Blighted Structure -South Dakota law does not have a definition of "Blighted Structure."  Blighted Structures will be defined as
physical structures exhibiting signs of deterioration or is potentially hazardous to persons or surrounding property, including but
not limited to:  (a) a structure that is in danger of partial or complete collapse; (b) a structure with any exterior parts that are
loose or in danger of falling; or (c) a structure with any parts, such as floors, porches, railings, stairs, ramps, balconies or roofs,
that are accessible and that have either collapsed, are in danger of collapsing or are unable to support the weight of normally
imposed loads.
  Vacant Property -South Dakota does not have a definition of "Vacant Property" in the state law.  Vacant Property can refer to
either a building or land that for a minimum of 90 days has been:
  1.      unoccupied and unsecured (not prohibiting entry);
  2.      unoccupied and secured by other than normal means;
  3.      unoccupied and a dangerous structure;
  4.      unoccupied and condemned;
  5.      unoccupied and has city code violations; or
  6.      condemned and illegally occupied.
 Vacant Property does not mean any building being constructed pursuant to a valid permit issued pursuant to the city building
code and residential code for one- and two-family dwellings.
 Raw land would not be defined as Vacant Property.  Vacant Property could include buildings or land which was previously
developed via infrastructure improvements such as roads, water, sewer, power lines, etc.  However, land that has been farmland,
open space, wilderness, etc. would not be defined as Vacant Property.
  Abandoned -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Abandoned will be defined as follows:  A home is
Abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments
have been made by the property owner for at least 90 days, AND the property has been Vacant for at least 90 days.
  Foreclosed -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Foreclosed will be defined as follows:  A property "has
been foreclosed upon" at the point that, under state or local law, the mortgage or tax foreclosure is complete.  HUD generally will
not consider a foreclosure to be complete until after the title for the property has been transferred from the former homeowner
under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.
  Affordable Rents -Affordable Rents will be defined as a tenant paying no more than 30 percent of their annual income for gross
housing costs, including utility costs, with adjustments for smaller and larger families.
  Land Bank -Per Federal Register Vol. 74, No. 117 dated June 19, 2009, A land bank is a governmental or nongovl nonprofit
entity established, at least in part, to assemble, temporarily manage, and dispose of vacant land for the purpose of staand
maintain, assemble, facilitate redevelopment of, market, and dispose of the land-banked properties. If the land bank is a
governmental entity, it may also maintain foreclosed property that it does not own, provided it charges the owner of the property
the full cost of the service or places a lien on the property for the full cost of the service.
  Continued Affordability:
 Depending on the type of activity and funding level, the affordability periods will vary.  Affordability periods as outlined under
the HOME Program 24 Code of Federal Regulations (CFR) 92.252(a), (c), (e), and (f) and 24 CFR 92.254, will be utilized for NSP
funding.  Applicants will indicate within their application, the number of units and the respective AMI levels to be served with the
NSP funds.  SDHDA will require the NSP assisted units to remain restricted to the respective AMI levels for the entire affordability
period per the restrictive covenant document.  Restrictive covenants will be filed on the real estate per the terms indicated below:
 New Construction of Rental Housing                        20 years of affordability
 Single Family New Construction,
 Rental Housing (rehabilitation or acquisition),
 Homeownership Assistance or Demolition of
 Blighted Structures
             NSP Funding per unit -  under $15,000          5 years of affordability
                                                    $15,000 &ndash; 40,000     10 years of affordability
                                                    Over $40,000           15 years of affordability
  Housing Rehab Standards:
 Housing that is rehabilitated with NSP funding must meet all applicable local codes, rehabilitation standards, ordinances, and
zoning ordinates at the time of project completion.  All housing assisted with NSP funds must meet, at a minimum, the Housing
Quality Standards in 24 CFR Part 982.401.  If rehabilitation standards in effect in the locality of the project are less restrictive, or
there are no rehabilitation standards then at a minimum, one of the three model codes Uniform Building Code (ICBO), National
Building Code (BOCA), Standard Building Code (SBCCI); or the Council of American Building Officials (CABO) one or two family
code; or the Minimum Property Standards (MPS) in 24 CFR Part 200.925 or 200.926 willapply.

Applicantsareencouraged,tothegreatestextentpossible,tostrategicallyincorporatemoderngreenbuildingandenergyefficiencyimprove
mentstoprovidelong-termaffordabilityandincreasesustainabilityandattractivenessofhousingandneighborhoods.   Low Income
Targeting :  It is estimated that $7,644,000 (39 percent) may be allocated for housing serving individuals and families whose
income does not exceed 50 percent of the area median income (AMI).  Discussions are underway with nonprofit agencies and
service providers to redevelop Vacant Property for permanent housing for tenant populations serving special needs and
homeless.  It is anticipated that approximately $5,000,000 will be used to purchase and renovate, redevelop, or newly construct
housing under 24 CFR 570.201(e) to serve this targeted population.  Discussions with potential applicants indicates that majority
of these funds will be requested for Sioux Falls, Rapid City and Indian reservations.
 To the greatest extent possible, nonprofit agencies will be encouraged to create financing mechanisms necessary to allow
households of 50 percent AMI to purchase single family homes that were previously Abandoned or Foreclosed.  NSP funds will
also be eligible for the acquisition and rehabilitation of Abandoned or Foreclosed homes for rental units.   Acquisition and
Relocation :  NSP funds are anticipated to serve households of 50 percent or less, 80 percent or less, and 120 percent or less of
AMI in each of the different eligible activities.
 An estimated $1,000,000 is anticipated to be used to demolish Blighted Structures, resulting in approximately 100 units across
the state of South Dakota.  A small number of dwelling units may be converted to rental housing with emphasis on special needs
housing.  However the Vacant Property may also be Blighted Structures and the cost of rehabilitation would be too costly.
 In order to meet NSP program requirements, census tracts and block groups will be utilized to ensure at least 51 percent of the
residents within the census tract or block group have incomes at or below 120 percent AMI, or the corresponding targeted AMI
level.
 Homeownership assistance and acquisition and rehabilitation of Abandoned or Foreclosed homes for resale or rental are
anticipated to serve more households of 120 percent AMI.  Under the eligible use of purchase and rehabilitate residential
properties that have been Abandoned or Foreclosed and redevelopment of demolished or Vacant Property, it is anticipated that a
majority of the funds will be utilized to serve households that do not exceed 50 percent AMI.  There is strong public interest in
providing housing opportunities for special needs or homeless populations, creating an estimated 65 units of permanent housing
for households at or below 50 percent AMI, 43 units for 80 percent AMI and 35 units for 120 percent AMI.  Since 50 percent of
the current foreclosures are located in Sioux Falls and Rapid City, it is estimated that 50 percent of the NSP funds for this activity
will be utilized in these two communities.
 For the total activities it is anticipated that 85 units and $7,644,000 million of the funding will be utilized for households of 50
percent AMI or less.  An additional 73 housing units and $5,761,000 million of NSP funds will be for households of 80 percent
AMI or less.  The remaining $4,235,000 million will be targeted for households of 120 percent of AMI or less.
 Capacity of nonprofit agencies, developers and changes within community needs will dictate the need to further evaluate the
estimated funding and AMI levels for the specified activities.
    Public Comment :  SDHDA posted the second Amended NSP Plan on its website on February 10, 2010. The 15 day public
comment period began on the 10th and ended at 5:00 p.m. CT on February 24, 2010. Notice of the public comment period
appeared in the daily newspapers and a statewide press release was sent to TV, print, and radio media.
 SDHDA received no written comments for the February 2010 comment period.
 SDHDA posted the first Amended NSP Plan on its website on August 19, 2009. The 15 day public comment period began on the
19th and ended at 5:00 p.m. CT on September 2, 2009.  Notice of the public comment period appeared in the daily newspapers
and a statewide press release was sent to TV, print, and radio media.  .
 Written comments for the August and September 2009 comment period are as follows:
 Two written comments were received in regards to not permitting NSP funds to be used for acquisition unless properties were
foreclosed or abandoned. SDHDA received confirmation from HUD that NSP funds can only be used for acquisition when
properties are foreclosed or abandoned. No changes were made to The Plan regarding these comments.
 SDHDA posted the NSP Plan on its website November 10, 2008.  The 15 day public comment period began on the 10th and
ended at 5:00 p.m. CT on November 25, 2008. Notice of the public comment period appeared in the daily newspapers and a
statewide press release was sent to TV, print, and radio media.  Interested parties were also given the opportunity to discuss
with SDHDA staff and comment on the NSP plan at the SDHDA annual conference held on November 18 and 19, 2008.
 Written comments received for the November comment period are as follows:
 One written comment indicated their appreciation for allowing NSP funds to be utilized to demolish blighted structures.  No
change to the NSP Plan was made.
 A written comment requested incorporating in The Plan that "blighted" could be defined by a local TIF or BID ordinance.  Per the
Federal Register Vol. 73, No. 194, dated October 6, 2008, the NSP plan is to define a blighted structure.  The Federal Register did
not request definition of a blighted area.  Area Median Income requirements will be utilized in determining that the proposed
activities will meet the National Objective of serving households of 120 percent AMI or less.
 Another written comment requested that The Plan incorporate a provision that the Governor's House could be utilized as "infill"
to redevelop demolished or vacant properties.  This comment has been incorporated.
 One comment was received asking that the demolition of structures such as former schools, churches or commercial building or
other such facilities, for the redevelopment as housing, be defined as an authorized use under this Plan.  Further clarification was
made in The Plan to indicate these structures would be eligible for demolition, only if they are considered Blighted Structures.
 A written comment suggested making the application process as simplified as possible.  SDHDA will take this comment into
consideration when drafting the application form.  If other funding sourcese utilized in conjunction with NSP funds, applicants will
need to follow timingnements of the most restrictive program.  No change was made to The Plan for this comment. ;
 dollars targeted to demolition activity may be insufficient.  The $1 million was a calculated estimate that may be modified if
necessary.  HUD will not require one-for-one replacement of low- and moderate-income dwellings units that are demolished or
converted for activities assisted with NSP, however, the NSP funds are to be focused on neighborhood stabilization.  While
demolition is an eligible activity NSP funds should be focused on providing housing opportunities for eligible households.  No
change was made to The Plan; however, SDHDA will monitor the dollar amount requested per activity to determine modifications
at a future date, if necessary.
 A written comment requested further clarification of the allocation process.  Additional information was provided in The Plan to
further explain this process.
 A couple of written comments were in regards to the application process &ndash; one concerning a point system and the second
in relation to environmental reviews.  No point system will be utilized with this funding source.  HUD environmental reviews will
be completed for each activity and the level of review will be dependent on the type of activity being requested.  Additional
clarification regarding the application process was incorporated into the NSP Plan.  In addition, careful consideration will be given
while drafting the NSP application form to ensure it will provide guidance to the applicant and outline the information needed to
fulfill HUD requirements.
 One commentator requested SDHDA to consider formulating a community score for each county.  HUD has created an Estimated
Foreclose and Abandonment Risk Score based on census tracts, which is similar to this proposal.  This information can be found
on the HUD website at http://www.huduser.org/datasets/nsp_target.html.  In addition it is anticipated that South Dakota's
information may continue to change, affecting the areas determined to have the greatest need.  Based on this information, no
change was made to The Plan.  SDHDA would like to utilize the information currently available and remain flexible to entertain
applications as demonstrated need may change.
 Another written comment requested SDHDA to hold meetings with potential applicants regarding the final NSP Plan.  Upon
approval of the NSP Plan by HUD, SDHDA will host future meetings to further discuss NSP funding and eligible activities.  No
changes were made to The Plan regarding this comment.
 One written comment asked if SHDA would consider all eligible activities.  There are five eligible activities as outlined in HERA
Section 2301 (c) (3).  SDHDA will not entertain land banking as an eligible activity, so no change was made to The Plan for this
comment.  All other activities are outlined within The Plan.
 In addition this comment further stated that The Plan should notify applicants that all eligible activities are subject to change and
interpretation based on HUD's approval of The Plan and/orchanges being issued regarding the NSP Notice.  This notice was
incorporated into The Plan to ensure applicantsareawareof these potential changes.
  A written and verbal comment received was in regards to the 10 percent administration funds.  The comments
requestedSDHDA's considerationtoallowaportionoftheadministrationfundstobeutilizedby the recipient in carrying out their
proposed activity.  SDHDA will utilize the administration funds to cover costs associated with NSP.  If SDHDA contracts with
another entity to assist in administering NSP, administration funds will be utilized to pay for their services.  In addition SDHDA
could utilize a portion of the administration funds to fund eligible activities.  Applicants will outline in their application budgets,
the cost associated with administering their program or developing their project.  Applicants will be compensated according to a
reasonable budget as outline in their application.  Additional clarification regarding the 10 percent administration funds was
incorporated into The Plan for this comment.
 One written comment requested clarification of "vacant".  Clarification was made in The Plan to state Vacant Property can refer
to a building or land.
 Another written comment was in regards to demolish Blighted Structures and whether NSP funds could be utilized to acquire the
property.  Further clarification was provided in The Plan as follows "NSP funds can only be used for the cost of clearing the
Blighted Structure.  No NSP funds can be requested for purchase of the Blighted Structure unless the project also qualifies under
acquisition of an Abandoned or Foreclosed property".
 A comment requested clarification on whether NSP funds could be utilized to acquire the demolished or vacant structure.  NSP
funds can be used to acquire demolished or Vacant Property.  Further clarification was made in The Plan.
 The final written comment was in regards to affordability restrictions.  References to the affordability restrictions were modified
in The Plan to accurately reflect the proper page.
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Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Stabilization Program (NSP)
 South Dakota contains two entitlement communities for the CDBG program.  Neither the community of Sioux Falls nor Rapid
City, are eligible to receive an allocation of Neighborhood Stabilization Program (NSP) funds directly from the U.S. Department of
Housing and Urban Development (HUD).  The State of South Dakota is entitled to an allocation amount of $19.6 million.
 The NSP funds, administered by the South Dakota Housing Development Authority (SDHDA), will be targeted to areas of
greatest demonstrated need.  The areas of greatest need will be determined by giving priority emphasis and consideration to
those areas of the state that have the greatest percentage and number of home foreclosures, highest number and percentage of
homes financed by a subprime mortgage related loan, and areas identified as likely to face a significant rise in the rate of home
foreclosures.
 While the number of foreclosures and sub-prime mortgages in South Dakota are substantially less than other areas around the
country, there are a number of foreclosures and sub-prime mortgages that do exist with the highest concentration in the Sioux
Falls Metropolitan Statistical Area (MSA) and Rapid City HUD Metro FMR Area (HMFA).
  Foreclosures -The primary factor in determining a targeted area of demonstrated need is the number and percentage of
foreclosures.  As documented in the foreclosure information located on the NSP website, Minnehaha, Pennington, and Meade
counties have the highest estimated number of foreclosures.  Every county in South Dakota has at least one foreclosure with the
exception of Jones County.  As of November 3, 2008, there were 19 HUD foreclosed homes in South Dakota of which nine are
located in the community of Sioux Falls, two in the community of Clark and the remaining units in eight additional communities.
There were no FDIC or US Army Corps of Engineers properties for sale.  REOTrans.com, which is a national foreclosure listing for
banks and institutions, indicated an additional 22 foreclosed homes for sale with eight homes in Sioux Falls, three in Rapid City,
two in both communities of Piedmont and Black Hawk and the remaining seven homes located in seven different communities.
 Following are the counties with greatest number of estimated foreclosures per HUD data.
 Counties with more than 500 foreclosures:
 Minnehaha      Pennington
 Counties with more than 100 foreclosures:
 Codington       Lincoln            Meade
 Counties with more than 50 foreclosures:
 Beadle             Brookings        Brown             Butte               Clay             Davison           Turner              Union
&am;am;am;am;am;am;am;nbp;
 In evaluating the foreclosure rate, the counties of Shannon, Buffalo, Dewet;
 Following are the counties with the greatest estimated foreclosure rate per HUD data.
 Counties with 10 percent or greater:
 Buffalo            Dewey             Shannon          Ziebach
 Counties with 5 percent or greater:
 Corson             Faulk               Harding           Jackson            Sanborn           Todd
  Subprime Mortgages -The number and percentage of subprime mortgages is a component in the consideration of targeting
areas of demonstrated need.  An analysis of sub-prime mortgages is necessary to provide possible indicators of future foreclosure
activity, however, sub-prime mortgages alone do not demonstrate areas of greatest need.  Areas of high sub-prime mortgages
will continually be monitored for potential changes; increases in foreclosures will potentially require an amendment to The Plan.
 Information gathered from a private source provides an indication that there are over 4,500 subprime mortgages in the state of
South Dakota and at least one subprime mortgage in every county with exception of Buffalo, Jones, Mellette, Sully,  Todd and
Ziebach counties.  The greatest number of subprime mortgages is located in Minnehaha, Pennington and Lincoln counties.  Sioux
Falls is located within both Minnehaha and Lincoln counties with Rapid City being located in Pennington.  While there are
subprime mortgages located in nearly every county in South Dakota, over 50 percent of the subprime mortgages are in the three
counties listed previously.  Per the raw data utilized for the calculation of the Neighborhood Stabilization Program Allocation,
South Dakota has an estimated 7,582 subprime mortgages; however, this information is not broken down by counties or zip
codes.  Based on the private information gathered, one could estimate that the percentages would remain the same and the top
three counties would have nearly 70 percent more subprime mortgages than originally anticipated.
 Of the 4,500 subprime mortgages, it is estimated that 16.35 percent of the loans are seriously delinquent.  South Dakota ranks
in the bottom two or three states for number of subprime mortgages, the outstanding loan amount and subprime per capita,
however, it jumps up in the ranking when reviewing the percentage of the loans that are seriously delinquent.  The 16.35 percent
ranks South Dakota 35th, indicating that even if the number of subprime mortgages are lower than other states, there is a
greater chance of foreclosure of these homes.
 Following are counties with the highest sub-prime mortgages per the private data source.
 Counties with more than 500 subprime mortgages:
 Lincoln    &nbp;amp;nbp;amp;nbp;amp;nbp;nbsp;   Minnehaha      Pennington
 Counties with more than 100
subriemrgae:/&maptp>p&mgBoknsns;ns;nsp&mapbp&mnp&mbp&mn;onsn;npapappam;asppsns;nppap;ap;bsp;  Davison
Lawrence          Meade             Union
 In addition, based on the same information, the State of South Dakota has a 3.3 percent rate of subprime to estimated number
of mortgages.  Listed below are counties experiencing a subprime rate higher than 4 percent.
 Beadle        Bennett          Charles Mix          Clay          Corson        Davison          Douglas           Fall River          Harding
Hyde
 Jerauld        Kingsbury       Marshall              McCook      Moody       Sanborn        Shannon         Spink           Stanley
Tripp         Turner
  Future Risk -HUD has provided an Estimated Foreclosure and Abandonment Risk Score table providing information of areas of
greatest need based on Census Block Groups.  The scores are based on four different  sources that are used to predict whether
or not a neighborhood has a high or low risk for foreclosed and abandoned homes.  The scores range from zero to ten, with
tensuggesting a very high risk.  Applicants are encouraged to utilize this data to begin reviewing the specified areas and further
evaluate other data such as county records on foreclosures filings or tax foreclosures to define an area of need and appropriate
activity.  HUD's risk score table can be found at  http://www.huduser.org/datasets/nsp_target.html.  Based on this information,
the following counties currently indicate a Risk Score of seven or greater:
 Beadle             Clark               Hand               Lawrence        Meade             Minnehaha
 Moody           Pennington     Potter             Roberts         &nbsp;  Spink               Yankton           Distribution and and Uses of
Funds :  NSP funds have been targeted to areas of greatest demonstrated need. These areas have the greatest percentage and
number of home foreclosures, highest number and percentage of homes financed by a subprime mortgage related loan, and
those areas identified as likely to face a significant rise in home foreclosure rates. While the number of foreclosures and sub-
prime mortgages in South Dakota are substantially less than other areas around the country, there are a number of foreclosures
and sub-prime mortgage in the state, with the highest concentration in the Sioux Falls and Rapid City MSAs.
 Funds were originally targeted to specific counties and Indian Reservations. The NSP Plan has been amended to authorize the
use of NSP funds statewide.  Definitions and Descriptions :  Definitions:
  Blighted Structure -South Dakota law does not have a definition of "Blighted Structure."  Blighted Structures will be defined as
physical structures exhibiting signs of deterioration or is potentially hazardous to persons or surrounding property, including but
not limited to:  (a) a structure that is in danger of partial or complete collapse; (b) a structure with any exterior parts that are
loose or in danger of falling; or (c) a structure with any parts, such as floors, porches, railings, stairs, ramps, balconies or roofs,
that are accessible and that have either collapsed, are in danger of collapsing or are unable to support the weight of normally
imposed loads.
  Vacant Property -South Dakota does not have a definition of "Vacant Property" in the state law.  Vacant Property can refer to
either a building or land that for a minimum of 90 days has been:
  1.      unoccupied and unsecured (not prohibiting entry);
  2.      unoccupied and secured by other than normal means;
  3.      unoccupied and a dangerous structure;
  4.      unoccupied and condemned;
  5.      unoccupied and has city code violations; or
  6.      condemned and illegally occupied.
 Vacant Property does not mean any building being constructed pursuant to a valid permit issued pursuant to the city building
code and residential code for one- and two-family dwellings.
 Raw land would not be defined as Vacant Property.  Vacant Property could include buildings or land which was previously
developed via infrastructure improvements such as roads, water, sewer, power lines, etc.  However, land that has been farmland,
open space, wilderness, etc. would not be defined as Vacant Property.
  Abandoned -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Abandoned will be defined as follows:  A home is
Abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments
have been made by the property owner for at least 90 days, AND the property has been Vacant for at least 90 days.
  Foreclosed -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Foreclosed will be defined as follows:  A property "has
been foreclosed upon" at the point that, under state or local law, the mortgage or tax foreclosure is complete.  HUD generally will
not consider a foreclosure to be complete until after the title for the property has been transferred from the former homeowner
under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.
  Affordable Rents -Affordable Rents will be defined as a tenant paying no more than 30 percent of their annual income for gross
housing costs, including utility costs, with adjustments for smaller and larger families.
  Land Bank -Per Federal Register Vol. 74, No. 117 dated June 19, 2009, A land bank is a governmental or nongovl nonprofit
entity established, at least in part, to assemble, temporarily manage, and dispose of vacant land for the purpose of staand
maintain, assemble, facilitate redevelopment of, market, and dispose of the land-banked properties. If the land bank is a
governmental entity, it may also maintain foreclosed property that it does not own, provided it charges the owner of the property
the full cost of the service or places a lien on the property for the full cost of the service.
  Continued Affordability:
 Depending on the type of activity and funding level, the affordability periods will vary.  Affordability periods as outlined under
the HOME Program 24 Code of Federal Regulations (CFR) 92.252(a), (c), (e), and (f) and 24 CFR 92.254, will be utilized for NSP
funding.  Applicants will indicate within their application, the number of units and the respective AMI levels to be served with the
NSP funds.  SDHDA will require the NSP assisted units to remain restricted to the respective AMI levels for the entire affordability
period per the restrictive covenant document.  Restrictive covenants will be filed on the real estate per the terms indicated below:
 New Construction of Rental Housing                        20 years of affordability
 Single Family New Construction,
 Rental Housing (rehabilitation or acquisition),
 Homeownership Assistance or Demolition of
 Blighted Structures
             NSP Funding per unit -  under $15,000          5 years of affordability
                                                    $15,000 &ndash; 40,000     10 years of affordability
                                                    Over $40,000           15 years of affordability
  Housing Rehab Standards:
 Housing that is rehabilitated with NSP funding must meet all applicable local codes, rehabilitation standards, ordinances, and
zoning ordinates at the time of project completion.  All housing assisted with NSP funds must meet, at a minimum, the Housing
Quality Standards in 24 CFR Part 982.401.  If rehabilitation standards in effect in the locality of the project are less restrictive, or
there are no rehabilitation standards then at a minimum, one of the three model codes Uniform Building Code (ICBO), National
Building Code (BOCA), Standard Building Code (SBCCI); or the Council of American Building Officials (CABO) one or two family
code; or the Minimum Property Standards (MPS) in 24 CFR Part 200.925 or 200.926 willapply.

Applicantsareencouraged,tothegreatestextentpossible,tostrategicallyincorporatemoderngreenbuildingandenergyefficiencyimprove
mentstoprovidelong-termaffordabilityandincreasesustainabilityandattractivenessofhousingandneighborhoods.   Low Income
Targeting :  It is estimated that $7,644,000 (39 percent) may be allocated for housing serving individuals and families whose
income does not exceed 50 percent of the area median income (AMI).  Discussions are underway with nonprofit agencies and
service providers to redevelop Vacant Property for permanent housing for tenant populations serving special needs and
homeless.  It is anticipated that approximately $5,000,000 will be used to purchase and renovate, redevelop, or newly construct
housing under 24 CFR 570.201(e) to serve this targeted population.  Discussions with potential applicants indicates that majority
of these funds will be requested for Sioux Falls, Rapid City and Indian reservations.
 To the greatest extent possible, nonprofit agencies will be encouraged to create financing mechanisms necessary to allow
households of 50 percent AMI to purchase single family homes that were previously Abandoned or Foreclosed.  NSP funds will
also be eligible for the acquisition and rehabilitation of Abandoned or Foreclosed homes for rental units.   Acquisition and
Relocation :  NSP funds are anticipated to serve households of 50 percent or less, 80 percent or less, and 120 percent or less of
AMI in each of the different eligible activities.
 An estimated $1,000,000 is anticipated to be used to demolish Blighted Structures, resulting in approximately 100 units across
the state of South Dakota.  A small number of dwelling units may be converted to rental housing with emphasis on special needs
housing.  However the Vacant Property may also be Blighted Structures and the cost of rehabilitation would be too costly.
 In order to meet NSP program requirements, census tracts and block groups will be utilized to ensure at least 51 percent of the
residents within the census tract or block group have incomes at or below 120 percent AMI, or the corresponding targeted AMI
level.
 Homeownership assistance and acquisition and rehabilitation of Abandoned or Foreclosed homes for resale or rental are
anticipated to serve more households of 120 percent AMI.  Under the eligible use of purchase and rehabilitate residential
properties that have been Abandoned or Foreclosed and redevelopment of demolished or Vacant Property, it is anticipated that a
majority of the funds will be utilized to serve households that do not exceed 50 percent AMI.  There is strong public interest in
providing housing opportunities for special needs or homeless populations, creating an estimated 65 units of permanent housing
for households at or below 50 percent AMI, 43 units for 80 percent AMI and 35 units for 120 percent AMI.  Since 50 percent of
the current foreclosures are located in Sioux Falls and Rapid City, it is estimated that 50 percent of the NSP funds for this activity
will be utilized in these two communities.
 For the total activities it is anticipated that 85 units and $7,644,000 million of the funding will be utilized for households of 50
percent AMI or less.  An additional 73 housing units and $5,761,000 million of NSP funds will be for households of 80 percent
AMI or less.  The remaining $4,235,000 million will be targeted for households of 120 percent of AMI or less.
 Capacity of nonprofit agencies, developers and changes within community needs will dictate the need to further evaluate the
estimated funding and AMI levels for the specified activities.
    Public Comment :  SDHDA posted the second Amended NSP Plan on its website on February 10, 2010. The 15 day public
comment period began on the 10th and ended at 5:00 p.m. CT on February 24, 2010. Notice of the public comment period
appeared in the daily newspapers and a statewide press release was sent to TV, print, and radio media.
 SDHDA received no written comments for the February 2010 comment period.
 SDHDA posted the first Amended NSP Plan on its website on August 19, 2009. The 15 day public comment period began on the
19th and ended at 5:00 p.m. CT on September 2, 2009.  Notice of the public comment period appeared in the daily newspapers
and a statewide press release was sent to TV, print, and radio media.  .
 Written comments for the August and September 2009 comment period are as follows:
 Two written comments were received in regards to not permitting NSP funds to be used for acquisition unless properties were
foreclosed or abandoned. SDHDA received confirmation from HUD that NSP funds can only be used for acquisition when
properties are foreclosed or abandoned. No changes were made to The Plan regarding these comments.
 SDHDA posted the NSP Plan on its website November 10, 2008.  The 15 day public comment period began on the 10th and
ended at 5:00 p.m. CT on November 25, 2008. Notice of the public comment period appeared in the daily newspapers and a
statewide press release was sent to TV, print, and radio media.  Interested parties were also given the opportunity to discuss
with SDHDA staff and comment on the NSP plan at the SDHDA annual conference held on November 18 and 19, 2008.
 Written comments received for the November comment period are as follows:
 One written comment indicated their appreciation for allowing NSP funds to be utilized to demolish blighted structures.  No
change to the NSP Plan was made.
 A written comment requested incorporating in The Plan that "blighted" could be defined by a local TIF or BID ordinance.  Per the
Federal Register Vol. 73, No. 194, dated October 6, 2008, the NSP plan is to define a blighted structure.  The Federal Register did
not request definition of a blighted area.  Area Median Income requirements will be utilized in determining that the proposed
activities will meet the National Objective of serving households of 120 percent AMI or less.
 Another written comment requested that The Plan incorporate a provision that the Governor's House could be utilized as "infill"
to redevelop demolished or vacant properties.  This comment has been incorporated.
 One comment was received asking that the demolition of structures such as former schools, churches or commercial building or
other such facilities, for the redevelopment as housing, be defined as an authorized use under this Plan.  Further clarification was
made in The Plan to indicate these structures would be eligible for demolition, only if they are considered Blighted Structures.
 A written comment suggested making the application process as simplified as possible.  SDHDA will take this comment into
consideration when drafting the application form.  If other funding sourcese utilized in conjunction with NSP funds, applicants will
need to follow timingnements of the most restrictive program.  No change was made to The Plan for this comment. ;
 dollars targeted to demolition activity may be insufficient.  The $1 million was a calculated estimate that may be modified if
necessary.  HUD will not require one-for-one replacement of low- and moderate-income dwellings units that are demolished or
converted for activities assisted with NSP, however, the NSP funds are to be focused on neighborhood stabilization.  While
demolition is an eligible activity NSP funds should be focused on providing housing opportunities for eligible households.  No
change was made to The Plan; however, SDHDA will monitor the dollar amount requested per activity to determine modifications
at a future date, if necessary.
 A written comment requested further clarification of the allocation process.  Additional information was provided in The Plan to
further explain this process.
 A couple of written comments were in regards to the application process &ndash; one concerning a point system and the second
in relation to environmental reviews.  No point system will be utilized with this funding source.  HUD environmental reviews will
be completed for each activity and the level of review will be dependent on the type of activity being requested.  Additional
clarification regarding the application process was incorporated into the NSP Plan.  In addition, careful consideration will be given
while drafting the NSP application form to ensure it will provide guidance to the applicant and outline the information needed to
fulfill HUD requirements.
 One commentator requested SDHDA to consider formulating a community score for each county.  HUD has created an Estimated
Foreclose and Abandonment Risk Score based on census tracts, which is similar to this proposal.  This information can be found
on the HUD website at http://www.huduser.org/datasets/nsp_target.html.  In addition it is anticipated that South Dakota's
information may continue to change, affecting the areas determined to have the greatest need.  Based on this information, no
change was made to The Plan.  SDHDA would like to utilize the information currently available and remain flexible to entertain
applications as demonstrated need may change.
 Another written comment requested SDHDA to hold meetings with potential applicants regarding the final NSP Plan.  Upon
approval of the NSP Plan by HUD, SDHDA will host future meetings to further discuss NSP funding and eligible activities.  No
changes were made to The Plan regarding this comment.
 One written comment asked if SHDA would consider all eligible activities.  There are five eligible activities as outlined in HERA
Section 2301 (c) (3).  SDHDA will not entertain land banking as an eligible activity, so no change was made to The Plan for this
comment.  All other activities are outlined within The Plan.
 In addition this comment further stated that The Plan should notify applicants that all eligible activities are subject to change and
interpretation based on HUD's approval of The Plan and/orchanges being issued regarding the NSP Notice.  This notice was
incorporated into The Plan to ensure applicantsareawareof these potential changes.
  A written and verbal comment received was in regards to the 10 percent administration funds.  The comments
requestedSDHDA's considerationtoallowaportionoftheadministrationfundstobeutilizedby the recipient in carrying out their
proposed activity.  SDHDA will utilize the administration funds to cover costs associated with NSP.  If SDHDA contracts with
another entity to assist in administering NSP, administration funds will be utilized to pay for their services.  In addition SDHDA
could utilize a portion of the administration funds to fund eligible activities.  Applicants will outline in their application budgets,
the cost associated with administering their program or developing their project.  Applicants will be compensated according to a
reasonable budget as outline in their application.  Additional clarification regarding the 10 percent administration funds was
incorporated into The Plan for this comment.
 One written comment requested clarification of "vacant".  Clarification was made in The Plan to state Vacant Property can refer
to a building or land.
 Another written comment was in regards to demolish Blighted Structures and whether NSP funds could be utilized to acquire the
property.  Further clarification was provided in The Plan as follows "NSP funds can only be used for the cost of clearing the
Blighted Structure.  No NSP funds can be requested for purchase of the Blighted Structure unless the project also qualifies under
acquisition of an Abandoned or Foreclosed property".
 A comment requested clarification on whether NSP funds could be utilized to acquire the demolished or vacant structure.  NSP
funds can be used to acquire demolished or Vacant Property.  Further clarification was made in The Plan.
 The final written comment was in regards to affordability restrictions.  References to the affordability restrictions were modified
in The Plan to accurately reflect the proper page.
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Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Stabilization Program (NSP)
 South Dakota contains two entitlement communities for the CDBG program.  Neither the community of Sioux Falls nor Rapid
City, are eligible to receive an allocation of Neighborhood Stabilization Program (NSP) funds directly from the U.S. Department of
Housing and Urban Development (HUD).  The State of South Dakota is entitled to an allocation amount of $19.6 million.
 The NSP funds, administered by the South Dakota Housing Development Authority (SDHDA), will be targeted to areas of
greatest demonstrated need.  The areas of greatest need will be determined by giving priority emphasis and consideration to
those areas of the state that have the greatest percentage and number of home foreclosures, highest number and percentage of
homes financed by a subprime mortgage related loan, and areas identified as likely to face a significant rise in the rate of home
foreclosures.
 While the number of foreclosures and sub-prime mortgages in South Dakota are substantially less than other areas around the
country, there are a number of foreclosures and sub-prime mortgages that do exist with the highest concentration in the Sioux
Falls Metropolitan Statistical Area (MSA) and Rapid City HUD Metro FMR Area (HMFA).
  Foreclosures -The primary factor in determining a targeted area of demonstrated need is the number and percentage of
foreclosures.  As documented in the foreclosure information located on the NSP website, Minnehaha, Pennington, and Meade
counties have the highest estimated number of foreclosures.  Every county in South Dakota has at least one foreclosure with the
exception of Jones County.  As of November 3, 2008, there were 19 HUD foreclosed homes in South Dakota of which nine are
located in the community of Sioux Falls, two in the community of Clark and the remaining units in eight additional communities.
There were no FDIC or US Army Corps of Engineers properties for sale.  REOTrans.com, which is a national foreclosure listing for
banks and institutions, indicated an additional 22 foreclosed homes for sale with eight homes in Sioux Falls, three in Rapid City,
two in both communities of Piedmont and Black Hawk and the remaining seven homes located in seven different communities.
 Following are the counties with greatest number of estimated foreclosures per HUD data.
 Counties with more than 500 foreclosures:
 Minnehaha      Pennington
 Counties with more than 100 foreclosures:
 Codington       Lincoln            Meade
 Counties with more than 50 foreclosures:
 Beadle             Brookings        Brown             Butte               Clay             Davison           Turner              Union
&am;am;am;am;am;am;am;nbp;
 In evaluating the foreclosure rate, the counties of Shannon, Buffalo, Dewet;
 Following are the counties with the greatest estimated foreclosure rate per HUD data.
 Counties with 10 percent or greater:
 Buffalo            Dewey             Shannon          Ziebach
 Counties with 5 percent or greater:
 Corson             Faulk               Harding           Jackson            Sanborn           Todd
  Subprime Mortgages -The number and percentage of subprime mortgages is a component in the consideration of targeting
areas of demonstrated need.  An analysis of sub-prime mortgages is necessary to provide possible indicators of future foreclosure
activity, however, sub-prime mortgages alone do not demonstrate areas of greatest need.  Areas of high sub-prime mortgages
will continually be monitored for potential changes; increases in foreclosures will potentially require an amendment to The Plan.
 Information gathered from a private source provides an indication that there are over 4,500 subprime mortgages in the state of
South Dakota and at least one subprime mortgage in every county with exception of Buffalo, Jones, Mellette, Sully,  Todd and
Ziebach counties.  The greatest number of subprime mortgages is located in Minnehaha, Pennington and Lincoln counties.  Sioux
Falls is located within both Minnehaha and Lincoln counties with Rapid City being located in Pennington.  While there are
subprime mortgages located in nearly every county in South Dakota, over 50 percent of the subprime mortgages are in the three
counties listed previously.  Per the raw data utilized for the calculation of the Neighborhood Stabilization Program Allocation,
South Dakota has an estimated 7,582 subprime mortgages; however, this information is not broken down by counties or zip
codes.  Based on the private information gathered, one could estimate that the percentages would remain the same and the top
three counties would have nearly 70 percent more subprime mortgages than originally anticipated.
 Of the 4,500 subprime mortgages, it is estimated that 16.35 percent of the loans are seriously delinquent.  South Dakota ranks
in the bottom two or three states for number of subprime mortgages, the outstanding loan amount and subprime per capita,
however, it jumps up in the ranking when reviewing the percentage of the loans that are seriously delinquent.  The 16.35 percent
ranks South Dakota 35th, indicating that even if the number of subprime mortgages are lower than other states, there is a
greater chance of foreclosure of these homes.
 Following are counties with the highest sub-prime mortgages per the private data source.
 Counties with more than 500 subprime mortgages:
 Lincoln    &nbp;amp;nbp;amp;nbp;amp;nbp;nbsp;   Minnehaha      Pennington
 Counties with more than 100
subriemrgae:/&maptp>p&mgBoknsns;ns;nsp&mapbp&mnp&mbp&mn;onsn;npapappam;asppsns;nppap;ap;bsp;  Davison
Lawrence          Meade             Union
 In addition, based on the same information, the State of South Dakota has a 3.3 percent rate of subprime to estimated number
of mortgages.  Listed below are counties experiencing a subprime rate higher than 4 percent.
 Beadle        Bennett          Charles Mix          Clay          Corson        Davison          Douglas           Fall River          Harding
Hyde
 Jerauld        Kingsbury       Marshall              McCook      Moody       Sanborn        Shannon         Spink           Stanley
Tripp         Turner
  Future Risk -HUD has provided an Estimated Foreclosure and Abandonment Risk Score table providing information of areas of
greatest need based on Census Block Groups.  The scores are based on four different  sources that are used to predict whether
or not a neighborhood has a high or low risk for foreclosed and abandoned homes.  The scores range from zero to ten, with
tensuggesting a very high risk.  Applicants are encouraged to utilize this data to begin reviewing the specified areas and further
evaluate other data such as county records on foreclosures filings or tax foreclosures to define an area of need and appropriate
activity.  HUD's risk score table can be found at  http://www.huduser.org/datasets/nsp_target.html.  Based on this information,
the following counties currently indicate a Risk Score of seven or greater:
 Beadle             Clark               Hand               Lawrence        Meade             Minnehaha
 Moody           Pennington     Potter             Roberts         &nbsp;  Spink               Yankton           Distribution and and Uses of
Funds :  NSP funds have been targeted to areas of greatest demonstrated need. These areas have the greatest percentage and
number of home foreclosures, highest number and percentage of homes financed by a subprime mortgage related loan, and
those areas identified as likely to face a significant rise in home foreclosure rates. While the number of foreclosures and sub-
prime mortgages in South Dakota are substantially less than other areas around the country, there are a number of foreclosures
and sub-prime mortgage in the state, with the highest concentration in the Sioux Falls and Rapid City MSAs.
 Funds were originally targeted to specific counties and Indian Reservations. The NSP Plan has been amended to authorize the
use of NSP funds statewide.  Definitions and Descriptions :  Definitions:
  Blighted Structure -South Dakota law does not have a definition of "Blighted Structure."  Blighted Structures will be defined as
physical structures exhibiting signs of deterioration or is potentially hazardous to persons or surrounding property, including but
not limited to:  (a) a structure that is in danger of partial or complete collapse; (b) a structure with any exterior parts that are
loose or in danger of falling; or (c) a structure with any parts, such as floors, porches, railings, stairs, ramps, balconies or roofs,
that are accessible and that have either collapsed, are in danger of collapsing or are unable to support the weight of normally
imposed loads.
  Vacant Property -South Dakota does not have a definition of "Vacant Property" in the state law.  Vacant Property can refer to
either a building or land that for a minimum of 90 days has been:
  1.      unoccupied and unsecured (not prohibiting entry);
  2.      unoccupied and secured by other than normal means;
  3.      unoccupied and a dangerous structure;
  4.      unoccupied and condemned;
  5.      unoccupied and has city code violations; or
  6.      condemned and illegally occupied.
 Vacant Property does not mean any building being constructed pursuant to a valid permit issued pursuant to the city building
code and residential code for one- and two-family dwellings.
 Raw land would not be defined as Vacant Property.  Vacant Property could include buildings or land which was previously
developed via infrastructure improvements such as roads, water, sewer, power lines, etc.  However, land that has been farmland,
open space, wilderness, etc. would not be defined as Vacant Property.
  Abandoned -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Abandoned will be defined as follows:  A home is
Abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments
have been made by the property owner for at least 90 days, AND the property has been Vacant for at least 90 days.
  Foreclosed -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Foreclosed will be defined as follows:  A property "has
been foreclosed upon" at the point that, under state or local law, the mortgage or tax foreclosure is complete.  HUD generally will
not consider a foreclosure to be complete until after the title for the property has been transferred from the former homeowner
under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.
  Affordable Rents -Affordable Rents will be defined as a tenant paying no more than 30 percent of their annual income for gross
housing costs, including utility costs, with adjustments for smaller and larger families.
  Land Bank -Per Federal Register Vol. 74, No. 117 dated June 19, 2009, A land bank is a governmental or nongovl nonprofit
entity established, at least in part, to assemble, temporarily manage, and dispose of vacant land for the purpose of staand
maintain, assemble, facilitate redevelopment of, market, and dispose of the land-banked properties. If the land bank is a
governmental entity, it may also maintain foreclosed property that it does not own, provided it charges the owner of the property
the full cost of the service or places a lien on the property for the full cost of the service.
  Continued Affordability:
 Depending on the type of activity and funding level, the affordability periods will vary.  Affordability periods as outlined under
the HOME Program 24 Code of Federal Regulations (CFR) 92.252(a), (c), (e), and (f) and 24 CFR 92.254, will be utilized for NSP
funding.  Applicants will indicate within their application, the number of units and the respective AMI levels to be served with the
NSP funds.  SDHDA will require the NSP assisted units to remain restricted to the respective AMI levels for the entire affordability
period per the restrictive covenant document.  Restrictive covenants will be filed on the real estate per the terms indicated below:
 New Construction of Rental Housing                        20 years of affordability
 Single Family New Construction,
 Rental Housing (rehabilitation or acquisition),
 Homeownership Assistance or Demolition of
 Blighted Structures
             NSP Funding per unit -  under $15,000          5 years of affordability
                                                    $15,000 &ndash; 40,000     10 years of affordability
                                                    Over $40,000           15 years of affordability
  Housing Rehab Standards:
 Housing that is rehabilitated with NSP funding must meet all applicable local codes, rehabilitation standards, ordinances, and
zoning ordinates at the time of project completion.  All housing assisted with NSP funds must meet, at a minimum, the Housing
Quality Standards in 24 CFR Part 982.401.  If rehabilitation standards in effect in the locality of the project are less restrictive, or
there are no rehabilitation standards then at a minimum, one of the three model codes Uniform Building Code (ICBO), National
Building Code (BOCA), Standard Building Code (SBCCI); or the Council of American Building Officials (CABO) one or two family
code; or the Minimum Property Standards (MPS) in 24 CFR Part 200.925 or 200.926 willapply.

Applicantsareencouraged,tothegreatestextentpossible,tostrategicallyincorporatemoderngreenbuildingandenergyefficiencyimprove
mentstoprovidelong-termaffordabilityandincreasesustainabilityandattractivenessofhousingandneighborhoods.   Low Income
Targeting :  It is estimated that $7,644,000 (39 percent) may be allocated for housing serving individuals and families whose
income does not exceed 50 percent of the area median income (AMI).  Discussions are underway with nonprofit agencies and
service providers to redevelop Vacant Property for permanent housing for tenant populations serving special needs and
homeless.  It is anticipated that approximately $5,000,000 will be used to purchase and renovate, redevelop, or newly construct
housing under 24 CFR 570.201(e) to serve this targeted population.  Discussions with potential applicants indicates that majority
of these funds will be requested for Sioux Falls, Rapid City and Indian reservations.
 To the greatest extent possible, nonprofit agencies will be encouraged to create financing mechanisms necessary to allow
households of 50 percent AMI to purchase single family homes that were previously Abandoned or Foreclosed.  NSP funds will
also be eligible for the acquisition and rehabilitation of Abandoned or Foreclosed homes for rental units.   Acquisition and
Relocation :  NSP funds are anticipated to serve households of 50 percent or less, 80 percent or less, and 120 percent or less of
AMI in each of the different eligible activities.
 An estimated $1,000,000 is anticipated to be used to demolish Blighted Structures, resulting in approximately 100 units across
the state of South Dakota.  A small number of dwelling units may be converted to rental housing with emphasis on special needs
housing.  However the Vacant Property may also be Blighted Structures and the cost of rehabilitation would be too costly.
 In order to meet NSP program requirements, census tracts and block groups will be utilized to ensure at least 51 percent of the
residents within the census tract or block group have incomes at or below 120 percent AMI, or the corresponding targeted AMI
level.
 Homeownership assistance and acquisition and rehabilitation of Abandoned or Foreclosed homes for resale or rental are
anticipated to serve more households of 120 percent AMI.  Under the eligible use of purchase and rehabilitate residential
properties that have been Abandoned or Foreclosed and redevelopment of demolished or Vacant Property, it is anticipated that a
majority of the funds will be utilized to serve households that do not exceed 50 percent AMI.  There is strong public interest in
providing housing opportunities for special needs or homeless populations, creating an estimated 65 units of permanent housing
for households at or below 50 percent AMI, 43 units for 80 percent AMI and 35 units for 120 percent AMI.  Since 50 percent of
the current foreclosures are located in Sioux Falls and Rapid City, it is estimated that 50 percent of the NSP funds for this activity
will be utilized in these two communities.
 For the total activities it is anticipated that 85 units and $7,644,000 million of the funding will be utilized for households of 50
percent AMI or less.  An additional 73 housing units and $5,761,000 million of NSP funds will be for households of 80 percent
AMI or less.  The remaining $4,235,000 million will be targeted for households of 120 percent of AMI or less.
 Capacity of nonprofit agencies, developers and changes within community needs will dictate the need to further evaluate the
estimated funding and AMI levels for the specified activities.
    Public Comment :  SDHDA posted the second Amended NSP Plan on its website on February 10, 2010. The 15 day public
comment period began on the 10th and ended at 5:00 p.m. CT on February 24, 2010. Notice of the public comment period
appeared in the daily newspapers and a statewide press release was sent to TV, print, and radio media.
 SDHDA received no written comments for the February 2010 comment period.
 SDHDA posted the first Amended NSP Plan on its website on August 19, 2009. The 15 day public comment period began on the
19th and ended at 5:00 p.m. CT on September 2, 2009.  Notice of the public comment period appeared in the daily newspapers
and a statewide press release was sent to TV, print, and radio media.  .
 Written comments for the August and September 2009 comment period are as follows:
 Two written comments were received in regards to not permitting NSP funds to be used for acquisition unless properties were
foreclosed or abandoned. SDHDA received confirmation from HUD that NSP funds can only be used for acquisition when
properties are foreclosed or abandoned. No changes were made to The Plan regarding these comments.
 SDHDA posted the NSP Plan on its website November 10, 2008.  The 15 day public comment period began on the 10th and
ended at 5:00 p.m. CT on November 25, 2008. Notice of the public comment period appeared in the daily newspapers and a
statewide press release was sent to TV, print, and radio media.  Interested parties were also given the opportunity to discuss
with SDHDA staff and comment on the NSP plan at the SDHDA annual conference held on November 18 and 19, 2008.
 Written comments received for the November comment period are as follows:
 One written comment indicated their appreciation for allowing NSP funds to be utilized to demolish blighted structures.  No
change to the NSP Plan was made.
 A written comment requested incorporating in The Plan that "blighted" could be defined by a local TIF or BID ordinance.  Per the
Federal Register Vol. 73, No. 194, dated October 6, 2008, the NSP plan is to define a blighted structure.  The Federal Register did
not request definition of a blighted area.  Area Median Income requirements will be utilized in determining that the proposed
activities will meet the National Objective of serving households of 120 percent AMI or less.
 Another written comment requested that The Plan incorporate a provision that the Governor's House could be utilized as "infill"
to redevelop demolished or vacant properties.  This comment has been incorporated.
 One comment was received asking that the demolition of structures such as former schools, churches or commercial building or
other such facilities, for the redevelopment as housing, be defined as an authorized use under this Plan.  Further clarification was
made in The Plan to indicate these structures would be eligible for demolition, only if they are considered Blighted Structures.
 A written comment suggested making the application process as simplified as possible.  SDHDA will take this comment into
consideration when drafting the application form.  If other funding sourcese utilized in conjunction with NSP funds, applicants will
need to follow timingnements of the most restrictive program.  No change was made to The Plan for this comment. ;
 dollars targeted to demolition activity may be insufficient.  The $1 million was a calculated estimate that may be modified if
necessary.  HUD will not require one-for-one replacement of low- and moderate-income dwellings units that are demolished or
converted for activities assisted with NSP, however, the NSP funds are to be focused on neighborhood stabilization.  While
demolition is an eligible activity NSP funds should be focused on providing housing opportunities for eligible households.  No
change was made to The Plan; however, SDHDA will monitor the dollar amount requested per activity to determine modifications
at a future date, if necessary.
 A written comment requested further clarification of the allocation process.  Additional information was provided in The Plan to
further explain this process.
 A couple of written comments were in regards to the application process &ndash; one concerning a point system and the second
in relation to environmental reviews.  No point system will be utilized with this funding source.  HUD environmental reviews will
be completed for each activity and the level of review will be dependent on the type of activity being requested.  Additional
clarification regarding the application process was incorporated into the NSP Plan.  In addition, careful consideration will be given
while drafting the NSP application form to ensure it will provide guidance to the applicant and outline the information needed to
fulfill HUD requirements.
 One commentator requested SDHDA to consider formulating a community score for each county.  HUD has created an Estimated
Foreclose and Abandonment Risk Score based on census tracts, which is similar to this proposal.  This information can be found
on the HUD website at http://www.huduser.org/datasets/nsp_target.html.  In addition it is anticipated that South Dakota's
information may continue to change, affecting the areas determined to have the greatest need.  Based on this information, no
change was made to The Plan.  SDHDA would like to utilize the information currently available and remain flexible to entertain
applications as demonstrated need may change.
 Another written comment requested SDHDA to hold meetings with potential applicants regarding the final NSP Plan.  Upon
approval of the NSP Plan by HUD, SDHDA will host future meetings to further discuss NSP funding and eligible activities.  No
changes were made to The Plan regarding this comment.
 One written comment asked if SHDA would consider all eligible activities.  There are five eligible activities as outlined in HERA
Section 2301 (c) (3).  SDHDA will not entertain land banking as an eligible activity, so no change was made to The Plan for this
comment.  All other activities are outlined within The Plan.
 In addition this comment further stated that The Plan should notify applicants that all eligible activities are subject to change and
interpretation based on HUD's approval of The Plan and/orchanges being issued regarding the NSP Notice.  This notice was
incorporated into The Plan to ensure applicantsareawareof these potential changes.
  A written and verbal comment received was in regards to the 10 percent administration funds.  The comments
requestedSDHDA's considerationtoallowaportionoftheadministrationfundstobeutilizedby the recipient in carrying out their
proposed activity.  SDHDA will utilize the administration funds to cover costs associated with NSP.  If SDHDA contracts with
another entity to assist in administering NSP, administration funds will be utilized to pay for their services.  In addition SDHDA
could utilize a portion of the administration funds to fund eligible activities.  Applicants will outline in their application budgets,
the cost associated with administering their program or developing their project.  Applicants will be compensated according to a
reasonable budget as outline in their application.  Additional clarification regarding the 10 percent administration funds was
incorporated into The Plan for this comment.
 One written comment requested clarification of "vacant".  Clarification was made in The Plan to state Vacant Property can refer
to a building or land.
 Another written comment was in regards to demolish Blighted Structures and whether NSP funds could be utilized to acquire the
property.  Further clarification was provided in The Plan as follows "NSP funds can only be used for the cost of clearing the
Blighted Structure.  No NSP funds can be requested for purchase of the Blighted Structure unless the project also qualifies under
acquisition of an Abandoned or Foreclosed property".
 A comment requested clarification on whether NSP funds could be utilized to acquire the demolished or vacant structure.  NSP
funds can be used to acquire demolished or Vacant Property.  Further clarification was made in The Plan.
 The final written comment was in regards to affordability restrictions.  References to the affordability restrictions were modified
in The Plan to accurately reflect the proper page.
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Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Stabilization Program (NSP)
 South Dakota contains two entitlement communities for the CDBG program.  Neither the community of Sioux Falls nor Rapid
City, are eligible to receive an allocation of Neighborhood Stabilization Program (NSP) funds directly from the U.S. Department of
Housing and Urban Development (HUD).  The State of South Dakota is entitled to an allocation amount of $19.6 million.
 The NSP funds, administered by the South Dakota Housing Development Authority (SDHDA), will be targeted to areas of
greatest demonstrated need.  The areas of greatest need will be determined by giving priority emphasis and consideration to
those areas of the state that have the greatest percentage and number of home foreclosures, highest number and percentage of
homes financed by a subprime mortgage related loan, and areas identified as likely to face a significant rise in the rate of home
foreclosures.
 While the number of foreclosures and sub-prime mortgages in South Dakota are substantially less than other areas around the
country, there are a number of foreclosures and sub-prime mortgages that do exist with the highest concentration in the Sioux
Falls Metropolitan Statistical Area (MSA) and Rapid City HUD Metro FMR Area (HMFA).
  Foreclosures -The primary factor in determining a targeted area of demonstrated need is the number and percentage of
foreclosures.  As documented in the foreclosure information located on the NSP website, Minnehaha, Pennington, and Meade
counties have the highest estimated number of foreclosures.  Every county in South Dakota has at least one foreclosure with the
exception of Jones County.  As of November 3, 2008, there were 19 HUD foreclosed homes in South Dakota of which nine are
located in the community of Sioux Falls, two in the community of Clark and the remaining units in eight additional communities.
There were no FDIC or US Army Corps of Engineers properties for sale.  REOTrans.com, which is a national foreclosure listing for
banks and institutions, indicated an additional 22 foreclosed homes for sale with eight homes in Sioux Falls, three in Rapid City,
two in both communities of Piedmont and Black Hawk and the remaining seven homes located in seven different communities.
 Following are the counties with greatest number of estimated foreclosures per HUD data.
 Counties with more than 500 foreclosures:
 Minnehaha      Pennington
 Counties with more than 100 foreclosures:
 Codington       Lincoln            Meade
 Counties with more than 50 foreclosures:
 Beadle             Brookings        Brown             Butte               Clay             Davison           Turner              Union
&am;am;am;am;am;am;am;nbp;
 In evaluating the foreclosure rate, the counties of Shannon, Buffalo, Dewet;
 Following are the counties with the greatest estimated foreclosure rate per HUD data.
 Counties with 10 percent or greater:
 Buffalo            Dewey             Shannon          Ziebach
 Counties with 5 percent or greater:
 Corson             Faulk               Harding           Jackson            Sanborn           Todd
  Subprime Mortgages -The number and percentage of subprime mortgages is a component in the consideration of targeting
areas of demonstrated need.  An analysis of sub-prime mortgages is necessary to provide possible indicators of future foreclosure
activity, however, sub-prime mortgages alone do not demonstrate areas of greatest need.  Areas of high sub-prime mortgages
will continually be monitored for potential changes; increases in foreclosures will potentially require an amendment to The Plan.
 Information gathered from a private source provides an indication that there are over 4,500 subprime mortgages in the state of
South Dakota and at least one subprime mortgage in every county with exception of Buffalo, Jones, Mellette, Sully,  Todd and
Ziebach counties.  The greatest number of subprime mortgages is located in Minnehaha, Pennington and Lincoln counties.  Sioux
Falls is located within both Minnehaha and Lincoln counties with Rapid City being located in Pennington.  While there are
subprime mortgages located in nearly every county in South Dakota, over 50 percent of the subprime mortgages are in the three
counties listed previously.  Per the raw data utilized for the calculation of the Neighborhood Stabilization Program Allocation,
South Dakota has an estimated 7,582 subprime mortgages; however, this information is not broken down by counties or zip
codes.  Based on the private information gathered, one could estimate that the percentages would remain the same and the top
three counties would have nearly 70 percent more subprime mortgages than originally anticipated.
 Of the 4,500 subprime mortgages, it is estimated that 16.35 percent of the loans are seriously delinquent.  South Dakota ranks
in the bottom two or three states for number of subprime mortgages, the outstanding loan amount and subprime per capita,
however, it jumps up in the ranking when reviewing the percentage of the loans that are seriously delinquent.  The 16.35 percent
ranks South Dakota 35th, indicating that even if the number of subprime mortgages are lower than other states, there is a
greater chance of foreclosure of these homes.
 Following are counties with the highest sub-prime mortgages per the private data source.
 Counties with more than 500 subprime mortgages:
 Lincoln    &nbp;amp;nbp;amp;nbp;amp;nbp;nbsp;   Minnehaha      Pennington
 Counties with more than 100
subriemrgae:/&maptp>p&mgBoknsns;ns;nsp&mapbp&mnp&mbp&mn;onsn;npapappam;asppsns;nppap;ap;bsp;  Davison
Lawrence          Meade             Union
 In addition, based on the same information, the State of South Dakota has a 3.3 percent rate of subprime to estimated number
of mortgages.  Listed below are counties experiencing a subprime rate higher than 4 percent.
 Beadle        Bennett          Charles Mix          Clay          Corson        Davison          Douglas           Fall River          Harding
Hyde
 Jerauld        Kingsbury       Marshall              McCook      Moody       Sanborn        Shannon         Spink           Stanley
Tripp         Turner
  Future Risk -HUD has provided an Estimated Foreclosure and Abandonment Risk Score table providing information of areas of
greatest need based on Census Block Groups.  The scores are based on four different  sources that are used to predict whether
or not a neighborhood has a high or low risk for foreclosed and abandoned homes.  The scores range from zero to ten, with
tensuggesting a very high risk.  Applicants are encouraged to utilize this data to begin reviewing the specified areas and further
evaluate other data such as county records on foreclosures filings or tax foreclosures to define an area of need and appropriate
activity.  HUD's risk score table can be found at  http://www.huduser.org/datasets/nsp_target.html.  Based on this information,
the following counties currently indicate a Risk Score of seven or greater:
 Beadle             Clark               Hand               Lawrence        Meade             Minnehaha
 Moody           Pennington     Potter             Roberts         &nbsp;  Spink               Yankton           Distribution and and Uses of
Funds :  NSP funds have been targeted to areas of greatest demonstrated need. These areas have the greatest percentage and
number of home foreclosures, highest number and percentage of homes financed by a subprime mortgage related loan, and
those areas identified as likely to face a significant rise in home foreclosure rates. While the number of foreclosures and sub-
prime mortgages in South Dakota are substantially less than other areas around the country, there are a number of foreclosures
and sub-prime mortgage in the state, with the highest concentration in the Sioux Falls and Rapid City MSAs.
 Funds were originally targeted to specific counties and Indian Reservations. The NSP Plan has been amended to authorize the
use of NSP funds statewide.  Definitions and Descriptions :  Definitions:
  Blighted Structure -South Dakota law does not have a definition of "Blighted Structure."  Blighted Structures will be defined as
physical structures exhibiting signs of deterioration or is potentially hazardous to persons or surrounding property, including but
not limited to:  (a) a structure that is in danger of partial or complete collapse; (b) a structure with any exterior parts that are
loose or in danger of falling; or (c) a structure with any parts, such as floors, porches, railings, stairs, ramps, balconies or roofs,
that are accessible and that have either collapsed, are in danger of collapsing or are unable to support the weight of normally
imposed loads.
  Vacant Property -South Dakota does not have a definition of "Vacant Property" in the state law.  Vacant Property can refer to
either a building or land that for a minimum of 90 days has been:
  1.      unoccupied and unsecured (not prohibiting entry);
  2.      unoccupied and secured by other than normal means;
  3.      unoccupied and a dangerous structure;
  4.      unoccupied and condemned;
  5.      unoccupied and has city code violations; or
  6.      condemned and illegally occupied.
 Vacant Property does not mean any building being constructed pursuant to a valid permit issued pursuant to the city building
code and residential code for one- and two-family dwellings.
 Raw land would not be defined as Vacant Property.  Vacant Property could include buildings or land which was previously
developed via infrastructure improvements such as roads, water, sewer, power lines, etc.  However, land that has been farmland,
open space, wilderness, etc. would not be defined as Vacant Property.
  Abandoned -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Abandoned will be defined as follows:  A home is
Abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments
have been made by the property owner for at least 90 days, AND the property has been Vacant for at least 90 days.
  Foreclosed -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Foreclosed will be defined as follows:  A property "has
been foreclosed upon" at the point that, under state or local law, the mortgage or tax foreclosure is complete.  HUD generally will
not consider a foreclosure to be complete until after the title for the property has been transferred from the former homeowner
under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.
  Affordable Rents -Affordable Rents will be defined as a tenant paying no more than 30 percent of their annual income for gross
housing costs, including utility costs, with adjustments for smaller and larger families.
  Land Bank -Per Federal Register Vol. 74, No. 117 dated June 19, 2009, A land bank is a governmental or nongovl nonprofit
entity established, at least in part, to assemble, temporarily manage, and dispose of vacant land for the purpose of staand
maintain, assemble, facilitate redevelopment of, market, and dispose of the land-banked properties. If the land bank is a
governmental entity, it may also maintain foreclosed property that it does not own, provided it charges the owner of the property
the full cost of the service or places a lien on the property for the full cost of the service.
  Continued Affordability:
 Depending on the type of activity and funding level, the affordability periods will vary.  Affordability periods as outlined under
the HOME Program 24 Code of Federal Regulations (CFR) 92.252(a), (c), (e), and (f) and 24 CFR 92.254, will be utilized for NSP
funding.  Applicants will indicate within their application, the number of units and the respective AMI levels to be served with the
NSP funds.  SDHDA will require the NSP assisted units to remain restricted to the respective AMI levels for the entire affordability
period per the restrictive covenant document.  Restrictive covenants will be filed on the real estate per the terms indicated below:
 New Construction of Rental Housing                        20 years of affordability
 Single Family New Construction,
 Rental Housing (rehabilitation or acquisition),
 Homeownership Assistance or Demolition of
 Blighted Structures
             NSP Funding per unit -  under $15,000          5 years of affordability
                                                    $15,000 &ndash; 40,000     10 years of affordability
                                                    Over $40,000           15 years of affordability
  Housing Rehab Standards:
 Housing that is rehabilitated with NSP funding must meet all applicable local codes, rehabilitation standards, ordinances, and
zoning ordinates at the time of project completion.  All housing assisted with NSP funds must meet, at a minimum, the Housing
Quality Standards in 24 CFR Part 982.401.  If rehabilitation standards in effect in the locality of the project are less restrictive, or
there are no rehabilitation standards then at a minimum, one of the three model codes Uniform Building Code (ICBO), National
Building Code (BOCA), Standard Building Code (SBCCI); or the Council of American Building Officials (CABO) one or two family
code; or the Minimum Property Standards (MPS) in 24 CFR Part 200.925 or 200.926 willapply.

Applicantsareencouraged,tothegreatestextentpossible,tostrategicallyincorporatemoderngreenbuildingandenergyefficiencyimprove
mentstoprovidelong-termaffordabilityandincreasesustainabilityandattractivenessofhousingandneighborhoods.   Low Income
Targeting :  It is estimated that $7,644,000 (39 percent) may be allocated for housing serving individuals and families whose
income does not exceed 50 percent of the area median income (AMI).  Discussions are underway with nonprofit agencies and
service providers to redevelop Vacant Property for permanent housing for tenant populations serving special needs and
homeless.  It is anticipated that approximately $5,000,000 will be used to purchase and renovate, redevelop, or newly construct
housing under 24 CFR 570.201(e) to serve this targeted population.  Discussions with potential applicants indicates that majority
of these funds will be requested for Sioux Falls, Rapid City and Indian reservations.
 To the greatest extent possible, nonprofit agencies will be encouraged to create financing mechanisms necessary to allow
households of 50 percent AMI to purchase single family homes that were previously Abandoned or Foreclosed.  NSP funds will
also be eligible for the acquisition and rehabilitation of Abandoned or Foreclosed homes for rental units.   Acquisition and
Relocation :  NSP funds are anticipated to serve households of 50 percent or less, 80 percent or less, and 120 percent or less of
AMI in each of the different eligible activities.
 An estimated $1,000,000 is anticipated to be used to demolish Blighted Structures, resulting in approximately 100 units across
the state of South Dakota.  A small number of dwelling units may be converted to rental housing with emphasis on special needs
housing.  However the Vacant Property may also be Blighted Structures and the cost of rehabilitation would be too costly.
 In order to meet NSP program requirements, census tracts and block groups will be utilized to ensure at least 51 percent of the
residents within the census tract or block group have incomes at or below 120 percent AMI, or the corresponding targeted AMI
level.
 Homeownership assistance and acquisition and rehabilitation of Abandoned or Foreclosed homes for resale or rental are
anticipated to serve more households of 120 percent AMI.  Under the eligible use of purchase and rehabilitate residential
properties that have been Abandoned or Foreclosed and redevelopment of demolished or Vacant Property, it is anticipated that a
majority of the funds will be utilized to serve households that do not exceed 50 percent AMI.  There is strong public interest in
providing housing opportunities for special needs or homeless populations, creating an estimated 65 units of permanent housing
for households at or below 50 percent AMI, 43 units for 80 percent AMI and 35 units for 120 percent AMI.  Since 50 percent of
the current foreclosures are located in Sioux Falls and Rapid City, it is estimated that 50 percent of the NSP funds for this activity
will be utilized in these two communities.
 For the total activities it is anticipated that 85 units and $7,644,000 million of the funding will be utilized for households of 50
percent AMI or less.  An additional 73 housing units and $5,761,000 million of NSP funds will be for households of 80 percent
AMI or less.  The remaining $4,235,000 million will be targeted for households of 120 percent of AMI or less.
 Capacity of nonprofit agencies, developers and changes within community needs will dictate the need to further evaluate the
estimated funding and AMI levels for the specified activities.
    Public Comment :  SDHDA posted the second Amended NSP Plan on its website on February 10, 2010. The 15 day public
comment period began on the 10th and ended at 5:00 p.m. CT on February 24, 2010. Notice of the public comment period
appeared in the daily newspapers and a statewide press release was sent to TV, print, and radio media.
 SDHDA received no written comments for the February 2010 comment period.
 SDHDA posted the first Amended NSP Plan on its website on August 19, 2009. The 15 day public comment period began on the
19th and ended at 5:00 p.m. CT on September 2, 2009.  Notice of the public comment period appeared in the daily newspapers
and a statewide press release was sent to TV, print, and radio media.  .
 Written comments for the August and September 2009 comment period are as follows:
 Two written comments were received in regards to not permitting NSP funds to be used for acquisition unless properties were
foreclosed or abandoned. SDHDA received confirmation from HUD that NSP funds can only be used for acquisition when
properties are foreclosed or abandoned. No changes were made to The Plan regarding these comments.
 SDHDA posted the NSP Plan on its website November 10, 2008.  The 15 day public comment period began on the 10th and
ended at 5:00 p.m. CT on November 25, 2008. Notice of the public comment period appeared in the daily newspapers and a
statewide press release was sent to TV, print, and radio media.  Interested parties were also given the opportunity to discuss
with SDHDA staff and comment on the NSP plan at the SDHDA annual conference held on November 18 and 19, 2008.
 Written comments received for the November comment period are as follows:
 One written comment indicated their appreciation for allowing NSP funds to be utilized to demolish blighted structures.  No
change to the NSP Plan was made.
 A written comment requested incorporating in The Plan that "blighted" could be defined by a local TIF or BID ordinance.  Per the
Federal Register Vol. 73, No. 194, dated October 6, 2008, the NSP plan is to define a blighted structure.  The Federal Register did
not request definition of a blighted area.  Area Median Income requirements will be utilized in determining that the proposed
activities will meet the National Objective of serving households of 120 percent AMI or less.
 Another written comment requested that The Plan incorporate a provision that the Governor's House could be utilized as "infill"
to redevelop demolished or vacant properties.  This comment has been incorporated.
 One comment was received asking that the demolition of structures such as former schools, churches or commercial building or
other such facilities, for the redevelopment as housing, be defined as an authorized use under this Plan.  Further clarification was
made in The Plan to indicate these structures would be eligible for demolition, only if they are considered Blighted Structures.
 A written comment suggested making the application process as simplified as possible.  SDHDA will take this comment into
consideration when drafting the application form.  If other funding sourcese utilized in conjunction with NSP funds, applicants will
need to follow timingnements of the most restrictive program.  No change was made to The Plan for this comment. ;
 dollars targeted to demolition activity may be insufficient.  The $1 million was a calculated estimate that may be modified if
necessary.  HUD will not require one-for-one replacement of low- and moderate-income dwellings units that are demolished or
converted for activities assisted with NSP, however, the NSP funds are to be focused on neighborhood stabilization.  While
demolition is an eligible activity NSP funds should be focused on providing housing opportunities for eligible households.  No
change was made to The Plan; however, SDHDA will monitor the dollar amount requested per activity to determine modifications
at a future date, if necessary.
 A written comment requested further clarification of the allocation process.  Additional information was provided in The Plan to
further explain this process.
 A couple of written comments were in regards to the application process &ndash; one concerning a point system and the second
in relation to environmental reviews.  No point system will be utilized with this funding source.  HUD environmental reviews will
be completed for each activity and the level of review will be dependent on the type of activity being requested.  Additional
clarification regarding the application process was incorporated into the NSP Plan.  In addition, careful consideration will be given
while drafting the NSP application form to ensure it will provide guidance to the applicant and outline the information needed to
fulfill HUD requirements.
 One commentator requested SDHDA to consider formulating a community score for each county.  HUD has created an Estimated
Foreclose and Abandonment Risk Score based on census tracts, which is similar to this proposal.  This information can be found
on the HUD website at http://www.huduser.org/datasets/nsp_target.html.  In addition it is anticipated that South Dakota's
information may continue to change, affecting the areas determined to have the greatest need.  Based on this information, no
change was made to The Plan.  SDHDA would like to utilize the information currently available and remain flexible to entertain
applications as demonstrated need may change.
 Another written comment requested SDHDA to hold meetings with potential applicants regarding the final NSP Plan.  Upon
approval of the NSP Plan by HUD, SDHDA will host future meetings to further discuss NSP funding and eligible activities.  No
changes were made to The Plan regarding this comment.
 One written comment asked if SHDA would consider all eligible activities.  There are five eligible activities as outlined in HERA
Section 2301 (c) (3).  SDHDA will not entertain land banking as an eligible activity, so no change was made to The Plan for this
comment.  All other activities are outlined within The Plan.
 In addition this comment further stated that The Plan should notify applicants that all eligible activities are subject to change and
interpretation based on HUD's approval of The Plan and/orchanges being issued regarding the NSP Notice.  This notice was
incorporated into The Plan to ensure applicantsareawareof these potential changes.
  A written and verbal comment received was in regards to the 10 percent administration funds.  The comments
requestedSDHDA's considerationtoallowaportionoftheadministrationfundstobeutilizedby the recipient in carrying out their
proposed activity.  SDHDA will utilize the administration funds to cover costs associated with NSP.  If SDHDA contracts with
another entity to assist in administering NSP, administration funds will be utilized to pay for their services.  In addition SDHDA
could utilize a portion of the administration funds to fund eligible activities.  Applicants will outline in their application budgets,
the cost associated with administering their program or developing their project.  Applicants will be compensated according to a
reasonable budget as outline in their application.  Additional clarification regarding the 10 percent administration funds was
incorporated into The Plan for this comment.
 One written comment requested clarification of "vacant".  Clarification was made in The Plan to state Vacant Property can refer
to a building or land.
 Another written comment was in regards to demolish Blighted Structures and whether NSP funds could be utilized to acquire the
property.  Further clarification was provided in The Plan as follows "NSP funds can only be used for the cost of clearing the
Blighted Structure.  No NSP funds can be requested for purchase of the Blighted Structure unless the project also qualifies under
acquisition of an Abandoned or Foreclosed property".
 A comment requested clarification on whether NSP funds could be utilized to acquire the demolished or vacant structure.  NSP
funds can be used to acquire demolished or Vacant Property.  Further clarification was made in The Plan.
 The final written comment was in regards to affordability restrictions.  References to the affordability restrictions were modified
in The Plan to accurately reflect the proper page.
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Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Stabilization Program (NSP)
 South Dakota contains two entitlement communities for the CDBG program.  Neither the community of Sioux Falls nor Rapid
City, are eligible to receive an allocation of Neighborhood Stabilization Program (NSP) funds directly from the U.S. Department of
Housing and Urban Development (HUD).  The State of South Dakota is entitled to an allocation amount of $19.6 million.
 The NSP funds, administered by the South Dakota Housing Development Authority (SDHDA), will be targeted to areas of
greatest demonstrated need.  The areas of greatest need will be determined by giving priority emphasis and consideration to
those areas of the state that have the greatest percentage and number of home foreclosures, highest number and percentage of
homes financed by a subprime mortgage related loan, and areas identified as likely to face a significant rise in the rate of home
foreclosures.
 While the number of foreclosures and sub-prime mortgages in South Dakota are substantially less than other areas around the
country, there are a number of foreclosures and sub-prime mortgages that do exist with the highest concentration in the Sioux
Falls Metropolitan Statistical Area (MSA) and Rapid City HUD Metro FMR Area (HMFA).
  Foreclosures -The primary factor in determining a targeted area of demonstrated need is the number and percentage of
foreclosures.  As documented in the foreclosure information located on the NSP website, Minnehaha, Pennington, and Meade
counties have the highest estimated number of foreclosures.  Every county in South Dakota has at least one foreclosure with the
exception of Jones County.  As of November 3, 2008, there were 19 HUD foreclosed homes in South Dakota of which nine are
located in the community of Sioux Falls, two in the community of Clark and the remaining units in eight additional communities.
There were no FDIC or US Army Corps of Engineers properties for sale.  REOTrans.com, which is a national foreclosure listing for
banks and institutions, indicated an additional 22 foreclosed homes for sale with eight homes in Sioux Falls, three in Rapid City,
two in both communities of Piedmont and Black Hawk and the remaining seven homes located in seven different communities.
 Following are the counties with greatest number of estimated foreclosures per HUD data.
 Counties with more than 500 foreclosures:
 Minnehaha      Pennington
 Counties with more than 100 foreclosures:
 Codington       Lincoln            Meade
 Counties with more than 50 foreclosures:
 Beadle             Brookings        Brown             Butte               Clay             Davison           Turner              Union
&am;am;am;am;am;am;am;nbp;
 In evaluating the foreclosure rate, the counties of Shannon, Buffalo, Dewet;
 Following are the counties with the greatest estimated foreclosure rate per HUD data.
 Counties with 10 percent or greater:
 Buffalo            Dewey             Shannon          Ziebach
 Counties with 5 percent or greater:
 Corson             Faulk               Harding           Jackson            Sanborn           Todd
  Subprime Mortgages -The number and percentage of subprime mortgages is a component in the consideration of targeting
areas of demonstrated need.  An analysis of sub-prime mortgages is necessary to provide possible indicators of future foreclosure
activity, however, sub-prime mortgages alone do not demonstrate areas of greatest need.  Areas of high sub-prime mortgages
will continually be monitored for potential changes; increases in foreclosures will potentially require an amendment to The Plan.
 Information gathered from a private source provides an indication that there are over 4,500 subprime mortgages in the state of
South Dakota and at least one subprime mortgage in every county with exception of Buffalo, Jones, Mellette, Sully,  Todd and
Ziebach counties.  The greatest number of subprime mortgages is located in Minnehaha, Pennington and Lincoln counties.  Sioux
Falls is located within both Minnehaha and Lincoln counties with Rapid City being located in Pennington.  While there are
subprime mortgages located in nearly every county in South Dakota, over 50 percent of the subprime mortgages are in the three
counties listed previously.  Per the raw data utilized for the calculation of the Neighborhood Stabilization Program Allocation,
South Dakota has an estimated 7,582 subprime mortgages; however, this information is not broken down by counties or zip
codes.  Based on the private information gathered, one could estimate that the percentages would remain the same and the top
three counties would have nearly 70 percent more subprime mortgages than originally anticipated.
 Of the 4,500 subprime mortgages, it is estimated that 16.35 percent of the loans are seriously delinquent.  South Dakota ranks
in the bottom two or three states for number of subprime mortgages, the outstanding loan amount and subprime per capita,
however, it jumps up in the ranking when reviewing the percentage of the loans that are seriously delinquent.  The 16.35 percent
ranks South Dakota 35th, indicating that even if the number of subprime mortgages are lower than other states, there is a
greater chance of foreclosure of these homes.
 Following are counties with the highest sub-prime mortgages per the private data source.
 Counties with more than 500 subprime mortgages:
 Lincoln    &nbp;amp;nbp;amp;nbp;amp;nbp;nbsp;   Minnehaha      Pennington
 Counties with more than 100
subriemrgae:/&maptp>p&mgBoknsns;ns;nsp&mapbp&mnp&mbp&mn;onsn;npapappam;asppsns;nppap;ap;bsp;  Davison
Lawrence          Meade             Union
 In addition, based on the same information, the State of South Dakota has a 3.3 percent rate of subprime to estimated number
of mortgages.  Listed below are counties experiencing a subprime rate higher than 4 percent.
 Beadle        Bennett          Charles Mix          Clay          Corson        Davison          Douglas           Fall River          Harding
Hyde
 Jerauld        Kingsbury       Marshall              McCook      Moody       Sanborn        Shannon         Spink           Stanley
Tripp         Turner
  Future Risk -HUD has provided an Estimated Foreclosure and Abandonment Risk Score table providing information of areas of
greatest need based on Census Block Groups.  The scores are based on four different  sources that are used to predict whether
or not a neighborhood has a high or low risk for foreclosed and abandoned homes.  The scores range from zero to ten, with
tensuggesting a very high risk.  Applicants are encouraged to utilize this data to begin reviewing the specified areas and further
evaluate other data such as county records on foreclosures filings or tax foreclosures to define an area of need and appropriate
activity.  HUD's risk score table can be found at  http://www.huduser.org/datasets/nsp_target.html.  Based on this information,
the following counties currently indicate a Risk Score of seven or greater:
 Beadle             Clark               Hand               Lawrence        Meade             Minnehaha
 Moody           Pennington     Potter             Roberts         &nbsp;  Spink               Yankton           Distribution and and Uses of
Funds :  NSP funds have been targeted to areas of greatest demonstrated need. These areas have the greatest percentage and
number of home foreclosures, highest number and percentage of homes financed by a subprime mortgage related loan, and
those areas identified as likely to face a significant rise in home foreclosure rates. While the number of foreclosures and sub-
prime mortgages in South Dakota are substantially less than other areas around the country, there are a number of foreclosures
and sub-prime mortgage in the state, with the highest concentration in the Sioux Falls and Rapid City MSAs.
 Funds were originally targeted to specific counties and Indian Reservations. The NSP Plan has been amended to authorize the
use of NSP funds statewide.  Definitions and Descriptions :  Definitions:
  Blighted Structure -South Dakota law does not have a definition of "Blighted Structure."  Blighted Structures will be defined as
physical structures exhibiting signs of deterioration or is potentially hazardous to persons or surrounding property, including but
not limited to:  (a) a structure that is in danger of partial or complete collapse; (b) a structure with any exterior parts that are
loose or in danger of falling; or (c) a structure with any parts, such as floors, porches, railings, stairs, ramps, balconies or roofs,
that are accessible and that have either collapsed, are in danger of collapsing or are unable to support the weight of normally
imposed loads.
  Vacant Property -South Dakota does not have a definition of "Vacant Property" in the state law.  Vacant Property can refer to
either a building or land that for a minimum of 90 days has been:
  1.      unoccupied and unsecured (not prohibiting entry);
  2.      unoccupied and secured by other than normal means;
  3.      unoccupied and a dangerous structure;
  4.      unoccupied and condemned;
  5.      unoccupied and has city code violations; or
  6.      condemned and illegally occupied.
 Vacant Property does not mean any building being constructed pursuant to a valid permit issued pursuant to the city building
code and residential code for one- and two-family dwellings.
 Raw land would not be defined as Vacant Property.  Vacant Property could include buildings or land which was previously
developed via infrastructure improvements such as roads, water, sewer, power lines, etc.  However, land that has been farmland,
open space, wilderness, etc. would not be defined as Vacant Property.
  Abandoned -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Abandoned will be defined as follows:  A home is
Abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no mortgage or tax payments
have been made by the property owner for at least 90 days, AND the property has been Vacant for at least 90 days.
  Foreclosed -Per Federal Register Vol. 73, No. 194 dated October 6, 2008, Foreclosed will be defined as follows:  A property "has
been foreclosed upon" at the point that, under state or local law, the mortgage or tax foreclosure is complete.  HUD generally will
not consider a foreclosure to be complete until after the title for the property has been transferred from the former homeowner
under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law.
  Affordable Rents -Affordable Rents will be defined as a tenant paying no more than 30 percent of their annual income for gross
housing costs, including utility costs, with adjustments for smaller and larger families.
  Land Bank -Per Federal Register Vol. 74, No. 117 dated June 19, 2009, A land bank is a governmental or nongovl nonprofit
entity established, at least in part, to assemble, temporarily manage, and dispose of vacant land for the purpose of staand
maintain, assemble, facilitate redevelopment of, market, and dispose of the land-banked properties. If the land bank is a
governmental entity, it may also maintain foreclosed property that it does not own, provided it charges the owner of the property
the full cost of the service or places a lien on the property for the full cost of the service.
  Continued Affordability:
 Depending on the type of activity and funding level, the affordability periods will vary.  Affordability periods as outlined under
the HOME Program 24 Code of Federal Regulations (CFR) 92.252(a), (c), (e), and (f) and 24 CFR 92.254, will be utilized for NSP
funding.  Applicants will indicate within their application, the number of units and the respective AMI levels to be served with the
NSP funds.  SDHDA will require the NSP assisted units to remain restricted to the respective AMI levels for the entire affordability
period per the restrictive covenant document.  Restrictive covenants will be filed on the real estate per the terms indicated below:
 New Construction of Rental Housing                        20 years of affordability
 Single Family New Construction,
 Rental Housing (rehabilitation or acquisition),
 Homeownership Assistance or Demolition of
 Blighted Structures
             NSP Funding per unit -  under $15,000          5 years of affordability
                                                    $15,000 &ndash; 40,000     10 years of affordability
                                                    Over $40,000           15 years of affordability
  Housing Rehab Standards:
 Housing that is rehabilitated with NSP funding must meet all applicable local codes, rehabilitation standards, ordinances, and
zoning ordinates at the time of project completion.  All housing assisted with NSP funds must meet, at a minimum, the Housing
Quality Standards in 24 CFR Part 982.401.  If rehabilitation standards in effect in the locality of the project are less restrictive, or
there are no rehabilitation standards then at a minimum, one of the three model codes Uniform Building Code (ICBO), National
Building Code (BOCA), Standard Building Code (SBCCI); or the Council of American Building Officials (CABO) one or two family
code; or the Minimum Property Standards (MPS) in 24 CFR Part 200.925 or 200.926 willapply.

Applicantsareencouraged,tothegreatestextentpossible,tostrategicallyincorporatemoderngreenbuildingandenergyefficiencyimprove
mentstoprovidelong-termaffordabilityandincreasesustainabilityandattractivenessofhousingandneighborhoods.   Low Income
Targeting :  It is estimated that $7,644,000 (39 percent) may be allocated for housing serving individuals and families whose
income does not exceed 50 percent of the area median income (AMI).  Discussions are underway with nonprofit agencies and
service providers to redevelop Vacant Property for permanent housing for tenant populations serving special needs and
homeless.  It is anticipated that approximately $5,000,000 will be used to purchase and renovate, redevelop, or newly construct
housing under 24 CFR 570.201(e) to serve this targeted population.  Discussions with potential applicants indicates that majority
of these funds will be requested for Sioux Falls, Rapid City and Indian reservations.
 To the greatest extent possible, nonprofit agencies will be encouraged to create financing mechanisms necessary to allow
households of 50 percent AMI to purchase single family homes that were previously Abandoned or Foreclosed.  NSP funds will
also be eligible for the acquisition and rehabilitation of Abandoned or Foreclosed homes for rental units.   Acquisition and
Relocation :  NSP funds are anticipated to serve households of 50 percent or less, 80 percent or less, and 120 percent or less of
AMI in each of the different eligible activities.
 An estimated $1,000,000 is anticipated to be used to demolish Blighted Structures, resulting in approximately 100 units across
the state of South Dakota.  A small number of dwelling units may be converted to rental housing with emphasis on special needs
housing.  However the Vacant Property may also be Blighted Structures and the cost of rehabilitation would be too costly.
 In order to meet NSP program requirements, census tracts and block groups will be utilized to ensure at least 51 percent of the
residents within the census tract or block group have incomes at or below 120 percent AMI, or the corresponding targeted AMI
level.
 Homeownership assistance and acquisition and rehabilitation of Abandoned or Foreclosed homes for resale or rental are
anticipated to serve more households of 120 percent AMI.  Under the eligible use of purchase and rehabilitate residential
properties that have been Abandoned or Foreclosed and redevelopment of demolished or Vacant Property, it is anticipated that a
majority of the funds will be utilized to serve households that do not exceed 50 percent AMI.  There is strong public interest in
providing housing opportunities for special needs or homeless populations, creating an estimated 65 units of permanent housing
for households at or below 50 percent AMI, 43 units for 80 percent AMI and 35 units for 120 percent AMI.  Since 50 percent of
the current foreclosures are located in Sioux Falls and Rapid City, it is estimated that 50 percent of the NSP funds for this activity
will be utilized in these two communities.
 For the total activities it is anticipated that 85 units and $7,644,000 million of the funding will be utilized for households of 50
percent AMI or less.  An additional 73 housing units and $5,761,000 million of NSP funds will be for households of 80 percent
AMI or less.  The remaining $4,235,000 million will be targeted for households of 120 percent of AMI or less.
 Capacity of nonprofit agencies, developers and changes within community needs will dictate the need to further evaluate the
estimated funding and AMI levels for the specified activities.
    Public Comment :  SDHDA posted the second Amended NSP Plan on its website on February 10, 2010. The 15 day public
comment period began on the 10th and ended at 5:00 p.m. CT on February 24, 2010. Notice of the public comment period
appeared in the daily newspapers and a statewide press release was sent to TV, print, and radio media.
 SDHDA received no written comments for the February 2010 comment period.
 SDHDA posted the first Amended NSP Plan on its website on August 19, 2009. The 15 day public comment period began on the
19th and ended at 5:00 p.m. CT on September 2, 2009.  Notice of the public comment period appeared in the daily newspapers
and a statewide press release was sent to TV, print, and radio media.  .
 Written comments for the August and September 2009 comment period are as follows:
 Two written comments were received in regards to not permitting NSP funds to be used for acquisition unless properties were
foreclosed or abandoned. SDHDA received confirmation from HUD that NSP funds can only be used for acquisition when
properties are foreclosed or abandoned. No changes were made to The Plan regarding these comments.
 SDHDA posted the NSP Plan on its website November 10, 2008.  The 15 day public comment period began on the 10th and
ended at 5:00 p.m. CT on November 25, 2008. Notice of the public comment period appeared in the daily newspapers and a
statewide press release was sent to TV, print, and radio media.  Interested parties were also given the opportunity to discuss
with SDHDA staff and comment on the NSP plan at the SDHDA annual conference held on November 18 and 19, 2008.
 Written comments received for the November comment period are as follows:
 One written comment indicated their appreciation for allowing NSP funds to be utilized to demolish blighted structures.  No
change to the NSP Plan was made.
 A written comment requested incorporating in The Plan that "blighted" could be defined by a local TIF or BID ordinance.  Per the
Federal Register Vol. 73, No. 194, dated October 6, 2008, the NSP plan is to define a blighted structure.  The Federal Register did
not request definition of a blighted area.  Area Median Income requirements will be utilized in determining that the proposed
activities will meet the National Objective of serving households of 120 percent AMI or less.
 Another written comment requested that The Plan incorporate a provision that the Governor's House could be utilized as "infill"
to redevelop demolished or vacant properties.  This comment has been incorporated.
 One comment was received asking that the demolition of structures such as former schools, churches or commercial building or
other such facilities, for the redevelopment as housing, be defined as an authorized use under this Plan.  Further clarification was
made in The Plan to indicate these structures would be eligible for demolition, only if they are considered Blighted Structures.
 A written comment suggested making the application process as simplified as possible.  SDHDA will take this comment into
consideration when drafting the application form.  If other funding sourcese utilized in conjunction with NSP funds, applicants will
need to follow timingnements of the most restrictive program.  No change was made to The Plan for this comment. ;
 dollars targeted to demolition activity may be insufficient.  The $1 million was a calculated estimate that may be modified if
necessary.  HUD will not require one-for-one replacement of low- and moderate-income dwellings units that are demolished or
converted for activities assisted with NSP, however, the NSP funds are to be focused on neighborhood stabilization.  While
demolition is an eligible activity NSP funds should be focused on providing housing opportunities for eligible households.  No
change was made to The Plan; however, SDHDA will monitor the dollar amount requested per activity to determine modifications
at a future date, if necessary.
 A written comment requested further clarification of the allocation process.  Additional information was provided in The Plan to
further explain this process.
 A couple of written comments were in regards to the application process &ndash; one concerning a point system and the second
in relation to environmental reviews.  No point system will be utilized with this funding source.  HUD environmental reviews will
be completed for each activity and the level of review will be dependent on the type of activity being requested.  Additional
clarification regarding the application process was incorporated into the NSP Plan.  In addition, careful consideration will be given
while drafting the NSP application form to ensure it will provide guidance to the applicant and outline the information needed to
fulfill HUD requirements.
 One commentator requested SDHDA to consider formulating a community score for each county.  HUD has created an Estimated
Foreclose and Abandonment Risk Score based on census tracts, which is similar to this proposal.  This information can be found
on the HUD website at http://www.huduser.org/datasets/nsp_target.html.  In addition it is anticipated that South Dakota's
information may continue to change, affecting the areas determined to have the greatest need.  Based on this information, no
change was made to The Plan.  SDHDA would like to utilize the information currently available and remain flexible to entertain
applications as demonstrated need may change.
 Another written comment requested SDHDA to hold meetings with potential applicants regarding the final NSP Plan.  Upon
approval of the NSP Plan by HUD, SDHDA will host future meetings to further discuss NSP funding and eligible activities.  No
changes were made to The Plan regarding this comment.
 One written comment asked if SHDA would consider all eligible activities.  There are five eligible activities as outlined in HERA
Section 2301 (c) (3).  SDHDA will not entertain land banking as an eligible activity, so no change was made to The Plan for this
comment.  All other activities are outlined within The Plan.
 In addition this comment further stated that The Plan should notify applicants that all eligible activities are subject to change and
interpretation based on HUD's approval of The Plan and/orchanges being issued regarding the NSP Notice.  This notice was
incorporated into The Plan to ensure applicantsareawareof these potential changes.
  A written and verbal comment received was in regards to the 10 percent administration funds.  The comments
requestedSDHDA's considerationtoallowaportionoftheadministrationfundstobeutilizedby the recipient in carrying out their
proposed activity.  SDHDA will utilize the administration funds to cover costs associated with NSP.  If SDHDA contracts with
another entity to assist in administering NSP, administration funds will be utilized to pay for their services.  In addition SDHDA
could utilize a portion of the administration funds to fund eligible activities.  Applicants will outline in their application budgets,
the cost associated with administering their program or developing their project.  Applicants will be compensated according to a
reasonable budget as outline in their application.  Additional clarification regarding the 10 percent administration funds was
incorporated into The Plan for this comment.
 One written comment requested clarification of "vacant".  Clarification was made in The Plan to state Vacant Property can refer
to a building or land.
 Another written comment was in regards to demolish Blighted Structures and whether NSP funds could be utilized to acquire the
property.  Further clarification was provided in The Plan as follows "NSP funds can only be used for the cost of clearing the
Blighted Structure.  No NSP funds can be requested for purchase of the Blighted Structure unless the project also qualifies under
acquisition of an Abandoned or Foreclosed property".
 A comment requested clarification on whether NSP funds could be utilized to acquire the demolished or vacant structure.  NSP
funds can be used to acquire demolished or Vacant Property.  Further clarification was made in The Plan.
 The final written comment was in regards to affordability restrictions.  References to the affordability restrictions were modified
in The Plan to accurately reflect the proper page.

Overall                                                                                                                                                                       To Date
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Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,272,229.53

$22,033,598.57

$21,997,838.01

$20,786,711.21

$18,759,854.64

$2,026,856.57

Program Income Received: $2,397,838.01

Total Funds Expended: $20,705,159.71

Match Contribution: $25,422.41

Overall Progress Narrative:

 For quarter ending 9/30/16, there was $22,458.37 of program income received from monthly and annual payments.  Expenses of $6,654.96
was incurred for administration.  One additional project was committed $57,500 of funding for development of five single family homes on
vacant lots in various locations in Sioux Falls.  These homes are for homeownership for households at or below 80% AMI.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-46-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

1001-01-2

1001-02-2

1001-03-2

1004-01-2

1004-03-2

1004-04-2

1004-05-2

1005-00-2

1006-00-2

1008-01-2

1008-02-2

1008-03-2

1008-04-2

1008-05-2

1019-01-2

1019-03-2

1023-00-2

1026-00-2

NHS-409 S 6th-
Hot Springs
NHS-730
Harmon-Sturgis
NHS - 29 Park
Avenue - Lead
NHS - 821
Willsie
NHS Acq/Rehab
- 2104 Russet
NHS-706
Lemmon Avenue
NHS - 713
Lemmon
SEHP-Centerville
Renovation
Project
Centerville-
Acquisition
Blighted
Property
Black Hills Area
HFH - 1213
Racine
Black Hills HFH -
420 Watertown
Black Hills HFH -
417 Idaho
Black Hills HFH -
421 Idaho
Black Hills HFH -
4218 W Chicago
Rebuild Rapid
City - 2110 Elm
Rebuild RC - 515
Sitting Bull
Caring Hearts
Apartments-
Acquisition
Journey (fka
Judy) House-
Acquisition

$21,476,098.57 $18,759,854.64 $2,026,856.57

$43,554.63 $32,049.68 $11,504.95

$39,321.23 $39,321.23 $0.00

$40,252.00 $40,252.00 $0.00

$81,797.06 $75,922.16 $5,874.90

$144,006.09 $134,056.53 $9,949.56

$54,146.97 $54,138.60 $8.37

$94,458.00 $94,458.00 $0.00

$62,054.74 $62,054.74 $0.00

$0.00 $0.00 $0.00

$142,500.00 $142,136.77 $363.23

$96,537.87 $38,752.59 $57,785.28

$112,267.08 $57,799.01 $54,468.07

$124,878.00 $124,878.00 $0.00

$157,656.20 $157,656.20 $0.00

$99,983.23 $99,983.23 $0.00

$19,646.41 $19,646.41 $0.00

$27,400.35 $27,400.35 $0.00

$40,000.00 $22,625.25 $17,374.75
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-46-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Administration
Clearance and
Demolition
Clearance and
Demolition

Clearance and
Demolition
Clearance and
Demolition

Clearance and
Demolition

Clearance and
Demolition

Clearance and
Demolition

Clearance and
Demolition

Clearance and
Demolition

Clearance and
Demolition

1028-00-2

1030-00-2-L

1031-00-2

1038-00-2

1039-00-2

1000
1001-02-3

1004-02-3

1004-04-3

1006-00-3

1009-00-3

1017-00-3

1023-00-3

1025-00-3

1026-00-3

1028-00-3

DakotAbilities
Housing -
Acquisition
Parkview Villa
(fka Heritage
Court)
Pheasant Valley
Courtyard (fka
Columbus Hgts)
Crow Creek
Housing Auth
Project
Pleasant Hill
Village
Administration
NHS-730
Harmon-Sturgis
NHS-Demolition
of Blighted
Structure-Wall
NHS-706
Lemmon Ave
Centerville-
Demolition of
Blighted
Property
Lower Brule
Sioux Tribe
Demolition
Project
Mel & Elnita
Rank Community
Facility
Caring Hearts
Apartments-
Demolition
Head Start
Facility, Crow
Creek Nation
Journey (fka
Judy) House-
Demolition
DakotAbilities
Housing -
Demolition

$0.00 $0.00 $0.00

$1,307,439.00 $1,203,174.61 $104,264.39

$1,599,500.00 $1,599,500.00 $0.00

$50,833.58 $0.00 $50,833.58

$560,421.05 $520,511.11 $39,909.94

$1,370,812.10 $656,680.42 $140,994.34

$8,275.00 $0.00 $8,275.00

$5,800.00 $5,800.00 $0.00

$11,679.00 $0.00 $11,679.00

$0.00 $0.00 $0.00

$120,300.00 $43,439.23 $76,860.77

$50,000.00 $50,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$15,000.00 $15,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$10,000.00 $10,000.00 $0.00



5559

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-46-0001

Budget Program Funds Drawn Program Income Drawn

Clearance and
Demolition

Clearance and
Demolition

Homeownership
Assistance

Homeownership
Assistance

Homeownership
Assistance

Homeownership
Assistance

Homeownership
Assistance

Homeownership
Assistance

Homeownership
Assistance

Land Banking

Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

1036-01-3

1036-02-3

1001-01-1

1001-03-1

1003-01-1

1004-01-1

1004-05-1

1005-00-1

1006-00-1

1035-00-6

1001-02-4

1002-01-4

1002-02-4

1004-02-4

Canton
Affordable
Housing-
Demolition 1
Canton
Affordable
Housing-
Demolition 2
NHS-409 S 6th-
Hot Springs-Fin
Mechan
NHS-29 Park
Avenue-Lead-
Financing
Mechanism
NHS-Financing
Mechanisms-
Other
NHS-821 Willsie-
Financing
Mechanism
NHS-713
Lemmon-
Financing
Mechanism
Centerville
Renovation-
Financing
Mechanism
Centerville-
Financing
Mechanism
Freedom
Estates-Land
Bank
NHS-730
Harmon-Sturgis
Yankton HFH -
815 Capital
Street
Yankton HFH -
817 Capital
Street
NHS-
Redevelopment
of Vacant
Property-Wall

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$6,149.86 $6,149.86 $0.00

$14,999.00 $14,999.00 $0.00

$3,706.16 $3,706.16 $0.00

$6,000.00 $6,000.00 $0.00

$8,000.00 $8,000.00 $0.00

$9,999.00 $9,999.00 $0.00

$14,999.00 $14,999.00 $0.00

$586,155.55 $586,155.55 $0.00

$86,394.54 $85,420.25 $974.29

$63,203.39 $56,606.51 $6,596.88

$61,504.28 $54,800.13 $6,704.15

$151,293.00 $131,155.33 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-46-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

1006-00-4

1007-01-4

1007-02-4

1007-03-4

1007-04-4

1007-05-4

1010-00-4

1010-00-4-L

1011-00-4

1011-00-4-L

1012-00-4

1013-02-4

1013-03-4

1014-00-4

1015-00-4

1016-00-4

1017-00-4

1020-01-4

Centerville-
Redevelopment
of Demolished
Property
HAPI - 105 N.
Washington
HAPI - 714 S.
11th
HAPI - 1111 7th
Ave SW
HAPI - 1307 8th
Ave SW
HAPI - 1311 8th
Ave SW
505 S Duluth
Ave Apartments
505 S Duluth
Ave Apartments
LaCrosse
Apartments
LaCrosse
Apartments -
25%
Yankton
Women's/Childre
n's Shelter
Faulkton NSP
Plan - 1113
Pearl St
Faulkton NSP
Plan-309 9th
Avenue
Mission HFH
House #22
HAPI-Sunshine
Park
Townhomes
VOA Pettigrew
Heights Apts.
(nka Summit
Heights)
Mel & Elnita
Rank Community
Facility
1215 National
Street

$56,246.77 $50,225.18 $6,021.59

$67,837.30 $62,037.30 $5,800.00

$73,205.12 $72,735.12 $470.00

$70,274.84 $70,274.84 $0.00

$63,493.31 $55,249.31 $8,244.00

$91,100.00 $75,795.15 $15,304.85

$68,478.00 $68,478.00 $0.00

$296,414.00 $296,414.00 $0.00

$1,025,242.00 $1,025,242.00 $0.00

$340,668.00 $340,668.00 $0.00

$840,388.10 $787,024.85 $53,363.25

$96,182.52 $68,379.02 $27,803.50

$0.00 $0.00 $0.00

$72,050.00 $33,088.40 $292.63

$361,991.00 $357,765.26 $4,225.74

$423,423.00 $423,423.00 $0.00

$454,025.00 $360,205.96 $93,819.04

$78,719.46 $59,482.05 $19,237.41
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-46-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

1020-02-4

1021-01-4

1021-02-4

1021-03-4

1021-04-4

1021-05-4

1021-06-4

1021-07-4

1021-08-4

1021-09-4

1022-00-4

1022-00-4-L

1023-00-4

1024-00-4

1025-00-4

1026-00-4

1027-01-4

1027-02-4

1217 National
Street
Global House

Ellsworth House
- Lot 25
Ellsworth House
- Lot 26
Wicoti Project -
Lot 1
Wicoti Project -
Lot 2
Wicoti Project -
Lot 6
Wicoti Project -
Lot 13
Wicoti Project -
Lot 27
Wicoti Project -
Lot 28
Black Hills
Workshop
Foundation
Homes
Black Hills
Workshop
Foundation
Homes-25%
Caring Hearts
Apartments -
Redevelopment
Locust Street
Apartments
Head Start
Facility, Crow
Creek Nation
Journey (fka
Judy) House-
Redevelopment
HAPI Rent-to-
Own Project
(208 S 7th)
HAPI Rent-to-
Own (212 S 7th)

$80,254.30 $69,830.98 $10,423.32

$0.00 $0.00 $0.00

$90,000.00 $75,572.34 $0.00

$85,883.69 $78,383.69 $7,500.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$116,030.00 $70,242.67 $24,861.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$15,500.00 $15,498.95 $1.05

$350,500.00 $350,498.63 $1.37

$494,305.00 $477,895.00 $16,410.00

$795,063.00 $726,944.68 $68,118.32

$925,875.27 $872,447.87 $53,427.40

$497,932.38 $497,932.38 $0.00

$92,688.43 $92,598.43 $90.00

$92,829.23 $92,739.23 $90.00
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-46-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction

Redevelopment/Recon
struction

Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction
Redevelopment/Recon
struction

1028-00-4

1029-00-4-L

1032-00-4-L

1033-01-4

1033-02-4

1033-03-4

1033-04-4

1034-00-4

1034-00-4-L

1035-00-4

1036-01-4

1036-02-4

1040-00-4

1040-00-4-L

1041-00-4

1041-00-4-L

1042-00-4-L

DakotAbilities
Housing-
Redevelopment
Monroe House -
Vermillion
Pettigrew
Heights
Apartments
Mobridge
Community In-
fill - 918
Mobridge
Community In-
fill - 211
Mobridge
Community In-
fill - 217
Mobridge
Community In-
fill - 919
Prairie View
Apartments
Prairie View
Apartments
(25%)
Freedom Estates
- Redevelopment
Canton
Affordable
Housing-N/C 1
Canton
Affordable
Housing-N/C 2
Prairie Sky -
Winner
Prairie Sky -
Winner (50%)
Woodland Place
- Yankton
Woodland Place
- Yankton (50%)
Spring Centre
(fka Wilbur Apts)
- 50%

$509,194.34 $346,378.42 $162,815.92

$521,901.00 $511,649.00 $10,252.00

$862,000.00 $828,400.00 $33,600.00

$128,478.54 $94,160.77 $12,227.81

$97,862.77 $97,862.77 $0.00

$98,020.78 $86,919.38 $11,101.40

$100,388.50 $100,388.50 $0.00

$411,958.91 $356,141.70 $55,817.21

$205,670.64 $177,803.87 $27,866.77

$1,620,500.00 $1,070,181.54 $550,318.46

$29,300.00 $29,300.00 $0.00

$29,300.00 $19,077.91 $10,222.09

$368,697.00 $364,277.18 $4,419.82

$221,218.00 $218,566.11 $2,651.89

$274,757.00 $262,562.95 $12,194.05

$135,328.00 $129,322.05 $6,005.95

$222,000.00 $114,563.29 $107,436.71
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1000
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Administration

Projected Start Date: Projected End Date:

05/01/2009 03/05/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

South Dakota Housing Development Authority1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,370,812.10

$1,370,812.10

$1,892,551.54

$797,674.76

$656,680.42

$140,994.34

Program Income Received: $292.81

Total Funds Expended: $754,496.63

South Dakota Housing Development Authority1 $754,496.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the Neighborhood Stabilization Program (NSP) in South Dakota. The grantee will use the designated program funds and 10%
of all program income for this activity.

Activity Description
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1000
Activity Title:                                             Administration

NSP funds have been targeted to areas of greatest demonstrated need. These areas have the greatest percentage and number of home
foreclosures, highest number and percentage of homes financed by a subprime mortgage related loan, and those areas identified as likely to
face a significant rise in home foreclosure rates. While the number of foreclosures and sub-prime mortgages in South Dakota are substantially
less than other areas around the country, there are a number of foreclosures and sub-prime mortgage in the state, with the highest
concentration in the Sioux Falls and Rapid City MSAs.
Funds were originally targeted to specific counties and Indian Reservations. The NSP Plan has been amended to authorize the use of NSP funds
statewide.

Location Description:

 The Administration budget increases when program income is received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-01-1
Activity Title:                                             NHS-409 S 6th-Hot Springs-Fin Mechan

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:

05/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$6,149.86

$6,149.86

$6,149.86

$6,149.86
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-01-1
Activity Title:                                             NHS-409 S 6th-Hot Springs-Fin Mechan

Program Funds Drawdown:

Program Income Drawdown:

$6,149.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,149.86

NeighborWorks Dakota Home Resources $6,149.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing Mechanism provided to the homebuyer of the foreclosed and rehabilitated single family home (Activity No. 1001-01-2) in Fall River
County, SD.
 Beneficiary data will be reported under activity no. 1001-01-2 to avoid duplication of data.

Activity Description

409 South 6th, Hot Spring (Fall River County), South Dakota

Location Description:

 This activity has now been completed. The property was sold to a homebuyer with an income at or below 50% AMI. Activity No. 1001-01-1
represents the homebuyer assistance that was provided. Activity No. 1001-01-2 represents the acquisition/rehabilitation of the property.
Beneficiary data is reported under Activity No. 1002-01-2 to avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-01-2
Activity Title:                                             NHS-409 S 6th-Hot Springs

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-01-2
Activity Title:                                             NHS-409 S 6th-Hot Springs
2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,398.63

$43,554.63

$43,554.63

$43,554.63

$32,049.68

$11,504.95

Program Income Received: $14,803.92

Total Funds Expended: $43,554.63

NeighborWorks Dakota Home Resources $43,554.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve the Acquisition/Rehabilitation of 1 foreclosed single family home for resale to a household at or 50% AMI. The
financing mechanism piece is shown under Activity No. 1001-01-1.

Activity Description

409 South 6th Street, Hot Springs, SD (Fall River County)

Location Description:
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-01-2
Activity Title:                                             NHS-409 S 6th-Hot Springs

 This activity has now been completed. The property was sold to a homebuyer with an income at or below 50% AMI. Activity No. 1001-01-1
represents the homebuyer assistance that was provided. Activity No. 1001-01-2 represents the acquisition/rehabilitation of the property.
Beneficiary data is reported under Activity No. 1002-01-2 to avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-02-2
Activity Title:                                             NHS-730 Harmon-Sturgis

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,321.23

$39,321.23

$39,321.23

$39,321.23

$39,321.23

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-02-2
Activity Title:                                             NHS-730 Harmon-Sturgis

Total Funds Expended: $39,321.23

NeighborWorks Dakota Home Resources $39,321.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve the acquisition (Activity No. 1001-02-2) and demolition (Activity No. 1001-02-3) of a foreclosed, blighted single family
home in Meade County, SD, and new construction (Activity No. 1001-02-4) of a single family home targeted for sale to a household at or below
50% AMI.
 Beneficiary data will be reported under activity no. 1001-02-4 to avoid duplication of data.

Activity Description

812 (fka 730, city changed address) Harmon Street, Sturgis, Meade County, South Dakota

Location Description:

 This overall activity (#1001-02-2, 1001-02-3, 1001-02-4) is now complete. The activity consisted of acquiring a blighted, foreclosed property,
demolishing the blighted structure, and redeveloping the property with a single family home targeted to a household at or below 80% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-02-3
Activity Title:                                             NHS-730 Harmon-Sturgis

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2010
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-02-3
Activity Title:                                             NHS-730 Harmon-Sturgis
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,275.00

$8,275.00

$8,275.00

$8,275.00

$0.00

$8,275.00

Program Income Received: $0.00

Total Funds Expended: $8,275.00

NeighborWorks Dakota Home Resources $8,275.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve the acquisition (Activity No. 1001-02-2) and demolition (Activity No. 1001-02-3) of a foreclosed, blighted single family
home in Meade County, SD, and new construction (Activity No. 1001-02-4) of a single family home targeted for sale to a household at or below
50% AMI.
 Beneficiary data will be reported under activity no. 1001-02-4 to avoid duplication of data.

Activity Description

812 (fka 730, city changed address) Harmon Street, Sturgis, Meade County, South Dakota

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-02-3
Activity Title:                                             NHS-730 Harmon-Sturgis

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-02-4
Activity Title:                                             NHS-730 Harmon-Sturgis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,646.54

$86,394.54

$86,394.54

$86,394.54

$85,420.25

$974.29

Program Income Received: $97,457.12

Total Funds Expended: $86,394.54

NeighborWorks Dakota Home Resources $86,394.54

Match Contributed: $0.00
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-02-4
Activity Title:                                             NHS-730 Harmon-Sturgis

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve the acquisition (Activity No. 1001-02-2) and demolition (Activity No. 1001-02-3) of a foreclosed, blighted single family
home in Meade County, SD, and new construction (Activity No. 1001-02-4) of a single family home targeted for sale to a household at or below
50% AMI.

Activity Description

812 (fka 730, city changed address) Harmon Street, Sturgis, Meade County, South Dakota

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-03-1
Activity Title:                                             NHS-29 Park Avenue-Lead-Financing Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:

09/27/2010 09/27/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-03-1
Activity Title:                                             NHS-29 Park Avenue-Lead-Financing Mechanism
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,841.00

$14,999.00

$14,999.00

$14,999.00

$14,999.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,999.00

NeighborWorks Dakota Home Resources $14,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing Mechanism provided to the homebuyer of the foreclosed and rehabilitated single family home (Activity No. 1001-03-2) in Lawrence
County, SD.
 Beneficiary data will be reported under activity no. 1001-03-2 to avoid duplication of data.

Activity Description

29 Park Avenue, Lead, SD (Lawrence County)

Location Description:

 This activity was previously completed. It is reported on this QPR because the address information has now been entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1001-03-2
Activity Title:                                             NHS - 29 Park Avenue - Lead
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-03-2
Activity Title:                                             NHS - 29 Park Avenue - Lead
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,326.00

$40,252.00

$40,252.00

$40,252.00

$40,252.00

$0.00

Program Income Received: $10,252.00

Total Funds Expended: $40,252.00

NeighborWorks Dakota Home Resources $40,252.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve the acquisition and rehabilitation of a foreclosed single family home in Lawrence County, SD, targeted for resale to a
household at or below 50% AMI. The financing mechanism piece is shown under Activity No. 1001-03-1.

Activity Description
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1001-03-2
Activity Title:                                             NHS - 29 Park Avenue - Lead

29 Park Avenue, Lead (Lawrence County), South Dakota

Location Description:

 This property has already been sold and reported via DRGR. The current entry is to correct/amend program funds which were transferred to
Activity No. 1001-03-2

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1002-01-4
Activity Title:                                             Yankton HFH - 815 Capital Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Yankton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,486.39

$63,203.39

$63,203.39

$63,203.39

$56,606.51

$6,596.88

Program Income Received: $18,936.00
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1002-01-4
Activity Title:                                             Yankton HFH - 815 Capital Street

Total Funds Expended: $63,203.39

Habitat for Humanity of Yankton County $63,203.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant property - New Construction of a previously acquired/demolished single family home.

Activity Description

815 Capital Street, Yankton, Yankton County, South Dakota

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1002-02-4
Activity Title:                                             Yankton HFH - 817 Capital Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1002-02-4
Activity Title:                                             Yankton HFH - 817 Capital Street
Primary Responsible Organization:

Habitat for Humanity of Yankton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,930.15

$61,504.28

$61,504.28

$61,504.28

$54,800.13

$6,704.15

Program Income Received: $18,432.00

Total Funds Expended: $61,504.28

Habitat for Humanity of Yankton County $61,504.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant property - New Construction of a previously acquired/demolished single family home.

Activity Description

817 Capital Street, Yankton, Yankton County, SD

Location Description:

 This is a completed activity with program income during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1003-01-1
Activity Title:                                             NHS-Financing Mechanisms-Other

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,706.16

$3,706.16

$3,706.16

$3,706.16

$3,706.16

$0.00

Program Income Received: $3,706.16

Total Funds Expended: $3,706.16

NeighborWorks Dakota Home Resources $3,706.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment/closing cost assistance for the purchase of foreclosed homes in eligible counties of Western SD. Those eligible counties were
Butte, Harding, Lawrence, Meade, and Pennington. In May 2010, the applicant chose to cancel the balance remaining under the application
because no additional eligible households were expected to be located by September 2010.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1003-01-1
Activity Title:                                             NHS-Financing Mechanisms-Other

The properties were proposed to be located in the counties of Butte, Harding, Lawrence, Meade, and Pennington.

Location Description:

 This activity is a financing mechanism for an income eligible homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-01-1
Activity Title:                                             NHS-821 Willsie-Financing Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-01-1
Activity Title:                                             NHS-821 Willsie-Financing Mechanism

Total Funds Expended: $6,000.00

NeighborWorks Dakota Home Resources $6,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 blighted, foreclosed single family home to be demolished and redeveloped with a new single family home for resale to a
household at or below 80% AMI (Activity No. 1004-01-2). Financing Mechanism is bring provided to the eligible homebuyer (Activity No. 1004-
01-1). Final beneficiary and property data will be reported under Activity No. 1004-01-2.

Activity Description

821 Willsie, Rapid City, SD (Pennington County)

Location Description:

 This overall activity is comprised of two activity numbers. The financing mechanism provided to the homebuyer is shown under Activity No.
1004-01-1 and the acquisition/rehab costs are under Activity No. 1004-01-2. Beneficiary information is reported under Activity No. 1004-01-2 to
avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-01-2
Activity Title:                                             NHS - 821 Willsie

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-01-2
Activity Title:                                             NHS - 821 Willsie
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,797.06

$81,797.06

$81,797.06

$81,797.06

$75,922.16

$5,874.90

Program Income Received: $41,797.06

Total Funds Expended: $81,797.06

NeighborWorks Dakota Home Resources $81,797.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 blighted, foreclosed single family home to be demolished and redeveloped with a new single family home for resale to a
household at or below 80% AMI (Activity No. 1004-01-2). Financing Mechanism is bring provided to the eligible homebuyer (Activity No. 1004-
01-1). Final beneficiary and property data will be reported under Activity No. 1004-01-2.

Activity Description

821 Willsie, Rapid City, SD (Pennington County)

Location Description:

 This overall activity is comprised of two activity numbers. The financing mechanism provided to the homebuyer is shown under Activity No.
1004-01-1 and the acquisition/rehab costs are under Activity No. 1004-01-2. All property information is reported under Activity No. 1004-01-2
to avoid duplication of data.

Activity Progress Narrative:



5581

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-01-2
Activity Title:                                             NHS - 821 Willsie

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-02-3
Activity Title:                                             NHS-Demolition of Blighted Structure-Wall

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,222.41

$5,800.00

$5,800.00

$5,800.00

$5,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,800.00

NeighborWorks Dakota Home Resources $5,800.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-02-3
Activity Title:                                             NHS-Demolition of Blighted Structure-Wall

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of 1 vacant blighted single family home (Activity No. 1004-02-3). Cleared lot will be redeveloped (1004-02-4) with a
single family home for sale to a household at or below 120% AMI.
 Beneficiary data will be reported under activity no. 1004-02-4 to avoid duplication of data.

Activity Description

605 Glenn Street, Wall, Pennington County, SD

Location Description:

 Activity Numbers 1004-02-3 and 1004-02-4 involve demolition and redevelopment of one single family home. An eligible homebuyer had been
identified; however, the sale fell through due to VA guarantee restrictions against resale limitations. Marketing is continuing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-02-4
Activity Title:                                             NHS-Redevelopment of Vacant Property-Wall

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-02-4
Activity Title:                                             NHS-Redevelopment of Vacant Property-Wall
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,663.79

$151,293.00

$151,293.00

$131,155.33

$131,155.33

$0.00

Program Income Received: $73,155.33

Total Funds Expended: $131,155.33

NeighborWorks Dakota Home Resources $131,155.33

Match Contributed: $25,422.41

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of 1 vacant blighted single family home (Activity No. 1004-02-3). Cleared lot will be redeveloped (1004-02-4) with a
single family home for sale to a household at or below 120% AMI.

Activity Description

605 Glenn Street, Wall, Pennington County, SD

Location Description:

 The home was sold to an eligible household on May 22, 2014.  NSP proceeds received were $73,155.33.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-03-2
Activity Title:                                             NHS Acq/Rehab - 2104 Russet
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-03-2
Activity Title:                                             NHS Acq/Rehab - 2104 Russet
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,006.09

$144,006.09

$144,006.09

$144,006.09

$134,056.53

$9,949.56

Program Income Received: $96,854.42

Total Funds Expended: $144,006.09

NeighborWorks Dakota Home Resources $144,006.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home to be sold to a households at or below 50% AMI.

Activity Description

2104 Russet Lane, Rapid City, SD (Pennington County)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-03-2
Activity Title:                                             NHS Acq/Rehab - 2104 Russet

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-04-2
Activity Title:                                             NHS-706 Lemmon Avenue

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,146.97

$54,146.97

$54,146.97

$54,146.97

$54,138.60

$8.37

Program Income Received: $0.00

Total Funds Expended: $54,146.97

NeighborWorks Dakota Home Resources $54,146.97
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-04-2
Activity Title:                                             NHS-706 Lemmon Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property contains 1 foreclosed and blighted single family home in the flood plain to be acquired (Activity No. 1004-04-2), demolished and
cleared (1004-04-3). Cleared vacant property will be redeveloped as green space to benefit the neighborhood.

Activity Description

706 Lemmon Avenue, Rapid City (Pennington County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-04-3
Activity Title:                                             NHS-706 Lemmon Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-04-3
Activity Title:                                             NHS-706 Lemmon Ave
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,679.00

$11,679.00

$11,679.00

$11,679.00

$0.00

$11,679.00

Program Income Received: $0.00

Total Funds Expended: $11,679.00

NeighborWorks Dakota Home Resources $11,679.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property contains 1 foreclosed and blighted single family home in the flood plain to be acquired (Activity No. 1004-04-2), demolished and
cleared (1004-04-3). Cleared vacant property will be redeveloped as green space to benefit the neighborhood.

Activity Description

706 Lemmon Avenue, Rapid City (Pennington County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-05-1
Activity Title:                                             NHS-713 Lemmon-Financing Mechanism
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-05-1
Activity Title:                                             NHS-713 Lemmon-Financing Mechanism
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,000.00

$8,000.00

$8,000.00

$8,000.00

$8,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,000.00

NeighborWorks Dakota Home Resources $8,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 vacant, foreclosed lot (deed in lieu of foreclosure) with existing foundation to be redeveloped with a new single family home
for resale to a household at or below 80% AMI (Activity No. 1004-05-2). Financing Mechanism is bring provided to the eligible homebuyer
(Activity No. 1004-05-1). Final beneficiary and property data will be reported under Activity No. 1005-01-2.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-05-1
Activity Title:                                             NHS-713 Lemmon-Financing Mechanism

713 Lemmon Avenue, Rapid City, SD (Pennington County)

Location Description:

 This overall activity is comprised of two activity numbers. The financing mechanism provided to the homebuyer is shown under Activity No.
1004-01-1 and the acquisition/rehab costs are under Activity No. 1004-05-2. Beneficiary information is reported under Activity No. 1004-05-2 to
avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1004-05-2
Activity Title:                                             NHS - 713 Lemmon

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks Dakota Home Resources

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,144.50

$94,458.00

$94,458.00

$94,458.00

$94,458.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1004-05-2
Activity Title:                                             NHS - 713 Lemmon
Program Income Received: $64,458.00

Total Funds Expended: $94,458.00

NeighborWorks Dakota Home Resources $94,458.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1 vacant, foreclosed lot (deed in lieu of foreclosure) with existing foundation to be redeveloped with a new single family home
for resale to a household at or below 80% AMI (Activity No. 1004-05-2). Financing Mechanism is bring provided to the eligible homebuyer
(Activity No. 1004-05-1). Final beneficiary and property data will be reported under Activity No. 1005-01-2.

Activity Description

713 Lemmon Avenue, Rapid City, SD (Pennington County)

Location Description:

 This overall activity is comprised of two activity numbers. The financing mechanism provided to the homebuyer is shown under Activity No.
1004-01-1 and the acquisition/rehab costs are under Activity No. 1004-05-2. All property information is reported under Activity No. 1004-05-2
to avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1005-00-1
Activity Title:                                             Centerville Renovation-Financing Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:



5591

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1005-00-1
Activity Title:                                             Centerville Renovation-Financing Mechanism
11/30/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux Empire Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,999.00

$9,999.00

$9,999.00

$9,999.00

$9,999.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,999.00

Sioux Empire Housing Partnership $9,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing Mechanism provided to a household at or below 80% AMI purchasing a foreclosed/rehabilitated single family home.
 The end-beneficiary data has been entered into activity no. 1005-00-2 to avoid duplication of data.

Activity Description

1201 Vermillion Street, Centerville, SD (Turner County)

Location Description:

 This activity is a financing mechanism provided to the homebuyer of the property identified as activity no. 1005-00-2. The negative number
under "# of housing units" is to remove the duplication of this housing unit, which is shown under activity no. 1005-02-2. Beneficiary data is
entered into 1005-00-2.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1005-00-1
Activity Title:                                             Centerville Renovation-Financing Mechanism

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1005-00-2
Activity Title:                                             SEHP-Centerville Renovation Project

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux Empire Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,054.74

$62,054.74

$62,054.74

$62,054.74

$62,054.74

$0.00

Program Income Received: $32,054.74

Total Funds Expended: $62,054.74

Sioux Empire Housing Partnership $62,054.74

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1005-00-2
Activity Title:                                             SEHP-Centerville Renovation Project

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of HUD-owned foreclosed property to be sold to a homebuyer at or below 80% AMI.

Activity Description

1201 Vermillion Street, Centerville, Turner County, SD

Location Description:

 This activity is being updated to correct duplicate data that was previously entered and to report beneficiary data and actual completion date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1006-00-1
Activity Title:                                             Centerville-Financing Mechanism

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Homeownership Assistance

Projected Start Date: Projected End Date:

07/08/2011 07/08/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Centerville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $14,999.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1006-00-1
Activity Title:                                             Centerville-Financing Mechanism
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,999.00

$14,999.00

$14,999.00

$14,999.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,999.00

City of Centerville $14,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of tax-foreclosed blighted property (Activity No. 1006-00-2), demolition (Activity No. 1006-00-3), and redevelopment (Activity No.
1006-00-4) of the cleared lot with a single family home to be sold to a homebuyer at or below 50% AMI. A financing mechanism up to $14,999
is available (1006-00-1).

Activity Description

920 Lincoln Street (fka 430 Dakota Street-city changed address), Centerville, Turner County, SD

Location Description:

 The sale of the newly constructed single family home was closed on 7/8/11. The property was sold to a household at or below 50% AMI. The
homebuyer utilized a financing mechanism which is shown under Activity No. 1006-00-1 ($14,999) and corresponding adjustment were made to
the redevelopment activity (1006-00-4). Activity No. 1006-00-3 is used to report the demolition of the blighted structure. Beneficiary data for
the overall activity is entered in Activity No. 1006-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1006-00-2
Activity Title:                                             Centerville-Acquisition Blighted Property
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1006-00-2
Activity Title:                                             Centerville-Acquisition Blighted Property
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Centerville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,200.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Centerville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of tax-foreclosed blighted property (Activity No. 1006-00-2), demolition (Activity No. 1006-00-3), and redevelopment (Activity No.
1006-00-4) of the cleared lot with a single family home to be sold to a homebuyer at or below 50% AMI. The developer is using other funds to
complete activity no. 1006-00-2, 1006-00-3 and part of 1006-00-4.
 At activity completion, the end-beneficiary data will be entered into activity no. 1006-00-4.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1006-00-2
Activity Title:                                             Centerville-Acquisition Blighted Property

920 Lincoln Street (fka 430 Dakota Street-city changed address), Centerville, Turner County, SD

Location Description:

 The sale of the newly constructed single family home was closed on 7/8/11. The property was sold to a household at or below 50% AMI. The
homebuyer utilized a financing mechanism which is shown under Activity No. 1006-00-1 ($14,999) and corresponding adjustment were made to
the acquisition activity (1006-00-4). Activity No. 1006-00-3 is used to report the demolition of the blighted structure. Beneficiary data for the
overall activity is entered in Activity No. 1006-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1006-00-3
Activity Title:                                             Centerville-Demolition of Blighted Property

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Centerville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$7,500.00

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1006-00-3
Activity Title:                                             Centerville-Demolition of Blighted Property

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Centerville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of tax-foreclosed blighted property (Activity No. 1006-00-2), demolition (Activity No. 1006-00-3), and redevelopment (Activity No.
1006-00-4) of the cleared lot with a single family home to be sold to a homebuyer at or below 50% AMI. The developer is using other funds to
complete activity no. 1006-00-2, 1006-00-3 and part of 1006-00-4.
 At activity completion, the end-beneficiary data will be entered into activity no. 1006-00-4.

Activity Description

920 Lincoln Street (fka-430 Dakota Street-city changed address), Centerville, Turner County, SD

Location Description:

 The sale of the newly constructed single family home was closed on 7/8/11. The property was sold to a household at or below 50% AMI. The
homebuyer utilized a financing mechanism which is shown under Activity No. 1006-00-1 ($14,999) and corresponding adjustment were made to
the acquisition activity (1006-00-4). Activity No. 1006-00-3 is used to report the demolition of the blighted structure. Beneficiary data for the
overall activity is entered in Activity No. 1006-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1006-00-4
Activity Title:                                             Centerville-Redevelopment of Demolished Property

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1006-00-4
Activity Title:                                             Centerville-Redevelopment of Demolished Property
4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Centerville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,746.77

$56,246.77

$56,246.77

$56,246.77

$50,225.18

$6,021.59

Program Income Received: $18,746.68

Total Funds Expended: $56,246.77

City of Centerville $56,246.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of tax-foreclosed blighted property (Activity No. 1006-00-2), demolition (Activity No. 1006-00-3), and redevelopment (Activity No.
1006-00-4) of the cleared lot with a single family home to be sold to a homebuyer at or below 50% AMI. A financing mechanism up to $14,999
is available (1006-00-1).

Activity Description

920 Lincoln Street (fka 430 Dakota Street-city changed address), Centerville, Turner County, SD

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1006-00-4
Activity Title:                                             Centerville-Redevelopment of Demolished Property

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-01-4
Activity Title:                                             HAPI - 105 N. Washington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,083.52

$67,837.30

$67,837.30

$67,837.30

$62,037.30

$5,800.00

Program Income Received: $52,433.25

Total Funds Expended: $67,837.30

Homes Are Possible, Inc. (HAPI) $67,837.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1007-01-4
Activity Title:                                             HAPI - 105 N. Washington
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property was previously acquired, blighted structure to be demolished, and NSP funds will be used for redevelopment of vacant property with
single family home for sale to households at or below 50% AMI.

Activity Description

105 N. Washington, Aberdeen, Brown County, SD

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-02-4
Activity Title:                                             HAPI - 714 S. 11th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1007-02-4
Activity Title:                                             HAPI - 714 S. 11th
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,703.49

$73,205.12

$73,205.12

$73,205.12

$72,735.12

$470.00

Program Income Received: $50,367.79

Total Funds Expended: $73,205.12

Homes Are Possible, Inc. (HAPI) $73,205.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property was previously acquired, blighted structure to be demolished, and NSP funds will be used for redevelopment of vacant property with
single family home for sale to households at or below 50% AMI.

Activity Description

714 S. 11th, Aberdeen, Brown County, SD

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-03-4
Activity Title:                                             HAPI - 1111 7th Ave SW
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1007-03-4
Activity Title:                                             HAPI - 1111 7th Ave SW
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,815.26

$70,274.84

$70,274.84

$70,274.84

$70,274.84

$0.00

Program Income Received: $48,228.57

Total Funds Expended: $70,274.84

Homes Are Possible, Inc. (HAPI) $70,274.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property was previously acquired, blighted structure to be demolished, and NSP funds will be used for redevelopment of vacant property with
single family home for sale to households at or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1007-03-4
Activity Title:                                             HAPI - 1111 7th Ave SW

1111 7th Ave., SW, Aberdeen, Brown County, SD

Location Description:

 This activity is being updated with negative numbers under "# of properties" and "# of housing units" to correct entry of duplicate data. It is
also being updated to show the completion date for the activity and the beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-04-4
Activity Title:                                             HAPI - 1307 8th Ave SW

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,945.59

$63,493.31

$63,493.31

$63,493.31

$55,249.31

$8,244.00

Program Income Received: $50,300.70
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1007-04-4
Activity Title:                                             HAPI - 1307 8th Ave SW

Total Funds Expended: $63,493.31

Homes Are Possible, Inc. (HAPI) $63,493.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of previously acquired vacant property with a single family home for sale to households at or below 50% AMI.

Activity Description

1307 8th Ave SW, Aberdeen, Brown County, SD

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1007-05-4
Activity Title:                                             HAPI - 1311 8th Ave SW

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1007-05-4
Activity Title:                                             HAPI - 1311 8th Ave SW
Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,100.00

$91,100.00

$91,100.00

$91,100.00

$75,795.15

$15,304.85

Program Income Received: $62,288.68

Total Funds Expended: $91,100.00

Homes Are Possible, Inc. (HAPI) $91,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of previously acquired vacant property with a single family home for sale to households at or below 120% AMI.

Activity Description

1311 8th Avenue SW, Aberdeen, Brown County, SD

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-01-2
Activity Title:                                             Black Hills Area HFH - 1213 Racine

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Black Hills Area Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,500.00

$142,500.00

$142,500.00

$142,500.00

$142,136.77

$363.23

Program Income Received: $22,553.41

Total Funds Expended: $142,500.00

Black Hills Area Habitat for Humanity $142,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a foreclosed single family home for sale to a homebuyer at or below 60% AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-01-2
Activity Title:                                             Black Hills Area HFH - 1213 Racine

1213 Racine Street, Rapid City, Pennington County, SD

Location Description:

 Annual NSP loan payment was received and receipted in as Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1008-02-2
Activity Title:                                             Black Hills HFH - 420 Watertown

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Black Hills Area Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,537.87

$96,537.87

$96,537.87

$96,537.87

$38,752.59

$57,785.28

Program Income Received: $18,211.13
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-02-2
Activity Title:                                             Black Hills HFH - 420 Watertown

Total Funds Expended: $96,537.87

Black Hills Area Habitat for Humanity $96,537.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed single family home for sale to homebuyer at or below 60% AMI.

Activity Description

420 East Watertown Street, Rapid City (Pennington County)

Location Description:

 Annual NSP loan payment was received and receipted in as Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1008-03-2
Activity Title:                                             Black Hills HFH - 417 Idaho

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-03-2
Activity Title:                                             Black Hills HFH - 417 Idaho
Primary Responsible Organization:

Black Hills Area Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,856.80

$112,267.08

$112,267.08

$112,267.08

$57,799.01

$54,468.07

Program Income Received: $22,769.28

Total Funds Expended: $112,267.08

Black Hills Area Habitat for Humanity $112,267.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed single family home for sale to homebuyer at or below 60% AMI.

Activity Description

417 East Idaho Street, Rapid City (Pennington County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-04-2
Activity Title:                                             Black Hills HFH - 421 Idaho

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

01/01/2010 02/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Black Hills Area Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,824.00

$124,878.00

$124,878.00

$124,878.00

$124,878.00

$0.00

Program Income Received: $11,250.00

Total Funds Expended: $124,878.00

Black Hills Area Habitat for Humanity $124,878.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed single family home for sale to homebuyer at or below 60% AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-04-2
Activity Title:                                             Black Hills HFH - 421 Idaho

421 East Idaho Street, Rapid City (Pennington County)

Location Description:

 This activity is now completed. The property has been sold to an income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1008-05-2
Activity Title:                                             Black Hills HFH - 4218 W Chicago

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

08/01/2010 09/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Black Hills Area Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,656.20

$157,656.20

$157,656.20

$157,656.20

$157,656.20

$0.00

Program Income Received: $24,956.64
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1008-05-2
Activity Title:                                             Black Hills HFH - 4218 W Chicago

Total Funds Expended: $157,656.20

Black Hills Area Habitat for Humanity $157,656.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a foreclosed single family home for sale to a homebuyer at or below 60% AMI.

Activity Description

4218 West Chicago, Rapid City, South Dakota (Pennington County)

Location Description:

 This activity is now completed. The single family home was sold on 3/8/12 to a household with an income at or below 80% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1009-00-3
Activity Title:                                             Lower Brule Sioux Tribe Demolition Project

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

05/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1009-00-3
Activity Title:                                             Lower Brule Sioux Tribe Demolition Project
Primary Responsible Organization:

Lower Brule Sioux Tribe

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,300.00

$120,300.00

$120,300.00

$120,300.00

$43,439.23

$76,860.77

Program Income Received: $0.00

Total Funds Expended: $120,300.00

Lower Brule Sioux Tribe $120,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of 6 blighted buildings/foundations. Cleared lots will be redeveloped with single family housing for resale to a
households at or below 50% AMI.

Activity Description

131 Police Drive, 228 Sitting Bull, 517 Sitting Bull, 726 Crazy Horse, 511 Gall ; 501 Spotted Tail, Lower Brule, Lyman County, South Dakota

Location Description:

 Demolition and clearance is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1010-00-4
Activity Title:                                             505 S Duluth Ave Apartments

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux Falls Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,478.00

$68,478.00

$68,478.00

$68,478.00

$68,478.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,478.00

Sioux Falls Housing Corporation $68,478.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1010-00-4
Activity Title:                                             505 S Duluth Ave Apartments

 Redevelopment of a vacant lot purchased by the applicant. The project involves the new construction of 1 multi-family building containing 8
studio apartments. Incomes will be limited to 30% (4 units) and 40% (4 units).
 A portion of this project is being reported under 2 separate activity numbers. All expenditures prior to enactment of Publ. L 111-203 are shown
under 1010-00-4 and all subsequent expenditures eligible to meet the 25% requirement are shown under 1010-00-4-L

Activity Description

505 South Duluth Avenue, Sioux Falls, Minnehaha County, SD

Location Description:

 This activity is now completed. This activity number (1010-00-4) represents the funds that were expended before the NSP program was
amended to include vacant properties for meeting the 25% requirement for 50% AMI households. All beneficiary data is reported under Activity
Number 1010-00-4-L.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1010-00-4-L
Activity Title:                                             505 S Duluth Ave Apartments

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux Falls Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$335,914.00

$296,414.00



5616

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1010-00-4-L
Activity Title:                                             505 S Duluth Ave Apartments
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,414.00

$296,414.00

$296,414.00

$0.00

Program Income Received: $4,121.00

Total Funds Expended: $296,414.00

Sioux Falls Housing Corporation $296,414.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant lot purchased by the applicant. The project involves the new construction of 1 multi-family building containing 8
studio apartments. Incomes will be limited to 30% (4 units) and 40% (4 units).
 A portion of this project is being reported under 2 separate activity numbers. All expenditures prior to enactment of Publ. L 111-203 are shown
under 1010-00-4 and all subsequent expenditures eligible to meet the 25% requirement are shown under 1010-00-4-L

Activity Description

505 South Duluth Avenue, Sioux Falls, Minnehaha County, SD

Location Description:

 This activity is now completed. This activity number (1010-00-4-L) represents the funds that were expended after the NSP program was
amended to include vacant properties for meeting the 25% requirement for 50% AMI households. Funds expended prior to that time are
reported under Activity Number 1010-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1011-00-4
Activity Title:                                             LaCrosse Apartments

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1011-00-4
Activity Title:                                             LaCrosse Apartments
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pennington County Housing and Redevelopment Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,205,562.00

$1,025,242.00

$1,025,242.00

$1,025,242.00

$1,025,242.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,025,242.00

Pennington County Housing and Redevelopment Commission $1,025,242.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The overall project will involve the new construction of 10 townhomes to replace a previously demolished, blighted multi-family rental building.
This will be a public housing project.
 Effective August 1, 2010, Activity No. 1011-00-4 has been amended to represent all expended funds and the unexpended funds for the 7 units
that exceed 50% AMI and Activity No. 1011-00-4-L has been created for the pro-rated share of unexpended funds for the 3 units that will be
targeted to households at or below 50% AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1011-00-4
Activity Title:                                             LaCrosse Apartments

101 and 115 North LaCrosse Street, Rapid City, Pennington County, South Dakota

Location Description:

 This activity is now completed. The overall activity is report under Activity Nos. 1011-00-4 and 1011-00-4-L

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1011-00-4-L
Activity Title:                                             LaCrosse Apartments - 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pennington County Housing and Redevelopment Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,668.00

$340,668.00

$340,668.00

$340,668.00

$340,668.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1011-00-4-L
Activity Title:                                             LaCrosse Apartments - 25%

Total Funds Expended: $340,668.00

Pennington County Housing and Redevelopment Commission $340,668.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The overall project will involve the new construction of 10 townhomes to replace a previously demolished, blighted multi-family rental building.
This will be a public housing project.
 Effective August 1, 2010, Activity No. 1011-00-4 has been amended to represent all expended funds, to date, and the unexpended funds for
the 7 units that exceed 50% AMI and Activity No. 1011-00-4-L has been created for the pro-rated share of unexpended funds for the 3 units
that will be targeted to households at or below 50% AMI.

Activity Description

101 and 115 North LaCrosse Street, Rapid City, Pennington County, South Dakota

Location Description:

 This activity is now completed. The overall activity is report under Activity Nos. 1011-00-4 and 1011-00-4-L

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1012-00-4
Activity Title:                                             Yankton Women's/Children's Shelter

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1012-00-4
Activity Title:                                             Yankton Women's/Children's Shelter
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Yankton Women's/Children's Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$843,343.10

$840,388.10

$840,388.10

$840,388.10

$787,024.85

$53,363.25

Program Income Received: $17,374.75

Total Funds Expended: $840,388.10

Yankton Women's/Children's Center $840,388.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and redevelopment of vacant property for the new construction of a public facility - which will be a domestic violence shelter and a
visitation center. The building will contain 4 1-bedroom units, 1 conference room, kitchen/dining areas, and 3 office spaces.

Activity Description

609 Goeden Drive, Yankton, Yankton County, SD

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1012-00-4
Activity Title:                                             Yankton Women's/Children's Shelter

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1013-02-4
Activity Title:                                             Faulkton NSP Plan - 1113 Pearl St

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Faulkton Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,182.52

$96,182.52

$96,182.52

$96,182.52

$68,379.02

$27,803.50

Program Income Received: $93,617.12

Total Funds Expended: $96,182.52

Faulkton Development Corp. $96,182.52

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1013-02-4
Activity Title:                                             Faulkton NSP Plan - 1113 Pearl St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant property (purchased by the applicant) with a single family home to be resold to a household at or below 80% AMI.

Activity Description

1113 Pearl Street (city changed address from 306 9th Avenue South), Faulkton, Faulk County, SD

Location Description:

 This activity was actually completed 8/22/13 - I'm not sure why it's on this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1013-03-4
Activity Title:                                             Faulkton NSP Plan-309 9th Avenue

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

05/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Faulkton Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1013-03-4
Activity Title:                                             Faulkton NSP Plan-309 9th Avenue
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Faulkton Development Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant property (purchased by the applicant) with a single family home to be resold to a household at or below 80% AMI.

Activity Description

309 9th Avenue South, Faulkton, Faulk County, South Dakota.

Location Description:

 This activity will not proceed and has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1014-00-4
Activity Title:                                             Mission HFH House #22

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1014-00-4
Activity Title:                                             Mission HFH House #22
4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sicangu Tikiaga Okiciyapi HFH, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,050.00

$72,050.00

$72,050.00

$33,381.03

$33,088.40

$292.63

Program Income Received: $0.00

Total Funds Expended: $33,088.40

Sicangu Tikiaga Okiciyapi HFH, Inc. $33,088.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant lot with a single family home to be resold to a household at or below 80% AMI.

Activity Description

150 West 3rd Street, Mission, Todd County, SD

Location Description:

 Eligible homebuyer has been identified and sale closing is expected 2nd quarter 2014.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1014-00-4
Activity Title:                                             Mission HFH House #22

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1015-00-4
Activity Title:                                             HAPI-Sunshine Park Townhomes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sunshine Park Limited Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,048,286.00

$361,991.00

$361,991.00

$361,991.00

$357,765.26

$4,225.74

Program Income Received: $0.00

Total Funds Expended: $361,991.00

Sunshine Park Limited Partnership $361,991.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1015-00-4
Activity Title:                                             HAPI-Sunshine Park Townhomes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project involves the construction of 28 units of townhomes in 5 buildings. Tenants must meet HTC and HOME income limits.

Activity Description

1524 S. Lawson Street, Aberdeen, Brown County, SD

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1016-00-4
Activity Title:                                             VOA Pettigrew Heights Apts. (nka Summit Heights)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

VOA (Volunteers of America), Dakotas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,782,621.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1016-00-4
Activity Title:                                             VOA Pettigrew Heights Apts. (nka Summit Heights)
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$423,423.00

$423,423.00

$423,423.00

$423,423.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $423,423.00

VOA (Volunteers of America), Dakotas $423,423.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a vacant property with an apartment building(permanent supportive housing) consisting of 37 units. The target population
will be pregnant and parenting women with substance abuse issues.

Activity Description

616 W 12th Street, Sioux Falls, Minnehaha County, SD

Location Description:

 This activity involved the redevelopment of vacant property with a multifamily structure containing 37 total units. The activity is now completed
and the units are all occupied by households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1017-00-3
Activity Title:                                             Mel & Elnita Rank Community Facility

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1017-00-3
Activity Title:                                             Mel & Elnita Rank Community Facility
Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Harvest Initiative, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

The Harvest Initiative, Inc. $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition (Activity No. 1017-00-3) of blighted structure previously operated as a service station and laundromat. Cleared property will be
redeveloped into a public facility (Community Facility containing Boys & Girls Club) (Activity No. 1017-00-4). The EPA is in the process of
removing old fuel tanks and cleaning up the contamination. When clearance is received, this project will proceed.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1017-00-3
Activity Title:                                             Mel & Elnita Rank Community Facility

Lot 1 of East 1/2 of Section 14, Fort Thompson, Buffalo County, SD

Location Description:

 The overall activity (1017-00-3 and 1017-00-4) is now completed. These activities resulted in demolition of a blighted structure and new
construction of a public facility (community center which includes a Boys & Girls Club and a financial center).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1017-00-4
Activity Title:                                             Mel & Elnita Rank Community Facility

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Harvest Initiative, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$474,225.00

$454,025.00

$454,025.00

$454,025.00

$360,205.96

$93,819.04

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1017-00-4
Activity Title:                                             Mel & Elnita Rank Community Facility

Total Funds Expended: $454,025.00

The Harvest Initiative, Inc. $454,025.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition (Activity No. 1017-00-3) of blighted structure previously operated as a service station and laundromat. Cleared property will be
redeveloped into a public facility (Community Facility containing Boys & Girls Club) (Activity No. 1017-00-4).The EPA is in the process of
removing old fuel tanks and cleaning up the contamination. When clearance is received, this project will proceed.
 The new building will be used as a Community Facility for the Boys & Girls Club, and office space for The Harvest Initiative, Inc., and the
Native CDFI, together with a workforce library.

Activity Description

Lot 1 of East 1/2 of Section 14, Fort Thompson, Buffalo County, SD

Location Description:

 The overall activity (1017-00-3 and 1017-00-4) is now completed. These activities resulted in demolition of a blighted structure and new
construction of a public facility (community center which includes a Boys & Girls Club and a financial center).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1019-01-2
Activity Title:                                             Rebuild Rapid City - 2110 Elm

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:



5631

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1019-01-2
Activity Title:                                             Rebuild Rapid City - 2110 Elm
07/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rapid City Community Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,983.23

$99,983.23

$99,983.23

$99,983.23

$99,983.23

$0.00

Program Income Received: $85,728.34

Total Funds Expended: $99,983.23

Rapid City Community Development Corp $99,983.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of one foreclosed single family to be resold to a household at or below 80% AMI.

Activity Description

2110 Elm Avenue, Rapid City, Pennington County, SD

Location Description:

 This activity involved the acquisition and rehabilitation of a foreclosed single family home. This activity is now completed and the single family
home has been sold to a household at or below 50% AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1019-01-2
Activity Title:                                             Rebuild Rapid City - 2110 Elm

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1019-03-2
Activity Title:                                             Rebuild RC - 515 Sitting Bull

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

04/01/2010 11/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rapid City Community Development Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,646.41

$19,646.41

$19,646.41

$19,646.41

$19,646.41

$0.00

Program Income Received: $4,225.74

Total Funds Expended: $19,646.41

Rapid City Community Development Corp $19,646.41

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1019-03-2
Activity Title:                                             Rebuild RC - 515 Sitting Bull

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family foreclosed property which will be sold to a household at or below 80% AMI.

Activity Description

515 Sitting Bull Street, Rapid City, SD 57701 (Pennington County)

Location Description:

 The sale of this single family home closed on 2/11/11. The negative expenditure is intended to correct the drawdown of program funds which
were transferred to activity no. 1025-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1020-01-4
Activity Title:                                             1215 National Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Yankton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1020-01-4
Activity Title:                                             1215 National Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,642.50

$78,719.46

$78,719.46

$78,719.46

$59,482.05

$19,237.41

Program Income Received: $13,120.20

Total Funds Expended: $78,719.46

Habitat for Humanity of Yankton County $78,719.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Redevelopment of vacant property - New Construction-this activity is 1/2 of a twin home - each home will be sold to a
household at or below 60% AMI.

Activity Description

1215 National Street, Yankton, Yankton County, SD

Location Description:

 This is a completed activity with program income received this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1020-02-4
Activity Title:                                             1217 National Street

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1020-02-4
Activity Title:                                             1217 National Street
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Yankton County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,133.30

$80,254.30

$80,254.30

$80,254.30

$69,830.98

$10,423.32

Program Income Received: $16,050.60

Total Funds Expended: $80,254.30

Habitat for Humanity of Yankton County $80,254.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Redevelopment of vacant property - New Construction-this activity is 1/2 of a twin home - each home will be sold to a
household at or below 60% AMI.

Activity Description

1217 National Street, Yankton, Yankton County, SD

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1020-02-4
Activity Title:                                             1217 National Street

 This activity is now completed and the single family home was sold to a household meeting the 50% AMI income limit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-01-4
Activity Title:                                             Global House

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Oglala Sioux Tribe Partnership for Housing, Inc. $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-01-4
Activity Title:                                             Global House
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion and rehabilitation of a vacant property in an existing neighborhood. The home will be sold to a household at or below 80% AMI.

Activity Description

Lot 3, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 This activity is not going to be completed. Program funds have been de-obligated and the activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-02-4
Activity Title:                                             Ellsworth House - Lot 25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-02-4
Activity Title:                                             Ellsworth House - Lot 25
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,000.00

$90,000.00

$90,000.00

$75,572.34

$75,572.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,572.34

Oglala Sioux Tribe Partnership for Housing, Inc. $75,572.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a vacant home that was previously place on the property in an existing neighborhood. The home will be sold to a household
at or below 80% AMI.

Activity Description

Lot 25, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 The identified homebuyer has past credit issues and the lender is working with the homebuyer to clear up the issues. Once clear, the sale will
be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-03-4
Activity Title:                                             Ellsworth House - Lot 26
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-03-4
Activity Title:                                             Ellsworth House - Lot 26
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,883.69

$85,883.69

$85,883.69

$85,883.69

$78,383.69

$7,500.00

Program Income Received: $64,076.58

Total Funds Expended: $85,883.69

Oglala Sioux Tribe Partnership for Housing, Inc. $85,883.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a vacant home that was previously place on the property in an existing neighborhood. The home will be sold to a household
at or below 80% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-03-4
Activity Title:                                             Ellsworth House - Lot 26

Lot 26, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 This activity has been completed and the home was sold to an income eligible household on 8/8/13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-04-4
Activity Title:                                             Wicoti Project - Lot 1

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-04-4
Activity Title:                                             Wicoti Project - Lot 1

Total Funds Expended: $0.00

Oglala Sioux Tribe Partnership for Housing, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the new construction of a single family home on a vacant lot within an existing neighborhood. The home will be sold to a
household at or below 80% AMI.

Activity Description

Lot 1, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 This activity is not going to be completed. Program funds have been de-obligated and the activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-05-4
Activity Title:                                             Wicoti Project - Lot 2

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-05-4
Activity Title:                                             Wicoti Project - Lot 2
Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Oglala Sioux Tribe Partnership for Housing, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the new construction of a single family home on a vacant lot within an existing neighborhood. The home will be sold to a
household at or below 80% AMI.

Activity Description

Lot 2, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 The NSP loan was closed for this activity; however, the activity may not proceed and the obligation may be cancelled in the 4th Quarter 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-06-4
Activity Title:                                             Wicoti Project - Lot 6

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Oglala Sioux Tribe Partnership for Housing, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the new construction of a single family home on a vacant lot within an existing neighborhood. The home will be sold to a
household at or below 80% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-06-4
Activity Title:                                             Wicoti Project - Lot 6

Lot 6, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 This activity is not going to be completed. Program funds have been de-obligated and the activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-07-4
Activity Title:                                             Wicoti Project - Lot 13

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,330.00

$116,030.00

$116,030.00

$95,104.24

$70,242.67

$24,861.57

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-07-4
Activity Title:                                             Wicoti Project - Lot 13

Total Funds Expended: $110,478.69

Oglala Sioux Tribe Partnership for Housing, Inc. $110,478.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the new construction of a single family home on a vacant lot within an existing neighborhood. The home will be sold to a
household at or below 80% AMI.

Activity Description

Lot 13, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 Construction is nearly completed; however, the initial sale has fallen through. The developer is attempting to identify a new, eligible
homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1021-08-4
Activity Title:                                             Wicoti Project - Lot 27

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-08-4
Activity Title:                                             Wicoti Project - Lot 27
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Oglala Sioux Tribe Partnership for Housing, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the new construction of a single family home on a vacant lot within an existing neighborhood. The home will be sold to a
household at or below 80% AMI.

Activity Description

Lot 27, Fraggle Rock/Old Golf Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 The NSP loan was closed for this activity; however, the activity may not proceed and the obligation may be cancelled in the 4th Quarter 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-09-4
Activity Title:                                             Wicoti Project - Lot 28

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oglala Sioux Tribe Partnership for Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Oglala Sioux Tribe Partnership for Housing, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the new construction of a single family home on a vacant lot within an existing neighborhood. The home will be sold to a
household at or below 80% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1021-09-4
Activity Title:                                             Wicoti Project - Lot 28

Lot 28, Fraggle Rock/Old Course Subdivision, Pine Ridge, Shannon County, SD

Location Description:

 This activity is not going to be completed. Program funds have been de-obligated and the activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1022-00-4
Activity Title:                                             Black Hills Workshop Foundation Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

08/11/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Black Hills Workshop Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,500.00

$15,500.00

$15,500.00

$15,500.00

$15,498.95

$1.05

Program Income Received: $2,179.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1022-00-4
Activity Title:                                             Black Hills Workshop Foundation Homes

Total Funds Expended: $15,500.00

Black Hills Workshop Foundation $15,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property to be redeveloped into 10 rental units for persons with disabilities - 5 market rate units (1 targeted to 120%
AMI or less) and 5 units targeted to households at or below 50% AMI.
 Effective August 1, 2010, Activity No. 1022-00-4 has been amended to represent all expended funds and the unexpended funds for the 5 units
that exceed 50% AMI and Activity No. 1022-00-4-L has been created for the pro-rated share of unexpended funds for the 5 units that will be
targeted to households at or below 50% AMI.

Activity Description

702 Allen Avenue, Rapid City (Pennington County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1022-00-4-L
Activity Title:                                             Black Hills Workshop Foundation Homes-25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

08/11/2009 08/31/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1022-00-4-L
Activity Title:                                             Black Hills Workshop Foundation Homes-25%
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Black Hills Workshop Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,500.00

$350,500.00

$350,500.00

$350,500.00

$350,498.63

$1.37

Program Income Received: $0.00

Total Funds Expended: $350,500.00

Black Hills Workshop Foundation $350,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property to be redeveloped into 10 rental units for persons with disabilities - 5 market rate units (1 targeted to 120%
AMI or less) and 5 units targeted to households at or below 50% AMI.
 Effective August 1, 2010, Activity No. 1022-00-4 has been amended to represent all expended funds and the unexpended funds for the 5 units
that exceed 50% AMI and Activity No. 1022-00-4-L has been created for the pro-rated share of unexpended funds for the 5 units that will be
targeted to households at or below 50% AMI.

Activity Description

702 Allen Avenue, Rapid City, Pennington County, South Dakota

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1022-00-4-L
Activity Title:                                             Black Hills Workshop Foundation Homes-25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1023-00-2
Activity Title:                                             Caring Hearts Apartments-Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Behavioral HealthCare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,400.35

$27,400.35

$27,400.35

$27,400.35

$27,400.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,400.35

Southeastern Behavioral HealthCare $27,400.35

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1023-00-2
Activity Title:                                             Caring Hearts Apartments-Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed, blighted single family home (Activity No. 1023-00-2), demolition of the blighted structure (Activity No. 1023-00-3)
and redevelopment (1023-00-4) as one building containing 6 SRO units for persons with developmental disabilities and incomes at or below
50% AMI.
 At activity completion, the end-beneficiary data will be entered into activity no. 1023-00-4.

Activity Description

1810 South Duluth, Sioux Falls, SD (Minnehaha County)

Location Description:

 This overall activity covers several activity numbers (1023-00-2 acquisition of f/c blighted property, 1023-00-3 demoltion, 1023-00-4
redevelopment). This total project is now completed and the end beneficiary data is reported under activity number 1023-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1023-00-3
Activity Title:                                             Caring Hearts Apartments-Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Behavioral HealthCare

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1023-00-3
Activity Title:                                             Caring Hearts Apartments-Demolition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Southeastern Behavioral HealthCare $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed, blighted single family home (Activity No. 1023-00-2), demolition of the blighted structure (Activity No. 1023-00-3)
and redevelopment (1023-00-4) as one building containing 6 SRO units for persons with developmental disabilities and incomes at or below
50% AMI.
 At activity completion, the end-beneficiary data will be entered into activity no. 1023-00-4.

Activity Description

1810 South Duluth, Sioux Falls, SD (Minnehaha County)

Location Description:

 This overall activity covers several activity numbers (1023-00-2 acquisition of f/c blighted property, 1023-00-3 demoltion, 1023-00-4
redevelopment). This total project is now completed and the end beneficiary data is reported under activity number 1023-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1023-00-4
Activity Title:                                             Caring Hearts Apartments - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Behavioral HealthCare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$499,479.65

$494,305.00

$494,305.00

$494,305.00

$477,895.00

$16,410.00

Program Income Received: $0.00

Total Funds Expended: $494,305.00

Southeastern Behavioral HealthCare $494,305.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed, blighted single family home (Activity No. 1023-00-2), demolition of the blighted structure (Activity No. 1023-00-3)
and redevelopment (1023-00-4) as one building containing 6 SRO units for persons with developmental disabilities and incomes at or below
50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1023-00-4
Activity Title:                                             Caring Hearts Apartments - Redevelopment

1810 South Duluth, Sioux Falls, SD (Minnehaha County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1024-00-4
Activity Title:                                             Locust Street Apartments

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ability Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,007,563.00

$795,063.00

$795,063.00

$795,063.00

$726,944.68

$68,118.32

Program Income Received: $36,866.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1024-00-4
Activity Title:                                             Locust Street Apartments

Total Funds Expended: $795,063.00

Ability Building Services, Inc. $795,063.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property to be redeveloped into 8 rental units for persons with developmental disabilities - 6 units targeted to
households at or below 50% AMI and 2 units targeted to households at or below 80% AMI.

Activity Description

210 Locust Street, Yankton, Yankton County

Location Description:

 This is a previously completed activity with program income received this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1025-00-3
Activity Title:                                             Head Start Facility, Crow Creek Nation

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

09/15/2009 03/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1025-00-3
Activity Title:                                             Head Start Facility, Crow Creek Nation
Primary Responsible Organization:

Rural America Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

Rural America Initiatives $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The applicant currently owns this property which was condemned in 2006. This project will involve the demolition (Activity No. 1025-00-3) of
the blighted structure and redevelopment (1025-00-4) as a new Head Start facility.

Activity Description

108 East Burton Stepp Loop, Fort Thompson, SD (Buffalo County)

Location Description:

 This overall activity includes Activity No. 1025-00-3 for the demolition of a blighted structure and Activity No. 1025-00-4 for the redevelopment
of the site. The activities are now completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1025-00-4
Activity Title:                                             Head Start Facility, Crow Creek Nation

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/15/2009 03/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rural America Initiatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,276,562.27

$925,875.27

$925,875.27

$925,875.27

$872,447.87

$53,427.40

Program Income Received: $0.00

Total Funds Expended: $925,875.27

Rural America Initiatives $925,875.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The applicant currently owns this property which was condemned in 2006. This project will involve the demolition (Activity No. 1025-00-3) of
the blighted structure and redevelopment (1025-00-4) as a new Head Start facility.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1025-00-4
Activity Title:                                             Head Start Facility, Crow Creek Nation

108 East Burton Stepp Loop, Fort Thompson, SD (Buffalo County)

Location Description:

 This overall activity includes Activity No. 1025-00-3 for the demolition of a blighted structure and Activity No. 1025-00-4 for the redevelopment
of the site. The activities are now completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1026-00-2
Activity Title:                                             Journey (fka Judy) House-Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Behavioral HealthCare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$22,625.25

$17,374.75

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1026-00-2
Activity Title:                                             Journey (fka Judy) House-Acquisition

Total Funds Expended: $40,000.00

Southeastern Behavioral HealthCare $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition (Activity No. 1026-00-2) of a foreclosed, blighted single family home, demolition (Activity No. 1026-00-3) of the blighted structure
and redevelopment (Activity No. 1026-00-4) as one building containing 6 SRO units for persons with developmental disabilities and incomes at
or below 50% AMI.
 At activity completion, the end-beneficiary data will be entered into activity no. 1026-00-4.

Activity Description

329 South Omaha, Sioux Falls, SD (Minnehaha County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1026-00-3
Activity Title:                                             Journey (fka Judy) House-Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1026-00-3
Activity Title:                                             Journey (fka Judy) House-Demolition
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Southeastern Behavioral HealthCare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Southeastern Behavioral HealthCare $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition (Activity No. 1026-00-2) of a foreclosed, blighted single family home, demolition (Activity No. 1026-00-3) of the blighted structure
and redevelopment (Activity No. 1026-00-4) as one building containing 6 SRO units for persons with developmental disabilities and incomes at
or below 50% AMI.
 At activity completion, the end-beneficiary data will be entered into activity no. 1026-00-4.

Activity Description

329 South Omaha, Sioux Falls, SD (Minnehaha County)

Location Description:

 This overall activity (#1026-00-2, 1026-00-3, 1026-00-4) is now complete. The activity consisted of acquiring a blighted, foreclosed property,
demolishing the blighted structure, and redeveloping the property with housing units targeted to households at or below 50% AMI.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1026-00-3
Activity Title:                                             Journey (fka Judy) House-Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1026-00-4
Activity Title:                                             Journey (fka Judy) House-Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Behavioral HealthCare

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$497,932.38

$497,932.38

$497,932.38

$497,932.38

$497,932.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $497,932.38

Southeastern Behavioral HealthCare $497,932.38

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1026-00-4
Activity Title:                                             Journey (fka Judy) House-Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition (Activity No. 1026-00-2) of a foreclosed, blighted single family home, demolition (Activity No. 1026-00-3) of the blighted structure
and redevelopment (Activity No. 1026-00-4) as one building containing 6 SRO units for persons with developmental disabilities and incomes at
or below 50% AMI.

Activity Description

329 South Omaha, Sioux Falls, SD (Minnehaha County)

Location Description:

 This overall activity (#1026-00-2, 1026-00-3, 1026-00-4) is now complete. The activity consisted of acquiring a blighted, foreclosed property,
demolishing the blighted structure, and redeveloping the property with housing units targeted to households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1027-01-4
Activity Title:                                             HAPI Rent-to-Own Project (208 S 7th)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

11/10/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1027-01-4
Activity Title:                                             HAPI Rent-to-Own Project (208 S 7th)
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,112.12

$92,688.43

$92,688.43

$92,688.43

$92,598.43

$90.00

Program Income Received: $84,903.27

Total Funds Expended: $92,688.43

Homes Are Possible, Inc. (HAPI) $92,688.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One vacant in-fill lot is being acquired and will be redeveloped with 1 single family home to be sold as Rent-to-Own properties to a household
at or below 80% AMI.

Activity Description

208 South 7th Street, Aberdeen, SD (Brown County)

Location Description:

 This activity was a lease-purchase that fell through. A new eligible homebuyer was identified and the sale has closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1027-02-4
Activity Title:                                             HAPI Rent-to-Own (212 S 7th)
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1027-02-4
Activity Title:                                             HAPI Rent-to-Own (212 S 7th)
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

12/31/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,829.23

$92,829.23

$92,829.23

$92,829.23

$92,739.23

$90.00

Program Income Received: $92,830.00

Total Funds Expended: $92,829.23

Homes Are Possible, Inc. (HAPI) $92,829.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One vacant in-fill lot is being acquired and will be redeveloped with 1 single family home to be sold as Rent-to-Own properties to a household
at or below 80% AMI.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1027-02-4
Activity Title:                                             HAPI Rent-to-Own (212 S 7th)

212 South 7th Street, Aberdeen, SD (Brown County)

Location Description:

 The home was sold to a qualifying household May 2016 resulting in NSP payment of $92,830.00.  These funds were budgeted and obligated to
Administration.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-00-2
Activity Title:                                             DakotAbilities Housing - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

01/07/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DakotAbilities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1028-00-2
Activity Title:                                             DakotAbilities Housing - Acquisition

Total Funds Expended: $0.00

DakotAbilities, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition (Activity No. 1028-00-2) of a foreclosed, blighted single family home, demolition (Activity No. 1028-00-3) of the blighted structure
and redevelopment (Activity No. 1028-00-4) as one building containing 6 SRO units for persons with disabilities and incomes at or below 50%
AMI.
 At activity completion, the end-beneficiary data will be entered into activity no. 1028-00-4.

Activity Description

2307 South Euclid Avenue, Sioux Falls (Minnehaha County), South Dakota (fka 517 S. Spring-city changed address)

Location Description:

 This activity is now completed. The overall activity involves Activity No. 1028-00-2 (acquisition), 1028-00-3 (demolition), and 1028-00-4
(redevelopment). Beneficiary data is only shown under Activity No. 1028-00-4 to avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-00-3
Activity Title:                                             DakotAbilities Housing - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

01/07/2010 12/31/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1028-00-3
Activity Title:                                             DakotAbilities Housing - Demolition
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DakotAbilities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

DakotAbilities, Inc. $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition (Activity No. 1028-00-2) of a foreclosed, blighted single family home, demolition (Activity No. 1028-00-3) of the blighted structure
and redevelopment (Activity No. 1028-00-4) as one building containing 6 SRO units for persons with disabilities and incomes at or below 50%
AMI.
 At activity completion, the end-beneficiary data will be entered into activity no. 1028-00-4.

Activity Description

2307 South Euclid Avenue, Sioux Falls (Minnehaha County), South Dakota (fka 517 S. Spring-city changed address)

Location Description:

 This activity is now completed. The overall activity involves Activity No. 1028-00-2 (acquisition), 1028-00-3 (demolition), and 1028-00-4
(redevelopment). Beneficiary data is only shown under Activity No. 1028-00-4 to avoid duplication of data.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1028-00-3
Activity Title:                                             DakotAbilities Housing - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1028-00-4
Activity Title:                                             DakotAbilities Housing-Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

01/07/2010 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DakotAbilities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$509,194.34

$509,194.34

$509,194.34

$509,194.34

$346,378.42

$162,815.92

Program Income Received: $1,086.00

Total Funds Expended: $509,194.34

DakotAbilities, Inc. $509,194.34

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1028-00-4
Activity Title:                                             DakotAbilities Housing-Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition (Activity No. 1028-00-2) of a foreclosed, blighted single family home, demolition (Activity No. 1028-00-3) of the blighted structure
and redevelopment (Activity No. 1028-00-4) as one building containing 6 SRO units for persons with disabilities and incomes at or below 50%
AMI.

Activity Description

2307 South Euclid Avenue, Sioux Falls (Minnehaha County), South Dakota (fka 517 S. Spring-city changed address)

Location Description:

 This activity is now completed. The overall activity involves Activity No. 1028-00-2 (acquisition), 1028-00-3 (demolition), and 1028-00-4
(redevelopment). Beneficiary data is only shown under Activity No. 1028-00-4 to avoid duplication of data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1029-00-4-L
Activity Title:                                             Monroe House - Vermillion

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

03/04/2010 04/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SESDAC

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1029-00-4-L
Activity Title:                                             Monroe House - Vermillion
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$565,401.00

$521,901.00

$521,901.00

$521,901.00

$511,649.00

$10,252.00

Program Income Received: $0.00

Total Funds Expended: $521,901.00

SESDAC $521,901.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property to be redeveloped into 6 rental units for persons with disabilities targeted to households at or below 50% AMI.

Activity Description

1710 Baylor, Vermillion, SD (Clay County)

Location Description:

 Due to the recent change in DRGR, additional expenditures are being reported in order to account for the earlier use of program income. Also
correcting # of properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1030-00-2-L
Activity Title:                                             Parkview Villa (fka Heritage Court)
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1030-00-2-L
Activity Title:                                             Parkview Villa (fka Heritage Court)
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

04/29/2010 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Parkview Villa, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,497,533.00

$1,307,439.00

$1,307,439.00

$1,307,439.00

$1,203,174.61

$104,264.39

Program Income Received: $0.00

Total Funds Expended: $1,307,439.00

Parkview Villa, Inc. $1,307,439.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a foreclosed, multifamily structure containing 34 units of rental housing. 30 of the 34 total units will be
targeting to households at or below 50% AMI. Effective 9/29/11, the total budget was increased due to higher costs for rehab.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1030-00-2-L
Activity Title:                                             Parkview Villa (fka Heritage Court)

105 SE Front Avenue, Wagner (Charles Mix County), SD

Location Description:

 Activity is completed and occupied by income-eligible tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1031-00-2
Activity Title:                                             Pheasant Valley Courtyard (fka Columbus Hgts)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

04/29/2010 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pheasant Valley Courtyard, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,430,500.00

$1,599,500.00

$1,599,500.00

$1,599,500.00

$1,599,500.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1031-00-2
Activity Title:                                             Pheasant Valley Courtyard (fka Columbus Hgts)

Total Funds Expended: $1,599,500.00

Pheasant Valley Courtyard, LLC $1,599,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 2 foreclosed multifamily properties with 60 units of rental housing (30 elderly in one 3-story elevator building,
and 30 townhouse-style family units).
 There will be 28 units targeted to households at or below 50% AMI.

Activity Description

204 South 4th Street and 604 South Madison Street, Milbank (Grant County), SD

Location Description:

 This activity is now completed and all units are occupied by income eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1032-00-4-L
Activity Title:                                             Pettigrew Heights Apartments

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

04/29/2010 08/31/2011

National Objective: Environmental Assessment:



5675

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1032-00-4-L
Activity Title:                                             Pettigrew Heights Apartments
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Pettigrew Heights Limited Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,495,872.00

$862,000.00

$862,000.00

$862,000.00

$828,400.00

$33,600.00

Program Income Received: $0.00

Total Funds Expended: $862,000.00

Pettigrew Heights Limited Partnership $862,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of a four-story elevator building. Each residential floor will have a common area lounge and a guest room. There will be a
total of 68 units in this building, with 30 units targeted to households at or below 50% AMI.

Activity Description

501 West 11th Street, Sioux Falls (Minnehaha County), SD

Location Description:

 This activity is now completed and all units are occupied by income eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1033-01-4
Activity Title:                                             Mobridge Community In-fill - 918

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,478.54

$128,478.54

$128,478.54

$106,388.58

$94,160.77

$12,227.81

Program Income Received: $84,171.22

Total Funds Expended: $96,086.55

Homes Are Possible, Inc. (HAPI) $96,086.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A property owner in the City of Mobridge donated the vacant property to the applicant. The lot will be redeveloped with a single family home
on a full basement for resale to a household at or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1033-01-4
Activity Title:                                             Mobridge Community In-fill - 918

918 2nd Street East, Mobridge, SD (Walworth County)

Location Description:

 New construction of single family home for purchase.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1033-02-4
Activity Title:                                             Mobridge Community In-fill - 211

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,862.77

$97,862.77

$97,862.77

$97,862.77

$97,862.77

$0.00

Program Income Received: $75,365.27
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1033-02-4
Activity Title:                                             Mobridge Community In-fill - 211

Total Funds Expended: $97,862.77

Homes Are Possible, Inc. (HAPI) $97,862.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A property owner in the City of Mobridge donated the vacant property to the applicant. The lot will be redeveloped with a single family home
on a full basement for resale to a household at or below 50% AMI.

Activity Description

211 9th Avenue East, Mobridge, SD (Walworth County). Effective 12/2/10-city changed house # from 111.

Location Description:

 This newly constructed single family home was sold on 11/4/11 to a household with an income below 50% AMI and the activity is now
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1033-03-4
Activity Title:                                             Mobridge Community In-fill - 217

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 08/31/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1033-03-4
Activity Title:                                             Mobridge Community In-fill - 217
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,020.78

$98,020.78

$98,020.78

$98,020.78

$86,919.38

$11,101.40

Program Income Received: $77,860.92

Total Funds Expended: $98,020.78

Homes Are Possible, Inc. (HAPI) $98,020.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A property owner in the City of Mobridge donated the vacant property to the applicant. The lot will be redeveloped with a single family home
on a full basement for resale to a household at or below 50% AMI.

Activity Description

217 9th Avenue East, Mobridge, SD (Walworth County). Effective 12/2/10-city changed house # from 117.

Location Description:

 This single family home has been sold to an eligible house and the activity is now completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1033-04-4
Activity Title:                                             Mobridge Community In-fill - 919

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes Are Possible, Inc. (HAPI)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,388.50

$100,388.50

$100,388.50

$100,388.50

$100,388.50

$0.00

Program Income Received: $93,819.04

Total Funds Expended: $100,388.50

Homes Are Possible, Inc. (HAPI) $100,388.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A property owner in the City of Mobridge donated the vacant property to the applicant. The lot will be redeveloped with a single family home
on a full basement for resale to a household at or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1033-04-4
Activity Title:                                             Mobridge Community In-fill - 919

919 3rd Street East, Mobridge, SD (Walworth County)

Location Description:

 The sale of this newly constructed single family home to a household at or below 50% AMI was closed 8/26/11.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1034-00-4
Activity Title:                                             Prairie View Apartments

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 06/24/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ability Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,292.91

$411,958.91

$411,958.91

$411,958.91

$356,141.70

$55,817.21

Program Income Received: $7,647.28
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1034-00-4
Activity Title:                                             Prairie View Apartments

Total Funds Expended: $411,958.91

Ability Building Services, Inc. $411,958.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property to be redeveloped into 6 rental units for persons with disabilities - 2 units targeted to households at or below
50% AMI (Activity No. 1034-00-4-L)and 4 units targeted to households at or below 80% AMI (Activity No. 1034-00-4).

Activity Description

Piper Street, Yankton, South Dakota (Yankton County)

Location Description:

 This is a completed activity with program income this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1034-00-4-L
Activity Title:                                             Prairie View Apartments (25%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 06/24/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1034-00-4-L
Activity Title:                                             Prairie View Apartments (25%)
Primary Responsible Organization:

Ability Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$227,336.64

$205,670.64

$205,670.64

$205,670.64

$177,803.87

$27,866.77

Program Income Received: $3,777.72

Total Funds Expended: $205,670.64

Ability Building Services, Inc. $205,670.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a vacant property to be redeveloped into 6 rental units for persons with disabilities - 2 units targeted to households at or below
50% AMI (Activity No. 1034-00-4-L)and 4 units targeted to households at or below 80% AMI (Activity No. 1034-00-4).

Activity Description

Piper Street, Yankton, South Dakota (Yankton County)

Location Description:

 This is a completed activity with program income received this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1035-00-4
Activity Title:                                             Freedom Estates - Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

06/24/2010 08/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Dakota Ellsworth Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,620,500.00

$1,620,500.00

$1,620,500.00

$1,620,500.00

$1,070,181.54

$550,318.46

Program Income Received: $96.00

Total Funds Expended: $1,620,500.00

South Dakota Ellsworth Development Authority $1,620,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be redeveloped into single family housing located outside of the excessive sound contours near Ellsworth Air Force Base. The
new housing will provide an alternative location for mobile home owners and others currently located in the area, within the excessive sound
contours, or moving into the area.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1035-00-4
Activity Title:                                             Freedom Estates - Redevelopment

Liberty Boulevard/Highway14-16, Box Elder, South Dakota (Pennington County)

Location Description:

 11 of the 12 homes have been sold to eligible homebuyers. An eligible homebuyer has been identified for the final property and sale closing is
expected 2nd quarter 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1035-00-6
Activity Title:                                             Freedom Estates-Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

6 Land Banking

Projected Start Date: Projected End Date:

06/24/2010 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

South Dakota Ellsworth Development Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$611,155.55

$586,155.55

$586,155.55

$586,155.55

$586,155.55

$0.00

Program Income Received: $586,155.55
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1035-00-6
Activity Title:                                             Freedom Estates-Land Bank

Total Funds Expended: $586,155.55

South Dakota Ellsworth Development Authority $586,155.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was originally approved for NSP funds as the Wagon Wheel project on 2/3/10. Due to potential relocation issues, the Wagon
Wheel project was abandoned and the funds were transferred to the Freedom Estates project on 6/24/10. Freedom Estates is a foreclosed
property which was sold at auction on 7/28/10. This applicant was the successful bidder and the closing is scheduled for 8/30/10. The property
is being land banked for future redevelopment, with preliminary development plans anticipating that one parcel will be developed with approx.
100 housing units and the second parcel is expected to be developed for commercial use.

Activity Description

Liberty Boulevard/Highway14-16, Box Elder, South Dakota (Pennington County)

Location Description:

 This activity is now completed. Redevelopment is being processed under Activity No. 1035-00-4.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1036-01-3
Activity Title:                                             Canton Affordable Housing-Demolition 1

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

08/04/2010 12/31/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1036-01-3
Activity Title:                                             Canton Affordable Housing-Demolition 1
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity - Greater Sioux Falls

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Habitat for Humanity - Greater Sioux Falls $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This overall project involves the acquisition and demolition of a vacant, blighted property (Activity No. 1036-01-3) and redevelopment with a
single family home (Activity No. 1036-01-4) for resale to a households at or below 80% AMI. All cost of demolition to be paid by developer.

Activity Description

202 South Johnson Street, Lot 2, Canton, South Dakota (Lincoln County)

Location Description:

 This activity is now completed. The acquisition and demolition is reported under Activity No. 1036-01-3. The redevelopment and household
data is reported under Activity No. 1036-01-4.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1036-01-3
Activity Title:                                             Canton Affordable Housing-Demolition 1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1036-01-4
Activity Title:                                             Canton Affordable Housing-N/C 1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

08/04/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity - Greater Sioux Falls

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,250.00

$29,300.00

$29,300.00

$29,300.00

$29,300.00

$0.00

Program Income Received: $3,906.72

Total Funds Expended: $29,300.00

Habitat for Humanity - Greater Sioux Falls $29,300.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1036-01-4
Activity Title:                                             Canton Affordable Housing-N/C 1

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This overall project involves the acquisition and demolition of a vacant, blighted property (Activity No. 1036-01-3) and redevelopment with a
single family home (Activity No. 1036-01-4) for resale to a households at or below 80% AMI.

Activity Description

202 South Johnson Street, Lot 2, Canton, South Dakota (Lincoln County)

Location Description:

 This is a completed activity with program income received this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1036-02-3
Activity Title:                                             Canton Affordable Housing-Demolition 2

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Clearance and Demolition

Projected Start Date: Projected End Date:

08/04/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity - Greater Sioux Falls

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1036-02-3
Activity Title:                                             Canton Affordable Housing-Demolition 2
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Habitat for Humanity - Greater Sioux Falls $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This overall project involves the acquisition and demolition of a vacant, blighted property (Activity No. 1036-02-3) and redevelopment with a
single family home (Activity No. 1036-02-4) for resale to a households at or below 80% AMI. All cost of demolition to be paid by developer.

Activity Description

208 South Johnson Street, Lot 3, Canton, South Dakota (Lincoln County)

Location Description:

 This activity was previously completed. The obligation reduction is a correction for the activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1036-02-4
Activity Title:                                             Canton Affordable Housing-N/C 2

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1036-02-4
Activity Title:                                             Canton Affordable Housing-N/C 2
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

08/04/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity - Greater Sioux Falls

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,250.00

$29,300.00

$29,300.00

$29,300.00

$19,077.91

$10,222.09

Program Income Received: $29,300.00

Total Funds Expended: $29,300.00

Habitat for Humanity - Greater Sioux Falls $29,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This overall project involves the acquisition and demolition of a vacant, blighted property (Activity No. 1036-02-3) and redevelopment with a
single family home (Activity No. 1036-02-4) for resale to a households at or below 80% AMI.

Activity Description

208 South Johnson Street, Lot 3, Canton, South Dakota (Lincoln County)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1036-02-4
Activity Title:                                             Canton Affordable Housing-N/C 2

 This is a completed activity with program income received this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1038-00-2
Activity Title:                                             Crow Creek Housing Auth Project

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

02/03/2011 08/03/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Crow Creek Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,833.58

$50,833.58

$50,833.58

$50,833.58

$0.00

$50,833.58

Program Income Received: $0.00

Total Funds Expended: $7,680.42

Crow Creek Housing Authority $7,680.42



5693

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1038-00-2
Activity Title:                                             Crow Creek Housing Auth Project
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 3 foreclosed manufactured homes. The rehabitated homes will be rental properties.
 Project reduced to one single family home located at 33585 228th Street, Fort Thompson. SD

Activity Description

Three home sites at Fort Thompson, Buffalo County, South Dakota

Location Description:

 Only one home was purchased and rehabbed.  The renter household was income qualified and disbursement of NSP funds was made once all
documenttion was received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1039-00-2
Activity Title:                                             Pleasant Hill Village

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquisition

Projected Start Date: Projected End Date:

04/28/2011 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Sakura, LLC

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1039-00-2
Activity Title:                                             Pleasant Hill Village
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,622,658.05

$560,421.05

$560,421.05

$560,421.05

$520,511.11

$39,909.94

Program Income Received: $63,250.00

Total Funds Expended: $560,421.05

Sakura, LLC $560,421.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity involves the acquisition and rehabilitation of a foreclosed, multifamily property consisting of 8 six-plex buildings containing 48
townhouse units. 12 of the 48 units are targeted to households at or below 50% AMI.

Activity Description

1714 North 7th Street, Rapid City, SD (Pennington County)

Location Description:

 The activity is completed and NSP units occupied by income-eligible tenants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1040-00-4
Activity Title:                                             Prairie Sky - Winner
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1040-00-4
Activity Title:                                             Prairie Sky - Winner
Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/13/2012 02/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Connections, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$582,684.00

$368,697.00

$368,697.00

$368,697.00

$364,277.18

$4,419.82

Program Income Received: $0.00

Total Funds Expended: $368,697.00

Community Connections, Inc. $368,697.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity involves the acquisition, demolition of blighted structures and new construction of one multifamily property containing 8 units.
Three of the units are targeted to households at or below 50% AMI (Activity No. 1040-00-4-L) and 5 units are targeted to households at or
below 80% AMI (Activity No. 1040-00-4).

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1040-00-4
Activity Title:                                             Prairie Sky - Winner

TBD, East 2nd Street and Adams Street, Winner (Tripp County), SD

Location Description:

 This activity was completed last quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1040-00-4-L
Activity Title:                                             Prairie Sky - Winner (50%)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/13/2012 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Connections, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$349,609.00

$221,218.00

$221,218.00

$221,218.00

$218,566.11

$2,651.89

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1040-00-4-L
Activity Title:                                             Prairie Sky - Winner (50%)

Total Funds Expended: $221,218.00

Community Connections, Inc. $221,218.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity involves the acquisition, demolition of blighted structures and new construction of one multifamily property containing 8 units.
Three of the units are targeted to households at or below 50% AMI (Activity No. 1040-00-4-L) and 5 units are targeted to households at or
below 80% AMI (Activity No. 1040-00-4).

Activity Description

TBD, East 2nd Street and Adams Street, Winner (Tripp County), SD

Location Description:

 This activity was completed last quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1041-00-4
Activity Title:                                             Woodland Place - Yankton

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/13/2012 02/13/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1041-00-4
Activity Title:                                             Woodland Place - Yankton
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Ability Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$403,088.00

$274,757.00

$274,757.00

$274,757.00

$262,562.95

$12,194.05

Program Income Received: $1,342.68

Total Funds Expended: $274,757.00

Ability Building Services, Inc. $274,757.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity involves the acquisition and new construction of one multifamily property containing 6 units. Two of the units are targeted to
households at or below 50% AMI (Activity No. 1041-00-4-L) and 4 units are targeted to households at or below 80% AMI (Activity No. 1041-00-
4).

Activity Description

2001 Locust Street, Yankton (Yankton County)

Location Description:

 This activity was completed last quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1041-00-4
Activity Title:                                             Woodland Place - Yankton

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1041-00-4-L
Activity Title:                                             Woodland Place - Yankton (50%)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

09/13/2012 02/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ability Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,536.00

$135,328.00

$135,328.00

$135,328.00

$129,322.05

$6,005.95

Program Income Received: $661.32

Total Funds Expended: $135,328.00

Ability Building Services, Inc. $135,328.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1041-00-4-L
Activity Title:                                             Woodland Place - Yankton (50%)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity involves the acquisition and new construction of one multifamily property containing 6 units. Two of the units are targeted to
households at or below 50% AMI (Activity No. 1041-00-4-L) and 4 units are targeted to households at or below 80% AMI (Activity No. 1041-00-
4).

Activity Description

2001 Locust Street, Yankton (Yankton County)

Location Description:

 This activity was completed last quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1042-00-4-L
Activity Title:                                             Spring Centre (fka Wilbur Apts) - 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelopment/Reconstruction

Projected Start Date: Projected End Date:

03/15/2011 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sioux Falls Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1042-00-4-L
Activity Title:                                             Spring Centre (fka Wilbur Apts) - 50%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$222,000.00

$222,000.00

$222,000.00

$222,000.00

$114,563.29

$107,436.71

Program Income Received: $0.00

Total Funds Expended: $222,000.00

Sioux Falls Housing Corporation $222,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity provides additional funds for an NSP3 activity (3007-00-4-L) for increased costs associated with meeting EnergyStar requirements
for HVAC system.  There will be 31 total units of housing (6 designated as NSP funded units). Income limits will range between 30% and 60%
AMI. All proposed and actual accomplishments and beneficiaries will be reported under NSP3.

Activity Description

500 South Spring, Sioux Falls, SD (Minnehaha County)

Location Description:

 Final disbursement of funds was made November 2014, once receipt of final documentation.  All NSP units are occupied by eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1043-01-4
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-01-4
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of single family homes on vacant lots for sale to homeowners at or below 80% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-01-4
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1043-02-4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-02-4
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of single family homes for households at or below 80% AMI.   NSP funds will be used as a development subsidy.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1043-03-4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-03-4
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of single family homes for homeowners at or below 80% AMI.  NSP funds will be utilized as a development subsidy.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1043-04-4
Activity Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-04-4
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-04-4
Activity Title:

 New construction of single family homes located on vacant lots at various locations in Sioux Falls.  The homes will be sold to homeowners at or
below 80% AMI.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1043-05-4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1043-05-4
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of single family homes on vacant lots in Sioux Falls.  Households will be at or below 80% AMI.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1044-00-4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-46-0001
Grantee :                       South Dakota

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $2,433,598.57

Grantee Activity Number:                        1044-00-4
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is the renovation of the vacant building, originally built in 1909 that exhibits many original defining features.  Upon completion of
the renovation, the building will be utilized as a museum, cultural education center and a venue for other public events.  Rehab is antiicpated to
be completed by December 2017.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Action Plan Narrative :  Areas of Greatest Need :  DEFINITIONS The following definitions apply to the NSP program even if they
are used differently in the CDBG program: A. ABANDONED. A home is abandoned when mortgage or tax foreclosure proceedings
have been initiated for that property, no mortgage or tax payments have been made by the property owner for at least 90 days,
AND the property has been vacant for at least 90 days. 3 B. BLIGHTED STRUCTURE. A structure is blighted when it exhibits
objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. C.
CURRENT MARKET APPRAISED VALUE. The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in accordance with the appraisal requirements of the Uniform
Relocation and Property Acquisition Act at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property
by a subrecipient, grantee, developer or individual homebuyer. D. FORECLOSED. A property •ghas been foreclosed upon•h at
the point that, under state or local law, the mortgage or tax foreclosure is complete, and title for the property has been
transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law. 1.2 ELIGIBLE APPLICANTS A. Units of local government including CDBG entitlement cities and
Small Cities jurisdictions B. Non•]profit 501(c)(3) organizations that have experience in developing, implementing and
administering projects similar to NSP eligible activities and who demonstrate the financial and organizational capacity to
accomplish the project. [Note: Unlike other federal programs, entitlement jurisdictions in Tennessee; namely, the city of
Memphis, Nashville/Davidson County, the city of Knoxville, the city of Chattanooga and Shelby County, which are receiving a
direct NSP allocation are also eligible to apply for State NSP funding.] 1.3 ELIGIBLE ACTIVITIES The purpose of NSP is to stabilize
neighborhoods by purchasing and redeveloping abandoned and foreclosed properties. In addition, each NSP•]funded activity
must also be an Entitlement CDBG•]eligible activity and meet a CDBG national objective. The following are the five eligible
activities under HERA: A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft•]seconds, loan loss reserves, and shared•]equity loans for low and
moderate income homebuyers. This includes activity delivery costs as an eligible activity. B. Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and
properties. This also includes relocation costs, direct homeownership assistance and housing counseling. C. Establish and operate
land banks for homes and residential properties that have been foreclosed upon. The land bank may not hold the property for
more than 10 years without obligating the property for a specific, eligible redevelopment of that property in accordance with NSP
requirements. D. Demolish blighted structures. E. Redevelop demolished or vacant properties as housing, including the new
construction of housing to redevelop demolished or vacant properties.  Distribution and and Uses of Funds :  1.4 INELIGIBLE
ACTIVITIES A. Activities ineligible under the CDBG program; B. Foreclosure prevention activities; C. Demolition of structures that
are not blighted; D. Purchase of residential properties and homes that have not been foreclosed upon; and E. Pay for any cost
that is not eligible under NSP. 2. NSP REQUIREMENTS 2.1 INCOME TARGETING Unlike the CDBG program, NSP requires that all
of the funds be used with respect to individuals and families whose income does not exceed 120% of area median income. A.
"Low income•h means a household whose income does not exceed 50% of the area median income, adjusted for family size; B.
"Moderate income" means a household whose income exceeds 50% of the area median income, adjusted for family size, but
does not exceed 80% of the area median income, adjusted for family size; and, C. •gMiddle income•h means a household
whose income does not exceed 120% of the area median income, adjusted for family size. 2.2 NATIONAL OBJECTIVE For the
purposes of NSP only, an activity may meet the low•] and moderate•]income national objective if the assisted activity: A.
Provides or improves permanent residential structures that will be occupied by a household whose income in at or below 120% of
area median income (abbreviated as LMMH);  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation
:  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$51,711,003.74

$51,711,003.74

$51,711,003.74

$51,000,720.52
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Program Funds Drawdown:

Program Income Drawdown:

$48,650,137.78

$2,350,582.74

Program Income Received: $2,350,582.74

Total Funds Expended: $50,662,951.79

Match Contribution: $0.00

Overall Progress Narrative:

 No further activity has occurred during quarter ending June 30, 2016.
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

Total
ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY  "D"

ACTIVITY "A"

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

NSP1-09-001

NSP1-09-002

NSP1-09-003

NSP1-09-004

NSP1-09-005

NSP1-09-006

NSP1-09-007

NSP1-09-009

NSP1-09-015 A

NSP1-09-008

NSP1-09-008 ADMIN

NSP1-09-011

NSP1-09-011 ADM

NSP1-09-011 REHAB

NSP1-09-015

nsp1-09-015 ADM

NSP1-09-016

Alamo-
Demolition
Bells TN
Demolition
City of
Covington-
Demolition
City of
Dyersburg TN
Demolition
City of
Huntington TN
Demolition
City Of Milan
Demolition
City of Trenton
TN Demolition
City of
Columbia-
Demolition
Murfreesboro
Reg Rd DPCC
City of
Clarksville-
Acq./Rehab.
Multi-family
City of Clarksville
administration
funds
City of Paris-
Acqusition/Reha
b
City of Paris
Admin funds
Paris Rehab
funds
City of
Murfreesboro
Murfreesboro
Admin.
Memphis-Oasis
of Hope

$51,711,003.74 $48,650,137.78 $2,350,582.74

$54,915.00 $54,915.00 $0.00

$59,325.00 $59,325.00 $0.00

$153,475.35 $153,475.35 $0.00

$432,114.12 $432,114.12 $0.00

$67,225.04 $67,225.04 $0.00

$166,986.00 $166,986.00 $0.00

$300,259.05 $300,259.05 $0.00

$507,873.66 $507,873.66 $0.00

$167,180.82 $167,180.82 $0.00

$480,655.97 $480,655.97 $0.00

$24,114.51 $24,114.51 $0.00

$139,742.00 $139,742.00 $0.00

$9,669.65 $9,669.65 $0.00

$93,375.35 $93,375.35 $0.00

$228,622.42 $228,622.42 $0.00

$4,555.97 $4,555.97 $0.00

$173,027.34 $173,027.34 $0.00



5713

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

NSP1-09-016 REHAB

NSP1-09-018

NSP1-09-018 ADMIN

NSP1-09-018 REHAB

NSP1-09-020

nsp1-09-020 ADM

nsp1-09-020 REHB

NSP1-09-021

nsp1-09-021 ADMIN

nsp1-09-021 REHB

NSP1-09-022
DELETED
NSP1-09-023

NSP1-09-024

nsp1-09-024 ADM

NSP1-09-025

NSP1-09-026

NSP1-09-030

NSP1-09-031

Oasis rehab
funds
Memphis-Shelby
Res.&Voc.Servic
es
Shelby Res-Voc
admin funds
Shelby Res. Voc.
Services Rehab
Memphis-Frayser
CDC
Frayser CDC
Administration
(5%)
Frayser CDC
Rehabilitation
funds
Memphis-United
Housing, Inc.
United Housing
Administration
funds
United Hous.
Rehabilitation
funds
Memphis-The
Works, Inc.
Memphis-
Cooper-Young
Dev. Corp.
Memphis-Habitat
Greater
Memphis
Habitat Memphis
Adminstration
(5%)
Blount Co.
Habitat
Humanity
Food on Foot,
Inc. Roane Co.
Davidson Co.-
Urban Housing
Solutions, Inc.
Obion Co.- Hope
of Martin

$107,843.64 $107,843.64 $0.00

$659,892.77 $659,892.77 $0.00

$36,280.00 $36,280.00 $0.00

$633,332.23 $633,332.23 $0.00

$501,955.30 $501,955.30 $0.00

$8,500.00 $8,500.00 $0.00

$1,612,187.70 $1,612,187.70 $0.00

$1,417,333.76 $1,417,333.76 $0.00

$79,738.79 $79,738.79 $0.00

$3,281,580.55 $1,405,824.75 $1,875,755.80

$0.00 $0.00 $0.00

$25,043.42 $25,043.42 $0.00

$3,232,796.24 $3,232,796.24 $0.00

$134,561.59 $134,561.59 $0.00

$336,284.53 $336,284.53 $0.00

$350,297.00 $350,297.00 $0.00

$3,240,556.00 $3,240,556.00 $0.00

$692,737.96 $692,737.96 $0.00
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

NSP1-09-031 ADM

NSP1-09-032

nsp1-09-032 REHB

NSP1-09-035

NSP1-09-036

NSP1-09-038

NSP1-09-038 ADM

NSP1-09-038 REHAB

NSP1-09-039

nsp1-09-039 ADM

nsp1-09-039 REHB

NSP1-09-042

NSP1-09-042 ADMIN

NSP1-09-044

Nsp1-09-045

NSP1-09-045 ADMIN

NSP1-09-045 REHAB

NSP1-09-046

Hope of Martin
Admin funds
Eastern Eight
CDC (sole)
Eastern Eight
rehab funds
Campbell Co.-
Comm. Health
E. TN
Benton Co.-CAN,
Inc.
Community
Housing
Partnership CHP
Comm. Hous.
Part. Admin
Community
Housing
Partners Rehab
funds
Memphis-
Binghampton
Dev. Corp.
Binghampton
Dev. Corp.
Administration
(5%)
Binghampton
Rehabilitation
funds
Lauderdale
County TN
Lauderdale Co.
Reg Rd admin
funds
City of
Chattanooga
City of Knoxville
TN
Knoxville admin
funds
Knoxville
rehab/reconst.
First TN Dev.
District Regular
Round

$3,361.04 $3,361.04 $0.00

$113,121.95 $113,121.45 $0.00

$599,475.86 $525,201.69 $74,274.17

$353,685.00 $353,685.00 $0.00

$107,260.76 $107,260.76 $0.00

$601,097.80 $389,809.00 $211,288.80

$23,080.64 $21,239.15 $1,841.49

$50,713.09 $13,745.85 $36,967.24

$232,800.18 $210,933.79 $21,866.39

$15,569.71 $15,569.71 $0.00

$1,300,413.98 $1,179,702.48 $62,674.24

$337,527.14 $337,527.14 $0.00

$16,876.36 $16,876.36 $0.00

$867,625.00 $867,625.00 $0.00

$194,922.46 $194,922.46 $0.00

$80,792.00 $80,792.00 $0.00

$1,420,924.20 $1,420,924.20 $0.00

$822,984.00 $822,984.00 $0.00
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Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "B"
Acq/Rehab

ACTIVITY "B"
Acq/Rehab
ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

NSP1-09-047

Nsp1-09-047 REHAB

NSP1-09-048

nsp1-09-048 ADMIN

NSP1-09-048 REHAB

NSP1-09-049

nsp1-09-049 ADM
DELETED

nsp1-09-049 REHB

NSP1-09-050

NSP1-09-050 REHAB

NSP1-09-006A

NSP1-09-010

NSP1-09-012

NSP1-09-013

NSP1-09-013 ADM

NSP1-09-014

NSP1-09-017

NSP1-09-017 ADMIN

SW HRA

Southwest HRA
Rehab
SE TN Dev.
District
Southeast TN
DD admin funds
Southeast TN
Dev Dist. rehab
funds
Buffalo Valley
Regular Round
buffalo valley
adminstration
funds reg.
Buffalo Valley
reg. Rehab.
Cumberland
Reg. Dev. Corp.
Regular Round
Cumberland Reg
Rd rehab funds
City of Milan
Acq/redev public
purpose
City of Pulaski-
Acquisition
Vacant-
Demolition
City of Oak
Ridge TN -
Acquisition
Vacant Redev.
City of
Cleveland-
ReDev. Habitat
City of Cleveland
Admin funds
Claiborne
County TN-
Redev-public
shelter
Memphis-N.
Memphis CDC
N. Memphis CDC
admin funds

$839,268.07 $839,268.07 $0.00

$277,332.00 $277,332.00 $0.00

$1,118,234.05 $1,118,234.05 $0.00

$67,746.82 $67,746.82 $0.00

$236,702.25 $236,702.25 $0.00

$838,108.00 $838,108.00 $0.00

$0.00 $0.00 $0.00

$352,425.11 $352,425.11 $0.00

$708,753.64 $708,753.64 $0.00

$244,086.36 $244,086.36 $0.00

$180,331.00 $180,331.00 $0.00

$163,520.00 $163,520.00 $0.00

$94,631.00 $94,631.00 $0.00

$402,771.00 $402,771.00 $0.00

$21,199.00 $21,199.00 $0.00

$208,461.00 $208,461.00 $0.00

$237,638.06 $237,638.06 $0.00

$4,289.29 $4,289.29 $0.00
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Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

ACTIVITY "E"  ReDEV

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

NSP1-09-017 REHAB

NSP1-09-019

NSP1-09-027

NSP1-09-028

NSP1-09-029

nsp1-09-029 REHAB

NSP1-09-033

NSP1-09-034

NSP1-09-034 REHAB

NSP1-09-037

NSP1-09-037 ADMIN

nsp1-09-037 REHAB

NSP1-09-040

NSP1-09-041

NSP1-09-043
DELETED
NSP1-09-025%012
REHAB
NSP1-09-25%001

nsp1-09-25%001
ADM
nsp1-09-25%001
REHAB

North Memphis
CDC rehab funds
Memphis-
NHOMgt.
City of
Morristown TN
City of Newport
TN
We CAre-Rhea
County
We Care
Rehabilitation/re
con
Chattanooga-
28th Leg.
District CDC
Chattanooga-
Chatt. CHDO
Chattanooga
CHDO rehab
funds
Jackson Housing
Authority
Jackson HA
Admin funds
Jackson HA
Rehab funds
City of
Shelbyville TN
Union County
TN-ETDD
Scott-Morgan
CDC
First TN DEV
REHAB
City of
Murfreesboro
(CoC)
Murfreesboro
CoC Admin.
Murfreesboro
CoC
Rehabilitation
funds

$384,163.01 $384,163.01 $0.00

$1,504,111.50 $1,504,111.50 $0.00

$376,022.00 $376,022.00 $0.00

$101,545.83 $101,545.83 $0.00

$140,396.00 $140,396.00 $0.00

$48,697.00 $48,697.00 $0.00

$300,000.00 $300,000.00 $0.00

$198,673.56 $132,758.95 $65,914.61

$328,249.05 $328,249.05 $0.00

$89,428.00 $89,428.00 $0.00

$46,384.00 $46,384.00 $0.00

$964,331.14 $964,331.14 $0.00

$326,023.00 $326,023.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$734,719.90 $734,719.90 $0.00

$1,179,575.83 $1,179,575.83 $0.00

$12,175.78 $12,175.78 $0.00

$67,728.23 $67,728.23 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

NSP1-09-25%002

NSP1-09-25%002
REHAB
NSP1-09-25%003

NSP1-09-25%004

NSP1-09-25%004
ADMIN
NSP1-09-25%005

NSP1-09-25%005
ADM
NSP1-09-25%005
REHAB
NSP1-09-25%006

NSP1-09-25%006
ADMIN

NSP1-09-25%006
REHAB
NSP1-09-25%007

NSP1-09-25%008

NSP1-09-25%008
ADM
nsp1-09-25%008
REHB

NSP1-09-25%009

NSP1-09-25%009
ADMIN
NSP1-09-25%009
REHAB
NSP1-09-25%010

TAMB of
Jackson-
JAX/NSP25%
TAMB Jackson
rehab funds
Hope Of Martin
TN 25% CoC
Comm. Action
Network, Inc.
CAN
CAN admin
funds
Lauderdale
Co./New
Beginnigs CoC
Lauderdale CoC
admin funds
Lauderdale CoC
rehab funds
Serenity Pointe-
Marion,Grundy,S
equa.
Serenity Pt.
Administration
funds
Serenity Pt
Rehab funds
Carey
Counseling
Center
Iva's Place, Inc.

Iva's Place NSP
admin funds
Iva's Place
rehabilitation
funds
Clinch-Powell
RC&D Council
Clinch-Powell
Admin funds
Clinch-Powell
rehab funds
Knox Housing
Partnership

$339,746.89 $339,746.89 $0.00

$188,933.50 $188,933.50 $0.00

$151,956.00 $151,956.00 $0.00

$294,580.74 $294,580.74 $0.00

$13,597.50 $13,597.50 $0.00

$101,214.30 $101,214.30 $0.00

$13,910.82 $13,910.82 $0.00

$177,002.00 $177,002.00 $0.00

$1,106,835.45 $1,106,835.45 $0.00

$35,000.00 $35,000.00 $0.00

$4,000.00 $4,000.00 $0.00

$237,300.00 $237,300.00 $0.00

$326,598.60 $326,598.60 $0.00

$21,432.01 $21,432.01 $0.00

$100,039.39 $100,039.39 $0.00

$635,545.24 $635,545.24 $0.00

$49,141.15 $49,141.15 $0.00

$298,136.61 $298,136.61 $0.00

$964,243.05 $964,243.05 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-47-0001

Budget Program Funds Drawn Program Income Drawn

Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC

Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC
Min. 25% SET-ASIDE
CoC

TN-ADM-TOT

NSP1-09-25%010
REHAB

NSP1-09-25%011

NSP1-09-25%011
REHAB
NSP1-09-25%012

NSP1-09-25%012
ADM
NSP1-09-25%013

nsp1-09-25%013
REHB

ADMINISTRATION-
THDA

Knox Housing
Part. rehab
funds
Cumberland
Reg. Dev. Corp.
CoC 25%
Cumberland
rehab funds
First Tn. Dev.
District CoC 25%
First TN Dev
admin funds
Buffalo Valley,
Inc. CoC 25%
Buffalo Valley
CoC
rehabilitation
funds
Administration

$401,684.00 $401,684.00 $0.00

$724,583.00 $724,583.00 $0.00

$264,417.00 $264,417.00 $0.00

$969,176.24 $969,176.24 $0.00

$44,841.86 $44,841.86 $0.00

$2,566,904.81 $2,566,904.81 $0.00

$520,041.44 $520,041.44 $0.00

$1,806,151.76 $1,153,906.30 $0.00

Grantee Activity Number:                        ADMINISTRATION-THDA
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ADM-TOT-1 TN-ADM-TOT

Projected Start Date: Projected End Date:

07/01/2009 03/14/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

TN HOU DEV AGENCY-THDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,806,151.76

$1,806,151.76

$1,806,151.76
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        ADMINISTRATION-THDA
Activity Title:                                             Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,153,906.30

$1,153,906.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $961,676.13

TN HOU DEV AGENCY-THDA $961,676.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 During this quarter, THDA drew down its indirect costs for the NSP program to date.  No indirect costs had been charged to the NSP program
in previous administrative draws.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-001
Activity Title:                                             Alamo-Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 07/01/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-001
Activity Title:                                             Alamo-Demolition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Town of Alamo TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,915.00

$54,915.00

$54,915.00

$54,915.00

$54,915.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,915.00

Town of Alamo TN $54,915.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas.

Activity Description

Crockett County allocation, Town of Alamo, CPD admin.

Location Description:

 Address data are correctly entered in DRGR.  Only 5 properties were demolished.  Have not been able to adjust the total number on the
Performance Report screen.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-002
Activity Title:                                             Bells TN Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 07/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Bells TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,325.00

$59,325.00

$59,325.00

$59,325.00

$59,325.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,325.00

Town of Bells TN $59,325.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-002
Activity Title:                                             Bells TN Demolition

Crockett County allocation- Town of Bells- CPD. Admin.

Location Description:

 Address information is complete in DRGR.  Performance report was amended to reflect the demolition of 7 actual units.  The Cumulative Total
is correct.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-003
Activity Title:                                             City of Covington-Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Covington TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,475.35

$153,475.35

$153,475.35

$153,475.35

$153,475.35

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-003
Activity Title:                                             City of Covington-Demolition

Total Funds Expended: $153,475.35

City of Covington TN $153,475.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas.

Activity Description

Tipton County allocation- City of Covington- CPD Admin.

Location Description:

 Address information is complete in DRGR.  Performance report was amended to indicate actual units at 16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-004
Activity Title:                                             City of Dyersburg TN Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-004
Activity Title:                                             City of Dyersburg TN Demolition
Primary Responsible Organization:

City of Dyersburg TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$432,114.12

$432,114.12

$432,114.12

$432,114.12

$432,114.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $432,114.12

City of Dyersburg TN $432,114.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas

Activity Description

Dyer County allocation- City of Dyersburg TN- CPD. admin.

Location Description:

 Address information complete in DRGR.  Actual units demolished was 75.  Performance Report was amended accordingly.  Cumulative Total
unit count is accurate.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-005
Activity Title:                                             City of Huntington TN Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntingdon TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,225.04

$67,225.04

$67,225.04

$67,225.04

$67,225.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,225.04

City of Huntingdon TN $67,225.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-005
Activity Title:                                             City of Huntington TN Demolition

Carroll County Allocation-City of Huntingdon TN- CPD Admin.

Location Description:

 Address information is complete in DRGR.    Actual units demolished was 8.  Performance report was amended accordingly.  Cumulative Total
is correct.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-006
Activity Title:                                             City Of Milan Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Milan TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,986.00

$166,986.00

$166,986.00

$166,986.00

$166,986.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-006
Activity Title:                                             City Of Milan Demolition

Total Funds Expended: $166,986.00

City of Milan TN $166,986.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas.

Activity Description

Gibson County allocation- City of Milan TN- CPD admin.
Revised by THDA Board action to prorate/allocate remaining Gibson Co high need.

Location Description:

 Address information is complete in DRGR.  Actual number of units demolished is 32.  Performance Report was amended accordingly and
Cumulative Total is correct as amended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-006A
Activity Title:                                             City of Milan Acq/redev public purpose

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-006A
Activity Title:                                             City of Milan Acq/redev public purpose
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Milan TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,331.00

$180,331.00

$180,331.00

$180,331.00

$180,331.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $180,331.00

City of Milan TN $180,331.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/redev. of eligible vacant NSP 1 properties for public purpose redev.

Activity Description

Eligible NSP 1 tracts located in Milan TN

Location Description:

 Eight units were acquired and demolished.  Those addresses are listed in NSP1-09-006 along with 24 other units that were demolished but not
acquired.  At the time of this QPR, the seven acquired properties have not been re-developed to our knowledge.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-007
Activity Title:                                             City of Trenton TN Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Trenton TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,259.05

$300,259.05

$300,259.05

$300,259.05

$300,259.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,259.05

City of Trenton TN $300,259.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted housing in high need census areas.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-007
Activity Title:                                             City of Trenton TN Demolition

Gibson County allocation- City of Trenton TN- CPD admin.
Revised by THDA Board action to allocate remaining Gibson Co. NSP allocation high need.

Location Description:

 Address information is complete in DRGR.  Actual units demolished is 34.  Performance Report was amended to deduct excess units from the
Cumulative Total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-008
Activity Title:                                             City of Clarksville-Acq./Rehab. Multi-family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Clarksville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$480,655.97

$480,655.97

$480,655.97

$480,655.97

$480,655.97

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-008
Activity Title:                                             City of Clarksville-Acq./Rehab. Multi-family
Program Income Received: $0.00

Total Funds Expended: $480,655.97

City of Clarksville $480,655.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of multi-family residential property, rehab. total of 16 units for rent to families at or below 50% of AMI.

Activity Description

Montgomery County allocation- City of Clarksville TN

Location Description:

 Data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-008 ADMIN
Activity Title:                                             City of Clarksville administration funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-008 ADMIN
Activity Title:                                             City of Clarksville administration funds
Primary Responsible Organization:

City of Clarksville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,114.51

$24,114.51

$24,114.51

$24,114.51

$24,114.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,114.51

City of Clarksville $24,114.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Clarksville administration funds for eligible NSP 1 expenses.

Activity Description

Eligible NSP 1 areas in the City of Clarksville, TN

Location Description:

 Final admin

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-009
Activity Title:                                             City of Columbia-Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

TN-ACTIVITY D-DEMO-1 ACTIVITY  "D"

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbia TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$507,873.66

$507,873.66

$507,873.66

$507,873.66

$507,873.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $507,873.66

City of Columbia TN $507,873.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures located in high need census areas.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-009
Activity Title:                                             City of Columbia-Demolition

Maury County allocation- City of Columbia TN

Location Description:

 Address data is complete in DRGR.  9 units were demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-010
Activity Title:                                             City of Pulaski-Acquisition Vacant-Demolition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pulaski TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,520.00

$163,520.00

$163,520.00

$163,520.00

$163,520.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-010
Activity Title:                                             City of Pulaski-Acquisition Vacant-Demolition

Total Funds Expended: $163,520.00

City of Pulaski TN $163,520.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire vacant structures (E), demolition (D), in high need census areas.

Activity Description

Giles County allocation- City of Pulaski TN
Revised corrected amount.

Location Description:

 Pulaski acquired and demolished 2 units for future redevelopment.  Address information is complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-011
Activity Title:                                             City of Paris-Acqusition/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



5736

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-011
Activity Title:                                             City of Paris-Acqusition/Rehab
Primary Responsible Organization:

City of Paris TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,742.00

$139,742.00

$139,742.00

$139,742.00

$139,742.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $139,742.00

City of Paris TN $139,742.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition of foreclosed residential units, complete necessary rehab, resale to eligible income homeowners.

Activity Description

Henry County- City of Paris TN - Nelson admin.

Location Description:

 Address and beneficiary data are complete in DRGR.  Properties at 408 Rison, 717 Elmore and 305 Virginia were demolished and have not yet
been redeveloped.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-011 ADM
Activity Title:                                             City of Paris Admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2010 10/01/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Paris TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,669.65

$9,669.65

$9,669.65

$9,669.65

$9,669.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,669.65

City of Paris TN $9,669.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Paris Administration funds

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-011 ADM
Activity Title:                                             City of Paris Admin funds

City of Paris Administration funds

Location Description:

 Admin drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-011 REHAB
Activity Title:                                             Paris Rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paris TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,375.35

$93,375.35

$93,375.35

$93,375.35

$93,375.35

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-011 REHAB
Activity Title:                                             Paris Rehab funds

Total Funds Expended: $93,375.35

City of Paris TN $93,375.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired property in Paris TN for income eligible households.

Activity Description

City of Paris TN eligible NSP 1 tracts.

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-012
Activity Title:                                             City of Oak Ridge TN - Acquisition Vacant Redev.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-012
Activity Title:                                             City of Oak Ridge TN - Acquisition Vacant Redev.
Primary Responsible Organization:

City of Oak Ridge TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,631.00

$94,631.00

$94,631.00

$94,631.00

$94,631.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $94,631.00

City of Oak Ridge TN $94,631.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Redev. (E) vacant proeprties in high need census tracts. Possible need to utilize (B) foreclosed if necessary.

Activity Description

Anderson County- City of Oak Ridge TN

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-013
Activity Title:                                             City of Cleveland-ReDev. Habitat

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Cleveland TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$402,771.00

$402,771.00

$402,771.00

$402,771.00

$402,771.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $402,741.58

City of Cleveland TN $402,741.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties for homeownership opportunities utilizing local Habitat for Humanity. (May require B if foreclosures are also
located, all properties in high need census areas.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-013
Activity Title:                                             City of Cleveland-ReDev. Habitat

Bradley County allocation-City of Cleveland-Habitat.

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-013 ADM
Activity Title:                                             City of Cleveland Admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cleveland TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,199.00

$21,199.00

$21,199.00

$21,199.00

$21,199.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-013 ADM
Activity Title:                                             City of Cleveland Admin funds

Total Funds Expended: $21,199.00

City of Cleveland TN $21,199.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Cleveland NSP 1 admin funds for eligilbe expenses.

Activity Description

Eligible NSP 1 census tracts in the City of Cleveland, TN.

Location Description:

 Cleveland Admin expense

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-014
Activity Title:                                             Claiborne County TN-Redev-public shelter

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-014
Activity Title:                                             Claiborne County TN-Redev-public shelter
Primary Responsible Organization:

Claiborne County TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,461.00

$208,461.00

$208,461.00

$208,461.00

$208,461.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $208,461.00

Claiborne County TN $208,461.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant property into public use shelter for at risk youths.

Activity Description

Claiborne County TN - (Tazewll TN)- East TN Dev. District- admin.

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-015
Activity Title:                                             City of Murfreesboro

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Murfreesboro TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,622.42

$228,622.42

$228,622.42

$228,622.42

$228,622.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $228,622.42

City of Murfreesboro TN $228,622.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed SF houses in high need census tracts, resale to income eligible homeowners. (B)  This includes CT 419 which
after review is included as an eligible tract.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-015
Activity Title:                                             City of Murfreesboro

Rutherford County-City of Murfreesboro TN

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-015 A
Activity Title:                                             Murfreesboro Reg Rd DPCC

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

TN-ACTIVITY A-1 ACTIVITY "A"

Projected Start Date: Projected End Date:

07/01/2010 10/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Murfreesboro TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,180.82

$167,180.82

$167,180.82

$167,180.82

$167,180.82

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-015 A
Activity Title:                                             Murfreesboro Reg Rd DPCC

Total Funds Expended: $167,180.82

City of Murfreesboro TN $167,180.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide down payment and closing cost for homeownership opportunites in high need census tracts to income eligible households.

Activity Description

City of Murfreesboro-Rutherford County TN eligible census tracts

Location Description:

 Address and beneficiary are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-015 ADM
Activity Title:                                             Murfreesboro Admin.

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-015 ADM
Activity Title:                                             Murfreesboro Admin.
Primary Responsible Organization:

City of Murfreesboro TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,555.97

$4,555.97

$4,555.97

$4,555.97

$4,555.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,555.97

City of Murfreesboro TN $4,555.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Murfreesboro up to 5% NSP administration funds

Activity Description

City of Murfreesboro NSP tracts

Location Description:

 City admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-016
Activity Title:                                             Memphis-Oasis of Hope

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oasis of Hope

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,027.34

$173,027.34

$173,027.34

$173,027.34

$173,027.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $173,027.34

Oasis of Hope $173,027.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab (B) units in high need census tracts for rent to income eligible households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-016
Activity Title:                                             Memphis-Oasis of Hope

City of Memphis- Caldwell/Manassas Community-Oasis of Hope

Location Description:

 Draws complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-016 REHAB
Activity Title:                                             Oasis rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oasis of Hope

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,843.64

$107,843.64

$107,843.64

$107,843.64

$107,843.64

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-016 REHAB
Activity Title:                                             Oasis rehab funds

Total Funds Expended: $107,843.64

Oasis of Hope $107,843.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired properties in Memphis to income eligible households.

Activity Description

Oasis of HOPE eligible NSP 1 areas located in Memphis TN

Location Description:

 All NSP funded properties are entered in DRGR.  Beneficiary data for 201 Cedar Ave., 999 Manassas, 267 TM Henderson, and 954 Tully are
also entered.  One unit remains undeveloped at 1010 North Third.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-017
Activity Title:                                             Memphis-N. Memphis CDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-017
Activity Title:                                             Memphis-N. Memphis CDC
Primary Responsible Organization:

North Memphis CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,638.06

$237,638.06

$237,638.06

$237,638.06

$237,638.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $237,638.06

North Memphis CDC $237,638.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties in high need census tracts into rental units for income eligible households.

Activity Description

City of Memphis, Caldwell-Manassas Coummunity of North Memphis-North Memphis CDC

Location Description:

 North Memphis complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-017 ADMIN
Activity Title:                                             N. Memphis CDC admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

North Memphis CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,289.29

$4,289.29

$4,289.29

$4,289.29

$4,289.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,289.29

North Memphis CDC $4,289.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant properties for income eligible households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-017 ADMIN
Activity Title:                                             N. Memphis CDC admin funds

Eligible Memphis NSP Census tracts

Location Description:

 North Memphis complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-017 REHAB
Activity Title:                                             North Memphis CDC rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Memphis CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$384,163.01

$384,163.01

$384,163.01

$384,163.01

$384,163.01

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-017 REHAB
Activity Title:                                             North Memphis CDC rehab funds

Total Funds Expended: $384,163.01

North Memphis CDC $384,163.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redev/reconst. of previously acquired properties for income eligible households.

Activity Description

North Memphis CDC eligible NSP 1 areas of highest need located in Memphis TN

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-018
Activity Title:                                             Memphis-Shelby Res.&Voc.Services

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-018
Activity Title:                                             Memphis-Shelby Res.&Voc.Services
Primary Responsible Organization:

Shelby Res. & Voc. Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$659,892.77

$659,892.77

$659,892.77

$659,892.77

$659,892.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $659,892.77

Shelby Res. & Voc. Services $659,892.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab housing (B) in high need census tracts for rental to income eligible individuals.

Activity Description

City of Memphis, high need census tracts

Location Description:

 Address information is a NSP1-09-018 REHAB

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-018 ADMIN
Activity Title:                                             Shelby Res-Voc admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Shelby Res. & Voc. Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,280.00

$36,280.00

$36,280.00

$36,280.00

$36,280.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,280.00

Shelby Res. & Voc. Services $36,280.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds for eligible expenses.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-018 ADMIN
Activity Title:                                             Shelby Res-Voc admin funds

Eligible NSP census tracts in Memphis TN

Location Description:

 SRVS admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-018 REHAB
Activity Title:                                             Shelby Res. Voc. Services Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby Res. & Voc. Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$633,332.23

$633,332.23

$633,332.23

$633,332.23

$633,332.23

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-018 REHAB
Activity Title:                                             Shelby Res. Voc. Services Rehab

Total Funds Expended: $633,332.23

Shelby Res. & Voc. Services $633,332.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rehab of NSP 1 eligible properties

Activity Description

Memphis TN eligible census tract for SERVS

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-019
Activity Title:                                             Memphis-NHOMgt.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-019
Activity Title:                                             Memphis-NHOMgt.
Primary Responsible Organization:

NHO Management

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,504,111.50

$1,504,111.50

$1,504,111.50

$1,504,111.50

$1,504,111.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,504,111.50

NHO Management $1,504,111.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop (E) vacant properties in high need census tracts for retntal to income eligible households.

Activity Description

City of Memphis-Caldwell-Manassas Community

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



5761

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-020
Activity Title:                                             Memphis-Frayser CDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Frayser CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$501,955.30

$501,955.30

$501,955.30

$501,955.30

$501,955.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $501,955.30

Frayser CDC $501,955.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab (B) foreclosed housing in high need census tracts for homeownership opportunities to income eligible households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-020
Activity Title:                                             Memphis-Frayser CDC

City of Memphis-Frayser Community-Frayser CDC

Location Description:

 Draws complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-020 ADM
Activity Title:                                             Frayser CDC Administration (5%)

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Frayser CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,500.00

$8,500.00

$8,500.00

$8,500.00

$8,500.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-020 ADM
Activity Title:                                             Frayser CDC Administration (5%)

Total Funds Expended: $8,500.00

Frayser CDC $8,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Frayser CDC 5% administration funds.

Activity Description

Frayser Community Dev. Corp. Memphis TN.

Location Description:

 Admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-020 REHB
Activity Title:                                             Frayser CDC Rehabilitation funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-020 REHB
Activity Title:                                             Frayser CDC Rehabilitation funds
Primary Responsible Organization:

Frayser CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,612,187.70

$1,612,187.70

$1,612,187.70

$1,612,187.70

$1,612,187.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,612,187.70

Frayser CDC $1,612,187.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired foreclosed properties
 Note:  Frayser action plan was amended to include rental due some potential buyers inability to obtain mortgage financing.

Activity Description

Eligible census tracts in the Frayser neighborhood of Memphis

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-021
Activity Title:                                             Memphis-United Housing, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

United Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,417,333.76

$1,417,333.76

$1,417,333.76

$1,417,333.76

$1,417,333.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,417,333.76

United Housing, Inc. $1,417,333.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab (B) foreclosed housing in high need census tracts for homeownership opprotunities to income eligible households.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-021
Activity Title:                                             Memphis-United Housing, Inc.

City of Memphis-High need census tracts-United Housing
Revised corrected amount.

Location Description:

 United completes activity expenditure, correcting and gathering beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-021 ADMIN
Activity Title:                                             United Housing Administration funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

United Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,738.79

$79,738.79

$79,738.79

$79,738.79

$79,738.79

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-021 ADMIN
Activity Title:                                             United Housing Administration funds

Total Funds Expended: $79,738.79

United Housing, Inc. $79,738.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 United Housing up to 5% administration funds

Activity Description

Eligible census tracts in Memphis TN

Location Description:

 United Housing Memphis admin

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-021 REHB
Activity Title:                                             United Hous. Rehabilitation funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-021 REHB
Activity Title:                                             United Hous. Rehabilitation funds
Primary Responsible Organization:

United Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,281,580.55

$3,281,580.55

$3,281,580.55

$3,281,580.55

$1,405,824.75

$1,875,755.80

Program Income Received: $1,875,755.80

Total Funds Expended: $3,281,580.55

United Housing, Inc. $3,281,580.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired proeprties

Activity Description

Eligible census tracts in Memphis, TN

Location Description:

 Address and beneficiary data are complete in DRGR.  Some addresses are duplicated but anomalies in DRGR have prevented deletion at this
time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-022 DELETED
Activity Title:                                             Memphis-The Works, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

The Works, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

The Works, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Acquire and rehab (B) foreclosed housing in high need census tract for homeownership opportunities to income eligible households.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-022 DELETED
Activity Title:                                             Memphis-The Works, Inc.

City of Memphis-South Memphis high need census tracts-The Works

Location Description:

 The Works was not able to obligate NSP 1 funds and the contract has been terminated by THDA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-023
Activity Title:                                             Memphis-Cooper-Young Dev. Corp.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cooper-Young Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,043.42

$25,043.42

$25,043.42

$25,043.42

$25,043.42

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-023
Activity Title:                                             Memphis-Cooper-Young Dev. Corp.

Total Funds Expended: $25,043.42

Cooper-Young Dev. Corp. $25,043.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab (B) foreclosed housing in high need census tracts for homeownership opportunities to income eligible households.  Cooper
Young only acquired the one property before de-obligation.

Activity Description

City of Memphis-Cooper-Young Community- Cooper-Young

Location Description:

 CY drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-024
Activity Title:                                             Memphis-Habitat Greater Memphis

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-024
Activity Title:                                             Memphis-Habitat Greater Memphis
Primary Responsible Organization:

Habitat Humanity Greater Memphis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,232,796.24

$3,232,796.24

$3,232,796.24

$3,232,796.24

$3,232,796.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,232,796.24

Habitat Humanity Greater Memphis $3,232,796.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab (B) foreclosed housing in high need census tracts for homeownership opportunities to income eligible households.

Activity Description

City of Memphis-Hickory Hill Community- Habitat Memphis

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-024 ADM
Activity Title:                                             Habitat Memphis Adminstration (5%)

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Habitat Humanity Greater Memphis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,561.59

$134,561.59

$134,561.59

$134,561.59

$134,561.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $134,561.59

Habitat Humanity Greater Memphis $134,561.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity of Greater Memphis 5% administration funds.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-024 ADM
Activity Title:                                             Habitat Memphis Adminstration (5%)

Eligible census tracts located in Memphis TN.

Location Description:

 Admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-025
Activity Title:                                             Blount Co. Habitat Humanity

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Blount Co. Habitat Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$336,284.53

$336,284.53

$336,284.53

$336,284.53

$336,284.53

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-025
Activity Title:                                             Blount Co. Habitat Humanity

Total Funds Expended: $336,284.53

Blount Co. Habitat Humanity $336,284.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab foreclosed housing in high need census tracts for homeownership opportunities to income eligible households.

Activity Description

Blount County allocation, high need census tracts- Blount Co. Habitat

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-025%012 REHAB
Activity Title:                                             First TN DEV REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-025%012 REHAB
Activity Title:                                             First TN DEV REHAB
Primary Responsible Organization:

First TN. Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$734,719.90

$734,719.90

$734,719.90

$734,719.90

$734,719.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $734,719.90

First TN. Dev. District $734,719.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of previously acquired properties
 Action Plan modified to includ homeownership.  5/5/15

Activity Description

First TN NSP 1 eligilble census tracts

Location Description:

 Address and beneficiary data are complete in DRGR.  Action Plan was modified to include homeownership activities.  5/5/15

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-026
Activity Title:                                             Food on Foot, Inc. Roane Co.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Food on Foot, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,297.00

$350,297.00

$350,297.00

$350,297.00

$350,297.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350,297.00

Food on Foot, Inc. $350,297.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acauire and rehab foreclosed (B) housing in high need census tracts for homeownership opportunties to income eligible households.
 Note:  Food on Foot Action Plan was modified to include rental activities.  5/4/15

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-026
Activity Title:                                             Food on Foot, Inc. Roane Co.

Roane County allocation-high need census tracts, Hayes Assc. admin.

Location Description:

 Address and beneficiary data are complete in DRGR.  Action Plan was modified to include rental activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-027
Activity Title:                                             City of Morristown TN

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Morristown TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$376,022.00

$376,022.00

$376,022.00

$376,022.00

$376,022.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-027
Activity Title:                                             City of Morristown TN

Total Funds Expended: $376,022.00

City of Morristown TN $376,022.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant properties (E) in high need census areas for construction of homeownership opportunities for income eligible
households in conjuction with Habitat.

Activity Description

Hamblen County allocation-City of Morristown, TN

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-028
Activity Title:                                             City of Newport TN

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-028
Activity Title:                                             City of Newport TN
Primary Responsible Organization:

City of Newport TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,545.83

$101,545.83

$101,545.83

$101,545.83

$101,545.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,545.83

City of Newport TN $101,545.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant proeprties (E) , possible demolition, in high need census areas for homeownership opportunities to income eligible
households in conjuction with Habitat.

Activity Description

Cocke County allocation-City of Newport TN

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-029
Activity Title:                                             We CAre-Rhea County

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

We Care, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,396.00

$140,396.00

$140,396.00

$140,396.00

$140,396.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,396.00

We Care, Inc. $140,396.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant property (E) in high need census area for rental housing of income eligible individuals.

Activity Description



5782

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-029
Activity Title:                                             We CAre-Rhea County

Rhea County allocation - We Care, Inc.

Location Description:

 Draws complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-029 REHAB
Activity Title:                                             We Care Rehabilitation/recon

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

We Care, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,697.00

$48,697.00

$48,697.00

$48,697.00

$48,697.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-029 REHAB
Activity Title:                                             We Care Rehabilitation/recon

Total Funds Expended: $48,697.00

We Care, Inc. $48,697.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/recon of housing for NSP eligible households.

Activity Description

We Care eligible NSP census tracts

Location Description:

 Draws complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-030
Activity Title:                                             Davidson Co.- Urban Housing Solutions, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-030
Activity Title:                                             Davidson Co.- Urban Housing Solutions, Inc.
Primary Responsible Organization:

Urban Housing Solutions, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,240,556.00

$3,240,556.00

$3,240,556.00

$3,240,556.00

$3,240,556.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,240,556.00

Urban Housing Solutions, Inc. $3,240,556.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire (B) foreclosed, in receivership, affordable rental property in high need census tract to continue providing affordable rentals units to
income eligible households.

Activity Description

Davidson County allocation- Urban Housing Solution, Inc.

Location Description:

 Address data is complete in DRGR.  Project still has 4 unoccupied units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



5785

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-031
Activity Title:                                             Obion Co.- Hope of Martin

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hope of Martin, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$692,737.96

$692,737.96

$692,737.96

$692,737.96

$692,737.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $692,737.96

Hope of Martin, Inc. $692,737.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab foreclosed properties (B) in high need census areas of Union City TN for rental opportunities to income eligible households.
(May utilize (E) if necessary.)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-031
Activity Title:                                             Obion Co.- Hope of Martin

Obion County allocation- Hope of Martin, Inc.- Union City TN
Revised 09/18/09 to include high need census tracts in Weakley County TN.

Location Description:

 DRGR does not accept data entry for this grantee.  Information in the cumulative accomplishments is incorrect.  There are no homeowners.
there are however 3 renters, 2 African American and 1 White, 2 low income and one moderate, and one female head of household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-031 ADM
Activity Title:                                             Hope of Martin Admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hope of Martin, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,361.04

$3,361.04

$3,361.04

$3,361.04

$3,361.04

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-031 ADM
Activity Title:                                             Hope of Martin Admin funds
Program Income Received: $0.00

Total Funds Expended: $3,361.04

Hope of Martin, Inc. $3,361.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/recont. of eligible NSP properties for income eligible households.

Activity Description

NSP eligible areas in Obion County TN (Union City)

Location Description:

 Hope of Martin admin

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-032
Activity Title:                                             Eastern Eight CDC (sole)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



5788

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-032
Activity Title:                                             Eastern Eight CDC (sole)
Primary Responsible Organization:

Eastern Eight CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,121.95

$113,121.95

$113,121.95

$113,121.45

$113,121.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $113,121.45

Eastern Eight CDC $113,121.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab foreclosed housing (B) in high need census areas for homeownership opportunties to income eligible households. May utilize
(E) and (D) if necessary.

Activity Description

Washington County-Johnson City TN-Mountain Home Project-Eastern Eight

Location Description:

 E8 drwn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-032 REHB
Activity Title:                                             Eastern Eight rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Eastern Eight CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$599,475.86

$599,475.86

$599,475.86

$599,475.86

$525,201.69

$74,274.17

Program Income Received: $74,274.17

Total Funds Expended: $599,475.86

Eastern Eight CDC $599,475.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of previously acquired properties

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-032 REHB
Activity Title:                                             Eastern Eight rehab funds

Eastern Eight eligible census tracts

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-033
Activity Title:                                             Chattanooga-28th Leg. District CDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

28th Legislative District CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-033
Activity Title:                                             Chattanooga-28th Leg. District CDC

Total Funds Expended: $300,000.00

28th Legislative District CDC $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties (E) in high need census areas for homeownership opportunites to income eligible households.

Activity Description

City of Chattanooga - Avondale community - 28th Leg. Dist. CDC

Location Description:

 Addresses are complete in DRGR.  Beneficiary data is pending status of the following:
 1702 Wilson and 2013 Cooley are complete and sold.  Beneficiary data is complete in DRGR.  1801 Carson is being developed by a local
Habitat.  719 N. Highland Park Dr. is developed and has an approved buyer who is awaiting completion of construction.  2002 Portland is
developed and is being marketed.  1816 Wilson and 50 Maude are not yet developed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-034
Activity Title:                                             Chattanooga-Chatt. CHDO

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-034
Activity Title:                                             Chattanooga-Chatt. CHDO
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Chattanooga CHDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,673.56

$198,673.56

$198,673.56

$198,673.56

$132,758.95

$65,914.61

Program Income Received: $65,914.61

Total Funds Expended: $198,673.56

Chattanooga CHDO $198,673.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant property (E) in high need census areas for homeownership opportunities to income eleigible households.

Activity Description

City of Chattanooga TN - Bushtown Community - Chattanooga Community Housing Dev. Org.

Location Description:

 CHDO complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-034 REHAB
Activity Title:                                             Chattanooga CHDO rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chattanooga CHDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$328,249.05

$328,249.05

$328,249.05

$328,249.05

$328,249.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $328,249.05

Chattanooga CHDO $328,249.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/reconstruction of income eligible houses.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-034 REHAB
Activity Title:                                             Chattanooga CHDO rehab funds

Chattanooga CHDO eligible areas

Location Description:

 Chattanooga CHDO has two remaining properties purchased with NSP1 funding at 729 N. Highland Park Ave. and 807 Willow St. both located
in Chattanooga.  They intend to develop housing for homeownership on both properties.   All addresses and available beneficiary data are
entered in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-035
Activity Title:                                             Campbell Co.-Comm. Health  E. TN

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Health of E. TN,  Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,685.00

$353,685.00

$353,685.00

$353,685.00

$353,685.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-035
Activity Title:                                             Campbell Co.-Comm. Health  E. TN
Program Income Received: $0.00

Total Funds Expended: $353,685.00

Community Health of E. TN,  Inc. $353,685.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab foreclosed (B) properties in high need census tracts for homeownership opportunites to income eligible hosueholds.

Activity Description

Campbell County TN- LaFollette and Caryville- Comm. Health of E. TN

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-036
Activity Title:                                             Benton Co.-CAN, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-036
Activity Title:                                             Benton Co.-CAN, Inc.
Primary Responsible Organization:

Community Action Network, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,260.76

$107,260.76

$107,260.76

$107,260.76

$107,260.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,260.76

Community Action Network, Inc. $107,260.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab foreclosed (B) properties in high need census areas for homeownership opportunies to income eligible households.

Activity Description

Benton County TN allocation- Camden TN- CAN, Inc.

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-037
Activity Title:                                             Jackson Housing Authority

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jackson Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,428.00

$89,428.00

$89,428.00

$89,428.00

$89,428.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,428.00

Jackson Housing Authority $89,428.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Utilize the Redevelopment Plan for Jackson TN to utilize vacant, foreclosed properties for rental and homeownership opportunitites in high
need census areas for income eligible households. Including demolition and fianacing where applicable.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-037
Activity Title:                                             Jackson Housing Authority

Madison County allocation-City of Jackson-Jackson Housing Authority

Location Description:

 Jackson completes activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-037 ADMIN
Activity Title:                                             Jackson HA Admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Jackson Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,384.00

$46,384.00

$46,384.00

$46,384.00

$46,384.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-037 ADMIN
Activity Title:                                             Jackson HA Admin funds

Total Funds Expended: $46,384.00

Jackson Housing Authority $46,384.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds for eligible NSP activites.

Activity Description

Eligible NSP census tracts in Jackson TN.

Location Description:

 JAX admin final draw

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-037 REHAB
Activity Title:                                             Jackson HA Rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-037 REHAB
Activity Title:                                             Jackson HA Rehab funds
Primary Responsible Organization:

Jackson Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$964,331.14

$964,331.14

$964,331.14

$964,331.14

$964,331.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $818,822.00

Jackson Housing Authority $818,822.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop housing in NSP eligible areas for income eligible households

Activity Description

Jackson Housing Authority redevelopment NSP eligible areas

Location Description:

 The Jackson Housing Authority drew down the remaining funding for its last unit.  The final draw was held pending receipt of the certificate of
occupancy from the City of Jackson.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-038
Activity Title:                                             Community Housing Partnership CHP

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$601,097.80

$601,097.80

$601,097.80

$601,097.80

$389,809.00

$211,288.80

Program Income Received: $211,288.80

Total Funds Expended: $601,097.80

Community Housing Partnership $601,097.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census tracts for rental and homeownership opportunities for income eligible households.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-038
Activity Title:                                             Community Housing Partnership CHP

Macon and Marshall Counties eligible census areas.
Revised 09/15/2009 to include high need census tracts in Coffee Co TN

Location Description:

 CHP drawn

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-038 ADM
Activity Title:                                             Comm. Hous. Part. Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,080.64

$23,080.64

$23,080.64

$23,080.64

$21,239.15

$1,841.49

Program Income Received: $1,841.49
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-038 ADM
Activity Title:                                             Comm. Hous. Part. Admin

Total Funds Expended: $23,080.64

Community Housing Partnership $23,080.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration for NSP-09-038 (5% grantee cap).

Activity Description

Administration funds for Community Housing Partnership NSP-09-038.

Location Description:

 CHPW administration reconciled

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-038 REHAB
Activity Title:                                             Community Housing Partners Rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-038 REHAB
Activity Title:                                             Community Housing Partners Rehab funds
Primary Responsible Organization:

Community Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,713.09

$50,713.09

$50,713.09

$50,713.09

$13,745.85

$36,967.24

Program Income Received: $36,967.24

Total Funds Expended: $50,713.09

Community Housing Partnership $50,713.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of previously acquired properties

Activity Description

Community Housing Partnership eligible NSP areas

Location Description:

 CHP drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-039
Activity Title:                                             Memphis-Binghampton Dev. Corp.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Binghampton Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,800.18

$232,800.18

$232,800.18

$232,800.18

$210,933.79

$21,866.39

Program Income Received: $21,866.39

Total Funds Expended: $232,800.18

Binghampton Dev. Corp. $232,800.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed properties in high need census areas for rental and homeownership opportunities to income eligible households.
May utilize redevelopment(vacant)and demolition.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-039
Activity Title:                                             Memphis-Binghampton Dev. Corp.

City of Memphis allocation-Binghampton Community

Location Description:

 Binghampton drwn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-039 ADM
Activity Title:                                             Binghampton Dev. Corp. Administration (5%)

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Binghampton Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,569.71

$15,569.71

$15,569.71

$15,569.71

$15,569.71

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-039 ADM
Activity Title:                                             Binghampton Dev. Corp. Administration (5%)

Total Funds Expended: $15,569.71

Binghampton Dev. Corp. $15,569.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Binghampton Development Corporation 5% administration funds.

Activity Description

Eligible census tracts located in Memphis TN.

Location Description:

 admin

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-039 REHB
Activity Title:                                             Binghampton Rehabilitation funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-039 REHB
Activity Title:                                             Binghampton Rehabilitation funds
Primary Responsible Organization:

Binghampton Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,413.98

$1,300,413.98

$1,300,413.98

$1,242,376.72

$1,179,702.48

$62,674.24

Program Income Received: $62,674.24

Total Funds Expended: $1,242,376.72

Binghampton Dev. Corp. $1,242,376.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired properties.
 Note:  Binghampton activity was amended to include rental units due to difficulty with some potential buyers inability to obtain a mortgage.

Activity Description

Binghampton neighborhood eligible tracts

Location Description:

 Address and beneficiary data complete in DRGR.  Action Plan amended to include rental activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-040
Activity Title:                                             City of Shelbyville TN

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Shelbyville TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,023.00

$326,023.00

$326,023.00

$326,023.00

$326,023.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $326,023.00

City of Shelbyville TN $326,023.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant properties in high need census areas of Shelbyville for affordable rental opportunities to income eligible households,
may include demolition as necessary.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-040
Activity Title:                                             City of Shelbyville TN

Bedford County allocation - City of Shelbyville TN

Location Description:

 Address information is complete in DRGR.  Beneficiary data is also complete except that 516 Highland Court is vacant at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-041
Activity Title:                                             Union County TN-ETDD

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Union County TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-041
Activity Title:                                             Union County TN-ETDD

Total Funds Expended: $0.00

Union County TN $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevlop vacant building into public facility youth housing.

Activity Description

Union County TN allocation- Maynardville- East TN. Dev. District admin.

Location Description:

 THDA staff has requested expenditure update from Union County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-042
Activity Title:                                             Lauderdale County TN

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-042
Activity Title:                                             Lauderdale County TN
Primary Responsible Organization:

Lauderdale County TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$337,527.14

$337,527.14

$337,527.14

$337,527.14

$337,527.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $337,527.14

Lauderdale County TN $337,527.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop tax foreclosed properties in high need census areas for rental opportunities to income eligible households.

Activity Description

Lauderdale County allocation- Halls Community

Location Description:

 Address and beneficiary date are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-042 ADMIN
Activity Title:                                             Lauderdale Co. Reg Rd admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lauderdale County TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,876.36

$16,876.36

$16,876.36

$16,876.36

$16,876.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,876.36

Lauderdale County TN $16,876.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds for eligible NSP1 expenses for Lauderdale County TN.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-042 ADMIN
Activity Title:                                             Lauderdale Co. Reg Rd admin funds

Lauderdale County TN eligible NSP 1 areas.

Location Description:

 Admin drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-043 DELETED
Activity Title:                                             Scott-Morgan CDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY E-1 ACTIVITY "E"  ReDEV

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Scott-Morgan CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-043 DELETED
Activity Title:                                             Scott-Morgan CDC

Total Funds Expended: $0.00

Scott-Morgan CDC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties in high need census areas of Oneida for homeownership opportunites to income eligible households. Habitat
model.

Activity Description

Scott County - City of Oneida- Scott-Morgan CDC
Revised corrected amount.

Location Description:

 Scott-Morgan CDC was unable to obligate NSP 1 funds and the contract was terminated by THDA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-044
Activity Title:                                             City of Chattanooga

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-044
Activity Title:                                             City of Chattanooga
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Chattanooga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$867,625.00

$867,625.00

$867,625.00

$867,625.00

$867,625.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $867,625.00

City of Chattanooga $867,625.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties in high need census tracts for housing opportunities to income eligible households, and demolition.

Activity Description

Hamilton County - City of Chattanooga

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        Nsp1-09-045
Activity Title:                                             City of Knoxville TN

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Knoxville TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,922.46

$194,922.46

$194,922.46

$194,922.46

$194,922.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $194,922.46

City of Knoxville TN $194,922.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant (foreclosed) properties in high need census tracts for housing opportunities to income eligible households.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        Nsp1-09-045
Activity Title:                                             City of Knoxville TN

Knox County- City of Knoxville TN

Location Description:

 Proceeding with program

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-045 ADMIN
Activity Title:                                             Knoxville admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Knoxville TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,792.00

$80,792.00

$80,792.00

$80,792.00

$80,792.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-045 ADMIN
Activity Title:                                             Knoxville admin funds

Total Funds Expended: $80,792.00

City of Knoxville TN $80,792.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds for eligible expenses for City of Knoxville, TN

Activity Description

Eligible NSP 1 areas located in Knoxville TN

Location Description:

 project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-045 REHAB
Activity Title:                                             Knoxville rehab/reconst.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-045 REHAB
Activity Title:                                             Knoxville rehab/reconst.
Primary Responsible Organization:

City of Knoxville TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,420,924.20

$1,420,924.20

$1,420,924.20

$1,420,924.20

$1,420,924.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,420,924.20

City of Knoxville TN $1,420,924.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of rehab/reconstruction of multi-family units for income eligible households located in Knoxville TN.

Activity Description

Eligible NSP 1 areas in Knoxville TN.

Location Description:

 Project is a six unit rental development undertaken in partnership with Knox Housing Partnership.  Another partnership with Knox Community
Development Corporation is complete.  Address and beneficiary information are all complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-046
Activity Title:                                             First TN Dev. District Regular Round

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

First TN. Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$822,984.00

$822,984.00

$822,984.00

$822,984.00

$822,984.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $822,984.00

First TN. Dev. District $822,984.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation (may include demolition) of houses in high need census areas for rental opportunities to income eligible
households.
 Action Plan modified to include ownership.  5/4/15

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-046
Activity Title:                                             First TN Dev. District Regular Round

High need census tracts located in Greene, Sullivan, and Washington Co. TN

Location Description:

 Note:  DRGR not accepting beneficiary data.  Please consider the following as a record of accomplishments:  10 rental units occupied (10
white), 2 units sold (1 white, 1 African American), 6 low income renters, 4 moderate income renters, 1 low income buyer, 1 moderate income
buyer, 7 female heads of household
 5 properties demolished and not yet re-developer - 112-118 Volunteer Pkwy, Bristol; 916-920 Shelby, Bristol; 913 Broad, Bristol;123-133
Tennessee St., Kingsport; 606 Minton St., Kingsport

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-047
Activity Title:                                             SW HRA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southwest Human Res. Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$839,268.07

$839,268.07

$839,268.07

$839,268.07

$839,268.07
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-047
Activity Title:                                             SW HRA

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $839,268.07

Southwest Human Res. Agency $839,268.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of foreclosed houses located in high need census tracts to provide homeownership opportunities to income
eligible households.

Activity Description

High need census tracts located in Decatur, Hardeman, Hardin, Haywood, Henderson, and McNairy Co. TN

Location Description:

 SW on schedule

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Nsp1-09-047 REHAB
Activity Title:                                             Southwest HRA Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        Nsp1-09-047 REHAB
Activity Title:                                             Southwest HRA Rehab
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southwest Human Res. Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$277,332.00

$277,332.00

$277,332.00

$277,332.00

$277,332.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $277,332.00

Southwest Human Res. Agency $277,332.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired NSP 1 properties

Activity Description

Southwest HRA NSP eilgible census tracts

Location Description:

 One unit at 59 Smith Ln., Selmer, TN remains unoccupied.  Address data complete in DRGR.  Beneficiary data is pending disposition of the
vacant unit.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        Nsp1-09-047 REHAB
Activity Title:                                             Southwest HRA Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-048
Activity Title:                                             SE TN Dev. District

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast TN Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,118,234.05

$1,118,234.05

$1,118,234.05

$1,118,234.05

$1,118,234.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,118,234.05

Southeast TN Dev. District $1,118,234.05

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-048
Activity Title:                                             SE TN Dev. District

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed houses located in high need census tracts to provide homeownership opportunities to income
eligible households.

Activity Description

High need census tracts located in Bradley, Grundy, Hamilton, Marion, McMinn, Sequatchie Co. TN

Location Description:

 SE nears draw completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-048 ADMIN
Activity Title:                                             Southeast TN DD admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Southeast TN Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-048 ADMIN
Activity Title:                                             Southeast TN DD admin funds
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,746.82

$67,746.82

$67,746.82

$67,746.82

$67,746.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,746.82

Southeast TN Dev. District $67,746.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds for eligible NSP activities.

Activity Description

Southeast TN DD eligible NSP tracts

Location Description:

 Admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-048 REHAB
Activity Title:                                             Southeast TN Dev Dist. rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-048 REHAB
Activity Title:                                             Southeast TN Dev Dist. rehab funds
Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast TN Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,702.25

$236,702.25

$236,702.25

$236,702.25

$236,702.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $236,702.25

Southeast TN Dev. District $236,702.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired NSP 1 properties for income eligible households.

Activity Description

Southeast Dev Dist. eligible NSP 1 areas

Location Description:



5829

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-048 REHAB
Activity Title:                                             Southeast TN Dev Dist. rehab funds

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-049
Activity Title:                                             Buffalo Valley Regular Round

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Buffalo Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$838,108.00

$838,108.00

$838,108.00

$838,108.00

$838,108.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $838,108.00

Buffalo Valley, Inc. $838,108.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-049
Activity Title:                                             Buffalo Valley Regular Round
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed houses located in high need census tracts to provide affordable rental opportunities to income
eligible households.

Activity Description

High need census tracts located in Franklin, Robertson, Sumner, and Trousdale Co. TN
Revised 09/15/09 to include high need tracts in Humphreys and Houston Counties TN

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-049 ADM DELETED
Activity Title:                                             buffalo valley adminstration funds reg.

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Buffalo Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-049 ADM DELETED
Activity Title:                                             buffalo valley adminstration funds reg.
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Buffalo Valley, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Buffalo Valley Reg. Round administration funds

Activity Description

Buffalo Valley Reg. Round eligible census tracts

Location Description:

 Buffalo Valley initial administration funds were set-up in error and have been de-obligated and moved to program funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-049 REHB
Activity Title:                                             Buffalo Valley reg. Rehab.

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-049 REHB
Activity Title:                                             Buffalo Valley reg. Rehab.
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Buffalo Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$352,425.11

$352,425.11

$352,425.11

$352,425.11

$352,425.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $352,425.11

Buffalo Valley, Inc. $352,425.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and green activities for previously acquired properties.

Activity Description

Buffalo Valley regular round eligible census tracts

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-049 REHB
Activity Title:                                             Buffalo Valley reg. Rehab.

 Address and beneficiary information complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-050
Activity Title:                                             Cumberland Reg. Dev. Corp. Regular Round

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland Reg. Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$708,753.64

$708,753.64

$708,753.64

$708,753.64

$708,753.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $708,753.64

Cumberland Reg. Dev. Corp. $708,753.64



5834

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-050
Activity Title:                                             Cumberland Reg. Dev. Corp. Regular Round
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed houses located in high need census tracts for homeownership opportunities to income eligible
households.

Activity Description

High need census tracts located in DeKalb, Macon, Warren and White Counties TN.
Revised 09/18/09 to include Monroe County high need census tracts.

Location Description:

 CRDC completes draws

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-050 REHAB
Activity Title:                                             Cumberland Reg Rd rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-ACTIVITY B-1 ACTIVITY "B"  Acq/Rehab

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland Reg. Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout



5835

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-050 REHAB
Activity Title:                                             Cumberland Reg Rd rehab funds
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,086.36

$244,086.36

$244,086.36

$244,086.36

$244,086.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $244,086.36

Cumberland Reg. Dev. Corp. $244,086.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired properties for income eligible households.

Activity Description

Cumberland Reg regular round NSP 1 eligible tracts/areas.

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%001
Activity Title:                                             City of Murfreesboro (CoC)

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%001
Activity Title:                                             City of Murfreesboro (CoC)
Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Murfreesboro (CoC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,179,575.83

$1,179,575.83

$1,179,575.83

$1,179,575.83

$1,179,575.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,179,575.83

City of Murfreesboro (CoC) $1,179,575.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. (B) housing under the 25% set aside (CoC) in high need census tracts in Rutherford County, City of Murfreesboro
administer to benefit citizens at or below 50% AMI.

Activity Description

Rutherford County-City of Murfreesboro admin.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%001
Activity Title:                                             City of Murfreesboro (CoC)

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-25%001 ADM
Activity Title:                                             Murfreesboro CoC Admin.

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Murfreesboro TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,175.78

$12,175.78

$12,175.78

$12,175.78

$12,175.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,175.78

City of Murfreesboro TN $12,175.78
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-25%001 ADM
Activity Title:                                             Murfreesboro CoC Admin.
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Murfreesboro CoC NSP administration funds.

Activity Description

Continuum of Care area of service

Location Description:

 City admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-25%001 REHAB
Activity Title:                                             Murfreesboro CoC Rehabilitation funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Murfreesboro TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-25%001 REHAB
Activity Title:                                             Murfreesboro CoC Rehabilitation funds
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,728.23

$67,728.23

$67,728.23

$67,728.23

$67,728.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,728.23

City of Murfreesboro TN $67,728.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired properties

Activity Description

NSP eligible census tracts including 419

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%002
Activity Title:                                             TAMB of Jackson-JAX/NSP25%

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%002
Activity Title:                                             TAMB of Jackson-JAX/NSP25%
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TAMB of Jackson TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$339,746.89

$339,746.89

$339,746.89

$339,746.89

$339,746.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $339,746.89

TAMB of Jackson TN $339,746.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire foreclosed properties in high need census areas for rental opportunities to clients at or below 50% AMI. May utilize demolition if
necessary.

Activity Description

Madison County allocation-City of Jackson-TAMB admin/Area Relief Ministries

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%002
Activity Title:                                             TAMB of Jackson-JAX/NSP25%

 Address and beneficiary data has been completed in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%002 REHAB
Activity Title:                                             TAMB Jackson rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TAMB of Jackson TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,933.50

$188,933.50

$188,933.50

$188,933.50

$188,933.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $188,933.50

TAMB of Jackson TN $188,933.50



5842

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%002 REHAB
Activity Title:                                             TAMB Jackson rehab funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired properties in Jackson TN for 50% or less AMI households.

Activity Description

Eligible NSP 1 areas located in Jackson, TN

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%003
Activity Title:                                             Hope Of Martin TN 25% CoC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hope of Martin TN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



5843

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%003
Activity Title:                                             Hope Of Martin TN 25% CoC
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,956.00

$151,956.00

$151,956.00

$151,956.00

$151,956.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $151,956.00

Hope of Martin TN $151,956.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental opportunties to clients at or below 50% AMI.

Activity Description

Weakley County-eligible tracts in City of Martin

Location Description:

 Address and data entry are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%004
Activity Title:                                             Comm. Action Network, Inc. CAN

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%004
Activity Title:                                             Comm. Action Network, Inc. CAN
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Comm. Action Network, Inc. CAN

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$294,580.74

$294,580.74

$294,580.74

$294,580.74

$294,580.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $294,580.74

Comm. Action Network, Inc. CAN $294,580.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire foreclosed housing in high need census areas for homeownership opportunities to clients at or below 50% AMI. May require
demolition.

Activity Description

Carroll, Benton, Henry Counties eligible census areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%004
Activity Title:                                             Comm. Action Network, Inc. CAN

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%004 ADMIN
Activity Title:                                             CAN admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Action Network, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,597.50

$13,597.50

$13,597.50

$13,597.50

$13,597.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,597.50

Community Action Network, Inc. $13,597.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%004 ADMIN
Activity Title:                                             CAN admin funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CAN administration funds for eligible expenses

Activity Description

Community Action Network eligible NSP census tracts

Location Description:

 CAN admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%005
Activity Title:                                             Lauderdale Co./New Beginnigs CoC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lauderdale County/New Beginnings CoC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%005
Activity Title:                                             Lauderdale Co./New Beginnigs CoC
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,214.30

$101,214.30

$101,214.30

$101,214.30

$101,214.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,214.30

Lauderdale County/New Beginnings CoC $101,214.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental housing to families at or below 50% AMI.

Activity Description

Lauderdale County TN- City of Ripley eligible areas

Location Description:

 Draws complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%005 ADM
Activity Title:                                             Lauderdale CoC admin funds

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%005 ADM
Activity Title:                                             Lauderdale CoC admin funds
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lauderdale County/New Beginnings CoC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,910.82

$13,910.82

$13,910.82

$13,910.82

$13,910.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,910.82

Lauderdale County/New Beginnings CoC $13,910.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds for eligible NSP 1 expenses.

Activity Description

Lauderdale County TN eligible NSP 1 areas.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%005 ADM
Activity Title:                                             Lauderdale CoC admin funds

 Draws complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%005 REHAB
Activity Title:                                             Lauderdale CoC rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lauderdale County/New Beginnings CoC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,002.00

$177,002.00

$177,002.00

$177,002.00

$177,002.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $177,002.00

Lauderdale County/New Beginnings CoC $177,002.00



5850

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%005 REHAB
Activity Title:                                             Lauderdale CoC rehab funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of previously acquired properties

Activity Description

Halls TN NSP eligible area, Lauderdale County TN

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%006
Activity Title:                                             Serenity Pointe-Marion,Grundy,Sequa.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Serentity Pointe, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%006
Activity Title:                                             Serenity Pointe-Marion,Grundy,Sequa.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,106,835.45

$1,106,835.45

$1,106,835.45

$1,106,835.45

$1,106,835.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,106,835.45

Serentity Pointe, Inc. $1,106,835.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental to families at or below 50% AMI>

Activity Description

Eligible census areas Marion, Grundy, Sequatchie Counties TN.

Location Description:

 Serenity nears completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%006 ADMIN
Activity Title:                                             Serenity Pt. Administration funds

Activity Type: Activity Status:

Administration Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%006 ADMIN
Activity Title:                                             Serenity Pt. Administration funds
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Serentity Pointe, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,000.00

Serentity Pointe, Inc. $35,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Serenity Pointe Administration funds 5%

Activity Description

Serenity Pointe eligible areas

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%006 ADMIN
Activity Title:                                             Serenity Pt. Administration funds

 Serenity completes draws

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%006 REHAB
Activity Title:                                             Serenity Pt Rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Serentity Pointe, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,000.00

$4,000.00

$4,000.00

$4,000.00

$4,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,000.00

Serentity Pointe, Inc. $4,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%006 REHAB
Activity Title:                                             Serenity Pt Rehab funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of previously acquired proeprties underway, as needed..

Activity Description

Serenity Pointe eligible census tracts in various counties.

Location Description:

 Address and beneficiary data are complete in DRGR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%007
Activity Title:                                             Carey Counseling Center

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Carey Counceling Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%007
Activity Title:                                             Carey Counseling Center
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,300.00

$237,300.00

$237,300.00

$237,300.00

$237,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $237,300.00

Carey Counceling Center $237,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of foreclosed housing in high need census areas for rental to families at or below 50% AMI.

Activity Description

Gibson County TN eligible census areas

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%008
Activity Title:                                             Iva's Place, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%008
Activity Title:                                             Iva's Place, Inc.
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Iva's Place, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,598.60

$326,598.60

$326,598.60

$326,598.60

$326,598.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $326,598.60

Iva's Place, Inc. $326,598.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed houisng in high need census areas for rental to families at or below 50% AMI.

Activity Description

Loudon County TN eligible census areas

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%008
Activity Title:                                             Iva's Place, Inc.

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%008 ADM
Activity Title:                                             Iva's Place NSP admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Iva's Place, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,432.01

$21,432.01

$21,432.01

$21,432.01

$21,432.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,432.01

Iva's Place, Inc. $21,432.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%008 ADM
Activity Title:                                             Iva's Place NSP admin funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Iva's Place administration funds for eligilbe NSP expenses.

Activity Description

Iva's Place eligilbe NSP areas.

Location Description:

 admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-25%008 REHB
Activity Title:                                             Iva's Place rehabilitation funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Iva's Place, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-25%008 REHB
Activity Title:                                             Iva's Place rehabilitation funds
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,039.39

$100,039.39

$100,039.39

$100,039.39

$100,039.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,039.39

Iva's Place, Inc. $100,039.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired properties

Activity Description

Iva's Place eligible census tracts

Location Description:

 Address and beneficiary are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%009
Activity Title:                                             Clinch-Powell RC&D Council

Activity Type: Activity Status:

Acquisition - general Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%009
Activity Title:                                             Clinch-Powell RC&D Council
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clinch-Powell RC&D

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$635,545.24

$635,545.24

$635,545.24

$635,545.24

$635,545.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $635,545.24

Clinch-Powell RC&D $635,545.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental and possible homeownership opportunities to families at or below
50% AMI.

Activity Description

Eligible census areas in Morristown TN and Claiborne County TN

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%009
Activity Title:                                             Clinch-Powell RC&D Council

 Clinch Powell drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%009 ADMIN
Activity Title:                                             Clinch-Powell Admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clinch-Powell RC&D

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,141.15

$49,141.15

$49,141.15

$49,141.15

$49,141.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,141.15

Clinch-Powell RC&D $49,141.15
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%009 ADMIN
Activity Title:                                             Clinch-Powell Admin funds
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds for NSP eligible expenses underway.

Activity Description

Clinch-Powell eligible census tracts.

Location Description:

 Admin funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%009 REHAB
Activity Title:                                             Clinch-Powell rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clinch-Powell RC&D

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%009 REHAB
Activity Title:                                             Clinch-Powell rehab funds
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298,136.61

$298,136.61

$298,136.61

$298,136.61

$298,136.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $298,136.61

Clinch-Powell RC&D $298,136.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab-Reconstruction of eligible NSP properties for households at  or below 50% AMI

Activity Description

Clinch-Powell eligilbe NSP 1 areas

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%010
Activity Title:                                             Knox Housing Partnership

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%010
Activity Title:                                             Knox Housing Partnership
Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knox Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$964,243.05

$964,243.05

$964,243.05

$964,243.05

$964,243.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $964,243.05

Knox Housing Partnership $964,243.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental opportunites to households at or below 50% AMI. Demolition may
be necessary.

Activity Description

Blount and Campbell Counties TN eligible census areas

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%010
Activity Title:                                             Knox Housing Partnership

 An appraisal fee was paid for 313 E. Walden but the purchase fell through.  The beneficiary totals are inclusive of those in NSP1-09-25%010
REHAB.  Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%010 REHAB
Activity Title:                                             Knox Housing Part. rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knox Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$401,684.00

$401,684.00

$401,684.00

$401,684.00

$401,684.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%010 REHAB
Activity Title:                                             Knox Housing Part. rehab funds

Total Funds Expended: $401,684.00

Knox Housing Partnership $401,684.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/reconst. of previously acquired NSP 1 properties for income eligible (less than 50% AMI) households.

Activity Description

Knox Housing Partnership eligible NSP 1 areas

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%011
Activity Title:                                             Cumberland Reg. Dev. Corp. CoC 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%011
Activity Title:                                             Cumberland Reg. Dev. Corp. CoC 25%
Primary Responsible Organization:

Cumberland Reg.Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$724,583.00

$724,583.00

$724,583.00

$724,583.00

$724,583.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $724,583.00

Cumberland Reg.Dev. Corp. $724,583.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental opportunities for hosueholds at or below 50% AMI.

Activity Description

Upper Cumberland Counties eligible census areas: Clay, DeKalb, Fentress, Macon, Smith, Warren, White, Wilson.

Location Description:

 CRDC drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%011 REHAB
Activity Title:                                             Cumberland rehab funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cumberland Reg. Dev. Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,417.00

$264,417.00

$264,417.00

$264,417.00

$264,417.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $264,417.00

Cumberland Reg. Dev. Corp. $264,417.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of previously acquired housing units for income eligible households.

Activity Description
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%011 REHAB
Activity Title:                                             Cumberland rehab funds

Cumberland Reg Dev eligible NSP 1 Continuum areas

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%012
Activity Title:                                             First Tn. Dev. District CoC 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

First TN. Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$969,176.24

$969,176.24

$969,176.24

$969,176.24

$969,176.24

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%012
Activity Title:                                             First Tn. Dev. District CoC 25%

Total Funds Expended: $969,176.24

First TN. Dev. District $969,176.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental to households at or below 50% AMI.

Activity Description

Counties of Greene, Sullivan, Hancock, Washington, Unicoi high need census areas.

Location Description:

 FTDD drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-09-25%012 ADM
Activity Title:                                             First TN Dev admin funds

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%012 ADM
Activity Title:                                             First TN Dev admin funds
Primary Responsible Organization:

First TN. Dev. District

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,841.86

$44,841.86

$44,841.86

$44,841.86

$44,841.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,841.86

First TN. Dev. District $44,841.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 First TN Dev Dist. NSP admin funds for eligible NSP expenses.

Activity Description

First TN Dev District eligible NSP areas.

Location Description:

 FTDD drawn down

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%013
Activity Title:                                             Buffalo Valley, Inc. CoC 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Buffalo Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,566,904.81

$2,566,904.81

$2,566,904.81

$2,566,904.81

$2,566,904.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,566,904.81

Buffalo Valley, Inc. $2,566,904.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab. foreclosed housing in high need census areas for rental to households at or below 50% AMI.

Activity Description
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        NSP1-09-25%013
Activity Title:                                             Buffalo Valley, Inc. CoC 25%

Counties of Bedford, Lawrence, Giles, Marshall, Trousdale, Sumner, Robertson, Maury, Montgomery, Lewis, Hickman, Perry, and Wayne high
need census areas.

Location Description:

 Address and beneficiary data are complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp1-09-25%013 REHB
Activity Title:                                             Buffalo Valley CoC rehabilitation funds

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

TN-25%CoC-1 Min. 25% SET-ASIDE CoC

Projected Start Date: Projected End Date:

07/01/2009 10/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Buffalo Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,041.44

$520,041.44

$520,041.44

$520,041.44

$520,041.44

$0.00

Program Income Received: $0.00



5874

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-47-0001
Grantee :                       Tennessee

Award Date: 03/19/2009 Grant Authorized Amount: $49,360,421.00 Estimated PI/RL Funds: $2,350,582.74

Grantee Activity Number:                        nsp1-09-25%013 REHB
Activity Title:                                             Buffalo Valley CoC rehabilitation funds

Total Funds Expended: $520,041.44

Buffalo Valley, Inc. $520,041.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Buffalo Valley CoC rehabilitation of previously acquired properties

Activity Description

Buffalo Valley CoC eligible areas

Location Description:

 Address and beneficiary data complete in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Action Plan Narrative :  Areas of Greatest Need :  This Action Plan will be used by the Texas Department of Housing and
Community Affairs (TDHCA) to distribute and use $91,323,273.28 through the Neighborhood Stabilization Program (NSP), which
the U.S. Department of Housing and Urban Development (HUD) is providing to the State of Texas. The NSP funds were
authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development Block Grant
(CDBG) Program for the redevelopment of abandoned and foreclosed homes and residential properties. Texas NSP funding is
available to eligible entities operating in counties meeting the threshold of greatest need. A multi-level approach will be used in
the distribution of funds to communities. The first level, Direct Allocation, is a reservation of a specified amount available to
eligible entities in 25 counties identified as having the highest order of significant need. The second level, Select Pool, is an initial
competitive allocation of not less than $500,000, available to entities in up to 76 additional counties which have also been
identified as demonstrating significant need. In addition, a separate pool of Texas NSP funds is available for land banking
activities.  Distribution and and Uses of Funds :  NSP activities will include the establishment of financing mechanisms for
purchase and redevelopment of foreclosed homes and residential properties, purchase and rehabilitation of homes and residential
properties that have been abandoned or foreclosed, establishment of land bank/trusts, removal of blight, and the redevelopment
of demolished or vacant properties. Households directly assisted with NSP funds must income qualify and be at or below 120% of
the Area Median Income (AMI), as defined by HUD. The following counties have been identified as having the greatest need (in
order of need score): Tarrant Dallas Cameron Bexar Hidalgo Harris Nueces Collin Webb Travis Montgomery El Paso Brazoria
Potter Jefferson Denton Taylor Williamson Bell Lubbock Galveston Wichita Fort Bend Ector McLennan Gregg Tom Green Grayson
Brazos Victoria Orange Bowie Harrison Midland Smith Comal Hays Ellis Johnson Kaufman Parker Bastrop Hood Liberty Hunt
Henderson Rockwall Wise Hill Burnet Navarro Guadalupe Randall Angelina Wood Matagorda Lamar San Patricio Atascosa Milam
Maverick Jim Wells Eastland Van Zandt Kleberg Grimes Hale Palo Pinto Nacogdoches Hopkins Kendall Coryell Cooke Kerr Medina
Aransas Caldwell Wilson Gonzales Waller Anderson Val Verde Montague Llano Washington Fannin Walker Upshur Brown
Cherokee Jackson Austin Starr Wharton Polk Gillespie Jasper Leon Willacy Erath Howard  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,989,803.65

$91,352,476.21

$87,487,767.90

$82,755,977.59

$74,144,354.95

$8,611,622.64

Program Income Received: $10,634,381.64

Total Funds Expended: $85,762,268.17

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Overall Progress Narrative:

 Texas NSP this quarter assisted subgrantees to complete activities and contracts. In future quarters, program income will enable developers to
complete NSP1 redevelopment activities on land bank properties. To simplify reporting in QPR, Texas NSP will not enter data or narrative for
Grantee Activities without reportable action in the quarter.  For all unexpired NSP1 Contracts, Texas NSP staff will continue to provide technical
assistance and support for completion of contract requirements.  For the 3rd quarter of 2016, no reportable action occurred for the following
Grantee Activities: Affordable Homes of South Texas, Inc. 77090000108 B2 77090000108 C 77090003108 PI 77090000108 F 77090000204 F
Brownsville Housing Authority 77090000105 D 77090000105 E1SA  77090000105 E2SA 77090003105 PI-SA 77090000105 F City of Galveston
77090000110 D 77090000110 E1 77090000110 E1SA 77090000110 E2 77090000110 E2SA 77090000110 F 77090000110 B1 77090000110 B2
77090003110 PI-SA  City of Harlingen 77090000123 B1  77090000123 B1SA 77090000123 B2 77090000123 B2SA  77090000123 D
77090003123 PI 77090003123 PI-SA  City of Irving 77090000106 B1  77090000106 B1SA  77090000106 B2 77090000106 B2SA 77090000106
D 77090000106 E2SA 77090003106 PI 77090000106 F City of Port Arthur 77090000154 C 77090000154 D 77090000154 E1SA  77090000154
E2SA  77090003154 PI 77090000154 F City of Waelder 77099999124 B1 77099999124 B2 77099999124 D 77099999124 E1SA 77099999124
E2SA 77099993124 PI 77099999124 F Community Development Corporation of Brownsville 77090000150 B1SA 77090000150 B2SA
77090000150 C 77090000150 D 77090000150 F 77090003150 PI-SA  Frazier Revitalization, Inc. 77090000164 D 77090000164 E2SA
77090003164 PI-SA 77090000164 F Housing Authority of San Benito 77090000113 B1SA 77090000113 E1 77090000113 B1 77090000113 B2
77090000113 E1SA 77090000113 E2SA 77090003113 PI 77090000113 F Housing Authority of the County of Hidalgo 77090000169 B1
77090000169 B1SA 77090000169 B2 77090000169 B2SA 77090000169 F Midland County Housing Authority 77099999170 B1  77099999170
B1SA  77099999170 B2 77099999170 B2SA 77099999170 F Texas State Affordable Housing Corporation 77090000101 F 77090003101 PI-F
UPCDC TEXAS, Inc. 77090000601 C 77090000601 F
 The following Activities were completed in previous quarters, there will be no further reporting until the final NSP QPR: Abilene Neighborhoods
in Progress 77090000172 F Austin Habitat for Humanity, Inc. 77090000213 C 77090000213 E2 77090000213 E2SA 77090000213 F Bryan-
College Station Habitat for Humanity 77099999200 E1SA 77099999200 E2SA Builders of Hope CDC 77090000153 E2 77090000153 E2SA
77090003153 PI 77090000153 F Central Dallas Community Development Corporation 77090000119 F City of Austin 77090000146 B1
77090000146 B1SA 77090000146 B2 77090000146 B2SA 77090000146 E1 77090000146 E1SA 77090000146 E2 77090000146 E2SA
77090000146 F City of Beaumont 77090000163 B1 77090000163 B1SA 77090000163 B2 77090000163 B2SA 77090000163 D 77090000163 F
City of Bryan 77099999120 B1SA 77099999120 B2SA 77099999120 D 77099999120 F City of El Paso 77090000112 B1SA 77090000112 B2SA
77090003112 PI 77090000112 F City of Garland 77090000155 B1 77090000155 B1SA 77090000155 B2 77090000155 B2SA 77090000155 F
City of Houston 77090000117 F City of Huntsville 77099999126 B1 77099999126 B1SA 77099999126 B2 77099999126 B2SA 77099999126 E1
77099999126 E1SA 77099999126 E2 77099999126 E2SA 77099993126 PI 77099993126 PI-SA 77099999126 F City of Kilgore 77090002603 D
City of Laredo 77090000107 B1SA 77090000107 B2SA 77090000107 D 77090000107 F 77090003107 PI-SA  City of Lubbock 77090000160 F
City of Odessa 77090000158 B1 77090000158 B1SA 77090000158 B2 77090000158 B2SA 77090000158 C 77090000158 D 77090000158 F City
of San Angelo 77099999128 E1 77099999128 E1SA 77099999128 E2 77099999128 E2SA 77099999128 F City of San Marcos 77099999141
B1SA 77099999141 B2SA 77099999141 D  77099999141 F City of Seguin1 77099999121 B1 77099999121 B1SA 77099999121 B2 77099999121
B2SA 77099999121 E2SA 77099999121 F 77099999121 D 77099999121 E1 77099999121 E1SA City of Terrell 77099999140 D 77099999140 F
Covenant Community Capital Corporation 77090000215 B1SA 77090000215 B2SA Enterprise Community Partners, Inc. 77099999173 F FC
Austin One Housing Corporation 77090000217 E1SA 77090000217 E2SA Fort Worth Affordability, Inc. 77090000218 B1SA 77090000218 B2SA
Fort Worth Affordability, Inc. 77090000265 B1SA 77090000265 B2SA 77090000265 F Guadalupe Neighborhood Development Corporation
77090000600 E2SA Housing and Community Services, Inc. 77090000252 B1SA 77090000252 B2SA Inclusive Communities Project 77090000156
B1SA 77090000183 F Pepper Tree Manor 250 GP, LLC 77090000602 B1SA Plano Housing Corporation 77090000166 F San Antonio Alternative
Housing Corporation 77090000125 B1 77090000125 B1SA 77090000125 B2 77090000125 B2SA 77090000125 E1SA 77090000125 E2SA
77090000125 F 77090003125 PI-SA  Tarrant County Housing Partnership 77090000104 B1  77090000104 B2 77090000214 B2SA 77090000216
B1SA 77090000216 B2SA 77090003104 PI 77090000104 F Travis County Housing Finance Corporation 77090000157 F
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Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

77090000104 B1

77090000104 B2

77090000106 B1

77090000106 B1SA

77090000106 B2

77090000106 B2SA

77090000107 B1SA

77090000107 B2SA

77090000108 B1

77090000108 B1SA

77090000108 B2

77090000110 B1

77090000110 B2

77090000112 B1SA

77090000112 B2SA

77090000113 B1

Tarrant Co.
Housing
Partnership -
Acquisition
Tarrant Co.
Housing
Partnership -
Rehab
City of Irving -
Acquisition
City of Irving -
Acquisition
Setaside
City of Irving -
Rehab
City of Irving -
Rehab Setaside
City of Laredo -
Acquisition
Setaside
City of Laredo -
Rehab Setaside
Affordable
Homes of S. TX
- Acquisition
Affordable
Homes of S. TX
- Acquisition
Setaside
Affordable
Homes of S. TX
- Rehab
City of Galveston
- Acquisition
City of Galveston
- Rehab
City of El Paso -
Acquisition
Setaside
City of El Paso -
Rehab Setaside
HA of San Benito
- Acquisition

$87,879,336.58 $74,075,204.34 $8,966,962.94

$1,015,069.61 $993,197.53 $21,233.41

$455,838.53 $450,854.05 $4,984.48

$289,953.71 $283,973.70 $0.00

$217,465.29 $197,559.27 $533.98

$215,760.57 $116,950.50 $26,332.65

$161,820.43 $70,249.50 $27,453.99

$1,536,453.04 $1,450,066.53 $86,211.92

$138,900.11 $85,258.27 $53,641.84

$499,672.00 $499,672.00 $0.00

$300,805.00 $300,805.00 $0.00

$4,159.50 $4,159.50 $0.00

$170,028.46 $163,295.54 $5,801.92

$145,353.82 $0.00 $46,949.30

$167,522.45 $147,793.20 $19,729.25

$38,118.39 $18,331.26 $19,787.13

$101,578.67 $99,834.20 $1,118.88
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

77090000113 B1SA

77090000113 B2

77090000113 B2SA

77090000123 B1

77090000123 B1SA

77090000123 B2

77090000123 B2SA

77090000125 B1

77090000125 B1SA

77090000125 B2

77090000125 B2SA

77090000146 B1

77090000146 B1SA

77090000146 B2

77090000146 B2SA

77090000150 B1SA

77090000150 B2SA

77090000155 B1

HA of San Benito
- Acquisition
Setaside
HA of San Benito
- Rehab
HA of San Benito
- Rehab Setaside
City of Harlingen
- Acquisition
City of Harlingen
- Acquisition
Setaside
City of Harlingen
- Rehab
City of Harlingen
- Rehab Setaside
San Antonio Alt.
Housing -
Acquisition
San Antonio Alt.
Housing -
Acquisition
Setaside
San Antonio Alt.
Housing - Rehab
San Antonio Alt.
Housing - Rehab
Setaside
City of Austin -
Acquisition
City of Austin -
Acquisition
Setaside
City of Austin -
Rehab
City of Austin -
Rehab Setaside
CDC Brownsville
- Acquisition
Setaside
CDC Brownsville
- Rehab Setaside
City of Garland -
Acquisition

$28,693.53 $13,511.00 $464.00

$72,800.40 $49,978.27 $22,355.31

$72,249.33 $41,039.32 $563.65

$111,010.28 $0.00 $111,010.28

$145,902.20 $118,887.83 $27,014.37

$27,992.26 $7,960.97 $20,031.29

$40,916.92 $28,301.69 $12,615.23

$873,990.75 $698,996.73 $10,482.96

$454,232.08 $378,019.63 $25,343.34

$126,935.92 $96,374.81 $2,182.67

$544,559.34 $409,996.34 $138,340.49

$0.00 $0.00 $0.00

$509,868.93 $491,309.87 $18,559.06

$0.00 $0.00 $0.00

$39,626.78 $36,242.04 $3,384.74

$1,676,936.00 $1,580,105.14 $91,223.13

$290,000.00 $178,267.12 $50,266.48

$158,584.37 $83,630.42 $74,628.95
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

77090000155 B1SA

77090000155 B2

77090000155 B2SA

77090000156 B1SA

77090000158 B1

77090000158 B1SA

77090000158 B2

77090000158 B2SA

77090000163 B1

77090000163 B1SA

77090000163 B2

77090000163 B2SA

77090000169 B1

77090000169 B1SA

77090000169 B2

77090000169 B2SA

77090000214 B2SA

City of Garland -
Acquisition
Setaside
City of Garland -
Rehab
City of Garland -
Rehab Setaside
Inclusive
Communities
Proj. -
Acquisition
Setaside
City of Odessa -
Acquisition
City of Odessa -
Acquisition
Setaside
City of Odessa -
Rehab
City of Odessa -
Rehab Setaside
City of
Beaumont -
Acquisition
City of
Beaumont -
Acquisition
Setaside
City of
Beaumont -
Rehab
City of
Beaumont -
Rehab Setaside
Hidalgo Co. HA -
Acquisition
Hidalgo Co. HA -
Acquisition
Setaside
Hidalgo Co. HA -
Rehab
Hidalgo Co. HA -
Rehab Setaside
Tarrant Co.
Housing
Partnership -
Rehab

$402,275.46 $399,159.36 $3,441.10

$105,577.24 $60,048.85 $45,528.39

$362,262.59 $324,950.98 $37,311.61

$335,870.10 $335,870.10 $0.00

$489,538.06 $65,298.29 $1,895.47

$558,495.47 $0.00 $20,041.41

$33,107.47 $113.37 $112.58

$115,965.42 $0.00 $10,947.05

$21,642.01 $11,478.82 $0.00

$172,623.69 $160,679.73 $465.14

$161,191.18 $155,707.81 $5,483.37

$722,656.47 $201,148.41 $330,357.58

$347,506.19 $44,453.86 $1,631.12

$827,637.86 $780,769.91 $41,246.82

$147,783.37 $15,965.87 $0.00

$372,165.14 $307,532.69 $64,632.45

$24,859.55 $24,859.55 $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

77090000215 B1SA

77090000215 B2SA

77090000216 B1SA

77090000216 B2SA

77090000218 B1SA

77090000218 B2SA

77090000252 B1SA

77090000252 B2SA

77090000265 B1SA

77090000265 B2SA

77090000602 B1SA

77099999120 B1SA

77099999120 B2SA

77099999121 B1

Covenant
Community -
Acquisition
Setaside
Covenant
Community -
Rehab Setaside
Tarrant Co.
Housing Part. -
Acquisition
Setaside
Tarrant Co.
Housing Part. -
Rehab Setaside
Ft. Worth
Affordability -
Acquisition
Setaside
Ft. Worth
Affordability -
Rehab Setaside
Housing &
Community
Svcs. -
Acquisition
Setaside
Housing &
Community
Svcs. -  Rehab
Setaside
Ft. Worth
Affordability -
Acquisition
Setaside
Ft. Worth
Affordability -
Rehab Setaside
Pepper Tree
Manor 250 GP -
Acquisition
Setaside
City of Bryan -
Acquisition
Setaside
City of Bryan -
Rehab Setaside
City of Seguin -
Acquisition

$4,939,620.61 $4,939,620.61 $0.00

$185,167.20 $185,167.20 $0.00

$1,400,884.03 $1,400,884.03 $0.00

$758,399.45 $570,299.07 $188,100.38

$2,564,412.46 $2,564,411.46 $1.00

$2,410,488.54 $1,752,844.06 $657,644.48

$1,015,801.00 $1,015,801.00 $0.00

$1,937,324.00 $1,891,161.75 $46,162.25

$5,205,000.00 $5,205,000.00 $0.00

$1,658,850.00 $1,626,526.56 $32,323.44

$3,852,000.00 $3,852,000.00 $0.00

$99,221.60 $92,056.46 $7,165.14

$27,934.00 $25,584.00 $2,350.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Administration

Administration

Administration

Administration

77099999121 B1SA

77099999121 B2

77099999121 B2SA

77099999124 B1

77099999124 B2

77099999126 B1

77099999126 B1SA

77099999126 B2

77099999126 B2SA

77099999141 B1SA

77099999141 B2SA

77099999170 B1

77099999170 B1SA

77099999170 B2

77099999170 B2SA

77090000101 F

77090000104 F

77090000105 F

77090000106 F

City of Seguin  -
Acquisition
Setaside
City of Seguin -
Rehab
City of Seguin -
Rehab Setaside
City of Waelder -
Acquisition
City of Waelder -
Rehab
City of Huntsville
- Acquisition
City of Huntsville
- Acquisition
Setaside
City of Huntsville
- Rehab
City of Huntsville
- Rehab Setaside
City of  San
Marcos -
Acquisition
Setaside
City of  San
Marcos - Rehab
Setaside
Midland Co. HA -
Acquisition
Midland Co. HA -
Acquisition
Setaside
Midland Co. HA -
Rehab
Midland Co. HA -
Rehab Setaside
TSAHC -
Administration
Tarrant Co.
Housing
Partnership -
Administration
Brownsville HA -
Administration
City of Irving -
Administration

$100,625.30 $98,383.85 $2,241.45

$0.00 $0.00 $0.00

$405,695.98 $399,106.61 $6,589.37

$58,738.15 $0.00 $51,375.00

$7,962.52 $0.00 $0.00

$109,168.27 $105,231.84 $0.00

$57,275.05 $57,259.04 $0.00

$18,380.45 $0.00 $0.00

$10,175.10 $0.00 $0.00

$232,135.15 $124,470.76 $107,664.39

$47,842.78 $47,842.78 $0.00

$33,196.35 $5,319.29 $26,390.54

$379,727.96 $355,194.74 $16,582.77

$2,443.66 $0.00 $0.00

$161,281.08 $16,444.13 $107,145.92

$369,218.27 $354,806.26 $0.00

$78,908.15 $78,908.15 $0.00

$148,402.06 $129,434.48 $0.00

$172,000.00 $130,311.55 $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

77090000107 F

77090000108 F

77090000110 F

77090000112 F

77090000113 F

77090000117 F

77090000119 F

77090000123 F

77090000125 F

77090000146 F

77090000150 F

77090000153 F

77090000154 F

77090000155 F

77090000157 F

77090000158 F

77090000160 F

77090000163 F

77090000164 F

City of Laredo -
Administration
Affordable
Homes of S. TX
- Administration
City of Galveston
- Administration
City of El Paso -
Administration
HA of San Benito
- Administration
City of Houston -
Administration
Central Dallas
CDC -
Administration
City of Harlingen
- Administration
San Antonio Alt.
Housing -
Administration
City of Austin -
Administration
CDC Brownsville
- Administration
Builders of Hope
- Administration
City of Port
Arthur -
Administration
City of Garland -
Administration
Travis County
HFC -
Administration
City of Odessa -
Administration
City of Lubbock -
Administration
City of
Beaumont -
Administration
Frazier
Revitalization -
Administration

$101,290.00 $88,168.99 $0.00

$73,543.00 $63,344.37 $0.00

$53,078.56 $43,150.33 $5,945.82

$10,993.00 $10,993.00 $0.00

$24,554.11 $24,554.11 $0.00

$1,292.36 $1,292.36 $0.00

$5,400.00 $5,400.00 $0.00

$15,750.82 $0.00 $15,750.82

$123,361.81 $112,956.36 $1,802.54

$89,750.93 $89,750.93 $0.00

$152,830.00 $148,215.22 $0.00

$66,988.95 $54,538.60 $12,450.35

$92,311.25 $34,286.46 $0.00

$41,604.00 $41,604.00 $0.00

$19,848.36 $19,848.36 $0.00

$66,775.46 $6,564.51 $0.00

$1,196.57 $1,196.57 $0.00

$56,358.78 $23,335.33 $3,819.37

$20,506.52 $20,506.52 $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

77090000166 F

77090000169 F

77090000172 F

77090000183 F

77090000204 F

77090000213 F

77090000265 F

77090000601 F

77099999120 F

77099999121 F

77099999124 F

77099999126 F

77099999128 F

77099999140 F

77099999141 F

77099999170 F

77099999173 F

TDHCA
Administration

Plano Housing
Corporation -
Administration
Hidalgo Co. HA -
Administration
Abilene
Neighborhoods
in Progress -
Administration
Inclusive
Communities
Proj. -
Administration
Affordable
Homes S TX -
Administration
Austin Habitat -
Administration
Ft. Worth
Affordability -
Administration
UPCDC -
Administration
City of Bryan -
Administration
City of Seguin -
Administration
City of Waelder -
Administration
City of Huntsville
- Administration
City of San
Angelo -
Administration
City of Terrell -
Administration
City of  San
Marcos -
Administration
Midland Co. HA -
Administration
Enterprise -
Administration
TDHCA
Administration

$5,068.84 $5,068.84 $0.00

$63,085.00 $43,176.95 $19,908.04

$5,000.00 $5,000.00 $0.00

$0.00 $0.00 $0.00

$17,218.69 $14,110.34 $0.00

$64,020.00 $60,023.99 $0.00

$0.00 $0.00 $0.00

$89,100.00 $79,221.82 $0.00

$9,279.05 $9,279.05 $0.00

$46,610.44 $46,610.44 $0.00

$7,095.37 $0.00 $0.00

$73,029.00 $61,686.91 $0.00

$13,722.18 $13,722.18 $0.00

$2,164.35 $2,164.35 $0.00

$12,063.54 $12,063.54 $0.00

$48,069.00 $18,838.22 $29,230.78

$5,485.41 $5,485.41 $0.00

$5,380,895.94 $5,059,331.78 $321,564.16
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Administration

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Financing Mechanisms

TDRA Administration

77090000105 D

77090000106 D

77090000107 D

77090000110 D

77090000113 D

77090000123 D

77090000150 D

77090000154 D

77090000158 D

77090000163 D

77090000164 D

77090002603 D

77099999120 D

77099999121 D

77099999124 D

77099999140 D

77099999141 D

77090000157 A1SA

TDRA
Administration
Brownsville HA -
Demolition
City of Irving -
Demolition
City of Laredo -
Demolition
City of Galveston
- Demolition
HA of San Benito
- Demolition
City of Harlingen
- Demolition
CDC Brownsville
- Demolition
City of Port
Arthur -
Demolition
City of Odessa -
Demolition
City of
Beaumont -
Demolition
Frazier
Revitalization -
Demolition
City of Kilgore -
Demolition
City of Bryan -
Demolition
City of Seguin -
Demolition
City of Waelder -
Demolition
City of Terrell -
Demolition
City of  San
Marcos -
Demolition
Travis County
HFC -
Permanent
Financing
Setaside

$501,440.48 $501,440.48 $0.00

$1,137,082.95 $1,125,243.92 $11,839.03

$64,820.00 $64,820.00 $0.00

$76,400.00 $76,400.00 $0.00

$37,842.54 $30,615.33 $7,227.14

$13,429.00 $12,964.59 $464.41

$11,940.50 $4,100.50 $7,840.00

$283,649.32 $268,154.83 $2,029.22

$52,186.92 $40,478.60 $0.00

$32,881.07 $32,881.07 $0.00

$70,392.00 $24,048.02 $46,343.98

$8,215.00 $8,215.00 $0.00

$145,219.95 $0.00 $145,219.95

$122,662.00 $58,751.00 $63,911.00

$37,344.16 $37,169.49 $174.67

$42,930.40 $41,349.00 $0.00

$47,390.00 $47,390.00 $0.00

$40,116.90 $40,116.90 $0.00

$252,146.31 $249,869.84 $2,276.47
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

Land Bank

Land Bank

Land Bank

77090000157 A2

77090000157 A2SA

77090000192 A1

77090000192 A2

77090000213 A2SA

77099999173 A1SA

77099999173 A2

77099999173 A2SA

77099999191 A1SA

77099999191 A2

77099999191 A2SA

77090000101 C

77090000108 C

77090000150 C

Travis County
HFC -
Homebuyer
Assistance
Travis County
HFC -
Homebuyer
Assistance
Setaside
Enterprise -
Permanent
Financing
Enterprise -
Homebuyer
Assistance
Austin Habitat -
Homebuyer
Assistance
Setaside
Enterprise -
Permanent
Financing
Setaside
Enterprise -
Homebuyer
Assistance
Enterprise -
Homebuyer
Assistance
Setaside
Enterprise -
Permanent
Financing
Setaside
Enterprise -
Homebuyer
Assistance
Enterprise -
Homebuyer
Assistance
Setaside
TSAHC -
Landbank
Affordable
Homes of S. TX
- Landbank
CDC Brownsville
- Landbank

$115,385.33 $114,765.90 $619.43

$4,092.00 $3,592.00 $500.00

$93,674.00 $93,674.00 $0.00

$70,948.96 $70,948.96 $0.00

$108,000.00 $10,908.25 $82,201.75

$43,010.82 $43,010.82 $0.00

$32,246.67 $32,246.67 $0.00

$30,000.00 $30,000.00 $0.00

$199,112.19 $24,151.73 $174,960.46

$59,450.00 $59,450.00 $0.00

$60,000.00 $60,000.00 $0.00

$4,696,898.92 $4,445,369.59 $165,831.87

$166,258.00 $166,258.00 $0.00

$514,575.00 $511,917.28 $541.49
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Land Bank

Land Bank

Land Bank

Land Bank

Land Bank

Program Income

Program Income
Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

77090000154 C

77090000158 C

77090000204 C

77090000213 C

77090000601 C

77090003101 PI

77090003101 PI-F
77090003104 PI

77090003105 PI-SA

77090003106 PI

77090003107 PI-SA

77090003108 PI

77090003110 PI-SA

77090003112 PI

77090003113 PI

77090003113 PI-SA

77090003123 PI

City of Port
Arthur -
Landbank
City of Odessa -
Landbank
Affordable
Homes of S. TX
- Landbank
Austin Habitat -
Landbank
UPCDC -
Landbank
Texas State
Affordable
Housing
Corporation
TSAHC-Admin
Tarrant Co.
Housing Part. -
Program Income
Brownsville
Housing
Authority -
Program Income
City of Irving -
Program Income
City of Laredo -
Program Income
Affordable
Homes of S. TX
- Program
Income
City of Galveston
- Program
Income
City of El Paso -
Program Income
HA of San Benito
- Program
Income
HA of San Benito
- PI-SA
City of Harlingen
- Program
Income

$265,963.24 $27,699.31 $19,452.00

$0.00 $0.00 $0.00

$1,607,189.30 $1,555,372.91 $0.00

$17,000.00 $0.00 $0.00

$1,782,000.00 $1,760,006.48 $0.00

$593,700.35 $0.00 $388,723.16

$58,265.04 $0.00 $28,574.49

$0.00 $0.00 $0.00

$72,109.02 $0.00 $72,109.02

$0.00 $0.00 $0.00

$22,822.31 $0.00 $20,116.37

$0.00 $0.00 $0.00

$37,257.44 $0.00 $37,257.44

$0.00 $0.00 $0.00

$4,180.80 $0.00 $3,923.88

$15,832.08 $0.00 $15,169.22

$37,792.00 $0.00 $37,792.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Program Income

Redevelopment

Redevelopment

77090003123 PI-SA

77090003125 PI-SA

77090003150 PI-SA

77090003153 PI

77090003154 PI

77090003164 PI-SA

77090003169 PI

77090003169 PI-SA

77099993124 PI

77099993126 PI

77099993126 PI-SA

77099993170 PI

77099993170 PI-SA

TDHCA PI Activity
Delivery
TDHCA PI
Administration
77090000105 E1SA

77090000105 E2SA

City of Harlingen
- Program
Income SA
San Antonio Alt.
Housing -
Program Income
Community
Development
Corporation of
Brownsville
Builders of Hope
- Program
Income
City of Port
Arthur - Program
Income
Frazier
Revitalization,
Inc. - Program
Income
Hidalgo Co. HA -
Program Income
Hidalgo Co. HA -
Program Income
City of Waelder -
Program Income
City of Huntsville
- Program
Income
City of
Huntsville-
Program Income
Midland Co. HA -
Program Income
Midland Co. HA-
Program Income
SA
TDHCA PI
Activity Delivery
TDHCA PI
Administration
Brownsville HA  -
Acquisition
Setaside
Brownsville HA -
Redev Setaside

$3,016.58 $0.00 $3,016.58

$93,279.85 $0.00 $82,705.04

$7,021.32 $0.00 $7,018.20

$10,067.88 $0.00 $9,266.13

$0.00 $0.00 $0.00

$56,749.65 $0.00 $50,855.59

$3,200.50 $0.00 $3,200.50

$64,139.78 $0.00 $61,957.63

$0.00 $0.00 $0.00

$8,120.01 $0.00 $4,966.13

$0.00 $0.00 $0.00

$29,845.56 $0.00 $29,845.56

$15,765.81 $0.00 $15,765.81

$181,950.00 $0.00 $181,950.00

$1,286,734.24 $389,349.00 $896,753.04

$87,705.48 $75,780.00 $11,620.00

$1,320,334.05 $1,096,704.18 $116,788.73
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

77090000106 E2

77090000106 E2SA

77090000108 E2SA

77090000110 E1

77090000110 E1SA

77090000110 E2

77090000110 E2SA

77090000113 E1

77090000113 E1SA

77090000113 E2

77090000113 E2SA

77090000125 E1SA

77090000125 E2SA

77090000146 E1

77090000146 E1SA

77090000146 E2

77090000146 E2SA

77090000153 E2

77090000153 E2SA

City of Irving -
Redev
City of Irving -
Redev Setaside
Affordable
Homes S. TX -
Redev Setaside
City of Galveston
- Acquisition
City of Galveston
- Acquisition
Setaside
City of Galveston
- Redev
City of Galveston
- Redev Setaside
HA of San Benito
- Acquisition
HA of San Benito
- Acquisition
Setaside
HA of San Benito
- Redev
HA of San Benito
- Redev Setaside
San Antonio Alt.
Housing -
Acquisition
Setaside
San Antonio Alt.
Housing - Redev
Setaside
City of Austin -
Acquisition
City of Austin -
Acquisition
Setaside
City of Austin -
Redev
City of Austin -
Redev Setaside
Builders of Hope
- Redev
Builders of Hope
- Redev Setaside

$1,633,333.33 $963,903.13 $205,665.84

$816,666.67 $497,662.21 $171,876.37

$480,866.96 $131,736.08 $57,730.89

$56,921.35 $55,782.70 $0.00

$0.00 $0.00 $0.00

$571,776.68 $164,121.22 $318,296.25

$0.00 $0.00 $0.00

$18,000.00 $17,230.65 $769.35

$19,536.26 $14,400.00 $0.00

$66,617.21 $54,549.81 $8,722.81

$65,132.10 $60,275.61 $0.00

$174,975.90 $17,917.33 $157,058.57

$1,315,394.50 $1,075,421.93 $239,972.57

$146,867.60 $119,476.24 $27,391.36

$55,000.00 $55,000.00 $0.00

$984,177.11 $913,039.82 $71,137.29

$206,353.50 $175,708.50 $30,645.00

$623,539.86 $514,852.93 $108,686.93

$771,957.70 $696,045.68 $75,912.02
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

77090000154 E1SA

77090000154 E2SA

77090000164 E2SA

77090000213 E2

77090000213 E2SA

77090000217 E1SA

77090000217 E2SA

77090000600 E2SA

77099999121 E1

77099999121 E1SA

77099999121 E2

77099999121 E2SA

77099999124 E1SA

77099999124 E2SA

77099999126 E1

77099999126 E1SA

77099999126 E2

77099999126 E2SA

City of Port
Arthur -
Acquisition
Setaside
City of Port
Arthur - Redev
Setaside
Frazier
Revitalization -
Redev Setaside
Austin Habitat -
Redev
Austin Habitat -
Redev Setaside
FC Austin -
Acquisition
Setaside
FC Austin -
Redev Setaside
GNDC - Redev
Setaside
City of Seguin -
Acquisition
City of Seguin -
Acquisition
Setaside
City of Seguin -
Redevelopment
City of Seguin -
Redev Setaside
City of Waelder -
Acquisition
Setaside
City of Waelder -
Redev Setaside
City of Huntsville
- Acquisition
City of Huntsville
- Acquisition
Setaside
City of Huntsville
- Redev
City of Huntsville
- Redev Setaside

$12,112.30 $12,111.50 $0.00

$926,997.96 $280,226.91 $478,296.84

$401,505.00 $327,348.76 $41,590.33

$360,000.00 $290,992.73 $37,757.98

$792,000.00 $739,657.58 $52,342.42

$5,342,723.85 $5,342,723.85 $0.00

$1,917,565.15 $1,648,178.65 $268,996.50

$323,000.00 $108,208.30 $214,791.70

$39,981.90 $39,981.90 $0.00

$20,327.80 $20,327.80 $0.00

$182,387.54 $161,229.24 $21,158.30

$75,890.30 $60,439.42 $15,450.88

$59,256.57 $0.00 $59,256.57

$182,088.62 $0.00 $153,384.59

$29,865.01 $24,053.26 $5,783.36

$35,000.65 $7,000.00 $28,000.00

$307,633.87 $294,966.43 $12,625.35

$666,629.86 $634,570.37 $32,047.09
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-48-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Restricted Balance

77099999128 E1

77099999128 E1SA

77099999128 E2

77099999128 E2SA

77099999200 E1SA

77099999200 E2SA

00000000000

City of San
Angelo -
Acquisition
City of San
Angelo -
Acquisition
Setaside
City of San
Angelo - Redev
City of San
Angelo - Redev
Setaside
Bryan - College
Station HFH -
Acquisition
Setaside
Bryan - College
Station HFH -
Redev Setaside
HUD Recapture
Amount

$0.00 $0.00 $0.00

$1,500.00 $750.00 $750.00

$20,496.17 $0.00 $20,496.17

$179,897.22 $87,881.80 $92,015.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        00000000000
Activity Title:                                             HUD Recapture Amount

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

9999 Restricted Balance

Projected Start Date: Projected End Date:

08/15/2012 03/13/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

TDHCA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        00000000000
Activity Title:                                             HUD Recapture Amount
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is a revision of DRGR in order to reflect the amount of HUD recapture.

Activity Description

n/a

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000101 C
Activity Title:                                             TSAHC - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000101 C
Activity Title:                                             TSAHC - Landbank
09/01/2009 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Texas State Affordable Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,696,898.92

$4,696,898.92

$4,696,898.92

$4,611,201.46

$4,445,369.59

$165,831.87

Program Income Received: $1,008,669.31

Total Funds Expended: $4,696,815.29

Texas State Affordable Housing Corporation $4,696,815.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
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Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000101 C
Activity Title:                                             TSAHC - Landbank

 Contractor shall acquire, hold, maintain as necessary and dispose of no less than one-hundred and twenty (120) foreclosed homes or
residential properties.  Contractor shall carry out all acquisition of needed real property, easements, and/or rights-of-way in compliance with the
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing
regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008
(FR-5255-N-01).

 Contractor shall land bank properties to provide an area-wide benefit in target area(s) that are 120% AMI or less at the time of acquisition.

 Properties must be transferred to a final eligible use within 10 years of the effective date as specified in Section 2 of this Contract.

 Prior to occupation, all new housing units constructed on Land Bank properties must meet the International Residential Codes, as required by
Chapter 214, Subchapter G, of the Local Government Code and all applicable energy efficiency standards established by &sect;2306.187 of the
Texas Government Code as well as energy standards as verified by a REScheck certification.  New construction single-family homes must also
be compliant with the universal design features as required by &sect;2306.514 of the Texas Government Code.

 Prior to occupation, all rehabilitated homes (the entire unit) on Land Bank properties must be brought up to, at a minimum, Housing Quality
Standards as well as local building codes and zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local
building codes, then the homes must be brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Prior to occupation, all reconstructed homes on Land Bank properties must meet the International Residential Codes, as required by Chapter
214, Subchapter G, of the Local Government Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas
Government Code as well as energy standards as verified by a REScheck certification.  Reconstructed single-family homes must also be
compliant with the universal design features as required by &sect;2306.514 of the Texas Government Code.

 At least One-hundred and twenty (120) or no less than one hundred percent (100%) of the total units purchased for NSP, final eligible use
activities shall benefit households at or below one-hundred and twenty percent (120%) of the current AMI.

Activity Description

Contractor shall carry out the following activities in eligible census tracts that are below 120% of the Area Median Income.

Location Description:

 Texas State Affordable Housing Corporation previously purchased a total of 281 land bank properties, through collaboration with local partners,
for affordable housing redevelopment. In previous quarters, 7 households were placed into end use; in this quarter 2 were placed into end use,
through land bank.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000101 F
Activity Title:                                             TSAHC - Administration
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Grant Number:              B-08-DN-48-0001
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Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000101 F
Activity Title:                                             TSAHC - Administration
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Texas State Affordable Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$369,218.27

$369,218.27

$369,218.27

$354,806.26

$354,806.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $368,330.87

Texas State Affordable Housing Corporation $368,330.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000101 F
Activity Title:                                             TSAHC - Administration

n/a

Location Description:

 TSAHC continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000104 B1
Activity Title:                                             Tarrant Co. Housing Partnership - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,015,069.61

$1,015,069.61

$1,060,120.00

$1,056,000.63

$1,034,128.55

$21,872.08

Program Income Received: $730,406.91
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 B1
Activity Title:                                             Tarrant Co. Housing Partnership - Acquisition

Total Funds Expended: $1,060,120.00

Tarrant County Housing Partnership $1,060,120.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire twelve (12) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition
of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Thirteen (13) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current
AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Tarrant County Housing Partnership acquired 13 out of 13 foreclosed or abandoned to benefit households between 51%
and 120% AMI. 13 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000104 B1SA
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 B1SA
Activity Title:
Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition set aside

Activity Description

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 B1SA
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000104 B2
Activity Title:                                             Tarrant Co. Housing Partnership - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,838.53

$455,838.53

$521,625.95

$484,058.12

$479,073.64

$4,984.48

Program Income Received: $0.00

Total Funds Expended: $521,625.95

Tarrant County Housing Partnership $521,625.95

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 B2
Activity Title:                                             Tarrant Co. Housing Partnership - Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct twelve (12) residential property rehabilitations and/or reconstructions of housing units within the target area(s)
utilizing the funds provided under the corresponding Contract Activity line item in Exhibit B, Budget , of this contract resulting in twelve (12)
owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Twelve (12) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current
AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Tarrant County Housing Partnership completed 13 out of 13 residential rehabilitations and/or reconstructions of housing
units to benefit households between 51% and 120%. Refer to Grantee Activity Number 7700000104B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000104 B2SA
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 B2SA
Activity Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation Only Set Aside

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 B2SA
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000104 F
Activity Title:                                             Tarrant Co. Housing Partnership - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,908.15

$78,908.15

$78,908.15

$78,908.15

$78,908.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,908.15

Tarrant County Housing Partnership $78,908.15

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000104 F
Activity Title:                                             Tarrant Co. Housing Partnership - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Tarrant County Housing Partnership continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000105 D
Activity Title:                                             Brownsville HA - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brownsville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000105 D
Activity Title:                                             Brownsville HA - Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,137,082.95

$1,137,082.95

$1,137,082.95

$1,137,082.95

$1,125,243.92

$11,839.03

Program Income Received: $16,324.05

Total Funds Expended: $1,137,082.95

Brownsville Housing Authority $1,137,082.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of a one hundred sixty-two (162) unit blighted multi-family property to result in an area-wide benefit in
the identified target areas.  Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 On 5/1/2015, Program Income in the amount of $171.46, originally receipted on 5/22/2014 was transferred from 77090000105 D to
77090000155 B1SA

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000105 E1SA
Activity Title:                                             Brownsville HA  - Acquisition Setaside
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000105 E1SA
Activity Title:                                             Brownsville HA  - Acquisition Setaside
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brownsville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,705.48

$87,705.48

$87,705.48

$87,400.00

$75,780.00

$11,620.00

Program Income Received: $70,404.06

Total Funds Expended: $87,705.48

Brownsville Housing Authority $87,705.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000105 E1SA
Activity Title:                                             Brownsville HA  - Acquisition Setaside

 Contractor shall acquire thirteen (13) foreclosed properties.  Contractor shall carry out all acquisition of needed real property, easements,
and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec.
4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42) , as modified by the Neighborhood Stabilization Program under the
Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Thirteen (13) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 On 4/29/2015, Program Income in the amount of $215.57, originally receipted on 10/15/2014 was transferred from 77090000105 E1SA to
77090000110 E1SA

Activity Progress Narrative:

Address City State Zip Status Accept
7228 Mary Lee Court
7416 Beatrice Isabel Lane

Brownsville
Brownsville

Texas
Texas

78520
78520

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        77090000105 E2SA
Activity Title:                                             Brownsville HA - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brownsville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,320,334.05

$1,320,334.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000105 E2SA
Activity Title:                                             Brownsville HA - Redev Setaside
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,320,334.05

$1,213,492.91

$1,096,704.18

$116,788.73

Program Income Received: $5,513.26

Total Funds Expended: $1,220,502.18

Brownsville Housing Authority $1,220,502.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of thirteen (13) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in thirteen (13) owner-occupied units.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Thirteen (13) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Brownsville Housing Authority completed the construction of 13 out of 13 new housing units to benefit households at or
below 50% AMI. Refer to Grantee Activity Number 77090000105 E1SA for Performance Measure data. Drawdown amount reflected above is
reimbursement of activity delivery costs.

 On 4/29/2015, Program Income in the amount of $215.57, originally receipted on 9/29/2014, was transferred from 77090000105 E2SA to
77090000110 E1SA
 On 4/29/2015, Program Income in the amount of $133.30, originally receipted on 11/6/2014 was transferred from 77090000105 E2SA to
77090000108 E2SA

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000105 E2SA
Activity Title:                                             Brownsville HA - Redev Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000105 F
Activity Title:                                             Brownsville HA - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Brownsville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,402.06

$148,402.06

$148,402.06

$129,434.48

$129,434.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $148,402.06

Brownsville Housing Authority $148,402.06

Match Contributed: $0.00



5908

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000105 F
Activity Title:                                             Brownsville HA - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Brownsville Housing Authority continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000106 B1
Activity Title:                                             City of Irving - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 B1
Activity Title:                                             City of Irving - Acquisition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$289,953.71

$289,953.71

$289,953.71

$283,973.70

$283,973.70

$0.00

Program Income Received: $551,555.04

Total Funds Expended: $289,953.71

City of Irving $289,953.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a total of seven (7) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Four (4) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 77090000106 B2  In a previous reporting period, the City of Irving acquired properties to benefit households between 51% and 120% AMI. 4
NSP eligible homebuyers were placed into end use during previous quarters. 1 NSP eligible homebuyer was placed into end use during the
current quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
317 Clark Irving Texas 75060 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 B1SA
Activity Title:                                             City of Irving - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,465.29

$217,465.29

$217,465.29

$198,093.25

$197,559.27

$533.98

Program Income Received: $64,241.94

Total Funds Expended: $217,465.29

City of Irving $217,465.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 B1SA
Activity Title:                                             City of Irving - Acquisition Setaside

 Contractor shall acquire a total of seven (7) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous reporting period, the City of Irving acquired 3 out of 3 properties to benefit households at or below 50% AMI. 1 NSP eilgible
household was placed into end use during a previous quarter.  Identification of remaining homebuyers is underway. Drawdown amount
reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000106 B2
Activity Title:                                             City of Irving - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $215,760.57
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 B2
Activity Title:                                             City of Irving - Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,760.57

$215,760.57

$143,283.15

$116,950.50

$26,332.65

Program Income Received: $0.00

Total Funds Expended: $215,760.57

City of Irving $215,760.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct seven (7) residential rehabilitations and/or reconstrucitons of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in seven (7) owner-occupied homes.

 Four (4) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous reporting period, the City of Irving completed 4 out of 4 residential rehabilitations and/or reconstructions to benefit households
between 51% and 120% AMI. Refer to Grantee Activity Number 77090000106 B1 for Performance Measure data. Drawdown amount reflected
above is reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 B2SA
Activity Title:                                             City of Irving - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,820.43

$161,820.43

$161,820.43

$97,703.49

$70,249.50

$27,453.99

Program Income Received: $0.00

Total Funds Expended: $161,820.43

City of Irving $161,820.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 B2SA
Activity Title:                                             City of Irving - Rehab Setaside

 Contractor shall conduct seven (7) residential rehabilitations and/or reconstrucitons of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in seven (7) owner-occupied homes.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous reporting period, the City of Irving completed 3 out of 3 residential rehabilitations and/or reconstructions to benefit households at
or below 50% AMI. Refer to Grantee Activity Number 77090000106 B1SA for Performance Measure data. Drawdown amount reflected above is
reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000106 D
Activity Title:                                             City of Irving - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$64,820.00

$64,820.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 D
Activity Title:                                             City of Irving - Demolition
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,820.00

$64,820.00

$64,820.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,820.00

City of Irving $64,820.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of six (6) blighted properties to result in an area-wide benefit in the identified target area(s).
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Irving completed demolition activites on 3 properties during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000106 E2
Activity Title:                                             City of Irving - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 E2
Activity Title:                                             City of Irving - Redev
0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,633,333.33

$1,633,333.33

$1,633,333.33

$1,169,568.97

$963,903.13

$205,665.84

Program Income Received: $123,609.60

Total Funds Expended: $1,633,333.33

City of Irving $1,633,333.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 E2
Activity Title:                                             City of Irving - Redev

 Contractor shall conduct the construction of fourteen (14) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget of this contract resulting in fourteen (14) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Ten (10) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 77090000106 E2  City of Irving previously reported completing construction on 10 housing units to benefit households between 51% and
120% AMI. Also previously, 7 NSP eligible homebuyers consummated purchases. In the current quarter, 1 NSP eligible homebuyer
consummated a purchase. Identification of remaining NSP eligible homebuyers continues. Draw amount here reflects reimbursement of
construction and activity delivery costs. One eligible household was placed into end use this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2951 Tudor Lane
2955 Tudor Lane
3019 Tudor Lane

Irving
Irving
Irving

Texas
Texas
Texas

75061
75061
75061

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        77090000106 E2SA
Activity Title:                                             City of Irving - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 E2SA
Activity Title:                                             City of Irving - Redev Setaside
City of Irving No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$816,666.67

$816,666.67

$816,666.67

$669,538.58

$497,662.21

$171,876.37

Program Income Received: $122,994.51

Total Funds Expended: $816,666.67

City of Irving $816,666.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of fourteen (14) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget of this contract resulting in fourteen (14) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Four (4) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 77090000106 E2SA  City of Irving previously reported completing construction on 4 housing units to benefit households at or below 50% AMI
and 5 NSP eligible homebuyers consummated purchases during previous quarters. The City of Irving consummated purchases for more
homebuyers at or below 50% AMI than originally proposed. Drawdown amount reflects reimbursement of construction costs.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 E2SA
Activity Title:                                             City of Irving - Redev Setaside

Address City State Zip Status Accept
3023 Tudor Lane Irving Texas 75060 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        77090000106 F
Activity Title:                                             City of Irving - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,000.00

$172,000.00

$172,000.00

$130,311.55

$130,311.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,000.00

City of Irving $172,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000106 F
Activity Title:                                             City of Irving - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Irving continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000107 B1SA
Activity Title:                                             City of Laredo - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Laredo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000107 B1SA
Activity Title:                                             City of Laredo - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,536,453.04

$1,536,453.04

$1,536,453.04

$1,536,278.45

$1,450,066.53

$86,211.92

Program Income Received: $150,844.63

Total Funds Expended: $1,536,453.04

City of Laredo $1,536,453.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire nineteen (19) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Nineteen (19) of the units shall benefit households at or below fifty percent (50%) of current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous reporting period, the City of Laredo acquired 19 out of 19 foreclosed or abandoned residential properties to benefit households at
or below 50% AMI. 19 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

Address City State Zip Status Accept
4739 Luka Ln Laredo Texas 78046 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        77090000107 B2SA
Activity Title:                                             City of Laredo - Rehab Setaside
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000107 B2SA
Activity Title:                                             City of Laredo - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Laredo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,900.11

$138,900.11

$138,900.11

$138,900.11

$85,258.27

$53,641.84

Program Income Received: $261.17

Total Funds Expended: $138,900.11

City of Laredo $138,900.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000107 B2SA
Activity Title:                                             City of Laredo - Rehab Setaside

 Contractor shall conduct nineteen (19) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the
funds provided under the corresponding activity line item in Exhibit B, Budget, resulting in nineteen (19) owner occupied homes.

 Rehabliitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Nineteen (19) of the units shall benefit households at or below fifty percent (50%) of current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous reporting period, the City of Laredo completed 19 out of 19 residential rehabilitations and/or reconstructions of housing units to
benefit households at or below 50% AMI. Refer to Grantee Activity Number 77090000107 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000107 D
Activity Title:                                             City of Laredo - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Laredo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000107 D
Activity Title:                                             City of Laredo - Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,400.00

$76,400.00

$76,400.00

$76,400.00

$76,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,400.00

City of Laredo $76,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of twenty-one (21) blighted properties to result in an area-wide benefit in the identified target areas.
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Laredo completed demolition activities on 21 of 21 blighted properties in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000107 F
Activity Title:                                             City of Laredo - Administration

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000107 F
Activity Title:                                             City of Laredo - Administration
Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Laredo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,290.00

$101,290.00

$101,290.00

$88,168.99

$88,168.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,290.00

City of Laredo $101,290.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000107 F
Activity Title:                                             City of Laredo - Administration

 City of Laredo continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000108 B1
Activity Title:                                             Affordable Homes of S. TX - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$499,672.00

$499,672.00

$499,672.00

$499,672.00

$499,672.00

$0.00

Program Income Received: $260,843.23

Total Funds Expended: $499,672.00

Affordable Homes of South Texas, Inc. $499,672.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 B1
Activity Title:                                             Affordable Homes of S. TX - Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire twelve (12) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition
of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Six (6) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 Affordable Homes of South Texas, Inc. amended their contract to acquire 16 foreclosed or abandoned homes or residential properties to
benefit households at or below 120% AMI. This proposed contract amendment awaits resolution. Additionally, 18 NSP eligible homebuyers
achieved end use during previous quarters. The subrecipient placed one homebuyer into end use in Hidalgo County.

Activity Progress Narrative:

Address City State Zip Status Accept
3016 Rutgers Ave
2909 Rice Ave
9818 N 29th Ln
3017 Rice Ave
2904 Rutgers Ave
3021 Rice Ave
3016 Queens Ave.
9718 N. 29th Lane

McAllen
McAllen
Mcallen
Mcallen
mcallen
mcallen
McAllen
McAllen

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

78504
78504
78504
78504
78504
78504
78504
78504

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
N/A
N/A
N
N
Y
Y

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        77090000108 B1SA
Activity Title:                                             Affordable Homes of S. TX - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 B1SA
Activity Title:                                             Affordable Homes of S. TX - Acquisition Setaside
Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,805.00

$300,805.00

$300,805.00

$300,805.00

$300,805.00

$0.00

Program Income Received: $10,568.10

Total Funds Expended: $300,805.00

Affordable Homes of South Texas, Inc. $300,805.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 B1SA
Activity Title:                                             Affordable Homes of S. TX - Acquisition Setaside

 Contractor shall acquire one (1) home and twenty (20) vacant lots that are foreclosed or abandoned.  Contractor shall carry out all acquisition
of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Twetny-one (21) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

  At the Obligation deadline, Contractor had shifted plans to better meet community priorities and purchased vacant foreclosed properties.  In
later quarterls, this setaside total in Residential Rehab/Reconstruction was eliminated and funding shifted to Redevelopment.

Activity Description

Qualifying neighborhoods identified in the application.

Location Description:

 77090000108 B1SA  Affordable Homes of South Texas, Inc. proposes to amend their contract and shift funds to reflect acquisition of 16
foreclosed or abandoned homes or residential properties to benefit households at or below 120% AMI. This proposed contract amendment is
pending resolution. Additionally, 2 NSP eligible homebuyers were placed into end use during previous quarters. One eligible low-income
homebuyer was placed into final use this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
3108 Rutgers Ave McAllen Texas 78504 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        77090000108 B2
Activity Title:                                             Affordable Homes of S. TX - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 B2
Activity Title:                                             Affordable Homes of S. TX - Rehab
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,159.50

$4,159.50

$4,159.50

$4,159.50

$4,159.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,159.50

Affordable Homes of South Texas, Inc. $4,159.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct one (1) residential rehabilitation and/or reconstruction of a housing unit within the target area utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, resulting in one (1) owner occupied home.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 One (1) of the activities shall benefit a household that is fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 Affordable Homes of South Texas, Inc. is proposing to amend their contract and shift funds so as to reflect 1 residential rehabilitation and/or
reconstruction of a housing unit to benefit households at or below 120% AMI. This proposed contract amendment is pending resolution.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 B2
Activity Title:                                             Affordable Homes of S. TX - Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000108 C
Activity Title:                                             Affordable Homes of S. TX - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

09/01/2009 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,258.00

$166,258.00

$166,258.00

$166,258.00

$166,258.00

$0.00

Program Income Received: $16,453.80

Total Funds Expended: $166,258.00

Affordable Homes of South Texas, Inc. $166,258.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 C
Activity Title:                                             Affordable Homes of S. TX - Landbank

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire, hold and dispose of fifteen (15) foreclosed homes or residential properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Contractor shall land bank properties to provide an area-wide benefit in the identified target areas.

 These activities shall benefit twenty one thousand seven hundred nineteen (21,719) persons of which seventeen thousand thirty-five (17,035)
persons or seventy-eight percent (78%) are at or below one-hundred twenty percent (120%) of the current AMI.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Affordable Homes of South Texas Inc. acquired 15 out of 15 foreclosed homes or residential properties. These foreclosed
homes or residential properties will be redeveloped into affordable housing. Affordable Homes of South Texas, Inc. is proposing to amend their
contract and shift funds so as to reflect the acquisition of an additional 50 foreclosed homes or residential properties, bringing their total of
landbanked properties to 65. This proposed contract amendment is pending resolution.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000108 E2SA
Activity Title:                                             Affordable Homes S. TX - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:



5933

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 E2SA
Activity Title:                                             Affordable Homes S. TX - Redev Setaside
09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$480,866.96

$480,866.96

$480,866.96

$189,466.97

$131,736.08

$57,730.89

Program Income Received: $40,235.31

Total Funds Expended: $480,866.96

Affordable Homes of South Texas, Inc. $480,866.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of eight (8) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in eight (8) owner-occupied units.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by REScheck certification.  New construction single-family homes must also be compliant with the universal design features as required
by &sect;2306.514 of the Texas Government Code.

 Eight (8) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 E2SA
Activity Title:                                             Affordable Homes S. TX - Redev Setaside

 Affordable Homes of South Texas, Inc. did framing, interior paint, flooring, plumbing, foundation, interior surface, roofing, electrical, site prep,
exterior paint & surface, finishing details, HVAC, insulation, cleanup, and cabinet work on dwelling previously acquired for low-income
household.

Activity Progress Narrative:

Address City State Zip Status Accept
2921 Rice Ave
839 Tierra Encantada
3004 Rutgers Ave

Mcallen
alamo
mcallen

Texas
Texas
Texas

78504
78516
78504

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
N

1
1
1

Activity Location:

Grantee Activity Number:                        77090000108 F
Activity Title:                                             Affordable Homes of S. TX - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,543.00

$73,543.00

$73,543.00

$63,344.37

$63,344.37

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000108 F
Activity Title:                                             Affordable Homes of S. TX - Administration

Total Funds Expended: $73,543.00

Affordable Homes of South Texas, Inc. $73,543.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Affordable Homes of South Texas, Inc. continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 B1
Activity Title:                                             City of Galveston - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 B1
Activity Title:                                             City of Galveston - Acquisition
Primary Responsible Organization:

City of Galveston2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,028.46

$170,028.46

$170,028.46

$169,097.46

$163,295.54

$5,801.92

Program Income Received: $38,005.38

Total Funds Expended: $183,788.53

City of Galveston2 $183,788.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire two (2) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Galveston acquired 2 out of 2 foreclosed and/or abandoned, demolished or vacant properties to benefit
households between 51% and 120% AMI. 2 NSP eligible homebuyers were placed into end use during previous quarters. While the original
contract was to benefit 2 households between 51% and 120% AMI, the Performance Measures reflected show the City of Galveston placing
more homebuyers at or below 50% AMI into end use than they were originally under contract for.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 B1
Activity Title:                                             City of Galveston - Acquisition

Address City State Zip Status Accept
4818 Alamo
2012 31st Street

Galveston
Galveston

Texas
Texas

77550
77550

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        77090000110 B2
Activity Title:                                             City of Galveston - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Galveston2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,353.82

$145,353.82

$145,353.82

$46,949.30

$0.00

$46,949.30

Program Income Received: $0.00

Total Funds Expended: $136,750.72

City of Galveston2 $136,750.72

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 B2
Activity Title:                                             City of Galveston - Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct two (2) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in two (2) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Galveston completed 2 out of 2 residential rehabilitations and/or reconstructions to benefit households
between 51% and 120% AMI. Refer to Grantee Activity Number 77090000110 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 D
Activity Title:                                             City of Galveston - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 D
Activity Title:                                             City of Galveston - Demolition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Galveston1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,842.54

$37,842.54

$37,842.54

$37,842.47

$30,615.33

$7,227.14

Program Income Received: $0.00

Total Funds Expended: $37,516.01

City of Galveston1 $37,516.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of ten (10) blighted properties to result in an area-wide benefit in the identified target area(s).
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Galveston completed demolition activities on 10 of 10 blighted properties in previous quarters. Drawdown amount reflected above
is reimbursement of demolition and activity delivery costs.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 D
Activity Title:                                             City of Galveston - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 E1
Activity Title:                                             City of Galveston - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Galveston1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,921.35

$56,921.35

$56,921.35

$55,782.70

$55,782.70

$0.00

Program Income Received: $215.57

Total Funds Expended: $56,463.35

City of Galveston1 $56,463.35

Match Contributed: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 E1
Activity Title:                                             City of Galveston - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire three (3) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Three (3) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Galveston acquired 3 out of 3 foreclosed and/or abandoned, demolished or vacant properties to benefit
households between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter. Identification of
remaining NSP eligible homebuyers is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 E1SA
Activity Title:                                             City of Galveston - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 E1SA
Activity Title:                                             City of Galveston - Acquisition Setaside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Galveston1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $12,790.06

Total Funds Expended: $0.00

City of Galveston1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Moving all setaside homebuyers to mod income homebuyers.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 On 4/29/2015, Program Income in the amount of $215.57, originally receipted on 9/29/2014, was transferred from 77090000105 E2SA to
77090000110 E1SA
 On 4/29/2015, Program Income in the amount of $215.57, originally receipted on 10/15/2014 was transferred from 77090000105 E1SA to
77090000110 E1SA

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 E1SA
Activity Title:                                             City of Galveston - Acquisition Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 E2
Activity Title:                                             City of Galveston - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Galveston1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$571,776.68

$571,776.68

$571,776.68

$482,417.47

$164,121.22

$318,296.25

Program Income Received: $0.00

Total Funds Expended: $561,533.56

City of Galveston1 $561,533.56

Match Contributed: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 E2
Activity Title:                                             City of Galveston - Redev

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of three (3) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in three (3) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Galveston completed construction on 3 out of 3 new housing units to benefit households between 51% and
120% AMI. Refer to Grantee Activity Number 77090000110 E1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 E2SA
Activity Title:                                             City of Galveston - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 E2SA
Activity Title:                                             City of Galveston - Redev Setaside
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Galveston1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $709.51

Total Funds Expended: $0.00

City of Galveston1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Deleting this activity and moving all funds to E2.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Galveston executed an amendment moving all low income homebuyers to moderate income homebuyers.
Corresponding budget, obligation, and expenditure have been shifted accordingly.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 E2SA
Activity Title:                                             City of Galveston - Redev Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000110 F
Activity Title:                                             City of Galveston - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Galveston1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,078.56

$53,078.56

$53,078.56

$49,096.15

$43,150.33

$5,945.82

Program Income Received: $0.00

Total Funds Expended: $53,078.56

City of Galveston1 $53,078.56

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000110 F
Activity Title:                                             City of Galveston - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Galveston continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000112 B1SA
Activity Title:                                             City of El Paso - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



5948

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000112 B1SA
Activity Title:                                             City of El Paso - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,522.45

$167,522.45

$167,522.45

$167,522.45

$147,793.20

$19,729.25

Program Income Received: $8,894.08

Total Funds Expended: $175,620.00

City of El Paso $175,620.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire two (2) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of El Paso acquired 2 out of 2 foreclosed or abandoned residential properties to benefit households at or below
50% AMI. 2 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000112 B2SA
Activity Title:                                             City of El Paso - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,118.39

$38,118.39

$38,118.39

$38,118.39

$18,331.26

$19,787.13

Program Income Received: $0.00

Total Funds Expended: $44,235.00

City of El Paso $44,235.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000112 B2SA
Activity Title:                                             City of El Paso - Rehab Setaside

 Contractor shall conduct two (2) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the funds
provided under the corresponding Contact Activity line item in Exhibit B, Budget, resulting in two (2) owner occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Two (2) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of El Paso completed 2 out of 2 residential rehabilitations and/or reconstructions to benefit households at or
below 50% AMI. Refer to Grantee Activity Number 77090000112 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000112 F
Activity Title:                                             City of El Paso - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000112 F
Activity Title:                                             City of El Paso - Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,993.00

$10,993.00

$10,993.00

$10,993.00

$10,993.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,993.00

City of El Paso $10,993.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of El Paso continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 B1
Activity Title:                                             HA of San Benito - Acquisition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B1
Activity Title:                                             HA of San Benito - Acquisition
Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,578.67

$101,578.67

$101,578.67

$100,953.08

$99,834.20

$1,118.88

Program Income Received: $41,209.29

Total Funds Expended: $101,578.67

Housing Authority of the City of San Benito $101,578.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B1
Activity Title:                                             HA of San Benito - Acquisition

 Contractor shall acquire three (3) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Housing Authority of the City of San Benito acquired 2 out of 2 foreclosed or abandoned homes or residential properties
to benefit households between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter. Identification
of remaining NSP eligible homebuyer is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 B1SA
Activity Title:                                             HA of San Benito - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B1SA
Activity Title:                                             HA of San Benito - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,693.53

$28,693.53

$28,693.53

$13,975.00

$13,511.00

$464.00

Program Income Received: $4,340.11

Total Funds Expended: $14,385.23

Housing Authority of San Benito $14,385.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire three (3) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Housing Authority of the City of San Benito acquired 1 out of 1 foreclosed or abandoned homes or residential properties
to benefit households at or below 50% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B2
Activity Title:                                             HA of San Benito - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,800.40

$72,800.40

$72,800.40

$72,333.58

$49,978.27

$22,355.31

Program Income Received: $973.20

Total Funds Expended: $72,800.40

Housing Authority of the City of San Benito $72,800.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B2
Activity Title:                                             HA of San Benito - Rehab

 Contractor shall conduct three (3) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, resulting in three (3) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 77090000113 B2  Housing Authority of City of San Benito previously completed rehabilitation on 2 foreclosed or abandoned residential
properties to benefit households between 51% and 120% AMI. Refer to Grantee Activity Number 77090000113 B1 for Performance Measure
data.  Drawdown amount is reimbursement of acquisition, construction, and activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 B2SA
Activity Title:                                             HA of San Benito - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B2SA
Activity Title:                                             HA of San Benito - Rehab Setaside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Housing Authority of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,249.33

$72,249.33

$72,249.33

$41,602.97

$41,039.32

$563.65

Program Income Received: $0.00

Total Funds Expended: $61,281.27

Housing Authority of San Benito $61,281.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct three (3) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, resulting in three (3) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 B2SA
Activity Title:                                             HA of San Benito - Rehab Setaside

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 77090000113 B2SA  Housing Authority of the City of San Benito previously completed rehabilitation activities on 1 foreclosed or abandoned
residential property for a household at or below 50% AMI. This quarter 2 low-income NSP eligible homebuyers were placed into end use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 D
Activity Title:                                             HA of San Benito - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,429.00

$13,429.00

$13,429.00

$13,429.00

$12,964.59

$464.41

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 D
Activity Title:                                             HA of San Benito - Demolition

Total Funds Expended: $13,429.00

Housing Authority of San Benito $13,429.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct demolition of three (3) blighted properties to result in an area-wide benefit in the identified target areas.  Properties
must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 77090000113 D  This quarter 2 low-income NSP eligible homebuyers were placed into end use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 E1
Activity Title:                                             HA of San Benito - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 E1
Activity Title:                                             HA of San Benito - Acquisition
Primary Responsible Organization:

Housing Authority of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$17,230.65

$769.35

Program Income Received: $53,632.34

Total Funds Expended: $18,000.00

Housing Authority of San Benito $18,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire two (2) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabliization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the Housing Authority of the City of San Benito acquired 1 out of 1 foreclosed and/or abandoned, demolished or vacant
property to benefit a household between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during the current quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 E1
Activity Title:                                             HA of San Benito - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 E1SA
Activity Title:                                             HA of San Benito - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,536.26

$19,536.26

$19,536.26

$14,400.00

$14,400.00

$0.00

Program Income Received: $22.40

Total Funds Expended: $14,400.00

Housing Authority of the City of San Benito $14,400.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 E1SA
Activity Title:                                             HA of San Benito - Acquisition Setaside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire two (2) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabliization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the Housing Authority of the City of San Benito acquired 1 out of 1 foreclosed and/or abandoned, demolished or vacant
property to benefit a household at or below 50% AMI. Identification of NSP eligible homebuyers is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 E2
Activity Title:                                             HA of San Benito - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 E2
Activity Title:                                             HA of San Benito - Redev
Primary Responsible Organization:

Housing Authority of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,617.21

$66,617.21

$66,617.21

$63,272.62

$54,549.81

$8,722.81

Program Income Received: $0.00

Total Funds Expended: $66,617.21

Housing Authority of San Benito $66,617.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construciton of two (2) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in two (2) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit households that are at fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 E2
Activity Title:                                             HA of San Benito - Redev

 77090000113 E2  Housing Authority, City of San Benito, previously completed construction activities on 1 foreclosed and/or abandoned,
demolished, or vacant property to benefit 1 household (between 51% and 120% AMI) who consummated acquisition. Draws this quarter reflect
reimbursement of construction, activity delivery, and acquisition costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 E2SA
Activity Title:                                             HA of San Benito - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,132.10

$65,132.10

$65,132.10

$60,275.61

$60,275.61

$0.00

Program Income Received: $1,330.20
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 E2SA
Activity Title:                                             HA of San Benito - Redev Setaside

Total Funds Expended: $64,473.93

Housing Authority of the City of San Benito $64,473.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construciton of two (2) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in two (2) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the Housing Authority of the City of San Benito completed construction activites on 1 out of 1 foreclosed and/or
abandoned, demolished or vacant property to benefit households at or below 50% AMI. Refer to Grantee Activity Number 77090000113 E1SA
for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000113 F
Activity Title:                                             HA of San Benito - Administration

Activity Type: Activity Status:

Administration Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 F
Activity Title:                                             HA of San Benito - Administration
Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Authority of the City of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,554.11

$24,554.11

$24,554.11

$24,554.11

$24,554.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,554.11

Housing Authority of the City of San Benito $24,554.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000113 F
Activity Title:                                             HA of San Benito - Administration

 The Housing Authority of the City of San Benito continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000117 F
Activity Title:                                             City of Houston - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Houston

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,292.36

$1,292.36

$1,292.36

$1,292.36

$1,292.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,292.36

City of Houston $1,292.36
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000117 F
Activity Title:                                             City of Houston - Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Houston voluntarily terminated their contract in June 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000119 F
Activity Title:                                             Central Dallas CDC - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Central Dallas Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000119 F
Activity Title:                                             Central Dallas CDC - Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,400.00

$5,400.00

$5,400.00

$5,400.00

$5,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,400.00

Central Dallas Community Development Corporation $5,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Central Dallas CDC voluntarily terminated their contract in June 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000123 B1
Activity Title:                                             City of Harlingen - Acquisition
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B1
Activity Title:                                             City of Harlingen - Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,010.28

$111,010.28

$111,010.28

$111,010.28

$0.00

$111,010.28

Program Income Received: $67,840.13

Total Funds Expended: $160,680.00

City of Harlingen $160,680.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B1
Activity Title:                                             City of Harlingen - Acquisition

 Contractor shall acquire five (5) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Harlingen acquired 2 out of 2 foreclosed or abandoned homes or residential properties to benefit households
between 51% and 120% AMI. 3 NSP eligible homebuyers were placed into end use during previous quarters. The Performance Measures reflect
the City of Harlingen placing more homebuyers between 51% and 120% AMI into end use than they were originally contracted for. Drawdown
amount reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000123 B1SA
Activity Title:                                             City of Harlingen - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B1SA
Activity Title:                                             City of Harlingen - Acquisition Setaside

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,902.20

$145,902.20

$145,902.20

$145,902.20

$118,887.83

$27,014.37

Program Income Received: $8,245.90

Total Funds Expended: $196,110.00

City of Harlingen $196,110.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire five (5) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

In a previous quarter, the City of Harlingen acquired 3 out of 3 foreclosed or abandoned homes or residential properties to benefit households
at or below 50% AMI. 2 NSP eligible homebuyers were placed into end use during previous quarters. Identification of remaining NSP eligible
homebuyer is underway. Drawdown amount reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B2
Activity Title:                                             City of Harlingen - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,992.26

$27,992.26

$27,992.26

$27,992.26

$7,960.97

$20,031.29

Program Income Received: $0.00

Total Funds Expended: $29,983.41

City of Harlingen $29,983.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B2
Activity Title:                                             City of Harlingen - Rehab

 Contractor shall conduct five (5) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, resulting in five (5) owner occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Harlingen completed 2 out of 2 residential rehabilitations and/or reconstructions of housing units to benefit
households between 51% and 120% AMI. Refer to Grantee Activity Number 77090000123 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000123 B2SA
Activity Title:                                             City of Harlingen - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B2SA
Activity Title:                                             City of Harlingen - Rehab Setaside

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,916.92

$40,916.92

$40,916.92

$40,916.92

$28,301.69

$12,615.23

Program Income Received: $0.00

Total Funds Expended: $58,044.94

City of Harlingen $58,044.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct five (5) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, resulting in five (5) owner occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

In previous quarters, the City of Harlingen completed 3 out of 3 residential rehabilitations and/or reconstructions of housing units to benefit
households at or below 50% AMI. Refer to Grantee Activity Number 77090000123 B1SA for Performance Measure data. Drawdown amount
reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 B2SA
Activity Title:                                             City of Harlingen - Rehab Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000123 D
Activity Title:                                             City of Harlingen - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,940.50

$11,940.50

$11,940.50

$11,940.50

$4,100.50

$7,840.00

Program Income Received: $0.00

Total Funds Expended: $11,940.50

City of Harlingen $11,940.50

Match Contributed: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 D
Activity Title:                                             City of Harlingen - Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of seven (7) blighted properties to result in an area-wide benefit in the identified target areas.
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Harlingen completed demolition activities on 7 out of 7 properties in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000123 F
Activity Title:                                             City of Harlingen - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000123 F
Activity Title:                                             City of Harlingen - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,750.82

$15,750.82

$15,750.82

$15,750.82

$0.00

$15,750.82

Program Income Received: $0.00

Total Funds Expended: $22,837.94

City of Harlingen $22,837.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 77090000123 F  The City of Harlingen continued to administer NSP within program requirements. Funds drawn reflect reimbursement of
administrative expenses allowable under the contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000125 B1
Activity Title:                                             San Antonio Alt. Housing - Acquisition
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B1
Activity Title:                                             San Antonio Alt. Housing - Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$873,990.75

$873,990.75

$865,312.86

$865,312.86

$828,494.11

$36,818.75

Program Income Received: $357,394.88

Total Funds Expended: $865,312.86

San Antonio Alternative Housing Corporation $865,312.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B1
Activity Title:                                             San Antonio Alt. Housing - Acquisition

 Contractor shall acquire eleven (11) homes or residential properties that are foreclosed or abandoned. Included in this acquisition are nine (9)
single family residences and two (2) 4-plex properties.  Contractor shall carry out all acquisition of needed real property, easements, and/or
rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et
seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and
Economic Recovery Act, 2008 (FR-5255-N-01).

 Activities related to the 4-plex properties will benefit eight (8) households at or below fifty percent (50%) of the current AMI at the time of
rental contract.

 One (1) of the activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Eight (8) of the activites shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Qualifying neighborhoods identified in the application within the City of San Antonio.

Location Description:

 On 4/29/2015, Program Income in the amount of $15,722.22, originally receipted on 8/3/2012 was transferred from 77090000125 B1 to
77090000215 B1

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000125 B1SA
Activity Title:                                             San Antonio Alt. Housing - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B1SA
Activity Title:                                             San Antonio Alt. Housing - Acquisition Setaside
Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$454,232.08

$454,232.08

$247,986.88

$247,575.19

$247,575.19

$0.00

Program Income Received: $185,037.46

Total Funds Expended: $247,986.88

San Antonio Alternative Housing Corporation $247,986.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire eleven (11) homes or residential properties that are foreclosed or abandoned. Included in this acquisition are nine (9)
single family family residences and two (2) 4-plex properties.  Contractor shall carry out all acquisition of needed real property, easements,
and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec.
4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing
and Economic Recovery Act, 2008 (FR-5255-N-01).

 The two 4-plex activities will benefit eight (8) households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 One (1) of the activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Eight (8) of the activites shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Qualifying neighborhoods identified in the application within the City of San Antonio.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B1SA
Activity Title:                                             San Antonio Alt. Housing - Acquisition Setaside

 In previous quarters, San Antonio Alternative Housing Corporation acquired 3 out of 3 foreclosed or abandoned homes or residential properties
to benefit households at or below 50% AMI. Identification of remaining NSP eligible homebuyers/renters is underway. The Performance
Measures reflect San Antonio Alternative Housing placing more homebuyers at or below 50% AMI into end use than they were originally under
contract for.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000125 B2
Activity Title:                                             San Antonio Alt. Housing - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,935.92

$126,935.92

$125,203.18

$124,973.58

$87,736.38

$37,237.20

Program Income Received: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B2
Activity Title:                                             San Antonio Alt. Housing - Rehab

Total Funds Expended: $125,203.18

San Antonio Alternative Housing Corporation $125,203.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct eleven (11) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the
funds provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eleven (11) owner-occupied
homes.  Nine (9) of these rehabilitations and/or reconstructions shall be single family residences and two (2) shall be 4-plex properties.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Eight (8) of these activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 One (1) of the activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Eight (8) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Qualifying neighborhoods identified in the application within the City of San Antonio.

Location Description:

 In previous quarters, San Antonio Alternative Housing Corporation completed 8 out of 8 residential rehabilitations and/or reconstructions of
housing units to benefit households between 51% and 120% AMI. Refer to Grantee Activity Number 7700000125 B1 for Performance Measure
data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000125 B2SA
Activity Title:                                             San Antonio Alt. Housing - Rehab Setaside
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B2SA
Activity Title:                                             San Antonio Alt. Housing - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$544,559.34

$544,559.34

$522,017.72

$521,920.73

$418,634.77

$103,285.96

Program Income Received: $47,685.18

Total Funds Expended: $522,017.72

San Antonio Alternative Housing Corporation $522,017.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



5985

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 B2SA
Activity Title:                                             San Antonio Alt. Housing - Rehab Setaside

 Contractor shall conduct eleven (11) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the
funds provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eleven (11) owner-occupied
homes.  Nine (9) of these rehabilitations and/or reconstructions shall be single family residences and two (2) shall be 4-plex properties.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Eight (8) of these activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 One (1) of the activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Eight (8) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Qualifying neighborhoods identified in the application within the City of San Antonio.

Location Description:

 In previous quarters, San Antonio Alternative Housing Corporation completed 3 out of 3 residential rehabilitations and/or reconstructions of
housing units to benefit households at or below 50% AMI. Refer to Grantee Activity Number 7700000125 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000125 E1SA
Activity Title:                                             San Antonio Alt. Housing - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

10/16/2012 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 E1SA
Activity Title:                                             San Antonio Alt. Housing - Acquisition Setaside
Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,975.90

$174,975.90

$174,975.90

$174,975.90

$17,917.33

$157,058.57

Program Income Received: $94,700.39

Total Funds Expended: $174,975.90

San Antonio Alternative Housing Corporation $174,975.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire seventeen (17) vacant properties.  Contractor shall carry out all acquisition of needed real property, easements, and/or
rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et
seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and
Economic Recovery Act, 2008 (FR-5255-N-01).

 Seventeen (17) of the activites shall benefit households at or below fifty percent (50%) of the current AMI, thirteen (13) at the time of
homebuyer contract and four (4) at the time of rental.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, San Antonio Alternative Housing Corporation acquired 17 out of 17 vacant properties to benefit households at or below
50% AMI. 13 NSP eligible homebuyers were placed into end use during previous quarters. Identification of remaining NSP eligible
homebuyers/renters is underway.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 E1SA
Activity Title:                                             San Antonio Alt. Housing - Acquisition Setaside

Address City State Zip Status Accept
602 W Euclid
608 W Euclid

San Antonio
San Antonio

Texas
Texas

78212
78212

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        77090000125 E2SA
Activity Title:                                             San Antonio Alt. Housing - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,315,394.50

$1,315,394.50

$1,315,394.50

$1,315,394.50

$1,075,421.93

$239,972.57

Program Income Received: $7,843.80

Total Funds Expended: $1,315,394.50

San Antonio Alternative Housing Corporation $1,315,394.50

Match Contributed: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 E2SA
Activity Title:                                             San Antonio Alt. Housing - Redev Setaside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of seventeen (17) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in thirteen (13) owner-occupied homes and four (4)
rental units.

 Seventeen (17) of the activites shall benefit households at or below fifty percent (50%) of the current AMI, thirteen (13) at the time of
homebuyer contract and four (4) at the time of rental.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, San Antonio Alternative Housing Corporation completed construction of 17 out of 17 new housing units to benefit
households at or below 50% AMI. Refer to Grantee Activity Number 7700000125 E1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000125 F
Activity Title:                                             San Antonio Alt. Housing - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000125 F
Activity Title:                                             San Antonio Alt. Housing - Administration
Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,361.81

$123,361.81

$123,361.81

$114,758.90

$112,956.36

$1,802.54

Program Income Received: $0.00

Total Funds Expended: $123,361.81

San Antonio Alternative Housing Corporation $123,361.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 San Antonio Alternative Housing Corporation continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B1
Activity Title:                                             City of Austin - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $257,959.08

Total Funds Expended: $0.00

City of Austin $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B1
Activity Title:                                             City of Austin - Acquisition

 Contractor shall acquire four (4) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Austin acquired 2 out of 2 foreclosed or abandoned homes or residential properties to benefit households
between 51% and 120% AMI. This activity was created based on a previous contract amendment. It will be populated as homebuyers
materialize and attached funds are shifted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 B1SA
Activity Title:                                             City of Austin - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B1SA
Activity Title:                                             City of Austin - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$509,868.93

$509,868.93

$509,868.93

$509,868.93

$491,309.87

$18,559.06

Program Income Received: $190,757.68

Total Funds Expended: $509,868.93

City of Austin $509,868.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire four (4) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Austin was acquired 2 out of 2 foreclosed or abandoned homes or residential properties to benefit households
at or below 50% AMI. The Performance Measures reflect the City of Austin placing more homebuyers at or below 50% AMI into end use than
they were originally contracted for.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B2
Activity Title:                                             City of Austin - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Austin $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B2
Activity Title:                                             City of Austin - Rehab

 Contractor shall conduct four (4) residential rehabilitations of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line time in Exhibit B, Budget, of this contract resulting in four (4) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Austin completed 2 out of 2 residential rehabilitations of housing units to benefit households between 51%
and 120% AMI. Refer to Grantee Activity Number 7700000146 B1 for Performance Measure data. This activity was created based on a previous
contract amendment. It will be populated as homebuyers materialize and attached funds are shifted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 B2SA
Activity Title:                                             City of Austin - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B2SA
Activity Title:                                             City of Austin - Rehab Setaside
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,626.78

$39,626.78

$39,626.78

$39,626.78

$36,242.04

$3,384.74

Program Income Received: $0.00

Total Funds Expended: $39,626.78

City of Austin $39,626.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct four (4) residential rehabilitations of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line time in Exhibit B, Budget, of this contract resulting in four (4) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Austin completed 2 out of 2 residential rehabilitations of housing units to benefit households at or below 50%
AMI. Refer to Grantee Activity Number 7700000146 B1SA for Performance Measure data.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 B2SA
Activity Title:                                             City of Austin - Rehab Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 E1
Activity Title:                                             City of Austin - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,867.60

$146,867.60

$146,867.60

$146,867.60

$119,476.24

$27,391.36

Program Income Received: $568.44

Total Funds Expended: $146,867.60

City of Austin $146,867.60

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 E1
Activity Title:                                             City of Austin - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire twelve (12) vacant properties.  Contractor shall carry out all acquisition of needed real property, easements, and/or
rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et
seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and
Economic Recovery Act, 2008 (FR-5255-N-01).

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Austin acquired 6 out of 6 foreclosed properties to benefit households between 51% and 120% AMI. 5 NSP
eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 E1SA
Activity Title:                                             City of Austin - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 E1SA
Activity Title:                                             City of Austin - Acquisition Setaside
Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,000.00

$55,000.00

$55,000.00

$55,000.00

$55,000.00

$0.00

Program Income Received: $63,047.27

Total Funds Expended: $55,000.00

City of Austin $55,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire twelve (12) vacant properties.  Contractor shall carry out all acquisition of needed real property, easements, and/or
rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et
seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and
Economic Recovery Act, 2008 (FR-5255-N-01).

 Six (6) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Austin acquired 6 out of 6 foreclosed properties to benefit households at or below 50% AMI. This activity was
created based on a previous contract amendment. It will be populated in future quarters as homebuyers materialize and attached funds are
shifted. The Performance Measures reflect the City of Austin placing more homebuyers at or below 50% AMI into end use than they were
originally contracted for.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 E1SA
Activity Title:                                             City of Austin - Acquisition Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 E2
Activity Title:                                             City of Austin - Redev

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$984,177.11

$984,177.11

$984,177.11

$984,177.11

$913,039.82

$71,137.29

Program Income Received: $0.00

Total Funds Expended: $984,177.11

City of Austin $984,177.11

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 E2
Activity Title:                                             City of Austin - Redev

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of twelve (12) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in twelve (12) owner-occupied units.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features required
by &sect;2306.514 of the Texas Government Code.

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Austin completed construction of 6 out of 6 new housing units to benefit households between 51% and 120%
AMI. Refer to Grantee Activity Number 7700000146 E1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 E2SA
Activity Title:                                             City of Austin - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 E2SA
Activity Title:                                             City of Austin - Redev Setaside
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,353.50

$206,353.50

$206,353.50

$206,353.50

$175,708.50

$30,645.00

Program Income Received: $3,556.78

Total Funds Expended: $206,353.50

City of Austin $206,353.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of twelve (12) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in twelve (12) owner-occupied units.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features required
by &sect;2306.514 of the Texas Government Code.

 Six (6) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 E2SA
Activity Title:                                             City of Austin - Redev Setaside

 In a previous quarter, the City of Austin completed construction of 6 out of 6 new housing units to benefit households at or below 50% AMI.
Refer to Grantee Activity Number 7700000146 E1SA for Performance Measure data. This activity was created based on a previous contract
amendment. It will be populated as homebuyers materialize and attached funds are shifted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000146 F
Activity Title:                                             City of Austin - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Austin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,750.93

$89,750.93

$89,750.93

$89,750.93

$89,750.93

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000146 F
Activity Title:                                             City of Austin - Administration

Total Funds Expended: $89,750.93

City of Austin $89,750.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 During a previous quarter, the City of Austin completed administration of their contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000150 B1SA
Activity Title:                                             CDC Brownsville - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 B1SA
Activity Title:                                             CDC Brownsville - Acquisition Setaside
Primary Responsible Organization:

Community Development Corporation of Brownsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,676,936.00

$1,676,936.00

$1,676,936.00

$1,671,328.27

$1,580,105.14

$91,223.13

Program Income Received: $206,638.76

Total Funds Expended: $1,676,936.00

Community Development Corporation of Brownsville $1,676,936.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire twenty-one (21) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Twenty-one (21) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Community Development Corporation of Brownsville acquired 21 out of 21 foreclosed or abandoned homes or residential
properties to benefit households at or below 50% AMI. 21 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 B1SA
Activity Title:                                             CDC Brownsville - Acquisition Setaside

Address City State Zip Status Accept
1448 Guadalupe Cir
7313 Alabama Pine
1236 Janet Ln
2369 Frankfurt
7341 Highland Pine
2812 Parkview Ln
6895 Blue Spruce
530 Legion Hall
2920 Armadillo
405 Mango Ln
3336 Brasilia
626 Valle Alto Dr

Brownsville
Brownsville
Brownsville
Brownsville
Brownsville
Brownsville
Brownsville
Los Fresnos
Brownsville
Brownsville
Brownsville
Los Fresnos

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

78526
78520
78526
78526
78526
78526
78526
78566
78526
78521
78526
78566

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        77090000150 B2SA
Activity Title:                                             CDC Brownsville - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Corporation of Brownsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$290,000.00

$290,000.00

$290,000.00

$228,533.60

$178,267.12

$50,266.48
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 B2SA
Activity Title:                                             CDC Brownsville - Rehab Setaside
Program Income Received: $0.00

Total Funds Expended: $290,000.00

Community Development Corporation of Brownsville $290,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct twenty-one (21) residential rehabilitations and/or reconstructions of housing units within the target areas utilizing the
funds provided under the corresponding Contract Activity line item in Exhibit B, Budget, resulting in twenty-one (21) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Twenty-one (21) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Community Development Corporation of Brownsville completed 21 out of 21 residential rehabilitations and/or
reconstructions of housing units to benefit households at or below 50% AMI. Refer to Grantee Activity Number 77090000150 B1SA for
Performance Measure data. Drawdown amount reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000150 C
Activity Title:                                             CDC Brownsville - Landbank

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 C
Activity Title:                                             CDC Brownsville - Landbank
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

09/01/2009 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Corporation of Brownsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$514,575.00

$514,575.00

$514,575.00

$512,458.77

$511,917.28

$541.49

Program Income Received: $1,429.73

Total Funds Expended: $514,575.00

Community Development Corporation of Brownsville $514,575.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 C
Activity Title:                                             CDC Brownsville - Landbank

 Contractor shall acquire, hold and dispose of thirty nine (39) foreclosed homes or residential properties.  In a later reporting period, this
number was changed to thirty-nine (39) foreclosed homes or residential properties.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Contractor shall land bank properties to provide an area-wide benefit in the identified target areas.

 Properties must be transferred to a final eligible use within ten (10) years of the effective date as specified in Section 2 of this Contract.

 Prior to occupation, all new housing units constructed on Land Bank properties must meet the International Residential Codes, as required by
Chapter 214, Subchapter G, of the Local Government Code and all applicable energy efficiency standards established by &sect;2306.187 of the
Texas Government Code as well as energy standards as verified by a REScheck certification.  New construction single-family homes must also
be compliant with the universal design features as required by &sect;2306.514 of the Texas Government Code.

 Prior to occupation, all rehabilitated homes (the entire unit) on Land Bank properties must be brought up to, at a minimum, Housing Quality
Standards as well as local building codes and zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local
building codes, then the homes must be brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Prior to occupation, all reconstructed homes on Land Bank properties must meet the International Residential Codes, as required by Chapter
214, Subchapter G, of the Local Government Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas
Government Code as well as energy standards as verified by a REScheck certification.  Reconstructed single-family homes must also be
compliant with the universal design features as required by &sect;2306.514 of the Texas Government Code.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Community Development Corporation of Brownsville acquired 39 foreclosed homes or residential properties. These
foreclosed homes or residential properties will be redeveloped into affordable housing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000150 D
Activity Title:                                             CDC Brownsville - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 D
Activity Title:                                             CDC Brownsville - Demolition
Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Corporation of Brownsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,649.32

$283,649.32

$283,649.32

$270,184.05

$268,154.83

$2,029.22

Program Income Received: $0.00

Total Funds Expended: $283,649.32

Community Development Corporation of Brownsville $283,649.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of one (1) blighted property consisting of fifty-six (56) units and four (4) other blighted units together
with four (4) single family blighted properties to result in an area-wide benefit in the identified target area(s).  Properties must meet NSP and
local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 D
Activity Title:                                             CDC Brownsville - Demolition

 Community Development Corporation of Brownsville was under contract to demolish 1 blighted property consisting of 56 units, as well as four
4 other blighted units together with four 4 single family blighted properties. All demolition activities were carried out during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000150 F
Activity Title:                                             CDC Brownsville - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Development Corporation of Brownsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,830.00

$152,830.00

$152,830.00

$148,215.22

$148,215.22

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000150 F
Activity Title:                                             CDC Brownsville - Administration

Total Funds Expended: $152,830.00

Community Development Corporation of Brownsville $152,830.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Community Development Corporation of Brownsville continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000153 E2
Activity Title:                                             Builders of Hope - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000153 E2
Activity Title:                                             Builders of Hope - Redev
Primary Responsible Organization:

Builders of Hope CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$623,539.86

$623,539.86

$623,539.86

$623,539.86

$514,852.93

$108,686.93

Program Income Received: $985,176.75

Total Funds Expended: $1,182,679.82

Builders of Hope CDC $1,182,679.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of seventeen (17) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in seventeen (17) new owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Thirteen (13) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current
AMI.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:



6013

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000153 E2
Activity Title:                                             Builders of Hope - Redev

 On 4/16/2015, Program Income in the amount of $12,450.35, originally receipted on 6/27/2013, was transferred from 77090000153 E2 to
77090000106 B1.

Activity Progress Narrative:

Address City State Zip Status Accept
7827 Oak Garden Trail
7823 Oak Garden Trail
7831 Oak Garden Trail
2003 Oak Garden Court

Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas

75232
75232
75232
75232

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

1
1
1
1

Activity Location:

Grantee Activity Number:                        77090000153 E2SA
Activity Title:                                             Builders of Hope - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/15/2011 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Builders of Hope CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$771,957.70

$771,957.70

$771,957.70

$771,957.70

$696,045.68

$75,912.02

Program Income Received: $140,055.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000153 E2SA
Activity Title:                                             Builders of Hope - Redev Setaside

Total Funds Expended: $394,741.76

Builders of Hope CDC $394,741.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of seventeen (17) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in seventeen (17) new owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification. New construction single-family homes must also be compliant with the universal design features as required
by &sect;2306.514 of the Texas Government Code.

 Four (4) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Builders of Hope completed construction on 4 of 4 new housing units to benefit households at or below 50% AMI.
Identification of NSP eligible homebuyers is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000153 F
Activity Title:                                             Builders of Hope - Administration

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000153 F
Activity Title:                                             Builders of Hope - Administration
Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Builders of Hope CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,988.95

$66,988.95

$66,988.95

$66,988.95

$54,538.60

$12,450.35

Program Income Received: $0.00

Total Funds Expended: $90,826.00

Builders of Hope CDC $90,826.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000153 F
Activity Title:                                             Builders of Hope - Administration

 Builders of Hope continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000154 C
Activity Title:                                             City of Port Arthur - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

09/01/2009 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port Arthur

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$265,963.24

$265,963.24

$265,963.24

$47,151.31

$27,699.31

$19,452.00

Program Income Received: $6,982.95

Total Funds Expended: $265,963.24

City of Port Arthur $265,963.24
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 C
Activity Title:                                             City of Port Arthur - Landbank
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire, hold, maintain as necessary and dispose of one hundred sixteen (116) foreclosed homes or residential properties.
Contractor shall carry out all acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part
42), as modified by the Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Contractor shall land bank properties to provide an area-wide benefit in the identified target area(s).

 Properties must be transferred to a final eligible use within 10 years of the effective date as specified in Section 2 of this Contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Port Arthur was contracted to purchase a total of 116 land bank properties through tax foreclosure, pending TDHCA NSP financing
for reimbursement. These foreclosed homes or residential properties will be redeveloped into affordable housing, transferred to adjacent
property owners if too small for redevelopment, or redeveloped into public facilities. The City of Port Arthur is working with technical assistance
providers to determine end use of properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000154 D
Activity Title:                                             City of Port Arthur - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 D
Activity Title:                                             City of Port Arthur - Demolition
09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port Arthur

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,186.92

$52,186.92

$52,186.92

$40,478.60

$40,478.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,186.92

City of Port Arthur $52,186.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of eleven (11) blighted properties to result in an area-wide benefit in the identified target area(s).
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Port Arthur completed demolition of 9 out of 11 blighted properties in previous quarters.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 D
Activity Title:                                             City of Port Arthur - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000154 E1SA
Activity Title:                                             City of Port Arthur -  Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port Arthur

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,112.30

$12,112.30

$12,112.30

$12,111.50

$12,111.50

$0.00

Program Income Received: $165,784.79

Total Funds Expended: $12,112.30

City of Port Arthur $12,112.30

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 E1SA
Activity Title:                                             City of Port Arthur -  Acquisition Setaside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire eight (8) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Eight (8) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Port Arthur acquired 8 out of 8 foreclosed and/or abandoned, demolished or vacant properties to benefit
households at or below 50% AMI. 5 NSP eligible homebuyers were placed into end use during previous quarters and 2 NSP eligible homebuyers
were placed into end use during the current quarter. Identification of remaining NSP eligible homebuyers is underway.

Activity Progress Narrative:

Address City State Zip Status Accept
2024 9th St Port Arthur Texas 77640 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        77090000154 E2SA
Activity Title:                                             City of Port Arthur - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 E2SA
Activity Title:                                             City of Port Arthur - Redev Setaside
City of Port Arthur No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$926,997.96

$926,997.96

$926,997.96

$758,523.75

$280,226.91

$478,296.84

Program Income Received: $2,135.34

Total Funds Expended: $926,997.96

City of Port Arthur $926,997.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct eight (8) residential reconstructions of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eight (8) owner-occupied homes.

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Eight (8) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Port Arthur completed 8 out of 8 residential reconstructions of housing units to benefit households at or below
50% AMI. Refer to Grantee Activity Number 77090000154 E1SA for Performance Measure data. Drawdown amount reflected above is
reimbursement of construction and activity delivery costs.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 E2SA
Activity Title:                                             City of Port Arthur - Redev Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000154 F
Activity Title:                                             City of Port Arthur - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Port Arthur

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,311.25

$92,311.25

$92,311.25

$34,286.46

$34,286.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,311.25

City of Port Arthur $92,311.25

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000154 F
Activity Title:                                             City of Port Arthur - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Port Arthur continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000155 B1
Activity Title:                                             City of Garland - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Garland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 B1
Activity Title:                                             City of Garland - Acquisition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,584.37

$158,584.37

$603,889.43

$467,227.50

$395,370.89

$71,856.61

Program Income Received: $14,147.29

Total Funds Expended: $603,889.43

City of Garland $603,889.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire nine (9) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Garland acquired 6 out of 6 foreclosed or abandoned homes or residential properties to benefit households
between 51% and 120% AMI. 4 NSP eligible homebuyers were placed into end use during previous quarters. Identification of remaining NSP
eligible homebuyers is underway.

Activity Progress Narrative:

Address City State Zip Status Accept
801 Kingsley Garland Texas 75040 Address Matched against GSC Y 1

Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 B1SA
Activity Title:                                             City of Garland - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Garland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$402,275.46

$402,275.46

$403,600.46

$73,974.77

$67,761.33

$6,213.44

Program Income Received: $26,682.32

Total Funds Expended: $182,818.50

City of Garland $182,818.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 B1SA
Activity Title:                                             City of Garland - Acquisition Setaside

 Contractor shall acquire nine (9) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Three (3) of the activities shall bnefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 On 5/1/2015, Program Income in the amount of $171.46, originally receipted on 5/22/2014 was transferred from 77090000105 D to
77090000155 B1SA

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000155 B2
Activity Title:                                             City of Garland - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Garland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $105,577.24
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 B2
Activity Title:                                             City of Garland - Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,577.24

$428,313.57

$378,773.39

$317,495.01

$61,278.38

Program Income Received: $0.00

Total Funds Expended: $428,313.57

City of Garland $428,313.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct nine (9) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in nine (9) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Garland completed 6 out of 6 residential rehabilitations and/or reconstructions of housing units to benefit
households between 51% and 120% AMI. Refer to Grantee Activity Number 77090000155 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 B2SA
Activity Title:                                             City of Garland - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Garland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$362,262.59

$362,262.59

$362,262.59

$108,724.00

$87,162.38

$21,561.62

Program Income Received: $0.00

Total Funds Expended: $108,724.00

City of Garland $108,724.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6029

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 B2SA
Activity Title:                                             City of Garland - Rehab Setaside

 Contractor shall conduct nine (9) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in nine (9) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Three (3) of the activites shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Garland completed 3 out of 3 residential rehabilitations and/or reconstructions of housing units to benefit
households at or below 50% AMI. Refer to Grantee Activity Number 77090000155 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000155 F
Activity Title:                                             City of Garland - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Garland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000155 F
Activity Title:                                             City of Garland - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,604.00

$41,604.00

$49,167.08

$41,604.00

$41,604.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,167.08

City of Garland $49,167.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Garland continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000156 B1SA
Activity Title:                                             Inclusive Communities Proj. - Acquisition Setaside

Activity Type: Activity Status:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000156 B1SA
Activity Title:                                             Inclusive Communities Proj. - Acquisition Setaside
Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Inclusive Communities Project

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$335,870.10

$335,870.10

$335,870.10

$335,870.10

$335,870.10

$0.00

Program Income Received: $67,001.20

Total Funds Expended: $335,870.10

Inclusive Communities Project $335,870.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer shall acquire homes or residential properties that are foreclosed or abandoned at the locations listed in Schedule 1, annexed hereto.
Developer shall carry out all acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part
42), as modified by the Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit renter households at or below fifty percent (50%) of the current AMI at the time of initial rental contract.

Activity Description
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000156 B1SA
Activity Title:                                             Inclusive Communities Proj. - Acquisition Setaside

Developer shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 Inclusive Communitites Project voluntarily terminated their contract in a previous reporting period. Drawdown and expenditure amounts are
reimbursement of eligible costs. Remaining funds were deobligated for use in other contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000157 A1SA
Activity Title:                                             Travis County HFC - Permanent Financing Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Travis County Housing Finance Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,146.31

$252,146.31

$252,146.31

$252,146.31

$249,869.84

$2,276.47

Program Income Received: $57,989.34
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000157 A1SA
Activity Title:                                             Travis County HFC - Permanent Financing Setaside

Total Funds Expended: $252,146.31

Travis County Housing Finance Corporation $252,146.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP permanent mortgage financing for two (2) households at or below 50% of AMI at the time of
homebuyer contract.  Contractor shall accept homebuyer applications with required supporting documentation and determine initial income
eligibility for the program.

 Two (2) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Travis County Housing Finance Corporation coordinated access to Texas NSP permanent mortgage financing for 2
households at or below 50% AMI. All activities under this contract have been completed and reimbursed. The contract was closed out and
remaining funds deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000157 A2
Activity Title:                                             Travis County HFC - Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000157 A2
Activity Title:                                             Travis County HFC - Homebuyer Assistance
Projected Start Date: Projected End Date:

09/01/2009 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Travis County Housing Finance Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,385.33

$115,385.33

$115,885.33

$115,885.33

$114,765.90

$1,119.43

Program Income Received: $0.00

Total Funds Expended: $115,885.33

Travis County Housing Finance Corporation $115,885.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for eight (8) households at or below 120% of the current AMI at the
time of homebuyer contract. Texas NSP Homebuyer Assistance must be justified according to need and may not exceed thirty thousand dollars
($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall accept homebuyer
applications with required supporting documentation to justify the amount of assistance and determine initial income eligibility for the program.

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000157 A2
Activity Title:                                             Travis County HFC - Homebuyer Assistance

 In previous quarters, Travis County Housing Finance Corporation coordinated access to Texas NSP homebuyer assistance for 6 households
between 51% and 120% AMI. All activities under this contract have been completed and reimbursed. The contract was closed out and
remaining funds deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000157 A2SA
Activity Title:                                             Travis County HFC - Homebuyer Assistance Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Travis County Housing Finance Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,092.00

$4,092.00

$3,592.00

$3,592.00

$3,592.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000157 A2SA
Activity Title:                                             Travis County HFC - Homebuyer Assistance Setaside

Total Funds Expended: $3,592.00

Travis County Housing Finance Corporation $3,592.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for eight (8) households at or below 120% of the current AMI at the
time of homebuyer contract. Texas NSP Homebuyer Assistance must be justified according to need and may not exceed thirty thousand dollars
($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall accept homebuyer
applications with required supporting documentation to justify the amount of assistance and determine initial income eligibility for the program.

 Two (2) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Travis County Housing Finance Corporation coordinated access to Texas NSP homebuyer assistance for 2 households at
or below 50% AMI. All activities under this contract have been completed and reimbursed. Refer to Grantee Activity Number 77090000157
A1SA for Performance Measure data. The contract was closed out and remaining funds deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000157 F
Activity Title:                                             Travis County HFC - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000157 F
Activity Title:                                             Travis County HFC - Administration
Projected Start Date: Projected End Date:

09/01/2009 06/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Travis County Housing Finance Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,848.36

$19,848.36

$19,848.36

$19,848.36

$19,848.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,848.36

Travis County Housing Finance Corporation $19,848.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 All activities under this contract have been completed and reimbursed. The contract has been closed out and remaining funds were deobligated
for use in other NSP contracts.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000157 F
Activity Title:                                             Travis County HFC - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 B1
Activity Title:                                             City of Odessa - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$489,538.06

$489,538.06

$489,538.06

$67,193.76

$65,298.29

$1,895.47

Program Income Received: $60,477.09

Total Funds Expended: $489,538.06

City of Odessa $489,538.06

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 B1
Activity Title:                                             City of Odessa - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire eleven (11) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition
of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Five (5) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Odessa acquired 5 out of 5 foreclosed or abandoned homes or residential properties to benefit households
between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during previous quarters. Identification of remaining NSP
eligible homebuyers is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 B1SA
Activity Title:                                             City of Odessa - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 B1SA
Activity Title:                                             City of Odessa - Acquisition Setaside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$558,495.47

$558,495.47

$558,495.47

$20,041.41

$0.00

$20,041.41

Program Income Received: $0.00

Total Funds Expended: $558,495.47

City of Odessa $558,495.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire eleven (11) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition
of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Six (6) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Odessa acquired 6 out of 6 foreclosed or abandoned homes or residential properties to benefit households at
or below 50% AMI. Identification of NSP eligible homebuyers is underway.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 B1SA
Activity Title:                                             City of Odessa - Acquisition Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 B2
Activity Title:                                             City of Odessa - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,107.47

$33,107.47

$33,107.47

$225.95

$113.37

$112.58

Program Income Received: $0.00

Total Funds Expended: $33,107.47

City of Odessa $33,107.47

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 B2
Activity Title:                                             City of Odessa - Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct eleven (11) residential rehabilitations of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eleven (11) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Five (5) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Odessa completed 5 out of 5 residential rehabilitations of housing units to benefit households between 51%
and 120% AMI. Refer to Grantee Activity Number 77090000158 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 B2SA
Activity Title:                                             City of Odessa - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 B2SA
Activity Title:                                             City of Odessa - Rehab Setaside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,965.42

$115,965.42

$115,965.42

$10,947.05

$0.00

$10,947.05

Program Income Received: $0.00

Total Funds Expended: $115,965.42

City of Odessa $115,965.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct eleven (11) residential rehabilitations of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eleven (11) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Six (6) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 B2SA
Activity Title:                                             City of Odessa - Rehab Setaside

 In previous quarters, the City of Odessa completed 6 out of 6 residential rehabilitations of housing units to benefit households at or below 50%
AMI. Refer to Grantee Activity Number 77090000158 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 C
Activity Title:                                             City of Odessa - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

05/07/2013 05/07/2023

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 C
Activity Title:                                             City of Odessa - Landbank

Total Funds Expended: $0.00

City of Odessa $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire, hold, maintain as necessary and dispose of seven (7) foreclosed homes or residential properties. Contractor shall carry
out all acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real
Property  Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by
the Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Contractor shall land bank properties to provide an area-wide benefit in the identified target area(s).

 Properties must be transferred to a final eligible use within 10 years of the effective date as specified in Section 2 of this Contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods in its Texas NSP Application.

Location Description:

 The City of Odessa is proposing to move 7 properties acquired under their Purchase and Rehabilitation activity into a Land Bank. The City of
Odessa requested cancelation of the contract. It will be closed out in future quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 D
Activity Title:                                             City of Odessa - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition



6046

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 D
Activity Title:                                             City of Odessa - Demolition
Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,881.07

$32,881.07

$32,881.07

$32,881.07

$32,881.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,881.07

City of Odessa $32,881.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of nine (9) blighted properties to result in an area-wide benefit in the identified target area(s).
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Odessa was under contract to perform 9 demolitions, all of which were completed in previous quarters.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 D
Activity Title:                                             City of Odessa - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000158 F
Activity Title:                                             City of Odessa - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Odessa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,775.46

$66,775.46

$66,775.46

$6,564.51

$6,564.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,775.46

City of Odessa $66,775.46

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000158 F
Activity Title:                                             City of Odessa - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Odessa continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000160 F
Activity Title:                                             City of Lubbock - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 09/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lubbock

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000160 F
Activity Title:                                             City of Lubbock - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,196.57

$1,196.57

$1,196.57

$1,196.57

$1,196.57

$0.00

Program Income Received: $1,042.25

Total Funds Expended: $1,196.57

City of Lubbock $1,196.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Lubbock requested termination of their NSP contract during a previous quarter. Funds drawn reflect administrative expenses
allowable under the contract. Remaining funds were deobligated for use in other contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000163 B1
Activity Title:                                             City of Beaumont - Acquisition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B1
Activity Title:                                             City of Beaumont - Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaumont

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,642.01

$21,642.01

$21,642.01

$0.00

$0.00

$0.00

Program Income Received: $7,255.62

Total Funds Expended: $21,642.01

City of Beaumont $21,642.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B1
Activity Title:                                             City of Beaumont - Acquisition

 Contractor shall acquire nine (9) homes or residential properties that are foreclosed or abandoned.  Included in this acquisition are eight (8)
single family residences and one (1) duplex property.  Contractor shall carry out all acquisition of needed real property, easements, and/or
rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et
seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and
Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Beaumont acquired 1 out of 1 foreclosed or abandoned home or residential property to benefit households
between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000163 B1SA
Activity Title:                                             City of Beaumont - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaumont

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B1SA
Activity Title:                                             City of Beaumont - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,623.69

$172,623.69

$172,623.69

$172,623.69

$172,158.55

$465.14

Program Income Received: $34,911.03

Total Funds Expended: $172,623.69

City of Beaumont $172,623.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire nine (9) homes or residential properties that are foreclosed or abandoned.  Included in this acquisition are eight (8)
single family residences and one (1) duplex property.  Contractor shall carry out all acquisition of needed real property, easements, and/or
rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et
seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under the Housing and
Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) duplex activity will benefit two (2) households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 Four (4) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Beaumont acquired 8 out of 8 foreclosed or abandoned homes or residential properties to benefit households
at or below 50% AMI. 3 NSP eligible homebuyers were placed into end use during previous quarters. Identification of remaining NSP eligible
homebuyers is underway.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B1SA
Activity Title:                                             City of Beaumont - Acquisition Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000163 B2
Activity Title:                                             City of Beaumont - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaumont

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,191.18

$161,191.18

$95,756.27

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $95,756.27

City of Beaumont $95,756.27

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B2
Activity Title:                                             City of Beaumont - Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct nine (9) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in three (3) owner-occupied homes
and six (6) renter-occupied homes.  These residential rehabilitations and/or rehabilitations shall consist of eight (8) single family residences and
one (1) duplex property.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards (HQS) as well as local building codes
and zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Beaumont completed 1 out of 1 residential rehabilitation and/or reconstruction to benefit households between
51% and 120% AMI. Refer to Grantee Activity Number 77090000163 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000163 B2SA
Activity Title:                                             City of Beaumont - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B2SA
Activity Title:                                             City of Beaumont - Rehab Setaside
Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaumont

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$722,656.47

$722,656.47

$722,656.47

$692,697.17

$356,856.22

$335,840.95

Program Income Received: $4,602.94

Total Funds Expended: $722,656.47

City of Beaumont $722,656.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 B2SA
Activity Title:                                             City of Beaumont - Rehab Setaside

 Contractor shall conduct nine (9) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in three (3) owner-occupied homes
and six (6) renter-occupied homes.  These residential rehabilitations and/or rehabilitations shall consist of eight (8) single family residences and
one (1) duplex property.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards (HQS) as well as local building codes
and zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) duplex activity will benefit two (2) households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 Four (4) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of rental contract.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Beaumont completed 8 out of 8 residential rehabilitations and/or reconstructions to benefit households at or
belo  50% AMI. Refer to Grantee Activity Number 77090000163 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000163 D
Activity Title:                                             City of Beaumont - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 D
Activity Title:                                             City of Beaumont - Demolition
09/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Beaumont

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,392.00

$70,392.00

$70,392.00

$70,392.00

$24,048.02

$46,343.98

Program Income Received: $0.00

Total Funds Expended: $70,392.00

City of Beaumont $70,392.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of twenty eight (28) blighted properties to result in an area-wide benefit in the identified target area(s).
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Beaumont completed and drew funds for demolition activites on 28 out of 28 blighted properties.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 D
Activity Title:                                             City of Beaumont - Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000163 F
Activity Title:                                             City of Beaumont - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 02/28/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Beaumont

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,358.78

$56,358.78

$56,358.78

$27,154.70

$23,335.33

$3,819.37

Program Income Received: $0.00

Total Funds Expended: $56,358.78

City of Beaumont $56,358.78

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000163 F
Activity Title:                                             City of Beaumont - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Beaumont continued to administer NSP within program requirements. Funds drawn reflect administrative expenses allowable under
the contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000164 D
Activity Title:                                             Frazier Revitalization - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Frazier Revitalization, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000164 D
Activity Title:                                             Frazier Revitalization - Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,215.00

$8,215.00

$8,215.00

$8,215.00

$8,215.00

$0.00

Program Income Received: $3,452.63

Total Funds Expended: $8,215.00

Frazier Revitalization, Inc. $8,215.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of three (3) blighted properties to result in an area-wide benefit in the identified target area(s).
Properties must meet NSP and local definitions of blight, and present a danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Frazier Revitalization, Inc. completed demolition of 3 blighted properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000164 E2SA
Activity Title:                                             Frazier Revitalization - Redev Setaside

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000164 E2SA
Activity Title:                                             Frazier Revitalization - Redev Setaside
Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Frazier Revitalization, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$401,505.00

$401,505.00

$401,505.00

$367,837.55

$327,348.76

$40,488.79

Program Income Received: $62,278.99

Total Funds Expended: $401,505.00

Frazier Revitalization, Inc. $401,505.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000164 E2SA
Activity Title:                                             Frazier Revitalization - Redev Setaside

 Contractor shall conduct the construction of three (3) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in three (3) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 Frazier Revitalization Incorporated, the subrecipient, expended redevelopment funds and placed one eligible low-income homebuyer into final
use this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000164 F
Activity Title:                                             Frazier Revitalization - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2010 03/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Frazier Revitalization, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000164 F
Activity Title:                                             Frazier Revitalization - Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,506.52

$20,506.52

$20,506.52

$20,506.52

$20,506.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,506.52

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Frazier Revitalization, Inc. continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000166 F
Activity Title:                                             Plano Housing Corporation - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Plano Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,068.84

$5,068.84

$5,068.84

$5,068.84

$5,068.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,068.84

Plano Housing Corporation $5,068.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000166 F
Activity Title:                                             Plano Housing Corporation - Administration

n/a

Location Description:

 In a previous quarter, Plano Housing Corporation terminated their contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000169 B1
Activity Title:                                             Hidalgo Co. HA - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$347,506.19

$347,506.19

$347,506.19

$347,506.19

$332,774.43

$14,731.76

Program Income Received: $80,129.41
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 B1
Activity Title:                                             Hidalgo Co. HA - Acquisition

Total Funds Expended: $347,506.19

Housing Authority of the County of Hidalgo $347,506.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire sixteen (16) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Hidalgo County Housing Authority completed acquisition on 6 out of 6 foreclosed or abandoned homes or residential
properties to benefit households between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter.
While the original contract was to benefit 6 households between 51% and 120% AMI, the Performance Measures reflected on Grantee Activity
Number 77090000169 B1SA  show the Housing Authority of the County of Hidalgo placing 15 homebuyers at or below 50% AMI into end use,
more than they were originally under contract for. Identification of NSP eligible homebuyers is underway.

Activity Progress Narrative:

Address City State Zip Status Accept
3916 Mac Weslaco Texas 78599-3356 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        77090000169 B1SA
Activity Title:                                             Hidalgo Co. HA - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 B1SA
Activity Title:                                             Hidalgo Co. HA - Acquisition Setaside
Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$827,637.86

$827,637.86

$520,105.81

$520,105.81

$493,590.75

$26,515.06

Program Income Received: $72,329.42

Total Funds Expended: $520,105.81

Housing Authority of the County of Hidalgo $520,105.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire sixteen (16) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Ten (10) of the activities shall benenfit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 B1SA
Activity Title:                                             Hidalgo Co. HA - Acquisition Setaside

 In previous quarters, Hidalgo County Housing Authority completed acquisition on 10 out of 10 residential units to benefit households at or
below 50% AMI. 15 NSP eligible homebuyers were placed into end use during previous quarters. The Performance Measures reflect the Housing
Authority of the County of Hidalgo placing more homebuyers at or below 50% AMI into end use than they were originally under contract for.
Drawdown amount reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:

Address City State Zip Status Accept
4000 Steffy Drive
4015 Borg Dr
3909 Conners
811 Blue Jay Avenue
1705 Harms Way

Weslaco
Weslaco
Weslaco
Pharr
mission

Texas
Texas
Texas
Texas
Texas

78596
78596
78596
78577
78572

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC

Y
Y
Y
Y
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        77090000169 B2
Activity Title:                                             Hidalgo Co. HA - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,783.37

$147,783.37

$147,783.37

$147,783.37

$123,586.10

$24,197.27
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 B2
Activity Title:                                             Hidalgo Co. HA - Rehab
Program Income Received: $0.00

Total Funds Expended: $147,783.37

Housing Authority of the County of Hidalgo $147,783.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct sixteen (16) residential rehabilitations of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in sixteen (16) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Six (6) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Hidalgo County Housing Authority completed rehabilitation activities on 6 out of 6 foreclosed or abandoned homes or
residential properties to benefit households between 51% and 120% AMI. Refer to Grantee Activity Number 77090000169 B1 for Performance
Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000169 B2SA
Activity Title:                                             Hidalgo Co. HA - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 B2SA
Activity Title:                                             Hidalgo Co. HA - Rehab Setaside
Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$372,165.14

$372,165.14

$246,305.63

$240,153.29

$199,718.11

$40,435.18

Program Income Received: $0.00

Total Funds Expended: $246,305.63

Housing Authority of the County of Hidalgo $246,305.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 B2SA
Activity Title:                                             Hidalgo Co. HA - Rehab Setaside

 Contractor shall conduct sixteen (16) residential rehabilitations of housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in sixteen (16) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Ten (10) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Hidalgo County Housing Authority completed rehabilitation activities on 10 out of 10 foreclosed or abandoned homes or
residential properties to benefit households at or below 50% AMI. Refer to Grantee Activity Number 77090000169 B1SA for Performance
Measure data. Drawdown amount reflected above is reimbursement of activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000169 F
Activity Title:                                             Hidalgo Co. HA - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



6072

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000169 F
Activity Title:                                             Hidalgo Co. HA - Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,085.00

$63,085.00

$63,085.00

$63,084.99

$43,176.95

$19,908.04

Program Income Received: $0.00

Total Funds Expended: $63,085.00

Housing Authority of the County of Hidalgo $63,085.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Hidalgo County Housing Authority continued to administer NSP within program requirements. Funds drawn represent reimbursement of eligible
administrative expenses under the contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000172 F
Activity Title:                                             Abilene Neighborhoods in Progress - Administration
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000172 F
Activity Title:                                             Abilene Neighborhoods in Progress - Administration
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Abilene Neighborhoods in Progress

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,000.00

Abilene Neighborhoods in Progress $5,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000172 F
Activity Title:                                             Abilene Neighborhoods in Progress - Administration

n/a

Location Description:

 Abilene Neighborhoods in Progress voluntarily terminated their NSP contract when they were unable to demonstrate obligation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000183 F
Activity Title:                                             Inclusive Communities Proj. - Administration

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Inclusive Communities Project

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000183 F
Activity Title:                                             Inclusive Communities Proj. - Administration

Total Funds Expended: $0.00

Inclusive Communities Project $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Inclusive Communities Project voluntarily terminated their contract during the previous reporting period. Obligation and budget were reduced
to zero.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000192 A1
Activity Title:                                             Enterprise - Permanent Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 05/31/2011

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000192 A1
Activity Title:                                             Enterprise - Permanent Financing
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,674.00

$93,674.00

$93,674.00

$93,674.00

$93,674.00

$0.00

Program Income Received: $15,276.87

Total Funds Expended: $93,674.00

Enterprise Community Partners, Inc. $93,674.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance to facilitate the acquisition of ten (10) homes for ten (10) households
at or below one hundred twenty percent (120%) of the current AMI at the time of homebuyer contract that will result in ten (10) owner
occupied homes.  Texas NSP Homebuyer Assistance must be justified according to need and may not exceed thirty thousand dollars ($30,000)
per household and may be combined with permanent financing for eligible households.  Contractor shall accept homebuyer applications with
required supporting documentation to justify the amount of assistance and determine initial income eligibility for the program.

 Seven (7) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Three (3) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Qualifying neighborhoods identified in the application within Dallas County.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000192 A1
Activity Title:                                             Enterprise - Permanent Financing

 The contract with Enterprise Community Partners, Inc. expired on 7/31/2011 without full expenditure. Remaining funds were deobligated for
use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000192 A2
Activity Title:                                             Enterprise - Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 05/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,948.96

$70,948.96

$70,948.96

$70,948.96

$70,948.96

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000192 A2
Activity Title:                                             Enterprise - Homebuyer Assistance

Total Funds Expended: $70,948.96

Enterprise Community Partners, Inc. $70,948.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance to facilitate the acquisition of ten (10) homes for ten (10) households
at or below one hundred twenty percent (120%) of the current AMI at the time of homebuyer contract that will result in twenty-eight (28)
owner occupied homes.  Texas NSP Homebuyer Assistance must be justified according to need and may not exceed thirty thousand dollars
($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall accept homebuyer
applications with required supporting documentation to justify the amount of assistance and determine initial income eligibility for the program.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Seven (7) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Qualifying neighborhoods identified in the application within Dallas County.

Location Description:

 The contract with Enterprise Community Partners, Inc. expired on 7/31/2011 without full expenditure. Remaining funds were deobligated for
use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000204 C
Activity Title:                                             Affordable Homes of S. TX - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000204 C
Activity Title:                                             Affordable Homes of S. TX - Landbank
Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

07/01/2010 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,607,189.30

$1,607,189.30

$1,607,189.30

$1,555,372.91

$1,555,372.91

$0.00

Program Income Received: $55,123.43

Total Funds Expended: $1,607,189.30

Affordable Homes of South Texas, Inc. $1,607,189.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire, hold and dispose of one-hundred forty (140) foreclosed homes or residential properties.

 Contractor shall carry out the acquisition of real property in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.), and HUD implementing regulations (42 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01), and any errata notices or policy guidance.

 Contractor shall land bank properties to provide an area-wide benefit in the identified target area(s).  Properties must be transferred to a final
eligible use within 10 years of the effective date as specified in Section 2 of this Contract.

Activity Description
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000204 C
Activity Title:                                             Affordable Homes of S. TX - Landbank

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods indentified in its Texas NSP Application.

Location Description:

 In a previous quarter, Affordable Homes of South Texas Inc. acquired 140 foreclosed homes or residential properties that will be land banked
for future development of affordable housing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000204 F
Activity Title:                                             Affordable Homes S TX - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

07/01/2010 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,218.69

$17,218.69

$17,218.69

$14,110.34

$14,110.34

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000204 F
Activity Title:                                             Affordable Homes S TX - Administration

Total Funds Expended: $17,218.69

Affordable Homes of South Texas, Inc. $17,218.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Affordable Homes of South Texas continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000213 A2SA
Activity Title:                                             Austin Habitat - Homebuyer Assistance Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

05/10/2013 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 A2SA
Activity Title:                                             Austin Habitat - Homebuyer Assistance Setaside
Primary Responsible Organization:

Austin Habitat for Humanity, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$108,000.00

$108,000.00

$93,110.00

$10,908.25

$82,201.75

Program Income Received: $0.00

Total Funds Expended: $63,110.00

Austin Habitat for Humanity, Inc. $63,110.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for three (3) households at or below 120% of the current AMI at the
time of homebuyer contract.  Texas NSP Homebuyer Assistance must be justified according to need and may not exceed thirty thousand dollars
($30,000.00) per household and may be combined with permanent financing for eligible households.  Contractor shall accept homebuyer
applications with required supporting documentation to justify the amount of assistance and determine initial income eligibility for the program.

 Three (3) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Austin Habitat for Humanity, Inc. coordinated access to Texas NSP Homebuyer Assistance for 3 out of 3 households at
or below 50% AMI. Drawdown amount reflected above is reimbursement of acquisition and activity delivery costs.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 A2SA
Activity Title:                                             Austin Habitat - Homebuyer Assistance Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000213 C
Activity Title:                                             Austin Habitat - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

05/10/2013 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Austin Habitat for Humanity, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,000.00

$17,000.00

$17,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,093.43

Austin Habitat for Humanity, Inc. $14,093.43

Match Contributed: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 C
Activity Title:                                             Austin Habitat - Landbank

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall land bank one (1) property to provide an area-wide benefit in the identified target areas.  The property must be transferred to
a final eligible use within ten (10) years of the effective date as specified in Section 2. of this Amendment.

 Prior to occupation, all new housing units constructed on Land Bank properties must meet the International Residential Codes, as required by
Chapter 214, Subchapter G, of the Local Government Code and all applicable energy efficiency standards established by &sect;2306.187 of the
Texas Government Code as well as energy standards verified by REScheck certification.  New construction single-family homes must also be
compliant with the universal design features as required by &sect;2306.514 of the Texas Government Code.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 Austin Habitat for Humanity, Inc. acquired 1 land bank property to be redeveloped as affordable housing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000213 E2
Activity Title:                                             Austin Habitat - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/02/2010 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 E2
Activity Title:                                             Austin Habitat - Redev
Primary Responsible Organization:

Austin Habitat for Humanity, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$360,000.00

$360,000.00

$360,000.00

$328,750.71

$290,992.73

$37,757.98

Program Income Received: $0.00

Total Funds Expended: $334,160.94

Austin Habitat for Humanity, Inc. $334,160.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of thirty two (32) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in thirty two (32) owner-occupied units.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Ten (10) of the activities shall benefit households at fifty one percent (51%) to one hundred twenty percent (120%) of the current AMI at the
time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods indentified in its Texas NSP Application.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 E2
Activity Title:                                             Austin Habitat - Redev

 In previous quarters, Austin Habitat for Humanity, Inc. completed construction on 10 out of 10 new housing units to benefit households
between 51% and 120% AMI. The Performance Measures reflect Austin Habitat for Humanity, Inc. placing more homebuyers at or below 50%
AMI into end use than they were originally under contract for.

Activity Progress Narrative:

Address City State Zip Status Accept
6808 Lucy Cv
6814 Lucy Cv
6301 Sandshof Dr
6806 Ali Cv
6309 Sandshof Dr

Austin
Austin
Austin
Austin
Austin

Texas
Texas
Texas
Texas
Texas

78724
78724
78724
78724
78724

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        77090000213 E2SA
Activity Title:                                             Austin Habitat - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/02/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Austin Habitat for Humanity, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$792,000.00

$792,000.00

$792,000.00

$792,000.00

$739,657.58

$52,342.42

Program Income Received: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 E2SA
Activity Title:                                             Austin Habitat - Redev Setaside

Total Funds Expended: $792,000.00

Austin Habitat for Humanity, Inc. $792,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of thirty two (32) new housing units within the target areas utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, resulting in thirty two (32) owner-occupied units.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Twenty two (22) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods indentified in its Texas NSP Application.

Location Description:

 In previous quarters, Austin Habitat for Humanity, Inc. completed construction on 22 out of 22 new housing units to benefit households at or
below 50% AMI. The Performance Measures reflect Austin Habitat for Humanity, Inc. placing more homebuyers at or below 50% AMI into end
use than they were originally under contract for.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 E2SA
Activity Title:                                             Austin Habitat - Redev Setaside

Address City State Zip Status Accept
7300 Thannas Way
7215 Thannas Way
7211 Thannas Way
7304 Thannas Way
7208 Thannas Way
7305 Thannas Way
7209 Thannas Way
7214 Thannas Way
6804 Lucy Cv
5900 Sandsof Dr
6800 Lucy Cv
6801 Lucy CV
6007 Sandshof Dr
6800 Ali Cv
6804 Ali Cv
6810 Lucy Cv
6001 Sandshof Dr
6805 Lucy Cv
6806 Lucy Cv
6802 Lucy Cv
6403 Sandshof Dr
6805 Ali Cv
6809 Lucy Cv
6802 Ali Cv
6305 Sandshof Dr
6401 Sandshof Dr
6807 Lucy Cv

Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin
Austin

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

78744
78744
78744
78744
78744
78744
78744
78744
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724
78724

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        77090000213 F
Activity Title:                                             Austin Habitat - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

08/02/2010 08/31/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000213 F
Activity Title:                                             Austin Habitat - Administration
N/A EXEMPT

Primary Responsible Organization:

Austin Habitat for Humanity, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,020.00

$64,020.00

$64,020.00

$60,023.99

$60,023.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,020.00

Austin Habitat for Humanity, Inc. $64,020.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 Austin Habitat for Humanity continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000214 B2SA
Activity Title:                                             Tarrant Co. Housing Partnership - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 09/02/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,859.55

$24,859.55

$24,859.55

$24,859.55

$24,859.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,859.55

Tarrant County Housing Partnership $24,859.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000214 B2SA
Activity Title:                                             Tarrant Co. Housing Partnership - Rehab

 Contractor shall conduct rehabilitation of a multi-family property within the target areas that will result in sixty-four (64) affordable units for
rent to households at or below 50% AMI.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 The activitiy shall benefit sixty-four (64) households at or below fifty percent (50%) of the current AMI at the time of occupancy.

Activity Description

5500, 5501-5505, 5508,5511-5515, 5521, 5525, 5529,5532 and 5541 Beaty Street, Fort Worth, Texas 76112

Location Description:

 Tarrant County Housing Partnership voluntarily terminated their contract on 10/27/2011. Funds were deobligated for use in other NSP
contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000215 B1SA
Activity Title:                                             Covenant Community - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Covenant Community Capital Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000215 B1SA
Activity Title:                                             Covenant Community - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,939,620.61

$4,939,620.61

$4,939,620.61

$4,939,620.61

$4,939,620.61

$0.00

Program Income Received: $642,768.24

Total Funds Expended: $5,093,180.49

Covenant Community Capital Corporation $5,093,180.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activity shall benefit one hundred twenty-eight (128) households that are at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

6304 Decker Drive, Baytown, TX 77520.

Location Description:

 On 4/29/2015, Program Income in the amount of $15,722.22, originally receipted on 8/3/2012 was transferred from 77090000125 B1 to
77090000215 B1SA

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000215 B2SA
Activity Title:                                             Covenant Community - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Covenant Community Capital Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,167.20

$185,167.20

$185,167.20

$185,167.20

$185,167.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $229,368.62

Covenant Community Capital Corporation $229,368.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000215 B2SA
Activity Title:                                             Covenant Community - Rehab Setaside

 Contractor shall conduct rehabilitation of a multi-family property within the target areas that will result in one hundred twenty-eight (128)
affordable units for rent to households at or below 50% AMI.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 The activitiy shall benefit one hundred twenty-eight (128) households at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

6304 Decker Drive, Baytown, TX 77520.

Location Description:

 Covenant Community Capital Corporation completed rehabilitation activities in a previous quarter. Refer to Grantee Activity Number
77090000215 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000216 B1SA
Activity Title:                                             Tarrant Co. Housing Part. - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 06/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000216 B1SA
Activity Title:                                             Tarrant Co. Housing Part. - Acquisition Setaside

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400,884.03

$1,400,884.03

$1,400,884.03

$1,400,884.03

$1,400,884.03

$0.00

Program Income Received: $296,218.65

Total Funds Expended: $1,400,884.03

Tarrant County Housing Partnership $1,400,884.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit thirty-two (32) households that are at or below fifty percent (50%) of the current AMI at the time of occupancy.

Activity Description

Greystoke Drive, Arlington, Texas 76011

Location Description:

 In previous quarters, Tarrant County Housing Partnership closed on an NSP loan with TDHCA and purchased 32 units of rental housing to
benefit households at or below 50% AMI. Lease-up is currently underway and 25 out of 32 NSP eligible renters have been placed into end use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000216 B2SA
Activity Title:                                             Tarrant Co. Housing Part. - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 06/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$758,399.45

$758,399.45

$758,399.45

$758,399.45

$570,299.07

$188,100.38

Program Income Received: $0.00

Total Funds Expended: $758,399.45

Tarrant County Housing Partnership $758,399.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000216 B2SA
Activity Title:                                             Tarrant Co. Housing Part. - Rehab Setaside

 Contractor shall conduct rehabilitation of a multi-family property within the target areas that will result in thirty-two (32) affordable units for
rent to households at or below 50% AMI.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 The activitiy shall benefit thirty-two (32) households at or below fifty percent (50%) of the current AMI at the time of occupancy.

Activity Description

Greystoke Drive, Fort Worth, Texas  76011

Location Description:

 In previous quarters, Tarrant County Housing Partnership completed rehabilitation activities on 32 units of rental housing to benefit households
at or below 50% AMI. Refer to Grantee Activity Number 77090000216 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000217 E1SA
Activity Title:                                             FC Austin - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

FC Austin One Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000217 E1SA
Activity Title:                                             FC Austin - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,342,723.85

$5,342,723.85

$5,342,723.85

$5,342,723.85

$5,342,723.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,342,723.85

FC Austin One Housing Corporation $5,342,723.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is vacant or abandoned.  Contractor shall carry out all acquisition of needed real property,
easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42
U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization Program under
the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit one hundred twenty (120) households that are at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

2501 South IH 35, Austin, Texas 78741

Location Description:

 In prevous quarters, FC Austin One Housing Corporation acquired a vacant or abandoned 120 unit multifamily property. 120 NSP eligible
renters have been placed into end use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000217 E2SA
Activity Title:                                             FC Austin - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

FC Austin One Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,917,565.15

$1,917,565.15

$1,917,565.15

$1,917,175.15

$1,648,178.65

$268,996.50

Program Income Received: $0.00

Total Funds Expended: $1,917,565.15

FC Austin One Housing Corporation $1,917,565.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000217 E2SA
Activity Title:                                             FC Austin - Redev Setaside

 Contractor shall conduct the construction of one (1) multi-family property resulting in one hundred twenty (120) renter occupied units.
Contractor shall carry out all acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part
42), as modified by the Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit one hundred twenty (120) households that are at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

2501 South IH 35, Austin, Texas 78741

Location Description:

 FC Austin One Housing Corporation completed construction activities in a prevous quarter. Refer to Grantee Activity Number 77090000217
E1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000218 B1SA
Activity Title:                                             Ft. Worth Affordability - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Worth Affordability, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,564,412.46
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000218 B1SA
Activity Title:                                             Ft. Worth Affordability - Acquisition Setaside
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,564,412.46

$2,564,412.46

$2,564,412.46

$2,564,411.46

$1.00

Program Income Received: $567,349.74

Total Funds Expended: $2,564,412.46

Fort Worth Affordability, Inc. $2,564,412.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit one hundred thirty-eight (138) households that are at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

6300 Vega Drive, Fort Worth, Texas 76113

Location Description:

 In a previous quarter, Fort Worth Affordability, Inc. closed on acquisition of Carlyle Apartments. Lease-up is currently underway and
Performance Measures regarding NSP eligible renter households will be reported in a future quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000218 B2SA
Activity Title:                                             Ft. Worth Affordability - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Worth Affordability, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,410,488.54

$2,410,488.54

$2,410,488.54

$2,410,488.54

$1,752,844.06

$657,644.48

Program Income Received: $0.00

Total Funds Expended: $2,410,488.54

Fort Worth Affordability, Inc. $2,410,488.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000218 B2SA
Activity Title:                                             Ft. Worth Affordability - Rehab Setaside

 Contractor shall conduct rehabilitation of a multi-family property within the target areas that will result in one hundred thirty-eight (138)
affordable units for rent to households at or below 50% AMI.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 The activitiy shall benefit one hundred thirty-eight (138) households at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

6300 Vega Drive, Fort Worth, Texas 76113

Location Description:

 Fort Worth Affordability, Inc. completed construction activities on Carlyle Apartments during previous quarters. Lease-up is currently underway
and Performance Measures regarding NSP eligible renter households will be reported in a future quarter. Refer to Grantee Activity Number
77090000218 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000252 B1SA
Activity Title:                                             Housing & Community Svcs. -  Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing and Community Services, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000252 B1SA
Activity Title:                                             Housing & Community Svcs. -  Acquisition Setaside
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,015,801.00

$1,015,801.00

$1,015,801.00

$1,015,801.00

$1,015,801.00

$0.00

Program Income Received: $281,250.00

Total Funds Expended: $1,015,801.00

Housing and Community Services, Inc.2 $1,015,801.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit one hundred sixty-seven (67) households that are at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

8219 Perrin Beitel Road, San Antonio, TX 78218

Location Description:

 During a previous quarter, Housing and Community Services, Inc. drew all budgeted funds to acquire 1 multifamily property consisting of 67
units. 67 NSP eligible renters have been placed into end use.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000252 B1SA
Activity Title:                                             Housing & Community Svcs. -  Acquisition Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000252 B2SA
Activity Title:                                             Housing & Community Svcs. -  Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 08/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing and Community Services, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,937,324.00

$1,937,324.00

$1,937,324.00

$1,937,324.00

$1,891,161.75

$46,162.25

Program Income Received: $0.00

Total Funds Expended: $1,937,324.00

Housing and Community Services, Inc.2 $1,937,324.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000252 B2SA
Activity Title:                                             Housing & Community Svcs. -  Rehab Setaside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct rehabilitation of a multi-family property within the target areas that will result in sixty-seven (67) affordable units for
rent to households at or below 50% AMI.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 The activitiy shall benefit sixty-seven (67) households at or below fifty percent (50%) of the current AMI at the time of occupancy.

Activity Description

8219 Perrin Beitel Road, San Antonio, TX 78218

Location Description:

 Housing and Community Services, Inc. completed rehabilitation activities on 1 multifamily property consisting of 67 units during a previous
quarter. Refer to Grantee Activity Number 77090000252 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000265 B1SA
Activity Title:                                             Ft. Worth Affordability - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 04/02/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000265 B1SA
Activity Title:                                             Ft. Worth Affordability - Acquisition Setaside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Fort Worth Affordability, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,205,000.00

$5,205,000.00

$5,205,000.00

$5,205,000.00

$5,205,000.00

$0.00

Program Income Received: $727,446.97

Total Funds Expended: $5,205,000.00

Fort Worth Affordability, Inc. $5,205,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit one hundred seventy-two (172) households that are at or below fifty percent (50%) of the current AMI at the time
of occupancy.

Activity Description

2450 East Berry South, Fort Worth, Texas 76119

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000265 B1SA
Activity Title:                                             Ft. Worth Affordability - Acquisition Setaside

 In a previous quarter, Fort Worth Affordability, Inc. closed on their acquisiton of the Cobb Park Apartments and drew for reimbursement of all
budgeted acquisition costs. Lease-up is currently underway and Performance Measures regarding NSP eligible renter households will be
reported in a future quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000265 B2SA
Activity Title:                                             Ft. Worth Affordability - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/03/2010 04/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Worth Affordability, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,658,850.00

$1,658,850.00

$1,658,850.00

$1,658,850.00

$1,626,526.56

$32,323.44

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000265 B2SA
Activity Title:                                             Ft. Worth Affordability - Rehab Setaside

Total Funds Expended: $1,658,850.00

Fort Worth Affordability, Inc. $1,658,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct rehabilitation of a multi-family property within the target areas that will result in one hundred seventy-two (172)
affordable units for rent to households at or below 50% AMI.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 The activitiy shall benefit one hundred seventy-two (172) households at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

2450 East Berry South, Fort Worth, Texas 76119

Location Description:

 In a previous quarter, Fort Worth Affordability, Inc. completed rehabilitation activities on Cobb Park Apartments. Lease up is currently
underway and Performance Measures regarding NSP eligible renter households will be reported in a future quarter. Refer to Grantee Activity
Number 77090000265 B1SA for Performance measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000265 F
Activity Title:                                             Ft. Worth Affordability - Administration

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000265 F
Activity Title:                                             Ft. Worth Affordability - Administration
Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/03/2010 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fort Worth Affordability, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fort Worth Affordability, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer shall ensure that the amount of the Department funds expended for all eligible project-related activities, including the required
annual program compliance and fiscal audit does not exceed the amount specified for administration.

Activity Description

n/a

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000265 F
Activity Title:                                             Ft. Worth Affordability - Administration

 Funds for a previously misidentified developer fee were shifted out of this activity in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000600 E2SA
Activity Title:                                             GNDC - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

12/11/2012 07/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guadalupe Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,000.00

$323,000.00

$323,000.00

$323,000.00

$108,208.30

$214,791.70

Program Income Received: $11,700.00

Total Funds Expended: $323,000.00

Guadalupe Neighborhood Development Corporation $323,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000600 E2SA
Activity Title:                                             GNDC - Redev Setaside
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of one (1) multi-family property resulting in eight (8) renter occupied units.  Contractor shall carry
out all acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real
Property Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by
the Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit eight (8) households that are at or below fifty percent (50%) of the current AMI at the time of occupancy.

Activity Description

2711 Goodwin Avenue, Austin, TX 78702

Location Description:

 Guadalupe Neighborhood Development Corporation completed construction of 1 multifamily property resulting in 8 renter occupied units to
benefit households at or below 50% AMI. 8 NSP eligible renters have been placed into end use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000601 C
Activity Title:                                             UPCDC - Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

0003 Land Bank

Projected Start Date: Projected End Date:

03/01/2013 01/31/2023

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000601 C
Activity Title:                                             UPCDC - Landbank
Primary Responsible Organization:

UPCDC TEXAS, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,782,000.00

$1,782,000.00

$1,782,000.00

$1,760,006.48

$1,760,006.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,760,006.48

UPCDC TEXAS, Inc. $1,760,006.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The proposed Qualified Project is Kleberg Village and is a Land Bank Project.

 The Subgrantee acknowledges that it has reviewed the Qualified Project and verified that it meets the Program Requirements and the RSP
requirements.

 The Subgrantee shall implement and administer the Qualified Project in accordance with the Application, Program Requirements during the
Term for the development of the property.

Activity Description

Kleberg Village

Location Description:

 In a previous quarter, UPCDC, Inc. acquired the property known as Kleberg Village. This property will be redeveloped as affordable housing.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000601 C
Activity Title:                                             UPCDC - Landbank

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000601 F
Activity Title:                                             UPCDC - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

03/01/2013 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

UPCDC TEXAS, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,100.00

$89,100.00

$89,100.00

$79,221.82

$79,221.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,221.82

UPCDC TEXAS, Inc. $79,221.82

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000601 F
Activity Title:                                             UPCDC - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subgrantee may expend funds provided under this Contract for reasonable administrative and planning costs incurred directly related to this
Contract, in accordance with the Program Requirements.

Activity Description

n/a

Location Description:

 UPCDC continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090000602 B1SA
Activity Title:                                             Pepper Tree Manor 250 GP - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

11/30/2012 05/23/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pepper Tree Manor 250 GP, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090000602 B1SA
Activity Title:                                             Pepper Tree Manor 250 GP - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,852,000.00

$3,852,000.00

$3,852,000.00

$3,852,000.00

$3,852,000.00

$0.00

Program Income Received: $321,000.00

Total Funds Expended: $3,852,000.00

Pepper Tree Manor 250 GP, LLC $3,852,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire a multi-family property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of needed real
property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood Stabilization
Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 The activities shall benefit one hundred twenty five (125) households that are at or below fifty percent (50%) of the current AMI at the time of
occupancy.

Activity Description

5900 Antoine, Houston, TX 77091

Location Description:

 In a previous quarter, Pepper Tree Manor completed acquisition of 1 multifamily property consisting of 125 units to benefit households at or
below 50% AMI. Lease-up is currently underway and Performance Measures regarding NSP eligible renter households will be reported in a
future quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090002603 D
Activity Title:                                             City of Kilgore - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

07/19/2013 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kilgore

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,219.95

$145,219.95

$145,219.95

$145,219.95

$0.00

$145,219.95

Program Income Received: $0.00

Total Funds Expended: $145,219.95

City of Kilgore $145,219.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subgrantee shall implement and administer a demolition project in accordance with the Notice, NSP Rules, the NOFA, the Application and the
applicable Texas statutes and rules utilizing the NSP project funds for the development of the property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090002603 D
Activity Title:                                             City of Kilgore - Demolition

630 Bates St., Kilgore, Texas.

Location Description:

 In previous quarters, the City of Kilgore completed demolition of one blighted property consisting of 5 buildings.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003101 PI
Activity Title:                                             Texas State Affordable Housing Corporation

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

01/29/2015 08/31/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Texas State Affordable Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$593,700.35

$593,700.35

$99,298.50

$99,245.65

$0.00

$99,245.65

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003101 PI
Activity Title:                                             Texas State Affordable Housing Corporation

Total Funds Expended: $0.00

Texas State Affordable Housing Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing and any remaining
holding costs as originally contemplated under the NSP1 contract.

Activity Description

Location Description:

 Texas State Affordable Housing Corporation made a Land Bank draw with these funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003101 PI-F
Activity Title:                                             TSAHC-Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

01/29/2015 08/31/2019

National Objective:

N/A

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003101 PI-F
Activity Title:                                             TSAHC-Admin
Primary Responsible Organization:

Texas State Affordable Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,265.04

$58,265.04

$20,555.48

$16,137.64

$0.00

$16,137.64

Program Income Received: $0.00

Total Funds Expended: $0.00

Texas State Affordable Housing Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address Administration expenses for the Texas State Affordable Housing Corporation.

Activity Description

Location Description:

NSP1 Program Income funds are available to fund administration for Texas State Affordable Housing Corporation. Increases to Budget and
Obligated amounts reflected above are due to receipt of a project commitment contract for administrative costs during fiscal year 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003104 PI
Activity Title:                                             Tarrant Co. Housing Part. - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/18/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Tarrant County Housing Partnership $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003104 PI
Activity Title:                                             Tarrant Co. Housing Part. - Program Income

n/a

Location Description:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003105 PI-SA
Activity Title:                                             Brownsville Housing Authority - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/05/2013 08/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brownsville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,109.02

$72,109.02

$72,109.02

$72,109.02

$0.00

$72,109.02

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003105 PI-SA
Activity Title:                                             Brownsville Housing Authority - Program Income

Total Funds Expended: $0.00

Brownsville Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are avaiable to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contempated under the NSP1 contract.

Activity Description

N/A

Location Description:

Brownsville Housing Authority incurred costs and expenses in order to facilitate the final homebuyer loan at closing as originally contemplated
under the NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and activity delivery
costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003106 PI
Activity Title:                                             City of Irving - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/19/2013 08/31/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003106 PI
Activity Title:                                             City of Irving - Program Income
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Irving

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Irving $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003106 PI
Activity Title:                                             City of Irving - Program Income

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003107 PI-SA
Activity Title:                                             City of Laredo - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/31/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Laredo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,822.31

$22,822.31

$22,822.31

$20,116.37

$0.00

$20,116.37

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Laredo $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003107 PI-SA
Activity Title:                                             City of Laredo - Program Income

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 The City of Laredo incurred costs and expenses in order to facilitate the final homebuyer loan at closing as originally contemplated under the
NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003108 PI
Activity Title:                                             Affordable Homes of S. TX - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/01/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Homes of South Texas, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003108 PI
Activity Title:                                             Affordable Homes of S. TX - Program Income
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Affordable Homes of South Texas, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 Affordable Homes of South Texas, Inc. will incur costs and expenses in order to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract. NSP1 Program Income funds will be used to cover these expenses and will be made available upon
receipt of Project Commitment Contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003110 PI-SA
Activity Title:                                             City of Galveston - Program Income
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003110 PI-SA
Activity Title:                                             City of Galveston - Program Income
Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/05/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Galveston2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,257.44

$37,257.44

$37,257.44

$37,257.44

$0.00

$37,257.44

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Galveston2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003110 PI-SA
Activity Title:                                             City of Galveston - Program Income

n/a

Location Description:

 The City of Galveston incurred costs and expenses in order to facilitate the final homebuyer loan at closing as originally contemplated under
the NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003112 PI
Activity Title:                                             City of El Paso - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/04/2013 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003112 PI
Activity Title:                                             City of El Paso - Program Income

Total Funds Expended: $0.00

City of El Paso $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 The City of El Paso will incur costs and expenses in order to facilitate the final homebuyer loan at closing as originally contemplated under the
NSP1 Contract. NSP1 Program Income funds will be used to cover these expenses and will be made available upon receipt of Project
Commitment Contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003113 PI
Activity Title:                                             HA of San Benito - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/31/2013 02/28/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003113 PI
Activity Title:                                             HA of San Benito - Program Income
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Housing Authority of the City of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,180.80

$4,180.80

$4,180.80

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Authority of the City of San Benito $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 The Housing Authority of the City of San Benito will incur costs and expenses in order to facilitate the final homebuyer loan at closing as
originally contemplated under the NSP1 Contract. NSP1 Program Income funds will be used to cover these expenses and will be made available
upon receipt of Project Commitment Contracts.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003113 PI
Activity Title:                                             HA of San Benito - Program Income

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003113 PI-SA
Activity Title:                                             HA of San Benito - PI-SA

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/31/2013 10/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of San Benito

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,832.08

$15,832.08

$15,832.08

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003113 PI-SA
Activity Title:                                             HA of San Benito - PI-SA
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003123 PI
Activity Title:                                             City of Harlingen - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/29/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$37,792.00

$37,792.00

$37,792.00

$37,792.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003123 PI
Activity Title:                                             City of Harlingen - Program Income

Program Income Drawdown: $37,792.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Harlingen $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and
activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003123 PI-SA
Activity Title:                                             City of Harlingen - Program Income SA

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:



6135

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003123 PI-SA
Activity Title:                                             City of Harlingen - Program Income SA
10/29/2013 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Harlingen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,016.58

$3,016.58

$3,016.58

$3,016.58

$0.00

$3,016.58

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003123 PI-SA
Activity Title:                                             City of Harlingen - Program Income SA

NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and
activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003125 PI-SA
Activity Title:                                             San Antonio Alt. Housing - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/06/2013 08/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Alternative Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,279.85

$93,279.85

$93,279.85

$82,705.04

$0.00

$82,705.04

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003125 PI-SA
Activity Title:                                             San Antonio Alt. Housing - Program Income

Total Funds Expended: $0.00

San Antonio Alternative Housing Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 San Antonio Alternative Housing Corporation incurred costs and expenses in order to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and
activity delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003150 PI-SA
Activity Title:                                             Community Development Corporation of Brownsville

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/28/2013 08/31/2015

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003150 PI-SA
Activity Title:                                             Community Development Corporation of Brownsville
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Community Development Corporation of Brownsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,021.32

$7,021.32

$7,021.32

$7,018.20

$0.00

$7,018.20

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Development Corporation of Brownsville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are avaialble to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 contract.

Activity Description

Location Description:

NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract. Drawdown amount reflected above is reimbursement of costs incurred at homebuyer loan closing and
activity delivery costs.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003150 PI-SA
Activity Title:                                             Community Development Corporation of Brownsville

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003153 PI
Activity Title:                                             Builders of Hope - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

01/09/2015 08/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Builders of Hope CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,067.88

$10,067.88

$10,067.88

$9,266.13

$0.00

$9,266.13

Program Income Received: $0.00

Total Funds Expended: $0.00

Builders of Hope CDC $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003153 PI
Activity Title:                                             Builders of Hope - Program Income

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003154 PI
Activity Title:                                             City of Port Arthur - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/14/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port Arthur

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003154 PI
Activity Title:                                             City of Port Arthur - Program Income
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Port Arthur $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 The City of Port Arthur will incur costs and expenses in order to facilitate the final homebuyer loan at closing as originally contemplated under
the NSP1 Contract. NSP1 Program Income funds will be used to cover these expenses and will be made available upon receipt of Project
Commitment Contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003164 PI
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003164 PI
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6143

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003164 PI
Activity Title:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003164 PI-SA
Activity Title:                                             Frazier Revitalization, Inc. - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/30/2013 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Frazier Revitalization, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,749.65

$56,749.65

$56,749.02

$50,855.59

$0.00

$50,855.59

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003164 PI-SA
Activity Title:                                             Frazier Revitalization, Inc. - Program Income

Total Funds Expended: $0.00

Frazier Revitalization, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77090003169 PI
Activity Title:                                             Hidalgo Co. HA - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/31/2013 08/17/2015

National Objective: Environmental Assessment:



6145

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003169 PI
Activity Title:                                             Hidalgo Co. HA - Program Income
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,200.50

$3,200.50

$3,200.50

$3,200.50

$0.00

$3,200.50

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Authority of the County of Hidalgo $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 Housing Authority of the County of Hidalgo purchased 1 house with this draw.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003169 PI-SA
Activity Title:                                             Hidalgo Co. HA - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

10/31/2013 08/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Housing Authority of the County of Hidalgo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,139.78

$64,139.78

$64,139.78

$61,957.63

$0.00

$61,957.63

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Authority of the County of Hidalgo $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 contract.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77090003169 PI-SA
Activity Title:                                             Hidalgo Co. HA - Program Income

n/a

Location Description:

 Housing Authority of the County of Hidalgo purchased 6 households for set-aside with this draw.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099993124 PI
Activity Title:                                             City of Waelder - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/28/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993124 PI
Activity Title:                                             City of Waelder - Program Income

Total Funds Expended: $0.00

City of Waelder $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 The City of Waelder will incur costs and expenses in order to facilitate the final homebuyer loan at closing as originally contemplated under the
NSP1 Contract. NSP1 Program Income funds will be used to cover these expenses and will be made available upon receipt of Project
Commitment Contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099993126 PI
Activity Title:                                             City of Huntsville - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/20/2013 08/31/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993126 PI
Activity Title:                                             City of Huntsville - Program Income
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,120.01

$8,120.01

$8,120.01

$4,966.13

$0.00

$4,966.13

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Huntsville $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993126 PI
Activity Title:                                             City of Huntsville - Program Income

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099993126 PI-SA
Activity Title:                                             City of Huntsville-Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

11/20/2013 08/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Huntsville $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993126 PI-SA
Activity Title:                                             City of Huntsville-Program Income

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099993170 PI
Activity Title:                                             Midland Co. HA - Program Income

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

12/09/2013 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993170 PI
Activity Title:                                             Midland Co. HA - Program Income
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,845.56

$29,845.56

$29,845.56

$29,845.56

$0.00

$29,845.56

Program Income Received: $0.00

Total Funds Expended: $0.00

Midland County Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

n/a

Location Description:

 77099993170 PI  Previous receipt of a project commitment contract (Midland County Housing Authority) increased Budget and Obligated
amounts reflected above. Drawdown reflects reimbursement of activity deliver and closing costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099993170 PI-SA
Activity Title:                                             Midland Co. HA-Program Income SA
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993170 PI-SA
Activity Title:                                             Midland Co. HA-Program Income SA
Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

12/09/2013 11/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,765.81

$15,765.81

$15,765.81

$15,765.81

$0.00

$15,765.81

Program Income Received: $0.00

Total Funds Expended: $0.00

Midland County Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 Program Income funds are available to address the costs and expenses to facilitate the final homebuyer loan at closing as originally
contemplated under the NSP1 Contract.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099993170 PI-SA
Activity Title:                                             Midland Co. HA-Program Income SA

 77099993170 PI-SA  Midland County Housing Authority program income previously increased Budget and Obligated amounts due to receipt of
a project commitment contract. Drawdown reflects reimbursement of activity deliver and closing costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999120 B1SA
Activity Title:                                             City of Bryan - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bryan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,221.60

$99,221.60

$99,221.60

$99,221.60

$92,056.46

$7,165.14

Program Income Received: $13,360.02
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999120 B1SA
Activity Title:                                             City of Bryan - Acquisition Setaside

Total Funds Expended: $99,221.60

City of Bryan $99,221.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire one (1) home or residential property that is foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous qaurters, the City of Bryan completed all activities under their contract and was fully reimbursed. The contract has been closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999120 B2SA
Activity Title:                                             City of Bryan - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999120 B2SA
Activity Title:                                             City of Bryan - Rehab Setaside
09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bryan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,934.00

$27,934.00

$27,934.00

$27,934.00

$25,584.00

$2,350.00

Program Income Received: $0.00

Total Funds Expended: $28,940.46

City of Bryan $28,940.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999120 B2SA
Activity Title:                                             City of Bryan - Rehab Setaside

 Contractor shall conduct one (1) residential property rehabilitation and/or reconstruction of housing units within the target area(s) utilizing the
funds provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in one (1) owner-occupied
home.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous qaurters, the City of Bryan completed all activities under their contract and was fully reimbursed. The contract has been closed out.
Refer to Grantee Activity Number 77099999120 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999120 D
Activity Title:                                             City of Bryan - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999120 D
Activity Title:                                             City of Bryan - Demolition
Primary Responsible Organization:

City of Bryan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,662.00

$122,662.00

$122,662.00

$122,662.00

$58,751.00

$63,911.00

Program Income Received: $0.00

Total Funds Expended: $122,662.00

City of Bryan $122,662.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of twenty-two (22) blighted structures to result in an area-wide benefit in target area(s) that are one
hundred twenty percent (120%) AMI or less at the time of demolition.  Properties must meet NSP and local definitions of blight, and present a
danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Bryan completed demolition on 22 of 22 blighted structures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999120 F
Activity Title:                                             City of Bryan - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bryan

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,279.05

$9,279.05

$9,279.05

$9,279.05

$9,279.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,988.11

City of Bryan $9,988.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999120 F
Activity Title:                                             City of Bryan - Administration

n/a

Location Description:

 During a previous quarter, the City of Bryan completed administration of their contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 B1
Activity Title:                                             City of Seguin - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $111,842.66
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 B1
Activity Title:                                             City of Seguin - Acquisition

Total Funds Expended: $69,854.03

City of Seguin1 $69,854.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire four (4) households or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Seguin acquired 2 out of 2 foreclosed or abandoned residential properties to benefit households between
51% and 120% AMI. As the City of Sequin placed more homebuyers at or below 50% AMI into end use than they were originally under
contract for, refer to Grantee Activity Number 77099999121 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 B1SA
Activity Title:                                             City of Seguin  - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 B1SA
Activity Title:                                             City of Seguin  - Acquisition Setaside
Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,625.30

$100,625.30

$100,625.30

$100,625.30

$98,383.85

$2,241.45

Program Income Received: $22,991.65

Total Funds Expended: $30,918.85

City of Seguin1 $30,918.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire four (4) households or residential properties that are foreclosed or abandoned.  Contractor shall carry out all
acquisition of needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the
Neighborhood Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 B1SA
Activity Title:                                             City of Seguin  - Acquisition Setaside

 In a previous quarter, the City of Seguin acquired 2 out of 2 foreclosed or abandoned residential properties to benefit households at or below
50% AMI. The Performance Measures reflect the City of Seguin placing more homebuyers at or below 50% AMI into end use than they were
originally under contract for.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 B2
Activity Title:                                             City of Seguin - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 B2
Activity Title:                                             City of Seguin - Rehab

Total Funds Expended: $205,935.36

City of Seguin1 $205,935.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct four (4) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in four (4) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Seguin completed rehabilitation activities on 2 out of 2 foreclosed or abandoned residential properties to
benefit households between 51% and 120% AMI. Refer to Grantee Activity Number 77099999121 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 B2SA
Activity Title:                                             City of Seguin - Rehab Setaside
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 B2SA
Activity Title:                                             City of Seguin - Rehab Setaside
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$405,695.98

$405,695.98

$405,695.98

$405,695.98

$399,106.61

$6,589.37

Program Income Received: $1,937.92

Total Funds Expended: $199,893.39

City of Seguin1 $199,893.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 B2SA
Activity Title:                                             City of Seguin - Rehab Setaside

 Contractor shall conduct four (4) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in four (4) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Seguin completed rehabilitation activities on 2 out of 2 foreclosed or abandoned residential properties to
benefit households at or below 50% AMI. Refer to Grantee Activity Number 77099999121 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 D
Activity Title:                                             City of Seguin - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 D
Activity Title:                                             City of Seguin - Demolition
Primary Responsible Organization:

City of Seguin2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,344.16

$37,344.16

$37,344.16

$37,344.16

$37,169.49

$174.67

Program Income Received: $0.00

Total Funds Expended: $37,344.16

City of Seguin2 $37,344.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of eight (8) blighted properties to result in an area-wide benefit in target area(s) that are one hundred
twenty percent (120%) AMI or less at the time of demolition. Properties must meet NSP and local definitions of blight, and present a danger to
public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Seguin completed demolition activities on 7 of 8 blighted structures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 E1
Activity Title:                                             City of Seguin - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,981.90

$39,981.90

$39,981.90

$39,981.90

$39,981.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Seguin2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All of this is getting moved to E1SA.

Activity Description
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 E1
Activity Title:                                             City of Seguin - Acquisition

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Sequin executed an amendment eliminating the moderate income homebuyer line item for their
Redevelopment activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 E1SA
Activity Title:                                             City of Seguin - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,327.80

$20,327.80

$20,327.80

$20,327.80

$20,327.80

$0.00

Program Income Received: $4,298.91
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 E1SA
Activity Title:                                             City of Seguin - Acquisition Setaside

Total Funds Expended: $58,353.70

City of Seguin2 $58,353.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire three (3) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42) , as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Four (4) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods indentified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Seguin acquired 3 out of 3 foreclosed, and/or abandoned, demolished, or vacant properties to benefit
households at or below 50% AMI. All NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 E2
Activity Title:                                             City of Seguin - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 E2
Activity Title:                                             City of Seguin - Redevelopment
09/01/2010 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,387.54

$182,387.54

$182,387.54

$182,387.54

$161,229.24

$21,158.30

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 E2SA
Activity Title:                                             City of Seguin - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seguin1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,890.30

$75,890.30

$75,890.30

$75,890.30

$60,439.42

$15,450.88

Program Income Received: $0.00

Total Funds Expended: $360,820.39

City of Seguin1 $360,820.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 E2SA
Activity Title:                                             City of Seguin - Redev Setaside

 Contractor shall conduct the construction of four (4) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in four (4) owner occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant the universal design features as required by
&sect;2306.514 of the Texas Government Code.

 Four (4) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods indentified in its Texas NSP Application.

Location Description:

 In a previous quarter, the City of Seguin completed construction on 4 out of 4 new housing units to benefit households at or below 50% AMI.
Refer to Grantee Activity Number 77099999121 E1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999121 F
Activity Title:                                             City of Seguin - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Seguin1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999121 F
Activity Title:                                             City of Seguin - Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,610.44

$46,610.44

$46,610.44

$46,610.44

$46,610.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,842.00

City of Seguin1 $56,842.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Seguin continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999124 B1
Activity Title:                                             City of Waelder - Acquisition

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 B1
Activity Title:                                             City of Waelder - Acquisition
Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,738.15

$58,738.15

$58,738.15

$51,375.00

$0.00

$51,375.00

Program Income Received: $0.00

Total Funds Expended: $58,738.15

City of Waelder $58,738.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 B1
Activity Title:                                             City of Waelder - Acquisition

 Contractor shall acquire two (2) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Waelder acquired 2 out of 2 foreclosed or abandoned households or residential properties to benefit
households between 51% and 120% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter. Identification of
remaining NSP eligible homebuyer is underway. In previous quarters, the program income received was reported to grantee activity #
77099999124 B1 in error and will be correctly reported to grantee activity # 77099999124 E1SA in future quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999124 B2
Activity Title:                                             City of Waelder - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 B2
Activity Title:                                             City of Waelder - Rehab

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,962.52

$7,962.52

$7,962.52

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,962.52

City of Waelder $7,962.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct two (2) residential rehabilitation and/or reconstructions of housing units within the target area(s) using the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting on two (2) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Waelder completed 2 out of 2 residential rehabilitations and/or reconstructions of housing units to benefit
households between 51% and 120% AMI. Refer to Grantee Activity Number 77099999124 B1 for Performance Measure data.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 B2
Activity Title:                                             City of Waelder - Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999124 D
Activity Title:                                             City of Waelder - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,930.40

$42,930.40

$42,930.40

$41,349.00

$41,349.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,930.40

City of Waelder $42,930.40

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 D
Activity Title:                                             City of Waelder - Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of five (5) blighted properties to result in an area-wide benefit in target area(s) that are one hundred
twenty percent (120%) AMI or less at the time of demolition. Properties must meet NSP and local definitions of blight, and present a danger to
public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Waelder completed demolition on 5 of 5 blighted properties in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999124 E1SA
Activity Title:                                             City of Waelder - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



6180

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 E1SA
Activity Title:                                             City of Waelder - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,256.57

$59,256.57

$59,256.57

$59,256.57

$0.00

$59,256.57

Program Income Received: $43,593.33

Total Funds Expended: $59,256.57

City of Waelder $59,256.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire three (3) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42) , as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Waelder acquired 3 out of 3 foreclosed and/or abandoned, demolished or vacant properties to benefit
households at or below 50% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter. Identification of remaining NSP
eligible homebuyers is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 E2SA
Activity Title:                                             City of Waelder - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,088.62

$182,088.62

$182,088.62

$153,384.59

$0.00

$153,384.59

Program Income Received: $676.77

Total Funds Expended: $182,088.62

City of Waelder $182,088.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 E2SA
Activity Title:                                             City of Waelder - Redev Setaside

 Contractor shall conduct the construction of three (3) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line time in Exhibit B, Budget, of this contract resulting in three (3) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as required
by &sect;2306.514 of the Texas Government Code.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 City of Waelder, the subrecipient, expended redevelopment funds and placed one eligible low-income homebuyer into final use this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999124 F
Activity Title:                                             City of Waelder - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 03/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Waelder

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999124 F
Activity Title:                                             City of Waelder - Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,095.37

$7,095.37

$7,095.37

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,095.37

City of Waelder $7,095.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Waelder continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999126 B1
Activity Title:                                             City of Huntsville - Acquisition

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B1
Activity Title:                                             City of Huntsville - Acquisition
Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,168.27

$109,168.27

$109,168.27

$105,231.84

$105,231.84

$0.00

Program Income Received: $434,554.50

Total Funds Expended: $109,168.27

City of Huntsville $109,168.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B1
Activity Title:                                             City of Huntsville - Acquisition

 Contractor shall acquire two (2) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry our all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Huntsville acquired 1 out of 1 foreclosed or abandoned home or residential property to benefit a household
between 51% and 120% AMI. The Performance Measures reflect the City of Huntsville placing more homebuyers between 51% and 120% AMI
into end use than originally contracted for.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999126 B1SA
Activity Title:                                             City of Huntsville - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B1SA
Activity Title:                                             City of Huntsville - Acquisition Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,275.05

$57,275.05

$57,275.05

$57,259.04

$57,259.04

$0.00

Program Income Received: $439.37

Total Funds Expended: $57,275.05

City of Huntsville $57,275.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire two (2) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry our all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Huntsville acquired 1 out of 1 foreclosed or abandoned home or residential property to benefit a household at
or below 50% AMI.The Performance Measures reflect the City of Huntsville placing more homebuyers between 51% and 120% AMI into end
use than originally contracted for. Refer to Grantee Activity Number 77099999126 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B2
Activity Title:                                             City of Huntsville - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,380.45

$18,380.45

$18,380.45

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,380.45

City of Huntsville $18,380.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B2
Activity Title:                                             City of Huntsville - Rehab

 Contractor shall conduct two (2) residential property rehabilitations and/or reconstructions of housing units within the target area(s) utilizing
the funds provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in two (2) owner-occupied
homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2036.514 of the Texas Government Code.

 One (1) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Huntsville completed 1 out of 1 residential rehabilitation and/or reconstruction of a housing unit to benefit a
household between 51% and 120% AMI. Refer to Grantee Activity Number 77099999126 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999126 B2SA
Activity Title:                                             City of Huntsville - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B2SA
Activity Title:                                             City of Huntsville - Rehab Setaside
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,175.10

$10,175.10

$10,175.10

$0.00

$0.00

$0.00

Program Income Received: $217.61

Total Funds Expended: $10,175.10

City of Huntsville $10,175.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct two (2) residential property rehabilitations and/or reconstructions of housing units within the target area(s) utilizing
the funds provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in two (2) owner-occupied
homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2036.514 of the Texas Government Code.

 One (1) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 B2SA
Activity Title:                                             City of Huntsville - Rehab Setaside

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Huntsville completed 1 out of 1 residential rehabilitation and/or reconstruction of a housing unit to benefit a
household at or below 50% AMI. Refer to Grantee Activity Number 77099999126 B1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999126 E1
Activity Title:                                             City of Huntsville - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,865.01

$29,865.01

$29,865.01

$29,836.62

$24,053.26

$5,783.36

Program Income Received: $224.37
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 E1
Activity Title:                                             City of Huntsville - Acquisition

Total Funds Expended: $29,865.01

City of Huntsville $29,865.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire ten (10) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42) as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Five (5) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Huntsville acquired 5 out of 5 foreclosed and/or abandoned, demolished or vacant properties to benefit
households between 51% and 120% AMI. 5 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

Address City State Zip Status Accept
119 Avenue D Huntsville Texas 77340 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        77099999126 E1SA
Activity Title:                                             City of Huntsville - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 E1SA
Activity Title:                                             City of Huntsville - Acquisition Setaside
09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.65

$35,000.65

$35,000.65

$35,000.00

$7,000.00

$28,000.00

Program Income Received: $29,998.13

Total Funds Expended: $35,000.65

City of Huntsville $35,000.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire ten (10) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42) as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Five (5) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 E1SA
Activity Title:                                             City of Huntsville - Acquisition Setaside

 In previous quarters, the City of Huntsville acquired 5 out of 5 foreclosed and/or abandoned, demolished or vacant properties to benefit
households at or below 50% AMI. 5 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

Address City State Zip Status Accept
117 Avenue D Huntsville Texas 77340 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        77099999126 E2
Activity Title:                                             City of Huntsville - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$307,633.87

$307,633.87

$307,633.87

$307,591.78

$294,966.43

$12,625.35

Program Income Received: $0.00

Total Funds Expended: $307,633.87

City of Huntsville $307,633.87
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 E2
Activity Title:                                             City of Huntsville - Redev
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of ten (10) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in ten (10) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Five (5) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of Huntsville completed the construction of 5 out of 5 new housing units to benefit households between 51% and
120% AMI. Refer to Grantee Activity Number 77099999126 E1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999126 E2SA
Activity Title:                                             City of Huntsville - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 E2SA
Activity Title:                                             City of Huntsville - Redev Setaside
09/01/2009 08/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$666,629.86

$666,629.86

$666,629.86

$666,617.46

$634,570.37

$32,047.09

Program Income Received: $84,622.85

Total Funds Expended: $666,629.86

City of Huntsville $666,629.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of ten (10) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in ten (10) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Five (5) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 E2SA
Activity Title:                                             City of Huntsville - Redev Setaside

 In previous quarters, the City of Huntsville completed the construction of 5 out of 5 new housing units to benefit households at or below 50%
AMI. Refer to Grantee Activity Number 77099999126 E1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999126 F
Activity Title:                                             City of Huntsville - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Huntsville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,029.00

$73,029.00

$73,029.00

$61,686.91

$61,686.91

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999126 F
Activity Title:                                             City of Huntsville - Administration

Total Funds Expended: $73,029.00

City of Huntsville $73,029.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Huntsville continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999128 E1
Activity Title:                                             City of San Angelo - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

07/17/2012 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 E1
Activity Title:                                             City of San Angelo - Acquisition
Primary Responsible Organization:

City of San Angelo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $3,207.58

Total Funds Expended: $863.00

City of San Angelo $863.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire three (3) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit a household that is fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of San Angelo's nonprofit partners acquired 1 out of 1 foreclosed and/or abandoned, demolished or vacant city
owned property to benefit households between 51% and 120% AMI. Identification of NSP eligible homebuyers is underway.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 E1
Activity Title:                                             City of San Angelo - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999128 E1SA
Activity Title:                                             City of San Angelo - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Angelo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500.00

$1,500.00

$1,500.00

$1,500.00

$750.00

$750.00

Program Income Received: $13,134.06

Total Funds Expended: $1,726.00

City of San Angelo $1,726.00

Match Contributed: $0.00



6200

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 E1SA
Activity Title:                                             City of San Angelo - Acquisition Setaside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire three (3) foreclosed and/or abandoned, demolished or vacant properties.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of San Angelo's nonprofit partners acquired 2 out of 2 foreclosed and/or abandoned, demolished or vacant city
owned properties to benefit households at or below 50% AMI. 2 NSP eligible homebuyers were placed into end use during previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999128 E2
Activity Title:                                             City of San Angelo - Redev

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

07/17/2012 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 E2
Activity Title:                                             City of San Angelo - Redev
Primary Responsible Organization:

City of San Angelo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,496.17

$20,496.17

$20,496.17

$20,496.17

$0.00

$20,496.17

Program Income Received: $0.00

Total Funds Expended: $97,167.59

City of San Angelo $97,167.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of three (3) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget of this contract resulting in three (3) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 One (1) of the activities shall benefit a household that is fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 E2
Activity Title:                                             City of San Angelo - Redev

 In previous quarters, the City of San Angelo's nonprofit partners completed the construction of 1 out of 1 new housing unit to benefit
households between 51% and 120% AMI. Refer to Grantee Activity Number 77099999128 E1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999128 E2SA
Activity Title:                                             City of San Angelo - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Angelo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,897.22

$179,897.22

$179,897.22

$179,897.22

$87,881.80

$92,015.42

Program Income Received: $711.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 E2SA
Activity Title:                                             City of San Angelo - Redev Setaside

Total Funds Expended: $184,454.39

City of San Angelo $184,454.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the construction of three (3) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget of this contract resulting in three (3) owner-occupied homes.

 All new housing units must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government Code
and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards as
verified by a REScheck certification.  New construction single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, the City of San Angelo's nonprofit partners completed the construction of 2 new housing units to benefit households at or
below 50% AMI. Refer to Grantee Activity Number 77099999128 E1SA for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999128 F
Activity Title:                                             City of San Angelo - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 F
Activity Title:                                             City of San Angelo - Administration
0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of San Angelo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,722.18

$13,722.18

$13,722.18

$13,722.18

$13,722.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,965.52

City of San Angelo $14,965.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of San Angelo continued to administer NSP within program requirements.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999128 F
Activity Title:                                             City of San Angelo - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999140 D
Activity Title:                                             City of Terrell - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Terrell

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,390.00

$47,390.00

$47,390.00

$47,390.00

$47,390.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,390.00

City of Terrell $47,390.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999140 D
Activity Title:                                             City of Terrell - Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of nineteen (19) blighted properties to result in an area-wide benefit in target area(s) that are one
hundred twenty percent (120%) AMI or less at the time of demolition.  Properties must meet NSP and local definitions of blight, and present a
danger to public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of Terrell completed demolition activities in a previous quarter. All activities under this contract have been completed and reimbursed.
The contract has been closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999140 F
Activity Title:                                             City of Terrell - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Terrell

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999140 F
Activity Title:                                             City of Terrell - Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,164.35

$2,164.35

$2,164.35

$2,164.35

$2,164.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,164.35

City of Terrell $2,164.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of Terrell completed the administration of NSP within program requirements. The contract has been closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999141 B1SA
Activity Title:                                             City of  San Marcos - Acquisition Setaside
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999141 B1SA
Activity Title:                                             City of  San Marcos - Acquisition Setaside
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Marcos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,135.15

$232,135.15

$232,135.15

$232,135.15

$124,470.76

$107,664.39

Program Income Received: $22,911.09

Total Funds Expended: $232,135.15

City of San Marcos $232,135.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999141 B1SA
Activity Title:                                             City of  San Marcos - Acquisition Setaside

 Contractor shall acquire two (2) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous qaurters, the City of San Marcos completed all activities under their contract and was fully reimbursed. The contract has been
closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999141 B2SA
Activity Title:                                             City of  San Marcos - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Marcos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $47,842.78
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999141 B2SA
Activity Title:                                             City of  San Marcos - Rehab Setaside
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,842.78

$47,842.78

$47,842.78

$47,842.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,842.78

City of San Marcos $47,842.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct two (2) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in two (2) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Reconstructed homes must meet the International Residential Codes, as required by Chapter 214, Subchapter G, of the Local Government
Code and all applicable energy efficiency standards established by &sect;2306.187 of the Texas Government Code as well as energy standards
as verified by a REScheck certification.  Reconstructed single-family homes must also be compliant with the universal design features as
required by &sect;2306.514 of the Texas Government Code.

 Two (2) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous qaurters, the City of San Marcos completed all activities under their contract and was fully reimbursed. The contract has been
closed out. Refer to Grantee Activity Number 77099999141 B1SA for Performance Measure data.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999141 B2SA
Activity Title:                                             City of  San Marcos - Rehab Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999141 D
Activity Title:                                             City of  San Marcos - Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0004 Demolition

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Marcos

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,116.90

$40,116.90

$40,116.90

$40,116.90

$40,116.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,116.90

City of San Marcos $40,116.90

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999141 D
Activity Title:                                             City of  San Marcos - Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct the demolition of ten (10) blighted properties to result in an area-wide benefit in target area(s) that are one hundred
twenty percent (120%) AMI or less at the time of demolition.  Properties must meet NSP and local definitions of blight, and present a danger to
public health, safety and welfare.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 The City of San Marcos completed demolition activities on 10 out of 10 blighted properties. All activities under this contract have been
completed and reimbursed and the contract has been closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999141 F
Activity Title:                                             City of  San Marcos - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of San Marcos

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999141 F
Activity Title:                                             City of  San Marcos - Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,063.54

$12,063.54

$12,063.54

$12,063.54

$12,063.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,063.54

City of San Marcos $12,063.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

 The City of San Marcos completed the administration of NSP within program requirements. The contract has been closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999170 B1
Activity Title:                                             Midland Co. HA - Acquisition
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B1
Activity Title:                                             Midland Co. HA - Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,196.35

$33,196.35

$33,196.35

$31,709.83

$5,319.29

$26,390.54

Program Income Received: $132,904.05

Total Funds Expended: $33,196.35

Midland County Housing Authority $33,196.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B1
Activity Title:                                             Midland Co. HA - Acquisition

 Contractor shall acquire eight (8) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 One (1) of the activities shall benefit households that are at fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 Midland County Housing Authority is proposing to amend their contract to benefit additional households between 51% and 120% AMI. This
proposed contract amendment is pending final determination of homebuyers. 2 NSP eligible homebuyers were placed into end use during
previous quarters and 1 NSP eligible homebuyer was placed into end use during the current quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
4621 Pleasant
3408 Baumann

Midland
Midland

Texas
Texas

79703
79701

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        77099999170 B1SA
Activity Title:                                             Midland Co. HA - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $379,727.96
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B1SA
Activity Title:                                             Midland Co. HA - Acquisition Setaside
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,727.96

$379,727.96

$371,777.51

$355,194.74

$16,582.77

Program Income Received: $127,717.72

Total Funds Expended: $379,727.96

Midland County Housing Authority $379,727.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall acquire eight (8) homes or residential properties that are foreclosed or abandoned.  Contractor shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42), as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (FR-5255-N-01).

 Seven (7) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Midland County Housing Authority acquired 7 out of 7 foreclosed or abandoned homes or residential properties to benefit
households at or below 50% AMI. 1 NSP eligible homebuyer was placed into end use during a previous quarter and 1 NSP eligible homebuyer
was placed into end use during the current quarter. Identification of remaining NSP eligible homebuyers is underway.

Activity Progress Narrative:

Address City State Zip Status Accept
715 Spraberry ave
1500 S Marshall

Midland
Midland

Texas
Texas

79703
79701

Address Matched against GSC
Address Not Submitted to GSC

Y
N/A

1
1

Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B2
Activity Title:                                             Midland Co. HA - Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,443.66

$2,443.66

$2,443.66

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,443.66

Midland County Housing Authority $2,443.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B2
Activity Title:                                             Midland Co. HA - Rehab

 Contractor shall conduct eight (8) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eight (8) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 One (1) of the activities shall benefit households that are at fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI
at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Midland County Housing Authority completed 1 out of 1 residential rehabilitation and/or reconstruction of a housing unit
to benefit a household between 51% and 120% AMI. Refer to Grantee Activity Number 77099999170 B1 for Performance Measure data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999170 B2SA
Activity Title:                                             Midland Co. HA - Rehab Setaside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehab

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B2SA
Activity Title:                                             Midland Co. HA - Rehab Setaside

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,281.08

$161,281.08

$161,281.08

$123,590.05

$16,444.13

$107,145.92

Program Income Received: $0.00

Total Funds Expended: $161,281.08

Midland County Housing Authority $161,281.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall conduct eight (8) residential rehabilitations and/or reconstructions of housing units within the target area(s) utilizing the funds
provided under the corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in eight (8) owner-occupied homes.

 Rehabilitated homes (the entire unit) must be brought up to, at a minimum, Housing Quality Standards as well as local building codes and
zoning ordinances.  If homes are to be rehabilitated in areas where there are no applicable local building codes, then the homes must be
brought up to, at a minimum, Texas Minimum Construction Standards (TMCS).

 Seven (7) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in the target area(s) and specific neighborhoods identified in its Texas NSP Application.

Location Description:

 In previous quarters, Midland County Housing Authority completed 7 out of 7 residential rehabilitations and/or reconstructions of housing units
to benefit households at or below 50% AMI. Refer to Grantee Activity Number 77099999170 B1SA for Performance Measure data. Drawdown
amount reflected above is reimbursement of construction costs.

Activity Progress Narrative:



6220

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 B2SA
Activity Title:                                             Midland Co. HA - Rehab Setaside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999170 F
Activity Title:                                             Midland Co. HA - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Midland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,069.00

$48,069.00

$48,069.00

$48,069.00

$18,838.22

$29,230.78

Program Income Received: $0.00

Total Funds Expended: $48,069.00

Midland County Housing Authority $48,069.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999170 F
Activity Title:                                             Midland Co. HA - Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description

n/a

Location Description:

Midland County Housing Authority continued to administer NSP within program requirements. Funds drawn reflect administrative expenses
allowable under the contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999173 A1SA
Activity Title:                                             Enterprise - Permanent Financing Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999173 A1SA
Activity Title:                                             Enterprise - Permanent Financing Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,010.82

$43,010.82

$43,010.82

$43,010.82

$43,010.82

$0.00

Program Income Received: $10,467.96

Total Funds Expended: $43,010.82

Enterprise Community Partners, Inc. $43,010.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP permanent mortgage financing for one (1) household at or below fifty percent (50%) of AMI
at the time of homebuyer contract.  Contractor shall accept homebuyer applications with required supporting documentation and determine
initial income eligibility for the program.

 One (1) of the activities shall benefit a household that is at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in Ellis County, as identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Enterprise Community Partners provided permanent mortgage financing to 1 out of 1 homebuyer toward the purchase of
an NSP quailified property. This contract expired without full expenditure. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999173 A2
Activity Title:                                             Enterprise - Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,246.67

$32,246.67

$32,246.67

$32,246.67

$32,246.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,246.67

Enterprise Community Partners, Inc. $32,246.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6224

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999173 A2
Activity Title:                                             Enterprise - Homebuyer Assistance

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for two (2) households at or below one hundred twenty percent
(120%) of the current AMI at the time of homebuyer contract.  Texas NSP Homebuyer Assistance must be justified according to need and may
not exceed thirty thousand ($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall
accept homebuyer applications with required supporting documentation to justify the amount of assistance and determine initial income
eligibility for the program.

 One (1) of the activities shall benefit a household that is fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in Ellis County, as identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Enterprise Community Partners provided permanent mortgage financing to 1 out of 1 homebuyer toward the purchase of
an NSP qualified property. This contract expired without full expenditure. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999173 A2SA
Activity Title:                                             Enterprise - Homebuyer Assistance Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999173 A2SA
Activity Title:                                             Enterprise - Homebuyer Assistance Setaside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,000.00

Enterprise Community Partners, Inc. $30,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for two (2) households at or below one hundred twenty percent
(120%) of the current AMI at the time of homebuyer contract.  Texas NSP Homebuyer Assistance must be justified according to need and may
not exceed thirty thousand ($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall
accept homebuyer applications with required supporting documentation to justify the amount of assistance and determine initial income
eligibility for the program.

 One (1) of the activities shall benefit a household that is at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in Ellis County, as identified in its Texas NSP Application.

Location Description:

 In a previous quarter, Enterprise Community Partners provided permanent mortgage financing to 1 out of 1 homebuyer toward the purchase of
an NSP qualified property. Refer to Grantee Activity Number 77099999173 A1SA for Performance Measure data. This contract expired without
full expenditure. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999173 F
Activity Title:                                             Enterprise - Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,485.41

$5,485.41

$5,485.41

$5,485.41

$5,485.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,485.41

Enterprise Community Partners, Inc. $5,485.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall ensure that the amount of the Department funds expended for all eligible project-related administration activities, including the
required annual program compliance and fiscal audit does not exceed the amount specified for administration in Exhibit B, Budget.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999173 F
Activity Title:                                             Enterprise - Administration

n/a

Location Description:

 This contract expired without full expenditure. Funds drawn reflect administrative expenses allowable under the contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999191 A1SA
Activity Title:                                             Enterprise - Permanent Financing Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,112.19

$199,112.19

$199,112.19

$199,112.19

$24,151.73

$174,960.46

Program Income Received: $36,247.97
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999191 A1SA
Activity Title:                                             Enterprise - Permanent Financing Setaside

Total Funds Expended: $199,112.19

Enterprise Community Partners, Inc. $199,112.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP permanent mortgage financing for two (2) households at or below fifty percent (50%) of AMI
at the time of homebuyer contract.  Contractor shall accept homebuyer applications with required supporting documentation and determine
initial income eligibility for the program.

 Two (2) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in Rockwall County, as identified in its Texas NSP Application.

Location Description:

 Enterprise Community Partners, Inc. coordinated access to permanent mortgage financing for 2 out of 2 households at or below 50% AMI.
This contract expired without full expenditure. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999191 A2
Activity Title:                                             Enterprise - Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:



6229

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999191 A2
Activity Title:                                             Enterprise - Homebuyer Assistance
09/01/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,450.00

$59,450.00

$59,450.00

$59,450.00

$59,450.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,450.00

Enterprise Community Partners, Inc. $59,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for four (4) households at or below one hundred twenty percent
(120%) of the current AMI at the time of homebuyer contract.  Texas NSP Homebuyer Assistance must be justified according to need and may
not exceed thirty thousand ($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall
accept homebuyer applications with required supporting documentation to justify the amount of assistance and determine initial income
eligibility for the program.

 Two (2) of the activities shall benefit households that are fifty-one percent (51%) to one hundred twenty percent (120%) of the current AMI at
the time of homebuyer contract.

Activity Description

Contractor shall carry out the following activities in Rockwall County, as identified in its Texas NSP Application.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999191 A2
Activity Title:                                             Enterprise - Homebuyer Assistance

 In a previous quarter, Enterprise Community Partners, Inc. provided homebuyer assistance to 1 out of 1 NSP qualified homebuyers to purchase
1 NSP qualified property. This contract expired without full expenditure. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999191 A2SA
Activity Title:                                             Enterprise - Homebuyer Assistance Setaside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Enterprise Community Partners, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999191 A2SA
Activity Title:                                             Enterprise - Homebuyer Assistance Setaside

Total Funds Expended: $60,000.00

Enterprise Community Partners, Inc. $60,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor shall coordinate access to Texas NSP Homebuyer Assistance for four (4) households at or below one hundred twenty percent
(120%) of the current AMI at the time of homebuyer contract.  Texas NSP Homebuyer Assistance must be justified according to need and may
not exceed thirty thousand ($30,000) per household and may be combined with permanent financing for eligible households.  Contractor shall
accept homebuyer applications with required supporting documentation to justify the amount of assistance and determine initial income
eligibility for the program.

 Two (2) of the activities shall benefit households that are at or below fifty percent (50%) of the current AMI at the time of homebuyer
contract.

Activity Description

Contractor shall carry out the following activities in Rockwall County, as identified in its Texas NSP Application.

Location Description:

 In previous quarters, Enterprise Community Partners, Inc. coordinated access to homebuyer assistance for 2 out of 2 households at or below
50% AMI. Refer to Grantee Activity Number 77099999191 A1SA for Performance Measure data. This contract expired without full expenditure.
Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999200 E1SA
Activity Title:                                             Bryan - College Station HFH - Acquisition Setaside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999200 E1SA
Activity Title:                                             Bryan - College Station HFH - Acquisition Setaside
0005 Redevelopment

Projected Start Date: Projected End Date:

08/01/2010 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bryan-College Station Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Bryan-College Station Habitat for Humanity $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer shall acquire three (3) foreclosed and/or abandoned, demolished or vacant properties.  Developer shall carry out all acquisition of
needed real property, easements, and/or rights-of-way in compliance with the Uniform Relocation Assistance and Real Property Acquisition
Policies Act of 1970 (42 U.S.C. Sec. 4601 et seq.) and HUD implementing regulations (24 C.F.R. Part 42) , as modified by the Neighborhood
Stabilization Program under the Housing and Economic Recovery Act, 2008 (73 FR 58330).

 Bryan - College Station Habitat for Humanity requested termination of their contract on 12/4/2012.  This activity will be deleted upon receipt of
all funds payed.

Activity Description
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Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999200 E1SA
Activity Title:                                             Bryan - College Station HFH - Acquisition Setaside

Developer shall carry out the following activities in the target area(s) and specific neighborhoods identified

Location Description:

 In a previous quarter, Bryan-College Station Habitat for Humanity requested termination of their NSP contract, citing lack of compatibility with
operating policies. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77099999200 E2SA
Activity Title:                                             Bryan - College Station HFH - Redev Setaside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

08/01/2010 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bryan-College Station Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        77099999200 E2SA
Activity Title:                                             Bryan - College Station HFH - Redev Setaside

Total Funds Expended: $0.00

Bryan-College Station Habitat for Humanity $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer shall conduct the construction of three (3) new housing units within the target area(s) utilizing the funds provided under the
corresponding Contract Activity line item in Exhibit B, Budget, of this contract resulting in three (3) owner-occupied homes.

 Three (3) of the activities shall benefit households at or below fifty percent (50%) of the current AMI at the time of homebuyer contract.

 Bryan - College Station Habitat for Humanity requested termination of their contract on 12/4/2012.  This activity will be deleted upon receipt of
all funds payed.

Activity Description

Developer shall carry out the following activities in the target area(s) and specific neighborhoods identified in Bryan-College Station.

Location Description:

 In a previous quarter, Bryan-College Station Habitat for Humanity requested termination of their NSP contract, citing lack of compatibility with
operating policies. Remaining funds were deobligated for use in other NSP contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TDHCA Administration
Activity Title:                                             TDHCA Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0099 Administration
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        TDHCA Administration
Activity Title:                                             TDHCA Administration
Projected Start Date: Projected End Date:

03/03/2009 08/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

TBD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,380,895.94

$5,380,895.94

$5,380,895.94

$5,380,895.94

$5,059,331.78

$321,564.16

Program Income Received: $0.00

Total Funds Expended: $5,472,811.51

TBD $5,472,811.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration for the Texas Department of Housing and Community Affairs (TDHCA)

Activity Description

Location Description:

 Texas Department of Housing and Community Affairs continued to administered NSP within program requirements through the end of the
statutory deadline. Expenditure includes accumulated leave for all NSP staff through 8/9/13.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        TDHCA Administration
Activity Title:                                             TDHCA Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TDHCA PI Activity Delivery
Activity Title:                                             TDHCA PI Activity Delivery

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

04/01/2015 08/31/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Texas Department of Housing and Community Affairs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,950.00

$181,950.00

$181,950.00

$159,233.64

$0.00

$159,233.64

Program Income Received: $0.00

Total Funds Expended: $0.00

Texas Department of Housing and Community Affairs $0.00

Match Contributed: $0.00
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        TDHCA PI Activity Delivery
Activity Title:                                             TDHCA PI Activity Delivery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide funds for activity delivery costs incurred directly by the Texas Department of Housing and Community Affairs

Activity Description

Texas - Statewide

Location Description:

TDHCA continues to work toward completion of subgrantee projects and contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TDHCA PI Administration
Activity Title:                                             TDHCA PI Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 Program Income

Projected Start Date: Projected End Date:

08/17/2013 08/17/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

TBD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,286,734.24



6238

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        TDHCA PI Administration
Activity Title:                                             TDHCA PI Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,286,734.24

$1,277,534.24

$1,275,587.10

$389,349.00

$886,238.10

Program Income Received: $0.00

Total Funds Expended: $220,499.88

TBD $220,499.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Income Administration for the Texas Department of Housing and Community Affairs (TDHCA).

Activity Description

n/a

Location Description:

NSP1 Program Income funds are available to fund administration for the Texas Department of Housing and Community Affairs. Texas
Department of Housing and Community Affairs continued to administer NSP within program requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TDRA Administration
Activity Title:                                             TDRA Administration

Activity Type: Activity Status:

Administration Completed
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        TDRA Administration
Activity Title:                                             TDRA Administration
Project Number: Project Title:

0099 Administration

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

TBD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$501,440.48

$501,440.48

$501,440.48

$501,440.48

$501,440.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $501,440.48

TBD $501,440.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration for the Texas Department of Rural Affairs (TDRA)

Activity Description

Location Description:

 Texas Department of Rural Affairs voluntarily terminated their administration of NSP on 8/31/2011 due to elimination by Legislative action.

Activity Progress Narrative:
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Grant Number:              B-08-DN-48-0001
Grantee :                       Texas - TDHCA

Award Date: Grant Authorized Amount: $85,714,068.77 Estimated PI/RL Funds: $5,638,407.44

Grantee Activity Number:                        TDRA Administration
Activity Title:                                             TDRA Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com
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Action Plan Narrative :  Areas of Greatest Need :   Utah   Foreclosures
 Utah communities are beginning to feel the impact of the national foreclosure and mortgage crisis. The total number of home
foreclosures by 2008 was 1.02 percent of total mortgage loans while the national rate was 2.46 percent. Typically, Utah's rate
lags the national rate and could increase to 3.0 percent by 2009. There is no compelling evidence from either historical trends
nor local market conditions that Utah will be able
 to avoid foreclosure rates that approach at least the national rate.  The foreclosure problem is particularly pronounced in Salt
Lake County, followed by Weber, Washington, Davis and Utah counties.

 Defaults and foreclosures are increasing as the overall Utah economy and housing market weakens. Utah's economy has created
fewer new jobs in 2008 with job growth down to .04 percent in 2008.2 Home sales are down in most areas. Moreover, it is often
difficult for homeowners who are experiencing employment and financial difficulties to sell their homes at a price high enough to
cover mortgage obligations. The
 increase in defaults and foreclosures is also a function of predatory lending practices, variable rate mortgages, and compounding
effects of individual household's consumer debt. The estimated number of for subprime loans in Utah is 50,000 with 75 percent
resetting in 2008 and 2009.  The low number of potential buyers who can afford or qualify for home mortgages, and the high
number of households losing their homes, has created pressure on the overall rental market. In the past year, Class A, B, and C
rental units experienced a 9.3 percent increase in rents in Salt Lake County compared with the 15-year average of 6.1 percent.
Statewide, rents increased between 4.0 and 9.0 percent. Utah is also experiencing low vacancy rates in rental housing stock with
counties statewide reporting between 4.9 and 7.0 percent vacancies. Salt Lake County has a mere 5.3 percent vacancy rate.
Class B and C apartments have experienced more demand as people have countered the effects of the tough economy by
choosing less expensive housing options.  The decrease in affordable rental housing puts Utah's low-income households at risk.
Utah has approximately 163,000 low-income renter households (0 to 80 percent AMI) or one in four of all households. Last year,
Utah's rental units averaged $703 per month for a two-bedroom unit, compared with $678 per two-bedroom unit in FY07. A
family must earn $2,344 monthly or $28,128 annually to afford this level of rent and utilities, without paying more than 30
percent of their household's income. This level of income translates into a housing wage of $13.52 per hour for a two-bedroom
unit; however, the average renter only earns $11.05 per hour.5 This results in low-income households migrating to older and
less-functional Class C apartments that need repairs or updating and that are located in more economically depressed
neighborhoods. With waiting lists of 1-3 years for affordable units, the number of families entering Utah homeless shelters has
more than doubled.  Communities are also affected. The unavailability of rental housing is now impairing local communities as
businesses and government find it difficult to hire and retain a workforce. The Utah League of Cities and Towns has identified the
need for workforce housing as a priorityfor 2008.

 Utah's cumulative need in affordable rental units alone has been estimated at 51,000 units, or an annual gap of 8,855 affordable
units (populations earning less than 50 percent AMI.)6 Utah's housing trust fund, the Olene Walker Housing Loan Funds
(OWHLF), and low income housing tax credits cannot fill this gap.7 In these perilous economic times, more funding is needed to
meet the rental housing needs of Utah's low income populations.

  Summary
 Although the foreclosure crisis is felt statewide, the crisis is more pronounced in five of the most populous counties: Salt Lake,
Weber, Washington, Davis and Utah. The foreclosure crisis has added to the already unmet demand for affordable housing units
estimated at 51,000 units. HCD believes that the strategic allocation of NSP funds can help mitigate the effects of the foreclosure
crisis within these counties while increasing the overall state capacity in affordable housing units.  Distribution and and Uses of
Funds :  Although Utah has not been impacted by the foreclosure crises to the extent seen in most of the country, we do expect
the mortgage crisis to escalate. To date much of the foreclosure activity has been in the higher income range of homes. This
provides Utah the opportunity to use the NSP funds strategically, to stabilize neighborhoods by addressing issues such as the
availability and affordability of basic housing.  A certified public managers (CPM) team was chartered to collect and study the
data on the foreclosure problem state wide. A brief summary of the data is attached as Exhibit I.  The majority of foreclosed
property is in Salt Lake County, followed by Utah, Washington, Weber and Davis Counties.

 Utah plans to use 10% for administration of the NSP funds. The state may contract on a limited basis with a third party to
administer a portion of this funding but the majority of the administration will be handled by state staff.  Our objective is to use
the limited NSP funding as directed by congress through HUD to address the areas of greatest need; therefore, most of the
funding will be used in Salt Lake County with smaller amounts for other counties. Data on foreclosed property is currently not
available below the county level.  The state is taking a long term strategic view of neighborhood stabilization. The intent is to
leverage this money to the greatest extent possible by working with our local partners to provide long term solutions for
affordable housing and neighborhood stabilization.  Per the regulations, funds will only be available to assist those at less then
120% area medium income. At a minimum, 25% of NSP funds will be dedicated to individuals making less than 50% of the area
medium income (AMI).  Section G describes the eligible activities that will be pursued and the amount of funds that will be
applied to each activity. Due to the short time allowed in writing this plan specific projects have yet to be selected. HCD will
determine specific projects to be funded and will identify those projects in the annual consolidated plan.  Emphasis will be on
stabilizing neighborhoods that have been most affected by the foreclosure crisis. The majority of funding will focus on land
banks/trusts and on redevelopment. A portion of NSP funds will be used to revitalize foreclosed properties and make them
available to families including homeless families. It is the State of Utah's goal to provide safe, affordable housing and improve the
quality of life for low-tomoderate income persons and families.  Definitions and Descriptions :  (1) Definition of "blighted
structure" in context of state or local law.
 Response: Slum and Blight Area: An activity will be considered to address prevention or elimination of slums or blight in an area
if:
  Spot basis:  Acquisition, clearance, relocation, historic preservation and building rehabilitation activities which eliminate specific
conditions of blight or physical decay on a spot basis not located in a slum or blighted area will meet this objective. Under this
criterion, rehabilitation is limited to the extent necessary to eliminate specific conditions detrimental to public health and safety.
To be considered to be detrimental to public
 health and safety, a condition must pose a threat to the public in general.
 (2) Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
  Affordable rents  - the generally accepted affordability standard is that households pay no more than 30 percent of income for
rent and utilities. For projects receiving HOME funds, rents cannot exceed the current HUD rent limits for the locality.  (3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Affordability  will be maintained for the NSP-funded projects in accordance with HOME regulation at 24 CFR Part 92.254(a)(5)
which states, "to ensure affordability, the participating jurisdiction must impose either resale or recapture requirements, at its
option." Participating Jurisdiction (PJ's) must choose one option or the other for each unit assisted. Accordingly, DHCD has
chosen the recaptur option based upon HUD
 HOMEfires - Vol. 5 No. 5, November, 2003 which states:
 The  recapture option  for HOME-assisted homebuyer units is described at 24 CFR 92.254(a)(5)(ii). Under the recapture option,
the PJ recovers all or a portion of the HOME assistance to the homebuyers, if the housing does not continue to be the principal
residence of the qualified low-income family that purchased the unit for the duration of the period of affordability.  A PJ may
adopt any one of four options in designing its recapture provisions.  First, a PJ can recapture the entire amount of the HOME
investment from the homebuyer upon sale of the property during the period of affordability. A PJ can also elect to reduce the
amount to be repaid on a pro-rata basis according to the time the homebuyer has owned and occupied the housing measured
against the required affordability period. Another option is for the PJ and the
 homebuyer to share the net proceeds based upon the ratio of the HOME subsidy to the sum of the homebuyer's investment plus
the HOME subsidy. Finally, the PJ may allow the homebuyer to recover his or her entire investment before any of the HOME
investment is repaid to the PJ from the remaining net proceeds. In addition to these recapture options, the PJ may adopt, modify
or develop its own recapture requirements for HUD approval. (Note: PJs concerned about the possibility of repaying funds in case
of foreclosure may wish to consider adopting recapture provisionsthat base the recapture amount on the net proceeds available
from the sale rather the entire amount of the HOME investment. More guidance is provided on this subject in the recent
HOMEfires - Vol. 5 No. 2, June, 2003.)
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.  The Division of Housing and Community
Development will inspect all NSP-funded projects and access the adherence to rehabilitation standards using the same schedule
and checklists as the HOME-funded programs. The HOME final rule (92.251(a)(1)) requires that every unit being rehabilitated
with HOME funds meet one of the following  rehabilitation standards : local housing code; or the articles on property or sanitary
standards in one of three model codes (Uniform Building Code (ICBO), the National Building Code (BOCA), or the Council of
American Building Officials (CABO) one or two family code; or the Minimum Property Standards (MPS) in 24 CFR 200.925 or
200.926.  Low Income Targeting :  At least $5,000,000 (more than 25%) will be spent on activities that benefit those with
incomes at or below 50% of the area median income.  Acquisition and Relocation :  The state does not intend to use NSP funds
to demolish or convert low income
 dwelling units.  Public Comment :  The Utah Division of Housing and Community Development held a public hearing on October
29th to solicit public input on how the NSP funding should be spent in Utah. The hearing was advertised in the State's major
newspapers, on the state website, direct
 e-mail and word of mouth. Over 100 people were in attendance. Division Director Gordon D. Walker explained the parameters of
the program and opened up the hearing for public comment. Fifteen people addressed the group petitioning for a share of the
funding. There were representatives from all areas of the state including municipalities as well as non-profit organizations. The
minutes of the meeting can be found attached in Exhibit II.

 EXHIBIT II
 Minutes from Neighborhood Stabilization Public Hearing
 October 29, 2008
 Start: 9:00 a.m.
 Introductions

 $19.6 million for the Neighborhood Stabilization Program being brought through the
 CDBG program through the state.

 A brief summary handout of the rules and regulations was provided at registration.  Funds need to be issued within 18 months.
State of Utah has a short time frame to plan
 for these funds. A 15 day public comment is required. The plan will be posted no later
 than November 15.

 Rules Overview
 Five minutes for comments.

  Heather Hoyt , Uintah County and Uintah Basin Assistance Council Housing
 Authority
 There is a housing crisis in the Basin. Very difficult for people to find affordable housing. This money to pick up some housing
stock. Housing counselor matching people with affordable housing. Land has been purchased to start affordable housing projects
but two years before these start. Barely starting to see foreclosures.

  Darin Brush , Executive Director of CDC Community Development Corporation of
 Utah
 94 foreclosed homes have been rehab'd and sold. CDC serves the entire state. Uniquely
 positioned to assist the state with using this money. Three recommendations 1) Work
 with the state to be successful 2) Working with Salt Lake County 3) Kathleen Cooper
 with Myton City. CDC has won a competitive grant from HUD, quarter of a million to
 invest in Myton. Cooper has asked an additional $100K to invest along with the grant
 monies.

  Randy Jepperson , Salt Lake County
 Handouts, summary of projects.
 Recent study by the mortgage association. 84118 (Kearns) having the highest default
 rate. Currently working in Kearns and Magna buying up foreclosed homes. Have taken
 a different approach, CDC, RMP, Thermwise, the Idea house a different approach to
 rehabilitating houses. Met with the jurisdiction across the Wasatch front. The Webster's
 School Cottage development project (handout).

  Heidi Miller ,edar City Housing Authority
 Monies given in smaller portions can make a big difference in the rural communities.

  Scott Harmon , Utah Housing Corporation, Housing Development Dept
 Crown, Echo, Reach programs, which provides affordable housing in Utah.
  Wayne Pyle , City Manager, WVC
 Partnered with the state on aus<p>
 accomplished is being threatened. WVC is in great need.

  Claire Gillmor , WVC, organizational capacity and demonstrated ability to turn these
 funds around in 18 months or less. Highest percentage of families in below to moderate
 income range. Three years ago, WVC started pulling funds together and coordinating
 resources for their community preservation committee. There's a history of demonstrated
 progress from the Harvey Street and Arlington Park projects. 50% of all foreclosures
 with less than $200k are in WVC.

  Luann Clark , Director of Housing & Neighborhood Development for Salt Lake City
 Goal is to rehab 110 homes, which they have reached every year. Most homes are west
 of I-15, 745 homes in SLC in stages of foreclosures. 95 are currently in foreclosures.
 75% of sub prime mortgages will reset within 12-18 months. The NSP money will help
 to get ahead.

  Arati Raqhavan , SITLA/Big Water
 City of Big Water in Southern Utah, Kane County. Great numbered of abandoned homes
 in this area. It is within the income range to qualify. 33% of homes currently have
 mortgages that are significantly higher than statewide figures.

  Rusaw , Community Action Provo
 Wants to create traditional and affordable housing. Money aside for housing counseling
 agencies for homeownership counseling and mitigation.

  Gay Jamieson , CDBG Coordinator of Logan
 City of Logan, prevention of foreclosures. Stabilization of homes in older neighborhoods
 in the heart of the city.
  Paul Glauser , Provo City Re-development Agency
 Handout memo. Stabilizing homes hit by foreclosure. Help neighborhoods where
 property values on non foreclosed properties that may have properties foreclosing. NSP
 money allow to stabilize neighborhoods and to purchase, rehab and resale of properties.
 Propose partnerships with the larger cities whom have experience expending CDBG
 funds.

  Michelle Flynn , Road Home
 Increase in homelessness result from foreclosures. 100% increase in homelessness at the
 Road Home. Purchase some abandoned and foreclosed properties and partner with non
 profits to provide affordable housing. This will prevent from building a bigger shelter.

  Cindy Bilkie , BRAG
 Housing authority and staff the homelessness council. Working on transitional housing
 projects and programs. Experiencing foreclosures with recent lay-offs and more lay-offs
 to come. Please consider Northern Utah.
  Richard Walker , Representing Rural Communities
 Creating a rural set aside, to keep them competitive in this process to enable them to do
 priority projects.  Concerned areas are Ashley Valley, Uintah County, City of Moab, City of Logan Reward communities that have
shown a level of commitment Maturity of projects take into consideration.

  City of South Salt Lake , significant amount of smaller homes planned for rehabilitation.

  Seh Butteril, Exc.AfralLnigomsIcop <&spt</&mp;mp;mp;mp;mp;8723;8723;t;,
 Secure a lot and build a house, sell the house and lease the land. Once it is resold it needs
 to go to another low income family. Provides financial education to the homeowner.
 Landscape every home. Target subdivisions that build in the $200K range.

 Comments on the NSP Substantial Amendment Draft
 Manufactured homes have been providing an unsubsidized affordable housing choice for many years in Utah. The 2000 Census
data shows that 84,000 Utahns chose this type of home. Two thirds are manufactured homeowners, and one third are renters.
The 2007 American Survey reports 21,817 (+/_ 2,047) manufactured homes are owner occupied and 7,459 (+/_ 1,457) are
renter occupied. The average cost of a manufactured home is around $65,000. Homes can be singlewide, doublewide, or multi
section, a great improvement in structure and aesthetics from the old ?mobile? homes or trailers. Due to such improvements,
there is a greater demand for larger lots to accommodate the bigger
 size homes.  Most banks offer loans at higher rates for purchasing a manufactured
 home. Individuals rely on loans given directly by the manufacturer or are caught in subprime loans with very high adjustable
rates. Most of the homeowners are low income and senior citizens. Due to this type of housing, most owners rent a lot to have
their home placed. In Salt Lake County, lot ranges from $300 to $450 a month. The rent amount accumulated with the monthly
loan payment provides to homeowners an affordable housing choice.  Manufactured homes can be a good investment and can
create long term
 financial stability. Preservation and new capacity building of manufactured home communities should be integrated in the states
plan. Currently, parks that are placed in urban areas are surrounded by new residential, commercial, or retail development. In
the rural area, they provide workforce housing for many individuals working in small towns. We strongly feel that the rural areas
of the state should not be excluded from the states plan.  We encourage the integration of new manufactured home community
developments in the land banks/trusts plan of the state. Foreclosed land, in urban or rural area should be looked at as a very
reliable investment for such development. With a
 right plan in place and with the addition of other financial and community partners, thland can be developed into a new
manufactured home community where the residents own the park in a cooperative format, or a nonprofit organization or a
housing authority can own the community thus providing homeowners a stable place to live. Through such process of longterm
financial stability, homeowners build equity, the property value
 increases, and lending institutions will look at manufactured homes as a stable affordable housing and provide similar mortgage
rates like for traditional homes.  There are already several non?profit organizations in Utah, including Utah Housing Coalition,
who work and advocate for manufactured home communities? preservation through resident
 cooperatives. Through a nationwide network of experts on manufactured housing and advocacy groups, we will be able to
provide input, plans of purchase, and cooperation throughout the process of implementing a financial stable plan for
manufactured
 homeowners. Purchasing land inual areas mrecot efectvethnrbalad,ueoterkvaeadtsentadhgdensity areas.  We encourage you to
oversee also the manufactured homes with high adjustable rates that might result in foreclosures and building new capacity of
manufactured home communities in rural and urban areas through resident cooperatives, ownership by a non profit organization
or a housing authority.
 Submitted by
 Francisca Blanc Tara Rollins
 Policy & Outreach Specialist Executive Director
 Comments on the Draft NSP Program Description
 Utah Housing Coalition
 In summary, the Utah Housing Coalition has some significant concerns about the NSP
 program description available for comment at this time. The draft program description
 prepared by DHCD limits flexibility, does not focus on the lower incomes and precludes
 rural areas of the state from participation in the program, contrary to the program
 regulation seeking jurisdiction-wide coverage.

 1. The proposed state program focuses on the large urban areas of the state based
 solely on the incidence of foreclosures. Given this logic the state could focus all of the
 resources on Salt Lake County alone and still meet its expenditure requirements. The
 Housing Coalition suggests that the state create a rural set-aside program for at least
 one year allowing some additional counties access to the program. The second tier of
 counties in the foreclosure list specifically Tooele, Summit, Wasatch, Box Elder, Iron,
 Uintah and Sevier Counties are also feeling a significant effect of the foreclosure crisis
 and should not be precluded from participating in the program. Summit County for
 example, has more abandoned or vacant homes then all other counties in the state
 except for Salt Lake County itself. Please consider setting aside a relatively small
 amount of funding in these areas because it will make an important difference in these
 areas, where a significant affordable housing problem exists with very few financial
 resources available to address it.
 We suggest that the statcreate a 20% rural set-aside program ($3.9 mill.) allowing rural
 jurisdictions to apply for one year and then it would be allowed to focus back on other
 areas in the priority urban areas, if not used. Program income should also be allowed to
 be spent statewide as it accumulates due to loan repayment.
 2. The Housing Coalition feels like the state is limiting the benefits available to those who need it the most by adopting the
federal minimum 25% expenditure requirement for
 persons/families with less then 50% of AMI. Although the federal guidelines allow
 incomes of up to 120% of AMI to qualify, it is hoped that lower income families will also
 benefit particularly in obtaining new housing capacity created by this program. We feel
 the state should increase this percentage up to at least 33% or even 50%.
 3. The Housing Coalition is also concerned that the state is being shortsighted by limiting
 the allowance of demolition and conversion of properties in communities that may need
 this option as part of their comprehensive program. The state may limit this option but to
 simply say that these options are not avaiable intheUtahprorammay aritrailylimt a/p&g
 stailiza neghbooowheresigificnt detriortinsprifrleamp;l;gt;
 property, this option should be available to them. If the program guidelines allow the
 option, the state should not preclude it.
 Thank you for your consideration of these comments.
 Richard Walker, Chair, Utah Housing Coalition

 Dear Mr. Heaton:
 I am writing regarding the neighborhood stabilization program. I read in the NSP Substantial Amendment that most of the
available funds will go to Salt Lake County with smaller amounts going to other Counties such as Davis, Washington, Weber and
Utah Counties. Although I understand there is a great need in the metropolitan counties of Utah, I ask that you allot some of the
funds to the smaller, rural counties. Iron County ranked 10th in your summary of foreclosures and delinquencies. In communities
such as Cedar City, monies given in smaller portions can make a big difference.
 Thank you for your attention to this letter. Please email or call me at (435) 586-2953 if you have questions.
 Sincerely yours,
 Ronald F. Chandler
 Cedar City Manager

 Keith-
 Thanks for the effort you and others have put in to drafting the NSP Substantial Amendment. I would like to provide you
 with a couple of comments.
 G-2 (8)b.ii - reference is made to negotiate the purchase of property at 15% below market value
 - later in the same section, under "Discount rate:" it states at least 15% depending on negotiations.
 G-3 (8)b.viii - reference is made to negotiating purchase at at least 5% below market value with an average of 15%
 - later in the same section, under "Discount rate:" it states 5% minimum and an average of 15%

 My concern with the above is that by stipulatingminimum percentage discount for the land bank (G-2) or redevelopment (G-3)
options, the program may be hamstrung if a below-market deal cannot be struck. Rather than mandate a minimum percentage
below market, another option may be to either request or require a contribution from the seller that will go towards the
development of the property to make it more affordable.
 Thanks for opportunity to comment.
 Regards,
 Jonathan A. Hanks
 V.P. Multifamily Finance
 Utah Housing Corporation
 2479 Lake Park Boulevard
 West Valley City, UT 84120
 tel (801) 902-8221 fax (801) 902-8321
 email jhanks@uthc.org

 Hello Keith,
 Thank you for the opportunity to comment on behalf of Community Development Corporation of Utah on the State of Utah's
draft Neighborhood Stabilization Plan (NSP) Substantial Amendment. Community Development Corporation of Utah (CDC) is an
18-year-old affordable homeownership and neighborhood revitalization non-profit agency with a statewide footprint. We have
served more than 2000 Utah residents and built or preserved nearly 200 affordable homes throughout Utah. This history of
accomplishment gives us a unique perspective from which to view the distribution and uses of funds you propose.

 The US Department of Housing and Urban Development (HUD) had stated that the purpose of NSP is to "proide grants
tverystatandertain loal comuniieso prase freclsed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neigborhods andstemhe delie ofhousvalueof neighoringhoms."Cleay tentnof CoDat these resources be leveraged
as highvelocity dollars to slow depreciation and stabilize neighborhoods. A tremendous opportunity exists to help preserve
affordable housing, which is critical for continued economic growth in our state.

 Our experience suggests that the most cost-effective way to maintain the overall supply of affordable housing is through the
preservation of affordable single-family homes. The
 costs of building new single- and multi-family housing is typically twice as expensive (or more) as single-family home
rehabilitation and preservation.

 The draft Plan would allocate on $3 million for the purchase, rehabilitation, and resale of
 foreclosed properties to income-eligible households, while nearly $10 million would be set aside to establish land banks/trust that
could take a decade to begin to realize any impact. We believe this amount for purchase and rehabilitation is too low and should
at least be doubled.  Land banking is an important activity but does not provide affordable housing, stabilize neighborhoods in
the short term, nor stem the decline of home values. What is more, moving taxpayers back into neighborhoods damaged by
foreclosures returns critical lost tax revenue for municipalities.

 Therefore, we respectfully request the following:
 - all the possible uses of the funding as listed by HUD be instated in the Plan as allowable;
 - a stakeholder committee be formed and charged with the authoritto recommend uses
 for the money that have the greatest positive impact in the geographic areas of greatest
 need; and
 - the funding distributions proposed in the plan be changed to at least double the amount
 available for purchase and rehabilitation of foreclosed properties, and that all amounts be
 noted as "flexible" or "conceptual" to ensure that they can be adjusted as needed.

 We are grateful for the State of Utah's leadership on these issues. Thank you again for the
 opportunity to comment in order to ensure that the best possible outcomes are realized during this historic period.
 Respectfully.
 -- Darin Brush
 Darin Brush, Executive Director
 Community Development Corporation of Utah
 501 East 1700 South
 Salt Lake City, Utah 84105
 801.994.7222 X101 (w)/801.209.1008 (m)
 cdcutah.org

 Mike, Can you provide information regarding the application process for obtaining NSP funds for Provo City and our local non-
profits? We are talking to our local Housing Authority and other non-profits and they would like information regarding the
application process for specific projects, staff contact information and timing of the process. Our local agencies are uniquely
positioned to partner with the State in this program and we look forward to working with you.
 Julie Beck
 >>> "Julie Beck" <JBeck@provo.utah.gov> 11/26/2008 9:00 AM >>>

 Keith,
 Here is The Road Home's input onhe State of Uth NSP Pn.</&gt
 <gt;&ns;
 p&g;he Road Home would like to partner with the State of Utah to utilize NSP funds to
 create housingopportnitiesor famiies exeriencinomelssnessn Salt Lakeounty.
 e arentretediidetiying sigle fmily ad/r mutaprties that can be
 purchased and rehabilitated to provide transitional or permanent supportive housing.
 The Road Home is also interested in land banking for future permanent supportive
 housing for chronically homeless individuals.

 TRH is also interested in partnering with the State to develop, operate and provide
 supportive services for any housing that might be developed with this initiative.
 Thank you for your support of the Ten Year Plan to End Chronic Homelessness.

 Michelle
 "Michelle Flynn" MFLYNN@theroadhome.org

 Keith,
 I recommend that a 5% set aside for rural areas be considered. We may have lower rates of foreclosure but the impact on our
small county has been significant. We have had a great number of land foreclosures. Current land foreclosures are currently on
the market for $25,000, this is less than 50% of the original sales place.

 Please consider the rual of areas. The rural areas make up the majority of this state, to not consider them for any amount, even
in it smallest portion, could not be in the best interest of the state.

 Heidi Miller
 Cedar City Housing Authority
 "Heidi Miller" heidi@cedarcity.org

 Lloyd
 This is an excellent project for Weber county that is well on it's way as far as planning and acquisition goes but lacks the funds
to construct. I would like to submit this for consideration of funding for the neighborhood revitalization funds. Expanding
affordable medical services in our county would have a tremendous impact for those struggling with medical cost which is one of
the key factors in bankruptcy leading to foreclosure.  I failed to get contact information from the individuals from DCC. Would
you please forward either this email or the contact info to me?

 I am hoping the meeting that we discussed will be scheduled soon by Johns office.
 Thanks
 Jan.
 jzogmaister@co.weber.ut.us

 Mike -
 We received the following email alert from HUD this afternoon - directed to us as a housing counseling agency.

 All HUD Approved Housing Counseling Agencies:
 Housing Counseling update on HUD's new Neighborhood Stabilization Program (NSP)

 As some of you may already know, Congress recently passed the Housing and Economic Recovery Act of 2008, which authorized
and appropriated $3.92 billion for the establishment of HUD's new Neighborhood Stabilization Program (NSP). NSP provides
emergency assistance to State and local governments to acquire and redevelop foreclosed properties that might otherwise
become sources of abandonment and blight within
 their communities.

 Specifically, NSP provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and
to rehabilitate, resell, or redevelop these homes in order to stabilize neighborhods and stemthdeclinef hosevaluef neigboing
hos.nspThe program is administered through HUD's Office of Community Planning and Development (CPD) as a componet of
thCommunitDevelopmnt BlocGrant Proram (DG).

 OveallSP fuds maye useo supprtactivtiewhich inlude,ut
 pgt;re notlitdt:&t/>
 * Establishing financing mechanisms for purchase and redevelopment
 of foreclosed homes and residential properties;
 * Purchasing and rehabilitating homes and residential properties
 abandoned or foreclosed;
 * Establishing land banks for foreclosed homes;
 * Demolishing blighted structures; or
 * Redeveloping demolished or vacant properties

 To help prevent future foreclosures the legislation also requires each homebuyer that purchases a home through an NSP
assisted program to receive "8 hours of housing counseling" from a HUD-approved housing counseling agency before obtaining a
mortgage loan. Despite the word choice in thlegislation, CPD has indicated that 8 hours of homebuyer education will satisfy the
requirement.

 Due to this specific requirement to receive housing counseling education from a HUD-approved housing counseling agency many
of you may be requested to provide housing counseling education services for State or local agencies responsible for
administering the NSP. Housing counseling/education is an eligible expense under NSP. Funding
 decisions are made by the state or local government agency responsible for administering the block grant, so counseling
agencies are encouraged to enter into a dialogue with these agencies to discuss partnership and reimbursement.

 We also spoke with Utah Housing Corporation on several occasions. We agree that it is very unfortunate that they choose not to
apply for Utah.  Because specific housing counseling is required - is it not in Utah's best interest to include even the narrow
definition of housing counseling in the plan? This would allow grantees and existing housing counseling agencies to be paid to do
the counseling for those who participate in NSP. Even this small amount would make a difference for Utah's HUD certified
 housing counseling agencies.

 Let me know what you think.
 Thanks,
 Myla
 Myla J. Dutton
 Executive Director
 Community Action Services and Food Bank
 Helping people. Changing lives.
 www.CommunityActionUC.org
 815 South Freedom Blvd., Ste. 100
 Provo, UT 84601
 801.691.5250
 Fax 801.373.8228

 Dear Keith,

 I have reviewed the NSP Substantial Amendment and offer the following
 as public comment to the draft.

 You note that the NSP will target the counties with the highest need in terms of foreclosure. I offer that you consider not only
the number of foreclosures in a county but the rate of foreclosure. Doing so may prompt you to include additional counties in
Utah's target (please note that Wasatch, Summit and Tooele Counties might be included according to the attached rudimentary
spreadsheet).

 Upon meeting with Stan Gimont, Director of the Office of Block Grant Assistance, I have found that addressing the portion of the
NSP that is to be utilized for 50% AMI populations is goig to be a majoractothathey wilonsider in tir apprvalof statendocaplas. I
note that while Utah's plan mentions the 25% for 50% target three times, it does not seem to fully expain thelan to utilze these
fnds. Whie this targt is rerenced atthe end of secton G-3,t is nt fullexploredand doesot seemtoibe wittheest of theection.
 &mp;bsp; p><>&;lt;>Please contact me if you would like to discuss the topics of my meeting with Stan Gimont or my public
comment.

 Thank you for your consideration on these points.
 Shawn
 shawn@utahcap.org
 November 18, 2008

 Mr.ordon D. Walker
 Division Director
 Utah Division of Housing and Community Development
 324 South State Street, 5th Floor
 Salt Lake City, UT 84111

 Re: Draft Neighborhood Stabilization Program
 Substantial Amendment

 Dear Mr. Walker:

 We appreciated the opportunity on October 29 to offer comments at your Division's
 hearing on the HUD Neighborhood Stabilization Program. As the agency administering
 Provo's CDBG and HOME funds, we realize the daunting task it will be to make
 effective use of these new funds, roughly equivalent to the combined CDBG awarded by
 HUD to all Utah jurisdictions in a typical year, and to do so within the tight time frame
 mandated by Congress and within the existing administrative capacities of public,
 nonprofit, and private sector organizations.

 Having reviewed the November 13 draft Substantial Amendment posted on your
 Division's website, may we now offer a few additional thoughts which we hope you will
 consider prior to submitting the Substantial Amendment to HUD:
 From our reading of the NSP regulations in the Federal Register, NSP funds are intended
 primarily to mitigate the impact of a flood of foreclosures on the nation's neighborhoods, by returning affordable foreclosed
homes to productive use as soon as possible. (Although some foreclosed homes are priced beyond the reach of low and middle
income
 households, we are finding that many are affordable or near-affordable to these
 households.) Consequently, we are surprised to learn that the State proposes to allocate
 only $3 million toward getting homebuyers into these homes &ndash; enough to do only 15-25
 homes statewide.

 We are equally surprised to learn that the State proposes to use $5 million for purchase redevelopment of multifamily housing
and $9.64 million to purchase land for future
 housing development. While redevelopment of existing substandard housing stock may
 help to stabilize neighborhoods, neither this redevelopment nor land banking will provide
 immediate relief to the foreclosure problem for which Congress has established NSP.
 Furthermore, the cities identified in the Substantial Amendment as having the majority of
 need tend to be those with already the highest rates of rental housing.  To these
  communities, true neighborhood stabilization mainly involves striking a better balance
  between owner-occupied and rental housing.

 We respectfully suggest that Utah'sSP grant address srategies tuickly getoe
 forelsed homebackinto theans ofwellqualiied, moderate- and middle-income
 homeowners. In our experience, soft second mortgages are a highly efective wy of
 gap facedy would-behomebuyers athey tryourchaseomes by means theyruly
 <>,
 p&gtcanafford. Seond, admiitrativeostsre kept lw becase cnventioaededlt>
 <><>much of the marketing and borrower qualifying for these loans, consistent with
 responsible second-mortgage underwriting standards set forth by the State or other
 experienced agencies. Finally, because the money goes out as loans, there is the
 opportunity to multiply the impact many times over as loans pay off and the funds
 revolve.

 The definition of "blighted area" used in the Substantial Amendment cites a section of Utah redevelopment law which was
repealed in 2006 and replaced by a new, significantly
 different section 17C-2-303 . This 2006 standard for blight is quite rigorous. You may
 want to review whether it is truly appropriate for determining properties to be landbanked.
 Furthermore, this way of determining blight has been controversial enough over
 the years that the Legislature mandates that each redevelopment blight determination be
 based on completion of an elaborate blight study. In adopting this blight definition, does
 the Division anticipate that such a blight study will be performed for each property
 considered for land-banking?

 The Substantial Amendment states that no NSP funds will be used to demolish or convert low income dwellings. Given that
demolition may only be used on blighted dwellings, and that most blighted dwellings will tend to be low income dwellings, it
would be well to keep a window open for demolishing low income dwellings in some limited situations. Maybe this can be done
with a commitment to one-for-one replacement of demolished low income dwellings.

 The specifics of such program issues as determining areas of greatest need, of the process
 for determining projects to fund, of recapture requirements, and of rehabilitation
 standards could not be addressed in the short time frame HUD has given you to respond.
 Naturally, both we and the nonprofits which work in the Provo area are interested in how
 these points will be addressed. We would be happy to serve as a resource to you in
 addressing these, if that would be helpful.

 In closing: we are excited for the added opportunities which Neighborhood Stabilization
 Program funds offer for meeting housing and neighborhood stabilization needs in Utah.
 We hope the comments offered here are helpful. Candidly, we are having a hard time
 understanding how the package of grant activities the Division is proposing will do much
 to address Congressional intent for these monies.

 Congress and HUD have given the Housing and Community Development Division a
 very full plate in administering these one-time monies according to such a rigorous
 schedule. Please call on us if we can be of help with this in any way.

 Sincerely yours,
 REDEVELOPENTAGENCY OF PROVO CIT
 PaulGlaser
 <>Directr
 "aul Gluser" PGlaserprovoutah.ov

 Keith-
 Did the committee proposal to HUD include anything for ALLOME?
 <>Ourwebsite is not explaining things well yet. We are really working on it.
 Seth Butterfield allhomeinameica allhomenamerica@mac.om
 nbsp;/p>
 <>&nbs;
 I jst read thrugh the drftcopy of te NSPubstantialendmtfothndjhad aew qestions

 I understand there was not a lot of time given to prepare this report; therefore, specific projects have not been selected. Will
these exact projects be listed by December 1, 2008 or will we have to wait until the annual consolidated plan?

 Under the G-3 NSP Information by Activity the Activity Description
 states:
 A. Needs exists in Salt Lake Metro area, Provo, Ogden, Layton-Clearfield area and St. George area. Since Clearfield City was
listed are we required to complete an application to request funding? I realize your office received this grant and can distribute it
how you see fit. Do you anticipate overseeing the whole project or does your office plan on contributing funds to these cities or
counties listed in your plan?

 If you have any questions, please do not hesitate to call me. Also, I would like to thank you in advance for your time. It is
greatly appreciated!

 Respectfully,
 Stacy Reel
 Clearfield City
 CDBG Coordinator
 525-2781
 "Stacy Reel" stacy.reel@clearfieldcity.org

 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>
 Mr. Heaton,
 I have read the NSP Substantial Amendment submitted by the State to HUD. I see the
 City of Logan was not identified by the State of Utah as an area of need. The minutes of
 the Utah NSP hearing last month did not fully capture Logan's purpose in our
 presentation. However, I am not criticizing the minutes, I am merely hoping to ensure
 that we are allowed adequate opportunity to better state our issues in appropriate detail.
 Is there an NSP grant application form available from the State of Utah at this time? If
 so, please direct me to it.

 Is Logan being precluded from submitting an application form if we are not identified as
 an area of greatest need by the State in their NSP application to HUD?
 Thank you for your assistance and consideration.
 Gay
 D. Gay Jamieson
 CDBG Coordinator
 City of Logan
 Phone: (435) 716-9008
 Fax: (435) 716-9001
 >>> "Gay Jamieson" <GJAMIESO@loganutah.org> 11/17/08 1:51 PM >>>

 Keith: I have read the proposed NSP Draft, and presented a copy to Mayor Godfrey. My
 understanding is that land banked property under section G-2, and redeveloped property
 under G-3 must be foreclosed or abandoned property. Since your description of each of
 these activities does not specifically mention that purchased property must be abandoned
 or foreclosed, Mayor Godfrey has questioned whether we could undertake activities on
 properties obtained through other means.

 Please respond with clarification on whether land banked property andredeveloped
 property mustbe obtained from abandoned or foreclosed inventory.

 Ward Ogden
 Senior Project Coordinator
 Ogden City Community Development
 (801) 629-8942
 (801) 629-8996 fax
 wardo@ogdencity.com

 Keith:
 Ihave read theNSP substantial amendment and just had acouple of questions.

 Question No. 1 - Under the SectionofResponsible Organizations you mentioned Partners, including for profit and non-profit
housing agencies. Are local government agencies going to be considered as a partner and eligible for funding or just for profit
and non-profit housing agencies?

 Question No. 2 &ndash; How will projects/partners be chosen under each of the categories? I know you mentioned that the
projects would be identified in your consolidated plan update but not how the projects/partners will be chosen. Will you have an
application process and if so will the Olene Walker Fund Board be selecting the project? Or is the State going to be the lead on all
of the projects with no direct funding going to any other organization?

 I know you are incredible busy and appreciate you taking the time to answer my questions.

 Attached is a scanned copy of a letter I am sending in the mail with my comments on the State's NSP Substantial Amendment.
Please let me know if you have any questions.
 Thanks,
 LuAnn Clark
 Director
 Housing and Neighborhood Development
 451 South State Street,
 Salt Lake City, Utah 84111
 (801)535-6136
 "Clark, Luann" Luann.Clark@slcgov.com

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,041,869.36

$37,892,634.00

$30,408,544.14

$30,407,174.36

$19,598,455.75

$10,808,718.61

Program Income Received: $18,405,536.48

Total Funds Expended: $26,763,084.73

Match Contribution: $36,093,245.00

Overall Progress Narrative:

 We continue to execute the goals of the Utah State NSP program.  We are also preparing to close out in the next couple of months.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-49-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition &
Rehabilitate
Acquisition &
Rehabilitate

Acquisition &
Rehabilitate
Acquisition &
Rehabilitate

Acquisition &
Rehabilitate
Acquisition &
Rehabilitate
Finance Mechanisms

Finance Mechanisms

Land Banks/Trusts

Land Banks/Trusts

Land Banks/Trusts

Land Banks/Trusts

Land Banks/Trusts

Redevelopment

State NSP Admin

UCAH Admin

UT-G1 - Single
Family  25%
UT-G1 - Single
Family Residences

UT-G1 Draper
Property
UT-G1 Huntington
Condos, LMMI

UT-G1 Huntington
Condos, Provo 25%
UT-G1- Single Family
Residences
UT-G6 - Finance
Mechanism -
Development
UT-G6 - Finance
Mechanism -
Homebuyer
Assistance
UT-G2 Land Bank
Draper
UT-G2Land
Bank/Trust -
LaVerkin
UT-G2Land
Banks/Trusts - 2400
S 3463 W, WVC

UT-G2Land
Banks/Trusts -
Midvale
UT-G2Land
Banks/Trusts -
Winegar Estates
UT-
G3Redevelopment

UT-G-Adm

UT-G5 UCAH Amin

UT-G1-Single
Family  25%
UT-G1 - Single
Family
Residences
Draper Condos

Huntington
Condos, Provo
LMMI
Huntington
Condos, Provo
Single Family
Residences
Finance
Mechanism -
Development
Finance
Mechanism -
Homebuyer
Assistance
Draper Land
Bank
UT-G2Land
Bank/Trust -
LaVerkin
UT-G2Land
Banks/Trusts -
2400 S 3463,
WVC
UT-G2Land
Banks/Trusts -
Midvale
UT-G2Land
Banks/Trust -
Winegar Estates
UT-
G3Redevelopme
nt
NSP-
Administration
UCAH ADmin

$31,041,869.36 $19,598,455.75 $11,443,091.61

$2,456,930.12 $195,434.62 $2,261,495.50

$5,132,036.77 $2,315,344.53 $2,816,692.24

$2,979,226.36 $2,949,207.48 $30,018.88

$1,567,542.70 $1,529,322.43 $38,220.27

$5,358,624.50 $5,281,521.66 $77,102.84

$6,830,341.44 $1,931,975.20 $4,898,366.24

$18,483.60 $0.00 $18,483.60

$249,390.32 $0.00 $249,390.32

$988,129.49 $988,129.49 $0.00

$29,699.94 $11,805.40 $17,894.54

$101,968.68 $101,587.09 $381.59

$3,065,151.22 $3,003,370.07 $61,781.15

$2,800.00 $2,800.00 $0.00

$793,380.57 $793,380.57 $0.00

$392,000.00 $390,456.00 $1,222.00

$1,076,163.65 $104,121.21 $972,042.44
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G-Adm
Activity Title:                                             NSP-Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

UT-G-Adm State NSP Admin

Projected Start Date: Projected End Date:

10/01/2008 09/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

The State of Utah, Department of Community & Culture, Division of Housing &
Community Development, 324 South State Street, Suite 500, Salt Lake City, UT 84111.
Administrator: Keith Heaton, phone: (801) 538.8732.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$392,000.00

$392,000.00

$392,000.00

$391,678.00

$390,456.00

$1,222.00

Program Income Received: $0.00

Total Funds Expended: $382,310.11

The State of Utah, Department of Community & Culture, Division of Housing & Community Development,
324 South State Street, Suite 500, Salt Lake City, UT 84111. Administrator: Keith Heaton, phone: (801)
538.8732.

$382,310.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G-Adm
Activity Title:                                             NSP-Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G1 - Single Family  25%
Activity Title:                                             UT-G1-Single Family  25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

UT-G1 Acquisition & Rehabilitate

Projected Start Date: Projected End Date:

11/10/2009 12/15/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,456,930.12

$2,456,930.12

$2,456,930.12

$2,456,930.12

$195,434.62

$2,261,495.50

Program Income Received: $569,044.13

Total Funds Expended: $2,456,280.35

Utah Center for Affordable Housing2 $2,456,280.35

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 - Single Family  25%
Activity Title:                                             UT-G1-Single Family  25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property was purchased to provide housing for a qualified family identified through The Road Home Shelter.

Activity Description

3881 S Glen Hill Drive, Salt Lake City, UT

Location Description:

 3rd quarter program income expended = 474.32

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G1 - Single Family Residences
Activity Title:                                             UT-G1 - Single Family Residences

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

UT-G1 Acquisition & Rehabilitate

Projected Start Date: Projected End Date:

12/01/2008 07/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $5,132,036.77
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 - Single Family Residences
Activity Title:                                             UT-G1 - Single Family Residences
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,132,036.77

$2,574,814.00

$2,573,768.77

$354,266.53

$2,219,502.24

Program Income Received: $2,116,486.02

Total Funds Expended: $194,121.57

Utah Center for Affordable Housing2 $194,121.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property landbanked for future development of 16 owner occupied twin homes for sale to low and moderate income families.
 The land banked property was deemed ineligible because we becasue we could not meet the national objective for acquisition or disposition.
The property was sold and the proceeds were used to purchase a different single family residence.  The gain on the property will be used for
acquisition/rehab and administrative costs on future purchases.

Activity Description

246 W Willow Creek Dr, Saratoga Springs, UT - property sold because it was deemed ineligible.  The new property address is 10539 S Silver
Mountain Dr, Sandy, UT  84094.

Location Description:

 3rd quarter program income expended = 1577.84.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G1 Draper Property
Activity Title:                                             Draper Condos
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 Draper Property
Activity Title:                                             Draper Condos
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

UT-G1 Acquisition & Rehabilitate

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,979,226.36

$2,979,226.36

$2,979,226.36

$2,979,226.36

$2,949,207.48

$30,018.88

Program Income Received: $1,469,392.16

Total Funds Expended: $2,979,226.48

Utah Center for Affordable Housing2 $2,979,226.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi family and land banked property to be developed for affordable housing

Activity Description

248 East 13800 South, Draper, UT  84020

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 Draper Property
Activity Title:                                             Draper Condos

 I am unable to enter the benefiary information in the previous screen.  There are 12 Female head of household; 22 moderate households; 29
total households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G1 Huntington Condos, LMMI
Activity Title:                                             Huntington Condos, Provo LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

UT-G1 Acquisition & Rehabilitate

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,567,542.70

$1,567,542.70

$1,567,543.30

$1,567,542.70

$1,529,322.43

$38,220.27

Program Income Received: $191,668.68
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 Huntington Condos, LMMI
Activity Title:                                             Huntington Condos, Provo LMMI

Total Funds Expended: $1,564,461.50

Utah Center for Affordable Housing2 $1,564,461.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide affordable housing for household with income up to 120% AMI.  17 Units in this 60 unit building are available for households making
up to 120% AMI.

Activity Description

Multi family complex located at 133 West 200 South, Provo, UT  84604

Location Description:

 3rd quarter program income expended = 30650.56.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G1 Huntington Condos, Provo 25%
Activity Title:                                             Huntington Condos, Provo

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

UT-G1 Acquisition & Rehabilitate

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 Huntington Condos, Provo 25%
Activity Title:                                             Huntington Condos, Provo
Primary Responsible Organization:

Utah Center for Affordable Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,358,624.50

$5,358,624.50

$5,358,624.50

$5,358,624.50

$5,281,521.66

$77,102.84

Program Income Received: $356,462.59

Total Funds Expended: $5,344,888.70

Utah Center for Affordable Housing1 $5,344,888.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 a. The state intends to develop a program that provides permanent housing for people that fall below the 120 percent average medium income
level. a. Planned Activites: i. Identify potential sites; ii. Negotiate for purchase of property below market value at least 5 percent with an
average of 15 percent. iii. Purchase single-family homes in locations that can best serve the needs of low income families, i.e., close to public
transportationi corridors, health services, shopping options, food pantries, work opportunities and thta contribute to neighborhood stabilization.
iv. Rent/lease/sell to families including homeless families that fall below the 120 percent average median income. Housing Related Activities:
Tenure of Beneficiaries - permanent Duration or Term Assistance - Income eligible households may rent or purchase the units after completing
homebuyer counseling and after securingn private sector fixed rate mortgages. Proceeds from teh sale of units will be considered program
income and can revolve for the purchas of other units. Thereafter, proceeds shall be used for other NSP-eligible activities including
redevelopment under eligible use E. Design of the Activity - Rent or mortgage will not exceed 30 percent of the family's adjusted gross income.
In addition, the Dvision of Housing and Community Development has adopted HUD's recpature provisions for properties assisted. Acquistion
Activities: Discount Rate - 5 percent minimum and an average of at least 15 percent depending on negotiations. The lower the AMI target the
higher discount rate requested. Financing Activities: NA Total Budget: The initial budget is set at $3 million in NSP funds. Effort will be made to
leverage wherever possible with other sources including individual development accounts (IDAS), local government community development
funds, neighborhood initiatives, and local lending institutions. HCD currently has excellent relationship with partners in government, non-profit
and private sectors to leverage available funds at a high level. for example, for single-family projects, our housing loan fund leveraged $3.24 for
every $1.00 they invested in FY2008. Performance Measures: The goal is to rehabilitate and make available approximately 15-25 homes with
the initial $3 million and purchase additional units from program income as the units are sold.

Activity Description
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1 Huntington Condos, Provo 25%
Activity Title:                                             Huntington Condos, Provo

The state will target limited fundig to the area of greatest need within the parameters of the program.
133 West 200 South, Provo, UT

Location Description:

 Property purchased to satisfy the 50% AMI requirements.  Total of 63 units, 43 of the units are designated for low income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G1- Single Family Residences
Activity Title:                                             Single Family Residences

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

UT-G1 Acquisition & Rehabilitate

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,830,341.44

$6,830,341.44

$6,830,341.88

$6,830,341.44

$1,931,975.20

$4,898,366.24
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G1- Single Family Residences
Activity Title:                                             Single Family Residences
Program Income Received: $4,181,199.13

Total Funds Expended: $5,798,961.57

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase properties and rehabilitate if necessary for single family residences to qualified homebuyers.

Activity Description

Single family residences purchased in Weber, Davis, Salt Lake, Utah and Washington counties

Location Description:

 A total of 46 single family residences have been acquired with 33 re-sold to qualified home buyers.  UCAH continues to acquire and re-sell
homes according to their NSP model.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G2 Land Bank Draper
Activity Title:                                             Draper Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

UT-G2 Land Banks/Trusts

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2 Land Bank Draper
Activity Title:                                             Draper Land Bank
03/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$988,129.49

$988,129.49

$2,949,207.49

$2,949,207.49

$2,949,207.49

$0.00

Program Income Received: $8,639,201.12

Total Funds Expended: $2,949,207.17

Utah Center for Affordable Housing2 $2,949,207.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property land banked for future development of affordable housing units.

Activity Description

248 East 13800 South, Draper UT  84020

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2Land Bank/Trust - LaVerkin
Activity Title:                                             UT-G2Land Bank/Trust - LaVerkin

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

UT-G2 Land Banks/Trusts

Projected Start Date: Projected End Date:

12/01/2008 07/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,699.94

$29,699.94

$29,701.10

$29,699.94

$11,805.40

$17,894.54

Program Income Received: $31,024.88

Total Funds Expended: $222,148.23

Utah Center for Affordable Housing2 $222,148.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property Landbanked for future development of 2 owner occupied homes for sale to low and moderate income families.

Activity Description
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2Land Bank/Trust - LaVerkin
Activity Title:                                             UT-G2Land Bank/Trust - LaVerkin

900 North State St, Laverkin, UT

Location Description:

 3rd quarter program expended = $41.84.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G2Land Banks/Trusts - 2400 S 3463 W, WVC
Activity Title:                                             UT-G2Land Banks/Trusts - 2400 S 3463, WVC

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

UT-G2 Land Banks/Trusts

Projected Start Date: Projected End Date:

12/01/2008 07/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,968.68

$101,968.68

$101,968.68

$101,968.68

$101,587.09

$381.59

Program Income Received: $203,178.01
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2Land Banks/Trusts - 2400 S 3463 W, WVC
Activity Title:                                             UT-G2Land Banks/Trusts - 2400 S 3463, WVC

Total Funds Expended: $101,968.68

Utah Center for Affordable Housing2 $101,968.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property Land banked for future development of 2 owner occupied homes for sale to low and moderate income families.

Activity Description

2400 S 3463 W, West Valley City, UT

Location Description:

 Land banked property developed into 2 single family housing units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G2Land Banks/Trusts - Midvale
Activity Title:                                             UT-G2Land Banks/Trusts - Midvale

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

UT-G2 Land Banks/Trusts

Projected Start Date: Projected End Date:

12/01/2008 07/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2Land Banks/Trusts - Midvale
Activity Title:                                             UT-G2Land Banks/Trusts - Midvale
Primary Responsible Organization:

Utah Center for Affordable Housing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,065,151.22

$3,065,151.22

$3,065,151.22

$3,065,151.22

$3,003,370.07

$61,781.15

Program Income Received: $198.86

Total Funds Expended: $3,065,109.42

Utah Center for Affordable Housing1 $3,065,109.42

Match Contributed: $36,093,245.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 a. The state will target limited funding the area of greatest need within theparameters of the program. b. Planned Activities: i. Identify
potential sites; ii. Negotiate for purchase of property below market value by 15 percent iii. Purchase property in locations that can best serve
needs of low income individuals, i.e., close to public transportatioin corridors, health services, shopping options, food pantries, work
opportunities and that contribute to neighborhood stabilizatioin; iv. Hold property until appropriate partners are identified. v. Work with
developers to create housing opportunities using land to provide housing opportunities to individuals making below 120 percent of area median
income; vi. riority consideration will be given to land acquisitions that stabilize surrounding neighborhoods and that are sustainable. Housing
Related Activities: Tenure of Beneficiaries - Unknown; however, owners/renters will be able to participate in NSP efoort as long as income is
less than 120 percent of average median income. Duration or Term of Assistance - Land acquired will be redeveloped within the 10-year
requirement. Description of Design of Activity - Rent or mortgage will not exceed 30 percent of the family's adjusted gross income. Acquisition
Activities: Discount Rate - At least 15 percent depending on negotiations. The lower the AMI target the higher the discount rate requested.
Financing Activities: Range of Interest Rates - NA Total Budget: The initial budget is set at $9,640,000. Acquisitions will be grouped either
geographically depending upon communiteis and neighborhood prioritized for long-term redevelopment. Effort will be made to leverage
wherever possible for land purchase and long-term development. Development projects may rely on NSP funds, Olene Walker Housing Loan
Fund, LIHTC program, Community Reinvestment Act funds from financial partners, private activity bonds, etc. HCD currently has excellent
realtionships with partners in governmental, non-profit and private sectors to leverage available funds at a high level. for example, for single-
family projects, our housing loan fund leverage $3.24 for every $1 they invested in FY2008. Performance Measures: Properties will not be land
banked for more than 10 years. The goal is to set up long term land trust properties to provide affordable housing indefinitely. Outcome will be
measured by number of low-income housing projects created.

Activity Description
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2Land Banks/Trusts - Midvale
Activity Title:                                             UT-G2Land Banks/Trusts - Midvale

The majority of need exists in Salt Lake metro area, Provo, Ogden, Layton-Clearfield area, St. George and surrounding communities. These
individual jurisdictions have indicated certain redevelopment and stabilization areas as possible vacant land or demolished property sites.

Location Description:

 This land banked property has been developed into 178 housing units.  All units are currently occupied.  Additional funds used to develop the
property from outside sources is $36,093,245.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G2Land Banks/Trusts - Winegar Estates
Activity Title:                                             UT-G2Land Banks/Trust - Winegar Estates

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

UT-G2 Land Banks/Trusts

Projected Start Date: Projected End Date:

12/01/2008 07/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,800.00

$2,800.00

$2,800.00

$2,800.00

$2,800.00

$0.00
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G2Land Banks/Trusts - Winegar Estates
Activity Title:                                             UT-G2Land Banks/Trust - Winegar Estates
Program Income Received: $0.00

Total Funds Expended: $2,800.00

Utah Center for Affordable Housing2 $2,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property landbanked for future development of single family homes (self help).

Activity Description

930 West 1050 South, Payson, UT

Location Description:

 The purchase transaction was done in a way that made it ineligible to qualify for NSP.  All of the funds except the amount for the appraisal
were repaid.  There were no actual beneficiaries but DRGR will not let me change the amount in the field from 32 to zero.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G3Redevelopment
Activity Title:                                             UT-G3Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

UT-G3 Redevelopment

Projected Start Date: Projected End Date:

12/01/2008 07/31/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G3Redevelopment
Activity Title:                                             UT-G3Redevelopment
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$793,380.57

$793,380.57

$793,380.57

$793,380.57

$793,380.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $793,381.49

Utah Center for Affordable Housing2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Complete the unfinished floor, interior repairs and landscaping of a 4 story condominium building for the sale to qualifed home buyers.

Activity Description

248 East 13800 South, Draper, UT  84020

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G5 UCAH Amin
Activity Title:                                             UCAH ADmin



6275

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G5 UCAH Amin
Activity Title:                                             UCAH ADmin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

UT-G5 UCAH Admin

Projected Start Date: Projected End Date:

09/24/2009 09/15/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,076,163.65

$1,076,163.65

$1,038,981.00

$1,038,980.65

$104,121.21

$934,859.44

Program Income Received: $190,750.23

Total Funds Expended: $640,345.54

Utah Center for Affordable Housing2 $640,345.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G5 UCAH Amin
Activity Title:                                             UCAH ADmin

1 S Main Street, #1450, Salt Lake City, UT  84010

Location Description:

 3rd quarter program income expended = $34,112.76.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G6 - Finance Mechanism - Development
Activity Title:                                             Finance Mechanism - Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

UT-G6 Finance Mechanisms

Projected Start Date: Projected End Date:

04/01/2011 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,483.60

$18,483.60

$18,483.60

$18,483.60

$0.00

$18,483.60

Program Income Received: $0.00
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G6 - Finance Mechanism - Development
Activity Title:                                             Finance Mechanism - Development

Total Funds Expended: $18,483.60

Utah Center for Affordable Housing2 $18,483.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide funding for development of land banked properties purchased with NSP1 funds.  The funding will come from program income retained
by Utah Center for Affordable Housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UT-G6 - Finance Mechanism - Homebuyer Assistance
Activity Title:                                             Finance Mechanism - Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

UT-G6 Finance Mechanisms

Projected Start Date: Projected End Date:

04/01/2011 04/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Utah Center for Affordable Housing2

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-49-0001
Grantee :                       Utah

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $18,292,634.00

Grantee Activity Number:                        UT-G6 - Finance Mechanism - Homebuyer Assistance
Activity Title:                                             Finance Mechanism - Homebuyer Assistance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$249,390.32

$249,390.32

$249,390.32

$249,390.32

$0.00

$249,390.32

Program Income Received: $456,930.67

Total Funds Expended: $249,390.32

Utah Center for Affordable Housing2 $249,390.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homeowner financing assistance using program income retained by Utah Center for Affordable Housing.

Activity Description

Multiple locations

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Action Plan Narrative :  Areas of Greatest Need :  In response to the foreclosure crisis, the Housing Economic Recovery Act of
2008 (HERA) established the Neighborhood Stabilization Program (NSP). Under the NSP, eligible activities were setforth to
acquire and rehabilitate foreclosed residential properties to be sold to individuals at or below 120% of area median income
(AMI); demolish vacant blighted structures; and redevelop demolished and vacant properties to stabilize and revitalize
neighborhoods. The NSP funds must be used in the areas of greatest need based on (a) the greatest percentage of home
foreclosures; (b) the highest percentage of homes financed by subprime mortgage loans; and (c) the greatest likelihood to face a
major increase in the rate of foreclosures over the next 18-month period. Further, 25% of the allocation must be used for the
purchase and redevelopment of foreclosed residential properties to benefit individuals at or below 50% AMI. HUD has established
the timeliness of use and expenditure to be based on the date a Grant Agreement has been issued by HUD to the State to
determine the 18-month deadline for complete obligation of the NSP funds allocated to projects, with complete expenditure and
drawdown of those obligations to be no later than 4 years from the date the HUD Grant Agreement was executed by the HUD
Field Office.  Distribution and and Uses of Funds :  The Vermont NSP Plan provides for the use of the funds through 1.
Homeownership Acquisition and Rehabilitation Program (HARP) for the purchase and rehabilitation of single-family and up to
four-unit residential properties in the targeted areas of greatest need in the counties of Calendonia, Essex, Orange, Orleans,
Rutland, and Windham and the municipalities of Alburgh, Barre City and Town, Belvedere, Bennington, Berkshire, Eden Elmore,
Enosburg, Franklin, Highgate, Isle LaMotte, Johnson, Montgomery, North Hero, Richford, Sheldon, Springfield, St. Albans City,
Swanton, Waterville, Windsor, and Wolcott; 2. Municipal Program for comprehensive foreclosure mitigation acitivities in the
municipalities of City and Town of Barre, Bennington, City of Burlington, Hardwick, City and Town of Newport, City and Town of
Rutland, St. Johnsbury, and Springfield; and 3. Project-Specific Program component is to address residential structures of more
than four units in those areas with a Census Track rating of 3.5% and greater for predicted 18-month underlying foreclosure
problem. The single-family and up to four unit residential properties under the HARP will be sold to individuals at or below 120%
of area median income (AMI), in the event any of the homes do not sell prior to the end of the period of deadline for
expenditures, the homes may be sold to a local non-profit housing organization to rent to households at or below 50% AMI for
period of not less than two years, additionally there will be long-term affordability covenants with each property through the use
of shared equity transactions to ensure affordability remains for any future buyers, 55 units of foreclosed or abandoned homes
will be acquired, rehabilitated and sold; the Municipal Program will sell any foreclosed homes to individuals or households at or
below 120% AMI and ensure multi-family residential properties rent to tenants at or below 50% AMI, this will be a mandated
requirement when purchasing foreclosed multi-family properties to be rented to tenants at or below 50% AMI to assist in
meeting the requirement that 25% of the allocation, or $4.9M will be used to purchase and redevelop foreclosed properties to
benefit individuals at or below 50% AMI, 50 units of housing are to be redeveloped; and the Project-Specific Program component
will address residential properties of four or more units through the acquisition and redevelopment of foreclosed residential
properties in which the tenants will be at or below 50% AMI assist in meeting the requirement that 25% of the allocation, or
$4.9M will be used to purchase and redevelop foreclosed properties to benefit individuals at or below 50% AMI, or the demolition
and clearance of vacant blighted parcels for neighborhood revitalization, or the redevelopment of demolished and vacant
properties for the creation of multi-family residential units, the tenants will be at or below 50% AMI, 50 units of housing are to be
redeveloped or created. The State has allocated $600,000 for administration of the NSP with the existing staff that also manages
the CDBG Program and the HOME Program to develop the appropriate materials for NSP applications, analyses and scoring of
each application, development of grant agreements, development of loan agreements, legal documents, reporting, drawdowns
and monitoring. Each project will be eligible to use NSP funds for project delivery costs as permitted at 24 CFR &sect;570.206.
The HUD Field Office executed theStateof Vermont Grant Agreement March 31, 2009; therefore, the date to meet the 18-month
Obligation deadline is September 30, 2010, and the date to meet the 48-month Expenditure deadline is March 31, 2013.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$23,477,114.88

$23,477,114.88

$23,477,114.88
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,536,045.94

$19,600,000.00

$2,936,045.94

Program Income Received: $3,665,594.88

Total Funds Expended: $22,748,859.62

Match Contribution: $6,918,514.16

Overall Progress Narrative:

 This should be the final Quarterly Report.  Working through the all the Closeout Forms and Management Plans for Continued Affordability on all
the Properties.
 There has been no other changes to report.
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-50-0001

Budget Program Funds Drawn Program Income Drawn

Total
General Administration

General Administration
Homeownership
Acquisition and
Rehabilitation Program
(HARP)
Homeownership
Acquisition and
Rehabilitation Program
(HARP)
Homeownership
Acquisition and
Rehabilitation Program
(HARP)
Homeownership
Acquisition and
Rehabilitation Program
(HARP)
Municipal Program

Municipal Program

Municipal Program

Municipal Program

Municipal Program

Municipal Program

Municipal Program

NSP-State-ADM 5013

NSP-VHCB-ADM 5013
HARP -
Acquisition/Rehab
LH25%

HARP Rehab #3002

HARP-Acquisition
#3001

HARP-Project
Delivery costs

City of Barre - Old
Brooks Building
Demo&clearance

City of Barre - Old
Brooks Building
Parcel

City of Barre- Laurel
Street Housing
Acquisition
City of Barre- Laurel
Street Housing
Redevelopment
City of Barre-All
Fired-Up Parcel
City of Barre-All
Fired-up Parcel-
Demo&Clearance
City of Burlington
Acquisition

State
Administration
VHCB ADM
HARP
Acquisition/Reha
b LH25% set
aside
Rehabilitation

Acquisition of
foreclosed
homes

HARP Project
Delivery Costs

City of Barre -
Old Brooks
Building
clearance
City of Barre -
Old Brooks
Building
Acquisition
City of Barre -
Laurel Street
Housing
City of Barre -
Laurel Street
Housing
Acquisition of All
Fired Up Parcel
City of Barre -
All Fired-up
Parcel
City of
Burlington
Acquisition of
Foreclosed
Homes

$23,477,114.88 $19,600,000.00 $2,936,045.94

$300,000.00 $300,000.00 $0.00

$283,000.00 $283,000.00 $0.00

$384,857.00 $384,857.00 $0.00

$3,052,894.00 $1,739,680.00 $1,313,214.00

$6,183,337.00 $4,175,463.00 $1,178,716.56

$717,000.00 $717,000.00 $0.00

$151,200.00 $150,000.00 $1,200.00

$550,000.00 $550,000.00 $0.00

$158,400.00 $158,400.00 $0.00

$912,200.00 $911,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,534,226.88 $980,600.00 $442,915.38
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-50-0001

Budget Program Funds Drawn Program Income Drawn

Municipal Program

Municipal Program

Project-Specific
Project-Specific

Project-Specific

Project-Specific

Project-Specific

Project-Specific

Project-Specific

City of Burlington
Project Delivery Costs

City of Burlington
Thayer School

Canal Overlook, LLC
Ellis Block
Redevelopment
#3002

Johnson School
Street Housing 3021
VHCB Alburgh
Housing Acquisition
VHCB Blake
Commons Housing

VHCB Ellis Block
Housing
VHCB Stanislaus
Housing

City of
Burlington
Project Delivery
Costs
City of
Burlington
Thayer School
Redevelopment
Canal House
Ellis Block
Redevelopment
and new
housing units
VEC School
Street Housing
Alburgh Family
Housing
VHCB Blake
Commons
Housing
Ellis Block
Housing
VHCB Stanislaus
Housing

$50,000.00 $50,000.00 $0.00

$300,000.00 $300,000.00 $0.00

$3,500,000.00 $3,500,000.00 $0.00

$1,000,000.00 $1,000,000.00 $0.00

$1,400,000.00 $1,400,000.00 $0.00

$1,066,000.00 $1,066,000.00 $0.00

$400,000.00 $400,000.00 $0.00

$286,000.00 $286,000.00 $0.00

$1,248,000.00 $1,248,000.00 $0.00

Grantee Activity Number:                        Canal Overlook, LLC
Activity Title:                                             Canal House

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

03/19/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Canal Overlook, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,500,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        Canal Overlook, LLC
Activity Title:                                             Canal House
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,500,000.00

$3,500,000.00

$3,500,000.00

$3,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,500,000.00

Canal Overlook, LLC $3,500,000.00

Match Contributed: $466,274.16

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed 41 unit residential property with project-based Section 8 HUD vouchers, assisting 41 households at
or below 50% AMI. This project will provide $3.5M towards Vermont's $4.9M requirement to benefit at or below 50% AMI on a foreclosed
property.

Activity Description

Rockingham Canal House 45 Rockingham Street Bellows Falls, VT

Location Description:

 Project was completed as of June 30, 2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Barre - Old Brooks Building Demo&clearance
Activity Title:                                             City of Barre - Old Brooks Building clearance

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre - Old Brooks Building Demo&clearance
Activity Title:                                             City of Barre - Old Brooks Building clearance
Clearance and Demolition Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Barre

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,200.00

$151,200.00

$151,200.00

$151,200.00

$150,000.00

$1,200.00

Program Income Received: $1,200.00

Total Funds Expended: $151,200.00

City of Barre $151,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish the severely blighted Old Brooks building, clear the site and prepare for redevelopment

Activity Description

237 North Main Street; City of Barre - in the heart of the downtown district

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre - Old Brooks Building Demo&clearance
Activity Title:                                             City of Barre - Old Brooks Building clearance

 Corrected the performance measures by adding the building and property count.  The City of Barre is an area-wide LMI community.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Barre - Old Brooks Building Parcel
Activity Title:                                             City of Barre - Old Brooks Building Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Barre

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $550,000.00

City of Barre $550,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre - Old Brooks Building Parcel
Activity Title:                                             City of Barre - Old Brooks Building Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire blighted building and parcel that consists of vacant blighted lot for redevelopment

Activity Description

237 North Main Street; City of Barre - in the heart of the commercial district of the downtown, the area is targeted to connect to a planned
municipal green space, pocket park that is part of a complete reconstruction of the Main Street corridor commencing the Fall of 2010 through a
Department of Transportation project.

Location Description:

 Project completed since June 30, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Barre- Laurel Street Housing Acquisition
Activity Title:                                             City of Barre - Laurel Street Housing

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Barre

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre- Laurel Street Housing Acquisition
Activity Title:                                             City of Barre - Laurel Street Housing
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,400.00

$158,400.00

$158,400.00

$158,400.00

$158,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $158,400.00

City of Barre $158,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire multi-family building foreclosed property
 Project completed as of August 8, 2012, final requisition processed, all beneficiaries have been recorded.

Activity Description

8-10 Laurel Street; City of Barre

Location Description:

 Project completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Barre- Laurel Street Housing Redevelopment
Activity Title:                                             City of Barre - Laurel Street Housing
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre- Laurel Street Housing Redevelopment
Activity Title:                                             City of Barre - Laurel Street Housing
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

03/01/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Barre

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$912,200.00

$912,200.00

$912,200.00

$911,000.00

$911,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $912,200.00

City of Barre $912,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of the structure and the 4 units to bring the affordable housing units into full compliance with Vermont building codes, provide
sustainable energy efficient improvements to the overall building and systems, and provide perpetual affordability under the ownership of the
Central Vermont Community Land Trust.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre- Laurel Street Housing Redevelopment
Activity Title:                                             City of Barre - Laurel Street Housing

8-10 Laurel Street; City of Barre

Increased budget by $75K from the Depot Square project that will not be occurring to support solar hot water for the units Laurel Street
Property.

Location Description:

 Program Income expended from the Old Brooks Demo and Clearance Activity from some time ago.  This should finally tie everything out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Barre-All Fired-Up Parcel
Activity Title:                                             Acquisition of All Fired Up Parcel

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

09/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Barre

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre-All Fired-Up Parcel
Activity Title:                                             Acquisition of All Fired Up Parcel

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Barre $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire vacant blighted parcel for redevelopment to for revitalization

Activity Description

9 Depot Square off Main Street; City of Barre
Acquisition will not take place, City has moved funding obligation to the Laurel Street Property to support solar hot water for the units.

Location Description:

 Project cancelled

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Barre-All Fired-up Parcel-Demo&Clearance
Activity Title:                                             City of Barre - All Fired-up Parcel

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre-All Fired-up Parcel-Demo&Clearance
Activity Title:                                             City of Barre - All Fired-up Parcel
09/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Barre

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Barre $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Remove blighted remaining foundation and prepare site for redevelopment

Activity Description

9 Depot Square off Main Street; City of Barre
As acquisition will be occurring, the demo funds have been re-allocated to the Laurel Street Property to support solar hot water for the units.

Location Description:

 Project cancelled

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Barre-All Fired-up Parcel-Demo&Clearance
Activity Title:                                             City of Barre - All Fired-up Parcel

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Burlington Acquisition
Activity Title:                                             City of Burlington Acquisition of Foreclosed Homes

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

01/04/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Burlington CEDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,534,226.88

$1,534,226.88

$1,534,226.88

$1,423,515.38

$980,600.00

$442,915.38

Program Income Received: $553,626.88

Total Funds Expended: $1,423,515.38

City of Burlington CEDO $1,423,515.38

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Burlington Acquisition
Activity Title:                                             City of Burlington Acquisition of Foreclosed Homes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed single family homes.  Goal will be to subsidize to the degree necessary to enable the purchase by households at or
below 50% AMI.

Activity Description

Within the city of Burlington

Location Description:

 Correction made to the beneficiaries from previous Quarterly reports, which now correctly reflects 1 household at low income and 6 at
moderate income.  Additionally, correction of funds expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Burlington Project Delivery Costs
Activity Title:                                             City of Burlington Project Delivery Costs

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

01/01/2010 03/31/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Burlington CEDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Burlington Project Delivery Costs
Activity Title:                                             City of Burlington Project Delivery Costs
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

City of Burlington CEDO $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City Hall, Community Economic Development Office (CEDO)
 City of Burlington, Vermont

Activity Description

Project Delivery Costs associated with carrying out the oversight of the acquisition, rehabilitation and sale of single family foreclosed homes by
Champlain Housing Trust (CHT) as subgrantee; and the redevelopment of the Thayer School into Senior and Family housing by Cathedral
Square Corporation (CSC) as borrower.
The activities will take place throughout the City of Burlington

Location Description:

 Project was completed as of December 31, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Burlington Thayer School
Activity Title:                                             City of Burlington Thayer School Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

VT-NSP-Municipal Municipal Program

Projected Start Date: Projected End Date:

03/01/2010 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Burlington CEDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

City of Burlington CEDO $300,000.00

Match Contributed: $6,277,240.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of the former Thayer School into new senior housing units.   The original proposed project consisted of 24 units total with 8
units for <50% area median income (AMI).  However, due to reconfiguration of interior space a total of 33 units were constructed of with 29
units are for <50% AMI.  Therefore, under the LH25% set aside, the project benefited 29 units/ households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        City of Burlington Thayer School
Activity Title:                                             City of Burlington Thayer School Redevelopment

City of Burlington former Thayer School

Location Description:

 No activity to report - project completed as reported in previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ellis Block Redevelopment #3002
Activity Title:                                             Ellis Block Redevelopment and new housing units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

07/01/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Springfield Housing Unlimited

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        Ellis Block Redevelopment #3002
Activity Title:                                             Ellis Block Redevelopment and new housing units

Total Funds Expended: $1,000,000.00

Springfield Housing Unlimited $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of the Ellis Block, reconstruction of the movie theater and the creation of 9 units of affordable rental units of housing.
 26 Main Street Springfield, Vermont

Activity Description

Located in the heart of downtown Springfield.

Location Description:

 Project completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HARP - Acquisition/Rehab LH25%
Activity Title:                                             HARP Acquisition/Rehab LH25% set aside

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

VT-NSP-HARP Homeownership Acquisition and Rehabilitation
Program (HARP)

Projected Start Date: Projected End Date:

12/01/2010 06/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        HARP - Acquisition/Rehab LH25%
Activity Title:                                             HARP Acquisition/Rehab LH25% set aside
Primary Responsible Organization:

Vermont Housing Finance Agency (VHFA)2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$384,857.00

$384,857.00

$384,857.00

$384,857.00

$384,857.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $384,857.00

Vermont Housing Finance Agency (VHFA)2 $384,857.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single-family foreclosed homes, renovated with energy efficiencies to ensure long-term sustainable and affordable.
 With the addition of deep mortgage subsidies sold to households at 35% area median income and 42% area median income, respectively.

Activity Description

9 Lark Lane; Springfield, VT   - moderate residential neighborhood
173 Clarendon Ave; West Rutland, VT - historic residential neighborhood

Location Description:

 There is no activity to report for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        HARP Rehab #3002
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

VT-NSP-HARP Homeownership Acquisition and Rehabilitation
Program (HARP)

Projected Start Date: Projected End Date:

07/01/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vermont Housing Finance Agency (VHFA)1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,052,894.00

$3,052,894.00

$3,052,894.00

$3,052,894.00

$1,739,680.00

$1,313,214.00

Program Income Received: $1,288,292.05

Total Funds Expended: $3,052,894.00

Vermont Housing Finance Agency (VHFA)1 $3,052,894.00

Match Contributed: $175,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed single family homes

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        HARP Rehab #3002
Activity Title:                                             Rehabilitation

Eligible Targeted areas in the State

Location Description:

 All homes have completed rehabilitation and are pending sale of the last two.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HARP-Acquisition #3001
Activity Title:                                             Acquisition of foreclosed homes

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

VT-NSP-HARP Homeownership Acquisition and Rehabilitation
Program (HARP)

Projected Start Date: Projected End Date:

07/01/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vermont Housing Finance Agency (VHFA)1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,183,337.00

$6,183,337.00

$6,183,337.00

$5,354,179.56

$4,175,463.00

$1,178,716.56

Program Income Received: $1,822,475.95
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        HARP-Acquisition #3001
Activity Title:                                             Acquisition of foreclosed homes

Total Funds Expended: $5,564,499.56

Vermont Housing Finance Agency (VHFA)1 $5,564,499.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of single-family foreclosed homes

Activity Description

In various TARGETED locations around the State

Location Description:

 The final property on St. Mary's Road in St. Johnsbury was sold on June 3, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HARP-Project Delivery costs
Activity Title:                                             HARP Project Delivery Costs

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

VT-NSP-HARP Homeownership Acquisition and Rehabilitation
Program (HARP)

Projected Start Date: Projected End Date:

01/26/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        HARP-Project Delivery costs
Activity Title:                                             HARP Project Delivery Costs
Primary Responsible Organization:

Vermont Housing Finance Agency (VHFA)1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$717,000.00

$717,000.00

$717,000.00

$717,000.00

$717,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $717,000.00

Vermont Housing Finance Agency (VHFA)1 $717,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery Costs to purchase foreclosed single family homes, undertake inspections for rehabilitation work, oversee rehabilitation, work
with realtors to sell homes, work with Homeownership Centers, provide the 8-hour counseling sessions to the homebuyers, requisition funds,
provide reporting data, and ultimately complete the Homeownership Acquisition and Rehabilitation Program (HARP.

Activity Description

Location Description:

 The project delivery is being absorbed by VHFA at this time, pending the sale of the last two homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        Johnson School Street Housing 3021
Activity Title:                                             VEC School Street Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

03/01/2009 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lamoille Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400,000.00

$1,400,000.00

$1,400,000.00

$1,400,000.00

$1,400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,400,000.00

Lamoille Housing Partnership $1,400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, demolition and redevelopment of vacant and blighted parcel for 24 new housing units.  7 units will serve households at 50% area
median income (AMI); 14 units will serve households at 60% AMI; and 3 units ill be market rate for households at 80% AMI.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        Johnson School Street Housing 3021
Activity Title:                                             VEC School Street Housing

182 School Street Johnson, VT

Location Description:

 Project completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-State-ADM 5013
Activity Title:                                             State Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

VT-NSP-ADM General Administration

Projected Start Date: Projected End Date:

09/29/2008 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Agency of Commerce and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        NSP-State-ADM 5013
Activity Title:                                             State Administration

Total Funds Expended: $301,293.68

Agency of Commerce and Community Development $301,293.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ACCD staff time and activities to administer the NSP

Activity Description

ACCD
One National Life Drive
Montpelier, VT  05620

Location Description:

 The State is currently funding the administration for the grant out of State General Fund dollars as there are no NSP1 fdministration funds
remaining.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-VHCB-ADM 5013
Activity Title:                                             VHCB ADM

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

VT-NSP-ADM General Administration

Projected Start Date: Projected End Date:

05/07/2009 03/31/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        NSP-VHCB-ADM 5013
Activity Title:                                             VHCB ADM
N/A EXEMPT

Primary Responsible Organization:

Vermont Housing and Conservation Board (VHCB)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,000.00

$283,000.00

$283,000.00

$283,000.00

$283,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $283,000.00

Vermont Housing and Conservation Board (VHCB) $283,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

VHCB Administration of $3M of NSP-Project-Specific funds.

Activity Description

VHCB
39 East State Street
Montpelier, VT  05602

Location Description:

 No activity to report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        NSP-VHCB-ADM 5013
Activity Title:                                             VHCB ADM

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        VHCB Alburgh Housing Acquisition
Activity Title:                                             Alburgh Family Housing

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

05/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vermont Housing and Conservation Board (VHCB)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,066,000.00

$1,066,000.00

$1,066,000.00

$1,066,000.00

$1,066,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,066,000.00

Vermont Housing and Conservation Board (VHCB) $1,066,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        VHCB Alburgh Housing Acquisition
Activity Title:                                             Alburgh Family Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Alburgh Family Housing Project located at 1-8 Carle Street and 4 North Main Street; Alburgh, Vermont 05440 was foreclosed upon and
acquired to retain affordable housing units in this area.  The renovation of the project will consist of the demolition of one of the vacant
structures and complete rehabilitation of the remaining structures, adding handicapped accessibility features and energy efficiency to reduce
the overall heating oil consumption.

Activity Description

The Town of Alburgh is a very small municipality located near the Canadian Boarder and on the eastern shore of Lake Champlain.    These
properties are situated on the main highway that runs north and south through the State, Route 2.  The surrounding area is a mix of residential
and commercial.

Location Description:

 Project completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        VHCB Blake Commons Housing
Activity Title:                                             VHCB Blake Commons Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

02/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        VHCB Blake Commons Housing
Activity Title:                                             VHCB Blake Commons Housing
Vermont Housing and Conservation Board (VHCB) No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Vermont Housing and Conservation Board (VHCB) $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The vacant property located at 8 Blake Street; Village of Swanton, Vermont 05488, formerly the site of a slaughterhouse and meatpacking
plant, will be acquired to build 16 units of affordable housing.  The project is being redeveloped in collaboration with Champlain Housing Trust
and Housing Vermont.

Activity Description

The property is located in a mixed area of predominantly commercial with some residential, and within walking distance of the downtown
Village commercial/retail area for shopping and services.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        VHCB Ellis Block Housing
Activity Title:                                             Ellis Block Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

02/01/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vermont Housing and Conservation Board (VHCB)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$286,000.00

$286,000.00

$286,000.00

$286,000.00

$286,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $286,000.00

Vermont Housing and Conservation Board (VHCB) $286,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        VHCB Ellis Block Housing
Activity Title:                                             Ellis Block Housing

 The property located at 26 Main Street; Springfield, Vermont 05156 has been acquired by the Springfield Housing Authority and will be
redeveloped in consultation with Housing Vermont, inc. to provide 9 units of affordable housing and commercial space on the ground level.
  At closeout it was determined that all units would be set with an affordability level of less than 50% area median income; therefore, the
National Objective the project has been changed from LMMI to LH25% set aside.

Activity Description

The property is located in the heart of the downtown commercial area of the Town of Springfield, providing access to shopping and services via
non-vehicular mode.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        VHCB Stanislaus Housing
Activity Title:                                             VHCB Stanislaus Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

VT-NSP-Project-Specific Project-Specific

Projected Start Date: Projected End Date:

06/15/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vermont Housing and Conservation Board (VHCB)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,248,000.00

$1,248,000.00
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Grant Number:              B-08-DN-50-0001
Grantee :                       Vermont

Award Date: 03/09/2009 Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $3,877,114.88

Grantee Activity Number:                        VHCB Stanislaus Housing
Activity Title:                                             VHCB Stanislaus Housing
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,248,000.00

$1,248,000.00

$1,248,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,248,000.00

Vermont Housing and Conservation Board (VHCB) $1,248,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the acquisition and redevelopment of the vacant and blighted former convent located at 113 Barnes Street; West Rutland,
Vermont 05777.  The project will be carried out in collaboration with the Housing Trust of Rutland County.
  At closeout it was determined that all units would be set with an affordability level of less than 50% area median income; therefore, the
National Objective the project has been changed from LMMI to LH25% set aside.

Activity Description

The former convent building is located on a fairly short residential street that is bordered by a commercial district in the Town of West Rutland
that is within 10 minutes of the downtown of the City of Rutland commercial district for shopping and services.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Action Plan Narrative :  Areas of Greatest Need :
This+is+not+a+Disaster+Grant.+The+DRGR+Reporting+System+is+being+used+to+report+and+draw+funds+for+the+Neigh
borhood+Stabilization+Program.  Distribution and and Uses of Funds :
On+March+16,+2016+the+Action+Plan+was+revised+to+account+for+reprogrammed+funds+and+program+income+that+w
as+received+for+3+projects+that+have+been+closed.+Program+income+estimate+was+also+increased+in+anticipation+futu
re+program+income+that,+when+recieved+at+project+closeout+will+be+moved+into+the+Performance+Pool+Project.
 $890,657.20+in+Cancelled/ProgramIncome+Funds+moved+into+this+activity+are+from+the+following+Grantees:
 Bristol-+08-NSP-08:+$94,268.34+($46,620.33+PF+++$47,648.01+PI)
 Norfolk-+08-NSP-14:+$68,071.32+($1,937.85+PF+++$66,133.47+PI)
 Portsmouth-+08-NSP-06:+$728,317.54+($128,317.54+PF+++$600,000.00+PI)

  On+February+17,+2016
+the+Action+Plan+has+been+revised+to+adjust+budget+numbers+due+to+project+closeouts+for+Fairfax,+Norfolk+and+Bri
stol+and+sweeping+projected+PI+funds+from+Portsmouth+which+will+be+closed+in+the+near+future.+These+funds+will+
be+moved+to+the+performance+pool. +Budget+spreadsheet+will+follow+under+a+separate+cover.
This+budget+revision+request+is+paramount+to+the+next+changes+we+need+to+enter+in+order+to+sweep+the+funds+fr
om+inactive+Grantees+to+create+a+pool+for+the+USDA+acquisitions.+ +
  Updated+August+3,+2015:
  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

The+Virginia+Department+of+Housing+and+Community+Development+will+initiate+the+following+changes+to+the+administ
ration+and+program+activities+through+a+proposed+substantial+amendment+under+the+federal+Neighborhood+Stabilizatio
n+Program+(NSP),+authorized+under+the+Housing+and+Economic+Recovery+Act+2008+(HERA).
+Program+guidance+for+NSP+has+been+provided+by+the+U.S.+Department+of+Housing+and+Urban+Development+(HUD)
+in+the+Federal+Register+Notice+of+October+6,+2008,+the+NSP+Bridge+Notice+of+June+11,+2009,+the+NSP+Policy+Ale
rt-+Guidance+on+Amendment+Procedures-+Updated+April+3,+2014,+and+other+guidance+releases.

The+Virginia+Department+of+Housing+and+Community+Development+has+developed,+implemented+and+managed+the+Vi
rginia+Neighborhood+Stabilization+Program+(NSP1)+since+2008.+During+this+time+the+agency+has+continually+modified+
its+program+to+stay+abreast+of+the+fluid+foreclosure+market+and+distinct+local+characteristics+that+make+up+the+Virg
inia+Real+Estate+Market.
+The+agency+has+remained+pro+active+and+aggressive+in+its+approach+to+increasing+the+supply+of+quality+affordabl
e+housing+for+Virginia+residents+of+low,+middle+and+moderate+incomes.
+In+order+to+continue+the+intent+of+the+program+and+serve+areas+hardest+hit+by+the+foreclosure+crisis+a+substanti
al+amendment+is+needed+to+address+the+continued+concerns+of+the+Virginia+foreclosed/+abandoned/blighted+real+est
ate+six+years+into+the+program.+

  Expand+the+Virginia+NSP1+Program+to+include+4+(A,B,D+&+E)+Eligible+Uses.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91. 505
+a)+Amendments+to+the+plan+(2)+To+carry+out+an+activity,+using+funds+from+any+progered+byhplan+(+including+pr
ogram+income),+not+previously+described+in+th+action+plan+ will+expand+the
+Virginia+NSP1+program+to+include+4+of+the+5+eligible+uses:
  (A)-
+Establish+financing+mechanisms+for+purchase+and+redevelopment+of+foreclosed+upon+homes+and+residential+properti
es,+including+such+mechanisms+as+soft-seconds,+loan+loss+reserves,+and+shared-equity+loans+for+low-+and+moderate-
income+homebuyers.
  (B)-
+Purchase+and+rehabilitate+homes+and+residential+properties+that+have+been+abandoned+and/+or+foreclosed+upon,+in
+order+to+sell,+rent+or+redevelopment+suces+and+properties.+
   (D)-+Demolish+blighted+structures
  (E)-+Redevelop+demolished+or+vacant+properties+as+housing

  Expand+the+Virginia+NSP1+program+target+areas+to+include+all+localities+within+Virginia.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(3)+to+change+the+purpose,+scope,+location,+or+beneficiaries+of+an+activity+
will+expand+the+Virginia+NSP1+program+greatest+need/targetre+all+Virginia+Counties,+Cities+and+Towns
+The+Manual+titled+&iquest;+HUD,+Office+of+Block+Grant+Assistance,+Basically+CDBG+for+States,+NSP+Chapter+19.4&i
quest;+dated+July+2012+states+ HUD +
allows+the+Grantee+to+define+areas+of+greatest+need+(known+as+target+areas)+in+their+NSP+Action+Plan+and+Invest
+NSP+funding+in+those+areas.
+The+methodology+for+determining+target+areas+can+take+into+account+some+local+factors+and+must+take+into+acco
unt+all+of+the+following: +Percentage+of+home+foreclosures,+Number+of+homes+with+sub-
prime+loans,+Areas+likely+to+see+rise+in+rate+of+foreclosures.   +
  (A)-
+Pursuant+to+the+webinar+in+January,+2015,+it+was+determined+through+the+open+Q*A+period+that+HUD+NSP+Cens
us+Tract+Mapping+System+would+no+longer+be+updated+due+to+lack+of+funds.
+The+maps+currently+shown+on+HUD&iquest;s+site+are+over+20+months+old+and+no+longer+viable.+
  (B)-
+The+Virginia+Department+of+Housing+and+Community+Development+will+return+to+the+initial+intent+of+the+program
+outlined+in+our+RFP+and+Action+Plan+from+December+2008,+and+move+away+from+further+identification+of+properti
es+through+the+HUD+NSP+Census+Tract+Mapping+System.
   1)+
NSP+funds+will+target+areas+that+clearly+identify+neighborhoods+that+demonstrate+a+significant+need+and+the+ability
+to+significantly+impact+and+stabilize+the+proposed+project+area.+
  2)
+Virginia+intends+to+operate+this+program+in+a+manner+that+will+target+areas+of+greatest+need+that+also+allows+ap
plicants+to+justify+the+need+for+NSP+funds. +The+Virginia+NSP+is+a+neighborhood-
based+approach+that+will+require+applicants+to+conduct+very+specific,+on-the-
ground+research+in+order+to+determine+priority+areas.
+Because+there+is+not+a+single,+definitive+data+source+that+accurately+reflects+areas+of+greatest+need,+applicants+m
ust+cite+the+methodology+used+to+identify+and+target+the+areas+of+greatest+need.
+It+is+expected+that+applicants+will+use+a+variety+of+resources,+ranging+from+online+datasets,+real+estate+records,+
court+filings,+and+windshield+surveying+to+initiate+this+process.

3)+In+order+to+comply+with+the+definitionfliierject+areas,+DHCD+recommends+that+applicants+select+neighborhoods+fro
m+the+inside+out.
+The+first+step+should+be+identifying+clusters+of+foreclosed+properties+inthe+locality+and+working+outward+until+a+ju
stifiable+neighborhood+has+been+mapped+out.
+This+&iquest;neighborhood&iquest;+may+not+have+standard+characteristics;+however,+project+areas+should+have+clear
+boundaries+from+a+logical+rationale.
+A+&iquest;neighborhood&iquest;+may+be+a+subset+of+a+traditional+subdivision+in+that+city,+streets,+geographic+boun
daries+or+other+means+may+be+used+to+define+the+boundaries.
 (C) ThVrinia+Department+of+Housing+anCommunity+Development+ would+like+to+see +a+minimum+2-
5%+foreclosure,+vacancy,+blighted+or+abandoned+rate+within+the+neighborhood+being+submitted+as+a+target+area.
 (D) +All+previously+identified+neighborhoods+and+approved+Census+Tracts+would+remain+eligible+under+NSP1.

   Additional+Competitive+Application+Rounds+for+NSP1+Funding+
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(2)+To+caryotanatiiyuigfunds+from+any+program+covered+by+the+consolidated+plan+
(including+program+income),+not+previously+described+in+the+action+plan+(3)+To+change+the+purpose,+scope,+locatio
n,+or+beneficiaries+of+an+activity+
will+allow+the+Virginia+NSP1+program+to+open+additional+rounds+of+competitive+applications+to+be+received+from+ne
w+Grantees.+
  (  A  )
+The+Virginia+Department+of+Housing+and+Community+Development,+at+its+discretion,+may+consider+future+rounds+o
f+competitive+funding+requests.
+All+of+these+rounds+will+follow+current+NSP1+policies+and+procedures+for+the+application+process,+implementation,+
program,+compliance+and+close+out.
  (B)
+The+additional+rounds+of+NSP1+competitive+applications+will+be+funded+through+current+balances+within+the+initial+
allocation+of+NSP1+funds+and+earned+program+income+from+NSP1.+No+new+funding+sources+are+being+sought.
  Public+Comment

The+purpose+of+this+proposed+substantial+amendment+is+to+revise+the+current+Virginia+Neighborhood+Stabilization+Pl
an+(NSP1)+to+enhance+the+ability+to+remain+proactive+in+a+fluid+real+estate+market.
+The+proposed+substantial+amendment+will+allow+consistency+throughout+Virginia+localities+and+facilitate+program+imp
lementation+and+management. +

All+Citizens+are+invited+to+review+the+Proposed+Substantial+Amendment+to+the+Virginia+Neighborhood+Stabilization+Pr
ogram+(NSP1)+Action+Plan+from+  March+27,+2015-April+10,+2015
+on+the+Virginia+Department+of+Housing+and+Community+Development+Website,+ http://www.dhcd.virginia.gov
+,+and+at+the+location+identified+below.
  Virginia+Department+of+Housing+and+Community+Development
  600+Main+Street+Center,+11th+Floor-+Reception+Area,+Richmond,+VA+23219
  Monday-Friday+9:00+a.m.+to+5:00+p.m.

Comment+forms+may+be+obtained+and+completed+at+the+above+listed+location,+or+you+may+email+your+comments+t
o:+
 Cheri.Miles@dhcd.virginia.gov
  (If+emailing,+please+include+the+following+in+the+Subject+line:+  ATTN:+NSP+Substantial+Amendment  )

On+December+9,+2014+and+budget+revision+was+submitted+For+HUD+approval.+A+total+of+$250,000+in+PI+under+th
e
resale+budgets+for+Catholics+for+Housing+and+Alexandria+were+reduced+and+inceased+in+the+project+and+increased+i
n+the+acquisition+budget+so+additional+properties+can+be+purchased+with+earned+program+income.

Adhering+to+the+intent+of+this+program,+resources+will+be+directedtoneighborhoods+in+which+a+significant+positive+im
pact+is+expected.
 UPDATED+2/18/14

DHCD+intends+to+adhere+to+the+intent+of+the+program+by+targeting+those+areas+designated+by+HUD+as+areas+of+
greatest+need.+Allowing+some+flexibility+in+terms+of+working+in+the+Census+tracts+is+necessary+to+keep+pace+with+
the+fluid+real+estate+market.
At+the+onset+of+Census+Tract+review+DHCD+set+our+Census+tract+need+score+at+a+conservative+18.
However+HUD+lowered+theirs+to+13+and+then+9,+DHCD+did+not+decrease+our+requirement.+Therefore,DHCD+willnow
beworkingona+Censustract+need+score+basis+that+mirrors+HUD&iquest;s+current+need+score.
This+will+allow+us+to+maintain+that+flexibility+throughout+the+remainder+of+the+program.+Example:
As+of+today+HUD&iquest;s+need+score+is+9,+should+that+score+be+decreased+to+7+DHCD+will+now+follow+suit.

 Prior+to+Census+Tract+Approval/+Original+Plan:

Applicants+should+seek+to+target+neighborhoods+that+have+at+least+10+percent+of+the+housing+units,+properties,+or
+structures+that+meet+the+approved+definition+of+foreclosed+or+abandoned.+The+program+is+aimed+at+addressing+ne
ighborhoods+that+have+been+hardest+hit+by+the+recent+foreclosure+crisis,+not+necessarily+those+areas+that+have+neg
ative+conditions+brought+about+by+events+pre-dating+this+issue.+Scattered-
site+approaches+that+dilute+impact+will+not+be+allowed.+When+targeting+neighborhoods,+applicants+will+be+required+t
o+document+how+the+proposed+project+area+constitutes+a+defined+neighborhood.+This+can+be+based+on+historical+i
nformation,+community+perception,+mapping,+or+other+supporting+documentation.

On+July+26,+2016+this+budget+was+revised+to+add+$4,187,342.76+to+to+the+Performance+Poll+due+to+cancelled+fun
ds+from+Loundon,+Culpeper+and+Fauquier+project+closeout.+
Budget+revisions+have+been+made+under+each+activity+to+reflect+the+actual+draws+made+and+confirmed+through+rec
oncilliation.
   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Action Plan Narrative :  Areas of Greatest Need :
This+is+not+a+Disaster+Grant.+The+DRGR+Reporting+System+is+being+used+to+report+and+draw+funds+for+the+Neigh
borhood+Stabilization+Program.  Distribution and and Uses of Funds :
On+March+16,+2016+the+Action+Plan+was+revised+to+account+for+reprogrammed+funds+and+program+income+that+w
as+received+for+3+projects+that+have+been+closed.+Program+income+estimate+was+also+increased+in+anticipation+futu
re+program+income+that,+when+recieved+at+project+closeout+will+be+moved+into+the+Performance+Pool+Project.
 $890,657.20+in+Cancelled/ProgramIncome+Funds+moved+into+this+activity+are+from+the+following+Grantees:
 Bristol-+08-NSP-08:+$94,268.34+($46,620.33+PF+++$47,648.01+PI)
 Norfolk-+08-NSP-14:+$68,071.32+($1,937.85+PF+++$66,133.47+PI)
 Portsmouth-+08-NSP-06:+$728,317.54+($128,317.54+PF+++$600,000.00+PI)

  On+February+17,+2016
+the+Action+Plan+has+been+revised+to+adjust+budget+numbers+due+to+project+closeouts+for+Fairfax,+Norfolk+and+Bri
stol+and+sweeping+projected+PI+funds+from+Portsmouth+which+will+be+closed+in+the+near+future.+These+funds+will+
be+moved+to+the+performance+pool. +Budget+spreadsheet+will+follow+under+a+separate+cover.
This+budget+revision+request+is+paramount+to+the+next+changes+we+need+to+enter+in+order+to+sweep+the+funds+fr
om+inactive+Grantees+to+create+a+pool+for+the+USDA+acquisitions.+ +
  Updated+August+3,+2015:
  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

The+Virginia+Department+of+Housing+and+Community+Development+will+initiate+the+following+changes+to+the+administ
ration+and+program+activities+through+a+proposed+substantial+amendment+under+the+federal+Neighborhood+Stabilizatio
n+Program+(NSP),+authorized+under+the+Housing+and+Economic+Recovery+Act+2008+(HERA).
+Program+guidance+for+NSP+has+been+provided+by+the+U.S.+Department+of+Housing+and+Urban+Development+(HUD)
+in+the+Federal+Register+Notice+of+October+6,+2008,+the+NSP+Bridge+Notice+of+June+11,+2009,+the+NSP+Policy+Ale
rt-+Guidance+on+Amendment+Procedures-+Updated+April+3,+2014,+and+other+guidance+releases.

The+Virginia+Department+of+Housing+and+Community+Development+has+developed,+implemented+and+managed+the+Vi
rginia+Neighborhood+Stabilization+Program+(NSP1)+since+2008.+During+this+time+the+agency+has+continually+modified+
its+program+to+stay+abreast+of+the+fluid+foreclosure+market+and+distinct+local+characteristics+that+make+up+the+Virg
inia+Real+Estate+Market.
+The+agency+has+remained+pro+active+and+aggressive+in+its+approach+to+increasing+the+supply+of+quality+affordabl
e+housing+for+Virginia+residents+of+low,+middle+and+moderate+incomes.
+In+order+to+continue+the+intent+of+the+program+and+serve+areas+hardest+hit+by+the+foreclosure+crisis+a+substanti
al+amendment+is+needed+to+address+the+continued+concerns+of+the+Virginia+foreclosed/+abandoned/blighted+real+est
ate+six+years+into+the+program.+

  Expand+the+Virginia+NSP1+Program+to+include+4+(A,B,D+&+E)+Eligible+Uses.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91. 505
+a)+Amendments+to+the+plan+(2)+To+carry+out+an+activity,+using+funds+from+any+progered+byhplan+(+including+pr
ogram+income),+not+previously+described+in+th+action+plan+ will+expand+the
+Virginia+NSP1+program+to+include+4+of+the+5+eligible+uses:
  (A)-
+Establish+financing+mechanisms+for+purchase+and+redevelopment+of+foreclosed+upon+homes+and+residential+properti
es,+including+such+mechanisms+as+soft-seconds,+loan+loss+reserves,+and+shared-equity+loans+for+low-+and+moderate-
income+homebuyers.
  (B)-
+Purchase+and+rehabilitate+homes+and+residential+properties+that+have+been+abandoned+and/+or+foreclosed+upon,+in
+order+to+sell,+rent+or+redevelopment+suces+and+properties.+
   (D)-+Demolish+blighted+structures
  (E)-+Redevelop+demolished+or+vacant+properties+as+housing

  Expand+the+Virginia+NSP1+program+target+areas+to+include+all+localities+within+Virginia.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(3)+to+change+the+purpose,+scope,+location,+or+beneficiaries+of+an+activity+
will+expand+the+Virginia+NSP1+program+greatest+need/targetre+all+Virginia+Counties,+Cities+and+Towns
+The+Manual+titled+&iquest;+HUD,+Office+of+Block+Grant+Assistance,+Basically+CDBG+for+States,+NSP+Chapter+19.4&i
quest;+dated+July+2012+states+ HUD +
allows+the+Grantee+to+define+areas+of+greatest+need+(known+as+target+areas)+in+their+NSP+Action+Plan+and+Invest
+NSP+funding+in+those+areas.
+The+methodology+for+determining+target+areas+can+take+into+account+some+local+factors+and+must+take+into+acco
unt+all+of+the+following: +Percentage+of+home+foreclosures,+Number+of+homes+with+sub-
prime+loans,+Areas+likely+to+see+rise+in+rate+of+foreclosures.   +
  (A)-
+Pursuant+to+the+webinar+in+January,+2015,+it+was+determined+through+the+open+Q*A+period+that+HUD+NSP+Cens
us+Tract+Mapping+System+would+no+longer+be+updated+due+to+lack+of+funds.
+The+maps+currently+shown+on+HUD&iquest;s+site+are+over+20+months+old+and+no+longer+viable.+
  (B)-
+The+Virginia+Department+of+Housing+and+Community+Development+will+return+to+the+initial+intent+of+the+program
+outlined+in+our+RFP+and+Action+Plan+from+December+2008,+and+move+away+from+further+identification+of+properti
es+through+the+HUD+NSP+Census+Tract+Mapping+System.
   1)+
NSP+funds+will+target+areas+that+clearly+identify+neighborhoods+that+demonstrate+a+significant+need+and+the+ability
+to+significantly+impact+and+stabilize+the+proposed+project+area.+
  2)
+Virginia+intends+to+operate+this+program+in+a+manner+that+will+target+areas+of+greatest+need+that+also+allows+ap
plicants+to+justify+the+need+for+NSP+funds. +The+Virginia+NSP+is+a+neighborhood-
based+approach+that+will+require+applicants+to+conduct+very+specific,+on-the-
ground+research+in+order+to+determine+priority+areas.
+Because+there+is+not+a+single,+definitive+data+source+that+accurately+reflects+areas+of+greatest+need,+applicants+m
ust+cite+the+methodology+used+to+identify+and+target+the+areas+of+greatest+need.
+It+is+expected+that+applicants+will+use+a+variety+of+resources,+ranging+from+online+datasets,+real+estate+records,+
court+filings,+and+windshield+surveying+to+initiate+this+process.

3)+In+order+to+comply+with+the+definitionfliierject+areas,+DHCD+recommends+that+applicants+select+neighborhoods+fro
m+the+inside+out.
+The+first+step+should+be+identifying+clusters+of+foreclosed+properties+inthe+locality+and+working+outward+until+a+ju
stifiable+neighborhood+has+been+mapped+out.
+This+&iquest;neighborhood&iquest;+may+not+have+standard+characteristics;+however,+project+areas+should+have+clear
+boundaries+from+a+logical+rationale.
+A+&iquest;neighborhood&iquest;+may+be+a+subset+of+a+traditional+subdivision+in+that+city,+streets,+geographic+boun
daries+or+other+means+may+be+used+to+define+the+boundaries.
 (C) ThVrinia+Department+of+Housing+anCommunity+Development+ would+like+to+see +a+minimum+2-
5%+foreclosure,+vacancy,+blighted+or+abandoned+rate+within+the+neighborhood+being+submitted+as+a+target+area.
 (D) +All+previously+identified+neighborhoods+and+approved+Census+Tracts+would+remain+eligible+under+NSP1.

   Additional+Competitive+Application+Rounds+for+NSP1+Funding+
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(2)+To+caryotanatiiyuigfunds+from+any+program+covered+by+the+consolidated+plan+
(including+program+income),+not+previously+described+in+the+action+plan+(3)+To+change+the+purpose,+scope,+locatio
n,+or+beneficiaries+of+an+activity+
will+allow+the+Virginia+NSP1+program+to+open+additional+rounds+of+competitive+applications+to+be+received+from+ne
w+Grantees.+
  (  A  )
+The+Virginia+Department+of+Housing+and+Community+Development,+at+its+discretion,+may+consider+future+rounds+o
f+competitive+funding+requests.
+All+of+these+rounds+will+follow+current+NSP1+policies+and+procedures+for+the+application+process,+implementation,+
program,+compliance+and+close+out.
  (B)
+The+additional+rounds+of+NSP1+competitive+applications+will+be+funded+through+current+balances+within+the+initial+
allocation+of+NSP1+funds+and+earned+program+income+from+NSP1.+No+new+funding+sources+are+being+sought.
  Public+Comment

The+purpose+of+this+proposed+substantial+amendment+is+to+revise+the+current+Virginia+Neighborhood+Stabilization+Pl
an+(NSP1)+to+enhance+the+ability+to+remain+proactive+in+a+fluid+real+estate+market.
+The+proposed+substantial+amendment+will+allow+consistency+throughout+Virginia+localities+and+facilitate+program+imp
lementation+and+management. +

All+Citizens+are+invited+to+review+the+Proposed+Substantial+Amendment+to+the+Virginia+Neighborhood+Stabilization+Pr
ogram+(NSP1)+Action+Plan+from+  March+27,+2015-April+10,+2015
+on+the+Virginia+Department+of+Housing+and+Community+Development+Website,+ http://www.dhcd.virginia.gov
+,+and+at+the+location+identified+below.
  Virginia+Department+of+Housing+and+Community+Development
  600+Main+Street+Center,+11th+Floor-+Reception+Area,+Richmond,+VA+23219
  Monday-Friday+9:00+a.m.+to+5:00+p.m.

Comment+forms+may+be+obtained+and+completed+at+the+above+listed+location,+or+you+may+email+your+comments+t
o:+
 Cheri.Miles@dhcd.virginia.gov
  (If+emailing,+please+include+the+following+in+the+Subject+line:+  ATTN:+NSP+Substantial+Amendment  )

On+December+9,+2014+and+budget+revision+was+submitted+For+HUD+approval.+A+total+of+$250,000+in+PI+under+th
e
resale+budgets+for+Catholics+for+Housing+and+Alexandria+were+reduced+and+inceased+in+the+project+and+increased+i
n+the+acquisition+budget+so+additional+properties+can+be+purchased+with+earned+program+income.

Adhering+to+the+intent+of+this+program,+resources+will+be+directedtoneighborhoods+in+which+a+significant+positive+im
pact+is+expected.
 UPDATED+2/18/14

DHCD+intends+to+adhere+to+the+intent+of+the+program+by+targeting+those+areas+designated+by+HUD+as+areas+of+
greatest+need.+Allowing+some+flexibility+in+terms+of+working+in+the+Census+tracts+is+necessary+to+keep+pace+with+
the+fluid+real+estate+market.
At+the+onset+of+Census+Tract+review+DHCD+set+our+Census+tract+need+score+at+a+conservative+18.
However+HUD+lowered+theirs+to+13+and+then+9,+DHCD+did+not+decrease+our+requirement.+Therefore,DHCD+willnow
beworkingona+Censustract+need+score+basis+that+mirrors+HUD&iquest;s+current+need+score.
This+will+allow+us+to+maintain+that+flexibility+throughout+the+remainder+of+the+program.+Example:
As+of+today+HUD&iquest;s+need+score+is+9,+should+that+score+be+decreased+to+7+DHCD+will+now+follow+suit.

 Prior+to+Census+Tract+Approval/+Original+Plan:

Applicants+should+seek+to+target+neighborhoods+that+have+at+least+10+percent+of+the+housing+units,+properties,+or
+structures+that+meet+the+approved+definition+of+foreclosed+or+abandoned.+The+program+is+aimed+at+addressing+ne
ighborhoods+that+have+been+hardest+hit+by+the+recent+foreclosure+crisis,+not+necessarily+those+areas+that+have+neg
ative+conditions+brought+about+by+events+pre-dating+this+issue.+Scattered-
site+approaches+that+dilute+impact+will+not+be+allowed.+When+targeting+neighborhoods,+applicants+will+be+required+t
o+document+how+the+proposed+project+area+constitutes+a+defined+neighborhood.+This+can+be+based+on+historical+i
nformation,+community+perception,+mapping,+or+other+supporting+documentation.

On+July+26,+2016+this+budget+was+revised+to+add+$4,187,342.76+to+to+the+Performance+Poll+due+to+cancelled+fun
ds+from+Loundon,+Culpeper+and+Fauquier+project+closeout.+
Budget+revisions+have+been+made+under+each+activity+to+reflect+the+actual+draws+made+and+confirmed+through+rec
oncilliation.
   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Action Plan Narrative :  Areas of Greatest Need :
This+is+not+a+Disaster+Grant.+The+DRGR+Reporting+System+is+being+used+to+report+and+draw+funds+for+the+Neigh
borhood+Stabilization+Program.  Distribution and and Uses of Funds :
On+March+16,+2016+the+Action+Plan+was+revised+to+account+for+reprogrammed+funds+and+program+income+that+w
as+received+for+3+projects+that+have+been+closed.+Program+income+estimate+was+also+increased+in+anticipation+futu
re+program+income+that,+when+recieved+at+project+closeout+will+be+moved+into+the+Performance+Pool+Project.
 $890,657.20+in+Cancelled/ProgramIncome+Funds+moved+into+this+activity+are+from+the+following+Grantees:
 Bristol-+08-NSP-08:+$94,268.34+($46,620.33+PF+++$47,648.01+PI)
 Norfolk-+08-NSP-14:+$68,071.32+($1,937.85+PF+++$66,133.47+PI)
 Portsmouth-+08-NSP-06:+$728,317.54+($128,317.54+PF+++$600,000.00+PI)

  On+February+17,+2016
+the+Action+Plan+has+been+revised+to+adjust+budget+numbers+due+to+project+closeouts+for+Fairfax,+Norfolk+and+Bri
stol+and+sweeping+projected+PI+funds+from+Portsmouth+which+will+be+closed+in+the+near+future.+These+funds+will+
be+moved+to+the+performance+pool. +Budget+spreadsheet+will+follow+under+a+separate+cover.
This+budget+revision+request+is+paramount+to+the+next+changes+we+need+to+enter+in+order+to+sweep+the+funds+fr
om+inactive+Grantees+to+create+a+pool+for+the+USDA+acquisitions.+ +
  Updated+August+3,+2015:
  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

The+Virginia+Department+of+Housing+and+Community+Development+will+initiate+the+following+changes+to+the+administ
ration+and+program+activities+through+a+proposed+substantial+amendment+under+the+federal+Neighborhood+Stabilizatio
n+Program+(NSP),+authorized+under+the+Housing+and+Economic+Recovery+Act+2008+(HERA).
+Program+guidance+for+NSP+has+been+provided+by+the+U.S.+Department+of+Housing+and+Urban+Development+(HUD)
+in+the+Federal+Register+Notice+of+October+6,+2008,+the+NSP+Bridge+Notice+of+June+11,+2009,+the+NSP+Policy+Ale
rt-+Guidance+on+Amendment+Procedures-+Updated+April+3,+2014,+and+other+guidance+releases.

The+Virginia+Department+of+Housing+and+Community+Development+has+developed,+implemented+and+managed+the+Vi
rginia+Neighborhood+Stabilization+Program+(NSP1)+since+2008.+During+this+time+the+agency+has+continually+modified+
its+program+to+stay+abreast+of+the+fluid+foreclosure+market+and+distinct+local+characteristics+that+make+up+the+Virg
inia+Real+Estate+Market.
+The+agency+has+remained+pro+active+and+aggressive+in+its+approach+to+increasing+the+supply+of+quality+affordabl
e+housing+for+Virginia+residents+of+low,+middle+and+moderate+incomes.
+In+order+to+continue+the+intent+of+the+program+and+serve+areas+hardest+hit+by+the+foreclosure+crisis+a+substanti
al+amendment+is+needed+to+address+the+continued+concerns+of+the+Virginia+foreclosed/+abandoned/blighted+real+est
ate+six+years+into+the+program.+

  Expand+the+Virginia+NSP1+Program+to+include+4+(A,B,D+&+E)+Eligible+Uses.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91. 505
+a)+Amendments+to+the+plan+(2)+To+carry+out+an+activity,+using+funds+from+any+progered+byhplan+(+including+pr
ogram+income),+not+previously+described+in+th+action+plan+ will+expand+the
+Virginia+NSP1+program+to+include+4+of+the+5+eligible+uses:
  (A)-
+Establish+financing+mechanisms+for+purchase+and+redevelopment+of+foreclosed+upon+homes+and+residential+properti
es,+including+such+mechanisms+as+soft-seconds,+loan+loss+reserves,+and+shared-equity+loans+for+low-+and+moderate-
income+homebuyers.
  (B)-
+Purchase+and+rehabilitate+homes+and+residential+properties+that+have+been+abandoned+and/+or+foreclosed+upon,+in
+order+to+sell,+rent+or+redevelopment+suces+and+properties.+
   (D)-+Demolish+blighted+structures
  (E)-+Redevelop+demolished+or+vacant+properties+as+housing

  Expand+the+Virginia+NSP1+program+target+areas+to+include+all+localities+within+Virginia.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(3)+to+change+the+purpose,+scope,+location,+or+beneficiaries+of+an+activity+
will+expand+the+Virginia+NSP1+program+greatest+need/targetre+all+Virginia+Counties,+Cities+and+Towns
+The+Manual+titled+&iquest;+HUD,+Office+of+Block+Grant+Assistance,+Basically+CDBG+for+States,+NSP+Chapter+19.4&i
quest;+dated+July+2012+states+ HUD +
allows+the+Grantee+to+define+areas+of+greatest+need+(known+as+target+areas)+in+their+NSP+Action+Plan+and+Invest
+NSP+funding+in+those+areas.
+The+methodology+for+determining+target+areas+can+take+into+account+some+local+factors+and+must+take+into+acco
unt+all+of+the+following: +Percentage+of+home+foreclosures,+Number+of+homes+with+sub-
prime+loans,+Areas+likely+to+see+rise+in+rate+of+foreclosures.   +
  (A)-
+Pursuant+to+the+webinar+in+January,+2015,+it+was+determined+through+the+open+Q*A+period+that+HUD+NSP+Cens
us+Tract+Mapping+System+would+no+longer+be+updated+due+to+lack+of+funds.
+The+maps+currently+shown+on+HUD&iquest;s+site+are+over+20+months+old+and+no+longer+viable.+
  (B)-
+The+Virginia+Department+of+Housing+and+Community+Development+will+return+to+the+initial+intent+of+the+program
+outlined+in+our+RFP+and+Action+Plan+from+December+2008,+and+move+away+from+further+identification+of+properti
es+through+the+HUD+NSP+Census+Tract+Mapping+System.
   1)+
NSP+funds+will+target+areas+that+clearly+identify+neighborhoods+that+demonstrate+a+significant+need+and+the+ability
+to+significantly+impact+and+stabilize+the+proposed+project+area.+
  2)
+Virginia+intends+to+operate+this+program+in+a+manner+that+will+target+areas+of+greatest+need+that+also+allows+ap
plicants+to+justify+the+need+for+NSP+funds. +The+Virginia+NSP+is+a+neighborhood-
based+approach+that+will+require+applicants+to+conduct+very+specific,+on-the-
ground+research+in+order+to+determine+priority+areas.
+Because+there+is+not+a+single,+definitive+data+source+that+accurately+reflects+areas+of+greatest+need,+applicants+m
ust+cite+the+methodology+used+to+identify+and+target+the+areas+of+greatest+need.
+It+is+expected+that+applicants+will+use+a+variety+of+resources,+ranging+from+online+datasets,+real+estate+records,+
court+filings,+and+windshield+surveying+to+initiate+this+process.

3)+In+order+to+comply+with+the+definitionfliierject+areas,+DHCD+recommends+that+applicants+select+neighborhoods+fro
m+the+inside+out.
+The+first+step+should+be+identifying+clusters+of+foreclosed+properties+inthe+locality+and+working+outward+until+a+ju
stifiable+neighborhood+has+been+mapped+out.
+This+&iquest;neighborhood&iquest;+may+not+have+standard+characteristics;+however,+project+areas+should+have+clear
+boundaries+from+a+logical+rationale.
+A+&iquest;neighborhood&iquest;+may+be+a+subset+of+a+traditional+subdivision+in+that+city,+streets,+geographic+boun
daries+or+other+means+may+be+used+to+define+the+boundaries.
 (C) ThVrinia+Department+of+Housing+anCommunity+Development+ would+like+to+see +a+minimum+2-
5%+foreclosure,+vacancy,+blighted+or+abandoned+rate+within+the+neighborhood+being+submitted+as+a+target+area.
 (D) +All+previously+identified+neighborhoods+and+approved+Census+Tracts+would+remain+eligible+under+NSP1.

   Additional+Competitive+Application+Rounds+for+NSP1+Funding+
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(2)+To+caryotanatiiyuigfunds+from+any+program+covered+by+the+consolidated+plan+
(including+program+income),+not+previously+described+in+the+action+plan+(3)+To+change+the+purpose,+scope,+locatio
n,+or+beneficiaries+of+an+activity+
will+allow+the+Virginia+NSP1+program+to+open+additional+rounds+of+competitive+applications+to+be+received+from+ne
w+Grantees.+
  (  A  )
+The+Virginia+Department+of+Housing+and+Community+Development,+at+its+discretion,+may+consider+future+rounds+o
f+competitive+funding+requests.
+All+of+these+rounds+will+follow+current+NSP1+policies+and+procedures+for+the+application+process,+implementation,+
program,+compliance+and+close+out.
  (B)
+The+additional+rounds+of+NSP1+competitive+applications+will+be+funded+through+current+balances+within+the+initial+
allocation+of+NSP1+funds+and+earned+program+income+from+NSP1.+No+new+funding+sources+are+being+sought.
  Public+Comment

The+purpose+of+this+proposed+substantial+amendment+is+to+revise+the+current+Virginia+Neighborhood+Stabilization+Pl
an+(NSP1)+to+enhance+the+ability+to+remain+proactive+in+a+fluid+real+estate+market.
+The+proposed+substantial+amendment+will+allow+consistency+throughout+Virginia+localities+and+facilitate+program+imp
lementation+and+management. +

All+Citizens+are+invited+to+review+the+Proposed+Substantial+Amendment+to+the+Virginia+Neighborhood+Stabilization+Pr
ogram+(NSP1)+Action+Plan+from+  March+27,+2015-April+10,+2015
+on+the+Virginia+Department+of+Housing+and+Community+Development+Website,+ http://www.dhcd.virginia.gov
+,+and+at+the+location+identified+below.
  Virginia+Department+of+Housing+and+Community+Development
  600+Main+Street+Center,+11th+Floor-+Reception+Area,+Richmond,+VA+23219
  Monday-Friday+9:00+a.m.+to+5:00+p.m.

Comment+forms+may+be+obtained+and+completed+at+the+above+listed+location,+or+you+may+email+your+comments+t
o:+
 Cheri.Miles@dhcd.virginia.gov
  (If+emailing,+please+include+the+following+in+the+Subject+line:+  ATTN:+NSP+Substantial+Amendment  )

On+December+9,+2014+and+budget+revision+was+submitted+For+HUD+approval.+A+total+of+$250,000+in+PI+under+th
e
resale+budgets+for+Catholics+for+Housing+and+Alexandria+were+reduced+and+inceased+in+the+project+and+increased+i
n+the+acquisition+budget+so+additional+properties+can+be+purchased+with+earned+program+income.

Adhering+to+the+intent+of+this+program,+resources+will+be+directedtoneighborhoods+in+which+a+significant+positive+im
pact+is+expected.
 UPDATED+2/18/14

DHCD+intends+to+adhere+to+the+intent+of+the+program+by+targeting+those+areas+designated+by+HUD+as+areas+of+
greatest+need.+Allowing+some+flexibility+in+terms+of+working+in+the+Census+tracts+is+necessary+to+keep+pace+with+
the+fluid+real+estate+market.
At+the+onset+of+Census+Tract+review+DHCD+set+our+Census+tract+need+score+at+a+conservative+18.
However+HUD+lowered+theirs+to+13+and+then+9,+DHCD+did+not+decrease+our+requirement.+Therefore,DHCD+willnow
beworkingona+Censustract+need+score+basis+that+mirrors+HUD&iquest;s+current+need+score.
This+will+allow+us+to+maintain+that+flexibility+throughout+the+remainder+of+the+program.+Example:
As+of+today+HUD&iquest;s+need+score+is+9,+should+that+score+be+decreased+to+7+DHCD+will+now+follow+suit.

 Prior+to+Census+Tract+Approval/+Original+Plan:

Applicants+should+seek+to+target+neighborhoods+that+have+at+least+10+percent+of+the+housing+units,+properties,+or
+structures+that+meet+the+approved+definition+of+foreclosed+or+abandoned.+The+program+is+aimed+at+addressing+ne
ighborhoods+that+have+been+hardest+hit+by+the+recent+foreclosure+crisis,+not+necessarily+those+areas+that+have+neg
ative+conditions+brought+about+by+events+pre-dating+this+issue.+Scattered-
site+approaches+that+dilute+impact+will+not+be+allowed.+When+targeting+neighborhoods,+applicants+will+be+required+t
o+document+how+the+proposed+project+area+constitutes+a+defined+neighborhood.+This+can+be+based+on+historical+i
nformation,+community+perception,+mapping,+or+other+supporting+documentation.

On+July+26,+2016+this+budget+was+revised+to+add+$4,187,342.76+to+to+the+Performance+Poll+due+to+cancelled+fun
ds+from+Loundon,+Culpeper+and+Fauquier+project+closeout.+
Budget+revisions+have+been+made+under+each+activity+to+reflect+the+actual+draws+made+and+confirmed+through+rec
oncilliation.
   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Action Plan Narrative :  Areas of Greatest Need :
This+is+not+a+Disaster+Grant.+The+DRGR+Reporting+System+is+being+used+to+report+and+draw+funds+for+the+Neigh
borhood+Stabilization+Program.  Distribution and and Uses of Funds :
On+March+16,+2016+the+Action+Plan+was+revised+to+account+for+reprogrammed+funds+and+program+income+that+w
as+received+for+3+projects+that+have+been+closed.+Program+income+estimate+was+also+increased+in+anticipation+futu
re+program+income+that,+when+recieved+at+project+closeout+will+be+moved+into+the+Performance+Pool+Project.
 $890,657.20+in+Cancelled/ProgramIncome+Funds+moved+into+this+activity+are+from+the+following+Grantees:
 Bristol-+08-NSP-08:+$94,268.34+($46,620.33+PF+++$47,648.01+PI)
 Norfolk-+08-NSP-14:+$68,071.32+($1,937.85+PF+++$66,133.47+PI)
 Portsmouth-+08-NSP-06:+$728,317.54+($128,317.54+PF+++$600,000.00+PI)

  On+February+17,+2016
+the+Action+Plan+has+been+revised+to+adjust+budget+numbers+due+to+project+closeouts+for+Fairfax,+Norfolk+and+Bri
stol+and+sweeping+projected+PI+funds+from+Portsmouth+which+will+be+closed+in+the+near+future.+These+funds+will+
be+moved+to+the+performance+pool. +Budget+spreadsheet+will+follow+under+a+separate+cover.
This+budget+revision+request+is+paramount+to+the+next+changes+we+need+to+enter+in+order+to+sweep+the+funds+fr
om+inactive+Grantees+to+create+a+pool+for+the+USDA+acquisitions.+ +
  Updated+August+3,+2015:
  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

  Substantial+Amendment+to+the+Virginia+Neighborhood+
  Stabilization+Program+1+(NSP1)+Action+Plan

The+Virginia+Department+of+Housing+and+Community+Development+will+initiate+the+following+changes+to+the+administ
ration+and+program+activities+through+a+proposed+substantial+amendment+under+the+federal+Neighborhood+Stabilizatio
n+Program+(NSP),+authorized+under+the+Housing+and+Economic+Recovery+Act+2008+(HERA).
+Program+guidance+for+NSP+has+been+provided+by+the+U.S.+Department+of+Housing+and+Urban+Development+(HUD)
+in+the+Federal+Register+Notice+of+October+6,+2008,+the+NSP+Bridge+Notice+of+June+11,+2009,+the+NSP+Policy+Ale
rt-+Guidance+on+Amendment+Procedures-+Updated+April+3,+2014,+and+other+guidance+releases.

The+Virginia+Department+of+Housing+and+Community+Development+has+developed,+implemented+and+managed+the+Vi
rginia+Neighborhood+Stabilization+Program+(NSP1)+since+2008.+During+this+time+the+agency+has+continually+modified+
its+program+to+stay+abreast+of+the+fluid+foreclosure+market+and+distinct+local+characteristics+that+make+up+the+Virg
inia+Real+Estate+Market.
+The+agency+has+remained+pro+active+and+aggressive+in+its+approach+to+increasing+the+supply+of+quality+affordabl
e+housing+for+Virginia+residents+of+low,+middle+and+moderate+incomes.
+In+order+to+continue+the+intent+of+the+program+and+serve+areas+hardest+hit+by+the+foreclosure+crisis+a+substanti
al+amendment+is+needed+to+address+the+continued+concerns+of+the+Virginia+foreclosed/+abandoned/blighted+real+est
ate+six+years+into+the+program.+

  Expand+the+Virginia+NSP1+Program+to+include+4+(A,B,D+&+E)+Eligible+Uses.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91. 505
+a)+Amendments+to+the+plan+(2)+To+carry+out+an+activity,+using+funds+from+any+progered+byhplan+(+including+pr
ogram+income),+not+previously+described+in+th+action+plan+ will+expand+the
+Virginia+NSP1+program+to+include+4+of+the+5+eligible+uses:
  (A)-
+Establish+financing+mechanisms+for+purchase+and+redevelopment+of+foreclosed+upon+homes+and+residential+properti
es,+including+such+mechanisms+as+soft-seconds,+loan+loss+reserves,+and+shared-equity+loans+for+low-+and+moderate-
income+homebuyers.
  (B)-
+Purchase+and+rehabilitate+homes+and+residential+properties+that+have+been+abandoned+and/+or+foreclosed+upon,+in
+order+to+sell,+rent+or+redevelopment+suces+and+properties.+
   (D)-+Demolish+blighted+structures
  (E)-+Redevelop+demolished+or+vacant+properties+as+housing

  Expand+the+Virginia+NSP1+program+target+areas+to+include+all+localities+within+Virginia.
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(3)+to+change+the+purpose,+scope,+location,+or+beneficiaries+of+an+activity+
will+expand+the+Virginia+NSP1+program+greatest+need/targetre+all+Virginia+Counties,+Cities+and+Towns
+The+Manual+titled+&iquest;+HUD,+Office+of+Block+Grant+Assistance,+Basically+CDBG+for+States,+NSP+Chapter+19.4&i
quest;+dated+July+2012+states+ HUD +
allows+the+Grantee+to+define+areas+of+greatest+need+(known+as+target+areas)+in+their+NSP+Action+Plan+and+Invest
+NSP+funding+in+those+areas.
+The+methodology+for+determining+target+areas+can+take+into+account+some+local+factors+and+must+take+into+acco
unt+all+of+the+following: +Percentage+of+home+foreclosures,+Number+of+homes+with+sub-
prime+loans,+Areas+likely+to+see+rise+in+rate+of+foreclosures.   +
  (A)-
+Pursuant+to+the+webinar+in+January,+2015,+it+was+determined+through+the+open+Q*A+period+that+HUD+NSP+Cens
us+Tract+Mapping+System+would+no+longer+be+updated+due+to+lack+of+funds.
+The+maps+currently+shown+on+HUD&iquest;s+site+are+over+20+months+old+and+no+longer+viable.+
  (B)-
+The+Virginia+Department+of+Housing+and+Community+Development+will+return+to+the+initial+intent+of+the+program
+outlined+in+our+RFP+and+Action+Plan+from+December+2008,+and+move+away+from+further+identification+of+properti
es+through+the+HUD+NSP+Census+Tract+Mapping+System.
   1)+
NSP+funds+will+target+areas+that+clearly+identify+neighborhoods+that+demonstrate+a+significant+need+and+the+ability
+to+significantly+impact+and+stabilize+the+proposed+project+area.+
  2)
+Virginia+intends+to+operate+this+program+in+a+manner+that+will+target+areas+of+greatest+need+that+also+allows+ap
plicants+to+justify+the+need+for+NSP+funds. +The+Virginia+NSP+is+a+neighborhood-
based+approach+that+will+require+applicants+to+conduct+very+specific,+on-the-
ground+research+in+order+to+determine+priority+areas.
+Because+there+is+not+a+single,+definitive+data+source+that+accurately+reflects+areas+of+greatest+need,+applicants+m
ust+cite+the+methodology+used+to+identify+and+target+the+areas+of+greatest+need.
+It+is+expected+that+applicants+will+use+a+variety+of+resources,+ranging+from+online+datasets,+real+estate+records,+
court+filings,+and+windshield+surveying+to+initiate+this+process.

3)+In+order+to+comply+with+the+definitionfliierject+areas,+DHCD+recommends+that+applicants+select+neighborhoods+fro
m+the+inside+out.
+The+first+step+should+be+identifying+clusters+of+foreclosed+properties+inthe+locality+and+working+outward+until+a+ju
stifiable+neighborhood+has+been+mapped+out.
+This+&iquest;neighborhood&iquest;+may+not+have+standard+characteristics;+however,+project+areas+should+have+clear
+boundaries+from+a+logical+rationale.
+A+&iquest;neighborhood&iquest;+may+be+a+subset+of+a+traditional+subdivision+in+that+city,+streets,+geographic+boun
daries+or+other+means+may+be+used+to+define+the+boundaries.
 (C) ThVrinia+Department+of+Housing+anCommunity+Development+ would+like+to+see +a+minimum+2-
5%+foreclosure,+vacancy,+blighted+or+abandoned+rate+within+the+neighborhood+being+submitted+as+a+target+area.
 (D) +All+previously+identified+neighborhoods+and+approved+Census+Tracts+would+remain+eligible+under+NSP1.

   Additional+Competitive+Application+Rounds+for+NSP1+Funding+
  The+Virginia+Department+of+Housing+and+Community+Development+under+24+CFR+91.
505+a)+Amendments+to+the+plan+(2)+To+caryotanatiiyuigfunds+from+any+program+covered+by+the+consolidated+plan+
(including+program+income),+not+previously+described+in+the+action+plan+(3)+To+change+the+purpose,+scope,+locatio
n,+or+beneficiaries+of+an+activity+
will+allow+the+Virginia+NSP1+program+to+open+additional+rounds+of+competitive+applications+to+be+received+from+ne
w+Grantees.+
  (  A  )
+The+Virginia+Department+of+Housing+and+Community+Development,+at+its+discretion,+may+consider+future+rounds+o
f+competitive+funding+requests.
+All+of+these+rounds+will+follow+current+NSP1+policies+and+procedures+for+the+application+process,+implementation,+
program,+compliance+and+close+out.
  (B)
+The+additional+rounds+of+NSP1+competitive+applications+will+be+funded+through+current+balances+within+the+initial+
allocation+of+NSP1+funds+and+earned+program+income+from+NSP1.+No+new+funding+sources+are+being+sought.
  Public+Comment

The+purpose+of+this+proposed+substantial+amendment+is+to+revise+the+current+Virginia+Neighborhood+Stabilization+Pl
an+(NSP1)+to+enhance+the+ability+to+remain+proactive+in+a+fluid+real+estate+market.
+The+proposed+substantial+amendment+will+allow+consistency+throughout+Virginia+localities+and+facilitate+program+imp
lementation+and+management. +

All+Citizens+are+invited+to+review+the+Proposed+Substantial+Amendment+to+the+Virginia+Neighborhood+Stabilization+Pr
ogram+(NSP1)+Action+Plan+from+  March+27,+2015-April+10,+2015
+on+the+Virginia+Department+of+Housing+and+Community+Development+Website,+ http://www.dhcd.virginia.gov
+,+and+at+the+location+identified+below.
  Virginia+Department+of+Housing+and+Community+Development
  600+Main+Street+Center,+11th+Floor-+Reception+Area,+Richmond,+VA+23219
  Monday-Friday+9:00+a.m.+to+5:00+p.m.

Comment+forms+may+be+obtained+and+completed+at+the+above+listed+location,+or+you+may+email+your+comments+t
o:+
 Cheri.Miles@dhcd.virginia.gov
  (If+emailing,+please+include+the+following+in+the+Subject+line:+  ATTN:+NSP+Substantial+Amendment  )

On+December+9,+2014+and+budget+revision+was+submitted+For+HUD+approval.+A+total+of+$250,000+in+PI+under+th
e
resale+budgets+for+Catholics+for+Housing+and+Alexandria+were+reduced+and+inceased+in+the+project+and+increased+i
n+the+acquisition+budget+so+additional+properties+can+be+purchased+with+earned+program+income.

Adhering+to+the+intent+of+this+program,+resources+will+be+directedtoneighborhoods+in+which+a+significant+positive+im
pact+is+expected.
 UPDATED+2/18/14

DHCD+intends+to+adhere+to+the+intent+of+the+program+by+targeting+those+areas+designated+by+HUD+as+areas+of+
greatest+need.+Allowing+some+flexibility+in+terms+of+working+in+the+Census+tracts+is+necessary+to+keep+pace+with+
the+fluid+real+estate+market.
At+the+onset+of+Census+Tract+review+DHCD+set+our+Census+tract+need+score+at+a+conservative+18.
However+HUD+lowered+theirs+to+13+and+then+9,+DHCD+did+not+decrease+our+requirement.+Therefore,DHCD+willnow
beworkingona+Censustract+need+score+basis+that+mirrors+HUD&iquest;s+current+need+score.
This+will+allow+us+to+maintain+that+flexibility+throughout+the+remainder+of+the+program.+Example:
As+of+today+HUD&iquest;s+need+score+is+9,+should+that+score+be+decreased+to+7+DHCD+will+now+follow+suit.

 Prior+to+Census+Tract+Approval/+Original+Plan:

Applicants+should+seek+to+target+neighborhoods+that+have+at+least+10+percent+of+the+housing+units,+properties,+or
+structures+that+meet+the+approved+definition+of+foreclosed+or+abandoned.+The+program+is+aimed+at+addressing+ne
ighborhoods+that+have+been+hardest+hit+by+the+recent+foreclosure+crisis,+not+necessarily+those+areas+that+have+neg
ative+conditions+brought+about+by+events+pre-dating+this+issue.+Scattered-
site+approaches+that+dilute+impact+will+not+be+allowed.+When+targeting+neighborhoods,+applicants+will+be+required+t
o+document+how+the+proposed+project+area+constitutes+a+defined+neighborhood.+This+can+be+based+on+historical+i
nformation,+community+perception,+mapping,+or+other+supporting+documentation.

On+July+26,+2016+this+budget+was+revised+to+add+$4,187,342.76+to+to+the+Performance+Poll+due+to+cancelled+fun
ds+from+Loundon,+Culpeper+and+Fauquier+project+closeout.+
Budget+revisions+have+been+made+under+each+activity+to+reflect+the+actual+draws+made+and+confirmed+through+rec
oncilliation.
   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,086,233.82

$90,742,686.40

$64,586,862.18

$61,786,842.72

$33,055,568.02

$28,731,274.70

Program Income Received: $28,831,274.70

Total Funds Expended: $61,786,842.72

Match Contribution: $5,695,096.95



6317

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia
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Overall Progress Narrative:

 A total of 340 properties have been acquired through NSP 1. There are a total of 377 new or rehabilitated housing units resulting from this
program.  Three hundred and fifty-three units have new homebuyers or renters living them and there are 24 units that remain to be re-sold.
USDA foreclosed properties are now being acquired with program income that has been generated through this program. Six grants have been
closed out and three additional grants are in the process of closeout (Lynchburg, Pathways and Franklin City).
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

08-NSP-01 - Loudoun
Co.  - Acquisition
08-NSP-02 -
Caroline/Spotsylvania
- Acquisition
08-NSP-03 -
Fredericksburg/Staffo
rd - Acquisition
08-NSP-04 - NSVRC -
Acquisition
08-NSP-05 - Newport
News - Acquisition
08-NSP-06 -
Portsmouth -
Acquisition
08-NSP-07 -
Hampton -
Acquisition
08-NSP-08 - Bristol -
Acquisition
08-NSP-09 - Suffolk -
Acquisition
08-NSP-10 -
Alexandria  -
Acquisition
08-NSP-12 -
Richmond -
Acquisition
08-NSP-13 - Fairfax
Co. - Acquisition
08-NSP-14 - Norfolk -
Acquisition
08-NSP-15 - Virginia
Habitat - Acquisition
08-NSP-15 - Virginia
Habitat -
Acquisition/LMMI
08-NSP-16 - Catholics
for Housing -
Acquisition
08-NSP-17 -
Chesapeake -
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquistion

Acquisition

Acquisition

$88,086,233.82 $33,185,136.71 $29,844,045.86

$2,431,623.84 $1,723,749.42 $707,874.42

$7,183,346.44 $3,474,572.64 $3,041,969.67

$3,941,413.89 $1,799,150.00 $847,073.07

$3,748,750.00 $2,688,838.35 $1,056,554.58

$1,098,450.00 $416,300.00 $596,651.00

$1,328,725.00 $775,122.02 $345,196.82

$3,156,390.59 $2,074,549.00 $880,917.21

$358,098.91 $299,954.00 $58,144.91

$1,093,104.00 $495,105.53 $112,929.47

$1,994,758.48 $802,430.00 $1,192,328.48

$3,098,295.47 $1,430,972.53 $248,855.47

$873,200.00 $314,719.00 $558,481.00

$567,390.00 $463,840.00 $103,550.00

$6,114,465.87 $2,268,225.26 $3,179,610.77

$65,225.00 $0.00 $0.00

$2,954,619.40 $1,700,600.54 $1,254,018.86

$1,851,320.36 $1,315,467.59 $418,145.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

08-NSP-19 - Culpeper
- Acquisition
08-NSP-20 - Fauquier
- Acquisition
08-NSP-21 - Franklin
- Acquisition
08-NSP-22 -
Lynchburg -
Acquisition
08-NSP-23 -
Petersburg -
Acquisition
08-NSP-24 - Va
Beach - Acquisition
08-NSP-01-Loudoun
Co. -  Home Buyer
Assistance
08-NSP-02 -
Caroline/Spotsylvania
- Home Buyer
08-NSP-03 -
Fredericksburg/Staffo
rd Home Buyer Ast
08-NSP-04 - NSVRC -
Homebuyer
Assistance
08-NSP-05 - Newport
News - Home Buyer
Assistance
08-NSP-06 -
Portsmouth -Home
Buyer Assistance
08-NSP-07 -
Hampton - Home
Buyer Assistance
08-NSP-08 - Bristol -
Home Buyer
Assistance
08-NSP-09 - Suffolk -
Home Buyer
Assistance
08-NSP-10 -
Alexandria - Home
Buyer Assistance
08-NSP-12 -
Richmond - Home
Buyer Assistance

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Homebuyer
Assistance

Home Buyer
Assistance

Home  Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

$1,105,866.00 $765,833.74 $340,032.26

$1,731,591.00 $1,339,741.00 $391,850.00

$312,327.00 $81,089.67 $92,425.33

$1,146,128.79 $432,100.00 $228,808.79

$720,990.00 $386,450.00 $6,000.00

$1,544,900.00 $894,308.05 $122,091.95

$78,176.48 $62,332.16 $15,844.32

$315,865.50 $56,179.68 $223,484.89

$260,000.00 $5,269.49 $122,852.14

$68,000.00 $0.00 $85,462.83

$50,000.00 $15,348.00 $34,652.00

$130,931.00 $0.00 $62,859.98

$185,088.14 $44,434.31 $104,760.20

$3,071.69 $0.00 $3,071.69

$60,000.00 $5,000.00 $21,170.05

$77,000.00 $21,416.16 $55,583.84

$100,000.00 $7,072.65 $25,000.00



6320

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Home Buyer Assistance

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

08-NSP-14 - Norfolk -
Home Buyer
Assistance
08-NSP-15 - Virginia
Habitat - Home Buyer
Assit
08-NSP-16 - Catholics
for HSG -
Homeowership Ast.
08-NSP-17 -
Chesapeake - Home
Buyer Assistance
08-NSP-19 - Culpeper
- Home Buyer
Assistance
08-NSP-20 - Fauquier
- Home Buyer
Assistance
08-NSP-21 - Franklin
- Home Buyer
Assistance
08-NSP-22 -
Lynchburg - Home
Buyer Assistance
08-NSP-23 -
Petersburg - Home
Buyer Assistance
08-NSP-24 - Va
Beach - Home Buyer
Assistance
08-NSP-01 - Loudoun
Co. -  HSG Rehab
08-NSP-02 -
Caroline/Spotsylvania
- HSG Rehab
08-NSP-03 -
Fredericksburg/Staffo
rd HSG Rehab
08-NSP-04 - NSVRC -
HSG Rehab
08-NSP-05 - Newport
News - HSG Rehab
08-NSP-06 -
Portsmouth - HSG
Rehab

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Home Buyer
Assistance

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

$36,289.15 $22,226.51 $14,062.64

$260,000.00 $45,230.66 $202,234.52

$174,000.00 $5,174.41 $151,458.73

$132,595.88 $5,514.46 $78,845.12

$43,153.58 $3,960.29 $39,193.29

$60,364.33 $1,549.24 $58,815.09

$60,000.00 $0.00 $20,046.39

$180,000.00 $0.00 $45,411.92

$50,000.00 $3,627.56 $25,990.56

$64,217.29 $34,848.25 $29,369.04

$57,000.00 $43,500.00 $13,500.00

$1,031,168.28 $182,720.88 $593,384.97

$486,983.57 $135,631.00 $218,349.50

$815,746.93 $140,657.27 $347,014.83

$346,029.27 $125,574.00 $216,285.09

$590,000.00 $33,113.32 $362,563.96
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

Housing Rehabilitation

08-NSP-07 -
Hampton - HSG
Rehab
08-NSP-08 - Bristol -
HSG Rehab
08-NSP-09 - Suffolk -
HSG Rehab
08-NSP-10 -
Alexandria - HSG
Rehab
08-NSP-12 -
Richmond - HSG
Rehab
08-NSP-13 - Fairfax
Co. - HSG Rehab
08-NSP-14 - Norfolk -
HSG Rehab
08-NSP-15 - Virginia
Habitat - HSG Rehab
08-NSP-15 - Virginia
Habitat - HSG
Rehab/LMMI
08-NSP-16 - Catholics
for Housing - HSG
Rehab
08-NSP-17 -
Chesapeake - HSG
Rehab
08-NSP-19 - Culpeper
- HSG Rehab
08-NSP-20 - Fauquier
- HSG Rehab LMMI
Owner
08-NSP-20 - Fauquier
- HSG Rehab Rental
08-NSP-21 - Franklin
- HSG Rehab
08-NSP-22 -
Lynchburg - HSG
Rehab
08-NSP-23 -
Petersburg - HSG
Rehab
08-NSP-24 - Va
Beach - HSG Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

Housing Rehab

$937,653.30 $583,175.44 $334,588.66

$520,717.77 $177,331.65 $343,386.12

$438,775.20 $18,675.00 $197,509.99

$145,140.91 $51,900.55 $93,240.36

$1,107,810.00 $45,000.00 $857,728.00

$62,500.00 $47,500.00 $15,000.00

$158,848.00 $8,870.00 $149,978.00

$1,486,942.20 $292,368.60 $901,238.45

$49,108.14 $0.00 $0.00

$621,382.40 $302,657.63 $226,174.27

$518,805.90 $189,542.00 $157,698.85

$156,837.00 $40,833.00 $116,004.00

$115,443.00 $0.00 $115,443.00

$72,069.32 $0.00 $72,069.32

$215,281.80 $13,755.00 $101,106.09

$603,900.00 $166,888.00 $234,860.00

$454,500.00 $58,950.00 $194,893.00

$554,647.37 $206,338.00 $81,250.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

08-NSP-01 - Loudoun
Co.  - Administration
08-NSP-02 -
Caroline/Spotsylvania
- Administration
08-NSP-03 -
Fredericksburg/Staff
Co. - Administrat
08-NSP-04 - NSVRC -
Administration
08-NSP-05 - Newport
News - Adminstration
08-NSP-06 -
Portsmouth -
Administration
08-NSP-07 -
Hampton -
Administration
08-NSP-08 - Bristol -
Administration
08-NSP-09 - Suffolk -
Administration
08-NSP-10 -
Alexandria -
Administration
08-NSP-12 -
Richmond -
Administration
08-NSP-13 - Fairfax
Co. - Adminstration
08-NSP-14 - Norfolk -
Administration
08-NSP-15 - Virginia
Habitat -
Adminstration
08-NSP-16 - Catholics
for Housing -
Administration
08-NSP-17 -
Chesapeake -
Administration
08-NSP-18 -
Chesterfield Co. -
Administration
08-NSP-19 - Culpeper
- Administration

Administration

Administration

Administration

Adminstration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

Administration

$150,230.01 $60,693.91 $89,536.10

$592,642.10 $96,972.49 $317,525.95

$346,820.40 $38,000.00 $112,122.72

$305,000.00 $87,684.62 $144,873.35

$110,820.00 $28,560.39 $52,344.24

$92,550.00 $2,003.54 $13,502.38

$284,400.00 $100,946.82 $43,269.63

$45,698.90 $13,738.00 $31,960.90

$123,115.52 $10,215.00 $0.00

$118,806.40 $31,000.00 $52,269.49

$285,500.00 $353.63 $65,451.40

$46,800.00 $20,587.80 $26,212.20

$39,375.00 $23,500.00 $15,875.00

$627,556.80 $142,801.23 $367,883.77

$224,796.88 $81,888.61 $118,127.27

$190,197.89 $39,100.00 $75,686.00

$5,000.00 $5,000.00 $0.00

$62,315.98 $35,760.00 $26,555.98
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Local Administration

Local Administration

Local Administration

Local Administration

Local Administration

New Construction

Performance Pool

Planning Grants

Planning Grants

Planning Grants

Planning Grants

Planning Grants

Planning Grants

Planning Grants

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

08-NSP-20 - Fauquier
- Administration
08-NSP-21 - Franklin
- Administration
08-NSP-22 -
Lynchburg -
Administration
08-NSP-23 -
Petersburg -
Administration
08-NSP-24 - Va
Beach -
Administration
08-NSP-24 - Va
Beach - New
Construction
Performance Pool

08-NSP-01PG -
Chesapeake -
Planning
08-NSP-02PG -
Culpeper Town -
Planning
08-NSP-03PG -
Fauquier County -
Planning
08-NSP-04PG -
Franklin City -
Planning
08-NSP-05PG -
NSVRC - Planning
08-NSP-06PG -
Petersburg - Planning
08-NSP-07PG - Prince
William Co. -
Planning
08-NSP-01 - Loudoun
Co. - Property Resale
08-NSP-02 -
Caroline/Spotsylvania
-Property Resale
08-NSP-03 -
Fredericksburg/Staffo
rd Resale
08-NSP-04 - NSVRC -
Property Resale

Administration

Administration

Administration

Administration

Administration

New
Construction

Performance
Pool
Planning Grant

Planning Grant

Planning Grant

Planning Grant

Planning Grant

Planning Grant

Planning Grant

Property Resale

Property Resale

Property Resale

Property Resale

$118,422.10 $51,890.00 $66,532.10

$45,975.80 $4,620.00 $9,171.48

$130,728.00 $20,200.00 $29,126.95

$89,570.40 $10,499.00 $10,713.00

$216,902.57 $56,160.00 $68,409.34

$795,559.37 $98,769.85 $696,789.52

$4,646,737.90 $823,562.76 $754,697.99

$25,000.00 $25,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$27,000.00 $27,000.00 $0.00

$25,000.00 $25,000.00 $0.00

$40,000.00 $40,000.00 $0.00

$90,000.00 $50,000.00 $40,000.00

$3,098,008.71 $78,750.00 $356,305.00

$1,310,301.80 $8,550.00 $146,579.33

$955,133.95 $30,796.00 $221,537.84
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

Resale of  Property

08-NSP-05 - Newport
News - Property
Resale
08-NSP-06 -
Portsmouth -
Property Resale
08-NSP-07 -
Hampton - Property
Resale
08-NSP-08 - Bristol -
Property Resale
08-NSP-09 - Suffolk -
Property Resale
08-NSP-10 -
Alexandria - Property
Resale
08-NSP-12 -
Richmond - Property
Resale
08-NSP-13 - Fairfax
Co. - Property Resale
08-NSP-14 - Norfolk -
Property Resale
08-NSP-15 - Virginia
Habitat - Property
Resale
08-NSP-15 - Virginia
Habitat-Property
Resale/LMMI
08-NSP-16 - Catholics
for Hsg - Property
Resale
08-NSP-17 -
Chesapeake -
Property Resale
08-NSP-19 - Culpeper
- Property Resale
08-NSP-20 - Fauquier
- Property Resale
08-NSP-21 - Franklin
- Property Resale
08-NSP-22 -
Lynchburg - Property
Resale
08-NSP-23 -
Petersburg - Property
Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

Property Resale

$674,432.87 $38,000.00 $92,000.00

$290,721.22 $8,363.79 $102,825.36

$1,416,429.28 $93,426.46 $102,500.00

$37,500.00 $0.00 $37,500.00

$335,179.70 $4,079.35 $6,700.00

$424,968.38 $40,500.00 $130,500.00

$574,044.33 $5,000.00 $135,000.00

$17,500.00 $2,500.00 $15,000.00

$37,500.00 $37,500.00 $0.00

$1,324,867.24 $53,750.00 $396,982.22

$7,500.00 $0.00 $2,500.00

$310,502.69 $38,500.00 $194,006.00

$990,291.98 $17,500.00 $121,500.40

$70,500.00 $7,500.00 $63,000.00

$67,500.00 $0.00 $67,500.00

$165,210.45 $0.00 $15,000.00

$408,995.76 $2,750.00 $89,588.98

$182,100.00 $7,500.00 $48,550.00
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-51-0001

Budget Program Funds Drawn Program Income Drawn

Resale of  Property

State Administration

08-NSP-24 - Va
Beach - Property
Resale
100-0 State Admin.

Property Resale

Administration

$52,500.00 $35,000.00 $17,500.00

$3,000,000.00 $1,401,379.95 $1,105,889.21

Grantee Activity Number:                        08-NSP-01 - Loudoun Co.  - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

08/04/2009 03/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Loudoun County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,431,623.84

$2,431,623.84

$2,431,623.84

$2,431,623.84

$1,723,749.42

$707,874.42

Program Income Received: $0.00

Total Funds Expended: $2,431,623.84

Loudoun County $2,431,623.84

Match Contributed: $0.00
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01 - Loudoun Co.  - Acquisition
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclose residential units.  Benefits will be counted under the property re-sale activity.

 On July 26, 2016 this budget was revised from $4,045,208.38 to $2,431,623.84 at project closeout. This revised budget reflects the actual
amount of drawn funds.

Activity Description

Sterling Park South-A, Sterling Park-B and Sugarland Run.

Location Description:

 This activity is complete and the associated grant has been closed. A total of 13 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-01 - Loudoun Co.  - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

08/04/2009 06/25/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Loudoun County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01 - Loudoun Co.  - Administration
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,230.01

$150,230.01

$150,230.01

$150,230.01

$60,693.91

$89,536.10

Program Income Received: $0.00

Total Funds Expended: $150,230.01

Loudoun County $150,230.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Activities related to grant management.
 On July 26, 2016 this budget was revised from $339,695.01 to $150,230.01 at project closeout. This revised budget reflects the actual amount
of drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-01 - Loudoun Co. -  HSG Rehab
Activity Title:                                             Housing Rehab
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01 - Loudoun Co. -  HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

08/04/2009 03/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Loudoun County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,000.00

$57,000.00

$57,000.00

$57,000.00

$43,500.00

$13,500.00

Program Income Received: $0.00

Total Funds Expended: $57,000.00

Loudoun County $57,000.00

Match Contributed: $508,762.29

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6329

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01 - Loudoun Co. -  HSG Rehab
Activity Title:                                             Housing Rehab

 Housing rehabilitation of foreclosed residential properties.Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

 On July 26, 2016 this budget was revised from $82,800 to $57,000 at project closeout. This revised budget reflects the actual amount of drawn
funds.

Activity Description

Sterling Park South-A, Sterling Park-B and Sugerplum neighborhoods.

Location Description:

 This activity is complete and the associated grant has been closed.    Thirteen NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
118 Farmington Lane
308 E Staunton Aveune

1018 Salisbury Court #173
131 St. Charles Square
1400 N. Amelia Street
108 Giles Place
509 Fillmore Avenue
21968 Greentree Terrace
49 Carolina Court
234 Greenfield Court
4 Carousal Court
8 Wedgedale Drive
251 Willow Terrace
4 carousel
131 St. Charles Square
1400 N Amelia
118 Farmington Lane
108 Giles Place
21968 Greentree Terrace
49 Caroline
234 Greenfield Court
308 Staunton Avenue
8 Wedgedale Drive
509 Fillmore Avenue
251 Willow terrace
1018 Salisburg Court

Sterling
Sterling

Sterling
Sterling
Sterling
Sterling
Sterling
Sterling
Sterling
Sterling
Sterling
Sterling
Sterling
sterling
sterling
sterling
sterling
sterling
sterling
sterling
Sterling
sterling
Sterling
Sterling
Sterling
Sterling

Virginia
Virginia

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

20164
20164

20164
20164
20164
21164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164
20164

Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N
Y

N
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01 - Loudoun Co. - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

08/04/2009 03/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Loudoun County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$50,000.00

$40,000.00

Program Income Received: $1,540,515.79

Total Funds Expended: $90,000.00

Loudoun County $90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01 - Loudoun Co. - Property Resale
Activity Title:                                             Property Resale

 Resale of acquired, rehabilitated property.
 On July 26, 2016 this budget was revised from $1,330,972.72 to $90,000 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Sterling Park South-A, Sterling Park-B and Sugarland Run.

Location Description:

 This activity is complete and the associated grant has been closed.   A total of 13 vacant, foreclosed and rehabilitated properties have been
transferred to NSP qualified homebuyers/renters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-01-Loudoun Co. -  Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

08/04/2009 03/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Loudoun County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$78,176.48

$78,176.48
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01-Loudoun Co. -  Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,176.48

$78,176.48

$62,332.16

$15,844.32

Program Income Received: $0.00

Total Funds Expended: $78,176.48

Loudoun County $78,176.48

Match Contributed: $16,635.67

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the housing rehab activity.
 On July 26, 2016 this budget was revised from $92,500 to $78176.48 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Sterling Park South-A, Sterling Park-B and Sugerplum neighborhoods.

Location Description:

 This activity is complete and the associated grant has been closed.   Total of 13 homebuyers received homebuyer counseling and/or down
payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-01PG - Chesapeake - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01PG - Chesapeake - Planning
Activity Title:                                             Planning Grant
Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Chesapeake RHA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Chesapeake RHA $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding of planning grants to determine target areas, need, etc.

Activity Description

State-wide.

Location Description:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-01PG - Chesapeake - Planning
Activity Title:                                             Planning Grant

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,183,346.44

$7,183,346.44

$6,525,700.00

$6,516,542.31

$3,474,572.64

$3,041,969.67

Program Income Received: $0.00

Total Funds Expended: $6,516,542.31

CVHC $6,516,542.31
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Acquisition
Activity Title:                                             Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties in three neighborhoods. Benefits will be counted under the property re-sale activity.
 The program income budget has been increased from $3,976,106.44 to $4,246,106.44 on 10/9/2015. An amount of $195,000 in PI was moved
into the Acquistion PI activity from the Fredericksburg/Stafford County (08-NSP-03) Property Resale Activity which is also run by Central Viginia
Housing Coalition.

Activity Description

This is a regional project that will cover the Counties of Caroline and Spotsylvania.

Location Description:

 A total of 42 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Administration
Activity Title:                                             Administration
CVHC Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$592,642.10

$592,642.10

$415,100.00

$414,498.44

$96,972.49

$317,525.95

Program Income Received: $0.00

Total Funds Expended: $414,498.44

CVHC $414,498.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Caroline and Spottsylvania Counties

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Home Buyer
Activity Title:                                             Home Buyer Assistance
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Home Buyer
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$315,865.50

$315,865.50

$281,000.00

$279,664.57

$56,179.68

$223,484.89

Program Income Received: $0.00

Total Funds Expended: $279,664.57

CVHC $279,664.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - Home Buyer
Activity Title:                                             Home Buyer Assistance

Caroline and Spotsylvania Counties.

Location Description:

 Forty-one homebuyers received homebuyer counseling and/or down payment assistance as needed. One unit is a rental.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,031,168.28

$1,031,168.28

$834,115.00

$776,105.85

$182,720.88

$593,384.97

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania - HSG Rehab
Activity Title:                                             Housing Rehab

Total Funds Expended: $776,105.85

CVHC $776,105.85

Match Contributed: $2,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of acquired foreclosed properties. Benefits were counted under the property re-sale activity until HUD directed them to be moved
under the rehab activity in January, 2014.

Activity Description

Caroline and Spotsylvania Counties.

Location Description:

 Forty-two of the 42 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania -Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02 - Caroline/Spotsylvania -Property Resale
Activity Title:                                             Property Resale
Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,098,008.71

$3,098,008.71

$439,000.00

$435,055.00

$78,750.00

$356,305.00

Program Income Received: $4,383,253.63

Total Funds Expended: $435,055.00

CVHC $435,055.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Resale of acquired, rehabilitated property.

Activity Description

Caroline and Stafford Counties.

Location Description:

 A total of 42 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers/renters. One property is a
rental unit. All NSP properties have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02PG - Culpeper Town - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Culpeper CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Culpeper CDC $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Panning Grant for the Town of Culpeper.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-02PG - Culpeper Town - Planning
Activity Title:                                             Planning Grant

Culpeper, Virginia

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Staff Co. - Administrat
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,820.40

$346,820.40

$150,200.00

$150,122.72

$38,000.00

$112,122.72

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Staff Co. - Administrat
Activity Title:                                             Administration

Total Funds Expended: $150,122.72

CVHC $150,122.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administration.

Activity Description

Fredericksburg and Stafford County.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford - Acquisition
Activity Title:                                             Acquisition
Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,941,413.89

$3,941,413.89

$2,646,225.00

$2,646,223.07

$1,799,150.00

$847,073.07

Program Income Received: $0.00

Total Funds Expended: $2,646,223.07

CVHC $2,646,223.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed, vacant or abandoned houses. Benefits will be counted under the property re-sale activity.

Activity Description

Mayfield, Central Park, Courthouse and Hickory Ridge.

Location Description:

 A total of 18 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford Home Buyer Ast
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,000.00

$260,000.00

$137,800.00

$128,121.63

$5,269.49

$122,852.14

Program Income Received: $0.00

Total Funds Expended: $128,121.63

CVHC $128,121.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance to LMMI households.  Benfits well be reported under the resale activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford Home Buyer Ast
Activity Title:                                             Home Buyer Assistance

Mayfield, Central Park, Courthouse Square and Hickory Ridge neighborhoods.

Location Description:

 Eighteen homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$486,983.57

$486,983.57

$353,985.00

$353,980.50

$135,631.00

$218,349.50

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford HSG Rehab
Activity Title:                                             Housing Rehab

Total Funds Expended: $353,980.50

CVHC $353,980.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed, vacant or abandoned houses. Benefits were counted under the property re-sale activity, until HUD directed them
to be moved here in January, 2014.

Activity Description

Mayfield, Central Park, Courthouse and Hickory Ridge.

Location Description:

 Eighteen of the 18 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

06/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford Resale
Activity Title:                                             Property Resale
Primary Responsible Organization:

CVHC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,310,301.80

$1,310,301.80

$155,200.00

$155,129.33

$8,550.00

$146,579.33

Program Income Received: $1,967,936.33

Total Funds Expended: $155,129.33

CVHC $155,129.33

Match Contributed: $28,876.31

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Resale of properties to LMMI households.
 The program income budget has been decreased from $1,505,301.80 to $1,310,301.80 on 10/9/2015. An amount of $195,000 in PI was
moved into the Acquistion PI activity under the Caroline County/Spotsylvania County (08-NSP-02) project activity which is also run by Central
Viginia Housing Coalition.

Activity Description

Mayfield, Central Park, Courthouse Square and Hickory Ridge.

Location Description:

 A total of  18 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers/renters. One of these units is
a supportive housing property. No properties remain to be re-sold.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03 - Fredericksburg/Stafford Resale
Activity Title:                                             Property Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-03PG - Fauquier County - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Fauquier County $25,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-03PG - Fauquier County - Planning
Activity Title:                                             Planning Grant

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning Grant

Activity Description

Fauquier County, Virginia

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-04 - NSVRC - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

07/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northern Shenandoah Valley PDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,748,750.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - Acquisition
Activity Title:                                             Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,748,750.00

$3,356,600.00

$3,346,751.36

$2,688,838.35

$657,913.01

Program Income Received: $0.00

Total Funds Expended: $3,346,751.36

Northern Shenandoah Valley PDC $3,346,751.36

Match Contributed: $168,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 A total of 20 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-04 - NSVRC - Administration
Activity Title:                                             Adminstration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - Administration
Activity Title:                                             Adminstration
100-2 Local Administration

Projected Start Date: Projected End Date:

03/17/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Northern Shenandoah Valley PDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,000.00

$305,000.00

$210,500.00

$207,998.48

$86,060.43

$121,938.05

Program Income Received: $0.00

Total Funds Expended: $207,998.48

Northern Shenandoah Valley PDC $207,998.48

Match Contributed: $5,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost associated to localities to administer the grant.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - Administration
Activity Title:                                             Adminstration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-04 - NSVRC - Homebuyer Assistance
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

07/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northern Shenandoah Valley PDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,000.00

$68,000.00

$64,215.00

$64,211.44

$0.00

$64,211.44

Program Income Received: $0.00

Total Funds Expended: $64,211.44

Northern Shenandoah Valley PDC $64,211.44

Match Contributed: $142,852.07
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - Homebuyer Assistance
Activity Title:                                             Homebuyer Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Twenty homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-04 - NSVRC - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

07/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northern Shenandoah Valley PDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $815,746.93
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - HSG Rehab
Activity Title:                                             Housing Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$815,746.93

$479,525.00

$460,688.22

$113,673.39

$347,014.83

Program Income Received: $0.00

Total Funds Expended: $460,688.22

Northern Shenandoah Valley PDC $460,688.22

Match Contributed: $158,462.94

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Twenty of the 20 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - HSG Rehab
Activity Title:                                             Housing Rehab

Address City State Zip Status Accept
1144 Kesler Drive
74 Royal Lane
437 Hill Street
1200 Virginia Avenue
126 Woodrow
113 Caspian Way
108 Chardonnay Lane
108 welsh court
102 Camden
1117 Kesler Road
323 Amherst Drive
102 Sugar Creek
1204 Ripple Court
271 Green Wood
135 Pioneers

Front Royal
Front Royal
Front Royal
Front Royal
Winchester
Stephens City
Stephens City
Stephens City
Winchester
Front Royal
Front Royal
Stephens City
Front Royal
Winchester
Winchester

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

22630
22630
22630
22630
22602
22655
22655
22655
22602
22630
22630
22655
22630
22602
22602

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-04 - NSVRC - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

07/16/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northern Shenandoah Valley PDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$955,133.95

$955,133.95

$235,000.00

$223,833.84
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04 - NSVRC - Property Resale
Activity Title:                                             Property Resale

Program Funds Drawdown:

Program Income Drawdown:

$25,296.00

$198,537.84

Program Income Received: $2,005,229.75

Total Funds Expended: $223,833.84

Northern Shenandoah Valley PDC $223,833.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 20 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. Curently, no units remain to
be sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-04PG - Franklin City - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-04PG - Franklin City - Planning
Activity Title:                                             Planning Grant
Primary Responsible Organization:

Franklin City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Franklin City $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning Grant

Activity Description

Franklin, Virginia

Location Description:

 Planning activities are complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

06/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Newport News

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,098,450.00

$1,098,450.00

$1,090,000.00

$1,012,951.00

$416,300.00

$596,651.00

Program Income Received: $0.00

Total Funds Expended: $1,012,951.00

City of Newport News $1,012,951.00

Match Contributed: $100,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - Acquisition
Activity Title:                                             Acquisition

 A total of 11 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-05 - Newport News - Adminstration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

06/30/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Newport News

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,820.00

$110,820.00

$86,150.00

$80,904.63

$28,560.39

$52,344.24

Program Income Received: $0.00

Total Funds Expended: $80,904.63

City of Newport News $80,904.63



6361
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - Adminstration
Activity Title:                                             Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Newport News Virginia.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-05 - Newport News - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

06/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Newport News

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$15,348.00

$34,652.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

City of Newport News $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Eleven homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-05 - Newport News - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - HSG Rehab
Activity Title:                                             Housing Rehab
Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

06/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Newport News

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,029.27

$346,029.27

$341,648.21

$326,856.13

$125,574.00

$201,282.13

Program Income Received: $0.00

Total Funds Expended: $326,856.13

City of Newport News $326,856.13

Match Contributed: $12,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - HSG Rehab
Activity Title:                                             Housing Rehab

 Eleven of the 11 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
1233 36th Street
820 8th Street
210 Blair Avenue
757 26th Street
1218 20th Street
1239 21st Street
822 26th Street
729 28th Street

Newport News
Newport News
Newport News
Newport News
Newport News
Newport News
Newport News
Newport News

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

23607
23605
23607
23607
23607
23605
23605
23605

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-05 - Newport News - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

06/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Newport News

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$674,432.87

$674,432.87

$165,000.00

$130,000.00

$38,000.00

$92,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05 - Newport News - Property Resale
Activity Title:                                             Property Resale
Program Income Received: $931,987.26

Total Funds Expended: $130,000.00

City of Newport News $130,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of eleven vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. No properties remain to
be re-sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-05PG - NSVRC - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Northern Shenandoah Valley PDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-05PG - NSVRC - Planning
Activity Title:                                             Planning Grant

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,000.00

$27,000.00

$27,000.00

$27,000.00

$27,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,000.00

Northern Shenandoah Valley PDC $27,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning Grant

Activity Description

Luray, Virginia

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Acquisition
Activity Title:                                             Acquisition
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Acquisition
Activity Title:                                             Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portsmouth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,328,725.00

$1,328,725.00

$1,136,575.00

$1,120,318.84

$775,122.02

$345,196.82

Program Income Received: $0.00

Total Funds Expended: $1,120,318.84

City of Portsmouth $1,120,318.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties. Benefits will be counted under the property re-sale activity.

Activity Description

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Acquisition
Activity Title:                                             Acquisition

 A total of 10 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Portsmouth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,550.00

$92,550.00

$92,550.00

$15,505.92

$2,003.54

$13,502.38

Program Income Received: $0.00

Total Funds Expended: $15,505.92

City of Portsmouth $15,505.92
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Administration
Activity Title:                                             Administration
Match Contributed: $19,882.23

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

City of Portsmouth.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-06 - Portsmouth - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portsmouth

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth - HSG Rehab
Activity Title:                                             Housing Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$590,000.00

$590,000.00

$402,000.00

$395,677.28

$33,113.32

$362,563.96

Program Income Received: $0.00

Total Funds Expended: $395,677.28

City of Portsmouth $395,677.28

Match Contributed: $22,274.94

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed, vacant or abandoned residential property.
 Benefits were counted under the property re-sale activity until HUD directed them to be moved under the rehab activity in January, 2014.

Activity Description

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

Location Description:

 Ten of the 10 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Property Resale
Activity Title:                                             Property Resale
Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portsmouth

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$290,721.22

$290,721.22

$290,721.22

$111,189.15

$8,363.79

$102,825.36

Program Income Received: $732,341.86

Total Funds Expended: $111,189.15

City of Portsmouth $111,189.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Resale of property to LMMI households.
 On November 4, 2015 the PI resale budget has been increased by $675,000 for a total of $890,721.22 to account for earned program income.
 On December 3, 2015, $600,000 in budgeted funds has been swept from this activity and moved to the performance pool.

Activity Description
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth - Property Resale
Activity Title:                                             Property Resale

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

Location Description:

 A total of 10 vacant, foreclosed and rehabilitated properties have been transferred to 9 NSP qualified homebuyers and one renter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-06 - Portsmouth -Home Buyer Assistance
Activity Title:                                             Home  Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

07/17/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Portsmouth

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,931.00

$130,931.00

$98,931.00

$62,859.98

$0.00

$62,859.98

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06 - Portsmouth -Home Buyer Assistance
Activity Title:                                             Home  Buyer Assistance

Total Funds Expended: $62,859.98

City of Portsmouth $62,859.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Nine homebuyers received homebuyer counseling and/or down payment assistance as needed. one unit is a rental.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-06PG - Petersburg - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-06PG - Petersburg - Planning
Activity Title:                                             Planning Grant
Pathways Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Pathways $25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning Grant

Activity Description

Petersburg, Virginia

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-07 - Hampton - Acquisition
Activity Title:                                             Acquisition
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

10/06/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hampton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,156,390.59

$3,156,390.59

$3,000,000.00

$2,955,466.21

$2,074,549.00

$880,917.21

Program Income Received: $0.00

Total Funds Expended: $2,955,466.21

City of Hampton $2,955,466.21

Match Contributed: $48,398.16

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - Acquisition
Activity Title:                                             Acquisition

 A total of 31 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-07 - Hampton - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

10/06/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Hampton

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$284,400.00

$284,400.00

$144,219.00

$144,216.45

$100,946.82

$43,269.63

Program Income Received: $0.00

Total Funds Expended: $144,216.45

City of Hampton $144,216.45
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - Administration
Activity Title:                                             Administration
Match Contributed: $19,836.24

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-07 - Hampton - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

10/06/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hampton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$185,088.14

$185,088.14

$149,250.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,194.51

$44,434.31

$104,760.20

Program Income Received: $0.00

Total Funds Expended: $149,194.51

City of Hampton $149,194.51

Match Contributed: $288,133.70

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the resale activity.

Activity Description

Location Description:

 Twenty-five homebuyers received homebuyer counseling and/or down payment assistance as needed. Six future homebuyers will receive
homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-07 - Hampton - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - HSG Rehab
Activity Title:                                             Housing Rehab
10/06/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hampton

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$937,653.30

$937,653.30

$925,000.00

$917,764.10

$583,175.44

$334,588.66

Program Income Received: $0.00

Total Funds Expended: $917,764.10

City of Hampton $917,764.10

Match Contributed: $40,972.76

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Twenty-seven of the 27 NSP acquired properties have been rehabilitated. Four units are currently undergoing rehabilitation.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - HSG Rehab
Activity Title:                                             Housing Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-07 - Hampton - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

10/06/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hampton

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,416,429.28

$1,416,429.28

$205,000.00

$195,926.46

$93,426.46

$102,500.00

Program Income Received: $2,057,306.42

Total Funds Expended: $195,926.46

City of Hampton $195,926.46

Match Contributed: $0.00
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07 - Hampton - Property Resale
Activity Title:                                             Property Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 25 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers/renters. Six units remain to be
re-sold. We have buyers for all of our properties. The Housing Counselor and Realtor have a list of qualified buyers. Properties under contract
scheduled to close in September with qualified buyers are 613 Newport News Ave & 29 Trail St. Construction underway on 8 Sunny Meade Cove
and 3 additional properties (707 Fallon Ct, 1201 Micott Dr and 4 Moss Ave) will be going out to bid in July.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-07PG - Prince William Co. - Planning
Activity Title:                                             Planning Grant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-1 Planning Grants

Projected Start Date: Projected End Date:

03/17/2009 03/16/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Catholics for Housing

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$40,000.00

$40,000.00
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-07PG - Prince William Co. - Planning
Activity Title:                                             Planning Grant
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Catholics for Housing $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning Grant

Activity Description

Prince William, Virgina

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-08 - Bristol - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Acquisition
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - Acquisition
Activity Title:                                             Acquisition
Projected Start Date: Projected End Date:

07/09/2009 09/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

People, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$358,098.91

$358,098.91

$358,098.91

$358,098.91

$299,954.00

$58,144.91

Program Income Received: $0.00

Total Funds Expended: $358,098.91

People, Inc. $358,098.91

Match Contributed: $700.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $305,725.09 in budgeted funds have been cancelled due to project closeout.
 Acquisition of foreclosed properties. Benefits reported under rehab activity.

Activity Description

Mary Street and Clinton Avenue corridors.

Location Description:

 This activity is complete and the associated grant has been closed. A total of 8 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - Acquisition
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-08 - Bristol - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

06/09/2009 06/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

People, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,698.90

$45,698.90

$45,698.90

$45,698.90

$13,738.00

$31,960.90

Program Income Received: $0.00

Total Funds Expended: $45,698.90

People, Inc. $45,698.90

Match Contributed: $0.00
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $81,536.61 in budgeted funds have been cancelled due to project closeout.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-08 - Bristol - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

06/09/2009 06/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

People, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,071.69
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,071.69

$3,071.69

$3,071.69

$0.00

$3,071.69

Program Income Received: $0.00

Total Funds Expended: $3,071.69

People, Inc. $3,071.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $49,507.98 in budgeted funds have been cancelled due to project closeout.
 Closing cost assistance; units will become rental supportive housing units.

Activity Description

Mary Street and Clinton Avenue corridors.

Location Description:

 This activity is complete and the associated grant has been closed.   Total of one homebuyer received homebuyer counseling and/or down
payment assistance as needed. The balance of twelve units are rentals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-08 - Bristol - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - HSG Rehab
Activity Title:                                             Housing Rehab
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

06/09/2009 09/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

People, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,717.77

$520,717.77

$520,717.77

$520,717.77

$177,331.65

$343,386.12

Program Income Received: $0.00

Total Funds Expended: $520,717.77

People, Inc. $520,717.77

Match Contributed: $406,991.23

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $387,973.89 in budgeted funds have been cancelled due to project closeout.
 Rehabilitation of vacant, abandoned or foreclosed houses.
 Benefits were counted under the property re-sale activity until HUD directed them to be moved under the rehab activity in January, 2014.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - HSG Rehab
Activity Title:                                             Housing Rehab

Mary Street and Clinton Avenue corridors.

Location Description:

 This activity is complete and the associated grant has been closed.  Eight NSP acquired properties (13 units) have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
13 E. Mary Street #1
13 East Mary Street #3
13 East Mary Street #2
17 E. Mary Street #1
17 E. Mary Street #2
903 W. Mary Street #1
903 W. Mary Street #2
801 Norfolk Street
13 E. Mary Street #1
13 E. Mary Street #2
13 E. Mary Street #3
804 Clinton Avenue
805 W. Mary Street
809 W. Mary Street
5 E. Mary Street #1
5 E. Mary Street #2

Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol
Bristol

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

24201
24201
24201
24201
24201
24201
24201
24201
24201
24201
24201
24201
24201
24201
24201
24201

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-08 - Bristol - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

06/09/2009 09/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

People, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-08 - Bristol - Property Resale
Activity Title:                                             Property Resale

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,500.00

$37,500.00

$37,500.00

$37,500.00

$0.00

$37,500.00

Program Income Received: $47,648.01

Total Funds Expended: $37,500.00

People, Inc. $37,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $242,531.69 in budgeted funds have been cancelled due to project closeout.
 Properties will benefit LMMI households/persons as rental supportive housing units. Benefits will be counted under the rehab activity as
directed by HUD.

Activity Description

Mary Street and Clinton Avenue corridors.

Location Description:

 This activity is complete and the associated grant has been closed.   A total of one vacant, foreclosed and rehabilitated property has been
transferred to NSP qualified homebuyers/renters. Twelve units are rentals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

07/23/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Suffolk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,093,104.00

$1,093,104.00

$608,100.00

$608,035.00

$495,105.53

$112,929.47

Program Income Received: $0.00

Total Funds Expended: $608,035.00

City of Suffolk $608,035.00

Match Contributed: $26,800.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under re-sale.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - Acquisition
Activity Title:                                             Acquisition

 A total of six vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-09 - Suffolk - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

07/23/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Suffolk

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,115.52

$123,115.52

$45,400.00

$10,215.00

$10,215.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,215.00

City of Suffolk $10,215.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - Administration
Activity Title:                                             Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-09 - Suffolk - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

07/23/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Suffolk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$60,000.00

$60,000.00

$30,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,170.05

$5,000.00

$21,170.05

Program Income Received: $0.00

Total Funds Expended: $26,170.05

City of Suffolk $26,170.05

Match Contributed: $75,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Five homebuyers received homebuyer counseling and/or down payment assistance as needed. One unit is a rental.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-09 - Suffolk - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:



6394

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - HSG Rehab
Activity Title:                                             Housing Rehab
07/23/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Suffolk

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$438,775.20

$438,775.20

$243,764.00

$216,184.99

$18,675.00

$197,509.99

Program Income Received: $0.00

Total Funds Expended: $216,184.99

City of Suffolk $216,184.99

Match Contributed: $232,149.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Six of the 6 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - HSG Rehab
Activity Title:                                             Housing Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-09 - Suffolk - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

07/23/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Suffolk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$335,179.70

$335,179.70

$45,000.00

$10,779.35

$4,079.35

$6,700.00

Program Income Received: $446,100.94

Total Funds Expended: $10,779.35

City of Suffolk $10,779.35

Match Contributed: $75,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-09 - Suffolk - Property Resale
Activity Title:                                             Property Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 6 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. One of these units is a rental
properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-10 - Alexandria  - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

07/15/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,994,758.48

$1,994,758.48

$1,994,758.48
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria  - Acquisition
Activity Title:                                             Acquisition
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,994,758.48

$802,430.00

$1,192,328.48

Program Income Received: $0.00

Total Funds Expended: $1,994,758.48

City of Alexandria $1,994,758.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the re-sale activity.
 On December 9, 2014 the PI budget was increased by $50,000 (from $1,112,478.48 to $1,162,478.48) and moved/reduced from the PI resale
activity.
 The program income budget has been increased from $1,162, 478.48 to $1,387,478.48 on 10/9/2015. An amount of $225,000 in Property
Resale PI was moved into Acquistion PI.

Activity Description

Location Description:

 A total of 15 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-10 - Alexandria - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria - Administration
Activity Title:                                             Administration
100-2 Local Administration

Projected Start Date: Projected End Date:

07/15/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,806.40

$118,806.40

$83,275.00

$83,269.49

$31,000.00

$52,269.49

Program Income Received: $0.00

Total Funds Expended: $83,269.49

City of Alexandria $83,269.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-10 - Alexandria - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

07/15/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,000.00

$77,000.00

$77,000.00

$77,000.00

$21,416.16

$55,583.84

Program Income Received: $0.00

Total Funds Expended: $77,000.00

City of Alexandria $77,000.00

Match Contributed: $98,676.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Fifteen homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-10 - Alexandria - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

07/15/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $145,140.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria - HSG Rehab
Activity Title:                                             Housing Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,140.91

$145,140.91

$145,140.91

$51,900.55

$93,240.36

Program Income Received: $0.00

Total Funds Expended: $145,140.91

City of Alexandria $145,140.91

Match Contributed: $46,516.65

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Fifteen of the 15 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-10 - Alexandria - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria - Property Resale
Activity Title:                                             Property Resale
004 Resale of  Property

Projected Start Date: Projected End Date:

07/15/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Alexandria

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$424,968.38

$424,968.38

$171,500.00

$171,000.00

$40,500.00

$130,500.00

Program Income Received: $1,812,591.14

Total Funds Expended: $171,000.00

City of Alexandria $171,000.00

Match Contributed: $124,315.65

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 9, 2014 the PI budget was reduced by $50,000 (from $654,968.38 to $604,968.38) and moved to the PI acquisition activity.
 The program income budget has been decreased from $604,968.38 to $379,968.38 on 10/9/2015. An amount of $225,000 in PI was moved
into Acquistion PI.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-10 - Alexandria - Property Resale
Activity Title:                                             Property Resale

 A total of 15 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. No additional properties need
to be sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-12 - Richmond - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

08/27/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,098,295.47

$3,098,295.47

$1,816,000.00

$1,679,828.00

$1,430,972.53

$248,855.47

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - Acquisition
Activity Title:                                             Acquisition

Total Funds Expended: $1,679,828.00

City of Richmond $1,679,828.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The grantee has requested a budget revision. The program funds (non-program income) have increased $7178.00 from $1,603,550 to
$1,610,728. Benefits will be counted under property re-sale activity.

Activity Description

Location Description:

 A total of 22 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-12 - Richmond - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

08/27/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - Administration
Activity Title:                                             Administration
Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$285,500.00

$285,500.00

$67,000.00

$65,805.03

$353.63

$65,451.40

Program Income Received: $0.00

Total Funds Expended: $65,805.03

City of Richmond $65,805.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrtive and grant management activities.
 The grantee has requested a budget revision. The program funds (non-program income) have decreased $45,000.00 from $93,500 to $48,500.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

08/27/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$32,100.00

$32,072.65

$7,072.65

$25,000.00

Program Income Received: $0.00

Total Funds Expended: $32,072.65

City of Richmond $32,072.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.
 The grantee has requested a budget revision. The program funds (non-program income) have decreased $36,550.00 from $50,000 to $13,500.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Location Description:

 Forteen homebuyers received homebuyer counseling and/or down payment assistance as needed. Two units are rentals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-12 - Richmond - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

08/27/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,107,810.00

$1,107,810.00

$903,000.00

$902,728.00

$45,000.00

$857,728.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - HSG Rehab
Activity Title:                                             Housing Rehab

Total Funds Expended: $902,728.00

City of Richmond $902,728.00

Match Contributed: $519,003.61

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed housing units.
 The grantee has requested a budget revision. The program funds (non-program income) have increased $64,550.00 from $615,450 to
$680,000.
 Benefits were counted under the property re-sale activity until HUD directed them to be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Sixteen of the 22 NSP acquired properties have been rehabilitated. Six units are in the process of being rehabilitated. A summary of the
process of the rehabilitation work on the "Bradley Properties" is attached. The two remaining properties must adhere to the parameters of the
DHCD NSP program which is a homeownership program.  So DHCD has verbally made the following offer to the City of Richmond. (The verbal
offer is being followed up with a letter)
 1)     The City of Richmond can pay back the NSP funds (minus the admin and deliverables already received to date) for both properties in an
installment plan that will cover 12 months with a payment due every quarter.  Once all monies are returned the City will own the properties
outright and may dispose or renovate them as they see fit.
  2)       The City of Richmond will adhere to all NSP rules and regulations and continue to renovate both homes under NSP.  However the City
acknowledges that  no  additional NSP funds will be used for the homes.  All funds must come from the City of Richmond and or their partner.
 These options were  discussed in person with the City on July 29th and again on August 10th of this year. A decision must be made by the City
by September 15th.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-12 - Richmond - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - Property Resale
Activity Title:                                             Property Resale
Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

08/27/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$574,044.33

$574,044.33

$142,500.00

$140,000.00

$5,000.00

$135,000.00

Program Income Received: $1,029,453.90

Total Funds Expended: $140,000.00

City of Richmond $140,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The grantee has requested a budget revision. The program funds (non-program income) have increased $9,772.00 from $37,500 to $47,272.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-12 - Richmond - Property Resale
Activity Title:                                             Property Resale

 A total of 16 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers/renters (14 homebuyers and
two renters). Six units remain to be re-sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

08/12/2009 08/12/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfax County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$873,200.00

$873,200.00

$873,200.00

$873,200.00

$314,719.00

$558,481.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - Acquisition
Activity Title:                                             Acquisition

Total Funds Expended: $873,200.00

Fairfax County $873,200.00

Match Contributed: $304,120.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $694,560 in budgeted funds have been cancelled due to project closeout.
 Benefits counted under housing rehab activity.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed. A total of 7 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - Adminstration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

08/12/2009 08/12/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - Adminstration
Activity Title:                                             Administration
Primary Responsible Organization:

Fairfax County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,800.00

$46,800.00

$46,800.00

$46,800.00

$20,587.80

$26,212.20

Program Income Received: $0.00

Total Funds Expended: $46,800.00

Fairfax County $46,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $80,000 in budgeted funds has been cancelled due to project closeout.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

08/12/2009 08/12/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfax County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,500.00

$62,500.00

$62,500.00

$62,500.00

$47,500.00

$15,000.00

Program Income Received: $0.00

Total Funds Expended: $62,500.00

Fairfax County $62,500.00

Match Contributed: $162,986.90

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $65,000 in budgeted funds have been cancelled due to project closeout.
 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - HSG Rehab
Activity Title:                                             Housing Rehab

Location Description:

 This activity is complete and the associated grant has been closed. Seven NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
7460 Lone Star Road
7352 Lee Highway #202
4329 Americana Drive
7729 Donnybrook Court #201
4209 Kincaid Court
6506 Skylemar Trail
4125 Meadowland Court
7460 Lone Star Road
7729 Donnybrook Court #210
4209 Kincaid Court

Lorton
Falls Church
Annandale
Annandale
Chantily
Centerville
Chantily
Lorton
Annandale
Chantilly

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

22079
22046
22003
22003
20151
20120
20120
22079
22003
20151

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
Y
Y
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

08/12/2009 08/12/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfax County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$17,500.00

$17,500.00

$17,500.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-13 - Fairfax Co. - Property Resale
Activity Title:                                             Property Resale
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,500.00

$2,500.00

$15,000.00

Program Income Received: $0.00

Total Funds Expended: $17,500.00

Fairfax County $17,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $20,000 in budgeted funds have been cancelled due to project closeout.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.   A total of seven vacant, foreclosed and rehabilitated properties have been
transferred to NSP qualified renters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-14 - Norfolk - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - Acquisition
Activity Title:                                             Acquisition
07/22/2009 07/22/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norfolk

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$567,390.00

$567,390.00

$567,390.00

$567,390.00

$463,840.00

$103,550.00

Program Income Received: $0.00

Total Funds Expended: $567,390.00

City of Norfolk $567,390.00

Match Contributed: $144,584.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $453,912 in budgeted funds have been cancelled due to project closeout.
 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed. A total of 5 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - Acquisition
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-14 - Norfolk - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

07/22/2009 07/22/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Norfolk

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,375.00

$39,375.00

$39,375.00

$39,375.00

$23,500.00

$15,875.00

Program Income Received: $0.00

Total Funds Expended: $39,375.00

City of Norfolk $39,375.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $67,307.20 in budgeted funds have been cancelled due to project closeout.
 Administrative and grant management activities.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-14 - Norfolk - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

07/22/2009 07/22/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norfolk

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $36,289.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,289.15

$36,289.15

$36,289.15

$22,226.51

$14,062.64

Program Income Received: $0.00

Total Funds Expended: $36,289.15

City of Norfolk $36,289.15

Match Contributed: $204,343.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $38,227 in budgeted funds have been cancelled due to project closeout.
 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.   Total of five homebuyers received homebuyer counseling and/or down
payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-14 - Norfolk - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - HSG Rehab
Activity Title:                                             Housing Rehab
Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

07/22/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norfolk

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,848.00

$158,848.00

$158,848.00

$158,848.00

$8,870.00

$149,978.00

Program Income Received: $0.00

Total Funds Expended: $158,848.00

City of Norfolk $158,848.00

Match Contributed: $191,178.53

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $127,078.40 in budgeted funds have been cancelled due to project closeout.
 Rehabilitation of foreclosed housing units prior to re-sale.
 Benefits were counted under the property re-sale activity until HUD directed them to be moved under the rehab activity in January, 2014.

Activity Description

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - HSG Rehab
Activity Title:                                             Housing Rehab

 This activity is complete and the associated grant has been closed.  Five NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
2413 Minnesota Avenue
3615 Nottoway St
2620 Bapaume Ave
2644 Ballentine Boulevard
2934 Tait Terrace

Norfolk
Norfolk
Norfolk
Norfolk
Norfolk

Virginia
Virginia
Virginia
Virginia
Virginia

23509
23513-4058
23509
23509
23509

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-14 - Norfolk - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

07/22/2009 07/22/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Norfolk

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,500.00

$37,500.00

$37,500.00

$37,500.00

$37,500.00

$0.00

Program Income Received: $456,814.97



6422

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-14 - Norfolk - Property Resale
Activity Title:                                             Property Resale

Total Funds Expended: $37,500.00

City of Norfolk $37,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 3, 2015, $87,309.93 in budgeted funds have been cancelled due to project closeout.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.   A total of five vacant, foreclosed and rehabilitated properties have been
transferred to NSP qualified homebuyers/renters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

10/14/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Acquisition
Activity Title:                                             Acquisition
Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,114,465.87

$6,114,465.87

$5,530,100.00

$5,411,436.03

$2,268,225.26

$3,143,210.77

Program Income Received: $0.00

Total Funds Expended: $5,411,436.03

Virginia Habitat for Humanity $5,411,436.03

Match Contributed: $627.62

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 52 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Acquisition/LMMI
Activity Title:                                             Acquistion

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Acquisition/LMMI
Activity Title:                                             Acquistion
Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

01/01/2010 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,225.00

$65,225.00

$65,225.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Virginia Habitat for Humanity $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One vacant foreclosed LMMI property acquired.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Acquisition/LMMI
Activity Title:                                             Acquistion

 A total of three vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Adminstration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

10/14/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$627,556.80

$627,556.80

$509,000.00

$507,581.69

$142,801.23

$364,780.46

Program Income Received: $0.00

Total Funds Expended: $507,581.69

Virginia Habitat for Humanity $507,581.69
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Adminstration
Activity Title:                                             Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administrative Activities.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Home Buyer Assit
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

10/14/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $260,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Home Buyer Assit
Activity Title:                                             Home Buyer Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,000.00

$256,000.00

$239,799.03

$45,230.66

$194,568.37

Program Income Received: $0.00

Total Funds Expended: $239,799.03

Virginia Habitat for Humanity $239,799.03

Match Contributed: $536,769.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Forty-five homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - HSG Rehab
Activity Title:                                             Housing Rehab
002 Housing Rehabilitation

Projected Start Date: Projected End Date:

10/14/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,486,942.20

$1,486,942.20

$1,188,390.00

$1,188,107.05

$292,368.60

$895,738.45

Program Income Received: $0.00

Total Funds Expended: $1,188,107.05

Virginia Habitat for Humanity $1,188,107.05

Match Contributed: $23,314.25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - HSG Rehab
Activity Title:                                             Housing Rehab

 Forty-eight of the 52 NSP acquired properties have been rehabilitated.
 195 Wild Turkey Dr is being rehabbed by Louisa Habitat. The first potential homebuyer may not be able to repair her credit soon enough to
purchase this home, so Louisa Habitat is also marketing for homebuyers. Louisa Habitat is also looking for an eligible family to purchase 2191
Johnson Rd in Mineral; they plan to do more advertising to local teachers. 4602 Central Park Dr in Woodbridge is being rehabbed by Prince
William Habitat; they have a prequalifed family selected and closing is expected to take place in the fall. For the new properties Habitat
purchased from USDA so far the grantee has drawn NSP funds for four of them, and they intend to use more for NSP once they have firmed up
plans with the local affiliates.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - HSG Rehab/LMMI
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

01/01/2010 07/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,108.14

$49,108.14

$49,108.14

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - HSG Rehab/LMMI
Activity Title:                                             Housing Rehab
Program Income Received: $0.00

Total Funds Expended: $0.00

Virginia Habitat for Humanity $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of one LMMI property.
 Benefits were counted under the property re-sale activity until HUD directed them to be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Three of the three NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

10/14/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Property Resale
Activity Title:                                             Property Resale
Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,324,867.24

$1,324,867.24

$445,100.00

$438,232.22

$53,750.00

$384,482.22

Program Income Received: $3,441,776.71

Total Funds Expended: $438,232.22

Virginia Habitat for Humanity $438,232.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of  42 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers.
 195 Wild Turkey Dr is being rehabbed by Louisa Habitat. The first potential homebuyer may not be able to repair her credit soon enough to
purchase this home, so Louisa Habitat is also marketing for homebuyers. Louisa Habitat is also looking for an eligible family to purchase 2191
Johnson Rd in Mineral; they plan to do more advertising to local teachers. 4602 Central Park Dr in Woodbridge is being rehabbed by Prince
William Habitat; they have a prequalifed family selected and closing is expected to take place in the fall. For the new properties Habitat
purchased from USDA 0 so far we have drawn NSP funds for four of them, and we intend to use more for NSP once we have firmed up plans
with the local affiliates.
 The following properties need to be resold:
 2316 S. Whitehill Drive, Petersburg; 47 Monument Avenue, Petersburg; 517 Highland Avenue Winchester; 195 Wild Turkey Drive, Mineral;
4602 Central Park Drive, Woodbridge; 2191 Johnson Road, Mineral; 47 Autumn Court, Shipman; 3918 Bristol Highway, Gate City; 330 Carey
Road, Charlotte; Court House; and 14517 Shanktown Road, Reva

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat - Property Resale
Activity Title:                                             Property Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat-Property Resale/LMMI
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

01/01/2010 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virginia Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,500.00

$7,500.00

$5,000.00

$2,500.00

$0.00

$2,500.00

Program Income Received: $0.00

Total Funds Expended: $2,500.00

Virginia Habitat for Humanity $2,500.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-15 - Virginia Habitat-Property Resale/LMMI
Activity Title:                                             Property Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 3 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

09/08/2009 09/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholics for Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,954,619.40

$2,954,619.40

$2,954,619.40

$2,954,619.40
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - Acquisition
Activity Title:                                             Acquisition

Program Funds Drawdown:

Program Income Drawdown:

$1,700,600.54

$1,254,018.86

Program Income Received: $0.00

Total Funds Expended: $2,954,619.40

Catholics for Housing $2,954,619.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 9, 2014 the Acquisition PI budget was increased by $200,000 (from $1,326,238.40 from PI property resale  to $1,526,238.40).
 On May 20, 2014 $200,000 in earned program income was moved from Catholics for Housing resale activity to property acquisition.
 Benefits will be counted under the property rehab activity.

Activity Description

Location Description:

 A total of 18 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - Administration
Activity Title:                                             Administration
Projected Start Date: Projected End Date:

09/08/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Catholics for Housing

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,796.88

$224,796.88

$196,950.00

$195,081.80

$81,888.61

$113,193.19

Program Income Received: $0.00

Total Funds Expended: $195,081.80

Catholics for Housing $195,081.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Prince William County neighborhoods.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

09/08/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholics for Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$621,382.40

$621,382.40

$471,590.00

$471,581.90

$302,657.63

$168,924.27

Program Income Received: $0.00

Total Funds Expended: $471,581.90

Catholics for Housing $471,581.90

Match Contributed: $184,470.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for Housing - HSG Rehab
Activity Title:                                             Housing Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On May 20, 2014 $45,000 in earned program income was moved from Catholics for Housing resale activity to property rehabilitation.
 Rehabilitation of foreclosed properties prior to re-sale.
 Benefits were counted under the property property resale activity until HUD directed them to be moved under the rehab activity in January,
2014.

Activity Description

Location Description:

 All of the eighteen NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-16 - Catholics for HSG - Homeowership Ast.
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

08/17/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholics For Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for HSG - Homeowership Ast.
Activity Title:                                             Home Buyer Assistance
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,000.00

$174,000.00

$143,000.00

$141,201.54

$0.00

$141,201.54

Program Income Received: $0.00

Total Funds Expended: $141,201.54

Catholics For Housing $141,201.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Sixteen homebuyers received homebuyer counseling and/or down payment assistance as needed. Two homes are rentals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-16 - Catholics for Hsg - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for Hsg - Property Resale
Activity Title:                                             Property Resale
Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

09/08/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholics for Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,502.69

$310,502.69

$206,750.00

$206,506.00

$38,500.00

$168,006.00

Program Income Received: $2,146,175.66

Total Funds Expended: $206,506.00

Catholics for Housing $206,506.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total of $245,000 in earned program income has been moved for the resale activity to acquisition ($200,000) and housing rehab ($45,000).
 On December 9, 2014 the PI budget was reduced by $200,000 (from $468,002.69 to $268,002.69) and moved to the PI acquisition activity.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-16 - Catholics for Hsg - Property Resale
Activity Title:                                             Property Resale

 A total of 18 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers/renters. Two of these units are
rental properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

10/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chesapeake RHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,851,320.36

$1,851,320.36

$1,596,950.00

$1,596,862.59

$1,315,467.59

$281,395.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Acquisition
Activity Title:                                             Acquisition

Total Funds Expended: $1,596,862.59

Chesapeake RHA $1,596,862.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 A total of 14 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

10/01/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Administration
Activity Title:                                             Administration
Chesapeake RHA Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,197.89

$190,197.89

$113,822.50

$113,779.41

$39,100.00

$74,679.41

Program Income Received: $0.00

Total Funds Expended: $113,779.41

Chesapeake RHA $113,779.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administrative Activities.

Activity Description

Neighborhoods within the City of Chesapeake.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

10/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chesapeake RHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,595.88

$132,595.88

$87,059.10

$69,957.91

$5,514.46

$64,443.45

Program Income Received: $0.00

Total Funds Expended: $69,957.91

Chesapeake RHA $69,957.91

Match Contributed: $55,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

 Forteen homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-17 - Chesapeake - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chesapeake RHA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$518,805.90

$518,805.90

$320,465.00

$320,458.50

$189,542.00

$130,916.50

Program Income Received: $0.00

Total Funds Expended: $320,458.50

Chesapeake RHA $320,458.50
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-17 - Chesapeake - HSG Rehab
Activity Title:                                             Housing Rehab
Match Contributed: $3,925.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Forteen of the 14 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

10/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chesapeake RHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-17 - Chesapeake - Property Resale
Activity Title:                                             Property Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$990,291.98

$990,291.98

$120,000.00

$119,000.40

$17,500.00

$101,500.40

Program Income Received: $1,185,993.33

Total Funds Expended: $119,000.40

Chesapeake RHA $119,000.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 14 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. No properties remain to be
sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-18 - Chesterfield Co. - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-18 - Chesterfield Co. - Administration
Activity Title:                                             Administration
Projected Start Date: Projected End Date:

10/01/2009 10/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Chesterfield County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,000.00

Chesterfield County $5,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-18 - Chesterfield Co. - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-19 - Culpeper - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

10/02/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Culpeper CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,105,866.00

$1,105,866.00

$1,105,916.00

$1,105,866.00

$765,833.74

$340,032.26

Program Income Received: $0.00

Total Funds Expended: $1,105,866.00

Culpeper CDC $1,105,866.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - Acquisition
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

 On July 26, 2016 this budget was revised from $1,928,074.26 to $1,105,866 at project closeout. This revised budget reflects the actual amount
of drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed. A total of 8 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-19 - Culpeper - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

10/02/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Culpeper CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - Administration
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,315.98

$62,315.98

$64,225.00

$62,315.98

$35,760.00

$26,555.98

Program Income Received: $0.00

Total Funds Expended: $62,315.98

Culpeper CDC $62,315.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.
 On July 26, 2016 this budget was revised from $164,840 to $62,315.98 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-19 - Culpeper - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

10/02/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Culpeper CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,153.58

$43,153.58

$50,000.00

$43,153.58

$3,960.29

$39,193.29

Program Income Received: $0.00

Total Funds Expended: $43,153.58

Culpeper CDC $43,153.58

Match Contributed: $3,657.96

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.
 On July 26, 2016 this budget was revised from $100,000 to $43,153.58 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Location Description:

 This activity is complete and the associated grant has been closed.   Total of eight homebuyers received homebuyer counseling and/or down
payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-19 - Culpeper - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

10/02/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Culpeper CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,837.00

$156,837.00

$178,320.00

$156,837.00

$40,833.00

$116,004.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - HSG Rehab
Activity Title:                                             Housing Rehab

Total Funds Expended: $156,837.00

Culpeper CDC $156,837.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

 On July 26, 2016 this budget was revised from $320,976 to $156,837 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.  Eight NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
1665 Pin Oak Avenue
829 Virginia Avenue
201 Kinsale Court
203 Kinsale Court
207 Kinsale Court
205 Kinsale Court
565 Windermere Drive
1977 Crepe Myrtle Lane

Culpeper
Culpeper
Culpeper
Culpeper
Culpeper
Culpeper
Culpeper
Culpeper

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

22701
22701
22701
22701
22701
22701
22701
22701

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-19 - Culpeper - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - Property Resale
Activity Title:                                             Property Resale
004 Resale of  Property

Projected Start Date: Projected End Date:

10/02/2009 07/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Culpeper CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,500.00

$70,500.00

$70,500.00

$70,500.00

$7,500.00

$63,000.00

Program Income Received: $806,685.06

Total Funds Expended: $70,500.00

Culpeper CDC $70,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On July 26, 2016 this budget was revised from $821,989.68 to $70,500 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-19 - Culpeper - Property Resale
Activity Title:                                             Property Resale

 This activity is complete and the associated grant has been closed.  A total of eight vacant, foreclosed and rehabilitated properties have been
transferred to NSP qualified homebuyers/renters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-20 - Fauquier  - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

09/02/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,422.10

$118,422.10

$123,000.00

$118,422.10

$51,890.00

$66,532.10

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier  - Administration
Activity Title:                                             Administration

Total Funds Expended: $118,422.10

Fauquier County $118,422.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administrative Activities
 On July 26, 2016 this budget was revised from $212,390 to $118,422.10 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-20 - Fauquier - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

09/02/2009 03/25/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - Acquisition
Activity Title:                                             Acquisition
Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,731,591.00

$1,731,591.00

$1,731,591.00

$1,731,591.00

$1,339,741.00

$391,850.00

Program Income Received: $0.00

Total Funds Expended: $1,731,591.00

Fauquier County $1,731,591.00

Match Contributed: $1,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.
 On July 26, 2016 this budget was revised from $2,429,533.80 to $1,731,591 at project closeout. This revised budget reflects the actual amount
of drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed. A total of 9 vacant, foreclosed properties have been acquired through NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



6458

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

09/02/2009 03/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,364.33

$60,364.33

$60,364.33

$60,364.33

$1,549.24

$58,815.09

Program Income Received: $0.00

Total Funds Expended: $60,364.33

Fauquier County $60,364.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

 Closing costs associated with properties that will become rental supportive housing units.
 Benefits will be reported under the property resale activity.
 On July 26, 2016 this budget was revised from $94,124 to $60,364.33 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.   Total of eight homebuyers received homebuyer counseling and/or down
payment assistance as needed.  One unit is a supportive housing unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-20 - Fauquier - HSG Rehab LMMI Owner
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

09/02/2009 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$115,443.00

$115,443.00

$115,443.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - HSG Rehab LMMI Owner
Activity Title:                                             Housing Rehab
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,443.00

$0.00

$115,443.00

Program Income Received: $0.00

Total Funds Expended: $115,443.00

Fauquier County $115,443.00

Match Contributed: $10,170.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.
 On July 26, 2016 this budget was revised from $278,652.60 to $115,443 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.  Eight NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
10984 Southcoate Village
Drive
6735 Huntland Drive
10922 Bristol Place
11118 S. Windsor Court
6658 Forbes Place, E
11237 Edgewood Drive
735 Acorn Court
11262 Cedar Lee Court

Bealeton

Bealeton
Bealeton
Bealeton
Bealeton
Bealeton
Warrenton
Bealeton

Virginia

Virginia
Virginia
Virginia
Virginia
Virginia
Virginia
Virginia

22712

22712
22712
22712
22712
22712
20186
22712

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y

Y
Y
Y
Y
Y
Y
Y

1

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-20 - Fauquier - HSG Rehab Rental
Activity Title:                                             Housing Rehab



6461

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - HSG Rehab Rental
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

09/02/2009 03/25/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,069.32

$72,069.32

$72,069.32

$72,069.32

$0.00

$72,069.32

Program Income Received: $0.00

Total Funds Expended: $72,069.32

Fauquier County $72,069.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.
 This revised budget reflects the actual amount of drawn funds.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - HSG Rehab Rental
Activity Title:                                             Housing Rehab

Location Description:

 This activity is complete and the associated grant has been closed. One NSP acquired property has been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
12164 David Court Remington Virginia 22734 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        08-NSP-20 - Fauquier - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

09/02/2009 03/25/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fauquier County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,500.00

$67,500.00

$67,500.00

$67,500.00

$0.00

$67,500.00

Program Income Received: $1,086,042.56

Total Funds Expended: $67,500.00

Fauquier County $67,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-20 - Fauquier - Property Resale
Activity Title:                                             Property Resale

Match Contributed: $1,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On 11/17/2014 $500,000 in PI was swept and moved to the performance pool.
 On July 26, 2016 this budget was revised from $498,914.84 to $67,500 at project closeout. This revised budget reflects the actual amount of
drawn funds.

Activity Description

Location Description:

 This activity is complete and the associated grant has been closed.   A total of eight vacant, foreclosed and rehabilitated properties have been
transferred to NSP qualified homebuyers. One unit is a supportive housing rental unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-21 - Franklin - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Franklin City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - Acquisition
Activity Title:                                             Acquisition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,327.00

$312,327.00

$173,515.00

$173,515.00

$81,089.67

$92,425.33

Program Income Received: $0.00

Total Funds Expended: $173,515.00

Franklin City $173,515.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 A total of 3 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-21 - Franklin - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:



6465

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - Administration
Activity Title:                                             Administration
Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Franklin City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,975.80

$45,975.80

$16,969.00

$13,791.48

$4,620.00

$9,171.48

Program Income Received: $0.00

Total Funds Expended: $13,791.48

Franklin City $13,791.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - Administration
Activity Title:                                             Administration

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-21 - Franklin - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Franklin City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$30,000.00

$20,046.39

$0.00

$20,046.39

Program Income Received: $0.00

Total Funds Expended: $20,046.39

Franklin City $20,046.39
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Three homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-21 - Franklin - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Franklin City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $215,281.80
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - HSG Rehab
Activity Title:                                             Housing Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,281.80

$119,601.00

$114,861.09

$13,755.00

$101,106.09

Program Income Received: $0.00

Total Funds Expended: $114,861.09

Franklin City $114,861.09

Match Contributed: $13,990.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 All three NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

Address City State Zip Status Accept
808 Walnut Street
135 Langston Avenue
212 Thomas Street

Franklin
Franklin
Franklin

Virginia
Virginia
Virginia

23851
23851
23851

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

1
1
1

Activity Location:

Grantee Activity Number:                        08-NSP-21 - Franklin - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - Property Resale
Activity Title:                                             Property Resale
Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

07/01/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Franklin City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,210.45

$165,210.45

$22,500.00

$15,000.00

$0.00

$15,000.00

Program Income Received: $192,465.50

Total Funds Expended: $15,000.00

Franklin City $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of three vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. No properties remain to be
sold.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-21 - Franklin - Property Resale
Activity Title:                                             Property Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

09/24/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynchburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,146,128.79

$1,146,128.79

$736,208.79

$660,908.79

$432,100.00

$228,808.79

Program Income Received: $0.00

Total Funds Expended: $660,908.79

City of Lynchburg $660,908.79

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Acquisition
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 A total of 12 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

09/24/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lynchburg

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $130,728.00



6472

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Administration
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,728.00

$49,500.00

$49,326.95

$20,200.00

$29,126.95

Program Income Received: $0.00

Total Funds Expended: $49,326.95

City of Lynchburg $49,326.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
003 Home Buyer Assistance

Projected Start Date: Projected End Date:

09/24/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynchburg

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$97,000.00

$45,411.92

$0.00

$45,411.92

Program Income Received: $0.00

Total Funds Expended: $45,411.92

City of Lynchburg $45,411.92

Match Contributed: $155,808.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Ten homebuyers received homebuyer counseling and/or down payment assistance as needed. Three units are supportive housing units.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-22 - Lynchburg - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

09/24/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynchburg

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$603,900.00

$603,900.00

$401,750.00

$401,748.00

$166,888.00

$234,860.00

Program Income Received: $0.00

Total Funds Expended: $401,748.00

City of Lynchburg $401,748.00

Match Contributed: $408,338.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-22 - Lynchburg - HSG Rehab
Activity Title:                                             Housing Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 All 13 NSP housing units have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

09/24/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lynchburg

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $408,995.76
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-22 - Lynchburg - Property Resale
Activity Title:                                             Property Resale
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$408,995.76

$93,000.00

$92,338.98

$2,750.00

$89,588.98

Program Income Received: $298,900.82

Total Funds Expended: $92,338.98

City of Lynchburg $92,338.98

Match Contributed: $9,286.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of 13 vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers/renters. Three of these units
are supportive housing properties. No properties remain to be sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-23 - Petersburg - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - Acquisition
Activity Title:                                             Acquisition
10/07/2009 10/07/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pathways

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$720,990.00

$720,990.00

$400,550.00

$392,450.00

$386,450.00

$6,000.00

Program Income Received: $0.00

Total Funds Expended: $392,450.00

Pathways $392,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 A total of 5 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - Acquisition
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-23 - Petersburg - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:

10/07/2009 10/07/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Pathways

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,570.40

$89,570.40

$28,080.00

$21,212.00

$10,499.00

$10,713.00

Program Income Received: $0.00

Total Funds Expended: $21,212.00

Pathways $21,212.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - Administration
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant administrative activities.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-23 - Petersburg - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

10/07/2009 10/07/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pathways

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $50,000.00



6480

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$29,625.00

$29,618.12

$3,627.56

$25,990.56

Program Income Received: $0.00

Total Funds Expended: $29,618.12

Pathways $29,618.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Five homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-23 - Petersburg - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - HSG Rehab
Activity Title:                                             Housing Rehab
002 Housing Rehabilitation

Projected Start Date: Projected End Date:

10/07/2009 10/07/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pathways

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$454,500.00

$454,500.00

$253,843.00

$253,843.00

$58,950.00

$194,893.00

Program Income Received: $0.00

Total Funds Expended: $253,843.00

Pathways $253,843.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Five NSP acquired properties have been rehabilitated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - HSG Rehab
Activity Title:                                             Housing Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-23 - Petersburg - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

10/07/2009 10/07/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pathways

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,100.00

$182,100.00

$56,060.00

$56,050.00

$7,500.00

$48,550.00

Program Income Received: $325,320.45

Total Funds Expended: $56,050.00

Pathways $56,050.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-23 - Petersburg - Property Resale
Activity Title:                                             Property Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of five vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. No properties remain to be
re-sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-24 - Va Beach - Acquisition
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition

Projected Start Date: Projected End Date:

09/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virgina Beach CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,544,900.00

$1,544,900.00

$1,544,900.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - Acquisition
Activity Title:                                             Acquisition
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,016,400.00

$894,308.05

$122,091.95

Program Income Received: $0.00

Total Funds Expended: $1,016,400.00

Virgina Beach CDC $1,016,400.00

Match Contributed: $19,610.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be counted under the property re-sale activity.

Activity Description

Location Description:

 A total of 8 vacant, foreclosed properties have been acquired through NSP. None were acquired during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-24 - Va Beach - Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-2 Local Administration

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - Administration
Activity Title:                                             Administration
10/07/2009 07/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Virgina Beach CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,902.57

$216,902.57

$115,411.00

$114,409.34

$56,160.00

$58,249.34

Program Income Received: $0.00

Total Funds Expended: $114,409.34

Virgina Beach CDC $114,409.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grant Administrative Activities.

Activity Description

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - Administration
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-24 - Va Beach - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Home Buyer Assistance

Projected Start Date: Projected End Date:

09/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virgina Beach CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,217.29

$64,217.29

$64,217.29

$64,217.29

$34,848.25

$29,369.04

Program Income Received: $0.00

Total Funds Expended: $64,217.29

Virgina Beach CDC $64,217.29

Match Contributed: $59,779.24
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - Home Buyer Assistance
Activity Title:                                             Home Buyer Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Benefits will be reported under the property resale activity.

Activity Description

Location Description:

 Seven homebuyers received homebuyer counseling and/or down payment assistance as needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-24 - Va Beach - HSG Rehab
Activity Title:                                             Housing Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Housing Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virgina Beach CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $554,647.37
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - HSG Rehab
Activity Title:                                             Housing Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$554,647.37

$554,647.37

$287,588.00

$206,338.00

$81,250.00

Program Income Received: $0.00

Total Funds Expended: $287,588.00

Virgina Beach CDC $287,588.00

Match Contributed: $13,900.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing rehabilitation of foreclosed residential properties. Benefits were counted under the property re-sale activity until HUD directed them to
be moved under the rehab activity in January, 2014.

Activity Description

Location Description:

 Seven of the seven of the 38 NSP acquired properties have been rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-24 - Va Beach - New Construction
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Completed
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - New Construction
Activity Title:                                             New Construction
Project Number: Project Title:

005 New Construction

Projected Start Date: Projected End Date:

01/01/2010 03/25/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virgina Beach CDC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$795,559.37

$795,559.37

$782,059.37

$795,559.37

$98,769.85

$696,789.52

Program Income Received: $0.00

Total Funds Expended: $795,559.37

Virgina Beach CDC $795,559.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New housing constructed for disabled veterans.
 This budget had to be increased to match the draws which originally had been drawn under the housing rehab activity. On July 26, 2016 this
budget was revised from $782,059.37 to $795,559.37 at project closeout. This revised budget reflects the actual amount of drawn funds.

Activity Description
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - New Construction
Activity Title:                                             New Construction

Virginia Beach, VA

Location Description:

 Thirty-two supportive housing units for disabled veterans were constructed. All are occupied and residents are happy to be residing at Cedar
Grove.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-24 - Va Beach - Property Resale
Activity Title:                                             Property Resale

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 Resale of  Property

Projected Start Date: Projected End Date:

09/30/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Virgina Beach CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,500.00

$52,500.00

$52,500.00

$52,500.00

$35,000.00

$17,500.00

Program Income Received: $891,283.71
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        08-NSP-24 - Va Beach - Property Resale
Activity Title:                                             Property Resale

Total Funds Expended: $52,500.00

Virgina Beach CDC $52,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 A total of seven vacant, foreclosed and rehabilitated properties have been transferred to NSP qualified homebuyers. An additional 32 units are
supportive housing properties and are being tracted under the "New Construction" activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        100-0 State Admin.
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100-0 State Administration

Projected Start Date: Projected End Date:

03/17/2009 12/31/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Commonwealth of Virginia1

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        100-0 State Admin.
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$3,000,000.00

$2,376,069.81

$1,401,379.95

$974,689.86

Program Income Received: $872,561.56

Total Funds Expended: $2,376,069.81

Commonwealth of Virginia1 $2,376,069.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 State administration includes salary, overhead, etc. for technical assistance, compliance and program management.

Activity Description

State of Virginia's Administration cost.

Location Description:

 Ongoing administrative and grant management activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Performance Pool
Activity Title:                                             Performance Pool

Activity Type: Activity Status:
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Grant Number:              B-08-DN-51-0001
Grantee :                       Virginia

Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        Performance Pool
Activity Title:                                             Performance Pool
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Performance Pool-USDA Rural
Development Properties

Performance Pool

Projected Start Date: Projected End Date:

03/17/2009 12/17/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Commonwealth of Virginia1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,646,737.90

$4,646,737.90

$1,392,600.00

$1,359,945.29

$733,276.55

$626,668.74

Program Income Received: $172,889.34

Total Funds Expended: $1,359,945.29

Commonwealth of Virginia1 $1,359,945.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $38,749,931.00 Estimated PI/RL Funds: $51,992,755.40

Grantee Activity Number:                        Performance Pool
Activity Title:                                             Performance Pool

 This activity is being used to temporarily store PI that has been swept from closing activities so that grantees may access it in the future as
part of the performance pool.
 On March 16, 2016 the Action Plan was revised to account for reprogrammed funds and program income that was received for 3 projects that
have been closed. Program income estimate was also increased in anticipation future program income that, when recieved at project closeout
will be moved into the Performance Pool Project.
 Cancelled/ProgramIncome Funds moved into this activity are from the following Grantees:
 Bristol- 08-NSP-08: $94,268.34 ($46,620.33 PF + $47,648.01 PI)
 Norfolk- 08-NSP-14: $68,071.32 ($1,937.85 PF + $66,133.47 PI)
 Portsmouth- 08-NSP-06: $728,317.54 ($128,317.54 PF + $600,000.00 PI)

Activity Description

Throughout the State

Location Description:

 There are a total of
 4602 Central Park Drive, Woodbridge, VA;
 2191 Johnon Road, Mineral, VA;
 14416 Saguaro Place, Centreville, VA;
 820 28th Street, Newport News, VA;
 210 Blair Avenue, Newport News, VA;
 623 Warrenton Terrace, Leesburg, VA;
 5927 Quantrell Avenue #104, Alexandria, VA
 16 S. Van Dorn Street #306, Alexandria, VA;
 442 N Armistead, Alexandria, VA;
 3918 Bristol Hwy, Gate City, VA;
 USDA 47 Autumn Ct, Shipman, VA;
 USDA 14833 Cherrydale Drive, Woodbridge, VA;
 330 Carey Road, Charlotte CH, VA;
 USDA 14517 Shanktown Road, Reva, VA;
 USDA 342 Cardinal Street, Front Royal, VA;
 USDA 8439 Engleman Spotsylvania, VA;

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The housing bubble has burst in the state of Washington.  The national
economic slowdown and banking crisis, combined with huge job losses in local economies, have taken a heavy toll on the
Washington housing market and economy.  The prospects for the Washington housing market look grim and will likely continue
to decline until the foreclosure crisis is abated.

 Data released by HUD present an ominous outlook for the Washington housing market.  The HUD NSP Foreclosure Needs Data
report shows over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments.  The
foreclosure rate in Washington increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data.
According to data released by the Department of Housing and Urban Development, the state of Washington has over 122,000
subprime mortgages.  The rise in foreclosures is expected to continue over the next few years.  Some estimate Washington may
have over 100,000 foreclosures by the end of 2010.

 The rise in foreclosures is causing a significant drop in the value of homes and home sales.  The median price of homes reached
its peak in 2006.  By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more
than $300,000 in 2006 to $253,500 in 2009.  The Washington economy has lost roughly one-sixth of the value of its residential
property.

 Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax base.
Foreclosures account for a loss of nearly $9 billion of property value.  The loss of property value, tax base and equity will
continue to increase unless steps are taken to stop it.

    Distribution and and Uses of Funds :  The Washington housing and foreclosure crisis is taking the fuel out of local economies.
Foreclosures are causing a deflation of housing prices, which causes credit markets to freeze &ndash; and results in a drop in
home sales, which contributes to even more foreclosures. A metaphorical chase develops where one factor contributes to the
haste of the other factors. As a result, over the past year the number and rate of foreclosures in Washington has tripled.  The
situation is expected to get worse without intervention to stop the rise of foreclosure rates.

 The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide
emergency financial assistance to local jurisdictions.  It distributed the funds to approximately 26 jurisdictions.  Together they
plan to recover approximately 500 foreclosed properties.  Nearly all of the jurisdictions plan to use some of the properties to
house very low income households.  Although they are required to use 25% of their NSP funds to house very low income
households, they will exceed this target.  Collectively they play to house roughly 180 very low income households which
represent 36% of the total NSP target.

 A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used
by non-profit agencies to provide supportive housing for homeless families.  Four out of six counties (King, Kitsap, Snohomish,
Clark and Spokane) are going to solicit contracts from non-profit agencies.  The cities of Federal Way, Kent, Tacoma, and
Vancouver are also going to enter into contracts with non-profits agencies.

 Seven jurisdictions are working with their local housing authorities.  A number of these units will be used for supportive housing.
These cities include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm.  Together they plan to provide 24 housing units to very
low income households.

 Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and
sell them to very low income households.  The cities include Aberdeen, Lakewood, Spokane County and Toppenish.  This
partnership will recover 24 housing units.

 The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development
organization (Pierce County), and community land trust (Seattle).  These partnerships will recover 37 housing units for very low
income households.

 The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible
buyers and tenants.  They plan to recover and place 15 low income households in foreclosed properties that they recover.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The housing bubble has burst in the state of Washington.  The national
economic slowdown and banking crisis, combined with huge job losses in local economies, have taken a heavy toll on the
Washington housing market and economy.  The prospects for the Washington housing market look grim and will likely continue
to decline until the foreclosure crisis is abated.

 Data released by HUD present an ominous outlook for the Washington housing market.  The HUD NSP Foreclosure Needs Data
report shows over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments.  The
foreclosure rate in Washington increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data.
According to data released by the Department of Housing and Urban Development, the state of Washington has over 122,000
subprime mortgages.  The rise in foreclosures is expected to continue over the next few years.  Some estimate Washington may
have over 100,000 foreclosures by the end of 2010.

 The rise in foreclosures is causing a significant drop in the value of homes and home sales.  The median price of homes reached
its peak in 2006.  By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more
than $300,000 in 2006 to $253,500 in 2009.  The Washington economy has lost roughly one-sixth of the value of its residential
property.

 Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax base.
Foreclosures account for a loss of nearly $9 billion of property value.  The loss of property value, tax base and equity will
continue to increase unless steps are taken to stop it.

    Distribution and and Uses of Funds :  The Washington housing and foreclosure crisis is taking the fuel out of local economies.
Foreclosures are causing a deflation of housing prices, which causes credit markets to freeze &ndash; and results in a drop in
home sales, which contributes to even more foreclosures. A metaphorical chase develops where one factor contributes to the
haste of the other factors. As a result, over the past year the number and rate of foreclosures in Washington has tripled.  The
situation is expected to get worse without intervention to stop the rise of foreclosure rates.

 The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide
emergency financial assistance to local jurisdictions.  It distributed the funds to approximately 26 jurisdictions.  Together they
plan to recover approximately 500 foreclosed properties.  Nearly all of the jurisdictions plan to use some of the properties to
house very low income households.  Although they are required to use 25% of their NSP funds to house very low income
households, they will exceed this target.  Collectively they play to house roughly 180 very low income households which
represent 36% of the total NSP target.

 A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used
by non-profit agencies to provide supportive housing for homeless families.  Four out of six counties (King, Kitsap, Snohomish,
Clark and Spokane) are going to solicit contracts from non-profit agencies.  The cities of Federal Way, Kent, Tacoma, and
Vancouver are also going to enter into contracts with non-profits agencies.

 Seven jurisdictions are working with their local housing authorities.  A number of these units will be used for supportive housing.
These cities include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm.  Together they plan to provide 24 housing units to very
low income households.

 Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and
sell them to very low income households.  The cities include Aberdeen, Lakewood, Spokane County and Toppenish.  This
partnership will recover 24 housing units.

 The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development
organization (Pierce County), and community land trust (Seattle).  These partnerships will recover 37 housing units for very low
income households.

 The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible
buyers and tenants.  They plan to recover and place 15 low income households in foreclosed properties that they recover.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,197,962.33

$37,047,781.00

$34,715,674.21

$32,014,563.55

$27,608,159.87

$4,406,403.68

Program Income Received: $5,943,100.26

Total Funds Expended: $32,014,793.05

Match Contribution: $0.00



6497

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Overall Progress Narrative:

 During this quarter, $60,234.26 was expended in NSP1 grant funds. This accounts for total expenditures to date of over $32.0 million (which
includes $27.6 million of grant funds and $4.4 million in program income funds). This represents total expenditures (both grant and PI funds) of
over 114 percent (%) of the initial NSP1 grant of the $28 million grant.
 We are in the process of final monitoring for most projects and working on closing them out. To date, we have successfully closed ten NSP1
projects. They are: Bellingham, Federal Way, Kelso, Kennewick, Kent, Kitsap County, Lacey, Pierce County, Toppenish and Walla Walla. We
expect to close out four more completed projects in the next quarter (Aberdeen, Everett, Pasco and Yakima).
 In summary, Washington State's NSP1 program is in the phase where most local jurisdictions have completed their NSP projects. To date, over
450 properties have been recovered, put into productive use and met one of HUD's national objective. A few of the jurisdictions are still working
on rehabilitation/redevelopment of the properties and will try to get homeowners or renters in them soon. And a couple of jurisdictions have
earned program income that they are working on expending so that they can then expend their NSP1 grant funds.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-53-0001

Budget Program Funds Drawn Program Income Drawn

Total
Aberdeen NSP

Aberdeen NSP

Aberdeen NSP

Aberdeen NSP

Bellingham NSP

Bellingham NSP

Bellingham NSP

Clark Co NSP

Clark Co NSP

Clark Co NSP

Clark Co NSP

Clark Co NSP

CTED Project Admin

Everett NSP

Everett NSP

Everett NSP

Everett NSP

Federal Way NSP

Federal Way NSP

Federal Way NSP

Hoquiam NSP

03-8001 Aberdeen

06-8001 Aberdeen

07-8001 Aberdeen

09-8001 Aberdeen

06-8030 Bellingham

07-8030 Bellingham

09-8030 Bellingham

01-8003 Clark County

03-8003 Clark County

04-8003 Clark County

06-8003 Clark County

09-8003 Clark County

09-8029 State of WA

01-8004 Everett

03-8004 Everett

04-8004 Everett

09-8004 Everett

01-8005 Federal Way

02-8005 Federal Way

09-8005 Federal Way

01-8006 Hoquiam

Aberdeen NSP
Type B
Aberdeen NSP
Type E
Aberdeen NSP
Type E*
Aberdeen NSP
Admin
Bellingham NSP
- Type E
Bellingham NSP
- Type E*
Bellingham NSP
Administration
Clark Co NSP -
Type A
Clark Co NSP -
Type B
Clark Co NSP -
Type B*
Clark Co NSP -
Type E
Clark Co NSP
Admin
CTED Project
Administration
Everett NSP -
Type A
Everett  NSP -
Type B
Everett NSP -
Type B*
Everett NSP
Admin
Federal Way
NSP - Type A
Federal Way
NSP - Type A*
Federal Way
NSP Admin
Hoquiam NSP -
Type A

$35,197,962.33 $27,790,584.10 $5,471,839.59

$219,780.00 $219,780.00 $0.00

$305,165.66 $305,165.66 $0.00

$252,972.34 $252,972.34 $0.00

$0.00 $0.00 $0.00

$228,538.00 $228,538.00 $0.00

$97,945.00 $97,945.00 $0.00

$16,396.38 $16,396.38 $0.00

$15,938.18 $15,938.18 $0.00

$0.00 $0.00 $0.00

$477,660.53 $477,660.53 $0.00

$1,009,036.58 $1,009,036.58 $0.00

$75,028.71 $75,028.71 $0.00

$1,507,244.72 $1,470,174.37 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$523,659.11 $523,659.11 $0.00

$21,843.74 $21,843.74 $0.00

$317,073.00 $317,073.00 $0.00

$0.00 $0.00 $0.00

$27,584.00 $27,584.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-53-0001

Budget Program Funds Drawn Program Income Drawn

Hoquiam NSP

Hoquiam NSP

Hoquiam NSP

Hoquiam NSP

Kelso NSP

Kelso NSP

Kelso NSP

Kelso NSP

Kelso NSP

Kelso NSP

Kelso NSP
Kennewick NSP

Kennewick NSP

Kent NSP

Kent NSP

Kent NSP

Kent NSP

Kent NSP
King Co NSP

King Co NSP

King Co NSP

Kitsap Co NSP

Kitsap Co NSP

05-8006 Hoquiam

06-8006 Hoquiam

07-8006 Hoquiam

09-8006 Hoquiam

01-8007 Kelso

03-8007 Kelso

04-8007 Kelso

05-8007 Kelso

06-8007 Kelso

07-8007 Kelso

09-8007 Kelso
04-8031 Kennewick

09-8031 Kennewick

01-8008 Kent

04-8008 Kent

06-8008 Kent

07-8008 Kent

09-8008 Kent
03-8009 King County

04-8009 King County

09-8009 King County

03-8010 Kitsap
County
04-8010 Kitsap
County

Hoquiam  NSP -
Type D
Hoquiam NSP -
Type E
Hoquiam NSP -
Type E*
Hoquiam NSP
Admin
Kelso NSP -
Type A
Kelso NSP -
Type B
Kelso NSP -
Type B*
Kelso NSP -
Type D
Kelso NSP -
Type E
Kelso NSP -
Type E*
Kelso NSP Admin
Kennewick NSP -
Type B*
Kennewick NSP -
Admin
Kent NSP - Type
A
Kent NSP - Type
B*
Kent NSP - Type
E
Kent NSP - Type
E*
Kent NSP Admin
King Co NSP -
Type B
King Co NSP -
Type B*
King Co NSP
Admin
Kitsap Co NSP -
Type B
Kitsap Co NSP -
Type B*

$14,398.50 $14,398.50 $0.00

$487,184.00 $269,447.16 $166,718.44

$247,335.50 $165,000.00 $13,434.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$232,643.40 $232,643.40 $0.00

$77,499.72 $77,499.72 $0.00

$118,671.26 $118,671.26 $0.00

$0.00 $0.00 $0.00

$25,723.00 $25,723.00 $0.00

$468,566.70 $468,566.70 $0.00

$9,346.52 $9,346.52 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$281,257.07 $281,257.07 $0.00

$170,243.93 $170,243.93 $0.00

$23,763.00 $23,763.00 $0.00

$2,486,787.00 $1,519,609.00 $422,980.46

$1,361,975.00 $822,190.00 $414,727.94

$43,920.50 $43,920.50 $0.00

$1,195,428.19 $677,475.91 $517,952.28

$266,968.87 $211,047.09 $55,921.78
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-53-0001

Budget Program Funds Drawn Program Income Drawn

Kitsap Co NSP

Lacey NSP

Lacey NSP

Lacey NSP

Lakewood NSP

Lakewood NSP

Lakewood NSP

Lakewood NSP

Lakewood NSP

Moses Lake NSP

Moses Lake NSP

Moses Lake NSP

NSP1 Unobligated
Funds

Pasco NSP

Pasco NSP

Pasco NSP

Pasco NSP

Pasco NSP

Pierce Co NSP

Pierce Co NSP

Pierce Co NSP

Pierce Co NSP

09-8010 Kitsap
County
01-8011 Lacey

04-8011 Lacey

09-8011 Lacey

03-8012 Lakewood

05-8012 Lakewood

06-8012 Lakewood

07-8012 Lakewood

09-8012 Lakewood

01-8013 Moses Lake

05-8013 Moses Lake

07-8013 Moses Lake

99-8099 Deobligated
Funds

01-8014 Pasco

02-8014 Pasco

03-8014 Pasco

04-8014 Pasco

09-8014 Pasco

03-8015 Pierce
County
04-8015 Pierce
County
06-8015 Pierce
County
09-8015 Pierce Co

Kitsap Co NSP
Admin
Lacey NSP -
Type A
Lacey NSP -
Type B*
Lacey NSP
Admin
Lakewood NSP -
Type B
Lakewood NSP -
Type D
Lakewood NSP -
Type E
Lakewood NSP -
Type E*
Lakewood NSP
Admin
Moses Lake -
Type A
Moses Lake NSP
- Type D
Moses Lake NSP
- Type E*
NSP1
Deobligated
Funds
Pasco NSP -
Type A
Pasco NSP -
Type A*
Pasco NSP -
Type B
Pasco NSP -
Type B*
Pasco NSP
Admin
Pierce Co NSP -
Type B
Pierce Co NSP -
Type B*
Pierce Co NSP -
Type E
Pierce Co NSP
Admin

$46,768.00 $46,768.00 $0.00

$0.00 $0.00 $0.00

$356,065.00 $356,065.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$383,964.51 $192,930.00 $19,756.56

$0.00 $0.00 $0.00

$562,096.89 $562,096.89 $0.00

$31,339.98 $31,339.98 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$111,512.00 $0.00 $0.00

$27,500.00 $27,500.00 $0.00

$0.00 $0.00 $0.00

$528,835.55 $244,154.27 $271,022.03

$102,706.22 $100,388.99 $2,317.23

$49,112.82 $12,611.53 $27,029.94

$3,850,873.44 $3,304,588.00 $546,285.44

$1,309,190.41 $1,153,535.00 $155,655.41

$0.00 $0.00 $0.00

$196,731.63 $196,731.63 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-53-0001

Budget Program Funds Drawn Program Income Drawn

Pierce Co NSP

Seattle NSP

Seattle NSP

Seattle NSP

Snohomish Co NSP

Snohomish Co NSP

Snohomish Co NSP

Snohomish Co NSP

Snohomish Co NSP

Snohomish Co NSP

Snohomish Co NSP

Spokane Co NSP

Spokane Co NSP

Spokane Co NSP

Spokane Co NSP

Spokane Co NSP

Spokane NSP

Spokane NSP

Spokane NSP

Spokane NSP

Spokane NSP

Spokane NSP

09-8015 Pierce
County
03-8016 Seattle

04-8016 Seattle

09-8016 Seattle

01-8017 Snohomish
County
02-8017 Snohomish
County
03-8017 Snohomish
County
04-8017 Snohomish
County
06-8017 Snohomish
County
07-8017 Snohomish
County
09-8017 Snohomish
Co
03-8020 Spokane Co

04-8020 Spokane
County
06-8020 Spokane Co

07-8020 Spokane Co

09-8020 Spokane
County
03-8019 City of
Spokane
04-8019 Spokane

05-8019 Spokane

06-8019 Spokane
City
07-8019 Spokane
City
09-8019 Spokane

Pierce Co NSP
Admin
Seattle NSP
Type B -
Low/Mod
Seattle NSP -
Type B*
Seattle NSP
Project Admin
Snohomish Co
NSP - Type A
Snohomish Co
NSP - Type A*
Snohomish Co
NSP - Type B
Snohomish Co
NSP - Type B*
Snohomish Co
NSP - Type E
Snohomish Co
NSP - Type E*
Snohomish Co
NSP Admin
Spokane Co NSP
- Type B
Spokane Co NSP
- Type B*
Spokane Co NSP
- Type E
Spokane Co -
Type E*
Spokane Co NSP
Admin
Spokane NSP -
Type B
Spokane NSP -
Type B*
Spokane NSP -
Type D
Spokane City
NSP - Type E
Spokane NSP -
Type E*
Spokane NSP
Admin

$0.00 $0.00 $0.00

$660,000.00 $660,000.00 $0.00

$245,853.00 $245,853.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$258,170.00 $258,170.00 $0.00

$2,031,927.00 $2,031,927.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$120,531.00 $120,531.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$655,144.00 $655,144.00 $0.00

$34,481.00 $34,481.00 $0.00

$0.00 $0.00 $0.00

$600,000.00 $600,000.00 $0.00

$0.00 $0.00 $0.00

$595,261.00 $595,261.00 $0.00

$100,250.00 $100,250.00 $0.00

$57,894.00 $57,894.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-53-0001

Budget Program Funds Drawn Program Income Drawn

Sunnyside NSP

Sunnyside NSP

Tacoma NSP

Tacoma NSP

Tacoma NSP

Tacoma NSP

Tacoma NSP

Toppenish NSP

Toppenish NSP

Toppenish NSP

Vancouver NSP

Vancouver NSP

Vancouver NSP

Vancouver NSP

Vancouver NSP

Vancouver NSP

Walla Walla NSP

Walla Walla NSP

Walla Walla NSP

Walla Walla NSP

Walla Walla NSP

Wapato NSP

06-8021 Sunnyside

07-8021 Sunnyside

01-8022 Tacoma

03-8022 Tacoma

04-8022 Tacoma

07-8022 Tacoma

09-8022 Tacoma

06-8023 Toppenish

07-8023 Toppenish

09-8023 Toppenish

01-8024 Vancouver

03-8024 Vancouver

04-8024 Vancouver

06-8024 Vancouver

07-8024 Vancouver

09-8024 Vancouver

01-8025 Walla Walla

04-8025 Walla Walla

06-8025 Walla Walla

07-8025 Walla Walla

09-8025 Walla Walla

03-8026 Wapato

Sunnyside NSP -
Type E
Sunnyside NSP -
Type E*
Tacoma NSP -
Type A
Tacoma NSP -
Type B
Tacoma NSP -
Type B*
Tacoma NSP -
Type E*
Tacoma NSP
Admin
Toppenish NSP -
Type E
Toppenish NSP -
Type E*
Toppenish NSP
Admin
Vancouver NSP -
Type A
Vancouver NSP -
Type B
Vancouver NSP -
Type B*
Vancouver NSP -
Type E
Vancouver NSP -
Type E*
Vancouver NSP
Admin
Walla Walla NSP
- Type A
Walla Walla NSP
- Type B*
Walla Walla
NSP - Type E
Walla Walla NSP
- Type E*
Walla Walla NSP
Admin
Wapato NSP -
Type B

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$895,958.01 $560,595.48 $335,362.53

$4,600,000.00 $1,495,962.80 $2,322,272.48

$976,409.87 $911,184.85 $65,225.02

$447,966.67 $337,177.39 $110,789.28

$76,429.22 $32,269.40 $24,387.88

$0.00 $0.00 $0.00

$247,415.25 $247,415.25 $0.00

$4,935.75 $4,935.75 $0.00

$26,500.00 $26,500.00 $0.00

$0.00 $0.00 $0.00

$225,000.00 $225,000.00 $0.00

$560,469.00 $560,469.00 $0.00

$0.00 $0.00 $0.00

$15,000.00 $15,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$306,974.00 $306,974.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-53-0001

Budget Program Funds Drawn Program Income Drawn

Wapato NSP

Yakima NSP

Yakima NSP

Yakima NSP

Yakima NSP

Yelm NSP

Yelm NSP

Yelm NSP

Yelm NSP

Yelm NSP

04-8026 Wapato

05-8028 Yakima

06-8027 Yakima

07-8027 Yakima

09-8027 Yakima

01-8028 Yelm

02-8028 Yelm

03-8028 Yelm

04-8028 Yelm

09-8028 Yelm

Wapato NSP -
Type B*
Yakima NSP -
type D
Yakima NSP -
Type E
Yakima NSP -
Type E*
Yakima NSP
Admin
Yelm NSP - Type
A
Yelm NSP - Type
A*
Yelm NSP - Type
B
Yelm NSP - Type
B*
Yelm NSP Admin

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$416,435.90 $416,435.90 $0.00

$201,649.43 $201,649.43 $0.00

$32,528.67 $32,528.67 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$640,505.00 $638,667.53 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        01-8003 Clark County
Activity Title:                                             Clark Co NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clark County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$15,938.18

$15,938.18

$15,938.18

$15,938.18
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8003 Clark County
Activity Title:                                             Clark Co NSP - Type A

Program Funds Drawdown:

Program Income Drawdown:

$15,938.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,938.18

Clark County $15,938.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Clark County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Clark County will enter into an agreement with Columbia Non-Profit Housing.  They will use NSP funds to underwrite deferred loans that
income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase property on which the loan
recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as
the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan
will be forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Clark County will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a
Type A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Pete Monroe, County CDBG Manager,
 Address:           Clark County, PO Box 5000
 Phone:              (360) 397-2130     Email:              pete.munroe@clark.wa.gov

Activity Description

Anywhere within Clark County.

Location Description:

 Project is complete, monitored and ready to be closed out.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8003 Clark County
Activity Title:                                             Clark Co NSP - Type A

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8004 Everett
Activity Title:                                             Everett NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Everett

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Everett $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8004 Everett
Activity Title:                                             Everett NSP - Type A

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Everett needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Everett will enter into agreements with Everett Housing Authority.  It will use $319,555.00 of NSP funds to underwrite deferred loans that
income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase property on which the loan
recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as
the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan
will be forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Everett will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a Type
A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    David Koenig, Planning Manager
 Address:           City of Everett, 2930 Wetmore Avenue, Suite *a
 Phone:              (425) 257-8736          Email:   dkoenig@ci.everett.wa.us

Activity Description

Anywhere within the City of Everett's CDBG entitlement area.

Location Description:

 No change from previous QPR.

 Activity not feasible. Funds moved to Type B Eligible Use - 03-8004.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8005 Federal Way
Activity Title:                                             Federal Way NSP - Type A

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8005 Federal Way
Activity Title:                                             Federal Way NSP - Type A
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

8005 Federal Way NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Federal Way

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$317,073.00

$317,073.00

$317,073.00

$317,073.00

$317,073.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $317,073.00

City of Federal Way $317,073.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6508

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8005 Federal Way
Activity Title:                                             Federal Way NSP - Type A

 Federal Way LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Federal Way as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Federal Way needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Federal Way will enter into agreements with the Washington State Housing Finance Commission.  It will use $456,182.00 of NSP funds to
underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase
property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will
be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the
full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and
payable.

 Federal Way will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a
Type A NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Kolya McCleave, Human Services / CDBG Coordinator,
 Address:           City of Federal Way, PO Box 9718
 Phone:              (253) 835-2653          Email:     kolya.mccleave@cityoffederalway.com

Activity Description

Anywhere within ZIP code areas No. 98003 and No. 98023.

Location Description:

 Closed &ndash; No change from previous QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type A
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Hoquiam

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hoquiam $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6510

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type A

 Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Hoquiam needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.
 Hoquiam will enter into agreements with NeighborWorks of Grays Harbor.  It will use $22,446.00 of NSP funds to underwrite deferred loans
that income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase property on which the
loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as
long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the
loan will be forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Hoquiam will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This activity is a
Type A NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Brian Shay, City Administrator,
 Address:           City of Hoquiam, 609 8th Street
 Phone:              (360) 532-5700 x 243          Email:     bshay@cityofhoquiam.com

Activity Description

Anywhere within ZIP code area No. 98550

Location Description:

 No change from previous QPR. No activities budgeted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8007 Kelso
Activity Title:                                             Kelso NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8007 Kelso
Activity Title:                                             Kelso NSP - Type A
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kelso $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8007 Kelso
Activity Title:                                             Kelso NSP - Type A

 Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with
the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of
home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure
crisis.

 Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed properties
within the city limits of both Kelso and Longview.   It will use $41,055.00 of NSP funds to underwrite deferred loans that income-eligible
homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase property on which the loan recipient will
reside.  The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as the
homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be
forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Kelso will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type
A NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Michael Kerins, AICP, Director of Community Development,
 Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
 Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Activity Description

Anywhere within ZIP code areas No. 98626 and No. 98632

Location Description:

 No change from previous QPR.

 Kelso transferred funds to Type B* and Type E* Eligible Uses - 04-8007, 07-8007.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8008 Kent
Activity Title:                                             Kent NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8008 Kent
Activity Title:                                             Kent NSP - Type A
8008 Kent NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kent

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kent $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8008 Kent
Activity Title:                                             Kent NSP - Type A

 Kent LISC score is 10.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Kent as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Kent needing emergency financial assistance
to help mitigate the impacts caused by foreclosure crisis.

 Kent will enter into agreements with King County.  It will use $151,501.00 of NSP funds to underwrite deferred loans that income-eligible
homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase property on which the loan recipient will
reside.  The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as the
homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be
forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Kent will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type A
NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Dinah Wilson, CDBG Coordinator,
 Address:           City of Kent, 220 4th Avenue South
 Phone:              (253) 856-5700           Email:  drwilson@ci.kent.wa.us

Activity Description

Anywhere within the City of Kent's CDBG entitlement area.

Location Description:

 No change from previous QPR.

 Kent transferred funds into Type E* Eligible Use 07-8008.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8011 Lacey
Activity Title:                                             Lacey NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8011 Lacey NSP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8011 Lacey
Activity Title:                                             Lacey NSP - Type A
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lacey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lacey $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8011 Lacey
Activity Title:                                             Lacey NSP - Type A

 Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located in mostly within the city of Olympia, is 13.  Both of
these areas have LISC scores that put it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Lacey and portions of Olympia as needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Lacey will enter into agreements with Housing Authority of Thurston County.  It will use $169,131.00 of NSP funds to underwrite deferred
loans that income-eligible homebuyers will use to purchase foreclosed properties in Lacey and in ZIP code area No. 98513.  The loans may only
be used to purchase property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term of fifteen
years.  Loan payments will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at
least fifteen years, then the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full
amount becomes due and payable.

 Lacey will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type
A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Steve Kirkman, Community Development Director,
 Address:           City of Lacey, PO Box 3400
 Phone:              (360) 491-3214           Email:  skirkman@ci.lacey.wa.us

Activity Description

Anywhere within ZIP code areas No. 98503 and No. 98513.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8013 Moses Lake
Activity Title:                                             Moses Lake - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8013 Moses Lake NSP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8013 Moses Lake
Activity Title:                                             Moses Lake - Type A
Projected Start Date: Projected End Date:

02/18/2009 03/19/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moses Lake

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8013 Moses Lake
Activity Title:                                             Moses Lake - Type A

 Moses Lake's LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Moses Lake as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Moses Lake needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 City of Moses Lake will enter into agreements with North Columbia Basin Community Action Council.  It will use $88,183 of NSP funds to
underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase
property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments
will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then
the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and
payable.  Aberdeen will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This
activity is a Type A NSP Eligible Use &ndash; Establishing Financial Mechanisms.  It also an eligible CDBG activity in accordance with 24 CFR
570.201(n): Homeownership Assistance.
 For more info:
 NSP Contact:    Gilbert Alvarado, Community Development Manager
 Address:          City of Moses Lake, PO Box 1579, Moses Lake, WA   98837
 Phone:             (509) 766-3600        Email:  galvarado@ci.moses-lake.wa.us

Activity Description

Anywhere within ZIP code area No. 98837

Location Description:

 The City of Moses Lake choose to not participate in the Neighborhood Stabilization Program and withdrew their grant application.  Their NSP
funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8014 Pasco
Activity Title:                                             Pasco NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2003 03/19/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8014 Pasco
Activity Title:                                             Pasco NSP - Type A
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Pasco

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,500.00

$27,500.00

$27,500.00

$27,500.00

$27,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,500.00

City of Pasco $27,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8014 Pasco
Activity Title:                                             Pasco NSP - Type A

 Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pasco needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Pasco will enter into agreements with local non-profit agencies selected through a request for qualifications.  It will use $19,141.00 of NSP
funds to underwrite deferred loans that income eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to
purchase property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term of fifteen years.  Loan
payments will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen
years, then the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full amount
becomes due and payable.

 Pasco will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type
A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Angie Pitman, Block Grant Administrator,
 Address:           City of Pasco, PO Box 293
 Phone:              (509) 545-3404           Email:  pitmana@pasco-wa.gov

Activity Description

Anywhere within the City of Pasco's CDBG entitlement area.

Location Description:

 Project is complete, monitored and ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:



6521

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type A
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Snohomish County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type A

 Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Snohomish Co as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Snohomish Co needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Snohomish Co. will enter into agreements with local non-profit agencies selected through a request for qualifications.  It will use $115,691.00
of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be
used to purchase property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term of fifteen years.
Loan payments will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least
fifteen years, then the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full
amount becomes due and payable.

 Snohomish Co will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is
a Type A NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
 Address:           Snohomish County, 3000 Rockfeller Avenue
 Phone:              (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Activity Description

Anywhere within Snohomish County's CDBG entitlement area outside of the city of Everett.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type A
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tacoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$895,958.01

$895,958.01

$895,958.01

$895,958.01

$560,595.48

$335,362.53

Program Income Received: $173.41

Total Funds Expended: $895,958.01

City of Tacoma $895,958.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type A

 Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Tacoma needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Tacoma will enter into agreements with local non-profit agencies selected through a request for qualifications.  It will use $154,174.00 of NSP
funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to
purchase property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term of fifteen years.  Loan
payments will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen
years, then the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full amount
becomes due and payable.

 Tacoma will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a
Type A NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Ric Teasley, Housing Divison Manager,
 Address:           City of Tacoma, 747 Market Street, Suite 1036
 Phone:              (253) 591-5238           Email:  rteasley@cityoftacoma.org

Activity Description

Anywhere within the City of Tacoma's CDBG entitlement area.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type A
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vancouver

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,500.00

$26,500.00

$26,500.00

$26,500.00

$26,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,500.00

City of Vancouver $26,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type A

 Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Vancouver needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Vancouver will enter into an agreement with Columbia Non-Profit Housing.  It will use NSP funds to underwrite deferred loans that income-
eligible homebuyers will use to purchase foreclosed properties.  The loans may only be used to purchase property on which the loan recipient
will reside. The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as the
homebuyer resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be
forgiven.  If the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Vancouver will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a
Type A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Peggy Sheehan, Community Development Manager,
 Address:           City of Vancouver, PO Box 1995
 Phone:              (509) 877-2334           Email:  peggy.sheehan@ci.vancouver.wa.us

Activity Description

Anywhere within Clark County.

Location Description:

 Project is complete, monitored and ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type A
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Walla Walla

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Walla Walla $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type A

 Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Walla Walla needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Walla Walla will grant its NSP funds to the Walla Walla Housing Authority.  It will use the funds to underwrite homeownership assistance loans.
The loans will have little to no interest and a term equal to the primarily home loan or mortgage.  Loan payments will be deferred for as long as
the homebuyer resides on the property.  The loan must be repaid when the property is sold.

 Walla Walla will treat the recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity
is a Type A NSP eligible use. (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24CFR570.201(n):
Homeownership Assistance.

 NSP Contact:    Kim Lyonnais, Director of Development Services,
 Address:           City of Walla Walla, PO Box 478
 Phone:              (509) 527-4522           Email:  klyonnaise@ci.walla-walla.us

Activity Description

Anywhere within ZIP code area No. 99362.

Location Description:

 No change from previous QPR.

 Walla Walla transferred funds to Type B* Eligible Use 04-8025.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-8028 Yelm
Activity Title:                                             Yelm NSP - Type A

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8028 Yelm NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8028 Yelm
Activity Title:                                             Yelm NSP - Type A
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Yelm

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yelm $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        01-8028 Yelm
Activity Title:                                             Yelm NSP - Type A

 Yelm LISC score is 22.7 and the LISC score in ZIP code area No. 98513, which is located in mostly within the city of Olympia, is 13.   Both of
these areas have LISC scores that put it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Yelm as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Yelm and portions of Olympia as needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Yelm will enter into agreements with the Housing Authority of Thurston County.  It will use $64,050 of NSP funds to underwrite deferred loans
that income-eligible homebuyers will use to purchase foreclosed properties in Yelm and in ZIP code area No. 98513.  The loans may only be
used to purchase property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term of fifteen years.
Loan payments will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the property for at least
fifteen years, then the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan, then the full
amount becomes due and payable.

 Yelm will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type A
NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Cindy Teixeira, Community and Governmental Relations Coordinator
 Address:           City of Yelm, 105 Yelm Avenue West
 Phone:              (360) 458-8436           Email:  cindyt@ci.yelm.wa.us

Activity Description

Anywhere within ZIP code areas No. 98597 and No. 98513.

Location Description:

 No change from previous QPR.

 Yelm moved funds to Type B* Eligible Use 04-8028.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-8005 Federal Way
Activity Title:                                             Federal Way NSP - Type A*

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8005 Federal Way NSP
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8005 Federal Way
Activity Title:                                             Federal Way NSP - Type A*
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Federal Way

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Federal Way $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8005 Federal Way
Activity Title:                                             Federal Way NSP - Type A*

 Federal Way LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Federal Way as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Federal Way needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Federal Way will enter into agreements with Washington Housing Finance Commission.  It will use $162,922 of NSP funds to underwrite
deferred loans for homebuyers, who earn less than fifty percent of the area median income, to use to purchase foreclosed properties.  The
loans may only be used to purchase property on which the loan recipient will reside.  The loans will have a zero percent interest rate and a term
of fifteen years.  Loan payments will be deferred for as long as the homebuyer resides on the property.  If the homebuyer resides on the
property for at least fifteen years, then the full amount of the loan will be forgiven.  If the property changes owners during the term of the loan,
then the full amount becomes due and payable.

 Federal Way will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a
Type A NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Kolya McCleave, Human Services / CDBG Coordinator,
 Address:           City of Federal Way, PO Box 9718
 Phone:              (253) 835-2653           Email:  kolya.mccleave@cityoffederalway.com

Activity Description

Anywhere within the city limits of Federal Way.

Location Description:

No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-8014 Pasco
Activity Title:                                             Pasco NSP - Type A*

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8014 Pasco
Activity Title:                                             Pasco NSP - Type A*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pasco

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pasco $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8014 Pasco
Activity Title:                                             Pasco NSP - Type A*

 Pasco LISC score is 31.8 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pasco needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Pasco will enter into agreements with local non-profit agencies through a request for qualifications.  It will use $219,167 of NSP funds to
underwrite deferred loans for homebuyers, who earn less than fifty percent of the area median income, to use to purchase foreclosed
properties.  The loans may only be used to purchase property on which the loan recipient will reside.

 The loans will have a zero percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as the homebuyer
resides on the property.  If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven.  If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

 Pasco will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type
A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Angie Pitman, Block Grant Administrator,
 Address:           City of Pasco, PO Box 293
 Phone:              (509) 545-3404           Email:  pitmana@pasco-wa.gov

Activity Description

Anywhere within the City of Pasco's CDBG entitlement area.

Location Description:

No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type A*

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type A*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Snohomish County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type A*

 Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Snohomish County
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Snohomish County will enter into agreements with local non-profit agencies through a request for qualifications.  It will use $80,000 of NSP
funds to underwrite deferred loans for homebuyers, who earn less than fifty percent of the area median income, to use to purchase foreclosed
properties.  The loans may only be used to purchase property on which the loan recipient will reside.  The loans will have a zero percent
interest rate and a term of fifteen years.  Loan payments will be deferred for as long as the homebuyer resides on the property.  If the
homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven.  If the property changes owners
during the term of the loan, then the full amount becomes due and payable.

 Snohomish County will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This
activity is a Type A NSP Eligible Use  (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR
570.201(n): Homeownership Assistance.

 For more info:
 NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
 Address:           Snohomish County, 3000 Rockfeller Avenue
 Phone:              (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Activity Description

Anywhere within Snohomish County's CDBG entitlement area outside of the city of Everett.

Location Description:

No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-8028 Yelm
Activity Title:                                             Yelm NSP - Type A*

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

8028 Yelm NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8028 Yelm
Activity Title:                                             Yelm NSP - Type A*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Yelm

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yelm $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        02-8028 Yelm
Activity Title:                                             Yelm NSP - Type A*

 Yelm LISC score is 22.7 and the LISC score in ZIP code area No. 98513, which is located in mostly within the city of Olympia, is 13.   Both of
these areas have LISC scores that put it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Yelm as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Yelm and portions of Olympia as needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 City of Yelm will enter into agreements with Housing Authority of Thurston County.  It will use $164,701 of NSP funds to underwrite deferred
loans for homebuyers, who earn less than fifty percent of area median income, to use to purchase foreclosed properties in Yelm and in ZIP
code area No. 98513.  The loans may only be used to purchase property on which the loan recipient will reside.  The loans will have a zero
percent interest rate and a term of fifteen years.  Loan payments will be deferred for as long as the homebuyer resides on the property.  If the
homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven.  If the property changes owners
during the term of the loan, then the full amount becomes due and payable.

 Yelm will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity is a Type A
NSP Eligible Use   (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(n):
Homeownership Assistance.

 For more info:
 NSP Contact:    Cindy Teixeira, Community and Governmental Relations Coordinator,
 Address:           City of Yelm, 105 Yelm Avenue West
 Phone:              (360) 458-8436           Email:  cindyt@ci.yelm.wa.us

Activity Description

Anywhere within ZIP code areas No. 98597 and No. 98513.

Location Description:

No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aberdeen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,780.00

$219,780.00

$219,780.00

$191,025.07

$191,025.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $191,025.07

City of Aberdeen $191,025.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type B

 Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Aberdeen needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity.  It will use $161,000 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households.  Each foreclosed upon home or residential property
must be purchased at a discount of at least one percent (1%) from the current market appraised value of the home or property.

 Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use   (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Lisa Scott, Community Development Director,
 Address:           City of Aberdeen, 200 East Market
 Phone:              (360) 537-3238           Email:  lscott@aberdeeninfo.com

Activity Description

Anywhere within ZIP code area No. 98520

Location Description:

 In process of being closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8003 Clark County
Activity Title:                                             Clark Co NSP - Type B

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8003 Clark County
Activity Title:                                             Clark Co NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clark County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Clark County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8003 Clark County
Activity Title:                                             Clark Co NSP - Type B

 Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Clark County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Clark County will enter into an agreement with the Vancouver Housing Authority.  They will combine approximately $564,781 from Clark
County with $362,629 from the City of Vancouver to create a total of approximately $927,410 of NSP funds which they will use to recover a
foreclosed subdivision.  They will finish the development of the subdivision and then sell and/or rent the units to income-eligible buyers and
tenants.  The foreclosed subdivision will be purchased at a discount of at least one percent (1%) from the current market appraised value of
the property.

 Clark County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use   (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Pete Monroe, County CDBG Manager,
 Address:           Clark County, PO Box 5000
 Phone:              (360) 397-2130           Email:  pete.munroe@clark.wa.gov

Activity Description

Anywhere within Clark County.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8004 Everett
Activity Title:                                             Everett  NSP - Type B

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

8004 Everett NSP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8004 Everett
Activity Title:                                             Everett  NSP - Type B
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Everett

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Everett $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8004 Everett
Activity Title:                                             Everett  NSP - Type B

 Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Everett needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Everett will enter into agreements with Everett Housing Authority/Parkview Services.  It will use $126,000 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

 Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    David Koenig, Planning Manager,
 Address:           City of Everett, 2930 Wetmore Avenue, Suite 8A
 Phone:              (425) 257-8736           Email:  dkoenig@ci.everett.wa.us

Activity Description

Anywhere within the City of Everett's CDBG entitlement area.

Location Description:

 Budget and Expenditures were moved from Type B (LMMH) to Type B* (LH25) as all households met the 50% MHI requirement.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8007 Kelso
Activity Title:                                             Kelso NSP - Type B

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8007 Kelso
Activity Title:                                             Kelso NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kelso $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8007 Kelso
Activity Title:                                             Kelso NSP - Type B

 Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with
the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of
home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure
crisis.

 Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed properties
within the city limits of both Kelso and Longview.   It will use $132,558 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes
to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

 Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Michael Kerins, AICP, Director of Community Development,
 Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
 Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Activity Description

Anywhere within ZIP code areas No. 98626 and No. 98632

Location Description:

 No change from previous QPR.

 Kelso moved its Type B funds into Type B* and Type E* Eligible Uses (4-8007 & 07-8007).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8009 King County
Activity Title:                                             King Co NSP - Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8009 King County
Activity Title:                                             King Co NSP - Type B
8009 King Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

King County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,486,787.00

$2,486,787.00

$2,486,787.00

$1,519,609.00

$1,519,609.00

$0.00

Program Income Received: $920,674.00

Total Funds Expended: $1,519,609.00

King County $1,519,609.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8009 King County
Activity Title:                                             King Co NSP - Type B

 King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds King County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 King County will enter into agreements with local non-profit agencies.  It will use $1,519,609 of NSP funds to purchase, rehabilitate and sell or
rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent
(1%) from the current market appraised value of the property.

 King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Cheryl Markham, Community Development Manager,
 Address:           King County, 701 5th Avenue, Suite 3210
 Phone:              (206) 263-9067           Email:  cheryl.markham@kingcounty.gov

Activity Description

Anywhere within the King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

Location Description:

 Project ready to start the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP - Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kitsap County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,195,428.19

$1,195,428.19

$1,195,428.19

$1,195,428.19

$677,475.91

$517,952.28

Program Income Received: $406,028.74

Total Funds Expended: $1,195,428.19

Kitsap County $1,195,428.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP - Type B

 Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Kitsap County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Kitsap County will enter into agreements with local non-profit agencies.  It will use $478,619 of NSP funds to purchase, rehabilitate and sell or
rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent
(1%) from the current market appraised value of the property.

 Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Bonnie Tufts, Community Development Manager,
 Address:           Kitsap County, 614 Division Street
 Phone:              (360) 337-4606           Email:  btufts@co.kitsap.wa.us

Activity Description

Anywhere within Kitsap County, including the city of Bremerton.

Location Description:

 No change from previous QPR &ndash; Ready to start closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type B

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8012 (Non RLF) Lakewood NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lakewood $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type B

 Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Lakewood needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Lakewood will enter into agreements with Habitat for Humanity.  It will use $148,863 of NSP funds to purchase, rehabilitate and sell or rent
foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%)
from the current market appraised value of the property.

 Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Alice Bush, City Clerk,
 Address:           City of Lakewood, 6000 Main Street SW
 Phone:              (253) 589-2489           Email:  abush@cityoflakewood.us

Activity Description

Anywhere within the City of Lakewood's CDBG entitlement area.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8014 Pasco
Activity Title:                                             Pasco NSP - Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8014 Pasco
Activity Title:                                             Pasco NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pasco

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$528,835.55

$528,835.55

$399,329.24

$364,188.00

$155,470.05

$208,717.95

Program Income Received: $75,900.02

Total Funds Expended: $364,188.00

City of Pasco $364,188.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8014 Pasco
Activity Title:                                             Pasco NSP - Type B

 Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pasco needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Pasco will enter into agreements with local non-profit agencies.  It will use $120,000 of NSP funds to purchase, rehabilitate and sell or rent
foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%)
from the current market appraised value of the property.

 Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Angie Pitman, Block Grant Administrator,
 Address:           City of Pasco, PO Box 293
 Phone:              (509) 545-3404           Email:  pitmana@pasco-wa.gov

Activity Description

Anywhere within the City of Pasco's CDBG entitlement area.

Location Description:

 Project is complete, monitored and ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pierce County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,850,873.44

$3,850,873.44

$3,850,873.44

$3,850,873.44

$3,304,588.00

$546,285.44

Program Income Received: $559,516.63

Total Funds Expended: $3,850,873.44

Pierce County $3,850,873.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type B

 Funds in this activity (Type B) were reduced by $85,261 and transferred to activity Type B*.  This was done so that more funds were available
to fund households with incomes below 50% AMI.

 Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pierce County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Pierce County will enter into agreements with local non-profit agencies.  It will use $3,209,849 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one
percent (1%) from the current market appraised value of the property.

 Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Gary Aden, Housing Program Manager,
 Address:           County of Pierce, 930 Tacoma Avenue South, Room 737
 Phone:              (253) 798-6266           Email:  bschmid@co.pierce.wa.us

Activity Description

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Location Description:

 Project ready to close out.

Activity Progress Narrative:

Address City State Zip Status Accept
4208 W. Kootnai St. University Place Washington 98466 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        03-8016 Seattle
Activity Title:                                             Seattle NSP Type B - Low/Mod

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8016 Seattle NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8016 Seattle
Activity Title:                                             Seattle NSP Type B - Low/Mod
02/18/2009 03/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seattle

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$660,000.00

$660,000.00

$660,000.00

$660,000.00

$660,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $660,000.00

City of Seattle $660,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8016 Seattle
Activity Title:                                             Seattle NSP Type B - Low/Mod

 Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Seattle needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Seattle will enter into agreements with Homestead Community Land Trust.  It will use $309,006 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one
percent (1%) from the current market appraised value of the property.

 Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Mark Ellerbrook, Homeownership Program Manager,
 Address:           City of Seattle, PO Box 94725
 Phone:              (206) 684-3340           Email:  mark.ellerbrook@seattle.gov

Activity Description

Anywhere within the City of Seattle's CDBG entitlement area.

Location Description:

 Project is complete and needs to be  closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$258,170.00

$258,170.00

$258,170.00

$258,170.00

$258,170.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $258,170.00

Snohomish County $258,170.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type B

 Snohomish County's LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Snohomish County
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 Snohomish County will enter into agreements with local non-profit agencies.  It will use $586,452 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a price that is less than one
percent of the appraised value of the property.  Snohomish County will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the
provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This
activity is a Type B NSP Eligible Use &ndash; Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 For more info:
 NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
 Address:          Snohomish County, 3000 Rockfeller Avenue
 Phone:             (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Activity Description

Anywhere within Snohomish County's CDBG entitlement area outside of the city limits of Everett.

Location Description:

 Project is complete and ready to be monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8019 City of Spokane
Activity Title:                                             Spokane NSP - Type B

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8019 City of Spokane
Activity Title:                                             Spokane NSP - Type B
Primary Responsible Organization:

City of Spokane

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Spokane $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Spokane's LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds City of Spokane
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 The City of Spokane will enter into agreements with local non-profit agencies.  It will use 615510 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a price that is less than one
percent of the appraised value of the property.  The City of Spokane will assure the continued affordability of the property in accordance with
the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the
provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This
activity is a Type B NSP Eligible Use &ndash; Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 For more info:
 NSP Contact:    Paul Trautman, NSP Contact,
 Address:          City of Spokane, 808 W Spokane Falls Blvd, Suite 650
 Phone:             (509) 625-6325           Email:  ptrautman@spokanecity.org

Activity Description

Anywhere within the City of Spokane's CDBG entitlement area.

Location Description:



6562

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8019 City of Spokane
Activity Title:                                             Spokane NSP - Type B

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8020 Spokane Co
Activity Title:                                             Spokane Co NSP - Type B

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Spokane County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Spokane County $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8020 Spokane Co
Activity Title:                                             Spokane Co NSP - Type B
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Spokane Co needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Spokane Co will enter into agreements with local non-profit agencies.  It will use $436,763 of NSP funds to purchase, rehabilitate and sell or
rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent
(1%) from the current market appraised value of the property.

 Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Tim Crowley, NSP Contact,
 Address:           Spokane County, 312 West 8th, Floor 4
 Phone:              (509) 477-5722           Email:  tcrowley@spokanecounty.org

Activity Description

Anywhere within Spokane County's CDBG entitlement area outside of the city limits of Spokane.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type B
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type B
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tacoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,600,000.00

$4,600,000.00

$4,600,000.00

$3,818,235.28

$1,495,962.80

$2,322,272.48

Program Income Received: $2,699,746.86

Total Funds Expended: $3,818,235.28

City of Tacoma $3,818,235.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type B

 Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Tacoma needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Tacoma will enter into agreements with local non-profit agencies.  It will use $1,389,349 of NSP funds to purchase, rehabilitate and sell or rent
foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%)
from the current market appraised value of the property.

 Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Ric Teasley, Housing Divison Manager,
 Address:           City of Tacoma, 747 Market Street, Suite 1036
 Phone:              (253) 591-5238           Email:  rteasley@cityoftacoma.org

Activity Description

Anywhere within the City of Tacoma's CDBG entitlement area.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type B

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Vancouver

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Vancouver $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type B

 Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Vancouver needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Vancouver will enter into an agreement with the Vancouver Housing Authority.  They will combine approximately $362,629 of NSP funds with
$564,781 from Clark County to create a total of approximately $927,410 of NSP funds which they will use to recover a foreclosed subdivision.
They will finish the development of the subdivision and then sell and/or rent the units to income-eligible buyers and tenants.  The foreclosed
subdivision will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Peggy Sheehan, Community Development Manager,
 Address:           City of Vancouver, PO Box 1995
 Phone:              (509) 877-2334           Email:  peggy.sheehan@ci.vancouver.wa.us

Activity Description

Anywhere within Clark County.

Location Description:

 No change from previous QPR .

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8026 Wapato
Activity Title:                                             Wapato NSP - Type B

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8026 Wapato NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8026 Wapato
Activity Title:                                             Wapato NSP - Type B
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Wapato

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8026 Wapato
Activity Title:                                             Wapato NSP - Type B

 Wapato LISC score is 9.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Wapato as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Wapato needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Wapato will enter into agreements with local non-profit agencies.  It will use  NSP funds to purchase, rehabilitate and sell or rent foreclosed
homes to moderate and middle income households.  Foreclosed homes will be purchased at a price that is less than one percent of the
appraised value of the property.

 Wapato will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Jesse Farias, Mayor,
 Address:           City of Wapato, 205 East Third Street
 Phone:              (509) 877-2334           Email:  mayor@wapato-city.org

Activity Description

Anywhere within ZIP Code No. 98951

Location Description:

 City of Wapato choose not to participate in the Neighborhood Stabilization Program.  Their funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-8028 Yelm
Activity Title:                                             Yelm NSP - Type B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8028 Yelm NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        03-8028 Yelm
Activity Title:                                             Yelm NSP - Type B
02/18/2009 03/19/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Yelm

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$640,505.00

$640,505.00

$640,505.00

$638,667.53

$638,667.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $638,667.53

City of Yelm $638,667.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8003 Clark County
Activity Title:                                             Clark Co NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clark County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$477,660.53

$477,660.53

$477,660.53

$477,660.53

$477,660.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $477,660.53

Clark County $477,660.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8003 Clark County
Activity Title:                                             Clark Co NSP - Type B*

 Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Clark County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Clark County will enter into agreements with the non-profit agencies -- SHARE and Inland Empire Residential Resources.  They will use
$780,000 of NSP funds to purchase, rehabilitate and then rent foreclosed homes to households who earn less than fifty percent of the area
median income.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

 Clark County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Pete Monroe, County CDBG Manager,
 Address:           Clark County, PO Box 5000
 Phone:              (360) 397-2130           Email:  pete.munroe@clark.wa.gov

Activity Description

Anywhere within Clark County.

Location Description:

 Project is complete, monitored and ready to be closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8004 Everett
Activity Title:                                             Everett NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8004 Everett
Activity Title:                                             Everett NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Everett

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$523,659.11

$523,659.11

$523,659.11

$523,659.11

$523,659.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $523,659.11

City of Everett $523,659.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8004 Everett
Activity Title:                                             Everett NSP - Type B*

 Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Everett needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Everett will enter into agreements with Everett Housing Authority.  It will use $200,000 of NSP funds to purchase, rehabilitate and then either
sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

 Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    David Koenig, Planning Manager,
 Address:           City of Everett, 2930 Wetmore Avenue, Suite 8A
 Phone:              (425) 257-8736           Email:  dkoenig@ci.everett.wa.us

Activity Description

Anywhere within the City of Everett's CDBG entitlement area.

Location Description:

 In process of being closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8007 Kelso
Activity Title:                                             Kelso NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8007 Kelso
Activity Title:                                             Kelso NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,643.40

$232,643.40

$232,643.40

$232,643.40

$232,643.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,643.40

City of Kelso $232,643.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8007 Kelso
Activity Title:                                             Kelso NSP - Type B*

 Kelso LISC score is 15.2 and the Longview LISC score is 15.5 which puts both of these communities within the upper quartile of communities
with the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate
of home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure
crisis.

 Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed properties
within the city limits of both Kelso and Longview.  It will use $132,558 of NSP funds to purchase, rehabilitate and then either sell or rent
foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at a discount
of at least one percent (1%) from the current market appraised value of the property.

 Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Michael Kerins, AICP, Director of Community Development,
 Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
 Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Activity Description

Anywhere within ZIP code areas No. 98626 and No. 98632

Location Description:

 No change from previous QPR &ndash; Ready to start closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8008 Kent
Activity Title:                                             Kent NSP - Type B*

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8008 Kent NSP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8008 Kent
Activity Title:                                             Kent NSP - Type B*
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kent

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kent $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8008 Kent
Activity Title:                                             Kent NSP - Type B*

 Kent LISC score is 10.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Kent as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Kent needing emergency financial assistance
to help mitigate the impacts caused by foreclosure crisis.

 Kent will enter into agreements with King County.  It will use $300,000 of NSP funds to purchase, rehabilitate and then either selle or rent
foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at a discount
of at least one percent (1%) from the current market appraised value of the property.

 Kent will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Dinah Wilson, CDBG Coordinator,
 Address:           City of Kent, 220 4th Avenue South
 Phone:              (253) 856-5700           Email:  drwilson@ci.kent.wa.us

Activity Description

Anywhere within the City of Kent's CDBG entitlement area.

Location Description:

 No change from previous QPR.  Kent moved all of its funds into Type E* Eligible Use 07-8008.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8009 King County
Activity Title:                                             King Co NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8009 King Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8009 King County
Activity Title:                                             King Co NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

King County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,361,975.00

$1,361,975.00

$1,361,975.00

$822,190.00

$822,190.00

$0.00

Program Income Received: $431,110.00

Total Funds Expended: $822,190.00

King County $822,190.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8009 King County
Activity Title:                                             King Co NSP - Type B*

 King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds King County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 King County will enter into agreements with local non-profit agencies.  It will use $651,261 of NSP funds to purchase, rehabilitate and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Cheryl Markham, Community Development Manager,
 Address:           King County, 701 5th Avenue, Suite 3210
 Phone:              (206) 263-9067           Email:  cheryl.markham@kingcounty.gov

Activity Description

Anywhere within King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

Location Description:

 Project ready to start the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kitsap County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,968.87

$266,968.87

$266,968.87

$266,968.87

$211,047.09

$55,921.78

Program Income Received: $167,845.32

Total Funds Expended: $266,968.87

Kitsap County $266,968.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP - Type B*

 Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Kitsap County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Kitsap County will enter into agreements with local non-profit agencies.  It will use $159,540 of NSP funds to purchase, rehabilitate and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Bonnie Tufts, Community Development Manager,
 Address:           Kitsap County, 614 Division Street
 Phone:              (360) 337-4606           Email:  btufts@co.kitsap.wa.us

Activity Description

Anywhere within Kitsap County's CDBG entitlement area and including the City of Bremerton's CDBG entitlement area.

Location Description:

 No change from previous QPR &ndash; Ready to start closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8011 Lacey
Activity Title:                                             Lacey NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8011 Lacey NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8011 Lacey
Activity Title:                                             Lacey NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lacey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,065.00

$356,065.00

$356,065.00

$356,065.00

$356,065.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $356,065.00

City of Lacey $356,065.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8011 Lacey
Activity Title:                                             Lacey NSP - Type B*

 Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located mostly within the city of Olympia, is 13.  Both of
these areas have LISC scores that put them within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Lacey and portions of Olympia
as needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Lacey will enter into agreements with Housing Authority of Thurston County.  It will use $169,132 NSP funds to purchase, rehabilitate and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  They will purchase foreclosed
properties in Lacey and in ZIP code area No. 98513.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the
current market appraised value of the property.

 Lacey will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Steve Kirkman, Community Development Director,
 Address:           City of Lacey, PO Box 3400
 Phone:              (360) 491-3214           Email:  skirkman@ci.lacey.wa.us

Activity Description

Anywhere within ZIP code areas No. 98503 and No. 98513.

Location Description:

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8014 Pasco
Activity Title:                                             Pasco NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8014 Pasco NSP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8014 Pasco
Activity Title:                                             Pasco NSP - Type B*
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pasco

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,706.22

$102,706.22

$207,888.28

$207,888.28

$189,073.21

$18,815.07

Program Income Received: $176,895.00

Total Funds Expended: $207,888.28

City of Pasco $207,888.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8014 Pasco
Activity Title:                                             Pasco NSP - Type B*

 Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pasco needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Pasco will enter into agreements with local non-profit agencies.  It will use $189,851 of NSP funds to purchase, rehabilitate and then either sell
or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

 Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Angie Pitman, Block Grant Administrator,
 Address:           City of Pasco, PO Box 293
 Phone:              (509) 545-3404           Email:  pitmana@pasco-wa.gov

Activity Description

Anywhere within the City of Pasco's CDBG entitlement area.

Location Description:

 Project is complete, monitored and ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pierce County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,309,190.41

$1,309,190.41

$1,309,190.41

$1,309,190.41

$1,153,535.00

$155,655.41

Program Income Received: $142,424.22

Total Funds Expended: $1,309,190.41

Pierce County $1,309,190.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type B*

 Additional funds were needed in this activity (Type B*) and so funds from Type B were reduced by $85,261 and transferred here.  This was
done so that more funds were available to fund households with incomes below 50% AMI.

 Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pierce County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Pierce County will enter into agreements with local non-profit agencies.  It will use $1,248,274 of NSP funds to purchase, rehabilitate and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Gary Aden, Housing Program Manager,
 Address:           County of Pierce, 930 Tacoma Avenue South, Room 737
 Phone:              (253) 798-6266           Email:  bschmid@co.pierce.wa.us

Activity Description

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Location Description:

 Project ready to close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8016 Seattle
Activity Title:                                             Seattle NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8016 Seattle
Activity Title:                                             Seattle NSP - Type B*
8016 Seattle NSP

Projected Start Date: Projected End Date:

02/18/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Seattle

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$245,853.00

$245,853.00

$245,853.00

$245,853.00

$245,853.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $245,853.00

City of Seattle $245,853.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8016 Seattle
Activity Title:                                             Seattle NSP - Type B*

 Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Seattle needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Seattle will enter into agreements with Homestead Community Land Trust.  It will use $126,214 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Mark Ellerbrook, Homeownership Program Manager,
 Address:           City of Seattle, PO Box 94725
 Phone:              (206) 684-3340           Email:  mark.ellerbrook@seattle.gov

Activity Description

Anywhere within the City of Seattle's CDBG entitlement area.

Location Description:

 Project is complete and needs to be  closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,031,927.00

$2,031,927.00

$2,031,927.00

$2,031,927.00

$2,031,927.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,031,927.00

Snohomish County $2,031,927.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type B*

 Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Snohomish County
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Snohomish County will enter into agreements with local non-profit agencies.  It will use its $1,205,783 in NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will
be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units
and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
 Address:           Snohomish County, 3000 Rockfeller Avenue
 Phone:              (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Activity Description

Anywhere within Snohomish County's CDBG entitlement area.

Location Description:

 Project complete and ready to be monitored and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8019 Spokane
Activity Title:                                             Spokane NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8019 Spokane
Activity Title:                                             Spokane NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Spokane

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $600,000.00

City of Spokane $600,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8019 Spokane
Activity Title:                                             Spokane NSP - Type B*

 Spokane LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Spokane needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Spokane will enter into agreements with local non-profit agencies. It will use $410,407 of NSP funds to purchase, rehabilitate and then either
sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

 Spokane will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Paul Trautman, NSP Contact,
 Address:           City of Spokane, 808 W Spokane Falls Blvd, Suite 650
 Phone:              (509) 625-6325           Email:  ptrautman@spokanecity.org

Activity Description

Anywhere within the City of Spokane's CDBG entitlement area.

Location Description:

Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8020 Spokane County
Activity Title:                                             Spokane Co NSP - Type B*

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8020 Spokane County
Activity Title:                                             Spokane Co NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Spokane County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Spokane County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8020 Spokane County
Activity Title:                                             Spokane Co NSP - Type B*

 Spokane County LISC score is 22 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Spokane County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Spokane County
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Spokane County will enter into agreements with local non-profit agencies.  It will use $218,381 of NSP funds to purchase, rehabilitate and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Spokane County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units
and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Jim Bridges, City Manager,
 Address:           City of Sunnyside, 818 East Edison Avenue
 Phone:              (509) 836-6350           Email:  ericc@ci.sunnyside.wa.us

Activity Description

Anywhere within Spokane County's CDBG entitlement area outside of the city limits of Spokane.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tacoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$976,409.87

$976,409.87

$976,409.87

$976,409.87

$911,184.85

$65,225.02

Program Income Received: $158,116.92

Total Funds Expended: $976,409.87

City of Tacoma $976,409.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type B*

 Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Tacoma needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Tacoma will enter into agreements with local non-profit agencies.  It will use $790,022 of NSP funds to purchase, rehabilitate and then either
sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

 Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Ric Teasley, Housing Divison Manager,
 Address:           City of Tacoma, 747 Market Street, Suite 1036
 Phone:              (253) 591-5238           Email:  rteasley@cityoftacoma.org

Activity Description

Anywhere within the City of Tacoma's CDBG entitlement area.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vancouver

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$225,000.00

$225,000.00

$225,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,000.00

City of Vancouver $225,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type B*

 Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Vancouver needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Vancouver will enter into an agreement with SHARE, a local non-profit agency.  They will use the NSP funds to purchase a foreclosed home.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.  They
will rehab the home and then rent it to tenants whose income is less than 50% of median.

 Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This activity is a Type B NSP Eligible Use  (Purchase and
Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202:
Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Peggy Sheehan, Community Development Manager,
 Address:           City of Vancouver, PO Box 1995
 Phone:              (509) 877-2334           Email:  peggy.sheehan@ci.vancouver.wa.us

Activity Description

Anywhere within Clark County.

Location Description:

 Project is complete, monitored and ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type B*

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type B*
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Walla Walla Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Walla Walla Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6602

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type B*

 Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Walla Walla needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Walla Walla will grant its NSP funds to the Walla Walla Housing Authority.  It will use the funds to underwrite homeownership assistance loans.
The loans will have little to no interest and a term equal to the primarily home loan or mortgage.  Loan payments will be deferred for as long as
the homebuyer resides on the property.  The loan must be repaid when the property is sold.

 Walla Walla will treat the recovered loans as program income in accordance with the rules and regulations of the CDBG program.  This activity
is a Type A NSP eligible use. (Establishing Financial Mechanisms).  It is also an eligible CDBG activity in accordance with 24CFR570.201(n):
Homeownership Assistance.

 NSP Contact:    Kim Lyonnais, Director of Development Services,
 Address:           City of Walla Walla, PO Box 478
 Phone:              (509) 527-4522           Email:  klyonnaise@ci.walla-walla.us

Activity Description

Anywhere within the city limits of Walla Walla.

Location Description:

 No change from previous QPR.

 Walla Walla entered into an agreement with the Walla Walla Housing Authority (WWHA). WWHA purchased and rehabilitated two foreclosed
homes that are being used as group homes for homeless veterans. These houses are really a public facility and can only be funded under NSP
Eligible Use Type E. Therefore, Walla Walla's NSP contract was amended and the budget authority and expenditures for the project were moved
from Type B* (04-8025) to Type E (06-8025).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8026 Wapato
Activity Title:                                             Wapato NSP - Type B*

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

8026 Wapato NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8026 Wapato
Activity Title:                                             Wapato NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Wapato

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8026 Wapato
Activity Title:                                             Wapato NSP - Type B*

 Wapato LISC score is 9.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Wapato as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Wapato needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 The City of Wapato will enter into agreements with local non-profit agencies.  It will use NSP funds to purchase, rehabilitate and then either
sale or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased
at a price that is less than one percent of the appraised value of the property.

 The City of Wapato will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the
minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Jesse Farias, Mayor,
 Address:           City of Wapato, 205 East Third Street
 Phone:              (509) 877-2334           Email:  mayor@wapato-city.org

Activity Description

Anywhere within ZIP Code No. 98951

Location Description:

 City of Wapato choose not to participate in the Neighborhood Stabilization Program.  Their funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-8028 Yelm
Activity Title:                                             Yelm NSP - Type B*

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

8028 Yelm NSP

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8028 Yelm
Activity Title:                                             Yelm NSP - Type B*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Yelm

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yelm $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City of Yelm

Location Description:

 No change from previous quarter. Once they get renters into their three recovered houses, Yelm will be ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8031 Kennewick
Activity Title:                                             Kennewick NSP - Type B*

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

8031 Kennewick NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kennewick

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$468,566.70

$468,566.70

$468,566.70

$468,566.70

$468,566.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $468,566.70

City of Kennewick $468,566.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        04-8031 Kennewick
Activity Title:                                             Kennewick NSP - Type B*

 The State of Washington designated the City of Kennewick as an area with a signficantly higher than average rate of home foreclosures and,
therefore, in need of this type of emergency financial assistance.

 Kennewick is awarded $536,485 from the Neighborhood Stabilization Program (NSP) that they will use to purchase and rehabilitate foreclosed
properties, which will be located anywhere within Benton County, to be used as rental housing for income-eligible tenants.   Foreclosed homes
will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Upon the sale of the property, Kennewick will assure the continued affordability of the property in accordance with the requirements of 24 CFR
92.252 for rental units and 24 CFR 92.254 for owner-occupied units.  Redevelopment of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 For more information:
 NSP Contact:     Carol Hughs-Evans, Community Development Coordinator
 Address:             210 W 6th Avenue, Kennewick, WA  98336-0108
 Phone:                509-585-4432          Email:  carol.evans@ci.kennewick.wa.us

Activity Description

Anywhere within Benton County

Location Description:

 Closed &ndash; No change from previous QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-8006 Hoquiam
Activity Title:                                             Hoquiam  NSP - Type D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8006 Hoquiam
Activity Title:                                             Hoquiam  NSP - Type D
Primary Responsible Organization:

City of Hoquiam

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,398.50

$14,398.50

$15,000.00

$14,398.50

$14,398.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,398.50

City of Hoquiam $14,398.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8006 Hoquiam
Activity Title:                                             Hoquiam  NSP - Type D

 Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Hoquiam needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Hoquiam will use $12,375 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR
570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to just the activities involved to
remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the blighted property.   Hoquiam will document
how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property.   Hoquiam will
establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings
and Structures, Declaration of Purpose.  It will remove the structures in accordance to the provisions of its ordinance and state laws.

 Hoquiam will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a Type D NSP
Eligible Use   (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

 For more info:
 NSP Contact:    Brian Shay, City Administrator,
 Address:           City of Hoquiam, 609 8th Street
 Phone:              (360) 532-5700 x 243          Email:     bshay@cityofhoquiam.com

Activity Description

Anywhere within Zip Code No. 98550.

Location Description:

 Project is complete and ready to start the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-8007 Kelso
Activity Title:                                             Kelso NSP - Type D

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8007 Kelso
Activity Title:                                             Kelso NSP - Type D
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,499.72

$77,499.72

$77,499.72

$77,499.72

$77,499.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,499.72

City of Kelso $77,499.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8007 Kelso
Activity Title:                                             Kelso NSP - Type D

 Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with
the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of
home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure
crisis.
 Kelso will use $102,639 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR
570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to just the activities involved to
remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the blighted property.  Kelso will document how
each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property.   Kelso will establish
an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and
Structures, Declaration of Purpose.  It will remove the structures in accordance to the provisions of its ordinance and state laws.

 Kelso will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a Type D NSP Eligible
Use  (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

 For more info:
 NSP Contact:    Michael Kerins, AICP, Director of Community Development,
 Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
 Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Activity Description

Anywhere within ZIP code areas No. 98626 and No. 98632

Location Description:

 No change from previous QPR &ndash; Ready to start closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type D

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

8012 Lakewood NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type D
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lakewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$383,964.51

$383,964.51

$383,964.51

$212,686.56

$192,930.00

$19,756.56

Program Income Received: $204,062.38

Total Funds Expended: $213,949.07

City of Lakewood $213,949.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type D

 Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Lakewood needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Lakewood will use $297,726 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24
CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to just the activities involved to
remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the blighted property.  Lakewood will document
how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property.   Lakewood will
establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings
and Structures, Declaration of Purpose.  It will remove the structures in accordance to the provisions of its ordinance and state laws.

 Lakewood will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a Type D NSP
Eligible Use  (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

 For more info:
 NSP Contact:    Alice Bush, City Clerk,
 Address:           City of Lakewood, 6000 Main Street SW
 Phone:              (253) 589-2489           Email:  abush@cityoflakewood.us

Activity Description

Anywhere within the City of Lakewood's CDBG entitlement area.

Location Description:

 City of Lakewood continues to work on identifying additional properties to be abated using their NSP1 Abatement Revolving Loan Fund (RLF).
Completed one additional demolition - 9625 Newgrove Ave. SW, Lakewood.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-8013 Moses Lake
Activity Title:                                             Moses Lake NSP - Type D

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

8013 Moses Lake NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8013 Moses Lake
Activity Title:                                             Moses Lake NSP - Type D
02/18/2009 03/19/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moses Lake

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8013 Moses Lake
Activity Title:                                             Moses Lake NSP - Type D

 Moses Lake's LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Moses Lake as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Moses Lake needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Moses Lake will use $20,000 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24
CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to just the activities involved to
remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the blighted property.

 Moses Lake will document how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of
Blighted Property.   Moses Lake will establish an ordinance, if it already does not have such an ordinance, which meets the requirements of
RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose.  It will remove the structures in accordance to the provisions of
its ordinance and state laws.

 Moses Lake will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a Type D NSP
Eligible Use  (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

 For more info:
 NSP Contact:    Gilbert Alvarado, Community Development Manager
 Address:           City of Moses Lake, PO Box 1579, Moses Lake, WA   98837
 Phone:              (509) 766-3600        Email:  galvarado@ci.moses-lake.wa.us

Activity Description

Anywhere within ZIP code area No. 98837

Location Description:

 The City of Moses Lake choose to not participate in the Neighborhood Stabilization Program and withdrew their grant application.  Their NSP
funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-8019 Spokane
Activity Title:                                             Spokane NSP - Type D

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

8019 Spokane NSP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8019 Spokane
Activity Title:                                             Spokane NSP - Type D
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Spokane

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Spokane $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8019 Spokane
Activity Title:                                             Spokane NSP - Type D

 Spokane LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Spokane needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Spokane will use $5,000 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR
570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to just the activities involved to
remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the blighted property.   Spokane will document
how each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property.   Spokane will
establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings
and Structures, Declaration of Purpose.  It will remove the structures in accordance to the provisions of its ordinance and state laws.

 Spokane will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a Type D NSP
Eligible Use   (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

 For more info:
 NSP Contact:    Paul Trautman, NSP Contact,
 Address:           City of Spokane, 808 W Spokane Falls Blvd, Suite 650
 Phone:              (509) 625-6325           Email:  ptrautman@spokanecity.org

Activity Description

Anywhere within the City of Spokane's CDBG entitlement area.

Location Description:

No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-8028 Yakima
Activity Title:                                             Yakima NSP - type D

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8028 Yakima
Activity Title:                                             Yakima NSP - type D
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Yakima

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yakima $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        05-8028 Yakima
Activity Title:                                             Yakima NSP - type D

 Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Yakima needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Yakima will use $318,083 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in accordance 24 CFR
570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities.  It will limit the use of NSP funds to just the activities involved to
remove the unfit structures on the blighted property.  It will not use its NSP funds to acquire the blighted property.   Yakima will document how
each affected property meets the definition of blight as stipulated in RCW 35.80A.010, Condemnation of Blighted Property.    Yakima will
establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings
and Structures, Declaration of Purpose.  It will remove the structures in accordance to the provisions of its ordinance and state laws.

 Yakima will recover the costs to remove the blight and treat the recovered funds as CDBG program income.  This activity is a Type D NSP
Eligible Use   (Removal of Blight).  It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d): Clearance of Blighted Structures.

 For more info:
 NSP Contact:    Archie Matthews, Community Development Manager
 Address:           City of Yakima, 129 North Second Street, Yakima, WA   98901
 Phone:              (509) 575-6113           Email:  amatthew@ci.yakima.wa.us

Activity Description

Anywhere within the City of Yakima's CDBG entitlement area.

Location Description:

No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type E
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aberdeen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,165.66

$305,165.66

$261,986.00

$256,754.34

$256,754.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,754.34

City of Aberdeen $256,754.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were moved here from activity Type E*.  Some of the houses purchased will not meet the requirements for low income families and so
they needed to be paid for out of this category.  The amount of funds moved was $233,138.

Activity Description

Location Description:

 In process of being closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type E

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8003 Clark County
Activity Title:                                             Clark Co NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clark County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,009,036.58

$1,009,036.58

$1,009,036.58

$1,009,036.58

$1,009,036.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,009,036.58

Clark County $1,009,036.58

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8003 Clark County
Activity Title:                                             Clark Co NSP - Type E

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clark County LISC score is 33.6, which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Clark County needing
emergency financial assistance to help mitigate the impacts caused by the foreclosure crisis.

 Clark County entered into an agreement with the Vancouver Housing Authority.  They will combine approximately $565,781 from Clark County
with $362,629 from the City of Vancouver to create a total of approximately 4927,410 of NSP funds that they will use to recover a foreclosed
subdivision.  They will finish the development of the subdivision and then sell and/or rent the units to income-eligible buyers and tenants.  The
foreclosed subdivison will be purchased at a discount of at least one percent from the current market appraised value of the property.

 Clark county will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24 CFR 254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply witht he minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.41.

 This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202: Eligible Rehabilitationa nd Preservation Activities.

 For more information:
 NSP Contact:   Pete Monroe, Clark County CDBG Manager
 Address:         Clark County, P.O. Box 5000, Vancouver, WA
 Phone:            360.397.2130              Email:  pete.munroe@clark.wa.gov

Activity Description

Anywhere in Clark County

Location Description:

 Project is complete, monitored and ready to be closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type E
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hoquiam

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$487,184.00

$487,184.00

$268,918.00

$267,147.51

$267,147.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $267,147.51

City of Hoquiam $267,147.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type E

 Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Hoquiam needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Hoquiam will enter into agreements with NeighborWorks of Grays Harbor.  It will use $161,610 of NSP funds to purchase, redevelop and then
either sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least
one percent (1%) from the current market appraised value of the property.

 Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It also an eligible CDBG activity in accordance with 24
CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Brian Shay, City Administrator,
 Address:           City of Hoquiam, 609 8th Street
 Phone:              (360) 532-5700 x 243  Email:  bshay@cityofhoquiam.com

Activity Description

Anywhere within ZIP code area No. 98550

Location Description:

 Project is complete and ready to start the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8007 Kelso
Activity Title:                                             Kelso NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8007 Kelso
Activity Title:                                             Kelso NSP - Type E
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,671.26

$118,671.26

$118,671.26

$118,671.26

$118,671.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,671.26

City of Kelso $118,671.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8007 Kelso
Activity Title:                                             Kelso NSP - Type E

 Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with
the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of
home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure
crisis.

 Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed properties
within the city limits of both Kelso and Longview.   It will use $132,558 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes
to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

 Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Michael Kerins, AICP, Director of Community Development,
 Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
 Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Activity Description

Anywhere within AIP code areas No. 98626 and No. 98632

Location Description:

 No change from previous QPR &ndash; Ready to start closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8008 Kent
Activity Title:                                             Kent NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8008 Kent NSP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8008 Kent
Activity Title:                                             Kent NSP - Type E
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kent

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$281,257.07

$281,257.07

$281,257.07

$281,257.07

$281,257.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $281,257.07

City of Kent $281,257.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city of Kent's NSP project is finished.  Kent partnered with Habitat for Humanity to implement their program.  Habitat is a developer.  Any
revenues earned will not be considered Program Income and will not have to follow PI rules.

 Habitat purchased, rehabilitated and sold 3 houses.  Two of these houses were funded under this Type E 06-8008 NSP Activity Category.  They
were purchased by families that are moderate income families.

 The addresses of these two houses are:  27717 126th Ave. SE, Kent and 22932 126th Place SE, Kent.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8008 Kent
Activity Title:                                             Kent NSP - Type E

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type E

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8012 (Non RLF) Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lakewood $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type E
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Lakewood needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Lakewood will enter into agreements with Habitat for Humanity.  It will use $89,318 of NSP funds to purchase, redevelop and then either sell
or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one
percent (1%) from the current market appraised value of the property.

 Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Alice Bush, City Clerk,
 Address:           City of Lakewood, 6000 Main Street SW
 Phone:              (253) 589-2489           Email:  abush@cityoflakewood.us

Activity Description

Anywhere within the City of Lakewood's CDBG entitlement area.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type E



6630

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type E
Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2010 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pierce County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pierce County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8015 Pierce County
Activity Title:                                             Pierce Co NSP - Type E

 Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Pierce County needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Pierce County will enter into agreements with local non-profit agencies.  It will use $140,000 of NSP funds to purchase, rehabilitate and sell or
rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent
(1%) from the current market appraised value of the property.

 Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202: Eligible Rehabilation and Preservation Activities.

 For more info:
 NSP Contact:    Gary Aden, Housing Program Manager,
 Address:           County of Pierce, 930 Tacoma Avenue South, Room 737
 Phone:              (253) 798-6266           Email:  bschmid@co.pierce.wa.us

Activity Description

Anywhere in Pierce County outside of the city limits of Tacoma.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type E

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type E
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Snohomish County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type E

 Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Snohomish County
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Snohomish County will enter into agreements with local non-profit agencies.  It will use $319,200 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at
least one percent (1%) from the current market appraised value of the property.

 Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units
and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
 Address:           Snohomish County, 3000 Rockfeller Avenue
 Phone:              (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Activity Description

Anywhere within Snohomish County's CDBG entitlement area outside of the city limits of Everett.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8019 Spokane City
Activity Title:                                             Spokane City NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8019 Spokane City
Activity Title:                                             Spokane City NSP - Type E
02/18/2009 03/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Spokane

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$595,261.00

$595,261.00

$595,261.00

$595,261.00

$595,261.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $595,261.00

City of Spokane $595,261.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



6635

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8019 Spokane City
Activity Title:                                             Spokane City NSP - Type E

 City of Spokane's LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds City of Spokane
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 The City of Spokane will enter into agreements with local non-profit agencies.  It will use 615510 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a price that is less than one
percent of the appraised value of the property.  The City of Spokane will assure the continued affordability of the property in accordance with
the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the
provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This
activity is a Type B NSP Eligible Use &ndash; Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 For more info:
 NSP Contact:    Paul Trautman, NSP Contact,
 Address:          City of Spokane, 808 W Spokane Falls Blvd, Suite 650
 Phone:             (509) 625-6325           Email:  ptrautman@spokanecity.org

Activity Description

Anywhere within the city limits of Spokane.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8020 Spokane Co
Activity Title:                                             Spokane Co NSP - Type E

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8020 Spokane Co
Activity Title:                                             Spokane Co NSP - Type E
Primary Responsible Organization:

Spokane County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Spokane County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8020 Spokane Co
Activity Title:                                             Spokane Co NSP - Type E

 Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Spokane Co needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Spokane Co will enter into agreements with local non-profit agencies.  It will use $436,763 of NSP funds to purchase, rehabilitate and sell or
rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent
(1%) from the current market appraised value of the property.

 Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Tim Crowley, NSP Contact,
 Address:           Spokane County, 312 West 8th, Floor 4
 Phone:              (509) 477-5722           Email:  tcrowley@spokanecounty.org

Activity Description

Anywhere within Spokane County, including the City of Spokane.

Location Description:

 Spokane County moved $436,763 in budget authority from Type E (06-8020) to Type E* (07-8020). This was done to more accurately reflect
the households that would be renting the units.

 Spokane County and the City of Spokane are doing a joint venture with Inland Empire Residential Resources (IERR) and have purchased the
old Farmer's Market in downtown Spokane. They have demolished the old structure and are in the process of building a mixed use building that
will provide 37 long term, low income eligible rentals. Thirteen of the units will be at 30% MHI, 21 at 50%MHI and 3 at 60% or below.
Construction on this building is well underway &ndash; approximately 35% complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8021 Sunnyside
Activity Title:                                             Sunnyside NSP - Type E

Activity Type: Activity Status:

Disposition Cancelled
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8021 Sunnyside
Activity Title:                                             Sunnyside NSP - Type E
Project Number: Project Title:

8021 Sunnyside NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sunnyside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8021 Sunnyside
Activity Title:                                             Sunnyside NSP - Type E

 Sunnyside's LISC score is 22 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Sunnyside as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Sunnyside needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.
 The City of Sunnyside will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services..  It will use $422,416 of NSP
funds to purchase, redevelop and then either sale or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will
be purchased at a price that is less than one percent of the appraised value of the property.  The City of Sunnyside will assure the continued
affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units.
Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8
housing as defined in 24 CFR 982.401.  This activity is a Type E NSP Eligible Use &ndash; Purchase and Redevelop Foreclosed Homes.  It also
an eligible CDBG activity in accordance with 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 For more info:
 NSP Contact:    Jim Bridges, City Manager,
 Address:          City of Sunnyside, 818 East Edison Avenue
 Phone:             (509) 836-6350           Email:  ericc@ci.sunnyside.wa.us

Activity Description

Anywhere within ZIP Code No. 98944.

Location Description:

 The Sunnyside City Council decided not to participate in NSP.  The interim city manager reports that they do not have the capacity to
administer the program.  Sunnyside's allocation of NSP funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8023 Toppenish
Activity Title:                                             Toppenish NSP - Type E

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8023 Toppenish NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8023 Toppenish
Activity Title:                                             Toppenish NSP - Type E
Primary Responsible Organization:

City of Toppenish

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Toppenish $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8023 Toppenish
Activity Title:                                             Toppenish NSP - Type E

 Toppenish LISC score is 8.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Toppenish as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Toppenish needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Toppenish will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services.  It will use $179,801 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Toppenish will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    William Murphy, City Manager,
 Address:           City of Toppenish, 21 West First Avenue
 Phone:              (509) 865-2080           Email:  wmurphy@cityoftoppenish.us

Activity Description

Anywhere within ZIP Code No. 98948.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:



6642

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type E
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vancouver

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$560,469.00

$560,469.00

$560,469.00

$560,469.00

$560,469.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $560,469.00

City of Vancouver $560,469.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type E

 Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Vancouver needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Vancouver will enter into agreements with local non-profit agencies.  It will use $385,621 of NSP funds to purchase, redevelop and then either
sell or rent homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%)
from the current market appraised value of the property.

 Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Peggy Sheehan, Community Development Manager,
 Address:           City of Vancouver, PO Box 1995
 Phone:              (509) 877-2334           Email:  peggy.sheehan@ci.vancouver.wa.us

Activity Description

Anywhere within Clark County.

Location Description:

 Project is complete, monitored and ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8025 Walla Walla
Activity Title:                                             Walla Walla  NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8025 Walla Walla
Activity Title:                                             Walla Walla  NSP - Type E
02/18/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Walla Walla Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,974.00

$306,974.00

$306,974.00

$306,974.00

$306,974.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $306,974.00

Walla Walla Housing Authority $306,974.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8025 Walla Walla
Activity Title:                                             Walla Walla  NSP - Type E

 Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Walla Walla needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 Walla Walla will enter into agreements with Walla Walla Housing Authority.  It will use $271,625 of NSP funds to purchase, redevelop and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Walla Walla will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Kim Lyonnais, Director of Development Services,
 Address:           City of Walla Walla, PO Box 478
 Phone:              (509) 527-4522           Email:  klyonnaise@ci.walla-walla.us

Activity Description

Anywhere located within the city limits of Walla Walla.

Location Description:

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06-8027 Yakima
Activity Title:                                             Yakima NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8027 Yakima
Activity Title:                                             Yakima NSP - Type E
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Yakima

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$416,435.90

$416,435.90

$318,083.00

$318,083.00

$318,083.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $318,083.00

City of Yakima $318,083.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Within the city limits of Yakima

Location Description:

 In process of closing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8030 Bellingham
Activity Title:                                             Bellingham NSP - Type E

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bellingham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,538.00

$228,538.00

$228,538.00

$228,538.00

$228,538.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $228,538.00

City of Bellingham $228,538.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        06-8030 Bellingham
Activity Title:                                             Bellingham NSP - Type E

 The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home foreclosures and,
therefore, in need of this type of emergency financial assistance.

 Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located in Whatcom
County.  It will then sell or rent the recovered housing units to income-eligible buyers or tenants.   Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

 Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the requirements of 24 CFR
92.252 for rental units and 24 CFR 92.254 for owner-occupied units.  Redevelopment of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more information:
 NSP Contact:     David Cahill, CDBG Program Manager
 Address:            210 Lottie Street, Bellingham WA  98225
 Phone:              360-778-8385           Email:  dcahillWcob.org

Activity Description

Anywhere within Whatcom County

Location Description:

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type E*
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aberdeen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,972.34

$252,972.34

$296,152.00

$281,696.45

$281,696.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $281,696.45

City of Aberdeen $281,696.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Type E*

 Funds were moved from here to activity Type E.  Some of the houses purchased will not meet the requirements for low income families and so
they needed to be paid for out of that category.  The amount of funds moved was $233,138.

 Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Aberdeen needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity.  It will use $239,202 of NSP funds to purchase, redevelop
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will
be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Lisa Scott, Community Development Director,
 Address:           City of Aberdeen, 200 East Market
 Phone:              (360) 537-3238           Email:  lscott@aberdeeninfo.com

Activity Description

Anywhere within ZIP code area No. 98520

Location Description:

 In process of being closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8006 Hoquiam NSP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type E*
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hoquiam

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$247,335.50

$247,335.50

$165,000.00

$165,000.00

$165,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $165,000.00

City of Hoquiam $165,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8006 Hoquiam
Activity Title:                                             Hoquiam NSP - Type E*

 Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Hoquiam needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Hoquiam will enter into agreements with NeighborWorks of Grays Harbor.  It will use $242,416 of NSP funds to purchase, redevelop and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Brian Shay, City Administrator,
 Address:           City of Hoquiam, 609 8th Street
 Phone:              (360) 532-5700 x 243  Email:  bshay@cityofhoquiam.com

Activity Description

Anywhere within ZIP code area No. 98550

Location Description:

 Project is complete and ready to start the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8007 Kelso
Activity Title:                                             Kelso NSP - Type E*

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8007 Kelso
Activity Title:                                             Kelso NSP - Type E*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kelso $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8007 Kelso
Activity Title:                                             Kelso NSP - Type E*

 $75,000 in funds were transferred into this activity from Kelso's Type D:Demolition activity.  Kelso's Type D activity was then cancelled.

 Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of communities with
the greatest foreclosure risk.  The State of Washington designated Kelso and Longview as jurisdictions facing a significant rise in the rate of
home foreclosures.  It finds Kelso and Longview needing emergency financial assistance to help mitigate the impacts caused by foreclosure
crisis.

 Kelso will enter into agreements with the Longview Housing Authority.  The Longview Housing Authority will recover foreclosed properties
within the city limits of both Kelso and Longview.   It will use $132,558 of NSP funds to purchase, rehabilitate and sell or rent foreclosed homes
to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

 Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Michael Kerins, AICP, Director of Community Development,
 Address:           City of Kelso, WA, 203 S. Pacific Ave., #208
 Phone:              (360) 423-9922           Email:  mkerins@kelso.gov

Activity Description

Anywhere within AIP code areas No. 98626 and No. 98632

Location Description:

 Revised Action Plan and moved budgets and related expenditures to more accurately reflect the actual families with their incomes in the
recovered properties.

 Program is now ready to close.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8008 Kent
Activity Title:                                             Kent NSP - Type E*

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8008 Kent
Activity Title:                                             Kent NSP - Type E*
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8008 Kent NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kent

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,243.93

$170,243.93

$170,243.93

$170,243.93

$170,243.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $170,243.93

City of Kent $170,243.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city of Kent partnered with Habitat to implement their NSP program.  Habitat is a developer and so any revenues earned are not
considered Program Income.

 Habitat purchased, rehabilitated 1 house under this NSP Type E (07-8008) Category.  It wsa then sold to a low income eligible family.

 The address of the house is:11947 SE 254th St., Kent.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8008 Kent
Activity Title:                                             Kent NSP - Type E*

Anywhere within the city limits of Kent.

Location Description:

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8012 (Non RLF) Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lakewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$562,096.89

$562,096.89

$566,603.00

$562,096.89

$562,096.89

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8012 Lakewood
Activity Title:                                             Lakewood NSP - Type E*

Total Funds Expended: $560,834.38

City of Lakewood $560,834.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Lakewood needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Lakewood will enter into agreements with Habitat for Humanity.  It will use $59,546 of NSP funds to purchase, redevelop and then either sell
or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

 Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Alice Bush, City Clerk,
 Address:           City of Lakewood, 6000 Main Street SW
 Phone:              (253) 589-2489           Email:  abush@cityoflakewood.us

Activity Description

Anywhere within the City of Lakewood's CDBG entitlement area.

Location Description:

 Reconstruction work continues.  Habitat finished foundation, plumbing and electrical for 2nd NSP home on 14427 Washington St., Lakewood.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8013 Moses Lake
Activity Title:                                             Moses Lake NSP - Type E*

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8013 Moses Lake NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moses Lake

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8013 Moses Lake
Activity Title:                                             Moses Lake NSP - Type E*

 Moses Lake LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Moses Lake as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Moses Lake needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Moses Lake will enter into agreements with local non-profit agencies.  It will use $125,000 of NSP funds to purchase, redevelop and then either
sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

 Moses Lake will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Gilbert Alvarado, Community Development Manager
 Address:           City of Moses Lake, PO Box 1579, Moses Lake, WA   98837
 Phone:              (509) 766-3600        Email:  galvarado@ci.moses-lake.wa.us

Activity Description

Anywhere within ZIP code area No. 98837

Location Description:

 The City of Moses Lake choose to not participate in the Neighborhood Stabilization Program and withdrew their grant application.  Their NSP
funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type E*

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8017 Snohomish Co NSP
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Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type E*
Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Snohomish County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8017 Snohomish County
Activity Title:                                             Snohomish Co NSP - Type E*

 Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Snohomish County
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Snohomish County will enter into an agreement with the Snohomish County Housing Authority.  They plan to recover foreclosed residential
properties and redevelop them.  The properties will be rented to households that earn less than 50% of area median income.  The foreclosed
properties will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units
and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use   (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Dean Weitenhagen, Supervisor of OHHCD,
 Address:           Snohomish County, 3000 Rockfeller Avenue
 Phone:              (425) 388-3267           Email:  dean.weitenhagen@co.snohomish.wa.us

Activity Description

Anywhere within the Snohomish County CDBG entitlement area outside of the city limits of Everett.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8019 Spokane City
Activity Title:                                             Spokane NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8019 Spokane City
Activity Title:                                             Spokane NSP - Type E*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Spokane

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,250.00

$100,250.00

$100,250.00

$100,250.00

$100,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,250.00

City of Spokane $100,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8019 Spokane City
Activity Title:                                             Spokane NSP - Type E*

 City of Spokane's LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds City of Spokane
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 The City of Spokane will enter into agreements with local non-profit agencies.  It will use 615510 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a price that is less than one
percent of the appraised value of the property.  The City of Spokane will assure the continued affordability of the property in accordance with
the requirements of 24 CFR 92.252 for rental units and 24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the
provision of new housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.  This
activity is a Type B NSP Eligible Use &ndash; Purchase and Rehabilitate Foreclosed Homes.  It also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.
 For more info:
 NSP Contact:    Paul Trautman, NSP Contact,
 Address:          City of Spokane, 808 W Spokane Falls Blvd, Suite 650
 Phone:             (509) 625-6325           Email:  ptrautman@spokanecity.org

Activity Description

Anywhere within the city limits of Spokane.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8020 Spokane Co
Activity Title:                                             Spokane Co - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8020 Spokane Co
Activity Title:                                             Spokane Co - Type E*
Primary Responsible Organization:

Spokane County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$655,144.00

$655,144.00

$655,144.00

$655,144.00

$655,144.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $655,144.00

Spokane County $655,144.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8020 Spokane Co
Activity Title:                                             Spokane Co - Type E*

 Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Spokane Co needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Spokane Co will enter into agreements with local non-profit agencies.  It will use $436,763 of NSP funds to purchase, rehabilitate and sell or
rent foreclosed homes to moderate and middle income households.  Foreclosed homes will be purchased at a discount of at least one percent
(1%) from the current market appraised value of the property.

 Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type B NSP Eligible Use  (Purchase and Rehabilitate Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.201(a): Acquisition and 24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Tim Crowley, NSP Contact,
 Address:           Spokane County, 312 West 8th, Floor 4
 Phone:              (509) 477-5722           Email:  tcrowley@spokanecounty.org

Activity Description

Anywhere within Spokane County, including the City of Spokane.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8021 Sunnyside
Activity Title:                                             Sunnyside NSP - Type E*

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8021 Sunnyside NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8021 Sunnyside
Activity Title:                                             Sunnyside NSP - Type E*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Sunnyside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8021 Sunnyside
Activity Title:                                             Sunnyside NSP - Type E*

 Sunnyside LISC score is 22 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Sunnyside as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Sunnyside needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Sunnyside will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services.  It will use $168,967 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Sunnyside will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Jim Bridges, City Manager,
 Address:           City of Sunnyside, 818 East Edison Avenue
 Phone:              (509) 836-6350           Email:  ericc@ci.sunnyside.wa.us

Activity Description

Anywhere within ZIP Code No. 98944.

Location Description:

 The Sunnyside City Council decided not to participate in NSP.  The interim city manager reports that they do not have the capacity to
administer the program.  Sunnyside's allocation of NSP funds will need to be redistributed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:



6668

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8022 Tacoma
Activity Title:                                             Tacoma NSP - Type E*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tacoma

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$447,966.67

$447,966.67

$447,966.67

$447,966.67

$337,177.39

$110,789.28

Program Income Received: $0.00

Total Funds Expended: $447,966.67

City of Tacoma $447,966.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8023 Toppenish
Activity Title:                                             Toppenish NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8023 Toppenish NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Toppenish

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$247,415.25

$247,415.25

$247,415.25

$247,415.25

$247,415.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $247,415.25

City of Toppenish $247,415.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8023 Toppenish
Activity Title:                                             Toppenish NSP - Type E*

 Toppenish LISC score is 8.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Toppenish as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Toppenish needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Toppenish will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services.  It will use $59,934 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Toppenish will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    William Murphy, City Manager,
 Address:           City of Toppenish, 21 West First Avenue
 Phone:              (509) 865-2080           Email:  wmurphy@cityoftoppenish.us

Activity Description

Anywhere within ZIP Code No. 98948.

Location Description:

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type E*

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type E*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Vancouver

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Vancouver $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8024 Vancouver
Activity Title:                                             Vancouver NSP - Type E*

 Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Vancouver needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

 Vancouver will enter into agreements with local non-profit agencies.  It will use $486,629 of NSP funds to purchase, redevelop and then either
sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

 Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Peggy Sheehan, Community Development Manager,
 Address:           City of Vancouver, PO Box 1995
 Phone:              (509) 877-2334           Email:  peggy.sheehan@ci.vancouver.wa.us

Activity Description

Anywhere within Clark County.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type E*

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type E*
02/18/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Walla Walla

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Walla Walla $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8025 Walla Walla
Activity Title:                                             Walla Walla NSP - Type E*

 Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of
Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Walla Walla needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
 Walla Walla will enter into agreements with Walla Walla Housing Authority.  It will use $271,625 of NSP funds to purchase, redevelop and then
either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

 Walla Walla will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Kim Lyonnais, Director of Development Services,
 Address:           City of Walla Walla, PO Box 478
 Phone:              (509) 527-4522           Email:  klyonnaise@ci.walla-walla.us

Activity Description

Anywhere within ZIP code area No. 99362.

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8027 Yakima
Activity Title:                                             Yakima NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8027 Yakima
Activity Title:                                             Yakima NSP - Type E*
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Yakima

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,649.43

$201,649.43

$300,002.33

$277,144.62

$277,144.62

$0.00

Program Income Received: $606.76

Total Funds Expended: $277,751.38

City of Yakima $277,751.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8027 Yakima
Activity Title:                                             Yakima NSP - Type E*

 Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk.  The State of Washington
designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures.  It finds Yakima needing emergency financial
assistance to help mitigate the impacts caused by foreclosure crisis.

 Yakima will enter into agreements with Habitat for Humanity.  It will use $300,000 of NSP funds to purchase, redevelop and then either sell or
rent foreclosed homes to households who earn less than fifty percent of the area median income.  Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

 Yakima will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and
24.CFR.254 for owner-occupied units.  Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more info:
 NSP Contact:    Archie Matthews, Community Development Manager
 Address:           City of Yakima, 129 North Second Street, Yakima, WA   98901
 Phone:              (509) 575-6113           Email:  amatthew@ci.yakima.wa.us

Activity Description

Anywhere within the City of Yakima's CDBG entitlement area.

Location Description:

 In process of closing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07-8030 Bellingham
Activity Title:                                             Bellingham NSP - Type E*

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8030 Bellingham
Activity Title:                                             Bellingham NSP - Type E*
09/01/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bellingham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,945.00

$97,945.00

$97,945.00

$97,945.00

$97,945.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,945.00

City of Bellingham $97,945.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        07-8030 Bellingham
Activity Title:                                             Bellingham NSP - Type E*

 The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home foreclosures and,
therefore, in need of this type of emergency financial assistance.

 Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located in Whatcom
County.   Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.  They will then sell or rent the recovered housing units to income-eligible buyers or tenants.

 Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the requirements of 24 CFR
92.252 for rental units and 24 CFR 92.254 for owner-occupied units.  Redevelopment of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

 This activity is a Type E NSP Eligible Use  (Purchase and Redevelop Foreclosed Homes).  It is also an eligible CDBG activity in accordance with
24 CFR 570.202:  Eligible Rehabilitation and Preservation Activities.

 For more information, contact:
 NSP Contact:     David Cahill
 Address:             201 Lottie Street, Bellingham, WA  98225
 Phone:               360-778-8385              Email:  dcahill@cob.org

Activity Description

Anywhere in Whatcom County

Location Description:

 Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Admin
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Aberdeen

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Aberdeen $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project administration and planning

Activity Description

NA

Location Description:

 No change from previous QPR.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8001 Aberdeen
Activity Title:                                             Aberdeen NSP Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8003 Clark County
Activity Title:                                             Clark Co NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clark County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,028.71

$75,028.71

$75,028.71

$75,028.71

$75,028.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,028.71

Clark County $75,028.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8003 Clark County
Activity Title:                                             Clark Co NSP Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clark Co's NSP admin and planning

Activity Description

NA

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8004 Everett
Activity Title:                                             Everett NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8004 Everett NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Everett

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8004 Everett
Activity Title:                                             Everett NSP Admin
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,843.74

$21,843.74

$21,843.74

$21,843.74

$21,843.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,843.74

City of Everett $21,843.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

NA

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8005 Federal Way
Activity Title:                                             Federal Way NSP Admin

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8005 Federal Way
Activity Title:                                             Federal Way NSP Admin
Administration Completed

Project Number: Project Title:

8005 Federal Way NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Federal Way

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,584.00

$27,584.00

$27,584.00

$27,584.00

$27,584.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,584.00

City of Federal Way $27,584.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

NA

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8005 Federal Way
Activity Title:                                             Federal Way NSP Admin

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8006 Hoquiam
Activity Title:                                             Hoquiam NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2009

National Objective:

N/A

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Hoquiam

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8006 Hoquiam
Activity Title:                                             Hoquiam NSP Admin

Total Funds Expended: $0.00

City of Hoquiam $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

NA

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8007 Kelso
Activity Title:                                             Kelso NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8007 Kelso
Activity Title:                                             Kelso NSP Admin
Primary Responsible Organization:

City of Kelso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,723.00

$25,723.00

$25,723.00

$25,723.00

$25,723.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,723.00

City of Kelso $25,723.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8008 Kent
Activity Title:                                             Kent NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8008 Kent NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Kent

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,763.00

$23,763.00

$23,763.00

$23,763.00

$23,763.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,763.00

City of Kent $23,763.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8008 Kent
Activity Title:                                             Kent NSP Admin

TBD

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8009 King County
Activity Title:                                             King Co NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8009 King Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

King County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,920.50

$43,920.50

$123,252.00

$43,920.50

$43,920.50

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8009 King County
Activity Title:                                             King Co NSP Admin

Total Funds Expended: $43,920.50

King County $43,920.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

NA

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT



6690

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8010 Kitsap County
Activity Title:                                             Kitsap Co NSP Admin
Primary Responsible Organization:

Kitsap County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,768.00

$46,768.00

$46,768.00

$46,768.00

$46,768.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,768.00

Kitsap County $46,768.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

NA

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



6691

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8011 Lacey
Activity Title:                                             Lacey NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8011 Lacey NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lacey

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lacey $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8011 Lacey
Activity Title:                                             Lacey NSP Admin

TBD

Location Description:

 No change from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8012 Lakewood
Activity Title:                                             Lakewood NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8012 (Non RLF) Lakewood NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lakewood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,339.98

$31,339.98

$31,340.00

$31,339.98

$31,339.98

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8012 Lakewood
Activity Title:                                             Lakewood NSP Admin

Total Funds Expended: $30,962.72

City of Lakewood $30,962.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8013 Moses Lake
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8013 Moses Lake
Activity Title:
Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project administration and planning necessary for Moses Lake to successfully implement the NSP.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8014 Pasco
Activity Title:                                             Pasco NSP Admin
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8014 Pasco
Activity Title:                                             Pasco NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pasco

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,112.82

$49,112.82

$44,420.50

$37,873.53

$12,611.53

$25,262.00

Program Income Received: $0.00

Total Funds Expended: $37,873.53

City of Pasco $37,873.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8014 Pasco
Activity Title:                                             Pasco NSP Admin

TBD

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8015 Pierce Co
Activity Title:                                             Pierce Co NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8015 (Non RLF) Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Pierce County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,731.63

$196,731.63

$196,731.63

$196,731.63

$196,731.63

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8015 Pierce Co
Activity Title:                                             Pierce Co NSP Admin

Total Funds Expended: $196,731.63

Pierce County $196,731.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8015 Pierce County
Activity Title:                                             Pierce Co NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Pierce County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8015 Pierce County
Activity Title:                                             Pierce Co NSP Admin
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pierce County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 This amount had to be subtracted out as the budget authority and expenditures were moved to Pierce County's Non-RLF activity 09-8015

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8016 Seattle
Activity Title:                                             Seattle NSP Project Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8016 Seattle NSP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8016 Seattle
Activity Title:                                             Seattle NSP Project Admin
Projected Start Date: Projected End Date:

02/18/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Seattle

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Seattle $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Seattle's project administration necessary to execute contracts, prepare reports, monitor performance and evaluate performance.

Activity Description

Citywide

Location Description:

 No change from previous QPR.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8016 Seattle
Activity Title:                                             Seattle NSP Project Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8017 Snohomish Co
Activity Title:                                             Snohomish Co NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Snohomish County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,531.00

$120,531.00

$120,531.00

$120,531.00

$120,531.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,531.00

Snohomish County $120,531.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8017 Snohomish Co
Activity Title:                                             Snohomish Co NSP Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8019 Spokane
Activity Title:                                             Spokane NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Spokane

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8019 Spokane
Activity Title:                                             Spokane NSP Admin
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,894.00

$57,894.00

$57,894.00

$57,894.00

$57,894.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $57,894.00

City of Spokane $57,894.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8020 Spokane County
Activity Title:                                             Spokane Co NSP Admin

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8020 Spokane County
Activity Title:                                             Spokane Co NSP Admin
Administration Under Way

Project Number: Project Title:

8020 Spokane Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Spokane County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,481.00

$34,481.00

$34,481.00

$34,481.00

$34,481.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,481.00

Spokane County $34,481.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8020 Spokane County
Activity Title:                                             Spokane Co NSP Admin

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8021 Sunnyside
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8021 Sunnyside
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8022 Tacoma
Activity Title:                                             Tacoma NSP Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



6706

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8022 Tacoma
Activity Title:                                             Tacoma NSP Admin
City of Tacoma No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,429.22

$76,429.22

$76,429.22

$56,657.28

$32,269.40

$24,387.88

Program Income Received: $0.00

Total Funds Expended: $56,657.28

City of Tacoma $56,657.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8023 Toppenish
Activity Title:                                             Toppenish NSP Admin
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8023 Toppenish
Activity Title:                                             Toppenish NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8023 Toppenish NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Toppenish

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,935.75

$4,935.75

$4,935.75

$4,935.75

$4,935.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,935.75

City of Toppenish $4,935.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8023 Toppenish
Activity Title:                                             Toppenish NSP Admin

TBD

Location Description:

 No change from previous QPR.

 Toppenish moved some of its budget authority for program administration to NSP Eligible Use Type E* (07-8023) to help fund additional
project needs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8024 Vancouver
Activity Title:                                             Vancouver NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Vancouver

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8024 Vancouver
Activity Title:                                             Vancouver NSP Admin

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

City of Vancouver $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8025 Walla Walla
Activity Title:                                             Walla Walla NSP Admin

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

8025 Walla Walla NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8025 Walla Walla
Activity Title:                                             Walla Walla NSP Admin
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Walla Walla

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Walla Walla $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 No change from previous QPR.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8025 Walla Walla
Activity Title:                                             Walla Walla NSP Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8026 Wapato
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8026 Wapato
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8027 Yakima
Activity Title:                                             Yakima NSP Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Yakima

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$32,528.67

$32,528.67

$32,528.67
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8027 Yakima
Activity Title:                                             Yakima NSP Admin
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,528.67

$32,528.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,528.67

City of Yakima $32,528.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project administration and planning necessary to successfully Yakima's NSP.

Activity Description

NA

Location Description:

 Project is complete and ready to be monitored and closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8028 Yelm
Activity Title:                                             Yelm NSP Admin

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

8028 Yelm NSP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8028 Yelm
Activity Title:                                             Yelm NSP Admin
02/18/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Yelm

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Yelm $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Project Administration and Planning

Activity Description

TBD

Location Description:

 No change from previous QPR.  Yelm moved funds from Administration to Type B*.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8028 Yelm
Activity Title:                                             Yelm NSP Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8029 State of WA
Activity Title:                                             CTED Project Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

8029 CTED Project Admin

Projected Start Date: Projected End Date:

07/01/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

STATE OF WASHINGTON CTED

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,507,244.72

$1,507,244.72

$1,381,647.54

$1,361,349.64

$1,361,349.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,361,349.64

STATE OF WASHINGTON CTED $1,361,349.64

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8029 State of WA
Activity Title:                                             CTED Project Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Services provided by CTED to manage, coordinate, monitor and evaluate the NSP in accordance to the provisions of 24 CFR 570.205 and 24
CFR 570.206

Activity Description

STATEWIDE

Location Description:

 The Washington State Department of Commerce is working closely with NSP1 Jurisdictions providing guidance as needed to finish up local
projects and close out their contracts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8030 Bellingham
Activity Title:                                             Bellingham NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bellingham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8030 Bellingham
Activity Title:                                             Bellingham NSP Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,396.38

$16,396.38

$16,396.38

$16,396.38

$16,396.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,396.38

City of Bellingham $16,396.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project administration and planning ncessary for the City of Bellingham to successfully implement the NSP.

Activity Description

Anywhere in Whatcom County

Location Description:

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-8031 Kennewick
Activity Title:                                             Kennewick NSP - Admin

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8031 Kennewick
Activity Title:                                             Kennewick NSP - Admin
Administration Completed

Project Number: Project Title:

8031 Kennewick NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Kennewick

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,346.52

$9,346.52

$9,346.52

$9,346.52

$9,346.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,346.52

City of Kennewick $9,346.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP project administration and planning.

Activity Description

Anywhere in Benton County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        09-8031 Kennewick
Activity Title:                                             Kennewick NSP - Admin

 Correction made to "Program Funds Expended"  The amount entered in "Program Funds Expended" Jul 1 thru Sep 30, 2011 is actually the
TOTAL AMOUNT expended for "To Date".  Next quarter it will just be those funds expended for that specific quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8006
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        8006
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        99-8099 Deobligated Funds
Activity Title:                                             NSP1 Deobligated Funds

Activity Type: Activity Status:

Code enforcement Under Way

Project Number: Project Title:

8099 NSP1 Unobligated Funds

Projected Start Date: Projected End Date:

02/29/2012 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

STATE OF WASHINGTON CTED

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-53-0001
Grantee :                       Washington

Award Date: Grant Authorized Amount: $28,047,781.00 Estimated PI/RL Funds: $9,000,000.00

Grantee Activity Number:                        99-8099 Deobligated Funds
Activity Title:                                             NSP1 Deobligated Funds
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,512.00

$111,512.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

STATE OF WASHINGTON CTED $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Washington State was required to set up a separate project and activity and then move $111,514 in deobligated funds into it.  HUD will then
block the use of these funds.

Activity Description

Location Description:

 $111,512 in NSP1 funds, that HUD considered "unobligated", are to be recovered from Washington State and transferred back to the federal
government.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."
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Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."



6731

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Action Plan Narrative :  Areas of Greatest Need :   AREAS OF GREATEST NEED
 The State of West Virginia (the "Grantee") has identified and prioritized the geographic areas of greatest need for the
Neighborhood Stabilization Program (NSP) where the use of NSP funds will have the most meaningful impact.  The statewide rate
of foreclosure remains low when compared to other states; however, concentrations of foreclosures are scattered throughout the
State in mostly urban and surrounding rural areas with subprime mortgages with the highest interest rates generally located in
scattered remote parts of the State.  Due to the method of recording and tracking foreclosure information by county, the
geographic areas are prioritized in three levels of priority by county.
 West Virginia's statewide foreclosure rate is 3.8% and the statewide abandonment risk is considered low as determined by HUD
in its State and Local NSP Allocations (see Attachment A-1).  While the State as a whole has a low (relative to other states)
percentage of home foreclosures, homes financed by subprime mortgage loans, and homes in default or delinquency, some areas
have experienced foreclosures at much higher rates.
 The Grantee does not have (and does not believe it exists) current, comprehensive, dependable data on the number or location
of subprime mortgages, delinquencies and defaults in the State.  The Grantee has relied upon the information presented by
HUD's statistician, Todd Richardson, at the Summit on Housing in Washington, DC, on October 7-8, 2008.  During his
presentation, Mr. Richardson stated that HUD found, in developing it's methodology for allocation of the $3.92 billion of
Emergency Assistance for the NSP across the nation, that in those states where reasonably good information could be developed
regarding subprime mortgages, delinquencies, defaults and abandoned properties, the numbers always tracked very closely in
geographic location with the more reliable available foreclosure data.
 The Grantee believes this situation is replicated in the State and that the prioritized levels of need for the NSP identified by the
Grantee listed below are those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and are likely to face a significant rise in the rate of home foreclosures in the
future.
 The Grantee used a combination of sources of information, and some degree of subjective judgment, to identify and prioritize
the geographic areas of greatest need for the NSP in the State.
 The Grantee was exceptionally fortunate to have as a resource a copy of a well researched newspaper article printed in the
September 21, 2008, edition of the  Charleston Gazette-Mail  which included a county-by-county chart showing the actual
number of foreclosed property sales reported in each of the 55 county courthouses in all of 2007 (See Attachment A-2).  This
information was developed during the early summer of 2008 when the  Charleston Gazette-Mail , with the cooperation and
participation of county clerk staff in all 55 courthouses, counted the records of trustee sales (foreclosures) for 2007.  It should be
noted that county records in the State do not distinguish or breakdown foreclosed property sales between homes.
 While the focus of the story was on the reporting of foreclosures in the State by a company called Realtyd southe Grantee was
able to use the actual foreclosure sales data to identify on a county-by-county basis where foreclosures were most numerous in
2007.  The Grantee was also able to compare actual foreclosure sales data at the State level and on a county-by-county basis to
the HUD posted "estimated number of foreclosure starts" data.  From this comparison the Grantee was able to determine that
the correlation comparison between the two sets of data was very low.  Even allowing for a 50% reduction between foreclosure
starts turning into actual foreclosures (the rate experienced by the State's housing finance agency) the correlation remained quite
low.  The Grantee spoke with Mr. Richardson regarding this situation and was advised to follow the recommendation in HUD's
Revised 10-20-08 Methodology which was to use the actual local data to determine the State's areas of greatest need rather than
the posted HUD data.
 Using the actual number of foreclosures data and the projected 2007 data from Claritas, Inc. (a nationally-recognized data
company) for the actual number of owner-occupied single-family homes, the Grantee was able to develop a ration and a ranking
of the counties based upon the number of owner-occupied homes per each foreclosure in each county.  A lower number of owner
occupied homes per each foreclosure would indicate a worse situation (see Attachment A-2, left side).
 A second valuable resource used by the Grantee to identify and prioritize the geographic areas of greatest need for the NSP was
an article entitled, "Mortgage Foreclosures:  How Did We Get Here?" in the Spring/Summer 2008 edition of  MarketWise , a
community economic development publication of the Federal Reserve Bank of Richmond.  A portion of the article, particular to
the State, has been summarized in Attachment A-3.  This section describes the foreclosure situation in the State including a
description of where the owner-occupied subprime mortgages are located, as follows:
  "Owner-occupied subprime mortgages in West Virginia are concentrated in:
  1)       the Eastern Panhandle, which is part of the Washington, D.C., metro area;   2)       portions of other cross-border metro
areas such as the Cumberland, MD-WV metro area and the Parkersburg, WV-Marietta, OH metro area;   3)       Beckley  , WV
metro area; and    4)       A few small towns and very remote areas.
  Three additional cross-border metro areas are classified as moderately risky for the First Quarter 2008:  Huntington, WV-
Ashland, KY MSA; Parkersburg, WV-Marietta, OH MSA; and Martinsburg, WV, which is part of the Washington D.C., metro area."
 The article made the point that subprime mortgages with the highest rates tend to be located in scattered remote parts of the
State and that the top five zip codes for foreclosure filings
inteSataesradarsfurmtrpltnaestabodrohrsae:nbpMrinbrgadCareTonWitnWeligadp&am;ap;mp;lt/>
  A third recourse included three slides dated April 2008 from a presentation given by the Federal Reserve to West Virginia bankrs
during the second week in October (see Attachment A-4).  The first slide is a State map showing the locatiooteprcnaeoone-
cuiehmewthsbrme mortgges mortan9dysdlnqet&bsp; The second slide is a State map showing the location of the percentage of
owner-occupied homes with subprime mortgages that are in foreclosure or Real Estate Owned (REO).  The third slide is a chart
showing the top 20 zip codes by percentage of owner-occupied households with subprime loans in the State including
information on percentages in foreclosure or REO and those 60 and 90 days past due.  This chart is also dated April 2008.
  Neither the article, maps, nor the chart mentioned above is as current or as comprehensive as the Grantee would like.
However, taken together they strongly validate the scattered nature of the foreclosure crisis in the State, the Grantee's method of
prioritizing geographic areas of need for the NSP into three levels of priority by county, and the Grantee's selection of specific
areas of need for the NSP.
 The Grantee was also able to obtain two graphs from the Mortgage Bankers Association National Delinquency Survey which
clearly show the worsening subprime adjustable rate mortgage foreclosure crises in West Virginia through June 2008 (See
Attachment A-5).  The graphs show the increasing percentages of subprime adjustable rate mortgages becoming delinquent and
those falling into foreclosure, reaching levels that equal or exceed those reached in 2001.
  Based upon an analysis of the actual foreclosure data, some verification and correction of actual recording data to conform with
county records, the information and methodology discussed above, and with some consideration to available unemployment and
decreased real estate value information, and a considerable degree of subjective judgement, the Grantee identified the following
three levels of greatest need for the NSP in the State as well as the method of priority emphasis described below.
  Level One:
  The 12 geographic areas of greatest need for the NSP where the Grantee will give first priority emphasis to use of the NSP
funds are within the following counties:  Berkeley, Brooke, Cabell, Fayette, Hancock, Jefferson, Marshall, Kanawha, Raleigh, Ohio,
Wayne and Wood.  Within these 12 counties the Grantee will give first priority emphasis to the use of the NSP funds in those
Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that
would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's
Area Median Income".
  Level Two:
  The 13 geographic area of moderate need for the NSP where the Grantee will give second priority emphasis to the use of the
NSP funds are withing the following counties:  Doddridge, Hampshire, Harrison, Lewis, Mason, Mercer, Pleasants, Pocahontas,
Putnam, Roane, Summers, Tyler and Wirt.  These counties have lower ratios of foreclosed properties to owner-occupied homes
than the remaining 30 counties. Within these 13 counties the Grantee will give second priority emphasis to the use of the NSP
funds in those Census Block Groups that HUD has identified in its Neighborhood Stabilization Target Table as areas "...meeting
the requirement for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with
incomes that do not exceed 120% of HUD's Area Median Income".
  LevelThree:
  The third geographic area of need for the NSP where the Grantee will give third priority emphasis to the use of the NSP funds
will include the remaining 30 counties.  Within these 30 counties the Grantee will give third priority emphasis to the use of the
NSP funds in those Census Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement
for area benefit that would satisfy the statutory requirement that the funds be used to serve persons with incomes that do not
exceed 120% of HUD's Area Median Income".
 Due to the time constraints of the NSP, priority emphasis will be established and enforced as follows: during the first six months
after the date HUD signs the NSP grant agreement, activities described under this Action Plan (the "NSP Substantial
Amendment") will be focused on and limited to the Level One areas described above.  At the conclusion of this six-month period,
activities described under this Action Plan will be extended to the Level Two areas described above while continuing activities in
the Level One areas as before.  Eight months after the date HUD signs the NSP grant agreement, activities described under this
Action Plan will be extended to the Level Three areas described above while continuing activities in the Level One and Level Two
areas as before.
 This method will place emphasis on those geographic areas of greatest need for the NSP and where the NSP funds will have a
meaningful impact while allowing the Grantee sufficient time to utilize 100% of the funds within the time constraints of the NSP.
There is no breakdown of the State allocation to specific pre-identified areas and no guarantee that NSP funds will be sufficient to
address Level Two or Level Three priority areas (or Level One priority areas in its entirety).  Activities will be undertaken (and
NSP funds used) as they are found and evaluated by the Grantee.  The awarding of funds will end when all grant funds, including
program income, are fully expended by the Grantee to specific properties, unless additional funds become available.
   NOTE:   For the purposes of the  Continuum of Care projects only , applications from all tiers for NSP funding will be submitted
to the Grantee within four months from the date HUD signs the NSP grant agreement.  They will then be processed, evaluated,
funded, or rejected.  Subsequent rounds may be scheduled on an as-needed basis.
    Distribution and and Uses of Funds :   DISTRIBUTION AND USES OF FUNDS
  The Grantee anticipates receiving an allocation of $19,600,000 through the NSP.  The Grantee proposes to use a method of
distribution that will:

 Serve only low-,moderate- and middle-income persons (LMMI) as defined in the NSP Notice, i.e., &le; 120% of area median
income with at least 25% of funds being used for housing individuals and families whose incomes do not exceed 50% of area
median income; and
 Allow maximum flexibility within the requirements of the NSP while giving priority emphasis and consideration to those areas of
greatest need as identified in Section A above; and
 Satisfy the Grantee's goal of administering the NSP to provide, to the extent feasible in a state with both very rural and urban
areas, for neighborhoods affected by the foreclosure crisis that will help stabilize and strengthen the local community.

  The Grantee has chosen the following NSP eligible activities  because they:

 Meet the LMMI national objective identified in the requirements of 2301(c)(2);
 Will have maximum effect in stabilizing neighborhoods in the areas of greatest need; and
 Can be implemented within the time limits imposed by the NSP requirements including the maximum 18-month requirement
between HUD's signing of the NSP grant agreement and the time the NSP funds are used.

  The actual activities used to distribute and use the NSP funds will depend upon the needs and investment/development
opportunities found within each of the geographic areas of greatest need identified in Section A above.  The State has a very
experienced state housing finance agency, the West Virginia Housing Development Fund, and a very active community of
Nonprofit housing and group home developers, some of whom have already begun locating properties for NSP development or
redevelopment.  The State expects to contract with the Housing Development Fund and the Governor's Office of Economic
Opportunity (OEO), to administer the NSP program.  Either directly or indirectly through the Housing Development Fund and OEO
and/or for-profit and nonprofit developers, the Grantee's method of distribution of NSP funds will include all or some of the
following activities:

  Section 2301(c)(3)(B) Purchase and Rehabilitation  of abandoned, vacant or foreclosed-upon homes and other residential
property, including multifamily apartments, in order to sell, rent or redevelop such homes and properties to house individuals
meeting the program's income requirements  (Housing Activities) ;
  Section 2301(c)(3)(E) Redevelopment  of demolished or vacant properties  (Area Benefit Activities);
  Section 2301(c)(3)(D) Demolition  of abandoned, foreclosed or blighted properties  (Area Benefit Activities);
  Section 2301(c)(3)(A) Establish Financing Mechanisms  for the purchase and redevelopment of foreclosed homes and residential
properties such as  (Housing Activities)
 Offer down payment and closing cost assistance to low- to moderate-Income homebuyers;
 Provide financing for property purchasers such as softsecond mortgage, loan lossreserves, and shared-equity loans;</li>
 Provide new homes for qualifying families;
 Provide homeownership counseling for prospective home purchasers and housing counseling for rental property tenants; and
 Establish facilities such as group homes  (Limited Clientele Activities):
  Section 2301(c)(3)(C) Establish Land Banks  for homes that have been foreclosed upon  (Area Benefit Activities); and
  Section 2301(c)(3) Administration and Planning Costs.

 As stated in Section A above, the Grantee believes that by using actual foreclosure data and other information to target its NSP
activities to the Census Block Groups that HUD has identified in those geographic areas the Grantee has identified as the areas of
greatest need, the Grantee is meeting the requirement of Section 2301(c)(2) of HERA that funds be distributed to the area of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and that are likely to face a significant rise in the rate of home foreclosures in the future.
    Definitions and Descriptions :  Blighted Structure - As defined in the WV State Code: "Blighted property" means a tract or
parcel of land that, by reason of abandonment, dilapidation, age of obsolescence, inadequate provisions for ventilation, light, air,
or sanitation, high density of population and overcrowding, deterioration of site or other improvements, or the existence of
conditions that endanger life or property by fire or other causes, or any combination of such factors, is detrimental to the public
health, safety, or welfare.
 Affordable Rents - West Virginia has two tiers of rents.
 -  Set Aside Units for families with incomes below 50% Area Median Income (AMI) - The maximum rent set for these units can
be no higher than the published Low HOME rents less the appropriate Utility Allowance.  The Utility Allowance is determined for
each community by the local Public Housing Authority.
 -  Units for families between 51% to 120% of AMI - The maximum rent set for these units can be no higher than 30% of 100%
of AMI adjusted for family size and the appropriate Utility Allowance.  Rents must be calculated as follows:
 1.  To determine 100% of AMI, go to the HUD website for the latest income limits.
http://www.huduser.org/portal/datasets/il/il10/index.html.
 2.  On this chart, Very Low Income is 50% of AMI, so double this number to determine 100% AMI for each bedroom size.  For
1-BR units, use the 2 person income limit; for 2-BR units, use the 4 person income limit; for 3-BR units, use the 6 person income
limit; for 4 BR, use the 8 person income limit.
 3.  Multiply each income limit by .3 (30%).
 4.  Divide by 12.
 5.  Subtract the appropriate Utility Allowance (determined by the local public housing authority).  That number is the monthly
maximum allowable rent per bedroom size.
 6.  The subrecipient should set the rent at an amount less than the maximum allowed, and it should be reasonable given
comparable units in the local market.  Also, the rents should not be so high as to unduly enrich the subrecipient.
 -  If a project receives federal or state project-based subsidies and the tenant pays no more than 30 percent of his or her rent,
the maximum rent may be the rent allowable under the project based subsidy program.
 Long Term Affordability - Subrecipients must ensure continued affordability for NSP-assisted housing by the use of WVDO-
approved enforceable recorded liens, written agreements, and contracts that ensure that, to the maximum extent practical and
longest feasible term, property assisted with NSP funds will remain affordable to individuals or families whose incomes do not
exceed 120% AMI or, for units originally assisted with funds that meet the 25% setaside, will remain affordable to individuals
and families whose incomes  do not exceed 50% AMI.
  The minimum affordability requirements for NSP are:
  Rental Projects
 NSP Subsidy per Unit                                             Affordability Period
 Less than $15,000               &p;                                          5 years
 $15,000 - $40,000                                                          10 years
 More than $40,000                                                          15 years
 Acquisition or Building of New Construction Unit                   20 years
  These are minimum requirements.  The subrecipient may propose to implement more stringent affordability requirements than
the minimum listed above to ensure that the properties remain affordable for as long as possible.
  Rental property owners/managers will be required to document that the units are occupied by income-qualified households
during the period of affordability, both upon initial occupancy of the units and each time they are vacated and re-occupied.
 Housing Rehabilitation Standards - Rehabilitation of a residential property shall meet all applicable local codes, rehabilitation
standards, ordinances, and zoning ordinances at the time of project completion.  Standards set forth in the State Building Code
(WV Code 87-4-1) will be utilized as the minimum requirements and standards for residential structures and all existing premises,
including equipment and facilities for light, ventilation, space, heating, sanitation, protection from the elements, safety from fire,
and other hazards, and for safe and sanitary maintenance.
 -All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include
changes to structural elements such as flooring systems, columns, or load bearing interior or exterior walls) of a residential
building up to 3 stories must be designed to meet the standard for Energy Star Qualified New Homes.
   -All gut rehabilitation or new construction of mid- or high-rise multi-family housing must be designed to meet American Society
of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is
the Energy Star standard for multi-family buildings piloted by the Environmental Protection Agency and the Department of
Energy).
  -Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace
older obsolete products and appliances (suchas windows, doors, lighting, hotwater heaters, furnaces, boilers, airconditioning
units, refrigerators, clothes washers,and dishwashers) with EnergyStar-46 labeled products.
  -Water efficient toilets, showers, and faucets, such as those with theWaterSense label, must be installed.
  -Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, and
fires).
     Low Income Targeting :  The total NSP1 allocation for the State of West Virginia is expected to be $19,600,000, and, of that,
at least $4,900,000 shall be used to target those whose income do not exceed 50% of the local AMI, meeting the setaside
mandate.  However, Activity #1, if fully funded as proposed, meets the guidelines required to qualify that entire amount towards
the 25% setaside.
  No less than $4,900,000 of the total grant, or 25% of the total grant, will be set aside for this purpose.
    Acquisition and Relocation :  No plans for demolishing or converting any low to moderate income dwelling units.
    Public Comment :  The NSP has been made available for public review and comment.  The comment period started on
November 10, 2008 and ended at close of business on November 24, 2008.   All written comments were responded to.  That
documentation has been summarized below and made a part of this final NSP packet submitted to HUD on November 26, 2008.
  1st Group of Questions/Response

 When the state gets it's approval from HUD, is it our plan to issue an RFP to non-profit or for-profit entities in the priority target
areas for the qualified activities that have been identified, receive and evaluate those proposals and then make awards to
selected "projects" or do we envision some other type of process?
 What is the envisioned type table for this above mentioned process?
 What is the date we anticipate the State will take applications from the Level 1 communities?
 What would the application process consist of?
 Are communities allowed to directly apply for the NSP funds, or are housing agencies allowed to apply?  Or both?
 Will the line item for administration be shared with the communities to assist in implementing their projects?  Or does the State
keep all the money?
 How will the funds be awarded or who will be eligible to apply for funding?
 Will there be a request for proposal process, automatic award based on the levels or need, or will these programs be designed
and run by the State?
 If you are a non-profit, what is the process for contact regarding the possibility of funding?

  Response:
    I am responding to each of your email inquiries regarding the NSP with this email as all of your inquiries asked essentially the
same questions.
  After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly deliver programs similar to the NSP such as HOME and CDBG.
  Potential Partners will be invited to submit address-specific activities proposed to be undertaken by the applicant and funded by
NSP funds within their level of proven expertise and demonstrated capacity.  Due to the strict time requirements included in the
NSP, proposals will be required to include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner
has sufficient past direct experience and current relevant capacity and expertise, including staff and other resces, to undertake
and successfully complete the planned activities described inhential Partner'pet, and at the locations it propsp; Proposed NSP
activity sites must be located within the Level One geographic areas of greatest need in those Census Block Groups that HUD has
identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would satisfy the statutory
requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area Median Income".
  The proposal process is being developed but will require, at a minimum, that sufficient information be submitted to assure, in
the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP eligible. Please review the
NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible activities.  Proposals will be
processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as proposals are received or
developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for future processing, evaluation,
funding or rejection at its discretion.
  In order for the State to fully use the NSP funds within the 18-month period allowed, the Fund may perform with its own staff
some or all of the activities listed below in those targeted areas of the State where it cannot find or reach satisfactory
agreements and execute contracts with suitable Partners.  The Fund will closely monitor each Partner's performance and
payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or all of the following activities will
be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechanisms for the purchase or other reuse of each property;
 Identify buyers and tenants and sell or rent each property;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."
  Potential Partners should:

 Carefully review HUD's NSP website and the NSP Substantial Amendment posted on the WVDO website toudrstand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks;
andBegin preparing pooastaeteNpganFn&mbpreurmnsicuigdcmnainopstadpesent experence, capacity and expertise.

  2nd GopoQetions/Response:
  Thanks for sharing this information with those of us in the communities who are active in our Continuum of Care.
  I have read over your plan and am impressed at the information you were able to gather to determine priority needs.    I also
have a far better understanding of the activities allowed within this program.   It is exciting to know that we can further address
some of our most serious housing issues with these funds.
  As I look over this and start to think about all that we could do in our community, I realize that I have many questions.
  1.  I am not clear as to how the funds will be awarded once they are received within WV.  Or by whom?
       The $4.9 million will be awarded by OEO to those applicants using the money to provide   housing to those persons falling
under the 50% AMI .
  2.  It looks like most of these programs are those currently offered (but with limited funds)
      through our CDBG/HOME program.   Will this be an open application process or will so many
     slots/ dollars be awarded to each community based on priority need?
        OEO will use an application process.

 3.  And will the applicant agency for the community programs be OEO or WVHDF?
       I'm not sure what this question means, I need a bit more clarification.
  4.  And will the money go to the City if we are an entitlement city or will each non-profit compete individually across the state?
        OEO will defer to WV Development office and follow their protocol for CDBG entitlement areas and work with WVDO to
distribute the money according to their guidelines.
   Additional response continued to above questions/comments as it relates to the WVHDF:
 After the State of West Virginia receives an NSP grant award, the Board of the West Virginia Housing Development Fund (Fund)
must approve Fund participation in the NSP.  A contract to administer a portion of the grant funds must be executed between the
West Virginia Development Office (WVDO) and the Fund.  The Fund will then seek qualified, experienced Partners [for-profit and
nonprofit development entities, community housing development organizations (CHDOs), lenders, contractors and other
interested parties] in the Level One geographic areas of greatest need for the NSP as identified in the NSP Substantial
Amendment posted on the WVDO website.  The Partners chosen to assist the Fund in the delivery of the NSP program will have
previously demonstrated their proficiency and ability to quickly delveprgrmssiilr tothNSsuhs HMEndDBG
Ponlarterwileintdosbtdrssspciicacivtisropsetoe unerakny the applicant and funed by NSP funds within their level of proven
expertise and demonstrated capacity.  Due to the strict time requirements includedin the NSP, proposals will be required to
include unambiguous evidence, in the sole judgement of the Fund, that the potential Partner has sufficient past direct experience
ancuretelevntcapacity and expertise, including staff and other resources, to undertake and successfully complete the planned
activities described in the potential Partner's proposal within the time frames and development budget, and at the locations it
proposes.  Proposed NSP activity sites must be located within the Level One geographic areas of greatest need in those Census
Block Groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirement for area benefit that would
satisfy the statutory requirement that the funds be used to serve persons with incomes that do not exceed 120% of HUD's Area
Median Income".  The proposal process is being developed but will require, at a minimum, that sufficient information be
submitted to assure, in the sole judgement of the Fund, that both the activity proposed and the proposed activity site are NSP
eligible. Please review the NSP Substantial Amendment posted on the WVDO website and HUD's NSP website for NSP eligible
activities.  Proposals will be processed, evaluated, funded or rejected and NSP activities undertaken on an ongoing basis as
proposals are received or developed by the Fund (see below).  The Fund will reserve the right to hold individual proposals for
future processing, evaluation, funding or rejection at its discretion.  No funds will be held back for subsequent funding
competitions or other geographic areas of need.   In order for the State to fully use the NSP funds within the 18-month period
allowed, the Fund may perform with its own staff some or all of the activities listed below in those targeted areas of the State
where it cannot find or reach satisfactory agreements and execute contracts with suitable Partners.  The Fund will closely monitor
each Partner's performance and payment of developer's fees with NSP funds to assure acceptable Partner performance.  Some or
all of the following activities will be performed either by the Fund or Fund Partners:

 Actively solicit lenders and other owners of abandoned and/or foreclosed properties;
 Identify potential qualifying properties in the HUD approved census blocks;
 Evaluate each property for suitability for the NSP and the interests of the Fund (including employment of professionals in areas
such as lead-based paint, asbestos removal, structural/architectural and appraisal);
 Negotiate and purchase each property at the appropriate discount;
 For each property, hire contractors to demolish, rehabilitate, construct new housing, or perform other activities consistent with
the purpose of the NSP;
 Establish financing mechaniss for the purchase or otherreue ofeacproert;</&;&middo&nbs&nbs&nbs &p&nb; Ientifbuyes ad
tnans anselorent echopet;/p&mpt;/p&t;
 Set up land banks of foreclosed properties and plan for the properties' reuse; and
 Other activities as required consistent with meeting the purposes of the NSP such as reporting program progress and
expenditures to the State.

 It is our understanding that "The Secretary of HUD has stated that HUD will review and approve amendments as quickly as
possible.  The absolute deadline for completing the action plan amendment review process is February 13, 2009."  Potential
Partners should:

 Carefully revew HUD's NSP website and the NSP SubstanialAmedmentposed on the WVDO website to understand the program;
 Begin identifying NSP eligible abandoned, vacant or foreclosed-upon homes located in the HUD approved census blocks; and
 Begin preparing proposals that meet the NSP program and Fund requirements including documentation of past and present
experience, capacity and expertise.

  3rd Group of Questions/Comments:
 1.  Fifty percent (50%) of total grant monies should be earmarked to assist Very Low-Income West Virginians, i.e., those at or
below 50% of area median income ("AMI").
 2.  To the extent that such compliance shall be federally required of at least some potential subrecipients of NSP grant monies
(e.g., public housing authorities), the Plan should clarify what efforts the WVDO shall undertake, if any, to ensure compliance on
the part of such subrecipients with Section 3 of the Housing and Urban Development Act.
 3.  The Plan should include a definition of "affordable rent" which is consistent with the HERA requirement that at least 25% of
total funding be used for households at or below 50% of AMI.
 4.  The Plan should emphasize the goal of maintaining existing occupancy in foreclosed properties.
 5.  Given the statistics cited in paragraph 1, above, Legal Aid of West Virginia believes that very low-income West Virginians
should be the WVDO's highest priority with respect to continued affordability for NSP housing.
     Response:
  The State of West Virginia agrees with your statement that the State leads the nation in the poverty indicators cited in your
correspondence, dated November 24, 2008.  However, it should be noted that poverty levels in the 12 counties in the Level I
Target Areas appear to be inconstenwith the poverty levels in the Level II and Level III Target Areas.  While poverty levels are a
typical factor in the decision to target federal and State assistance, it is not a primary factor that is taken into consideration in the
identification of target areas under HERA.  As you are aware, the State of West Virginia is required to give primary consideration
to those census block groups that HUD has identified in its NSP Targeting Table as areas "...meeting the requirements for area
benefit that would satisfy the statutory requirement that theunds be used to serve persons with incomes tht doot exd20%f
HUD'sra MedaIncom.rdquo;bsp; Sinchevl Iaret Aeas donot sinifiantldiffr frothe ntionpoverleve,eeeisor cmmittng anymorehan5%
of the NSP for families whosencomes are at or below 50% of the Area Median Income.
  The State of West Virginia, as well as all contractorsand subrecipients, are subject to compliance with Section 3 of the Housing
and Community Development Act.  The West Virginia Development Office, in its capacity as a Participating Jurisdiction under 24
CFR Part 91 and 24 CFR Part 570, is responsible for the implementation of a Section 3 Plan.  In as much as the same may apply
to any work, such as the rehabilitation or construction of housing assisted under the NSP, the contractors and subrecipients shall
be responsible for compliance with the Secton 3 Plan adopted by the State of West Virginia.  A copy of that Plan is available from
the West Virginia Development Office.
  The State of West Virginia electd tousehe defiitioof "affordable rents" as set forth at 24 CFR Part 92.252(a), (c), (e) and (f), and
92.254 of the HOME Program regulations.  These regulations establish a standard definition of affordable rents that can be
applied through the State of West Virginia.  They also establish a minimum rent that can be used to prepare a proforma that
would allow the State of West Virginia to more accurately evaluate the financial feasibilility and viability of unsubsidized rental
housing projects.  NSP rental projects that do not generate enough revenues to offset basic operating and maintenance costs
would represent an unwise investment under the NSP.  The proposal to 30% of 50% of Area Median Income and 30% of 30% of
Area Median Income as the parameters for establishing affordable rents would make it very difficult to develop or consider any
rental housing projects under the NSP.
  The State of West Virginia elected to disqualify occupied properties, both rental and owner-occupied, for consideration under
the NSP because the tenants or owner-occupants still in residence would be eligible for relocation assistance as required under
the Uniform Relocation Act as set forth at 49 CFR Part 24.  The cost of the relocation assistance and operation of a relocation
assistance program would divert the limited financial resources available under the NSP.  While we share your concern for those
residents of foreclosed properties, we do not believe that we have adequate financial resources under the NSP to offset both the
direct and indirect costs of relocation assistance.
  The State of West Virginia has elected to use the affordability requirements set forth at 24 CFR Part 9222(a),(c), (e) and (f),
and 92.254 of the HOME Program regulations.  These regulations are consistent with provisions set forth in the HERA.  The unit
of local government or non-profit organization shall be responsible for the decision to either recapture the original NSP
investment if the sale of the assisted property should occur prior to the expiration of the required affordability period or limit the
resale of an NSP-assisted property to a very-low income family.  The use of any program income generated as the result of the
sale of an assisted shall be subject to the requirementsof the HERA and applicable proisionof 24FR Par570.
 Questions/Commets: Se96theCalitihsrovdedhe Northern Pahandle of WV with homeless services and durng this time we have
acquired an expressed understanding of the community and population served. Through on going needs assessmentsnd by
identifying gaps in the service delivery system the Coalition has adapted its programming and evolved into a housing provider.
This expansion was a direct result of the housing market necessitating a need for accessible, affordable housing for the homeless
population.  As an established housing developer and the lead agency of the Northern Panhandle Continuum of Care, the
Coalition is fully confident in our ability to offer a quality housing stock that parallels our outstanding level of cliencare and in our
capacity to review the aforementioned Action Plan and express our comments.
  According to the U.S. Department of Housing and Urban Development homeless programs can utilize these funds in several
ways such as, creating a permanent supportive housing program for homeless people through acquisiion onew cnstructin.&nbp; I
would like clarification on the Housing Activities section that states "establish facilities such as group homes (Limited Clientele
Activities). Are "group homes" inclusive of permanent housing for homeless people?  As with Supportive Housing Programs, such
as Permanent Housing for People with Disabilities, does this only include individuals?  Does "Limited Clientele Activities" pertain to
all homeless or to only those who are diagnosed with a disabling condition, as the term group home would imply?  What will the
stipulations on acquisition be when it pertains to a establishing a group home?
  Looking further into the application process, who will the applicant be for each project? If non-profits can make application
directly for housing for the homeless will they have to be members of an established Continuum of Care?  Will matching funds be
required? Will agencies in CDBG entitlement areas or HOME Consortium areas be permitted to apply, with equal consideration?
  It is expected that households with marginal incomes will be looking to maintain their existing housing and or rental situations
as opposed to over extending their already over taxed budget on new housing purchases increasing the demand for already
scarce affordable, quality rentals. With this in mind, the Coalition commends the WV Development Office, the Office of Economic
Opportunity and the WV Housing Development Fund on their timely response to the appropriation and their proactive thinking in
considering the impact that the financial crisis will present to those with special needs who be seeking housing in an ever growing
competitive rental and housing market. Thank you for your time and consideration.
     Response:
     With regards to the questions for applicants from the CDBG entitlement areas or HOME Consortium areas to apply, with equal
consideration, yes.  For WV, the NSP will be for all the identified areas of greatest need regardless of entitlement/non-entitlement
areas.
     I saw where Mr. Bailey took care of one of the questions from Ms. Badia.  Here's OEO's response to the others:

  Group homes would not be only for those persons with disabilities.  However, the intent of this program would not strictly be for
development of groups homes.  Single family homes or apartments would be the preference.  Group homes pose the potential
problem of continued subsidy to operate and may not be feasible for many non-profits.
  Permanent Housing for People with Disabilities would include individuals and families.
  The implication that the term "group home" only refers to those with a disability is a false one.  If an applicant chose a group
home for persons without disabilities it would be okay.
  As far as stipulations regarding acquisition of a group home city zoning constraints would be the only issue of "stipulations".
  Interested non-profits would be the applicants
  All who apply must be a member of an established Continuum of Care.
  No matching funds are required but would be viewed as advantageous. </strong>

 "You may acquire residential property under Eligible Use B or non-residential property (Vacant land or vacant structures) under
Eligible Use E.  Under B, you could construct residential housing that is permanent housing (e.g. residential group home).  In this
case, if you can document that the residents are below 50% of area median income it would count toward the 25% set-aside.
Under E, redevelopment, you could construct such facilities.  Most shelters are not considered housing, since they are short term.
You could assist with their construction as public facilities, but this would not count toward the 25% set-aside."

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,098,120.73

$21,130,883.96

$19,924,237.04

$19,696,447.96

$18,896,954.05

$799,493.91

Program Income Received: $1,319,870.94

Total Funds Expended: $19,696,447.96

Match Contribution: $0.00

Overall Progress Narrative:

 1-09-2017: 2016 4th QPR activity consisted of reconciling the remaining program funds and program income.  A transfer bucket was created to
budget for the funds that are in LOCCS Receipts that need to be returned to WVDO's line of credit.  Please see the narrative under TR "Transfer
Bucket" for more detail.
 A potential project has been identified to utilize the remaining NSP1 funds.  There has not been a commitment or grant agreement executed at
this time.  Target date for commitment is March 2017.
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-54-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration and
Planning Costs
Central Appalachian
Emp. Zone
Central Appalachian
Emp. Zone
Central Appalachian
Emp. Zone

Central Appalachian
Emp. Zone
Change, Inc.

Change, Inc.

Change, Inc.

Change, Inc.

Charleston-Kanawha
H.A.
Charleston-Kanawha
H.A.
City of Parkersburg

City of Parkersburg

City of Parkersburg

City of Parkersburg

City of Parkersburg

City of Parkersburg

13

CAEZ - 25  Midland
Trail, Ansted
CAEZ - Page, WV

CAEZ -25 107
Fayette Mt. Hope

CAEZ -25 112
Patteson Heights
Change 1 110 West
Bellview, Weirton

Change 2 101
Woodview Lane,
Follansbee
Change 3 921 Rainey
Hill Road, New
Cumberland
Change 4 2517
Hazlett Ave,
Wheeling
Charleston-Kanawha
LH-25
Charleston-Kanawha
LMMI
City of Parkersburg

City of Parkersburg-
1-25 615 14th
City of Parkersburg-
25 1700 Spring St
City of Parkersburg-
25 619 14th Street
City of Parkersburg-
LMMI 1344 Spring
Street
City of Parkersburg-
LMMI 1402 Spring
Street

Administration

19349 Midland
Trail, Ansted
11 Adkins Rd.
Page, WV
107 N. Fayette
Avenue, Mt.
Hope
112 Patteson
Heights
110 West
Bellview,
Weirton
101 Woodview
Lane, Follansbee
WV
921 Rainey Hill
Road, New
Cumberland
2517  Hazlett
Ave, Wheeling
WV
Washington
Manor/Littlepage
Charleston LMMI

City of
Parkersburg NSP
615 14th Street,
Parkersburg
1700 Spring
Street
619 14th Street

1344 Spring
Street

1402 Spring
Street

$19,924,237.04 $18,896,954.05 $799,493.91

$1,739,220.56 $1,562,722.56 $159,721.94

$166,416.05 $161,712.51 $4,703.54

$1,796.62 $1,796.62 $0.00

$204,643.73 $201,944.39 $2,699.34

$145,115.41 $139,420.73 $5,694.68

$249,941.33 $242,190.34 $7,750.99

$224,318.91 $209,895.05 $14,423.86

$175,886.89 $175,190.06 $696.83

$272,716.13 $271,574.21 $1,141.92

$3,073,791.20 $3,073,791.20 $0.00

$1,091,321.80 $1,091,321.80 $0.00

$0.00 $0.00 $0.00

$169,416.18 $162,486.64 $6,929.54

$6,795.82 $6,795.82 $0.00

$14,243.22 $14,243.22 $0.00

$156,065.86 $149,214.18 $6,851.68

$159,130.04 $146,510.56 $12,619.48
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-54-0001

Budget Program Funds Drawn Program Income Drawn

City of Parkersburg

City of Parkersburg

City of Parkersburg

Clendenin

Clendenin

Huntington H.A.

Huntington H.A.

Huntington H.A.

Huntington H.A.

Huntington H.A.

Huntington H.A.

Huntington H.A.

New Port One

New Port One

Raleigh County-25

Raleigh County-25

Raleigh County-25

Raleigh County-25

Raleigh County-25

City of Parkersburg-
LMMI 514 13 1/2
Street
City of Parkersburg1
- 25 512 13-1/2
Street
City Parkersburg -
LMMI 1334 Covert
Street
25045 A New
Clendenin - 25
25045 A New
Clendenin LMMI

Huntington - 1607
Artisan
Huntington - 1703
Artisan
Huntington - Barnett
Property
Huntington H. A. #1
-25 1615 Artisan
Avenue
Huntington H. A.
LMMI Artisan Heights

Huntington H.A. #2 -
25 1624 Ninth
Avenue
Huntington H.A. #3 -
25 1622 Ninth Ave
New Port One

New Port One - 25

RCCAA 1 -25 307
Allen Avenue
RCCAA-2 103 S.
Heber Street
RCCAA-3 120
Sagebrush Lane
RCCAA-4 307 G
Street
RCCAA-5 212 Purity
Hill Loop

514 13 1/2
Street

512  13-1/2
Street,
Parkersburg
1334 Covert
Street

Clendenin set
aside units
Riverview at
Clendenin
School
1607 Artisan

1703 Artisan

Huntington -
Barnett Property
1615 Artisan
Avenue

Huntington
Housing
Authority
1624 Ninth
Avenue

1622 Ninth Ave

Lowenstein
Building Capitol
St.
Lowenstein Bldg.
Capitol St.
307 Allen
Avenue
103 S. Heber
Street
120 Sagebrush
Lane
307 G Street

212 Purity Hill
Loop

$160,470.01 $147,141.46 $13,328.55

$177,137.75 $175,359.28 $1,778.47

$160,123.28 $158,489.28 $1,634.00

$584,535.00 $584,535.00 $0.00

$2,115,465.00 $2,115,465.00 $0.00

$97,762.09 $0.00 $97,762.09

$96,105.26 $2,693.55 $93,411.71

$23,643.00 $23,643.00 $0.00

$184,105.91 $101,760.84 $82,345.07

$486,704.41 $486,704.41 $0.00

$326,975.71 $247,787.96 $79,187.75

$322,013.87 $251,487.29 $70,526.58

$1,785,000.00 $1,785,000.00 $0.00

$1,015,000.00 $1,015,000.00 $0.00

$122,752.95 $120,859.93 $1,893.02

$111,764.72 $109,883.40 $1,881.32

$146,827.32 $144,895.03 $1,932.29

$120,993.31 $119,250.99 $1,742.32

$121,990.91 $120,194.76 $1,796.15
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-54-0001

Budget Program Funds Drawn Program Income Drawn

Raleigh County-25

Raleigh County-25

Raleigh County-25

Transfer Bucket

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Vandalia Heritage

Wayne H.A.

Wayne H.A.

Wayne H.A.

Wayne H.A.

Wayne H.A.

Wayne H.A.

RCCAA-6 114 Dixie
Avenue
RCCAA-7 523 Bostic
Avenue
RCCAA-8 401 Stanley
St.
TR-1

Vandalia 113 15th
Street
Vandalia 115 1/2
15th Street
Vandalia 115 15th
Street
Vandalia 117 15th
Street
Vandalia 121 15th

Vandalia 123-125
15th Street
Vandalia 129 15th
Street
Vandalia 1409 Wood
Street
Vandalia 142 14th
Street
Wayne 1 - Pinehurst
Drive
Wayne 2 Sugar Creek

Wayne 3 Franklin
Street
Wayne 4 Bison
Village
Wayne 5 1603 Poplar
Street

Wayne 6 1607
Sycamore Street

114 Dixie
Avenue, Beckley
523 Bostic
Avenue, Beckley
401 Stanley St.,
Beckley
Transfer Bucket
Holding Place
Vandalia 113
15th Street
Vandalia 115 1/2
15th Street
Vandalia 115
15th Street
Vandalia 117
15th Street
Vandalia 121
15th
Vandalia 123-
125 15th Street
Vandalia 129
15th Street
Vandalia 1409
Wood Street
Vandalia 142
14th Street
100 Pinehurst
Drive
306 Sugar Creek
Road
1519 Franklin
Street
12 Bison Village

1603 Poplar
Street, Kenova
WV
1607 Sycamore
Street, Kenova

$114,068.94 $112,319.85 $1,749.09

$130,869.06 $129,035.50 $1,833.56

$122,885.79 $91,112.45 $31,773.34

$211,013.02 $0.00 $0.00

$8,830.80 $8,830.80 $0.00

$8,690.80 $8,690.80 $0.00

$8,830.80 $8,830.80 $0.00

$8,830.80 $8,830.80 $0.00

$8,830.80 $8,830.80 $0.00

$1,237,436.19 $1,232,394.43 $5,041.76

$89,624.27 $88,527.46 $1,096.81

$59,046.16 $58,012.35 $1,033.81

$1,374,590.39 $1,309,525.46 $65,064.93

$89,920.12 $74,226.70 $15,693.42

$102,508.07 $102,508.07 $0.00

$70,260.97 $68,324.19 $1,936.78

$118,420.14 $116,702.85 $1,717.29

$62,342.59 $62,242.59 $100.00

$87,047.08 $87,047.08 $0.00

Grantee Activity Number:                        13
Activity Title:                                             Administration

Activity Type: Activity Status:
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        13
Activity Title:                                             Administration
Administration Under Way

Project Number: Project Title:

NSP006 Administration and Planning Costs

Projected Start Date: Projected End Date:

11/23/2009 11/23/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

West Virginia Development Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,739,220.56

$1,739,220.56

$1,739,220.56

$1,722,444.50

$1,562,722.56

$159,721.94

Program Income Received: $0.00

Total Funds Expended: $1,722,444.50

West Virginia Development Office
City of Elkhart1

$1,722,444.50
$369,292.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Administration

Activity Description
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        13
Activity Title:                                             Administration

Capitol Complex, Bldg. 6, Room 553
Charleston, WV 25305-0311

Location Description:

 4/1/2016 - Administration funds were disbursed relating to contract services with WVHDF in the amount of $1,136.60.  $61.87 was for
expenses relating to NSP1 and $1,074.73 was disbursed for expenses relating to NSP3.
 4/25/2016 - Administration funds were disbursed relating to contract services with WVHDF in the amount of $195.74. $139.11 was for
expenses relating to NSP1 and $56.63 was disbursed for expenses relating to NSP3.
 6/16/2016 - Administration funds were disbursed relating to contract services with WVHDF in the amount of $125.31 for NSP1 related
expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25045 A New Clendenin - 25
Activity Title:                                             Clendenin set aside units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

23 Clendenin

Projected Start Date: Projected End Date:

08/18/2010 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

25045 A New Clendenin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$584,535.00

$584,535.00

$584,535.00
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        25045 A New Clendenin - 25
Activity Title:                                             Clendenin set aside units
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$584,535.00

$584,535.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $584,535.00

25045 A New Clendenin $584,535.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Clendenin Housing LMMI

Activity Description

Riverview Clendenin

Location Description:

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25045 A New Clendenin LMMI
Activity Title:                                             Riverview at Clendenin School

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

23 Clendenin

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        25045 A New Clendenin LMMI
Activity Title:                                             Riverview at Clendenin School
01/30/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

25045 A New Clendenin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,115,465.00

$2,115,465.00

$2,115,465.00

$2,115,465.00

$2,115,465.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,115,465.00

25045 A New Clendenin $2,115,465.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clendenin Housing will acquire and rehabilitate a vacant, historic school building into multifamily rental units.  The property will consist of 18
units.  This is part of a mixed use project that includes a health center, paid with other funding sources.  This project meets Eligible Use 'E'.

Activity Description

Riverview at Clendenin School

Location Description:

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:
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Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        25045 A New Clendenin LMMI
Activity Title:                                             Riverview at Clendenin School

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAEZ - 25  Midland Trail, Ansted
Activity Title:                                             19349 Midland Trail, Ansted

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

24 Central Appalachian Emp. Zone

Projected Start Date: Projected End Date:

08/30/2010 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Central Appalachian Empowerment Zone of WV

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,416.05

$166,416.05

$166,416.05

$166,416.05

$161,712.51

$4,703.54

Program Income Received: $54,113.44

Total Funds Expended: $166,416.05

Central Appalachian Empowerment Zone of WV $166,416.05

Match Contributed: $0.00
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        CAEZ - 25  Midland Trail, Ansted
Activity Title:                                             19349 Midland Trail, Ansted

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Central Applalchia Empowerment Zone will acquire 3 single family, foreclosed properties in Fayette County for homeownership. This propery
will meet the low-income set-aside requirement.  This project meets Eligible Use 'B' and 'D'.

Activity Description

19349 Midland Train, Anstead WV

Location Description:

 02/26/2015 - Corrected the address for this Activity from 19409 Midland Trail to 19349 Midland Trail.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAEZ - Page, WV
Activity Title:                                             11 Adkins Rd. Page, WV

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

24 Central Appalachian Emp. Zone

Projected Start Date: Projected End Date:

01/01/2013 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Central Appalachian Empowerment Zone of WV

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        CAEZ - Page, WV
Activity Title:                                             11 Adkins Rd. Page, WV
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,796.62

$1,796.62

$1,796.62

$1,796.62

$1,796.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,796.62

Central Appalachian Empowerment Zone of WV $1,796.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lost property.

Activity Description

Location Description:

 Updating DRGR to reflect current expenditures.
 3/13/2013 - Property address added for expenses incurred as "lost costs".

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAEZ -25 107 Fayette Mt. Hope
Activity Title:                                             107 N. Fayette Avenue, Mt. Hope

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        CAEZ -25 107 Fayette Mt. Hope
Activity Title:                                             107 N. Fayette Avenue, Mt. Hope
Project Number: Project Title:

24 Central Appalachian Emp. Zone

Projected Start Date: Projected End Date:

08/30/2010 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Central Appalachian Empowerment Zone of WV

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,643.73

$204,643.73

$204,643.73

$204,643.73

$201,944.39

$2,699.34

Program Income Received: $111,005.60

Total Funds Expended: $204,643.73

Central Appalachian Empowerment Zone of WV $204,643.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see CAEZ 1

Activity Description

107 N. Fayette Avenue, Mt. Hope

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        CAEZ -25 107 Fayette Mt. Hope
Activity Title:                                             107 N. Fayette Avenue, Mt. Hope

 Program income of $111,005.60 was received on 06/24/2014 but just recorded in this quarter.
 The Beneficiary information was entered in June of 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAEZ -25 112 Patteson Heights
Activity Title:                                             112 Patteson Heights

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

24 Central Appalachian Emp. Zone

Projected Start Date: Projected End Date:

08/30/2010 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Central Appalachian Empowerment Zone of WV

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,115.41

$145,115.41

$145,115.41

$145,115.41

$139,420.73

$5,694.68

Program Income Received: $39,846.80
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        CAEZ -25 112 Patteson Heights
Activity Title:                                             112 Patteson Heights

Total Funds Expended: $145,115.41

Central Appalachian Empowerment Zone of WV $145,115.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see CAEZ 1

Activity Description

112 Patterson Heights

Location Description:

 10/17/2013 - Added $820.26 to the activity budget to cover carrying costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Change 1 110 West Bellview, Weirton
Activity Title:                                             110 West Bellview, Weirton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

26 Change, Inc.

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Change 1 110 West Bellview, Weirton
Activity Title:                                             110 West Bellview, Weirton
Primary Responsible Organization:

Change, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$249,941.33

$249,941.33

$249,941.33

$249,941.33

$242,190.34

$7,750.99

Program Income Received: $78,431.60

Total Funds Expended: $249,941.33

Change, Inc. $249,941.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Change, Inc. will acquire and rehabilitate this single-family, foreclosed property for homeownership.  This property will meet the low-income
set-aside requirement.  This project meets Eligible Use 'B'.

Activity Description

110 West Bellview, Wierton, WV

Location Description:

 11/06/2013 submitted draw request for additional carrying costs for $407.30.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Change 2 101 Woodview Lane, Follansbee
Activity Title:                                             101 Woodview Lane, Follansbee WV

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

26 Change, Inc.

Projected Start Date: Projected End Date:

07/27/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Change, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,318.91

$224,318.91

$224,318.91

$224,318.91

$209,895.05

$14,423.86

Program Income Received: $82,799.40

Total Funds Expended: $224,318.91

Change, Inc. $224,318.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Change 1

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Change 2 101 Woodview Lane, Follansbee
Activity Title:                                             101 Woodview Lane, Follansbee WV

101 Woodview Lane, Follansbee, WV

Location Description:

 This unit was sold in January 2014.  This was the final NSP unit in Change, Inc.'s inventory.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Change 3 921 Rainey Hill Road, New Cumberland
Activity Title:                                             921 Rainey Hill Road, New Cumberland

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

26 Change, Inc.

Projected Start Date: Projected End Date:

07/27/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Change, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,886.89

$175,886.89

$175,886.89

$175,886.89

$175,190.06

$696.83

Program Income Received: $64,258.87
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Change 3 921 Rainey Hill Road, New Cumberland
Activity Title:                                             921 Rainey Hill Road, New Cumberland

Total Funds Expended: $175,886.89

Change, Inc. $175,886.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Change 1

Activity Description

921 Rainey Hill Road, New Cumberland WV

Location Description:

 11/06/2013 submitted draw request for additional carrying costs for $17.80.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Change 4 2517  Hazlett Ave, Wheeling
Activity Title:                                             2517  Hazlett Ave, Wheeling WV

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

26 Change, Inc.

Projected Start Date: Projected End Date:

07/27/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Change 4 2517  Hazlett Ave, Wheeling
Activity Title:                                             2517  Hazlett Ave, Wheeling WV
Primary Responsible Organization:

Change, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,716.13

$272,716.13

$272,716.13

$272,716.13

$271,574.21

$1,141.92

Program Income Received: $61,599.40

Total Funds Expended: $272,716.13

Change, Inc. $272,716.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Change 1

Activity Description

2517 Hazlett Ave, Wheeling, WV

Location Description:

 There is no change with this property other than the entering the beneficiaries information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Charleston-Kanawha LH-25
Activity Title:                                             Washington Manor/Littlepage

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Charleston-Kanawha H.A.

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Charleston-Kanawha Housing Authority/Charleston Replacement Housing L.P.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,073,791.20

$3,073,791.20

$3,073,791.20

$3,073,791.20

$3,073,791.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,073,791.20

Charleston-Kanawha Housing Authority/Charleston Replacement Housing L.P. $3,073,791.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Charleston-Kanawha Housing Authority will rehabilitate a vacant 38 unit multifamily public housing project.  Multiple sources of fudns are being
used to finance the project.  This project meets Eligible Use 'E'.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Charleston-Kanawha LH-25
Activity Title:                                             Washington Manor/Littlepage

 500 Clendenin Street, Charleston, WV, 491-513 McCormick Street, Charleston, WV; 300-320 Daniel Boone Drive, Charleston, WV; Littlepage
Terrace on McVey Way, Charleston, WV

Location Description:

 04/07/2015 A monitoring review was performed on this project and was determined to be in compliance with the NSP policies and procedures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Charleston-Kanawha LMMI
Activity Title:                                             Charleston LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Charleston-Kanawha H.A.

Projected Start Date: Projected End Date:

12/02/2009 04/12/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charleston-Kanawha Housing Authority/Charleston Replacement Housing L.P.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,091,321.80

$1,091,321.80

$1,091,321.80

$1,091,321.80

$1,091,321.80

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Charleston-Kanawha LMMI
Activity Title:                                             Charleston LMMI

Total Funds Expended: $1,091,321.80

Charleston-Kanawha Housing Authority/Charleston Replacement Housing L.P. $1,091,321.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab/Reconstruction of multifamily rental project

Activity Description

Little Page Terrace, Charleston, WV

Location Description:

 04/07/2015 A monitoring review was performed on this project and was determined to be in compliance with the NSP policies and procedures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg
Activity Title:                                             City of Parkersburg NSP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

01/30/2010 01/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg
Activity Title:                                             City of Parkersburg NSP
Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Parkersburg $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Parkersburg will develop seven abandoned properties in one neighborhood into single family homeownership houses.  Four are lots
owned by the City that will be reconstructed.  One is a house owned by the City that will be rehabilitated.  Three houses will be acquired; two
will be demonished and reconstructed, and one will be rehabbed.  Three of these properties will meet the low-income set-aside requirement.
This project meets Eligible Use 'B' and 'D'.

Activity Description

Post Office Box 1627
Parkersburg, WV 26102

Location Description:

 All properties acquired and construction contracts signed, except for one.  This narrative to suffice for all other properties.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg
Activity Title:                                             City of Parkersburg NSP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg-1-25 615 14th
Activity Title:                                             615 14th Street, Parkersburg

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

07/27/2010 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,416.18

$169,416.18

$169,416.18

$169,416.18

$162,486.64

$6,929.54

Program Income Received: $75,645.65

Total Funds Expended: $169,416.18

City of Parkersburg $169,416.18

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-1-25 615 14th
Activity Title:                                             615 14th Street, Parkersburg

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see City of Parkersburg -25

Activity Description

615 14th Street, Parkersburg WV

Location Description:

 Program income of $75,645.65 was received on 05/13/2014 but just recorded in this quarter.
 The Beneficiary information was entered in May of 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg-25 1700 Spring St
Activity Title:                                             1700 Spring Street

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-25 1700 Spring St
Activity Title:                                             1700 Spring Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,795.82

$6,795.82

$6,795.82

$6,795.82

$6,795.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,795.82

City of Parkersburg $6,795.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See City of Parkersburg

Activity Description

1700 Spring Street, Parkersburg, West Virginia

Location Description:

 Per letter dated 8/9/13, the remaining funds for this project were deobigated.  This property will not be included as an NSP property.  It will be
classified as a "Loss Property".

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg-25 619 14th Street
Activity Title:                                             619 14th Street

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-25 619 14th Street
Activity Title:                                             619 14th Street
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,243.22

$14,243.22

$14,243.22

$14,243.22

$14,243.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,243.22

City of Parkersburg $14,243.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See City of Parkersburg

Activity Description

619 14th Street, Parkersburg, West Virginia

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-25 619 14th Street
Activity Title:                                             619 14th Street

 Beneficiary Data added in 4th Qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg-LMMI 1344 Spring Street
Activity Title:                                             1344 Spring Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,065.86

$156,065.86

$156,065.86

$156,065.86

$149,214.18

$6,851.68

Program Income Received: $77,020.84

Total Funds Expended: $156,065.86

City of Parkersburg $156,065.86



6759

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-LMMI 1344 Spring Street
Activity Title:                                             1344 Spring Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See City of Parkersburg

Activity Description

1344 Spring Street, Parkersburg, West Virginia

Location Description:

 This unit was sold January 2014 and the beneficiary data has been reported.  This unit produced $77,020.84 of Program Income funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg-LMMI 1402 Spring Street
Activity Title:                                             1402 Spring Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-LMMI 1402 Spring Street
Activity Title:                                             1402 Spring Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,130.04

$159,130.04

$159,130.04

$159,130.04

$146,510.56

$12,619.48

Program Income Received: $70,000.00

Total Funds Expended: $159,130.04

City of Parkersburg $159,130.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See City of Parkersburg

Activity Description

1402 Spring Street, Parkersburg, West Virginia

Location Description:

 Beneficiary data added in the 4th Qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg-LMMI 514 13 1/2 Street
Activity Title:                                             514 13 1/2 Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-LMMI 514 13 1/2 Street
Activity Title:                                             514 13 1/2 Street
Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,470.01

$160,470.01

$160,470.01

$160,470.01

$147,141.46

$13,328.55

Program Income Received: $70,000.00

Total Funds Expended: $160,470.01

City of Parkersburg $160,470.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See City of Parkersburg

Activity Description

514 13 1/2 Street, Parkersburg, West Virginia

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg-LMMI 514 13 1/2 Street
Activity Title:                                             514 13 1/2 Street

 Beneficiary data added in the 4th Qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City of Parkersburg1 - 25 512 13-1/2 Street
Activity Title:                                             512  13-1/2 Street, Parkersburg

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

07/27/2010 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,137.75

$177,137.75

$177,137.75

$177,137.75

$175,359.28

$1,778.47

Program Income Received: $74,295.30

Total Funds Expended: $177,137.75

City of Parkersburg $177,137.75
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City of Parkersburg1 - 25 512 13-1/2 Street
Activity Title:                                             512  13-1/2 Street, Parkersburg
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see City of Parkersburg -25

Activity Description

512 13 1/2 Street, Parkersburg

Location Description:

 This property was sold on August 14, 2014 and produced $74,295.30 in Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Parkersburg - LMMI 1334 Covert Street
Activity Title:                                             1334 Covert Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

21 City of Parkersburg

Projected Start Date: Projected End Date:

01/25/2012 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Parkersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        City Parkersburg - LMMI 1334 Covert Street
Activity Title:                                             1334 Covert Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,123.28

$160,123.28

$160,123.28

$160,123.28

$158,489.28

$1,634.00

Program Income Received: $68,414.29

Total Funds Expended: $160,123.28

City of Parkersburg $160,123.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

1334 Covert Street
Parkersburg, WV 25601

Location Description:

 10/17/2013 - Added $1,634.00 to the activity budget to cover carrying costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington - 1607 Artisan
Activity Title:                                             1607 Artisan

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington - 1607 Artisan
Activity Title:                                             1607 Artisan
25 Huntington H.A.

Projected Start Date: Projected End Date:

02/01/2013 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,762.09

$97,762.09

$97,762.09

$97,762.09

$0.00

$97,762.09

Program Income Received: $0.00

Total Funds Expended: $97,762.09

Huntington Housing Authority $97,762.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 10/18/2013 - The construction for this activity is now complete and has passed the Final Inspection and that the additional work (shutters,
landscape block, landscaping, parking blocks, storage buildings) is also complete. This final draw is approved for $7456.48

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington - 1607 Artisan
Activity Title:                                             1607 Artisan

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington - 1703 Artisan
Activity Title:                                             1703 Artisan

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25 Huntington H.A.

Projected Start Date: Projected End Date:

02/01/2013 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,105.26

$96,105.26

$96,105.26

$96,105.26

$2,693.55

$93,411.71

Program Income Received: $0.00

Total Funds Expended: $96,105.26

Huntington Housing Authority $96,105.26

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington - 1703 Artisan
Activity Title:                                             1703 Artisan

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 11/26/2013 - Added $0.01 due to transaction error.

Activity Description

Location Description:

 10/18/2013 - The construction for this activity is now complete and has passed the Final Inspection and that the additional work (shutters,
landscape block, landscaping, parking blocks, storage buildings) is also complete. This final draw is approved for $9812.70

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington - Barnett Property
Activity Title:                                             Huntington - Barnett Property

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

25 Huntington H.A.

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $23,643.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington - Barnett Property
Activity Title:                                             Huntington - Barnett Property
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,643.00

$23,643.00

$23,643.00

$23,643.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,643.00

Huntington Housing Authority $23,643.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Huntington Housing

Activity Description

Huntington - Barnett Property

Location Description:

 Settlement reached with property owner. Total property expenditures $23643.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington H. A. #1
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H. A. #1
Activity Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Activity is being funded with NSP3 funds ($39,867.24) as per the attached Supporting Documents.
 The Scope of this Activity is to make this single family home meet the UFAS guidelines and will include, but not be limited to, a new entrance
door with ramp, adjusting the height of the kitchen countertops and cabinets and installing an accessible dishwasher and shower, installing
additional roofing and sidewalks.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H. A. #1
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington H. A. #1 -25 1615 Artisan Avenue
Activity Title:                                             1615 Artisan Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25 Huntington H.A.

Projected Start Date: Projected End Date:

01/30/2010 01/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,105.91

$184,105.91

$184,105.91

$184,105.91

$101,760.84

$82,345.07

Program Income Received: $0.00

Total Funds Expended: $184,105.91

Huntington Housing Authority $184,105.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H. A. #1 -25 1615 Artisan Avenue
Activity Title:                                             1615 Artisan Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Huntington West Virginia Housing Authority will acquire and rehabilitate this duplex for rental.  This property was abandoned and will meet the
low-income set-aside requirement.  This project meets Eligible Use 'E'.

Activity Description

1615 Artisan Avenue Huntington, WV.

Location Description:

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington H. A. LMMI Artisan Heights
Activity Title:                                             Huntington Housing Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25 Huntington H.A.

Projected Start Date: Projected End Date:

01/30/2010 01/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H. A. LMMI Artisan Heights
Activity Title:                                             Huntington Housing Authority
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$486,704.41

$486,704.41

$486,704.41

$486,704.41

$486,704.41

$0.00

Program Income Received: $162,208.05

Total Funds Expended: $486,704.41

Huntington Housing Authority $486,704.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Huntington West Virginia Housing Authority will construct a 22 unit multifamilly rental property project on a vacant property using multiple
sources of financing.  This project meets Eligible Use 'E'.

Activity Description

2800 Artisan Heights Drive, Huntington, WV

Location Description:

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington H.A. #2 - 25 1624 Ninth Avenue
Activity Title:                                             1624 Ninth Avenue
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H.A. #2 - 25 1624 Ninth Avenue
Activity Title:                                             1624 Ninth Avenue
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25 Huntington H.A.

Projected Start Date: Projected End Date:

08/18/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,975.71

$326,975.71

$326,975.71

$326,975.71

$247,787.96

$79,187.75

Program Income Received: $0.00

Total Funds Expended: $326,975.71

Huntington Housing Authority $326,975.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Huntington H.A. #1

Activity Description

1624 Ninth Avenue, Huntington WV

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H.A. #2 - 25 1624 Ninth Avenue
Activity Title:                                             1624 Ninth Avenue

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Huntington H.A. #3 - 25 1622 Ninth Ave
Activity Title:                                             1622 Ninth Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25 Huntington H.A.

Projected Start Date: Projected End Date:

08/18/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Huntington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$322,013.87

$322,013.87

$322,013.87

$322,013.87

$251,487.29

$70,526.58

Program Income Received: $0.00

Total Funds Expended: $322,013.87

Huntington Housing Authority $322,013.87



6775

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Huntington H.A. #3 - 25 1622 Ninth Ave
Activity Title:                                             1622 Ninth Ave
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Huntington H.A. #1

Activity Description

1622 Ninth Ave, Huntington, WV

Location Description:

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        New Port One
Activity Title:                                             Lowenstein Building Capitol St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 New Port One

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Port One, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        New Port One
Activity Title:                                             Lowenstein Building Capitol St.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,785,000.00

$1,785,000.00

$1,785,000.00

$1,785,000.00

$1,785,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,785,000.00

New Port One, LLC $1,785,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Port One, LLC will acquire and rehabilitate a vacant multifamilly rental property.  This property will consist of 23 units, 14 of which will be
rented to LMMI families.  This project meets Eligible Use 'B'.

Activity Description

225 Capitol Street, Charleston, WV

Location Description:

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        New Port One - 25
Activity Title:                                             Lowenstein Bldg. Capitol St.

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        New Port One - 25
Activity Title:                                             Lowenstein Bldg. Capitol St.
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 New Port One

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

New Port One, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,015,000.00

$1,015,000.00

$1,015,000.00

$1,015,000.00

$1,015,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,015,000.00

New Port One, LLC $1,015,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Port One, LLC will acquire and rehabilitate a vacant multifamily rental property.  This property will consist of 23 units, 9 of which will meet
the low-income set-aside requirement.  This project meets Eligible Use 'B'.

Activity Description

225 Capitol Street, Charleston, WV

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        New Port One - 25
Activity Title:                                             Lowenstein Bldg. Capitol St.

 Construction activity is complete and units are being rented. Occupancy data is being collected and will be reported in the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PI-Admin
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        PI-Admin
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Activity is simply a holding place for Program Income funds designated for Administration (10% of total PI)
 10/07/2016 - Increased the "Proposed Budget" $21,000. This amount is approximately 10% of the total funds returned to HUD via Vouchers
#222173 & #252111.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PI-Projects
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        PI-Projects
Activity Title:
Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Activity is simply a holding place for Program Income funds that will be used on Projects.
 $145,987.25 was given to Huntington Housing prior to the PI Project being set up in DRGR.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA 1 -25 307 Allen Avenue
Activity Title:                                             307 Allen Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

11/30/2009 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,752.95

$122,752.95

$122,752.95

$122,752.95

$120,859.93

$1,893.02

Program Income Received: $0.00

Total Funds Expended: $122,752.95

Raleigh County Community Action $122,752.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Raleigh County Community Action Agency will acquire and rehabilitate this foreclosed single family property as a rental unit.  This property will
meet the low-income set-aside requirement.  This project meets Eligible Use 'B'.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA 1 -25 307 Allen Avenue
Activity Title:                                             307 Allen Avenue

307 Allen Avenue, Beckley, WV 25801

Location Description:

 Construction activites for this property have been completed, final inspection awarded and the property is currently rented.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Property is rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RCCAA-2 103 S. Heber Street
Activity Title:                                             103 S. Heber Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

06/17/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,764.72

$111,764.72

$111,764.72

$111,764.72

$109,883.40

$1,881.32
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-2 103 S. Heber Street
Activity Title:                                             103 S. Heber Street
Program Income Received: $0.00

Total Funds Expended: $111,764.72

Raleigh County Community Action $111,764.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA1

Activity Description

103 S. Heber Street, Beckley, WV.

Location Description:

 Construction activites for this property have been completed, final inspection awarded and the property is currently rented.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Property is rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RCCAA-3 120 Sagebrush Lane
Activity Title:                                             120 Sagebrush Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

06/17/2010 04/30/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-3 120 Sagebrush Lane
Activity Title:                                             120 Sagebrush Lane
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,827.32

$146,827.32

$146,827.32

$146,827.32

$144,895.03

$1,932.29

Program Income Received: $0.00

Total Funds Expended: $146,827.32

Raleigh County Community Action $146,827.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA1

Activity Description

120 Sagebrush Lane, Princewick, WV

Location Description:

 Construction activites for this property have been completed, final inspection was awarded in late February 2013. Rental applications are
currently being accepted for this property.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Prospective tenant paperwork is being finalized.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-3 120 Sagebrush Lane
Activity Title:                                             120 Sagebrush Lane

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RCCAA-4 307 G Street
Activity Title:                                             307 G Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

06/17/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,993.31

$120,993.31

$120,993.31

$120,993.31

$119,250.99

$1,742.32

Program Income Received: $0.00

Total Funds Expended: $120,993.31

Raleigh County Community Action $120,993.31

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-4 307 G Street
Activity Title:                                             307 G Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA1

Activity Description

307 G Street, Beckley, WV

Location Description:

 Construction activites for this property have been completed, final inspection has been awarded. Rental applications are currently being
accepted for this property.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Prospective tenant paperwork is being finalized.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RCCAA-5 212 Purity Hill Loop
Activity Title:                                             212 Purity Hill Loop

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

06/17/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-5 212 Purity Hill Loop
Activity Title:                                             212 Purity Hill Loop
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,990.91

$121,990.91

$121,990.91

$121,990.91

$120,194.76

$1,796.15

Program Income Received: $0.00

Total Funds Expended: $121,990.91

Raleigh County Community Action $121,990.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA1

Activity Description

212 Purity Hill Loop, Eccles, WV

Location Description:

 Construction activites for this property have been completed, final inspection was awarded. The tenant application process has been
completed. The property should be rented in the very near future.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Property is rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-6 114 Dixie Avenue
Activity Title:                                             114 Dixie Avenue, Beckley

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

07/22/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,068.94

$114,068.94

$114,068.94

$114,068.94

$112,319.85

$1,749.09

Program Income Received: $0.00

Total Funds Expended: $114,068.94

Raleigh County Community Action $114,068.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA-1

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-6 114 Dixie Avenue
Activity Title:                                             114 Dixie Avenue, Beckley

114 Dixie Avenue, Beckley

Location Description:

 Construction activites for this property have been completed, final inspection awarded and the property is currently rented.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Property is rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RCCAA-7 523 Bostic Avenue
Activity Title:                                             523 Bostic Avenue, Beckley

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

07/22/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,869.06

$130,869.06

$130,869.06

$130,869.06

$129,035.50

$1,833.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-7 523 Bostic Avenue
Activity Title:                                             523 Bostic Avenue, Beckley
Program Income Received: $0.00

Total Funds Expended: $130,869.06

Raleigh County Community Action $130,869.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA-1

Activity Description

523 Bostic Avenue, Beckley

Location Description:

 Construction activites for this property have been completed and final inspection awarded.Rental applications are currently being accepted for
this property.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed and rental applicatons are being accepted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RCCAA-8 401 Stanley St.
Activity Title:                                             401 Stanley St., Beckley

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

20 Raleigh County-25

Projected Start Date: Projected End Date:

07/22/2010 04/30/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-8 401 Stanley St.
Activity Title:                                             401 Stanley St., Beckley
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Raleigh County Community Action

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,885.79

$122,885.79

$122,885.79

$122,885.79

$91,112.45

$31,773.34

Program Income Received: $0.00

Total Funds Expended: $122,885.79

Raleigh County Community Action $122,885.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see RCCAA-1

Activity Description

401 Stanley St, Beckley

Location Description:

 Construction activites for this property have been completed, final inspection awarded and the property is currently rented.
 Final drawdowns for the project have been submitted and are being reviewed.
 Construction has been completed. Property is rented.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        RCCAA-8 401 Stanley St.
Activity Title:                                             401 Stanley St., Beckley

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TR-1
Activity Title:                                             Transfer Bucket Holding Place

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

TR Transfer Bucket

Projected Start Date: Projected End Date:

11/01/2016 10/31/2018

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WV Development Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,013.02

$211,013.02

$211,013.02

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WV Development Office $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        TR-1
Activity Title:                                             Transfer Bucket Holding Place

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Activity is a holding place for funds returned to HUD.
 Vandalia $148,670.43 Wayne $62,342.59

Activity Description

Location Description:

 4th- Qtr. - This activity represents the amount of funds in the LOCCS Receipts line item that requires a revision to the vouchers.  These funds
were previously returned to HUD by WVDO, but not returned to our line of credit.  This process is anticipated to be completed in January 2017.
 $148,670.43 - Vandalia - ($89,624.27 129 15th Street and $59,046.16 1409 Wood Street)
 $62,342.59 - Wayne - ($62,342.59)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 113 15th Street
Activity Title:                                             Vandalia 113 15th Street

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 113 15th Street
Activity Title:                                             Vandalia 113 15th Street
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,830.80

Vandalia Heritage Foundation $8,830.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

Vandalia 113 15th Street

Location Description:

 03/05/2013 Added the expenditure from many months ago.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 115 1/2 15th Street
Activity Title:                                             Vandalia 115 1/2 15th Street

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 115 1/2 15th Street
Activity Title:                                             Vandalia 115 1/2 15th Street
Planning Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,690.80

$8,690.80

$8,690.80

$8,690.80

$8,690.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,690.80

Vandalia Heritage Foundation $8,690.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

Vandalia 115 1/2 15th Street

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 115 1/2 15th Street
Activity Title:                                             Vandalia 115 1/2 15th Street

 03/05/2013 Added the expenditure from many months ago.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 115 15th Street
Activity Title:                                             Vandalia 115 15th Street

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,830.80

Vandalia Heritage Foundation $8,830.80
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 115 15th Street
Activity Title:                                             Vandalia 115 15th Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

Vandalia 115 15th Street

Location Description:

 03/05/2013 Added the expenditure from many months ago.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 117 15th Street
Activity Title:                                             Vandalia 117 15th Street

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 117 15th Street
Activity Title:                                             Vandalia 117 15th Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,830.80

Vandalia Heritage Foundation $8,830.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

Vandalia 117 15th Street

Location Description:

 03/05/2013 Added the expenditure from many months ago.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 121 15th
Activity Title:                                             Vandalia 121 15th

Activity Type: Activity Status:

Planning Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 121 15th
Activity Title:                                             Vandalia 121 15th
Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$8,830.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,830.80

Vandalia Heritage Foundation $8,830.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

121 15th Street

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 121 15th
Activity Title:                                             Vandalia 121 15th

 03/05/2013 Added the expenditure from many months ago.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 123-125 15th Street
Activity Title:                                             Vandalia 123-125 15th Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,237,436.19

$1,237,436.19

$1,237,436.19

$1,237,436.19

$1,232,394.43

$5,041.76

Program Income Received: $0.00

Total Funds Expended: $1,237,436.19

Vandalia Heritage Foundation $1,237,436.19
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 123-125 15th Street
Activity Title:                                             Vandalia 123-125 15th Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

123-125 15th Street

Location Description:

 Updated DRGR to reflect actual expenditures.
 Construction for the property is complete. All funds have been expended. Tenants have begun moving into the units. Rental applications are in
the approval process and rental applications are still being accepted for any vacant units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 129 15th Street
Activity Title:                                             Vandalia 129 15th Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 129 15th Street
Activity Title:                                             Vandalia 129 15th Street
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,624.27

$89,624.27

$89,624.27

$89,624.27

$88,527.46

$1,096.81

Program Income Received: $0.00

Total Funds Expended: $89,624.27

Vandalia Heritage Foundation $89,624.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vandalia H.F. will acquire and rehabilitate a multifamily rental property.  The building will consist of three rental units.  This project meet
Eligible Use 'B'.

Activity Description

This project will occur at one lot in Wheeling, WV

Location Description:

 Payment of contractor's 10% retainage for roof repairs on this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 1409 Wood Street
Activity Title:                                             Vandalia 1409 Wood Street
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 1409 Wood Street
Activity Title:                                             Vandalia 1409 Wood Street
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

12/02/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,046.16

$59,046.16

$59,046.16

$59,046.16

$58,012.35

$1,033.81

Program Income Received: $0.00

Total Funds Expended: $59,046.16

Vandalia Heritage Foundation $59,046.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 See Vandalia

Activity Description

1409 Wood Street

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 1409 Wood Street
Activity Title:                                             Vandalia 1409 Wood Street

 Updated the Total Funds Expended line item to reflect current records.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vandalia 142 14th Street
Activity Title:                                             Vandalia 142 14th Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

22 Vandalia Heritage

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vandalia Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,374,590.39

$1,374,590.39

$1,374,590.39

$1,374,590.39

$1,309,525.46

$65,064.93

Program Income Received: $0.00

Total Funds Expended: $1,374,590.39

Vandalia Heritage Foundation $1,374,590.39
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Vandalia 142 14th Street
Activity Title:                                             Vandalia 142 14th Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vandalia H.F. will acquire three abondoned lots and construct three multifamily, rental properties in one neighborhood.  The three properties
will consist of twenty rental units and all will meet the low-income set-aside requirement.  This project meets the Eligible Use 'E'.

Activity Description

142 14th Street, Wheeling, WV

Location Description:

 Updated DRGR to reflect actual expenditures.
 Construction for the property is complete. All funds have been expended. Tenants have begun moving into the units. Rental applications are in
the approval process and rental applications are still being accepted for any vacant units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Wayne 1 - Pinehurst Drive
Activity Title:                                             100 Pinehurst Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

27 Wayne H.A.

Projected Start Date: Projected End Date:

01/30/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 1 - Pinehurst Drive
Activity Title:                                             100 Pinehurst Drive
Housing Authority of Wayne County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,920.12

$89,920.12

$89,920.12

$89,920.12

$74,226.70

$15,693.42

Program Income Received: $33,107.64

Total Funds Expended: $89,920.12

Housing Authority of Wayne County $89,920.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wayne County Housing Authority will acquire and rehabilitate this single family property for homeownership. This property will meet the low-
income set-aside requirement.  This project meets Eligible Use 'B'.

Activity Description

100 Pinehurst Drive, WV

Location Description:

 08/13/2013 - This property was sold and $33,107.64 of Program Income was generated as a result of this transaction.
 09/16/2013 - Added $3,925.61 to the Activity Budget/Obligation from Admin. to cover carrying costs associated with this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 2 Sugar Creek
Activity Title:                                             306 Sugar Creek Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

27 Wayne H.A.

Projected Start Date: Projected End Date:

06/23/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,508.07

$102,508.07

$102,508.07

$102,508.07

$102,508.07

$0.00

Program Income Received: $49,392.50

Total Funds Expended: $102,508.07

Housing Authority of Wayne County $102,508.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Wayne 1

Activity Description



6808

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 2 Sugar Creek
Activity Title:                                             306 Sugar Creek Road

306 Sugar Creek Road, WV

Location Description:

 This project is complete and unit occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Wayne 3 Franklin Street
Activity Title:                                             1519 Franklin Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

27 Wayne H.A.

Projected Start Date: Projected End Date:

07/20/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,260.97

$70,260.97

$70,260.97

$70,260.97

$68,324.19

$1,936.78

Program Income Received: $26,912.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 3 Franklin Street
Activity Title:                                             1519 Franklin Street

Total Funds Expended: $70,260.97

Housing Authority of Wayne County $70,260.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Wayne 1

Activity Description

1519 Franklin Street

Location Description:

 This property was sold on 07/26/2013 and $26,912.00 of Program Income was generated due to this transaction.
 09/16/2013 - Added $1,936.78 to the Activity Budget/Obligation from Admin. to cover carrying costs related to this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Wayne 4 Bison Village
Activity Title:                                             12 Bison Village

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

27 Wayne H.A.

Projected Start Date: Projected End Date:

08/03/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 4 Bison Village
Activity Title:                                             12 Bison Village
Primary Responsible Organization:

Housing Authority of Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,420.14

$118,420.14

$118,420.14

$118,420.14

$116,702.85

$1,717.29

Program Income Received: $69,824.10

Total Funds Expended: $118,420.14

Housing Authority of Wayne County $118,420.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Wayne 1

Activity Description

12 Bison Village, Wayne County

Location Description:

 This property was sold on June 26, 2014.  The original amount of Program Income that was deposited was $113,824.10; however, the
attorney overpaid the sub-recipient by $44,000.  These funds were returned to the attorney.  The actual earned Program Income amount was
$69,825.10.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 5 1603 Poplar Street
Activity Title:                                             1603 Poplar Street, Kenova WV

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

27 Wayne H.A.

Projected Start Date: Projected End Date:

01/30/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,342.59

$62,342.59

$62,342.59

$62,342.59

$62,242.59

$100.00

Program Income Received: $0.00

Total Funds Expended: $62,342.59

Housing Authority of Wayne County $62,342.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Wayne 1

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 5 1603 Poplar Street
Activity Title:                                             1603 Poplar Street, Kenova WV

1603 Poplar Street, Kenova, WV

Location Description:

 This property is being removed from the NSP program.  $29,671.71 was deobligated because no further NSP money will be disbursed.  The
sub-recipient indicated that the property should be closing in the next 2 weeks and that WVDO will be reimbursed the initial investment of
$62,342.59.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Wayne 6 1607 Sycamore Street
Activity Title:                                             1607 Sycamore Street, Kenova

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

27 Wayne H.A.

Projected Start Date: Projected End Date:

01/30/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,047.08

$87,047.08

$87,047.08

$87,047.08

$87,047.08

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-54-0001
Grantee :                       West Virginia

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $1,530,883.96

Grantee Activity Number:                        Wayne 6 1607 Sycamore Street
Activity Title:                                             1607 Sycamore Street, Kenova
Program Income Received: $50,995.46

Total Funds Expended: $87,047.08

Housing Authority of Wayne County $87,047.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 see Wayne 1

Activity Description

1607 Sycamore Street, Kenova

Location Description:

 Project is complete and unit is occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Action Plan Narrative :  Areas of Greatest Need :  Using the data developed by HUD, it is evident every Wisconsin county has
areas where high risk foreclosure and abandonment factors are prevalent. Home Foreclosures: 12 counties in all regions of the
state have foreclosure rates exceeding 6%. Subprime Mortgages: In 25 counties in all regions of the state an estimated 25% or
more of the loans issued between 2004-2006 were categorized as high cost. Homes in Default or Delinquency: 17 counties in all
regions of the state have estimated 90-day vacancy rates of at least 4%. Unemployment Rates: 6 counties in northern Wisconsin
and 3 counties in southern Wisconsin had unemployment rates exceeding 6% in June 2008.  Distribution and and Uses of Funds :
An Amendment to the Substantial Amendment was published on December 2, 2009 which reallocated $4,280,000 in funds that
had been recouped from Activity A, WHEDA's Loan Loss Program.  Funding adjustments were made to the eligible uses
categories to reflect subsequent contract amendments reflecting a better understanding of the application of the eligible uses as
well as actual recovery needs. Funds were increased for the Acquisition/Rehab/Rental and Resale, Demolition and Redevelopment
Eligible Uses. A total of $32,208,257 has been budgeted for NSP activities. The difference of $6,335,362 from the total of
$38,779,123 comes from the $2,000,000 in Incentive Funds, the $4,280,000 in recouped funds from WHEDA (this includes
recouped admin funds) and $55,362 in funds pulled back from Jefferson County Habitat for Humanity due to lack of progress in
obligating funds.  Incentive and Recouped Funds applications were due to Commerce on January 15, 2010, and grant awards will
be posed to the Commerce NSP website by February 15, 2010.

 A total of $6,335,362 in Incentive and Recouped Funds were awarded by Commerce on February 19, 2010. To date,
$38,609,375 of the total $38,779,123 has been budgeted for NSP activities. The remaining $169,748 along with any funds
recaptured from grantees due to lack of progress in obligating resources will be reallocated to grantees for eligible activities and
admin in order to obligate all funds in a timely manner.  We anticipate allocating these funds along with any funds that may need
to be reallocated in the future from grantees due to lack of progress in obligating funds. Commerce has obligated 61% of NSP
funds to projects and will obligate all funds by the September deadline.

 As of July 20, 2010, $38,714,553 of the total $38,779,123 award has been budgeted for NSP activities. Commerce awarded
$498,566 in recouped NSP funds in July 2010. The remaining $64,570 will be reallocated to grantees for eligible activities and
admin to obligate funds in a timely manner. To date, Commerce has obligated 77% of NSP funds to projects.

 As of September 24, 2010, 100% of the $38,779,123 had been awarded, budgeted to NSP activities and obligated in DRGR by
the 18-month contract deadline. A total of $822,820 in Program Income has also been obligated to NSP Activities as of this date,
therefore actually obligating 101.33% of the State of Wisconsin's NSP funds.  Please note that due to the lack of reporting
function for PI retained by a subgrantee in DRGR, per agreement with our CPD rep, the State of Wisconsin submits a separate
spreadsheet that cumulatively documents the Program Income that our subgrantees have reported as received and obligated.
These funds are considered obligated to activities and therefore part of the calculation of NSP funds obligated to date.  Also, due
to the fact that the State of Wisconsin obligation module was frozen in DRGR two days before this deadline, some minor edits to
Action Plan and obligations will have to be made once to reflect final activities and obligations once we are permitted to do so.
 As of March 31, 2011, the State of Wisconsin's has disbursed 66% in NSP1 Program Funds plus a small amount (about $300K) of
NSP1 Program Income. The program is on track to have 100% of the NSP1 award of $38,779,123 expended by March 24, 2013.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,313,587.83

$51,121,251.54

$49,764,123.64

$47,436,507.19

$36,813,405.09

$10,623,102.10
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Program Income Received: $12,640,582.52

Total Funds Expended: $48,196,525.52

Match Contribution: $21,528,847.36

Overall Progress Narrative:

 As of the end of the quarter, the State and its NSP sub-recipients have expended approximately 127% (over $49 million) of the $38,779,123
NSP 1 allocation, a combination of both contract and program income dollars. Overall, over 98% of the activities outlined in the initial contracts
have been completed, resulting in approximately 519 units of housing. Over 100 additional projects have been set-up to use accumulated
program income.

 All sub-recipients have been monitored at least twice during the contract period. Completion monitoring visits are being scheduled as grantees
reach the end of their funds
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

Total
NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSPADM01 001

NSPADM01 002
ADVOCAP
NSPADM01 002
ANTIGO
NSPADM01 002
APPLETON
NSPADM01 002
ASHLAND
NSPADM01 002 CAP
SERVICES
NSPADM01 002
CHIPPEWA
NSPADM01 002
COULEECAP
NSPADM01 002 EAU
CLAIRE
NSPADM01 002
GREEN BAY
NSPADM01 002 HO-
CHUNK
NSPADM01 002
INDIANHEAD
NSPADM01 002
JEFFERSON
NSPADM01 002
KENOSHA
NSPADM01 002
LAKESHORE
NSPADM01 002
MADISON
NSPADM01 002
MAUSTON
NSPADM01 002
MILWAUKEE CO
CONSORTIUM
NSPADM01 002
MULTI-
COUNTY/PROJECT
HOME

Commerce
Admin
ADVOCAP
ADMIN
ANTIGO ADMIN

APPLETON
ADMIN
ASHLAND
ADMIN
CAP SERVICES
ADMIN
CHIPPEWA
ADMIN
COULEECAP
ADMIN
EAU CLAIRE
ADMIN
GREEN BAY
ADMIN
HO-CHUNK
ADMIN
INDIANHEAD
ADMIN
JEFFERSON
ADMIN
KENOSHA
ADMIN
LAKESHORE
ADMIN
MADISON
ADMIN
MAUSTON
ADMIN
MILWAUKEE CO
CONSORTIUM
ADMIN
MULTI-
COUNTY/PROJE
CT HOME
ADMIN

$50,313,587.83 $36,813,405.09 $10,792,426.92

$1,088,958.00 $787,856.40 $119,534.54

$38,625.00 $24,178.00 $0.00

$79,990.00 $43,757.00 $35,672.00

$96,254.65 $72,865.00 $23,389.65

$35,075.77 $17,142.00 $17,933.77

$60,000.00 $49,170.16 $0.00

$119,653.79 $93,456.00 $24,817.88

$115,525.00 $75,130.00 $1,235.00

$15,813.00 $11,406.00 $4,407.00

$110,000.00 $87,442.00 $10,000.00

$24,205.54 $10,052.00 $14,153.54

$68,845.00 $68,845.00 $0.00

$1,688.00 $1,688.00 $0.00

$140,106.97 $97,699.00 $37,630.87

$45,167.00 $42,317.00 $2,850.00

$104,255.00 $96,080.00 $0.00

$2,309.00 $2,309.00 $0.00

$251,599.43 $182,908.16 $52,802.95

$55,106.00 $26,378.00 $26,313.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Admin

NSP Eligible Use A
Financing Mechanism
NSP Eligible Use A
Financing Mechanism
NSP Eligible Use A
Financing Mechanism

NSP Eligible Use A
Financing Mechanism

NSP Eligible Use B
Acquisition Rehab and
Resale

NSPADM01 002
NEWCAP
NSPADM01 002
PARTNERS
NSPADM01 002
PRAIRIE DU CHIEN
NSPADM01 002
RACINE
NSPADM01 002
RENEWAL
UNLIMITED
NSPADM01 002
ROCK CO
CONSORTIUM
NSPADM01 002 RUSK
CO
NSPADM01 002
WAUKESHA CO
CONSORTIUM
NSPADM01 002
WAUSAU
NSPADM01 002
WEST CENTRAL CAA
NSPADM01 002
WESTERN
DAIRYLAND
NSPADM01 002
WHEDA
NSPADM01 002
WINNEBAGO CO HA
NSPAFM01 WHEDA
001
NSPAFM01 WHEDA
002
NSPAFM01 WHEDA
003

NSPAFM01 WHEDA
004

NSPBARRESALE01
001 ADVOCAP

NEWCAP ADMIN

PARTNERS
ADMIN
PRAIRIE DU
CHIEN ADMIN
RACINE ADMIN

RENEWAL
UNLIMITED
ADMIN
ROCK CO
CONSORTIUM
ADMIN
RUSK CO ADMIN

WAUKESHA CO
CONSORTIUM
ADMIN
WAUSAU ADMIN

WEST CENTRAL
CAA ADMIN
WESTERN
DAIRYLAND
ADMIN
WHEDA ADMIN

WINNEBAGO CO
HA ADMIN
Cancelled

Cancelled

WHEDA
HOMEBUYER
ASSISTANCE
25%
WHEDA
HOMEBUYER
ASSISTANCE
ADVOCAP HBR
25%

$109,095.00 $109,095.00 $0.00

$137,896.32 $38,705.00 $87,768.71

$191,612.00 $59,138.00 $132,474.00

$233,196.00 $155,867.21 $56,589.09

$60,689.40 $24,770.00 $14.40

$157,944.81 $118,084.00 $39,860.81

$98,025.16 $35,250.00 $62,775.16

$113,389.00 $10,531.00 $22,996.49

$135,727.00 $31,565.00 $56,223.00

$214,701.00 $180,964.00 $33,736.96

$37,880.50 $20,238.00 $14,799.06

$123,851.00 $123,851.00 $0.00

$166,848.00 $81,321.00 $47,377.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$734,121.00 $734,121.00 $0.00

$1,029,165.00 $1,029,165.00 $0.00

$90,850.92 $14,874.31 $75,976.61
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale

NSP Eligible Use B
Acquisition Rehab and
Resale

NSPBARRESALE01
001 ANTIGO

NSPBARRESALE01
001 ASHLAND

NSPBARRESALE01
001 CAP SERVICES

NSPBARRESALE01
001 CHIPPEWA

NSPBARRESALE01
001 COULEECAP

NSPBARRESALE01
001 EAU CLAIRE

NSPBARRESALE01
001 GREEN BAY

NSPBARRESALE01
001 HO-CHUNK

NSPBARRESALE01
001 KENOSHA

NSPBARRESALE01
001 LAKESHORE

NSPBARRESALE01
001 MADISON

NSPBARRESALE01
001 MAUSTON

NSPBARRESALE01
001 MILWAUKEE CO
CONSORTIUM
NSPBARRESALE01
001 MULTI-
COUNTY/PROJECT
HOME
NSPBARRESALE01
001 NEWCAP

ANTIGO HBR
25%

ASHLAND HBR
25%

CAP SERVICES
HBR 25%

CHIPPEWA HBR
25%

COULEECAP
HBR 25%

EAU CLAIRE
HBR 25%

GREEN BAY HBR
25%

HO-CHUNK HBR
25%

KENOSHA HBR
25%

LAKESHORE
HBR 25%

MADISON HBR
25%

MAUSTON HBR
25%

MILWAUKEE CO
CONSORTIUM
HBR 25%
MULTI-
COUNTY/PROJE
CT HOME HBR
25%
NEWCAP HBR
25%

$283,450.00 $182,786.00 $100,362.00

$232,683.85 $105,287.00 $26,660.09

$417,577.26 $329,000.00 $88,577.26

$327,954.96 $323,740.00 $4,214.96

$847,279.84 $823,855.44 $23,424.40

$219,342.10 $206,223.00 $11,619.10

$448,768.00 $326,305.00 $122,463.00

$133,806.15 $126,450.00 $7,356.15

$517,184.64 $500,241.60 $10,586.92

$338,760.00 $296,880.00 $41,880.00

$178,664.80 $178,664.80 $0.00

$174,134.00 $174,134.00 $0.00

$397,363.99 $49,500.00 $0.00

$326,464.00 $301,414.00 $25,050.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale

NSPBARRESALE01
001 PARTNERS

NSPBARRESALE01
001 PRAIRIE DU
CHIEN
NSPBARRESALE01
001 RACINE

NSPBARRESALE01
001 RENEWAL
UNLIMITED
NSPBARRESALE01
001 ROCK CO
CONSORTIUM
NSPBARRESALE01
001 RUSK CO

NSPBARRESALE01
001 WAUKESHA CO
CONSORTIUM
NSPBARRESALE01
001 WAUSAU

NSPBARRESALE01
001 WEST CENTRAL
CAA
NSPBARRESALE01
001 WESTERN
DAIRYLAND
NSPBARRESALE01
001 WINNEBAGO CO
HA
NSPBARRESALE01
002

NSPBARRESALE01
002 ADVOCAP

NSPBARRESALE01
002 ANTIGO

NSPBARRESALE01
002 APPLETON

PARTNERS HBR
25%

PRAIRIE DU
CHIEN HBR 25%

RACINE HBR
25%

RENEWAL
UNLIMITED HBR
25%
ROCK CO
CONSORTIUM
HBR 25%
RUSK CO HBR
25%

WAUKESHA CO
CONSORTIUM
HBR 25%
WAUSAU HBR
25%

WEST CENTRAL
CAA HBR 25%

WESTERN
DAIRYLAND HBR
25%
WINNEBAGO CO
HA HBR 25%

HOMEBUYER
ASSISTANCE

ADVOCAP HBR

ANTIGO HBR

APPLETON HBR

$589,579.66 $325,617.00 $240,766.26

$734,716.00 $313,510.00 $421,206.00

$1,265,954.31 $863,336.89 $307,396.01

$436,517.00 $360,548.00 $55,777.00

$792,728.00 $722,244.00 $70,484.00

$574,399.67 $269,000.00 $305,074.67

$353,974.84 $191,940.00 $162,034.84

$120,791.00 $0.00 $117,620.00

$513,927.25 $356,745.00 $157,182.25

$123,722.94 $120,250.00 $3,472.94

$578,328.00 $397,174.00 $181,154.00

$0.00 $0.00 $0.00

$115,000.00 $114,999.57 $0.00

$779,082.00 $440,469.00 $321,074.00

$373,226.74 $332,716.00 $40,510.74
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale

NSP Eligible Use B
Acquisition Rehab and
Resale

NSPBARRESALE01
002 ASHLAND

NSPBARRESALE01
002 CAP SERVICES

NSPBARRESALE01
002 CHIPPEWA

NSPBARRESALE01
002 COULEECAP

NSPBARRESALE01
002 EAU CLAIRE

NSPBARRESALE01
002 GREEN BAY

NSPBARRESALE01
002 HO-CHUNK

NSPBARRESALE01
002 INDIANHEAD

NSPBARRESALE01
002 KENOSHA

NSPBARRESALE01
002 LAKESHORE

NSPBARRESALE01
002 MADISON

NSPBARRESALE01
002 MAUSTON

NSPBARRESALE01
002 MILWAUKEE

NSPBARRESALE01
002 MULTI-
COUNTY/PROJECT
HOME
NSPBARRESALE01
002 NEWCAP

ASHLAND HBR

CAP SERVICES
HBR

CHIPPEWA HBR

COULEECAP
HBR

EAU CLAIRE
HBR

GREEN BAY HBR

HO-CHUNK HBR

INDIANHEAD
HBR

KENOSHA HBR

LAKESHORE
HBR

MADISON HBR

MAUSTON HBR

MILWAUKEE
HBR

MULTI-
COUNTY/PROJE
CT HOME

NEWCAP HBR

$421,189.62 $186,299.12 $234,890.50

$589,685.26 $467,100.00 $122,585.26

$431,683.91 $398,563.00 $33,120.86

$828,328.68 $625,452.85 $28,841.00

$179,277.00 $160,577.00 $17,050.00

$1,791,196.35 $993,680.00 $603,999.53

$144,684.83 $128,471.00 $16,213.83

$374,212.89 $274,280.00 $27,986.74

$1,094,999.19 $1,081,401.07 $5,456.73

$295,842.00 $267,353.00 $28,489.00

$618,120.72 $506,883.20 $111,237.52

$157,045.00 $157,045.00 $0.00

$1,163,766.68 $537,332.91 $605,192.96

$500,210.00 $398,806.00 $101,404.00

$28,943.00 $21,815.00 $7,128.00
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab and
Resale
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental

NSPBARRESALE01
002 PARTNERS

NSPBARRESALE01
002 PRAIRIE DU
CHIEN
NSPBARRESALE01
002 RACINE

NSPBARRESALE01
002 RENEWAL
UNLIMITED
NSPBARRESALE01
002 ROCK CO
CONSORTIUM
NSPBARRESALE01
002 RUSK CO

NSPBARRESALE01
002 WAUKESHA CO
CONSORTIUM
NSPBARRESALE01
002 WAUSAU

NSPBARRESALE01
002 WEST CENTRAL
CAA
NSPBARRESALE01
002 WESTERN
DAIRYLAND
NSPBARRESALE01
002 WINNEBAGO CO
HA
NSPBARRENT01 001
ADVOCAP

NSPBARRENT01 001
APPLETON

NSPBARRENT01 001
ASHLAND

NSPBARRENT01 001
CHIP NORTHLAND

PARTNERS HBR

PRAIRIE DU
CHIEN HBR

RACINE HBR

RENEWAL
UNLIMITED HBR

ROCK CO
CONSORTIUM
HBR
RUSK CO HBR

WAUKESHA CO
CONSORTIUM
HBR
WAUSAU HBR

WEST CENTRAL
CAA HBR

WESTERN
DAIRYLAND HBR

WINNEBAGO CO
HA HBR

ADVOCAP
RENTAL 25%

APPLETON
RENTAL 25%

RENTAL HSG
ASSISTANCE
25%
CHIPPEWA
RENTAL 25%
NORTHLAND

$984,348.02 $345,439.00 $463,903.25

$1,284,779.00 $525,000.00 $759,779.00

$2,191,230.36 $1,468,441.15 $686,173.96

$649,511.00 $428,572.00 $183,718.00

$1,286,762.00 $623,707.00 $343,375.00

$466,855.14 $201,000.00 $265,855.14

$347,632.36 $278,573.00 $69,059.36

$833,138.00 $490,443.00 $329,970.00

$508,537.00 $386,337.00 $122,200.00

$177,073.00 $120,250.00 $56,823.00

$583,875.00 $397,532.00 $186,343.00

$0.00 $0.00 $0.00

$525,401.00 $459,395.00 $66,006.00

$0.00 $0.00 $0.00

$114,000.00 $114,000.00 $0.00
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental

NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental

NSPBARRENT01 001
CHIP PINE

NSPBARRENT01 001
CHIPPEWA

NSPBARRENT01 001
GREEN BAY

NSPBARRENT01 001
INDIANHEAD

NSPBARRENT01 001
MAD ALLIED

NSPBARRENT01 001
MAD FISHER

NSPBARRENT01 001
MADISON

NSPBARRENT01 001
MILWAUKEE
FARWELL
NSPBARRENT01 001
MILWAUKEE
PACKARD AVE
NSPBARRENT01 001
MULTI-
COUNTY/PROJECT
HOME
NSPBARRENT01 001
NCAP CONGRESS

NSPBARRENT01 001
NCAP MAIN ST

NSPBARRENT01 001
RACINE

NSPBARRENT01 001
ROCK CO
CONSORTIUM
NSPBARRENT01 001
WAU FULTON

CHIPPEWA
RENTAL 25%
PINE
CHIPPEWA
RENTAL 25%

GREEN BAY
RENTAL 25%

INDIANHEAD
RENTAL 25%

MADISON
RENTAL 25%
ALLIED DR
MADISON
RENTAL 25%
FISHER ST
MADISON
RENTAL 25%

MILWAUKEE CO
CONSORTIUM
RENTAL 25%
MILWAUKEE
PACKARD AVE
RENTAL 25%
MULTI-
COUNTY/PROJE
CT HOME
RENTAL 25%
NEWCAP
RENTAL 25%

NEWCAP
RENTAL 25%

RACINE RENTAL
25%

ROCK CO
CONSORTIUM
RENTAL 25%
WAUSAU
RENTAL 25%
FULTON

$186,500.00 $186,500.00 $0.00

$40,975.31 $37,447.00 $3,528.31

$847,204.30 $614,679.10 $232,525.20

$404,648.80 $388,919.00 $15,729.80

$267,996.00 $267,996.00 $0.00

$272,661.00 $272,661.00 $0.00

$131,617.00 $131,617.00 $0.00

$650,000.00 $650,000.00 $0.00

$180,000.00 $180,000.00 $0.00

$77,437.00 $71,000.00 $6,437.00

$15,426.00 $15,426.00 $0.00

$232,921.00 $232,921.00 $0.00

$77,832.96 $58,679.00 $0.00

$50,000.00 $50,000.00 $0.00

$195,530.00 $195,530.00 $0.00
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental

NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental

NSPBARRENT01 001
WAUKESHA CO
CONSORTIUM
NSPBARRENT01 001
WEST CENTRAL CAA

NSPBARRENT01 001
WINNEBAGO CO HA

NSPBARRENT01 002
CHIP NORTHLAND

NSPBARRENT01 002
CHIP PINE

NSPBARRENT01 002
CHIPPEWA

NSPBARRENT01 002
INDIANHEAD

NSPBARRENT01 002
MADISON

NSPBARRENT01 002
MAUSTON

NSPBARRENT01 002
MILWAUKEE
PACKARD AVE
NSPBARRENT01 002
MULTI-
COUNTY/PROJECT
HOME
NSPBARRENT01 002
NCAP CONGRESS

NSPBARRENT01 002
NCAP MAIN ST.

NSPBARRENT01 002
NEWCAP

NSPBARRENT01 002
PARTNERS

WAUKESHA CO
CONSORTIUM
RENTAL 25%
WEST CENTRAL
CAA RENTAL
25%
0

CHIPPEWA
RENTAL
NORTHLAND
CHIPPEWA
RENTAL PINE

NSP Eligible Use
B Acquisition
Rehab Rental
INDIANHEAD
RENTAL

MADISON
RENTAL

Acq/rehab/rental
LMMI

RENTAL
MILWAUKEE
PACKARD AVE
MULTI-
COUNTY/PROJE
CT HOME

NEWCAP
RENTAL
CONGRESS
NEWCAP
RENTAL MAIN
ST.
NEWCAP
RENTAL

PARTNERS
RENTAL

$60,258.00 $60,258.00 $0.00

$550,845.41 $486,497.00 $50,000.00

$0.00 $0.00 $0.00

$114,000.00 $114,000.00 $0.00

$78,667.00 $57,500.00 $21,167.00

$148,336.35 $0.00 $148,336.35

$290,885.18 $254,745.00 $36,140.18

$60,000.00 $60,000.00 $0.00

$152,430.00 $66,510.00 $13,467.00

$180,000.00 $180,000.00 $0.00

$228,509.00 $220,380.00 $8,129.00

$0.00 $0.00 $0.00

$232,920.00 $232,920.00 $0.00

$59,780.00 $59,780.00 $0.00

$151,171.69 $0.00 $75,044.59
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use B
Acquisition Rehab
Rental
NSP Eligible Use C
Landbanking

NSP Eligible Use C
Landbanking

NSP Eligible Use C
Landbanking

NSP Eligible Use C
Landbanking

NSP Eligible Use C
Landbanking
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures

NSPBARRENT01 002
RACINE

NSPBARRENT01 002
WEST CENTRAL CAA

NSPBARRENT01 002
WINNEBAGO CO HA

NSPCLB01 001 ACQ
MILWAUKEE CO
CONSORTIUM
NSPCLB01 001 ACQ
ROCK CO
CONSORTIUM
NSPCLB01 001 DISP
MILWAUKEE CO
CONSORTIUM
NSPCLB01 001 DISP
ROCK CO
CONSORTIUM
NSPCLB01 001
WINNEBAGO CO HA
NSPDDBL01 001
ADVOCAP

NSPDDBL01 001
APPLETON

NSPDDBL01 001
ASHLAND

NSPDDBL01 001 CAP
SERVICES

NSPDDBL01 001
CHIPPEWA

NSPDDBL01 001
COULEECAP

NSPDDBL01 001
KENOSHA

NSPDDBL01 001
MAUSTON

RACINE RENTAL

WEST CENTRAL
CAA RENTAL

WINNEBAGO CO
HA RENTAL

MILWAUKEE LB
ACQ

ROCK CO
CONSORTIUM
LB ACQ
MILWAUKEE LB
- DISP

ROCK CO
CONSORTIUM
LB
0

ADVOCAP DEMO

APPLETON
DEMO

ASHLAND DEMO

CAP SERVICES
DEMO

CHIPPEWA
DEMO

0

KENOSHA DEMO

MAUSTON
DEMO

$64,304.00 $53,968.00 $10,336.00

$1,295,183.08 $1,183,273.00 $93,201.34

$0.00 $0.00 $0.00

$376,401.51 $256,324.33 $118,045.65

$183,901.00 $180,636.00 $1,350.00

$110,302.05 $35,665.46 $28,640.00

$42,767.00 $22,557.00 $8,330.00

$0.00 $0.00 $0.00

$68,400.00 $68,400.00 $0.00

$9,524.00 $9,524.00 $0.00

$19,999.00 $18,413.88 $1,584.58

$3,900.00 $3,900.00 $0.00

$22,050.00 $15,000.00 $7,050.00

$0.00 $0.00 $0.00

$107,690.11 $57,629.55 $15,224.09

$8,275.00 $8,275.00 $0.00
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use D
Demolition of Blighted
Structures
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment

NSP Eligible Use E
Redevelopment

NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment

NSPDDBL01 001
MILWAUKEE CO
CONSORTIUM
NSPDDBL01 001
NEWCAP

NSPDDBL01 001
RACINE

NSPDDBL01 001
ROCK CO
CONSORTIUM
NSPDDBL01 001
WAUSAU

NSPDDBL01 001
WEST CENTRAL CAA

NSPDDBL01 001
WINNEBAGO

NSPERD01 001
ADVOCAP
NSPERD01 001
APPLETON
NSPERD01 001
JEFFERSON
NSPERD01 001 MKE
FONDDULAC

NSPERD01 001 MKE
FRANKLINSQ

NSPERD01 001 NCAP
CONGRESS
NSPERD01 001
NEWCAP
NSPERD01 001
NEWCAP ADAMS
NSPERD01 001
NEWCAP TYLER ST
NSPERD01 001
RACINE
NSPERD01 001
WAUKESHA YWCA

MILWAUKEE CO
CONSORTIUM
DEMO
NEWCAP DEMO

RACINE DEMO

ROCK CO
CONSORTIUM
DEMO
WAUSAU DEMO

WEST CENTRAL
CAA DEMO

WINNEBAGO
DEMO

ADVOCAP
REDEV 25%
APPLETON
REDEV 25%
JEFFERSON
REDEV 25%
MKE CO
FONDDULAC
REDEV 25%
MKE REDEV
25%
FRANKLINSQ
NEWCAP REDEV
25% CONGRESS
NEWCAP REDEV
25%
NEWCAP REDEV
25% ADAMS
NEWCAP REDEV
25% TYLER ST
RACINE REDEV
25%
WAUKESHA
REDEV 25%
YWCA

$558,563.00 $443,471.42 $69,810.30

$157,000.00 $151,000.00 $6,000.00

$55,246.00 $55,246.00 $0.00

$94,234.00 $78,389.00 $15,845.00

$68,753.00 $30,105.00 $8,183.00

$0.00 $0.00 $0.00

$46,160.00 $46,160.00 $0.00

$219,081.00 $208,300.00 $10,781.00

$80,406.00 $80,406.00 $0.00

$22,500.00 $22,500.00 $0.00

$341,188.00 $257,288.00 $83,900.00

$259,000.00 $259,000.00 $0.00

$159,965.00 $159,965.00 $0.00

$77,198.00 $77,198.00 $0.00

$173,000.00 $169,000.00 $4,000.00

$185,201.00 $174,290.00 $10,911.00

$0.00 $0.00 $0.00

$283,333.00 $283,333.00 $0.00
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-55-0001

Budget Program Funds Drawn Program Income Drawn

NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment

NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment
NSP Eligible Use E
Redevelopment

NSPERD01 001
WAUSAU
NSPERD01 001
WINNEBAGO CO HA
NSPERD01 002
ADVOCAP
NSPERD01 002
APPLETON
NSPERD01 002
CHIPPEWA
NSPERD01 002
COULEECAP
NSPERD01 002
MULTI-
COUNTY/PROJECT
HOME
NSPERD01 002
NEWCAP TYLER
NSPERD01 002
RACINE
NSPERD01 002
WAUKESHA YWCA
NSPERD01 002 WEST
CENTRAL CAA
NSPERD01 002
WINNEBAGO CO HA
NSPERD01 01 002
WESTERN
DAIRYLAND

WAUSAU REDEV
25%
WINNEBAGO CO
HA REDEV 25%
ADVOCAP
REDEV
APPLETON
REDEV
CHIPPEWA
REDEV
COULEECAP
REDEV
MULTI-
COUNTY/PROJE
CT HOME
REDEV
NEWCAP REDEV
TYLER ST
RACINE REDEV

WAUKESHA
REDEV YWCA
0

WINNEBAGO CO
HA REDEV
WESTERN
DAIRYLAND
REDEV

$322,172.00 $253,890.00 $50,051.00

$151,363.00 $92,464.00 $58,899.00

$123,300.00 $123,300.00 $0.00

$290,476.00 $290,476.00 $0.00

$0.00 $0.00 $0.00

$186,498.00 $66,971.51 $0.00

$95,792.00 $0.00 $95,792.00

$195,799.00 $184,290.00 $11,509.00

$361,861.81 $225,167.00 $136,694.81

$566,667.00 $566,667.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$131,705.00 $120,000.00 $11,705.00

Grantee Activity Number:                        NSPADM01 001
Activity Title:                                             Commerce Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 001
Activity Title:                                             Commerce Admin
Primary Responsible Organization:

Department of Administration (formerly Commerce)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,088,958.00

$1,088,958.00

$1,088,958.00

$863,469.79

$787,856.40

$75,613.39

Program Income Received: $173,454.90

Total Funds Expended: $593,647.06

Department of Administration (formerly Commerce) $593,647.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Commerce Admin

Activity Description

Statewide

Location Description:

 Prior Period Correction: Only $48,596.48 expended this quarter. Additional $44,707.53 which should have been entered in the 4th Qtr of 2010
is included this quarter to correct the cumulative amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 ADVOCAP
Activity Title:                                             ADVOCAP ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ADVOCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,625.00

$38,625.00

$38,625.00

$24,178.00

$24,178.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,178.00

ADVOCAP $24,178.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Subgrantee Admin

Activity Description

Location Description:
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 ADVOCAP
Activity Title:                                             ADVOCAP ADMIN

 No administration funds for Advocap have been drawn on at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 ANTIGO
Activity Title:                                             ANTIGO ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ANTIGO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,990.00

$79,990.00

$79,990.00

$79,429.00

$43,757.00

$35,672.00

Program Income Received: $0.00

Total Funds Expended: $49,353.00

ANTIGO $49,353.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 ANTIGO
Activity Title:                                             ANTIGO ADMIN
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Location Description:

 No Administrative funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 APPLETON
Activity Title:                                             APPLETON ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Appleton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $96,254.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 APPLETON
Activity Title:                                             APPLETON ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,254.65

$96,254.65

$96,254.65

$72,865.00

$23,389.65

Program Income Received: $0.00

Total Funds Expended: $91,098.67

City of Appleton $91,098.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Admin

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 ASHLAND
Activity Title:                                             ASHLAND ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 ASHLAND
Activity Title:                                             ASHLAND ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Ashland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,075.77

$35,075.77

$35,075.77

$35,075.77

$17,142.00

$17,933.77

Program Income Received: $0.00

Total Funds Expended: $17,142.00

Ashland County Housing Authority $17,142.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Correction input.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 ASHLAND
Activity Title:                                             ASHLAND ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 CAP SERVICES
Activity Title:                                             CAP SERVICES ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2009

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CAP SERVICES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$49,170.16

$49,170.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,170.16

CAP SERVICES $49,170.16

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 CAP SERVICES
Activity Title:                                             CAP SERVICES ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ADMIN

Activity Description

Location Description:

 No administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $119,653.79
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,653.79

$119,653.79

$118,273.88

$93,456.00

$24,817.88

Program Income Received: $0.00

Total Funds Expended: $113,239.87

CHIPPEWA $113,239.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Program income admin was drawn this quarter to cover the cost of NSP loan portfolio management.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 COULEECAP
Activity Title:                                             COULEECAP ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 COULEECAP
Activity Title:                                             COULEECAP ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

COULEECAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,525.00

$115,525.00

$115,525.00

$76,365.00

$75,130.00

$1,235.00

Program Income Received: $0.00

Total Funds Expended: $76,365.00

COULEECAP $76,365.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 COULEECAP
Activity Title:                                             COULEECAP ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 EAU CLAIRE
Activity Title:                                             EAU CLAIRE ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF EAU CLAIRE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,813.00

$15,813.00

$15,813.00

$15,813.00

$11,406.00

$4,407.00

Program Income Received: $4,407.00

Total Funds Expended: $11,406.00

CITY OF EAU CLAIRE $11,406.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 EAU CLAIRE
Activity Title:                                             EAU CLAIRE ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 GREEN BAY
Activity Title:                                             GREEN BAY ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF GREEN BAY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $110,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 GREEN BAY
Activity Title:                                             GREEN BAY ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$97,442.00

$87,442.00

$10,000.00

Program Income Received: $0.00

Total Funds Expended: $87,442.00

CITY OF GREEN BAY $87,442.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

Address City State Zip Status Accept
1357 Day Street Green Bay Wisconsin 54302 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSPADM01 002 HO-CHUNK
Activity Title:                                             HO-CHUNK ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 HO-CHUNK
Activity Title:                                             HO-CHUNK ADMIN
Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

HO-CHUNK

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,205.54

$24,205.54

$24,205.54

$24,205.54

$10,052.00

$14,153.54

Program Income Received: $0.00

Total Funds Expended: $24,205.54

HO-CHUNK $24,205.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 This is Ho-Chunks last administrative draw down. They have completed two projects and do not with to continue. They will be returning the
remaining program income earned in the next quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 HO-CHUNK
Activity Title:                                             HO-CHUNK ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 INDIANHEAD
Activity Title:                                             INDIANHEAD ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

INDIANHEAD COMMUNITY ACTION AGENCY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,845.00

$68,845.00

$68,845.00

$68,845.00

$68,845.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,845.00

INDIANHEAD COMMUNITY ACTION AGENCY $59,845.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 INDIANHEAD
Activity Title:                                             INDIANHEAD ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 JEFFERSON
Activity Title:                                             JEFFERSON ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

JEFFERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,688.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 JEFFERSON
Activity Title:                                             JEFFERSON ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,688.00

$1,688.00

$1,688.00

$1,688.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $843.00

JEFFERSON $843.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 KENOSHA
Activity Title:                                             KENOSHA ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 KENOSHA
Activity Title:                                             KENOSHA ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF KENOSHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,106.97

$140,106.97

$140,106.97

$135,329.87

$97,699.00

$37,630.87

Program Income Received: $0.00

Total Funds Expended: $140,402.99

CITY OF KENOSHA $140,402.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Funds expended this quarter were from program income.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 KENOSHA
Activity Title:                                             KENOSHA ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 LAKESHORE
Activity Title:                                             LAKESHORE ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

LAKESHORE CAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,167.00

$45,167.00

$45,167.00

$45,167.00

$42,317.00

$2,850.00

Program Income Received: $0.00

Total Funds Expended: $45,167.00

LAKESHORE CAP $45,167.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 LAKESHORE
Activity Title:                                             LAKESHORE ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ADMIN

Activity Description

Location Description:

 This was the final draw for Lakeshore CAP. Their NSP activities have been completed and they will not be earning any additional program
income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 MADISON
Activity Title:                                             MADISON ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $104,255.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 MADISON
Activity Title:                                             MADISON ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,255.00

$104,255.00

$96,080.00

$96,080.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,080.00

CITY OF MADISON $96,080.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 MAUSTON
Activity Title:                                             MAUSTON ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 MAUSTON
Activity Title:                                             MAUSTON ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MAUSTON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,309.00

$2,309.00

$2,309.00

$2,309.00

$2,309.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,309.00

MAUSTON $2,309.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 This was the last draw for the City of Mauston. Their projects are now complete.

Activity Progress Narrative:



6849

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 MAUSTON
Activity Title:                                             MAUSTON ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$251,599.43

$251,599.43

$251,599.43

$235,711.11

$182,908.16

$52,802.95

Program Income Received: $6,520.97

Total Funds Expended: $233,079.68

MILWAUKEE CO CONSORTIUM $233,079.68

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 A correction was entered this quarter to update total admin expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

MULTI-COUNTY/PROJECT HOME

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $55,106.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,106.00

$55,106.00

$52,691.00

$26,378.00

$26,313.00

Program Income Received: $0.00

Total Funds Expended: $52,691.00

MULTI-COUNTY/PROJECT HOME $52,691.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Admin draws this quarter came out of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 NEWCAP
Activity Title:                                             NEWCAP ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 NEWCAP
Activity Title:                                             NEWCAP ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,095.00

$109,095.00

$109,095.00

$109,095.00

$109,095.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,095.00

NEWCAP $109,095.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 This was NEWCAP's final draw of contract dollars.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 NEWCAP
Activity Title:                                             NEWCAP ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 PARTNERS
Activity Title:                                             PARTNERS ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

PARTNERS FOR COMMUNTY DEVELOPMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,896.32

$137,896.32

$137,896.32

$126,473.71

$38,705.00

$87,768.71

Program Income Received: $0.00

Total Funds Expended: $121,880.22

PARTNERS FOR COMMUNTY DEVELOPMENT $121,880.22

Match Contributed: $0.00



6854

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 PARTNERS
Activity Title:                                             PARTNERS ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ADMIN

Activity Description

Location Description:

 Funds were taken from Program Income to cover cost of rental property management.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 PRAIRIE DU CHIEN
Activity Title:                                             PRAIRIE DU CHIEN ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

River to Valley, Inc. Formerly operated under PRAIRIE DU CHIEN DOWNTOWN
REVITALIZATION, INC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $191,612.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 PRAIRIE DU CHIEN
Activity Title:                                             PRAIRIE DU CHIEN ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,612.00

$191,612.00

$191,612.00

$59,138.00

$132,474.00

Program Income Received: $0.00

Total Funds Expended: $191,701.00

River to Valley, Inc. Formerly operated under PRAIRIE DU CHIEN DOWNTOWN REVITALIZATION, INC. $191,701.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 A portion of admin used this quarter came from program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 RACINE
Activity Title:                                             RACINE ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 RACINE
Activity Title:                                             RACINE ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,196.00

$233,196.00

$233,196.00

$208,819.30

$155,867.21

$52,952.09

Program Income Received: $0.00

Total Funds Expended: $196,517.09

CITY OF RACINE $196,517.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Funds used this quarter came from program income.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 RACINE
Activity Title:                                             RACINE ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 RENEWAL UNLIMITED
Activity Title:                                             RENEWAL UNLIMITED ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

RENEWAL UNLIMITED

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,689.40

$60,689.40

$60,689.40

$24,784.40

$24,770.00

$14.40

Program Income Received: $0.00

Total Funds Expended: $24,770.00

RENEWAL UNLIMITED $24,770.00

Match Contributed: $0.00



6858

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 RENEWAL UNLIMITED
Activity Title:                                             RENEWAL UNLIMITED ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Initial Admin Request Sent 8/26/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $157,944.81
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,944.81

$157,944.81

$157,944.81

$118,084.00

$39,860.81

Program Income Received: $0.00

Total Funds Expended: $100,526.81

ROCK CO CONSORTIUM $100,526.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 RUSK CO
Activity Title:                                             RUSK CO ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 RUSK CO
Activity Title:                                             RUSK CO ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

RUSK COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,025.16

$98,025.16

$98,025.16

$98,025.16

$35,250.00

$62,775.16

Program Income Received: $0.00

Total Funds Expended: $92,081.30

RUSK COUNTY $92,081.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 RUSK CO
Activity Title:                                             RUSK CO ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

WAUKESHA CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,389.00

$113,389.00

$113,389.00

$33,527.49

$10,531.00

$22,996.49

Program Income Received: $0.00

Total Funds Expended: $26,954.17

WAUKESHA CO CONSORTIUM $26,954.17

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 WAUSAU
Activity Title:                                             WAUSAU ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF WAUSAU

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $135,727.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WAUSAU
Activity Title:                                             WAUSAU ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,727.00

$135,727.00

$87,788.00

$31,565.00

$56,223.00

Program Income Received: $0.00

Total Funds Expended: $92,442.00

CITY OF WAUSAU $92,442.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 A portion of program income earned from rental properties was used to cover the cost of management this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$214,701.00

$214,701.00

$214,701.00

$214,700.96

$180,964.00

$33,736.96

Program Income Received: $0.00

Total Funds Expended: $213,919.27

WEST CENTRAL CAA $213,919.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Agency expended program income admin dollars to cover cost of NSP rental management.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,880.50

$37,880.50

$37,880.50

$35,037.06

$20,238.00

$14,799.06

Program Income Received: $6,800.00

Total Funds Expended: $28,237.06

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL $28,237.06

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND ADMIN

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 WHEDA
Activity Title:                                             WHEDA ADMIN

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WHEDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $123,851.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WHEDA
Activity Title:                                             WHEDA ADMIN
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,851.00

$123,851.00

$123,851.00

$123,851.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $123,851.00

WHEDA $123,851.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ADMIN

Activity Description

Location Description:

 Note that WHEDA's admin funds have been decreased by $280,000 representing the admin funds that had been allocated for the $4m Loan
Loss Program that has since been withdrawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADM01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA ADMIN
NSPADM01 NSP Admin

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,848.00

$166,848.00

$166,848.00

$128,698.00

$81,321.00

$47,377.00

Program Income Received: $0.00

Total Funds Expended: $137,684.00

WINNEBAGO CO HA $137,684.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

ADMIN

Activity Description

Location Description:

 No Administrative funds have been drawn down at this time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPADM01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA ADMIN

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPAFM01 WHEDA 001
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

NSPAFM01 NSP Eligible Use A Financing Mechanism

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

WHEDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $35,984.80

Total Funds Expended: $0.00

WHEDA $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPAFM01 WHEDA 001
Activity Title:                                             Cancelled

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loan loss reserve

Activity Description

Brown, Kenosha, Milwaukee, Racine ; Rock Counties

Location Description:

 Note that this activity is no longer active as WHEDA will not be providing this loan-loss program with NSP funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPAFM01 WHEDA 002
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

NSPAFM01 NSP Eligible Use A Financing Mechanism

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

WHEDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPAFM01 WHEDA 002
Activity Title:                                             Cancelled
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WHEDA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loan Loss Reserve

Activity Description

Brown, Kenosha, Milwaukee, Racine, Rock ; Counties

Location Description:

 Note that this activity will not be active as WHEDA will not be funding their Loan Loss program with NSP dollars.  These funds have been
recouped (along with AFM 01 dollars) and are part of the funds now available for awards to current grantees along with Incentive Funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPAFM01 WHEDA 003
Activity Title:                                             WHEDA HOMEBUYER ASSISTANCE 25%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPAFM01 WHEDA 003
Activity Title:                                             WHEDA HOMEBUYER ASSISTANCE 25%
Project Number: Project Title:

NSPAFM01 NSP Eligible Use A Financing Mechanism

Projected Start Date: Projected End Date:

03/24/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WHEDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$734,121.00

$734,121.00

$734,121.00

$734,121.00

$734,121.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $734,121.00

WHEDA $734,121.00

Match Contributed: $1,015,675.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct homebuyer assistance

Activity Description

Brown, Kenosha, Milwaukee, Racine ; Rock Counties

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPAFM01 WHEDA 003
Activity Title:                                             WHEDA HOMEBUYER ASSISTANCE 25%

 WHEDA's Financing Mechanism Program is nearing completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPAFM01 WHEDA 004
Activity Title:                                             WHEDA HOMEBUYER ASSISTANCE

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSPAFM01 NSP Eligible Use A Financing Mechanism

Projected Start Date: Projected End Date:

03/24/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WHEDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,029,165.00

$1,029,165.00

$1,029,165.00

$1,029,165.00

$1,029,165.00

$0.00

Program Income Received: $32,050.31

Total Funds Expended: $1,029,165.00

WHEDA $1,029,165.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPAFM01 WHEDA 004
Activity Title:                                             WHEDA HOMEBUYER ASSISTANCE
Match Contributed: $3,267,211.35

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct homebuyer assistance

Activity Description

Brown, Kenosha, Milwaukee, Racine, Rock ; Counties

Location Description:

 WHEDA's Financing Mechanism Program is nearing completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 ADVOCAP
Activity Title:                                             ADVOCAP RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADVOCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 ADVOCAP
Activity Title:                                             ADVOCAP RENTAL 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

ADVOCAP $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Fond du Lac County

Location Description:

 Adjusted expenditures for prior activity revision.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 APPLETON
Activity Title:                                             APPLETON RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed



6876

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 APPLETON
Activity Title:                                             APPLETON RENTAL 25%
Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Appleton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$525,401.00

$525,401.00

$525,401.00

$525,401.00

$459,395.00

$66,006.00

Program Income Received: $0.00

Total Funds Expended: $525,401.00

City of Appleton $525,401.00

Match Contributed: $20,735.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Outagamie County ; Calumet County in the City of Appleton

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 APPLETON
Activity Title:                                             APPLETON RENTAL 25%

 The completed activity provides affordable rental units for four disabled individuals with very low incomes. Match was provided through the
HOME Rental Housing Development program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 ASHLAND
Activity Title:                                             RENTAL HSG ASSISTANCE 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ashland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 ASHLAND
Activity Title:                                             RENTAL HSG ASSISTANCE 25%

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use B Acquisition Rehab Rental (Households <50% CMI)

Activity Description

Ashland County

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 CHIP NORTHLAND
Activity Title:                                             CHIPPEWA RENTAL 25% NORTHLAND

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 CHIP NORTHLAND
Activity Title:                                             CHIPPEWA RENTAL 25% NORTHLAND
CHIPPEWA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,000.00

$114,000.00

$114,000.00

$114,000.00

$114,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,000.00

CHIPPEWA $114,000.00

Match Contributed: $66,125.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI. Activity address includes NSPBARRENT01 002 units.

Activity Description

16-18 Bay St., Chippewa Falls, WI 54729
Chippewa County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 CHIP PINE
Activity Title:                                             CHIPPEWA RENTAL 25% PINE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,500.00

$186,500.00

$186,500.00

$186,500.00

$186,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $186,500.00

CHIPPEWA $186,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI. Activity address includes units of NSPBARRESALE01 002 as well.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 CHIP PINE
Activity Title:                                             CHIPPEWA RENTAL 25% PINE

5195 County Hwy K, Chippewa Falls, WI 54729
Chippewa County

Location Description:

 Acquisition and planned rehab on a 4-unit rental property, 3 units of which are <50% CMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 CHIPPEWA
Activity Title:                                             CHIPPEWA RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

01/01/2012 04/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Chippewa County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,975.31

$40,975.31

$40,975.31

$40,975.31

$37,447.00

$3,528.31

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 CHIPPEWA
Activity Title:                                             CHIPPEWA RENTAL 25%

Total Funds Expended: $40,975.31

Chippewa County Housing Authority $40,975.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and rental of a single family housing unit to a household at or below 30% of the County Median.

Activity Description

Chippewa County WIsconsin

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 GREEN BAY
Activity Title:                                             GREEN BAY RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF GREEN BAY

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 GREEN BAY
Activity Title:                                             GREEN BAY RENTAL 25%
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$847,204.30

$847,204.30

$847,204.30

$847,204.30

$614,679.10

$232,525.20

Program Income Received: $6,375.75

Total Funds Expended: $791,883.20

CITY OF GREEN BAY $791,883.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI
 (2 duplexes)

Activity Description

City of Green Bay

Location Description:

 Expenditures this quarter were a mixture of program income and contract dollars.

Activity Progress Narrative:

Address City State Zip Status Accept
615 N Maple Green Bay Wisconsin 54303 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 INDIANHEAD
Activity Title:                                             INDIANHEAD RENTAL 25%

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 INDIANHEAD
Activity Title:                                             INDIANHEAD RENTAL 25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

INDIANHEAD COMMUNITY ACTION AGENCY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$404,648.80

$404,648.80

$404,648.80

$404,648.80

$388,919.00

$15,729.80

Program Income Received: $0.00

Total Funds Expended: $332,702.65

INDIANHEAD COMMUNITY ACTION AGENCY $332,702.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Douglas ; Sawyer County

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 INDIANHEAD
Activity Title:                                             INDIANHEAD RENTAL 25%

 Expenditures this quarter were program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 MAD ALLIED
Activity Title:                                             MADISON RENTAL 25% ALLIED DR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,996.00

$267,996.00

$267,996.00

$267,996.00

$267,996.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $267,996.00

CITY OF MADISON $267,996.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MAD ALLIED
Activity Title:                                             MADISON RENTAL 25% ALLIED DR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

City of Madison, 2354 Allied Dr. (Units 1,2.3,4); 2358 Allied Dr. (Units 5,6)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 MAD FISHER
Activity Title:                                             MADISON RENTAL 25% FISHER ST

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$272,661.00

$272,661.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MAD FISHER
Activity Title:                                             MADISON RENTAL 25% FISHER ST
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,661.00

$272,661.00

$272,661.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $272,661.00

CITY OF MADISON $272,661.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

City of Madison, 2116 Fisher St.

Location Description:

 Note: This activity was split out from previous DRGR Activity # NSPBARRENT01 001 MADISON. The draw was changed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 MADISON
Activity Title:                                             MADISON RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MADISON
Activity Title:                                             MADISON RENTAL 25%
Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,617.00

$131,617.00

$131,617.00

$131,617.00

$131,617.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $131,617.00

CITY OF MADISON $131,617.00

Match Contributed: $438,143.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

City of Madison

Location Description:

 acquisition/rehab of 3 unit rental property in Madison.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MADISON
Activity Title:                                             MADISON RENTAL 25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 MILWAUKEE FARWELL
Activity Title:                                             MILWAUKEE CO CONSORTIUM RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$650,000.00

$650,000.00

$650,000.00

$650,000.00

$650,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $650,000.00

MILWAUKEE CO CONSORTIUM $650,000.00

Match Contributed: $1,025,240.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MILWAUKEE FARWELL
Activity Title:                                             MILWAUKEE CO CONSORTIUM RENTAL 25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental for households <50% CMI

Activity Description

City of Milwaukee, 1513-15 N. FARWELL AVE.

Location Description:

 Suppportive Housing project in the City of Milwaukee, received a private loan and utilized HPRP funds for rental assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 MILWAUKEE PACKARD AVE
Activity Title:                                             MILWAUKEE PACKARD AVE RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $180,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MILWAUKEE PACKARD AVE
Activity Title:                                             MILWAUKEE PACKARD AVE RENTAL 25%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $161,984.00

MILWAUKEE CO CONSORTIUM $161,984.00

Match Contributed: $33,671.88

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description

City of Cudahy, 4932 S. Packard Ave.

Location Description:

 The address for the completed rental activity was entered in a previous quarter. The owner of the devleopment provided $33,671.88 of his
own funds towards the completion of the project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME RENTAL 25%
Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MULTI-COUNTY/PROJECT HOME

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,437.00

$77,437.00

$77,437.00

$77,437.00

$71,000.00

$6,437.00

Program Income Received: $0.00

Total Funds Expended: $77,437.00

MULTI-COUNTY/PROJECT HOME $77,437.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Dane, Grant, Green, Lafayette ; Richland Counties

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME RENTAL 25%

 Correction entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 NCAP CONGRESS
Activity Title:                                             NEWCAP RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

01/01/2012 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,426.00

$15,426.00

$15,426.00

$15,426.00

$15,426.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 NCAP CONGRESS
Activity Title:                                             NEWCAP RENTAL 25%

Total Funds Expended: $15,426.00

NEWCAP $15,426.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of a rental property to be made available to a household earning at or below 50% of the County Median Income.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 NCAP MAIN ST
Activity Title:                                             NEWCAP RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 NCAP MAIN ST
Activity Title:                                             NEWCAP RENTAL 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,921.00

$232,921.00

$232,921.00

$232,921.00

$232,921.00

$0.00

Program Income Received: $24,274.00

Total Funds Expended: $232,921.00

NEWCAP $232,921.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI. Address includes NSPBARRENT01 001 (Rehab & Rental to households >50% CMI).

Activity Description

604 N. Main St., Oconto County (16-unit total. 8 ;50% CMI).

Location Description:

 $37,921 actually expended in 1st quarter 2010, however, reported in error under Match Contributed until now. Activity is complete, however,
may continue to earn Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 RACINE
Activity Title:                                             RACINE RENTAL 25%

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 RACINE
Activity Title:                                             RACINE RENTAL 25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,832.96

$77,832.96

$77,187.50

$58,679.00

$58,679.00

$0.00

Program Income Received: $57,502.80

Total Funds Expended: $47,575.00

CITY OF RACINE $47,575.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Rental to households <50% CMI

Activity Description

City of Racine

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 RACINE
Activity Title:                                             RACINE RENTAL 25%

 Completed activity is the second half of a duplex purchase by an owner occupant who leases to a ELI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $184,961.00

ROCK CO CONSORTIUM $184,961.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM RENTAL 25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Rock County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 WAU FULTON
Activity Title:                                             WAUSAU RENTAL 25% FULTON

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF WAUSAU

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 WAU FULTON
Activity Title:                                             WAUSAU RENTAL 25% FULTON
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$195,530.00

$195,530.00

$195,530.00

$195,530.00

$195,530.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $195,530.00

CITY OF WAUSAU $195,530.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI. Activity linked to NSPDDBL01 (demo) as well as NPSERD01 002 (redevelopment of
rental for households >50%CMI).

Activity Description

703 Fulton St., City of Wausau

Location Description:

 Acquisition of REO property from lender.  Will demolish existing house and redevelop site.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM RENTAL 25%

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM RENTAL 25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WAUKESHA CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,258.00

$60,258.00

$60,258.00

$60,258.00

$60,258.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,258.00

WAUKESHA CO CONSORTIUM $60,258.00

Match Contributed: $9,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Waukesha ; Washington Counties

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM RENTAL 25%

 Funds for one rental unit were recaptured from the Waukesha County Consortium with their agreement as their partners had been ubable to
find a suitable foreclosed or abandonded unit in within a fundable range.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA RENTAL 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,845.41

$550,845.41

$550,845.41

$536,497.00

$486,497.00

$50,000.00

Program Income Received: $22,120.07
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA RENTAL 25%

Total Funds Expended: $550,845.41

WEST CENTRAL CAA $550,845.41

Match Contributed: $74,499.68

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Dunn ; St. Croix Counties

Location Description:

 Correction was needed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 001 WINNEBAGO CO HA
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 001 WINNEBAGO CO HA
Activity Title:
Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WINNEBAGO CO HA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

Winnebago County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 CHIP NORTHLAND
Activity Title:                                             CHIPPEWA RENTAL NORTHLAND

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,000.00

$114,000.00

$114,000.00

$114,000.00

$114,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,000.00

CHIPPEWA $114,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI. Activity address includes units of NSPBARRENT01 001 as well.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 CHIP NORTHLAND
Activity Title:                                             CHIPPEWA RENTAL NORTHLAND

Chippewa County

Location Description:

 Four of the six units have been rented. The balance of two units will be reported when rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 CHIP PINE
Activity Title:                                             CHIPPEWA RENTAL PINE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,667.00

$78,667.00

$78,667.00

$78,667.00

$57,500.00

$21,167.00

Program Income Received: $6,401.75
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 CHIP PINE
Activity Title:                                             CHIPPEWA RENTAL PINE

Total Funds Expended: $78,667.00

CHIPPEWA $78,667.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

5195 County Hwy K, Chippewa Falls, WI 54729
Chippewa County

Location Description:

 Acquisition and planned rehab on a 4-unit rental property, 3 units of which are <50% CMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 CHIPPEWA
Activity Title:                                             NSP Eligible Use B Acquisition Rehab Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

12/01/2011 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 CHIPPEWA
Activity Title:                                             NSP Eligible Use B Acquisition Rehab Rental
Primary Responsible Organization:

Chippewa County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,336.35

$148,336.35

$148,336.35

$148,336.35

$0.00

$148,336.35

Program Income Received: $22,256.16

Total Funds Expended: $148,336.35

Chippewa County Housing Authority $148,336.35

Match Contributed: $17,838.22

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and redevelopment of a single family home to rent to a moderate income household.

Activity Description

Chippewa county

Location Description:

 Three units using only program income funds were purhcase, rehabbed, and rented during this quarter. The matching funds were provided
thorugh CDBG Small Cities and Housing Authority funds. All units went to low-income individuals, two to very low-incom.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 INDIANHEAD
Activity Title:                                             INDIANHEAD RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

INDIANHEAD COMMUNITY ACTION AGENCY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$290,885.18

$290,885.18

$290,885.18

$290,885.18

$254,745.00

$36,140.18

Program Income Received: $79,856.72

Total Funds Expended: $290,885.18

INDIANHEAD COMMUNITY ACTION AGENCY $290,885.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 INDIANHEAD
Activity Title:                                             INDIANHEAD RENTAL

Douglas ; Sawyer Counties

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 MADISON
Activity Title:                                             MADISON RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 MADISON
Activity Title:                                             MADISON RENTAL

Total Funds Expended: $60,000.00

CITY OF MADISON $60,000.00

Match Contributed: $10,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description

City of Madison

Location Description:

 SF rental completed and rented up.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 MAUSTON
Activity Title:                                             Acq/rehab/rental LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

08/01/2014 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 MAUSTON
Activity Title:                                             Acq/rehab/rental LMMI
Primary Responsible Organization:

Mauston, City of

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,430.00

$152,430.00

$72,453.00

$72,453.00

$66,510.00

$5,943.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rental housing for those transitioning out of homelessness. Services provided by S.E.A of Change.

Activity Description

City of Mauston

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 MILWAUKEE PACKARD AVE
Activity Title:                                             RENTAL MILWAUKEE PACKARD AVE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $161,984.00

MILWAUKEE CO CONSORTIUM $161,984.00

Match Contributed: $33,671.88

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 MILWAUKEE PACKARD AVE
Activity Title:                                             RENTAL MILWAUKEE PACKARD AVE

City of Cudahy, 4932 S. Packard Ave.

Location Description:

 The address for the completed rental project was entered in a previous quarter. The owner provided $33,671.88 in private funds towards the
completion of the project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MULTI-COUNTY/PROJECT HOME

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,509.00

$228,509.00

$228,509.00

$228,509.00

$220,380.00

$8,129.00

Program Income Received: $82,262.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME

Total Funds Expended: $228,509.00

MULTI-COUNTY/PROJECT HOME $228,509.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description

Dane, Grant, Green, Lafayette ; Richland Counties

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 NCAP CONGRESS
Activity Title:                                             NEWCAP RENTAL CONGRESS

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 NCAP CONGRESS
Activity Title:                                             NEWCAP RENTAL CONGRESS
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

NEWCAP $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental of properties <50% CMI. Activity address includes NSPERD01 001 activity (Rental Redevelopment).

Activity Description

Plus an acquisition for $15.426 of a 3-unit building at 423 Congress, Oconto, Oconto Co.

Location Description:

 Activity expenditure adjusted due to previous activity change.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 NCAP MAIN ST.
Activity Title:                                             NEWCAP RENTAL MAIN ST.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,920.00

$232,920.00

$232,920.00

$232,920.00

$232,920.00

$0.00

Program Income Received: $15,274.00

Total Funds Expended: $232,920.00

NEWCAP $232,920.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI. Activity address includes NSPBARRENT01 001 (Rehab & Rental to households <50%
CMI).

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 NCAP MAIN ST.
Activity Title:                                             NEWCAP RENTAL MAIN ST.

604 N. Main St., Oconto County (16-unit total. 8 ;50% CMI)

Location Description:

 Activity is complete but may continue to earn PI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 NEWCAP
Activity Title:                                             NEWCAP RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

10/01/2012 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,780.00

$59,780.00

$59,780.00

$59,780.00

$59,780.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 NEWCAP
Activity Title:                                             NEWCAP RENTAL

Total Funds Expended: $99,102.00

NEWCAP $99,102.00

Match Contributed: $3,482.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation/Rental of a duplex to LMMI households in NEWCAP's service area.

Activity Description

Location Description:

 The rental duplex completed this quarter was devleoped with program income and an investment of agency funding (shown as match in this
QPR).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 PARTNERS
Activity Title:                                             PARTNERS RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

06/01/2013 06/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 PARTNERS
Activity Title:                                             PARTNERS RENTAL
Primary Responsible Organization:

PARTNERS FOR COMMUNTY DEVELOPMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,171.69

$151,171.69

$81,171.69

$75,044.59

$0.00

$75,044.59

Program Income Received: $9,966.76

Total Funds Expended: $19,831.30

PARTNERS FOR COMMUNTY DEVELOPMENT $19,831.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation and subsequent rental of a single family home.

Activity Description

Partner's Service Area

Location Description:

 Funds drawn were from program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 RACINE
Activity Title:                                             RACINE RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,304.00

$64,304.00

$64,304.00

$64,304.00

$53,968.00

$10,336.00

Program Income Received: $0.00

Total Funds Expended: $223,637.17

CITY OF RACINE $223,637.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 RACINE
Activity Title:                                             RACINE RENTAL

City of Racine

Location Description:

 Funds used this quarter were a mix of contract and program income. Adjustments were made due to activity revisions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,295,183.08

$1,295,183.08

$1,295,183.08

$1,276,474.34

$1,183,273.00

$93,201.34

Program Income Received: $16,978.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA RENTAL

Total Funds Expended: $1,295,181.98

WEST CENTRAL CAA $1,295,181.98

Match Contributed: $366,924.20

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description

Dunn ; St. Croix Counties

Location Description:

 Match/leverage was provided through Focus on Energy grants for alternative energy and an agency mortgage.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRENT01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA RENTAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRN01 NSP Eligible Use B Acquisition Rehab Rental

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRENT01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA RENTAL
Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WINNEBAGO CO HA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households >50% CMI

Activity Description

Winnebago County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 ADVOCAP
Activity Title:                                             ADVOCAP HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADVOCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,850.92

$90,850.92

$90,850.92

$90,850.92

$14,874.31

$75,976.61

Program Income Received: $59,393.53

Total Funds Expended: $269,938.47

ADVOCAP $269,938.47

Match Contributed: $120,809.77

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households at <50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 ADVOCAP
Activity Title:                                             ADVOCAP HBR 25%

Fond du Lac County

Location Description:

 The activity completed this quarter was completed by the City of Fond du Lac, a subrecipient of ADVOCAP. The activity was completed using
solely NSP program income and match/leverage provided through CDBG and State down payment assistance funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 ANTIGO
Activity Title:                                             ANTIGO HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ANTIGO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,450.00

$283,450.00

$283,450.00

$283,148.00

$182,786.00

$100,362.00

Program Income Received: $152,099.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 ANTIGO
Activity Title:                                             ANTIGO HBR 25%

Total Funds Expended: $302,633.00

ANTIGO $302,633.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Langlade County

Location Description:

 Two homes were rehabilitated and resold to low income households this quarter. A portion of the funds used were generated from prior sales.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 ASHLAND
Activity Title:                                             ASHLAND HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 ASHLAND
Activity Title:                                             ASHLAND HBR 25%
Primary Responsible Organization:

Ashland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,683.85

$232,683.85

$232,683.85

$131,947.09

$105,287.00

$26,660.09

Program Income Received: $57,826.00

Total Funds Expended: $232,637.18

Ashland County Housing Authority $232,637.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Ashland County

Location Description:

 Program income funds were drawn this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 CAP SERVICES
Activity Title:                                             CAP SERVICES HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CAP SERVICES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$417,577.26

$417,577.26

$417,577.26

$417,577.26

$329,000.00

$88,577.26

Program Income Received: $143,345.76

Total Funds Expended: $458,840.81

CAP SERVICES $458,840.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 CAP SERVICES
Activity Title:                                             CAP SERVICES HBR 25%

Wisconin Rapids, Wood Co. ; Stevens Point, Portage Co,

Location Description:

 Expenditures this quarter were of program income. The address of one of the completed activities was previously entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 CHIPPEWA
Activity Title:                                             CHIPPEWA HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$327,954.96

$327,954.96

$327,954.96

$327,954.96

$323,740.00

$4,214.96

Program Income Received: $137,376.55
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 CHIPPEWA
Activity Title:                                             CHIPPEWA HBR 25%

Total Funds Expended: $327,954.96

CHIPPEWA $327,954.96

Match Contributed: $31,080.01

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Chippewa County

Location Description:

 Revised expenditures to accomodate previous activity revision.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 COULEECAP
Activity Title:                                             COULEECAP HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 COULEECAP
Activity Title:                                             COULEECAP HBR 25%
Primary Responsible Organization:

COULEECAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$847,279.84

$847,279.84

$847,279.84

$847,279.84

$823,855.44

$23,424.40

Program Income Received: $90,625.25

Total Funds Expended: $571,064.00

COULEECAP $571,064.00

Match Contributed: $436,251.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

City of La Crosse

Location Description:

 The NSP funds used for the completed home were leveraged (match) with a state Focus on Energy grant as well as private financing secured
by the developer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 EAU CLAIRE
Activity Title:                                             EAU CLAIRE HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF EAU CLAIRE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,342.10

$219,342.10

$219,342.10

$217,842.10

$206,223.00

$11,619.10

Program Income Received: $20,969.10

Total Funds Expended: $283,800.00

CITY OF EAU CLAIRE $283,800.00

Match Contributed: $42,910.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 EAU CLAIRE
Activity Title:                                             EAU CLAIRE HBR 25%

City of Eau Claire

Location Description:

 Expenditures this quarter were of porgram income derived from the sale. Match/leverage was provided by the area housing authority.
 Address of the completed project was previously entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 GREEN BAY
Activity Title:                                             GREEN BAY HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF GREEN BAY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$448,768.00

$448,768.00

$448,768.00

$448,768.00

$326,305.00

$122,463.00

Program Income Received: $212,595.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 GREEN BAY
Activity Title:                                             GREEN BAY HBR 25%

Total Funds Expended: $129,718.00

CITY OF GREEN BAY $129,718.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Rental to households <50% CMI

Activity Description

City of Green Bay

Location Description:

 The completed project generated program income tha twas used during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 HO-CHUNK
Activity Title:                                             HO-CHUNK HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 HO-CHUNK
Activity Title:                                             HO-CHUNK HBR 25%
Primary Responsible Organization:

HO-CHUNK

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,806.15

$133,806.15

$133,806.15

$133,806.15

$126,450.00

$7,356.15

Program Income Received: $33,763.40

Total Funds Expended: $133,806.15

HO-CHUNK $133,806.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Monroe, Adams ; Juneau Counties

Location Description:

 Funds were recaptured from Ho-Chunk with their agreement as they had been unable to obligate all of their contracted funds for their existing
units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 KENOSHA
Activity Title:                                             KENOSHA HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF KENOSHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$517,184.64

$517,184.64

$516,499.67

$510,828.52

$500,241.60

$10,586.92

Program Income Received: $222,944.08

Total Funds Expended: $513,247.61

CITY OF KENOSHA $513,247.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI.
 Activities linked to activities under NPPDDBL01 001.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 KENOSHA
Activity Title:                                             KENOSHA HBR 25%

City of Kenosha

Location Description:

 Funds expended this quarter were from program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 LAKESHORE
Activity Title:                                             LAKESHORE HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

LAKESHORE CAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$338,760.00

$338,760.00

$338,760.00

$338,760.00

$296,880.00

$41,880.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 LAKESHORE
Activity Title:                                             LAKESHORE HBR 25%

Total Funds Expended: $338,760.00

LAKESHORE CAP $338,760.00

Match Contributed: $557.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Manitowoc County

Location Description:

 Three single family homes for household earning under 50% of CMI were completed and sold this quarter. One addres, 950 North 10th street
was previously entered as an anticipated B1002 but was subsequently changed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 MADISON
Activity Title:                                             MADISON HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 MADISON
Activity Title:                                             MADISON HBR 25%
Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$178,664.80

$178,664.80

$178,664.80

$178,664.80

$178,664.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

CITY OF MADISON $200,000.00

Match Contributed: $36,812.80

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

City of Madison

Location Description:

 There were four condo units completed this quarter using a combination of NSP and owner equity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 MAUSTON
Activity Title:                                             MAUSTON HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MAUSTON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,134.00

$174,134.00

$174,134.00

$174,134.00

$174,134.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,134.00

MAUSTON $174,134.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 MAUSTON
Activity Title:                                             MAUSTON HBR 25%

City of Mauston

Location Description:

 Address previously entered as a B1002 property, was subsequently moved to B1001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$397,363.99

$397,363.99

$141,923.53

$49,500.00

$49,500.00

$0.00

Program Income Received: $13,248.34
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM HBR 25%

Total Funds Expended: $85,806.00

MILWAUKEE CO CONSORTIUM $85,806.00

Match Contributed: $187,802.61

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Milwaukee County

Location Description:

 This project, completed by the City of West Allis, a partner in the Milwaukee County Consortium, utilized a combination of NSP and HOME
funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 MULTI-COUNTY/PROJECT
HOMEActivity Title:                                             MULTI-COUNTY/PROJECT HOME HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 MULTI-COUNTY/PROJECT
HOMEActivity Title:                                             MULTI-COUNTY/PROJECT HOME HBR 25%
Primary Responsible Organization:

MULTI-COUNTY/PROJECT HOME

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,464.00

$326,464.00

$326,464.00

$326,464.00

$301,414.00

$25,050.00

Program Income Received: $180,863.00

Total Funds Expended: $336,893.00

MULTI-COUNTY/PROJECT HOME $336,893.00

Match Contributed: $200,468.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Dane, Grant, Green, Lafayette ; Richland Counties

Location Description:

 The completed acquisition rehab of a single fmaily home was completed by Habitat acting in partnership with Project Home as a developer.
Leveraged funds were provided from their private accounts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 NEWCAP
Activity Title:                                             NEWCAP HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

07/01/2011 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

NEWCAP $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity was cancelled and the funds were shifted to another activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 NEWCAP
Activity Title:                                             NEWCAP HBR 25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 PARTNERS
Activity Title:                                             PARTNERS HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PARTNERS FOR COMMUNTY DEVELOPMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$589,579.66

$589,579.66

$589,579.66

$566,383.26

$325,617.00

$240,766.26

Program Income Received: $489,296.28

Total Funds Expended: $390,223.01

PARTNERS FOR COMMUNTY DEVELOPMENT $390,223.01

Match Contributed: $79,385.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 PARTNERS
Activity Title:                                             PARTNERS HBR 25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Sheboygan County

Location Description:

 The activity completed this quarter was completed using solely NSP program income with an additional investment of state Housing Cost
Reduction funds (reported here as match).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 PRAIRIE DU CHIEN
Activity Title:                                             PRAIRIE DU CHIEN HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

River to Valley, Inc. Formerly operated under PRAIRIE DU CHIEN DOWNTOWN
REVITALIZATION, INC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 PRAIRIE DU CHIEN
Activity Title:                                             PRAIRIE DU CHIEN HBR 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$734,716.00

$734,716.00

$734,716.00

$734,716.00

$313,510.00

$421,206.00

Program Income Received: $621,875.00

Total Funds Expended: $881,946.00

River to Valley, Inc. Formerly operated under PRAIRIE DU CHIEN DOWNTOWN REVITALIZATION, INC. $881,946.00

Match Contributed: $3,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

City of Prairie du Chien

Location Description:

 Two projects were completed this quarter and homes sold to low income households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 RACINE
Activity Title:                                             RACINE HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way



6948

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 RACINE
Activity Title:                                             RACINE HBR 25%
Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,265,954.31

$1,265,954.31

$1,265,954.31

$1,156,730.66

$863,336.89

$293,393.77

Program Income Received: $331,585.61

Total Funds Expended: $1,432,212.15

CITY OF RACINE $1,432,212.15

Match Contributed: $2,906,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI. Multiple activities linked to NSPDDBL01 001 (Demolition).

Activity Description

City of Racine

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 RACINE
Activity Title:                                             RACINE HBR 25%

 Draws were a mix of program income and contract dollars when program income was exhausted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 RENEWAL UNLIMITED
Activity Title:                                             RENEWAL UNLIMITED HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RENEWAL UNLIMITED

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$436,517.00

$436,517.00

$436,517.00

$416,325.00

$360,548.00

$55,777.00

Program Income Received: $172,535.00

Total Funds Expended: $383,440.00

RENEWAL UNLIMITED $383,440.00



6950

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 RENEWAL UNLIMITED
Activity Title:                                             RENEWAL UNLIMITED HBR 25%
Match Contributed: $1,550.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Dodge ; Columbia Counties

Location Description:

 A correction was made this quarter shifting 305 York from an over 50% activity to an under 50% activity. This was previously entered
incorrectly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM HBR 25%
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$792,728.00

$792,728.00

$792,728.00

$792,728.00

$722,244.00

$70,484.00

Program Income Received: $72,715.91

Total Funds Expended: $506,544.00

ROCK CO CONSORTIUM $506,544.00

Match Contributed: $253,891.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Rock County

Location Description:

 Match (leverage) was provided thorugh Community Develompent Block Grant and Lead Hazard Remediation funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 RUSK CO
Activity Title:                                             RUSK CO HBR 25%

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 RUSK CO
Activity Title:                                             RUSK CO HBR 25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

RUSK COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$574,399.67

$574,399.67

$574,399.67

$574,074.67

$269,000.00

$305,074.67

Program Income Received: $303,437.80

Total Funds Expended: $574,400.00

RUSK COUNTY $574,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Rusk County

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 RUSK CO
Activity Title:                                             RUSK CO HBR 25%

 Two activities were completed this quarter, one address had previously been entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WAUKESHA CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,974.84

$353,974.84

$353,974.84

$353,974.84

$191,940.00

$162,034.84

Program Income Received: $169,488.38

Total Funds Expended: $353,974.84

WAUKESHA CO CONSORTIUM $353,974.84
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM HBR 25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Waukesha ; Washington Counties

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 WAUSAU
Activity Title:                                             WAUSAU HBR 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

01/01/2009 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF WAUSAU

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 WAUSAU
Activity Title:                                             WAUSAU HBR 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,791.00

$120,791.00

$120,791.00

$117,620.00

$0.00

$117,620.00

Program Income Received: $0.00

Total Funds Expended: $117,620.00

CITY OF WAUSAU $117,620.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion, rehab and resale of single family home in the City of Wausau, to be made availble to a household with income at or below 50% of
the area median.

Activity Description

City of Wausau.

Location Description:

 Address previously entered as a resale activity for a household with income above 50% of CMI. Activity was subsequently modified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA HBR 25%

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA HBR 25%
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$513,927.25

$513,927.25

$513,927.25

$513,927.25

$356,745.00

$157,182.25

Program Income Received: $61,758.89

Total Funds Expended: $378,927.25

WEST CENTRAL CAA $378,927.25

Match Contributed: $57,699.56

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Dunn ; St. Croix Counties

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA HBR 25%

 Funds expended this quarter were program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,722.94

$123,722.94

$123,722.94

$123,722.94

$120,250.00

$3,472.94

Program Income Received: $80,000.00

Total Funds Expended: $123,722.94

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL $123,722.94
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND HBR 25%
Match Contributed: $16,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI

Activity Description

Eau Claire ; Jackson Counties

Location Description:

 Corrected expenditure entry error.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 001 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA HBR 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 001 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA HBR 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$578,328.00

$578,328.00

$578,328.00

$578,328.00

$397,174.00

$181,154.00

Program Income Received: $302,080.00

Total Funds Expended: $578,328.00

WINNEBAGO CO HA $578,328.00

Match Contributed: $102,849.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households <50% CMI. Multiple activities linked to NSPDDBL01 001 activities (demolition).

Activity Description

Winnebago County

Location Description:

 Habitat for Humanity, acting as a subgrantee, completed the activity this quarter. Match was provided through foundation grants, Habitat's
reserve and a small owner contribution.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002
Activity Title:                                             HOMEBUYER ASSISTANCE

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002
Activity Title:                                             HOMEBUYER ASSISTANCE
Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Department of Administration (formerly Commerce)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $127,011.20

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use B Acquistion Rehab & Resale (Households >50% CMI)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002
Activity Title:                                             HOMEBUYER ASSISTANCE

Statewide

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 ADVOCAP
Activity Title:                                             ADVOCAP HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

ADVOCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,000.00

$115,000.00

$115,000.00

$114,999.57

$114,999.57

$0.00

Program Income Received: $62,737.48

Total Funds Expended: $114,999.57

ADVOCAP $114,999.57
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 ADVOCAP
Activity Title:                                             ADVOCAP HBR
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households >50% CMI

Activity Description

Fond du Lac County

Location Description:

 ONe single family housing unit was completed this quarter for a household with an income above 50% of the median. This was originally set-
up, and the address entered, as an under 50% rental project, but the City determined it would be more appropriate to sell the home and found
interested qualifying buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 ANTIGO
Activity Title:                                             ANTIGO HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ANTIGO

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 ANTIGO
Activity Title:                                             ANTIGO HBR
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$779,082.00

$779,082.00

$779,082.00

$761,543.00

$440,469.00

$321,074.00

Program Income Received: $391,693.22

Total Funds Expended: $780,516.00

ANTIGO $780,516.00

Match Contributed: $5,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households >50% CMI

Activity Description

Langlade County

Location Description:

 Funds used this qarter were a mix of program income and contract funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 APPLETON
Activity Title:                                             APPLETON HBR

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 APPLETON
Activity Title:                                             APPLETON HBR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Appleton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$373,226.74

$373,226.74

$373,226.74

$373,226.74

$332,716.00

$40,510.74

Program Income Received: $129,906.39

Total Funds Expended: $373,226.74

City of Appleton $373,226.74

Match Contributed: $112,593.61

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Outagamie County ; Calumet County in the City of Appleton

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 APPLETON
Activity Title:                                             APPLETON HBR

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 ASHLAND
Activity Title:                                             ASHLAND HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ashland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,189.62

$421,189.62

$421,189.62

$421,189.62

$186,299.12

$234,890.50

Program Income Received: $232,099.50

Total Funds Expended: $240,247.34

Ashland County Housing Authority $240,247.34
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 ASHLAND
Activity Title:                                             ASHLAND HBR
Match Contributed: $10,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Ashland County

Location Description:

 Funds used this quarter were program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 CAP SERVICES
Activity Title:                                             CAP SERVICES HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CAP SERVICES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



6967

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 CAP SERVICES
Activity Title:                                             CAP SERVICES HBR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$589,685.26

$589,685.26

$589,685.26

$589,685.26

$467,100.00

$122,585.26

Program Income Received: $222,212.00

Total Funds Expended: $548,421.71

CAP SERVICES $548,421.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Wisconsin Rapids, Wood Co. ; Stevens Point, Portage Co

Location Description:

 Expenditures this quarter were of program income. The address of the completed activity at 481 W. Clark was previously entered, however it
changed from an under 50% project to an over 50%.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA HBR

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA HBR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$431,683.91

$431,683.91

$431,683.86

$431,683.86

$398,563.00

$33,120.86

Program Income Received: $148,597.53

Total Funds Expended: $431,683.91

CHIPPEWA $431,683.91

Match Contributed: $6,601.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI. Includes multiple activity addresses, one linked to NSPDDBL01 001, and one to
NSPBARRENT01 001 CHIP PINE.

Activity Description

Chippewa County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA HBR

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 COULEECAP
Activity Title:                                             COULEECAP HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

COULEECAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$828,328.68

$828,328.68

$828,328.68

$654,293.85

$625,452.85

$28,841.00

Program Income Received: $9,011.42

Total Funds Expended: $842,901.90

COULEECAP $842,901.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 COULEECAP
Activity Title:                                             COULEECAP HBR
Match Contributed: $306,160.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

City of La Crosse

Location Description:

 Funds used this quarter were from program income earned.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 EAU CLAIRE
Activity Title:                                             EAU CLAIRE HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF EAU CLAIRE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 EAU CLAIRE
Activity Title:                                             EAU CLAIRE HBR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,277.00

$179,277.00

$179,277.00

$177,627.00

$160,577.00

$17,050.00

Program Income Received: $7,700.00

Total Funds Expended: $179,277.00

CITY OF EAU CLAIRE $179,277.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

City of Eau Claire

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 GREEN BAY
Activity Title:                                             GREEN BAY HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 GREEN BAY
Activity Title:                                             GREEN BAY HBR
Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF GREEN BAY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,791,196.35

$1,791,196.35

$1,720,129.08

$1,597,679.53

$993,680.00

$603,999.53

Program Income Received: $784,620.57

Total Funds Expended: $1,603,823.80

CITY OF GREEN BAY $1,603,823.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

City of Green Bay

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 GREEN BAY
Activity Title:                                             GREEN BAY HBR

 Expenditures this quarter were of program income.

Activity Progress Narrative:

Address City State Zip Status Accept
1421 Day Street Green Bay Wisconsin 54302 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 HO-CHUNK
Activity Title:                                             HO-CHUNK HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HO-CHUNK

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,684.83

$144,684.83

$144,684.83

$144,684.83

$128,471.00

$16,213.83

Program Income Received: $3,960.12

Total Funds Expended: $154,480.57

HO-CHUNK $154,480.57

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 HO-CHUNK
Activity Title:                                             HO-CHUNK HBR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Monroe, Adams ; Juneau Counties

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 INDIANHEAD
Activity Title:                                             INDIANHEAD HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

INDIANHEAD COMMUNITY ACTION AGENCY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $374,212.89
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 INDIANHEAD
Activity Title:                                             INDIANHEAD HBR
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$374,212.89

$374,212.89

$302,266.74

$274,280.00

$27,986.74

Program Income Received: $0.00

Total Funds Expended: $374,212.89

INDIANHEAD COMMUNITY ACTION AGENCY $374,212.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Douglas ; Sawyer Counties

Location Description:

 Three homes were completed and occupied this quarter. Two are lease-purchase properties that will be sold to the existing residents.
 Expenditures this quarter were a mix of contract dollars and program income after it was earned from the sale of the properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 KENOSHA
Activity Title:                                             KENOSHA HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 KENOSHA
Activity Title:                                             KENOSHA HBR
Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF KENOSHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,094,999.19

$1,094,999.19

$1,093,189.19

$1,086,857.80

$1,081,401.07

$5,456.73

Program Income Received: $278,146.34

Total Funds Expended: $1,081,631.95

CITY OF KENOSHA $1,081,631.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI. Activities linked to activities under NSPDDBL01 001.

Activity Description

City of Kenosha

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 KENOSHA
Activity Title:                                             KENOSHA HBR

 Funds used to complete the project this quarter were program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 LAKESHORE
Activity Title:                                             LAKESHORE HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

LAKESHORE CAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$295,842.00

$295,842.00

$295,842.00

$295,842.00

$267,353.00

$28,489.00

Program Income Received: $73,219.00

Total Funds Expended: $295,842.00

LAKESHORE CAP $295,842.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 LAKESHORE
Activity Title:                                             LAKESHORE HBR
Match Contributed: $11,198.80

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Manitowoc County

Location Description:

 Two single family homes units were completed this quarter. One address 1025 South 22nd street was previously entered as an anticipated
B1001 but was subsequently changed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 MADISON
Activity Title:                                             MADISON HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF MADISON

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 MADISON
Activity Title:                                             MADISON HBR
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$618,120.72

$618,120.72

$618,120.72

$618,120.72

$506,883.20

$111,237.52

Program Income Received: $111,237.52

Total Funds Expended: $596,785.52

CITY OF MADISON $596,785.52

Match Contributed: $671,984.47

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

City of Madison

Location Description:

 This was the final draw for an affordable condominium project completed by Habitat for Humanity acting as a developer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 MAUSTON
Activity Title:                                             MAUSTON HBR

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 MAUSTON
Activity Title:                                             MAUSTON HBR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MAUSTON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,045.00

$157,045.00

$157,045.00

$157,045.00

$157,045.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $157,045.00

MAUSTON $157,045.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI. One activity address linked to NSPBARRESALE01 002.

Activity Description

City of Mauston

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 MAUSTON
Activity Title:                                             MAUSTON HBR

 The final project completed by Habitat for Humanity as a subrecipient of the City of Mauston was completed this quarter. Habitat is a
developer, so no program income was earned. The City has now completed all of their projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 MILWAUKEE
Activity Title:                                             MILWAUKEE HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,163,766.68

$1,163,766.68

$1,163,766.68

$1,142,525.87

$537,332.91

$605,192.96

Program Income Received: $591,944.62
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 MILWAUKEE
Activity Title:                                             MILWAUKEE HBR

Total Funds Expended: $1,117,183.38

MILWAUKEE CO CONSORTIUM $1,117,183.38

Match Contributed: $6,900.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and Resale to households >50% CMI

Activity Description

City of West Allis, City of Cudahy and/or Milwaukee County

Location Description:

 Funds were replaced with program income received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 MULTI-COUNTY/PROJECT
HOMEActivity Title:                                             MULTI-COUNTY/PROJECT HOME

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 MULTI-COUNTY/PROJECT
HOMEActivity Title:                                             MULTI-COUNTY/PROJECT HOME
Primary Responsible Organization:

MULTI-COUNTY/PROJECT HOME

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,210.00

$500,210.00

$500,210.00

$500,210.00

$398,806.00

$101,404.00

Program Income Received: $0.00

Total Funds Expended: $500,210.00

MULTI-COUNTY/PROJECT HOME $500,210.00

Match Contributed: $142,504.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Dane, Grant, Green, Lafayette ; Richland Counties

Location Description:

 Expenditures this quarter were of program income only.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 NEWCAP
Activity Title:                                             NEWCAP HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,943.00

$28,943.00

$28,943.00

$28,943.00

$21,815.00

$7,128.00

Program Income Received: $0.00

Total Funds Expended: $28,943.00

NEWCAP $28,943.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI. Activity on Congress linked to NDPDDBL01 001 and NSPERD01 001 acgtivities.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 NEWCAP
Activity Title:                                             NEWCAP HBR

Marinette ; Oconto Counties

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 PARTNERS
Activity Title:                                             PARTNERS HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PARTNERS FOR COMMUNTY DEVELOPMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$984,348.02

$984,348.02

$984,348.02

$809,342.25

$345,439.00

$463,903.25

Program Income Received: $657,117.92
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 PARTNERS
Activity Title:                                             PARTNERS HBR

Total Funds Expended: $3,135,520.11

PARTNERS FOR COMMUNTY DEVELOPMENT $3,135,520.11

Match Contributed: $5,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Sheboygan County

Location Description:

 Expenditures were program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 PRAIRIE DU CHIEN
Activity Title:                                             PRAIRIE DU CHIEN HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 PRAIRIE DU CHIEN
Activity Title:                                             PRAIRIE DU CHIEN HBR
Primary Responsible Organization:

River to Valley, Inc. Formerly operated under PRAIRIE DU CHIEN DOWNTOWN
REVITALIZATION, INC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,284,779.00

$1,284,779.00

$1,284,779.00

$1,284,779.00

$525,000.00

$759,779.00

Program Income Received: $691,584.00

Total Funds Expended: $1,140,293.00

River to Valley, Inc. Formerly operated under PRAIRIE DU CHIEN DOWNTOWN REVITALIZATION, INC. $1,140,293.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

City of Prairie du Chien

Location Description:

 One project was completed this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 RACINE
Activity Title:                                             RACINE HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,191,230.36

$2,191,230.36

$2,186,328.08

$2,054,374.68

$1,468,441.15

$585,933.53

Program Income Received: $690,221.79

Total Funds Expended: $1,482,228.37

CITY OF RACINE $1,482,228.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 RACINE
Activity Title:                                             RACINE HBR

City of Racine

Location Description:

 The completed activity was one half of a duplex that was rehabbed for purchase by an owner occupant who will lease the other unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 RENEWAL UNLIMITED
Activity Title:                                             RENEWAL UNLIMITED HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RENEWAL UNLIMITED

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$649,511.00

$649,511.00

$649,511.00

$612,290.00

$428,572.00

$183,718.00

Program Income Received: $410,465.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 RENEWAL UNLIMITED
Activity Title:                                             RENEWAL UNLIMITED HBR

Total Funds Expended: $559,620.00

RENEWAL UNLIMITED $559,620.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Dodge ; Columbia Counties

Location Description:

 Funds used this quarter were from Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM HBR
Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,286,762.00

$1,286,762.00

$1,286,762.00

$967,082.00

$623,707.00

$343,375.00

Program Income Received: $545,688.61

Total Funds Expended: $994,186.00

ROCK CO CONSORTIUM $994,186.00

Match Contributed: $113,385.79

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Rock County

Location Description:

 Match/leverage was provided through developer equity and a private loan also secured by the developer.

Activity Progress Narrative:

Address City State Zip Status Accept
416 S. Jackson
410 N. Oakhill Avenue

Janesville
Janesville

Wisconsin
Wisconsin

53548
53548

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 RUSK CO
Activity Title:                                             RUSK CO HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RUSK COUNTY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$466,855.14

$466,855.14

$466,855.14

$466,855.14

$201,000.00

$265,855.14

Program Income Received: $332,963.47

Total Funds Expended: $254,421.83

RUSK COUNTY $254,421.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 RUSK CO
Activity Title:                                             RUSK CO HBR

Rusk County

Location Description:

 Expenditures were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WAUKESHA CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$347,632.36

$347,632.36

$347,632.36

$347,632.36

$278,573.00

$69,059.36

Program Income Received: $94,925.01
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 WAUKESHA CO CONSORTIUM
Activity Title:                                             WAUKESHA CO CONSORTIUM HBR

Total Funds Expended: $346,503.06

WAUKESHA CO CONSORTIUM $346,503.06

Match Contributed: $111,689.11

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Waukesha ; Washington Counties

Location Description:

 Expenditure was program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 WAUSAU
Activity Title:                                             WAUSAU HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 WAUSAU
Activity Title:                                             WAUSAU HBR
Primary Responsible Organization:

CITY OF WAUSAU

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$833,138.00

$833,138.00

$833,138.00

$820,413.00

$490,443.00

$329,970.00

Program Income Received: $472,003.00

Total Funds Expended: $705,447.00

CITY OF WAUSAU $705,447.00

Match Contributed: $381,685.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI. Multiple activities linked to NSPDDBL01 001 activities (demolition).

Activity Description

City of Wausau

Location Description:

 Program income is being used for the completion of an additional activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$508,537.00

$508,537.00

$508,537.00

$508,537.00

$386,337.00

$122,200.00

Program Income Received: $404,503.65

Total Funds Expended: $643,537.00

WEST CENTRAL CAA $643,537.00

Match Contributed: $203,736.19

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA HBR

Dunn ; St. Croix Counties

Location Description:

 The two completed activities solely utilized program income. Matching funds were provided through private loans.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,073.00

$177,073.00

$177,073.00

$177,073.00

$120,250.00

$56,823.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND HBR

Total Funds Expended: $177,073.00

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL $177,073.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI

Activity Description

Eau Claire ; Jackson Counties

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPBARRESALE01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA HBR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPBARRS01 NSP Eligible Use B Acquisition Rehab and
Resale

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPBARRESALE01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA HBR
Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$583,875.00

$583,875.00

$583,875.00

$583,875.00

$397,532.00

$186,343.00

Program Income Received: $171,693.00

Total Funds Expended: $405,071.37

WINNEBAGO CO HA $405,071.37

Match Contributed: $45,535.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab & Resale to households >50% CMI. Multiple activities linked to NSPDDBL01 001 (demolition) activities.

Activity Description

Winnebago County

Location Description:

 Address of completed acctivity was previously entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Eligible Use C. Landbanking

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPCLB01 001 ACQ MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE LB ACQ

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSPCLB01 NSP Eligible Use C Landbanking

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$376,401.51

$376,401.51

$376,401.51

$374,369.98

$256,324.33

$118,045.65

Program Income Received: $122,809.76

Total Funds Expended: $351,633.20

MILWAUKEE CO CONSORTIUM $351,633.20
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001 ACQ MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE LB ACQ
Match Contributed: $42,420.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbanking Acquisition - all activities linked to Milwaukee Landbank Disposition activities.

Activity Description

City of Milwaukee

Location Description:

 Land banked property was acquired and disposition was also completed. The property is being rehabbed by the City under the NSP3 program
and will be sold to an LMI buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPCLB01 001 ACQ ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM LB ACQ

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSPCLB01 NSP Eligible Use C Landbanking

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001 ACQ ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM LB ACQ
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,901.00

$183,901.00

$182,476.00

$181,986.00

$180,636.00

$1,350.00

Program Income Received: $0.00

Total Funds Expended: $181,986.00

ROCK CO CONSORTIUM $181,986.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbanking- Acqusition. Activities linked to NSPDDBL01 001 (demolition) and NSPCLB01 001 (landbank- disposition).

Activity Description

Rock County

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPCLB01 001 DISP MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE LB - DISP

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001 DISP MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE LB - DISP
Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

NSPCLB01 NSP Eligible Use C Landbanking

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,302.05

$110,302.05

$110,302.05

$64,305.46

$35,665.46

$28,640.00

Program Income Received: $57,636.00

Total Funds Expended: $105,418.52

MILWAUKEE CO CONSORTIUM $105,418.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbanking Disposition. Acttitivies linked to all Milwwaukee Co Consortium landbank acquisition activities.

Activity Description

City of Milwaukee

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001 DISP MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE LB - DISP

 Acquisition and disposition of a landbanked property were completed. The property is being rehabilitated by the City under NSP3 and will be
sold to an LMI buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPCLB01 001 DISP ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM LB

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

NSPCLB01 NSP Eligible Use C Landbanking

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,767.00

$42,767.00

$42,767.00

$30,887.00

$22,557.00

$8,330.00

Program Income Received: $2,066.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001 DISP ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM LB

Total Funds Expended: $25,363.00

ROCK CO CONSORTIUM $25,363.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbanking- Disposition. Activities linked to NSPDDBL01 001 (demolition) and NSPCLB02 001 (landbank- acquisition) activities.

Activity Description

Rock County

Location Description:

 Expenditures this quarter were of program income.

Activity Progress Narrative:

Address City State Zip Status Accept
313 N Pearl Janesville Wisconsin 53548 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSPCLB01 001 WINNEBAGO CO HA
Activity Title:

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:

NSPCLB01 NSP Eligible Use C Landbanking

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPCLB01 001 WINNEBAGO CO HA
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WINNEBAGO CO HA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Landbanking

Activity Description

Eau Claire and Jackson Counties

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Eligible Use D Demolition of Blighted Structures

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 ADVOCAP
Activity Title:                                             ADVOCAP DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADVOCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,400.00

$68,400.00

$68,400.00

$68,400.00

$68,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,400.00

ADVOCAP $76,400.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 ADVOCAP
Activity Title:                                             ADVOCAP DEMO
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

Fond du Lac County

Location Description:

 Advocap returned $12,500 for a demolition for which they had requested funds too far in advance of expending them.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 APPLETON
Activity Title:                                             APPLETON DEMO

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Appleton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 APPLETON
Activity Title:                                             APPLETON DEMO
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,524.00

$9,524.00

$9,524.00

$9,524.00

$9,524.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,524.00

City of Appleton $9,524.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

Outagamie County ; Calumet County in the City of Appleton

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 ASHLAND
Activity Title:                                             ASHLAND DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 ASHLAND
Activity Title:                                             ASHLAND DEMO
Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ashland County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,999.00

$19,999.00

$19,999.00

$19,998.46

$18,413.88

$1,584.58

Program Income Received: $0.00

Total Funds Expended: $19,560.01

Ashland County Housing Authority $19,560.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

Ashland County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 ASHLAND
Activity Title:                                             ASHLAND DEMO

 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 CAP SERVICES
Activity Title:                                             CAP SERVICES DEMO

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CAP SERVICES

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,900.00

$3,900.00

$3,900.00

$3,900.00

$3,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,900.00

CAP SERVICES $3,900.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 CAP SERVICES
Activity Title:                                             CAP SERVICES DEMO
Match Contributed: $11,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

Wisconin Rapids, Portage Co. ; City of Stevens Point, Wood Co.

Location Description:

 Demolition of this property is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 CHIPPEWA
Activity Title:                                             CHIPPEWA DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 CHIPPEWA
Activity Title:                                             CHIPPEWA DEMO
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,050.00

$22,050.00

$22,050.00

$22,050.00

$15,000.00

$7,050.00

Program Income Received: $0.00

Total Funds Expended: $22,050.00

CHIPPEWA $22,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures.
 Activity linked to NSPBARRESALE01 002.

Activity Description

Chippewa County

Location Description:

 This activity was completed solely with program income earned by the grantee.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 COULEECAP
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 COULEECAP
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COULEECAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

COULEECAP $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

City of La Crosse

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 COULEECAP
Activity Title:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 KENOSHA
Activity Title:                                             KENOSHA DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF KENOSHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,690.11

$107,690.11

$107,690.11

$72,853.64

$57,629.55

$15,224.09

Program Income Received: $0.00

Total Funds Expended: $82,439.94

CITY OF KENOSHA $82,439.94
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 KENOSHA
Activity Title:                                             KENOSHA DEMO
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures.
 All demo activities linked to NSPBARRESALE01 activities.

Activity Description

City of Kenosha

Location Description:

 Funds expended on the current project were from program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 MAUSTON
Activity Title:                                             MAUSTON DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MAUSTON

Activity is Being Carried Out By Grantee:

No Carryout



7019

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 MAUSTON
Activity Title:                                             MAUSTON DEMO
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,275.00

$8,275.00

$8,275.00

$8,275.00

$8,275.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,275.00

MAUSTON $8,275.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoliton of Blighted Structure. Activity linked to NSPBARRESALE01 002 acttivity.

Activity Description

City of Mauston

Location Description:

 Error in prior expenditure report was corrected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM DEMO

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM DEMO
Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$558,563.00

$558,563.00

$513,282.30

$513,281.72

$443,471.42

$69,810.30

Program Income Received: $67,592.00

Total Funds Expended: $488,754.04

MILWAUKEE CO CONSORTIUM $488,754.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures. Multiple activity addresses in West Allis linked to NSPBARREESALE01 002 activities.

Activity Description

City of Milwaukee

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 MILWAUKEE CO CONSORTIUM
Activity Title:                                             MILWAUKEE CO CONSORTIUM DEMO

 Multiple demolition activities were completed this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 NEWCAP
Activity Title:                                             NEWCAP DEMO

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,000.00

$157,000.00

$157,000.00

$157,000.00

$151,000.00

$6,000.00

Program Income Received: $0.00

Total Funds Expended: $157,000.00

NEWCAP $157,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 NEWCAP
Activity Title:                                             NEWCAP DEMO
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures. Activities linked to NSPERD01 001 and 002 activities (rental redevelopment).

Activity Description

Marinette ; Oconto Counties

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 RACINE
Activity Title:                                             RACINE DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$55,246.00

$55,246.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 RACINE
Activity Title:                                             RACINE DEMO
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,246.00

$55,246.00

$55,246.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,246.00

CITY OF RACINE $55,246.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures. Activities linked to NSPBARRESALE01 001 activities and one NSPERD01 002 activity.

Activity Description

City of Racine

Location Description:

 All activity addresses linked to B1001 activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM DEMO
Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ROCK CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,234.00

$94,234.00

$94,234.00

$94,234.00

$78,389.00

$15,845.00

Program Income Received: $0.00

Total Funds Expended: $85,669.00

ROCK CO CONSORTIUM $85,669.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

Rock County

Location Description:

 Funds were transferred this quarter from previouse demolition activities that had to be switched to other programs in order to ensure NSP
compliance.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 ROCK CO CONSORTIUM
Activity Title:                                             ROCK CO CONSORTIUM DEMO

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 WAUSAU
Activity Title:                                             WAUSAU DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF WAUSAU

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,753.00

$68,753.00

$68,753.00

$38,288.00

$30,105.00

$8,183.00

Program Income Received: $0.00

Total Funds Expended: $30,105.00

CITY OF WAUSAU $30,105.00

Match Contributed: $0.00



7026

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 WAUSAU
Activity Title:                                             WAUSAU DEMO

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures, linked to redevelopment of rental housing (NSPERD01 001) and reconstruction of owner occupied housing
for households >50%CMI (NSPBARRESALE01 002)

Activity Description

City of Wausau

Location Description:

 Each of these addresses is connected to another activity that will meet a national objective.
 703 Fulton is a B2001, the other are B1002s.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA DEMO

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 WEST CENTRAL CAA
Activity Title:                                             WEST CENTRAL CAA DEMO
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WEST CENTRAL CAA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures

Activity Description

Dunn 7 St. Croix Counties

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPDDBL01 001 WINNEBAGO
Activity Title:                                             WINNEBAGO DEMO

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 WINNEBAGO
Activity Title:                                             WINNEBAGO DEMO
Clearance and Demolition Under Way

Project Number: Project Title:

NSPDDB01 NSP Eligible Use D Demolition of Blighted
Structures

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,160.00

$46,160.00

$46,160.00

$46,160.00

$46,160.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,160.00

WINNEBAGO CO HA $46,160.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Blighted Structures. All activities either linked to NSPERD01 or NSPBARRESALE01 activities (redevelopment or reconstruction of
owner occupied housing for varrious income levels)

Activity Description

Winnebago County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPDDBL01 001 WINNEBAGO
Activity Title:                                             WINNEBAGO DEMO

 Both activities were connected to an acquisition/rehab/resale project. One for a buyer under 50% CMI. Those activities were also reported as
completed this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:



7030

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Eligible Use E Redevelopment (Households <50% CMI)

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 ADVOCAP
Activity Title:                                             ADVOCAP REDEV 25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 ADVOCAP
Activity Title:                                             ADVOCAP REDEV 25%
ADVOCAP No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,081.00

$219,081.00

$219,081.00

$219,081.00

$208,300.00

$10,781.00

Program Income Received: $10,781.00

Total Funds Expended: $74,189.00

ADVOCAP $74,189.00

Match Contributed: $367,309.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI; connected to NSPDDBL01 001 activity.

Activity Description

Fond du Lac County

Location Description:

 The addresses of the who completed proejcts, 204 and 210 Park Avenue were previoulsy enteres as project for households over 50%,
however, they were able to be sold to low-income qualifying households. Match/leverage was provided through private financing, as well as
participation by Wisconsin Fresh Start and Department of Corrections work crews.
 Expenditures this quarter were of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 APPLETON
Activity Title:                                             APPLETON REDEV 25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Appleton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,406.00

$80,406.00

$80,406.00

$80,406.00

$80,406.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,405.98

City of Appleton $80,405.98

Match Contributed: $8,355.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households < 50% CMI; connected to NSPDDBL01 001 activity.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 APPLETON
Activity Title:                                             APPLETON REDEV 25%

Outagamie County ; Calumet County in the City of Appleton

Location Description:

 Habitat for Humanity completed this project using proviate doantions (reflected in the Match), as well as sweat equity and volunteer labor.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 JEFFERSON
Activity Title:                                             JEFFERSON REDEV 25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

JEFFERSON

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,500.00

$22,500.00

$22,500.00

$22,500.00

$22,500.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 JEFFERSON
Activity Title:                                             JEFFERSON REDEV 25%

Total Funds Expended: $22,500.00

JEFFERSON $22,500.00

Match Contributed: $90,318.43

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI

Activity Description

City of Watertown, Jefferson or Fort Atkinson

Location Description:

 NSP funds were used to purchase the property for the redevelopment activity. Redevelopment funds were provided through Habitat, individual
donations, and sweat equity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 MKE FONDDULAC
Activity Title:                                             MKE CO FONDDULAC REDEV 25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 MKE FONDDULAC
Activity Title:                                             MKE CO FONDDULAC REDEV 25%
Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$341,188.00

$341,188.00

$341,188.00

$341,188.00

$257,288.00

$83,900.00

Program Income Received: $98,640.17

Total Funds Expended: $341,188.00

MILWAUKEE CO CONSORTIUM $341,188.00

Match Contributed: $7,324,575.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI

Activity Description

2500 West Fond du Lac Ave., Milwaukee

Location Description:

 Address for this activity was previously entered. The project contains 38 units, 13 of which were funded by NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 MKE FRANKLINSQ
Activity Title:                                             MKE REDEV 25% FRANKLINSQ

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MILWAUKEE CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$259,000.00

$259,000.00

$259,000.00

$259,000.00

$259,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $259,000.00

MILWAUKEE CO CONSORTIUM $259,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 MKE FRANKLINSQ
Activity Title:                                             MKE REDEV 25% FRANKLINSQ

Franklin Square, 15th ; Center Sts., Milwaukee

Location Description:

 The completed building has 17 NSP units and 37 units total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 NCAP CONGRESS
Activity Title:                                             NEWCAP REDEV 25% CONGRESS

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,965.00

$159,965.00

$159,965.00

$159,965.00

$159,965.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 NCAP CONGRESS
Activity Title:                                             NEWCAP REDEV 25% CONGRESS

Total Funds Expended: $159,965.00

NEWCAP $159,965.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households < 50% CMI. Activity address linked to NSPBARRENT01 002 (Rehab & Resale of Rental Housing
for households >50% CMI.

Activity Description

423 Congress St., Oconto, Oconto County

Location Description:

 1 housing unit prematurely entered in previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 NEWCAP
Activity Title:                                             NEWCAP REDEV 25%

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

08/01/2011 02/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 NEWCAP
Activity Title:                                             NEWCAP REDEV 25%
Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,198.00

$77,198.00

$77,198.00

$77,198.00

$77,198.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,198.00

NEWCAP $77,198.00

Match Contributed: $102,785.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a site for two rental units reserved for household under 25% CMI

Activity Description

Oconto

Location Description:

 Expenditure adjusted to reflect activity revision.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 NEWCAP ADAMS
Activity Title:                                             NEWCAP REDEV 25% ADAMS

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,000.00

$173,000.00

$173,000.00

$173,000.00

$169,000.00

$4,000.00

Program Income Received: $0.00

Total Funds Expended: $173,000.00

NEWCAP $173,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment for households <50% CMI. Linked to NSPDDBL01 001 at same address.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 NEWCAP ADAMS
Activity Title:                                             NEWCAP REDEV 25% ADAMS

Marinette ; Oconto Counties

Location Description:

 Expenditure amount was adjusted due to an activity revision.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 NEWCAP TYLER ST
Activity Title:                                             NEWCAP REDEV 25% TYLER ST

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,201.00

$185,201.00

$185,201.00

$185,201.00

$174,290.00

$10,911.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 NEWCAP TYLER ST
Activity Title:                                             NEWCAP REDEV 25% TYLER ST

Total Funds Expended: $185,201.00

NEWCAP $185,201.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI (Rental), also linked to NSPDDBL01 001 (demo) and NSPERD01 002
(redevelopment of new rental housing for households >50%).

Activity Description

702 ; 714 Tyler St., Wausaukee, Marinette County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 RACINE
Activity Title:                                             RACINE REDEV 25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 RACINE
Activity Title:                                             RACINE REDEV 25%
Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF RACINE $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI

Activity Description

City of Racine

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 WAUKESHA YWCA
Activity Title:                                             WAUKESHA REDEV 25% YWCA

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WAUKESHA CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,333.00

$283,333.00

$283,333.00

$283,333.00

$283,333.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $283,333.00

WAUKESHA CO CONSORTIUM $283,333.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI. Address include NSPERD01 002 (redevelopment of new housing for household
>50% CMI) aswell.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 WAUKESHA YWCA
Activity Title:                                             WAUKESHA REDEV 25% YWCA

306 N. West Ave., Waukesha, Waukesha County

Location Description:

 Two homes were completed this quarter in a larger NSP redevleopment area. City of Waukesha TIF funding provided a supplement to NSP for
the purchase and redevleopment of the entire parcel, which will result in 11 homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 WAUSAU
Activity Title:                                             WAUSAU REDEV 25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF WAUSAU

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$322,172.00

$322,172.00

$303,941.00

$303,941.00

$253,890.00

$50,051.00

Program Income Received: $103,487.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 WAUSAU
Activity Title:                                             WAUSAU REDEV 25%

Total Funds Expended: $308,386.00

CITY OF WAUSAU $308,386.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI. Activity address linked to NSPDDBL01 001 (demo) and reconstruction under
NSPBARRENT01 001 (rental for households <50% CMI).

Activity Description

City of Wausau

Location Description:

 Funds used this quarter were from program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 001 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA REDEV 25%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 001 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA REDEV 25%
Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,363.00

$151,363.00

$151,363.00

$151,363.00

$92,464.00

$58,899.00

Program Income Received: $0.00

Total Funds Expended: $147,113.00

WINNEBAGO CO HA $147,113.00

Match Contributed: $169,471.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI. Linked to a NSPDDBL01 001 activity.

Activity Description

Winnebago County

Location Description:

 Match for the completed activities was provided through foundation grants and a contribution from Habitat for Humanity, who completed the
projects under the direction of the Winnebago County Housing Authority.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Eligible Use E Redevelopment (Households >50% CMI)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002  ADVOCAP
Activity Title:                                             ADVOCAP REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ADVOCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,300.00

$123,300.00

$123,300.00

$123,300.00

$123,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $261,192.00

ADVOCAP $261,192.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002  ADVOCAP
Activity Title:                                             ADVOCAP REDEV
Match Contributed: $226,193.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI; connected NSPDDBL01 002 activity.

Activity Description

Fond du Lac County

Location Description:

 The address for this activity was previously entered.
 Match/leverage came from participation by Wisconsin Fresh Start and the Department of Corrections in the completion of the home, as well as
a private loan. The finished product was Energy Star certified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 APPLETON
Activity Title:                                             APPLETON REDEV

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Appleton

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 APPLETON
Activity Title:                                             APPLETON REDEV
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$290,476.00

$290,476.00

$290,476.00

$290,476.00

$290,476.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $290,476.00

City of Appleton $290,476.00

Match Contributed: $152,665.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI

Activity Description

Outagamie County

Location Description:

 Activity is a two duplexes in two phases. One phase (duplex) is complete, but this activity is not complete. No beneficiary data should be
reported at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA REDEV
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA REDEV
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CHIPPEWA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CHIPPEWA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI

Activity Description

Chippewa County

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 CHIPPEWA
Activity Title:                                             CHIPPEWA REDEV

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 COULEECAP
Activity Title:                                             COULEECAP REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

COULEECAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,498.00

$186,498.00

$186,498.00

$66,971.51

$66,971.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $291,498.00

COULEECAP $291,498.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 COULEECAP
Activity Title:                                             COULEECAP REDEV

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households <50% CMI

Activity Description

City of Hillsboro

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME REDEV

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

11/01/2012 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MULTI-COUNTY/PROJECT HOME

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$95,792.00

$95,792.00

$95,792.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 MULTI-COUNTY/PROJECT HOME
Activity Title:                                             MULTI-COUNTY/PROJECT HOME REDEV
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,792.00

$0.00

$95,792.00

Program Income Received: $0.00

Total Funds Expended: $95,792.00

MULTI-COUNTY/PROJECT HOME $95,792.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reconstruction of a single family home for owner occupancy by a household up to 120% CMI.

Activity Description

Reconstruction of a home through partner agency NHS of Richland County.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 NEWCAP TYLER
Activity Title:                                             NEWCAP REDEV TYLER ST

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

06/08/2011 04/01/2013

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 NEWCAP TYLER
Activity Title:                                             NEWCAP REDEV TYLER ST
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

NEWCAP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$195,799.00

$195,799.00

$195,799.00

$195,799.00

$184,290.00

$11,509.00

Program Income Received: $0.00

Total Funds Expended: $195,799.00

NEWCAP $195,799.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of an old school building into affordable duplexes.

Activity Description

808-810 Polk Street, Wausaukee, WI in Marinnette Countys

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 RACINE
Activity Title:                                             RACINE REDEV
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 RACINE
Activity Title:                                             RACINE REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF RACINE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$361,861.81

$361,861.81

$361,861.81

$361,861.81

$225,167.00

$136,694.81

Program Income Received: $0.00

Total Funds Expended: $350,392.00

CITY OF RACINE $350,392.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI. Activity address linked to NSPDDBL01 001 activity.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 RACINE
Activity Title:                                             RACINE REDEV

City of Racine

Location Description:

 The address of the property (720 Seventeenth) was previously entered as part of the completion of the demolition activity. This was an
individual lot sold to a developer that split the land for two homes, both sold to income eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 WAUKESHA YWCA
Activity Title:                                             WAUKESHA REDEV YWCA

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

WAUKESHA CO CONSORTIUM

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$566,667.00

$566,667.00

$566,667.00

$566,667.00

$566,667.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 WAUKESHA YWCA
Activity Title:                                             WAUKESHA REDEV YWCA

Total Funds Expended: $566,667.00

WAUKESHA CO CONSORTIUM $566,667.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI. Address includes NSPERD01 001 (redevelopment of new housing for households
<50% CMI) as well.

Activity Description

306 N. West Ave., Waukesha, Waukesha County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPERD01 002 WEST CENTRAL CAA
Activity Title:

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 WEST CENTRAL CAA
Activity Title:
Primary Responsible Organization:

WEST CENTRAL CAA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WEST CENTRAL CAA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI

Activity Description

Dunn ; St. Croix Counties

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA REDEV

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WINNEBAGO CO HA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,800.00

WINNEBAGO CO HA $21,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of new housing for households >50% CMI. Linked to a NSPDDBL01 001 activity.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 002 WINNEBAGO CO HA
Activity Title:                                             WINNEBAGO CO HA REDEV

Winnebago County

Location Description:

 No activity funds have been drawn down to date.

Activity Progress Narrative:

Address City State Zip Status Accept
619 Church Street Neenah Wisconsin 54956 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSPERD01 01 002 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND REDEV

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

NSPERD01 NSP Eligible Use E Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 03/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,705.00

$131,705.00

$131,705.00

$131,705.00

$120,000.00

$11,705.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-55-0001
Grantee :                       Wisconsin

Award Date: Grant Authorized Amount: $38,779,123.00 Estimated PI/RL Funds: $12,342,128.54

Grantee Activity Number:                        NSPERD01 01 002 WESTERN DAIRYLAND
Activity Title:                                             WESTERN DAIRYLAND REDEV

Total Funds Expended: $131,705.00

WESTERN DAIRYLAND ECONOMIC OPPORTUNITY COUNCIL $131,705.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of housing unit into a homeless shelter

Activity Description

Eau Claire ; Jackson Counties

Location Description:

 Homeless shelter completed. # of persons benefitting is currently set-up in the Action Plan as one Census Tract in this rural area. Area benefit
will be edited to include the entire service area of Jackson County after this QPR is submitted. Please note that this activity currently shows one
housing unit completed, however, that should be eliminated once the Action Plan has changed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Action Plan Narrative :  Areas of Greatest Need :  The Wyoming Community Development Authority (WCDA) is the state housing
finance agency for Wyoming. WCDA administers several housing programs in the State of Wyoming, the largest of which is the
Single Family Mortgage Purchase Program under which WCDA Participating Lenders are provided permanent loan financing at
below market interest rates for first time homebuyers meeting the requirements of the federal Mortgage Revenue Bond Program.
The Wyoming Community Development Authority will be responsible agency for the administration of the Disaster Reporting
Grant Recovery System (DRGR) and the quarterly reporting submissions to the HUD field office in Denver. NSP Assisted Programs
for the State of Wyoming - $19,600,000 1. Wyoming Rehabilitation and Acquisition Program (WRAP)  WCDA will acquire and
rehabilitate foreclosed properties which will be sold to low and moderate income eligible buyers via a lottery system. 2. NSP
Rental Opportunities (ReOpp) Financing for for-profit developers, non-profit entities and housing authorities to purchase and
rehabilitate foreclosed and abandoned homes to be used as rental properties for low income persons. 3.  NSP Redevelopment
Program - Financing for for-profit developers, non-profit entities, or housing authorities, and WCDA, to acquire and redevelop
vacant properties.  4.  NSP Allowable Administrative Fees, $1,960,000  The NSP program allows an amount up to ten percent
(10%) of the NSP grant amount to be used for general administration and planning activities as defined at 24 CFR 570.205 and
206. The NSP program also allows 10% of program income earned to be used for administrative fees. Once the NSP requirement
that 25% of the funding must benefit households at or below 50% of AMI has been met, the NSP funds will be directed to the
programs utilizing the funds in the most efficient manner. There are no specific funding set-asides designated under the NSP
programs; however the proposed budget is as follows:
 1. Wyoming Acquisition and Rehabilitation - $12,537,163.48   It is anticipated that 100 houses will be purchased and
rehabilitated under this program.  It is anticipated that 25 homes will be sold to households at or below 50% of AMI and that 75
houses will be sold to households between 51% and 80% of AMI.
 2. NSP Rental Opportunities - $4,322,910.79   It is anticipated that 18 single family properties will be acquiredand utilized as
rental property to benefit households at 50% or less of AMI.
 3. NSP Redevelopment Program - $779,925.73  It is anticipated that 5 units at 50% or less of AMI and 5 units at 51% to 80%
AMI will be benefitted by the program.
 4. NSP Allowable Administrative Fees - $1,960,00  Distribution and and Uses of Funds :  Anticipated Distribution of NSP Funds
The NSP Program requires states to distribute NSP funds to the areas of greatest need. Approximately 68% of the foreclosed
homes can be found in the counties of Campbell, Fremont, Laramie, Natrona, Sweetwater, and Uinta. The NSP funds will be used
in these counties only.
 It is anticipated that the 25% at 50% AMI requirement ($4.9 million) will be met primarily by the Wyoming Acquisition and
Rehabilitation Program along with the NSP Rental Opportunites Program.  All programs are designed to produce a benefit to low
income households.  The programs are designed to encourage benefit for the lower income households.
 Definitions of foreclosed, abandoned, and blight have been adopted.  The definition of what is affordable has been outlined in
the plan.  The rehabilitation property standards are defined for all NSP activities that incorporate rehabilitation.
 It is anticipated that an amendment to the eligible activities will be ready for submission to HUD at the end of September.  We
are currently gathering public input on what changes would increase the success of the program.
 The first substantial amendment was submitted in January 2010.   The second substantial amendment was submitted in May
2010.  Definitions and Descriptions :  "Blighted structure" means a structure which may be located in a slum area, a deteriorated
or deteriorating structure, a structure which may have inadequate legal access, a structure with a faulty floor plan or room layout
in relation to size, adequacy, accessibility or usefulness, unsanitary or unsafe conditions, deterioration of site or other
improvements, diversity of ownership, tax or special assessments, delinquency exceeding the fair value of the land, defective or
unusual conditions of title, or the existence of conditions which endanger life or property by fire and other causes, or any
combination of those factors, substantially impairs or arrests the sound growth of a municipality, retards the provision of housing
accommodations or constitutes an economic or social liability and is a menace to the public health, safety, morals or welfare in its
present condition and use.

 Slum area" means an area in which there is a predominance of buildings or improvements, whether residential or nonresidential,
which by reason of dilapidation, deterioration, age or obsolescence, inadequate provision for ventilation, light, air, sanitation, or
open spaces, high density of population and overcrowding, or the existence of conditions which endanger life or property by fire
and other causes, or any combination of those factors is conducive to ill health and is detrimental to the public safety, morals or
welfare.

 Affordable rent is determined to be the HUD Low HOME Rents or fair market rent whichever is less.  Fair market rent is
determined by HUD guidelines and includes tenant paid utilities.  Please refer to the HUD website for the current rents.

 At minimum, all properties financed utilizing NSP funds must meet Housing Quality Standards.  In addition, all properties to be
rehabilitated must meet the Property Rehabilitation Standards as outlined in Appendix B and ensure local, state or national
building codes will be followed.
 Properties financed under the Foreclosure Financing Option must meet FHA Property Standards, as defined in HUD Handbook
4910.1, Minimum Property Standards for Housing, 1994 Edition.

 Properties under the Wyoming Acquisition & Rehabilitation Program (WARP) will be visited by WCDA staff and evaluated for
participation in the WARP program prior to any offers being submitted.  All properties must be structurally sound or have the
ability to be made structurally sound.  In the event that a property is not structurally sound and/or the cost of rehabilitation
would exceed the after rehabilitation value it would be possible under the WARP program to demolish the current structure and
place a new structure on the existing site.  New properties may be stick built or modular construction.  Properties must be
attached to a permanent foundation.  A preliminary inspection, including photographs, will be completed at that time using at
minimum the Housing Quality Standards, which will note all health and safety violations along with other potential concerns
which may require specialized inspection at a later date, and the Property Rehabilitation Standards as outlined in Appendix B.
The property will also be evaluated for environmental concerns.  All properties selected for the WARP program will be brought up
to local, state, or national building code (whichever is more restrictive).  The major systems of the property, such as electrical,
plumbing, heating, roofing, and foundation, will be addressed first.  It is the intent of the WARP program to bring the properties
to a standard of functionally rehabilitated.

    Low Income Targeting :  Households at or below 50% AMI will initially be given preference under the WRAP Program.  Once
the set-aside is met then the WRAP program will be open to 80% AMI households.  Acquisition and Relocation :  Under the
WRAP Program vacant foreclosed properties have been acquired.  To date, relocation has not been required by any NSP project.
Public Comment :  No public comments have been received for the amendments.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Action Plan Narrative :  Areas of Greatest Need :  The Wyoming Community Development Authority (WCDA) is the state housing
finance agency for Wyoming. WCDA administers several housing programs in the State of Wyoming, the largest of which is the
Single Family Mortgage Purchase Program under which WCDA Participating Lenders are provided permanent loan financing at
below market interest rates for first time homebuyers meeting the requirements of the federal Mortgage Revenue Bond Program.
The Wyoming Community Development Authority will be responsible agency for the administration of the Disaster Reporting
Grant Recovery System (DRGR) and the quarterly reporting submissions to the HUD field office in Denver. NSP Assisted Programs
for the State of Wyoming - $19,600,000 1. Wyoming Rehabilitation and Acquisition Program (WRAP)  WCDA will acquire and
rehabilitate foreclosed properties which will be sold to low and moderate income eligible buyers via a lottery system. 2. NSP
Rental Opportunities (ReOpp) Financing for for-profit developers, non-profit entities and housing authorities to purchase and
rehabilitate foreclosed and abandoned homes to be used as rental properties for low income persons. 3.  NSP Redevelopment
Program - Financing for for-profit developers, non-profit entities, or housing authorities, and WCDA, to acquire and redevelop
vacant properties.  4.  NSP Allowable Administrative Fees, $1,960,000  The NSP program allows an amount up to ten percent
(10%) of the NSP grant amount to be used for general administration and planning activities as defined at 24 CFR 570.205 and
206. The NSP program also allows 10% of program income earned to be used for administrative fees. Once the NSP requirement
that 25% of the funding must benefit households at or below 50% of AMI has been met, the NSP funds will be directed to the
programs utilizing the funds in the most efficient manner. There are no specific funding set-asides designated under the NSP
programs; however the proposed budget is as follows:
 1. Wyoming Acquisition and Rehabilitation - $12,537,163.48   It is anticipated that 100 houses will be purchased and
rehabilitated under this program.  It is anticipated that 25 homes will be sold to households at or below 50% of AMI and that 75
houses will be sold to households between 51% and 80% of AMI.
 2. NSP Rental Opportunities - $4,322,910.79   It is anticipated that 18 single family properties will be acquiredand utilized as
rental property to benefit households at 50% or less of AMI.
 3. NSP Redevelopment Program - $779,925.73  It is anticipated that 5 units at 50% or less of AMI and 5 units at 51% to 80%
AMI will be benefitted by the program.
 4. NSP Allowable Administrative Fees - $1,960,00  Distribution and and Uses of Funds :  Anticipated Distribution of NSP Funds
The NSP Program requires states to distribute NSP funds to the areas of greatest need. Approximately 68% of the foreclosed
homes can be found in the counties of Campbell, Fremont, Laramie, Natrona, Sweetwater, and Uinta. The NSP funds will be used
in these counties only.
 It is anticipated that the 25% at 50% AMI requirement ($4.9 million) will be met primarily by the Wyoming Acquisition and
Rehabilitation Program along with the NSP Rental Opportunites Program.  All programs are designed to produce a benefit to low
income households.  The programs are designed to encourage benefit for the lower income households.
 Definitions of foreclosed, abandoned, and blight have been adopted.  The definition of what is affordable has been outlined in
the plan.  The rehabilitation property standards are defined for all NSP activities that incorporate rehabilitation.
 It is anticipated that an amendment to the eligible activities will be ready for submission to HUD at the end of September.  We
are currently gathering public input on what changes would increase the success of the program.
 The first substantial amendment was submitted in January 2010.   The second substantial amendment was submitted in May
2010.  Definitions and Descriptions :  "Blighted structure" means a structure which may be located in a slum area, a deteriorated
or deteriorating structure, a structure which may have inadequate legal access, a structure with a faulty floor plan or room layout
in relation to size, adequacy, accessibility or usefulness, unsanitary or unsafe conditions, deterioration of site or other
improvements, diversity of ownership, tax or special assessments, delinquency exceeding the fair value of the land, defective or
unusual conditions of title, or the existence of conditions which endanger life or property by fire and other causes, or any
combination of those factors, substantially impairs or arrests the sound growth of a municipality, retards the provision of housing
accommodations or constitutes an economic or social liability and is a menace to the public health, safety, morals or welfare in its
present condition and use.

 Slum area" means an area in which there is a predominance of buildings or improvements, whether residential or nonresidential,
which by reason of dilapidation, deterioration, age or obsolescence, inadequate provision for ventilation, light, air, sanitation, or
open spaces, high density of population and overcrowding, or the existence of conditions which endanger life or property by fire
and other causes, or any combination of those factors is conducive to ill health and is detrimental to the public safety, morals or
welfare.

 Affordable rent is determined to be the HUD Low HOME Rents or fair market rent whichever is less.  Fair market rent is
determined by HUD guidelines and includes tenant paid utilities.  Please refer to the HUD website for the current rents.

 At minimum, all properties financed utilizing NSP funds must meet Housing Quality Standards.  In addition, all properties to be
rehabilitated must meet the Property Rehabilitation Standards as outlined in Appendix B and ensure local, state or national
building codes will be followed.
 Properties financed under the Foreclosure Financing Option must meet FHA Property Standards, as defined in HUD Handbook
4910.1, Minimum Property Standards for Housing, 1994 Edition.

 Properties under the Wyoming Acquisition & Rehabilitation Program (WARP) will be visited by WCDA staff and evaluated for
participation in the WARP program prior to any offers being submitted.  All properties must be structurally sound or have the
ability to be made structurally sound.  In the event that a property is not structurally sound and/or the cost of rehabilitation
would exceed the after rehabilitation value it would be possible under the WARP program to demolish the current structure and
place a new structure on the existing site.  New properties may be stick built or modular construction.  Properties must be
attached to a permanent foundation.  A preliminary inspection, including photographs, will be completed at that time using at
minimum the Housing Quality Standards, which will note all health and safety violations along with other potential concerns
which may require specialized inspection at a later date, and the Property Rehabilitation Standards as outlined in Appendix B.
The property will also be evaluated for environmental concerns.  All properties selected for the WARP program will be brought up
to local, state, or national building code (whichever is more restrictive).  The major systems of the property, such as electrical,
plumbing, heating, roofing, and foundation, will be addressed first.  It is the intent of the WARP program to bring the properties
to a standard of functionally rehabilitated.

    Low Income Targeting :  Households at or below 50% AMI will initially be given preference under the WRAP Program.  Once
the set-aside is met then the WRAP program will be open to 80% AMI households.  Acquisition and Relocation :  Under the
WRAP Program vacant foreclosed properties have been acquired.  To date, relocation has not been required by any NSP project.
Public Comment :  No public comments have been received for the amendments.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,348,302.46

$26,949,867.99

$26,379,265.24

$25,921,493.99

$19,600,000.00

$6,321,493.99

Program Income Received: $7,664,419.07

Total Funds Expended: $25,411,939.72

Match Contribution: $204,763.01
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Overall Progress Narrative:

 Quarterly recap -
 PROPERTIES WITH NSP GRANT FUNDS/TOTAL WRAP (NSP and HOME) PROPERTIES   105/139 Total # of Properties  98/110 # Properties sold
to Homeowners  3/3 # Properties sold as Rentals to help meet 50% AMI set aside  1/3 # properties sold to Homeowners scheduled to close in
30 days  2/6 # properties with rehab completed and listed for sale  0/2 # properties with rehab completed to be listed   1/6 # properties with
rehab comp 4th Qrt 2016 0/1 # properties with rehab comp 1st Qrt 2017 0/1 # properties out for rehab bid - interior  0/0 # properties specs
being drafted - interior  0/0 # properties exterior Rehab Complete, hazard testing underway  0/0 # properties exterior Rehab Complete 1st Qrt
2015  0/0 # properties out for exterior Rehab bid  0/0 # properties with Specifications being drafted - exterior  0/8 #  Lead Hazard testing
under way  0/0 #  asbestos testing under way  0/4 # of properties with drug mitigation underway  0/1 # of properties being drug tested  0/1 #
properties in process of purchasing   $13,281,017.00- Amount of 30-year amortized loans financed for single family buyers   $648,268.00 -
Amount of deferred loans financed for single family buyers  4.88% - % Deferred to amortized  $5,475,307.08- Amount of funds not recovered
thru sale  -$48,886.67- Average amount of funds not recovered per home   26.18% - Average percent not recovered  26 - # single family
properties sold to benefit at or below 50% AMI  2 - # multifamily projects benefitting HH at or below 50% AMI  44 - # multifamily units
benefitting HH at or below 50% AMI (26 - 1-bedroom & 18 - 2-bedroom) $7,329,866.51- Amount of NSP1 funding spent to benefit HH at or
below 50% AMI   28% - % of NSP funding to benefit HH at or below 50% AMI  108 - properties with NSP1 Grant funds  97 - properties with
NSP Grant funds that are completed, sold & beneficiary info reported  43 - properties with NO NSP Grant funds - only Program Income or HOME
funds
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-56-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI

1005 E 22nd Street
1008 Cahill Dr.
1011 Baldwin
102 Honeysuckle
103 E 3rd Ave
103 East 5th Ave
1049 S Boxelder
1106 Melody
1108 Cahill
117 Bellview
1210 Concerto
1218 Richardson
1300 Hazelwood
1301 Diamond Ave
136 Holmes
1400 Raindance
1461 Glenaire
1507 Corral
1508 E 13th
1529 Willow
1535 Copperville
155 N Fenway
1645 S Spruce
1855 E 15th Street
1924 Kearney
2015 E 22nd Street
2045 S Coffman
2115 Rooks
217 Abby Rd
217 McFarland
2231 Mariposa
2307 Pine
232 Cribbon
2340 Big Sky Trail
236 N Colorado
247 Abby Rd.
250 S 3rd Street

WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP

$26,348,302.46 $19,600,000.00 $6,431,490.03
$195,723.28 $195,723.28 $0.00
$193,993.63 $166,183.75 $27,809.88
$165,072.57 $157,384.94 $7,687.63
$182,102.56 $176,392.31 $5,710.25
$370,150.76 $112,074.74 $231,089.18
$246,690.06 $246,690.06 $0.00
$217,091.92 $166,333.36 $50,758.56
$211,509.14 $210,769.14 $740.00
$185,365.28 $185,365.28 $0.00
$205,702.30 $201,130.29 $4,572.01
$200,888.78 $200,888.78 $0.00
$91,837.13 $78,905.40 $12,931.73

$224,482.98 $224,482.98 $0.00
$217,580.51 $209,131.04 $8,449.47
$224,023.36 $152,757.39 $71,265.97
$143,189.56 $128,975.57 $14,213.99
$218,507.24 $218,507.24 $0.00
$279,784.72 $147,201.14 $132,583.58
$183,751.38 $183,751.38 $0.00
$177,863.14 $177,832.68 $30.46
$156,770.04 $156,770.04 $0.00
$198,164.68 $121,194.94 $76,969.74
$191,792.27 $191,792.27 $0.00
$206,060.67 $206,060.67 $0.00
$101,041.72 $1,526.71 $99,515.01
$189,249.81 $130,418.49 $58,831.32
$266,506.68 $195,118.36 $71,388.32
$135,583.81 $135,583.81 $0.00
$157,235.13 $127,715.69 $29,519.44
$168,039.98 $168,039.98 $0.00
$283,032.61 $2,192.80 $280,839.81
$149,600.93 $149,600.93 $0.00
$186,796.68 $182,719.46 $4,077.22
$201,657.89 $188,799.14 $12,858.75
$132,518.01 $1,767.48 $130,750.53
$172,957.21 $0.00 $172,957.21

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-56-0001

Budget Program Funds Drawn Program Income Drawn

Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI

Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI

Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI

2511 Navarre Rd
2517 Van Lennen
2520 Conch
2756 Koven
2885 Mockingbird
Trail
3008 Ames Ct
305 S Park
3104 Bellaire
317 E 26th Street
321 E 3rd Ave
3370 Chaparral
342 S Lincoln
3488 Trappers Trail
3492 Applegate
3520 Duff
3604 Bent Ave
3715 Triton Ave
3801 Lunar Dr
395 N Minnesota
406 E 4th Street
406 Hynds
4103 E. 6th St
415 W Virginia
425 S Grant
430 Iowa
4307 E 6th St
4312 Pathfinder
4324 Polk Ave
442 Indian
Paintbrush
4505 East 11th Street
4614 E 13th
4626 E 6th Street
4712 Phoenix
4717 Garnet Way
5106 Tarry
5120 Penny Lane
521 Dinwoody
5277 Panorama
5324 Seslar

WRAP
WRAP
WRAP
WRAP
WRAP

WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP

WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP

$139,752.62 $1,820.03 $137,932.59
$126,112.60 $0.00 $126,112.60
$186,529.28 $186,155.28 $374.00
$200,963.72 $183,864.82 $17,098.90

$227,422.93 $227,422.93 $0.00

$1,000.00 $0.00 $1,000.00
$0.00 $0.00 $0.00

$178,971.98 $178,971.98 $0.00
$273,519.58 $161,833.28 $111,686.30
$214,405.71 $162,621.93 $51,783.78
$189,494.94 $189,494.94 $0.00
$229,228.01 $160,260.17 $68,967.84
$169,877.50 $169,850.55 $26.95
$152,600.43 $122,792.66 $29,807.77

$1,000.00 $0.00 $1,000.00
$234,505.74 $137,244.17 $97,261.57
$175,231.53 $175,231.53 $0.00
$175,254.31 $175,254.31 $0.00
$199,961.80 $195,474.85 $4,486.95
$160,776.16 $132,803.31 $27,972.85
$99,700.38 $0.00 $99,700.38

$236,512.55 $0.00 $236,512.55
$227,948.52 $227,948.52 $0.00
$466,918.67 $1,981.72 $414,018.28
$217,897.08 $200,124.76 $17,772.32
$224,961.57 $84,636.60 $140,324.97
$210,165.69 $133,869.92 $76,295.77
$198,677.62 $198,677.62 $0.00

$182,343.83 $0.00 $182,343.83

$229,635.17 $130,424.85 $99,210.32
$155,153.77 $155,153.77 $0.00
$233,022.47 $177,037.22 $55,985.25
$228,252.35 $83,008.21 $145,244.14
$215,693.43 $0.00 $215,693.43
$236,451.43 $236,451.43 $0.00
$158,004.81 $156,368.03 $1,636.78
$197,177.26 $185,994.21 $11,183.05
$206,375.48 $205,701.47 $674.01
$244,902.25 $165,304.20 $79,598.05
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-56-0001

Budget Program Funds Drawn Program Income Drawn

Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab LMMI
Acq Rehab Vacant
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Acq Rhab LH-25
Administrative

Redevelopment

5610 Red Bluff
601 Dinwoody
602 E 21st Street
604 E. 9th St.
620 Randall
6407 Ichabod Ave
711 W 6th Street
800 Moccasin
810 Moccasin
817 East 6th Street
824 Cahill
906 E 17th
949 S Washington
226 Cribbon
1014 Cleveland
1014 Ridge Rd
1111 Cleveland
1304 Adams
1539 W Jefferson
1928 Newton
221 Hynds
236 Stinson
2953 Pheasant
3015 Pheasant
3432 Dover
504 Stanfield
536 Gardenia
721 Cleveland
801 Badger
812 Missouri Circle
911 Richardson Ct
935 Apache
Sunshine I
100

Sunshine II

WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WARP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
WRAP
Rental
Administrative
Fees
Rental

$0.00 $0.00 $0.00
$161,054.17 $161,054.17 $0.00
$280,442.38 $120,207.79 $160,234.59
$95,000.37 $84,558.54 $10,441.83

$243,235.38 $95,213.08 $148,022.30
$201,419.82 $201,419.82 $0.00

$1.00 $0.00 $1.00
$135,925.17 $122,387.34 $13,537.83
$142,576.76 $128,547.18 $14,029.58
$210,688.13 $181,251.71 $29,436.42
$250,085.87 $139,668.60 $110,417.27
$202,286.46 $202,286.46 $0.00
$205,669.57 $85,284.56 $120,385.01
$158,383.09 $86,341.97 $72,041.12
$170,387.30 $170,387.30 $0.00
$213,336.20 $190,522.36 $22,813.84
$204,933.27 $204,933.27 $0.00
$216,458.67 $212,563.03 $3,895.64
$184,818.07 $148,977.84 $35,840.23
$208,258.46 $97,300.90 $110,957.56
$189,995.74 $182,400.45 $7,595.29
$156,914.27 $110,512.11 $46,402.16
$264,510.72 $226,781.94 $37,728.78
$231,702.65 $231,596.84 $105.81
$168,263.99 $168,263.97 $0.02
$124,447.68 $124,447.68 $0.00
$199,739.50 $199,739.50 $0.00
$191,420.19 $191,420.19 $0.00
$223,549.47 $112,408.53 $111,140.94
$298,770.12 $258,025.52 $40,744.60
$155,574.54 $105,720.93 $49,853.61
$309,999.74 $232,553.94 $61,817.32

$2,492,370.57 $2,310,072.39 $182,298.18

$2,637,435.82 $1,329,663.57 $1,084,493.81

$779,925.73 $779,925.73 $0.00

Grantee Activity Number:                        100
Activity Title:                                             Administrative Fees
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Grantee Activity Number:                        100
Activity Title:                                             Administrative Fees
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100 Administrative

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,637,435.82

$2,637,435.82

$2,637,435.82

$2,374,409.64

$1,329,663.57

$1,044,746.07

Program Income Received: $10,344.77

Total Funds Expended: $1,969,647.39

Alameda County Houisng and Community Development Department
WCDA
Jefferson County Community Dev.
Reliable Building Services, Inc.
City of Middletown

$394,709.70
$1,969,647.39

$223,787.00
$116,869.76
$264,231.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        100
Activity Title:                                             Administrative Fees

 Reimbursement for administrative expenses directly related to the Neighborhood Stabilization Program, which may include wages, training
expenses, equipment, travel, marketing, and general office administrative costs.

Activity Description

Not applicable as not a location specific activity

Location Description:

 Corrected program income which was receipted in error.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1005 E 22nd Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/17/2010 03/08/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$195,723.28

$195,723.28

$195,723.28

$195,723.28
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Grantee Activity Number:                        1005 E 22nd Street
Activity Title:                                             WRAP

Program Funds Drawdown:

Program Income Drawdown:

$195,723.28

$0.00

Program Income Received: $27,841.06

Total Funds Expended: $195,723.28

WCDA $195,723.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1005 E 22nd Street, Cheyenne, WY

Location Description:

 WRAP &ndash; Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP
program. The property was tested for illegal drugs, asbestos, radon and mold. These contaminates were mitigated after which it was put out to
bid to rehabilitate the property in like new condition. After the rehabilitation was completed the property was made available to qualifying
applicants for purchase. The final selection of the purchaser was done through a random drawing after income and credit qualification was
verified and applicants attended homebuyer education. The property was sold March 8, 2012 to an 80% AMI household. The property was sold
for the appraised amount of $136,125. NSP funded an amortized and deferred loan for the purchase at a reduced interest rate. The difference
between the purchase price and the original acquisition, rehabilitation and closing costs was $59,598 which was not recovered.  This is an
investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



7073

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1008 Cahill Dr.
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/09/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,993.63

$193,993.63

$193,993.63

$193,993.63

$166,183.75

$27,809.88

Program Income Received: $141,456.06

Total Funds Expended: $193,993.63

WCDA $193,993.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1008 Cahill Dr.
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1008 Cahill Dr., Cheyenne, WY

Location Description:

 WRAP &ndash; Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP
program. The property was tested for illegal drugs, asbestos, radon and mold. These contaminates were mitigated after which it was put out to
bid to rehabilitate the property in like new condition. After the rehabilitation was completed the property was made available to qualifying
applicants for purchase. The final selection of the purchaser was done through a random drawing after income and credit qualification was
verified and applicants attended homebuyer education. The property was sold May 10, 2013 to an 80% AMI household. The property was sold
for the appraised amount of $150,000. NSP funded an amortized and deferred loan for the purchase at a reduced interest rate. The difference
between the purchase price and the original acquisition, rehabilitation and closing costs was $43,993 which was not recovered.  This is an
investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1011 Baldwin
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

07/01/2010 03/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1011 Baldwin
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,072.57

$165,072.57

$165,072.57

$165,072.57

$157,384.94

$7,687.63

Program Income Received: $136,520.55

Total Funds Expended: $165,072.57

WCDA $165,072.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1011 Baldwin, Cheyenne, WY

Location Description:

 Property was sold on 06/19/13 to an 80% AMI household. The purchase price was $145,000 and was funded with an amortized loan for
$143,575 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $ 20,072.57 which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1011 Baldwin
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1014 Cleveland
Activity Title:                                             WARP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

10/30/2009 01/28/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,387.30

$170,387.30

$170,387.30

$170,387.30

$170,387.30

$0.00

Program Income Received: $26,905.23

Total Funds Expended: $170,387.30

WCDA $170,387.30

Match Contributed: $750.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1014 Cleveland
Activity Title:                                             WARP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1014 Cleveland, Cheyenne

Location Description:

 Property was sold 1/28/11 to a 50% household. The purchase price was $138,600, 99% of appraised value.NSP funded an amortized loan for
$139,630.00 at 1% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $31,787.30, which
was not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for drug, lead, asbestos, and
mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1014 Ridge Rd
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

03/27/2012 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1014 Ridge Rd
Activity Title:                                             WRAP
Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,336.20

$213,336.20

$213,336.20

$213,336.20

$190,522.36

$22,813.84

Program Income Received: $131,928.67

Total Funds Expended: $213,336.20

WCDA $213,336.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

1014 Ridge Rd, Cheyenne, WY

Location Description:

 Property was sold on 05/10/13 to an 50% AMI household. The purchase price was $140,000 and was funded with  an amortized loan for
$139,120 at 1% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $73,086.20which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1014 Ridge Rd
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102 Honeysuckle
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/29/2010 02/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,102.56

$182,102.56

$182,102.56

$182,102.56

$176,392.31

$5,710.25

Program Income Received: $145,823.47

Total Funds Expended: $182,102.56

WCDA $182,102.56

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        102 Honeysuckle
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

102 Honeysuckle, Casper

Location Description:

 Property was sold 10/31/2012an 80% AMI household. The purchase price was $146,000.00. NSP funded an amortized loan for $144,300.00 at
2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $36,102.56 which was not recovered.
This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103 E 3rd Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 05/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        103 E 3rd Ave
Activity Title:                                             WRAP
Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$370,150.76

$370,150.76

$370,150.76

$342,858.92

$112,074.74

$230,784.18

Program Income Received: $1,197.17

Total Funds Expended: $342,512.96

WCDA $342,512.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

103 E 3rd Ave, Cheyenne, WY

Location Description:

 Property Sold to qualified 80% AMI household on 07/06/2016.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        103 E 3rd Ave
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103 East 5th Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/17/2010 01/17/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,690.06

$246,690.06

$246,690.06

$246,690.06

$246,690.06

$0.00

Program Income Received: $32,974.59

Total Funds Expended: $246,690.06

WCDA $246,690.06

Match Contributed: $2,129.66
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        103 East 5th Ave
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

103 E 5th Ave, Cheyenne, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1049 S Boxelder
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/01/2011 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1049 S Boxelder
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,091.92

$217,091.92

$217,091.92

$217,091.92

$166,333.36

$50,758.56

Program Income Received: $143,214.53

Total Funds Expended: $217,091.92

WCDA $217,091.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1049 S. Boxelder, Casper, WY

Location Description:

 Property was sold 07/26/13 to an 80% AMI household. The purchase price was $152,000.00 and was funded with an amortized loan for
$150,585.00 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $65,037.97 which was
not recovered.  This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1049 S Boxelder
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1106 Melody
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/14/2010 05/11/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,509.14

$211,509.14

$211,509.14

$211,509.14

$210,769.14

$740.00

Program Income Received: $184,991.76

Total Funds Expended: $211,509.14

WCDA $211,509.14

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1106 Melody
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1106 Melody Lane, Cheyenne, WY

Location Description:

 Property was sold 5/11/12 on the open market to an 80% AMI household. The purchase price was $196,000. The difference
 between the purchase price and acquisition, rehab and closing costs was $27,873.14 which was not recovered. This is an
 investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
 remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1108 Cahill
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

10/15/2009 04/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1108 Cahill
Activity Title:                                             WRAP
Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,365.28

$185,365.28

$185,365.28

$185,365.28

$185,365.28

$0.00

Program Income Received: $41,088.33

Total Funds Expended: $185,365.28

WCDA $185,365.28

Match Contributed: $4,018.13

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1108 Cahill, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1108 Cahill
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1111 Cleveland
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,933.27

$204,933.27

$204,933.27

$204,933.27

$204,933.27

$0.00

Program Income Received: $141,355.04

Total Funds Expended: $204,933.27

WCDA $204,933.27

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1111 Cleveland
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1111 Cleveland, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        117 Bellview
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

12/01/2009 11/09/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        117 Bellview
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,702.30

$205,702.30

$205,702.30

$205,702.30

$201,130.29

$4,572.01

Program Income Received: $148,884.10

Total Funds Expended: $205,702.30

WCDA $205,702.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

117 Bellview, Rock Springs

Location Description:

 Property was sold 11/09/2012 to an 80% AMI household. The purchase price was $149,000.00. NSP funded an amortized loan for $147,690.00
at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $56,702.30 which was not
recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        117 Bellview
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1210 Concerto
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/05/2010 08/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,888.78

$200,888.78

$200,888.78

$200,888.78

$200,888.78

$0.00

Program Income Received: $188,119.15

Total Funds Expended: $200,888.78

WCDA $200,888.78

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1210 Concerto
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1210 Concerto, Cheyenne

Location Description:

 Property was sold 4/16/12 on the open market to an 120% AMI household. The purchase price was $200,000. The difference
 between the purchase price and acquisition, rehab and closing costs was $15,074.78 which was not recovered. This is an
 investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
 remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1218 Richardson
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 11/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1218 Richardson
Activity Title:                                             WRAP
Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,837.13

$91,837.13

$91,837.13

$91,837.13

$78,905.40

$12,931.73

Program Income Received: $2,220.45

Total Funds Expended: $91,837.13

WCDA $91,837.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

1218 Richardson Ct., Cheyenne, WY

Location Description:

 Property sold to qualified household family size 3.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1218 Richardson
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1300 Hazelwood
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/25/2010 11/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,482.98

$224,482.98

$224,482.98

$224,482.98

$224,482.98

$0.00

Program Income Received: $30,178.68

Total Funds Expended: $224,482.98

WCDA $224,482.98

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1300 Hazelwood
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1300 Hazelwood Drive, Casper, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1301 Diamond Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/14/2010 01/14/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1301 Diamond Ave
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,580.51

$217,580.51

$217,580.51

$217,580.51

$209,131.04

$8,449.47

Program Income Received: $171,466.06

Total Funds Expended: $217,580.51

WCDA $217,580.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1301 Diamond Ave, Cheyenne, WY

Location Description:

 Property was sold on 06/19/13 to an 80% AMI household. The purchase price was $179,900 and was funded with  an amortized loan for
$178,475 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $37,680.51which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1301 Diamond Ave
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1304 Adams
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

09/08/2009 08/10/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,458.67

$216,458.67

$216,458.67

$216,458.67

$212,563.03

$3,895.64

Program Income Received: $142,043.85

Total Funds Expended: $216,458.67

WCDA $216,458.67

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1304 Adams
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1304 Adams, Cheyenne, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        136 Holmes
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/01/2011 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        136 Holmes
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,023.36

$224,023.36

$224,023.36

$224,023.36

$152,757.39

$71,265.97

Program Income Received: $145,159.54

Total Funds Expended: $224,023.36

WCDA $224,023.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

136 Holmes, Evansville, WY

Location Description:

 Property was sold on 03/29/13 to an 80% AMI household. The purchase price was $145,000 and was funded with  an amortized loan for $
143,485 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $79,023.36which was not
recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        136 Holmes
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1400 Raindance
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

07/01/2010 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,189.56

$143,189.56

$143,189.56

$143,189.56

$128,975.57

$14,213.99

Program Income Received: $69,865.97

Total Funds Expended: $143,189.56

WCDA $143,189.56

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1400 Raindance
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 WRAP &ndash; Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP
program. The property was tested for illegal drugs, asbestos, radon and mold. These contaminates were mitigated after which it was put out to
bid to rehabilitate the property in like new condition. After the rehabilitation was completed the property was made available to qualifying
applicants for purchase. The final selection of the purchaser was done through a random drawing after income and credit qualification was
verified and applicants attended homebuyer education. The property was sold June 5, 2014 to an 80% AMI household. The property was sold
for the appraised amount of $75,000. NSP funded an amortized and deferred loan for the purchase at a reduced interest rate. The difference
between the purchase price and the original acquisition, rehabilitation and closing costs was $68,134 which was not recovered.  This is an
investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Description

1400 Raindance, Rock Springs, WY

Location Description:

 Property was sold 6/5/2014.  The property was sold for $68,708.28.  The difference between the purchase price and NSP Funding in the
project for acquisition, rehabilitation and closing costs was $74,481.28 which was not recovered. This is an investment in the community as a
portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediaiton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1461 Glenaire
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

07/01/2010 11/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1461 Glenaire
Activity Title:                                             WRAP
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$218,507.24

$218,507.24

$218,507.24

$218,507.24

$218,507.24

$0.00

Program Income Received: $31,098.60

Total Funds Expended: $218,507.24

WCDA $218,507.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1461 Glenaire Drive, Casper, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1461 Glenaire
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1507 Corral
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,784.72

$279,784.72

$279,784.72

$279,784.72

$147,201.14

$132,583.58

Program Income Received: $13,527.44

Total Funds Expended: $279,784.72

WCDA $279,784.72

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1507 Corral
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

1507 Corral Pl., Cheyenne, WY

Location Description:

 Sold 12/19/2014 Sales Price $200,000 to an 80%AMI family of 5.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1508 E 13th
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

10/15/2009 06/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1508 E 13th
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,751.38

$183,751.38

$183,751.38

$183,751.38

$183,751.38

$0.00

Program Income Received: $32,456.04

Total Funds Expended: $183,751.38

WCDA $183,751.38

Match Contributed: $1,886.94

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1508 East 13th Street, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1529 Willow
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/08/2010 10/08/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,863.14

$177,863.14

$177,863.14

$177,863.14

$177,832.68

$30.46

Program Income Received: $25,446.72

Total Funds Expended: $177,863.14

WCDA $177,863.14

Match Contributed: $1,534.89

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1529 Willow
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1529 Willow, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1535 Copperville
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

01/22/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$156,770.04

$156,770.04

$156,770.04
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1535 Copperville
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,770.04

$156,770.04

$0.00

Program Income Received: $129,446.07

Total Funds Expended: $156,770.04

WCDA $156,770.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1535 Copperville, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1539 W Jefferson
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1539 W Jefferson
Activity Title:                                             WRAP
Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

09/08/2009 03/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,818.07

$184,818.07

$184,818.07

$184,818.07

$148,977.84

$35,840.23

Program Income Received: $30,802.67

Total Funds Expended: $184,818.07

WCDA $184,818.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1539 W Jefferson
Activity Title:                                             WRAP

1539 West Jefferson, Cheyenne, Wyoming

Location Description:

 Subject property sold to Cheyenne Housing Authority to rent property to households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155 N Fenway
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/02/2012 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,164.68

$198,164.68

$198,164.68

$198,164.68

$121,194.94

$76,969.74

Program Income Received: $15,231.18
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        155 N Fenway
Activity Title:                                             WRAP

Total Funds Expended: $198,164.68

WCDA $198,164.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

155 North Fenway, Casper, WY

Location Description:

 This property sold to qualified homebuyer on 11/22/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1645 S Spruce
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/07/2010 01/08/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1645 S Spruce
Activity Title:                                             WRAP
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,792.27

$191,792.27

$191,792.27

$191,792.27

$191,792.27

$0.00

Program Income Received: $23,187.24

Total Funds Expended: $191,792.27

WCDA $191,792.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1645 S Spruce, Casper, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1645 S Spruce
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1855 E 15th Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/20/2010 01/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,060.67

$206,060.67

$206,060.67

$206,060.67

$206,060.67

$0.00

Program Income Received: $28,253.00

Total Funds Expended: $206,060.67

WCDA $206,060.67

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1855 E 15th Street
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1855 E 15th Street, Casper, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1924 Kearney
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 05/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1924 Kearney
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,041.72

$101,041.72

$101,007.98

$101,007.98

$1,526.71

$99,481.27

Program Income Received: $0.00

Total Funds Expended: $101,007.98

WCDA $101,007.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

1924 Kearney, Casper, WY

Location Description:

 Exterior Rehabilitation Underway

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1928 Newton
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

03/30/2012 09/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,258.46

$208,258.46

$208,258.46

$208,258.46

$97,300.90

$110,957.56

Program Income Received: $12,590.71

Total Funds Expended: $208,258.46

WCDA $208,258.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        1928 Newton
Activity Title:                                             WRAP

  Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

1928 Newton, Cheyenne, WY

Location Description:

 Property was sold 5/13/2014. The purchase price was $169,000. NSP Funded an amortized loan for $167,925 at 1% for 30 years.  The
difference between the purchase price and NSP Funding in the project for acquistion, rehabilitation and closing costs was $39,258.46 which was
not recovered.  This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediaiton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2015 E 22nd Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/08/2012 02/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $189,249.81
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2015 E 22nd Street
Activity Title:                                             WRAP
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,249.81

$189,249.81

$189,249.81

$130,418.49

$58,831.32

Program Income Received: $13,115.70

Total Funds Expended: $189,249.81

WCDA $189,249.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2015 East 22nd Street, Cheyenne, WY

Location Description:

 Property was sold 7/3/2014. The purchase price was $153,100.00. NSP funded an amortized loan for $152,250 at 2% for 30 years.  The
difference between the purchase price and NSP funding in the project for acquistion, rehabilitation and closing costs was $36,149.81 which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
rehabilitiaiton.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2045 S Coffman
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

01/02/2012 01/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,506.68

$266,506.68

$266,506.68

$266,506.68

$195,118.36

$71,388.32

Program Income Received: $185,967.46

Total Funds Expended: $266,506.68

WCDA $266,506.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2045 S Coffman
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2045 S. Coffman, Casper, WY

Location Description:

 Property was sold on 04/26/13 to an 80% AMI household. The purchase price was $198,000 and was funded with an amortized loan for
$196,615 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $68,506.68which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2115 Rooks
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

09/18/2009 03/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $135,583.81
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2115 Rooks
Activity Title:                                             WRAP
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,583.81

$135,583.81

$135,583.81

$135,583.81

$0.00

Program Income Received: $146,848.26

Total Funds Expended: $135,583.81

WCDA $135,583.81

Match Contributed: $9,522.10

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2115 Rooks, Cheyenne, WY

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        217 Abby Rd
Activity Title:                                             WRAP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        217 Abby Rd
Activity Title:                                             WRAP
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/15/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,235.13

$157,235.13

$157,235.13

$157,235.13

$127,715.69

$29,519.44

Program Income Received: $15,261.15

Total Funds Expended: $157,235.13

WCDA $157,235.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        217 Abby Rd
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

217 Abby Rd., Cheyenne, WY

Location Description:

 Sold Property 09/27/2013 to first-time homebuyer under the WRAP program financing. Waiting for final bills to close Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        217 McFarland
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/14/2010 08/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$168,039.98

$168,039.98

$168,039.98



7124

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        217 McFarland
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,039.98

$168,039.98

$0.00

Program Income Received: $29,178.05

Total Funds Expended: $168,039.98

WCDA $168,039.98

Match Contributed: $999.80

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

217 McFarland, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        221 Hynds
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        221 Hynds
Activity Title:                                             WRAP
Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/12/2010 08/12/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,995.74

$189,995.74

$189,995.74

$189,995.74

$182,400.45

$7,595.29

Program Income Received: $111,283.83

Total Funds Expended: $189,995.74

WCDA $189,995.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education. This house is handicapped accessible and will be made available to a household requiring such features.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        221 Hynds
Activity Title:                                             WRAP

221 Hynds, Cheyenne

Location Description:

 Property was sold on 08/23/13 to an 50% AMI household. The purchase price was $118,000 and was funded with an amortized loan for
$116,125 at 1%  for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $71,77117which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2231 Mariposa
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 05/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$283,032.61

$283,032.61

$290,045.47

$283,032.61

$2,192.80
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2231 Mariposa
Activity Title:                                             WRAP

Program Income Drawdown: $280,839.81

Program Income Received: $0.00

Total Funds Expended: $268,525.85

WCDA $268,525.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

2231 Mariposa, Casper, WY

Location Description:

 Property sold to a qualfied 80% AMI household on 7/29/16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        226 Cribbon
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

390 Acq Rehab Vacant
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        226 Cribbon
Activity Title:                                             WRAP
Projected Start Date: Projected End Date:

03/19/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,383.09

$158,383.09

$158,383.09

$158,383.09

$86,341.97

$72,041.12

Program Income Received: $116,631.66

Total Funds Expended: $158,383.09

WCDA $158,383.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property will be acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

226 Cribbon, Cheyenne, WY

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        226 Cribbon
Activity Title:                                             WRAP

 Property was sold on 05/10/13 to an 80% AMI household. The purchase price was $125,000 and was funded with  an amortized loan for
$123,980  at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $33,383.09 which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2307 Pine
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/14/2010 08/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,600.93

$149,600.93

$149,600.93

$149,600.93

$149,600.93

$0.00

Program Income Received: $31,870.83
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2307 Pine
Activity Title:                                             WRAP

Total Funds Expended: $149,600.93

WCDA $149,600.93

Match Contributed: $1,259.21

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2307 Pine, Cheyenne

Location Description:

 Property was closed out as reported on prior QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        232 Cribbon
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/01/2011 03/01/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        232 Cribbon
Activity Title:                                             WRAP
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,796.68

$186,796.68

$186,796.68

$186,796.68

$182,719.46

$4,077.22

Program Income Received: $104,277.96

Total Funds Expended: $186,796.68

WCDA $186,796.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

232 Cribbon Avenue, Cheyenne, WY

Location Description:

 Property was sold as reported in prior QPR reports.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        232 Cribbon
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2340 Big Sky Trail
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/26/2010 01/26/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,657.89

$201,657.89

$201,657.89

$201,657.89

$188,799.14

$12,858.75

Program Income Received: $165,859.41

Total Funds Expended: $201,657.89

WCDA $201,657.89

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2340 Big Sky Trail
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2340 Big Sky Trail, Rock Springs, WY

Location Description:

 Property was sold 3/28/12 to an 80% AMI household. The purchase price was $165,500.00. NSP funded an amortized loan for $163,950.00 at
2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $36,042.29 which was not recovered.
This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        236 N Colorado
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

01/16/2012 05/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        236 N Colorado
Activity Title:                                             WRAP
Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,518.01

$132,518.01

$132,518.01

$132,518.01

$1,767.48

$130,750.53

Program Income Received: $0.00

Total Funds Expended: $132,518.01

WCDA $132,518.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

236 N Colorado, Casper, WY

Location Description:

 Bidding completed and rehab currently in progress.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        236 N Colorado
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        236 Stinson
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/13/2012 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,914.27

$156,914.27

$156,914.27

$156,914.27

$110,512.11

$46,402.16

Program Income Received: $31,651.02

Total Funds Expended: $156,914.27

WCDA $156,914.27

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        236 Stinson
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

236 Stinson, Cheyenne, WY

Location Description:

 Subject property sold to Cheyenne Housing Authority for rent to households at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        247 Abby Rd.
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 10/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        247 Abby Rd.
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,957.21

$172,957.21

$172,957.21

$172,957.21

$0.00

$172,957.21

Program Income Received: $15,422.60

Total Funds Expended: $172,957.21

WCDA $172,957.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

247 Abby Rd., Cheyenne WY

Location Description:

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property was tested for illegal drugs, asbestos, radon and mold. These contaminates were mitigated after which it was put out to bid to
rehabilitate the property in to like new condition. After the rehabilitation was completed the property was made available to qualifying
applicants for purchase. The final selection of the purchaser was done through a random drawing after income and credit qualifications were
verified and applicants attended homebuyer education. The property was sold April 24, 2014 to an 80% AMI household. The property was sold
for the appraised amount of $145,000. NSP funded an amortized and deferred loan for the purchase at a reduced interest rate. The difference
between the purchase price and the original acquisition, rehabilitation and closing costs was $27,957 which was not recovered.  This is an
investment in the community as a portion of the unrecovered expenses were to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        247 Abby Rd.
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        250 S 3rd Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/28/2010 02/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WCDA $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        250 S 3rd Street
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a foreclosed property for sale to a low or moderate income homebuyer
 Sale is in question as the property appraised very low.  It is a HUD property and negotiation may not be possible.
 HUD refused to acknowledge the appraisal inconsistancies so the sale of the property has been cancelled.  Costs have been incurred and are
being transferred to administrative fees.

Activity Description

250 S 3rd Street, Green River

Location Description:

 Purchase negotiations fell through.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2511 Navarre Rd
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 05/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2511 Navarre Rd
Activity Title:                                             WRAP
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,752.62

$139,752.62

$139,752.62

$139,752.62

$1,820.03

$137,932.59

Program Income Received: $2,495.46

Total Funds Expended: $139,752.62

WCDA $139,752.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

2511 Navarre Rd, Casper, WY

Location Description:

 Property sold to a qualfied 80% AMI household on February 12, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2517 Van Lennen
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

12/04/2012 11/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,112.60

$126,112.60

$126,112.60

$126,112.60

$0.00

$126,112.60

Program Income Received: $12,397.68

Total Funds Expended: $126,112.60

WCDA $126,112.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2517 Van Lennen
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

2517 Van Lennen, Cheyenne, WY

Location Description:

 Property sold to a qualified 120% AMI household on 4/19/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2520 Conch
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/12/2010 08/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$186,529.28

$186,529.28

$186,529.28
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2520 Conch
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,529.28

$186,155.28

$374.00

Program Income Received: $170,782.42

Total Funds Expended: $186,529.28

WCDA $186,529.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2520 Conch, Rock Springs

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2756 Koven
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2756 Koven
Activity Title:                                             WRAP
Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/14/2010 11/09/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,963.72

$200,963.72

$200,963.72

$200,963.72

$183,864.82

$17,098.90

Program Income Received: $168,328.05

Total Funds Expended: $200,963.72

WCDA $200,963.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2756 Koven
Activity Title:                                             WRAP

2756 Koven, Rock Springs

Location Description:

 Property was sold on 11/09/2012 to an 80% AMI household. The purchase price was $168,500.00. NSP funded an amortized loan for
$167,220.00 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $32,463.72 which was
not recovered.  This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2885 Mockingbird Trail
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/22/2010 10/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$227,422.93

$227,422.93

$227,422.93

$227,422.93

$227,422.93
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2885 Mockingbird Trail
Activity Title:                                             WRAP

Program Income Drawdown: $0.00

Program Income Received: $174,480.80

Total Funds Expended: $227,422.93

WCDA $227,422.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2885 Mockingbird Trail, Casper

Location Description:

 Property is sold as reported on prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2953 Pheasant
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2953 Pheasant
Activity Title:                                             WRAP
Projected Start Date: Projected End Date:

07/01/2010 05/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,510.72

$264,510.72

$264,510.72

$264,510.72

$226,781.94

$37,728.78

Program Income Received: $16,080.72

Total Funds Expended: $264,510.72

WCDA $264,510.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

2953 Pheasant Drive, Casper, WY

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        2953 Pheasant
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property was tested for illegal drugs, asbestos, radon and mold. These contaminates were mitigated after which it was put out to bid to
rehabilitate the property in to like new condition. After the rehabilitation was completed the property was made available to qualifying
applicants for purchase. The final selection of the purchaser was done through a random drawing after income and credit qualifications were
verified and applicants attended homebuyer education. The property was sold April 30, 2014 to a 50% AMI household. The property was sold
for the appraised amount of $168,300. NSP funded an amortized and deferred loan for the purchase at a reduced interest rate. The difference
between the purchase price and the original acquisition, rehabilitation and closing costs was $59,123 which was not recovered.  This is an
investment in the community as a portion of the unrecovered expenses were to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3008 Ames Ct
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

01/24/2014 01/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3008 Ames Ct
Activity Title:                                             WRAP

Program Income Drawdown: $1,000.00

Program Income Received: $0.00

Total Funds Expended: $1,000.00

WCDA $1,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation of single family home and then sold to qualified household.

Activity Description

Acquisition Rehabilitation of single family home located at 3008 Ames, Ct, Cheyenne, WY

Location Description:

 Under Construction, rehabilitation to be complete 02/05/16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3015 Pheasant
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

07/01/2010 02/01/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3015 Pheasant
Activity Title:                                             WRAP
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$231,702.65

$231,702.65

$231,702.65

$231,702.65

$231,596.84

$105.81

Program Income Received: $22,488.98

Total Funds Expended: $231,702.65

WCDA $231,702.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3015 Pheasant Drive, Casper, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3015 Pheasant
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        305 S Park
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

12/22/2011 12/22/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WCDA $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        305 S Park
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase negotiations fell through.

Activity Description

305 S Park, Casper, WY

Location Description:

 Purchase negotiations fell through.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3104 Bellaire
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/18/2010 08/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $178,971.98
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3104 Bellaire
Activity Title:                                             WRAP
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$178,971.98

$178,971.98

$178,971.98

$178,971.98

$0.00

Program Income Received: $24,786.07

Total Funds Expended: $178,971.98

WCDA $178,971.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3104 Bellaire, Casper

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        317 E 26th Street
Activity Title:                                             WRAP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        317 E 26th Street
Activity Title:                                             WRAP
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

03/15/2012 09/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$273,519.58

$273,519.58

$273,519.58

$273,519.58

$161,833.28

$111,686.30

Program Income Received: $13,164.56

Total Funds Expended: $273,519.58

WCDA $273,519.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        317 E 26th Street
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

317 E 26th Street, Cheyenne, WY

Location Description:

 Property sold 09/30/2014 to qualified household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        321 E 3rd Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

03/15/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$214,405.71

$214,405.71

$214,405.71
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        321 E 3rd Ave
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$214,405.71

$162,621.93

$51,783.78

Program Income Received: $151,979.97

Total Funds Expended: $214,405.71

WCDA $214,405.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

321 E 3rd Ave. Cheyenne, WY

Location Description:

 Property was sold on 06/19/13 to an 80% AMI household. The purchase price was $159,900 and was funded an amortized loan for $158,640
at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $ 54,505.71 which was not
recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3370 Chaparral
Activity Title:                                             WRAP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3370 Chaparral
Activity Title:                                             WRAP
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/12/2010 08/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,494.94

$189,494.94

$189,494.94

$189,494.94

$189,494.94

$0.00

Program Income Received: $34,139.36

Total Funds Expended: $189,494.94

WCDA $189,494.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3370 Chaparral
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3370 Chaparral, Casper

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        342 S Lincoln
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/01/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$229,228.01

$229,228.01

$229,228.01
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        342 S Lincoln
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,228.01

$160,260.17

$68,967.84

Program Income Received: $163,137.47

Total Funds Expended: $229,228.01

WCDA $229,228.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

342 S. Lincoln, Casper, WY

Location Description:

 Property was sold on 04/12/13 to an 80% AMI household. The purchase price was $175,000 and was funded with an amortized loan for
$174,005 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $54,228.01which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3432 Dover
Activity Title:                                             WRAP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3432 Dover
Activity Title:                                             WRAP
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

09/18/2009 06/11/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,263.99

$168,263.99

$168,263.99

$168,263.99

$168,263.97

$0.02

Program Income Received: $16,564.25

Total Funds Expended: $168,263.99

WCDA $168,263.99

Match Contributed: $1,897.08

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3432 Dover
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3432 Dover Road, Cheyenne, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3488 Trappers Trail
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/13/2010 02/13/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$169,877.50

$169,877.50

$169,877.50
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3488 Trappers Trail
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,877.50

$169,850.55

$26.95

Program Income Received: $19,421.60

Total Funds Expended: $169,877.50

WCDA $169,877.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3488 Trappers Trail, Casper, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3492 Applegate
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3492 Applegate
Activity Title:                                             WRAP
Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/09/2012 05/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,600.43

$152,600.43

$152,600.43

$152,600.43

$122,792.66

$29,807.77

Program Income Received: $132,827.15

Total Funds Expended: $152,600.43

WCDA $152,600.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3492 Applegate
Activity Title:                                             WRAP

3492 Applegate Dr., Casper WY

Location Description:

 Property was sold on 05/17/13 to an 80% AMI household. The purchase price was $141,000 and was funded an amortized loan for $140,400
at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $11,760.36which was not
recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3520 Duff
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

01/23/2014 01/23/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3520 Duff
Activity Title:                                             WRAP

Program Income Drawdown: $1,000.00

Program Income Received: $13.56

Total Funds Expended: $1,000.00

WCDA $1,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
Property will then be listed for sale to income qualified applicant.

Activity Description

3520 Duff, Cheyenne

Location Description:

 Property Sold to a qualified household 02/23/16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3604 Bent Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3604 Bent Ave
Activity Title:                                             WRAP
Projected Start Date: Projected End Date:

03/15/2012 10/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$234,505.74

$234,505.74

$234,505.74

$234,505.74

$137,244.17

$97,261.57

Program Income Received: $178,020.05

Total Funds Expended: $234,505.74

WCDA $234,505.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3604 Bent Ave, Cheyenne, WY

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3604 Bent Ave
Activity Title:                                             WRAP

 Property was sold 4/10/2014 to a qualifing household for $189,000. The difference between the purchase price and NSP Funding in the project
for acquisition, rehabilitation and closing costs was $44,094.74 which was not recovered. This is an investment in the community as a portion of
the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3715 Triton Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/17/2010 02/17/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,231.53

$175,231.53

$175,231.53

$175,231.53

$175,231.53

$0.00

Program Income Received: $144,556.06
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3715 Triton Ave
Activity Title:                                             WRAP

Total Funds Expended: $175,231.53

WCDA $175,231.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3715 Triton Avenue, Gillette, WY

Location Description:

 Property was sold 5/24/12 on the open market to an 120% AMI household. The purchase price was $157,000. The difference between the
purchase price and acquisition, rehab and closing costs was $32,451.53 which was not recovered. This is an investment in the community as a
portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3801 Lunar Dr
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3801 Lunar Dr
Activity Title:                                             WRAP
05/14/2010 01/14/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,254.31

$175,254.31

$175,254.31

$175,254.31

$175,254.31

$0.00

Program Income Received: $141,109.12

Total Funds Expended: $175,254.31

WCDA $175,254.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

3801 Lunar Ave, Gillette, WY

Location Description:
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        3801 Lunar Dr
Activity Title:                                             WRAP

 Property was sold 5/9/12 on the open market to an 120% AMI household. The purchase price was $150,350. The difference between the
purchase price and acquisition, rehab and closing costs was $35,958.31 which was not recovered. This is an investment in the community as a
portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        395 N Minnesota
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/17/2010 09/17/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,961.80

$199,961.80

$199,961.80

$199,961.80

$195,474.85

$4,486.95

Program Income Received: $29,341.28
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        395 N Minnesota
Activity Title:                                             WRAP

Total Funds Expended: $199,961.80

WCDA $199,961.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

395 N. Minnesota Avenue, Casper, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        406 E 4th Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/24/2012 03/01/2013



7172

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        406 E 4th Street
Activity Title:                                             WRAP
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,776.16

$160,776.16

$160,776.16

$160,776.16

$132,803.31

$27,972.85

Program Income Received: $127,740.48

Total Funds Expended: $160,776.16

WCDA $160,776.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

406 E 4th Street, Cheyenne, WY

Location Description:
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        406 E 4th Street
Activity Title:                                             WRAP

 Property was sold on 04/19/13 to an 80% AMI household. The purchase price was $136,000 and was funded with  an amortized loan for
$135,370 at 2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $24,776.16 which was
not recovered. This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold
remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        406 Hynds
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

01/01/2013 11/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,700.38

$99,700.38

$99,700.38

$99,700.38

$0.00

$99,700.38

Program Income Received: $4,077.54
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        406 Hynds
Activity Title:                                             WRAP

Total Funds Expended: $99,700.38

WCDA $99,700.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

406 Hynds, Cheyenne

Location Description:

 Property Sold to a qualified household on 10/23/2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4103 E. 6th St
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 04/01/2015
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4103 E. 6th St
Activity Title:                                             WRAP
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,512.55

$236,512.55

$247,932.00

$236,512.55

$0.00

$236,512.55

Program Income Received: $2,708.10

Total Funds Expended: $236,069.39

WCDA $236,069.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

4103 E. 6th St., Cheyenne, WY

Location Description:

 Property Sold to a qualified household on 03/04/16

Activity Progress Narrative:
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4103 E. 6th St
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        415 W Virginia
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

09/18/2009 03/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$227,948.52

$227,948.52

$227,948.52

$227,948.52

$227,948.52

$0.00

Program Income Received: $29,045.01

Total Funds Expended: $227,948.52

WCDA $227,948.52

Match Contributed: $0.00
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        415 W Virginia
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

415 West Virginia, Green River, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        425 S Grant
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 05/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        425 S Grant
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$466,918.67

$466,918.67

$437,550.20

$355,002.89

$1,981.72

$353,021.17

Program Income Received: $27.10

Total Funds Expended: $269,673.24

WCDA $269,673.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

425 S Grant, Casper, WY

Location Description:

 Interior Rehabilitation underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        430 Iowa
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/01/2010 01/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,897.08

$217,897.08

$217,897.08

$217,897.08

$200,124.76

$17,772.32

Program Income Received: $163,418.75

Total Funds Expended: $217,897.08

WCDA $217,897.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        430 Iowa
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

430 Iowa, Green River, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4307 E 6th St
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$224,961.57

$224,961.57

$224,961.57
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4307 E 6th St
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,961.57

$84,636.60

$140,324.97

Program Income Received: $7,077.17

Total Funds Expended: $224,961.57

WCDA $224,961.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq Rehab

Activity Description

4307 East 6th Street, Cheyenne, WY

Location Description:

 Property Sold to a qualified household on 06/2015. # of Housholds should be 1 not 2, # of Owner Households should be 1 not 2. System will
not let me make correction by entering a minus to correct this.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4312 Pathfinder
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4312 Pathfinder
Activity Title:                                             WRAP
Projected Start Date: Projected End Date:

11/16/2012 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,165.69

$210,165.69

$210,165.69

$210,165.69

$133,869.92

$76,295.77

Program Income Received: $177,658.56

Total Funds Expended: $210,165.69

WCDA $210,165.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

4312 Pathfinder, Cheyenne, WY

Location Description:
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4312 Pathfinder
Activity Title:                                             WRAP

 Sold 10/20/2014 to a qualified household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4324 Polk Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/14/2010 01/14/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,677.62

$198,677.62

$198,677.62

$198,677.62

$198,677.62

$0.00

Program Income Received: $32,907.08

Total Funds Expended: $198,677.62

WCDA $198,677.62
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Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4324 Polk Ave
Activity Title:                                             WRAP
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.
 .

Activity Description

4324 Polk Ave, Cheyenne, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        442 Indian Paintbrush
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

07/25/2014 07/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        442 Indian Paintbrush
Activity Title:                                             WRAP
Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,343.83

$182,343.83

$203,419.60

$182,343.83

$0.00

$182,343.83

Program Income Received: $102.35

Total Funds Expended: $181,814.60

WCDA $181,814.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation of single family home and then sold to qualified household.

Activity Description

442 Indian Paintbrush, Casper, WY

Location Description:

 Property sold to a qualfied 80% AMI household on 6/17/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4505 East 11th Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/01/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,635.17

$229,635.17

$229,635.17

$229,635.17

$130,424.85

$99,210.32

Program Income Received: $175,252.86

Total Funds Expended: $229,635.17

WCDA $229,635.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4505 East 11th Street
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

4505 East 11th Street, Cheyenne, Wyoming

Location Description:

 Home was sold 8/23/2013 under the WRAP program. Waiting for final bills to close project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4614 E 13th
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/05/2010 08/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$155,153.77

$155,153.77

$155,153.77
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4614 E 13th
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,153.77

$155,153.77

$0.00

Program Income Received: $126,111.66

Total Funds Expended: $155,153.77

WCDA $155,153.77

Match Contributed: $1,703.16

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

4614 E 13th, Cheyenne

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4626 E 6th Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4626 E 6th Street
Activity Title:                                             WRAP
Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/15/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,022.47

$233,022.47

$233,022.47

$233,022.47

$177,037.22

$55,985.25

Program Income Received: $161,964.90

Total Funds Expended: $233,022.47

WCDA $233,022.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4626 E 6th Street
Activity Title:                                             WRAP

4626 East 6th Street, Cheyenne, WY

Location Description:

 Property was sold 05/17/13to an 80% AMI household. The purchase price was $170,000.00. NSP funded an amortized loan for $169,800.00 at
2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $59,798.71 which was not recovered.
This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4712 Phoenix
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/08/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,252.35

$228,252.35

$228,252.35

$228,252.35

$83,008.21

$145,244.14
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4712 Phoenix
Activity Title:                                             WRAP
Program Income Received: $23,408.55

Total Funds Expended: $228,252.35

WCDA $228,252.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

4712 Phoenix, Cheyenne, WY

Location Description:

 Sold property on 9/27/13 under the WRAP program. Waiting for final bills to close Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4717 Garnet Way
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4717 Garnet Way
Activity Title:                                             WRAP
11/16/2012 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,693.43

$215,693.43

$215,693.43

$215,693.43

$0.00

$215,693.43

Program Income Received: $207,930.31

Total Funds Expended: $215,693.43

WCDA $215,693.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

4717 Garnet Way, Cheyenne, WY

Location Description:

 Sold 01/23/2015 to a qualified household.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        4717 Garnet Way
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        504 Stanfield
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/12/2010 08/12/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,447.68

$124,447.68

$124,447.68

$124,447.68

$124,447.68

$0.00

Program Income Received: $15,351.18

Total Funds Expended: $124,447.68

WCDA $124,447.68

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        504 Stanfield
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

504 Stanfield, Cheyenne

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5106 Tarry
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/19/2010 05/09/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5106 Tarry
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,451.43

$236,451.43

$236,451.43

$236,451.43

$236,451.43

$0.00

Program Income Received: $174,522.90

Total Funds Expended: $236,451.43

WCDA $236,451.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

5106 Tarry, Gillette, WY

Location Description:

 Property was sold 6/15/12 on the open market to an 120% AMI household. The purchase price was $194,000. The difference between the
purchase price and acquisition, rehab and closing costs was $46,451.43 which was not recovered.  This is an investment in the community as a
portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5120 Penny Lane
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

07/01/2010 08/10/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,004.81

$158,004.81

$158,004.81

$158,004.81

$156,368.03

$1,636.78

Program Income Received: $19,573.94

Total Funds Expended: $158,004.81

WCDA $158,004.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5120 Penny Lane
Activity Title:                                             WRAP

  Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

5120 Penny Lane, Cheyenne, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        521 Dinwoody
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/05/2010 01/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$197,177.26

$197,177.26

$197,177.26
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        521 Dinwoody
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,177.26

$185,994.21

$11,183.05

Program Income Received: $168,997.99

Total Funds Expended: $197,177.26

WCDA $197,177.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

521 Dinwoody, Rock Springs, WY

Location Description:

 Property was sold 3/14/13 to an 80% AMI household. The purchase price was $168,500.00. NSP funded an amortized loan for $167,110.00 at
2% for 30 years. The difference between the purchase price and acquisition, rehab and closing costs was $26,464.95 which was not recovered.
This is an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5277 Panorama
Activity Title:                                             WRAP

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5277 Panorama
Activity Title:                                             WRAP
Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/05/2010 01/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,375.48

$206,375.48

$206,375.48

$206,375.48

$205,701.47

$674.01

Program Income Received: $37,168.62

Total Funds Expended: $206,375.48

WCDA $206,375.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5277 Panorama
Activity Title:                                             WRAP

5277 Panorama, Cheyenne, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5324 Seslar
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/15/2012 03/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,902.25

$244,902.25

$244,902.25

$244,902.25

$165,304.20

$79,598.05

Program Income Received: $20,858.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5324 Seslar
Activity Title:                                             WRAP

Total Funds Expended: $244,902.25

WCDA $244,902.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

5324 Seslar, Cheyenne, Wy

Location Description:

 Property sold to qualifying household 9/27/2013. Waiting for final bills to close activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        536 Gardenia
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

05/14/2010 01/14/2011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        536 Gardenia
Activity Title:                                             WRAP
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,739.50

$199,739.50

$199,739.50

$199,739.50

$199,739.50

$0.00

Program Income Received: $18,279.20

Total Funds Expended: $199,739.50

WCDA $199,739.50

Match Contributed: $2,271.44

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

536 Gardenia Drive, Cheyenne, WY

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        536 Gardenia
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5610 Red Bluff
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/27/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

WCDA $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        5610 Red Bluff
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

5610 Red Bluff, Cheyenne, WY

Location Description:

 Property was not purchased. Negotiations fell through.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        601 Dinwoody
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/17/2010 01/17/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        601 Dinwoody
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,054.17

$161,054.17

$161,054.17

$161,054.17

$161,054.17

$0.00

Program Income Received: $26,026.64

Total Funds Expended: $161,054.17

WCDA $161,054.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

601 Dinwoody, Rock Springs, WY

Location Description:

 Property is closed out as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        602 E 21st Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

03/15/2012 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,442.38

$280,442.38

$280,442.38

$280,442.38

$120,207.79

$160,234.59

Program Income Received: $185,071.37

Total Funds Expended: $279,688.41

WCDA $279,688.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        602 E 21st Street
Activity Title:                                             WRAP

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

602 E 21st Street, Cheyenne, WY

Location Description:

 Sold to a qualified 120% household for $198,000 family size 2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        604 E. 9th St.
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 11/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$95,000.37

$95,000.37

$95,000.37
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        604 E. 9th St.
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,000.37

$84,558.54

$10,441.83

Program Income Received: $2,614.93

Total Funds Expended: $95,000.37

WCDA $95,000.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description

604 E. 9th St., Cheyenne, WY

Location Description:

 Property sold to qualfied household family size 2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        620 Randall
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed



7209

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        620 Randall
Activity Title:                                             WRAP
Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/01/2012 10/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$243,235.38

$243,235.38

$243,235.38

$243,235.38

$95,213.08

$148,022.30

Program Income Received: $16,047.72

Total Funds Expended: $243,235.38

WCDA $243,235.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 WRAP &ndash; Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP
program. The property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put
out to bid to rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants
for purchase. The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and
applicant has attended homebuyer education.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        620 Randall
Activity Title:                                             WRAP

620 Randall Ave., Cheyenne, Wyoming

Location Description:

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property was tested for illegal drugs, asbestos, radon and mold. These contaminates were mitigated after which it was put out to bid to
rehabilitate the property in to like new condition. After the rehabilitation was completed the property was made available to qualifying
applicants for purchase. The final selection of the purchaser was done through a random drawing after income and credit qualifications were
verified and applicants attended homebuyer education. The property was sold April 16, 2014 to an 80% AMI household. The property was sold
for the appraised amount of $168,000. NSP funded an amortized and deferred loan for the purchase at a reduced interest rate. The difference
between the purchase price and the original acquisition, rehabilitation and closing costs was $75,235 which was not recovered.  This is an
investment in the community as a portion of the unrecovered expenses were to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6407 Ichabod Ave
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

06/17/2010 02/17/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$201,419.82

$201,419.82

$201,419.82
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        6407 Ichabod Ave
Activity Title:                                             WRAP
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,419.82

$201,419.82

$0.00

Program Income Received: $133,165.04

Total Funds Expended: $201,419.82

WCDA $201,419.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

6407 Ichabod Ave, Gillette, WY

Location Description:

 Property was sold 5/15/12 on the open market to an 120% AMI household. The purchase price was $141,620. The difference between the
purchase price and acquisition, rehab and closing costs was $70,310.82 which was not recovered. This is an investment in the community as a
portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        711 W 6th Street
Activity Title:                                             WRAP

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        711 W 6th Street
Activity Title:                                             WRAP
Acquisition - general Under Way

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

07/25/2014 07/25/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1.00

$1.00

$1.00

$1.00

$0.00

$1.00

Program Income Received: $0.00

Total Funds Expended: $1.00

WCDA $1.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation of single family homes and then sold to qualified household.

Activity Description

711 W 6th Street, Cheyenne, WY

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        711 W 6th Street
Activity Title:                                             WRAP

 Rehabilitation Prebid showing on 02/11/16

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        721 Cleveland
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,420.19

$191,420.19

$191,420.19

$191,420.19

$191,420.19

$0.00

Program Income Received: $24,463.69

Total Funds Expended: $191,420.19

WCDA $191,420.19
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        721 Cleveland
Activity Title:                                             WRAP
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

721 Cleveland

Location Description:

 Property is closed out as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        800 Moccasin
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

04/15/2010 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        800 Moccasin
Activity Title:                                             WRAP
WCDA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,925.17

$135,925.17

$135,925.17

$135,925.17

$122,387.34

$13,537.83

Program Income Received: $69,786.75

Total Funds Expended: $135,925.17

WCDA $135,925.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

800 Moccasin, Rock Springs, WY

Location Description:

 Property was sold 5/23/2014. The property was sold for $74,000. The difference between the purchase price and NSP Funding in the project
for acquisition, rehabilitation and closing costs was $61,925.17 which was not recovered. This is an investment to the community as a portion
of the uncovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        800 Moccasin
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        801 Badger
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/10/2012 04/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,549.47

$223,549.47

$223,549.47

$223,549.47

$112,408.53

$111,140.94

Program Income Received: $18,362.94

Total Funds Expended: $223,549.47

WCDA $223,549.47

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        801 Badger
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

801 Badger, Casper, WY

Location Description:

 Sold 11/26/2014 Sales Price $159,900 to 50%AMI family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        810 Moccasin
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/19/2010 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        810 Moccasin
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,576.76

$142,576.76

$142,576.76

$142,576.76

$128,547.18

$14,029.58

Program Income Received: $68,613.84

Total Funds Expended: $142,576.76

WCDA $142,576.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

810 Moccasin, Rock Springs

Location Description:

 Property was sold 6/24/2014. The purchase price was $75,000. The property was sold outright for $73,000. The difference between the
purchase price and NSP Funding in the project for acquisition, rehabilitation and closing costs was $69,576.76 which was not recovered. This is
an investment in the community as a portion of the unrecovered expenses was to pay for Drug, Lead, Asbestos and Mold remediation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



7219

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        812 Missouri Circle
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/18/2010 05/22/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298,770.12

$298,770.12

$298,770.12

$298,770.12

$258,025.52

$40,744.60

Program Income Received: $68,880.74

Total Funds Expended: $298,770.12

WCDA $298,770.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        812 Missouri Circle
Activity Title:                                             WRAP

  Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

812 Missouri Circle, Casper

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        817 East 6th Street
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

05/27/2010 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$210,688.13

$210,688.13

$210,688.13
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        817 East 6th Street
Activity Title:                                             WRAP

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,688.13

$181,251.71

$29,436.42

Program Income Received: $16,303.93

Total Funds Expended: $210,688.13

WCDA $210,688.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

817 East 6th Street, Cheyenne, WY

Location Description:

 Property sold to qualified homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        824 Cahill
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        824 Cahill
Activity Title:                                             WRAP
Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

11/16/2012 11/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,085.87

$250,085.87

$271,905.27

$250,085.87

$139,668.60

$110,417.27

Program Income Received: $158,796.68

Total Funds Expended: $246,023.04

WCDA $246,023.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        824 Cahill
Activity Title:                                             WRAP

824 Cahill, Cheyenne, WY

Location Description:

 Property Sold to a qualified 120% AMI household on 5/6/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        906 E 17th
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

02/18/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,286.46

$202,286.46

$202,286.46

$202,286.46

$202,286.46

$0.00

Program Income Received: $34,676.38
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        906 E 17th
Activity Title:                                             WRAP

Total Funds Expended: $202,286.46

WCDA $202,286.46

Match Contributed: $1,527.60

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

906 E 17th, Casper

Location Description:

 Property is sold as reported in prior QPR reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        911 Richardson Ct
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/28/2012 04/01/2014
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        911 Richardson Ct
Activity Title:                                             WRAP
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,574.54

$155,574.54

$155,574.54

$155,574.54

$105,720.93

$49,853.61

Program Income Received: $26,186.08

Total Funds Expended: $155,574.54

WCDA $155,574.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

911 Richardson Ct., Cheyenne, WY

Location Description:

 Subject property sold to Cheyenne Housing Authority for rent to households at or below 50% AMI.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        911 Richardson Ct
Activity Title:                                             WRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        935 Apache
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

02/05/2010 08/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$309,999.74

$309,999.74

$309,037.25

$285,458.81

$232,553.94

$52,904.87

Program Income Received: $115.00

Total Funds Expended: $286,638.35

WCDA $286,638.35

Match Contributed: $0.00



7227

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        935 Apache
Activity Title:                                             WRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

935 Apache, Cheyenne

Location Description:

 Property Listed for sale with realtor.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        949 S Washington
Activity Title:                                             WRAP

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

300 Acq Rehab LMMI

Projected Start Date: Projected End Date:

04/01/2012 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        949 S Washington
Activity Title:                                             WRAP

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,669.57

$205,669.57

$205,669.57

$205,669.57

$85,284.56

$120,385.01

Program Income Received: $18,566.99

Total Funds Expended: $205,669.57

WCDA $205,669.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wyoming Rehabilitation and Acquisition Program. This property was acquired with the intention of it running under the WRAP program. The
property will be tested for illegal drugs, asbestos, radon and mold. These contaminates will be mitigated after which it will be put out to bid to
rehabilitate the property in like new condition. Once all rehab is completed property will be made available to qualifying applicants for purchase.
The final selection of the purchaser is done through a random drawing after income and credit qualification is verified and applicant has
attended homebuyer education.

Activity Description

949 S. Washington, Casper, WY

Location Description:

 Subject property sold to qualified homebuyers 10/25/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        Sunshine I
Activity Title:                                             Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

350 Acq Rhab LH-25

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

WCDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,492,370.57

$2,492,370.57

$2,492,370.57

$2,492,370.57

$2,310,072.39

$182,298.18

Program Income Received: $83,579.08

Total Funds Expended: $2,492,370.57

WCDA $2,492,370.57

Match Contributed: $158,451.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Rehabilitation of a vacant apartment complex in Casper, WY

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        Sunshine I
Activity Title:                                             Rental

 The Sunshine I Apartments were the result of a collabrotive effort between Grimshaw Investments, LLC, Wyoming Community Development
Authority, The City of Casper and many other local partners.  The initial process started when the Historic KC Apartments were condemned by
the City of Casper due to significant deferred maintenance and on going code violations.  At the time of condemnation the KC Apartments were
not considered to be an eligible use under the NSP program due to the fact that the property had not been foreclosed upon.  On April 9, 2010
HUD changed the definition of "Abandoned" to include properties that were determined to be "not habitable and the owner has taken no
corrective actions within 90 days of notification of the deficiencies" as described in FR Vol. 75, No. 68. As a result of this change, the now
vacant KC Apartments became an eligible use under the NSP Program and Wyoming Community Development Authority and developer Steve
Grimshaw began talking about the use of NSP funds to rehabilitate the project.  Grimshaw and WCDA saw an opportunity to use NSP funds to
revitalize downtown Casper and provide the displaced tenants of the KC Apartments and other citizens of Casper with much needed safe and
affordable housing.  At the same time, the location of the project is entirely consistent with the tenants of sustainability including adjacency to
public transportation, a revitalized downtown and redevelopment district, is walkable and is environmentally sound.  Further due diligence
revealed that rehabilitation would not be possible because of extensive environmental hazards, such as asbestos and lead based paint
contamination, deferred maintenance and the fact that the lower level of the building was below grade, which raised concerns of future building
envelope leakage.  Grimshaw Investments, LLC officially submitted an application for NSP funds on April 9, 2010 for the demolition of the
existing KC Apartments and construction of the new 18 unit LEED Gold certified project consisting entirely of 2 bedroom apartments.   On
August 17, 2010 the Wyoming Community Development Authority officially awarded Grimshaw Investments, LLC NSP funds in the amount of
$4,448,607 for the acquisition and demolition of the KC Apartments and the construction of the 18 unit Sunshine I Apartments.  This amount
was later reduced to $4,010,176.30.  Demolition of the KC Apartments began on March 8, 2011 and was completed on April 27, 2011.
Approximately 90% of the old building materials were recycled or reused in the construction of the new building, which began May 2, 2011.
The project received it's Certificate of Occupancy on August 14, 2012 and Grimshaw Investmenst, LLC was notified on January 9, 2013 that the
project had achieved LEED Gold Certification.  To date the Sunshine I Apartment project has created or sustained 37 jobs in the City of Casper.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Sunshine II
Activity Title:                                             Rental

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

700-Sunshine II Redevelopment

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        Sunshine II
Activity Title:                                             Rental
WCDA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$779,925.73

$779,925.73

$779,925.73

$779,925.73

$779,925.73

$0.00

Program Income Received: $29,877.68

Total Funds Expended: $779,925.73

WCDA $779,925.73

Match Contributed: $16,812.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Construction of rental units in Casper, WY

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-56-0001
Grantee :                       Wyoming

Award Date: Grant Authorized Amount: $19,600,000.00 Estimated PI/RL Funds: $7,349,867.99

Grantee Activity Number:                        Sunshine II
Activity Title:                                             Rental

 The Sunshine II Apartment project was developed on a vacant parcel of land as part of the ongoing revitalization efforts in downtown Casper.
The project consists of 26 1-Bedroom apartments and will be LEED Gold certified.  The idea for this project was formed when the vacant lot
was identified as previously developed and therefore eligible for NSP funds.  Grimshaw Investments officially submitted an application for funds
on July 12, 2010 and the Wyoming Community Development Authority officially awarded $3,762,090 on August 17, 2010 for the acquisition of
the vacant parcel and construction of the 26 unit apartment building.  In January of 2011, the idea to incorporate some sort of public art into
the Sunshine II Apartments was made with the intention of drawing public awareness and involvement into the revitalization of downtown
Casper and the characteristics of sustainability.
 Preliminary meetings between Grimshaw Investments, The City of Casper, The Nicolaysen Art Museum and the Wyoming Community
Development Authority resulted in the decision to apply for a $50,000 grant from National Endowment of the Arts to compliment HUD's, EPA's,
and DOT's sustainability initiative.   Grimshaw Investments has donated the land necessary for the piece at a value of $12,800, The City of
Casper will donate in kind services valued at $30,000 over a period of 30 years for maintenance of the project and the Wyoming Community
Development Authority will make a cash donation of $10,000 and contribute in kind services in the amount of $20,000. The Nicolaysen Art
Museum  will act as the "Artistic Director" for the project and aid in the selection of a qualified artist to perform the work and will contribute
$32,000 of in kind services to the project.  The Wyoming Arts Council has also provided a $10,000 grant for the project and the McMurry
Foundation has given $33,250 to the project.  On October 31, 2011 three artists were selected from a pool of 86 applicants as finalists to
complete the public art project.  The finalists submitted mock ups of their vision to a panel made up of representatives from each party in the
consortium by November 30, 2011 and the selection was made in December to award Matthew Dehaemers of Kansas City the funds to
complete his vision of "Confluence of Time and Place".
 In addition to the $30,000 of in kind services donated to the art project for the Sunshine Apartments, The City of Casper has incurred costs of
$1.63 million as a result of improvements to electric and lighting, irrigation and landscaping, furnishings, roadways, concrete and brickwork and
utility relocation in the area immediately surrounding the Sunshine Apartments.  These improvements are not included in the total project costs
and demonstrate the commitment of the community to the revitalization of the downtown area.  Construction of the Sunshine II Apartments
began on April 25, 2011 and the Certificate of Occupancy was awarded on March 5, 2012.  To date the Sunshine II Apartment projects has
created or sustained 41 jobs in the City of Casper.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.
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Action Plan Narrative :  Areas of Greatest Need :   DISASTER DAMAGE   I. AREAS OF GREATEST NEED  In Puerto Rico, the target
areas for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008
as outlined below: , , The number and percentage of homes financed by subprime mortgages; , The number and percentage of
home foreclosures; and , Areas likely to face a significant rise in the rate of home foreclosures. , , As required by Section
2301(c)(2) of HERA we are describing the areas of greatest need. Such areas include those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. In addition there are areas defined by HUD that are believed to
have a nationwide risk for foreclosure, and abandonment based on the combination of HUD foreclosure risk estimate and vacancy
rate. The data shown in the following pages is organized from the highest level (Municipality) to the lowest level available
(census tract or block group). Before describing the areas of need it is necessary to describe what elements caused the crisis for
which the NSP will provide assistance.      Sub Prime Market and Foreclosure   A subprime mortgage is a type of loan granted to
individuals with poor credit histories, who, as a result of their deficient credit ratings, would not be able to qualify for
conventional mortgages. Subprime loans were a growing segment of the banking industry that expanded the pool of credit to
borrowers who, for a variety of reasons, would otherwise be denied credit. To the borrower the subprime loan represented
upfront and continuing costs higher than subprime loans. Upfront costs included application fees, appraisal fees, and other fees
associated with originating a mortgage. The continuing costs include mortgage insurance payments, principle and interest
payments, late fees and fines for delinquent payments, and fees levied by a locality (such as property taxes and special
assessments).     Over the past decade, the subprime mortgage market has grown remarkably; by some estimates, in the US the
subprime lending has grown from about 5 percent of all mortgage originations in 1994 to nearly 20 percent of all mortgage
originations in 2005. During this same time period, the homeownership rate leaped by five percentage points, average house
prices increased by more than a factor of two, and countless households liquefied home equity gains through cash-out
refinancing. Through the mid 90's and early 2000's, the number of subprime mortgage loans rose significantly. This situation was
induced in part by the fierce competition among lenders (largely from online mortgage lenders), which meant that lending
institutions had to offer aider range of mortgage products to a larger audience -- if they wanted to stay competitive. Many of
these mortgage lenders provided almost exclusively subprime loans, thus they became known as subprime lenders. This business
strategy was their only chance to outmaneuver competitors by extendingons to borrowers that their competitors were turning
away. These institutions offered initial low interest subprime mortgage loans to risky borrowers, that in the future became high
interest loans and represented a higher profit frsquo discount rates expired the borrowers faced a sharp increase in the interest
rates leading to defaults loans. In the US it has not been  uncommon for the repayments of some sub-prime borrowers to rise by
50% or more following the expiration of the introductory interest rate period. Another element that aggravated the current crisis
was the lack of growth in the housing market. A slower growth in house prices and rising mortgage rates meant those with
subprime loans found it more difficult to refinance or sell their home to release the loan burden they were experiencing.     The
final effect of the increase in loan costs and the reduction of the housing prices is foreclosure. Foreclosure has a devastating
effect in the homeowners and the community. As the number of foreclosures increases in a community the community housing
prices decrease. This situation provokes a domino effect that results in other property owner defaulting in their mortgages and
finally losing the housing units in foreclosure. Other effects of multiple foreclosures in a community are: , , Increase in crime ,
Dangerous conditions , Vandalism , Decrease in tax base , Foreclosure , ,    To identify the areas with the greatest percentage of
home foreclosures we used the data provided by HUD that is available at huduser.org. HUD has created data files at several
areas of geography to assist local and state governments in the preparation of the NSP applications. The data is available by: , ,
County , County-Place , Census Tract , Block Group (part) , The County, County-Place, and Census Tract files contain the same
data: , Estimated number and percent of foreclosure starts over the past 18 months through June 2008 , Number and percent of
vacant addresses in June 2008 , Data used to calculated the estimated foreclosure rates , Federal Reserve&rsquos Home
Mortgage Disclosure Act Data on high cost loans , Office of Federal Housing Enterprise Oversight Data on falling home prices ,
Bureau of Labor Statistics data on place and county unemployment rates , ,    The number of mortgages for a jurisdiction is
based on its proportional share of loans made between 2004 and 2006 within the state (from HMDA) times the total number of
mortgages in the state (from American Community Survey 2006 on homeowners with a mortgage adjusted by HMDA data on
fraction of investor loans). The number of foreclosures for a jurisdiction is weighted to reflect the statewide totals of foreclosure
starts over 18 months from the Mortgage Bankers Association National Delinquency Survey through June 2008. The number of
mortgages for a jurisdiction is based on its proportional share of loans made between 2004 and 2006 within the  state (from
HMDA) times the total number of mortgages in the state (from American Community Survey 2006 on homeowners with a
mortgage adjusted by HMDA data on fraction of investor loans).   Areas identified as likely to face a significant rise in the rate of
home foreclosures   The third element that must be considered by the State is the areas that are likely to face a significant rise in
the rate of home foreclosures. To facilitate the identification of those areas HUD designed a
ForeclosreadAadnenRsSornSstmTeidxalosteieniiainoteaesogetsneed thtillikely face a significant rise in the rate of home
foreclosures. The values of the index range from 1 to 10, where 10 indicates that the area is in the highest 10 percent of risk
nationwide for foreclosure and abandonment based on the combination of HUD&rsquos foreclosure risk estimate and vacancy
rate and 1 indicates the lowest risk. The index is available only at the block group level. This score and the "predicted 18 month
underlying problem foreclosure rate" do not provide the actual level of problem in each neighborhood, but rather indicate there is
a risk for problems. HUD recommends that State or local government looking for a place to start in considering how to target
their funds, select neighborhoods with high-risk scores in the index.  The source of the data used to determine the index is the
following: , , Office of Federal Housing Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level. , Federal Reserve Home Mortgage Disclosure Act
(HMDA) data on percent of all loans made between 2004 and 2006 that are high cost. , Labor Department data on
unemployment rates in places and counties as of June 2008. , USPS data on residential addresses identified as being vacant for
90 days or longer as of June 2008. , , We considered areas of greatest need those were the index is 7 or above.  Under this plan
the State must identify where the NSP funds will be allocated. The allocation must consider the three elements described in the
previous pages of this document. To facilitate the identification of those areas the State has implemented an index that combines
HUD&rsquo s Foreclosure and Abandonment Risk Scoring System and the subprime index created using also HUD data. The
values of the index range from 1 to 15, where 15 indicates the highest risk areas Island wide for subprime loans, foreclosures,
and abandonment risk, and, 1 indicates the lowest risk. The index is available down to the block group level. To determine the
risk level we divided the index in three different ranges: low risk, medium risk, and high risk. The ranges were determined using
the statistical interquartile range method. This  method allows to easily interpret the data and is unaffected by extreme data
values. To obtain the ranges the data was ordered from the lowest to the highest values. Then we proceeded to obtain the
median value that corresponded to the (n +1) of the universe. The next step was the definition of the three quartiles. The
quartiles were defined as follow: , , First Quartile = The data value such that about 25% of the ordered data are smaller. The
values below the first quartile are considered to be low risk areas. According to our analysis the first quartile limit is 4.5. In other
words all block groups with an index equivalent to 4.5 of lswill be considered of low risk. , Second Quartile = The data value such
that about 50% of the ordered data are smaller. The values from the second quartile to first and third quartile are considered
medium risk areas. According to our analysis the first quartile limits are 4.5 to 11.5. In other words all block groups with an index
equivalent above 4.5 but less than 11.5 will be considered of medium risk.Third Qaril=heatavaueuchhatabot 7%f
thordredatarmalrhevauesabveththrduarilarcosierd hghrikrea.ccorintoouanalysis the third quartile lower limit is 11.5. In other
words all block groups with an index above 11.5 will be considered of high risk. , , OCAM is obligated to award funding to address
the need of high-risk areas. Unfortunately, there is no guarantee that foreclosure properties will be available at all areas. If
foreclosed properties are not able to be secured, OCAM will identify other priority areas that include areas with a medium risk
score. If properties are identified as such that will assist with neighborhood stabilization, the Municipalities will be allowed to
purchase blighted and/or foreclosed and abandoned property located outside the high-risk area.  Using an electronic spreadsheet
we proceed to aggregate the index data in the three quartiles defined above. The data provided by HUD contained a total of
5,507 block groups that were ordered in accordance with the quartiles explained. HUD data also shows every Census Block Group
(part) and whether or not it qualifies as an area of low-moderate, and middle-income (LMMH) benefit, where more than 51
percent of the people in the area had incomes in 2000 less than 120 percent of Area Median Income. For example, acquisition of
a foreclosed and abandoned property in an area shown on this table as meeting the requirement for area benefit would satisfy
the statutory requirement that the funds be used to serve persons less than 120 percent of HUD Area Median Income. The result
of the statistical organization is the following: , , 440 Block groups were considered High Risk Areas (of those only 338 were
considered eligible by HUD) , 4,357 were considered middle risk areas (of those only 3,003 were considered eligible by HUD) ,
710 block groups were considered low risk areas (of those only 369 were considered eligible by HUD) , , Based upon the
State&rsquos analysis, the following areas are considered high risk areas and must be considered for funding:  Commonwealth of
Puerto Rico  Eligible High Risk Areas  NSP Municipality Tract Blockgroup  Adjuntas 956300 1  Adjuntas 956300 2  Aguadilla
400800 1  Aguadilla 400800 2  Aguadilla 400900 1  Aguadilla 400900 2  Aibonito 250300 1  Aibonito 250300 2  Arecibo 301400 1
Arecibo 301400 2  Arecibo 300500 1  Arecibo 300500 2  Arecibo 300500 3  Barranquitas 952400 1  Barranquitas 952400 2
Bayamon 31201 1  Bayamon 31201 2  Bayamon 31201 3  Bayamon 30700 1  Bayamon 30700 2  Bayamon 30903 6  Bayamon
30903 7  Canovanas 100102 1  Canovanas 100102 2  Canovanas 100102 3  Canovanas 100102 4  Canovanas 100101 1
Canovanas 100101 2  Carolina 50803 4  Carolina 50803 5  Carolina 50803 6  Carolina 50841 1  Carolina 50841 2  Carolina 50242
3  Carolina 50242 4  Cata&ntilde;o 20200 1  Cata&ntilde;o 20200 2  Cata&ntilde;o 20200 3  Cata&ntilde;o 20200 4  Cata&ntilde;o
20404 1  Cata&ntilde;o 20404 2  Cata&ntilde;o 20404 3  Ciales 955700 1  Ciales 955700 2  Ciales 955700 3  Comerio 951900 1
Comeio 951900 2Coroza53000  oroal 50100  ajaro 10200  >Fjard15000  &;&;Fajrdo502003</&;</gt;  &;&g;ajado 10204  Florida
580100 1  Florida 580100 2  Florida 580100 3  Florida 580100 4  Florida 580200 1  Florida 580200 2  Florida 580200 3  Florida
580200 3  Guanica 961200 1  Guanica 961200 2  Guayama 270700 1  Guayama 270700 2  Guayama 270700 3  Guaynabo 40103
1  Guaynabo 40103 2  Guaynabo 40103 3  Juana Diaz 711000 1  Juana Diaz 711000 2  Juana Diaz 711000 3  Juana Diaz 711000
4  Juana Diaz 710500 1  Juana Diaz 710500 2  Lajas 850300 4  Lajas 850300 1  Lajas 850300 2  Lajas 850300 3  Las Marias
959700 1  Las Marias 959700 2  Maricao 960200 1  Maricao 960200 2  Maunabo 951600 1  Mayaguez 80400 1  Mayaguez 80400
2  Mayaguez 80100 1  Mayaguez 80100 2  Mayaguez 80100 3  Mayaguez 81100 1  Mayaguez 81100 2  Mayaguez 81800 2
Mayaguez 81800 1  Mayaguez 80800 1  Mayaguez 80800 2  Mayagez 80800 3  Mayaguez 80900 1  Mayaguez 80900 2
Mayaguez 80900 3  Morovis 955500 1  Morovis 955500 2  Ponce 70300 3  Ponce 71000 1  Ponce 71000 2  Ponce 70300 1  Ponce
70300 2  Ponce 70202 1  Ponce 70202 3  Ponce 70202 2  Ponce 70800 1  Ponce 70800 2  Ponce 70900 2  Ponce 70900 3  Ponce
70900 1  Ponce 72300 1  Ponce 72300 2  Quebradillas 330200 3  Quebradillas 330200 1  Quebradillas 330200 2  Rio Grande
130300 1  Rio Grande 130300 2  Rio Grande 130300 3  Rio Grande 130200 1  Rio Grande 130200 2  Rio Grande 13020 3  Rio
Grande 130500 1  Rio Grande 130500 2  Rio Grande 130500 3  Rio Grande 130500 4  Sabana Grane 960800 1  Sabana Grande
960800 2  Sabana Grande 960800 3  Sabana Grande 960700 3  Sabana Grande 960700 1  Sabana Grande 960700 2  Salinas
953100 1  Salinas 953100  Salinas 952800 2  Salinas 52800 3  Salinas 952800 4  Salinas 952800 1  San German 840700 3  San
German 840700 4  San German 840700 2  San German 840700 1  San Juan 8900 1  San Juan 8900 2  San Juan 8900 3  San
Juan 2002 1  San Juan 3700 1  San Juan 3700 2  SanJuan 3700 3  San Juan 3700 4  San Juan 3800 1  San Juan 3800 2  San
Juan 5102 3  San Juan 5102 4  San Juan 3400 1  San Juan 3400 2  San Juan 3200 1  San Juan 3200 2  San Juan 3000 1  San
Juan 3000 2  San Juan 4600 1  San Juan 4600 2  San Juan 4600 3  San Juan 4600 4  San Juan 4600 5  San Juan 3600 1  San
Juan 2900 1  San Juan 2900 2  San Juan 3501 1  San Juan 3501 2  San Juan 3501 3  San Juan 3501 4  San Sebastian 958900 1
San Sebastian 958900 2  Santa Isabel 953800 3  Santa Isabel 953800 1  Santa Isabel 953800 2  Santa Isabel 953800 4  Toa Baja
120300 1  Toa Baja 120300 2  Toa Baja 122400 1  Toa Baja 122400 2  Utuado 957400 2  Utuado 9574001  VegaAlta 5503001
VegaAlta550300 2  VegaAlta5503003  VegaBaja 560300 3  Vega Baja 560300 1  Vega Baja 560300 2  Vega Baja 560802 3  Vega
Baja 560802 4  Vega Baja 560802 5  Vieques 950400 3  Vieques 950400 1  Vieques 950400 2  Yauco 750602 2  Yauco 750602 1
Distribution and and Uses of Funds :  Method of distribution of NSP Funds  The Office of the Commissioner of Municipal Affairs
(OCMA) will distribute NSP funds using a competition process. Proposals will be requested from eligible municipalities to
implement projects at a local level. Funds will be made available only to areas determined to be eligible as described in section A-
IV, Areas of Greatest Need, of this document.     Allocation of NSP Funds to Set-Asides and Projects     Activity #1- Administrative
Funds Set-Aside  The state will set aside 6.6% ($1,743,500) of the NSP funds for program administration and planning costs.
These funds will be used for administration by the State. It should be noted that funds under activity number 2 can be used to
cover all eligible delivery costs, therefore, it is not necessary to assign additional administrative funds to municipalities. The State
will not reimburse activities initiated prior to a formal grant award to an eligible Municipality.     Activity #2- Acquisition,
Rehabilitation (including demolition), and Resale of Foreclosed Properties Program  The State will allocate a total of
$20,121,243.50 of NSP funds to be used for the acquisition, rehabilitation (including demolition), and resale of foreclosed
properties (land and/or structures). In addition municipalities are authorized to use NSP funds to cover eligible delivery costs.
Under this activity the State is setting aside $9,366,471.29 (equal to 35.85% of the State&rsquos allocation) to benefit projects
serving households with less than 50% of area median income. Any applicant in any jurisdiction with a qualified project located in
an eligible area may apply for these funds. NSP funds will be directed only to areas determined to be eligible as described in
section A-IV Areas of Greatest Need. Minimum amount to be awarded to selected Municipalities: $1,000,000.00     Activity #3-
Acquisition, demolition, and development of Public Facilities Program  The State will allocate a total of $4,828,735.41 of NSP
funds to be used for the acquisition and demolition of foreclosed properties (land and/orstructures), and for the redevelopment of
public facilities at the site were the property was located. Public facilities must be used to support other activities described
herein. The State will not allow public facilities to be an eligible activity except in support of other activities that are designed to
an area of greatest need affected by foreclosure crisis. Minimum amount to be awarded to selected Municipalities: $1,000,000.00
Method of distribution of NSP Funds  Activity #4-Special Economic Development Opportunities- The Municipalities that generate
program income may destine their funds for activities that generate special economic development opportunities. The eligible
uses of NSP1 will remain the same, as will the established National Objectives. However, it allows a change in the end use of the
proposed projects. The NSP participating municipalities will have to create or maintain jobs for people whose family income are
at, or below, 120 percent of the area median income (LMMI). The redevelopment of demolished or vacant properties for housing,
can only be carried out under Municipalities that plan to create economic development activities must submit an amendment to
their proposals and provide a number of potential beneficiaries.   Competiive Application Process  To be eligible to receive NSP
funds, eligible Municipalities must present to OCMA a letter of interest 5 days from the approval of this plan.  Puerto Rico State is
aware of the strong demand across the State, and that requests for NSP funding will likely exceed the amount available. Given
the requirement to obligate the State&rsquos Direct NSP Allocation to activities within areas of greatest need within 18 months
and to expend funds within five years, it is important that  the State select projects that can meet all requirements and that such
can be implemented within these deadlines. To accomplish this, the State plans to request  proposals for specific projects in the
areas of greatest need.  Initial Funding Round  The State will issue a request for Proposalsill be due 30 days from the date of the
issuance of the RFP. This will allow applicants at least 30 days to develop proposals for the initial funding round. The content of
the proposals will be defined in the RFP. The proposal due date is subject to change based upon HUD approval of this
Amendment, and/or changes issued to the Notice or interpretation of the Notice as clarified on the HUD website for this program
(see http://www.hud.gov/nsp.) OCMA urges potential grantees to be on alert of such changes, which will be posted on the OCMA
website with other NSP publications ad materials.  The State will competitively award NSP funds for the initial funding round
based upon applications received from eligible applicants. All proposals submitted will be ranked by an evaluation committee.
Proposals not initially funded will be placed on an NSP alternates project list by Municipalities in the event that another funded
project is deemed not viable. Any subsequent NSP awards will be made from the pool of identified NSP alternates&rdquo based
on the initial prioritized ranking. Initial awardees will have six months from full execution of their Grant Agreements to
demonstrate substantial progress in establishing viable projects. At a minimum, substantial progress will include: obligation of
NSP funds, completion of the NSP environmental review, and subrecipient site control. The State reserves the right to reject any
application that does not meet requirements of the statute or that fails to demonstrate feasibility.  Second Funding Round  The
State plans to initially limit funding to projects within areas considered of greatest need, but will consider expanding the Risk
Score criteria for subsequent funding rounds if there aren&rsquot sufficient projects in the designated areas of greatest need (as
described in section A-IV Areas of Greatest Need). This will include middle risk areas as described in the greatest need section of
this document. The criteria and factors to be used in the second round will be the same as the first competition round.  Project
Factors  Projects included in the Municipal proposals will be evaluated and ranked based on the following factors: , ,
Demonstrated capacity to obligate the NSP funds within the statutory time frame of 18 months and complete the project in the
shortst time; , Projects with a focused strategy for effective neighborhood stabilization, including addressing the factors that
make the area vulnerable to future foreclosures; , Projects that leverage the largest portions of additional funding sources; ,
Pojects by applicants with experience administering and delivering similar activities for which the NPS funds would be used; ,
Projects that provide supportive housing units; and , Reasonability of the cost of the project , , The State will underwrite project
feasibility, and will reserve the right to reject any application on this basis. Projects in Entitlement Municipalities must be
consistent with the jurisdiction's existing Consolidated Plan.  OCMA reserves the right to adjust contracted amounts, based upon
actual performance and progress, to use funds within the initial 18 months of the program. If the Municipality(ies) fail to meet
the goals, performance deadlines, or other contractual obligations, the State reserves the right toreaoctpogram
icmerciedfannptawelateucomteoutIsch event, OCMshall take one or more of the following actions: (1) reallocate recaptured funds
to NSP alternates (2) reallocate recaptured funds including program income to satisfactorily performing Municipalities; (3) assign
funds to other Municipalities under another competition process.  Award of Additional Funds, Recapture, not assigned, program
income in a Subsequent Funding Rounds (if needed) The State reserves the right to award additional funds, recaptured, not
assigned, or program income in Subsequent Funding Rounds. The allocation of funds will be undertaken using a competitive
process similar to the initial funding round but taking into consideration the following: , , Applicants receiving awards under the
initial funding round will be eligible to apply for awards under a subsequent funding round only if they can demonstrate progress
on the implementation of the first NSP award. , OCMA will expand the Risk Score criteria for subsequent funding rounds if there
aren&rsquot sufficient projects in the designated areas of greatest need. , ,  RECOVERY NEEDS   Activity #1- Planning and
Administration  (1) Activity Name: Planning and Administration  Under this program OCMA and the Municipalities will use NSP
funds for eligible Planning, Administration.  (2) Activity Type:NSP Eligible Use Housing and Economic Recovery Act
&sect;2301(c)(3) CDBG Eligible Use 24 CFR 570.206(1) - Planning and Administration Eligible Activity - 24 CFR 570.206(a)(1) -
Planning and Administration  (3) National Objective: Not applicable  (4) Activity Description: NSP funds will be used to pay
reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs
related to staffing for overall program management, consultants, coordination, monitoring, reporting, direct and indirect charges,
pre award costs and any other planning and administrative eligible cost.  (5) Location Description: This activity will be carried out
by OCMA and eligible Municipalities authorized to use the administration funds. A total of $1,743,500 (6.67% of the total amount
of the assigned funds) will be used for administrative costs. These funds will be administered by OCAM and will be used to pay
reasonable administration costs that are related to the planning and execution of the eligible activities. This includes the costs of
personnel, managing, consultants, coordinators, monitoring, reports, outreach, and direct and indirect costs as well as any other
eligible cost regarding planning and administration. OCAMwill allow municipalities to retain 5% of the program income received
as a result of the sale of the foreclosed properties.  (6) Performance Measures: Not applicable  (7) Total Budget: OCMA has
allocated a total of $1,743,500 for program administration costs and will establish an Administrative Funds Set-Aside. These
funds will be used for administration by the State and by any municipality that OCMA determined to be eligible, that
demonstrated need for the funds.   (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will
be the responsible organization for the  implementation of the Activity. The Office of the Commissioner for Municipal Affairs
(OCMA) was created under Chapter XIX of State Act Num. 81 of August 30 of 191,as amended.The officehas the responsibility to
advise and regulate the municipal governments into their autonomous development process so they could achieve a major
degree of fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter
Council for Modern Management and Technology; and the Advisory Council for the Development of the Special Communities.
Municipalities are authorized by the State to receive such funding.  (9) Projected Start Date: September 29, 2008 (publication of
the notice, pre award costs)  (10) Projected End Date: July 30, 2014  (11) Specific Activity Requirements: The Notice did not
establish any specific requirements for this activity.     Activity #2- Acquisition, Rehabilitation, and Resale of Foreclosed Properties
Program  (1) Activity Name: Acquisition, Rehabilitation, and Resale of Foreclosed Properties Program  Under this program eligible
Municipalities will acquire foreclosed properties, rehabilitate them, and resale the units to families of low, moderate, and middle-
income households at discounted prices.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(B) purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes
and properties. CDBG Eligible Use 24 CFR 570.201  (a) Acquisition  (b) Disposition  (i) Relocation  (n) Direct homeownership
assistance to persons whose incomes do not exceed 120% of median income  24 CFR 570.202 Eligible rehabilitation and
preservation acquisition activities for homes and other residential properties.  (3) National Objective: LMMH- Benefit low,
moderate, and middle-income households.  (4) Activity Description: NSP funds will be used to acquire foreclosed properties,
rehabilitate them and resale the units to families of low, moderate, and middle-income households at discounted prices.  (5)
Location Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of
this document and Appendix 2 of this document when the undertaking of the activity in that area helps in the stabilization of the
neighborhood. Eligible entitlement and non-entitlement municipalities can undertake this activity.  (6) Performance Measures:
The funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  (7) Total Budget: The total amunt to be allocated to this
activity is: $20,021,243.50. Of this amount $9,366,471.29 will benefit households whose incomes do not exceed 50 percent of
area median income as defined in section D of this document. Other local, state and federal funds will be provided by the
participating municipalities or the program participants. The minimum amount to be awarded to a Municipality under this
program will be $1,000,000.00  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCMA) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num.81 of August 30 of 1991, as amended. The office is responsible of
providingdviceandf reglatng te mncpalverentittheautonomous develpment process in order for them to achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter-Agencies
Councils: the Council for Modern Management and Technology; and the Advisory Council for the Develpmenof te Spcial
Communities. The State will request proposals from eligible Muicipalities trougcompeitivproosa. ThselctedMunicpalitesille
resosbler thmarkting, management, qualification and distribution of the assistance used for the acquisition, rehabilitation, and
resale of the properties and for compliance with the applicable regulations.  (9) Projected Start Date: March 4, 2009.  (10)
Projected End Date: July 30, 2014  (11) Specific Activity Requirements:  A. Discount Rae: HERA requires that any acquisition of a
foreclosed-upon home or residential property under NSP be at a discount from the current market-appraised value of the home
or property and that such discount shall ensure that purchasers are paying below-market value for the home or property. All
units acquired using Puerto Rico State NSP funds must receive at least a 1% discount from the appraisal value.  B. Interest rates-
The interest rate will be established by the financial institution and in no case will be different from market rates for the same
population.  C. Tenure: This activity is directed to homeownership only.  D. How the design of the activity will ensure continued
affordability- The sale price of the units is considered affordable and has the purpose of ensuring continued affordability.
Enforcement of the affordability period, occupancy and other program requirements will be secure though covenants running
with the property and deed restrictions. The affordability period of the property will be as follows: , , From 1,000 to less than
$10,000 5 Years , From 10,000 to less than $20,000 10 Years , More than $20,000 15 Years , , E. Eligible Properties; Foreclosed
residential properties whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have
been previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should
be located in the Areas of Greatest Needs previously identified by OCMA. Once rehabilitated the unit must be the principal
residence of the program participant  F. The NSP Purchase and Rehabilitation Limit - $150,000. The acquisition and rehabilitation
cost of a home under this program may not exceed $150,000 for all eligible municipalities and block groups descried in section A
of this document. Any housing unit which involves an amount higher than the established caps will be subject to OCAM's revision
and approval, via exception.  G. Income Requirement &ndash The Total Annual Family Income may not exceed 120% of
HUD&rsquos Area Median Income. The Income will be determined in accordance with definition of Annual Family income used by
the State CDBG Housing Rehabilitation Program.  H. Subsidy- Subsidy is defined as the difference between the appraised value of
the unit and the acquisition price, and the gap between what a householder can afford in terms of a first mortgage and what the
house actually costs after rehabilitation.  I. Residence Requirement- The home must be the principal residence of the
Borrower(s).  K.Homebuyer Eduation- Prticipats must participate in a homebuyer education program of at least 8 hours.
Counseling must be providedby a HUD-approved housing counseling agency.  L. Flood Insurance-Properties located within a 100-
year floodplain will not be eligible for assistance.  M. Type of mortgage: Acceptable loan types are FHA, VA and Conventonal
loans from a private lending instituion.The State does not accept subprime, interest only or adjustable rate mortgages.  N. Lead
Based Paint: Homes rehabilitated built before 1978 must comply with all applicable Lead Based Paint requirements.  O.
Displacement: The home being purchased must be vacant at the time the purchase contract is signed. NSP funds cannot be used
to purchae a hme that will displace any tenants or homebuyers.  P. Affordability period- Enforcement of the affordability period,
occupancy and other program requirements will be secure through covenants running with the property and deed restrictions.
The affordability period is described in the definitions section of this document.  Q. Program Outreach: OCMA and the
Municipalities will publish announcements in the newspapers of general circulation informing eligible participants about the
benefits and characteristics of the program.     Activity #3- Acquisition, demolition, of foreclosed properties for the development
of Public Facilities  (1) Activity Name: Acquisition, demolition, of foreclosed properties for the development of public
FacilitiesProgram  Under this program eligible Municipalities will acquire foreclosed properties or sites, demolish the properties
and develop public facilities in support neighborhood stabilization.  (2) Activity Type: NSP Eligible Use &sect;2301(c)(3)(e)
Redevelop demolished or vacant properties CDBG Eligible Use 24 CFR 570.201  (a) Acquisition,  (b) Disposition,  (c) Public
facilities and improvements,  (3) National Objective: The project or activity meets the HERA low-, moderate- and middle-income
national objective by serving areas in which at least 51% of the residents have incomes at or below 120 percent area median
income. The Municipality must define the area in which they will conduct this activity and document that resident incomes meet
the NSP requirement.  (4) Activity Description: Under this Program eligible Municipalities will use NSP funding to purchase
foreclosed properties from the Department of Housing and Urban Development (HUD), the Veterans Administration (VA), Rural
Development (RD), Puerto Rico Lending institutions, Private Mortgage Insurance (PMI) companies, Goverment Agencies, and
other private entities that had foreclosed properties. The acquired property will be redeveloped to provide permanent public
facilities that benefit the surrounding residential area. The need of the proposed public facility will be evaluted to determine if its
construction will contribute to reduce the declining property values. It is expected that these funds will be used to address public
improvements, principally spot problems, within foreclosure designated areas. Improvements to be provided are likely to include
replacement of curbs, sidewalks, drainage improvements, or water and sewer lines to assist in stabilization of the neighborhood
and other public facilities. The Municipality will be allowed to pay for all cost related to the acquisition, demolition
andredevelopment feesthat are fair and reasonable. Development fees and other soft/project related costs associated with the
acquisition and redevelopment shall be considered Program Delivery type costs and willbe charged to the individual projects
assisted. The funds will be distributed only to the areas of greatest need identified in section A of this document when
theundertakingof theactivity in that areahelps in thestabilizationof theneighborhood.Itis expected that this activity will allow the
acquisition of 2 properties.  (5) Location Description: This activity will be carried out in the target areas as referenced in Section A
in Areas of Greatest Need of this document and Appendix 2 of this document when the undertaking of the activity in that area
helps in the stabilization of the neighborhood. Eligible entitlement and non entitlement municipalities can undertake this activity.
(6) Performance Measures: The funds to be used in the Acquisition of 2 foreclosed properties or sites. It is expected that at least
2 public facilities projects will be redeveloped.  (7) Total Budget: The total amount to be allocated to this activity is:
$4,828,735.41. Other local, state and federal funds can be used for the undertaking of activities under this program. The
minimum amount to be awarded to a Municipality under this program will be $1,000,000.00.  (8) Responsible Organization: The
Office of the Commissioner of Municipal Affairs (OCMA) will be the responsible organization for the implementation of the Activity.
The Office of the Commissioner for Municipal Affairs (OCMA) was created under Chapter XIX of State Act Num. 81 of August 30
of 1991, as amended. The office is responsible of providing advice and of regulating the municipal governments into their
autonomous development process in order for them to achieve a major degree of fiscal autonomy within a sound framework of
municipal administration. The agency is also a member of two Inter-Agencies Councils: the Council for Modern Management and
Technology; and the Advisory Council for the Development of the Special Communities. The State will request proposals from
eligible Municipalities through competitive proposal.  (9) Projected Start Date: March 4, 2009.  (10) Projected End Date: July 30,
2014  (11) Specific Activity Requirements:  A. Discount Rate: HERA requires that any acquisition of a foreclosed-upon home or
residential property under NSP be at a discount from the current market-appraised valueof the home or property and that such
discount shall ensure that purchasers are paying below-market value for the home or property. All units acquired usinguerto Rico
State NSP funds must receive at least a 1% discount from the appraisal value.  B. Eligible Properties - Foreclosed residential
properties or sites whose owners are: agencies and corporations of the Government of Puerto Rico, Municipalities that have been
previously identified agencies of the U.S. Government and private financial institutions. Such residential properties should be
located in the Areas of Greatest Needs&rdquo previously identified by OCMA.  C. Flood Insurance: Properties located within a
100-year floodplain will not be eligible for assistance.  Activity #4- Special Economic Development Opportunities   (1) Activity
Name: Special Economic Development Opportunities   (2) Activity Type: Eligible Use B - Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop such homes and
properties and Eligible Use E -Redevelop demolished or vacant properties (Eligible Use E- For NSP1 Only).    (3) National
Objective: (A) LMMJ (B) LMMA  (4) Activity Description: Economic development activities that fulfill a "low-, moderate-, and
middle-income" national objective by creating and/or retaining jobs or economic development projects that fulfill an area benefit
or involve facilities used predominantly by low-, moderate-, and middle-income people.  (5) Location Description: This activity will
be carried out by eligible Municipalities authorized to use the program income funds.   (6) Performance Measures: Number of
jobs created and/or retained (LMMJ)  (7) Total Budget: The activity will be funded using Program Income Funds designated by
the participating Municipality.  (8) Responsible Organization: The Office of the Commissioner of Municipal Affairs (OCAM) will be
the responsible organization for the implementation of the Activity. The Office of the Commissioner for Municipal Affairs (OCMA)
was created under Chapter XIX of State Act Num. 81 of August 30 of 191, as amended. The office has the responsibility to advise
and regulate the municipal governments into their autonomous development process so they could achieve a major degree of
fiscal autonomy within a sound framework of municipal administration. The agency is also a member of two Inter Council for
Modern Management and Technology; and the Advisory Council for the Development of the Special Communities. Municipalities
are authorized by the State to receive such funding.  (9) Projected Start Date: 5/29/2014  (10) Projected End Date: July 30, 2014
(11) Specific Activity Requirements:   A. The NSP Close-Out Notice (Federal Register/Vol.77, No. 228/Tuesday, November 27,
2012) adds "Special Economic Development Opportunities" as an eligible activity for NSP Grantees.  B. Grantees may now use
economic development activities to fulfill a LMMI National Objective by creating and/or retaining jobs (LMMJ).  C.  Grantees may
also continue to use economic development projects to fulfill an area benefit (LMMA) or development that involve facilities
designed for use predominantly by LMM income persons (LMMC).  D. Activities may be carried out singularly or as part of a mixed
use development project.  E.  Subject properties still must meet all other NSP requirements regarding eligible acquisition and
related expenses. The addition of the economic development National Objective only provides for additional end use possibilities,
it does not however modify NSP property acquisition criteria.  Definitions and Descriptions :  Activity Description: Under this
Program eligible Municipalities will use NSP funding to purchase foreclosed properties from the Department of Housing and Urban
Development (HUD), the Veterans Administration (VA), Rural Development (RD), Puerto Rico Lending Institutions, Private
Mortgage Insurance (PMI) companies, Government Agencies, and other private entities that had foreclosed properties. The
foreclosed properties will be rehabilitated or reconstructed and sold to low, moderate, and middle income eligible buyers in order
to provide homeownership opportunities while preserving existing housing stock and revitalizing neighborhoods. The
Municipalities will work with lenders or institutions to acquire homes that have been foreclosed, vacant for at least 90 days, and
are on the lender&rsquos or  investor&rsquos current inventory. Once foreclosed properties have been identified in the target
areas, the Municipalities will negotiate with the lender(s) to obtain the maximum reasonable discount (minimum 1% of the
appraised value) for use in the program. Except as set forth below, the average purchase discount for all  properties purchased
with NSP funds during the 18-month use period shall be at least 1 percent or the current debt, whichever is lower. The
Municipality will document each purchase transaction.     Acquisition of Properties  Properties will be visited by Municipal staff and
evaluated for participation in the pogram prior to the submittal of any offers. All properties must be structurally sound or have
the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspection. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified.  The Davis-Bacon Act
will apply to all projects with 8 or more units.     Rehabilitation of the Property  Once a property has been acquired the
Municipality will prepare a detailed work write-up and cost estimate for the property. All properties built prior to 1978 will be
tested for lead-based paint and any rehabilitation required will be completed in accordath lead safe practices;all contractors must
be lead certified. An enronmental review must be completed for all propertiesrouion.he Municipality using NSP funds will
rehabilitate both single family and multifamily residential properties. Costs of the rehabilitation can include labor, materials,
supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal
and program delivery. Rehabilitation projects involving one unit in a multi-unit building owned as a condominium, will be limited
to the particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.
Properties will be evaluated for health, safety, and code violations. Repair of those items will be completed for all properties using
NSP funds. Once the health, safety and code violations have been address the property will be evaluated for cosmetic and
general wear and tear items. Cosmetic and general wear and tear items will be addressed if the budget allows for it. At a
minimum, the properties must comply with the HQS.     Sale of the properties  Once rehabilitated, housing units will be sold by
the Municipality to eligible families. Pursuant to HERA requirements, the sale price shall be no more than an amount equal to the
cost of acquisition and rehabilitation of the home, consistent with the housing standard contained here in, to ensure safe, decent
and habitable conditions. However, it is expected that the Municipalities will set a maximum sales price that may result in a sales
price lower, but not higher than the HERA limited sales price. Homebuyers participating in the initiative will be required to obtain
a first mortgage up to the maximum level affordable (as defined by the mortgage lender&rsquos debt-to-income ratio). First
mortgages will be provided through conventional/government lenders using their mortgage products. NSP subsidy will be the
GAP between the first mortgage, and the sale price of the unit. The actual subsidy amount per housing unit will be determined
based on the sale price and the amount of the first mortgage that the eligible family is able to obtain from an appropriate first
mortgage lender. The subsidy provided will be subject to affordability restrictions as described in the definitions section of this
document. If the homebuyer sells the unit before the completion of the affordability period, the described affordability restriction
will automatically be triggered. Eligible buyers will be provided with 60 days to complete the loan approval process. If an
applicant fails to meet this deadline, or it is determined that they did not meet the basic eligibility requirements, the property will
be made available to other eligible families. Program income received from the sale or rental of assisted units will be reused for
eligible NSP activities. An amount equal to 5% of the program income will be returned to OCMA for administrative purpose and
an amount equal to 5% must be retained by the Municipality for administrative fees. The Municipality will be allowed to pay
rehabilitation costs that are fair and reasonable. Rehabilitation costs and other soft/project related costs associated with the
acquisition and rehabilitation shall be considered Program Delivery type costs and will be charged to the individual projects
assisted. NSP funding may be applied in combination with other applicable federal/ or stateorlocal funding except CDBG
funds.There is no prohibition againstusingotherfederal,localandstate,subsidizedfinancing or Section 8 homeownership voucher in
conjunction with this grant. Each municipality awarded with these funds will be responsible to qualify and provide technical
assistance, maintain documentation in files and keep informed OCMA Homeownership Coordinator until the cases are closed. The
funds will be distributed only to the areas of greatest need identified in section A of this document. It is expected that this activity
will benefit a total of 124 families with income below 120% AMI. Of those 124 households, 59 will have income below 50% of the
area income. It is a requirement, for the participants that acquire a  property within the NSP, to participate and complete a
counseling seminar of at least 8 hours. This seminar is to be offered by a HUD approved housing counseling agency before
obtaining a mortgage loan. The content of the seminar will be in accordance with HUD counseling requirement.     (5) Location
Description: This activity will be carried out in the target areas as referenced in Section A - Areas of Greatest Need of this
document. Eligible entitlement and non entitlement municipalities can undertake this activity.     (6) Performance Measures: The
funds used in the Acquisition, Rehabilitation, and Resale of Foreclosed Properties activity will allow the acquisition of 124 Housing
units to be occupied by low, moderate and middle income households.  Low Income Targeting :  National Objective: LMMH-
Benefit low, moderate, and middle-income households.  Acquisition and Relocation :  Properties will be visited by Municipal staff
and evaluated for participation in the program prior to the submittal of any offers. All properties must be structurally sound or
have the ability to be made structurally sound. In the event that a property is not structurally sound or is considered blighted, the
Municipality will have the option to demolish the current structure and place a new structure on the existing site. A preliminary
inspection, including photographs, will be completed using at minimum the Housing Quality Standards which will note all health
and safety violations along with other potential concerns which may require specialized inspection at a later date. The property
will also be evaluated for environmental concerns. All properties selected for the program will be fixed up to comply with the local
building codes. It is the intent of the program to bring the properties to the Housing Quality Standards used in the section 8
program (See page 213). The maximum amount of NSP funds to be  expended on any housing unit is $150,000, which includes
the cost of acquisition, rehabilitation, and carrying costs. Any housing unit which involves an amount higher than the established
caps will be subject to OCAM's revision and approval, via exception. The location of the properties is subject to the availability of
foreclosed properties in the areas and conditions identified in section A of this document. A HUD Environmental Review is
required of all assisted properties. All properties constructed prior to 1978 will also require a lead based paint inspections. If lead
based paint is present then lead safe work practices must be used and the contractors must be certified. The Davis-Bacon Act will
apply to all projects with 8 or more units.  Public Comment :  No comments received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,412,879.68

$26,722,500.00

$21,413,237.80

$20,100,434.09

$18,941,663.96

$1,158,770.13

Program Income Received: $2,228,731.92

Total Funds Expended: $19,969,525.05

Match Contribution: $0.00
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Overall Progress Narrative:

 OCAM continues tracking the municipalities that do not report a sale of units to identify situations that are preventing the sale of the
properties. It continues to offer technical assistance to ensure compliance with the requirements for the sale of properties.
  It includes the status of sale of units and to sell for each municipality, to January 31, 2016.

  MUNICIPALITY
  SALES
  FOR SELLING
 San Juan
 10
 6
 Bayam&oacute;n
 9
 9
 Yauco
 13
 3
 Toa Baja
 8
 10
 Juana D&iacute;az
 6
 2
 Lajas

 9
 Quebradillas

 6
 Guanica

 2
 Maricao

 12
 Maunabo

 8
 We have communicated with the municipalities to inform you that we are taking the opportunity to give a greater subsidy to those already
established. This will allow potential buyers to have a good chance of qualification in the bank.
 Some municipalities are pending to complete the rehabilitation of housing units. But, at the same time they are working on the prequalification
of potential buyers. This quarter was completed with the sale of three (3) units of housing.
 On December 9, 2015 was offered a seminar to the participating municipalities of the program in order to offer strategies that streamline the
process of selling the properties.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-DN-72-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Administration

08-NS-11-013-OCAM-
LMMIBayamón

08-NS-25-012-OCAM-
LH25 Guanica

08-NS-34-010-OCAM-
LH25J Diaz

08-NS-34-010-OCAM-
LMMIJ Diaz

08-NS-65-003-OCAM-
LH25San Juan

08-NS-65-003-OCAM-
LMMISan Juan

08-NS-68-001-OCAM-
LH25Yauco

08-NS-68-001-OCAM-
LMMIYauco

08-NS-70-002-OCAM-
LH25Toa Baja

08-NS-70-002-OCAM-
LMMITao Baja

08-NS-ADM-OCAM

ACQUISITION
AND
REHABILITATIO
N OF HOUSING
UNITS
ACQUISITION
AND
REHABILITATIO
N OF HOUSING
ACQUISITION
AND
REHABILITATIO
N OF HOUSING
UNITS
ACQUISITION
AND
REHABILITATIO
N OF UNITS
HOUSING
ADQUISITION
AND
REHABILITATIO
N OF HOUSING
ACQUISITION
AND
REHABILITATIO
N
ADQUISITION
AND
REHABILITATIO
N
ACQUISITION
AND
REHABILITATIO
N
ADQUISITION
AND
REHABILITATIO
N OF HOUSING
ACQUISITION
AND
REHABILITATIO
N
ADMINISTRATIO
N PROGRAM

$25,412,879.68 $19,077,917.85 $1,187,776.45

$580,638.12 $209,732.98 $0.00

$166,650.00 $163,042.50 $0.00

$508,956.41 $338,775.93 $0.00

$830,402.56 $646,756.03 $28,533.35

$998,199.89 $378,651.35 $165,527.23

$1,932,842.29 $1,336,534.21 $0.00

$839,441.60 $354,798.82 $136,072.31

$1,558,962.96 $1,043,488.92 $388,706.25

$895,605.53 $384,044.71 $0.00

$2,000,000.00 $1,409,828.22 $357,678.27

$1,743,500.00 $1,366,054.56 $111,259.04
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Project Title Activity Number
Grant Number

Activity Title

B-08-DN-72-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Restricted Balance

08-NS-11-013-OCAM-
LH-25Baya

08-NS-11-014-OCAM-
LMMIBaya

08-NS-25-012-OCAM-
LH25Guanica

08-NS-25-012-OCAM-
LMMIGuanica

08-NS-36-009-OCAM-
LH25Lajas

08-NS-36-009-OCAM-
LMMILajas

08-NS-43-008-OCAM-
LH25Maricao

08-NS-43-008-OCAM-
LMMIMaricao

08-NS-44-007-OCAM-
LH25Maunabo

08-NS-44-007-OCAM-
LMMIMaunabo

08-NS-46-005-OCAM-
LMMIMorovis

08-NS-46-006-OCAM-
LMMIMorovis

08-NS-52-004-OCAM-
LH-25Quebra

08-NS-52-004-OCAM-
LMMI-Quebra

08-NS-52-004-OCAM-
LMMIQueb

RECAPTURE FUNDS

CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF PUBLIC
FACILITIES
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF PUBLIC
FACILITIES
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF NEW
CONSTRUCTION
CONSTRUCTION
OF PUBLIC
FACILITIES
CONSTRUCTION
OF PUBLIC
FACILITIES
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF NEW
HOUSING
CONSTRUCTION
OF PUBLIC
FACILITIES
0

$3,483,828.72 $2,980,477.30 $0.00

$2,000,000.00 $1,976,972.59 $0.00

$0.00 $0.00 $0.00

$365,000.00 $365,000.00 $0.00

$519,872.22 $333,555.53 $0.00

$896,814.81 $836,814.81 $0.00

$441,735.00 $426,734.99 $0.00

$1,085,715.14 $995,715.14 $0.00

$280,085.47 $267,762.12 $0.00

$870,256.41 $802,370.53 $0.00

$1,080,341.88 $618,495.88 $0.00

$461,846.00 $461,846.00 $0.00

$772,768.92 $412,698.63 $0.00

$442,022.00 $433,251.11 $0.00

$547,393.75 $534,514.99 $0.00

$110,000.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-013-OCAM-LH-25Baya
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF BAYAMON2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,483,828.72

$3,483,828.72

$3,051,414.30

$2,980,477.30

$2,980,477.30

$0.00

Program Income Received: $175,125.95

Total Funds Expended: $2,654,531.80

MUNICIPALITY OF BAYAMON2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-013-OCAM-LH-25Baya
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

 CONSTRUCTION OF 24 HOUSING UNITS THAT WILL BENEFIT LOW INCOME FAMILIES (25% SET-ASIDE). THEREFORE, THE TOTAL 25% SET-
ASIDE= $3,483,828.72.
 ACQUISITION OF REPOSSESSED OR VACANT LAND OR STRUCTURES IN VISTA ALEGRE COMMUNITY, COMERIO STREET AND THE URBAN
CENTER FOR THE DEMOLITION, NEW CONSTRUCTION AND/OR REHABILITATION TO DEVELOP NEW HOUSING UNITS FOR LOW AND
MODERATE INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013: THE ACTIVITY BUDGET WAS INCREASED FROM $2,807,399.00 TO $3,483,828.72 TO
REFLECT ESTIMATED PROGRAM INCOME AND REVISED ACCOMPLISHMENTS FROM 19 UNITS TO 24 UNITS. THE PROYECTED END DATE WAS
MODIFYED FROM 12/31/2011 TO 07/30/2014.THE ACTIVITY WAS MODIFYED FROM ACQ/REHA PROYECT TO REDEV.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-013-OCAM-LH-25Baya
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

SECTOR VISTA ALEGRE, COMERIO STREET AND TRADITIONAL URBAN CENTER OF THE MUNICIPALITY OF BAYAMON.
B St. # 31 Bayamon, PR. 00961
 B St. # 40 Apt.1 Bayamon, PR. 0096
B St. # 40 Apt.2Bayamon, PR. 00961
B St. # 41 Apt.1Bayamon, PR. 00961
B St. # 41 Apt.2 Bayamon, PR. 00961
B St. # 50 Bayamon, PR. 00961
Comerio St. # 93 Apt.1 Bayamon, PR. 00961
Comerio St. # 93 Apt.2 Bayamon, PR. 00961
Ferrer ; Guardia St. # 23, 25 y 27 Apt. 1 Bayamon, PR. 00961
Ferrer ; Guardia St. # 23, 25 y 27 Apt. 2 Bayamon, PR. 00961
Ferrer ; Guardia St. # 23, 25 y 27 Apt. 3 Bayamon, PR. 00961
Ferrer ; Guardia St. # 23, 25 y 27 Apt. 4 Bayamon, PR. 00961
Ferrer ; Guardia St. # 55 Apt. 1 Bayamon, PR. 00961
Ferrer ; Guardia St. # 55 Apt. 2 Bayamon, PR. 00961
Ferrer ; Guardia St. # 49 Bayamon, PR. 00961
Ferrer ; Guardia St. # 51 Bayamon, PR. 00961
The following properties were acquired with NSP 1 funds, and will be developed with NSP 3 funds:
Ferrer ; Guardia St. #44 Bayamon, PR. 00961
Comerio St., Hiram Gonzalez #120 Bayamon, PR. 00961
Comerio St, Hiram Gonzalez #128 Bayamon, PR. 00961
Comerio St, Hiram Gonzalez #130Bayamon, PR. 00961
Comerio St., Hiram Gonzalez #136Bayamon, PR. 00961
Comerio St,Hiram Gonzalez #59Bayamon, PR. 00961
Comerio St, Hiram Gonzalez #59Bayamon, PR. 00961
Marti St. #28Bayamon, PR. 00961
Dr. Veve #62 Bayamon, PR. 00961

#118 Comerio St. Bayamon, PR. 00961

Marti #30 Bayamon, PR. 00961

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-013-OCAM-LH-25Baya
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

 The property located at #40 (lower) Ferrer y Guardia Street was sold on December 9, 2015 and was generated $13,751.50 of program income.

 Includes receipt of program income for the sale of unit. The funds were reflected in DRGR in next quarter because the registry was made after
December 31, 2015.

 The Municipal Housing Office sent the potential buyers to the banks for the qualification process for the units of Ferrer y Guardia Street. The
property located at street #93 Comerio Street, which contains two apartments, is awaiting the process of writing the condominium deed.
 Some of the problems we face with the four apartment units of the Cond. Vista Sol is that in front of drug dealing point and is very difficult to
find eligible candidates interested in this place.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-11-013-OCAM-LMMIBayamón
Activity Title:                                             ACQUISITION AND REHABILITATION OF HOUSING
UNITS
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF BAYAMON2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$580,638.12

$580,638.12

$209,732.98

$209,732.98

$209,732.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-013-OCAM-LMMIBayamón
Activity Title:                                             ACQUISITION AND REHABILITATION OF HOUSING
UNITSProgram Income Drawdown: $0.00

Program Income Received: $77,804.95

Total Funds Expended: $149,935.00

MUNICIPALITY OF BAYAMON2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF REPOSSESSED OR VACANT LAND OR STRUCTURES IN VISTA ALEGRE COMMUNITY, COMERIO. CONSTRUCTION OF 4 NEW
HOUSING TO BENEFIT MOD AND MIDDLE INCOME  FAMILIES AT THE MUNICIPALITY OF BAYAMON.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013: THE ACTIVITY BUDGET WAS INCREASED FROM $209,732.98 TO $580,638.12 TO
REFLECT ESTIMATED PROGRAM INCOME; REVISED ACCOMPLISHMENTS WAS INCREASED FROM 2 UNITS TO 4 UNITS. THE PROYECTED END
DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

VISTA ALEGRE WARD, COMERIO STREET, MUNICIPALITY OF BAYAMON
LMMI
DD-11 Lancaster St., Villa ContesaBayamon, PR. 00961

Location Description:

 The property located at #49 (lower) Ferrer & Guardia Street was sold on November 25, 2015 and was generated $51,131.00 of program
income.

 Includes receipt of program income for the sale of unit. The funds were reflected in DRGR in next quarter because the registry was made after
December 31, 2015.

 For the remaining units, the Municipal Housing Office is sending potential buyers to the banks for the loan qualifications process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-11-014-OCAM-LMMIBaya
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-014-OCAM-LMMIBaya
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF BAYAMON2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$1,976,972.59

$1,976,972.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,352,816.78

MUNICIPALITY OF BAYAMON2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF REPOSSESSED OR VACANT LAND AND ABANDONED HOUSING UNITS, IN VISTA ALEGRE COMMUNITY AND THE URBAN
CENTER FOR THE DEMOLITION, NEW CONSTRUCTION AND/OR REHABILITATION, IN ORDEN TO DEVELOP A RECREATIVE PASSIVE AREA
AND A PARKING AREA TO BENEFIT LOW, MODERATE AND MIDDLE INCOME FAMILIES.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-11-014-OCAM-LMMIBaya
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

VISTA ALEGRE COMMUNITY, Bayamon, PR. 00961

Location Description:

 Project is completed and in use. The project helped the development of that community.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-25-012-OCAM-LH25 Guanica
Activity Title:                                             ACQUISITION AND REHABILITATION OF HOUSING

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

MUNICIPALITY OF GUANICA2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,650.00

$166,650.00

$166,650.00

$130,270.00

$130,270.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-25-012-OCAM-LH25 Guanica
Activity Title:                                             ACQUISITION AND REHABILITATION OF HOUSING

Total Funds Expended: $92,650.00

MUNICIPALITY OF GUANICA2 $92,650.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 1 HOUSING UNIT TO BENEFIT LOW INCOME FAMILIES IN THE MUNICIPALITY OF GUANICA.

Activity Description

25 de Julio St. #100 Guanica, PR. 00653

Location Description:

 The Unit located at July 25 Street are waiting for appraisal by the bank to continue with the underwriting process. The unit located at Santa
Rosa, waiting for two (2) participant's document delivery.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-25-012-OCAM-LH25Guanica
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-25-012-OCAM-LH25Guanica
Activity Title:                                             CONSTRUCTION OF NEW HOUSING
Primary Responsible Organization:

MUNICIPALITY OF GUANICA1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

MUNICIPALITY OF GUANICA1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF VACANT LAND FOR THE DEVELOPMENT OF A THREE STORY BUILDING FOR 8 AFFORDABLE HOUSING UNITS
(HOMEOWNERSHIP), 3 FOR LOW INCOME FAMILIES.

Activity Description

PUEBLO WARD MUNICIPALITY OF GUANICA

Location Description:

 Project is completed, no sales were made during this quarter. The municipality is in the process of finding candidates to sell the houses. They
are evaluating candidates from all over the city.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-25-012-OCAM-LMMIGuanica
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF GUANICA2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,000.00

$365,000.00

$365,000.00

$365,000.00

$365,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $365,000.00

MUNICIPALITY OF GUANICA2 $365,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF VACANT LOT AND CONSTRUCTION OF A PUBLIC FACILITY (PASSIVE RECREATIONAL PARK)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-25-012-OCAM-LMMIGuanica
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

25 DE JULIO ST. #145, PUEBLO WARD GUANICA, PR. 00653.

Location Description:

 Project is completed and in use for the benefit of the population.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-34-010-OCAM-LH25J Diaz
Activity Title:                                             ACQUISITION AND REHABILITATION OF HOUSING
UNITS
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MUNICIPALITY OF JUANA DIAZ2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$508,956.41

$508,956.41

$340,308.00

$338,775.93

$338,775.93

$0.00

Program Income Received: $39,650.96
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-34-010-OCAM-LH25J Diaz
Activity Title:                                             ACQUISITION AND REHABILITATION OF HOUSING
UNITS
Total Funds Expended: $348,201.56

MUNICIPALITY OF JUANA DIAZ2 $348,201.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION  AND REHABILITATION OF 3 FORECLOSED SINGLE HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT LOW INCOME FAMILIES
IN MUNICIPALITY OF JUANA DIAZ.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013: THE ACTIVITY BUDGET WAS INCREASED FROM $350,308.00 TO $508,956.41 TO
REFLECT ESTIMATED PROGRAM INCOME.THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

LUCIANO COMMUNITY, BARRIO QUBRADA GRANDE, PARCELAS NUEVA AGUILITA, SECTOR LA PLENA, LA FE DEVELOPMENT, SECTOR RIO
CA&Ntilde;AS, SINGAPUR COMMUNITY, MONTE SOL DEVELOPMENT, MUNICIPALITY OF JUANA DIAZ.
 LISA
Bo. Rio ca&ntilde;as abajo Carr. 535 #276 Juana Diaz, PR. 00795
Com. Aguilita C/1 # 558 Juana Diaz, PR. 00795
Comunidad La Plena Calle Bella Vista C-10 Juana Diaz, PR. 00795

Location Description:

 Project is completed, no sales were made during this quarter. They still have two properties waiting to be sell. They have few possible
candidates to be evaluated. The municipality is working hard to find two candidates that will fulfill all the requirements.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-34-010-OCAM-LMMIJ Diaz
Activity Title:                                             ACQUISITION AND REHABILITATION OF UNITS
HOUSING
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-34-010-OCAM-LMMIJ Diaz
Activity Title:                                             ACQUISITION AND REHABILITATION OF UNITS
HOUSINGACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

MUNICIPALITY OF JUANA DIAZ2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$830,402.56

$830,402.56

$684,050.97

$675,289.38

$646,756.03

$28,533.35

Program Income Received: $272,448.10

Total Funds Expended: $665,863.70

MUNICIPALITY OF JUANA DIAZ2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 6 FORECLOSED SINGLE HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT MODERATE AND MIDDLE
INCOME FAMILIES AT MUNICIPALITY OF JUANA DIAZ.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013: THE ACTIVITY BUDGET WAS INCREASED FROM $744,050.97 TO $830,402.56 TO
REFLECT ESTIMATED PROGRAM INCOME. THE PREFORMANCE ACCOMPLISHMENTS WAS INCREASED FROM 4 UNITS TO 5 UNITS. THE
PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-34-010-OCAM-LMMIJ Diaz
Activity Title:                                             ACQUISITION AND REHABILITATION OF UNITS
HOUSING

LUCIANO COMMUNITY, QUEBRADA GRANDE WARD, SECTOR LA PLENA, SECTOR RIO CA&Ntilde;AS, URB. MONTE SOL AND SINGAPUR
COMMUNITY  MUNICIPALITY  OF JUANA DIAZ
LMMI
Com. Aguilita C/ 21 # 481 Juana Diaz, PR. 00795
Urb Las Margaritas H-2 Bo.GuayabalJuana Diaz, PR. 00795
Urb Monte Sol Calle 4 C-2 Juana Diaz, PR. 00795
Urb. Jardines de Santo Domingo C/5 A-21 Juana Diaz, PR. 00795
Urb. Monte Sol C/5 D-16 Juana Diaz, PR. 00795

Location Description:

 The Municipality have two properties that are pending for sale: Ext. Jardines de Santo Domingo's sale fell through, Popular Mortgage turned it
down because an appraisal could not be finalized. They are working to bring the new construction done without ARPE's permit up to code and
trying with other banking institutions. For the second property in Monte Sol, the municipality had an approved buyer that started the process
with the mortgage lender and the last minute decided not to buy. The unit went back on the market and is being advertised in "Clasificados"
and bulletin boards. Still, receiving applicants at all times for these two properties.
 In order to use the income fund the Municipality requested OCMA a change of public facility activity. OCAM asked for additional information
which is being submitted by the Municipality's Planning Manager.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-36-009-OCAM-LH25Lajas
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF LAJAS2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-36-009-OCAM-LH25Lajas
Activity Title:                                             CONSTRUCTION OF NEW HOUSING
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$519,872.22

$519,872.22

$333,555.56

$333,555.53

$333,555.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $390,123.47

MUNICIPALITY OF LAJAS2 $390,123.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION, NEW CONSTRUCTION, AND SALES OF NEW HOUSING UNITS (HOMEOWNERSHIP) IN AN ABANDONED LOT IN LAJAS WARD,
TO BENEFIT LOW INCOME FAMILIES.

 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $348,555.22 TO $519,872.22 TO REFLECT ESTIMATED PROGRAM INCOME.THE PROYECTED
END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

#43 San Blas St. Pueblo Ward Lajas, PR. 00667

Location Description:

 Currently the construction phase of the project has been completed. The Municipality received the approval by the Puerto Rico Electric Power
Authority (PREPA) and the Puerto Rico Aqueduct and Sewer Authority (PRASA) to connect the infrastructure of the project. The Public Use
permit was approved. The process of identifying potential homebuyers, with the help of the Pathstone Associate, is still on track. The Legal
Office has started with the legal phase of the title deed and other legal transactions. Personnel in charge prequalified one (1) potential under
this national objective.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-36-009-OCAM-LH25Lajas
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-36-009-OCAM-LMMILajas
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF LAJAS2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$896,814.81

$896,814.81

$836,814.81

$836,814.81

$836,814.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $780,246.90

MUNICIPALITY OF LAJAS2 $780,246.90

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-36-009-OCAM-LMMILajas
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION, CONSTRUCTION, AND SALES OF NEW HOUSING UNITS (HOMEOWNERSHIP) IN AN ABANDONED LOT IN LAJAS WARD, TO
BENEFIT MODERATE AND MIDDLE INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $896,814.81 TO $1,055,498.15 TO REFLECT ESTIMATED PROGRAM INCOME. THE
PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

#43 San Blas St. Pueblo Ward Lajas, PR. 00667

Location Description:

 Currently the construction phase of the project has been completed. The Municipality received the approval by the Puerto Rico Electric Power
Authority (PREPA) and the Puerto Rico Aqueduct and Sewer Authority (PRASA) to connect the infrastructure of the project. The Public Use
permit was approved. The process of identifying potential homebuyers, with the help of the Pathstone Associate, is still on track. The Legal
Office has started with the legal phase of the title deed and other legal transactions. Personnel in charge prequalified two (2) potential under
this national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-43-008-OCAM-LH25Maricao
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-43-008-OCAM-LH25Maricao
Activity Title:                                             CONSTRUCTION OF NEW HOUSING
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF MARICAO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$441,735.00

$441,735.00

$426,735.00

$426,734.99

$426,734.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $570,369.18

MUNICIPALITY OF MARICAO $570,369.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CONSTRUCTION OF NEW HOUSING APARTMENT UNITS (HOMEOWNERSHIP) IN PUEBLO WARD, URBAN AREA OF THE MUNICIPALITY OF
MARICAO, TO BENEFIT LOW INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $441,735.00 TO $490,612.54 TO REFLECT ESTIMATED PROGRAM INCOME.THE PROYECTED
END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

PUEBLO WARD, MUNICIPALITY OF MARICAO, PR. 00606.

Location Description:

 The municipality expect to have the use permits by mid-January 2016 according to the Engineer, Mr. Osvaldo Laboy. As soon as they receive
it, will start with the properties sales of the three (3) apartments.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-43-008-OCAM-LH25Maricao
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-43-008-OCAM-LMMIMaricao
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF MARICAO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,085,715.14

$1,085,715.14

$995,715.14

$995,715.14

$995,715.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $851,603.84

MUNICIPALITY OF MARICAO $851,603.84

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-43-008-OCAM-LMMIMaricao
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CONSTRUCTION OF NEW HOUSING FOR HOMEOWNERSHIP TO BENEFIT MODERATE AND MIDDLE INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $1,085,715.14 TO $1,471,837.60 TO REFLECT ESTIMATED PROGRAM INCOME.
 THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

PUEBLO WARD, MUNICIPALITY OF MARICAO, PR. 00606.

Location Description:

 The municipality expect to have the use permits by mid-January 2016 according to the Engineer, Mr. Osvaldo Laboy. As soon as they receive
it, will start with the properties sales of the eight (8) apartments.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-44-007-OCAM-LH25Maunabo
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF MAUNABO

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-44-007-OCAM-LH25Maunabo
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,085.47

$280,085.47

$270,085.47

$267,762.12

$267,762.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $270,008.00

MUNICIPALITY OF MAUNABO $270,008.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF ONE VACANT LOT AND CONSOLIDATION WITH TWO LOTS OWNED BY THE MUNICIPALITY FOR THE CONSTRUCTION OF A
TWO STORY BUILDING OF 8 AFFORDABLE HOUSING UNITS (HOMEOWNERSHIP), 2 OF WHICH BENEFIT LOW INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $360,085.47 TO $360,085.47 TO REFLECT ESTIMATED PROGRAM INCOME.THE PROYECTED
END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

Munoz Rivera St. #18, #20 ; #22, Pueblo Ward Maunabo, PR. 00707

Location Description:

 There are two (2) units ready. All the required permits are completed. In this quarter, completed the legal documents to begin the selling
process with the potential homebuyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-44-007-OCAM-LMMIMaunabo
Activity Title:                                             CONSTRUCTION OF NEW CONSTRUCTION

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF MAUNABO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$870,256.41

$870,256.41

$810,256.41

$802,370.53

$802,370.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $810,024.02

MUNICIPALITY OF MAUNABO $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-44-007-OCAM-LMMIMaunabo
Activity Title:                                             CONSTRUCTION OF NEW CONSTRUCTION

 ACQUISITION OF ONE VACANT LOT AND CONSOLIDATION WITH TWO LOTS OWNED BY THE MUNICIPALITY FOR THE CONSTRUCTION OF A
TWO STORY BUILDING OF 8 AFFORDABLE HOUSING UNITS (HOMEOWNERSHIP), 6 OF WHICH BENEFIT MODERATE INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $870,256.41 TO $1,080,256.41 TO REFLECT ESTIMATED PROGRAM INCOME.THE
PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

Munoz Rivera St. #18, #20 ; #22, Pueblo Ward Maunabo, PR. 00707

Location Description:

 There are (6) units ready. All the required permits are completed. They informed that details in the selling process like legal processes and
others are taking time to be completed. Three potentially homebuyers began the acquisition process with different financial institutions. They
expect to sell those units in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-46-005-OCAM-LMMIMorovis
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF MOROVIS2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,080,341.88
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-46-005-OCAM-LMMIMorovis
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,080,341.88

$618,495.88

$618,495.88

$618,495.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,080,341.88

MUNICIPALITY OF MOROVIS2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF VACANT LAND WITH VACANT BUILDING, TO DEMOLISH AND CONSTRUCT A NEW BUILDING TO PROVIDE HEALTH
SERVICES TO LOW, MODERATE AND MIDDLE INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013: THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

City&ndash;wide service area serving all census tracts and block groups.

Location Description:

 The work plan for completion of the project was revised. A pre-auction and the auction for awarding the activities to complete the project has
already held. The detailed work plan is included.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-46-006-OCAM-LMMIMorovis
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-46-006-OCAM-LMMIMorovis
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES
Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF MOROVIS2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$461,846.00

$461,846.00

$461,846.00

$461,846.00

$461,846.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

MUNICIPALITY OF MOROVIS2 -$277,509.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF VACANT LAND WITH VACANT BUILDING, TO DEMOLISH AND CONSTRUCT A NEW BUILDING, TO PROVIDE HEALTH
SERVICES TO LOW, MODERATE AND MIDDLE INCOME POPULATION.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-46-006-OCAM-LMMIMorovis
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

City&ndash;wide service area serving all census tracts and block groups.

Location Description:

 During this quarter the project was stopped and no work was performed. The Engineer will prepare  an "As Built" project for the ed of the
auction and conclude. The procet still with no movement.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-52-004-OCAM-LH-25Quebra
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF QUEBRADILLAS2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$772,768.92

$772,768.92

$442,023.00

$412,698.63

$412,698.63

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-52-004-OCAM-LH-25Quebra
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Total Funds Expended: $246,287.33

MUNICIPALITY OF QUEBRADILLAS2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF TWO LAND LOTS, WITH ONE ABANDONED BUILDING ON EACH ONE. DEMOLITION AND NEW CONSTRUCTION OF A TWO
FLOOR BUILDING CONSISTING OF FOUR HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT LOW INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013: THE ACTIVITY BUDGET WAS INCREASED FROM $442,023.00 TO $772,768.92 TO
REFLECT ESTIMATED PROGRAM INCOME. THE PROPOSED ACCOMPLISHMENTS WAS EDITED FROM 6 UNITS TO 4 UNITS. THE PROYECTED
END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.THE ACTIVITY WAS MODIFYED FROM ACQ/REHA PROYECT TO REDEV.

Activity Description

CALLE LAMELA #134 AND CALLE SAN JUSTO #57 QUEBRADILLAS PR. 00678

Location Description:

 The Municipality have a waiting list for qualification for next trimester.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-52-004-OCAM-LMMI-Quebra
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-52-004-OCAM-LMMI-Quebra
Activity Title:                                             CONSTRUCTION OF NEW HOUSING
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF QUEBRADILLAS2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$442,022.00

$442,022.00

$442,022.00

$433,251.11

$433,251.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $492,574.67

MUNICIPALITY OF QUEBRADILLAS2 $492,574.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of two housing units for LMMI Families.
 THE PROPOSED ACOMPLISHMENTS WAS EDITED TO CHANGE THE AMOUNT OF UNITS FROM 3 TO 2. THE PROYECTED END DATE WAS
MODIFYED FROM 12/31/2011 TO 07/30/2014.THE ACTIVITY WAS MODIFYED FROM ACQ/REHA PROYECT TO REDEV.

Activity Description

CALLE LAMELA #134 AND CALLE SAN JUSTO #57 QUEBRADILLAS PR. 00678

Location Description:

 Municipality reported that project has been completed

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-52-004-OCAM-LMMI-Quebra
Activity Title:                                             CONSTRUCTION OF NEW HOUSING

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-52-004-OCAM-LMMIQueb
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

REDEVT Redevelopment

Projected Start Date: Projected End Date:

01/04/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF QUEBRADILLAS2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$547,393.75

$547,393.75

$547,393.75

$534,514.99

$534,514.99

$0.00

Program Income Received: $5,060.00

Total Funds Expended: $620,576.75

MUNICIPALITY OF QUEBRADILLAS2 $620,576.75

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-52-004-OCAM-LMMIQueb
Activity Title:                                             CONSTRUCTION OF PUBLIC FACILITIES

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF TWO ADJACENT LOTS. DEMOLITION OF BUILDINGS ON LOTS AND NEW CONSTRUCTION OF A PARKING LOT AND OF A
MUNICIPAL BUILDING TO BE USED AS A COMMUNITY CENTER.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $547,393.75 TO $620,576.75 TO REFLECT ESTIMATED PROGRAM INCOME.THE PROYECTED
END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

City&ndash;wide service area serving all census tracts and block groups.

Location Description:

 During this quarter the municipality was generated a total of $2,000 of program income for the rent of public facility "Caf&eacute; Teatro San
Jose".

 Includes receipt of program income for the rent of facility. The funds were reflected in DRGR in next quarter because the registry was made
after December 31, 2015.

 The activity is offering service to the community according to eligibility area located in the Census Tract 955500, group 01 and 02, for a total
population of 1,010 and 796 people low and moderate income, which represents a 78.81%.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-65-003-OCAM-LH25San Juan
Activity Title:                                             ADQUISITION AND REHABILITATION OF HOUSING

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-65-003-OCAM-LH25San Juan
Activity Title:                                             ADQUISITION AND REHABILITATION OF HOUSING
01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF SAN JUAN1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$998,199.89

$998,199.89

$644,280.76

$544,178.58

$378,651.35

$165,527.23

Program Income Received: $12,300.46

Total Funds Expended: $1,118,276.64

MUNICIPALITY OF SAN JUAN1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 11 FORECLOSED HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT LOW INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $403,583.00 TO $998,199.89 TO REFLECT ESTIMATED PROGRAM INCOME. THE PROPOSED
ACCOMPLISHMENTS AMMOUNT OF UNITS WAS INCREASED FROM 4 TO 11.THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011
TO 07/30/2014.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-65-003-OCAM-LH25San Juan
Activity Title:                                             ADQUISITION AND REHABILITATION OF HOUSING

Condominio Tapia, Apt. 2-A San Juan, PR.
Condominio Torres de Andalucia I, Apt. 704 San Juan, PR.
Condominio Villas de Monte Carlo, Apt.G-403San Juan, PR.
PH-01 Condominio White Tower San Juan, PR.
Torre de Andalucia I, Condominio 301 San Juan, PR.
Condominio White Tower Apt. 203 San Juan, PR.
Cond. Skytower I Apt. E-11San Juan, PR.
Cond. El Paraiso B-3 San Juan, PR.
Parque de Cupey Edif. 8 Apt. 831 San Juan, PR.
Condominio White Tower Apt. 912 San Juan, PR.
Condominio Skytower 14-C
San Juan, PR.

Location Description:

 Seven units are pending to be rehabilitated: White Tower Apt 203, Sky Tower Apt. E-11, Cond. El Paraiso Apt B-3, Cond. Tapia Apt 2, Villas de
Monte Carlo Apt. G-403, Cond. Sky Tower Apt. 14-C and White Tower Apt. 912. The OCMA authorize the request of the municipality for create
the activity of rehabilitation in the proposal in order to use program income to start rehabilitation of those housing units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-65-003-OCAM-LMMISan Juan
Activity Title:                                             ACQUISITION AND REHABILITATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-65-003-OCAM-LMMISan Juan
Activity Title:                                             ACQUISITION AND REHABILITATION
MUNICIPALITY OF SAN JUAN1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,932,842.29

$1,932,842.29

$1,561,287.01

$1,336,534.21

$1,336,534.21

$0.00

Program Income Received: $315,324.90

Total Funds Expended: $762,436.14

MUNICIPALITY OF SAN JUAN1 $762,436.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 7 FORECLOSED HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT MODERATE AND MIDDLE
INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $350,752.26 TO $1,561,287.01 TO REFLECT ESTIMATED PROGRAM INCOME. THE AMMOUNT
OF UNITS WAS DECREASED FROM 14 TO 7 UNITS.THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-65-003-OCAM-LMMISan Juan
Activity Title:                                             ACQUISITION AND REHABILITATION

Calle Verder&oacute;n 959, Urb. Country Club San Juan, PR. 00924
Condominio Baldorioty Plaza, Apt. 403 San Juan, PR. 00901
Condominio Brisas de San Juan, Apt. 801 San Juan, PR. 00909
Condominio Monte Atenas II, Apt. 1102 San Juan, PR. 00926
Condominio Parque de la Vista I, Apt.
A-309
San Juan, PR.
Condominio Parque de la Vista I, Apt.
A-309
San Juan, PR.
P&oacute;rticos de Cupey Apt. N303 San Juan, PR.
Portal de la Reina Apt. 102 San Juan, PR.

Location Description:

 The property located at Verderon St. #959, Country Club was sold on November 16, 2015, and was generated $ 51,973.14. The unit located at
Baldorioty Plaza, Apt. 403 is pending to be rehabilitated.

 Includes receipt of program income for the sale of unit. The funds were reflected in DRGR in next quarter because the registry was made after
December 31, 2015.

 The OCMA authorize the request of the municipality for create the activity of rehabilitation in the proposal in order to use program income to
start rehabilitation of this housing unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-68-001-OCAM-LH25Yauco
Activity Title:                                             ADQUISITION AND REHABILITATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-68-001-OCAM-LH25Yauco
Activity Title:                                             ADQUISITION AND REHABILITATION
Primary Responsible Organization:

MUNICIPALITY OF YAUCO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$839,441.60

$839,441.60

$531,816.90

$490,871.13

$354,798.82

$136,072.31

Program Income Received: $99,258.38

Total Funds Expended: $630,526.50

MUNICIPALITY OF YAUCO $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 6 FORECLOSED OR ABANDONED HOUSING UNITS (HOMEOWNERSHIP) FOR SALE TO LOW INCOME
FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $383,066.90 TO $839,441.60 TO REFLECT ESTIMATED PROGRAM INCOME. THE PROPOSED
ACCOMPLISHMENTS WAS INCREASED FROM 4 UNITS TO 6 UNITS. THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO
07/30/2014.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-68-001-OCAM-LH25Yauco
Activity Title:                                             ADQUISITION AND REHABILITATION

Calle Mejias #4 Yauco, PR. 00698

Calle Primera de Mayo # 107Yauco, PR. 00698
Urb. Costa Sur, Calle E, Palmar #10
Yauco, PR. 00698

Sector Feco Bonilla #26Yauco, PR. 00698

Urb. La Quinta Calle 1C 27
Yauco, PR. 00698

Urb. Villas del Cafetal, Calle 11, P-4
Yauco, PR. 00698

Location Description:

 The Municipality continues with the outreach for potential homebuyers for the three (3) housing units that remains to sell.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-68-001-OCAM-LMMIYauco
Activity Title:                                             ACQUISITION AND REHABILITATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

MUNICIPALITY OF YAUCO1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-68-001-OCAM-LMMIYauco
Activity Title:                                             ACQUISITION AND REHABILITATION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,558,962.96

$1,558,962.96

$1,541,587.66

$1,432,195.17

$1,043,488.92

$388,706.25

Program Income Received: $619,990.45

Total Funds Expended: $1,254,355.72

MUNICIPALITY OF YAUCO1 $1,254,355.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 11 FORECLOSED HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT MOD AND MIDDLE INCOME
FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $335,337.66 TO $1,558,962.96 TO REFLECT ESTIMATED PROGRAM INCOME. THE PROPOSED
ACCOMPLISHMENTS WERE INCREASED FROM 7 UNITS TO 11 UNITS.THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO
07/30/2014.

Activity Description



7282

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-68-001-OCAM-LMMIYauco
Activity Title:                                             ACQUISITION AND REHABILITATION

Alturas de Yauco Calle 13 #20 Yauco, PR. 00698
Alturas de Yauco, Calle Rodadero S-10 Yauco, PR. 00698
Villas del Cafetal, Calle I # 2 Yauco, PR. 00698
Alturas de Yauco Calle 13 #20 Yauco, PR. 00698
Villas del Cafetal II, Calle Nuevo Mundo N-15 Yauco, PR. 00698
Urb. Montbanc Calle D-47 Yauco, PR. 00698
Urb. La Quinta Calle 4 J-26 Yauco, PR. 00698
Urb. Cemi B-12 Mifedo Susua Baja Ward Yauco, PR. 00698
Urb. El Cafetal II #26, Bo.Susua Yauco, PR. 00698

Urb.Villas del Cafetal II, Calle Caturra S6 Yauco, PR. 00698
Urb. Extension Villas del Cafetal Calle 3 E-14 Yauco, PR. 00698
Extension Villas del Cafetal P-9 Yauco, PR. 00698

Location Description:

 The Municipality continues with the outreach for potential homebuyers for the only one housing unit that remains to sell.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-70-002-OCAM-LH25Toa Baja
Activity Title:                                             ADQUISITION AND REHABILITATION OF HOUSING

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF TOA BAJA2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-70-002-OCAM-LH25Toa Baja
Activity Title:                                             ADQUISITION AND REHABILITATION OF HOUSING
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$895,605.53

$895,605.53

$597,166.55

$384,044.71

$384,044.71

$0.00

Program Income Received: $0.95

Total Funds Expended: $750,972.74

MUNICIPALITY OF TOA BAJA2 $750,972.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 6 FORECLOSED HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT LOW INCOME FAMILIES IN THE
MUNICIPALITY OF TOA BAJA.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $403,618.18 TO $895,605.53 TO REFLECT ESTIMATED PROGRAM INCOME. THE PROPOSED
ACCOMPLISHMENTS WERE INCREASED FROM 3 UNITS TO 6 UNITS.THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO
07/30/2014.

Activity Description

Calle Azalea #357, Villa Albizu Candelaria, Toa Baja 00949
Carretera PR-872 Parcela #269 Camasey, Sabana Seca Toa Baja PR 00949
Condominio El Atl&aacute;ntico, Toa Baja PR 00949
Urb. Levittown CG-23 Calle Dr. Agustin StahlToa Baja PR 00949
Calle Clavel #39 Villa Albizu Toa Baja PR 00949
Calle Amapola #52 Candelaria Bo. Arenas Toa Baja PR 00949

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-70-002-OCAM-LH25Toa Baja
Activity Title:                                             ADQUISITION AND REHABILITATION OF HOUSING

 The Municipality informed that two (2) units are rehabilitated: Sector Camasei, Sabana Seca, Road 872 #269 and Bo. Campanilla 32-7A Nueva
Media Luna Community. During this quarter the two (2) rehabilitated units were maintain with Municipality personnel. No potential homebuyer
were identified to those units. Economic conditions of our families restrict the ability of repayment which hinders in the identification of potential
homebuyers and therefore the purchasing power of a mortgage power of a mortgage deed.
 The remaining two (2) housing units located at Amapola St. #52, Candelaria Arena and Clavel St. #39, Villa Albizu were built before 1978 and
the Municipality does not have adequate staff for rehabilitation. The Municipality is expected to sell the units rehabilitated in order to start the
rehabilitation process of these two (2) housing units.
 The unit acquired with Program Income located at Lago Vista Apt. B-13, Levittown is pending to be rehabilitated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-70-002-OCAM-LMMITao Baja
Activity Title:                                             ACQUISITION AND REHABILITATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQ/REHAB Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MUNICIPALITY OF TOA BAJA2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,000,000.00

$2,000,000.00

$1,791,499.65

$1,767,506.49

$1,409,828.22
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-70-002-OCAM-LMMITao Baja
Activity Title:                                             ACQUISITION AND REHABILITATION

Program Income Drawdown: $357,678.27

Program Income Received: $512,360.99

Total Funds Expended: $1,400,578.46

MUNICIPALITY OF TOA BAJA2 $1,400,578.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REHABILITATION OF 11 FORECLOSED HOUSING UNITS (HOMEOWNERSHIP) TO BENEFIT MODERATE AND MIDDLE
INCOME FAMILIES.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS INCREASED FROM $1,160,854.75 TO $2,000,000.00 TO REFLECT ESTIMATED PROGRAM INCOME. THE
PROPOSED ACCOMPLISHMENTS WERE INCREASED FROM 7 UNITS TO 11 UNITS. THE PROYECTED END DATE WAS MODIFYED FROM
12/31/2011 TO 07/30/2014.

Activity Description

El Naranjal Calle 3 E-3 Toa Baja PR 00949
Cond. Las Gaviotas Calle Real E-36 Toa Baja PR 00949
Cond. Lagos del Plata Apt. 307 Toa Baja PR 00949
Calle 5 #659 PR-865 Bo. Campanillas, Toa Baja PR Toa Baja PR 00949
Calle Asuncio&igrave;n Bobadillo Urb. Levittown JT-3
Toa Baja PR 00949
Calle Lirio #217 Villa Albizu Toa Baja PR 00949
Comunidad Ingenio # Calle Bellisima 69 Toa Baja PR 00949
Parcela #327-A Calle Nueva Bo.
Campanilla,Toa Baja PR 00949
Cond. Parque Las Gaviotas Apt.
C-301Toa Baja PR 00949
Paseo Cain #3602-A Levittown, Toa Baja PR 00949
Urb. Levittown Lakes Calle Jose Sabater CA-19 Toa Baja PR 00949

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-70-002-OCAM-LMMITao Baja
Activity Title:                                             ACQUISITION AND REHABILITATION

 The properties located at: El Naranjal Street 3 E-3, Street Real E-26, Las Gaviotas and Lagos del Norte Apt. 307 were optioned, but sill on
underwriting bank process. The Municipality estimate the bank closing in February 2016. The last rehabilitated and available housing unit is
located at Cond. Parque Las Gaviotas Apt. C 301 and no potential homebuyer were identified.
 The property located at Jose Sabater St. # CA 19 is not rehabilitated. This property were built before 1978 and the Municipality does not have
adequate staff for rehabilitation. The Municipality is expected to sell the units rehabilitated in order to start the rehabilitation process of this
housing unit.
 For the property located at Cond. Lagos del Norte 1606, the Municipality request a waiver for Non Interest Conflict to the OCAM for an
employee and his wife, both Municipality's employees and is pending to be approved.
 During this quarter the Municipality continues with the cleanup of all available acquired properties. The units available have a sign with the
require information in order to contact the Municipality department in charge with the NSP Program. The Municipality continues their
promotions of the available units throughout meetings with the community.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NS-ADM-OCAM
Activity Title:                                             ADMINISTRATION PROGRAM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

01/04/2010 07/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

OFFICE OF COMMISSIONNER OF MUNICIPAL AFFAIRS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,743,500.00

$1,743,500.00

$1,743,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        08-NS-ADM-OCAM
Activity Title:                                             ADMINISTRATION PROGRAM
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,344,825.89

$1,262,573.17

$82,252.72

Program Income Received: $99,405.83

Total Funds Expended: $1,311,223.97

OFFICE OF COMMISSIONNER OF MUNICIPAL AFFAIRS $1,311,223.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 OVERALL ADMINISTRATION FOR NSP
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE ACTIVITY BUDGET WAS DECREASED FROM $2,018,500.00 TO $1,743,500 TO REFLECT ESTIMATED PROGRAM INCOME AND
REPROGRAMING OF FUNDS.THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

CENTRAL OFFICE PONCE DE LEON AVENUE, HATO REY, PR, 00936

Location Description:

 Funds were used to cover the costs of payroll of the programs staff for several months and for payment by concept of professional engineering
services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RECAPTURE FUNDS
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        RECAPTURE FUNDS
Activity Title:
Project Number: Project Title:

9999 Restricted Balance

Projected Start Date: Projected End Date:

03/16/2012 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

OFFICE OF COMMISSIONER OF MUNICIPAL AFFAIRS

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

OFFICE OF COMMISSIONER OF MUNICIPAL AFFAIRS $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity created to deobligate $110,000.00 from the Municipality of Juana Diaz.
 SUBSTANTIAL AMMENDMENT FEBRUARY 28, 2013:
 THE PROYECTED END DATE WAS MODIFYED FROM 12/31/2011 TO 07/30/2014.

Activity Description

DEOBLIGATION

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-DN-72-0001
Grantee :                       Puerto Rico

Award Date: Grant Authorized Amount: $19,490,000.00 Estimated PI/RL Funds: $7,232,500.00

Grantee Activity Number:                        RECAPTURE FUNDS
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,785,517.43

$2,785,517.43

$2,785,517.43

$2,785,517.43

$2,580,214.00

$205,303.43

Program Income Received: $205,303.43

Total Funds Expended: $2,785,787.43

Match Contribution: $0.00

Overall Progress Narrative:

 Grant is complete. We are working on close out.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-01-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administrative Cost
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab

Admin-001
Acquisition - 001
Acquisition - 002
Acquisition - 003
Acquisition - 004
Acquisition - 005
Acquisition - 006
Acquisition - 007
Acquisition - 008
Acquisition - 009
Acquisition - 010
Acquisition - 011
Acquisition - 012
Acquisition - 013
Acquisition - 014
Acquisition - 015
Acquisition - 016
Acquisition - 017
Acquisition - 018
Acquisition - 019
Acquisition - 020
Acquisition - 021
Disposition - 001
Disposition - 002
Disposition - 003
Disposition - 004
Disposition - 005
Disposition - 006
Disposition - 007
Disposition - 008
Disposition - 009
Disposition - 010
Disposition - 011
Disposition - 012
Disposition - 013
Disposition - 014
Disposition - 015

Admin-001
Acquisition - 001
Acquisition - 002
Acquisition - 003
Acquisition - 004
Acquisition - 005
Acquisition - 006
Acquisition - 007
Acquisition - 008
Acquisition - 009
Acquisition - 010
Acquisition - 011
Acquisition - 012
Acquisition - 013
Acquisition - 014
Acquisition - 015
Acquisition - 016
Acquisition - 017
Acquisition - 018
Acquisition - 019
Acquisition - 020
Acquisition - 021
Disposition - 001
Disposition - 002
Disposition - 003
Disposition - 004
Disposition - 005
Disposition - 006
Disposition - 007
Disposition - 008
Disposition - 009
Disposition - 010
Disposition - 011
Disposition - 012
Disposition - 013
Disposition - 014
Disposition - 015

$2,785,517.43 $2,580,214.00 $205,303.43
$219,979.13 $127,983.59 $91,995.54
$46,680.66 $46,680.66 $0.00
$40,464.00 $40,464.00 $0.00
$56,482.50 $56,482.50 $0.00
$63,015.66 $63,015.66 $0.00
$87,422.48 $87,422.48 $0.00
$75,124.08 $75,124.08 $0.00
$68,521.50 $68,521.50 $0.00
$51,865.00 $51,865.00 $0.00
$49,229.00 $49,229.00 $0.00

$114,935.00 $114,935.00 $0.00
$73,789.00 $73,789.00 $0.00

$110,461.50 $110,461.50 $0.00
$68,482.50 $68,482.50 $0.00
$43,387.00 $43,387.00 $0.00
$38,953.00 $38,953.00 $0.00
$47,727.00 $47,727.00 $0.00
$34,138.00 $34,138.00 $0.00
$39,456.00 $39,456.00 $0.00
$79,248.00 $79,248.00 $0.00
$89,855.00 $89,855.00 $0.00
$65,300.00 $65,300.00 $0.00
$1,352.67 $1,352.67 $0.00
$1,716.05 $648.52 $1,067.53

$8.00 $8.00 $0.00
$3,006.67 $749.84 $2,256.83
$1,168.01 $1,168.01 $0.00
$1,189.00 $1,189.00 $0.00
$1,440.59 $1,440.59 $0.00
$3,730.90 $3,730.90 $0.00
$2,720.20 $892.01 $1,828.19
$5,362.35 $5,362.35 $0.00
$6,233.09 $6,233.09 $0.00
$3,328.82 $3,328.82 $0.00

$992.00 $490.00 $502.00
$2,930.98 $865.14 $2,065.84
$2,896.00 $954.17 $1,941.83
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-01-0001

Budget Program Funds Drawn Program Income Drawn

Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab
Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Disposition - 016
Disposition - 017
Disposition - 018
Disposition - 019
Disposition - 020
Disposition - 021
Rehab 001 - 628
Barclay Ln
Rehab 002 - 1320
Falcon Drive

Rehab 003 - 329 9th
Avenue SW
Rehab 004 - 477
Westchester Drive

Rehab 005 - 632
Shadywood Lane
Rehab 006 - 8520 Val
Bark Circle

Rehab 007 - 1269
Pine Tree Dr.

Rehab 008 - 716
Cherry Avenue
Rehab 009 - 1608
Cresthill Road

Rehab 010 - 31
Sunset Lane
Rehab 011 - 38
Sunscape Drive
Rehab 012 - 400
Chestnut St
Rehab 013 - 1645
12th Street South

Rehab 014 - 1258
Hiawatha Drive

Rehab 015 - 1224
Oakwood Street

Disposition - 016
Disposition - 017
Disposition - 018
Disposition - 019
Disposition - 020
Disposition - 021
Rehab 001 - 628
Barclay Ln
Rehab 002 -
1320 Falcon
Drive
Rehab 003 - 329
9th Avenue SW
Rehab 004 - 477
Westchester
Drive
Rehab 005 - 632
Shadywood Lane
Rehab 006 -
8520 Val Bark
Circle
Rehab 007 -
1269 Pine Tree
Dr.
Rehab 008 - 716
Cherry Avenue
Rehab 009 -
1608 Cresthill
Road
Rehab 010 - 31
Sunset Lane
Rehab 011 - 38
Sunscape Drive
Rehab 012 - 400
Chestnut St
Rehab 013 -
1645 12th Street
South
Rehab 014 -
1258 Hiawatha
Drive
Rehab 015 -
1224 Oakwood
Street

$2,915.70 $864.34 $2,051.36
$2,185.43 $2,185.43 $0.00

$483.45 $483.45 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$1,474.00 $1,474.00 $0.00

$44,154.33 $44,154.33 $0.00

$60,674.07 $60,674.07 $0.00

$45,522.82 $44,682.82 $840.00

$42,881.76 $42,881.76 $0.00

$45,156.00 $45,156.00 $0.00

$44,849.15 $44,849.15 $0.00

$42,730.00 $42,730.00 $0.00

$44,341.39 $43,941.39 $400.00

$36,111.00 $36,111.00 $0.00

$49,889.00 $49,889.00 $0.00

$48,950.00 $48,950.00 $0.00

$33,094.33 $31,229.33 $1,865.00

$104,131.65 $103,898.65 $233.00

$53,255.00 $53,255.00 $0.00

$113,439.44 $76,601.71 $36,837.73
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-01-0001

Budget Program Funds Drawn Program Income Drawn

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Purchase & Rehab

Rehab 016 - 1712
Winewood Road

Rehab 017 - 1037
Village Mill Road

Rehab 018 - 1957
Huntington Lane

Rehab 019 - 1336
Juniper Drive

Rehab 020 - 1625
13th St S
Rehab 021 - 429
Hickory Street

Rehab 016 -
1712 Winewood
Road
Rehab 017 -
1037 Village Mill
Road
Rehab 018 -
1957 Huntington
Lane
Rehab 019 -
1336 Juniper
Drive
Rehab 020 -
1625 13th St S
Rehab 021 - 429
Hickory Street

$50,016.60 $7,686.25 $42,330.35

$59,625.00 $40,536.77 $19,088.23

$40,883.32 $40,883.32 $0.00

$44,642.50 $44,642.50 $0.00

$127,256.93 $127,256.93 $0.00

$44,263.22 $44,263.22 $0.00

Grantee Activity Number:                        Acquisition - 001
Activity Title:                                             Acquisition - 001

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,680.66

$46,680.66

$46,680.66

$46,680.66

$46,680.66

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 001
Activity Title:                                             Acquisition - 001
Program Income Received: $0.00

Total Funds Expended: $46,680.66

Jefferson County Committee for Economic Opportunity (JCCEO) $46,680.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 001 for 628 Barclay Lane, Birmingham, AL 35206.  Acquisition cost of $46,680.66, check date of 12/17/2009.
 Total Acquisition Budget of $47,125.00.

Activity Description

628 Barclay Lane, Birmingham, AL 35206

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 002
Activity Title:                                             Acquisition - 002

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 002
Activity Title:                                             Acquisition - 002
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,464.00

$40,464.00

$40,464.00

$40,464.00

$40,464.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,464.00

Jefferson County Committee for Economic Opportunity (JCCEO) $40,464.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 002 for 329 9th Ave. SW, Birmingham, AL 35211. Acquisition cost of $40,464.00, check date of 02/25/2010.
 Total Acquisition Budget of $41,951.00.

Activity Description

329 9th Ave. SW, Birmingham, AL 35211

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 003
Activity Title:                                             Acquisition - 003

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,482.50

$56,482.50

$56,482.50

$56,482.50

$56,482.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,482.50

Jefferson County Committee for Economic Opportunity (JCCEO) $56,482.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 003 for 1320 Falcon Drive, Birmingham, AL 35235.  Acquisition cost of $56,482.50, check date of 02/25/2010.
 Total Acquisition Budget of $57,682.00.

Activity Description



7297

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 003
Activity Title:                                             Acquisition - 003

1320 Falcon Drive, Birmingham, AL 35235

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 004
Activity Title:                                             Acquisition - 004

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,015.66

$63,015.66

$63,015.66

$63,015.66

$63,015.66

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 004
Activity Title:                                             Acquisition - 004

Total Funds Expended: $63,015.66

Jefferson County Committee for Economic Opportunity (JCCEO) $63,015.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 004 - for 477 Westchester Drive, Birmingham, AL 35215. Acquisition cost of $63,015.66, check date 3/15/10.
 Total Acquisition Budget of $64,606.00.

Activity Description

477 Westchester Drive, Birmingham, AL 35215

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 005
Activity Title:                                             Acquisition - 005

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 005
Activity Title:                                             Acquisition - 005
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,422.48

$87,422.48

$87,422.48

$87,422.48

$87,422.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,422.48

Jefferson County Committee for Economic Opportunity (JCCEO) $87,422.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 005 - 632 Shadywood Lane, Birmingham, AL 35206.  Acquisition cost $87,422.48, check date of 5/13/2010.
 Total Acquisition Budget of $89,416.00.

Activity Description

632 Shadywood Lane, Birmingham, AL 35206.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 006
Activity Title:                                             Acquisition - 006

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,124.08

$75,124.08

$75,124.08

$75,124.08

$75,124.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,124.08

Jefferson County Committee for Economic Opportunity (JCCEO) $75,124.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 006 - 8520 Val Barck Circle, Birmingham, AL 35206. Acquisition cost $74,624.08.
 Real estate fees of $500.00, check date 7/23/10.
 Total Acquisition Budget of $76,610.00.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 006
Activity Title:                                             Acquisition - 006

8520 Val Barck Circle, Birmingham, AL 35206.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 007
Activity Title:                                             Acquisition - 007

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,521.50

$68,521.50

$68,521.50

$68,521.50

$68,521.50

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 007
Activity Title:                                             Acquisition - 007

Total Funds Expended: $68,521.50

Jefferson County Committee for Economic Opportunity (JCCEO) $68,521.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 007 - 429 Hickory Street, Birmingham, AL.
 Acquisition cost of $65,000.00 check date 8/31/10.
 Acquisition activity delivery cost of $3,521.50, check date 9/16/10.
 Total Acquisition Budget of $68,700.00.

Activity Description

429 Hickory Street, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 008
Activity Title:                                             Acquisition - 008

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 008
Activity Title:                                             Acquisition - 008
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,865.00

$51,865.00

$51,865.00

$51,865.00

$51,865.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,865.00

Jefferson County Committee for Economic Opportunity (JCCEO) $51,865.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 008 - 1957 Huntington Lane, Birmingham, AL 35214. Total Acquisition Budget of $52,486.00.
 Acquisition cost of $51,865.00, check date 9/16/10.

Activity Description

1957 Huntington Lane, Birmingham, AL 35214.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 008
Activity Title:                                             Acquisition - 008

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 009
Activity Title:                                             Acquisition - 009

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,229.00

$49,229.00

$49,229.00

$49,229.00

$49,229.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,229.00

Jefferson County Committee for Economic Opportunity (JCCEO) $49,229.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 009
Activity Title:                                             Acquisition - 009

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 009 - 1269 Pine Street, Birmingham, AL.
 Total Acquisition Budget of $49,733.00.
 Acquisition cost of $49,229.00, check date 7/22/2010.

Activity Description

1269 Pine Street, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 010
Activity Title:                                             Acquisition - 010

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 010
Activity Title:                                             Acquisition - 010
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,935.00

$114,935.00

$114,935.00

$114,935.00

$114,935.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,935.00

Jefferson County Committee for Economic Opportunity (JCCEO) $114,935.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 010 - 1625 13th Street South, Birmingham, AL.
 Total Acquisition Budget of $115,439.00.
 Acquisition cost of $114,935.00, check date 7/22/10.

Activity Description

1625 13th Street South, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 011
Activity Title:                                             Acquisition - 011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 011
Activity Title:                                             Acquisition - 011
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,789.00

$73,789.00

$73,789.00

$73,789.00

$73,789.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $73,789.00

Jefferson County Committee for Economic Opportunity (JCCEO) $73,789.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 011 - 1645 12th Street South, Birmingham, AL.
 Total Acquisition Budget of $74,293.00.
 Acquisition cost of $73,789.00, check date 7/22/10.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 011
Activity Title:                                             Acquisition - 011

1645 12th Street South, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 012
Activity Title:                                             Acquisition - 012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,461.50

$110,461.50

$110,461.50

$110,461.50

$110,461.50

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 012
Activity Title:                                             Acquisition - 012

Total Funds Expended: $110,461.50

Jefferson County Committee for Economic Opportunity (JCCEO) $110,461.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 012 - 1608 Cresthill Road, Birmingham, AL.
 Total Acquisition Budget of $110,962.00.
 Acquisition cost of $110,461.50, check date 7/22/2010.

Activity Description

1608 Cresthill Road, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 013
Activity Title:                                             Acquisition - 013

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 013
Activity Title:                                             Acquisition - 013
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,482.50

$68,482.50

$68,482.50

$68,482.50

$68,482.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,482.50

Jefferson County Committee for Economic Opportunity (JCCEO) $68,482.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 013 - 400 Chestnut Street, Birmingham, AL.
 Total Acquisition Budget of $68,983.00.
 Acquisition cost of $65,000.00, check date 7/22/10.
 Acquisition activity delivery cost of $3,482.50.

Activity Description

400 Chestnut Street, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 013
Activity Title:                                             Acquisition - 013

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 014
Activity Title:                                             Acquisition - 014

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,387.00

$43,387.00

$43,387.00

$43,387.00

$43,387.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,387.00

Jefferson County Committee for Economic Opportunity (JCCEO) $43,387.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 014
Activity Title:                                             Acquisition - 014

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 014 - 31 Sunset Drive Birmingham, AL.
 Total Acquisition Budget of $43,887.00.
 Acquisition cost of $43,387.00, check date 7/22/10.

Activity Description

31 Sunset Drive Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 015
Activity Title:                                             Acquisition - 015

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 015
Activity Title:                                             Acquisition - 015
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,953.00

$38,953.00

$38,953.00

$38,953.00

$38,953.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,953.00

Jefferson County Committee for Economic Opportunity (JCCEO) $38,953.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 015 - 1258 Hiawatha Drive, Birmingham, AL.
 Total Acquisition Budget of $41,500.00.
 Acquisition cost of $36,000.00, check date 7/22/10.
 Acquisition activity delivery cost of $2,953.00, check date 8/12/10.

Activity Description

1258 Hiawatha Drive, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 016
Activity Title:                                             Acquisition - 016
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 016
Activity Title:                                             Acquisition - 016
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,727.00

$47,727.00

$47,727.00

$47,727.00

$47,727.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,727.00

Jefferson County Committee for Economic Opportunity (JCCEO) $47,727.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 016 - 38 Sunscape Drive, Birmingham, AL.
 Total Acquisition Budget of $50,227.00.
 Acquisition cost of $47,727.00, check date 7/19/10.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 016
Activity Title:                                             Acquisition - 016

38 Sunscape Drive, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 017
Activity Title:                                             Acquisition - 017

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,138.00

$34,138.00

$34,138.00

$34,138.00

$34,138.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 017
Activity Title:                                             Acquisition - 017

Total Funds Expended: $34,138.00

Jefferson County Committee for Economic Opportunity (JCCEO) $34,138.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 017 - 716 Cherry Avenue, Birmingham, AL 35214.
 Total Acquisition Budget of $35,624.00.
 Acquisition cost of $34,138.00, check date of 7/23/10.

Activity Description

716 Cherry Avenue, Birmingham, AL 35214

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 018
Activity Title:                                             Acquisition - 018

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 018
Activity Title:                                             Acquisition - 018
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,456.00

$39,456.00

$39,456.00

$39,456.00

$39,456.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,456.00

Jefferson County Committee for Economic Opportunity (JCCEO) $39,456.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition 018 - 1224 Oakwood Street Birmingham, AL 35215.
 Total Acquisition Budget of $42,389.00.
 Acquisition cost of $36,500.00, check date 7/22/10.
 Acquisition activity delivery cost of $2,956.00, check date 8/12/10.

Activity Description

1224 Oakwood Street Birmingham, AL 35215

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 018
Activity Title:                                             Acquisition - 018

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 019
Activity Title:                                             Acquisition - 019

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,248.00

$79,248.00

$79,248.00

$79,248.00

$79,248.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,248.00

Jefferson County Committee for Economic Opportunity (JCCEO) $79,248.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 019
Activity Title:                                             Acquisition - 019

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 019 for 1037 Village Mill Road, Birmingham, AL 35215.
 Total Acquisition Budget of $79,347.00
 Acquisition cost of $76,000.00, check date 7/28/10.
 Acquisition activity delivery cost of $3,248.00, check date 8/12/10.

Activity Description

1037 Village Mill Road, Birmingham, AL 35215.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acquisition - 020
Activity Title:                                             Acquisition - 020

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 020
Activity Title:                                             Acquisition - 020

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,855.00

$89,855.00

$89,855.00

$89,855.00

$89,855.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,855.00

Jefferson County Committee for Economic Opportunity (JCCEO) $89,855.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 020 for 1712 Winewood Road, Birmingham, AL 35215.
 Acquisition cost of $86,000.00, check date 7/28/2010.
 Acquisition activity delivery cost of $3,855.00, check date 8/12/10.
 Total Acquisition Budget of $91,355.00

Activity Description

1712 Winewood Road, Birmingham, AL 35215.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 021
Activity Title:                                             Acquisition - 021

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,300.00

$65,300.00

$65,300.00

$65,300.00

$65,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,300.00

Jefferson County Committee for Economic Opportunity (JCCEO) $65,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition number 021 for 1336 Juniper Drive, Birmingham, AL 35235. Total Acquisition Budget of $65,500.00.
 Acquisition cost of $62,000.00, check date 8/18/10.
 Acquisition Activity delivery cost of $3,300.00, check date 9/16/10.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Acquisition - 021
Activity Title:                                             Acquisition - 021

1336 Juniper Drive, Birmingham, AL 35235.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin-001
Activity Title:                                             Admin-001

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Administrative Cost

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,979.13

$219,979.13

$219,979.13

$219,979.13

$127,983.59

$91,995.54

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Admin-001
Activity Title:                                             Admin-001

Total Funds Expended: $219,979.13

Jefferson County Committee for Economic Opportunity (JCCEO) $219,979.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration Cost to Jefferson County Commission for Economic Opportunity (JCCEO) in the amount of $8,737.40, check date of 12/15/2009.
 Administration Cost to Jefferson County Commission for Economic Opportunity (JCCEO) in the amount of $9,113.35, check date of 12/15/2009.
 Administration Cost to Jefferson County Commission for Economic Opportunity (JCCEO) in the amount of $8,735.73, check date of 12/17/2009.
 Administration cost to JCCEO in the amount of $23,617.52, check date 3/11/10, check number 138622 - (ADM-004)
 Administration cost to JCCEO in the amount of $14,896.75, check date 3/11/10, check number 138621 (ADM - 005)
 Total of both adm-004 & 005 ($38,514.27)

Activity Description

Jefferson County Commission for Economic Opportunity (JCCEO) - 300 8th Avenue West, Birmingham, AL 35204

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Administration - 002
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Administration - 002
Activity Title:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration cost to JCCEO in the amount of $23,617.52, check date 3/11/10, check number 138622 - (ADM-004)
 Administration cost to JCCEO in the amount of $14,896.75, check date 3/11/10, check number 138621 (ADM - 005)
 Total of both adm-004 & 005 ($38,514.27)

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Administration - 002
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 001
Activity Title:                                             Disposition - 001

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,352.67

$1,352.67

$1,352.67

$1,352.67

$1,352.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,352.67

Jefferson County Committee for Economic Opportunity (JCCEO) $1,352.67

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 001
Activity Title:                                             Disposition - 001

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 001 for 628 Barclay Lane, Birmingham, AL.
 628 Barclay Lane has three beneficiaries.  There are 2 children and 1 disabled person.  The household income is $7,279.20 (meets at/or below
50% AMI), where a female is Head of Household.  The beneficiaries are not of Hispanic Ethnicity.  The beneficiaries' race is Black/African
American.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.
 628 Barclay Lane was transferred to Aids Alabama, Inc.  The closing date was 6/24/2010.
 Disposition costs for 628 Barclay Lane were in the amount of $1,344.67.

Activity Description

628 Barclay Lane, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 002
Activity Title:                                             Disposition - 002

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED



7327

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 002
Activity Title:                                             Disposition - 002
Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,716.05

$1,716.05

$1,716.05

$1,716.05

$648.52

$1,067.53

Program Income Received: $0.00

Total Funds Expended: $1,716.05

Jefferson County Committee for Economic Opportunity (JCCEO) $1,716.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition -002 for 329 9th Avenue, S.W.
 329 9th Avenue SW has two beneficiaries.  There is one child.  The household income is $17,959.50 (meets at/or below 50% AMI), where a
female is Head of Household.  The beneficiaries race is Black/African American.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.
 Total Budget: $100.00
 Sale Pending

Activity Description

329 9th Avenue, S.W.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 002
Activity Title:                                             Disposition - 002

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 003
Activity Title:                                             Disposition - 003

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8.00

$8.00

$8.00

$8.00

$8.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8.00

Jefferson County Committee for Economic Opportunity (JCCEO) $8.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 003
Activity Title:                                             Disposition - 003

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 003 1320 Falcon Drive
 1320 Falcon Drive has four beneficiaries.  There are 2 children.  The household income is $36,268.80 (meets at/or below 50% AMI), where a
female is Head of Household.  The beneficiaries' race is Black/African American.
 1320 Falcon Drive was sold on 10/4/2010.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.
 Total Budget: $8.00

Activity Description

1320 Falcon Drive

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 004
Activity Title:                                             Disposition - 004

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 004
Activity Title:                                             Disposition - 004
Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,006.67

$3,006.67

$3,006.67

$3,006.67

$749.84

$2,256.83

Program Income Received: $0.00

Total Funds Expended: $3,006.67

Jefferson County Committee for Economic Opportunity (JCCEO) $3,006.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 004 477 Westchester Drive
 477 Westchester Drive was transferred to Greater Birmingham Habitat for Humanity on 11/30/2010.
 477 Westchester Drive has three beneficiaries.  There is 1 child.  The household income is $21,319.00 (meets at/or below AMI), where a
female is Head of Household.  The beneficiaries' race is Black/African American.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.
 Total Budget: $100.00

Activity Description

477 Westchester Drive

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 004
Activity Title:                                             Disposition - 004

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 005
Activity Title:                                             Disposition - 005

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,168.01

$1,168.01

$1,168.01

$1,168.01

$1,168.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,168.01

Jefferson County Committee for Economic Opportunity (JCCEO) $1,168.01

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 005
Activity Title:                                             Disposition - 005

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 005 632 Shadywood Lane
 Total Budget: $5,042.66

Activity Description

632 Shadywood Lane

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 006
Activity Title:                                             Disposition - 006

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 006
Activity Title:                                             Disposition - 006
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,189.00

$1,189.00

$1,189.00

$1,189.00

$1,189.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,189.00

Jefferson County Committee for Economic Opportunity (JCCEO) $1,189.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition -006  8520 Val Bark Circle
 Total Budget: $5,042.66

Activity Description

8520 Val Bark Circle

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 007
Activity Title:                                             Disposition - 007

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 007
Activity Title:                                             Disposition - 007
Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,440.59

$1,440.59

$1,440.59

$1,440.59

$1,440.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,440.59

Jefferson County Committee for Economic Opportunity (JCCEO) $1,440.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 007 429 Hickory Street
 Total Budget: $1440.59

Activity Description

429 Hickory Street

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 007
Activity Title:                                             Disposition - 007

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 008
Activity Title:                                             Disposition - 008

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,730.90

$3,730.90

$3,730.90

$3,730.90

$3,730.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,730.90

Jefferson County Committee for Economic Opportunity (JCCEO) $3,730.90
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 008
Activity Title:                                             Disposition - 008
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 008 1957 Huntington Lane
 Total Budget: $5,042.67

Activity Description

1957 Huntington Lane

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 009
Activity Title:                                             Disposition - 009

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 009
Activity Title:                                             Disposition - 009
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,720.20

$2,720.20

$2,720.20

$2,720.20

$892.01

$1,828.19

Program Income Received: $0.00

Total Funds Expended: $2,720.20

Jefferson County Committee for Economic Opportunity (JCCEO) $2,720.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 009 1269 Pine Street
 Total Budget: $5,042.67
 1269 Pine Tree Drive has five beneficiaries.  There are three children. Three disabled persons.  The household income is $20,106.94 (meets
at/or below AMI), where a female is Head of Household.  The beneficiaries' race is Black/African American.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.

Activity Description

1269 Pine Street

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 010
Activity Title:                                             Disposition - 010

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,362.35

$5,362.35

$5,362.35

$5,362.35

$5,362.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,632.35

Jefferson County Committee for Economic Opportunity (JCCEO) $5,632.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 010  1625 13th Street, South
 Total Budget: $100.00

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 010
Activity Title:                                             Disposition - 010

1625 13th Street, South

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 011
Activity Title:                                             Disposition - 011

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,233.09

$6,233.09

$6,233.09

$6,233.09

$6,233.09

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 011
Activity Title:                                             Disposition - 011

Total Funds Expended: $6,233.09

Jefferson County Committee for Economic Opportunity (JCCEO) $6,233.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition 011 for 1645 12th St. South, Birmingham, AL.
 Total Disposition Budget $100.00.

Activity Description

1645 12th St. South, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 012
Activity Title:                                             Disposition - 012

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 012
Activity Title:                                             Disposition - 012
Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,328.82

$3,328.82

$3,328.82

$3,328.82

$3,328.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,328.82

Jefferson County Committee for Economic Opportunity (JCCEO) $3,328.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 012 for 1608 Cresthill Road, Birmingham, AL.
 Total Disposition Budget $5,042.67.

Activity Description

1608 Cresthill Road, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 013
Activity Title:                                             Disposition - 013

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$992.00

$992.00

$992.00

$992.00

$490.00

$502.00

Program Income Received: $0.00

Total Funds Expended: $992.00

Jefferson County Committee for Economic Opportunity (JCCEO) $992.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 013 for 400 Chestnut Street, Birmingham, AL.
 Total Disposition Budget $100.00.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 013
Activity Title:                                             Disposition - 013

400 Chestnut Street, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 014
Activity Title:                                             Disposition - 014

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,930.98

$2,930.98

$2,930.98

$2,930.98

$865.14

$2,065.84

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 014
Activity Title:                                             Disposition - 014

Total Funds Expended: $2,930.98

Jefferson County Committee for Economic Opportunity (JCCEO) $2,930.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 014 for 31 Sunset Lane, Birmingham, AL.
 31 Sunset Lane has 3 beneficiaries.  There are 2 children and 1 disabled person.  The household income is $30,150.82 (meets 51-80% AMI),
where a female is Head of Household.  The beneficiaries' race is Black/African American.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.
 31 Sunset Lane was transferred to Glenwood, Inc on 11/30/2010.
 Total Disposition Budget $100.00.

Activity Description

31 Sunset Lane, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 015
Activity Title:                                             Disposition - 015

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 015
Activity Title:                                             Disposition - 015
07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,896.00

$2,896.00

$2,896.00

$2,896.00

$954.17

$1,941.83

Program Income Received: $0.00

Total Funds Expended: $2,896.00

Jefferson County Committee for Economic Opportunity (JCCEO) $2,896.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 015 for 1258 Hiawatha Drive, Birmingham, AL.
 1258 Hiawatha Drive has 3 beneficiaries.  There are 2 children.  The household income is $13,965.60 (meets at/or below 50% AMI), where a
female is Head of Household.  The beneficiaries' race is Black/African American.
 The unit has been brought to code, is compliant with lead safe rules, and is affordable.
 1258 Hiawatha Drive was transferred to Glenwood, Inc on 11/30/2010.
 Total Disposition Budget $100.00.

Activity Description

1258 Hiawatha Drive, Birmingham, AL.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 015
Activity Title:                                             Disposition - 015

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 016
Activity Title:                                             Disposition - 016

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,915.70

$2,915.70

$2,915.70

$2,915.70

$864.34

$2,051.36

Program Income Received: $0.00

Total Funds Expended: $2,915.70

Jefferson County Committee for Economic Opportunity (JCCEO) $2,915.70
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 016
Activity Title:                                             Disposition - 016
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 016 for 38 Sunscape Drive, Birmingham, AL.
 38 Sunscape Drive has 4 beneficiaries.  There are 3 children and 2 disabled people.  The household income is $14,558.40 (meets at/or below
50% AMI), where a female is Head of Household.  The beneficiaries' race is Black/African American.
 38 Sunscape Drive was transferred to Glenwood, Inc. on 11/30/2010.
 Total Disposition Budget $100.00.

Activity Description

38 Sunscape Drive, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 017
Activity Title:                                             Disposition - 017

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 017
Activity Title:                                             Disposition - 017
Jefferson County Committee for Economic Opportunity (JCCEO) No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,185.43

$2,185.43

$2,185.43

$2,185.43

$2,185.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,185.43

Jefferson County Committee for Economic Opportunity (JCCEO) $2,185.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 017 for 716 Cherry Avenue, Birmingham, AL.
 Total Disposition Budget $2185.43.

Activity Description

716 Cherry Avenue, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 018
Activity Title:                                             Disposition - 018

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$483.45

$483.45

$483.45

$483.45

$483.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $483.45

Jefferson County Committee for Economic Opportunity (JCCEO) $483.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition 018   1224 Oakwood Street
 Total Budget:$483.45

Activity Description



7350

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 018
Activity Title:                                             Disposition - 018

1224 Oakwood Street

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 019
Activity Title:                                             Disposition - 019

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



7351

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 019
Activity Title:                                             Disposition - 019

Total Funds Expended: $0.00

Jefferson County Committee for Economic Opportunity (JCCEO) $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 0019  1037 Village Mill Road

Activity Description

1037 Village Mill Road

Location Description:

 This is the disposition only.  Accomplishments reported at rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition - 020
Activity Title:                                             Disposition - 020

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



7352

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 020
Activity Title:                                             Disposition - 020
Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jefferson County Committee for Economic Opportunity (JCCEO) $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 020 1712 Winewood Road

Activity Description

1712 Winewood Road

Location Description:

 This is the disposition only.  Accomplishments reported at rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 021
Activity Title:                                             Disposition - 021

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,474.00

$1,474.00

$1,474.00

$1,474.00

$1,474.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,474.00

Jefferson County Committee for Economic Opportunity (JCCEO) $1,474.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition - 021  1336 Juniper Drive
 Total Budget: $100.00

Activity Description



7354

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Disposition - 021
Activity Title:                                             Disposition - 021

1336 Juniper Drive

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rehab 001 - 628 Barclay Ln
Activity Title:                                             Rehab 001 - 628 Barclay Ln

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,154.33

$44,154.33

$44,154.33

$44,154.33

$44,154.33

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 001 - 628 Barclay Ln
Activity Title:                                             Rehab 001 - 628 Barclay Ln

Total Funds Expended: $44,154.33

Jefferson County Committee for Economic Opportunity (JCCEO) $44,154.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 001 for 628 Barclay Lane, Birmingham, AL 35206.  Rehab costs in the amount of $6,554.35, check date 5/13/10.
 Rehab 001 for 628 Barclay Lane, Birmingham, AL 35206.  Rehab costs in the amount of $10,205.00, check date 6/17/10.
 Rehab costs in the amount of $27,030.65
 Rehab activity delivery costs in the amount of $1,519.33.
 Total Rehab Budget of $46,793.00.
  Rehab is 100% complete.

Activity Description

628 Barclay Lane, Birmingham, AL 35206

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
628 Barclay Ln Birmingham Alabama 35206 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 002 - 1320 Falcon Drive
Activity Title:                                             Rehab 002 - 1320 Falcon Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 002 - 1320 Falcon Drive
Activity Title:                                             Rehab 002 - 1320 Falcon Drive
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,674.07

$60,674.07

$60,674.07

$60,674.07

$60,674.07

$0.00

Program Income Received: $4,899.25

Total Funds Expended: $60,674.07

Jefferson County Committee for Economic Opportunity (JCCEO) $60,674.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 002 for 1320 Falcon Drive, Birmingham, AL 35235. Rehab costs in the amount of $12,117.60, check date 6/17/10.
 Rehab costs in the amount of $47,431.47.
 Rehab activity delivery costs in the amount of $1,125.00
 Total Rehab Budget of $63,060.00.
 Rehab is 100% complete.

Activity Description

1320 Falcon Drive, Birmingham, AL 35235

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:



7357

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 002 - 1320 Falcon Drive
Activity Title:                                             Rehab 002 - 1320 Falcon Drive

Address City State Zip Status Accept
1320 Falcon Drive Birmingham Alabama 35235 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 003 - 329 9th Avenue SW
Activity Title:                                             Rehab 003 - 329 9th Avenue SW

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,522.82

$45,522.82

$45,522.82

$45,522.82

$44,682.82

$840.00

Program Income Received: $0.00

Total Funds Expended: $45,522.82

Jefferson County Committee for Economic Opportunity (JCCEO) $45,522.82

Match Contributed: $0.00



7358

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 003 - 329 9th Avenue SW
Activity Title:                                             Rehab 003 - 329 9th Avenue SW

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 003 for 329 9th Avenue SW, Birmingham, AL 35211. Rehab costs in the amount of $12,010.50, check date 6/17/2010.
 Rehab costs in the amount of $30,549.50
 Rehab activity delivery costs in the amount of $270.00
 Rehab is 100% complete.
 Total Rehab Budget of $43,084.00.

Activity Description

329 9th Avenue SW, Birmingham, AL 35211

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
329 9th Avenue SW Birmingham Alabama 35211 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 004 - 477 Westchester Drive
Activity Title:                                             Rehab 004 - 477 Westchester Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



7359

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 004 - 477 Westchester Drive
Activity Title:                                             Rehab 004 - 477 Westchester Drive
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,881.76

$42,881.76

$42,881.76

$42,881.76

$42,881.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,881.76

Jefferson County Committee for Economic Opportunity (JCCEO) $42,881.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 004 for 477 Westchester Drive, Birmingham, AL 35215. Total Rehab Budget of $44,175.00.
 Rehab is 100% complete.

Activity Description

477 Westchester Drive, Birmingham, AL 35215

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
477 Westchester Drive Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 005 - 632 Shadywood Lane
Activity Title:                                             Rehab 005 - 632 Shadywood Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 005 - 632 Shadywood Lane
Activity Title:                                             Rehab 005 - 632 Shadywood Lane
Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,156.00

$45,156.00

$45,156.00

$45,156.00

$45,156.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,156.00

Jefferson County Committee for Economic Opportunity (JCCEO) $45,156.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 005 for 632 Shadywood Lane, Birmingham, AL 35202.  Total Rehab Budget of $45,135.00.

Activity Description

632 Shadywood Lane, Birmingham, AL 35202.

Location Description:



7361

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 005 - 632 Shadywood Lane
Activity Title:                                             Rehab 005 - 632 Shadywood Lane

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
632 Shadywood Lane Birmingham Alabama 35206 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 006 - 8520 Val Bark Circle
Activity Title:                                             Rehab 006 - 8520 Val Bark Circle

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,849.15

$44,849.15

$44,849.15

$44,849.15

$44,849.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,849.15

Jefferson County Committee for Economic Opportunity (JCCEO) $44,849.15

Match Contributed: $0.00



7362

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 006 - 8520 Val Bark Circle
Activity Title:                                             Rehab 006 - 8520 Val Bark Circle

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 006 for 8520 Val Bark Circle, Birmingham, AL 35206. Total Rehab Budget of $33,200.00.

Activity Description

8520 Val Bark Circle, Birmingham, AL 35206.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
8520 Val Bark Circle Birmingham Alabama 35206 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 007 - 1269 Pine Tree Dr.
Activity Title:                                             Rehab 007 - 1269 Pine Tree Dr.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$42,730.00

$42,730.00



7363

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 007 - 1269 Pine Tree Dr.
Activity Title:                                             Rehab 007 - 1269 Pine Tree Dr.
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,730.00

$42,730.00

$42,730.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,730.00

Jefferson County Committee for Economic Opportunity (JCCEO) $42,730.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 007 for 1269 Pine Tree Drive, Birmingham, AL 35235. Total Rehab Budget of $43,175.00.
 Rehab is underway.

Activity Description

1269 Pine Tree Drive, Birmingham, AL 35235.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1269 Pine Tree Dr. Birmingham Alabama 35235 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 008 - 716 Cherry Avenue
Activity Title:                                             Rehab 008 - 716 Cherry Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab



7364

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 008 - 716 Cherry Avenue
Activity Title:                                             Rehab 008 - 716 Cherry Avenue
Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,341.39

$44,341.39

$44,341.39

$44,341.39

$43,941.39

$400.00

Program Income Received: $0.00

Total Funds Expended: $44,341.39

Jefferson County Committee for Economic Opportunity (JCCEO) $44,341.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 008 for 716 Cherry Avenue, Birmingham, AL 35214.
 Rehab costs in the amount of $34,138.00, check date 7/23/10.
 Rehab activity delivery costs in the amount of $41.80.
 Total Rehab Budget of $44,341.39.

Activity Description

716 Cherry Avenue, Birmingham, AL 35214.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 008 - 716 Cherry Avenue
Activity Title:                                             Rehab 008 - 716 Cherry Avenue

Address City State Zip Status Accept
716 Cherry Avenue Birmingham Alabama 35214 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 009 - 1608 Cresthill Road
Activity Title:                                             Rehab 009 - 1608 Cresthill Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,111.00

$36,111.00

$36,111.00

$36,111.00

$36,111.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,111.00

Jefferson County Committee for Economic Opportunity (JCCEO) $36,111.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 009 - 1608 Cresthill Road
Activity Title:                                             Rehab 009 - 1608 Cresthill Road

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 009 for 1608 Cresthill Road, Birmingham, AL 35213. Total Rehab Budget of $31,045.00.

Activity Description

1608 Cresthill Road, Birmingham, AL 35213.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1608 Cresthill Road Birmingham Alabama 35213 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 010 - 31 Sunset Lane
Activity Title:                                             Rehab 010 - 31 Sunset Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$49,889.00

$49,889.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 010 - 31 Sunset Lane
Activity Title:                                             Rehab 010 - 31 Sunset Lane
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,889.00

$49,889.00

$49,889.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,889.00

Jefferson County Committee for Economic Opportunity (JCCEO) $49,889.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 010 for 31 Sunset Lane, Birmingham, AL 35215.  Total Rehab Budget of $50,720.00
 Rehab is 100% complete.

Activity Description

31 Sunset Lane, Birmingham, AL 35215.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
31 Sunset Lane Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 011 - 38 Sunscape Drive
Activity Title:                                             Rehab 011 - 38 Sunscape Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 011 - 38 Sunscape Drive
Activity Title:                                             Rehab 011 - 38 Sunscape Drive
Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,950.00

$48,950.00

$48,950.00

$48,950.00

$48,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,950.00

Jefferson County Committee for Economic Opportunity (JCCEO) $48,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 011 for 38 Sunscape Drive, Birmingham, AL. Total Rehab Budget of $48,995.00.
 Rehab is 100% complete.

Activity Description

38 Sunscape Drive, Birmingham, AL

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 011 - 38 Sunscape Drive
Activity Title:                                             Rehab 011 - 38 Sunscape Drive

Address City State Zip Status Accept
38 Sunscape Drive Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 012 - 400 Chestnut St
Activity Title:                                             Rehab 012 - 400 Chestnut St

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,094.33

$33,094.33

$33,094.33

$33,094.33

$31,229.33

$1,865.00

Program Income Received: $0.00

Total Funds Expended: $33,094.33

Jefferson County Committee for Economic Opportunity (JCCEO) $33,094.33

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 012 - 400 Chestnut St
Activity Title:                                             Rehab 012 - 400 Chestnut St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 012 for 400 Chestnut St, Birmingham, AL.  Total Rehab Budget of $34,595.00.
 Rehab activity delivery costs in the amount of $44.33.

Activity Description

400 Chestnut St, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
400 Chestnut St Birmingham Alabama 35206 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 013 - 1645 12th Street South
Activity Title:                                             Rehab 013 - 1645 12th Street South

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $104,131.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 013 - 1645 12th Street South
Activity Title:                                             Rehab 013 - 1645 12th Street South
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,131.65

$104,131.65

$104,131.65

$103,898.65

$233.00

Program Income Received: $0.00

Total Funds Expended: $104,131.65

Jefferson County Committee for Economic Opportunity (JCCEO) $104,131.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 013 for 1645 12th Street South, Birmingham, AL.  Total Rehab Budget of $65,400.00.

Activity Description

1645 12th Street South, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1645 12th Street South Birmingham Alabama 35205 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 014 - 1258 Hiawatha Drive
Activity Title:                                             Rehab 014 - 1258 Hiawatha Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 014 - 1258 Hiawatha Drive
Activity Title:                                             Rehab 014 - 1258 Hiawatha Drive
Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,255.00

$53,255.00

$53,255.00

$53,255.00

$53,255.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $53,255.00

Jefferson County Committee for Economic Opportunity (JCCEO) $53,255.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 014 for 1258 Hiawatha Drive, Birmingham, AL.  Total Rehab Budget of $53,330.00.
 Rehab is 100% complete.

Activity Description

1258 Hiawatha Drive, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 014 - 1258 Hiawatha Drive
Activity Title:                                             Rehab 014 - 1258 Hiawatha Drive

Address City State Zip Status Accept
1258 Hiawatha Drive Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 015 - 1224 Oakwood Street
Activity Title:                                             Rehab 015 - 1224 Oakwood Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,439.44

$113,439.44

$113,439.44

$113,439.44

$76,601.71

$36,837.73

Program Income Received: $0.00

Total Funds Expended: $113,439.44

Jefferson County Committee for Economic Opportunity (JCCEO) $113,439.44

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 015 - 1224 Oakwood Street
Activity Title:                                             Rehab 015 - 1224 Oakwood Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 015 for 1224 Oakwood Street, Birmingham, AL.  Total Rehab Budget of $89,610.00
 Rehab activity delivery costs in the amount of $129.89.

Activity Description

1224 Oakwood Street, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1224 Oakwood Street Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 016 - 1712 Winewood Road
Activity Title:                                             Rehab 016 - 1712 Winewood Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $50,016.60
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 016 - 1712 Winewood Road
Activity Title:                                             Rehab 016 - 1712 Winewood Road
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,016.60

$50,016.60

$50,016.60

$7,686.25

$42,330.35

Program Income Received: $90,245.86

Total Funds Expended: $50,016.60

Jefferson County Committee for Economic Opportunity (JCCEO) $50,016.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 016 for 1712 Winewood Road, Birmingham, AL.  Proposed Rehab Budget of $37,225.00

Activity Description

1712 Winewood Road, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1712 Winewood Road Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 017 - 1037 Village Mill Road
Activity Title:                                             Rehab 017 - 1037 Village Mill Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab



7376

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 017 - 1037 Village Mill Road
Activity Title:                                             Rehab 017 - 1037 Village Mill Road
Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,625.00

$59,625.00

$59,625.00

$59,625.00

$40,536.77

$19,088.23

Program Income Received: $110,158.32

Total Funds Expended: $59,625.00

Jefferson County Committee for Economic Opportunity (JCCEO) $59,625.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 017 for 1037 Village Mill Road, Birmingham, AL.  Total Rehab Budget of $47,705.00.

Activity Description

1037 Village Mill Road, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 017 - 1037 Village Mill Road
Activity Title:                                             Rehab 017 - 1037 Village Mill Road

Address City State Zip Status Accept
1037 Village Mill Road Birmingham Alabama 35215 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 018 - 1957 Huntington Lane
Activity Title:                                             Rehab 018 - 1957 Huntington Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,883.32

$40,883.32

$40,883.32

$40,883.32

$40,883.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,883.32

Jefferson County Committee for Economic Opportunity (JCCEO) $40,883.32

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 018 - 1957 Huntington Lane
Activity Title:                                             Rehab 018 - 1957 Huntington Lane

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 018 for 1957 Huntington Lane, Birmingham, AL.  Total Rehab Budget of $40,900.00.

Activity Description

1957 Huntington Lane, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1957 Huntington Lane Birmingham Alabama 35214 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 019 - 1336 Juniper Drive
Activity Title:                                             Rehab 019 - 1336 Juniper Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

07/28/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$44,642.50

$44,642.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 019 - 1336 Juniper Drive
Activity Title:                                             Rehab 019 - 1336 Juniper Drive
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,642.50

$44,642.50

$44,642.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,642.50

Jefferson County Committee for Economic Opportunity (JCCEO) $44,642.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab 019 for 1336 Juniper Drive, Birmingham, AL.  Total Rehab Budget of $42,552.00

Activity Description

1336 Juniper Drive, Birmingham, AL.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1336 Juniper Drive Birmingham Alabama 35235 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        Rehab 020 - 1625 13th St S
Activity Title:                                             Rehab 020 - 1625 13th St S

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 020 - 1625 13th St S
Activity Title:                                             Rehab 020 - 1625 13th St S
Projected Start Date: Projected End Date:

07/28/2009 01/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,256.93

$127,256.93

$127,256.93

$127,256.93

$127,256.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $127,256.93

Jefferson County Committee for Economic Opportunity (JCCEO) $127,256.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:

Address City State Zip Status Accept
1625 13th St S Birmingham Alabama 35205 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 021 - 429 Hickory Street
Activity Title:                                             Rehab 021 - 429 Hickory Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehab

Projected Start Date: Projected End Date:

06/01/2009 08/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Committee for Economic Opportunity (JCCEO)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,263.22

$44,263.22

$44,263.22

$44,263.22

$44,263.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,263.22

Jefferson County Committee for Economic Opportunity (JCCEO) $44,263.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This entry is to record expenditures that have not been previously recorded.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-01-0001
Grantee :                       Birmingham, AL

Award Date: Grant Authorized Amount: $2,580,214.00 Estimated PI/RL Funds: $205,303.43

Grantee Activity Number:                        Rehab 021 - 429 Hickory Street
Activity Title:                                             Rehab 021 - 429 Hickory Street

Address City State Zip Status Accept
429 Hickory Street Birmingham Alabama 35206 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Action Plan Narrative :  Areas of Greatest Need :  The City of Avondale (Avondale) is submitting to the U.S. Department of
Housing and Urban Development (HUD),  Phoenix Office this amendment to its 2008/2009 Annual Action Plan for the purpose of
requesting $2,466,039 in Neighborhood Stabilization Program (NSP) funds. The City of Avondale proposes to use NSP funds to
redevelop foreclosed homes and residential properties within the City of Avondale in areas which have been identified as having
the greatest need.  The following information was used to determine areas of greatest need: 1) number and percentage of
foreclosed homes; 2) number and percentage of subprime loans as determined by high interest rates; 3) number and percentage
of delinquent mortgages; 4) Location of blighted foreclosed homes; and 6) areas where greater than 50% of the households earn
up to 120% of the HUD Area Median Income (AMI).  Avondale is a product of a housing boom gone bust, the consequences of
which threaten to undermine neighborhood stability on a large scale basis. Between the years 2000 and 2005, 9,942 new owner
occupied and 1,844 new rental units were built.  Extensive commercial development was built in conjunction with the new
housing, forming a "new" city characterized by modern design standards, street design and landscaping. During these 5 years the
number of housing units in Avondale almost doubled from 10,635 to 18,187 units and the population grew commensurately from
35,802 to 63,100. An additional 4,895 housing units were built between 2005 and 2007 at which time oversupply collided with
foreclosures causing housing values to plunge thereby accelerating more foreclosures.  Of the 23,073 single family housing units
in Avondale, 1,696 (7.4 %) are in foreclosure and an additional 891 (4%) have delinquent mortgages. While it is expected that
overall Avondale will see at least a 12% average foreclosure rate, this fact in itself is not indicative of the more serious problem
of neighborhood destabilization. Some neighborhoods have foreclosure rates as high as 21% where one in five homes currently
sit vacant.  These same neighborhoods also have the highest current delinquency rates, some as high as 10%. This means in
some areas over the next one to two years 1 out of every 3 homes will be vacant.  Homeowner Associations which traditionally
"clean and lien" problem properties are going broke from the lack of dues and the problems is being passed up to local
governments, which are themselves strained financially. Vandalism, theft, and squatting rates are on the rise with no foreseeable
end in sight.  In an effort to identify which neighborhoods are most vulnerable and arrest further decline, Avondale conducted its
needs assessment on a neighborhood level.   Table 1 below lists all Avondale neighborhoods. The shaded neighborhoods are the
neighborhoods that Avondale will target for use of NSP funds (Target Neighborhoods). The following data was used to select the
Target Neighborhoods:  1) above average (8.4%) percentage of foreclosures; 2) the highest percentage of homes financed by a
subprime mortgage related loan; 3) neighborhoods identified as likely to face a significant rise in the rate of home foreclosures;
4) neighborhoods with destabilizing influences such as of developer default; and 3) Neighborhoods with the highest number of
foreclosed, blighted properties.   NEIGHBORHOOD NAME Dlqnt Fcbsp;# Units Built %Fclsd %Dlqnt Combined F&D 1 Waterford
Square 21 46 217 2003 21.2% 9.7% 30.9% 2 Rio Crossing  22 69 345 2004 20.0% 6.4% 26.4% 3 Fieldcrest  21 55 279 2000
19.7% 7.5% 27.2% 4 Littleton Manor  4 18 109 2001 16.5% 3.7% 20.2% 5 Cambridge Estates 28 92 565 2000 16.3% 5.0%
21.2% 6 Starlight Trail  29 59 394 2004 15.0% 7.4% 22.3% 7 Sanctuary  41 83 563 2002 14.7% 7.3% 22.0% 8 Palm Meadows
13 24 183 1998 13.1% 7.1% 20.2% 9 Los Arbolitos Ranch 7 40 318 2003 12.6% 2.2% 14.8% 10 Glenhurst  30 54 469 2002
11.5% 6.4% 17.9% 11 Harbor Shores  28 52 474 2001 11.0% 5.9% 16.9% 12 Palm Gardens  4 15 142 1997 10.6% 2.8%
13.4% 13 Durango Park  38 58 553 2002 10.5% 6.9% 17.4% 14 Coldwater Ridge  25 51 488 2002 10.5% 5.1% 15.6% 15
Upland Park  16 34 331 1999 10.3% 4.8% 15.1% 16 Westwind  26 49 534 1997 9.2% 4.9% 14.0% 17 Garden Park  11 15 164
1995 9.1% 6.7% 15.9% 18 Crystal Point  8 25 281 1997 8.9% 2.8% 11.7% 19 Litchfield Mtn View 11 13 147 2001 8.8% 7.5%
16.3% 20 Roosevelt Park Phase  28 40 481 2004 8.3% 5.8% 14.1% 21 Coldwater Springs 74 156 1887 2001 8.3% 3.9% 12.2%
22 Diamond Ridge  3 16 210 2002 7.6% 1.4% 9.0% 23 Dysart Ranch  19 22 291 2003 7.6% 6.5% 14.1% 24 Tres Rios Landing
11 19 265 2003 7.2% 4.2% 11.3% 25 Corte Sierra  36 55 785 1994 7.0% 4.6% 11.6% 26 Crystal Gardens  34 61 904 2000
6.7% 3.8% 10.5% 27 Sage Creek  9 29 438 1999 6.6% 2.1% 8.7% 28 Garden Trails  8 9 144 2002 6.3% 5.6% 11.8% 29
Crystal Ridge  10 8 129 1996 6.2% 7.8% 14.0% 30 Crystal Park Estates 3 3 50 2001 6.0% 6.0% 12.0% 31 Old Town Avondale
48 68 1848 1950 6.0% 3.4% 9.4% 32 Rancho Santa Fe  83 119 1997 1996 6.0% 4.2% 10.1% 33 Pecan Groves  3 5 84 1997
6.0% 3.6% 9.5% 34 Tierra Ranchettes 1 4 70 1997 5.7% 1.4% 7.1% 35 Garden Lakes  60 124 2201 1991 5.6% 2.7% 8.4% 36
Fulton Estates  6 15 286 2004 5.2% 2.1% 7.3% 37 Las Palmeras West 4 14 268 2000 5.2% 1.5% 6.7% 38 Donatela II  14 12
236 2005 5.1% 5.9% 11.0% 39 Glenarm Farms  4 8 160 1999 5.0% 2.5% 7.5% 40 Las Ligas  5 11 319 2003 3.4% 1.6% 5.0%
Based on these figures, the City will target Neighborhoods 1-20 and # 31 as NSP Target Neighborhoods.  Distribution and and
Uses of Funds :  NSP Funds will be used to assist individuals and families earning no greater then 120% AMI with a minimum of
25% of the funds being used to assist individuals and families earning no greater then 50% AMI. All activities will meet the HUD
Low and Moderate Income benefit objective as redefined by HUD for the NSP to 120% AMI.  Avondale will distribute NSP funds
to the geographic areas (See Target Areas map located at the end of this narrative) within its jurisdiction with the greatest need.
Table 2 provides Avondale's proposed activities and allocation amounts.  Table 2: Allocation of NSP Funds Activity
Units                            Allocation Acquisition, Rehabilitation and Sale of Homes to 120% AMI homeowners
40                                $1,230,000 Acquisition, Rehabilitation/Construction of Rental Housing to 50% AMI renters
4                                    $616,510 Demolition of Foreclosed, Vacant and Blighted  Residential Properties and Redevelop into
Housing or Public Facilities  3                                   $372,925 Administration                 p;
n/a                                $246,604 Totals
n/a                              $2,466,039   Acquisition, Rehabilitation and Sale of Homes to 120% AMI homeowners Avondale
proposes to use $1,230,000 to purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed in order to sell such homes and properties to households earning up to 120% AMI and who shall occupy the home as
their sole residence. This activity will be undertaken in the Target Neighborhoods but targeted to areas on the map Avondale
Neighborhoods with Above Average Percentage of Foreclosed Loans located at the end of this narrative which depicts areas with
the worst foreclosure rates as well as the highest percentage of homes financed by a subprime mortgage related loan and the
areas likely to face a significant rise in the rate of home foreclosures.  These neighborhoods are adjacent to Avondale's City
Center Specific Plan and the North Avondale Specific Plan which depend upon them to provide the residential component of a
sustainable mixed use design concept for the Avondale Boulevard corridor.  Most of the commercial developments necessary to
achieve this integrated design have already been constructed.   Acquisition, Rehabilitation/Construction of Rental Housing to 50%
AMI renters  Avondale proposes to set aside $616,510 (25%) of its NSP allocation to purchase blighted foreclosed residential
properties for redevelopment into rental housing for households earning up to 50%AMI.  This activity will be targeted to the Old
Town Avondale low-income neighborhood as depicted on the Housing Conditions of Foreclosed Homes  on page 5.  Old Town
Avondale has the highest number of foreclosed homes that are blighted. Avondale currently has an adequate supply of market
rate rental housing as indicated by the presence of 3,919 (17%) rental units in conjunction with an overall 7.3 % rental vacancy
rate.  While a 2% vacancy rate is considered normal, Avondale's vacancy rates are inflated due to the number of investor owned
single family rental homes. Much of Avondale's rental housing supply is provided through the single family home market. It is
estimated that 35% of single family homes in Avondale are rental properties. In addition, transiency and neglected property
maintenance from rental housing is adding to the destabilization of single family home subdivisions. Therefore, Avondale
proposes to conduct rental activity through the NSP in a way that avoids destabilization of existing subdivisions while promoting
revitalization of Old Town Avondale. This use of NSP also furthers the revitalization strategies in the Consolidated Plan.
Demolition of Foreclosed, Vacant and Blighted  Residential Properties and Redevelop into Housing or Public Facilities Avondale
proposes to use $372,925 of its NSP allocation to demolish blighted homes. This activity will be targeted to the Old Town
Avondale low-income neighborhood as depicted on the Housing Conditions of Foreclosed Homes  map located at the end of this
narrative. Old Town Avondale has the highest number of foreclosed homes that are blighted. Avondale proposes to conduct
demolition through the NSP to promote revitalization of Old Town Avondale, This use of NSP also furthers the revitalization
strategies in the Consolidated Plan.     Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or
local law.  Response:  Blighted Structure: Residential structures which exhibit objectively determinable signs of deterioration and
constitute a serious and growing menace, injurious and inimical to the public health, safety and welfare of the residents of the
Avondale and the existence of this property contributes substantially and increasingly to the spread of disease and crime,
necessitating excessive and disproportionate expenditures of public funds for the preservation of the public health and safety.
(2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.  Response: Affordable Rent: Rents that do not exceed 30% of gross household for families earning 50% AMI for
Maricopa County as determined by HUD with adjustments for number of bedrooms in the unit as more particularly described in
24 CFR Part 92.252.b.1.   (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.  Response:
For homeownership activities Avondale will ensure affordability through a 100% recapture of funds.  Assistance will be provided
to homeowners as a no-interest soft-second mortgage that is due on sale or refinancing. Recaptured funds will be used to assist
subsequent qualified low-moderate income buyers. For rental activities Avondale will provide assistance to owners of rental
properties as a no-interest soft-second mortgage which is due and payable if compliance with the affordability periods for the
HOME program stipulated in 24 CFR Part 91.252 is not met as indicated below.  Table 3: Minimum Periods of Affordability for
Rental Activities Assistance Amounts Minimum Period of Affordability in years Less than $15,000 - 5 years $15,000 to $40,000 -
10 years More than $40,000 - 15 years New Construction - 20 years   NSP assistance provided to rental properties will be
recaptured on a prorated basis.  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
Response: Avondale will use the Minimum Basis Housing Rehabilitation Standards of the Maricopa County HOME Consortium
attached hereto as Exhibit A.  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: $__616,510_______.  Note: At
least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.  Response: Avondale proposes to use $616,510 (25%) of its NSP allocation to purchase blighted foreclosed residential
properties for redevelopment into rental housing for households earning up to 50% AMI.  This activity will produce approximately
4 rental housing units.   Amendment #1 to Action Plan   With the elimination of rental activities, the City will meet its 25%
setaside requirement to assist households at 50% AMI or less through the homeownership activities.  Acquisition and Relocation :
Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., ? 80% of area
median income).         If so, include: * The number of low- and moderate-income dwelling units&mdash;i.e., ? 80% of area
median income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. * The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,  ? 120%
of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR, by
each NSP activity providing such housing (including a proposed time schedule for commencement and completion). * The
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.  Response: Avondale proposes to use $372,925 of its NSP allocation to demolish blighted homes. Avondale
will demolish approximately 3 blighted properties and reuse the land for a CDBG eligible use. Property reused as a result of
acquisition is expected to benefit 8 low-income (50%) AMI households or provide an area benefit for low-income areas where at
least 51% of its residents earn up to 80% AMI.   Public Comment :  Provide a summary of public comments received to the
proposed NSP Substantial Amendment.  Response:  The City of Avondale published a draft of this Amendment to 2008/2009
Annual Action Plan on its website athttp://www.avondale.org/index.asp?NID=1112on October 22, 2008 for a 15 day comment
period which ended on November 7, 2008. In addition, there were three meetings open to the public which afforded additional
opportunity for public comment held on October 16,  22 and 29, 2008.  The following comments have been received to date:
Public Comment: None received.   Amendment #1 to Action Plan   The City of Avondale published a draft of this Amendment #1
on its website athttp://www.avondale.org/index.asp?NID=1112on September 20, 2009 for a 30-day comment period which
ended on October 20, 2009. In addition, there were two meetings open to the public which afforded additional opportunity for
public comment held on October 14 and 19, 2008. The following comments have been received to date:  Public Comment: None
received.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Avondale (Avondale) is submitting to the U.S. Department of
Housing and Urban Development (HUD),  Phoenix Office this amendment to its 2008/2009 Annual Action Plan for the purpose of
requesting $2,466,039 in Neighborhood Stabilization Program (NSP) funds. The City of Avondale proposes to use NSP funds to
redevelop foreclosed homes and residential properties within the City of Avondale in areas which have been identified as having
the greatest need.  The following information was used to determine areas of greatest need: 1) number and percentage of
foreclosed homes; 2) number and percentage of subprime loans as determined by high interest rates; 3) number and percentage
of delinquent mortgages; 4) Location of blighted foreclosed homes; and 6) areas where greater than 50% of the households earn
up to 120% of the HUD Area Median Income (AMI).  Avondale is a product of a housing boom gone bust, the consequences of
which threaten to undermine neighborhood stability on a large scale basis. Between the years 2000 and 2005, 9,942 new owner
occupied and 1,844 new rental units were built.  Extensive commercial development was built in conjunction with the new
housing, forming a "new" city characterized by modern design standards, street design and landscaping. During these 5 years the
number of housing units in Avondale almost doubled from 10,635 to 18,187 units and the population grew commensurately from
35,802 to 63,100. An additional 4,895 housing units were built between 2005 and 2007 at which time oversupply collided with
foreclosures causing housing values to plunge thereby accelerating more foreclosures.  Of the 23,073 single family housing units
in Avondale, 1,696 (7.4 %) are in foreclosure and an additional 891 (4%) have delinquent mortgages. While it is expected that
overall Avondale will see at least a 12% average foreclosure rate, this fact in itself is not indicative of the more serious problem
of neighborhood destabilization. Some neighborhoods have foreclosure rates as high as 21% where one in five homes currently
sit vacant.  These same neighborhoods also have the highest current delinquency rates, some as high as 10%. This means in
some areas over the next one to two years 1 out of every 3 homes will be vacant.  Homeowner Associations which traditionally
"clean and lien" problem properties are going broke from the lack of dues and the problems is being passed up to local
governments, which are themselves strained financially. Vandalism, theft, and squatting rates are on the rise with no foreseeable
end in sight.  In an effort to identify which neighborhoods are most vulnerable and arrest further decline, Avondale conducted its
needs assessment on a neighborhood level.   Table 1 below lists all Avondale neighborhoods. The shaded neighborhoods are the
neighborhoods that Avondale will target for use of NSP funds (Target Neighborhoods). The following data was used to select the
Target Neighborhoods:  1) above average (8.4%) percentage of foreclosures; 2) the highest percentage of homes financed by a
subprime mortgage related loan; 3) neighborhoods identified as likely to face a significant rise in the rate of home foreclosures;
4) neighborhoods with destabilizing influences such as of developer default; and 3) Neighborhoods with the highest number of
foreclosed, blighted properties.   NEIGHBORHOOD NAME Dlqnt Fcbsp;# Units Built %Fclsd %Dlqnt Combined F&D 1 Waterford
Square 21 46 217 2003 21.2% 9.7% 30.9% 2 Rio Crossing  22 69 345 2004 20.0% 6.4% 26.4% 3 Fieldcrest  21 55 279 2000
19.7% 7.5% 27.2% 4 Littleton Manor  4 18 109 2001 16.5% 3.7% 20.2% 5 Cambridge Estates 28 92 565 2000 16.3% 5.0%
21.2% 6 Starlight Trail  29 59 394 2004 15.0% 7.4% 22.3% 7 Sanctuary  41 83 563 2002 14.7% 7.3% 22.0% 8 Palm Meadows
13 24 183 1998 13.1% 7.1% 20.2% 9 Los Arbolitos Ranch 7 40 318 2003 12.6% 2.2% 14.8% 10 Glenhurst  30 54 469 2002
11.5% 6.4% 17.9% 11 Harbor Shores  28 52 474 2001 11.0% 5.9% 16.9% 12 Palm Gardens  4 15 142 1997 10.6% 2.8%
13.4% 13 Durango Park  38 58 553 2002 10.5% 6.9% 17.4% 14 Coldwater Ridge  25 51 488 2002 10.5% 5.1% 15.6% 15
Upland Park  16 34 331 1999 10.3% 4.8% 15.1% 16 Westwind  26 49 534 1997 9.2% 4.9% 14.0% 17 Garden Park  11 15 164
1995 9.1% 6.7% 15.9% 18 Crystal Point  8 25 281 1997 8.9% 2.8% 11.7% 19 Litchfield Mtn View 11 13 147 2001 8.8% 7.5%
16.3% 20 Roosevelt Park Phase  28 40 481 2004 8.3% 5.8% 14.1% 21 Coldwater Springs 74 156 1887 2001 8.3% 3.9% 12.2%
22 Diamond Ridge  3 16 210 2002 7.6% 1.4% 9.0% 23 Dysart Ranch  19 22 291 2003 7.6% 6.5% 14.1% 24 Tres Rios Landing
11 19 265 2003 7.2% 4.2% 11.3% 25 Corte Sierra  36 55 785 1994 7.0% 4.6% 11.6% 26 Crystal Gardens  34 61 904 2000
6.7% 3.8% 10.5% 27 Sage Creek  9 29 438 1999 6.6% 2.1% 8.7% 28 Garden Trails  8 9 144 2002 6.3% 5.6% 11.8% 29
Crystal Ridge  10 8 129 1996 6.2% 7.8% 14.0% 30 Crystal Park Estates 3 3 50 2001 6.0% 6.0% 12.0% 31 Old Town Avondale
48 68 1848 1950 6.0% 3.4% 9.4% 32 Rancho Santa Fe  83 119 1997 1996 6.0% 4.2% 10.1% 33 Pecan Groves  3 5 84 1997
6.0% 3.6% 9.5% 34 Tierra Ranchettes 1 4 70 1997 5.7% 1.4% 7.1% 35 Garden Lakes  60 124 2201 1991 5.6% 2.7% 8.4% 36
Fulton Estates  6 15 286 2004 5.2% 2.1% 7.3% 37 Las Palmeras West 4 14 268 2000 5.2% 1.5% 6.7% 38 Donatela II  14 12
236 2005 5.1% 5.9% 11.0% 39 Glenarm Farms  4 8 160 1999 5.0% 2.5% 7.5% 40 Las Ligas  5 11 319 2003 3.4% 1.6% 5.0%
Based on these figures, the City will target Neighborhoods 1-20 and # 31 as NSP Target Neighborhoods.  Distribution and and
Uses of Funds :  NSP Funds will be used to assist individuals and families earning no greater then 120% AMI with a minimum of
25% of the funds being used to assist individuals and families earning no greater then 50% AMI. All activities will meet the HUD
Low and Moderate Income benefit objective as redefined by HUD for the NSP to 120% AMI.  Avondale will distribute NSP funds
to the geographic areas (See Target Areas map located at the end of this narrative) within its jurisdiction with the greatest need.
Table 2 provides Avondale's proposed activities and allocation amounts.  Table 2: Allocation of NSP Funds Activity
Units                            Allocation Acquisition, Rehabilitation and Sale of Homes to 120% AMI homeowners
40                                $1,230,000 Acquisition, Rehabilitation/Construction of Rental Housing to 50% AMI renters
4                                    $616,510 Demolition of Foreclosed, Vacant and Blighted  Residential Properties and Redevelop into
Housing or Public Facilities  3                                   $372,925 Administration                 p;
n/a                                $246,604 Totals
n/a                              $2,466,039   Acquisition, Rehabilitation and Sale of Homes to 120% AMI homeowners Avondale
proposes to use $1,230,000 to purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed in order to sell such homes and properties to households earning up to 120% AMI and who shall occupy the home as
their sole residence. This activity will be undertaken in the Target Neighborhoods but targeted to areas on the map Avondale
Neighborhoods with Above Average Percentage of Foreclosed Loans located at the end of this narrative which depicts areas with
the worst foreclosure rates as well as the highest percentage of homes financed by a subprime mortgage related loan and the
areas likely to face a significant rise in the rate of home foreclosures.  These neighborhoods are adjacent to Avondale's City
Center Specific Plan and the North Avondale Specific Plan which depend upon them to provide the residential component of a
sustainable mixed use design concept for the Avondale Boulevard corridor.  Most of the commercial developments necessary to
achieve this integrated design have already been constructed.   Acquisition, Rehabilitation/Construction of Rental Housing to 50%
AMI renters  Avondale proposes to set aside $616,510 (25%) of its NSP allocation to purchase blighted foreclosed residential
properties for redevelopment into rental housing for households earning up to 50%AMI.  This activity will be targeted to the Old
Town Avondale low-income neighborhood as depicted on the Housing Conditions of Foreclosed Homes  on page 5.  Old Town
Avondale has the highest number of foreclosed homes that are blighted. Avondale currently has an adequate supply of market
rate rental housing as indicated by the presence of 3,919 (17%) rental units in conjunction with an overall 7.3 % rental vacancy
rate.  While a 2% vacancy rate is considered normal, Avondale's vacancy rates are inflated due to the number of investor owned
single family rental homes. Much of Avondale's rental housing supply is provided through the single family home market. It is
estimated that 35% of single family homes in Avondale are rental properties. In addition, transiency and neglected property
maintenance from rental housing is adding to the destabilization of single family home subdivisions. Therefore, Avondale
proposes to conduct rental activity through the NSP in a way that avoids destabilization of existing subdivisions while promoting
revitalization of Old Town Avondale. This use of NSP also furthers the revitalization strategies in the Consolidated Plan.
Demolition of Foreclosed, Vacant and Blighted  Residential Properties and Redevelop into Housing or Public Facilities Avondale
proposes to use $372,925 of its NSP allocation to demolish blighted homes. This activity will be targeted to the Old Town
Avondale low-income neighborhood as depicted on the Housing Conditions of Foreclosed Homes  map located at the end of this
narrative. Old Town Avondale has the highest number of foreclosed homes that are blighted. Avondale proposes to conduct
demolition through the NSP to promote revitalization of Old Town Avondale, This use of NSP also furthers the revitalization
strategies in the Consolidated Plan.     Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or
local law.  Response:  Blighted Structure: Residential structures which exhibit objectively determinable signs of deterioration and
constitute a serious and growing menace, injurious and inimical to the public health, safety and welfare of the residents of the
Avondale and the existence of this property contributes substantially and increasingly to the spread of disease and crime,
necessitating excessive and disproportionate expenditures of public funds for the preservation of the public health and safety.
(2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.  Response: Affordable Rent: Rents that do not exceed 30% of gross household for families earning 50% AMI for
Maricopa County as determined by HUD with adjustments for number of bedrooms in the unit as more particularly described in
24 CFR Part 92.252.b.1.   (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.  Response:
For homeownership activities Avondale will ensure affordability through a 100% recapture of funds.  Assistance will be provided
to homeowners as a no-interest soft-second mortgage that is due on sale or refinancing. Recaptured funds will be used to assist
subsequent qualified low-moderate income buyers. For rental activities Avondale will provide assistance to owners of rental
properties as a no-interest soft-second mortgage which is due and payable if compliance with the affordability periods for the
HOME program stipulated in 24 CFR Part 91.252 is not met as indicated below.  Table 3: Minimum Periods of Affordability for
Rental Activities Assistance Amounts Minimum Period of Affordability in years Less than $15,000 - 5 years $15,000 to $40,000 -
10 years More than $40,000 - 15 years New Construction - 20 years   NSP assistance provided to rental properties will be
recaptured on a prorated basis.  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
Response: Avondale will use the Minimum Basis Housing Rehabilitation Standards of the Maricopa County HOME Consortium
attached hereto as Exhibit A.  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: $__616,510_______.  Note: At
least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.  Response: Avondale proposes to use $616,510 (25%) of its NSP allocation to purchase blighted foreclosed residential
properties for redevelopment into rental housing for households earning up to 50% AMI.  This activity will produce approximately
4 rental housing units.   Amendment #1 to Action Plan   With the elimination of rental activities, the City will meet its 25%
setaside requirement to assist households at 50% AMI or less through the homeownership activities.  Acquisition and Relocation :
Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., ? 80% of area
median income).         If so, include: * The number of low- and moderate-income dwelling units&mdash;i.e., ? 80% of area
median income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. * The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,  ? 120%
of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR, by
each NSP activity providing such housing (including a proposed time schedule for commencement and completion). * The
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.  Response: Avondale proposes to use $372,925 of its NSP allocation to demolish blighted homes. Avondale
will demolish approximately 3 blighted properties and reuse the land for a CDBG eligible use. Property reused as a result of
acquisition is expected to benefit 8 low-income (50%) AMI households or provide an area benefit for low-income areas where at
least 51% of its residents earn up to 80% AMI.   Public Comment :  Provide a summary of public comments received to the
proposed NSP Substantial Amendment.  Response:  The City of Avondale published a draft of this Amendment to 2008/2009
Annual Action Plan on its website athttp://www.avondale.org/index.asp?NID=1112on October 22, 2008 for a 15 day comment
period which ended on November 7, 2008. In addition, there were three meetings open to the public which afforded additional
opportunity for public comment held on October 16,  22 and 29, 2008.  The following comments have been received to date:
Public Comment: None received.   Amendment #1 to Action Plan   The City of Avondale published a draft of this Amendment #1
on its website athttp://www.avondale.org/index.asp?NID=1112on September 20, 2009 for a 30-day comment period which
ended on October 20, 2009. In addition, there were two meetings open to the public which afforded additional opportunity for
public comment held on October 14 and 19, 2008. The following comments have been received to date:  Public Comment: None
received.
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Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Action Plan Narrative :  Areas of Greatest Need :  The City of Avondale (Avondale) is submitting to the U.S. Department of
Housing and Urban Development (HUD),  Phoenix Office this amendment to its 2008/2009 Annual Action Plan for the purpose of
requesting $2,466,039 in Neighborhood Stabilization Program (NSP) funds. The City of Avondale proposes to use NSP funds to
redevelop foreclosed homes and residential properties within the City of Avondale in areas which have been identified as having
the greatest need.  The following information was used to determine areas of greatest need: 1) number and percentage of
foreclosed homes; 2) number and percentage of subprime loans as determined by high interest rates; 3) number and percentage
of delinquent mortgages; 4) Location of blighted foreclosed homes; and 6) areas where greater than 50% of the households earn
up to 120% of the HUD Area Median Income (AMI).  Avondale is a product of a housing boom gone bust, the consequences of
which threaten to undermine neighborhood stability on a large scale basis. Between the years 2000 and 2005, 9,942 new owner
occupied and 1,844 new rental units were built.  Extensive commercial development was built in conjunction with the new
housing, forming a "new" city characterized by modern design standards, street design and landscaping. During these 5 years the
number of housing units in Avondale almost doubled from 10,635 to 18,187 units and the population grew commensurately from
35,802 to 63,100. An additional 4,895 housing units were built between 2005 and 2007 at which time oversupply collided with
foreclosures causing housing values to plunge thereby accelerating more foreclosures.  Of the 23,073 single family housing units
in Avondale, 1,696 (7.4 %) are in foreclosure and an additional 891 (4%) have delinquent mortgages. While it is expected that
overall Avondale will see at least a 12% average foreclosure rate, this fact in itself is not indicative of the more serious problem
of neighborhood destabilization. Some neighborhoods have foreclosure rates as high as 21% where one in five homes currently
sit vacant.  These same neighborhoods also have the highest current delinquency rates, some as high as 10%. This means in
some areas over the next one to two years 1 out of every 3 homes will be vacant.  Homeowner Associations which traditionally
"clean and lien" problem properties are going broke from the lack of dues and the problems is being passed up to local
governments, which are themselves strained financially. Vandalism, theft, and squatting rates are on the rise with no foreseeable
end in sight.  In an effort to identify which neighborhoods are most vulnerable and arrest further decline, Avondale conducted its
needs assessment on a neighborhood level.   Table 1 below lists all Avondale neighborhoods. The shaded neighborhoods are the
neighborhoods that Avondale will target for use of NSP funds (Target Neighborhoods). The following data was used to select the
Target Neighborhoods:  1) above average (8.4%) percentage of foreclosures; 2) the highest percentage of homes financed by a
subprime mortgage related loan; 3) neighborhoods identified as likely to face a significant rise in the rate of home foreclosures;
4) neighborhoods with destabilizing influences such as of developer default; and 3) Neighborhoods with the highest number of
foreclosed, blighted properties.   NEIGHBORHOOD NAME Dlqnt Fcbsp;# Units Built %Fclsd %Dlqnt Combined F&D 1 Waterford
Square 21 46 217 2003 21.2% 9.7% 30.9% 2 Rio Crossing  22 69 345 2004 20.0% 6.4% 26.4% 3 Fieldcrest  21 55 279 2000
19.7% 7.5% 27.2% 4 Littleton Manor  4 18 109 2001 16.5% 3.7% 20.2% 5 Cambridge Estates 28 92 565 2000 16.3% 5.0%
21.2% 6 Starlight Trail  29 59 394 2004 15.0% 7.4% 22.3% 7 Sanctuary  41 83 563 2002 14.7% 7.3% 22.0% 8 Palm Meadows
13 24 183 1998 13.1% 7.1% 20.2% 9 Los Arbolitos Ranch 7 40 318 2003 12.6% 2.2% 14.8% 10 Glenhurst  30 54 469 2002
11.5% 6.4% 17.9% 11 Harbor Shores  28 52 474 2001 11.0% 5.9% 16.9% 12 Palm Gardens  4 15 142 1997 10.6% 2.8%
13.4% 13 Durango Park  38 58 553 2002 10.5% 6.9% 17.4% 14 Coldwater Ridge  25 51 488 2002 10.5% 5.1% 15.6% 15
Upland Park  16 34 331 1999 10.3% 4.8% 15.1% 16 Westwind  26 49 534 1997 9.2% 4.9% 14.0% 17 Garden Park  11 15 164
1995 9.1% 6.7% 15.9% 18 Crystal Point  8 25 281 1997 8.9% 2.8% 11.7% 19 Litchfield Mtn View 11 13 147 2001 8.8% 7.5%
16.3% 20 Roosevelt Park Phase  28 40 481 2004 8.3% 5.8% 14.1% 21 Coldwater Springs 74 156 1887 2001 8.3% 3.9% 12.2%
22 Diamond Ridge  3 16 210 2002 7.6% 1.4% 9.0% 23 Dysart Ranch  19 22 291 2003 7.6% 6.5% 14.1% 24 Tres Rios Landing
11 19 265 2003 7.2% 4.2% 11.3% 25 Corte Sierra  36 55 785 1994 7.0% 4.6% 11.6% 26 Crystal Gardens  34 61 904 2000
6.7% 3.8% 10.5% 27 Sage Creek  9 29 438 1999 6.6% 2.1% 8.7% 28 Garden Trails  8 9 144 2002 6.3% 5.6% 11.8% 29
Crystal Ridge  10 8 129 1996 6.2% 7.8% 14.0% 30 Crystal Park Estates 3 3 50 2001 6.0% 6.0% 12.0% 31 Old Town Avondale
48 68 1848 1950 6.0% 3.4% 9.4% 32 Rancho Santa Fe  83 119 1997 1996 6.0% 4.2% 10.1% 33 Pecan Groves  3 5 84 1997
6.0% 3.6% 9.5% 34 Tierra Ranchettes 1 4 70 1997 5.7% 1.4% 7.1% 35 Garden Lakes  60 124 2201 1991 5.6% 2.7% 8.4% 36
Fulton Estates  6 15 286 2004 5.2% 2.1% 7.3% 37 Las Palmeras West 4 14 268 2000 5.2% 1.5% 6.7% 38 Donatela II  14 12
236 2005 5.1% 5.9% 11.0% 39 Glenarm Farms  4 8 160 1999 5.0% 2.5% 7.5% 40 Las Ligas  5 11 319 2003 3.4% 1.6% 5.0%
Based on these figures, the City will target Neighborhoods 1-20 and # 31 as NSP Target Neighborhoods.  Distribution and and
Uses of Funds :  NSP Funds will be used to assist individuals and families earning no greater then 120% AMI with a minimum of
25% of the funds being used to assist individuals and families earning no greater then 50% AMI. All activities will meet the HUD
Low and Moderate Income benefit objective as redefined by HUD for the NSP to 120% AMI.  Avondale will distribute NSP funds
to the geographic areas (See Target Areas map located at the end of this narrative) within its jurisdiction with the greatest need.
Table 2 provides Avondale's proposed activities and allocation amounts.  Table 2: Allocation of NSP Funds Activity
Units                            Allocation Acquisition, Rehabilitation and Sale of Homes to 120% AMI homeowners
40                                $1,230,000 Acquisition, Rehabilitation/Construction of Rental Housing to 50% AMI renters
4                                    $616,510 Demolition of Foreclosed, Vacant and Blighted  Residential Properties and Redevelop into
Housing or Public Facilities  3                                   $372,925 Administration                 p;
n/a                                $246,604 Totals
n/a                              $2,466,039   Acquisition, Rehabilitation and Sale of Homes to 120% AMI homeowners Avondale
proposes to use $1,230,000 to purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed in order to sell such homes and properties to households earning up to 120% AMI and who shall occupy the home as
their sole residence. This activity will be undertaken in the Target Neighborhoods but targeted to areas on the map Avondale
Neighborhoods with Above Average Percentage of Foreclosed Loans located at the end of this narrative which depicts areas with
the worst foreclosure rates as well as the highest percentage of homes financed by a subprime mortgage related loan and the
areas likely to face a significant rise in the rate of home foreclosures.  These neighborhoods are adjacent to Avondale's City
Center Specific Plan and the North Avondale Specific Plan which depend upon them to provide the residential component of a
sustainable mixed use design concept for the Avondale Boulevard corridor.  Most of the commercial developments necessary to
achieve this integrated design have already been constructed.   Acquisition, Rehabilitation/Construction of Rental Housing to 50%
AMI renters  Avondale proposes to set aside $616,510 (25%) of its NSP allocation to purchase blighted foreclosed residential
properties for redevelopment into rental housing for households earning up to 50%AMI.  This activity will be targeted to the Old
Town Avondale low-income neighborhood as depicted on the Housing Conditions of Foreclosed Homes  on page 5.  Old Town
Avondale has the highest number of foreclosed homes that are blighted. Avondale currently has an adequate supply of market
rate rental housing as indicated by the presence of 3,919 (17%) rental units in conjunction with an overall 7.3 % rental vacancy
rate.  While a 2% vacancy rate is considered normal, Avondale's vacancy rates are inflated due to the number of investor owned
single family rental homes. Much of Avondale's rental housing supply is provided through the single family home market. It is
estimated that 35% of single family homes in Avondale are rental properties. In addition, transiency and neglected property
maintenance from rental housing is adding to the destabilization of single family home subdivisions. Therefore, Avondale
proposes to conduct rental activity through the NSP in a way that avoids destabilization of existing subdivisions while promoting
revitalization of Old Town Avondale. This use of NSP also furthers the revitalization strategies in the Consolidated Plan.
Demolition of Foreclosed, Vacant and Blighted  Residential Properties and Redevelop into Housing or Public Facilities Avondale
proposes to use $372,925 of its NSP allocation to demolish blighted homes. This activity will be targeted to the Old Town
Avondale low-income neighborhood as depicted on the Housing Conditions of Foreclosed Homes  map located at the end of this
narrative. Old Town Avondale has the highest number of foreclosed homes that are blighted. Avondale proposes to conduct
demolition through the NSP to promote revitalization of Old Town Avondale, This use of NSP also furthers the revitalization
strategies in the Consolidated Plan.     Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or
local law.  Response:  Blighted Structure: Residential structures which exhibit objectively determinable signs of deterioration and
constitute a serious and growing menace, injurious and inimical to the public health, safety and welfare of the residents of the
Avondale and the existence of this property contributes substantially and increasingly to the spread of disease and crime,
necessitating excessive and disproportionate expenditures of public funds for the preservation of the public health and safety.
(2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.  Response: Affordable Rent: Rents that do not exceed 30% of gross household for families earning 50% AMI for
Maricopa County as determined by HUD with adjustments for number of bedrooms in the unit as more particularly described in
24 CFR Part 92.252.b.1.   (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.  Response:
For homeownership activities Avondale will ensure affordability through a 100% recapture of funds.  Assistance will be provided
to homeowners as a no-interest soft-second mortgage that is due on sale or refinancing. Recaptured funds will be used to assist
subsequent qualified low-moderate income buyers. For rental activities Avondale will provide assistance to owners of rental
properties as a no-interest soft-second mortgage which is due and payable if compliance with the affordability periods for the
HOME program stipulated in 24 CFR Part 91.252 is not met as indicated below.  Table 3: Minimum Periods of Affordability for
Rental Activities Assistance Amounts Minimum Period of Affordability in years Less than $15,000 - 5 years $15,000 to $40,000 -
10 years More than $40,000 - 15 years New Construction - 20 years   NSP assistance provided to rental properties will be
recaptured on a prorated basis.  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
Response: Avondale will use the Minimum Basis Housing Rehabilitation Standards of the Maricopa County HOME Consortium
attached hereto as Exhibit A.  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income: $__616,510_______.  Note: At
least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.  Response: Avondale proposes to use $616,510 (25%) of its NSP allocation to purchase blighted foreclosed residential
properties for redevelopment into rental housing for households earning up to 50% AMI.  This activity will produce approximately
4 rental housing units.   Amendment #1 to Action Plan   With the elimination of rental activities, the City will meet its 25%
setaside requirement to assist households at 50% AMI or less through the homeownership activities.  Acquisition and Relocation :
Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., ? 80% of area
median income).         If so, include: * The number of low- and moderate-income dwelling units&mdash;i.e., ? 80% of area
median income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. * The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,  ? 120%
of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR, by
each NSP activity providing such housing (including a proposed time schedule for commencement and completion). * The
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.  Response: Avondale proposes to use $372,925 of its NSP allocation to demolish blighted homes. Avondale
will demolish approximately 3 blighted properties and reuse the land for a CDBG eligible use. Property reused as a result of
acquisition is expected to benefit 8 low-income (50%) AMI households or provide an area benefit for low-income areas where at
least 51% of its residents earn up to 80% AMI.   Public Comment :  Provide a summary of public comments received to the
proposed NSP Substantial Amendment.  Response:  The City of Avondale published a draft of this Amendment to 2008/2009
Annual Action Plan on its website athttp://www.avondale.org/index.asp?NID=1112on October 22, 2008 for a 15 day comment
period which ended on November 7, 2008. In addition, there were three meetings open to the public which afforded additional
opportunity for public comment held on October 16,  22 and 29, 2008.  The following comments have been received to date:
Public Comment: None received.   Amendment #1 to Action Plan   The City of Avondale published a draft of this Amendment #1
on its website athttp://www.avondale.org/index.asp?NID=1112on September 20, 2009 for a 30-day comment period which
ended on October 20, 2009. In addition, there were two meetings open to the public which afforded additional opportunity for
public comment held on October 14 and 19, 2008. The following comments have been received to date:  Public Comment: None
received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,573,771.09

$2,633,771.09

$2,573,771.09

$2,486,364.01

$2,383,188.50

$103,175.51

Program Income Received: $211,543.59

Total Funds Expended: $2,557,641.03

Match Contribution: $0.00

Overall Progress Narrative:

 Project activities are completed and program funds expended.
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Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0501

Budget Program Funds Drawn Program Income Drawn

Total
50% AMI
Homeownership
Administration
Clearance and
Demolition

Homebuyer Assistance

Redevelopment

5

2
4

1

6

50% AMI
Homeownership
Administration
Demolition of
Foreclosed and
Blighted
Properties
Homeownership
Assistance
Redevelopment

$2,573,771.09 $2,383,188.50 $103,175.51

$668,660.83 $652,221.00 $16,439.83

$135,493.32 $109,530.81 $11,513.15

$296,925.00 $291,244.49 $1,308.79

$1,472,691.94 $1,330,192.20 $73,913.74

$0.00 $0.00 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Homebuyer Assistance

Projected Start Date: Projected End Date:

03/19/2009 08/15/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Our Communities

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,472,691.94

$1,472,691.94

$1,472,691.94

$1,404,105.94

$1,330,192.20

$73,913.74

Program Income Received: $88,811.50
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Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        1
Activity Title:                                             Homeownership Assistance

Total Funds Expended: $1,472,691.94

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer education, down payment and closing cost assistance to low-mod-middle income persons towards the purchase of
foreclosed homes.  Provide rehabilitation of purchased home as necessary to meet Housing Quality Standards and to improve the energy
efficiency of the home.  Eligibile properties must be located within the City of Avondale's identified targeted neighborhoods.  For detailed
infomation please visit the City's website at http://www.avondale.org/index.aspx?NID=1112

Activity Description

Target Neighborhoods Pursuant to NSP Action Plan.

Location Description:
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Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        1
Activity Title:                                             Homeownership Assistance

 Project activities are completed and program funds expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2 Administration

Projected Start Date: Projected End Date:

03/19/2009 08/15/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Avondale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,493.32

$135,493.32

$135,493.32

$121,043.96

$109,530.81

$11,513.15

Program Income Received: $0.00
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Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        2
Activity Title:                                             Administration

Total Funds Expended: $123,484.98

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Program Administration

Activity Description

The City of Avondale

Location Description:

 Project activities are completed and program funds expended.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        2
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Demolition of Foreclosed and Blighted Properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Clearance and Demolition

Projected Start Date: Projected End Date:

03/19/2009 08/15/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Avondale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,925.00

$296,925.00

$296,925.00

$292,553.28

$291,244.49

$1,308.79

Program Income Received: $0.00
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Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        4
Activity Title:                                             Demolition of Foreclosed and Blighted Properties

Total Funds Expended: $292,803.28

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire blighted foreclosed properties for demolition.

Activity Description

Target Neighborhoods Pursuant to NSP Plan.

Location Description:

 Project activities are completed and program funds expended.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        4
Activity Title:                                             Demolition of Foreclosed and Blighted Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             50% AMI Homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

5 50% AMI Homeownership

Projected Start Date: Projected End Date:

09/23/2009 08/15/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing Our Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$668,660.83

$668,660.83

$668,660.83

$668,660.83

$652,221.00

$16,439.83

Program Income Received: $107,732.09
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Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        5
Activity Title:                                             50% AMI Homeownership

Total Funds Expended: $668,660.83

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As provided for under NSP eligible use B, both direct homeownership assistance and acquisition, rehabilitation and disposition activities were
performed as part of the required 25% set-aside for households at or below 50% of area median income (AMI).
 6 households were provided homeownership education, counseling, down payment and closing cost assistance.  Rehabilitation of homes
purchased was completed as necessary to meet housing quality standards and to improve the energy efficiency of the homes.  Eligible
properties must be located within one of the City's designated target neighborhoods.  A map of the targeted neighborhoods or more detailed
information may be found by visiting the city's website at http://www.avondale.org/index.aspx?NID=1112
 Of the 6 homes purchased through this activity, one home was acquired, rehabilitated and subsequently sold to a below 50% AMI household.
The acquistion and rehabilitation costs of this home were approximately $145,675.

Activity Description

Target Neighborhoods within the City of Avondale

Location Description:

 Activity is completed and program funds expended.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        5
Activity Title:                                             50% AMI Homeownership

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

6 Redevelopment

Projected Start Date: Projected End Date:

07/01/2014 08/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Avondale2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $15,000.00
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Grant Number:              B-08-MN-04-0501
Grantee :                       Avondale City, AZ

Award Date: Grant Authorized Amount: $2,466,039.00 Estimated PI/RL Funds: $167,732.09

Grantee Activity Number:                        6
Activity Title:                                             Redevelopment

Total Funds Expended: $0.00

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Per attached HUD-approved proposals, the City will use recaptured NSP1 funds to supplement activities at the NSP3-funded Legacy Avondale
project.  NSP1 funds will be used for acquisition, demolition and relocation activities at two sites adjacent to the existing project site.  An
additional 2-4 single-family units will be constructed and sold to income-eligible homebuyers.

Activity Description

300 Block of East Hill Drive in Historic Avondale.

Location Description:

 Activity is completed and program funds expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-04-0502
Grantee :                       Chandler, AZ

Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Action Plan Narrative :  Areas of Greatest Need :  The HUD Estimated Foreclosure Abandonment Risk Score (Risk Score)
measures the estimated risk of home foreclosure and abandonment for every Census Tract in the State. This score is scaled from
0 to 10, with 10 being the highest or greatest risk. The Risk Scores were developed by HUD to assist grantees in targeting the
areas of greatest need within their jurisdictions. Utilizing the HUD provided dataset, Chandler identified the zip code 85225 as
having the most significant risk of foreclosure. This strategy will focus on eligible Census Tracts within the 85225 zip code that
HUD has identified as having the highest risk for foreclosures.  These Census Tracts include 422209, 523003, 523002, 523104,
422304, 522901, 522902, 523102 and 522729.  Distribution and and Uses of Funds :  June 2012: Funds have been reallocated
from Administration and Planning Costs to activities and projects in Eligible Use B, increasing down payment assistance and funds
for acquisition, rehabilitation, resale activities.  In addition, a separate activity has been established for Newtown's Housing
Counseling Program.  All funds remain obligated and none of the changes require public comment or a substantial amendment
process.
*********************************************************************************************************
*****************  After analyzing foreclosure trends and code complaints, staff proposes targeting the 85225 zip code for
programs using the NSP funds with the following NSP strategies:  1. Development of a Chandler Community Land Trust (CCLT).
The amount of $1,468,500 will be used to purchase, rehabilitate and sell up to 15 formerly vacant, foreclosed single-family
homes to income-qualified residents. Under this program the participants will purchase only the structure, the home, and not the
land. The land will remain in possession of the Land Trust and leased to the homeowner until they sell the home. When the
homeowner chooses to sell the home, the lease is terminated and any appreciation in the home's value will be split between the
homeowner and the Land Trust. This system will reduce the purchase costs for the participant while sharing equity and ensuring
that the home will remain permanently affordable as part of the Land Trust. The families that are envisioned for these properties
are between 81% and 120% of area media income (AMI), or approximately $53,300 to $79,900 annually for a family of four.
Qualifying to purchase only the house also greatly reduces the amount of the mortgage for which these families would have to
apply.  2. Creation of permanent affordable rental housing. Approximately $655,100 will be used to purchase and rehabilitate up
to six vacant, foreclosed multifamily properties and rent them to income-qualified families. This is unlike the Section 8 program in
that no voucher will be required. The families will be selected, evaluated and monitored by the partnering non-profit for their
suitability for the program. The partnering non-profit will assume responsibility for the on-going maintenance of the properties
after acquisition.  3. Down Payment Assistance. Approximately $54,500 will be used to assist qualified potential homebuyers with
down payment assistance. These funds will be distributed to residents purchasing a house through the Land Trust to make the
Land Trust component even more affordable. The downpayment assistance will be secured with a ten-year forgivable lien on the
purchased property. The partnering non-profit will qualify, educate and monitor the new homeowners. Within the 85225 zip
code, these three strategies will be targeted to Census Tracts identified by HUD as most at risk for foreclosure.  4. Administrative
support &ndash; No more than $91,800 can be used for staff support of any of the programs initiated through the NSP. This can
include the staff support provided by the City and the Citys non-profit partners in these programs.  January 2013: A new activity
was created for the Land Trust properties that were purchased by low-income homebuyers.  This activity is set up under the
LH25 National Objective and will reflect progress toward the 25% set aside.  One homebuyermeets the low-income criteria, and
the cost of the property was $95,333.  The Chandler Land Trust activity budget was reduced by that amount and the new
Chandler Land Trust Under 50% AMI activity budget was set at that amount.  Additionally, $5,358.37 was re-allocated from the
DPA09 project to Administration, increasing the Administration budget to $97,658.37 and reducing the DPA09 budget to
$48,641.63.   In January, 2013, ARM of Save the Family remitted $65,500 in disallowed administrative expense for the
Permanent Rental Housing activity.  ARM subsequently performed additional rehabilitation to their NSP1 units.  However,
$22,897.39 in funds remained after all ARM bills were submitted.  Consequently, in March, 2013, the City is reallocating these
funds to the Administration budget, increasing that budget to $120,555.76 and decreasing the Permanent Rental Housing budget
to $632,202.61.  In April 2013 the estimated amount of program income was reduced by $366,387.96 to the actual amount
received, $633,612.04.  This resulted in a budgeted amount of $2,150,579.04 for the CLT09 activity, and a total grant budget of
$3,048,712.04.  In May 2013, another property was moved from the Chandler Land Trust activity to the CLT Under 50% activity
for a second homebuyer who meets the low-income criteria.  The cost of the property was $94,417.49, and the CLT09 budget
was reduced ant the CLT09-LM budget was increased by that amount.  In February, 2014, in preparation for closeout, allocation
and expenditures in the amount of $1,400, spent in the Land Bank Acquisition activity for appraisals on properties that were not
acquired, were moved from that activity to Administration, since they did not meet a national objective. The Land Bank activity
and project were then cancelled. The Administration budget was increased to $121,955.76.  Definitions and Descriptions :
Definition of Blighted Structure: Chapter 30 of the Chandler City Code defines blight as: Blight or blighted.  Unsightly conditions
including [including - not limited to] accumulation of debris; fences characterized by holes, breaks, rot, crumbling, cracking,
peeling or rusting; landscaping that is dead, characterized by uncontrolled growth or lack of maintenance, or is damaged; any
other similar conditions of disrepair and deterioration; and the exterior visible use or display of tarps, plastic sheeting, or other
similar materials as flexible or inflexible screening, fencing or wall covering upon a residential lot; regardless of the condition of
other properties in the neighborhood.  Deteriorated or deterioration.  A lowering in quality of the condition or appearance of a
building, structure or premises, characterized by holes, breaks, rot, crumbling, cracking, peeling, rusting or any other evidence of
physical decay, neglect, damage or lack of maintenance.  Definition of "affordable rents."  Affordable rents will be defined
according to HOME affordable rent requirements in conjunction with Section 8 rules and regulations.  The City has adopted the
International Building Codes and other related codes and ordinances.  As a member of the Maricopa HOME Consortium, the City
of Chandler adopted the Consortium's Housing Rehabilitation Standards.  As with our current housing rehabilitation programs,
structures acquired and rehabilitated as part of the Neighborhood Stabilization Program will meet or exceed the minimum
standards called for by these codes.  Low Income Targeting :  While 25% of our grant amount set aside for low-income housing
activities (under 50% AMI) is $603,775, we have actually awarded $655,100 to the Affordable Rental Movement.  This is $50,000
more than originally budgeted ($605,100) as a result of a reallocation of NSP funds when the Downpayment Assistance activity
was reduced from $100,000 to $50,000 as a result of a revised analysis of demand. The $655,100 will be used to purchase and
rehabilitate up to six vacant, foreclosed multifamily properties and rent them to income-qualified families. This is unlike the
Section 8 program in that no voucher will be required. The families will be selected, evaluated and monitored by the partnering
non-profit for their suitability for the program. The partnering non-profit will assume responsibility for the on-going maintenance
of the properties after acquisition.  Additionally, an activity was set up for properties acquired under the Community Land Trust
project for low-income homebuyers.  Two properties are included in this activity for the amount of $189,750.49.  Acquisition and
Relocation :  Acquisition of approximately 15 single family homes will be acquired through our Community Land Trust Program
and an additional 6 homes will be aquired through our Permanent Rental Housing program. No relocations will be performed
through these activities.  Public Comment :  In addition to the standard published comment period, a public hearing was held at
the Febuary 12, 2009 City of Chandler Council Meeting.  No comments were made during the public comment period or at the
public hearing.     On March 20, 2010 the City of Chandler published our Amendment I to the Substantial Amendment for a 15-
day comment period.  No comments were made during the public comment period.
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Grantee :                       Chandler, AZ

Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Action Plan Narrative :  Areas of Greatest Need :  The HUD Estimated Foreclosure Abandonment Risk Score (Risk Score)
measures the estimated risk of home foreclosure and abandonment for every Census Tract in the State. This score is scaled from
0 to 10, with 10 being the highest or greatest risk. The Risk Scores were developed by HUD to assist grantees in targeting the
areas of greatest need within their jurisdictions. Utilizing the HUD provided dataset, Chandler identified the zip code 85225 as
having the most significant risk of foreclosure. This strategy will focus on eligible Census Tracts within the 85225 zip code that
HUD has identified as having the highest risk for foreclosures.  These Census Tracts include 422209, 523003, 523002, 523104,
422304, 522901, 522902, 523102 and 522729.  Distribution and and Uses of Funds :  June 2012: Funds have been reallocated
from Administration and Planning Costs to activities and projects in Eligible Use B, increasing down payment assistance and funds
for acquisition, rehabilitation, resale activities.  In addition, a separate activity has been established for Newtown's Housing
Counseling Program.  All funds remain obligated and none of the changes require public comment or a substantial amendment
process.
*********************************************************************************************************
*****************  After analyzing foreclosure trends and code complaints, staff proposes targeting the 85225 zip code for
programs using the NSP funds with the following NSP strategies:  1. Development of a Chandler Community Land Trust (CCLT).
The amount of $1,468,500 will be used to purchase, rehabilitate and sell up to 15 formerly vacant, foreclosed single-family
homes to income-qualified residents. Under this program the participants will purchase only the structure, the home, and not the
land. The land will remain in possession of the Land Trust and leased to the homeowner until they sell the home. When the
homeowner chooses to sell the home, the lease is terminated and any appreciation in the home's value will be split between the
homeowner and the Land Trust. This system will reduce the purchase costs for the participant while sharing equity and ensuring
that the home will remain permanently affordable as part of the Land Trust. The families that are envisioned for these properties
are between 81% and 120% of area media income (AMI), or approximately $53,300 to $79,900 annually for a family of four.
Qualifying to purchase only the house also greatly reduces the amount of the mortgage for which these families would have to
apply.  2. Creation of permanent affordable rental housing. Approximately $655,100 will be used to purchase and rehabilitate up
to six vacant, foreclosed multifamily properties and rent them to income-qualified families. This is unlike the Section 8 program in
that no voucher will be required. The families will be selected, evaluated and monitored by the partnering non-profit for their
suitability for the program. The partnering non-profit will assume responsibility for the on-going maintenance of the properties
after acquisition.  3. Down Payment Assistance. Approximately $54,500 will be used to assist qualified potential homebuyers with
down payment assistance. These funds will be distributed to residents purchasing a house through the Land Trust to make the
Land Trust component even more affordable. The downpayment assistance will be secured with a ten-year forgivable lien on the
purchased property. The partnering non-profit will qualify, educate and monitor the new homeowners. Within the 85225 zip
code, these three strategies will be targeted to Census Tracts identified by HUD as most at risk for foreclosure.  4. Administrative
support &ndash; No more than $91,800 can be used for staff support of any of the programs initiated through the NSP. This can
include the staff support provided by the City and the Citys non-profit partners in these programs.  January 2013: A new activity
was created for the Land Trust properties that were purchased by low-income homebuyers.  This activity is set up under the
LH25 National Objective and will reflect progress toward the 25% set aside.  One homebuyermeets the low-income criteria, and
the cost of the property was $95,333.  The Chandler Land Trust activity budget was reduced by that amount and the new
Chandler Land Trust Under 50% AMI activity budget was set at that amount.  Additionally, $5,358.37 was re-allocated from the
DPA09 project to Administration, increasing the Administration budget to $97,658.37 and reducing the DPA09 budget to
$48,641.63.   In January, 2013, ARM of Save the Family remitted $65,500 in disallowed administrative expense for the
Permanent Rental Housing activity.  ARM subsequently performed additional rehabilitation to their NSP1 units.  However,
$22,897.39 in funds remained after all ARM bills were submitted.  Consequently, in March, 2013, the City is reallocating these
funds to the Administration budget, increasing that budget to $120,555.76 and decreasing the Permanent Rental Housing budget
to $632,202.61.  In April 2013 the estimated amount of program income was reduced by $366,387.96 to the actual amount
received, $633,612.04.  This resulted in a budgeted amount of $2,150,579.04 for the CLT09 activity, and a total grant budget of
$3,048,712.04.  In May 2013, another property was moved from the Chandler Land Trust activity to the CLT Under 50% activity
for a second homebuyer who meets the low-income criteria.  The cost of the property was $94,417.49, and the CLT09 budget
was reduced ant the CLT09-LM budget was increased by that amount.  In February, 2014, in preparation for closeout, allocation
and expenditures in the amount of $1,400, spent in the Land Bank Acquisition activity for appraisals on properties that were not
acquired, were moved from that activity to Administration, since they did not meet a national objective. The Land Bank activity
and project were then cancelled. The Administration budget was increased to $121,955.76.  Definitions and Descriptions :
Definition of Blighted Structure: Chapter 30 of the Chandler City Code defines blight as: Blight or blighted.  Unsightly conditions
including [including - not limited to] accumulation of debris; fences characterized by holes, breaks, rot, crumbling, cracking,
peeling or rusting; landscaping that is dead, characterized by uncontrolled growth or lack of maintenance, or is damaged; any
other similar conditions of disrepair and deterioration; and the exterior visible use or display of tarps, plastic sheeting, or other
similar materials as flexible or inflexible screening, fencing or wall covering upon a residential lot; regardless of the condition of
other properties in the neighborhood.  Deteriorated or deterioration.  A lowering in quality of the condition or appearance of a
building, structure or premises, characterized by holes, breaks, rot, crumbling, cracking, peeling, rusting or any other evidence of
physical decay, neglect, damage or lack of maintenance.  Definition of "affordable rents."  Affordable rents will be defined
according to HOME affordable rent requirements in conjunction with Section 8 rules and regulations.  The City has adopted the
International Building Codes and other related codes and ordinances.  As a member of the Maricopa HOME Consortium, the City
of Chandler adopted the Consortium's Housing Rehabilitation Standards.  As with our current housing rehabilitation programs,
structures acquired and rehabilitated as part of the Neighborhood Stabilization Program will meet or exceed the minimum
standards called for by these codes.  Low Income Targeting :  While 25% of our grant amount set aside for low-income housing
activities (under 50% AMI) is $603,775, we have actually awarded $655,100 to the Affordable Rental Movement.  This is $50,000
more than originally budgeted ($605,100) as a result of a reallocation of NSP funds when the Downpayment Assistance activity
was reduced from $100,000 to $50,000 as a result of a revised analysis of demand. The $655,100 will be used to purchase and
rehabilitate up to six vacant, foreclosed multifamily properties and rent them to income-qualified families. This is unlike the
Section 8 program in that no voucher will be required. The families will be selected, evaluated and monitored by the partnering
non-profit for their suitability for the program. The partnering non-profit will assume responsibility for the on-going maintenance
of the properties after acquisition.  Additionally, an activity was set up for properties acquired under the Community Land Trust
project for low-income homebuyers.  Two properties are included in this activity for the amount of $189,750.49.  Acquisition and
Relocation :  Acquisition of approximately 15 single family homes will be acquired through our Community Land Trust Program
and an additional 6 homes will be aquired through our Permanent Rental Housing program. No relocations will be performed
through these activities.  Public Comment :  In addition to the standard published comment period, a public hearing was held at
the Febuary 12, 2009 City of Chandler Council Meeting.  No comments were made during the public comment period or at the
public hearing.     On March 20, 2010 the City of Chandler published our Amendment I to the Substantial Amendment for a 15-
day comment period.  No comments were made during the public comment period.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,048,712.04

$3,048,712.04

$3,048,712.04

$3,048,712.04

$2,415,100.00

$633,612.04

Program Income Received: $633,612.04

Total Funds Expended: $3,048,712.04

Match Contribution: $0.00

Overall Progress Narrative:

 100% of Chandler's NSP1 award and program income has been expended, and the national objective has been met for all activities.  The City
is preparing for closeout.
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0502

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Purchase
and Rehabilitation

Acquisition/Purchase
and Rehabilitation
Acquisition/Purchase
and Rehabilitation
Acquisition/Purchase
and Rehabilitation

Administration and
Planning Costs
Land Bank Acquisition -
Cancelled

09DPA

09PRH

CLT09

CLT09-LM

09Admin

09ACQ

Down-payment
Assistance
program
Permanent
Rental Housing
Community Land
Trust
Community Land
Trust Under
50% AMI
Administration

Land Bank -
Acquisition -
Cancelled

$3,048,712.04 $2,415,100.00 $633,612.04

$48,641.63 $48,641.63 $0.00

$632,202.61 $632,202.61 $0.00

$2,056,161.55 $1,516,967.00 $539,194.55

$189,750.49 $95,333.00 $94,417.49

$121,955.76 $121,955.76 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        09ACQ
Activity Title:                                             Land Bank - Acquisition - Cancelled

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09ACQ Land Bank Acquisition - Cancelled

Projected Start Date: Projected End Date:

03/12/2009 03/12/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Chandler2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        09ACQ
Activity Title:                                             Land Bank - Acquisition - Cancelled

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Chandler2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were utilized to conduct appraisals of potential properties to be acquired.  Property acquisition did not proceed post-appraisal.
 In February, 2014, in preparation for closeout, allocation and expenditures in the amount of $1,400, spent in the Land Bank Acquisition activity
for appraisals on properties that were not acquired, were moved from that activity to Administration, since they did not meet a national
objective. The Land Bank activity and project were then cancelled.

Activity Description

Location Description:

 In preparation for closeout, allocation and expenditures in the amount of $1,400, spent in the Land Bank Acquisition activity for appraisals on
properties that were not acquired, were moved from that activity to Administration, since they did not meet a national objective. The Land Bank
activity was then cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        09Admin
Activity Title:                                             Administration
09Admin Administration and Planning Costs

Projected Start Date: Projected End Date:

03/30/2009 03/12/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chandler1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,955.76

$121,955.76

$121,955.76

$121,955.76

$121,955.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $121,955.76

City of Chandler1 $121,955.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 No more than $91,800 can be used for staff support of any of the programs initiated through the NSP. This can include the staff support
provided by the City and the Citys non-profit partners in these programs.
 In November, 2012, $5,358.37 was re-allocated from the DPA09 project to Administration, increasing the budget to $97,658.37.
 In January, 2013, ARM remitted $65,500 in disallowed administrative expense for the Permanent Rental Housing activity.  ARM subsequently
performed additional rehabilitation to their NSP1 units.  However, $22,897.39 in funds remained after all ARM bills were submitted.
Consequently, in March, 2013, the City is reallocating these funds to the Administration budget, increasing the budget to $120,555.76.
 In February, 2014, in preparation for closeout, allocation and expenditures in the amount of $1,400, spent in the Land Bank Acquisition activity
for appraisals on properties that were not acquired, were moved from that activity to Administration, since they did not meet a national
objective. The Land Bank activity and project were then cancelled.  The Administration budget was increased to $121,955.76.

Activity Description
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        09Admin
Activity Title:                                             Administration

Location Description:

 This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09DPA
Activity Title:                                             Down-payment Assistance program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

DPA09 Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/12/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Newtown Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,641.63

$48,641.63

$48,641.63

$48,641.63

$48,641.63

$0.00

Program Income Received: $0.00
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        09DPA
Activity Title:                                             Down-payment Assistance program

Total Funds Expended: $48,641.63

Newtown Community Development Corp. $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately $54,500 will be used to assist qualified potential homebuyers with down payment assistance. These funds will be distributed to
residents purchasing a house through the Land Trust to make the Land Trust component even more affordable. The downpayment assistance
will be secured with a ten-year forgivable lien on the purchased property. The partnering non-profit will qualify, educate and monitor the new
homeowners.  The individuals receiving down payment assistance are captured in the Land Trust activity.
 In November, 2012, $5,358.37 was re-allocated from this activity to Administration, reducing the budget for this activity to $48,641.63.

Activity Description

HUDs Estimated Foreclosure Abandonment Risk Score (Risk Score) measures the estimated risk of home foreclosure and abandonment risk for
every Census Tract in the State. This score is scaled from 0 to 10, with 10 being the highest or greatest risk. The Risk Scores were developed
by HUD to assist grantees in targeting the areas of greatest need within their jurisdictions. Utilizing the HUD provided dataset, Chandler
identified the zip code 85225 as having the most significant risk of foreclosure. This strategy will focus on eligible Census Tracts within the
85225 zip code that HUD has identified as having the highest risk for foreclosures.  These Census Tracts include 422209, 523003, 523002,
523104, 422304, 522901, 522902, 523102 and 522729.

Location Description:

 This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09PRH
Activity Title:                                             Permanent Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        09PRH
Activity Title:                                             Permanent Rental Housing
09PRH Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

06/30/2009 03/12/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ARM of Save the Family

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$632,202.61

$632,202.61

$632,202.61

$632,202.61

$632,202.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $632,202.61

ARM of Save the Family -$22,897.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately $655,100 will be used to purchase and rehabilitate up to six vacant, foreclosed single family attached properties and rent them
to income-qualified families. This is unlike the Section 8 program in that no voucher will be required. The families will be selected, evaluated
and monitored by the partnering non-profit for their suitability for the program. The partnering non-profit will assume responsibility for the on-
going maintenance of the properties after acquisition.
 In January, 2013, ARM remitted $65,500 in disallowed administrative expense.  ARM subsequently performed additional rehabilitation to their
NSP1 units.  However, $22,897.39 in funds remained after all ARM bills were submitted.  Consequently, in March, 2013, the City is reallocating
these funds to the Administration budget, decreasing the Permanent Rental Housing budget to $632,202.61.

Activity Description
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        09PRH
Activity Title:                                             Permanent Rental Housing

HUDs Estimated Foreclosure Abandonment Risk Score (Risk Score) measures the estimated risk of home foreclosure and abandonment for
every Census Tract in the State. This score is scaled from 0 to 10, with 10 being the highest or greatest risk. The Risk Scores were developed
by HUD to assist grantees in targeting the areas of greatest need within their jurisdictions. Utilizing the HUD provided dataset, Chandler
identified the zip code 85225 as having the most significant risk of foreclosure. This strategy will focus on eligible Census Tract within the 85225
zip code that HUD has identified as having the highest risk for foreclosures.  These Census Tracts include 422209, 523003, 523002, 523104,
422304, 522901, 522902, 523102 and 522729.

Location Description:

 This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CLT09
Activity Title:                                             Community Land Trust

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

LT09 Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

04/30/2009 03/12/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newtown Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,056,161.55

$2,056,161.55

$2,056,161.55

$2,056,161.55
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        CLT09
Activity Title:                                             Community Land Trust

Program Funds Drawdown:

Program Income Drawdown:

$1,516,967.00

$539,194.55

Program Income Received: $539,194.55

Total Funds Expended: $2,056,161.55

Newtown Community Development Corp. $771,284.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The amount of $2,612,300 will be used to purchase and sell up to 17 formerly vacant, foreclosed single-family homes to income-qualified
residents.  This amount includes $1,582,300 in NSP1 funds for acquisition, $30,000 for housing counseling, and the balance is estimated
Program Income.  Under this program the participants will purchase only the structure, the home, and not the land. The land will remain in
possession of the Land Trust and leased to the homeowners until they sell the home.  When the homeowner chooses to sell the home, the
lease is terminated and any appreciation in the home's value will be split between the homeowner and the Land Trust. This system will reduce
the purchase costs for the participant while sharing equity and ensuring the home will remain permanently affordable as a part of the Land
Trust. The families that are envisioned for these properties are between 81% and 120% of area media income (AMI), or approximately $53,300
to $79,900 annually for a family of four. Qualifying to purchase only the house greatly reduces the amount of the mortgage for which these
families would have to apply.  The Land Trust is managed by Newtown Community Development Corp.  As a result of HUD direction, we
created a separate subrecipient agreement with Newtown for housing counseling and one for Newtown's developer activities.
 In January 2013 a new activity was created for the Land Trust properties that were purchased by low-income homebuyers.  This activity is set
up under the LH25 National Objective and will reflect progress toward the 25% set aside.  One homebuyer meets the low-income criteria, and
the cost of the property was $95,333.  The Chandler Land Trust activity budget was reduced by that amount and the new activity budget was
set at that amount.
 In April 2013 the budget for this activity was reduced by $366,367.96 to reflect the actual amount of program income.  The revised budget is
$2,150,579.04.
 In May, 2013 another property was moved from the Chandler Land Trust activity (CLT09) to the Chandler Land Trust Under 50% activity
(CLT09-LM) for a second homebuyer who meets the low-income criteria.  The cost of the property was $94,417.49, and the CLT09 budget was
reduced and the CLT09-LM budget was increased by that amount.

Activity Description

HUDs Estimated Foreclosure Abandonment Risk Score (Risk Score) measures the estimated risk of home foreclosure and abandonment risk for
every Census Tract in the State. This score is scaled from 0 to 10, with 10 being the highest or greatest risk. The Risk Scores were developed
by HUD to assist grantees in targeting the areas of greatest need within their jurisdictions. Utilizing the HUD provided dataset, Chandler
identified the zip code 85225 as having the most significant risk of foreclosure. This strategy will focus on eligible Census Tracts within the
85225 zip code that HUD has identified as having the highest risk for foreclosures.   These Census Tracts include 422209, 523003, 523002,
523104, 422304, 522901, 522902, 523102 and 522729.

Location Description:
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Award Date: Grant Authorized Amount: $2,415,100.00 Estimated PI/RL Funds: $633,612.04

Grantee Activity Number:                        CLT09
Activity Title:                                             Community Land Trust

 This activity is completed. One household was shown as low income but is actually middle income.  This had been corrected in a previous
Performance Report but was again showing 1 low income household.  The number of households shown as low income was adjusted during the
current quarter to show the correct level of income for all beneficiaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CLT09-LM
Activity Title:                                             Community Land Trust Under 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

LT09 Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

04/30/2009 03/12/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Newtown Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,750.49

$189,750.49

$189,750.49

$189,750.49

$95,333.00

$94,417.49

Program Income Received: $94,417.49
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Grantee Activity Number:                        CLT09-LM
Activity Title:                                             Community Land Trust Under 50% AMI

Total Funds Expended: $189,750.49

Newtown Community Development Corp. $189,750.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A new activity was created for the Land Trust properties that were purchased by low-income homebuyers.  This activity is set up under the
LH25 National Objective and will reflect progress toward the 25% set aside.  One homebuyer meets the low-income criteria, and the cost of the
property was $95,333.  The Chandler Land Trust activity budget was reduced by that amount and the new activity budget was set at that
amount.
 In May, 2013 another property was moved from the Chandler Land Trust activity (CLT09) to the Chandler Land Trust Under 50% activity
(CLT09-LM) for a second homebuyer who meets the low-income criteria.  The cost of the property was $94,417.49, and the CLT09 budget was
reduced and the CLT09-LM budget was increased by that amount.

Activity Description

HUDs Estimated Foreclosure Abandonment Risk Score (Risk Score) measures the estimated risk of home foreclosure and abandonment risk for
every Census Tract in the State.  This score is scaled from 0 to 10, with 10 being the highest or greatest risk.  The Risk Scores were developed
by HUD to assist grantees in targeting the areas of greatest need within their jurisdictions.  Utilizing the HUD provided dataset, Chandler
identified the zip code 85225 as having the most significant risk of foreclosure.  This strategy will focus on eligible Census Tracts within the
85225 zip code that HUD has identifed as having the highest risk for foreclosures.  These Census Tracts include 422209, 523003, 523002,
523104, 422304, 522901, 522902, 523102 and 522729.

Location Description:

 This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :   Recent housing related events throughout Arizona have resulted in
foreclosures in well established neighborhoods.  In response, our management team proactively created an internal "Foreclosure
Task Force," to study the issue and identify potential recommendations to assist individuals and our neighborhoods in mitigating
the impact of foreclosure and abandoned homes.  This task force is made up of staff from our Code Compliance Department, the
Community Services Group, and the Community Partnerships Department (which consists of the Community Revitalization
Division, Neighborhood Partnership Office and the Community Housing Division).  The group developed an action plan utilizing
elements of the Community Development Block Grant Annual Action Plan, and our Council adopted Five-Year Neighborhood
Revitalization Strategy as a guide.  The action plan was also developed in conjunction with supporting information from a recent
Foreclosure Issue Executive Report and data from our recent Strategic Housing Study (completed in August 2008).  A crucial part
of this plan includes the use of all available resources to minimize the effects of foreclosures on Glendale neighborhoods.
Glendale's Annual Action Plan, the Strategic Housing Study, along with this NSP Substantial Amendment to our FY2008-09 Annual
Action Plan, are available on our website at www.glendaleaz.com for public review and comment.

  Supporting maps and data are attached and part of this submittal.

    Distribution and and Uses of Funds :   The City of Glendale was recently notified by HUD that the there is a potential allocation
of $6,184,112 in funding through HUD's Neighborhood Stabilization Program (NSP).  To determine the population with the
greatest needs categories, staff used formula data and risk scores, which were created by HUD to determine the NSP formula
allocation to States and Cities. This information along with specific local data, such as bank owned property listings, Code
Enforcement Data, and Utility Data was also used to determine need categories.

  Based on current data, the following areas meet the three stipulated need categories: neighborhoods within the Downtown
Redevelopment Area (43rd - 67th Avenues; Orangewood to Maryland Avenues) and others within the 85301 (census 931.02, 928
block group 1, 3, 4, 5, 6, and 931.01, 930, 929 block group 1, 924, 925, and 926), 85302 (census tracts 923.09, 923.07, and
923.04), and 85303 (census tracts 927.03, 927.13, 927.14, 927.12, and 927.05) zip codes.  These are the areas identified as
having the greatest need, contain currently available foreclosed properties, and where NSP targeting will produce the highest
impact.

  HUD produced risk score data and qualifying census tract data that was plotted utilizing our Geographic Information System
(GIS) by Glendale's Information and Technology Department.  This data shows where potential future foreclosures may occur.
Other information gathered from AZ Central DataCentral, Bank Owned Foreclosed Real Estate Listings, Fannie Mae, and Glendale
Department of Code Compliance data, identify the same areas as having a high risk of foreclosures, a high percentage of
subprime mortgage related loans, program qualifying census tracts, and existing foreclosed properties.  The downtown
redevelopment area is located within the 85301 zip code.    These areas are likely to face a significant rise in the rate of
foreclosures without intervention and prevention measures.  Supporting data maps are attached as part of this amendment.
    Definitions and Descriptions :  As defined in HUD Docket No. FR-5255-N-01:   A structure is blighted when it exhibits
objectively determinable sign of deterioration sufficient to constitute a threat to human health, safety, and public welfare.

  The property must be dilapidated, beyond repair and/or pose a health or safety risk to the community.  The property must:

 &middot;          Pose a health and/or safety risk to the community and/or
 &middot;          Result in a blight on the surrounding area and/or

 &middot;          Meet any of the following conditions as specified by ARS 36-1471:

  "Blighted area" means an area, other than a slum area, where sound, municipal growth and the provision of housing
accommodations is substantially retarded or arrested in a predominance of the properties by any of the following:

  (a)  A dominance of defective or inadequate street layout.
  (b)  Faulty lot layout in relation to size, adequacy, accessibility or usefulness.
  (c)  Unsanitary or unsafe conditions.
  (d)  Deterioration of site or other improvements.
  (e)  Diversity of ownership.
  (f)  Tax or special assessment delinquency exceeding the fair value of the land.
  (g)  Defective or unusual conditions of title.
  (h)  Improper or obsolete subdivision platting.
  (i)  The existence of conditions that endanger life or property by fire and other causes.

  Affordable rents will be defined according to Home affordable rent requirements in conjunction with Section 8 rules and
regulations.   Low Income Targeting :   Because this group faces particularly difficult challenges in securing financing in this tight
credit market, multi-housing rental and/or housing with a rent-to-own component will be pursued to meet this mandatory
benchmark .   This requirement, along with all others, will be tracked for compliance and reporting purposes.
    Acquisition and Relocation :   It is our intent to acquire underperforming, blighted, unoccupied properties in the redevelopment
area that were identified in our Strategic Housing Study and develop them into a community contributing property that is safe,
decent and sanitary.  This will be accomplished by partnering with our non-profit partners.   Vacant property can be maintained
and held for future development (per adopted development plan) by utilizing an established non-profit holding entity or land
bank.

  It is our intent to fund the acquisition and redevelopment of approximately fifteen (15) properties via one or multiple non-profit
partners.  The properties will be marketed and sold to families/individuals at or below 120% of local AMI.

  In the unlikely event that occupied properties are acquired, the non-profit partners, with City of Glendale oversight, will follow
and comply with the federal Uniform Relocation Act requirements as mandated by federal regulations and NSP/HERA.

  In order to meet the requirement that 25% of the funds benefit households whose income does not exceed 50% AMI, the City
will use a variety of approaches.

 ,
  Work with non-profit and for profit developers to acquire a foreclosed multi-family property for redevelopment into senior or
special needs housing.
,

 ,
  Partner with current non-profit partners, such as Habitat for Humanity, that have successfully provided affordable housing for
families earning less than 50% of AMI currently and in the past.  These programs use sweat equity, corporate sponsorship, and
community volunteerism to bridge the affordability gap.
,

  Another component will be the possible rental of acquired and rehabilitated residential properties to households whose income
does not exceed 50% AMI.  The Community Land Trust model, such as the one administered by Newtown Development Corp.
falls in part, under this concept.
      Public Comment :   The City processed the NSP Substantial Amendment as required by current regulations and has received
no comment during the 15 day public comment period.  However we did receive several positive comments prior to the beginning
of the public comment period and after it.  These comments - along with the need in our community &ndash; support the City of
Glendale's application for NSP funding.  The following steps were utilized in the public notification and input process:

  Neighborhood Stabilization Program Public Process Calendar

  October 16, 2008
  Thursday
  Public Notice (P/N) for 10/28/08 Special CDAC Meeting in The Glendale Star
  *October 23, 2008
  Thursday
  Public Notice (P/N) for 11/06/08 CDAC Meeting in The Glendale Star
  October 28, 2008
  Tuesday 6:30 p.m.
  *Glendale Adult Center Rm. 116
 CDAC Special Meeting (NSP Information/Application Approval) November 6, 2008
  Thursday
  Public Notice (P/N) for 15-day Comment Period on NSP Application in The Glendale Star
  November 6, 2008
  Thursday
  6:30 p.m.
  *Glendale Adult Center Rm. 106
 CDAC Meeting (NSP Information/FY 09-10 Grant Application Books) November 7, 2008
  Friday
  Day 1 - Public Comment Period Begins for NSP Application
  November 22, 2008
  Saturday
  Day 15- Public Comment Period Ends for NSP Application
  November 25, 2008
  Tuesday
  7:00 p.m.   Council Chambers
  City Council Evening Meeting - NSP Council Communication - Substantial Amendment Approval
  December 1, 2008  Monday
  NSP Application DEADLINE
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Action Plan Narrative :  Areas of Greatest Need :   Recent housing related events throughout Arizona have resulted in
foreclosures in well established neighborhoods.  In response, our management team proactively created an internal "Foreclosure
Task Force," to study the issue and identify potential recommendations to assist individuals and our neighborhoods in mitigating
the impact of foreclosure and abandoned homes.  This task force is made up of staff from our Code Compliance Department, the
Community Services Group, and the Community Partnerships Department (which consists of the Community Revitalization
Division, Neighborhood Partnership Office and the Community Housing Division).  The group developed an action plan utilizing
elements of the Community Development Block Grant Annual Action Plan, and our Council adopted Five-Year Neighborhood
Revitalization Strategy as a guide.  The action plan was also developed in conjunction with supporting information from a recent
Foreclosure Issue Executive Report and data from our recent Strategic Housing Study (completed in August 2008).  A crucial part
of this plan includes the use of all available resources to minimize the effects of foreclosures on Glendale neighborhoods.
Glendale's Annual Action Plan, the Strategic Housing Study, along with this NSP Substantial Amendment to our FY2008-09 Annual
Action Plan, are available on our website at www.glendaleaz.com for public review and comment.

  Supporting maps and data are attached and part of this submittal.

    Distribution and and Uses of Funds :   The City of Glendale was recently notified by HUD that the there is a potential allocation
of $6,184,112 in funding through HUD's Neighborhood Stabilization Program (NSP).  To determine the population with the
greatest needs categories, staff used formula data and risk scores, which were created by HUD to determine the NSP formula
allocation to States and Cities. This information along with specific local data, such as bank owned property listings, Code
Enforcement Data, and Utility Data was also used to determine need categories.

  Based on current data, the following areas meet the three stipulated need categories: neighborhoods within the Downtown
Redevelopment Area (43rd - 67th Avenues; Orangewood to Maryland Avenues) and others within the 85301 (census 931.02, 928
block group 1, 3, 4, 5, 6, and 931.01, 930, 929 block group 1, 924, 925, and 926), 85302 (census tracts 923.09, 923.07, and
923.04), and 85303 (census tracts 927.03, 927.13, 927.14, 927.12, and 927.05) zip codes.  These are the areas identified as
having the greatest need, contain currently available foreclosed properties, and where NSP targeting will produce the highest
impact.

  HUD produced risk score data and qualifying census tract data that was plotted utilizing our Geographic Information System
(GIS) by Glendale's Information and Technology Department.  This data shows where potential future foreclosures may occur.
Other information gathered from AZ Central DataCentral, Bank Owned Foreclosed Real Estate Listings, Fannie Mae, and Glendale
Department of Code Compliance data, identify the same areas as having a high risk of foreclosures, a high percentage of
subprime mortgage related loans, program qualifying census tracts, and existing foreclosed properties.  The downtown
redevelopment area is located within the 85301 zip code.    These areas are likely to face a significant rise in the rate of
foreclosures without intervention and prevention measures.  Supporting data maps are attached as part of this amendment.
    Definitions and Descriptions :  As defined in HUD Docket No. FR-5255-N-01:   A structure is blighted when it exhibits
objectively determinable sign of deterioration sufficient to constitute a threat to human health, safety, and public welfare.

  The property must be dilapidated, beyond repair and/or pose a health or safety risk to the community.  The property must:

 &middot;          Pose a health and/or safety risk to the community and/or
 &middot;          Result in a blight on the surrounding area and/or

 &middot;          Meet any of the following conditions as specified by ARS 36-1471:

  "Blighted area" means an area, other than a slum area, where sound, municipal growth and the provision of housing
accommodations is substantially retarded or arrested in a predominance of the properties by any of the following:

  (a)  A dominance of defective or inadequate street layout.
  (b)  Faulty lot layout in relation to size, adequacy, accessibility or usefulness.
  (c)  Unsanitary or unsafe conditions.
  (d)  Deterioration of site or other improvements.
  (e)  Diversity of ownership.
  (f)  Tax or special assessment delinquency exceeding the fair value of the land.
  (g)  Defective or unusual conditions of title.
  (h)  Improper or obsolete subdivision platting.
  (i)  The existence of conditions that endanger life or property by fire and other causes.

  Affordable rents will be defined according to Home affordable rent requirements in conjunction with Section 8 rules and
regulations.   Low Income Targeting :   Because this group faces particularly difficult challenges in securing financing in this tight
credit market, multi-housing rental and/or housing with a rent-to-own component will be pursued to meet this mandatory
benchmark .   This requirement, along with all others, will be tracked for compliance and reporting purposes.
    Acquisition and Relocation :   It is our intent to acquire underperforming, blighted, unoccupied properties in the redevelopment
area that were identified in our Strategic Housing Study and develop them into a community contributing property that is safe,
decent and sanitary.  This will be accomplished by partnering with our non-profit partners.   Vacant property can be maintained
and held for future development (per adopted development plan) by utilizing an established non-profit holding entity or land
bank.

  It is our intent to fund the acquisition and redevelopment of approximately fifteen (15) properties via one or multiple non-profit
partners.  The properties will be marketed and sold to families/individuals at or below 120% of local AMI.

  In the unlikely event that occupied properties are acquired, the non-profit partners, with City of Glendale oversight, will follow
and comply with the federal Uniform Relocation Act requirements as mandated by federal regulations and NSP/HERA.

  In order to meet the requirement that 25% of the funds benefit households whose income does not exceed 50% AMI, the City
will use a variety of approaches.

 ,
  Work with non-profit and for profit developers to acquire a foreclosed multi-family property for redevelopment into senior or
special needs housing.
,

 ,
  Partner with current non-profit partners, such as Habitat for Humanity, that have successfully provided affordable housing for
families earning less than 50% of AMI currently and in the past.  These programs use sweat equity, corporate sponsorship, and
community volunteerism to bridge the affordability gap.
,

  Another component will be the possible rental of acquired and rehabilitated residential properties to households whose income
does not exceed 50% AMI.  The Community Land Trust model, such as the one administered by Newtown Development Corp.
falls in part, under this concept.
      Public Comment :   The City processed the NSP Substantial Amendment as required by current regulations and has received
no comment during the 15 day public comment period.  However we did receive several positive comments prior to the beginning
of the public comment period and after it.  These comments - along with the need in our community &ndash; support the City of
Glendale's application for NSP funding.  The following steps were utilized in the public notification and input process:

  Neighborhood Stabilization Program Public Process Calendar

  October 16, 2008
  Thursday
  Public Notice (P/N) for 10/28/08 Special CDAC Meeting in The Glendale Star
  *October 23, 2008
  Thursday
  Public Notice (P/N) for 11/06/08 CDAC Meeting in The Glendale Star
  October 28, 2008
  Tuesday 6:30 p.m.
  *Glendale Adult Center Rm. 116
 CDAC Special Meeting (NSP Information/Application Approval) November 6, 2008
  Thursday
  Public Notice (P/N) for 15-day Comment Period on NSP Application in The Glendale Star
  November 6, 2008
  Thursday
  6:30 p.m.
  *Glendale Adult Center Rm. 106
 CDAC Meeting (NSP Information/FY 09-10 Grant Application Books) November 7, 2008
  Friday
  Day 1 - Public Comment Period Begins for NSP Application
  November 22, 2008
  Saturday
  Day 15- Public Comment Period Ends for NSP Application
  November 25, 2008
  Tuesday
  7:00 p.m.   Council Chambers
  City Council Evening Meeting - NSP Council Communication - Substantial Amendment Approval
  December 1, 2008  Monday
  NSP Application DEADLINE
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Action Plan Narrative :  Areas of Greatest Need :   Recent housing related events throughout Arizona have resulted in
foreclosures in well established neighborhoods.  In response, our management team proactively created an internal "Foreclosure
Task Force," to study the issue and identify potential recommendations to assist individuals and our neighborhoods in mitigating
the impact of foreclosure and abandoned homes.  This task force is made up of staff from our Code Compliance Department, the
Community Services Group, and the Community Partnerships Department (which consists of the Community Revitalization
Division, Neighborhood Partnership Office and the Community Housing Division).  The group developed an action plan utilizing
elements of the Community Development Block Grant Annual Action Plan, and our Council adopted Five-Year Neighborhood
Revitalization Strategy as a guide.  The action plan was also developed in conjunction with supporting information from a recent
Foreclosure Issue Executive Report and data from our recent Strategic Housing Study (completed in August 2008).  A crucial part
of this plan includes the use of all available resources to minimize the effects of foreclosures on Glendale neighborhoods.
Glendale's Annual Action Plan, the Strategic Housing Study, along with this NSP Substantial Amendment to our FY2008-09 Annual
Action Plan, are available on our website at www.glendaleaz.com for public review and comment.

  Supporting maps and data are attached and part of this submittal.

    Distribution and and Uses of Funds :   The City of Glendale was recently notified by HUD that the there is a potential allocation
of $6,184,112 in funding through HUD's Neighborhood Stabilization Program (NSP).  To determine the population with the
greatest needs categories, staff used formula data and risk scores, which were created by HUD to determine the NSP formula
allocation to States and Cities. This information along with specific local data, such as bank owned property listings, Code
Enforcement Data, and Utility Data was also used to determine need categories.

  Based on current data, the following areas meet the three stipulated need categories: neighborhoods within the Downtown
Redevelopment Area (43rd - 67th Avenues; Orangewood to Maryland Avenues) and others within the 85301 (census 931.02, 928
block group 1, 3, 4, 5, 6, and 931.01, 930, 929 block group 1, 924, 925, and 926), 85302 (census tracts 923.09, 923.07, and
923.04), and 85303 (census tracts 927.03, 927.13, 927.14, 927.12, and 927.05) zip codes.  These are the areas identified as
having the greatest need, contain currently available foreclosed properties, and where NSP targeting will produce the highest
impact.

  HUD produced risk score data and qualifying census tract data that was plotted utilizing our Geographic Information System
(GIS) by Glendale's Information and Technology Department.  This data shows where potential future foreclosures may occur.
Other information gathered from AZ Central DataCentral, Bank Owned Foreclosed Real Estate Listings, Fannie Mae, and Glendale
Department of Code Compliance data, identify the same areas as having a high risk of foreclosures, a high percentage of
subprime mortgage related loans, program qualifying census tracts, and existing foreclosed properties.  The downtown
redevelopment area is located within the 85301 zip code.    These areas are likely to face a significant rise in the rate of
foreclosures without intervention and prevention measures.  Supporting data maps are attached as part of this amendment.
    Definitions and Descriptions :  As defined in HUD Docket No. FR-5255-N-01:   A structure is blighted when it exhibits
objectively determinable sign of deterioration sufficient to constitute a threat to human health, safety, and public welfare.

  The property must be dilapidated, beyond repair and/or pose a health or safety risk to the community.  The property must:

 &middot;          Pose a health and/or safety risk to the community and/or
 &middot;          Result in a blight on the surrounding area and/or

 &middot;          Meet any of the following conditions as specified by ARS 36-1471:

  "Blighted area" means an area, other than a slum area, where sound, municipal growth and the provision of housing
accommodations is substantially retarded or arrested in a predominance of the properties by any of the following:

  (a)  A dominance of defective or inadequate street layout.
  (b)  Faulty lot layout in relation to size, adequacy, accessibility or usefulness.
  (c)  Unsanitary or unsafe conditions.
  (d)  Deterioration of site or other improvements.
  (e)  Diversity of ownership.
  (f)  Tax or special assessment delinquency exceeding the fair value of the land.
  (g)  Defective or unusual conditions of title.
  (h)  Improper or obsolete subdivision platting.
  (i)  The existence of conditions that endanger life or property by fire and other causes.

  Affordable rents will be defined according to Home affordable rent requirements in conjunction with Section 8 rules and
regulations.   Low Income Targeting :   Because this group faces particularly difficult challenges in securing financing in this tight
credit market, multi-housing rental and/or housing with a rent-to-own component will be pursued to meet this mandatory
benchmark .   This requirement, along with all others, will be tracked for compliance and reporting purposes.
    Acquisition and Relocation :   It is our intent to acquire underperforming, blighted, unoccupied properties in the redevelopment
area that were identified in our Strategic Housing Study and develop them into a community contributing property that is safe,
decent and sanitary.  This will be accomplished by partnering with our non-profit partners.   Vacant property can be maintained
and held for future development (per adopted development plan) by utilizing an established non-profit holding entity or land
bank.

  It is our intent to fund the acquisition and redevelopment of approximately fifteen (15) properties via one or multiple non-profit
partners.  The properties will be marketed and sold to families/individuals at or below 120% of local AMI.

  In the unlikely event that occupied properties are acquired, the non-profit partners, with City of Glendale oversight, will follow
and comply with the federal Uniform Relocation Act requirements as mandated by federal regulations and NSP/HERA.

  In order to meet the requirement that 25% of the funds benefit households whose income does not exceed 50% AMI, the City
will use a variety of approaches.

 ,
  Work with non-profit and for profit developers to acquire a foreclosed multi-family property for redevelopment into senior or
special needs housing.
,

 ,
  Partner with current non-profit partners, such as Habitat for Humanity, that have successfully provided affordable housing for
families earning less than 50% of AMI currently and in the past.  These programs use sweat equity, corporate sponsorship, and
community volunteerism to bridge the affordability gap.
,

  Another component will be the possible rental of acquired and rehabilitated residential properties to households whose income
does not exceed 50% AMI.  The Community Land Trust model, such as the one administered by Newtown Development Corp.
falls in part, under this concept.
      Public Comment :   The City processed the NSP Substantial Amendment as required by current regulations and has received
no comment during the 15 day public comment period.  However we did receive several positive comments prior to the beginning
of the public comment period and after it.  These comments - along with the need in our community &ndash; support the City of
Glendale's application for NSP funding.  The following steps were utilized in the public notification and input process:

  Neighborhood Stabilization Program Public Process Calendar

  October 16, 2008
  Thursday
  Public Notice (P/N) for 10/28/08 Special CDAC Meeting in The Glendale Star
  *October 23, 2008
  Thursday
  Public Notice (P/N) for 11/06/08 CDAC Meeting in The Glendale Star
  October 28, 2008
  Tuesday 6:30 p.m.
  *Glendale Adult Center Rm. 116
 CDAC Special Meeting (NSP Information/Application Approval) November 6, 2008
  Thursday
  Public Notice (P/N) for 15-day Comment Period on NSP Application in The Glendale Star
  November 6, 2008
  Thursday
  6:30 p.m.
  *Glendale Adult Center Rm. 106
 CDAC Meeting (NSP Information/FY 09-10 Grant Application Books) November 7, 2008
  Friday
  Day 1 - Public Comment Period Begins for NSP Application
  November 22, 2008
  Saturday
  Day 15- Public Comment Period Ends for NSP Application
  November 25, 2008
  Tuesday
  7:00 p.m.   Council Chambers
  City Council Evening Meeting - NSP Council Communication - Substantial Amendment Approval
  December 1, 2008  Monday
  NSP Application DEADLINE

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,374,335.62

$14,840,335.62

$8,374,335.62

$7,761,768.72

$6,184,112.00

$1,577,656.72

Program Income Received: $1,699,098.66

Total Funds Expended: $7,165,274.04

Match Contribution: $0.00
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Overall Progress Narrative:

 For the second quarter of fiscal year 2016 there has been limited NSP 1 activity for any of our projects.  Landmark Senior Housing Project
continues to progress in construction. The project broke ground in October 2015 and all the undergrounds services and foundation work was
completed by February 2016. The buildings are completely framed and work continues on the interior.  The project is on schedule to be
completed by December 2016.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0503

Budget Program Funds Drawn Program Income Drawn

Total
Administration and
Planning Costs

Financing Mechanism

Financing Mechanism

Senior+Housing+Proje
cts+Land+Banking

Senior+Housing+Proje
cts+Land+Banking

Senior+Housing+Proje
cts+Land+Banking

Senior+Housing+Proje
cts+Land+Banking

Single Family House
Acq/ Rehab/ Resale

Single Family House
Acq/ Rehab/ Resale

Single Family House
Acq/ Rehab/ Resale

NSP-1310-004

NSP-1310-002

NSP1310-002A

1310-005-NSP-C

1310-005a-NSP-C

NSP-1310-003

NSP-1310-003a

NSP 1310-002 COG

NSP-1310-001 CPLC

NSP-1310-002A
Habitat

Neighborhood
Revitalization
Program
adminstration
Hombuyer
Assistance LH25
Homebuyer
Assistance LMMI
Land Banking for
Cesar Chavez
Senior Housing
Land Banking for
Native American
Senior Housing
Senior and
Special Needs
Land Acquisition
Senior Housing
Special Needs
Land Acquisition
COG LMMI
Activity SF
Acq/Rehab/Resal
e
CPLC Foreclosed
Property
Acquisition/Reha
b
Habitat LH25 SF
Acq/Rehab/Resal
e

$9,374,335.62 $6,184,112.00 $1,586,033.17

$316,120.66 $235,963.65 $79,711.56

$100,000.00 $29,792.55 $53,476.69

$32,883.52 $0.00 $0.00

$100,000.00 $0.00 $0.00

$100,000.00 $10,027.79 $1,317.79

$1,016,138.18 $934,772.90 $81,365.28

$898,412.45 $810,462.21 $87,950.24

$1,000,000.00 $0.00 $0.00

$1,200,001.00 $962,129.42 $237,871.58

$4,610,779.81 $3,200,963.48 $1,044,340.03

Grantee Activity Number:                        1310-005-NSP-C
Activity Title:                                             Land Banking for Cesar Chavez Senior Housing
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Grantee Activity Number:                        1310-005-NSP-C
Activity Title:                                             Land Banking for Cesar Chavez Senior Housing
Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

1310-005-NSP-C Senior+Housing+Projects+Land+Banking

Projected Start Date: Projected End Date:

03/15/2013 03/12/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cesar Chavez Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cesar Chavez Foundation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        1310-005-NSP-C
Activity Title:                                             Land Banking for Cesar Chavez Senior Housing

 This property has been placed into land banking due to a stortage of funding available to completed the project.  The project is a Senior
Housing Development to be developed by Cesar Chavez Foundation.  The non profit is exploring a variety funding sources and partners to build
this project. The funding set aside is to pay for annual property taxes and lot maintenance.  They have applied yearly for Low Income Housing
Tax Credit grant but have not been awarded a grant. The non profit will apply again in March 2014 for Low Income Tax Credits though the
State of Arizona.

Activity Description

This project is located at 5614 N 67th Ave, Glendale Az 85301.
 The site is located in Census Tract 931.02.

Location Description:

 No Activity this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
5614 N 67th Ave Glendale Arizona 85302 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        1310-005a-NSP-C
Activity Title:                                             Land Banking for Native American Senior Housing

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

1310-005-NSP-C Senior+Housing+Projects+Land+Banking

Projected Start Date: Projected End Date:

03/15/2013 03/15/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Native American Connections

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$100,000.00

$100,000.00

$100,000.00
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Grantee Activity Number:                        1310-005a-NSP-C
Activity Title:                                             Land Banking for Native American Senior Housing
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,345.58

$10,027.79

$1,317.79

Program Income Received: $0.00

Total Funds Expended: $11,345.58

Native American Connections $11,345.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Senior Housing project was placed in Land Banking due to a shortfall of secure funds to building the project and the need to have enough
funding for the first year of leasing. The non profit has applied for Low Income Housing Tax Credit Grants but has not been successul in
receiving any grants awards.  The non profit is going to apply again in March 2014 to for another round of Low Income Housing Tax Credits.
The expenditures to date have been for annual property taxes and maintenace.

Activity Description

This project is located at 8280 N 59th Ave, Glendale AZ 85302 in Census Block 923.11.

Location Description:

 This project is currently under construction and is expected to be completed in December 2016.

Activity Progress Narrative:

Address City State Zip Status Accept
8280 N 59th Ave Glendale Arizona 85302 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP 1310-002 COG
Activity Title:                                             COG LMMI Activity SF Acq/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1310-001     NSP B Single Family House Acq/ Rehab/ Resale
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Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP 1310-002 COG
Activity Title:                                             COG LMMI Activity SF Acq/Rehab/Resale
Projected Start Date: Projected End Date:

05/20/2009 06/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Glendale

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Glendale $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition of foreclosed homes which will be remodeled and sold to LMMI income qualified household.

Activity Description

This activity will be conducted in the 85301, 85302 and 85303 zip codes of Glendale.

Location Description:

 There has been no activity this quarter for this project

Activity Progress Narrative:
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Grantee :                       Glendale, AZ
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Grantee Activity Number:                        NSP 1310-002 COG
Activity Title:                                             COG LMMI Activity SF Acq/Rehab/Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-1310-001 CPLC
Activity Title:                                             CPLC Foreclosed Property Acquisition/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1310-001     NSP B Single Family House Acq/ Rehab/ Resale

Projected Start Date: Projected End Date:

05/20/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Chicanos Por la Causa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,001.00

$1,200,001.00

$1,200,001.00

$1,200,001.00

$962,129.42

$237,871.58

Program Income Received: $30,833.73

Total Funds Expended: $1,200,001.00

Chicanos Por la Causa $1,200,001.00

Match Contributed: $0.00
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Grantee Activity Number:                        NSP-1310-001 CPLC
Activity Title:                                             CPLC Foreclosed Property Acquisition/Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Glendale conducted an RFP in the spring of 2010 for partners for Acquisition and Rehabilitation of Foreclosed single family homes in
the 85301, 85302 & 85303 area for an NSP1 grant we received. Chicano Por La Causa was awarded $1,200,000.00 to purchase and
rehabilitation of 10 foreclosed homes.  In September of 2010 CPCL had purchased 10 homes and spent $845,173 in acquisition costs.  The 10
homes were mostly in the 85303 zip code and less than 15 years old.  The majority of the rehabilitation involved minor interior improvements
such as paint flooring and minor repair.  New energy efficient ac units were installed and the ductwork was sealed for any leaks.  In a few
houses New Energy Star rated windows were installed to enhance the overall energy performance of the home.  All 10 homes were completed
renovated by January of 2011.  The homes were sold to income eligible buyer during the next year.  The average income level of the household
whom purchased these homes was $38,400.00 Program Income generated from these homes was returned to the city and allocated to
continue the Acquisition and Rehabilitation of foreclosed homes in the target area.

Activity Description

This program was targeted in the 85301, 85302, and 85303 zip codes.  These areas were the hardest hit in our community  by the economic
recession and real estate forclosure crisis.

Location Description:

 There has no activity on this project this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
7317 N 69th Ave
6942 N 74th Ave
8824 N 65th Drive
6832 W Citrus Way
8566 N 63rd Drive
7051 W Gardenia
7401 W Rancho Drive
6912 N 72nd Drive
5524 N 67th Drive
7219 N 73rd Drive

Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85303
85303
85302
85303
85303
85303
85303
85303
85301
85303

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-1310-002
Activity Title:                                             Hombuyer Assistance LH25

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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Grantee Activity Number:                        NSP-1310-002
Activity Title:                                             Hombuyer Assistance LH25
Project Number: Project Title:

1310-002           NSP A Financing Mechanism

Projected Start Date: Projected End Date:

05/20/2009 06/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Glendale1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$83,269.24

$29,792.55

$53,476.69

Program Income Received: $3,786.04

Total Funds Expended: $83,295.86

City of Glendale1 $83,295.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 .
 This activity has been used as a financial mechanics for homeownership assistance for down payment assistance or closing costs for eligible
homebuyer for NSP 1and NSP 3 properties available through Habitat for Humanity Central Arizona.  We have assisted 13 new homeowners with
downpayment and closing costs with this project to date.

Activity Description
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-002
Activity Title:                                             Hombuyer Assistance LH25

Glendale recently completed a Comprehensive Strategic Housing Study that identifies where target properties are located by census tract. We
also  target neighborhoods within Glendale's downtown redevelopment area that have community support. The specific codes are 85301, 85302
and 85303. These zip codes are supported by the HUD data used in creating formula allocation.

Location Description:

 There has been no activity on this project this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
6942 N 74th Ave
8824 N 65th Drive
6832 W Citrus Way
8566 N 63rd Drive
7051 W Gardenia
7401 W Rancho Drive
6912 N 72nd Drive
5524 N 67th Drive
7219 N 73rd Drive
4509 W Caron Street
4504 W Sanna Street
7501 N 61st Ave
4926 W Citrus Way
4570 W Onyx Ave
6207 W Cavalier Drive
6036 W Rose Lane
6444 W Lawrence  Lane

Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85303
85302
85303
85303
85303
85303
85303
85301
85303
85302
85302
85301
85301
85302
85301
85301
85302

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-1310-002A Habitat
Activity Title:                                             Habitat LH25 SF Acq/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1310-001     NSP B Single Family House Acq/ Rehab/ Resale

Projected Start Date: Projected End Date:

05/20/2009 06/30/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-002A Habitat
Activity Title:                                             Habitat LH25 SF Acq/Rehab/Resale
Primary Responsible Organization:

Habitat for Humanity Central Arizona

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,610,779.81

$4,610,779.81

$4,610,779.81

$4,236,927.06

$3,200,963.48

$1,035,963.58

Program Income Received: $1,556,165.04

Total Funds Expended: $3,562,998.61

Habitat for Humanity Central Arizona $2,502,908.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Glendale conducted an RFP in the spring of 2010 for partners for Acquisition and Rehabilitation of Foreclosed single family homes in
the 85301, 85302 & 85303 area for an NSP1 grant we received. Habitat for Humanity Central Arizona  was awarded $1,200,000.00 to purchase
and rehabilitation of 15 foreclosed homes.  From July to September of 2010 habitat had purchased 19 homes and spent $1,281,718 in
acquisition costs.  The 19 homes were mostly in the 85301 zip code and over 30 years old.  The majority of the rehabilitation involved major
interior improvements such as plumbing, electrical, Mechanical and major rennovation.  New Energy Star ac units were installed and the
ductwork was sealed for any leaks.  The majority of the homes received New Energy Star rated windows which  enhanced the overall energy
performance of the home.  All 19 homes were completed renovated by March of 2011.  All 19 homes  were sold to income eligible buyer during
the next year.  The average income level of the household whom purchased these homes was $22,300.00.  Some of the Program Income
generated from these homes was returned to the city and  the remainder amount was allocated to Habitat for Humanity to continue the
Acquisition and Rehabilitation of foreclosed homes in the target areas. To date we have purchased and rennovated a total of 29 houses.  Two
additional homes are currently under rennovation.

Activity Description

This program is targeted in the 85301, 85302 ; 85303 zip codes in the City of Glendale. These zip codes were one of the most hard hit areas in
our community due to the real estate foreclosures  and economic downturn.

Location Description:
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-002A Habitat
Activity Title:                                             Habitat LH25 SF Acq/Rehab/Resale

 There has been no activity this quarter on this project.

Activity Progress Narrative:

Address City State Zip Status Accept
4913 W Mclellen Road
7579 w Oregon ave
6425 W Missouri Ave
4509 W Caron Street
4504 W Sanna Street
6732 N 73rd Ave
4444 W ironwood
6961 W Solano Drive North
6203 W Vermont
7501 N 61st Ave
7364 W Vermont
9622 N 55th Drive
4649 W Caron Street
6444 W Bethany Home Road
5737 N 63rd Drive
4650 W Northview
6320 W Delmonico Lane
6513 n 69th Drive
4570 W Onyx Ave
5411 N 79th Ave
6207 W Cavalier Drive
8921 N 56th Ave
6036 W Rose Lane
6444W Lawrence
6513 N 69th Drive

glendale
glendale
Glendale
Glendale
Glendale
Glendale
glendale
Glendale
Glendale
glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale
Glendale

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85301
85303
85301
85302
85302
85303
85302
85303
85301
85301
85303
85302
85302
85301
85301
85301
85302
85302
85302
85303
85301
85302
85301
85302
85303

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
N
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-1310-003
Activity Title:                                             Senior and Special Needs Land Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

1310-005-NSP-C Senior+Housing+Projects+Land+Banking

Projected Start Date: Projected End Date:

05/20/2009 10/23/2010
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-003
Activity Title:                                             Senior and Special Needs Land Acquisition
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cear Chavez Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,016,138.18

$1,016,138.18

$1,016,138.18

$1,016,138.18

$934,772.90

$81,365.28

Program Income Received: $0.00

Total Funds Expended: $1,016,138.18

Cear Chavez Foundation $1,016,138.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Glendale conducted an RFP in 2009 for Multi-family/Senior Housing proposal for a developer to partner with to acquire foreclosed
land to develop an affordable housing rental project.  Cesar Chavez foundation was awarded a developer agreement in the amount of
$1,287,375 of NSP funds to acquire and develop a 48 one bedroom and 1 two bedroom single garden style apartment of senior rental housing.
In April of 2010 Cesar Chavez Foundation purchased 5.22 acres vacant foreclosed lot located at 5614 N 67th Ave for $882,921.00 dollars. Once
the property was acquired the nonprofit hired Reece Angell and Rowe Architects to design to project.  The projected average household income
for the typical rental resident is expected to be approximately $20,000 per year and be below 25% LMI.  Earlier in 2013, this project was placed
in Landing Banking since it has been challenging to attain all the necessary funding for construction and the first year of operation while during
the leasing phase.  The non profit has applied for Low Income Housing Tax Credit funing over the last few year however, it has not been a
recipient to date.  Cesar Chavez foundation is working with the other non profits to obtain the necessary funding to complete this project.  The
expenditures for this year have been for property taxes and maintenance.

Activity Description

The property is located at 5619 North 67th Avenue Glendale AZ 85302 in census tract 931.02.

Location Description:
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-003
Activity Title:                                             Senior and Special Needs Land Acquisition

 No activity this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
5614 N 67th Ave Glendale Arizona 85302 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP-1310-003a
Activity Title:                                             Senior Housing Special Needs Land Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

1310-005-NSP-C Senior+Housing+Projects+Land+Banking

Projected Start Date: Projected End Date:

04/30/2010 05/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Native American Connections

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$898,412.45

$898,412.45

$898,412.45

$898,412.45

$810,462.21

$87,950.24

Program Income Received: $0.00

Total Funds Expended: $898,412.45

Native American Connections $898,412.45

Match Contributed: $0.00
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-003a
Activity Title:                                             Senior Housing Special Needs Land Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In the spring of 2009 the City of Glendale conducted a RFP for proposal for the development of Multi-family/Senior housing affording housing
project utilizing NSP 1.  Native American Connections was awarded a developer agreement in May 2010.  The project consists of purchasing the
4.02 acre foreclosed vacant lot at 8280 N. 59th Ave and building 48 one bedroom and 12 two bedroom affordable senior housing Project.  In
June of 2010 the site was purchased for $560,136 dollars.  Architectural design for the project was commissioned in August of 2010 and it was
awarded to Perlman Architects of Arizona. Earlier this year the project was placed in Land Banking since the funding required to complete the
project has been challenging to bring together.  The non profit has applied for Low Income Housing Tax Credit funds but the project today has
not been an award recipient. Native American Coonection is going to apply again in March 2014 for an the 2014 Low Income Housing Tax
Credits.  The non profit continues outreach to other non profits to find additional funding to complete the necessary project funding for this
Senior Housing Project.

Activity Description

This 4.02 acre lot is located at 8280 N. 59th Ave Glendale AZ 85302 in census tract 923.11.

Location Description:

 This project is currently under construction and should be completed by December 2016.

Activity Progress Narrative:

Address City State Zip Status Accept
8280 N 59th Ave Glendale Arizona 85302 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP-1310-004
Activity Title:                                             Neighborhood Revitalization Program adminstration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1310-004 NSP F Administration and Planning Costs

Projected Start Date: Projected End Date:

03/23/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP-1310-004
Activity Title:                                             Neighborhood Revitalization Program adminstration
City of Glendale1 Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$316,120.66

$316,120.66

$316,120.66

$315,675.21

$235,963.65

$79,711.56

Program Income Received: $108,313.85

Total Funds Expended: $293,082.36

City of Glendale1 $293,082.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity  continues to be used to support all other activities by providing oversight, monitoring, processing of draw-downs and all other
administrative requirement that are required to complete the task assigned to this grant.

Activity Description

This activity supports administation, monitoring, and oversight of programs and project that address the impact of foreclosed properties on
neighborhoods and will target areas that have a high risk score along with supporting data from realtors and the Glendale's Code Enforcement
Department.

Location Description:

 Community Revitalization continues to do construction management and onsite monitoring for Davis Bacon and Section 3 for the Landmark
Senior Housing Project for Native American Connections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP1310-002A
Activity Title:                                             Homebuyer Assistance LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1310-002           NSP A Financing Mechanism

Projected Start Date: Projected End Date:

05/20/2009 06/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Glendale1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,883.52

$32,883.52

$32,883.52

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Glendale1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity is providing downpayment and closing cost assistance to LMMI qualifed home buyers purchasing
 NSP 1 houses sold through our Acquisition/Rehab/Resale Activity.

Activity Description
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Grant Number:              B-08-MN-04-0503
Grantee :                       Glendale, AZ

Award Date: Grant Authorized Amount: $6,184,112.00 Estimated PI/RL Funds: $8,656,223.62

Grantee Activity Number:                        NSP1310-002A
Activity Title:                                             Homebuyer Assistance LMMI

The area for this activity will be in the 85301,85302 and 85303 zip codes in Glendale AZ.

Location Description:

 There has been no activity on this project this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Action Plan Narrative :  Areas of Greatest Need :  For the purpose of the Neighborhood Stabilization Program (NSP), the City of
Mesa has identified the following census tracts and block groups as defining its area of greatest need. Those include:422106
422105 420501 421901 421801 421201 422503 422104 422107 422002 422103 422102 422203 420901 420902 421101 421102
420800 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 Mesa will limit the distribution and use of NSP funds to those census tracts and
block groups shown above that have been identified as the areas of greatest need within the City of Mesa. In accordance with
Section 2301(c)(2) of HERA, those areas have been targeted because they have the highest percentage of foreclosures, the
highest percentage of homes financed by a subprime related loan, and are likely to face a significant rise in the rate of home
foreclosures. Mesa will engage in the following activities within the above outlined census tracts, focusing in the 85204 zip code,
as part of its NSP activities:  Acquire and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop such homes and properties;  Demolition of blighted structures; Redevelop demolished or
vacant properties &iquest; Down payment assistance and Housing Counseling At least 25% of funds will be used for housing
individuals and families whose incomes do not exceed 50% of area median income. To accomplish the projects as stated above,
the City of Mesa will partner with community organizations. Potential community partners will be: Save the Family; Transitional
Living Communities (TLC); A & A Cottages; Sustainable Home Ownership (SHO) Coalition; Marc Center; Community Bridges; and
PTE Real Estate Group.  Distribution and and Uses of Funds :  In order to stabilize the neighborhoods and reduce blight,
residential properties that have been foreclosed upon will need to be acquired, rehabilitated to a habitable condition and sold to
individuals and families with a commitment to the neighborhood in which they live. These individuals and families will need
affordable and sustainable homes, HUD certified housing counseling and education, and financial down payment assistance in
order to accomplish the goal of homeownership that promotes a sense of neighborhood. The City of Mesa expects to demolish or
convert 62 low and moderate income dwelling units as a result of NSP assisted activities. The City of Mesa expects to
acquisition/rehab approximately 47 housing units for low, moderate and middle income individuals and households, and
acquisition/demolition 15 housing structures as a result of NSP assisted activities. Commencement of the acquisition/rehab
activity will commence upon notification from HUD of availability of NSP funds. However, the identification of potential properties
has already begun. It is expected that all properties will be acquired and the rehabilitation will be in progress by June 30, 2010.
The City of Mesa expects to make available a minimum of 20 units for households whose income does not exceed 50 percent of
area median income.  Definitions and Descriptions :    (1) Definition of "blighted structure" in context of state or local law.
 Blighted. Unsightly conditions including the accumulation of litter or debris; buildings or structures exhibiting holes, breaks, rot,
crumbling, cracking, peeling, or rusting; landscaping that exhibits uncontrolled growth, lack of maintenance, damage, or is dead
or decayed; and any similar conditions of disrepair and deterioration regardless of the condition of other properties in the vicinity
or neighborhood.
   (2) Definition of "affordable rents". Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program - specific requirements such as continued
affordability.
 Affordable Rents. Our NSP Affordable Rent Policy is intended to protect VLI and LMMH persons who are living in a housing
project funded with NSP dollars. The policy shall benefit tenants whose gross household income, adjusted by family size, is less
than 120% of median income according to income limits prepared by HUD for the Mesa area. When an NSP property is utilized,
persons/households in occupancy of the building affected will be protected by this policy. The policy also requires that no less
than 25% of the properties be filled by VLI persons/households at affordable rents.
 It shall be the City of Mesa's practice to review the rent structure of projects requesting funding for housing related activities at
the beginning of the process. A rent cap shall apply for any units occupied by LMMH and VLI households. The maximum
allowable rent for VLI and LMMH households will be equal to the rent and utility amount being paid by the tenant occupies the
unit. If there is a conversion of utility type or transfer of utility payment from owner to tenant, an adjustment will be made based
on the schedule listed in the Section 8 Utility Allowance Schedule (in effect when the rent is calculated). The maximum allowable
rent will be set for a period of one year after the final inspection for project completion by City of Mesa staff.
 The tenant will be required to furnish rental information at the time of request for housing to enable City of Mesa staff to
evaluate the impact of the project on rent levels. The project manager will submit currently charged rent amounts for all units in
the housing project, utility types, whether the tenant or owner pays utilities, and the names of tenants. The project manager will
also be required to secure from all occupied units, tenant information forms which provide income and demographic data about
the occupant's household. Based upon this information, City of Mesa staff will determine if further investigation of tenant data is
necessary such as verifying tenant income.
 Tenants who are affected by this policy will be notified in writing of the rent limitation and the approximate time the limitation
will expire.
 Applicants will be required to sign a Rent Agreement stipulating the rent limitations.
   (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The City of Mesa will ensure continued affordability for NSP assisted housing by long&#8208;term monitoring. As outlined in all
funding contracts and Declaration of Covenants, Conditions, and Restrictions (CC&Rs), rental propertyowners/managers are
required to maintain complete files to comply with program reporting requirements and to make their records available to
authorized agents of the local and federal government.
 Desk reviews and on&#8208;site monitoring will provide an on&#8208;going assessment to assure the rental units assisted with
NSP funds are being utilized in accordance with all laws, regulations, and policies that govern the program. City of Mesa staff will
be responsible for reviewing information received (or not received) from property owners/managers as it relates to laws,
regulations, and policies.
 Throughout the compliance period, property owners/managers must complete and submit an Annual Compliance Report. The
report will update staff on the status of the NSP assisted units and property. Staff will schedule on&#8208;site monitoring visits
annually.
 The length of the compliance period is determined by the amount of NSP funds invested per unit in the project. The compliance
period, also as the affordability period, is determined at the time of the initial commitment. The length of the compliance period
is also outlined in the legal documentation filed on the property.
 Activity NSP Per Unit Investment Minimum Affordability Period
 Acq./Rehab Less than $15,000 / 5 Years
 Between $15,000&#8208;$40,000 / 10 Years
 More than $40,000 / 15 Years
 NewConstruction Regardless of Amount / 20 Years
 The on&#8208;site monitoring visit is to determine compliance with tenant income eligibility requirements, maximum allowable
rental rates, physical property standards, and affirmative fair marketing laws.
   (4) Describe housing rehabilitation standards that will apply to NSP assisted     activities.
 Standards for NSP assisted activities will be held to the City of Mesa Housing Rehabilitation Program standards. The Housing
Rehabilitation Programstandards look at the general conditions, workmanship standards and materials standards.
 All materials used shall be new, of good quality, and meet all applicable standards. Existing custom made items such as, but not
limited to, kitchen cabinets, vanities, fixtures, built&#8208;ins, and all other custom items, will be replaced with stock items. All
items will either be replaced or repaired as determined by the City of Mesa Rehabilitation staff. All plumbing fixtures shall be
replaced with water saving models.
 All workmanship shall meet the minimum standards set forth in the City of Mesa Housing Rehabilitation Program rehabilitation
standards guidelines, with priority given to the following: Gas lines and gas appliances to eliminate safety hazards; electrical
system and hazards; heating and cooling systems; plumbing leaks, faulty fixtures and/or related items; roofing; lead based paint
abatement; termite control; windows and doors; attic insulation; and other safety and health hazards, as determined by the City
of Mesa Rehabilitation staff.
 The complete City of Mesa Housing Rehabilitation Standards guidelines can be found on our website at
 http://www.mesaaz.gov/housing/pdf/materialsbooklet.pdf.

    Low Income Targeting :    Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50% of area median income:   $2,414,916.
 This amount will be made available through the Acquisition/Rehabilitation/Rental program for individuals or families at or below
50% of area median income. NSP will work closely with the Section 8 program to ensure compliance with this regulation.
   Note:  At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.
    Acquisition and Relocation :    Indicate whether grantee intends to demolish or convert any low-and moderateincome dwelling
units (i.e., =80% of area median income).
 If so, include:
 &#61623;The number of low&#8208;and moderate&#8208;income dwelling units - i.e., =80% of area median
income&#8208;reasonably expected to be demolished or converted as a direct result of NSP&#8208;assisted activities.
 &#61623;The number of NSP affordable housing units made available to low&#8208;, moderate&#8208;, and
middle&#8208;income households&#8208;i.e., =120% of area median income&#8208;reasonably expected to be produced by
activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time
schedule for commencement and completion).
 &#61623;The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50% of area median income.
 The City of Mesa expects to acquisition/rehab approximately 49 housing units for low, moderate and middle income individuals
and households, and acquisition demotion and reconstruction of 5 housing structures as a result of NSP assisted activities.
 Commencement of the acquisition/rehab activity will be upon notification from HUD of availability of NSP funds. However, the
identification of potential properties has already begun. It is expected that all properties will be acquired and the rehabilitation
will be in progress by June 30, 2010.
 The City of Mesa expects to make available a minimum of 16 units for households whose income does not exceed 50 percent of
area median income.  Public Comment :  The proposed NSP Substantial Amendment to the Action Plan was published via the City
of Mesa's usual method in the East Valley Tribune as well as on the City of Mesa website for 15 calendar days.
 A summary of all citizen comments received to the proposed NSP Substantial Amendment are included below.
 &#61623;Concern that this program is another bailout of financial institutions which made the loans that should never have
been made.
 &#61623;Concern that illegal aliens may benefit from the program.
 &#61623;Encouraged the City of Mesa to monitor the use of the funds for appropriate uses.
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Action Plan Narrative :  Areas of Greatest Need :  For the purpose of the Neighborhood Stabilization Program (NSP), the City of
Mesa has identified the following census tracts and block groups as defining its area of greatest need. Those include:422106
422105 420501 421901 421801 421201 422503 422104 422107 422002 422103 422102 422203 420901 420902 421101 421102
420800 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 Mesa will limit the distribution and use of NSP funds to those census tracts and
block groups shown above that have been identified as the areas of greatest need within the City of Mesa. In accordance with
Section 2301(c)(2) of HERA, those areas have been targeted because they have the highest percentage of foreclosures, the
highest percentage of homes financed by a subprime related loan, and are likely to face a significant rise in the rate of home
foreclosures. Mesa will engage in the following activities within the above outlined census tracts, focusing in the 85204 zip code,
as part of its NSP activities:  Acquire and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop such homes and properties;  Demolition of blighted structures; Redevelop demolished or
vacant properties &iquest; Down payment assistance and Housing Counseling At least 25% of funds will be used for housing
individuals and families whose incomes do not exceed 50% of area median income. To accomplish the projects as stated above,
the City of Mesa will partner with community organizations. Potential community partners will be: Save the Family; Transitional
Living Communities (TLC); A & A Cottages; Sustainable Home Ownership (SHO) Coalition; Marc Center; Community Bridges; and
PTE Real Estate Group.  Distribution and and Uses of Funds :  In order to stabilize the neighborhoods and reduce blight,
residential properties that have been foreclosed upon will need to be acquired, rehabilitated to a habitable condition and sold to
individuals and families with a commitment to the neighborhood in which they live. These individuals and families will need
affordable and sustainable homes, HUD certified housing counseling and education, and financial down payment assistance in
order to accomplish the goal of homeownership that promotes a sense of neighborhood. The City of Mesa expects to demolish or
convert 62 low and moderate income dwelling units as a result of NSP assisted activities. The City of Mesa expects to
acquisition/rehab approximately 47 housing units for low, moderate and middle income individuals and households, and
acquisition/demolition 15 housing structures as a result of NSP assisted activities. Commencement of the acquisition/rehab
activity will commence upon notification from HUD of availability of NSP funds. However, the identification of potential properties
has already begun. It is expected that all properties will be acquired and the rehabilitation will be in progress by June 30, 2010.
The City of Mesa expects to make available a minimum of 20 units for households whose income does not exceed 50 percent of
area median income.  Definitions and Descriptions :    (1) Definition of "blighted structure" in context of state or local law.
 Blighted. Unsightly conditions including the accumulation of litter or debris; buildings or structures exhibiting holes, breaks, rot,
crumbling, cracking, peeling, or rusting; landscaping that exhibits uncontrolled growth, lack of maintenance, damage, or is dead
or decayed; and any similar conditions of disrepair and deterioration regardless of the condition of other properties in the vicinity
or neighborhood.
   (2) Definition of "affordable rents". Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program - specific requirements such as continued
affordability.
 Affordable Rents. Our NSP Affordable Rent Policy is intended to protect VLI and LMMH persons who are living in a housing
project funded with NSP dollars. The policy shall benefit tenants whose gross household income, adjusted by family size, is less
than 120% of median income according to income limits prepared by HUD for the Mesa area. When an NSP property is utilized,
persons/households in occupancy of the building affected will be protected by this policy. The policy also requires that no less
than 25% of the properties be filled by VLI persons/households at affordable rents.
 It shall be the City of Mesa's practice to review the rent structure of projects requesting funding for housing related activities at
the beginning of the process. A rent cap shall apply for any units occupied by LMMH and VLI households. The maximum
allowable rent for VLI and LMMH households will be equal to the rent and utility amount being paid by the tenant occupies the
unit. If there is a conversion of utility type or transfer of utility payment from owner to tenant, an adjustment will be made based
on the schedule listed in the Section 8 Utility Allowance Schedule (in effect when the rent is calculated). The maximum allowable
rent will be set for a period of one year after the final inspection for project completion by City of Mesa staff.
 The tenant will be required to furnish rental information at the time of request for housing to enable City of Mesa staff to
evaluate the impact of the project on rent levels. The project manager will submit currently charged rent amounts for all units in
the housing project, utility types, whether the tenant or owner pays utilities, and the names of tenants. The project manager will
also be required to secure from all occupied units, tenant information forms which provide income and demographic data about
the occupant's household. Based upon this information, City of Mesa staff will determine if further investigation of tenant data is
necessary such as verifying tenant income.
 Tenants who are affected by this policy will be notified in writing of the rent limitation and the approximate time the limitation
will expire.
 Applicants will be required to sign a Rent Agreement stipulating the rent limitations.
   (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The City of Mesa will ensure continued affordability for NSP assisted housing by long&#8208;term monitoring. As outlined in all
funding contracts and Declaration of Covenants, Conditions, and Restrictions (CC&Rs), rental propertyowners/managers are
required to maintain complete files to comply with program reporting requirements and to make their records available to
authorized agents of the local and federal government.
 Desk reviews and on&#8208;site monitoring will provide an on&#8208;going assessment to assure the rental units assisted with
NSP funds are being utilized in accordance with all laws, regulations, and policies that govern the program. City of Mesa staff will
be responsible for reviewing information received (or not received) from property owners/managers as it relates to laws,
regulations, and policies.
 Throughout the compliance period, property owners/managers must complete and submit an Annual Compliance Report. The
report will update staff on the status of the NSP assisted units and property. Staff will schedule on&#8208;site monitoring visits
annually.
 The length of the compliance period is determined by the amount of NSP funds invested per unit in the project. The compliance
period, also as the affordability period, is determined at the time of the initial commitment. The length of the compliance period
is also outlined in the legal documentation filed on the property.
 Activity NSP Per Unit Investment Minimum Affordability Period
 Acq./Rehab Less than $15,000 / 5 Years
 Between $15,000&#8208;$40,000 / 10 Years
 More than $40,000 / 15 Years
 NewConstruction Regardless of Amount / 20 Years
 The on&#8208;site monitoring visit is to determine compliance with tenant income eligibility requirements, maximum allowable
rental rates, physical property standards, and affirmative fair marketing laws.
   (4) Describe housing rehabilitation standards that will apply to NSP assisted     activities.
 Standards for NSP assisted activities will be held to the City of Mesa Housing Rehabilitation Program standards. The Housing
Rehabilitation Programstandards look at the general conditions, workmanship standards and materials standards.
 All materials used shall be new, of good quality, and meet all applicable standards. Existing custom made items such as, but not
limited to, kitchen cabinets, vanities, fixtures, built&#8208;ins, and all other custom items, will be replaced with stock items. All
items will either be replaced or repaired as determined by the City of Mesa Rehabilitation staff. All plumbing fixtures shall be
replaced with water saving models.
 All workmanship shall meet the minimum standards set forth in the City of Mesa Housing Rehabilitation Program rehabilitation
standards guidelines, with priority given to the following: Gas lines and gas appliances to eliminate safety hazards; electrical
system and hazards; heating and cooling systems; plumbing leaks, faulty fixtures and/or related items; roofing; lead based paint
abatement; termite control; windows and doors; attic insulation; and other safety and health hazards, as determined by the City
of Mesa Rehabilitation staff.
 The complete City of Mesa Housing Rehabilitation Standards guidelines can be found on our website at
 http://www.mesaaz.gov/housing/pdf/materialsbooklet.pdf.

    Low Income Targeting :    Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50% of area median income:   $2,414,916.
 This amount will be made available through the Acquisition/Rehabilitation/Rental program for individuals or families at or below
50% of area median income. NSP will work closely with the Section 8 program to ensure compliance with this regulation.
   Note:  At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.
    Acquisition and Relocation :    Indicate whether grantee intends to demolish or convert any low-and moderateincome dwelling
units (i.e., =80% of area median income).
 If so, include:
 &#61623;The number of low&#8208;and moderate&#8208;income dwelling units - i.e., =80% of area median
income&#8208;reasonably expected to be demolished or converted as a direct result of NSP&#8208;assisted activities.
 &#61623;The number of NSP affordable housing units made available to low&#8208;, moderate&#8208;, and
middle&#8208;income households&#8208;i.e., =120% of area median income&#8208;reasonably expected to be produced by
activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time
schedule for commencement and completion).
 &#61623;The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50% of area median income.
 The City of Mesa expects to acquisition/rehab approximately 49 housing units for low, moderate and middle income individuals
and households, and acquisition demotion and reconstruction of 5 housing structures as a result of NSP assisted activities.
 Commencement of the acquisition/rehab activity will be upon notification from HUD of availability of NSP funds. However, the
identification of potential properties has already begun. It is expected that all properties will be acquired and the rehabilitation
will be in progress by June 30, 2010.
 The City of Mesa expects to make available a minimum of 16 units for households whose income does not exceed 50 percent of
area median income.  Public Comment :  The proposed NSP Substantial Amendment to the Action Plan was published via the City
of Mesa's usual method in the East Valley Tribune as well as on the City of Mesa website for 15 calendar days.
 A summary of all citizen comments received to the proposed NSP Substantial Amendment are included below.
 &#61623;Concern that this program is another bailout of financial institutions which made the loans that should never have
been made.
 &#61623;Concern that illegal aliens may benefit from the program.
 &#61623;Encouraged the City of Mesa to monitor the use of the funds for appropriate uses.
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Action Plan Narrative :  Areas of Greatest Need :  For the purpose of the Neighborhood Stabilization Program (NSP), the City of
Mesa has identified the following census tracts and block groups as defining its area of greatest need. Those include:422106
422105 420501 421901 421801 421201 422503 422104 422107 422002 422103 422102 422203 420901 420902 421101 421102
420800 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 Mesa will limit the distribution and use of NSP funds to those census tracts and
block groups shown above that have been identified as the areas of greatest need within the City of Mesa. In accordance with
Section 2301(c)(2) of HERA, those areas have been targeted because they have the highest percentage of foreclosures, the
highest percentage of homes financed by a subprime related loan, and are likely to face a significant rise in the rate of home
foreclosures. Mesa will engage in the following activities within the above outlined census tracts, focusing in the 85204 zip code,
as part of its NSP activities:  Acquire and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop such homes and properties;  Demolition of blighted structures; Redevelop demolished or
vacant properties &iquest; Down payment assistance and Housing Counseling At least 25% of funds will be used for housing
individuals and families whose incomes do not exceed 50% of area median income. To accomplish the projects as stated above,
the City of Mesa will partner with community organizations. Potential community partners will be: Save the Family; Transitional
Living Communities (TLC); A & A Cottages; Sustainable Home Ownership (SHO) Coalition; Marc Center; Community Bridges; and
PTE Real Estate Group.  Distribution and and Uses of Funds :  In order to stabilize the neighborhoods and reduce blight,
residential properties that have been foreclosed upon will need to be acquired, rehabilitated to a habitable condition and sold to
individuals and families with a commitment to the neighborhood in which they live. These individuals and families will need
affordable and sustainable homes, HUD certified housing counseling and education, and financial down payment assistance in
order to accomplish the goal of homeownership that promotes a sense of neighborhood. The City of Mesa expects to demolish or
convert 62 low and moderate income dwelling units as a result of NSP assisted activities. The City of Mesa expects to
acquisition/rehab approximately 47 housing units for low, moderate and middle income individuals and households, and
acquisition/demolition 15 housing structures as a result of NSP assisted activities. Commencement of the acquisition/rehab
activity will commence upon notification from HUD of availability of NSP funds. However, the identification of potential properties
has already begun. It is expected that all properties will be acquired and the rehabilitation will be in progress by June 30, 2010.
The City of Mesa expects to make available a minimum of 20 units for households whose income does not exceed 50 percent of
area median income.  Definitions and Descriptions :    (1) Definition of "blighted structure" in context of state or local law.
 Blighted. Unsightly conditions including the accumulation of litter or debris; buildings or structures exhibiting holes, breaks, rot,
crumbling, cracking, peeling, or rusting; landscaping that exhibits uncontrolled growth, lack of maintenance, damage, or is dead
or decayed; and any similar conditions of disrepair and deterioration regardless of the condition of other properties in the vicinity
or neighborhood.
   (2) Definition of "affordable rents". Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program - specific requirements such as continued
affordability.
 Affordable Rents. Our NSP Affordable Rent Policy is intended to protect VLI and LMMH persons who are living in a housing
project funded with NSP dollars. The policy shall benefit tenants whose gross household income, adjusted by family size, is less
than 120% of median income according to income limits prepared by HUD for the Mesa area. When an NSP property is utilized,
persons/households in occupancy of the building affected will be protected by this policy. The policy also requires that no less
than 25% of the properties be filled by VLI persons/households at affordable rents.
 It shall be the City of Mesa's practice to review the rent structure of projects requesting funding for housing related activities at
the beginning of the process. A rent cap shall apply for any units occupied by LMMH and VLI households. The maximum
allowable rent for VLI and LMMH households will be equal to the rent and utility amount being paid by the tenant occupies the
unit. If there is a conversion of utility type or transfer of utility payment from owner to tenant, an adjustment will be made based
on the schedule listed in the Section 8 Utility Allowance Schedule (in effect when the rent is calculated). The maximum allowable
rent will be set for a period of one year after the final inspection for project completion by City of Mesa staff.
 The tenant will be required to furnish rental information at the time of request for housing to enable City of Mesa staff to
evaluate the impact of the project on rent levels. The project manager will submit currently charged rent amounts for all units in
the housing project, utility types, whether the tenant or owner pays utilities, and the names of tenants. The project manager will
also be required to secure from all occupied units, tenant information forms which provide income and demographic data about
the occupant's household. Based upon this information, City of Mesa staff will determine if further investigation of tenant data is
necessary such as verifying tenant income.
 Tenants who are affected by this policy will be notified in writing of the rent limitation and the approximate time the limitation
will expire.
 Applicants will be required to sign a Rent Agreement stipulating the rent limitations.
   (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The City of Mesa will ensure continued affordability for NSP assisted housing by long&#8208;term monitoring. As outlined in all
funding contracts and Declaration of Covenants, Conditions, and Restrictions (CC&Rs), rental propertyowners/managers are
required to maintain complete files to comply with program reporting requirements and to make their records available to
authorized agents of the local and federal government.
 Desk reviews and on&#8208;site monitoring will provide an on&#8208;going assessment to assure the rental units assisted with
NSP funds are being utilized in accordance with all laws, regulations, and policies that govern the program. City of Mesa staff will
be responsible for reviewing information received (or not received) from property owners/managers as it relates to laws,
regulations, and policies.
 Throughout the compliance period, property owners/managers must complete and submit an Annual Compliance Report. The
report will update staff on the status of the NSP assisted units and property. Staff will schedule on&#8208;site monitoring visits
annually.
 The length of the compliance period is determined by the amount of NSP funds invested per unit in the project. The compliance
period, also as the affordability period, is determined at the time of the initial commitment. The length of the compliance period
is also outlined in the legal documentation filed on the property.
 Activity NSP Per Unit Investment Minimum Affordability Period
 Acq./Rehab Less than $15,000 / 5 Years
 Between $15,000&#8208;$40,000 / 10 Years
 More than $40,000 / 15 Years
 NewConstruction Regardless of Amount / 20 Years
 The on&#8208;site monitoring visit is to determine compliance with tenant income eligibility requirements, maximum allowable
rental rates, physical property standards, and affirmative fair marketing laws.
   (4) Describe housing rehabilitation standards that will apply to NSP assisted     activities.
 Standards for NSP assisted activities will be held to the City of Mesa Housing Rehabilitation Program standards. The Housing
Rehabilitation Programstandards look at the general conditions, workmanship standards and materials standards.
 All materials used shall be new, of good quality, and meet all applicable standards. Existing custom made items such as, but not
limited to, kitchen cabinets, vanities, fixtures, built&#8208;ins, and all other custom items, will be replaced with stock items. All
items will either be replaced or repaired as determined by the City of Mesa Rehabilitation staff. All plumbing fixtures shall be
replaced with water saving models.
 All workmanship shall meet the minimum standards set forth in the City of Mesa Housing Rehabilitation Program rehabilitation
standards guidelines, with priority given to the following: Gas lines and gas appliances to eliminate safety hazards; electrical
system and hazards; heating and cooling systems; plumbing leaks, faulty fixtures and/or related items; roofing; lead based paint
abatement; termite control; windows and doors; attic insulation; and other safety and health hazards, as determined by the City
of Mesa Rehabilitation staff.
 The complete City of Mesa Housing Rehabilitation Standards guidelines can be found on our website at
 http://www.mesaaz.gov/housing/pdf/materialsbooklet.pdf.

    Low Income Targeting :    Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50% of area median income:   $2,414,916.
 This amount will be made available through the Acquisition/Rehabilitation/Rental program for individuals or families at or below
50% of area median income. NSP will work closely with the Section 8 program to ensure compliance with this regulation.
   Note:  At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.
    Acquisition and Relocation :    Indicate whether grantee intends to demolish or convert any low-and moderateincome dwelling
units (i.e., =80% of area median income).
 If so, include:
 &#61623;The number of low&#8208;and moderate&#8208;income dwelling units - i.e., =80% of area median
income&#8208;reasonably expected to be demolished or converted as a direct result of NSP&#8208;assisted activities.
 &#61623;The number of NSP affordable housing units made available to low&#8208;, moderate&#8208;, and
middle&#8208;income households&#8208;i.e., =120% of area median income&#8208;reasonably expected to be produced by
activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time
schedule for commencement and completion).
 &#61623;The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50% of area median income.
 The City of Mesa expects to acquisition/rehab approximately 49 housing units for low, moderate and middle income individuals
and households, and acquisition demotion and reconstruction of 5 housing structures as a result of NSP assisted activities.
 Commencement of the acquisition/rehab activity will be upon notification from HUD of availability of NSP funds. However, the
identification of potential properties has already begun. It is expected that all properties will be acquired and the rehabilitation
will be in progress by June 30, 2010.
 The City of Mesa expects to make available a minimum of 16 units for households whose income does not exceed 50 percent of
area median income.  Public Comment :  The proposed NSP Substantial Amendment to the Action Plan was published via the City
of Mesa's usual method in the East Valley Tribune as well as on the City of Mesa website for 15 calendar days.
 A summary of all citizen comments received to the proposed NSP Substantial Amendment are included below.
 &#61623;Concern that this program is another bailout of financial institutions which made the loans that should never have
been made.
 &#61623;Concern that illegal aliens may benefit from the program.
 &#61623;Encouraged the City of Mesa to monitor the use of the funds for appropriate uses.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,315,908.87

$14,084,854.48

$13,315,908.87

$11,036,176.96

$7,985,082.34

$3,051,094.62

Program Income Received: $4,181,507.46

Total Funds Expended: $12,092,033.12

Match Contribution: $0.00

Overall Progress Narrative:

 The City is using the remaining NSP1 funds on the Eagles Park project. The property has been acquired and an architectural design team has
been selected to do the design. The Eagles Park project is currently under design.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0504

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Demolition

Acquisition Demolition

Acquisition/Rehabilitati
on - Home Ownership

Acquisition/Rehabilitati
on - Home Ownership

Acquisition/Rehabilitati
on - Home Ownership
Acquisition/Rehabilitati
on - Home Ownership
Acquisition/Rehabilitati
on - Home Ownership
Acquisition/Rehabilitati
on - Home Ownership
Acquisition/Rehabilitati
on - Home Ownership

Acquisition/Rehabilitati
on - Rental
Acquisition/Rehabilitati
on - Rental
Administration

Public Facilities

B-08-MN-04-0504-
005
B-08-MN-04-0504-
007
B-08-MN-04-0504-
003

B-08-MN-04-0504-
004

B-08-MN-04-0504-
008
B-08-MN-04-0504-
009
B-08-MN-04-0504-
010
B-08-MN-04-0504-
011
B-08-MN-04-0504-
012

B-08-MN-04-0504 -
001
B-08-MN-04-0504-
002
B-08-MN-04-0504 -
006
B-08-MN-04-0504-
013

Demolition/Reco
nstruction
Acquisition  -
Demolition
Aquisition -
Home
Ownership
Rehabilitation -
Home
Ownership
Home Buyer
Assistance
Home Buyer
Counseling
Aquisition -
Homeownership
Rehab -
Homeownership
Home
Ownership -
25% Set-Aside
Aquisition -
Rental
Rehabilitation -
Rental
Administration

Eagles Park

$13,315,908.87 $7,985,082.34 $3,051,094.62

$159,448.10 $144,750.00 $14,698.10

$250.00 $250.00 $0.00

$1,659,908.42 $972,391.62 $272,833.42

$2,383,119.29 $892,240.51 $934,134.48

$513,375.00 $93,900.00 $321,750.00

$26,621.52 $15,164.18 $6,241.04

$1,238,087.68 $1,238,087.68 $0.00

$1,414,190.06 $950,000.00 $464,190.06

$1,121,000.00 $1,059,131.04 $0.00

$836,346.12 $825,970.00 $10,376.12

$2,063,562.68 $1,415,087.88 $648,474.80

$900,000.00 $378,109.43 $378,396.60

$1,000,000.00 $0.00 $0.00

Grantee Activity Number:                        B-08-MN-04-0504 -001
Activity Title:                                             Aquisition - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ARR Acquisition/Rehabilitation - Rental

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013
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Grantee Activity Number:                        B-08-MN-04-0504 -001
Activity Title:                                             Aquisition - Rental
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$836,346.12

$836,346.12

$836,346.12

$836,346.12

$825,970.00

$10,376.12

Program Income Received: $0.00

Total Funds Expended: $836,346.12

City of Mesa $836,346.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2/18/2014 - Beneficiary Data and Accomplishment Data will be shown in Activity B-08-MN-04-0504-002 Rehabilitation - Rental.
 The Acquisition - Rental activity will focus strategically on neighborhoods with a high percentage of residential properties of foreclosed or
abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below appraised value.
However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of Mesa will acquire,
inspect for rehabilitation, and lease the properties in coordination with the City of Mesa Housing Authority. It is anticipated that some of the
rental properties will be an opportunity for home ownership for those renting. Because not all families will qualify for homeownership, this
activity will be cause for a high rate of neighborhood stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit
income-qualified persons to meet the low income housing requirement for those below 50% of area median income. The
acquisition/rehabilitation/rental activity will serve as workforce housing for individuals and families striving to one day become homeowners.
Inspections will be made monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in
this Amendment to the Action Plan.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504 -001
Activity Title:                                             Aquisition - Rental

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504 -006
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

10/02/2008 12/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$900,000.00

$900,000.00

$900,000.00

$756,506.03

$378,109.43

$378,396.60
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504 -006
Activity Title:                                             Administration
Program Income Received: $0.00

Total Funds Expended: $756,252.86

City of Mesa $756,252.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administrative and planning costs related to the NSP program.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 The City continues to administer the funds for the Public Facilities activity for the Eagles Park project. The project is currently in the design
stages.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-002
Activity Title:                                             Rehabilitation - Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ARR Acquisition/Rehabilitation - Rental

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-002
Activity Title:                                             Rehabilitation - Rental
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,063,562.68

$2,063,562.68

$2,063,562.68

$2,063,562.68

$1,415,087.88

$648,474.80

Program Income Received: $0.00

Total Funds Expended: $2,063,562.68

City of Mesa $2,063,562.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2/18/2014 - Beneficiary Data and Accomplishment Data for Activity B-08-MN-04-0504-001 will be indicated under this Activity since the
properties acquired are the same properties under going rehabilitation.
 The Rehabilitation - Rental activity will focus strategically on neighborhoods with a high percentage of residential properties of foreclosed or
abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below appraised value.
However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of Mesa will acquire,
inspect for rehabilitation, and lease the properties in coordination with the City of Mesa Housing Authority. It is anticipated that some of the
rental properties will be an opportunity for home ownership for those renting. Because not all families will qualify for homeownership, this
activity will be cause for a high rate of neighborhood stabilization for long term tenants. The acquisition/rehabilitation/rental activity will benefit
income-qualified persons to meet the low income housing requirement for those below 50% of area median income. The
acquisition/rehabilitation/rental activity will serve as workforce housing for individuals and families striving to one day become homeowners.
Inspections will be made monthly to identify and repair any items necessary. This activity will adhere to the affordability period as outlined in
this Amendment to the Action Plan.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-002
Activity Title:                                             Rehabilitation - Rental

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
616 S. Horne
618 S. Horne
620 S. Horne
1705 E. 5th Ave
1707 E. 5th Ave
604 S. Udall, Unit 1
604 S. Udall, Unit 2
756 E. Millett Ave, Unit B
758 E. Millett Ave, Unit A
758 E. Millett Ave, Unit B
756 E. Millett Ave, Unit A
2240 E. Broadway Rd
2242 E. Broadway Rd
527 S. Hall, 101
303 S. Doran, Unit 2
303 S. Doran, Unit 3
303 S. Doran, Unit 4
519 W. 9th Place, Unit A
519 W. 9th Place, Unit B
519 W. 9th Place, Unit C
519 W. 9th Place, Unit D
537 W. 9th Place, Unit A
537 W. 9th Place, Unit B
537 W. 9th Place, Unit C
537 W. 9th Place, Unit D
1727 E. Elton Ave, Unit A
1727 E. Elton Ave, Unit B
1727 E. Elton Ave, Unit C
1727 E. Elton Ave, Unit D
527 S. Hall, Unit 103
527 S. Hall, Unit 104
303 S. Doran, Unit 1
527 S. Hall, Unit 102

Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85201
85201
85201
85201
85201
85201
85201
85201
85204
85204
85204
85204
85204
85204
85204
85204

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-003
Activity Title:                                             Aquisition - Home Ownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,659,908.42

$1,659,908.42

$1,659,908.42

$1,245,225.04

$972,391.62

$272,833.42

Program Income Received: $1,287,559.11

Total Funds Expended: $1,659,908.42

City of Mesa $1,659,908.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-003
Activity Title:                                             Aquisition - Home Ownership

 2/18/2014 - Beneficiary and Accomplishment Data will be reported under Activity B-08-MN-04-0504-004 since the properties purchased will be
rehabilitated and sold under Activity B-08-MN-04-0504-004.
 The Acquisition - Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below
appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of
Mesa will acquire the properties, do necessary rehabilitation and then market the properties for resale through various media including the
realtor industry. The activity will partner with counseling agencies to provide down payment assistance when necessary and complete the sales
transactions. This activity will benefit individuals and households up to and including one hundred twenty percent (120%) AMI.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-004
Activity Title:                                             Rehabilitation - Home Ownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-004
Activity Title:                                             Rehabilitation - Home Ownership

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,383,119.29

$2,383,119.29

$2,383,119.29

$1,826,374.99

$892,240.51

$934,134.48

Program Income Received: $1,206,117.27

Total Funds Expended: $2,383,119.29

City of Mesa $2,383,119.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2/18/2014 - Beneficiary and Accomplishment Data for Activity B-08-MN-04-0504-003 is reported under this Activity since the properties
purchased under Activity B-08-MN-04-0504-003 are the same properties being rehabilitated under B-08-MN-04-0504-004.
 The Rehabilitation - Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below
appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of
Mesa will acquire the properties, do necessary rehabilitation and then market the properties for resale through various media including the
realtor industry. The activity will partner with counseling agencies to provide down payment assistance when necessary and complete the sales
transactions. This activity will benefit individuals and households up to and including one hundred twenty percent (120%) AMI.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-004
Activity Title:                                             Rehabilitation - Home Ownership

Address City State Zip Status Accept
1434 East Jarvis Avenue
614 East 7th Drive
1659 East Inverness Avenue
714 East 8th Avenue
2414 E. Jerome Ave
701 E. 8th Ave
455 E. Franklin Ave
1216 E. 7th Ave
662 E. Millett Avenue
2958 E. Emelita Ave
471 S. Daley
1230 E. 9th Ave
634 E. 9th Ave
1055 E. 7th Ave
510 S. Forest
515 S. Hobson
1625 E. Nielson Ave
514 S. Nevada Way

Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85204-2318
85204-3340
85204-6852
85204-3310
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-005
Activity Title:                                             Demolition/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

DEMO Acquisition Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$159,448.10

$159,448.10
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-005
Activity Title:                                             Demolition/Reconstruction
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,448.10

$159,448.10

$144,750.00

$14,698.10

Program Income Received: $3,191.45

Total Funds Expended: $159,448.10

City of Mesa $159,448.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Demolition/Reconstruction activity will focus strategically on neighborhoods with a high percentage of residential properties of foreclosed
or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below appraised value.
However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of Mesa will acquire,
inspect for rehabilitation, and determine if it is cost effective to rehabilitate the property. If the cost to rehab the property is excessive the
decision will be made to demolish the property. At such time the City of Mesa planning department will determine if another home will be
constructed or if it is in the best interest of the neighborhood to look for alternative uses for the property.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1932 E. 2nd Ave Mesa Arizona 85204 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-007
Activity Title:                                             Acquisition  - Demolition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-007
Activity Title:                                             Acquisition  - Demolition

Acquisition - general Under Way

Project Number: Project Title:

DEMO Acquisition Demolition

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250.00

$250.00

$250.00

$250.00

$250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250.00

City of Mesa $250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Acquisition - Demolition activity will focus strategically on neighborhoods with a high percentage of residential properties of foreclosed or
abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below appraised value.
However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of Mesa will acquire,
inspect for rehabilitation, and determine if it is cost effective to rehabilitate the property. If the cost to rehab the property is excessive the
decision will be made to demolish the property. At such time the City of Mesa planning department will determine if another home will be
constructed or if it is in the best interest of the neighborhood to look for alternative uses for the property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-007
Activity Title:                                             Acquisition  - Demolition

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-008
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Our Communities, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$513,375.00

$513,375.00

$513,375.00

$415,650.00

$93,900.00

$321,750.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-008
Activity Title:                                             Home Buyer Assistance
Program Income Received: $0.00

Total Funds Expended: $513,375.00

Housing Our Communities, Inc. $513,375.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2/18/2014 - Beneficiary and Accomplishment Data for this activity will be reported under Activities B-08-MN-04-0504-004, B-08-MN-04-0504-
011, and B-08-MN-04-0504-012 since homebuyer assistance is provided only to applicants that purchase homes that have been acquired and
rehabilitated under the Acquisition and Rehabilitation Activities for Home Ownership outlined in this Action Plan.
  The Home Buyer Assistance activity will focus strategically on neighborhoods with a high percentage of residential properties of foreclosed or
abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below appraised value.
However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of Mesa will acquire
the properties, do necessary rehabilitation and then market the properties for resale through various media including the realtor industry. The
activity will partner with counseling agencies to provide home buyer assistance when necessary and complete the sales transactions. This
activity will benefit individuals and households up to and including one hundred twenty percent (120%) AMI. Housing Our Communities, a local
non-profit, will be the subrecipient that will be administering the down payment assistance.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-009
Activity Title:                                             Home Buyer Counseling

Activity Type: Activity Status:
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-009
Activity Title:                                             Home Buyer Counseling
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Our Communities, Inc.

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,621.52

$26,621.52

$26,621.52

$21,405.22

$15,164.18

$6,241.04

Program Income Received: $0.00

Total Funds Expended: $26,621.52

Housing Our Communities, Inc. $26,621.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



7446

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-009
Activity Title:                                             Home Buyer Counseling

 2/18/2014 - Beneficiary and Accomplishment Data for this activity will be reported under Activities B-08-MN-04-0504-004, B-08-MN-04-0504-
011, and B-08-MN-04-0504-012 since homebuyer counseling is provided to all applicants that purchase homes that have been acquired and
rehabilitated under the Acquisition and Rehabilitation Activities for Home Ownership outlined in this Action Plan. In addition, with the lose of
Housing Our Communities, the City has contracted with Chicanos Por La Causa to provide the homebuyer counseling.
 The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below
appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of
Mesa will acquire the properties, do necessary rehabilitation and then market the properties for resale through various media including the
realtor industry. The activity will partner with counseling agencies to provide down payment assistance when necessary and complete the sales
transactions. This activity will benefit individuals and households up to and including one hundred twenty percent (120%) AMI. Housing Our
Communities, a local non-profit, will be the subrecipient that will be providing the home buyer counseling.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-010
Activity Title:                                             Aquisition - Homeownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-010
Activity Title:                                             Aquisition - Homeownership
Housing Our Communities, Inc. Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,238,087.68

$1,238,087.68

$1,238,087.68

$1,238,087.68

$1,238,087.68

$0.00

Program Income Received: $378,240.10

Total Funds Expended: $1,238,087.68

Housing Our Communities, Inc. $1,238,087.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2/18/2014 - Beneficiary and Accomplishment Data will be reported under Activity B-08-MN-04-0504-011 since the properties purchased will be
rehabilitated and sold under Activities B-08-MN-04-0504-011.
 The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below
appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of
Mesa will acquire the properties, do necessary rehabilitation and then market the properties for resale through various media including the
realtor industry. The activity will partner with counseling agencies to provide down payment assistance when necessary and complete the sales
transactions. This activity will benefit individuals and households up to and including one hundred twenty percent (120%) AMI.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-010
Activity Title:                                             Aquisition - Homeownership

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-011
Activity Title:                                             Rehab - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Our Communities, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,414,190.06

$1,414,190.06

$1,414,190.06

$1,414,190.06

$950,000.00

$464,190.06

Program Income Received: $1,306,399.53

Total Funds Expended: $1,395,930.41

Housing Our Communities, Inc. $1,395,930.41

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-011
Activity Title:                                             Rehab - Homeownership

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Acquisition Rehab Home Ownership activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of five percent (5%) below
appraised value. However, the total portfolio average for purchases will be no less than ten percent (10%) below appraised value. The City of
Mesa will acquire the properties, do necessary rehabilitation and then market the properties for resale through various media including the
realtor industry. The activity will partner with counseling agencies to provide down payment assistance when necessary and complete the sales
transactions. This activity will benefit individuals and households up to and including one hundred twenty percent (120%) AMI.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2552 E. Diamond Circle
856 S. Chestnut
955 E. 9th Drive
1861 E. 8th Ave
714 S. Ashbrook
1844 E. Berry Circle
1514 S. Lee Circle
1036 S, Miller
916 S. Pioneer
2718 E. Harmony Ave
1428 E. Glade Ave
1847 E. Farmdale Ave
1720 E. Jarvis Ave
2537 E. Jacinto Ave

Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204
85204

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-012
Activity Title:                                             Home Ownership - 25% Set-Aside

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-012
Activity Title:                                             Home Ownership - 25% Set-Aside
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ARH Acquisition/Rehabilitation - Home Ownership

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa, Arizona

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,121,000.00

$1,121,000.00

$1,121,000.00

$1,059,131.04

$1,059,131.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,059,131.04

City of Mesa, Arizona $1,059,131.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-012
Activity Title:                                             Home Ownership - 25% Set-Aside

 The Home Ownership - 25% Set-Aside activity will focus strategically on neighborhoods with a high percentage of residential properties of
foreclosed or abandoned homes within the targeted census tracks. Properties will be acquired at a minimum of one percent (1%) below
appraised value. The City of Mesa will acquire the properties, do necessary rehabilitation and then market the properties for resale through
various media including the realtor industry. The activity will partner with counseling agencies to provide closing cost assistance and a home
buyer subsidy when necessary and complete the sales transactions. This activity will benefit individuals and households below fifty percent
(50%) AMI.

Activity Description

The City of Mesa will focus on the census tracks with the highest need. Those include: 420501 421901 421801 421201 422503 420901 420902
421101 421102 422604 421202 421301 421302 422616 422502 421400 421501 421601 421502 422501 422001 421602 421700 422611
422302 422605 421802 421902 422609 422301 420800 422002 422102 422103 422203 422107 422104 422105 422106

Location Description:

 There has been no additional activity under this activity for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1354 E. 3rd Ave
2115 E. Inverness Ave
2210 E. Dragoon Ave
735 E. Millett Ave
548 S. Nevada way
2865 E. Isabella Ave
1061 E. Vine

Mesa
Mesa
Mesa
Mesa
Mesa
Mesa
Mesa

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85204
85204
85204
85204
85204
85204
85204

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC

N
N
N
N
N
N
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        B-08-MN-04-0504-013
Activity Title:                                             Eagles Park

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Planned

Project Number: Project Title:

PF-013 Public Facilities

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-013
Activity Title:                                             Eagles Park
12/31/2015 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Mesa, Arizona

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Mesa, Arizona $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The construction of a public park on the site of a vacated elementary school. The census tract and the surround census tracts have populations
where over 50% on the households within those census tracts have incomes at or below 80% AMI. The City approved a substantial amendment
after a fifteen (15) day public comment period. There was no comments from the public on the proposed Eagles Park.

Activity Description

Eagles Park will be located at the northeast corner of Horne and Broadway in Mesa, AZ. The address is roughly 828-832 E. Broadway Road,
Mesa, AZ. The Eagles Park is located in census tract 4215.01 and is usrrounded by census tracts 4215.02, 4219.02, 4216.02, 4214, 4220.01,
4218.02, and 4216.01.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0504
Grantee :                       Mesa, AZ

Award Date: Grant Authorized Amount: $9,659,665.00 Estimated PI/RL Funds: $4,425,189.48

Grantee Activity Number:                        B-08-MN-04-0504-013
Activity Title:                                             Eagles Park

 Eagles Park - The City has purchased the property and selected an architectural design team. The project is currently in the early design
stages.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Action Plan Narrative :  Areas of Greatest Need :  June 2016

 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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Action Plan Narrative :  Areas of Greatest Need :  June 2016

 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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Action Plan Narrative :  Areas of Greatest Need :  June 2016

 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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Action Plan Narrative :  Areas of Greatest Need :  June 2016

 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.
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 No changes

 *****************************************************************************

 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible
uses based on program progress to date and market changes; Allocated program income received to date; Made corrections as
requested by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 *******************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ***********************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordinglyinthisaction plan.
Obligations, expenditures and draws will also be adjusted.
 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance
measureswhereprojects had been double-counted, for example between acquisition and rehab activities, were changed.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Distribution and and Uses of Funds :  June 2016

 This action plan served to mark several activities as completed; add additional funds to a few ongoing to complete draws for
final expenses; and reallocate unspent funds and recent program income into a planned redevelopment activity.
 *****************************************************************************
 October 2015

 This action plan served to mark several activities as completed; cancel a planned activity and consolidate the funds into another
activity; add additional funds to a few ongoing activities; and reallocated unspent funds into a planned redevelopment activity.

 The following activities were completed:
 NSP3D-PHX
 NSP3R-FSL-LMMI
 NSP4A-ACQParkLee-LH25
 NSP4R-REHParkLee-LH25
 NSP4R-REHSantaFeSprings-LH25

 The budgets of the following activities were reduced:
 NSP6-PHXADM

 The following activities were cancelled:
 NSP5RED-Area2

 Funds were added to following activities and then closed again:
 NSP2R-PHX
 NSP3R-PHX
 NSP4A-ACQCollinsCourt-LH25

 Reallocated unspent funds into a planned redevelopment activity:
 NSP5RED-SPV

*********************************************************************************************************
********
 March 18, 2015

 The City of Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress.
Through this Action Plan we made the following changes: Adjusted the allocation of dollars based on program progress to date
and market changes; Allocated program income received to date; Made corrections as requested by HUD field rep to reported
data; Closed activities where work has been completed and all funds were spent or moved.

 ************************************************************************

 October 2, 2014

 The city of Phoenix has prepared a Substantial Amendment to our NSP1 Action Plan to make adjustments to our NSP1 program
based on program progress. The City will also amend the HUD 2014-2015 Action Plan to reflect the proposed changes. The
Substantial Amendment was posted for Public Comment as required by our Citizen Participation Plan and approved by the
Phoenix City Council on October 1, 2014.

 Through this Substantial Amendment we made the following changes:
 1. increase budgets where projections indicate expenses will exceed the current budget and decrease budgets in activities that
have been completed and had surplus funds
 2. create single family housing activities that serve households at 50 percent AMI or below
 3. plan and budget for future infill activities in NSP target areas

 In regards to areas of greatest need, reuse and redevelopment of properties purchased will be carried out pursuant to the
alternative requirements for land banking and with a re-use that is consistent with community development strategies and plans.
Redevelopment activities will be undertaken in support of neighborhood stabilization efforts.

 ************************************************************************

 June 19, 2014:

 The Cityf Phoenix has prepared this Action Plan to make adjustments to our NSP1 program based on program progress. Through
this Action Plan we made the following changes: Adjusted the allocation of dollars and beneficiary goals between eligible uses
based on program progress to date and market changes; Allocated program income received to date; Made correctionssquesed
by HUD field rep to location and activity descriptions and other data.

 ************************************************************************

 March 20, 2014:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 December 30, 2013:

 Project and activity budgets were revised to reflect the addition of program income. Corrections were made to punctuation,
expected property and unit counts and activity end dates as requested by HUD field office staff.

 ************************************************************************

 September 25, 2013:

 Project and activity budgets were revised to reflect the aion of program income.

 ************************************************************************

 April 23, 2013:

 Project and activity budgets were revised to reflect the addition of program income.

 ************************************************************************

 March 4, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in anothercy within the same project.

 ************************************************************************

 February 14, 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 January 2013:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity within the same project.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 September 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 August 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activityfundswhere
there was an unused balance of funds and a need in another activity.

 ************************************************************************

 June 2011:

 Per direction from HUD monitoring visit, the following updates were made to reporting in DRGR via this action plan:
 Edited text from earlier action plans was reinserted in reverse chronology, indicating changes made before. (DRGR v.7.2 shows
the text boxes from action plans on the QPR.)

 Responsible organizations were updated, primarily in the case of non-profits operating the multi-family acquisition and rehab
projects.
 A multi-family acquisition/demolition activity (known as The Barracks) was pulled out of the acquisition/rehab activities in project
number NSP5 and given their own activities for acquisition and rehab. Budgets were adjusted accordingly in this action plan.
Obligations, expenditures and draws will also be adjusted.

 ************************************************************************

 January 2011:

 Per request of HUD monitors May 2011, action plan text from previous action plans has bee reinserted and responsible
organizations have been updated.

 ************************************************************************

 January 2011:

 Per direction at the HUD Webinar held January 20, 2011, some clean up was done to performance measures recorded in DRGR,
necessitating the action plan. No dollar amounts in budgets or obligations were changed. Only performance measures where
projects had been double-counted, for example between acquisition and rehab activities.

 ************************************************************************

 June 2010:

 NSP1 target area geographies will align with NSP2 target area boundaries.

   Definitions and Descriptions :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 Housing Rehabilitation Standards:  NSP Rehabilitation Standards as described in Section C(4) (Definitions and Descriptions) of
the 2008 NSP Substantial Amendment have been amended for clarification purposes.  The following standards will supersede
those submitted in the NSP Substantial Amendment dated November 27, 2008.

 AFFORDABLE RENTS

 The City of Phoenix Neighborhood Stabilization Program will comply with the HOME Investment Partnership Program Final Rule
at 24 CFR 92.252 for the purpose of establishing the rents for 50% and 60% of area median income households.

 HUD provides the HOME rent limits which include average occupancy per unit and adjusted income assumptions. The City of
Phoenix has established HOME rents for the Phoenix jurisdiction which are 17 percent lower than the HUD limits. The City of
Phoenix Neighborhood Stabilization Program will include both rent schedules and has the administrative authority to make a
decision as to which rent schedule it will utilize on a project-by-project basis.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 HUD Low HOME Rents $601 / $722 / $834 /$931
 HUD High HOME Rents $715 / $862 / $1052 /$1154
 Phoenix Low HOME Rents $552 / $646 / $687 / $751
 Phoenix High HOME Rents $588 / $696 / $762 / $855

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 50%AMI $22,450 / $25,700 / $28,900 / $32,100 / $34,650 / $37,250 / $39,800 / $42,350
 60%AMI $26,940 / $30,840 / $34,680 / $38,520 / $41,580 / $44,700 / $47,760 / $50,820

 The City of Phoenix Neighborhood Stabilization Program will also establish a tier of rents based upon 100% of area median
income households. This will provide for greater flexibility in meeting the rental housing needs of Phoenix households.

 Maximum allowable rents (including utilities) will be established at the most current market rents for the Phoenix area but will
not exceed 30% of the annual income of a family whose income equals 100% of the area median income, based upon 2 persons
per bedroom.

 Bedroom Size 1 BR / 2 BR / 3 BR / 4 BR
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120
 Maximum Rents $1,290 / $1,610 / $1,860 / $2,120

 Income Limits:
 Household Size 1 / 2 / 3 / 4 / 5 / 6 / 7 / 8
 100%AMI $44,900 / $51,400 / $57,800 / $64,200 / $69,300 / $74,500 / $79,600 / $84,700

   Low Income Targeting :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014

 No changes

 ************************************************************************

 June 2010:

 At least 25% of the NSP funds will be used for housing individuals and families whose incomes do not exceed 50% of area
median income (AMI).

 Of the $ 9,869,524, the City of Phoenix will utilize an estimated $6,500,000 to purchase and rehabilitate foreclosed apartment
complexes for inclusion in its affordable rental units portfolio. Additionally, the City will use approximately $4 million to assist non-
profit and/or for-profit developers who submit a successful application to acquire and rehabilitate a foreclosed multi-family rental
consistent with the Housing Department City Council-approved underwriting guidelines, and who agree that at least 51% of the
units (LMMI Units) will be occupied by families at or below 120% AMI at affordable rents.  As a subset of the LMMI Units, the
number of units set aside for and affordable to families at or below 50% AMI will be in proportion to the amount of NSP funds
used to acquire and rehabilitate the multi-family project.  The City will promote a mixed-income approach in all multi-family
complexes using NSP dollars, so as to be consistent with the Housing Department's Dispersion Policy which discourages
development that may concentrate poverty in any one area of the City.  Finally, the City will seek opportunities to work with
Continuum of Care Partners who identify foreclosed properties that can help them meet their mission.

    Acquisition and Relocation :  June 2016

 No changes

 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 No changes

 ************************************************************************

 June 2010:

 In conformance with the September 29, 2008 HUD regulations for the NSP program, all occupied and vacant occupiable low and
moderate income dwelling units demolished or converted thorough NSP funds to a use other than low, moderate or middle
income housing will be replaced by other low and moderate income units in the area or citywide.

   Public Comment :  June 2016

 Changes made did not meet the threshold of a public comment process.
 *****************************************************************************
 October 2015

 No changes.

 *****************************************************************************
 March 18, 2015

 No changes

 ************************************************************************

 October 2, 2014:

 The purpose of the NSP grants is to address abandoned foreclosed properties through acquisition, rehabilitation, demolition, and
redevelopment activities. The proposed substantial amendments will enhance continuity and consistency in the NSP program and
facilitate program implementation and reporting.

 Copies of the draft Substantial Amendments were available for review Friday, August 22, 2014 to Monday, September 22, 2014
at the Neighborhood Services Department, 200 W. Washington St., fourth floor, Phoenix, and on the City website
athttps://www.phoenix.gov/nsdsite/Pages/Funding-Reporting.aspx.

 In response to the request for public comment, one comment was received regarding this Substantial Amendment and
Substantial Amendments post concurrently for NSP2 and NSP3. The comment noted that there were no references in the
documents for the creation of housing for people with disabilities.

 Staff responded with information regarding the use of Universal Design and the allocation of dedication of units in multi-family
projects. In addition, on a case-by-case basis, where more accommodations are needed, the program has provided wheelchair
ramps, wider doorways, ADA Height toilets and altered floor plans to accommodate a Hoyer lift and other equipment/ accessible
accommodations at the sale of the property at buyer's request with funding approval.

 Further, City staff has addressed the concerns of accessibility in housing in several ways since the beginning of the programs.
These amendments have reallocated funding from completed projects to other projects and or eligible uses. We assured this
member of the public that the City will continue to consider accessibility in design and at sale of properties going forward.

 ************************************************************************

 November 2012:

 Project and activity budgets were revised to reflect the addition of program income or the reallocation of activity funds where
there was an unused balance of funds and a need in another activity. The City Consolidated Plan Public Participation Plan
requires that a Substantial Amendment be prepared, including seeking public comment, when any single or collective change in
the planned or actual use of NSP1 or NSP2 funds exceeds 20 percent of the grant award.

 This action plan reflects changes of $1.2 million which is three percent of the grant and reflects the allocation of program
income.

 ************************************************************************

 June 2010:

 Notice of availability of the draft NSP Substantial Amendment was advertised in the Arizona Republic on May 21, 2010. The draft
was available for public review and comment for fifteen days starting May 27 to June 10, 2010 and could be accessed from the
City of Phoenix website at http://phoenix.gov/nsd/aaplan.html.  A copy was also available for review at Phoenix City Hall.
Residents were requested to call in comments to our hotline or via e-mail at nsd@phoenix.gov.  There were no public comments.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$50,748,197.18

$50,748,197.18

$48,932,113.16
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,853,778.24

$36,897,953.78

$10,955,824.46

Program Income Received: $11,270,101.18

Total Funds Expended: $47,852,305.92

Match Contribution: $47,743,735.00

Overall Progress Narrative:

 The city of Phoenix has successfully met and exceeded program goals, is working towards closing out contracts with partners, and continues
preparing program file documentation for audit readiness and closeout. Phoenix has drawn $47,853,778.24, over 121 percent of the original
allocation of $39,478,096, including program income generated by the sale of Move In Ready homes.

 NSP1 funds have rehabbed and resold 104 homes through the Move In Ready program, 2 single family homes were rehabbed through the
Home Improvement program, and 507 multi-family apartment units to date, turning previously vacant or foreclosed houses and rental units
back into homes.

 In the single family Move In Ready program, 0 units were acquired, rehabbed and resold to NSP eligible homebuyers this quarter. Program to
date, 134 units have been acquired, 104 units have been rehabbed and resold to eligible buyers in NSP1, 28 were rehabbed and resold to
eligible buyers in NSP2 and 2 were rehabbed and resold to eligible buyers in NSP3.

 In the single family Home Improvement program, 0 units were rehabbed this quarter. Program to date, 2 units have been rehabbed that were
purchased by NSP eligible homebuyers.
 In the multifamily project, 0 units were acquired, rehabbed and leased out this quarter and 507 units were acquired, rehabbed and leased to
date.

 In the Demolition activity, 0 units were acquired and demolished this quarter. Program to date, 17 properties were acquired (68 units total)
and demolished.

  MARKET CONDITIONS UPDATE
 The Phoenix housing market in April had the best month in a decade. Home sales climbed 8 percent compared to last year in April, this
according to Arizona housing expert Mike Orr of The Cromford Report. The Arizona Republic published an article reporting that key indicators in
the Valley's housing market appears to be stronger than it's been since the boom and crash. The data compiled by Orr stated the Valley's
median home price rose to $235,000, up from $215,000 a year ago. Banks foreclosed on only 231 Phoenix area houses in April, the lowest level
since December 2006, according to The Information Market. Not to leave homebuilding out of the mix, according to RL Brown Housing Reports,
this sector of the housing market rebounded and is up 25 percent in the Valley compared to last year.

 Housing analyst Tom Ruff of ARMLS' division The Information Market, said May's home sales and prices are likely to be higher than April's
when all the numbers are counted. As the summer months approach, the 100 plus degree days may deter some Valley homebuyers. An
indication of the Valley's housing market strength will be demonstrated if homes sales and prices continue to rise in June and July.
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0505

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Purchase
and Rehab - MF Rental

Acquisition/Purchase
and Rehab - MF Rental
Acquisition/Purchase
and Rehab - MF Rental

Acquisition/Purchase
and Rehab - MF Rental

Acquisition/Purchase
and Rehab - MF Rental

Acquisition/Purchase
and Rehab - MF Rental

Acquisition/Purchase
and Rehab - MF Rental
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO

NSP4A-
ACQCollinsCourt-
LH25
NSP4A-ACQParkLee-
LH25
NSP4R-
REHCollinsCourt-
LH25
NSP4R-REHParkLee-
LH25

NSP4R-REHSantaFe-
LH25

NSP4R-REHSummit-
LH25

NSP4R-REHSummit-
LMMI
NSP3A-ACQ

NSP3A-FSL-LH25

NSP3A-FSL-LMMI

NSP3A-NFWSC-LH25

NSP3A-NFWSC-LMMI

NSP3A-NHS-LMMI

NSP3A-PHX

NSP3A-ROI

NSP3D-CHRA

NSP3D-DPA

NSP3D-HoCos

NSP3D-PHX

Acquisition of MF
Rental Housing

Acquisition of MF
Rental Housing
Rehabilitation of
MF Rental
Housing
Rehabilitation of
MF Rental
Housing
Rehabilitation of
MF Rental
Housing
Rehabilitation of
MF Rental
Housing
Rehabilitation of
MF Rental
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program

$48,932,113.16 $36,897,953.78 $10,965,094.10

$1,026,919.13 $1,026,919.00 $0.13

$641,061.04 $641,055.00 $6.04

$2,821,248.76 $1,725,635.94 $1,095,612.82

$3,319,181.52 $2,578,345.38 $740,836.14

$1,801,833.72 $1,281,945.25 $519,888.47

$2,737,053.84 $2,236,766.54 $500,287.30

$796,763.44 $88,733.46 $708,029.98

$1,200,871.00 $1,073,551.79 $127,319.21

$398,392.53 $398,392.53 $0.00

$6,817,202.65 $5,821,556.93 $995,645.72

$118,826.18 $118,826.18 $0.00

$3,842,489.63 $3,760,357.36 $82,132.27

$199,730.77 $118,509.34 $81,221.43

$108,881.40 $77,901.68 $30,979.72

$58,000.25 $58,000.25 $0.00

$205,800.00 $156,800.00 $49,000.00

$0.00 $0.00 $0.00

$36,527.00 $22,740.00 $13,787.00

$165,945.62 $117,788.75 $48,156.87
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0505

Budget Program Funds Drawn Program Income Drawn

Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Acquisition/Purchase
and Rehab - SFR/HO
Administration and
Planning
Administration and
Planning
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Demolition - Blighted
Structures
Financing Mechanisms
- DPA Only

Financing Mechanisms
- DPA Only

Financing Mechanisms
- DPA Only

Financing Mechanisms
- DPA Only

NSP3D-ROI

NSP3R-FSL-LH25

NSP3R-FSL-LMMI

NSP3R-NFWSC-LH25

NSP3R-NFWSC-LMMI

NSP3R-NHS-LMMI

NSP3R-PHX

NSP6-CON

NSP6-PHXADM

NSP5A-ACQ

NSP5A-Barracks

NSP5A-PHX

NSP5A-ROI

NSP5D-Barracks

NSP5D-DEM

NSP5D-PHX

NSP5P-PS

NSP1D-CHRA

NSP1D-DPA

NSP1D-DPA-LH25

NSP1D-HoCos

Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Move In Ready
Program
Administration

NSP6-
Administration
Acquisition for
Demolition
Acquisition for
Demolition
Acquisition for
Demolition
Acquisition for
Demolition
Demolition

Demolition

Demolition

Public Services

Homebuyer
Assistance
Program
Homebuyer
Assistance
Program
Homebuyer
Assistance
Program
Homebuyer
Assistance
Program

$232,311.45 $232,311.45 $0.00

$353,726.23 $341,611.34 $12,114.89

$5,909,991.74 $2,779,026.18 $3,130,965.56

$76,746.32 $76,746.32 $0.00

$1,557,418.34 $570,993.28 $986,425.06

$1,366,932.28 $799,372.30 $567,559.98

$1,068,803.40 $752,222.14 $316,581.26

$41,428.00 $41,289.00 $139.00

$4,551,174.00 $3,167,046.99 $388,928.57

$603,438.95 $587,620.90 $15,818.05

$389,296.42 $389,296.42 $0.00

$129,073.88 $123,809.50 $5,264.38

$36,843.56 $36,843.56 $0.00

$124,450.48 $123,149.20 $1,301.28

$326,256.59 $263,536.92 $62,719.67

$90,944.42 $80,038.93 $10,905.49

$1,300,538.80 $985,858.93 $314,679.87

$368,480.00 $335,160.00 $33,320.00

$2,687,398.35 $2,670,025.00 $17,373.35

$74,975.00 $74,975.00 $0.00

$152,468.00 $128,949.00 $23,519.00
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0505

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms
- DPA Only

Financing Mechanisms
- DPA Only

Financing Mechanisms
- DPA w/ Rehab

Financing Mechanisms
- DPA w/ Rehab

Financing Mechanisms
- DPA w/ Rehab

Financing Mechanisms
- DPA w/ Rehab

Financing Mechanisms
- DPA w/ Rehab

Financing Mechanisms
- DPA w/ Rehab

Financing Mechanisms
- DPA w/ Rehab

Land Bank

NSP1D-PHX

NSP1D-ROI

NSP2D-CHRA

NSP2D-DPA

NSP2D-HoCos

NSP2D-PHX

NSP2D-ROI

NSP2R-PHX

NSP2R-REH

NSP7-Landbank

Homebuyer
Assistance
Program
Homebuyer
Assistance
Program
Home
Improvement
Program
Home
Improvement
Program
Home
Improvement
Program
Home
Improvement
Program
Home
Improvement
Program
Home
Improvement
Program
Home
Improvement
Program
Landbank

$474,169.60 $473,613.15 $556.45

$252,904.00 $252,904.00 $0.00

$5,880.00 $5,880.00 $0.00

$30,000.00 $30,000.00 $0.00

$1,622.00 $1,622.00 $0.00

$51,924.69 $51,435.90 $488.79

$783.00 $783.00 $0.00

$155,677.00 $155,677.00 $0.00

$96,308.18 $45,897.35 $50,410.83

$123,420.00 $16,433.64 $33,119.52

Grantee Activity Number:                        NSP1D-CHRA
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP1 Financing Mechanisms - DPA Only

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-CHRA
Activity Title:                                             Homebuyer Assistance Program
CHRA-Community Housing Resources of Arizona No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$368,480.00

$368,480.00

$368,480.00

$368,480.00

$335,160.00

$33,320.00

Program Income Received: $0.00

Total Funds Expended: $368,480.00

CHRA-Community Housing Resources of Arizona $368,480.00

Match Contributed: $439,289.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 1, Tier 2 and Tier 3 areas of greatest need which
require no rehabilitation to meet lender requirements and or City housing standards, as described in the Action Plan.  The down payment
assistance will be provided as a 45 year, no interest loan due on sale once the homeowner ceases to occupy the property or at the end of the
45 year period.

 Performance measures will be reported in NSP1-DPA and NSP1-DPA-LH25.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-CHRA
Activity Title:                                             Homebuyer Assistance Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity has been marked as completed in previous action plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1D-DPA
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP1 Financing Mechanisms - DPA Only

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-MN-04-0505
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-DPA
Activity Title:                                             Homebuyer Assistance Program
Primary Responsible Organization:

City of Phoenix-HD

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,687,398.35

$2,687,398.35

$2,687,398.35

$2,687,398.35

$2,670,025.00

$17,373.35

Program Income Received: $729,893.77

Total Funds Expended: $2,687,398.35

City of Phoenix-HD $2,687,398.35

Match Contributed: $16,394,695.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 1, Tier 2 and Tier 3 areas of greatest need which
require no rehabilitation to meet lender requirements and or City housing standards, as described in the Action Plan.  The down payment
assistance will be provided as a 45 year, no interest loan due on sale once the homeowner ceases to occupy the property or at the end of the
45 year period.

 Performance measures will be reported in NSP1-DPA and NSP1-DPA-LH25.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-DPA
Activity Title:                                             Homebuyer Assistance Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1D-DPA-LH25
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP1 Financing Mechanisms - DPA Only

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Phoenix-HD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-DPA-LH25
Activity Title:                                             Homebuyer Assistance Program
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,975.00

$74,975.00

$74,975.00

$74,975.00

$74,975.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,975.00

City of Phoenix-HD $74,975.00

Match Contributed: $339,414.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 1, Tier 2 and Tier 3 areas of greatest need which
require no rehabilitation to meet lender requirements and or City housing standards, as described in the Action Plan.  The down payment
assistance will be provided as a 45 year, no interest loan due on sale once the homeowner ceases to occupy the property or at the end of the
45 year period.

 Performance measures will be reported in NSP1-DPA and NSP1-DPA-LH25.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-DPA-LH25
Activity Title:                                             Homebuyer Assistance Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity has been marked as completed in previous action plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1D-HoCos
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP1 Financing Mechanisms - DPA Only

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Counseling Agencies

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-HoCos
Activity Title:                                             Homebuyer Assistance Program
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,468.00

$152,468.00

$152,468.00

$152,468.00

$128,949.00

$23,519.00

Program Income Received: $0.00

Total Funds Expended: $152,468.00

Housing Counseling Agencies $152,468.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity reflects expenses for housing counseling to successful home buyers. Performance measures are reported in NSP1-DPA and NSP1-
DPA-LH25.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-HoCos
Activity Title:                                             Homebuyer Assistance Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1D-PHX
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP1 Financing Mechanisms - DPA Only

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-PHX
Activity Title:                                             Homebuyer Assistance Program
Primary Responsible Organization:

City of Phoenix-HD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$474,169.60

$474,169.60

$474,169.60

$474,169.60

$473,613.15

$556.45

Program Income Received: $0.00

Total Funds Expended: $474,169.60

City of Phoenix-HD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 1, Tier 2 and Tier 3 areas of greatest need which
require no rehabilitation to meet lender requirements and or City housing standards, as described in the Action Plan.  The down payment
assistance will be provided as a 45 year, no interest loan due on sale once the homeowner ceases to occupy the property or at the end of the
45 year period.

 The activity reflects expenses for the project expenses not tied to a specific address such as law or staff salaries. Performance measures are
reported in NSP1-DPA and NSP1-DPA-LH25.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-PHX
Activity Title:                                             Homebuyer Assistance Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1D-ROI
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP1 Financing Mechanisms - DPA Only

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-ROI
Activity Title:                                             Homebuyer Assistance Program
Primary Responsible Organization:

ROI Properties

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,904.00

$252,904.00

$252,904.00

$252,904.00

$252,904.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $252,904.00

ROI Properties $252,904.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 1, Tier 2 and Tier 3 areas of greatest need which
require no rehabilitation to meet lender requirements and or City housing standards, as described in the Action Plan.  The down payment
assistance will be provided as a 45 year, no interest loan due on sale once the homeowner ceases to occupy the property or at the end of the
45 year period.

 The activity reflects expenses for services provided by ROI Properties to potential homebuyers, housing counseling agencies and the City.
Performance measures are reported in NSP1-DPA and NSP1-DPA-LH25.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP1D-ROI
Activity Title:                                             Homebuyer Assistance Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2D-CHRA
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-CHRA
Activity Title:                                             Home Improvement Program
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CHRA-Community Housing Resources of Arizona

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,880.00

$5,880.00

$5,880.00

$5,880.00

$5,880.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,880.00

CHRA-Community Housing Resources of Arizona $5,880.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.
 This activity reflects expenses for loan administration. Performance Measures reported in NSP2R-REH

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-CHRA
Activity Title:                                             Home Improvement Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Home Improvement Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest
need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2D-DPA
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-DPA
Activity Title:                                             Home Improvement Program
City of Phoenix-NSD Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,000.00

City of Phoenix-NSD $0.00

Match Contributed: $58,777.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.
 This activity reflects expenses for downpayment and closing cost assistance. Performance Measures are reported in NSP2R-REH

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-DPA
Activity Title:                                             Home Improvement Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Homeownership Assistance Program will be targeted in Tier 1, Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2D-HoCos
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-HoCos
Activity Title:                                             Home Improvement Program
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Counseling Agencies

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,622.00

$1,622.00

$1,622.00

$1,622.00

$1,622.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,622.00

Housing Counseling Agencies $1,622.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.

 This activity reflects expenses for housing counseling for successful homebuyers. Performance Measures reported in NSP2R-REH.

Activity Description



7486

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-HoCos
Activity Title:                                             Home Improvement Program

 The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Home Improvement Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest
need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2D-PHX
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-PHX
Activity Title:                                             Home Improvement Program
Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,924.69

$51,924.69

$51,924.69

$51,924.69

$51,435.90

$488.79

Program Income Received: $0.00

Total Funds Expended: $51,924.69

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.

 Performance Measures reported in NSP2R-REH.This activity will reflect service delivery costs for the activity not tied to an address such as city
law or staff salaries.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-PHX
Activity Title:                                             Home Improvement Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Home Improvement Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest
need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2D-ROI
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-ROI
Activity Title:                                             Home Improvement Program
ROI Properties No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$783.00

$783.00

$783.00

$783.00

$783.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $783.00

ROI Properties $783.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.

 Performance Measures reported in NSP2R-REH.This activity will reflect expenses for services provided by ROI Properties which will assist
potential homebuyers, the housing counseling agencies, the developers and the City.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2D-ROI
Activity Title:                                             Home Improvement Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Home Improvement Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest
need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2R-PHX
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2R-PHX
Activity Title:                                             Home Improvement Program
City of Phoenix-NSD No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,677.00

$155,677.00

$155,677.00

$155,677.00

$155,677.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $155,677.00

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.
 Performance measures reported in NSP2R-REH.This activity will reflect service delivery costs for the activity not tied to an address such as city
law or staff salaries.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2R-PHX
Activity Title:                                             Home Improvement Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Home Improvement Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest
need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2R-REH
Activity Title:                                             Home Improvement Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Financing Mechanisms - DPA w/ Rehab

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2R-REH
Activity Title:                                             Home Improvement Program
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,308.18

$96,308.18

$96,308.18

$96,308.18

$45,897.35

$50,410.83

Program Income Received: $0.00

Total Funds Expended: $96,308.18

City of Phoenix-NSD $0.00

Match Contributed: $105,177.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided homeownership assistance with rehabilitation in the form of subordinate mortgages, or soft second loans, to assist
homebuyers to purchase and occupy foreclosed or abandoned single family homes in Tier 2 and Tier 3 areas of greatest need which require
rehabilitation to meet lender requirements and or City housing rehab standards, as described in the Action Plan.  The soft second loan includes
homebuyer assistance and pays for a portion of rehabilitation, much like the FHA 203(k) loan program.
 This activity will reflect expenses for rehab loans to homebuyers.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP2R-REH
Activity Title:                                             Home Improvement Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report:  1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.
These areas have been broken down using a three tiered approach associated with three distinct goals or objectives.  These goals are related
to tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows:  Tier 1, citywide; Tier 2, zip codes 85015,
85023, 85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of
Isaac, Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029,
85031, 85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic
revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.
The Home Improvement Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest
need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-ACQ
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-ACQ
Activity Title:                                             Move In Ready Program
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,871.00

$1,200,871.00

$1,200,871.00

$1,200,871.00

$1,073,551.79

$127,319.21

Program Income Received: $20,096.05

Total Funds Expended: $1,200,871.00

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.
 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect expenses for acquisition of single family
homes by the City which will then be conveyed to developers for rehab.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-ACQ
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Expenditures were revised. There was no other activity this quarter. Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-FSL-LH25
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-FSL-LH25
Activity Title:                                             Move In Ready Program
FSL--Foundation for Senior Living No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$398,392.53

$398,392.53

$398,392.53

$398,392.53

$398,392.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $398,392.53

FSL--Foundation for Senior Living $398,392.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.
 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.
 This activity will specifically focus on LH25 homebuyers.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-FSL-LH25
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 The activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-FSL-LMMI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



7499

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-FSL-LMMI
Activity Title:                                             Move In Ready Program
FSL--Foundation for Senior Living No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,817,202.65

$6,817,202.65

$6,817,202.65

$6,817,202.65

$5,821,556.93

$995,645.72

Program Income Received: $1,020,157.29

Total Funds Expended: $6,817,202.65

FSL--Foundation for Senior Living $6,817,202.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-FSL-LMMI
Activity Title:                                             Move In Ready Program

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect expenses for acquisition of single family
homes by the developer.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 The activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-FSL-LMMI
Activity Title:                                             Move In Ready Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-NFWSC-LH25
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NFWAZ, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,826.18

$118,826.18

$118,826.18

$118,826.18

$118,826.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $118,826.18

NFWAZ, LLC $118,826.18

Match Contributed: $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-NFWSC-LH25
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 This activity will specifically focus on LH25 homebuyers.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-NFWSC-LH25
Activity Title:                                             Move In Ready Program

 Activity has been completed. There was no other activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-NFWSC-LMMI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NSPAZ, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,842,489.63

$3,842,489.63

$3,842,489.63

$3,842,489.63

$3,760,357.36

$82,132.27

Program Income Received: $1,382,737.72

Total Funds Expended: $3,842,489.63

NSPAZ, LLC $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-NFWSC-LMMI
Activity Title:                                             Move In Ready Program
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect expenses for acquisition of single family
homes by the developer.

Activity Description



7505

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-NFWSC-LMMI
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Expenditures were revised. There was no other activity this quarter. Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-NHS-LMMI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



7506

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
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Grantee Activity Number:                        NSP3A-NHS-LMMI
Activity Title:                                             Move In Ready Program
Trellis fka Neighborhood Housing Services of Phoenix No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,730.77

$199,730.77

$199,730.77

$199,730.77

$118,509.34

$81,221.43

Program Income Received: $0.00

Total Funds Expended: $199,730.77

Trellis fka Neighborhood Housing Services of Phoenix $199,730.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-NHS-LMMI
Activity Title:                                             Move In Ready Program

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect expenses for acquisition of single family
homes by the developer.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 No new activity this quarter. Activity is completed.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-NHS-LMMI
Activity Title:                                             Move In Ready Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-PHX
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,881.40

$108,881.40

$108,881.40

$108,881.40

$77,901.68

$30,979.72

Program Income Received: $0.00

Total Funds Expended: $108,881.40

City of Phoenix-NSD $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-PHX
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS. This activity will reflect service delivery expenses not tied to
an address such as law or staff salaries.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-PHX
Activity Title:                                             Move In Ready Program

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3A-ROI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ROI Properties

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,000.25

$58,000.25

$58,000.25

$58,000.25

$58,000.25

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-ROI
Activity Title:                                             Move In Ready Program

Total Funds Expended: $58,000.25

ROI Properties $58,000.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.
 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.
 This activity will reflect expenses for services provided by ROI Properties which will provide services to the potential homebuyers, the housing
counseling agencies, the developers and the City.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3A-ROI
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City ofPhoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3D-CHRA
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-CHRA
Activity Title:                                             Move In Ready Program
Primary Responsible Organization:

CHRA-Community Housing Resources of Arizona

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,800.00

$205,800.00

$205,800.00

$205,800.00

$156,800.00

$49,000.00

Program Income Received: $0.00

Total Funds Expended: $205,800.00

CHRA-Community Housing Resources of Arizona $205,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-CHRA
Activity Title:                                             Move In Ready Program

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS. This activity reflects expenses related to loan administration.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-CHRA
Activity Title:                                             Move In Ready Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3D-DPA
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Phoenix-NSD $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-DPA
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS. This activity was to reflect expenses for downpayment and
closing cost assistance but after program start it was determined that DP wold be net-funded and therefore not a program expenses. DRGR will
not allow activity to be cancelled in system.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-DPA
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity has been completed. There was no other activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3D-HoCos
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-HoCos
Activity Title:                                             Move In Ready Program
Housing Counseling Agencies No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,527.00

$36,527.00

$36,527.00

$36,527.00

$22,740.00

$13,787.00

Program Income Received: $0.00

Total Funds Expended: $36,527.00

Housing Counseling Agencies $36,527.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-HoCos
Activity Title:                                             Move In Ready Program

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity reflects expenses related to housing counseling for
successful homebuyers.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity has been completed. There was no other activity this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-HoCos
Activity Title:                                             Move In Ready Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3D-PHX
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,945.62

$165,945.62

$165,945.62

$165,945.62

$117,788.75

$48,156.87

Program Income Received: $0.00

Total Funds Expended: $165,945.62

City of Phoenix-NSD $165,945.62

Match Contributed: $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-PHX
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect service delivery expenses not tied to an
address such as law or staff salaries.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-PHX
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity has been completed. There was no other activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3D-ROI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-ROI
Activity Title:                                             Move In Ready Program
ROI Properties No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,311.45

$232,311.45

$232,311.45

$232,311.45

$232,311.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,311.45

ROI Properties $232,311.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-ROI
Activity Title:                                             Move In Ready Program

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect expenses for services provided by ROI
Properties which will provide services to the potential homebuyers, the housing counseling agencies, the developers and the City.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Expenditures were revised. There was no other activity this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3D-ROI
Activity Title:                                             Move In Ready Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3R-FSL-LH25
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

FSL--Foundation for Senior Living

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,726.23

$353,726.23

$353,726.23

$353,726.23

$341,611.34

$12,114.89

Program Income Received: $0.00

Total Funds Expended: $353,726.23

FSL--Foundation for Senior Living $353,726.23

Match Contributed: $305,908.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-FSL-LH25
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Sales to homebuyer will be at a price equal to or less than the
cost to acquire and rehabilitate or redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the
intermediary is a subrecipient, in which case they may recover their direct costs.
 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 This activity will specifically focus on LH25 homebuyers.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity has been completed.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-FSL-LH25
Activity Title:                                             Move In Ready Program

Address City State Zip Status Accept
2409 W Romley Ave Phoenix Arizona 85041 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP3R-FSL-LMMI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

FSL--Foundation for Senior Living

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,909,991.74

$5,909,991.74

$5,909,991.74

$5,909,991.74

$2,779,026.18

$3,130,965.56

Program Income Received: $6,170,832.84

Total Funds Expended: $5,909,991.74

FSL--Foundation for Senior Living $5,909,991.74

Match Contributed: $6,728,917.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-FSL-LMMI
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.
 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-FSL-LMMI
Activity Title:                                             Move In Ready Program

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3R-NFWSC-LH25
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NFWAZ, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,746.32

$76,746.32

$76,746.32

$76,746.32

$76,746.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,746.32

NFWAZ, LLC $76,746.32
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-NFWSC-LH25
Activity Title:                                             Move In Ready Program
Match Contributed: $77,517.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Sales to homebuyer will be at a price equal to or less than the
cost to acquire and rehabilitate or redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the
intermediary is a subrecipient, in which case they may recover their direct costs.
 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 This activity will specifically focus on LH25 homebuyers.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:
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 Activity has been completed. There was no other activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3R-NFWSC-LMMI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NFWAZ, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,557,418.34

$1,557,418.34

$1,557,418.34

$1,557,418.34

$570,993.28

$986,425.06

Program Income Received: $1,218,048.02

Total Funds Expended: $1,557,418.34

NFWAZ, LLC $1,557,418.34
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-NFWSC-LMMI
Activity Title:                                             Move In Ready Program
Match Contributed: $9,180,535.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.

Activity Description
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-NFWSC-LMMI
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 The activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3R-NHS-LMMI
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grantee Activity Number:                        NSP3R-NHS-LMMI
Activity Title:                                             Move In Ready Program
Trellis fka Neighborhood Housing Services of Phoenix No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,366,932.28

$1,366,932.28

$1,366,932.28

$1,366,932.28

$799,372.30

$567,559.98

Program Income Received: $727,205.49

Total Funds Expended: $1,366,932.28

Trellis fka Neighborhood Housing Services of Phoenix $1,366,932.28

Match Contributed: $14,113,506.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
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Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-NHS-LMMI
Activity Title:                                             Move In Ready Program

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.
 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City ofPhoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 The activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-NHS-LMMI
Activity Title:                                             Move In Ready Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3R-PHX
Activity Title:                                             Move In Ready Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3 Acquisition/Purchase and Rehab - SFR/HO

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,068,803.40

$1,068,803.40

$1,068,803.40

$1,068,803.40

$752,222.14

$316,581.26

Program Income Received: $0.00

Total Funds Expended: $1,068,803.40

City of Phoenix-NSD $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-PHX
Activity Title:                                             Move In Ready Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City or contracted intermediaries (for profits and or nonprofits procured as contractors or performing under subrecipient agreements) will
purchase foreclosed or abandoned homes and rehabilitate them in keeping with City standards described elsewhere in the NSP Action Plan.
Homes may be purchased individually or at bulk sale. Purchase prices will be at least 1% below current appraised value. NSP funds will also pay
for allowable rehab costs. This activity will be focused on areas of greatest need so as to produce tangible evidence of neighborhood
improvement and to entice homebuyers to purchase newly rehabbed homes. Upon the completion of rehabilitation, homes will be sold to FHA
creditworthy borrowers with incomes at or below 120%AMI. Given current area home prices, it is expected that some buyers below 80% of
area median income could also be served. Sales to homebuyer will be at a price equal to or less than the cost to acquire and rehabilitate or
redevelop the property, including related activity delivery costs and a reasonable developer fee, unless the intermediary is a subrecipient, in
which case they may recover their direct costs.

 LMMI purchasers who agree to occupy the property as their primary residence may qualify for Direct Homeownership Assistance. Direct
homeownership assistance will be in the form of subordinate mortgages, or soft second loan, to assist homebuyers to purchase and occupy
newly rehabilitated, foreclosed or abandoned single family homes in the above Tier 2 and Tier 3 areas of greatest need. This soft second loan
will be a 15 year, no interest, deferred loan, with 1/15 of the loan forgiven each year ($15,000 assistance, $1,000 forgiven each year for 15
years). Should the homebuyer sell their home, refinance or cash out, or are found to be no longer occupying the home as their primary
residence prior to the 15 year period, the balance of the loan shall be recaptured by the City at that time. The City will ensure continued
affordability of assisted units by adopting, at a minimum, the HOME program standard: Per unit NSP Assistance Minimum Affordability Period
<= $15,000, 5 years; $15,001 - $40,000, 10 years; >$40,000, 15 years.

 Performance measures reported in NSP3R-FSL, NSP3R-NFWSC and NSP3R-NHS.This activity will reflect expenses for the activity not tied to an
address such as city law or staff salaries.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP3R-PHX
Activity Title:                                             Move In Ready Program

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

The Move In Ready Program (or Homeownership Assistance with Rehabilitation) will be targeted in Tier 2 and Tier 3 areas of greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4A-ACQCollinsCourt-LH25
Activity Title:                                             Acquisition of MF Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4A-ACQCollinsCourt-LH25
Activity Title:                                             Acquisition of MF Rental Housing
Arizona Housing, Inc No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,026,919.13

$1,026,919.13

$1,026,919.13

$1,026,919.13

$1,026,919.00

$0.13

Program Income Received: $0.00

Total Funds Expended: $1,026,919.13

Arizona Housing, Inc $1,026,919.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4A-ACQCollinsCourt-LH25
Activity Title:                                             Acquisition of MF Rental Housing

 Collins Court Apartments, formerly known as the Royal Suites Apartments, was a bank owned, foreclosed, multifamily rental housing
community that was acquired by Arizona Housing, Inc., a local nonprofit affordable housing developer, in November 2010 to provide permanent
supportive housing for formerly homeless men, women and small families at or below 50 percent of the Area Median Income. The Phoenix City
Council awarded NSP funds of up to $3,892,000 for acquisition and major rehabilitation of this once blighted property. This activity is for the
acquisition of the Collins Court Apartments with LH25 beneficiaries.

 Originally built in 1979 as a motel, this 80 unit apartment complex includes studio and one bedroom units. When Arizona Housing, Inc.
purchased Collins Court, it had been half vacant for nearly two years. Acquiring and rehabilitating this property using NSP funds is helping fight
area homelessness, expand affordable housing opportunities within the housing continuum, and stabilize a community hit hard by the
foreclosure crisis. All units serve households at or below 50 percent of the Area Median Income. The Period of Affordability for this property is
30 years with rents not to exceed the HOME rents established by the City of Phoenix Housing Department.

 The property has undergone major rehabilitation in order to bring the site and residential units up to date with an emphasis on energy
conservation and accessibility. Numerous energy and water efficiency strategies were incorporated, such as dual pane Low E windows,
Xeriscaping, high efficiency HVAC units, insulated doors, Energy Star appliances, high efficiency CFL light fixtures and bulbs, and low flow
faucets, toilets, and showers. The rehabilitation also included new ceramic tile flooring, cabinets and countertops, ceiling fans, boiler and
roofing as well as a renovated community meeting room, offices for supportive services, a 24 hour security system, electronic resident access
points, and security gates. Eight units were converted into ADA accessible units.

 The supportive services component is designed to create a sense of community by holding social and recreational events, creating a Residents
Council, forming a Block Watch group, holding a free, weekday Farmers Market in partnership with area food banks and assisting residents in
starting support meetings. In addition, Arizona Housing, Inc. provides 24 hour staff coverage as well as 10 hours of case management services
each day, ensuring that each resident has access to the personal, social and health services necessary to sustain permanent residency.
 Performance Measures reported in NSP4R-REHCollinsCourt-LH25. This activity will reflect expenses for acquisition of the property.

Activity Description

June 2012: Project, formerly known as Royal Suites, has been renamed Collins Court.
****************************************************************************
The Collins Court Apartments, formerly known as the Royal Suites Apartments, is located at 10421 North 33rd Avenue, in Phoenix, AZ. The
property is located close to desired jobs, amenities and transportation, including Valley Metro bus routes, a full service grocery store, a library, a
park and the Metro Center shopping mall. Tract number from the NSP3 Mapping Tool is04013104205.

Location Description:

 The activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4A-ACQParkLee-LH25
Activity Title:                                             Acquisition of MF Rental Housing



7541

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4A-ACQParkLee-LH25
Activity Title:                                             Acquisition of MF Rental Housing
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PCCR Park Lee, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$641,061.04

$641,061.04

$641,061.04

$641,061.04

$641,055.00

$6.04

Program Income Received: $0.00

Total Funds Expended: $641,061.04

PCCR Park Lee, LLC $641,061.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4A-ACQParkLee-LH25
Activity Title:                                             Acquisition of MF Rental Housing

 The Park Lee Apartments is a City instrumentality owned multifamily community on approximately 32 acres. In December 2009, the City
ofPhoenixacquired the note on Park Lee from HUD. The City transferred the note to a City LLC instrumentality, which then acquired the
property through a deed in lieu of foreclosure. This instrumentality provided for extensive rehabilitation using NSP funds. Additional funding
from City General Obligation Bond funds was utilized in the acquisition. HUD is in concurrence with the procurement and loan process as
outlined by the City. This activity is for the acquisition of the Park Lee Apartments with LH25 beneficiaries.

 Park Lee was the largest and most luxurious apartment complex in the state ofArizonawhen it opened in 1955. Prior to City acquisition in 2009,
Park Lee had experienced significant deterioration and neglected maintenance, and the property caused blight to the surrounding areas of the
neighborhood in which it is located. At the time, only 10 percent of the units were occupied, and the property was plagued with vandalism,
drug use and other criminal elements. The City Housing Department has worked closely with the Police and Neighborhood Services
Departments to ensure that the property is now safe and secure. It has also engaged residents and surrounding neighbors in the plans for
revitalizing the property through several meetings. Through these efforts, the City Housing Department is making a positive contribution to the
community.

 Acquiring and rehabilitating this property using NSP funds is helping to preserve affordable housing opportunities along the Phoenix light rail
route and close to employment, shopping and cultural activities. The Period of Affordability for this property is at least 30 years with 50 percent
rents not to exceed the HOME rents established by the City Housing Department and 120 percent rents not to exceed the current market rent
for the area. At least 50 percent of the units at the Park Lee Apartments serve households at or below 50 percent of Area Median Income, with
the remaining units serving households at or below 120 percent of Area Median Income.

 Property management continually engages residents in community activities and events such as holiday and seasonal parties, Block Watch
meetings, summer meal and activity program for kids, etc. Residents are active in their community and have an affordable place that they can
be proud to call home.

Activity Description

The Park Lee Apartments is a city instrumentality owned multifamily complex located at 1600 West Highland Avenue in Phoenix, AZ. Park Lee is
located in a neighborhood west of the Phoenix Central Corridor and is close to desired jobs, shopping, amenities and transportation, including
light rail and bus routes. Tract number from the NSP3 Mapping Tool is 04013108902.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4R-REHCollinsCourt-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHCollinsCourt-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arizona Housing, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,821,248.76

$2,821,248.76

$2,821,248.76

$2,821,248.76

$1,725,635.94

$1,095,612.82

Program Income Received: $0.00

Total Funds Expended: $2,821,248.76

Arizona Housing, Inc $2,821,248.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHCollinsCourt-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

 Collins Court Apartments, formerly known as the Royal Suites Apartments, was a bank owned, foreclosed, multifamily rental housing
community that was acquired by Arizona Housing, Inc., a local nonprofit affordable housing developer, in November 2010 to provide permanent
supportive housing for formerly homeless men, women and small families at or below 50 percent of the Area Median Income. The Phoenix City
Council awarded NSP funds of up to $3,892,000 for acquisition and major rehabilitation of this once blighted property. This activity is for the
rehabilitation of the Collins Court Apartments with LH25 beneficiaries.

 Originally built in 1979 as a motel, this 80 unit apartment complex includes studio and one bedroom units. When Arizona Housing, Inc.
purchased Collins Court, it had been half vacant for nearly two years. Acquiring and rehabilitating this property using NSP funds is helping fight
area homelessness, expand affordable housing opportunities within the housing continuum, and stabilize a community hit hard by the
foreclosure crisis. All units serve households at or below 50 percent of the Area Median Income. The Period of Affordability for this property is
30 years with rents not to exceed the HOME rents established by the City of Phoenix Housing Department.

 The supportive services component is designed to create a sense of community by holding social and recreational events, creating a Residents
Council, forming a Block Watch group, holding a free, weekday Farmers Market in partnership with area food banks and assisting residents in
starting support meetings. In addition, Arizona Housing, Inc. provides 24 hour staff coverage as well as 10 hours of case management services
each day, ensuring that each resident has access to the personal, social and health services necessary to sustain permanent residency.

Activity Description

June 2012: Project, formerly known as Royal Suites, has been renamed Collins Court.
****************************************************************************
The Collins Court Apartments, formerly known as the Royal Suites Apartments, is located at10421 North 33rd Avenue, inPhoenix,AZ. The
property is located close to desired jobs, amenities and transportation, including Valley Metro bus routes, a full service grocery store, a library, a
park and the Metro Center shopping mall. Tract number from the NSP3 Mapping Tool is 04013104205.

Location Description:

 Activity has been completed. There was no other activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4R-REHParkLee-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHParkLee-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing
Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PCCR Park Lee, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,319,181.52

$3,319,181.52

$3,319,181.52

$3,319,181.52

$2,578,345.38

$740,836.14

Program Income Received: $0.00

Total Funds Expended: $3,319,181.52

PCCR Park Lee, LLC $3,319,181.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHParkLee-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

 The Park Lee Apartments is a City instrumentality owned multifamily community on approximately 32 acres. In December 2009, the City of
Phoenix acquired the note on Park Lee from HUD. The City transferred the note to a City LLC instrumentality, which then acquired the property
through a deed in lieu of foreclosure. This instrumentality provided for extensive rehabilitation using NSP funds. Additional funding from City
General Obligation Bond funds was utilized in the acquisition. HUD is in concurrence with the procurement and loan process as outlined by the
City. This activity is for the rehabilitation of the Park Lee Apartments with LH25 beneficiaries.

 Park Lee was the largest and most luxurious apartment complex in the state of Arizona when it opened in 1955. Prior to City acquisition in
2009, Park Lee had experienced significant deterioration and neglected maintenance, and the property caused blight to the surrounding areas
of the neighborhood in which it is located. At the time, only 10 percent of the units were occupied, and the property was plagued with
vandalism, drug use and other criminal elements. . The City Housing Department has worked closely with the Police and Neighborhood Services
Departments to ensure that the property is now safe and secure. It has also engaged residents and surrounding neighbors in the plans for
revitalizing the property through several meetings. Through these efforts, the City Housing Department is making a positive contribution to the
community.

 Acquiring and rehabilitating this property using NSP funds is helping to preserve affordable housing opportunities along the Phoenix light rail
route and close to employment, shopping and cultural activities. The Period of Affordability for this property is at least 30 years with 50 percent
rents not to exceed the HOME rents established by the City Housing Department and 120 percent rents not to exceed the current market rent
for the area.

 Property management continually engages residents in community activities and events such as holiday and seasonal parties, Block Watch
meetings, summer meal and activity program for kids, etc. Residents are active in their community and have an affordable place that they can
be proud to call home.

Activity Description

The Park Lee Apartments is a City instrumentality owned multifamily community located at 1600 West Highland Avenue in Phoenix, AZ. Park
Lee is located in a neighborhood west of the Phoenix Central Corridor and is close to desired jobs, shopping, amenities and transportation,
including light rail and bus routes. Tract number from the NSP3 Mapping Tool is 04013108902.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHParkLee-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

 The Park Lee Apartments is a City of Phoenix instrumentality owned, multifamily complex. The property is located at1600 West Highland
Avenue, Phoenix, AZ, 85015. The property has 523 units and consists of 147 two-story buildings. The property extends over 18 blocks and is on
approximately 32 acres of land.

 In December 2009, the City of Phoenix acquired the property with HUD in concurrence with the procurement and loan process as outlined by
the City of Phoenix. City of Phoenix General Obligation (GO) Bond funds were originally utilized as part of the acquisition. The property was
then acquired by an Arizona non-profit corporation, Phoenix Central City Revitalization Corporation (PCCRC), an instrumentality of the City of
Phoenix. PCCRC then sold the property to PCCR Park Lee, LLC. PCCRC is the sole member of PCCR Park Lee, LLC. Extensive rehabilitation was
conducted, using a total of $10,400,000 of NSP funds. The loan is to be repaid, on a cash flow basis, for a term of 30 years at a zero percent
interest rate. In addition to NSP funds, almost $4 million of City of Phoenix Affordable Housing Funds were used for development, management
and operations. The Period of Affordability is 30 years.

 The property consists of a leasing office, a clubhouse, three swimming pools, two tennis courts, a sport court, laundry facilities, and a five acre
park and playground. There is a large amount of open grass area and lush landscaping, including over 1,000 mature trees. The property is
located along the light rail corridor and close to transportation routes and employment.

 Prior to rehabilitation, the complex had severely deteriorated and become blight in the neighborhood. The Housing Department worked closely
with the Neighborhood Services and Police Departments to ensure that the property was safe and secure. The Housing Department also
engaged residents and surrounding neighbors in the revitalization plans for the property. Several neighborhood and resident meetings took
place to discuss the plans for the property. As a result of these efforts, Park Lee affordability and positive contribution to the community was
preserved. Park Lee is stabilized and positioned to return to the neighborhood gem that it was in the past. The grounds are once again lush and
green, individuals and families have affordable and safe housing and the surrounding community is able to point to Park Lee with pride.

 In this activity, 0 units were acquired, rehabbed and leased this quarter. To date, 159 were acquired, rehabbed and leased to NSP eligible
households.

 Activity status will be changed to COMPLETED in the next action plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4R-REHSantaFe-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSantaFe-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing
Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental

Projected Start Date: Projected End Date:

03/10/2009 03/10/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PRIDE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,801,833.72

$1,801,833.72

$1,801,833.72

$1,801,833.72

$1,281,945.25

$519,888.47

Program Income Received: $0.00

Total Funds Expended: $1,801,833.72

PRIDE $1,801,833.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSantaFe-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

 Santa Fe Springs Apartments was a distressed property in foreclosure when it was purchased by the Phoenix Residential Investment
Development Effort or PRIDE in November 2010. PRIDE is a nonprofit corporation whose mission is to develop, promote and otherwise assist in
the establishment and operation of low income housing for residents of the greater Phoenix community. The City of Phoenix loaned PRIDE NSP
and HOME funds to complete the acquisition and rehabilitation of the property. In addition to acquisition and rehabilitation, HUD approved an
NSP operating reserve in the amount of $326,763. These funds are being used to help cover unforeseen operating expenditures. This activity is
for the rehabilitation of the Santa Fe Springs Apartments with LH25 beneficiaries.

 The 310 unit apartment community is comprised of studio units, 1 bedroom 1 bath units, 2 bedroom 1 bath units, and 2 bedroom 2 bath units.
The purchase and rehabilitation of this property will help stabilize the surrounding neighborhood which has been negatively affected by crime
and blight. When acquired the property suffered from extensive deferred maintenance and low occupancy. Santa Fe Springs is a mixed income
community with units serving families earning at or below 50 percent, 60 percent and 120 percent of the Phoenix Area Median Income. The
Period of Affordability for this property is at least 40 years with 50 percent rents not to exceed the HOME rents established by the City Housing
Department and 120 percent rents not to exceed the current market rent for the area.

 Property management continually engages residents in community activities and events such as holiday and seasonal parties, Block Watch
meetings, summer meal and activity program for kids, etc. A significant revitalization has occurred at Santa Fe Springs which has sparked other
properties in the surrounding area to make improvements.

Activity Description

The Santa Fe Springs Apartments are located at 1717 West Glendale Avenue  Phoenix, AZ. Santa Fe Springs is located close to a major bus
route, the I17 Freeway, and is near the future light rail corridor slated to open in December 2015. The property has mature vegetation and sits
on approximately 7.4 acres. Other multifamily properties and a large grocery store are adjacent to the community. Tract number from the NSP3
Mapping Tool is 04013106700.

Location Description:

 The activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4R-REHSummit-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSummit-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing
Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PSMHTC Summit LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,737,053.84

$2,737,053.84

$2,737,053.84

$2,737,053.84

$2,236,766.54

$500,287.30

Program Income Received: $0.00

Total Funds Expended: $2,737,053.84

PSMHTC Summit LLC $2,737,053.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSummit-LH25
Activity Title:                                             Rehabilitation of MF Rental Housing

 The Summit Apartments is a multifamily apartment community comprising 206 units on approximately 9 acres. Working in partnership with
HUD, the City of Phoenix acquired title to the Summit Apartments after foreclosure in December 2010. The City then conveyed the property to a
City created Limited Liability Company. Built in 1979, The Summit contains a mix of studio, one, and two bedroom units. Extensive rehabilitation
was provided using a mix of funding sources including NSP, HOPE VI funds, and the City Affordable Housing Fund. The Summit provides
affordable housing close to transportation routes as well as a large regional employment center, the Paradise Valley Mall. This activity is for the
rehabilitation of the Summit Apartments with LH25 beneficiaries.

 The City was awarded a HOPE VI grant and the Summit Apartments was included as the offsite component of this grant application. An
application was submitted to HUD in October 2012 to develop the Summit Apartments as an Operating Subsidy Only, Mixed Finance
Development project with an allocation of 50 public housing units at the property. In July 2013, the City received its HUD Mixed Finance
approval for Summit.

 The Summit is a mixed income community with affordable and public housing units serving families earning at or below 30 percent to 120
percent of the Phoenix Area Median Income. The Period of Affordability for this property is at least 30 years with 50 percent rents not to exceed
the HOME rents established by the City Housing Department and 120 percent rents not to exceed the current market rent for the area.
 The property received needed construction improvements utilizing NSP and HOPE VI funding, providing a safe and livable community with
many attractive amenities close to jobs and transportation.

Activity Description

The Summit Apartments is a multifamily apartment complex located at 12830 North Paradise Village Parkway West, in Phoenix, AZ. The
property is surrounded by developed medium density multifamily rentals, condominiums and commercial properties that include a regional
shopping mall. Because of its desirable location in an area that does not have a significant number of affordable housing units, the Summit
Apartments has continually maintained occupancy above 95 percent. Tract number from the NSP3 Mapping Tool is 04013103210.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP4R-REHSummit-LMMI
Activity Title:                                             Rehabilitation of MF Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP4 Acquisition/Purchase and Rehab - MF Rental
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSummit-LMMI
Activity Title:                                             Rehabilitation of MF Rental
Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PSMHTC Summit LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$796,763.44

$796,763.44

$796,763.44

$796,763.44

$88,733.46

$708,029.98

Program Income Received: $0.00

Total Funds Expended: $796,763.44

PSMHTC Summit LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSummit-LMMI
Activity Title:                                             Rehabilitation of MF Rental

 The Summit Apartments is a multifamily apartment community comprising 206 units on approximately 9 acres. Working in partnership with
HUD, the City of Phoenix acquired title to the Summit Apartments after foreclosure in December 2010. The City then conveyed the property to a
City created Limited Liability Company. Built in 1979, the Summit contains a mix of studio, one, and two bedroom units. Extensive rehabilitation
was provided using a mix of funding sources including NSP, HOPE VI funds, and the City Affordable Housing Fund. The Summit provides
affordable housing close to transportation routes as well as a large regional employment center, the Paradise Valley Mall. This activity is for the
rehabilitation of the Summit Apartments with LMMI beneficiaries.

 The City was awarded a HOPE VI grant and the Summit Apartments was included as the offsite component of this grant application. An
application was submitted to HUD in October 2012 to develop the Summit Apartments as an Operating Subsidy Only, Mixed Finance
Development project with an allocation of 50 public housing units at the property. In July 2013, the City received its HUD Mixed Finance
approval for Summit.

 The Summit is a mixed income community with affordable and public housing units serving families earning at or below 30 percent to 120
percent of the Phoenix Area Median Income. The Period of Affordability for this property is at least 30 years with 50 percent rents not to exceed
the HOME rents established by the City Housing Department and 120 percent rents not to exceed the current market rent for the area.

 The property received needed construction improvements utilizing NSP and HOPE VI funding, providing a safe and livable community with
many attractive amenities close to jobs and transportation.

Activity Description

The Summit Apartments is a multifamily apartment complex located at 12830 North Paradise Village Parkway West, in Phoenix, AZ. The
property is surrounded by developed medium density multifamily rentals, condominiums and commercial properties that include a regional
shopping mall. Because of its desirable location in an area that does not have a significant number of affordable housing units, the Summit
Apartments has continually maintained occupancy above 95 percent. Tract number from the NSP3 Mapping Tool is 04013103210.

Location Description:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP4R-REHSummit-LMMI
Activity Title:                                             Rehabilitation of MF Rental

 The Summit Apartments is a multifamily apartment complex, located at 12830 North Paradise Village Parkway West, Phoenix, AZ 85032. In
December 2010, working in partnership with the U.S. Department of Housing and Urban Development (HUD), the City of Phoenix acquired title
to the Summit Apartments after foreclosure. The City of Phoenix then conveyed the property to a City created limited liability company.

 In October 2012, a Mixed Finance application was submitted to HUD to develop the Summit Apartments as the off-site component of the City
of Phoenix Frank Luke Addition HOPE VI grant. Approximately 25% of the units were set aside and allocated as public housing units. In July
2013, the HUD Mixed Finance closing occurred and all 50 public housing units were occupied.
 NSP funds of $3,500,000 were utilized for rehabilitation of the property. Affordable Housing Funds, in the amount of $900,000, were used to
assist in the rehabilitation and to capitalize reserve accounts. The HOPE VI program provided approximately $500,000 to update eleven units for
ADA accessibility. The NSP loan is expected to be paid on a case flow basis for a term of 30 years, with a zero percent interest rate.
 Rehabilitation work and the final close out process are complete. Rehabilitation included a new parking lot and parking covers, foam roofs,
exterior paint, Energy Star appliances, replacement energy efficient windows and doors, 14 seer rated HVAC systems, walkway decks and iron
railings.

 The property received needed construction improvements, utilizing NSP and HOPE VI funding, providing a safe, affordable and livable
community. The Summit also has many attractive amenities and is close to transportation routes, as well as a large regional employment
center, the Paradise Valley Mall.

 In this activity, 0 units were acquired and rehabbed and 5 units were leased this quarter. To date, 80 units have been acquired and rehabbed
and 79 units were leased to NSP-eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5A-ACQ
Activity Title:                                             Acquisition for Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-ACQ
Activity Title:                                             Acquisition for Demolition
City of Phoenix-NSD Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$603,438.95

$603,438.95

$603,438.95

$603,438.95

$587,620.90

$15,818.05

Program Income Received: $0.00

Total Funds Expended: $603,438.95

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.
 Performance measures reported in NSP5D-DEM. This activity will reflect expenses for acquisition of properties by the City.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-ACQ
Activity Title:                                             Acquisition for Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.
 No performance measures will ever be reported for this activity because they are tied to demo activities per original design of DRGR reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5A-Barracks
Activity Title:                                             Acquisition for Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-Barracks
Activity Title:                                             Acquisition for Demolition
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$389,296.42

$389,296.42

$389,296.42

$389,296.42

$389,296.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $389,296.42

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.

 Performance measures reported in NSP5D-Barracks. This activity will reflect expenses for acquisition of the property by the City.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-Barracks
Activity Title:                                             Acquisition for Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5A-PHX
Activity Title:                                             Acquisition for Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-PHX
Activity Title:                                             Acquisition for Demolition
Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,073.88

$129,073.88

$129,073.88

$129,073.88

$123,809.50

$5,264.38

Program Income Received: $0.00

Total Funds Expended: $127,601.56

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.
 Performance measures are reported in NSP5D-DEM.  This activity will reflect expenses for the activity not tied to an address such as city law or
staff salaries.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-PHX
Activity Title:                                             Acquisition for Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Activity is now marked as completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5A-ROI
Activity Title:                                             Acquisition for Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-ROI
Activity Title:                                             Acquisition for Demolition
Primary Responsible Organization:

ROI Properties

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,843.56

$36,843.56

$36,843.56

$36,843.56

$36,843.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,843.56

ROI Properties $36,843.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenixhas purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.
 Performance measures are reported in NSP5D-DEM.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5A-ROI
Activity Title:                                             Acquisition for Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5D-Barracks
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5D-Barracks
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,450.48

$124,450.48

$124,450.48

$124,450.48

$123,149.20

$1,301.28

Program Income Received: $0.00

Total Funds Expended: $124,450.48

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.
 This activity will reflect expenses for the demolition.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5D-Barracks
Activity Title:                                             Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Activity status was changed to completed in a previous Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5D-DEM
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5D-DEM
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,256.59

$326,256.59

$326,256.59

$326,256.59

$263,536.92

$62,719.67

Program Income Received: $0.00

Total Funds Expended: $326,256.59

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.
 This activity will reflect expenses for the demolition.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5D-DEM
Activity Title:                                             Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Expenditures were revised. There was no other activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5D-PHX
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5D-PHX
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,944.42

$90,944.42

$90,944.42

$90,944.42

$80,038.93

$10,905.49

Program Income Received: $0.00

Total Funds Expended: $90,944.42

City of Phoenix-NSD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.
 This activity will reflect expenses for the activity not tied to an address such as city law or staff salaries.

Activity Description



7568

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5D-PHX
Activity Title:                                             Demolition

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City o fPhoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Acquisition for demolition and land banking purposes will be limited to the City approved, strategic revitalization areas, or Neighborhood
Investment Areas. This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of
greatest need.

Location Description:

 Activity is now marked as completed.
 Activity description and location description approved at initial action plan by HUD field staff will be revised in current quarter at the request of
new HUD field rep.
 No performance measures will ever be reported for this activity because they are tied to demo activities per original design of DRGR reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5P-PS
Activity Title:                                             Public Services

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSP5 Demolition - Blighted Structures

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5P-PS
Activity Title:                                             Public Services
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,538.80

$1,300,538.80

$1,300,538.80

$1,300,538.80

$985,858.93

$314,679.87

Program Income Received: $0.00

Total Funds Expended: $1,300,538.80

City of Phoenix-NSD $1,300,538.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity reflects expenses related to housing counseling for potential homebuyers.

Activity Description

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

Location Description:

 No new activity this quarter. Activity is completed. Budget was adjusted to reallocate unused funds.

Activity Progress Narrative:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5P-PS
Activity Title:                                             Public Services

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5RED-SPV
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP5RED-SPV
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 September 30, 2015
 When this activity was set up, a redevelopment activity was planned and the City anticipated several developers participating. Only one
developer will be undertaking this project, so extra activities have been cancelled and all funds have been moved to this activity. Activity has
also been renamed to SPV indicating the project South Phoenix Village Infill Redevelopment Project.

 ***********************************************************************************
 The City of Phoenix will solicit proposals for the redevelopment of our vacant lots, as part of comprehensive neighborhood revitalization plans
in thedesignated Neighborhood Investment Areas of Garfield, Isaac, South Phoenix Village and Village Center. The key objective in the
redevelopment of single family detached homes is to develop diverse, energy efficient (green) homes for maximum community impact. The City
will seek developers that can deliver economies of scale for reasonable pricing and has the capacity to build out the available lots for home
ownership. A component of the redevelopment activity is the execution of a marketing approach that maximizes exposure and can support
improved confidence in the area with an emphasis in community engagement.

 Infill housing is a key strategy in the comprehensive revitalization strategies of neighborhood that have suffered long term blight conditions,
sub-standard quality of housing, criminal and nuisance activities.   These are the same communities that were hardest hit with foreclosures and
vacancies during the housing crisis.  Redevelopment of residential properties will continue the long term efforts by the community and the City
of Phoenix to revitalize, redevelop and rebuild our target area neighborhoods.   The residents and the City have been active in creating a vision
for new infill homes and other projects that will enhance the area and achieve their goals.

 The goals for the redevelopment of residential properties in our target areas is to increase owner occupancy within each targeted area; achieve
quality housing by building new, energy efficient, single-family homes within the target areas at an attainable price; improve area market
conditions overall and to specifically support goals unique to that target area (for example in South Phoenix Village, redevelopment with new
infill homes will help support the Four Corners Conceptual Plan for the mixed use and commercial redevelopment at the intersection of 24th
Street and Broadway Road); promote successful homeownership by offering pre-purchase housing counseling and other strategies that are
complementary to those of the City and residents; provide a range of home sizes and price points that will encourage first time buyers; and to
create a positive and healthy community.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP6-CON
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP6 Administration and Planning

Projected Start Date: Projected End Date:

03/11/2009 03/11/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ROI Properties

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,428.00

$41,428.00

$41,428.00

$41,428.00

$41,289.00

$139.00

Program Income Received: $0.00

Total Funds Expended: $41,428.00

ROI Properties $41,428.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed previously.
This includes costs related to staffing for overall program management, coordination, monitoring, and reporting.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP6-CON
Activity Title:                                             Administration

The administrative offices of the City of Phoenix, 200 and 251 W. Washington Street, Phoenix, AZ

Location Description:

 Activity is now marked as completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP6-PHXADM
Activity Title:                                             NSP6-Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP6 Administration and Planning

Projected Start Date: Projected End Date:

03/11/2009 03/11/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,551,174.00

$4,551,174.00

$4,551,174.00

$3,553,545.92

$3,167,046.99

$386,498.93

Program Income Received: $0.00
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP6-PHXADM
Activity Title:                                             NSP6-Administration

Total Funds Expended: $3,553,545.92

City of Phoenix-NSD $3,553,545.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed previously.
This includes costs related to staffing for overall program management, coordination, monitoring, and reporting.

Activity Description

The administrative offices of the City of Phoenix, 200 and 251 W. Washington Street, Phoenix, AZ

Location Description:

 NSP funds were used to pay reasonable program administration costs related to the planning and execution of the activities listed previously.
This includes costs related to staffing for overall program management, coordination, monitoring contracts, and reporting to HUD and to city
and department management.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP7-Landbank
Activity Title:                                             Landbank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP7 Land Bank

Projected Start Date: Projected End Date:

11/01/2012 12/31/2015

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP7-Landbank
Activity Title:                                             Landbank
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Phoenix-NSD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,420.00

$123,420.00

$123,420.00

$42,713.16

$16,433.64

$26,279.52

Program Income Received: $1,130.00

Total Funds Expended: $42,713.16

City of Phoenix-NSD $42,713.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Phoenix has purchased foreclosed or abandoned properties for the purpose of demolition and land banking within City approved,
strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.
Properties have been acquired, demolished, and the vacant land or property land banked, addressing the most critical blighting properties
within these Neighborhood Investment Areas (NIA) where the city has a long term commitment to neighborhood revitalization. The NIAs are
city adopted areas targeted for concentrated and comprehensive focus of resources to address social, economic and physical needs and
revitalize targeted neighborhoods. The primary end use will be to reuse and redevelop these vacant properties into single family residential
housing for a LMMI beneficiary. Reuse and redevelopment activities of these vacant properties will be carried out pursuant to the alternative
requirements for land banking and with the reuse that consistent with community development strategies and plans and will be undertaken in
support of neighborhood stabilization efforts.

Activity Description
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Grant Number:              B-08-MN-04-0505
Grantee :                       Phoenix, AZ

Award Date: Grant Authorized Amount: $39,478,096.00 Estimated PI/RL Funds: $11,270,101.18

Grantee Activity Number:                        NSP7-Landbank
Activity Title:                                             Landbank

The City of Phoenix has established areas of greatest need pursuant to Section 2301 (b)(4)(2) of the Housing and Economic Recovery Act
(HERA) of 2008, with priority emphasis given to the factors described in this report: 1) Areas in Phoenix having the greatest percentages of
home foreclosures; 2) Areas in Phoenix with the highest percentage of homes financed by a subprime mortgage related loan; and 3) Areas in
Phoenix likely to face a significant rise in the rate of home foreclosures.

These areas have been broken down using a three tiered approach associated with three distinct goals or objectives. These goals are related to
tiers, which contain specific activities to be performed within the NSP1 Target Areas as follows: Tier 1, citywide; Tier 2, zip codes 85015, 85023,
85024, 85053, 85339, and or within City approved, strategic revitalization areas, designated as the Neighborhood Investment Areas of Isaac,
Garfield, South Phoenix Village, and Village Center; and Tier 3, zip codes 85006, 85008, 85009, 85017, 85019, 85021, 85027, 85029, 85031,
85032, 85033, 85034, 85035, 85037, 85040, 85041, 85042, 85043, 85051, 85307, 85353, and or within City approved, strategic revitalization
areas, designated as the Neighborhood Investment Areas of Isaac, Garfield, South Phoenix Village, and Village Center.

As discussed further in the City of Phoenix NSP Substantial Amendment, the NSP strategy to use and distribute funds to areas of greatest need
will respond to large areas of the city with significant foreclosure rates and widespread foreclosure risk factors by developing this three tiered
approach that is consistent with the Community Development goals of the Consolidated Plan.

Land banking of vacant properties (acquired and demolished with NSP funds) will be limited to the City approved, strategic revitalization areas.
This increased focus on targeting is intended to produce greater strategic impact for the use of NSP funds in these areas of greatest need.

Location Description:

 The expenses incurred this quarter are for the ongoing activities on our NSP lots to keep them in compliance with city preservation codes. Of
the 17 NSP1 acquisition demolition properties, seven of those properties are located in the South Phoenix Village target area. The first phase of
the South Phoenix Village Single Family Infill Redevelopment project is still under predevelopment with ground breaking anticipated to occur
early fall 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Surprise has experienced a great effect from the foreclosure crisis.  With a
foreclosure rate of over 8% is some areas, and a sub-prime rate of 41% within the original town site, Surprise is in a housing
crisis that must be addressed in order to stabilize its neighborhoods.  Through loacal research it has been determined that Special
Planning Area 1 within Surprise has seen the greates impact through the rapid rate of foreclosure, therefore this has been
determined the area of greatest need.   Distribution and and Uses of Funds :  Surprise intends to use the funds to acquire vacant
and/or foreclosed homes, to rehabilitate or demolish and newly construct these homes.  Surprise will then sell these homes to
qualified buyers with homebuyer assistance as necessary.  These activities will be targeted to residential properties identified
within the Area of Greatest Need.  Initial project goal is to newlsy construct 3 homes on acquired vacant land, or parcels with a
substandard home that needs to be demolished.  Additionally, Surprise will purchase, rehabiliatate if necessary, and resell with
downpayment assistance 9 homes.  Additional projects of this nature will be completed with program income.  Definitions and
Descriptions :  Low Income Targeting :  City of Surprise has identified the low income targeting area as identified by the high
foreclosure rates.  Target are includes homes between Bell Road and Peoria Road (North to South) and between Perryville Rd
and Dysart Road.  (West to East).  Subdivisions outside of this area but are included are Kingswood Park and the Original
Townsite.  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,697,786.00

$4,697,786.00

$3,610,038.91

$3,037,917.98

$1,572,445.26

$1,465,472.72

Program Income Received: $1,561,082.91

Total Funds Expended: $3,358,926.37

Match Contribution: $0.00

Overall Progress Narrative:

 During this reporting period over the past 3 months.  The City of Surprise found one available home on the market to view but it was sold to
another individual .  The foreclosure market continues to be slim with very little options wihtin the price range of an average NSP client.
However, the City of Surprise was fortunate enough to sell an NSP home to a client and provide homebuyers assistance during the process.
City of Surprise continues to offer NSP available homes to clients with the intention to sell.  One NSP home is currently being occupied due to
the Uniform Relocation Assistance requirement.



7578

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0506

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Administration
Financing Mechanism

Financing Mechanism

Redevelopment

Redevelopment

0021

0022

001
0041

0042

0031

0032

Acquisition and
rehabilitation
Acquisition and
Rehabilitation
Administration
Home Buyer
Assistance
Home Buyer
Assistance
Reconstruction
LMMI
New Home
Construction

$4,697,786.00 $1,572,445.26 $1,471,561.95

$1,675,222.00 $870,553.17 $306,479.54

$1,162,785.00 $369,918.02 $478,014.42

$469,779.00 $69,758.16 $296,531.51

$250,000.00 $35,746.23 $163,456.91

$240,000.00 $29,405.32 $122,350.44

$550,000.00 $0.00 $5,576.50

$350,000.00 $197,064.36 $99,152.63

Grantee Activity Number:                        001
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Administration

Projected Start Date: Projected End Date:

10/30/2008 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$469,779.00

$469,779.00

$445,890.69

$366,289.67

$69,758.16
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Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        001
Activity Title:                                             Administration

Program Income Drawdown: $296,531.51

Program Income Received: $152,513.41

Total Funds Expended: $445,890.69

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay reasonable program administrative costs related to the planning and execution of the activities listed previously.
This includes costs related to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect charges.

Activity Description

City of Surprise, Community Development Department
16000 N. Civic Center Plaza
Surprise, AZ 85374

Location Description:

 City of Surprise did not account for any admin expenses during this period of time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0021
Activity Title:                                             Acquisition and rehabilitation
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0021
Activity Title:                                             Acquisition and rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,675,222.00

$1,675,222.00

$1,394,887.13

$1,170,943.48

$870,553.17

$300,390.31

Program Income Received: $501,253.84

Total Funds Expended: $1,406,774.35

City of Surprise1 $1,406,774.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purchase and rehabilitation of homes located within Special Planning Area 1.  These homes will be sold to qualified applicants with
homebuyer assistance.  Homes will be rehabilitated as necessary.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0021
Activity Title:                                             Acquisition and rehabilitation

Homes located within Special Planning Area 1.

Location Description:

 During this reporting period $3,399.37 was drawndown to complete activities related to the NSP owned properties.  Activities included property
improvements to 14727 N 148th Ave Surprise, Arizona and 15350 W Lundberg.  During thie QPR corrections have been made to ensure
balances match from previous draws that were not reflecting on this current report in the amount $5,993.32.

Activity Progress Narrative:

Address City State Zip Status Accept
16928 W Bridlington
16933 N 181st Dr

Surprise
Surprise

Arizona
Arizona

85374
85388

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        0022
Activity Title:                                             Acquisition and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,162,785.00

$1,162,785.00

$863,231.00

$847,932.44

$369,918.02

$478,014.42

Program Income Received: $394,838.06
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0022
Activity Title:                                             Acquisition and Rehabilitation

Total Funds Expended: $847,932.44

City of Surprise1 $847,932.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of homes within Special Planning Area 1.  These homes will be sold to buyers at or below 25% AMI.  The homes
will be rehabilitated as necessary and will likely be sold with homebuyer assistance such as downpayment assistance of sale discount.

Activity Description

Homes within Special Planning Area 1.

Location Description:

 No activity will be reported during this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0031
Activity Title:                                             Reconstruction LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

003 Redevelopment

Projected Start Date: Projected End Date:

03/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0031
Activity Title:                                             Reconstruction LMMI
Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$180,000.00

$5,576.50

$0.00

$5,576.50

Program Income Received: $131,538.59

Total Funds Expended: $5,576.50

City of Surprise1 $5,576.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Newly constructed homes will be sold to eligible applicants.  These homes will be contstructed through a contract with Habitat for Humanity.
Habitat was selected through a procurement process, and will construct all homes with Leed and visitability componenets.  Land may have a
structure that needs to be demolished in order to build a new home that meets local city codes.

Activity Description

Land will be purchased within Special Planning Area 1 in Surprise, Arizona.

Location Description:

 This is currently not an activity City of Surprise participates in.  There is no data to report for this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0032
Activity Title:                                             New Home Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

003 Redevelopment

Projected Start Date: Projected End Date:

03/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,000.00

$350,000.00

$350,000.00

$296,216.99

$197,064.36

$99,152.63

Program Income Received: $203,802.83

Total Funds Expended: $301,793.49

City of Surprise1 $301,793.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The construction of 1 home for an eligible buyer at or below 25% AMI.  This home is to be constructed by Habitat for Humanity through a
contractual agreement with City of Surprise.  This agreement was entered into once the city's procurement process was complete.  The home
will be constructed with LEED and visitability components.  The home will likely be sold with downspayment assistance and/or sale discount.

Activity Description



7585

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0032
Activity Title:                                             New Home Construction

Acquisition of land will be within Special Planning Area 1.

Location Description:

 This is currently not an activity City of Surprise participates in.  There is no data to report for this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0041
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

004 Financing Mechanism

Projected Start Date: Projected End Date:

03/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$204,394.99

$199,203.14

$35,746.23

$163,456.91

Program Income Received: $62,337.18
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0041
Activity Title:                                             Home Buyer Assistance

Total Funds Expended: $199,203.14

City of Surprise1 $199,203.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance through financing mechanisms such as down payment assistance and sale discounts.  The 8 hour minimum of
homebuying counseling will be completed by Neighborhood Housing Services of the Southwest Valley through a contract with the City of
Surprise that was established upon completion of the City's procurement process.

Activity Description

Properties located within Special Planning Area 1 within Surprise.

Location Description:

 Homebuyer assistance was not billed during this period. However, clients have been sent to the Non-Profit organization Trellis to obtain
homebuyer assistance.  Trellis has not yet billed the City of Surprise for these expenses and will reflect in the next reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0042
Activity Title:                                             Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

004 Financing Mechanism

Projected Start Date: Projected End Date:

03/30/2009 06/30/2013

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0042
Activity Title:                                             Home Buyer Assistance
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Surprise1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,000.00

$240,000.00

$171,635.10

$151,755.76

$29,405.32

$122,350.44

Program Income Received: $114,799.00

Total Funds Expended: $151,755.76

City of Surprise1 $151,755.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance given to qualified applicants that are at or below 25% of AMI.  The minimum 8 hours housing counseling will be
provided by Neighborhood Housing Services of Southwest Maricopa County which was established through a contract with Surprise upon
completion of the City's procurement process.  Homebuyer assistance will be given in the form or downpayment assistance, and/or sale
discounts.

Activity Description

Homes located within Special Planning Area 1.

Location Description:

 Homebuyer assistance was not billed during this period. However, clients have been sent to the Non-Profit organization Trellis to obtain
homebuyer assistance.  Trellis has not yet billed the City of Surprise for these expenses and will reflect in the next reporting period.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0506
Grantee :                       Surprise Town, AZ

Award Date: Grant Authorized Amount: $2,197,786.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        0042
Activity Title:                                             Home Buyer Assistance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Funds have been targeted in census tracts that have been designated as those
with high foreclosure rates.  Distribution and and Uses of Funds :  The City of Tucson will spend 27.7% of the grant fund meeting
the 25% set aside requirement, assisting families earning less than 50% of area median income in the designated target areas.
 $720,000 of the administration funds have been fully obligated.
 The balance of the grant has been to purchase foreclosed homes to be sold under a Land Trust model to individuals/families
who earn between 50 and 65% of area median income.
    Definitions and Descriptions :

 Ensuring Continued Affordability:
 Rental units will be rented through the City of Tucson's El Portal program, with rents not to exceed Low-HOME rents, published
annually, as established by HUD. Resale units will be sold through the Pima County Community Land Trust. These sales shall
have a 99-year leasehold agreement, automatically renewable for an additional 99 years, with a resale restriction that limits
equity to 25%. All initial buyers and subsequent buyers must be between 50% and 80% Area Median Income (AMI).  All
mortgages shall not exceed 35% of their gross annual income.

 Definition of Blighted Structure:
 Blighted structures shall be defined by reference to the City of Tucson's Neighborhood Preservation Ordinance (NPO) Section 16-
14 titled &ldquoDilapidated and Vacant Buildings and Structures; Building and Structures Constituting a Nuisance&rdquo and;
Section 16-20 titled Slum Properties, and the definitions section from Arizona Revised Statutes Title 36 - Public Health and Safety
Article 3 - Slum Clearanceand Redevelopment (1471). (2) and (18)&rdquoBlighted Area&rdquo and &ldquoSlum Area&rdquo. The
City of Tucson will not set aside anyNSP 3 funding for demolition.
 Definition of Affordable Rents and Income Limits
 Affordable rents shall not exceed Low HOME rents as defined by HUD by bedroom size.  Inomce limits shall not exceed 50% AMI
for rental units, and shall not exceed 80% AMI for home purchasing, as defined and established by HUD.  Low Income Targeting
:  The City of Tucson will purchase homes to be used as permanent rentals to families earning less than 50% of area median
income.  Acquisition and Relocation :  The City of Tucson has designed their program so that relocation will not be necessary.
Should a property require relocation of residents, The City will follow established and required URA.  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,286,911.00

$11,286,911.00

$10,697,766.12

$10,363,568.62

$7,271,597.96

$3,091,970.66

Program Income Received: $3,410,855.12

Total Funds Expended: $10,268,387.35

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Overall Progress Narrative:

 NSP1 - The following is progress thru June 30, 2016:  Original NSP1 grant funds have been expended, leaving Program Income to be utilized
for additional home purchases and rehabilitation work.  The City of Tucson has completed the task, exceeding expectations, of purchasing
homes within the NSP1 boundaries, then conveying to the Pima County Community Land Trust (PCCLT) for the rehabilitation and sale to
qualified buyers.    No Additional homes were purchased this quarter.   NSP1 Program Income funds were used to purchase the final 3 homes
by September 2014.  The cost of purchasing the homes exceeded the amount available to complete the rehabilitation work for the 3 homes.
The following addresses were purchased with NSP1 Program Income (by September 2014), but because they are also located within the NSP3
boundaries, costs for the rehabilitation were paid for out of  the NSP 3 budget.  Addresses are:  6079 S. Avenue De La Chandelle, Tucson, AZ
85746 1448 W. Argyle, Tucson, AZ  85746 1932 W. Nava Drive, Tucson, AZ  85746   All PCCLT housing stock has been rehabilitated and sold to
qualified buyers, with the final home being sold this quarter.  The City will determine whether or not there is enough program income to
purchase additional homes for the 25% Set-aside requirement.  The final home that the PCCLT rehabilitated and sold was purchased with NSP1
funds, and rehabilitated with NSP3 funds.  The address is:  1932 W. Nava Drive, Tucson, AZ  85746.   The 25% Set-aside for
individuals/families at or below 50% AMI has been exceeded.  Rental units are assigned to the City of Tucson's El Portal rental program.  Units
are currently available for rent to tenants at or below 50% AMI.  There are 23 NSP1 rental units.  One vacancy occured during the quarter, but
was filled quickly.  All 23 units are occupied.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-04-0507

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition General

Acquisition General

NSP  Rehabilitation
Rental

NSP Administration

NSP Disposition
NSP Rehabilitation
Resale

NSP Rehabilitation
Resale

9535

9537

9536

9123

9539
9538

9540

Rehabilitation of
Residential
Structures
Rehabilitation of
Residential
Structures
NSP
Rehabilitation
Rental
NSP
Administration
NSP Disposition
NSP
Rehabilitation
Resale
Lease to
Purchase

$11,286,911.00 $7,271,597.96 $3,408,295.77

$2,765,594.82 $2,042,133.58 $681,461.54

$7,470,078.25 $4,736,136.54 $2,330,045.29

$0.00 $0.00 $0.00

$1,051,237.93 $493,327.84 $396,788.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        9123
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 NSP Administration
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9123
Activity Title:                                             NSP Administration
Projected Start Date: Projected End Date:

03/23/2009 04/15/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Tucson1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,051,237.93

$1,051,237.93

$970,577.63

$866,904.94

$493,327.84

$373,577.10

Program Income Received: $74,102.57

Total Funds Expended: $861,680.53

City of Tucson1 $861,680.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP for Tucson, Arizona

Activity Description

Tucson, Arizona.

Location Description:

 Total Administrative expenditures for this quarter were $7,184.05.  Of this amount, $6,039.77 was drawn this quarter ended June 30, 2016
and $1,144.28 will be drawn in the subsequent quarter.  Of the $14,054.97 drawn down for this quarter, $8,015.20 was for the previous
quarter (Jan. 2016 to March 2016) and only $6,039.77 was expenditure for the current quarter (YH-7/29/2016)

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9123
Activity Title:                                             NSP Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9535
Activity Title:                                             Rehabilitation of Residential Structures

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0001 Acquisition General

Projected Start Date: Projected End Date:

03/23/2009 04/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Tucson - El Portal Rental Program, managed by The Advantage Real Estate and
Investment Co. (TAREIC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,765,594.82

$2,765,594.82

$2,723,595.12

$2,623,122.67

$2,042,133.58

$580,989.09

Program Income Received: $234,919.92

Total Funds Expended: $2,721,583.24

City of Tucson - El Portal Rental Program, managed by The Advantage Real Estate and Investment Co.
(TAREIC) $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9535
Activity Title:                                             Rehabilitation of Residential Structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 17 foreclosed properties under the NSP for use as permanent  rentals for client households that earn under
50% AMI.
 These properties will be managed by the City of Tucson El Portal program. While still owned by the City of Tucson, an outside agency manages
the homes. All new leases of these 17 homes will be to households below 50% AMI.

Activity Description

Tucson, Arizona

Location Description:

 There were no expenditures for this activity but the activity will remain open as future Program Income may be used to purchase one more
LH25 home for El Portal (YH-7/29/16).
 One vacancy was filled during the quarter to a qualified renter.  Beneficiary data was not reported on because unit has already been added.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9536
Activity Title:                                             NSP Rehabilitation Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

0002 NSP  Rehabilitation Rental

Projected Start Date: Projected End Date:

03/23/2009 04/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



7594

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9536
Activity Title:                                             NSP Rehabilitation Rental
City of Tucson - El Portal Rental Program, managed by The Advantage Real Estate and
Investment Company (TAREIC)1

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Tucson - El Portal Rental Program, managed by The Advantage Real Estate and Investment
Company (TAREIC)1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate 10 dwelling units purchased from NSP funds to be used as rental units for households that earn under 50% AMI.
 UPDATE: rehab zeroed out and moved to Acquistion activity.

Activity Description

Tucson, Arizona

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9537
Activity Title:                                             Rehabilitation of Residential Structures
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9537
Activity Title:                                             Rehabilitation of Residential Structures
Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

0001 Acquisition General

Projected Start Date: Projected End Date:

03/23/2009 04/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pima County Community Land Trust (PCCLT)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,470,078.25

$7,470,078.25

$7,003,593.37

$6,873,541.01

$4,736,136.54

$2,137,404.47

Program Income Received: $3,101,832.63

Total Funds Expended: $6,685,123.58

Pima County Community Land Trust (PCCLT) $6,685,123.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and disposition of 37 foreclosed homes for resale to client households earning up to 80% AMI through the Pima
County Community Land Trust. The Land Trust will have a land lease on these homes for 99 years, automatically renewable for an additional 99
years, that will maintain long-term affordability. The owners may not convey the home without Pima County Community Land Trust
involvement and may only receive 25% of equity, if any, in addition to full return of their investment, if proceeds from a future sale allow.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9537
Activity Title:                                             Rehabilitation of Residential Structures

Tucson Arizona

Location Description:

 There were no expenditures for the activity for the current quarter.  But the activity will remain open. The final unit was sold in June 2016 and
the PI will be included in the subsequent quarter's draw (YH-7/29/16).
 Final PCCLT home was sold to qualified buyer.  Property has been added to this report, as well as beneficiary race/ethnicity.  However,
beneficiary income data was unable to be reported, due to DRGR cumulative totals error.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9538
Activity Title:                                             NSP Rehabilitation Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

0004 NSP Rehabilitation Resale

Projected Start Date: Projected End Date:

03/23/2009 04/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pima County Community Land Trust (PCCLT)5

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9538
Activity Title:                                             NSP Rehabilitation Resale

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pima County Community Land Trust (PCCLT)5 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabiliation of 26 foreclosed dwelling units to be resold through the Community Land Trust model.
 UPDATE: This was zeroed out and moved to Acquistion for LMMI activity.

Activity Description

Tucson, Arizona

Location Description:

 No expenditures in this activity during the quarter.  The City is tracking the amount of Program Income and will not be purchasing additional
homes until existing PCCLT housing stock has been rehabilitated and sold to qualified buyers.  After homes have been sold and additional
program income has been generated, the City will determine whether or not there will be enough  funds to purchase additional homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9539
Activity Title:                                             NSP Disposition

Activity Type: Activity Status:

Disposition Planned

Project Number: Project Title:

0005 NSP Disposition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9539
Activity Title:                                             NSP Disposition
03/23/2009 01/15/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Tucson1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Tucson1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Resale of 26 foreclosed homes to client huseholds earning under 65% AMI using a Community land Trust Model.

Activity Description

Tucson, Arizona

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9539
Activity Title:                                             NSP Disposition

 Above (8) homes have been sold by the Pima County Community Land Trust (PCCLT) and are currently occupied by individuals/families
between 51-80% AMI.
 Two homes have been rehabilitated and are for sale through PCCLT; one will close on October 31, 2012, and the other has not been sold as of
September 30, 2012.  Both will be reported on next quarterly report.
 Program Income has allowed the City of Tucson to purchase/rehabilitate 4 additional homes currently in rehabiliation phase or for sale through
PCCLT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9540
Activity Title:                                             Lease to Purchase

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0004 NSP Rehabilitation Resale

Projected Start Date: Projected End Date:

10/22/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tucson2

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9540
Activity Title:                                             Lease to Purchase
Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Tucson acquired and rehabilitated 11 units for a Lease-to-Own program which provided the opportunity for homeownership
qualification while the Pima County Community Land Trust (PCCLT) was being established.  Ultimately all units were sold to qualified
homebuyers.
 NSP funding for acquisition and rehab of these 11 units is captured in Acq/Rehab activity number 9537 and the 11 occupants' addresses and
beneficiary data is also captured in Acq/Rehab activity number 9537.

Activity Description

The 11 addresses that were part of the Lease-to-Own program are all within the NSP1 targeted area in Tucson, Arizona.  Addresses are as
follows:
1503 W. Bloomfield
3721 E. Desert Wash Court
5275 S. Newcastle Court
6328 S. Bright Sun
1675 E. St. Thomas
5149 S. Lavender Hills Lane
2323 E. Montana
2251 E. Calle Arroyo Lindo
3411 S. Fairbanks
2537 E. Knightsbridge
902 W. Calle Colado

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-04-0507
Grantee :                       Tucson, AZ

Award Date: Grant Authorized Amount: $7,286,911.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        9540
Activity Title:                                             Lease to Purchase

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Action Plan Narrative :  Areas of Greatest Need :  On July 30, 2008, President Bush signed into law the 2008 Housing and
Economic Recovery Act (HERA). HERA included a special allocation of CDBG funds, known as Neighborhood Stabilization Program
(NSP) funds. NSP provides targeted emergency assistance to state and local governments to acquire and redevelop abandoned
and foreclosed residential properties that might otherwise become sources of abandonment and blight within our communities.
Three communities in Contra Costa County received allocations through the NSP, including unincorporated Contra Costa County,
Richmond and Antioch. Antioch received an allocation of $4,049,228.  Distribution and and Uses of Funds :  The primary purpose
of NSP is assist with the acquisition and redevelopment of foreclosed properties that may otherwise become sources of
abandonment and blight within our community. Many of the existing City housing programs and partnerships will be utilized to
coordinate and provide the activities and programs outlined in the Action Plan amendment. The Neighborhood Preservation
Program through Contra Costa County will provide expertise and assistance as foreclosed homes become ready for rehabilitation.
Rental rehabilitation assistance through the Housing Authority of Contra Costa will provide project management and oversight if
qualified multi family properties are selected for the NSP. Housing and CDBG staff will work closely with Neighborhood
Improvement staff to identify abandoned and foreclosed properties that may be appropriate for purchase and rehabilitation. The
required homebuyer counseling, qualifying of applicants and loan processing will be provided by the City's First Time Homebuyer
program. The City may choose to work with one or more non profit housing developers in an effort to utilize the funds restricted
for housing families with incomes that do not exceed 50% AMI.
 Jurisdictions that receive NSP funds must give priority emphasis to areas of greatest need within their states, including those:
 ,
 ,
 With the greatest percentage of foreclosures;
,
 With the highest percentage of homes financed by subprime mortgage related loans, and;
,
 Identified as likely to face a significant rise in the rate of home foreclosures.
,
 ,
 To assist grantees in identifying areas of greatest need, HUD developed a foreclosure and abandonment risk score to assist
grantees in targeting the areas of greatest need within their jurisdictions.  The given risk score is from 1 to 10, where 1 indicated
a very low risk that a neighborhood will have foreclosed and abandoned homes and 10 suggested a very high risk.  Using this list
provided by HUD, the City of Antioch has  51  total areas of interest;  12  of which had a risk score of 10;  9  had a score of 9;
22  had a score of 8;  6  had a score of 7; and  2  had a risk score of 6.
 Of the 21 census tracts and block groups reporting the highest risk abandonment scores of 10 and 9, 20 of those (or 95%) are
in the low and moderate income neighborhoods.  The areas are contiguous and contain the downtown areas of Antioch.  The
high risk areas are located on both the north and south sides of Highway 4, the freeway that runs through the middle of the city.
These areas also show the highest vacany rates.  The city has a long history of utilizing both its CDBG and redevelopment
housing set aside funds in this area.  Staff will focus NSP activities on these high priority areas, with a HUD estimated Foreclosure
Abandonment Risk Score of 9 and 10.  These areas are in Zip Code 94509 within the City of Antioch, and include 21 unique
census tracts (CT) and block groups (BG): CT 3050.00 BG 1, 2, 3, 4, 5 and 6; CT 3071.02 BG 1, 2, 3 and 4; CT 3072.02 BG 1;CT
3090.00 BG 3; CT 3060.01 BG 1, 2, 3 and 4; CT 3072.05 BG 1, 2, 3 and 4.  Definitions and Descriptions :  Low Income Targeting
:  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$4,801,714.33

$4,801,714.33

$4,545,905.99

$4,545,905.43
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Program Funds Drawdown:

Program Income Drawdown:

$3,793,419.10

$752,486.33

Program Income Received: $752,486.33

Total Funds Expended: $4,545,905.43

Match Contribution: $248,822.38

Overall Progress Narrative:

 With complete funding finally secured, and the successful construction finance document closing of the Satellite "Tabora Gardens" project
September 12, 2016, the City is finally underway with the last NSP project.  Construction of the 85 units is expected to take approximately 18
months, and we hope to be fully rented up and able to closeout NSP by June 30, 2018, although this may be slightly optimistic.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0001

Budget Program Funds Drawn Program Income Drawn

Total
LH25 Acq/Rehab

LMMI-Purchase

NSP Administration

Satellite

NSP-Purchase Self
Help Rehab

LMMI - Purchase-
Rehab-QualCont

NSP-Admin

LH25 redevelopment

Revolving Fund
for Purchase Self
Help Rehab
Revolving Fund
for Purchase and
Rehabilitation
NSP
Administration
Satellite

$4,801,714.33 $3,793,419.10 $752,486.33

$1,035,393.03 $865,980.96 $169,412.07

$1,309,279.79 $737,413.03 $571,866.76

$285,931.51 $188,915.67 $11,207.50

$2,171,110.00 $2,001,109.44 $0.00

Grantee Activity Number:                        LH25 redevelopment
Activity Title:                                             Satellite

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-redevelopment Satellite

Projected Start Date: Projected End Date:

03/10/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Satellite Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        LH25 redevelopment
Activity Title:                                             Satellite
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,171,110.00

$2,171,110.00

$2,001,110.00

$2,001,109.44

$2,001,109.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,001,109.44

Satellite Housing, Inc. $2,001,109.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 85 multi-family units affordable at below 50% AMI to be constructed by Satellite Housing.  Property has been purchased
by Satellite and development plans have been submitted to the City for review.  Will go to Planning Commission for approval in next few
months.

Activity Description

Located within the Antioch High Risk target area at James Donlon Blvd and Tabora Rd.

Location Description:

 Construction finance closing was achieved on September 12, 2016. City invested an additional $1 million in funding - $170,000 in NSP funds,
$230,000 in CDBG funds, and $600,000 in Housing Successor to Redevelopment Agency funds. Some of the unspent NSP Administration funds
were transferred to Satellite project budget to achieve $170,000 additional commitment. City has not yet drawn down these funds from HUD
but will do so in October. Project secured CA State MHP funds and Veteran Administration VHHP funds, as well as 4% bonds, HOPWA funds,
HOME funds, and City Redevelopment funds in the very beginning.
 Of the 85 units, one will be a manager unit and 84 will serve clients seniors with incomes from 0 to 50% AMI. 5 units will be reserved for
disabled persons (through the 811 program); 5 units for persons with HIV/AIDS (HOPWA funds); 12 units reserved for chronically homeless
veterans; and 22 for veterans. There will be on-site services/case management for these populations.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        LH25 redevelopment
Activity Title:                                             Satellite

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LMMI - Purchase-Rehab-QualCont
Activity Title:                                             Revolving Fund for Purchase and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

LMMI Purchase Rehab QualCont LMMI-Purchase

Projected Start Date: Projected End Date:

06/01/2010 03/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Heart and Hands of Compassion

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,309,279.79

$1,309,279.79

$1,309,279.79

$1,309,279.79

$737,413.03

$571,866.76

Program Income Received: $752,486.33

Total Funds Expended: $1,309,279.79

Heart and Hands of Compassion $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        LMMI - Purchase-Rehab-QualCont
Activity Title:                                             Revolving Fund for Purchase and Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 It is anticipated that 80 percent of the purchasers will be moderate income and the remaining 20 percent will be middle income. This activity is
not expected to meet the low income housing requirement. The first priority is for the homes to be sold to LMMI households. If purchase ready
buyers can not be identified, the homes may be made available for lease to purchase or rental. The City anticipates using its First Time
Homebuyer program to identify qualified buyers. The homes will be sold for the lesser of Fair Market Value or the total amount of funds used to
acquire and rehabilitate the home (the total NSP investment). Homebuyers will be required to sign a 20 year resale restriction or a shared
appreciation promissory note. If redevelopment housing set-aside funds are used to supplement NSP funds, the buyer will be required to enter
into a 45 year resale restriction. In the High Priority Areas, resale restrictions may be a deterrent to buyers who would rather purchase a home
without restrictions. Therefore, shared appreciation loans may be a more practical approach. Attachment F has additional information on resale
restrictions and shared appreciation loans. This activity will target properties that can be purchased and rehabilitated for under $200,000.
Recent analysis of the City's First Time Homebuyer program indicates an average home purchase price of just over $200,000. All properties will
be purchased at a minimum of 5 percent less than the appraised value with a portfolio average discount of 15 percent. However, staff will
evaluate whether the NSP exception discount of 10 percent can be justified. Appraisals shall be consistent with the appraisal requirements of
the Uniform Relocation Act. As a member of the Contra Costa County CDBG Consortium, Antioch anticipates some combined efforts with
neighboring NSP communities as a means to maximize resources and develop consistent programs and assistance. Using the CDBG Consortium
model funding, billing and reporting will be done individually between the various NSP communities. Current subrecipients report to each
consortium agency using consortium documents and forms but each is split to show activities and services for each individual community. Using
the CDBG model will be helpful to understand the effectiveness of the NSP program on a Countywide level. Initially 10 homes will be purchased
and rehabilitated. Additional homes will be purchased and rehabilitated if additional funding can be identified and if the first 9 units are sold
quickly so that the sales revenue can be used to purchase and rehabilitate additional homes.

Activity Description

High Priority Areas, with a HUD Estimated Foreclosure Abandonment Risk Score of 9 and 10, in Zip Code 94509 within the City of Antioch.

Location Description:

 This is being submitted to allow corrections in 4th quarter 2014.
 Prior period corrections entered for properties, units and housholds.

Activity Progress Narrative:

Address City State Zip Status Accept
515 W. 9th St.
3132 Hemlock St.
2708 El Rey St.
2721 D. St.
3266 Madrone St.
3256 G. St.

Antioch
Antioch
Antioch
Antioch
Antioch
Antioch

California
California
California
California
California
California

94509
94509
94509
94509
94509
94509

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        NSP-Admin
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-Admin NSP Administration

Projected Start Date: Projected End Date:

10/01/2008 10/01/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Antioch

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$285,931.51

$285,931.51

$200,123.17

$200,123.17

$188,915.67

$11,207.50

Program Income Received: $0.00

Total Funds Expended: $200,123.17

City of Canton
City of Antioch

$338,614.13
$200,123.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        NSP-Admin
Activity Title:                                             NSP Administration

 Planning and administrative work will include all tasks associated with the development and publication of the NSP Substantial Amendment.
Activity development and related legal documents will also be covered by the planning and administration budget. Staff will make every effort
to limit planning and administrative costs so that additional funds can be used for program implementation.

Activity Description

High Priority Areas

Location Description:

 This is being submitted to allow corrections in 4th quarter 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-Purchase Self Help Rehab
Activity Title:                                             Revolving Fund for Purchase Self Help Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

LH25-Self Help Rehab LH25 Acq/Rehab

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity East bay

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,035,393.03

$1,035,393.03

$1,035,393.03

$1,035,393.03
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        NSP-Purchase Self Help Rehab
Activity Title:                                             Revolving Fund for Purchase Self Help Rehab

Program Funds Drawdown:

Program Income Drawdown:

$865,980.96

$169,412.07

Program Income Received: $0.00

Total Funds Expended: $1,035,393.03

Habitat for Humanity East bay $0.00

Match Contributed: $248,822.38

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is intended to meet the low income housing requirement. It is expected that this activity will be carried out by a nonprofit that
specializes in self-help housing. The non-profit will select homebuyers who will assist in the rehabilitation of their future home. This work not
only provides a "sweat equity" stake in the home, but also teaches the homebuyer valuable home maintenance skills. The non-profit will be the
mortgage lender and will structure the loan to be affordable to the specific household.

 The typical structure provides a 30 year, zero interest, amortizing loan with a forgivable appreciation share provision. NSP funds will leverage
volunteer labor, foundation grants, and donations of materials. The homes will be sold for the lesser of Fair Market Value or the total amount of
funds used to acquire and rehabilitate the home (the total NSP investment).

 Homebuyers will be required to sign a 20 to 30-year resale restriction with the nonprofit entity operating the self-help program. The City will
have a right of first refusal to purchase the home should the non-profit entity not be in a position to exercise its right in a future transaction. If
redevelopment housing set-aside funds are used to supplement NSP funds, the buyer will be required to enter into a 45-year resale restriction.

 All properties will be purchased at a minimum of 5 percent less than the appraised value with a portfolio average discount of 15 percent.
However, staff will evaluate whether the NSP exception discount of 10 percent can be justified. Appraisals shall be consistent with the appraisal
requirements of the Uniform Relocation Act.

 Programs initially will be implemented by the City of Antioch. The City anticipates it will identify development partners through a request for
qualifications or request for proposals process in early 2009. Initially 4 homes will be purchased and rehabilitated. Additional homes will be
purchased and rehabilitated if additional funding can be identified.
  Development partners will be allowed to retain sales proceeds during the active phase of the program and "revolve" those proceeds to
purchase and rehabilitate additional units.

Activity Description

High Priority Areas, with a HUD Estimated Foreclosure Abandonment Risk Score of 9 and 10, in Zip Code 94509 within the City of Antioch.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0001
Grantee :                       Antioch, CA

Award Date: Grant Authorized Amount: $4,049,228.00 Estimated PI/RL Funds: $752,486.33

Grantee Activity Number:                        NSP-Purchase Self Help Rehab
Activity Title:                                             Revolving Fund for Purchase Self Help Rehab

 Draw from last year was finally completed, and data adjusted to reflect all changes made to balance accounts. Addresses were entered for all
projects.
 Match was entered as follows: 926 St. Frances - $98,822.38; 3600 Gentrytown - $50,000; 1920 Evergreen - $50,000; 2909 Alcala - $50,000;
507 W. 16th St. - $0 (Habitat's budgeted contribution on this home was credited to 926 St. Frances so they could purchase that home without
waiting for the sale of W. 16th St. to generate program income.)  Total match - $248,822.38

Activity Progress Narrative:

Address City State Zip Status Accept
507 W. 16th St.
2909 Alcala St.
1920 Evergreen Ave.
3600 Gentrytown Dr.
96 St. Frances Dr.

Antioch
Antioch
Antioch
Antioch
Antioch

California
California
California
California
California

94509
94509
94509
94509
94509

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Not Submitted to GSC

N/A
N/A
N/A
Y
N/A

1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Action Plan Narrative :  Areas of Greatest Need :  The City used several data sources in evaluating the areas of greatest needs,
including HUD data and City data on the number of bank-owned properties. Foreclosures are scattered throughout the City, with
no area showing a significant concentration.
 HUD provided data at the Census block group level, including home price declines since peak, unemployment rates, high cost
loan rates, predicted 18-month foreclosure rates, and vacancy rates (see Appendix A). This information was used to create a
foreclosure and abandonment risk score. Of the City's 41 block groups, scores ranged from 5 to 7 on a 10-point scale. This
indicates that all areas of the City face roughly the same foreclosure risk.
 The City compiles its own list of foreclosures, using information on bank-owned properties receiving utility billings. Bank-owned
residential properties are generally considered foreclosures. The mapping of these foreclosed homes does not indicate a
concentration of foreclosures in any particular area (see Appendix B). Foreclosures may be slightly more prevalent in residential
areas built since 2003, but the correlation is weak and foreclosures are scattered throughout the City.
 Foreclosures also have little relation to low-, moderate-, and middle-income (LMMI) areas of the City, occurring in those areas
about as frequently as in the rest of the City. The LMMI areas generally have a higher concentration of rental housing, and in
particular affordable rental housing, which has not suffered from foreclosure at nearly the rate of single-family homes.
 Based on this data, all neighborhoods within the City are anticipated to have approximately the same risk of foreclosure and thus
a similar level of need. The City's areas of greatest need encompass all areas within the City.  Distribution and and Uses of Funds
:  As noted in the previous section, the City's areas of greatest need include all Census block groups within the City, as all have
similar foreclosure risk. Appendix B shows that home foreclosures are scattered throughout the City, with no discernable
concentration in any one residential area.
 High cost loan rates correlate closely to subprime loans. Subprime loans are typically high cost because of the higher risk
associated with making them, while prime loans generally have more favorable terms and lower risk of defaulting. The
percentage of high cost loans in Census block groups within the City (the smallest area possible to aggregate) range from 16.1
percent to 27.3 percent, with a median of 23.6 percent.
 The majority of Elk Grove's housing is newer, and there is a slightly higher percentage of foreclosures in areas built since 2003
than in older areas. However, foreclosures are occurring throughout the City, and are anticipated to continue to occur throughout
the City. Between 2002 and 2007, housing in Elk Grove sold very quickly and at prices much higher than current sales prices.
Housing within the older areas of Elk Grove remained some of the most affordable in theSacramentoregion at the time, and many
subprime loans were made for housing purchases there, as well as in the newer areas of the City.
 The City will distribute funds to all areas of the City, and will reevaluate foreclosure statistics on a quarterly basis to ensure that
our assumptions of the similar foreclosure risk faced by all areas continue to be accurate.  Definitions and Descriptions :
"Blighted Structure" shall mean buildings or conditions causing blight as defined in California Health and Safety Code, Section
33031(a)(1) and (2).
  "Affordable rents" will be defined as not more than 30 percent of household income.
 To ensure continued affordability for NSP assisted housing:
 The City currently ensures affordability on its affordable ownership and rental properties using deeds of trust, and will continue
to use this strategy for all NSP-assisted housing. Rental housing will be required to maintain affordability for a minimum of 45
years, and ownership housing will be required to maintain affordability for the term that the owner occupies the home. For-sale
housing will be required to be owner-occupied.
 The City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f), and 92.254, but may make the
affordability periods longer.
 Housing rehabilitation standards that will apply to NSP assisted activities:
 The City's housing rehabilitation standards will conform to the Uniform Building Code and any local code.  Low Income Targeting
:  The City will provide a minimum of 25 percent of total NSP funding ($597,413) to serve households with incomes not
exceeding 50 percent of the area median income (currently $35,500 for a family of four). The City plans to partner with a non-
profit to own and manage a long-term affordable housing resource for very low-income individuals and/or families.   Acquisition
and Relocation :  The City does not plan to demolish or convert any low- and moderate-income dwelling units. The majority of
the City's low- and moderate-income units are recently built and have low vacancy, and therefore would not be good candidates
for demolition or conversion.  Public Comment :  Public comment on the NSP Substantial Amendment was taken from October
28, 2008 until November 12, 2008.  The City noticed the NSP Substantial Amendment online and in the local newspaper (see
Attachment C). A public hearing to approve the NSP Substantial Amendment was held on November 12, 2008.   No public
comment was received.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Action Plan Narrative :  Areas of Greatest Need :  The City used several data sources in evaluating the areas of greatest needs,
including HUD data and City data on the number of bank-owned properties. Foreclosures are scattered throughout the City, with
no area showing a significant concentration.
 HUD provided data at the Census block group level, including home price declines since peak, unemployment rates, high cost
loan rates, predicted 18-month foreclosure rates, and vacancy rates (see Appendix A). This information was used to create a
foreclosure and abandonment risk score. Of the City's 41 block groups, scores ranged from 5 to 7 on a 10-point scale. This
indicates that all areas of the City face roughly the same foreclosure risk.
 The City compiles its own list of foreclosures, using information on bank-owned properties receiving utility billings. Bank-owned
residential properties are generally considered foreclosures. The mapping of these foreclosed homes does not indicate a
concentration of foreclosures in any particular area (see Appendix B). Foreclosures may be slightly more prevalent in residential
areas built since 2003, but the correlation is weak and foreclosures are scattered throughout the City.
 Foreclosures also have little relation to low-, moderate-, and middle-income (LMMI) areas of the City, occurring in those areas
about as frequently as in the rest of the City. The LMMI areas generally have a higher concentration of rental housing, and in
particular affordable rental housing, which has not suffered from foreclosure at nearly the rate of single-family homes.
 Based on this data, all neighborhoods within the City are anticipated to have approximately the same risk of foreclosure and thus
a similar level of need. The City's areas of greatest need encompass all areas within the City.  Distribution and and Uses of Funds
:  As noted in the previous section, the City's areas of greatest need include all Census block groups within the City, as all have
similar foreclosure risk. Appendix B shows that home foreclosures are scattered throughout the City, with no discernable
concentration in any one residential area.
 High cost loan rates correlate closely to subprime loans. Subprime loans are typically high cost because of the higher risk
associated with making them, while prime loans generally have more favorable terms and lower risk of defaulting. The
percentage of high cost loans in Census block groups within the City (the smallest area possible to aggregate) range from 16.1
percent to 27.3 percent, with a median of 23.6 percent.
 The majority of Elk Grove's housing is newer, and there is a slightly higher percentage of foreclosures in areas built since 2003
than in older areas. However, foreclosures are occurring throughout the City, and are anticipated to continue to occur throughout
the City. Between 2002 and 2007, housing in Elk Grove sold very quickly and at prices much higher than current sales prices.
Housing within the older areas of Elk Grove remained some of the most affordable in theSacramentoregion at the time, and many
subprime loans were made for housing purchases there, as well as in the newer areas of the City.
 The City will distribute funds to all areas of the City, and will reevaluate foreclosure statistics on a quarterly basis to ensure that
our assumptions of the similar foreclosure risk faced by all areas continue to be accurate.  Definitions and Descriptions :
"Blighted Structure" shall mean buildings or conditions causing blight as defined in California Health and Safety Code, Section
33031(a)(1) and (2).
  "Affordable rents" will be defined as not more than 30 percent of household income.
 To ensure continued affordability for NSP assisted housing:
 The City currently ensures affordability on its affordable ownership and rental properties using deeds of trust, and will continue
to use this strategy for all NSP-assisted housing. Rental housing will be required to maintain affordability for a minimum of 45
years, and ownership housing will be required to maintain affordability for the term that the owner occupies the home. For-sale
housing will be required to be owner-occupied.
 The City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f), and 92.254, but may make the
affordability periods longer.
 Housing rehabilitation standards that will apply to NSP assisted activities:
 The City's housing rehabilitation standards will conform to the Uniform Building Code and any local code.  Low Income Targeting
:  The City will provide a minimum of 25 percent of total NSP funding ($597,413) to serve households with incomes not
exceeding 50 percent of the area median income (currently $35,500 for a family of four). The City plans to partner with a non-
profit to own and manage a long-term affordable housing resource for very low-income individuals and/or families.   Acquisition
and Relocation :  The City does not plan to demolish or convert any low- and moderate-income dwelling units. The majority of
the City's low- and moderate-income units are recently built and have low vacancy, and therefore would not be good candidates
for demolition or conversion.  Public Comment :  Public comment on the NSP Substantial Amendment was taken from October
28, 2008 until November 12, 2008.  The City noticed the NSP Substantial Amendment online and in the local newspaper (see
Attachment C). A public hearing to approve the NSP Substantial Amendment was held on November 12, 2008.   No public
comment was received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,811,050.51

$3,666,059.72

$2,811,050.51

$2,786,145.12

$2,322,078.16

$464,066.96

Program Income Received: $901,428.92

Total Funds Expended: $2,780,653.84

Match Contribution: $401,056.73

Overall Progress Narrative:

 The City has completed all of its original NSP activities and will be making amendments to the Action Plan to

 accomodate a few new activities on which primarily program income will be spent.

 - Total Properties: 30

 - Total Single Family Resold: 13

 - Total Single Family Rental: 2

 - Downpayment Assistance ONLY: 15

 - Total Multifamily Units: 0

 - Multifamily Units Completed and Occupied: 0

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acq/Rehab - LMMI (B)

Acq/Rehab - LMMI (B)

Acq/Rehab - VLI (B)
Administration
Downpayment
Assistance (A)

02.1-AcqRehab-
LMMI-HBT

02.2-AcqRehab-
LMMI-NWORKS
01-AcqRehab-LH25
00-Admin
03-DAP

LMMI Acq/Rehab
- Homes by
Towne
LMMI Acq/Rehab
- NeighborWorks
Acq/Rehab - VLI
Administration
Downpayment
Assistance

$2,811,050.51 $2,322,078.16 $464,066.96

$438,924.69 $264,122.40 $174,802.29

$875,567.14 $748,856.54 $126,710.60

$675,732.68 $550,158.12 $125,574.56
$278,965.00 $218,647.04 $35,412.57

$541,861.00 $540,294.06 $1,566.94
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        00-Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

10/01/2008 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elk Grove

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,965.00

$278,965.00

$278,965.00

$254,059.61

$218,647.04

$35,412.57

Program Income Received: $0.00

Total Funds Expended: $248,568.33

City of Elk Grove $248,568.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs of the NSP local program.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        00-Admin
Activity Title:                                             Administration

Citywide

Location Description:

 The City continues to evaluate ways to expend its grant program income, including through purchase of properties in tax default and/or
through transfer of program income to the CDBG program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-AcqRehab-LH25
Activity Title:                                             Acq/Rehab - VLI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

01 Acq/Rehab - VLI (B)

Projected Start Date: Projected End Date:

10/01/2008 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elk Grove

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$675,732.68

$675,732.68

$675,732.68

$675,732.68

$550,158.12

$125,574.56
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Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        01-AcqRehab-LH25
Activity Title:                                             Acq/Rehab - VLI
Program Income Received: $186,147.80

Total Funds Expended: $675,732.68

City of Elk Grove $675,732.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation program will provide funding to an eligible developer to purchase and rehabilitate homes or residential
properties that will be sold to very low-income households. Funds for this component will meet the very low-income housing requirement for
those below 50 percent of the area median income.
 For the two rental units, the City will work with one or more nonprofits interested in purchasing and managing two condo units within the City.

Activity Description

Owner units: 8728 Elk Way; 9472 Queensbury Court; 9578 Jan Marie Way; and 9313 Aizenberg Circle; 2 units to be purchased within City of
Elk Grove
Renter units: 9532 Emerald Park Drive #3; 9508 Emerald Park Drive #4

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02.1-AcqRehab-LMMI-HBT
Activity Title:                                             LMMI Acq/Rehab - Homes by Towne

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

02 Acq/Rehab - LMMI (B)

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        02.1-AcqRehab-LMMI-HBT
Activity Title:                                             LMMI Acq/Rehab - Homes by Towne
05/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elk Grove

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$438,924.69

$438,924.69

$438,924.69

$438,924.69

$264,122.40

$174,802.29

Program Income Received: $188,394.09

Total Funds Expended: $438,924.69

City of Elk Grove $438,924.69

Match Contributed: $162,281.60

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In order to prevent further blight and decline in housing values, the City will purchase or assist in the purchase of residential properties that
have not been occupied. These properties will have been either foreclosed upon or abandoned. Properties may include foreclosed homes
requiring substantial rehabilitation, half-built homes abandoned by developers, and build-ready lots. The City will redevelop these properties as
housing. The City may demolish existing improvements or structures on these properties subsequent to purchase and prior to redevelopment,
as necessary.

Activity Description

9309 Quintanna Court, 9477 Laguna Pointe Way, and 9416 Ivydale Circle

Location Description:

 This activity is complete.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        02.1-AcqRehab-LMMI-HBT
Activity Title:                                             LMMI Acq/Rehab - Homes by Towne

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02.2-AcqRehab-LMMI-NWORKS
Activity Title:                                             LMMI Acq/Rehab - NeighborWorks

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

02 Acq/Rehab - LMMI (B)

Projected Start Date: Projected End Date:

03/01/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elk Grove

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$875,567.14

$875,567.14

$875,567.14

$875,567.14

$748,856.54

$126,710.60

Program Income Received: $341,421.32

Total Funds Expended: $875,567.14

City of Elk Grove $875,567.14

Match Contributed: $238,775.13



7618

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        02.2-AcqRehab-LMMI-NWORKS
Activity Title:                                             LMMI Acq/Rehab - NeighborWorks

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In order to prevent further blight and decline in housing values, the City will purchase or assist in the purchase of residential properties that
have not been occupied. These properties will have been either foreclosed upon or abandoned. Properties may include foreclosed homes
requiring substantial rehabilitation, half-built homes abandoned by developers, and build-ready lots. The City will redevelop these properties as
housing. The City may demolish existing improvements or structures on these properties subsequent to purchase and prior to redevelopment,
as necessary.

Activity Description

9557 Dunkerrin Way, 9332 Barth Street, 5045 Felicia Way, 8629 Lujan Crest Court, 8712 Los Banos Way, and 9339 Mark Street.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-DAP
Activity Title:                                             Downpayment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

03 Downpayment Assistance (A)

Projected Start Date: Projected End Date:

10/01/2008 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elk Grove

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Grant Number:              B-08-MN-06-0002
Grantee :                       Elk Grove, CA

Award Date: Grant Authorized Amount: $2,389,651.00 Estimated PI/RL Funds: $1,276,408.72

Grantee Activity Number:                        03-DAP
Activity Title:                                             Downpayment Assistance

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$541,861.00

$541,861.00

$541,861.00

$541,861.00

$540,294.06

$1,566.94

Program Income Received: $185,465.71

Total Funds Expended: $541,861.00

City of Elk Grove $541,861.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The downpayment assistance program will provide low-interest silent second loans primarily to moderate- and middle-income households.
Eligible households will be those not having owned a home in the previous three years and purchasing a foreclosed home with the City.

Activity Description

City-wide.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  The City ensures it will utilize NSP funding as part of a comprehensive strategy
to stabilize neighborhoods, build sustainable and competitive communities that are integrated into the overall metropolitan
structure; including access to transit, affordable housing, employers, and other services. Fresno is the sixth largest city in the
State of California, and a 2005 Brookings Institute report established Fresno as having the greatest concentration of poverty in
the nation.

 As a result of the national economic climate the City has been troubled with increased unemployment, increased blight and
declining neighborhoods.  This has in turn led to large numbers of homes being foreclosed upon.  A review of HUD data indicates
that 80 percent of Fresno's one hundred census tracts have been impacted by foreclosures and abandoned properties.
Furthermore foreclosure rate data shows that 60 percent of the census tracts in Fresno have a 10-14% risk of further problems;
one-third of all Fresno city census tracts had high cost subprime loans of 40-62%.  Distribution and and Uses of Funds :   As
required by Section 2301(c) (2) of HERA, the City is required to direct funding to the areas of greatest need as detailed below:

 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as likely to face a significant rise in the rate of foreclosures.
,

  The City will ensure that 100 percent of NSP funds will benefit individuals and households with incomes at or below 120 percent
of the area median income. In addition, at least 25 percent of the funds will be used to benefit individuals and households
earning at or below 50 percent of the area median income. To meet these established needs the City proposes to appropriate
funding under the following general categories:

  Purchase and rehabilitate homes and residential properties that have been foreclosed upon or abandoned in order to sell, rent
or redevelop such homes and properties.

 The City will expend up to 60 percent of its NSP funds under the eligible category of purchase and rehabilitating foreclosed upon
homes. The City will appropriate 25 percent of its funding under this category in order to meet the low income targeting
requirement established by HERA. Additionally the City ensures that persons being provided houses for sale will attend an 8 hour
housing counseling workshop to better prepare them for homeownership.

  Establish financing mechanisms for purchase, rent, and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms silent seconds, down payment assistance, mortgage subsidies, loan loss reserves, and shared-equity
loans.

 The City will expend up to 30 percent of its NSP funds under the eligible category of establishing financing mechanisms to
develop affordable housing for rent or sale to low, moderate, and middle income households.

  Administration of the Neighborhood Stabilization Program.

 The City will expend 10 percent of NSP funding under this eligible category.

 Community partners are an essential part of this process to meet the urgent need identified in the previous section. Fresno has
significant foreclosure and high cost loan rates; this coupled with declining house values creates an environment for
neighborhood blight. The City will partner with developers, community based organizations, and governmental agencies to
strategically approach and arrest the decline that accompanies high foreclosures and abandoned properties. The City is currently
working with various lending institutions to maximize the use of NSP funds in conjunction with other city, state, and local funding.

 The City will direct existing programs and funding, where able, to the Strategic Area to further enhance neighborhood
stabilization efforts; existing City programs such as Code Enforcement, Street Improvements, Crime Suppression. Additionally,
the City will ensure that its development partners provide resources to NSP beneficiaries of other social service programs
providing resources to enhance family and housing stability. Programs such as: energy assistance programs, county health
services, money management, Earned Income Tax Credit education and tax preparation. This serves to stabilize families and
households, and neighborhoods.

 The City will continually monitor and reallocate program income on eligible NSP projects. At least 25 percent of program income
will be used to meet the low income targeting requirements.

 To address the foreclosure crisis with the Fresno city entitlement jurisdiction the City will provide funding to two subrecipients
and two developers.

 Fresno Housing Authority - $3,000,000 to acquire and rehabilitate 35 homes for sale to LMMI households.

 Fresno Redevelopment Agency - $1,500,000 to acquire and rehabilitate 20 homes for sale to LMMI households.

 Coalition for Economic Renewal and Excellence  - $1,500,000 to acquire and rehabilitate 10 homes for sale to LMMI households.

 2M Corporation - $1,000,000 to acquire and rehabilitate 15 homes for sale to LMMI households.

 Administration - $599,916 to implement program.

 25% Setaside - $2,772,292.25 to contract with an developer to develop multi-family apartments for rent to persons earning at or
below 50% of the AMI.

    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.

  The City will use the definition of blighted structure as established under the Fresno Municipal Code found in Article 6 Public
Nuisance Abatement, Section 10-603(c). The definition reads as follows:

 "Blighted Building" means a vacant residential, commercial or industrial building and all yards surrounding the building that
reduces the aesthetic appearance of its neighborhood, area or district, is offensive to the senses, or is detrimental to nearby
property or property values. A blighted building includes a vacant building and the yards surrounding the building that are not
being actively maintained, or actively monitored, or actively secured.

  (2)           Definition of "affordable rents."

 The City shall use the definition of affordable rents as defined in its 2006-2010 Consolidated Plan, as follows:

 A household's monthly housing costs or gross rent plus utilities can not exceed 35% of its gross income. HUD's Fair Market Rent
Values (FMR) for the Fresno Metropolitan Statistical Area will be used to define rent limits. If a gap exists between household
income and the FMR, the City will require funding from other sources to ensure affordability. FMR limits for Fresno MSA can be
found in Exhibit D.

  ( 3)     Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City will ensure continued affordability of NSP funded projects for the maximum extent practicable and the longest feasible
term for individuals and families with incomes not exceeding 120 percent of the area median income. Continued affordability for
NSP funded projects will be met through resale and recapture provisions on projects for sale, rent, or redeveloped. HERA Title
III, Section 2301, requires grantees to use its existing HOME affordability as a minimum threshold for NSP affordability. The
HERA statute establishes an additional guidance of continued affordability on NSP funded activities. The City establishes its
continued affordability period at 30 years on acquisition and sale projects and 55 years for rental projects.

 Housing units meeting requirements under HERA Title III, Section 2301(f)(3)(A)(ii), housing serving persons at or below 50
percent of the area median income, are ensured continued affordability through long term affordability requirements as
established in the previous paragraph. The City expects to provide affordable rental housing to persons at or below 50 percent of
the area median income. The recapture provision provided on rental projects is 55 years.

 HOME affordability or continued affordability standards will be applied to NSP assisted projects used on a property previously
assisted with HOME funds; but on which affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure. The greater of the remaining HOME affordability or the continuing affordability requirements established under this
amendment will be applied.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City provides guidance on housing rehabilitation standards for its housing and community development projects through its
"Guide to Rehabilitation Standards and Specifications". The Guide is applied to the City's existing housing rehabilitation programs
funded under the HOME and CalHome Program and was prepared in accordance with applicable laws, codes, and other
requirements. All work shall meet or exceed the following codes, standards, and ordinances, as adopted by the City:

 &middot;                          Current Uniform Building Code

 &middot;                          Current Uniform Plumbing Code

 &middot;                          Current Uniform Mechanical Code

 &middot;                          Current National Electrical Code

 &middot;                          Current Uniform Housing Code

 &middot;                          Current California State Title 19 and Title 25

 &middot;                          Current City Zoning Ordinance

 &middot;                          Current City Building Regulations, Chapter 13

 &middot;                          Current International Conference of Building Official=s Building Standards

    Low Income Targeting :  The City expects to expend at least 25 percent of NSP funding, or $2.7 million, on projects that
purchase and redevelop abandoned or foreclosed upon homes or residential properties for individuals whose incomes do not
exceed 50 percent of the area median income. An income table for this target group can be found in Exhibit C. Additionally, to
meet requirements set forth under HERA Title III, Section 2301(f)(3)(A)(ii), the City will continue to appropriate at least 25
percent of program income received from NSP funded projects on the low income target group. The City expects to produce at
least 50 housing units from the original entitlement for this low income target group.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.  Acquisition and Relocation :  The jurisdiction will comply with
the acquisition and relocation requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, as amended (42 U.S.C. 4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by
the Notice for the NSP program published by HUD. The City has a Relocation Policy adopted as part of the Citizen Participation
Plan. The document is compliant with the aforementioned governing regulations.  Public Comment :  The City began the citizen
participation process with a Listening Session on October 14, 2008. The intent was to provide guidance to community partners,
nonprofit, for-profit developers, and governmental agencies on NSP regulations and program constraints. The City accepted
concept papers from interested companies and agencies on how best to utilize and leverage NSP funds. The following companies
submitted concept papers to the city for consideration of NSP funding.

 ,
 The Coalition for Urban Renewal Excellence (CURE)
,
 Triangle LP
,
 Hollins Family Supervised Visits
,
 Mundo Azteca, Inc.
,
 Stebben Real Estate Investments, LLC
,
 Habitat for Humanity
,
 DBA Sequoia Western
,
 TFS Investments, LLC &FresnoCountyEOC
,
 RE/MAX Gold
,
 Lloyd Lanson, LLC, Project 1
,
 MissionHousing Development, Project 1
,
 Lloyd Lanson, LLC, Project 2
,
 MissionHousing Development, Project 2
,
 MorCap Fund Advisors
,
 JCTH Enterprises, LLC dba Sacred Heart Ranch
,
 Affordable Housing Core Foundation
,
 Visionary Home Builders of Ca
,
 Housing Authority, Project 1
,
 CAGSI International, Inc dba SuCasa Mortgage
,
 Housing Authority, Project 2
,
 Silver Oak Land Company
,
 Housing Authority, Project 3
,
 FIRM
,

 City staff is evaluating application submissions, for conceptual soundness, feasibility, leveraging, and the ability to efficiently
provide project development under tight time constraints. The City will amend the NSP application as specific agencies are
appropriated NSP project funding. The substantial amendment was available for a fifteen day public review ending November 17,
2008. One written public comment was received from the Redevelopment Agency requesting to be named as a partner, and to
include acquisition and redevelopment of multi-family housing for rent as an NSP activity. City staff responded indicating
redevelopment of housing for sale or rent was identified under activity three, the redevelopment of housing for sale or rent.
Additionally, the City will not name partners until specific activities are identified and undertaken. Other comments spoken into
the record:

 ,
 HCDC Public Hearing: General support from agencies submitting concept papers. A request the City change the project
percentages from thirty-percent financing mechanisms, sixty percent acquisition and rehabilitation, and ten percent
administration. No specific percentage change was identified.
,
 City Council Adoption:  General support from agencies. A comment requesting City Council provide assurances that the funds will
used in the most needed areas.
,
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Action Plan Narrative :  Areas of Greatest Need :  The City ensures it will utilize NSP funding as part of a comprehensive strategy
to stabilize neighborhoods, build sustainable and competitive communities that are integrated into the overall metropolitan
structure; including access to transit, affordable housing, employers, and other services. Fresno is the sixth largest city in the
State of California, and a 2005 Brookings Institute report established Fresno as having the greatest concentration of poverty in
the nation.

 As a result of the national economic climate the City has been troubled with increased unemployment, increased blight and
declining neighborhoods.  This has in turn led to large numbers of homes being foreclosed upon.  A review of HUD data indicates
that 80 percent of Fresno's one hundred census tracts have been impacted by foreclosures and abandoned properties.
Furthermore foreclosure rate data shows that 60 percent of the census tracts in Fresno have a 10-14% risk of further problems;
one-third of all Fresno city census tracts had high cost subprime loans of 40-62%.  Distribution and and Uses of Funds :   As
required by Section 2301(c) (2) of HERA, the City is required to direct funding to the areas of greatest need as detailed below:

 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as likely to face a significant rise in the rate of foreclosures.
,

  The City will ensure that 100 percent of NSP funds will benefit individuals and households with incomes at or below 120 percent
of the area median income. In addition, at least 25 percent of the funds will be used to benefit individuals and households
earning at or below 50 percent of the area median income. To meet these established needs the City proposes to appropriate
funding under the following general categories:

  Purchase and rehabilitate homes and residential properties that have been foreclosed upon or abandoned in order to sell, rent
or redevelop such homes and properties.

 The City will expend up to 60 percent of its NSP funds under the eligible category of purchase and rehabilitating foreclosed upon
homes. The City will appropriate 25 percent of its funding under this category in order to meet the low income targeting
requirement established by HERA. Additionally the City ensures that persons being provided houses for sale will attend an 8 hour
housing counseling workshop to better prepare them for homeownership.

  Establish financing mechanisms for purchase, rent, and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms silent seconds, down payment assistance, mortgage subsidies, loan loss reserves, and shared-equity
loans.

 The City will expend up to 30 percent of its NSP funds under the eligible category of establishing financing mechanisms to
develop affordable housing for rent or sale to low, moderate, and middle income households.

  Administration of the Neighborhood Stabilization Program.

 The City will expend 10 percent of NSP funding under this eligible category.

 Community partners are an essential part of this process to meet the urgent need identified in the previous section. Fresno has
significant foreclosure and high cost loan rates; this coupled with declining house values creates an environment for
neighborhood blight. The City will partner with developers, community based organizations, and governmental agencies to
strategically approach and arrest the decline that accompanies high foreclosures and abandoned properties. The City is currently
working with various lending institutions to maximize the use of NSP funds in conjunction with other city, state, and local funding.

 The City will direct existing programs and funding, where able, to the Strategic Area to further enhance neighborhood
stabilization efforts; existing City programs such as Code Enforcement, Street Improvements, Crime Suppression. Additionally,
the City will ensure that its development partners provide resources to NSP beneficiaries of other social service programs
providing resources to enhance family and housing stability. Programs such as: energy assistance programs, county health
services, money management, Earned Income Tax Credit education and tax preparation. This serves to stabilize families and
households, and neighborhoods.

 The City will continually monitor and reallocate program income on eligible NSP projects. At least 25 percent of program income
will be used to meet the low income targeting requirements.

 To address the foreclosure crisis with the Fresno city entitlement jurisdiction the City will provide funding to two subrecipients
and two developers.

 Fresno Housing Authority - $3,000,000 to acquire and rehabilitate 35 homes for sale to LMMI households.

 Fresno Redevelopment Agency - $1,500,000 to acquire and rehabilitate 20 homes for sale to LMMI households.

 Coalition for Economic Renewal and Excellence  - $1,500,000 to acquire and rehabilitate 10 homes for sale to LMMI households.

 2M Corporation - $1,000,000 to acquire and rehabilitate 15 homes for sale to LMMI households.

 Administration - $599,916 to implement program.

 25% Setaside - $2,772,292.25 to contract with an developer to develop multi-family apartments for rent to persons earning at or
below 50% of the AMI.

    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.

  The City will use the definition of blighted structure as established under the Fresno Municipal Code found in Article 6 Public
Nuisance Abatement, Section 10-603(c). The definition reads as follows:

 "Blighted Building" means a vacant residential, commercial or industrial building and all yards surrounding the building that
reduces the aesthetic appearance of its neighborhood, area or district, is offensive to the senses, or is detrimental to nearby
property or property values. A blighted building includes a vacant building and the yards surrounding the building that are not
being actively maintained, or actively monitored, or actively secured.

  (2)           Definition of "affordable rents."

 The City shall use the definition of affordable rents as defined in its 2006-2010 Consolidated Plan, as follows:

 A household's monthly housing costs or gross rent plus utilities can not exceed 35% of its gross income. HUD's Fair Market Rent
Values (FMR) for the Fresno Metropolitan Statistical Area will be used to define rent limits. If a gap exists between household
income and the FMR, the City will require funding from other sources to ensure affordability. FMR limits for Fresno MSA can be
found in Exhibit D.

  ( 3)     Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City will ensure continued affordability of NSP funded projects for the maximum extent practicable and the longest feasible
term for individuals and families with incomes not exceeding 120 percent of the area median income. Continued affordability for
NSP funded projects will be met through resale and recapture provisions on projects for sale, rent, or redeveloped. HERA Title
III, Section 2301, requires grantees to use its existing HOME affordability as a minimum threshold for NSP affordability. The
HERA statute establishes an additional guidance of continued affordability on NSP funded activities. The City establishes its
continued affordability period at 30 years on acquisition and sale projects and 55 years for rental projects.

 Housing units meeting requirements under HERA Title III, Section 2301(f)(3)(A)(ii), housing serving persons at or below 50
percent of the area median income, are ensured continued affordability through long term affordability requirements as
established in the previous paragraph. The City expects to provide affordable rental housing to persons at or below 50 percent of
the area median income. The recapture provision provided on rental projects is 55 years.

 HOME affordability or continued affordability standards will be applied to NSP assisted projects used on a property previously
assisted with HOME funds; but on which affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure. The greater of the remaining HOME affordability or the continuing affordability requirements established under this
amendment will be applied.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City provides guidance on housing rehabilitation standards for its housing and community development projects through its
"Guide to Rehabilitation Standards and Specifications". The Guide is applied to the City's existing housing rehabilitation programs
funded under the HOME and CalHome Program and was prepared in accordance with applicable laws, codes, and other
requirements. All work shall meet or exceed the following codes, standards, and ordinances, as adopted by the City:

 &middot;                          Current Uniform Building Code

 &middot;                          Current Uniform Plumbing Code

 &middot;                          Current Uniform Mechanical Code

 &middot;                          Current National Electrical Code

 &middot;                          Current Uniform Housing Code

 &middot;                          Current California State Title 19 and Title 25

 &middot;                          Current City Zoning Ordinance

 &middot;                          Current City Building Regulations, Chapter 13

 &middot;                          Current International Conference of Building Official=s Building Standards

    Low Income Targeting :  The City expects to expend at least 25 percent of NSP funding, or $2.7 million, on projects that
purchase and redevelop abandoned or foreclosed upon homes or residential properties for individuals whose incomes do not
exceed 50 percent of the area median income. An income table for this target group can be found in Exhibit C. Additionally, to
meet requirements set forth under HERA Title III, Section 2301(f)(3)(A)(ii), the City will continue to appropriate at least 25
percent of program income received from NSP funded projects on the low income target group. The City expects to produce at
least 50 housing units from the original entitlement for this low income target group.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.  Acquisition and Relocation :  The jurisdiction will comply with
the acquisition and relocation requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, as amended (42 U.S.C. 4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by
the Notice for the NSP program published by HUD. The City has a Relocation Policy adopted as part of the Citizen Participation
Plan. The document is compliant with the aforementioned governing regulations.  Public Comment :  The City began the citizen
participation process with a Listening Session on October 14, 2008. The intent was to provide guidance to community partners,
nonprofit, for-profit developers, and governmental agencies on NSP regulations and program constraints. The City accepted
concept papers from interested companies and agencies on how best to utilize and leverage NSP funds. The following companies
submitted concept papers to the city for consideration of NSP funding.

 ,
 The Coalition for Urban Renewal Excellence (CURE)
,
 Triangle LP
,
 Hollins Family Supervised Visits
,
 Mundo Azteca, Inc.
,
 Stebben Real Estate Investments, LLC
,
 Habitat for Humanity
,
 DBA Sequoia Western
,
 TFS Investments, LLC &FresnoCountyEOC
,
 RE/MAX Gold
,
 Lloyd Lanson, LLC, Project 1
,
 MissionHousing Development, Project 1
,
 Lloyd Lanson, LLC, Project 2
,
 MissionHousing Development, Project 2
,
 MorCap Fund Advisors
,
 JCTH Enterprises, LLC dba Sacred Heart Ranch
,
 Affordable Housing Core Foundation
,
 Visionary Home Builders of Ca
,
 Housing Authority, Project 1
,
 CAGSI International, Inc dba SuCasa Mortgage
,
 Housing Authority, Project 2
,
 Silver Oak Land Company
,
 Housing Authority, Project 3
,
 FIRM
,

 City staff is evaluating application submissions, for conceptual soundness, feasibility, leveraging, and the ability to efficiently
provide project development under tight time constraints. The City will amend the NSP application as specific agencies are
appropriated NSP project funding. The substantial amendment was available for a fifteen day public review ending November 17,
2008. One written public comment was received from the Redevelopment Agency requesting to be named as a partner, and to
include acquisition and redevelopment of multi-family housing for rent as an NSP activity. City staff responded indicating
redevelopment of housing for sale or rent was identified under activity three, the redevelopment of housing for sale or rent.
Additionally, the City will not name partners until specific activities are identified and undertaken. Other comments spoken into
the record:

 ,
 HCDC Public Hearing: General support from agencies submitting concept papers. A request the City change the project
percentages from thirty-percent financing mechanisms, sixty percent acquisition and rehabilitation, and ten percent
administration. No specific percentage change was identified.
,
 City Council Adoption:  General support from agencies. A comment requesting City Council provide assurances that the funds will
used in the most needed areas.
,
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Action Plan Narrative :  Areas of Greatest Need :  The City ensures it will utilize NSP funding as part of a comprehensive strategy
to stabilize neighborhoods, build sustainable and competitive communities that are integrated into the overall metropolitan
structure; including access to transit, affordable housing, employers, and other services. Fresno is the sixth largest city in the
State of California, and a 2005 Brookings Institute report established Fresno as having the greatest concentration of poverty in
the nation.

 As a result of the national economic climate the City has been troubled with increased unemployment, increased blight and
declining neighborhoods.  This has in turn led to large numbers of homes being foreclosed upon.  A review of HUD data indicates
that 80 percent of Fresno's one hundred census tracts have been impacted by foreclosures and abandoned properties.
Furthermore foreclosure rate data shows that 60 percent of the census tracts in Fresno have a 10-14% risk of further problems;
one-third of all Fresno city census tracts had high cost subprime loans of 40-62%.  Distribution and and Uses of Funds :   As
required by Section 2301(c) (2) of HERA, the City is required to direct funding to the areas of greatest need as detailed below:

 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as likely to face a significant rise in the rate of foreclosures.
,

  The City will ensure that 100 percent of NSP funds will benefit individuals and households with incomes at or below 120 percent
of the area median income. In addition, at least 25 percent of the funds will be used to benefit individuals and households
earning at or below 50 percent of the area median income. To meet these established needs the City proposes to appropriate
funding under the following general categories:

  Purchase and rehabilitate homes and residential properties that have been foreclosed upon or abandoned in order to sell, rent
or redevelop such homes and properties.

 The City will expend up to 60 percent of its NSP funds under the eligible category of purchase and rehabilitating foreclosed upon
homes. The City will appropriate 25 percent of its funding under this category in order to meet the low income targeting
requirement established by HERA. Additionally the City ensures that persons being provided houses for sale will attend an 8 hour
housing counseling workshop to better prepare them for homeownership.

  Establish financing mechanisms for purchase, rent, and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms silent seconds, down payment assistance, mortgage subsidies, loan loss reserves, and shared-equity
loans.

 The City will expend up to 30 percent of its NSP funds under the eligible category of establishing financing mechanisms to
develop affordable housing for rent or sale to low, moderate, and middle income households.

  Administration of the Neighborhood Stabilization Program.

 The City will expend 10 percent of NSP funding under this eligible category.

 Community partners are an essential part of this process to meet the urgent need identified in the previous section. Fresno has
significant foreclosure and high cost loan rates; this coupled with declining house values creates an environment for
neighborhood blight. The City will partner with developers, community based organizations, and governmental agencies to
strategically approach and arrest the decline that accompanies high foreclosures and abandoned properties. The City is currently
working with various lending institutions to maximize the use of NSP funds in conjunction with other city, state, and local funding.

 The City will direct existing programs and funding, where able, to the Strategic Area to further enhance neighborhood
stabilization efforts; existing City programs such as Code Enforcement, Street Improvements, Crime Suppression. Additionally,
the City will ensure that its development partners provide resources to NSP beneficiaries of other social service programs
providing resources to enhance family and housing stability. Programs such as: energy assistance programs, county health
services, money management, Earned Income Tax Credit education and tax preparation. This serves to stabilize families and
households, and neighborhoods.

 The City will continually monitor and reallocate program income on eligible NSP projects. At least 25 percent of program income
will be used to meet the low income targeting requirements.

 To address the foreclosure crisis with the Fresno city entitlement jurisdiction the City will provide funding to two subrecipients
and two developers.

 Fresno Housing Authority - $3,000,000 to acquire and rehabilitate 35 homes for sale to LMMI households.

 Fresno Redevelopment Agency - $1,500,000 to acquire and rehabilitate 20 homes for sale to LMMI households.

 Coalition for Economic Renewal and Excellence  - $1,500,000 to acquire and rehabilitate 10 homes for sale to LMMI households.

 2M Corporation - $1,000,000 to acquire and rehabilitate 15 homes for sale to LMMI households.

 Administration - $599,916 to implement program.

 25% Setaside - $2,772,292.25 to contract with an developer to develop multi-family apartments for rent to persons earning at or
below 50% of the AMI.

    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.

  The City will use the definition of blighted structure as established under the Fresno Municipal Code found in Article 6 Public
Nuisance Abatement, Section 10-603(c). The definition reads as follows:

 "Blighted Building" means a vacant residential, commercial or industrial building and all yards surrounding the building that
reduces the aesthetic appearance of its neighborhood, area or district, is offensive to the senses, or is detrimental to nearby
property or property values. A blighted building includes a vacant building and the yards surrounding the building that are not
being actively maintained, or actively monitored, or actively secured.

  (2)           Definition of "affordable rents."

 The City shall use the definition of affordable rents as defined in its 2006-2010 Consolidated Plan, as follows:

 A household's monthly housing costs or gross rent plus utilities can not exceed 35% of its gross income. HUD's Fair Market Rent
Values (FMR) for the Fresno Metropolitan Statistical Area will be used to define rent limits. If a gap exists between household
income and the FMR, the City will require funding from other sources to ensure affordability. FMR limits for Fresno MSA can be
found in Exhibit D.

  ( 3)     Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City will ensure continued affordability of NSP funded projects for the maximum extent practicable and the longest feasible
term for individuals and families with incomes not exceeding 120 percent of the area median income. Continued affordability for
NSP funded projects will be met through resale and recapture provisions on projects for sale, rent, or redeveloped. HERA Title
III, Section 2301, requires grantees to use its existing HOME affordability as a minimum threshold for NSP affordability. The
HERA statute establishes an additional guidance of continued affordability on NSP funded activities. The City establishes its
continued affordability period at 30 years on acquisition and sale projects and 55 years for rental projects.

 Housing units meeting requirements under HERA Title III, Section 2301(f)(3)(A)(ii), housing serving persons at or below 50
percent of the area median income, are ensured continued affordability through long term affordability requirements as
established in the previous paragraph. The City expects to provide affordable rental housing to persons at or below 50 percent of
the area median income. The recapture provision provided on rental projects is 55 years.

 HOME affordability or continued affordability standards will be applied to NSP assisted projects used on a property previously
assisted with HOME funds; but on which affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure. The greater of the remaining HOME affordability or the continuing affordability requirements established under this
amendment will be applied.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City provides guidance on housing rehabilitation standards for its housing and community development projects through its
"Guide to Rehabilitation Standards and Specifications". The Guide is applied to the City's existing housing rehabilitation programs
funded under the HOME and CalHome Program and was prepared in accordance with applicable laws, codes, and other
requirements. All work shall meet or exceed the following codes, standards, and ordinances, as adopted by the City:

 &middot;                          Current Uniform Building Code

 &middot;                          Current Uniform Plumbing Code

 &middot;                          Current Uniform Mechanical Code

 &middot;                          Current National Electrical Code

 &middot;                          Current Uniform Housing Code

 &middot;                          Current California State Title 19 and Title 25

 &middot;                          Current City Zoning Ordinance

 &middot;                          Current City Building Regulations, Chapter 13

 &middot;                          Current International Conference of Building Official=s Building Standards

    Low Income Targeting :  The City expects to expend at least 25 percent of NSP funding, or $2.7 million, on projects that
purchase and redevelop abandoned or foreclosed upon homes or residential properties for individuals whose incomes do not
exceed 50 percent of the area median income. An income table for this target group can be found in Exhibit C. Additionally, to
meet requirements set forth under HERA Title III, Section 2301(f)(3)(A)(ii), the City will continue to appropriate at least 25
percent of program income received from NSP funded projects on the low income target group. The City expects to produce at
least 50 housing units from the original entitlement for this low income target group.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.  Acquisition and Relocation :  The jurisdiction will comply with
the acquisition and relocation requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, as amended (42 U.S.C. 4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by
the Notice for the NSP program published by HUD. The City has a Relocation Policy adopted as part of the Citizen Participation
Plan. The document is compliant with the aforementioned governing regulations.  Public Comment :  The City began the citizen
participation process with a Listening Session on October 14, 2008. The intent was to provide guidance to community partners,
nonprofit, for-profit developers, and governmental agencies on NSP regulations and program constraints. The City accepted
concept papers from interested companies and agencies on how best to utilize and leverage NSP funds. The following companies
submitted concept papers to the city for consideration of NSP funding.

 ,
 The Coalition for Urban Renewal Excellence (CURE)
,
 Triangle LP
,
 Hollins Family Supervised Visits
,
 Mundo Azteca, Inc.
,
 Stebben Real Estate Investments, LLC
,
 Habitat for Humanity
,
 DBA Sequoia Western
,
 TFS Investments, LLC &FresnoCountyEOC
,
 RE/MAX Gold
,
 Lloyd Lanson, LLC, Project 1
,
 MissionHousing Development, Project 1
,
 Lloyd Lanson, LLC, Project 2
,
 MissionHousing Development, Project 2
,
 MorCap Fund Advisors
,
 JCTH Enterprises, LLC dba Sacred Heart Ranch
,
 Affordable Housing Core Foundation
,
 Visionary Home Builders of Ca
,
 Housing Authority, Project 1
,
 CAGSI International, Inc dba SuCasa Mortgage
,
 Housing Authority, Project 2
,
 Silver Oak Land Company
,
 Housing Authority, Project 3
,
 FIRM
,

 City staff is evaluating application submissions, for conceptual soundness, feasibility, leveraging, and the ability to efficiently
provide project development under tight time constraints. The City will amend the NSP application as specific agencies are
appropriated NSP project funding. The substantial amendment was available for a fifteen day public review ending November 17,
2008. One written public comment was received from the Redevelopment Agency requesting to be named as a partner, and to
include acquisition and redevelopment of multi-family housing for rent as an NSP activity. City staff responded indicating
redevelopment of housing for sale or rent was identified under activity three, the redevelopment of housing for sale or rent.
Additionally, the City will not name partners until specific activities are identified and undertaken. Other comments spoken into
the record:

 ,
 HCDC Public Hearing: General support from agencies submitting concept papers. A request the City change the project
percentages from thirty-percent financing mechanisms, sixty percent acquisition and rehabilitation, and ten percent
administration. No specific percentage change was identified.
,
 City Council Adoption:  General support from agencies. A comment requesting City Council provide assurances that the funds will
used in the most needed areas.
,
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Action Plan Narrative :  Areas of Greatest Need :  The City ensures it will utilize NSP funding as part of a comprehensive strategy
to stabilize neighborhoods, build sustainable and competitive communities that are integrated into the overall metropolitan
structure; including access to transit, affordable housing, employers, and other services. Fresno is the sixth largest city in the
State of California, and a 2005 Brookings Institute report established Fresno as having the greatest concentration of poverty in
the nation.

 As a result of the national economic climate the City has been troubled with increased unemployment, increased blight and
declining neighborhoods.  This has in turn led to large numbers of homes being foreclosed upon.  A review of HUD data indicates
that 80 percent of Fresno's one hundred census tracts have been impacted by foreclosures and abandoned properties.
Furthermore foreclosure rate data shows that 60 percent of the census tracts in Fresno have a 10-14% risk of further problems;
one-third of all Fresno city census tracts had high cost subprime loans of 40-62%.  Distribution and and Uses of Funds :   As
required by Section 2301(c) (2) of HERA, the City is required to direct funding to the areas of greatest need as detailed below:

 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as likely to face a significant rise in the rate of foreclosures.
,

  The City will ensure that 100 percent of NSP funds will benefit individuals and households with incomes at or below 120 percent
of the area median income. In addition, at least 25 percent of the funds will be used to benefit individuals and households
earning at or below 50 percent of the area median income. To meet these established needs the City proposes to appropriate
funding under the following general categories:

  Purchase and rehabilitate homes and residential properties that have been foreclosed upon or abandoned in order to sell, rent
or redevelop such homes and properties.

 The City will expend up to 60 percent of its NSP funds under the eligible category of purchase and rehabilitating foreclosed upon
homes. The City will appropriate 25 percent of its funding under this category in order to meet the low income targeting
requirement established by HERA. Additionally the City ensures that persons being provided houses for sale will attend an 8 hour
housing counseling workshop to better prepare them for homeownership.

  Establish financing mechanisms for purchase, rent, and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms silent seconds, down payment assistance, mortgage subsidies, loan loss reserves, and shared-equity
loans.

 The City will expend up to 30 percent of its NSP funds under the eligible category of establishing financing mechanisms to
develop affordable housing for rent or sale to low, moderate, and middle income households.

  Administration of the Neighborhood Stabilization Program.

 The City will expend 10 percent of NSP funding under this eligible category.

 Community partners are an essential part of this process to meet the urgent need identified in the previous section. Fresno has
significant foreclosure and high cost loan rates; this coupled with declining house values creates an environment for
neighborhood blight. The City will partner with developers, community based organizations, and governmental agencies to
strategically approach and arrest the decline that accompanies high foreclosures and abandoned properties. The City is currently
working with various lending institutions to maximize the use of NSP funds in conjunction with other city, state, and local funding.

 The City will direct existing programs and funding, where able, to the Strategic Area to further enhance neighborhood
stabilization efforts; existing City programs such as Code Enforcement, Street Improvements, Crime Suppression. Additionally,
the City will ensure that its development partners provide resources to NSP beneficiaries of other social service programs
providing resources to enhance family and housing stability. Programs such as: energy assistance programs, county health
services, money management, Earned Income Tax Credit education and tax preparation. This serves to stabilize families and
households, and neighborhoods.

 The City will continually monitor and reallocate program income on eligible NSP projects. At least 25 percent of program income
will be used to meet the low income targeting requirements.

 To address the foreclosure crisis with the Fresno city entitlement jurisdiction the City will provide funding to two subrecipients
and two developers.

 Fresno Housing Authority - $3,000,000 to acquire and rehabilitate 35 homes for sale to LMMI households.

 Fresno Redevelopment Agency - $1,500,000 to acquire and rehabilitate 20 homes for sale to LMMI households.

 Coalition for Economic Renewal and Excellence  - $1,500,000 to acquire and rehabilitate 10 homes for sale to LMMI households.

 2M Corporation - $1,000,000 to acquire and rehabilitate 15 homes for sale to LMMI households.

 Administration - $599,916 to implement program.

 25% Setaside - $2,772,292.25 to contract with an developer to develop multi-family apartments for rent to persons earning at or
below 50% of the AMI.

    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.

  The City will use the definition of blighted structure as established under the Fresno Municipal Code found in Article 6 Public
Nuisance Abatement, Section 10-603(c). The definition reads as follows:

 "Blighted Building" means a vacant residential, commercial or industrial building and all yards surrounding the building that
reduces the aesthetic appearance of its neighborhood, area or district, is offensive to the senses, or is detrimental to nearby
property or property values. A blighted building includes a vacant building and the yards surrounding the building that are not
being actively maintained, or actively monitored, or actively secured.

  (2)           Definition of "affordable rents."

 The City shall use the definition of affordable rents as defined in its 2006-2010 Consolidated Plan, as follows:

 A household's monthly housing costs or gross rent plus utilities can not exceed 35% of its gross income. HUD's Fair Market Rent
Values (FMR) for the Fresno Metropolitan Statistical Area will be used to define rent limits. If a gap exists between household
income and the FMR, the City will require funding from other sources to ensure affordability. FMR limits for Fresno MSA can be
found in Exhibit D.

  ( 3)     Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City will ensure continued affordability of NSP funded projects for the maximum extent practicable and the longest feasible
term for individuals and families with incomes not exceeding 120 percent of the area median income. Continued affordability for
NSP funded projects will be met through resale and recapture provisions on projects for sale, rent, or redeveloped. HERA Title
III, Section 2301, requires grantees to use its existing HOME affordability as a minimum threshold for NSP affordability. The
HERA statute establishes an additional guidance of continued affordability on NSP funded activities. The City establishes its
continued affordability period at 30 years on acquisition and sale projects and 55 years for rental projects.

 Housing units meeting requirements under HERA Title III, Section 2301(f)(3)(A)(ii), housing serving persons at or below 50
percent of the area median income, are ensured continued affordability through long term affordability requirements as
established in the previous paragraph. The City expects to provide affordable rental housing to persons at or below 50 percent of
the area median income. The recapture provision provided on rental projects is 55 years.

 HOME affordability or continued affordability standards will be applied to NSP assisted projects used on a property previously
assisted with HOME funds; but on which affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure. The greater of the remaining HOME affordability or the continuing affordability requirements established under this
amendment will be applied.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City provides guidance on housing rehabilitation standards for its housing and community development projects through its
"Guide to Rehabilitation Standards and Specifications". The Guide is applied to the City's existing housing rehabilitation programs
funded under the HOME and CalHome Program and was prepared in accordance with applicable laws, codes, and other
requirements. All work shall meet or exceed the following codes, standards, and ordinances, as adopted by the City:

 &middot;                          Current Uniform Building Code

 &middot;                          Current Uniform Plumbing Code

 &middot;                          Current Uniform Mechanical Code

 &middot;                          Current National Electrical Code

 &middot;                          Current Uniform Housing Code

 &middot;                          Current California State Title 19 and Title 25

 &middot;                          Current City Zoning Ordinance

 &middot;                          Current City Building Regulations, Chapter 13

 &middot;                          Current International Conference of Building Official=s Building Standards

    Low Income Targeting :  The City expects to expend at least 25 percent of NSP funding, or $2.7 million, on projects that
purchase and redevelop abandoned or foreclosed upon homes or residential properties for individuals whose incomes do not
exceed 50 percent of the area median income. An income table for this target group can be found in Exhibit C. Additionally, to
meet requirements set forth under HERA Title III, Section 2301(f)(3)(A)(ii), the City will continue to appropriate at least 25
percent of program income received from NSP funded projects on the low income target group. The City expects to produce at
least 50 housing units from the original entitlement for this low income target group.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.  Acquisition and Relocation :  The jurisdiction will comply with
the acquisition and relocation requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, as amended (42 U.S.C. 4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by
the Notice for the NSP program published by HUD. The City has a Relocation Policy adopted as part of the Citizen Participation
Plan. The document is compliant with the aforementioned governing regulations.  Public Comment :  The City began the citizen
participation process with a Listening Session on October 14, 2008. The intent was to provide guidance to community partners,
nonprofit, for-profit developers, and governmental agencies on NSP regulations and program constraints. The City accepted
concept papers from interested companies and agencies on how best to utilize and leverage NSP funds. The following companies
submitted concept papers to the city for consideration of NSP funding.

 ,
 The Coalition for Urban Renewal Excellence (CURE)
,
 Triangle LP
,
 Hollins Family Supervised Visits
,
 Mundo Azteca, Inc.
,
 Stebben Real Estate Investments, LLC
,
 Habitat for Humanity
,
 DBA Sequoia Western
,
 TFS Investments, LLC &FresnoCountyEOC
,
 RE/MAX Gold
,
 Lloyd Lanson, LLC, Project 1
,
 MissionHousing Development, Project 1
,
 Lloyd Lanson, LLC, Project 2
,
 MissionHousing Development, Project 2
,
 MorCap Fund Advisors
,
 JCTH Enterprises, LLC dba Sacred Heart Ranch
,
 Affordable Housing Core Foundation
,
 Visionary Home Builders of Ca
,
 Housing Authority, Project 1
,
 CAGSI International, Inc dba SuCasa Mortgage
,
 Housing Authority, Project 2
,
 Silver Oak Land Company
,
 Housing Authority, Project 3
,
 FIRM
,

 City staff is evaluating application submissions, for conceptual soundness, feasibility, leveraging, and the ability to efficiently
provide project development under tight time constraints. The City will amend the NSP application as specific agencies are
appropriated NSP project funding. The substantial amendment was available for a fifteen day public review ending November 17,
2008. One written public comment was received from the Redevelopment Agency requesting to be named as a partner, and to
include acquisition and redevelopment of multi-family housing for rent as an NSP activity. City staff responded indicating
redevelopment of housing for sale or rent was identified under activity three, the redevelopment of housing for sale or rent.
Additionally, the City will not name partners until specific activities are identified and undertaken. Other comments spoken into
the record:

 ,
 HCDC Public Hearing: General support from agencies submitting concept papers. A request the City change the project
percentages from thirty-percent financing mechanisms, sixty percent acquisition and rehabilitation, and ten percent
administration. No specific percentage change was identified.
,
 City Council Adoption:  General support from agencies. A comment requesting City Council provide assurances that the funds will
used in the most needed areas.
,
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Action Plan Narrative :  Areas of Greatest Need :  The City ensures it will utilize NSP funding as part of a comprehensive strategy
to stabilize neighborhoods, build sustainable and competitive communities that are integrated into the overall metropolitan
structure; including access to transit, affordable housing, employers, and other services. Fresno is the sixth largest city in the
State of California, and a 2005 Brookings Institute report established Fresno as having the greatest concentration of poverty in
the nation.

 As a result of the national economic climate the City has been troubled with increased unemployment, increased blight and
declining neighborhoods.  This has in turn led to large numbers of homes being foreclosed upon.  A review of HUD data indicates
that 80 percent of Fresno's one hundred census tracts have been impacted by foreclosures and abandoned properties.
Furthermore foreclosure rate data shows that 60 percent of the census tracts in Fresno have a 10-14% risk of further problems;
one-third of all Fresno city census tracts had high cost subprime loans of 40-62%.  Distribution and and Uses of Funds :   As
required by Section 2301(c) (2) of HERA, the City is required to direct funding to the areas of greatest need as detailed below:

 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as likely to face a significant rise in the rate of foreclosures.
,

  The City will ensure that 100 percent of NSP funds will benefit individuals and households with incomes at or below 120 percent
of the area median income. In addition, at least 25 percent of the funds will be used to benefit individuals and households
earning at or below 50 percent of the area median income. To meet these established needs the City proposes to appropriate
funding under the following general categories:

  Purchase and rehabilitate homes and residential properties that have been foreclosed upon or abandoned in order to sell, rent
or redevelop such homes and properties.

 The City will expend up to 60 percent of its NSP funds under the eligible category of purchase and rehabilitating foreclosed upon
homes. The City will appropriate 25 percent of its funding under this category in order to meet the low income targeting
requirement established by HERA. Additionally the City ensures that persons being provided houses for sale will attend an 8 hour
housing counseling workshop to better prepare them for homeownership.

  Establish financing mechanisms for purchase, rent, and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms silent seconds, down payment assistance, mortgage subsidies, loan loss reserves, and shared-equity
loans.

 The City will expend up to 30 percent of its NSP funds under the eligible category of establishing financing mechanisms to
develop affordable housing for rent or sale to low, moderate, and middle income households.

  Administration of the Neighborhood Stabilization Program.

 The City will expend 10 percent of NSP funding under this eligible category.

 Community partners are an essential part of this process to meet the urgent need identified in the previous section. Fresno has
significant foreclosure and high cost loan rates; this coupled with declining house values creates an environment for
neighborhood blight. The City will partner with developers, community based organizations, and governmental agencies to
strategically approach and arrest the decline that accompanies high foreclosures and abandoned properties. The City is currently
working with various lending institutions to maximize the use of NSP funds in conjunction with other city, state, and local funding.

 The City will direct existing programs and funding, where able, to the Strategic Area to further enhance neighborhood
stabilization efforts; existing City programs such as Code Enforcement, Street Improvements, Crime Suppression. Additionally,
the City will ensure that its development partners provide resources to NSP beneficiaries of other social service programs
providing resources to enhance family and housing stability. Programs such as: energy assistance programs, county health
services, money management, Earned Income Tax Credit education and tax preparation. This serves to stabilize families and
households, and neighborhoods.

 The City will continually monitor and reallocate program income on eligible NSP projects. At least 25 percent of program income
will be used to meet the low income targeting requirements.

 To address the foreclosure crisis with the Fresno city entitlement jurisdiction the City will provide funding to two subrecipients
and two developers.

 Fresno Housing Authority - $3,000,000 to acquire and rehabilitate 35 homes for sale to LMMI households.

 Fresno Redevelopment Agency - $1,500,000 to acquire and rehabilitate 20 homes for sale to LMMI households.

 Coalition for Economic Renewal and Excellence  - $1,500,000 to acquire and rehabilitate 10 homes for sale to LMMI households.

 2M Corporation - $1,000,000 to acquire and rehabilitate 15 homes for sale to LMMI households.

 Administration - $599,916 to implement program.

 25% Setaside - $2,772,292.25 to contract with an developer to develop multi-family apartments for rent to persons earning at or
below 50% of the AMI.

    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.

  The City will use the definition of blighted structure as established under the Fresno Municipal Code found in Article 6 Public
Nuisance Abatement, Section 10-603(c). The definition reads as follows:

 "Blighted Building" means a vacant residential, commercial or industrial building and all yards surrounding the building that
reduces the aesthetic appearance of its neighborhood, area or district, is offensive to the senses, or is detrimental to nearby
property or property values. A blighted building includes a vacant building and the yards surrounding the building that are not
being actively maintained, or actively monitored, or actively secured.

  (2)           Definition of "affordable rents."

 The City shall use the definition of affordable rents as defined in its 2006-2010 Consolidated Plan, as follows:

 A household's monthly housing costs or gross rent plus utilities can not exceed 35% of its gross income. HUD's Fair Market Rent
Values (FMR) for the Fresno Metropolitan Statistical Area will be used to define rent limits. If a gap exists between household
income and the FMR, the City will require funding from other sources to ensure affordability. FMR limits for Fresno MSA can be
found in Exhibit D.

  ( 3)     Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City will ensure continued affordability of NSP funded projects for the maximum extent practicable and the longest feasible
term for individuals and families with incomes not exceeding 120 percent of the area median income. Continued affordability for
NSP funded projects will be met through resale and recapture provisions on projects for sale, rent, or redeveloped. HERA Title
III, Section 2301, requires grantees to use its existing HOME affordability as a minimum threshold for NSP affordability. The
HERA statute establishes an additional guidance of continued affordability on NSP funded activities. The City establishes its
continued affordability period at 30 years on acquisition and sale projects and 55 years for rental projects.

 Housing units meeting requirements under HERA Title III, Section 2301(f)(3)(A)(ii), housing serving persons at or below 50
percent of the area median income, are ensured continued affordability through long term affordability requirements as
established in the previous paragraph. The City expects to provide affordable rental housing to persons at or below 50 percent of
the area median income. The recapture provision provided on rental projects is 55 years.

 HOME affordability or continued affordability standards will be applied to NSP assisted projects used on a property previously
assisted with HOME funds; but on which affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure. The greater of the remaining HOME affordability or the continuing affordability requirements established under this
amendment will be applied.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City provides guidance on housing rehabilitation standards for its housing and community development projects through its
"Guide to Rehabilitation Standards and Specifications". The Guide is applied to the City's existing housing rehabilitation programs
funded under the HOME and CalHome Program and was prepared in accordance with applicable laws, codes, and other
requirements. All work shall meet or exceed the following codes, standards, and ordinances, as adopted by the City:

 &middot;                          Current Uniform Building Code

 &middot;                          Current Uniform Plumbing Code

 &middot;                          Current Uniform Mechanical Code

 &middot;                          Current National Electrical Code

 &middot;                          Current Uniform Housing Code

 &middot;                          Current California State Title 19 and Title 25

 &middot;                          Current City Zoning Ordinance

 &middot;                          Current City Building Regulations, Chapter 13

 &middot;                          Current International Conference of Building Official=s Building Standards

    Low Income Targeting :  The City expects to expend at least 25 percent of NSP funding, or $2.7 million, on projects that
purchase and redevelop abandoned or foreclosed upon homes or residential properties for individuals whose incomes do not
exceed 50 percent of the area median income. An income table for this target group can be found in Exhibit C. Additionally, to
meet requirements set forth under HERA Title III, Section 2301(f)(3)(A)(ii), the City will continue to appropriate at least 25
percent of program income received from NSP funded projects on the low income target group. The City expects to produce at
least 50 housing units from the original entitlement for this low income target group.

 Continued affordability for projects meeting the low income targeting requirement will be met through monitoring of NSP
projects throughout the life of the continued affordability standard.  Acquisition and Relocation :  The jurisdiction will comply with
the acquisition and relocation requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, as amended (42 U.S.C. 4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by
the Notice for the NSP program published by HUD. The City has a Relocation Policy adopted as part of the Citizen Participation
Plan. The document is compliant with the aforementioned governing regulations.  Public Comment :  The City began the citizen
participation process with a Listening Session on October 14, 2008. The intent was to provide guidance to community partners,
nonprofit, for-profit developers, and governmental agencies on NSP regulations and program constraints. The City accepted
concept papers from interested companies and agencies on how best to utilize and leverage NSP funds. The following companies
submitted concept papers to the city for consideration of NSP funding.

 ,
 The Coalition for Urban Renewal Excellence (CURE)
,
 Triangle LP
,
 Hollins Family Supervised Visits
,
 Mundo Azteca, Inc.
,
 Stebben Real Estate Investments, LLC
,
 Habitat for Humanity
,
 DBA Sequoia Western
,
 TFS Investments, LLC &FresnoCountyEOC
,
 RE/MAX Gold
,
 Lloyd Lanson, LLC, Project 1
,
 MissionHousing Development, Project 1
,
 Lloyd Lanson, LLC, Project 2
,
 MissionHousing Development, Project 2
,
 MorCap Fund Advisors
,
 JCTH Enterprises, LLC dba Sacred Heart Ranch
,
 Affordable Housing Core Foundation
,
 Visionary Home Builders of Ca
,
 Housing Authority, Project 1
,
 CAGSI International, Inc dba SuCasa Mortgage
,
 Housing Authority, Project 2
,
 Silver Oak Land Company
,
 Housing Authority, Project 3
,
 FIRM
,

 City staff is evaluating application submissions, for conceptual soundness, feasibility, leveraging, and the ability to efficiently
provide project development under tight time constraints. The City will amend the NSP application as specific agencies are
appropriated NSP project funding. The substantial amendment was available for a fifteen day public review ending November 17,
2008. One written public comment was received from the Redevelopment Agency requesting to be named as a partner, and to
include acquisition and redevelopment of multi-family housing for rent as an NSP activity. City staff responded indicating
redevelopment of housing for sale or rent was identified under activity three, the redevelopment of housing for sale or rent.
Additionally, the City will not name partners until specific activities are identified and undertaken. Other comments spoken into
the record:

 ,
 HCDC Public Hearing: General support from agencies submitting concept papers. A request the City change the project
percentages from thirty-percent financing mechanisms, sixty percent acquisition and rehabilitation, and ten percent
administration. No specific percentage change was identified.
,
 City Council Adoption:  General support from agencies. A comment requesting City Council provide assurances that the funds will
used in the most needed areas.
,

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,828,432.72

$15,213,263.94

$0.00

Program Income Received:

Total Funds Expended:

Match Contribution:
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Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Overall Progress Narrative:

 City continues to provide NSP funds in conjunction with the NSP3 Program

Project Summary:

No data returned for this view. This might be because the applied filter excludes all data.

Grantee Activity Number:                        HA NSP3 20521
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HA NSP3 20521
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HA acquired a multi family apartment complex rehabilitating 42 units.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0002/ACQ
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:



7627

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
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Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0002/ACQ
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of NSP eligible properties with the intent to rehabilitate and sell to LMMI households.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0003/ACQ
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0003/ACQ
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire NSP eligible single family residences with the intent to rehabilitate and sell to LMMI households.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0003/Rehab
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2M Corporation property acquisition will be located in the HUD approved areas of greatest need.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0003/Rehab
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0004/ACQ
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0004/ACQ
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire NSP eligible single family houses with the intent to rehab and sale to LMMI households.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0004/Rehab
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0004/Rehab
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Fresno City Housing Authority will rehabilitate eligible NSP acquired properties.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0005/ACQ
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0005/ACQ
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire NSP eligible residential properties with the intent to rehabilitate and sell to LMMI households.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0005/ACQ
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0006/SetAside
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0006/SetAside
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Fresno will use the Set-Aside funds to acquire property to provide rental housing to persons earning at or below 50% of the AMI

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0007/HomeOwn
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0007/HomeOwn
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HG0008/Admin
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0008/Admin
Activity Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration of staff time and other direct costs associated with administering NSP.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        HG0008/Admin
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TFS NSP3-20520
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0003
Grantee :                       Fresno, CA

Award Date: Grant Authorized Amount: $10,969,169.00 Estimated PI/RL Funds: $4,244,094.94

Grantee Activity Number:                        TFS NSP3-20520
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 TFS will acquire and complete rehabilitation on projects funded through NSP1

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Modesto is unique compared to most other cities hit by the
foreclosure crisis. The crisis for Modesto is not centralized to a specific neighborhood; every socio-economic group has been
affected by this crisis. The housing market exploded in 2004 with the migration of families from the San Francisco Bay Area with
home prices peaking in December of 2005. Families saw an option for more affordable housing with many options for financing in
the Modesto area. Standard national averages show that sub-prime loans are more frequent for minorities within low income
neighborhoods. The City of Modesto minority, low income neighborhoods were severely affected by predatory lending. The
predatory lending in Modesto had an impact throughout the city. The low income minority neighborhoods were hit the hardest,
however no neighborhood escaped the problem. Hit significantly harder than other areas of the country, foreclosure problems
throughout the City of Modesto continue to affect the families within our community. Foreclosure filings are continuing to rise and
families are having difficulty finding alternatives to refinance out of sub-prime loans. With countries economic problems, the crisis
only seems to worsen in Modesto. Due to the foreclosure problems the City of Modesto established the following thresholds in
determining eligibility for the Neighborhood Stabilization Program. Census Tracts had to meet at least one of these factors to be
considered for funding. 1. Foreclosures in excess of 10 percent 2. Sub-prime loans in excess of 20 percent  Distribution and and
Uses of Funds :  The City of Modesto can not recover from the financial crisis and foreclosure problem without assistance. The
census tracts that the City of Modesto would like to determine as greatest need areas are as follows: 000503 000504 000505
000506 000404 000403 000602 000801 000803 000805 000806 000807 000905 000906 000907 000908 000909 000910 000911
000912 001001 001002 001100 001200 001300 001400 001500 001601 001603 001604 001700 001800 001900 002003 002004
002100 002200 002301 002302 002400 002501 002803  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,109,274.00

$8,109,274.00

$1,337,192.37

$1,337,192.37

$1,337,192.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,281,939.00

Match Contribution: $0.00

Overall Progress Narrative:

 No activity to report this quarter. Awaiting final clean-up and close-out.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0004

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation

Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Administration
Homebuyers'
Assistance Program

ITP - Housing
Authority

Redevelopment - Com
Cent

SCATTERED SITE 08

SCATTERED SITE 09

SCATTERED SITE
SCAP01
SCATTERED SITE
SCAP02
SCATTERED SITE
SCAP03
SCATTERED SITE
SCAP04
SCATTERED SITE
SCAP05
SCATTERED SITE
SCAP06
SCATTERED SITE
SCAP07

TARGET SITE 01

TARGET SITE 02

B-08-MN-06-0004
NSP HOMEBUYERS
ASSISTANCE
PROGRAM

INCENTIVE
TRANSFER PROGRAM

Com Cent

SCATTERED
SITE UNITS
SCATTERED
SITES
1113 Patty Way-
SS
3928 Weston
Way-SS
2201 Manitoba-
SS
2020 Floral
Court-SS
2200-2202 Vera
Cruz-SS
2809 Amir Drive

529 531 Fort
Sumpter Drive-
SS
Acquisition/Reha
b
TARGETED
UNITS
Administration
NSP -
HOMEBUYERS
ASSISTANCE
PROGRAM
INCENTIVE
TRANSFER
PROGRAM
Airport
Neighborhood
Community
Center

$8,109,274.00 $8,109,274.00 $0.00

$143,451.85 $143,451.85 $0.00

$273,928.37 $273,928.37 $0.00

$305,043.89 $305,043.89 $0.00

$319,992.14 $319,992.14 $0.00

$262,285.87 $262,285.87 $0.00

$199,056.31 $199,056.31 $0.00

$291,228.84 $291,228.84 $0.00

$285,537.45 $285,537.45 $0.00

$233,576.11 $233,576.11 $0.00

$2,381,336.73 $2,381,336.73 $0.00

$326,557.06 $326,557.06 $0.00

$510,132.75 $510,132.75 $0.00

$183,668.53 $183,668.53 $0.00

$2,028,238.44 $2,028,238.44 $0.00

$365,239.66 $365,239.66 $0.00

Grantee Activity Number:                        B-08-MN-06-0004
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-08-MN-06-0004
Activity Title:                                             Administration
Project Number: Project Title:

01 Administration

Projected Start Date: Projected End Date:

03/20/2009 09/18/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$510,132.75

$510,132.75

$61,075.44

$61,075.44

$61,075.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,870.16

City of Modesto1 $7,870.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative oversight and planning of the Neighborhood Stabilization Program.  On November 13, 2013 City Council authroized that any
unspent Admin funds could be allocated to other projects. At this time, we initially allocated $72,141.29 and an additional $95,103.71 is now
being allocated to the Community Center Project.

Activity Description

City Hall, 1010 Tenth Street, Suite 4300, Modesto, CA

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-08-MN-06-0004
Activity Title:                                             Administration

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Com Cent
Activity Title:                                             Airport Neighborhood Community Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

04 Redevelopment - Com Cent

Projected Start Date: Projected End Date:

08/01/2012 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto3

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,239.66

$365,239.66

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Modesto3 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Com Cent
Activity Title:                                             Airport Neighborhood Community Center
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Communmity Center to serve citizens located in the Airport Neighborhood.  Fundng transferred from unspent funds from Target Site 01 in the
amount of $3,732.48 and from Admin in the amount of $95,000

Activity Description

805 Empire Street, Modesto Census 21
AREA BENEFIT DATA: Proposed Beneficiaries
Total number low: 1260, LMISD Date: 09/02/2010, Total Number Low/Mod: 1713, Data used for calculation: Capped, Total Population: 2199,
% Low/Mod: 77.9

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        INCENTIVE TRANSFER PROGRAM
Activity Title:                                             INCENTIVE TRANSFER PROGRAM

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

HA-1 ITP - Housing Authority

Projected Start Date: Projected End Date:

06/08/2009 09/07/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        INCENTIVE TRANSFER PROGRAM
Activity Title:                                             INCENTIVE TRANSFER PROGRAM
Housing Authority of the County of Stanislaus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,028,238.44

$2,028,238.44

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Authority of the County of Stanislaus1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Through a partnership with the Housing Authority of Stanislaus County and the City of Modesto  the Housing Authority of Stanislaus County will
purchase foreclosed and abandoned homes in any of the greatest need areas. Incentive Transfer is a nomination program that allows qualified
residents, who are currently in good standing, to transfer into Housing Authority owned scattered-site homes. The goal of the Incentive
Transfer program is to promote residents in family developments who are self-motivated and show willingness toward self-improvement,
upward mobility and eventually to self-sufficiency

Activity Description

This activity can be carried out in any of the greatest need areas.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP HOMEBUYERS ASSISTANCE PROGRAM
Activity Title:                                             NSP - HOMEBUYERS ASSISTANCE PROGRAM

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

02 Homebuyers' Assistance Program

Projected Start Date: Projected End Date:

06/08/2009 09/07/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,668.53

$183,668.53

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Modesto1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP HOMEBUYERS ASSISTANCE PROGRAM
Activity Title:                                             NSP - HOMEBUYERS ASSISTANCE PROGRAM

 This activity, originally called Down Payment Assistance Program, was changed to homebuyers Assistance through an Annual Action Plan
Amendment.  The announcement to make this name change and the change in funding began with a public notice posted in the local
newspaper on October 23, 2009.  A public hear was held on November 24, 2009 in the City Council Chambers located at 1010 Tenth Street,
Modesto at 5:30 p.m.  This public hearing concluded the public comment period. The activity initially was funded at $1,271,031; an amendment
to reallocated $780,000 in funds out of the Homebuyers Assistance Program into the Acquisition and Rehabilitation Program due to poor
response, financing difficulties, and NSP and bank regulations.
 A public notice was posted in the local newspaper on June 7, 2010.  A public hearing was held on June 22, 2010 in the City Council Chambers.
This public hearing concluded the public comment period and approved the budget be adjusted to transfer out any remaining funds for this
activity and all remaining funds be transferred to the Acquisition and Rehab activity for Targeted Sites.

Activity Description

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE 08
Activity Title:                                             SCATTERED SITE UNITS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE 08
Activity Title:                                             SCATTERED SITE UNITS
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,451.85

$143,451.85

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Modesto1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a result of a transfer of approximately $345,000 in funds to the Scattered Site Acquisition/Rehabilitation program from the
Homebuyers Assistance Program.  $141,701.40 was allocated to this new activity to acquire/rebab multi-unit homes through the City's Annual
Action Plan Amendment process. This activity will provide loans to developers who are interested in purchasing and rehabilitating foreclosed or
abandoned homes. The developers can be either non-profit or for-profit groups. Funding will be provided for feasible projects within target
areas in the City of Modesto with a high concentration of foreclosures. This program will be consistent with the City of Modesto current
Rehabilitation Program. The program will not only provide funding it will also provide financial and technical assistance to repair homes
including critical health and safety hazards, and to provide assistance for disabled persons in making their homes more accessible.
 The announcement to make this change in funding began with a public notice posted in the local newspaper on October 23, 2009.  A public
hearing was held on November 24, 2009 in the City Council Chambers at 1010 Tenth Street, Modesto at 5:30 p.m.  This public hearing
concluded the public comment period.

Activity Description

The property located at 3004 Japonica Way is a duplex with a total of 4 bedrooms and 2 baths. The appraised value is $90,000 with a
negotiated purchase price of $89,000.  Borges Constructions intends to rehabilitate this property and then rent to NSP eligible tenants.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE 08
Activity Title:                                             SCATTERED SITE UNITS

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE 09
Activity Title:                                             SCATTERED SITES

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 03/11/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$273,928.37

$273,928.37

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Modesto1 $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE 09
Activity Title:                                             SCATTERED SITES

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a result of a transfer of approximately $345,000 in funds to the Scattered Site Acquisition/Rehabilitation program from the
Homebuyers Assistance Program.  $266,634.28 was allocated to this new activity to acquire/rebab single family homes through the City's
Annual Action Plan Amendment process. This activity will provide loans to developers who are interested in purchasing and rehabilitating
foreclosed or abandoned homes. The developers can be either non-profit or for-profit groups. Funding will be provided for feasible projects
within target areas in the City of Modesto with a high concentration of foreclosures. This program will be consistent with the City of Modesto
current Rehabilitation Program. The program will not only provide funding it will also provide financial and technical assistance to repair homes
including critical health and safety hazards, and to provide assistance for disabled persons in making their homes more accessible.
 The announcement to make this change in funding began with a public notice posted in the local newspaper on October 23, 2009.  A public
hearing was held on November 24, 2009 in the City Council Chambers at 1010 Tenth Street, Modesto at 5:30 p.m.  This public hearing
concluded the public comment period.

Activity Description

Single Family home properties located within the census tracts identified as Scattered Sites.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP01
Activity Title:                                             1113 Patty Way-SS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 03/15/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP01
Activity Title:                                             1113 Patty Way-SS
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,043.89

$305,043.89

$193,864.24

$193,864.24

$193,864.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $193,864.24

City of Modesto1 $193,864.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stanislaus Community Assistance Project (SCAP) is funded through the City of Modesto to purchase 1113 Patty Way.  The appraised value of
the property on August 26, 2009 was $192,000.  SCAP negotiated a purchase price of $189,900 which is below the appraised market value.
 SCAP intends to rehabilitate the property, including roof repairs and landscaping.  SCAP will also upgrade the interior through rehabilition
including new kitchen units and addressing all health and safety issues.
 The three units will be rented out to lmmi households.  We anticipate this activity will be obligated for $307,350.

Activity Description

1113 Patty Way is a tri-plex located in Modesto.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP01
Activity Title:                                             1113 Patty Way-SS

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP02
Activity Title:                                             3928 Weston Way-SS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 03/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,992.14

$319,992.14

$194,750.00

$194,750.00

$194,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $194,750.00

City of Modesto1 $194,750.00

Match Contributed: $0.00



7653

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP02
Activity Title:                                             3928 Weston Way-SS

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3928 Weston Way was appraised for $200,000 and an offer of $192,650 was made 4% below current market value.  SCAP intends to
rehabilitate the property including landscape, new roof and remodel of bathrooms.  The unit will be rented to a lmmi household.

Activity Description

3928 Weston Way is located in North Modesto.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP03
Activity Title:                                             2201 Manitoba-SS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

09/30/2009 03/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP03
Activity Title:                                             2201 Manitoba-SS
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,285.87

$262,285.87

$168,003.25

$168,003.25

$168,003.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $168,003.25

City of Modesto1 $168,003.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2201 Manitoba Way has a current appriasial of $169,000, SCAP offered $164,00 which is 2.9% below the market value.  This is a single family
home which is 4 bedroom and 2.5 bathrooms.  The unit needs a new roof and landscaping.  The unit was built in 1988 and will require
extensive energy efficient upgrades including new appliences such as HVAC and Electrical as well as dual pane windows.
 Property to be obligated first of October.

Activity Description

2201 Manitoba Way is located in Modesto

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP04
Activity Title:                                             2020 Floral Court-SS
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP04
Activity Title:                                             2020 Floral Court-SS
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

08/28/2009 05/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,056.31

$199,056.31

$170,050.00

$170,050.00

$170,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $170,050.00

City of Modesto1 $170,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2020 Floral Court was appraised at $170,000 and acquired at 1.6% below the appraised value at $167,300.  Rehabiltation of the unit will
include minor cosmetic updates.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP04
Activity Title:                                             2020 Floral Court-SS

2020 Floral Court is located in North Modesto off of Pelandale Avenue.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP05
Activity Title:                                             2200-2202 Vera Cruz-SS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,228.84

$291,228.84

$183,949.44

$183,949.44

$183,949.44

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP05
Activity Title:                                             2200-2202 Vera Cruz-SS

Total Funds Expended: $183,949.44

City of Modesto1 $183,949.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property was valued at $182,000 and will be purchased at 1.1% below market value at $180,000.  The rehabilitation will include a new
roof, kitchen and bathroom updates as well as other cosmetic upgrades and addressing any health and safety issues.

Activity Description

2200 and 2202 Vera Cruz Drive is a duplex located in central modesto off of Coffee Road.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP06
Activity Title:                                             2809 Amir Drive

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 01/01/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP06
Activity Title:                                             2809 Amir Drive
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$285,537.45

$285,537.45

$237,750.00

$237,750.00

$237,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $237,750.00

City of Modesto1 $237,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The property appraised at $239,000 and was purchased at 1.7% below market value at $235,000.  All rehab work to be completed will be
cosmetic repairs.

Activity Description

2809 Amir Drive is located in the Village One area off of Floyd Avenue in Modesto  The homes are relatively new construction and have been
hard hit by foreclosures.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP06
Activity Title:                                             2809 Amir Drive

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCATTERED SITE SCAP07
Activity Title:                                             529 531 Fort Sumpter Drive-SS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

09/11/2009 03/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,576.11

$233,576.11

$127,750.00

$127,750.00

$127,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,701.91

City of Modesto1 $125,701.91

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SCATTERED SITE SCAP07
Activity Title:                                             529 531 Fort Sumpter Drive-SS

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The property is appraised at $130,000 and is purchased at 3.8% below market value for $125,000.  The rehabilitation will include a new roof
as well as kitchen and bathroom remodels and other cosmetic upgrades including any health and safety issues.

Activity Description

529 and 531 Fourt Sumpter is a duplex located in East Modesto close to the Airport Neighborhood.

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TARGET SITE 01
Activity Title:                                             Acquisition/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

06/08/2009 09/11/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        TARGET SITE 01
Activity Title:                                             Acquisition/Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,381,336.73

$2,381,336.73

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Modesto1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide loans to developers who are interested in purchasing and rehabilitating foreclosed or abandoned homes. The
developers can be either non-profit or for-profit groups. Funding will be provided for feasible projects within target areas in the City of Modesto
with a high concentration of foreclosures. This program will be consistent with the City of Modesto current Rehabilitation Program. The program
will not only provide funding it will also provide financial and technical assistance to repair homes including critical health and safety hazards,
and to provide assistance for disabled persons in making their homes more accessible.
 A transfer of funds from the Homebuyers Assistance Program resulted in new budget of $2,417,148.92  for this activity to acquire/rebab single
family homes through the City's Annual Action Plan Amendment process.
 As outlined in the City of Modesto's Citizen's Participation Plan, all amendments to the budget began with a public notice posted in the local
newspaper and concluded with a public hearing held in the City Council Chambers at 1010 Tenth Street, Modesto at 5:30 p.m. This public
hearing concluded the public comment period.
 $3,732.48 in unspent funds was transferred to the Community Center Project.  This was approved through the closeout process hearing on
November 13, 2012.

Activity Description

Targeted sites single family homes based on identified census tracts

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0004
Grantee :                       Modesto, CA

Award Date: Grant Authorized Amount: $8,109,274.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        TARGET SITE 01
Activity Title:                                             Acquisition/Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        TARGET SITE 02
Activity Title:                                             TARGETED UNITS

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

01/10/2010 03/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Modesto1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$326,557.06

$326,557.06

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Modesto1 $0.00

Match Contributed: $0.00
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Grantee Activity Number:                        TARGET SITE 02
Activity Title:                                             TARGETED UNITS

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a result of a transfer of approximately $435,000 in additional funds to Acquisition/Rehabilitation program (Targeted Sites) from
the Homebuyers Assistance Program.  An additional $316,670.00 was allocated to this new activity to acquire/rebab multi-unit homes through
the City's Annual Action Plan Amendment process. Approximately 4 additional housing units to be made available through these additional
funds. This activity will provide loans to developers who are interested in purchasing and rehabilitating foreclosed or abandoned homes. The
developers can be either non-profit or for-profit groups. Funding will be provided for feasible projects within target areas in the City of Modesto
with a high concentration of foreclosures. This program will be consistent with the City of Modesto current Rehabilitation Program. The program
will not only provide funding it will also provide financial and technical assistance to repair homes including critical health and safety hazards,
and to provide assistance for disabled persons in making their homes more accessible. Provide loans to developers who are interested in
purchasing and rehabilitating foreclosed or abandoned homes. The developers can be either non-profit or for-profit groups. Funding will be
provided for feasible projects within target areas in the City of Modesto with a high concentration of foreclosures.
 The announcement to make this change in funding began with a public notice posted in the local newspaper on October 23, 2009.  A public
hearing was held on November 24, 2009 in the City Council Chambers at 1010 Tenth Street, Modesto at 5:30 p.m.  This public hearing
concluded the public comment period.

Activity Description

Identified census tracts in targeted areas for multi-unit homes

Location Description:

 No activity to report this quarter. Awaiting final clean-up and close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



7664

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need    The City of Oakland, eight miles southeast of
San Francisco, sitting on 19 miles of shoreline along the San Francisco Bay, includes 54 square miles of land and has a population
of 400,000.  The City of Oakland is divided up into seven districts.  The NSP regulations require that the City of Oakland target
funds to give priority emphasis and consideration to areas with greatest need based upon the same criteria HUD utilized to make
funding allocations.  HUD has provided jurisdictions with data that includes a "risk factor" scored on a scale of 1 to 10. Using this
data, staff has determined the areas with greatest need are areas within East and West Oakland.   The City of Oakland has
identified over 4,000 homes that were fully foreclosed and taken back by lenders between January 2007 and October 2008.
These foreclosures have been most heavily concentrated in West Oakland and East Oakland, where there are multiple foreclosed
homes on nearly every block.   Many foreclosed properties are now becoming targets for vandalism and theft, including the
removal of copper piping, appliances, cabinets and other items.   If left unchecked, these properties will become magnets for
crime, causing further declines in property values that could accelerate the foreclosure problem in a downward spiral.  While
some foreclosed properties are reselling relatively quickly, in neighborhoods that were already dealing with problems of crime and
relatively weaker housing markets, foreclosed homes are not moving as quickly.  These neighborhoods are thus plagued by a
combination of high rates of subprime lending, high foreclosure rates, and high risk of abandonment as homes remain vacant
and unsold for many months.  To select the target areas, the City relied on data provided by HUD including rates of subprime
lending, predicted foreclosure rates, unemployment rates and vacancy rates.  HUD's data was available at the Census block
group level and included "risk scores" ranging from a low of 1 to a high of 10.  Given the limited amount of NSP funds and the
intent of the program to revitalize impacted neighborhoods, which requires concentrated investment, the City has chosen to
target NSP funds to block groups with a risk factor of 10 and any adjacent block groups with a factor of 9.  Areas with a risk
factor of 10 differ from those with a risk factor of 9 primarily on the basis of higher percentages of housing units vacant for 90
days or longer, which indicates that properties are remaining on the market for long periods of time, creating a greater risk of
blight and a downward pressure on overall home prices in the neighborhood.      B.  Distribution and Uses of Funds    NSP funds
will be spent in the designated areas within East and West Oakland (see maps attached as Exhibits A).  These are the areas of
greatest need in Oakland, including those with the greatest percentage of home foreclosures, with the highest percentage of
homes financed by a subprime mortgage related loan and identified as likely to face a significant rise in the rate of home
foreclosures.    (1)   Activity Name:  General Administration and Planning   (a)  Activity Type:    (1) NSP eligible use:  plan and
administer activities under Oakland's Neighborhood Stabilization Program.  (2)  CDBG eligibility activity:  program administrative
activities eligible under 24 CFR 570.206.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan Fund   (a)
Activity Type:    (1) NSP eligible use:  Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon; in order to sell, rent, or redevelop such homes and properties.  (2)  CDBG eligibility activity:  Acquisition,
disposition, possible relocation, and direct homeownership assistance activities eligible under 24 CFR 570.201(a), (b), (i) and (n),
as well as rehabilitation and preservation activities eligible under 570.202.   (3)   Activity Name:  Ownership Deed Restriction
Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase and redevelopment of foreclosed
upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity delivery cost for an eligible activity. (24
CFR 570.206)Homeownership assistance and preservation activities for homes and other residential properties. (24 CFR
570.201(a) and 570.202)   (4)   Activity Name:  Community Land Trust Program   (a)  Activity Type:    (1) NSP eligible use:
establish finance mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG
eligible activities: as part of an activity delivery cost for an eligible activity. (24 CFR 570.206)Homeownership assistance and
preservation activities for homes and other residential properties. (24 CFR 570.201(a) and 570.202)   (5)   Activity Name:  Rental
Housing Regulatory Restriction Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity
delivery cost for an eligible activity. (24 CFR 570.206)Rental housing activities:   (24 CFR 570.201(a) and 570.202)   Location
Description:   All activities will take place in the two areas of greatest need identified in Oakland, East and West Oakland.
Distribution and and Uses of Funds :   (1)   Activity Name:  General Administration and Planning   Activity Description:  This
activity addresses the two areas of greatest need in Oakland.  Assisted households will all be income-qualified persons, including
those below 50% of area median income.  Each activity administered will ensure continued affordability as described in Section G
(3) below.  Activities will include planning, outreaching to mortgages, structuring and administering financing, managing the NSP
activities and projects as described below, issuing RFPs/Qs for appraisers, contractors, property managers, and/or developers,
and reporting and monitoring on the NSP activities.  (c)  Budget:  $825,000  (d)  Performance Measures:  The timely issuance of
RFP/Q's; timely development of contracts and loan agreements; timely submission of quarterly monitoring reports and timeliness
of meeting funding obligations as prescribed by HUD.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan
Fund   Activity Description:  This activity will provide financial assistance to purchase and rehabilitate homes and residential
properties that have been foreclosed upon, in order to sell or rent such homes and properties to low, moderate and middle
income households.  Assisted households will all be income-qualified persons, including those below 50% of area median income.
The foreclosed-upon properties will be purchased at a discount from fair market value, in conformance with Section II.Q of the
Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Homes
Grantees under the Housing and Economic Recovery Act (HERA), 2008.  The NSP will follow one of the discount methodologies
discussed in Section IIQ,  namely (i) to set purchase prices below the fair market value in an amount reflecting the expected
carrying costs the seller/mortgagee is saving by selling to NSP, with an average discount across all NSP-purchased properties of
at least 10% and a discount for each individual purchase of at least 5%, or (ii) to set purchases at fair market value with an
average discount across all NSP-purchased properties of at least 15% and a discount for each individual purchase of at least 5%.
Values will be established by appraisals conducted in accordance with the NSP regulations.  The City will select an organization or
a group of organizations through a Request For Proposals/Qualifications (RFP/Q) to provide the acquisition, rehabilitation,
marketing and sale of properties in the areas of greatest need.   The extent of assistance will depend on the amount time
required to acquire, rehabilitate and sell or rent the property.  Units intended for owner-occupancy will be sold at below market
rate to income-qualified buyers using either the Ownership Deed Restriction Program or the Community Land Trust Program to
ensure continuing affordability to low, moderate and middle income households.  Units intended for renter occupancy will be
restricted in accordance with the Rental Housing Regulatory Restriction Program.  Acquisition and development subsidy will be
provided to developers in the form of a loan bearing zero percent (0%) interest.  For owner-occupied housing, the City may
requirrepaidl upon completion of rehabilitation work and sale teligible buyer.  For rental housing, the City may require that the
NSP funds be repaid in part or in full upon completion of rehabilitation work and rental to eligible tenants, or the City may choose
to retain the investment of NSP funds in the development for the term of the affordability restrictions.  In such cases, the funds
will be provided as deferred loans with a simple interest rate of zero percent (0%).  These loans will be evidenced by one or
more agreements designed to ensure that the selected developer complies with the discount rate acquisition requirements and
performs any necessary renovations to bring each home up to the program's habitability standards within a commercially
reasonable timeframe.  In addition, the agreements shall ensure that the developer markets the homes in a manner consistent
with the program's affirmative marketing guidelines, provides or arranges for at least 8 hours of homebuyer repurchase
counseling from a HUD certified counseling agency, and sells the home to an eligible buyer as outlined below.  The jurisdiction
will provide funds for the acquisition, rehabilitation and redevelopment of the properties (which shall include related eligible
development and activity delivery costs, sales and closing costs or marketing and rent-up costs, and reasonable developer fees in
an amount established in advance by the City) to the developer.  Any funds provided by the jurisdiction to the developer will be
supported by a reasonable development budget approved by the jurisdiction.  The jurisdiction will make efforts to ensure that the
developer adequately leverages the NSP funds provided by the jurisdiction.  NSP funds provided for acquisition will be disbursed
at closing and {jurisdiction} will establish a process for disbursing remaining funds as work is completed.  The City will ensure
that the units are subject to one of the following three options:  Option 1 - Deed Restriction.  The developer sells the home to an
eligible buyer for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the affordable price is less than the cost to acquire, rehabilitate and redevelop the home, the City may provide funds
(either local or possibly NSP funds) equal to the difference between the developer's eligible acquisition, rehabilitation and
redevelopment costs and the affordable price.  The City will determine or approve the affordable price.  If the City selects this
Option 1, then the City will require that the homes become part of the Ownership Deed Restriction Program activity described
below.  Option 2 &ndash; Community Land Trust.   The developer sells the home to an eligible buyer or a Community Land Trust
organization for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the developer sells the home to an eligible buyer, it will convey only the improvements on the property to the
homeowner.  The land shall be conveyed to the Community Land Trust by developer (for nominal consideration).  If the home is
conveyed to the land trust, the land trust shall then sell the improvements only to the eligible buyer for an affordable price and
the land tussall retainthln,whcishllastteeigbe buyer.ns;fheafodblpicilss than the cost to acquire, rehabilitate and redevelop the
home, the City may provide the developer with funds (either local or possibly NSP funds) equal to the difference between the
developer's eligible acquisition, rehabilitation and redevelopment costs and the affordable price.  The City will determine or
approve the affordable price.  If the City selects this Option 2, then the City will require that the homes become part of the
Community Land Trust Program activity described below.  Option 3 &ndash;Regulatory Restriction.  NSP-assisted units will be
provided by the developer as rental housing to persons of very low income.  If the City selects this Option 3, then the City will
require that the homes become part of the Rental Housing Regulatory Restriction Program activity described below.        The City
will also select an organization or a group of organizations through a RFP/Q to provide to low-income buyers pre-purchase
counseling, general homebuyer education and post-purchase education.  In addition buyers must receive education about the
specifics of the program's resale formula and other restrictions to ensure they know what they are buying.  (c)  Budget:
$7,425,668.   $2,100,000 of this amount will be used to assist households with incomes less than 50 percent of area median
income.        In addition, the City will utilize program income received from loan repayments to finance additional NSP activities
as described in this Substantial Amendment.  (d)  Performance Measures:         Units acquired, rehabilitated and resold:  40
Low, moderate or middle income households assisted with housing: 40   (3)   Activity Name:  Ownership Deed Restriction
Program   Activity Description:  This activity will provide affordable homeownership opportunities for households earning less
than 120% of Area Median Income.  All homes assisted under this program will be subject to deed restrictions which will require
that the homes remain affordable to low, moderate and middle income households for a specified term.  The City will require that
the initial sale be to households with incomes less than 100% of Area Median Income and will require that during the period of
the affordability restrictions, the homes be resold to households with incomes less than 100% of Area Median Income unless
such sale would prevent owners from receiving at least a modest share of appreciation, in which case at its option the City may
permit sale to households with incomes up to 120% of median income.        To implement this activity, the City will require
developers participating in the NSP Acquisition and Rehabilitation Revolving Loan Program to sell the homes assisted with NSP
funds to eligible buyers for an affordable price (which price shall be determined or approved by the local jurisdiction and will not
exceed the costs of acquisition, rehabilitation and redevelopment of the home).  The jurisdiction will also establih sandrds for and
review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the affordablitofhessitedhoe.
p>nbs;&sp&sp   Upon sale to teomewne, te hmewneantheCitsubeciienor the jurisdiction's nonprofit designee will enter into a
new "Affordable Housing Resale Restriction Agreement," which will be recorded against title to the home.  The Affordable
Housing Resale Restriction Agreement shall impose owner occupancy and resale price restrictions designed to ensure long-term
affordability of the assisted homes to the target income group.  The Affordable Housing Resale Agreement may also recapture
any subsidy provided to the homeowner (up to the market rate price of the unit) in the event the homeowner violates the
affordability provisions in such agreement.        The Ownership Housing Resale Restriction Agreement shall have a term of at
least 15 years.  At the time of each resale of an assisted home a new eligible buyer, the City (or its subrecipient or designee)
shall enter into a new Affordable Housing Resale Restriction Agreement with the buyer, with a new 15 to 45 year term of at least
15 years in order to maintain affordability for the longest period practical.   Preference will be given to projects that impose
longer periods of affordability or deeper income targeting.   (4)   Activity Name:  Community Land Trust Program   Activity
Description:  This activity will provide affordable homeownership opportunities for households earning between 50% and 120%
of Area Median Income.  All homes assisted under this program will be part of a Community Land Trust program which will
require that the homes remain affordable to low-, moderate- and middle-income households in perpetuity.        To implement
this activity, the City will require that properties be acquired and developed by a Community Land Trust or conveyed at an
affordable price to the Community Land Trust upon completion of rehabilitation work.  The Community Land Trust will convey the
improvements to the eligible buyer for an affordable price.  The affordable price shall be determined or approved by the City and
will not exceed the costs of acquisition, rehabilitation and redevelopment of the home.  The Community Land Trust will also
establish standards for and review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the
affordability of the assisted home.        Upon sale of the improvements to the homeowner, the homeowner and the Community
Land Trust organization will enter into a long term lease of the land.  This ground lease (the "CLT Lease") shall impose owner
occupancy and resale price restrictions designed to ensure long-term affordability of the assisted homes to the target income
group.  The CLT Lease may also permit recapture of any subsidy provided to the homeowner (up to the market rate price of the
unit) in the event the homeowner violates the affordability provisions in land lease.        The CLT lease shall have a term of no
less than 15 nor more than 99 years.  At the time of each resale of an assisted home a new buyer, anew leasemay be recorded
in order to maintain affordability for the longest feasible time.   Preference will be given to projects that impose longer periods of
affordability or deeper income targeting.   (5)  ActivityName:  Rental Housing Regulatory RestrictionProgram
ActivityDescription:&nbsp; This activity will provide affordable rental housing opportunities for households earning not more than
50% of Area Median Income.  All units assisted under this program will be subject to regulatory restrictions recorded as
covenants running with the land to ensure continuing affordability.  To implement this activity, the City will require developers of
NSP-assisted rental housing to enter into a recorded Regulatory Agreement that imposes continuing obligations to manage and
maintain the property as affordable rental housing for low income households.  Rents will be restricted to not more than 30% of
50% of AMI, with an adjustment for tenant-paid utilities, as provided for under the HOME Program requirements for "Low HOME
units."  Occupancy shall be restricted to households with incomes not to exceed 50% of AMI with adjustments for household size.
Incomes shall be recertified annually.  The Regulatory Agreement will also impose requirements for ongoing management and
maintenance of the property and compliance with all applicable requirements including non-discrimination, affirmative fair
marketing and accessibility to persons with disabilities.              Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need    The City of Oakland, eight miles southeast of
San Francisco, sitting on 19 miles of shoreline along the San Francisco Bay, includes 54 square miles of land and has a population
of 400,000.  The City of Oakland is divided up into seven districts.  The NSP regulations require that the City of Oakland target
funds to give priority emphasis and consideration to areas with greatest need based upon the same criteria HUD utilized to make
funding allocations.  HUD has provided jurisdictions with data that includes a "risk factor" scored on a scale of 1 to 10. Using this
data, staff has determined the areas with greatest need are areas within East and West Oakland.   The City of Oakland has
identified over 4,000 homes that were fully foreclosed and taken back by lenders between January 2007 and October 2008.
These foreclosures have been most heavily concentrated in West Oakland and East Oakland, where there are multiple foreclosed
homes on nearly every block.   Many foreclosed properties are now becoming targets for vandalism and theft, including the
removal of copper piping, appliances, cabinets and other items.   If left unchecked, these properties will become magnets for
crime, causing further declines in property values that could accelerate the foreclosure problem in a downward spiral.  While
some foreclosed properties are reselling relatively quickly, in neighborhoods that were already dealing with problems of crime and
relatively weaker housing markets, foreclosed homes are not moving as quickly.  These neighborhoods are thus plagued by a
combination of high rates of subprime lending, high foreclosure rates, and high risk of abandonment as homes remain vacant
and unsold for many months.  To select the target areas, the City relied on data provided by HUD including rates of subprime
lending, predicted foreclosure rates, unemployment rates and vacancy rates.  HUD's data was available at the Census block
group level and included "risk scores" ranging from a low of 1 to a high of 10.  Given the limited amount of NSP funds and the
intent of the program to revitalize impacted neighborhoods, which requires concentrated investment, the City has chosen to
target NSP funds to block groups with a risk factor of 10 and any adjacent block groups with a factor of 9.  Areas with a risk
factor of 10 differ from those with a risk factor of 9 primarily on the basis of higher percentages of housing units vacant for 90
days or longer, which indicates that properties are remaining on the market for long periods of time, creating a greater risk of
blight and a downward pressure on overall home prices in the neighborhood.      B.  Distribution and Uses of Funds    NSP funds
will be spent in the designated areas within East and West Oakland (see maps attached as Exhibits A).  These are the areas of
greatest need in Oakland, including those with the greatest percentage of home foreclosures, with the highest percentage of
homes financed by a subprime mortgage related loan and identified as likely to face a significant rise in the rate of home
foreclosures.    (1)   Activity Name:  General Administration and Planning   (a)  Activity Type:    (1) NSP eligible use:  plan and
administer activities under Oakland's Neighborhood Stabilization Program.  (2)  CDBG eligibility activity:  program administrative
activities eligible under 24 CFR 570.206.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan Fund   (a)
Activity Type:    (1) NSP eligible use:  Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon; in order to sell, rent, or redevelop such homes and properties.  (2)  CDBG eligibility activity:  Acquisition,
disposition, possible relocation, and direct homeownership assistance activities eligible under 24 CFR 570.201(a), (b), (i) and (n),
as well as rehabilitation and preservation activities eligible under 570.202.   (3)   Activity Name:  Ownership Deed Restriction
Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase and redevelopment of foreclosed
upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity delivery cost for an eligible activity. (24
CFR 570.206)Homeownership assistance and preservation activities for homes and other residential properties. (24 CFR
570.201(a) and 570.202)   (4)   Activity Name:  Community Land Trust Program   (a)  Activity Type:    (1) NSP eligible use:
establish finance mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG
eligible activities: as part of an activity delivery cost for an eligible activity. (24 CFR 570.206)Homeownership assistance and
preservation activities for homes and other residential properties. (24 CFR 570.201(a) and 570.202)   (5)   Activity Name:  Rental
Housing Regulatory Restriction Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity
delivery cost for an eligible activity. (24 CFR 570.206)Rental housing activities:   (24 CFR 570.201(a) and 570.202)   Location
Description:   All activities will take place in the two areas of greatest need identified in Oakland, East and West Oakland.
Distribution and and Uses of Funds :   (1)   Activity Name:  General Administration and Planning   Activity Description:  This
activity addresses the two areas of greatest need in Oakland.  Assisted households will all be income-qualified persons, including
those below 50% of area median income.  Each activity administered will ensure continued affordability as described in Section G
(3) below.  Activities will include planning, outreaching to mortgages, structuring and administering financing, managing the NSP
activities and projects as described below, issuing RFPs/Qs for appraisers, contractors, property managers, and/or developers,
and reporting and monitoring on the NSP activities.  (c)  Budget:  $825,000  (d)  Performance Measures:  The timely issuance of
RFP/Q's; timely development of contracts and loan agreements; timely submission of quarterly monitoring reports and timeliness
of meeting funding obligations as prescribed by HUD.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan
Fund   Activity Description:  This activity will provide financial assistance to purchase and rehabilitate homes and residential
properties that have been foreclosed upon, in order to sell or rent such homes and properties to low, moderate and middle
income households.  Assisted households will all be income-qualified persons, including those below 50% of area median income.
The foreclosed-upon properties will be purchased at a discount from fair market value, in conformance with Section II.Q of the
Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Homes
Grantees under the Housing and Economic Recovery Act (HERA), 2008.  The NSP will follow one of the discount methodologies
discussed in Section IIQ,  namely (i) to set purchase prices below the fair market value in an amount reflecting the expected
carrying costs the seller/mortgagee is saving by selling to NSP, with an average discount across all NSP-purchased properties of
at least 10% and a discount for each individual purchase of at least 5%, or (ii) to set purchases at fair market value with an
average discount across all NSP-purchased properties of at least 15% and a discount for each individual purchase of at least 5%.
Values will be established by appraisals conducted in accordance with the NSP regulations.  The City will select an organization or
a group of organizations through a Request For Proposals/Qualifications (RFP/Q) to provide the acquisition, rehabilitation,
marketing and sale of properties in the areas of greatest need.   The extent of assistance will depend on the amount time
required to acquire, rehabilitate and sell or rent the property.  Units intended for owner-occupancy will be sold at below market
rate to income-qualified buyers using either the Ownership Deed Restriction Program or the Community Land Trust Program to
ensure continuing affordability to low, moderate and middle income households.  Units intended for renter occupancy will be
restricted in accordance with the Rental Housing Regulatory Restriction Program.  Acquisition and development subsidy will be
provided to developers in the form of a loan bearing zero percent (0%) interest.  For owner-occupied housing, the City may
requirrepaidl upon completion of rehabilitation work and sale teligible buyer.  For rental housing, the City may require that the
NSP funds be repaid in part or in full upon completion of rehabilitation work and rental to eligible tenants, or the City may choose
to retain the investment of NSP funds in the development for the term of the affordability restrictions.  In such cases, the funds
will be provided as deferred loans with a simple interest rate of zero percent (0%).  These loans will be evidenced by one or
more agreements designed to ensure that the selected developer complies with the discount rate acquisition requirements and
performs any necessary renovations to bring each home up to the program's habitability standards within a commercially
reasonable timeframe.  In addition, the agreements shall ensure that the developer markets the homes in a manner consistent
with the program's affirmative marketing guidelines, provides or arranges for at least 8 hours of homebuyer repurchase
counseling from a HUD certified counseling agency, and sells the home to an eligible buyer as outlined below.  The jurisdiction
will provide funds for the acquisition, rehabilitation and redevelopment of the properties (which shall include related eligible
development and activity delivery costs, sales and closing costs or marketing and rent-up costs, and reasonable developer fees in
an amount established in advance by the City) to the developer.  Any funds provided by the jurisdiction to the developer will be
supported by a reasonable development budget approved by the jurisdiction.  The jurisdiction will make efforts to ensure that the
developer adequately leverages the NSP funds provided by the jurisdiction.  NSP funds provided for acquisition will be disbursed
at closing and {jurisdiction} will establish a process for disbursing remaining funds as work is completed.  The City will ensure
that the units are subject to one of the following three options:  Option 1 - Deed Restriction.  The developer sells the home to an
eligible buyer for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the affordable price is less than the cost to acquire, rehabilitate and redevelop the home, the City may provide funds
(either local or possibly NSP funds) equal to the difference between the developer's eligible acquisition, rehabilitation and
redevelopment costs and the affordable price.  The City will determine or approve the affordable price.  If the City selects this
Option 1, then the City will require that the homes become part of the Ownership Deed Restriction Program activity described
below.  Option 2 &ndash; Community Land Trust.   The developer sells the home to an eligible buyer or a Community Land Trust
organization for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the developer sells the home to an eligible buyer, it will convey only the improvements on the property to the
homeowner.  The land shall be conveyed to the Community Land Trust by developer (for nominal consideration).  If the home is
conveyed to the land trust, the land trust shall then sell the improvements only to the eligible buyer for an affordable price and
the land tussall retainthln,whcishllastteeigbe buyer.ns;fheafodblpicilss than the cost to acquire, rehabilitate and redevelop the
home, the City may provide the developer with funds (either local or possibly NSP funds) equal to the difference between the
developer's eligible acquisition, rehabilitation and redevelopment costs and the affordable price.  The City will determine or
approve the affordable price.  If the City selects this Option 2, then the City will require that the homes become part of the
Community Land Trust Program activity described below.  Option 3 &ndash;Regulatory Restriction.  NSP-assisted units will be
provided by the developer as rental housing to persons of very low income.  If the City selects this Option 3, then the City will
require that the homes become part of the Rental Housing Regulatory Restriction Program activity described below.        The City
will also select an organization or a group of organizations through a RFP/Q to provide to low-income buyers pre-purchase
counseling, general homebuyer education and post-purchase education.  In addition buyers must receive education about the
specifics of the program's resale formula and other restrictions to ensure they know what they are buying.  (c)  Budget:
$7,425,668.   $2,100,000 of this amount will be used to assist households with incomes less than 50 percent of area median
income.        In addition, the City will utilize program income received from loan repayments to finance additional NSP activities
as described in this Substantial Amendment.  (d)  Performance Measures:         Units acquired, rehabilitated and resold:  40
Low, moderate or middle income households assisted with housing: 40   (3)   Activity Name:  Ownership Deed Restriction
Program   Activity Description:  This activity will provide affordable homeownership opportunities for households earning less
than 120% of Area Median Income.  All homes assisted under this program will be subject to deed restrictions which will require
that the homes remain affordable to low, moderate and middle income households for a specified term.  The City will require that
the initial sale be to households with incomes less than 100% of Area Median Income and will require that during the period of
the affordability restrictions, the homes be resold to households with incomes less than 100% of Area Median Income unless
such sale would prevent owners from receiving at least a modest share of appreciation, in which case at its option the City may
permit sale to households with incomes up to 120% of median income.        To implement this activity, the City will require
developers participating in the NSP Acquisition and Rehabilitation Revolving Loan Program to sell the homes assisted with NSP
funds to eligible buyers for an affordable price (which price shall be determined or approved by the local jurisdiction and will not
exceed the costs of acquisition, rehabilitation and redevelopment of the home).  The jurisdiction will also establih sandrds for and
review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the affordablitofhessitedhoe.
p>nbs;&sp&sp   Upon sale to teomewne, te hmewneantheCitsubeciienor the jurisdiction's nonprofit designee will enter into a
new "Affordable Housing Resale Restriction Agreement," which will be recorded against title to the home.  The Affordable
Housing Resale Restriction Agreement shall impose owner occupancy and resale price restrictions designed to ensure long-term
affordability of the assisted homes to the target income group.  The Affordable Housing Resale Agreement may also recapture
any subsidy provided to the homeowner (up to the market rate price of the unit) in the event the homeowner violates the
affordability provisions in such agreement.        The Ownership Housing Resale Restriction Agreement shall have a term of at
least 15 years.  At the time of each resale of an assisted home a new eligible buyer, the City (or its subrecipient or designee)
shall enter into a new Affordable Housing Resale Restriction Agreement with the buyer, with a new 15 to 45 year term of at least
15 years in order to maintain affordability for the longest period practical.   Preference will be given to projects that impose
longer periods of affordability or deeper income targeting.   (4)   Activity Name:  Community Land Trust Program   Activity
Description:  This activity will provide affordable homeownership opportunities for households earning between 50% and 120%
of Area Median Income.  All homes assisted under this program will be part of a Community Land Trust program which will
require that the homes remain affordable to low-, moderate- and middle-income households in perpetuity.        To implement
this activity, the City will require that properties be acquired and developed by a Community Land Trust or conveyed at an
affordable price to the Community Land Trust upon completion of rehabilitation work.  The Community Land Trust will convey the
improvements to the eligible buyer for an affordable price.  The affordable price shall be determined or approved by the City and
will not exceed the costs of acquisition, rehabilitation and redevelopment of the home.  The Community Land Trust will also
establish standards for and review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the
affordability of the assisted home.        Upon sale of the improvements to the homeowner, the homeowner and the Community
Land Trust organization will enter into a long term lease of the land.  This ground lease (the "CLT Lease") shall impose owner
occupancy and resale price restrictions designed to ensure long-term affordability of the assisted homes to the target income
group.  The CLT Lease may also permit recapture of any subsidy provided to the homeowner (up to the market rate price of the
unit) in the event the homeowner violates the affordability provisions in land lease.        The CLT lease shall have a term of no
less than 15 nor more than 99 years.  At the time of each resale of an assisted home a new buyer, anew leasemay be recorded
in order to maintain affordability for the longest feasible time.   Preference will be given to projects that impose longer periods of
affordability or deeper income targeting.   (5)  ActivityName:  Rental Housing Regulatory RestrictionProgram
ActivityDescription:&nbsp; This activity will provide affordable rental housing opportunities for households earning not more than
50% of Area Median Income.  All units assisted under this program will be subject to regulatory restrictions recorded as
covenants running with the land to ensure continuing affordability.  To implement this activity, the City will require developers of
NSP-assisted rental housing to enter into a recorded Regulatory Agreement that imposes continuing obligations to manage and
maintain the property as affordable rental housing for low income households.  Rents will be restricted to not more than 30% of
50% of AMI, with an adjustment for tenant-paid utilities, as provided for under the HOME Program requirements for "Low HOME
units."  Occupancy shall be restricted to households with incomes not to exceed 50% of AMI with adjustments for household size.
Incomes shall be recertified annually.  The Regulatory Agreement will also impose requirements for ongoing management and
maintenance of the property and compliance with all applicable requirements including non-discrimination, affirmative fair
marketing and accessibility to persons with disabilities.              Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need    The City of Oakland, eight miles southeast of
San Francisco, sitting on 19 miles of shoreline along the San Francisco Bay, includes 54 square miles of land and has a population
of 400,000.  The City of Oakland is divided up into seven districts.  The NSP regulations require that the City of Oakland target
funds to give priority emphasis and consideration to areas with greatest need based upon the same criteria HUD utilized to make
funding allocations.  HUD has provided jurisdictions with data that includes a "risk factor" scored on a scale of 1 to 10. Using this
data, staff has determined the areas with greatest need are areas within East and West Oakland.   The City of Oakland has
identified over 4,000 homes that were fully foreclosed and taken back by lenders between January 2007 and October 2008.
These foreclosures have been most heavily concentrated in West Oakland and East Oakland, where there are multiple foreclosed
homes on nearly every block.   Many foreclosed properties are now becoming targets for vandalism and theft, including the
removal of copper piping, appliances, cabinets and other items.   If left unchecked, these properties will become magnets for
crime, causing further declines in property values that could accelerate the foreclosure problem in a downward spiral.  While
some foreclosed properties are reselling relatively quickly, in neighborhoods that were already dealing with problems of crime and
relatively weaker housing markets, foreclosed homes are not moving as quickly.  These neighborhoods are thus plagued by a
combination of high rates of subprime lending, high foreclosure rates, and high risk of abandonment as homes remain vacant
and unsold for many months.  To select the target areas, the City relied on data provided by HUD including rates of subprime
lending, predicted foreclosure rates, unemployment rates and vacancy rates.  HUD's data was available at the Census block
group level and included "risk scores" ranging from a low of 1 to a high of 10.  Given the limited amount of NSP funds and the
intent of the program to revitalize impacted neighborhoods, which requires concentrated investment, the City has chosen to
target NSP funds to block groups with a risk factor of 10 and any adjacent block groups with a factor of 9.  Areas with a risk
factor of 10 differ from those with a risk factor of 9 primarily on the basis of higher percentages of housing units vacant for 90
days or longer, which indicates that properties are remaining on the market for long periods of time, creating a greater risk of
blight and a downward pressure on overall home prices in the neighborhood.      B.  Distribution and Uses of Funds    NSP funds
will be spent in the designated areas within East and West Oakland (see maps attached as Exhibits A).  These are the areas of
greatest need in Oakland, including those with the greatest percentage of home foreclosures, with the highest percentage of
homes financed by a subprime mortgage related loan and identified as likely to face a significant rise in the rate of home
foreclosures.    (1)   Activity Name:  General Administration and Planning   (a)  Activity Type:    (1) NSP eligible use:  plan and
administer activities under Oakland's Neighborhood Stabilization Program.  (2)  CDBG eligibility activity:  program administrative
activities eligible under 24 CFR 570.206.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan Fund   (a)
Activity Type:    (1) NSP eligible use:  Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon; in order to sell, rent, or redevelop such homes and properties.  (2)  CDBG eligibility activity:  Acquisition,
disposition, possible relocation, and direct homeownership assistance activities eligible under 24 CFR 570.201(a), (b), (i) and (n),
as well as rehabilitation and preservation activities eligible under 570.202.   (3)   Activity Name:  Ownership Deed Restriction
Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase and redevelopment of foreclosed
upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity delivery cost for an eligible activity. (24
CFR 570.206)Homeownership assistance and preservation activities for homes and other residential properties. (24 CFR
570.201(a) and 570.202)   (4)   Activity Name:  Community Land Trust Program   (a)  Activity Type:    (1) NSP eligible use:
establish finance mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG
eligible activities: as part of an activity delivery cost for an eligible activity. (24 CFR 570.206)Homeownership assistance and
preservation activities for homes and other residential properties. (24 CFR 570.201(a) and 570.202)   (5)   Activity Name:  Rental
Housing Regulatory Restriction Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity
delivery cost for an eligible activity. (24 CFR 570.206)Rental housing activities:   (24 CFR 570.201(a) and 570.202)   Location
Description:   All activities will take place in the two areas of greatest need identified in Oakland, East and West Oakland.
Distribution and and Uses of Funds :   (1)   Activity Name:  General Administration and Planning   Activity Description:  This
activity addresses the two areas of greatest need in Oakland.  Assisted households will all be income-qualified persons, including
those below 50% of area median income.  Each activity administered will ensure continued affordability as described in Section G
(3) below.  Activities will include planning, outreaching to mortgages, structuring and administering financing, managing the NSP
activities and projects as described below, issuing RFPs/Qs for appraisers, contractors, property managers, and/or developers,
and reporting and monitoring on the NSP activities.  (c)  Budget:  $825,000  (d)  Performance Measures:  The timely issuance of
RFP/Q's; timely development of contracts and loan agreements; timely submission of quarterly monitoring reports and timeliness
of meeting funding obligations as prescribed by HUD.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan
Fund   Activity Description:  This activity will provide financial assistance to purchase and rehabilitate homes and residential
properties that have been foreclosed upon, in order to sell or rent such homes and properties to low, moderate and middle
income households.  Assisted households will all be income-qualified persons, including those below 50% of area median income.
The foreclosed-upon properties will be purchased at a discount from fair market value, in conformance with Section II.Q of the
Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Homes
Grantees under the Housing and Economic Recovery Act (HERA), 2008.  The NSP will follow one of the discount methodologies
discussed in Section IIQ,  namely (i) to set purchase prices below the fair market value in an amount reflecting the expected
carrying costs the seller/mortgagee is saving by selling to NSP, with an average discount across all NSP-purchased properties of
at least 10% and a discount for each individual purchase of at least 5%, or (ii) to set purchases at fair market value with an
average discount across all NSP-purchased properties of at least 15% and a discount for each individual purchase of at least 5%.
Values will be established by appraisals conducted in accordance with the NSP regulations.  The City will select an organization or
a group of organizations through a Request For Proposals/Qualifications (RFP/Q) to provide the acquisition, rehabilitation,
marketing and sale of properties in the areas of greatest need.   The extent of assistance will depend on the amount time
required to acquire, rehabilitate and sell or rent the property.  Units intended for owner-occupancy will be sold at below market
rate to income-qualified buyers using either the Ownership Deed Restriction Program or the Community Land Trust Program to
ensure continuing affordability to low, moderate and middle income households.  Units intended for renter occupancy will be
restricted in accordance with the Rental Housing Regulatory Restriction Program.  Acquisition and development subsidy will be
provided to developers in the form of a loan bearing zero percent (0%) interest.  For owner-occupied housing, the City may
requirrepaidl upon completion of rehabilitation work and sale teligible buyer.  For rental housing, the City may require that the
NSP funds be repaid in part or in full upon completion of rehabilitation work and rental to eligible tenants, or the City may choose
to retain the investment of NSP funds in the development for the term of the affordability restrictions.  In such cases, the funds
will be provided as deferred loans with a simple interest rate of zero percent (0%).  These loans will be evidenced by one or
more agreements designed to ensure that the selected developer complies with the discount rate acquisition requirements and
performs any necessary renovations to bring each home up to the program's habitability standards within a commercially
reasonable timeframe.  In addition, the agreements shall ensure that the developer markets the homes in a manner consistent
with the program's affirmative marketing guidelines, provides or arranges for at least 8 hours of homebuyer repurchase
counseling from a HUD certified counseling agency, and sells the home to an eligible buyer as outlined below.  The jurisdiction
will provide funds for the acquisition, rehabilitation and redevelopment of the properties (which shall include related eligible
development and activity delivery costs, sales and closing costs or marketing and rent-up costs, and reasonable developer fees in
an amount established in advance by the City) to the developer.  Any funds provided by the jurisdiction to the developer will be
supported by a reasonable development budget approved by the jurisdiction.  The jurisdiction will make efforts to ensure that the
developer adequately leverages the NSP funds provided by the jurisdiction.  NSP funds provided for acquisition will be disbursed
at closing and {jurisdiction} will establish a process for disbursing remaining funds as work is completed.  The City will ensure
that the units are subject to one of the following three options:  Option 1 - Deed Restriction.  The developer sells the home to an
eligible buyer for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the affordable price is less than the cost to acquire, rehabilitate and redevelop the home, the City may provide funds
(either local or possibly NSP funds) equal to the difference between the developer's eligible acquisition, rehabilitation and
redevelopment costs and the affordable price.  The City will determine or approve the affordable price.  If the City selects this
Option 1, then the City will require that the homes become part of the Ownership Deed Restriction Program activity described
below.  Option 2 &ndash; Community Land Trust.   The developer sells the home to an eligible buyer or a Community Land Trust
organization for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the developer sells the home to an eligible buyer, it will convey only the improvements on the property to the
homeowner.  The land shall be conveyed to the Community Land Trust by developer (for nominal consideration).  If the home is
conveyed to the land trust, the land trust shall then sell the improvements only to the eligible buyer for an affordable price and
the land tussall retainthln,whcishllastteeigbe buyer.ns;fheafodblpicilss than the cost to acquire, rehabilitate and redevelop the
home, the City may provide the developer with funds (either local or possibly NSP funds) equal to the difference between the
developer's eligible acquisition, rehabilitation and redevelopment costs and the affordable price.  The City will determine or
approve the affordable price.  If the City selects this Option 2, then the City will require that the homes become part of the
Community Land Trust Program activity described below.  Option 3 &ndash;Regulatory Restriction.  NSP-assisted units will be
provided by the developer as rental housing to persons of very low income.  If the City selects this Option 3, then the City will
require that the homes become part of the Rental Housing Regulatory Restriction Program activity described below.        The City
will also select an organization or a group of organizations through a RFP/Q to provide to low-income buyers pre-purchase
counseling, general homebuyer education and post-purchase education.  In addition buyers must receive education about the
specifics of the program's resale formula and other restrictions to ensure they know what they are buying.  (c)  Budget:
$7,425,668.   $2,100,000 of this amount will be used to assist households with incomes less than 50 percent of area median
income.        In addition, the City will utilize program income received from loan repayments to finance additional NSP activities
as described in this Substantial Amendment.  (d)  Performance Measures:         Units acquired, rehabilitated and resold:  40
Low, moderate or middle income households assisted with housing: 40   (3)   Activity Name:  Ownership Deed Restriction
Program   Activity Description:  This activity will provide affordable homeownership opportunities for households earning less
than 120% of Area Median Income.  All homes assisted under this program will be subject to deed restrictions which will require
that the homes remain affordable to low, moderate and middle income households for a specified term.  The City will require that
the initial sale be to households with incomes less than 100% of Area Median Income and will require that during the period of
the affordability restrictions, the homes be resold to households with incomes less than 100% of Area Median Income unless
such sale would prevent owners from receiving at least a modest share of appreciation, in which case at its option the City may
permit sale to households with incomes up to 120% of median income.        To implement this activity, the City will require
developers participating in the NSP Acquisition and Rehabilitation Revolving Loan Program to sell the homes assisted with NSP
funds to eligible buyers for an affordable price (which price shall be determined or approved by the local jurisdiction and will not
exceed the costs of acquisition, rehabilitation and redevelopment of the home).  The jurisdiction will also establih sandrds for and
review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the affordablitofhessitedhoe.
p>nbs;&sp&sp   Upon sale to teomewne, te hmewneantheCitsubeciienor the jurisdiction's nonprofit designee will enter into a
new "Affordable Housing Resale Restriction Agreement," which will be recorded against title to the home.  The Affordable
Housing Resale Restriction Agreement shall impose owner occupancy and resale price restrictions designed to ensure long-term
affordability of the assisted homes to the target income group.  The Affordable Housing Resale Agreement may also recapture
any subsidy provided to the homeowner (up to the market rate price of the unit) in the event the homeowner violates the
affordability provisions in such agreement.        The Ownership Housing Resale Restriction Agreement shall have a term of at
least 15 years.  At the time of each resale of an assisted home a new eligible buyer, the City (or its subrecipient or designee)
shall enter into a new Affordable Housing Resale Restriction Agreement with the buyer, with a new 15 to 45 year term of at least
15 years in order to maintain affordability for the longest period practical.   Preference will be given to projects that impose
longer periods of affordability or deeper income targeting.   (4)   Activity Name:  Community Land Trust Program   Activity
Description:  This activity will provide affordable homeownership opportunities for households earning between 50% and 120%
of Area Median Income.  All homes assisted under this program will be part of a Community Land Trust program which will
require that the homes remain affordable to low-, moderate- and middle-income households in perpetuity.        To implement
this activity, the City will require that properties be acquired and developed by a Community Land Trust or conveyed at an
affordable price to the Community Land Trust upon completion of rehabilitation work.  The Community Land Trust will convey the
improvements to the eligible buyer for an affordable price.  The affordable price shall be determined or approved by the City and
will not exceed the costs of acquisition, rehabilitation and redevelopment of the home.  The Community Land Trust will also
establish standards for and review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the
affordability of the assisted home.        Upon sale of the improvements to the homeowner, the homeowner and the Community
Land Trust organization will enter into a long term lease of the land.  This ground lease (the "CLT Lease") shall impose owner
occupancy and resale price restrictions designed to ensure long-term affordability of the assisted homes to the target income
group.  The CLT Lease may also permit recapture of any subsidy provided to the homeowner (up to the market rate price of the
unit) in the event the homeowner violates the affordability provisions in land lease.        The CLT lease shall have a term of no
less than 15 nor more than 99 years.  At the time of each resale of an assisted home a new buyer, anew leasemay be recorded
in order to maintain affordability for the longest feasible time.   Preference will be given to projects that impose longer periods of
affordability or deeper income targeting.   (5)  ActivityName:  Rental Housing Regulatory RestrictionProgram
ActivityDescription:&nbsp; This activity will provide affordable rental housing opportunities for households earning not more than
50% of Area Median Income.  All units assisted under this program will be subject to regulatory restrictions recorded as
covenants running with the land to ensure continuing affordability.  To implement this activity, the City will require developers of
NSP-assisted rental housing to enter into a recorded Regulatory Agreement that imposes continuing obligations to manage and
maintain the property as affordable rental housing for low income households.  Rents will be restricted to not more than 30% of
50% of AMI, with an adjustment for tenant-paid utilities, as provided for under the HOME Program requirements for "Low HOME
units."  Occupancy shall be restricted to households with incomes not to exceed 50% of AMI with adjustments for household size.
Incomes shall be recertified annually.  The Regulatory Agreement will also impose requirements for ongoing management and
maintenance of the property and compliance with all applicable requirements including non-discrimination, affirmative fair
marketing and accessibility to persons with disabilities.              Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need    The City of Oakland, eight miles southeast of
San Francisco, sitting on 19 miles of shoreline along the San Francisco Bay, includes 54 square miles of land and has a population
of 400,000.  The City of Oakland is divided up into seven districts.  The NSP regulations require that the City of Oakland target
funds to give priority emphasis and consideration to areas with greatest need based upon the same criteria HUD utilized to make
funding allocations.  HUD has provided jurisdictions with data that includes a "risk factor" scored on a scale of 1 to 10. Using this
data, staff has determined the areas with greatest need are areas within East and West Oakland.   The City of Oakland has
identified over 4,000 homes that were fully foreclosed and taken back by lenders between January 2007 and October 2008.
These foreclosures have been most heavily concentrated in West Oakland and East Oakland, where there are multiple foreclosed
homes on nearly every block.   Many foreclosed properties are now becoming targets for vandalism and theft, including the
removal of copper piping, appliances, cabinets and other items.   If left unchecked, these properties will become magnets for
crime, causing further declines in property values that could accelerate the foreclosure problem in a downward spiral.  While
some foreclosed properties are reselling relatively quickly, in neighborhoods that were already dealing with problems of crime and
relatively weaker housing markets, foreclosed homes are not moving as quickly.  These neighborhoods are thus plagued by a
combination of high rates of subprime lending, high foreclosure rates, and high risk of abandonment as homes remain vacant
and unsold for many months.  To select the target areas, the City relied on data provided by HUD including rates of subprime
lending, predicted foreclosure rates, unemployment rates and vacancy rates.  HUD's data was available at the Census block
group level and included "risk scores" ranging from a low of 1 to a high of 10.  Given the limited amount of NSP funds and the
intent of the program to revitalize impacted neighborhoods, which requires concentrated investment, the City has chosen to
target NSP funds to block groups with a risk factor of 10 and any adjacent block groups with a factor of 9.  Areas with a risk
factor of 10 differ from those with a risk factor of 9 primarily on the basis of higher percentages of housing units vacant for 90
days or longer, which indicates that properties are remaining on the market for long periods of time, creating a greater risk of
blight and a downward pressure on overall home prices in the neighborhood.      B.  Distribution and Uses of Funds    NSP funds
will be spent in the designated areas within East and West Oakland (see maps attached as Exhibits A).  These are the areas of
greatest need in Oakland, including those with the greatest percentage of home foreclosures, with the highest percentage of
homes financed by a subprime mortgage related loan and identified as likely to face a significant rise in the rate of home
foreclosures.    (1)   Activity Name:  General Administration and Planning   (a)  Activity Type:    (1) NSP eligible use:  plan and
administer activities under Oakland's Neighborhood Stabilization Program.  (2)  CDBG eligibility activity:  program administrative
activities eligible under 24 CFR 570.206.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan Fund   (a)
Activity Type:    (1) NSP eligible use:  Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon; in order to sell, rent, or redevelop such homes and properties.  (2)  CDBG eligibility activity:  Acquisition,
disposition, possible relocation, and direct homeownership assistance activities eligible under 24 CFR 570.201(a), (b), (i) and (n),
as well as rehabilitation and preservation activities eligible under 570.202.   (3)   Activity Name:  Ownership Deed Restriction
Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase and redevelopment of foreclosed
upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity delivery cost for an eligible activity. (24
CFR 570.206)Homeownership assistance and preservation activities for homes and other residential properties. (24 CFR
570.201(a) and 570.202)   (4)   Activity Name:  Community Land Trust Program   (a)  Activity Type:    (1) NSP eligible use:
establish finance mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG
eligible activities: as part of an activity delivery cost for an eligible activity. (24 CFR 570.206)Homeownership assistance and
preservation activities for homes and other residential properties. (24 CFR 570.201(a) and 570.202)   (5)   Activity Name:  Rental
Housing Regulatory Restriction Program   (a)  Activity Type:    (1) NSP eligible use: establish finance mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties.  (2) CDBG eligible activities: as part of an activity
delivery cost for an eligible activity. (24 CFR 570.206)Rental housing activities:   (24 CFR 570.201(a) and 570.202)   Location
Description:   All activities will take place in the two areas of greatest need identified in Oakland, East and West Oakland.
Distribution and and Uses of Funds :   (1)   Activity Name:  General Administration and Planning   Activity Description:  This
activity addresses the two areas of greatest need in Oakland.  Assisted households will all be income-qualified persons, including
those below 50% of area median income.  Each activity administered will ensure continued affordability as described in Section G
(3) below.  Activities will include planning, outreaching to mortgages, structuring and administering financing, managing the NSP
activities and projects as described below, issuing RFPs/Qs for appraisers, contractors, property managers, and/or developers,
and reporting and monitoring on the NSP activities.  (c)  Budget:  $825,000  (d)  Performance Measures:  The timely issuance of
RFP/Q's; timely development of contracts and loan agreements; timely submission of quarterly monitoring reports and timeliness
of meeting funding obligations as prescribed by HUD.   (2)   Activity Name:  NSP Acquisition and Rehabilitation Revolving Loan
Fund   Activity Description:  This activity will provide financial assistance to purchase and rehabilitate homes and residential
properties that have been foreclosed upon, in order to sell or rent such homes and properties to low, moderate and middle
income households.  Assisted households will all be income-qualified persons, including those below 50% of area median income.
The foreclosed-upon properties will be purchased at a discount from fair market value, in conformance with Section II.Q of the
Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency Homes
Grantees under the Housing and Economic Recovery Act (HERA), 2008.  The NSP will follow one of the discount methodologies
discussed in Section IIQ,  namely (i) to set purchase prices below the fair market value in an amount reflecting the expected
carrying costs the seller/mortgagee is saving by selling to NSP, with an average discount across all NSP-purchased properties of
at least 10% and a discount for each individual purchase of at least 5%, or (ii) to set purchases at fair market value with an
average discount across all NSP-purchased properties of at least 15% and a discount for each individual purchase of at least 5%.
Values will be established by appraisals conducted in accordance with the NSP regulations.  The City will select an organization or
a group of organizations through a Request For Proposals/Qualifications (RFP/Q) to provide the acquisition, rehabilitation,
marketing and sale of properties in the areas of greatest need.   The extent of assistance will depend on the amount time
required to acquire, rehabilitate and sell or rent the property.  Units intended for owner-occupancy will be sold at below market
rate to income-qualified buyers using either the Ownership Deed Restriction Program or the Community Land Trust Program to
ensure continuing affordability to low, moderate and middle income households.  Units intended for renter occupancy will be
restricted in accordance with the Rental Housing Regulatory Restriction Program.  Acquisition and development subsidy will be
provided to developers in the form of a loan bearing zero percent (0%) interest.  For owner-occupied housing, the City may
requirrepaidl upon completion of rehabilitation work and sale teligible buyer.  For rental housing, the City may require that the
NSP funds be repaid in part or in full upon completion of rehabilitation work and rental to eligible tenants, or the City may choose
to retain the investment of NSP funds in the development for the term of the affordability restrictions.  In such cases, the funds
will be provided as deferred loans with a simple interest rate of zero percent (0%).  These loans will be evidenced by one or
more agreements designed to ensure that the selected developer complies with the discount rate acquisition requirements and
performs any necessary renovations to bring each home up to the program's habitability standards within a commercially
reasonable timeframe.  In addition, the agreements shall ensure that the developer markets the homes in a manner consistent
with the program's affirmative marketing guidelines, provides or arranges for at least 8 hours of homebuyer repurchase
counseling from a HUD certified counseling agency, and sells the home to an eligible buyer as outlined below.  The jurisdiction
will provide funds for the acquisition, rehabilitation and redevelopment of the properties (which shall include related eligible
development and activity delivery costs, sales and closing costs or marketing and rent-up costs, and reasonable developer fees in
an amount established in advance by the City) to the developer.  Any funds provided by the jurisdiction to the developer will be
supported by a reasonable development budget approved by the jurisdiction.  The jurisdiction will make efforts to ensure that the
developer adequately leverages the NSP funds provided by the jurisdiction.  NSP funds provided for acquisition will be disbursed
at closing and {jurisdiction} will establish a process for disbursing remaining funds as work is completed.  The City will ensure
that the units are subject to one of the following three options:  Option 1 - Deed Restriction.  The developer sells the home to an
eligible buyer for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the affordable price is less than the cost to acquire, rehabilitate and redevelop the home, the City may provide funds
(either local or possibly NSP funds) equal to the difference between the developer's eligible acquisition, rehabilitation and
redevelopment costs and the affordable price.  The City will determine or approve the affordable price.  If the City selects this
Option 1, then the City will require that the homes become part of the Ownership Deed Restriction Program activity described
below.  Option 2 &ndash; Community Land Trust.   The developer sells the home to an eligible buyer or a Community Land Trust
organization for an affordable price, which shall in no event be greater than the cost to acquire, rehabilitate and redevelop the
home.  If the developer sells the home to an eligible buyer, it will convey only the improvements on the property to the
homeowner.  The land shall be conveyed to the Community Land Trust by developer (for nominal consideration).  If the home is
conveyed to the land trust, the land trust shall then sell the improvements only to the eligible buyer for an affordable price and
the land tussall retainthln,whcishllastteeigbe buyer.ns;fheafodblpicilss than the cost to acquire, rehabilitate and redevelop the
home, the City may provide the developer with funds (either local or possibly NSP funds) equal to the difference between the
developer's eligible acquisition, rehabilitation and redevelopment costs and the affordable price.  The City will determine or
approve the affordable price.  If the City selects this Option 2, then the City will require that the homes become part of the
Community Land Trust Program activity described below.  Option 3 &ndash;Regulatory Restriction.  NSP-assisted units will be
provided by the developer as rental housing to persons of very low income.  If the City selects this Option 3, then the City will
require that the homes become part of the Rental Housing Regulatory Restriction Program activity described below.        The City
will also select an organization or a group of organizations through a RFP/Q to provide to low-income buyers pre-purchase
counseling, general homebuyer education and post-purchase education.  In addition buyers must receive education about the
specifics of the program's resale formula and other restrictions to ensure they know what they are buying.  (c)  Budget:
$7,425,668.   $2,100,000 of this amount will be used to assist households with incomes less than 50 percent of area median
income.        In addition, the City will utilize program income received from loan repayments to finance additional NSP activities
as described in this Substantial Amendment.  (d)  Performance Measures:         Units acquired, rehabilitated and resold:  40
Low, moderate or middle income households assisted with housing: 40   (3)   Activity Name:  Ownership Deed Restriction
Program   Activity Description:  This activity will provide affordable homeownership opportunities for households earning less
than 120% of Area Median Income.  All homes assisted under this program will be subject to deed restrictions which will require
that the homes remain affordable to low, moderate and middle income households for a specified term.  The City will require that
the initial sale be to households with incomes less than 100% of Area Median Income and will require that during the period of
the affordability restrictions, the homes be resold to households with incomes less than 100% of Area Median Income unless
such sale would prevent owners from receiving at least a modest share of appreciation, in which case at its option the City may
permit sale to households with incomes up to 120% of median income.        To implement this activity, the City will require
developers participating in the NSP Acquisition and Rehabilitation Revolving Loan Program to sell the homes assisted with NSP
funds to eligible buyers for an affordable price (which price shall be determined or approved by the local jurisdiction and will not
exceed the costs of acquisition, rehabilitation and redevelopment of the home).  The jurisdiction will also establih sandrds for and
review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the affordablitofhessitedhoe.
p>nbs;&sp&sp   Upon sale to teomewne, te hmewneantheCitsubeciienor the jurisdiction's nonprofit designee will enter into a
new "Affordable Housing Resale Restriction Agreement," which will be recorded against title to the home.  The Affordable
Housing Resale Restriction Agreement shall impose owner occupancy and resale price restrictions designed to ensure long-term
affordability of the assisted homes to the target income group.  The Affordable Housing Resale Agreement may also recapture
any subsidy provided to the homeowner (up to the market rate price of the unit) in the event the homeowner violates the
affordability provisions in such agreement.        The Ownership Housing Resale Restriction Agreement shall have a term of at
least 15 years.  At the time of each resale of an assisted home a new eligible buyer, the City (or its subrecipient or designee)
shall enter into a new Affordable Housing Resale Restriction Agreement with the buyer, with a new 15 to 45 year term of at least
15 years in order to maintain affordability for the longest period practical.   Preference will be given to projects that impose
longer periods of affordability or deeper income targeting.   (4)   Activity Name:  Community Land Trust Program   Activity
Description:  This activity will provide affordable homeownership opportunities for households earning between 50% and 120%
of Area Median Income.  All homes assisted under this program will be part of a Community Land Trust program which will
require that the homes remain affordable to low-, moderate- and middle-income households in perpetuity.        To implement
this activity, the City will require that properties be acquired and developed by a Community Land Trust or conveyed at an
affordable price to the Community Land Trust upon completion of rehabilitation work.  The Community Land Trust will convey the
improvements to the eligible buyer for an affordable price.  The affordable price shall be determined or approved by the City and
will not exceed the costs of acquisition, rehabilitation and redevelopment of the home.  The Community Land Trust will also
establish standards for and review the terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the
affordability of the assisted home.        Upon sale of the improvements to the homeowner, the homeowner and the Community
Land Trust organization will enter into a long term lease of the land.  This ground lease (the "CLT Lease") shall impose owner
occupancy and resale price restrictions designed to ensure long-term affordability of the assisted homes to the target income
group.  The CLT Lease may also permit recapture of any subsidy provided to the homeowner (up to the market rate price of the
unit) in the event the homeowner violates the affordability provisions in land lease.        The CLT lease shall have a term of no
less than 15 nor more than 99 years.  At the time of each resale of an assisted home a new buyer, anew leasemay be recorded
in order to maintain affordability for the longest feasible time.   Preference will be given to projects that impose longer periods of
affordability or deeper income targeting.   (5)  ActivityName:  Rental Housing Regulatory RestrictionProgram
ActivityDescription:&nbsp; This activity will provide affordable rental housing opportunities for households earning not more than
50% of Area Median Income.  All units assisted under this program will be subject to regulatory restrictions recorded as
covenants running with the land to ensure continuing affordability.  To implement this activity, the City will require developers of
NSP-assisted rental housing to enter into a recorded Regulatory Agreement that imposes continuing obligations to manage and
maintain the property as affordable rental housing for low income households.  Rents will be restricted to not more than 30% of
50% of AMI, with an adjustment for tenant-paid utilities, as provided for under the HOME Program requirements for "Low HOME
units."  Occupancy shall be restricted to households with incomes not to exceed 50% of AMI with adjustments for household size.
Incomes shall be recertified annually.  The Regulatory Agreement will also impose requirements for ongoing management and
maintenance of the property and compliance with all applicable requirements including non-discrimination, affirmative fair
marketing and accessibility to persons with disabilities.              Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,250,668.00

$8,250,668.00

$8,250,668.00

$8,250,668.00

$7,924,087.00

$326,581.00

Program Income Received: $326,581.00

Total Funds Expended: $8,250,668.00

Match Contribution: $0.00

Overall Progress Narrative:

 No activities to report.  Project is completed.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0005

Budget Program Funds Drawn Program Income Drawn

Total
Housing Education &
Counseling
Land Trust

NSP Administration

Rental Housing
Program
Rental Housing
Program
Rental Housing
Program

Homeownership
Counseling
OakCLT

NSP Administration

Affordable Housing
Associates
EBALDC

EBALDC-2

Education and
Counseling
Community Land
Trust
General
Admnistration
and Planning
Project Pride

Califoria Hotel

Dransin Manor

$8,250,668.00 $7,924,087.00 $326,581.00

$0.00 $0.00 $0.00

$4,613,000.00 $4,286,419.00 $326,581.00

$825,000.00 $825,000.00 $0.00

$2,062,668.00 $2,062,668.00 $0.00

$750,000.00 $750,000.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Affordable Housing Associates
Activity Title:                                             Project Pride

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Rental Housing Program

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Affordable Housing Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,062,668.00

$2,062,668.00

$2,062,668.00

$2,062,668.00

$2,062,668.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,062,668.00

Affordable Housing Associates $2,062,668.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide affordable rental housing opportunities for households earning not more than 50% of Area Median Income.  All units
assisted under this program will be subject to regulatory restrictions recorded as covenants running with the land to ensure continuing
affordability.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Affordable Housing Associates
Activity Title:                                             Project Pride

This activity will be located in the target area of West Oakland

Location Description:

 Activity has been completed.  No information to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        EBALDC
Activity Title:                                             Califoria Hotel

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Rental Housing Program

Projected Start Date: Projected End Date:

07/01/2011 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

East Bay Asian Local Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        EBALDC
Activity Title:                                             Califoria Hotel

Total Funds Expended: $750,000.00

East Bay Asian Local Development Corporation $750,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is the rehabilitation of the California Hotel from a SRO to 137 units of efficiency units with kitchenettes.  The rehabilitation will also include
the rehabilitation of the community space and the inclusion of commercial space.

Activity Description

The California Hotel is located in West Oakland at 3501 San Pablo Avenue

Location Description:

 Activity has been completed.  No further information to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        EBALDC-2
Activity Title:                                             Dransin Manor

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Rental Housing Program

Projected Start Date: Projected End Date:

03/01/2010 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        EBALDC-2
Activity Title:                                             Dransin Manor
Primary Responsible Organization:

East Bay Asian Local Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

East Bay Asian Local Development Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The rehabilitation of a 26 unit project to provide affordable housing for low income families in the Fruitvale District.  This project was
previously in the OCHI portfolio.

Activity Description

This prooject is located in the Fruitvale District of Oakland on International Blvd.

Location Description:

 Project has been completed.  No further information to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Homeownership Counseling
Activity Title:                                             Education and Counseling

Activity Type: Activity Status:

Public services Planned

Project Number: Project Title:

04 Housing Education & Counseling

Projected Start Date: Projected End Date:

11/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Unity Council

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Unity Council $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide homeownership pre and post education and counseling to perspective home buyers through the NSP.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Homeownership Counseling
Activity Title:                                             Education and Counseling

This activity will be performed within the project management of the Oakland Community Land Trust.

Location Description:

 Contract with Unity Council expired and a new contract is being developed to provide housing and education counseling to potential buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP Administration
Activity Title:                                             General Admnistration and Planning

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

01 NSP Administration

Projected Start Date: Projected End Date:

02/01/2009 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Oakland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$825,000.00

$825,000.00

$825,000.00

$825,000.00

$825,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP Administration
Activity Title:                                             General Admnistration and Planning

Total Funds Expended: $825,000.00

City of Oakland
Sacramento Housing and Redevelopment Agency

$825,000.00
$1,310,151.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will include planning, outreach, structuring and administering financing, managing NSP activities and projects, issuing RFP/Q's for
appraisers, contractors, property managers, and/or developers, and reporting and monitoring NSP activities.

Activity Description

This acivitiy will take place in the areas of greatest need in Oakland, East and West Oakland.

Location Description:

 Projects completed.  Funds have been exhausted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        OakCLT
Activity Title:                                             Community Land Trust

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Land Trust

Projected Start Date: Projected End Date:

05/01/2009 09/30/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        OakCLT
Activity Title:                                             Community Land Trust
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Oakland Community Land Trust

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,613,000.00

$4,613,000.00

$4,613,000.00

$4,613,000.00

$4,286,419.00

$326,581.00

Program Income Received: $326,581.00

Total Funds Expended: $4,613,000.00

Oakland Community Land Trust $4,613,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under the Community Land Trust program, the assisted home will be sold to an eligible buyer and the land will be retained by a nonprofit
Community Land Trust.  The Community Land Trust will then lease the land to the eligible buyer, and the lease will restrict the appreciation that
the homeowner may earn upon sale of the improvements and will require that the improvements be sold to other low- or moderate-income
buyers.  The lease will also require owner occupancy of the home.

Activity Description

The loaction of this activity will take place in the two areas of greatest need in Oakland, East and West Oakland.

Location Description:

 Oakland Community Land Trust project has been completed.  No activity to report.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0005
Grantee :                       Oakland, CA

Award Date: Grant Authorized Amount: $8,250,668.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        OakCLT
Activity Title:                                             Community Land Trust

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Action Plan Narrative :  Areas of Greatest Need :  The data indicates that on average 7% of all homes in the City have been
foreclosed on and that an additional 30% of homes have been financed with a subprime mortgage. Moving forward, the data
predicts a 28.6% rise in foreclosure rates, from 7% to 9% over the next eighteen months. The most impacted zip code is 94801,
which currently has the highest percentage of foreclosed homes and subprime mortgages, with almost 50% of all homes falling
into one of these two categories. The second most impacted zip code is 94806, with 39% of all homes foreclosed or subprime
mortgage financed. Zip code 94804 is the third most impacted at the moment, with 35% of all homes foreclosed or subprime
mortgage financed.  Distribution and and Uses of Funds :  The Neighborhood Stabilization Program (NSP) funds will be used to
stabilize areas of greatest need that have suffered from foreclosures and abandonment. Funds will be used to purchase,
rehabilitate, and redevelop foreclosed and abandoned homes and residential properties to prevent blight and create affordable
housing opportunities. Funds will also be used to provide financing to income eligible homebuyers as well. NSP funds will be
spent within the City of Richmond in zip codes 94801, 94804 and 94806 (Census tracts 3671, 3750, 3650.01, 3650.02, 3760,
3770, 3790, 3800, 3810). These are the areas of greatest need in Richmond, including those with the greatest percentage of
home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the
City of Richmond as likely to face a significant rise in the rate of home foreclosures.  Definitions and Descriptions :  The City of
Richmond will use NSP regulations that allow a third alternative: Presumed affordability of homes in the affected neighborhoods.
Presumed affordability will be used as the affordability mechanisms in all High Priority Areas when the home is sold at a market
price.   Properties in the High Priority Areas are continuing to sell at values less than the City of Richmond. Richmond has
significant inventory of vacant homes, many of which are affordable without subsidies or assistance to middle income purchasers.
The current market is providing more choice in housing types and locations than has been seen in over ten years. Home sellers
with existing resale restrictions are not finding buyers willing to enter into resale restrictions, even in highly desirable
neighborhoods[1]. The resale restriction is the only reason given by real estate agents as the negative feature of these homes.
Therefore, requiring resale restrictions in the neighborhoods that are facing significant decline due to the foreclosure crisis will
effectively prohibit home sales.   As of June 2010, 43% of Richmond homes listed in the MLS are either shortsale, bank owned,
or in foreclosure.  Based on our search of Real Estate Owned (REO) properties over the last 6 months, REO properties are
dramatically less than the Richmond Median Sales Price.  The High Priority Areas in particular have average REO prices as low as
$79,000 in the 94806 zip code and as high as $133,000 in the 94804 zip code.   Richmond home sales have fluctuated within the
past 2 years.  MLS listings show that sales prices within the High Priority Areas are above Richmond Median Sales Price.
However, the average days on the market are nearly twice as long.  A more accurate depiction of the housing market will be the
REO properties that have been listed and sold.   An analysis of the High Priority areas showed that homes in these neighborhoods
are, in relation to the larger Richmond market, comparable in size and year built yet still modest in price, and are projected to
remain so over the life of the affordability period. Based on 2000 Census Data and recent 2010 sales, the High Priority
Neighborhoods remain affordable and have declining values. Home ownership rates average 40 percent compared to the City
average of nearly 60 percent. Part, or all, of each of the High Priority areas are designated redevelopment areas (RDAs). The
RDAs use tax increment financing to reinvest in the communities, improve infrastructure, and facilitate residential and commercial
investment.     To determine affordability over time, each target area was analyzed as follows:  a.       Median sales price change
over time[2]. The average annual increase from 2000 to 2010 was applied to the 2010 median sales price and increased by the
same percentage for ten years.  b.      The average annual increase in the HUD median income for the same period was used to
anticipate future income changes.  c.       The amount of mortgage a middle income buyer (100% AMI for this analysis) could
afford was calculated using FHA underwriting standards, including an allowance for FHA insurance payment.     This analysis
showed that homes in the High Priority areas are likely to stay affordable to moderate, income buyers over time.     [1] Owners
of resale restricted homes comparable areas such as Oakland are demonstrating good marketing efforts, but are not receiving
purchase offers.  [2] Median sales price information was available by zip code, which includes an area larger than the High
Priority areas. This resulted in higher median prices being used in the analysis. Therefore, the High Priority areas are more
affordable than the analysis shows.  Low Income Targeting :  Richmodn will meet its Set Aside requirements through specific
partners that include: MissionRich, LKH and Parkway/CHDC.  Acquisition and Relocation :  62.53% of NSP funds will be used for
acquisition and rehabilitation.   Public Comment :  Staff Comment 10.10.11- HUD directed us to indicate a more descriptive
Activity Type.  We successfully changed Activity Type in all activities except for Activity 6.3.  The systems continued rejecting
changes to this activity even after the QPR were cleaned/cleared.  HUD staff has directed us to submit this revised Action Plan
with this note to document difficulties with Activity 6.3. Thanks.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,991,563.00

$4,046,105.00

$3,991,563.00

$3,533,475.89

$2,750,241.69

$783,234.20

Program Income Received: $962,005.12

Total Funds Expended: $4,329,222.11

Match Contribution: $1,007,783.00

Overall Progress Narrative:

  Quarterly Report for Community First Properties
 240 S. 20th Street is the last unit to be completed by Community First and is currently undergoing rehabilitation.  I-Bar Construction has a
subcontract with Community First to complete the rehab scope of work.  The contract amount is $94,300.  Of the 8 employees working at the
site, 5 are richmond residents.  Rehab activities are at 95% completion (sewer laterals need to be replaced).  Final inspection and sign off is
expected in the first week of May.  The property is currently being marketed for sale.
  Quarterly Report for MissionRich Properties
 The rehab of 623 17th Street and 411 Duboce Avenue has been in limbo for a couple of years.  The City has decided to take these properties
back through a Deed In Lieu of Foreclosure (DILF) process.  A DILF process was completed for 623 17th Street on March 24, 2014.  The City
paid $10,399 in closing costs and delingquent taxes as part of the DILF for 623 17th Street.  The DILF for 411 Duboce Avenue should be
completed by mid-May, 2014.
  Quarterly Report for KL Hampton Properties
 There has been no activity this quarter.  All KL Hampton properties have been completed and sold.
  Quarterly Report for Parkway Housing, Inc.
 520-526 S. 28th Street (4-plex) rehab has been complete for some time now.  The developer Parkway Housing, Inc. has failed to lease the
property in a timely manner.  The City is in discussion to possibly take back the property using the Deed In Lieu of Foreclosure (DILF) process.
The City is also in discussion with the Richmond Housing Authority to possibly take the property and lease it to their clients to fulfill the City's
25% Set-Aside obligation.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0006

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab/Disp
osition
Acquisition/Rehab/Disp
osition

Acquisition/Rehab/Disp
osition

Acquisition/Rehab/Disp
osition

Acquisition/Rehab/Disp
osition
Acquisition/Rehab/Disp
osition
NSP Administration

Set Aside

Set Aside

Set Aside

3.1 NSP1 Acq KLH
Group LLC LMMI
3.2 NSP1- Acq
Parkway CHDC LMMI

3.3 NSP1-Acq
MissionRich LMMI

3.4 NSPA 1Acq
Community First
LMMI
3.6 COR Rehab ONLY

SA3.5 COR
Acquisition ONLY
1 NSP1
Administration COR
6.1 NSP1 R Acq Set
Aside- Mission Rich
6.2 NSP 1 Acq/SA
KLH
6.3 NSP 1 Parkway
CHDC Set Aside

Acq KLH GROUP

Acq
Parkway/CHDC
LMMI
NSP Acq
MissionRich
LMMI
Acq Cmty First
LMMI

SA 3.6 COR
Rehab ONLY
SA3.5 COR
Acquisition ONLY
Administration -
Administration
Set Aside

Aquisition Set
Aside KLH
Acq
Parkway/CHDC
SA

$3,991,563.00 $2,750,241.69 $783,234.20

$327,900.00 $297,059.51 $30,840.49

$914,500.00 $617,037.33 $267,217.85

$527,700.00 $427,691.85 $0.00

$460,000.00 $400,000.00 $0.00

$50,000.00 $0.00 $0.00

$130,552.00 $0.00 $130,551.66

$430,811.00 $334,610.00 $0.00

$490,840.00 $390,840.00 $0.00

$141,260.00 $141,260.00 $0.00

$518,000.00 $141,743.00 $354,624.20

Grantee Activity Number:                        1 NSP1 Administration COR
Activity Title:                                             Administration -Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 NSP Administration

Projected Start Date: Projected End Date:

03/18/2009 03/17/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Richmond Neighborhood Stabilization Program

Activity is Being Carried Out By Grantee:

Grantee Employees
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        1 NSP1 Administration COR
Activity Title:                                             Administration -Administration

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,811.00

$430,811.00

$430,811.00

$334,610.00

$334,610.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $334,610.00

Richmond Neighborhood Stabilization Program $334,610.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity addresses all three of Richmond's areas of greatest need. Assisted households will all be income-qualified persons, including those
below 50% of area median income. Each activity administered will ensure continued affordability as described in Sections G (3) through (7)
below. Activities will include planning, outreaching to mortgagees, structuring and administering financing, managing the NSP activities and
projects as described below, issuing RFPs/Qs for appraisers, contractors, property managers, and/or developers, and reporting and monitoring
on the NSP activities.

Activity Description

This activity has no location directly associated with it. Project will indirectly benefit all other NSP-funded activities. The offices of Richmond
Neighborhood Stabilization Program is 440 Civic Center Plaza, Richmond CA 94804.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.1 NSP1 Acq KLH Group LLC LMMI
Activity Title:                                             Acq KLH GROUP
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.1 NSP1 Acq KLH Group LLC LMMI
Activity Title:                                             Acq KLH GROUP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

06/30/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

KL Hampton Group LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$655,800.00

$655,800.00

$655,800.00

$655,800.00

$594,119.02

$61,680.98

Program Income Received: $478,982.00

Total Funds Expended: $1,376,678.00

KL Hampton Group LLC $688,339.00

Match Contributed: $471,246.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.1 NSP1 Acq KLH Group LLC LMMI
Activity Title:                                             Acq KLH GROUP

 This activity intends to turn around abandoned/foreclosed homes to avoid/minimize blight while also providing quality affordable housing for
low-, moderate-, and middle-income households in all three of Richmond's areas of greatest need.
 As stated before, Richmond Will presume affordability of homes in the affected areas.The duration of assistance depends on the length of time
required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent
sales are supported by the market. If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for
up to five years and rent the unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract
with a third-party property manager for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and
regulatory agreement will be recorded against the unit for between 5 and 45 years depending on the size of gap between the development
costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer
counseling for all buyers of NSP-supported homes.
 The RCRA has received a CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the
stabilization of impacted neighborhoods. RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market
value, in conformance with Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative
Requirements for Emergency Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic
Recovery Act (HERA), 2008. RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below
the fair market value in an amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the
average discount portfolio goal across all NSP-purchased properties will be at least 1%.  To the extent that a third party such as a Community
Based Development Organization (CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase,
rehabilitate and resell such properties, RNSP may leverage funds by contributing to their activities.
 RNSP will hire contractors through an RFQ/P process to rehabilitate purchased properties up to Housing Quality Standards and to incorporate
solar and green building methods where possible. The duration of assistance depends on the length of time required to acquire, rehabilitate and
sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent sales are supported by the market.
If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for up to five years and rent the unit to
a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property manager
for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and regulatory agreement will be
recorded against the unit for between 5 and 45 years depending on the size of gap between the development costs and the sales price, due
upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-
supported homes.

Activity Description

The RNSP's focus will be zip codes 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and Iron Triangle,
Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop/Fairmede (census tracts 3650.01, 3650.02, 3671, 3760, 3770, 3790, 3800, and
3810). Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:

  Quarterly Report for KL Hampton Properties
 There has been no activity this quarter.  All KL Hampton properties have been completed and sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.2 NSP1- Acq Parkway CHDC LMMI
Activity Title:                                             Acq Parkway/CHDC LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

06/30/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Development Corp (LLMI Rehab)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,829,000.00

$1,829,000.00

$1,829,000.00

$1,768,510.36

$1,234,074.66

$534,435.70

Program Income Received: $855,772.24

Total Funds Expended: $1,822,500.00

Community Housing Development Corp (LLMI Rehab) $911,250.00

Match Contributed: $361,706.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



7684

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.2 NSP1- Acq Parkway CHDC LMMI
Activity Title:                                             Acq Parkway/CHDC LMMI

 This activity intends to turn around abandoned/foreclosed homes to avoid/minimize blight while also providing quality affordable housing for
low-, moderate-, and middle-income households in all three of Richmond's areas of greatest need.
 As stated before, Richmond Will presume affordability of homes in the affected areas.The duration of assistance depends on the length of time
required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent
sales are supported by the market. If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for
up to five years and rent the unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract
with a third-party property manager for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and
regulatory agreement will be recorded against the unit for between 5 and 45 years depending on the size of gap between the development
costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer
counseling for all buyers of NSP-supported homes.
 The RCRA has received a CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the
stabilization of impacted neighborhoods. RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market
value, in conformance with Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative
Requirements for Emergency Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic
Recovery Act (HERA), 2008. RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below
the fair market value in an amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the
average discount portfolio goal across all NSP-purchased properties will be at least 1%.  To the extent that a third party such as a Community
Based Development Organization (CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase,
rehabilitate and resell such properties, RNSP may leverage funds by contributing to their activities.
 RNSP will hire contractors through an RFQ/P process to rehabilitate purchased properties up to Housing Quality Standards and to incorporate
solar and green building methods where possible. The duration of assistance depends on the length of time required to acquire, rehabilitate and
sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent sales are supported by the market.
If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for up to five years and rent the unit to
a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property manager
for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and regulatory agreement will be
recorded against the unit for between 5 and 45 years depending on the size of gap between the development costs and the sales price, due
upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-
supported homes.

Activity Description

The RNSP's focus will be zip codes 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and Iron Triangle,
Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop/Fairmede (census tracts 3650.01, 3650.02, 3671, 3760, 3770, 3790, 3800, and
3810). Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.2 NSP1- Acq Parkway CHDC LMMI
Activity Title:                                             Acq Parkway/CHDC LMMI

  This April 2013 QPR reports TWO 3.2 expenses $188,833 (578 2nd) and $229,077 (37 2nd)- total of $417,910
  578 2nd Street  &ndash; 3bd, 2.5 bath single family home, total development costs, which includes acquisition, rehabilitation and developer
fee was $187,141. The fair-market rate sales price of the home was $175,000 and at the close of escrow the City received a check in the
amount of $159,922. The qualified buyer received homebuyer education from the Community Development Corporation of North Richmond.
The annual household income of the family of 5 is 56% of area median income and considered a low-income buyer. The ethnicity of the family
is Latino.
  37 2nd Street  &ndash; 3 bd, 2 bath single family home, total development costs, which includes acquisition, rehabilitation and developer fee
was $227,923. The fair-market sales price of the home was 167,000 and at the close of escrow the City received a check in the amount of
$151,084. The buyer received a loan from the U.S. Veteran's Administration, which required the City to cover additional closing costs the VA
would not cover. The qualified buyer received homebuyer education from the Community Development Corporation of North Richmond. The
annual household income of the family of 3 is 94% area median income and considered a moderate-income buyer. The ethnicity of the family is
African American.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.3 NSP1-Acq MissionRich LMMI
Activity Title:                                             NSP Acq MissionRich LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

10/01/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MissionRich Development, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,055,400.00

$1,055,400.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.3 NSP1-Acq MissionRich LMMI
Activity Title:                                             NSP Acq MissionRich LMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,055,400.00

$855,383.70

$855,383.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,396,640.00

MissionRich Development, LLC $698,320.00

Match Contributed: $423,778.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



7687

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.3 NSP1-Acq MissionRich LMMI
Activity Title:                                             NSP Acq MissionRich LMMI

 This activity intends to turn around abandoned/foreclosed homes to avoid/minimize blight while also providing quality affordable housing for
low-, moderate-, and middle-income households in all three of Richmond's areas of greatest need.
 As stated before, Richmond Will presume affordability of homes in the affected areas.The duration of assistance depends on the length of time
required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent
sales are supported by the market. If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for
up to five years and rent the unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract
with a third-party property manager for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and
regulatory agreement will be recorded against the unit for between 5 and 45 years depending on the size of gap between the development
costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer
counseling for all buyers of NSP-supported homes.
 The RCRA has received a CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the
stabilization of impacted neighborhoods. RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market
value, in conformance with Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative
Requirements for Emergency Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic
Recovery Act (HERA), 2008. RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below
the fair market value in an amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the
average discount portfolio goal across all NSP-purchased properties will be at least 1%.  To the extent that a third party such as a Community
Based Development Organization (CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase,
rehabilitate and resell such properties, RNSP may leverage funds by contributing to their activities.
 RNSP will hire contractors through an RFQ/P process to rehabilitate purchased properties up to Housing Quality Standards and to incorporate
solar and green building methods where possible. The duration of assistance depends on the length of time required to acquire, rehabilitate and
sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent sales are supported by the market.
If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for up to five years and rent the unit to
a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property manager
for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and regulatory agreement will be
recorded against the unit for between 5 and 45 years depending on the size of gap between the development costs and the sales price, due
upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-
supported homes.

Activity Description

The RNSP's focus will be predominantly in zip codes 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and
Iron Triangle, Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop/Fairmede (census tracts 3650.01, 3650.02, 3671, 3760, 3770,
3790, 3800, and 3810). Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:

  Quarterly Report for MissionRich Properties
 The rehab of 623 17th Street and 411 Duboce Avenue has been in limbo for a couple of years.  The City has decided to take these properties
back through a Deed In Lieu of Foreclosure (DILF) process.  A DILF process was completed for 623 17th Street on March 24, 2014.  The City
paid $10,399 in closing costs and delingquent taxes as part of the DILF for 623 17th Street.  The DILF for 411 Duboce Avenue should be
completed by mid-May, 2014.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.3 NSP1-Acq MissionRich LMMI
Activity Title:                                             NSP Acq MissionRich LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.4 NSPA 1Acq Community First LMMI
Activity Title:                                             Acq Cmty First LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/18/2009 03/17/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community First

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$920,000.00

$920,000.00

$920,000.00

$800,000.00

$800,000.00

$0.00

Program Income Received: $306,736.00

Total Funds Expended: $800,000.00

Community First $400,000.00

Match Contributed: $510,632.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.4 NSPA 1Acq Community First LMMI
Activity Title:                                             Acq Cmty First LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity intends to turn around abandoned/foreclosed homes to avoid/minimize blight while also providing quality affordable housing for
low-, moderate-, and middle-income households in all three of Richmond's areas of greatest need.
 As stated before, Richmond Will presume affordability of homes in the affected areas.The duration of assistance depends on the length of time
required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent
sales are supported by the market. If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for
up to five years and rent the unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract
with a third-party property manager for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and
regulatory agreement will be recorded against the unit for between 5 and 45 years depending on the size of gap between the development
costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer
counseling for all buyers of NSP-supported homes.
 The RCRA has received a CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the
stabilization of impacted neighborhoods. RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market
value, in conformance with Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative
Requirements for Emergency Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic
Recovery Act (HERA), 2008. RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below
the fair market value in an amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the
average discount portfolio goal across all NSP-purchased properties will be at least 1%.  To the extent that a third party such as a Community
Based Development Organization (CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase,
rehabilitate and resell such properties, RNSP may leverage funds by contributing to their activities.
 RNSP will hire contractors through an RFQ/P process to rehabilitate purchased properties up to Housing Quality Standards and to incorporate
solar and green building methods where possible. The duration of assistance depends on the length of time required to acquire, rehabilitate and
sell or rent the home. Residences will be sold at below market rate to income-qualified buyer to the extent sales are supported by the market.
If a unit can not be sold for a price that will recover the development cost, RNSP may retain ownership for up to five years and rent the unit to
a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property manager
for all such rental properties. If RNSP sells a unit for below its development cost, a silent second loan and regulatory agreement will be
recorded against the unit for between 5 and 45 years depending on the size of gap between the development costs and the sales price, due
upon sale and ensuring the affordability of the unit. RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-
supported homes.

Activity Description

The RNSP's focus will be predominantly in zip codes 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and
Iron Triangle, Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop/Fairmede (census tracts 3650.01, 3650.02, 3671, 3760, 3770,
3790, 3800, and 3810). Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.4 NSPA 1Acq Community First LMMI
Activity Title:                                             Acq Cmty First LMMI

  Quarterly Report for Community First Properties
 240 S. 20th Street is the last unit to be completed by Community First and is currently undergoing rehabilitation.  I-Bar Construction has a
subcontract with Community First to complete the rehab scope of work.  The contract amount is $94,300.  Of the 8 employees working at the
site, 5 are richmond residents.  Rehab activities are at 95% completion (sewer laterals need to be replaced).  Final inspection and sign off is
expected in the first week of May.  The property is currently being marketed for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.6 COR Rehab ONLY
Activity Title:                                             SA 3.6 COR Rehab ONLY

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

09/01/2012 04/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        3.6 COR Rehab ONLY
Activity Title:                                             SA 3.6 COR Rehab ONLY

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Rehab at 10 B 6th Street.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6.1 NSP1 R Acq Set Aside- Mission Rich
Activity Title:                                             Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 Set Aside

Projected Start Date: Projected End Date:

04/01/2010 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MissionRich Development, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.1 NSP1 R Acq Set Aside- Mission Rich
Activity Title:                                             Set Aside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$981,680.00

$981,680.00

$981,680.00

$781,680.00

$781,680.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $720,000.00

MissionRich Development, LLC $360,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.1 NSP1 R Acq Set Aside- Mission Rich
Activity Title:                                             Set Aside

 This activity meets NSP's 25% Set Aside Requirement.  This activity addresses the need to turn around abandoned or foreclosed homes to
avoid or minimize blight and to provide quality affordable housing for low, moderate and middle income hh.
 Assisted households will all be income-qualified persons, including those below 50% of area median income. The duration of assistance
depends on the length of time required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to
income-qualified buyer to the extent sales are supported by the market. If a unit can not be sold for a price that will recover the development
cost, RNSP may retain ownership for up to five years and rent the
 unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property
manager for all such rental properties.
 Richmond will presume affordability of homes in the target areas.
 . RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-supported homes. The RCRA has received a
CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the stabilization of impacted
neighborhoods.  RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market value, in conformance with
Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency
Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act (HERA), 2008.
RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below the fair market value in an
amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the average discount portfolio goal
across all NSP-purchased properties will be at least 1%. To the extent that a third party such as a Community Based Development Organization
(CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase, rehabilitate and resell such properties,
RNSP may leverage funds by contributing to their activities. RNSP will hire contractors through an RFQ/P process to rehabilitate purchased
properties up to Housing Quality Standards and to incorporate solar and green building methods where possible. The duration of assistance
depends on the length of time required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to
income-qualified buyer to the extent sales are supported by the market. If a unit can not be sold for a price that will recover the development
cost, RNSP may retain ownership for up to five years and rent the unit to a qualified household on an annual lease basis, with income levels
recertified annually. RNSP will contract with a third-party property manager for all such rental properties. If RNSP sells a unit for below its
development cost, a silent second loan and regulatory agreement will be recorded against the unit for between 5 and 45 years depending on
the size of gap between the development costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to
contract with HEPA to provide homebuyer counseling for all buyers of NSP-supported homes. The RCRA has received a CalHOME grant that it
will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the stabilization of impacted neighborhoods.

Activity Description

The RNSP's focus will be predominantly zip codes: 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and
Iron Triangle, Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop (census tracts: 3650.01, 3650.02, 3671, 3770, 3790, 3880 and
3810).  Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:

 1.30.13 409 Maine sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.2 NSP 1 Acq/SA KLH
Activity Title:                                             Aquisition Set Aside KLH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

7 Set Aside

Projected Start Date: Projected End Date:

03/18/2009 03/17/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

KL Hampton Group LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$282,520.00

$282,520.00

$282,520.00

$282,520.00

$282,520.00

$0.00

Program Income Received: $282,520.00

Total Funds Expended: $555,568.50

KL Hampton Group LLC $277,784.25

Match Contributed: $248,204.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.2 NSP 1 Acq/SA KLH
Activity Title:                                             Aquisition Set Aside KLH

 This activity meets NSP's 25% Set Aside Requirement.  This activity addresses the need to turn around abandoned or foreclosed homes to
avoid or minimize blight and to provide quality affordable housing for low, moderate and middle income hh.
 Assisted households will all be income-qualified persons, including those below 50% of area median income. The duration of assistance
depends on the length of time required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to
income-qualified buyer to the extent sales are supported by the market. If a unit can not be sold for a price that will recover the development
cost, RNSP may retain ownership for up to five years and rent the
 unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property
manager for all such rental properties.
 Richmond will presume affordability of homes in the target areas.
 RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-supported homes. The RCRA has received a
CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the stabilization of impacted
neighborhoods.  RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market value, in conformance with
Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency
Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act (HERA), 2008.
RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below the fair market value in an
amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the average discount portfolio goal
across all NSP-purchased properties will be at least 1%. To the extent that a third party such as a Community Based Development Organization
(CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase, rehabilitate and resell such properties,
RNSP may leverage funds by contributing to their activities. RNSP will hire contractors through an RFQ/P process to rehabilitate purchased
properties up to Housing Quality Standards and to incorporate solar and green building methods where possible. The duration of assistance
depends on the length of time required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to
income-qualified buyer to the extent sales are supported by the market. If a unit can not be sold for a price that will recover the development
cost, RNSP may retain ownership for up to five years and rent the unit to a qualified household on an annual lease basis, with income levels
recertified annually. RNSP will contract with a third-party property manager for all such rental properties. If RNSP sells a unit for below its
development cost, a silent second loan and regulatory agreement will be recorded against the unit for between 5 and 45 years depending on
the size of gap between the development costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to
contract with HEPA to provide homebuyer counseling for all buyers of NSP-supported homes. The RCRA has received a CalHOME grant that it
will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the stabilization of impacted neighborhoods.

Activity Description

The RNSP's focus will be predominantly in zip codes 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and
Iron Triangle, Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop/Fairmede (census tracts 3650.01, 3650.02, 3671, 3760, 3770,
3790, 3800, and 3810). Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:

 Homes sold to former Richmond renters. One household is employed at Kaiser.  PI= $21,470.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.3 NSP 1 Parkway CHDC Set Aside
Activity Title:                                             Acq Parkway/CHDC SA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

7 Set Aside

Projected Start Date: Projected End Date:

03/18/2009 03/17/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Development Corp (LLMI Rehab)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,036,000.00

$1,036,000.00

$1,036,000.00

$992,734.40

$283,486.00

$709,248.40

Program Income Received: $0.00

Total Funds Expended: $1,056,734.40

Community Housing Development Corp (LLMI Rehab) $528,367.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.3 NSP 1 Parkway CHDC Set Aside
Activity Title:                                             Acq Parkway/CHDC SA

 This activity meets NSP's 25% Set Aside Requirement.  This activity addresses the need to turn around abandoned or foreclosed homes to
avoid or minimize blight and to provide quality affordable housing for low, moderate and middle income hh.
 Assisted households will all be income-qualified persons, including those below 50% of area median income. The duration of assistance
depends on the length of time required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to
income-qualified buyer to the extent sales are supported by the market. If a unit can not be sold for a price that will recover the development
cost, RNSP may retain ownership for up to five years and rent the
 unit to a qualified household on an annual lease basis, with income levels recertified annually. RNSP will contract with a third-party property
manager for all such rental properties.
 Richmond will presume affordability of homes in the target areas.
  RNSP intends to contract with HEPA to provide homebuyer counseling for all buyers of NSP-supported homes. The RCRA has received a
CalHOME grant that it will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the stabilization of impacted
neighborhoods.  RNSP will purchase abandoned and foreclosed-upon properties at a discount from the fair market value, in conformance with
Section II.Q of the Notice of Allocations, Application Procedures, Regulatory Waivers Granted to and Alternative Requirements for Emergency
Assistance for Redevelopment of Abandoned and Foreclosed Homes Grantees under the Housing and Economic Recovery Act (HERA), 2008.
RNSP intends to follow the discount methodology discussed in Section IIQ, namely to set purchase prices below the fair market value in an
amount reflecting the expected carrying costs the seller/mortgagee is saving by selling to RNSP. Therefore, the average discount portfolio goal
across all NSP-purchased properties will be at least 1%. To the extent that a third party such as a Community Based Development Organization
(CBDO) or a nonprofit or for-profit housing developer commits its own or other HERA funds to purchase, rehabilitate and resell such properties,
RNSP may leverage funds by contributing to their activities. RNSP will hire contractors through an RFQ/P process to rehabilitate purchased
properties up to Housing Quality Standards and to incorporate solar and green building methods where possible. The duration of assistance
depends on the length of time required to acquire, rehabilitate and sell or rent the home. Residences will be sold at below market rate to
income-qualified buyer to the extent sales are supported by the market. If a unit can not be sold for a price that will recover the development
cost, RNSP may retain ownership for up to five years and rent the unit to a qualified household on an annual lease basis, with income levels
recertified annually. RNSP will contract with a third-party property manager for all such rental properties. If RNSP sells a unit for below its
development cost, a silent second loan and regulatory agreement will be recorded against the unit for between 5 and 45 years depending on
the size of gap between the development costs and the sales price, due upon sale and ensuring the affordability of the unit. RNSP intends to
contract with HEPA to provide homebuyer counseling for all buyers of NSP-supported homes. The RCRA has received a CalHOME grant that it
will use in part to rehabilitate homes, allowing for greater leveraging of the NSP funds for the stabilization of impacted neighborhoods.

Activity Description

The RNSP's focus will be predominantly in zip codes 94801, 94804 and 94806 which includes the neighborhoods of North Richmond, Wood and
Iron Triangle, Santa Fe, Coronado and Pullman Plaza, Parchester and Hilltop/Fairmede (census tracts 3650.01, 3650.02, 3671, 3760, 3770,
3790, 3800, and 3810). Purchased homes will be located in identified areas of greatest need per the City's NSP substantial amendment.

Location Description:

 Quarterly Report for Parkway Housing, Inc.
 520-526 S. 28th Street (4-plex) rehab has been complete for some time now.  The developer Parkway Housing, Inc. has failed to lease the
property in a timely manner.  The City is in discussion to possibly take back the property using the Deed In Lieu of Foreclosure (DILF) process.
The City is also in discussion with the Richmond Housing Authority to possibly take the property and lease it to their clients to fulfill the City's
25% Set-Aside obligation.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        6.3 NSP 1 Parkway CHDC Set Aside
Activity Title:                                             Acq Parkway/CHDC SA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

City of Hartford City $0.00

Match Contributed:
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        Cancelled
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SA3.5 COR Acquisition ONLY
Activity Title:                                             SA3.5 COR Acquisition ONLY

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Acquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

08/01/2012 04/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Richmond

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,552.00

$130,552.00

$130,552.00

$130,551.66

$0.00

$130,551.66
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Grant Number:              B-08-MN-06-0006
Grantee :                       Richmond, CA

Award Date: Grant Authorized Amount: $3,346,105.00 Estimated PI/RL Funds: $700,000.00

Grantee Activity Number:                        SA3.5 COR Acquisition ONLY
Activity Title:                                             SA3.5 COR Acquisition ONLY
Program Income Received: $0.00

Total Funds Expended: $130,551.66

City of Richmond $130,551.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property. Foreclosed.

Activity Description

10 B 6th Street.  Located across from Lincoln Elementary.  Property is ideal for faculty or staff from Lincoln.  Nicely kept gated community.
Oasis of peace in a challenged community.

Location Description:

 City/Corporation purchased a 2/1.5 townhome in the Iron Triangle for $130,551.  This property had been on the market for multiple months
and it is located in a challenged part of the City.  The City will rehap in November and will list it in January.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Sacramento NSP plan identifies three distinct sub-programs to
achieve the following goals: 1) return vacant foreclosed or abandoned residential properties to occupancy as quickly as possible;
2) revitalize neighborhoods through strategic redevelopment, rehabilitation and reuse of vacant properties; and 3) provide
affordable homeownership and improved affordable rental opportunities to local families.  Distribution and and Uses of Funds :
The three sub-programs include: 1) Vacant Properties Program; 2) Block Acquisition/Rehabilitation Program; and 3) Property
Recycling program.  Modeled after SHRA's successful Boarded and Vacant and Vacant Lot programs, the Vacant Properties
Program is designed to return vacant and blighted homes and properties to owner occupancy by partnering with local contractors
and developers in Target areas. Building upon the successful past effort at Phoenix Park, the Block
Acquisition/Rehabilitation/Rehabilitation Program seeks to partner with developers willing to acquire, rehabilitate (demolish and
rebuild) and maintain units in designated areas as common rental units. The Property Recycling Program is designed to consist of
a government entity administering a land acquisition program engaged in the following functions: acquire, rehabilitate and sell;
acquire, demolish and land bank; develop land banked assets in targeted areas, either separately or in joint venture; and/or rent
acquired assets and sell when market conditions improve.   Through a combination of these three programs, SHRA anticipates
directly assisting 178 vacant and/or foreclosed properties located within the City of Sacramento.  Definitions and Descriptions :
The definition of a blighted structure is located under California State Redevelopment Law (Health and Safety Code 33000 et
seq.).  Physical Blight is described at Subdivision (a) of section 33031 and includes: 1) Building in which it is unsafe of unhealthy
for persons to live or work.  These conditions can be caused by serious building code violations, dilapidation and deterioration,
defective design or physical construction, faulty or inadequate utilities, or other similar factors.  2) Factors that prevent or
substantially hinder the economically viable use or capacity of building or lots.  3) Adjacent or nearby used that are incompatible
with each other and prevent economic development of those parcels or other portions of the area.  4) Existence of lots of
irregular form, shape or size for proper usefulness that are in multiple ownership.
 For NSP funded activities, SHRA has adopted the HOME rents defined in 24 CFR 92.252 as the affordable rent standard.
Allowable rents per the HUD guidelines are published annually by SHRA.
 The HOME rental requirements for ensuring continued affordability for assisted housing pertain to the amount of investment
provided on a per unit basis; the HOME per unit affordability restrictions will apply to all NSP assisted rental units.  They will be
imposed by deed restrictions, covenants running with the land, or other mechanisms approved by HUD. The following table
details the affordability restriction based upon the per-unit cost of assistance:

  Amount of Investment (per-unit)
  Affordability Restriction
 < $15,000 investment
  5 years
 $15,000 - $40,000
 10 years
 > $40,000
 15 years
 New Rental Construction
 20 years
 Refinancing Rental Housing
 15 years  Low Income Targeting :  The Neighborhood Stabilization Program has three specific targeting requirements including:

 All funds must go towards programs that serve individuals and families whose income does not exceed 120% of area median
income (AMI);
 At least 25% of the funds must be used for the purchase and redevelopment of abandoned, foreclosed or vacant homes or
residential properties that will be used to house individuals or families whose incomes are less than 50% of AMI; and
 Grantees mus give priority emphasis to the areas of greatest need within their jurisdictions including areas with a high rate of
foreclosures and homes financed by subprime mortgage related loans and areas likely to face a significant rise in the rate of
home foreclosures.

 The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income (Low Income) is 45 units in the City of Sacramento.  SHRA anticipates the 45 units produced will
meet the requirement that 25 percent of funds used benefit very low income individuals.  It is expected that these units will be
produced under the Block Acquisition Program and the Property Recycling Program and these actuals will exceed the targeted
amount set by the City's entitlement.  Acquisition and Relocation :  For NSP funded activities, SHRA does not intend to demolition
or convert units unless they are both vacant and uninhabitable.  Due to the structure of the programs being implemented, it is
anticipated that more low- and moderate-income units will become available as a result of NSP funded activities than existed
prior to them.  When a residential property is considered for demolition, all of the relocation requirements of the URA and 104(b)
(whichever is most applicable) will be followed.
 SHRA anticipates producing 178 units in the targeted areas of the City between January 2009 and the end of program year 2013
for low-, moderate-, and middle-income households.
 The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income (Very Low Income) is 45 units.  Public Comment :  The City Council of the City of Sacramento
heard the 2009 Action Plan and Substantial Amendment as a public hearing on Tuesday, October 21, 2008.  SHRA further
conducted outreach by presenting a summary of proposed foreclosure activities to:

 The North Highlands Visioning Group &ndash; Thursday, October 2, 2008, at 6:00 pm; - County
 Sacramento Housing Alliance &ndash; Monday, October 6, 2008, at 3:00 pm;
 Sacramento Regional Partnership &ndash; Wednesday, October 8, at 1:30 pm;
 Oak Park Resident Advisory Committee &ndash; Wednesday, October 8, at 6:30 pm;
 City of Folsom &ndash; Thursday, October 9, 2008, at 4:00 pm; - County
 Sacramento Area Realtors &ndash; Friday, October 10, at 1:30 pm;
 City of Galt &ndash; Monday, October 13, 2008, at 9:00 am; - County
 North Sacramento Resident Advisory Committee &ndash; Thursday, October 16, 2008, at 6:00 pm; and
 Del Paso Heights Resident Advisory Committee &ndash; Thursday, October 23, 2008, at 6:00 pm.
 Meadowview Development Commission &ndash; Thursday, November 6, 2008 at 6:30 pm.
 Stockton Blvd. Resident Advisory Committee, Thursday, November 13, 2008 at 6:00 p.m.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Sacramento NSP plan identifies three distinct sub-programs to
achieve the following goals: 1) return vacant foreclosed or abandoned residential properties to occupancy as quickly as possible;
2) revitalize neighborhoods through strategic redevelopment, rehabilitation and reuse of vacant properties; and 3) provide
affordable homeownership and improved affordable rental opportunities to local families.  Distribution and and Uses of Funds :
The three sub-programs include: 1) Vacant Properties Program; 2) Block Acquisition/Rehabilitation Program; and 3) Property
Recycling program.  Modeled after SHRA's successful Boarded and Vacant and Vacant Lot programs, the Vacant Properties
Program is designed to return vacant and blighted homes and properties to owner occupancy by partnering with local contractors
and developers in Target areas. Building upon the successful past effort at Phoenix Park, the Block
Acquisition/Rehabilitation/Rehabilitation Program seeks to partner with developers willing to acquire, rehabilitate (demolish and
rebuild) and maintain units in designated areas as common rental units. The Property Recycling Program is designed to consist of
a government entity administering a land acquisition program engaged in the following functions: acquire, rehabilitate and sell;
acquire, demolish and land bank; develop land banked assets in targeted areas, either separately or in joint venture; and/or rent
acquired assets and sell when market conditions improve.   Through a combination of these three programs, SHRA anticipates
directly assisting 178 vacant and/or foreclosed properties located within the City of Sacramento.  Definitions and Descriptions :
The definition of a blighted structure is located under California State Redevelopment Law (Health and Safety Code 33000 et
seq.).  Physical Blight is described at Subdivision (a) of section 33031 and includes: 1) Building in which it is unsafe of unhealthy
for persons to live or work.  These conditions can be caused by serious building code violations, dilapidation and deterioration,
defective design or physical construction, faulty or inadequate utilities, or other similar factors.  2) Factors that prevent or
substantially hinder the economically viable use or capacity of building or lots.  3) Adjacent or nearby used that are incompatible
with each other and prevent economic development of those parcels or other portions of the area.  4) Existence of lots of
irregular form, shape or size for proper usefulness that are in multiple ownership.
 For NSP funded activities, SHRA has adopted the HOME rents defined in 24 CFR 92.252 as the affordable rent standard.
Allowable rents per the HUD guidelines are published annually by SHRA.
 The HOME rental requirements for ensuring continued affordability for assisted housing pertain to the amount of investment
provided on a per unit basis; the HOME per unit affordability restrictions will apply to all NSP assisted rental units.  They will be
imposed by deed restrictions, covenants running with the land, or other mechanisms approved by HUD. The following table
details the affordability restriction based upon the per-unit cost of assistance:

  Amount of Investment (per-unit)
  Affordability Restriction
 < $15,000 investment
  5 years
 $15,000 - $40,000
 10 years
 > $40,000
 15 years
 New Rental Construction
 20 years
 Refinancing Rental Housing
 15 years  Low Income Targeting :  The Neighborhood Stabilization Program has three specific targeting requirements including:

 All funds must go towards programs that serve individuals and families whose income does not exceed 120% of area median
income (AMI);
 At least 25% of the funds must be used for the purchase and redevelopment of abandoned, foreclosed or vacant homes or
residential properties that will be used to house individuals or families whose incomes are less than 50% of AMI; and
 Grantees mus give priority emphasis to the areas of greatest need within their jurisdictions including areas with a high rate of
foreclosures and homes financed by subprime mortgage related loans and areas likely to face a significant rise in the rate of
home foreclosures.

 The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income (Low Income) is 45 units in the City of Sacramento.  SHRA anticipates the 45 units produced will
meet the requirement that 25 percent of funds used benefit very low income individuals.  It is expected that these units will be
produced under the Block Acquisition Program and the Property Recycling Program and these actuals will exceed the targeted
amount set by the City's entitlement.  Acquisition and Relocation :  For NSP funded activities, SHRA does not intend to demolition
or convert units unless they are both vacant and uninhabitable.  Due to the structure of the programs being implemented, it is
anticipated that more low- and moderate-income units will become available as a result of NSP funded activities than existed
prior to them.  When a residential property is considered for demolition, all of the relocation requirements of the URA and 104(b)
(whichever is most applicable) will be followed.
 SHRA anticipates producing 178 units in the targeted areas of the City between January 2009 and the end of program year 2013
for low-, moderate-, and middle-income households.
 The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income (Very Low Income) is 45 units.  Public Comment :  The City Council of the City of Sacramento
heard the 2009 Action Plan and Substantial Amendment as a public hearing on Tuesday, October 21, 2008.  SHRA further
conducted outreach by presenting a summary of proposed foreclosure activities to:

 The North Highlands Visioning Group &ndash; Thursday, October 2, 2008, at 6:00 pm; - County
 Sacramento Housing Alliance &ndash; Monday, October 6, 2008, at 3:00 pm;
 Sacramento Regional Partnership &ndash; Wednesday, October 8, at 1:30 pm;
 Oak Park Resident Advisory Committee &ndash; Wednesday, October 8, at 6:30 pm;
 City of Folsom &ndash; Thursday, October 9, 2008, at 4:00 pm; - County
 Sacramento Area Realtors &ndash; Friday, October 10, at 1:30 pm;
 City of Galt &ndash; Monday, October 13, 2008, at 9:00 am; - County
 North Sacramento Resident Advisory Committee &ndash; Thursday, October 16, 2008, at 6:00 pm; and
 Del Paso Heights Resident Advisory Committee &ndash; Thursday, October 23, 2008, at 6:00 pm.
 Meadowview Development Commission &ndash; Thursday, November 6, 2008 at 6:30 pm.
 Stockton Blvd. Resident Advisory Committee, Thursday, November 13, 2008 at 6:00 p.m.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,926,277.00

$16,250,699.00

$16,250,699.00

$16,046,788.73

$13,060,918.73

$2,985,870.00

Program Income Received: $2,985,870.00

Total Funds Expended: $16,720,301.66

Match Contribution: $529,000.00
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Overall Progress Narrative:

 Draws and expenditures during the quarter were for site maintenance and property holding costs for the remaining sites. The obligation and
expenditure of funds for the City NSP are nearly exhausted. The Block Acquisition and the Vacant Property Programs, along with the Single
Family, Multi-family and Public Facility activities within the Property Recycling Program have been completed. The anticipated number of
assisted housing units projected for the City in 2009 was 178 units.
 To date, the overall housing units rehabilitated and sold, which includes both single-family and multi-family occupied units, is 123 units. The
following descriptions represent current progress for the three City programs: Vacant Properties Program: The Vacant Properties Program was
designed to return vacant and blighted homes and properties to owner occupancy by partnering with local contractors and developers in Target
Areas. SHRA partnered with nineteen different developer/contractors, and a total of 62 LMMI and 20 VLI properties were rehabilitated, sold and
occupied. The Vacant Property Program activity was successfully completed in the 3rd quarter of 2012. The following is an overview of the
Vacant Properties Program (performance measures): Overall LMMI Properties Sold: 62 Overal VLI Properties Sold: 20 Property Recycling
Program: (includes Acquisition, Demolition, Land Bank, Volume and Public Facility transition) The program objectives are the following: acquire,
rehabilitate and sell; acquire, demolish and land bank; develop land banked assets in targeted areas, either separately or in joint venture;
and/or rent acquired assets and sell when market conditions improve. SHRA partnered with three development partners; Habitat for Humanity,
NeighborWorks/GALA Construction, and Homes by Towne, to complete the rehabilitation and resale of properties. The following is an overview
of the Property Recycling Program (performance measures). Twenty-eight (28) properties were acquired under the Property Recycling Program.
Eighteen (18) of these properties containing single family dwellings were transferred to SHRA builder partners, NeighborWorks/GALA,Homes by
Towne and Habitat for Humanity, for rehabilitation. All 18 properties have been successfully rehabilitated, sold and occupied. The single family
component of the Property Recycling Program was successfully completed during the second quarter of 2013. Six properties have been
identified for future redevelopment, one of which was transferred to Habitat for Humanity for construction of a single family residence. This unit
was completed and occupied during the 3rd quarter of 2013. Two properties were transferred to the City of Sacramento for incorporation into
the adjacent McClatchy Park, a public facility which has been completed. During the 3rd quarter of 2013, rehabilitation construction and lease-
up was also completed at the 17 unit Villa De Novo project, thus completing the two multi-family apartment complexes. The following is an
overview of the Property Recycling Program (performance measures): Total Properties Acquired: 28 1. For Rehabilitation by Builder Partners: 18
&bull LMMI Properties Rehabilitated and Sold to Date: 6 &bull VLI Properties Rehabilitated and Sold to Date: 11 &bull Under Rehabilitation
Construction: 1 2. For Multi-Family VLI Rehabilitation: 2 properties/21 units 3. For Public Facility: 2 4. For Future Development: 6 Block
Acquisition/Rehabilitation (Block) Program: The Block Acquisition, Morrison Creek activity was completed in the first quarter of 2012. Five
properties were acquired and fully rehabilitated with NSP funds. All five (5) properties are occupied by persons at or below 50% area median
income. Total properties rehabilitated and occupied to date: Total Properties Acquired (VLI): 5 Total Rehabilitated: 5 Total Units Occupied: 5
Total Properties TI: 17 Total Rehabilitated: 17 Total Units Occupied: 17
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0007

Budget Program Funds Drawn Program Income Drawn

Total
Disposition
Morrison Creek

Morrison Creek
NSP Administration

Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Vacant Property Pgm.

Vacant Property Pgm.

Disposition
Block (Morrison
Creek) - VLI
Not in Use
NSP Administration

Not In Use *

Not In Use **

Not In Use *****

PRP

PRP - Multi Family
(VLI)
PRP - Public Facility

PRP Multi Family
LMMI
PRP- VLI

VPP

VPP - VLI

Disposition
Block Acquisition

Not in Use
NSP
Administration
Property
Recycling
Not In Use
*****
Property
Recycling
Property
Recycling
Multi-Family
(VLI)
PRP - Public
Facility
Multi-Family
Manager's Unit
Property
Recycling
Vacant Property
Program
Vacant Property
Program

$16,179,239.00 $13,193,369.00 $2,985,870.00
$453,305.16 $453,305.16 $0.00

$230,000.00 $230,000.00 $0.00

$0.00 $0.00 $0.00

$1,417,341.20 $1,297,341.20 $120,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,976,845.36 $1,484,418.99 $492,426.37

$3,349,224.04 $3,150,680.51 $198,543.53

$455,568.70 $314,744.18 $140,824.52

$202,830.15 $202,830.15 $0.00

$937,974.74 $937,974.74 $0.00

$5,418,578.79 $3,721,728.65 $1,696,850.14

$1,737,570.86 $1,400,345.42 $337,225.44

Grantee Activity Number:                        Block (Morrison Creek) - VLI
Activity Title:                                             Block Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 3 Block Acquisition Morrison Creek

Projected Start Date: Projected End Date:

03/19/2009 03/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grantee Activity Number:                        Block (Morrison Creek) - VLI
Activity Title:                                             Block Acquisition
Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,714,472.00

$230,000.00

$230,000.00

$230,000.00

$230,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $230,000.00

SHRA City $230,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of multifamily residential units. 24 CFR 570.201(a) and 570.202. The Housing Authority of the City of Sacramento (HA) acquired
and rehabbed abandoned, foreclosed and vacant individual four-plex units to consolidate ownership and management. The units are owned by
the HA, managed by John Stewart Company and are restricted to 50% (LI) for 15 years.  In addition to NSP funding, $1.5 million of local
Redevelopment funding has been contributed to the project.  There is no program income associated with this project.

Activity Description

Morrison Creek Estates is located at the corner of Franklin Blvd and Shining Star Drive in South Sacramento.

Location Description:

 Activity completed.

Activity Progress Narrative:

Address City State Zip Status Accept
25 Fresa Court #4 Sacramento California 95823 Address Not Submitted to GSC N/A 1

Activity Location:
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Grantee Activity Number:                        Disposition
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

Disposition Disposition

Projected Start Date: Projected End Date:

03/19/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$453,305.16

$453,305.16

$453,305.16

$453,305.16

$453,305.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $453,305.16

SHRA City
SHRA County

$453,305.16
$498,787.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Staff costs related to delivery of NSP units; wherein programmatic costs for NSP activities are related to the actual holding and disposition of
properties.

Activity Description
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Grantee Activity Number:                        Disposition
Activity Title:                                             Disposition

NSP target areas in the city.

Location Description:

 Associated costs for delivery of NSP project activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Not in Use
Activity Title:                                             Not in Use

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 3 Block Acquisition Morrison Creek

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grantee Activity Number:                        Not in Use
Activity Title:                                             Not in Use

Total Funds Expended: $0.00

SHRA City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Not In Use.

Activity Description

City NSP Target Areas.

Location Description:

 Activity is Not in Use.  Please refer to the PRP activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Not In Use *
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grantee Activity Number:                        Not In Use *
Activity Title:                                             Property Recycling
Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

SHRA City
SHRA County

$0.00
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqisition of residential properties. 24 CFR 570.201(a)(C); Landbanking of residential structures;

Activity Description

City NSP Target Areas.

Location Description:

 Not in use.  See Property Recycling Program (PRP).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        Not In Use **
Activity Title:                                             Not In Use *****

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Sacramento Housing and Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $595,621.05

SHRA County
Sacramento Housing and Redevelopment Agency

$0.00
$595,621.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of residential foreclosed properties.  24 CFR 570.201(a).

Activity Description
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Grantee Activity Number:                        Not In Use **
Activity Title:                                             Not In Use *****

City NSP Eligible Areas.

Location Description:

 Activity is Not in Use.  Please refer to the PRP activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Not In Use *****
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        Not In Use *****
Activity Title:                                             Property Recycling

Total Funds Expended: $62,064.34

SHRA City $62,064.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Not in use.

Activity Description

City NSP eligible areas.

Location Description:

 Activity is Not in Use. Please refer to the PRP activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP Administration
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP Administration NSP Administration

Projected Start Date: Projected End Date:

03/19/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        NSP Administration
Activity Title:                                             NSP Administration
Primary Responsible Organization:

Sacramento Housing and Redevelopment Agency

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,417,341.20

$1,417,341.20

$1,420,000.00

$1,296,355.32

$1,176,355.32

$120,000.00

Program Income Received: $0.00

Total Funds Expended: $1,310,151.71

City of Oakland
Sacramento Housing and Redevelopment Agency

$825,000.00
$1,310,151.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of Neighborhood Stabilization Program activities; NSP Eligible Use 24 CFR 570.205 and 206.

Activity Description

Citywide.

Location Description:

 Associated costs for administration of NSP program activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRE
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRE
Activity Title:

 Rehabilitation of former, vacant and blighted Housing Authority/Section 32 homes and sale to qualified low-income, owner, first-time
homebuyers whose incomes do not exceed 80 percent AMI.  This activity is an eligible activity under Section 2301(c)(3)(e). The program is
administered by a Purchase and Resale Entity (PRE), a non-profit arm of SHRA. The PRE manages the project and uses contractors to
rehabilitate the homes. The purchase price is determined by the lesser of the appraised value of the home after it's been renovated or the
preset affordable sale price. There is an initial resale restriction which expires five years after the initial property transfer from SHRA to the
homebuyer.  Purchasers are required to comple a homebuyer counseling/eduction program through an approved homebuyer education
organization.  More information on the program is available at: http://www.shra.org/Housing/HomesforSale/WelcomeHomeProgram.aspx

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,976,845.36

$1,976,845.36

$2,045,646.56

$1,965,380.97
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP
Activity Title:                                             Property Recycling

Program Funds Drawdown:

Program Income Drawdown:

$1,472,954.60

$492,426.37

Program Income Received: $935,183.85

Total Funds Expended: $1,967,412.12

SHRA City
SHRA County

$1,967,412.12
$5,431,950.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Thisprogram focuses on stabilizing neighborhoods through strategic investments and partnerships in target areas.  Working with governmental,
non-profit and for-profit partners, SHRA provides the inventory of properties and funding to remove blight associated with foreclosed and/or
vacant properties through three programs including: 1) the rehabilitation of single family homes which are subsequently sold to very low-
income households or 2) rehabilitation of multi-family rental properties or 3) demolition and land banking of properties that are severly
dilapidated or that support a larger site assembly effort. Through this program SHRA acquires residential and/or vacant properties that are
located within an approved NSP target area.
 Through an extensive and competitive RFQ process, SHRA formalized development partnerships for the rehabilitation and sale of homes with
both traditional volume builders as well as community based non-profit organizations. SHRA disposes of properties to its development partners
for rehabilitation based on SHRA's construction standards. The volume builders provide the financing for rehabilitation and SHRA provides a
developer fee incentive upon completion of the sale of the property to an eligible household.

 SHRA provides vacant and/or foreclosed housing units to development partners for rehabilitation and sale to income eligible families in this
case 120% of area median income. Properties purchased through PRP are presumed "naturaly affordable" based on the location and market
conditions of the targeted areas per 24 CFR 92.254(a)(5)(i)(B). Homeowners must have completed HUD-approved homebuyer education
counseling.

Activity Description

City NSP eligible areas. See attached map for eligible areas. Addresses: 122 Tinker Way, 1705 Rosalind St, 3407 20th Ave, 3816 San Carlos
Way, 4310 11th Ave, 471 Lindsay Ave, 5911 68th St.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP
Activity Title:                                             Property Recycling

 The Single Family Property Recycling Program (PRP) was successfully completed during the second quarter of 2013.  Eighteen (18) foreclosed
and/or vacant single-family properties were acquired under the PRP and transferred to SHRA's competitively selected development partners,
NeighborWorks/GALA Construction, Homes by Towne, and Habitat for Humanity, for rehabilitation and resale.  Seven (7) of these properties
were sold and occupied by households earning not more than 120% of the area median income, and 11 were sold and occupied by households
with incomes at or below 50% of the area median income.
 The following properties, which were determined to be dilapidated to the point of necessitating intervention and demolition, were acquired
through the Property Recycling Program and reserved for future redevelopment.
 &middot;        3601 & 3603 Pansy Avenue
 &middot;        210 Nimitz Street
 &middot;        3530 10th Avenue
 &middot;        5270 & 5320 Young Street
 Due to the severity of deterioration and the blighting influences on the surrounding residential neighborhoods, rehabilitation and remarketing
for resale of the duplex property located at 3601 & 3603 Pansy Avenue and the single family residential properties located at 210 Nimitz Street
and 3530 10th Avenue, was found to be unreasonable. The dwellings were subsequently demolished and the vacant properties are being held
until such time as the market can support their redevelopment with single family residences. In January 2012, subject to the restriction that it
be sold to an income qualified owner occupant whose income does not exceed fifty percent (50%) of the Area Median Income, the 10th Avenue
property was conveyed to Sacramento Habitat for Humanity (SHFH) for the purpose of constructing a single family detached residence. This
unit was completed and occupied during the 3rd quarter of 2013.
 Young Street, between Stockton Boulevard and Nina Way, is plagued with vacant and underutilized properties, foreclosures, and heightened
police and code enforcement activities. As a result, SHRA has committed significant financial resources to redeveloping the area along, and
within the immediate vicinity of Young Street. In conjunction with the acquisition of the San Juan Motel and Mobile Home Park along Stockton
Boulevard, the acquisition, demolition and reservation of the properties located at 5270 and 5320 Young Street is a continuation of a larger site
assemblage and redevelopment effort. Through this initiative, the Young Street properties are to be held until the market can support a quality
redevelopment project around the former San Juan Hotel site. The goal is to advance a larger mixed-use project that will result in the
construction of a variety of housing types and service commercial uses that will have an immediate impact on the neighborhood and
surrounding community.
 As the reserved properties described above are developed and occupied, they will be added to, and reported under either the PRP (LMMI) or
PRP (VLI) activities.  In the case of the 10th Avenue property, it is SHRA's intent to report this accomplishment under the successfully
completed Single Family PRP (VLI) activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP - Multi Family (VLI)
Activity Title:                                             Multi-Family (VLI)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP - Multi Family (VLI)
Activity Title:                                             Multi-Family (VLI)
Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,349,224.04

$3,349,224.04

$3,349,224.04

$3,349,224.04

$3,150,680.51

$198,543.53

Program Income Received: $0.00

Total Funds Expended: $3,349,224.04

SHRA City $3,349,224.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority of the City of Sacramento acquired and rehabbed 15 two bedroom units and 1 three bedroom unit in a multi-family
residential complex known as Villa de Novo to serve persons at or below 50% area median income (VLI). 1 manager's unit was also part of the
project and is listed under the PRP - Multifamily LMMI activity. The property is owned and managed by the Housing Authority and the units are
restricted at 50% AMI for 15 years through a regulatory agreement.
 Rehabilitation of multifamily residential units per 24 CFR 570.201(a) and 570.202. There is no program income associated with this project.

Activity Description

Villa de Novo (formerly known as Hagginwood Manor) - 3535 Del Paso Blvd., Sacramento, CA.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP - Multi Family (VLI)
Activity Title:                                             Multi-Family (VLI)

 The 17 unit Villa De Novo project located at 3535 Del Paso Boulevard was successfully completed.  The property serves 16 households (15
apartment and 1 single family unit) earning not more than 50% of the area median income, and 1 household (the manager's unit) earning not
more that 120% of the area median income.
 23 Coral Gables Court, a 4 unit multi-family property was acquired with NSP funds.  The rehabilitation and occupancy of the complex is being
reported under the NSP-3 PRP (MF) activity.  Construction is complete and all 4 units were rented and occupied during the fourth quarter of
2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP - Public Facility
Activity Title:                                             PRP - Public Facility

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,568.70

$455,568.70

$455,568.70

$455,568.70

$314,744.18

$140,824.52
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP - Public Facility
Activity Title:                                             PRP - Public Facility
Program Income Received: $0.00

Total Funds Expended: $455,568.70

SHRA City
SHRA County

$455,568.70
$111,989.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, construction, reconstruction of public facilities.  24 CFR 570.201(c). The properties were acquired by SHRA under NSP and
subsequently transferred to City Parks for expansion of McClatchy Park. The properties are now part of McClatchy Park.

Activity Description

3640 and 3648 5th Avenue, Sacramento, CA 95817

Location Description:

 Two properties were transferred to the City for incorporation into McClatchy Park.  The park expansion project was successfully completed
during the second quarter of 2013 in time for the season opening of the farmer's market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP Multi Family LMMI
Activity Title:                                             Multi-Family Manager's Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP Multi Family LMMI
Activity Title:                                             Multi-Family Manager's Unit
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,830.15

$202,830.15

$202,830.15

$202,830.15

$202,830.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $202,830.15

SHRA City $202,830.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority of the City of Sacramento acquired and rehabbed 15 two bedroom units and 1 three bedroom unit in a multi-family
residential complex known as Villa de Novo to serve persons at or below 50% area median income (VLI). 1 manager's unit was also part of the
project and is listed under the PRP - Multifamily LMMI activity. The property is owned and managed by the Housing Authority and the units are
restricted at 50% AMI for 15 years. The manager's unit under this category is restricted to 120% of AMI for 15 years through a regulatory
agreement.
 Rehabilitation of multifamily residential units per 24 CFR 570.201(a) and 570.202. There is no program income associated with this project.

Activity Description

Villa de Novo (Formerly Hagginwood Manor) - 3535 Del Paso Boulevard, Sacramento, CA.

Location Description:

 Activity completed.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP Multi Family LMMI
Activity Title:                                             Multi-Family Manager's Unit

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP- VLI
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 4 Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$937,974.74

$937,974.74

$937,974.74

$937,974.74

$937,974.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $937,974.74

SHRA City $937,974.74

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        PRP- VLI
Activity Title:                                             Property Recycling

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of residential structures. 24 CFR 570.202. Properties were affordable and restricted to homebuyers with 50%
area median income.

Activity Description

The following properties in NSP eligible areas: 2380 North Ave, 3125 43rd St, 3189 Western Ave, 3339 San Carlos Way, 3525 34th St, 3530
10th Ave, 4012 San Carlos Way, 4241 13th Ave, 539 El Camino Ave, 5941 Cindy Ave, 724 Granger, 733 Kesner Ave.

Location Description:

 The Single Family Property Recycling Program activity was successfully completed during the second quarter of 2013.  Of the 18 properties
included in the program, 11 were sold and occupied by households with incomes at or below 50% of the area median income, and 7 were sold
and occupied by households earning not more that 120% of the area median income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        VPP
Activity Title:                                             Vacant Property Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 5 Vacant Property Vacant Property Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        VPP
Activity Title:                                             Vacant Property Program

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,418,578.79

$5,418,578.79

$5,418,578.79

$5,418,578.79

$3,721,728.65

$1,696,850.14

Program Income Received: $2,050,686.15

Total Funds Expended: $5,418,578.79

SHRA City
SHRA County

$5,418,578.79
$3,942,021.72

Match Contributed: $529,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The program is designed to return vacant and blighted homes to owner occupancy by partnering with local builders and non-profits in targeted
areas of the City and County.  The VPP requires that a builder/non-profit purchase a foreclosed property in the Target Areas and submit their
qualifications and scope of work for the rehabilitation.  Following approval of their qualifications and based upon an agreed scope of work the
builder can then access a zero interest rehabilitation loan. The loan is disbursed upon verification of the work performed.  The loan may be
partially forgivable if the total acquisition, rehabilitation and disposition costs exceed the sales price.
 The program provides a developer incentive fee to be paid after homes are rehabilitated and sold to owner-occupants.  The developer fee will
be disbursed at the close of escrow when an eligible homebuyer has purchased the property.  Sales prices can not exceed the total of
acquisition, rehabilitation and disposition costs.  All property scopes of work will be approve by SHRA and inspected to meet construction
requirements prior to sale.
 Homes must be sold to homeowner occupants making no more than 120% of area median income, adjusted for family size and who have
completed 8 hours of HUD-approved homebuyer education counseling.

Activity Description

City NSP Target areas including neighborhoods 6798583, 4936950, 8664611 and 5484069.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        VPP
Activity Title:                                             Vacant Property Program

 The Vacant Property Program activity was successfully completed during the third quarter of 2012.  In total, eighty-two (82) properties were
rehabilitated, sold and occupied. Sixty-two (62) of these properties were sold to households with incomes at or below 120% of the area median
income.

Activity Progress Narrative:

Address City State Zip Status Accept
7593 Twilight Drive Sacramento California 95822 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        VPP - VLI
Activity Title:                                             Vacant Property Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 5 Vacant Property Vacant Property Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SHRA City

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,737,570.86

$1,737,570.86

$1,737,570.86

$1,737,570.86

$1,400,345.42

$337,225.44

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0007
Grantee :                       Sacramento, CA

Award Date: Grant Authorized Amount: $13,264,829.00 Estimated PI/RL Funds: $2,985,870.00

Grantee Activity Number:                        VPP - VLI
Activity Title:                                             Vacant Property Program

Total Funds Expended: $1,737,570.86

SHRA City
SHRA County

$1,737,570.86
$1,038,450.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The program is designed to return vacant and blighted homes to owner occupancy by partnering with local builders and non-profits in targeted
areas of the City and County.  The VPP requires that a builder/non-profit purchase a foreclosed property in the Target Areas and submit their
qualifications and scope of work for the rehabilitation.  Following approval of their qualifications and based upon an agreed scope of work the
builder can then access a zero interest rehabilitation loan. The loan is disbursed upon verification of the work performed.  The loan may be
partially forgivable if the total acquisition, rehabilitation and disposition costs exceed the sales price.
 The program provides a developer incentive fee to be paid after homes are rehabilitated and sold to owner-occupants.  The developer fee will
be disbursed at the close of escrow when an eligible homebuyer has purchased the property.  Sales prices can not exceed the total of
acquisition, rehabilitation and disposition costs.  All property scopes of work will be approve by SHRA and inspected to meet construction
requirements prior to sale.

 Homes must be sold to homeowner occupants making no more than 50% of area median income, adjusted for family size and who have
completed 8 hours of HUD-approved homebuyer education counseling.

Activity Description

City NSP target areas including Neighborhoods 6798583, 4936950, 8664611 and 5484069

Location Description:

 The Vacant Property Program activity was successfully completed during the third quarter of 2012. In total, eighty-two (82) properties were
rehabilitated, sold and occupied. Twenty (20) of these properties were sold and occupied by households at or below 50% of the area median
income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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Action Plan Narrative :  Areas of Greatest Need :
 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .
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 Response:

 The State of California is second only to Florida in the number of foreclosed homes from January 2007 to June 2008, as
determined by the U.S. Department of Housing and Urban Development (HUD).

 Under the Housing and Economic Recovery Act of 2008 (HERA) - Neighborhood Stabilization Program (NSP), the City of San Jose
(the "City") is one of 47 jurisdictions statewide receiving a direct NSP allocation from HUD. The allocation to the City totals
$5,628,283.

 The City is the largest jurisdiction within the County of Santa Clara (the "County"), with a population of nearly 1 million people
and covering over 178.2 square miles of incorporated area.  San Josea high-cost area, has experienced a serious increase in the
number of foreclosures resulting from an increase in unemployment and the variety of sub-prime loan programs offered to
households that were unable to maintain the increasing mortgage payments.

 Based on HUD analysis (http://www.huduser.org/publications), during the period of January 2007 to June 2008, 6,259 multi-
and single-family housing units were foreclosed upon in the City of San Jose.

  San Jose went from a ranking of 43rd in the top 100 metropolitan areas for foreclosures in the third quarter of 2007 to a
rankingof 21st in the third quarter of 2008, with a 96% increase in foreclosures.

 To respond to the continuing increase in defaults, the City has been working with local lenders and nonprofit agencies to develop
a strategy that will assist in the prevention of foreclosures.  The two most recent quarters in 2008 show a 25 percent regional
decline in defaults, but this is believed to be attributable to the newly passed State law requiring lenders to contact delinquent
homeowners 30 days in advance of filing a default notice. This law delays the default but does not eliminate the underlying issue,
and unless immediate foreclosure prevention assistance is provided to cure the default, many of these homes are still subject to
foreclosure.

 Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home
foreclosures, 2) have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.
Additionally, the City will consider other need categories in conjunction with HUD's priorities.  The City will add to these criteria
those locations that fall within the Strong Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a
mechanism for residents of blighted neighborhoods to communicate with the City and other resources, in order to plan, prioritize,
and secure funding for needed improvements.  The focus of resources on the SNI areas increases the positive impact of the
limited resources available.

 The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the
San Jose Mayor's Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

 The resultof this analysis was the identification of four primary zip codes that meet all of the following criteria:
 &middot;         Majority of households have incomes that meet the NSP definition of 120% AMI or below
 &middot;         Have the city's highest incidence and percentage of:
 o   foreclosed units
 o   "high-cost" or sub-prime loans
 o   recorded "Notice of Defaults"
 &middot;         Are within an SNI area or other heavily impacted area with a high risk factor

 The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10
(10 being the highest risk areas) on HUD's Foreclosure and Abandonment Risk Scores, and that fall withinan SNI area..   Of the
559 census tracts scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
(Details of foreclosed properties are shown in Exhibit A)

 HIGHEST RANKED ZIP CODES
 Risk Factors of 7-10
 Zip Code
 % of Foreclosures[1]
 Sub-Prime Mortgages[2]
 Foreclosure/Abandonment
 Risk Rating[3]
 (scale 1-10, 10=highest)
 95111
 5.5% (1305)
 19.4%
 7
 95116
 7.3% (1055)
 21.1%
 7
 95122
 7.4% (1295)
 20.3%
 7
 95127
 5.3% (1385)
 18.3%
 7

 Within these identified zip codes, the following SNI neighborhoods have been designated as the hardest hit:

 ZIP CODE
 SNI AREA
 Details
 95111
 Pilot SNI project/Heavy Impact
 See Exhibit B
 95116
 Mayfair
 See Exhibit C
 95122
 East Valley/680, KONA, Santee
 See Exhibit D
 95127
 East Valley/680
 See Exhibit E

 [1] RealtyTrac as of 11-21-08
 [2] Foreclosure Radar
 [3] HUD User Data for NSP by census tract, aggregated for each zip code

   Distribution and and Uses of Funds :
 Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three
stipulated need categories in the NSP statute, but the grantee may also consider other need categories.

  Response:

   Distribution:

 NSP funds will be used for the acquisition and rehabilitation or redevelopment of foreclosed upon properties in the identified
target areas of greatest need, specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, despite
the falling cost of housing, property values in San Jose remain among the highest in the nation.  Whenever possible, the City of
San Jose will leverage other resources to increase the number of housing units assisted with NSP funds.

 As required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are assisted for the
maximum positive impact, utilizing existing programs that operate efficiently and effectively, such as the Strong Neighborhood
Initiative efforts and the CDBG neighborhood improvement projects.  The City will also seek additional NSP funding from the
State to address the foreclosure needs of the City of San Jose.

 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be
occupied by owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to
assist households having incomes at or below 50% AMI.  The table below shows the budget breakdown.

  NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
 $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

   Use:

 Based on research and information on the foreclosure market in San Jose and the parameters of the NSP funds, the City of San
Jose has developed two programs to best utilize this funding source.

   Program #1:  Rental Housing Development

 A key strategy to maximize neighborhood impact and the number of affordable housing units assisted will be the purchase of
multi-family rental properties in highly impacted neighborhoods  As an example, one SNI neighborhood in a highly-impacted zip
code has a large number of four-plexes, many of which are already foreclosed upon or in the foreclosure process.  At the height
of the market, these four-plexes were selling for over $900,000, but the current market value is approximately $400,000.  The
City's goal will be to acquire two or more contiguous properties and rehabilitate the four-plexes, or demolish and rebuild higher
deamily rental housing. In the latter case, the City would seek planned development zoning to increase the residential density
from the current 12-25 units per acre.

 In both rehabilitation and new construction, energy saving green technology will be incorporated whenever practicable.

 This program would result in the creation of rental housing affordable to Very Low-Income households.  After acquiring the
properties, the City would publish a Request for Proposals and select nonprofit affordable housing developers to carry out the
construction of the new rental housing projects.  The City would carry a second mortgage to supplement the loans secured by
the developer from other government sources or from private lenders.  Affordability restrictions would be applied to the land in
accordance with HOME standards.

 Single-family homes, acquired and rehabilitated in the process described in Program #2 below, may also be sold to nonprofit
organizations that will operate the residences in shared rental housing arrangements to low- and very-low income individuals,
including special needs populations such as seniors.

  City Capacity:

 The City of San Jose is a recognized leader in the creation of affordable housing, with a record of creating over 17,000 units of
affordable housing since the creation of the City's Housing Department in 1988.  The Housing Department has a strong
professional staff experienced in partnering with nonprofit and for-profit developers in the development of new affordable
housing and rehabilitation of existing housing stock.  The expertise of the City's Project Development Program staff includes
underwriting, urban planning and project management.

 The City also has extensive experience in asset management, with a professional staff that monitors continuing compliance with
loan terms and payment requirements.  The staff monitors a portfolio with a current face value of nearly $600 million, comprised
of 170 major multi-family development projects, 415 homeowner rehabilitation loans, and 861 homebuyer loans.   The
professional staff in the City's Asset Management program have experience in private and public sector loan underwriting and
servicing, with some multi-family projects with loans of nearly $20 million, inspection and property management.

   Program #2: Homebuyer Acquisition/Rehabilitation Program   &ndash;

 The City's other program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH) households or eligible
nonprofits providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family homes.  Because the
NSP required 15% discount over current market price may be difficult for individual homebuyers to negotiate with lenders, the
City will seek to purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s)
of a number of properties in one transaction to negotiate the required 15% discount.

 After acquiring the properties, the City will rehabilitate the homes to mitigate any damage due to deferred maintenance or
vandalism.  As with Program #1, energy saving green technology will be incorporatedwhenever practicable.  The homes will then
be sold to income-qualified households at or below the City's cost of acquisition and rehabilitation.

 The City will carry a second mortgage of up to 20% of the purchase price of the home, with affordability restrictions as
described in section C (2) of this application.  The second mortgages will bear no interest and repayment will be deferred until
sale, title transfer, or expiration of note and affordability term as a balloon payment.  Loans for acquisition, rehabilitation and or
construction would be carried by the City, in second position to primary funding obtained by the developer.

  City Capacity:

 The City's Homebuyer Program was established over ten years ago and has staff with underwriting, inspection, and management
experience who provide the capacity to operate the NSP program.  The City's current Homebuyer Program is funded through
federal (HOME), and California (CalHome and Redevelopment) programs, and staff has extensive experience in ensuring
compliance with all applicable rules and regulations for each funding source, even in the frequent circumstance of multi-layered
loans from multiple sources.

 The City's Housing Rehabilitation Program has a staff of 17 professionals with considerable experience in providing loans and
grants to low-income households for needed repairs.   Inspection and underwriting staff have extensive experience and in-depth
familiarity with the neighborhoods and populations most at risk.  Housing Rehabilitation Program operates primarily under the
CDBG guidelines, as well as State (CalHome) and Redevelopment rules and regulations, and like the Homebuyer staff, has
experience with ensuring compliance with regulations of multiple funding sources.

 As described in Program #1 above, the City has professional Asset Management staff with the capacity to monitor loans for
compliance with all requirements and affordability restrictions.

 In order to expedite the process of acquiring, repairing, and reselling properties, the City is also exploring the possibility of
entering into an agreement with one of its nonprofit housing partners that can act as the City's agent in acquiring, maintaining,
and/or reselling the properties at a negotiated fee structure.  This use of an intermediary is expected to help streamline and
expedite the acquisition and resale process.

  Administration:

 In addition to the staffing expertise described above, the City's Housing Department also administers grant programs with
annual budgets exceeding $15 million, including CDBG, HOPWA, ESG and other local funds.   The manager of the City's CDBG
program will be assigned as manager of the NSP program, and other experienced grant administrators will form the NSP
administration team for the City.  To the extent possible, the City's goal will be to keep administrative costs below the 10% NSP
administrative cap in order to maximize program funds.
   Definitions and Descriptions :
  (1)  Definition of "blighted structure" in context of local law.

 Response:
 a)      NSP:  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute threat
to human health, safety, and public welfare.
 b)      City of San Jose:  The City operates under California Community Redevelopment Law (CRL) Sections 33030 and 33031 to
define blight. A structure is blighted when it is unsafe or unhealthy for persons to live or work.  This includes serious building
code violations, dilapidation and deterioration, defective design or physical construction, faulty or inadequate utilities, or similar
factors that cause these conditions.[1]

  (2)  Definition of "affordable rents."
   Note:      Grantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.

 Response:

 NSP funds requires that all households assisted with NSP funds have income at or below 120% AMI.  A minimum of 25% of NSP
funds are required to be used to assist households having income at or below 50% AMI.

  City of San Jose - HUD NSP Income Limits - 2008
  Household Income
  1 Person
  2 Person
  3 Person
  4 Person
  5 Person
  6 Person
 50% AMI
 $37,150
 $42,450
 $47,750
 $53,050
 $57,300
 $61,550
 80% AMI
 $59,400
 $67,900
 $76,400
 $84,900
 $91,650
 $98,450
 120% AMI
 $88,600
 $101,300
 $113,900
 $126,600
 $136,700
 $146,900

 For the purpose of the City of San Jose's NSP program, the term "affordable rents" shall be based on CDBG generally accepted
affordability standards, which require that households pay no more that 30 percent of their monthly household income, based on
family size, for rent (less utilities) as defined by HOME in 24CFR &sect;92.25.

 The City anticipates that most rental housing units purchased with NSP funds will be reserved for occupancy by households
earning less than or equal to 50% AMI.  Rents will be established based upon the number of bedrooms in the unit and a
corresponding household size.  The following table shows the income and affordable rent rates for households of up to 5
persons.

 Household
 Size
 Affordable Rent [2]
 Household
 Income
 (50% AMI)
 1
 $929
 $37,150
 2
 $1,061
 $42,450
 3
 $1,194
 $47,750
 4
 $1,326
 $53,050
 5
 $1,433
 $57,300

  (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing .

 Response:
  </p>
 ,
 Rental Properties:   The City will meet or exceed federal HOME affordability periods, i.e. a minimum of 15 years for rehabilitation
projects and a minimum of 20 years for new construction projects.   To ensure continued affordability, owners of NSP rental
properties will be required to enter into an Affordability Restriction that runs with the land for the duration of the affordability
period that restricts the rent and income level of tenants that reside in the property.  The City's Asset Management team will
monitor each property to ensure compliance with all applicable restrictions and requirements.

 Homeownership Properties:  The City will require a minimum affordability period consistent with HOME requirements of 15 years
for NSP properties sold to income-eligible homebuyers as their primary residence.

  (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:

 The City will apply its health and safety rehabilitation standards to NSP-assisted residential properties.  Each property will be
inspected for health and safety deficiencies to determine level of rehabilitation required. Funding will be provided to eliminate
health and safety hazards, including lead-based paint remediation, code deficiencies in roofing, electrical, plumbing and structural
systems, remediate lead-based paint, repair damaged interiors due to vandalism, and provide exterior improvements if needed to
support the neighborhood stabilization and revitalization efforts.  Additionally, illegal structures will be removed and homes will be
brought to original conditions.  Garages illegally converted to other uses will be converted back to their original purposes.

 [1] Report Accompanying The Proposed Strong Neighborhoods Initiative Redevelopment Plan and The Proposed Merger into the
San Jose Merged Area Redevelopment Project, June 2002

   Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income.

 Response:

 A minimum of $_1,407,070 will be set aside for the purchase and redevelopment of  abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  These
funds will be used in areas of greatest need for the purchase and rehabilitation or redevelopment of foreclosed upon single family
and multifamily rental properties. To the extent possible, the City will leverage other funding sources such as tax credits and
other resources available.

 As stated above in Section B, the City will explore entering into an agreement with one of its nonprofit housing partners to act as
the City's agent in the acquisition, maintenance and/or reselling of the acquired properties.  It is expected that this intermediary
will assist in the streamlining and expediting the acquisition and resale process.
    Acquisition and Relocation :

 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).

 If so, include:
 &middot;         The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;         The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;         The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

 Response:

  Property
  Type
  Demolish
  # Units
  Units Made Available

 LM Units (<80%)
 Multi-Family
 8-12

 LMMH Units (<120%)
 Single-Family

 20-40
 VLI Units (<50%)
 Multi-Family

 12-25

 The City's key strategy will be to purchase properties in highly-impacted areas, especially four-plex properties.  Based on the
condition of the properties, the City may either rehabilitate for re-occupancy or demolish and rebuild.  If the residential property
is considered for demolition, all of the relocation requirements of the URA and 104(b) (whichever is applicable) will be followed.
If temporary or permanent relocation is necessary, NSP funds will be used as necessary.  The City will commission a Relocation
Consultant to assist in the development of a relocation plan.
    Public Comment :
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 1.  General public inquires were made beginning October 31st, via phone calls or email. The public notice announcing availability
of the City's proposal and public hearings was posted on the City's website November 3, 2008, and invited comments on the
proposed substantial amendment.  The notice was posted in three languages &ndash; English, Spanish and Vietnamese and was
published through general distribution media, including Spanish and Vietnamese publications, direct mail and email to over 400
residents and organizations.
 a)      Stacey Murphy (email-Homebaseccc.org): 10-31-08 Ms. Murphy inquired as to "if the City was going for their share of the
NSP funds?" and "who SJ plans to serve with the NSP money in terms of income level and AMI".  Staff responded on 11-5-08:
Staff shared plans and directed her to the website posting for more detail.
 b)      Kerri Hamilton (phone call): 11-6-08 Ms. Hamilton identified herself as an individual involved in the community.  Ms.
Hamilton supports the acquisition and rehabilitation or redevelopment of 4-plex properties in an area that could support a higher
density project.   Proposes "up-zoning" with a higher density on a smaller footprint project, especially in a neighborhood that is
deficient in amenities such as parks.  Proposes leveraging redevelopment funds in heavy impacted areas and areas deficient in
infrastructure, including park development
 c)      Marshall Shapiro (email-personal): 11-18-08 Mr. Shapiro writes &ndash; "Re: Housing and Economic Recovery Act of 2008
San Jose should send a strong message to California and the rest of the country.  The City of San Jose should send the funds
back and say, "thanks but no thanks".  These funds are a typical federal hand-out and we need to begin to reverse this trend of
federal hand outs now!"

 2.  Housing and Community Development Advisory Commission meeting held November 13, 2008.  This meeting was the first
public hearing held on the substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.  At the meeting,
commissioners commented on the proposed substantial amendment and proposed activities, including  the following comments:
 a)      Commissioner Bock recommended that the City should work with Senior Housing Solutions, a nonprofit organization that
purchases and rehabilitates homes and then rents these houses to independent living seniors in a shared housing arrangement.
Jacky Morales-Ferrand, Assistant Director of Housing, commented that staff would add language to their proposal about seeking
opportunities to work with nonprofit housing developers to convert single family homes to rental properties.
 b)      Commissioner Norimoto made a recommendation for the City to accept the Housing and Economic Recovery Act funds,
with an added consideration that funds be used for difficult to address situations such as ELI and VLI housing using experienced
affordable housing developers.  Commissioner Contreras seconded the motion.
 c)  &nbsp;   Commissioner Bock asked if the Commission would accept a friendly amendment to recommendation for the deed
restriction to be as long as possible.  The friendly amendment was accepted by Commissioner Norimoto.
 d)     Recommended substantial amendment to the 2008-09 Action Plan as amended, to City Council for approval.

 General public comments:
 a)      Diana Castillo:  Ms. Castillo identified herself as a representative of the Fair Housing Law Project.  Ms. Castillo commented
that the organization supports staff's recommendation.  They also support staff's efforts to apply for more funding, with the
hopes that some of this money can be applied towards ELI households and to people whose credit has been damaged by
predatory lenders.  She also recommended that any unused administrative funds be transferred to another neighborhood
stabilization program.
 b)       Beverly Jackson:  Ms. Jackson identified herself as a representative of Rebuilding Together and commented that they
support staff's recommendation to use this money to help stabilize neighborhoods.

 ,
 ,
 San Jose City Council Meeting held November 18, 2008 .   This meeting was the last public hearing held on the proposed
substantial amendment to the 2008-09 Consolidated Plan - Annual Action Plan.   On November 4, 2008, the City of San Jose
posted a copy of the proposed substantial amendment and invited comments to the amendment on its official website.  The City
received no comments on the proposed substantial amendment and it was unanimously approved by the City Council on
November 18, 2008.
,
 ,
 .

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,400,746.39

$9,128,283.00

$8,400,746.39

$8,111,609.66

$5,568,501.24

$2,543,108.42

Program Income Received: $2,543,108.42

Total Funds Expended: $8,548,170.17

Match Contribution: $1,600,000.00

Overall Progress Narrative:

 All projects are complete. City Satff will be initating the grant closeout in January 2016.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0008

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Homebuyer
Acquisition/Rehabilitati
on Program
Homebuyer
Acquisition/Rehabilitati
on Program
Homebuyer
Acquisition/Rehabilitati
on Program
Homebuyer
Acquisition/Rehabilitati
on Program
Rental Housing
Development Program

Rental Housing
Development Program

3
2a

2b

2c

2D

1a

1b

Administration
Homebuyer
Acquisition

Homebuyer
Rehabilitation

Sale and
Disposition

Single Family
LH25

Rental Housing
Devt - 127
Roundtable
Rental Housing
Devt.-110
Roundtable

$8,400,746.39 $5,570,893.06 $2,543,108.42
$183,000.00 $182,963.24 $0.00

$2,803,584.23 $2,329,375.09 $474,209.14

$2,113,245.19 $1,255,329.16 $857,916.03

$820,771.48 $97,012.83 $723,758.65

$334,533.49 $271,557.30 $62,976.19

$1,175,000.00 $786,761.29 $216,999.66

$970,612.00 $647,894.15 $207,248.75

Grantee Activity Number:                        1a
Activity Title:                                             Rental Housing Devt - 127 Roundtable

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Rental Housing Development Program

Projected Start Date: Projected End Date:

03/18/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,175,000.00

$1,175,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1a
Activity Title:                                             Rental Housing Devt - 127 Roundtable
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,175,000.00

$1,001,937.69

$784,938.03

$216,999.66

Program Income Received: $40,000.00

Total Funds Expended: $1,460,884.10

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development
Philadelphia Redevelopment Authority

$827,800.24

$1,460,884.10
$323,158.19

$1,357,593.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1a
Activity Title:                                             Rental Housing Devt - 127 Roundtable

 The City&lsquo;s Rental Housing Development program will be to purchase and rehabilitate or redevelop multi-family affordable rental housing
properties located in highly impacted areas.  By acquiring and combining contiguous properties, the City will pursue construction of higher-
density rental housing, thereby increasing the number of rental housing units affordable to low- and very-low income households.  The City has
already identified an unusually large number of four-plexes in highly impacted neighborhoods that are in the foreclosure process which has led
to displacement of primarily low-income families.  These properties will be made available for redevelopment by nonprofit housing developers
through a competitive bid process.  Qualified bidders will be required to demonstrate capacity and experience to develop and maintain the
properties as affordable rental housing.

 Additionally, the City will seek opportunities to work with nonprofit housing developers, such as Senior Housing Solutions, to convert single
family homes to shared housing rental properties. These rental properties will be for the benefit of very-low income tenants at or below 50%
AMI.  The City will require a minimum affordability period consistent with HOME requirements.  To ensure continued affordability, owners of
NSP rental properties will be required to enter into an Affordability Restriction agreement that runs with the land for the duration of the
affordability period that restricts the rent and income level of tenants that reside in the property.  Affordable rents will be established in
accordance with the NSP requirements and the definition of "affordable rents" contained in the Definitions and Descriptions section of the plan.
 Properties acquired will be purchased at the NSP required discount of 1% below current market appraisal.  The appraisal will be current, within
60-days of the offer.  In accordance with NSP requirement to spend at least 25% of funds to assist households earning less than 50% AMI, the
majority of rental housing units will be affordable to households at or below that income level.
 Total Budget:  Minimum of $3 million for direct program cost, including the 25% or $1,407,070 set aside for households with incomes less than
50% AMI.

  Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

  Property
  Type
  Units Made Available
  Based on Rehab [1]   [1]
  Units Made Available Based on Re-Zoning [1]   [2]
 VLI Units (<50%)
 Multi-Family
 12 minimum
 16-20
 LM Units (51%-80%)
 Multi-Family
 4
 5
 LMMH Units (81%-120%)
 Multi-Family
 0
 0

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1a
Activity Title:                                             Rental Housing Devt - 127 Roundtable

Areas of greatest need which fall in the Strong Neigborhood Initiative areas primarily in East, Central and parts of South San Jose, including
zipcodes 95111, 95116, 95122 and 95127.  These area ranked between 7 and 10 on HUD's Foreclosures and Abandonment Risk Scores.
This property is located at 127 Roundtable, located in the 95111 zipcode.

Location Description:

 Minor repairs were performed on this property this last quarter. San Jose funded these repairs utilizing local funds so no new NSP1 funding has
been expended on this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1b
Activity Title:                                             Rental Housing Devt.-110 Roundtable

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Rental Housing Development Program

Projected Start Date: Projected End Date:

03/18/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,941,224.00

$1,941,224.00

$1,941,224.00

$1,709,148.68

$1,294,651.18
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1b
Activity Title:                                             Rental Housing Devt.-110 Roundtable

Program Income Drawdown: $414,497.50

Program Income Received: $354,560.06

Total Funds Expended: $1,731,401.90

City of San Jose, Housing Department
OHCD

$865,700.95
$257,083.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



7742

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1b
Activity Title:                                             Rental Housing Devt.-110 Roundtable

Activity Description
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1b
Activity Title:                                             Rental Housing Devt.-110 Roundtable
 Acquisition and rehabilitaiton of a 4-plex located in south San Jose.
 The City&lsquo;s Rental Housing Development program will be to purchase and rehabilitate or redevelop multi-family affordable rental housing
properties located in highly impacted areas.  By acquiring and combining contiguous properties, the City will pursue construction of higher-
density rental housing, thereby increasing the number of rental housing units affordable to low- and very-low income households.  The City has
already identified an unusually large number of four-plexes in highly impacted neighborhoods that are in the foreclosure process which has led
to displacement of primarily low-income families.  These properties will be made available for redevelopment by nonprofit housing developers
through a competitive bid process.  Qualified bidders will be required to demonstrate capacity and experience to develop and maintain the
properties as affordable rental housing.

 Additionally, the City will seek opportunities to work with nonprofit housing developers, such as Senior Housing Solutions, to convert single
family homes to shared housing rental properties. These rental properties will be for the benefit of very-low income tenants at or below 50%
AMI.  The City will require a minimum affordability period consistent with HOME requirements.  To ensure continued affordability, owners of
NSP rental properties will be required to enter into an Affordability Restriction agreement that runs with the land for the duration of the
affordability period that restricts the rent and income level of tenants that reside in the property.  Affordable rents will be established in
accordance with the NSP requirements and the definition of "affordable rents" contained in the Definitions and Descriptions section of the plan.

 Properties acquired will be purchased at the NSP required discount of 1% below current market appraisal.  The appraisal will be current, within
60-days of the offer.  In accordance with NSP requirement to spend at least 25% of funds to assist households earning less than 50% AMI, the
majority of rental housing units will be affordable to households at or below that income level.

 Total Budget:  Minimum of $3 million for direct program cost, including the 25% or $1,407,070 set aside for households with incomes less than
50% AMI.

  Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

  Property
  Type
  Units Made Available
  Based on Rehab [1]
  Units Made Available Based on Re-Zoning [2]
 VLI Units (<50%)
 Multi-Family
 12 minimum
 16-20
 LM Units (51%-80%)
 Multi-Family
 4
 5
 LMMH Units (81%-120%)
 Multi-Family
 0
 0

 [1] Based on acquisition and rehab only of 4 properties of 4 units each (four-plex)
 [2] Based on acquisition, demolition, re-zoning and redevelopment of 4 contiguous 4-plex properties
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        1b
Activity Title:                                             Rental Housing Devt.-110 Roundtable

 Acquisition and rehabilitaiton of a 4-plex located in south San Jose.
 The City&lsquo;s Rental Housing Development program will be to purchase and rehabilitate or redevelop multi-family affordable rental housing
properties located in highly impacted areas.  By acquiring and combining contiguous properties, the City will pursue construction of higher-
density rental housing, thereby increasing the number of rental housing units affordable to low- and very-low income households.  The City has
already identified an unusually large number of four-plexes in highly impacted neighborhoods that are in the foreclosure process which has led
to displacement of primarily low-income families.  These properties will be made available for redevelopment by nonprofit housing developers
through a competitive bid process.  Qualified bidders will be required to demonstrate capacity and experience to develop and maintain the
properties as affordable rental housing.

 Additionally, the City will seek opportunities to work with nonprofit housing developers, such as Senior Housing Solutions, to convert single
family homes to shared housing rental properties. These rental properties will be for the benefit of very-low income tenants at or below 50%
AMI.  The City will require a minimum affordability period consistent with HOME requirements.  To ensure continued affordability, owners of
NSP rental properties will be required to enter into an Affordability Restriction agreement that runs with the land for the duration of the
affordability period that restricts the rent and income level of tenants that reside in the property.  Affordable rents will be established in
accordance with the NSP requirements and the definition of "affordable rents" contained in the Definitions and Descriptions section of the plan.

 Properties acquired will be purchased at the NSP required discount of 1% below current market appraisal.  The appraisal will be current, within
60-days of the offer.  In accordance with NSP requirement to spend at least 25% of funds to assist households earning less than 50% AMI, the
majority of rental housing units will be affordable to households at or below that income level.

 Total Budget:  Minimum of $3 million for direct program cost, including the 25% or $1,407,070 set aside for households with incomes less than
50% AMI.

  Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

  Property
  Type
  Units Made Available
  Based on Rehab [1]
  Units Made Available Based on Re-Zoning [2]
 VLI Units (<50%)
 Multi-Family
 12 minimum
 16-20
 LM Units (51%-80%)
 Multi-Family
 4
 5
 LMMH Units (81%-120%)
 Multi-Family
 0
 0

 [1] Based on acquisition and rehab only of 4 properties of 4 units each (four-plex)
 [2] Based on acquisition, demolition, re-zoning and redevelopment of 4 contiguous 4-plex properties

This property is located at 110 Roundtable Dr. is within the eligible zipcode 95111.

Location Description:

 As previously reported, the property located at 110 Roundtable Drive was damaged as a result of a fire. San Jose staff has been working with
the insurance carrier to complete the restoration on this property. No NSP funds are being used in conjunction with the fire restoration.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2a
Activity Title:                                             Homebuyer Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Homebuyer Acquisition/Rehabilitation Program

Projected Start Date: Projected End Date:

03/18/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$5,607,168.46

$5,607,168.46

$5,607,168.46

$5,607,168.46
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2a
Activity Title:                                             Homebuyer Acquisition

Program Funds Drawdown:

Program Income Drawdown:

$4,658,750.18

$948,418.28

Program Income Received: $860,204.40

Total Funds Expended: $5,842,859.60

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development

$5,521,579.65

$2,921,429.80
$10,000.00

Match Contributed: $3,200,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2a
Activity Title:                                             Homebuyer Acquisition

 The City's Homebuyer Acquisition/Rehabilitation program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH)
households or eligible nonprofit organizations providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family
homes.  In this program, the City will acquire single-family homes in foreclosure, rehabilitate them to mitigate any damage due to deferred
maintenance or vandalism, and sell them at or below the cost to acquire and rehabilitate, to income-qualified households.

 It may be difficult to negotiate the required 1% discount below the current appraised market value, as banks have already sustained significant
losses through the foreclosure process and are unlikely to agree to further discounts on individual purchases.  Therefore, the City will seek to
purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s) of a number of properties in
one transaction to negotiate the required  discount.

 Under the City's existing Homebuyer Program, it currently maintains adequate program infrastructure and staff capacity to operate this
program. It is envisioned that City staff will complete the acquisition process, once acquired, the properties will be rehabilitated by contractors
selected through a competitive RFQ/RFP process.  Rehabilitation will include repairs as identified in the description of rehabilitation standards
that will apply to NSP assisted activities.  The City will explore the option of working with one of its nonprofit housing partners to facilitate the
acquisition, rehabilitation and/or resale transactions, as is most cost-efficient.  The Homebuyer Acquisition/Rehabilitation Program will operate
under the CDBG housing rehabilitation and HOME guidelines, as amended by NSP to include households with income less than 120%.

 Resale to income-eligible homebuyers will be at or below the aggregated costs to purchase, maintain, and rehabilitate the properties and other
delivery costs as allowed by NSP.

 The financing mechanisms may include:
 a)      Zero percent (0%) soft-seconds for a maximum of 20% of the purchase price, with a 30-year term and a minimum 15-year affordability
restriction.
 b)      If rehabilitation of the property is done after sale to a qualified homebuyer,  the cost of rehabilitation will be carried as a five-year
forgivable loan.  The rehabilitation loans will be forgiven at a value equivalent to 20% for each year the homeowner remains in the home.
 c)
 Total Budget:

 Although up to $3,799,002 may be used for this activity, it is possible that the majority of the City's $5.6 million in NSP funding will be applied
to the Rental Housing Development Program.  With an estimated purchase price of $400,000 and rehabilitation costs of $70,000, for a total
acquisition/rehabilitation costs of $470,000.  The Program would offer second mortgages to homebuyers to ensure that they are able to put at
least 20% down, and require that they obtain a 30-year fixed rate mortgage for the remaining purchase price.  The second mortgage provided
by the City will be 30-year deferred with zero percent interest. &nbsp;If all eligible funds ($3,799,002) were expended for this program, it is
estimated that a maximum of 40 households can be assisted.  However, because actual property costs and rehabilitation requirements may
vary significantly, and because the amount of the City's allocation that may be spent in Program #1 is uncertain, only a broad estimate of units
in this program is possible at this time.

  Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

  Property
  Type
  Units Made Available
 LMMH Units (<120% AMI)
 Single-Family
 14

Activity Description
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2a
Activity Title:                                             Homebuyer Acquisition

Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home foreclosures, 2)
have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.  Additionally, the City will consider
other need categories in conjunction with HUD&rsquo;s priorities.  The City will add to these criteria those locations that fall within the Strong
Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a mechanism for residents of blighted neighborhoods to
communicate with the City and other resources, in order to plan, prioritize, and secure funding for needed improvements.  The focus of
resources on the SNI areas increases the positive impact of the limited resources available.
The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the San Jose
Mayor&rsquo;s Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

The result of this analysis was the identification of four primary zip codes that meet all of the following criteria:
-         Majority of households have incomes that meet the NSP definition of 120% AMI or below
-         Have the city&rsquo;s highest incidence and percentage of:
o   foreclosed units
o   &ldquo;high-cost&rdquo; or sub-prime loans
o   recorded &ldquo;Notice of Defaults&rdquo;
-         Are within an SNI area or other heavily impacted area with a high risk factor

The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10 (10 being the
highest risk areas) on HUD&rsquo;s Foreclosure and Abandonment Risk Scores, and that fall within an SNI area..   Of the 559 census tracts
scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
95111 Pilot SNI project//Heavy Impact
95116 Mayfair
95122 East Valley/680, Kona, Santee
95127 East Valley 680

Location Description:

 As of 1/30/2015 no new progress to report in this quarter for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2b
Activity Title:                                             Homebuyer Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Homebuyer Acquisition/Rehabilitation Program

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2b
Activity Title:                                             Homebuyer Rehabilitation
03/18/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,226,490.38

$4,226,490.38

$4,226,490.38

$4,226,490.38

$2,510,658.32

$1,715,832.06

Program Income Received: $0.00

Total Funds Expended: $3,949,850.00

City of San Jose, Housing Department $1,974,925.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2b
Activity Title:                                             Homebuyer Rehabilitation

 The City's Homebuyer Acquisition/Rehabilitation program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH)
households or eligible nonprofit organizations providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family
homes.  In this program, the City will acquire single-family homes in foreclosure, rehabilitate them to mitigate any damage due to deferred
maintenance or vandalism, and sell them at or below the cost to acquire and rehabilitate, to income-qualified households.

 It may be difficult to negotiate the required 1% discount below the current appraised market value, as banks have already sustained significant
losses through the foreclosure process and are unlikely to agree to further discounts on individual purchases.  Therefore, the City will seek to
purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s) of a number of properties in
one transaction to negotiate the required  discount.

 Under the City's existing Homebuyer Program, it currently maintains adequate program infrastructure and staff capacity to operate this
program. It is envisioned that City staff will complete the acquisition process, once acquired, the properties will be rehabilitated by contractors
selected through a competitive RFQ/RFP process.  Rehabilitation will include repairs as identified in the description of rehabilitation standards
that will apply to NSP assisted activities.  The City will explore the option of working with one of its nonprofit housing partners to facilitate the
acquisition, rehabilitation and/or resale transactions, as is most cost-efficient.  The Homebuyer Acquisition/Rehabilitation Program will operate
under the CDBG housing rehabilitation and HOME guidelines, as amended by NSP to include households with income less than 120%.

 Resale to income-eligible homebuyers will be at or below the aggregated costs to purchase, maintain, and rehabilitate the properties and other
delivery costs as allowed by NSP.

 The financing mechanisms may include:
 a)      Zero percent (0%) soft-seconds for a maximum of 20% of the purchase price, with a 30-year term and a minimum 15-year affordability
restriction.
 b)      If rehabilitation of the property is done after sale to a qualified homebuyer,  the cost of rehabilitation will be carried as a five-year
forgivable loan.  The rehabilitation loans will be forgiven at a value equivalent to 20% for each year the homeowner remains in the home.
 c)
 Total Budget:

 Although up to $3,799,002 may be used for this activity, it is possible that the majority of the City's $5.6 million in NSP funding will be applied
to the Rental Housing Development Program.  With an estimated purchase price of $400,000 and rehabilitation costs of $70,000, for a total
acquisition/rehabilitation costs of $470,000.  The Program would offer second mortgages to homebuyers to ensure that they are able to put at
least 20% down, and require that they obtain a 30-year fixed rate mortgage for the remaining purchase price.  The second mortgage provided
by the City will be 30-year deferred with zero percent interest. &nbsp;If all eligible funds ($3,799,002) were expended for this program, it is
estimated that a maximum of 40 households can be assisted.  However, because actual property costs and rehabilitation requirements may
vary significantly, and because the amount of the City's allocation that may be spent in Program #1 is uncertain, only a broad estimate of units
in this program is possible at this time.

  Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

  Property
  Type
  Units Made Available
 LMMH Units (<120% AMI)
 Single-Family
 14

Activity Description
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2b
Activity Title:                                             Homebuyer Rehabilitation

Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home foreclosures, 2)
have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.  Additionally, the City will consider
other need categories in conjunction with HUD&rsquo;s priorities.  The City will add to these criteria those locations that fall within the Strong
Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a mechanism for residents of blighted neighborhoods to
communicate with the City and other resources, in order to plan, prioritize, and secure funding for needed improvements.  The focus of
resources on the SNI areas increases the positive impact of the limited resources available.
The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the San Jose
Mayor&rsquo;s Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

The result of this analysis was the identification of four primary zip codes that meet all of the following criteria:
-         Majority of households have incomes that meet the NSP definition of 120% AMI or below
-         Have the city&rsquo;s highest incidence and percentage of:
o   foreclosed units
o   &ldquo;high-cost&rdquo; or sub-prime loans
o   recorded &ldquo;Notice of Defaults&rdquo;
-         Are within an SNI area or other heavily impacted area with a high risk factor

The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10 (10 being the
highest risk areas) on HUD&rsquo;s Foreclosure and Abandonment Risk Scores, and that fall within an SNI area..   Of the 559 census tracts
scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
95111 Pilot SNI project//Heavy Impact
95116 Mayfair
95122 East Valley/680, Kona, Santee
95127 East Valley 680

Location Description:

 As of 1/30/2015 no new progress to report in this quarter for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2c
Activity Title:                                             Sale and Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Homebuyer Acquisition/Rehabilitation Program

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2c
Activity Title:                                             Sale and Disposition
03/18/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,641,542.96

$1,641,542.96

$1,641,542.96

$1,641,542.96

$194,025.66

$1,447,517.30

Program Income Received: $3,791,452.38

Total Funds Expended: $1,733,165.24

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department

$934,033.19

$866,582.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2c
Activity Title:                                             Sale and Disposition

Activity Description
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Grantee Activity Number:                        2c
Activity Title:                                             Sale and Disposition
 Costs to re-sell single family residences acquired, rehabilitated and re-sold to income eligible buyers.
 The City's Homebuyer Acquisition/Rehabilitation program for NSP funds will be to assist lower-, moderate-, and middle-income (LMMH)
households or eligible nonprofit organizations providing services to low-, moderate, and middle-income clients (LMMC), to acquire single-family
homes.  In this program, the City will acquire single-family homes in foreclosure, rehabilitate them to mitigate any damage due to deferred
maintenance or vandalism, and sell them at or below the cost to acquire and rehabilitate, to income-qualified households.

 It may be difficult to negotiate the required 1% discount below the current appraised market value, as banks have already sustained significant
losses through the foreclosure process and are unlikely to agree to further discounts on individual purchases.  Therefore, the City will seek to
purchase a portfolio of foreclosed homes from one or more lenders, using the incentive of relieving the bank(s) of a number of properties in
one transaction to negotiate the required  discount.

 Under the City's existing Homebuyer Program, it currently maintains adequate program infrastructure and staff capacity to operate this
program. It is envisioned that City staff will complete the acquisition process, once acquired, the properties will be rehabilitated by contractors
selected through a competitive RFQ/RFP process.  Rehabilitation will include repairs as identified in the description of rehabilitation standards
that will apply to NSP assisted activities.  The City will explore the option of working with one of its nonprofit housing partners to facilitate the
acquisition, rehabilitation and/or resale transactions, as is most cost-efficient.  The Homebuyer Acquisition/Rehabilitation Program will operate
under the CDBG housing rehabilitation and HOME guidelines, as amended by NSP to include households with income less than 120%.

 Resale to income-eligible homebuyers will be at or below the aggregated costs to purchase, maintain, and rehabilitate the properties and other
delivery costs as allowed by NSP.

 The financing mechanisms may include:
 a)      Zero percent (0%) soft-seconds for a maximum of 20% of the purchase price, with a 30-year term and a minimum 15-year affordability
restriction.
 b)      If rehabilitation of the property is done after sale to a qualified homebuyer,  the cost of rehabilitation will be carried as a five-year
forgivable loan.  The rehabilitation loans will be forgiven at a value equivalent to 20% for each year the homeowner remains in the home.
 c)
 Total Budget:

 Although up to $3,799,002 may be used for this activity, it is possible that the majority of the City's $5.6 million in NSP funding will be applied
to the Rental Housing Development Program.  With an estimated purchase price of $400,000 and rehabilitation costs of $70,000, for a total
acquisition/rehabilitation costs of $470,000.  The Program would offer second mortgages to homebuyers to ensure that they are able to put at
least 20% down, and require that they obtain a 30-year fixed rate mortgage for the remaining purchase price.  The second mortgage provided
by the City will be 30-year deferred with zero percent interest.  If all eligible funds ($3,799,002) were expended for this program, it is estimated
that a maximum of 40 households can be assisted.  However, because actual property costs and rehabilitation requirements may vary
significantly, and because the amount of the City's allocation that may be spent in Program #1 is uncertain, only a broad estimate of units in
this program is possible at this time.

  Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

  Property
  Type
  Units Made Available
 LMMH Units (<120% AMI)
 Single-Family
 14
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Grant Number:              B-08-MN-06-0008
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Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2c
Activity Title:                                             Sale and Disposition

Disposition of single family residences purchased in targeted zip codes.  See Activity 2a for list of projects.
Under NSP guidelines, HUD requires applicants to identify areas of greatest defined by: 1) the greatest percentage of home foreclosures, 2)
have the highest percentage of sub-prime loans, and 3) likelihood of facing a significant rise in foreclosures.  Additionally, the City will consider
other need categories in conjunction with HUD&rsquo;s priorities.  The City will add to these criteria those locations that fall within the Strong
Neighborhood Initiative (SNI) Areas.  The City created the SNI program to provide a mechanism for residents of blighted neighborhoods to
communicate with the City and other resources, in order to plan, prioritize, and secure funding for needed improvements.  The focus of
resources on the SNI areas increases the positive impact of the limited resources available.
The City has analyzed and mapped data from several sources, including HUD, RealtyTrac, ForeclosureRadar, U.S. Census, the San Jose
Mayor&rsquo;s Gang Prevention Task Force, Code Enforcement, and Santa Clara County Association of REALTORS.

The result of this analysis was the identification of four primary zip codes that meet all of the following criteria:
-         Majority of households have incomes that meet the NSP definition of 120% AMI or below
-         Have the city&rsquo;s highest incidence and percentage of:
o   foreclosed units
o   &ldquo;high-cost&rdquo; or sub-prime loans
o   recorded &ldquo;Notice of Defaults&rdquo;
-         Are within an SNI area or other heavily impacted area with a high risk factor

The City proposes to target the four zip codes that meet the criteria identified above and that have ranked between 7 and 10 (10 being the
highest risk areas) on HUD&rsquo;s Foreclosure and Abandonment Risk Scores, and that fall within an SNI area..   Of the 559 census tracts
scored in the City, 63 or 11% have a ranking of 7 or higher and fall within the four zip codes listed below.
95111 Pilot SNI project//Heavy Impact
95116 Mayfair
95122 East Valley/680, Kona, Santee
95127 East Valley 680

Location Description:

 As of 1/30/2015 no new progress to report in this quarter for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2D
Activity Title:                                             Single Family LH25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Homebuyer Acquisition/Rehabilitation Program
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        2D
Activity Title:                                             Single Family LH25
Projected Start Date: Projected End Date:

01/04/2010 03/04/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$334,533.49

$334,533.49

$334,533.49

$334,533.49

$271,557.30

$62,976.19

Program Income Received: $0.00

Total Funds Expended: $334,553.50

City of San Jose, Housing Department $334,553.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 As of 1/30/2015 no new progress to report in this quarter for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        3
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 Administration

Projected Start Date: Projected End Date:

03/18/2009 03/18/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of San Jose, Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,000.00

$183,000.00

$183,000.00

$182,963.24

$182,963.24

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0008
Grantee :                       San Jose, CA

Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        3
Activity Title:                                             Administration

Total Funds Expended: $124,094.20

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $5,628,283.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        3
Activity Title:                                             Administration

 The City of San Jose will administer the program funds in accordance with NSP regulations.

 NSP funds will be used for the acquisition and rehabilitation of foreclosed upon properties in the identified target areas of greatest need,
specifically within the zip codes identified in Table 2.  Although $5.6 million is a large sum, given the cost of housing and property rehabilitation
in Santa Clara County, particularly in San Jose, the City will leverage other resources to increase the number of housing units assisted with NSP
funds. Therefore, as required by HUD, clearly defined target areas will be established to ensure that the areas of greatest need are addressed
for the maximum positive impact, with programs that operate efficiently and effectively, such as the Strong Neighborhood Initiative efforts and
the CDBG neighborhood improvement projects.  The City will also seek additional funding from the State to address the foreclosure needs of
the City of San Jose.
 NSP funds will be focused on the areas that have ranked seven or above, where the majority of households have incomes that do not exceed
the 120% AMI, and fall within an SNI area.  The targeted area includes zipcodes 95111, 95116, 95122 and 95127.
 Within the identified areas of greatest need, NSP funds will be used to acquire and rehabilitate foreclosed upon properties to be occupied by
owner and renter households having income of less than 120% AMI, with at least 25% of the funds set aside to assist households having
incomes at or below 50% AMI.  The table below shows the budget breakdown.

 NSP Budget
 Minimum 25% VLI Set-Aside
 $1,407,070
 Direct Program Costs
  $3,799,002
 Administration
 $422,211
 Total Costs
 $5,628,283

Activity Description

See Activities 1a, 1b, 2a and 2b

Location Description:

 This quarter, staff has reconciled all Administrative expenditures in preperation for grant closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Action Plan Narrative :  Areas of Greatest Need :  On November 18, 2008, the Stockton City Council approved an Amendment to
the City's 2008-09 One-Year Action Plan as required under the U.S. Department of Housing and Urban Development's
Neighborhood Stabilization Program (NSP). The NSP implements a portion of the Housing and Economic Recovery Act of 2008
(HERA). The NSP provides targeted emergency assistance to jurisdictions to acquire and redevelop abandoned and foreclosed
residential properties that might otherwise become sources of blight within our communities. The foreclosure situation has had
an adverse impact on the City of Stockton. The City has been hard hit by declining property values and tax revenues and a rise in
blight, vandalism, and code enforcement violations. Based on projections from the U.S. Department of Housing and Urban
Development (HUD), foreclosures are expected to continue due to a large number of subprime loans and mortgages that are due
to have variable interest rates reset in the near future. The City of Stockton was allocated $12,146,038 of NSP from HUD. This
Substantial Amendment to the 2008-09 Action Plan constitutes the City's proposed use of this funding. A. AREAS OF GREATEST
NEED HERA requires that that NSP funds be distributed to the areas of greatest need, including those with the greatest
percentage of home foreclosures, the highest percentage of homes financed by a subprime mortgage, and areas identified by the
grantee as likely to face a significant rise in the rate of home foreclosures. The City has analyzed the three required criteria.
Stockton, with a foreclosure rate of over twelve percent, has one of the highest rates of foreclosures per housing unit in the
country. HUD also estimated that almost 34 percent of the loans made to purchase homes in Stockton from 2004 to 2006 were
high-cost loans; also among the highest rates in the nation. This is an indicator of future foreclosures. HUD also provided an
estimated foreclosure risk factor to assist jurisdictions in determining their areas of greatest need. HUD assigned scores from one
to ten for each census tract, with one being the lowest risk and ten being the highest risk. Only two of the census tracts in
Stockton have a risk factor below eight. The remaining 97 percent of the census tracts in Stockton have been identified as having
a foreclosure risk factor of eight, nine or ten. Over 25 percent of the census tracts have been assigned a risk factor of ten and 40
percent have a risk factor of nine. This has made it difficult to identify specific areas to target the use of NSP funds. In an effort
to identify the areas of greatest need within the City of Stockton, foreclosure data was analyzed by zip codes. A table showing
the results is included in Appendix A. A map showing defaults and foreclosures for the month of October, 2008, by zip code,is
also provided. Through the anaiysis of this data, the City was able to identify three zip codes which have had high concentrations
of foreclosures in the past and which are also at risk of continuing to be affected by them. These zip codes are 95206, which
includes much of south Stockton, and 95210 and 95212, which includes northeast Stockton. These zip codes include areas that
have been identified by HUD as having risk factors of nine and ten. Zip code 95206 has accounted for more than 3,430
foreclosures in 2008. Only 1,000 of these homes have resold. 'Zip code 95210 has had over 1,150 foreclosures, with
approximately 470 of these homes having sold. Zip code 95212, while having only 700 foreclosures during 2008, includes a small
area of urban development so these foreclosures represent a very concentrated area of foreclosure activity which is having a
detrimental impact on the neighborhood.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS As
noted above, the City of Stockton is proposing to target the use of NSP funds in the three zip codes that have the highest
concentrations of foreclosures: 95206, 95210, and 95212. However, as indicated by HUD's data, all of Stockton has been
significantly Impacted by foreclosures and is at significant risk of seeing continued foreclosures. Because of this, NSP activities
will also occur outside these target areas. The City expects to target these priority areas first, but due to the need to implement
the NSP program in a expeditious manner, the City may allow acquisitions of foreclosed homes in other areas as long as the
homes will be affordable to the Low-Moderate-Middle-Income households which will purchase the homes. C. DEFINITIONS AND
DESCRIPTIONS The following definitions apply to the Stockton's Neighborhood Stabilization Program: (1) "Affordable Rents" a.
For extremely iow-income households, the product of one-twelfth of 30 percent times 30 percent of the area median income
adjusted for family size appropriate for the unit. b. For very low-income households, the product of one-twelfth of 30 percent
times 50 percent of the area median income adjusted for family size appropriate for the unit. c. For moderate income households
whose gross incomes exceed the maximum income for low-income households, the product of one-twelfth of 30 percent time 65
percent of the area median income adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities. d.
For moderate and middle income households, the product of one-twelfth of 30 percent times 110 percent of the area median
income adjusted for family size appropriate for the unit. For those moderate income households whose gross incomes exceed
110 percent of the area median income adjusted for family size, it shall be required that affordable rent be established at a level
not to exceed 30 percent of gross income to the household. (2) "Blighted Structure" shall mean buildings or conditions causing
blight as defined in California Health and Safety Code Section 33031 (a)(1) and (2). (3) "Continued Afford ability" for shall meet
or exceed the HOME Investment Partnerships Act (HOME) minimum requirements as follows: a. Periods of Affordability: For
Owner Occupied Housing, properties shall remain affordable for the longest practical period through affordability through deed
restrictions. The minimum affordability period shall be as established in 24 CFR 92.254 (a) (4). The resale deed restriction shall
have a minimum term of five to twenty years depending on the amount of funds in the project. b. Resale and Recapture: The
City will establish either Resale or Recapture provisions as established in 24 CFR 92.254 (a) (5). Buyers of homes assisted with
NSP funds shall execute a promissory note and deed of trust which will secure the loan principal plus interest. Any loan
repayments made during the first five years of the NSP program will be used to subsidize additional purchasers of foreclosed
homes. c. Affordability Covenants: For rental units, properties shall remain affordable for the longest practical period, up to 55
years, through affordability covenants or deed restrictions. NSP project rents will be monitored annually through the same
process used to monitor HOME projects. (4) "Housing Rehabilitation Standards." All rehabilitation activities assisted with NSP
funds shall meet standards defined in the California Building Code as adopted by the California building Standards Commission,
as amended by the City of Stockton. D. LOW INCOME TARGETING The City of Stockton is proposing to use $3,036,520 of its
original allocation of NSP funds to purchase and rehabilitate abandoned or foreclosed homes or residential properties to provide
housing for households at or below 50 percent of the Area Medium Income (AMI). A minimum of 25 percent of the program
income received from NSP activities will also be targeted to assist househoids at this income level. Stockton is proposing to focus
on providing affordable rental opportunities to households in this income category. The specific type of housing has not been
identified and may include a combination of single family homes, multi-family units, or congregate housing for special needs
populations. E. ACQUISITIONS & RELOCATION The City of Stockton will not use NSP funds on an activity that will result in the
demolition or conversion of any low- and moderate-income dwelling units (I.e., ::; 80 percent of area median income). F. PUBLIC
COMMENT The U.S. Department of Housing and Urban Development and the City's Citizen Participation Plan require the public to
have an opportunity to review and comment on proposed amendments to the Action Plan. -In compliance with these
requirements, on October 22, 2008 the Council's Housing Committee held a public meeting to discuss the development of a plan
to implement the Neighborhood Stabilization Program. Approximately 25 people attended the meeting. A copy of the minutes are
included in Appendix B. A notice of the proposed Amendment, including the public hearing date, was printed in The Record and
posted on the Housing Department's website on November 3,2008. This notice started a i5-day public review and comment
period. A copy of the notice is also included in Appendix B. On November 18, 2008 the City Council held a public hearing on the
proposed Amendment. No member of the public spoke on the item which was approved by the City Council by the adoption of
Resolution R08-0460.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  On November 18, 2008, the Stockton City Council approved an Amendment to
the City's 2008-09 One-Year Action Plan as required under the U.S. Department of Housing and Urban Development's
Neighborhood Stabilization Program (NSP). The NSP implements a portion of the Housing and Economic Recovery Act of 2008
(HERA). The NSP provides targeted emergency assistance to jurisdictions to acquire and redevelop abandoned and foreclosed
residential properties that might otherwise become sources of blight within our communities. The foreclosure situation has had
an adverse impact on the City of Stockton. The City has been hard hit by declining property values and tax revenues and a rise in
blight, vandalism, and code enforcement violations. Based on projections from the U.S. Department of Housing and Urban
Development (HUD), foreclosures are expected to continue due to a large number of subprime loans and mortgages that are due
to have variable interest rates reset in the near future. The City of Stockton was allocated $12,146,038 of NSP from HUD. This
Substantial Amendment to the 2008-09 Action Plan constitutes the City's proposed use of this funding. A. AREAS OF GREATEST
NEED HERA requires that that NSP funds be distributed to the areas of greatest need, including those with the greatest
percentage of home foreclosures, the highest percentage of homes financed by a subprime mortgage, and areas identified by the
grantee as likely to face a significant rise in the rate of home foreclosures. The City has analyzed the three required criteria.
Stockton, with a foreclosure rate of over twelve percent, has one of the highest rates of foreclosures per housing unit in the
country. HUD also estimated that almost 34 percent of the loans made to purchase homes in Stockton from 2004 to 2006 were
high-cost loans; also among the highest rates in the nation. This is an indicator of future foreclosures. HUD also provided an
estimated foreclosure risk factor to assist jurisdictions in determining their areas of greatest need. HUD assigned scores from one
to ten for each census tract, with one being the lowest risk and ten being the highest risk. Only two of the census tracts in
Stockton have a risk factor below eight. The remaining 97 percent of the census tracts in Stockton have been identified as having
a foreclosure risk factor of eight, nine or ten. Over 25 percent of the census tracts have been assigned a risk factor of ten and 40
percent have a risk factor of nine. This has made it difficult to identify specific areas to target the use of NSP funds. In an effort
to identify the areas of greatest need within the City of Stockton, foreclosure data was analyzed by zip codes. A table showing
the results is included in Appendix A. A map showing defaults and foreclosures for the month of October, 2008, by zip code,is
also provided. Through the anaiysis of this data, the City was able to identify three zip codes which have had high concentrations
of foreclosures in the past and which are also at risk of continuing to be affected by them. These zip codes are 95206, which
includes much of south Stockton, and 95210 and 95212, which includes northeast Stockton. These zip codes include areas that
have been identified by HUD as having risk factors of nine and ten. Zip code 95206 has accounted for more than 3,430
foreclosures in 2008. Only 1,000 of these homes have resold. 'Zip code 95210 has had over 1,150 foreclosures, with
approximately 470 of these homes having sold. Zip code 95212, while having only 700 foreclosures during 2008, includes a small
area of urban development so these foreclosures represent a very concentrated area of foreclosure activity which is having a
detrimental impact on the neighborhood.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS As
noted above, the City of Stockton is proposing to target the use of NSP funds in the three zip codes that have the highest
concentrations of foreclosures: 95206, 95210, and 95212. However, as indicated by HUD's data, all of Stockton has been
significantly Impacted by foreclosures and is at significant risk of seeing continued foreclosures. Because of this, NSP activities
will also occur outside these target areas. The City expects to target these priority areas first, but due to the need to implement
the NSP program in a expeditious manner, the City may allow acquisitions of foreclosed homes in other areas as long as the
homes will be affordable to the Low-Moderate-Middle-Income households which will purchase the homes. C. DEFINITIONS AND
DESCRIPTIONS The following definitions apply to the Stockton's Neighborhood Stabilization Program: (1) "Affordable Rents" a.
For extremely iow-income households, the product of one-twelfth of 30 percent times 30 percent of the area median income
adjusted for family size appropriate for the unit. b. For very low-income households, the product of one-twelfth of 30 percent
times 50 percent of the area median income adjusted for family size appropriate for the unit. c. For moderate income households
whose gross incomes exceed the maximum income for low-income households, the product of one-twelfth of 30 percent time 65
percent of the area median income adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities. d.
For moderate and middle income households, the product of one-twelfth of 30 percent times 110 percent of the area median
income adjusted for family size appropriate for the unit. For those moderate income households whose gross incomes exceed
110 percent of the area median income adjusted for family size, it shall be required that affordable rent be established at a level
not to exceed 30 percent of gross income to the household. (2) "Blighted Structure" shall mean buildings or conditions causing
blight as defined in California Health and Safety Code Section 33031 (a)(1) and (2). (3) "Continued Afford ability" for shall meet
or exceed the HOME Investment Partnerships Act (HOME) minimum requirements as follows: a. Periods of Affordability: For
Owner Occupied Housing, properties shall remain affordable for the longest practical period through affordability through deed
restrictions. The minimum affordability period shall be as established in 24 CFR 92.254 (a) (4). The resale deed restriction shall
have a minimum term of five to twenty years depending on the amount of funds in the project. b. Resale and Recapture: The
City will establish either Resale or Recapture provisions as established in 24 CFR 92.254 (a) (5). Buyers of homes assisted with
NSP funds shall execute a promissory note and deed of trust which will secure the loan principal plus interest. Any loan
repayments made during the first five years of the NSP program will be used to subsidize additional purchasers of foreclosed
homes. c. Affordability Covenants: For rental units, properties shall remain affordable for the longest practical period, up to 55
years, through affordability covenants or deed restrictions. NSP project rents will be monitored annually through the same
process used to monitor HOME projects. (4) "Housing Rehabilitation Standards." All rehabilitation activities assisted with NSP
funds shall meet standards defined in the California Building Code as adopted by the California building Standards Commission,
as amended by the City of Stockton. D. LOW INCOME TARGETING The City of Stockton is proposing to use $3,036,520 of its
original allocation of NSP funds to purchase and rehabilitate abandoned or foreclosed homes or residential properties to provide
housing for households at or below 50 percent of the Area Medium Income (AMI). A minimum of 25 percent of the program
income received from NSP activities will also be targeted to assist househoids at this income level. Stockton is proposing to focus
on providing affordable rental opportunities to households in this income category. The specific type of housing has not been
identified and may include a combination of single family homes, multi-family units, or congregate housing for special needs
populations. E. ACQUISITIONS & RELOCATION The City of Stockton will not use NSP funds on an activity that will result in the
demolition or conversion of any low- and moderate-income dwelling units (I.e., ::; 80 percent of area median income). F. PUBLIC
COMMENT The U.S. Department of Housing and Urban Development and the City's Citizen Participation Plan require the public to
have an opportunity to review and comment on proposed amendments to the Action Plan. -In compliance with these
requirements, on October 22, 2008 the Council's Housing Committee held a public meeting to discuss the development of a plan
to implement the Neighborhood Stabilization Program. Approximately 25 people attended the meeting. A copy of the minutes are
included in Appendix B. A notice of the proposed Amendment, including the public hearing date, was printed in The Record and
posted on the Housing Department's website on November 3,2008. This notice started a i5-day public review and comment
period. A copy of the notice is also included in Appendix B. On November 18, 2008 the City Council held a public hearing on the
proposed Amendment. No member of the public spoke on the item which was approved by the City Council by the adoption of
Resolution R08-0460.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,786,809.47

$22,678,531.96

$20,862,814.37

$20,393,819.77

$9,861,925.81

$10,531,893.96

Program Income Received: $10,531,893.96

Total Funds Expended: $20,405,512.80

Match Contribution: $0.00
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Overall Progress Narrative:

 During this quarter, 0 homes were sold to qualifying households. 0 properties were acquired during the quarter.Since the beginning of NSP 1,
the following has been accomplished through the NSP 1 program in the City ofStockton.
 1. Total properties purchased: 82 properties purchased ( 79 single-family and 4 multi-family properties)
 2. Total single-family resold: 79
 3. Down payment assistance only: 0
 4. Total multi-family units: 160
 5. Multi-family units completed and occupied: 16
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0009

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition,
Rehabilitation, Rent

Acquisition,
Rehabilitation, Rent
Acquisition,
Rehabilitation, Rent

Acquisition,
Rehabilitation, Rent

Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale
Administration
Downpayment
Assistance

063-8526 LRA380

063-8526 LRA383

063-8526 NRS045

063-8526 NRS046

063-8526 - NDP

063-8526 - NRS -
Neighborworks
063-8526 NRS - New
Genesis
063-8526 NRS-
STAND
063-8526 NRS-Svc1st

063-8526 NRS-VHB

063-8526 NRS-
VillaReal
Admin 063-8120
063-8526 - NDP NRS

A/R/Rent - 4825
Kentfield -
Coventry -
Service 1st
Hunter - VHB -
LRA383
A/R/Rent -
Bradford -
Visionary HB
A/R/Rent - 610
San Joaquin -
Service 1st
ARS -
Downpayment
Assistance
Acq Rehab Sale
- Neighborworks
NRS - New
Genesis
Acq Rehab Sale
- STAND
Acq Rehab Sale
- Service First of
Northern CA
Acq Rehab Sale
- Visionary
Home Builders
Acq Rehab Sale
- Villa Real
Administration
NDP -
Downpayment
Assistance

$20,786,809.47 $10,192,047.21 $10,532,493.96

$2,566,428.00 $831,459.82 $1,734,926.35

$5,000.00 $414.96 $0.00

$2,722,738.90 $1,970,791.07 $751,947.83

$479,446.16 $0.00 $479,446.16

$154,081.63 $80,967.63 $73,114.00

$466,785.63 $0.00 $466,785.63

$219,330.20 $0.00 $219,330.20

$5,912,866.34 $4,124,686.71 $1,788,179.63

$3,425,467.29 $822,337.47 $2,603,129.82

$2,499,074.91 $1,600,000.00 $899,074.91

$209,916.31 $152,880.77 $57,035.54

$1,858,975.10 $408,508.78 $1,392,824.89

$266,699.00 $200,000.00 $66,699.00

Grantee Activity Number:                        063-8526 - NDP
Activity Title:                                             ARS - Downpayment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale
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Grantee Activity Number:                        063-8526 - NDP
Activity Title:                                             ARS - Downpayment Assistance
Projected Start Date: Projected End Date:

10/01/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Stockton Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,081.63

$154,081.63

$154,081.63

$154,081.63

$80,967.63

$73,114.00

Program Income Received: $0.00

Total Funds Expended: $154,081.63

City of Stockton Housing $154,081.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment Assistance for homes acquired through Acquisition, Rehab, Resale activity

Activity Description

City Wide

Location Description:

 No new activity to report this quarter.  No expenditures to report.  Total expenditures through 3/31/16 are $154,081.63

Activity Progress Narrative:
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Grantee :                       Stockton, CA
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Grantee Activity Number:                        063-8526 - NDP
Activity Title:                                             ARS - Downpayment Assistance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 - NDP NRS
Activity Title:                                             NDP - Downpayment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0001 Downpayment Assistance

Projected Start Date: Projected End Date:

04/01/2010 09/16/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Stockton Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,699.00

$266,699.00

$266,699.00

$266,699.00

$200,000.00

$66,699.00

Program Income Received: $0.00

Total Funds Expended: $266,699.00

City of Stockton Housing $266,699.00

Match Contributed: $0.00



7765

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 - NDP NRS
Activity Title:                                             NDP - Downpayment Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment Assistance for homes acquired through the Acquisition, Rehab, Resale activities or which meet the NSP guidelines.

Activity Description

City wide

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $266,699.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 - NRS - Neighborworks
Activity Title:                                             Acq Rehab Sale - Neighborworks

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

07/01/2012 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NeighborWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $466,785.63
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 - NRS - Neighborworks
Activity Title:                                             Acq Rehab Sale - Neighborworks
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$466,785.63

$466,785.63

$466,785.63

$0.00

$466,785.63

Program Income Received: $390,312.33

Total Funds Expended: $466,785.63

NeighborWorks $466,785.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the aquisition, rehabilitation, and resale with down payment assistance of properties that have been foreclosed upon.
The City will target those zip codes which have the highest concentrations of foreclosed homes in an effort to help stabilize those
neighborhoods.

Activity Description

The program will target 95206, 95210, and 95212; however, any foreclosed home within the City of Stockton may qualify.

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $466,785.63.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 LRA380
Activity Title:                                             A/R/Rent - 4825 Kentfield - Coventry - Service 1st

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 LRA380
Activity Title:                                             A/R/Rent - 4825 Kentfield - Coventry - Service 1st
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition, Rehabilitation, Rent

Projected Start Date: Projected End Date:

08/20/2013 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Service First of Northern California

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,566,428.00

$2,566,428.00

$2,554,240.00

$2,269,682.40

$534,756.05

$1,734,926.35

Program Income Received: $0.00

Total Funds Expended: $2,269,682.40

Service First of Northern California $2,269,682.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of the acquisition of a foreclosed multi-family property, rehabilitation of the property, and rental of the units to
households with incomes at or below 50% AMI.

Activity Description

4825 Kentfield Road, Stockton, CA

Location Description:



7768

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 LRA380
Activity Title:                                             A/R/Rent - 4825 Kentfield - Coventry - Service 1st

 Rehab is currently underway.  Expenditures this quarter were $144,133.05.  Total expenditures through 3/31/16 are $2,269,682.40.  Race and
Ethnicity information was added this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 LRA383
Activity Title:                                             Hunter - VHB - LRA383

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition, Rehabilitation, Rent

Projected Start Date: Projected End Date:

03/01/2016 12/31/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Visionary Homebuilders of California Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 LRA383
Activity Title:                                             Hunter - VHB - LRA383

Total Funds Expended: $414.96

Visionary Homebuilders of California Inc. $414.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the acquisition, rehabilitation, and rental of a foreclosed apartment complex in Stockton. Once rehabilitated, the units
will be available to low income households earning 50-percent or less of area median income (AMI).

Activity Description

804 North Hunter Street, Stockton, CA, 95202

Location Description:

 Rehab is currently underway.  Expenditures this quarter were $414.96.  Total expenditures through 3/31/16 are $414.96

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 NRS - New Genesis
Activity Title:                                             NRS - New Genesis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



7770

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS - New Genesis
Activity Title:                                             NRS - New Genesis
Primary Responsible Organization:

New Genesis Housing Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,330.20

$219,330.20

$219,330.20

$219,330.20

$0.00

$219,330.20

Program Income Received: $182,997.15

Total Funds Expended: $219,330.20

New Genesis Housing Development $219,330.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the acquisition, rehabilitation, and resale with down payment assistance of properties that have been foreclosed
upon, The City will target those zip codes which have the highest concentrations of foreclosed homes in an effort to help stabilize those
neighborhoods.

Activity Description

The program will target zip codes 95206, 95210, and 95212; however, any foreclosed home within the City of Stockton may qualify.

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $219,330.20.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS-STAND
Activity Title:                                             Acq Rehab Sale - STAND

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

05/01/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stocktonians Taking Action to Neutralize Drugs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,912,866.34

$5,912,866.34

$5,912,866.34

$5,912,866.34

$4,124,686.71

$1,788,179.63

Program Income Received: $5,002,717.84

Total Funds Expended: $5,912,866.34

Stocktonians Taking Action to Neutralize Drugs $5,912,866.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the acquisition, rehabilitation, and resale with down payment assistance of properties that have been foreclosed
upon, The City will target those zip codes which have the highest concentrations of foreclosed homes in an effort to help stabilize those
neighborhoods.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS-STAND
Activity Title:                                             Acq Rehab Sale - STAND

The program will target zip codes 95206, 95210, and 95212; however, any foreclosed home within the City of Stockton may qualify.

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $5,912,866.34.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 NRS-Svc1st
Activity Title:                                             Acq Rehab Sale - Service First of Northern CA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

05/01/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Service First of Northern California

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,425,467.29

$3,425,467.29

$3,425,467.29

$3,425,467.29

$822,337.47

$2,603,129.82

Program Income Received: $2,642,745.52
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS-Svc1st
Activity Title:                                             Acq Rehab Sale - Service First of Northern CA

Total Funds Expended: $3,425,467.29

Service First of Northern California $3,425,467.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the acquisition, rehabilitation, and resale with down payment assistance of properties that have been foreclosed
upon, The City will target those zip codes which have the highest concentrations of foreclosed homes in an effort to help stabilize those
neighborhoods.

Activity Description

The program will target zip codes 95206, 95210, and 95212; however, any foreclosed home within the City of Stockton may qualify.

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $3,425,467,29.

Activity Progress Narrative:

Address City State Zip Status Accept
4315 Whispering Wind Ct
2120 time square lane
1619 Rivara Road

Stockton
stockton
Stockton

California
California
California

95219
95206
95207

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC

N/A
N/A
N

1
1
1

Activity Location:

Grantee Activity Number:                        063-8526 NRS-VHB
Activity Title:                                             Acq Rehab Sale - Visionary Home Builders

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

05/01/2009 03/16/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS-VHB
Activity Title:                                             Acq Rehab Sale - Visionary Home Builders
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Visionary Homebuilders of California Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,499,074.91

$2,499,074.91

$2,499,074.91

$2,499,074.91

$1,600,000.00

$899,074.91

Program Income Received: $2,203,730.05

Total Funds Expended: $2,499,074.91

Visionary Homebuilders of California Inc. $2,499,074.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the acquisition, rehabilitation, and resale with down payment assistance of properties that have been foreclosed
upon, The City will target those zip codes which have the highest concentrations of foreclosed homes in an effort to help stabilize those
neighborhoods.

Activity Description

The program will target zip codes 95206, 95210, and 95212; however, any foreclosed home within the City of Stockton may qualify.

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $2,499,074.91.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS-VHB
Activity Title:                                             Acq Rehab Sale - Visionary Home Builders

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 NRS-VillaReal
Activity Title:                                             Acq Rehab Sale - Villa Real

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

09/01/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Stockton Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,916.31

$209,916.31

$209,916.31

$209,916.31

$152,880.77

$57,035.54

Program Income Received: $109,391.07

Total Funds Expended: $209,916.31

City of Stockton Housing $209,916.31

Match Contributed: $0.00



7776

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS-VillaReal
Activity Title:                                             Acq Rehab Sale - Villa Real

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No new activity to report this quarter.  No new expenditures to report this quarter.  Total expenditures through 3/31/16 are $209,916.31.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 NRS045
Activity Title:                                             A/R/Rent - Bradford - Visionary HB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition, Rehabilitation, Rent

Projected Start Date: Projected End Date:

02/03/2010 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Visionary Homebuilders of California Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,722,738.90

$2,722,738.90

$2,722,738.90

$2,722,738.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS045
Activity Title:                                             A/R/Rent - Bradford - Visionary HB

Program Funds Drawdown:

Program Income Drawdown:

$1,970,791.07

$751,947.83

Program Income Received: $0.00

Total Funds Expended: $2,722,738.90

Visionary Homebuilders of California Inc. $2,722,738.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the acquisition, rehabilitation, and rental of a foreclosed apartment complex in Stockton.  Once rehabilitated, the
units will be available to low income households earning 50-percent or less of area median income (AMI).

Activity Description

1020 Rosemarie Lane, Stockton, CA, 95207

Location Description:

 No activity to report.  No expenditures to report this quarter.  Total expenditures through 3/31/16 are $2,722,738.90  Race and Ethnicity
information was added this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        063-8526 NRS046
Activity Title:                                             A/R/Rent - 610 San Joaquin - Service 1st

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Acquisition, Rehabilitation, Rent
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS046
Activity Title:                                             A/R/Rent - 610 San Joaquin - Service 1st
Projected Start Date: Projected End Date:

06/08/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Service First of Northern California

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$479,446.16

$479,446.16

$479,446.16

$479,446.16

$0.00

$479,446.16

Program Income Received: $0.00

Total Funds Expended: $479,446.16

Service First of Northern California $479,446.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of the acquisition of a foreclosed multi-family property, rehabilitation, and rental of the units to households with
incomes at or below 50% of AMI.

Activity Description

610 North San Joaquin Street, Stockton, CA

Location Description:

 No new activity to report.  No expenditures to report this quarter.  Total expenditures through 3/31/16 are $479,446.16.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        063-8526 NRS046
Activity Title:                                             A/R/Rent - 610 San Joaquin - Service 1st

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin 063-8120
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0005 Administration

Projected Start Date: Projected End Date:

10/01/2008 03/15/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Stockton Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,858,975.10

$1,858,975.10

$1,952,168.00

$1,767,731.00

$375,506.11

$1,392,224.89

Program Income Received: $0.00

Total Funds Expended: $1,779,009.07

City of Stockton Housing $1,779,009.07

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0009
Grantee :                       Stockton, CA

Award Date: Grant Authorized Amount: $12,146,038.00 Estimated PI/RL Funds: $10,532,493.96

Grantee Activity Number:                        Admin 063-8120
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A maximum of ten percent of NSP funds will be used to cover costs associated with program planning, implementation, and administration. It
is anticipated that actual costs will be less than the maximum allowed. Funds not used for administration will be transferred to other eiigible
NSP activities.

Activity Description

City of Stockton

Location Description:

 Total funds expended this quarter are $11,278.07.  Total expenditures through 3/31/16 are $1,779,009.07.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Action Plan Narrative :  Areas of Greatest Need :  Foreclosures and Abandonment of Residential Properties in Vallejo: As of
October 17, 2008, there were 513 active single family residences in foreclosure and 69 condominiums in active foreclosure, in
Vallejo.  Thirty-one percent of these foreclosures were in the North Vallejo area, and twenty-one percent were in Central Vallejo.
North Vallejo consists of a relatively small geographic area within the jurisdiction. Based on HUD's data for the six quarters prior
to June 30, 2008, the local foreclosure rate in the City of Vallejo was at 9.7 percent, as compared to a State-wide foreclosure rate
of 6.7 percent.  Subprime Lending in Vallejo: For the period of Jamuary 1, 2003 through June 30, 2008, 46 percent of the single
family residence loans closed in Vallejo were subprime loans, as follows: 35 percent of all loans provided in Zip Code 94589
(North Vallejo), 46 percent of the loans provided in Zip Code 94590 (Central Vallejo), and 51 percent of the loans provided in Zip
Code 94591 (East Vallejo), were subprime. Zip Codes 94589 and 94590 contain CDBG Target Area Neighborhoods, the Country
Club Crest and Central City, respectively.   Distribution and and Uses of Funds :  The distribution of NSP funds for the acquisition
and rehabilitation of foreclosed properties, and new homebuyer financing, in the City's geographic areas of greatest need, is
severely needed.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,063,499.75

$4,357,861.00

$3,690,861.00

$3,284,456.80

$1,910,134.59

$1,374,322.21

Program Income Received: $1,374,322.21

Total Funds Expended: $3,065,249.98

Match Contribution: $0.00

Overall Progress Narrative:

 NSP activities continue.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acqu/Rehab LMMI

Acqu/Rehab LMMI

Acqu/Rehab MF VLI

Homebuyer Financing

Program Aministration

103-2104-463.40-63

103-2104-463.40-
82B
103-2104-463.40-
81B

Activity A

103-2104

Acquisition &
Rehabiliation
Acqu/rehab
Low/Mod
Acqu/Multi-
family/Rehab
VLI
DPA
Homeownership
Assistance
Program
Administration

$4,063,499.75 $2,058,000.75 $1,417,682.94

$1,098,227.75 $507,998.54 $303,279.85

$1,077,609.00 $556,853.47 $310,054.67

$964,466.00 $527,668.08 $386,797.92

$473,197.00 $199,694.66 $268,097.00

$450,000.00 $265,786.00 $149,453.50
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        103-2104
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

F Program Aministration

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Vallejo, California

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450,000.00

$450,000.00

$385,786.00

$381,390.30

$265,786.00

$115,604.30

Program Income Received: $119,258.54

Total Funds Expended: $381,390.30

City of Vallejo, California $381,390.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration.

Activity Description
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        103-2104
Activity Title:                                             Program Administration

City-wide.

Location Description:

 Program Admin: The .50FTE hired July 7, 2009 continues to work on the coordination and implementation of approved NSP1 & NSP3 eligible
activites.NSP activites for this period continue to revolve around the monitoring of Section 3 Local & Vicinity Hiring goals, certified payroll,
marketing, and determination of program eligibility of first time homebuyer program participants.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-2104-463.40-63
Activity Title:                                             Acquisition & Rehabiliation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103-2104-463.40-82 Acqu/Rehab LMMI

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VNHS, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,098,227.75

$1,098,227.75

$1,027,680.00

$757,643.91

$460,800.34

$296,843.57
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        103-2104-463.40-63
Activity Title:                                             Acquisition & Rehabiliation
Program Income Received: $659,866.72

Total Funds Expended: $757,643.91

VNHS, Inc. $757,643.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Up to four housing units acquired and rehabilitated will be sold or provided on a lease-to-own basis to households at 51 to 120 percent of the
area median income.

Activity Description

Areas of greatest need.

Location Description:

 NSP1 nonprofit developer VNHS acquired and rehabilitated three foreclosed properties with NSP funding prior to closing their doors after
providing over 20 years of affordable housing development and homeownership and credit counseling services to Vallejo residents. Two of their
NSP funded properties have been rehabilitated and sold to eligible first timne homebuyers. Their remaining NSP funded property that was
rehabilitated, however, not sold will be placed on the market for sale by a new nonprofit affordable housing developer that has taken VNHS's
place in implementing NSP activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-2104-463.40-81B
Activity Title:                                             Acqu/Multi-family/Rehab VLI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B Acqu/Rehab MF VLI

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        103-2104-463.40-81B
Activity Title:                                             Acqu/Multi-family/Rehab VLI
03/19/2009 03/19/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Domus Development Company, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$964,466.00

$964,466.00

$910,095.00

$814,466.00

$427,668.08

$386,797.92

Program Income Received: $0.00

Total Funds Expended: $814,466.00

Domus Development Company, LLC $814,466.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of up to 15 multi-family affordable housing units.

Activity Description

707 Marin Street, Valllejo, CA

Location Description:

 Temple Art Lofts development is one hundred percent complete, and the development is fully leased.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        103-2104-463.40-81B
Activity Title:                                             Acqu/Multi-family/Rehab VLI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103-2104-463.40-82B
Activity Title:                                             Acqu/rehab Low/Mod

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103-2104-463.40-82 Acqu/Rehab LMMI

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Vallejo, California

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,077,609.00

$1,077,609.00

$1,034,103.00

$863,832.89

$556,853.47

$306,979.42

Program Income Received: $570,451.70

Total Funds Expended: $859,526.07

City of Vallejo, California $859,526.07

Match Contributed: $0.00
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        103-2104-463.40-82B
Activity Title:                                             Acqu/rehab Low/Mod

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Up to four housing units will be acquired and rehabilitated to house homebuyers at 51 to 120 percent of the area median income, at least
three of which will be at 51 - 80% AMI.

Activity Description

Areas of greatest need.

Location Description:

 Solano-Napa Habitat for Humanity has acquired and rehabilitated four foreclosed properties funded with NSP funding.   Habitat has sold three
of their four NSP 1 properties to first time homebuyer families with incomes at or below 120% of the AMI. Habitat's final and fourth NSP1
property is in escrow and anticipated to close the first week in October.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity A
Activity Title:                                             DPA Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

A Homebuyer Financing

Projected Start Date: Projected End Date:

12/01/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

VNHS, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-06-0010
Grantee :                       Vallejo, CA

Award Date: Grant Authorized Amount: $2,657,861.00 Estimated PI/RL Funds: $1,700,000.00

Grantee Activity Number:                        Activity A
Activity Title:                                             DPA Homeownership Assistance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$473,197.00

$473,197.00

$333,197.00

$467,123.70

$199,026.70

$268,097.00

Program Income Received: $24,745.25

Total Funds Expended: $252,223.70

VNHS, Inc. $252,223.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide first time homebuyer assistance to low and moderate income households at or below 120 percent of the AMI.

Activity Description

Vallejo, CA

Location Description:

 NSP1 First time home buyer down payment assistance and/or mortage assistance funds have been exhausted.  Program Income generated
from NSP1 loan repayments are being allocated to other NSP1 eligible activites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Housing and Recovery Act of 2008 (HERA) for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes. Neighborhood Stabilization Program (NSP, treated as CDBG funds.
 Priority to areas of greatest need 1) with greatest percentage of foreclosures, 2) with the hightest percentage of homes financed
with sub prime loans; 3) identified as likely to face a significant rise in the reate of home foreclosures  Distribution and and Uses
of Funds :  City of Visalia NSP Acquisition, Rehabilitation and Resell Program (Areas up to 120% AMI) - $1,550,000.
 City of Visalia NSP Acquisition, Rehabilitation and Resell Program  - This activity specifically benefits families with income at or
below 50% of the AMI- the $600,000 (597,082.75 minimum) set aside for 50% AMI and below.The required 25 % set aside in
the amount of $597,082.75 shall be utilized through the following:
 Grant funds amount of $261,825.32 (0011-B) and Program Income in the amount of $335,257.43 shall be utilized to fill the gap
to comply with the required 25% set aside.
 Minor Amendments option to sell to Non-profit agency or rent.
 $480,000 has been approved by City Council for Habitat for Humanity to acquire foreclosed homes, rehabilitate and resell to very
low income households.  This is part of the 25% set aside funding for households at or below 50% ami.
 Funds from 210 NW 2nd shall be retuned. Funds in the amount of $338,174.68 shall be placed back into the 25% set aside
balance to acquire foreclosed homes and resell to households earning 50% ami and below. May 15, 2012 Notation.
 Notation: $250,000 of the $755,000 set aside for Habitat has been redirected toward set aside for City acquisitions.  Memo on
file.  Program Income will be redirected to Habitat to continue their efforts.
 Note:May 20, 2013 Decreased 0011-A budget by $300,000, redirected to 0011-B in order to carryout activiites for households at
or below 50% ami.
 November 17, 2014 returned $250,000 back to Habitat to continue their efforts from PI received from the resell of City acquired,
rehabilitation and resold NSP properties.
 Allocated additional $50,000 in PI, as authorized through the November 17th approval referenced above.   Definitions and
Descriptions :    (1)  Definition of "blighted structure" in context of state or local law   .  Under the Federal Register / Vol. 73, No.
194 / Monday, October 6, 2008 / Notices, "Blighted structure", is defined as: "A structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare."
 Under the City of Visalia, City Municipal Code, Chapter 15.44, Housing Standards, "Blighted Structures" may be interpreted as
the definition under 15.44.020, "Housing quality standards" which reads: "means the existence of any buildings or structures
which are structurally unsafe or which constitute a fire hazard or which otherwise adversely affect the health, safety or wellbeing
of a human life, or which in relation to existing use constitute a hazard to safety or health or public welfare by reason of
inadequate maintenance, dilapidation, obsolescence, fire or disaster damage, rodent infestation, or abandonment, as defined in
Section 17920.3 of the California Health and Safety Code."
 Under the State of California, Health and Safety Code, Section 17920.3 reads: "Any building or portion thereof including any
dwelling unit, guestroom or suite of rooms, or the premises on which the same is located, in which there exists any of the
following listed conditions to an extent that endangers the life, limb, health, property, safety, or welfare of the public or the
occupants thereof shall be deemed and hereby is declared to be a substandard building".
   (2)  Definition of "affordable rents."      The City will follow the requirements of the program funding and ensure compliance
with the Fair Market Rents and utilize the HOME Program Rent Limits for the NSP Program. These requirements were established
at the inception of the program and required by HUD to obtain the 2008 HERA Act funding.  Visalia-Porterville, CA MSA
 Also included are the HOME Program Rent limits for reference. HOME Rent Limits Requirement: Qualification as Affordable
Housing: Rental Housing - 24 CFR 92.252
 Housing is considered to be affordable if gross housing costs (gross = rent + utility) are 30% or less of a person's income.  For
assisted housing projects, rents are set to be affordable to households at specific levels (Very Low Income, Low Income, etc.).
Rents are adjusted higher for larger units and lower for smaller units according to formulas set by the Federal government.  Rent
limits for assisted housing are for gross rents. The actual rents charged to tenants are calculated by subtracting utility allowances
from the gross rents.  It is not the City of Visalia's initial intent to purchase rental properties, however, if the market dictates the
need, rental properties will be considered and the City will follow the regulation based upon funding sources.
   (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.   Upon purchasing homes at a
discount rate (up to 1% discount from the appraised market value), there will be a difference in the cost and value.  Also, if the
property requires rehabilitation, to bring the property into compliance with State and Local laws, additional NSP funding will be
invested into the property.  Upon preparing for the sale of the home, the purchase price will comply with the requirements of
HERA and the NSP regulations.  The borrower will obtain a first mortgage, at an affordable rate and terms from a local lender.
The borrower may carry a second mortgage. An affordability covenant will be placed upon the property for a period of 15 years
 If a borrower is unable to obtain a first mortgage the City shall act as the Beneficiary (carrying the first mortgage).  The loan will
be serviced and monitored through the City's loan servicing agency, AmeriNational Community Services, Inc. The Property will be
subject to a Resale Restriction Agreement and Right of First Refusal.  The Agreement shall run with the land and shall bind
Owner and all of Owner's successors in interest as owners of the Property.
   (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.   The City of Visalia worked with its
Building Division to amend its city assisted, housing rehabilitation standard work specification standards in 2007 and continues to
update with current (2011) building code requirements.  The policy follows local and state regulations and codes. The City will
follow the standards, just as it does with its existing housing rehabilitation CDBG and HOME funded programs.  Low Income
Targeting :  Approximately $600,000 ($597,082.75), will be reserved to assist in purchasing properties, again, in areas of
greatest need, and then rehabilitated, thereafter, resold to families with income not exceeding 50% of AMI.  As relayed above
 City council approved an agreement with Habitat for Humanity December 19, 2011 for $480,000 to acquire foreclosed homes,
rehabilitate, and resell to very low (50% ami anda below) AMI households.
 Habitat received authorization for an amendment to increase of $275,000 in November 2012.  Their total allocation is now
$755,000.  This action was approved.
 As per recent notification by HUD regional office, the October 19, 2010 rule where 25% of PI received moving forward is to be
added to the set aside, has now been revised to state that 25% of all PI from the inception of the progam is to be set aside for
households at or below 50% ami.  The total set aside requirement as of December 31, 2012 is: $1,293,907.28.  Of this amount,
both City staff and Habitat are working to acquire, rehabilitate and resell homes to households at or below 50% of the area
median income.
 November 17, 2014 $250,000 of PI was returned to Habitat to continue their efforts of acquiring, rehabilitating and reselling
homes to households at or below 50% ami.  Acquisition and Relocation :  It is not the City's initial goal to utilize NSP funding to
demolish substandard housing, however, if the market indicates that there is a higher demand and need, the city will consider
this approach with revolved NSP funding.
 (1)  Activity Name: City of Visalia NSP Acquisition, Rehabilitation and Resell Program (Areas up to 120% AMI) and (Areas 0-50%
AMI)
 (2) Activity Type: (include NSP eligible use & CDBG eligible activity) The Activity type is "Purchase and Rehabilitation"". The
identified NSP eligible uses and the CDBG eligible activities are as follows:,

  NSP: &sect;2301(c)(3)(B) purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed,
in order to sell, rent, or redevelop such homes and properties; and

 CDBG:  24 CFR 570.201(a) Acquisition; (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified
below); 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties (HUD notes
that rehabilitation may include counseling for those seeking to take part in the activity).
 And "Financing Mechanism",

  NSP: &sect;2301(c)(3)(A) establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate- income homebuyer

 CDBG:  As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206.  Also, the eligible activities listed
below to the extent financing mechanisms are used to carry them out.
  (3)  National Objective: (Must be a national objective benefiting low,  moderate and middle income persons, as defined in the
NSP Notice&mdash;i.e., &le; 120% of area median income).
 Additional Activity Type Acquisition, construction, reconstruction of public facilities (Technical Amendment)  Public Comment :
The original 2008 Action Plan Amendment: Staff coordinated a public community meeting, held on Wednesday, October, 29,
2008, held at the City Hall, Council Chambers from 6:00 p.m. to 7:30 p.m.  The community's four (4) committees, listed below,
and the public in general were invited to attend.  As identified in the Citizens Participation Plan, the community committees,
Citizens Advisory Committee, Northern Visalia Neighborhood Committee, Disability Advocacy Committee and Washington for a
Better Community Committee, along with the general public.  In addition to inviting the public and committees, Staff published
the public hearing notice in the Visalia Times Delta and El Sol.  The notice was also posted at City Hall East, West and North, Post
Office and Public Library.
  Minor Amendments : Are published on the City's website and are provided in memo form .If any public comment is received it is
noted.
 Council approved, December 19, 2011, $480k of the 25% set aside for Habitat for Humanity to acquire, rehab and resell to very
low income households.
 Council reviewing amendment to agreement between Habitat for Humanity and City for a minor technical amendment to their
agreement (May 21, 2012)
 City Council reviewed and approved amendments with Habitat for Humanity. reflected on the website. See Habitat for Humanity
activity for copies of Council approvals and various amendments to the agreement.
 reduced balance in activity 0011-A to actual.6-28-16
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Housing and Recovery Act of 2008 (HERA) for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes. Neighborhood Stabilization Program (NSP, treated as CDBG funds.
 Priority to areas of greatest need 1) with greatest percentage of foreclosures, 2) with the hightest percentage of homes financed
with sub prime loans; 3) identified as likely to face a significant rise in the reate of home foreclosures  Distribution and and Uses
of Funds :  City of Visalia NSP Acquisition, Rehabilitation and Resell Program (Areas up to 120% AMI) - $1,550,000.
 City of Visalia NSP Acquisition, Rehabilitation and Resell Program  - This activity specifically benefits families with income at or
below 50% of the AMI- the $600,000 (597,082.75 minimum) set aside for 50% AMI and below.The required 25 % set aside in
the amount of $597,082.75 shall be utilized through the following:
 Grant funds amount of $261,825.32 (0011-B) and Program Income in the amount of $335,257.43 shall be utilized to fill the gap
to comply with the required 25% set aside.
 Minor Amendments option to sell to Non-profit agency or rent.
 $480,000 has been approved by City Council for Habitat for Humanity to acquire foreclosed homes, rehabilitate and resell to very
low income households.  This is part of the 25% set aside funding for households at or below 50% ami.
 Funds from 210 NW 2nd shall be retuned. Funds in the amount of $338,174.68 shall be placed back into the 25% set aside
balance to acquire foreclosed homes and resell to households earning 50% ami and below. May 15, 2012 Notation.
 Notation: $250,000 of the $755,000 set aside for Habitat has been redirected toward set aside for City acquisitions.  Memo on
file.  Program Income will be redirected to Habitat to continue their efforts.
 Note:May 20, 2013 Decreased 0011-A budget by $300,000, redirected to 0011-B in order to carryout activiites for households at
or below 50% ami.
 November 17, 2014 returned $250,000 back to Habitat to continue their efforts from PI received from the resell of City acquired,
rehabilitation and resold NSP properties.
 Allocated additional $50,000 in PI, as authorized through the November 17th approval referenced above.   Definitions and
Descriptions :    (1)  Definition of "blighted structure" in context of state or local law   .  Under the Federal Register / Vol. 73, No.
194 / Monday, October 6, 2008 / Notices, "Blighted structure", is defined as: "A structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare."
 Under the City of Visalia, City Municipal Code, Chapter 15.44, Housing Standards, "Blighted Structures" may be interpreted as
the definition under 15.44.020, "Housing quality standards" which reads: "means the existence of any buildings or structures
which are structurally unsafe or which constitute a fire hazard or which otherwise adversely affect the health, safety or wellbeing
of a human life, or which in relation to existing use constitute a hazard to safety or health or public welfare by reason of
inadequate maintenance, dilapidation, obsolescence, fire or disaster damage, rodent infestation, or abandonment, as defined in
Section 17920.3 of the California Health and Safety Code."
 Under the State of California, Health and Safety Code, Section 17920.3 reads: "Any building or portion thereof including any
dwelling unit, guestroom or suite of rooms, or the premises on which the same is located, in which there exists any of the
following listed conditions to an extent that endangers the life, limb, health, property, safety, or welfare of the public or the
occupants thereof shall be deemed and hereby is declared to be a substandard building".
   (2)  Definition of "affordable rents."      The City will follow the requirements of the program funding and ensure compliance
with the Fair Market Rents and utilize the HOME Program Rent Limits for the NSP Program. These requirements were established
at the inception of the program and required by HUD to obtain the 2008 HERA Act funding.  Visalia-Porterville, CA MSA
 Also included are the HOME Program Rent limits for reference. HOME Rent Limits Requirement: Qualification as Affordable
Housing: Rental Housing - 24 CFR 92.252
 Housing is considered to be affordable if gross housing costs (gross = rent + utility) are 30% or less of a person's income.  For
assisted housing projects, rents are set to be affordable to households at specific levels (Very Low Income, Low Income, etc.).
Rents are adjusted higher for larger units and lower for smaller units according to formulas set by the Federal government.  Rent
limits for assisted housing are for gross rents. The actual rents charged to tenants are calculated by subtracting utility allowances
from the gross rents.  It is not the City of Visalia's initial intent to purchase rental properties, however, if the market dictates the
need, rental properties will be considered and the City will follow the regulation based upon funding sources.
   (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.   Upon purchasing homes at a
discount rate (up to 1% discount from the appraised market value), there will be a difference in the cost and value.  Also, if the
property requires rehabilitation, to bring the property into compliance with State and Local laws, additional NSP funding will be
invested into the property.  Upon preparing for the sale of the home, the purchase price will comply with the requirements of
HERA and the NSP regulations.  The borrower will obtain a first mortgage, at an affordable rate and terms from a local lender.
The borrower may carry a second mortgage. An affordability covenant will be placed upon the property for a period of 15 years
 If a borrower is unable to obtain a first mortgage the City shall act as the Beneficiary (carrying the first mortgage).  The loan will
be serviced and monitored through the City's loan servicing agency, AmeriNational Community Services, Inc. The Property will be
subject to a Resale Restriction Agreement and Right of First Refusal.  The Agreement shall run with the land and shall bind
Owner and all of Owner's successors in interest as owners of the Property.
   (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.   The City of Visalia worked with its
Building Division to amend its city assisted, housing rehabilitation standard work specification standards in 2007 and continues to
update with current (2011) building code requirements.  The policy follows local and state regulations and codes. The City will
follow the standards, just as it does with its existing housing rehabilitation CDBG and HOME funded programs.  Low Income
Targeting :  Approximately $600,000 ($597,082.75), will be reserved to assist in purchasing properties, again, in areas of
greatest need, and then rehabilitated, thereafter, resold to families with income not exceeding 50% of AMI.  As relayed above
 City council approved an agreement with Habitat for Humanity December 19, 2011 for $480,000 to acquire foreclosed homes,
rehabilitate, and resell to very low (50% ami anda below) AMI households.
 Habitat received authorization for an amendment to increase of $275,000 in November 2012.  Their total allocation is now
$755,000.  This action was approved.
 As per recent notification by HUD regional office, the October 19, 2010 rule where 25% of PI received moving forward is to be
added to the set aside, has now been revised to state that 25% of all PI from the inception of the progam is to be set aside for
households at or below 50% ami.  The total set aside requirement as of December 31, 2012 is: $1,293,907.28.  Of this amount,
both City staff and Habitat are working to acquire, rehabilitate and resell homes to households at or below 50% of the area
median income.
 November 17, 2014 $250,000 of PI was returned to Habitat to continue their efforts of acquiring, rehabilitating and reselling
homes to households at or below 50% ami.  Acquisition and Relocation :  It is not the City's initial goal to utilize NSP funding to
demolish substandard housing, however, if the market indicates that there is a higher demand and need, the city will consider
this approach with revolved NSP funding.
 (1)  Activity Name: City of Visalia NSP Acquisition, Rehabilitation and Resell Program (Areas up to 120% AMI) and (Areas 0-50%
AMI)
 (2) Activity Type: (include NSP eligible use & CDBG eligible activity) The Activity type is "Purchase and Rehabilitation"". The
identified NSP eligible uses and the CDBG eligible activities are as follows:,

  NSP: &sect;2301(c)(3)(B) purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed,
in order to sell, rent, or redevelop such homes and properties; and

 CDBG:  24 CFR 570.201(a) Acquisition; (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified
below); 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties (HUD notes
that rehabilitation may include counseling for those seeking to take part in the activity).
 And "Financing Mechanism",

  NSP: &sect;2301(c)(3)(A) establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate- income homebuyer

 CDBG:  As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206.  Also, the eligible activities listed
below to the extent financing mechanisms are used to carry them out.
  (3)  National Objective: (Must be a national objective benefiting low,  moderate and middle income persons, as defined in the
NSP Notice&mdash;i.e., &le; 120% of area median income).
 Additional Activity Type Acquisition, construction, reconstruction of public facilities (Technical Amendment)  Public Comment :
The original 2008 Action Plan Amendment: Staff coordinated a public community meeting, held on Wednesday, October, 29,
2008, held at the City Hall, Council Chambers from 6:00 p.m. to 7:30 p.m.  The community's four (4) committees, listed below,
and the public in general were invited to attend.  As identified in the Citizens Participation Plan, the community committees,
Citizens Advisory Committee, Northern Visalia Neighborhood Committee, Disability Advocacy Committee and Washington for a
Better Community Committee, along with the general public.  In addition to inviting the public and committees, Staff published
the public hearing notice in the Visalia Times Delta and El Sol.  The notice was also posted at City Hall East, West and North, Post
Office and Public Library.
  Minor Amendments : Are published on the City's website and are provided in memo form .If any public comment is received it is
noted.
 Council approved, December 19, 2011, $480k of the 25% set aside for Habitat for Humanity to acquire, rehab and resell to very
low income households.
 Council reviewing amendment to agreement between Habitat for Humanity and City for a minor technical amendment to their
agreement (May 21, 2012)
 City Council reviewed and approved amendments with Habitat for Humanity. reflected on the website. See Habitat for Humanity
activity for copies of Council approvals and various amendments to the agreement.
 reduced balance in activity 0011-A to actual.6-28-16



7791

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Housing and Recovery Act of 2008 (HERA) for the purpose of assisting in the
redevelopment of abandoned and foreclosed homes. Neighborhood Stabilization Program (NSP, treated as CDBG funds.
 Priority to areas of greatest need 1) with greatest percentage of foreclosures, 2) with the hightest percentage of homes financed
with sub prime loans; 3) identified as likely to face a significant rise in the reate of home foreclosures  Distribution and and Uses
of Funds :  City of Visalia NSP Acquisition, Rehabilitation and Resell Program (Areas up to 120% AMI) - $1,550,000.
 City of Visalia NSP Acquisition, Rehabilitation and Resell Program  - This activity specifically benefits families with income at or
below 50% of the AMI- the $600,000 (597,082.75 minimum) set aside for 50% AMI and below.The required 25 % set aside in
the amount of $597,082.75 shall be utilized through the following:
 Grant funds amount of $261,825.32 (0011-B) and Program Income in the amount of $335,257.43 shall be utilized to fill the gap
to comply with the required 25% set aside.
 Minor Amendments option to sell to Non-profit agency or rent.
 $480,000 has been approved by City Council for Habitat for Humanity to acquire foreclosed homes, rehabilitate and resell to very
low income households.  This is part of the 25% set aside funding for households at or below 50% ami.
 Funds from 210 NW 2nd shall be retuned. Funds in the amount of $338,174.68 shall be placed back into the 25% set aside
balance to acquire foreclosed homes and resell to households earning 50% ami and below. May 15, 2012 Notation.
 Notation: $250,000 of the $755,000 set aside for Habitat has been redirected toward set aside for City acquisitions.  Memo on
file.  Program Income will be redirected to Habitat to continue their efforts.
 Note:May 20, 2013 Decreased 0011-A budget by $300,000, redirected to 0011-B in order to carryout activiites for households at
or below 50% ami.
 November 17, 2014 returned $250,000 back to Habitat to continue their efforts from PI received from the resell of City acquired,
rehabilitation and resold NSP properties.
 Allocated additional $50,000 in PI, as authorized through the November 17th approval referenced above.   Definitions and
Descriptions :    (1)  Definition of "blighted structure" in context of state or local law   .  Under the Federal Register / Vol. 73, No.
194 / Monday, October 6, 2008 / Notices, "Blighted structure", is defined as: "A structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare."
 Under the City of Visalia, City Municipal Code, Chapter 15.44, Housing Standards, "Blighted Structures" may be interpreted as
the definition under 15.44.020, "Housing quality standards" which reads: "means the existence of any buildings or structures
which are structurally unsafe or which constitute a fire hazard or which otherwise adversely affect the health, safety or wellbeing
of a human life, or which in relation to existing use constitute a hazard to safety or health or public welfare by reason of
inadequate maintenance, dilapidation, obsolescence, fire or disaster damage, rodent infestation, or abandonment, as defined in
Section 17920.3 of the California Health and Safety Code."
 Under the State of California, Health and Safety Code, Section 17920.3 reads: "Any building or portion thereof including any
dwelling unit, guestroom or suite of rooms, or the premises on which the same is located, in which there exists any of the
following listed conditions to an extent that endangers the life, limb, health, property, safety, or welfare of the public or the
occupants thereof shall be deemed and hereby is declared to be a substandard building".
   (2)  Definition of "affordable rents."      The City will follow the requirements of the program funding and ensure compliance
with the Fair Market Rents and utilize the HOME Program Rent Limits for the NSP Program. These requirements were established
at the inception of the program and required by HUD to obtain the 2008 HERA Act funding.  Visalia-Porterville, CA MSA
 Also included are the HOME Program Rent limits for reference. HOME Rent Limits Requirement: Qualification as Affordable
Housing: Rental Housing - 24 CFR 92.252
 Housing is considered to be affordable if gross housing costs (gross = rent + utility) are 30% or less of a person's income.  For
assisted housing projects, rents are set to be affordable to households at specific levels (Very Low Income, Low Income, etc.).
Rents are adjusted higher for larger units and lower for smaller units according to formulas set by the Federal government.  Rent
limits for assisted housing are for gross rents. The actual rents charged to tenants are calculated by subtracting utility allowances
from the gross rents.  It is not the City of Visalia's initial intent to purchase rental properties, however, if the market dictates the
need, rental properties will be considered and the City will follow the regulation based upon funding sources.
   (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.   Upon purchasing homes at a
discount rate (up to 1% discount from the appraised market value), there will be a difference in the cost and value.  Also, if the
property requires rehabilitation, to bring the property into compliance with State and Local laws, additional NSP funding will be
invested into the property.  Upon preparing for the sale of the home, the purchase price will comply with the requirements of
HERA and the NSP regulations.  The borrower will obtain a first mortgage, at an affordable rate and terms from a local lender.
The borrower may carry a second mortgage. An affordability covenant will be placed upon the property for a period of 15 years
 If a borrower is unable to obtain a first mortgage the City shall act as the Beneficiary (carrying the first mortgage).  The loan will
be serviced and monitored through the City's loan servicing agency, AmeriNational Community Services, Inc. The Property will be
subject to a Resale Restriction Agreement and Right of First Refusal.  The Agreement shall run with the land and shall bind
Owner and all of Owner's successors in interest as owners of the Property.
   (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.   The City of Visalia worked with its
Building Division to amend its city assisted, housing rehabilitation standard work specification standards in 2007 and continues to
update with current (2011) building code requirements.  The policy follows local and state regulations and codes. The City will
follow the standards, just as it does with its existing housing rehabilitation CDBG and HOME funded programs.  Low Income
Targeting :  Approximately $600,000 ($597,082.75), will be reserved to assist in purchasing properties, again, in areas of
greatest need, and then rehabilitated, thereafter, resold to families with income not exceeding 50% of AMI.  As relayed above
 City council approved an agreement with Habitat for Humanity December 19, 2011 for $480,000 to acquire foreclosed homes,
rehabilitate, and resell to very low (50% ami anda below) AMI households.
 Habitat received authorization for an amendment to increase of $275,000 in November 2012.  Their total allocation is now
$755,000.  This action was approved.
 As per recent notification by HUD regional office, the October 19, 2010 rule where 25% of PI received moving forward is to be
added to the set aside, has now been revised to state that 25% of all PI from the inception of the progam is to be set aside for
households at or below 50% ami.  The total set aside requirement as of December 31, 2012 is: $1,293,907.28.  Of this amount,
both City staff and Habitat are working to acquire, rehabilitate and resell homes to households at or below 50% of the area
median income.
 November 17, 2014 $250,000 of PI was returned to Habitat to continue their efforts of acquiring, rehabilitating and reselling
homes to households at or below 50% ami.  Acquisition and Relocation :  It is not the City's initial goal to utilize NSP funding to
demolish substandard housing, however, if the market indicates that there is a higher demand and need, the city will consider
this approach with revolved NSP funding.
 (1)  Activity Name: City of Visalia NSP Acquisition, Rehabilitation and Resell Program (Areas up to 120% AMI) and (Areas 0-50%
AMI)
 (2) Activity Type: (include NSP eligible use & CDBG eligible activity) The Activity type is "Purchase and Rehabilitation"". The
identified NSP eligible uses and the CDBG eligible activities are as follows:,

  NSP: &sect;2301(c)(3)(B) purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed,
in order to sell, rent, or redevelop such homes and properties; and

 CDBG:  24 CFR 570.201(a) Acquisition; (b) Disposition, (i) Relocation, and (n) Direct homeownership assistance (as modified
below); 24 CFR 570.202 eligible rehabilitation and preservation activities for homes and other residential properties (HUD notes
that rehabilitation may include counseling for those seeking to take part in the activity).
 And "Financing Mechanism",

  NSP: &sect;2301(c)(3)(A) establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and
moderate- income homebuyer

 CDBG:  As part of an activity delivery cost for an eligible activity as defined in 24 CFR 570.206.  Also, the eligible activities listed
below to the extent financing mechanisms are used to carry them out.
  (3)  National Objective: (Must be a national objective benefiting low,  moderate and middle income persons, as defined in the
NSP Notice&mdash;i.e., &le; 120% of area median income).
 Additional Activity Type Acquisition, construction, reconstruction of public facilities (Technical Amendment)  Public Comment :
The original 2008 Action Plan Amendment: Staff coordinated a public community meeting, held on Wednesday, October, 29,
2008, held at the City Hall, Council Chambers from 6:00 p.m. to 7:30 p.m.  The community's four (4) committees, listed below,
and the public in general were invited to attend.  As identified in the Citizens Participation Plan, the community committees,
Citizens Advisory Committee, Northern Visalia Neighborhood Committee, Disability Advocacy Committee and Washington for a
Better Community Committee, along with the general public.  In addition to inviting the public and committees, Staff published
the public hearing notice in the Visalia Times Delta and El Sol.  The notice was also posted at City Hall East, West and North, Post
Office and Public Library.
  Minor Amendments : Are published on the City's website and are provided in memo form .If any public comment is received it is
noted.
 Council approved, December 19, 2011, $480k of the 25% set aside for Habitat for Humanity to acquire, rehab and resell to very
low income households.
 Council reviewing amendment to agreement between Habitat for Humanity and City for a minor technical amendment to their
agreement (May 21, 2012)
 City Council reviewed and approved amendments with Habitat for Humanity. reflected on the website. See Habitat for Humanity
activity for copies of Council approvals and various amendments to the agreement.
 reduced balance in activity 0011-A to actual.6-28-16

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,888,330.30

$5,888,331.00

$5,551,645.75

$5,397,285.37

$2,211,228.46

$3,186,056.91

Program Income Received: $3,337,180.31

Total Funds Expended: $5,411,089.91

Match Contribution: $0.00

Overall Progress Narrative:

 Overall REview of Totals:
 Description of Activity:        City:          Habitat:
 Acquired:                           34 SFR's           8 SFR's
  Rehabilitated & Sold:          34 SFR's           6 SFR's
 Under Rehabilitation:           None                2 SFR's
 Habitat has 2 properties under rehabilitaiton and has identified homebuyers for these homes.  Sweat equity is part of the Habitat mission.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0011

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, rehab,
resell
Acquisition, rehab,
resell
Acquisition, rehab,
resell
Acquisition, rehab,
resell
Acquisition, rehab,
resell

0011-A

0011-B

0011-B- HFH NSP

0011-B-Multi 210
NW2nd
0011-C

0011-A

0011-B

0011-B HFH NSP
25% set aside
0011-B-Multi
210 NW2nd
0011-C

$5,888,330.30 $2,211,228.46 $3,186,056.91

$2,827,611.07 $1,550,000.00 $1,277,611.07

$1,486,684.55 $278,214.64 $869,949.08

$805,000.00 $40,574.06 $682,761.84

$198,174.68 $160,000.00 $38,174.68

$570,860.00 $182,439.76 $317,560.24

Grantee Activity Number:                        0011-A
Activity Title:                                             0011-A

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP -B Acquisition, rehab, resell

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Visalia

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,827,611.07

$2,827,611.07

$2,827,611.07

$2,827,611.07

$1,550,000.00

$1,277,611.07

Program Income Received: $2,148,404.52
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Grantee Activity Number:                        0011-A
Activity Title:                                             0011-A

Total Funds Expended: $2,827,611.07

City of Visalia $2,827,611.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Visalia NSP Acquisition, Rehabilitation and Resell Program (areas that meet the income levels up to 120% AMI) - $1,550,000. As
indicated above, the five neighborhoods that the City of Visalia will be initially targeting are the Washington School area neighborhood, Lincoln
Oval area neighborhoods, Northeast Visalia Area, Birdland and Shannon Ranch. The neighborhoods are all within identified areas with the
greatest need. The activities shall include acquisition of vacant, abandoned and foreclosed properties. The properties shall be evaluated by the
City of Visalia's building inspector to identify health and safety issues. The City shall follow the rules and regulations of the NSP funding in
acquiring properties. It is the intent to purchase the property at a discount minimum of 1% below the appraised market value. The appraisal
shall be conducted (meeting the 60 day requirement). The housing related activities involved with the acquisition of the property may include
rehabilitation. Upon preparing the home for resale, the properties will be made available to families meeting the program guidelines. Due to the
purchase discount, an affordability covenant will be placed upon the propertyfor a minimum of 15 year term and a first right of refusal clause.
The borrower would obtain a first mortgage through a local lender that meets the requirements of the program (must provide a fixed rate
mortgage) or possibly through one of the lending institutions that the City is working with to provide the new borrower with a first mortgage.
The City will make no profit in the turnover of the property to a new homeowner. It is the intent of the use of NSP funding to stabilize
communities and rebuild neighborhoods. It is also the intent to look to the lending institutions, such as those listed above, to finance the first
mortgage for the new borrower. In the event the borrower is not financed through a local lender, the City will serve as the Lender/Mortgagee
(first mortgage, below market fixed rate of interest (between 3% - 6%) 30 year term), incorporating a right of first refusal in all mortgage
documents. The family will be required to meet loan underwriting criteria, similar to a lending institution. Dependent upon the borrowers family
income and cost of the home and qualifications, the borrower may also need gap financing. The City will provide a second mortgage to qualified
families, with a below market interest rate of 3% to 4%. The City will be incorporating affordability covenants as required, following regulations
applicable to the funding source utilized. The first Activity- (G1) is to acquire, rehabilitate and resell properties in areas of greatest need up to
120% AMI. Approximately $1,550,000 will be addressing this activity. It is also the Citys goal to acquire, rehabilitate and resell properties to
families with income levels up to 50% AMI, working through Habitat for Humanity, Self Help Enterprises and CSET to obtain buyers with income
levels at or below 50% of the AMI. Approximately $600,000 of the NSP Funds shall address the needs of families with income at or below 50%
AMI. This is referenced in the second active (G2).  Decreased budget of 0011-A by $300,000 on May 20, 2013, to increase budget of 0011-B to
carryout activities for households at or below 50% ami.

Activity Description
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Within the City of Visalia city limits. Areas of concentration are those with the greatest need, which include two neighborhoods in which we are
focusing our initial energies toward revitalization. The two targeted neighborhoods are Washington School and Lincoln Oval Park
neighborhoods. The Washington School neighborhood lies within Census Tract areas 17.01.1, 17.01.2, 17.01.3, 17.01.4, 17.01.5, 18.00.1,
18.00.2. The second area Lincoln Oval Park neighborhood, which lies within Census Tract areas, including block groups 10.04.2, 10.04.4,
11.00.1, 11.00.2, 11.00.3. This is another area in which the city has been concentrating its efforts to address the needs of families in the
community. Efforts include community outreach in collaboration with our Park ; Recreation, Police, Engineering and Neighborhood Preservation
Departments. Census Tract 11.00.4 is immediately adjacent to the Oval Park area. Also, contiguous to the Lincoln Oval Park area are Census
Tracts 12.00.1 and 12.00.5. These Census Tracts are an extension of the Oval Park Area, to the south. The three additional areas that the City
will address with the greatest needs and most impact are on the northeast and northwest sides of Houston Avenue. These areas are known as
the Northeast Visalia Area, bound by Santa Fe, St Johns Parkway, Pinkham alignment and Douglas; Birdland, bound by Giddings, Riggin
Avenue, Santa Fe and Ferguson; and Shannon Ranch, bound by Demaree, Riggin Avenue, Giddings up to Mooney Boulevard and Goshen
Avenue. The ages of the homes vary from 20 years or more, to less than 10 years. Statistical data depicted through the attached maps support
adding these three areas to the program, as well as desire from the Visalia City Council. During the public hearing held on November 3, 2008,
City Council directed staff to expand its boundaries if applicable beyond the two neighborhoods to acquire and resell homes that have been
foreclosed upon. The City will focus use of the 50% or below AMI funds in the Washington School and/or Lincoln Oval Park neighborhoods
where homes tend to be older and less expensive and require the most rehabilitation. With respect to the 50% to 120% AMI funds, the City will
acquire foreclosed homes in the Northeast Visalia, Birdland, Shannon Ranch and additional census tracts near the Lincoln Oval Park. These
homes tend to be new, higher priced, require fewer improvements, and will resell faster enabling the City to fulfill its goal of recycling dollars.
The Northeast Visalia area is identified in the Census map as Tracts 13.01.2 and 13.01.3 and portions of northern blocks of 13.02 1 and
13.02.2. The Birdland area is identified in the Census map as Tracts 10.04.1 and 10.04.3. This area reflects a 7.3% to 8.6%
foreclosure/abandonment risk score, 81% up to 100% of the area median income range is 120% AMI or below, predicted 18 month foreclosure
rate between 9.3% to 10.5%, USPS Residential Vacancy Rate is approximately 1.2% to 2.2% and a rate between 43% to 48%,Hi Cost Loan
Rate Area. The last area Shannon Ranch, is identified in the Census map as Tract 10.03.1 and a portion of 10.03.2.

Location Description:

 No activity.  funding was directed to Habitat. See Habitat's activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0011-B
Activity Title:                                             0011-B

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP -B Acquisition, rehab, resell

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B
Activity Title:                                             0011-B
03/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vislaia

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,973,369.10

$2,973,369.10

$2,300,000.00

$2,296,327.44

$556,429.28

$1,739,898.16

Program Income Received: $1,488,815.28

Total Funds Expended: $2,293,293.76

City of Vislaia $1,146,646.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B
Activity Title:                                             0011-B

 City of Visalia NSP Acquisition, Rehabilitation and Resell Program - This activity specifically for families with income up to 50% of the AMI- the
$600,000 (597,082.75 minimum) set aside for 50% AMI and below. The five neighborhoods that the City of Visalia will be initially targeting are
the Washington School area neighborhood, Lincoln Oval area neighborhoods, Northeast Visalia Area, Birdland and Shannon Ranch. The
neighborhoods are all within identified areas with the greatest need. The activities shall include acquisition of vacant, abandoned and foreclosed
properties. The properties shall be evaluated by the City of Visalia's building inspector to identify health and safety issues. The City shall follow
the rules and regulations of the NSP funding in acquiring properties. It is the intent to purchase the property at a discount (1%) below the
appraised market value. The appraisal shall be conducted (meeting the 60 day requirement). The housing related activities involved with the
acquisition of the property may include rehabilitation. Upon preparing the home for resale, the properties will be made available to families
meeting the program guidelines. The property will be sold the lessor of fair market value or total NSP investment . An Affordability Covenant
will be placed upon the property (recorded) for 15 to 20 year term. The borrower would obtain a first mortgage through a local lender that
meets the requirements of the program (must provide a fixed rate mortgage) or possibly through one of the lending institutions that the City is
working with to provide the new borrower with a first mortgage. The City will make no profit in the turnover of the property to a new
homeowner. It is the intent of the use of NSP funding to stabilize communities and rebuild neighborhoods. It is also the intent to look to the
lending institutions, such as those listed above, to finance the first mortgage for the new borrower. In the event the borrower is not financed
through a local lender, the City will serve as the Lender/Mortgagee (first mortgage, below market fixed rate of interest (between 3% - 6%) 30
year term), incorporating a right of first refusal in all mortgage documents. The family will be required to meet loan underwriting criteria, similar
to a lending institution. Dependent upon the borrowers family income and cost of the home and qualifications, the borrower may also need gap
financing. The City will be incorporating affordability covenants as required, following regulations applicable to the funding source utilized. It is
the City's goal to acquire, rehabilitate and resell properties to families with income levels up to 50% AMI, working through Habitat for
Humanity, Self Help Enterprises and CSET to obtain buyers with income levels at or below 50% of the AMI. Approximately $600,000 NSP Funds
shall address the needs of families with income at or below 50% AMI. Although the two objective listed above pertain to acquisition,
rehabilitation and resale, market conditions may change, therein the area with the highest need, in addition to the eligible use of funding,
therefore Staff is requesting through the authorization of the City Council to authorize City Manager, or Housing & Economic Development
Director to adjust program goals to maximize expenditure of NSP funds. Increased budget of 0011B by $300,000 on May 20, 2013, by
decreasing budget 0011-A, in order to carryout activities for households at 50% ami or below.

Activity Description
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B
Activity Title:                                             0011-B

Within the City of Visalia city limits. Areas of concentration are those with the greatest need, which include two neighborhoods in which we are
focusing our initial energies toward revitalization. The two targeted neighborhoods are Washington School and Lincoln Oval Park
neighborhoods. The Washington School neighborhood lies within Census Tract areas 17.01.1, 17.01.2, 17.01.3, 17.01.4, 17.01.5, 18.00.1,
18.00.2. The second area Lincoln Oval Park neighborhood, which lies within Census Tract areas, including block groups 10.04.2, 10.04.4,
11.00.1, 11.00.2, 11.00.3. This is another area in which the city has been concentrating its efforts to address the needs of families in the
community. Efforts include community outreach in collaboration with our Park and Recreation, Police, Engineering and Neighborhood
Preservation Departments. Census Tract 11.00.4 is immediately adjacent to the Oval Park area. Also, contiguous to the Lincoln Oval Park area
are Census Tracts 12.00.1 and 12.00.5. These Census Tracts are an extension of the Oval Park Area, to the south. The three additional areas
that the City will address with the greatest needs and most impact are on the northeast and northwest sides of Houston Avenue. These areas
are known as the Northeast Visalia Area, bound by Santa Fe, St Johns Parkway, Pinkham alignment and Douglas; Birdland, bound by Giddings,
Riggin Avenue, Santa Fe and Ferguson; and Shannon Ranch, bound by Demaree, Riggin Avenue, Giddings up to Mooney Boulevard and Goshen
Avenue. The ages of the homes vary from 20 years or more, to less than 10 years. Statistical data depicted through the attached maps support
adding these three areas to the program, as well as desire from the Visalia City Council. During the public hearing held on November 3, 2008,
City Council directed staff to expand its boundaries if applicable beyond the two neighborhoods to acquire and resell homes that have been
foreclosed upon. The City will focus use of the 50% or below AMI funds in the Washington School and/or Lincoln Oval Park neighborhoods
where homes tend to be older and less expensive and require the most rehabilitation. With respect to the 50% to 120% AMI funds, the City will
acquire foreclosed homes in the Northeast Visalia, Birdland, Shannon Ranch and additional census tracts near the Lincoln Oval Park. These
homes tend to be new, higher priced, require fewer improvements, and will resell faster enabling the City to fulfill its goal of recycling dollars.
The Northeast Visalia area is identified in the Census map as Tracts 13.01.2 and 13.01.3 and portions of northern blocks of 13.02 1 and
13.02.2. The Birdland area is identified in the Census map as Tracts 10.04.1 and 10.04.3. This area reflects a 7.3% to 8.6%
foreclosure/abandonment risk score, 81% up to 100% of the area median income range is 120% AMI or below, predicted 18 month foreclosure
rate between 9.3% to 10.5%, USPS Residential Vacancy Rate is approximately 1.2% to 2.2% and a rate between 43% to 48%,Hi Cost Loan
Rate Area. The last area Shannon Ranch, is identified in the Census map as Tract 10.03.1 and a portion of 10.03.2.

Location Description:

 No activity.

Activity Progress Narrative:

Address City State Zip Status Accept
1047 N Manzanita
2406 W Prospect

Visalia
Visalia

California
California

93291
93291

Address Matched against GSC
Address Matched against GSC

N
Y

1
1

Activity Location:

Grantee Activity Number:                        0011-B- HFH NSP
Activity Title:                                             0011-B HFH NSP 25% set aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP -B Acquisition, rehab, resell

Projected Start Date: Projected End Date:

12/19/2011 03/01/2013
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B- HFH NSP
Activity Title:                                             0011-B HFH NSP 25% set aside
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Tulare County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$805,000.00

$805,000.00

$805,000.00

$723,335.90

$40,574.06

$682,761.84

Program Income Received: $67,575.79

Total Funds Expended: $742,368.36

Habitat for Humanity of Tulare County $742,368.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity will be acquiring foreclosed homes, rehabilitating and reselling to households, at or below 50% ami.
 The City partnered with Habitat for Humanity, December 19, 2011, for the use of NSP funding to acquire foreclosed single family dwellings,
rehabiltite and resell to households at or below 50% of the area median income.  The City provides NSP funding to Habitat for the costs
associated with the acquisiton, soft costs, rehabilitation and developer fees. The borrower works with Habitat for their sweat equity
contribution. The borrower makes loan payments for 30 years. The program recently was revised to allow more flexibility for loans to be carried
up to 40 years.  The loans are secured by a Deed of Trust, Note, Truth in Lending and an affordability Covenant is recorded on the property for
15 years.

 included as attachments are the amendments to the Habitat activities and agreements

Activity Description
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B- HFH NSP
Activity Title:                                             0011-B HFH NSP 25% set aside

Habitat for Humanity will be acquiring foreclosed single family homes in the City's approved NSP targeted boundaries.
Census Tracts ; Eligible Areas for the Purchase of Foreclosed Properties
&bull;&ldquo;Washington School Neighborhood Area&rdquo;:Census Tract blocks within 17.01 and 18.00 bound by Noble Avenue/Hwy 198
East

to Ben Maddox Way, South to Walnut Avenue, West to Mooney Boulevard, North to Noble Ave/Hwy 198.

&bull;&ldquo;Lincoln Oval Park Neighborhood Area&rdquo;:Census Tract areas (all block groups) 10.04.2, 10.04.4, 11.00.1, 11.00.2,

11.00.3,11.00.4, 12.00.1 and 12.00.5; Bound by Noble/Hwy 198, West to Mooney Boulevard, North to Houston east to Giddings, North to

Ferguson, East to Santa Fe, South to Noble/Hwy 198
&bull;&ldquo;Northeast Visalia Area&rdquo;:Census Tracts blocks within 13.01 and 13.02: Starting from Santa Fe at Noble/Hwy 198, North to
Riggin,

East along St Johns Way to Road 148 9within City limits), South to Noble, West to Santa Fe.
&bull;&ldquo;Birdland Area&rdquo;:Census map Tracts (block groups) 10.04.1 and 10.04.3. bound by Giddings, Riggin Avenue, Santa Fe and
Ferguson

&bull;&ldquo;Shannon Ranch Area&rdquo;:Census Tract 10.03: The boundary shall be all blocks with Tract 10.03: Starting from Goshen
Avenue,

heading West to Shirk (Road 92), north to Riggin, East to to Demaree, North to Pratt, east to Mooney

Location Description:

 2016/17 Quarter 1 Habitat for Humanity Expenditures, includes activity expenditures for Perez and Leslie properties

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0011-B-Multi 210 NW2nd
Activity Title:                                             0011-B-Multi 210 NW2nd

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B-Multi 210 NW2nd
Activity Title:                                             0011-B-Multi 210 NW2nd
Project Number: Project Title:

NSP -B Acquisition, rehab, resell

Projected Start Date: Projected End Date:

02/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Vislaia

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,174.68

$198,174.68

$198,174.68

$198,174.68

$160,000.00

$38,174.68

Program Income Received: $124,975.80

Total Funds Expended: $198,174.68

City of Vislaia $198,174.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-B-Multi 210 NW2nd
Activity Title:                                             0011-B-Multi 210 NW2nd

 This activity is specifically to benefit families with income at or below 50% of the AMI.- $250,000 of the $600,000 set aside for 50% AMI; As of
March 8, 2010, a minor amendment was completed to add an additional $50,000 to the 210 NW 2nd project. this was a minor amendment, less
than 50% of the allocation, therefore only required the City Manager's approval by memo. The neighborhood is within identified an area with
the greatest need. The activities shall include acquisition of vacant, abandoned and foreclosed properties. The properties shall be evaluated by
the City of Visalia's building inspector to identify health and safety issues. The City shall follow the rules and regulations of the NSP funding in
acquiring properties. It is the intent to purchase the property at a discount (1%) below the appraised market value. The appraisal shall be
conducted (meeting the 60 day requirement). The housing related activities involved with the acquisition of the property includes rehabilitation.
The property (units)will be made available to families meeting the program guidelines. Due to the purchase discount, an affordability covenant
will be placed upon the property for a 20 to 30 year term. The City's goal is to provide permanent housing, to stabilize communities and rebuild
neighborhoods;working with a non-profit agency as a property manager to monitor and maintain the property.
 As of Jan 2010, Council approved the use of $250k of the $600k set aside for 50% AMI for the acquisition of a foreclosed 1-4 unit multifamily
unit to rehabilitation and maintain ownership as permanent housing for families at or below 50% AMI. As noted earlier, a minor amendment
was completed on March 4, 2010 to add an additional $50,000 to the project.
  A minor technical change to the Action Plan has been made to change the use of 210 NW 2nd 4 plex to the acquisition, rehabiltiation of a
public facility. The property is being sold to a non-profit agency. Technical Amendment 210 NW 2nd (March 7, 2011) - Public Hearing held.
Change in Use for property located at 210 NW 2nd 4-plex.
 This property was originally purchased with the intent to rehabilitate and provide permanent housing. A public hearing was held and the
change in use was approved to allow the sale of the property to Visalia Rescue Mission for transitional housing. This is also considered a
technical change to the NSP Action Plan. The Eligible Use under NSP is: (E) Redevelop demolished or vacant properties: Under CDBG: 24 CFR
570.201(a) Acquisition,(b) Disposition, (c) Public facilities and improvements.
 After local CDBG Representative determined that the Visalia Rescue Mission is also a faith based organization and a conflict, the City was
directed to pay its local account the appraised value of the property, which was $140,000 on 10-26-2012, Voucher No. 205487/1 Batch updated
by LOCCS, which was directed toward 0011-B. The budget has been reduced to actual.

Activity Description

Within the City of Visalia city limits. The areas of concentration remain the same. Specifically, for this property located at 210 NW 2nd Avenue,
it lies within Census Tract 11.00, which is one of the areas of concentration with the greatest need, which include two neighborhoods in which
we are focusing our initial energies toward revitalization. The two targeted neighborhoods are Washington School and Lincoln Oval Park
neighborhoods. The Washington School neighborhood lies within Census Tract areas 17.01.1, 17.01.2, 17.01.3, 17.01.4, 17.01.5, 18.00.1,
18.00.2. The second area Lincoln Oval Park neighborhood, which lies within Census Tract areas, including block groups 10.04.2, 10.04.4,
11.00.1, 11.00.2, 11.00.3. This is another area in which the city has been concentrating its efforts to address the needs of families in the
community. Efforts include community outreach in collaboration with our Park and Recreation, Police, Engineering and Neighborhood
Preservation Departments. Census Tract 11.00.4 is immediately adjacent to the Oval Park area. Also, contiguous to the Lincoln Oval Park area
are Census Tracts 12.00.1 and 12.00.5. These Census Tracts are an extension of the Oval Park Area, to the south. The City will focus use of the
50% or below AMI funds in the Washington School and/or Lincoln Oval Park neighborhoods where homes tend to be older and less expensive
and require the most rehabilitation.

Location Description:

 This activity was completed May 15, 2012.   As noted within the Action Plan Narrative. . see action plan notations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-C
Activity Title:                                             0011-C

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP -B Acquisition, rehab, resell

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Visalia

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$570,860.00

$570,860.00

$570,860.00

$500,000.00

$182,439.76

$317,560.24

Program Income Received: $251,816.56

Total Funds Expended: $496,288.92

City of Visalia $496,288.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0011
Grantee :                       Visalia, CA

Award Date: Grant Authorized Amount: $2,388,331.00 Estimated PI/RL Funds: $3,500,000.00

Grantee Activity Number:                        0011-C
Activity Title:                                             0011-C

 HERA indicated that an amount of up to 10% of an NSP grant provided to the City and upto 10% of program income earned may be used for
general administration and planning activities as defined at 24 CRF 570.205 and 206. An enormous amount of work required with respect to
marketing the program, completing the inital property purchase, packaging loan documents, conducting inspections, environmental review and
work with realtors, lenders and title companies.

Activity Description

City of Visalia- administration

Location Description:

 Administration Expenditures for 16/17 Quarter 1

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Action Plan Narrative :  Areas of Greatest Need :  This Amendment is a supplement to the FY 2008/2009 Annual Action Plan
submitted to the U.S. Department of Housing and Urban Development (HUD) on May 1, 2008 and is necessary to accommodate
new HUD funding under the Neighborhood Stabilization Program (NSP) and all of the elements of the original Action Plan are
hereby incorporated into the supplemental document. Title III of Division B of the Housing and Economic Recovery Act, 2008
(HERA) (Public Law 110-289, approved July 30, 2008) appropriates $3.92 billion for emergency assistance for the redevelopment
of abandoned and foreclosed homes and residential properties, and provides under a rule on construction that, unless HERA
states otherwise, the grants are to be considered Community Development Block Grant (CDBG) funds.  Distribution and and Uses
of Funds :  In accordance with the allocation formula provided by HUD, the City of Anaheim (City) is appropriated $2,653,455 in
NSP funds that is treated as a special allocation of Fiscal Year (FY) 2008/2009 CDBG funding. In order to facilitate the prompt
acquisition and disposition of foreclosed residential properties, the City shall enter into a Cooperation Agreement to allow the
Anaheim Redevelopment Agency to use NSP funds. The City shall carry out its NSP activities in the context of a comprehensive
plan for the community's vision of how it can make its neighborhoods not only more stable, but also more sustainable,
competitive, and integrated into the overall metropolitan fabric including access to transit, affordable housing, employers and
services.  Definitions and Descriptions :    Affordable Housing Cost and Affordable Rent      "Affordable Housing Cost" for a very-
low income household shall not exceed the product of 30% times 50% of AMI; moderate-income household shall not exceed the
product of 30% times 70% of AMI; middle-income household shall not exceed the product of 35% of 110% AMI.  "Affordable
Rents" for a very-low income household shall not exceed the product of 30% times 50% of AMI; moderate-income household
shall not exceed the product of 30% times 60% of AMI; middle-income household shall not exceed the product of 30% of 110%
AMI.  Affordable housing costs and affordable rents shall be determined in the same manner as pursuant to California Health and
Safety Code requirements and be adjusted for household size as appropriate for the home/unit.    Continued Affordability      The
City shall ensure, to the maximum extent practicable and for the longest feasible term, that NSP assisted housing units remain
affordable to households with incomes below 120 percent AMI or, for housing units assisted with funds under the requirements
of Section 2301(f)(3)(A)(ii), remain affordable to households with incomes below 50 percent AMI. The resale price, as determined
by the City, must be affordable to a new purchaser and shall not exceed the affordable housing cost for a low-income household.
The affordable housing cost is the product of 30 percent times 70 percent AMI, adjusted for family size appropriate for the unit.
Resale of the property during the affordability period by the NSP participant to a new purchaser that is not a low-income
household, does not intend to occupy the property as a primary residence, or the resale price is not an affordable price, the City
shall recapture the entire amount of the NSP loan, including principal, accrued interest and other applicable loan charges. During
the affordability period, should participant transfer the property title, not occupy the property as a primary residence or not
comply with any portion of the loan agreement, the City shall recapture the entire amount of the NSP loan, including principal,
accrued interest and other applicable loan charges. Continued affordability will be ensured for the entire period of affordability
through monitoring, following the specific HOME monitoring requirements as defined in 24 CFR Part 92.    Housing Rehabilitation
Standards      The City will ensure that all rehabilitation of residential properties utilizing NSP funds comply with applicable laws,
codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes
and properties.     Blighted Structure      The City defines a "Blighted Structures" in accordance with Section 33031(a) of the
California Health and Safety Code: 33031(a) This subdivision describes physical conditions that cause blight: (1) Buildings in
which it is unsafe or unhealthy for persons to live or work. These conditions may be caused by serious building code violations,
serious dilapidation and deterioration caused by long-term neglect, construction that is vulnerable to serious damage from
seismic or geologic hazards, and faulty or inadequate water or sewer utilities.  (2) Conditions that prevent or substantially hinder
the viable use or capacity of buildings or lots. These conditions may be caused by buildings of substandard, defective, or obsolete
design or construction given the present general plan, zoning, or other development standards.  (3) Adjacent or nearby
incompatible land uses that prevent the development of those parcels or other portions of the project area.  (4) The existence of
subdivided lots that are in multiple ownership and whose physical development has been impaired by their irregular shapes and
inadequate sizes, given present general plan and zoning standards and present market conditions.     Low Income Targeting :  At
least 25 percent or $663,359 of the City's NSP funding must benefit very-low income households.  The City intends to provide
homebuyer down payment assistance and/or acquisition, rehabilitation or rental of foreclosed or abandoned residential properties
to households that meet the NSP income requirements.  Acquisition and Relocation :  The NSP activities that the City of Anahiem
will undertake involve homebuyer down payment assistance, acquisition, rehabilitation, and/or rental of foreclosed or abandoned
residential properties. The City will conduct an inspection of the property and require the correction of all city code violations and
Housing Quality Standards (HQS) prior to sale or occupancy of the property.  The rehabilitated home/unit will then be made
available to first-time homebuyers or renters on a first-come, first serve basis, with preference given to households currently
residing or employed in Anaheim.  The City will commence the acquisition and rehabilitation activity upon the release and
authorization of NSP funds.  All initial NSP funds for this activity will be committed within the statutory 18-month period, as set
forth in Section 2301(c) (1) of HERA. The number of NSP affordable housing units that the City will make available to income
eligible households will be subject to market conditions at the time of acquisition and rehabilitation.  The City estimates that up to
four NSP eligible housing units will be made available to very-low income households and 17 units to moderate- and middle-
income households.  The City does not anticipate undertaking any conversion or demolition activities of blighted structures.
Public Comment :  To date the City of Anaheim has not received any public comment on its proposed or implemented use of NSP
funds. The amendment is posted to the City's website pursuant to NSP requirements.
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Action Plan Narrative :  Areas of Greatest Need :  This Amendment is a supplement to the FY 2008/2009 Annual Action Plan
submitted to the U.S. Department of Housing and Urban Development (HUD) on May 1, 2008 and is necessary to accommodate
new HUD funding under the Neighborhood Stabilization Program (NSP) and all of the elements of the original Action Plan are
hereby incorporated into the supplemental document. Title III of Division B of the Housing and Economic Recovery Act, 2008
(HERA) (Public Law 110-289, approved July 30, 2008) appropriates $3.92 billion for emergency assistance for the redevelopment
of abandoned and foreclosed homes and residential properties, and provides under a rule on construction that, unless HERA
states otherwise, the grants are to be considered Community Development Block Grant (CDBG) funds.  Distribution and and Uses
of Funds :  In accordance with the allocation formula provided by HUD, the City of Anaheim (City) is appropriated $2,653,455 in
NSP funds that is treated as a special allocation of Fiscal Year (FY) 2008/2009 CDBG funding. In order to facilitate the prompt
acquisition and disposition of foreclosed residential properties, the City shall enter into a Cooperation Agreement to allow the
Anaheim Redevelopment Agency to use NSP funds. The City shall carry out its NSP activities in the context of a comprehensive
plan for the community's vision of how it can make its neighborhoods not only more stable, but also more sustainable,
competitive, and integrated into the overall metropolitan fabric including access to transit, affordable housing, employers and
services.  Definitions and Descriptions :    Affordable Housing Cost and Affordable Rent      "Affordable Housing Cost" for a very-
low income household shall not exceed the product of 30% times 50% of AMI; moderate-income household shall not exceed the
product of 30% times 70% of AMI; middle-income household shall not exceed the product of 35% of 110% AMI.  "Affordable
Rents" for a very-low income household shall not exceed the product of 30% times 50% of AMI; moderate-income household
shall not exceed the product of 30% times 60% of AMI; middle-income household shall not exceed the product of 30% of 110%
AMI.  Affordable housing costs and affordable rents shall be determined in the same manner as pursuant to California Health and
Safety Code requirements and be adjusted for household size as appropriate for the home/unit.    Continued Affordability      The
City shall ensure, to the maximum extent practicable and for the longest feasible term, that NSP assisted housing units remain
affordable to households with incomes below 120 percent AMI or, for housing units assisted with funds under the requirements
of Section 2301(f)(3)(A)(ii), remain affordable to households with incomes below 50 percent AMI. The resale price, as determined
by the City, must be affordable to a new purchaser and shall not exceed the affordable housing cost for a low-income household.
The affordable housing cost is the product of 30 percent times 70 percent AMI, adjusted for family size appropriate for the unit.
Resale of the property during the affordability period by the NSP participant to a new purchaser that is not a low-income
household, does not intend to occupy the property as a primary residence, or the resale price is not an affordable price, the City
shall recapture the entire amount of the NSP loan, including principal, accrued interest and other applicable loan charges. During
the affordability period, should participant transfer the property title, not occupy the property as a primary residence or not
comply with any portion of the loan agreement, the City shall recapture the entire amount of the NSP loan, including principal,
accrued interest and other applicable loan charges. Continued affordability will be ensured for the entire period of affordability
through monitoring, following the specific HOME monitoring requirements as defined in 24 CFR Part 92.    Housing Rehabilitation
Standards      The City will ensure that all rehabilitation of residential properties utilizing NSP funds comply with applicable laws,
codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes
and properties.     Blighted Structure      The City defines a "Blighted Structures" in accordance with Section 33031(a) of the
California Health and Safety Code: 33031(a) This subdivision describes physical conditions that cause blight: (1) Buildings in
which it is unsafe or unhealthy for persons to live or work. These conditions may be caused by serious building code violations,
serious dilapidation and deterioration caused by long-term neglect, construction that is vulnerable to serious damage from
seismic or geologic hazards, and faulty or inadequate water or sewer utilities.  (2) Conditions that prevent or substantially hinder
the viable use or capacity of buildings or lots. These conditions may be caused by buildings of substandard, defective, or obsolete
design or construction given the present general plan, zoning, or other development standards.  (3) Adjacent or nearby
incompatible land uses that prevent the development of those parcels or other portions of the project area.  (4) The existence of
subdivided lots that are in multiple ownership and whose physical development has been impaired by their irregular shapes and
inadequate sizes, given present general plan and zoning standards and present market conditions.     Low Income Targeting :  At
least 25 percent or $663,359 of the City's NSP funding must benefit very-low income households.  The City intends to provide
homebuyer down payment assistance and/or acquisition, rehabilitation or rental of foreclosed or abandoned residential properties
to households that meet the NSP income requirements.  Acquisition and Relocation :  The NSP activities that the City of Anahiem
will undertake involve homebuyer down payment assistance, acquisition, rehabilitation, and/or rental of foreclosed or abandoned
residential properties. The City will conduct an inspection of the property and require the correction of all city code violations and
Housing Quality Standards (HQS) prior to sale or occupancy of the property.  The rehabilitated home/unit will then be made
available to first-time homebuyers or renters on a first-come, first serve basis, with preference given to households currently
residing or employed in Anaheim.  The City will commence the acquisition and rehabilitation activity upon the release and
authorization of NSP funds.  All initial NSP funds for this activity will be committed within the statutory 18-month period, as set
forth in Section 2301(c) (1) of HERA. The number of NSP affordable housing units that the City will make available to income
eligible households will be subject to market conditions at the time of acquisition and rehabilitation.  The City estimates that up to
four NSP eligible housing units will be made available to very-low income households and 17 units to moderate- and middle-
income households.  The City does not anticipate undertaking any conversion or demolition activities of blighted structures.
Public Comment :  To date the City of Anaheim has not received any public comment on its proposed or implemented use of NSP
funds. The amendment is posted to the City's website pursuant to NSP requirements.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,653,541.34

$5,294,055.00

$2,653,541.34

$2,653,541.34

$2,651,413.00

$2,128.34

Program Income Received: $524,054.26

Total Funds Expended: $2,653,541.34

Match Contribution: $0.00

Overall Progress Narrative:

 City previously completed all NSP activities and is working with HUD to close out this grant and transfer all PI to the CDBG program. The PI
transfer will be corrdinated with approval of a CDBG eligilbe activity to ensure timely expenditure of funds.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0501

Budget Program Funds Drawn Program Income Drawn

Total
NSP Administration

NSP-13 Downpayment
Assistance
Very low-income
Acquisition 25% Set-
aside
Very low-income
Rehabilitation
Very low-income
Rehabilitation
Very low-income
Rehabilitation

NSP-21AA

NSP-13

NSP-01 LH-25% Set-
Aside

NSP-02

NSP-14 25% Set-
Aside
NSP-14G

Project
Administration
Down-Payment
Assistance
Acquisition, LH-
25%

Disposition

Very low-income
Rehabilitation
Acquisition by
City

$2,653,541.34 $2,651,413.00 $2,128.34

$264,863.00 $264,863.00 $0.00

$1,725,225.00 $1,725,225.00 $0.00

$502,325.00 $502,325.00 $0.00

$0.00 $0.00 $0.00

$161,128.34 $159,000.00 $2,128.34

$0.00 $0.00 $0.00
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-01 LH-25% Set-Aside
Activity Title:                                             Acquisition, LH-25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 LMMH 25% Set-Aside Very low-income Acquisition 25% Set-aside

Projected Start Date: Projected End Date:

01/02/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anahiem

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$502,325.00

$502,325.00

$502,325.00

$502,325.00

$502,325.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $502,325.00

City of Anahiem $502,325.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-01 LH-25% Set-Aside
Activity Title:                                             Acquisition, LH-25%

 Affordable housing for verry low-income families
 The City will purchase and rehabilitate a NSP eligible multi-family property for rental to benefit very-low income households.

 Purchase price must satisfy the statutory 1 percent discount off of fair market value.

 Purchase and rehabilitation cost will be paid with NSP funds.  Additional sources of funds may be used, as needed.

 City will transfer NSP rental property to the Anaheim Housing Authority by means of a Cooperation Agreement and Grant Deed.

 Housing Authority will select income eligible households from its affordable housing and Section 8 waiting list to occupy the property's 4 rental
units.

 Authority will implement the applicable rent rate, per unit.

 City has a Revitalization Agreement with Related Companies of California:  Authority will execute an agreement with Related to temporarily
manage and operate the property.  Authority will then execute an Affordable Housing Agreement to rehabilitate and provide affordable housing,
and enter into a 55-year ground lease with Related.

Activity Description

833 South Dakota, Anaheim California

Location Description:

 No Activity this quarter, all funds previously expended

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

NSP-14 25% Set-Aside Very low-income Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-02
Activity Title:                                             Disposition
01/02/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Anaheim

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Sterling Heights
OC Community Services
City of Anaheim
Town of Babylon - Dept of Community Development

$344,810.92
$328,593.00

$0.00
$1,293,654.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8-2-10 Activity Canceled. All funds have been committed to support the down payment assistance program and the acquisition and
rehabilitation of a four-plex for very low-income families at 833 South Dakota Street.
 Disposition of properties acquired by the City of Anaheim with NSP funds.
 City will purchase, rehabilitate and dispose NSP eligible single-family and multi-family properties for resale to benefit very-low, low and
moderate-income homebuyers and renters.
 Property's sale price must satisfy the statutory discount range of 5% - 15%.
 City will conduct an inspection of the property and require the correction of all city code violations.  Violations and defects that constitute a
threat to human life, safety and public welfare must be corrected prior to the resale of the property.

Activity Description
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-02
Activity Title:                                             Disposition

NSP eligible areas throught the City of Anaheim

Location Description:

 No Activity this period. All activity compleeted in previous reporting periods.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-13
Activity Title:                                             Down-Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-13 Downpayment Assistance NSP-13 Downpayment Assistance

Projected Start Date: Projected End Date:

01/02/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Anaheim

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,725,225.00

$1,725,225.00

$1,725,225.00

$1,725,225.00

$1,725,225.00

$0.00

Program Income Received: $524,054.26
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-13
Activity Title:                                             Down-Payment Assistance

Total Funds Expended: $1,725,225.00

City of Anaheim $1,725,225.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homeownership assistance to low- and moderate-income households.
 City will issue to each eligible homebuyer a loan commitment in the form of a NSP Homebuyer Voucher which shall be valid for a period of 60
days.
 Homebuyer must obtain a mortgage loan from a primary lender who agrees to comply with the bank regulators' guidance prohibiting non-
traditional mortgages.
 Homebuyer shall provide a minimum cash down payment equal to 3% of the purchase price of the home from personal resources.
 NSP assistance is provided in the form a subordinate mortgage loan.  The loan is intended to bridge the financing "gap" between the primary
mortgage loan a homebuyer can qualify for and the purchase price of the home.  The City will provide assistance up to a maximum of $125,000
for lower-income households and $100,000 for moderate-income households, excluding rehabilitation assistance.
 Loan is deferred for a period of 30 years, after which principal and accrued interest is due and payable.  Interest accrues at 3 percent, simple
interest per annum.
 Homebuyer shall occupy the home as a primary residence while loan is outstanding.
 Loan is assumable by another eligible household, at the sole discretion of the City.
 Resale Control:  NSP requires an affordability period for the resale of the home.  The affordability period shall match the loan term (30 years).
During such period, the homebuyer shall sell the home at an affordable price to another eligible household whose income level, adjusted by
household size, is equal to or less than the homebuyer's original income level.  Should the homebuyer decide to sell the home at a price that
exceeds the affordable sales price and/or to a party that is not an income eligible household, the homebuyer shall repay to the City the full loan
amount; including principal, accrued interest and any applicable loan charges.
 The property resale price will be based on the State Housing and Community Development affordable housing guidelines as defined in the
Health and Safety Code Sections 50052.5(b)(2), 50052.5(b)(3) and 50052.5(b)(3).

Activity Description

NSP eligible areas throught the City of Anaheim

Location Description:

 No Activity this quarter, all funds previously expended

Activity Progress Narrative:

Address City State Zip Status Accept
435 Center Street
Promenade #315

Anaheim California 92805 Address Matched against GSC N 1

Activity Location:
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-14 25% Set-Aside
Activity Title:                                             Very low-income Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 25% Set-Aside Very low-income Rehabilitation

Projected Start Date: Projected End Date:

01/02/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anaheim

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,128.34

$161,128.34

$161,128.34

$161,128.34

$159,000.00

$2,128.34

Program Income Received: $0.00

Total Funds Expended: $161,128.34

City of Anaheim $161,128.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-14 25% Set-Aside
Activity Title:                                             Very low-income Rehabilitation

 Rehabilitation of properties purchased for rental purposes will be transferred from the City to the Anaheim Housing Authority by means of a
Cooperation Agreement.  The Authority will conduct an inspection of the property and require the correction of all city code violations and
Housing Quality Standards (HQS).  Any code violations or HQS deficiencies must be corrected prior to occupancy of the property.  The Authority
will select income eligible households from its Section 8 waiting list and implement the applicable rent rate.
 The Authority and Related Companies of California, a non-profit organization, will initially execute an agreement to temporarily manage and
operate the property. Subsequently, an Affordable Housing Agreement will be executed to rehabilitate the property and both parties will enter
into a 55-year ground lease to provide affordable housing to very low-income households.

Activity Description

The Anaheim Housing Authority is endeavoring to revitalize the Avon/Dakota neighborhood, a multifamily residential neighborhood consisting of
approximately two hundred (200) housing units. To this end, the Housing Authority contemplates entering into a Neighborhood Revitalization
Agreement for the Avon/Dakota Neighborhood with Related Companies of California&rsquo;s, Avon Dakota Housing Partners, L.P.

The first step in the implementation of this neighborhood revitalization program is the acquisition and rehabilitation of 833 South Dakota, a
blighted and abandoned four unit apartment complex.

Location Description:

 No Activity this quarter, all funds previously expended

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-14G
Activity Title:                                             Acquisition by City

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP-14 25% Set-Aside Very low-income Rehabilitation

Projected Start Date: Projected End Date:

01/02/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Anaheim

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-14G
Activity Title:                                             Acquisition by City

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Anaheim $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 8-2-10 Activity Canceled. All funds have been committed to support the down payment assistance program and the acquisition and
rehabilitation of a four-plex for very low-income families at 833 South Dakota Street.
 Purchase of abandoned or foreclosed properties

Activity Description

NSP eligible areas throughout the City of Anaheim

Location Description:

 No Activity this period. All activity compleeted in previous reporting periods.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-21AA
Activity Title:                                             Project Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-21AA NSP Administration

Projected Start Date: Projected End Date:

01/02/2009 12/30/2009

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Anaheim

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,863.00

$264,863.00

$264,863.00

$264,863.00

$264,863.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $264,863.00

City of Anaheim $264,863.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP activities.
 Funds will be used for the management and oversight of the NSP program including funds tracking, report submission and partial salaries for
two loan officers and two project managers running the program.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0501
Grantee :                       Anaheim, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,653,455.00 Estimated PI/RL Funds: $2,640,600.00

Grantee Activity Number:                        NSP-21AA
Activity Title:                                             Project Administration

NSP eligible areas throught the City of Anaheim.

Location Description:

 No Activity this quarter, all funds previously expended

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  NSP Administrative funds will be used in
conformance with 24 CFR 570.206. Eligible pre-award costs may be incurred in order to develop the NSP Plan and undertake
other administrative actions necessary to receive the grant. The NSP Down Payment Assistance Program will be implemented
Town-wide with an emphasis on foreclosure properties located in low income census tracts, redevelopment project areas (Census
Tracts 97.09, 97.10, 97.12, 97.13, 97.14, 97.16). Although data indicates that the highest foreclosure rates (11.0%-11.8%)
occurred in this target area, an estimated 46% of foreclosures also occurred outside the low income census tracts/redevelopment
project areas and are spread out throughout the community. The overall foreclosure rate in Apple Valley is 10.3%. The Down
Payment Assistance Program will provide down payment assistance, including closing costs, to income eligible households
earning no greater than 120% of adjusted median income. The principal, interest, taxes and insurance will not exceed 30% of
the household's adjusted median income. A 1% down payment is required of the household. The buyer will first secure a first
mortgage with a fixed-rate, fully amortized, 30 year loan. The Town's assistance is in the form of a second mortgage loan at 0%
interest rate, deferred and forgiven at the end of the term of the loan (30 years). If the property is sold, or the buyer ceases to
occupy the residence, or the property is refinanced and cash is taken out, the loan will become immediately due and payable.
Affordability covenants meeting, at a minimum, requirements set by HOME regulations will be placed on all properties
participating in this program. All home buyers will attend an 8 hour home buyer education workshop prior to loan funding. In
addition, the average purchase discount for all properties purchased with NSP funds for this program during the 18-month use
period has been revised to 1% per HUD regulations. Acquisition/Rehabilitation/New Construction for Multi-residential useswill be
used to finance, acquire, rehabilitate or provide new construction on vacant foreclosed properties for the purposes of providing
multi-residential rental or homeownership opportunities. Funds may be used for a variety of purposes to include acquisition of
land for future development of multi-residential housing acquisition/rehabilitation for use as transitional housing facilities, and
acquisition/construction of incomplete residential projects. Furthermore, the Town of Apple Valley intends to utilize funds for
potential acquisition, rehabilitation, new construction or completion of new construction for the purposes of rental to income
eligible households, or rental to income eligible households in a rent-to-own plan, or direct sale to income eligible households or
direct homeownership assistance. Apple Valley may partner with non-profit developers and will endeavor to participate in joint
regional partnerships in the area of transitional housing. Affordability covenants meeting, at a minimum, requirements set by
HOME regulations will be placed on all properties participating in this program. The average purchase discount for all properties
purchased with NSP funds during the 18-month use period shall be at least 1%.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,130,459.00

$3,134,836.00

$3,130,459.00

$3,130,459.00

$3,064,836.00

$65,623.00

Program Income Received: $65,623.00

Total Funds Expended: $3,064,836.00

Match Contribution: $0.00

Overall Progress Narrative:

 Funds expended, awaiting closeout.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0502

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab/New
Construction

Administration NSP

Apple Valley NSP

Financing Mechanisms
Financing Mechanisms

Financing Mechanisms
Financing Mechanisms
NSP Administration

7

001

003

002
004

5
8
6

Purchase/Rehab
/Acquisition/Reh
ab
NSP
Administration
Acquisition/Reha
b/New
Construction
NSP/DAP
NSP/DAP 25%
Set Aside
DAP 60%>
NSP/DAP 25%
NSP
Administration

$3,130,459.00 $3,064,836.00 $65,623.00

$1,573,976.00 $1,508,353.00 $65,623.00

$3.00 $3.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$483,791.00 $483,791.00 $0.00
$766,209.00 $766,209.00 $0.00

$306,480.00 $306,480.00 $0.00

Grantee Activity Number:                        001
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

01-Administration Administration NSP

Projected Start Date: Projected End Date:

07/01/2009 09/30/2009

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Town of Apple Valley1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$3.00

$3.00

$3.00

$3.00
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        001
Activity Title:                                             NSP Administration

Program Funds Drawdown:

Program Income Drawdown:

$3.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3.00

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds will be used in conformance with 24 CFR 570.206. Eligible pre-award costs may be incurred in order to develop the NSP
Plan and undertake other administrative actions necessary to receive the grant.

Activity Description

Administrative funds will be used in conformance with 24 CFR 570.206. Eligible pre-award costs may be incurred in order to develop the NSP
Plan and undertake other administrative actions necessary to receive the grant.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002
Activity Title:                                             NSP/DAP

Activity Type: Activity Status:
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        002
Activity Title:                                             NSP/DAP
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

02- Eligible Use A Financing Mechanisms

Projected Start Date: Projected End Date:

07/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Apple Valley1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
Housing America Corporation (HAC)
Town of Cicero
Southeastern Massachusetts Affordable Housing Corporation
HAP2

$0.00
$0.00

$1,756,678.00
$0.00

$636,239.26
$75,932.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        002
Activity Title:                                             NSP/DAP

 The Down Payment Assistance Program will provide down payment assistance, including closing costs, to income eligible households earning
no greater than 120% of adjusted median income. The principal, interest, taxes and insurance will not exceed 30% of the household's adjusted
median income. A 1% down payment is required of the household. The buyer will first secure a first mortgage with a fixed-rate, fully amortized,
30 year loan. The Town's assistance is in the form of a second mortgage loan at 0% interest rate, deferred and forgiven at the end of the term
of the loan (30 years). If the property is sold, or the buyer ceases to occupy the residence, or the property is refinanced and cash is taken out,
the loan will become immediately due and payable. Affordability covenants meeting, at a minimum, requirements set by HOME regulations will
be placed on all properties participating in this program. All home buyers will attend an 8 hour home buyer education workshop prior to loan
funding. In addition, the average purchase discount for all properties purchased with NSP funds for this program during the 18-month use
period shall be at least 1%.

Activity Description

The NSP Down Payment Assistance Program will be implemented within the focus target area comprised of foreclosure properties located in the
six (6) low income census tracts (Census Tracts 97.09, 97.10, 97.12, 97.13, 97.14, 97.16). Although data indicates that the highest foreclosure
rates (11.0%-11.8%) occurred in this target area, an estimated 46% of foreclosures also occurred outside the low income census tracts, and
redevelopment project areas and are spread out in redevelopment project areas as well as throughout the community. The overall foreclosure
rate in Apple Valley is 10.3%.

Location Description:

 This activity is duplicative of Activity 5. Expenditures and accomplishments are accounted for in Activity 5. Expenditure of $38,418.15 is
included in Activity 5 expenditure of $483,791 and deducted from Activity 002. Housing units reduced to zero in this activity; reflected in Activity
5- Homeownership Assistance to low and moderate income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        003
Activity Title:                                             Acquisition/Rehab/New Construction

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

zz Apple Valley NSP

Projected Start Date: Projected End Date:

07/01/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        003
Activity Title:                                             Acquisition/Rehab/New Construction
Primary Responsible Organization:

Town of Apple Valley1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Northern Arizona Council of Governments (NACOG)
Town of Apple Valley1
Town of Cicero
Self Help, Inc.
Habitat for Humanity SW Volusia
City of North Lauderdale

$2,225,192.00
$0.00
$0.00

$11,917.83
$211,051.56
$664,493.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to finance, acquire, rehabilitate or provide new construction on vacant foreclosed properties for the purposes of providing
multi-residential rental or homeownership opportunities. Funds may be used for a variety of purposes to include acquisition of land for future
development of multi-residential housing acquisition/rehabilitation for use as transitional housing facilities, and acquisition/construction of
incomplete residential projects. Furthermore, the Town of Apple Valley intends to utilize funds for potential acquisition, rehabilitation, new
construction or completion of new construction for the purposes of rental to income eligible households, or rental to income eligible households
in a rent-to-own plan, or direct sale to income eligible households or direct homeownership assistance. Apple Valley may partner with non-profit
developers and will endeavor to participate in joint regional partnerships in the area of transitional housing. Affordability covenants meeting, at
a minimum, requirements set by HOME regulations will be placed on all properties participating in this program. The average purchase discount
for all properties purchased with NSP funds during the 18-month use period shall be at least 1%.

Activity Description
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        003
Activity Title:                                             Acquisition/Rehab/New Construction

Funds will be used to finance, acquire, rehabilitate or provide new construction on vacant foreclosed properties for the purposes of providing
multi-residential rental or homeownership opportunities. Funds may be used for a variety of purposes to include acquisition of land for future
development of multi-residential housing acquisition/rehabilitation for use as transitional housing facilities, and acquisition/construction of
incomplete residential projects. Furthermore, the Town of Apple Valley intends to utilize funds for potential acquisition, rehabilitation, new
construction or completion of new construction for the purposes of rental to income eligible households, or rental to income eligible households
in a rent-to-own plan, or direct sale to income eligible households or direct homeownership assistance. Apple Valley may partner with non-profit
developers and will endeavor to participate in joint regional partnerships in the area of transitional housing. Affordability covenants meeting, at
a minimum, requirements set by HOME regulations will be placed on all properties participating in this program. The average purchase discount
for all properties purchased with NSP funds during the 18-month use period shall be at least 1%.

Location Description:

 Town staff is working with Housing Action Resource Trust (HART) an Apple Valley-certified CHDO and Barry Ephraim, in order to acquire and
complete the construction of Happy Trails Villas, with plans to operate it as an affordable rental housing complex.  Ephraim Development will
take the lead in the financing and development of Happy Trails Villas, while HART will take the lead in the management and stewardship of the
project.  The project will be funded through a combination of resources: Tax exempt bond financing, 4% tax credits and the infusion of the
Town's Home Investment Partnerships Program (HOME) CHDO funds and Neighborhood Stabilization Program (NSP) funds.

 Acquisition and completion of construction of Happy Trails Villas will provide numerous benefits to the community:  (1) Completion of the
apartment project will contribute to neighborhood stabilization and prevent it from becoming a potential eyesore in a high profile location, (2) It
will provide affordable and high quality rental housing, (3) It will assist the Town in meeting its RHNA and Housing Element requirements, (4)
Since it is  an NSP and HOME eligible project, it will make it possible for the Town to expend these funds appropriately within the required time
constraints, and, (4) the Town will receive approximately $525,000 in previously uncollected permit and impact fees for this development.

 The Town Council approved the agenda item on March 23, 2010 and directed staff to parepare an Owner Participation Agreement (OPA) that
will go to Council in April 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004
Activity Title:                                             NSP/DAP 25% Set Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        004
Activity Title:                                             NSP/DAP 25% Set Aside
02- Eligible Use A Financing Mechanisms

Projected Start Date: Projected End Date:

07/15/2009 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Apple Valley1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
SouthEastern Arizona Governments Organization (SEAGO)
Town of Cicero
Self Help, Inc.
HAP2

$0.00
$0.00

$1,620,622.59
$0.00

$117,687.95
$260,586.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        004
Activity Title:                                             NSP/DAP 25% Set Aside

 The Down Payment Assistance Program will provide down payment assistance, including closing costs, to income eligible households earning
no greater than 120% of adjusted median income. The principal, interest, taxes and insurance will not exceed 30% of the household's adjusted
median income. A 1% down payment is required of the household. The buyer will first secure a first mortgage with a fixed-rate, fully amortized,
30 year loan. The Town's assistance is in the form of a second mortgage loan at 0% interest rate, deferred and forgiven at the end of the term
of the loan (30 years). If the property is sold, or the buyer ceases to occupy the residence, or the property is refinanced and cash is taken out,
the loan will become immediately due and payable. Affordability covenants meeting, at a minimum, requirements set by HOME regulations will
be placed on all properties participating in this program. All home buyers will attend an 8 hour home buyer education workshop prior to loan
funding. In addition, the average purchase discount for all properties purchased with NSP funds for this program during the 18-month use
period shall be at least 1%.

Activity Description

The NSP Down Payment Assistance Program will be implemented within the focus target area comprised of foreclosure properties located in the
six (6) low income census tracts (Census Tracts 97.09, 97.10, 97.12, 97.13, 97.14, 97.16). Although data indicates that the highest foreclosure
rates (11.0%-11.8%) occurred in this target area, an estimated 46% of foreclosures also occurred outside the low income census tracts, and
redevelopment project areas and are spread out in redevelopment project areas as well as throughout the community. The overall foreclosure
rate in Apple Valley is 10.3%.

Location Description:

 This activity is duplicative of Activity 8. Expenditures and accomplishments are accounted for in Activity 8. Expenditure of $376,216.07 is
included in Activity 8 expenditure of $766,209 and deducted from Activity 004. Housing units deducted from Activity 004 and reflected in
Activity 5- Homeownership Assistance to low and moderate income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             DAP 60%>

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

02- Eligible Use A Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2008 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        5
Activity Title:                                             DAP 60%>
Primary Responsible Organization:

Town of Apple Valley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$483,791.00

$483,791.00

$483,791.00

$483,791.00

$483,791.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $483,791.00

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        5
Activity Title:                                             DAP 60%>

 The Down Payment Assistance Program will provide down payment assistance, including closing costs, to income eligible households earning
no greater than 120% of adjusted median income. The principal, interest, taxes and insurance will not exceed 30% of the household's adjusted
median income. A 1% down payment is required of the household. The buyer will first secure a first mortgage with a fixed-rate, fully amortized,
30 year loan. The Town's assistance is in the form of a second mortgage loan at 0% interest rate, deferred and forgiven at the end of the term
of the loan (30 years). If the property is sold, or the buyer ceases to occupy the residence, or the property is refinanced and cash is taken out,
the loan will become immediately due and payable. Affordability covenants meeting, at a minimum, requirements set by HOME regulations will
be placed on all properties participating in this program. All home buyers will attend an 8 hour home buyer education workshop prior to loan
funding. In addition, the average purchase discount for all properties purchased with NSP funds for this program during the 18-month use
period shall be at least 1%.

Activity Description

The NSP Down Payment Assistance Program will be implemented within the focus target area comprised of foreclosure properties located in the
six (6) low income census tracts (Census Tracts 97.09, 97.10, 97.12, 97.13, 97.14, 97.16). Although data indicates that the highest foreclosure
rates (11.0%-11.8%) occurred in this target area, an estimated 46% of foreclosures also occurred outside the low income census tracts, and
redevelopment project areas and are spread out in redevelopment project areas as well as throughout the community. The overall foreclosure
rate in Apple Valley is 10.3%.

Location Description:

 Total down payment assistance housing units # 29 for Project #2 Financing Mechanisms reflected in this activity.  29 total down payment
assistance housing units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

01- Administration xx NSP Administration

Projected Start Date: Projected End Date:

09/01/2008 09/30/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        6
Activity Title:                                             NSP Administration
Primary Responsible Organization:

Town of Apple Valley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,480.00

$306,480.00

$306,480.00

$306,480.00

$306,480.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $306,480.00

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds will be used in conformance with 24 CFR 570.206. Eligible pre-award costs may be incurred in order to develop the NSP
Plan and undertake other administrative actions necessary to receive the grant.

Activity Description
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        6
Activity Title:                                             NSP Administration

Administrative funds will be used in conformance with 24 CFR 570.206. Eligible pre-award costs may be incurred in order to develop the NSP
Plan and undertake other administrative actions necessary to receive the grant

Location Description:

 Administrative funds have been used for training, education and salaries for the employees administering and implementing the program. A
portion of administrative funds have been used for homebuyer education expenses for loans that have fallen out of the process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7
Activity Title:                                             Purchase/Rehab/Acquisition/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03- Eligible Use B Acquisition/Rehab/New Construction

Projected Start Date: Projected End Date:

09/01/2008 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Apple Valley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,573,976.00

$1,573,976.00

$1,573,976.00

$1,573,976.00

$1,508,353.00

$65,623.00
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        7
Activity Title:                                             Purchase/Rehab/Acquisition/Rehab
Program Income Received: $65,623.00

Total Funds Expended: $1,508,353.00

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to finance, acquire, rehabilitate or provide new construction on vacant foreclosed properties for the purposes of providing
multi-residential rental or homeownership opportunities. Funds may be used for a variety of purposes to include acquisition of land for future
development of multi-residential housing acquisition/rehabilitation for use as transitional housing facilities, and acquisition/construction of
incomplete residential projects. Furthermore, the Town of Apple Valley intends to utilize funds for potential acquisition, rehabilitation, new
construction or completion of new construction for the purposes of rental to income eligible households, or rental to income eligible households
in a rent-to-own plan, or direct sale to income eligible households or direct homeownership assistance. Apple Valley may partner with non-profit
developers and will endeavor to participate in joint regional partnerships in the area of transitional housing. Affordability covenants meeting, at
a minimum, requirements set by HOME regulations will be placed on all properties participating in this program. The average purchase discount
for all properties purchased with NSP funds during the 18-month use period shall be at least 1%.

Activity Description

The NSP Down Payment Assistance Program will be implemented within the focus target area comprised of foreclosure properties located in the
six (6) low income census tracts (Census Tracts 97.09, 97.10, 97.12, 97.13, 97.14, 97.16). Although data indicates that the highest foreclosure
rates (11.0%-11.8%) occurred in this target area, an estimated 46% of foreclosures also occurred outside the low income census tracts, and
redevelopment project areas and are spread out in redevelopment project areas as well as throughout the community. The overall foreclosure
rate in Apple Valley is 10.3%.

Location Description:

 Construction is completed. Units are on market for sale. 16 of 34 sold.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        7
Activity Title:                                             Purchase/Rehab/Acquisition/Rehab

Address City State Zip Status Accept
14141 Jicarilla Rd. Apple Valley California 92307 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        8
Activity Title:                                             NSP/DAP 25%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

02- Eligible Use A Financing Mechanisms

Projected Start Date: Projected End Date:

09/01/2008 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Town of Apple Valley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$766,209.00

$766,209.00

$766,209.00

$766,209.00

$766,209.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $766,209.00

ICLB
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development
Town of Apple Valley

$888,199.75
$1,566,403.84

$559,208.12
$12,613.22

$766,209.00
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Grant Number:              B-08-MN-06-0502
Grantee :                       Apple Valley, CA

Award Date: 02/27/2009 Grant Authorized Amount: $3,064,836.00 Estimated PI/RL Funds: $70,000.00

Grantee Activity Number:                        8
Activity Title:                                             NSP/DAP 25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Down Payment Assistance Program will provide down payment assistance, including closing costs, to income eligible households earning
no greater than 120% of adjusted median income. The principal, interest, taxes and insurance will not exceed 30% of the household's adjusted
median income. A 1% down payment is required of the household. The buyer will first secure a first mortgage with a fixed-rate, fully amortized,
30 year loan. The Town's assistance is in the form of a second mortgage loan at 0% interest rate, deferred and forgiven at the end of the term
of the loan (30 years). If the property is sold, or the buyer ceases to occupy the residence, or the property is refinanced and cash is taken out,
the loan will become immediately due and payable. Affordability covenants meeting, at a minimum, requirements set by HOME regulations will
be placed on all properties participating in this program. All home buyers will attend an 8 hour home buyer education workshop prior to loan
funding. In addition, the average purchase discount for all properties purchased with NSP funds for this program during the 18-month use
period shall be at least 1%

Activity Description

The NSP Down Payment Assistance Program will be implemented within the focus target area comprised of foreclosure properties located in the
six (6) low income census tracts (Census Tracts 97.09, 97.10, 97.12, 97.13, 97.14, 97.16). Although data indicates that the highest foreclosure
rates (11.0%-11.8%) occurred in this target area, an estimated 46% of foreclosures also occurred outside the low income census tracts, and
redevelopment project areas and are spread out in redevelopment project areas as well as throughout the community. The overall foreclosure
rate in Apple Valley is 10.3%.

Location Description:

 3 housing units deducted from Activity #8- Homeownership assistance- 25% low housing set aside ; all housing units reported in Activity #5
Homeownership assistance- low and moderate. Total units is 29 for homeownership activities. Expenditures in this activity ($766,209.00) satisfy
requirement that 25% of grant serve income group <50% of AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,982,836.00

$8,982,836.00

$8,982,836.00

$8,883,786.48

$8,883,786.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,883,786.48

Match Contribution: $0.00

Overall Progress Narrative:

 Program income of $242,147.03 has been received from down payment loan pay offs.  No other activity to report this rating period.  City is
anticipating using the program income for a single family for-sale housing project before the end of the year or City will close out NSP1 and
convert to CDBG.
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0503

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

Demolish Blighted
Structures

Establish Land Bank(s)

Purchase &
Rehabilitate Homes

Purchase &
Rehabilitate Homes

Purchase &
Rehabilitate Homes

Purchase &
Rehabilitate Homes
Purchase &
Rehabilitate Homes

Purchase &
Rehabilitate Homes

Purchase &
Rehabilitate Homes

Purchase &
Rehabilitate Homes
Redevelop Demolished
or Vacant Properties

6.1.

6.2.

4

3

1.a.

1.b.

1.c.

2 e

2.a.

2.b.

2.c

2.d

5

Planning and
Administration
Costs
Staff Direct
Delivery Activity
Costs
Demolish
Blighted
Structures
Establish Land
Bank(s)
Direct
Homeownership
Assistance
<120% - LMMI
Rehab of NSP
Purchased
Homes
Homebuyer
Counseling <
120% LMMI
Pinewood Glen
Senior
Acquistion of
REO units by
HACK <50% LH
Rehab of REO
units by HACK
<50% LH
Acquisition and
rehabilitation -
<120% LMMI
Pinewood Glen -
50% LI
Redevelop
Demolished or
Vacant
Properties

$8,982,836.00 $8,883,786.48 $0.00

$200,987.00 $137,335.38 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$7,021.00 $7,021.00 $0.00

$2,095,784.37 $2,094,035.00 $0.00

$0.00 $0.00 $0.00

$40,000.00 $23,100.00 $0.00

$0.00 $0.00 $0.00

$1,486,966.63 $1,479,412.25 $0.00

$264,000.00 $263,978.85 $0.00

$4,303,077.00 $4,293,904.00 $0.00

$585,000.00 $585,000.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        1.a.
Activity Title:                                             Direct Homeownership Assistance <120% - LMMI

Activity Type: Activity Status:
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1.a.
Activity Title:                                             Direct Homeownership Assistance <120% - LMMI
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

03/30/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,095,784.37

$2,095,784.37

$2,095,784.37

$2,094,035.00

$2,094,035.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,094,035.00

City of Bakersfield $2,094,035.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1.a.
Activity Title:                                             Direct Homeownership Assistance <120% - LMMI

 This activity provides direct homeownership assistance of up to $50,000 to qualified homebuyers whose incomes do not exceed 120% of the
adjusted median income for Bakersfield.  Potential homebuyers must meet U.S. Department of Housing and Urban Development (HUD) and City
of Bakersfield guidelines established for the program and successfully have completed a HUD certified Homebuyer Counseling course.  Homes
purchased must be within the designated City of Bakersfield Neighborhood Stabilization Program area.  The City of Bakersfield will continue to
work with real estate agents and agencies and local financial institutes to market the program.  It is estimated that 22 households will benefit
with the purchase of a home through the program.  Project costs include $70,000 for direct delivery costs.  An additional $44,979 was added to
direct delivery through a City Council approved amendment on February 17, 2010.  Direct delivery for this activity is a total of $114,979.00.
 An additional $565,000 in funding reallocated from Activity 6.1 - Administration.  City Council approved this amendment on March 24, 2010.

Activity Description

Properties must be located within the designated City of Bakersfield's Neighborhood Stabilization Program area.

Location Description:

 Activities reported are clean up from prior quarters.  No actual activity occurred this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1.b.
Activity Title:                                             Rehab of NSP Purchased Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

03/30/2009 03/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1.b.
Activity Title:                                             Rehab of NSP Purchased Homes
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Bakersfield $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was designed to assist with costs associated with the rehabilitation of foreclosed units purchased within designated Neighborhood
Stabilization Program area to bring ownership residential structures acquired with assistance to City code to benefit families that are 120% or
less of the adjusted median income for Bakersfield.  This program is not necessary due to the good quality of the foreclosed homes being
purchased in conjunction with the direct homeownership program.  Project canceled through an amendment approved by the City of
Bakersfield's City Council on February 17, 2010.  Funding of $44, 979 was moved to activity 1.a. Direct Homeownership Assistance and the
balance of $300,000 to activity 2.c. Acquisition and/or rehabilitation of affordable multi-housing complexes.

Activity Description

Properties must be located within the City of Bakersfield's designated Neighborhood Stabilization Program area.

Location Description:

 Project activity never used.  Funds transfered through an approved Action Plan amendment in 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1.c.
Activity Title:                                             Homebuyer Counseling < 120% LMMI
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1.c.
Activity Title:                                             Homebuyer Counseling < 120% LMMI
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

03/30/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$23,100.00

$23,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,100.00

City of Bakersfield $23,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Provide NSP-assisted homebuyers at lease 8 hours of required counseling from a HUD-apporved housing counseling agency prior to obtaining a
mortgage loan.

Activity Description
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1.c.
Activity Title:                                             Homebuyer Counseling < 120% LMMI

Location Description:

 This was the final billing from Consumer Credit Counselors for homebuyer counseling.  This was a late billing for escrows that closed prior to
August 31, 2010.  Project is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 e
Activity Title:                                             Pinewood Glen Senior

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

11/10/2010 12/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2 e
Activity Title:                                             Pinewood Glen Senior

Total Funds Expended: $0.00

City of Bakersfield $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is being setup in order to report the actual units assisted with NSP funding on both 2c and 2d.  No additional funding has been
added to the project.  This is a 99-unit foreclosed senior housing project which the Housing Authority of the County of Kern has purchased and
rehabilitated.  Units are estricted to 120% AMI or lower.  13 units are restricted to 50% AMI or less.

Activity Description

2221 South Real Road

Location Description:

 As of November 7, 2012, seventy-one of the units are rented.  17 units are at 30% AMI; 30 units at 50% AMI; and 24 units at 120% AMI. The
rehabilitation for this project has been completed.  Funding for the project is reported at Grantee Activity Nos. 2c and 2d.  2e was created in
order to report actual houing unit statistics.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.a.
Activity Title:                                             Acquistion of REO units by HACK <50% LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

06/01/2009 09/30/2014
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2.a.
Activity Title:                                             Acquistion of REO units by HACK <50% LH
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing Authority of the County of Kern

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,486,966.63

$1,486,966.63

$1,486,966.63

$1,479,412.25

$1,479,412.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,479,412.25

Housing Authority of the County of Kern $1,479,412.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is part of the required 25% set aside of program funds intended to assist families whose incomes are 50% or less of the adjusted
median income for Bakersfield.  Working with the City of Bakersfield's local public housing authority, the Housing Authority of the County of
Kern this program is designed to purchase foreclosed housing units to lease and then potentially be purchased by the leasee.  It is estimated
that 24 households will benefit with the purchase of a home through the program once program funds are spent.  Foreclosed homes will be
acquired by the Housing Authority of the County of Kern, working with local real estate agents and agencies.  All acquired homes must be
within the designated Bakersfield Neighborhood Stabilization Program area.  An additional $150,000 of funding was added to this successful
program through a City Council approved amendment on February 17, 2010.  $10,000 was added for administrative costs, these costs were
reallocated from Activity 6.1 Planning and Administration Costs.

Activity Description

Properties must be located within the City of Bakersfield's designated Neighborhood Stabilization Program area.

Location Description:
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2.a.
Activity Title:                                             Acquistion of REO units by HACK <50% LH

 A total of 22 homes were purchased by the Housing Authority of the County of Kern which have been rented to individuals and families who
are of 50% or less area median income.  Project has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.b.
Activity Title:                                             Rehab of REO units by HACK <50% LH

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

03/30/2009 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing Authority of the County of Kern

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,000.00

$264,000.00

$264,000.00

$263,978.85

$263,978.85

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2.b.
Activity Title:                                             Rehab of REO units by HACK <50% LH

Total Funds Expended: $263,978.85

Housing Authority of the County of Kern $263,978.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is part of the required 25% set aside of program funds intended to assist families whose incomes are 50% or less of the adjusted
median income for Bakersfield.  This program is designed to rehabilitate the foreclosed housing units purchased by the Housing Authority of the
County of Kern to ensure each unit meets City code before the units is leased.  This program is not necessary due to the good quality of the
foreclosed homes being purchased in conjunction with the program by the Housing Authority.  Minimal rehabilitation costs were expended on
homes purchased by the Housing Authority through Activity 2.a. Acquisition of REO units by HACK <50% LH.  Project funding was reduced to
$225,000 through an amendment approved by the City of Bakersfield's City Council on February 17, 2010.  Funds of $150,000 moved to Activity
2.a. Acquisition of REO Units by the Housing Authority and the balance of $625,000 reallocated to Activity 2.c. Acquisition and/or rehabilitation
of affordable multi-housing complexes.

Activity Description

Properties must be located within the City of Bakersfield's designated Neighborhood Stabilization Program area.

Location Description:

 Appears there was an overage inputed of $45.00 in funds expended.  Total amount drawn and expended for the grant is $263,978.85.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.c
Activity Title:                                             Acquisition and rehabilitation - <120% LMMI

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

A Purchase & Rehabilitate Homes
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2.c
Activity Title:                                             Acquisition and rehabilitation - <120% LMMI
Projected Start Date: Projected End Date:

11/06/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,303,077.00

$4,303,077.00

$4,303,077.00

$4,293,904.00

$4,293,904.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,293,904.00

City of Bakersfield $4,293,904.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was created to provide for the acquisition and/or rehabilitation of affordable multi-housing complexes.  The Housing Authority of
the County of Kern purchased a 99-unit foreclosed senior housing project located within the City of Bakersfield's Neighborhood Stabilization
Program area.  The senior housing complex formerly known as Castlewood Senior Housing is located at 2221 South Real Road, Bakersfield.
The agreement for the acquisition of the multi-family complex and rehabilitation between the City of Bakersfield and the Housing Authority of
the County of Kern was approved by City Council on November 4, 2009 along with the amendment to the NSP action plan for the creation of
this activity.  In January of 2010, additional rehabilitation costs were identified for items including the removal of asbestos and the installation
of new energy efficient windows.   On February 17, 2010 City Council approved the reallocation of $1,125,000 for rehabilitation costs for the
senior complex.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2.c
Activity Title:                                             Acquisition and rehabilitation - <120% LMMI

Properties must be located within the City of Bakersfield's Neighborhood Stabilization Program areas.

Location Description:

 Funds of $36202.58 were drawn in an earlier quarter.  No activity to report this quarter on this project.  Statistics of units are being added.  Of
the 99 units 26 units are being rented to 30% AMI; 24 units @ 50% AMI; and 29 at 120%.  One unit is for maintenance and the balance are
vacant at this time.
 Income statistics, ethnicity, occupants and rooms are listed in the attached excel spreadsheet.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.d
Activity Title:                                             Pinewood Glen - 50% LI

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

A Purchase & Rehabilitate Homes

Projected Start Date: Projected End Date:

11/06/2009 10/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Kern

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$585,000.00

$585,000.00

$585,000.00

$585,000.00

$585,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2.d
Activity Title:                                             Pinewood Glen - 50% LI

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $585,000.00

Housing Authority of the County of Kern $585,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was created to provide for the acqauistiion and/or rehabilitation of affordable multi-housing complexes.  The Housing Authority of
the County of Kern purchased a 99-unit foreclosed senior housing project located within the City of Bakersfield's Neighborhood Stablization
Program area.  Thirteen (13) of the units are restricted to 50% or below average median income seniors.  Programs withn the Pinewood Glen
Senior complex include food service and transportation.  No seniors will be displaced during the rehabilitation of the complex.

Activity Description

Property is located at 2221 South Real Road within the City of Bakersfield's Neighborhood Stablization Program area.

Location Description:

 This project is part of the Pinewood Glen Senior Housing Complex.  Thirteen of the 99 units were set aside and restricted to be rented to those
seniors whose incomes fall below 50% area median income.  All funds from this activity have been expended.  This portion of the project is
closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Establish Land Bank(s)

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

B Establish Land Bank(s)
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Establish Land Bank(s)
Projected Start Date: Projected End Date:

03/30/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,021.00

$7,021.00

$7,021.00

$7,021.00

$7,021.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Establish Land Bank(s)

Total Funds Expended: $7,021.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed (dilapidated and/or distressed) housing structures within NSP designated RDA areas for redevelopment.  Activity and
Project canceled through approved amendment 11/4/09.  Funds redisbursed.

Activity Description

Location Description:

 Project completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Establish Land Bank(s)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Demolish Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

C Demolish Blighted Structures

Projected Start Date: Projected End Date:

03/30/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4
Activity Title:                                             Demolish Blighted Structures

Total Funds Expended: $0.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Demolition/clearance of blighted structures within NSP designated RDA areas.

Activity Description

Location Description:

 Activity and project cancelled 11/4/09.  Funds redisbursed to other activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Cancelled

Project Number: Project Title:

D Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

03/30/2009 09/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Redevelop Demolished or Vacant Properties

Total Funds Expended: $0.00

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Installation (design/construction) of public facilities and improvements (building infrastructure for support of affordable housing) within
redevelopment areas for neighborhood stabilization.

Activity Description

Location Description:

 Project cancelled, funds redisbursed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        6.1.
Activity Title:                                             Planning and Administration Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

E Administration

Projected Start Date: Projected End Date:

03/30/2009 09/30/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,987.00

$200,987.00

$200,987.00

$137,335.38

$137,335.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $137,335.38

City of Bakersfield $137,335.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        6.1.
Activity Title:                                             Planning and Administration Costs

 Planning and administration costs associated with NSP.
 Project reduced by $200,000 through City Council approved amendment on February 17, 2010.  Funds moved to Item 2c. - The Acquisition
and/or rehabilitation of affordable multi-housing complexes.  Note an additional $10,000 was reallocated to Activity 2.a. for administrative costs
associated with the activity.
 March 24, 2010, project reduced an additional $565,000 through a City Councial approved amendment.  Fund reallocated to Activity 1.a. Direct
Homeownership Program.

Activity Description

Location Description:

 Costs associated with planning and administrative activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6.2.
Activity Title:                                             Staff Direct Delivery Activity Costs

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

E Administration

Projected Start Date: Projected End Date:

03/30/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Bakersfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0503
Grantee :                       Bakersfield, CA

Award Date: 03/05/2009 Grant Authorized Amount: $8,982,836.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        6.2.
Activity Title:                                             Staff Direct Delivery Activity Costs

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Bakersfield $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Staff Direct Delivery costs associated with NSP activities.

Activity Description

Location Description:

 Project cancelled in June 2009, funds moved to actual project activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Action Plan Narrative :  Areas of Greatest Need :  Properties acquired through this program will be located in one of the
designated census tracts containing the highest existing and predicted foreclosure rates. These have been designated as
neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303, 13306,
13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419.   Distribution and and Uses of
Funds :  Funds will be used for planning/administration of the NSP program in carrying out activities such: , , General acquisition;
, Acquisition/rehabilitation for resale to eligible homebuyers; and, , Acquistion/rehabilitation for rental to very low income
households (<50%AMI). ,  Definitions and Descriptions :  Low Income Targeting :  Funds are programmed to target households
earning no more than 120% of median income for the homebuyer assistance program.  The rental program is targeted to
households earning no more than 50% of median income.  Acquisition and Relocation :  Funds will be used to purchase vacant
properties only.  Relocation activites will not be undertaken.  Public Comment :  The City has adopted a Citizen Participation Plan
which outlines the City's requirements to incorporate community input in all (NSP) related transactions such as Plan adoptions
and or amendments.  It is the City's practice to allow the public ample time to request, review and provide any input on the
proposed use of funds.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,196,532.07

$5,196,532.07

$5,196,532.07

$4,778,426.93

$2,797,597.10

$1,980,829.83

Program Income Received: $2,366,460.07

Total Funds Expended: $4,767,525.20

Match Contribution: $52,300.00

Overall Progress Narrative:

 The City in the process of closing out the NSP program.  No additional activities were undertaken during the reporting period.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0504

Budget Program Funds Drawn Program Income Drawn

Total
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Acquisiton/Rehab for
Resell
Administration

Homebuyer Assistance

Homebuyer Assistance

Homebuyer Assistance

Homebuyer Assistance

Homebuyer Assistance

New Construction
SDHC-
Acquisiton/Rehab for
Rental
SDHC-
Acquisiton/Rehab for
Rental
SDHC-
Acquisiton/Rehab for
Rental
SDHC-
Acquisiton/Rehab for
Rental

4a.  Resell-General
Funds
Cancelled-1

Cancelled-2

Cancelled-3

Cancelled-5

Cancelled-6

Cancelled-7

Cancelled-8

1.  Administration

3a.  HomeBuyer-
Lopez
3b. HomeBuyer-Felan

3c. HomeBuyer
Frutos
3d. HomeBuyer-
Urbina
3e. HomeBuyer-
Cisneros
5a.
2a.  Rental-Glover

2b.  Rental-Colorado

2c. Huntington

2d.  Scattered

Resell

Cancelled-1

Cancelled-2

Cancelled-3

Cancelled-5

Cancelled-6

Cancelled-7

Cancelled-8

Planning/Admini
stration
Lopez - Fig

Felan-Marble
Canyon
Frutos-Tiburon

Urbina-Zaragoza

Cisneros

Lofts on Landis
Rental - Glover

Rental-Colorado

Rental -
Huntington

Rental -
Scattered

$5,196,532.07 $2,797,597.10 $1,980,829.83

$2,411,073.57 $1,495,867.07 $915,206.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$502,672.00 $208,589.92 $186,590.61

$41,750.00 $41,750.00 $0.00

$41,500.00 $38,500.00 $3,000.00

$41,500.00 $0.00 $41,500.00

$41,500.00 $6,468.89 $35,031.11

$38,308.10 $0.00 $38,308.10

$500,000.00 $0.00 $500,000.00

$668,690.00 $668,690.00 $0.00

$331,310.00 $331,310.00 $0.00

$267,614.73 $6,421.22 $261,193.51

$310,613.67 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        1.  Administration
Activity Title:                                             Planning/Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1. Administration

Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chula Vista, Redevelopment & Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$502,672.00

$502,672.00

$502,672.00

$395,180.53

$208,589.92

$186,590.61

Program Income Received: $0.00

Total Funds Expended: $413,134.92

City of Chula Vista, Redevelopment & Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds will be utilized for staff costs associated with the mangement and administration of Chula Vista's NSP program, including
planning, regulatory compliance (i.e underwriting loan, monitoring, inspections, etc.), contract administration, and fiscal management.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        1.  Administration
Activity Title:                                             Planning/Administration

City of Chula Vista Department of Redevelopment and Housing 276 Fourth Avenue Chula Vista, California 91910

Location Description:

 City staff continue to monitor the projects funded with NSP funds.  Monitoring includes annual occupancy certifications for those assisted with
first time homebuyer assistance funds and units purchased for very low income rental.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2a.  Rental-Glover
Activity Title:                                             Rental - Glover

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental

Projected Start Date: Projected End Date:

10/12/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

San Diego Community Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$668,690.00

$668,690.00

$668,690.00

$668,690.00

$668,690.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        2a.  Rental-Glover
Activity Title:                                             Rental - Glover

Total Funds Expended: $668,690.00

San Diego Community Housing Corporation $668,690.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population earning 50% of
the Area Median Income and below.  The City plans to meet and exceed that requirement by setting aside 35% of it's total NSP funds for two
rental projects.
 This project utlized 24% of the funds ($668,690) for the purchase and rehabilitation of a fourplex located on the west side of Chula Vista.  The
property was forclosed and abandoned and added blight to the area.  Once rehabilited, the units will be made available to foster youth aging
out of the Foster Care System, preventing them from becoming homeless.

Activity Description

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates. These have
been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303,
13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419.

Location Description:

 Activity has been completed.  Beneficiary data was provided under the corresponding quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2b.  Rental-Colorado
Activity Title:                                             Rental-Colorado

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        2b.  Rental-Colorado
Activity Title:                                             Rental-Colorado
Projected Start Date: Projected End Date:

10/12/2009 06/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

San Diego Community Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$331,310.00

$331,310.00

$331,310.00

$331,310.00

$331,310.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $331,310.00

San Diego Community Housing Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population earning 50% of
the Area Median Income and below.  The City plans to meet and exceed that requirement by setting aside 35% ($1,000,000) of it's total NSP
funds for two rental projects.
 This project utlized 12% of the funds ($331,310) for the purchase and rehabilitation of a duplex located on the west side of Chula Vista.  The
property was forclosed and abandoned and added blight to the area.  Once rehabilited, the units will be made available to foster youth aging
out of the Foster Care System, preventing them from becoming homeless.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        2b.  Rental-Colorado
Activity Title:                                             Rental-Colorado

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates, baed on data
collected in Exhibits A - E. These have been designated as neighborhoods of high risk and include tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419

Location Description:

 Activity has been completed.  Beneficiary data was provided under the corresponding quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2c. Huntington
Activity Title:                                             Rental - Huntington

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental

Projected Start Date: Projected End Date:

08/01/2012 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

San Diego Community Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,614.73

$267,614.73

$267,614.73

$267,614.73

$6,421.22

$261,193.51
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        2c. Huntington
Activity Title:                                             Rental - Huntington
Program Income Received: $651,722.00

Total Funds Expended: $267,614.73

San Diego Community Housing Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used for the purchase and rehabilitation of a single family unit for the purpose of providing rental opportunities to very low income
households.

Activity Description

NSP Targeted Areas within the City of Chula Vista.

Location Description:

 There is no change in the project.  The property is available for very low income/special needs.  The City has partnered with the County of San
Diego to provide supportive services in conjunction with housing assistance the City provides.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2d.  Scattered
Activity Title:                                             Rental - Scattered

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental

Projected Start Date: Projected End Date:

07/01/2014 01/15/2015
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        2d.  Scattered
Activity Title:                                             Rental - Scattered
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Chula Vista

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,613.67

$310,613.67

$310,613.67

$0.00

$0.00

$0.00

Program Income Received: $12,520.58

Total Funds Expended: $0.00

City of Chula Vista $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire a 1 bedroom unit in NSP eligible areas.

Activity Description

Location Description:

 The city has identifed an additional property for purchase; however, has not entered into a purchase agreement.  Reporting data will be
provided during the next reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        2d.  Scattered
Activity Title:                                             Rental - Scattered

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3a.  HomeBuyer-Lopez
Activity Title:                                             Lopez - Fig

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

03/24/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,750.00

$41,750.00

$41,750.00

$41,750.00

$41,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        3a.  HomeBuyer-Lopez
Activity Title:                                             Lopez - Fig

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gap financing will be provided to households earning at or below 120% of the area median income, for the purchase of their first home.
Assisting households in purchasing the abandoned and forclosed homes helps stabilize the communities within the City of Chula Vista which
have the greatest need.

Activity Description

 Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates. These have
been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303,
13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419.

Location Description:

 No additional accomplishment data to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3b. HomeBuyer-Felan
Activity Title:                                             Felan-Marble Canyon

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chula Vista

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        3b. HomeBuyer-Felan
Activity Title:                                             Felan-Marble Canyon

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,500.00

$41,500.00

$41,500.00

$41,500.00

$38,500.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $19,779.55

City of Chula Vista $19,779.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide financial assistance to an incom-eligible homebuyer.

Activity Description

Property is located at 1478 Marble Canyon Way in the eastern portion of the City in an NSP designated area.

Location Description:

 No additional accomplishment data to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3c. HomeBuyer Frutos
Activity Title:                                             Frutos-Tiburon
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        3c. HomeBuyer Frutos
Activity Title:                                             Frutos-Tiburon
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

10/15/2011 12/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,500.00

$41,500.00

$41,500.00

$41,500.00

$0.00

$41,500.00

Program Income Received: $0.00

Total Funds Expended: $41,500.00

Community HousingWorks $41,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used to provide financial assistance to an income-eligible household for the purchase of their first home.  The property, located on
on Tiburon, is a property which was purchased and rehabilitated with prior NSP funds.  The proceeds from the sale of the property was
returned to the city as program income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        3c. HomeBuyer Frutos
Activity Title:                                             Frutos-Tiburon

Property is located within an NSP targed area in the eastern portion of the city, where the largest concentration  of forclosed properties exists.

Location Description:

 No additional accomplishment data to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3d. HomeBuyer-Urbina
Activity Title:                                             Urbina-Zaragoza

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

10/15/2011 12/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,500.00

$41,500.00

$41,500.00

$41,500.00

$6,468.89

$35,031.11

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        3d. HomeBuyer-Urbina
Activity Title:                                             Urbina-Zaragoza

Total Funds Expended: $41,500.00

Community HousingWorks $41,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were used to provide financial assistance to an income-eligible first time homebuyer.  The property purchased is located in Caminito
Zaragoza which was previoulsy purchased and rehabilitated with NSP funds.  The proceeds from the sale of the property have been reported as
program income for future use.

Activity Description

Property is located in an NSP targeted area in the eastern portion of the City.

Location Description:

 No additional accomplishment data to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3e. HomeBuyer-Cisneros
Activity Title:                                             Cisneros

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

08/01/2012 10/01/2012

National Objective: Environmental Assessment:



7870

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        3e. HomeBuyer-Cisneros
Activity Title:                                             Cisneros
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,308.10

$38,308.10

$38,308.10

$38,308.10

$0.00

$38,308.10

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Community HousingWorks $50,000.00

Match Contributed: $52,300.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No additional accomplishment data to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4a.  Resell-General Funds
Activity Title:                                             Resell
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        4a.  Resell-General Funds
Activity Title:                                             Resell
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

03/01/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,411,073.57

$2,411,073.57

$2,411,073.57

$2,411,073.57

$1,495,867.07

$915,206.50

Program Income Received: $941,707.70

Total Funds Expended: $2,433,996.00

Community HousingWorks $2,433,996.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds under this project were used for the acquisition and rehabilitation of single family homes for the purpose of reselling to income-eligible
homeowners.  The properties purchased are located in NSP designated areas and the households purchasing the homes are first time
homebuyers.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        4a.  Resell-General Funds
Activity Title:                                             Resell

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates. These have
been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303,
13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419.

Location Description:

 No additional accomplishment data to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5a.
Activity Title:                                             Lofts on Landis

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

5. New Construction

Projected Start Date: Projected End Date:

10/01/2013 06/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Chula Vista

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

$500,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        5a.
Activity Title:                                             Lofts on Landis
Program Income Received: $760,509.79

Total Funds Expended: $500,000.00

City of Chula Vista $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Description: Construction of 33 affordable housing units targeted to residents earning 30-60% of the average median income (6 one-
bedrooms, 15 two-bedrooms, and 12-threee bedrooms). In addition project will include a street level leasing office, community building/center,
one level of subterranean and podium parking (97 spaces total), and three levels of residential buildings. The project will also provide the
Family Health Centers of San Diego with 1,276 square feet of office space and parking spaces for their staff and clients.
 Estimated Cost of Project: $26Million total. A portion will be funded through HOME ($1.5Million) and NSP ($500,000).

Activity Description

Site is located at 240 Landis in the City of Chula Vista.

Location Description:

 Project was completed in January of 2016. The total units constructed was 33; however, NSP funded 17.  All units are available to households
earning below 60% of AMI.  Four are available to extremly low income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-1
Activity Title:                                             Cancelled-1

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-1
Activity Title:                                             Cancelled-1
Projected Start Date: Projected End Date:

05/13/2010 05/13/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project closed per TAU.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-2
Activity Title:                                             Cancelled-2

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

06/04/2010 06/04/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Wayne County Land Bank Authority
Community HousingWorks

$0.00
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-2
Activity Title:                                             Cancelled-2

 Project cancelled per TAU.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-3
Activity Title:                                             Cancelled-3

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

06/08/2010 06/08/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-3
Activity Title:                                             Cancelled-3
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project cancelled per TAU.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-5
Activity Title:                                             Cancelled-5

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-5
Activity Title:                                             Cancelled-5
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project cancelled per TAU

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-6
Activity Title:                                             Cancelled-6

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-6
Activity Title:                                             Cancelled-6
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Community HousingWorks

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Funds used for the purchase and rehabilitation of a 2 bedroom/2 bath dual master condominium offers 1180 square feet, a single car garage,
and access to shopping and transit with its located in the Eastlake community near Olympic Parkway.  Under contract for $203,000.
 BENEFICIARY DATA:  The property has not been sold. For this reason, no beneficiary data exists.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-7
Activity Title:                                             Cancelled-7

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chula Vista

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Chula Vista $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project cancelled per TAU.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-7
Activity Title:                                             Cancelled-7

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-8
Activity Title:                                             Cancelled-8

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chula Vista

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Wayne County
City of Chula Vista

$0.00
$0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0504
Grantee :                       Chula Vista, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,830,072.00 Estimated PI/RL Funds: $2,366,460.07

Grantee Activity Number:                        Cancelled-8
Activity Title:                                             Cancelled-8

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds used for the acquisition and rehabilitation of a single family home for the purpose of reselling to an eligible homebuyer.

Activity Description

Property is located at 1444 Tobias in Chula Vista.  This is in the southern portion of the City, in an NSP designated census tract.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Action Plan Narrative :  Areas of Greatest Need :  Housing prices have declined 14.3 percent from the peak. At the same time,
unemployment is approximately 12.4 percent. There are currently 718 bank owned properties (REOs), 498 properties with a
Notice of Default filed, and 278 additional properties scheduled for auction. Eighteen (18) census tracts were rated as 8 or 9 on
the 10-point foreclosure risk scale developed by HUD.  Distribution and and Uses of Funds :  The City will use the funding to
address the number of foreclosed and abandoned homes located within the 18 cesus tracts noted as high risk and identified in
the approved sustantial amendment throughout the City. These 18 tracts are rated as high risk (score of 8 or 9) based on the 10-
point foreclosure risk scale developed by HUD.  The City will utilize NSP funds for the acquisition of foreclosed units in
neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures as
evidenced by the HUD-provided data and current information on foreclosures.  Definitions and Descriptions :   Blighted Structure
 A blighted structure is a building in which it is unsafe or unhealthy for persons to live or work.  These conditions may be caused
by serious building code violations, serious dilapidation and deterioration caused by long-term neglect, construction that is
vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water or sewer utilities. The City of
Compton defines a "Blighted Structures" in accordance with Section 33031(a) of the California Health and Safety Code: 33031(a)
This subdivision describes physical conditions that cause blight: (1) Buildings in which it is unsafe or unhealthy for persons to live
or work. These conditions may be caused by serious building code violations, serious dilapidation and deterioration caused by
long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate
water or sewer utilities.  (2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or lots. These
conditions may be caused by buildings of substandard, defective, or obsolete design or construction given the present general
plan, zoning, or other development standards.  (3) Adjacent or nearby incompatible land uses that prevent the development of
those parcels or other portions of the project area.  (4) The existence of subdivided lots that are in multiple ownership and whose
physical development has been impaired by their irregular shapes and inadequate sizes, given present general plan and zoning
standards and present market conditions.

  Affordable Rents
 "Affordable Rents" shall mean lower income households, the product of 30 percent times 60 percent of the area median income
adjusted for family size appropriate for the unit.  In addition, affordable rent may be established at a level not to exceed 30
percent of gross income of the household.  Affordable rents shall be determined in the same manner as pursuant to Health and
Safety Code requirements.

  Continued Affordability
 The City of Compton shall ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties remain affordable to individuals or families
with incomes below 120 percent of area median income or, for units originally assisted with funds under the requirements of
Section 2301(f)(3)(A)(ii), remain affordable to individuals and families with incomes below 50 percent of area median income.
The resale price, as determined by the City, must be affordable to the new purchaser and may not exceed the affordable housing
cost for a low-income household. The affordable housing cost is the product of 30 percent times 80 percent of the area median
income adjusted for family size appropriate for the property. Resale of the property by the participants during the affordability
period to a new purchaser that is not a low-income household, does not intend to occupy the property as a primary residence, or
the resale price is not an affordable price, the City shall recapture the entire amount of the City loan, including principal, accrued
interest and other applicable loan charges. During the affordability period, should participant transfer the property title, not
occupy the property as a primary residence or not comply with any portion of the loan agreement, the City shall recapture the
entire amount of the City loan, including principal, accrued interest and other applicable loan charges. Continued affordability will
be ensured for the entire period of affordability through monitoring, following the specific HOME monitoring requirements as
defined in 24 CFR Part 92.

  Housing Rehabilitation Standards
 The City of Compton will ensure that all rehabilitation of residential properties utilizing NSP funds comply with applicable laws,
codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes
and properties.  Low Income Targeting :    LOW INCOME TARGETING
 At least 25 percent of the City's NSP funding must benefit persons at or below 50 percent of the median area income.  The City
intends to purchase, rehabilitate and dispose of foreclosed upon or abandoned residential properties to house individuals or
families that meet this NSP income requirement.  Acquisition and Relocation :    ACQUISITIONS AND RELOCATION
 The primary NSP eligible activity that the City will undertake involves the acquisition and disposition of homes and residential
properties that have been abandoned or foreclosed upon. The City will then rehabilitate the home/unit to ensure that all health
and safety and code violations are addressed prior to making any general property improvements. Rehabilitated homes/units will
then be made available to first time homeownerships. The City will commence the acquisition and rehabilitation activity upon the
release and authorization of NSP funds.  All initial NSP funds for this activity will be committed within the statutory 18-month
period, as set forth in Section 2301(c) (1) of HERA. The number of NSP affordable housing units that the City will make available
to low- , moderate- and middle-income households will be determined by the current market conditions at the time of acquisition
and rehabilitation.  However, the City estimates that up to 2 NSP affordable housing units will be made available to households
between 50 to 80 percent of area median income and 2 affordable housing units will be made available to households between
120 to 80 percent of area median income. The City does not anticipate carrying out any conversion activities.  Moreover, the City
will not undertake demolition activities of blighted structures. The City expects to acquire, rehabilitate and rent approximately 6
units to renters at or below 50 percent of the area median income.  At least 25 percent of NSP funds must benefit persons who
meet this income requirement.  Public Comment :  A 15-day public comment period for the 2nd Substantial Amendment to the
NSP Action Plan covering the period from June 17, 2010, to July 1, 2010, was published, however, no public comments were
received during the noticing period.  The amendment is posted to the City's website pursuant to NSP requirements.
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Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Action Plan Narrative :  Areas of Greatest Need :  Housing prices have declined 14.3 percent from the peak. At the same time,
unemployment is approximately 12.4 percent. There are currently 718 bank owned properties (REOs), 498 properties with a
Notice of Default filed, and 278 additional properties scheduled for auction. Eighteen (18) census tracts were rated as 8 or 9 on
the 10-point foreclosure risk scale developed by HUD.  Distribution and and Uses of Funds :  The City will use the funding to
address the number of foreclosed and abandoned homes located within the 18 cesus tracts noted as high risk and identified in
the approved sustantial amendment throughout the City. These 18 tracts are rated as high risk (score of 8 or 9) based on the 10-
point foreclosure risk scale developed by HUD.  The City will utilize NSP funds for the acquisition of foreclosed units in
neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures as
evidenced by the HUD-provided data and current information on foreclosures.  Definitions and Descriptions :   Blighted Structure
 A blighted structure is a building in which it is unsafe or unhealthy for persons to live or work.  These conditions may be caused
by serious building code violations, serious dilapidation and deterioration caused by long-term neglect, construction that is
vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water or sewer utilities. The City of
Compton defines a "Blighted Structures" in accordance with Section 33031(a) of the California Health and Safety Code: 33031(a)
This subdivision describes physical conditions that cause blight: (1) Buildings in which it is unsafe or unhealthy for persons to live
or work. These conditions may be caused by serious building code violations, serious dilapidation and deterioration caused by
long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate
water or sewer utilities.  (2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or lots. These
conditions may be caused by buildings of substandard, defective, or obsolete design or construction given the present general
plan, zoning, or other development standards.  (3) Adjacent or nearby incompatible land uses that prevent the development of
those parcels or other portions of the project area.  (4) The existence of subdivided lots that are in multiple ownership and whose
physical development has been impaired by their irregular shapes and inadequate sizes, given present general plan and zoning
standards and present market conditions.

  Affordable Rents
 "Affordable Rents" shall mean lower income households, the product of 30 percent times 60 percent of the area median income
adjusted for family size appropriate for the unit.  In addition, affordable rent may be established at a level not to exceed 30
percent of gross income of the household.  Affordable rents shall be determined in the same manner as pursuant to Health and
Safety Code requirements.

  Continued Affordability
 The City of Compton shall ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties remain affordable to individuals or families
with incomes below 120 percent of area median income or, for units originally assisted with funds under the requirements of
Section 2301(f)(3)(A)(ii), remain affordable to individuals and families with incomes below 50 percent of area median income.
The resale price, as determined by the City, must be affordable to the new purchaser and may not exceed the affordable housing
cost for a low-income household. The affordable housing cost is the product of 30 percent times 80 percent of the area median
income adjusted for family size appropriate for the property. Resale of the property by the participants during the affordability
period to a new purchaser that is not a low-income household, does not intend to occupy the property as a primary residence, or
the resale price is not an affordable price, the City shall recapture the entire amount of the City loan, including principal, accrued
interest and other applicable loan charges. During the affordability period, should participant transfer the property title, not
occupy the property as a primary residence or not comply with any portion of the loan agreement, the City shall recapture the
entire amount of the City loan, including principal, accrued interest and other applicable loan charges. Continued affordability will
be ensured for the entire period of affordability through monitoring, following the specific HOME monitoring requirements as
defined in 24 CFR Part 92.

  Housing Rehabilitation Standards
 The City of Compton will ensure that all rehabilitation of residential properties utilizing NSP funds comply with applicable laws,
codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes
and properties.  Low Income Targeting :    LOW INCOME TARGETING
 At least 25 percent of the City's NSP funding must benefit persons at or below 50 percent of the median area income.  The City
intends to purchase, rehabilitate and dispose of foreclosed upon or abandoned residential properties to house individuals or
families that meet this NSP income requirement.  Acquisition and Relocation :    ACQUISITIONS AND RELOCATION
 The primary NSP eligible activity that the City will undertake involves the acquisition and disposition of homes and residential
properties that have been abandoned or foreclosed upon. The City will then rehabilitate the home/unit to ensure that all health
and safety and code violations are addressed prior to making any general property improvements. Rehabilitated homes/units will
then be made available to first time homeownerships. The City will commence the acquisition and rehabilitation activity upon the
release and authorization of NSP funds.  All initial NSP funds for this activity will be committed within the statutory 18-month
period, as set forth in Section 2301(c) (1) of HERA. The number of NSP affordable housing units that the City will make available
to low- , moderate- and middle-income households will be determined by the current market conditions at the time of acquisition
and rehabilitation.  However, the City estimates that up to 2 NSP affordable housing units will be made available to households
between 50 to 80 percent of area median income and 2 affordable housing units will be made available to households between
120 to 80 percent of area median income. The City does not anticipate carrying out any conversion activities.  Moreover, the City
will not undertake demolition activities of blighted structures. The City expects to acquire, rehabilitate and rent approximately 6
units to renters at or below 50 percent of the area median income.  At least 25 percent of NSP funds must benefit persons who
meet this income requirement.  Public Comment :  A 15-day public comment period for the 2nd Substantial Amendment to the
NSP Action Plan covering the period from June 17, 2010, to July 1, 2010, was published, however, no public comments were
received during the noticing period.  The amendment is posted to the City's website pursuant to NSP requirements.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,797,817.00

$3,837,915.00

$3,342,817.00

$3,263,881.99

$3,138,919.02

$124,962.97

Program Income Received: $394,449.50

Total Funds Expended: $3,392,116.81

Match Contribution: $319,000.00

Overall Progress Narrative:

 During the reporting period of October 1, 2014 through December 31, 2014, the City continued to administer its NSP 1 program as follows:
 Staff worked with the WIN Project Developer Partner, Escrow and Title Company, and Department of Finance Oversight Board for the sale and
transfer of the City's three multi-unit properties that will provide 11 units of affordable rental housing for those earning 50% AMI.
 Staff reviewed the quarterly reports and began to make corrections to do a final reconciliation of the NSP 1 Grant and prepare for closeout by
the end of the fiscal year.
 Approximately $180 of NSP 1 funds were expended on notary fees associated with the sale of the multi-unit propertties under the
Administration Program during the reporting period.
 A total of $11,004.48 was expended on holding costs for the three units at Caldwell, Bradfield, and 130th, including presale inspection fees and
a substandard lien removal under the Rental Program.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0505

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab/Rent
al
Acquisition/Rehab/Res
ale
NSP Administration

NSP-2.1

NSP-1.1

NSP-3.1

Acquisition/Reha
b/Rental
Acquisition/Reha
b/Resale
NSP
Administration

$3,797,817.00 $3,138,919.02 $213,346.68

$1,640,624.00 $1,458,170.62 $125,999.73

$1,777,912.00 $1,444,648.70 $2,124.08

$379,281.00 $236,099.70 $85,222.87

Grantee Activity Number:                        NSP-1.1
Activity Title:                                             Acquisition/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Compton Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,777,912.00

$1,777,912.00

$1,527,912.00

$1,446,772.78

$1,444,648.70

$2,124.08

Program Income Received: $394,449.50

Total Funds Expended: $1,512,356.30

City of Compton Redevelopment Agency
County of Union

$1,512,356.30
$132,055.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Grantee Activity Number:                        NSP-1.1
Activity Title:                                             Acquisition/Rehab/Resale
Match Contributed: $319,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition, rehabilitation, and resale of properties to eligible homebuyers. The tenure of beneficiaaries is home ownership;
the duration of the assistance will be based on their affordability term.  A portion of the City's original investment of acquisition and
rehabilitation funds will remain in the property as a "silent second" (no monthly payments due, and a proportionate equity-share mechanism in-
lieu of interest) to be repaid upon change in title or satus as owner-occupied housing.  The silent second will be provided at a 0% interest rate.
 The property will have an affordability covenant recorded against it for a period of 15 years.  As with other assisted single-family units through
Compton's housing assistance programs, continued affordability is ensured through an annual monitoring process.  Initial acquisition cost will
average at least one percent (1%) below the current appraised value.  The sales price will be no greater than the total investment by the City
(including acquisition, rehabilitation and associated program delivery costs).

Activity Description

The City has identified 18 census tract areas of greatest need where NSP funds will be used. These census tracts are the high foreclosure rate
areas as listed in the approved substantial amendment.

Location Description:

 During the reporting period of October 1, 2014 through December 31, 2014, the City continued to administer its NSP 1 program however, all
activity took place under the Rental Program with no expenditures under the Re-sale Program.  Staff anticipates beign able to purchase an
additional unit under NSP 1 Resale program upon the sale of the multi-unit properties that will generate approximately $150,000 of program
income.
 A total of $1,446,772.78 has been expended on this activity, thus a correction will need to be made upon final reconciliation of this activity.

Activity Progress Narrative:

Address City State Zip Status Accept
1005 W Magnolia St.
718 S Mayo Ave.
1603 N Van Ness Ave.
615 W Cressey St.
1109 N. Aranbe Ave.
840 W. Plum St.
1811 E. San Luis St.
2216 N. Anzac Ave.
825 S. Aranbe Ave.

Compton
Compton
Compton
Compton
Compton
Compton
Compton
Compton
Compton

California
California
California
California
California
California
California
California
California

90220-1737
90221-3914
90221-1542
90222-3528
90222
90222
90220
90220
90220

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-2.1
Activity Title:                                             Acquisition/Rehab/Rental
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Grantee Activity Number:                        NSP-2.1
Activity Title:                                             Acquisition/Rehab/Rental
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2 Acquisition/Rehab/Rental

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Compton Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,640,624.00

$1,640,624.00

$1,490,624.00

$1,555,479.51

$1,458,170.62

$97,308.89

Program Income Received: $0.00

Total Funds Expended: $1,555,299.51

City of Compton Redevelopment Agency $1,555,299.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Grantee Activity Number:                        NSP-2.1
Activity Title:                                             Acquisition/Rehab/Rental

 This activity is for acquisition, rehabilitation, and rental, specifically for households earning less than 50% AMI.  The City will select a qualified
non-profit agency or a for profit development partner for the acquisition and rehabilitation of single-family or multi-family units for rental to
households at or below 50% AMI and/or permanent supportive housing for special needs populations to expand affordable housing
opportunities in this area.

Activity Description

The City has identified 18 census tract areas in which NSP funds will be used.  These census tracts have been identified as the high foreclosure
rate areas in the approved substantial amendment.

Location Description:

 During the reporting period of October 1, 2014 through December 31, 2014, the City continued to administer its NSP 1 Rental program as
follows:
 Staff worked with the WIN Project Developer Partner, Escrow and Title Company, and Department of Finance Oversight Board for the sale and
transfer of the City's three multi-unit properties that will provide 11 units of affordable rental housing for those earning 50% AMI.
 Staff reviewed the quarterly reports and began to make corrections to do a final reconciliation of the NSP 1 Grant and prepare for closeout by
the end of the fiscal year.
 A total of $11,004.48 was expended on holding costs for the three units at Caldwell, Bradfield, and 130th, including presale inspection fees and
a substandard lien removal under the Rental Program.
 A total of $1,555,299.51 has been expended through the Rental Program to date.  Thus, as a correction to the prior QPRs, expenditures in the
amount of $163,723.49 are being entered on this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3.1
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-3 NSP Administration

Projected Start Date: Projected End Date:

11/01/2008 07/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Grantee Activity Number:                        NSP-3.1
Activity Title:                                             NSP Administration
Primary Responsible Organization:

City of Compton Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,281.00

$379,281.00

$324,281.00

$261,629.70

$236,099.70

$25,530.00

Program Income Received: $0.00

Total Funds Expended: $324,461.00

City of Compton Redevelopment Agency
MAR Acquisition Group, LLC

$324,461.00
$421,579.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is grant administration wihch includes but is not limited to the following activities:

 Compliance monitoring (NSP requirements, Labor Standards, Section 3, procurement, conflict of interest, EEO, URA, Affirmative Marketing,
etc.)
 Environmental review for compliance with the National Environmental Policies Act (NEPA)
 Contracting
 Procurement (including letting of appropriate Requests for Proposals, Notices of Funding Opportunities, Etc.)
 Financial data collecting and reporting
 Quarterly reprting
 Data entry and reporting through DRGR
 Providing technical assistance to activity sponsors
 Ensuring public participation

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0505
Grantee :                       Compton, CA

Award Date: 03/16/2009 Grant Authorized Amount: $3,242,817.00 Estimated PI/RL Funds: $595,098.00

Grantee Activity Number:                        NSP-3.1
Activity Title:                                             NSP Administration

Not Applicable. Administration funds will be used to support other NSP-funded investments which will be concentrated in the eleven priority
census tract areas.

Location Description:

 During the reporting period of October 1, 2014 through December 31, 2014, the City continued to administer its NSP 1 program as follows:
 Staff worked with the WIN Project Developer Partner, Escrow and Title Company, and Department of Finance Oversight Board for the sale and
transfer of the City's three multi-unit properties that will provide 11 units of affordable rental housing for those earning 50% AMI.
 Staff reviewed the quarterly reports and began to make corrections to do a final reconciliation of the NSP 1 Grant and prepare for closeout by
the end of the fiscal year.
 Approximately $180 of NSP 1 funds were expended on notary fees associated with the sale of the multi-unit propertties under the
Administration Program during the reporting period.
 A total of $11,004.48 was expended on holding costs for the three units at Caldwell, Bradfield, and 130th, including presale inspection fees and
a substandard lien removal under the Rental Program.
 A total of $321,200.27 has been expended to date on the administration of the NSP 1 Grant Program.  The City will be working on a correction
voucher to correct the funds not showing as drawn against on the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Action Plan Narrative :  Areas of Greatest Need :
 The City of Corona is located in the Riverside/San Bernardino/Ontario metropolitan statistical area
 (MSA, also known as the "Inland Empire). Since the foreclosure crisis became newsworthy in summer of
 2007, this MSA at one point was the fourth most impacted foreclosure area in the country at one point.
 City staff has been tracking foreclosures for all jurisdictions in the Inland Empire since July 2007.
 The Inland Empire and the Riverside/San Bernardino/Ontario MSA are one and the same geographic area.
 There are two counties, Riverside and San Bernardino. Riverside County has 24 incorporated cities
 (from the 2000 Census - at least three cities have incorporated recently); San Bernardino County also
 has 24 incorporated cities (also from the 2000 Census).
  California is a non-judicial foreclosure state. The foreclosure process begins with a recorded Notice
 of Default (NOD), which is a public notification that the borrower has fallen behind in their monthly
 mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is
 followed by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's
 Sale can not occur less than 20 days after public notice. The Trustee's Sale is a public auction, at
 which anyone may place a bid, including the lender and any junior lien holders. The foreclosure
 process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
 the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as
 REO property (Real Estate Owned). The typical foreclosure process takes at least 117 days in
 California.
  There were a total of 49,973 properties taken all the way through the foreclosure process in the MSA
 from July 1, 2007 through September 30, 2008 in both counties (29,607 in Riverside County and 20,366
 in San Bernardino County). In relation to all housing units (as estimated by the California Department
 of Finance, 2008), this represents 3.42% for the MSA (3.83% in Riverside County and 2.97% in San
 Bernardino County). This also corresponds to 1 in 29 homes becoming bank-owned during this period. The
 range of impacts on a city-by-city basis is from a low of 0.36% of all housing units in the City of
 Indian Wells to a high of 13.05% of all housing units in the City of Perris.
  The City of Corona began its needs assessment in response to the housing crisis (high number of
 foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by identifying the
 census tract block groups in the City with income levels at or below 120 percent of the Area Median
 Income (AMI).  For purposes of this Amendment, the low, moderate, and middle-income areas will be
 noted as LMMI.  This data was provided by the U.S. Department of Housing and Urban Development (HUD)
 and this data can be found on the HUD web site at the following web address:
 http://www.huduser.org/publications/commdevl/nsp_target.html.
  There are a total of 71 census tract block groups (CTBG) in the City and 28 or 39.44 percent are
 qualified LMMI areas.
  The HUD data, in addition to a break-down of incomelevels by census tract block groups, also provides
 the following information: - Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) Corona's data
 ranged from 6 to 10; - Rate of high cost loans (2004-2006) - Corona's data ranged from 18.3 percent to 47.9 percent; -
Predicted 18 month underlying problem foreclosure rate -  Corona's data ranged from 6.2 percent to
 11 percent; - Rate of housing price decline since the peak in the housing market (June 2008) - Corona's rate is -
 22 percent; - Unemployment rate (June 2008) - Corona's rate is 6 percent; and - Residential vacancy rate (June 2008) -
Corona's rate ranged from 0.8 percent to 4.4 percent.
  On a scale of 1 to 10, the City's foreclosure/abandonment risk score ranged from 6 to 10, with 10
 being the highest risk.  When mapped, the two census tracts (415.00 and 414.10) with risk factors of 9
 and 10, respectively, are predominantly industrial areas and contain very little housing.  The data
 shows that census tract 416 has a foreclosure risk factor of 10 and is mostly residential.  Census
 tract 417.04 also has a high foreclosure risk factor of 9.  Below is the City's Foreclosure Risk map
 for reference.
  Further, the City collected data that identified the number of bank-owned properties (REOs), notices
 of default issued (NODs), and trustee sales (TS) for the period of June 1, 2008 through October 8,
 2008 from Chicago Title.  When overlaying this data with the HUD data discussed above, there was no
 one area that could be identified by a series of common factors that is the "highest" need area.
  In regards to just the high cost loan rate, a total of 32 or 45 percent CTBGs have a rate of 30
 percent or greater.  Of those 21 or 65 percent are LMMI areas.  Those same CTBGs (32) also have an
 eight percent predicted 18 month underlying problem foreclosure rate with five of those CTBGs with a
 rate of 11 percent (see the following maps).  Of that group of 5 CTBGs, four are in LMMI areas.  Those
 same CTBGs also have the highest vacancy rate of 4.4 percent in the City.  Distribution and and Uses of Funds :  The City of
Corona will prioritize the use of the NSP funds by first prioritizing the acquisition of
 foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the
 highest risk of additional foreclosures, as evidenced through HUD-provided data and data on
 foreclosures from Chicago Title Company that have occurred from June 1, 2007 through October 8, 2008.
 In reviewing the requirements of HERA, the central area of the City was found to meet all of the
 prerequisite criteria of the greatest percentage of home foreclosures (distributed throughout the
 City), highest percentage of home financed by a sub-prime mortgage related loans, and the areas most
 likely to face a significant rise in the rate of home foreclosures (predicted 18 month underlying
 problem foreclosure rate).  However, when overlaying the Chicago Title Company data on REOs, NODs, and
 TS it is clear the problem is widespread throughout the City.
  In viewing this data mapped over the LMMI areas, the majority of the LMMI area appear to be the area
 in the City that had the greatest percentage of all of the factors combined and should be the area
 where NSP funds should be prioritized.  Based on the two sources of data that were analyzed and
 believed to be representative of the problem in the Corona, it is the opinion of City staff that the
 area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west,
 and Magnolia Avenue in the east represents the area of greatest need and should be where NSP funds and
 activities should be prioritized.  The following was used to determine the NSP priority area:
 - Areas with the foreclosure risk at 7 or above; - LMMI qualified areas (39 percent of the City); - Assist individuals and
households with less financial resources than in other areas of the City; - Real Estate Owned (REOs), Notices of Default (NODs),
and Trustee Sales (TS) are distributed
 throughout the City without any apparent clustering in areas with other risk factors indicating the
 foreclosure problem in Corona is city-wide;  - Areas with a high loan cost rate above 25 percent (range is 18.3 to 47.9 percent)
in this area; - Areas with the highest predicted problem foreclosure rate over the next 18 moths above 8 percent
 (range is 6.2 to 11 percent); - Home values between $150,000 - $350,000 and therefore, affordable under NSP. - Older housing
stock; and - Neighborhoods already targeted for residential infrastructure improvements.
  Following is a map that identifies the LMMI areas in green with REOs noted and the area of the
 greatest need for assistance, as identified by the City, based on the discussion above is outlined in
 a heavy red line.
  Keep in mind that LMMI areas (green) north of the 91 Freeway are largely industrial and commercial
 zoned areas.
  NSP priority area identified above meets the requirements of Secion 2301(c)(2) of the Housing and
 Economic Recovery Act (HERA) in the following manner:
 - An analysis of the locations of Real Estate Owned (REOs), notices of defaults, and trustee sales are
 evenly distributed throughout the City.  - The priority area has the highest percentage of higt); - The priority area also has the
highest risk for foreclosure (7 to 10); - The priority area also is likely to face a significant rise in foreclosures over the next 18
months
 (predicted rate ranges from 8 to 11 percent in the priority area).
  NSP funds will be used in four primary activities plus administration: 1) Acquisition/rehabilitation and resale to first-time
homebuyers;
 2) Acquisition/rehabilitation in partnership with a local non-profit, which will include one of
 the following sub-activities: a) Operation of a special needs group home; or b) Acquisition/rehabilitation of foreclosed, vacant
multi-family unit(s) (if any in the City) as
 a long-term affordable housing rental project.
 3) Acquisition/demolition/redevelopment of units that would cost more to rehabilitate than the
 purchase price; and
 4) Administration of the program will not exceed 10 percent of the NSP grant and 10 percent of
 program income, if any.
  Acquisition/Rehabilitation and Resale
 The City of Corona will acquire and rehabilitate foreclosed, abandoned single family units and sell
 them to income-eligible first-time homebuyers (individuals and families that have not owned real
 property in the previous three years).  This will be done through a partnership with the City's
 certified Community Housing Development Organization (CHDO), other non-profit and private developers.
 The final sales price will be no greater than the initial acquisition, rehabilitation, and activity
 delivery costs.  All acquisitions will be discounted at least five percent below an appraised value
 determined no more than 60 days prior to the date of the offer to purchase.
  Income-eligible first time homebuyers shall not be earning greater than 120 percent of the Area Median
 Income, as defined by HUD. The table below shows these income limits adjusted for family size.  The
 prospective buyers will be required to attend pre-acquisition HUD-certified homebuyer counseling. The
 principal, interest, taxes, insurance and (if applicable) homeowner association fees shall not exceed
 35 percent of the household's adjusted gross income.
  A three percent down payment will be required of the home-buying household. Should a gap exist between
 the mortgage based on the sales price and 35 percent of the household's income, the gap may be filled
 with Redevelopment or NSP funds (for households with incomes between 81 and 120 percent AMI) and with
 HOME funds (for households with incomes at or below 80 percent AMI) as silent seconds. The
 Redevelopment/City's loan would be a junior lien with loan terms as specified in the Homeowner
 Assistance Program guidelines (HOME program guidelines under development).
  Acquisitions and rehabilitations will be both leveraged and 100 percent financed, depending on
 specific circumstances. Acquisitions will be grouped either geographically or by lender, depending on
 the negotiations for purchase.
 This will be Corona's primary use of NSP funds.
  Acquisition/Rehabilitation and Rental (for required 25 percent of NSP funds to be used to serve
 individuals and families at orbelow50percentAMI) 1)&nbsp;Some of the single family units may be owned by a non-profit agency
and used aa special needs
 group home for households at all income levels up to 50 percent AMI.
 2) The City of Corona will use the funds in acquisition/ rehabilitation/ rental activities
 primarily to serve special needs clients. These funds will be utilized for acquisition/rehabilitation
 of multi-family units and/or scattered site single family units in partnership with non-profit housing
 developers. Typically, title to the property would remain with the developer and a covenant would be
 entered on title for a 20-year affordability period. Where possible, these units will be used to
 augment the special needs housing categories.
  Acquisition/Demolition/Redevelopment  In certain instances, the condition of specific units may warrant demolition instead of
 rehabilitation. A primary basis would be the proposed cost of rehabilitation. In such cases where the
 rehabilitation costs exceed the acquisition costs, staff would consult with the City's Building
 Official regarding the structural soundness of the house. If deemed appropriate, demolition would
 occur. Plans to develop the parcel as an in-fill unit or units would commence as soon as practicable.
 Several redevelopment options would be considered. One option would be to sell the parcel to Habitat
 for Humanity for $1 for their next new construction project; another option would be to make it
 available to a non-profit for special needs housing. Other possible uses under this activity type
 might include vacant, foreclosed properties that allow for the expansion or improvement of a public
 facility.  Definitions and Descriptions :  Blight: The City of Corona uses the State of California's definition of blight as found at
California
 Health and Safety Code Sections 33030 and 33031.
  Affordable rents: For any NSP-funded rental activity, "affordable rents" shall be defined as 30
 percent of the household's adjusted income, less utility allowances as adopted by the County of
 Riverside's Housing Authority for the Section 8 program, as appropriate. HUD's Fair Market Rent
 schedule for the Riverside/San Bernardino/Ontario MSA will be used. Should any gap be present, funds
 for this gap will be required from other sources of funding.
  Continued Affordability: Continued affordability will be ensured for the entire period of
 affordability through monitoring, following the specific HOME monitoring requirements as defined in 24
 CFR Part 92.
  Rehab Standards: The NSP funds will use the City of Corona's standards from the ongoing Home
 Improvement Program (funded from Redevelopment Housing funds.)
  Code Correction Repairs At a minimum at the completion of each project, all health and safety issues and all code violations
 shall be corrected.  Applicable codes include the Uniform Building Code, the National Electrical Code,
 the Uniform Plumbing Code, the Uniform Mechanical Code, and Chapters 5-10 of the Uniform Housing Code,
 ADA, Section 504, and relevant sections of Titles 24 that pertain to disability access.
  In addition to requiring that the building be brought into compliance with applicable codes, the
 Program requires specific additional upgrades in all projects.  These include: upgrade of electrical
 equipment grounding and bonding system; GFCI replacement in kitchen, bathroom and exterior areas; fire
 extinguishers; smoke detector upgrade to current Uniform Building Code; and installation of carbon
 monoxide detectors; and exterior painting, if needed.  All work performed must comply with the
 Program's Rehabilitation Standards.
  Lead Based Paint Repairs Control or abatement of defective lead based paint surfaces will be included in the property
 rehabilitation where applicable. A lead based paint inspection report may be required of any home
 built before 1978.
  Asbestos Removal Removal of materials containing asbestos, if necessary, will be included as part of the property
 rehabilitation.
  Other Eligible Improvements In addition to the above-noted improvements, the following lists other rehabilitation that may be
 undertaken using NSP funds:
 A) Improvements that create greater energy efficiency.
 B) Repairs that remedy existing nonconforming uses such as garage conversions, additions, etc.
 C) Exterior work to help preserve or protect structures, roofing, siding (if significantly
 damaged), re-leveling, bracing (including earthquake bracing), repair/replacement of screens/windows,
 doors and door locks, structural and/or foundation damage, replacement of deteriorated attached porch
 and step structures.
 D) Interior work to make a structure more livable and repair/replace/restore important parts such
 as plumbing (i.e., re-pipe and replacement of fixtures), damaged flooring, faulty or inadequate
 heating/cooling systems, inoperable built-in appliances, damaged ceilings, water heaters, electrical
 wiring and service, painting (if walls are water damaged).
 E) Weatherization and energy conservation items such as insulation, caulking, weather-stripping.
 F) Fumigation and treatment of termites and pest control.
 G) Modifications which aid the mobility of the elderly and physically disabled such as shower
 units with seats, lever hardware, retrofitting toilets to achieve adequate height, moving power points
 and light switches, ramping, reconstructing doorways, lowering sinks in kitchens and bathrooms.
 H) Testing for the presence of lead-based paint and associated control/abatement, as required.
  Ineligible Improvements A) Recreational items such as barbecues, bathhouses, greenhouses, swimming pools, saunas,
 television antennas, tennis courts.
 B) Luxury items such as burglar alarms, burglar protection bars, dumbwaiters, kennels, murals,
 flower boxes, awnings, patios, decks and storage sheds/workshops. Any freestanding appliances such as
 microwave ovens, refrigerators, dishwashers, and fans.
 C) Other items deemed ineligible by the Director or his/her designee.  Low Income Targeting :  The City of Corona will make at
least $900,711 (25 percent of the City of Corona's NSP allocation, as
 required) available for acquisition/rehabilitation/rental as described above.  Acquisition and Relocation :  All activities below are
anticipated to be initiated upon the release of NSP funds - that is before
 June 30, 2009. All funds will be initially obligated within 18 months; several of these activities
 anticipate returning funds (e.g. program income) which will continue to be used within the NSP
 guidelines as long as possible (currently until July 2013).
 - No conversions are anticipated. As indicated above, a small number of units may be acquired and
 demolished. Of these, none are anticipated to have had an affordability covenant; however some of
 these may have been occupied and/or owned by low- and moderate-income households. A reasonable number
 anticipated that would fall into this category would be less than 5 units.
 - The number of NSP affordable housing units made available to low-, moderate-, and middle-income
 households reasonably expected to be produced by the various activities are as follows: - Acquisition/rehabilitation/sale to first-
time homebuyers: if all available funds are used in this
 category (total NSP grant less 25 percent to serve households below 50 percent AMI, less 10 percent
 for administration), and the average purchase price is $200,000, the average rehabilitation costs are
 $50,000, so the average sales price is $250,000, and an average of $25,000 of these proceeds remain in
 the unit as a silent second, then 10 units could be produced using the initial NSP funds. More units
 may be produced as funds are returned upon the sale of each home and then re-invested into the program
 until at least July 2013.  Changes in average acquisition costs and changes in average rehabilitation
 costs could dramatically change this number.
 - Acquisition/demolition/redevelopment: most likely very few in number, total anticipated would be
 less than 2, which would reduce the numbers above.
 - The number of dwelling units anticipated to be made available to households at or below 50 percent
 AMI: fully dependent upon the amount of leveraging that the non-profit affordable housing partners can
 produce, a minimum of 2 units (that could house up to 6 individuals as a group home) using NSP funds.  Public Comment :  A
public notice was published in the Press Enterprise (a publication of general circulation) and on
 November 4, 2008 announcing the public comment period on this amendment ending on November 19, 2008.
 Further, the NSP Substantial Amendment to City's 2008 - 2009 Annual Action Plan and 2005-2010 Five-
 Year Consolidated Plan was posted on the City's web site atwww.discovercorona.com.  On November 19,
 2008, a Public Hearing was conducted by the Corona City Council and no public comments were received.
 The NSP substantial amendment to the 2008-09 Annual Action Plan and the City's 2005-2010 Five-Year
 Consolidated Plan was approved.
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Action Plan Narrative :  Areas of Greatest Need :
 The City of Corona is located in the Riverside/San Bernardino/Ontario metropolitan statistical area
 (MSA, also known as the "Inland Empire). Since the foreclosure crisis became newsworthy in summer of
 2007, this MSA at one point was the fourth most impacted foreclosure area in the country at one point.
 City staff has been tracking foreclosures for all jurisdictions in the Inland Empire since July 2007.
 The Inland Empire and the Riverside/San Bernardino/Ontario MSA are one and the same geographic area.
 There are two counties, Riverside and San Bernardino. Riverside County has 24 incorporated cities
 (from the 2000 Census - at least three cities have incorporated recently); San Bernardino County also
 has 24 incorporated cities (also from the 2000 Census).
  California is a non-judicial foreclosure state. The foreclosure process begins with a recorded Notice
 of Default (NOD), which is a public notification that the borrower has fallen behind in their monthly
 mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is
 followed by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's
 Sale can not occur less than 20 days after public notice. The Trustee's Sale is a public auction, at
 which anyone may place a bid, including the lender and any junior lien holders. The foreclosure
 process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
 the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as
 REO property (Real Estate Owned). The typical foreclosure process takes at least 117 days in
 California.
  There were a total of 49,973 properties taken all the way through the foreclosure process in the MSA
 from July 1, 2007 through September 30, 2008 in both counties (29,607 in Riverside County and 20,366
 in San Bernardino County). In relation to all housing units (as estimated by the California Department
 of Finance, 2008), this represents 3.42% for the MSA (3.83% in Riverside County and 2.97% in San
 Bernardino County). This also corresponds to 1 in 29 homes becoming bank-owned during this period. The
 range of impacts on a city-by-city basis is from a low of 0.36% of all housing units in the City of
 Indian Wells to a high of 13.05% of all housing units in the City of Perris.
  The City of Corona began its needs assessment in response to the housing crisis (high number of
 foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by identifying the
 census tract block groups in the City with income levels at or below 120 percent of the Area Median
 Income (AMI).  For purposes of this Amendment, the low, moderate, and middle-income areas will be
 noted as LMMI.  This data was provided by the U.S. Department of Housing and Urban Development (HUD)
 and this data can be found on the HUD web site at the following web address:
 http://www.huduser.org/publications/commdevl/nsp_target.html.
  There are a total of 71 census tract block groups (CTBG) in the City and 28 or 39.44 percent are
 qualified LMMI areas.
  The HUD data, in addition to a break-down of incomelevels by census tract block groups, also provides
 the following information: - Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) Corona's data
 ranged from 6 to 10; - Rate of high cost loans (2004-2006) - Corona's data ranged from 18.3 percent to 47.9 percent; -
Predicted 18 month underlying problem foreclosure rate -  Corona's data ranged from 6.2 percent to
 11 percent; - Rate of housing price decline since the peak in the housing market (June 2008) - Corona's rate is -
 22 percent; - Unemployment rate (June 2008) - Corona's rate is 6 percent; and - Residential vacancy rate (June 2008) -
Corona's rate ranged from 0.8 percent to 4.4 percent.
  On a scale of 1 to 10, the City's foreclosure/abandonment risk score ranged from 6 to 10, with 10
 being the highest risk.  When mapped, the two census tracts (415.00 and 414.10) with risk factors of 9
 and 10, respectively, are predominantly industrial areas and contain very little housing.  The data
 shows that census tract 416 has a foreclosure risk factor of 10 and is mostly residential.  Census
 tract 417.04 also has a high foreclosure risk factor of 9.  Below is the City's Foreclosure Risk map
 for reference.
  Further, the City collected data that identified the number of bank-owned properties (REOs), notices
 of default issued (NODs), and trustee sales (TS) for the period of June 1, 2008 through October 8,
 2008 from Chicago Title.  When overlaying this data with the HUD data discussed above, there was no
 one area that could be identified by a series of common factors that is the "highest" need area.
  In regards to just the high cost loan rate, a total of 32 or 45 percent CTBGs have a rate of 30
 percent or greater.  Of those 21 or 65 percent are LMMI areas.  Those same CTBGs (32) also have an
 eight percent predicted 18 month underlying problem foreclosure rate with five of those CTBGs with a
 rate of 11 percent (see the following maps).  Of that group of 5 CTBGs, four are in LMMI areas.  Those
 same CTBGs also have the highest vacancy rate of 4.4 percent in the City.  Distribution and and Uses of Funds :  The City of
Corona will prioritize the use of the NSP funds by first prioritizing the acquisition of
 foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the
 highest risk of additional foreclosures, as evidenced through HUD-provided data and data on
 foreclosures from Chicago Title Company that have occurred from June 1, 2007 through October 8, 2008.
 In reviewing the requirements of HERA, the central area of the City was found to meet all of the
 prerequisite criteria of the greatest percentage of home foreclosures (distributed throughout the
 City), highest percentage of home financed by a sub-prime mortgage related loans, and the areas most
 likely to face a significant rise in the rate of home foreclosures (predicted 18 month underlying
 problem foreclosure rate).  However, when overlaying the Chicago Title Company data on REOs, NODs, and
 TS it is clear the problem is widespread throughout the City.
  In viewing this data mapped over the LMMI areas, the majority of the LMMI area appear to be the area
 in the City that had the greatest percentage of all of the factors combined and should be the area
 where NSP funds should be prioritized.  Based on the two sources of data that were analyzed and
 believed to be representative of the problem in the Corona, it is the opinion of City staff that the
 area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west,
 and Magnolia Avenue in the east represents the area of greatest need and should be where NSP funds and
 activities should be prioritized.  The following was used to determine the NSP priority area:
 - Areas with the foreclosure risk at 7 or above; - LMMI qualified areas (39 percent of the City); - Assist individuals and
households with less financial resources than in other areas of the City; - Real Estate Owned (REOs), Notices of Default (NODs),
and Trustee Sales (TS) are distributed
 throughout the City without any apparent clustering in areas with other risk factors indicating the
 foreclosure problem in Corona is city-wide;  - Areas with a high loan cost rate above 25 percent (range is 18.3 to 47.9 percent)
in this area; - Areas with the highest predicted problem foreclosure rate over the next 18 moths above 8 percent
 (range is 6.2 to 11 percent); - Home values between $150,000 - $350,000 and therefore, affordable under NSP. - Older housing
stock; and - Neighborhoods already targeted for residential infrastructure improvements.
  Following is a map that identifies the LMMI areas in green with REOs noted and the area of the
 greatest need for assistance, as identified by the City, based on the discussion above is outlined in
 a heavy red line.
  Keep in mind that LMMI areas (green) north of the 91 Freeway are largely industrial and commercial
 zoned areas.
  NSP priority area identified above meets the requirements of Secion 2301(c)(2) of the Housing and
 Economic Recovery Act (HERA) in the following manner:
 - An analysis of the locations of Real Estate Owned (REOs), notices of defaults, and trustee sales are
 evenly distributed throughout the City.  - The priority area has the highest percentage of higt); - The priority area also has the
highest risk for foreclosure (7 to 10); - The priority area also is likely to face a significant rise in foreclosures over the next 18
months
 (predicted rate ranges from 8 to 11 percent in the priority area).
  NSP funds will be used in four primary activities plus administration: 1) Acquisition/rehabilitation and resale to first-time
homebuyers;
 2) Acquisition/rehabilitation in partnership with a local non-profit, which will include one of
 the following sub-activities: a) Operation of a special needs group home; or b) Acquisition/rehabilitation of foreclosed, vacant
multi-family unit(s) (if any in the City) as
 a long-term affordable housing rental project.
 3) Acquisition/demolition/redevelopment of units that would cost more to rehabilitate than the
 purchase price; and
 4) Administration of the program will not exceed 10 percent of the NSP grant and 10 percent of
 program income, if any.
  Acquisition/Rehabilitation and Resale
 The City of Corona will acquire and rehabilitate foreclosed, abandoned single family units and sell
 them to income-eligible first-time homebuyers (individuals and families that have not owned real
 property in the previous three years).  This will be done through a partnership with the City's
 certified Community Housing Development Organization (CHDO), other non-profit and private developers.
 The final sales price will be no greater than the initial acquisition, rehabilitation, and activity
 delivery costs.  All acquisitions will be discounted at least five percent below an appraised value
 determined no more than 60 days prior to the date of the offer to purchase.
  Income-eligible first time homebuyers shall not be earning greater than 120 percent of the Area Median
 Income, as defined by HUD. The table below shows these income limits adjusted for family size.  The
 prospective buyers will be required to attend pre-acquisition HUD-certified homebuyer counseling. The
 principal, interest, taxes, insurance and (if applicable) homeowner association fees shall not exceed
 35 percent of the household's adjusted gross income.
  A three percent down payment will be required of the home-buying household. Should a gap exist between
 the mortgage based on the sales price and 35 percent of the household's income, the gap may be filled
 with Redevelopment or NSP funds (for households with incomes between 81 and 120 percent AMI) and with
 HOME funds (for households with incomes at or below 80 percent AMI) as silent seconds. The
 Redevelopment/City's loan would be a junior lien with loan terms as specified in the Homeowner
 Assistance Program guidelines (HOME program guidelines under development).
  Acquisitions and rehabilitations will be both leveraged and 100 percent financed, depending on
 specific circumstances. Acquisitions will be grouped either geographically or by lender, depending on
 the negotiations for purchase.
 This will be Corona's primary use of NSP funds.
  Acquisition/Rehabilitation and Rental (for required 25 percent of NSP funds to be used to serve
 individuals and families at orbelow50percentAMI) 1)&nbsp;Some of the single family units may be owned by a non-profit agency
and used aa special needs
 group home for households at all income levels up to 50 percent AMI.
 2) The City of Corona will use the funds in acquisition/ rehabilitation/ rental activities
 primarily to serve special needs clients. These funds will be utilized for acquisition/rehabilitation
 of multi-family units and/or scattered site single family units in partnership with non-profit housing
 developers. Typically, title to the property would remain with the developer and a covenant would be
 entered on title for a 20-year affordability period. Where possible, these units will be used to
 augment the special needs housing categories.
  Acquisition/Demolition/Redevelopment  In certain instances, the condition of specific units may warrant demolition instead of
 rehabilitation. A primary basis would be the proposed cost of rehabilitation. In such cases where the
 rehabilitation costs exceed the acquisition costs, staff would consult with the City's Building
 Official regarding the structural soundness of the house. If deemed appropriate, demolition would
 occur. Plans to develop the parcel as an in-fill unit or units would commence as soon as practicable.
 Several redevelopment options would be considered. One option would be to sell the parcel to Habitat
 for Humanity for $1 for their next new construction project; another option would be to make it
 available to a non-profit for special needs housing. Other possible uses under this activity type
 might include vacant, foreclosed properties that allow for the expansion or improvement of a public
 facility.  Definitions and Descriptions :  Blight: The City of Corona uses the State of California's definition of blight as found at
California
 Health and Safety Code Sections 33030 and 33031.
  Affordable rents: For any NSP-funded rental activity, "affordable rents" shall be defined as 30
 percent of the household's adjusted income, less utility allowances as adopted by the County of
 Riverside's Housing Authority for the Section 8 program, as appropriate. HUD's Fair Market Rent
 schedule for the Riverside/San Bernardino/Ontario MSA will be used. Should any gap be present, funds
 for this gap will be required from other sources of funding.
  Continued Affordability: Continued affordability will be ensured for the entire period of
 affordability through monitoring, following the specific HOME monitoring requirements as defined in 24
 CFR Part 92.
  Rehab Standards: The NSP funds will use the City of Corona's standards from the ongoing Home
 Improvement Program (funded from Redevelopment Housing funds.)
  Code Correction Repairs At a minimum at the completion of each project, all health and safety issues and all code violations
 shall be corrected.  Applicable codes include the Uniform Building Code, the National Electrical Code,
 the Uniform Plumbing Code, the Uniform Mechanical Code, and Chapters 5-10 of the Uniform Housing Code,
 ADA, Section 504, and relevant sections of Titles 24 that pertain to disability access.
  In addition to requiring that the building be brought into compliance with applicable codes, the
 Program requires specific additional upgrades in all projects.  These include: upgrade of electrical
 equipment grounding and bonding system; GFCI replacement in kitchen, bathroom and exterior areas; fire
 extinguishers; smoke detector upgrade to current Uniform Building Code; and installation of carbon
 monoxide detectors; and exterior painting, if needed.  All work performed must comply with the
 Program's Rehabilitation Standards.
  Lead Based Paint Repairs Control or abatement of defective lead based paint surfaces will be included in the property
 rehabilitation where applicable. A lead based paint inspection report may be required of any home
 built before 1978.
  Asbestos Removal Removal of materials containing asbestos, if necessary, will be included as part of the property
 rehabilitation.
  Other Eligible Improvements In addition to the above-noted improvements, the following lists other rehabilitation that may be
 undertaken using NSP funds:
 A) Improvements that create greater energy efficiency.
 B) Repairs that remedy existing nonconforming uses such as garage conversions, additions, etc.
 C) Exterior work to help preserve or protect structures, roofing, siding (if significantly
 damaged), re-leveling, bracing (including earthquake bracing), repair/replacement of screens/windows,
 doors and door locks, structural and/or foundation damage, replacement of deteriorated attached porch
 and step structures.
 D) Interior work to make a structure more livable and repair/replace/restore important parts such
 as plumbing (i.e., re-pipe and replacement of fixtures), damaged flooring, faulty or inadequate
 heating/cooling systems, inoperable built-in appliances, damaged ceilings, water heaters, electrical
 wiring and service, painting (if walls are water damaged).
 E) Weatherization and energy conservation items such as insulation, caulking, weather-stripping.
 F) Fumigation and treatment of termites and pest control.
 G) Modifications which aid the mobility of the elderly and physically disabled such as shower
 units with seats, lever hardware, retrofitting toilets to achieve adequate height, moving power points
 and light switches, ramping, reconstructing doorways, lowering sinks in kitchens and bathrooms.
 H) Testing for the presence of lead-based paint and associated control/abatement, as required.
  Ineligible Improvements A) Recreational items such as barbecues, bathhouses, greenhouses, swimming pools, saunas,
 television antennas, tennis courts.
 B) Luxury items such as burglar alarms, burglar protection bars, dumbwaiters, kennels, murals,
 flower boxes, awnings, patios, decks and storage sheds/workshops. Any freestanding appliances such as
 microwave ovens, refrigerators, dishwashers, and fans.
 C) Other items deemed ineligible by the Director or his/her designee.  Low Income Targeting :  The City of Corona will make at
least $900,711 (25 percent of the City of Corona's NSP allocation, as
 required) available for acquisition/rehabilitation/rental as described above.  Acquisition and Relocation :  All activities below are
anticipated to be initiated upon the release of NSP funds - that is before
 June 30, 2009. All funds will be initially obligated within 18 months; several of these activities
 anticipate returning funds (e.g. program income) which will continue to be used within the NSP
 guidelines as long as possible (currently until July 2013).
 - No conversions are anticipated. As indicated above, a small number of units may be acquired and
 demolished. Of these, none are anticipated to have had an affordability covenant; however some of
 these may have been occupied and/or owned by low- and moderate-income households. A reasonable number
 anticipated that would fall into this category would be less than 5 units.
 - The number of NSP affordable housing units made available to low-, moderate-, and middle-income
 households reasonably expected to be produced by the various activities are as follows: - Acquisition/rehabilitation/sale to first-
time homebuyers: if all available funds are used in this
 category (total NSP grant less 25 percent to serve households below 50 percent AMI, less 10 percent
 for administration), and the average purchase price is $200,000, the average rehabilitation costs are
 $50,000, so the average sales price is $250,000, and an average of $25,000 of these proceeds remain in
 the unit as a silent second, then 10 units could be produced using the initial NSP funds. More units
 may be produced as funds are returned upon the sale of each home and then re-invested into the program
 until at least July 2013.  Changes in average acquisition costs and changes in average rehabilitation
 costs could dramatically change this number.
 - Acquisition/demolition/redevelopment: most likely very few in number, total anticipated would be
 less than 2, which would reduce the numbers above.
 - The number of dwelling units anticipated to be made available to households at or below 50 percent
 AMI: fully dependent upon the amount of leveraging that the non-profit affordable housing partners can
 produce, a minimum of 2 units (that could house up to 6 individuals as a group home) using NSP funds.  Public Comment :  A
public notice was published in the Press Enterprise (a publication of general circulation) and on
 November 4, 2008 announcing the public comment period on this amendment ending on November 19, 2008.
 Further, the NSP Substantial Amendment to City's 2008 - 2009 Annual Action Plan and 2005-2010 Five-
 Year Consolidated Plan was posted on the City's web site atwww.discovercorona.com.  On November 19,
 2008, a Public Hearing was conducted by the Corona City Council and no public comments were received.
 The NSP substantial amendment to the 2008-09 Annual Action Plan and the City's 2005-2010 Five-Year
 Consolidated Plan was approved.
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Action Plan Narrative :  Areas of Greatest Need :
 The City of Corona is located in the Riverside/San Bernardino/Ontario metropolitan statistical area
 (MSA, also known as the "Inland Empire). Since the foreclosure crisis became newsworthy in summer of
 2007, this MSA at one point was the fourth most impacted foreclosure area in the country at one point.
 City staff has been tracking foreclosures for all jurisdictions in the Inland Empire since July 2007.
 The Inland Empire and the Riverside/San Bernardino/Ontario MSA are one and the same geographic area.
 There are two counties, Riverside and San Bernardino. Riverside County has 24 incorporated cities
 (from the 2000 Census - at least three cities have incorporated recently); San Bernardino County also
 has 24 incorporated cities (also from the 2000 Census).
  California is a non-judicial foreclosure state. The foreclosure process begins with a recorded Notice
 of Default (NOD), which is a public notification that the borrower has fallen behind in their monthly
 mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is
 followed by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's
 Sale can not occur less than 20 days after public notice. The Trustee's Sale is a public auction, at
 which anyone may place a bid, including the lender and any junior lien holders. The foreclosure
 process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
 the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as
 REO property (Real Estate Owned). The typical foreclosure process takes at least 117 days in
 California.
  There were a total of 49,973 properties taken all the way through the foreclosure process in the MSA
 from July 1, 2007 through September 30, 2008 in both counties (29,607 in Riverside County and 20,366
 in San Bernardino County). In relation to all housing units (as estimated by the California Department
 of Finance, 2008), this represents 3.42% for the MSA (3.83% in Riverside County and 2.97% in San
 Bernardino County). This also corresponds to 1 in 29 homes becoming bank-owned during this period. The
 range of impacts on a city-by-city basis is from a low of 0.36% of all housing units in the City of
 Indian Wells to a high of 13.05% of all housing units in the City of Perris.
  The City of Corona began its needs assessment in response to the housing crisis (high number of
 foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by identifying the
 census tract block groups in the City with income levels at or below 120 percent of the Area Median
 Income (AMI).  For purposes of this Amendment, the low, moderate, and middle-income areas will be
 noted as LMMI.  This data was provided by the U.S. Department of Housing and Urban Development (HUD)
 and this data can be found on the HUD web site at the following web address:
 http://www.huduser.org/publications/commdevl/nsp_target.html.
  There are a total of 71 census tract block groups (CTBG) in the City and 28 or 39.44 percent are
 qualified LMMI areas.
  The HUD data, in addition to a break-down of incomelevels by census tract block groups, also provides
 the following information: - Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) Corona's data
 ranged from 6 to 10; - Rate of high cost loans (2004-2006) - Corona's data ranged from 18.3 percent to 47.9 percent; -
Predicted 18 month underlying problem foreclosure rate -  Corona's data ranged from 6.2 percent to
 11 percent; - Rate of housing price decline since the peak in the housing market (June 2008) - Corona's rate is -
 22 percent; - Unemployment rate (June 2008) - Corona's rate is 6 percent; and - Residential vacancy rate (June 2008) -
Corona's rate ranged from 0.8 percent to 4.4 percent.
  On a scale of 1 to 10, the City's foreclosure/abandonment risk score ranged from 6 to 10, with 10
 being the highest risk.  When mapped, the two census tracts (415.00 and 414.10) with risk factors of 9
 and 10, respectively, are predominantly industrial areas and contain very little housing.  The data
 shows that census tract 416 has a foreclosure risk factor of 10 and is mostly residential.  Census
 tract 417.04 also has a high foreclosure risk factor of 9.  Below is the City's Foreclosure Risk map
 for reference.
  Further, the City collected data that identified the number of bank-owned properties (REOs), notices
 of default issued (NODs), and trustee sales (TS) for the period of June 1, 2008 through October 8,
 2008 from Chicago Title.  When overlaying this data with the HUD data discussed above, there was no
 one area that could be identified by a series of common factors that is the "highest" need area.
  In regards to just the high cost loan rate, a total of 32 or 45 percent CTBGs have a rate of 30
 percent or greater.  Of those 21 or 65 percent are LMMI areas.  Those same CTBGs (32) also have an
 eight percent predicted 18 month underlying problem foreclosure rate with five of those CTBGs with a
 rate of 11 percent (see the following maps).  Of that group of 5 CTBGs, four are in LMMI areas.  Those
 same CTBGs also have the highest vacancy rate of 4.4 percent in the City.  Distribution and and Uses of Funds :  The City of
Corona will prioritize the use of the NSP funds by first prioritizing the acquisition of
 foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the
 highest risk of additional foreclosures, as evidenced through HUD-provided data and data on
 foreclosures from Chicago Title Company that have occurred from June 1, 2007 through October 8, 2008.
 In reviewing the requirements of HERA, the central area of the City was found to meet all of the
 prerequisite criteria of the greatest percentage of home foreclosures (distributed throughout the
 City), highest percentage of home financed by a sub-prime mortgage related loans, and the areas most
 likely to face a significant rise in the rate of home foreclosures (predicted 18 month underlying
 problem foreclosure rate).  However, when overlaying the Chicago Title Company data on REOs, NODs, and
 TS it is clear the problem is widespread throughout the City.
  In viewing this data mapped over the LMMI areas, the majority of the LMMI area appear to be the area
 in the City that had the greatest percentage of all of the factors combined and should be the area
 where NSP funds should be prioritized.  Based on the two sources of data that were analyzed and
 believed to be representative of the problem in the Corona, it is the opinion of City staff that the
 area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west,
 and Magnolia Avenue in the east represents the area of greatest need and should be where NSP funds and
 activities should be prioritized.  The following was used to determine the NSP priority area:
 - Areas with the foreclosure risk at 7 or above; - LMMI qualified areas (39 percent of the City); - Assist individuals and
households with less financial resources than in other areas of the City; - Real Estate Owned (REOs), Notices of Default (NODs),
and Trustee Sales (TS) are distributed
 throughout the City without any apparent clustering in areas with other risk factors indicating the
 foreclosure problem in Corona is city-wide;  - Areas with a high loan cost rate above 25 percent (range is 18.3 to 47.9 percent)
in this area; - Areas with the highest predicted problem foreclosure rate over the next 18 moths above 8 percent
 (range is 6.2 to 11 percent); - Home values between $150,000 - $350,000 and therefore, affordable under NSP. - Older housing
stock; and - Neighborhoods already targeted for residential infrastructure improvements.
  Following is a map that identifies the LMMI areas in green with REOs noted and the area of the
 greatest need for assistance, as identified by the City, based on the discussion above is outlined in
 a heavy red line.
  Keep in mind that LMMI areas (green) north of the 91 Freeway are largely industrial and commercial
 zoned areas.
  NSP priority area identified above meets the requirements of Secion 2301(c)(2) of the Housing and
 Economic Recovery Act (HERA) in the following manner:
 - An analysis of the locations of Real Estate Owned (REOs), notices of defaults, and trustee sales are
 evenly distributed throughout the City.  - The priority area has the highest percentage of higt); - The priority area also has the
highest risk for foreclosure (7 to 10); - The priority area also is likely to face a significant rise in foreclosures over the next 18
months
 (predicted rate ranges from 8 to 11 percent in the priority area).
  NSP funds will be used in four primary activities plus administration: 1) Acquisition/rehabilitation and resale to first-time
homebuyers;
 2) Acquisition/rehabilitation in partnership with a local non-profit, which will include one of
 the following sub-activities: a) Operation of a special needs group home; or b) Acquisition/rehabilitation of foreclosed, vacant
multi-family unit(s) (if any in the City) as
 a long-term affordable housing rental project.
 3) Acquisition/demolition/redevelopment of units that would cost more to rehabilitate than the
 purchase price; and
 4) Administration of the program will not exceed 10 percent of the NSP grant and 10 percent of
 program income, if any.
  Acquisition/Rehabilitation and Resale
 The City of Corona will acquire and rehabilitate foreclosed, abandoned single family units and sell
 them to income-eligible first-time homebuyers (individuals and families that have not owned real
 property in the previous three years).  This will be done through a partnership with the City's
 certified Community Housing Development Organization (CHDO), other non-profit and private developers.
 The final sales price will be no greater than the initial acquisition, rehabilitation, and activity
 delivery costs.  All acquisitions will be discounted at least five percent below an appraised value
 determined no more than 60 days prior to the date of the offer to purchase.
  Income-eligible first time homebuyers shall not be earning greater than 120 percent of the Area Median
 Income, as defined by HUD. The table below shows these income limits adjusted for family size.  The
 prospective buyers will be required to attend pre-acquisition HUD-certified homebuyer counseling. The
 principal, interest, taxes, insurance and (if applicable) homeowner association fees shall not exceed
 35 percent of the household's adjusted gross income.
  A three percent down payment will be required of the home-buying household. Should a gap exist between
 the mortgage based on the sales price and 35 percent of the household's income, the gap may be filled
 with Redevelopment or NSP funds (for households with incomes between 81 and 120 percent AMI) and with
 HOME funds (for households with incomes at or below 80 percent AMI) as silent seconds. The
 Redevelopment/City's loan would be a junior lien with loan terms as specified in the Homeowner
 Assistance Program guidelines (HOME program guidelines under development).
  Acquisitions and rehabilitations will be both leveraged and 100 percent financed, depending on
 specific circumstances. Acquisitions will be grouped either geographically or by lender, depending on
 the negotiations for purchase.
 This will be Corona's primary use of NSP funds.
  Acquisition/Rehabilitation and Rental (for required 25 percent of NSP funds to be used to serve
 individuals and families at orbelow50percentAMI) 1)&nbsp;Some of the single family units may be owned by a non-profit agency
and used aa special needs
 group home for households at all income levels up to 50 percent AMI.
 2) The City of Corona will use the funds in acquisition/ rehabilitation/ rental activities
 primarily to serve special needs clients. These funds will be utilized for acquisition/rehabilitation
 of multi-family units and/or scattered site single family units in partnership with non-profit housing
 developers. Typically, title to the property would remain with the developer and a covenant would be
 entered on title for a 20-year affordability period. Where possible, these units will be used to
 augment the special needs housing categories.
  Acquisition/Demolition/Redevelopment  In certain instances, the condition of specific units may warrant demolition instead of
 rehabilitation. A primary basis would be the proposed cost of rehabilitation. In such cases where the
 rehabilitation costs exceed the acquisition costs, staff would consult with the City's Building
 Official regarding the structural soundness of the house. If deemed appropriate, demolition would
 occur. Plans to develop the parcel as an in-fill unit or units would commence as soon as practicable.
 Several redevelopment options would be considered. One option would be to sell the parcel to Habitat
 for Humanity for $1 for their next new construction project; another option would be to make it
 available to a non-profit for special needs housing. Other possible uses under this activity type
 might include vacant, foreclosed properties that allow for the expansion or improvement of a public
 facility.  Definitions and Descriptions :  Blight: The City of Corona uses the State of California's definition of blight as found at
California
 Health and Safety Code Sections 33030 and 33031.
  Affordable rents: For any NSP-funded rental activity, "affordable rents" shall be defined as 30
 percent of the household's adjusted income, less utility allowances as adopted by the County of
 Riverside's Housing Authority for the Section 8 program, as appropriate. HUD's Fair Market Rent
 schedule for the Riverside/San Bernardino/Ontario MSA will be used. Should any gap be present, funds
 for this gap will be required from other sources of funding.
  Continued Affordability: Continued affordability will be ensured for the entire period of
 affordability through monitoring, following the specific HOME monitoring requirements as defined in 24
 CFR Part 92.
  Rehab Standards: The NSP funds will use the City of Corona's standards from the ongoing Home
 Improvement Program (funded from Redevelopment Housing funds.)
  Code Correction Repairs At a minimum at the completion of each project, all health and safety issues and all code violations
 shall be corrected.  Applicable codes include the Uniform Building Code, the National Electrical Code,
 the Uniform Plumbing Code, the Uniform Mechanical Code, and Chapters 5-10 of the Uniform Housing Code,
 ADA, Section 504, and relevant sections of Titles 24 that pertain to disability access.
  In addition to requiring that the building be brought into compliance with applicable codes, the
 Program requires specific additional upgrades in all projects.  These include: upgrade of electrical
 equipment grounding and bonding system; GFCI replacement in kitchen, bathroom and exterior areas; fire
 extinguishers; smoke detector upgrade to current Uniform Building Code; and installation of carbon
 monoxide detectors; and exterior painting, if needed.  All work performed must comply with the
 Program's Rehabilitation Standards.
  Lead Based Paint Repairs Control or abatement of defective lead based paint surfaces will be included in the property
 rehabilitation where applicable. A lead based paint inspection report may be required of any home
 built before 1978.
  Asbestos Removal Removal of materials containing asbestos, if necessary, will be included as part of the property
 rehabilitation.
  Other Eligible Improvements In addition to the above-noted improvements, the following lists other rehabilitation that may be
 undertaken using NSP funds:
 A) Improvements that create greater energy efficiency.
 B) Repairs that remedy existing nonconforming uses such as garage conversions, additions, etc.
 C) Exterior work to help preserve or protect structures, roofing, siding (if significantly
 damaged), re-leveling, bracing (including earthquake bracing), repair/replacement of screens/windows,
 doors and door locks, structural and/or foundation damage, replacement of deteriorated attached porch
 and step structures.
 D) Interior work to make a structure more livable and repair/replace/restore important parts such
 as plumbing (i.e., re-pipe and replacement of fixtures), damaged flooring, faulty or inadequate
 heating/cooling systems, inoperable built-in appliances, damaged ceilings, water heaters, electrical
 wiring and service, painting (if walls are water damaged).
 E) Weatherization and energy conservation items such as insulation, caulking, weather-stripping.
 F) Fumigation and treatment of termites and pest control.
 G) Modifications which aid the mobility of the elderly and physically disabled such as shower
 units with seats, lever hardware, retrofitting toilets to achieve adequate height, moving power points
 and light switches, ramping, reconstructing doorways, lowering sinks in kitchens and bathrooms.
 H) Testing for the presence of lead-based paint and associated control/abatement, as required.
  Ineligible Improvements A) Recreational items such as barbecues, bathhouses, greenhouses, swimming pools, saunas,
 television antennas, tennis courts.
 B) Luxury items such as burglar alarms, burglar protection bars, dumbwaiters, kennels, murals,
 flower boxes, awnings, patios, decks and storage sheds/workshops. Any freestanding appliances such as
 microwave ovens, refrigerators, dishwashers, and fans.
 C) Other items deemed ineligible by the Director or his/her designee.  Low Income Targeting :  The City of Corona will make at
least $900,711 (25 percent of the City of Corona's NSP allocation, as
 required) available for acquisition/rehabilitation/rental as described above.  Acquisition and Relocation :  All activities below are
anticipated to be initiated upon the release of NSP funds - that is before
 June 30, 2009. All funds will be initially obligated within 18 months; several of these activities
 anticipate returning funds (e.g. program income) which will continue to be used within the NSP
 guidelines as long as possible (currently until July 2013).
 - No conversions are anticipated. As indicated above, a small number of units may be acquired and
 demolished. Of these, none are anticipated to have had an affordability covenant; however some of
 these may have been occupied and/or owned by low- and moderate-income households. A reasonable number
 anticipated that would fall into this category would be less than 5 units.
 - The number of NSP affordable housing units made available to low-, moderate-, and middle-income
 households reasonably expected to be produced by the various activities are as follows: - Acquisition/rehabilitation/sale to first-
time homebuyers: if all available funds are used in this
 category (total NSP grant less 25 percent to serve households below 50 percent AMI, less 10 percent
 for administration), and the average purchase price is $200,000, the average rehabilitation costs are
 $50,000, so the average sales price is $250,000, and an average of $25,000 of these proceeds remain in
 the unit as a silent second, then 10 units could be produced using the initial NSP funds. More units
 may be produced as funds are returned upon the sale of each home and then re-invested into the program
 until at least July 2013.  Changes in average acquisition costs and changes in average rehabilitation
 costs could dramatically change this number.
 - Acquisition/demolition/redevelopment: most likely very few in number, total anticipated would be
 less than 2, which would reduce the numbers above.
 - The number of dwelling units anticipated to be made available to households at or below 50 percent
 AMI: fully dependent upon the amount of leveraging that the non-profit affordable housing partners can
 produce, a minimum of 2 units (that could house up to 6 individuals as a group home) using NSP funds.  Public Comment :  A
public notice was published in the Press Enterprise (a publication of general circulation) and on
 November 4, 2008 announcing the public comment period on this amendment ending on November 19, 2008.
 Further, the NSP Substantial Amendment to City's 2008 - 2009 Annual Action Plan and 2005-2010 Five-
 Year Consolidated Plan was posted on the City's web site atwww.discovercorona.com.  On November 19,
 2008, a Public Hearing was conducted by the Corona City Council and no public comments were received.
 The NSP substantial amendment to the 2008-09 Annual Action Plan and the City's 2005-2010 Five-Year
 Consolidated Plan was approved.
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Action Plan Narrative :  Areas of Greatest Need :
 The City of Corona is located in the Riverside/San Bernardino/Ontario metropolitan statistical area
 (MSA, also known as the "Inland Empire). Since the foreclosure crisis became newsworthy in summer of
 2007, this MSA at one point was the fourth most impacted foreclosure area in the country at one point.
 City staff has been tracking foreclosures for all jurisdictions in the Inland Empire since July 2007.
 The Inland Empire and the Riverside/San Bernardino/Ontario MSA are one and the same geographic area.
 There are two counties, Riverside and San Bernardino. Riverside County has 24 incorporated cities
 (from the 2000 Census - at least three cities have incorporated recently); San Bernardino County also
 has 24 incorporated cities (also from the 2000 Census).
  California is a non-judicial foreclosure state. The foreclosure process begins with a recorded Notice
 of Default (NOD), which is a public notification that the borrower has fallen behind in their monthly
 mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is
 followed by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's
 Sale can not occur less than 20 days after public notice. The Trustee's Sale is a public auction, at
 which anyone may place a bid, including the lender and any junior lien holders. The foreclosure
 process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
 the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as
 REO property (Real Estate Owned). The typical foreclosure process takes at least 117 days in
 California.
  There were a total of 49,973 properties taken all the way through the foreclosure process in the MSA
 from July 1, 2007 through September 30, 2008 in both counties (29,607 in Riverside County and 20,366
 in San Bernardino County). In relation to all housing units (as estimated by the California Department
 of Finance, 2008), this represents 3.42% for the MSA (3.83% in Riverside County and 2.97% in San
 Bernardino County). This also corresponds to 1 in 29 homes becoming bank-owned during this period. The
 range of impacts on a city-by-city basis is from a low of 0.36% of all housing units in the City of
 Indian Wells to a high of 13.05% of all housing units in the City of Perris.
  The City of Corona began its needs assessment in response to the housing crisis (high number of
 foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by identifying the
 census tract block groups in the City with income levels at or below 120 percent of the Area Median
 Income (AMI).  For purposes of this Amendment, the low, moderate, and middle-income areas will be
 noted as LMMI.  This data was provided by the U.S. Department of Housing and Urban Development (HUD)
 and this data can be found on the HUD web site at the following web address:
 http://www.huduser.org/publications/commdevl/nsp_target.html.
  There are a total of 71 census tract block groups (CTBG) in the City and 28 or 39.44 percent are
 qualified LMMI areas.
  The HUD data, in addition to a break-down of incomelevels by census tract block groups, also provides
 the following information: - Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) Corona's data
 ranged from 6 to 10; - Rate of high cost loans (2004-2006) - Corona's data ranged from 18.3 percent to 47.9 percent; -
Predicted 18 month underlying problem foreclosure rate -  Corona's data ranged from 6.2 percent to
 11 percent; - Rate of housing price decline since the peak in the housing market (June 2008) - Corona's rate is -
 22 percent; - Unemployment rate (June 2008) - Corona's rate is 6 percent; and - Residential vacancy rate (June 2008) -
Corona's rate ranged from 0.8 percent to 4.4 percent.
  On a scale of 1 to 10, the City's foreclosure/abandonment risk score ranged from 6 to 10, with 10
 being the highest risk.  When mapped, the two census tracts (415.00 and 414.10) with risk factors of 9
 and 10, respectively, are predominantly industrial areas and contain very little housing.  The data
 shows that census tract 416 has a foreclosure risk factor of 10 and is mostly residential.  Census
 tract 417.04 also has a high foreclosure risk factor of 9.  Below is the City's Foreclosure Risk map
 for reference.
  Further, the City collected data that identified the number of bank-owned properties (REOs), notices
 of default issued (NODs), and trustee sales (TS) for the period of June 1, 2008 through October 8,
 2008 from Chicago Title.  When overlaying this data with the HUD data discussed above, there was no
 one area that could be identified by a series of common factors that is the "highest" need area.
  In regards to just the high cost loan rate, a total of 32 or 45 percent CTBGs have a rate of 30
 percent or greater.  Of those 21 or 65 percent are LMMI areas.  Those same CTBGs (32) also have an
 eight percent predicted 18 month underlying problem foreclosure rate with five of those CTBGs with a
 rate of 11 percent (see the following maps).  Of that group of 5 CTBGs, four are in LMMI areas.  Those
 same CTBGs also have the highest vacancy rate of 4.4 percent in the City.  Distribution and and Uses of Funds :  The City of
Corona will prioritize the use of the NSP funds by first prioritizing the acquisition of
 foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the
 highest risk of additional foreclosures, as evidenced through HUD-provided data and data on
 foreclosures from Chicago Title Company that have occurred from June 1, 2007 through October 8, 2008.
 In reviewing the requirements of HERA, the central area of the City was found to meet all of the
 prerequisite criteria of the greatest percentage of home foreclosures (distributed throughout the
 City), highest percentage of home financed by a sub-prime mortgage related loans, and the areas most
 likely to face a significant rise in the rate of home foreclosures (predicted 18 month underlying
 problem foreclosure rate).  However, when overlaying the Chicago Title Company data on REOs, NODs, and
 TS it is clear the problem is widespread throughout the City.
  In viewing this data mapped over the LMMI areas, the majority of the LMMI area appear to be the area
 in the City that had the greatest percentage of all of the factors combined and should be the area
 where NSP funds should be prioritized.  Based on the two sources of data that were analyzed and
 believed to be representative of the problem in the Corona, it is the opinion of City staff that the
 area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west,
 and Magnolia Avenue in the east represents the area of greatest need and should be where NSP funds and
 activities should be prioritized.  The following was used to determine the NSP priority area:
 - Areas with the foreclosure risk at 7 or above; - LMMI qualified areas (39 percent of the City); - Assist individuals and
households with less financial resources than in other areas of the City; - Real Estate Owned (REOs), Notices of Default (NODs),
and Trustee Sales (TS) are distributed
 throughout the City without any apparent clustering in areas with other risk factors indicating the
 foreclosure problem in Corona is city-wide;  - Areas with a high loan cost rate above 25 percent (range is 18.3 to 47.9 percent)
in this area; - Areas with the highest predicted problem foreclosure rate over the next 18 moths above 8 percent
 (range is 6.2 to 11 percent); - Home values between $150,000 - $350,000 and therefore, affordable under NSP. - Older housing
stock; and - Neighborhoods already targeted for residential infrastructure improvements.
  Following is a map that identifies the LMMI areas in green with REOs noted and the area of the
 greatest need for assistance, as identified by the City, based on the discussion above is outlined in
 a heavy red line.
  Keep in mind that LMMI areas (green) north of the 91 Freeway are largely industrial and commercial
 zoned areas.
  NSP priority area identified above meets the requirements of Secion 2301(c)(2) of the Housing and
 Economic Recovery Act (HERA) in the following manner:
 - An analysis of the locations of Real Estate Owned (REOs), notices of defaults, and trustee sales are
 evenly distributed throughout the City.  - The priority area has the highest percentage of higt); - The priority area also has the
highest risk for foreclosure (7 to 10); - The priority area also is likely to face a significant rise in foreclosures over the next 18
months
 (predicted rate ranges from 8 to 11 percent in the priority area).
  NSP funds will be used in four primary activities plus administration: 1) Acquisition/rehabilitation and resale to first-time
homebuyers;
 2) Acquisition/rehabilitation in partnership with a local non-profit, which will include one of
 the following sub-activities: a) Operation of a special needs group home; or b) Acquisition/rehabilitation of foreclosed, vacant
multi-family unit(s) (if any in the City) as
 a long-term affordable housing rental project.
 3) Acquisition/demolition/redevelopment of units that would cost more to rehabilitate than the
 purchase price; and
 4) Administration of the program will not exceed 10 percent of the NSP grant and 10 percent of
 program income, if any.
  Acquisition/Rehabilitation and Resale
 The City of Corona will acquire and rehabilitate foreclosed, abandoned single family units and sell
 them to income-eligible first-time homebuyers (individuals and families that have not owned real
 property in the previous three years).  This will be done through a partnership with the City's
 certified Community Housing Development Organization (CHDO), other non-profit and private developers.
 The final sales price will be no greater than the initial acquisition, rehabilitation, and activity
 delivery costs.  All acquisitions will be discounted at least five percent below an appraised value
 determined no more than 60 days prior to the date of the offer to purchase.
  Income-eligible first time homebuyers shall not be earning greater than 120 percent of the Area Median
 Income, as defined by HUD. The table below shows these income limits adjusted for family size.  The
 prospective buyers will be required to attend pre-acquisition HUD-certified homebuyer counseling. The
 principal, interest, taxes, insurance and (if applicable) homeowner association fees shall not exceed
 35 percent of the household's adjusted gross income.
  A three percent down payment will be required of the home-buying household. Should a gap exist between
 the mortgage based on the sales price and 35 percent of the household's income, the gap may be filled
 with Redevelopment or NSP funds (for households with incomes between 81 and 120 percent AMI) and with
 HOME funds (for households with incomes at or below 80 percent AMI) as silent seconds. The
 Redevelopment/City's loan would be a junior lien with loan terms as specified in the Homeowner
 Assistance Program guidelines (HOME program guidelines under development).
  Acquisitions and rehabilitations will be both leveraged and 100 percent financed, depending on
 specific circumstances. Acquisitions will be grouped either geographically or by lender, depending on
 the negotiations for purchase.
 This will be Corona's primary use of NSP funds.
  Acquisition/Rehabilitation and Rental (for required 25 percent of NSP funds to be used to serve
 individuals and families at orbelow50percentAMI) 1)&nbsp;Some of the single family units may be owned by a non-profit agency
and used aa special needs
 group home for households at all income levels up to 50 percent AMI.
 2) The City of Corona will use the funds in acquisition/ rehabilitation/ rental activities
 primarily to serve special needs clients. These funds will be utilized for acquisition/rehabilitation
 of multi-family units and/or scattered site single family units in partnership with non-profit housing
 developers. Typically, title to the property would remain with the developer and a covenant would be
 entered on title for a 20-year affordability period. Where possible, these units will be used to
 augment the special needs housing categories.
  Acquisition/Demolition/Redevelopment  In certain instances, the condition of specific units may warrant demolition instead of
 rehabilitation. A primary basis would be the proposed cost of rehabilitation. In such cases where the
 rehabilitation costs exceed the acquisition costs, staff would consult with the City's Building
 Official regarding the structural soundness of the house. If deemed appropriate, demolition would
 occur. Plans to develop the parcel as an in-fill unit or units would commence as soon as practicable.
 Several redevelopment options would be considered. One option would be to sell the parcel to Habitat
 for Humanity for $1 for their next new construction project; another option would be to make it
 available to a non-profit for special needs housing. Other possible uses under this activity type
 might include vacant, foreclosed properties that allow for the expansion or improvement of a public
 facility.  Definitions and Descriptions :  Blight: The City of Corona uses the State of California's definition of blight as found at
California
 Health and Safety Code Sections 33030 and 33031.
  Affordable rents: For any NSP-funded rental activity, "affordable rents" shall be defined as 30
 percent of the household's adjusted income, less utility allowances as adopted by the County of
 Riverside's Housing Authority for the Section 8 program, as appropriate. HUD's Fair Market Rent
 schedule for the Riverside/San Bernardino/Ontario MSA will be used. Should any gap be present, funds
 for this gap will be required from other sources of funding.
  Continued Affordability: Continued affordability will be ensured for the entire period of
 affordability through monitoring, following the specific HOME monitoring requirements as defined in 24
 CFR Part 92.
  Rehab Standards: The NSP funds will use the City of Corona's standards from the ongoing Home
 Improvement Program (funded from Redevelopment Housing funds.)
  Code Correction Repairs At a minimum at the completion of each project, all health and safety issues and all code violations
 shall be corrected.  Applicable codes include the Uniform Building Code, the National Electrical Code,
 the Uniform Plumbing Code, the Uniform Mechanical Code, and Chapters 5-10 of the Uniform Housing Code,
 ADA, Section 504, and relevant sections of Titles 24 that pertain to disability access.
  In addition to requiring that the building be brought into compliance with applicable codes, the
 Program requires specific additional upgrades in all projects.  These include: upgrade of electrical
 equipment grounding and bonding system; GFCI replacement in kitchen, bathroom and exterior areas; fire
 extinguishers; smoke detector upgrade to current Uniform Building Code; and installation of carbon
 monoxide detectors; and exterior painting, if needed.  All work performed must comply with the
 Program's Rehabilitation Standards.
  Lead Based Paint Repairs Control or abatement of defective lead based paint surfaces will be included in the property
 rehabilitation where applicable. A lead based paint inspection report may be required of any home
 built before 1978.
  Asbestos Removal Removal of materials containing asbestos, if necessary, will be included as part of the property
 rehabilitation.
  Other Eligible Improvements In addition to the above-noted improvements, the following lists other rehabilitation that may be
 undertaken using NSP funds:
 A) Improvements that create greater energy efficiency.
 B) Repairs that remedy existing nonconforming uses such as garage conversions, additions, etc.
 C) Exterior work to help preserve or protect structures, roofing, siding (if significantly
 damaged), re-leveling, bracing (including earthquake bracing), repair/replacement of screens/windows,
 doors and door locks, structural and/or foundation damage, replacement of deteriorated attached porch
 and step structures.
 D) Interior work to make a structure more livable and repair/replace/restore important parts such
 as plumbing (i.e., re-pipe and replacement of fixtures), damaged flooring, faulty or inadequate
 heating/cooling systems, inoperable built-in appliances, damaged ceilings, water heaters, electrical
 wiring and service, painting (if walls are water damaged).
 E) Weatherization and energy conservation items such as insulation, caulking, weather-stripping.
 F) Fumigation and treatment of termites and pest control.
 G) Modifications which aid the mobility of the elderly and physically disabled such as shower
 units with seats, lever hardware, retrofitting toilets to achieve adequate height, moving power points
 and light switches, ramping, reconstructing doorways, lowering sinks in kitchens and bathrooms.
 H) Testing for the presence of lead-based paint and associated control/abatement, as required.
  Ineligible Improvements A) Recreational items such as barbecues, bathhouses, greenhouses, swimming pools, saunas,
 television antennas, tennis courts.
 B) Luxury items such as burglar alarms, burglar protection bars, dumbwaiters, kennels, murals,
 flower boxes, awnings, patios, decks and storage sheds/workshops. Any freestanding appliances such as
 microwave ovens, refrigerators, dishwashers, and fans.
 C) Other items deemed ineligible by the Director or his/her designee.  Low Income Targeting :  The City of Corona will make at
least $900,711 (25 percent of the City of Corona's NSP allocation, as
 required) available for acquisition/rehabilitation/rental as described above.  Acquisition and Relocation :  All activities below are
anticipated to be initiated upon the release of NSP funds - that is before
 June 30, 2009. All funds will be initially obligated within 18 months; several of these activities
 anticipate returning funds (e.g. program income) which will continue to be used within the NSP
 guidelines as long as possible (currently until July 2013).
 - No conversions are anticipated. As indicated above, a small number of units may be acquired and
 demolished. Of these, none are anticipated to have had an affordability covenant; however some of
 these may have been occupied and/or owned by low- and moderate-income households. A reasonable number
 anticipated that would fall into this category would be less than 5 units.
 - The number of NSP affordable housing units made available to low-, moderate-, and middle-income
 households reasonably expected to be produced by the various activities are as follows: - Acquisition/rehabilitation/sale to first-
time homebuyers: if all available funds are used in this
 category (total NSP grant less 25 percent to serve households below 50 percent AMI, less 10 percent
 for administration), and the average purchase price is $200,000, the average rehabilitation costs are
 $50,000, so the average sales price is $250,000, and an average of $25,000 of these proceeds remain in
 the unit as a silent second, then 10 units could be produced using the initial NSP funds. More units
 may be produced as funds are returned upon the sale of each home and then re-invested into the program
 until at least July 2013.  Changes in average acquisition costs and changes in average rehabilitation
 costs could dramatically change this number.
 - Acquisition/demolition/redevelopment: most likely very few in number, total anticipated would be
 less than 2, which would reduce the numbers above.
 - The number of dwelling units anticipated to be made available to households at or below 50 percent
 AMI: fully dependent upon the amount of leveraging that the non-profit affordable housing partners can
 produce, a minimum of 2 units (that could house up to 6 individuals as a group home) using NSP funds.  Public Comment :  A
public notice was published in the Press Enterprise (a publication of general circulation) and on
 November 4, 2008 announcing the public comment period on this amendment ending on November 19, 2008.
 Further, the NSP Substantial Amendment to City's 2008 - 2009 Annual Action Plan and 2005-2010 Five-
 Year Consolidated Plan was posted on the City's web site atwww.discovercorona.com.  On November 19,
 2008, a Public Hearing was conducted by the Corona City Council and no public comments were received.
 The NSP substantial amendment to the 2008-09 Annual Action Plan and the City's 2005-2010 Five-Year
 Consolidated Plan was approved.
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Action Plan Narrative :  Areas of Greatest Need :
 The City of Corona is located in the Riverside/San Bernardino/Ontario metropolitan statistical area
 (MSA, also known as the "Inland Empire). Since the foreclosure crisis became newsworthy in summer of
 2007, this MSA at one point was the fourth most impacted foreclosure area in the country at one point.
 City staff has been tracking foreclosures for all jurisdictions in the Inland Empire since July 2007.
 The Inland Empire and the Riverside/San Bernardino/Ontario MSA are one and the same geographic area.
 There are two counties, Riverside and San Bernardino. Riverside County has 24 incorporated cities
 (from the 2000 Census - at least three cities have incorporated recently); San Bernardino County also
 has 24 incorporated cities (also from the 2000 Census).
  California is a non-judicial foreclosure state. The foreclosure process begins with a recorded Notice
 of Default (NOD), which is a public notification that the borrower has fallen behind in their monthly
 mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is
 followed by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's
 Sale can not occur less than 20 days after public notice. The Trustee's Sale is a public auction, at
 which anyone may place a bid, including the lender and any junior lien holders. The foreclosure
 process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
 the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as
 REO property (Real Estate Owned). The typical foreclosure process takes at least 117 days in
 California.
  There were a total of 49,973 properties taken all the way through the foreclosure process in the MSA
 from July 1, 2007 through September 30, 2008 in both counties (29,607 in Riverside County and 20,366
 in San Bernardino County). In relation to all housing units (as estimated by the California Department
 of Finance, 2008), this represents 3.42% for the MSA (3.83% in Riverside County and 2.97% in San
 Bernardino County). This also corresponds to 1 in 29 homes becoming bank-owned during this period. The
 range of impacts on a city-by-city basis is from a low of 0.36% of all housing units in the City of
 Indian Wells to a high of 13.05% of all housing units in the City of Perris.
  The City of Corona began its needs assessment in response to the housing crisis (high number of
 foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by identifying the
 census tract block groups in the City with income levels at or below 120 percent of the Area Median
 Income (AMI).  For purposes of this Amendment, the low, moderate, and middle-income areas will be
 noted as LMMI.  This data was provided by the U.S. Department of Housing and Urban Development (HUD)
 and this data can be found on the HUD web site at the following web address:
 http://www.huduser.org/publications/commdevl/nsp_target.html.
  There are a total of 71 census tract block groups (CTBG) in the City and 28 or 39.44 percent are
 qualified LMMI areas.
  The HUD data, in addition to a break-down of incomelevels by census tract block groups, also provides
 the following information: - Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) Corona's data
 ranged from 6 to 10; - Rate of high cost loans (2004-2006) - Corona's data ranged from 18.3 percent to 47.9 percent; -
Predicted 18 month underlying problem foreclosure rate -  Corona's data ranged from 6.2 percent to
 11 percent; - Rate of housing price decline since the peak in the housing market (June 2008) - Corona's rate is -
 22 percent; - Unemployment rate (June 2008) - Corona's rate is 6 percent; and - Residential vacancy rate (June 2008) -
Corona's rate ranged from 0.8 percent to 4.4 percent.
  On a scale of 1 to 10, the City's foreclosure/abandonment risk score ranged from 6 to 10, with 10
 being the highest risk.  When mapped, the two census tracts (415.00 and 414.10) with risk factors of 9
 and 10, respectively, are predominantly industrial areas and contain very little housing.  The data
 shows that census tract 416 has a foreclosure risk factor of 10 and is mostly residential.  Census
 tract 417.04 also has a high foreclosure risk factor of 9.  Below is the City's Foreclosure Risk map
 for reference.
  Further, the City collected data that identified the number of bank-owned properties (REOs), notices
 of default issued (NODs), and trustee sales (TS) for the period of June 1, 2008 through October 8,
 2008 from Chicago Title.  When overlaying this data with the HUD data discussed above, there was no
 one area that could be identified by a series of common factors that is the "highest" need area.
  In regards to just the high cost loan rate, a total of 32 or 45 percent CTBGs have a rate of 30
 percent or greater.  Of those 21 or 65 percent are LMMI areas.  Those same CTBGs (32) also have an
 eight percent predicted 18 month underlying problem foreclosure rate with five of those CTBGs with a
 rate of 11 percent (see the following maps).  Of that group of 5 CTBGs, four are in LMMI areas.  Those
 same CTBGs also have the highest vacancy rate of 4.4 percent in the City.  Distribution and and Uses of Funds :  The City of
Corona will prioritize the use of the NSP funds by first prioritizing the acquisition of
 foreclosed units in neighborhoods with the highest concentration of subprime mortgage loans and at the
 highest risk of additional foreclosures, as evidenced through HUD-provided data and data on
 foreclosures from Chicago Title Company that have occurred from June 1, 2007 through October 8, 2008.
 In reviewing the requirements of HERA, the central area of the City was found to meet all of the
 prerequisite criteria of the greatest percentage of home foreclosures (distributed throughout the
 City), highest percentage of home financed by a sub-prime mortgage related loans, and the areas most
 likely to face a significant rise in the rate of home foreclosures (predicted 18 month underlying
 problem foreclosure rate).  However, when overlaying the Chicago Title Company data on REOs, NODs, and
 TS it is clear the problem is widespread throughout the City.
  In viewing this data mapped over the LMMI areas, the majority of the LMMI area appear to be the area
 in the City that had the greatest percentage of all of the factors combined and should be the area
 where NSP funds should be prioritized.  Based on the two sources of data that were analyzed and
 believed to be representative of the problem in the Corona, it is the opinion of City staff that the
 area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west,
 and Magnolia Avenue in the east represents the area of greatest need and should be where NSP funds and
 activities should be prioritized.  The following was used to determine the NSP priority area:
 - Areas with the foreclosure risk at 7 or above; - LMMI qualified areas (39 percent of the City); - Assist individuals and
households with less financial resources than in other areas of the City; - Real Estate Owned (REOs), Notices of Default (NODs),
and Trustee Sales (TS) are distributed
 throughout the City without any apparent clustering in areas with other risk factors indicating the
 foreclosure problem in Corona is city-wide;  - Areas with a high loan cost rate above 25 percent (range is 18.3 to 47.9 percent)
in this area; - Areas with the highest predicted problem foreclosure rate over the next 18 moths above 8 percent
 (range is 6.2 to 11 percent); - Home values between $150,000 - $350,000 and therefore, affordable under NSP. - Older housing
stock; and - Neighborhoods already targeted for residential infrastructure improvements.
  Following is a map that identifies the LMMI areas in green with REOs noted and the area of the
 greatest need for assistance, as identified by the City, based on the discussion above is outlined in
 a heavy red line.
  Keep in mind that LMMI areas (green) north of the 91 Freeway are largely industrial and commercial
 zoned areas.
  NSP priority area identified above meets the requirements of Secion 2301(c)(2) of the Housing and
 Economic Recovery Act (HERA) in the following manner:
 - An analysis of the locations of Real Estate Owned (REOs), notices of defaults, and trustee sales are
 evenly distributed throughout the City.  - The priority area has the highest percentage of higt); - The priority area also has the
highest risk for foreclosure (7 to 10); - The priority area also is likely to face a significant rise in foreclosures over the next 18
months
 (predicted rate ranges from 8 to 11 percent in the priority area).
  NSP funds will be used in four primary activities plus administration: 1) Acquisition/rehabilitation and resale to first-time
homebuyers;
 2) Acquisition/rehabilitation in partnership with a local non-profit, which will include one of
 the following sub-activities: a) Operation of a special needs group home; or b) Acquisition/rehabilitation of foreclosed, vacant
multi-family unit(s) (if any in the City) as
 a long-term affordable housing rental project.
 3) Acquisition/demolition/redevelopment of units that would cost more to rehabilitate than the
 purchase price; and
 4) Administration of the program will not exceed 10 percent of the NSP grant and 10 percent of
 program income, if any.
  Acquisition/Rehabilitation and Resale
 The City of Corona will acquire and rehabilitate foreclosed, abandoned single family units and sell
 them to income-eligible first-time homebuyers (individuals and families that have not owned real
 property in the previous three years).  This will be done through a partnership with the City's
 certified Community Housing Development Organization (CHDO), other non-profit and private developers.
 The final sales price will be no greater than the initial acquisition, rehabilitation, and activity
 delivery costs.  All acquisitions will be discounted at least five percent below an appraised value
 determined no more than 60 days prior to the date of the offer to purchase.
  Income-eligible first time homebuyers shall not be earning greater than 120 percent of the Area Median
 Income, as defined by HUD. The table below shows these income limits adjusted for family size.  The
 prospective buyers will be required to attend pre-acquisition HUD-certified homebuyer counseling. The
 principal, interest, taxes, insurance and (if applicable) homeowner association fees shall not exceed
 35 percent of the household's adjusted gross income.
  A three percent down payment will be required of the home-buying household. Should a gap exist between
 the mortgage based on the sales price and 35 percent of the household's income, the gap may be filled
 with Redevelopment or NSP funds (for households with incomes between 81 and 120 percent AMI) and with
 HOME funds (for households with incomes at or below 80 percent AMI) as silent seconds. The
 Redevelopment/City's loan would be a junior lien with loan terms as specified in the Homeowner
 Assistance Program guidelines (HOME program guidelines under development).
  Acquisitions and rehabilitations will be both leveraged and 100 percent financed, depending on
 specific circumstances. Acquisitions will be grouped either geographically or by lender, depending on
 the negotiations for purchase.
 This will be Corona's primary use of NSP funds.
  Acquisition/Rehabilitation and Rental (for required 25 percent of NSP funds to be used to serve
 individuals and families at orbelow50percentAMI) 1)&nbsp;Some of the single family units may be owned by a non-profit agency
and used aa special needs
 group home for households at all income levels up to 50 percent AMI.
 2) The City of Corona will use the funds in acquisition/ rehabilitation/ rental activities
 primarily to serve special needs clients. These funds will be utilized for acquisition/rehabilitation
 of multi-family units and/or scattered site single family units in partnership with non-profit housing
 developers. Typically, title to the property would remain with the developer and a covenant would be
 entered on title for a 20-year affordability period. Where possible, these units will be used to
 augment the special needs housing categories.
  Acquisition/Demolition/Redevelopment  In certain instances, the condition of specific units may warrant demolition instead of
 rehabilitation. A primary basis would be the proposed cost of rehabilitation. In such cases where the
 rehabilitation costs exceed the acquisition costs, staff would consult with the City's Building
 Official regarding the structural soundness of the house. If deemed appropriate, demolition would
 occur. Plans to develop the parcel as an in-fill unit or units would commence as soon as practicable.
 Several redevelopment options would be considered. One option would be to sell the parcel to Habitat
 for Humanity for $1 for their next new construction project; another option would be to make it
 available to a non-profit for special needs housing. Other possible uses under this activity type
 might include vacant, foreclosed properties that allow for the expansion or improvement of a public
 facility.  Definitions and Descriptions :  Blight: The City of Corona uses the State of California's definition of blight as found at
California
 Health and Safety Code Sections 33030 and 33031.
  Affordable rents: For any NSP-funded rental activity, "affordable rents" shall be defined as 30
 percent of the household's adjusted income, less utility allowances as adopted by the County of
 Riverside's Housing Authority for the Section 8 program, as appropriate. HUD's Fair Market Rent
 schedule for the Riverside/San Bernardino/Ontario MSA will be used. Should any gap be present, funds
 for this gap will be required from other sources of funding.
  Continued Affordability: Continued affordability will be ensured for the entire period of
 affordability through monitoring, following the specific HOME monitoring requirements as defined in 24
 CFR Part 92.
  Rehab Standards: The NSP funds will use the City of Corona's standards from the ongoing Home
 Improvement Program (funded from Redevelopment Housing funds.)
  Code Correction Repairs At a minimum at the completion of each project, all health and safety issues and all code violations
 shall be corrected.  Applicable codes include the Uniform Building Code, the National Electrical Code,
 the Uniform Plumbing Code, the Uniform Mechanical Code, and Chapters 5-10 of the Uniform Housing Code,
 ADA, Section 504, and relevant sections of Titles 24 that pertain to disability access.
  In addition to requiring that the building be brought into compliance with applicable codes, the
 Program requires specific additional upgrades in all projects.  These include: upgrade of electrical
 equipment grounding and bonding system; GFCI replacement in kitchen, bathroom and exterior areas; fire
 extinguishers; smoke detector upgrade to current Uniform Building Code; and installation of carbon
 monoxide detectors; and exterior painting, if needed.  All work performed must comply with the
 Program's Rehabilitation Standards.
  Lead Based Paint Repairs Control or abatement of defective lead based paint surfaces will be included in the property
 rehabilitation where applicable. A lead based paint inspection report may be required of any home
 built before 1978.
  Asbestos Removal Removal of materials containing asbestos, if necessary, will be included as part of the property
 rehabilitation.
  Other Eligible Improvements In addition to the above-noted improvements, the following lists other rehabilitation that may be
 undertaken using NSP funds:
 A) Improvements that create greater energy efficiency.
 B) Repairs that remedy existing nonconforming uses such as garage conversions, additions, etc.
 C) Exterior work to help preserve or protect structures, roofing, siding (if significantly
 damaged), re-leveling, bracing (including earthquake bracing), repair/replacement of screens/windows,
 doors and door locks, structural and/or foundation damage, replacement of deteriorated attached porch
 and step structures.
 D) Interior work to make a structure more livable and repair/replace/restore important parts such
 as plumbing (i.e., re-pipe and replacement of fixtures), damaged flooring, faulty or inadequate
 heating/cooling systems, inoperable built-in appliances, damaged ceilings, water heaters, electrical
 wiring and service, painting (if walls are water damaged).
 E) Weatherization and energy conservation items such as insulation, caulking, weather-stripping.
 F) Fumigation and treatment of termites and pest control.
 G) Modifications which aid the mobility of the elderly and physically disabled such as shower
 units with seats, lever hardware, retrofitting toilets to achieve adequate height, moving power points
 and light switches, ramping, reconstructing doorways, lowering sinks in kitchens and bathrooms.
 H) Testing for the presence of lead-based paint and associated control/abatement, as required.
  Ineligible Improvements A) Recreational items such as barbecues, bathhouses, greenhouses, swimming pools, saunas,
 television antennas, tennis courts.
 B) Luxury items such as burglar alarms, burglar protection bars, dumbwaiters, kennels, murals,
 flower boxes, awnings, patios, decks and storage sheds/workshops. Any freestanding appliances such as
 microwave ovens, refrigerators, dishwashers, and fans.
 C) Other items deemed ineligible by the Director or his/her designee.  Low Income Targeting :  The City of Corona will make at
least $900,711 (25 percent of the City of Corona's NSP allocation, as
 required) available for acquisition/rehabilitation/rental as described above.  Acquisition and Relocation :  All activities below are
anticipated to be initiated upon the release of NSP funds - that is before
 June 30, 2009. All funds will be initially obligated within 18 months; several of these activities
 anticipate returning funds (e.g. program income) which will continue to be used within the NSP
 guidelines as long as possible (currently until July 2013).
 - No conversions are anticipated. As indicated above, a small number of units may be acquired and
 demolished. Of these, none are anticipated to have had an affordability covenant; however some of
 these may have been occupied and/or owned by low- and moderate-income households. A reasonable number
 anticipated that would fall into this category would be less than 5 units.
 - The number of NSP affordable housing units made available to low-, moderate-, and middle-income
 households reasonably expected to be produced by the various activities are as follows: - Acquisition/rehabilitation/sale to first-
time homebuyers: if all available funds are used in this
 category (total NSP grant less 25 percent to serve households below 50 percent AMI, less 10 percent
 for administration), and the average purchase price is $200,000, the average rehabilitation costs are
 $50,000, so the average sales price is $250,000, and an average of $25,000 of these proceeds remain in
 the unit as a silent second, then 10 units could be produced using the initial NSP funds. More units
 may be produced as funds are returned upon the sale of each home and then re-invested into the program
 until at least July 2013.  Changes in average acquisition costs and changes in average rehabilitation
 costs could dramatically change this number.
 - Acquisition/demolition/redevelopment: most likely very few in number, total anticipated would be
 less than 2, which would reduce the numbers above.
 - The number of dwelling units anticipated to be made available to households at or below 50 percent
 AMI: fully dependent upon the amount of leveraging that the non-profit affordable housing partners can
 produce, a minimum of 2 units (that could house up to 6 individuals as a group home) using NSP funds.  Public Comment :  A
public notice was published in the Press Enterprise (a publication of general circulation) and on
 November 4, 2008 announcing the public comment period on this amendment ending on November 19, 2008.
 Further, the NSP Substantial Amendment to City's 2008 - 2009 Annual Action Plan and 2005-2010 Five-
 Year Consolidated Plan was posted on the City's web site atwww.discovercorona.com.  On November 19,
 2008, a Public Hearing was conducted by the Corona City Council and no public comments were received.
 The NSP substantial amendment to the 2008-09 Annual Action Plan and the City's 2005-2010 Five-Year
 Consolidated Plan was approved.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,431,185.07

$5,431,185.07

$5,431,185.07

$5,430,779.72

$3,602,436.65

$1,828,343.07

Program Income Received: $1,828,343.07

Total Funds Expended: $5,431,184.72

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Overall Progress Narrative:

 The City of Corona has completed all funded activities and is proceeding towards closing out the NSP grants. The City's has received the close-
out packet and expects to close out the grant during the next quarter.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0506

Budget Program Funds Drawn Program Income Drawn

Total
NSP Adminstration

NSP Adminstration

NSP Adminstration

Purchase &
Rehabilitation (B)
Purchase &
Rehabilitation (B)
Purchase &
Rehabilitation (B)
Purchase &
Rehabilitation (B)

Purchase &
Rehabilitation (B)

3-001

3-002

3-003

1-001 LH25

1-002 LH25

1-002 LMMI

2-001 LH25

2-001 LMMI

RDA Admin.
Expense
MECH Admin.
Expense
PMC Admin.
Expense
Acq/Rehab/Rent
al (MECH)
Acq/Rehab/Resal
e LH25 (MECH)
Acq/Rehab/Resal
e LMMI (MECH)
Citrus Circle
Apartments
LH25
Citrus Circle
Apartments
LMMI

$5,431,185.07 $3,602,436.65 $1,828,343.07

$230,673.21 $122,418.21 $108,255.00

$50,000.00 $36,416.54 $13,583.46

$92,943.21 $47,553.77 $44,984.09

$1,360,672.00 $749,600.67 $611,071.33

$0.00 $0.00 $0.00

$2,253,147.65 $1,604,927.38 $648,220.27

$1,009,584.88 $1,009,584.88 $0.00

$434,164.12 $31,935.20 $402,228.92

Grantee Activity Number:                        1-001 LH25
Activity Title:                                             Acq/Rehab/Rental (MECH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase & Rehabilitation (B)

Projected Start Date: Projected End Date:

03/01/2009 07/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mary Erickson Community Housing

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        1-001 LH25
Activity Title:                                             Acq/Rehab/Rental (MECH)
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,360,672.00

$1,360,672.00

$1,360,672.00

$1,360,672.00

$749,600.67

$611,071.33

Program Income Received: $0.00

Total Funds Expended: $1,360,672.00

Mary Erickson Community Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/rental, specifically for households earning less than 50 percent AMI. The City has issued a Notice of
Funding Availability/RFP for the acquisition and rehabilitation of multi-family and/or single family units for rental to households at or below 50
percent AMI and/or permanent supportive housing, and/or group homes for special needs populations to expand affordable housing
opportunities in this area. We received multiple responses to the NOFA/RFP and decided to move forward in working with Mary Erickson
Community Housing (MECH) the City's CHDO, with the goal of acquiring a multi-family housing complex.

Activity Description

Area area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west, and Magnolia Avenue in the east as
the area of greatest need and where NSP funds and activities will be given priority.  The specific census tract block groups are:
 Tract   Blkgrp   Tract   Blkgrp   Tract   Blkgrp   Tract   Blkgrp   041409   2   041500   1   041704   1   041412   1   041809   1   041500   2
041704   2   041813   1   040810   1   041812   1   041600   1   041813   3   041805   1   041703   1   041600   2   041905   1   041805   3
041703   2   041600   3   041702   1   041906   3   041703   3   041600   4   041702   3   0419.06   4   040808   2   041906   1   041906   2

Location Description:

 Completed all activities, proceeding towards grant closeout.

Activity Progress Narrative:

Address City State Zip Status Accept
925 W 5th Street Corona California 92882 Address Matched against GSC Y 1

Activity Location:
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        1-002 LH25
Activity Title:                                             Acq/Rehab/Resale LH25 (MECH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

1 Purchase & Rehabilitation (B)

Projected Start Date: Projected End Date:

03/01/2009 07/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mary Erickson Community Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mary Erickson Community Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        1-002 LH25
Activity Title:                                             Acq/Rehab/Resale LH25 (MECH)

  This activity is for the acquisition, rehabilitation and resale of foreclosed, abandoned single family units to qualified homebuyers. The City of
Corona has applied the recently revised definition of foreclosed and abandoned to our program in our search for units that we hope to acquire.
This activity is operated by the City and Mary Erickson Community Housing (MECH) the City&iquest;s CHDO. Homebuyer eligibility
requirements: 1. Must be a U.S. citizen or legal resident. 2. Must be prequalified for a loan. 3. Must meet income limits based on family size. 4.
15 year affordability covenants that will be recorded on the property and, 5. There is an equity provision tied to the period of affordability. As
with other assisted single family units through Coronas rehabilitation programs and down-payment assistance programs, continued affordability
will be ensured through an annual monitoring process.

Activity Description

Staff has identified the area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west, and Magnolia
Avenue in the east as the area of greatest need and where NSP funds and activities will be given priority.  The specific census tract block
groups are as follows:
Tract   Blkgrp   Tract   Blkgrp   Tract   Blkgrp   Tract   Blkgrp   041409   2   041500   1   041704   1   041412   1   041809   1   041500   2
041704   2   041813   1   040810   1   041812   1   041600   1   041813   3   041805   1   041703   1   041600   2   041905   1   041805   3
041703   2   041600   3   041702   1   041906   3   041703   3   041600   4   041702   3   0419.06   4   040808   2   041906   1   041906   2

Location Description:

 No LH25 units were produced under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-002 LMMI
Activity Title:                                             Acq/Rehab/Resale LMMI (MECH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase & Rehabilitation (B)

Projected Start Date: Projected End Date:

03/01/2009 07/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mary Erickson Community Housing

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        1-002 LMMI
Activity Title:                                             Acq/Rehab/Resale LMMI (MECH)

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,253,147.65

$2,253,147.65

$2,253,148.00

$2,253,147.65

$1,604,927.38

$648,220.27

Program Income Received: $1,828,343.07

Total Funds Expended: $2,253,147.65

Mary Erickson Community Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition, rehabilitation and resale of foreclosed, abandoned single family units to qualified homebuyers. The City of
Corona has applied the recently revised definition of foreclosed and abandoned to our program in our search for units that we hope to acquire.
This activity is operated by the City and Mary Erickson Community Housing (MECH) the City&iquest;s CHDO. Homebuyer eligibility
requirements: 1. Must be a U.S. citizen or legal resident. 2. Must be prequalified for a loan. 3. Must meet income limits based on family size. 4.
15 year affordability covenants that will be recorded on the property and, 5. There is an equity provision tied to the period of affordability. As
with other assisted single family units through Coronas rehabilitation programs and down-payment assistance programs, continued affordability
will be ensured through an annual monitoring process.

Activity Description

Staff has identified the area bounded by the 91 Freeway in the north, Ontario Avenue in the south, Paseo Grande in the west, and Magnolia
Avenue in the east as the area of greatest need and where NSP funds and activities will be given priority.  The specific census tract block
groups are as follows:
 Tract   Blkgrp   Tract   Blkgrp   Tract   Blkgrp   Tract   Blkgrp   041409   2   041500   1   041704   1   041412   1   041809   1   041500   2
041704   2   041813   1   040810   1   041812   1   041600   1   041813   3   041805   1   041703   1   041600   2   041905   1   041805   3
041703   2   041600   3   041702   1   041906   3   041703   3   041600   4   041702   3   0419.06   4   040808   2   041906   1   041906   2

Location Description:

 Completed all activities, proceeding towards grant closeout.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        1-002 LMMI
Activity Title:                                             Acq/Rehab/Resale LMMI (MECH)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-001 LH25
Activity Title:                                             Citrus Circle Apartments LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase & Rehabilitation (B)

Projected Start Date: Projected End Date:

03/01/2009 07/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Corona

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,009,584.88

$1,009,584.88

$1,009,584.88

$1,009,584.88

$1,009,584.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,009,584.88

City of Corona $1,009,584.88

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        2-001 LH25
Activity Title:                                             Citrus Circle Apartments LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will provide assistance for the acquisition and rehabilitation of one or more existing multi-family residential properties with the purpose
of developing rent-restricted multi-family housing.

 The City will seek a development partner to acquire and possibly rehabilitate one or more existing properties. The development partner will
then operate the property. The City would provide financing provided that the development partner provides rent-restricted housing units.

 The development may be mixed-income rental housing provided that the proportion of the total cost of developing the project to be borne by
NSP funds will be no greater than the proportion of units in the project that will be occupied by low, median and moderate income households;
and at least 51% of the units in each structure are occupied by low, median and moderate income households.

 Rents for NSP units will be targeted to be affordable to households earning not more than 80 percent of the area median income.

 The City will provide assistance in the form of a deferred payment or a forgivable loan to the developer. Interest if any will be nominal and
may be deferred. Re-payment may be based on residual receipts. The loan term will be for 30 years or greater depending on what other funds
will be used to provide assistance, coterminous with the affordability restrictions.

 To assure long-term rental affordability, the City will record a Regulatory Agreement with Covenants to run with the land restricting the use of
the property and requiring the provision of rent-restricted units.

 The City will require as a condition of assistance that to the maximum extent possible, the developer make any new hire employment
opportunities available to persons who reside in the vicinity of the development and that all construction contractors and subcontractors will be
required to make employment opportunities available to persons who reside in the vicinity. The City will establish numeric targets prior to the
start of construction and monitor vicinity hiring. The same efforts will be made to contract or subcontract with small businesses that are owned
and operated by persons residing in the vicinity of the project.

  Given the amount of funding allocated to the City through NSP3 and the recent changes in the housing market, the City determined that using
NSP3 funds to subsidize multi-family rental projects will have the most impact on the selected neighborhood and be the most efficient and
productive use of funds

Activity Description

The activity will take place in the center of the City. The area of impact includes Census Tracts 416, 417.02, and 417.04. This is a primarily
residential area.

The area is bounded by the 91 Freeway on the north, S. Main Street on the east, W. Olive Street on the south, and S. Lincoln Avenue on the
west. Please see the map attached as Exhibit B.
 The area has experienced a significant number of foreclosures and residential vacancies. The number of housing units to be created by
developing the vacant parcel will have a significant impact on the target area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        2-001 LH25
Activity Title:                                             Citrus Circle Apartments LH25

 Completed all activities, proceeding towards grant closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-001 LMMI
Activity Title:                                             Citrus Circle Apartments LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase & Rehabilitation (B)

Projected Start Date: Projected End Date:

03/01/2009 07/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Corona

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$434,164.12

$434,164.12

$434,164.12

$434,164.12

$31,935.20

$402,228.92

Program Income Received: $0.00

Total Funds Expended: $434,164.12

City of Corona $434,164.12
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        2-001 LMMI
Activity Title:                                             Citrus Circle Apartments LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will provide assistance for the acquisition and rehabilitation of one or more existing multi-family residential properties with the purpose
of developing rent-restricted multi-family housing.

 The City will seek a development partner to acquire and possibly rehabilitate one or more existing properties. The development partner will
then operate the property. The City would provide financing provided that the development partner provides rent-restricted housing units.  The
development may be mixed-income rental housing provided that the proportion of the total cost of developing the project to be borne by NSP
funds will be no greater than the proportion of units in the project that will be occupied by low, median and moderate income households; and
at least 51% of the units in each structure are occupied by low, median and moderate income households.

 Rents for NSP units will be targeted to be affordable to households earning not more than 80 percent of the area median income.

 The City will provide assistance in the form of a deferred payment or a forgivable loan to the developer. Interest if any will be nominal and
may be deferred. Re-payment may be based on residual receipts. The loan term will be for 30 years or greater depending on what other funds
will be used to provide assistance, coterminous with the affordability restrictions.

 To assure long-term rental affordability, the City will record a Regulatory Agreement with Covenants to run with the land restricting the use of
the property and requiring the provision of rent-restricted units.

 The City will require as a condition of assistance that to the maximum extent possible, the developer make any new hire employment
opportunities available to persons who reside in the vicinity of the development and that all construction contractors and subcontractors will be
required to make employment opportunities available to persons who reside in the vicinity. The City will establish numeric targets prior to the
start of construction and monitor vicinity hiring. The same efforts will be made to contract or subcontract with small businesses that are owned
and operated by persons residing in the vicinity of the project.

 Given the amount of funding allocated to the City through NSP3 and the recent changes in the housing market, the City determined that using
NSP3 funds to subsidize multi-family rental projects will have the most impact on the selected neighborhood and be the most efficient and
productive use of funds.

Activity Description

The activity will take place in the center of the City. The area of impact includes Census Tracts 416, 417.02, and 417.04. This is a primarily
residential area.   The area is bounded by the 91 Freeway on the north, S. Main Street on the east, W. Olive Street on the south, and S. Lincoln
Avenue on the west. Please see the map attached as Exhibit B.  The area has experienced a significant number of foreclosures and residential
vacancies. The number of housing units to be created by developing the vacant parcel will have a significant impact on the target area.

Location Description:

 Completed all activities, proceeding towards grant closeout.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        2-001 LMMI
Activity Title:                                             Citrus Circle Apartments LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-001
Activity Title:                                             RDA Admin. Expense

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 NSP Adminstration

Projected Start Date: Projected End Date:

11/01/2008 07/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Corona

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,673.21

$230,673.21

$230,673.21

$230,673.21

$122,418.21

$108,255.00

Program Income Received: $0.00

Total Funds Expended: $230,673.21

City of Corona $230,673.21

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        3-001
Activity Title:                                             RDA Admin. Expense

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is grant administration which includes, but is not limited to, the following activities: Compliance monitoring (NSP requirements,
Labor Standards, Section 3, procurement, conflict of interest, EEO, URA, Affirmative Marketing, etc.). Environmental review for compliance with
the National Environmental Polices Act (NEPA) Contracting Procurement (including letting of appropriate Requests for Proposals, Notices of
Funding Opportunities, etc.) Financial data collection and reporting Quarterly reporting Data entry and reporting through DRGR Providing
technical assistance to activity sponsors Ensuring public participation The NSP consultant that the City is utilizing for the above services is PMC.

Activity Description

None.This activity supports the other funded activities.

Location Description:

 Proceeding towards grant closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-002
Activity Title:                                             MECH Admin. Expense

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 NSP Adminstration

Projected Start Date: Projected End Date:

11/01/2008 07/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Mary Erickson Community Housing

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        3-002
Activity Title:                                             MECH Admin. Expense

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$36,416.54

$13,583.46

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Mary Erickson Community Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is to reimburse a portion of administrative expenses incurred by Mary Erickson Community Housing (MECH) the Citys CHDO. At the
start of the NSP grant services being provided by MECH, the City requested that MECH have a local presence in the City.

Activity Description

None. This activity supports the other funded activites.

Location Description:

 This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-003
Activity Title:                                             PMC Admin. Expense
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        3-003
Activity Title:                                             PMC Admin. Expense
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 NSP Adminstration

Projected Start Date: Projected End Date:

11/01/2008 07/20/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Corona

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,943.21

$92,943.21

$92,942.86

$92,537.86

$47,553.77

$44,984.09

Program Income Received: $0.00

Total Funds Expended: $92,942.86

City of Corona $11,846.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0506
Grantee :                       Corona, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,602,842.00 Estimated PI/RL Funds: $1,828,343.07

Grantee Activity Number:                        3-003
Activity Title:                                             PMC Admin. Expense

 This activity is grant administration which includes, but is not limited to, the following activities: Compliance monitoring (NSP requirements,
Labor Standards, Section 3, procurement, conflict of interest, EEO, URA, Affirmative Marketing, etc.). Environmental review for compliance with
the National Environmental Polices Act (NEPA) Contracting Procurement (including letting of appropriate Requests for Proposals, Notices of
Funding Opportunities, etc.) Financial data collection and reporting Quarterly reporting Data entry and reporting through DRGR Providing
technical assistance to activity sponsors Ensuring public participation

Activity Description

None. This activity supports the other funded activities.

Location Description:

 Proceeding towards grant closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,251,324.86

$10,953,309.00

$10,251,324.86

$9,693,372.21

$5,535,599.38

$4,157,772.83

Program Income Received: $4,157,772.83

Total Funds Expended: $6,993,361.12

Match Contribution: $0.00

Overall Progress Narrative:

 The NSP program for the City of Fontana has sucessfully acquired 35 single-family homes fopr rent or sale to income eligible families. These
homes are in various stages of the process.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0507

Budget Program Funds Drawn Program Income Drawn

Total
NSP Program

NSP Program

NSP Program

1

2

3

NSP
Administration
NSP
Acq/Rehab/Resal
e SF
NSP
Acq/Rehab/Rent
al

$10,251,324.86 $5,535,599.38 $4,157,772.83

$298,330.90 $14,566.19 $244,411.76

$6,746,895.78 $4,059,020.18 $2,243,190.67

$3,206,098.18 $1,462,013.01 $1,670,170.40

Grantee Activity Number:                        1
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 NSP Program

Projected Start Date: Projected End Date:

11/01/2008 06/30/2013
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        1
Activity Title:                                             NSP Administration
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Fontana1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298,330.90

$298,330.90

$298,330.90

$258,977.95

$14,566.19

$244,411.76

Program Income Received: $100,040.66

Total Funds Expended: $116,188.22

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        1
Activity Title:                                             NSP Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the Administration of NSP funds.

Activity Description

8353 Sierra Ave. Fontana, Ca 92335

Location Description:

 The administration activity is used to administer the rental and resale components of this program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             NSP Acq/Rehab/Resale SF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Program

Projected Start Date: Projected End Date:

11/01/2008 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Fontana1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,746,895.78
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        2
Activity Title:                                             NSP Acq/Rehab/Resale SF
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,746,895.78

$6,746,895.78

$6,302,210.85

$4,059,020.18

$2,243,190.67

Program Income Received: $3,932,359.00

Total Funds Expended: $4,578,995.68

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        2
Activity Title:                                             NSP Acq/Rehab/Resale SF

 This activity is for acquisition/rehabilitation/resale to low to moderate-income homebuyers as defined by NSP Notice. The tenure of
beneficiaries is home ownership. The duration of assistance will last as long as title or ownership remains the same. Should there be an
affordabilty gap, some portion of the City's original investment of acquisition and rehabilitation funds will remain in the property as a "silent
second" (no monthly payments due) to be repaid upon change in title or status as owner-occupied housing. The property will have an
affordability covenant recorded against it, for a period of 55 years. Continued affordability will be nesured thru an annual monitoring process.
Initial acquisition will average 15% below a current appraised value. No interest will be charged. The sales price will be no greater than the
total investment by the City (including acquisition, rehabilitation and associated program delivery costs.)

Activity Description

Staff has identified the following neighborhoods and (census tracts) as the target areas to focus NSP funds: Sierra Lakes (27.01) Southridge
(26.01, 26.02, 26.03) Citrus Heights (20.10, 23.03) Central Core (23.01, 23.02,25.02, 28.00, 29.01, 29.02, 30.00, 32.00, 34.01)

Location Description:

 The resale portion of this program has acquired a total of 23 single-family homes.  18 homes have already been successfully rehabilitated and
resold to income eligible buyers.  A total of 5 homes remain awaiting the beginning of rehab and will eventually be sold to income eligible
buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             NSP Acq/Rehab/Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 NSP Program

Projected Start Date: Projected End Date:

11/01/2008 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fontana1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        3
Activity Title:                                             NSP Acq/Rehab/Rental

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,206,098.18

$3,206,098.18

$3,206,098.18

$3,132,183.41

$1,462,013.01

$1,670,170.40

Program Income Received: $125,373.17

Total Funds Expended: $2,298,177.22

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0507
Grantee :                       Fontana, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,953,309.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        3
Activity Title:                                             NSP Acq/Rehab/Rental

 This activity is for acquisition/rehabilitation/rental, specifically for veterans earning less than 50% AMI. The City will work with the Department
of Veterans Affairs to fill the rental units with Veterans earning less than 50% AMI.

Activity Description

Census tracts 20.10, 27.01, 23.01, 23.02, 23.03, 24.02, 28.00, 30.00, 29.01, 29.02, 34.01, 25.02, 32.00, 33.00, 33.01, 26.01, 26.02, 26.03

Location Description:

 The rental component of the NSP program has purchased a total of 12 single-family homes.  10 of those homes have completed the
rehabilitation process and have been rented to income eligible families.  2 remain awaiting the rehab process and will be rented to income
eligible households once completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



7917

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Hemet is located in the heart of Riverside County. Both Riverside
County and San Bernardino County make up the Inland Empire MSA. Riverside County has 24 incorporated cities (from the 2000
Census at least three cities have incorporated recently); San Bernardino County has 24 incorporated cities (also from the 2000
Census). Since the foreclosure crisis became newsworthy in summer of 2007, this MSA at one point was the fourth most
impacted foreclosure area in the country. City staff has been tracking foreclosures for all jurisdictions in the Inland Empire since
July 2007. There were a total of 49,973 properties taken all the way through the foreclosure process in the MSA from July 1,
2007 through September 30, 2008 (29,607 in Riverside County and 20,366 in San Bernardino County). In relation to all housing
units (as estimated by the California Department of Finance, 2008), this represents 3.42% for the MSA (3.83% in Riverside
County and 2.97% in San Bernardino County). This also corresponds to 1 in 29 homes becoming bankowned during this period.
The range of impacts on a city by city basis is from a low of 0.36% of all housing units in the City of Indian Wells to a high of
13.05% of all housing units in the City of Perris.  Distribution and and Uses of Funds :  The City of Hemet began its needs
assessment in response to the housing crisis (high number of foreclosed, vacant properties beginning to have adverse effects on
neighborhoods) by identifying the census tract block groups in the City with income levels at or below 120 percent of the Area
Median Income (AMI). For purposes of this Amendment, the low, moderate, and middle income areas will be noted as LMMI. This
data was provided by the U.S. Department of Housing and Urban Development (HUD) and this data can be found on the HUD
web site at the following web address: http://www.huduser.org/publications/commdevl/nsp_target.html . There are a total of 29
census tract block groups (CTBG) in the City and 20 or 69 percent are qualified LMMI areas. The HUD data, in addition to a
breakdown of income levels by census tract block groups, also provides the following information: Estimated
foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) Hemets data ranged from 8 to 9; Rate of high cost
loans (2004 to 2006) Hemets data ranged from 23.7 percent to 45.6 percent; Predicted 18 month underlying problem foreclosure
rate Hemets data ranged from 8.7 percent to 12.2 percent; Rate of housing price decline since the peak in the housing market
(June 2008) Hemets rate is 22.9 percent; Unemployment rate (June 2008) Hemets rate is 10.5 percent; and Residential vacancy
rate (June 2008) Hemets rate ranged from 0.7 percent to 4.2 percent. NSP funds will be used for the following activities plus
administration: 1) Acquisition/rehabilitation/resale of singlefamily homes, homebuyer assistance loans and
Acquisition/rehabilitation of rental multifamily units as a long term affordable rental projects, 2)
Acquistion/demolition/landbanking/redevelopment of units, and 3) Administration of the program which will not exceed 10
percent of the NSP grant and 10 percent of program income, if any.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,900,901.44

$6,018,473.00

$5,900,901.44

$5,885,901.42

$2,798,718.89

$3,087,182.53

Program Income Received: $3,087,182.53

Total Funds Expended: $6,056,767.63

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Overall Progress Narrative:

 Riverside Housing & Development Corporation (RHCD), a HUD approved, non-profit affordable Housing Corporation, has worked long and hard
nearing the completion of the Greystone Apartment Project (formerly known as the Mobley Lane Project). This project will meet the City's
obligation to rent housing to households at 50% of the area median income or below. The City is anticipating the completion of the project in
late November of 2016 in which there will be a celebration for the City Council and dignitaries to come and see the finished project.
 Upon completion of the Greystone Apartment Project, all remaining NSP funds will be expensed and the program will begin the final closeout.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0508

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Demolition/
Landbank/Redevelopm
ent
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on

Acquisition/Rehabilitati
on
Administration
Administration

Demo

A1

A1 LH 25

A2

A2 LH 25

A3

A3LH25

A4

A4 LH 25

M1

M2

1
2

Acquisition/Dem
o/Landbanking

ANR Industries

ANR Industries

VCD Corp

VCD Corporation

West Coast
Development &
DBJ
Development
Corp.
West Coast
Development &
DBJ
Development
Corp.
Marana
Construction
Marana

Riverside
Housing
Development
Corp.
Hemet Housing
Authority
City of Hemet
Civic Stone, Inc.
Consultant
Services

$5,900,901.44 $2,798,718.89 $3,087,182.53

$58,391.00 $45,206.00 $13,185.00

$428,419.60 $376,329.95 $52,089.65

$42,089.65 $37,089.65 $5,000.00

$737,366.83 $414,017.83 $323,349.00

$50,000.00 $50,000.00 $0.00

$1,554,595.14 $261,510.58 $1,293,084.56

$82,366.00 $0.00 $82,366.00

$1,336,719.88 $736,999.88 $599,720.00

$74,054.00 $74,054.00 $0.00

$634,205.00 $107,610.19 $526,594.81

$567,327.12 $546,437.43 $20,889.69

$43,619.50 $20,832.67 $7,786.81

$291,747.72 $128,630.71 $163,117.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        1
Activity Title:                                             City of Hemet

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-3 Administration

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hemet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,619.50

$43,619.50

$43,619.50

$28,619.48

$20,832.67

$7,786.81

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        1
Activity Title:                                             City of Hemet

Total Funds Expended: $34,998.80

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs incurred in the management and implementation of the NSP program by City of Hemet employees.

Activity Description

N/A

Location Description:

 No new activity to report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        1
Activity Title:                                             City of Hemet

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Civic Stone, Inc. Consultant Services

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-3 Administration

Projected Start Date: Projected End Date:

06/01/2009 03/05/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CivicStone, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,747.72

$291,747.72

$291,747.72

$291,747.72

$128,630.71

$163,117.01

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        2
Activity Title:                                             Civic Stone, Inc. Consultant Services

Total Funds Expended: $291,747.72

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide staffing and other resources as required to assist the Hemet Housing Authority (HHA) staff to perform management services related to
programs created under the Neighborhood Stabilization Program (NSP) as specified in the Agreement for Consultant Services between the
Hemet Housing Authority and Civic Stone, Inc.

Activity Description

N/A

Location Description:

 No new activity to report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        2
Activity Title:                                             Civic Stone, Inc. Consultant Services

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A1
Activity Title:                                             ANR Industries

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ANR Industries, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$428,419.60

$428,419.60

$428,419.60

$428,419.60

$376,329.95

$52,089.65

Program Income Received: $324,962.97

Total Funds Expended: $428,419.60

ANR Industries, Inc.
Developer

$428,419.60
$143,917.98

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A1
Activity Title:                                             ANR Industries

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will be responsible for the acquisition, rehabilitation, asset management and resale of single-family residential properties to eligible
homebuyers.

Activity Description

This activity will be available within the targeted areas in the City limits of Hemet.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A1 LH 25
Activity Title:                                             ANR Industries

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ANR Industries, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A1 LH 25
Activity Title:                                             ANR Industries
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,089.65

$42,089.65

$42,089.65

$42,089.65

$37,089.65

$5,000.00

Program Income Received: $28,022.40

Total Funds Expended: $42,089.65

ANR Industries, Inc. $42,089.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation/resale to low income homebuyer.

Activity Description

In eligible target areas.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A2
Activity Title:                                             VCD Corp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A2
Activity Title:                                             VCD Corp
Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VCD Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$737,366.83

$737,366.83

$737,366.83

$737,366.83

$414,017.83

$323,349.00

Program Income Received: $553,865.39

Total Funds Expended: $738,132.57

VCD Corp
Developer

$738,132.57
$183,024.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will be responsible for the acquisition, rehabilitation, asset management and resale of single-family residential properties to eligible
homebuyers.

Activity Description

This activity will be available within the targeted areas in the City limits of Hemet.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A2
Activity Title:                                             VCD Corp

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A2 LH 25
Activity Title:                                             VCD Corporation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VCD Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,283.38

VCD Corp $74,283.38
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A2 LH 25
Activity Title:                                             VCD Corporation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation/resale to low income homebuyer.

Activity Description

In eleigible target areas.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A3
Activity Title:                                             West Coast Development & DBJ Development Corp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

West Coast Development & DBJ Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A3
Activity Title:                                             West Coast Development & DBJ Development Corp.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,554,595.14

$1,554,595.14

$1,554,595.14

$1,554,595.14

$261,510.58

$1,293,084.56

Program Income Received: $1,006,581.70

Total Funds Expended: $2,047,161.14

West Coast Development & DBJ Development Corp.
Developer

$2,047,161.14
$124,750.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will be responsible for the acquisition, rehabilitation, asset management and resale of single-family residential properties to eligible
homebuyers.

Activity Description

This activity will be available within the targeted areas in the City limits of Hemet.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A3LH25
Activity Title:                                             West Coast Development & DBJ Development Corp.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A3LH25
Activity Title:                                             West Coast Development & DBJ Development Corp.
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

West Coast Development & DBJ Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,366.00

$82,366.00

$82,366.00

$82,366.00

$0.00

$82,366.00

Program Income Received: $91,564.77

Total Funds Expended: $82,366.00

West Coast Development & DBJ Development Corp. $82,366.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation/resale to low income homebuyer.

Activity Description

In eligible target area.

Location Description:
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Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A3LH25
Activity Title:                                             West Coast Development & DBJ Development Corp.

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A4
Activity Title:                                             Marana Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Marana Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,336,719.88

$1,336,719.88

$1,336,719.88

$1,336,719.88

$736,999.88

$599,720.00

Program Income Received: $1,026,304.20
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Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A4
Activity Title:                                             Marana Construction

Total Funds Expended: $975,879.88

Marana Construction
Developer

$975,879.88
$126,197.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will be responsible for the acquisition, rehabilitation, asset management and resale of single-family residential properties to eligible
homebuyers.

Activity Description

This activity will be available within the targeted areas in the City limits of Hemet.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A4 LH 25
Activity Title:                                             Marana

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        A4 LH 25
Activity Title:                                             Marana
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Marana Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,054.00

$74,054.00

$74,054.00

$74,054.00

$74,054.00

$0.00

Program Income Received: $55,880.10

Total Funds Expended: $74,054.00

Marana Construction $74,054.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation/resale to low income homebuyer.

Activity Description

IN eligible target areas.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        Demo
Activity Title:                                             Acquisition/Demo/Landbanking

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-2 Acquisition/Demolition/Landbank/Redevelopm
ent

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VCD Corp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,391.00

$58,391.00

$58,391.00

$58,391.00

$45,206.00

$13,185.00

Program Income Received: $0.00

Total Funds Expended: $66,685.00

VCD Corp $66,685.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/demolition/landbank/redevopment

Activity Description
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Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        Demo
Activity Title:                                             Acquisition/Demo/Landbanking

In eligible target area.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        M1
Activity Title:                                             Riverside Housing Development Corp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$634,205.00

$634,205.00

$634,205.00

$634,205.00

$107,610.19

$526,594.81

Program Income Received: $1.00



7936

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        M1
Activity Title:                                             Riverside Housing Development Corp.

Total Funds Expended: $633,622.77

Riverside Housing Development Corporation $633,622.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will provide multi-family residential acquisiton, rehabiltation, and rental services.

Activity Description

This activity will be available within the targeted areas in the City limits of Hemet. Mobley Lane

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        M2
Activity Title:                                             Hemet Housing Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/14/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0508
Grantee :                       Hemet, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,888,473.00 Estimated PI/RL Funds: $3,130,000.00

Grantee Activity Number:                        M2
Activity Title:                                             Hemet Housing Authority
Primary Responsible Organization:

Hemet Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$567,327.12

$567,327.12

$567,327.12

$567,327.12

$546,437.43

$20,889.69

Program Income Received: $0.00

Total Funds Expended: $567,327.12

Hemet Housing Authority $567,327.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Will provide multi-family residential acquisition, and rental services.

Activity Description

This activity will be available within the targeted areas in the City limits of Hemet.

Location Description:

 No new activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Action Plan Narrative :  Areas of Greatest Need :  The City of Hesperia (City) is one of the areas most impacted by the current
foreclosure crisis. This description of Disaster Damage corresponds to Section A-Areas of Greatest Need in the City's NSP
Substantial Amendment paper submission. The City is located in San Bernardino County, California and is part of the
Riverside/San Bernardino/Ontario Metropolitan Statistical Area (MSA), or "Inland Empire." Data compiled by the Department of
Housing and Urban Development (HUD) and local sources indicate that the City is among the Inland Empire jurisdictions with the
highest rate of foreclosures and the highest percentage of homes at risk of foreclosure and abandonment. California is a non-
judicial foreclosure state. The foreclosure process begins with a recorded Notice of Default (NOD). The NOD is followed by a
Notice of Trustee's Sale (NOTS) after a minimum of three months. If no one bids at a Trustee's Sale, and the foreclosure process
was not stopped, title to the property reverts to the foreclosing lender, and it becomes a Real Estate Owned (REO) property. As
of October 9, 2008, 6.1% of all homes in San Bernardino County were involved in the foreclosure process at one of the three
major stages (NOD, NOTS, or REO), and 3.2% of homes were bank-owned (REOs). In comparison, 10.9% of homes in Hesperia
were at some point in the foreclosure process, and 5.9% were bank-owned. Hesperia has the fourth-highest foreclosure rate in
San Bernardino County and is experiencing foreclosures at a rate significantly higher than the county-wide average. Data
released by HUD provides an initial assessment of foreclosure risk within the City boundaries. The HUD data includes the
following information: -Rate of housing price decline since the peak of the market, as of June 2008&mdash;Home prices over the
entire MSA have declined by 23%; -Unemployment rate, as of June 2008&mdash;Hesperia's rate is 10.2%; -Residential 90-day
vacancy rate, as of June 2008&mdash;Hesperia's rate ranges from 0% to 11%; -Rate of high cost loans originated between 2004
and 2006&mdash;Hesperia's rate ranges from 22% to 48%, with most of the City exhibiting a high cost loan rate greater than
36%; -Estimated foreclosure/abandonment risk score (calculated by HUD, on a scale of 1 to 10 with 10 being the highest
risk)&mdash;Hesperia's scores range from 3 to 10, with the vast majority of the City scoring 9 or 10; -Predicted 18-month
foreclosure rate&mdash;Hesperia's rate ranges from 7.6 to 12.6%, with the vast majority of the City having a rate of 10% or
higher. Block groups covering nearly the entire City have an 18-month foreclosure rate of 10% or higher. Block groups north of
Main Street have the highest predicted rates, ranging from 12 to 13%. Recent data on REOs and active NODs in Hesperia show
that foreclosures and at-risk properties are scattered throughout the City. The locations of REO properties were obtained from
Chicago Title Company and represent all foreclosures from May through October 2008, while the locations of active NODs come
from ForeclosureRadar.com as of October 23, 2008. Identifiable foreclosure clusters exist to the south and east of the Main
Street exit to the Interstate 15 freeway. These areas exhibit particularly high instances of NODs, indicating that the likelihood of
foreclosure may be increasing in those areas. HUD-designated "low-, moderate- and middle-income" (LMMI) areas are block
groups in which 51% or more of residents have incomes at or below 120% of Area Median Income (AMI), based on Census 2000
data. The majority of the City is included in these LMMI areas, and these areas typically have significant foreclosure-related
needs. Portions of the City that were not developed in 2000 and had no residents in 2000 may not be HUD designated LMMI
areas even though many of the current residents fit the income criteria, and the foreclosure data indicates the presence of
significant need.  Distribution and and Uses of Funds :  This description of Recovery Needs corresponds to Section B-Distribution
and Use of Funds in the City's NSP Substantial Amendment paper submission. The City of Hesperia will prioritize the use of NSP
funds by targeting its activities in neighborhoods with the highest percentage of home foreclosures, highest percentage of homes
financed by subprime mortgage loans, and at the highest risk of additional foreclosures. Current foreclosures and significant risk
factors exist throughout the City, although geographic concentrations are evident. Specifically: -Highest percentage of home
foreclosures&mdash;Bank-owned homes are distributed throughout the developed portions of the City, according to data
provided by Chicago Title. Foreclosed homes are most densely concentrated in developments to the south and east of the Main
Street exit to the Interstate 15 freeway (the Gateway Area), because these lots are smaller than in other areas of the City.
Foreclosed homes are also common in the Main Street Corridor, which includes areas located within 1.5 miles immediately to the
north and south of Main Street along its entire length from the Interstate 15 to the City's eastern edge. -Highest percentage of
homes financed by subprime mortgage loans&mdash;According to data provided by HUD, over one-third of mortgage loans in
the City are high cost, and most high cost loans are considered subprime. Block groups in the Main Street Corridor exhibit the
highest percentage of high cost loans. -Highest risk of additional foreclosures&mdash;Data provided by HUD and supplemented
by data from ForeclosureRadar.com points to areas likely to face a significant rise in the rate of home foreclosures. These areas
are based on a) the HUD-calculated 18-month foreclosure rate and b) the concentration of Notices of Default. These risks are
high throughout the City but are particularly evident in the Gateway Area and Main Street Corridor. Given the limited availability
of NSP funds, the City will prioritize its activities in those neighborhoods with the highest concentration of foreclosed homes,
subprime mortgages, and homes at risk of future foreclosure. These include: 1) the Gateway Area, immediately to the south and
east of the Main Street exit to the Interstate 15 freeway, where public sector investment in these neighborhoods that represent a
"gateway" to Hesperia will encourage private-sector investment in the City as a whole, and 2) the Main Street Corridor, defined
as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15 freeway the exit to the eastern City boundary. The
target areas include 50 percent of the census tracts in the City of Hesperia. The City will target all of the NSP activities to these
high priority areas. These activities include: 1. Acquisition/Rehabilitation and Resale 2. Acquisition/Rehabilitation and Rental 3.
Financing Mechanisms for Purchase of Foreclosed Homes 4. Redevelop Demolished or Vacant Properties However, the entire City
is an area of great need based on HUD and local data. All activities will benefit persons earning less that 120 percent of AMI, and
25 percent of funds will serve residents earning at or below 50 percent of AMI. All three programmatic activities will have the
same geographic targeting to the areas described in this section.  Definitions and Descriptions :   1. Definition of "blighted
structure" in context of state or local law.    Response:   The City of Hesperia uses the State of California's definition of blighted
buildings as found in the California Health and Safety Code Sections 33031(a)(1) and (a)(2), which are attached as Exhibit B.   2.
Definition of "affordable rents."    Response:   The City of Hesperia uses the definition of affordable rents found in California
Health and Safety Code Section 50053, and summarized below. Affordable rents are defined as follows:  - For low income
households, 30 percent of 50 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities, divided by 12. - For moderate income households, 30 percent of 60 percent of the area median
income adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities. - For middle income
households, 30 percent of 110 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.   3. Describe how the grantee will ensure continued affordability for NSP assisted housing.
Continued affordability will be ensured through: - Deed restrictions: Buyers of homes assisted with NSP funds in a deed restricted
program may enter into a resale restriction agreement that shall restrict the future sales price to keep the home affordable to
future buyers. The deed restriction shall have a term of 15 to 45 years. The resale restriction will also require future purchasers
to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. -
Shared appreciation loans: Alternatively, buyers of homes assisted with NSP funds may participate in a shared appreciation
program in which they shall execute a promissory note and deed of trust that will secure the loan principal plus a share of the
appreciation. The term of the shared appreciation agreement shall be 15 to 45 years. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. - Affordability covenants: For
rental units, properties will remain affordable for the longest period practical, up to 55 years, through affordability covenants
(deed restrictions). Rents will be monitored annually through the same process that is used to monitor HOME projects, at a
minimum.   4. Describe housing rehabilitation standards that will apply to NSP assisted activities.    Response:   All housing
rehabilitation activities assisted by NSP funds will meet standards established for rehabilitation and occupancy of residential
structures as defined in the California Building Code as adopted by the California Building Standards Commission and as adopted
and amended by the City of Hesperia.     Low Income Targeting :  Identify the estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  Note:
At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.   Response:   The City of Hesperia will make at least $1,147,680 (25% of the City of Hesperia's NSP allocation, as
required) available for the purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income. Programs to accomplish this
may include acquisition/rehabilitation and rental or the redevelopment of demolished or vacant properties.     Acquisition and
Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le;
80% of area median income). If so, include:  - The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of
area median income&mdash;reasonably expected to be demolished or converted as a direct result of NSPassisted activities. - The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e., &le;
120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR,
by each NSP activity providing such housing (including a proposed time schedule for commencement and completion). - The
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.   Response:   The City of Hesperia does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income). NSP funds will be used primarily to acquire and rehabilitate foreclosed
properties. Some funds may be used to provide silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Hesperia priority for NSP funds. However, during program implementation, the City may become aware of structures that
should be immediately demolished. In that case, the City will make every effort to work with a non-profit developer to build a
new home to be sold to a low, moderate, or middle income household. Additional information on all programs is included in
Section G below.     Public Comment :  Public Comment:  Provide a summary of public comments received to the proposed NSP
Substantial Amendment.   Response:   The City of Hesperia published a display advertisement in two local newspapers notifying
the public that the draft NSP Substantial Amendment would be posted on the City's web site and available at public locations on
November 3, 2008, and providing notice of the City Council's public hearing on November 18, 2008. The display ad was published
in the Hesperia Resorter on Thursday, October 30, 2008 and in the Hesperia Star on Tuesday, November 4, 2008. The draft NSP
Substantial Amendment was posted on the City's website on November 3, 2008. 1. The City received the following comments
before the public hearing: No public comments were received before the public hearing on November 18, 2008. 2. The Hesperia
City Council held a public hearing on November 18, 2008 during which the following comments were made: No public comments
were made at the public hearing on November 18, 2008.
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Action Plan Narrative :  Areas of Greatest Need :  The City of Hesperia (City) is one of the areas most impacted by the current
foreclosure crisis. This description of Disaster Damage corresponds to Section A-Areas of Greatest Need in the City's NSP
Substantial Amendment paper submission. The City is located in San Bernardino County, California and is part of the
Riverside/San Bernardino/Ontario Metropolitan Statistical Area (MSA), or "Inland Empire." Data compiled by the Department of
Housing and Urban Development (HUD) and local sources indicate that the City is among the Inland Empire jurisdictions with the
highest rate of foreclosures and the highest percentage of homes at risk of foreclosure and abandonment. California is a non-
judicial foreclosure state. The foreclosure process begins with a recorded Notice of Default (NOD). The NOD is followed by a
Notice of Trustee's Sale (NOTS) after a minimum of three months. If no one bids at a Trustee's Sale, and the foreclosure process
was not stopped, title to the property reverts to the foreclosing lender, and it becomes a Real Estate Owned (REO) property. As
of October 9, 2008, 6.1% of all homes in San Bernardino County were involved in the foreclosure process at one of the three
major stages (NOD, NOTS, or REO), and 3.2% of homes were bank-owned (REOs). In comparison, 10.9% of homes in Hesperia
were at some point in the foreclosure process, and 5.9% were bank-owned. Hesperia has the fourth-highest foreclosure rate in
San Bernardino County and is experiencing foreclosures at a rate significantly higher than the county-wide average. Data
released by HUD provides an initial assessment of foreclosure risk within the City boundaries. The HUD data includes the
following information: -Rate of housing price decline since the peak of the market, as of June 2008&mdash;Home prices over the
entire MSA have declined by 23%; -Unemployment rate, as of June 2008&mdash;Hesperia's rate is 10.2%; -Residential 90-day
vacancy rate, as of June 2008&mdash;Hesperia's rate ranges from 0% to 11%; -Rate of high cost loans originated between 2004
and 2006&mdash;Hesperia's rate ranges from 22% to 48%, with most of the City exhibiting a high cost loan rate greater than
36%; -Estimated foreclosure/abandonment risk score (calculated by HUD, on a scale of 1 to 10 with 10 being the highest
risk)&mdash;Hesperia's scores range from 3 to 10, with the vast majority of the City scoring 9 or 10; -Predicted 18-month
foreclosure rate&mdash;Hesperia's rate ranges from 7.6 to 12.6%, with the vast majority of the City having a rate of 10% or
higher. Block groups covering nearly the entire City have an 18-month foreclosure rate of 10% or higher. Block groups north of
Main Street have the highest predicted rates, ranging from 12 to 13%. Recent data on REOs and active NODs in Hesperia show
that foreclosures and at-risk properties are scattered throughout the City. The locations of REO properties were obtained from
Chicago Title Company and represent all foreclosures from May through October 2008, while the locations of active NODs come
from ForeclosureRadar.com as of October 23, 2008. Identifiable foreclosure clusters exist to the south and east of the Main
Street exit to the Interstate 15 freeway. These areas exhibit particularly high instances of NODs, indicating that the likelihood of
foreclosure may be increasing in those areas. HUD-designated "low-, moderate- and middle-income" (LMMI) areas are block
groups in which 51% or more of residents have incomes at or below 120% of Area Median Income (AMI), based on Census 2000
data. The majority of the City is included in these LMMI areas, and these areas typically have significant foreclosure-related
needs. Portions of the City that were not developed in 2000 and had no residents in 2000 may not be HUD designated LMMI
areas even though many of the current residents fit the income criteria, and the foreclosure data indicates the presence of
significant need.  Distribution and and Uses of Funds :  This description of Recovery Needs corresponds to Section B-Distribution
and Use of Funds in the City's NSP Substantial Amendment paper submission. The City of Hesperia will prioritize the use of NSP
funds by targeting its activities in neighborhoods with the highest percentage of home foreclosures, highest percentage of homes
financed by subprime mortgage loans, and at the highest risk of additional foreclosures. Current foreclosures and significant risk
factors exist throughout the City, although geographic concentrations are evident. Specifically: -Highest percentage of home
foreclosures&mdash;Bank-owned homes are distributed throughout the developed portions of the City, according to data
provided by Chicago Title. Foreclosed homes are most densely concentrated in developments to the south and east of the Main
Street exit to the Interstate 15 freeway (the Gateway Area), because these lots are smaller than in other areas of the City.
Foreclosed homes are also common in the Main Street Corridor, which includes areas located within 1.5 miles immediately to the
north and south of Main Street along its entire length from the Interstate 15 to the City's eastern edge. -Highest percentage of
homes financed by subprime mortgage loans&mdash;According to data provided by HUD, over one-third of mortgage loans in
the City are high cost, and most high cost loans are considered subprime. Block groups in the Main Street Corridor exhibit the
highest percentage of high cost loans. -Highest risk of additional foreclosures&mdash;Data provided by HUD and supplemented
by data from ForeclosureRadar.com points to areas likely to face a significant rise in the rate of home foreclosures. These areas
are based on a) the HUD-calculated 18-month foreclosure rate and b) the concentration of Notices of Default. These risks are
high throughout the City but are particularly evident in the Gateway Area and Main Street Corridor. Given the limited availability
of NSP funds, the City will prioritize its activities in those neighborhoods with the highest concentration of foreclosed homes,
subprime mortgages, and homes at risk of future foreclosure. These include: 1) the Gateway Area, immediately to the south and
east of the Main Street exit to the Interstate 15 freeway, where public sector investment in these neighborhoods that represent a
"gateway" to Hesperia will encourage private-sector investment in the City as a whole, and 2) the Main Street Corridor, defined
as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15 freeway the exit to the eastern City boundary. The
target areas include 50 percent of the census tracts in the City of Hesperia. The City will target all of the NSP activities to these
high priority areas. These activities include: 1. Acquisition/Rehabilitation and Resale 2. Acquisition/Rehabilitation and Rental 3.
Financing Mechanisms for Purchase of Foreclosed Homes 4. Redevelop Demolished or Vacant Properties However, the entire City
is an area of great need based on HUD and local data. All activities will benefit persons earning less that 120 percent of AMI, and
25 percent of funds will serve residents earning at or below 50 percent of AMI. All three programmatic activities will have the
same geographic targeting to the areas described in this section.  Definitions and Descriptions :   1. Definition of "blighted
structure" in context of state or local law.    Response:   The City of Hesperia uses the State of California's definition of blighted
buildings as found in the California Health and Safety Code Sections 33031(a)(1) and (a)(2), which are attached as Exhibit B.   2.
Definition of "affordable rents."    Response:   The City of Hesperia uses the definition of affordable rents found in California
Health and Safety Code Section 50053, and summarized below. Affordable rents are defined as follows:  - For low income
households, 30 percent of 50 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities, divided by 12. - For moderate income households, 30 percent of 60 percent of the area median
income adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities. - For middle income
households, 30 percent of 110 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.   3. Describe how the grantee will ensure continued affordability for NSP assisted housing.
Continued affordability will be ensured through: - Deed restrictions: Buyers of homes assisted with NSP funds in a deed restricted
program may enter into a resale restriction agreement that shall restrict the future sales price to keep the home affordable to
future buyers. The deed restriction shall have a term of 15 to 45 years. The resale restriction will also require future purchasers
to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. -
Shared appreciation loans: Alternatively, buyers of homes assisted with NSP funds may participate in a shared appreciation
program in which they shall execute a promissory note and deed of trust that will secure the loan principal plus a share of the
appreciation. The term of the shared appreciation agreement shall be 15 to 45 years. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. - Affordability covenants: For
rental units, properties will remain affordable for the longest period practical, up to 55 years, through affordability covenants
(deed restrictions). Rents will be monitored annually through the same process that is used to monitor HOME projects, at a
minimum.   4. Describe housing rehabilitation standards that will apply to NSP assisted activities.    Response:   All housing
rehabilitation activities assisted by NSP funds will meet standards established for rehabilitation and occupancy of residential
structures as defined in the California Building Code as adopted by the California Building Standards Commission and as adopted
and amended by the City of Hesperia.     Low Income Targeting :  Identify the estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  Note:
At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.   Response:   The City of Hesperia will make at least $1,147,680 (25% of the City of Hesperia's NSP allocation, as
required) available for the purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income. Programs to accomplish this
may include acquisition/rehabilitation and rental or the redevelopment of demolished or vacant properties.     Acquisition and
Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le;
80% of area median income). If so, include:  - The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of
area median income&mdash;reasonably expected to be demolished or converted as a direct result of NSPassisted activities. - The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e., &le;
120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR,
by each NSP activity providing such housing (including a proposed time schedule for commencement and completion). - The
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.   Response:   The City of Hesperia does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income). NSP funds will be used primarily to acquire and rehabilitate foreclosed
properties. Some funds may be used to provide silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Hesperia priority for NSP funds. However, during program implementation, the City may become aware of structures that
should be immediately demolished. In that case, the City will make every effort to work with a non-profit developer to build a
new home to be sold to a low, moderate, or middle income household. Additional information on all programs is included in
Section G below.     Public Comment :  Public Comment:  Provide a summary of public comments received to the proposed NSP
Substantial Amendment.   Response:   The City of Hesperia published a display advertisement in two local newspapers notifying
the public that the draft NSP Substantial Amendment would be posted on the City's web site and available at public locations on
November 3, 2008, and providing notice of the City Council's public hearing on November 18, 2008. The display ad was published
in the Hesperia Resorter on Thursday, October 30, 2008 and in the Hesperia Star on Tuesday, November 4, 2008. The draft NSP
Substantial Amendment was posted on the City's website on November 3, 2008. 1. The City received the following comments
before the public hearing: No public comments were received before the public hearing on November 18, 2008. 2. The Hesperia
City Council held a public hearing on November 18, 2008 during which the following comments were made: No public comments
were made at the public hearing on November 18, 2008.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Hesperia (City) is one of the areas most impacted by the current
foreclosure crisis. This description of Disaster Damage corresponds to Section A-Areas of Greatest Need in the City's NSP
Substantial Amendment paper submission. The City is located in San Bernardino County, California and is part of the
Riverside/San Bernardino/Ontario Metropolitan Statistical Area (MSA), or "Inland Empire." Data compiled by the Department of
Housing and Urban Development (HUD) and local sources indicate that the City is among the Inland Empire jurisdictions with the
highest rate of foreclosures and the highest percentage of homes at risk of foreclosure and abandonment. California is a non-
judicial foreclosure state. The foreclosure process begins with a recorded Notice of Default (NOD). The NOD is followed by a
Notice of Trustee's Sale (NOTS) after a minimum of three months. If no one bids at a Trustee's Sale, and the foreclosure process
was not stopped, title to the property reverts to the foreclosing lender, and it becomes a Real Estate Owned (REO) property. As
of October 9, 2008, 6.1% of all homes in San Bernardino County were involved in the foreclosure process at one of the three
major stages (NOD, NOTS, or REO), and 3.2% of homes were bank-owned (REOs). In comparison, 10.9% of homes in Hesperia
were at some point in the foreclosure process, and 5.9% were bank-owned. Hesperia has the fourth-highest foreclosure rate in
San Bernardino County and is experiencing foreclosures at a rate significantly higher than the county-wide average. Data
released by HUD provides an initial assessment of foreclosure risk within the City boundaries. The HUD data includes the
following information: -Rate of housing price decline since the peak of the market, as of June 2008&mdash;Home prices over the
entire MSA have declined by 23%; -Unemployment rate, as of June 2008&mdash;Hesperia's rate is 10.2%; -Residential 90-day
vacancy rate, as of June 2008&mdash;Hesperia's rate ranges from 0% to 11%; -Rate of high cost loans originated between 2004
and 2006&mdash;Hesperia's rate ranges from 22% to 48%, with most of the City exhibiting a high cost loan rate greater than
36%; -Estimated foreclosure/abandonment risk score (calculated by HUD, on a scale of 1 to 10 with 10 being the highest
risk)&mdash;Hesperia's scores range from 3 to 10, with the vast majority of the City scoring 9 or 10; -Predicted 18-month
foreclosure rate&mdash;Hesperia's rate ranges from 7.6 to 12.6%, with the vast majority of the City having a rate of 10% or
higher. Block groups covering nearly the entire City have an 18-month foreclosure rate of 10% or higher. Block groups north of
Main Street have the highest predicted rates, ranging from 12 to 13%. Recent data on REOs and active NODs in Hesperia show
that foreclosures and at-risk properties are scattered throughout the City. The locations of REO properties were obtained from
Chicago Title Company and represent all foreclosures from May through October 2008, while the locations of active NODs come
from ForeclosureRadar.com as of October 23, 2008. Identifiable foreclosure clusters exist to the south and east of the Main
Street exit to the Interstate 15 freeway. These areas exhibit particularly high instances of NODs, indicating that the likelihood of
foreclosure may be increasing in those areas. HUD-designated "low-, moderate- and middle-income" (LMMI) areas are block
groups in which 51% or more of residents have incomes at or below 120% of Area Median Income (AMI), based on Census 2000
data. The majority of the City is included in these LMMI areas, and these areas typically have significant foreclosure-related
needs. Portions of the City that were not developed in 2000 and had no residents in 2000 may not be HUD designated LMMI
areas even though many of the current residents fit the income criteria, and the foreclosure data indicates the presence of
significant need.  Distribution and and Uses of Funds :  This description of Recovery Needs corresponds to Section B-Distribution
and Use of Funds in the City's NSP Substantial Amendment paper submission. The City of Hesperia will prioritize the use of NSP
funds by targeting its activities in neighborhoods with the highest percentage of home foreclosures, highest percentage of homes
financed by subprime mortgage loans, and at the highest risk of additional foreclosures. Current foreclosures and significant risk
factors exist throughout the City, although geographic concentrations are evident. Specifically: -Highest percentage of home
foreclosures&mdash;Bank-owned homes are distributed throughout the developed portions of the City, according to data
provided by Chicago Title. Foreclosed homes are most densely concentrated in developments to the south and east of the Main
Street exit to the Interstate 15 freeway (the Gateway Area), because these lots are smaller than in other areas of the City.
Foreclosed homes are also common in the Main Street Corridor, which includes areas located within 1.5 miles immediately to the
north and south of Main Street along its entire length from the Interstate 15 to the City's eastern edge. -Highest percentage of
homes financed by subprime mortgage loans&mdash;According to data provided by HUD, over one-third of mortgage loans in
the City are high cost, and most high cost loans are considered subprime. Block groups in the Main Street Corridor exhibit the
highest percentage of high cost loans. -Highest risk of additional foreclosures&mdash;Data provided by HUD and supplemented
by data from ForeclosureRadar.com points to areas likely to face a significant rise in the rate of home foreclosures. These areas
are based on a) the HUD-calculated 18-month foreclosure rate and b) the concentration of Notices of Default. These risks are
high throughout the City but are particularly evident in the Gateway Area and Main Street Corridor. Given the limited availability
of NSP funds, the City will prioritize its activities in those neighborhoods with the highest concentration of foreclosed homes,
subprime mortgages, and homes at risk of future foreclosure. These include: 1) the Gateway Area, immediately to the south and
east of the Main Street exit to the Interstate 15 freeway, where public sector investment in these neighborhoods that represent a
"gateway" to Hesperia will encourage private-sector investment in the City as a whole, and 2) the Main Street Corridor, defined
as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15 freeway the exit to the eastern City boundary. The
target areas include 50 percent of the census tracts in the City of Hesperia. The City will target all of the NSP activities to these
high priority areas. These activities include: 1. Acquisition/Rehabilitation and Resale 2. Acquisition/Rehabilitation and Rental 3.
Financing Mechanisms for Purchase of Foreclosed Homes 4. Redevelop Demolished or Vacant Properties However, the entire City
is an area of great need based on HUD and local data. All activities will benefit persons earning less that 120 percent of AMI, and
25 percent of funds will serve residents earning at or below 50 percent of AMI. All three programmatic activities will have the
same geographic targeting to the areas described in this section.  Definitions and Descriptions :   1. Definition of "blighted
structure" in context of state or local law.    Response:   The City of Hesperia uses the State of California's definition of blighted
buildings as found in the California Health and Safety Code Sections 33031(a)(1) and (a)(2), which are attached as Exhibit B.   2.
Definition of "affordable rents."    Response:   The City of Hesperia uses the definition of affordable rents found in California
Health and Safety Code Section 50053, and summarized below. Affordable rents are defined as follows:  - For low income
households, 30 percent of 50 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities, divided by 12. - For moderate income households, 30 percent of 60 percent of the area median
income adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities. - For middle income
households, 30 percent of 110 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.   3. Describe how the grantee will ensure continued affordability for NSP assisted housing.
Continued affordability will be ensured through: - Deed restrictions: Buyers of homes assisted with NSP funds in a deed restricted
program may enter into a resale restriction agreement that shall restrict the future sales price to keep the home affordable to
future buyers. The deed restriction shall have a term of 15 to 45 years. The resale restriction will also require future purchasers
to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. -
Shared appreciation loans: Alternatively, buyers of homes assisted with NSP funds may participate in a shared appreciation
program in which they shall execute a promissory note and deed of trust that will secure the loan principal plus a share of the
appreciation. The term of the shared appreciation agreement shall be 15 to 45 years. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. - Affordability covenants: For
rental units, properties will remain affordable for the longest period practical, up to 55 years, through affordability covenants
(deed restrictions). Rents will be monitored annually through the same process that is used to monitor HOME projects, at a
minimum.   4. Describe housing rehabilitation standards that will apply to NSP assisted activities.    Response:   All housing
rehabilitation activities assisted by NSP funds will meet standards established for rehabilitation and occupancy of residential
structures as defined in the California Building Code as adopted by the California Building Standards Commission and as adopted
and amended by the City of Hesperia.     Low Income Targeting :  Identify the estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.  Note:
At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.   Response:   The City of Hesperia will make at least $1,147,680 (25% of the City of Hesperia's NSP allocation, as
required) available for the purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income. Programs to accomplish this
may include acquisition/rehabilitation and rental or the redevelopment of demolished or vacant properties.     Acquisition and
Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le;
80% of area median income). If so, include:  - The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of
area median income&mdash;reasonably expected to be demolished or converted as a direct result of NSPassisted activities. - The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e., &le;
120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR,
by each NSP activity providing such housing (including a proposed time schedule for commencement and completion). - The
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.   Response:   The City of Hesperia does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income). NSP funds will be used primarily to acquire and rehabilitate foreclosed
properties. Some funds may be used to provide silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Hesperia priority for NSP funds. However, during program implementation, the City may become aware of structures that
should be immediately demolished. In that case, the City will make every effort to work with a non-profit developer to build a
new home to be sold to a low, moderate, or middle income household. Additional information on all programs is included in
Section G below.     Public Comment :  Public Comment:  Provide a summary of public comments received to the proposed NSP
Substantial Amendment.   Response:   The City of Hesperia published a display advertisement in two local newspapers notifying
the public that the draft NSP Substantial Amendment would be posted on the City's web site and available at public locations on
November 3, 2008, and providing notice of the City Council's public hearing on November 18, 2008. The display ad was published
in the Hesperia Resorter on Thursday, October 30, 2008 and in the Hesperia Star on Tuesday, November 4, 2008. The draft NSP
Substantial Amendment was posted on the City's website on November 3, 2008. 1. The City received the following comments
before the public hearing: No public comments were received before the public hearing on November 18, 2008. 2. The Hesperia
City Council held a public hearing on November 18, 2008 during which the following comments were made: No public comments
were made at the public hearing on November 18, 2008.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,093,633.46

$6,093,633.46

$5,027,945.52

$4,904,082.25

$4,246,380.95

$657,701.30

Program Income Received: $3,195,753.62

Total Funds Expended: $5,086,299.86

Match Contribution: $0.00
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Overall Progress Narrative:

 Of the 23 properties acquired under the program:

 Eight  (8) have sold to a LMMI households under Activity No. 1. One of these properties was a transfer from Activity 2 (10121 Julianne
Avenue).
 Four  (4) have sold to a LH25 household under Activity No. 2.

            - One of these properties was a transfer from Activity No. 1 (16403 El Centro).

 Two (2) have been rented to a LH25 households under Activity No. 2.

            -  The property (16351 live Oak Street) rented is a transfer from Activity No. 1.
            -  We had rented 9529 Guava Street in May 2014 but the tenants have already vacated and the property will now be listed for sale.
            -  The property at 10707 Arroyo Avenue was rented in February 2015 and was a transfer from Activity No. 1.

 Eight (8) are rehabilitated and ready for resale.

             - Out of the eight (8) properties, three (3) were listed for sale during this quarter.

 One (1) property remains to be rehabilitated.

 The City continued to list and market properties for resale during the quarter.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0509

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition-General
Acquisition-General
Administration
Homeownership
Assistance to low- and
moderate-iincome
Land Banking -
Acquisition (NSP only)
Rehabilitation/reconstr
uction of residential
structures

1
2
5
3

6

4

1
2
5
3

6

4

$6,093,633.46 $4,246,380.95 $657,701.30
$2,174,025.04 $1,452,626.11 $193,420.39
$1,824,004.72 $1,192,780.65 $240,020.13

$592,689.24 $98,059.73 $224,260.78

$0.00 $0.00 $0.00

$1,502,914.46 $1,502,914.46 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        1
Activity Title:                                             1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition-General
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Grantee Activity Number:                        1
Activity Title:                                             1
Projected Start Date: Projected End Date:

03/05/2009 03/05/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hesperia/Hesperia Community Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,174,025.04

$2,174,025.04

$1,648,937.72

$1,646,046.50

$1,452,626.11

$193,420.39

Program Income Received: $1,315,422.87
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Grantee Activity Number:                        1
Activity Title:                                             1

Total Funds Expended: $1,828,264.11

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        1
Activity Title:                                             1

 This activity will address neighborhood stabilization in areas of greatest need through the purchase, rehabilitation, and resale of foreclosed
properties. This activity will provide affordable homeownership opportunities for households earning less than 120% of area median income,
with a focus on households between 51% and 120% of area median income. Purchase of specific foreclosed properties will be dependent on
highest degree of neighborhood need and availability of foreclosed, moderately priced properties at the required discount rate. The City will
attempt to purchase vacant homes. The City of Hesperia, the Hesperia Community Redevelopment Agency (HCRA), or a third party partner will
acquire, rehabilitate, and resell foreclosed upon homes. All homes assisted under this program will either be subject to deed restrictions which
will require that the homes remain affordable to low, moderate and middle income households for a specified term or they will be subject to a
shared appreciation agreement. To implement this activity, the City of Hesperia or HCRA will initially seek to purchase foreclosed homes in the
high priority areas or other available homes at the required discount (described below) and, if required, rehabilitate the homes to required
minimum rehabilitation standards. After rehabilitation is complete, the City or HCRA will sell the homes assisted with NSP funds to eligible
buyers for an affordable price (which price shall be determined by the City and will not exceed the costs of acquisition, rehabilitation and
redevelopment of the home). The City will also establish standards for and review the terms of homebuyer mortgages to ensure that such
mortgages will not jeopardize the affordability of the assisted home. Homebuyers will receive at least 8 hours of homebuyer counseling from a
HUD-approved housing counseling agency before purchasing the home, per the NSP requirements. As program income is received from NSP
activities for the first five years, neighborhood stabilization through resale activity may be expanded to additional areas as funds permit. The
City may choose to utilize NSP funds allocated under NSP Activity #3, Financing Mechanisms, to assist an income eligible household to acquire a
home after it has been rehabilitated.

Activity Description

The highest priority target areas are the Gateway Area and Main Street Corridor. Given the limited availability of NSP funds, the City will
prioritize its activities in those neighborhoods with the highest concentration of foreclosed homes, subprime mortgages, and homes at risk of
future foreclosure. These include: 1) the Gateway Area, immediately to the south and east of the Main Street exit to the Interstate 15 freeway,
where public sector investment in these neighborhoods that represent a &ldquo;gateway&rdquo; to Hesperia will encourage private-sector
investment in the City as a whole, and 2) the Main Street Corridor, defined as the neighborhoods within 1.5 miles of Main Street, from the
Interstate 15 freeway the exit to the eastern City boundary. The target areas include 50 percent of the census tracts in the City of Hesperia.

Location Description:

  Activity 1 (ARR LMMI):
 The City has completed the rehabilitation phase of this Activity for the properties that have been acquired during previous quarters.   The City
will list the final property for resale to qualified LMMI buyers, with conditions regarding resale.
 The City has acquired a total of 9 properties to-date under this activity. During this quarter, the City did not acquire any additional properties.
Instead, the City focused on the resale of the remaining property acquired during previous quarters.   Note that in prior QPRs, the City indicated
that two additional properties had been acquired and were in the process of being rehabbed.  However, these properties are being moved to
the LH25 activity (Activity 2).
 Of the 9 properties acquired: - Eight (8) have sold;  - One (1) property  has been rehabbed and is  ready for resale;
 SOLD: The following homes have sold: - 17504 Adobe Street (June 2013) - 9121 Carson Avenue (December 2013) - 10121 Julianne Avenue
(December 2013)  - 8341 Sweetwater Avenue (April 2014)  - 14041 Platinum (May 2014) - 13869 Truman (July 2014)  - 14177 Dry Creek Street
(July 2014) - 14373 Pleasant Glen Ct. (December 2014)
 REHABBED: One (1) rehabilitated property is ready for resale:   - 8930 San Marino Avenue (Listed for sale during this quarter)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        2
Activity Title:                                             2

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition-General

Projected Start Date: Projected End Date:

02/13/2009 08/12/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hesperia/Hesperia Community Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,824,004.72

$1,824,004.72

$1,433,695.56

$1,432,800.78

$1,192,780.65

$240,020.13

Program Income Received: $377,416.29
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        2
Activity Title:                                             2

Total Funds Expended: $1,432,800.78

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        2
Activity Title:                                             2

 This activity will address neighborhood stabilization in areas of greatest need through the purchase, rehabilitation, and rental of foreclosed
properties. Purchase of specific foreclosed properties will be dependent on highest degree of neighborhood need and availability of foreclosed,
moderately priced properties at the required discount rate. The City will attempt to purchase vacant homes. The City of Hesperia, the Hesperia
Community Redevelopment Agency (HCRA), or a third party partner will initially purchase and rehabilitate the properties. After completion of
rehabilitation, ownership will normally be transferred to a third party nonprofit or public partner to manage them as rentals, unless the City is
able to retain ownership of the units in compliance with state law. In addition, the City may choose to sell the units to households that do not
exceed 50% AMI limits.  Funds used for this activity will be used to meet the low income housing requirement of spending 25 percent of NSP
funds for households at 50 percent of area median income or below. The program will allow flexibility to transfer ownership of homes
purchased and rehabilitated with NSP funds to a public or nonprofit sponsor who would operate a lease to purchase program. The City or HCRA
may also operate the lease to purchase program. Initial rents would be required to conform to the requirements for affordable rents defined
above. When the tenant is able to buy the home, continued affordability would be provided through a deed restriction, as described in Activity
#1, Acquisition/Rehabilitation and Resale. As program income is received from NSP activities, neighborhood stabilization through purchase of
homes for rental may be expanded to additional areas as funds permit.

Activity Description

The high priority target areas are Gateway Area and Main Street Corridor. Given the limited availability of NSP funds, the City will prioritize its
activities in those neighborhoods with the highest concentration of foreclosed homes, subprime mortgages, and homes at risk of future
foreclosure. These include: 1) the Gateway Area, immediately to the south and east of the Main Street exit to the Interstate 15 freeway, where
public sector investment in these neighborhoods that represent a &ldquo;gateway&rdquo; to Hesperia will encourage private-sector investment
in the City as a whole, and 2) the Main Street Corridor, defined as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15
freeway the exit to the eastern City boundary. The target areas include 50 percent of the census tracts in the City of Hesperia.

Location Description:

 Activity 2 (ARR LH25):
 The City has completed the rehabilitation phase of this Activity for the properties that have been acquired during previous quarters.   The City
will list the properties for rent or resale. The Linden property may be rehabilitated in the future.
 The City has acquired a total of 14 properties to-date under this activity. During this quarter, the City did not acquire any additional properties.
Instead, the City focused on the resale of the properties acquired during previous quarters. Note that in prior QPRs, the City indicated that
three fewer properties had been acquired.  However, two additional properties that were previously noted in the LMMI activity (Activity 1) are
now in the LH25 activity (Activity 2).
 Of the 14 properties acquired: - Four (4) properties have sold; - Two (2) properties have been rented; - Seven (7) properties have been
rehabbed and are ready for rent or resale; and - One (1) property remains to be rehabilitated.
 SOLD: The following homes have sold: - 13796 Truman Street (August 2013) - 16403 El Centro Avenue (April 2014) - 7985 Kingston Avenue
(April 2015) - 9400 Azurite (December 2015)
 RENTED: The following homes have been rented: - 16351 Live Oak Street (June 2014) - 10707 Arroyo Avenue (February 2015)   REHABBED:
Seven (7) properties are ready for rent or resale: - 16292 Cashew Street  - 9529 Guava Street - 16415 Ash Street - 14070 Crystal Street (listed
for sale during this quarter) - 14585 Mauna Loa Street - 13895 Cajon Street (listed for sale during this quarter) - 10623 4th Avenue
 ACQUIRED: There is one (1) remaining property acquired under this activity that has not yet been rehabilitated.

 17985 Linden Street

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        2
Activity Title:                                             2

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             3

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

3 Homeownership Assistance to low- and
moderate-iincome

Projected Start Date: Projected End Date:

02/13/2009 08/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hesperia/Hesperia Community Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



7949

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        3
Activity Title:                                             3

Total Funds Expended: $0.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



7950

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        3
Activity Title:                                             3

 This activity will address neighborhood stabilization in areas of greatest need through financial assistance for an income eligible household to
acquire a foreclosed, abandoned home. It will provide homeownership opportunities for households earning between 50 percent and 120
percent of area median income. The City will provide financing that is at least sufficient to bridge the gap between the purchase price that
income-eligible homebuyers can afford, according to the program's affordability standards, and the total amount of funds used to acquire and
rehabilitate the home. The assistance will take the form of a "silent second" deferred payment loan with a proportionate equity share in lieu of
interest. No monthly payments will be required; the loan and equity share become due at the change in title of the property. This program will
operate in conjunction with the City's existing down-payment assistance program.  The City will also establish standards for and review the
terms of homebuyer mortgages to ensure that such mortgages will not jeopardize the affordability of the assisted home. Homebuyers will
receive at least 8 hours of homebuyer counseling from a HUD-approved housing counseling agency before obtaining mortgage assistance from
NSP funds, per the NSP requirements.   All shared appreciation funds recaptured at resale of assisted properties will be treated as program
income and reinvested in other NSP activities including additional homebuyer financing for future eligible buyers of the same or similar homes.

Activity Description

The high priority target areas (Gateway Area and Main Street Corridor).   Given the limited availability of NSP funds, the City will prioritize its
activities in those neighborhoods with the highest concentration of foreclosed homes, subprime mortgages, and homes at risk of future
foreclosure. These include: 1) the Gateway Area, immediately to the south and east of the Main Street exit to the Interstate 15 freeway, where
public sector investment in these neighborhoods that represent a &ldquo;gateway&rdquo; to Hesperia will encourage private-sector investment
in the City as a whole, and 2) the Main Street Corridor, defined as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15
freeway the exit to the eastern City boundary. The target areas include 50 percent of the census tracts in the City of Hesperia.

Location Description:

 No Activity this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             4

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

4 Rehabilitation/reconstruction of residential
structures

Projected Start Date: Projected End Date:

02/13/2009 08/12/2010

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        4
Activity Title:                                             4
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Hesperia/Hesperia Community Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        4
Activity Title:                                             4

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity will address neighborhood stabilization in areas of greatest need through the redevelopment of demolished or vacant properties.
This activity would allow for the acquisition/demolition/redevelopment of foreclosed, abandoned residential properties that would require more
funds to rehabilitate than to demolish and rebuild. This activity would also allow for the development of vacant property. The City of Hesperia or
the Hesperia Community Redevelopment Agency (HCRA) will seek a public or nonprofit partner, through a request for proposals process, which
will redevelop the property and manage the property if developed as rentals. If this activity is undertaken, it could be used to meet the low
income housing requirement for those below 50% of area median income. Other possible uses under this activity might include redevelopment
of vacant, foreclosed properties that allow for the expansion or improvement of a public facility. The City or Agency, at its sole discretion, may
retain those properties purchased and redeveloped for the purpose of the expansion or improvement of a public facility. The City intends to
undertake this activity only if the other programs included in this amendment prove infeasible. If this activity is implemented, the plan will be
amended to show the budget amount for this activity and how the budgets of other activities will be modified.

Activity Description

The high priority target areas (Gateway Area and Main Street Corridor).

Given the limited availability of NSP funds, the City will prioritize its activities in those neighborhoods with the highest concentration of
foreclosed homes, subprime mortgages, and homes at risk of future foreclosure. These include: 1) the Gateway Area, immediately to the south
and east of the Main Street exit to the Interstate 15 freeway, where public sector investment in these neighborhoods that represent a
¿gateway¿ to Hesperia will encourage private-sector investment in the City as a whole, and 2) the Main Street Corridor, defined as the
neighborhoods within 1.5 miles of Main Street, from the Interstate 15 freeway the exit to the eastern City boundary. The target areas include
50 percent of the census tracts in the City of Hesperia.

Location Description:

 No activity this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             5

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        5
Activity Title:                                             5
Project Number: Project Title:

5 Administration

Projected Start Date: Projected End Date:

02/13/2009 08/12/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hesperia/Hesperia Community Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$592,689.24

$592,689.24

$442,397.78

$322,320.51

$98,059.73

$224,260.78

Program Income Received: $0.00

Total Funds Expended: $322,320.51

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        5
Activity Title:                                             5
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement a successful NSP
program, including preparation of the substantial amendment, required noticing, monitoring, financial reporting, and other required
administrative tasks.

Activity Description

The high priority target areas are Gateway Area and Main Street Corridor. Given the limited availability of NSP funds, the City will prioritize its
activities in those neighborhoods with the highest concentration of foreclosed homes, subprime mortgages, and homes at risk of future
foreclosure. These include: 1) the Gateway Area, immediately to the south and east of the Main Street exit to the Interstate 15 freeway, where
public sector investment in these neighborhoods that represent a &ldquo;gateway&rdquo; to Hesperia will encourage private-sector investment
in the City as a whole, and 2) the Main Street Corridor, defined as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15
freeway the exit to the eastern City boundary. The target areas include 50 percent of the census tracts in the City of Hesperia.

Location Description:

 The City has continued to perform the administrative functions for the NSP Program, including but not limited to listing homes for sale ,
finalizing the resale components of the program, program reporting, and financial management. During this quarter the City listed three (3)
properties for sale.  Staff will continue to work with their Broker to list the remaining five (5) rehabilitated homes for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             6

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

6 Land Banking - Acquisition (NSP only)

Projected Start Date: Projected End Date:

09/16/2009 08/12/2010
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Grant Number:              B-08-MN-06-0509
Grantee :                       Hesperia, CA

Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        6
Activity Title:                                             6
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hesperia/Hesperia Community Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,502,914.46

$1,502,914.46

$1,502,914.46

$1,502,914.46

$1,502,914.46

$0.00

Program Income Received: $1,502,914.46

Total Funds Expended: $1,502,914.46

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: 03/05/2009 Grant Authorized Amount: $4,590,719.00 Estimated PI/RL Funds: $1,502,914.46

Grantee Activity Number:                        6
Activity Title:                                             6

 This activity will address neighborhood stabilization in areas of greatest need described above through purchasing, maintaining, assembling
and disposing of foreclosed homes and vacant residential properties for stabilizing neighborhoods and encouraging re-use or redevelopment,
thus minimizing blight and ultimately leading to additional benefits that may include affordable housing. This activity may provide either
affordable homeownership opportunities for households earning less than 120% of area median income, with a focus on households earning
between 81% and 120% of area median income, affordable rental opportunities for households earning less than 120% of area median
income, with a focus on households earning less than 80% of area median income, or other activities eligible in accordance with HERA
regulations. Purchase of specific foreclosed properties will be dependent on the degree of neighborhood need and the availability of foreclosed,
moderately priced properties at the required discount rate. The City of Hesperia, the Hesperia Community Redevelopment Agency (HCRA), or a
third party partner will purchase, maintain, assemble and dispose of foreclosed homes and vacant residential properties acquired under the land
banking activity.  All homes and properties assisted under this program will either be subject to deed restrictions, which will require that
residential units remain affordable to low, moderate and middle income households, as defined by HUD, for a specified term, and/or they will
be subject to a shared appreciation agreement. Both affordability mechanisms are described in greater detail in the original NSP Substantial
Amendment Activity #1, Acquisition/Rehabilitation and Resale. To implement this activity, the City of Hesperia or HCRA will purchase foreclosed
properties and/or homes at the required discount in the high priority areas or, if necessary, other available properties and/or homes. Properties
and/or homes purchased under this activity will be held in a land bank by the City of Hesperia or HCRA until such time as market conditions
improve sufficiently to effectively develop the properties or dispose of the homes under one of the other eligible activities described in the
original NSP Substantial Amendment. All properties assisted under this activity will be obligated for a specific, eligible redevelopment project in
accordance with NSP requirements within 10 years.

Activity Description

<!--StartFragment-->
The high priority target areas are Gateway Area and Main Street Corridor. Given the limited availability of NSP funds, the City will prioritize its
activities in those neighborhoods with the highest concentration of foreclosed homes, subprime mortgages, and homes at risk of future
foreclosure. These include: 1) the Gateway Area, immediately to the south and east of the Main Street exit to the Interstate 15 freeway, where
public sector investment in these neighborhoods that represent a &ldquo;gateway&rdquo; to Hesperia will encourage private-sector investment
in the City as a whole, and 2) the Main Street Corridor, defined as the neighborhoods within 1.5 miles of Main Street, from the Interstate 15
freeway the exit to the eastern City boundary. The target areas include 50 percent of the census tracts in the City of Hesperia.
<!--EndFragment-->

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Lancaster experienced unprecedented growth during the first half of
this decade. When the subprime mortgage issues surfaced, the City immediately felt the effects and experienced firsthand the
negative impacts brought about by the increase in foreclosed upon and abandoned homes. The City acted in a proactive manner
in 2006 and created the Neighborhood Preservation Foreclosure Program funded by the Lancaster Redevelopment Agency's. This
program targeted specific, older neighborhoods in decline with a disproportionate number of foreclosed upon homes. Despite
these efforts, Lancaster remains among one of the top cities in California, month after month, with a consistently high foreclosure
rate. In the Metropolitan Service Area of Los Angeles/Long Beach, the City of Lancaster is among the top three cities with the
highest number of foreclosures. In March of 2008, Lancaster ranked number two with 869 foreclosures reported for that month,
Los Angeles took the number one spot; and, in September of 2008, Lancaster ranked number three with 853 foreclosures
reported for that month, Los Angles again took the top spot and neighboring Palmdale took the number two spot with 866
reported foreclosures. The City has reviewed and analyzed readily available data and statistics to include the Comprehensive
Housing Affordability Strategy (CHAS) data provided by HUD. The available data has assisted the City in identifying areas in
greatest need of NSP funds. Key identifiers used to develop the target areas included HUD data encompassing the foreclosure
abandonment risk score, the predicted eighteen month foreclosure rate, the Home Mortgage Disclosure Act (HMDA) data and the
United States Postal Service (USPS) residential vacancy rate data.  Distribution and and Uses of Funds :  The City of Lancaster
will use NSP funds for five primary activities, which includes administration. The first activity consists of acquisition/rehabilitation
of vacant and foreclosed properties. The second activity involves acquisition and demolition of units where rehabilitation costs
would exceed the purchase price. The third activity involves the redevelopment of the acquired and demolished units to be made
available to income eligible homebuyers. The fourth activity involves a Direct Homeownership Assistance to provide assistance to
low income households for the purchase of a home in the City of Lancaster. The fifth activity is the allowed 10% Administration
cost of the NSP grant. The City of Lancaster will prioritize the use of the NSP funds by first acquiring foreclosed units in
neighborhoods with high risk factors, which include a high concentration of subprime mortgage loans and high percentage of the
possibility of additional foreclosures. The neighborhoods in greatest need meet income eligibility criteria and are near highly
visible corridors of the City.  Definitions and Descriptions :   Blighted Structure
 A blighted structure is a building in which it is unsafe or unhealthy for persons to live or work.  These conditions may be caused
by serious building code violations, serious dilapidation and deterioration caused by long-term neglect, construction that is
vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water or sewer utilities.
 The City of Lancaster defines a "Blighted Structures" in accordance with Section 33031(a) of the California Health and Safety
Code: 33031(a) This subdivision describes physical conditions that cause blight: (1) Buildings in which it is unsafe or unhealthy
for persons to live or work. These conditions may be caused by serious building code violations, serious dilapidation and
deterioration caused by long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards,
and faulty or inadequate water or sewer utilities.  (2) Conditions that prevent or substantially hinder the viable use or capacity of
buildings or lots. These conditions may be caused by buildings of substandard, defective, or obsolete design or construction given
the present general plan, zoning, or other development standards.  (3) Adjacent or nearby incompatible land uses that prevent
the development of those parcels or other portions of the project area.  (4) The existence of subdivided lots that are in multiple
ownership and whose physical development has been impaired by their irregular shapes and inadequate sizes, given present
general plan and zoning standards and present market conditions.
  Affordable Rents
 "Affordable Rents" shall mean lower income households, the product of 30 percent times 60 percent of the area median income
adjusted for family size appropriate for the unit.  In addition, affordable rent may be established at a level not to exceed 30
percent of gross income of the household.  Affordable rents shall be determined in the same manner as pursuant to Health and
Safety Code requirements.
  Continued Affordability
 The City of Lancaster shall ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties remain affordable to individuals or families
with incomes below 120 percent of area median income or, for units originally assisted with funds under the requirements of
Section 2301(f)(3)(A)(ii), remain affordable to individuals and families with incomes below 50 percent of area median income.
 The resale price, as determined by the City of Lancaster, must be affordable to the new purchaser and may not exceed the
affordable housing cost for a low-income household. The affordable housing cost is the product of 30 percent times 80 percent of
the area median income adjusted for family size appropriate for the property.
 Resale of the property by the participants during the affordability period to a new purchaser that is not a low-income household,
does not intend to occupy the property as a primary residence, or the resale price is not an affordable price, the City shall
recapture the entire amount of the City loan, including principal, accrued interest and other applicable loan charges.
 During the affordability period, should participant transfer the property title, not occupy the property as a primary residence or
not comply with any portion of the loan agreement, the City shall recapture the entire amount of the City loan, including
principal, accrued interest and other applicable loan charges.
 Continued affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME
monitoring requirements as defined in 24 CFR Part 92.
  Housing Rehabilitation Standards
 The City of Lancaster will ensure that all rehabilitation of residential properties utilizing NSP funds comply with applicable laws,
codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes
and properties.   Low Income Targeting :    LOW INCOME TARGETING

 At least 25 percent or $1,745,883 of the City's NSP funding must benefit persons at or below 50 percent of the median area
income.  The City intends to purchase, rehabilitate and dispose of foreclosed upon or abandoned residential properties to house
individuals or families that meet this NSP income requirement.  Acquisition and Relocation :    ACQUISITIONS AND RELOCATION
 The primary NSP eligible activity that the City of Lancaster will undertake involves the acquisition and disposition of homes and
residential properties that have been abandoned or foreclosed upon. The City will then rehabilitate the home/unit to ensure that
all health and safety and code violations are addressed prior to making any general property improvements. Rehabilitated
homes/units will then be made available to first time homeownerships.
 The City will commence the acquisition and rehabilitation activity upon the release and authorization of NSP funds.  All initial NSP
funds for this activity will be committed within the statutory 18-month period, as set forth in Section 2301(c) (1) of HERA.
 The number of NSP affordable housing units that the City of Lancaster will make available to low- , moderate- and middle-
income households will be determined by the current market conditions at the time of acquisition and rehabilitation.  However,
the City estimates that up to 15 NSP affordable housing units will be made available to households between 50 to 80 percent of
area median income and 20 affordable housing units will be made available to households between 120 to 80 percent of area
median income.
 The City does not anticipate carrying out any conversion activities.  Moreover, the City will not undertake demolition activities of
blighted structures.
 The City of Lancaster expects to acquire, rehabilitate and sell approximately 12 homes/units to first time homeownerships at or
below 50 percent of the area median income.  At least 25 percent of NSP funds must benefit persons who meet this income
requirement.  Public Comment :    PUBLIC COMMENT
      A 15-day public comment period for the 3rd Substantial Amendment to the NSP Action Plan covering the period from July 14,
2010, to July 28, 2010, was published, however, no public comments were received during the noticing period.  The amendment
is posted to the City's website pursuant to NSP requirements.



7958

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Lancaster experienced unprecedented growth during the first half of
this decade. When the subprime mortgage issues surfaced, the City immediately felt the effects and experienced firsthand the
negative impacts brought about by the increase in foreclosed upon and abandoned homes. The City acted in a proactive manner
in 2006 and created the Neighborhood Preservation Foreclosure Program funded by the Lancaster Redevelopment Agency's. This
program targeted specific, older neighborhoods in decline with a disproportionate number of foreclosed upon homes. Despite
these efforts, Lancaster remains among one of the top cities in California, month after month, with a consistently high foreclosure
rate. In the Metropolitan Service Area of Los Angeles/Long Beach, the City of Lancaster is among the top three cities with the
highest number of foreclosures. In March of 2008, Lancaster ranked number two with 869 foreclosures reported for that month,
Los Angeles took the number one spot; and, in September of 2008, Lancaster ranked number three with 853 foreclosures
reported for that month, Los Angles again took the top spot and neighboring Palmdale took the number two spot with 866
reported foreclosures. The City has reviewed and analyzed readily available data and statistics to include the Comprehensive
Housing Affordability Strategy (CHAS) data provided by HUD. The available data has assisted the City in identifying areas in
greatest need of NSP funds. Key identifiers used to develop the target areas included HUD data encompassing the foreclosure
abandonment risk score, the predicted eighteen month foreclosure rate, the Home Mortgage Disclosure Act (HMDA) data and the
United States Postal Service (USPS) residential vacancy rate data.  Distribution and and Uses of Funds :  The City of Lancaster
will use NSP funds for five primary activities, which includes administration. The first activity consists of acquisition/rehabilitation
of vacant and foreclosed properties. The second activity involves acquisition and demolition of units where rehabilitation costs
would exceed the purchase price. The third activity involves the redevelopment of the acquired and demolished units to be made
available to income eligible homebuyers. The fourth activity involves a Direct Homeownership Assistance to provide assistance to
low income households for the purchase of a home in the City of Lancaster. The fifth activity is the allowed 10% Administration
cost of the NSP grant. The City of Lancaster will prioritize the use of the NSP funds by first acquiring foreclosed units in
neighborhoods with high risk factors, which include a high concentration of subprime mortgage loans and high percentage of the
possibility of additional foreclosures. The neighborhoods in greatest need meet income eligibility criteria and are near highly
visible corridors of the City.  Definitions and Descriptions :   Blighted Structure
 A blighted structure is a building in which it is unsafe or unhealthy for persons to live or work.  These conditions may be caused
by serious building code violations, serious dilapidation and deterioration caused by long-term neglect, construction that is
vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water or sewer utilities.
 The City of Lancaster defines a "Blighted Structures" in accordance with Section 33031(a) of the California Health and Safety
Code: 33031(a) This subdivision describes physical conditions that cause blight: (1) Buildings in which it is unsafe or unhealthy
for persons to live or work. These conditions may be caused by serious building code violations, serious dilapidation and
deterioration caused by long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards,
and faulty or inadequate water or sewer utilities.  (2) Conditions that prevent or substantially hinder the viable use or capacity of
buildings or lots. These conditions may be caused by buildings of substandard, defective, or obsolete design or construction given
the present general plan, zoning, or other development standards.  (3) Adjacent or nearby incompatible land uses that prevent
the development of those parcels or other portions of the project area.  (4) The existence of subdivided lots that are in multiple
ownership and whose physical development has been impaired by their irregular shapes and inadequate sizes, given present
general plan and zoning standards and present market conditions.
  Affordable Rents
 "Affordable Rents" shall mean lower income households, the product of 30 percent times 60 percent of the area median income
adjusted for family size appropriate for the unit.  In addition, affordable rent may be established at a level not to exceed 30
percent of gross income of the household.  Affordable rents shall be determined in the same manner as pursuant to Health and
Safety Code requirements.
  Continued Affordability
 The City of Lancaster shall ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties remain affordable to individuals or families
with incomes below 120 percent of area median income or, for units originally assisted with funds under the requirements of
Section 2301(f)(3)(A)(ii), remain affordable to individuals and families with incomes below 50 percent of area median income.
 The resale price, as determined by the City of Lancaster, must be affordable to the new purchaser and may not exceed the
affordable housing cost for a low-income household. The affordable housing cost is the product of 30 percent times 80 percent of
the area median income adjusted for family size appropriate for the property.
 Resale of the property by the participants during the affordability period to a new purchaser that is not a low-income household,
does not intend to occupy the property as a primary residence, or the resale price is not an affordable price, the City shall
recapture the entire amount of the City loan, including principal, accrued interest and other applicable loan charges.
 During the affordability period, should participant transfer the property title, not occupy the property as a primary residence or
not comply with any portion of the loan agreement, the City shall recapture the entire amount of the City loan, including
principal, accrued interest and other applicable loan charges.
 Continued affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME
monitoring requirements as defined in 24 CFR Part 92.
  Housing Rehabilitation Standards
 The City of Lancaster will ensure that all rehabilitation of residential properties utilizing NSP funds comply with applicable laws,
codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes
and properties.   Low Income Targeting :    LOW INCOME TARGETING

 At least 25 percent or $1,745,883 of the City's NSP funding must benefit persons at or below 50 percent of the median area
income.  The City intends to purchase, rehabilitate and dispose of foreclosed upon or abandoned residential properties to house
individuals or families that meet this NSP income requirement.  Acquisition and Relocation :    ACQUISITIONS AND RELOCATION
 The primary NSP eligible activity that the City of Lancaster will undertake involves the acquisition and disposition of homes and
residential properties that have been abandoned or foreclosed upon. The City will then rehabilitate the home/unit to ensure that
all health and safety and code violations are addressed prior to making any general property improvements. Rehabilitated
homes/units will then be made available to first time homeownerships.
 The City will commence the acquisition and rehabilitation activity upon the release and authorization of NSP funds.  All initial NSP
funds for this activity will be committed within the statutory 18-month period, as set forth in Section 2301(c) (1) of HERA.
 The number of NSP affordable housing units that the City of Lancaster will make available to low- , moderate- and middle-
income households will be determined by the current market conditions at the time of acquisition and rehabilitation.  However,
the City estimates that up to 15 NSP affordable housing units will be made available to households between 50 to 80 percent of
area median income and 20 affordable housing units will be made available to households between 120 to 80 percent of area
median income.
 The City does not anticipate carrying out any conversion activities.  Moreover, the City will not undertake demolition activities of
blighted structures.
 The City of Lancaster expects to acquire, rehabilitate and sell approximately 12 homes/units to first time homeownerships at or
below 50 percent of the area median income.  At least 25 percent of NSP funds must benefit persons who meet this income
requirement.  Public Comment :    PUBLIC COMMENT
      A 15-day public comment period for the 3rd Substantial Amendment to the NSP Action Plan covering the period from July 14,
2010, to July 28, 2010, was published, however, no public comments were received during the noticing period.  The amendment
is posted to the City's website pursuant to NSP requirements.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,559,260.51

$13,683,533.00

$13,559,260.51

$10,964,313.86

$6,966,912.71

$3,997,401.15

Program Income Received: $5,465,601.09
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Total Funds Expended: $11,095,044.08

Match Contribution: $0.00

Overall Progress Narrative:

 All homes originally acquired with Program Funds have been rehabilitated.  Previously, 4 homes sold that were originally acquired as LMMI but
were income eligible as LH25% and were reported under LH25% activities. The City is currently in the process of updating the budget,
properties and beneficiary data to reflect the financial transfers.  The City has sold all of the LH25% listed homes to persons at or below 50% of
the area median income. The City of Lancaster, pursuant to the substantial amendment, has identified and acquired a total of 16 properties in
the expanded targeted areas utilizing Program Income funds from the sale of NSP1 homes for rehabilitation activities.  The City acquired two
properties during this reporting period from July 1, 2016 to September 30, 2016.  One of the properties reported as identified/acquired (44310
Raysack Avenue) during the previous quarter was not completed thereby reducing the total that was reported at that time from 15 to 14.
Eleven of the sixteen homes acquired have been rehabilitated and are available for purchase.  Approximately $289,946*/** has been expended
on acquisition/rehabilitation activities of the foreclosed homes in the NSP targeted areas.  During the current quarter, the City closed escrow on
two LMMI properties located in the expanded target area. The City also acquired one LH25% home during this quarter and currently has one
LH25% home in escrow. To date, the City has sold seven LMMI and one LH25% properties. The City continues to identify other properties
which meet NSP requirements for acquisition and rehabilitation purposes.  As market conditions improve, the City anticipates that NSP
properties will quickly sell.  Occupied homes will help stabilize neighborhoods and address the many issues brought about by vacant properties.
In addition, the City will also be able to reduce maintenance costs and general upkeep of the properties once a new owner occupies the home.
*This amount does not include the acquisition costs for the two (2) properties purchased during this quarter as those amounts have not been
entered into the DRGR reporting system. **A Techincal Assistance (TA) submission (Request No. 2920) was initiated on October 12, 2016. As
of today no response has been received thus preventing the correction of the system issue related to program income. Required information to
be updated at the next QPR and vouchering is expected to resume once the issue is resolved.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0510

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation

Acquisition &
Rehabilitation

Administration

NSP-1a

NSP-1b

NSP1a2

NSP1b2

NSP-5

Acquisition/
Rehab - LMMI
Acquisition/
Rehab  LH- 25%
Rehabilitation of
Vacant/Foreclos
ed Homes
Rehabilitation of
Vacant/Foreclos
ed Homes LH-
25%
Administration of
NSP Grant

$13,559,260.51 $6,966,912.71 $4,502,327.70

$7,693,517.27 $2,686,056.79 $3,799,975.45

$2,616,506.94 $1,053,165.52 $702,352.25

$1,800,000.00 $1,799,691.60 $0.00

$730,883.00 $729,694.06 $0.00

$718,353.30 $698,304.74 $0.00

Grantee Activity Number:                        NSP-1a
Activity Title:                                             Acquisition/ Rehab - LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Grantee Activity Number:                        NSP-1a
Activity Title:                                             Acquisition/ Rehab - LMMI
NSP-1 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

01/05/2009 09/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,693,517.27

$7,693,517.27

$7,693,517.27

$5,989,091.89

$2,686,056.79

$3,303,035.10

Program Income Received: $3,877,962.52

Total Funds Expended: $5,951,171.96

Dakota County CDA
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

$60,940.00
$5,951,171.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP eligible activity is for the acquisition of vacant and foreclosed properties. The City will acquire vacant and foreclosed properties in
accordance with NSP regulations in qualified neighborhoods where there is a high foreclosure and vacancy rate.  Properties to be acquired are
located in established neighborhoods and in qualified Census Tracts within the community with the greatest percentage of home foreclosures,
homes financed by subprime mortgage related loans and areas likely to face a significant rise in the rate of home foreclosures.
 The homes/units will be acquired through direct purchases.  These direct purchases will be at least 1 percent aggregate below the appraised
value, which will be determined no more than 60 days prior to the date of the offer to purchase.

Activity Description
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Grantee Activity Number:                        NSP-1a
Activity Title:                                             Acquisition/ Rehab - LMMI

The Piute neighborhood located in Census Tract 900602, Block Groups 1, 2,3 and 4, which is bounded by 3rd Street East to 10th Street East
and from Avenue H to Avenue I.
45503 Foxton
45539 Foxton
44445 Foxton
45310 Rodin
The Mariposa neighborhood located in Census Tract 900804, Block Groups 1 and 2, which is bounded by Beech Avenue to 10th Street West and
from Avenue H to Avenue I.
 611 H-12
45430 Elm
813 H-5
701 H-13
The Desert View neighborhood located in Census Tract 900803, Block Groups 1, 2, 3 and 4, which is bounded by 10th Street west to 15th
Street West and from Avenue H to Avenue I.
1022 West H-8
1035 H-2
1120 West H-4
The Lowtree neighborhood in Census Tract 9007.03 bounded by Ave J to K and 10th West to 15th West.
 1103 West Ave. J-15
1124 West J-11
1020 West J-6
1157 West J-15
1008 West J-14
1144 West J-9
1051 west J-10
1243 West J-11
1156 West J14
1114 West J-7
1144 West J-7
The El Dorado neighborhood in Census Tract 9006.07 bounded by Lancaster Blvd to Ave J and from Division to Challenger.
639 East Pilsbury
44745 6th Street East
44651 Foxton
The Joshua neighborhood in Census Tract 9005.01 bounded by Ave J to Ave K and from Division to Challenger.
44033 Andale
43640 Foxton
44035 Rodin
616 Eston Place
44041 Glenraven
The Trend neighborhood in Census Tract 9010.06 Block Group 6 bounded by 35th Street West to 40th Street West and from Avenue K-10 to
Avenue L.
43041 36th Streeet West
3801 West K-10
The South Downtown neighborhood in Census Tract 9008.06 bounded by 10th to Sierra Hwy and from Lancaster Blvd. to Avenue J.
44406 Fern
940 West Norberry

Location Description:
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Grantee Activity Number:                        NSP-1a
Activity Title:                                             Acquisition/ Rehab - LMMI

 The City of Lancaster completed and sold all of the thirty-two homes acquired under the original grant. The City is currently in the process of
updating the sale and beneficiary data.  One property from the original grant which sold in September 2014 was reported as program income in
a previous reporting period.  The City strategically acquired the thirty-two LMMI properties in areas of greatest need where vacant and
foreclosed homes had a de-stabilizing impact on established neighborhoods.  The LMMI homes were acquired in the following census tracts:
900501 -- 5 homes; 900602 -- 4 homes; 900607 -- 3 homes; 900703 -- 10 homes; 900803 -- 3 homes; 900804 -- 3 homes; 900806 -- 2 homes;
901006 -- 2 homes.  The City of Lancaster pursuant to the substantial amendment, acquired two homes during this reporting period for a total
of twelve foreclosed properties identified in the expanded targeted areas utilizing Program Income funds from the sale of NSP homes.  The
rehabilitation activities have been completed on 8 of the homes. The City closed escrow on one home (1010 Valiant Street) during this quarter
and 1 home is anticipated to close escrow in the upcoming quarter.  The City is currently identifying other properties which meet NSP
requirements for acquisition and rehabilitation purposes.  These homes are being rehabilitated for the purpose of making the homes available to
LMMI persons.  The LMMI homes were acquired in the following census tracts: 900501 &ndash; 2 homes; 900506 &ndash; 1 home; 900605
&ndash; 1 home; 900606 &ndash; 3 homes; 900609 &ndash; 1 home; 900701 &ndash; 1 home; 900803 &ndash; 1 home; 900804 &ndash; 1
home; 900805 &ndash; 1 home.

Activity Progress Narrative:

Address City State Zip Status Accept
45430 Elm Avenue
2019 E. Jackman Avenue
44113 Date Avenue
45040 8th Street East
45140 Cabree Court
1547 Astoria Avenue
45514 10th Street West

Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster
Lancaster

California
California
California
California
California
California
California

93534
93535
93534
93535
93535
93535
93534

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-1b
Activity Title:                                             Acquisition/ Rehab  LH- 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-1 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

01/05/2009 09/09/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

Activity is Being Carried Out By Grantee:

No Carryout
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Grantee Activity Number:                        NSP-1b
Activity Title:                                             Acquisition/ Rehab  LH- 25%
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,616,506.94

$2,616,506.94

$2,616,506.94

$1,747,531.57

$1,053,165.52

$694,366.05

Program Income Received: $1,587,638.57

Total Funds Expended: $1,757,259.82

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534. $1,757,259.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP eligible activity is for the acquisition of vacant and foreclosed properties. The City will acquire vacant and foreclosed properties in
accordance with NSP regulations in qualified neighborhoods where there is a high foreclosure and vacancy rate.  Properties to be acquired are
located in established neighborhoods and in qualified Census Tracts within the community with the greatest percentage of home foreclosures,
homes financed by subprime mortgage related loans and areas likely to face a significant rise in the rate of home foreclosures.
 The homes/units will be acquired through direct purchases.  These direct purchases will be at least 1 percent aggregate below the appraised
value, which will be determined no more than 60 days prior to the date of the offer to purchase.
 Vacant and foreclosed properties acquired through this NSP eligible activity will then be rehabilitated and offered for purchase to persons at or
below 50 percent of the median area income.

Activity Description
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Grantee Activity Number:                        NSP-1b
Activity Title:                                             Acquisition/ Rehab  LH- 25%

The Piute neighborhood located in Census Tract 900602, Block Groups 1, 2,3 and 4, which is bounded by 3rd Street East to 10th Street East
and from Avenue H to Avenue I.
45542 6th Street East
45542 Andale
The Mariposa neighborhood located in Census Tract 900804, Block Groups 1 and 2, which is bounded by Beech Avenue to 10th Street West and
from Avenue H to Avenue I.
45309 Genoa Avenue
45425 Date Avenue
The Desert View neighborhood located in Census Tract 900803, Block Groups 1, 2, 3 and 4, which is bounded by 10th Street west to 15th
Street West and from Avenue H to Avenue I.
1202 West Avenue H-11
45503 Newtree
The Lowtree neighborhood in Census Tract 9007.03 bounded by Ave J to K and 10th West to 15th West.
The El Dorado neighborhood in Census Tract 9006.07 bounded by Lancaster Blvd to Ave J and from Division to Challenger.
717 East Oldfield
44505 Watford
44733 Andale
The Joshua neighborhood in Census Tract 9005.01 bounded by Ave J to Ave K and from Division to Challenger.
44302 3rd Street East
44220 4th Street East
The Trend neighborhood in Census Tract 9010.06 Block Group 6 bounded by 35th Street West to 40th Street West and from Avenue K-10 to
Avenue L.
43016 Guyman
The South Downtown neighborhood in Census Tract 9008.06 bounded by 10th to Sierra Hwy and from Lancaster Blvd. to Avenue J.

Location Description:

 The City of Lancaster completed and sold all of the twelve homes originally acquired as LH 25% properties.  Previously, 4 homes sold that
were originally acquired as LMMI but were income eligible as LH25% and were reported under LH25% activities. The City is currently in the
process of updating the budget, properties and beneficiary data to reflect the financial transfers.  The 12 homes acquired homes were acquired
in the following census tracts: 900501 -- 2 homes; 900602 -- 3 homes; 900607 -- 3 homes; 900803 -- 1 home; 900804 -- 2 homes; 901006 -- 1
home. Pursuant to the substantial amendment, the City has acquired one foreclosed properties during this reporting period for a total of four
foreclosed properties identified in the expanded targeted area for rehabilitation utilizing Program Income funds from the sale of NSP homes.
The rehabilitation activities have been initiated on three of the properties. One of the previously acquired properties has completed
rehabilitation and is currently in escrow.  The City did not close escrow on any properties during this quarter. To date, the City has sold one
LH25% property with three properties remaining to be sold.  The City is currently identifying other properties which meet NSP requirements for
acquisition and rehabilitation purposes. These homes are being rehabilitated for the purpose of making the home available to LH25% persons.
The LH25% homes were acquired in the following census tracts: 900602 &ndash; 2 homes; 900501 &ndash; 1 home; 900701 &ndash; 1 home.

Activity Progress Narrative:

Address City State Zip Status Accept
45432 3rd Street East Lancaster California 93535 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration of NSP Grant
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration of NSP Grant

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-5 Administration

Projected Start Date: Projected End Date:

01/05/2009 09/09/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$718,353.30

$718,353.30

$718,353.30

$698,304.74

$698,304.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $698,304.74

Dakota County CDA
City of Riverside
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.
Lake County

$203,362.70
$1,150,004.98

$698,304.74
$398,025.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration of NSP Grant

 General administration and planning, as defined at 24 CFR 570.205 and 206, activities shall not exceed 10 percent of the NSP grant.  The 10
percent limitation applies to the grant as a whole to cover the direct costs associated with administration of the Neighborhood Stabilization
Program.  Administrative activities include record keeping, environmental reviews, compliance monitoring, appraisal fees, lead and asbestos
testing, property maintenance and general administration of the grant funds.

 7/12/2010 -- Transferred $33,165.52 to NSP 1b activity due to additional funds required to draw down 100% of LH 25% acquired properties.

Activity Description

The Lancaster Redevelopment Agency will be the lead entity for carrying out administration activities, at 44933 North Fern Avenue, Lancaster
CA 93534.

Location Description:

 The City of Lancaster has dedicated staff to the rehabilitation, marketing and selling of the NSP properties.   Administrative expenditures are
not being reporting during this period.   Administrative expenses are primarily for the reimbursement of salaries for dedicated NSP professional
and clerical staff carrying out program and grant administration activities.  Those expenditures typically include legal notices, preparation of
reports, financial activities, DRGR data collection and input, program delivery and other eligible costs pursuant to 24 CFR 570.205 and 206.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1a2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

03/09/2009 09/09/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP1a2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,800,000.00

$1,800,000.00

$1,800,000.00

$1,799,691.60

$1,799,691.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,958,613.50

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534. $1,958,613.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of NSP acquired vacant or foreclosed residential properties that were purchased with NSP funds.  The City
will rehabilitate the NSP acquired home/unit to ensure that all health and safety and code violations are addressed prior to making any general
property improvements.  The rehabilitation will bring the home/unit into compliance by addressing any preexisting code violations and making
the needed repairs to abate existing health and safety issues.  Code violations also pertain to unpermitted construction, which will either be
brought to code or removed to achieve compliance.  The City will then determine the feasibility of making general property improvements,
which include energy saving materials and devices related to water conservation and green building improvements that will increase long-term
sustainability and affordability.

Activity Description
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP1a2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes

The rehabilitation of NSP acquired properties will take place in the following neighborhoods:
The Piute neighborhood located in Census Tract 900602, Block Groups 1, 2,3 and 4, which is bounded by 3rd Street East to 10th Street East
and from Avenue H to Avenue I.
45503 Foxton
45539 Foxton
44445 Foxton
45310 Rodin
The Mariposa neighborhood located in Census Tract 900804, Block Groups 1 and 2, which is bounded by Beech Avenue to 10th Street West and
from Avenue H to Avenue I.
 611 H-12
45430 Elm
813 H-5
701 H-13
The Desert View neighborhood located in Census Tract 900803, Block Groups 1, 2, 3 and 4, which is bounded by 10th Street west to 15th
Street West and from Avenue H to Avenue I.
1022 West H-8
1035 H-2
1120 West H-4
The Lowtree neighborhood in Census Tract 9007.03 bounded by Ave J to K and 10th West to 15th West.
 1103 West Ave. J-15
1124 West J-11
1020 West J-6
1157 West J-15
1008 West J-14
1144 West J-9
1051 west J-10
1243 West J-11
1156 West J14
1114 West J-7
1144 West J-7
The El Dorado neighborhood in Census Tract 9006.07 bounded by Lancaster Blvd to Ave J and from Division to Challenger.
639 East Pilsbury
44745 6th Street East
44651 Foxton
The Joshua neighborhood in Census Tract 9005.01 bounded by Ave J to Ave K and from Division to Challenger.
44033 Andale
43640 Foxton
44035 Rodin
616 Eston Place
44041 Glenraven
The Trend neighborhood in Census Tract 9010.06 Block Group 6 bounded by 35th Street West to 40th Street West and from Avenue K-10 to
Avenue L.
43041 36th Streeet West
3801 West K-10
The South Downtown neighborhood in Census Tract 9008.06 bounded by 10th to Sierra Hwy and from Lancaster Blvd. to Avenue J.
44406 Fern
940 West Norberry

Location Description:
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP1a2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes

 The City acquired thirty-two foreclosed/vacant homes requiring rehabilitation. All homes have been rehabilitated and sold.  Number of
properties has been adjusted to zero, as these properties are reported under the NSP 1a Acquisition activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1b2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes LH-25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

03/09/2009 09/09/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$730,883.00

$730,883.00

$730,883.00

$729,694.06

$729,694.06

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP1b2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes LH-25%

Total Funds Expended: $729,694.06

The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534. $729,694.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of NSP acquired vacant or foreclosed residential properties that were purchased with NSP funds.  The City
will rehabilitate the NSP acquired home/unit to ensure that all health and safety and code violations are addressed prior to making any general
property improvements.  The rehabilitation will bring the home/unit into compliance by addressing any preexisting code violations and making
the needed repairs to abate existing health and safety issues.  Code violations also pertain to unpermitted construction, which will either be
brought to code or removed to achieve compliance.  The City will then determine the feasibility of making general property improvements,
which include energy saving materials and devices related to water conservation and green building improvements that will increase long-term
sustainability and affordability.

Activity Description
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Grant Number:              B-08-MN-06-0510
Grantee :                       Lancaster, CA

Award Date: 03/09/2009 Grant Authorized Amount: $6,983,533.00 Estimated PI/RL Funds: $6,700,000.00

Grantee Activity Number:                        NSP1b2
Activity Title:                                             Rehabilitation of Vacant/Foreclosed Homes LH-25%

The rehabilitation of NSP acquired properties will take place in the following neighborhoods:
The Piute neighborhood located in Census Tract 900602, Block Groups 1, 2,3 and 4, which is bounded by 3rd Street East to 10th Street East
and from Avenue H to Avenue I.
45542 6th Street East
45542 Andale
The Mariposa neighborhood located in Census Tract 900804, Block Groups 1 and 2, which is bounded by Beech Avenue to 10th Street West and
from Avenue H to Avenue I.
45309 Genoa Avenue
45425 Date Avenue
The Desert View neighborhood located in Census Tract 900803, Block Groups 1, 2, 3 and 4, which is bounded by 10th Street west to 15th
Street West and from Avenue H to Avenue I.
1202 West Avenue H-11
45503 Newtree
The Lowtree neighborhood in Census Tract 9007.03 bounded by Ave J to K and 10th West to 15th West.
The El Dorado neighborhood in Census Tract 9006.07 bounded by Lancaster Blvd to Ave J and from Division to Challenger.
717 East Oldfield
44505 Watford
44733 Andale
The Joshua neighborhood in Census Tract 9005.01 bounded by Ave J to Ave K and from Division to Challenger.
44302 3rd Street East
44220 4th Street East
The Trend neighborhood in Census Tract 9010.06 Block Group 6 bounded by 35th Street West to 40th Street West and from Avenue K-10 to
Avenue L.
43016 Guyman
The South Downtown neighborhood in Census Tract 9008.06 bounded by 10th to Sierra Hwy and from Lancaster Blvd. to Avenue J.

Location Description:

 The LH25% homes have been rehabilitated and sold.  Number of properties for this activity is already reported in NSP1b Acquisition activities;
therefore, the number of properties for this activity has been reduced from 12 to 0.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Action Plan Narrative :  Areas of Greatest Need :  The NSP is intended to stabilize neighborhoods and stem the decline of housing
values. The program calls for recipient cities and states to purchase and rehabilitate foreclosed or abandoned homes. Once these
properties are rehabilitated, the City will sell them to qualified buyers that earn 120% or less of the average median income
(AMI) salary. Because NSP funds must be allocated 18 months from receipt, the City Council will authorize the City Manager to
execute all necessary documents and to acquire and dispose of properties related to the NSP  Distribution and and Uses of Funds
:  NSP funds will be used to maximize and complement the City's overall ongoing investment of providing quality affordable
housing to as many Long Beach residents as possible. The funds will also the clear and pronounced effect of revitalizing and
stabilizing Long Beach neighborhoods The City's target areas for NSP program were developed pursuant to the HERA as outlined
below: &middot; Greatest percentage of home foreclosure; &middot; Highest percentage of homes financed by a subprime
mortgage related loan; and &middot; Areas identified as the most likely to face a significant rise in the rate of home foreclosures
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  All acquired properties will be vacant or
abandoned.  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,638,630.39

$8,638,630.39

$8,638,630.39

$8,276,912.16

$5,026,323.36

$3,250,588.80

Program Income Received: $3,416,570.96

Total Funds Expended: $8,294,847.54

Match Contribution: $0.00

Overall Progress Narrative:

 The proposed housing activities listed in the grant agreement under this grant have been completed.  Administration activities are ongoing.
 All NSP1 Single-Family Residential (SFR) properties have been rehabilitated and sold to income-qualified persons.
 The Multi-Family Residential (MFR) units, which were utilized to meet the 25% Set-Aside Requirement, have all been completed.
 The City's sole land bank acquisition was sold to Habitat for Humanity - Greater Los Angeles.  Habitat developed a SFR and sold it to an
income-qualified family in April 2014.
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Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0511

Budget Program Funds Drawn Program Income Drawn

Total
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl

CDNSNSP-CDNSP-
08NSM-1044 Main

CDNSNSP-CDNSP-
08NSM-1872-76
Cedar

CDNSNSP-CDNSP-
08NSM-1893 Pine-
Multi-Family

CDNSNSP-CDNSP-
08NSS - 1677 E
South St

CDNSNSP-CDNSP-
08NSS-135 Market

CDNSNSP-CDNSP-
08NSS-142 E 55th St.

CDNSNSP-CDNSP-
08NSS-2250 Elm Ave

1044 Main Ave -
Multi-Family

1872-1874-1876
Cedar AveMulti-
Family

1893 Pine

1677 E South St.

135 Market St.

142 E 55th St.

2250 Elm Ave

$8,638,630.39 $5,026,323.36 $3,288,158.27

$1,800,000.00 $610,477.19 $1,018,875.71

$733,481.00 $455,708.14 $222,537.93

$397,370.69 $383,391.25 $13,979.44

$345,301.04 $12,251.40 $333,049.64

$306,653.86 $256,822.66 $49,831.20

$277,532.29 $189,221.20 $88,311.09

$309,150.71 $307,687.59 $1,463.12
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Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0511

Budget Program Funds Drawn Program Income Drawn

1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl

CDNSNSP-CDNSP-
08NSS-2290 Earl

CDNSNSP-CDNSP-
08NSS-301 E Eleanor
Ave

CDNSNSP-CDNSP-
08NSS-Coolidge

CDNSP -CDNSNSP-
08NSS-6620 Falcon

CDNSP-CDNSNSP-
08NSM-922 Magnolia

CDNSP-CDNSNSP-
08NSS-2128 Linden

CDNSP-CDNSNSP-
08NSS-2132 Linden

CDNSP-CDNSNSP-
08NSS-333 E Neece

2290 Earl Ave

301 E Eleanor
Ave

2901 Coolidge

6620 Falcon

922 Magnolia

2128 Linden
Ave.

2132 Linden

333 E Neece

$205,488.65 $204,018.63 $1,470.02

$298,163.74 $222,020.47 $76,143.27

$357,138.45 $6,869.24 $350,269.21

$308,522.85 $298,377.26 $10,145.59

$437,649.07 $252,413.31 $185,235.76

$272,428.31 $245,191.83 $27,236.48

$226,762.50 $220,569.08 $6,193.42

$390,399.01 $230,380.75 $160,018.26
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Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0511

Budget Program Funds Drawn Program Income Drawn

1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
1. Purchase and
Rehabilitate Single-
Family Residential
Properties That Have
Been Abandoned or
Forecl
4. NSP Administration
(NSP-4)
Acquisition/
Demolition/
Redevelopment Activity
(NSP-3)

CDNSSP - CDNSP -
08NSS-6054 Lemon

CDNSSP-CDNSP-
08NSS-5946 Brayton

CDNSNSP-CDNSP-
08NSA
CDNSNSP-CDNSP-
08NSL-2367 Atlantic

CDNSSP-CDNSP-
08NSS- 6054
Lemon

5946 Brayton Av

Administration

2367 Atlantic
Ave

$444,693.87 $222,012.42 $222,681.45

$427,964.54 $258,531.33 $169,433.21

$832,089.90 $417,401.20 $321,379.51

$267,839.91 $232,978.41 $29,903.96

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSA
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-4 4. NSP Administration (NSP-4)

Projected Start Date: Projected End Date:

03/05/2009 08/31/2010

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$832,089.90

$832,089.90

$832,089.90

$701,211.24

$417,401.20
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Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSA
Activity Title:                                             Administration

Program Income Drawdown: $283,810.04

Program Income Received: $1,344.63

Total Funds Expended: $719,146.62

City of Long Beach, CA $719,146.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will expend up to 10% of its NSP 1 funds on program administration associated with eligible activities as defined in 24 CFR 570.206.

Activity Description

N/A

Location Description:

 The City continued to provide administration of NSP1 activities during the quarterly reporting period covered by this QPR, July 1, 2012 to
September 30, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSL-2367 Atlantic
Activity Title:                                             2367 Atlantic Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-3 Acquisition/ Demolition/ Redevelopment
Activity (NSP-3)

Projected Start Date: Projected End Date:

03/18/2010 09/30/2010
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSL-2367 Atlantic
Activity Title:                                             2367 Atlantic Ave
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,839.91

$267,839.91

$267,839.91

$262,882.37

$232,978.41

$29,903.96

Program Income Received: $1.04

Total Funds Expended: $262,882.37

City of Long Beach $262,882.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/demolition/ redevelopment of foreclosed, abandoned, and/or blighted residential properties that would require
more funds to rehabilitate than to demolish and land bank. Plans to develop the parcel, according to NSP requirements, would commence
within the allowable time period given for such an activity.
 Property was acquired for land banking purpose.
 Property was sold in July of 2013 to a developer who would build a Single Family Residence (SFR) and market/sell to a income-qualified family.
On April 3, 2014, this property was sold to an NSP2 eligible family of 3.  They qualified under the moderate-income category.

Activity Description

2367 Atlantic is a substandard building in the central area of Long Beach. It is in Census Tract # 5732.01 and located in zip code 90806.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSL-2367 Atlantic
Activity Title:                                             2367 Atlantic Ave

 This land-banked project was sold to Habitat for Humanity-Greater Los Angeles on 06/25/2013.  They will develop the vacant land into a
single-family residential property which will be sold to an income-qualified family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1044 Main
Activity Title:                                             1044 Main Ave - Multi-Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,800,000.00

$1,800,000.00

$1,800,000.00

$1,629,352.90

$610,477.19

$1,018,875.71

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1044 Main
Activity Title:                                             1044 Main Ave - Multi-Family

Total Funds Expended: $1,629,352.90

City of Long Beach, CA $1,629,352.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is specifically for households earning less than 50% AMI. Under this activity the City is proposing an acquisition, rehabilitation, and
rental activity. The City will leverage the funds with the City's Housing Trust Fund (HTF) to implement this portion of NSP. Project specific
proposals will be submitted for the acquisition/transfer activity. Rents cannot exceed 30% of the tenants' income and must remain at this
affordable rate for a minimum of 20 years. Affordability periods may be longer depending on the project.
  1044 Maine-  (12 units) Referred by Code Enforcement  Checked and compared to Code Enforcement Vacant list and ran Realquest along with
the MLS listing and sale history to determine a chain of title.  Contacted CBRE per the signage on property and established contact and
requested access.
 Acquisition was completed on October 21, 2009.
 Rehabilitation of this property was completed on 08/01/2014.

Activity Description

1044 Maine is a 12 unit substandard building in the historic Willmore Drake Park area of Long Beach. Census Tract # 5758.01 located in zipcode
90813-2873 in the Central Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 Rehab in progress.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1872-76 Cedar
Activity Title:                                             1872-1874-1876 Cedar AveMulti-Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1872-76 Cedar
Activity Title:                                             1872-1874-1876 Cedar AveMulti-Family
Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$733,481.00

$733,481.00

$733,481.00

$678,246.07

$455,708.14

$222,537.93

Program Income Received: $0.00

Total Funds Expended: $678,246.07

City of Long Beach $678,246.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be converted back to a 2-unit duplex.  The 3rd unit that existed when the property was acquired had been illegally
converted.  This activity is specifically for households earning less than 50% AMI. Under this activity the City is proposing an acquisition,
rehabilitation, and rental activity. The City will leverage the funds with the City's Housing Trust Fund (HTF) to implement this portion of NSP.
Project specific proposals will be submitted for the acquisition/transfer activity. Rents cannot exceed 30% of the tenants' income and must
remain at this affordable rate for a minimum of 20 years. Affordability periods may be longer depending on the project.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1872-76 Cedar
Activity Title:                                             1872-1874-1876 Cedar AveMulti-Family

1872-1876 Cedar is a 3 unit triplex residential unit with 1526 square feet of living area. Property has been vacant and foreclosed upon. Located
in census tract #5730.01 located in zip code 90806-6109 of the Central Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 Rehab underway.  Notice to proceed was issued on 03/12/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1893 Pine-Multi-Family
Activity Title:                                             1893 Pine

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

08/02/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$397,370.69

$397,370.69

$397,370.69

$397,370.69

$383,391.25

$13,979.44
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSM-1893 Pine-Multi-Family
Activity Title:                                             1893 Pine
Program Income Received: $0.00

Total Funds Expended: $397,370.69

City of Long Beach $397,370.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchased from Fannie Mae for $377,900.00.  Property was conveyed to non profit housing agency and is part of a major afforable housing
project.

Activity Description

A 4-unit multi family residential unit with 2979 square feet of living area. Property has been vacant and foreclosed upon. Located in census tract
#5730.02 located in zip code 90806-5405 of the Central Long Beach Redevelopment area.

Location Description:

 In November 2010, this property was conveyed to the Long Beach Housing Development Company (LBHDC) in order to provide a coordinated
rehabilitation project with this property and two other severly blighted properties directly south of 1893Pine. The proposed project will result in
the development of affordable housing units to serve NSP-eligible households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS - 1677 E South St
Activity Title:                                             1677 E South St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS - 1677 E South St
Activity Title:                                             1677 E South St.
03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,301.04

$345,301.04

$345,301.04

$345,301.04

$12,251.40

$333,049.64

Program Income Received: $215,757.00

Total Funds Expended: $345,301.04

City of Long Beach, CA $345,301.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 General Acquisition underway. Apparaised value of $240,000. Purchase price of $225,000.

Activity Description

1677 E. South St. is a single family home residential unit with 891 square feet of living area. Property has been vacant and foreclosed upon.
Located in census tract #5706.02 located in zip code 90805-4356 of the North Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS - 1677 E South St
Activity Title:                                             1677 E South St.

 This property was sold to a qualified homebuyer on March 13, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-135 Market
Activity Title:                                             135 Market St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

08/03/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,653.86

$306,653.86

$306,653.86

$306,653.86

$256,822.66

$49,831.20

Program Income Received: $223,318.10

Total Funds Expended: $306,653.86

City of Long Beach $306,653.86
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-135 Market
Activity Title:                                             135 Market St.
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchased from NCST for $280,000.00. Close date is pending, anticipated October 2010. This home with minimal rehabilitation is expected to
be sold to moderate income household through the City's Second Mortgage Assistance Program.

Activity Description

A single family home residential unit with 1695 square feet of living area. Property has been vacant and foreclosed upon. Located in census
tract #5703.04 located in zip code 90805-5923 of the North Long Beach Redevelopment area.

Location Description:

 This property, 135 E Market St, was sold to qualified homebuyer on January 15, 2013.  The sale of this property provided $223,318.10 of
program income to NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-142 E 55th St.
Activity Title:                                             142 E 55th St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

06/11/2010 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-142 E 55th St.
Activity Title:                                             142 E 55th St.
Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$277,532.29

$277,532.29

$277,532.29

$277,532.29

$189,221.20

$88,311.09

Program Income Received: $195,609.65

Total Funds Expended: $277,532.29

City of Long Beach $277,532.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.

Activity Description

142 E 55th St. is a single family home residential unit with 1064 square feet of living area. Property has been vacant and foreclosed upon.
Located in census tract #5703.04 located in zip code 90805-5318 of the North Long Beach Redevelopment area.

Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 Property sold on August 30, 2013

Activity Progress Narrative:



7987

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-142 E 55th St.
Activity Title:                                             142 E 55th St.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-2250 Elm Ave
Activity Title:                                             2250 Elm Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$309,150.71

$309,150.71

$309,150.71

$309,150.71

$307,687.59

$1,463.12

Program Income Received: $275,538.00

Total Funds Expended: $309,150.71

City of Long Beach, CA $309,150.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-2250 Elm Ave
Activity Title:                                             2250 Elm Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 2250 Elm- This was found on the FNMA website. Contact was made with Zeeda Daniele of FNMA and she provided the City with information as
to the realtor handling this property, Mike Pottier of Boardwalk Properties. We established contact and began our process.  The acquisition took
place in June of 2010.  Since then the property has been rehabilitated and sold to an income-qualified homebuyer.

Activity Description

2250 Elm is a single-family residential home with 1404 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5732.01 located in zip code 90806-4408 of the Central Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer on May 26th, 2010. Funding from SMAP provided $180,995.00 of program income to NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-2290 Earl
Activity Title:                                             2290 Earl Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 07/31/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-2290 Earl
Activity Title:                                             2290 Earl Ave
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,488.65

$205,488.65

$205,488.65

$205,488.65

$204,018.63

$1,470.02

Program Income Received: $192,403.30

Total Funds Expended: $205,488.65

City of Long Beach, CA $205,488.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 Aquisition of forclosed and vacant property: 2290 Earl- This was referred to us as a vacant, code deficient house. We researched this property
and sent a letter to the asset manager for MLMI Trust, Wilshire credit. After no response I searched for this property on MLS (Multiple Listing
Service) and found it listed with a local realtor Kim Yang of Remax.. We established contact and began our process.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-2290 Earl
Activity Title:                                             2290 Earl Ave

2290 Earl is a single-family residential home with 1069 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5731.00 located in zip code 90806-4348 near the Central Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer in August 2010. Funding from SMAP provided $84,740.00 of program income to NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-301 E Eleanor Ave
Activity Title:                                             301 E Eleanor Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$298,163.74

$298,163.74

$298,163.74

$298,163.74
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-301 E Eleanor Ave
Activity Title:                                             301 E Eleanor Ave

Program Funds Drawdown:

Program Income Drawdown:

$222,020.47

$76,143.27

Program Income Received: $212,308.30

Total Funds Expended: $298,163.74

City of Long Beach, CA $298,163.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 301 E. Eleanor- This was referred to us as a vacant, abandoned home as a neighborhood nuisance. We researched this property and contacted
Pacifica 1st National Bank, Vince Mottle. He was the asset manager. We established contact and began our process.

Activity Description

301 E. Eleanor is a single-family residential home with 689 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5704.01 located in zip code 90805-1346 of the North Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property, 301 E Eleanor Ave, was sold to a qualified homebuyer on December 7th, 2012.  The sale of this property provided $116,728.30
of program income to NSP1.

Activity Progress Narrative:



7992

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-301 E Eleanor Ave
Activity Title:                                             301 E Eleanor Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-Coolidge
Activity Title:                                             2901 Coolidge

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

08/18/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$357,138.45

$357,138.45

$357,138.45

$357,138.45

$6,869.24

$350,269.21

Program Income Received: $233,353.43

Total Funds Expended: $357,138.45

City of Long Beach $357,138.45

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSNSP-CDNSP-08NSS-Coolidge
Activity Title:                                             2901 Coolidge

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchased from Fannie Mae for $306,900.00. Close date is pending, anticipated October 2010.
 With minimal rehabilitation this property is expected to be sold to moderate-income household through the City's Second Mortgage Assistance
Program.

Activity Description

A single family home residential unit with 1280 square feet of living area. Property has been vacant and foreclosed upon. Located in census
tract #5702.04 located in zip code 90805-2725 of the North Long Beach Redevelopment area.

Location Description:

 This property, 2901 E. Coolidge St, was sold to a qualified homebuyer on January 15, 2013.  The sale of this property provided $233,353.43 of
program income to NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSP -CDNSNSP- 08NSS-6620 Falcon
Activity Title:                                             6620 Falcon

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP -CDNSNSP- 08NSS-6620 Falcon
Activity Title:                                             6620 Falcon
City of Long Beach, CA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$308,522.85

$308,522.85

$308,522.85

$308,522.85

$298,377.26

$10,145.59

Program Income Received: $297,459.30

Total Funds Expended: $308,522.85

City of Long Beach, CA $308,522.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 6620 Falcon- This was found on the FNMA website. Contact was made with Zeeda Daniele of FNMA and she provided us with information as to
the realtor handling the property., Holly Olsen and Tom Moon of Pacific Moon Real Estate. We established contact and began our process.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP -CDNSNSP- 08NSS-6620 Falcon
Activity Title:                                             6620 Falcon

6620 Falcon is a single-family residential home with 1506 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5702.02 located in zip code 90805-4681 of the North Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer on February 10th, 2011. Funding from SMAP provided $149,921.00 of program income to
NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSM-922 Magnolia
Activity Title:                                             922 Magnolia

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$437,649.07

$437,649.07

$437,649.07

$437,649.07

$252,413.31
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSM-922 Magnolia
Activity Title:                                             922 Magnolia

Program Income Drawdown: $185,235.76

Program Income Received: $197,214.50

Total Funds Expended: $437,649.07

City of Long Beach, CA $437,649.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.

Activity Description

922 Magnolia is a single-family residential home with 995 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5758.02 located in zip code 90813-4135 of the Willmore/Drake Park Historic area of Long Beach.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer on February 3, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-2128 Linden
Activity Title:                                             2128 Linden Ave.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-2128 Linden
Activity Title:                                             2128 Linden Ave.
Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,428.31

$272,428.31

$272,428.31

$272,428.31

$245,191.83

$27,236.48

Program Income Received: $255,264.03

Total Funds Expended: $272,428.31

City of Long Beach, CA $272,428.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-2128 Linden
Activity Title:                                             2128 Linden Ave.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 2128 Linden- This was found on inspection of property next door. It was listed with Mike Pottier of Boardwalk Properties on behalf of US Bank.
We established contact and began our process.

Activity Description

2128 Linden Ave. is a single-family residential home with 1158 square feet of living area. Property has been vacant and foreclosed upon.
Located in census tract #5732.02 located in zip code 90806-4817 in the Central Neighborhood Improvement Strategy Area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer in October 2010. Funding from SMAP provided $137,855.00 of program income to NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-2132 Linden
Activity Title:                                             2132 Linden

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-2132 Linden
Activity Title:                                             2132 Linden
City of Long Beach, CA No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,762.50

$226,762.50

$226,762.50

$226,762.50

$220,569.08

$6,193.42

Program Income Received: $210,705.05

Total Funds Expended: $226,762.50

City of Long Beach, CA $226,762.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 2132 Linden- This was found on the FNMA website. Contact was made with Zeeda Daniele of FNMA and she provided me with information as
to the realtor handling the property, Heath Vo of NV realty. We established contact and began our process.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-2132 Linden
Activity Title:                                             2132 Linden

2132 Linden Ave.is a single-family residential home with 922 square feet of living area. Property has been vacant and foreclosed upon. Located
in census tract #5732.02 located in zip code 90806-4817 in the Central Neighborhood Improvement Strategy Area

Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer in October 2010. Funding from SMAP provided $122,548.00 of program income to NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-333 E Neece
Activity Title:                                             333 E Neece

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/05/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$390,399.01

$390,399.01

$390,399.01

$390,399.01

$230,380.75



8001

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSP-CDNSNSP-08NSS-333 E Neece
Activity Title:                                             333 E Neece

Program Income Drawdown: $160,018.26

Program Income Received: $245,740.71

Total Funds Expended: $390,399.01

City of Long Beach, CA $390,399.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.
 333 E. Neece- This was found by staff that was doing work in the neighborhood. Property was slated for auction. I contacted the auction
house who referred me to the asset manager Hal Lyons of Old Republic. He then referred me to the real estate agent, Ray Duran of LA Real
Estate Network. We established contact and began our process.

Activity Description

333 E. Neece is a single-family residential home with 1024 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5704.02 located in zip code 90805-2209 of the North Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer in on September 8th, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSSP - CDNSP -08NSS-6054 Lemon
Activity Title:                                             CDNSSP-CDNSP-08NSS- 6054 Lemon
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSSP - CDNSP -08NSS-6054 Lemon
Activity Title:                                             CDNSSP-CDNSP-08NSS- 6054 Lemon
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

06/11/2010 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$444,693.87

$444,693.87

$444,693.87

$444,693.87

$222,012.42

$222,681.45

Program Income Received: $245,030.74

Total Funds Expended: $444,693.87

City of Long Beach $444,693.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSSP - CDNSP -08NSS-6054 Lemon
Activity Title:                                             CDNSSP-CDNSP-08NSS- 6054 Lemon

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.

Activity Description

6054 Lemon is a single family home residential unit with 1247 square feet of living area. Property has been vacant and foreclosed upon.
Located in census tract #5705.01 located in zip code 90805-3054 of the North Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer on May 18, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDNSSP-CDNSP-08NSS-5946 Brayton
Activity Title:                                             5946 Brayton Av

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 & NSP-2 1. Purchase and Rehabilitate Single-Family
Residential Properties That Have Been
Abandoned or ForeclProjected Start Date: Projected End Date:

03/30/2010 03/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Long Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0511
Grantee :                       Long Beach, CA

Award Date: 03/06/2009 Grant Authorized Amount: $5,070,310.00 Estimated PI/RL Funds: $3,568,320.39

Grantee Activity Number:                        CDNSSP-CDNSP-08NSS-5946 Brayton
Activity Title:                                             5946 Brayton Av
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$427,964.54

$427,964.54

$427,964.54

$427,964.54

$258,531.33

$169,433.21

Program Income Received: $415,523.18

Total Funds Expended: $427,964.54

City of Long Beach $427,964.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/resale to first time homebuyers. The tenure of the beneficiary is home ownership. Should there be
an affordability gap while implementing this activity, the City will use LBHDC's Second Mortgage Assistance in order to establish financing
mechanisms that will allow to narrow the affordability gap. The amount of the assistance will depend on the household's debt capacity. The City
will also rehabilitate purchased foreclosed properties to meet safety, health, and code standards before disposition. The expenditure for
rehabilitation will be funded directly through NSP funds. Resale price cannot exceed the aggregate of the acquisition, rehabilitation, and delivery
cost.

Activity Description

5946 Brayton is a single-family residential home with 1176 square feet of living area. Property has been vacant and foreclosed upon. Located in
census tract #5705.01 located in zip code 90805-4260 of the North Long Beach Redevelopment area.
Property is located within an NSP1 greatest need area and is also within an area in which the predicted foreclosure rate is greater than 9.

Location Description:

 This property was sold to a qualified homebuyer on February 23, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program provides emergency assistance to
state and local governments to acquire and redevelop foreclosed residential properties that might create blight within their
communities.  California was second only to Florida in the number of foreclosed homes from January 2007 to June 2008.  During
that period, nearly 13,000 multi-family and single-family housing units were foreclosed upon in the City of Los Angeles.  NSP
guidelines required applicants to identify areas of greatest need that: 1) have the greatest percentage of home foreclosures, 2)
have the highest percentage of subprime loans, and 3) are likely to face a significant rise in foreclosures.  HUD also allowed local
jurisdictions to consider other need categories in conjunction with HUD's priorities.  Analysis by the Los Angeles Housing and
Community Investment Department (HCIDLA) showed that approximately 52% of the foreclosed residences in the City of Los
Angeles are in census tracts where the HUD Risk Factors are ranked seven and above on a scale from one to ten, where ten is
the highest risk score.  As of December 2008, there are 5,468 foreclosed homes (single family and multifamily) within those
census tracts, which represent 7,293 units. Of these, 4,411 are single-family homes or condominiums and 2,882 are units in
multi-unit properties.  Distribution and and Uses of Funds :  As required by HUD, NSP funds are being used for the acquisition
and rehabilitation of foreclosed upon properties in identified target areas of greatest need.  A key goal of the City's program is to
prevent the downward spiral of property abandonment and crime in neighborhoods that can result when vacant, boarded-up
properties sit without attention for weeks or months at a time. Such conditions can have an adverse effect on public safety and
property values.  The NSP target areas are in those parts of the City where the private sector has not been as effective in moving
homes from foreclosure to new owners, which have risk factors ranked seven and above, and are neighborhoods in which a
majority of households earn at or below 120% of the area median income (AMI).  In addition, the City's 37 active gang injunction
areas all overlap with the NSP target areas, as do the twelve Gang Reduction and Youth Development Zones, neighborhoods
where rates of violent gang-related crime are at least 400% higher than elsewhere in the City.  Within the identified areas of
greatest need, NSP funds are being used to acquire and rehabilitate foreclosed upon properties to be occupied by owner and
tenant households having incomes at or below 120% AMI.  At least 25% of NSP funds are assisting households earning at or
below 50% AMI.

 The program is comprised of the following activities:
 ,
 Homeownership Assistance (which includes moderate rehabilitation)
,
 Homeownership Assistance (which includes moderate rehabilitation) for Households at or below 50% AMI
,
 Acquisition and Rehabilitation of Rental Units
,
 Acquisition and Rehabilitation of Rental Units for Households at or below 50% AMI (25% set-aside)
,
 Program Administration
,  Definitions and Descriptions :  NSP requires that all households assisted with NSP funds have income at or below 120% of area
median income (AMI) and a minimum of twenty-five percent (25%) of NSP funds be used to assist households having income at
or below 50% AMI.  HUD has published NSP income limits for households having income at or below 50% AMI and 120% AMI,
adjusted for household size.

 For the purpose of the City of Los Angeles' NSP program, the term "affordable rent" shall be based upon 30% of the monthly
income for a household eligible to reside in an NSP restricted unit less the utility allowance established by the Housing Authority
of the City of Los Angeles (HACLA) for utilities paid by the tenant.

 Homeownership Properties
 The City will require a 30-year affordability period for NSP properties sold to homebuyers as their primary residence. To ensure
continued affordability of these homes, the City will adopt HUD's recapture provision contained in the HOME Investment
Partnership Program under 24 CFR 92.254.  Mortgage assistance loans provided to homebuyers will bear no interest and will be
deferred repayment, due upon sale, title transfer, first mortgage repayment, or in 30 years as a balloon payment.  The City will
place an equity sharing lien on the property that requires a portion of the appreciation in the value of the property and any equity
gain resulting from a below market value purchase of the property be shared with the City upon resale of the property.  This will
help to ensure that properties purchased below market value are not subsequently resold or "flipped" for an excessive profit.

 Additionally, the City may permit the placement of resale restriction covenants on some homeowner properties to ensure
continued affordability for a period of at least 30 years.  Such covenants will restrict occupancy to households having income
below 120% AMI and establish an affordable sales price.  An assumable subordinate instrument will be placed on the property to
ensure that if the home is resold, after the affordability period has ended, to a household whose income exceeds 120% AMI, any
"excess profits" from the market sale will be returned to the City as program income.

 The City will require a minimum affordability period consistent with HOME requirements up to a maximum of 55 years for NSP
properties occupied as affordable rental housing.  To ensure continued affordability, owners of NSP rental properties will be
required to enter into a Regulatory Agreement and have affordability covenants that run with the land for the duration of the
affordability period that restrict the rent and income level of tenants that reside in the property.  Affordable rents will be set in
accordance with the HUD NSP requirements and the definition of "affordable rents" contained in this NSP Substantial
Amendment.

 The City of Los Angeles will apply a health and safety rehabilitation standard to NSP-assisted residential properties.  Each NSP
property will be inspected for health and safety deficiencies. Rehabilitation funding will be provided to repair code deficiencies in
major building systems (e.g. roofing, electrical, plumbing, structural, etc.), remediate lead-based paint and repair those surfaces,
repair damaged interiors, and provide exterior improvements if needed to support neighborhood stabilization and revitalization
efforts.  Illegal structures will be removed and the homes restored to their original conditions.  Garages illegally converted to
other uses will be restored to garages.

 Some properties located in special priority target areas may be "right-sized" which means that two bedroom, one bath homes
will be converted into three bedroom, two bath homes to better accommodate the needs of larger households that reside in the
neighborhood.  These properties will be brought up to code and have interior and exterior improvements if needed.  Detached
garages will also be repaired to improve the appearance of the neighborhood.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Low Income
Targeting :  The City of Los Angeles will appropriate a minimum of $8,250,000 of NSP funds to purchase and rehabilitate
abandoned or foreclosed upon residential properties for households whose incomes do not exceed 50% AMI. These funds will be
expended in the areas of greatest need for the purchase and rehabilitation of foreclosed upon single family and multifamily rental
properties.  The majority of these properties will be owned and managed by affordable housing providers.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Acquisition and
Relocation :  In case a residential property is considered for demolition, all of the relocation requirements of the URA and 104(b)
(whichever is most applicable) will be followed.  In addition, NSP funds may be used to provide temporary relocation to
households, if necessary, when rehabilitating occupied multifamily properties.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Public Comment
:  A public notice and the draft Substantial Amendment have been continuously posted on the websites of the City of Los Angeles
and the HCIDLA since November 5, 2008.  In addition, a notice was published in a local paper on November 11, 2008.  The NSP
was on the public meeting agenda of the Los Angeles City Council and was approved after public comment and discussion on Nov
21, 2008.

 In early 2008, the Los Angeles Housing Department established a working group of housing experts, local academics and the
Federal Reserve to acquire and analyze data to understand the foreclosure crisis in Los Angeles.  Upon passage of HERA and the
availability of the NSP funds, HCIDLA began hosting meetings with several community organizations and housing advocates to
receive input and feedback for preparation of the NSP Substantial Amendment.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program provides emergency assistance to
state and local governments to acquire and redevelop foreclosed residential properties that might create blight within their
communities.  California was second only to Florida in the number of foreclosed homes from January 2007 to June 2008.  During
that period, nearly 13,000 multi-family and single-family housing units were foreclosed upon in the City of Los Angeles.  NSP
guidelines required applicants to identify areas of greatest need that: 1) have the greatest percentage of home foreclosures, 2)
have the highest percentage of subprime loans, and 3) are likely to face a significant rise in foreclosures.  HUD also allowed local
jurisdictions to consider other need categories in conjunction with HUD's priorities.  Analysis by the Los Angeles Housing and
Community Investment Department (HCIDLA) showed that approximately 52% of the foreclosed residences in the City of Los
Angeles are in census tracts where the HUD Risk Factors are ranked seven and above on a scale from one to ten, where ten is
the highest risk score.  As of December 2008, there are 5,468 foreclosed homes (single family and multifamily) within those
census tracts, which represent 7,293 units. Of these, 4,411 are single-family homes or condominiums and 2,882 are units in
multi-unit properties.  Distribution and and Uses of Funds :  As required by HUD, NSP funds are being used for the acquisition
and rehabilitation of foreclosed upon properties in identified target areas of greatest need.  A key goal of the City's program is to
prevent the downward spiral of property abandonment and crime in neighborhoods that can result when vacant, boarded-up
properties sit without attention for weeks or months at a time. Such conditions can have an adverse effect on public safety and
property values.  The NSP target areas are in those parts of the City where the private sector has not been as effective in moving
homes from foreclosure to new owners, which have risk factors ranked seven and above, and are neighborhoods in which a
majority of households earn at or below 120% of the area median income (AMI).  In addition, the City's 37 active gang injunction
areas all overlap with the NSP target areas, as do the twelve Gang Reduction and Youth Development Zones, neighborhoods
where rates of violent gang-related crime are at least 400% higher than elsewhere in the City.  Within the identified areas of
greatest need, NSP funds are being used to acquire and rehabilitate foreclosed upon properties to be occupied by owner and
tenant households having incomes at or below 120% AMI.  At least 25% of NSP funds are assisting households earning at or
below 50% AMI.

 The program is comprised of the following activities:
 ,
 Homeownership Assistance (which includes moderate rehabilitation)
,
 Homeownership Assistance (which includes moderate rehabilitation) for Households at or below 50% AMI
,
 Acquisition and Rehabilitation of Rental Units
,
 Acquisition and Rehabilitation of Rental Units for Households at or below 50% AMI (25% set-aside)
,
 Program Administration
,  Definitions and Descriptions :  NSP requires that all households assisted with NSP funds have income at or below 120% of area
median income (AMI) and a minimum of twenty-five percent (25%) of NSP funds be used to assist households having income at
or below 50% AMI.  HUD has published NSP income limits for households having income at or below 50% AMI and 120% AMI,
adjusted for household size.

 For the purpose of the City of Los Angeles' NSP program, the term "affordable rent" shall be based upon 30% of the monthly
income for a household eligible to reside in an NSP restricted unit less the utility allowance established by the Housing Authority
of the City of Los Angeles (HACLA) for utilities paid by the tenant.

 Homeownership Properties
 The City will require a 30-year affordability period for NSP properties sold to homebuyers as their primary residence. To ensure
continued affordability of these homes, the City will adopt HUD's recapture provision contained in the HOME Investment
Partnership Program under 24 CFR 92.254.  Mortgage assistance loans provided to homebuyers will bear no interest and will be
deferred repayment, due upon sale, title transfer, first mortgage repayment, or in 30 years as a balloon payment.  The City will
place an equity sharing lien on the property that requires a portion of the appreciation in the value of the property and any equity
gain resulting from a below market value purchase of the property be shared with the City upon resale of the property.  This will
help to ensure that properties purchased below market value are not subsequently resold or "flipped" for an excessive profit.

 Additionally, the City may permit the placement of resale restriction covenants on some homeowner properties to ensure
continued affordability for a period of at least 30 years.  Such covenants will restrict occupancy to households having income
below 120% AMI and establish an affordable sales price.  An assumable subordinate instrument will be placed on the property to
ensure that if the home is resold, after the affordability period has ended, to a household whose income exceeds 120% AMI, any
"excess profits" from the market sale will be returned to the City as program income.

 The City will require a minimum affordability period consistent with HOME requirements up to a maximum of 55 years for NSP
properties occupied as affordable rental housing.  To ensure continued affordability, owners of NSP rental properties will be
required to enter into a Regulatory Agreement and have affordability covenants that run with the land for the duration of the
affordability period that restrict the rent and income level of tenants that reside in the property.  Affordable rents will be set in
accordance with the HUD NSP requirements and the definition of "affordable rents" contained in this NSP Substantial
Amendment.

 The City of Los Angeles will apply a health and safety rehabilitation standard to NSP-assisted residential properties.  Each NSP
property will be inspected for health and safety deficiencies. Rehabilitation funding will be provided to repair code deficiencies in
major building systems (e.g. roofing, electrical, plumbing, structural, etc.), remediate lead-based paint and repair those surfaces,
repair damaged interiors, and provide exterior improvements if needed to support neighborhood stabilization and revitalization
efforts.  Illegal structures will be removed and the homes restored to their original conditions.  Garages illegally converted to
other uses will be restored to garages.

 Some properties located in special priority target areas may be "right-sized" which means that two bedroom, one bath homes
will be converted into three bedroom, two bath homes to better accommodate the needs of larger households that reside in the
neighborhood.  These properties will be brought up to code and have interior and exterior improvements if needed.  Detached
garages will also be repaired to improve the appearance of the neighborhood.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Low Income
Targeting :  The City of Los Angeles will appropriate a minimum of $8,250,000 of NSP funds to purchase and rehabilitate
abandoned or foreclosed upon residential properties for households whose incomes do not exceed 50% AMI. These funds will be
expended in the areas of greatest need for the purchase and rehabilitation of foreclosed upon single family and multifamily rental
properties.  The majority of these properties will be owned and managed by affordable housing providers.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Acquisition and
Relocation :  In case a residential property is considered for demolition, all of the relocation requirements of the URA and 104(b)
(whichever is most applicable) will be followed.  In addition, NSP funds may be used to provide temporary relocation to
households, if necessary, when rehabilitating occupied multifamily properties.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Public Comment
:  A public notice and the draft Substantial Amendment have been continuously posted on the websites of the City of Los Angeles
and the HCIDLA since November 5, 2008.  In addition, a notice was published in a local paper on November 11, 2008.  The NSP
was on the public meeting agenda of the Los Angeles City Council and was approved after public comment and discussion on Nov
21, 2008.

 In early 2008, the Los Angeles Housing Department established a working group of housing experts, local academics and the
Federal Reserve to acquire and analyze data to understand the foreclosure crisis in Los Angeles.  Upon passage of HERA and the
availability of the NSP funds, HCIDLA began hosting meetings with several community organizations and housing advocates to
receive input and feedback for preparation of the NSP Substantial Amendment.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.
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Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program provides emergency assistance to
state and local governments to acquire and redevelop foreclosed residential properties that might create blight within their
communities.  California was second only to Florida in the number of foreclosed homes from January 2007 to June 2008.  During
that period, nearly 13,000 multi-family and single-family housing units were foreclosed upon in the City of Los Angeles.  NSP
guidelines required applicants to identify areas of greatest need that: 1) have the greatest percentage of home foreclosures, 2)
have the highest percentage of subprime loans, and 3) are likely to face a significant rise in foreclosures.  HUD also allowed local
jurisdictions to consider other need categories in conjunction with HUD's priorities.  Analysis by the Los Angeles Housing and
Community Investment Department (HCIDLA) showed that approximately 52% of the foreclosed residences in the City of Los
Angeles are in census tracts where the HUD Risk Factors are ranked seven and above on a scale from one to ten, where ten is
the highest risk score.  As of December 2008, there are 5,468 foreclosed homes (single family and multifamily) within those
census tracts, which represent 7,293 units. Of these, 4,411 are single-family homes or condominiums and 2,882 are units in
multi-unit properties.  Distribution and and Uses of Funds :  As required by HUD, NSP funds are being used for the acquisition
and rehabilitation of foreclosed upon properties in identified target areas of greatest need.  A key goal of the City's program is to
prevent the downward spiral of property abandonment and crime in neighborhoods that can result when vacant, boarded-up
properties sit without attention for weeks or months at a time. Such conditions can have an adverse effect on public safety and
property values.  The NSP target areas are in those parts of the City where the private sector has not been as effective in moving
homes from foreclosure to new owners, which have risk factors ranked seven and above, and are neighborhoods in which a
majority of households earn at or below 120% of the area median income (AMI).  In addition, the City's 37 active gang injunction
areas all overlap with the NSP target areas, as do the twelve Gang Reduction and Youth Development Zones, neighborhoods
where rates of violent gang-related crime are at least 400% higher than elsewhere in the City.  Within the identified areas of
greatest need, NSP funds are being used to acquire and rehabilitate foreclosed upon properties to be occupied by owner and
tenant households having incomes at or below 120% AMI.  At least 25% of NSP funds are assisting households earning at or
below 50% AMI.

 The program is comprised of the following activities:
 ,
 Homeownership Assistance (which includes moderate rehabilitation)
,
 Homeownership Assistance (which includes moderate rehabilitation) for Households at or below 50% AMI
,
 Acquisition and Rehabilitation of Rental Units
,
 Acquisition and Rehabilitation of Rental Units for Households at or below 50% AMI (25% set-aside)
,
 Program Administration
,  Definitions and Descriptions :  NSP requires that all households assisted with NSP funds have income at or below 120% of area
median income (AMI) and a minimum of twenty-five percent (25%) of NSP funds be used to assist households having income at
or below 50% AMI.  HUD has published NSP income limits for households having income at or below 50% AMI and 120% AMI,
adjusted for household size.

 For the purpose of the City of Los Angeles' NSP program, the term "affordable rent" shall be based upon 30% of the monthly
income for a household eligible to reside in an NSP restricted unit less the utility allowance established by the Housing Authority
of the City of Los Angeles (HACLA) for utilities paid by the tenant.

 Homeownership Properties
 The City will require a 30-year affordability period for NSP properties sold to homebuyers as their primary residence. To ensure
continued affordability of these homes, the City will adopt HUD's recapture provision contained in the HOME Investment
Partnership Program under 24 CFR 92.254.  Mortgage assistance loans provided to homebuyers will bear no interest and will be
deferred repayment, due upon sale, title transfer, first mortgage repayment, or in 30 years as a balloon payment.  The City will
place an equity sharing lien on the property that requires a portion of the appreciation in the value of the property and any equity
gain resulting from a below market value purchase of the property be shared with the City upon resale of the property.  This will
help to ensure that properties purchased below market value are not subsequently resold or "flipped" for an excessive profit.

 Additionally, the City may permit the placement of resale restriction covenants on some homeowner properties to ensure
continued affordability for a period of at least 30 years.  Such covenants will restrict occupancy to households having income
below 120% AMI and establish an affordable sales price.  An assumable subordinate instrument will be placed on the property to
ensure that if the home is resold, after the affordability period has ended, to a household whose income exceeds 120% AMI, any
"excess profits" from the market sale will be returned to the City as program income.

 The City will require a minimum affordability period consistent with HOME requirements up to a maximum of 55 years for NSP
properties occupied as affordable rental housing.  To ensure continued affordability, owners of NSP rental properties will be
required to enter into a Regulatory Agreement and have affordability covenants that run with the land for the duration of the
affordability period that restrict the rent and income level of tenants that reside in the property.  Affordable rents will be set in
accordance with the HUD NSP requirements and the definition of "affordable rents" contained in this NSP Substantial
Amendment.

 The City of Los Angeles will apply a health and safety rehabilitation standard to NSP-assisted residential properties.  Each NSP
property will be inspected for health and safety deficiencies. Rehabilitation funding will be provided to repair code deficiencies in
major building systems (e.g. roofing, electrical, plumbing, structural, etc.), remediate lead-based paint and repair those surfaces,
repair damaged interiors, and provide exterior improvements if needed to support neighborhood stabilization and revitalization
efforts.  Illegal structures will be removed and the homes restored to their original conditions.  Garages illegally converted to
other uses will be restored to garages.

 Some properties located in special priority target areas may be "right-sized" which means that two bedroom, one bath homes
will be converted into three bedroom, two bath homes to better accommodate the needs of larger households that reside in the
neighborhood.  These properties will be brought up to code and have interior and exterior improvements if needed.  Detached
garages will also be repaired to improve the appearance of the neighborhood.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Low Income
Targeting :  The City of Los Angeles will appropriate a minimum of $8,250,000 of NSP funds to purchase and rehabilitate
abandoned or foreclosed upon residential properties for households whose incomes do not exceed 50% AMI. These funds will be
expended in the areas of greatest need for the purchase and rehabilitation of foreclosed upon single family and multifamily rental
properties.  The majority of these properties will be owned and managed by affordable housing providers.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Acquisition and
Relocation :  In case a residential property is considered for demolition, all of the relocation requirements of the URA and 104(b)
(whichever is most applicable) will be followed.  In addition, NSP funds may be used to provide temporary relocation to
households, if necessary, when rehabilitating occupied multifamily properties.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.  Public Comment
:  A public notice and the draft Substantial Amendment have been continuously posted on the websites of the City of Los Angeles
and the HCIDLA since November 5, 2008.  In addition, a notice was published in a local paper on November 11, 2008.  The NSP
was on the public meeting agenda of the Los Angeles City Council and was approved after public comment and discussion on Nov
21, 2008.

 In early 2008, the Los Angeles Housing Department established a working group of housing experts, local academics and the
Federal Reserve to acquire and analyze data to understand the foreclosure crisis in Los Angeles.  Upon passage of HERA and the
availability of the NSP funds, HCIDLA began hosting meetings with several community organizations and housing advocates to
receive input and feedback for preparation of the NSP Substantial Amendment.

 Further information can be found in the HUD-approved hard copy version of the City's Substantial Amendment.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,901,710.00

$41,901,710.00

$41,813,907.74

$40,007,102.04

$32,071,844.59

$7,935,257.45

Program Income Received: $9,737,715.19

Total Funds Expended: $40,007,102.05

Match Contribution: $0.00



8008

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Overall Progress Narrative:



8009

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

 To date, total cumulative expenditures for NSP1 funds are $40,007,102.05 for grant program activities involving the acquisition, rehabilitation
and/or redevelopment of foreclosed or vacant properties resulting in new affordable homeownership, rental opportunities and public
neighborhood parks in the City .

 During the 3rd Quarter 2016, from July 1, 2016 through September 30, 2016, the City of Los Angeles expended $77,962.42 in NSP1 funds.
NSP1 program activity include the following:

 PROJECTS ENTIRELY OR PARTIALLY FUNDED BY NSP1 FUNDS

 A total of 135 properties (equivalent to 217 units) have been entirely or partially funded by NSP1 funds. To date, 126 of the 135 properties
have completed disposition through sale or site transfer.

 The remaining are vacant lots to commence construction in a future reporting period.

 All grant program administrative expenditures during 3rd Quarter 2016 are related to sub-recipient monitoring, and administrative support
functions of the Los Angeles Housing and Community  Investment Department (HCIDLA) and the NSP1 grant sub-recipient Restore
Neighborhoods LA, Inc. (RNLA), a nonprofit property holding and development company. Also reflected are reconciliation adjustments
previously not reflected.

 Additional information is provided in the Activity Progress Narrative for each respective Activity Code listed in

 RNLA PROJECTS

 RNLA has carried out the implementation of the City NSP with the acquisition, rehabilitation and resale of properties to qualified homebuyers
and mission-driven organizations.

 The overall progress of acquisition, rehabilitation construction and disposition of properties performed by RNLA is as follows by the end of the
3rd Quarter 2016:

 RNLA has purchased 114 properties totaling 209 units where development costs were entirely or partially funded byNSP1 funds. At the time of
acquisition, these properties were primarily in dilapidated or blighted conditions resulting in the substantial rehabilitation and/or demolition of
sites to create public parks. The acquisition of 209 units resulted in the rehabilitation and reconstruction of 189 units consisting of single family
homes, affordable rental units and public park sites.

 To date, RNLA completed rehabilitation on 105 properties totaling 189 units where development costs were entirely or partially funded by NSP1
funds. RNLA has completed the disposition of 103 properties totaling 178 units through the sale of property to eligible homebuyers or site
transfer to mission-driven organizations, and the provision of public neighborhood parks in the City. Additional information on the disposition of
properties is provided in the Activity Progress Narrative for each respective Activity Code listed in this report.

 PROGRAMS AND INITIATIVES

 The HCIDLA has been implementing a multi-faceted strategy for NSP1 program delivery throughout the City. The overall goals of HCIDLA
include stabilizing neighborhoods, improving the housing stock available to low, moderate, and middle-income homebuyers and renters, and the
provision of public facilities in NSP areas.

 The HCIDLA has also embarked on several prie and public partnership initiatives to leverage NSP1 funding with other resources. As a result of
the multi-faceted strategy, HCIDLA has made contributions to: the improvement of the supply of replacement public housing units; the
provision of supportive housing opportunities for homeless individuals; and, the increase of open park space in City neighborhoods. The various
strategies for NSP1 program delivery is described in more detail below.

 Replacement Public Housing Units Initiative

 The HCIDLA and RNLA have partnered with the Housing Authority of the City of Los Angeles (HACLA) to support the redevelopment plan for
the Jordan Downs Public Housing Project in Watts (Jordan Downs). NSP funds were used to purchase and rehabilitate foreclosed properties as
affordable replacement housing for residents of Jordon Downs. HACLA has evaluated and selected 12 properties to purchase from RNLA, of
which one is entirely funded by NSP1 funds and 11 properties are partially funded by NSP1 funds. At the time of this report, all sites have been
purchased by HACLA.

 Permanent Supportive Housing Initiative

 The HCIDLA and RNLA have partnered with HACLA and the Los Angeles County Department of Health Services (DHS) to provide permanent
supportive housing opportunities for homeless individuals. A total of 56 rental units, ranging in a mix of properties from a 13-unit apartment
building to a single family house, were acquired and rehabilitated by RNLA and have been made available to provide affordable permanent
supportive housing opportunities for DHS patients who are homeless and have a chronic illness, a physical disability, or are frequent clients of
DHS servicers.

 As a result of a joint Request for Qualification (RFQ) process, DHS and RNLA selected entities in December 2012 that will own and provide
property management services; and, provide high quality, client focused, and intensive case management services in areas of physical health,
mental health, and substance use treatment for the residents of the 56 permanent supportive housing units. HACLA will provide tenant-based
Section 8 rental vouchers to DHS patients that meet HACLA eligibility requirements. DHS will cover any funding gaps between actual operation
costs and tenant rental income. The DHS sites consist of 15 properties, of which one is entirely funded by NSP1 funds and 14 properties
partially funded by NSP1 funds.

 At the time of this report, RNLA completed the transfer of all sites proposed for the Permanent Supportive Housing Initiative. To date, 53 of
the 56 units have been leased to tenants and DHS case management services are being provided to these residents.

 Neighborhood Lift

 In February 2012, HCIDLA and RNLA participated in the Wells Fargo Bank Neighborhood Lift homebuyer event at the Los Angeles Convention
Center. During the two-day event, prospective homebuyers received homebuyer education and met with Wells Fargo Bank mortgage
consultants with the opportunity to be pre-qualified for home mortgages. Also during the event, RNLA connected with homebuyer attendees
and conducted property tours of properties that were acquired and rehabilitated with NSP funds. Wells Fargo Bank offered additional down
payment assistance available to homebuyers of RNLA properties that leveraged the purchase assistance loan ae available by HCIDLA. To date,
five of the homebuyers who attended the Neighborhood Lift event purchased RNLA properties and received additional down payment assistance
from Wells Fargo Bank.

 Walk-in Program

 A total of 20 homebuyers participated in the Walk-in Program (WIP) that was offered by HCIDLA in 2009-2010. The WIP offered deferred
payment second mortgage loans for eligible homebuyers interested in purchasing any qualifying foreclosed home located within NSP target
areas. The WIP was administered only with NSP1 funds. The HCIDLA discontinued the WIP because homebuyers experienced difficulties in
obtaining first mortgages for foreclosed properties with significant rehabilitation costs. HCIDLA continues to provide soft second financing to
assist homebuyers who purchase rehabilitated properties from RNLA.

 Federal Housing Administration 203(k) Streamline Loan Initiative

 A total of five foreclosed homes were purchased by RNLA through the National Community Stabilization Trust, funded entirely with NSP1 funds
for a pilot program to allow for homeownership opportunities targeted to NSP eligible homebuyers who obtain Federal Housing Administration
(FHA) 203(k) Streamline Loans. The intent of the pilot program was to provide homebuyers with financing to purchase a home and also apply
for up to $35,000 for the rehabilitation or repair of their property to meet the FHA and housing quality standards.

 HCIDLA and RNLA discontinued the program because the rehabilitation costs for the foreclosed homes were found to be above the $35,000
threshold. The five homes have been reprogrammed to be rehabilitated by RNLA and targeted to qualified homebuyers. Future grant program
activities for these homes will be reported under Activity Code 03.

 Reconstruction of Blighted Properties

 To date, HCIDLA and RNLA evaluated the blighted conditions of several properties entirely or partially funded by NSP1 funds which resulted in
the determination of 25 properties to be demolished and reconstructed as new homes. The 25 properties were documented to have significant
disrepair and blight. RNLA contracted with architects and homebuilders to design and build highly energy efficient homes to be sold to eligible
homebuyers. Sixteen properties have been reconstructed to date, including three properties that were reconstructed as net-zero energy homes
to demonstrate prototypical houses that maximize energy efficiency and integrate sustainable concepts into affordable ownership housing.

 Public Parks Funded by NSP

 HCIDLA and RNLA evaluated the blighted conditions of several properties funded by NSP1 funds which resulted in the determination of nine
properties to be demolished and redeveloped as community park space within NSP target areas. The nine properties were documented to have
significant disrepair and blight. The HCIDLA and RNLA have partnered with City of Los Angeles Department of Recreation and Parks (RAP) to
ensure appropriate park planning and design, site location of nine pocket parks, and on-going operation of the park space. The sites were
verified by RAP to be located in City neighborhoods where a large percentage of residents are farthest from a park or recreational facility. To
date, all nine parks are currently open for use by City residents and istos.

 Green Building Initiative

 The goal of the HCIDLA is to preserve and extend the supply of affordable housing to low- and moderate-income residents. As part of this
mission, HCIDLA applies the Enterprise Community Partners Green Communities criteria (Green Communities) to a majority of properties
entirely or partially funded by NSP funds. Green Communities was the first national green building rating system developed for affordable
housing. It is aligned with the Leadership in Energy and Environmental Design Green Building Rating System and compatible with many leading
state and local green building programs. The Green Communities criteria includes, but not limited to: the use of environmentally sustainable
materials; reduction of negative environmental impacts; and, increased energy and water efficiency. HCIDLA and RNLA worked closely with
Enterprise Community Partners to incorporate green building practices into the pre-existing construction specifications for NSP rehabilitation
projects, and then train contractors on the green rehabilitation standards. Examples of specifications that now incorporate Green Communities
criteria consist of: use of paints, sealants, and adhesives that contain low or zero Volatile Organic Compounds; installation of Energy Star rated
Low-E coated windows; installation of water conserving fixtures such as toilets, faucets, and showerheads; and, installation of bamboo flooring.
HCIDLA green rehabilitation standards also require diagnostic tests on home energy efficiency conducted by a Home Energy Rating System
(HERS) Rater. Both pre-construction and post-construction diagnostic tests are performed at NSP properties to verify that the building envelope
and ducts are performing at a satisfactory level of efficiency.

 HCIDLA AFFORDABLE RENTAL PROJECT: DUNBAR VILLAGE

 Dunbar Village consists of the rehabilitation of three properties (the Dunbar Hotel, Somerville I Apartments and Somerville II Apartments) for
the provision of 81 units of affordable rental housing targeted to senior and multifamily households with incomes at or below 50% AMI. The
project involves the restoration of the Dunbar Hotel which is a designated Historic Cultural Landmark in South Los Angeles that was originally
built in 1928. The renovation of the Dunbar Hotel will result in 41 units targeted to seniors, and the renovation of the Somerville I and
Somerville II apartments will result in 40 units targeted to low-income families. In July 2010, HCIDLA disbursed $694,081 in NSP1 funds to pay
off the first mortgage. Subsequently, HCIDLA executed a loan in the amount of $6.9 million in NSP2 funds for construction costs. Total
development costs were $30.1 million. All NSP1 and NSP2 funds have been disbursed and the Certificate of Occupancy was issued on
September 30, 2013.

 JOBS REPORT

 Jobs Created

 HCIDLA has filled up to 22 of the 24 grant-exempt positions that were created for the implementation of the City NSP program, of which three
program staff positions remain currently filled at the end of the 3rd Quarter 2016. In the past, HCIDLA staff performed either program delivery
(project specific assignments) or administrative duties (general operation/administration assignments). RNLA has filled up to 29 of the 30
positions that were created to implement the NSP on behalf of the City, of which three staff positions are currently filled by the end of the 3rd
Quarter 2016.

 Contracting Opportunities

 To promote a competitive procurement process, RNLA has issued several Requests for Qualifications (RFQs) for various services to continue
the implementation of the City NSP. HCIDLA aims to improve the outreach efforts of RNLA and posts all RFQ announcements from RNLA on the
Los Angeles Business Assistance Virtual Network (LABAVN) website. LABAVN allows local contractors to access online information about all
contractual opportunities offered by the City of Los Angeles. LABAVN is a web service provided by the City of Los Angeles and the Mayor's
Office of Economic Development.
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 To date, total cumulative expenditures for NSP1 funds are $40,007,102.05 for grant program activities involving the acquisition, rehabilitation
and/or redevelopment of foreclosed or vacant properties resulting in new affordable homeownership, rental opportunities and public
neighborhood parks in the City .

 During the 3rd Quarter 2016, from July 1, 2016 through September 30, 2016, the City of Los Angeles expended $77,962.42 in NSP1 funds.
NSP1 program activity include the following:

 PROJECTS ENTIRELY OR PARTIALLY FUNDED BY NSP1 FUNDS

 A total of 135 properties (equivalent to 217 units) have been entirely or partially funded by NSP1 funds. To date, 126 of the 135 properties
have completed disposition through sale or site transfer.

 The remaining are vacant lots to commence construction in a future reporting period.

 All grant program administrative expenditures during 3rd Quarter 2016 are related to sub-recipient monitoring, and administrative support
functions of the Los Angeles Housing and Community  Investment Department (HCIDLA) and the NSP1 grant sub-recipient Restore
Neighborhoods LA, Inc. (RNLA), a nonprofit property holding and development company. Also reflected are reconciliation adjustments
previously not reflected.

 Additional information is provided in the Activity Progress Narrative for each respective Activity Code listed in

 RNLA PROJECTS

 RNLA has carried out the implementation of the City NSP with the acquisition, rehabilitation and resale of properties to qualified homebuyers
and mission-driven organizations.

 The overall progress of acquisition, rehabilitation construction and disposition of properties performed by RNLA is as follows by the end of the
3rd Quarter 2016:

 RNLA has purchased 114 properties totaling 209 units where development costs were entirely or partially funded byNSP1 funds. At the time of
acquisition, these properties were primarily in dilapidated or blighted conditions resulting in the substantial rehabilitation and/or demolition of
sites to create public parks. The acquisition of 209 units resulted in the rehabilitation and reconstruction of 189 units consisting of single family
homes, affordable rental units and public park sites.

 To date, RNLA completed rehabilitation on 105 properties totaling 189 units where development costs were entirely or partially funded by NSP1
funds. RNLA has completed the disposition of 103 properties totaling 178 units through the sale of property to eligible homebuyers or site
transfer to mission-driven organizations, and the provision of public neighborhood parks in the City. Additional information on the disposition of
properties is provided in the Activity Progress Narrative for each respective Activity Code listed in this report.

 PROGRAMS AND INITIATIVES

 The HCIDLA has been implementing a multi-faceted strategy for NSP1 program delivery throughout the City. The overall goals of HCIDLA
include stabilizing neighborhoods, improving the housing stock available to low, moderate, and middle-income homebuyers and renters, and the
provision of public facilities in NSP areas.

 The HCIDLA has also embarked on several prie and public partnership initiatives to leverage NSP1 funding with other resources. As a result of
the multi-faceted strategy, HCIDLA has made contributions to: the improvement of the supply of replacement public housing units; the
provision of supportive housing opportunities for homeless individuals; and, the increase of open park space in City neighborhoods. The various
strategies for NSP1 program delivery is described in more detail below.

 Replacement Public Housing Units Initiative

 The HCIDLA and RNLA have partnered with the Housing Authority of the City of Los Angeles (HACLA) to support the redevelopment plan for
the Jordan Downs Public Housing Project in Watts (Jordan Downs). NSP funds were used to purchase and rehabilitate foreclosed properties as
affordable replacement housing for residents of Jordon Downs. HACLA has evaluated and selected 12 properties to purchase from RNLA, of
which one is entirely funded by NSP1 funds and 11 properties are partially funded by NSP1 funds. At the time of this report, all sites have been
purchased by HACLA.

 Permanent Supportive Housing Initiative

 The HCIDLA and RNLA have partnered with HACLA and the Los Angeles County Department of Health Services (DHS) to provide permanent
supportive housing opportunities for homeless individuals. A total of 56 rental units, ranging in a mix of properties from a 13-unit apartment
building to a single family house, were acquired and rehabilitated by RNLA and have been made available to provide affordable permanent
supportive housing opportunities for DHS patients who are homeless and have a chronic illness, a physical disability, or are frequent clients of
DHS servicers.

 As a result of a joint Request for Qualification (RFQ) process, DHS and RNLA selected entities in December 2012 that will own and provide
property management services; and, provide high quality, client focused, and intensive case management services in areas of physical health,
mental health, and substance use treatment for the residents of the 56 permanent supportive housing units. HACLA will provide tenant-based
Section 8 rental vouchers to DHS patients that meet HACLA eligibility requirements. DHS will cover any funding gaps between actual operation
costs and tenant rental income. The DHS sites consist of 15 properties, of which one is entirely funded by NSP1 funds and 14 properties
partially funded by NSP1 funds.

 At the time of this report, RNLA completed the transfer of all sites proposed for the Permanent Supportive Housing Initiative. To date, 53 of
the 56 units have been leased to tenants and DHS case management services are being provided to these residents.

 Neighborhood Lift

 In February 2012, HCIDLA and RNLA participated in the Wells Fargo Bank Neighborhood Lift homebuyer event at the Los Angeles Convention
Center. During the two-day event, prospective homebuyers received homebuyer education and met with Wells Fargo Bank mortgage
consultants with the opportunity to be pre-qualified for home mortgages. Also during the event, RNLA connected with homebuyer attendees
and conducted property tours of properties that were acquired and rehabilitated with NSP funds. Wells Fargo Bank offered additional down
payment assistance available to homebuyers of RNLA properties that leveraged the purchase assistance loan ae available by HCIDLA. To date,
five of the homebuyers who attended the Neighborhood Lift event purchased RNLA properties and received additional down payment assistance
from Wells Fargo Bank.

 Walk-in Program

 A total of 20 homebuyers participated in the Walk-in Program (WIP) that was offered by HCIDLA in 2009-2010. The WIP offered deferred
payment second mortgage loans for eligible homebuyers interested in purchasing any qualifying foreclosed home located within NSP target
areas. The WIP was administered only with NSP1 funds. The HCIDLA discontinued the WIP because homebuyers experienced difficulties in
obtaining first mortgages for foreclosed properties with significant rehabilitation costs. HCIDLA continues to provide soft second financing to
assist homebuyers who purchase rehabilitated properties from RNLA.

 Federal Housing Administration 203(k) Streamline Loan Initiative

 A total of five foreclosed homes were purchased by RNLA through the National Community Stabilization Trust, funded entirely with NSP1 funds
for a pilot program to allow for homeownership opportunities targeted to NSP eligible homebuyers who obtain Federal Housing Administration
(FHA) 203(k) Streamline Loans. The intent of the pilot program was to provide homebuyers with financing to purchase a home and also apply
for up to $35,000 for the rehabilitation or repair of their property to meet the FHA and housing quality standards.

 HCIDLA and RNLA discontinued the program because the rehabilitation costs for the foreclosed homes were found to be above the $35,000
threshold. The five homes have been reprogrammed to be rehabilitated by RNLA and targeted to qualified homebuyers. Future grant program
activities for these homes will be reported under Activity Code 03.

 Reconstruction of Blighted Properties

 To date, HCIDLA and RNLA evaluated the blighted conditions of several properties entirely or partially funded by NSP1 funds which resulted in
the determination of 25 properties to be demolished and reconstructed as new homes. The 25 properties were documented to have significant
disrepair and blight. RNLA contracted with architects and homebuilders to design and build highly energy efficient homes to be sold to eligible
homebuyers. Sixteen properties have been reconstructed to date, including three properties that were reconstructed as net-zero energy homes
to demonstrate prototypical houses that maximize energy efficiency and integrate sustainable concepts into affordable ownership housing.

 Public Parks Funded by NSP

 HCIDLA and RNLA evaluated the blighted conditions of several properties funded by NSP1 funds which resulted in the determination of nine
properties to be demolished and redeveloped as community park space within NSP target areas. The nine properties were documented to have
significant disrepair and blight. The HCIDLA and RNLA have partnered with City of Los Angeles Department of Recreation and Parks (RAP) to
ensure appropriate park planning and design, site location of nine pocket parks, and on-going operation of the park space. The sites were
verified by RAP to be located in City neighborhoods where a large percentage of residents are farthest from a park or recreational facility. To
date, all nine parks are currently open for use by City residents and istos.

 Green Building Initiative

 The goal of the HCIDLA is to preserve and extend the supply of affordable housing to low- and moderate-income residents. As part of this
mission, HCIDLA applies the Enterprise Community Partners Green Communities criteria (Green Communities) to a majority of properties
entirely or partially funded by NSP funds. Green Communities was the first national green building rating system developed for affordable
housing. It is aligned with the Leadership in Energy and Environmental Design Green Building Rating System and compatible with many leading
state and local green building programs. The Green Communities criteria includes, but not limited to: the use of environmentally sustainable
materials; reduction of negative environmental impacts; and, increased energy and water efficiency. HCIDLA and RNLA worked closely with
Enterprise Community Partners to incorporate green building practices into the pre-existing construction specifications for NSP rehabilitation
projects, and then train contractors on the green rehabilitation standards. Examples of specifications that now incorporate Green Communities
criteria consist of: use of paints, sealants, and adhesives that contain low or zero Volatile Organic Compounds; installation of Energy Star rated
Low-E coated windows; installation of water conserving fixtures such as toilets, faucets, and showerheads; and, installation of bamboo flooring.
HCIDLA green rehabilitation standards also require diagnostic tests on home energy efficiency conducted by a Home Energy Rating System
(HERS) Rater. Both pre-construction and post-construction diagnostic tests are performed at NSP properties to verify that the building envelope
and ducts are performing at a satisfactory level of efficiency.

 HCIDLA AFFORDABLE RENTAL PROJECT: DUNBAR VILLAGE

 Dunbar Village consists of the rehabilitation of three properties (the Dunbar Hotel, Somerville I Apartments and Somerville II Apartments) for
the provision of 81 units of affordable rental housing targeted to senior and multifamily households with incomes at or below 50% AMI. The
project involves the restoration of the Dunbar Hotel which is a designated Historic Cultural Landmark in South Los Angeles that was originally
built in 1928. The renovation of the Dunbar Hotel will result in 41 units targeted to seniors, and the renovation of the Somerville I and
Somerville II apartments will result in 40 units targeted to low-income families. In July 2010, HCIDLA disbursed $694,081 in NSP1 funds to pay
off the first mortgage. Subsequently, HCIDLA executed a loan in the amount of $6.9 million in NSP2 funds for construction costs. Total
development costs were $30.1 million. All NSP1 and NSP2 funds have been disbursed and the Certificate of Occupancy was issued on
September 30, 2013.

 JOBS REPORT

 Jobs Created

 HCIDLA has filled up to 22 of the 24 grant-exempt positions that were created for the implementation of the City NSP program, of which three
program staff positions remain currently filled at the end of the 3rd Quarter 2016. In the past, HCIDLA staff performed either program delivery
(project specific assignments) or administrative duties (general operation/administration assignments). RNLA has filled up to 29 of the 30
positions that were created to implement the NSP on behalf of the City, of which three staff positions are currently filled by the end of the 3rd
Quarter 2016.

 Contracting Opportunities

 To promote a competitive procurement process, RNLA has issued several Requests for Qualifications (RFQs) for various services to continue
the implementation of the City NSP. HCIDLA aims to improve the outreach efforts of RNLA and posts all RFQ announcements from RNLA on the
Los Angeles Business Assistance Virtual Network (LABAVN) website. LABAVN allows local contractors to access online information about all
contractual opportunities offered by the City of Los Angeles. LABAVN is a web service provided by the City of Los Angeles and the Mayor's
Office of Economic Development.
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neighborhood parks in the City .

 During the 3rd Quarter 2016, from July 1, 2016 through September 30, 2016, the City of Los Angeles expended $77,962.42 in NSP1 funds.
NSP1 program activity include the following:

 PROJECTS ENTIRELY OR PARTIALLY FUNDED BY NSP1 FUNDS

 A total of 135 properties (equivalent to 217 units) have been entirely or partially funded by NSP1 funds. To date, 126 of the 135 properties
have completed disposition through sale or site transfer.

 The remaining are vacant lots to commence construction in a future reporting period.

 All grant program administrative expenditures during 3rd Quarter 2016 are related to sub-recipient monitoring, and administrative support
functions of the Los Angeles Housing and Community  Investment Department (HCIDLA) and the NSP1 grant sub-recipient Restore
Neighborhoods LA, Inc. (RNLA), a nonprofit property holding and development company. Also reflected are reconciliation adjustments
previously not reflected.

 Additional information is provided in the Activity Progress Narrative for each respective Activity Code listed in

 RNLA PROJECTS

 RNLA has carried out the implementation of the City NSP with the acquisition, rehabilitation and resale of properties to qualified homebuyers
and mission-driven organizations.

 The overall progress of acquisition, rehabilitation construction and disposition of properties performed by RNLA is as follows by the end of the
3rd Quarter 2016:

 RNLA has purchased 114 properties totaling 209 units where development costs were entirely or partially funded byNSP1 funds. At the time of
acquisition, these properties were primarily in dilapidated or blighted conditions resulting in the substantial rehabilitation and/or demolition of
sites to create public parks. The acquisition of 209 units resulted in the rehabilitation and reconstruction of 189 units consisting of single family
homes, affordable rental units and public park sites.

 To date, RNLA completed rehabilitation on 105 properties totaling 189 units where development costs were entirely or partially funded by NSP1
funds. RNLA has completed the disposition of 103 properties totaling 178 units through the sale of property to eligible homebuyers or site
transfer to mission-driven organizations, and the provision of public neighborhood parks in the City. Additional information on the disposition of
properties is provided in the Activity Progress Narrative for each respective Activity Code listed in this report.

 PROGRAMS AND INITIATIVES

 The HCIDLA has been implementing a multi-faceted strategy for NSP1 program delivery throughout the City. The overall goals of HCIDLA
include stabilizing neighborhoods, improving the housing stock available to low, moderate, and middle-income homebuyers and renters, and the
provision of public facilities in NSP areas.

 The HCIDLA has also embarked on several prie and public partnership initiatives to leverage NSP1 funding with other resources. As a result of
the multi-faceted strategy, HCIDLA has made contributions to: the improvement of the supply of replacement public housing units; the
provision of supportive housing opportunities for homeless individuals; and, the increase of open park space in City neighborhoods. The various
strategies for NSP1 program delivery is described in more detail below.

 Replacement Public Housing Units Initiative

 The HCIDLA and RNLA have partnered with the Housing Authority of the City of Los Angeles (HACLA) to support the redevelopment plan for
the Jordan Downs Public Housing Project in Watts (Jordan Downs). NSP funds were used to purchase and rehabilitate foreclosed properties as
affordable replacement housing for residents of Jordon Downs. HACLA has evaluated and selected 12 properties to purchase from RNLA, of
which one is entirely funded by NSP1 funds and 11 properties are partially funded by NSP1 funds. At the time of this report, all sites have been
purchased by HACLA.

 Permanent Supportive Housing Initiative

 The HCIDLA and RNLA have partnered with HACLA and the Los Angeles County Department of Health Services (DHS) to provide permanent
supportive housing opportunities for homeless individuals. A total of 56 rental units, ranging in a mix of properties from a 13-unit apartment
building to a single family house, were acquired and rehabilitated by RNLA and have been made available to provide affordable permanent
supportive housing opportunities for DHS patients who are homeless and have a chronic illness, a physical disability, or are frequent clients of
DHS servicers.

 As a result of a joint Request for Qualification (RFQ) process, DHS and RNLA selected entities in December 2012 that will own and provide
property management services; and, provide high quality, client focused, and intensive case management services in areas of physical health,
mental health, and substance use treatment for the residents of the 56 permanent supportive housing units. HACLA will provide tenant-based
Section 8 rental vouchers to DHS patients that meet HACLA eligibility requirements. DHS will cover any funding gaps between actual operation
costs and tenant rental income. The DHS sites consist of 15 properties, of which one is entirely funded by NSP1 funds and 14 properties
partially funded by NSP1 funds.

 At the time of this report, RNLA completed the transfer of all sites proposed for the Permanent Supportive Housing Initiative. To date, 53 of
the 56 units have been leased to tenants and DHS case management services are being provided to these residents.

 Neighborhood Lift

 In February 2012, HCIDLA and RNLA participated in the Wells Fargo Bank Neighborhood Lift homebuyer event at the Los Angeles Convention
Center. During the two-day event, prospective homebuyers received homebuyer education and met with Wells Fargo Bank mortgage
consultants with the opportunity to be pre-qualified for home mortgages. Also during the event, RNLA connected with homebuyer attendees
and conducted property tours of properties that were acquired and rehabilitated with NSP funds. Wells Fargo Bank offered additional down
payment assistance available to homebuyers of RNLA properties that leveraged the purchase assistance loan ae available by HCIDLA. To date,
five of the homebuyers who attended the Neighborhood Lift event purchased RNLA properties and received additional down payment assistance
from Wells Fargo Bank.

 Walk-in Program

 A total of 20 homebuyers participated in the Walk-in Program (WIP) that was offered by HCIDLA in 2009-2010. The WIP offered deferred
payment second mortgage loans for eligible homebuyers interested in purchasing any qualifying foreclosed home located within NSP target
areas. The WIP was administered only with NSP1 funds. The HCIDLA discontinued the WIP because homebuyers experienced difficulties in
obtaining first mortgages for foreclosed properties with significant rehabilitation costs. HCIDLA continues to provide soft second financing to
assist homebuyers who purchase rehabilitated properties from RNLA.

 Federal Housing Administration 203(k) Streamline Loan Initiative

 A total of five foreclosed homes were purchased by RNLA through the National Community Stabilization Trust, funded entirely with NSP1 funds
for a pilot program to allow for homeownership opportunities targeted to NSP eligible homebuyers who obtain Federal Housing Administration
(FHA) 203(k) Streamline Loans. The intent of the pilot program was to provide homebuyers with financing to purchase a home and also apply
for up to $35,000 for the rehabilitation or repair of their property to meet the FHA and housing quality standards.

 HCIDLA and RNLA discontinued the program because the rehabilitation costs for the foreclosed homes were found to be above the $35,000
threshold. The five homes have been reprogrammed to be rehabilitated by RNLA and targeted to qualified homebuyers. Future grant program
activities for these homes will be reported under Activity Code 03.

 Reconstruction of Blighted Properties

 To date, HCIDLA and RNLA evaluated the blighted conditions of several properties entirely or partially funded by NSP1 funds which resulted in
the determination of 25 properties to be demolished and reconstructed as new homes. The 25 properties were documented to have significant
disrepair and blight. RNLA contracted with architects and homebuilders to design and build highly energy efficient homes to be sold to eligible
homebuyers. Sixteen properties have been reconstructed to date, including three properties that were reconstructed as net-zero energy homes
to demonstrate prototypical houses that maximize energy efficiency and integrate sustainable concepts into affordable ownership housing.

 Public Parks Funded by NSP

 HCIDLA and RNLA evaluated the blighted conditions of several properties funded by NSP1 funds which resulted in the determination of nine
properties to be demolished and redeveloped as community park space within NSP target areas. The nine properties were documented to have
significant disrepair and blight. The HCIDLA and RNLA have partnered with City of Los Angeles Department of Recreation and Parks (RAP) to
ensure appropriate park planning and design, site location of nine pocket parks, and on-going operation of the park space. The sites were
verified by RAP to be located in City neighborhoods where a large percentage of residents are farthest from a park or recreational facility. To
date, all nine parks are currently open for use by City residents and istos.
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 The goal of the HCIDLA is to preserve and extend the supply of affordable housing to low- and moderate-income residents. As part of this
mission, HCIDLA applies the Enterprise Community Partners Green Communities criteria (Green Communities) to a majority of properties
entirely or partially funded by NSP funds. Green Communities was the first national green building rating system developed for affordable
housing. It is aligned with the Leadership in Energy and Environmental Design Green Building Rating System and compatible with many leading
state and local green building programs. The Green Communities criteria includes, but not limited to: the use of environmentally sustainable
materials; reduction of negative environmental impacts; and, increased energy and water efficiency. HCIDLA and RNLA worked closely with
Enterprise Community Partners to incorporate green building practices into the pre-existing construction specifications for NSP rehabilitation
projects, and then train contractors on the green rehabilitation standards. Examples of specifications that now incorporate Green Communities
criteria consist of: use of paints, sealants, and adhesives that contain low or zero Volatile Organic Compounds; installation of Energy Star rated
Low-E coated windows; installation of water conserving fixtures such as toilets, faucets, and showerheads; and, installation of bamboo flooring.
HCIDLA green rehabilitation standards also require diagnostic tests on home energy efficiency conducted by a Home Energy Rating System
(HERS) Rater. Both pre-construction and post-construction diagnostic tests are performed at NSP properties to verify that the building envelope
and ducts are performing at a satisfactory level of efficiency.

 HCIDLA AFFORDABLE RENTAL PROJECT: DUNBAR VILLAGE

 Dunbar Village consists of the rehabilitation of three properties (the Dunbar Hotel, Somerville I Apartments and Somerville II Apartments) for
the provision of 81 units of affordable rental housing targeted to senior and multifamily households with incomes at or below 50% AMI. The
project involves the restoration of the Dunbar Hotel which is a designated Historic Cultural Landmark in South Los Angeles that was originally
built in 1928. The renovation of the Dunbar Hotel will result in 41 units targeted to seniors, and the renovation of the Somerville I and
Somerville II apartments will result in 40 units targeted to low-income families. In July 2010, HCIDLA disbursed $694,081 in NSP1 funds to pay
off the first mortgage. Subsequently, HCIDLA executed a loan in the amount of $6.9 million in NSP2 funds for construction costs. Total
development costs were $30.1 million. All NSP1 and NSP2 funds have been disbursed and the Certificate of Occupancy was issued on
September 30, 2013.

 JOBS REPORT

 Jobs Created

 HCIDLA has filled up to 22 of the 24 grant-exempt positions that were created for the implementation of the City NSP program, of which three
program staff positions remain currently filled at the end of the 3rd Quarter 2016. In the past, HCIDLA staff performed either program delivery
(project specific assignments) or administrative duties (general operation/administration assignments). RNLA has filled up to 29 of the 30
positions that were created to implement the NSP on behalf of the City, of which three staff positions are currently filled by the end of the 3rd
Quarter 2016.

 Contracting Opportunities

 To promote a competitive procurement process, RNLA has issued several Requests for Qualifications (RFQs) for various services to continue
the implementation of the City NSP. HCIDLA aims to improve the outreach efforts of RNLA and posts all RFQ announcements from RNLA on the
Los Angeles Business Assistance Virtual Network (LABAVN) website. LABAVN allows local contractors to access online information about all
contractual opportunities offered by the City of Los Angeles. LABAVN is a web service provided by the City of Los Angeles and the Mayor's
Office of Economic Development.
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 To date, total cumulative expenditures for NSP1 funds are $40,007,102.05 for grant program activities involving the acquisition, rehabilitation
and/or redevelopment of foreclosed or vacant properties resulting in new affordable homeownership, rental opportunities and public
neighborhood parks in the City .

 During the 3rd Quarter 2016, from July 1, 2016 through September 30, 2016, the City of Los Angeles expended $77,962.42 in NSP1 funds.
NSP1 program activity include the following:

 PROJECTS ENTIRELY OR PARTIALLY FUNDED BY NSP1 FUNDS

 A total of 135 properties (equivalent to 217 units) have been entirely or partially funded by NSP1 funds. To date, 126 of the 135 properties
have completed disposition through sale or site transfer.

 The remaining are vacant lots to commence construction in a future reporting period.

 All grant program administrative expenditures during 3rd Quarter 2016 are related to sub-recipient monitoring, and administrative support
functions of the Los Angeles Housing and Community  Investment Department (HCIDLA) and the NSP1 grant sub-recipient Restore
Neighborhoods LA, Inc. (RNLA), a nonprofit property holding and development company. Also reflected are reconciliation adjustments
previously not reflected.

 Additional information is provided in the Activity Progress Narrative for each respective Activity Code listed in

 RNLA PROJECTS

 RNLA has carried out the implementation of the City NSP with the acquisition, rehabilitation and resale of properties to qualified homebuyers
and mission-driven organizations.

 The overall progress of acquisition, rehabilitation construction and disposition of properties performed by RNLA is as follows by the end of the
3rd Quarter 2016:

 RNLA has purchased 114 properties totaling 209 units where development costs were entirely or partially funded byNSP1 funds. At the time of
acquisition, these properties were primarily in dilapidated or blighted conditions resulting in the substantial rehabilitation and/or demolition of
sites to create public parks. The acquisition of 209 units resulted in the rehabilitation and reconstruction of 189 units consisting of single family
homes, affordable rental units and public park sites.

 To date, RNLA completed rehabilitation on 105 properties totaling 189 units where development costs were entirely or partially funded by NSP1
funds. RNLA has completed the disposition of 103 properties totaling 178 units through the sale of property to eligible homebuyers or site
transfer to mission-driven organizations, and the provision of public neighborhood parks in the City. Additional information on the disposition of
properties is provided in the Activity Progress Narrative for each respective Activity Code listed in this report.

 PROGRAMS AND INITIATIVES

 The HCIDLA has been implementing a multi-faceted strategy for NSP1 program delivery throughout the City. The overall goals of HCIDLA
include stabilizing neighborhoods, improving the housing stock available to low, moderate, and middle-income homebuyers and renters, and the
provision of public facilities in NSP areas.

 The HCIDLA has also embarked on several prie and public partnership initiatives to leverage NSP1 funding with other resources. As a result of
the multi-faceted strategy, HCIDLA has made contributions to: the improvement of the supply of replacement public housing units; the
provision of supportive housing opportunities for homeless individuals; and, the increase of open park space in City neighborhoods. The various
strategies for NSP1 program delivery is described in more detail below.

 Replacement Public Housing Units Initiative

 The HCIDLA and RNLA have partnered with the Housing Authority of the City of Los Angeles (HACLA) to support the redevelopment plan for
the Jordan Downs Public Housing Project in Watts (Jordan Downs). NSP funds were used to purchase and rehabilitate foreclosed properties as
affordable replacement housing for residents of Jordon Downs. HACLA has evaluated and selected 12 properties to purchase from RNLA, of
which one is entirely funded by NSP1 funds and 11 properties are partially funded by NSP1 funds. At the time of this report, all sites have been
purchased by HACLA.

 Permanent Supportive Housing Initiative

 The HCIDLA and RNLA have partnered with HACLA and the Los Angeles County Department of Health Services (DHS) to provide permanent
supportive housing opportunities for homeless individuals. A total of 56 rental units, ranging in a mix of properties from a 13-unit apartment
building to a single family house, were acquired and rehabilitated by RNLA and have been made available to provide affordable permanent
supportive housing opportunities for DHS patients who are homeless and have a chronic illness, a physical disability, or are frequent clients of
DHS servicers.

 As a result of a joint Request for Qualification (RFQ) process, DHS and RNLA selected entities in December 2012 that will own and provide
property management services; and, provide high quality, client focused, and intensive case management services in areas of physical health,
mental health, and substance use treatment for the residents of the 56 permanent supportive housing units. HACLA will provide tenant-based
Section 8 rental vouchers to DHS patients that meet HACLA eligibility requirements. DHS will cover any funding gaps between actual operation
costs and tenant rental income. The DHS sites consist of 15 properties, of which one is entirely funded by NSP1 funds and 14 properties
partially funded by NSP1 funds.

 At the time of this report, RNLA completed the transfer of all sites proposed for the Permanent Supportive Housing Initiative. To date, 53 of
the 56 units have been leased to tenants and DHS case management services are being provided to these residents.

 Neighborhood Lift

 In February 2012, HCIDLA and RNLA participated in the Wells Fargo Bank Neighborhood Lift homebuyer event at the Los Angeles Convention
Center. During the two-day event, prospective homebuyers received homebuyer education and met with Wells Fargo Bank mortgage
consultants with the opportunity to be pre-qualified for home mortgages. Also during the event, RNLA connected with homebuyer attendees
and conducted property tours of properties that were acquired and rehabilitated with NSP funds. Wells Fargo Bank offered additional down
payment assistance available to homebuyers of RNLA properties that leveraged the purchase assistance loan ae available by HCIDLA. To date,
five of the homebuyers who attended the Neighborhood Lift event purchased RNLA properties and received additional down payment assistance
from Wells Fargo Bank.

 Walk-in Program

 A total of 20 homebuyers participated in the Walk-in Program (WIP) that was offered by HCIDLA in 2009-2010. The WIP offered deferred
payment second mortgage loans for eligible homebuyers interested in purchasing any qualifying foreclosed home located within NSP target
areas. The WIP was administered only with NSP1 funds. The HCIDLA discontinued the WIP because homebuyers experienced difficulties in
obtaining first mortgages for foreclosed properties with significant rehabilitation costs. HCIDLA continues to provide soft second financing to
assist homebuyers who purchase rehabilitated properties from RNLA.

 Federal Housing Administration 203(k) Streamline Loan Initiative

 A total of five foreclosed homes were purchased by RNLA through the National Community Stabilization Trust, funded entirely with NSP1 funds
for a pilot program to allow for homeownership opportunities targeted to NSP eligible homebuyers who obtain Federal Housing Administration
(FHA) 203(k) Streamline Loans. The intent of the pilot program was to provide homebuyers with financing to purchase a home and also apply
for up to $35,000 for the rehabilitation or repair of their property to meet the FHA and housing quality standards.

 HCIDLA and RNLA discontinued the program because the rehabilitation costs for the foreclosed homes were found to be above the $35,000
threshold. The five homes have been reprogrammed to be rehabilitated by RNLA and targeted to qualified homebuyers. Future grant program
activities for these homes will be reported under Activity Code 03.

 Reconstruction of Blighted Properties

 To date, HCIDLA and RNLA evaluated the blighted conditions of several properties entirely or partially funded by NSP1 funds which resulted in
the determination of 25 properties to be demolished and reconstructed as new homes. The 25 properties were documented to have significant
disrepair and blight. RNLA contracted with architects and homebuilders to design and build highly energy efficient homes to be sold to eligible
homebuyers. Sixteen properties have been reconstructed to date, including three properties that were reconstructed as net-zero energy homes
to demonstrate prototypical houses that maximize energy efficiency and integrate sustainable concepts into affordable ownership housing.

 Public Parks Funded by NSP

 HCIDLA and RNLA evaluated the blighted conditions of several properties funded by NSP1 funds which resulted in the determination of nine
properties to be demolished and redeveloped as community park space within NSP target areas. The nine properties were documented to have
significant disrepair and blight. The HCIDLA and RNLA have partnered with City of Los Angeles Department of Recreation and Parks (RAP) to
ensure appropriate park planning and design, site location of nine pocket parks, and on-going operation of the park space. The sites were
verified by RAP to be located in City neighborhoods where a large percentage of residents are farthest from a park or recreational facility. To
date, all nine parks are currently open for use by City residents and istos.

 Green Building Initiative

 The goal of the HCIDLA is to preserve and extend the supply of affordable housing to low- and moderate-income residents. As part of this
mission, HCIDLA applies the Enterprise Community Partners Green Communities criteria (Green Communities) to a majority of properties
entirely or partially funded by NSP funds. Green Communities was the first national green building rating system developed for affordable
housing. It is aligned with the Leadership in Energy and Environmental Design Green Building Rating System and compatible with many leading
state and local green building programs. The Green Communities criteria includes, but not limited to: the use of environmentally sustainable
materials; reduction of negative environmental impacts; and, increased energy and water efficiency. HCIDLA and RNLA worked closely with
Enterprise Community Partners to incorporate green building practices into the pre-existing construction specifications for NSP rehabilitation
projects, and then train contractors on the green rehabilitation standards. Examples of specifications that now incorporate Green Communities
criteria consist of: use of paints, sealants, and adhesives that contain low or zero Volatile Organic Compounds; installation of Energy Star rated
Low-E coated windows; installation of water conserving fixtures such as toilets, faucets, and showerheads; and, installation of bamboo flooring.
HCIDLA green rehabilitation standards also require diagnostic tests on home energy efficiency conducted by a Home Energy Rating System
(HERS) Rater. Both pre-construction and post-construction diagnostic tests are performed at NSP properties to verify that the building envelope
and ducts are performing at a satisfactory level of efficiency.

 HCIDLA AFFORDABLE RENTAL PROJECT: DUNBAR VILLAGE

 Dunbar Village consists of the rehabilitation of three properties (the Dunbar Hotel, Somerville I Apartments and Somerville II Apartments) for
the provision of 81 units of affordable rental housing targeted to senior and multifamily households with incomes at or below 50% AMI. The
project involves the restoration of the Dunbar Hotel which is a designated Historic Cultural Landmark in South Los Angeles that was originally
built in 1928. The renovation of the Dunbar Hotel will result in 41 units targeted to seniors, and the renovation of the Somerville I and
Somerville II apartments will result in 40 units targeted to low-income families. In July 2010, HCIDLA disbursed $694,081 in NSP1 funds to pay
off the first mortgage. Subsequently, HCIDLA executed a loan in the amount of $6.9 million in NSP2 funds for construction costs. Total
development costs were $30.1 million. All NSP1 and NSP2 funds have been disbursed and the Certificate of Occupancy was issued on
September 30, 2013.

 JOBS REPORT

 Jobs Created

 HCIDLA has filled up to 22 of the 24 grant-exempt positions that were created for the implementation of the City NSP program, of which three
program staff positions remain currently filled at the end of the 3rd Quarter 2016. In the past, HCIDLA staff performed either program delivery
(project specific assignments) or administrative duties (general operation/administration assignments). RNLA has filled up to 29 of the 30
positions that were created to implement the NSP on behalf of the City, of which three staff positions are currently filled by the end of the 3rd
Quarter 2016.

 Contracting Opportunities

 To promote a competitive procurement process, RNLA has issued several Requests for Qualifications (RFQs) for various services to continue
the implementation of the City NSP. HCIDLA aims to improve the outreach efforts of RNLA and posts all RFQ announcements from RNLA on the
Los Angeles Business Assistance Virtual Network (LABAVN) website. LABAVN allows local contractors to access online information about all
contractual opportunities offered by the City of Los Angeles. LABAVN is a web service provided by the City of Los Angeles and the Mayor's
Office of Economic Development.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0512

Budget Program Funds Drawn Program Income Drawn

Total
NSP Homeownership

NSP Homeownership

NSP Homeownership

NSP Homeownership

NSP Homeownership

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment

NSP Redevelopment
NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

02 Homeownership
Assistance - Walk-In
Program
03 Homeownership
Assistance - RNLA

08 Homeownership
Assistance - Walk-In
Program 25%

09 Homeownership
Assistance - RNLA
25%
33 Homeownership
Assistance - RNLA
203(k)
81 Vacant Lot - 616
W. 79th St.
82 Vacant Lot - 624
W. 84th St.
83 Vacant Lot - 920
W. 81st St.
84 - Parks Sites
04 Rental Housing

05 Rental Housing
25% set-aside (1-4
units)

07 Dunbar/Somerville
Rental - 25%
10 Rental-25% 7817-
7821 S. Figueroa St.

11 Rental-25%
10424 S. Figueroa St.

12 Rental-25%
11216 S. Figueroa St.

Homeownership
Assistance -
Walk-In Program
Homeownership
Assistance -
RNLA
Homeownership
Assistance -
Walk-In Program
25%
Homeownership
Assistance -
RNLA 25%
Homeownership
Assistance -
RNLA 203(k)
Vacant Lot - 616
W. 79th St.
Vacant Lot - 624
W. 84th St.
Vacant Lot - 920
W. 81st St.
Parks Sites
Acq. and Rehab.
of Rental
Housing
Acq and Rehab
of Rental
Housing 25%
(1-4 units)
Dunbar/Somervil
le Rental - 25%
Rental-25%
7817-7821 S.
Figueroa St.
Rental-25%
10424 S.
Figueroa St.
Rental-25%
11216 S.
Figueroa St.

$41,901,710.00 $32,071,844.59 $7,941,676.07

$1,438,318.21 $1,435,314.21 $3,004.00

$17,937,740.82 $13,799,643.33 $3,907,102.52

$244,294.72 $244,294.72 $0.00

$1,023,801.28 $878,775.06 $141,614.02

$1,356,470.24 $316,058.12 $14,708.23

$172,718.71 $3,827.97 $167,564.90

$88,198.79 $4,885.76 $79,590.22

$203,034.40 $6,395.37 $188,494.31

$1,646,134.59 $1,321,511.30 $322,933.14

$597,448.11 $567,087.89 $29,332.50

$5,181,014.00 $3,807,741.90 $861,909.17

$697,580.83 $694,080.83 $3,500.00

$1,272,221.85 $1,179,779.44 $92,442.41

$598,484.57 $494,206.22 $104,278.35

$485,751.04 $406,975.51 $78,775.53



8014

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0512

Budget Program Funds Drawn Program Income Drawn

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing

NSP Rental Housing
Program
Administration
Program
Administration
Program
Administration

13 Rental-25% 2033
E. Imperial Hwy.

14 Rental-25% 6308
10th Ave.
15 Rental-25% 8663
S. Main St.
16 Rental-25% 851-
853 W. 81st St.

17 Rental-25% 252
S. Rampart Blvd.
18 Rental Project
01 Program
Administration
01-1 Admin Reserve
2014-2015
01-2 Admin Reserve
2015-2016

Rental-25%
2033 E. Imperial
Hwy.
Rental-25%
6308 10th Ave.
Rental-25%
8663 S. Main St.
Rental-25%
851-853 W. 81st
St.
Rental-25% 252
S. Rampart Blvd.
$13,961,303.24
Program
Administration
Admin Reserve
2014-2015
Admin Reserve
2015-2016

$675,726.49 $646,526.49 $29,200.00

$1,929,499.03 $1,891,298.12 $38,200.91

$1,460,661.73 $1,365,543.53 $95,118.20

$626,684.92 $262,289.19 $364,395.73

$15,497.67 $15,497.67 $0.00

$60,257.00 $0.00 $0.00

$4,015,279.35 $2,730,003.82 $1,244,728.42

$174,891.65 $108.14 $174,783.51

$0.00 $0.00 $0.00

Grantee Activity Number:                        01 Program Administration
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

003 Program Administration

Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$4,015,279.35

$4,015,279.35

$4,015,279.35

$3,995,425.28
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Grantee Activity Number:                        01 Program Administration
Activity Title:                                             Program Administration

Program Funds Drawdown:

Program Income Drawdown:

$2,757,115.48

$1,238,309.80

Program Income Received: $0.00

Total Funds Expended: $4,170,316.93

Los Angeles Housing and Community Investment Department $4,170,316.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The proposed administrative budget for the NSP program includes funds for LAHD staff position(s), equipment, contractual payments for
professional and technical services, and may also include administrative budget(s) of subrecipient(s).

Activity Description

The Los Angeles Housing Department is located at 1200 W. 7th St., Los Angeles, CA 90017. The properties to be purchased will be located
within the designated target areas of greatest need in the City of Los Angeles. RNLA is located at 315 W. Ninth Street, Suite 801, Los Angeles,
CA 90015.

Location Description:

 HCIDLA has filled up 22 of the 24 grant-exempt positions that were created for the implementation of the City NSP program, of which three
program staff positions are currently filled.

 In the past, HCIDLA staff have performed either program delivery or administrative duties.  Program delivery staff had specific assignments
and administrative staff had assignments relating to the general operations of the program.  RNLA has filled up to 29 of the 30 positions that
were created to implement the NSP on behalf of the City, of which three RNLA staff positions are currently filled by the end of the 3rd Quarter
2016.

 The 3rd Quarter of 2016 reflects that NSP1 funds in the net amount of $10,445.60 were made for HCIDLA administrative costs and prior year
adjustments.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        01-1 Admin Reserve 2014-2015
Activity Title:                                             Admin Reserve 2014-2015

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

003 Program Administration

Projected Start Date: Projected End Date:

07/01/2014 06/30/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,891.65

$174,891.65

$174,891.65

$174,891.65

$108.14

$174,783.51

Program Income Received: $0.00

Total Funds Expended: $0.00

Los Angeles Housing and Community Investment Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The proposed administrative budget for the NSP program includes funds for HCIDLA staff position(s), equipment, contractual payments for
professional and technical services.

Activity Description
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Grantee Activity Number:                        01-1 Admin Reserve 2014-2015
Activity Title:                                             Admin Reserve 2014-2015

The Los Angeles Housing Department is located at 1200 W. 7th Street, Los Angeles, CA 90017.  The properties to be funded by NSP will be
located within the designated target areas of greatest need in the City of Los Angeles.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-2 Admin Reserve 2015-2016
Activity Title:                                             Admin Reserve 2015-2016

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

003 Program Administration

Projected Start Date: Projected End Date:

07/01/2015 06/30/2016

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        01-2 Admin Reserve 2015-2016
Activity Title:                                             Admin Reserve 2015-2016

Total Funds Expended: $0.00

Los Angeles Housing and Community Investment Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The proposed administrative budget for the NSP program includes funds for HCIDLA staff position(s), equipment, contractual payments for
professional and technical services.

Activity Description

The Los Angeles Housing Department is located at 1200 W. 7th Street, Los Angeles, CA 90017.  The properties to be funded by NSP will be
located within the designated target areas of greatest need in the City of Los Angeles.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02 Homeownership Assistance - Walk-In Program
Activity Title:                                             Homeownership Assistance - Walk-In Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

001 NSP Homeownership

Projected Start Date: Projected End Date:

02/27/2009 04/30/2010

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        02 Homeownership Assistance - Walk-In Program
Activity Title:                                             Homeownership Assistance - Walk-In Program
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,438,318.21

$1,438,318.21

$1,438,318.21

$1,438,318.21

$1,435,314.21

$3,004.00

Program Income Received: $694,668.55

Total Funds Expended: $1,438,318.21

Los Angeles Housing and Community Investment Department $1,438,318.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP Homeownership Assistance Project features two components/activities.  This component is similar to the homebuyer program
currently operated by the Los Angeles Housing Department (LAHD), which offers purchase and rehabilitation loan assistance to eligible
homebuyers.  For this program, homebuyer households earning at or below 120% of the Area Median Income (AMI) will identify foreclosed
upon single family homes to purchase as their primary residence.  All foreclosed properties acquired with NSP funds must be located within
designated target areas of greatest need and purchased at a minimum 5% discount from the current appraised value.  The City, working with
pre-approved lenders and rehabilitation contractors, will provide mortgage assistance and rehabilitation loans to eligible homebuyers using NSP
funds.  The second component is the Homeownership RNLA activity.

Activity Description

The Los Angeles Housing Department is located at 1200 W. 7th St., Los Angeles, CA 90017.  The properties to be purchased will be located
within the designated target areas of greatest need in the City of Los Angeles.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:
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Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        02 Homeownership Assistance - Walk-In Program
Activity Title:                                             Homeownership Assistance - Walk-In Program

Address City State Zip Status Accept
8021 S. Vermont Ave. #25
7320 N. Independence Ave.
#5
7240 Shirley Ave. #102
14472 Sayre Street
6014 Arlington Ave.
2512 Buckingham Rd.
3201 Kenneth Dr.
927 E. 105th St.
10411 Croesus Ave.
8100 S. Normandie Ave.
14109 Remington St.
2850 Vineyard Ave.
3422 S. 8th Ave.
6261 Whitsett Ave.
1824 E. 103rd Pl.
8710 Belford Ave. #216B

Los Angeles
Canoga Park

Reseda
Sylmar
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Arleta
Los Angeles
Los Angeles
North Hollywood
Los Angeles
Los Angeles

California
California

California
California
California
California
California
California
California
California
California
California
California
California
California
California

90044
91303

91335
91342
90043
90016
90032
90002
90002
90044
91331
90016
90018
91606
90002
90045

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N
N

N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N
N/A
N/A

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        03 Homeownership Assistance - RNLA
Activity Title:                                             Homeownership Assistance - RNLA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001 NSP Homeownership

Projected Start Date: Projected End Date:

04/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$17,937,740.82

$17,937,740.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        03 Homeownership Assistance - RNLA
Activity Title:                                             Homeownership Assistance - RNLA
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,910,195.56

$17,679,634.19

$13,772,531.67

$3,907,102.52

Program Income Received: $8,025,207.12

Total Funds Expended: $17,679,634.19

Restore Neighborhoods LA, Inc. (RNLA) $17,679,634.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP Homeownership Assistance Project features two components/activities.  The first component is the Homeownership Walk-In activity.
This component will be carried out by a non-profit property holding and development company, Restore Neighborhoods L.A., Inc. (RNLA),
whose primary task is the purchase, rehabilitation and resale of foreclosed or abandoned properties in the designated target areas.  RNLA will
purchase properties in bulk from lenders and loan servicers, with negotiated discounts of at least 15% of current market value, for ultimate
resale to qualified owners.  It is anticipated that RNLA will purchase single-family properties that require more extensive rehabilitation than
those properties purchased by homebuyers participating in the first component of the NSP Homeownership Assistance Program since many
properties will have been on the market for more than 90 days.  Once the rehabilitation is completed under the oversight of RNLA, homes will
be sold to qualified homebuyers at a price no greater than the total cost of acquisition, maintenance, rehabilitation and other cost items allowed
by the NSP.  RNLA is a Community-Based Development Organization (CBDO) Subrecipient of the Los Angeles Housing Department.

Activity Description

The properties to be purchased will be located within the designated target areas of greatest need in the City of Los Angeles.  Restore
Neighborhoods LA, Inc. (RNLA) is located at 315 W. Ninth Street, Suite 501, Los Angeles, CA 90015.

Location Description:

 The 3rd Quarter of 2016 reflects that NSP1 funds in the amount of $25,826.04 were paid for RNLA operating costs, including pre-construction
costs.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        03 Homeownership Assistance - RNLA
Activity Title:                                             Homeownership Assistance - RNLA

Address City State Zip Status Accept
8908 S Wilton Pl
725 E 116th St
12772 Judd St
11586 Welk Ave
13607 Osborne St
7020 Milwood Ave
13333 Gager St
7818 S Denker Ave
903 W 66th St
1200 W 74th Street
1019 W 67th Street
210 E 53rd Street
11539 N Wheeler Ave
11300 Glamis Street
1453 W 46th Street
13431 W Bromwich Place
12866 Bromont Ave
1421 E. 41st Place
13196 Brand Blvd
14350 Lorne Street
1550 E 99th Street
244 W 52nd Place

Los Angeles
Los Angeles
Pacoima
Pacoima
Arleta
Canoga Park
Pacoima
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Sylmar
Sylmar
Los Angeles
Arleta
San Fernando
Los Angeles
San Fernando
Panorama
Los Angeles
Los Angeles

California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California

90047-3514
90059-2307
91331-1380
91331-1169
91331-5527
91303-2158
91331-3113
90047-2853
90044-5311
90044
90044
90011
91342
91342
90062
91331
91340-1042
90011-3309
91340-1305
91402-5208
90002-2821
90037-3827

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        04 Rental Housing
Activity Title:                                             Acq. and Rehab. of Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

04/01/2009 02/28/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        04 Rental Housing
Activity Title:                                             Acq. and Rehab. of Rental Housing
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$597,448.11

$597,448.11

$597,448.11

$596,420.39

$567,087.89

$29,332.50

Program Income Received: $176,113.77

Total Funds Expended: $596,420.39

Restore Neighborhoods LA, Inc. (RNLA) $596,420.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP Rental Housing Activity will be implemented by Restore Neighborhoods LA, Inc. (RNLA).  RNLA will purchase rental properties and
offer them through a competitive process for rehabilitation and ownership to qualified entities with demonstrated capacity and experience to
maintain the properties as affordable rental housing.  If necessary, RNLA will rehabilitate the properties and then offer them for sale.  RNLA will
be responsible for property management and all other activities that need to be completed in order to resell properties as affordable housing.
Many properties may be covered by the City's Rent Stabilization Ordinance (RSO) and it is expected that many of these properties will be
occupied.  The RSO does not allow evictions due to foreclosure, and HCIDLA does not intend to displace any tenants.  Therefore, tenant
incomes will most likely cover a wide range up to 120% AMI.  Due to the location of HCIDLA's target areas, it would be extremely unlikely that
tenant incomes would be above 120% AMI.

Activity Description

The properties to be purchased will be located within the designated target areas of greatest need in the City of Los Angeles.  Restore
Neighborhoods LA, Inc. (RNLA) is located at 315 W. Ninth Street, Suite 501, Los Angeles, CA 90015.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        04 Rental Housing
Activity Title:                                             Acq. and Rehab. of Rental Housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05 Rental Housing 25% set-aside (1-4 units)
Activity Title:                                             Acq and Rehab of Rental Housing 25% (1-4 units)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

04/01/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,181,014.00

$5,181,014.00

$5,181,014.00

$4,669,651.07

$3,807,741.90

$861,909.17

Program Income Received: $598,826.41

Total Funds Expended: $4,669,651.07

Restore Neighborhoods LA, Inc. (RNLA) $4,669,651.07

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        05 Rental Housing 25% set-aside (1-4 units)
Activity Title:                                             Acq and Rehab of Rental Housing 25% (1-4 units)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP Rental Housing for Households At or Below 50% AMI Activity will be implemented by RNLA.  RNLA will purchase rental properties in
bulk and offer them through a competitive process for rehabilitation and ownership to qualified entities with demonstrated capacity and
experience to maintain the properties as affordable rental housing.  If necessary, RNLA will rehabilitate the properties and then offer them for
sale.  Rental units funded with this set-aside of the NSP will be available only to households with incomes at or below 50% of the area median
income (AMI).

Activity Description

The properties to be purchased will be located within the designated target areas of greatest need in the City of Los Angeles.  RNLA is located
at 315 W. Ninth Street, Suite 501, Los Angeles, CA 90015.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

Address City State Zip Status Accept
1530 E 46th Street
1780 1/2 W 37th Place

Los Angeles
Los Angeles

California
California

90011-4316
90018-4408

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        07 Dunbar/Somerville Rental - 25%
Activity Title:                                             Dunbar/Somerville Rental - 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        07 Dunbar/Somerville Rental - 25%
Activity Title:                                             Dunbar/Somerville Rental - 25%

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$697,580.83

$697,580.83

$697,580.83

$697,580.83

$694,080.83

$3,500.00

Program Income Received: $0.00

Total Funds Expended: $697,580.83

Los Angeles Housing and Community Investment Department $697,580.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Dunbar Village is a mixed-use affordable rental housing project with existing ground floor retail and child-care facility.  The property was
foreclosed and is now under the management by LAHD.  Units are currently occupied, and project will involve in-place rehabilitation.

Activity Description

4201 South Central Avenue, Los Angeles, CA 90011

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08 Homeownership Assistance - Walk-In Program 25%
Activity Title:                                             Homeownership Assistance - Walk-In Program 25%
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        08 Homeownership Assistance - Walk-In Program 25%
Activity Title:                                             Homeownership Assistance - Walk-In Program 25%
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

001 NSP Homeownership

Projected Start Date: Projected End Date:

02/27/2009 01/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,294.72

$244,294.72

$244,294.72

$244,294.72

$244,294.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $244,294.72

Los Angeles Housing and Community Investment Department $244,294.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        08 Homeownership Assistance - Walk-In Program 25%
Activity Title:                                             Homeownership Assistance - Walk-In Program 25%

 The NSP Homeownership Assistance Project features two components/activities.  Each component also has a 25% set-aside activity. The Walk-
In component is similar to the homebuyer program currently operated by the Los Angeles Housing Department (LAHD), which offers purchase
and rehabilitation loan assistance to eligible homebuyers.  For this 25% set-aside activity, homebuyer households earning at or below 50% of
the Area Median Income (AMI) will identify foreclosed upon single family homes to purchase as their primary residence.  All foreclosed
properties acquired with NSP funds must be located within designated target areas of greatest need and purchased at a discount from the
current appraised value.  The City, working with pre-approved lenders and rehabilitation contractors, will provide mortgage assistance and
rehabilitation loans to eligible homebuyers using NSP funds. The second component is the Homeownership RNLA activity.

Activity Description

The Los Angeles Housing Department is located at 1200 W. 7th St., Los Angeles, CA 90017.  The properties to be purchased will be located
within the designated target areas of greatest need in the City of Los Angeles.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09 Homeownership Assistance - RNLA 25%
Activity Title:                                             Homeownership Assistance - RNLA 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001 NSP Homeownership

Projected Start Date: Projected End Date:

04/01/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,023,801.28
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        09 Homeownership Assistance - RNLA 25%
Activity Title:                                             Homeownership Assistance - RNLA 25%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,023,801.28

$1,023,801.28

$1,020,389.08

$878,775.06

$141,614.02

Program Income Received: $210,608.50

Total Funds Expended: $1,020,389.08

Restore Neighborhoods LA, Inc. (RNLA) $1,020,389.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP Homeownership Assistance Project features two components: the Walk-In Program and the RNLA Program.  This RNLA component
will be carried out by a non-profit property holding and development company, Restore Neighborhoods L.A., Inc. (RNLA), whose primary task is
the purchase, rehabilitation and resale of foreclosed or abandoned properties in the designated target areas.  Under this 25% set-aside activity,
homes will be purchased by households earning at or below 50% of the Area Median Income (AMI).

 RNLA will purchase properties in bulk from lenders and loan servicers, with negotiated discounts of at least 15% of current market value, for
ultimate resale to qualified owners.  It is anticipated that RNLA will purchase single-family properties that require more extensive rehabilitation
than those properties purchased by homebuyers participating in the first component of the NSP Homeownership Assistance Program since
many properties will have been on the market for more than 90 days.  Once the rehabilitation is completed under the oversight of RNLA, homes
will be sold to qualified homebuyers at a price no greater than the total cost of acquisition, maintenance, rehabilitation and other cost items
allowed by the NSP.  RNLA is a Community-Based Development Organization (CBDO) Subrecipient of the Los Angeles Housing Department.

Activity Description

The properties to be purchased will be located within the designated target areas of greatest need in the City of Los Angeles.  Restore
Neighborhoods LA, Inc. (RNLA) is located at 315 W. Ninth Street, Suite 501, Los Angeles, CA 90015.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        09 Homeownership Assistance - RNLA 25%
Activity Title:                                             Homeownership Assistance - RNLA 25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10 Rental-25% 7817-7821 S. Figueroa St.
Activity Title:                                             Rental-25% 7817-7821 S. Figueroa St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,272,221.85

$1,272,221.85

$1,272,221.85

$1,272,221.85

$1,179,779.44

$92,442.41

Program Income Received: $6,532.43

Total Funds Expended: $1,272,221.85

Restore Neighborhoods LA, Inc. (RNLA) $1,272,221.85

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        10 Rental-25% 7817-7821 S. Figueroa St.
Activity Title:                                             Rental-25% 7817-7821 S. Figueroa St.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 16 housing units.

Activity Description

7817-7821 South Figueroa Street, Los Angeles, CA 90003

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        11 Rental-25% 10424 S. Figueroa St.
Activity Title:                                             Rental-25% 10424 S. Figueroa St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $598,484.57
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        11 Rental-25% 10424 S. Figueroa St.
Activity Title:                                             Rental-25% 10424 S. Figueroa St.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$598,484.57

$598,484.57

$598,484.57

$494,206.22

$104,278.35

Program Income Received: $0.00

Total Funds Expended: $598,484.57

Restore Neighborhoods LA, Inc. (RNLA) $598,484.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 11 housing units.

Activity Description

10424 South Figueroa Street, Los Angeles, CA 90003.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12 Rental-25% 11216 S. Figueroa St.
Activity Title:                                             Rental-25% 11216 S. Figueroa St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        12 Rental-25% 11216 S. Figueroa St.
Activity Title:                                             Rental-25% 11216 S. Figueroa St.
002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,751.04

$485,751.04

$485,751.04

$485,751.04

$406,975.51

$78,775.53

Program Income Received: $0.00

Total Funds Expended: $485,751.04

Restore Neighborhoods LA, Inc. (RNLA) $485,751.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 8 housing units.

Activity Description

11216 South Figueroa Street, Los Angeles, CA 90061.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        12 Rental-25% 11216 S. Figueroa St.
Activity Title:                                             Rental-25% 11216 S. Figueroa St.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        13 Rental-25% 2033 E. Imperial Hwy.
Activity Title:                                             Rental-25% 2033 E. Imperial Hwy.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$675,726.49

$675,726.49

$675,726.49

$675,726.49

$646,526.49

$29,200.00

Program Income Received: $373.11

Total Funds Expended: $675,726.49

Restore Neighborhoods LA, Inc. (RNLA) $675,726.49

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        13 Rental-25% 2033 E. Imperial Hwy.
Activity Title:                                             Rental-25% 2033 E. Imperial Hwy.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 10 housing units.

Activity Description

2033 East Imperial Highway, Los Angeles, CA 90059.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

Address City State Zip Status Accept
2033 E Imperial Highway Los Angeles California 90059-2251 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        14 Rental-25% 6308 10th Ave.
Activity Title:                                             Rental-25% 6308 10th Ave.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,929,499.03

$1,929,499.03
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        14 Rental-25% 6308 10th Ave.
Activity Title:                                             Rental-25% 6308 10th Ave.
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,929,499.03

$1,929,499.03

$1,891,298.12

$38,200.91

Program Income Received: $10,974.55

Total Funds Expended: $1,929,499.03

Restore Neighborhoods LA, Inc. (RNLA) $1,929,499.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 13 housing units.

Activity Description

6308 10th Avenue, Los Angeles, CA 90043.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15 Rental-25% 8663 S. Main St.
Activity Title:                                             Rental-25% 8663 S. Main St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        15 Rental-25% 8663 S. Main St.
Activity Title:                                             Rental-25% 8663 S. Main St.
Projected Start Date: Projected End Date:

02/27/2009 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,460,661.73

$1,460,661.73

$1,460,661.73

$1,460,661.73

$1,365,543.53

$95,118.20

Program Income Received: $14,410.75

Total Funds Expended: $1,460,661.73

Restore Neighborhoods LA, Inc. (RNLA) $1,460,661.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 6 housing units.

Activity Description

8663 South Main Street, Los Angeles, CA 90003.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        15 Rental-25% 8663 S. Main St.
Activity Title:                                             Rental-25% 8663 S. Main St.

Address City State Zip Status Accept
105 W 87th St
8671 S. Main St.
109 W 87th Street

Los Angeles
Los Angeles
Los Angeles

California
California
California

90003-3309
90003-3428
90003-3428

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        16 Rental-25% 851-853 W. 81st St.
Activity Title:                                             Rental-25% 851-853 W. 81st St.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

03/01/2012 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$626,684.92

$626,684.92

$626,684.92

$626,684.92

$262,289.19

$364,395.73

Program Income Received: $0.00

Total Funds Expended: $626,684.92

Restore Neighborhoods LA, Inc. (RNLA) $626,684.92

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        16 Rental-25% 851-853 W. 81st St.
Activity Title:                                             Rental-25% 851-853 W. 81st St.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 8 housing units.

Activity Description

851 - 853 West 81st Street, Los Angeles, CA 90044

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        17 Rental-25% 252 S. Rampart Blvd.
Activity Title:                                             Rental-25% 252 S. Rampart Blvd.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Rental Housing

Projected Start Date: Projected End Date:

02/01/2012 02/28/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,497.67
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        17 Rental-25% 252 S. Rampart Blvd.
Activity Title:                                             Rental-25% 252 S. Rampart Blvd.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,497.67

$15,497.67

$15,497.67

$15,497.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,497.67

Restore Neighborhoods LA, Inc. (RNLA) $15,497.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family building. 6 housing units.

Activity Description

252 South Rampart Boulevard, Los Angeles, CA 90057

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        18 Rental Project
Activity Title:                                             $13,961,303.24

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:



8041

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        18 Rental Project
Activity Title:                                             $13,961,303.24
002 NSP Rental Housing

Projected Start Date: Projected End Date:

01/01/2015 12/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Los Angeles Housing and Community Investment Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,257.00

$60,257.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Los Angeles Housing and Community Investment Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition or rehabilitation of this future rental property will be completely or partially funded by NSP1 funds. The units will be occupied
by NSP-eligible households. The completed/accomplished units and households will be reported in the NSP1 QPRs.

Activity Description

The site will be located in a NSP1 target area in the City of Los Angeles.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        18 Rental Project
Activity Title:                                             $13,961,303.24

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        33 Homeownership Assistance - RNLA 203(k)
Activity Title:                                             Homeownership Assistance - RNLA 203(k)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

001 NSP Homeownership

Projected Start Date: Projected End Date:

04/23/2012 02/28/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,356,470.24

$1,356,470.24

$1,356,470.24

$330,766.35

$316,058.12

$14,708.23

Program Income Received: $0.00

Total Funds Expended: $330,766.35

Restore Neighborhoods LA, Inc. (RNLA) $330,766.35

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        33 Homeownership Assistance - RNLA 203(k)
Activity Title:                                             Homeownership Assistance - RNLA 203(k)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be carried out by a non-profit property holding and development company, Restore Neighborhoods LA, Inc. (RNLA).  RNLA will
purchase foreclosed or abandoned properties in bulk from lenders and loan servicers, with negotiated discounts of at least 1% of current
market value.  RNLA will resell properties to qualified owners.  All properties are located in the designated target areas or adjacent areas.  It is
anticipated that homes will be sold to homebuyers who will qualify for purchase assistance.  Homeowners will be eligible for rehabilitation loans
for construction costs if the property does not meet habitability standards.

Activity Description

The properties to be purchased will be located within or adjacent to the designated target areas of greatest need in the City of Los Angeles.
Restore Neighborhoods LA, Inc. (RNLA) is located at 315 W. Ninth Street, Suite 501, Los Angeles, CA 90015.

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        81 Vacant Lot - 616 W. 79th St.
Activity Title:                                             Vacant Lot - 616 W. 79th St.

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

004 NSP Redevelopment

Projected Start Date: Projected End Date:

01/20/2012 02/28/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        81 Vacant Lot - 616 W. 79th St.
Activity Title:                                             Vacant Lot - 616 W. 79th St.
Restore Neighborhoods LA, Inc. (RNLA) No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,718.71

$172,718.71

$172,718.71

$171,392.87

$3,827.97

$167,564.90

Program Income Received: $0.00

Total Funds Expended: $171,392.88

Restore Neighborhoods LA, Inc. (RNLA) $171,392.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This vacant lot will be acquired by the non-profit property holding and development company, Restore Neighborhoods LA, Inc. (RNLA).  RNLA
is a subrecipient of the City of Los Angeles NSP funds, whose primary task is the purchase, rehabilitation and resale of foreclosed or abandoned
properties in the designated target areas.  Under this activity, RNLA will purchase the vacant lot from Enterprise Home Ownership Partners and
build new construction of affordable homeownership or rental units on the property.

Activity Description

616 West 79th Street, Los Angeles, CA 90044

Location Description:

 RNLA is moving forward with the design of two-story modular construction for a previously approved small-lot subdivision. Subdivision activities
for adjacent RNLA owned site underway with Civil Engineer,  preliminary site planning completed. Preliminary architectural design of eight
homes completed.

 The 3rd Quarter of 2016 reflects that NSP 1 funds in the amount of $28,628.72 were paid for property operating costs, including pre-
construction costs.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        81 Vacant Lot - 616 W. 79th St.
Activity Title:                                             Vacant Lot - 616 W. 79th St.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        82 Vacant Lot - 624 W. 84th St.
Activity Title:                                             Vacant Lot - 624 W. 84th St.

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

004 NSP Redevelopment

Projected Start Date: Projected End Date:

01/20/2012 02/28/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,198.79

$88,198.79

$88,198.79

$84,475.98

$4,885.76

$79,590.22

Program Income Received: $0.00

Total Funds Expended: $84,475.98

Restore Neighborhoods LA, Inc. (RNLA) $84,475.98

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        82 Vacant Lot - 624 W. 84th St.
Activity Title:                                             Vacant Lot - 624 W. 84th St.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This vacant lot will be acquired by the non-profit property holding and development company, Restore Neighborhoods LA, Inc. (RNLA).  RNLA
is a subrecipient of the City of Los Angeles NSP funds, whose primary task is the purchase, rehabilitation and resale of foreclosed or abandoned
properties in the designated target areas.  Under this activity, RNLA will purchase the vacant lot from Enterprise Home Ownership Partners and
build new construction of affordable homeownership or rental units on the property.

Activity Description

624 West 84th Street, Los Angeles, CA 90044

Location Description:

 The 3rd Quarter of 2016 reflects that NSP1 funds in the amount of $10,448.97 were paid for property operating costs, including pre-
construction costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        83 Vacant Lot - 920 W. 81st St.
Activity Title:                                             Vacant Lot - 920 W. 81st St.

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

004 NSP Redevelopment

Projected Start Date: Projected End Date:

01/20/2012 02/28/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        83 Vacant Lot - 920 W. 81st St.
Activity Title:                                             Vacant Lot - 920 W. 81st St.

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,034.40

$203,034.40

$203,034.40

$194,889.68

$6,395.37

$188,494.31

Program Income Received: $0.00

Total Funds Expended: $194,889.68

Restore Neighborhoods LA, Inc. (RNLA) $194,889.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This vacant lot will be acquired by the non-profit property holding and development company, Restore Neighborhoods LA, Inc. (RNLA).  RNLA
is a subrecipient of the City of Los Angeles NSP funds, whose primary task is the purchase, rehabilitation and resale of foreclosed or abandoned
properties in the designated target areas.  Under this activity, RNLA will purchase the vacant lot from Enterprise Home Ownership Partners and
build new construction of affordable homeownership or rental units on the property.

Activity Description

920 West 81st Street, Los Angeles, CA 90044

Location Description:

 The 3rd Quarter of 2016 reflects that NSP1 funds in the amount of 2,613.09 were paid for property operating costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        84 - Parks Sites
Activity Title:                                             Parks Sites

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

004 NSP Redevelopment

Projected Start Date: Projected End Date:

06/01/2011 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restore Neighborhoods LA, Inc. (RNLA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,646,134.59

$1,646,134.59

$1,646,134.59

$1,644,444.44

$1,321,511.30

$322,933.14

Program Income Received: $0.00

Total Funds Expended: $1,644,444.44

Restore Neighborhoods LA, Inc. (RNLA) $1,644,444.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0512
Grantee :                       Los Angeles, CA

Award Date: 02/27/2009 Grant Authorized Amount: $32,860,870.00 Estimated PI/RL Funds: $9,040,840.00

Grantee Activity Number:                        84 - Parks Sites
Activity Title:                                             Parks Sites

 To date, RNLA has acquired nine properties located in NSP1 eligible areas that have been identified as potential community park sites by the
City's Department of Recreation and Parks (RAP).  For each new park site, RAP will engage in a collaborative planning and design process with
the community in order to customize each park to the needs of area residents.  Experience has shown that working closely with local
communities in the design and development process for parks helps to inspire a sense of "local ownership" for each park, which is a critical
component in the long-term success of any public space.

 Each new park design will include sustainable landscapes as well as water and energy conservation elements (such as solar powered trash
cans, smart irrigation systems, and solar lighting). All park designs will be reviewed by the RAP maintenance team to ensure long term
affordability of park maintenance costs.

Activity Description

833 West 76th Street, Los Angeles, CA 90044
4916 South McKinley Avenue, Los Angeles, CA 90011
139 East 61st Street, Los Angeles, CA 90003
670 East 49th Street, Los Angeles, CA 90011
13116 West Kagel Canyon Street, Los Angeles, CA 91331
609 West 105th Street, Los Angeles, CA 90044
4600 South Orchard Ave, Los Angeles, CA 90037
554 West 97th Street, Los Angeles, CA 90044
207 East 111th Place, Los Angeles, CA 90061

Location Description:

 No activity or funds expended in this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8050

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).



8060

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).
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Action Plan Narrative :  Areas of Greatest Need :
 HUD: Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.

  City Response:
 The City of Moreno Valley is a 51-square mile city located in western Riverside County, California. In recent years, Moreno Valley
has consistently ranked as one of the fastest growing cities in the nation. This significant growth rate, combined with
skyrocketing home prices and questionable lending practices, has placed Moreno Valley near the top of a less desirable ranking -
it is one of the cities hardest hit by foreclosures.

 In August 2007, CNN Money.com (per Realtytrac.com) reported the combined Riverside\San Bernardino metropolitan region of
California to be the fourth most impacted area by foreclosures in the U.S., with 1 foreclosure default filing for every 33
households. One year later, in August 2008, Realtytrac.com reported that Riverside County alone had 11,485 foreclosure filings,
or 1 in every 63 housing units in the foreclosure process. In the same month, Moreno Valley was reported to have 6,470 units in
the foreclosure process. To further illustrate the possible severity of the problem, Moreno Valley's 2008-2013 Consolidated Plan
reports 6,624 single-family housing units being built in the 10 years between 1990 and March 2000, 154 units shy of the total
housing units in the foreclosure process in the city today.

 The Department of Housing and Urban Development HUD, via the 2008 HERA Act, has recognized the seriousness of Moreno
Valley's foreclosure problem and allocated $11,390,116 to the City for use in neighborhood stabilizing activities. In response to
the problem and with HUD's allocation, the City will focus its efforts in the areas of greatest need. In order to identify these
areas, the City analyzed various information:

  1. Staff applied HUD's foreclosure and abandonment risk scores to a map of the City's Census cts and Block Groups (see t 1).

 The HUD data was provided to all allocation cities, states, and counties, viawww.huduser.gov.The foreclosure and abandonment
risk scores themselves were calculated by HUD, through evaluation of the following data:

 1.Area unemployment rate - Moreno Valley's rate is estimated to be 11.1% (September 2008).

 2.Average housing sales price decline since market peak- Moreno Valley's

 resale prices have declined- 55% since the peak in April 2007.

 3.High cost loan rates by census tract/block groups (mortgages with interest-only payment options, stated income mortgages
with high loan to value ratios, etc.)- Moreno Valley's rates ranged from 23.4% to 49.8%.

 4.The predicted 18 month underlying foreclosure rate - Moreno Valley's

 rates ranged from 8.5% to 12.7%.

 5.Housing units that have been vacant for at least 90 days, via US Post Office records- Moreno Valley's rate is approximately
12.8%.

 The resulting risk score is given in a 1-10 priority ranking with 10 representing the highest risk of foreclosure/abandonment and
1 representing the least risk.

 Staff purchased City-wide foreclosure data from threspected private research organization DataQuick, Inc. The data indicates
that more than 1, 630 single-family homes completed the full foreclosure process and became Real Estate Owned (REO)
properties in the 3 % months from July and mid-October 2008. Each property has been mapped and included in Attachment 2.

 Staff evaluated how the data from HUD and DataQuick (Attachments 1 and 2) compared to   the existing CDBG Area,
Redevelopment Area, and established "Target Nihorhood" areas. Pre-existing 'Target Ae'ns;asnsp;are included as Attachment 3.

  The City also mapped information by percent of the population (per census tract) that qualifies as low- to moderate-income or
earning up to 120% area median income.

  Specific Findings:

 The City of Moreno Valley contains 38 Census Tracts with various block groups within each (referred to as Census Tract Block
Groups or CTBGs). Of these, HUD has classified all 38 CTBGs with an at risk score of '7' or higher. Basically this places the entire
City at the upper end of the risk scale.

 Eleven of the 38 CTBGs (29%) are ranked at the highest possible risk score available of 10. Seven of those eleven CTBGs are
primarily located in the south end of Moreno Valley and are bordered by Heacock Street, Alessandro Boulevard, Moreno Beach
Drive, and the City's southern boundary in the 92555 and 92553 zip codes.

 A careful examination of current foreclosures shows 49.8% to be located within the areas categorized as a risk score of 10. The
remaining 50.2% of foreclosures are spread citywide but mostly concentrated in the areas categorized with a risk score of 9. The
areas categorized as 9 encompass the central and northwestern parts of the city.

  Combined, more than 84% of the homes foreclosed in the last 3.5 months are located in CTBGs with HUD-assigned risk scores
of 9 or 10. With this in mind, the City proposes to focus itsNeighborhood Stabilization efforts in focus its efforts in census tracts
with risk scores of 9 or 10. The specific census tracts block groups to be targeted are listed below:

  Risk Score 10

 -424.04 (1)

 -424.07 (1,2)

 -425.04 (1,2)

 -425.07(1,2)

 -425.08 (1-3)

 -425.10(1,2)

 -425.11 (1)

 -425.18 (1)

 -425.19 (1)

 -425.21 (1)

 -426.05 (1-8)

 Risk Score 9

 -422.12 (1,2)

 -422.14 (1,2)

 -424.03 (1,2)

 -424.05 (1,2)

 -424.06 (1,2)

 -424.08 (1,2)

 -424.09 (1,2)

 -424.10 (1)

 -424.11 (1,2)

 -425.05 (1,2)

 -425.06 (1)

 -425.09 (1,2)

 -425.12 (1,2)

 -425.14 (1,2)

 -425.15 (1,2)

 -425.16 (1)

 -425.17 (1,2)

 -425.20 (1)

 -425.23 (1)

   Distribution and and Uses of Funds :  HUD:  Provide  a  narrative  describing  how  the  distribution  and  uses  of  the
grantee's  NSP  funds  will  meet  the  requirements  of  Section  2301(c)(2)  of  HERA  that  funds  be  distributed  to  the  areas
of  greatest  need,  including  those  with  the  greatest  percentage  of  home  foreclosures,  with  the  highest  percentage  of
homes  financed  by  a  subprime  mortgage  related  loan,  and  identified  by  the  grantee  as  likely  to  face  a  significant
rise  in  the  rate  of  home  foreclosures.

 City  Response:

 The  Housing  and  Economic  Recovery  Act  of  2008  allows  the  following categories of eligible  uses.

 1. Establishment of financing  mechanisms for the purchase and redevelopment of

 foreclosed  upon  homes  and  residential  properties,  including  such  mechanisms  as  soft-seconds,  loan  loss  reserves,  and
shared-equity  loans  for  low  and  moderate  income homebuyers.

 2. Purchase  and  rehabilitation  of  homes  and  residential  properties  that  have  been  abandoned  or  foreclosed  upon,  in
order  to  sell,  rent,  or  redevelop,  such  homes  and  properties.

 3. Establishment  of  land  banks  for  homes  that  have  been  foreclosed  upon.

 4. Demolishment  of  blighted  structures.

 5. Redevelopment  of  demolished  or  vacant  properties

 Based  on  these  eligible  uses,  the  City  of  Moreno  Valley  has  identified  activities  that  would  best  address  the  needs
of  the  community  while&nbs;&ampnbs;meeting  the  requirements  of  Section  2301(c)(2).  The  City  will  prioritize  the  use
of  the  NSP  by  creating  programs  that offer assistance in  neighborhoods  with  a  concentration  of  existing  foreclosures
(based  on  DataQuick  records)  and  at  risk  of  high  future  foreclosure  rates  (as  evidenced  through  the  HUD  data).

 The  NSP  grant  will  fund  three  primary  activities:

 1. First Time  Homebuyer  Down Payment Assistance  Program, in the amount  of

 $3,701,788

 2. Acquisition/Rehabilitation/Rental of  Multi-family  Units,  in  the  amount  of  $2,847,529

 3. Acquisition/Rehabilitation/Resale of  Single  Family  Units,  in  the  amount  of  $3,701,788

  First   Time   Homebuyer   Down   Payment   Assistance   Program

 The  City  of  Moreno  Valley  will  dedicate  $3,701,788  of  the  NSP  allocation  to  provide  for  acquisition,  rehabilitation,  and
resale  of  vacant  and  abandoned  homes  via  a  revised  version  of  the  City's  existing  first  time  homebuyer  down
payment  assistance  program.  Under  the  program,  first  time  homebuyers  earning  up  to  120%  area  median  income
(AMI)  may  receive  up  to  20%  of  home  sales  price  in  the  form  of  a  30  year  deferred,  silent  second,  'soft'  loan  with
zero  interest  (no  monthly  payments  due  and  a  proportionate  equity  share  mechanism  will  be  in  lieu  of  interest).  The
property  shall  be  acquired  by  the  qualifying&87;p;8723;nbs; household.  The  City  wi!l  ensure  the  property  is  discounted
5%  below  of  the  appraised  value.  The  household  will  be  required  to  contribute  3%  of  the  sale  price  of  the
property.  Responsibility  for  rehabilitating  the  property  shall  be  placed  on the  seller/bank.  Each  property  will  be
inspected  by  a  City  Building  Inspector  to  ensure  City  adopted  Housing  Quality  Standards  are  me  of  escrow.  For  more
information  on  the  City's  Housing  Quality  Standards  please  refer  to  page  10.

 A  property  in  this  program  will  be  subject  to  recorded  covenants  of  5-1  years  depending  on  the  amount  of  subsidy.
The  'soft  second'  component  encourages  income-eligible  homeowners  to  remain  in  the  NSP  affordable  unit.  The  loan
will  be  forgiven  at  the  expiration  of  the  covenanted  period.  Continued  affordability  will  be  ensured  via  a  monitoring
process  to  be  conducted  by  City  staff.  Should  the home, sell or  transfer  before  the  affordability  period  is  realized,  the
City  will  collect  a  pro-rated  equity  share.  In  other  words,  if  the  NSP  assisted  property  is  sold  or  transferred  within
the covenant  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original  amount
loaned.  The  gain  of  sale  returned  to  the  City  will  not  exceed asym;spth&bsp;&bsp;total  investment  made  into  the
property  by  the  City

  Acquisition/Rehabilitation/Rental   of   Multi-family   Residential   Units

 The  City  of  Moreno  Valley  will  use  25%  of  the  NSP  grant  to  acquire,  rehabilitate,  and  rent  multifamily  residential
properties  to  households  earning  up  to  50%  of  the area  median  income.  This  shall  be  accomplished  through
partnership  with  a  Community  Housing  Development  Organization  (CHDO)  or other non-profit residential developer  who
will  acquire,  rehabilitate,  rent,  and  manage  the  units under City oversight.  Continued  affordability  will  be  ensured  by
City  staff  through  an  annual  recertification  process.  The  property  will  be  inspected  by  a  City  Building  Inspector  prior
to  occupancy  to  ensure  Housing  Quality  Standards  are  met.

  Acquisition/Rehabilitation/Resale   of   Single   Family   Residential   Properties   via   a   Developer   Program

 The  City  of  Moreno  Valley  will  acquire  and  rehabilitate  foreclosed,  abandoned  single  family  homes  and  sell  them  to
income-eligible  first  time  homebuyers.  The  City  will  pursue  this  activity  in  partnership  with  a  City  certified  Community
Housing  Development  Organization  (CHDO),  or  other  non-profit residential  developer.  The  homes  will  be  available  to
households  earning  up  to  120%  of  Riverside  County's  area  median  income  adjusted  per  family  size.  The  eligible
homebuyers  will &#8723;spe&am;nbsp&nbs;require  to  attend  a  HUD  certified  homebuyer  counseling  session.  Acquisitions
may  be  completed  independently  or  in  batches,  grouped  geographically  and/or  by  lender,  depending  on  the
negotiations  for  purchase.

 All  acquisitions  shall  be  discounted  a  m1mmum  of  5%  below  appraised  value,  per  HERA  requirements.  Each  NSP
assisted  property  will  be  inspected  by  a  City  Building Inspector  (whether  or  not  a  CHDO  or  other  non-profit  developer
is  contacted)  to  ensure  the  home  meets  the  City's  Housing  Quality  Standards.  The  final  sales  price will  not  exceed
acquisition  and  rehabilitation  costs.

 A  summary  of  the  proposed  NSP  budget  is  provided  below:

  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental     2,847,529

 NSP-Activity  2,  First  Time  Homebuyer  Down  Payment  Assistance      $3,701,788

 NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale    $3,701,788

 NSP  Administration  Cap  (10%)  $1,139,011

 Total Grant  Expenditures       $11,390,116

 It  is  anticipated  that  the  NSP  activities  could  potentially  generate  revenue,  or  program  income.  Should  this  occur,  the
HERA  requires  that  the  monies  to  be  reapplied  to  the  NSP  program  and  treated  as  additional  funding,  subject  to  the
same  expenditure  criteria.  According  to  the Act,  the  City  may  continue  to  utilizenbsp;mp;sp;NSP&bsp;nbsp;prgram&nbp;
income  through  July  30,  2013.  As  currently  written,  any  program  income  generated  after  that  date  must be  returned
to  the  U.S.  Treasury.

 Once  the  program  is  underway,  staff  will  conduct  internal  evaluations  of  the  NSP  activity  progress  to  ensure  its
effectiveness.  Should  a  particular  activity  not  be  meeting  required  milestones,  staff  proposes  to  allow  City  staff  to
work  with  the  City  Manager  to  make  'non&shy;  substantial'  plan  adjustments that  shift  funds  between  approved  NSP
activities  to  meet  short  time  spending  commitment  requirements.

 The  City  of  Moreno  Valley  is  committed  to  maintaining  affordability  for  its  NSP  assisted  housing.  NSP  activities  using
the  25%  allocated  for  households  earning  up  to  50%  area  median  income

 are  expected  to  be  multi-family  housing  projects.  These  multi-family  units  will  be  subject  to  55-year  affordability
covenants  that  run  with  the  land.  The  recorded  covenants  will  apply  to  both  new,  if  any,  or  substantially
rehabilitated  units  that  are  occupied  by  low  income  households.  City  housing  staff  will  monitor  projects  on  an  annual
basis  via  an  existing  re-certification  process  to  ensure  that  only  households  meeting  the  required  income  limits  are
occupying  the  units.

 NSP  single  family  home  purchase &nbs;atviti &nbs;inolvingnbsp;&nbspassistance  to  households  earning  80%-  120%  of
area  median  income  will  be  subject  to  an  affordability  period  of  5  to  15  years  (per  HOME  affordability  requirements)
depending  on  the  amount  of  assistance  provided  to  the  household,  as  follows   (funding  amount;  affordability  period):

 15,000  -$40,000;  10  years

 >$40,000;  15  years

 Should  the  household  sell  or  transfer  the  property  before  the  affordability  period  is  complete,  the  City  will  collect  a
share  of  the  increased  equity.  In  other  words,  if  the  NSP  assisted  property  is  sold,  or  transferred  within  the  above-
indicated  affordability  period,  the  City  will  then  be  entitled  to  a  share  of  the  gain  on  sale  in  addition  to  the  original
amount  loaned.  The  funds  returned  to  the  City  on  the  sale  of  the  unit  will  be  considered  program  income  and  will
be  'recycled'  back  into  the  appropriate  account  to  fund  future  affordable  projects.

 NOTE:   AMENDMENT  #1  APPROVED  JANUARY  26,  2010  BY  CITY  COUNCIL  MADE  THE  FOLLOWING  MODIFICATIONS
TO  THE  PROGRAM:

 Increased the  budget  of   NSP-Activity  3,  Single  Family Acquisition/Rehabilitation/Resale   from  $3,701,788   to  $5,203,576
 Increased  the  budget  of  NSP-Activity  1,Multi-Family Acquisition/Rehabilitation/Rental  activity  to  $4,047,529
 Reduced the  budget  of   the  NSP-Activity nbs;2&sp; Firs&nsp;&nsp;Time nbsp;Homebuyer  Down  Payment  Assistance   from
$3,701,788   to  $1,000,000

 The  amendment  was  approved  by  Council  Vote  5-0;  there  were  no  public  comments.

 AMENDMENT  #2  APPROVED  JANUARY  8,  2013  BY  CIYOUNCL  MADE  THE  FOLLOWING  MODIFICATION  T  TE  ROGRAM:

 Expanded  the  program  to  include  Eligible  Uses  C-E.  The  original  Action  Plan  only  included  Eligible  Uses  A  (Financing
Mechanisms)  and B  (Acquisition/Rehabilitation).  The  expansion  incorporates  the  following  uses  to  be  funded  by  Program
Income  generated  by  the  program:

             Eligible  Use  C  Land  banking-   the  City  will  identify  properties  for  the  purposes  of  land  banking  based  upon
the  following  criteria:  a)  undeveloped/vacant  parcels b)  irregularly  shaped,  small  undevelopable  parcel  requiring
assembly  for  development  and  c)  parcels  with  blighted  and  uninhabitable  structures  requiring

              demolition.

             Eligible  Use  D   Demolition-  as  opportunities  arise,  the  City  will  acquire  properties  that  meet  the  definition  of
blighted  as  defined  within  the  Action  Plan  and  meets  criteria  as  set  forth  for  land  banking,  for  the  purposes  of
demolition.  Upon  the  completion  of  demolition  activity,  the  vacant  parcel  will  be  land  banked  for  future  redevelopment
within  the  permissible  timeframe, &sp;s&bsp set&nbs;&nbs;forth&nsp; by&bsp; NSP  regulations.

             Eligible  Use  E   Redevelopment  -   The  City  will  utilize  the  Redevelopment  activity  to  develop  parcels  formerly
owned  by  the  now  dissolved,  Redevelopment  Agency.  The  activity  will  be  utilized  to  create  rental  and  homeownership
opportunities  serve  up  120%  AMI  households.

 The  substantial  amendment  was  approved  by  Council  Vote  5-0;  there  was  one  public  comment  unrelated  to  the  NSP
program made  by  Mr.  Pete  Bleckert.

 On May  1,  2013,  the City  Council  approved  an affordable  housing  agreement with the  Riverside  Chapter  of  Habitat  for
Humanity  to  develop  former  RDA  land  to  create  homeownership  opportunities for income-eligible  households  earning  up
to  50% AMI,  serving  the  LH-25  activity. The  project  will  consist  of  8  single  family homes developed in  a  subdivision  for
which  Habitat  for  Humanity  will obtain all respective entitlements  and  approvals.    The  former  RDA  land  will  be  secured
with  a  deed  of  trust  in  the  amount  of  the  purchase  price  and  forgiven  in  a  pro  rata  share  as  each  lot  is  sold  to  a
qualified  homebuyer  confirmed  by  the  City.   The homeowners  will  be  qualified  based  upon affordable  housing  costs
(also  known  as  front  end  ratios)   defined  as not  to  exceed  30% and debt  to  income (also known  as  back  end  ratios)
as  not  to  exceed 43%,  acceptable  ability  to  repay,  acceptable  credit,  performance/completion  of  "sweat  equity".     The
loans will be  fully-amortized,  zero-interest  and 30-40  year  term  loans. The  City  will  provide  purchase  assistance  to  each
homebuyer  to  provide  "financing  gap  assistance" to  assure  affordability  for  the  households.  The  City  will  utilize  resale
restrictions  to  secure  the  investment  of  NSP  dollars  and  former  RDA  funds  via  the  provision  of  the  land;  the
affordability  period  will  be  for  the  duration  of  45-years.   Each  property  will  be  secured  with  the  following  documents
that  will  be  executed  by  the  homeowner  and  recorded  against  the  property:   a DEED  OF  TRUST that  will  be  held  in
no  less  than  second  position, GRANT  DEED  CONTAINING  RESALE  RESTRICTIONS,  NOTICE  OF  AFFORDABILITY
RESTRICTIONS  ON  TRANSFER  OF  PROPERTY,  REGULATORY  AGREEMENT,  and  CC&RS.
  ***ACTION PLAN MODIFIED September 2016 TO REFLECT ADJUSTMENT IN PROJECT BUDGETS DUE TO PROGRAM INCOME
GENERATED (-$2,705,903.82), RESIDUAL FUNDS FROM COMPLETED PROJECTS (-$600,641.43) AND ADJUST FUNDING FOR
CURRENT REDEVELOPMENT PROJECT (-$124,194.12 HABITAT). REMAINING AVAILABLE FUNDS WILL BE USED TOWARDS
ELIGIBLE REVEDELOPMENT PROJECTS ($3,430,739.37). This substantial amenedment was approved by the City of Moreno
Valley City Council on August 16, 2016, after the closing of the duly noticed public hearing.  Definitions and Descriptions :

  HUD:   Define   "blighted   structure"   in   context   of   state   or   local   law.

 City  Response:

 The  legislative  definition  of  blight  is  found  in  California  Health  and  Safety  Code  Section  s33030  and  33031.   In
summation,  the  definition  describes  two  basic  areas  of  blight,  physical  and  economic.
 Subdivision  (a)  of  section  33031  describes  the  physical  conditions  that  cause  blight  as  follows:

 o   "Buildings  in  which  it  is  unsafe  or  unhealthy  for  persons  to  live  or  work.  These  conditions  can  be  caused  by
serious  building  code  violations,  dilapidation  and  deterioration,  defective  design  or  physical  construction,  faulty  or
inadequate  utilities,  or  other  similar  factors.
 o   Factors  that  prevent  or  substantially  hinder  the  economically  viable  use  or  capacity  of  buildings  or  lots.  This
condition  can  be  caused  by  a  substandard  design,  inadequate  size  given  present  standards  and  market  conditions,
lack  of  parking,  or  other  similar  factors.
 o   Adjacent  or  nearby  uses  that  are  incompatible  with  each other and  that prevent the  economic  development  of  those
parcels  or  other  portions  of  the  project  area.
 The existence of subdivided lots  of irregular  form and  shape and inadequate size  for  proper  usefulness  and  development
that  are  in  multiple  ownership."

 Subdivision  (b)  of  section  33031  describes  the  econominbsp;conditions  that  cause  blight  as:

 o   "Depreciated  or  stagnant  property  values  or  impaired  investments,  including,  but  not  necessarily  limited  to,  those
properties  containing  hazardous  wastes  that  require  the  use  of  agency  authority  as  specified  in  Article  12.5
(commencing  with  33459),  discussed  in  chapter  6,  entitled  Environmental  Issues.
 o   Abnormally  high  business  vacancies,  abnormally  low  lease  rates,  high  turnover  rates,  abandoned  buildings,  or
excessive  vacant  lots  within  an  area  developed  for  urban  use  and  served  by  utilities.
 o   A  lack  of  necessary  commercial  facilities  that  are  normally  found in neighborhoods,  including  grocery  stores,
drugstores  and  banks,  and  other  lending  institutions.
 o   Residential  overcrowding  or  an  excess  of  bars,  liquor  stores,  or  other  businesses  that  cater  exclusively  to  adults
that  has  led  to  problems  of  public  safety  and  welfare.
 o   A  high  crime  rate  that  constitutes  a  serious  threat  to  the  public  safety  and  welfare."

  HUD:   Define   "affordable   rents."

 City  Response:
 "Affordable  Rents"  means  a  cost  not  in  excess  of  that  which  may  be  charged  the  applicable  eligible  person  or  family
pursuant  to  Section  50053  of  the  California  Health  and  Safety  Code  (specific  code  is  included  as  Attachment  5).
 For  NSP  assisted  projects,  the  City  will  use  affordable  rents  under  the  HOME  program,  less  utility  allowances  as
provided  by  the  County  of  Riverside  Housing  Authority.  The  2008  HOME  Rents  and  2008  Utility  Allowances  are
included  as  Attachment  6  of  this  application.

   Low Income Targeting :

 HUD:  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the  NSP  to  be  used
to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing  individuals  or
families  whose  incomes  do  not  exceed  50  percent  of  area  median  income.

 City  Response:

 HUD  has  allocated  to  Moreno  Valley  a  total  of  $11,390,116  in  NSP  funds.  In  compliance  with  HERA  requirements,  a
minimum  of  25%  or  $2,847,529  of  that  allocation  must  be  used  toward  housing  for  individuals  and  families  whose
incomes  do  not  exceed  50%  of  area  median  income.  The  City  will  ensure  that  at  least  this  amount  is  utilized  to
house  the  target  population,  through  the  Acquisition/Rehabilitation/Rental  of  Multi-family  units.

   Acquisition and Relocation :
 HUD:  Indicate  whether  grantee  intends  to  demolish  or  convert  any  low-  and  moderate&shy;  income  dwelling  units
(i.e.  80%  of  area  median  income).

 City  Response:

 NSP  efforts  will  be  focused  on  existing  housing  units  that  are  currently  vacant.  Therefore,  the  City  does  not  expect
that  relocation  of  any  low  and  moderate  income  households  will  be  necessary.  N

 o  specific  properties  that  would  receive  NSP  resources  have  been  identified  at  this  time.  It  is  therefore  unknown
whether  demolition  or  conversion  of  low  and  moderate  income  dwelling  units  will  occur.  If  NSP  eligible  activities
result  in  demolition  or  conversion  of  low  and  moderate-income  units,  then  the  required  information  on  the  number  of
converted  or  demolished  units  and  number  of  affordable  units  produced  by  activity  and  income  level  will  be  made
available  and  property  procedures,  pursant  to  the Uniform  Relocation  and  Real  Property  Acquisition  Policies  Act  (URA)
of  1970,  Section  104  (d)  of  Housing  and  Community  Development  Act  of  1974  as  amended  (Section  104(d)),  HUD
Handbook  1378  and  the acquisition  section(s)of  the  HERA  and  Recovery  Acts.

   Public Comment :
 HUD:  Provide  a  summary  of  public  comments  received  to  the  proposed  NSP  Substantial  Amendment.

 City  Response:

 The   City   published   a   Notice   of   Public   Hearing   and   a   Notice   of   2008/2009   Action   Plan   Amendment   in   the
Press-Enterprise   (a   local   publication)   on   November   6,   2008,   initiating   the   15   day   Public   Review   period.   The
Notice   of   Public   Hearing   was   also   uploaded   to   the   City's   website   at    www.moreno-valley.ca.us.gov     on  the
same  day.  An  option  for  the  public  to  e-mail  comments  to  the  City  was  provided  on  the  web  page.

 During  the  review  period,  approximately  17  groups/individuals  contacted  the  City  about  the  program.  This  group
ranged  from  lenders,  local  realtors,  contractors,  residential  developers,  and  non-profits  interested  in  partnering  with  the
City  to  administer  NSP  activities, to agencies  offering  consultant  services  to  develop  and/or  implement  the  plan.  The
City  also  received  3-4  calls  from  residents  with  general  inquiries  about  the  NSP  program.

 On  November  25,  2008,  the  Public  Hearing  was  conducted  by  the  Moreno  Valley  City  Council.  Two  members  of  the
public  spoke,  both  in  support  of  the  plan.  The  first  stated  that  in  addition  to  the  City's  NSP  efforts  she'd  like  to  see
an  "additional  emphasis  placed  on &nbsp;keeping  homes  from  going  into  foreclosure."  The  other  encouraged  the
Council  to  pass  the  plan,  calling  it  a  "smart  approach."  On  that  evening,  the  Moreno  Valley  City  Council  approved
the  NSP  Substantial  Amendment by  a  4-0  vote  (with  one  Council  member  absent).

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,863,946.73

$15,994,686.10

$12,563,946.73

$12,563,946.73

$7,959,376.63

$4,604,570.10

Program Income Received: $4,604,570.10

Total Funds Expended: $12,563,946.73

Match Contribution: $0.00

Overall Progress Narrative:

 Funds for all active projects have been drawn and expended.  The City is currently reviewing potential redevelopment projects to be funded
with the remaining $3,430,739.37 of NSP1 funds.
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0513

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition,
Rehabilitation, Rental
Acquisition,
Rehabilitation, Rental

Acquisition,
Rehabilitation, Rental
Acquisition,
Rehabilitation, Rental

Acquisition,
Rehabilitation, Rental
Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale
Acquisition,
Rehabilitation, Resale

Acquisition,
Rehabilitation, Resale

Administration
Bucket Project
Bucket Project
Bucket Project
Bucket Project

08-09-MFR-MECH-01

08-09-MFR-MECH-02

08-09-MFR-RHDC-01

08-09-MFR-RHDC-02

08-09-MFR-
UNDESIGNATED
08-09-SFR-ANR-01

08-09-SFR-ANR-02

08-09-SFR-ARR-
UNDESIGNATED
08-09-SFR-MAYANS-
01

08-09-SFR-MAYANS-
02

08-09-SFR-
SHEFFIELD-01

08-09-SFR-
SHEFFIELD-02
08-09-SFR-VCD-01

08-09-SFR-VCD-02

08-09-ADM-01
08-09-01
08-09-02
08-09-03
08-09-04

MFR-Acq/Rehab-
LH25: MECH
MFR-ARR -LH25-
UNITS RENTED:
MECH
MFR-Acq/Rehab
LH25: RHDC
MFR-ARR LH 25
UNITS RENTED:
RHDC
MFR-ARR:
UNDESIGNATED
SFR-Acq/rehab:
ANR Industries
SFR- RESALE:
ANR Industries
SFR-ARR-
UNDESIGNATED
SFR-
ACQ/REHAB:
MAYANS
DEVELOPMENT
SFR-RESALE-
MAYANS
DEVELOPMENT
SFR-
ACQ/REHAB:
SHEFFIELD
SFR-RESALE:
SHEFFIELD
SFR-
ACQ/REHAB:
VCD
CORPORATION
SFR-RESALE:
VCD
CORPORATION
Administration
08-09-01
08-09-02
08-09-03
08-09-04

$12,563,946.73 $7,959,376.63 $4,604,570.10

$4,256,069.84 $3,441,234.42 $814,835.42

$0.00 $0.00 $0.00

$211,392.69 $1,391.98 $210,000.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,363,754.33 $1,359,431.06 $4,323.27

$727,407.20 $0.00 $727,407.20

$2,707.36 $2,707.36 $0.00

$1,071,774.61 $1,071,774.61 $0.00

$426,665.41 $0.00 $426,665.41

$1,275,963.06 $1,139,093.91 $136,869.15

$268,283.41 $0.00 $268,283.41

$506,152.15 $506,152.15 $0.00

$225,130.79 $0.00 $225,130.79

$1,524,840.00 $200,875.67 $1,323,964.33
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0513

Budget Program Funds Drawn Program Income Drawn

Homebuyers
Assistance Program

Redevelopment

08-09-NSP HAP-01

12-13-REDEV-
HABITAT FOR
HUMANITY,
RIVERSIDE

Homebuyers
Assistance
Program
Habitat at Myers

$0.00 $0.00 $0.00

$703,805.88 $236,715.47 $467,090.41

Grantee Activity Number:                        08-09-01
Activity Title:                                             08-09-01

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/15/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Moreno Valley, Economic Development Department $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-01
Activity Title:                                             08-09-01

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide for acquisition, rehabilitation, and resale of vacant and abandoned homes by middle income households (up to 120%
area median income) via a tailored version of the City&iquest;s existing first time homebuyer down payment assistance program. The tenure of
the beneficiaries is homeownership and the terms of assistance will be in the form of a 30 year deferred, silent second, &iquest;soft&iquest;
loan, with zero interest rate (no monthly payments due, and a proportionate equity share mechanism in lieu of interest). The household shall
initially be required to contribute 3% of the sale price of the property to participate. In this activity, the income-qualified homebuyers will
acquire properties directly. The City will not hold ownership under this activity, but will ensure the appraisal requirements are met and required
discounts are provided to the NSP homebuyer. Under the program, the responsibility of meeting the City&iquest;s Housing Quality Standards
(HQS, for more information please refer to page 10) shall be placed on the seller. The City will educate lenders and local realtors regarding the
HQS. The property will be inspected by a City Building Inspector at time of sale to ensure the HQS are met. Affordability covenants will be
recorded against each property that will vary from 5-15 years depending on the amount of subsidy. For more information on affordability
covenant terms, please refer to page 9. The &iquest;soft second&iquest; component encourages income-eligible homeowners to remain in the
NSP affordable unit. The loan will be forgiven at the expiration of the covenanted period. Continued affordability will be ensured via a
monitoring process to be conducted by City staff. Should the household, sell or transfer the property before the affordability period is complete,
the City will collect an equity share. In other words, if the NSP assisted property is sold or transferred, the City will then be entitled to a share of
the gain on sale in addition to the original amount loaned. The gain of sale returned to the City will not exceed the total investment made into
the property by the city.

Activity Description

Program will be available City-wide, with priority given to the census tracts categorized as a 9 or 10 based on HUD Foreclosure and
Abandonment Risk Scores, as follows: NSP Target Census Tracts Risk Score Census Tract Risk Score Census Tract Risk Score Census Tract 10
42404 42407 42504 42507 42508 42510 42511 42518 42519 42521 42605 9 42212 42214 42403 42405 42406 42408 42409 42410 42411
42505 42506 9 42509 42512 42514 42515 42516 42517 42520 42523

Location Description:

 Continued revising City's previous Homebuyer's Assistance Program (HAP) for conformity with Federal Administration and NSP Program
Guidelines. Continued generating an interest list of prospective applicants.  Commenced the process to select local lenders as "preferred
lenders" to assist with the implementation of the HAP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-02
Activity Title:                                             08-09-02
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-02
Activity Title:                                             08-09-02
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/15/2009 06/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley ,Economic Development Department, Neighborhood Preservation
Division ,Michele Patterson, Acting Redevelopment Manager ,Ph. 951-413-3455, E-mail:
MicheleP@moval.org,14177 Frederick St., Moreno Valley, CA 92553

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Moreno Valley
Economic Development Department, Neighborhood Preservation Division
Michele Patterson, Acting Redevelopment Manager
Ph. 951-413-3455, E-mail: MicheleP@moval.org
14177 Frederick St., Moreno Valley, CA 92553

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-02
Activity Title:                                             08-09-02

This activity is for the acquisition, rehabilitation, and rental of multifamily residential property to households earning up to 50% of the area
median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of
the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units.
Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building
Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met.

Under an existing CHDO Agreement, the City recently acquired and rehabilitated several units in a previously established focus area. A similar
model and budget shall be utilized in order to successfully repeat the outcomes as an NSP activity.

Total Budget:  (Include public and private components)

The City of Moreno Valley¿s total allocation is $11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or $2,847,529, and it
will be used to serve those earning up to 50% AMI.

Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

This activity is for the acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created
and available for rent to families earning no more than 50% AMI.

Activity Description

Program will be available City-wide, with priority given to pre-established ¿Target Neighborhoods¿ (see Attachment 3) located in CDBG and/or
RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD¿s  Foreclosure and Abandonment Risk Scores. Six neighborhoods
are originally included: Postal Avenue, Atwood Avenue, Hildegarde/Adrienne/Allies Streets, Eastgate, and Sheila Street.

Location Description:

 ACTIVITY 08-09-02 (MULTI- FAMILY ACQUISITION, REHABILITATION, AND RENTAL)  Total obligated to acquisition/rehabilitation   $2,311,500
 In partnership with one of our Development Partner, Mary Erickson Community Housing (MECH), the City of Moreno Valley acquired to multi-
family properties.  Both properties were acquired during a single transaction and totaled 27 dwelling units.  The property located at 24410
Myers Avenue is a 14 unit apartment complex and the property located at 24420 Myers Avenue is a 13 unit apartment complex.  26 of the 27
units will be operated as income-restricted affordable housing properties rented to tenants earning up to 50% Area Median Income (AMI); one
unit will be reserved for as an onsite manager's unit and will be income-restricted up to 120% AMI.  MECH will manage both properties. The
City has obligated $2,311,500 (1,930,500 acquisition and $381,000 rehabilitation) for these properties.  Escrow closed on both properties
(purchased in a single transaction), to date $2,002,973.98 has been expended on the acquisition (purchase price, closing costs, appraisal, fees,
etc.).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-03
Activity Title:                                             08-09-03

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/15/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley ,Economic Development Department, Neighborhood Preservation
Division ,Michele Patterson, Acting Redevelopment Manager, ,951-413-3455,
michelep@moval.org,14177 Frederick St., Moreno Valley, CA 92553

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Moreno Valley
Economic Development Department, Neighborhood Preservation Division
Michele Patterson, Acting Redevelopment Manager,
951-413-3455, michelep@moval.org
14177 Frederick St., Moreno Valley, CA 92553

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



8069

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-03
Activity Title:                                             08-09-03

This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City in cooperation with a
residential development partner.  The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI). The effectiveness of
this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is
anticipated to assist a minimum of 150 households at an area median income up to 120%.

Total Budget:  (Include public and private components)

The City of Moreno Valley¿s total allocation is $11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or $3,701,788, and is
intended to serve eligible families with incomes up to 120% AMI.

Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent):

The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible households. The program, as
designed is anticipated to assist a minimum of 156 households at an area median income up to 120%.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-03
Activity Title:                                             08-09-03

Program will be available citywide, with priority given to census tracts with a high concentration of existing foreclosures (based on DataQuick
records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05.

Risk Score Census Tract
10     42404
            42407
            42504
            42507
            42508
            42510
            42511
            42518
            42519
            42521
            42605
Risk Score  Census Tract
9     42212
            42214
            42403
            42405
            42406
            42408
            42409
            42410
            42411
            42505
            42506
            42509
            42512
            42514
            42515
            42516
            42517
            42520
            42523

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-03
Activity Title:                                             08-09-03

 ACTIVITY 08-09-03 (SINGLE FAMILY ACQUISITION, REHABILIATION, AND RESALE) Total obligated toward acquisiton/rehabilitation
$2,247,954
 During the reporting period,  in partnership with three of our four Development Partners, the City of Moreno Valley has acquired or is under
contract for the acquisition of 16 single family properties.  10 have of the properties have closed escrow and 6 are pending the close of escrow.
The City of Moreno Valley has obligated $2,247,954 toward the single family acquisition, rehabilitation and resale activity of the total obligated
$1,202,937.62 has been expended toward the acquisition (purchase price, closing costs and appraisal fees, etc.) of the properties listed below.
  These properties have been acquired through the following Development Partners:
  MAYANS DEVELOPMENT        Total amount obligated to this Development Partner:  $1,060,601
  &middot;        13150 Kiowa Drive
 &middot;        22570 Southwalk Street
 &middot;        15348 Casa Grande Street
 &middot;        14917 Edeleweiss Place
 &middot;        24395 Dyna Place
 SHEFFIELD FORECLOSURE RENOVATION   Total amount obligated to this Development Partner:  $721,328
 &middot;        11100 Davis Street
 &middot;        12703 Sunnymeadows Drive
 &middot;        24747 Brodiaea Avenue
 &middot;        11757 Mentzelia Court
 &middot;        25241 Todd Drive
 ANR INDUSTRIES  Total obligated to this Development Partner $466,025
 &middot;        24654 Sinaloa Street
 &middot;        12177 Indian Street
 &middot;        25106 Fay Avenue
 To date funds have been obligated to rehabilitation activities, but none have been expended.  Rehabilitation is scheduled to commence during
the January through March 2010 reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-04
Activity Title:                                             08-09-04

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-04
Activity Title:                                             08-09-04
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley,Economic Development Department,14177 Frederick Street,Moreno
Valley, CA  92553,951.413.3450

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Moreno Valley
Economic Development Department
14177 Frederick Street
Moreno Valley, CA  92553
951.413.3450

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City-wide

Location Description:
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-04
Activity Title:                                             08-09-04

 Administered NSP budget;
 Conducted Environmental Assessments;
 Reviewed initial scopes of work as proposed by Development Parnters, Performed inspections of acquisitions properties and provided guidance
regarding necessary revisions to initial scopes of work;
 Ordered appraisals;
 Explored alternative methods to acquire eligible properties (i.e. communicated with lenders, banks and the City's internal departments (e.g.
City Attorney, Building and Safety, and Code Compliance to identify foreclosed properties with active liens and or violations);
 Facilitated escrow process (drafted loan documents, processed payment requests, etc.);
 Tracked and monitored labor and activities contributing toward program implementation;
 Reviewed/revised Homebuyer Assistance Program (HAP)  guidelines;
 Continued with development of NSP Marketing Plan;
 Performed research/assessments of subject properties to determine consistency with program goals;
 Performed comparative market analysis (analyzed comparables and performed site visitations) for acquistion properties of interest.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-ADM-01
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-09-Admin Administration

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley,Economic Development Department,14177 Frederick Street,Moreno
Valley, CA  92553,951.413.3450

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-ADM-01
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,524,840.00

$1,524,840.00

$1,524,840.00

$1,524,840.00

$200,875.67

$1,323,964.33

Program Income Received: $0.00

Total Funds Expended: $1,524,840.00

City of Moreno Valley
Economic Development Department
14177 Frederick Street
Moreno Valley, CA  92553
951.413.3450

$1,524,840.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration

Activity Description

Location Description:

 Approximately ($16,018.08) will be transferred to a proposed new redevelopment activity, Boulder Ridge Family Apartments. The final draw
($7,076.65) for this admin activity is expected to occur in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-MECH-01
Activity Title:                                             MFR-Acq/Rehab-LH25: MECH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-MFR Acquisition, Rehabilitation, Rental

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,256,069.84

$4,256,069.84

$4,256,069.84

$4,256,069.84

$3,441,234.42

$814,835.42

Program Income Received: $0.00

Total Funds Expended: $4,256,069.84

City of Moreno Valley, Economic Development Department $4,256,069.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-MECH-01
Activity Title:                                             MFR-Acq/Rehab-LH25: MECH

 This activity is for the acquisition, rehabilitation, and rental of multifamily residential property to households earning up to 50% of the area
median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of
the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units.
Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building
Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement,
the City recently acquired and rehabilitated several units in a previously established focus area. A similar model and budget shall be utilized in
order to successfully repeat the outcomes as an NSP activity. Total Budget: (Include public and private components) The City of Moreno
Valley&iquest;s total allocation is $11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or $2,847,529, and it will be used
to serve those earning up to 50% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the
income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the
acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created and available for rent
to families earning no more than 50% AMI.

Activity Description

This activity will be implemented within the pre-established &iquest;Target Neighborhoods&iquest; (see Attachment 3) located in CDBG and/or
RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD&iquest;s Foreclosure and Abandonment Risk Scores. Six
neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegarde/Adrienne/Allies Streets, Eastgate, and Sheila Street.

Location Description:

 A substantial amendment was approved by the City of Moreno Valley City Council on August 16, 2016, after the closing of the duly noticed
public hearing. This amendment resulted in an adjustment of (-930.16) for this activity.  Final accomplishements for this activity will be reported
by the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-MFR-MECH-02
Activity Title:                                             MFR-ARR -LH25-UNITS RENTED: MECH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-MFR Acquisition, Rehabilitation, Rental

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-MECH-02
Activity Title:                                             MFR-ARR -LH25-UNITS RENTED: MECH
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $770,327.82

Total Funds Expended: $0.00

City of Moreno Valley, Economic Development Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for disposition of the multi-family residential properties acquired and rehabiliated the program. The properties will be disposed
by renting the multifamily residential units to households earning up to 50% of the area median income. The City will acquire multi-family
structures and contract with a CHDO or non-profit for the rehabilitation and management of the units, OR the City may provide funding to City
CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units. Continued affordability will be ensured by City staff
through an annual recertification process. The property will be inspected by a City Building Inspector whether or not a CHDO or non-profit
residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement, the City recently acquired and rehabilitated
several units in a previously established focus area. A similar model and budget shall be utilized in order to successfully repeat the outcomes as
an NSP activity. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is $11,390,116.00.
The budget for this activity is set at 25% of the NSP grant, or $2,847,529, and it will be used to serve those earning up to 50% AMI.
Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the acquisition/rehabilitation/rental of multi-
family units. It is expected that a minimum of 16 affordable units will be created and available for rent to families earning no more than 50%
AMI.

Activity Description
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-MECH-02
Activity Title:                                             MFR-ARR -LH25-UNITS RENTED: MECH

This activity will be implemented within the pre-established &iquest;Target Neighborhoods&iquest; (see Attachment 3) located in CDBG and/or
RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD&iquest;s Foreclosure and Abandonment Risk Scores. Six
neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegarde/Adrienne/Allies Streets, Eastgate, and Sheila Street.

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-MFR-RHDC-01
Activity Title:                                             MFR-Acq/Rehab LH25: RHDC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-MFR Acquisition, Rehabilitation, Rental

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,392.69

$211,392.69

$211,392.69

$211,392.69

$1,391.98

$210,000.71
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-RHDC-01
Activity Title:                                             MFR-Acq/Rehab LH25: RHDC
Program Income Received: $0.00

Total Funds Expended: $211,392.69

City of Moreno Valley, Economic Development Department $211,392.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition, rehabilitation, and rental of multifamily residential property to households earning up to 50% of the area
median income. The City will acquire multi-family structures and contract with a CHDO or non-profit for the rehabilitation and management of
the units, OR the City may provide funding to City CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units.
Continued affordability will be ensured by City staff through an annual recertification process. The property will be inspected by a City Building
Inspector whether or not a CHDO or non-profit residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement,
the City recently acquired and rehabilitated several units in a previously established focus area. A similar model and budget shall be utilized in
order to successfully repeat the outcomes as an NSP activity. Total Budget: (Include public and private components) The City of Moreno
Valley&iquest;s total allocation is $11,390,116.00. The budget for this activity is set at 25% of the NSP grant, or $2,847,529, and it will be used
to serve those earning up to 50% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the
income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the
acquisition/rehabilitation/rental of multi-family units. It is expected that a minimum of 16 affordable units will be created and available for rent
to families earning no more than 50% AMI.

Activity Description

This activity will be implemented within the pre-established &iquest;Target Neighborhoods&iquest; (see Attachment 3) located in CDBG and/or
RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD&iquest;s Foreclosure and Abandonment Risk Scores. Six
neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegarde/Adrienne/Allies Streets, Eastgate, and Sheila Street.

Location Description:

 A substantial amendment was approved by the City of Moreno Valley City Council on August 16, 2016, after the closing of the duly noticed
public hearing. This amendment resulted in an adjustment of (-$3,607.31) for this activity.  Final accomplishements for this activity will be
reported by the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-RHDC-02
Activity Title:                                             MFR-ARR LH 25 UNITS RENTED: RHDC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-MFR Acquisition, Rehabilitation, Rental

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $2,957.78

Total Funds Expended: $0.00

City of Moreno Valley, Economic Development Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-RHDC-02
Activity Title:                                             MFR-ARR LH 25 UNITS RENTED: RHDC

 This activity is for disposition of the multi-family residential properties acquired and rehabiliated the program. The properties will be disposed
by renting the multifamily residential units to households earning up to 50% of the area median income. The City will acquire multi-family
structures and contract with a CHDO or non-profit for the rehabilitation and management of the units, OR the City may provide funding to City
CHDO/non-profit residential developer to acquire, rehabilitate, rent, and manage the units. Continued affordability will be ensured by City staff
through an annual recertification process. The property will be inspected by a City Building Inspector whether or not a CHDO or non-profit
residential developer is contacted, to ensure HQS are met. Under an existing CHDO Agreement, the City recently acquired and rehabilitated
several units in a previously established focus area. A similar model and budget shall be utilized in order to successfully repeat the outcomes as
an NSP activity. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is $11,390,116.00.
The budget for this activity is set at 25% of the NSP grant, or $2,847,529, and it will be used to serve those earning up to 50% AMI.
Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50
percent of area median income and below, 51-80 percent, and 81-120 percent): This activity is for the acquisition/rehabilitation/rental of multi-
family units. It is expected that a minimum of 16 affordable units will be created and available for rent to families earning no more than 50%
AMI.

Activity Description

This activity will be implemented within the pre-established &iquest;Target Neighborhoods&iquest; (see Attachment 3) located in CDBG and/or
RDA areas, while also in areas categorized as a nine (9) or ten (10) by HUD&iquest;s Foreclosure and Abandonment Risk Scores. Six
neighborhoods are originally included: Postal Avenue, Atwood Avenue, Hildegarde/Adrienne/Allies Streets, Eastgate, and Sheila Street.

Location Description:

 Loan payments (November 2014 &ndash;December 2015) totaling $2,957.78 received for the NSP 4-plex project located at 22877 Allies

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-MFR-UNDESIGNATED
Activity Title:                                             MFR-ARR: UNDESIGNATED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-MFR Acquisition, Rehabilitation, Rental

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-MFR-UNDESIGNATED
Activity Title:                                             MFR-ARR: UNDESIGNATED
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Moreno Valley, Economic Development Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-NSP HAP-01
Activity Title:                                             Homebuyers Assistance Program
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-NSP HAP-01
Activity Title:                                             Homebuyers Assistance Program
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-09-NSP-HAP Homebuyers Assistance Program

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Moreno Valley, Economic Development Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-NSP HAP-01
Activity Title:                                             Homebuyers Assistance Program

This activity will provide for acquisition, rehabilitation, and resale of vacant and abandoned homes by middle income households (up to 120%
area median income) via a tailored version of the City¿s existing first time homebuyer down payment assistance program. The tenure of the
beneficiaries is homeownership and the terms of assistance will be in the form of a 30 year deferred, silent second, ¿soft¿ loan, with zero
interest rate (no monthly payments due, and a proportionate equity share mechanism in lieu of interest). The household shall initially be
required to contribute 3% of the sale price of the property to participate. In this activity, the income-qualified homebuyers will acquire
properties directly. The City will not hold ownership under this activity, but will ensure the appraisal requirements are met and required
discounts are provided to the NSP homebuyer. Under the program, the responsibility of meeting the City¿s Housing Quality Standards (HQS, for
more information please refer to page 10) shall be placed on the seller. The City will educate lenders and local realtors regarding the HQS. The
property will be inspected by a City Building Inspector at time of sale to ensure the HQS are met. Affordability covenants will be recorded
against each property that will vary from 5-15 years depending on the amount of subsidy. For more information on affordability covenant
terms, please refer to page 9. The ¿soft second¿ component encourages income-eligible homeowners to remain in the NSP affordable unit. The
loan will be forgiven at the expiration of the covenanted period. Continued affordability will be ensured via a monitoring process to be
conducted by City staff. Should the household, sell or transfer the property before the affordability period is complete, the City will collect an
equity share. In other words, if the NSP assisted property is sold or transferred, the City will then be entitled to a share of the gain on sale in
addition to the original amount loaned. The gain of sale returned to the City will not exceed the total investment made into the property by the
city.

Activity Description

This activity will be available within the census tracts categorized as a 9 or 10 based on HUD Foreclosure and Abandonment Risk Scores, as
follows: NSP Target Census Tracts Risk Score Census Tract Risk Score Census Tract Risk Score Census Tract 10 42404 42407 42504 42507
42508 42510 42511 42518 42519 42521 42605 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506 9 42509 42512
42514 42515 42516 42517 42520 42523

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-ANR-01
Activity Title:                                             SFR-Acq/rehab:  ANR Industries

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-ANR-01
Activity Title:                                             SFR-Acq/rehab:  ANR Industries
Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,363,754.33

$1,363,754.33

$1,363,754.33

$1,363,754.33

$1,359,431.06

$4,323.27

Program Income Received: $0.00

Total Funds Expended: $1,363,754.33

City of Moreno Valley, Economic Development Department $1,363,754.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City in cooperation with a
residential development partner. The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI). The effectiveness of
this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is
anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private
components) The City of Moreno Valley&iquest;s total allocation is $11,390,116. The budget for this activity is set at 32.5 % of the NSP grant
or $3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be
acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80
percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible
households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Activity Description
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-ANR-01
Activity Title:                                             SFR-Acq/rehab:  ANR Industries

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523 This activity will provide for disposition of acquired and rehabilitated acquisition,
foreclosed, vacant, and abandoned homes by the City in cooperation with a residential development partner. Disposition will be achieved by
reselling the newly rehabilitated single family residential properties to qualified home buyers earning up to 120% AMI. The effectiveness of this
activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is
anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private
components) The City of Moreno Valley&iquest;s total allocation is $11,390,116. The budget for this activity is set at 32.5 % of the NSP grant
or $3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be
acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80
percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible
households. The program, as designed is anticipated to assist a minimum of 156 households at an area median income up to 120%.

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-ANR-02
Activity Title:                                             SFR- RESALE:  ANR Industries

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-ANR-02
Activity Title:                                             SFR- RESALE:  ANR Industries
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$727,407.20

$727,407.20

$727,407.20

$727,407.20

$0.00

$727,407.20

Program Income Received: $1,372,292.48

Total Funds Expended: $727,407.20

City of Moreno Valley, Economic Development Department $727,407.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in
cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential
properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties
and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area
median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is
$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or $3,701,788, and is intended to serve eligible families with
incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of
households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be
measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum
of 150 households at an area median income up to 120%.

Activity Description

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-ANR-02
Activity Title:                                             SFR- RESALE:  ANR Industries

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-ARR-UNDESIGNATED
Activity Title:                                             SFR-ARR-UNDESIGNATED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,707.36

$2,707.36

$2,707.36

$2,707.36

$2,707.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,707.36

City of Moreno Valley, Economic Development Department $2,707.36

Match Contributed: $0.00
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Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-ARR-UNDESIGNATED
Activity Title:                                             SFR-ARR-UNDESIGNATED

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-MAYANS-01
Activity Title:                                             SFR-ACQ/REHAB:  MAYANS DEVELOPMENT

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,071,774.61

$1,071,774.61

$1,071,774.61

$1,071,774.61
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-MAYANS-01
Activity Title:                                             SFR-ACQ/REHAB:  MAYANS DEVELOPMENT

Program Funds Drawdown:

Program Income Drawdown:

$1,071,774.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,071,774.61

City of Moreno Valley, Economic Development Department $1,071,774.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City in cooperation with a
residential development partner. The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI). The effectiveness of
this activity will be measured by the number of properties and eligible participants accepted into the program. The program, as designed is
anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include public and private
components) The City of Moreno Valley&iquest;s total allocation is $11,390,116. The budget for this activity is set at 32.5 % of the NSP grant
or $3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of housing to be
acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below, 51-80
percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to eligible
households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Activity Description

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-MAYANS-02
Activity Title:                                             SFR-RESALE- MAYANS DEVELOPMENT

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$426,665.41

$426,665.41

$426,665.41

$426,665.41

$0.00

$426,665.41

Program Income Received: $694,055.92

Total Funds Expended: $426,665.41

City of Moreno Valley, Economic Development Department $426,665.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-MAYANS-02
Activity Title:                                             SFR-RESALE- MAYANS DEVELOPMENT

 This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in
cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential
properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties
and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area
median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is
$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or $3,701,788, and is intended to serve eligible families with
incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of
households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be
measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum
of 150 households at an area median income up to 120%.

Activity Description

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-SHEFFIELD-01
Activity Title:                                             SFR-ACQ/REHAB: SHEFFIELD

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-SHEFFIELD-01
Activity Title:                                             SFR-ACQ/REHAB: SHEFFIELD
City of Moreno Valley, Economic Development Department No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,275,963.06

$1,275,963.06

$1,275,963.06

$1,275,963.06

$1,139,093.91

$136,869.15

Program Income Received: $0.00

Total Funds Expended: $1,275,963.06

City of Moreno Valley, Economic Development Department $1,275,963.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity Description: This activity will provide for acquisition, rehabilitation, and resale of foreclosed, vacant, and abandoned homes by the City
in cooperation with a residential development partner. The homes will be rehabilitated and re-sold to qualified home buyers (up to 120% AMI).
The effectiveness of this activity will be measured by the number of properties and eligible participants accepted into the program. The
program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%. Total Budget: (Include
public and private components) The City of Moreno Valley&iquest;s total allocation is $11,390,116. The budget for this activity is set at 32.5 %
of the NSP grant or $3,701,788, and is intended to serve eligible families with incomes up to 120% AMI. Performance Measures (e.g., units of
housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median income and below,
51-80 percent, and 81-120 percent): The effectiveness of this activity will be measured by the number of properties acquired and resold to
eligible households. The program, as designed is anticipated to assist a minimum of 150 households at an area median income up to 120%.

Activity Description

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-SHEFFIELD-01
Activity Title:                                             SFR-ACQ/REHAB: SHEFFIELD

 A substantial amendment was approved by the City of Moreno Valley City Council on August 16, 2016, after the closing of the duly noticed
public hearing. This amendment resulted in an adjustment of (-$373,287.22) for this activity.  Final accomplishements for this activity will be
reported by the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-SHEFFIELD-02
Activity Title:                                             SFR-RESALE:  SHEFFIELD

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,283.41

$268,283.41

$268,283.41

$268,283.41

$0.00

$268,283.41

Program Income Received: $1,308,468.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-SHEFFIELD-02
Activity Title:                                             SFR-RESALE:  SHEFFIELD

Total Funds Expended: $268,283.41

City of Moreno Valley, Economic Development Department $268,283.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in
cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential
properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties
and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area
median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is
$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or $3,701,788, and is intended to serve eligible families with
incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of
households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be
measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum
of 150 households at an area median income up to 120%.

Activity Description

Location Description: The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick
records) and of high foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407
42504 42507 42508 42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410
42411 42505 42506 42509 42512 42514 42515 42516 42517 42520 42523

Location Description:

 A substantial amendment was approved by the City of Moreno Valley City Council on August 16, 2016, after the closing of the duly noticed
public hearing. This amendment resulted in an adjustment of (-$164,262.18) for this activity.  Final accomplishements for this activity will be
reported by the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-VCD-01
Activity Title:                                             SFR-ACQ/REHAB: VCD CORPORATION
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-VCD-01
Activity Title:                                             SFR-ACQ/REHAB: VCD CORPORATION
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$506,152.15

$506,152.15

$506,152.15

$506,152.15

$506,152.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $506,152.15

City of Moreno Valley, Economic Development Department $506,152.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-VCD-01
Activity Title:                                             SFR-ACQ/REHAB: VCD CORPORATION

 This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in
cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential
properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties
and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area
median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is
$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or $3,701,788, and is intended to serve eligible families with
incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of
households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be
measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum
of 150 households at an area median income up to 120%.

Activity Description

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523

Location Description:

 A substantial amendment was approved by the City of Moreno Valley City Council on August 16, 2016, after the closing of the duly noticed
public hearing. This amendment resulted in an adjustment of (-$491.36) for this activity.  Final accomplishements for this activity will be
reported by the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-09-SFR-VCD-02
Activity Title:                                             SFR-RESALE: VCD CORPORATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-09-ARR-SFR Acquisition, Rehabilitation, Resale

Projected Start Date: Projected End Date:

01/15/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-VCD-02
Activity Title:                                             SFR-RESALE: VCD CORPORATION
Primary Responsible Organization:

City of Moreno Valley, Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,130.79

$225,130.79

$225,130.79

$225,130.79

$0.00

$225,130.79

Program Income Received: $456,467.74

Total Funds Expended: $225,130.79

City of Moreno Valley, Economic Development Department $225,130.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide for disposition of acquired and rehabilitated acquisition, foreclosed, vacant, and abandoned homes by the City in
cooperation with a residential development partner. Disposition will be achieved by reselling the newly rehabilitated single family residential
properties to qualified home buyers earning up to 120% AMI. The effectiveness of this activity will be measured by the number of properties
and eligible participants accepted into the program. The program, as designed is anticipated to assist a minimum of 150 households at an area
median income up to 120%. Total Budget: (Include public and private components) The City of Moreno Valley&iquest;s total allocation is
$11,390,116. The budget for this activity is set at 32.5 % of the NSP grant or $3,701,788, and is intended to serve eligible families with
incomes up to 120% AMI. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of
households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The effectiveness of this activity will be
measured by the number of properties acquired and resold to eligible households. The program, as designed is anticipated to assist a minimum
of 150 households at an area median income up to 120%.

Activity Description

The activity will be available with census tracts with a high concentration of existing foreclosures (based on DataQuick records) and of high
foreclosure risk as evidenced through the HUD data, such as census tract 426.05. Risk Score Census Tract 10 42404 42407 42504 42507 42508
42510 42511 42518 42519 42521 42605 Risk Score Census Tract 9 42212 42214 42403 42405 42406 42408 42409 42410 42411 42505 42506
42509 42512 42514 42515 42516 42517 42520 42523

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        08-09-SFR-VCD-02
Activity Title:                                             SFR-RESALE: VCD CORPORATION

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-13-REDEV-HABITAT FOR HUMANITY, RIVERSIDE
Activity Title:                                             Habitat at Myers

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

12-13-Redevelopment-Habitat Redevelopment

Projected Start Date: Projected End Date:

05/01/2013 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity, Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,003,805.88

$703,805.88

$703,805.88

$703,805.88

$236,715.47

$467,090.41

Program Income Received: $0.00

Total Funds Expended: $703,805.88

Habitat for Humanity, Riverside $703,805.88
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        12-13-REDEV-HABITAT FOR HUMANITY, RIVERSIDE
Activity Title:                                             Habitat at Myers
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On May 1, 2013, the City Council approved an affordable housing agreement with the Riverside Chapter of Habitat for Humanity to develop
former RDA land to create homeownership opportunities for income-eligible households earning up to 50% AMI, serving the LH-25 activity. The
project will consist of  8 single family homes developed in a subdivision for which Habitat for Humanity will obtain all respective entitlements
and approvals.   The former RDA land will be secured with a deed of trust in the amount of the purchase price and forgiven in a pro rata share
as each lot is sold to a qualified homebuyer confirmed by the City.  The homeowners will be qualified based upon affordable housing costs (also
known as front end ratios) defined as not to exceed 30% and debt to income (also known as back end ratios) as not to exceed 43%,
acceptable ability to repay, acceptable credit, and performance/completion of "sweat equity".    The loans will be fully-amortized, zero-interest
and 30-40 year term loans. The City will provide purchase assistance to each homebuyer to provide "financing gap assistance" to assure
affordability for the households. The City will utilize resale restrictions to secure the investment of NSP dollars and former RDA funds via the
provision of the land; the affordability period will be for the duration of 45-years.  Each property will be secured with the following documents
that will be executed by the homeowner and recorded against the property:  a DEED OF TRUST that will be held in no less than second
position, GRANT DEED CONTAINING RESALE RESTRICTIONS, NOTICE OF AFFORDABILITY RESTRICTIONS ON TRANSFER OF PROPERTY,
REGULATORY AGREEMENT, and CC&RS.
 The total project budget is approved at $2,627,000 and funded by the following:
 NSP3:    $1,300,000
 NSP1:    $827,000
 Moreno Valley Housing Authority:  $500,000 (value of former RDA land).
 The MVHA provided a land loan that will convert to a grant on a pro rata portion as each home/homesite is sold to a qualified eligible buyer.
 The NSP funds will be used to fund all hard and soft cost related to the development and construction of the project.

Activity Description

The project is located specifically at 24265 Myers Avenue in Target Area #7 bounded by Heacock St., Dracaea Ave., Perris Blvd., and Fir Ave.
Comprised of Census Tracts/Block Groups:
425.15   (1-2) 425.19   (1) 425.21   (1)

Location Description:

 The last of the eight properties for this project sold during this quarter to a qualified homebuyer.  Funds for this activity have been fully
drawned and expended.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0513
Grantee :                       Moreno Valley, CA

Award Date: Grant Authorized Amount: $11,390,116.00 Estimated PI/RL Funds: $4,604,570.10

Grantee Activity Number:                        12-13-REDEV-HABITAT FOR HUMANITY, RIVERSIDE
Activity Title:                                             Habitat at Myers

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Action Plan Narrative :  Areas of Greatest Need :  The City of Ontario is located in the Riverside/San Bernardino/Ontario
metropolitan statistical area (MSA, also known as the "Inland Empire.")  In July 2008, the Inland Empire accounted for 5.7% of
all foreclosure filings nationwide and 21.4% of all foreclosure filings in California[1].  There are a total of two counties (Riverside
County and San Bernardino County) and 28 incorporated cities in the Riverside/San Bernardino/Ontario MSA according to the
2000 census.     California is a non-judicial foreclosure state.  The foreclosure process begins with a recorded Notice of Default
(NOD), which is a public notification that the borrower has fallen behind in their monthly mortgage payments.  If the default is
not cured, or the loan renegotiated or replaced, the NOD is followed after a minimum of three months by a Notice of Trustee's
Sale (NOTS).  The actual Trustee's Sale cannot occur less than 20 days after public notice.  The Trustee's Sale is a public auction,
at which anyone may place a bid, including the lender and any junior lien holders.  The foreclosure process may be stopped if the
default is cured within five (5) days in advance of the sale date.  If no one bids, and the foreclosure process was not stopped,
title (ownership) of the property reverts to the lender as REO (Real Estate Owned) property.  The typical foreclosure process
takes at least 117 days in California.     According to an article published on August 29, 2008 by RealtyTrac, there were a total of
72,285 properties in California with foreclosure filings reported in July 2008[2].  Riverside County had the second highest number
of reported filings, 8,272 properties, and San Bernardino County had the third highest number of reported filings, 7,192
properties, in the state.  One out of every 182 homes within San Bernardino and Riverside Counties has a reported foreclosure
filing.  California has led the nation with foreclosure filings since December 2006.     For the City of Ontario, 3.7% of all housing
units had a foreclosure filing between July 1, 2007 and October 14, 2008, according to data obtained from RealtyTrac.  There are
a total of 47,276 housing units within the City of Ontario and 1,750 foreclosure filings during the period referenced above.  The
City of Ontario ranks fourth of 24 incorporated cities in total housing units within San Bernardino County and sixth of 48
incorporated cities in total housing units in the Riverside/San Bernardino/Ontario MSA.     In order to identify areas of greatest
need, City of Ontario Housing Agency staff obtained and evaluated information on foreclosure filings, including bank owned
properties, Notices of Default, and Notices of Trustee's Sales, through RealtyTrac for the period of July 1, 2007 through October
14, 2008.  This information was evaluated against census tract block groups in the City with at least 51% of the residents with
income levels at or below 120 percent of the Area Median Income (AMI).  For the purposes of this amendment, the low,
moderate, and middle-income areas will be noted as LMMI areas.  This data was provided by the U.S. Department of Housing
and Urban Development (HUD) and can be found on the HUD web site at
http://www.huduser.org/publications/commdevl/nsp_target.html.  There are a total of 92 census tract block groups in the City of
which 73 census tractblock groups, or 79%, are qualified LMMI areas.  Refer to Map 1 in Appendix A for more information.     In
addition to RealtyTrac data, City of Ontario Housing Agency staff also evaluated data available from HUD including the following
data sets:  &middot;         Area unemployment rate (Ontario's unemployment rate is 8.3%);  &middot;         Area average
housing sales price decline (Ontario's housing prices have declined 22.9% since the peak of the market);  &middot;         High
cost loan rate (mortgages with interest-only payment options, state income mortgages, mortgages with high loan to value ratios,
etc.) (Ontario's rate of high cost loans ranges between 19.9% and 45.4%);  &middot;         The predicted 18 month underlying
foreclosure rate (Ontario's 18-month predicted foreclosure rate ranges between 7.4% and 11.5%); and  &middot;         Housing
units that have been vacant for at least 90 days (Ontario's vacancy rate ranges between 0% and 5.1%).     Based on these
factors, HUD has established a foreclosure and abandonment risk score.  Refer to Maps 2 through 5 in Appendix A for information
on the data used to evaluate the areas of greatest need.  The City has identified 46 census tract block groups, 50% of the block
groups within the City, as the areas of greatest need.  These block groups were identified based on the following criteria:
&middot;         Available housing product types in context of the activities proposed by the City;  &middot;         Areas within
existing target neighborhoods for other housing programs, including the Ontario CARES program;  &middot;         Areas where
the NSP funds utilized by the City will have the largest impact; and  &middot;         Areas with a concentration of existing
foreclosed homes (based on RealtyTrac data).     The list below provides the Census Tracts and Block Group numbers identified
as having the greatest need.  Please refer to Map 2 for additional information.       Census Tract/  Block Group Numbers
Identified as Areas of Greatest Need   0010.00/10, 20, 30, 40, 50  0011.00/10, 20, 30, 40, 50, 60, 70  0012.00/10, 20, 40
0013.01/10, 20, 30, 40, 50, 60  0013.03/10, 20, 30, 40, 50, 60  0014.00/10, 20  0015.00/10, 20, 30, 40, 50  0017.01/10, 20, 30,
40, 60, 70, 80  0017.02/10  0018.01/10, 20, 40  0018.02/50     [1]   RealtyTrac,  Press Release , September 12, 2008,
http://www.realtytrac.info/ContentManagement/Library.aspx?ChannelID=13&ItemID=5051   [2]   Ibid  Distribution and and Uses
of Funds :  City of Ontario Housing Agency staff have analyzed data available from HUD in order to meet the requirements of
Section 2301(c)(2) of the Housing and Economic Recovery Act (HERA) that NSP funds received by a unit of general local
government shall distribute those funds by giving priority emphasis and consideration to those areas with the greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.     As a result of this
analysis, the City of Ontario will prioritize the use of NSP funds by first prioritizing the acquisition of foreclosed units in
neighborhoods with the highest foreclosure and abandonment risk score as established by HUD.  HUD evaluated the number of
homes financed by a subprime mortgage related loan (high cost loans), the number of homes likely to be foreclosed within the
next 18 months, and residential vacancy rate data from the United States Postal Service to establish the foreclosure and
abandonment risk score.  City of Ontario Housing Agency staff have evaluated the foreclosure and abandonment risk score
against foreclosure data from RealtyTrac and have determined that the areas with a foreclosure and abandonment risk score of
seven or greater are the areas of greatest need within the City.      Acquisition activities conducted by the City of Ontario and its
development partners for both single-family and multi-family residential properties, whether for rehabilitation or demolition, will
be focused in the areas with a foreclosure and abandonment risk score of seven or greater.  The majority of the census tract
block groups within the City (79%) are eligible LMMI areas, as such, the targeting established by City of Ontario Housing Agency
staff is consistent with the goals of the NSP program to serve individuals and families with incomes at or below 120% Area
Median Income (AMI).     Resale of single-family properties assisted with NSP funds will be targeted to households with an
income at or below 120% AMI.  Rental of multi-family properties assisted with NSP funds will provide a range of affordability.  All
assisted multi-family properties will provide a minimum of 25% of the units at or below 50% and the remaining units will be
restricted to a maximum household income of 120% AMI.  The list below shows the current income limits for both 50% and
120% AMI as adjusted for family size.       NSP Income Limits Adjusted for Family Size    Family Size/  50% AMI/  80% AMI/
120% AMI   1/$23,300/$37,300/$55,950  2/$26,650/$42,650/$63,950  3/$29,950/$47,950/$71,950  4/$33,300/$53,300/$79,900
5/$35,950/$57,550/$86,300  6/$38,650/$61,850/$92,700  7/$41,300/$66,100/$99,100  8/$43,950/$70,350/$105,500
Homebuyer assistance under the Mortgage Assistance Program activity will not be targeted to any specific geographic areas.
Definitions and Descriptions :    Blighted Structure    The City of Ontario uses the State of California's definition of blight as found
in California Health and Safety Code Section 33031 and the Uniform Code for the Abatement of Dangerous Buildings Section 302
which are attached in Appendix B.       Affordable Rents    Affordable rents for any NSP-funded rental activity will be defined as
follows:  &middot;  Very Low-Income (50% of AMI) &ndash; Affordable housing cost for very low income households is the
product of 30% times 50% of the area median income adjusted for family size appropriate for the size of the assisted unit.
&middot;  Low-Income (80% of AMI) &ndash; Affordable housing cost for low-income households is the lower of either the Fair
Market Rent (FMR) or the 65% Rent Limit as published by HUD annually appropriate for the size of the assisted unit.  &middot;
Middle-Income (120% of AMI) &ndash; Affordable housing cost for a middle-income household is the product of 30% times
110% of the area median income adjusted for family size appropriate for the size of the assisted unit.       Continued Affordability
Continued affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME
monitoring requirements as defined in 24 CFR Part 92.  Homebuyers of single-family homes assisted with NSP funds will be
issued annual letters requesting certification that the property is being used for their primary residence.  The City will conduct on-
site inspections of multi-family residential projects containing one to four units assisted with NSP funds once every three years
and will conduct on-site inspections of projects containing five to twenty-five housing units once every two years.  Projects
containing twenty-six or more units will be inspected annually.  In addition to on-site inspections for multi-family residential
projects, project files will be reviewed annually for compliance with affordability requirements.     Any housing assisted with NSP
funds will have a regulatory agreement and/or Deed of Trust recorded against the property to ensure continued affordability.
Single-family homes purchased, rehabilitated, and resold with NSP assistance will incorporate recapture provisions into the loan
documents to make the funds available for another NSP-eligible activity or return the funds to the U.S. Treasury.  Multi-family
residential properties assisted with NSP funds will have long-term regulatory agreements recorded against the property to ensure
that rents remain affordable to households at or below 50%, 80%, or 120% of AMI.         Housing Rehabilitation Standards
The City of Ontario uses its Municipal Code and related codes, including the Uniform Housing Code (UHC) as adopted by the
Ontario Municipal Code todefine Housing Rehabilitation Standards.  All properties rehabilitated with NSP funds will meet the
standards established in UHC Chapter 10.  UHC Chapter 10 is included in Appendix C for reference.     In addition to these
standards, a lead-based paint inspection report may be required of any home built prior to 1978.  Reduction of lead-based paint
hazards will be performed for anyproperties receiving rehabilitation assistance of less than $25,000 per unit and abatement of
lead based paint hazards will be performed for any properties receiving substantial rehabilitation in excess of $25,000 per unit.
Removal of any materials identified as containing asbestos, if necessary, will be included as part of the property rehabilitation.
The City of Ontario may include improvements for energy efficiency or conservation and/or renewable energy sources as part of
the rehabilitation of residential properties assisted with NSP funds.  Low Income Targeting :  A minimum of $684,577 (25% of
the City of Ontario's NSP allocation) will be targeted to provide housing for individuals and families whose incomes do not exceed
50% of AMI.  Acquisition and Relocation :  All activities utilizing NSP funds are anticipated to be initiated upon the release of NSP
funds.  All funds will be initially obligated within 18 months; several of these activities anticipate returning funds (e.g., program
income) which will be continued to be used within the NSP guidelines as long as possible (currently July 2013).     &middot;
It is anticipated that less than four units assisted by NSP funds would be converted.     &middot;         Some units may be
acquired and demolished under various activities using NSP funds.  It is not anticipated that any of the units demolished will have
had an affordability covenant; however, some of these may have been occupied and/or owned by low- and moderate-income
households.  A reasonable number anticipated that would fall into this category would be between four to eight units.
&middot;         The number of NSP affordable housing units made available to low-, moderate-, and middle-income households
reasonably expected to be produced by the various activities are as follows:     o   Acquisition, rehabilitation, and resale of
foreclosed upon or abandoned single-family homes are estimated to cost an average of $56,446 of NSP funds per unit.  Based
upon the budget allocation for this activity, approximately five units will be produced.  Changes in average costs could change
this number.     o   Acquisition and rehabilitation of multi-family residential properties are estimated to cost an average of
$161,175 of NSP funds per unit.  Based upon the budget allocation for this activity, approximately 12 units will be produced.
Changes in average costs could change this number.     o   Financial assistance including down payment loans, closing costs,
shared equity loans, etc. are estimated to cost an average of $27,965 of NSP funds per unit.  Based upon the budget allocation
for this activity, approximately 10 units will be produced.     &middot;         The number of dwelling units anticipated to be made
available to households at or below 50% of AMI is expected to be approximately five units.  Additional units may be created for
this income category if additional funding sources are identified to leverage NSP funds.  Public Comment :  The draft NSP
Substantial Amendment was advertised in the Inland Valley Daily Bulletin on November 3, 2008 announcing the public comment
period between November 3, 2008 and November 18, 2008.  The draft NSP Substantial Amendment was available for public
review at the Ontario City Library, Ontario City Hall Records Management Department, City of Ontario Housing Agency, and on
the City's website at www.ci.ontario.ca.us.  Several questions were received via e-mail from a citizen representing a condominium
homeowner's association in response to the NSP Substantial Amendment.  The questions and the City's response are included
with this Amendment as Appendix E.     The City Council approved the NSP Substantial Amendment at its regular meeting on
November 18, 2008.  No public comments were made regarding the NSP Substantial Amendment.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Ontario is located in the Riverside/San Bernardino/Ontario
metropolitan statistical area (MSA, also known as the "Inland Empire.")  In July 2008, the Inland Empire accounted for 5.7% of
all foreclosure filings nationwide and 21.4% of all foreclosure filings in California[1].  There are a total of two counties (Riverside
County and San Bernardino County) and 28 incorporated cities in the Riverside/San Bernardino/Ontario MSA according to the
2000 census.     California is a non-judicial foreclosure state.  The foreclosure process begins with a recorded Notice of Default
(NOD), which is a public notification that the borrower has fallen behind in their monthly mortgage payments.  If the default is
not cured, or the loan renegotiated or replaced, the NOD is followed after a minimum of three months by a Notice of Trustee's
Sale (NOTS).  The actual Trustee's Sale cannot occur less than 20 days after public notice.  The Trustee's Sale is a public auction,
at which anyone may place a bid, including the lender and any junior lien holders.  The foreclosure process may be stopped if the
default is cured within five (5) days in advance of the sale date.  If no one bids, and the foreclosure process was not stopped,
title (ownership) of the property reverts to the lender as REO (Real Estate Owned) property.  The typical foreclosure process
takes at least 117 days in California.     According to an article published on August 29, 2008 by RealtyTrac, there were a total of
72,285 properties in California with foreclosure filings reported in July 2008[2].  Riverside County had the second highest number
of reported filings, 8,272 properties, and San Bernardino County had the third highest number of reported filings, 7,192
properties, in the state.  One out of every 182 homes within San Bernardino and Riverside Counties has a reported foreclosure
filing.  California has led the nation with foreclosure filings since December 2006.     For the City of Ontario, 3.7% of all housing
units had a foreclosure filing between July 1, 2007 and October 14, 2008, according to data obtained from RealtyTrac.  There are
a total of 47,276 housing units within the City of Ontario and 1,750 foreclosure filings during the period referenced above.  The
City of Ontario ranks fourth of 24 incorporated cities in total housing units within San Bernardino County and sixth of 48
incorporated cities in total housing units in the Riverside/San Bernardino/Ontario MSA.     In order to identify areas of greatest
need, City of Ontario Housing Agency staff obtained and evaluated information on foreclosure filings, including bank owned
properties, Notices of Default, and Notices of Trustee's Sales, through RealtyTrac for the period of July 1, 2007 through October
14, 2008.  This information was evaluated against census tract block groups in the City with at least 51% of the residents with
income levels at or below 120 percent of the Area Median Income (AMI).  For the purposes of this amendment, the low,
moderate, and middle-income areas will be noted as LMMI areas.  This data was provided by the U.S. Department of Housing
and Urban Development (HUD) and can be found on the HUD web site at
http://www.huduser.org/publications/commdevl/nsp_target.html.  There are a total of 92 census tract block groups in the City of
which 73 census tractblock groups, or 79%, are qualified LMMI areas.  Refer to Map 1 in Appendix A for more information.     In
addition to RealtyTrac data, City of Ontario Housing Agency staff also evaluated data available from HUD including the following
data sets:  &middot;         Area unemployment rate (Ontario's unemployment rate is 8.3%);  &middot;         Area average
housing sales price decline (Ontario's housing prices have declined 22.9% since the peak of the market);  &middot;         High
cost loan rate (mortgages with interest-only payment options, state income mortgages, mortgages with high loan to value ratios,
etc.) (Ontario's rate of high cost loans ranges between 19.9% and 45.4%);  &middot;         The predicted 18 month underlying
foreclosure rate (Ontario's 18-month predicted foreclosure rate ranges between 7.4% and 11.5%); and  &middot;         Housing
units that have been vacant for at least 90 days (Ontario's vacancy rate ranges between 0% and 5.1%).     Based on these
factors, HUD has established a foreclosure and abandonment risk score.  Refer to Maps 2 through 5 in Appendix A for information
on the data used to evaluate the areas of greatest need.  The City has identified 46 census tract block groups, 50% of the block
groups within the City, as the areas of greatest need.  These block groups were identified based on the following criteria:
&middot;         Available housing product types in context of the activities proposed by the City;  &middot;         Areas within
existing target neighborhoods for other housing programs, including the Ontario CARES program;  &middot;         Areas where
the NSP funds utilized by the City will have the largest impact; and  &middot;         Areas with a concentration of existing
foreclosed homes (based on RealtyTrac data).     The list below provides the Census Tracts and Block Group numbers identified
as having the greatest need.  Please refer to Map 2 for additional information.       Census Tract/  Block Group Numbers
Identified as Areas of Greatest Need   0010.00/10, 20, 30, 40, 50  0011.00/10, 20, 30, 40, 50, 60, 70  0012.00/10, 20, 40
0013.01/10, 20, 30, 40, 50, 60  0013.03/10, 20, 30, 40, 50, 60  0014.00/10, 20  0015.00/10, 20, 30, 40, 50  0017.01/10, 20, 30,
40, 60, 70, 80  0017.02/10  0018.01/10, 20, 40  0018.02/50     [1]   RealtyTrac,  Press Release , September 12, 2008,
http://www.realtytrac.info/ContentManagement/Library.aspx?ChannelID=13&ItemID=5051   [2]   Ibid  Distribution and and Uses
of Funds :  City of Ontario Housing Agency staff have analyzed data available from HUD in order to meet the requirements of
Section 2301(c)(2) of the Housing and Economic Recovery Act (HERA) that NSP funds received by a unit of general local
government shall distribute those funds by giving priority emphasis and consideration to those areas with the greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.     As a result of this
analysis, the City of Ontario will prioritize the use of NSP funds by first prioritizing the acquisition of foreclosed units in
neighborhoods with the highest foreclosure and abandonment risk score as established by HUD.  HUD evaluated the number of
homes financed by a subprime mortgage related loan (high cost loans), the number of homes likely to be foreclosed within the
next 18 months, and residential vacancy rate data from the United States Postal Service to establish the foreclosure and
abandonment risk score.  City of Ontario Housing Agency staff have evaluated the foreclosure and abandonment risk score
against foreclosure data from RealtyTrac and have determined that the areas with a foreclosure and abandonment risk score of
seven or greater are the areas of greatest need within the City.      Acquisition activities conducted by the City of Ontario and its
development partners for both single-family and multi-family residential properties, whether for rehabilitation or demolition, will
be focused in the areas with a foreclosure and abandonment risk score of seven or greater.  The majority of the census tract
block groups within the City (79%) are eligible LMMI areas, as such, the targeting established by City of Ontario Housing Agency
staff is consistent with the goals of the NSP program to serve individuals and families with incomes at or below 120% Area
Median Income (AMI).     Resale of single-family properties assisted with NSP funds will be targeted to households with an
income at or below 120% AMI.  Rental of multi-family properties assisted with NSP funds will provide a range of affordability.  All
assisted multi-family properties will provide a minimum of 25% of the units at or below 50% and the remaining units will be
restricted to a maximum household income of 120% AMI.  The list below shows the current income limits for both 50% and
120% AMI as adjusted for family size.       NSP Income Limits Adjusted for Family Size    Family Size/  50% AMI/  80% AMI/
120% AMI   1/$23,300/$37,300/$55,950  2/$26,650/$42,650/$63,950  3/$29,950/$47,950/$71,950  4/$33,300/$53,300/$79,900
5/$35,950/$57,550/$86,300  6/$38,650/$61,850/$92,700  7/$41,300/$66,100/$99,100  8/$43,950/$70,350/$105,500
Homebuyer assistance under the Mortgage Assistance Program activity will not be targeted to any specific geographic areas.
Definitions and Descriptions :    Blighted Structure    The City of Ontario uses the State of California's definition of blight as found
in California Health and Safety Code Section 33031 and the Uniform Code for the Abatement of Dangerous Buildings Section 302
which are attached in Appendix B.       Affordable Rents    Affordable rents for any NSP-funded rental activity will be defined as
follows:  &middot;  Very Low-Income (50% of AMI) &ndash; Affordable housing cost for very low income households is the
product of 30% times 50% of the area median income adjusted for family size appropriate for the size of the assisted unit.
&middot;  Low-Income (80% of AMI) &ndash; Affordable housing cost for low-income households is the lower of either the Fair
Market Rent (FMR) or the 65% Rent Limit as published by HUD annually appropriate for the size of the assisted unit.  &middot;
Middle-Income (120% of AMI) &ndash; Affordable housing cost for a middle-income household is the product of 30% times
110% of the area median income adjusted for family size appropriate for the size of the assisted unit.       Continued Affordability
Continued affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME
monitoring requirements as defined in 24 CFR Part 92.  Homebuyers of single-family homes assisted with NSP funds will be
issued annual letters requesting certification that the property is being used for their primary residence.  The City will conduct on-
site inspections of multi-family residential projects containing one to four units assisted with NSP funds once every three years
and will conduct on-site inspections of projects containing five to twenty-five housing units once every two years.  Projects
containing twenty-six or more units will be inspected annually.  In addition to on-site inspections for multi-family residential
projects, project files will be reviewed annually for compliance with affordability requirements.     Any housing assisted with NSP
funds will have a regulatory agreement and/or Deed of Trust recorded against the property to ensure continued affordability.
Single-family homes purchased, rehabilitated, and resold with NSP assistance will incorporate recapture provisions into the loan
documents to make the funds available for another NSP-eligible activity or return the funds to the U.S. Treasury.  Multi-family
residential properties assisted with NSP funds will have long-term regulatory agreements recorded against the property to ensure
that rents remain affordable to households at or below 50%, 80%, or 120% of AMI.         Housing Rehabilitation Standards
The City of Ontario uses its Municipal Code and related codes, including the Uniform Housing Code (UHC) as adopted by the
Ontario Municipal Code todefine Housing Rehabilitation Standards.  All properties rehabilitated with NSP funds will meet the
standards established in UHC Chapter 10.  UHC Chapter 10 is included in Appendix C for reference.     In addition to these
standards, a lead-based paint inspection report may be required of any home built prior to 1978.  Reduction of lead-based paint
hazards will be performed for anyproperties receiving rehabilitation assistance of less than $25,000 per unit and abatement of
lead based paint hazards will be performed for any properties receiving substantial rehabilitation in excess of $25,000 per unit.
Removal of any materials identified as containing asbestos, if necessary, will be included as part of the property rehabilitation.
The City of Ontario may include improvements for energy efficiency or conservation and/or renewable energy sources as part of
the rehabilitation of residential properties assisted with NSP funds.  Low Income Targeting :  A minimum of $684,577 (25% of
the City of Ontario's NSP allocation) will be targeted to provide housing for individuals and families whose incomes do not exceed
50% of AMI.  Acquisition and Relocation :  All activities utilizing NSP funds are anticipated to be initiated upon the release of NSP
funds.  All funds will be initially obligated within 18 months; several of these activities anticipate returning funds (e.g., program
income) which will be continued to be used within the NSP guidelines as long as possible (currently July 2013).     &middot;
It is anticipated that less than four units assisted by NSP funds would be converted.     &middot;         Some units may be
acquired and demolished under various activities using NSP funds.  It is not anticipated that any of the units demolished will have
had an affordability covenant; however, some of these may have been occupied and/or owned by low- and moderate-income
households.  A reasonable number anticipated that would fall into this category would be between four to eight units.
&middot;         The number of NSP affordable housing units made available to low-, moderate-, and middle-income households
reasonably expected to be produced by the various activities are as follows:     o   Acquisition, rehabilitation, and resale of
foreclosed upon or abandoned single-family homes are estimated to cost an average of $56,446 of NSP funds per unit.  Based
upon the budget allocation for this activity, approximately five units will be produced.  Changes in average costs could change
this number.     o   Acquisition and rehabilitation of multi-family residential properties are estimated to cost an average of
$161,175 of NSP funds per unit.  Based upon the budget allocation for this activity, approximately 12 units will be produced.
Changes in average costs could change this number.     o   Financial assistance including down payment loans, closing costs,
shared equity loans, etc. are estimated to cost an average of $27,965 of NSP funds per unit.  Based upon the budget allocation
for this activity, approximately 10 units will be produced.     &middot;         The number of dwelling units anticipated to be made
available to households at or below 50% of AMI is expected to be approximately five units.  Additional units may be created for
this income category if additional funding sources are identified to leverage NSP funds.  Public Comment :  The draft NSP
Substantial Amendment was advertised in the Inland Valley Daily Bulletin on November 3, 2008 announcing the public comment
period between November 3, 2008 and November 18, 2008.  The draft NSP Substantial Amendment was available for public
review at the Ontario City Library, Ontario City Hall Records Management Department, City of Ontario Housing Agency, and on
the City's website at www.ci.ontario.ca.us.  Several questions were received via e-mail from a citizen representing a condominium
homeowner's association in response to the NSP Substantial Amendment.  The questions and the City's response are included
with this Amendment as Appendix E.     The City Council approved the NSP Substantial Amendment at its regular meeting on
November 18, 2008.  No public comments were made regarding the NSP Substantial Amendment.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Ontario is located in the Riverside/San Bernardino/Ontario
metropolitan statistical area (MSA, also known as the "Inland Empire.")  In July 2008, the Inland Empire accounted for 5.7% of
all foreclosure filings nationwide and 21.4% of all foreclosure filings in California[1].  There are a total of two counties (Riverside
County and San Bernardino County) and 28 incorporated cities in the Riverside/San Bernardino/Ontario MSA according to the
2000 census.     California is a non-judicial foreclosure state.  The foreclosure process begins with a recorded Notice of Default
(NOD), which is a public notification that the borrower has fallen behind in their monthly mortgage payments.  If the default is
not cured, or the loan renegotiated or replaced, the NOD is followed after a minimum of three months by a Notice of Trustee's
Sale (NOTS).  The actual Trustee's Sale cannot occur less than 20 days after public notice.  The Trustee's Sale is a public auction,
at which anyone may place a bid, including the lender and any junior lien holders.  The foreclosure process may be stopped if the
default is cured within five (5) days in advance of the sale date.  If no one bids, and the foreclosure process was not stopped,
title (ownership) of the property reverts to the lender as REO (Real Estate Owned) property.  The typical foreclosure process
takes at least 117 days in California.     According to an article published on August 29, 2008 by RealtyTrac, there were a total of
72,285 properties in California with foreclosure filings reported in July 2008[2].  Riverside County had the second highest number
of reported filings, 8,272 properties, and San Bernardino County had the third highest number of reported filings, 7,192
properties, in the state.  One out of every 182 homes within San Bernardino and Riverside Counties has a reported foreclosure
filing.  California has led the nation with foreclosure filings since December 2006.     For the City of Ontario, 3.7% of all housing
units had a foreclosure filing between July 1, 2007 and October 14, 2008, according to data obtained from RealtyTrac.  There are
a total of 47,276 housing units within the City of Ontario and 1,750 foreclosure filings during the period referenced above.  The
City of Ontario ranks fourth of 24 incorporated cities in total housing units within San Bernardino County and sixth of 48
incorporated cities in total housing units in the Riverside/San Bernardino/Ontario MSA.     In order to identify areas of greatest
need, City of Ontario Housing Agency staff obtained and evaluated information on foreclosure filings, including bank owned
properties, Notices of Default, and Notices of Trustee's Sales, through RealtyTrac for the period of July 1, 2007 through October
14, 2008.  This information was evaluated against census tract block groups in the City with at least 51% of the residents with
income levels at or below 120 percent of the Area Median Income (AMI).  For the purposes of this amendment, the low,
moderate, and middle-income areas will be noted as LMMI areas.  This data was provided by the U.S. Department of Housing
and Urban Development (HUD) and can be found on the HUD web site at
http://www.huduser.org/publications/commdevl/nsp_target.html.  There are a total of 92 census tract block groups in the City of
which 73 census tractblock groups, or 79%, are qualified LMMI areas.  Refer to Map 1 in Appendix A for more information.     In
addition to RealtyTrac data, City of Ontario Housing Agency staff also evaluated data available from HUD including the following
data sets:  &middot;         Area unemployment rate (Ontario's unemployment rate is 8.3%);  &middot;         Area average
housing sales price decline (Ontario's housing prices have declined 22.9% since the peak of the market);  &middot;         High
cost loan rate (mortgages with interest-only payment options, state income mortgages, mortgages with high loan to value ratios,
etc.) (Ontario's rate of high cost loans ranges between 19.9% and 45.4%);  &middot;         The predicted 18 month underlying
foreclosure rate (Ontario's 18-month predicted foreclosure rate ranges between 7.4% and 11.5%); and  &middot;         Housing
units that have been vacant for at least 90 days (Ontario's vacancy rate ranges between 0% and 5.1%).     Based on these
factors, HUD has established a foreclosure and abandonment risk score.  Refer to Maps 2 through 5 in Appendix A for information
on the data used to evaluate the areas of greatest need.  The City has identified 46 census tract block groups, 50% of the block
groups within the City, as the areas of greatest need.  These block groups were identified based on the following criteria:
&middot;         Available housing product types in context of the activities proposed by the City;  &middot;         Areas within
existing target neighborhoods for other housing programs, including the Ontario CARES program;  &middot;         Areas where
the NSP funds utilized by the City will have the largest impact; and  &middot;         Areas with a concentration of existing
foreclosed homes (based on RealtyTrac data).     The list below provides the Census Tracts and Block Group numbers identified
as having the greatest need.  Please refer to Map 2 for additional information.       Census Tract/  Block Group Numbers
Identified as Areas of Greatest Need   0010.00/10, 20, 30, 40, 50  0011.00/10, 20, 30, 40, 50, 60, 70  0012.00/10, 20, 40
0013.01/10, 20, 30, 40, 50, 60  0013.03/10, 20, 30, 40, 50, 60  0014.00/10, 20  0015.00/10, 20, 30, 40, 50  0017.01/10, 20, 30,
40, 60, 70, 80  0017.02/10  0018.01/10, 20, 40  0018.02/50     [1]   RealtyTrac,  Press Release , September 12, 2008,
http://www.realtytrac.info/ContentManagement/Library.aspx?ChannelID=13&ItemID=5051   [2]   Ibid  Distribution and and Uses
of Funds :  City of Ontario Housing Agency staff have analyzed data available from HUD in order to meet the requirements of
Section 2301(c)(2) of the Housing and Economic Recovery Act (HERA) that NSP funds received by a unit of general local
government shall distribute those funds by giving priority emphasis and consideration to those areas with the greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.     As a result of this
analysis, the City of Ontario will prioritize the use of NSP funds by first prioritizing the acquisition of foreclosed units in
neighborhoods with the highest foreclosure and abandonment risk score as established by HUD.  HUD evaluated the number of
homes financed by a subprime mortgage related loan (high cost loans), the number of homes likely to be foreclosed within the
next 18 months, and residential vacancy rate data from the United States Postal Service to establish the foreclosure and
abandonment risk score.  City of Ontario Housing Agency staff have evaluated the foreclosure and abandonment risk score
against foreclosure data from RealtyTrac and have determined that the areas with a foreclosure and abandonment risk score of
seven or greater are the areas of greatest need within the City.      Acquisition activities conducted by the City of Ontario and its
development partners for both single-family and multi-family residential properties, whether for rehabilitation or demolition, will
be focused in the areas with a foreclosure and abandonment risk score of seven or greater.  The majority of the census tract
block groups within the City (79%) are eligible LMMI areas, as such, the targeting established by City of Ontario Housing Agency
staff is consistent with the goals of the NSP program to serve individuals and families with incomes at or below 120% Area
Median Income (AMI).     Resale of single-family properties assisted with NSP funds will be targeted to households with an
income at or below 120% AMI.  Rental of multi-family properties assisted with NSP funds will provide a range of affordability.  All
assisted multi-family properties will provide a minimum of 25% of the units at or below 50% and the remaining units will be
restricted to a maximum household income of 120% AMI.  The list below shows the current income limits for both 50% and
120% AMI as adjusted for family size.       NSP Income Limits Adjusted for Family Size    Family Size/  50% AMI/  80% AMI/
120% AMI   1/$23,300/$37,300/$55,950  2/$26,650/$42,650/$63,950  3/$29,950/$47,950/$71,950  4/$33,300/$53,300/$79,900
5/$35,950/$57,550/$86,300  6/$38,650/$61,850/$92,700  7/$41,300/$66,100/$99,100  8/$43,950/$70,350/$105,500
Homebuyer assistance under the Mortgage Assistance Program activity will not be targeted to any specific geographic areas.
Definitions and Descriptions :    Blighted Structure    The City of Ontario uses the State of California's definition of blight as found
in California Health and Safety Code Section 33031 and the Uniform Code for the Abatement of Dangerous Buildings Section 302
which are attached in Appendix B.       Affordable Rents    Affordable rents for any NSP-funded rental activity will be defined as
follows:  &middot;  Very Low-Income (50% of AMI) &ndash; Affordable housing cost for very low income households is the
product of 30% times 50% of the area median income adjusted for family size appropriate for the size of the assisted unit.
&middot;  Low-Income (80% of AMI) &ndash; Affordable housing cost for low-income households is the lower of either the Fair
Market Rent (FMR) or the 65% Rent Limit as published by HUD annually appropriate for the size of the assisted unit.  &middot;
Middle-Income (120% of AMI) &ndash; Affordable housing cost for a middle-income household is the product of 30% times
110% of the area median income adjusted for family size appropriate for the size of the assisted unit.       Continued Affordability
Continued affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME
monitoring requirements as defined in 24 CFR Part 92.  Homebuyers of single-family homes assisted with NSP funds will be
issued annual letters requesting certification that the property is being used for their primary residence.  The City will conduct on-
site inspections of multi-family residential projects containing one to four units assisted with NSP funds once every three years
and will conduct on-site inspections of projects containing five to twenty-five housing units once every two years.  Projects
containing twenty-six or more units will be inspected annually.  In addition to on-site inspections for multi-family residential
projects, project files will be reviewed annually for compliance with affordability requirements.     Any housing assisted with NSP
funds will have a regulatory agreement and/or Deed of Trust recorded against the property to ensure continued affordability.
Single-family homes purchased, rehabilitated, and resold with NSP assistance will incorporate recapture provisions into the loan
documents to make the funds available for another NSP-eligible activity or return the funds to the U.S. Treasury.  Multi-family
residential properties assisted with NSP funds will have long-term regulatory agreements recorded against the property to ensure
that rents remain affordable to households at or below 50%, 80%, or 120% of AMI.         Housing Rehabilitation Standards
The City of Ontario uses its Municipal Code and related codes, including the Uniform Housing Code (UHC) as adopted by the
Ontario Municipal Code todefine Housing Rehabilitation Standards.  All properties rehabilitated with NSP funds will meet the
standards established in UHC Chapter 10.  UHC Chapter 10 is included in Appendix C for reference.     In addition to these
standards, a lead-based paint inspection report may be required of any home built prior to 1978.  Reduction of lead-based paint
hazards will be performed for anyproperties receiving rehabilitation assistance of less than $25,000 per unit and abatement of
lead based paint hazards will be performed for any properties receiving substantial rehabilitation in excess of $25,000 per unit.
Removal of any materials identified as containing asbestos, if necessary, will be included as part of the property rehabilitation.
The City of Ontario may include improvements for energy efficiency or conservation and/or renewable energy sources as part of
the rehabilitation of residential properties assisted with NSP funds.  Low Income Targeting :  A minimum of $684,577 (25% of
the City of Ontario's NSP allocation) will be targeted to provide housing for individuals and families whose incomes do not exceed
50% of AMI.  Acquisition and Relocation :  All activities utilizing NSP funds are anticipated to be initiated upon the release of NSP
funds.  All funds will be initially obligated within 18 months; several of these activities anticipate returning funds (e.g., program
income) which will be continued to be used within the NSP guidelines as long as possible (currently July 2013).     &middot;
It is anticipated that less than four units assisted by NSP funds would be converted.     &middot;         Some units may be
acquired and demolished under various activities using NSP funds.  It is not anticipated that any of the units demolished will have
had an affordability covenant; however, some of these may have been occupied and/or owned by low- and moderate-income
households.  A reasonable number anticipated that would fall into this category would be between four to eight units.
&middot;         The number of NSP affordable housing units made available to low-, moderate-, and middle-income households
reasonably expected to be produced by the various activities are as follows:     o   Acquisition, rehabilitation, and resale of
foreclosed upon or abandoned single-family homes are estimated to cost an average of $56,446 of NSP funds per unit.  Based
upon the budget allocation for this activity, approximately five units will be produced.  Changes in average costs could change
this number.     o   Acquisition and rehabilitation of multi-family residential properties are estimated to cost an average of
$161,175 of NSP funds per unit.  Based upon the budget allocation for this activity, approximately 12 units will be produced.
Changes in average costs could change this number.     o   Financial assistance including down payment loans, closing costs,
shared equity loans, etc. are estimated to cost an average of $27,965 of NSP funds per unit.  Based upon the budget allocation
for this activity, approximately 10 units will be produced.     &middot;         The number of dwelling units anticipated to be made
available to households at or below 50% of AMI is expected to be approximately five units.  Additional units may be created for
this income category if additional funding sources are identified to leverage NSP funds.  Public Comment :  The draft NSP
Substantial Amendment was advertised in the Inland Valley Daily Bulletin on November 3, 2008 announcing the public comment
period between November 3, 2008 and November 18, 2008.  The draft NSP Substantial Amendment was available for public
review at the Ontario City Library, Ontario City Hall Records Management Department, City of Ontario Housing Agency, and on
the City's website at www.ci.ontario.ca.us.  Several questions were received via e-mail from a citizen representing a condominium
homeowner's association in response to the NSP Substantial Amendment.  The questions and the City's response are included
with this Amendment as Appendix E.     The City Council approved the NSP Substantial Amendment at its regular meeting on
November 18, 2008.  No public comments were made regarding the NSP Substantial Amendment.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,896,959.73

$2,738,309.00

$2,738,309.00

$2,738,309.00

$2,738,309.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,738,309.00

Match Contribution: $908,578.82

Overall Progress Narrative:

 All NSP1 projects and activities have been completed and all funds have been expended. The Ontario Housing Authority continues to operate
the Begonia Avenue apartments with all apartments leased to qualified tenants.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0514

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program

Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program

Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program
Multi-Family
Acquisition and
Rehabilitation Program

Multi-Family
Acquisition and
Rehabilitation Program

NSP-6

NSP-3a

NSP-3a1

NSP-3a2

NSP-3a3

NSP-3b

NSP-3b1

NSP-3b2

NSP-3b3

NSP-3c

NSP-3c1

NSP-3c2

NSP-3c3

NSP-3d

NSP
Administration
231 North
Begonia Avenue
- Acquisition
231 North
Begonia Avenue
- Acquisition LH
231 North
Begonia Avenue
- Rehabilitation
231 North
Begonia Avenue
- Rehabilitation
LH
209 North
Begonia Avenue
- Acquisition
209 North
Begonia Avenue
- Acquisition LH
209 North
Begonia Avenue
- Rehabilitation
209 North
Begonia Avenue
- Rehabilitation
LH
216 North
Begonia Avenue
- Acquisition
216 North
Begonia Avenue
- Acquisition LH
216 North
Begonia Avenue
- Rehabilitation
216 North
Begonia Avenue
- Rehabilitation
LH
223 North
Begonia Avenue
- Acquisition

$2,738,309.00 $2,738,309.00 $0.00

$60,000.00 $60,000.00 $0.00

$309,687.99 $309,687.99 $0.00

$103,229.33 $103,229.33 $0.00

$232,285.26 $232,285.26 $0.00

$77,428.42 $77,428.42 $0.00

$322,414.56 $322,414.56 $0.00

$107,471.52 $107,471.52 $0.00

$240,519.69 $240,519.69 $0.00

$80,173.23 $80,173.23 $0.00

$210,119.82 $210,119.82 $0.00

$210,119.82 $210,119.82 $0.00

$200,728.18 $200,728.18 $0.00

$200,728.18 $200,728.18 $0.00

$365,680.00 $365,680.00 $0.00



8106

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0514

Budget Program Funds Drawn Program Income Drawn

Multi-Family
Acquisition and
Rehabilitation Program

NSP-3d1 223 North
Begonia Avenue
- Rehabilitation

$17,723.00 $17,723.00 $0.00

Grantee Activity Number:                        NSP-1
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$3,859,629.35
$565,081.77

$6,613,756.50
$6,005,967.66

Match Contributed:
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-1
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will include the down payment, closing cost, interest rate buy downs, soft seconds, loan loss reserves, and shared equity loans for
low-, moderate-, and middle-income homebuyers. This activity will include direct homeownership assistance provided to homebuyers
purchasing foreclosed upon or abandoned properties. All homebuyers assisted under this activity will complete the required 8-hour homebuyer
counseling training by a HUD-certified counseling agency.

 This activity has been cancelled.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2
Activity Title:
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

Dakota County CDA
Lake County

$420,997.10
$59,305.92

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will include the acquisition, rehabilitation, and resale of foreclosed or abandoned single-family homes that require rehabilitation
located within areas with a foreclosure and abandonment risk score equal to or greater than seven. The program is designed to enable
partnerships with private and/or non-profit housing developers. Properties will be acquired and rehabilitated by either the City of Ontario or its
development partners, as established by a development agreement or Subrecipient agreement. Private and/or non-profit housing partners will
be encouraged to obtain financing for the up-front acquisition and rehabilitation costs. After completion of the rehabilitation, the property will
be sold to a LMMI-eligible buyer with down payment assistance provided by the City. All homebuyers assisted under this activity will complete
the required 8-hour homebuyer counseling training by a HUD-certified counseling agency.

 This activity has been cancelled.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3a
Activity Title:                                             231 North Begonia Avenue - Acquisition
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3a
Activity Title:                                             231 North Begonia Avenue - Acquisition
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$309,687.99

$309,687.99

$309,687.99

$309,687.99

$309,687.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $309,687.99

Ontario Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 231 North Begonia
Avenue.  This activity is for acquisition of three of the four units at this property that will be restricted to tenants at or below 120% of area
median income adjusted for family size.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3a
Activity Title:                                             231 North Begonia Avenue - Acquisition

231 North Begonia Avenue, Ontario, CA 91762

Location Description:

 Beneficiaries and units are reported under the rehabilitation activity (NSP-3a2).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3a1
Activity Title:                                             231 North Begonia Avenue - Acquisition LH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,229.33

$103,229.33

$103,229.33

$103,229.33

$103,229.33

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3a1
Activity Title:                                             231 North Begonia Avenue - Acquisition LH

Total Funds Expended: $103,229.33

Ontario Housing Authority $103,229.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 231 North Begonia
Avenue.  This activity is for acquisition of one of the four units at this property that will be restricted to tenants at or below 50% of area median
income adjusted for family size.

Activity Description

231 North Begonia Avenue, Ontario, CA 91762

Location Description:

 Beneficiaries and units are reported under the rehabilitation activity (NSP-3a3).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3a2
Activity Title:                                             231 North Begonia Avenue - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3a2
Activity Title:                                             231 North Begonia Avenue - Rehabilitation
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$489,248.44

$232,285.26

$232,285.26

$232,285.26

$232,285.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $232,285.26

Ontario Housing Authority $16,007.69

Match Contributed: $274,874.05

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 231 North Begonia
Avenue.  This activity is for rehabilitation of three of the four units at this property that will be restricted to tenants at or below 120% of area
median income adjusted for family size.

Activity Description

231 North Begonia Avenue, Ontario, California 91762

Location Description:

 The final unit at this property was leased and occupied on 10/15/2012 utilizing a Shelter Plus Care voucher.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3a2
Activity Title:                                             231 North Begonia Avenue - Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3a3
Activity Title:                                             231 North Begonia Avenue - Rehabilitation LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,082.82

$77,428.42

$77,428.42

$77,428.42

$77,428.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,428.42

Ontario Housing Authority $5,335.89

Match Contributed: $91,624.68
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3a3
Activity Title:                                             231 North Begonia Avenue - Rehabilitation LH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 231 North Begonia
Avenue.  This activity is for rehabilitation of one of the four units at this property that will be restricted to tenants at or below 50% of area
median income adjusted for family size.

Activity Description

231 North Begonia Avenue, Ontario, CA 91762

Location Description:

 The rehabilitation of the property was completed on January 13, 2012.  During the reporting period of January 1, 2012 through March 31,
2012, leasing began on the units.  The unit reserved for very low-income households was leased as of March 31, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3b
Activity Title:                                             209 North Begonia Avenue - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3b
Activity Title:                                             209 North Begonia Avenue - Acquisition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$322,414.56

$322,414.56

$322,414.56

$322,414.56

$322,414.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $322,414.56

Ontario Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 209 North Begonia
Avenue.  This activity is for acquisition of three of the four units at this property that will be restricted to tenants at or below 120% of area
median income adjusted for family size.

Activity Description

209 North Begonia Avenue, Ontario, CA 91762

Location Description:

 As of September 1, 2012, this property is fully leased.  Three units are leased to moderate-income households (at or below 120% AMI) and
one unit is leased to a very low income household (at or below 50% AMI).
 Beneficiaries and units are reported under the rehabilitation activity (NSP-3b2).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3b1
Activity Title:                                             209 North Begonia Avenue - Acquisition LH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,471.52

$107,471.52

$107,471.52

$107,471.52

$107,471.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,471.52

Ontario Housing Authority $107,471.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 209 North Begonia
Avenue.  This activity is for acquisition of one of the four units at this property that will be restricted to tenants at or below 50% of area median
income adjusted for family size.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3b1
Activity Title:                                             209 North Begonia Avenue - Acquisition LH

209 North Begonia Avenue, Ontario, CA 91762

Location Description:

 Beneficiaries and units are reported under the rehabilitation activity (NSP-3b3).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3b2
Activity Title:                                             209 North Begonia Avenue - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,023.62

$240,519.69

$240,519.69

$240,519.69

$240,519.69

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3b2
Activity Title:                                             209 North Begonia Avenue - Rehabilitation

Total Funds Expended: $240,519.69

Ontario Housing Authority $13,597.76

Match Contributed: $224,161.43

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 209 North Begonia
Avenue.  This activity is for rehabilitation of three of the four units at this property that will be restricted to tenants at or below 120% of area
median income adjusted for family size.

Activity Description

209 North Begonia Avenue, Ontario, CA 91762

Location Description:

 As of September 1, 2012, this property is fully leased.  Three units are leased to moderate-income households (at or below 120% AMI) and
one unit is leased to a very low income household (at or below 50% AMI).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3b3
Activity Title:                                             209 North Begonia Avenue - Rehabilitation LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3b3
Activity Title:                                             209 North Begonia Avenue - Rehabilitation LH
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,007.87

$80,173.23

$80,173.23

$80,173.23

$80,173.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,173.23

Ontario Housing Authority $4,532.58

Match Contributed: $74,720.48

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 209 North Begonia
Avenue.  This activity is for rehabilitation of one of the four units at this property that will be restricted to tenants at or below 50% of area
median income adjusted for family size.

Activity Description

209 North Begonia Avenue, Ontario, CA 91762

Location Description:

 The rehabilitation of the property was completed on January 13, 2012.  During the reporting period of January 1, 2012 through March 31,
2012, leasing began on the units.  The unit reserved for very low-income households was leased as of March 31, 2012.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3b3
Activity Title:                                             209 North Begonia Avenue - Rehabilitation LH

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3c
Activity Title:                                             216 North Begonia Avenue - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

09/16/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,119.82

$210,119.82

$210,119.82

$210,119.82

$210,119.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $210,119.82

Ontario Housing Authority $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3c
Activity Title:                                             216 North Begonia Avenue - Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 216 North Begonia
Avenue.  This activity is for acquisition of two of the four units at this property that will be restricted to tenants at or below 120% of area
median income adjusted for family size.

Activity Description

216 North Begonia Avenue, Ontario, CA 91762

Location Description:

 As of July 1, 2012, this property is fully leased.  Two units are leased to moderate-income households (at or below 120% AMI) and two units
are leased to a very low income household (at or below 50% AMI).
 Beneficiaries and units are reported under the rehabilitation activity (NSP-3c2).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3c1
Activity Title:                                             216 North Begonia Avenue - Acquisition LH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

09/16/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout



8122

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3c1
Activity Title:                                             216 North Begonia Avenue - Acquisition LH

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,119.82

$210,119.82

$210,119.82

$210,119.82

$210,119.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $210,119.82

Ontario Housing Authority $204,799.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 216 North Begonia
Avenue.  This activity is for acquisition of two of the four units at this property that will be restricted to tenants at or below 50% of area median
income adjusted for family size.

Activity Description

216 North Begonia Avenue, Ontario, CA 91762

Location Description:

 Beneficiaries and units are reported under the rehabilitation activity (NSP-3c3).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3c2
Activity Title:                                             216 North Begonia Avenue - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

09/16/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$271,899.49

$200,728.18

$200,728.18

$200,728.18

$200,728.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,728.18

Ontario Housing Authority $28,028.32

Match Contributed: $95,455.81

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 216 North Begonia
Avenue.  This activity is for rehabilitation of two of the four units at this property that will be restricted to tenants at or below 120% of area
median income adjusted for family size.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3c2
Activity Title:                                             216 North Begonia Avenue - Rehabilitation

216 North Begonia Avenue, Ontario, CA 91762

Location Description:

 As of July 1, 2012, this property is fully leased.  Two units are leased to moderate-income households (at or below 120% AMI) and two units
are leased to a very low income household (at or below 50% AMI).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3c3
Activity Title:                                             216 North Begonia Avenue - Rehabilitation LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

09/16/2009 09/16/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$271,899.49

$200,728.18

$200,728.18

$200,728.18

$200,728.18

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3c3
Activity Title:                                             216 North Begonia Avenue - Rehabilitation LH

Total Funds Expended: $200,728.18

Ontario Housing Authority $28,028.31

Match Contributed: $95,455.81

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 216 North Begonia
Avenue.  This activity is for rehabilitation of two of the four units at this property that will be restricted to tenants at or below 50% of area
median income adjusted for family size.

Activity Description

216 North Begonia Avenue, Ontario, CA 91762

Location Description:

 The rehabilitation of the property was completed on January 13, 2012.  During the reporting period of January 1, 2012 through March 31,
2012, leasing began on the units.  The two units reserved for very low-income households were leased as of March 31, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3d
Activity Title:                                             223 North Begonia Avenue - Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

10/19/2009 06/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3d
Activity Title:                                             223 North Begonia Avenue - Acquisition
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$365,680.00

$365,680.00

$365,680.00

$365,680.00

$365,680.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $365,680.00

Ontario Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition of a four-unit multi-family residential property that was foreclosed upon located at 223 North Begonia
Avenue.  This activity is for acquisition of this property.  Three units will be restricted to tenants at or below 120% of area median income
adjusted for family size and one unit will be restricted to tenants at or below 80% of area median income adjusted for family size.

Activity Description

223 North Begonia Avenue, Ontario, California

Location Description:

 Three units have been leased as of the end of the reporting period to moderate-income tenants (at or below 120% of AMI).  The remaining
unit has been leased, but remains to be occupied; the approved tenant is scheduled to move in on October 1, 2012.
 Beneficiaries and units are reported under the rehabilitation activity (NSP-3d1).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3d
Activity Title:                                             223 North Begonia Avenue - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3d1
Activity Title:                                             223 North Begonia Avenue - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPB2 Multi-Family Acquisition and Rehabilitation
Program

Projected Start Date: Projected End Date:

10/19/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Ontario Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$596,074.96

$17,723.00

$17,723.00

$17,723.00

$17,723.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,723.00

Ontario Housing Authority $0.00

Match Contributed: $52,286.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3d1
Activity Title:                                             223 North Begonia Avenue - Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the rehabilitation of a four-unit multi-family residential property that was foreclosed upon located at 223 North Begonia
Avenue.  Three units at this property will be restricted to tenants at or below 120% of area median income adjusted for family size and one unit
will be restricted to tenants at or below 80% of area median income adjusted for family size.

Activity Description

223 North Begonia Avenue, Ontario, CA 91762

Location Description:

 The final unit was leased and occupied as of 10/01/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-4
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$296,343.62
$1,032,693.19

$0.00
$99,945.00

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity would include the acquisition and demolition of foreclosed or abandoned blighted homes and/or residential properties and/or those
properties which have lost their legal non-conforming use status due to vacancy beyond the legislated limits.

 This activity has been cancelled.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-5
Activity Title:

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-5
Activity Title:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

Dakota County CDA
City of Riverside
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.
Lake County

$203,362.70
$1,150,004.98

$698,304.74
$398,025.90

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-5
Activity Title:

 This activity would include the acquisition, demolition, and redevelopment of foreclosed or abandoned blighted homes and/or residential
properties.

 This activity has been cancelled.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-6
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPAdmin Administration

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Ontario

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0514
Grantee :                       Ontario, CA

Award Date: 03/03/2009 Grant Authorized Amount: $2,738,309.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-6
Activity Title:                                             NSP Administration
Program Income Received: $0.00

Total Funds Expended: $60,000.00

City of Ontario
Habitat for Humanity1
Dakota County CDA

$60,000.00
$0.00

$290,846.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is grant administration which includes, but is not limited to the following activities: wages and salaries for those persons involved
with administering NSP-funded activities, including program compliance staff, inspection staff, and other related staff; environmental review for
compliance with the National Environmental Policies Act (NEPA); procurement (including letting of appropriate Requests for Proposals, Notices
of Funding Opportunities, etc.); financial data collection and reporting; quarterly reporting; data entry and reporting through DRGR; providing
technical assistance to activity sponsors; and ensuring public participation.

Activity Description

N/A

Location Description:

 During the reporting period of January 1, 2012 through March 31, 2012, the construction work for the rehabilitation of the NSP-funded
properties at 209, 216, 223, and 231 North Begonia Avenue was completed.  In addition, leasing began of these units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need are the urban neighborhoods and consist of 35 of
the 70 block groups in the City of Palmdale. The eligible block groups have over 51% of the population having income of 120%
or less of the area median income, and have a HUD assigned risk factor of 7 to 9. Block groups with a risk factor of 10 are rural
areas and primarily vacant land.  Distribution and and Uses of Funds :  The funds will be used in eligible block groups identified
with a HUD risk factor of 7 to 9 and a high concentration of homes financed by subprime mortgage related loans, high
percentage of home foreclosures, and areas likely to face a significant rise in the rate of home foreclosures. The funds will be
used for acquisition and rehabilitation of foreclosed residences, both multi-family and single family residences, demolition of
blighted structures, and a land bank. Census tracts/block groups: 910201-1,2; 910206-1; 910402-1,2; 910403-1; 910404-1,2;
910501-1,2,3; 910502-1,2; 910503-1,2,4; 910601-1,2,3; 910602-1; 910603-1,2,3,4; 910604-2,3,4;910703-1,2; 910705-1,2;
910706-1; 910707-1; 910710-3,4.  Definitions and Descriptions :  Low Income Targeting :  Palmdale's Neighborhood Stabilization
Program participants must meet the income requirement of 120% of area median income as defined by HUD.  25% of the
program funds will benefit households meeting the income requirement of  50% of area median income as defined by HUD.
Acquisition and Relocation :  The City is utilizing the Neighborhood Stabilization Program funds to acquire foreclosed vacant
residential properties.  Properties will be reviewed for relocation requirements based on visual inspection and certifications
obtained from sellers.  Public Comment :  No public comment was received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,409,520.00

$11,634,301.00

$9,731,810.00

$9,351,914.40

$6,498,976.75

$2,852,937.65

Program Income Received: $3,299,622.84

Total Funds Expended: $9,373,758.49

Match Contribution: $0.00

Overall Progress Narrative:

 Acquisition, Rehabilitation, and Disposition (Incomplete) - City to acquire, rehabilitate, and dispose of residential properties for housing
households with income of 120% or less of Area Median Income (AMI). City has acquired twenty-six (26) single family residences. Twenty-five
(25) of these properties have been rehabilitated and listed for sale. Twenty-two (22) sales have been completed.
 Acquisition, Rehabilitation, and Disposition 25% Set-Aside (Incomplete) - City to acquire, rehabilitate, and dispose of residential properties for
housing households with income of 50% or less of Area Median Income (AMI). City has acquired thirteen (13) single family residences. Thirteen
(13) of these properties have been rehabilitated and listed for sale. Twelve (12) sales have been completed.
 Demolition - Cancelled.
 Land Banking - Cancelled.
 Administration - City is using 10% of funds to administer program.
 Redevelopment - Home Ownership Assistance - Complete.
 Acquisition, Rehabilitation of Public Facility - Complete.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0515

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Clearance and
Demolition
Land Banking -
Acquisition
Redevelop demolished
or vacant properties
Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Rehabilitation

Rehabilitation

2008-005

2008-003

2008-004

2008-006

2008-007

2008-008

2008-001

2008-002

NSP
Administration
Demolition

Land Banking -
Acq
Acquisition -
Redevelopment
Direct
homeownership
Assist & Housing
Counseli
Acquisition,
Rehab for public
facility
Acquisition,
Rehabilitation,
Disp
Acquisition,
Rehab, Disp
25% S-A

$10,409,520.00 $6,498,976.75 $2,874,286.65

$1,040,950.00 $429,916.47 $415,859.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$11,550.00 $4,100.00 $7,450.00

$452,500.00 $452,500.00 $0.00

$6,302,140.00 $3,830,107.32 $2,059,973.96

$2,602,380.00 $1,782,352.96 $391,003.01

Grantee Activity Number:                        2008-001
Activity Title:                                             Acquisition, Rehabilitation, Disp

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0001 Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway  Palmdale, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-001
Activity Title:                                             Acquisition, Rehabilitation, Disp
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,302,140.00

$6,302,140.00

$6,003,350.00

$5,878,551.97

$3,830,107.32

$2,048,444.65

Program Income Received: $2,574,035.11

Total Funds Expended: $5,890,724.82

City of Palmdale  38300 Sierra Highway  Palmdale, CA $5,890,724.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation, and disposition of vacant units. Residential property will be acquired at a minimum discount of 1%. The affordability
period will be within the HOME Investment Partnership regulations and will require covenants to be recorded on the properties. If other funding
sources are utilized for rehabilitation or redevelopment covenants longer in duration may be recorded on the property. If multi-family residential
units are acquired, they will remain rental units. If single-family residential units are acquired, they will remain owner occupied units.
Beneficiaries of this activity will be households with up to 120% of area median income. The estimated time to acquire, rehabilitate, and
dispose of an average property is two years. The City will monitor the properties for owner occupancy in a single family home or income
qualification in a multi-family property and other requirements on an annual basis.

Activity Description

Eligible Census Tracts and Block Groups with Risk Factor of 7 to 9 as listed in "Recovery Need" section.

Location Description:

 Acquisition, Rehabilitation, and Disposition (Incomplete) - City is to acquire, rehabilitate, and dispose of residential properties for housing
households with income of 120% or less of Area Median Income (AMI). The City has acquired twenty-six (26) single family residences. Twenty-
two (22) if these were sold in prior periods. One (1) property, 36804 Caldron, the escrow was cancelled.

Activity Progress Narrative:

Address City State Zip Status Accept
111 Horizon Palmdale California 93550 Address Matched against GSC N 1

Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-002
Activity Title:                                             Acquisition, Rehab, Disp 25% S-A

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0001 Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 12/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway Palmdale, CA  93550

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,602,380.00

$2,602,380.00

$2,223,460.00

$2,173,027.55

$1,782,352.96

$390,674.59

Program Income Received: $725,587.73

Total Funds Expended: $2,173,207.52

City of Palmdale  38300 Sierra Highway Palmdale, CA  93550 $2,173,207.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-002
Activity Title:                                             Acquisition, Rehab, Disp 25% S-A

 Acquisition, rehabilitation and disposition of vacant units for housing for those below 50% of area median income. The property will be
acquired at a minimum discount of 1%. The land will be granted to a developer for multi family rental property. The affordability period will be
within the HOME Investment Partnership Program regulations and will require covenants to be recorded on the properties. If other funding
sources are utilized for rehabilitation or redevelopment covenants longer in duration may be recorded on the property. The estimated time to
acquire, rehabilitate, and dispose of an average property is two years. The City will monitor the properties for owner occupancy in a single
family home or income qualification in a multi-family property and other requirements on an annual basis.

Activity Description

Eligible Census Tracts and Block Groups with HUD Risk Factor of 7 to 9 as listed in the "Recovery Need" section.

Location Description:

 Acquisition, Rehabilitation, and Disposition 25% Set Aside (Incomplete) - City to acquire, rehabilitate, and dispose of residential properties for
housing households with income of 50% or less of Area Median Income (AMI). City has acquired thirteen (13) single family residences,
rehabilitated and listed the thirteen properties for sale to eligible households.  Twelve (12) sales have been completed an one (1) is available
for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-003
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

2008-0003 Clearance and Demolition

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway, Palmdale, CA,Public Works Dept/Economic
Development Dept. Housing Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



8138

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-003
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Palmdale  38300 Sierra Highway, Palmdale, CA
Public Works Dept/Economic Development Dept. Housing Division $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Identify substandard units that are a health and safety issue to surrounding residences and/or neighborhoods. The properties will be in eligible
areas that do not exceed 120% of area median income. Properties acquired under NSP, demolished, and redeveloped will have affordability
covenants recorded against the property. The affordability period will be within the HOME Investment Partnership regulations and will require
covenants to be recorded on the properties. If other funding sources are utilized for rehabilitation or redevelopment covenants longer in
duration may be recorded on the property. It is estimated for a property determined to be eligible for this activity to require six months to
complete the demolition process.

Activity Description

Eligible Census Tracts and Block Groups with a HUD risk factor of 7 to 9 as listed in the "Recovery Need" section.

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-004
Activity Title:                                             Land Banking - Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

2008-0004 Land Banking - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway  Palmdale, CA  93550

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Palmdale  38300 Sierra Highway  Palmdale, CA  93550 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-004
Activity Title:                                             Land Banking - Acq

 Land Banking. The property will be acquired at a discount of 1%. The land will be held for an estimated period of up to 5 years for disposition
to a developer for multi-family rental property. The affordability period will be within the HOME Investment Partnership Program regulations of
up to 20 years and will require covenants to be recorded on the properties. If other funding sources are utilized for rehabilitation or
redevelopment covenants longer in duration may be recorded on the property. The City will monitor the properties for owner occupancy in a
single family home or income qualification in a multi-family property and other requirements on an annual basis.

Activity Description

Eligible census tracts and block groups with a HUD risk factor of 7 to 9 as listed in the "Recovery need" section.

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-005
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-0005 Administration

Projected Start Date: Projected End Date:

09/29/2008 12/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway Palmdale, CA  93550

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,040,950.00

$1,040,950.00

$1,040,950.00



8141

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-005
Activity Title:                                             NSP Administration

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$836,284.88

$429,916.47

$406,368.41

Program Income Received: $0.00

Total Funds Expended: $845,776.15

City of Palmdale  38300 Sierra Highway Palmdale, CA  93550 $845,776.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration including but not limited to application preparation, NEPA Clearance, reporting, acquisition, rehabilitation, and
disposition of units.

Activity Description

N/A

Location Description:

 Staff completed reporting requirements through September 2016. Staff continues to process applications, maintains a waiting list of potential
participants, processes escrows, and is evaluating properties for acquisition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-006
Activity Title:                                             Acquisition - Redevelopment

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:



8142

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-006
Activity Title:                                             Acquisition - Redevelopment
2008-006 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

09/03/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway  Palmdale, CA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Palmdale  38300 Sierra Highway  Palmdale, CA $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop through acquisition, rehabilitation, including reconstruction, and disposition of vacant properties for housing.  Blighted properties
such as those that may have fire damage may be demolished under the Demolition project/activity.  The affordability period will be within
HOME Investment Partnership regulations and will require covenants be recorded on the properties.  If other funding sources are utilized for
rehabilitation or redevelopment, covenants longer in duration may be recorded on the property.  If multi-family residential units of 5 or more
units are acquired they will remain rental units.  Beneficiaries of this activity will be households of up to 120% of area median income.  The
estimated time to acquire, rehabilitate, and dispose of an average property is three years.  The City will monitor the properties for owner
occupancy in a single family residence or income qualification in a multi-family property and other requirements on an annual basis.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-006
Activity Title:                                             Acquisition - Redevelopment

Eligible Census Tracts and Block Groups with Risk Factor of 7 to 9 as listed in "Recovery Need" section.

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-007
Activity Title:                                             Direct homeownership Assist & Housing Counseli

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

2008-006 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

09/02/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clearpoint Financial Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,550.00

$11,550.00

$11,550.00

$11,550.00

$4,100.00

$7,450.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-007
Activity Title:                                             Direct homeownership Assist & Housing Counseli

Total Funds Expended: $11,550.00

Clearpoint Financial Solutions $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Housing Counseling/Education for home ownership in the Antelope Valley area through HUD approved provider.  NSP Regulations
require 8 hours of home buyer education prior to purchasing a property that utilized NSP funding.

Activity Description

Communitywide

Location Description:

 Non-substantial amendment reprogramming $25,450 to Activity 2008-001 Acquisition, Rehabilitation, and Disposition of Vacant Units.  Activity
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-008
Activity Title:                                             Acquisition, Rehab for public facility

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

2008-006 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

09/03/2009 12/31/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-008
Activity Title:                                             Acquisition, Rehab for public facility
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Palmdale  38300 Sierra Highway Palmdale, CA  93550

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$452,500.00

$452,500.00

$452,500.00

$452,500.00

$452,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $452,500.00

City of Palmdale  38300 Sierra Highway Palmdale, CA  93550 $452,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties through acquisition, rehabilitation and improvements for public facilities that will provide services for clientele in
which 51% of those served are persons of low- and moderate-income.  The estimated time to acquire, rehabilitate, provide improvements is
one year.  The City will monitor that persons served are 51% low-/moderate- clientele.

Activity Description

Eligible Census Tracts and Block Groups with risk factor of 7 to 9 as listed in "Recovery Need" Section.

Location Description:

 Completed.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0515
Grantee :                       Palmdale, CA

Award Date: 03/09/2009 Grant Authorized Amount: $7,434,301.00 Estimated PI/RL Funds: $4,200,000.00

Grantee Activity Number:                        2008-008
Activity Title:                                             Acquisition, Rehab for public facility

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
 HUD has developed and provided criteria to assist NSP grantees in targeting the areas of geatest need within their jurisdictions.
Per HUD, the City of Pomona must give priority emphasis to low, moderate and middle-income areas thatmeet the following
criteria as provided, and consider such areas as those with the greatest need:
 ,
 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by subprime mortgage related loans; and
,
 Areas with a high probability of foreclosure risk in the future, including high abandonment risk scores.
,
 ,
 The City of Pomona will prioritize the use of the NSP funds by targeting the acquisition of foreclosed units in designated priority
census tract and block groups.
    Distribution and and Uses of Funds :   Distribution and Uses of Funds
  The City will distribute funds in targeted Census Tracts/Block Groups, which address the three greatest needs criteria.
Accordingly, the City will meet the requirements set forth in Section 2301 (c) (2) of HERA when expending these funds.
  Funds will be distributed for the following eligible uses:
 1.      Establish financing mechanisms for purchase and redevelopment of foreclosed-upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low and moderate- income
homebuyers.
 2.      Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties to households below 120% Area Median Income
 3.      Demolition of Blighted Structures
 4.      Redevelop demolished, blighted and vacant structures
 5.      Administration and Planning &ndash; Funds in an amount not to exceed 10% of the total grant amount, plus 10% of
program income will be used for Program Planning and Administration.
  Note: The City will require any participant receiving homebuyer assistance to complete at least eight (8) hours of homebuyer
counseling services.
  The City will ensure that 100% of the NSP funds will be used to benefit households with incomes below 120% AMI. In addition,
at least 25% of the NSP funds will be used to benefit households with incomes below 50% AMI. For a family of four in Pomona,
that limit is $37,900 annually. The City of Pomona intends to utilize this 25% set aside for acquisition/rehabilitation of multi-
family units to provide affordable rental housing to families at or below 50% of the area median income.  The City will work in
coordination with established community and faith based organizations to identify the greatest need for this resource and partner
with such organizations to ensure a service enriched housing environment.

   Definitions and Descriptions :   Definitions and Descriptions
 The City of Pomona shall define blighted structure in the context of State Law conforming to California Community
Redevelopment Law at Part I, Chapter I, Article 3, Sections 33030 and 33031. In this instance, blighted structure is defined as a
structure that exhibits objectively determinable signs of deterioraion sufficient to constitute a threat to human health, safety, and
public welfare. Blight/Deterioration shall be considered an "area-wide" concept. Where conditions of blight/deterioration
predominate an area, individual properties that may be in good condition shall be included in this concept if they are part of the
area.
  The City of Pomona shall define "affordable rents" as those that conform to HOME Program standards for Affordable Housing at
92.252 (rental housing) and 92.254 (homeownership).
    Low Income Targeting :   Low Income targting
 The City of Pomona will appropriate $ 882,706  under the NSP for families whose incomes do not exceed 50% AMI. Such funds
will be targeted for the acquisition of rental units to house families with an income not to exceed 50% of the AMI.
    Acquisition and Relocation :  The City of Pomoa will appropriate $3,177,742 under the NSP for eligible activities, including
acquisition of property. The remaining $353,083 will be used for Program Planning\Administration.
  The City does not anticipate relocation of families, as all units acquired will be vacant.  Public Comment :  No public comments
have been received to date.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
 HUD has developed and provided criteria to assist NSP grantees in targeting the areas of geatest need within their jurisdictions.
Per HUD, the City of Pomona must give priority emphasis to low, moderate and middle-income areas thatmeet the following
criteria as provided, and consider such areas as those with the greatest need:
 ,
 ,
 Areas with the greatest percentage of home foreclosures;
,
 Areas with the highest percentage of homes financed by subprime mortgage related loans; and
,
 Areas with a high probability of foreclosure risk in the future, including high abandonment risk scores.
,
 ,
 The City of Pomona will prioritize the use of the NSP funds by targeting the acquisition of foreclosed units in designated priority
census tract and block groups.
    Distribution and and Uses of Funds :   Distribution and Uses of Funds
  The City will distribute funds in targeted Census Tracts/Block Groups, which address the three greatest needs criteria.
Accordingly, the City will meet the requirements set forth in Section 2301 (c) (2) of HERA when expending these funds.
  Funds will be distributed for the following eligible uses:
 1.      Establish financing mechanisms for purchase and redevelopment of foreclosed-upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low and moderate- income
homebuyers.
 2.      Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties to households below 120% Area Median Income
 3.      Demolition of Blighted Structures
 4.      Redevelop demolished, blighted and vacant structures
 5.      Administration and Planning &ndash; Funds in an amount not to exceed 10% of the total grant amount, plus 10% of
program income will be used for Program Planning and Administration.
  Note: The City will require any participant receiving homebuyer assistance to complete at least eight (8) hours of homebuyer
counseling services.
  The City will ensure that 100% of the NSP funds will be used to benefit households with incomes below 120% AMI. In addition,
at least 25% of the NSP funds will be used to benefit households with incomes below 50% AMI. For a family of four in Pomona,
that limit is $37,900 annually. The City of Pomona intends to utilize this 25% set aside for acquisition/rehabilitation of multi-
family units to provide affordable rental housing to families at or below 50% of the area median income.  The City will work in
coordination with established community and faith based organizations to identify the greatest need for this resource and partner
with such organizations to ensure a service enriched housing environment.

   Definitions and Descriptions :   Definitions and Descriptions
 The City of Pomona shall define blighted structure in the context of State Law conforming to California Community
Redevelopment Law at Part I, Chapter I, Article 3, Sections 33030 and 33031. In this instance, blighted structure is defined as a
structure that exhibits objectively determinable signs of deterioraion sufficient to constitute a threat to human health, safety, and
public welfare. Blight/Deterioration shall be considered an "area-wide" concept. Where conditions of blight/deterioration
predominate an area, individual properties that may be in good condition shall be included in this concept if they are part of the
area.
  The City of Pomona shall define "affordable rents" as those that conform to HOME Program standards for Affordable Housing at
92.252 (rental housing) and 92.254 (homeownership).
    Low Income Targeting :   Low Income targting
 The City of Pomona will appropriate $ 882,706  under the NSP for families whose incomes do not exceed 50% AMI. Such funds
will be targeted for the acquisition of rental units to house families with an income not to exceed 50% of the AMI.
    Acquisition and Relocation :  The City of Pomoa will appropriate $3,177,742 under the NSP for eligible activities, including
acquisition of property. The remaining $353,083 will be used for Program Planning\Administration.
  The City does not anticipate relocation of families, as all units acquired will be vacant.  Public Comment :  No public comments
have been received to date.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,093,674.36

$5,244,994.44

$5,036,283.44

$4,377,571.65

$3,145,346.51

$1,232,225.14

Program Income Received: $1,511,292.18

Total Funds Expended: $4,534,980.03

Match Contribution: $99,500.00

Overall Progress Narrative:

 Grantee continues to work with the developer for the property at 1174 Casa Vista. Foreclosed properties are being monitored by Grantee for
acquisition, rehabilitation, and resale but no properties yet were available in target areas. Grantee staff continues to work with and submit
information to HUD CPD in order to resolve audit issues. Analyses were made in order to determine NSP program income transfer.
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0516

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition of Blighted
Structures
Homeownership
Assistance - LMMI

Purchase &
Rehabilitate Properties

Purchase &
Rehabilitate Properties

Purchase &
Rehabilitate Properties

Purchase &
Rehabilitate Properties

Revelop demolished or
vacant properties

5.1

3.1

1.1

2.1.1

2.2.1

2.2.2

2.2.3

4.1

Administration
and Planning
Demolition -
LMMI
Homeownership
Assistance -
LMMI
Acquisition/Reha
b of SF For-Sale
(LMMI 0-120%
AMI)
Acquisition/Reha
b of SF Rental
(LH-25 0-50%
AMI)
Acq/Rehab of
MF Rental Unit
(LH-25 0-50%
AMI)
Acq/Rehab MFH
Rental Units - LH
25%
Redevelopment -
LMMI

$5,093,674.36 $3,096,475.51 $1,235,467.14

$504,501.20 $271,757.20 $223,475.26

$0.00 $0.00 $0.00

$266,223.00 $0.00 $115,758.00

$2,550,863.70 $1,285,194.57 $723,692.16

$356,584.22 $296,691.02 $1,162.20

$325,925.88 $322,131.52 $3,794.36

$578,752.13 $507,173.72 $71,488.41

$510,824.23 $413,527.48 $96,096.75

Grantee Activity Number:                        1.1
Activity Title:                                             Homeownership Assistance - LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Homeownership Assistance - LMMI

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pomona1

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        1.1
Activity Title:                                             Homeownership Assistance - LMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,223.00

$266,223.00

$266,223.00

$112,516.00

$0.00

$112,516.00

Program Income Received: $0.00

Total Funds Expended: $112,516.00

City of Pomona1 $112,516.00

Match Contributed: $99,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 It is expected that households in the 51-80%AMI range will need subsidy assistance for homeownership. The City will provide a financing
mechanism in the form of soft second equity-sharing loans/grants to assist with subsidy buy down. The interest rate for soft second equity-
sharing loans shall range from 0-3%.

Activity Description

Geographic Target Areas
 Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
 Census Tract/Block Group(s)
4025.01 - 1,2
4027.02 - 1,2,3,4,5
4027.03 - 1,2
4088.00 - 1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.

Location Description:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        1.1
Activity Title:                                             Homeownership Assistance - LMMI

   Normal
   0

   false
   false
   false

   MicrosoftInternetExplorer4

 No new activities to report for this period. Currently, funding is available to fund two loans. Since the foreclosure inventory has decreased
significantly, funds are not being expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.1.1
Activity Title:                                             Acquisition/Rehab of SF For-Sale (LMMI 0-120% AMI)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Purchase & Rehabilitate Properties

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.1.1
Activity Title:                                             Acquisition/Rehab of SF For-Sale (LMMI 0-120% AMI)
City of Pomona1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,550,863.70

$2,550,863.70

$2,496,454.78

$2,057,757.73

$1,334,065.57

$723,692.16

Program Income Received: $1,511,292.18

Total Funds Expended: $2,191,124.05

City of Pomona1 $2,191,124.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Activity Description:
 Grant funds will be used to acquire and rehabilitate housing for rental or for sale to low-income persons that meet the low income housing
requirements (0-120% of AMI).
 The tenure of beneficiaries shall include both rental and homeownership units. At least 25% of the total NSP grant amount will be allocated for
acquisition and rehabilitation of housing units for rental to low income households (0-50% AMI), with remaining funds for homeownership
households (51-120% of AMI).
 The City anticipates that the term of assistance to complete acquisition and rehabilitation of units for the NSP Grant shall be from 1/2009-
7/2013.

Activity Description
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.1.1
Activity Title:                                             Acquisition/Rehab of SF For-Sale (LMMI 0-120% AMI)

Geographic Target Areas
Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
Census Track/Block Group(s)
4025.01-1,2
4027.02-1,2,3,4,5
4027.03-1,2
4088.00-1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.
On January 28, 2013, an amendment was made to the Consolidated Plan and 2012-2013 Action Plan to add additional census tract areas in
order to address more foreclosures.  Census tracts added were: 402301.1 and 402704.3 (based on year 2000 census tract numbers).

Location Description:

   Normal
   0

   false
   false
   false

   MicrosoftInternetExplorer4

 Grantee staff continues to communicate with the developer for the property located at 1174 Casa Vista Drive. Due to the delay, it is agreed by
the developer to return the property to Grantee. Since developer has invested time in predevelopment of the project, Grantee plans to
compensate developer for design and engineering costs, provided that all of the plans are approved and are building-permit ready. At this time
Grantee's attorney is preparing legal documents. Second review by Public Works and third review by Building and Safety are underway.
Landscape plan is being reviewed by Planning.

 Since the announcement by HUD for possibly transferring NSP program income to CDBG program, Grantee has been participating in webinars
to understand the requirements and process. Analyses are being made in order to determine if Grantee meets the requirements to transfer
program income.

 Grantee continues working with HUD CPD to resolve audit issues.

 No foreclosed properties were available within NSP target areas.

Activity Progress Narrative:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.1.1
Activity Title:                                             Acquisition/Rehab of SF For-Sale (LMMI 0-120% AMI)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.2.1
Activity Title:                                             Acquisition/Rehab of SF Rental (LH-25 0-50% AMI)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Purchase & Rehabilitate Properties

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pomona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,584.22

$356,584.22

$354,454.22

$297,853.22

$296,691.02

$1,162.20

Program Income Received: $0.00

Total Funds Expended: $297,853.22

City of Pomona1 $297,853.22

Match Contributed: $0.00
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.2.1
Activity Title:                                             Acquisition/Rehab of SF Rental (LH-25 0-50% AMI)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Activity Description:
    At least 25% of the total NSP grant amount ($882,706) will be allocated for acquisition and rehabilitation of housing units for low income
households (0-50% AMI), with remaining funds for households at 51-120% of AMI. The tenure of beneficiaries shall be rental units.

Activity Description

Location Description:
Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
Census Track/Block Group(s)
4025.01-1,2
4027.02-1,2,3,4,5
4027.03-1,2
4088.00-1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.

On January 28, 2013, an amendment was made to the Consolidated Plan and 2012-2013 Action Plan to add additional census tract areas in
order to address more foreclosures.  Census tracts added were: 402301.1 and 402704.3 (based on year 2000 census tract numbers).

Location Description:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.2.1
Activity Title:                                             Acquisition/Rehab of SF Rental (LH-25 0-50% AMI)

   Normal
   0

   false
   false
   false

   MicrosoftInternetExplorer4

 No activity to report for this reporting period. Existing program income set-aside for this activity is not sufficient to acquire another property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.2.2
Activity Title:                                             Acq/Rehab of MF Rental Unit (LH-25 0-50% AMI)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Purchase & Rehabilitate Properties

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.2.2
Activity Title:                                             Acq/Rehab of MF Rental Unit (LH-25 0-50% AMI)
City of Pomona2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$325,925.88

$325,925.88

$325,925.88

$325,925.88

$322,131.52

$3,794.36

Program Income Received: $0.00

Total Funds Expended: $326,569.76

City of Pomona2 $326,569.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Activity Description

Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
Census Track/Block Group(s)
4025.01-1,2
4027.02-1,2,3,4,5
4027.03-1,2
4088.00-1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.
On January 28, 2013, an amendment was made to the Consolidated Plan and 2012-2013 Action Plan to add additional census tract areas in
order to address more foreclosures.  Census tracts added were: 402301.1 and 402704.3 (based on year 2000 census tract numbers).

Location Description:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.2.2
Activity Title:                                             Acq/Rehab of MF Rental Unit (LH-25 0-50% AMI)
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   false

   MicrosoftInternetExplorer4

 No activity to report for this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.2.3
Activity Title:                                             Acq/Rehab MFH Rental Units - LH 25%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Purchase & Rehabilitate Properties

Projected Start Date: Projected End Date:

07/31/2009 07/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.2.3
Activity Title:                                             Acq/Rehab MFH Rental Units - LH 25%
City of Pomona2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$578,752.13

$578,752.13

$578,752.13

$578,662.13

$507,173.72

$71,488.41

Program Income Received: $0.00

Total Funds Expended: $579,535.36

City of Pomona2 $579,535.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        2.2.3
Activity Title:                                             Acq/Rehab MFH Rental Units - LH 25%

Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
Census Track/Block Group(s)
4025.01-1,2
4027.02-1,2,3,4,5
4027.03-1,2
4088.00-1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.
On January 28, 2013, an amendment was made to the Consolidated Plan and 2012-2013 Action Plan to add additional census tract areas in
order to address more foreclosures.  Census tracts added were: 402301.1 and 402704.3 (based on year 2000 census tract numbers).

Location Description:

   Normal
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   false
   false
   false

   MicrosoftInternetExplorer4

 No activity to report for this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        3.1
Activity Title:                                             Demolition - LMMI

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

3 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pomona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pomona1
Philadelphia Redevelopment Authority

$0.00
$13,068,086.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        3.1
Activity Title:                                             Demolition - LMMI

 The City intends to demolish dilapidated properties and redevelop site for use by households at 0-80% AMI. The tenure of beneficiaries shall
be homeownership units.
  The expected benefit to income-qualified persons will be decent and affordable housing. The expected benefit to the community will be
removal of blighted structures that create a health and safety hazard.

Activity Description

Geographic Target Areas
 Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
 Census Tract/Block Group(s)
4025.01 - 1,2
4027.02 - 1,2,3,4,5
4027.03 - 1,2
4088.00 - 1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.

Location Description:
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   false

   MicrosoftInternetExplorer4

 No activity to report for this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        4.1
Activity Title:                                             Redevelopment - LMMI

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

4 Revelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pomona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$510,824.23

$510,824.23

$510,824.23

$509,624.23

$413,527.48

$96,096.75

Program Income Received: $0.00

Total Funds Expended: $491,857.44

City of Pomona1 $491,857.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City acquired a duplex located at563-565 N. Mountainview Avenue(Census Tract #4027.024). The property is located within the CDBG
Low/Mod Area and within the NSP1 eligible area. After rehabilitation, it is converted into a community center with organized recreational
activities benefiting the area residents.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        4.1
Activity Title:                                             Redevelopment - LMMI

Geographic Target Areas
Staff has taken a comprehensive citywide look at priority neighborhood needs relative to foreclosures. The following areas located within the
City of Pomona that meet priority needs criteria will be targeted for the NSP:
 Census Tract/Block Group(s)
4025.01 - 1,2
4027.02 - 1,2,3,4,5
4027.03 - 1,2
4088.00 - 1,2,3,4,5,6,7
These areas represent those with a combination of the highest risk abandonment scores, the highest percentage of homes foreclosed and the
high probability of foreclosure risk in the future.

Location Description:

   Normal
   0

   false
   false
   false

   MicrosoftInternetExplorer4

 No activity to report for this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5.1
Activity Title:                                             Administration and Planning

Activity Type: Activity Status:

Administration Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        5.1
Activity Title:                                             Administration and Planning
Project Number: Project Title:

5 Administration

Projected Start Date: Projected End Date:

04/03/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Pomona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$504,501.20

$504,501.20

$503,649.20

$495,232.46

$271,757.20

$223,475.26

Program Income Received: $0.00

Total Funds Expended: $535,524.20

City of Pomona1 $535,524.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will cover necessary planning and administration costs necessary to administer all aspects of the NSP Program.

Activity Description

City of Pomona
505 S. Garey Avenue
Pomona, CA 91767

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0516
Grantee :                       Pomona, CA

Award Date: 03/09/2009 Grant Authorized Amount: $3,530,825.00 Estimated PI/RL Funds: $1,714,169.44

Grantee Activity Number:                        5.1
Activity Title:                                             Administration and Planning

   Normal
   0

   false
   false
   false

   MicrosoftInternetExplorer4

 Under this activity the City conducts all monitoring and implementation of the City's NSP1 Program. It includes the onsite inspections, contract
reviews, monitoring of rehab works, final disposition to an eligible household, and other NSP related activities.

 During this reporting period most of the efforts have been geared toward coordinating with HUD on the audit; a Monitoring Report was
submitted to HUD; a Conflict of Interest Policy was prepared and presented to the City Council for approval on October 17, 2016. Once
approved, it will be submitted to HUD to close out the audit.  Funds were returned to DRGR in response to audit report.

 Staff has been communicating with the developer for the project progress at 1174 Casa Vista Driveand working with Grantee attorney on
preparing legal documents.

 Staff also has been participating in the webinars for program income transfer. Analyses are being prepared to determine if Grantee has met the
25% set-aside requirement and 10% admin rules. Finance Department staff is also preparing a program income receipts and expenditure
reconciliation. An official PI transfer request will be sent to HUD once all information is prepared.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0517
Grantee :                       Rancho Cucamonga, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,133,397.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :    A. Areas of Greatest Need    Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.   Response:  The City of Rancho Cucamonga is situated in
western San Bernardino County and is located within the Riverside-San Bernardino-Ontario Metropolitan Statistical Area (MSA).
Within the geographic boundaries of this MSA there are two counties, San Bernardino and Riverside. Based on information
contained in the 2000 Census there are 24 incorporated cities in San Bernardino County and 24 incorporated cities in Riverside
County. As of January 1, 2009, the City of Rancho Cucamonga encompasses an area of approximately 40 square miles, contains
55,716 housing units, and has a population of 177,736 persons.  California is a non-judicial foreclosure state, meaning that
foreclosures do not occur under the supervision of the court, but with the mortgagee (the lienholder) filing of a recorded Notice
of Default (NOD). The NOD is a public notification that the mortgagor (the borrower) has fallen behind on their monthly
mortgage payments. If the mortgagor does not cure the default, or the loan is not renegotiated or replaced, then after a ninety
day period the NOD is followed by a Notice of Trustee's Sale (NOTS). The Trustee's Sale is a public auction, cannot occur until 20
days after public notice, and anyone may place a bid, including the lender and any junior lien holders. The foreclosure process
may be stopped if the default is cured 5 days in advance of the sale date. If no one bids and the foreclosure process was not
stopped, title to the property reverts to the lender as REO (Real Estate Owned) property. In California, the typical foreclosure
process takes at least 117 days.  Between July 1, 2007 and September 30, 2008 there were a total of 49,973 properties taken all
the way through the foreclosure process in the MSA (this includes 20,366 properties in San Bernardino County and 29,607
properties in Riverside County). As estimated by California Department of Finance figures, this represents 3.42 percent of all
housing units for the MSA (2.97 percent in San Bernardino County and 3.83 percent in Riverside County). By way of comparison,
this figure corresponds to 1 in 29 homes becoming REO during this period.  Foreclosures have occurred throughout the City of
Rancho Cucamonga, but are concentrated in certain areas. The US Department of Housing and Urban Development (HUD) has
compiled data sets that include the following information: , , Area unemployment rate, , Area average housing sales price decline
(since the peak of the market), , High cost loan rate (mortgages with interest-only payment options, stated income mortgages,
mortgages with high loan to value ratios, etc.) , The predicted 18 month underlying foreclosure rate; and , Housing units that
have been vacant for at least 90 days. , , This data is available at the Census Tract Block Group level for the entire country. The
data for Rancho Cucamonga was evaluated and a 10-step priority ranking for those Census Tracts most at risk of becoming
blighted due to large numbers of vacant,foreclosed units was developed. A visual representation of these impacts is shown on the
NSP Substantial Amendment Map, which plots the number of houses that have become REO as of November 2008.  HUD
Neighborhood Stabilization Program (NSP) data estimates that there are 37,709 loans with in the City, and that there are 2,373
units in foreclosure (a local foreclosure rate of 6.3 percent). HUD data identifies that between 2004 and 2006 there were a total
of 33,927 loans made within the City, with 7,196 (21.2 percent) considered high cost loans.  Within Rancho Cucamonga the
distribution of homes in foreclosure occurs citywide. Areas of the City with the highest need are situated in the southern and
west-central portions of the City, with high concentrations occurring in the Southwest Cucamonga area.  Distribution and and
Uses of Funds :  B. Distribution and Uses of Funds    Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.
Response:   The City of Rancho Cucamonga will prioritize the use of NSP funds first, to those areas of the City with the highest
concentration of foreclosed and abandoned homes, and second, to those low moderate middle-income clientele (LMMC) who
meet the income eligibility requirements for assistance. The use of NSP funds will be targeted to those Census Tracts with a high
risk factor of foreclosure; this includes Census Tracts 22.03, 21.00, 20.04, 20.05, 13.04, 20.07, 8.12, 20.03, and 20.06.  The
funds will be used in two primary activities, plus program administration: , , Acquisition/rehabilitation and resale to first time
homebuyers; , Acquisition/rehabilitation and rental, in which 25 percent of the funds will be used to serve residents earning at or
below 50 percent of the area median income in partnership with local non-profit housing developers; and , Administration of the
program will not exceed 10 percent of the NSP grant and 10 percent of program income. , ,  NSP Acquisition/Rehabilitation and
Resale &ndash; First Time Homebuyer Program   This revised activity is two pronged. Under the first prong, the City will acquire
and rehabilitate foreclosed and abandoned single family and multi-family (i.e., condo and townhome) units and resell them to
income eligible homebuyers. All acquisitions will be for at least 1 percent below the fair market value determined no more than
60 days prior to the offer to purchase. The final sales price will be no greater than the initial acquisition and rehabilitation costs;
and rehabilitation costs may not exceed 75 percent of the acquisition cost. Under the second prong, the City will continue assist
eligible participants in the originally approved NSP First Time Homebuyer program. Under this activity the City will provide up to
$80,000 per unit as a silent second, and up to $10,000 for rehabilitation costs towards the purchase of a home.  Under the
second prong of this activity, the City will continue to assist those persons who have prequalified under the original First Time
Homebuyer Program, but have been unable to acquire a home to date. The City will close the application list as of February 26,
2010, and will continue to offer the soft second option to those homeowners who enter escrow prior to March 31, 2010.  Income
eligible participants may not earn greater than 120 percent of the AMI as defined by HUD, adjusted for family size. Additionally,
all prospective buyers will be required to attend 8 hours of pre-acquisition HUD certified homebuyer counseling. This activity will
be Rancho Cucamonga's primary use of NSP funds.  NSP Acquisition/Rehabilitation and Rentl &ndash; Affordable Housing
Program       The City will acquire and rehabilitate foreclosed and abandoned single family and multi-familynbsp;condo and
townhome) units in partnershipwith local non-profit housing developers for housing opportunities for those persons at or below
50 percent of the AMI. The NSP funds will be used in the acquisition of 2 or more homes, provide rehabilitation (depending on
availability of funds), and provide the homes in partnership with local non-profit housing assistance groups. Title will be held by
the non-profit, with a silent-second for the recapture of NSP funds should the activity cease or the unit be sold. All acquisitions
will be for at least 1 percent below the fair market value determined no more than 60 days prior to the offer to purchase.   NSP
Administration   Administrative of the program will not exceed 10 percent of the NSP grant and 10 percent of program income.
C. Definitions and Descriptions    (1) Definition of  "blighted structure"  in context of state or local law.  Response:  The City of
Rancho Cucamonga utilizes the definition of blight contained in California Heath & Safety Code Sections 33030 and 33031.   (2)
Definition of  "affordable rents."    Response:  HUD's Fair Market Rent schedule for the Riverside-San Bernardino-Ontario MSA will
be used to determine fair rents for the Housing Acquisition activity. Income limits for those persons at or below 50 percent of the
area median income and at or below 120 percent of the area median income. The identified income limits are based on 2008
income limits. These limits will be updated yearly at the release of revised income limits.   (3) Describe how the grantee will
ensure continued affordability for NSP assisted housing.    Response:   The continued affordability of those units acquired
through the Housing Acquisition activity will be ensured through the entire period of affordability through monitoring, and
following the specific HOME monitoring requirements as defined in 24 CFR Part 92.   (4) Describe housing rehabilitation standards
that will apply to NSP assisted activities. Both of the proposed NSP funded programs will use the rehabilitation standards
associated with the City's Home Improvement Program:   Response:  , ,  Building Code/Health & Safety Repairs  &ndash; All
rehabilitation projects must correct any pre-existing code deficiencies and/or health & safety related repairs needed including:
preexisting construction done without City building permits (room additions, garage conversions, patio additions, etc). All pre-
existing construction must be either brought up to code requirements and obtain approved building permits, or must be
demolished as part of the rehabilitation project. ,  Lead Based Paint Hazards  &ndash; A Lead-Based Paint test and a Risk
Assessment are required on all rehabilitation projects to identify the existence and scope of any lead based paint hazards in the
homeThe standards of "Lead-Based Paint Poisoning Prevention in Federally Owned and Federally Assisted Housing" found at 24
CFR Part 35 apply. ,  Termite Repairs  &ndash; A Termite Inspection Report shall be prepared for every home by a licensed
inspector. The report should identify ay termite odyrtdmge in the home as well as whether or not there are any active termite
infestations. Any termie or dry rot damage shall be repaired due to the health and safety risk they pose to the structural integrity
of the home. Fumigation or other treatments recommended to eliminate any active termite infestations are required. ,  General
Property Improvements  &ndash; Once the cost of repairing all code deficiencies, health and safety items, lead based paint
hazards, and termite repairs are completed, any additional program funding may be used to address general property
improvements. General property improvements may include a wide variety of items such as painting, replacement of fixtures,
replacement of cabinets and vanities, replacement of flooring, energy efficiency improvements, etc. General property
improvements may NOT include any materials or items that are of a type and quality which exceeds the standards for similar
properties in the area, or that far exceed the basic standards of "decent, safe, and sanitary housing". The minimally acceptable
standards may be found at 24 CFR 983.101 , , Identify the estimated amount of funds appropriated or otherwise made available
under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income.    Note : At least 25 percent of funds
must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.    Response:
The City of Rancho Cucamonga will make a minimum of $533,350 available to individuals and families whose income does not
exceed 50 percent of the area median income, as required by NSP guidelines. These funds are allocated to the Housing
Acquisition activity funded through Activity 1712.    E. Acquisitions & Relocation      Indicate whether grantee intends to demolish
or convert any low- and moderate-income dwelling units (i.e., &le; 80 percent of area median income).  If so, include: , , The
number of low- and moderate-income dwelling units (i.e., &le; 80 percent of area median income) reasonably expected to be
demolished or converted as a direct result of NSP-assisted activities. , The number of NSP affordable housing units made
available to low-, moderate-, and middle-income households (i.e., &le; 120 percent of area median income) reasonably expected
to be produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion). , The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income. , , Response:  The City does not
propose utilizing any NSP funds for the demolition or conversion of any existing foreclosed or abandoned homes. Through the
two proposed housing related programs, the City anticipates acquiring 2 homes under the Acquisition/Rehabilitation and Rental
&ndash; Affordable Housing Program (available to persons whose income does not exceed 50 percent of the area median
income) and 15 homes under the Acquisition/RehabilitationandResale&ndash; First Time Homebuyer Program (available to
persons whose income does not exceed 120 percent of the area median income).    F. Public Comment    Provide a summary of
public comments received to the proposed NSP Substantial Amendment.   Response:   The City of Rancho Cucamonga Draft NSP
Substantial Amendment was scheduled for City Council consideration on November 5, 2008, was made available for public
comment on November 12, 2008 on the City's website, and was also announced in the Inland Valley Daily Bulletin newspaper.  In
accordance with NSP requirements, the draft NSP Substantial Amendment was posted on the City's website on November 12,
2008 for a minimum of 15 days of public review prior to submittal of the final NSP Substantial Amendment. No comments
regarding the Draft NSP Substantial Amendment were received through November 26, 2008.  The Substantial Amendment to the
City's Neighborhood Stabilization Plan was scheduled for City Council consideration on February 17, 2010, was made available for
public comment on February 1, 2010, and was also announced in the Inland Valley Daily Bulletin newspaper on February 1, 2010.
In accordance with NSP requirements, the draft Substantial Amendment to the City's Neighborhood Stabilization Program was
posted on the City's website on February 2, 2009 for a minimum of 15 days of public review prior to submittal of the revised NSP
Substantial Amendment. No comments regarding the Draft Substantial Amendment to the City's Neighborhood Stabilization
Program were received through February 17, 2010.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Grant Number:              B-08-MN-06-0517
Grantee :                       Rancho Cucamonga, CA

Award Date: 03/05/2009 Grant Authorized Amount: $2,133,397.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :    A. Areas of Greatest Need    Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.   Response:  The City of Rancho Cucamonga is situated in
western San Bernardino County and is located within the Riverside-San Bernardino-Ontario Metropolitan Statistical Area (MSA).
Within the geographic boundaries of this MSA there are two counties, San Bernardino and Riverside. Based on information
contained in the 2000 Census there are 24 incorporated cities in San Bernardino County and 24 incorporated cities in Riverside
County. As of January 1, 2009, the City of Rancho Cucamonga encompasses an area of approximately 40 square miles, contains
55,716 housing units, and has a population of 177,736 persons.  California is a non-judicial foreclosure state, meaning that
foreclosures do not occur under the supervision of the court, but with the mortgagee (the lienholder) filing of a recorded Notice
of Default (NOD). The NOD is a public notification that the mortgagor (the borrower) has fallen behind on their monthly
mortgage payments. If the mortgagor does not cure the default, or the loan is not renegotiated or replaced, then after a ninety
day period the NOD is followed by a Notice of Trustee's Sale (NOTS). The Trustee's Sale is a public auction, cannot occur until 20
days after public notice, and anyone may place a bid, including the lender and any junior lien holders. The foreclosure process
may be stopped if the default is cured 5 days in advance of the sale date. If no one bids and the foreclosure process was not
stopped, title to the property reverts to the lender as REO (Real Estate Owned) property. In California, the typical foreclosure
process takes at least 117 days.  Between July 1, 2007 and September 30, 2008 there were a total of 49,973 properties taken all
the way through the foreclosure process in the MSA (this includes 20,366 properties in San Bernardino County and 29,607
properties in Riverside County). As estimated by California Department of Finance figures, this represents 3.42 percent of all
housing units for the MSA (2.97 percent in San Bernardino County and 3.83 percent in Riverside County). By way of comparison,
this figure corresponds to 1 in 29 homes becoming REO during this period.  Foreclosures have occurred throughout the City of
Rancho Cucamonga, but are concentrated in certain areas. The US Department of Housing and Urban Development (HUD) has
compiled data sets that include the following information: , , Area unemployment rate, , Area average housing sales price decline
(since the peak of the market), , High cost loan rate (mortgages with interest-only payment options, stated income mortgages,
mortgages with high loan to value ratios, etc.) , The predicted 18 month underlying foreclosure rate; and , Housing units that
have been vacant for at least 90 days. , , This data is available at the Census Tract Block Group level for the entire country. The
data for Rancho Cucamonga was evaluated and a 10-step priority ranking for those Census Tracts most at risk of becoming
blighted due to large numbers of vacant,foreclosed units was developed. A visual representation of these impacts is shown on the
NSP Substantial Amendment Map, which plots the number of houses that have become REO as of November 2008.  HUD
Neighborhood Stabilization Program (NSP) data estimates that there are 37,709 loans with in the City, and that there are 2,373
units in foreclosure (a local foreclosure rate of 6.3 percent). HUD data identifies that between 2004 and 2006 there were a total
of 33,927 loans made within the City, with 7,196 (21.2 percent) considered high cost loans.  Within Rancho Cucamonga the
distribution of homes in foreclosure occurs citywide. Areas of the City with the highest need are situated in the southern and
west-central portions of the City, with high concentrations occurring in the Southwest Cucamonga area.  Distribution and and
Uses of Funds :  B. Distribution and Uses of Funds    Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.
Response:   The City of Rancho Cucamonga will prioritize the use of NSP funds first, to those areas of the City with the highest
concentration of foreclosed and abandoned homes, and second, to those low moderate middle-income clientele (LMMC) who
meet the income eligibility requirements for assistance. The use of NSP funds will be targeted to those Census Tracts with a high
risk factor of foreclosure; this includes Census Tracts 22.03, 21.00, 20.04, 20.05, 13.04, 20.07, 8.12, 20.03, and 20.06.  The
funds will be used in two primary activities, plus program administration: , , Acquisition/rehabilitation and resale to first time
homebuyers; , Acquisition/rehabilitation and rental, in which 25 percent of the funds will be used to serve residents earning at or
below 50 percent of the area median income in partnership with local non-profit housing developers; and , Administration of the
program will not exceed 10 percent of the NSP grant and 10 percent of program income. , ,  NSP Acquisition/Rehabilitation and
Resale &ndash; First Time Homebuyer Program   This revised activity is two pronged. Under the first prong, the City will acquire
and rehabilitate foreclosed and abandoned single family and multi-family (i.e., condo and townhome) units and resell them to
income eligible homebuyers. All acquisitions will be for at least 1 percent below the fair market value determined no more than
60 days prior to the offer to purchase. The final sales price will be no greater than the initial acquisition and rehabilitation costs;
and rehabilitation costs may not exceed 75 percent of the acquisition cost. Under the second prong, the City will continue assist
eligible participants in the originally approved NSP First Time Homebuyer program. Under this activity the City will provide up to
$80,000 per unit as a silent second, and up to $10,000 for rehabilitation costs towards the purchase of a home.  Under the
second prong of this activity, the City will continue to assist those persons who have prequalified under the original First Time
Homebuyer Program, but have been unable to acquire a home to date. The City will close the application list as of February 26,
2010, and will continue to offer the soft second option to those homeowners who enter escrow prior to March 31, 2010.  Income
eligible participants may not earn greater than 120 percent of the AMI as defined by HUD, adjusted for family size. Additionally,
all prospective buyers will be required to attend 8 hours of pre-acquisition HUD certified homebuyer counseling. This activity will
be Rancho Cucamonga's primary use of NSP funds.  NSP Acquisition/Rehabilitation and Rentl &ndash; Affordable Housing
Program       The City will acquire and rehabilitate foreclosed and abandoned single family and multi-familynbsp;condo and
townhome) units in partnershipwith local non-profit housing developers for housing opportunities for those persons at or below
50 percent of the AMI. The NSP funds will be used in the acquisition of 2 or more homes, provide rehabilitation (depending on
availability of funds), and provide the homes in partnership with local non-profit housing assistance groups. Title will be held by
the non-profit, with a silent-second for the recapture of NSP funds should the activity cease or the unit be sold. All acquisitions
will be for at least 1 percent below the fair market value determined no more than 60 days prior to the offer to purchase.   NSP
Administration   Administrative of the program will not exceed 10 percent of the NSP grant and 10 percent of program income.
C. Definitions and Descriptions    (1) Definition of  "blighted structure"  in context of state or local law.  Response:  The City of
Rancho Cucamonga utilizes the definition of blight contained in California Heath & Safety Code Sections 33030 and 33031.   (2)
Definition of  "affordable rents."    Response:  HUD's Fair Market Rent schedule for the Riverside-San Bernardino-Ontario MSA will
be used to determine fair rents for the Housing Acquisition activity. Income limits for those persons at or below 50 percent of the
area median income and at or below 120 percent of the area median income. The identified income limits are based on 2008
income limits. These limits will be updated yearly at the release of revised income limits.   (3) Describe how the grantee will
ensure continued affordability for NSP assisted housing.    Response:   The continued affordability of those units acquired
through the Housing Acquisition activity will be ensured through the entire period of affordability through monitoring, and
following the specific HOME monitoring requirements as defined in 24 CFR Part 92.   (4) Describe housing rehabilitation standards
that will apply to NSP assisted activities. Both of the proposed NSP funded programs will use the rehabilitation standards
associated with the City's Home Improvement Program:   Response:  , ,  Building Code/Health & Safety Repairs  &ndash; All
rehabilitation projects must correct any pre-existing code deficiencies and/or health & safety related repairs needed including:
preexisting construction done without City building permits (room additions, garage conversions, patio additions, etc). All pre-
existing construction must be either brought up to code requirements and obtain approved building permits, or must be
demolished as part of the rehabilitation project. ,  Lead Based Paint Hazards  &ndash; A Lead-Based Paint test and a Risk
Assessment are required on all rehabilitation projects to identify the existence and scope of any lead based paint hazards in the
homeThe standards of "Lead-Based Paint Poisoning Prevention in Federally Owned and Federally Assisted Housing" found at 24
CFR Part 35 apply. ,  Termite Repairs  &ndash; A Termite Inspection Report shall be prepared for every home by a licensed
inspector. The report should identify ay termite odyrtdmge in the home as well as whether or not there are any active termite
infestations. Any termie or dry rot damage shall be repaired due to the health and safety risk they pose to the structural integrity
of the home. Fumigation or other treatments recommended to eliminate any active termite infestations are required. ,  General
Property Improvements  &ndash; Once the cost of repairing all code deficiencies, health and safety items, lead based paint
hazards, and termite repairs are completed, any additional program funding may be used to address general property
improvements. General property improvements may include a wide variety of items such as painting, replacement of fixtures,
replacement of cabinets and vanities, replacement of flooring, energy efficiency improvements, etc. General property
improvements may NOT include any materials or items that are of a type and quality which exceeds the standards for similar
properties in the area, or that far exceed the basic standards of "decent, safe, and sanitary housing". The minimally acceptable
standards may be found at 24 CFR 983.101 , , Identify the estimated amount of funds appropriated or otherwise made available
under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income.    Note : At least 25 percent of funds
must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.    Response:
The City of Rancho Cucamonga will make a minimum of $533,350 available to individuals and families whose income does not
exceed 50 percent of the area median income, as required by NSP guidelines. These funds are allocated to the Housing
Acquisition activity funded through Activity 1712.    E. Acquisitions & Relocation      Indicate whether grantee intends to demolish
or convert any low- and moderate-income dwelling units (i.e., &le; 80 percent of area median income).  If so, include: , , The
number of low- and moderate-income dwelling units (i.e., &le; 80 percent of area median income) reasonably expected to be
demolished or converted as a direct result of NSP-assisted activities. , The number of NSP affordable housing units made
available to low-, moderate-, and middle-income households (i.e., &le; 120 percent of area median income) reasonably expected
to be produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion). , The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income. , , Response:  The City does not
propose utilizing any NSP funds for the demolition or conversion of any existing foreclosed or abandoned homes. Through the
two proposed housing related programs, the City anticipates acquiring 2 homes under the Acquisition/Rehabilitation and Rental
&ndash; Affordable Housing Program (available to persons whose income does not exceed 50 percent of the area median
income) and 15 homes under the Acquisition/RehabilitationandResale&ndash; First Time Homebuyer Program (available to
persons whose income does not exceed 120 percent of the area median income).    F. Public Comment    Provide a summary of
public comments received to the proposed NSP Substantial Amendment.   Response:   The City of Rancho Cucamonga Draft NSP
Substantial Amendment was scheduled for City Council consideration on November 5, 2008, was made available for public
comment on November 12, 2008 on the City's website, and was also announced in the Inland Valley Daily Bulletin newspaper.  In
accordance with NSP requirements, the draft NSP Substantial Amendment was posted on the City's website on November 12,
2008 for a minimum of 15 days of public review prior to submittal of the final NSP Substantial Amendment. No comments
regarding the Draft NSP Substantial Amendment were received through November 26, 2008.  The Substantial Amendment to the
City's Neighborhood Stabilization Plan was scheduled for City Council consideration on February 17, 2010, was made available for
public comment on February 1, 2010, and was also announced in the Inland Valley Daily Bulletin newspaper on February 1, 2010.
In accordance with NSP requirements, the draft Substantial Amendment to the City's Neighborhood Stabilization Program was
posted on the City's website on February 2, 2009 for a minimum of 15 days of public review prior to submittal of the revised NSP
Substantial Amendment. No comments regarding the Draft Substantial Amendment to the City's Neighborhood Stabilization
Program were received through February 17, 2010.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :    A. Areas of Greatest Need    Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.   Response:  The City of Rancho Cucamonga is situated in
western San Bernardino County and is located within the Riverside-San Bernardino-Ontario Metropolitan Statistical Area (MSA).
Within the geographic boundaries of this MSA there are two counties, San Bernardino and Riverside. Based on information
contained in the 2000 Census there are 24 incorporated cities in San Bernardino County and 24 incorporated cities in Riverside
County. As of January 1, 2009, the City of Rancho Cucamonga encompasses an area of approximately 40 square miles, contains
55,716 housing units, and has a population of 177,736 persons.  California is a non-judicial foreclosure state, meaning that
foreclosures do not occur under the supervision of the court, but with the mortgagee (the lienholder) filing of a recorded Notice
of Default (NOD). The NOD is a public notification that the mortgagor (the borrower) has fallen behind on their monthly
mortgage payments. If the mortgagor does not cure the default, or the loan is not renegotiated or replaced, then after a ninety
day period the NOD is followed by a Notice of Trustee's Sale (NOTS). The Trustee's Sale is a public auction, cannot occur until 20
days after public notice, and anyone may place a bid, including the lender and any junior lien holders. The foreclosure process
may be stopped if the default is cured 5 days in advance of the sale date. If no one bids and the foreclosure process was not
stopped, title to the property reverts to the lender as REO (Real Estate Owned) property. In California, the typical foreclosure
process takes at least 117 days.  Between July 1, 2007 and September 30, 2008 there were a total of 49,973 properties taken all
the way through the foreclosure process in the MSA (this includes 20,366 properties in San Bernardino County and 29,607
properties in Riverside County). As estimated by California Department of Finance figures, this represents 3.42 percent of all
housing units for the MSA (2.97 percent in San Bernardino County and 3.83 percent in Riverside County). By way of comparison,
this figure corresponds to 1 in 29 homes becoming REO during this period.  Foreclosures have occurred throughout the City of
Rancho Cucamonga, but are concentrated in certain areas. The US Department of Housing and Urban Development (HUD) has
compiled data sets that include the following information: , , Area unemployment rate, , Area average housing sales price decline
(since the peak of the market), , High cost loan rate (mortgages with interest-only payment options, stated income mortgages,
mortgages with high loan to value ratios, etc.) , The predicted 18 month underlying foreclosure rate; and , Housing units that
have been vacant for at least 90 days. , , This data is available at the Census Tract Block Group level for the entire country. The
data for Rancho Cucamonga was evaluated and a 10-step priority ranking for those Census Tracts most at risk of becoming
blighted due to large numbers of vacant,foreclosed units was developed. A visual representation of these impacts is shown on the
NSP Substantial Amendment Map, which plots the number of houses that have become REO as of November 2008.  HUD
Neighborhood Stabilization Program (NSP) data estimates that there are 37,709 loans with in the City, and that there are 2,373
units in foreclosure (a local foreclosure rate of 6.3 percent). HUD data identifies that between 2004 and 2006 there were a total
of 33,927 loans made within the City, with 7,196 (21.2 percent) considered high cost loans.  Within Rancho Cucamonga the
distribution of homes in foreclosure occurs citywide. Areas of the City with the highest need are situated in the southern and
west-central portions of the City, with high concentrations occurring in the Southwest Cucamonga area.  Distribution and and
Uses of Funds :  B. Distribution and Uses of Funds    Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures.
Response:   The City of Rancho Cucamonga will prioritize the use of NSP funds first, to those areas of the City with the highest
concentration of foreclosed and abandoned homes, and second, to those low moderate middle-income clientele (LMMC) who
meet the income eligibility requirements for assistance. The use of NSP funds will be targeted to those Census Tracts with a high
risk factor of foreclosure; this includes Census Tracts 22.03, 21.00, 20.04, 20.05, 13.04, 20.07, 8.12, 20.03, and 20.06.  The
funds will be used in two primary activities, plus program administration: , , Acquisition/rehabilitation and resale to first time
homebuyers; , Acquisition/rehabilitation and rental, in which 25 percent of the funds will be used to serve residents earning at or
below 50 percent of the area median income in partnership with local non-profit housing developers; and , Administration of the
program will not exceed 10 percent of the NSP grant and 10 percent of program income. , ,  NSP Acquisition/Rehabilitation and
Resale &ndash; First Time Homebuyer Program   This revised activity is two pronged. Under the first prong, the City will acquire
and rehabilitate foreclosed and abandoned single family and multi-family (i.e., condo and townhome) units and resell them to
income eligible homebuyers. All acquisitions will be for at least 1 percent below the fair market value determined no more than
60 days prior to the offer to purchase. The final sales price will be no greater than the initial acquisition and rehabilitation costs;
and rehabilitation costs may not exceed 75 percent of the acquisition cost. Under the second prong, the City will continue assist
eligible participants in the originally approved NSP First Time Homebuyer program. Under this activity the City will provide up to
$80,000 per unit as a silent second, and up to $10,000 for rehabilitation costs towards the purchase of a home.  Under the
second prong of this activity, the City will continue to assist those persons who have prequalified under the original First Time
Homebuyer Program, but have been unable to acquire a home to date. The City will close the application list as of February 26,
2010, and will continue to offer the soft second option to those homeowners who enter escrow prior to March 31, 2010.  Income
eligible participants may not earn greater than 120 percent of the AMI as defined by HUD, adjusted for family size. Additionally,
all prospective buyers will be required to attend 8 hours of pre-acquisition HUD certified homebuyer counseling. This activity will
be Rancho Cucamonga's primary use of NSP funds.  NSP Acquisition/Rehabilitation and Rentl &ndash; Affordable Housing
Program       The City will acquire and rehabilitate foreclosed and abandoned single family and multi-familynbsp;condo and
townhome) units in partnershipwith local non-profit housing developers for housing opportunities for those persons at or below
50 percent of the AMI. The NSP funds will be used in the acquisition of 2 or more homes, provide rehabilitation (depending on
availability of funds), and provide the homes in partnership with local non-profit housing assistance groups. Title will be held by
the non-profit, with a silent-second for the recapture of NSP funds should the activity cease or the unit be sold. All acquisitions
will be for at least 1 percent below the fair market value determined no more than 60 days prior to the offer to purchase.   NSP
Administration   Administrative of the program will not exceed 10 percent of the NSP grant and 10 percent of program income.
C. Definitions and Descriptions    (1) Definition of  "blighted structure"  in context of state or local law.  Response:  The City of
Rancho Cucamonga utilizes the definition of blight contained in California Heath & Safety Code Sections 33030 and 33031.   (2)
Definition of  "affordable rents."    Response:  HUD's Fair Market Rent schedule for the Riverside-San Bernardino-Ontario MSA will
be used to determine fair rents for the Housing Acquisition activity. Income limits for those persons at or below 50 percent of the
area median income and at or below 120 percent of the area median income. The identified income limits are based on 2008
income limits. These limits will be updated yearly at the release of revised income limits.   (3) Describe how the grantee will
ensure continued affordability for NSP assisted housing.    Response:   The continued affordability of those units acquired
through the Housing Acquisition activity will be ensured through the entire period of affordability through monitoring, and
following the specific HOME monitoring requirements as defined in 24 CFR Part 92.   (4) Describe housing rehabilitation standards
that will apply to NSP assisted activities. Both of the proposed NSP funded programs will use the rehabilitation standards
associated with the City's Home Improvement Program:   Response:  , ,  Building Code/Health & Safety Repairs  &ndash; All
rehabilitation projects must correct any pre-existing code deficiencies and/or health & safety related repairs needed including:
preexisting construction done without City building permits (room additions, garage conversions, patio additions, etc). All pre-
existing construction must be either brought up to code requirements and obtain approved building permits, or must be
demolished as part of the rehabilitation project. ,  Lead Based Paint Hazards  &ndash; A Lead-Based Paint test and a Risk
Assessment are required on all rehabilitation projects to identify the existence and scope of any lead based paint hazards in the
homeThe standards of "Lead-Based Paint Poisoning Prevention in Federally Owned and Federally Assisted Housing" found at 24
CFR Part 35 apply. ,  Termite Repairs  &ndash; A Termite Inspection Report shall be prepared for every home by a licensed
inspector. The report should identify ay termite odyrtdmge in the home as well as whether or not there are any active termite
infestations. Any termie or dry rot damage shall be repaired due to the health and safety risk they pose to the structural integrity
of the home. Fumigation or other treatments recommended to eliminate any active termite infestations are required. ,  General
Property Improvements  &ndash; Once the cost of repairing all code deficiencies, health and safety items, lead based paint
hazards, and termite repairs are completed, any additional program funding may be used to address general property
improvements. General property improvements may include a wide variety of items such as painting, replacement of fixtures,
replacement of cabinets and vanities, replacement of flooring, energy efficiency improvements, etc. General property
improvements may NOT include any materials or items that are of a type and quality which exceeds the standards for similar
properties in the area, or that far exceed the basic standards of "decent, safe, and sanitary housing". The minimally acceptable
standards may be found at 24 CFR 983.101 , , Identify the estimated amount of funds appropriated or otherwise made available
under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income.    Note : At least 25 percent of funds
must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.    Response:
The City of Rancho Cucamonga will make a minimum of $533,350 available to individuals and families whose income does not
exceed 50 percent of the area median income, as required by NSP guidelines. These funds are allocated to the Housing
Acquisition activity funded through Activity 1712.    E. Acquisitions & Relocation      Indicate whether grantee intends to demolish
or convert any low- and moderate-income dwelling units (i.e., &le; 80 percent of area median income).  If so, include: , , The
number of low- and moderate-income dwelling units (i.e., &le; 80 percent of area median income) reasonably expected to be
demolished or converted as a direct result of NSP-assisted activities. , The number of NSP affordable housing units made
available to low-, moderate-, and middle-income households (i.e., &le; 120 percent of area median income) reasonably expected
to be produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion). , The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income. , , Response:  The City does not
propose utilizing any NSP funds for the demolition or conversion of any existing foreclosed or abandoned homes. Through the
two proposed housing related programs, the City anticipates acquiring 2 homes under the Acquisition/Rehabilitation and Rental
&ndash; Affordable Housing Program (available to persons whose income does not exceed 50 percent of the area median
income) and 15 homes under the Acquisition/RehabilitationandResale&ndash; First Time Homebuyer Program (available to
persons whose income does not exceed 120 percent of the area median income).    F. Public Comment    Provide a summary of
public comments received to the proposed NSP Substantial Amendment.   Response:   The City of Rancho Cucamonga Draft NSP
Substantial Amendment was scheduled for City Council consideration on November 5, 2008, was made available for public
comment on November 12, 2008 on the City's website, and was also announced in the Inland Valley Daily Bulletin newspaper.  In
accordance with NSP requirements, the draft NSP Substantial Amendment was posted on the City's website on November 12,
2008 for a minimum of 15 days of public review prior to submittal of the final NSP Substantial Amendment. No comments
regarding the Draft NSP Substantial Amendment were received through November 26, 2008.  The Substantial Amendment to the
City's Neighborhood Stabilization Plan was scheduled for City Council consideration on February 17, 2010, was made available for
public comment on February 1, 2010, and was also announced in the Inland Valley Daily Bulletin newspaper on February 1, 2010.
In accordance with NSP requirements, the draft Substantial Amendment to the City's Neighborhood Stabilization Program was
posted on the City's website on February 2, 2009 for a minimum of 15 days of public review prior to submittal of the revised NSP
Substantial Amendment. No comments regarding the Draft Substantial Amendment to the City's Neighborhood Stabilization
Program were received through February 17, 2010.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,133,397.00

$2,133,397.00

$2,133,397.00

$2,133,397.00

$2,133,397.00

$0.00

Program Income Received: $415,168.00

Total Funds Expended: $2,133,397.00

Match Contribution: $0.00

Overall Progress Narrative:

 The City continues to make progress towards the full and complete implementation of the NSP program. The City currently owns and maintains
one (1) property acquired under the City's Acquisition/Rehabilitation and Resale Activity. This property has not been rehabilitated and we are
initiating a bid proceeds to rehab and sell the house to an income eligible household.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0517

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab and
Resale - FTHB Program

Acquisition/Rehab and
Reuse - Affordable
Housing
NSP Administration

1711

1712

1710

Acquisition/Reha
bilitation and
Resale
Acquisition/Reha
bilitation and
Reuse
NSP
Administration

$2,133,397.00 $2,133,397.00 $0.00

$1,260,628.44 $1,260,628.44 $0.00

$659,438.56 $659,438.56 $0.00

$213,330.00 $213,330.00 $0.00

Grantee Activity Number:                        1710
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

1710 NSP Administration

Projected Start Date: Projected End Date:

12/01/2008 06/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rancho Cucamonga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,330.00

$213,330.00

$213,330.00

$213,330.00

$213,330.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,330.00

City of Rancho Cucamonga $213,330.00
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Grantee Activity Number:                        1710
Activity Title:                                             NSP Administration

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Activity Name:   NSP Administration (Activity 1710)
  Activity Type:   CDBG Eligible Activity  &ndash; 24 CFR 570.206 Program administrative costs.
  National Objective:  Beneficiaries of the units acquired through this activity will be restricted to LMMC as defined in the NSP notice. All
participants will be restricted to the income level below 120 percent of the area median income.
  Activity Description:  Administration of the NSP grant.
  Total Budget:   $213,330.00  (initial funding equals 10 percent of Rancho Cucamonga's NSP allocation, additional funding may include 10
percent of any program income received).
  Performance Measures:  Administration of the NSP grant and assistance in the purchase and rehabilitation of a minimum of 17 foreclosed or
abandoned homes. The timely submittal of the NSP Substantial Amendment application, and the timely reporting of program accomplishments
in the Disaster Recovery Grant Reporting System (DRGR).

Activity Description

Rancho Cucamonga City Hall, 10500 Civic Center Drive, Rancho Cucamonga, CA 91730.

Location Description:

 Administrative activities occurring during the quarter include the following:

 Evaluating rehabilitation needs of an acquired property.

 Preparing bid specifications for proposed rehabilitation work.

 Continuing with the ongoing maintenance of the property to ensure it is being adequately maintained, that no code enforcement concerns
arise, and that no vandalism occurs. These steps, taken together, assist in maintaining neighborhood stability and ensure that those properties
acquired by the City do not negatively impact surrounding properties.

Activity Progress Narrative:
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Grantee Activity Number:                        1710
Activity Title:                                             NSP Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1711
Activity Title:                                             Acquisition/Rehabilitation and Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1711 Acquisition/Rehab and Resale - FTHB Program

Projected Start Date: Projected End Date:

12/01/2008 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rancho Cucamonga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,521,256.88

$2,521,256.88

$2,521,256.88

$2,521,256.88

$2,521,256.88

$0.00

Program Income Received: $830,336.00

Total Funds Expended: $2,521,256.88

City of Rancho Cucamonga $1,260,628.44

Match Contributed: $0.00
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Grantee Activity Number:                        1711
Activity Title:                                             Acquisition/Rehabilitation and Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity Name:  NSP Acquisition/Rehabilitation and Resale &ndash; First Time Homebuyer Program (Activity 1711)
  Activity Type:   NSP Eligible Use  &ndash; (A) Establish financing mechanism for purchase and redevelopment of foreclosed upon homes and
residential properties and (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon;  CDBG
Eligible Activity  &ndash; 24 CFR 570.201(a) Acquisition, (b) Disposition, and 570.202 Rehabilitation.
  National Objective:  Beneficiaries of the units acquired through this activity will be restricted to LMMC as defined in the NSP notice. All
participants will be restricted to the income level at or below 120 percent of the AMI.
  Activity Description:  This revised activity is two pronged. Under the first prong, the City will acquire and rehabilitate foreclosed and
abandoned single-family and multi-family (e.g., condo and townhome) homes with 1 to 4 units and resell them to income eligible homebuyers.
The final sales price will be no greater than the initial acquisition and rehabilitation costs; and rehabilitation costs may not exceed 75 percent of
the acquisition cost. Under the second prong, the City will continue assist eligible participants in the originally approved NSP First Time
Homebuyer program. Under this activity the City will provide up to $80,000 per unit as a silent second, and up to $10,000 for rehabilitation
costs towards the purchase of a home.
 Under the second prong of this activity, the City will continue to assist those persons who have prequalified under the original First Time
Homebuyer Program, but have been unable to acquire a home to date. The City will close the application list as of February 26, 2010, and will
continue to offer the soft second option to those homeowners who enter escrow prior to March 31, 2010. Those persons unable to enter escrow
prior to March 31, 2010 will be allowed to purchase properties under the first prong; however, the soft second option will no longer be
available.
 Any rehabilitation activities associated with these acquired homes will be coordinated through the City's CDBG funded Home Improvement
Program. Once the home is acquired, the City will determine the priority of rehabilitation activity, and coordinate rehabilitation improvements
with local contractors. Rehabilitation funds are not distributed to the program recipient, but are instead coordinated through the City program.
 All acquisitions will be for at least 1 percent below the fair market value determined no more than 60 days prior to the offer to purchase.
 Income eligible participants may not earn greater than 120 percent of the AMI as defined by HUD, as adjusted for family size. Additionally, all
prospective buyers will be required to attend 8 hours of pre-acquisition HUD certified homebuyer counseling.
  Total Budget:  The initial budget for this program is  $1,259,067.00  providing funds for the Acquisition, Rehabilitation and Resale of
foreclosed and abandoned homes and First Time Homebuyer assistance (up to $80,000) and rehabilitation funds (up to $10,000) for 15 units.
Note that this is the City's primary NSP funded activity and the budget may decrease should additional funds be needed to meet the funding
obligations of the Acquisition, Rehabilitation, and Reuse &ndash; Affordable Housing Program.
  Performance Measures:  The performance measurement outcomes will be measured by the total number of affordable housing units made
available. This activity will assist in the purchase of a minimum of 15 homes to be occupied by persons at or below 120 percent of the AMI.

Activity Description

The use of NSP funds will be targeted to those Census Tracts with a high risk factor of foreclosure; this includes Census Tracts 22.03, 21.00,
20.04, 20.05, 13.04, 20.07, 8.12, 20.03, and 20.06. The acquisition of homes in the southwest Cucamonga area (Census Tract 21.00) is
encouraged due to the concentration of lower income households.

Location Description:
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Grantee Activity Number:                        1711
Activity Title:                                             Acquisition/Rehabilitation and Resale

 As part of the implementation of this LMMI, the City acquired three (3) single family residences.

 The first property was transferred to the Pomona Valley Habitat for Humanity, who rehabilitated the property and sold it to an income eligible
buyer.

 The second property was recently rehabilitated and sold to an income eligible home buyer.

 The third property is being maintained, but has not been rehabilitated. We are currently preparing bid specifications for the habilitation of this
acquired property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1712
Activity Title:                                             Acquisition/Rehabilitation and Reuse

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1712 Acquisition/Rehab and Reuse - Affordable
Housing

Projected Start Date: Projected End Date:

12/01/2008 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rancho Cucamonga

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Award Date: 03/05/2009 Grant Authorized Amount: $2,133,397.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1712
Activity Title:                                             Acquisition/Rehabilitation and Reuse
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$659,438.56

$659,438.56

$659,438.56

$659,438.56

$659,438.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $659,438.56

City of Rancho Cucamonga $659,438.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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  Activity Name:   NSP Acquisition/Rehabilitation and Reuse &ndash; Affordable Housing Program (Activity 1712)
  Activity Type:   NSP Eligible Use  &ndash; (A) Establish financing mechanism for purchase and redevelopment of foreclosed upon homes and
residential properties and (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon;  CDBG
Eligible Activity  &ndash; 24 CFR 570.201(a) Acquisition, (b) Disposition, and 570.202 Rehabilitation.
  National Objective:  Beneficiaries of the units acquired through this activity will be restricted to LMMC as defined in the NSP notice. All
participants will be restricted to the income level below 50 percent of the AMI.
  Activity Description:  The City will acquire and rehabilitate foreclosed and abandoned single-family and multi-family (e.g., condo and
townhome) homes with 1 to 4 units and use them in cooperation with local non-profit housing developers (e.g., Northtown Housing
Development Corporation, National CORE, House of Ruth, Foothill Family Shelter, etc.). Available funds will be used for the acquisition of a
minimum of 2 homes, and provide any necessary rehabilitation (based on the availability of funds). The homes acquired through this activity
will provide affordable rental opportunities for individuals and families earning at or below 50 percent of the AMI. Rents charged will not exceed
Fair Market Rents, as published by HUD. Household rent cannot exceed 30 percent of the household monthly income. Title will be held by the
non-profit and any assistance provided by the activity will be recorded as a silent-second, which will be repaid, along with any associated NSP
funded rehabilitation costs, and will last for the duration of ownership by the non-profit group. Any funds received as program income
(acquisition and rehabilitation funds) may be reutilized for the acquisition of additional housing units.
 Any rehabilitation activities associated with these acquired homes will be coordinated through the City's CDBG funded Home Improvement
Program. Once the home is acquired, the City will determine the priority of rehabilitation activity, and coordinate rehabilitation improvements
with local contractors. Rehabilitation funds are not distributed to the program recipient, but are instead coordinated through the City program.
 All of the foreclosed or abandoned homes acquired this activity will be minimum of 1 percent below fair market value.
  Total Budget:  The initial budget for this program is  $661,000.00  (30 percent of Rancho Cucamonga's NSP allocation) assuming 100 percent
financing by the City for the acquisition, rehabilitation and reuse of any acquired properties. Note that additional funds may be transferred from
the Acquisition/Rehabilitation and Reuse &ndash; First Time Homebuyer program should additional funds be needed to meet this minimum
program funding requirement.
  Performance Measures:  The performance measurement outcomes will be measured by the total number of affordable housing units made
available. This activity will assist in the purchase of a minimum of 2 homes to be occupied by persons at or below 50 percent of the area
median income.

Activity Description

The use of NSP funds will be targeted to those Census Tracts with a high risk factor of foreclosure; this includes Census Tracts 22.03, 21.00,
20.04, 20.05, 13.04, 20.07, 8.12, 20.03, and 20.06. The acquisition of homes in the southwest Cucamonga area (Census Tract 21.00) is
encouraged due to the concentration of lower income households.

Location Description:

 No action occurred under this activity during the past quarter. As part of the implementation of this LH25 activity, the City transferred all
acquired properties to low income housing providers, specifically House of Ruth and Pomona Valley Habitat for Humanity. For the
implementation of this activity, the City allocated $659,438.56, representing 30.9% of the City's entire NSP allocation.

Activity Progress Narrative:
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Grantee Activity Number:                        1712
Activity Title:                                             Acquisition/Rehabilitation and Reuse

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  There were a total of 49,973 properties taken all the way through the
foreclosure process in the MSA from July 1, 2007 through September 30, 2008 in Riverside (29,607) and San Bernardino (20,366)
Counties. In relation to all housing units (as estimated by the California Department of Finance, 2008), this represents 3.42% for
the MSA (3.83% in Riverside County and 2.97% in San Bernardino County). This also corresponds to 1 in 29 homes becoming
bank-owned during this period. The range of impacts in a city-by-city basis is from a low of 0.36% of all housing units in the City
of Indian Wells to high of 13.05% of all housing units in the City of Perris. The City will establish its highest need area as the area
bounded on the north by Highland Avenue and on the south by San Bernardino Avenue. The area will stretch from the easterly to
the westerly city boundary.  Distribution and and Uses of Funds :  The City of Rialto will develop programs that will assist those
areas hardest hit, creating economic and housing stability for the area residents. The City hoped for a much larger allocation to
have a greater impact on foreclosed properties and to create new housing opportunities for low- and moderate-income residents
in the City. However, additional funds may still become available through the State. The City will be applying for these funds and
is including the amounts that will be requested from the State under this Substantial Amendment.  Definitions and Descriptions :
Blighted Structure   A blighted structure is a building in which it is unsafe or unhealthy for persons to live or work.  These
conditions may be caused by serious building code violations, serious dilapidation and deterioration caused by long-term neglect,
construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water or sewer
utilities. The City of Rialto defines a "Blighted Structures" in accordance with Section 33031(a) of the California Health and Safety
Code: 33031(a) This subdivision describes physical conditions that cause blight: (1) Buildings in which it is unsafe or unhealthy
for persons to live or work. These conditions may be caused by serious building code violations, serious dilapidation and
deterioration caused by long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards,
and faulty or inadequate water or sewer utilities.  (2) Conditions that prevent or substantially hinder the viable use or capacity of
buildings or lots. These conditions may be caused by buildings of substandard, defective, or obsolete design or construction given
the present general plan, zoning, or other development standards.  (3) Adjacent or nearby incompatible land uses that prevent
the development of those parcels or other portions of the project area.  (4) The existence of subdivided lots that are in multiple
ownership and whose physical development has been impaired by their irregular shapes and inadequate sizes, given present
general plan and zoning standards and present market conditions.      Affordable Rents   For the purpose of a definition of
affordable rents, the City of Rialto shall define such as 30% of the household's adjusted income, less utility allowance as adopted
by the Housing Authority of the County of San Bernardino Section 8 program.  HUD's Fair Market Rent schedule for the
Riverside/San Bernardino/Ontario MSA will be used.  Should any gap be present, funds from this gap will be required from other
sources of funding.       Continued Affordability   The City of Rialto shall ensure, to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed-upon homes and residential properties
remain affordable to individuals or families with incomes below 120 percent of area median income or, for units originally assisted
with funds under the requirements of Section 2301(f)(3)(A)(ii), remain affordable to individuals and families with incomes below
50 percent of area median income. The resale price, as determined by the City of Rialto, must be affordable to the new
purchaser and may not exceed the affordable housing cost for a low-income household. The affordable housing cost is the
product of 30 percent times 80 percent of the area median income adjusted for family size appropriate for the property. Resale of
the property by the participants during the affordability period to a new purchaser that is not a low-income household, does not
intend to occupy the property as a primary residence, or the resale price is not an affordable price, the City shall recapture the
entire amount of the City loan, including principal, accrued interest and other applicable loan charges. During the affordability
period, shouldparticipant transfer the property title, not occupy the property as a primary residence or not comply with any
portion of the loan agreement, the City shall recapture the entire amount of the City loan, including principal, accrued interest
and other applicable loan charges. Continued affordability will be ensured for the entire period of affordability through
monitoring, following the specific HOME monitoring requirements as defined in 24 CFR Part 92.      Housing Rehabilitation
Standards   The City of Rialto will use the housing rehabilitation standards per the requirements of the City's Municipal Code
Section 18.72.010, California Health and Safety Code, the Building Code, the National Electrical Code, the Uniform Plumbing
Code, the Uniform Mechanical Code, the Uniform Housing Code, and relevant sections of Title 24 that pertain to disability access.
All housing rehabilitation will be required to have a permit issued and an inspection conducted by the City of Rialto Building
Division.     The inspection of the homes will be conducted to determine all deficiencies as described above through an
evaluation.  The deficiencies will include any required termite repairs and general property improvements.  The rehabilitation may
include improvements for greater energy efficiency, modifications that aid the mobility of the elderly and physically disabled, and
repairs that remedy existing nonconforming uses or illegal additions.  The projected total amount of required rehabilitation will be
made and a written scope of repairs of required rehabilitation will be prepared.  City staff will have the authority to either accept
or reject the written scope of repairs and costs.     General property improvements may not include any repairs that far exceed
the basic standards of "decent, safe, and sanitary housing" and other items deemed ineligible by the City Administrator or his/her
designee.     In addition to the property deficiencies, the following shall apply:    , , The City will also require that the
rehabilitation work also include controlling or abating any lead based paint hazards present in homes built before 1978.  A lead-
base paint test and a risk assessment will be conducted to identify any lead based paint hazards.  The standards of "Lead-Based
Paint Poisoning Prevention in Federally Owned and Federally Assisted Housing" found at 24 CFR Part 35 apply.  , The City will
require removal of materials containing asbestos, if necessary, as part of the rehabilitation.  ,  Low Income Targeting :  At least
25 percent or $1,365,394 of the City's NSP funding must benefit persons at or below 50 percent of the median area income.  The
City intends to purchase, rehabilitate and dispose of foreclosed upon or abandoned residential properties to house individuals or
families that meet this NSP income requirement.  Acquisition and Relocation :  The primary NSP eligible activity that the City of
Rialto will undertake involves the acquisition and disposition of homes and residential properties that have been abandoned or
foreclosed upon. The City will then rehabilitate the home/unit to ensure that all health and safety and code violations are
addressed prior to making any general property improvements. Rehabilitated homes/units will then be made available to first
time homeownerships. The City will commence the acquisition and rehabilitation activity upon the release and authorization of
NSP funds.  All initial NSP funds for this activity will be committed within the statutory 18-month period, as set forth in Section
2301(c) (1) of HERA. The number of NSP affordable housing units that the City of Rialto will make available to low- , moderate-
and middle-income households will be determined by the current market conditions at the time of acquisition and rehabilitation.
The City does not anticipate carrying out any conversion activities.  Moreover, the City will not undertake demolition activities of
blighted structures.   Public Comment :  A public notice was published in the San Bernardino County Sun newspaper (a paper of
general circulation) on November 7, 2008 announcing the public comment period on this amendment ending on November 25,
2008.  Further, the NSP Substantial Amendment to the City's 2008-2009 One Year Action Plan and 2005-2009 Consolidated Plan
was posited on the City's website at  www.rialtoca.gov.  On November 25, 2008, a Public Hearing was conducted by the Rialto
City Council and no public comments were received.  The NSP substantial amendment to the 2008-2009 Annual Action Plan and
the City's2005-2009 Consolidated Plan was approved.
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Action Plan Narrative :  Areas of Greatest Need :  There were a total of 49,973 properties taken all the way through the
foreclosure process in the MSA from July 1, 2007 through September 30, 2008 in Riverside (29,607) and San Bernardino (20,366)
Counties. In relation to all housing units (as estimated by the California Department of Finance, 2008), this represents 3.42% for
the MSA (3.83% in Riverside County and 2.97% in San Bernardino County). This also corresponds to 1 in 29 homes becoming
bank-owned during this period. The range of impacts in a city-by-city basis is from a low of 0.36% of all housing units in the City
of Indian Wells to high of 13.05% of all housing units in the City of Perris. The City will establish its highest need area as the area
bounded on the north by Highland Avenue and on the south by San Bernardino Avenue. The area will stretch from the easterly to
the westerly city boundary.  Distribution and and Uses of Funds :  The City of Rialto will develop programs that will assist those
areas hardest hit, creating economic and housing stability for the area residents. The City hoped for a much larger allocation to
have a greater impact on foreclosed properties and to create new housing opportunities for low- and moderate-income residents
in the City. However, additional funds may still become available through the State. The City will be applying for these funds and
is including the amounts that will be requested from the State under this Substantial Amendment.  Definitions and Descriptions :
Blighted Structure   A blighted structure is a building in which it is unsafe or unhealthy for persons to live or work.  These
conditions may be caused by serious building code violations, serious dilapidation and deterioration caused by long-term neglect,
construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water or sewer
utilities. The City of Rialto defines a "Blighted Structures" in accordance with Section 33031(a) of the California Health and Safety
Code: 33031(a) This subdivision describes physical conditions that cause blight: (1) Buildings in which it is unsafe or unhealthy
for persons to live or work. These conditions may be caused by serious building code violations, serious dilapidation and
deterioration caused by long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards,
and faulty or inadequate water or sewer utilities.  (2) Conditions that prevent or substantially hinder the viable use or capacity of
buildings or lots. These conditions may be caused by buildings of substandard, defective, or obsolete design or construction given
the present general plan, zoning, or other development standards.  (3) Adjacent or nearby incompatible land uses that prevent
the development of those parcels or other portions of the project area.  (4) The existence of subdivided lots that are in multiple
ownership and whose physical development has been impaired by their irregular shapes and inadequate sizes, given present
general plan and zoning standards and present market conditions.      Affordable Rents   For the purpose of a definition of
affordable rents, the City of Rialto shall define such as 30% of the household's adjusted income, less utility allowance as adopted
by the Housing Authority of the County of San Bernardino Section 8 program.  HUD's Fair Market Rent schedule for the
Riverside/San Bernardino/Ontario MSA will be used.  Should any gap be present, funds from this gap will be required from other
sources of funding.       Continued Affordability   The City of Rialto shall ensure, to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed-upon homes and residential properties
remain affordable to individuals or families with incomes below 120 percent of area median income or, for units originally assisted
with funds under the requirements of Section 2301(f)(3)(A)(ii), remain affordable to individuals and families with incomes below
50 percent of area median income. The resale price, as determined by the City of Rialto, must be affordable to the new
purchaser and may not exceed the affordable housing cost for a low-income household. The affordable housing cost is the
product of 30 percent times 80 percent of the area median income adjusted for family size appropriate for the property. Resale of
the property by the participants during the affordability period to a new purchaser that is not a low-income household, does not
intend to occupy the property as a primary residence, or the resale price is not an affordable price, the City shall recapture the
entire amount of the City loan, including principal, accrued interest and other applicable loan charges. During the affordability
period, shouldparticipant transfer the property title, not occupy the property as a primary residence or not comply with any
portion of the loan agreement, the City shall recapture the entire amount of the City loan, including principal, accrued interest
and other applicable loan charges. Continued affordability will be ensured for the entire period of affordability through
monitoring, following the specific HOME monitoring requirements as defined in 24 CFR Part 92.      Housing Rehabilitation
Standards   The City of Rialto will use the housing rehabilitation standards per the requirements of the City's Municipal Code
Section 18.72.010, California Health and Safety Code, the Building Code, the National Electrical Code, the Uniform Plumbing
Code, the Uniform Mechanical Code, the Uniform Housing Code, and relevant sections of Title 24 that pertain to disability access.
All housing rehabilitation will be required to have a permit issued and an inspection conducted by the City of Rialto Building
Division.     The inspection of the homes will be conducted to determine all deficiencies as described above through an
evaluation.  The deficiencies will include any required termite repairs and general property improvements.  The rehabilitation may
include improvements for greater energy efficiency, modifications that aid the mobility of the elderly and physically disabled, and
repairs that remedy existing nonconforming uses or illegal additions.  The projected total amount of required rehabilitation will be
made and a written scope of repairs of required rehabilitation will be prepared.  City staff will have the authority to either accept
or reject the written scope of repairs and costs.     General property improvements may not include any repairs that far exceed
the basic standards of "decent, safe, and sanitary housing" and other items deemed ineligible by the City Administrator or his/her
designee.     In addition to the property deficiencies, the following shall apply:    , , The City will also require that the
rehabilitation work also include controlling or abating any lead based paint hazards present in homes built before 1978.  A lead-
base paint test and a risk assessment will be conducted to identify any lead based paint hazards.  The standards of "Lead-Based
Paint Poisoning Prevention in Federally Owned and Federally Assisted Housing" found at 24 CFR Part 35 apply.  , The City will
require removal of materials containing asbestos, if necessary, as part of the rehabilitation.  ,  Low Income Targeting :  At least
25 percent or $1,365,394 of the City's NSP funding must benefit persons at or below 50 percent of the median area income.  The
City intends to purchase, rehabilitate and dispose of foreclosed upon or abandoned residential properties to house individuals or
families that meet this NSP income requirement.  Acquisition and Relocation :  The primary NSP eligible activity that the City of
Rialto will undertake involves the acquisition and disposition of homes and residential properties that have been abandoned or
foreclosed upon. The City will then rehabilitate the home/unit to ensure that all health and safety and code violations are
addressed prior to making any general property improvements. Rehabilitated homes/units will then be made available to first
time homeownerships. The City will commence the acquisition and rehabilitation activity upon the release and authorization of
NSP funds.  All initial NSP funds for this activity will be committed within the statutory 18-month period, as set forth in Section
2301(c) (1) of HERA. The number of NSP affordable housing units that the City of Rialto will make available to low- , moderate-
and middle-income households will be determined by the current market conditions at the time of acquisition and rehabilitation.
The City does not anticipate carrying out any conversion activities.  Moreover, the City will not undertake demolition activities of
blighted structures.   Public Comment :  A public notice was published in the San Bernardino County Sun newspaper (a paper of
general circulation) on November 7, 2008 announcing the public comment period on this amendment ending on November 25,
2008.  Further, the NSP Substantial Amendment to the City's 2008-2009 One Year Action Plan and 2005-2009 Consolidated Plan
was posited on the City's website at  www.rialtoca.gov.  On November 25, 2008, a Public Hearing was conducted by the Rialto
City Council and no public comments were received.  The NSP substantial amendment to the 2008-2009 Annual Action Plan and
the City's2005-2009 Consolidated Plan was approved.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,461,574.00

$10,461,574.00

$10,295,827.93

$9,646,414.62

$4,695,570.01

$4,950,844.61

Program Income Received: $5,129,907.06

Total Funds Expended: $9,647,696.29

Match Contribution: $670,006.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Overall Progress Narrative:

  General Overall Accomplishments :  As of September 30, 2016, the City of Rialto under the Acquisition, Rehabilitation, and Resale Program
has, through its efforts or the efforts of the development partners, acquired a total of 63 properties. A total of 63 properties have been
rehabilitated and resold to low- and moderate-income households.
  Under the Acquisition, Rehabilitation, Rental Program the City has leased eight (8) units in the two (2) four unit complex to households
earning less than 50% AMI.
 Under the Homebuyer Program, Rialto has used NSP funds to assist 60 low- and moderate-income homebuyers purchase foreclosed dwellings
during the life of the program.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0518

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, Rehab,
Resale
Acquisition, Rehab,
Resale <50%AMI

Acquisition,
Rehabilitation and
Rental (LH25)
Down Payment
Assistance
NSP Administration

NSP 1.1

NSP 1.2

NSP 2.1

NSP 3.1

NSP 4.1

Aquisition,
Rehab, Resale
Acquisition,
Rehab, Resale
<50%AMI
Acquisition,
Rehab, Rental
<50% AMI
Downpayment
Assistance
NSP
Administration

$10,461,574.00 $4,695,570.01 $4,950,844.61

$6,350,023.00 $2,943,506.30 $3,076,747.05

$0.00 $0.00 $0.00

$2,065,394.00 $1,138,168.81 $724,503.55

$1,000,000.00 $218,228.43 $701,211.95

$1,046,157.00 $395,666.47 $448,382.06

Grantee Activity Number:                        NSP 1.1
Activity Title:                                             Aquisition, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition, Rehab, Resale

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Rialto

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,350,023.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 1.1
Activity Title:                                             Aquisition, Rehab, Resale
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,350,023.00

$6,200,000.93

$6,020,253.35

$2,943,506.30

$3,076,747.05

Program Income Received: $5,012,682.06

Total Funds Expended: $6,020,253.35

City of Rialto $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Rialto will use funds from the NSP to facilitate the acquisition, rehabilitation, & resale (ARR) of abandoned and foreclosed single-
family homes (this includes condominiums and townhomes). Acquisitions will include individual units and an attempt to negotiate with lenders
and financial institutions a discounted bulk purchase of foreclosed properties. The City will attempt to leverage the NSP funds with other private
and/or public financing. The City will follow the required NSP purchase discount requirements at a minimum of 1%.

Activity Description

The program activity is city-wide but staff has identified the area bounded by Highland Avenue on the north, San Bernardino Avenue to the
south, the Rialto city boundaries to the west, and the Rialto city boundaries to the east as the high risk areas.

Location Description:

  NSP1 &ndash; 1: Acquisition, Rehabilitation, Resale Program  For the reporting period listed above, the City of Rialto has continued to contact
local banks, lenders and its development partners to inquire about any current or future foreclosed properties. The City has been working with
its local development partners in acquiring properties. During this reporting period, the City has conducted inspections on properties that the
development partners have submitted for possible offers. During the quarter, zero (0) properties closed escrow; zero (0) properties completed
the rehabilitation process; zero (0) properties were in the rehabilitation stage; under the program no properties were sold to low- and
moderate-income persons that did not obtain homebuyer assistance from the City.  No (0) property was assisted under the Homebuyer
Program therefore the actual accomplishments are noted in that activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 1.1
Activity Title:                                             Aquisition, Rehab, Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1.2
Activity Title:                                             Acquisition, Rehab, Resale <50%AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP1.2 Acquisition, Rehab, Resale <50%AMI

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Rialto

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Rialto $0.00

Match Contributed: $0.00



8183

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 1.2
Activity Title:                                             Acquisition, Rehab, Resale <50%AMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The program activity will use funds from the NSP to facilitate hte acquisition, rehabilitation, and Resale (ARR) of abandoned and foreclosed
single-family homes (this includes condominiums and townhomes).  Acquisitions will include individual units and an attempt to negotiate with
lenders and financial institiutions and discounted bulk purchase of foreclosed properties.  The city will attempt to leverage the NSP funds with
other proviate and/or public financing.  The City will follow the required NSP purchase discount at a minimum of 1%.  These homes will be sold
to person whose income falls below the 50% AMI.

Activity Description

The program activity is bounded by Highland Avenue on the north, San Bernardino Avenue to hte south, the Rialto City boundary to the west
and the City boundary to the east as the high risk areas.

Location Description:

 NO ACTIVITY THIS QUARTER

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2.1
Activity Title:                                             Acquisition, Rehab, Rental <50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2 Acquisition, Rehabilitation and Rental (LH25)

Projected Start Date: Projected End Date:

04/01/2009 07/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 2.1
Activity Title:                                             Acquisition, Rehab, Rental <50% AMI
City of Rialto No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,065,394.00

$2,065,394.00

$2,065,394.00

$1,862,672.36

$1,138,168.81

$724,503.55

Program Income Received: $0.00

Total Funds Expended: $1,862,672.36

City of Rialto $0.00

Match Contributed: $670,006.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Rialto will use a minimum of 25% of allocated NSP funds to facilitate the acquisition, rehabilitation, and rental of multi-family or
single-family properties for households earning 50% or less of the area median income as an affordable housing project. The City and/or their
development partners will negotiate with lenders and financial institutions to purchase vacant or abandoned foreclosed properties at the
required NSP discount. An affordability covenant will be recorded on the property ensuring that units will remain affordable for a minimum of 55
years. City staff will conduct an annual evaluation to ensure compliance with the affordability covenant.
 The project budget has been amended to reflect the 25% set aside amount from program income recieved as of October 19, 2010 plus the
initial budget for the activity.

Activity Description

The program activity is citywide but staff has identified it has the area bounded by Highland Avenue to the north, San Bernardino Avenue to the
south, the Rialto city boundaries to the west, and the Rialto city boundaries to the east. More specifically it will consist of multi-family
neighborhoods within two miles at the intersection of Baseline Avenue and Riverside Avenue, within two miles of the intersection of Foothill
Blvd. and Spruce Avenue, within two miles of the intersection of Riverside Avenue and Merrill Avenue, and within two miles of the intersection
of Merrill Avenue and Linden Avenue.

Location Description:

  NSP1 &ndash; 2: Acquisition, Rehabilitation, Rental   For the reporting period listed above, the City of Rialto did not have any activity under
the Acquisition, Rehabilitation, and Rental activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 2.1
Activity Title:                                             Acquisition, Rehab, Rental <50% AMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 3.1
Activity Title:                                             Downpayment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-3 Down Payment Assistance

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Rialto

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$984,276.00

$919,440.38

$218,228.43

$701,211.95

Program Income Received: $117,225.00

Total Funds Expended: $919,440.38

City of Rialto $20,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 3.1
Activity Title:                                             Downpayment Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Rialto will use NSP funds to provide down payment assistance loans to households earning 120% of Area Median Income or below
(including those households at 50% AMI or below). The loans will provide up to 10% of the purchase price in the form of a silent second
deferred loan. Terms and conditions of these loans will be subject to CALHFA financing in an effort to leverage additional funding and provide
below market, 1st mortgage loan financing to the homebuyer. Homebuyers will be required to obtain a low-risk mortgage loan for their 1st trust
deed financing, preferably at a fixed interest rate. The loan will be a deferred zero percent (0%) interest loan. An affordability covenant will be
recorded on the property ensuring that the homes remain affordable for a minimum of 15 years.

Activity Description

The program activity is city-wide but staff has identified the area bounded by Highland Avenue on the north, San Bernardino Avenue to the
south, the Rialto city boundaries to the west, and the Rialto city boundaries to the east as the high risk areas.

Location Description:

  NSP1 &ndash; 3: Homebuyer Program:  For the reporting period listed above, the City of Rialto used NSP funds to assist zero (0) homebuyer
during the reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 4.1
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-4 NSP Administration

Projected Start Date: Projected End Date:

11/25/2008 07/31/2013

National Objective:

N/A

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 4.1
Activity Title:                                             NSP Administration
Primary Responsible Organization:

City of Rialto

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,046,157.00

$1,046,157.00

$1,046,157.00

$844,048.53

$395,666.47

$448,382.06

Program Income Received: $0.00

Total Funds Expended: $845,330.20

City of Rialto $19,559.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Rialto will use up to 10% of the NSP funds for administration of the various programs and projects stated in the Rialto NSP Action
Plan. Furthermore, if any program income is received, the City may elect to utilize 10% of that amount for future administration if needed.
Administration of NSP funds includes, but is not limited to, the following activities: 1. Compliance monitoring 2. Environmental review for
compliance with NEPA 3. Contracting with consultant services for the implementation of program activities 4. Procurement (including letting of
appropriate Requests for Proposals, Notice of Funding Opportunities, etc.) 5. Financial data collection and reporting 6. Quarterly reporting 7.
Data entry and reporting through DRGR 8. Providing technical assistance to activity sponsors 9. Ensuring public participation

Activity Description

Citywide.

Location Description:

  NSP1 &ndash; 4: Administration:   For the reporting period listed above, the City of Rialto conducted general NSP Grant management
activities. These activities included the quarterly reporting of the program; reviewing program files to assure that all activities were meeting the
NSP requirements; preparing all environmental reviews for the projects being acquired, rehabbed, and resold; completed drawdowns; and
updated the City's website to include new performance reports.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0518
Grantee :                       Rialto, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,461,574.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NSP 4.1
Activity Title:                                             NSP Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,581,916.00

$12,581,916.00

$12,581,916.00

$10,649,154.93

$5,995,762.89

$4,653,392.04

Program Income Received: $4,653,392.04

Total Funds Expended: $10,875,254.48

Match Contribution: $0.00

Overall Progress Narrative:

 final adjustments to DRGR prior to request for clouseout agreement

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0519

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Demolition

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Administration
Homeownership
Assistance

NSP-3

NSP-1

NSP-2a

NSP-2b

NSP-2c

NSP-5
NSP-4

Demolition of
Acquired
Properties
Acquisition,
Rehab and
Resale to
Qualified Buyers
Acquisition,
Rehab and
Lease to Own
Acquisition,
Rehab and Rent
to Eligible
Households
Acquisition,
Rehab, Rent to
Households <
50% AMI
Administration
Homeownership
Assistance

$12,581,916.00 $5,995,762.89 $4,653,392.04

$456,943.82 $127,297.40 $329,646.42

$6,832,666.64 $4,243,206.86 $2,348,137.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$4,034,113.94 $967,067.63 $1,521,126.23

$1,258,191.60 $658,191.00 $454,482.35

$0.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-1
Activity Title:                                             Acquisition, Rehab and Resale to Qualified Buyers

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition and Rehab

Projected Start Date: Projected End Date:

01/01/2009 07/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Riverside

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,832,666.64

$6,832,666.64

$6,832,666.64

$6,591,343.90

$4,243,206.86

$2,348,137.04

Program Income Received: $4,653,392.04

Total Funds Expended: $6,613,756.50

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$3,859,629.35
$565,081.77

$6,613,756.50
$6,005,967.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-1
Activity Title:                                             Acquisition, Rehab and Resale to Qualified Buyers

 The City of Riverside will acquire and rehabilitate foreclosed, abandoned single family units and sell them to income-eligible first time
homebuyers (individuals and families that have not owned real property in the previous three years). This will be done through a combination
of leveraged and partnered purchase and direct purchases. The final sales price will be no greater than the initial acquisition and rehabilitation
costs. All acquisitions will be for at least 15% below an appraised value determined no more than 60 days prior to the date of the offer to
purchase. Income-eligible first time homebuyers shall not be earning greater than 120% AMI as defined by HUD. The table at Exhibit B shows
these income limits as adjusted for family size. The prospective buyers will be required to attend both pre-acquisition HUD-certified homebuyer
counseling, and post-acquisition homebuyer counseling. The principal, interest, taxes, insurance and (if applicable) homeowner association fees
shall not exceed 35% of the family's adjusted gross income. A minimum 3% down payment will be required of the home-buying family. Should
a gap exist between the mortgage based on the sales price and 35% of the family's income, the gap may be filled with NSP funds on a pro-
rated equity share basis. The City's loan would be a junior lien; the pro-rata equity share would be based on the percent the subsidy is
calculated on the after-rehab sales price. Acquisitions and rehabilitations will be both leveraged and 100% financed, depending on specific
circumstances. Acquisitions will be done in small batches, grouped either geographically or by lender, depending on the negotiations for
purchase. This will be Riverside's primary use of NSP funds.

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list)are shown on Exhibit A (map) of the City of Riverside's
adopted plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the
City.

Location Description:

 No new homes were acquired, rehabilitated or sold during this reporting period.
 During this reporting period a self-audit of all files to ensure their completeness has been underway and is expected to be complted early in
the next reporting period, prior to completing and returning the necessary close-out information to HUD.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2a
Activity Title:                                             Acquisition, Rehab and Lease to Own

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

1 Acquisition and Rehab

Projected Start Date: Projected End Date:

01/01/2009 07/20/2013
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-2a
Activity Title:                                             Acquisition, Rehab and Lease to Own
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Riverside

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Riverside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-2a
Activity Title:                                             Acquisition, Rehab and Lease to Own

 This activity is for acquisition/rehabilitation/rental, specifically for lease-to-own purposes. In those instances where applicant households have
appropriate income but less than satisfactory credit, this will provide a mechanism that allows them time to repair their credit while living the
unit that will become their own home. The lease-to-own term will not exceed 36 months; the household will be paying 35% of their monthly
income for housing costs, of which 30% will include the affordable rent less utility allowances, and 5% will go into a holding fund which will
accumulate toward the household's downpayment. At the point that the household's creditworthiness would allow for a lender to provide the
first trust deed, and the amount saved toward the downpayment has met or exceeded 3% of the purchase price, the unit will be sold to the
household at the total amount of investment in the unit by the City. Should there be an affordability gap, some portion of the City's original
investment of acquisition and rehabilitation funds will remain in the property as a "silent second" (no monthly payments due, and a
proportionate equity-share mechanism in lieu of interest) to be repaid upon change in title or status as owner-occupied housing. The property
will have an affordability covenant recorded against it, for a period of 55 years. As with other assisted single family units through Riverside's
rehabilitation programs and down-payment assistance programs, continued affordability is ensured through an annual monitoring process.
Initial acquisition by the City will average at least 15% below a current appraised value. No interest will be charged, instead a proportionate
equity-share mechanism will be used. The sales price will be no greater than the total investment by the City (including acquisition,
rehabilitation and associated program delivery costs). For example, if a completed unit is sold for $200,000, and $25,000 remains as a "silent
second", this amount represents 12.5% of the original purchase price. When the unit is sold in future years, the $25,000 principal and 12.5% of
any equity (increase in value less capital improvements and costs of sale) would be recaptured. For example if the unit is sold in the future for
$400,000, and capital improvements to the unit and costs of sale total $50,000, then the amount due to the City would be $43,750 (original
principal of $25,000, plus 12.5% of the equity which is calculated at $400,000 less household's acquisition price of $200,000, less $50,000 in
capital improvements and costs of sale: $400,000 - $200,000 = $200,000; $200,000 - $50,000 = $150,000; $150,000 x 12.5% = $18,750;
$18,750 + $25,000 = $43,750).

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list)of the City of Riverside's adopted plan at
http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the City.

Location Description:

 Though contimplated and approved to implement a least to own program, the City found that there was a sufficent pool of ready-willing-and-
able buyers for the single family homes.  The lease to own activity was not active during our grant period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2b
Activity Title:                                             Acquisition, Rehab and Rent to Eligible Households

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-2b
Activity Title:                                             Acquisition, Rehab and Rent to Eligible Households
1 Acquisition and Rehab

Projected Start Date: Projected End Date:

01/01/2009 07/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Riverside

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Riverside $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/rehabilitation/rental, specifically to provide affordable rental opportunities for households earning greater than
50% AMI but less than 120% AMI. Rents charged will be no greater than the Fair Market Rents, as published by HUD. Household rent can not
exceed 30% of the household's monthly income, less appropriate utility allowances. Should a gap exist, a subsidy from another source must be
identified.

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted plan at
http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the City.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-2b
Activity Title:                                             Acquisition, Rehab and Rent to Eligible Households

 The City contemplated and was approved to operate an acquisition/rehabilitation/rental activity in the event that the sale of rehabilitated single
family homes was not successful.  The City has found a pool of ready, willing and able buyers interested in NSP homes and has therefore not
moved forward with this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2c
Activity Title:                                             Acquisition, Rehab, Rent to Households <  50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition and Rehab

Projected Start Date: Projected End Date:

01/01/2009 07/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Riverside

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,034,113.94

$4,034,113.94

$4,034,113.94

$2,488,193.86

$967,067.63

$1,521,126.23

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-2c
Activity Title:                                             Acquisition, Rehab, Rent to Households <  50% AMI

Total Funds Expended: $2,653,799.89

City of Riverside $2,653,799.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Riverside will acquire and rehabilitate foreclosed, abandoned single family units and sell them to income-eligible first time
homebuyers (individuals and families that have not owned real property in the previous three years). This will be done through a combination
of leveraged and partnered purchase and direct purchases. The final sales price will be no greater than the initial acquisition and rehabilitation
costs. All acquisitions will be for at least 15% below an appraised value determined no more than 60 days prior to the date of the offer to
purchase. Income-eligible first time homebuyers shall not be earning greater than 120% AMI as defined by HUD. The table at Exhibit B shows
these income limits as adjusted for family size. The prospective buyers will be required to attend both pre-acquisition HUD-certified homebuyer
counseling, and post-acquisition homebuyer counseling. The principal, interest, taxes, insurance and (if applicable) homeowner association fees
shall not exceed 35% of the family's adjusted gross income. A minimum 3% down payment will be required of the home-buying family. Should
a gap exist between the mortgage based on the sales price and 35% of the family's income, the gap may be filled with NSP funds on a pro-
rated equity share basis. The City's loan would be a junior lien; the pro-rata equity share would be based on the percent the subsidy is
calculated on the after-rehab sales price. Acquisitions and rehabilitations will be both leveraged and 100% financed, depending on specific
circumstances. Acquisitions will be done in small batches, grouped either geographically or by lender, depending on the negotiations for
purchase. This will be Riverside's primary use of NSP funds.

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list)are shown on Exhibit A (map) of the City of Riverside's
adopted plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the
City.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-2c
Activity Title:                                             Acquisition, Rehab, Rent to Households <  50% AMI

 Over the past five years, using a combination of NSP1, 3, and former Redevelopment Housing Set-Aside funds the City has focused
revitalization efforts in the Eastside Neighborhood of Riverside, specifically within an area known as Chicago-Linden. A detailed Strategic Plan to
guide revitalization efforts was drafted and adopted by City Council, over the life of the NSP program, the City has acquired, rehabilitated and is
operating 72 apartment units that are affordable to households to make 50% or less of the area median income just within this Chicago/Linden
area. Additional small apartment communities ranging from 2-4 units, are located outside of this area. All residents are currently living in quality
apartments and benefit from strong property management and participation in the Crime Free Multi-Family Housing Program offered by the
City.

 Once the basic need of safe and affordable shelter has been addressed through the NSP Program, the City's Housing Authority has continued
to engage the services of quality property management on-site. This property management has excelled at creating and maintaining a quality
living environment for residents and encourages residents to engage in the greater neighborhood and civic activities. 2015 marks the third year
in a row that the Housing Authority has hosted National Night Out for our residents. Each year since 2013, attendance and participation has
increased with attendance in the first year of 75 people. This year, 2015, we have 230 confirmed RSVPs for our event Police, Fire and our
Councilman will also attend. This remains the first step for residents to take back their neighborhood from gang activity and those causing
trouble throughout the neighborhood.
 Staff will begin outreach to adjacent absentee property owners to encourage their engagement and support of next year's event, hopefully
moving it out of the street and into the immediately adjacent park.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3
Activity Title:                                             Demolition of Acquired Properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Acquisition and Demolition

Projected Start Date: Projected End Date:

01/01/2013 07/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Riverside

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-3
Activity Title:                                             Demolition of Acquired Properties
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$456,943.82

$456,943.82

$456,943.82

$456,943.82

$127,297.40

$329,646.42

Program Income Received: $0.00

Total Funds Expended: $457,693.11

City of Riverside $457,693.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for acquisition/demolition/redevelopment of foreclosed, abandoned single family properties that would require more funds to
rehabilitate than to demolish and rebuild. After consultation with the City's Building Official, a determination would be made to demolish the
structure instead of attempting to rehabilitate it. The property would then be made available to non-profit housing providers to plan the
redevelopment of the property as soon as feasible. Redevelopment may include sale of the property at current fair market value, or below
current fair market value, or partnership with the non-profit agency. Other possible uses under this activity type might include vacant,
foreclosed properties that allow for the expansion or improvement of a public facility.

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted plan at
http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the City.

Location Description:

 No properties were acquired and demolished during this reproting period.  Durign the entire grant period, to date, this activity was used
sparingly and only where homes were in such a state of decay that they could not rehabilitated within a reasonable, and financally prudent
budget.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-3
Activity Title:                                             Demolition of Acquired Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

5 Homeownership Assistance

Projected Start Date: Projected End Date:

01/01/2009 07/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Riverside

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$296,343.62
$1,032,693.19

$0.00
$99,945.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-4
Activity Title:                                             Homeownership Assistance
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for financial assistance for an income eligible household to acquire a foreclosed, abandoned home. The form of assistance may
include a mortgage rate buy-down, down payment assistance, or both.

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted plan at
http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the City.

Location Description:

 Though this use of NSP funds was contimplated and approved, affordable financing options were available to buyers of NSP properties.  NSP
funds were not used for this purpose.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:

01/01/2009 07/20/2015

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration
City of Riverside Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,258,191.60

$1,258,191.60

$1,258,191.60

$1,112,673.35

$658,191.00

$454,482.35

Program Income Received: $0.00

Total Funds Expended: $1,150,004.98

Dakota County CDA
City of Riverside
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.
Lake County

$203,362.70
$1,150,004.98

$698,304.74
$398,025.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the NSP Grant.

Activity Description

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the residents
earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted plan at
http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered throughout the City.

Location Description:

 During the current reporting period, staff sought information and support form both Technical Assistance Providers in preparation for grant
closeout.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0519
Grantee :                       Riverside, CA

Award Date: 03/03/2009 Grant Authorized Amount: $6,581,916.00 Estimated PI/RL Funds: $6,000,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Action Plan Narrative :  Areas of Greatest Need :  Within the last 24 months there has been a dramatic rise in the number of
foreclosed residential properties in the City of San Bernardino. In fact, the City of San Bernardino only ranked behind the City of
Stockton as the city with the highest foreclosure rate in California. Also, there have been approximately 3,700 foreclosed
residential properties in the City of San Bernardino from January 1, 2008 to March 31, 2010. This represent approximately 10%
of the City's housing stock. Such a high level of foreclosures has the potential to destabilize communities. There is added and
slum and blight, vandalism, homelessness, and other types of damage to the fabric of the community as a result of a high
foreclosure rate.  Distribution and and Uses of Funds :  The City of San Bernardino, needs funding from an outside source, such
as the NSP Program, in order to refurbish and re-sell some of the many foreclosed homes currently on the market. This will help
to stabilize property market values, as there will be fewer foreclosed homes on the market. Also, funding is needed to provide
affordable, rental housing for those who can no longer afford to live in their own house. This would help to reduct the number of
homeless in the community. Finally, funds are needed to clean up some of the slum and blight created whenever there are a
large number of foreclosed and abandoned houses in the community.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,150,251.68

$12,150,251.68

$11,994,535.97

$6,987,167.39

$6,555,126.95

$432,040.44

Program Income Received: $3,741,693.68

Total Funds Expended: $9,702,989.20

Match Contribution: $0.00

Overall Progress Narrative:

 In preparation for NSP1 close-out, and in response to a HUD monitoring finding, the City completed a compliance review and financial
reconciliation of all NSP1 projects.  This QPR reflects revised expenditures for each activity, including only the supported costs identified in the
reconciliation process.  Please see activity progress narrative for each activity for details of the reconciliation results.
 There is no current project activity to report.  However, the City is developing a housing strategy and will subsequently pursue eligible NSP
projects, including reconstruction of NSP demo sites.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0520

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition /
Demolition
Acquisition /
Demolition
Acquisition /
Demolition
Acquisition /
Demolition
Acquisition /
Rehabilitation / Rental

Acquisition /
Rehabilitation / Rental

Acquisition /
Rehabilitation / Resale

Acquisition /
Rehabilitation / Resale

Administration
Administration

NSP-0004

NSP-0004(A)

NSP-0004(c)

NSP-004

NSP-0002

NSP-002

NSP-0003

NSP-003

NSP-000A
NSP-00A

NSP Acquisition
& Demolition
NSP Acquisition
& Demolition
NSP Acquisition
& Demolition
NSP Acquisition
& Demolition
NSP Rental
Housing
Opportunities
Program
NSP Rental
Housing
Opportunities
Program
NSP
Intermediary
Services
Program
NSP
Intermediary
Services
Program
Administration
NSP Program
Administration

$12,150,251.68 $6,555,126.95 $3,104,338.90

$855,472.47 $855,472.47 $0.00

$423,210.00 $423,210.00 $0.00

$26,887.34 $26,887.34 $0.00

$0.00 $0.00 $0.00

$3,117,815.33 $1,723,322.25 $1,289,329.47

$0.00 $0.00 $0.00

$6,511,841.37 $3,193,006.35 $1,569,991.02

$0.00 $0.00 $0.00

$1,215,025.17 $333,228.54 $245,018.41

$0.00 $0.00 $0.00

Grantee Activity Number:                        NSP-0002
Activity Title:                                             NSP Rental Housing Opportunities Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

C Acquisition / Rehabilitation / Rental

Projected Start Date: Projected End Date:

07/01/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0002
Activity Title:                                             NSP Rental Housing Opportunities Program
Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,117,815.33

$3,117,815.33

$3,117,815.33

$1,690,552.59

$1,690,552.59

$0.00

Program Income Received: $143,809.64

Total Funds Expended: $3,012,651.72

Economic Development Agency of the City of San Bernardino $3,012,651.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed or abandoned multi-family properties according to the discount price and other requirements stipulated by the NSP
Program for the purpose of rehabilitating them and renting them to households whose income is at or below 50% of AMI.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:

 Based on the reconciliation of acquisition/rehabilitation/rental projects, the City is able to support $3,012,651.72 in costs.  In this QPR, the City
is making a negative adjustment of $105,163.61 to correct the amount of rental project costs that had been previously reported.  Since the City
had not drawn these funds, repayment is not required.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0002
Activity Title:                                             NSP Rental Housing Opportunities Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-0003
Activity Title:                                             NSP Intermediary Services Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

A Acquisition / Rehabilitation / Resale

Projected Start Date: Projected End Date:

07/01/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,511,841.37

$6,511,841.37

$6,337,735.97

$3,622,000.00

$3,193,006.35

$428,993.65

Program Income Received: $3,597,884.04

Total Funds Expended: $4,762,997.37

Economic Development Agency of the City of San Bernardino $4,762,997.37

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0003
Activity Title:                                             NSP Intermediary Services Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed or abandoned single-family homes according to the discount price and other requirements stipulated by the NSP Program
for the purpose of rehabilitating them and re-selling them to households whose income is at or below 120% of AMI.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:

 Based on the reconciliation of the acquisition/rehabilitation/resale projects, the City can support $4,762,997.31 in costs for this activity.  In this
QPR, the City is reporting $1,008,061.39 in supported costs that had not been reported before.  These are costs that were incurred in prior
years for completed projects, and do not represent new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-0004
Activity Title:                                             NSP Acquisition & Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Acquisition / Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0004
Activity Title:                                             NSP Acquisition & Demolition
Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$855,472.47

$855,472.47

$855,472.47

$855,472.47

$855,472.47

$0.00

Program Income Received: $0.00

Total Funds Expended: $855,472.47

Economic Development Agency of the City of San Bernardino $855,472.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed or abandoned residential properties according to the discount price and other requirements stipulated by the NSP
Program for the purpose of demolishing them and holding them until a future redevelopment opportunity is identified.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block

Location Description:

 No activity to report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0004
Activity Title:                                             NSP Acquisition & Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-0004(A)
Activity Title:                                             NSP Acquisition & Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Acquisition / Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$423,210.00

$423,210.00

$423,210.00

$423,210.00

$423,210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $423,210.00

Economic Development Agency of the City of San Bernardino $423,210.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0004(A)
Activity Title:                                             NSP Acquisition & Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These properties are being aquired and demolished as part of a project with the overall goal to acquire 46 adjoining parcels, landbank them for
future affordable housing development purposes.

Activity Description

19th ; Sunrise Project Area -
1900 Argyle, 2074 Sunrise, 2084 Sunrise ; 2069 East 19th

Location Description:

 No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-0004(c)
Activity Title:                                             NSP Acquisition & Demolition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

D Acquisition / Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-0004(c)
Activity Title:                                             NSP Acquisition & Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,887.34

$26,887.34

$59,658.00

$59,657.00

$59,657.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,887.34

Economic Development Agency of the City of San Bernardino $26,887.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition and demolition fo a 4-plex property for use in future development activities to benefit moderate income household(s).

Activity Description

220 west orange - 4-plex property

Location Description:

 Based on the reconciliation of NSP acquisition/demolition projects, it was determined that the City can support $1,305,569.81 in demolition
costs.  Only $1,285,451.65 had been reported under the 3 demolition activities (NSP-0004, NSP-0004-A and NSP-0004-C).  In this QPR, the City
is adjusting the expenditures by the difference of $20,118.16.  These costs were incurred in prior years and do not represent new activity.
 Although the City reported $1,285,451.65 in expenses, a total of $1,338,339.47 was drawn.  Even after adding the $20,118.16 in costs that
had not been reported, the City is overdrawn by $32,769.66.  A drawdown correction will be completed accordingly.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-000A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

06/01/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,215,025.17

$1,215,025.17

$1,200,644.20

$336,275.33

$333,228.54

$3,046.79

Program Income Received: $0.00

Total Funds Expended: $578,246.95

Economic Development Agency of the City of San Bernardino $578,246.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Manage, monitor and coordinate the various activities needed to set-up and implement the City of San Bernardino's NSP Housing Programs,
from entering the Action Plan in DRGR to rehabilitating and selling the individual properties.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-000A
Activity Title:                                             Administration

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:

 Based on the reconciliation of administration expenses, it was determined that the City cannot support $96,619.07 of the expenditures that
were previously reported.  A negative adjusment was completed accordingly.  Since the City did not draw these admin funds, repayment is not
required.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-002
Activity Title:                                             NSP Rental Housing Opportunities Program

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

C Acquisition / Rehabilitation / Rental

Projected Start Date: Projected End Date:

06/30/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-002
Activity Title:                                             NSP Rental Housing Opportunities Program

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development

$0.00
$204,088.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed or abandoned multi-family properties according to the discount price and other requirements stipulated by the NSP
Program for the purpose of rehabilitating them and renting them to households whose income is at or below 50% of AMI.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-002
Activity Title:                                             NSP Rental Housing Opportunities Program

 Through the development agreement with Mary Erickson Community, the Agency obligated approximately $1,234,000 for its Rental Housing
Opportunities Program that targets households at or below 50% of AMI during the quarter ending March 31, 2010.  This additional amount
increased the total funding obligated for this program to $2,122,429 and represents 81.0% of the $2,620,000 total NSP funding allocated for
this activity.  In addition to properties actually purchased, the total obligated amount stated in this narrative includes commitments made by the
Agency for properties that are in escrow or in some other stage of acquisition but may have not yet been entered into the DRGR system.
 Mary Erickson utilized the Agency NSP funds to acquire or place into escrow 3 additional foreclosed fourplex properties during the quarter
ending March 31, 2010.  In addition to these properties, it appears 2 additional fourplex properties are in the early stages of being acquired and
will be accounted for in a future quarterly report.  It is projected that at this rate of acquisition and expenditure, Mary Erickson will exhaust the
remaining $497,570 of NSP funds currently allocated to it by June 30th requiring the Agency to either transfer NSP funds from other program
components or utilize other housing resources that may be available.  All of these activities are in support of the Agency sponsored 19th Street
and Sunrise Lane Project.
 In addition to NSP acquired properties Mary Erickson was successful in acquiring 3 additional fourplexes utilizing Agency redevelopment
housing set aside funds. This is part of an overall Agency strategy of using its NSP funds to leverage funds from other sources to make a
significant redevelopment impact in some of the most blighted areas in the City.  In the case of the Rental Housing Opportunities for 50% AMI
Households Program, the Agency is combining this source with NSP funds for the Acquisition and Demolition Program, tax increment housing
set aside funds and funds from private lenders to redevelop a highly blighted section of the City that has a history of high crime rates and
absorbs significant city tax revenues and other resources due to the higher level of attention from police, code enforcement and other City
departments required in this area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-003
Activity Title:                                             NSP Intermediary Services Program

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

A Acquisition / Rehabilitation / Resale

Projected Start Date: Projected End Date:

06/30/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Economic Development Agency of the City of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-003
Activity Title:                                             NSP Intermediary Services Program

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development
Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415

$0.00
$128,290.86

$1,901,175.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed or abandoned single-family homes according to the discount price and other requirements stipulated by the NSP Program
for the purpose of rehabilitating them and re-selling them to households whose income is at or below 120% of AMI.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-003
Activity Title:                                             NSP Intermediary Services Program

 The Agency obligated approximately $1,214,000 for its Acquisition/Rehabilitation/Resale Program, otherwise known as the Intermediary
Services Program, during the quarter ending March 31, 2010.  This additional amount increased the total funding obligated for this program to
$2,112,000 and represents 57.1% of the $3,700,000 total NSP funding allocated for this activity.  In addition to properties actually purchased,
the total obligated amount stated in this narrative includes commitments made by the Agency for properties that are in escrow or in some other
stage of acquisition but may have not yet been entered into the DRGR system.
 The Agency utilized these funds to acquire and/or place into escrow 13 foreclosed single-family homes during the quarter and funded the
rehabilitations costs for 1 additional home.  As they are acquired, these homes will be rehabilitated and sold to low- and moderate-income
households.  The final disposition of this current batch of properties should be between May and July of 2010.  The Intermediary Services
Program activity increases the total number of foreclosed, single-family homes either acquired by the Agency or placed in some form of
acquisition escrow to 24 properties.
 As it relates to the 1 home rehabilitated with NSP funds, this marks a slight departure from the typical Intermediary Services Program where
the Agency would typically only finance the acquisition of the property.  Over the past quarter the Agency was able to reach out to certain local
community based non-profit housing developers.  In an attempt to create local development talent while at the same time establish a youth-
based job training program, the Agency has teamed up with the IECAAC, a non-profit 501(c)3 public benefit corporation to rehabilitate single
family homes and sell them to local residents wishing to acquire them. This pilot program also attempts to link unemployed and under-
employed youths to job training opportunities in the building trades. Finally, it allows the IECAAC to establish technical and personnel capacity
to conduct future rehabilitation activities in order to create a portfolio of successful projects to eventually qualify them for Community Housing
Development Organization (CHDO) status.  The Agency is encouraged by the opportunities with IECAAC under this pilot program and will be
seeking to partner with other non-profit developers in San Bernardino to build locally-based development capacity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-004
Activity Title:                                             NSP Acquisition & Demolition

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

D Acquisition / Demolition

Projected Start Date: Projected End Date:

06/30/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-004
Activity Title:                                             NSP Acquisition & Demolition
Economic Development Agency of the City of San Bernardino No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development

$0.00
$151,485.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed or abandoned residential properties according to the discount price and other requirements stipulated by the NSP
Program for the purpose of demolishing them and holding them until a future redevelopment opportunity is identified.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-004
Activity Title:                                             NSP Acquisition & Demolition

 The Agency obligated approximately $414,000 for its Acquisition and Demolition Program during the quarter ending March 31, 2010.  This
additional amount increased the total funding obligated for this program to $969,154 and represents 73.4% of the $1,320,000 total NSP
funding allocated for this activity.  In addition to properties actually purchased, the total obligated amount stated in this narrative includes
commitments made by the Agency for properties that are in escrow or in some other stage of acquisition but may have not yet been entered
into the DRGR system.
 The Agency utilized these funds to acquire or place into escrow 3 foreclosed properties during the quarter.  This total was comprised of 1
single family home, an apartment building with 4 units and another apartment building with 10 units.  As they are acquired and eventually
demolished the City, through its Redevelopment Agency, will seek future residential development opportunities for low and moderate income
households.
 Much of the NSP funding used for the Agency's Acquisition and Demolition Program is being used to leverage funds from other sources to
make a significant redevelopment impact in some of the most blighted areas in the City.  In the case of the Acquisition and Demolition Program,
the Agency is combining these funds with NSP funds for the Rental Housing Opportunities for 50% AMI Household Program, Tax Increment
Housing Funds and funds from private lenders to redevelop a highly blighted section of the City, known as the Sunrise and 19th Street Project.
This section of the City has a high crime rate and absorbs significant city tax revenues and other resources due to the higher level of attention
from police and other City departments required for this area.
 Towards the end of the March 31, 2010 reporting period, the Agency had the opportunity to meet with two local non-profit organizations to
discuss the final disposition of the 10 unit apartment building located at 657 N. "F" Street and 1464 W. Victoria Street, respectively.  Though
these properties are still classified within the demolition pool of Agency controlled properties, discussions are under way to potentially transfer
one or both properties to these non-profits for use as permanent housing for low-income residents with special needs.  Should this proposed
alternative materialize, reclassification of the properties and the funds used to acquire them would be made in future quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-00A
Activity Title:                                             NSP Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

10/01/2008 03/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



8220

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0520
Grantee :                       San Bernardino, CA

Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-00A
Activity Title:                                             NSP Program Administration
Economic Development Agency of the City of San Bernardino No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,523.35

Economic Development Agency of the City of San Bernardino $43,523.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Manage, monitor and coordinate the various activities needed to set-up and implement the City of San Bernardino's NSP Housing Programs,
from entering the Action Plan in DRGR to rehabilitating and selling the individual properties.

Activity Description

Those census tract blocks within the City of San Bernardino identified as having the greatest risk of being affected by the current wave of
foreclosure activity affecting the housing market in the City of San Bernardino. These census tract blocks are effectively the "NSP Target Zone".
These census tract blocks were identified by using the three metrics suggested and provided by HUD: 1. The incidence of sub-prime mortgages
within the census tract block; 2. The risk of abandonement or foreclosure of homes within the census tract block and 3. The 18-month
projected foreclosure rate for the census tract block.

Location Description:

 The Agency obligated approximately $8,250 for Program Administration during the quarter.  This addition increased the total funding obligated
for this program activity to $36,236.  This represents 4.7% of the total NSP funding originally allocated for this activity.  Given this expenditure
rate the Agency is currently considering whether to re-allocate a portion of program administration funds to other NSP housing program
activities.  With these funds, the Agency paid for such costs as program advertising, project management consultants, and other miscellaneous
administrative tasks.  Much of the work performed by Agency staff and consultants hired to work on NSP housing programs has been classified
as program delivery costs for specific housing programs, and thus has resulted in a lower utilization of NSP Program Administration funds than
originally anticipated.

Activity Progress Narrative:
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Award Date: 03/03/2009 Grant Authorized Amount: $8,408,558.00 Estimated PI/RL Funds: $3,741,693.68

Grantee Activity Number:                        NSP-00A
Activity Title:                                             NSP Program Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for which NSP funding is requested correlate to City
of San Diego Council Districts 3, 4, 7 and 8 and, more specifically, to zip codes: 92102, 92104, 92105, 92113, 92114 and 92154.
The City will prioritize the use of the NSP funds by first targeting the acquisition of foreclosed units in neighborhoods with the
highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures, as evidenced through HUD-
provided data and City of San Diego-provided data on foreclosures that have occurred from July 2007 through September 2008.
The location of assistance is the City of San Diego, California, and the responsible organization is the San Diego Housing
Commission on behalf of the City of San Diego. The project dates and duration of assistance are upon release of funding by HUD
until as long as funds are available and/or no later than the end of July 2013.  Distribution and and Uses of Funds :  Five
activities are associated with this action plan as identified in the City of San Diego's approved NSP Substantial Amendment:
Financing Mechanism (homeownership assistance to first-time homebuyers, including homeownership counseling;
Acquisition/Rehabilitation and Rental to low-income tenants (the City of San Diego's 25 percent low-income housing set-aside
activity); Acquisition/Rehabilitation and Resale to low-, moderate-, and middle-income (LMMI) first-time homebuyers;
Redevelopment of demolished or vacant properties; and Administration costs to implement the NSP grant.  A reallocation of
funds from the Financing Mechanism, Redevelop Demolished or Vacant Properties, and Administration activities to the
Acquisition/Rehabilitation and Resale activity within the City of San Diego's NSP Action Plan was approved by the San Diego City
Council on March 13, 2012. The revised activity budgets are reflected in the City of San Diego's NSP Action Plan as of April 4,
2012.  An NSP Action Plan technical amendment is being submitted to HUD on April 11, 2012, to re-open the Financing
Mechanism activity to enable the City of San Diego to draw down NSP program income funds for past Financing Mechanism
activity costs. The Financing Mechanism activity was closed out (i.e. marked as completed) in the NSP Action Plan amendment
submitted to HUD on April 4, 2012.    Definitions and Descriptions :  - Definition of "blighted structure" in context of state or local
law: The City of San Diego uses the State of California's definition of blight as found at California Health and Safety Code Sections
33030 and 33031.  - Definition of "affordable rents": For any NSP-funded rental activity, "affordable rents" shall be defined as
30% of the household's adjusted gross income, less utility allowances as adopted by the Housing Authority of the City of San
Diego for the Section 8 program, as appropriate. HUD's Fair Market Rent schedule for the San Diego-Carlsbad-San Marcos
metropolitan statistical area (MSA) will be used. Should any gap be present, funds for this gap will be required from other
sources of funding.  - Describe how the grantee will ensure continued affordability for NSP-assisted housing: Continued
affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME monitoring
requirements as defined in 24 Code of Federal Regulations (CFR) Part 92.  - Describe housing rehabilitation standards that will
apply to NSP-assisted activities: For NSP-related rehabilitation efforts, the City of San Diego will utilize the San Diego Housing
Commission's (SDHC) Rehabilitation Standards. Rehabilitation Standards are used to prioritize work items when determining the
final scope of work. Priorities include:  1. First priority is the elimination of Health/Safety hazards and code violations. This may
include the following major systems or building components: a) Structural; b) Plumbing; c) Mechanical; d) Electrical; e)
Interior/Exterior Building Components; f) Required Lead-Based Paint Remediation.  2. Second priority is the elimination of
incipient violations. These work items would include all of the work mentioned above that are not code violations today, but will
become violations at some time in the near future (two years or less).  3. Third priority is energy and/or water conservation
improvements. These conservation improvements or repairs include insulation, water saving toilets or other fixtures, energy-
efficient appliances, water heaters, and xeriscape yard improvements.  4. Fourth priority is general property improvements.
General property improvements are those items which cannot be classified in the first three categories but by their inclusion
enhance the exterior or interior appearance of the dwelling or occupancy of the inhabitants. For the most part, general property
improvements are limited to funding sources that allow then. In all cases the work must be justified. "Luxury" items are not
allowed.  Individual rehabilitation programs administered by SDHC may forbid the installation or repair of certain items. It is the
responsibility of the SDHC staff to know and understand program regulations and make decisions accordingly. In addition, staff
should be aware of and ensure that items that are in violation of the City of San Diego's building codes/ordinances as well as the
Uniform Building Code, National Electric Code, Uniform Plumbing Code and the Uniform Housing Code are corrected.  Termite
Repairs - A Termite Inspection Report is required and is prepared for every home by a licensed inspector. The report should
identify any termite or dry rot damaged wood members in the home as well as whether or not there are any active termite
infestations in the home. Any termite or dry rot damaged wood members in the home are required to be replaced or repaired
due to the health and safety risk they pose to the structural integrity of the home. Fumigation or other treatments recommended
to eliminate any active termite infestations are required.  Ineligible Items - There are specific items that may or may not be
allowed as eligible work and are determined by need, circumstances and individual program parameters. These items include: , ,
Room additions , Patio covers and slabs (replacement only unless existing conditions can be documented/justified and authorized
by SDHC) , Landscaping , Garages and carports , Window coverings , , The following items are ineligible under most programs
offered by SDHC: , , Luxury materials, appliances, etc. , Replacement of items in "like new" condition early into normal life
expectancy , Mirrored closet doors , Greenhouses , Animal kennels/cages/runs , Swimming pools , Saunas/spas/sunken tubs ,
Outdoor fireplaces/barbecues , Trash compactors , Tennis courts , Wet bars , Security systems  ,  Low Income Targeting :  The
City of San Diego will make at least $2,360,593 available for NSP activities to benefit low-income (up to 50% of area median
income) households. The primary activity through which the LH25% set-aside will be expended is the Acquisition/Rehabilitation
and Rental activity; however, low-income households may also be assisted through the Financing Mechanism,
Acquisition/Rehabilitation and Resale, and Redevelop Demolished/Vacant Properties activities.  Acquisition and Relocation :  All of
the NSP activities discussed herein are anticipated to be initiated upon the release of NSP funds - that is, at the outset of the
2009 calendar year. All funds will be initially committed within 18 months; several of these activities anticipate returning funds
(i.e. program income) which will continue to be used within the NSP guidelines as long as possible (currently estimated to be July
2013).  No conversions or demolitions of low- or moderate-income dwelling units are anticipated. A small number of units may be
acquired and rehabilitated. Of these, none are anticipated to have had an affordability covenant; however, some of these may
have been occupied and/or owned by low- and moderate-income households.  The number of NSP affordable housing units made
available to low-, moderate-, and middle-income (LMMI) households reasonably expected to be produced by the various activities
are as follows: , , Financing mechanisms to first-time homebuyers through a silent-second trust deed mortgage and rehabilitation
loan: Approximately 38 homes. , Acquisition/rehabilitation and resale to LMMI first-time homebuyers: Approximately 11-16
homes. , Acquisition/rehabilitation and rental to low-income households: Approximately 30 rental units.   , Redevelop demolished
or vacant properties: Approximately 2-5 rental units. ,  Public Comment :  Please see the City of San Diego's NSP Substantial
Amendment at: http://www.sandiego.gov/cdbg/general/index.shtml. Additional comments were received at the public hearing on
the City's NSP Substantial Amendment on November 18, 2008. A video recording of that hearing can be found at:
http://granicus.sandiego.gov/ViewPublisher.php?view_id=31.
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Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for which NSP funding is requested correlate to City
of San Diego Council Districts 3, 4, 7 and 8 and, more specifically, to zip codes: 92102, 92104, 92105, 92113, 92114 and 92154.
The City will prioritize the use of the NSP funds by first targeting the acquisition of foreclosed units in neighborhoods with the
highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures, as evidenced through HUD-
provided data and City of San Diego-provided data on foreclosures that have occurred from July 2007 through September 2008.
The location of assistance is the City of San Diego, California, and the responsible organization is the San Diego Housing
Commission on behalf of the City of San Diego. The project dates and duration of assistance are upon release of funding by HUD
until as long as funds are available and/or no later than the end of July 2013.  Distribution and and Uses of Funds :  Five
activities are associated with this action plan as identified in the City of San Diego's approved NSP Substantial Amendment:
Financing Mechanism (homeownership assistance to first-time homebuyers, including homeownership counseling;
Acquisition/Rehabilitation and Rental to low-income tenants (the City of San Diego's 25 percent low-income housing set-aside
activity); Acquisition/Rehabilitation and Resale to low-, moderate-, and middle-income (LMMI) first-time homebuyers;
Redevelopment of demolished or vacant properties; and Administration costs to implement the NSP grant.  A reallocation of
funds from the Financing Mechanism, Redevelop Demolished or Vacant Properties, and Administration activities to the
Acquisition/Rehabilitation and Resale activity within the City of San Diego's NSP Action Plan was approved by the San Diego City
Council on March 13, 2012. The revised activity budgets are reflected in the City of San Diego's NSP Action Plan as of April 4,
2012.  An NSP Action Plan technical amendment is being submitted to HUD on April 11, 2012, to re-open the Financing
Mechanism activity to enable the City of San Diego to draw down NSP program income funds for past Financing Mechanism
activity costs. The Financing Mechanism activity was closed out (i.e. marked as completed) in the NSP Action Plan amendment
submitted to HUD on April 4, 2012.    Definitions and Descriptions :  - Definition of "blighted structure" in context of state or local
law: The City of San Diego uses the State of California's definition of blight as found at California Health and Safety Code Sections
33030 and 33031.  - Definition of "affordable rents": For any NSP-funded rental activity, "affordable rents" shall be defined as
30% of the household's adjusted gross income, less utility allowances as adopted by the Housing Authority of the City of San
Diego for the Section 8 program, as appropriate. HUD's Fair Market Rent schedule for the San Diego-Carlsbad-San Marcos
metropolitan statistical area (MSA) will be used. Should any gap be present, funds for this gap will be required from other
sources of funding.  - Describe how the grantee will ensure continued affordability for NSP-assisted housing: Continued
affordability will be ensured for the entire period of affordability through monitoring, following the specific HOME monitoring
requirements as defined in 24 Code of Federal Regulations (CFR) Part 92.  - Describe housing rehabilitation standards that will
apply to NSP-assisted activities: For NSP-related rehabilitation efforts, the City of San Diego will utilize the San Diego Housing
Commission's (SDHC) Rehabilitation Standards. Rehabilitation Standards are used to prioritize work items when determining the
final scope of work. Priorities include:  1. First priority is the elimination of Health/Safety hazards and code violations. This may
include the following major systems or building components: a) Structural; b) Plumbing; c) Mechanical; d) Electrical; e)
Interior/Exterior Building Components; f) Required Lead-Based Paint Remediation.  2. Second priority is the elimination of
incipient violations. These work items would include all of the work mentioned above that are not code violations today, but will
become violations at some time in the near future (two years or less).  3. Third priority is energy and/or water conservation
improvements. These conservation improvements or repairs include insulation, water saving toilets or other fixtures, energy-
efficient appliances, water heaters, and xeriscape yard improvements.  4. Fourth priority is general property improvements.
General property improvements are those items which cannot be classified in the first three categories but by their inclusion
enhance the exterior or interior appearance of the dwelling or occupancy of the inhabitants. For the most part, general property
improvements are limited to funding sources that allow then. In all cases the work must be justified. "Luxury" items are not
allowed.  Individual rehabilitation programs administered by SDHC may forbid the installation or repair of certain items. It is the
responsibility of the SDHC staff to know and understand program regulations and make decisions accordingly. In addition, staff
should be aware of and ensure that items that are in violation of the City of San Diego's building codes/ordinances as well as the
Uniform Building Code, National Electric Code, Uniform Plumbing Code and the Uniform Housing Code are corrected.  Termite
Repairs - A Termite Inspection Report is required and is prepared for every home by a licensed inspector. The report should
identify any termite or dry rot damaged wood members in the home as well as whether or not there are any active termite
infestations in the home. Any termite or dry rot damaged wood members in the home are required to be replaced or repaired
due to the health and safety risk they pose to the structural integrity of the home. Fumigation or other treatments recommended
to eliminate any active termite infestations are required.  Ineligible Items - There are specific items that may or may not be
allowed as eligible work and are determined by need, circumstances and individual program parameters. These items include: , ,
Room additions , Patio covers and slabs (replacement only unless existing conditions can be documented/justified and authorized
by SDHC) , Landscaping , Garages and carports , Window coverings , , The following items are ineligible under most programs
offered by SDHC: , , Luxury materials, appliances, etc. , Replacement of items in "like new" condition early into normal life
expectancy , Mirrored closet doors , Greenhouses , Animal kennels/cages/runs , Swimming pools , Saunas/spas/sunken tubs ,
Outdoor fireplaces/barbecues , Trash compactors , Tennis courts , Wet bars , Security systems  ,  Low Income Targeting :  The
City of San Diego will make at least $2,360,593 available for NSP activities to benefit low-income (up to 50% of area median
income) households. The primary activity through which the LH25% set-aside will be expended is the Acquisition/Rehabilitation
and Rental activity; however, low-income households may also be assisted through the Financing Mechanism,
Acquisition/Rehabilitation and Resale, and Redevelop Demolished/Vacant Properties activities.  Acquisition and Relocation :  All of
the NSP activities discussed herein are anticipated to be initiated upon the release of NSP funds - that is, at the outset of the
2009 calendar year. All funds will be initially committed within 18 months; several of these activities anticipate returning funds
(i.e. program income) which will continue to be used within the NSP guidelines as long as possible (currently estimated to be July
2013).  No conversions or demolitions of low- or moderate-income dwelling units are anticipated. A small number of units may be
acquired and rehabilitated. Of these, none are anticipated to have had an affordability covenant; however, some of these may
have been occupied and/or owned by low- and moderate-income households.  The number of NSP affordable housing units made
available to low-, moderate-, and middle-income (LMMI) households reasonably expected to be produced by the various activities
are as follows: , , Financing mechanisms to first-time homebuyers through a silent-second trust deed mortgage and rehabilitation
loan: Approximately 38 homes. , Acquisition/rehabilitation and resale to LMMI first-time homebuyers: Approximately 11-16
homes. , Acquisition/rehabilitation and rental to low-income households: Approximately 30 rental units.   , Redevelop demolished
or vacant properties: Approximately 2-5 rental units. ,  Public Comment :  Please see the City of San Diego's NSP Substantial
Amendment at: http://www.sandiego.gov/cdbg/general/index.shtml. Additional comments were received at the public hearing on
the City's NSP Substantial Amendment on November 18, 2008. A video recording of that hearing can be found at:
http://granicus.sandiego.gov/ViewPublisher.php?view_id=31.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,964,300.76

$12,442,370.00

$10,964,300.76

$10,550,159.69

$9,126,388.84

$1,423,770.85

Program Income Received: $1,971,639.76

Total Funds Expended: $11,613,719.03

Match Contribution: $7,135,000.00

Overall Progress Narrative:

 During the reporting period ending September 30, 2016, the City of San Diego and its subrecipient, the San Diego Housing Commission, had
no new NSP Activities to report.
 NOTE:  The City experienced difficulties drawing down Program Income for prior reporting period expenses.  Technical Assistance was
provided during the January - March 2016 reporting period and the City is working to reconcile past Program Income expenditures and draw
downs.



8224

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0521

Budget Program Funds Drawn Program Income Drawn

Total
NSP Administration

NSP Administration

NSP Eligible Use A

NSP Eligible Use B

NSP Eligible Use B

NSP Eligible Use E

NSP-3A

NSP-3B

NSP-1

NSP-2A

NSP-2B

NSP-4

Grant
Administration-
San Diego
Housing
Commission
Grant
Administration-
City of San
Diego
Financing
Mechanism for
First-Time
Homebuyers
Acquisition/Reha
bilitation/Rental-
City View Apts
Acquisition/Reha
bilitation-LMMI
Redevelop
Demo'd/Vacant
Properties-
Mountain View

$10,964,300.76 $9,126,388.84 $1,423,770.85

$775,011.29 $192,864.28 $201,937.85

$100,000.00 $100,000.00 $0.00

$3,532,028.76 $2,878,927.64 $653,101.12

$3,600,000.00 $3,600,000.00 $0.00

$2,660,917.09 $2,205,595.87 $421,389.31

$296,343.62 $149,001.05 $147,342.57

Grantee Activity Number:                        NSP-1
Activity Title:                                             Financing Mechanism for First-Time Homebuyers

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 NSP Eligible Use A

Projected Start Date: Projected End Date:

05/01/2009 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Diego Housing Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-1
Activity Title:                                             Financing Mechanism for First-Time Homebuyers
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,532,028.76

$3,532,028.76

$3,532,028.76

$3,532,028.76

$2,878,927.64

$653,101.12

Program Income Received: $441,771.23

Total Funds Expended: $3,859,629.35

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$3,859,629.35
$565,081.77

$6,613,756.50
$6,005,967.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing for the purchase and rehabilitation of foreclosed upon homes and residential properties by first-time hombuyers. Types of financing
available include: second trust deed mortgages (30-year, 0% interest) for between 17% and 27% of the homebuyer's final sales price; closing
cost assistance grants for 3% of a homebuyer's final sales price; and forgivable home rehabilitation loans. This activity also involves homebuyer
counseling for approximately 38 first-time homebuyers.

Activity Description

Various properties within the City of San Diego's areas of greatest need. See City of San Diego's NSP quarterly performance reports for specific
property addresses as properties are purchased and/or rehabilitated and occupied by eligible beneficiaries.

Location Description:

 This activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        NSP-2A
Activity Title:                                             Acquisition/Rehabilitation/Rental-City View Apts

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 NSP Eligible Use B

Projected Start Date: Projected End Date:

06/01/2009 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Diego Housing Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,600,000.00

$3,600,000.00

$3,600,000.00

$3,600,000.00

$3,600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,599,811.18

San Diego Housing Commission $3,599,811.18

Match Contributed: $7,135,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-2A
Activity Title:                                             Acquisition/Rehabilitation/Rental-City View Apts

 Acquisition and rehabilitation of foreclosed upon multi-family rental property, and rental of the rehabilitated units at affordable rents to
households earning 50% or less of Area Median Income. The budgeted NSP funds will be leveraged with HOME grant funds, local Housing Trust
Fund funds, tax-exempt multi-family housing bonds funds, low-income housing tax credit equity, and developer equity ($10,735,000 total
budget) to rehabilitate a total of twenty-nine (29) affordable rental units and one (1) manager's unit.

Activity Description

4105 Georgia Street, San Diego, CA 92103.

Location Description:

 This activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2B
Activity Title:                                             Acquisition/Rehabilitation-LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0002 NSP Eligible Use B

Projected Start Date: Projected End Date:

08/30/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Diego Housing Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$2,660,917.09

$2,660,917.09

$2,660,917.09
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-2B
Activity Title:                                             Acquisition/Rehabilitation-LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,626,985.18

$2,205,595.87

$421,389.31

Program Income Received: $1,521,586.81

Total Funds Expended: $3,174,168.18

San Diego Housing Commission $3,174,168.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Foreclosed or abandoned single-family homes will be purchased by the San Diego Housing Commission and then resold to eligible low-,
moderate-, and middle-income (LMMI) first-time homebuyers. The first-time homebuyers may also be provided financing assistance, including:
second trust deed mortgages (30-year, 0% interest) for between 17% and 27% of the final sales price; closing cost assistance grants for 3% of
the final sales price; and forgivable home rehabilitation loans. It is anticipated that 11 to 16 homes will be purchased, rehabilitated, and resold.

Activity Description

Various properties within the City of San Diego's areas of greatest need. See City of San Diego's NSP quarterly performance reports for specific
property addresses as property acquisition/rehabilitation/resale is completed and properties are occupied by eligible beneficiaries.

Location Description:

 During the reporting period ending September 30, 2016, there were no new NSP- 2B program activities.

Activity Progress Narrative:

Address City State Zip Status Accept
1882 Avenida De La Cruz
2824 Corte Rayito

San Diego
San Diego

California
California

92173
92173

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        NSP-3A
Activity Title:                                             Grant Administration-San Diego Housing Commission

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-3A
Activity Title:                                             Grant Administration-San Diego Housing Commission
0003 NSP Administration

Projected Start Date: Projected End Date:

04/21/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Diego Housing Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$775,011.29

$775,011.29

$775,011.29

$394,802.13

$192,864.28

$201,937.85

Program Income Received: $8,281.72

Total Funds Expended: $583,766.70

San Diego Housing Commission
IN-PACT, INC.1

$583,766.70
$1,052,290.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP grant administrative activities carried out by San Diego Housing Commission staff, including: implementing and carrying out NSP-funded
programs and activities; overseeing project and activity budgets; tracking NSP activities and accomplishments.

Activity Description

City of San Diego

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-3A
Activity Title:                                             Grant Administration-San Diego Housing Commission

 In the quarter ending September 30, 2016, the San Diego Housing Commission continued its administration of activities for the City's NSP
Grant. This included, but was not limited to, the continued program management of the City View Apartments NSP 2A activity (ongoing
monitoring of income eligibility of tenants) and the continued management of the purchase, rehabilitation and resale of foreclosed properities of
the NSP-2B activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3B
Activity Title:                                             Grant Administration-City of San Diego

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0003 NSP Administration

Projected Start Date: Projected End Date:

04/21/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Diego, Economic Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00



8231

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-3B
Activity Title:                                             Grant Administration-City of San Diego

Total Funds Expended: $100,000.00

IN-PACT, INC.2
City of San Diego, Economic Development Division

$389,448.15
$100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP grant administrative activities carried out by City of San Diego staff, including: overseeing project and activity budgets; tracking NSP
activities and accomplishments; maintaining and updating the City of San Diego's NSP Substantial Amendment and Action Plan as necessary;
preparing and submitting Quarterly Performance Reports; reviewing and processing subrecipient requests for reimbursement; drawing NSP
funds from the DRGR system; and overseeing and monitoring NSP program and subrecipient operations.

Activity Description

City of San Diego

Location Description:

 In the quarter ending September 30, 2016, the City of San Diego continued the administration of the City's NSP Grant.  This included, but was
not limited to, ongoing monitoring of the San Diego Housing Commission subrecipient, the preparation of reports, and the participation in
technical assistance appointments to reconcile past program income expenditure issues in IDIS.  The City of San Diego has fully expended its
$100,000 NSP Administration budget.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4
Activity Title:                                             Redevelop Demo'd/Vacant Properties-Mountain View

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0004 NSP Eligible Use E
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-4
Activity Title:                                             Redevelop Demo'd/Vacant Properties-Mountain View
Projected Start Date: Projected End Date:

05/21/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Diego Housing Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,343.62

$296,343.62

$296,343.62

$296,343.62

$149,001.05

$147,342.57

Program Income Received: $0.00

Total Funds Expended: $296,343.62

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$296,343.62
$1,032,693.19

$0.00
$99,945.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity involves the redevelopment of demolished or vacant properties into affordable rental housing. An Invitation for Proposals was
issued by the San Diego Housing Commission on January 7, 2009, to select a developer to undertake the rehabilitation of the Mountain View
Estates apartments, a vacant and blighted four-unit multi-family complex. Upon completion of the rehabilitation, the four (4) apartments will be
rented at affordable rents to households earning 50% or less of Area Median Income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0521
Grantee :                       San Diego, CA

Award Date: 03/03/2009 Grant Authorized Amount: $9,442,370.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        NSP-4
Activity Title:                                             Redevelop Demo'd/Vacant Properties-Mountain View

One four-unit multi-family rental property called Mountain View Estates with the following unit addresses: 3992 A Ocean View Blvd, San Diego,
CA 92113; 3992 B Ocean View Blvd, San Diego, CA 92113; 422 S. 40th Street, San Diego, CA 92113; and 424 S. 40th Street, San Diego, CA
92113.

Location Description:

 This activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Action Plan Narrative :  Areas of Greatest Need :  The foreclosure crisis began in 2007 with the collapse of subprime mortgages
throughout the United States. California is one of the top three states hit hardest by this devastating event with Santa Ana being
the hardest impacted in Orange County. In addition to the foreclosures, issues stemming from property abandonment by
homeowners include blight due to little or no maintenance, and vandalism.  Distribution and and Uses of Funds :  At the time of
the enactment of the Housing and Economic Recovery Act of 2008, the City of Santa Ana had approximately 1,500 foreclosures,
1,100 Notices of Default, and 1,700 active subprime loans throughout the city. The housing crisis has affected all sectors of our
community. The City is focused on stabilizing its neighborhoods by focusing its acquisition and rehabilitation activities in
distressed neighborhoods.  Definitions and Descriptions :  1) Blighted Structure: In accordance with Section 33031 of the
California Redevelopment Law, the City of Santa Ana will define blighted structures in the following way:
 a) This subdivision describes physical conditions that cause blight: 1) Buildings in which it is unsafe or unhealthy for persons to
live or work.  These conditions may be caused by serious building code violations, serious dilapidation and deterioration caused
by long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or
inadequate water or sewer utilities.  2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or
lots.  These conditions may be caused by buildings of substandard, defective, or obsolete design or construction give the present
general plan, zoning, or other development standards.  3) Adjacent or nearby incompatible land uses that prevent the
development of those parcels or other portiions of the project area.  4) The existence of subdivided lots that are in multiple
ownership and whose physical development has been impaired by their irregular shapes and inadequate sizes, given present
general plan and zoning standards and present market conditions.
 2) Affordable Rents: For purposes of the NSP Program, the City of Santa Ana will define affordable rents in a manner consistent
with the requirements of the federal HOME Program for very low income rents: A rent that does nto exceed 30 percent of the
adjusted monthly income of a family whose annual income equals 50 percent of the median income for the area as determined
by the U.S. Department of Housing and Urban Development, with adjustments for household size and numbers of bedrooms in
the unit.  Such rents must be reduced in accordance with a reasonable allowance for tenant paid utilities.
 3) Affordability: As a condition of the receipt of NSP funds for either owner-occupied or rental housing units, the City of Santa
Ana will require recordation of deeds of trust and of enforceable covenants stipulating both the necessary period of affordability
and also reporting requirements that will enable the City to determine if the affordability requirements are being met.  For rental
property the required period of affordability will be fifty-five years and will run with the land for that period.  For owner-occupied
property the required period of affordability will be thirty or forty-five years depending on the program utilized.
 4) Housing Rehabilitation Standards: NSP-assisted housing will be brought into compliance with all applicable codes, standards
and regulations (local, state, and federal), including the Municipal Code of the City of Santa Ana, the 2007 California Building
Codes, and the Section 8 Minimum Housing Quality Standards developed by HUD.  Lead-based paint harzards will be evaluated,
controlled and disclosed in accordance with the guidelines developed by HUD with the assistance and input of the CDC, EPA, and
OSHA.  Homes that are over fifty years old will be evaluated for their historic significance in a manner consistent with federal
laws.  If the home is historic, improvements will comply with all applicable historic rehabilitation standards.  Low Income
Targeting :  The City of Santa Ana will budget $1,800,000 for Program 4: Acquisition and Rehabilitation of Foreclosed or
Abandoned Rental Property.  This program will exclusively serve household with income at or below 50 percent of area median.
The City's total grant amount will be $5,795.151, and the Program budget of $1.8 million equals 31 percent of that total.
Acquisition and Relocation :  Indicated whether the grantee intends to demolish or convert any low- and moderate-income
dwelling units.
 The City does not intend to demolish or convert any occupied dwelling units.  It will take action solely on vacant and foreclosed
properties.  NSP guidelines specifically exempt NSP funded projects from the one for one replacement requirements that would
otherwise apply.  Public Comment :  On November 1, 2008 the draft Substantial Amendment and SF424 were made available to
the public on the City's website at the following web address: www.santa-ana.org/cda/default.asp.  Additionally, the documents
were made availabe at the following four locations: Housing Department, 20 Civic Center Plaza, 3rd Floor; Community
Development Agency, 20 Civic Center Plaza, 6th Floor; Office of the Clerk of the Council, 20 Civic Center Plaza, Room 809;and
the Main Public Library, 26 Civic Center Plaza, Santa Ana, California.
 Availaiblity of the documents and of the City's Council's intent to take action on November 17, 2008 was made knopwn by
publication on November 1, 2008 in the Orange County Register, a newspaper of general circulation.  Publication in La Opinion
and Nguoi Viet, newspapers published in Spanish and Vietnamese respectively, occcurred on November 4, 2008.  This was the
earliest date possible.
 Summary of Public Comments received to the proposed NSP Substantial Amendment:
 Community Redevelopment and Housing Commission Comments
 ,
 ,
 Acquire parks for open space, when feasible
,
 Recommend priority for live or work in Santa Ana, and Veterans
,
 Increase the number of 80 percent AMI units in Program
,
 ,
 City Council Comments
 ,
 ,
 Seeks opportunities to leverage funds
,
 Prioritize most negatively impacted neighborhoods/blocks, including historic neighborhoods
,
 Recommend not using hte funds for one specific bank or lender
,
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Action Plan Narrative :  Areas of Greatest Need :  The foreclosure crisis began in 2007 with the collapse of subprime mortgages
throughout the United States. California is one of the top three states hit hardest by this devastating event with Santa Ana being
the hardest impacted in Orange County. In addition to the foreclosures, issues stemming from property abandonment by
homeowners include blight due to little or no maintenance, and vandalism.  Distribution and and Uses of Funds :  At the time of
the enactment of the Housing and Economic Recovery Act of 2008, the City of Santa Ana had approximately 1,500 foreclosures,
1,100 Notices of Default, and 1,700 active subprime loans throughout the city. The housing crisis has affected all sectors of our
community. The City is focused on stabilizing its neighborhoods by focusing its acquisition and rehabilitation activities in
distressed neighborhoods.  Definitions and Descriptions :  1) Blighted Structure: In accordance with Section 33031 of the
California Redevelopment Law, the City of Santa Ana will define blighted structures in the following way:
 a) This subdivision describes physical conditions that cause blight: 1) Buildings in which it is unsafe or unhealthy for persons to
live or work.  These conditions may be caused by serious building code violations, serious dilapidation and deterioration caused
by long-term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or
inadequate water or sewer utilities.  2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or
lots.  These conditions may be caused by buildings of substandard, defective, or obsolete design or construction give the present
general plan, zoning, or other development standards.  3) Adjacent or nearby incompatible land uses that prevent the
development of those parcels or other portiions of the project area.  4) The existence of subdivided lots that are in multiple
ownership and whose physical development has been impaired by their irregular shapes and inadequate sizes, given present
general plan and zoning standards and present market conditions.
 2) Affordable Rents: For purposes of the NSP Program, the City of Santa Ana will define affordable rents in a manner consistent
with the requirements of the federal HOME Program for very low income rents: A rent that does nto exceed 30 percent of the
adjusted monthly income of a family whose annual income equals 50 percent of the median income for the area as determined
by the U.S. Department of Housing and Urban Development, with adjustments for household size and numbers of bedrooms in
the unit.  Such rents must be reduced in accordance with a reasonable allowance for tenant paid utilities.
 3) Affordability: As a condition of the receipt of NSP funds for either owner-occupied or rental housing units, the City of Santa
Ana will require recordation of deeds of trust and of enforceable covenants stipulating both the necessary period of affordability
and also reporting requirements that will enable the City to determine if the affordability requirements are being met.  For rental
property the required period of affordability will be fifty-five years and will run with the land for that period.  For owner-occupied
property the required period of affordability will be thirty or forty-five years depending on the program utilized.
 4) Housing Rehabilitation Standards: NSP-assisted housing will be brought into compliance with all applicable codes, standards
and regulations (local, state, and federal), including the Municipal Code of the City of Santa Ana, the 2007 California Building
Codes, and the Section 8 Minimum Housing Quality Standards developed by HUD.  Lead-based paint harzards will be evaluated,
controlled and disclosed in accordance with the guidelines developed by HUD with the assistance and input of the CDC, EPA, and
OSHA.  Homes that are over fifty years old will be evaluated for their historic significance in a manner consistent with federal
laws.  If the home is historic, improvements will comply with all applicable historic rehabilitation standards.  Low Income
Targeting :  The City of Santa Ana will budget $1,800,000 for Program 4: Acquisition and Rehabilitation of Foreclosed or
Abandoned Rental Property.  This program will exclusively serve household with income at or below 50 percent of area median.
The City's total grant amount will be $5,795.151, and the Program budget of $1.8 million equals 31 percent of that total.
Acquisition and Relocation :  Indicated whether the grantee intends to demolish or convert any low- and moderate-income
dwelling units.
 The City does not intend to demolish or convert any occupied dwelling units.  It will take action solely on vacant and foreclosed
properties.  NSP guidelines specifically exempt NSP funded projects from the one for one replacement requirements that would
otherwise apply.  Public Comment :  On November 1, 2008 the draft Substantial Amendment and SF424 were made available to
the public on the City's website at the following web address: www.santa-ana.org/cda/default.asp.  Additionally, the documents
were made availabe at the following four locations: Housing Department, 20 Civic Center Plaza, 3rd Floor; Community
Development Agency, 20 Civic Center Plaza, 6th Floor; Office of the Clerk of the Council, 20 Civic Center Plaza, Room 809;and
the Main Public Library, 26 Civic Center Plaza, Santa Ana, California.
 Availaiblity of the documents and of the City's Council's intent to take action on November 17, 2008 was made knopwn by
publication on November 1, 2008 in the Orange County Register, a newspaper of general circulation.  Publication in La Opinion
and Nguoi Viet, newspapers published in Spanish and Vietnamese respectively, occcurred on November 4, 2008.  This was the
earliest date possible.
 Summary of Public Comments received to the proposed NSP Substantial Amendment:
 Community Redevelopment and Housing Commission Comments
 ,
 ,
 Acquire parks for open space, when feasible
,
 Recommend priority for live or work in Santa Ana, and Veterans
,
 Increase the number of 80 percent AMI units in Program
,
 ,
 City Council Comments
 ,
 ,
 Seeks opportunities to leverage funds
,
 Prioritize most negatively impacted neighborhoods/blocks, including historic neighborhoods
,
 Recommend not using hte funds for one specific bank or lender
,

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,595,150.82

$7,595,151.00

$7,595,150.82

$6,950,270.87

$5,555,109.25

$1,395,161.62

Program Income Received: $1,943,673.10

Total Funds Expended: $6,950,270.87

Match Contribution: $5,503,960.13

Overall Progress Narrative:

 Condominums and Historics Homes - Activity Completed.
 Downpayment Assistance - Activity Completed.
 Single Family Homes - All units purchased have been rehabilitated and sold. The City is continually looking for additional properties to expend
remaining funds.
 Rental - Activity completed. The CIty is working with an intermediary who is under contract to implement our rental activities under the NSP
program.
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Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0522

Budget Program Funds Drawn Program Income Drawn

Total
Admin

Eligible Use A:
Financing Mechanism

Eligible Use A:
Financing Mechanism

Eligible Use A:
Financing Mechanism
Eligible Use A:
Financing Mechanism

Eligible Use E:
Redevelop Demolished
or Vacant Properties

NSP2008ADMN

NSP2008ARCH

NSP2008ARSF

NSP2008DPAP

NSP2008RNTL

NSP2008REDV

Administration of
NSP
Acquisition/Reha
b-Condos and
Historic Homes
Acquisition/Reha
b-Foreclosed
Single Family
Homes
Down Payment
Assistance
Acquisition and
Rehabilitation -
Rental Housing
Redevelopment

$7,595,150.82 $5,555,109.25 $1,395,161.62

$773,882.41 $362,507.90 $248,905.44

$2,154,059.80 $1,513,537.09 $589,780.81

$2,059,241.64 $1,269,617.00 $451,357.73

$104,242.51 $44,300.00 $59,942.51

$2,503,724.46 $2,365,147.26 $45,175.13

$0.00 $0.00 $0.00

Grantee Activity Number:                        NSP2008ADMN
Activity Title:                                             Administration of NSP

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

03 Admin

Projected Start Date: Projected End Date:

01/15/2009 01/14/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Ana Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$773,882.41

$773,882.41

$773,882.41



8237

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008ADMN
Activity Title:                                             Administration of NSP
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$611,413.34

$362,507.90

$248,905.44

Program Income Received: $0.00

Total Funds Expended: $611,413.34

City of Santa Ana Community Development Agency $611,413.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will encompass administrative activities necessary to planning and implementation of the City's NSP funded programs.

Activity Description

The City of Santa Ana will be the lead entity.

Location Description:

 The administrative costs through this quarter include program delivery costs for implementation and marketing. Delivery costs include: staff
salaries, foreclosure data and due dilgence costs for projects that did not fit within the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008ARCH
Activity Title:                                             Acquisition/Rehab-Condos and Historic Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Eligible Use A: Financing Mechanism
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Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008ARCH
Activity Title:                                             Acquisition/Rehab-Condos and Historic Homes
Projected Start Date: Projected End Date:

01/15/2009 01/14/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Santa Ana Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,154,059.80

$2,154,059.80

$2,154,059.80

$2,103,317.90

$1,513,537.09

$589,780.81

Program Income Received: $1,066,269.34

Total Funds Expended: $2,103,317.90

City of Santa Ana Community Development Agency $2,103,317.90

Match Contributed: $1,783,410.13

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008ARCH
Activity Title:                                             Acquisition/Rehab-Condos and Historic Homes

 This program will be operated by contracted intermediaries selected through a Request for Proposals process. These intermediaries will use
NSP funds, or ideally other funds available to them, to acquire and rehabilitate foreclosed or abandoned condominium units and historically
significant homes. Upon completion the homes will be marketed and sold to households with incomes at or below 120 percent of the area
median. Sales prices will be established for both low- and moderate-income households, and in accordance with the methodology established
by the California Health and Safety Code with modifications designed to increase their affordability. For homes offered for sale to low income
households, the affordable sales price will be based on 30 percent of the monthly income of a household at 65 percent of area median. For
homes offered for sale to moderate-and middle-income households, the sales price will be base on 35 percent of the monthly income of a
household at 100 percent of area median. For those receiving such assistance, continued affordability will be assured through forty five year
deed restrictions and promissory notes requiring repayment of the difference between the sales price and the fair market value. Additionally,
the loans will carry 3 percent interest rates, which interest rate will be forgivable over the forty five years. Should these homes prove hard to
sell, the intermediaries will be able to offer them to income qualified households on a lease to own basis. The City will insure that this activity
benefits income qualified households by limiting eligibility to those with incomes at or below 120 percent of area median income. Given the
significant upfront and long term costs associated with homeownership the City does not anticipate that this program will serve any very low-
income households, and it will not deed restrict any homes purchased through this program to occupancy by very low-income households.

Activity Description

For reasons described in Section A of the City's Substantial Amendment, condominiums were excluded from the City&rsquo;s analysis of its
Areas of Greatest Need. Additionally, historically significant homes are widely scattered, but are an important contributor to the City&rsquo;s
cultural life. As a consequence the City will offer this program on a citywide basis to insure that both types of housing can be acquired and
rehabilitated with NSP funds.

Location Description:

 Activity completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008ARSF
Activity Title:                                             Acquisition/Rehab-Foreclosed Single Family Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Eligible Use A: Financing Mechanism

Projected Start Date: Projected End Date:

01/15/2009 01/14/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008ARSF
Activity Title:                                             Acquisition/Rehab-Foreclosed Single Family Homes
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Santa Ana Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,059,241.64

$2,059,241.64

$2,059,241.64

$1,720,974.73

$1,269,617.00

$451,357.73

Program Income Received: $814,633.01

Total Funds Expended: $1,720,974.73

City of Santa Ana Community Development Agency $1,720,974.73

Match Contributed: $3,170,550.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will be operated by contracted intermediaries selected through a Request for Proposals (RFP) process. These intermediaries will
use NSP funds, or ideally other funds available to them, to acquire and rehabilitate foreclosed or abandoned single family residences. Upon
completion the homes will be marketed and sold to households with incomes at or below 120 percent of the area median. Sales prices will be
established for both low- and moderate-income households, and in accordance with the methodology established by the California Health and
Safety Code with modifications designed to increase their affordability. For homes offered for sale to low-income households, the affordable
sales price will be based on 30 percent of the monthly income of a household at 65 percent of area median. For homes offered for sale to
moderate-and middle-income households, the sales price will be base on 35 percent of the monthly income of a household at 100 percent of
area median income. For those receiving such assistance, continued affordability will be assured through forty five year deed restrictions and
promissory notes requiring repayment of the difference between the sales price and the fair market value. Additionally, the loans will carry 3
percent interest rates, but the interest will be forgivable over the forty five years. The City will insure that this activity benefits income qualified
households by limiting eligibility to those with incomes at or below 120 percent of area median income. Given the significant upfront and long
term costs associated with homeownership the City does not anticipate that this program will serve any very low-income households, and it will
not deed restrict any homes purchased through this program to occupancy by very low-income households. Should these homes prove hard to
sell, the intermediaries will be able to offer them to income qualified households on a lease to own basis.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008ARSF
Activity Title:                                             Acquisition/Rehab-Foreclosed Single Family Homes

NSP Priority Area

Location Description:

 Activity completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008DPAP
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

01 Eligible Use A: Financing Mechanism

Projected Start Date: Projected End Date:

01/15/2009 01/14/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Santa Ana Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,242.51

$104,242.51

$104,242.51

$104,242.51

$44,300.00

$59,942.51

Program Income Received: $22,314.25
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008DPAP
Activity Title:                                             Down Payment Assistance

Total Funds Expended: $104,242.51

City of Santa Ana Community Development Agency $104,242.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Through this activity the City will make no interest rate, down payment loans available to households at or below 120 percent of area median
income. These loans will be deferred for thirty years. They will be due and payable at that time or such time that the home is sold. The
maximum loan amount will be 10 percent of the sales price or $40,000, whichever amount is lower. Borrowers will be required to prequalify for
conventional first mortgage loans, and loan amounts will be restricted to the amount necessary to purchase the home. This program will be
managed by City staff who will work directly with interested homebuyers and realtors. As demonstrated in Section A of the Substantial
Amendment, abandoned and foreclosed upon homes are found in most of the City's census tracts. However, the City will insure targeting
through its strategy of defining the top twenty of its census tracts in terms of their risk of abandonment or foreclosure, as its priority areas. The
City will insure that this activity benefits income qualified households by limiting eligibility to those with incomes at or below 120 percent of area
median income. Given the significant upfront and long term costs associated with homeownership the City does not anticipate that this program
will serve any very low-income households, and it will not deed restrict any homes purchased through this program to occupancy by very low-
income households.

Activity Description

NSP Priority Area

Location Description:

 Activity completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008REDV
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008REDV
Activity Title:                                             Redevelopment
Project Number: Project Title:

02 Eligible Use E: Redevelop Demolished or
Vacant Properties

Projected Start Date: Projected End Date:

01/15/2009 01/14/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Santa Ana Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Santa Ana Community Development Agency $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this program is to acquire properties suitable to be redeveloped as (a) public facilities or (b) new housing construction.
Improvements are likely to be demolished if not suitable for rehabilitation. Properties acquired and redeveloped as parks or open space will be
retained by the City and operated by the Department of Parks, Recreation and Community Service. Properties to be redeveloped by the
Redevelopment Agency will be disposed of for residential or non-residential use under a land disposition and development agreement. The
agreement will restrict the use of the property to meet NSP and CDBG eligible uses and a CDBG national objective.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008REDV
Activity Title:                                             Redevelopment

The activity will be carried out in census tracts eligible as LMMA areas for NSP.

Location Description:

 This activity is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008RNTL
Activity Title:                                             Acquisition and Rehabilitation - Rental Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Eligible Use A: Financing Mechanism

Projected Start Date: Projected End Date:

01/15/2009 01/14/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Santa Ana Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,503,724.46

$2,503,724.46

$2,503,724.46

$2,410,322.39

$2,365,147.26

$45,175.13

Program Income Received: $40,456.50



8245

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0522
Grantee :                       Santa Ana, CA

Award Date: 03/05/2009 Grant Authorized Amount: $5,795,151.00 Estimated PI/RL Funds: $1,800,000.00

Grantee Activity Number:                        NSP2008RNTL
Activity Title:                                             Acquisition and Rehabilitation - Rental Housing

Total Funds Expended: $2,410,322.39

City of Santa Ana Community Development Agency $2,410,322.39

Match Contributed: $550,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will operate this program on a citywide basis through contracted intermediaries who will possess demonstrated capacity to acquire,
rehabilitate, operate and maintain rental housing units restricted to very low-income tenants. NSP funds will be used in conjunction with other
private and/or public funds for this purpose. The City will use this activity to meet the low-income housing requirement for those below 50
percent of area median income. Long term affordability will be insured by recordation of a City deed of trust, loan agreement and regulatory
agreement stipulating the amount of the NSP loan and requiring a fifty five year period of affordability. Allowable rents will depend on project
specifics but will need to be affordable to households between 30 percent and 50 percent of area median income.

Activity Description

Based on its current Consolidated Five Year Plan and its draft Housing Element, the City of Santa Ana has determined that there is a citywide
shortage of rental housing available and affordable to households at or below 50 percent of area median income. As a consequence the City will
operate this program on a citywide basis.

Location Description:

 Activity completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Victorville began its needs assessment in response to the housing
crisis (high number of foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by holding a
consultation meeting in September and holding housing symposiums with other communities to discuss and identify ways to help
our residents.  For purpose of this Amendment, the low, moderate, and middle-income areas will be noted as "LMMI".  This data
was made available by the U.S. Department of Housing and Urban Development (HUD) and the data can be found at the
following address: http://www.huduser.org/publications/commdevl/nsp_target.html.  The HUD data also includes the following:
Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) &ndash; Victorville's data ranged from 3 to
6; , , Rate of high cost loans (2004-2006); , Predicted 18 month underlying problem foreclosure rate; , Rate of housing price
decline since the peak in the housing market (June 2008); , Unemployment rate (June 2008); , Residential vacancy rate (June
2008). , , San Bernardino County and specifically the City of Victorville were severely impacted with foreclosures and vacancies.
The Inland Empire became the second largest hit area in the Country.  Two other factors that contributed to the number of
foreclosures were the high rate of unemployment that reached 16% in July 2009 and the reduction of 40% to 70% in sales
prices that exceeded the average sales prices anywhere else in the country.  In 2008, the average property value in Victorville
was almost $389,000 and as of June 2009, the average price was $110,000.    Distribution and and Uses of Funds :  On October
6, 2009, City of Victorville Council voted unamiously adopted an amendment to the NSP plan to increase designated areas from 4
to 9.  Each area had met HUD's NSP criteria.  Copies of the maps are currently available on our website at
www.victorvillecity.com and have approved by HUD. The City will utilize a comprehensive approach in addressing the greatest
needs in those areas with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a
subprime mortgage related loan and those neighborhoods with the greatest likeliness to face significant rise in the rate of home
foreclosures.  Additionally, it will also consider the crime/vandalism increase and the deterioration of neighborhoods.  This can
only be accomplished with a multi-prong approach to arrest the declining effects that are deteriorating our neighborhoods. Staff
has identified the Neighborhood Revitalization Program (NRP) as the program to be funded with the Neighborhood Stabilization
Program funds.  This program will consist of eight activities (or tools) plus administration to fully address the impact of the
identified neighborhoods. The identified activities are listed below in order of priority. However, the funding will not be restricted
to the specific neighborhoods, but priority will be given to those identified communities.  NSP priority areas identified meet the
requirements of 2301(c) (2) of the Housing and Economic Recovery Act (HERA) in the following manner: An analysis of locations
real estate owned (REOs) throughout the City; , , Highest percentage of high cost loans; , Highest percentage of likely to face
rise in foreclosures in the next 12 months , , Based on these priorities, the activities/tools created are to be funded with NSP
funds.  Definitions and Descriptions :   Blight:  The City of Victorville uses the State of California's definition of blight as found in
Health and Safety Code Sections 33030 and 33031 which are attached as Exhibit B.  The City also uses the Uniform Code for the
Abatement of Dangerous Buildings to demolish severely substandard structures and backs the process through VMC 13.02.210
(nuisance abatement) as applicable. The Section of this code is also attached as Exhibit B.  H &S 17920.3 provides detailed
definitions of physical conditions of a substandard building.   Affordable rents:   Note:  Grantees may use the definition they have
adopted for their CDBG program but should review their existing definition to ensure compliance with NSP program
&ndash;specific requirements such as continued affordability.  Any NSP funded rental activity will use the required "affordable
rents" which shall be defined as 30 percent of the household's adjusted income, less utility allowances as adopted by the County
of San Bernardino's Housing Authority for the Section 8 program, as appropriate.  HUD's Fair Market Rent schedule for the San
Bernardino/Riverside/Ontario MSA will be used.   Income levels influence the ability of a household to afford housing, services
and other necessities. Households with lower incomes are limited in their ability to balance housing costs with other needs and
often the ability to find housing of adequate size.  HUD has established the following income categories:   Extremely Low Income
Households:  Households whose gross income is equal to or less than 30 percent of the area median income.   Low Income
Households:  Households whose gross income is between 31 percent and 50 percent of the area median income.   Moderate
Income Households:  Households whose gross income is between 51 percent and 80 percent of the area median income.   Above
Moderate:  Households whose gross income is above 80 percent of the area median income.   Above Middle:  Households whose
gross income is above 120 percent of the area median income.   Continued affordability:  The City will ensure continued
affordability by recording a 45 year affordability covenant for each single family residence that participates in the NSP funding
and a 55 year affordability covenant for every rental unit made available under this program.  All units shall be monitored
annually to ensure compliance with the covenants recorded following the City of Victorville's Monitoring Plan.   Rehabilitation
Standards:  The NSP funds will utilize the current revised "Rehabilitation Standards" used for the Owner Occupied Rehabilitation
(OOR) Program (funded from Redevelopment Housing funds) and the California Building Codes:   Code Corrections:  At
completion, each project will address all health and safety issues and all code violations shall be corrected.  Applicable codes will
include: the California Code Regulations, Title 24, Part 1 (California Administrative Code), 2 (California Building Code), 3
(California Electrical Code), 4 (California Mechanical Code), 5 (California Plumbing Code), 6 (California Energy Code), 7, 8
(California Historical Building Code), 9 (California Fire Code), 10 (California Existing Building Code), 12, and the 1991 Edition of
the Uniform Administrative Code published by the International Conference of Building Officials.  Additionally it will address other
applicable codes, such as ADA, Section 504 and relevant sections of Title 24 pertaining to disability access.   Lead Based Paint:
NSP funding will be made available where applicable to control or abate defective lead based paint surfaces in the property
rehabilitation. A lead based paint inspection report may be required for any home built prior to 1978.   Eligible Improvements:
Improvements in the rehabilitation of properties can include the following:\ , , Exterior work to help preserve or protect
structures, roofing, siding, re-leveling, bracing, repair/replacement of windows/doors and door locks, structural and/or foundation
damage, replacement of deteriorated attached porch and step structure. To include landscape or hardscape to improve the
property curb appeal and water conservation. , Interior work to make a structure more livable and repair/replace/restore
important systems such as plumbing damaged flooring, faulty or inadequate heating/cooling systems, inoperable built-in
appliances, damaged ceilings, water heaters, electrical wiring and service, painting. , Repairs to remedy existing nonconforming
uses such as garage conversions, additions, etc. , Weatherization and energy conservation items, such as insulation, caulking,
weather-stripping, and increasing energy efficiency throughout property. , ,  Ineligible Improvements:  Include any improvements
for recreational purposes or luxury items and any other items deemed ineligible by the Director of Economic Development or
designee.  Low Income Targeting :  The City will use approximately $1,327,841 or 25% of the NSP Allocation, as required, to
serve individuals and/or families whose incomes is at or below the 50 percent of area median income.  Acquisition and Relocation
:  It is the intention of the City to limit the number of demolitions to no more than 3 units.  The City is not planning any
conversions.  The properties to be acquired and demolished will be vacant; however, they might have had at one time low-to
moderate income households.  When possible, every effort will be made to return a unit to the same income level, if the
information is available.  It is the intent of the City to partner with other jurisdictions and/or non-profits to fully leverage our NSP
funds to create as many units at or below 50% of AMI as possible.  However, it is difficult to estimate the number of units to be
created at this time, but every attempt will be made to create at a minimum two units. There will be a minimum of 5 units
created for households at or below 80% and the number of units to make available to low-, moderate and middle-income
households at or less than 120% is at a minimum 10 units.  The City anticipates fully committing/obligating all the NSP funds
within the 18 months.  Some of the activities are expected to produce program income which will continue to fund these NSP
activities until July 2013, unless otherwise HUD authorizes the use of said funds beyond this date.  Public Comment :  On October
31, 2008, the City published the draft Amendment to the FY 2008-2009 Action Plan and 2007-2012 Consolidated Plan inviting
citizens and agency representatives to comment on the draft Amended Plans.  In addition, the public notice informed citizens
regarding the availability of the draft Amended Plans during a 15 day public comment period beginning October 31, 2008 through
November 17, 2008.  The City Council, at the November 18, 2008 City Council meeting, adopted the amended plans for submittal
to HUD directing staff to incorporate any and all citizen comments received at the council meeting and during the 15 day public
comment period in the final amended plan.  No public comments were received either in writing, by telephone, or at the council
meeting.  Copies of the amended plan have been made available for public review and comment from Monday, September 21,
2009 to Tuesday, October 6, 2009.  There were no public comments received during this 15-day public comment period on the
Amended Action Plan.   On October 6, 2009, the City Council conducted a Public Hearing to consider any input, comment or
suggestions on the Amended NSP Action Plan.  There were no comments received at the City Council Public Hearing.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Victorville began its needs assessment in response to the housing
crisis (high number of foreclosed, vacant properties beginning to have adverse effects on neighborhoods) by holding a
consultation meeting in September and holding housing symposiums with other communities to discuss and identify ways to help
our residents.  For purpose of this Amendment, the low, moderate, and middle-income areas will be noted as "LMMI".  This data
was made available by the U.S. Department of Housing and Urban Development (HUD) and the data can be found at the
following address: http://www.huduser.org/publications/commdevl/nsp_target.html.  The HUD data also includes the following:
Estimated foreclosure/abandonment risk score (1 to 10 with 10 being the highest risk) &ndash; Victorville's data ranged from 3 to
6; , , Rate of high cost loans (2004-2006); , Predicted 18 month underlying problem foreclosure rate; , Rate of housing price
decline since the peak in the housing market (June 2008); , Unemployment rate (June 2008); , Residential vacancy rate (June
2008). , , San Bernardino County and specifically the City of Victorville were severely impacted with foreclosures and vacancies.
The Inland Empire became the second largest hit area in the Country.  Two other factors that contributed to the number of
foreclosures were the high rate of unemployment that reached 16% in July 2009 and the reduction of 40% to 70% in sales
prices that exceeded the average sales prices anywhere else in the country.  In 2008, the average property value in Victorville
was almost $389,000 and as of June 2009, the average price was $110,000.    Distribution and and Uses of Funds :  On October
6, 2009, City of Victorville Council voted unamiously adopted an amendment to the NSP plan to increase designated areas from 4
to 9.  Each area had met HUD's NSP criteria.  Copies of the maps are currently available on our website at
www.victorvillecity.com and have approved by HUD. The City will utilize a comprehensive approach in addressing the greatest
needs in those areas with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a
subprime mortgage related loan and those neighborhoods with the greatest likeliness to face significant rise in the rate of home
foreclosures.  Additionally, it will also consider the crime/vandalism increase and the deterioration of neighborhoods.  This can
only be accomplished with a multi-prong approach to arrest the declining effects that are deteriorating our neighborhoods. Staff
has identified the Neighborhood Revitalization Program (NRP) as the program to be funded with the Neighborhood Stabilization
Program funds.  This program will consist of eight activities (or tools) plus administration to fully address the impact of the
identified neighborhoods. The identified activities are listed below in order of priority. However, the funding will not be restricted
to the specific neighborhoods, but priority will be given to those identified communities.  NSP priority areas identified meet the
requirements of 2301(c) (2) of the Housing and Economic Recovery Act (HERA) in the following manner: An analysis of locations
real estate owned (REOs) throughout the City; , , Highest percentage of high cost loans; , Highest percentage of likely to face
rise in foreclosures in the next 12 months , , Based on these priorities, the activities/tools created are to be funded with NSP
funds.  Definitions and Descriptions :   Blight:  The City of Victorville uses the State of California's definition of blight as found in
Health and Safety Code Sections 33030 and 33031 which are attached as Exhibit B.  The City also uses the Uniform Code for the
Abatement of Dangerous Buildings to demolish severely substandard structures and backs the process through VMC 13.02.210
(nuisance abatement) as applicable. The Section of this code is also attached as Exhibit B.  H &S 17920.3 provides detailed
definitions of physical conditions of a substandard building.   Affordable rents:   Note:  Grantees may use the definition they have
adopted for their CDBG program but should review their existing definition to ensure compliance with NSP program
&ndash;specific requirements such as continued affordability.  Any NSP funded rental activity will use the required "affordable
rents" which shall be defined as 30 percent of the household's adjusted income, less utility allowances as adopted by the County
of San Bernardino's Housing Authority for the Section 8 program, as appropriate.  HUD's Fair Market Rent schedule for the San
Bernardino/Riverside/Ontario MSA will be used.   Income levels influence the ability of a household to afford housing, services
and other necessities. Households with lower incomes are limited in their ability to balance housing costs with other needs and
often the ability to find housing of adequate size.  HUD has established the following income categories:   Extremely Low Income
Households:  Households whose gross income is equal to or less than 30 percent of the area median income.   Low Income
Households:  Households whose gross income is between 31 percent and 50 percent of the area median income.   Moderate
Income Households:  Households whose gross income is between 51 percent and 80 percent of the area median income.   Above
Moderate:  Households whose gross income is above 80 percent of the area median income.   Above Middle:  Households whose
gross income is above 120 percent of the area median income.   Continued affordability:  The City will ensure continued
affordability by recording a 45 year affordability covenant for each single family residence that participates in the NSP funding
and a 55 year affordability covenant for every rental unit made available under this program.  All units shall be monitored
annually to ensure compliance with the covenants recorded following the City of Victorville's Monitoring Plan.   Rehabilitation
Standards:  The NSP funds will utilize the current revised "Rehabilitation Standards" used for the Owner Occupied Rehabilitation
(OOR) Program (funded from Redevelopment Housing funds) and the California Building Codes:   Code Corrections:  At
completion, each project will address all health and safety issues and all code violations shall be corrected.  Applicable codes will
include: the California Code Regulations, Title 24, Part 1 (California Administrative Code), 2 (California Building Code), 3
(California Electrical Code), 4 (California Mechanical Code), 5 (California Plumbing Code), 6 (California Energy Code), 7, 8
(California Historical Building Code), 9 (California Fire Code), 10 (California Existing Building Code), 12, and the 1991 Edition of
the Uniform Administrative Code published by the International Conference of Building Officials.  Additionally it will address other
applicable codes, such as ADA, Section 504 and relevant sections of Title 24 pertaining to disability access.   Lead Based Paint:
NSP funding will be made available where applicable to control or abate defective lead based paint surfaces in the property
rehabilitation. A lead based paint inspection report may be required for any home built prior to 1978.   Eligible Improvements:
Improvements in the rehabilitation of properties can include the following:\ , , Exterior work to help preserve or protect
structures, roofing, siding, re-leveling, bracing, repair/replacement of windows/doors and door locks, structural and/or foundation
damage, replacement of deteriorated attached porch and step structure. To include landscape or hardscape to improve the
property curb appeal and water conservation. , Interior work to make a structure more livable and repair/replace/restore
important systems such as plumbing damaged flooring, faulty or inadequate heating/cooling systems, inoperable built-in
appliances, damaged ceilings, water heaters, electrical wiring and service, painting. , Repairs to remedy existing nonconforming
uses such as garage conversions, additions, etc. , Weatherization and energy conservation items, such as insulation, caulking,
weather-stripping, and increasing energy efficiency throughout property. , ,  Ineligible Improvements:  Include any improvements
for recreational purposes or luxury items and any other items deemed ineligible by the Director of Economic Development or
designee.  Low Income Targeting :  The City will use approximately $1,327,841 or 25% of the NSP Allocation, as required, to
serve individuals and/or families whose incomes is at or below the 50 percent of area median income.  Acquisition and Relocation
:  It is the intention of the City to limit the number of demolitions to no more than 3 units.  The City is not planning any
conversions.  The properties to be acquired and demolished will be vacant; however, they might have had at one time low-to
moderate income households.  When possible, every effort will be made to return a unit to the same income level, if the
information is available.  It is the intent of the City to partner with other jurisdictions and/or non-profits to fully leverage our NSP
funds to create as many units at or below 50% of AMI as possible.  However, it is difficult to estimate the number of units to be
created at this time, but every attempt will be made to create at a minimum two units. There will be a minimum of 5 units
created for households at or below 80% and the number of units to make available to low-, moderate and middle-income
households at or less than 120% is at a minimum 10 units.  The City anticipates fully committing/obligating all the NSP funds
within the 18 months.  Some of the activities are expected to produce program income which will continue to fund these NSP
activities until July 2013, unless otherwise HUD authorizes the use of said funds beyond this date.  Public Comment :  On October
31, 2008, the City published the draft Amendment to the FY 2008-2009 Action Plan and 2007-2012 Consolidated Plan inviting
citizens and agency representatives to comment on the draft Amended Plans.  In addition, the public notice informed citizens
regarding the availability of the draft Amended Plans during a 15 day public comment period beginning October 31, 2008 through
November 17, 2008.  The City Council, at the November 18, 2008 City Council meeting, adopted the amended plans for submittal
to HUD directing staff to incorporate any and all citizen comments received at the council meeting and during the 15 day public
comment period in the final amended plan.  No public comments were received either in writing, by telephone, or at the council
meeting.  Copies of the amended plan have been made available for public review and comment from Monday, September 21,
2009 to Tuesday, October 6, 2009.  There were no public comments received during this 15-day public comment period on the
Amended Action Plan.   On October 6, 2009, the City Council conducted a Public Hearing to consider any input, comment or
suggestions on the Amended NSP Action Plan.  There were no comments received at the City Council Public Hearing.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$7,811,363.00

$7,811,363.00

$6,534,610.93

$6,080,499.17

$5,091,519.72
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Program Income Drawdown: $988,979.45

Program Income Received: $2,550,896.95

Total Funds Expended: $8,070,580.49

Match Contribution: $0.00

Overall Progress Narrative:

 NSP1 AND NSP3 QUARTERLY HIGHLIGHTS
 The City continues to conduct an internal audit on all its housing federal and state grant funds. City staff anticipates it will be reconciling
various activities, funded by NSP1 and NSP3, in DRGR by Second Quarter 2017. This will enable us to identify our program income and move
forward with transferring these funds to CDBG program.
 GENERAL HOUSING ACTIVITIES (July &ndash; September 2016)
 The City of Victorville completed two Senior Home Repair (SHRP) projects. Total SHRP construction project costs for third quarter were
$29,161. Of FY 15-16, $73,367.50 funds remain and will be utilized to assist 4 households.
 In July, the City received $252,146 of HOME Investment Partnership Program funds to assist eligible low income homeowners who are at least
62 years of age, or permanently disabled with a Senior Home Repair Grant. By means of these funds, the City anticipates assisting 13
households. Housing staff has reviewed and approved 8 applications. These participants are currently waiting for the City's building inspector to
assess their homes to determine eligible repairs. Upon completion of the inspection, a scope of work will be developed and construction bids
will be solicited. There are 5 applications pending approval.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-06-0523

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, Rehab,
Resale
Acquisition, Rehab,
Resale
Acquisition, Rehab,
Resale
Acquisition, Rehab,
Resale

Administration

Administration

Administration

Demolition and Land
Banking
Demolition and Land
Banking

Financial Mechanisms

Financial Mechanisms

NSP 2008-09-100-01
SFR LH25
NSP 2008-09-100-01
SFR LMMI
NSP 2008-09-100-02
MFR LH25
NSP 2008-09-100-02
MFR LMMI
(CANCELED)
NSP 2008-09-100-06
Code Enforcement

NSP 2008-09-100-08
Homebuyer Ed

NSP 2008-09-100-09
Administration
NSP 2008-09-100-05
Land Banking
NSP 2008-09-100-07
Demolition
(CANCELED)
NSP 2008-09-100-03
MAP LH25
NSP 2008-09-100-03
MAP LMMI

ARR - Single-
Family LH25
ARR - Single-
Family LMMI
ARR - Multi-
Family LH25
ARR - Multi-
Family  LMMI

Code
Enforcement -
Administrative
Homebuyer
Education/Traini
ng
NSP
Administration
Land Banking

Demolition of
Dangerous
Properties
NSP MAP LH25

NSP MAP LMMI

$7,811,363.00 $5,091,519.72 $988,979.45

$711,478.31 $140,882.17 $0.00

$2,825,068.87 $1,346,889.81 $963,089.11

$2,978,078.00 $2,749,283.26 $0.00

$0.00 $0.00 $0.00

$225,000.00 $100,000.00 $0.00

$4,320.00 $4,320.00 $0.00

$551,816.00 $331,113.00 $0.00

$245,680.00 $169,031.48 $5,968.52

$0.00 $0.00 $0.00

$40,000.00 $40,000.00 $0.00

$229,921.82 $210,000.00 $19,921.82

Grantee Activity Number:                        NSP 2008-09-100-01 SFR LH25
Activity Title:                                             ARR - Single-Family LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2008-09-100-01 Acquisition, Rehab, Resale

Projected Start Date: Projected End Date:

04/01/2008 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-01 SFR LH25
Activity Title:                                             ARR - Single-Family LH25
Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$711,478.31

$711,478.31

$140,882.17

$140,882.17

$140,882.17

$0.00

Program Income Received: $117,370.89

Total Funds Expended: $326,515.53

Victorville Redevelopment Agency1 $326,515.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Victorville will acquire, rehab and resell single family homes to eligible LH25 households. Some homebuyers may also receive
Mortgage Assistance under activity NSP 2008-09-100-03 MAP LH25. All beneficiaries that purchase a home and receive Mortgage Assistance will
be reported under 2008-09-100-03 MAP LH25. All other beneficiaries that purchase a home under this activity but do not receive Mortgage
Assistance will be reported under this activity.

Activity Description

Properties are to be located within the 9 NSP designated areas.

Location Description:

 No new activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-01 SFR LH25
Activity Title:                                             ARR - Single-Family LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-01 SFR LMMI
Activity Title:                                             ARR - Single-Family LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2008-09-100-01 Acquisition, Rehab, Resale

Projected Start Date: Projected End Date:

04/15/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,825,068.87

$2,825,068.87

$2,464,615.94

$2,309,978.92

$1,346,889.81

$963,089.11

Program Income Received: $2,346,569.20

Total Funds Expended: $4,168,746.88

Victorville Redevelopment Agency1 $4,168,746.88

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-01 SFR LMMI
Activity Title:                                             ARR - Single-Family LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Victorville will acquire, rehab and resell single family homes to eligible LMMI households. Some homebuyers may also receive
Mortgage Assistance under activity NSP 2008-09-100-03 MAP. All beneficiaries that purchase a home and receive Mortgage Assistance will be
reported under 2008-09-100-03 MAP. All other beneficiaries that purchase a home under this activity but do not receive Mortgage Assistance
will be reported under this activity.

Activity Description

Properties are to be located within the 9 NSP designated areas.

Location Description:

 INTERAL AUDIT FOR NSP1 PROPERTIES.  EXPENDITURES FOR VARIOUS PROPERTIES - INSURANCE, PROPERTY TAX, SECURITY SERVICE,
UTILITY COSTS, YARD MAINT., MISC COST.  BACK UP ATTACHED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-02 MFR LH25
Activity Title:                                             ARR - Multi-Family LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2008-09-100-01 Acquisition, Rehab, Resale

Projected Start Date: Projected End Date:

04/01/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

Grantee Employees



8253

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-02 MFR LH25
Activity Title:                                             ARR - Multi-Family LH25

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,978,078.00

$2,978,078.00

$2,978,078.00

$2,749,283.26

$2,749,283.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,749,283.26

Victorville Redevelopment Agency1 $2,749,283.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, rehabilitate and lease a 67-unit apartment complex at 15430 Culebra Road, Victorville, CA 92392. Two units will be reserved for an
on-site maintenance unit and converted community room/office. The apartment complex will be sold to and managed by AMCAL, a non-profit
organization. The apartment complex will contain a mix of low- and moderate-income units. The low-income beneficiaries will be reported
under this activity, and the moderate-income beneficiaries will be reported under NSP 2008-09 100-02 MFR LMMI. This project will be funded
by City of Victorville NSP1 funds, NSP3 funds, and County of San Bernardino NSP1 funds.

Activity Description

15430 Culebra Road, Victorville, CA 92392

Location Description:

 Expenditures this quarter are not actual.  Made prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-02 MFR LMMI (CANCELED)
Activity Title:                                             ARR - Multi-Family  LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2008-09-100-01 Acquisition, Rehab, Resale

Projected Start Date: Projected End Date:

04/15/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Victorville Redevelopment Agency1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been canceled. All beneficiaries are reported under the MF LH25 activity.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-02 MFR LMMI (CANCELED)
Activity Title:                                             ARR - Multi-Family  LMMI

15430 Culebra Road, Victorville, CA 92392

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-03 MAP LH25
Activity Title:                                             NSP MAP LH25

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP 2008-09-100-03 Financial Mechanisms

Projected Start Date: Projected End Date:

04/15/2009 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-03 MAP LH25
Activity Title:                                             NSP MAP LH25

Total Funds Expended: $40,000.00

Victorville Redevelopment Agency1 $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide Mortgage Assistance to qualified LH25 households to assist them in purchasing a home within the City of Victorville
NSP1 Target Areas. All beneficiaries reported in this activity will have purchased a home under Activity No. NSP 2008-09 100-01 SFR LH25.
Beneficiaries who purchase a home rehabilitated with NSP1 funds and who receive Mortgage Assistance will be reported under this activity.

Activity Description

Properties are to be located within the 9 NSP designated areas.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-03 MAP LMMI
Activity Title:                                             NSP MAP LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP 2008-09-100-03 Financial Mechanisms

Projected Start Date: Projected End Date:

04/15/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-03 MAP LMMI
Activity Title:                                             NSP MAP LMMI
Victorville Redevelopment Agency1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,921.82

$229,921.82

$229,921.82

$229,921.82

$210,000.00

$19,921.82

Program Income Received: $86,956.86

Total Funds Expended: $229,921.82

Victorville Redevelopment Agency1 $229,921.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide Mortgage Assistance to qualified households to assist them in purchasing a home within the City of Victorville NSP1
Target Areas. All beneficiaries under this activity will have purchased a home under Activity No. NSP 2008-09 100-01 SFR LMMI. Beneficiaries
who purchase a home rehabilitated with NSP1 funds and who receive Mortgage Assistance will be reported under this activity.

Activity Description

Properties are to be located within the 9 NSP designated areas.

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-05 Land Banking
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP 2008-09-100-04 Demolition and Land Banking

Projected Start Date: Projected End Date:

04/15/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$245,680.00

$245,680.00

$245,680.00

$175,000.00

$169,031.48

$5,968.52

Program Income Received: $0.00

Total Funds Expended: $120,680.00

Victorville Redevelopment Agency1 $120,680.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the acquisition, maintenance, and disposition of land. The units located on the properties acquired and land banked
under this activity will be demolished.

Activity Description



8259

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-05 Land Banking
Activity Title:                                             Land Banking

Properties are to be located within the 9 NSP designated areas.

Location Description:

 There was no new Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-06 Code Enforcement
Activity Title:                                             Code Enforcement - Administrative

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP 2008-09-100-09 A Administration

Projected Start Date: Projected End Date:

03/26/2009 06/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-06 Code Enforcement
Activity Title:                                             Code Enforcement - Administrative

Total Funds Expended: $100,000.00

Victorville Redevelopment Agency1 $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide housing rehabilitation services, including housing inspections, identification of eligible properties, and property
security, staffed by the City's code enforcement officers.

Activity Description

Properties are to be located within the 9 NSP designated areas.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-07 Demolition (CANCELED)
Activity Title:                                             Demolition of Dangerous Properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP 2008-09-100-04 Demolition and Land Banking

Projected Start Date: Projected End Date:

03/26/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-07 Demolition (CANCELED)
Activity Title:                                             Demolition of Dangerous Properties
Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Victorville Redevelopment Agency1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demo activity to be collapsed into land bank activity. This activity has been cancelled.

Activity Description

Location Description:

 This expenditure for demo is related to the same property under the land bank activity.  Demo activity to be collapsed into land bank activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-08  Homebuyer Ed
Activity Title:                                             Homebuyer Education/Training

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP 2008-09-100-09 A Administration

Projected Start Date: Projected End Date:

03/26/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Inland Fair Housing and Mediation Board (IFHMB)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,320.00

$4,320.00

$4,320.00

$4,320.00

$4,320.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,320.00

Inland Fair Housing and Mediation Board (IFHMB) $4,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide funding for the required 8-hour First Time Homebuyer training course for eligilbe homebuyers under the NSP1
program.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-08  Homebuyer Ed
Activity Title:                                             Homebuyer Education/Training

City of Victorville residents and/or prospective reidents.

Location Description:

 Activity Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2008-09-100-09 Administration
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP 2008-09-100-09 A Administration

Projected Start Date: Projected End Date:

03/24/2009 06/30/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Victorville Redevelopment Agency1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$551,816.00

$551,816.00

$331,113.00

$331,113.00

$331,113.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-06-0523
Grantee :                       Victorville, CA

Award Date: 02/27/2009 Grant Authorized Amount: $5,311,363.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        NSP 2008-09-100-09 Administration
Activity Title:                                             NSP Administration

Total Funds Expended: $331,113.00

Victorville Redevelopment Agency1 $331,113.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding to be used for the administration of the Neighborhood Stabilization Program (NSP1).

Activity Description

Economic Development Department 14343 Civic Drive Victorville CA 92392

Location Description:

 Activity Completed. All new administration is being paid out of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Action Plan Narrative :  Areas of Greatest Need :  The City of Aurora focused its NSP1 efforts in those areas described in its initial
NSP1 application, particularly in the northern part of the city where the effects of the foreclosure crisis was felt the most. Twenty
two of the twenty nine single family homes Aurora rehabilitated and resold were located in "Original Aurora", an area located
between 6th Avenue to the south and 26th Avenue to the north, and Yosemite Street to the west and Interstate 225 to the east.
Distribution and and Uses of Funds :  The City of Aurora acquired a total of twenty eight single family properties for rehabilitation
and resale. All twenty eight properties were sold to new homeowners. One multi-family property consisting of two 12-unit
buildings was purchased and completely rehabilitated. Construction work on that property was completed in December 2011. A
second multi-family property was rehabilitated for use by a local non-profit organization with a combination of NSP funds from
the city of Aurora and another Colorado NSP grantee.
 Two additional single family homes were acquired with a combination of Aurora's NSP1 program income funds and NSP3 grant
dollars. Both homes were rehabilitated and successfully sold to new homeowners.
 All of Aurora's NSP1 grant funds have been fully expended and drawn. A moderate amount of NSP1 program income was
received throughout 2015 from loan repayments. Existing NSP1 program income is planned to be combined with remaining NSP3
funds and put towards the construction of a new multi-family property in north Aurora once that project receives all necessary
approvals and financing for the entire project is secured.  Definitions and Descriptions :  The Neighborhood Stabilization Program
requires that all households assisted with NSP funds have income no greater than 120% of the area median income (AMI). A
minimum of 25% of the city of Aurora's NSP funds will be used to assist households with income no greater than 50% of AMI.
HUD annually publishes income levels for households at the 50% and 120% AMI levels, adjusted for household size.
 The City of Aurora's 2008 Community Development Annual Action Plan Substantial Plan Amendment defines blighted structures
and affordable rents as they are applied in its Neighborhood Stabilization Program. The Plan also provides a description for
continued affordability and housing rehabilitation standards.  Low Income Targeting :  The City of Aurora has exceeded the 25%
set aside requirement of the NSP1 program. Aurora spent over $2.7 million, or approximately 60% of its original NSP1 grant, on
activities benefitting individuals or families at or below 50% AMI. In addition, the expenses represent 33% of Aurora's total NSP1
budget, which includes both original grant funds and program income received from the sale of properties.  Acquisition and
Relocation :  No tenants were relocated from any City of Aurora NSP1 properties during 2015.   Public Comment :  The City of
Aurora has received no public comments on its NSP1 program in the last twelve months.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,026,028.59

$8,149,689.28

$8,026,028.59

$8,021,782.60

$4,474,097.00

$3,547,685.60

Program Income Received: $3,619,169.55

Total Funds Expended: $8,026,028.59

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Overall Progress Narrative:

 In 2015 Aurora combined existing NSP1 program income with available NSP3 funds to acquire, rehabilitate and sell one single family home to a
new homeowner. Program income was received from the payoff of several NSP1 loans. Aurora plans to combine the existing NSP1 program
income with its remaining NSP3 funds to help construct a multi-family property in north Aurora. That project is one of many competing for
financial assistance in the form of tax credits from the State of Colorado in 2015. The multi-family project will likely not be ready to proceed
until late 2016 to allow time for all financing to be lined up. The $67,237.96 in available NSP1 program income has not been allocated to a
particular activity yet as the proposed multi-family project has not been finalized.
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-08-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Demolition -
Homeownership
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program

NSP005

NSP-001

NSP-002

NSP-003

NSP-004

NSP-005

NSP-006

NSP-007

NSP-008

NSP-009

NSP-010

NSP-011

NSP-012

NSP-013

NSP-014

NSP-015

NSP-016

NSP-017

NSP-018

NSP-019

Acquisition and
Demolition -
Homeownership
NSP-001 1201
Elmira St
NSP-002  2077
IOLA ST
NSP-003  1720
Alton St
NSP-004 815
Nile St
NSP-005 11682
E 7th Ave
1619 Iola St

1201 Newark St

1157 Chester St

NSP009 2335
Hanover St
NSP010  2200
Elmira St
NSP011 1684
Clinton St
NSP012  3106
Victor St
NSP013  1391
Moline St
NSP014 2307
Moline St
NSP015  1740
Oakland St
NSP016 10692 E
7th Ave
NSP017 890
Oakland St
NSP018 1260
Hillside St
NSP019 1665
Dallas St

$8,026,028.59 $4,474,097.00 $3,551,931.59

$0.00 $0.00 $0.00

$168,315.39 $168,315.39 $0.00

$204,088.41 $204,088.41 $0.00

$128,290.86 $119,151.15 $9,139.71

$151,485.46 $151,035.46 $450.00

$151,305.55 $145,885.65 $5,419.90

$149,198.83 $141,128.38 $8,070.45

$148,286.50 $136,448.61 $11,837.89

$164,233.42 $155,766.52 $8,466.90

$152,142.38 $144,172.94 $7,969.44

$182,403.99 $88,593.86 $93,810.13

$170,530.32 $58,733.43 $111,796.89

$182,754.58 $164,384.64 $18,369.94

$175,832.10 $141,523.50 $34,308.60

$157,046.88 $157,035.84 $11.04

$162,164.80 $63,861.86 $98,302.94

$183,253.80 $82,007.34 $101,246.46

$156,045.57 $81,338.93 $74,706.64

$144,028.82 $90,633.88 $53,394.94

$158,653.89 $102,538.61 $56,115.28
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-08-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program
Acquisition/Rehabiliatio
n and Resale Program

Acquisition/Rehabiliatio
n and Resale Program
Administration
Homeownership
Downpayment
Assistance Financing

Rental Acquisition and
Demolition

Rental Acquisition and
Rehabilitation/Demoliti
on
Rental Acquisition and
Rehabilitation/Demoliti
on
Rental Acquisition and
Rehabilitation/Demoliti
on

NSP-020

NSP-021

NSP-022

NSP-023

NSP-024

NSP-025

NSP-027

NSP-028

NSP-030

NSP-031

NSP-032

NSP001

NSPOPC

NSP006
NSP002

NSP004

NSP-026

NSP-029

NSP003

NSP020 2265
Kingston St
815 KENTON ST

NSP-022 1771
Norfolk St B
NSP023 1119 S.
Waco St. Unit F
NSP-024 1593 S.
Tucson St.
14764 E. Florida
Avenue
12528 E. Alaska
Place
322 S. Salem
Street
12056 E. Alaska
Avenue
3175 Worchester
Street
2272 Macon
Street
Acquisition/Reha
biliation and
Resale Program
Property
Maintenance
Administration
HomeOwnership
Downpayment
Assistance
Financing
Rental
Acquisition and
Demolition
11762 and
11792 E. 16th
Avenue
10288 E. 6th
Avenue

Rental
Acquisition and
Rehabilitation/D
emolition

$177,374.41 $113,727.47 $63,646.94

$182,524.32 $125,392.38 $57,131.94

$86,023.31 $5,639.90 $80,383.41

$131,153.01 $112,648.11 $18,504.90

$221,656.52 $169,307.62 $52,348.90

$218,357.57 $13,244.70 $205,112.87

$224,526.36 $21,358.50 $203,167.86

$212,271.11 $15,983.70 $196,287.41

$238,817.31 $10,339.70 $228,477.61

$65,611.56 $65,611.56 $0.00

$84,039.59 $0.00 $84,039.59

$0.00 $0.00 $0.00

$239,569.86 $85,874.00 $153,695.86

$744,630.82 $409,925.52 $334,705.30

$280,410.02 $104,247.81 $176,162.21

$0.00 $0.00 $0.00

$1,734,450.53 $758,472.89 $975,977.64

$94,550.74 $65,678.74 $28,872.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-001
Activity Title:                                             NSP-001 1201 Elmira St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/16/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,315.39

$168,315.39

$168,315.39

$168,315.39

$168,315.39

$0.00

Program Income Received: $104,500.00

Total Funds Expended: $168,315.39

City of Aurora Community Development $168,315.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-001
Activity Title:                                             NSP-001 1201 Elmira St

 Acquisition and rehabiliation of a single family home at 1201 Elmira Street, Aurora, Colorado. The property was purchased in March 2009.

 The following items were repaired, replaced or installed as part of this project:
 Sprinkler system, plumbing, front and rear landscaping, wood fence, roof, gutter system, vinyl siding, coil wrapping of fascia and soffit,
sidewalk and driveway replacement, E-star vinyl windows, overhead garage door, E-star entry doors, crawlspace access panel, refinish
hardwood floors, interior doors, electrical service upgrade, replacement of water main, kitchen cabinets and countertops, stainless steel sink
with fixtures, 1/2 hp gabage disposal, E-star dishwasher, interior light fixtures with E-star bulbs, interior doors, interior painting, sheet vinyl
flooring, water closet replacement, tub/shower tile surround, tub/shower fixtures, bathtub, sink and vanity with fixtures, bath mirror with light
fixtures, E-star exhaust fan, E-star 90% efficiency furnace, .62 energy factor water heater, GEO rated attic insulation, GEO rated exterior wall
insulation, crawlspace joist and wall insulation, sewer line, and lead based paint reduction work.

Activity Description

1201 Elmira Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-002
Activity Title:                                             NSP-002  2077 IOLA ST

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/16/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-002
Activity Title:                                             NSP-002  2077 IOLA ST
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,088.41

$204,088.41

$204,088.41

$204,088.41

$204,088.41

$0.00

Program Income Received: $142,000.00

Total Funds Expended: $204,088.41

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development

$0.00
$204,088.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliation of a single family home at 2077 Iola Street, Aurora, Colorado. The property was purchased in March 2009.
 The following items were repaired, replaced or installed as part of this project:
 Demolition of rear addition, E-star entry doors, roof, coil wrapping of fascia and soffit, vinyl siding, gutter system, overhead garage door,
relocation of crawlspace access, perimeter drainage correction, concrete flat work, plumbing, wood fence, front and rear landscaping, sprinkler
system, E-star vinyl windows, crawlspace joist insulation, electrical service upgrade, miscellaneous exterior repairs, GEO rated attic insulation,
relocation of attic access panel, demolition and reconstruction of interior walls, wall furnace removal and installation of soffits to cover heat
runs, interior doors, interior painting, leveling of floors throughout additions, sheet vinyl flooring, kitchen cabinet and countertops, stainless
steel sink, 5/8 hp garbage disposal, re-circulating range hood, E-star dishwasher, E-star exhaust fan, bathtub, tub/shower fixtures, tub/shower
surround, water closet replacement, sink and vanity with fixtures, bath accessories, .62 energy factor water heater, interior light fixtures with E-
star bulbs, carpet installation, miscellaneous interior repairs, removal of debris, sewer line, E-star rated 90% efficiency furnace, pest elimination
and lead based paint reduction work.

Activity Description

2077 Iola Street, Aurora, Colorado 80010

Location Description:
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-002
Activity Title:                                             NSP-002  2077 IOLA ST

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-003
Activity Title:                                             NSP-003  1720 Alton St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/16/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,290.86

$128,290.86

$128,290.86

$128,290.86

$119,151.15

$9,139.71

Program Income Received: $120,730.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-003
Activity Title:                                             NSP-003  1720 Alton St

Total Funds Expended: $128,290.86

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development
Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415

$0.00
$128,290.86

$1,901,175.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliation of a single family home at 1720 Alton Street, Aurora, Colorado. The property was purchased in March 2009.
 The following items were repaired, replaced or installed as part of this project:
 Sewer line, furnace and water heater replacement, electrical service upgrade, coil wrapping of fascia and soffit, gutter system, vinyl siding on
non-stucco surfaces, E-star rated rear entry door, front door repairs, concrete front porch installation, crawlspace access panel, E-star vinyl
windows, miscellaneous exterior repairs, removal of old fence, stump grinding, wood fence on two sides of rear yard, GEO rated attic insulation,
GEO rated wall insulation, interior doors, interior painting, sheet vinyl flooring, kitchen cabinets and countertops, stainless steel appliances, 5/8
hp garbage disposal, exterior vented range hood, E-star exhaust fan, bathtub, tub/shower surround, water closet replacement, sink relocation,
bath accessories, plumbing upgrades and repairs, carpeting, miscellaneous interior repairs, and lead based paint reduction work.

Activity Description

1720 Alton Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-004
Activity Title:                                             NSP-004 815 Nile St

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-004
Activity Title:                                             NSP-004 815 Nile St
Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/16/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,485.46

$151,485.46

$151,485.46

$151,485.46

$151,035.46

$450.00

Program Income Received: $101,500.00

Total Funds Expended: $151,485.46

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development

$0.00
$151,485.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-004
Activity Title:                                             NSP-004 815 Nile St

 Acquisition and rehabiliation of a single family home at 815 Nile Street, Aurora, Colorado. The property was purchased in March 2009.
 The following items were repaired, replaced or installed as part of this project:
 Perimeter drainage correction, sprinkler system, plumbing, front and rear landscaping, demolition of shed, wood fence, roof, gutter system,
vinyl siding, coil wrapping of fascia and soffit, foundation repairs, sidewalk and driveway replacement, concrete patio installation, gable entry
overhand installation, E-star vinyl windows, E-star entry doors, storm door, crawlspace access panel, wall removal and rebuild, refinish
hardwood floors, interior doors, electrical service upgrade, plumbing upgrade, kitchen cabinets and countertops, stainless steel sink, 1/2 hp
garbage disposal, E-star dishwasher, interior light fixtures with E-star bulbs, iterior painting, sheet vinyl flooring, water closet replacement,
tub/shower surround, tub/shower fixtures, bathtub, sink and vanity fixtures, medicine cabinet and light bar, E-star exhaust fan, E-star 90%
efficiency furnace, .62 energy factor water heater, GEO rated attic insulation, GEO rated exterior wall insulation, building of a new single car
detached garage, sewer line, and lead based paint reduction work.

Activity Description

815 Nile Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-005
Activity Title:                                             NSP-005 11682 E 7th Ave

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/16/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-005
Activity Title:                                             NSP-005 11682 E 7th Ave
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,305.55

$151,305.55

$151,305.55

$151,305.55

$145,885.65

$5,419.90

Program Income Received: $110,000.00

Total Funds Expended: $151,305.55

City of Aurora Community Development $151,305.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliation of a single family home at 11682 E 7th Avenue, Aurora, Colorado. The property was purchased in March 2009.
 The following items were repaired, replaced or installed as part of this project:
 Perimeter drainage correction, sprinkler system, plumbing, front and rear landscaping, demolition of shed, wood fence, roof, gutter system,
vinyl siding, coil wrapping of fascia and soffit, foundation repairs, sidewalk and driveway replacement, front patio concrete, front patio overhand
installation, E-star vinyl windows, overhead garage door, E-star entry doors, crawlspace access panel, wall removal and replacement, refinish
hardwood floors, interior doors, electrical service upgrade, plumbing grade, kitchen cabinets and countertops, stainless steel sink with fixtures,
1/2 hp garbage disposal, E-star dishwasher, interior light fixtures with E-star bulbs, interior painting, sheet vinyl flooring, water closet
replacement, tub/shower tile surround, tub/shower fixtures, bathtub, sink and vanity with fixtures, bath mirror with light fixtures, E-star exhaust
fan, E-star 90% efficiency furnace, .62 energy factor water heater, GEO rated attic insulation, GEO rated exterior wall insulation, miscellaneous
closet repairs, sewer line, and lead based paint reduction work.

Activity Description

11682 E 7th Avenue, Aurora, Colorado 80010

Location Description:

 This reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-005
Activity Title:                                             NSP-005 11682 E 7th Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-006
Activity Title:                                             1619 Iola St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,198.83

$149,198.83

$149,198.83

$149,198.83

$141,128.38

$8,070.45

Program Income Received: $105,500.00

Total Funds Expended: $149,198.83

City of Aurora Community Development $149,198.83

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-006
Activity Title:                                             1619 Iola St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 1619 Iola Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Roof, vinyl siding, coil wrapping of fascia and soffit, gutter system, front porch repairs, E-star vinyl windows, rear concrete work, front and rear
landscaping, sprinkler system, wood fence, crawlspace cover, GEO rated wall insulation, E-star 90% efficiency furnace, plumbing repairs,
exterior E-star rated door replacement, electrical service upgrades, kitchen cabinets and countertops, kitchen stainless steel sink, 5/8 hp
garbage disposal, exterior vented range hood, E-star rated dishwasher, sheet vinyl flooring, interior light fixtures with E-star bulbs, bathtub
replacement, tub/shower fixtures, tub/shower ceramic tile surround, water closet replacement, E-star low-noise bathroom exhaust fan with
light, sink and vanity with fixtures, bathroom accessories, interior doors, interior painting, refinish of existing hardwood floors, GEO rated attic
insulation, .62 energy factor water heater, washer box replacement, building of single car detached garage, sewer line replacement, crawlspace
joist insulation and lead based paint reduction work.

Activity Description

1619 Iola Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-007
Activity Title:                                             1201 Newark St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 03/31/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-007
Activity Title:                                             1201 Newark St
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,286.50

$148,286.50

$148,286.50

$148,286.50

$136,448.61

$11,837.89

Program Income Received: $99,600.00

Total Funds Expended: $148,286.50

City of Aurora Community Development $148,286.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliation of a single family home at 1201 Newark Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Demolition of rear porch and driveway, replacement of rear porch, roof, vinyl siding, coil wrapping of fascia and soffit, gutter system, E-star
vinyl windows, concrete sidewalks, front and rear landscaping, sprinkler system, wood fence, crawl space access panel, GEO rated exterior wall
insulation, E-star 90% efficiency furnace, plumbing, E-star rated entry doors, electrical service upgrades, kitchen cabinets and countertops,
built-in utility closet in the kitchen, drywall repairs, kitchen stainless steel sink, 5/8 hp garbage disposal, exterior vented range hood, E-star
dishwasher, sheet vinyl flooring, interior light fixtures with E-star bulbs, bathtub, tub/shower fixtures, tub/shower ceramic tile surround, water
closet replacement, E-star low-noise exhaust fan with light, bath accessories, interior doors, interior painting, energy saving tankless water
heater system, GEO rated attic insulation, crawlspace joist insulation, refinish of existing hardwood floors, building of a single car detached
garage, and lead based paint reduction work.

Activity Description

1201 Newark Street, Aurora, Colorado 80010

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-007
Activity Title:                                             1201 Newark St

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-008
Activity Title:                                             1157 Chester St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,233.42

$164,233.42

$164,233.42

$164,233.42

$155,766.52

$8,466.90

Program Income Received: $116,000.00

Total Funds Expended: $164,233.42

City of Aurora Community Development $164,233.42
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-008
Activity Title:                                             1157 Chester St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 1157 Chester Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Sprinkler system, plumbing, front and rear landscaping, wood fence, roof, gutter system, vinyl siding, coil wrapping of fascia and soffit,
sidewalk replacement, driveway replacement, E-star vinyl windows, E-star entry doors, crawlspace access panel, refinish hardwood floors,
interior doors, electrical service upgrade, plumbing upgrade, kitchen cabinets and countertops, stainless steel sink with fixtures, 1/2 hp garbage
disposal, E-star dishwasher, interior doors, interior light fixtures with E-star bulbs, interior painting, sheet vinyl flooring, water closet
replacement, tub/shower tile surround, tub/shower fixtures, bathtub, sink and vanity with fixtures, bath mirror with light fixtures, E-star exhaust
fan, E-star 90% efficiency furnace, .62 energy factor water heater, GEO rated attic insulation, GEO rated exterior wall insulation, deck
replacement, crawlspace joist and wall insulation, miscellaneous closet repairs, sewer line replacement, building of a new single car detached
garage, and lead based paint reduction work.

Activity Description

1157 Chester Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-009
Activity Title:                                             NSP009 2335 Hanover St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-009
Activity Title:                                             NSP009 2335 Hanover St
04/17/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,142.38

$152,142.38

$152,142.38

$152,142.38

$144,172.94

$7,969.44

Program Income Received: $104,500.00

Total Funds Expended: $152,142.38

City of Aurora Community Development $152,142.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 2335 Hanover Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Roof, vinyl siding, coil wrapping of fascia and soffit, gutter system, E-star vinyl windows, front porch railing and post replacement, additional
concrete in the rear yard area, front and rear landscaping, sprinkler system, wood fence, crawlspace access panel, GEO rated exterior wall
insulation, E-star 90% efficiency furnace, plumbing, E-star rated entry doors, storm door installation, electrical service upgrade, kitchen cabinets
and countertops, kitchen stainless steel sink, 5/8 hp garbage disposal, exterior vented range hood, E-star rated dishwasher, sheet vinyl flooring,
interior light fixtures with E-star bulbs, bathtub, tub/shower fixtures, tub/shower ceramic surround, water closet replacement, E-star low-noise
exhaust fan, bath accessories, interior doors, interior painting, refinish existing hardwood floors, GEO rated attic insulation, .62 energy factor
water heater, washer box replacement, crawlspace joist insulation, sewer line replacement, building of a single car detached garage, and lead
based paint reduction work.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-009
Activity Title:                                             NSP009 2335 Hanover St

2335 Hanover Street, Aurora, Colorado 80010

Location Description:

 Please note that the number of households and number of owner households should both be reporting as 0/0 low income and 1/1 moderate
income. Error messages were received when trying to correct this information in the action plan in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-010
Activity Title:                                             NSP010  2200 Elmira St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,403.99

$182,403.99

$182,403.99

$182,403.99

$88,593.86

$93,810.13

Program Income Received: $135,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-010
Activity Title:                                             NSP010  2200 Elmira St

Total Funds Expended: $182,403.99

City of Aurora Community Development $182,403.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliation of a single family home at 2200 Elmira Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Perimeter drainage correction, sprinkler system, plumbing, front and rear landscaping, playhouse removal, wood fence, flat roof replacement,
gutter system, vinyl siding, coil wrapping fascia and soffit, foundation repairs, sidewalk replacement, concrete patio installation, patio overhang
installation, E-star vinyl windows, removal of rear entry door, E-star entry door replacement, demolition and wall installation, concrete fill in
cellar, interior doors, electrical service upgrade, plumbing upgrade, kitchen cabinets and countertops, stainless steel sink, 1/2 hp garbage
disposal, E-star dishwasher, interior light fixtures with E-star bulbs, interior painting, sheet vinyl flooring, refinish hardwood floors, .62 energy
factor water heater, tub/shower tile surround, tub/shower fixtures, bathtub, sink and vanity with fixtures, E-star exhaust fan, bathroom mirror
with light bar, E-star 90% efficiency furnace, water closet replacement, crawlspace access panel, GEO rated attic insulation, GEO rated exterior
wall insulation, crawlspace joist insulation, crawlspace vapor barrier, debris removal from garage, rebuild of stairs leading to the cellar, sewer
line replacement, and lead based paint reduction work.

Activity Description

2200 Elmira Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-011
Activity Title:                                             NSP011 1684 Clinton St

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-011
Activity Title:                                             NSP011 1684 Clinton St
Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,530.32

$170,530.32

$170,530.32

$170,530.32

$58,733.43

$111,796.89

Program Income Received: $99,900.00

Total Funds Expended: $170,530.32

City of Aurora Community Development $170,530.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



8286

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-011
Activity Title:                                             NSP011 1684 Clinton St

 Acquisition and rehabiliation of a single family home at 1684 Clinton Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were replaced, repaired or installed as part of this project:
 Sewer line replacement, removal and reconstruction of additions to home, garage alterations, garage door replacement, roof, coil wrapping of
fascia and soffit, vinyl siding, gutter system, E-star entry doors, concrete flat work, front porch reconstruction, wood fence, front and rear
landscaping, sprinkler system, E-star vinyl windows, electrical service upgrades, miscellaneous exterior repairs, attic access panel, basement
and wall finish including wall insulation, E-star 90% efficiency furnace, interior doors, refinish hardwood floors, interior painting, kitchen
cabinets and countertops, stainless steel sink, 5/8 hp garbage disposal, exterior vented range hood, E-star dishwasher, E-star exhaust fan,
bathtub, tub/shower fixtures, tub/shower surround, water closet replacement, sink and vanity with fixtures, bath accessories, plumbing
upgrades and repairs, .62 energy factor water heater, interior light fixtures with E-star bulbs, carpet, miscellaneous interior repairs, and lead
based paint reduction work.

Activity Description

1684 Clinton Street, Aurora, Colorado 80010

Location Description:

 This 3 bedroom 1 bathroom home was completely rehabilitated and construction was completed in February 2010. The property was sold to a
new homeowner in March of 2011. The property was on the market for an extended period of time due to the slow real estate market and its
location.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-012
Activity Title:                                             NSP012  3106 Victor St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-012
Activity Title:                                             NSP012  3106 Victor St

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,754.58

$182,754.58

$182,754.58

$182,754.58

$164,384.64

$18,369.94

Program Income Received: $169,000.00

Total Funds Expended: $182,754.58

City of Aurora Community Development $182,754.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 3106 Victor Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Demolition of front porch enclosure, sprinkler system, front and rear landscaping, wood fence, roof, gutter system, coil wrapping of fascia and
soffit, sidewalk replacement, driveway replacement E-star vinyl windows, overhead garage door, E-star entry doors, carpet installation, interior
doors, electrical service upgrade, plumbing upgrade, kitchen cabinets and countertops, stainless steel sink with fixtures, 1/2 hp garbage
disposal, E-star dishwasher, interior light fixtures with E-star bulbs, interior doors, interior painting, sheet vinyl flooring, water closet
replacement, tub/shower tile surround, tub/shower fixtures, bathtub, sink and vanity with fixtures, bath mirror with light fixtures, E-star exhaust
fan, E-star 90% efficiency furnace, .62 energy factor water heater, GEO rated attic insulation, GEO rated exterior wall insulation, rim joist
insulation, sewer line replacement, installation of front porch railings, E-star egress window, and lead based paint reduction work.

Activity Description

3106 Victor Street, Aurora, Colorado 80011

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-012
Activity Title:                                             NSP012  3106 Victor St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-013
Activity Title:                                             NSP013  1391 Moline St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,832.10

$175,832.10

$175,832.10

$175,832.10

$141,523.50

$34,308.60

Program Income Received: $69,900.00

Total Funds Expended: $175,832.10

City of Aurora Community Development $175,832.10

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-013
Activity Title:                                             NSP013  1391 Moline St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 1391 Moline Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Sewer line replacement, roof, gutter system, coil wrapping of fascia and soffit, front porch repairs, GEO exterior wall insulation, vinyl siding, E-
star entry doors, E-star vinyl windows, perimeter drainage correction, concrete flat work, vinyl fencing, storage shed installation, front and rear
landscaping, sprinkler system, crawlspace/cellar cover, crawlspace cellar supports, gas meter relocation, electrical service upgrades,
miscellaneous exterior repairs, E-star 90% efficiency attic furnace, .62 energy factor water heater, interior doors and repairs, refinish hardwood
floors, interior painting, kitchen cabinets and countertops, ceramic tile backsplash, kitchen stainless steel sink, 5/8 hp garbage disposal, exterior
vented range hood, E-star dishwasher, E-star exhaust bath fan, water closet replacement, shower door replacement, tub/shower fixtures, sink
and fixture replacement, plumbing upgrades and repairs, miscellaneous interior repairs, and lead based paint reduction work.

Activity Description

1391 Moline Street, Aurora, Colorado 80010

Location Description:

 Please note that the following performance measures are reporting incorrectly in DRGR and could not be corrected due to error messages
received that prevented the proper numbers from being entered:
 The number of direct benefit households should be one White, one Hispanic/Latino owner and one total household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-014
Activity Title:                                             NSP014 2307 Moline St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 02/28/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-014
Activity Title:                                             NSP014 2307 Moline St
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,046.88

$157,046.88

$157,046.88

$157,046.88

$157,035.84

$11.04

Program Income Received: $130,000.00

Total Funds Expended: $157,046.88

City of Aurora Community Development $157,046.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 2307 Moline Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Driveway replacement, roof, vinyl siding, coil wrapping of fascia and soffit, gutter system, E-star vinyl windows, front porch railing and post
replacement, additional concrete in rear yard, front and rear landscaping, sprinkler system, wood fence, crawlspace access panel, plumbing,
crawlspace joist insulation, E-star 90% efficiency furnace, GEO rated exterior wall insulation, E-star rated entry doors, storm door, repairs to
existing detached garage, electrical service upgrade, kitchen cabinets and countertops, kitchen stainless steel sink, garbage disposal, ceramic
tile backsplash, exterior vented range hood, E-star rated dishwasher, sheet vinyl flooring, interior light fixtures with E-star bulbs, bathtub,
tub/shower fixtures, tub/shower ceramic surround, water closet replacement, E-star low-noise exhaust fan, sink and vanity with fixtures, bath
accessories, interior doors, interior painting, refinish hardwood floors, GEO rated attic insulation, .62 energy factor water heater, utility cabinets,
washer box replacement, sewer line replacement, and lead based paint reduction.

Activity Description

2307 Moline Street, Aurora, Colorado 80010

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-014
Activity Title:                                             NSP014 2307 Moline St

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-015
Activity Title:                                             NSP015  1740 Oakland St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

04/17/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,164.80

$162,164.80

$162,164.80

$162,164.80

$63,861.86

$98,302.94

Program Income Received: $130,000.00

Total Funds Expended: $162,164.80

City of Aurora Community Development $162,164.80
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-015
Activity Title:                                             NSP015  1740 Oakland St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 1740 Oakland Street, Aurora, Colorado. The property was purchased in April 2009.
 The following items were repaired, replaced or installed as part of this project:
 Correct exterior slope and perimeter drainage around home, install new front and rear landscaping and sprinkler system, remove shed from
back yard, install wood privacy fence, replace roof and gutter system, install new vinyl siding, repair foundation, replace sidewalks, replace front
and rear concrete patios, install front patio railing, install vinyl windows, replace exterior doors, replace garage door, replace crawlspace access
panel, remove rear addition to home and rebuild new addition, reconvert bedroom back to garage, replace garage entry door, install new
interior doors, relocate and repair kitchen walls, upgrade electrical service, repair plumbing, replace kitchen cabinets and countertops, install
kitchen appliances, install interior light fixtures, paint interior of home, refinish hardwood floors, install carpet and vinyl flooring, replace toilet,
bath tub, sink and vanity in main bathroom, replace furnace and water heater with 90% efficiency furnace and 0.62 energy factor water heater,
add attic and exterior wall insulation.

Activity Description

1740 Oakland Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR. Direct benefit information for this activity is reporting
incorrectly and could not be fixed due to error messages received in DRGR. The correct information is Owner Total = 1, Total Households = 1,
and race is Black/African American and White.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-016
Activity Title:                                             NSP016 10692 E 7th Ave

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-016
Activity Title:                                             NSP016 10692 E 7th Ave
NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

05/08/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,253.80

$183,253.80

$183,253.80

$183,253.80

$82,007.34

$101,246.46

Program Income Received: $109,900.00

Total Funds Expended: $183,253.80

City of Aurora Community Development $183,253.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 10692 E 7th Avenue, Aurora, Colorado. The property was purchased in May 2009.
 The following items were repaired, replaced or installed as part of this project:
 Replace driveway and roof, install vinyl siding, replace gutter system, install vinyl windows and new front porch, replace concrete on front
sidewalk and front stoop, install new front and back landscaping, install spinkler system and wood privacy fence, replace crawlspace access
panel, repair plumbing, install exterior wall and crawlspace joist insulation, replace furance with 90% efficiency unit, replace front entry door,
install storm door, upgrade electrical service, replace kitchen cabinets and countertops, install kitchen appliances, install vinyl flooring, replace
bathtub, shower fixtures, toilet and bathroom vanity and sink, install interior doors, paint interior of home, install new bannister and hand rails,
refinish hardwood floors, add attic insulation, install tankless water heater system.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-016
Activity Title:                                             NSP016 10692 E 7th Ave

10692 E 7th Avenue, Aurora, Colorado 80010

Location Description:

 This 4 bedroom 1 bathroom home was completely rehabilitated and construction was completed in March 2010. The property was sold to a
new homeowner in November 2010. Just prior to the sale of the property, we discovered additional repairs to the home's foundation that were
needed. Invoices for that work were received in January 2011 and paid shortly thereafter. This project is being closed out in DRGR in March
2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-017
Activity Title:                                             NSP017 890 Oakland St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

05/08/2009 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$156,045.57

$156,045.57

$156,045.57

$156,045.57

$81,338.93
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-017
Activity Title:                                             NSP017 890 Oakland St

Program Income Drawdown: $74,706.64

Program Income Received: $99,900.00

Total Funds Expended: $156,045.57

City of Aurora Community Development $156,045.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 890 Oakland Street, Aurora, Colorado. The property was purchased in May 2009.
 The following items were repaired, replaced or installed as part of this project:
 Install new vinyl siding, replace roof and gutter system, install new split rail fence, remove enclosed porch and concrete apron at front and side
of home, replace front entry door, install new security storm door, install new porch railings, install new vinyl windows and new rear entry door,
replace garage entry door, install new front and rear landscaping, replace sprinkler system, replace concrete sidewalk and driveway, install
wood privacy fence, replace attached garage, install new concrete patio at rear of home, replace furnace and water heater with new 90%
efficiency furnace and .62 energy factor water heater, upgrade electrical service, install crawlspace, attic and exterior wall insulation, replace
crawlspace access panel, repair plumbing, install carpet, refinish hardwood floors, install new baseboards throughout home, install new interior
doors and closet doors, install new vinyl flooring, replace kitchen cabinets and countertops, install new kitchen appliances, replace bathtub and
shower fixtures, replace bathroom toilet, vanity and sink, paint interior of home, install new interior light fixtures.

Activity Description

890 Oakland Street, Aurora, Colorado 80010

Location Description:

 This 3 bedroom 1 bathroom home was completely rehabilitated and construction was completed in April 2010. The property was sold to a new
homeowner in December 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-018
Activity Title:                                             NSP018 1260 Hillside St

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-018
Activity Title:                                             NSP018 1260 Hillside St
Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

05/08/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,028.82

$144,028.82

$144,028.82

$144,028.82

$90,633.88

$53,394.94

Program Income Received: $102,000.00

Total Funds Expended: $144,028.82

City of Aurora Community Development $144,028.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-018
Activity Title:                                             NSP018 1260 Hillside St

 Acquisition and rehabilitation of a single family home at 1260 Hillside Street, Aurora, Colorado. The property was purchased in May 2009.
 The following items were repaired, replaced or installed as part of this project:
 Replace front porch enclosure, remove unsafe additions previously made to home and storage sheds, replace entry doors and roof, install new
vinyl siding, vinyl shutters vinyl windows, and exterior wall insulation, replace gutter system, correct perimeter drainage, replace concrete front
walk and driveway, install wood privacy fence, new landscaping and sprinkler system, trim trees on property, upgrade electrical service, convert
bedroom and utility room back to a garage, replace garage entry door, convert bathroom off garage bedroom to utility room, install new
interior doors, replace baseboard through home, replace furnace and water heater with 90% efficiency furnace and .62 energy factor water
heater, repair plumbing, paint interior of home, replace kitchen cabinets and countertops, install kitchen appliances, replace bathtub, shower
fixtures, toilet and sink/vanity, replace floor joists, install carpet and vinyl flooring, add attic crawl space insulation.

Activity Description

1260 Hillside Street, Aurora, Colorado 80010

Location Description:

 Please note that the direct benefit household of one White and Hispanic/Latino owner household is not reporting correctly. When that
information is attempted to be added to the QPR an error message is received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-019
Activity Title:                                             NSP019 1665 Dallas St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

05/08/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-019
Activity Title:                                             NSP019 1665 Dallas St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,653.89

$158,653.89

$158,653.89

$158,653.89

$102,538.61

$56,115.28

Program Income Received: $84,900.00

Total Funds Expended: $158,653.89

City of Aurora Community Development $158,653.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 1665 Dallas Street, Aurora, Colorado. The property was purchased in May 2009.
 The following items were repaired, replaced or installed as part of this project:
 Remove unsafe additions previously made to home, remove and replace utility room addition, construct new one car detached garage, install
exterior wall insulation, replace roof, install vinyl siding, replace gutter system and entry doors, correct perimeter drainage, replace concrete
driveway and front walk, replace front porch, install wood privacy fence, install new landscaping, sprinkler system and vinyl windows, replace
main water service line, upgrade electrical service, relocate attic access, remove drywall and ceiling panels in basement, replace furnace with
90% efficiency furnace, install interior doors, replace baseboard throughout the home, install drywall and paint interior of home, level the
flooring throughout the home, install vinyl flooring, replace kitchen cabinets and countertops, install kitchen appliances, replace bathtub, shower
fixtures, toilet and bathroom sink and vanity, repair plumbing, install new water heater with .62 energy factor to replace old water heater,
install carpet, level basement floor.

Activity Description

1665 Dallas Street, Aurora, Colorado 80010

Location Description:

 This 2 bedroom 1 bathroom home was completely rehabilitated and construction was completed in April 2010. The property was sold to a new
homeowner in October 2010.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-019
Activity Title:                                             NSP019 1665 Dallas St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-020
Activity Title:                                             NSP020 2265 Kingston St

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

05/08/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,374.41

$177,374.41

$177,374.41

$177,374.41

$113,727.47

$63,646.94

Program Income Received: $144,000.00

Total Funds Expended: $177,374.41

City of Aurora Community Development $177,374.41

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-020
Activity Title:                                             NSP020 2265 Kingston St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 2265 Kingston Street, Aurora, Colorado. The property was purchased in May 2009.
 The following items were repaired, replaced or installed as part of this project:
 Replace driveway and roof, install vinyl windows, replace gutter system, install basement egress windows, replace front porch posts and
railings, replace concrete on front sidewalk and front stoop, install new front and back landscaping and sprinkler system, install wood privacy
fence, repair plumbing, replace front entry door, install new storm door, upgrade electrical service, replace kitchen cabinets and countertops,
install kitchen appliances, repair bedroom walls in basement, install new vinyl flooring and carpet, replace bathtub, shower fixtures, toilet, sink
and vanity, install new interior doors, paint interior of home, replace bannister and hand rails, refinish hardwood floors, install additional attic
insulation, replace furnace and water heater with 90% efficiency furnace and .62 energy factor water heater, paint exterior garage door,
remove rear covered porch.

Activity Description

2265 Kingston Street, Aurora, Colorado 80010

Location Description:

 The reporting for this activity was re-opened to add program funds expended to the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-021
Activity Title:                                             815 KENTON ST

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

06/12/2009 05/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-021
Activity Title:                                             815 KENTON ST
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,524.32

$182,524.32

$182,524.32

$182,524.32

$125,392.38

$57,131.94

Program Income Received: $149,000.00

Total Funds Expended: $182,524.32

City of Aurora Community Development $182,524.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 815 Kenton Street, Aurora, Colorado. The property was purchased in June 2009.
 The following items were repaired, replaced or installed as part of this project:
 Correct exterior perimeter drainage, install new front and rear landscaping and sprinkler system, install wood privacy fence, replace roof,
replace flat roof on rear patio overhang, replace gutter system, install vinyl siding, repair foundation, replace concrete sidewalk and stoop,
install concrete patio in front of home, replace rear patio overhang, install gable entry patio overhang, install new vinyl windows, replace
exterior doors, install new garage door, upgrade electrical service, repair plumbing, install interior doors, install interior light fixtures, paint
interior of home, install vinyl flooring and carpet, refinish hardwood floors, install new kitchen cabinets and countertops, install kitchen
appliances, replace toilet, bathtub, sink and vanity in both bathrooms, replace furnace and water heater with 90% efficiency furnace and .62
energy factor water heater, add attic, crawlspace and exterior wall insulation, replace crawl space access panel.

Activity Description

815 Kenton Street, Aurora, Colorado 80010

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-021
Activity Title:                                             815 KENTON ST

 This property was sold in June 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-022
Activity Title:                                             NSP-022 1771 Norfolk St B

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

02/22/2010 02/28/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,023.31

$86,023.31

$86,023.31

$86,023.31

$5,639.90

$80,383.41

Program Income Received: $59,000.00

Total Funds Expended: $86,023.31

City of Aurora Community Development $86,023.31
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-022
Activity Title:                                             NSP-022 1771 Norfolk St B
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a townhouse at 1771 Norfolk Street Unit B, Aurora, Colorado. The property was purchased in February 2010.
 The following items were repaired, replaced or installed as part of this project:
 Replace entry doors, install new storm door, replace patio door, install new vinyl windows, convert open basement room to legal bedroom,
install new basement bedroom egress window, install new concrete patio and step at rear door, upgrade electrical service, install new wood
privacy fence, replace kitchen cabinets and countertops, install kitchen appliances, install new vinyl flooring, replace bathtub, shower, toilet,
vanity and sink, install new carpet, replace interior doors, paint interior of home, replace light fixtures, replace existing water heater with new
.62 energy factor water heater, replace existing furnace with new 90% efficiency furnace, add new attic insulation.

Activity Description

1771 Norfolk Street Unit B, Aurora, Colorado 80011

Location Description:

 This 3 bedroom 2.5 bathroom townhouse was completely rehabilitated and construction was completed in October 2010. The property was
sold to a new homeowner in December 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-023
Activity Title:                                             NSP023 1119 S. Waco St. Unit F

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/03/2010 04/30/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-023
Activity Title:                                             NSP023 1119 S. Waco St. Unit F
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,153.01

$131,153.01

$131,153.01

$131,153.01

$112,648.11

$18,504.90

Program Income Received: $83,900.00

Total Funds Expended: $131,153.01

City of Aurora Community Development $131,153.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a townhouse at 1119 S. Waco Street Unit F, Aurora, Colorado. The property was purchased in March 2010.
 The following items were repaired, replaced or installed as part of this project:
 Improve landscaping on exterior of home, replace deck at rear of home, install new vinyl windows, replace exterior and patio doors, install new
storm door, replace existing air conditioning unit with energy star rated unit, replace interior doors, upgrade electrical service, install new
interior light fixtures, replace furnace with new 90% efficient unit, upgrade and repair plumbing, replace water heater with .62 energy factor
unit, repair drywall in interior of home, replace existing fireplace, paint interior of home, install new vinyl flooring, install new carpet, replace
baseboards, replace kitchen cabinets and countertops, install new kitchen appliances, replace bathroom toilet, shower, bathtub, sink and vanity,
add crawlspace insulation.

Activity Description

1119 S. Waco Street Unit F, Aurora, CO 80017

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-023
Activity Title:                                             NSP023 1119 S. Waco St. Unit F

 Construction on this two bedroom two bathroom townhouse was completed in January 2011. The property finally sold to a new homeowner in
October 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-024
Activity Title:                                             NSP-024 1593 S. Tucson St.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

03/19/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,656.52

$221,656.52

$221,656.52

$221,656.52

$169,307.62

$52,348.90

Program Income Received: $184,900.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-024
Activity Title:                                             NSP-024 1593 S. Tucson St.

Total Funds Expended: $221,656.52

City of Aurora Community Development $221,656.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 1593 S. Tucson Street, Aurora, Colorado. The property was purchased in March 2010.
 The following items were repaired, replaced or installed as part of this project:
 Replace garage door, replace roof, add new front porch to exterior of home, install new vinyl siding, install new fascia and soffit coil wrap,
replace gutter system, install new vinyl windows, replace entry doors, install new storm door, replace patio door, replace existing deck at back
of home, install new wood privacy fence gate, replace existing damaged concrete on driveway and walkway to rear of home, install new
landscaping and sprinkler system, upgrade electrical system, add attic insulation, upgrade and repair plumbing, install new carpet, replace
baseboards, replace interior doors and closet doors, install new vinyl flooring, replace kitchen cabinets and countertops, install new kitchen
applicances, replace bathroom shower and tub, toilet, sink and vanity, install new interior light fixtures, replace water heater, replace furnace
with 90% efficiency unit, paint interior of home, install/replace damaged drywall in interior of home.

Activity Description

1593 S. Tucson Street, Aurora, Colorado 80012

Location Description:

 Construction on this 4 bedroom 2 bathroom home was completed in January 2011. The property finally sold to a new homeowner in
September 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-025
Activity Title:                                             14764 E. Florida Avenue

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-025
Activity Title:                                             14764 E. Florida Avenue
NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

06/01/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$218,357.57

$218,357.57

$218,357.57

$218,357.57

$13,244.70

$205,112.87

Program Income Received: $147,900.00

Total Funds Expended: $218,357.57

City of Aurora Community Development $218,357.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-025
Activity Title:                                             14764 E. Florida Avenue

 Acquisition and rehabilitation of a single family home at 14764 E. Florida Avenue, Aurora, Colorado.
 The following items will be repaired, replaced or installed as part of this project:
 Replace existing driveway and front walk and stoop, replace existing roof, construct front entry pergola, install new vinyl siding, fascia and
soffit coil wrap, replace existing gutters, install new E-Star vinyl windows, install new egress window in basement bedroom, replace entry doors,
replace garage door, install new sprinkler system, add new landscaping, correct perimeter drainage around foundation, replace wood privacy
fence, replace patio door with new E-Star door, install new garage entry door, upgrade electrical service, add attic insulation to R-49 rating,
replace interior doors, install new sheet vinyl flooring, paint interior of home, install new kitchen cabinets and countertops, install new sink,
garbage disposal, vented range hood, and dishwasher in kitchen, replace bath tub, install new ceramic tile tub and shower surround, replace
shower door, install new toilet and sink/vanity in bathroom, install new electrical fixtures/lights/ceiling fans throughout home, install new
carpet, baseboards and handrails, upgrade existing plumbing, install new energy star rated water heater, install new 90% efficiency furnace.

Activity Description

14764 E. Florida Avenue Aurora, Colorado 80012.

Location Description:

 Construction on this 4 bedroom 2 bathroom home was completed in August 2011. The property sold to a new homeowner in September 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-026
Activity Title:                                             11762 and 11792 E. 16th Avenue

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP003 Rental Acquisition and
Rehabilitation/Demolition

Projected Start Date: Projected End Date:

04/26/2010 11/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-026
Activity Title:                                             11762 and 11792 E. 16th Avenue

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,734,450.53

$1,734,450.53

$1,734,450.53

$1,734,450.53

$758,472.89

$975,977.64

Program Income Received: $53,962.00

Total Funds Expended: $1,734,450.53

City of Aurora Community Development $1,734,450.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a multi-family property at 11762 and 11792 E. 16th Avenue, Aurora, Colorado. The property was purchased in
May 2010.
 All units in both buildings will be completely rehabilitated. Aurora plans to partner with a local non-profit agency once construction is complete
to provide housing for that agency's clients at or below 50% of area median income.
 The following items will be repaired, replaced or installed as part of this project in both buildings:
 Upgrade electrical service and wiring throughout buildings, install new plumbing, heating and hot water systems, replace subfloors, repair
concrete floors, repair and replace wall framing, insulate all perimeter walls and ceilings, install sound insulation between ceiling joists, install
drywall through buildings, install new interior doors, install new bathtubs, tub and shower fixtures, ceramic tile, sinks, and toilets in all units,
install new cabinets and countertops, sinks, garbage disposals, and range hoods in all kitchen units, install new baseboard in all units, paint
entire interior of buildings, install vinyl plank flooring in all units, install entry tile at building entrances and new rubber treads on all common
stairways, install carpet in all common areas, install new Energy Star Rated appliances in kitchen units, install new light fixtures in units and
common areas, install air conditioners in all units, install window blinds in all units, install new interior stair rails, install new  E-Star and Low E
windows in all units, install new windows and entry doors at front and rear of both buildings, replace existing parking lot, provide new
landscaping of entire property, install new lawn and shrub sprinkler system, install new exterior stair rails at entrance to buildings, and install
new steel fence at property lines.

Activity Description

11762 and 11792 E. 16th Avenue, Aurora, Colorado 80010.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-026
Activity Title:                                             11762 and 11792 E. 16th Avenue

 The rehabilitation of both buildings was completed in December 2011. Four tenants had been temporarily relocated during construction and
were moved back into the property in December 2011. The remaining 20 units were unoccupied when the property was turned over to Aurora
Mental Health in the spring of 2012. Those units were then occupied by clients of Aurora Mental Health in the months following the transfer of
the property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-027
Activity Title:                                             12528 E. Alaska Place

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

06/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,526.36

$224,526.36

$224,526.36

$224,526.36

$21,358.50

$203,167.86

Program Income Received: $164,500.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-027
Activity Title:                                             12528 E. Alaska Place

Total Funds Expended: $224,526.36

City of Aurora Community Development $224,526.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 12528 E. Alaska Place, Aurora, Colorado. The property was purchased in June 2010.
 The following items were repaired, replaced or installed as part of this project:
 Replace driveway and roof, install new vinyl windows, replace gutter system, add new front porch, remove patio cover at rear of house, install
new front and back landscaping and sprinkler system, install wood privacy fence, replace deck on back of house, repair garage floor, replace
garage door, replace vinyl siding on home, replace gutter system, install new vinyl shutters, replace all entry doors, install new patio door,
correct perimeter drainage, prune existing trees on property, repair and upgrade plumbing, upgrade electrical service, replace damaged drywall
in several areas of interior of home, replace baseboards, replace kitchen cabinets and countertops, install kitchen appliances, install new vinyl
flooring and carpet, replace bathtub, shower fixtures, toilet, sink and vanity, install new interior doors, paint interior of home, replace bannister
and hand rails, install additional attic insulation, replace furnace and water heater with 90% efficiency furnace and tankless water heater.

Activity Description

12528 E. Alaska Place Aurora, Colorado 80012.

Location Description:

 This 3 bedroom 2 bathroom home was completely rehabilitated and construction was completed in March 2011. The property was sold to a
new homeowner in May 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-028
Activity Title:                                             322 S. Salem Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-028
Activity Title:                                             322 S. Salem Street
NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

06/01/2010 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$212,271.11

$212,271.11

$212,271.11

$212,271.11

$15,983.70

$196,287.41

Program Income Received: $166,900.00

Total Funds Expended: $212,271.11

City of Aurora Community Development $212,271.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-028
Activity Title:                                             322 S. Salem Street

 Acquisition and rehabilitation of a single family home at 322 S. Salem Street, Aurora, Colorado. The property was purchased in June 2010.
 The following items were repaired, replaced or installed as part of this project:
 Remove front porch gable, install new front porch, replace garage door, replace existing roof, install new vinyl siding, fascia and soffit coil
wrap, replace existing gutters, install new E-Star vinyl windows, install new egress window in basement bedroom, replace existing entry doors,
replace wood privacy fence, correct negative perimeter drainage around foundation of home, replace existing concrete flatwork, install new
landscaping and sprinkler system, upgrade electrical service, install exterior wall insulation, add attic insulation to R-49 rating, install new
interior doors, refinish hardwood floors and install new baseboards, install new sheet vinyl flooring, paint interior of home, install new kitchen
cabinets and countertops, install ceramic kitchen backsplash, install new sink, garbage disposal, vented range hood and dishwasher in kitchen,
install new bath tub and ceramic tile tub and shower surround, install new toilet and sink/vanity in bathroom, install electrical fixtures including
lights and ceiling fans throughout home, finish basement, install carpet in basement and on stairs, repair/upgrade existing plumbing, install new
Energy Star rated water heater, install new 90% efficiency furnace.

Activity Description

322 S. Salem Street Aurora, Colorado 80012.

Location Description:

 This 4 bedroom 2 bathroom home was completely rehabilitated and construction was completed in August 2011. The property sold to a new
homeowner in October 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-029
Activity Title:                                             10288 E. 6th Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP003 Rental Acquisition and
Rehabilitation/Demolition

Projected Start Date: Projected End Date:

03/01/2010 11/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

Contractors
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-029
Activity Title:                                             10288 E. 6th Avenue

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,550.74

$94,550.74

$94,550.74

$94,550.74

$65,678.74

$28,872.00

Program Income Received: $0.00

Total Funds Expended: $94,550.74

City of Aurora Community Development $94,550.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aurora is providing financial assistance to a local non-profit agency that purchased and is rehabilitating the multi-family property at 10288 E.
6th Avenue, Aurora, Colorado. Once construction is complete, the building will be used to house the agency's clients, all of whom will be at or
below 50% AMI.
 Aurora's NSP funds were used for the following items: asbestos abatement, installing a new fire alarm system and smoke detectors, new
exterior security doors and card reader system, and repaving of the building's parking lot.

Activity Description

10288 E. 6th Avenue Aurora, Colorado 80010.

Location Description:

 This property has been completely rehabilitated and turned over to a local non-profit agency for use in housing its clients.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-030
Activity Title:                                             12056 E. Alaska Avenue

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

10/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$238,817.31

$238,817.31

$238,817.31

$238,817.31

$10,339.70

$228,477.61

Program Income Received: $178,900.00

Total Funds Expended: $238,817.31

City of Aurora Community Development $238,817.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-030
Activity Title:                                             12056 E. Alaska Avenue

 Acquisition and rehabilitation of a single family home at 12056 Alaska Avenue, Aurora, Colorado. The property was purchased on the final day
of September 2010.
 The following items were repaired, replaced or installed as part of this project:
 Install new vinyl siding, fascia and soffit coil wrap on exterior of home, replace existing roof, replace existing gutters, remove brick on south
side of home, install new split rail fence on north side of home, install new wood privacy fence on west and south sides of home, replace front
and back entry doors, install new E-Star rated patio door, reconstruct front porch, install new E-Star rated vinyl windows, install new egress
window in basement bedroom, install new landscaping and sprinkler system, replace driveway, replace garage door, replace garage floor, install
new 90% efficiency furnace, upgrade electrical system, add attic insulation to R-49 rating, repair/upgrade plumbing, refinish hardwood floors,
level concrete floor in basement, install new carpet and baseboards, install new interior doors and closet doors, install new garage entry door,
install new sheet vinyl flooring, replace kitchen cabinets and countertops, install new sink, garbage disposal, dishwasher, vented range hood
and ceramic tile backsplash in kitchen, replace bath tub, install new ceramic tile tub/shower surround, toilet, and sink/vanity in bathroom, install
light fixtures and celing fans throught home, replace gas fireplace insert, install new .62 energy factor water heater, paint interior of home.

Activity Description

12056 E. Alaska Avenue, Aurora, Colorado 80012

Location Description:

 This 4 bedroom 2.5 bathroom was completely rehabilitated and construction was completed in October 2011. The home was sold to a new
homeowner in December 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-031
Activity Title:                                             3175 Worchester Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

01/31/2013 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-031
Activity Title:                                             3175 Worchester Street
Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,611.56

$65,611.56

$65,611.56

$65,611.56

$65,611.56

$0.00

Program Income Received: $61,842.80

Total Funds Expended: $65,611.56

City of Aurora $65,611.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home at 3175 Worchester Street, Aurora, Colorado. The property was purchased in February
2013.
 The following items were replaced, repaired or installed as part of this project: removal of rear addition to home and reconstruction of rear
porch, roof replacement, coil wrap of fascia and soffits, gutter system replacement, concrete flatwork, E-star vinyl window replacement,
basement egress window installation, entry door replacement, patio door installation, perimeter drainage correction, sprinkler system
replacement, drywall installation, electrical service upgrade, interior door replacement, attic insulation addition, sheet vinyl flooring installation,
kitchen cabinet/countertop replacement, new kitchen sink, disposal, range hood, dishwasher and backsplash installation, bathtub and shower
surround replacement, new bathroom sink and toilet installation, carpet installation and baseboard replacement, plumbing upgrades and
repairs, E-star water heater installation, new 90% efficient furnace installation, garage door replacement, and exterior wall insulation.

Activity Description

3175 Worchester Street Aurora, Colorado 80011

Location Description:



8318

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-031
Activity Title:                                             3175 Worchester Street

 The property at 3175 Worchester Street sold to a new homeowner during the second quarter of 2014. Program income was split between
Aurora's NSP1 and NSP3 programs per guidance received from HUD. That program income was not deposited until early July and will not be
reflected in Aurora's QPR until the third quarter report.
 As has happened in the past, a glitch in the DRGR system is not allowing race and income information to be entered for the buyer of this
property. The property was sold to buyers who reported their race and ethnicity to be white and hispanic. The buyers had income below 50%
of the area median income. Aurora will continue to attempt to enter this information in the DRGR system during the 3rd quarter of 2014 so that
it appears in tne next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-032
Activity Title:                                             2272 Macon Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

07/22/2014 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,039.59

$84,039.59

$84,039.59

$79,793.60

$0.00

$79,793.60
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP-032
Activity Title:                                             2272 Macon Street
Program Income Received: $49,940.80

Total Funds Expended: $84,039.59

City of Aurora $84,039.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

2272 Macon Street Aurora, CO 80010

Location Description:

 Construction was completed on this property in early 2015 and the home was sold to a new homeowner in August 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP001
Activity Title:                                             Acquisition/Rehabiliation and Resale Program

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP001
Activity Title:                                             Acquisition/Rehabiliation and Resale Program

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Cape Coral
City of Aurora Community Development

$420,218.98
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Aurora will acquire and rehabilitate foreclosed, abandoned single family units and sell them to income-eligible homebuyers. This will
be done through a combination of leveraged and partnered purchase and direct purchases. The final sales price will be no greater than the
initial acquisition and rehabilitation costs. Single acquisitions will be for at least 5% below an appraised value determined no more than 60 days
prior to the date of purchase, and bulk, or multiple acquisition will be at least 15% below an appraised value, determined not more than 60
days prior to the date of purchase. Income-eligible homebuyers, described as &iquest;low-moderate- and middle income purchasers, cannot
have an annual income greater than 120% Area Median Income (AMI), adjusted for family size, as defined by HUD. The table at Exhibit B
shows these income limits as adjusted for family size. The prospective buyers will be required to attend not less than eight hours of HUD-
certified homebuyer counseling provided by Aurora's HUD-certified counselors. The principal, interest, taxes, insurance and (if applicable)
homeowner association fees shall not exceed 35% of the household&iquest;s adjusted gross income. A 3% down payment will be required of
the home-buying family. Should a gap exist between the mortgage based on the sales price and 35% of the family's income, the gap may be
filled with NSP funds in the form of a deferred loan, as described in detail under Funding Mechanisms above.

Activity Description

Location Description:

 All expenses, drawdowns, and number of households served are reported under each activity individually (NSP001-NSP025, NSP027, NSP028,
and NSP030).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP001
Activity Title:                                             Acquisition/Rehabiliation and Resale Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002
Activity Title:                                             HomeOwnership Downpayment Assistance Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP0002 Homeownership Downpayment Assistance
Financing

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,410.02

$280,410.02

$280,410.02

$280,410.02

$104,247.81

$176,162.21

Program Income Received: $39,593.95

Total Funds Expended: $280,410.02

Cape Coral Housing Development Corporation
City of Aurora Community Development

$668,427.09
$280,410.02

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP002
Activity Title:                                             HomeOwnership Downpayment Assistance Financing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assistance in the form of a deferred "soft second" mortgage will be provided to eligible buyers of single family housing that is HUD or bank-
owned as a result of foreclosure. To ensure affordability, the deferred second mortgage will carry interest at 3% per annum for a period of five
years. The principal and five years' interest is due and payable when the property is sold, title changes, or the property is no longer the buyer's
principal residence. The amount of the deferred second mortgage will vary, depending upon the cost of rehabilitation, the buyer's income, and
the first mortgage amount. The first mortgage payments shall not be more than 32% of the buyer's gross income. All properties acquired with
NSP assistance will be purchased for at least 1% below an appraised value determined no more than 60 days prior to the date of purchase.
Other existing homebuyer programs may be utilized in conjunction with the NSP for buyers who qualify. NSP buyers whose income is 80% or
less of AMI would also qualify for the city's Home Ownership Assistance Program (HOAP), wherein downpayment assistance up to $10,000 is
provided in the form of a deferred mortgage at 3% interest for five years, with the principal and 5 year's interest is due and payable upon the
sale of the property, when title changes, or when the property is no longer the principal residence of the homebuyer.

Activity Description

Location Description:

 The City of Aurora has provided homebuyer assistance to each of the seventeen NSP homes sold thus far. Assistance amounts have ranged
from $3,727 to $27,610. Most of that assistance has been paid with program income as opposed to NSP program funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP003
Activity Title:                                             Rental Acquisition and Rehabilitation/Demolition

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

NSP003 Rental Acquisition and
Rehabilitation/Demolition

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP003
Activity Title:                                             Rental Acquisition and Rehabilitation/Demolition
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cape Coral Housing Development Corporation
City of Aurora Community Development

$2,498,757.64
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed multi-family housing, or acquisition and demolition of blighted structures for the redevelopment of
new multi-family units, or acquisition of vacant land for the purposes of developing new affordable workforce housing. Rental units will maintain
long-term affordability, patterned after the HOME affordability requirements, and will be primarily limited to those families and individuals
whose income does not exceed 50% of the Area Median Income (AMI). Depending on specific project circumstances, the City may provide
funding to mixed-income or mixed use multi-family rental projects, if the number of units targeted for 50% AMI households is deemed
reasonable and sufficient and contributes toward satisfying the NSP 25% requirement. Single acquisitions will be for at least 5% below an
appraised value determined no more than 60 days prior to the date of purchase, and bulk, or multiple acquisition will be at least 15% below an
appraised value, determined not more than 60 days prior to the date of purchase. The City of Aurora may apply to the State of Colorado for
additional NSP funds to augment and leverage funds for acquisition/rehabilitation or demolition/new multi-family units in partnership with other
government agencies and non-profit housing developers; the city also intends to work with those housing providers to leverage NSP funds with
other available funding mechanisms, including, but not limited to HOME Partnership Investment Program, Low-Income Housing Tax Credits,
Private Activity Bonds, and partner &iquest;provided funding mechanisms.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP003
Activity Title:                                             Rental Acquisition and Rehabilitation/Demolition

 All expenses, drawdowns, and number of households served are reported under each activity individually (NSP026 and NSP029).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP004
Activity Title:                                             Rental Acquisition and Demolition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP004 Rental Acquisition and Demolition

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP004
Activity Title:                                             Rental Acquisition and Demolition

Total Funds Expended: $0.00

City of Cape Coral
City of Aurora Community Development

$3,958,301.39
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and demolition of blighted structures for the redevelopment of new multi-family units, or acquisition of vacant land for the purposes
of developing new affordable workforce housing. Rental units will maintain long-term affordability, patterned after the HOME affordability
requirements, and will be primarily limited to those families and individuals whose income does not exceed 50% of the Area Median Income
(AMI). Depending on specific project circumstances, the City may provide funding to mixed-income or mixed use multi-family rental projects, if
the number of units targeted for 50% AMI households is deemed reasonable and sufficient and contributes toward satisfying the NSP 25%
requirement. Single acquisitions will be for at least 5% below an appraised value determined no more than 60 days prior to the date of
purchase, and bulk, or multiple acquisition will be at least 15% below an appraised value, determined not more than 60 days prior to the date
of purchase. The City of Aurora may apply to the State of Colorado for additional NSP funds to augment and leverage funds for acquisition and
demolition/new multi-family units in partnership with other government agencies and non-profit housing developers; the city also intends to
work with those housing providers to leverage NSP funds with other available funding mechanisms, including, but not limited to HOME
Partnership Investment Program, Low-Income Housing Tax Credits, Private Activity Bonds, and partner &ndash;provided funding mechanisms.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP005
Activity Title:                                             Acquisition and Demolition - Homeownership

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP005 Acquisition and Demolition - Homeownership

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP005
Activity Title:                                             Acquisition and Demolition - Homeownership
01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Authority of City of Fort Myers
City of Aurora Community Development

$42,742.58
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed single-family housing, or acquisition and demolition of blighted structures for the redevelopment of
new single-family units, or acquisition of vacant land for the purposes of developing new affordable workforce housing. Single acquisitions will
be for at least 5% below an appraised value determined no more than 60 days prior to the date of purchase, and bulk, or multiple acquisition
will be at least 15% below an appraised value, determined not more than 60 days prior to the date of purchase.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP005
Activity Title:                                             Acquisition and Demolition - Homeownership

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP006
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP006 Administration

Projected Start Date: Projected End Date:

01/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$744,630.82

$744,630.82

$744,630.82

$744,630.82

$409,925.52

$334,705.30

Program Income Received: $0.00

Total Funds Expended: $744,630.82

Housing Authority of City of Fort Myers
City of Aurora Community Development

$1,723,628.42
$744,630.82

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSP006
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity pertains to program administration only.

Activity Description

9898 E. Colfax Avenue
Aurora, CO 80010

Location Description:

 The City of Aurora continues to incur minimal administrative expenses with respect to its NSP1 program for items such as monitoring
completed projects and updating quarterly performance reports. We anticipate all available administrative funds to be spent and drawn in the
second quarter of 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPOPC
Activity Title:                                             Property Maintenance

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP0001 Acquisition/Rehabiliation and Resale Program

Projected Start Date: Projected End Date:

07/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Aurora Community Development

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-08-0001
Grantee :                       Aurora, CO

Award Date: Grant Authorized Amount: $4,474,097.00 Estimated PI/RL Funds: $3,675,592.28

Grantee Activity Number:                        NSPOPC
Activity Title:                                             Property Maintenance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,569.86

$239,569.86

$239,569.86

$239,569.86

$85,874.00

$153,695.86

Program Income Received: $0.00

Total Funds Expended: $239,569.86

City of Aurora Community Development $239,569.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Grass cutting, snow shoveling, and utilities for projects while undergoing rehabilitation.

Activity Description

Various City of Aurora NSP properties.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors
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Action Plan Narrative :  Areas of Greatest Need :  The City and County of Denver defines foreclosure rate as the total number of
foreclosure filings divided by the total number of owner-occupied homes in a given census tract, expressed as a percentage.
Figure 1.1 shows the map of foreclosure rates by census tracts from 2000 to 2007. From the map it is evident that the
foreclosure rate (or more accurately, rate of foreclosure filings), has increased from 0.8 percent in 2000 to 5.9 percent in 2007.
At the same time, the highest foreclosure rate found in a census tract increased from 3 percent in 2000 to 13 percent in 2007.
The average and standard deviation have steadily increased at about the same rate, indicating that as the average foreclosure
rate has increased, the variability in foreclosure rates between tracts has increased as well. The map also shows that the
southwest, north-central and northeast sections of Denver have experienced higher foreclosure rates compared to the rest of the
city in the past seven years. Most of the census tracts in these areas have experienced higher than average foreclosure rates
during this time. The clustering pattern of foreclosure rates by census tact can be easily observed by the more familiar
neighborhood boundaries as shown in Figure 1.2. While information on concentrations of foreclosures in Denver can be used to
target outreach and intervention programs, it does not reveal the reasons that foreclosures are clustered in these areas. In the
next sections, we examine the spatial distribution of high-priced subprime loans to understand the potential factors that could
influence the concentration of foreclosures. 2. High-Priced (Subprime) Loans Based on the interest rates of loans entering
foreclosure in Denver, the proportion of loans in foreclosure filings that are classified as subprime or high-priced increased
dramatically between 2004 and 2006. In fact, for loans originated in 2006 that have entered the foreclosure process, almost 50
percent have interest rates that are classified as high-priced or subprime. This classification includes both FRM and ARM subprime
loans. Figure 2.2 shows the distribution by census tract of high-priced loans as a percent of all loans originated in Denver from
2004 to 2006. As the map shows, high-priced loans appear to be clustered in census tracts located in northeast, north-central
and southwest Denver. Not surprisingly, these areas also have higher foreclosure rates and densities. A statistical analysis of the
relationship between high-priced loans and foreclosure rates for 2004 and 2007 indicate a positive correlation of between 64 and
69 percent. 3. Likelihood of Significant Rise in Foreclosure Rate According to HUD's analysis of foreclosure and abandonment risk
factors, nearly one-third of census tracts in Denver have a risk factor of 9 to 10, which is considered very high; and nearly half
have a risk factor of 5 to 8, which is moderate to high, as shown on the pie chart to the right. A map of the foreclosure and
abandonment risk factors (Figure 3.1) shows a clustering pattern that is similar to the concentration of foreclosure filings. Again,
neighborhoods in the northeast, southwest and north-central parts of the city are more likely to see a significant rise in
foreclosures in the coming months  Distribution and and Uses of Funds :  Denver's overall neighborhood revitalization strategy is
premised on the goal of creating mixed income neighborhoods of choice&mdash;neighborhoods that attract households of
diverse income, racial/ethnic, and tenure backgrounds. As such, Denver's NSP implementation is designed to complement the
city's existing neighborhood revitalization framework. In March of 2008, Denver's Office of Economic Development released a
comprehensive study on mortgage foreclosures in Denver. The study broadened our understanding and deepened our
appreciation of the magnitude of the foreclosure crisis. Based on the study's recommendations and our analysis of data provided
by HUD to facilitate NSP implementation, we have proposed to meet the requirements of Section 2301(c)(2) of HERA by initially
focusing on three programs that address foreclosures in our target areas of priority. Although Denver will initially target areas in
five neighborhoods, we remain flexible to respond to additional changes and market opportunities as the program is
implemented. The city will invest in the following five primary areas: Green Valley Ranch, Montbello Westwood, Villa Park and
West Colfax. In addition to the primary areas, the city will consider opportunities to invest in Barnum, Mar Lee, and Athmar Park
in southwest Denver and Northeast Park Hill and Elyria Swansea in North Denver, as secondary investment areas.  Definitions
and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

  Response:

  Article IX, Sec. 10-138, Subsection C of the Denver Municipal Code defines neglected or   derelict buildings or property as
follows:

 A building or property shall be considered to be neglected or derelict when there exists on the property any one or more of the
following circumstances:

 (1)      The property is unsafe;

 (2)      The property is, for any three (3) consecutive months, not lawfully occupied, wholly or partially boarded up, and does not
show evidence of substantial and ongoing construction activity conducted pursuant to a valid building permit;

 (3)      The property is not lawfully occupied and has been in violation of any provision of city or state law on three (3) separate
occasions within a one-year period;

 (4)      The property is not lawfully occupied and the tax on such premises has been due and unpaid for a period of at least one
(1) year; or

 (5)      The property is a neighborhood nuisance as that term is defined below

 (6)      Historic property that is not being preserved in accordance with Chapter 30 of the Revised Municipal Code.

  Neighborhood nuisance  means a building or property that, by reason of inadequate maintenance, dilapidation, obsolescence or
other similar reason, is a danger to the public health, safety or welfare; is structurally unsafe or unsanitary; is not provided with
adequate safe egress; constitutes a fire hazard; is otherwise dangerous to human life; or in relation to the existing use
constitutes a danger to the public health, safety or welfare. The following factors, where applicable, shall be among those
considered when determining whether a property constitutes a neighborhood nuisance:

 a.       Existence of past or present code or other ordinance or statutory violations;

 b.      Whether or not the structure is vacant;

 c.      Whether or not the grounds are maintained;

 d.      Whether or not a building's or structure's interior is sound;

 e.      Vandalism or other destruction of the property;

 f.       Whether or not rents have been collected from the tenants by the owner;

 g.      The length of time any of the above conditions have existed; and

 h.      In the case of an occupied building or structure, the failure of the owner, when so obligated by law or lease, to provide
services, make repairs, purchase fuel or other needed supplies, or pay utility bills.

 (2)  Definition of "affordable rents."    Note:     </em>Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability.

  Response:

 Denver's definition of "affordable rents" will be based on the fair market rents (FMR) published annually by HUD. If the renter is
to pay for utilities and services, net rents will be determined based on the currently published utility allowance schedule of the
Denver Housing Authority. For 2008, the HUD published FMR for the City and County of Denver are as follows:

  Efficiency

  1 Bedroom

  2 Bedrooms

  3 Bedrooms

  4 Bedrooms

 $607

 $692

 $876

 $1244

 $1450  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the
NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals
or families whose incomes do not exceed 50 percent of area median income:  $1,515,043

   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:

 Denver will dedicate 25% ($1,515,043) of its NSP allocation to benefit individuals or families whose incomes do not exceed 50%
of AMI.  To fulfill this objective, Denver will implement a low income rental and homeownership program for the benefit of
households whose incomes do not exceed 50% of AMI. The low income rental properties could be multi-family rental units or
scattered site rental units located within target neighborhoods.

  Low Income Rental and Homeownership

 Renter units (households earning at or below  50% of  AMI)

 30

 Homeowner units (households earning at or below  50% of  AMI)

 10

 Average subsidy per unit

 $37,876

  Total

  $1,515,042   Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income).

 If so, include:

 &middot;       The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.

 &middot;       The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).

 &middot;       The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.

  Response:

 Denver does not intend to implement any activity that will result in the demolition or conversion of low- and moderate-income
dwelling units. In addition, none of the proposed activities will result in the relocation of households.

 Denver estimates that at least 121 units will be assisted with NSP funds as the following table shows:

  NSP Activity

  AMI   Range

  Total Households

 Acquisition Rehab

 0% to 120%

 58

 Acquisition Land Bank

 0% to 120%

 23

 Low Income Rental and Homeownership

 0% to 50%

 40

  Total

  0% to 120%

  121   Public Comment :   Response:

 The City and County of Denver posted on its website a draft NSP Application and Checklist for public comment on November 14,
2008. The draft is available at  http://www.milehigh.com  or directly from
http://www.milehigh.com/resources/custom/pdf/Housing/DenverNSPApplication.pdf.    Additionally, the city issued a press
release on November 17, 2008 to publicize the plan and solicit comments from the general public. A copy of the press release is
available in Appendix A.

 As a result of the press release and announcements, comments were received on the proposed NSP plan. The first comment,
received from an individual resident on November 19th, is reproduced verbatim with contact information blotted out below:

  From:  QualityCoach.Net [mailto:Coach@QualityCoach.Net]   Sent:  Wednesday, November 19, 2008 6:26 PM  To:
Consolidated Plan  Subject:  Public Comment Foreclosure plan Green Valley Ranch

 I have read that there is a plan to help restore the value of property in Green Valley Ranch.  i do not know about the details but
I would like to state that I am very concerned about the condition of some of the properties in Green Valley Ranch. This area is
part of  the Gateway to the west. Just miles from  the airport. I feel it is very important to the future of the entire expansion of
the Denver gateway area to help ensure the existing properties are inviting to visitors and new comers to Colorado. otherwise will
only deter future expansion in the North east Denver Corridor.   If there is money available and it is going to be spent some
where I urge you to make sure a good amount of it is invested into green valley ranch. and it be done as soon as possible.  I
hope that it is used in a way to bring a return to the tax payers and is not wasted.   I have owned a small 2 bedroom house there
since about 1986.  It has been a income property  for most of that time. It is  the only  real source of retirement income i have .
It is important that the community remains strong so that I can either continue to rent it out at a good monthly rate. or be able
to sell it to raise money to live on when I am too old to work.  I pray you do what you can to help maintain Green Valley Ranch
as a proud part of Denver.  I am interested in learning more about this program. Please let me know if I may be of assistance in
making this project a reality  My contact information is below.  Respectfully,  Mark Holdredge  Owner Coach@QualityCoach.Net

 <trong>

 p>p>p>p>p>p>p>p>p>p>p>p>   ,

 The second comment was received from the Denver Neighborhood Stabilization Consortium (DNSC), comprised of six entities.  A
copy of the full comments is attached as Appendix A and a summary is provided below referenced to the relevant sections of the
NSP plan. Also a number of comments were received on the due date of the NSP plan (December 1, 2008). These comments are
added to the appendix:

  From:  Consolidated Plan  Sent:  Tuesday, December 09, 2008 9:29 AM  To:  Sesay, Abdul - OED  Subject:  FW: Neighborhood
Stabilization Program comments  COMMENTS First of all, I think it's preposterous that the City would bounce out on November
17th a 26 page draft plan for a new allocation of $16 million and give the closing comment date as November 30th, which is a
Sunday, and then state that "the final plan will be submitted to the US Department of Housing and Urban Development on
December 1. 2008."  Does anyone else see a problem with this??  If you don't, I'll just say from my perspective it doesn't appear
that anyone submitting the "final Plan" is allocating much time to actually studying the comments being submitted and
incorporating them.  Secondly, if anyone actually downloads and reviews the Plan they will see that my neighborhood, Elyria, has
led the foreclosure rate for the last 3 years running.  It may not have anything to do with the $2 billion I-70 highway project, but
how many of YOU would knowingly buy a home sitting in the path of a 12-lane superhighway?  I am enclosing an item the Rocky
Mountain News generously gave space to this morning, to help people understand a bit of what it's like to spend years of your
life going through a taxpayer funded meat grinder.  As to the Neighborhood Stabilization Program itself, which is what the Great
Bailout looks like after it exits the digestive system called the Government, we here in Elyria where only 4% of us have College
Degrees don't quite see the connection between "Neighborhood Stabilization" and "Neighborhood Bulldozing."  Maybe the folks at
HUD are taking a new look at the paradigm promulgated by Marvin Heemeyer in Granby.  They, of course having college
degrees, have figured out that by simply reversing the Heemeyer dynamic and aiming the D-9's at private homes instead of
government buildings the world will become a better place.  Obviously, those who are administering the Big Bank Bailout see life
a lot more clearly than we do.  However, we here in Elyria are quite concerned the Program will simply act as a back door
condemnation unit for a new I-70 Alignment through Elyria.  We've already been under the bidigital cannons for four years, so
now it's time to actually pull the trigger, now that the value has bottomed out.  At least Joan of Arc had some vision and a
background in heroics, not that it mattered when the spark met the faggot pile.  What is Elyria going to be remembered for,
bothering to complain about just how the rubber meets the road in Denver?  I head whn thJewwerledto te gars aAushwitthewere
told they were getting a bath.  Elyria is just about to get Stabilized. Tom Anthony, President Elyria Neighborhood Association

  From:  Linda Dowlen [mailto:wnapresident@gmail.com]   Sent:  Sunday, November 30, 2008 11:19 PM  To:  Consolidated Plan
Subject:  Public comment - Neighborhood Stabilization Plan

 Dear Sirs,

 In order to meet your deadline, I am writing after only a brief scan of the Neighborhood Stabilization Plan. Unfortunately, the
time period including the Thanksgiving Holiday has not afforded me a significant amount of time to study this document. That
said, I wish to note the following concerns:

 The concept of demolishing properties that have not been occupied for three months or more should be tempered with a
sensitivity to maintaining the historic look and character of the neighborhood. I would prefer to know that any property built prior
to 1940 would be considered for restoration rather than demolition and that such restoration would maintain the character and
historic structure of the building.

 In response to providing mixed income housing, I would agree that in general mixed income housing is desirable in a
neighborhood. However, care should be taken that this is truely quality development that is in keeping with the character and
historic fabric of the neighborhood. Also, that those projects are designed to attract and accommodate middle and upper income
residents as well as providing affordable housing for low income families. To simply build low income housing without regard to
the quality of the project and the responsibilities of management of those properties only worsens the plight of the
neighborhood. To segregate low-, middle-, and upper-income housing into different projects also worsens the situation for the
neighborhood. Section 8 housing has been particularly deplorable in the neighborhoods of northeast Denver. They are badly
managed, poorly constructed with no regard to blending in with the neighborhood and have been the prime residence of gangs,
drug dealers and other criminals in the neighborhoods. I would beg you to please not build more of the same.

 Again, apologies for not being able to spend much of my holiday in studying this document. Thank you for your consideration of
my comments. I look forward to seeing additional development of this document after your incorporation of the public process.

 Sincerely,

 Linda Dowlen

 President of the Whittier Neighborhood Association

  From:  T J Stone [mailto:gr_tjstone@msn.com]   Sent:  Sunday, November 30, 2008 11:52 PM  To:  Consolidated Plan  Subject:
Public Response to NSP Draft Action Plan

 Mr. Woodbury and Mr. Ware,   Please find attached public comment from the Master Homeowners Association for Green Valley
Ranch regarding Denver's grant application.   Please feel free to contact me at (303) 373-9817 or hoapresident@gvrhoa.com if
you have further questions or comments.  thank you for the opportunityo rspnd&t;g<>&mp;nbsp</>

 Master Homeowners Association for Green Valley Ranch

 P.O. Box 473038, Aurora, CO  80047     Email:  board@gvrhoa.com

 Sunday, November 30, 2008

 Terrance Ware, Director

 Office of Economic Development

 Business and Housing Services

 City and County of Denver

 201 West Colfax, Dept. 204

 Denver, CO  80202

 Dear Mr. Ware:

 We appreciate the notice to review Denver's NSP Grant Application prepared by your office and the opportunity to provide public
comment.

 The Master Homeowners Association for Green Valley Ranch has clearly noticed the effects of foreclosures on our housing
market and the related impacts to local economy.  These impacts are felt both as short- and long-term economic factors that
present hardships to not only the bank owned foreclosures, but the many homeowners who are struggling to keep what
remaining property value they can.  As you are well aware, homes within our Association were front-page news in the U.S.A.
Today this year, so we are unfortunately well-known for a bad economic reason; but we also are active within our community
with several new programs.  Please accept our organization's offer and our hope that we may be involved with the City and
County of Denver in this project.  This program truly affects our homes and lives within Green Valley Ranch.

 After reviewing Denver's NSP Draft Action Plan, we would like to discuss three important factors:

 1)  Denver intends to use a portion of its state allocation to demolish, land bank and redevelop properties that have been
designated as "derelict and abandoned" in target areas.  We would like to bring to your attention that within our Association,
Master Declarations have been recorded against every residential lot.  The Master Declaration for Green Valley Ranch states in
Article IX-General Restrictons Applicable to Property, Section 9.17, that in the event of destruction on any privately owned site,
the owner shall either restore or replace the property to its original condition or provide suitable landscaping, subject to
Architectural Committee approval (vacant, unlandscaped lots within the development are not allowed).  Your program may need
to identify and provide funds to support these residential restrictions/covenants.

 2)  The program identifies in several places provisions for "assisted housing," low- and moderate-income buyers and renters, as
well as factors of affordability.  Being a covenant protected community with Rules and Site Restrictions, your program should
provide for new homeowner compliance.  Perhaps programs which provide counseling, monitoring and follow-up can be funded
as part of the program.  Covenant enforcement is a serious factor within a community that is struglling for property values.  Un-
watched or un-guarded factors of programs that may place new homeowners at risk for fees, fines and possible lien foreclosures
can be avoided if they are addressed up front.  We can help provide guidance in these areas within our community.

 3) Denverhas identified within thisgrant application the initial target areas of Green Valley Ranch, Montbello, and Weswood while
remaining flexible to respond to additional changes and market opportunities.  As part of the Acquisition/Land banking program,
we hope that the initial target areas will remain a high priority to Denver, its truly economically affected neighborhoods, and that
such designations will not be affected by a desire to land bank properties that might be simply within the proposed light rail
transit corridor and be of benefit to other, not as related, projects.  We support Denver and its proposals for this grant money.

 Thank you for the opportunity to provide public comment on behalf of the Master Homeowners Association for Green Valley
Ranch.  Please feel free to call upon us as we hope to be involved in this program.  Please feel free to contact me at (303) 373-
9817 or by email to hoapresident@gvrhoa.com with any questions or comments.

 Sincerely,

 T.J. Stone, President

 Board of Directors

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,063,275.62

$6,063,275.62

$6,063,275.62

$6,063,275.62

$6,060,170.00

$3,105.62

Program Income Received: $3,105.62

Total Funds Expended: $6,105,056.18

Match Contribution: $0.00

Overall Progress Narrative:

 Working on Closeout with HUD
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Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-08-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acquisition and Rehab

Acqusition and Land
Banking

Acqusition and Land
Banking

Administartion

Downpayment
Assistnace
Downpayment
Assistnace

Low Income Rental
and Homeownership

Low Income Rental
and Homeownership

GE94054-Del Norte
ACQ
GE94054-Del Norte-
Mktg
GE9A020-DNR-ACQ

GE9A030-NDC-
ACQ/Rehab
Urban Land
Conservancy
201208979
GE9A020-DNR-LB

GE9A030-NDC-
ACQ/LB

N/A

GE94053-CHAC-DPA

GE94054-Del Norte-
DPA

GE9A020-DNR-
HM/RN

GE9A030-NDC-
HM/RN

Del Norte
Acquisition
NSP Marketing

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Park Hill Village
West

Acquisition and
Land Banking-
DNR
Acquisition and
Land Banking-
NDC
Denver
Administration
Downpayment
Assistance-CHAC
Downpayment
Assistance-Del
Norte
Low Income
Rental and
Homeownership
Low Income
Rental and
Homeownership

$6,063,275.62 $6,060,170.00 $3,105.62

$111,805.86 $111,805.86 $0.00

$10,000.00 $10,000.00 $0.00

$1,599,905.42 $1,599,905.42 $0.00

$2,170,110.50 $2,170,110.50 $0.00

$188,242.86 $188,242.86 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$417,774.34 $417,774.34 $0.00

$22,200.00 $19,094.38 $3,105.62

$28,194.14 $28,194.14 $0.00

$606,000.00 $606,000.00 $0.00

$909,042.50 $909,042.50 $0.00

Grantee Activity Number:                        GE94053-CHAC-DPA
Activity Title:                                             Downpayment Assistance-CHAC

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

5-DPA Downpayment Assistnace

Projected Start Date: Projected End Date:

12/01/2009 03/20/2013
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Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE94053-CHAC-DPA
Activity Title:                                             Downpayment Assistance-CHAC
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Colorado Housing Assistance Corporation-CHAC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,200.00

$22,200.00

$22,200.00

$22,200.00

$19,094.38

$3,105.62

Program Income Received: $3,105.62

Total Funds Expended: $25,305.62

Colorado Housing Assistance Corporation-CHAC $25,305.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will establish financing mechanisms for the purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers

Activity Description

Metro Denver area

Location Description:

 2 homes were purchased using DPA in Montbello.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE94053-CHAC-DPA
Activity Title:                                             Downpayment Assistance-CHAC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE94054-Del Norte ACQ
Activity Title:                                             Del Norte Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2-Acq/Rehab- Acquisition and Rehab

Projected Start Date: Projected End Date:

10/01/2010 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Development Collaborative Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,805.86

$111,805.86

$111,805.86

$111,805.86

$111,805.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $111,805.86

Neighborhood Development Collaborative Inc $111,805.86

Match Contributed: $0.00
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Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE94054-Del Norte ACQ
Activity Title:                                             Del Norte Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE94054-Del Norte-DPA
Activity Title:                                             Downpayment Assistance-Del Norte

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

5-DPA Downpayment Assistnace

Projected Start Date: Projected End Date:

12/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Del Norte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,194.14

$28,194.14

$28,194.14

$28,194.14

$28,194.14

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE94054-Del Norte-DPA
Activity Title:                                             Downpayment Assistance-Del Norte
Program Income Received: $0.00

Total Funds Expended: $28,194.14

Del Norte $28,194.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will establish financing mechanisms for the purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers

Activity Description

Metro Denver Area

Location Description:

 In the previous QTR these homes recieved DPA.  Data was not provided until after the previous QPR was submitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE94054-Del Norte-Mktg
Activity Title:                                             NSP Marketing

Activity Type: Activity Status:

Planning Planned

Project Number: Project Title:

2-Acq/Rehab- Acquisition and Rehab

Projected Start Date: Projected End Date:

06/01/2009 03/20/2019

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE94054-Del Norte-Mktg
Activity Title:                                             NSP Marketing
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Del Norte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Del Norte $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contractor will conduct the marketing for the NSP homes for sale and rental purposes.

Activity Description

1.      Montbello
2.      Elyria/Swansea
3.      Northeast Park Hill
4.      Athmar Park
5.      West Colfax
6.      Villa Park
7.       Skyland
             8.      Green Valley Ranch
             9.      Westwood
             10.      Barnum
             11.      Mar Lee

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE94054-Del Norte-Mktg
Activity Title:                                             NSP Marketing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE9A020-DNR-ACQ
Activity Title:                                             Acquisition and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2-Acq/Rehab- Acquisition and Rehab

Projected Start Date: Projected End Date:

06/01/2009 03/21/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Denver Neighborhood Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,599,905.42

$1,599,905.42

$1,599,905.42

$1,599,905.42

$1,599,905.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,599,905.42

Denver Neighborhood Revitalization $1,599,905.42

Match Contributed: $0.00
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Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A020-DNR-ACQ
Activity Title:                                             Acquisition and Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Acquisition/Rehabilitation activity will entail the purchase and rehabilitation of homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.

Activity Description

1.      Green Valley Ranch
2.      Westwood
3.      Barnum
4.      Mar Lee

Location Description:

 612 S. Newton Street
 1236 Spruce Street
 465 S. Clay Street

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE9A020-DNR-HM/RN
Activity Title:                                             Low Income Rental and Homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

4 Low Income Rental and Homeownership

Projected Start Date: Projected End Date:

06/01/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A020-DNR-HM/RN
Activity Title:                                             Low Income Rental and Homeownership
Primary Responsible Organization:

Denver Neighborhood Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$606,000.00

$606,000.00

$606,000.00

$606,000.00

$606,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $606,000.00

Denver Neighborhood Revitalization $606,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Not less than 25 percent of the funds shall be used for the purchase and redevelopment of abandoned or foreclosed upon homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income.  This activity may
include demolishing blighted structure; and redeveloping demolished or vacant properties.

Activity Description

1.      Green Valley Ranch
2.      Westwood
3.      Barnum
4.      Mar Lee

Location Description:

 Project is completed.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A020-DNR-HM/RN
Activity Title:                                             Low Income Rental and Homeownership

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE9A020-DNR-LB
Activity Title:                                             Acquisition and Land Banking-DNR

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

3-ACQ-LB Acqusition and Land Banking

Projected Start Date: Projected End Date:

06/01/2009 03/21/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Denver Neighborhood Revitalization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Denver Neighborhood Revitalization $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A020-DNR-LB
Activity Title:                                             Acquisition and Land Banking-DNR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will allow for the establishment of land banks for homes and residential properties that have been foreclosed upon and may
include demolishing blighted structures and redeveloping demolished or vacant properties

Activity Description

1.      Green Valley Ranch
2.      Westwood
3.      Barnum
4.      Mar Lee

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE9A030-NDC-ACQ/LB
Activity Title:                                             Acquisition and Land Banking-NDC

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

3-ACQ-LB Acqusition and Land Banking

Projected Start Date: Projected End Date:

06/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Development Collaborative Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A030-NDC-ACQ/LB
Activity Title:                                             Acquisition and Land Banking-NDC
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will allow for the establishment of land banks for homes and residential properties that have been foreclosed upon and may
include demolishing blighted structures and redeveloping demolished or vacant properties

Activity Description

1.      Montbello
2.      Elyria/Swansea
3.      Northeast Park Hill
4.      Athmar Park
5.      West Colfax
6.      Villa Park
7.       Skyland

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A030-NDC-ACQ/Rehab
Activity Title:                                             Acquisition and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2-Acq/Rehab- Acquisition and Rehab

Projected Start Date: Projected End Date:

06/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Development Collaborative Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,170,110.50

$2,170,110.50

$2,170,110.50

$2,170,110.50

$2,170,110.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,208,821.07

Neighborhood Development Collaborative Inc $2,208,821.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Acquisition/Rehabilitation activity will entail the purchase and rehabilitation of homes and residential properties that have been abandoned
or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A030-NDC-ACQ/Rehab
Activity Title:                                             Acquisition and Rehabilitation

1.      Montbello
2.      Elyria/Swansea
3.      Northeast Park Hill
4.      Athmar Park
5.      West Colfax
6.      Villa Park
7.       Skyland

Location Description:

 During the reporting period the following property was sold:
 47 King Street

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE9A030-NDC-HM/RN
Activity Title:                                             Low Income Rental and Homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

4 Low Income Rental and Homeownership

Projected Start Date: Projected End Date:

06/01/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Development Collaborative Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$909,042.50

$909,042.50

$909,042.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        GE9A030-NDC-HM/RN
Activity Title:                                             Low Income Rental and Homeownership
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$909,042.50

$909,042.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $909,042.50

Neighborhood Development Collaborative Inc $909,042.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Not less than 25 percent of the funds shall be used for the purchase and redevelopment of abandoned or foreclosed upon homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income.  This activity may
include demolishing blighted structure; and redeveloping demolished or vacant properties.

Activity Description

1.      Montbello
2.      Elyria/Swansea
3.      Northeast Park Hill
4.      Athmar Park
5.      West Colfax
6.      Villa Park
7.       Skyland

Location Description:

 1849 S. Newton Street
 Sale Price $159,900
 Family Size:  4
 AMI:  62%

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8356

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        N/A
Activity Title:                                             Denver Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1-AD Administartion

Projected Start Date: Projected End Date:

03/20/2009 03/20/2019

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City and County of Denver-BHS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$417,774.34

$417,774.34

$417,774.34

$417,774.34

$417,774.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $417,738.71

City and County of Denver-BHS $417,738.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        N/A
Activity Title:                                             Denver Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Urban Land Conservancy 201208979
Activity Title:                                             Park Hill Village West

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

2-Acq/Rehab- Acquisition and Rehab

Projected Start Date: Projected End Date:

03/15/2013 03/15/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Urban Land Conservancy

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,242.86

$188,242.86

$188,242.86

$188,242.86

$188,242.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $188,242.86

Urban Land Conservancy $188,242.86

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-08-0003
Grantee :                       Denver, CO

Award Date: Grant Authorized Amount: $6,060,170.00 Estimated PI/RL Funds: $3,105.62

Grantee Activity Number:                        Urban Land Conservancy 201208979
Activity Title:                                             Park Hill Village West

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of an apartment building for households with incomes up to 60% of the Area Median Income.

Activity Description

Construction of an affordable rental project at 40th and Colorado Boulevard, Denver, Colorado.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,274,790.00

$2,836,313.18

$2,836,384.00

$2,836,313.18

$2,836,313.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,836,384.00

Match Contribution: $279,360.00

Overall Progress Narrative:

 ALL ACTIVITIES ARE COMPLETE. THERE IS A BALANCE OF $70.82 ON THE MICASE ICY CITY DEMOSTRATION ACTIVITY.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-11-0001

Budget Program Funds Drawn Program Income Drawn

Total
NSP-Ivy City
Demostration Project

NSP-Ivy City
Demostration Project

NSP-Ivy City
Demostration Project

NSP-Ivy City
Demostration Project

2009-NSP-ADMIN-12

2009-NSP-DCHH-12

2009-NSP-Manna-12

2009-NSP-MiCASA-12

Ivy City
Demostration
Admin
Reconstruction -
DC Habitat Ivy
City
Demonstration
Manna Inc. Ivy
City
Demostration
MiCasa Ivy City
Demostration

$2,836,384.00 $2,836,313.18 $0.00

$283,638.00 $283,638.00 $0.00

$647,500.00 $647,500.00 $0.00

$1,020,000.00 $1,020,000.00 $0.00

$885,246.00 $885,175.18 $0.00

Grantee Activity Number:                        2009-NSP-ADMIN-12
Activity Title:                                             Ivy City Demostration  Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-G NSP-Ivy City Demostration Project
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2009-NSP-ADMIN-12
Activity Title:                                             Ivy City Demostration  Admin
Projected Start Date: Projected End Date:

06/15/2009 02/28/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

District of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,638.00

$283,638.00

$283,638.00

$283,638.00

$283,638.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $283,638.00

District of Columbia $283,638.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Up to 10% of NSP funds may be used to pay reasonable program administration costs and carrying out charges related to the planning and
execution of NSP-assisted activities. Program administration costs include staff and related expenditures required or overall program
management, coordination, monitoring, reporting and evaluation. A separate function of program administration is financial services, whereby
financial and budgetary information is provided to department program/administrative units.

Activity Description

Ivy City, Ward 5&ndash; Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia Avenue on the
southeast Washington, DC Census tract 88.03

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2009-NSP-ADMIN-12
Activity Title:                                             Ivy City Demostration  Admin

 Activity is complete and all funds expended and reimbursed.  There are no benefits because this is an administrative activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2009-NSP-DCHH-12
Activity Title:                                             Reconstruction - DC Habitat Ivy City Demonstration

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-G NSP-Ivy City Demostration Project

Projected Start Date: Projected End Date:

07/01/2009 02/28/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DC Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,284,305.00

$647,500.00

$647,500.00

$647,500.00

$647,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $647,500.00

DC Habitat for Humanity $647,500.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2009-NSP-DCHH-12
Activity Title:                                             Reconstruction - DC Habitat Ivy City Demonstration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity addresses the need to stabilize and create additional affordable home ownership opportunities in the Ivy City neighborhood. DC
Habitat for Humanity will offer eight housing units for sale once construction is complete. The District of Columbia will mandate that these
homes remain affordable for a minimum of 15 consecutive years starting at the date of the initial sale. In order to bring this development to
fruition, the District will give NSP funds to DC Habitat for Humanity in order to finance a portion of the construction costs, which will make the
development of the affordable units financially feasible.

Activity Description

Ivy City, Ward 5&ndash; Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia Avenue on the
southeast Washington, DC Census tract 88.03

Location Description:

 Activity is complete and all funds expended and reimbursed. This was a rehabilitation/ reconstruction activity, with the national objects of LH-
25%.  Producing eight homes in  the census tract area of 88.3, ward 5 low/mod percentages of 93.5.  Creating homeownership  for first time
residents in Washington, DC.  All beneficiary data entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2009-NSP-Manna-12
Activity Title:                                             Manna Inc. Ivy City Demostration

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

09-NSP-G NSP-Ivy City Demostration Project

Projected Start Date: Projected End Date:

06/15/2009 08/31/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2009-NSP-Manna-12
Activity Title:                                             Manna Inc. Ivy City Demostration
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Manna, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,741,391.00

$1,020,000.00

$1,020,000.00

$1,020,000.00

$1,020,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,020,000.00

Manna, Inc. $1,020,000.00

Match Contributed: $279,360.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity addresses the need to stabilize and create additional affordable home ownership opportunities in the Ivy City neighborhood.
Manna will offer 17 units of condominium and townhome units for sale once construction is complete. The District of Columbia will mandate
that these homes remain affordable for a minimum of 15 consecutive years starting at the date of the initial sale. In order to bring this
development to fruition, the District will give NSP funds to Manna Inc. in order to finance a portion of the construction costs for the project to
be disbursed over the construction timelines, such that the finished units within the development will be completed in a timely fashion and kept
financially feasible.

Activity Description

Ivy City, Ward 5&ndash; Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia Avenue on the
southeast Washington, DC Census tract 88.03

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2009-NSP-Manna-12
Activity Title:                                             Manna Inc. Ivy City Demostration

 Activity is complete and all funds expended and reimbursed. The activity type was  construction of new housing, with the national objects of
LH-25%.  Producing 14 homes  in the census tract area of 88.3, ward 5 low/mod percentages of 93.5.  Creating  homeownership for first time
residents in Washington, DC.  All beneficiary data entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2009-NSP-MiCASA-12
Activity Title:                                             MiCasa Ivy City Demostration

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-G NSP-Ivy City Demostration Project

Projected Start Date: Projected End Date:

06/15/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

MiCasa, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,965,456.00

$885,246.00

$885,246.00

$885,175.18

$885,175.18

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-11-0001
Grantee :                       Washington, DC

Award Date: Grant Authorized Amount: $2,836,313.18 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2009-NSP-MiCASA-12
Activity Title:                                             MiCasa Ivy City Demostration

Total Funds Expended: $885,246.00

MiCasa, Inc. $885,246.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity addresses the need to stabilize and create additional affordable home ownership opportunities in the Ivy City neighborhood. Mi
Casa will offer 7 3BR & 4BR housing units for sale once the units reach construction completion. The District of Columbia will mandate that
these homes remain affordable for a minimum of 15 consecutive years starting at the date of the initial sale. In order to bring this development
to fruition, the District will give NSP funds to Mi Casa in order to finance a portion of the new construction costs on the presently vacant lots,
which will make the development of the affordable units financially feasible.

Activity Description

Ivy City, Ward 5&ndash; Mount Olivet Road NE on the southwest, New York Avenue on the northwest and West Virginia Avenue on the
southeast Washington, DC Census tract 88.03

Location Description:

 THERE IS A BALANCE OF $70.82 ON THE MICASE ICY CITY

 DEMOSTRATION ACTIVITY.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Boynton Beach has suffered a tremendous number of foreclosures.
As of October 2008, there were hundreds of properties either foreclosed or in foreclosure status. In the period from 2004 to
2006, it is estimated that 27,858 mortgages were closed in the city. 12.29% of those mortgages have been foreclosed upon. As a
ressult, all neighborhoods have been affected by the foreclosure problem. Pursuant to the Neighborhood Stabilization Program
(NSP)requirements, the City of Boynton Beach will use its funding allocation of $2,963,311.00 from the U.S. Department of
Housing and Urban Development (HUD)to benefit those neighborhoods affected most by foreclosures.  Distribution and and Uses
of Funds :  In order to stabilize the neighborhoods affected most, the City will utilize NSP funds in those areas with: the highest
percentages of foreclosures, the highest percentage of homes financed by subprime mortgage related loans, and likely to face a
significant rise in the rate of foreclosures. Neighborhoods with greatest needs have been identified by census tracts as those
census tracts located within the Northeast and Northwest quadrants of the city. These neighborhoods also have the largest
concentration of low income households. Targeting these specific neighborhoods will help stabilize the area, and revitalize the
community as a whole, while contributing to the economy.  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :  None

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,963,311.00

$2,963,311.00

$2,963,311.00

$2,963,311.00

$2,963,311.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,963,311.00

Match Contribution: $0.00

Overall Progress Narrative:

 15 Units were purchased. 14 units have been resold, and 1 unit remains rented to income eligible family attempting to purchase.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0002

Budget Program Funds Drawn Program Income Drawn

Total
Ocean Breeze
Redevelopment

Ocean Breeze
Redevelopment

Planning &
Administration
Purchase &
Rehabilitation of Single
Family Foreclosed
Properties
Purchase &
Rehabilitation of Single
Family Foreclosed
Properties

0003

0004

5

0001

0002

Ocean Breeze
West
Infrastructur
Financing
Mechanism/New
Construction
Administration

Purchase Rehab

Acquisition &
Rehabilitation

$2,963,311.00 $2,963,311.00 $0.00

$393,397.16 $393,397.16 $0.00

$0.00 $0.00 $0.00

$230,216.14 $230,216.14 $0.00

$1,598,869.70 $1,598,869.70 $0.00

$740,828.00 $740,828.00 $0.00

Grantee Activity Number:                        0001
Activity Title:                                             Purchase Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehabilitation of Single Family
Foreclosed Properties

Projected Start Date: Projected End Date:

04/06/2010 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boynton Beach Faith Based CDC/R M Lee CDC2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,598,869.70

$1,598,869.70

$1,598,869.70

$1,598,869.70
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        0001
Activity Title:                                             Purchase Rehab

Program Funds Drawdown:

Program Income Drawdown:

$1,598,869.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,598,869.70

Seminole County
Nashville-Davidson Metropolitan Development and Housing Agency
CITY OF DALLAS, TX
Boynton Beach Faith Based CDC/R M Lee CDC2

$180,820.00
$497,674.69

$1,167,152.40
$1,598,869.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Boynton Beach and/or its representatives will be negotiating the purchases from lenders, vacant and foreclosed upon single family
properties located within areas as having the highest volume of foreclosed properties at rishk or having a high volume of foreclosures.  Persons
at or below 120 percent of the median income will be targeted, with special emphasis on expending a minimum of 25 percent of the NSP
allocation assisting persons who are at or below 50 percent of the area median income.
 Information obtained by the City of Boynton Beach has identified the northwest and northeast quadrants of the city as those having the
highest volumes of foreclosed properties.

Activity Description

Information assembled by the City of Boynton Beach determined that the areas of greatest need for the NSP program were the areas in the
northeast and northwest quadrants of the city. 15% of the homes in the northwest quadrant and nearly 17% of the homes in the northeast
quadrant were either in foreclosure or were in jeopardy of being foreclosed due to subprime lending.

Location Description:

 No activity this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002
Activity Title:                                             Acquisition & Rehabilitation
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        0002
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0002 Purchase & Rehabilitation of Single Family
Foreclosed Properties

Projected Start Date: Projected End Date:

04/06/2010 09/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Boynton Beach Faith Based CDC/R M Lee CDC2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$740,828.00

$740,828.00

$740,828.00

$740,828.00

$740,828.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $740,828.00

Nashville-Davidson Metropolitan Development and Housing Agency
SCB INVESTMENTS, INC
Boynton Beach Faith Based CDC/R M Lee CDC2

$2,953,627.99
$328,125.00
$740,828.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of the 25% of funding available for the project to deliver housing for families who are below 50% of the area income.

Activity Description
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        0002
Activity Title:                                             Acquisition & Rehabilitation

The areas of greatest need as identified by the City of Boynton Beach are the northeast and northwest quadrants of the city. These areas have
forclosures representing 17% and 15% respectively

Location Description:

 No Activity this period, reconciled performance measures for accuracy.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003
Activity Title:                                             Ocean Breeze West Infrastructur

Activity Type: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

0003 Ocean Breeze Redevelopment

Projected Start Date: Projected End Date:

07/06/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Boynton Beach CRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$393,397.16

$393,397.16

$393,397.16

$393,397.16

$393,397.16

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        0003
Activity Title:                                             Ocean Breeze West Infrastructur

Total Funds Expended: $393,397.16

City of Boynton Beach CRA
Woodbine Community Organization
CITY OF DALLAS, TX

$393,397.16
$900,000.00

$1,098,511.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide Infra Structure improvements to the project known as Ocean Breeze.  This allocation is being given to the City of Boynton Beach
Community Redevelopment Agency (CRA) to provide funding for infra structure improvements necessary for the development of 20 single
family dwellings for families whose income is between 50-120 percent of the median income for Boynton Beach.
 The property is vacant and currently owned by the CRA.

Activity Description

The northeast quadrant of the city, identified as the area of greatest need with a foreclosure rate of 17%, and the highest subprime mortgages
in the city. This project is located within the area known as the Heart of Boynton

Location Description:

 Updated to reflect actual current occupancy.

Activity Progress Narrative:

Address City State Zip Status Accept
104 N.W. 8th Ave
113 Ocean Breeze Cir
101 Ocean Breeze Cir
131 Ocean Breeze Cir
125 Ocean Breeze Cir
105 Ocean Breeze Cir
122 Ocean Breeze Cir
103 Ocean Breeze Cir
108 Ocean Breeze Cir
102 Ocean Breeze Cir
132 Ocean Breeze Cir

Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach
Boynton Beach

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33435
33435
33435
33435
33435
33435
33435
33435
33435
33435
33435

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0004
Activity Title:                                             Financing Mechanism/New Construction
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        0004
Activity Title:                                             Financing Mechanism/New Construction

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

0003 Ocean Breeze Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Boynton Beach CRA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Park Center
ALTURA HOMES DFW, LP

$200,000.00
$166,835.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Not applicable

Activity Description
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        0004
Activity Title:                                             Financing Mechanism/New Construction

Not applicable

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0001 Planning & Administration

Projected Start Date: Projected End Date:

07/13/2009 09/10/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Boynton Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,216.14

$230,216.14

$230,216.14

$230,216.14

$230,216.14

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0002
Grantee :                       Boynton Beach, FL

Award Date: 03/04/2009 Grant Authorized Amount: $2,963,311.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Administration

Total Funds Expended: $230,216.14

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Costs associated with the administration of the grant, to include salaries, monitoring, and other costs.

Activity Description

Location Description:

 No activity this period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Action Plan Narrative :  Areas of Greatest Need :  The City of Cape Coral as a whole is an area of great need for neighborhood
stabilization through the redevelopment of abandoned and foreclosed homes. The State of Florida echoes these problems. Florida
led the nation in 2007 for the percentage (16.5%) of risky Negative Amortization (NegAm) Loans. The City of Cape Coral as a
whole has a foreclosure rate of 11.9%. A foreclosure in Florida begins when a lender files court action and records a notice of a
pending lawsuit (Lis Pendens) against the borrower.Cape Coral began as a platted lands subdivision, consisting of more than
270,000 platted lots of which approximately 71,283 are currently developed. Most of these platted lots measure 40x125 feet or
5,000 square feet in area. Single family residential is the predominant land use with two lots required to build a dwelling unit.
This presents a unique challenge in defining target areas. An additional challenge lies in the fact that there are no defined
geographic areas of neighborhoods and no Community Development Block Grant (CDBG) target areas. To identify the areas of
greatest need throughout the city, all city Census Block Groups were analyzed in terms of foreclosures, sub prime/high cost loan
concentration, and projected foreclosure risk. Data was derived from a HUD supplied database. Other criteria including price
decline, unemployment rates, and vacancy rates were also reviewed for the city. Geographic Information System (GIS)
technology was utilized to map and analyze the data to determine areas that had multiple high risk factors (i.e., combinations of
high predicted foreclosure rates and high cost loan concentration or abandonment rates and reported vacancies). Seven (7)
special areas of greatest need were initially identified from this data.  As part of the city's revision to the Substantial Amendment,
the number of census tracts that were deemed special areas of greatest need increased.  Nine census tracts were initially
identified and provided to HUD for approval as eligible areas. Since the announcement of the NSP1 program, the US Department
of HUD released further data to determine Special Areas of Greatest Need for the NSP2 Program.  In reviewing the data, it has
been determined that other areas show significant need and that these areas should be deemed Special Areas of Greatest Need.
As a result an additional nine census tracts have been added to the City's NSP Program.   These areas have extremely high
foreclosure and vacancy scores.  The NSP tool displays the average risk score for selected census tracts. The average score is
color coded with red indicating high risk. HUD grants are available only for the high risk areas. The census tracts need not have
high risk scores for both foreclosure rates and vacancy rates. In some cases, these scores are higher than the original areas of
greatest need.  Please be advised that census tracts cross jurisdictional boundaries.  The map of these tracts can be obtained on
the City of Cape Coral website.
 These areas have great need under the HUD criteria of foreclosure, subprime/high cost loans and projected foreclosures. Other
potential projects outside the defined Special Areas of Greatest Need may be considered and (1) implemented (2) rejected, or (3)
forwarded as substantial or non-substantial amendments upon direction of the HUD field office.  Distribution and and Uses of
Funds :  ACTIVITY 1: FINANCING MECHANISMS Financing Mechanism activities that will be used individually or incorporated with
the Cape Coral Activities 2, 3, and 5: Financing activities will consist of purchase assistance on foreclosed REO properties. This
program will be administered by a non-profit subrecipient agency, Cape Coral Housing Development Corporation. This activity
provides soft seconds in the amount of 20% the purchase price, closing costs and applicances if necessary.  Total budget:
$1,000,000.  Anticipated number of units is 32.  ACTIVITY 2: ACQUISITION/REHABILITATION/FINANCING/RESALE-
HOMEOWNERSHIP SINGLE FAMILY National objective benefiting low,-moderate and -middle income persons, as defined in the
NSP Notice. All homes will be sold to households with incomes at or below 120% of AMI. It is expected that a limited number of
homes will be sold to households with income at or below 50% of AMI. Responsible Organization: City of Cape Coral Department
of Community Development -Planning and Growth Management Division and undefined subrecipient agencies. This activity is to
provide single family homeownership for persons/families at or below 120% of AMI. Tenure shall be homeownership. Notes and
mortgages shall be recorded for up to 30 years based on amount and type of assistance. Affordability shall meet or exceed HOME
requirements. Payments will be structured so that the PITI does not exceed 33% of a household&iexcl;&macr;s gross income as
determined by HUD definitions of income limits and qualified income. Post purchase counseling will also be available through
2013. Total Budget: $4,899,113.00. Performance Measures: It is anticipated that Cape Coral and its partner agencies will
purchase and rehabilitate forty (40) homes. ACTIVITY 3 ACQUISITION/REHABILITATION/FINANCING/RESALE MULTIFAMILY
HOUSING/RENTAL National Objective: National objective benefiting low, -moderate and -middle income persons, as defined in
the NSP Notice. Beneficiaries will be primarily renter households with incomes at or below 50% of AMI Responsible Organization:
City of Cape Coral Department of Community Development- Planning and Growth Management Division and undefined
subrecipient agencies. Activity Description: This activity will primarily in the Special Areas of Greatest Need. This activity is
primarily to provide housing units for households at or below 50% of AMI. This activity will include purchasing and rehabilitating
properties to be used as rental units for persons at or below 50% of AMI. The City of Cape Coral has experience partnering with
local non profit housing providers and will be partnering with the Housing Authority of the City of Fort Myers for this project. It is
anticipated that housing projects shall be restricted for a minimum of 20 years. Properties will be acquired for at least 1% below
market value. Total Budget: $1,766,371 Performance Measures: Nineteen (19) of these units will be occupied by person with
incomes that do not exceed 50% of AMI. ACTIVITY 4 -LAND BANKS Land Bank activities that conform to NSP use may be
incorporated in City of Cape Coral activities 2, 3 and 5. ACTIVITY 5 DEMOLITION/REDEVELOPMENT National Objective: National
objective benefiting low, -moderate and -middle income persons, as defined in the NSP Notice&iexcl;&ordf;i.e., &iexcl;&Uuml;
120% of area median income). It is expected that few homes will be sold to households with income at or below 50% of AMI.
ResponsibleOrganization: City of Cape Coral Department of Community Development- Planning and Growth Management Division
Homes will be purchased and resold in Cape Coral primarilyin the Special Areas of Greatest Need. This activity will occur primarily
in the Special Areas of Greatest Need or amended exceptions as denoted on page 4 and 5. This activity is to provide
homeownership for persons/families at or below 120% of AMI. It is expected that few homes will be sold to households with
income at or below 50% of AMI. The predominant use of these properties will be for homeownership. Where opportunities arise
some rental units may be developed for occupants at or below 50% AMI or for occupants at or below 120% AMI. ACTIVITY 5
DEMOLITION- Total Budget: $0 Performance Measures: It is estimated that 0 units will be demolished 0 Units for Middle Income
Households (81-120 percent) are projected. If demolition occurs it will be in conjunction with activities 2 and 6.   ACTIVITY 6
REDEVELOPMENT Redevelopment activities that conform to NSP usewill be incorporated in Cape Coral Activities 2, 3 and 5.
ACTIVITY 7 ADMINISTRATION AND PLANNING National Objective: Administration for national objective benefiting low, moderate
and middle income persons, as defined in the NSP Notice. Projected Start Date: January 15, 2009 Projected End Date: July 15,
2013 Responsible Organization: City of Cape Coral Department of Community Development- Planning and Growth Management
Division Location Description: Administration will occur at 1015 Cultural Park Boulevard, Cape Coral, Florida 33990 Activity
Description: These funds will be used to provide administrative activities including, but not limited to: personnel to carry out
contract management functions. Total Budget: (Include public and private components) $400,000 Performance Measures: Not
Applicable- beneficiaries are described in other activities  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :
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Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Action Plan Narrative :  Areas of Greatest Need :  The City of Cape Coral as a whole is an area of great need for neighborhood
stabilization through the redevelopment of abandoned and foreclosed homes. The State of Florida echoes these problems. Florida
led the nation in 2007 for the percentage (16.5%) of risky Negative Amortization (NegAm) Loans. The City of Cape Coral as a
whole has a foreclosure rate of 11.9%. A foreclosure in Florida begins when a lender files court action and records a notice of a
pending lawsuit (Lis Pendens) against the borrower.Cape Coral began as a platted lands subdivision, consisting of more than
270,000 platted lots of which approximately 71,283 are currently developed. Most of these platted lots measure 40x125 feet or
5,000 square feet in area. Single family residential is the predominant land use with two lots required to build a dwelling unit.
This presents a unique challenge in defining target areas. An additional challenge lies in the fact that there are no defined
geographic areas of neighborhoods and no Community Development Block Grant (CDBG) target areas. To identify the areas of
greatest need throughout the city, all city Census Block Groups were analyzed in terms of foreclosures, sub prime/high cost loan
concentration, and projected foreclosure risk. Data was derived from a HUD supplied database. Other criteria including price
decline, unemployment rates, and vacancy rates were also reviewed for the city. Geographic Information System (GIS)
technology was utilized to map and analyze the data to determine areas that had multiple high risk factors (i.e., combinations of
high predicted foreclosure rates and high cost loan concentration or abandonment rates and reported vacancies). Seven (7)
special areas of greatest need were initially identified from this data.  As part of the city's revision to the Substantial Amendment,
the number of census tracts that were deemed special areas of greatest need increased.  Nine census tracts were initially
identified and provided to HUD for approval as eligible areas. Since the announcement of the NSP1 program, the US Department
of HUD released further data to determine Special Areas of Greatest Need for the NSP2 Program.  In reviewing the data, it has
been determined that other areas show significant need and that these areas should be deemed Special Areas of Greatest Need.
As a result an additional nine census tracts have been added to the City's NSP Program.   These areas have extremely high
foreclosure and vacancy scores.  The NSP tool displays the average risk score for selected census tracts. The average score is
color coded with red indicating high risk. HUD grants are available only for the high risk areas. The census tracts need not have
high risk scores for both foreclosure rates and vacancy rates. In some cases, these scores are higher than the original areas of
greatest need.  Please be advised that census tracts cross jurisdictional boundaries.  The map of these tracts can be obtained on
the City of Cape Coral website.
 These areas have great need under the HUD criteria of foreclosure, subprime/high cost loans and projected foreclosures. Other
potential projects outside the defined Special Areas of Greatest Need may be considered and (1) implemented (2) rejected, or (3)
forwarded as substantial or non-substantial amendments upon direction of the HUD field office.  Distribution and and Uses of
Funds :  ACTIVITY 1: FINANCING MECHANISMS Financing Mechanism activities that will be used individually or incorporated with
the Cape Coral Activities 2, 3, and 5: Financing activities will consist of purchase assistance on foreclosed REO properties. This
program will be administered by a non-profit subrecipient agency, Cape Coral Housing Development Corporation. This activity
provides soft seconds in the amount of 20% the purchase price, closing costs and applicances if necessary.  Total budget:
$1,000,000.  Anticipated number of units is 32.  ACTIVITY 2: ACQUISITION/REHABILITATION/FINANCING/RESALE-
HOMEOWNERSHIP SINGLE FAMILY National objective benefiting low,-moderate and -middle income persons, as defined in the
NSP Notice. All homes will be sold to households with incomes at or below 120% of AMI. It is expected that a limited number of
homes will be sold to households with income at or below 50% of AMI. Responsible Organization: City of Cape Coral Department
of Community Development -Planning and Growth Management Division and undefined subrecipient agencies. This activity is to
provide single family homeownership for persons/families at or below 120% of AMI. Tenure shall be homeownership. Notes and
mortgages shall be recorded for up to 30 years based on amount and type of assistance. Affordability shall meet or exceed HOME
requirements. Payments will be structured so that the PITI does not exceed 33% of a household&iexcl;&macr;s gross income as
determined by HUD definitions of income limits and qualified income. Post purchase counseling will also be available through
2013. Total Budget: $4,899,113.00. Performance Measures: It is anticipated that Cape Coral and its partner agencies will
purchase and rehabilitate forty (40) homes. ACTIVITY 3 ACQUISITION/REHABILITATION/FINANCING/RESALE MULTIFAMILY
HOUSING/RENTAL National Objective: National objective benefiting low, -moderate and -middle income persons, as defined in
the NSP Notice. Beneficiaries will be primarily renter households with incomes at or below 50% of AMI Responsible Organization:
City of Cape Coral Department of Community Development- Planning and Growth Management Division and undefined
subrecipient agencies. Activity Description: This activity will primarily in the Special Areas of Greatest Need. This activity is
primarily to provide housing units for households at or below 50% of AMI. This activity will include purchasing and rehabilitating
properties to be used as rental units for persons at or below 50% of AMI. The City of Cape Coral has experience partnering with
local non profit housing providers and will be partnering with the Housing Authority of the City of Fort Myers for this project. It is
anticipated that housing projects shall be restricted for a minimum of 20 years. Properties will be acquired for at least 1% below
market value. Total Budget: $1,766,371 Performance Measures: Nineteen (19) of these units will be occupied by person with
incomes that do not exceed 50% of AMI. ACTIVITY 4 -LAND BANKS Land Bank activities that conform to NSP use may be
incorporated in City of Cape Coral activities 2, 3 and 5. ACTIVITY 5 DEMOLITION/REDEVELOPMENT National Objective: National
objective benefiting low, -moderate and -middle income persons, as defined in the NSP Notice&iexcl;&ordf;i.e., &iexcl;&Uuml;
120% of area median income). It is expected that few homes will be sold to households with income at or below 50% of AMI.
ResponsibleOrganization: City of Cape Coral Department of Community Development- Planning and Growth Management Division
Homes will be purchased and resold in Cape Coral primarilyin the Special Areas of Greatest Need. This activity will occur primarily
in the Special Areas of Greatest Need or amended exceptions as denoted on page 4 and 5. This activity is to provide
homeownership for persons/families at or below 120% of AMI. It is expected that few homes will be sold to households with
income at or below 50% of AMI. The predominant use of these properties will be for homeownership. Where opportunities arise
some rental units may be developed for occupants at or below 50% AMI or for occupants at or below 120% AMI. ACTIVITY 5
DEMOLITION- Total Budget: $0 Performance Measures: It is estimated that 0 units will be demolished 0 Units for Middle Income
Households (81-120 percent) are projected. If demolition occurs it will be in conjunction with activities 2 and 6.   ACTIVITY 6
REDEVELOPMENT Redevelopment activities that conform to NSP usewill be incorporated in Cape Coral Activities 2, 3 and 5.
ACTIVITY 7 ADMINISTRATION AND PLANNING National Objective: Administration for national objective benefiting low, moderate
and middle income persons, as defined in the NSP Notice. Projected Start Date: January 15, 2009 Projected End Date: July 15,
2013 Responsible Organization: City of Cape Coral Department of Community Development- Planning and Growth Management
Division Location Description: Administration will occur at 1015 Cultural Park Boulevard, Cape Coral, Florida 33990 Activity
Description: These funds will be used to provide administrative activities including, but not limited to: personnel to carry out
contract management functions. Total Budget: (Include public and private components) $400,000 Performance Measures: Not
Applicable- beneficiaries are described in other activities  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,316,292.91

$10,316,302.91

$10,030,310.28

$9,502,534.28

$6,687,980.50

$2,814,553.78

Program Income Received: $3,117,862.05

Total Funds Expended: $9,616,217.33

Match Contribution: $0.00

Overall Progress Narrative:

 The NSP program continued at a slower pace.  During the quarter rehabilitation was completed on two homes and one is underway.  One new
home was acquired.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on/Resale
Homeownership
Acquisition/Rehabilitati
on/Resale
Homeownership
Acquisition/Rehabilitati
on/Resale
Homeownership
Acquisition/Rehabilitati
on/Resale
Homeownership
Demolition/Redevelop
ment
Program
Administration
Rental
Acquisition/Rehab 25%
Set-Aside
Rental
Acquisition/Rehab 25%
Set-Aside

NSP002

NSP003

NSP004

NSP009

NSP008

NSP001

NSP005

NSP006

Financing
Mechanisms

Rehabilitation
and Resale for
Homeownership
Acquisition of
properties for
homeownership
Financing
Mechanisms -
25% Set-Aside
Demolition

Program
Administration
LMMH Rental
Acquisition/Reha
b
Redevelopment
Rental LH25

$10,316,292.91 $6,687,980.50 $3,108,893.16

$668,427.09 $668,427.09 $0.00

$3,004,946.68 $911,249.12 $1,859,113.55

$3,863,747.58 $3,053,139.77 $810,607.81

$271,860.73 $271,860.73 $0.00

$16,140.25 $0.00 $16,140.25

$724,799.58 $213,220.12 $226,744.22

$42,742.58 $42,742.58 $0.00

$1,723,628.42 $1,527,341.09 $196,287.33

Grantee Activity Number:                        NSP001
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP_APA_01 Program Administration

Projected Start Date: Projected End Date:

03/04/2009 03/04/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cape Coral

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP001
Activity Title:                                             Program Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$724,799.58

$724,799.58

$696,200.58

$418,973.70

$213,220.12

$205,753.58

Program Income Received: $311,503.58

Total Funds Expended: $420,218.98

City of Cape Coral
City of Aurora Community Development

$420,218.98
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity encompasses the program administration of the NSP program by the City of Cape Coral.

Activity Description

1015 Cultural Park Boulevard Cape Coral, Florida 33990

Location Description:

 Administration of the program continued.  Funds expended for salaries and operating.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP002
Activity Title:                                             Financing Mechanisms
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP_APA_2 Acquisition/Rehabilitation/Resale
Homeownership

Projected Start Date: Projected End Date:

06/08/2009 03/04/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cape Coral Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$668,427.09

$668,427.09

$668,427.09

$668,427.09

$668,427.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $668,427.09

Cape Coral Housing Development Corporation
City of Aurora Community Development

$668,427.09
$280,410.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible homeowners will receive a deferred second mortgage (subject to home affordability timelines) in the amount of 20% of the contract
price. The NSP funds will buy down the principal and reduce the need for PMI which will result in greater affordability for the income qualified
homebuyer. In addition, energy star appliance packages and closing costs will be provided in addition to the buydown. Homebuyers will be
required to provide cash towards the purchase.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP002
Activity Title:                                             Financing Mechanisms

Activity adminstration will take place at the responsible organizations offices at 824 SE 47th St Suite 1 and 2, Cape Coral, FL 33904. The
location of homes purchased under this strategy will be in the Areas of Special Greatest Need outlined within the NSP Action Plan.

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP003
Activity Title:                                             Rehabilitation and Resale for Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP_APA_2 Acquisition/Rehabilitation/Resale
Homeownership

Projected Start Date: Projected End Date:

03/04/2009 03/04/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cape Coral Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,004,946.68

$3,004,946.68

$2,874,885.59

$2,624,336.47

$911,249.12

$1,713,087.35

Program Income Received: $2,631,925.39
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP003
Activity Title:                                             Rehabilitation and Resale for Homeownership

Total Funds Expended: $2,498,757.64

Cape Coral Housing Development Corporation
City of Aurora Community Development

$2,498,757.64
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Agency will be receiving title of houses for the rehabilitation and resale to income qualified households.

Activity Description

Scattered sites throughout the NSP Special Areas of Greatest Need.

Location Description:

 The rehabilitation of two homes was completed.  One home was underway but unfinished at the end of the quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1511 NE 2nd Ter
1422 NE 1st St

Cape Coral
Cape Coral

Florida
Florida

33909
33909

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        NSP004
Activity Title:                                             Acquisition of properties for homeownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP_APA_2 Acquisition/Rehabilitation/Resale
Homeownership

Projected Start Date: Projected End Date:

03/04/2009 03/04/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP004
Activity Title:                                             Acquisition of properties for homeownership
Primary Responsible Organization:

City of Cape Coral

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,863,747.58

$3,863,747.58

$3,736,425.04

$3,736,425.04

$3,053,139.77

$683,285.27

Program Income Received: $174,433.08

Total Funds Expended: $3,958,301.39

City of Cape Coral
City of Aurora Community Development

$3,958,301.39
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City will purchase properties and deed to non-profit subrecipients for the rehabilitation and resale for homeownership.

Activity Description

Scattered sites throughout the NSP Special Areas of Greatest Need.

Location Description:

 One home was acquired during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP005
Activity Title:                                             LMMH Rental Acquisition/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP_APA_3 Rental Acquisition/Rehab 25% Set-Aside

Projected Start Date: Projected End Date:

03/01/2010 09/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,742.58

$42,742.58

$42,742.58

$42,742.58

$42,742.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,742.58

Housing Authority of City of Fort Myers
City of Aurora Community Development

$42,742.58
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority will purchase vacant foreclosed land and redevelop withmulti-family units to be utilized as rental properties.  The
Housing Authority will manage these properties for the life of the program.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP005
Activity Title:                                             LMMH Rental Acquisition/Rehab

1221-1225 SE 8th Terrace, Cape Coral 33990

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP006
Activity Title:                                             Redevelopment Rental LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP_APA_3 Rental Acquisition/Rehab 25% Set-Aside

Projected Start Date: Projected End Date:

09/04/2009 09/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Housing Authority of City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,723,628.42

$1,723,628.42

$1,723,628.42

$1,723,628.42

$1,527,341.09

$196,287.33

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP006
Activity Title:                                             Redevelopment Rental LH25

Total Funds Expended: $1,723,628.42

Housing Authority of City of Fort Myers
City of Aurora Community Development

$1,723,628.42
$744,630.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will conform to Activity #6 in the Substantial Amendment (Redevelopment).  This vacant foreclosed land (multi-family zoned) will
be developed with an eight unit rental complex managed by the Housing Authority of the City of Fort Myers.

Activity Description

1221-1225 SE 8th Terrace, Cape Coral, Florida 33990

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP008
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

NSP_APA_5 Demolition/Redevelopment

Projected Start Date: Projected End Date:

03/04/2009 09/04/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP008
Activity Title:                                             Demolition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Cape Coral

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,140.25

$16,140.25

$16,140.25

$16,140.25

$0.00

$16,140.25

Program Income Received: $0.00

Total Funds Expended: $32,280.50

City of Cape Coral $32,280.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned/blighted single family residential properties in NSP areas. These homes are partially constructed or burnt down
properties.  This project is being unfunded as a part of the revision to the substantial amendment.  Funds will be reallocated to the acquisition
line item.  Demolition is still listed as an eligible activity in the plan should we desire to use funding.  At this time it is unexpected.

Activity Description

Activity administration will be located at the City of Cape Coral, 1015 Cultural Park Blvd, Cape Coral, Florida. Demolition/Clearance activities will
take place at scattered site locations throughout the NSP Special Areas of Greatest Need.

Location Description:

 No activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP008
Activity Title:                                             Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP009
Activity Title:                                             Financing Mechanisms - 25% Set-Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP_APA_2 Acquisition/Rehabilitation/Resale
Homeownership

Projected Start Date: Projected End Date:

04/04/2009 04/04/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cape Coral Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$271,860.73

$271,860.73

$271,860.73

$271,860.73

$271,860.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $271,860.73

Cape Coral Housing Development Corporation $271,860.73

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0003
Grantee :                       Cape Coral, FL

Award Date: Grant Authorized Amount: $7,065,484.00 Estimated PI/RL Funds: $3,250,818.91

Grantee Activity Number:                        NSP009
Activity Title:                                             Financing Mechanisms - 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity mirrors activity NSP002, this activity was created to allow for the counting of persons who meet the 25% set aside that had not been
counted previously.

Activity Description

Scattered Sites througout Cape Coral.

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Action Plan Narrative :  Areas of Greatest Need :  As of September 2007, there were 859 Coral Springs homes in the pre-
foreclosure process. This more than doubled to 2,187 homes by June 2008 and more than tripled to 2,658 in October 2008 with
the number of foreclosures continuing to grow more than 12% per month, according to First American CoreLogic. In addition,
there were 183 bank-owned properties (meaning the homeowner had lost their homes) by the end of Fiscal Year 2007. The
number of bank-owned properties had grown to more than 400 in July 2008 and over 500 in October 2008 according to
Foreclosure.com, Broward Clerk of Courts and First American CoreLogic.  Distribution and and Uses of Funds :  As depicted in
Table 3 and according to Realtytrac, Coral Springs zip code of 33065 (census tracts 20308, 20302, 20311, 20310, 20313, 20305,
and 20309) had the third highest lender owned properties in Broward County. This is due to the high density/population, the
amount of sub prime mortgages and abundance of single ownership multifamily properties converting to condominiums.

 As of February 5, 2010 the City has amended the target area to include 33076 (census tracts 106.01, 106.02, and 106.03),
33071 (census tracts 203.18, 203.19, 203.20, 203.15, 203.16, 203.17, and 203.22), and 33067 (census tracts 106.04, 106.05,
203.09, and portions of 202.05).  The decision to expand the target area are based on the following factors:

 ,
 A minimum of 100 purcahse offers have been submited to date for various properites in teh NSP target area by applicants with
Notices of Eligibility andAwards.  The REO market has proven to be extremely competitive, especially in the price range the low-
to moderate-income households are allowed to purchacse in the program.  Most offers submitted by applicants are rejected in
lieu of higher bids and cash financing.
,
 With the slow housing market recovery and increased job loss other ares of the City are impacted by new foreclosed properties.
,
 Based on the HUD's need factor established for NSP2, all except one of the City's census tracts meet the foreclosure and
vacancy score threshold (see attached table and map).
,

 The expansion of the target area will allow the City to reduce the number of residential foreclosures in the City, which is growing
at a rate of 12% (First American CoreLogic).  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,499,662.30

$3,499,663.00

$3,378,142.00

$3,378,142.00

$3,378,142.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,378,142.00

Match Contribution: $0.00

Overall Progress Narrative:

 All NSP 1 funds have been expended and are ready to be closed out.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0004

Budget Program Funds Drawn Program Income Drawn

Total
Financing Mechanism
0-50% AMI

Financing Mechanism
51-120% AMI

Planning and
Administration
Planning and
Administration
Rehabilitation (0- 50%
AMI)

Rehabilitation (51%-
120% AMI)

CS-PA02

CS-PA03

CS-1 (City)

CS-1 (Consultants)

CS- R04

CS- R05

Purchase
Assistance- SF
Unit (50% AMI
and below)
Purchase
Assistance- SF
Unit (51% and
120% AMI)
Program
Administration
Planning and
Administration
Rehabilitation -
SF Units
(50%AMI and
below)
Rehabilitation -
SF Units (51-
120%I AMI)

$3,499,662.30 $3,378,142.00 $0.00

$347,392.00 $347,392.00 $0.00

$856,738.00 $856,738.00 $0.00

$99,587.66 $99,587.66 $0.00

$229,210.00 $229,210.00 $0.00

$622,163.00 $500,642.70 $0.00

$1,344,571.64 $1,344,571.64 $0.00

Grantee Activity Number:                        CS- R04
Activity Title:                                             Rehabilitation -SF Units (50%AMI and below)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

CS- R 04 Rehabilitation (0- 50% AMI)

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Coral Springs1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$622,163.00

$622,163.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS- R04
Activity Title:                                             Rehabilitation -SF Units (50%AMI and below)
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,642.70

$500,642.70

$500,642.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,642.70

City of Coral Springs1 $500,642.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City is utilizing NSP funds to assist households who received NSP funds to purchase a home, the ability to use additional NSP funds to
rehabilitate (including minor repairs and energy efficient improvements) to the home.

Activity Description

The City will focus on properties located in the 33065 (census tracts 20308, 20302, 20311, 20310, 20313, 20305, and 20309), 33067 (census
tracts 106.04, 106.05, 203.09, and portions of 202.05), 33071 (census tracts 203.18, 203.19, 203.20, 203.15, 203.16, 203.17, and 203.22), and
33076 (census tracts 106.01, 106.02, and 106.03) zip codes.

Location Description:

 Additional program income, received last quarter, has been allocated to this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CS- R05
Activity Title:                                             Rehabilitation -SF Units (51-120%I AMI)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS- R05
Activity Title:                                             Rehabilitation -SF Units (51-120%I AMI)
Project Number: Project Title:

CS- R05 Rehabilitation (51%-120% AMI)

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Coral Springs1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,344,571.64

$1,344,571.64

$1,344,571.64

$1,344,571.64

$1,344,571.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,344,571.64

City of Coral Springs1 $1,344,571.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City is utilizing NSP funds to assist households who received NSP funds to purchase a home the ability to use additional NSP funds to
rehabilitate (including minor repairs and energy efficient improvements) to the home

Activity Description

The City will focus on properties located in the 33065 (census tracts 20308, 20302, 20311, 20310, 20313, 20305, and 20309), 33067 (census
tracts 106.04, 106.05, 203.09, and portions of 202.05), 33071 (census tracts 203.18, 203.19, 203.20, 203.15, 203.16, 203.17, and 203.22), and
33076 (census tracts 106.01, 106.02, and 106.03) zip codes.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS- R05
Activity Title:                                             Rehabilitation -SF Units (51-120%I AMI)

 Activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CS-1 (City)
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

CS-1 Planning and Administration

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Coral Springs1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,587.66

$99,587.66

$99,587.66

$99,587.66

$99,587.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,587.66

City of Coral Springs1 $99,587.66
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS-1 (City)
Activity Title:                                             Program Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overall Administration of the Neighborhood Stabilization Program

Activity Description

N/A

Location Description:

 City received program income last quarter.  Program income has been allocated to Activity CS-R04 Rehabilitation (0 - 50% AMI)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CS-1 (Consultants)
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

CS-1 Planning and Administration

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Redevelopment Associates of Florida, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



8395

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS-1 (Consultants)
Activity Title:                                             Planning and Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,210.00

$229,210.00

$229,210.00

$229,210.00

$229,210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $229,210.00

Community Redevelopment Associates of Florida, Inc. $229,210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Plan and implement activities under the neighborhood stabilization program

Activity Description

N/A

Location Description:

 City received program income last quarter.  Program income has been allocated to Activity CS-R04 Rehabilitation (0 - 50% AMI)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CS-PA02
Activity Title:                                             Purchase Assistance- SF Unit (50% AMI and below)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS-PA02
Activity Title:                                             Purchase Assistance- SF Unit (50% AMI and below)
Project Number: Project Title:

CS-PA02 Financing Mechanism 0-50% AMI

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Coral Springs1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$347,392.00

$347,392.00

$347,392.00

$347,392.00

$347,392.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $347,392.00

City of Coral Springs1 $347,392.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity sets asides funds for households at 0 &ndash; 50% of the area median income (AMI). The activity is designed to address the
abundance of vacant foreclosed properties in the City by facilitating the purchase of them by qualified low income buyers. It will also address
the need of high cost and subprime loans in priority neighborhoods. Only conventional, FHA and other approved loan products with responsible
lending guidelines are permitted.

Activity Description



8397

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS-PA02
Activity Title:                                             Purchase Assistance- SF Unit (50% AMI and below)

The City will focus on properties located in the 33065 (census tracts 20308, 20302, 20311, 20310, 20313, 20305, and 20309), 33067 (census
tracts 106.04, 106.05, 203.09, and portions of 202.05), 33071 (census tracts 203.18, 203.19, 203.20, 203.15, 203.16, 203.17, and 203.22), and
33076 (census tracts 106.01, 106.02, and 106.03) zip codes.

Location Description:

 Activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CS-PA03
Activity Title:                                             Purchase Assistance- SF Unit (51% and 120% AMI)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

CS-PA03 Financing Mechanism 51-120% AMI

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Coral Springs1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$856,738.00

$856,738.00

$856,738.00

$856,738.00

$856,738.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0004
Grantee :                       Coral Springs, FL

Award Date: 03/05/2009 Grant Authorized Amount: $3,378,142.00 Estimated PI/RL Funds: $121,521.00

Grantee Activity Number:                        CS-PA03
Activity Title:                                             Purchase Assistance- SF Unit (51% and 120% AMI)
Program Income Received: $0.00

Total Funds Expended: $856,738.00

City of Coral Springs1 $856,738.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity set asides funds for household at 51-120% of the area median income (AMI). The activity is designed to address the abundance of
vacant foreclosed properties in the City by facilitating the purchase of them by qualified low, moderate and middle income buyers.

Activity Description

The City will focus on properties located in the 33065 (census tracts 20308, 20302, 20311, 20310, 20313, 20305, and 20309), 33067 (census
tracts 106.04, 106.05, 203.09, and portions of 202.05), 33071 (census tracts 203.18, 203.19, 203.20, 203.15, 203.16, 203.17, and 203.22), and
33076 (census tracts 106.01, 106.02, and 106.03) zip codes.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Action Plan Narrative :  Areas of Greatest Need :  Properties abandoned due to foreclosure  Distribution and and Uses of Funds :
Will serve the following City of Deerfield Beach areas of greatest need: 50% or below of AMI identitied by census tracts 102,
103.01, 103.03, 103.04, 104.02, 104.03, 107.01, 107.02 51% to 120% of AMI identitied by census tracts 101.01, 101.02, 102,
103.01, 103.03,104.0, 104.01, 104.02, 104.03, 104.04, 107.01 & 107.02
 The City Commission approved a Substantial amendment to reallocate a total of $424,870.90 in NSP funds from the
$1,225,242.00   Acquisition greater than or equal to 51% of AMI budget as follows: Financing Mechanism greater than or equal
to 51% of AMI increased by $161,537.65; Financing Mechanism Less than or equal to 50% of AMI increase by $163,333.25 and
Acquisition less than or equal to 50% of AMI by $100,000.
 Final amendment was approved by City commission on 1/15/2013.

 As well as an Activity Scope amendment as follows: First Time Home Buyers will be eligible for soft second mortgages subsidies
subject to recapture and affordability provisions based on the following:
  Mortgage Amount                       Affordability/Recapture Term
  < $15,000                                                    5 Years
  $15,000 - $40,000                                      10 Years
  >$40,000                                                    15 Years
 Soft seconds will be in the form of a credit to the Homebuyer and will be represented in the mortgage and note subject to pro
rated recapture provisions. HUD has advised the City of Deerfield Beach that Home Buyers that are purchasing foreclosed,
abandoned/short sale properties are eligible for down payment/principal reduction and closing cost assistance.

    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :  A final amendment
was completed January 15, 2013 for the City's NSP1 program.  The amendment allowed for a budget adjustment. The 15-day
public comment period commenced December 23, 2012 and ended January 7, 2013. A copy of the NSP application is located at
the Community Development Division,at 227 N.W. 2nd Street Deerfield Beach, Florida 33441.
 In addition, the NSP substantial amendment has been posted to the City's website athttp://www.deerfield-beach.com/. Citizens
are encouraged to comment upon the proposed substantial amendments to the above referenced NSP activities.
 Prior to adoption, the City of Deerfield Beach Commission will held a public hearing on the proposed amendments to the FY 2008
Action Plan. The public hearing took on January 15, 2013 at 7:00 p.m. in the Commission Chambers at City Hall, located at
Commission Chambers at City Hall, 150 NE 2nd Avenue, Deerfield Beach, Florida 33441.   Interested parties are encouraged to
attend and participate. No comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,494,720.67

$2,494,720.67

$2,494,720.67

$2,102,311.90

$2,005,699.00

$96,612.90

Program Income Received: $489,021.67

Total Funds Expended: $2,102,311.90

Match Contribution: $0.00

Overall Progress Narrative:

 No activities to report
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Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0005

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition & Rehab of
foreclosed properties

Acquisition & Rehab of
foreclosed properties

Administration

Financing Mechanism

Financing Mechanism

Redevelopment

DF05AQ

DF05AQ1

DF05A

DF05DA

DF05DA1

DF05RD1

Acquisition &
Rehab - Single
Family Homes
(LH 25%)
Acquisition and
rehab of Single
Family for
Resale
Program
Administration
Financial
Assistance (LH
25%)
Financial
Assistance
(LMMI)
Redevelopment

$2,494,720.67 $2,005,699.00 $96,612.90

$1,046,521.45 $569,758.00 $85,846.15

$504,083.31 $492,024.09 $10,766.75

$169,338.40 $169,139.40 $0.00

$151,108.00 $151,108.00 $0.00

$483,669.51 $483,669.51 $0.00

$140,000.00 $140,000.00 $0.00

Grantee Activity Number:                        DF05A
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

04/07/2009 10/07/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Deerfield Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$169,338.40

$169,338.40

$169,338.40
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Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05A
Activity Title:                                             Program Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,139.40

$169,139.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,139.40

City of Deerfield Beach1 $169,139.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City of Deerfield Beach planning and administration of the NSP program and all related activites

Activity Description

Community Development Division offices located at 533 South Dixie Highway, Suite #101, Deerfield Beach, Fl  33441

Location Description:

 no activities to report this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DF05AQ
Activity Title:                                             Acquisition & Rehab - Single Family Homes (LH 25%)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition & Rehab of foreclosed properties

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05AQ
Activity Title:                                             Acquisition & Rehab - Single Family Homes (LH 25%)
04/07/2009 10/07/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Deerfield Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,046,521.45

$1,046,521.45

$1,046,521.45

$655,604.15

$569,758.00

$85,846.15

Program Income Received: $193,454.67

Total Funds Expended: $655,604.15

City of Deerfield Beach1 $655,604.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05AQ
Activity Title:                                             Acquisition & Rehab - Single Family Homes (LH 25%)

 The City of Deerfield Beach will purchase foreclosed properties in areas of greatest need 50% or below AMI at a discounted price and
rehabilitate/redevelop for resale to First Time Home Buyers.
 The City Commission approved a Substantial Amendment to reallocate a total of $100,000.00 in NSP funds from the $1,225,242.00
Acquisition greater than or equal to 51% of AMI budget.
 As well as an Activity Scope amendment as follows: First Time Home Buyers will be eligible for soft second mortgages subsidies subject to
recapture and affordability provisions based on the following:
  Mortgage Amount                       Affordability/Recapture Term
  < $15,000                                                    5 Years
  $15,000 - $40,000                                      10 Years
  >$40,000                                                    15 Years
 Soft seconds will be in the form of a credit to the Homebuyer and will be represented in the mortgage and note subject to pro rated recapture
provisions. HUD has advised the City of Deerfield Beach that Home Buyers that are purchasing foreclosed, abandoned/short sale properties are
eligible for down payment/principal reduction and closing cost assistance.

Activity Description

City of Deerfield Beach areas of greatest need identified in census tracts:102, 103.01, 103.03, 103.04, 104.02, 104.03, 107.01 and 107.02

Location Description:

 No acticity to report this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DF05AQ1
Activity Title:                                             Acquisition and rehab of Single Family for Resale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition & Rehab of foreclosed properties

Projected Start Date: Projected End Date:

04/07/2009 10/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05AQ1
Activity Title:                                             Acquisition and rehab of Single Family for Resale
Primary Responsible Organization:

City of Deerfield Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$504,083.31

$504,083.31

$504,083.31

$502,790.84

$492,024.09

$10,766.75

Program Income Received: $263,147.00

Total Funds Expended: $502,790.84

City of Deerfield Beach1 $502,790.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Deerfield Beach will purchase foreclosed properties in areas of greatest need >= 51% AMI at a discounted price and
rehabilitate/redevelop for resale to First Time Home Buyers
 The City Commission approved a Substantial amendment to reallocate a total of $424,870.90 in NSP funds from the $1,225,242.00
Acquisition greater than or equal to 51% of AMI budget as follows: Financing Mechanism greater than or equal to 51% of AMI increased by
$161,537.65; Financing Mechanism Less than or equal to 50% of AMI increase by $163,333.25 and Acquisition less than or equal to 50% of
AMI by $100,000

 As well as an Activity Scope amendment as follows: First Time Home Buyers will be eligible for soft second mortgages subsidies subject to
recapture and affordability provisions based on the following:
  Mortgage Amount                       Affordability/Recapture Term
  < $15,000                                                    5 Years
  $15,000 - $40,000                                      10 Years
  >$40,000                                                    15 Years
 Soft seconds will be in the form of a credit to the Homebuyer and will be represented in the mortgage and note subject to pro rated recapture
provisions. HUD has advised the City of Deerfield Beach that Home Buyers that are purchasing foreclosed, abandoned/short sale properties are
eligible for down payment/principal reduction and closing cost assistance.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05AQ1
Activity Title:                                             Acquisition and rehab of Single Family for Resale

City of Deerfield Beach areas of greatest need identified in census tracts: 101.01, 101.02, 102, 103.01, 103.03,104, 104.01, 104.02, 104.03,
104.04, 107.01 and 107.02

Location Description:

 No activity to report this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DF05DA
Activity Title:                                             Financial  Assistance (LH 25%)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 Financing Mechanism

Projected Start Date: Projected End Date:

04/07/2009 10/07/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Deerfield Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,108.00

$151,108.00

$151,108.00

$151,108.00

$151,108.00

$0.00

Program Income Received: $32,420.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05DA
Activity Title:                                             Financial  Assistance (LH 25%)

Total Funds Expended: $151,108.00

City of Deerfield Beach1 $151,108.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 First Time Home Buyers will be eligible for soft 2nd mortgage subsidies subject to recapture and affordability provisions. The money will be
sure for downpayment and closing cost assistance to make the home affordable for Very Low income persons
 The City Commission approved a Substantial amendment to reallocate a total of $163,333.25 in NSP funds from the $1,225,242.00
Acquisition greater than or equal to 51% of AMI budget  to this Activity. As well as an Activity Scope amendment as follows: First Time Home
Buyers will be eligible for soft second mortgages subsidies subject to recapture and affordability provisions based on the following:
  Mortgage Amount                       Affordability/Recapture Term
  < $15,000                                                    5 Years
  $15,000 - $40,000                                      10 Years
  >$40,000                                                    15 Years
 Soft seconds will be in the form of a credit to the Homebuyer and will be represented in the mortgage and note subject to pro rated recapture
provisions. HUD has advised the City of Deerfield Beach that Home Buyers that are purchasing foreclosed, abandoned/short sale properties are
eligible for down payment/principal reduction and closing cost assistance.

Activity Description

City of Deerfield Beach areas of greatest need identified in census tracts: 102, 103.01, 103.03, 104.02, 104.03, 107.01 and 107.02

Location Description:

 No activity to report this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DF05DA1
Activity Title:                                             Financial Assistance (LMMI)

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05DA1
Activity Title:                                             Financial Assistance (LMMI)
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 Financing Mechanism

Projected Start Date: Projected End Date:

04/07/2009 10/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Deerfield Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$483,669.51

$483,669.51

$483,669.51

$483,669.51

$483,669.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $483,669.51

City of Deerfield Beach1 $483,669.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05DA1
Activity Title:                                             Financial Assistance (LMMI)

 First Time Home Buyers will be eligible for soft 2nd mortgage subsidies subject to recapture and affordability provisions. The money will be
used for down payment and closing cost assistance to make the home affordable for Low and Moderate Income persons.
 The City Commission approved a Substantial amendment to reallocate NSP funds from the $1,225,242.00   Acquisition greater than or equal to
51% of AMI budget as follows: Financing Mechanism greater than or equal to 51% of AMI increased by $161,537.65.
 As well as an Activity Scope amendment as follows: First Time Home Buyers will be eligible for soft second mortgages subsidies subject to
recapture and affordability provisions based on the following:
  Mortgage Amount                       Affordability/Recapture Term
  < $15,000                                                    5 Years
  $15,000 - $40,000                                      10 Years
  >$40,000                                                    15 Years
 Soft seconds will be in the form of a credit to the Homebuyer and will be represented in the mortgage and note subject to pro rated recapture
provisions. HUD has advised the City of Deerfield Beach that Home Buyers that are purchasing foreclosed, abandoned/short sale properties are
eligible for down payment/principal reduction and closing cost assistance.

Activity Description

City of Deerfield Beach areas of greatest need identified in census tracts: 101.01, 101.02, 102, 103.01, 103.03,104.0, 104.01, 104.02, 104.03,
104.04, 107.01 and 107.02

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DF05RD1
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelopment

Projected Start Date: Projected End Date:

06/22/2011 11/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0005
Grantee :                       Deerfield Beach, FL

Award Date: Grant Authorized Amount: $2,005,699.00 Estimated PI/RL Funds: $489,021.67

Grantee Activity Number:                        DF05RD1
Activity Title:                                             Redevelopment
Primary Responsible Organization:

City of Deerfield Beach, Florida

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,000.00

$140,000.00

$140,000.00

$140,000.00

$140,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $140,000.00

City of Deerfield Beach, Florida $140,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity to report this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Action Plan Narrative :  Areas of Greatest Need :  The following U.S. Census Tracts and Blocks represent the areas of greatest
need within Deltona, as identified in the HUD approved Substantial Amendment to the City of Deltona's 5-Year Consolidated Plan
and 1-Year Action Plan:
 ,
 ,
 Tract 091001; Block 3
,
 Tract 091006; Blocks 1, 2, 3, 4, and 5
,
 Tract 091007; Blocks 1, 2, 3, 4, 5 and 6
,
 Tract 091009; Blocks 1, 2, 3, and 4
,
 Tract 091010; Blocks 1, 2, 3, and 4
,
 Tract 091011; Blocks 1, 2, 3, and 4
,
 Tract 091012; Blocks 1, 2, 3, and 4
,
 Tract 091013; Blocks 1, 2, and 3
,
 Tract 091014; Blocks 1, 2, 3, and 4
,  Distribution and and Uses of Funds :  The above allocation by activity number represents our distribution and uses of funds.  In
addition, in order to receive the NSP grant of $6,635,909, the City of Deltona prioritized the areas of greatest need within the
City, including those: with the greatest percentage of foreclosures, those with the highest percentage of homes financed by
subprime mortgage related loans, and those identified as likely to face a significant rise in the rate of home foreclosures. The City
of Deltona will comply with Section 2301(c)(2) of HERA by prioritizing distribution of funds based on the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. A
structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare. The rent limits used in the NSP are updated annually from the Department of Housing and
Urban Development. Affordable means that monthly rents do not exceed 30 percent of that amount, which represents the
percentage of the median annual gross income for the households, as indicated in or less of total household income. The City of
Deltona will ensure continued affordability for NSP assisted housing by adopting the HOME program standards at 24 CFR
92.252(a), (c), (e), and (f), and 92.254. Rental Activity Funds may not be used for a "monthly rental subsidy". NSP funded rental
activity will be restricted to the purchase and rehabilitation of a unit that will be designated as a rental property. Lease
agreements will be incompliance with HOME rent limits for a term of two (2) years. Rental properties may be leased with an
option to buy. The maximum HOME rent limits are the lesser of: (1) The fair market rent for existing housing for comparable
units in the area as established by HUD under 24 CFR 888.11. (2) A rent does not exceed 30% of the adjusted income of family
whose annual income equals 65% of the median income for the area, as determined by HUD, with adjustments for number of
bedrooms in the units. The HOME rent limits provided by HUD will include average occupancy per unit and adjusted income
assumptions. Additionally, NSP assisted activities will be monitored for program compliance during the period of affordability.
Annual on-site inspections will be conducted of rental units to determine compliance with Housing Quality Standards. Homebuyer
Activities Assistance will be provided in the form of a 2nd mortgage, zero (0%) interest deferred payment, forgivable loan for a
term of up to 20 years for homeownership. The deferred payment forgivable loan shall immediately become due and payable to
the City if any of the following occurs: 1) homeowner sells, transfers, or disposes of the property by any means, including
bankruptcy, foreclosure, or deed in lieu of foreclosure, 2) homeowner no longer occupies the unit as their principal residence, 3)
homeowner dies, or if married couple, the survivor dies, 4) homeowner refinances their first mortgage or requires subordination
for a new second mortgage 5) an heir may assume the debt as long as they are income eligible and become the owner-occupant.
Housing Rehabilitation Standards will comply with all applicable laws, codes, and other requirements relating to housingaty and
habitability, as defined in the 2004 Florida Building Code with 200revisions and otherets relating to housing safety, quality, and
habitability, in order to sell, rent, or redevelop such homes and properties; to include, improvements to increase the energy
efficiency or conservation of such homes and properties or to provide a renewable energy source or source or sources for such
homes and properties. The City is eligible to receive $6,635,909 in NSP funds, at least 25% or $1,658,977 must be used for
housing individuals and families whose income does not exceed 50 percent of area median income. 100% of the remaining funds
must be expended on households at or below 120% AMI or $4,976,932, (10% of the total allocation may be used for
administrative and planning costs, not to exceed $663,590). One hundred percent of the NSP funds must be used to benefit
individuals and households whose income does not exceed 120% of area median income (AMI), measured as 2.4 times the
current Section 8 income limits for households below 50 percent of median income, adjusted for a family. NSP shall refer to such
households as "low (50% AMI), moderate (80% AMI), and middle-income (120%)." At least 25% of NSP grant funds must be
expended for housing individual households, whose incomes do not exceed 50 percent of area median income. The City of
Deltona will expend 25% of the NSP grant to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals and families whose incomes do not exceed 50% of area median income through the following
activities: Income levels for eligibility under the NSP program will be verified by calculating the total gross income per household,
adjusted for family size based on the Deltona-Daytona Beach FL MSA, in accordance with 24 CFR Section 92.203(b)(1)(2)(3); or
census block data for area median income that exceeds 51% or the AMI. Annual income is a combination of the gross amounts,
before any deductions, of earned, unearned asset income of all household members. Annual income is income anticipated to be
received in the 12-month period following initial determination of eligibility (or re-examination of income for annual re-
certification on rental properties. The City currently has not identified any low/mod housing units for acquisition and relocation
activity. In accordance with the City of Deltona's Public Participation Plan a 30 day public comment period is required for a
substantial amendment to the consolidated/action plans. HUD is waiving the requirement for the citizen's participation plan and
will allow a 15 day public notice and posting of the proposed plan on the City of Deltona's website at www.deltonafl.gov, click on
Housing and Community Development, NSP. Two public hearings were scheduled for the purpose of receiving input from the
public regarding the proposed amendments. The public hearings were held at the Deltona City Hall located at 2345 Providence
Blvd., Deltona, FL 32725. The first public hearing was held on November 21, 2008, 6:30 PM; and the second public hearing
during a special City Commission meeting scheduled for November 24, 2008, 6:00 PM. After the 2nd public hearing and
comments from the public, the City Commission approved the NSP Substantial Amendment and authorization submission to the
U.S. Department of Housing and Urban Development on or before December 1, 2008. Public comments received during the 15-
daypubliccomment period included questions regarding what the median area income was for Deltona,andwhythefunding was
based on federal criteria and not City criteria.  Definitions and Descriptions :  None to-date.  Low Income Targeting :  All of the
units acquired or to be built on the two vacant lots within Deltona's NSP program are targeting very low and low income qualified
home buyers first and moderate income buyers second.  The price points of the units acquired was adjusted down to
accommodate this and the 25% set-aside units are to be allocated with the most affordable units available to the very low and
low income qualified home buyers first.
 Further, partnering with Habitat for Humanity and special interest groups, such as veterans and teachers/educators unions, will
provide for a balanced cross-section of buyers to stabilize the community.  Acquisition and Relocation :  The City of Deltona has
acquired 44 properties, 42 single family homes, and two vacant lots to-date and is approaching closure of acquisition of the
remaining units.  All of the units meet the foreclosed, vacant, and abandoned criteria for the NSP program.  All of the units are
being property managed until rehabilitation efforts begin and following certificate of completion and final inspection of
rehabilitated units.
 Because all units were purchased as vacant, there are no relocation efforts being conducted.  Public Comment :  None to-date.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Action Plan Narrative :  Areas of Greatest Need :  The following U.S. Census Tracts and Blocks represent the areas of greatest
need within Deltona, as identified in the HUD approved Substantial Amendment to the City of Deltona's 5-Year Consolidated Plan
and 1-Year Action Plan:
 ,
 ,
 Tract 091001; Block 3
,
 Tract 091006; Blocks 1, 2, 3, 4, and 5
,
 Tract 091007; Blocks 1, 2, 3, 4, 5 and 6
,
 Tract 091009; Blocks 1, 2, 3, and 4
,
 Tract 091010; Blocks 1, 2, 3, and 4
,
 Tract 091011; Blocks 1, 2, 3, and 4
,
 Tract 091012; Blocks 1, 2, 3, and 4
,
 Tract 091013; Blocks 1, 2, and 3
,
 Tract 091014; Blocks 1, 2, 3, and 4
,  Distribution and and Uses of Funds :  The above allocation by activity number represents our distribution and uses of funds.  In
addition, in order to receive the NSP grant of $6,635,909, the City of Deltona prioritized the areas of greatest need within the
City, including those: with the greatest percentage of foreclosures, those with the highest percentage of homes financed by
subprime mortgage related loans, and those identified as likely to face a significant rise in the rate of home foreclosures. The City
of Deltona will comply with Section 2301(c)(2) of HERA by prioritizing distribution of funds based on the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. A
structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare. The rent limits used in the NSP are updated annually from the Department of Housing and
Urban Development. Affordable means that monthly rents do not exceed 30 percent of that amount, which represents the
percentage of the median annual gross income for the households, as indicated in or less of total household income. The City of
Deltona will ensure continued affordability for NSP assisted housing by adopting the HOME program standards at 24 CFR
92.252(a), (c), (e), and (f), and 92.254. Rental Activity Funds may not be used for a "monthly rental subsidy". NSP funded rental
activity will be restricted to the purchase and rehabilitation of a unit that will be designated as a rental property. Lease
agreements will be incompliance with HOME rent limits for a term of two (2) years. Rental properties may be leased with an
option to buy. The maximum HOME rent limits are the lesser of: (1) The fair market rent for existing housing for comparable
units in the area as established by HUD under 24 CFR 888.11. (2) A rent does not exceed 30% of the adjusted income of family
whose annual income equals 65% of the median income for the area, as determined by HUD, with adjustments for number of
bedrooms in the units. The HOME rent limits provided by HUD will include average occupancy per unit and adjusted income
assumptions. Additionally, NSP assisted activities will be monitored for program compliance during the period of affordability.
Annual on-site inspections will be conducted of rental units to determine compliance with Housing Quality Standards. Homebuyer
Activities Assistance will be provided in the form of a 2nd mortgage, zero (0%) interest deferred payment, forgivable loan for a
term of up to 20 years for homeownership. The deferred payment forgivable loan shall immediately become due and payable to
the City if any of the following occurs: 1) homeowner sells, transfers, or disposes of the property by any means, including
bankruptcy, foreclosure, or deed in lieu of foreclosure, 2) homeowner no longer occupies the unit as their principal residence, 3)
homeowner dies, or if married couple, the survivor dies, 4) homeowner refinances their first mortgage or requires subordination
for a new second mortgage 5) an heir may assume the debt as long as they are income eligible and become the owner-occupant.
Housing Rehabilitation Standards will comply with all applicable laws, codes, and other requirements relating to housingaty and
habitability, as defined in the 2004 Florida Building Code with 200revisions and otherets relating to housing safety, quality, and
habitability, in order to sell, rent, or redevelop such homes and properties; to include, improvements to increase the energy
efficiency or conservation of such homes and properties or to provide a renewable energy source or source or sources for such
homes and properties. The City is eligible to receive $6,635,909 in NSP funds, at least 25% or $1,658,977 must be used for
housing individuals and families whose income does not exceed 50 percent of area median income. 100% of the remaining funds
must be expended on households at or below 120% AMI or $4,976,932, (10% of the total allocation may be used for
administrative and planning costs, not to exceed $663,590). One hundred percent of the NSP funds must be used to benefit
individuals and households whose income does not exceed 120% of area median income (AMI), measured as 2.4 times the
current Section 8 income limits for households below 50 percent of median income, adjusted for a family. NSP shall refer to such
households as "low (50% AMI), moderate (80% AMI), and middle-income (120%)." At least 25% of NSP grant funds must be
expended for housing individual households, whose incomes do not exceed 50 percent of area median income. The City of
Deltona will expend 25% of the NSP grant to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals and families whose incomes do not exceed 50% of area median income through the following
activities: Income levels for eligibility under the NSP program will be verified by calculating the total gross income per household,
adjusted for family size based on the Deltona-Daytona Beach FL MSA, in accordance with 24 CFR Section 92.203(b)(1)(2)(3); or
census block data for area median income that exceeds 51% or the AMI. Annual income is a combination of the gross amounts,
before any deductions, of earned, unearned asset income of all household members. Annual income is income anticipated to be
received in the 12-month period following initial determination of eligibility (or re-examination of income for annual re-
certification on rental properties. The City currently has not identified any low/mod housing units for acquisition and relocation
activity. In accordance with the City of Deltona's Public Participation Plan a 30 day public comment period is required for a
substantial amendment to the consolidated/action plans. HUD is waiving the requirement for the citizen's participation plan and
will allow a 15 day public notice and posting of the proposed plan on the City of Deltona's website at www.deltonafl.gov, click on
Housing and Community Development, NSP. Two public hearings were scheduled for the purpose of receiving input from the
public regarding the proposed amendments. The public hearings were held at the Deltona City Hall located at 2345 Providence
Blvd., Deltona, FL 32725. The first public hearing was held on November 21, 2008, 6:30 PM; and the second public hearing
during a special City Commission meeting scheduled for November 24, 2008, 6:00 PM. After the 2nd public hearing and
comments from the public, the City Commission approved the NSP Substantial Amendment and authorization submission to the
U.S. Department of Housing and Urban Development on or before December 1, 2008. Public comments received during the 15-
daypubliccomment period included questions regarding what the median area income was for Deltona,andwhythefunding was
based on federal criteria and not City criteria.  Definitions and Descriptions :  None to-date.  Low Income Targeting :  All of the
units acquired or to be built on the two vacant lots within Deltona's NSP program are targeting very low and low income qualified
home buyers first and moderate income buyers second.  The price points of the units acquired was adjusted down to
accommodate this and the 25% set-aside units are to be allocated with the most affordable units available to the very low and
low income qualified home buyers first.
 Further, partnering with Habitat for Humanity and special interest groups, such as veterans and teachers/educators unions, will
provide for a balanced cross-section of buyers to stabilize the community.  Acquisition and Relocation :  The City of Deltona has
acquired 44 properties, 42 single family homes, and two vacant lots to-date and is approaching closure of acquisition of the
remaining units.  All of the units meet the foreclosed, vacant, and abandoned criteria for the NSP program.  All of the units are
being property managed until rehabilitation efforts begin and following certificate of completion and final inspection of
rehabilitated units.
 Because all units were purchased as vacant, there are no relocation efforts being conducted.  Public Comment :  None to-date.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$10,600,000.00

$10,600,000.00

$9,666,347.94
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,974,471.21

$6,113,408.24

$2,861,062.97

Program Income Received: $3,154,838.97

Total Funds Expended: $8,974,471.21

Match Contribution: $0.00

Overall Progress Narrative:

 The City of Deltona purchased 53 homes with the original NSP allocation; all of the original homes have been sold.  Fifteen homes have been
purchased with program income funds and thirteen have been sold.  There two remaining homes are currently under construction (Dudley
Drive and La Casita Avenue) and the City is currently under a sales contract to purchase one final home to be redeveloped.  The City has met
the 25% set aside.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0006

Budget Program Funds Drawn Program Income Drawn

Total
Administrative/Plannin
g Costs

Purchase Rehabilitation

Purchase Rehabilitation

Redevelopment
Redevelopment

Redevelopment

006

001

001.1

003
003.1

3.2

Administrative
and Planning
Costs
Purchase
Rehabilitation
Acquisition
rehab-LMH-25%
Redevelopment
Habitat - PI
Funded
Reconstruction
COD-
demo/reconstr

$10,600,000.00 $6,113,408.24 $2,889,697.05

$1,000,000.00 $261,887.14 $376,733.51

$5,545,000.00 $3,955,311.04 $1,257,370.52

$3,000,000.00 $1,666,911.31 $729,197.38

$215,000.00 $29,081.32 $181,970.24

$40,000.00 $0.00 $0.00

$800,000.00 $200,217.43 $344,425.40

Grantee Activity Number:                        001
Activity Title:                                             Purchase Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001 Purchase Rehabilitation

Projected Start Date: Projected End Date:

03/24/2009 07/30/2015

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        001
Activity Title:                                             Purchase Rehabilitation
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Deltona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,545,000.00

$5,545,000.00

$5,420,912.70

$5,212,681.56

$3,955,311.04

$1,257,370.52

Program Income Received: $2,096,620.81

Total Funds Expended: $5,212,681.56

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 &sect;2301(c)(3)(B) purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent, or redevelop such homes and properties; This activity will assist income qualified persons at or below 120% AMI with the purchase of a
home that was previously abandoned or foreclosed and rehabilitated to City and County code.

Activity Description

Designated target areas as identified in action plan.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        001
Activity Title:                                             Purchase Rehabilitation

 Two homes were sold.  Maintained unsold homes.

Activity Progress Narrative:

Address City State Zip Status Accept
3157 Quail Drive
852 Adler Drive

Deltona
Deltona

Florida
Florida

32738
32738

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        001.1
Activity Title:                                             Acquisition rehab-LMH-25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001 Purchase Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/24/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Deltona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$2,594,526.24

$2,382,506.72

$1,666,911.31

$715,595.41

Program Income Received: $954,965.06

Total Funds Expended: $2,382,506.72

City of Deltona1 $2,382,506.72



8415

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        001.1
Activity Title:                                             Acquisition rehab-LMH-25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rehab and sale of foreclosed houses with purchase price $60,000 or less for persons at or below 50% of median income.

Activity Description

Target areas as identifired in action plan

Location Description:

 Maintained homes.

Activity Progress Narrative:

Address City State Zip Status Accept
980 Trellis Ave
1837 E Chapel Drive
2896 Courtland Blvd

Deltona
Deltona
Deltona

Florida
Florida
Florida

32738
32738
32738

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        003
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

003 Redevelopment

Projected Start Date: Projected End Date:

03/24/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity SW Volusia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        003
Activity Title:                                             Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,000.00

$215,000.00

$215,000.00

$211,051.56

$29,081.32

$181,970.24

Program Income Received: $0.00

Total Funds Expended: $211,051.56

Northern Arizona Council of Governments (NACOG)
Town of Apple Valley1
Town of Cicero
Self Help, Inc.
Habitat for Humanity SW Volusia
City of North Lauderdale

$2,225,192.00
$0.00
$0.00

$11,917.83
$211,051.56
$664,493.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding associated with costs, such as sales costs, closing costs, and reasonable developer's fees, related to NSP-assisted housing,
rehabilitation, or construction activities: New construction of housing and building infrastructure for housing is eligible; and re-developing
property to be used as rental housing. This activity will assist income qualified persons at or below 120% AMI with the purchase of a home that
was constructed from property that was redevelop from demolished or vacant properties. Priority will be given to qualified persons at or below
50% AMI.

Activity Description

(Housing and Economic Recovery Act &sect;2301(c)(2)) Census tract and block groups identified by HUD with the greatest foreclosure and
abandonment risk, rated with a score of 9 and 10 that are at or below 120% AMI.

Location Description:

 Habitat for Humanity has completed two homes and they have been sold and occupied by low income families.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        003
Activity Title:                                             Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        003.1
Activity Title:                                             Habitat - PI Funded Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

003 Redevelopment

Projected Start Date: Projected End Date:

06/04/2012 06/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity SW Volusia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $21,556.21

Total Funds Expended: $0.00

Habitat for Humanity SW Volusia $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        003.1
Activity Title:                                             Habitat - PI Funded Reconstruction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat will use generated program income from it's first 2 housing construction activities to construct an additional 50% LMMI unit.

Activity Description

Within target area.

Location Description:

 Habitat for Humanity is receiving program income for the two homes they built.  The program income will be reported in August 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        006
Activity Title:                                             Administrative and Planning Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

006 Administrative/Planning Costs

Projected Start Date: Projected End Date:

03/24/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Deltona1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,000,000.00
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        006
Activity Title:                                             Administrative and Planning Costs
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$635,909.00

$628,423.54

$261,887.14

$366,536.40

Program Income Received: $7,936.07

Total Funds Expended: $628,423.54

City of Deltona1
Broward County Housing Finance and Community Development Division1
Family Housing Resources
Town of Cicero
Brockton Economic Development Council Corp.

$628,423.54
$1,297,009.98
$3,550,501.80

$152,614.67
$2,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 (Housing and Economic Recovery Act &sect;2301(c)(3)) An amount of up to 10% of an NSP grant provided to a jurisdiction and up to 10% of
program income earned may be used for general administration and planning activities, as defined at 24 CFR 570.205 and 206. Activity delivery
costs, as defined in 24 CFR 570.206, may be charged to the particular activity performed above and will not count as general administration
and planning costs.

Activity Description

Deltona Community Development, 2345 Providence Blvd., Deltona, FL 32725

Location Description:

 Administered the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        3.2
Activity Title:                                             COD-demo/reconstr

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

003 Redevelopment

Projected Start Date: Projected End Date:

07/01/2012 03/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Deltona2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$800,000.00

$800,000.00

$800,000.00

$539,807.83

$200,217.43

$339,590.40

Program Income Received: $73,760.82

Total Funds Expended: $539,807.83

Philadelphia Redevelopment Authority
City of Deltona2

$5,043,039.00
$539,807.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Grant Number:              B-08-MN-12-0006
Grantee :                       Deltona, FL

Award Date: Grant Authorized Amount: $6,635,909.00 Estimated PI/RL Funds: $3,964,091.00

Grantee Activity Number:                        3.2
Activity Title:                                             COD-demo/reconstr

 Purchased 1416 La Casita Drive for redevelopment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Action Plan Narrative :  Areas of Greatest Need :  Statistics show South Florida as one of the top 5 regions in the United States
that was hit the hardest by the current housing foreclosure and financial crises. Within the past five years, property values sky
rocketed as a result of a buying frenzy inspired both by investors trying to take advantage of appreciating housing market
conditions and of homebuyers eager to be able to share in part of the American dream at any cost, lured by attractive, but
deceiving financial instruments private lenders set in place to profit from the appreciating market. These facts paired with a large
sub-prime mortgage loan market and a stagnant economy with high unemployment rates contributed to the large number of
foreclosure proceedings we encounter today in the City of Fort Lauderdale.  Distribution and and Uses of Funds :  Based upon the
data and projections utilized, arguably, over 95% of the City of Fort Lauderdale could be considered under "great need" for some
financial relief. Nevertheless, it is clear that the concentration of high foreclosure risk factors, sub-prime mortgage loans, and
actual cases under foreclosure proceedings are located in certain areas of the City. As such, the City has catalogued these areas
and other pockets around the City that show similar trends as the "Areas of Greatest Need." These areas will be targeted by the
City and will be given priority in the allocation of NSP funding.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,856,812.31

$6,100,096.00

$5,638,081.99

$5,535,990.65

$3,504,473.79

$2,031,516.86

Program Income Received: $2,084,778.12

Total Funds Expended: $5,540,550.84

Match Contribution: $0.00

Overall Progress Narrative:

 No activity took place other than administrative/financial activites and searching for another property to purchase and rehab.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0007

Budget Program Funds Drawn Program Income Drawn

Total
Administration and
Planning
Res. Acq. and Rehab.
of Foreclosed Homes

Res. Acq. and Rehab.
of Foreclosed Homes

Res. Acq. and Rehab.
of Foreclosed Homes

NSP/AD-1

NSP Acq 1 /
Foreclosed Homes -
VLI
NSP Acq 2 /
Foreclosed Homes -
LI
NSP Acq 3 /
Foreclosed Homes -
Moderate

Admin for City
Housing Staff
Acq. & Rehab. /
Single Fam. for
Homeownership
Acq. & Rehab. /
Single Fam. for
Homeownership
Acq. & Rehab. /
Single Fam. for
Homeownership

$5,856,812.31 $3,504,473.79 $2,031,516.86

$600,000.00 $281,060.27 $252,760.74

$1,600,000.00 $893,606.64 $537,663.04

$2,750,000.00 $1,897,505.26 $766,582.39

$906,812.31 $432,301.62 $474,510.69
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Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        NSP Acq 1 / Foreclosed Homes - VLI
Activity Title:                                             Acq. & Rehab. / Single Fam. for Homeownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Res. Acq. and Rehab. of Foreclosed Homes

Projected Start Date: Projected End Date:

07/01/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Lauderdale1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,600,000.00

$1,600,000.00

$1,431,269.68

$1,431,269.68

$893,606.64

$537,663.04

Program Income Received: $389,477.06

Total Funds Expended: $1,431,269.68

City of Fort Lauderdale1 $1,431,269.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the purchase, rehabilitation and down payment assistance for eligible very low-income families (households that are
50% or below AMI), to purchase an eligible NSP home.

Activity Description
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Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        NSP Acq 1 / Foreclosed Homes - VLI
Activity Title:                                             Acq. & Rehab. / Single Fam. for Homeownership

All NSP properties to be purchased will be located within the high foreclosure risk areas of the City of Ft Lauderdale.

Location Description:

 The City's Construction Review Specialists conducted inspections of potential properties for another project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP Acq 2 / Foreclosed Homes - LI
Activity Title:                                             Acq. & Rehab. / Single Fam. for Homeownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Res. Acq. and Rehab. of Foreclosed Homes

Projected Start Date: Projected End Date:

07/01/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Lauderdale1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,750,000.00

$2,750,000.00

$2,700,000.00

$2,664,087.65

$1,897,505.26

$766,582.39

Program Income Received: $1,695,175.85
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Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        NSP Acq 2 / Foreclosed Homes - LI
Activity Title:                                             Acq. & Rehab. / Single Fam. for Homeownership

Total Funds Expended: $2,663,877.38

City of Fort Lauderdale1 $2,663,877.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the purchase, rehabilitation and down payment assistance of an eligible low-income families (households that are
51% - 80% of AMI), to purchase an eligible NSP home.

Activity Description

All NSP properties to be purchased will be located within the high foreclosure risk areas of the City of Ft Lauderdale.

Location Description:

 The City's Construction Review Specialists conducted inspections of potential properties for another project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP Acq 3 / Foreclosed Homes - Moderate
Activity Title:                                             Acq. & Rehab. / Single Fam. for Homeownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Res. Acq. and Rehab. of Foreclosed Homes

Projected Start Date: Projected End Date:

07/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        NSP Acq 3 / Foreclosed Homes - Moderate
Activity Title:                                             Acq. & Rehab. / Single Fam. for Homeownership
Primary Responsible Organization:

City of Fort Lauderdale1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$906,812.31

$906,812.31

$906,812.31

$906,812.31

$432,301.62

$474,510.69

Program Income Received: $0.00

Total Funds Expended: $906,812.31

City of Fort Lauderdale1 $906,812.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the purchase, rehabilitation and down payment assistance to eligible moderate income families (a household that are
81% - 120% of AMI), to purchase an eligible NSP home.

Activity Description

All NSP properties to be purchased will be located within the high foreclosure risk areas of the City of Ft Lauderdale.

Location Description:

 No activity took place for this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        NSP/AD-1
Activity Title:                                             Admin for City Housing Staff

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 Administration and Planning

Projected Start Date: Projected End Date:

03/05/2009 03/05/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Fort Lauderdale1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$533,821.01

$281,060.27

$252,760.74

Program Income Received: $125.21

Total Funds Expended: $538,591.47

City of Fort Lauderdale1 $538,591.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP funds will be used to acquire and rehabilitate foreclosed residential properties. Once the properties have been secured and
rehabilitated, the NSP funds will be used as "gap financing" if necessary.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0007
Grantee :                       Fort Lauderdale, FL

Award Date: Grant Authorized Amount: $3,700,096.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        NSP/AD-1
Activity Title:                                             Admin for City Housing Staff

Properties to be purchased using NSP funds will located within the high foreclosure risk areas of Fort Lauderdale. The City will begin securing
properties that are located in the 10 and 9 risk areas. The initial properties to be purchased should be located within the entryways of the high-
risk neighborhoods.

Location Description:

 Expenditures were for payroll and benefits of employees involved with administration and financial procedures for the NSP1 grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8429

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Action Plan Narrative :  Areas of Greatest Need :  The Fort Myers area currently has approximately 2100 properties in some stage
of default.  Distribution and and Uses of Funds :  The City is preparing community preservation and deligently seeking qualified
homeowners and renters to provide affordable housing in the City of Fort Myers.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,016,483.42

$3,079,548.94

$2,894,706.42

$2,654,914.18

$1,996,084.37

$658,829.81

Program Income Received: $745,745.57

Total Funds Expended: $2,662,980.57

Match Contribution: $0.00

Overall Progress Narrative:

 To date, the City has expended $2,654,914.18, which exceeds the original allocation. During this quarter the City did not  expend any grant
funds. The City has identfied one (1) vacant property for Redevelopment activity to expend program income. The City will continue to search
for additional foreclosed/abandoned/vacant properties to complete Redevelopment Activities.
 The City currently has Use of Occupancy with an option to purchase agreement for two (2) Redevelopment projects. The beneficiaries are in
various stages of a twenty-four month timeframe to qualify for a first mortgage. The benficiaries are on track to qualify for a mortgage within
the next 24 months. The beneficiary work very closely with the HUD counseling agency.
 The City continues to work very closely with the HUD Housing Counseling Agency to qualify those individuals in the use of-occupancy program
for a mortgage.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0008

Budget Program Funds Drawn Program Income Drawn

Total
Acq/Rehab/Resell
Single Family Homes
50% and below
Acq/Rehab/Resell
Single Family Homes
50% and below
Acq/Rehab/Resell
Single Family Homes
50% and below

Acquisition and
Rehabilitation Multi-
family 50% and below
Acquisition and
Rehabilitation Multi-
family 50% and below
Acquisition/Rehab/Res
ale of Single Family
units

Acquisition/Rehab/Res
ale of Single Family
units
Acquisition/Rehab/Res
ale of Single Family
units
Planning and
Administration
Redevelopment

8249-A

8249-D

8249-R

8251-A

8251-R

8250-A

8250-D

8250-R

8252

8248-Red

Single Family
Acquisition 50%
and below
Resell Single
Family Homes to
50% and below
Rehabilitation of
Single Family
Homes 50% &
below
Acquisition
Multi-family

Rehabilitation
Multi-family

Homeownership
Acquisition of
Single Family
units
Resell of Single
Family Homes
51-120% AMI
Homeownership
Rehabilitation

Program
Administration
Reconstruct
Single Family
Homes

$3,016,483.42 $1,996,084.37 $658,829.81

$136,175.00 $136,174.48 $0.00

$0.00 $0.00 $0.00

$375,602.00 $175,778.58 $0.00

$217,873.00 $217,272.03 $600.00

$373,069.17 $287,565.73 $85,503.44

$313,231.31 $168,392.18 $77,856.28

$0.00 $0.00 $0.00

$666,696.39 $439,760.91 $203,772.66

$307,955.00 $175,018.58 $106,546.74

$625,881.55 $396,121.88 $184,550.69

Grantee Activity Number:                        8248-Red
Activity Title:                                             Reconstruct Single Family Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8248-Red
Activity Title:                                             Reconstruct Single Family Homes
03/03/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$625,881.55

$625,881.55

$625,881.55

$580,672.57

$396,121.88

$184,550.69

Program Income Received: $159,314.63

Total Funds Expended: $584,275.74

City of Fort Myers $584,275.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will rebuild homes on foreclosed vacant lots in the Neighborhood Stabilzation Program target area.  These lots are a part of the City's
Infill Lot Program for the development of affordable housing.  Redevelopment of these properties will help to further stabilize the NSP target
area neighborhoods, and continue the concentration of effort to make a greater impact. The City will use ICF Green Construction methods to
build the five homes.

Activity Description

The City of Fort Myers NSP Target area (Harlem Lake).

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8248-Red
Activity Title:                                             Reconstruct Single Family Homes

 The City did not expend any funds during this quarter. However, the City received program income in the amount of $1650.00 for the use-of-
occupancy agreement of 2147 Davis Court.

Activity Progress Narrative:

Address City State Zip Status Accept
3724 American Avenue
2131 Davis Court
2188 Hale Street

Fort Myers
Fort Myers
Fort Myers

Florida
Florida
Florida

33916
33916
33916

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        8249-A
Activity Title:                                             Single Family Acquisition 50% and below

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0004 Acq/Rehab/Resell Single Family Homes 50%
and below

Projected Start Date: Projected End Date:

03/03/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$136,175.00

$136,175.00

$136,175.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8249-A
Activity Title:                                             Single Family Acquisition 50% and below
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,174.48

$136,174.48

$0.00

Program Income Received: $116,822.97

Total Funds Expended: $136,175.00

City of Fort Myers $136,175.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be used to acquire foreclosed single family homes for households with incomes 50% and below.

Activity Description

City of Fort Myers NSP Target area.

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1151 Bent Creek Loop
1159 Bent Creek Loop
2500 Davis Street
3285 Willin Street
2665 Lime Street
144 Diana Avenue
2117 French Stree
2321 Carrell Road
3724 Fairview Avenue

Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33905
33905
33916
33916
33916
33905
33916
33901
33916

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        8249-D
Activity Title:                                             Resell Single Family Homes to 50% and below
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8249-D
Activity Title:                                             Resell Single Family Homes to 50% and below
Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

0004 Acq/Rehab/Resell Single Family Homes 50%
and below

Projected Start Date: Projected End Date:

03/03/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Myers $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was created in error and has been cancelled.

Activity Description

The City of Fort Myers NSP Target area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8249-D
Activity Title:                                             Resell Single Family Homes to 50% and below

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8249-R
Activity Title:                                             Rehabilitation of Single Family Homes 50% & below

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0004 Acq/Rehab/Resell Single Family Homes 50%
and below

Projected Start Date: Projected End Date:

03/03/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$375,602.00

$375,602.00

$253,825.00

$175,778.58

$175,778.58

$0.00

Program Income Received: $214,803.13
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8249-R
Activity Title:                                             Rehabilitation of Single Family Homes 50% & below

Total Funds Expended: $175,778.58

City of Fort Myers $175,778.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be used to rehabilitate foreclosed homes purchased to serve households with incomes at or below 50% area median income.
 Add Estimated Program Income of $121,777.00 to budget. From $253,825.00 to $375,602.00  Done by Zelda 03/26/2012

Activity Description

City of Fort Myers NSP Target area.

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2665 Lime Street
1151 Bent Creek Loop
1159 Bent Creek Loop
3285 Willin Street
2321 Carrell Road
3724 Fairview Avenue

Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers
Fort Myers

Florida
Florida
Florida
Florida
Florida
Florida

33916
33905
33905
33916
33901
33916

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        8250-A
Activity Title:                                             Homeownership Acquisition of Single Family units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0001 Acquisition/Rehab/Resale of Single Family
units

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8250-A
Activity Title:                                             Homeownership Acquisition of Single Family units
03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$313,231.31

$313,231.31

$313,231.31

$246,248.46

$168,392.18

$77,856.28

Program Income Received: $0.00

Total Funds Expended: $247,247.94

City of Fort Myers $247,247.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Fort Myers Housing & Real Estate Office will work with lenders to acquire homes that have been foreclosed and vacant for at least
90 days, and are on the lender's current inventory. Once foreclosed properties have been identified in the target areas, the City will negotiate
with the lender(s) to obtain the maximum reasonable discount for use in the program.

Activity Description

This activity will be carried out in the three target areas: East Fort Myers, Central Fort Myers, and Dunbar-Belle Vue.

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8250-A
Activity Title:                                             Homeownership Acquisition of Single Family units

Address City State Zip Status Accept
5 Kingsman Circle
2355 Carrell Road
2675 Blake Street

Fort Myers
Fort Myers
Fort Myers

Florida
Florida
Florida

33905-4307
33901
33916

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        8250-D
Activity Title:                                             Resell of Single Family Homes 51-120% AMI

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

0001 Acquisition/Rehab/Resale of Single Family
units

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Myers $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8250-D
Activity Title:                                             Resell of Single Family Homes 51-120% AMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was created in error and has been cancelled.

Activity Description

City of Fort Myers NSP Target Area

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8250-R
Activity Title:                                             Homeownership Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition/Rehab/Resale of Single Family
units

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8250-R
Activity Title:                                             Homeownership Rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$666,696.39

$666,696.39

$666,696.39

$643,533.57

$439,760.91

$203,772.66

Program Income Received: $254,804.84

Total Funds Expended: $639,148.36

City of Fort Myers $639,148.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will bring homes back to move-in condition and allow opportunities to purchase properties and rehabilitate homes to current
standards. The City of Fort Myers will use licensed and insured contractors.  The 2008-2009 CDBG Subtantial Amendment No. 3 Notice of NSP
Amended Budget showed this activity budget would change to $802,856.  Afterwards, $85,430.99 was added which does not trigger a
substantial amendment.
 Add Esimated Program Income of $54,698.48 to Activity Budget. From $611,997.91 to $666,696.39 Done by Zelda 3/26/2012

Activity Description

This activity will be carried out in the three target areas: East Fort Myers, Central Fort Myers, and Dunbar-Belle Vue.

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1512 Brookhill Drive
5 Kingsman Circle
2675 Blake Street
2355 Carrell Road

Fort Myers
Fort Myers
Fort Myers
Fort Myers

Florida
Florida
Florida
Florida

33916-2107
33905-4307
33916
33901

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8251-A
Activity Title:                                             Acquisition Multi-family

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition and Rehabilitation Multi-family
50% and below

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,873.00

$217,873.00

$217,873.00

$217,872.03

$217,272.03

$600.00

Program Income Received: $0.00

Total Funds Expended: $217,872.03

City of Fort Myers $217,872.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide housing units for households at or below 50 percent of area median income. Properties will be acquired for at least 1
percent below market value (discount).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8251-A
Activity Title:                                             Acquisition Multi-family

This activity will be carried out in the three target areas: East Fort Myers, Central Fort Myers, and Dunbar-Belle Vue. The project is located at
2475 Central Avenue, Units #1-7.

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2475 Central Avenue #1-7 Fort Myers Florida 33901-5138 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        8251-R
Activity Title:                                             Rehabilitation Multi-family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquisition and Rehabilitation Multi-family
50% and below

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$373,069.17

$373,069.17

$373,069.17

$373,069.17

$287,565.73

$85,503.44

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8251-R
Activity Title:                                             Rehabilitation Multi-family

Total Funds Expended: $380,917.58

City of Fort Myers $380,917.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide housing units for households at or below 50 percent of area median income.

Activity Description

This activity will be carried out in the three target areas: East Fort Myers, Central Fort Myers, and Dunbar-Belle Vue. The project is located at
2475 Central Avenue, Unit #1-7.

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2475 Central Avenue #1-7 Fort Myers Florida 33901-5138 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        8252
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0003 Planning and Administration

Projected Start Date: Projected End Date:

03/03/2009 07/30/2009

National Objective:

N/A

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8252
Activity Title:                                             Program Administration
Primary Responsible Organization:

City of Fort Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$307,955.00

$307,955.00

$307,955.00

$281,565.32

$175,018.58

$106,546.74

Program Income Received: $0.00

Total Funds Expended: $281,565.34

City of Fort Myers $281,565.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These NSP funds will be used to pay reasonable program administration costs related to the planning and execution of NSP activities. This
includes costs related to staffing program related activities.
 Add Estimated Program Income (10%) -  $78,223.00 to Budget.  From $229,732.00 to $307,955.00.  Done by Zelda 03/26/2012

Activity Description

City of Fort Myers NSP Target Area

Location Description:

 The City did not expend any funds during this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0008
Grantee :                       Ft. Myers, FL

Award Date: Grant Authorized Amount: $2,297,318.00 Estimated PI/RL Funds: $782,230.94

Grantee Activity Number:                        8252
Activity Title:                                             Program Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  N/A to NSP  Distribution and and Uses of Funds :  Area of Greatest Need: The
City of Hialeah has analyzed tremendous amounts of data related to defining the areas of greatest need within the City. The
information included the number of foreclosures, the number of sub-prime loans, the future risk potential of foreclosures and
other related housing trends by census tract. Attached are various maps and charts reflecting the data and justifying the City's
position to utilize NSP funds for the construction of affordable rental housing, a majority of which will benefit those individuals
and families at or below 50% of median income. This information clearly shows that there is no one specific area of the City,
given the above criteria, that is any different than the other. The average foreclosure rate, City-wide, is 10%. The average
percentage of conventional mortgage loans by sub-prime lenders is in excess of 40%, City-wide. However, when reviewing the
future risk potential of foreclosures, there are several indicators that show lower income areas of the City as well as
neighborhoods experiencing higher unemployment rates and lack of affordable rental housing, would be at greater risk. Given
these facts, one neighborhood in particular (Census Tract 16.01) is a geographic area that needs to be addressed. The critical
affordable rental housing shortages created by the foreclosure crisis and related economic down turn, has placed this
neighborhood at risk of further deterioration and decline. This activity will help stabilize the neighborhood by providing much
needed affordable rental housing, especially for those who have been displaced due to the foreclosure crisis. The proposed site is
in an area that exceeds 65% low-mod-income, an unemployment rate in excess of 7.4%, and a foreclosure rate of approximately
11%. It is also located in a census tract that has one of the highest concentrations of residential properties in the City. Therefore,
given all the above information, as well as careful review of the federal regulations governing this program, the City of Hialeah
intends to redevelop/construct 33 affordable rental units on City-owned vacant property located at West 5 Street and 2 Avenue,
Hialeah, Florida, in Census Tract 16.01, an area meeting the US HUD definition of greatest need.
 The City of Hialeah purchased a foreclosed/abandoned property.  The property was acquired and demolished for erecting a 9-
one bedroom, one-bath units of affordable rental housing and will be occupied by very-low income families and individuals whose
income do not exceed 50% of area median income.  The other property acquisition and rehabilitation of foreclosed property was
for a single family home located at 720 NE 6th Street, Hialeah, FL 33010.
    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :  33 Units (526 W. 1st
Ave. Hialeah): 100-Year Floodplain early notice publication date June 11, 2009 in the Miami Herald and elNuevo Herald.
Floodplain final notice and notice of explanation, FONSI and RROF publication date June 26, 2009 in the Miami Herald and
elNuevo Herald.   No public comments received
 9 Units (45 W. 6th St. Hialeah): 100-year Floodplain early notice publication date October 3, 2010 in the Miami Herald and
elNuevo Herald.   Floodplain final notice  and notice of explanation publication date October 17, 2010 in the Miami Herald and
elNuevo Herald.  FONSI and RROF publication date October 28, 2010 in the Miami Herald and elNuevo Herald.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,385,046.00

$5,385,046.00

$5,385,046.00

$5,385,046.00

$5,385,046.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,385,046.00

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Overall Progress Narrative:

 These projects continue to be occupied as reported. No obligation or drawdown activities required any longer. We are still in the close out
process with HUD's sub-contractor Economentricians to complete the requirements. Thank you.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0009

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition / Rehab

Acquisition / Rehab

Administration

Redevelopment of
vacant property

NSP2

NSP3

NSPADMIN

NSP1

Acquisition
/Rehab
Acquisition/Reha
b Single Family
ADMINISTRATIO
N
Construction of
Multifamily
Rental Housing

$5,385,046.00 $5,385,046.00 $0.00

$1,748,499.32 $1,748,499.32 $0.00

$150,000.00 $150,000.00 $0.00

$100,000.00 $100,000.00 $0.00

$3,386,546.68 $3,386,546.68 $0.00

Grantee Activity Number:                        NSP1
Activity Title:                                             Construction of Multifamily Rental Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-1 Redevelopment of vacant property

Projected Start Date: Projected End Date:

09/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hialeah1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,386,546.68

$3,386,546.68

$3,386,546.68

$3,386,546.68

$3,386,546.68

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP1
Activity Title:                                             Construction of Multifamily Rental Housing
Program Income Received: $0.00

Total Funds Expended: $3,386,546.68

Cooperative Supportive Housing (CSH)
City of Hialeah1

$26,442.18
$3,386,546.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction+of+Affordable+Multi-
family+Rental+Housing+in+an+area+of+greatest+need+as+further+defined+in+the+"Recovery+Needs"+Section.
 This+was+new+construction+on+vacant+property. 

Activity Description

525+West+1st+Avenue,+Hialeah,+Fl.,+33010

Location Description:

 This multifamily housing facility has 31 of 33 units occupied and has achieved stabilized occupancy thus meeting a national objective (LH25).
We are correcting for underreporting in past QPRs and these units were occupied in previous quarters.  This activity is finished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2
Activity Title:                                             Acquisition /Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Acquisition / Rehab

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP2
Activity Title:                                             Acquisition /Rehab
09/14/2009 10/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hialeah1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,748,499.32

$1,748,499.32

$1,748,499.32

$1,748,499.32

$1,748,499.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,748,499.32

City of Hialeah1 $1,748,499.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition/rehab

Activity Description

Area of greatest need

Location Description:

 This multifamily housing facility has 9 occupied units and has achieved stabilized occupancy thus meeting a national objective (LH25).  We are
correcting for underreporting in past QPRs and these units were occupied in previous quarters.  This activity is finished.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP2
Activity Title:                                             Acquisition /Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3
Activity Title:                                             Acquisition/Rehab Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP2 Acquisition / Rehab

Projected Start Date: Projected End Date:

07/01/2010 06/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Hialeah1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

City of Hialeah1 $150,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP3
Activity Title:                                             Acquisition/Rehab Single Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation of single family home

Activity Description

Area of greatest need (720 NE 6 Street)

Location Description:

 This single family home has been occupied and has achieved stabaiized occupancy thus meeting national objective (LH25).  We are correcting
for underreporting in past QPRs and this single family home has been occupied in previous quarters.  This activity is finished.
 The following green friendly performance measures are also included with this home:  Energy efficient stove, upgraded electricity, and 2
insulated metal exterior doors.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPADMIN
Activity Title:                                             ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hialeah1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0009
Grantee :                       Hialeah, FL

Award Date: Grant Authorized Amount: $5,385,046.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPADMIN
Activity Title:                                             ADMINISTRATION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

City of Hialeah1 $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration

Activity Description

501 Palm Avenue, Hialeah, FL., 33010

Location Description:

 During this quarter, we incurred expenses in furtherance of the administration of the grant. "Total funds drawdown" reflects the amount of
total expenses from the previous quarter, which was drawn down after that quarter closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Action Plan Narrative :  Areas of Greatest Need :  According to Home Mortgage Disclosure Act (HMDA) estimates there are
43,107 mortgage loans within the City of Hollywood, 24,234 of those loans were made from 2004 to 2006. Thirty-six percent
(35.6%) of the loans made from 2004 to 2006 loans were "high cost loans" (This loan is the data set used by HMDA to determine
the number of subprime mortgages).or a loan that exceeds conforming interest rates. As of October 2008 there were 505
foreclosed properties within the City of Hollywood. At an average assessment of $506,571.00, the total assessed value of the
property foreclosed in the City is $255,914,183.00.  Distribution and and Uses of Funds :  Census Tract Foreclosure Score
Vacancy Score Average
 804.03 19 17 18
 805 20 20 20
 901 20 20 20
 903 20 19 19.5
 904.01 19 19 19
 904.02 20 19 19.5
 905.02 20 16 18
 906 20 18 19
 911 20 16 18
 912.01 20 16 18
 912.02 20 16 18
 913 20 16 18
 914 20 18 19
 916 20 18 19
 917 20 19 19.5
 918 20 20 20
 919 20 19 19.5  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,130,722.23

$9,272,216.78

$9,122,476.33

$8,942,827.02

$7,170,486.66

$1,772,340.36

Program Income Received: $1,786,774.03

Total Funds Expended: $8,879,555.05

Match Contribution: $0.00

Overall Progress Narrative:

 Grant is progressing as anticipated
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition of
foreclosed properties

Acquisition of
foreclosed properties

Administration
Demolition
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Rehabilitation and
Reconstruction

Rehabilitation and
Reconstruction

A-LH-0001

A-LMMI-0001

Admin-0001
DEM-LMMI-0001
RD-LH-002

RD-LH-003

RD-LMMI-002

RD-LMMI-003

REHAB-LH-0001

REHAB-LMMI-0001

LH Acquisition of
Muti Family
Rental Housing
LMMI Acquisition
of foreclosed
properties
Administration
Demolition
REDEVELOPMEN
T LH25
Redevelopment
Phase 2 LH25
REDEVELOPMEN
T
REDEVELOPMEN
T PHASE 2
Rehabilitation/Re
construction for
LH Households
Rehabilitation/Re
construction
LMMI

$9,130,722.23 $7,170,486.66 $1,774,010.23

$1,465,889.77 $1,409,327.14 $56,562.63

$2,624,551.60 $1,603,133.67 $960,740.30

$874,790.72 $680,402.62 $189,575.36
$308,630.12 $219,786.05 $12,591.45

$435,000.00 $389,082.59 $45,917.41

$1,650.00 $1,650.00 $0.00

$2,593,666.01 $2,085,346.72 $508,319.29

$51,951.35 $7,469.00 $0.00

$96,131.58 $96,131.58 $0.00

$678,461.08 $678,157.29 $303.79

Grantee Activity Number:                        A-LH-0001
Activity Title:                                             LH Acquisition of Muti Family Rental Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

54480.019225 Acquisition of foreclosed properties

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        A-LH-0001
Activity Title:                                             LH Acquisition of Muti Family Rental Housing

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,465,889.77

$1,465,889.77

$1,465,889.77

$1,465,889.77

$1,409,327.14

$56,562.63

Program Income Received: $102,759.58

Total Funds Expended: $1,465,889.77

City of Hollywood2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multi-family unit to rent to low income families.
 The Multi-family property, located on Lincoln Street, was purchased in November 2010. More than 50% of the units are now being rented to
low income families. The remaining units are being rehabilitated and proceeding according to original estimates.
 This activity works in conjuction with Activity #REHAB-LH-0001 and demographic information is reported under Activity #REHAB-LH-0001.

Activity Description

Citywide - Census Tract Areas of Greatest Need

Location Description:

 At this time, no additional properties are scheduled to be acquired under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A-LMMI-0001
Activity Title:                                             LMMI Acquisition of foreclosed properties
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        A-LMMI-0001
Activity Title:                                             LMMI Acquisition of foreclosed properties
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

54480.019225 Acquisition of foreclosed properties

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,624,551.60

$2,624,551.60

$2,624,551.60

$2,563,873.97

$1,603,133.67

$960,740.30

Program Income Received: $1,207,085.77

Total Funds Expended: $2,502,123.20

City of Hollywood2 $2,502,123.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        A-LMMI-0001
Activity Title:                                             LMMI Acquisition of foreclosed properties

 ACQUISTIION OF SINGLE FAMILY FORECLOSED PROPERTIES FOR RESALE TO NSP ELIGIBLE HOME BUYERS AND TO A LEASE PURCHASE
BORROWER.
 10 properties were acquired by BAND who rehabilited and sold to eligible first time homebuyers. One additional unit was purchased by the
Hollywood Housing Authority who rehabilitated and leased to a potential first-time homebuyer as a lease purchase unit.
 All 11 properties are now occupied by new owners and a lease purchase customer.
 This activity works in conjuction with Activity #REHAB-LMMI-0001 and demographic information is reported under Activity #REHAB-LMMI-
0001.
 ROUND 2 HAS BEGUN AND 5 ADDITIONAL UNITS WILL BE ACQUIRED/REHABILITATED/RESOLD TO ELIGIBLE FIRST TIME HOME BUYERS.

Activity Description

CITYWIDE - ELIGIBLE NSP TARGET AREAS

Location Description:

 BAND acquired a property in Hollywood on March 31, 2016. They are in the process of getting quotes to rehabilitate the property.
 Drawdown for March is not processed due to Grant submitted and awaiting approval at this time of submission. Funds will be drawn down
once the changes are approved by HUD staff.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin-0001
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

54480.001210 Administration

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        Admin-0001
Activity Title:                                             Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$874,790.72

$874,790.72

$874,790.72

$868,308.11

$680,402.62

$187,905.49

Program Income Received: $66,862.92

Total Funds Expended: $866,786.91

City of Hollywood2 $866,786.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cost of Administering NSP Projects.

Activity Description

Communitywide

Location Description:

 Administrative funds are used in conjuction with time spent processing files for the different activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEM-LMMI-0001
Activity Title:                                             Demolition

Activity Type: Activity Status:
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        DEM-LMMI-0001
Activity Title:                                             Demolition
Clearance and Demolition Under Way

Project Number: Project Title:

54480.039225 Demolition

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$308,630.12

$308,630.12

$300,384.22

$232,377.50

$219,786.05

$12,591.45

Program Income Received: $49,105.62

Total Funds Expended: $232,377.50

City of Hollywood2 $232,377.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The demolition and clearance of blighted properties in the areas of greatest need citywide.
 All of the residential properties within the Adams Street redevelopment project have been demolished during the month of January 2011.
Evnvironmental reviews have been completed on an abandoned gas station to the east of the project site, There were no environmental
concerns at the gas station site and has been demolished.
 ROUND 2 WILL DEMOLISH 2 ADDITIONAL PROPERTIES LOCATED IN THE CITY OF HOLLYWOOD.

Activity Description
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        DEM-LMMI-0001
Activity Title:                                             Demolition

Communitywide census tract areas of greatest need.

Location Description:

 Community Development is workling with the Building Division to assist in identifying properties that are deemed unsafe and require demolition
throughout the City.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RD-LH-002
Activity Title:                                             REDEVELOPMENT LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

54480.049225 Redevelopment

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$435,000.00

$435,000.00

$435,000.00

$435,000.00

$389,082.59

$45,917.41

Program Income Received: $45,917.41
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        RD-LH-002
Activity Title:                                             REDEVELOPMENT LH25

Total Funds Expended: $435,000.00

City of Hollywood2 $435,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wiley Street Redevelopment - AKA Washington Park Redevelopment - working in partnership with the local CHDO/CBDO, the City has funded
the construction of 28 affordable rentals and an activity center on vacant City owned parcels. This activity funds the units that will be set-aside
for households that are >50% of AMI at a cost that expends a portion of the 25% set aside.
 The Certificate of Occupancy has been issued and the local CHDO/CBDO has hired a property manager who is in the process of qualifying
tenants to rent the 28 rental units.
 This activity works in conjunction with activity RD-LMMI-002.

Activity Description

Wiley Street - Between 56th ; 57th Avenue

Location Description:

 No addittional Redevelopment activities are pending at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RD-LH-003
Activity Title:                                             Redevelopment Phase 2 LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

54480.049225 Redevelopment

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        RD-LH-003
Activity Title:                                             Redevelopment Phase 2 LH25
03/03/2013 03/11/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,650.00

$1,650.00

$1,650.00

$1,650.00

$1,650.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,650.00

City of Hollywood2 $1,650.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Wiley Street Redevelopment - AKA Washington Park Redevelopment - working in partnership with the local CHDO/CBDO, the City has funded
the construction of 6 affordable rentals on vacant City owned parcels. This activity funds the units that will be set-aside for households that are
>50% of AMI at a cost that expends a portion of the 25% set aside.
 This activity works in conjunction with activity RD-LMMI-003

Activity Description

Washington Park Villas Phase 2 - Wiley Street Between 56th and 57th Avenue - South Side of street.

Location Description:

 No addittional Redevelopment activities are pending at this time.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        RD-LH-003
Activity Title:                                             Redevelopment Phase 2 LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RD-LMMI-002
Activity Title:                                             REDEVELOPMENT

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

54480.049225 Redevelopment

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,593,666.01

$2,593,666.01

$2,593,666.01

$2,593,666.01

$2,085,346.72

$508,319.29

Program Income Received: $314,738.94

Total Funds Expended: $2,593,666.01

City of Hollywood2 $2,593,666.01

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        RD-LMMI-002
Activity Title:                                             REDEVELOPMENT

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY WILL BE REDEVELOPING 2 CITY OWNED SITES AND 1 CRA OWNED SITE.
 AREA 1 - WILEY STREET REDEVELOPMENT (AKA WASHINGTON PARK REDEVELOPMENT) - WORKING IN PARTNERSHIP WITH THE LOCAL
CHDO/CBDO, THE CITY WILL FUND THE CONSTRUCTION OF 28 AFFORDABLE RENTALS AND AN ACTIVITY CENTER ON VACANT CITY OWNED
PARCELS. A PORTION OF THE 25% SET ASIDE WILL BE SATISFIED AT THE WILEY STREET REDEVELOPMENT. THE PROPERTY HAS BEEN
ISSUED A CETRTIFICATE OF OCCUPNACY AND THE CHDO/CBDO HAS HIRED A PROPERTY MANAGER TO COMPLETE LEASE-UP. THE
PROPERTY MANAGER IS PROCESSING APPLICATIONS TO RENT THE 28 UNITS TO ELIGIBLE LOW INCOME AND VERY LOW INCOME FAMILIES.
 AREA 2 - DEWEY STREET REDEVELOPMENT - THE CITY WILL CONSTRUCT 2 SINGLE FAMILY LMMI HOMEOWNERSHIP UNITS ON VACANT
CITY OWNED PARCELS. THE UNITS ON THE PROPERTY HAVE BEEN DEMOLISHED AND THE CONSTRUCTION OF THE NEW UNITS IS ON HOLD
AT THIS TIME.
 AREA 3 - ADAMS STREET REDEVELOPMENT - THIS SITE IS OWNED BY THE HOLLYWOOD CRA. THERE WERE 7 RESIDENTIAL PROPERTIES
ON THE SITE THAT HAVE BEEN DEMOLISHED INCLUDING A FOUR-STORY 60 UNIT BUILDING. THE COMMUNITY, THE CRA, AND THE CITY
ARE NOW FINALIZING A REDEVELOPMENT PLAN FOR THE SITE. THE CITY OBTAINED PROPOSALS ON REDEVELOPING THE PROPERTY AND
PRESENTED THEM TO THE NEIGHBORHOOD FOR REVIEW AND ACCEPTANCE. ADDITIONAL CHANGES WERE REQUESTED AND NEW
PROPOSALS SHALL BE PREPARED.

Activity Description

AREA 1 - WILEY STREET - BETWEEN 56TH AND 57TH AVENUE
AREA 2 - DEWEY STREET - BETWEEN 20TH AND 21ST AVENUE
AREA 3 - ADAMS STREEET - BETWEEN 24TH AVE AND DIXIE HWY

Location Description:

 No addittional Redevelopment activities are pending at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RD-LMMI-003
Activity Title:                                             REDEVELOPMENT PHASE 2

Activity Type: Activity Status:

Construction of new housing Planned
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        RD-LMMI-003
Activity Title:                                             REDEVELOPMENT PHASE 2
Project Number: Project Title:

54480.049225 Redevelopment

Projected Start Date: Projected End Date:

03/11/2014 03/11/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,951.35

$51,951.35

$51,951.35

$7,469.00

$7,469.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,469.00

City of Hollywood2 $7,469.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PHASE 2 OF THE REDEVELOPMENT ACTIVITY TO DEVELOP 3 DUPLEXES WITHIN CITY LIMITS

Activity Description

CITYWIDE

Location Description:
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        RD-LMMI-003
Activity Title:                                             REDEVELOPMENT PHASE 2

 No addittional Redevelopment activities are pending at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        REHAB-LH-0001
Activity Title:                                             Rehabilitation/Reconstruction for LH Households

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

54480.029225 Rehabilitation and Reconstruction

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,131.58

$96,131.58

$96,131.58

$96,131.58

$96,131.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,131.58

City of Hollywood2 $96,131.58
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        REHAB-LH-0001
Activity Title:                                             Rehabilitation/Reconstruction for LH Households
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation MF units that may be made available for households <50%AMI.
 16 units have been rehabilitated and are being rented by eligible low income families. The remaining units continue to be rehabilitated and will
be rented upon completion of the rehabilitation of the unit.

Activity Description

Eligible structures within the City of Hollywood NSP Target Area

Location Description:

 No additional Rehabilitation activities are pending at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        REHAB-LMMI-0001
Activity Title:                                             Rehabilitation/Reconstruction LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

54480.029225 Rehabilitation and Reconstruction

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Hollywood2

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-12-0010
Grantee :                       Hollywood, FL

Award Date: Grant Authorized Amount: $7,534,603.00 Estimated PI/RL Funds: $1,737,613.78

Grantee Activity Number:                        REHAB-LMMI-0001
Activity Title:                                             Rehabilitation/Reconstruction LMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$678,461.08

$678,461.08

$678,461.08

$678,461.08

$678,157.29

$303.79

Program Income Received: $303.79

Total Funds Expended: $678,461.08

City of Hollywood2 $678,461.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY HAS REHABILITATED THE 10 BAND AND 1 HOLLYWOOD HOUSING AUTHORITY UNIT. THE 10 UNITS ARE NOW SOLD TO ELIGIBLE
FIRST-TIME HOMEBUYERS AT LESS THAN 120% OF MEDIAN INCOME. THE LEASE PURCHASE UNIT IS NOW RENTED TO AN ELIGIBLE LEASE
PURCHASE HOMEBUYER.

Activity Description

The City shall be rehabilitating SF properties for the sale to LMMI households scatttered throughout the NSP Target Area.

Location Description:

 No additional activities are anticipated at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.
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Action Plan Narrative :  Areas of Greatest Need :

  Response:    The City of Homestead has reviewed the data supplied by HUD and has extracted the portions of the data that was
deemed most relevant to the areas that have been infused with foreclosures and abandoned properties.  This data, in
combination with available local data, was used to determine the areas that were in the greatest need of assistance and
redevelopment.   Table 1  below is an extraction of the jurisdictional data provided by HUD identifying the City of Homestead's
rate of foreclosure, abandonment and high risks loans.

     Table 1

  Jurisdiction

  City of Homestead

  County

  Miami-Dade

  Households (2000 Census)

  10,077

 Foreclosure Starts (within 18 months)

 1,536

 Total Mortgages

 15,653

  Foreclosure Starts Rate

  10%

 90-Day Vacancies (Abandonment)

 585

 Total Addresses

 17,048

  90-Day Vacancy Rate

  3%

 High Cost Loans (2004-2006) (Subprime)

 4,178

 Total Loans (2004-2006)

 8,800

  High Cost Loan Rate

  47%

  Unemployment Rate

  4.30%

  Price Change as of June 2008

  -10.70%

 The data listed in  Table 1  suggests that the City of Homestead has a relatively high foreclosure rate of 10% when compared to
the State of Florida's foreclosure rate of 8.0% and a national foreclosure rate of 6.41%.  The City of Homestead, in comparison
with a large part of the state, has a low vacancy rate; however, when looking at comparable jurisdictions similar in size and
demographics, the 3% vacancy rate is significant.  HUD has used the vacancy rate as a measurement and signals that properties
vacant for more than 90-days could possibly be abandoned properties.  Vacant properties in the City of Homestead are primarily
located in new developments and distressed areas of the jurisdiction. Due to the housing crisis, for-profit and non-profit
developers and other organizations have not been successful in selling properties affordably, if at all.  Incomes of potential
buyers have not been sufficient to support the purchase of the properties.

 The median income of the City of Homestead is approximately $28,973 for a family of one, according to the 2000 US Census
Bureau.  The median home price in the City of Homestead is approximately $311,900.  A family earning the median income in the
City of Homestead is only able to afford a home valued at $89,850, assuming little debt, a 28% FHA housing ratio and a 30-year
fixed rate of 6%.   Therefore due to the fact that many familiesnnot afford the median priced home because of income, they are
often forced into subprime products that carry astronomical payment terms.  Many of the homes that have been foreclosed on or
that are currently on the market are priced at levels that are not affordable to families earning the median income.  Therefore,
those homes remainnthe market in excess of 90-days which could potentially create pockets within the area that devalue quickly,
causing a local economic housing crisis.

 The City of Homestead is primarily comprised of four (4) ZIP codes &ndash; 33030, 33033, 33034 and 33035.  There is only a
small portion of ZIP code 33034 that is located within the jurisdiction of the City of Homestead &ndash; it is primarily in the
jurisdiction of Florida City.  It is anticipated that impacted areas within the 33034 ZIP code will receive assistance from Miami-
Dade County who is slated to receive approximately $62.2 million in Neighborhood Stabilization Program (NSP) funds from HUD.
Therefore, the City of Homestead will primarily focus on the areas that experienced a great deal of foreclosure activity, which are
ZIP codes 33030, 33033 and 33035.  As of October 23, 2008, the foreclosure matrix for those ZIP codes is as follows:

                                      * ZIP code 33030:      665 foreclosures

                                      * ZIP code 33033:      1,162 foreclosures

                                      * ZIP code 33035:      430 foreclosures

 The data provided by HUD reflects that approximately 1,536 foreclosures were initiated from January 2007 &ndash; June 2008
(18 months).  However, according to information obtained using  www.foreclosures.com , the number of foreclosures for the City
of Homestead has increased dramatically &ndash; an increase of approximately 721 foreclosures above HUD's estimates.

 In addition, HUD data suggests a similar correlation to the number of high-cost loans in these ZIP codes.  In order to compare
data, the City correlated census tracts with ZIP codes and found the following high cost loans reported between 2004 and 2006:

  * ZIP Code 33030:    2,099 High Cost Loans

  * ZIP Code 33033:    4,684 High Cost Loans

  * ZIP Code 33035:    2,023 High Cost Loans

 While the census tracts do not correspond exactly with ZIP codes withinthe City limits of Homestead, and the data are two years
old, the ratios are very similar to recently-reported foreclosure rates.  Notably, ZIP code 33033 reports 51 percent of foreclosure
and 53 percent of high cost loans.

 In addition to reviewing data based on the number of foreclosures and high risk loans, the City reviewed HUD's metric, the
Foreclosure Abandonment Risk Score (FARS).  FARS is based on a scale of 0 to 10, with 0 indicating a very low risk offoreclosure
and 10 indicating a very high risk.  The data are organized by census tracts and block groups.  There are a total of 24 block
groups included in the target area, and of those twelve have a FARS of 9 and the other twelve have a FARS of 10.  Using these
data and correlating them with City ZIP codes, it is evident that these areas score very high&mdash;never less than 9.  The
average FARS are indicated below:

                                      * ZIP Code 33030:    FARS Average of 9.6

                                      * ZIP Code 33033:    FARS Average of 9.6

                                      * ZIP Code 33035:    FARS Average of 9

 Based on ZIP Code information and staff field experience with the availability of properties, funding has been allocated among
the City's three primary ZIP Codes.  The City's method of distribution will be outlined in  Section B, Distribution and Uses of Funds
.

    Distribution and and Uses of Funds :   Allocation of Funding

 The City of Homestead intends to allocate the funding as follows, summarized by ZIP code:

 ZIP Code 33030

 $   872,685

 ZIP Code 33033

 $   501,151

 ZIP Code 33035

 $1,224,473

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by Activity, the NSP allocation breaks down as follows:

 Activity

 Amount

 LMI Rental Rehabilitation

 $   872,685

 Downpayment Assistance

 $     50,000

 Purchase Rehabilitation

 $1,675,624

 Administration

 $   288,701

  TOTAL

  $2,887,010

 Summarized by ZIP code and activity:

 ZIP Code

 Activity

 Percentage by ZIP

 Amount

 33030

 LMI Rental Rehab

 30%

 $  872,685

 33033

 Downpayment Asst

 2%

 $    50,000

 33033

 Purchase Rehab

 42%

 $   451,151

 33035

 Purchase Rehab

 16%

 $1,224,473

 Administration

 Administration

 10%

 $   288,701

  TOTAL

  100%

  $2,887,010

  Methodology

 HUD has indicated that 47 percent of the loans originated within the City of Homestead from 2004 &ndash; 2006 were high cost
loans.  This voluminous number of high-risk loans is possibly a major contributor to the high foreclosure rate of 10 percent, far
greater than the state of Florida's foreclosure rate.

 HUD provided data that was germane to the entitlement jurisdiction which is the City of Homestead.  The data that suggested a
47 percent high cost loan rate was inclusive of the entire jurisdiction and did not reflect information relative to specific ZIP codes,
census tracts, block groups or any other standard segmentation.

 The City reviewed the high cost loan data assembled by HUD.  This data is organized by census tract, and the City correlated the
census tract data with City ZIP codes.  While the match between census tracts, ZIP codes and City limits is not exact, it does
reveal a similar ratio to foreclosure data assembled by ZIP code only.  As stated previously, ZIP code 33033, which is the north
east quadrant of the City, comprises agh cost loan rate of 53 percent (4,684 loans) out of the three ZIP codes (33030, 33033,
33035) with the highest levels of foreclosures in the City.  Similarly, ZIP code 33033 represents 51 percent of foreclosures out of
the three ZIP codes according to the most recent foreclosure data.

 In addition to using available data from HUD and other sources, the City made the following assumptions:

 ,
 Areas with higher household incomes potentially receive better loan rates and are better positioned to receive traditional
conventional financing
,
 Higher housing valuesypically correlate positively withhigher income areas. The inverse of that is true as well.
,
 Foreclosures have a "progressive" correlation to high cost loans
,
 The more foreclosures that occur in an area, the greater the vulnerability of "high cost" loans being originated in that area
,

 Given the above assumptions and field conditions, the City of Homestead has prescribed the following formula by which to
allocate funding.  After allowing for 10 percent administration, allocation of the remaining NSP funding will be done by ZIP code,
including 30 percent for the LMI Rental Rehabilitation component.  This is 5 percent higher than required by HUD.  The percent
breakdown of funding is as follows:

 ,
 10% for Administration
,
 30% for Low Income Targeting  (ZIP Code 33030 will be the primary recipient)
,
 60% for ZIP code allocation for the remainder of activities and ZIP Codes
,

  Administration:  Funding will be used to support eligible activities outlined within the CDBG and NSP program provisions and
regulations.

  Low Income Targeting (30%) set aside within ZIP Code 33030:   The City of Homestead has elected to allocate 30 percent of
NSP funds to this activity, which is 5 percent higher than required by HUD.  The City of Homestead will issue a Request for
Proposals (RFP) to solicit projects that serve families with incomes of 50% AMI or less and target markets such as the elderly,
disabled, homeless and other special needs populations.  Responses will be evaluated in accordance with a pre-determined set of
criterion.  The RFP will set forth the critical information for which each responder must address in its response.  The successful
awardee(s) will be required to adhere to all CDBG and NSP regulations.  A contract will be issued which will stipulate all
requirements specific to the programs, including a mortgage, note, land use restriction agreement, and an affordability period of
25 years.

 It should be noted that ZIP Code 33030 has been targeted for LMI rental Rehabilitation, although the City reserves the right to
extend beyond that ZIP Code is necessary.  This ZIP Code has been targeted because houses are generally more affordable.
Non-profit agencies have expressed to the City that they prefer this ZIP Code for their activities because of the areas proximity to
services (public transportation, grocery stores, social services, etc.).&bp; No other activities are planned for this ZIP Code.  A
discussion of this activity is also found in the next section.

 The City reserves the right to extend this activity to other ZIP Codes within the City limits if needed.

  ZIP code Allocation of Remaining Funds:   The areas within the City of Homestead that demonstrate the greatest needs are
located in ZIP codes 33030, 33033 and 33035.  ZIP Code 33030 will receive 30 percent of funds for the LMI Rental Rehabilitation
Activity.  The latest available data suggests that approximately 2,257 foreclosures have occurred in these areas aggregately.
Thirty percent (30%) of the foreclosures in the area occurred in ZIP code 33030.  Fifty-one percen(51%) occurred in ZIP code
33033 and19% in ZIP code 33035.  Sixty percent (60%) of the total funding is allocated by ZIP code after the 30 percent set
aside for LMI Rental Rehabilitation.  Of that 60%, which equates to $1,732,206, ZIP Code 33033 will receive $1,224,473, and ZIP
Code 33035 will receive $288,701.

 Clearly the proposed allocations by ZIP Code are not exactly proportionate to the percentage of foreclosures.  The primary
reason is price.  Homes in ZIP Code 33033  that are available for City purchase  tend to be more expensive than homes in other
parts of the City.  Therefore, the ratio of proposed funding is higher in that ZIP Code.

 In addition to the foreclosure data by ZIP code, the City also examined high cost loan data provided by HUD from 2004 through
2006.  The ratio among the three ZIP codes is similar to the current ratio of foreclosures by ZIP code.  Specifically, the high cost
loan ratios found that ZIP code 33033 represents 53 percent of the three ZIP codes, 33030 represents 24 percent, and 33035
represents 23 percent.  While these are not exact correlations to the ZIP code foreclosure data, the numbers are very similar,
especially given the difficulties of correlating City boundaries with ZIP code and census tract data.

 Finally, the City reviewed FARS data for ZIP Codes 33030, 33033, and 33035.  As indicated in A. Areas of Greatest Need, each
block group within these ZIP Codes scored a 9 or 10, with an average FARS of 9.5.  The FARS data suggest, therefore, that
allocating NSP within these three ZIP Codes is warranted and appropriate.

 In the event that funding is underutilized in a certain area or the demand for the product is undersubscribed, the City of
Homestead reserves the right to reallocate the funding to other areas and eligible activities under the program.  If the City needs
to devise a completely new strategy in order to expedite usage of the funding which is not outlined in the Amendment, the City
will submit a new plan amendment to HUD for approval reflecting the changes to the program.

 In summary, the  "areas of greatest need"  are ZIP codes 33030, 33033 and 33035 due to the number of foreclosures, the
number of high risk loans, and extremely high FARS data.  Certainly there is a positive correlation between the number of
foreclosures and the origination of high cost loans and FASnbsp; Therefore, the City has concluded that the ZIP codes above also
have the greatest number of high cost loans in those areas, which are traditionally a part of the  "subprime market,"  and HUD's
data supports this conclusion.  Lastly, with a 10% foreclosure rate, it is likely that these three (3) areas will continue to
"experience a rise in home foreclosures"  until the market stabilizes.  The ZIP Code 33035 will receive the largest allocation,
followed by 33030, and then 33033.  Based on the information that has been reported above, the City of Homestead considers
this part as satisfying Section 2301(c) (2) of the Housing and Economic Recovery Act which requires an analysis of areas of
greatest need.

  Following is a series of issues and explanations generated as a result of HUD's review of the NSPmendment:

  &nbs;

  Issue:     Substantial funding is being transferred between line items, but there is not a corresponding increase in numeric
results.

  Explanation:       The cost of purchasing and rehabilitating houses is higher than what was anticipated in 2008 when NSP was
first designed in Homestead.  Staff believed there would be ample opportunities to purchase homes at considerable discounts
based on the high foreclosure rate.  There were many homes available for under $100,000.  In practice, however, lower-priced
foreclosed houses were being aggressively purchased by investors, and NSP could not compete with the private market.  In
response, staff began to look at more expensive houses&mdash;those in the range of $125,000 to $200,000.  This was the
segment where NSP was most needed and worked the best.  There were fewer qualified buyers and hardly any with "cash
deals," and purchasing these homes proved successful using NSP.

 Originally, the average price of an NSP house for  Purchase/Rehabilitation  was estimated at about $98,698, including the cost of
rehabilitation.  The new, amended average is about $186,180.  So while the budget has doubled from $888,278.50 to
$1,675,624, the actual number of units purchase and rehabilitated has only increased from 8 to 9.  Staff believes this number
may increase based on recent low bids that may allow 2 to 3 additional purchases.  However, regardless, the average cost will
remain above the original proposed amount.

 There is a similar dynamic involved with the  LMI Rental Rehabilitation  component of NSP (25 percent set aside).  Although
overall funding has increased only slightly, from $721,752 to $872,685, the proposed number of units has fallen in half from 10
to 5.  Originally, staff envisioned less expensive single family homes or even a multi-family building for this purpose.  But as the
program progressed, it became clear there were no multi-family buildings available that met NSP guidelines.  The single-family
homes the City intended for this purpose also required substantial rehabilitation and were about as expensive as the
Purchase/Rehabilitation homes.  The original average costof purchase/rehabilitation for this activity was $72,175, and the new
estimate is $174,537.

  Issue:     Please explain the "delayed timing" of the amendment.

  Explanation:       There were a number of events ongoing at once in this program.  Staff was working hard to acquire property,
place it under contract, and evaluate and bid the property.  Until we were fairly advanced in the work write-up and bidding stage,
it was difficult to determine how much of which line item to transfer.  In addition, staff was advised by HUD's TA partners that a
substantial amendment would be required, not a non-substantial amendment as previously believed.  Staff felt this was the most
conservative approach and pursued this option, which is much more time consuming.  The amendment was prepared and
submitted well within contractual timeframes.

  Issue:     When willbids be awarded and contracts signed?

  Explanation:       City Council will award bids for rehabilitation work on August 10, 2010.  Staff intends to have the contracts
signed the following day, allowing for scheduling with the contractors.  The total bid award will be $501,257.  The bids are lower
than anticipated but are responsive.

 Based on the favorable bids the City anticipates it will be able to purchase 2 to 3 additional homes with remaining NSP funds.  As
these purchases are made The City will advise HUD of our progress and will amend NSP to reflect the total number of final units.
Regardless the accomplishments will not decrease.

    Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law.

 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:

 ,
 Building deterioration
,
 Site deterioration or site deficiencies
,
 Unsanitary and unsafe conditions and incompatible uses
,
 Six or more ownership parcels per block
,
 Buildings greater than 40 years of age
,
 Presence of closed/vacant buildings
,
 Presence of vacant lots
,
 Buildings in violation of property maintenance code violations
,
 Presence of buildings scheduled for demolition
,

 A blighted structure will meet one or more of the aforementioned criteria.

  Definition of "affordable rent."

 Affordable rent is rent that does not exceed 30 percent of the tenant's adjusted gross income.  In the context of the NSP
program, affordable rent is no more than 30 percent of the adjusted gross income of a family earning 120 percent or less of area
median income.  For purposes of the 25 percent set aside within the NSP to assist low income households, affordable rent will
not exceed 30 percent of the adjusted gross income of a family earning 50 percent or less of area median income.

  Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The City of Homestead will employ one or more methods to ensure the continued affordability of the NSP assisted housing.  One
method is the use of a lien instrument placed against NSP-assisted real property, such as a mortgage, note, and a land use
restriction agreement (LURA).  These documents will outline the terms of assistance and repayment provisions.  The City's
affordability guidelines will reflect, at a minimum, the NSP guidelines, and will outline the provisions of repayment upon sale or
transfer.  The City of Homestead will use a standard of 25 years for the affordability period.  The City also anticipates adding an
additional five to ten years to the standard affordability period to ensure that the property remains affordable for an extended
period of time.  Any repayment of funds provision correlative to the additional affordability requirements will be stipulated in the
loans documents and recorded as appropriate.  The interest rate on the NSP funding may range from 0% - 3%.

  Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The City of Homestead will use the specifications currently used to rehabilitate houses in the CDBG program (these standards
are incorporated into this plan).  These specifications ensure compliance with Section 8 minimum housing standards, local and
state requirements.  Low Income Targeting :  Low Income Targeted funding will be at least 30% of the NSP budget and will be
allocated to ZIP code 33030.  The funds dedicated to this activity will purchase foreclosed houses, rehabilitate them, and transfer
ownership to a non-profit entity for rental to low income residents.  The City will hold a first-position lien on the property to
ensure that NSP guidelines are met for a period of 25 years, after which they property will be owned "free and clear" by the non-
profit organization.  The city does not anticipate receiving any program income from the transfer of title to the non-profit
organization.  Rents will be calculated based on a pro forma spreadsheet to fund the costs of overhead and maintenance.  No
profit will be generated from the rents.

 Although the City intends that the focus of this activity will be within the 33030 ZIP Code, the city reserves the right to extend
the activity to other ZIP Codes as may be required.  Acquisition and Relocation :  The City does not intend to demolish or convert
any currently-occupied low- and moderate-income dwelling units (i.e., &le; 80% of area median income).      Public Comment :
The City conducted an advertised meeting open to the public on October 27, 2008 at 2:00 p.m. at Homestead City Hall.  Sixteen
people attended the meeting and represented the public, lenders, community groups, Realtors and the City.  The comments
included concerns about the need for down payment assistance, the large amount of existing and vacant/foreclosed housing
stock, program methodology, concerns about homeowner association liens on foreclosed properties, and general programmatic
questions.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,560,558.05

$3,560,558.05

$3,560,558.05

$2,887,010.00

$2,887,010.00

$0.00

Program Income Received: $673,548.05

Total Funds Expended: $2,908,199.48

Match Contribution: $0.00

Overall Progress Narrative:

 The City of Homestead will be publishing a Request for Qualifications (RFQ) in order to secure organizations that can income qualify
prospective buyers and also rehabilitate the five homes that were purchased with NSP funds.  We expect to publish the RFQ in early 2017.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0011

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition
Down Payment
Assistance

LMI Special Needs

LMI Special Needs

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

5 - Administration

2 - Demolition
3 - Down Payment
Assistance

1 - LMI Special Needs

1A-LMI Special Needs

4 -
Purchase/Rehabilitati
on
4A-
Purchase/Rehabilitati
on
Sales at 25%

5 -
Administration
2 - Demolition
3 - Down
Payment
Assistance
1 - LMI Special
Needs
1A-LMI Special
Needs
4 -
Purchase/Rehabi
litation
4A-
Purchase/Rehabi
litation
Sales at 25%

$3,560,558.05 $2,887,010.00 $0.00

$356,055.00 $288,701.00 $0.00

$0.00 $0.00 $0.00

$35,720.51 $35,720.51 $0.00

$511,239.00 $511,239.00 $0.00

$338,234.00 $338,234.00 $0.00

$1,035,289.79 $1,035,289.79 $0.00

$302,557.99 $302,557.99 $0.00

$981,461.76 $375,267.71 $0.00

Grantee Activity Number:                        1 - LMI Special Needs
Activity Title:                                             1 - LMI Special Needs

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01 LMI Special Needs

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$511,239.00

$511,239.00

$511,239.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        1 - LMI Special Needs
Activity Title:                                             1 - LMI Special Needs
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$511,239.00

$511,239.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $534,451.00

City of Homestead $534,451.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A Request for Proposal from local non-profits will be conducted to create rental housing for special needs and 50% LMI population.

Activity Description

ZIP codes 33030, 33033, and 33035 within the City limits of incorporated Homestead.

Location Description:

 Five of the fifteen homes that were purchased were deeded to Galata, Inc., a non-profit agency that is in the process of renting the homes to
low income families.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1A-LMI Special Needs
Activity Title:                                             1A-LMI Special Needs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 LMI Special Needs
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        1A-LMI Special Needs
Activity Title:                                             1A-LMI Special Needs
Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$338,234.00

$338,234.00

$338,234.00

$338,234.00

$338,234.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $338,234.00

City of Homestead $338,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A Request for Proposal from local non-profits will be conducted to create rental housing for special needs and 50% LMI population.

Activity Description

Zip codes 33030, 33033, and 33035 within the City limits of incorporated Homestead.

Location Description:

 Galata, Inc., the non-profit agency that is managing the five rental properties, has partnered with Carrfour in order to find qualified tenants for
the properties.  Four of the five properties are currently being rented by low income families.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        1A-LMI Special Needs
Activity Title:                                             1A-LMI Special Needs

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 - Demolition
Activity Title:                                             2 - Demolition

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

02 Demolition

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Homestead $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        2 - Demolition
Activity Title:                                             2 - Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been deleted

Activity Description

This activity has been deleted

Location Description:

 The Demolition Activity has been cancelled.  Funds have been allocated to the Purchase/Rehab Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 - Down Payment Assistance
Activity Title:                                             3 - Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

03 Down Payment Assistance

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $35,720.51



8486

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        3 - Down Payment Assistance
Activity Title:                                             3 - Down Payment Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,720.51

$35,720.51

$35,720.51

$35,720.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,720.51

City of Homestead $35,720.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Bridging the financial gap for eligible applicants by providing down payment assistance towards the purchase of a foreclosed home.

Activity Description

ZIP codes 33030, 33033, and 33035 within the City limits of incorporated Homestead.

Location Description:

 Two down payment assistance applicants closed on their properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 - Purchase/Rehabilitation
Activity Title:                                             4 - Purchase/Rehabilitation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        4 - Purchase/Rehabilitation
Activity Title:                                             4 - Purchase/Rehabilitation
04 Purchase/Rehab

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,035,289.79

$1,035,289.79

$1,035,289.79

$1,035,289.79

$1,035,289.79

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,387,345.50

City of Homestead $1,387,345.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitate eligible properties following existing CDBG housing rehabilitation standards and procedures. Upon completion of the
rehabilitation, the homes will be sold to applicants that have met set eligibility requirements.

Activity Description

ZIP codes 33030, 33033, and 33035 within the City limits of incorporated Homestead.

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        4 - Purchase/Rehabilitation
Activity Title:                                             4 - Purchase/Rehabilitation

 The City of Homestead purchased 10 single family homes for resale.  To date we have sold a total of eight homes and we have two homes
under contract awaiting closing.  We expect to close on the remaining homes by December 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4A-Purchase/Rehabilitation
Activity Title:                                             4A-Purchase/Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04 Purchase/Rehab

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,557.99

$302,557.99

$302,557.99

$302,557.99

$302,557.99

$0.00

Program Income Received: $673,548.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        4A-Purchase/Rehabilitation
Activity Title:                                             4A-Purchase/Rehabilitation

Total Funds Expended: $323,747.47

City of Homestead $323,747.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitate eligible properties following existing CDBG housing rehabilitation standards and procedures. Upon completion of the
rehabilitation, the homes will be sold to applicants that have met set eligibility requirements.

Activity Description

Zip codes 33030, 33033, and 33035 within the City limits of incorporated Homestead

Location Description:

 All ten forclosed homes that were purchased and rehabilitated have been sold to qualified buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 - Administration
Activity Title:                                             5 - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

05 Administration

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        5 - Administration
Activity Title:                                             5 - Administration
Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,055.00

$356,055.00

$356,055.00

$288,701.00

$288,701.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $288,701.00

City of Homestead $288,701.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Technical assistance for the successful implementation of all NSP projects.

Activity Description

The City of Homestead

Location Description:

 Responded to phone calls regarding down payment assistance program.  Prepared and had a meeting in December with down payment
assistance applicants to discuss the problems they were having in finding homes to purchase.  Invited realtors to participate in meeting.
 Purchase Rehab.--Workd with realtor to find foreclosed homes and place offers.  Prepared wire transfers for good faith deposits.  Maintained
files for potential purchases.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        5 - Administration
Activity Title:                                             5 - Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Sales at 25%
Activity Title:                                             Sales at 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04 Purchase/Rehab

Projected Start Date: Projected End Date:

02/09/2015 02/09/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Homestead

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$981,461.76

$981,461.76

$981,461.76

$375,267.71

$375,267.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Homestead $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0011
Grantee :                       Homestead City, FL

Award Date: 01/15/2009 Grant Authorized Amount: $2,887,010.00 Estimated PI/RL Funds: $673,548.05

Grantee Activity Number:                        Sales at 25%
Activity Title:                                             Sales at 25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These properties were originally acquired as rental properties but the rental management organization was not able to meet its obligations
therefore the City of Homestead has regained ownership of the properties. The City has decided to sell the properties to very low income
families. In doing so the City will partner with a developer in order to rehabilitate the properites and make them available to very low income
families.

Activity Description

438 NW 11 Street, Homestad, FL
924 NW 11 Street, Homestead, FL
105 NE 17 Street, Homestead, FL
75 NW 3 Street, Homestead, FL
638 SW 10 Ave., Homestead, FL

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Action Plan Narrative :  Areas of Greatest Need :  Foreclosure crisis and suprime lending has negatively affected the stability of
two Kissimmee neighborhoods in particular: Lakeside and Mill Run. These two communities, Lakeside and Mill Run, represent the
areas of Kissimmee with the highest number of foreclosures, the highest number of Subprime mortgages and a designation by
HUD as areas likely to face a significant rise in the rate of home foreclosures as indicated by their risk abandonment scores and
the number of adjustable rate mortgages that are due to reset in the next 2 years (see Appendix B: ARM Reset Within 2 Years).
The Mill Run community and Lakeside neighborhood also experience an inordinate amount of code enforcement cases that are
very difficult to enforce due to the number of foreclosures. These two communities have the highest number of foreclosure-
related code enforcement cases in the City. Lakeside had 94 foreclosure related cases in 2008 and the Mill Run community had
141.  Distribution and and Uses of Funds :  Acquisition, Rehabilitation, Disposition and Resale of homes for Homeownership to
Citizens at or below 120% AMI. Acquisition, Rehabilitation and Rental for low and very low (50%) income families. Administration
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,779,355.64

$2,857,294.89

$2,779,355.64

$2,694,998.00

$2,209,452.11

$485,545.89

Program Income Received: $485,545.89

Total Funds Expended: $2,631,264.14

Match Contribution: $0.00

Overall Progress Narrative:

 The City has resolved issues concerning the contracted Program Administrator and is moving forward with completion of NSP3. Current
discussions regarding NSP1 remaining program income indicate the desire to close-out NSP1 with no further activity.
 City staff will request additional technical assistance to clean up reported accomplishments in NSP1 and prepare for closeout.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0012

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition for Rental -
50% AMI
Acquisition Rehab Rent

Acquisition, Rehab,
Resell
Acquisition, Rehab,
Resell
Acquisition, Rehab,
Resell
Planning and
Administration

NSP5-187

NSP06-187

NSP01-187

NSP02-187

NSP03-187

NSP04

Acquisition for
Rental 25%
Acquisition and
Rehab for Rental
Acquisition

Rehab

Disposition,
Closing Costs
NSP04

$2,779,355.64 $2,209,452.11 $485,545.89

$843,463.99 $600,000.00 $243,463.99

$364,602.88 $325,000.00 $39,602.88

$927,138.00 $875,000.00 $52,136.56

$357,359.77 $232,820.00 $124,539.77

$74,617.00 $21,533.53 $0.00

$212,174.00 $155,098.58 $25,802.69

Grantee Activity Number:                        NSP01-187
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01 Acquisition, Rehab, Resell

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Kissimmee

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$927,138.00

$927,138.00

$927,138.00

$927,136.56

$875,000.00

$52,136.56
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP01-187
Activity Title:                                             Acquisition
Program Income Received: $485,521.14

Total Funds Expended: $927,136.56

The City of Kissimmee $927,136.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Kissimmee will spend a portion of the grant funding to provide income qualified residents an opportunity to purchase an affordable
home that the City has purchased after foreclosure and rehabilitated. These homes will be located in the Target Communities as stated above,
Lakeside and Mill Run. This activity will serve residents who qualify as less than 120% AMI. This activity is not expected to benefit those whose
income is less than 50% AMI. The specific elements of this activity are: - Acquisition of foreclosed upon single family homes

Activity Description

Mill Run and Lakeside communities

Location Description:

 QPR reflected more in expended than actually expended for this activity.
 Accomplishments Performance Measures - # of properties cumulative total is incorrect.
 Recent review of property and beneficiary files indicate that some homes purchased, rehabbed and originally intended to be sold to
homebuyers were later converted to rental units.
 Staff is working diligently to identify the original intent of either homeownership or rental for each property purchased with NSP1.  Once all
properties can be matched to an Activity number, they will all be cross-referenced regarding the property's final disposition (either
homeownership or rental).
 This work will also result in moving of reported expenditures by voucher line item to the appropriate Project and Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP02-187
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP02-187
Activity Title:                                             Rehab
Project Number: Project Title:

01 Acquisition, Rehab, Resell

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Kissimmee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$357,359.77

$357,359.77

$357,359.77

$357,359.77

$232,820.00

$124,539.77

Program Income Received: $0.00

Total Funds Expended: $342,180.50

The City of Kissimmee $342,180.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab to code and rehabilitation standards the homes purchased through NSP for resale to income qualified families.

Activity Description

Mill Run and Lakeside Communities.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP02-187
Activity Title:                                             Rehab

 Expenditure increased to match draw downs from previous QPR's.
 While preparing this QPR, it was discovered that some properties originally slated for homeownership were converted to rental.
 Staff is diligently working to establish the original intent of all properties purchased (homeownership or rental) and following each through final
disposition.
 This work will likely include moving expenditures by voucher line item to the correct Project and Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP03-187
Activity Title:                                             Disposition, Closing Costs

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

01 Acquisition, Rehab, Resell

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Kissimmee

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,617.00

$74,617.00

$74,617.00

$21,533.53

$21,533.53

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP03-187
Activity Title:                                             Disposition, Closing Costs

Total Funds Expended: $21,533.53

The City of Kissimmee $21,533.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 disposition of properties while in City's possession, closing costs for purchase and resale.

Activity Description

Mill Run and Lakeside Communities

Location Description:

 Made corrrections to addresses and increased expenditures to match drawdowns from previous quarters.
 Recent review of property and beneficiary files indicate that some homes purchased, rehabbed and originally intended to be sold to
homebuyers were later converted to rental units.
 Staff is working diligently to identify the original intent of either homeownership or rental for each property purchased with NSP1.  Once all
properties can be matched to an Activity number, they will all be cross-referenced regarding the property's final disposition (either
homeownership or rental).
 This work will also result in moving of reported expenditures by voucher line item to the appropriate Project and Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP04
Activity Title:                                             NSP04

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

03 Planning and Administration

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP04
Activity Title:                                             NSP04
09/29/2008 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Kissimmee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$212,174.00

$212,174.00

$212,174.00

$180,901.27

$155,098.58

$25,802.69

Program Income Received: $0.00

Total Funds Expended: $132,346.68

The City of Kissimmee $132,346.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reasonable program costs related to project management, program implementation, planning, reporting, monitoring and all other related
activities for program implementation.

Activity Description

City of Kissimmee City Hall, 101 N. Church Street, Kissimmee, FL 34741.

Location Description:

 Correction to reflect actual expenditures equal to actual drawn funds. It appears that staff neglected to account for program income funds
drawn and not reported as expended.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP04
Activity Title:                                             NSP04

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP06-187
Activity Title:                                             Acquisition and Rehab for Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

04 Acquisition Rehab Rent

Projected Start Date: Projected End Date:

05/14/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kissimmee

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$364,602.88

$364,602.88

$364,602.88

$364,602.88

$325,000.00

$39,602.88

Program Income Received: $24.75

Total Funds Expended: $364,602.88

City of Kissimmee $364,602.88

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP06-187
Activity Title:                                             Acquisition and Rehab for Rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide funds to a nonprofit to acquire, rehab and rent homes to income qualified families.

Activity Description

Mill Run and Lakeside Communities.

Location Description:

 Correction made to properly reflect funds drawn down for this activity.
 Recent review of property and beneficiary files indicate that some homes purchased, rehabbed and originally intended to be sold to
homebuyers were later converted to rental units.
 Staff is working diligently to identify the original intent of either homeownership or rental for each property purchased with NSP1.  Once all
properties can be matched to an Activity number, they will all be cross-referenced regarding the property's final disposition (either
homeownership or rental).
 This work will also result in moving of reported expenditures by voucher line item to the appropriate Project and Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP5-187
Activity Title:                                             Acquisition for Rental 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Acquisition for Rental - 50% AMI

Projected Start Date: Projected End Date:

05/21/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP5-187
Activity Title:                                             Acquisition for Rental 25%
Primary Responsible Organization:

City of Kissimmee

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$843,463.99

$843,463.99

$843,463.99

$843,463.99

$600,000.00

$243,463.99

Program Income Received: $0.00

Total Funds Expended: $843,463.99

City of Kissimmee $843,463.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide financing to non-profit to purchase, rehab and rent to 50% AMI.

Activity Description

Mill Run and Lakeside Communities

Location Description:

 Increased expenditures to match drawdowns from previous quarters.
 Recent review of property and beneficiary files indicate that some homes purchased, rehabbed and originally intended to be sold to
homebuyers were later converted to rental units.
 Staff is working diligently to identify the original intent of either homeownership or rental for each property purchased with NSP1.  Once all
properties can be matched to an Activity number, they will all be cross-referenced regarding the property's final disposition (either
homeownership or rental).
 This work will also result in moving of reported expenditures by voucher line item to the appropriate Project and Activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0012
Grantee :                       Kissimmee, FL

Award Date: Grant Authorized Amount: $2,371,749.00 Estimated PI/RL Funds: $485,545.89

Grantee Activity Number:                        NSP5-187
Activity Title:                                             Acquisition for Rental 25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Action Plan Narrative :  Areas of Greatest Need :  During the prime years of the housing boom, the City of Lakeland and Polk
County areas benefited from the successes of the market. But during the years following, our community has suffered from the
severe housing market decline. The City of Lakeland developed the Neighborhood Stabilization Program pursuant to the Housing
and Economic Recovery Act of 2008 (HERA) to concentrate in target areas of: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of home foreclosures. Based on the NSP established criteria and research completed using private and U.S.
Department of Housing and Urban Development (HUD) provided resources, City of Lakeland has identified the following
neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs, Parker Street, Webster Park North and South, Gladys
Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres. These neighborhoods have
foreclosure rates of 13.7% to 15.5%. The City of Lakeland will direct its efforts to this area with the NSP funds. However, after
resources have been exhausted within the area of greatest need, the City of Lakeland will focus its resources on three (3) other
neighborhoods. Utilizing HUD provided data regarding foreclosures, staff identified those census tract block groups which exceed
or are projected to exceed the city-wide foreclosure rate of 7.9 percent. The City analyzed the data and established a minimum
high cost loan rate of 35% in determining areas of greatest need. Areas identified had abandonment risk scores between three
and 10 and predicted 18 month underlying foreclosure rates of 7.9 percent or higher. NSP CDBG activities will meet the low,
moderate and middle income national objective of the assisted activity: Provides or improves permanent residential structures
that will be occupied by a household whose income is at or below 120% of area median income (abbreviated as LMMI). NSP
eligible use &ndash; Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties; demolish blighted structures; land bank; redevelop demolished or
vacated properties and planning and administration. CDBG Eligible Activities are found under: 24 CFR 570.201-(a)
Acquisition;(b)Disposition;(i) Relocation;(n) Direct Homeownership Assistance 24 CFR 570.202(a) - Eligible rehabilitation and
preservation activities for homes and other residential properties 24 CFR 570.206 - Activity delivery costs for an eligible activity
24 CFR 570.201(d)-Clearance and Demolition and 24 CFR 570.206 (a)- Planning and Administration. The City will solicit one or
more Requests for Qualifications for organizations/partners to participate in the program. The City will require many partners
such as, but not limited to, housing non-profits/for-profits, lenders, title companies, asset/property managers, appraisers, real
estate companies, contractors (including demolition contractors), and inspection firms. The City may provide other incentives for
Housing Partners to assist special needs populations, which may include the homeless, disabled, victims of domestic violence,
and others, and will provide incentives for improving energy efficiency, conservation, or providing renewable energy source(s).
These types of features will pity and increased sustainability and attractiveness of housing and neighborhoods. Projects are
anticipated to be in place from (September 28, 2008 for Admin) February, 2009 thru July 30, 2013. The City of Lakeland
Neighborhood Services Division will administer the program. The contact person is R. Brian Rewis, Neighborhood Services
Manager, 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805.
 Amendment dated 03/01/2010 Based on the NSP established criteria and research completed using private and U.S. Department
of Housing and Urban Development (HUD) provided resources, the City of Lakeland has identified the following neighborhoods as
areas of greatest need:
  A reas of Greatest Need
 Census Tract
 102   103  108 109  110   111
 112.01  112.02 113 114  115  117.31  117.32
 120.02  121.23
 12/8/2010 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or
reconstructed.  Staff has amended its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn
care and etc.  Staff adjusted the budget by moving $61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                                18,269.90
                                                 Redevelopment under 25%                        19,635.00
  11/2011 Staff was informed that the use of funds under the activity (Demo 25% setaside) was noncompliance; therefore was
instructed to move the funds expended under this activity to Redevelopment25%setaside.Thefundsexpended in Demo 25%
setaside was part of the demo cost associated with the Redevelopment of homes under the activty of redevelopment 24%
setaside.
 The activity of Demo 25% setaside has a -0- balance and the amount of $13,874.40 was moved to Redevelopment 25%
setaside. The above budget in the Action Plan has been adjusted to reflect the corrected totals.
 05/2012 To date, Program income of $481,283 has been allocated to the appropriate projects.  The City's projected budget does
not reflect those allocation. The City has expenditures that have not been drawn down from the DRGR system because of the
lack of allocating the program income received to date. Staff has made the adjustments of allocating all of its program income
received to its appropriate projects including administration.
 Proposed Budget:
 Acquisition           $784,896.54
 Rehabilitation       $653,490.28 Single Family 50%        $29,611.42 Single Family 25% setaside
 Demo                  $42,475.50
 Redevelopment    $200,000      Single Family %50       $550,000 Single Family 25% setaside
 Land Banking        0
 Administration     $248,000
 10/2012
 The City added the strategy of Land Bank to its Action Plan. Due to the economy, Staff was unable to redevelop on
foreclosed/vacant properties. On October 1, 2012, the City Commission approved the amendment to the Action Plan. A public
notice was published in the Lakeland Ledger and posted on the City's website for public review from September 17- October 1,
2012 and no comments were received.
 Revised Budget:
 Administration                $200,181
 Acquisition                       680,000
 Land Banking                   180,000
 Rehabilitation of Foreclosed Properties                  405,600
 Demolition                          40,000
 Redevelopment of Foreclosed Properties               500,000
    Distribution and and Uses of Funds :  Based on the City's analysis, the neighborhoods identified as areas of greatest need
meet the three requirements of HERA for the use of NSP funds. NSP funds will be used to perform the activities identified in this
substantial amendment. The purpose of the distribution to the impacted areas is to stabilize the areas and provide opportunities
for low to middle income households to acquire properties. Activity 1) Acquisition and Resale of Foreclosed Properties- Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. The City will provide funding for approved partners to acquire the properties and the
properties will be held in a non profit agency's name (to be determined) during the rehab process until sold. Activity 2)
Rehabilitation and Resale of Foreclosed Homes - The City of Lakeland's NSP program will be used to rehabilitate both single-
family and multi-family residential properties. The local staff will be performing these duties. Costs of rehabilitation can include
labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Activity 3) Demolition of Acquired Foreclosed Homes
and/or Blighted Structures - Housing units acquired through the City's program that are not economically feasible to be
rehabilitated, and/or pose a health/safety threat, may be demolished. Activity 4) Land Banking of Foreclosed Properties -
Establish land banks for homes that have been foreclosed upon. Land banking and subsequent redevelopment of the demolished
or vacant property will be for households at or below 120% AMI. Accounts will be set up for lot maintenance for a maximum of
10 years. Activity 5) Redevelop Demolished or Vacant Properties- Redevelopment of the demolished or vacant property will be for
households at or below 120% AMI. Once constructed, these homes will be made available to income eligible households. The
City will acquire the services of local housing partners(to be determined) to carry out this function. Activity 6) Planning and
Administration - NSP funds will be used to pay reasonable program administration costs related to the planning and execution of
the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring,
reporting and direct and indirect costs. All Planning and Administration activites are done by the City's staff. The City will use the
minimum affordability standards that fall under the federal HOME Investment Partnership Program. Any NSP assisted homebuyer
must receive at least eight (8) hours of homebuyer counseling from a HUD approved housing counseling agency prior to
obtaining a mortgage loan. And lenders of any first mortgage loan provided to an income eligible household must comply with
Treasury's guidance for non-traditional mortgages. Compliance must be documented. All loans must be at a fixed rate not to
exceed a term of forty (40) years. Budget: At least 25% of the City's allocation must benefit housing individuals and/or families of
50% and below of AMI. That amount stated in the NSP plan is $560,000. Acquisition - $780,000 12 units Rehabilitation -
$405,600 8 units Demolition - $40,000 8 units Land Bank - $80,0004 units Redevelopment - $500,000 6 units Planning/Admin -
$200,181.</p>
 Amendment effective 03/01/2010 Revised Budget
  Activity
  50% and below of AMI
  51 - 120%
  of AMI
  Total per Activity
 Planning and Administration

  200,181
 Acquisition of
   Foreclosed Properties
  100,000
 680,000
 780,000
 Rehabilitation of
   Foreclosed Properties
 20,000

 465,600

 485,600
 Demolition of
   Acquired/Foreclosed Properties
 40,000
 -0-
 40,000
 Redevelopment of
  Demolished or Vacant properties
 400,000
 100,000
 500,000
 Total
 $560,000
 $1,245,600
 $2,005,781
 05/28/2013- Move funds from Rehab (50%) to cover expenses of land banking activity.
 03/26/2014- Set up Revolving Loan Fund to deposit Program Income from the sale of homes for future purchase of additional
foreclosed properties.
 09/23/2014 - Move funds to Revolving Loan fund.
 03/25/2015- Move funds from Rehab Above 50% amd Redev Above 50% to Acqu to purchase home for 25% set aside.
 03/30/2015 -Added Program Income to Revolving Loan Fund.
 03/2016 - Added Program Income and allocated those funds to activities for reimbursement.
 07/2016 - Re-allocated funds to expenditures.
 01/2017- Increased the PI to amount of PI received.  Definitions and Descriptions :
 Blighted Structure is defined as any structure which is unsafe, unsanitary, unfit for human habitation, or not provided with
adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.
 The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Lakeland, Florida Metropolitan Statistical Area (MSA).  The current rents are listed
below:

  Efficiency
  1 Bedroom
  2 Bedroom
  3 Bedroom
  4 bedroom
  FMR
 $ 586
 $ 647
 $ 745
 $ 945
 $ 1,109

  Definition of "Middle Income Household :" A household having an income equal to or less than 120% of AMI as 2.4 times the
current Section 8 income limit for households below 50% of median income, adjusted for family size.

   Definition of "Moderate Income Household:"  A household having an income equal to or less than 80% of AMI, but greater
than 50% of AMI.
   Definition of "Low Income Household:"  A household having an income equal to or less than 50% of AMI.

  Definition of "Current Market Appraised Value:"  The value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

  Definition of "Land Bank:"   A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that is does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of service.

    Low Income Targeting :  It is anticipated that the funds set aside for households at or below 50% of AMI will be used for
demolition and reconstruction.  In that regard, it will be required that any partner selected to conduct demolition and
reconstruction activities have a proven track record in this area.

 The City of Lakeland may provide other incentives for housing partners to assist special needs populations, and who design
creative mechanisms/programs to provide homeownership opportunities to low income households.

 In the event that a single-family housing unit does not sell within a specified period to be identified in the subrecipient
agreement, the City will require the unit be rented to an income eligible household.  Acquisition and Relocation :  As part of the
acquisition process of foreclosed homes, if the cost of the rehabilitation of the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value ratio, the
City will evaluate the property to determine if demolition is appropriate.  If demolition is economically feasible, the City will use
NSP funds and/or other City affordable housing funds to construct a new unit.

 The City has set a goal to fund the acquisition and demolition of approximately ten     housing units for households at or below
80% of area median income.

 It is anticipated that the acquisition process will begin in February 2009, followed by rehabilitation assistance if needed during
the year.  The project will be considered completed upon the transfer to an eligible homeowner.  All activities are anticipated to
be completed by and will continue through July 30, 2013.

  Activity
  50% and below of AMI
  51% - 80% of AMI
  81% - 120% of AMI
  Total
 Acquisition of
   Foreclosed Properties
 4
 4
 4
 12
 Rehabilitation of
   Foreclosed Properties
 1
 5
 4
 10
 Demolition of
   Acquired/Foreclosed Properties
 4
 2
 2
 8
 Redevelopment of
   Demolished or Vacant properties
 5
 1
 0
 6

 The City will follow the Uniform Relocation Act requirements for any affected households where a housing unit is being
demolished that has not been vacant for more than ninety (90) days.  Public Comment :  The Neighborhood Services Division
advertised the notice of Substantial Amendment to the 2008 -2009 CDBG/HOME Action Plan in the local newspaper, outlining that
the Substantial Amendment was available for public review from October 31 through November 14, 2008 on the City's website at
www.lakelandgov.net.  Additionally, the Neighborhood Services Division made workshop presentations to the City Commission on
October 31, 2008, the Citizen's Advisory Committee on November 3, 2008, and the Affordable Housing Advisory Committee on
November 13, 2008  ( see attached agendas).

 Members of the City Commission, CAC and AHAC expressed concerns regarding the Plan such as:

 &Oslash;  Short period of time to expend the funds;
 &Oslash;  Target areas may not be areas where homebuyers will prefer to purchase homes;
 &Oslash;  Possible challenge in selling rehabilitated homes because of the slow economy;
 &Oslash;  Target areas were too concentrated or not concentrated enough;
 &Oslash;  Expressed preference to reconstruct homes instead of rehabilitate to assist the local builders construction business
during the economic slowdown; and
 &Oslash;  Use of local builders, realtors, and appraisers to assist with slow business market.

 Staff did not receive any written comments from the public.

 As outlined in the City's Citizen Participation Plan, the Neighborhood Services Division advertised in the local newspaper for this
second Substantial Amendment to the 2008/2009 Action Plan.  This amendment was also available for public review from
February 12 through February 26, 2010 on the City of Lakeland's website.

 For the second Substantial Amendment, Staff did not receive any written comments from the public.
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Action Plan Narrative :  Areas of Greatest Need :  During the prime years of the housing boom, the City of Lakeland and Polk
County areas benefited from the successes of the market. But during the years following, our community has suffered from the
severe housing market decline. The City of Lakeland developed the Neighborhood Stabilization Program pursuant to the Housing
and Economic Recovery Act of 2008 (HERA) to concentrate in target areas of: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of home foreclosures. Based on the NSP established criteria and research completed using private and U.S.
Department of Housing and Urban Development (HUD) provided resources, City of Lakeland has identified the following
neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs, Parker Street, Webster Park North and South, Gladys
Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres. These neighborhoods have
foreclosure rates of 13.7% to 15.5%. The City of Lakeland will direct its efforts to this area with the NSP funds. However, after
resources have been exhausted within the area of greatest need, the City of Lakeland will focus its resources on three (3) other
neighborhoods. Utilizing HUD provided data regarding foreclosures, staff identified those census tract block groups which exceed
or are projected to exceed the city-wide foreclosure rate of 7.9 percent. The City analyzed the data and established a minimum
high cost loan rate of 35% in determining areas of greatest need. Areas identified had abandonment risk scores between three
and 10 and predicted 18 month underlying foreclosure rates of 7.9 percent or higher. NSP CDBG activities will meet the low,
moderate and middle income national objective of the assisted activity: Provides or improves permanent residential structures
that will be occupied by a household whose income is at or below 120% of area median income (abbreviated as LMMI). NSP
eligible use &ndash; Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties; demolish blighted structures; land bank; redevelop demolished or
vacated properties and planning and administration. CDBG Eligible Activities are found under: 24 CFR 570.201-(a)
Acquisition;(b)Disposition;(i) Relocation;(n) Direct Homeownership Assistance 24 CFR 570.202(a) - Eligible rehabilitation and
preservation activities for homes and other residential properties 24 CFR 570.206 - Activity delivery costs for an eligible activity
24 CFR 570.201(d)-Clearance and Demolition and 24 CFR 570.206 (a)- Planning and Administration. The City will solicit one or
more Requests for Qualifications for organizations/partners to participate in the program. The City will require many partners
such as, but not limited to, housing non-profits/for-profits, lenders, title companies, asset/property managers, appraisers, real
estate companies, contractors (including demolition contractors), and inspection firms. The City may provide other incentives for
Housing Partners to assist special needs populations, which may include the homeless, disabled, victims of domestic violence,
and others, and will provide incentives for improving energy efficiency, conservation, or providing renewable energy source(s).
These types of features will pity and increased sustainability and attractiveness of housing and neighborhoods. Projects are
anticipated to be in place from (September 28, 2008 for Admin) February, 2009 thru July 30, 2013. The City of Lakeland
Neighborhood Services Division will administer the program. The contact person is R. Brian Rewis, Neighborhood Services
Manager, 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805.
 Amendment dated 03/01/2010 Based on the NSP established criteria and research completed using private and U.S. Department
of Housing and Urban Development (HUD) provided resources, the City of Lakeland has identified the following neighborhoods as
areas of greatest need:
  A reas of Greatest Need
 Census Tract
 102   103  108 109  110   111
 112.01  112.02 113 114  115  117.31  117.32
 120.02  121.23
 12/8/2010 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or
reconstructed.  Staff has amended its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn
care and etc.  Staff adjusted the budget by moving $61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                                18,269.90
                                                 Redevelopment under 25%                        19,635.00
  11/2011 Staff was informed that the use of funds under the activity (Demo 25% setaside) was noncompliance; therefore was
instructed to move the funds expended under this activity to Redevelopment25%setaside.Thefundsexpended in Demo 25%
setaside was part of the demo cost associated with the Redevelopment of homes under the activty of redevelopment 24%
setaside.
 The activity of Demo 25% setaside has a -0- balance and the amount of $13,874.40 was moved to Redevelopment 25%
setaside. The above budget in the Action Plan has been adjusted to reflect the corrected totals.
 05/2012 To date, Program income of $481,283 has been allocated to the appropriate projects.  The City's projected budget does
not reflect those allocation. The City has expenditures that have not been drawn down from the DRGR system because of the
lack of allocating the program income received to date. Staff has made the adjustments of allocating all of its program income
received to its appropriate projects including administration.
 Proposed Budget:
 Acquisition           $784,896.54
 Rehabilitation       $653,490.28 Single Family 50%        $29,611.42 Single Family 25% setaside
 Demo                  $42,475.50
 Redevelopment    $200,000      Single Family %50       $550,000 Single Family 25% setaside
 Land Banking        0
 Administration     $248,000
 10/2012
 The City added the strategy of Land Bank to its Action Plan. Due to the economy, Staff was unable to redevelop on
foreclosed/vacant properties. On October 1, 2012, the City Commission approved the amendment to the Action Plan. A public
notice was published in the Lakeland Ledger and posted on the City's website for public review from September 17- October 1,
2012 and no comments were received.
 Revised Budget:
 Administration                $200,181
 Acquisition                       680,000
 Land Banking                   180,000
 Rehabilitation of Foreclosed Properties                  405,600
 Demolition                          40,000
 Redevelopment of Foreclosed Properties               500,000
    Distribution and and Uses of Funds :  Based on the City's analysis, the neighborhoods identified as areas of greatest need
meet the three requirements of HERA for the use of NSP funds. NSP funds will be used to perform the activities identified in this
substantial amendment. The purpose of the distribution to the impacted areas is to stabilize the areas and provide opportunities
for low to middle income households to acquire properties. Activity 1) Acquisition and Resale of Foreclosed Properties- Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. The City will provide funding for approved partners to acquire the properties and the
properties will be held in a non profit agency's name (to be determined) during the rehab process until sold. Activity 2)
Rehabilitation and Resale of Foreclosed Homes - The City of Lakeland's NSP program will be used to rehabilitate both single-
family and multi-family residential properties. The local staff will be performing these duties. Costs of rehabilitation can include
labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Activity 3) Demolition of Acquired Foreclosed Homes
and/or Blighted Structures - Housing units acquired through the City's program that are not economically feasible to be
rehabilitated, and/or pose a health/safety threat, may be demolished. Activity 4) Land Banking of Foreclosed Properties -
Establish land banks for homes that have been foreclosed upon. Land banking and subsequent redevelopment of the demolished
or vacant property will be for households at or below 120% AMI. Accounts will be set up for lot maintenance for a maximum of
10 years. Activity 5) Redevelop Demolished or Vacant Properties- Redevelopment of the demolished or vacant property will be for
households at or below 120% AMI. Once constructed, these homes will be made available to income eligible households. The
City will acquire the services of local housing partners(to be determined) to carry out this function. Activity 6) Planning and
Administration - NSP funds will be used to pay reasonable program administration costs related to the planning and execution of
the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring,
reporting and direct and indirect costs. All Planning and Administration activites are done by the City's staff. The City will use the
minimum affordability standards that fall under the federal HOME Investment Partnership Program. Any NSP assisted homebuyer
must receive at least eight (8) hours of homebuyer counseling from a HUD approved housing counseling agency prior to
obtaining a mortgage loan. And lenders of any first mortgage loan provided to an income eligible household must comply with
Treasury's guidance for non-traditional mortgages. Compliance must be documented. All loans must be at a fixed rate not to
exceed a term of forty (40) years. Budget: At least 25% of the City's allocation must benefit housing individuals and/or families of
50% and below of AMI. That amount stated in the NSP plan is $560,000. Acquisition - $780,000 12 units Rehabilitation -
$405,600 8 units Demolition - $40,000 8 units Land Bank - $80,0004 units Redevelopment - $500,000 6 units Planning/Admin -
$200,181.</p>
 Amendment effective 03/01/2010 Revised Budget
  Activity
  50% and below of AMI
  51 - 120%
  of AMI
  Total per Activity
 Planning and Administration

  200,181
 Acquisition of
   Foreclosed Properties
  100,000
 680,000
 780,000
 Rehabilitation of
   Foreclosed Properties
 20,000

 465,600

 485,600
 Demolition of
   Acquired/Foreclosed Properties
 40,000
 -0-
 40,000
 Redevelopment of
  Demolished or Vacant properties
 400,000
 100,000
 500,000
 Total
 $560,000
 $1,245,600
 $2,005,781
 05/28/2013- Move funds from Rehab (50%) to cover expenses of land banking activity.
 03/26/2014- Set up Revolving Loan Fund to deposit Program Income from the sale of homes for future purchase of additional
foreclosed properties.
 09/23/2014 - Move funds to Revolving Loan fund.
 03/25/2015- Move funds from Rehab Above 50% amd Redev Above 50% to Acqu to purchase home for 25% set aside.
 03/30/2015 -Added Program Income to Revolving Loan Fund.
 03/2016 - Added Program Income and allocated those funds to activities for reimbursement.
 07/2016 - Re-allocated funds to expenditures.
 01/2017- Increased the PI to amount of PI received.  Definitions and Descriptions :
 Blighted Structure is defined as any structure which is unsafe, unsanitary, unfit for human habitation, or not provided with
adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.
 The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Lakeland, Florida Metropolitan Statistical Area (MSA).  The current rents are listed
below:

  Efficiency
  1 Bedroom
  2 Bedroom
  3 Bedroom
  4 bedroom
  FMR
 $ 586
 $ 647
 $ 745
 $ 945
 $ 1,109

  Definition of "Middle Income Household :" A household having an income equal to or less than 120% of AMI as 2.4 times the
current Section 8 income limit for households below 50% of median income, adjusted for family size.

   Definition of "Moderate Income Household:"  A household having an income equal to or less than 80% of AMI, but greater
than 50% of AMI.
   Definition of "Low Income Household:"  A household having an income equal to or less than 50% of AMI.

  Definition of "Current Market Appraised Value:"  The value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

  Definition of "Land Bank:"   A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that is does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of service.

    Low Income Targeting :  It is anticipated that the funds set aside for households at or below 50% of AMI will be used for
demolition and reconstruction.  In that regard, it will be required that any partner selected to conduct demolition and
reconstruction activities have a proven track record in this area.

 The City of Lakeland may provide other incentives for housing partners to assist special needs populations, and who design
creative mechanisms/programs to provide homeownership opportunities to low income households.

 In the event that a single-family housing unit does not sell within a specified period to be identified in the subrecipient
agreement, the City will require the unit be rented to an income eligible household.  Acquisition and Relocation :  As part of the
acquisition process of foreclosed homes, if the cost of the rehabilitation of the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value ratio, the
City will evaluate the property to determine if demolition is appropriate.  If demolition is economically feasible, the City will use
NSP funds and/or other City affordable housing funds to construct a new unit.

 The City has set a goal to fund the acquisition and demolition of approximately ten     housing units for households at or below
80% of area median income.

 It is anticipated that the acquisition process will begin in February 2009, followed by rehabilitation assistance if needed during
the year.  The project will be considered completed upon the transfer to an eligible homeowner.  All activities are anticipated to
be completed by and will continue through July 30, 2013.

  Activity
  50% and below of AMI
  51% - 80% of AMI
  81% - 120% of AMI
  Total
 Acquisition of
   Foreclosed Properties
 4
 4
 4
 12
 Rehabilitation of
   Foreclosed Properties
 1
 5
 4
 10
 Demolition of
   Acquired/Foreclosed Properties
 4
 2
 2
 8
 Redevelopment of
   Demolished or Vacant properties
 5
 1
 0
 6

 The City will follow the Uniform Relocation Act requirements for any affected households where a housing unit is being
demolished that has not been vacant for more than ninety (90) days.  Public Comment :  The Neighborhood Services Division
advertised the notice of Substantial Amendment to the 2008 -2009 CDBG/HOME Action Plan in the local newspaper, outlining that
the Substantial Amendment was available for public review from October 31 through November 14, 2008 on the City's website at
www.lakelandgov.net.  Additionally, the Neighborhood Services Division made workshop presentations to the City Commission on
October 31, 2008, the Citizen's Advisory Committee on November 3, 2008, and the Affordable Housing Advisory Committee on
November 13, 2008  ( see attached agendas).

 Members of the City Commission, CAC and AHAC expressed concerns regarding the Plan such as:

 &Oslash;  Short period of time to expend the funds;
 &Oslash;  Target areas may not be areas where homebuyers will prefer to purchase homes;
 &Oslash;  Possible challenge in selling rehabilitated homes because of the slow economy;
 &Oslash;  Target areas were too concentrated or not concentrated enough;
 &Oslash;  Expressed preference to reconstruct homes instead of rehabilitate to assist the local builders construction business
during the economic slowdown; and
 &Oslash;  Use of local builders, realtors, and appraisers to assist with slow business market.

 Staff did not receive any written comments from the public.

 As outlined in the City's Citizen Participation Plan, the Neighborhood Services Division advertised in the local newspaper for this
second Substantial Amendment to the 2008/2009 Action Plan.  This amendment was also available for public review from
February 12 through February 26, 2010 on the City of Lakeland's website.

 For the second Substantial Amendment, Staff did not receive any written comments from the public.
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Action Plan Narrative :  Areas of Greatest Need :  During the prime years of the housing boom, the City of Lakeland and Polk
County areas benefited from the successes of the market. But during the years following, our community has suffered from the
severe housing market decline. The City of Lakeland developed the Neighborhood Stabilization Program pursuant to the Housing
and Economic Recovery Act of 2008 (HERA) to concentrate in target areas of: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of home foreclosures. Based on the NSP established criteria and research completed using private and U.S.
Department of Housing and Urban Development (HUD) provided resources, City of Lakeland has identified the following
neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs, Parker Street, Webster Park North and South, Gladys
Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres. These neighborhoods have
foreclosure rates of 13.7% to 15.5%. The City of Lakeland will direct its efforts to this area with the NSP funds. However, after
resources have been exhausted within the area of greatest need, the City of Lakeland will focus its resources on three (3) other
neighborhoods. Utilizing HUD provided data regarding foreclosures, staff identified those census tract block groups which exceed
or are projected to exceed the city-wide foreclosure rate of 7.9 percent. The City analyzed the data and established a minimum
high cost loan rate of 35% in determining areas of greatest need. Areas identified had abandonment risk scores between three
and 10 and predicted 18 month underlying foreclosure rates of 7.9 percent or higher. NSP CDBG activities will meet the low,
moderate and middle income national objective of the assisted activity: Provides or improves permanent residential structures
that will be occupied by a household whose income is at or below 120% of area median income (abbreviated as LMMI). NSP
eligible use &ndash; Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties; demolish blighted structures; land bank; redevelop demolished or
vacated properties and planning and administration. CDBG Eligible Activities are found under: 24 CFR 570.201-(a)
Acquisition;(b)Disposition;(i) Relocation;(n) Direct Homeownership Assistance 24 CFR 570.202(a) - Eligible rehabilitation and
preservation activities for homes and other residential properties 24 CFR 570.206 - Activity delivery costs for an eligible activity
24 CFR 570.201(d)-Clearance and Demolition and 24 CFR 570.206 (a)- Planning and Administration. The City will solicit one or
more Requests for Qualifications for organizations/partners to participate in the program. The City will require many partners
such as, but not limited to, housing non-profits/for-profits, lenders, title companies, asset/property managers, appraisers, real
estate companies, contractors (including demolition contractors), and inspection firms. The City may provide other incentives for
Housing Partners to assist special needs populations, which may include the homeless, disabled, victims of domestic violence,
and others, and will provide incentives for improving energy efficiency, conservation, or providing renewable energy source(s).
These types of features will pity and increased sustainability and attractiveness of housing and neighborhoods. Projects are
anticipated to be in place from (September 28, 2008 for Admin) February, 2009 thru July 30, 2013. The City of Lakeland
Neighborhood Services Division will administer the program. The contact person is R. Brian Rewis, Neighborhood Services
Manager, 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805.
 Amendment dated 03/01/2010 Based on the NSP established criteria and research completed using private and U.S. Department
of Housing and Urban Development (HUD) provided resources, the City of Lakeland has identified the following neighborhoods as
areas of greatest need:
  A reas of Greatest Need
 Census Tract
 102   103  108 109  110   111
 112.01  112.02 113 114  115  117.31  117.32
 120.02  121.23
 12/8/2010 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or
reconstructed.  Staff has amended its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn
care and etc.  Staff adjusted the budget by moving $61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                                18,269.90
                                                 Redevelopment under 25%                        19,635.00
  11/2011 Staff was informed that the use of funds under the activity (Demo 25% setaside) was noncompliance; therefore was
instructed to move the funds expended under this activity to Redevelopment25%setaside.Thefundsexpended in Demo 25%
setaside was part of the demo cost associated with the Redevelopment of homes under the activty of redevelopment 24%
setaside.
 The activity of Demo 25% setaside has a -0- balance and the amount of $13,874.40 was moved to Redevelopment 25%
setaside. The above budget in the Action Plan has been adjusted to reflect the corrected totals.
 05/2012 To date, Program income of $481,283 has been allocated to the appropriate projects.  The City's projected budget does
not reflect those allocation. The City has expenditures that have not been drawn down from the DRGR system because of the
lack of allocating the program income received to date. Staff has made the adjustments of allocating all of its program income
received to its appropriate projects including administration.
 Proposed Budget:
 Acquisition           $784,896.54
 Rehabilitation       $653,490.28 Single Family 50%        $29,611.42 Single Family 25% setaside
 Demo                  $42,475.50
 Redevelopment    $200,000      Single Family %50       $550,000 Single Family 25% setaside
 Land Banking        0
 Administration     $248,000
 10/2012
 The City added the strategy of Land Bank to its Action Plan. Due to the economy, Staff was unable to redevelop on
foreclosed/vacant properties. On October 1, 2012, the City Commission approved the amendment to the Action Plan. A public
notice was published in the Lakeland Ledger and posted on the City's website for public review from September 17- October 1,
2012 and no comments were received.
 Revised Budget:
 Administration                $200,181
 Acquisition                       680,000
 Land Banking                   180,000
 Rehabilitation of Foreclosed Properties                  405,600
 Demolition                          40,000
 Redevelopment of Foreclosed Properties               500,000
    Distribution and and Uses of Funds :  Based on the City's analysis, the neighborhoods identified as areas of greatest need
meet the three requirements of HERA for the use of NSP funds. NSP funds will be used to perform the activities identified in this
substantial amendment. The purpose of the distribution to the impacted areas is to stabilize the areas and provide opportunities
for low to middle income households to acquire properties. Activity 1) Acquisition and Resale of Foreclosed Properties- Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. The City will provide funding for approved partners to acquire the properties and the
properties will be held in a non profit agency's name (to be determined) during the rehab process until sold. Activity 2)
Rehabilitation and Resale of Foreclosed Homes - The City of Lakeland's NSP program will be used to rehabilitate both single-
family and multi-family residential properties. The local staff will be performing these duties. Costs of rehabilitation can include
labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Activity 3) Demolition of Acquired Foreclosed Homes
and/or Blighted Structures - Housing units acquired through the City's program that are not economically feasible to be
rehabilitated, and/or pose a health/safety threat, may be demolished. Activity 4) Land Banking of Foreclosed Properties -
Establish land banks for homes that have been foreclosed upon. Land banking and subsequent redevelopment of the demolished
or vacant property will be for households at or below 120% AMI. Accounts will be set up for lot maintenance for a maximum of
10 years. Activity 5) Redevelop Demolished or Vacant Properties- Redevelopment of the demolished or vacant property will be for
households at or below 120% AMI. Once constructed, these homes will be made available to income eligible households. The
City will acquire the services of local housing partners(to be determined) to carry out this function. Activity 6) Planning and
Administration - NSP funds will be used to pay reasonable program administration costs related to the planning and execution of
the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring,
reporting and direct and indirect costs. All Planning and Administration activites are done by the City's staff. The City will use the
minimum affordability standards that fall under the federal HOME Investment Partnership Program. Any NSP assisted homebuyer
must receive at least eight (8) hours of homebuyer counseling from a HUD approved housing counseling agency prior to
obtaining a mortgage loan. And lenders of any first mortgage loan provided to an income eligible household must comply with
Treasury's guidance for non-traditional mortgages. Compliance must be documented. All loans must be at a fixed rate not to
exceed a term of forty (40) years. Budget: At least 25% of the City's allocation must benefit housing individuals and/or families of
50% and below of AMI. That amount stated in the NSP plan is $560,000. Acquisition - $780,000 12 units Rehabilitation -
$405,600 8 units Demolition - $40,000 8 units Land Bank - $80,0004 units Redevelopment - $500,000 6 units Planning/Admin -
$200,181.</p>
 Amendment effective 03/01/2010 Revised Budget
  Activity
  50% and below of AMI
  51 - 120%
  of AMI
  Total per Activity
 Planning and Administration

  200,181
 Acquisition of
   Foreclosed Properties
  100,000
 680,000
 780,000
 Rehabilitation of
   Foreclosed Properties
 20,000

 465,600

 485,600
 Demolition of
   Acquired/Foreclosed Properties
 40,000
 -0-
 40,000
 Redevelopment of
  Demolished or Vacant properties
 400,000
 100,000
 500,000
 Total
 $560,000
 $1,245,600
 $2,005,781
 05/28/2013- Move funds from Rehab (50%) to cover expenses of land banking activity.
 03/26/2014- Set up Revolving Loan Fund to deposit Program Income from the sale of homes for future purchase of additional
foreclosed properties.
 09/23/2014 - Move funds to Revolving Loan fund.
 03/25/2015- Move funds from Rehab Above 50% amd Redev Above 50% to Acqu to purchase home for 25% set aside.
 03/30/2015 -Added Program Income to Revolving Loan Fund.
 03/2016 - Added Program Income and allocated those funds to activities for reimbursement.
 07/2016 - Re-allocated funds to expenditures.
 01/2017- Increased the PI to amount of PI received.  Definitions and Descriptions :
 Blighted Structure is defined as any structure which is unsafe, unsanitary, unfit for human habitation, or not provided with
adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.
 The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Lakeland, Florida Metropolitan Statistical Area (MSA).  The current rents are listed
below:

  Efficiency
  1 Bedroom
  2 Bedroom
  3 Bedroom
  4 bedroom
  FMR
 $ 586
 $ 647
 $ 745
 $ 945
 $ 1,109

  Definition of "Middle Income Household :" A household having an income equal to or less than 120% of AMI as 2.4 times the
current Section 8 income limit for households below 50% of median income, adjusted for family size.

   Definition of "Moderate Income Household:"  A household having an income equal to or less than 80% of AMI, but greater
than 50% of AMI.
   Definition of "Low Income Household:"  A household having an income equal to or less than 50% of AMI.

  Definition of "Current Market Appraised Value:"  The value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

  Definition of "Land Bank:"   A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that is does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of service.

    Low Income Targeting :  It is anticipated that the funds set aside for households at or below 50% of AMI will be used for
demolition and reconstruction.  In that regard, it will be required that any partner selected to conduct demolition and
reconstruction activities have a proven track record in this area.

 The City of Lakeland may provide other incentives for housing partners to assist special needs populations, and who design
creative mechanisms/programs to provide homeownership opportunities to low income households.

 In the event that a single-family housing unit does not sell within a specified period to be identified in the subrecipient
agreement, the City will require the unit be rented to an income eligible household.  Acquisition and Relocation :  As part of the
acquisition process of foreclosed homes, if the cost of the rehabilitation of the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value ratio, the
City will evaluate the property to determine if demolition is appropriate.  If demolition is economically feasible, the City will use
NSP funds and/or other City affordable housing funds to construct a new unit.

 The City has set a goal to fund the acquisition and demolition of approximately ten     housing units for households at or below
80% of area median income.

 It is anticipated that the acquisition process will begin in February 2009, followed by rehabilitation assistance if needed during
the year.  The project will be considered completed upon the transfer to an eligible homeowner.  All activities are anticipated to
be completed by and will continue through July 30, 2013.

  Activity
  50% and below of AMI
  51% - 80% of AMI
  81% - 120% of AMI
  Total
 Acquisition of
   Foreclosed Properties
 4
 4
 4
 12
 Rehabilitation of
   Foreclosed Properties
 1
 5
 4
 10
 Demolition of
   Acquired/Foreclosed Properties
 4
 2
 2
 8
 Redevelopment of
   Demolished or Vacant properties
 5
 1
 0
 6

 The City will follow the Uniform Relocation Act requirements for any affected households where a housing unit is being
demolished that has not been vacant for more than ninety (90) days.  Public Comment :  The Neighborhood Services Division
advertised the notice of Substantial Amendment to the 2008 -2009 CDBG/HOME Action Plan in the local newspaper, outlining that
the Substantial Amendment was available for public review from October 31 through November 14, 2008 on the City's website at
www.lakelandgov.net.  Additionally, the Neighborhood Services Division made workshop presentations to the City Commission on
October 31, 2008, the Citizen's Advisory Committee on November 3, 2008, and the Affordable Housing Advisory Committee on
November 13, 2008  ( see attached agendas).

 Members of the City Commission, CAC and AHAC expressed concerns regarding the Plan such as:

 &Oslash;  Short period of time to expend the funds;
 &Oslash;  Target areas may not be areas where homebuyers will prefer to purchase homes;
 &Oslash;  Possible challenge in selling rehabilitated homes because of the slow economy;
 &Oslash;  Target areas were too concentrated or not concentrated enough;
 &Oslash;  Expressed preference to reconstruct homes instead of rehabilitate to assist the local builders construction business
during the economic slowdown; and
 &Oslash;  Use of local builders, realtors, and appraisers to assist with slow business market.

 Staff did not receive any written comments from the public.

 As outlined in the City's Citizen Participation Plan, the Neighborhood Services Division advertised in the local newspaper for this
second Substantial Amendment to the 2008/2009 Action Plan.  This amendment was also available for public review from
February 12 through February 26, 2010 on the City of Lakeland's website.

 For the second Substantial Amendment, Staff did not receive any written comments from the public.
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Action Plan Narrative :  Areas of Greatest Need :  During the prime years of the housing boom, the City of Lakeland and Polk
County areas benefited from the successes of the market. But during the years following, our community has suffered from the
severe housing market decline. The City of Lakeland developed the Neighborhood Stabilization Program pursuant to the Housing
and Economic Recovery Act of 2008 (HERA) to concentrate in target areas of: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of home foreclosures. Based on the NSP established criteria and research completed using private and U.S.
Department of Housing and Urban Development (HUD) provided resources, City of Lakeland has identified the following
neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs, Parker Street, Webster Park North and South, Gladys
Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres. These neighborhoods have
foreclosure rates of 13.7% to 15.5%. The City of Lakeland will direct its efforts to this area with the NSP funds. However, after
resources have been exhausted within the area of greatest need, the City of Lakeland will focus its resources on three (3) other
neighborhoods. Utilizing HUD provided data regarding foreclosures, staff identified those census tract block groups which exceed
or are projected to exceed the city-wide foreclosure rate of 7.9 percent. The City analyzed the data and established a minimum
high cost loan rate of 35% in determining areas of greatest need. Areas identified had abandonment risk scores between three
and 10 and predicted 18 month underlying foreclosure rates of 7.9 percent or higher. NSP CDBG activities will meet the low,
moderate and middle income national objective of the assisted activity: Provides or improves permanent residential structures
that will be occupied by a household whose income is at or below 120% of area median income (abbreviated as LMMI). NSP
eligible use &ndash; Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties; demolish blighted structures; land bank; redevelop demolished or
vacated properties and planning and administration. CDBG Eligible Activities are found under: 24 CFR 570.201-(a)
Acquisition;(b)Disposition;(i) Relocation;(n) Direct Homeownership Assistance 24 CFR 570.202(a) - Eligible rehabilitation and
preservation activities for homes and other residential properties 24 CFR 570.206 - Activity delivery costs for an eligible activity
24 CFR 570.201(d)-Clearance and Demolition and 24 CFR 570.206 (a)- Planning and Administration. The City will solicit one or
more Requests for Qualifications for organizations/partners to participate in the program. The City will require many partners
such as, but not limited to, housing non-profits/for-profits, lenders, title companies, asset/property managers, appraisers, real
estate companies, contractors (including demolition contractors), and inspection firms. The City may provide other incentives for
Housing Partners to assist special needs populations, which may include the homeless, disabled, victims of domestic violence,
and others, and will provide incentives for improving energy efficiency, conservation, or providing renewable energy source(s).
These types of features will pity and increased sustainability and attractiveness of housing and neighborhoods. Projects are
anticipated to be in place from (September 28, 2008 for Admin) February, 2009 thru July 30, 2013. The City of Lakeland
Neighborhood Services Division will administer the program. The contact person is R. Brian Rewis, Neighborhood Services
Manager, 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805.
 Amendment dated 03/01/2010 Based on the NSP established criteria and research completed using private and U.S. Department
of Housing and Urban Development (HUD) provided resources, the City of Lakeland has identified the following neighborhoods as
areas of greatest need:
  A reas of Greatest Need
 Census Tract
 102   103  108 109  110   111
 112.01  112.02 113 114  115  117.31  117.32
 120.02  121.23
 12/8/2010 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or
reconstructed.  Staff has amended its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn
care and etc.  Staff adjusted the budget by moving $61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                                18,269.90
                                                 Redevelopment under 25%                        19,635.00
  11/2011 Staff was informed that the use of funds under the activity (Demo 25% setaside) was noncompliance; therefore was
instructed to move the funds expended under this activity to Redevelopment25%setaside.Thefundsexpended in Demo 25%
setaside was part of the demo cost associated with the Redevelopment of homes under the activty of redevelopment 24%
setaside.
 The activity of Demo 25% setaside has a -0- balance and the amount of $13,874.40 was moved to Redevelopment 25%
setaside. The above budget in the Action Plan has been adjusted to reflect the corrected totals.
 05/2012 To date, Program income of $481,283 has been allocated to the appropriate projects.  The City's projected budget does
not reflect those allocation. The City has expenditures that have not been drawn down from the DRGR system because of the
lack of allocating the program income received to date. Staff has made the adjustments of allocating all of its program income
received to its appropriate projects including administration.
 Proposed Budget:
 Acquisition           $784,896.54
 Rehabilitation       $653,490.28 Single Family 50%        $29,611.42 Single Family 25% setaside
 Demo                  $42,475.50
 Redevelopment    $200,000      Single Family %50       $550,000 Single Family 25% setaside
 Land Banking        0
 Administration     $248,000
 10/2012
 The City added the strategy of Land Bank to its Action Plan. Due to the economy, Staff was unable to redevelop on
foreclosed/vacant properties. On October 1, 2012, the City Commission approved the amendment to the Action Plan. A public
notice was published in the Lakeland Ledger and posted on the City's website for public review from September 17- October 1,
2012 and no comments were received.
 Revised Budget:
 Administration                $200,181
 Acquisition                       680,000
 Land Banking                   180,000
 Rehabilitation of Foreclosed Properties                  405,600
 Demolition                          40,000
 Redevelopment of Foreclosed Properties               500,000
    Distribution and and Uses of Funds :  Based on the City's analysis, the neighborhoods identified as areas of greatest need
meet the three requirements of HERA for the use of NSP funds. NSP funds will be used to perform the activities identified in this
substantial amendment. The purpose of the distribution to the impacted areas is to stabilize the areas and provide opportunities
for low to middle income households to acquire properties. Activity 1) Acquisition and Resale of Foreclosed Properties- Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. The City will provide funding for approved partners to acquire the properties and the
properties will be held in a non profit agency's name (to be determined) during the rehab process until sold. Activity 2)
Rehabilitation and Resale of Foreclosed Homes - The City of Lakeland's NSP program will be used to rehabilitate both single-
family and multi-family residential properties. The local staff will be performing these duties. Costs of rehabilitation can include
labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Activity 3) Demolition of Acquired Foreclosed Homes
and/or Blighted Structures - Housing units acquired through the City's program that are not economically feasible to be
rehabilitated, and/or pose a health/safety threat, may be demolished. Activity 4) Land Banking of Foreclosed Properties -
Establish land banks for homes that have been foreclosed upon. Land banking and subsequent redevelopment of the demolished
or vacant property will be for households at or below 120% AMI. Accounts will be set up for lot maintenance for a maximum of
10 years. Activity 5) Redevelop Demolished or Vacant Properties- Redevelopment of the demolished or vacant property will be for
households at or below 120% AMI. Once constructed, these homes will be made available to income eligible households. The
City will acquire the services of local housing partners(to be determined) to carry out this function. Activity 6) Planning and
Administration - NSP funds will be used to pay reasonable program administration costs related to the planning and execution of
the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring,
reporting and direct and indirect costs. All Planning and Administration activites are done by the City's staff. The City will use the
minimum affordability standards that fall under the federal HOME Investment Partnership Program. Any NSP assisted homebuyer
must receive at least eight (8) hours of homebuyer counseling from a HUD approved housing counseling agency prior to
obtaining a mortgage loan. And lenders of any first mortgage loan provided to an income eligible household must comply with
Treasury's guidance for non-traditional mortgages. Compliance must be documented. All loans must be at a fixed rate not to
exceed a term of forty (40) years. Budget: At least 25% of the City's allocation must benefit housing individuals and/or families of
50% and below of AMI. That amount stated in the NSP plan is $560,000. Acquisition - $780,000 12 units Rehabilitation -
$405,600 8 units Demolition - $40,000 8 units Land Bank - $80,0004 units Redevelopment - $500,000 6 units Planning/Admin -
$200,181.</p>
 Amendment effective 03/01/2010 Revised Budget
  Activity
  50% and below of AMI
  51 - 120%
  of AMI
  Total per Activity
 Planning and Administration

  200,181
 Acquisition of
   Foreclosed Properties
  100,000
 680,000
 780,000
 Rehabilitation of
   Foreclosed Properties
 20,000

 465,600

 485,600
 Demolition of
   Acquired/Foreclosed Properties
 40,000
 -0-
 40,000
 Redevelopment of
  Demolished or Vacant properties
 400,000
 100,000
 500,000
 Total
 $560,000
 $1,245,600
 $2,005,781
 05/28/2013- Move funds from Rehab (50%) to cover expenses of land banking activity.
 03/26/2014- Set up Revolving Loan Fund to deposit Program Income from the sale of homes for future purchase of additional
foreclosed properties.
 09/23/2014 - Move funds to Revolving Loan fund.
 03/25/2015- Move funds from Rehab Above 50% amd Redev Above 50% to Acqu to purchase home for 25% set aside.
 03/30/2015 -Added Program Income to Revolving Loan Fund.
 03/2016 - Added Program Income and allocated those funds to activities for reimbursement.
 07/2016 - Re-allocated funds to expenditures.
 01/2017- Increased the PI to amount of PI received.  Definitions and Descriptions :
 Blighted Structure is defined as any structure which is unsafe, unsanitary, unfit for human habitation, or not provided with
adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.
 The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Lakeland, Florida Metropolitan Statistical Area (MSA).  The current rents are listed
below:

  Efficiency
  1 Bedroom
  2 Bedroom
  3 Bedroom
  4 bedroom
  FMR
 $ 586
 $ 647
 $ 745
 $ 945
 $ 1,109

  Definition of "Middle Income Household :" A household having an income equal to or less than 120% of AMI as 2.4 times the
current Section 8 income limit for households below 50% of median income, adjusted for family size.

   Definition of "Moderate Income Household:"  A household having an income equal to or less than 80% of AMI, but greater
than 50% of AMI.
   Definition of "Low Income Household:"  A household having an income equal to or less than 50% of AMI.

  Definition of "Current Market Appraised Value:"  The value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

  Definition of "Land Bank:"   A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that is does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of service.

    Low Income Targeting :  It is anticipated that the funds set aside for households at or below 50% of AMI will be used for
demolition and reconstruction.  In that regard, it will be required that any partner selected to conduct demolition and
reconstruction activities have a proven track record in this area.

 The City of Lakeland may provide other incentives for housing partners to assist special needs populations, and who design
creative mechanisms/programs to provide homeownership opportunities to low income households.

 In the event that a single-family housing unit does not sell within a specified period to be identified in the subrecipient
agreement, the City will require the unit be rented to an income eligible household.  Acquisition and Relocation :  As part of the
acquisition process of foreclosed homes, if the cost of the rehabilitation of the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value ratio, the
City will evaluate the property to determine if demolition is appropriate.  If demolition is economically feasible, the City will use
NSP funds and/or other City affordable housing funds to construct a new unit.

 The City has set a goal to fund the acquisition and demolition of approximately ten     housing units for households at or below
80% of area median income.

 It is anticipated that the acquisition process will begin in February 2009, followed by rehabilitation assistance if needed during
the year.  The project will be considered completed upon the transfer to an eligible homeowner.  All activities are anticipated to
be completed by and will continue through July 30, 2013.

  Activity
  50% and below of AMI
  51% - 80% of AMI
  81% - 120% of AMI
  Total
 Acquisition of
   Foreclosed Properties
 4
 4
 4
 12
 Rehabilitation of
   Foreclosed Properties
 1
 5
 4
 10
 Demolition of
   Acquired/Foreclosed Properties
 4
 2
 2
 8
 Redevelopment of
   Demolished or Vacant properties
 5
 1
 0
 6

 The City will follow the Uniform Relocation Act requirements for any affected households where a housing unit is being
demolished that has not been vacant for more than ninety (90) days.  Public Comment :  The Neighborhood Services Division
advertised the notice of Substantial Amendment to the 2008 -2009 CDBG/HOME Action Plan in the local newspaper, outlining that
the Substantial Amendment was available for public review from October 31 through November 14, 2008 on the City's website at
www.lakelandgov.net.  Additionally, the Neighborhood Services Division made workshop presentations to the City Commission on
October 31, 2008, the Citizen's Advisory Committee on November 3, 2008, and the Affordable Housing Advisory Committee on
November 13, 2008  ( see attached agendas).

 Members of the City Commission, CAC and AHAC expressed concerns regarding the Plan such as:

 &Oslash;  Short period of time to expend the funds;
 &Oslash;  Target areas may not be areas where homebuyers will prefer to purchase homes;
 &Oslash;  Possible challenge in selling rehabilitated homes because of the slow economy;
 &Oslash;  Target areas were too concentrated or not concentrated enough;
 &Oslash;  Expressed preference to reconstruct homes instead of rehabilitate to assist the local builders construction business
during the economic slowdown; and
 &Oslash;  Use of local builders, realtors, and appraisers to assist with slow business market.

 Staff did not receive any written comments from the public.

 As outlined in the City's Citizen Participation Plan, the Neighborhood Services Division advertised in the local newspaper for this
second Substantial Amendment to the 2008/2009 Action Plan.  This amendment was also available for public review from
February 12 through February 26, 2010 on the City of Lakeland's website.

 For the second Substantial Amendment, Staff did not receive any written comments from the public.
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Action Plan Narrative :  Areas of Greatest Need :  During the prime years of the housing boom, the City of Lakeland and Polk
County areas benefited from the successes of the market. But during the years following, our community has suffered from the
severe housing market decline. The City of Lakeland developed the Neighborhood Stabilization Program pursuant to the Housing
and Economic Recovery Act of 2008 (HERA) to concentrate in target areas of: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of home foreclosures. Based on the NSP established criteria and research completed using private and U.S.
Department of Housing and Urban Development (HUD) provided resources, City of Lakeland has identified the following
neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs, Parker Street, Webster Park North and South, Gladys
Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres. These neighborhoods have
foreclosure rates of 13.7% to 15.5%. The City of Lakeland will direct its efforts to this area with the NSP funds. However, after
resources have been exhausted within the area of greatest need, the City of Lakeland will focus its resources on three (3) other
neighborhoods. Utilizing HUD provided data regarding foreclosures, staff identified those census tract block groups which exceed
or are projected to exceed the city-wide foreclosure rate of 7.9 percent. The City analyzed the data and established a minimum
high cost loan rate of 35% in determining areas of greatest need. Areas identified had abandonment risk scores between three
and 10 and predicted 18 month underlying foreclosure rates of 7.9 percent or higher. NSP CDBG activities will meet the low,
moderate and middle income national objective of the assisted activity: Provides or improves permanent residential structures
that will be occupied by a household whose income is at or below 120% of area median income (abbreviated as LMMI). NSP
eligible use &ndash; Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties; demolish blighted structures; land bank; redevelop demolished or
vacated properties and planning and administration. CDBG Eligible Activities are found under: 24 CFR 570.201-(a)
Acquisition;(b)Disposition;(i) Relocation;(n) Direct Homeownership Assistance 24 CFR 570.202(a) - Eligible rehabilitation and
preservation activities for homes and other residential properties 24 CFR 570.206 - Activity delivery costs for an eligible activity
24 CFR 570.201(d)-Clearance and Demolition and 24 CFR 570.206 (a)- Planning and Administration. The City will solicit one or
more Requests for Qualifications for organizations/partners to participate in the program. The City will require many partners
such as, but not limited to, housing non-profits/for-profits, lenders, title companies, asset/property managers, appraisers, real
estate companies, contractors (including demolition contractors), and inspection firms. The City may provide other incentives for
Housing Partners to assist special needs populations, which may include the homeless, disabled, victims of domestic violence,
and others, and will provide incentives for improving energy efficiency, conservation, or providing renewable energy source(s).
These types of features will pity and increased sustainability and attractiveness of housing and neighborhoods. Projects are
anticipated to be in place from (September 28, 2008 for Admin) February, 2009 thru July 30, 2013. The City of Lakeland
Neighborhood Services Division will administer the program. The contact person is R. Brian Rewis, Neighborhood Services
Manager, 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805.
 Amendment dated 03/01/2010 Based on the NSP established criteria and research completed using private and U.S. Department
of Housing and Urban Development (HUD) provided resources, the City of Lakeland has identified the following neighborhoods as
areas of greatest need:
  A reas of Greatest Need
 Census Tract
 102   103  108 109  110   111
 112.01  112.02 113 114  115  117.31  117.32
 120.02  121.23
 12/8/2010 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or
reconstructed.  Staff has amended its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn
care and etc.  Staff adjusted the budget by moving $61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                                18,269.90
                                                 Redevelopment under 25%                        19,635.00
  11/2011 Staff was informed that the use of funds under the activity (Demo 25% setaside) was noncompliance; therefore was
instructed to move the funds expended under this activity to Redevelopment25%setaside.Thefundsexpended in Demo 25%
setaside was part of the demo cost associated with the Redevelopment of homes under the activty of redevelopment 24%
setaside.
 The activity of Demo 25% setaside has a -0- balance and the amount of $13,874.40 was moved to Redevelopment 25%
setaside. The above budget in the Action Plan has been adjusted to reflect the corrected totals.
 05/2012 To date, Program income of $481,283 has been allocated to the appropriate projects.  The City's projected budget does
not reflect those allocation. The City has expenditures that have not been drawn down from the DRGR system because of the
lack of allocating the program income received to date. Staff has made the adjustments of allocating all of its program income
received to its appropriate projects including administration.
 Proposed Budget:
 Acquisition           $784,896.54
 Rehabilitation       $653,490.28 Single Family 50%        $29,611.42 Single Family 25% setaside
 Demo                  $42,475.50
 Redevelopment    $200,000      Single Family %50       $550,000 Single Family 25% setaside
 Land Banking        0
 Administration     $248,000
 10/2012
 The City added the strategy of Land Bank to its Action Plan. Due to the economy, Staff was unable to redevelop on
foreclosed/vacant properties. On October 1, 2012, the City Commission approved the amendment to the Action Plan. A public
notice was published in the Lakeland Ledger and posted on the City's website for public review from September 17- October 1,
2012 and no comments were received.
 Revised Budget:
 Administration                $200,181
 Acquisition                       680,000
 Land Banking                   180,000
 Rehabilitation of Foreclosed Properties                  405,600
 Demolition                          40,000
 Redevelopment of Foreclosed Properties               500,000
    Distribution and and Uses of Funds :  Based on the City's analysis, the neighborhoods identified as areas of greatest need
meet the three requirements of HERA for the use of NSP funds. NSP funds will be used to perform the activities identified in this
substantial amendment. The purpose of the distribution to the impacted areas is to stabilize the areas and provide opportunities
for low to middle income households to acquire properties. Activity 1) Acquisition and Resale of Foreclosed Properties- Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. The City will provide funding for approved partners to acquire the properties and the
properties will be held in a non profit agency's name (to be determined) during the rehab process until sold. Activity 2)
Rehabilitation and Resale of Foreclosed Homes - The City of Lakeland's NSP program will be used to rehabilitate both single-
family and multi-family residential properties. The local staff will be performing these duties. Costs of rehabilitation can include
labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Activity 3) Demolition of Acquired Foreclosed Homes
and/or Blighted Structures - Housing units acquired through the City's program that are not economically feasible to be
rehabilitated, and/or pose a health/safety threat, may be demolished. Activity 4) Land Banking of Foreclosed Properties -
Establish land banks for homes that have been foreclosed upon. Land banking and subsequent redevelopment of the demolished
or vacant property will be for households at or below 120% AMI. Accounts will be set up for lot maintenance for a maximum of
10 years. Activity 5) Redevelop Demolished or Vacant Properties- Redevelopment of the demolished or vacant property will be for
households at or below 120% AMI. Once constructed, these homes will be made available to income eligible households. The
City will acquire the services of local housing partners(to be determined) to carry out this function. Activity 6) Planning and
Administration - NSP funds will be used to pay reasonable program administration costs related to the planning and execution of
the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring,
reporting and direct and indirect costs. All Planning and Administration activites are done by the City's staff. The City will use the
minimum affordability standards that fall under the federal HOME Investment Partnership Program. Any NSP assisted homebuyer
must receive at least eight (8) hours of homebuyer counseling from a HUD approved housing counseling agency prior to
obtaining a mortgage loan. And lenders of any first mortgage loan provided to an income eligible household must comply with
Treasury's guidance for non-traditional mortgages. Compliance must be documented. All loans must be at a fixed rate not to
exceed a term of forty (40) years. Budget: At least 25% of the City's allocation must benefit housing individuals and/or families of
50% and below of AMI. That amount stated in the NSP plan is $560,000. Acquisition - $780,000 12 units Rehabilitation -
$405,600 8 units Demolition - $40,000 8 units Land Bank - $80,0004 units Redevelopment - $500,000 6 units Planning/Admin -
$200,181.</p>
 Amendment effective 03/01/2010 Revised Budget
  Activity
  50% and below of AMI
  51 - 120%
  of AMI
  Total per Activity
 Planning and Administration

  200,181
 Acquisition of
   Foreclosed Properties
  100,000
 680,000
 780,000
 Rehabilitation of
   Foreclosed Properties
 20,000

 465,600

 485,600
 Demolition of
   Acquired/Foreclosed Properties
 40,000
 -0-
 40,000
 Redevelopment of
  Demolished or Vacant properties
 400,000
 100,000
 500,000
 Total
 $560,000
 $1,245,600
 $2,005,781
 05/28/2013- Move funds from Rehab (50%) to cover expenses of land banking activity.
 03/26/2014- Set up Revolving Loan Fund to deposit Program Income from the sale of homes for future purchase of additional
foreclosed properties.
 09/23/2014 - Move funds to Revolving Loan fund.
 03/25/2015- Move funds from Rehab Above 50% amd Redev Above 50% to Acqu to purchase home for 25% set aside.
 03/30/2015 -Added Program Income to Revolving Loan Fund.
 03/2016 - Added Program Income and allocated those funds to activities for reimbursement.
 07/2016 - Re-allocated funds to expenditures.
 01/2017- Increased the PI to amount of PI received.  Definitions and Descriptions :
 Blighted Structure is defined as any structure which is unsafe, unsanitary, unfit for human habitation, or not provided with
adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.
 The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Lakeland, Florida Metropolitan Statistical Area (MSA).  The current rents are listed
below:

  Efficiency
  1 Bedroom
  2 Bedroom
  3 Bedroom
  4 bedroom
  FMR
 $ 586
 $ 647
 $ 745
 $ 945
 $ 1,109

  Definition of "Middle Income Household :" A household having an income equal to or less than 120% of AMI as 2.4 times the
current Section 8 income limit for households below 50% of median income, adjusted for family size.

   Definition of "Moderate Income Household:"  A household having an income equal to or less than 80% of AMI, but greater
than 50% of AMI.
   Definition of "Low Income Household:"  A household having an income equal to or less than 50% of AMI.

  Definition of "Current Market Appraised Value:"  The value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

  Definition of "Land Bank:"   A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that is does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of service.

    Low Income Targeting :  It is anticipated that the funds set aside for households at or below 50% of AMI will be used for
demolition and reconstruction.  In that regard, it will be required that any partner selected to conduct demolition and
reconstruction activities have a proven track record in this area.

 The City of Lakeland may provide other incentives for housing partners to assist special needs populations, and who design
creative mechanisms/programs to provide homeownership opportunities to low income households.

 In the event that a single-family housing unit does not sell within a specified period to be identified in the subrecipient
agreement, the City will require the unit be rented to an income eligible household.  Acquisition and Relocation :  As part of the
acquisition process of foreclosed homes, if the cost of the rehabilitation of the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value ratio, the
City will evaluate the property to determine if demolition is appropriate.  If demolition is economically feasible, the City will use
NSP funds and/or other City affordable housing funds to construct a new unit.

 The City has set a goal to fund the acquisition and demolition of approximately ten     housing units for households at or below
80% of area median income.

 It is anticipated that the acquisition process will begin in February 2009, followed by rehabilitation assistance if needed during
the year.  The project will be considered completed upon the transfer to an eligible homeowner.  All activities are anticipated to
be completed by and will continue through July 30, 2013.

  Activity
  50% and below of AMI
  51% - 80% of AMI
  81% - 120% of AMI
  Total
 Acquisition of
   Foreclosed Properties
 4
 4
 4
 12
 Rehabilitation of
   Foreclosed Properties
 1
 5
 4
 10
 Demolition of
   Acquired/Foreclosed Properties
 4
 2
 2
 8
 Redevelopment of
   Demolished or Vacant properties
 5
 1
 0
 6

 The City will follow the Uniform Relocation Act requirements for any affected households where a housing unit is being
demolished that has not been vacant for more than ninety (90) days.  Public Comment :  The Neighborhood Services Division
advertised the notice of Substantial Amendment to the 2008 -2009 CDBG/HOME Action Plan in the local newspaper, outlining that
the Substantial Amendment was available for public review from October 31 through November 14, 2008 on the City's website at
www.lakelandgov.net.  Additionally, the Neighborhood Services Division made workshop presentations to the City Commission on
October 31, 2008, the Citizen's Advisory Committee on November 3, 2008, and the Affordable Housing Advisory Committee on
November 13, 2008  ( see attached agendas).

 Members of the City Commission, CAC and AHAC expressed concerns regarding the Plan such as:

 &Oslash;  Short period of time to expend the funds;
 &Oslash;  Target areas may not be areas where homebuyers will prefer to purchase homes;
 &Oslash;  Possible challenge in selling rehabilitated homes because of the slow economy;
 &Oslash;  Target areas were too concentrated or not concentrated enough;
 &Oslash;  Expressed preference to reconstruct homes instead of rehabilitate to assist the local builders construction business
during the economic slowdown; and
 &Oslash;  Use of local builders, realtors, and appraisers to assist with slow business market.

 Staff did not receive any written comments from the public.

 As outlined in the City's Citizen Participation Plan, the Neighborhood Services Division advertised in the local newspaper for this
second Substantial Amendment to the 2008/2009 Action Plan.  This amendment was also available for public review from
February 12 through February 26, 2010 on the City of Lakeland's website.

 For the second Substantial Amendment, Staff did not receive any written comments from the public.
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Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Action Plan Narrative :  Areas of Greatest Need :  During the prime years of the housing boom, the City of Lakeland and Polk
County areas benefited from the successes of the market. But during the years following, our community has suffered from the
severe housing market decline. The City of Lakeland developed the Neighborhood Stabilization Program pursuant to the Housing
and Economic Recovery Act of 2008 (HERA) to concentrate in target areas of: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of home foreclosures. Based on the NSP established criteria and research completed using private and U.S.
Department of Housing and Urban Development (HUD) provided resources, City of Lakeland has identified the following
neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs, Parker Street, Webster Park North and South, Gladys
Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres. These neighborhoods have
foreclosure rates of 13.7% to 15.5%. The City of Lakeland will direct its efforts to this area with the NSP funds. However, after
resources have been exhausted within the area of greatest need, the City of Lakeland will focus its resources on three (3) other
neighborhoods. Utilizing HUD provided data regarding foreclosures, staff identified those census tract block groups which exceed
or are projected to exceed the city-wide foreclosure rate of 7.9 percent. The City analyzed the data and established a minimum
high cost loan rate of 35% in determining areas of greatest need. Areas identified had abandonment risk scores between three
and 10 and predicted 18 month underlying foreclosure rates of 7.9 percent or higher. NSP CDBG activities will meet the low,
moderate and middle income national objective of the assisted activity: Provides or improves permanent residential structures
that will be occupied by a household whose income is at or below 120% of area median income (abbreviated as LMMI). NSP
eligible use &ndash; Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties; demolish blighted structures; land bank; redevelop demolished or
vacated properties and planning and administration. CDBG Eligible Activities are found under: 24 CFR 570.201-(a)
Acquisition;(b)Disposition;(i) Relocation;(n) Direct Homeownership Assistance 24 CFR 570.202(a) - Eligible rehabilitation and
preservation activities for homes and other residential properties 24 CFR 570.206 - Activity delivery costs for an eligible activity
24 CFR 570.201(d)-Clearance and Demolition and 24 CFR 570.206 (a)- Planning and Administration. The City will solicit one or
more Requests for Qualifications for organizations/partners to participate in the program. The City will require many partners
such as, but not limited to, housing non-profits/for-profits, lenders, title companies, asset/property managers, appraisers, real
estate companies, contractors (including demolition contractors), and inspection firms. The City may provide other incentives for
Housing Partners to assist special needs populations, which may include the homeless, disabled, victims of domestic violence,
and others, and will provide incentives for improving energy efficiency, conservation, or providing renewable energy source(s).
These types of features will pity and increased sustainability and attractiveness of housing and neighborhoods. Projects are
anticipated to be in place from (September 28, 2008 for Admin) February, 2009 thru July 30, 2013. The City of Lakeland
Neighborhood Services Division will administer the program. The contact person is R. Brian Rewis, Neighborhood Services
Manager, 1104 Martin L. King, Jr. Avenue, Lakeland, Florida 33805.
 Amendment dated 03/01/2010 Based on the NSP established criteria and research completed using private and U.S. Department
of Housing and Urban Development (HUD) provided resources, the City of Lakeland has identified the following neighborhoods as
areas of greatest need:
  A reas of Greatest Need
 Census Tract
 102   103  108 109  110   111
 112.01  112.02 113 114  115  117.31  117.32
 120.02  121.23
 12/8/2010 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or
reconstructed.  Staff has amended its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn
care and etc.  Staff adjusted the budget by moving $61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                                18,269.90
                                                 Redevelopment under 25%                        19,635.00
  11/2011 Staff was informed that the use of funds under the activity (Demo 25% setaside) was noncompliance; therefore was
instructed to move the funds expended under this activity to Redevelopment25%setaside.Thefundsexpended in Demo 25%
setaside was part of the demo cost associated with the Redevelopment of homes under the activty of redevelopment 24%
setaside.
 The activity of Demo 25% setaside has a -0- balance and the amount of $13,874.40 was moved to Redevelopment 25%
setaside. The above budget in the Action Plan has been adjusted to reflect the corrected totals.
 05/2012 To date, Program income of $481,283 has been allocated to the appropriate projects.  The City's projected budget does
not reflect those allocation. The City has expenditures that have not been drawn down from the DRGR system because of the
lack of allocating the program income received to date. Staff has made the adjustments of allocating all of its program income
received to its appropriate projects including administration.
 Proposed Budget:
 Acquisition           $784,896.54
 Rehabilitation       $653,490.28 Single Family 50%        $29,611.42 Single Family 25% setaside
 Demo                  $42,475.50
 Redevelopment    $200,000      Single Family %50       $550,000 Single Family 25% setaside
 Land Banking        0
 Administration     $248,000
 10/2012
 The City added the strategy of Land Bank to its Action Plan. Due to the economy, Staff was unable to redevelop on
foreclosed/vacant properties. On October 1, 2012, the City Commission approved the amendment to the Action Plan. A public
notice was published in the Lakeland Ledger and posted on the City's website for public review from September 17- October 1,
2012 and no comments were received.
 Revised Budget:
 Administration                $200,181
 Acquisition                       680,000
 Land Banking                   180,000
 Rehabilitation of Foreclosed Properties                  405,600
 Demolition                          40,000
 Redevelopment of Foreclosed Properties               500,000
    Distribution and and Uses of Funds :  Based on the City's analysis, the neighborhoods identified as areas of greatest need
meet the three requirements of HERA for the use of NSP funds. NSP funds will be used to perform the activities identified in this
substantial amendment. The purpose of the distribution to the impacted areas is to stabilize the areas and provide opportunities
for low to middle income households to acquire properties. Activity 1) Acquisition and Resale of Foreclosed Properties- Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. The City will provide funding for approved partners to acquire the properties and the
properties will be held in a non profit agency's name (to be determined) during the rehab process until sold. Activity 2)
Rehabilitation and Resale of Foreclosed Homes - The City of Lakeland's NSP program will be used to rehabilitate both single-
family and multi-family residential properties. The local staff will be performing these duties. Costs of rehabilitation can include
labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Activity 3) Demolition of Acquired Foreclosed Homes
and/or Blighted Structures - Housing units acquired through the City's program that are not economically feasible to be
rehabilitated, and/or pose a health/safety threat, may be demolished. Activity 4) Land Banking of Foreclosed Properties -
Establish land banks for homes that have been foreclosed upon. Land banking and subsequent redevelopment of the demolished
or vacant property will be for households at or below 120% AMI. Accounts will be set up for lot maintenance for a maximum of
10 years. Activity 5) Redevelop Demolished or Vacant Properties- Redevelopment of the demolished or vacant property will be for
households at or below 120% AMI. Once constructed, these homes will be made available to income eligible households. The
City will acquire the services of local housing partners(to be determined) to carry out this function. Activity 6) Planning and
Administration - NSP funds will be used to pay reasonable program administration costs related to the planning and execution of
the activities listed above. This includes costs related to staffing for overall program management, coordination, monitoring,
reporting and direct and indirect costs. All Planning and Administration activites are done by the City's staff. The City will use the
minimum affordability standards that fall under the federal HOME Investment Partnership Program. Any NSP assisted homebuyer
must receive at least eight (8) hours of homebuyer counseling from a HUD approved housing counseling agency prior to
obtaining a mortgage loan. And lenders of any first mortgage loan provided to an income eligible household must comply with
Treasury's guidance for non-traditional mortgages. Compliance must be documented. All loans must be at a fixed rate not to
exceed a term of forty (40) years. Budget: At least 25% of the City's allocation must benefit housing individuals and/or families of
50% and below of AMI. That amount stated in the NSP plan is $560,000. Acquisition - $780,000 12 units Rehabilitation -
$405,600 8 units Demolition - $40,000 8 units Land Bank - $80,0004 units Redevelopment - $500,000 6 units Planning/Admin -
$200,181.</p>
 Amendment effective 03/01/2010 Revised Budget
  Activity
  50% and below of AMI
  51 - 120%
  of AMI
  Total per Activity
 Planning and Administration

  200,181
 Acquisition of
   Foreclosed Properties
  100,000
 680,000
 780,000
 Rehabilitation of
   Foreclosed Properties
 20,000

 465,600

 485,600
 Demolition of
   Acquired/Foreclosed Properties
 40,000
 -0-
 40,000
 Redevelopment of
  Demolished or Vacant properties
 400,000
 100,000
 500,000
 Total
 $560,000
 $1,245,600
 $2,005,781
 05/28/2013- Move funds from Rehab (50%) to cover expenses of land banking activity.
 03/26/2014- Set up Revolving Loan Fund to deposit Program Income from the sale of homes for future purchase of additional
foreclosed properties.
 09/23/2014 - Move funds to Revolving Loan fund.
 03/25/2015- Move funds from Rehab Above 50% amd Redev Above 50% to Acqu to purchase home for 25% set aside.
 03/30/2015 -Added Program Income to Revolving Loan Fund.
 03/2016 - Added Program Income and allocated those funds to activities for reimbursement.
 07/2016 - Re-allocated funds to expenditures.
 01/2017- Increased the PI to amount of PI received.  Definitions and Descriptions :
 Blighted Structure is defined as any structure which is unsafe, unsanitary, unfit for human habitation, or not provided with
adequate egress, or which constitutes a fire hazard, or is otherwise dangerous to human life.
 The maximum Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Lakeland, Florida Metropolitan Statistical Area (MSA).  The current rents are listed
below:

  Efficiency
  1 Bedroom
  2 Bedroom
  3 Bedroom
  4 bedroom
  FMR
 $ 586
 $ 647
 $ 745
 $ 945
 $ 1,109

  Definition of "Middle Income Household :" A household having an income equal to or less than 120% of AMI as 2.4 times the
current Section 8 income limit for households below 50% of median income, adjusted for family size.

   Definition of "Moderate Income Household:"  A household having an income equal to or less than 80% of AMI, but greater
than 50% of AMI.
   Definition of "Low Income Household:"  A household having an income equal to or less than 50% of AMI.

  Definition of "Current Market Appraised Value:"  The value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

  Definition of "Land Bank:"   A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that is does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of service.

    Low Income Targeting :  It is anticipated that the funds set aside for households at or below 50% of AMI will be used for
demolition and reconstruction.  In that regard, it will be required that any partner selected to conduct demolition and
reconstruction activities have a proven track record in this area.

 The City of Lakeland may provide other incentives for housing partners to assist special needs populations, and who design
creative mechanisms/programs to provide homeownership opportunities to low income households.

 In the event that a single-family housing unit does not sell within a specified period to be identified in the subrecipient
agreement, the City will require the unit be rented to an income eligible household.  Acquisition and Relocation :  As part of the
acquisition process of foreclosed homes, if the cost of the rehabilitation of the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value ratio, the
City will evaluate the property to determine if demolition is appropriate.  If demolition is economically feasible, the City will use
NSP funds and/or other City affordable housing funds to construct a new unit.

 The City has set a goal to fund the acquisition and demolition of approximately ten     housing units for households at or below
80% of area median income.

 It is anticipated that the acquisition process will begin in February 2009, followed by rehabilitation assistance if needed during
the year.  The project will be considered completed upon the transfer to an eligible homeowner.  All activities are anticipated to
be completed by and will continue through July 30, 2013.

  Activity
  50% and below of AMI
  51% - 80% of AMI
  81% - 120% of AMI
  Total
 Acquisition of
   Foreclosed Properties
 4
 4
 4
 12
 Rehabilitation of
   Foreclosed Properties
 1
 5
 4
 10
 Demolition of
   Acquired/Foreclosed Properties
 4
 2
 2
 8
 Redevelopment of
   Demolished or Vacant properties
 5
 1
 0
 6

 The City will follow the Uniform Relocation Act requirements for any affected households where a housing unit is being
demolished that has not been vacant for more than ninety (90) days.  Public Comment :  The Neighborhood Services Division
advertised the notice of Substantial Amendment to the 2008 -2009 CDBG/HOME Action Plan in the local newspaper, outlining that
the Substantial Amendment was available for public review from October 31 through November 14, 2008 on the City's website at
www.lakelandgov.net.  Additionally, the Neighborhood Services Division made workshop presentations to the City Commission on
October 31, 2008, the Citizen's Advisory Committee on November 3, 2008, and the Affordable Housing Advisory Committee on
November 13, 2008  ( see attached agendas).

 Members of the City Commission, CAC and AHAC expressed concerns regarding the Plan such as:

 &Oslash;  Short period of time to expend the funds;
 &Oslash;  Target areas may not be areas where homebuyers will prefer to purchase homes;
 &Oslash;  Possible challenge in selling rehabilitated homes because of the slow economy;
 &Oslash;  Target areas were too concentrated or not concentrated enough;
 &Oslash;  Expressed preference to reconstruct homes instead of rehabilitate to assist the local builders construction business
during the economic slowdown; and
 &Oslash;  Use of local builders, realtors, and appraisers to assist with slow business market.

 Staff did not receive any written comments from the public.

 As outlined in the City's Citizen Participation Plan, the Neighborhood Services Division advertised in the local newspaper for this
second Substantial Amendment to the 2008/2009 Action Plan.  This amendment was also available for public review from
February 12 through February 26, 2010 on the City of Lakeland's website.

 For the second Substantial Amendment, Staff did not receive any written comments from the public.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,562,172.45

$2,626,366.14

$2,542,172.45

$2,542,074.00

$2,005,256.80

$536,817.20

Program Income Received: $620,585.14

Total Funds Expended: $2,536,465.06

Match Contribution: $0.00

Overall Progress Narrative:

 Staff continues to work on reconciling the accounts between local financial system and DRGR.
 Staff is currently maintaining the Land Bank lots with lawn care.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0013

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Resale SFR

Acquisition/Resale SFR

Administrative Costs

Demo of blighted
structures

Demo of blighted
structures

Land Bank foreclosured
Properties

Land Bank foreclosured
Properties
NSP 1-Revolving Loan
Fund
Redevelop
Demo/vacant
Properties
Redevelop
Demo/vacant
Properties
Rehab/Resale SFR

Rehab/Resale SFR

Activity 1- Acquisition
50%
Activity 2-Acquis
25% Set Aside
Activity 1 -
7001.5724
Activity 1- Demo-
25% Set-Aside

Activity 2 - Demo

Activity 1 -
7816.5724

Activity 2 -
7816.5724
RLF NSP1

Activity 1 -
Redevelopment 50%

Activity 2 -
Redevelopment 25%
Set Aside
Activity 1-Rehab
Single Family

Activity 2-Rehab-
25% Set-Aside

Acquisition

Acquisiton  -
25% Set Aside
Planning and
Administration
Demo of
Foreclosed/Bligh
ted Structures
Demo of
Foreclosed/Bligh
ted Structures
Land Banking of
foreclosed
properties
Land Banking -
25% Set Aside
Revolving Loan
Fund NSP1
Redevelop
demolished/vaca
nt properties
Redevelop
Demolished/vaca
nt properties
Rehabilitate
Residential
Structures
Rehabilitate
Residential
Structure

$2,562,172.45 $2,005,256.80 $541,533.53

$495,296.96 $495,283.95 $13.01

$183,025.51 $183,025.51 $0.00

$268,957.74 $104,600.59 $157,676.80

$0.00 $0.00 $0.00

$49,900.83 $34,080.83 $15,820.00

$264,230.81 $234,465.90 $21,063.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$193,626.50 $175,163.81 $18,462.69

$537,715.83 $414,198.17 $123,517.66

$540,532.60 $337,837.36 $202,695.24

$28,885.67 $26,600.68 $2,284.99

Grantee Activity Number:                        Activity 1 - 7001.5724
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administrative Costs

Projected Start Date: Projected End Date:
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Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1 - 7001.5724
Activity Title:                                             Planning and Administration
06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,957.74

$268,957.74

$258,957.74

$258,957.74

$104,600.59

$154,357.15

Program Income Received: $0.00

Total Funds Expended: $251,608.87

City of Lakeland1 $251,608.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed above. This
includes costs related to staffing for overall program management, coordination, monitoring, reporting and direct and indirect costs.
 12/8/2010
 The City under-estimated its expenditures for miscellaneous expenses for homes that was rehabilitated or reconstructed.  Staff has amended
its Action Plan budget to accommodate miscellaneous expenditures such as insurance, lawn care and etc.  Staff adjusted the budget by moving
$61,259.82 from Administrative funds  to the following activities:
                                                 Redevelopment over 50%                           $7,120.00
                                                 Rehab single family over 50%                   16,234.92
                                                 Demo over 50%                                          18,269.90
                                                 Redevelopment under 25%                        19,635.00

Activity Description
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Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1 - 7001.5724
Activity Title:                                             Planning and Administration

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park North and South, Gladys Leggett, Jewel Avenue, and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:

 Staff continues to work on reconciling the accounts between local financial system and DRGR.
 Vacant lots are being maintained with lawn care.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 1 - 7816.5724
Activity Title:                                             Land Banking of foreclosed properties

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

4 Land Bank foreclosured Properties

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$264,230.81

$264,230.81

$254,230.81

$254,132.36

$234,465.90
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Grantee Activity Number:                        Activity 1 - 7816.5724
Activity Title:                                             Land Banking of foreclosed properties

Program Income Drawdown: $19,666.46

Program Income Received: $0.00

Total Funds Expended: $252,918.84

City of Lakeland1 $252,918.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking and subsequent redevelopment of the demolished or vacant property will be for households at or below 120% AMI. Accounts will
be set up for lot maintenance for a maximum of 10 years.
 03/01/2010- The Land Banking strategy was deleted from the NSP Action Plan per the approval of the City Commission.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park South and North, Gladys Leggett, Jewel Avenue, and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:

 Lots were maintained with lawn care.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 1 - Redevelopment 50%
Activity Title:                                             Redevelop demolished/vacant properties

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

5 Redevelop Demo/vacant Properties
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1 - Redevelopment 50%
Activity Title:                                             Redevelop demolished/vacant properties
Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,626.50

$193,626.50

$193,626.50

$193,626.50

$175,163.81

$18,462.69

Program Income Received: $56,968.75

Total Funds Expended: $192,643.18

City of Lakeland1 $192,643.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of the demolished or vacant property will be for households at or below 120% AMI. Once constructed, these homes will be
made available to income eligible households.
 12/8/2010
 Move funds from Administration to cover expenses such as insurance, lawn care and utilities.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park North and South, Gladys Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1 - Redevelopment 50%
Activity Title:                                             Redevelop demolished/vacant properties

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 1- Acquisition 50%
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition/Resale SFR

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$495,296.96

$495,296.96

$495,296.96

$495,296.96

$495,283.95

$13.01

Program Income Received: $0.00

Total Funds Expended: $495,296.96

City of Lakeland1 $495,296.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1- Acquisition 50%
Activity Title:                                             Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lakeland Neighborhood Services Division will work with lenders and/or realtors to acquire homes that have been foreclosed, vacant
for at least 90 days and are on the lender's or investor's current inventory. Once foreclosed properties have been identified in the target areas,
the City will negotiate with the lenders(s) to obtain the maximum reasonable discount for use in the program.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need:North Lake Wire, Paul A. Diggs,
Webster Park South and North, Gladys Leggett, Jewett Avenue and secondary neighborhoods of Robson Street, Crystal Lake and Shore Acres.

Location Description:

 No Activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 1- Demo- 25% Set-Aside
Activity Title:                                             Demo of Foreclosed/Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demo of blighted structures

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1- Demo- 25% Set-Aside
Activity Title:                                             Demo of Foreclosed/Blighted Structures
City of Lakeland1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,874.00

City of Lakeland1 $13,874.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing units acquired through the City's program that are not economically feasible to be rehabilitated, and/or pose a health/safety threat,
may be demolished. Demolished homes may be placed in the affordable housing land inventory to be subsequently provided to an affordable
housing partner. Another option is that the Neighborhood Services Division may acquire the property, demolish and construct a new home on
the property. The City will provide the funds in the form of a grant for the demolition.
 03/01/2010- The Land banking strategy was deleted from the NSP Action Plan. The City has elected to utililized this strategy with the 25% set
aside to reconstruction homes on lot where houses were demolished.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park South and North, Gladys Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1- Demo- 25% Set-Aside
Activity Title:                                             Demo of Foreclosed/Blighted Structures

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 1-Rehab Single Family
Activity Title:                                             Rehabilitate Residential Structures

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Rehab/Resale SFR

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$540,532.60

$540,532.60

$540,532.60

$540,532.60

$337,837.36

$202,695.24

Program Income Received: $356,473.88

Total Funds Expended: $538,178.77

City of Lakeland1 $538,178.77

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 1-Rehab Single Family
Activity Title:                                             Rehabilitate Residential Structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lakeland's NSP program will be used to rehabilitate both single-family and multi-family residential properties. Costs of rehabilitation
can include labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Rehabilitation projects involving one or more units in a multi-family unit
building owned as a condominium will be limited to the particular unit(s) and will not involve rehabilitation of portions of the property held in
common ownership.
 12/8/2010
 Move funds from Admin to cover miscellaneous expenses such as insurance, lawn care and utilities.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park South and North, Gladys Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 2 - 7816.5724
Activity Title:                                             Land Banking - 25% Set Aside

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

4 Land Bank foreclosured Properties

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2 - 7816.5724
Activity Title:                                             Land Banking - 25% Set Aside
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lakeland1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banking and subsequent redevelopment of the demolished or vacant property will be for households at or below 120% AMI. Accounts will
be set up for lot maintenance for a maximum of 10 years.
 03/01/2010- The land banking strategy was deleted from the City's NSP Action Plan per the approval of the City Commission.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park South and North, Gladys Leggett and Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake
and Shore Acres.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2 - 7816.5724
Activity Title:                                             Land Banking - 25% Set Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 2 - Demo
Activity Title:                                             Demo of Foreclosed/Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demo of blighted structures

Projected Start Date: Projected End Date:

02/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,900.83

$49,900.83

$49,900.83

$49,900.83

$34,080.83

$15,820.00

Program Income Received: $0.00

Total Funds Expended: $41,900.83

City of Lakeland2 $41,900.83

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2 - Demo
Activity Title:                                             Demo of Foreclosed/Blighted Structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 12/8/2010
 Move funds from Administration to cover local expenses unanticipated.
 06/22/2016 Move funds from Rehab/Redev to cover demo project.

Activity Description

The funds are used to demolished three existing foreclosed or blighted structures.

Location Description:

 Two blighted properties demolished this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 2 - Redevelopment 25% Set Aside
Activity Title:                                             Redevelop Demolished/vacant properties

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

5 Redevelop Demo/vacant Properties

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2 - Redevelopment 25% Set Aside
Activity Title:                                             Redevelop Demolished/vacant properties
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$537,715.83

$537,715.83

$537,715.83

$537,715.83

$414,198.17

$123,517.66

Program Income Received: $76,000.73

Total Funds Expended: $538,132.43

City of Lakeland1 $538,132.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of the demolished or vacant property will be for households at or below 120% AMI. Once constructed, these homes will be
made available to income eligible households.
 12/8/2010
 Move funds from Administration to cover expenses such as insurance, lawn care and utilities.
 10/27/2014 Budget adjustment to accomodate expenditures for other activities.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park North and South, Gladys Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1031 N. New York Avenue Lakeland Florida 33805 Address Matched against GSC N 1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2-Acquis 25% Set Aside
Activity Title:                                             Acquisiton  -25% Set Aside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition/Resale SFR

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,025.51

$183,025.51

$183,025.51

$183,025.51

$183,025.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $183,025.51

City of Lakeland1 $183,025.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lakeland Neighborhood Services Division will work with lenders and/or realtors to acquire homes that have been foreclosed, vacant
for at least 90 days and are on the lender&iquest;s or investor&iquest;s current inventory. Once foreclosed properties have been identified in
the target areas, the City will negotiate with the lenders(s) to obtain the maximum reasonable discount for use in the program.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2-Acquis 25% Set Aside
Activity Title:                                             Acquisiton  -25% Set Aside

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following neighborhoods as areas of greatest need: North Lake Wire, Paul A. Diggs,
Parker Street, Webster Park South and North, Gladys Leggett, Jewel Avenue and secondary neighborhoods of Robson Street, Crystal Lake and
Shore Acres.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 2-Rehab-25% Set-Aside
Activity Title:                                             Rehabilitate Residential Structure

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Rehab/Resale SFR

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lakeland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$28,885.67

$28,885.67

$28,885.67

$28,885.67

$26,600.68
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        Activity 2-Rehab-25% Set-Aside
Activity Title:                                             Rehabilitate Residential Structure

Program Income Drawdown: $2,284.99

Program Income Received: $47,373.84

Total Funds Expended: $28,885.67

City of Lakeland2 $28,885.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Lakeland's NSP program will be used to rehabilitate both single-family and multi-family residential properties. Costs of rehabilitation
can include labor, materials, supplies, permits, lead-based paint assessment, abatement and clearance, barrier removal, energy efficient
measures, asbestos assessment and abatement, and program delivery. Rehabilitation projects involving one or more units in a multi-family unit
building owned as a condominium will be limited to the particular unit(s) and will not involve rehabilitation of portions of the property held in
common ownership.

Activity Description

Based on the NSP established criteria and research completed using private and U.S. Department of Housing and Urban Development (HUD)
provided resources, City of Lakeland has identified the following census tracts of greatest need: 102, 103, 108, 109, 110, 111, 112.01, 112.02,
113, 114, 115, 117.31, 117.32, 120.02, and 121.23.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RLF NSP1
Activity Title:                                             Revolving Loan Fund NSP1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        RLF NSP1
Activity Title:                                             Revolving Loan Fund NSP1
#7 NSP 1-Revolving Loan Fund

Projected Start Date: Projected End Date:

03/26/2014 03/26/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lakeland2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $83,767.94

Total Funds Expended: $0.00

City of Lakeland2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0013
Grantee :                       Lakeland, FL

Award Date: Grant Authorized Amount: $2,005,781.00 Estimated PI/RL Funds: $620,585.14

Grantee Activity Number:                        RLF NSP1
Activity Title:                                             Revolving Loan Fund NSP1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Action Plan Narrative :  Areas of Greatest Need :  The City of Lauderhill spans 12 census tracts and 11 of the tracts meet HUD's
LMMI requirements for individuals and families incomes that do not exceed 120 percent of area median income.  The average
foreclosure rates of the tracts is at 14 percent and an average of subprime rates are 60 percent.  Total Abandonment risk for all
census tracts is 10.  Foreclosure rates continue to escalate.  Distribution and and Uses of Funds :  The City of Lauderhill will
utilize funds for individuals and families earning no greater tha 120 percent AMI and also to include 25 percent of the funds to
assist individuals and families earning no greater than 50 percent AMI to acquire rehabilitate or redevelop and resale 40 or more
housing units to stabilize the foreclosure crisis.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,617,228.76

$4,649,797.63

$4,599,997.46

$4,444,416.47

$4,064,531.29

$379,885.18

Program Income Received: $379,885.18

Total Funds Expended: $4,398,372.05

Match Contribution: $0.00

Overall Progress Narrative:

 Neighborhood Stabilization Program funds were utilized to acquire and renovate housing units through the City of Lauderhill. Lauderhill
Housing Authority continues to carry out the rehabilitation and resale activities outlined in the Action Plan.  During this quarter, one (1) very low
income household was approved to participate in the program. To date, the City has received and drawn $379,885.18 in program income and
$4,064,531.29 in program funds. The City continues to encourage homebuyers to participate in the Financing Mechanism to assist with their
down payment and closing costs. There were no drawdowns to report during this period.
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0014

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab/Res
ale
Acquisition/Rehab/Res
ale

Acquisition/Rehab/Res
ale

Acquisition/Rehab/Res
ale

Demolition of Blighted
Structures
Planning and
Administration
Redevelopment

ARS-1

ARS-2

FIN-1

FIN-2

DEMO-3

ADM-2

ARS-3

Acquisition/Reha
bilitation/Resale
Acquire/Rehab/R
esale 25% Set-
Aside
Financing
Mechanisms/Do
wnpayment
Assistance
Downpayment/M
ortgage
financing
Demolition

Administration

Redevelopment
of Housing

$4,617,228.76 $4,064,531.29 $379,885.18

$1,951,928.41 $1,640,637.00 $311,291.41

$833,354.77 $833,354.77 $0.00

$1,150,000.00 $921,792.97 $55,944.42

$239,968.23 $239,418.55 $0.00

$0.00 $0.00 $0.00

$441,977.35 $429,328.00 $12,649.35

$0.00 $0.00 $0.00

Grantee Activity Number:                        ADM-2
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

LAU-1 Planning and Administration

Projected Start Date: Projected End Date:

01/30/2009 08/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$441,977.35

$441,977.35
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        ADM-2
Activity Title:                                             Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$441,977.35

$441,977.35

$429,328.00

$12,649.35

Program Income Received: $0.00

Total Funds Expended: $441,977.35

City of Lauderhill1 $441,977.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overall program administration of NSP activities

Activity Description

n/a

Location Description:

 Staff continues to work with its selected professionals to carryout administrative functions that include project management, construction
related renovations, and final inspections at various properties that are to be sold. The Housing and Economic Development Division continues
to income qualify applicants interested in purchasing the NSP eligible properties, which includes those purchased through the use of program
funds. During this quarter, there were no funds drawn on this activity. The City has expended all funding allocated to this activity category.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARS-1
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        ARS-1
Activity Title:                                             Acquisition/Rehabilitation/Resale
Acquisition - general Under Way

Project Number: Project Title:

LAU-2 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

01/30/2009 08/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,951,928.41

$1,951,928.41

$1,951,928.41

$1,951,928.41

$1,640,637.00

$311,291.41

Program Income Received: $343,904.02

Total Funds Expended: $1,951,928.41

City of Lauderhill1 $1,951,928.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP program will acquire, rehabilitate and resale single-family housing units.  The Costs of the rehabilitation can include labor, materials,
supplies permits, lead paint assessment, abatement and clearance, barrier removal, and energy efficient measures.  Rehabilitation projects with
one or more units in a multi-unit building will be limited to the particular unit(s) and will not involve rehabilitation of portions of the property
that are held in common ownership.  Housing units acquired with NSP funds will require rehabilitation in most cases.  The City will provide NSP
funds for housing rehabilitation to bring the units up to the City's minimum Housing Code.

Activity Description
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        ARS-1
Activity Title:                                             Acquisition/Rehabilitation/Resale

The NSP targeted areas are prioritized by census tracts with tracts 603.2, 603.3 and 603.4 located in central Lauderhill having first priority.
Other census tracts that may be considered based on response from the initial targeted priority 1 area will be:  located in East Lauderhill and is
prioritized as 2nd priority, South Lauderhill is 3rd priority and North Lauderhill is 4th in priority.

Location Description:

 The City acquired townhomes, villas, condominiums, and single-family houses for rehabilitation and resale to income eligible applicants. The
costs of rehabilitation services included but were not limited to labor, materials, supplies, permits, lead based paint assessments, abatements an
clearances, barrier removal, and energy efficient measures. Our focus is to provide assistance to qualified NSP recipients through the Financing
Mechanism Activity once the units have been rehabilitated, if needed. To date, this activity is fully expended. Staff revised the beneficiary data
so that the most current data was available for reporting purposes. There were no draws to report during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARS-2
Activity Title:                                             Acquire/Rehab/Resale 25% Set-Aside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

LAU-2 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

01/30/2009 08/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$833,354.77

$833,354.77
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        ARS-2
Activity Title:                                             Acquire/Rehab/Resale 25% Set-Aside
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$833,354.77

$833,354.77

$833,354.77

$0.00

Program Income Received: $5,410.30

Total Funds Expended: $833,354.77

City of Lauderhill1 $833,354.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP program will acquire, rehabilitate and resale single-family housing units for households whose income is less than 50 percent of the
median income.  The Costs of the rehabilitation can include labor, materials, supplies permits, lead paint assessment, abatement and clearance,
barrier removal, and energy efficient measures.  Rehabilitation projects with one or more units in a multi-unit building will be limited to the
particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership.  Housing units acquired with
NSP funds will require rehabilitation in most cases.  The City will provide NSP funds for housing rehabilitation to bring the units up to the City's
minimum Housing Code

Activity Description

The NSP targeted areas are prioritized by census tracts with tracts 603.2, 603.3 and 603.4 located in central Lauderhill having first priority.
Other census tracts that may be considered based on response from the initial targeted priority 1 area will be:  located in East Lauderhill and is
prioritized as 2nd priority, South Lauderhill is 3rd priority and North Lauderhill is 4th in priority.

Location Description:

 The City acquired townhomes, villas, condominiums, and single-family houses for rehabilitation and resale to income eligible applicants. The
costs of rehabilitation services included but were not limited to labor, materials, supplies, permits, lead based paint assessments, abatements an
clearances, barrier removal, and energy efficient measures. Our focus is to provide assistance to qualified NSP recipients through the Financing
Mechanism Activity once the units have been rehabilitated, if needed. To date, this activity is fully expended. Staff revised the beneficiary data
so that the most current information was available for reporting purposes. There were no draws to report during this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        ARS-2
Activity Title:                                             Acquire/Rehab/Resale 25% Set-Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARS-3
Activity Title:                                             Redevelopment of Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

LAU-4 Redevelopment

Projected Start Date: Projected End Date:

01/30/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lauderhill1 $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        ARS-3
Activity Title:                                             Redevelopment of Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The NSP targeted areas are prioritized by census tracts with tracts 603.2, 603.3 and 603.4 located in central Lauderhill having first priority.
Other census tracts that may be considered based on response from the initial targeted priority 1 area will be:  located in East Lauderhill and is
prioritized as 2nd priority, South Lauderhill is 3rd priority and North Lauderhill is 4th in priority.

Location Description:

 The deterioration of the housing market has caused a substantial increase in homes that are abandoned and neglected.  Unfortunately, this
trend has also worsened the appearance of some City neighborhoods and created public safety hazards with the community.  During this
quarter the City has purchased properties that will be rehabilitated during the next quarter.  In addition, residents have been sucesful in
purchasing foreclosed properties, for which they will be provided assistance in the coming quarters for rehabilitation.  Upgrades such has
kitchen and bathroom remodeling, plumbing, electrical repairs, air conditioning systems, flooring, roofing, landscaping, windows and exterior
fa&ccedil;ade will made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO-3
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

LAU-3 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/30/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        DEMO-3
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lauderhill1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The NSP allocation will initially focus on targeted areas within Central Lauderhill by census tracts 603.2, 603.3 and 603.4 designated as first
priority.  Additional areas of East Lauderhill as second priority, South Lauderhill as third priority and North Lauderhill as fourth priority may be
considered based on response in the initial targeted priority one area.

Location Description:

 In an effort to improve community safety and appearance, the City of Lauderhill have identified properties that meet the criteria for demolition.
Specifically, properties that are abandoned and vacant, or those deemed unsafe, by Building Official of the City and/or Unsafe Structures Board
of the City.  These properties will be demolished during the coming quarters.  This will include single-family, multi-family residential units or
commercial properties. In addition to addressing safety concerns and aesthetics, the demolition of these structures will also assist in reducing
density.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        FIN-1
Activity Title:                                             Financing Mechanisms/Downpayment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

LAU-2 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

07/01/2010 08/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,150,000.00

$1,150,000.00

$1,132,768.70

$977,737.39

$921,792.97

$55,944.42

Program Income Received: $25,570.86

Total Funds Expended: $931,692.97

City of Lauderhill1 $931,692.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide downpayment and mortgage financing to moderate income individuals and families for homes located withing the identified areas
of greatest need.

Activity Description
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        FIN-1
Activity Title:                                             Financing Mechanisms/Downpayment Assistance

Areas of greatest need located throughtout the City of Lauderhill.

Location Description:

 The City selected the Financing Mechanism Activity to provide mortgage financing, down payment, and closing cost assistance to moderate
income individuals for homes located within the identified areas of greatest need. Staff is in the process of transferring the remaining funds
amounting to $172,262.61 from this activity to Financing Mechanism 2 to assist very low and low income qualified home buyers. Staff will
deduct this amount from the total budget for a new total of $977,737.39. During this quarter, there were no draws to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FIN-2
Activity Title:                                             Downpayment/Mortgage financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

LAU-2 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

07/01/2010 08/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lauderhill1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$239,968.23

$239,968.23

$239,968.23

$239,418.55
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Grant Number:              B-08-MN-12-0014
Grantee :                       Lauderhill, FL

Award Date: Grant Authorized Amount: $4,293,288.00 Estimated PI/RL Funds: $356,509.63

Grantee Activity Number:                        FIN-2
Activity Title:                                             Downpayment/Mortgage financing

Program Funds Drawdown:

Program Income Drawdown:

$239,418.55

$0.00

Program Income Received: $5,000.00

Total Funds Expended: $239,418.55

City of Lauderhill1 $239,418.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide downpayment assistance and mortgage financing to low income individuals and families in the identified areas of greatest need.

Activity Description

Areas of greatest need located throughout the City of Lauderhill.

Location Description:

 The City selected the Financing Mechanism Activity to provide mortgage financing, down payment, and closing cost assistance to moderate
income individuals for homes located within the identified areas of greatest need. Staff is in the process of transferring the remaining funds
from FIN-1 amounting to $172.262.61 to assist very low and low income qualified home buyers. The new budget for FIN-2 will be $412,230.84.
The Lauderhill Housing Authority is in the process of selling one (1) NSP unit to a low income applicant looking to close in April 2016. This
information will be updated in the next quarterly progress report. During this quarter, there were no draws to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :    Every census tract/block group in the City of Margate has been hit by the
foreclosure crisis. In order to have the most impact, the City will concentrate its acquisition efforts with NSP funding in the
following census tract/block groups that have the highest foreclosure and abandonment risk score as developed by HUD
Distribution and and Uses of Funds :       City of Margate Allocation: $2,106,555.00  The City of Margate will meet the
requirements of HERA by using HUD's Foreclosure and Abandonment Risk Score as well as local data to identify and acquire
foreclosed properties in the areas of greatest need, to include those with high rates of subprime mortgage lending and those with
a high risk of future foreclosures.  Activities (Detailed descriptions are attached)  Administration - $84,262.00  Administration of
the NSP Program, not including project administration.  Acquisition, Rehabilitation and Resale (LH 25% Set-Aside) - $563,639.00
The purpose of this activity is to purchase foreclosed properties and rehabilitate the properties to conform with local and state
building codes an  established City of Margate Rehabilitation Program standards.  After rehabilitation of the properties is
complete, the City will make the properties available  for purchase to those households with income at fifty percent (50%) of the
area median income or below. Minimum of 3 households will be assisted. Five  percent (5%) of this activity will be reserved for
project delivery ($27,000)  Acquisition Rehabilitation and Resale (LMMI) - $1,458,654.00  The purpose of this activity is to
purchase foreclosed properties and rehabilitate the properties to conform with local and state building codes and  established City
of Margate Rehabilitation Program standards. After rehabilitation of the properties is complete, the City will make the properties
available  for purchase to those households with income at one hundred twenty percent (120%) of the area median income or
below. Minimum of 10 households will  be assisted. Five percent (5%) of this activity will be reserved for project delivery
($73,000)  Definitions and Descriptions :    C. DEFINITIONS AND DESCRIPTIONS  (1) Definition of a blighted structure in the
context of state or local law.  Response:  For purposes of determining blighted structures to be assisted with the NSP funding,
blighted structures will be defined as any structure unfit for use,  habitation, or dangerous to persons or other property. In
addition, a structure is blighted when it exhibits objectively determinable signs of deterioration  sufficient to constitute a threat to
human health, safety, and public welfare. This includes structures showing evidence of physical decay or neglect,  excessive use,
or lack of maintenance.  (2) Definition of affordable rents. Note: Grantees may use the definition they have adopted for their
CDBG program but should review their existing  definition to ensure compliance with NSP program specific requirements such as
continued affordability.  Response:  The City of Margate will not be renting the rehabilitated homes.  They will be available for
purchase.  If the City were to rent, then they would follow HOME  guidelines for affordable rents (reference 24 CFR
92.252(a),(b),(c) and (e)  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.  Response:
The City will monitor the properties that are assisted with NSP funds during the affordability period to ensure that the specified
units are affordable. This  will be done utilizing the standards established with the HOME Program. The minimum threshold that
will be used to ensure long term affordability will be  consistent with the guidelines of the HOME Program as defined in 24 CFR
92.254 (a) 1,2,3 & 4.  If necessary, the City will use NSP funds to write down the  loan amount that a private lender provides.  If
the homebuyer needs to buy the home but can only afford the payments on a mortgage less than the  purchase price, the City
may provide NSP assistance to the lender to write down the difference.  (4) Describe housing rehabilitation standards that will
apply to NSP assisted activities.  Response:  The City of Margate will utilize the housing rehabilitation standards established for
the City's Home Rehabilitation Program, and will ensure that all  rehabilitated properties meet the minimum requirements of the
Florida Building Code and the City of Margate Building Department. The City will  incorporate modern, green building and energy-
efficiency improvement standards, whenever feasible, to provide for longer-term sustainability.  Low Income Targeting :  D. LOW
INCOME TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or  foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income:  Note:   At least 25% of funds must be used for housing
individuals and families whose incomes do not exceed 50 percent of area medianincome.  Response:  The City of Margate will be
allocating $563,639.00 for the 25% set aside.  Acquisition and Relocation :  E. ACQUISITIONS & RELOCATION  Indicate whether
grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., ? 80% of area median income).  If so,
include:  The number of low- and moderate-income dwelling units (i.e., ? 80% of area median income) reasonably expected to
be demolished or converted as a direct  result of NSP-assisted activities.  The number of NSP affordable housing units made
available to low- , moderate-, and middle-income households (i.e., ? 120% of area median income)  reasonably expected to be
produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion).  The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median  income.  Response:  The City of Margate
does not intend to demolish or convert any low-and-moderate income dwelling units  Public Comment :  F. PUBLIC COMMENT
Provide a summary of public comments received to the proposed NSP Substantial Amendment.  Note:  Proposed NSP Substantial
Amendment must be published via the usual methods and posted on the jurisdiction's website for no less than 15 calendar  days
for public comment.  Response:  Comments received will be included with the final submission to HUD.
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :    Every census tract/block group in the City of Margate has been hit by the
foreclosure crisis. In order to have the most impact, the City will concentrate its acquisition efforts with NSP funding in the
following census tract/block groups that have the highest foreclosure and abandonment risk score as developed by HUD
Distribution and and Uses of Funds :       City of Margate Allocation: $2,106,555.00  The City of Margate will meet the
requirements of HERA by using HUD's Foreclosure and Abandonment Risk Score as well as local data to identify and acquire
foreclosed properties in the areas of greatest need, to include those with high rates of subprime mortgage lending and those with
a high risk of future foreclosures.  Activities (Detailed descriptions are attached)  Administration - $84,262.00  Administration of
the NSP Program, not including project administration.  Acquisition, Rehabilitation and Resale (LH 25% Set-Aside) - $563,639.00
The purpose of this activity is to purchase foreclosed properties and rehabilitate the properties to conform with local and state
building codes an  established City of Margate Rehabilitation Program standards.  After rehabilitation of the properties is
complete, the City will make the properties available  for purchase to those households with income at fifty percent (50%) of the
area median income or below. Minimum of 3 households will be assisted. Five  percent (5%) of this activity will be reserved for
project delivery ($27,000)  Acquisition Rehabilitation and Resale (LMMI) - $1,458,654.00  The purpose of this activity is to
purchase foreclosed properties and rehabilitate the properties to conform with local and state building codes and  established City
of Margate Rehabilitation Program standards. After rehabilitation of the properties is complete, the City will make the properties
available  for purchase to those households with income at one hundred twenty percent (120%) of the area median income or
below. Minimum of 10 households will  be assisted. Five percent (5%) of this activity will be reserved for project delivery
($73,000)  Definitions and Descriptions :    C. DEFINITIONS AND DESCRIPTIONS  (1) Definition of a blighted structure in the
context of state or local law.  Response:  For purposes of determining blighted structures to be assisted with the NSP funding,
blighted structures will be defined as any structure unfit for use,  habitation, or dangerous to persons or other property. In
addition, a structure is blighted when it exhibits objectively determinable signs of deterioration  sufficient to constitute a threat to
human health, safety, and public welfare. This includes structures showing evidence of physical decay or neglect,  excessive use,
or lack of maintenance.  (2) Definition of affordable rents. Note: Grantees may use the definition they have adopted for their
CDBG program but should review their existing  definition to ensure compliance with NSP program specific requirements such as
continued affordability.  Response:  The City of Margate will not be renting the rehabilitated homes.  They will be available for
purchase.  If the City were to rent, then they would follow HOME  guidelines for affordable rents (reference 24 CFR
92.252(a),(b),(c) and (e)  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.  Response:
The City will monitor the properties that are assisted with NSP funds during the affordability period to ensure that the specified
units are affordable. This  will be done utilizing the standards established with the HOME Program. The minimum threshold that
will be used to ensure long term affordability will be  consistent with the guidelines of the HOME Program as defined in 24 CFR
92.254 (a) 1,2,3 & 4.  If necessary, the City will use NSP funds to write down the  loan amount that a private lender provides.  If
the homebuyer needs to buy the home but can only afford the payments on a mortgage less than the  purchase price, the City
may provide NSP assistance to the lender to write down the difference.  (4) Describe housing rehabilitation standards that will
apply to NSP assisted activities.  Response:  The City of Margate will utilize the housing rehabilitation standards established for
the City's Home Rehabilitation Program, and will ensure that all  rehabilitated properties meet the minimum requirements of the
Florida Building Code and the City of Margate Building Department. The City will  incorporate modern, green building and energy-
efficiency improvement standards, whenever feasible, to provide for longer-term sustainability.  Low Income Targeting :  D. LOW
INCOME TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or  foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income:  Note:   At least 25% of funds must be used for housing
individuals and families whose incomes do not exceed 50 percent of area medianincome.  Response:  The City of Margate will be
allocating $563,639.00 for the 25% set aside.  Acquisition and Relocation :  E. ACQUISITIONS & RELOCATION  Indicate whether
grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., ? 80% of area median income).  If so,
include:  The number of low- and moderate-income dwelling units (i.e., ? 80% of area median income) reasonably expected to
be demolished or converted as a direct  result of NSP-assisted activities.  The number of NSP affordable housing units made
available to low- , moderate-, and middle-income households (i.e., ? 120% of area median income)  reasonably expected to be
produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion).  The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median  income.  Response:  The City of Margate
does not intend to demolish or convert any low-and-moderate income dwelling units  Public Comment :  F. PUBLIC COMMENT
Provide a summary of public comments received to the proposed NSP Substantial Amendment.  Note:  Proposed NSP Substantial
Amendment must be published via the usual methods and posted on the jurisdiction's website for no less than 15 calendar  days
for public comment.  Response:  Comments received will be included with the final submission to HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,672,968.00

$5,106,555.00

$3,649,001.00

$2,436,495.32

$2,106,555.00

$329,940.32

Program Income Received: $1,025,067.45

Total Funds Expended: $2,432,789.40

Match Contribution: $0.00

Overall Progress Narrative:

 The City has put grant activity on hold due to an on-going investigation of grant management practices of previous staff personnel.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0015

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition,
Rehabilitation & Resale
of  foreclosed prop. -
25% Set Aside
Acquisition,
Rehabilitation and
Resale  of foreclosed
prop.l
Program
Administration
Program Income

Program Income

Program Income

2

3

1

2-1

2-2

2-3

Acquisition/Reha
b for Resale -
25% S.A.

Acquisition,
Rehabilitation
and Resale

General Program
Administration
General Program
Administration
Acquisition/Reha
b for Resale
25% Set-Aside
Acquisition,
Rehabilitation
and Resale

$4,672,968.00 $2,106,555.00 $329,940.32

$563,639.00 $563,639.00 $0.00

$3,000,000.00 $1,458,654.00 $328,840.32

$84,262.00 $84,262.00 $0.00

$102,506.00 $0.00 $1,100.00

$256,266.00 $0.00 $0.00

$666,295.00 $0.00 $0.00
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        1
Activity Title:                                             General Program Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Program Administration

Projected Start Date: Projected End Date:

12/01/2008 06/30/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Margate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,262.00

$84,262.00

$84,262.00

$84,262.00

$84,262.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        1
Activity Title:                                             General Program Administration

Total Funds Expended: $236,032.71

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the NSP Program, not including project administration.

Activity Description

City of Margate 5790 Margate Boulevard Margate, FL 33063

Location Description:

 Administration expense during 2nd quarter 2014

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        1
Activity Title:                                             General Program Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Acquisition/Rehab for Resale - 25% S.A.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition, Rehabilitation & Resale of
foreclosed prop. - 25% Set Aside

Projected Start Date: Projected End Date:

02/02/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Margate

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$563,639.00

$563,639.00

$563,639.00

$563,639.00

$563,639.00

$0.00

Program Income Received: $75,403.20
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2
Activity Title:                                             Acquisition/Rehab for Resale - 25% S.A.

Total Funds Expended: $1,000,637.44

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity is to purchase foreclosed properties and rehabilitate the properties to conform with local and state building codes
and established City of Margate Rehabilitation Program standards. After rehabilitation of the properties is complete, the City will make the
properties available for purchase to those households with income at fifty percent (50%) of the area median income or below. Rents and the
affordability period will be established using existing guidelines for the HOME program. Five percent (5%) of the funding for this activity will be
used for project administration ($27,000.00). Performance Measurement: Units of housing to be acquired; Units of housing to be rehabilitated;
Units of housing to be rented. Discount: The minimum purchase discount for an individual property will be at least 1 percent. The average
purchase discount for all properties purchased shall be at least 15 percent.

Activity Description

Foreclosed properties in areas of the City with the greatest concentration of foreclosed properties.

Location Description:
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2
Activity Title:                                             Acquisition/Rehab for Resale - 25% S.A.

 The City of Margate has consolidated it's eligible activities under activity #3.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-1
Activity Title:                                             General Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2013 Program Income

Projected Start Date: Projected End Date:

05/01/2013 12/01/2014

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Margate

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,506.00

$102,506.00

$1,100.00

$1,100.00

$0.00

$1,100.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2-1
Activity Title:                                             General Program Administration

Total Funds Expended: $0.00

City of Margate
Cuyahoga County Department of Development

$0.00
$2,112,033.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the NSP 1 Program Income

Activity Description

City of Margate 5790 Margate Boulevard Margate, FL 33063

Location Description:

 Administration activity no accomplishments reported.  See overall program progress narrative summary for details.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-2
Activity Title:                                             Acquisition/Rehab for Resale 25% Set-Aside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2013 Program Income

Projected Start Date: Projected End Date:

05/01/2013 12/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2-2
Activity Title:                                             Acquisition/Rehab for Resale 25% Set-Aside
Primary Responsible Organization:

City of Margate

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,266.00

$256,266.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Margate
Cuyahoga County Department of Development

$0.00
$310,827.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity is to purchase foreclosed properties and rehabilitate the properties to conform with local and state building codes
and established City of Margate Rehabilitation Program standards. After rehabilitation of the properties is complete, the City will make the
properties available for purchase to those households with income at fifty percent (50%) of the area median income or below. The affordability
period will be established using existing guidelines for the HOME program. Performance Measurement: Units of housing to be acquired; Units of
housing to be rehabilitated. Discount: The minimum purchase discount for an individual property will be at least 1 percent. The average
purchase discount for all properties purchased shall be at least 15 percent.

Activity Description

Foreclosed properties in scattered sites across the City.

Location Description:

 Single property sold in 4th quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2-2
Activity Title:                                             Acquisition/Rehab for Resale 25% Set-Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-3
Activity Title:                                             Acquisition, Rehabilitation and Resale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2013 Program Income

Projected Start Date: Projected End Date:

05/01/2013 12/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Margate

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$666,295.00

$666,295.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Margate
Cuyahoga County Department of Development

$0.00
$647,438.97

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2-3
Activity Title:                                             Acquisition, Rehabilitation and Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity is to purchase foreclosed properties and rehabilitate the properties to conform with local and state building codes
and established City of Margate Rehabilitation Program standards. After rehabilitation of the properties is complete, the City will make the
properties available for purchase to those households with income at one hundred and twenty percent (120%) of the area median income or
below. The affordability period will be established using existing guidelines for the HOME program Performance Measurement: Units of housing
to be acquired; Units of housing to be rehabilitated. Discount: The minimum purchase discount for an individual property will be at least 1
percent.

Activity Description

Foreclosed properties located at scattered sites throughtout the City.

Location Description:

 No accomplishments during quarter.  See overall progress narrative summary for details.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Acquisition, Rehabilitation and Resale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Acquisition, Rehabilitation and Resale  of
foreclosed prop.l

Projected Start Date: Projected End Date:

02/02/2009 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3
Activity Title:                                             Acquisition, Rehabilitation and Resale
City of Margate No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$3,000,000.00

$1,787,494.32

$1,458,654.00

$328,840.32

Program Income Received: $949,664.25

Total Funds Expended: $1,196,119.25

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0015
Grantee :                       Margate, FL

Award Date: Grant Authorized Amount: $2,106,555.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3
Activity Title:                                             Acquisition, Rehabilitation and Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity is to purchase foreclosed properties and rehabilitate the properties to conform with local and state building codes
and established City of Margate Rehabilitation Program standards. After rehabilitation of the properties is complete, the City will make the
properties available for purchase to those households with income at one hundred and twenty percent (120%) of the area median income or
below.  Rents and the affordability period will be established using existing guidelines for the HOME program.  Five percent (5%) of the funding
for this activity will be used for project administration ($73,000.00).  Performance Measurement:   Units of housing to be acquired; Units of
housing to be rehabilitated; Units of housing to be rented.  Discount:   The minimum purchase discount for an individual property will be at
least 1 percent.  The average purchase discount for all properties purchased shall be at least 15 percent.

Activity Description

Foreclosed properties in areas of the city with the greatest concentration of foreclosed properties.

Location Description:

 $854.08 for maintenance of homes.

Activity Progress Narrative:

Address City State Zip Status Accept
1402 East River Drive
6570 NW 24th Court

Margate
Margate

Florida
Florida

33063
33063

Address Matched against GSC
Address Not Submitted to GSC

N
N/A

1
1

Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP) was created to provide
emergency assistance to state and local governments to acquire and redevelop foreclosed upon properties that might otherwise
become sources of abandonment and blight within our communities. The NSP provided a grant to the City of Miami (City) to
purchase foreclosed upon or abandoned homes and to rehabilitate, redevelop and resell, these properties in order to stabilize
neighborhoods and stem the decline of house values of neighboring homes. This program is authorized under Title III of the
Housing and Economic Recovery Act (HERA) of 2008. The City was awarded $12,063,702 in Community Development Block
Grant-like (CDBG) dollars to implement this new program.  Distribution and and Uses of Funds :  The following illustrates the
distribution of funds by activity, subsequent to the City of Miami's City Commission approving the following changes as of
7/22/2010:  Strategy  A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties. 1. Equity sharing program and Down payment assistance program - $0 ($750,000 moved to Strategy E).
Strategy B: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to
sell, rent, or redevelop such homes and properties - $5,200,000 ($300,000 moved to Strategy E). Strategy C: Establish land
banks for properties that have been foreclosed upon - $800,000 ($51,000 moved to Strategy E).  Strategy D: Demolish blighted
structures or uneconically feasible rehabs owned by the City - $700,000 (No Change)  Strategy E: Redevelopment of demolished
or vacant properties - $4,157,332 (Added $1,101,000 from Strategies A, B, and C).  F. Administration: $1,206,370 (No change).
Definitions and Descriptions :  The City of Miami's Action Plan FY 2008-2009, NSP Substantial Amendment #2008.3 was amended
on 7/22/2010 to comply with the new HUD definitions of abandoned, foreclosed and vacant.  Areas of Greatest need are also
defined in that document. The City also changed its definition of properties eligible for demolition to include blighted properties,
as well as economically unsound rehab NSP acquired properties.  For the City acquired properties under Strategy C, the City may
at its sole discretion, demolish a structure  if the City determines that the rehabilitation cost exceeds 50 percent of the "as is"
appraised value of the property.  Low Income Targeting :  The estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income is approximately $ 5,034,557.
This amount equals to about 41.7 percent of the total NSP allocation for the City of Miami. Thus, the City will be meeting the
statutory requirement by allocating over 25 percent of NSP funding toward housing individuals and families whose income do not
exceed 50 percent of area median income.  Acquisition and Relocation :  The City has acquired 9 single-family, foreclosed
properties.   The City has assisted in the financing of 7 multi-family, foreclosed, abandoned, or vacant properties in the City's
Areas of Greatest Need.  Public Comment :  No new comments on the 7/22/10 of the City of Miami's Action Plan FY 2008-2009,
NSP Substantial Amendment #2008.3 were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,565,039.00

$12,565,039.00

$12,364,153.88

$12,064,153.88

$12,063,702.00

$451.88

Program Income Received: $698,263.09

Total Funds Expended: $12,063,702.00

Match Contribution: $0.00

Overall Progress Narrative:

 The City of Miami has met its NSP expenditure obligations. Many of the projects are completed and some are on the lease up stage.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0016

Budget Program Funds Drawn Program Income Drawn

Total
Clearance and
Demolition
Land Banking
Planning and
Administration
Residential Acquisition/
Acquisition and
Rehabilitation
Residential Acquisition/
Acquisition and
Rehabilitation
Residential Acquisition/
Acquisition and
Rehabilitation
Residential Acquisition/
Acquisition and
Rehabilitation
Residential Acquisition/
Acquisition and
Rehabilitation

Residential Acquisition/
Acquisition and
Rehabilitation
Residential Acquisition/
Acquisition and
Rehabilitation
Residential Acquisition/
Acquisition and
Rehabilitation
Residential
Redevelopment
Residential
Redevelopment
Residential
Redevelopment

Residential
Redevelopment

COM-NSP-D1

COM-NSP-C1
COM-NSP-F1

COM-NSP-B1-01

COM-NSP-B1-02

COM-NSP-B1-03

COM-NSP-B1-04

COM-NSP-B2

COM-NSP-B3

COM-NSP-B3-01

COM-NSP-B4

COM-NSP-E2-01

COM-NSP-E2-02

COM-NSP-E2-03

COM-NSP-E2-04

Demolition

Land Banking
Planning and
Administration
Comprehensive
Outreach
Programs, Inc.
Camacho

St. John Village

M&M Maison I
Apartments

SF Purchase &
Rehab  LMMI -
(not new
construction)
SF land banked
home occupant

SF Land Banked
Home Occupant

Rehab of Land
banked
properties
Vista Mar
Apartments
Notre Dame

SF Residential
Redevelopment -
LMMI
Single-family
new construction
on City-owned
lots

$12,565,039.00 $12,063,702.00 $451.88

$699,999.60 $699,999.60 $0.00

$798,123.35 $798,123.35 $0.00

$1,256,504.00 $1,206,370.00 $0.00

$1,833,260.71 $1,833,260.71 $0.00

$960,000.00 $960,000.00 $0.00

$1,040,303.45 $1,040,303.45 $0.00

$1,200,000.01 $1,199,548.13 $451.88

$50,404.26 $50,404.26 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$76,506.24 $76,506.24 $0.00

$697,718.03 $697,718.03 $0.00

$366,667.00 $366,667.00 $0.00

$1,350,000.00 $1,350,000.00 $0.00

$1,170,675.64 $719,924.52 $0.00
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0016

Budget Program Funds Drawn Program Income Drawn

Residential
Redevelopment

Residential
Redevelopment

COM-NSP-E2-05

COM-NSP-E2-06

Redevelopment
of Land banked
properties
Parkview
Apartments

$904,876.71 $904,876.71 $0.00

$160,000.00 $160,000.00 $0.00

Grantee Activity Number:                        COM-NSP-B1-01
Activity Title:                                             Comprehensive Outreach Programs, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

06/30/2010 05/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Comprehensive Outreach Programs, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,833,260.71

$1,833,260.71

$1,833,260.71

$1,833,260.71

$1,833,260.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,833,260.71

Comprehensive Outreach Programs, Inc. $1,833,260.71

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B1-01
Activity Title:                                             Comprehensive Outreach Programs, Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 25% Low-income set aside for a multi-family development consisting of 2 buildings, with 32 apartments, consisting of 1 bedroom/1 bath
configurations, for acquisition and rehabilitation of these foreclosed properties.  Tenants served will have income at or below 50 percent of the
area median income, adjusted for family size.

Activity Description

721 and 741 N.W. 56 Street Miami, Florida  This is one project with 2 separate addresses and folio numbers.

Location Description:

 The construction phase of the project is completed. All monies have been drawndown and lease up has been completed. Project is ready to be
closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-B1-02
Activity Title:                                             Camacho

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

08/01/2010 05/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RUDG-MBCDC I, LLC

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B1-02
Activity Title:                                             Camacho
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$960,000.00

$960,000.00

$960,000.00

$960,000.00

$960,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $960,000.00

RUDG-MBCDC I, LLC $960,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 units of low-income housing, for tenants earning 50 percent or less of the area's median income.  The type of units will be 12-1 bedroom/1
1/2baths and 12 1 bedroom/2 baths.  This joint venture will ultimately be owned and run by Miami Beach Community Development
Corporation, a non-profit. This was a foreclosed, half-build condominium, which will be converted to a rental development.

Activity Description

124 & 134 SW 8th Avenue, Miami. Florida

Location Description:

 24 units of low-income housing, for tenants earning 50% or less of AMI. Unit type: 12 1-bedroom and 1 and a half baths, and 12 1-bedroom/2
baths. This joint venture will be owned and administered by Miami Beach CDC, a non profit corporation. Project is completed. Discussed
completion/underway status with TA and will be completed at close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B1-03
Activity Title:                                             St. John Village

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

06/30/2010 05/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. John Village 1410, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,040,303.45

$1,040,303.45

$1,040,303.45

$1,040,303.45

$1,040,303.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,040,303.45

St. John Village 1410, LLC $1,040,303.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 18 units of housing for low-income families, making 50 percent or less of the area median income, adjusted for family size. All units are 1
bedroom/1 bath.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B1-03
Activity Title:                                             St. John Village

1410 N.W. 1st Avenue Miami, Florida

Location Description:

 Project is completed. All expenditures were done on or before 02/28/2013. As of this reporting period, 17 units have been leased to low
income households. Discussed completion/underway status with TA and activity will be completed at close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-B1-04
Activity Title:                                             M&M Maison I Apartments

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

08/25/2010 07/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

1521 LLc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,000.01

$1,200,000.01

$1,200,000.01

$1,200,000.01

$1,199,548.13

$451.88

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B1-04
Activity Title:                                             M&M Maison I Apartments

Total Funds Expended: $1,200,000.01

1521 LLc $1,200,000.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Urban league of Greater Miami, Inc. will be buying this foreclosed property. This is a townhouse project, which is being acquired,
rehabbed, and turned back into a rental apartment complex for low-income families, making 50 percent or less of the area median income. The
30 units are comprised of 24- 2 bedroom/1 1/2 baths, and 6 units of 1-bedroom/1 bath confirguations.

Activity Description

1521 N.W. 61 Street, Miami, Florida  33142

Location Description:

 All expenditures were done on or before 1/11/2013. Project is completed as of 11/18/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-B2
Activity Title:                                             SF Purchase & Rehab  LMMI - (not new construction)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

02/01/2009 12/31/2011

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B2
Activity Title:                                             SF Purchase & Rehab  LMMI - (not new construction)
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Prodesa Development LLC/Burgos Lanza & Associates, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,404.26

$50,404.26

$50,404.26

$50,404.26

$50,404.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,404.26

Prodesa Development LLC/Burgos Lanza & Associates, Inc. $50,404.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and Rehabilitation Program of Single Family Units. This program allows for a City vetted Developer to purchase or provide assistance
fully or in part for the purchase of abandoned and/or foreclosed upon single-family structures and rehabilitate them, if necessary, to meet the
requirements of the South Florida Building Code, and to sell them fully rehabilitated to a pre-qualified family. One individual has been approved
by the City for this activity. The developer will receive a $50,000 construction loan, to acquire and rehabilitate the pre-selected home, which
when rehabbed, will be resold to a pre-qualified buyer. The $50,000 will stay in the property, to be used as a buy-down for the new
homebuyer.

Activity Description

3634 NW. 13 Street, Miami, Florida 33126

Location Description:

 Project completed. All expenditures were done on or before 11/1/2011. Discussed completion/underway status with TA and activity will be
completed at close out.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B2
Activity Title:                                             SF Purchase & Rehab  LMMI - (not new construction)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-B3
Activity Title:                                             SF land banked home occupant

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

12/31/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B3
Activity Title:                                             SF land banked home occupant

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This land banked, foreclosed, single-family, newly constructed property was raffled off to a low-income family.

Activity Description

5313 NW 1 AVENUE; 3235 NW 10 AVE #3235.

Location Description:

 This is a land banked, foreclosed, single family, newly constructed property located at 5313 NW 1st Avenue, was raffled to a low-income
family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-B3-01
Activity Title:                                             SF Land Banked Home Occupant

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B3-01
Activity Title:                                             SF Land Banked Home Occupant
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This landbanked, new-construction, foreclosed home will be given to a family, whose income is between $30,000 and $40,000. A mortgage will
be taken on the property.

Activity Description

3235 N.W. 10 Avenue, Miami, Florida In areas of greatest need.

Location Description:

 Property was deeded and recorded on 5/26/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-B4
Activity Title:                                             Rehab of Land banked properties
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B4
Activity Title:                                             Rehab of Land banked properties
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

COM-NSP-B Residential Acquisition/ Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

09/15/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,506.24

$76,506.24

$76,506.24

$76,506.24

$76,506.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,506.24

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$76,506.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation to provide rental opportunities for income qualified families. Green features, including xerioscape landscaping, will be installed
and will reduce carrying costs. These houses will be brought up to the South Florida building code.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-B4
Activity Title:                                             Rehab of Land banked properties

2525 NW 34 ST - This foreclosed home is in need of rehabilitation to make it livable. This home is in a residential neighborhood, where most of
the other houses are in good condition, and this rehab will improve the neighborhood.

Location Description:

 All expenditures were done on or before 3/5/2013. On 10/30/2014, the City received a response from HUD NSP TAU and agreed that one of
the properties would be placed back into the Land Banking Strategy.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-C1
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

COM-NSP-C Land Banking

Projected Start Date: Projected End Date:

12/15/2009 09/06/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$798,123.35

$798,123.35

$798,123.35

$798,123.35

$798,123.35

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-C1
Activity Title:                                             Land Banking
Program Income Received: $531.16

Total Funds Expended: $797,671.47

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$797,671.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city will purchase properties that have been foreclosed upon and will provide the proper maintenance to such property/ land in an effort to
protect the surrounding property values from devaluating. Properties could be sold/demolished/or rehabbed-sold.Land Banking

Activity Description

Areas of Greatest Needs within City limits as determined by the City of Miami's Action Plan FY 2008-2009, NSP Substantial Amendment
#2008.3*** Eligible Use "C" ***
3235 NW 10 AVE; 2525 NW 34 ST; 4911 NW 6 AVE; 1126 NW 27 ST; 2336 NW 3 ST; 3371 WILLIAMS AVE; 51 NW 46 ST; 2525 NW 34 ST;
1924 NW 26 ST; 800 NW 58 ST; 5313 NE 1 AVE; 1924 NW 26

Location Description:

 Project completed. All expenditures were done on or before 6/8/2013. There were 8 properties purchased under this strategy. 2 were new
construction, 5 were demolished and rehabilitated, and the last one was rehabilitated only. Discuss activity completion/underway status with TA
and will completed activity at time of close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-D1
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-D1
Activity Title:                                             Demolition
Project Number: Project Title:

COM-NSP-D Clearance and Demolition

Projected Start Date: Projected End Date:

12/28/2009 09/06/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$699,999.60

$699,999.60

$699,999.60

$699,999.60

$699,999.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $699,999.60

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$699,999.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of unsafe structures-blights to the neighborhood
 or land banked homes, which the rehab costs more than 50% of the "as is" appraised value.
 *** Estimated funding of $700,000 ***

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-D1
Activity Title:                                             Demolition

Areas of Greatest Needs within City limits as determined by the City of Miami's Action Plan FY 2008-2009, NSP Substantial Amendment #2008.3

Location Description:

 All expenditures were done on or before 6/8/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-E2-01
Activity Title:                                             Vista Mar Apartments

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

COM-NSP-E Residential Redevelopment

Projected Start Date: Projected End Date:

05/31/2010 05/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vista Mar Apartments, Ltd.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$697,718.03

$697,718.03

$697,718.03

$697,718.03

$697,718.03

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-01
Activity Title:                                             Vista Mar Apartments

Total Funds Expended: $697,718.03

Vista Mar Apartments, Ltd. $697,718.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 110 units in a Low-income tax-credit housing, comprised of 11-1 bedroom/1bath units, 64-2 bedroom/2bath units, and 35-3bedroom/2bath
units.

Activity Description

501 NW 36 Street, Miami, Florida

Location Description:

 All expenditures were done on or before 5/5/2012. Project is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-E2-02
Activity Title:                                             Notre Dame

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

COM-NSP-E Residential Redevelopment

Projected Start Date: Projected End Date:

05/31/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-02
Activity Title:                                             Notre Dame
Primary Responsible Organization:

Notre Dame Apartments, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,667.00

$366,667.00

$366,667.00

$366,667.00

$366,667.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $366,667.00

Notre Dame Apartments, LLC $366,667.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Notre Dame is a 64 housing unit, multi-family, rental, Low-income tax credit development. The City's NSP funding will fund 55 of the units,
which will be 21-1 bedroom/1bath units, and 34 - 2bedroom/2bath units.

Activity Description

5725 N.W. 2nd Avenue,  Miami, Florida

Location Description:

 All expenditures were done on or before 3/5/2013. Project has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-03
Activity Title:                                             SF Residential Redevelopment - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

COM-NSP-E Residential Redevelopment

Projected Start Date: Projected End Date:

01/31/2010 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

UDG II, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,350,000.00

$1,350,000.00

$1,350,000.00

$1,350,000.00

$1,350,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,350,000.00

UDG II, LLC $1,350,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This property, known as Atrium of Spring garden, was a vacant property.  The 48 unit condominium, half-built has been vacant for the last 2
years due to the collapse of the condominium market.  This property, when completed, will be a rental property, consisting of 44 - 1 bedroom/1
bath and 4 - 2 bedrooms/2 baths.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-03
Activity Title:                                             SF Residential Redevelopment - LMMI

Areas of Greatest Needs within City limits as determined by the Department of Community Development's substantial amendment #2008.2.
The address for this property is 820 N.W. 7th Avenue, Miami, Florida
*** Eligible Use "E" ***

Location Description:

 All expenditures were done on or before 2/8/2013. Project has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-E2-04
Activity Title:                                             Single-family new construction on City-owned lots

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

COM-NSP-E Residential Redevelopment

Projected Start Date: Projected End Date:

08/01/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,170,675.64

$1,170,675.64

$1,019,924.52

$719,924.52

$719,924.52

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-04
Activity Title:                                             Single-family new construction on City-owned lots
Program Income Received: $697,602.99

Total Funds Expended: $719,924.52

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$719,924.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These 8 new single-famiy homes will be built in conjuction with funding from a Neighborhood Initiatives Grant overseen by the Liberty City
Community Revitalization Trust. The homes will have green features, and will be larger to accommodate the larger family need in the market.

Activity Description

These 8 City-owned lots are located in the Liberty City area and are within a 2/3 block radius. This area has been targeted to be redeveloped,
and the City has put substantial resources into single-family home-ownership/new construction and NSP multi-family foreclosures for rentals.

Location Description:

 8 single family homes have been completed and sold to eligible homebuyers. Discussed completion/underway status with TA and activity will
be completed at time of close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-E2-05
Activity Title:                                             Redevelopment of Land banked properties

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

COM-NSP-E Residential Redevelopment

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-05
Activity Title:                                             Redevelopment of Land banked properties
08/15/2010 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$904,876.71

$904,876.71

$904,876.71

$904,876.71

$904,876.71

$0.00

Program Income Received: $101.94

Total Funds Expended: $904,876.71

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$904,876.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The redevelopment of land banked properties, and one city owned property, with new single family homes, with green features.

Activity Description

These properties will be in the areas of greatest need.

Location Description:

 All expenditures were done on or before 6/12/2013. Activity is underway. 5 properties have been completed and sold and one is under
construction. We were not able to update the beneficiary information due to DRGR system failure. HUD Exchange Ask a Question has been
advised of this issue.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-05
Activity Title:                                             Redevelopment of Land banked properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-E2-06
Activity Title:                                             Parkview Apartments

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

COM-NSP-E Residential Redevelopment

Projected Start Date: Projected End Date:

02/22/2013 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

O.M. Corporation,

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $160,000.00

O.M. Corporation, $160,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-E2-06
Activity Title:                                             Parkview Apartments

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of 6 affordable rental housing units

Activity Description

1610-12 NW 18th Street

Location Description:

 All expenditures were done on or before 2/28/2013. Project was completed on 8/29/2013. Discussed completion/underway status with TA and
activity will be completed at close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        COM-NSP-F1
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

COM-NSP-F Planning and Administration

Projected Start Date: Projected End Date:

02/01/2009 09/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami,
FL 33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080;
email: aduran@miamigov.com

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-12-0016
Grantee :                       Miami, FL

Award Date: Grant Authorized Amount: $12,063,702.00 Estimated PI/RL Funds: $501,337.00

Grantee Activity Number:                        COM-NSP-F1
Activity Title:                                             Planning and Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,256,504.00

$1,256,504.00

$1,206,370.00

$1,206,370.00

$1,206,370.00

$0.00

Program Income Received: $27.00

Total Funds Expended: $1,206,370.00

City of Miami - Department of Community Development444 SW 2 Avenue, 2 Floor, Miami, FL
33130Contact Information: Alfredo Duran, Deputy DirectorPhone #: 305-416-2080; email:
aduran@miamigov.com

$1,206,370.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Program Administration for the NSP Program

Activity Description

Location Description:

 Program Administration

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Action Plan Narrative :  Areas of Greatest Need :  The Title III of the Housing and Economic Recovery Act of 2008 states NSP
funds shall be used with respect to individuals and families whose income does not exceed 120% AMI.  The notice also indicates
that grantees should give priority emphasis to areas of greatest need," including those: 1) with the greatest percentage of homes
in foreclosures; 2) with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the
City as likely to face a significant rise in the rate of home foreclosures.  The City of Miami Gardens had  over 3,654 foreclosures
during an 18-month period ending June 2008 according to data provided by HUD
(www.huduser.org/publications/commdevl/nsp.html).  The foreclosure rate for the City during this period was 12.4%.
 The green shaded area on the map[1] below shows the overall effect of foreclosures in the City.
 City of Miami Gardens
 Foreclosed Properties Repossessed by Lender Nov 2007 to July 2008
 In researching and analyzing foreclosures in Miami Gardens, City staff found that areas of greatest need are consistent with low
and moderate areas identified in the City's consolidated plan.  In the context of this substantial amendment, specific emphasis of
highest priority will be directed to areas with the greatest percentage of home foreclosures, areas with the highest percentage of
homes financed by a subprime mortgage related loan, and areas that have been identified as likely to face a significant rise in the
rate of foreclosures.
 Additional data from HUD(**) on the chart below indicates that  census tracts in Miami Gardens that have been identified as
areas of greatest need include the following:
 Census Tracts * Estimated Number of Foreclosures * Estimated Number of Mortgages * Estimated. Foreclosure Rate * Est
Hi/Cost (sub-prime) Loan Rates
 009902  540  4,333  12.5%  58.6%
 009802 429  4,552  9.4%  42.1%
 010002  426  3,394  12.6%  59.0%
 009502  340  2,803  12.1%  56.9%
 000502  299  2,467  12.1%  54.1%
 010009  287  2,437  11.8%  54.9%
 010006  286  2,401  11.9%  55.5%
 009400  263  1,942  13.5%  64.5%
 010001  240  1,852  13.0%  61.3%
 000401  234  1,983  11.8%  55.1%
 010010  228  1,654  13.8%  65.7%
 000403  212  1,540  13.8%  65.6%
 009901  183  1,583  11.6%  53.8%
 000501  181  1,396  13.0%  61.3%
 009903  176  1,498  11.7%  54.8%
 009501  132  1,042  12.7%  59.9%
 000402  121    909  13.3%  63.4%
 009600  119  1,080  11.0%  50.9%
 009904  105  747  14.1%  67.1%
  The HUD data shows that the highest estimated number of foreclosures (540) was found to be in tract 00902, with an
estimated foreclosure rate of 12.5%.  However, the census tract with the highest foreclosure rate (14.1%) was tract 009904.
This census tract was also found to have the highest rate (67.1%) of estimated high cost or subprime loans.The data shows that
this census tract is at a higher risk of foreclosures in the future.  Currently, the estimated foreclosures for this area are 105,
compared to other census tracts, such as indicated above in tract 009902.  In analyzing the data, census tract 009802 had an
estimated 429 foreclosures, yet the rate of high cost or sub-prime loans in the same tract is 42.1%.  This shows that there are
extreme variables as it relates to areas in Miami Gardens that are affected by the housing crisis.  The NSP grant funds will be
distributed to the areas of greatest need shown on the chart above.  Given the City's proposed activities (acquisition of properties
that are abandoned for purposes of resale), priority will be placed on census tracts in with the highest number of foreclosures.
 Another area of focus in the City's plan is the demolition of abandoned properties that are considered blighted.  These properties
have amassed a large number of  code violations and do not have current homestead exemption status.  These residential
addresses have been vacant for at least a 90-day period. They also are within the areas of greatest need in the City. The City's
priority for accomplishing this activity will be to target abandoned properties that reside within census tracts that have the
highest rate of foreclosure.

    Distribution and and Uses of Funds :   The City of Miami Gardens proposes to utilize the NSP Funds allocated to it by carrying
out the activities represented in the following chart.  Activity details are provided below.
   Activity           Amount
 Purchase and rehab of foreclosed properties for rental to HH earning up to 50% of AMI - $1,716,529.70
 Demolition of abandoned housing units - $130,000.00
 Purchase of foreclosed properties for resale - $2,715,000.00
 Rehab of units for resale - $1,596,521.98
 Subsidy assistance for buyers of purchased properties - $21,455.42
 Program Administration - $686,611.90
  Total NSP Funds Allocated  -    $6,866,119.02
 1.      25% of Funds to be provided to households earning less than 50% of A.M.I. ($1,716,529.70): In a January 2008
presentation to Governor Crist, by the Department of Children & Families' Committee on Health Families, it was reported that as
of December 21, 2007 there were 3,941 youth, ages 18 to 23 that would be potentially eligible for the Road to Independence
program that provides assistance to youths that are transitioning out of the Foster Care program.  The City proposes an activity
that will be targeted at providing permanent housing for individuals that are aging out of the state's Foster Care Program.  This
target population has been identified as meeting the NSP eligibility criteria of 51% or below AMI.  The proposed activity, using
NSP funds, will include the purchase of single family homes that have been foreclosed upon and abandoned.  The methodology
used to identify the areas where this activity is proposed will be within the NSP guidelines as having the  greatest percentage of
homes foreclosures, the highest percentage of home financed by a subprime mortgage related loan, and identified as likely to
face a significant rise in the rate of home foreclosures. These homes will then be rehabilitated and used as rental units for the
target population.  The City anticipates utilizing an experienced developer to carry out this activity on the City's behalf.  The
developer will be selected through a formal solicitation process and will hold title to the properties purchased.  The properties will
contain a restrictive covenant to ensure that their use is in accordance with the sub-recipient agreement that will be executed
with the selected developer.
  2.      As part of the NSP, the City proposes demolition of abandoned and boarded up housing units ($130,000).  We believe
demolition of these units will serve to eliminate eyesores to the neighborhoods and should serve to stimulate new home
purchases.  Through the City's Code Enforcement Department, approximately 30 single family units have been identified as
blighted structures that are in violation of Florida Building Codes.  These units (none of which are homesteaded properties) have
gone thru the Special Masters process and deemed eligible for demolition.  They also have amassed a large number of code
enforcement liens that in many instances exceed the property value.  The emphasfor the demolition of units will be to target
those that exist within the areas of greatest need.  p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p> 3.
Purchase of foreclosed properties ($2,500,000):  The City proposes to purchase a number of single family housing units in the
target neighborhoods identified previously.  The criteria for purchasing these units will include (but not be limited to) purchase
price below appraised value, location of housing unit, condition of the housing unit, size/amenity desirable to interested buyers.
The City anticipates carrying out this activity in one of two ways.  1) City will utilize the services of licensed realtors to negotiate
with lenders holding mortgages on these properties and will execute the purchase transaction directly.  2) City will execute a sub-
recipient agreement with a developer (for profit or not for profit) to act on the City's behalf to purchase properties that meet the
above established criteria.
  4.      Rehabilitation of purchased properties ($1,457,977.42): It is the objective of the NSP that these funds be utilized with the
primary intent to bring stabilization to the distressed housing market.  To that end, the City anticipates purchasing several
housing units that will be ultimately sold to eligible buyers.  However, based on market data, it is an expected condition that
properties that have been foreclosed and abandoned are in need of rehabilitation to either meet minimum building code (or
housing quality standards- HQS), or to make them aesthetically desirable to the potential buyers.  Therefore, this activity
proposes utilizing the allocated funds to carry out the rehab activities.  Depending on the most expedient manner, the City may
choose to administer the individual rehabilitation projects directly or utilize a developer to perform the rehabilitation work on
properties that have been purchased. Any program income generated by the sale, rental, redevelopment, rehabilitation, or any
other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be used in
accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
  5.      Subsidy assistance for buyers ($375,000): An essential component of homebuyer programs is subsidy.  This is especially
critical when targeting household incomes that cannot exceed 120% of A.M.I.  The City anticipates making the allocated amount
available to eligible buyers that need the subsidy in order to make the purchase transaction feasible.  The amount of per unit
subsidy will not exceed $55,000, which is well below the levels allowed under HOME regulations, as per Section 206A.  The City
proposes that its subsidy assistance be in the form of a 15 year forgivable mortgage loan with a recapture provision.  Any
program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the
cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section
2301 of the Housing and Economic Recovery Act of 2008.
  6.      Program administration ($686,611.90): In accordance with HUD's notice governing the use of NSP Funds, grantees may
use up to 10% of its allocationfor general programadministrationcosts.  This activity will includethings like advertising,homebuyer
counseling, and program staffing .
  ****On March 28, 2012, the City requested Technical Assistance on program income and the instruction provided by HUD and
the DRGR Help Desk was that we needed to increase the proposed budget numbers to reflect the expected program income.
This would allow us to use the program income in the line of credit.  No amendment will be necessary for this budget adjustment
as the funds that are being received as "program income" will be utilized for the same activities created in the action plan and
within the limits provided in it.
  ****Technical assistance was once again obtained as the City has not been able to Draw Down funds.  It was determined that
despite the Project Budgets being updated with the correct amounts, the Activities were not updated to the correct amounts.
This required the Action Plan to be updated again, although the change was only done so that the Project Budgets would match
the Activity Budgets.
      Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
  Response:
 Blighted structure:   A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare.
 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:
    1.                  Building deterioration
 2.                  Site deterioration or site deficiencies
 3.                  Unsanitary and unsafe conditions and incompatible uses
 4.                  Six or more ownership parcels per block
 5.                  Buildings greater than 40 years of age
 6.                  Presence of closed/vacant buildings
 7.                  Presence of vacant lots
 8.                  Buildings in violation of property maintenance code violations
 9.                  Presence of buildings scheduled for demolition
 A blighted structure will meet one or more of the aforementioned criteria.
 Abandoned:    A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 The City will apply the maximum rent levels as published by the HUD annually and will ensure that any housing provided
through this initiative is affordable.
 Affordable in this category is defined as monthly rents or mortgage payments including taxes and insurance that do not exceed
30 percent (30%) of the maximum monthly income allowed for the applicant's income category as indicated in Sections 420.9071
(19), (20) and (28), F.S. However, the City will not limit an individual household's ability to devote more than 30% of its income
for housing, if the first mortgage lender is satisfied that the household can afford mortgage payments in excess of the 30%
benchmark.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:
 As it relates to homeownership, a subsidy program will be developed to provide up $55,000 in subsidy, depending on the
affordability needs of the buyers.  Terms of this subsidy program will include, but are not limited to a 15-year secured mortgage.
These mortgages will carry zero (0) interest, no repayment would be required unless the property is sold, rented or transferred
prior to the completion of the affordability period.  To ensure affordability, the buyer will be required to execute a Promissory
Note, which will be secured by a recorded Mortgage and Security Agreement, for the amount of assistance being provided. The
terms stipulated on the documents require that the buyer continue to own and occupy the property throughout the affordability
period of 15 years.  Throughout the affordability period, staff will conduct periodic monitorings to ensure owner occupancy.  If
the buyer ceases to own and occupy the property, the full outstanding amount of assistance provided will be immediately due
and payable.  An exception will be made in the case of death, whereby the heirs can assume the debt provided that they are
certified as income eligible and the property becomes their primary residence.
 In relation to rental housing, the City will ensure that rents do not exceed the rental limits adjusted for bedroom size as defined
by the Florida Housing Finance Corporation.  This will be done thru the required sub-recipient agreements with the entity (ies)
that will carry out the proposed housing units that will be rented to individuals earning less than 50% of A.M.I.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response:
 Housing rehabilitation standards for NSP activities will be consistent with the City's existing Housing Policy which includes an
inspection of the property by a licensed inspector for Housing Quality Standards (HQS) and compliance with current building
codes.  Rehabilitation will be performed by licensed contractors that have been certified and approved by the City to work on
HUD funded projects.

    Low Income Targeting :  The City of Miami Gardens will allocate $1,716,529.70 (25% of the total funds) for the purchase and
rehabilitation of ten (10) to fifteen (15) foreclosed upon properties for the purpose of providing rental homes for households and
individuals earning less than 50% of area median income.  The City intends to convey the properties to an eligible developer with
a restrictive covenant placed on the land to ensure the desired use.  The City proposes an activity that will be targeted at
providing permanent housing for individuals that are aging out of the state's Foster Care Program.
    Acquisition and Relocation :  The City has identified approximately (30) properties that are currently abandoned and/or
boarded-up with extensive code liens that will be included in the NSP program.  $130,000 will be allocated for the demolition of
these properties.  Other considerations for demolition activities include structures that are deemed blighted as well as non-
Homestead properties.
 The City intends to purchase and rehabilitate twenty (20) to twenty-five (25) single-family units for resale to eligible buyer with
income of no more than 120% of area median income.  The resale of these will be sold to owner/occupants only.  The City also
proposes to provide a subsidy program that would provide a maximum of $55,000, depending on the affordability needs of the
buyer. Other terms of the subsidy program include, but are not limited to a 15-year secured mortgage. No repayment would be
required unless property is sold, rented or transferred prior to completion of affordability period, zero (0) interest, no monthly
repayment.  Eligible buyers would also be required to attend an 8-hour Homebuyer Course.
 Ten (10) to fifteen (15) foreclosed upon properties will be converted for the purpose of providing rental homes for households
and individuals earning less than 50% of area median income.  The target population for this activity will be individuals that are
aging out of the state's Foster Care Program with the purpose of providing permanent housing. The City intends to convey the
properties to an eligible developer with a restrictive covenant placed on the land to ensure the desired use.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.  Public Comment :  No written comments were received during
the 15-day comment period.  The proposed uses of funds were advertised on the City's website as well as in the newspaper of
population circulation.  Additionally, the Department of Community Development hosted a City Council workshop/public hearing
on October 30, 2008, at which time public comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  The Title III of the Housing and Economic Recovery Act of 2008 states NSP
funds shall be used with respect to individuals and families whose income does not exceed 120% AMI.  The notice also indicates
that grantees should give priority emphasis to areas of greatest need," including those: 1) with the greatest percentage of homes
in foreclosures; 2) with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the
City as likely to face a significant rise in the rate of home foreclosures.  The City of Miami Gardens had  over 3,654 foreclosures
during an 18-month period ending June 2008 according to data provided by HUD
(www.huduser.org/publications/commdevl/nsp.html).  The foreclosure rate for the City during this period was 12.4%.
 The green shaded area on the map[1] below shows the overall effect of foreclosures in the City.
 City of Miami Gardens
 Foreclosed Properties Repossessed by Lender Nov 2007 to July 2008
 In researching and analyzing foreclosures in Miami Gardens, City staff found that areas of greatest need are consistent with low
and moderate areas identified in the City's consolidated plan.  In the context of this substantial amendment, specific emphasis of
highest priority will be directed to areas with the greatest percentage of home foreclosures, areas with the highest percentage of
homes financed by a subprime mortgage related loan, and areas that have been identified as likely to face a significant rise in the
rate of foreclosures.
 Additional data from HUD(**) on the chart below indicates that  census tracts in Miami Gardens that have been identified as
areas of greatest need include the following:
 Census Tracts * Estimated Number of Foreclosures * Estimated Number of Mortgages * Estimated. Foreclosure Rate * Est
Hi/Cost (sub-prime) Loan Rates
 009902  540  4,333  12.5%  58.6%
 009802 429  4,552  9.4%  42.1%
 010002  426  3,394  12.6%  59.0%
 009502  340  2,803  12.1%  56.9%
 000502  299  2,467  12.1%  54.1%
 010009  287  2,437  11.8%  54.9%
 010006  286  2,401  11.9%  55.5%
 009400  263  1,942  13.5%  64.5%
 010001  240  1,852  13.0%  61.3%
 000401  234  1,983  11.8%  55.1%
 010010  228  1,654  13.8%  65.7%
 000403  212  1,540  13.8%  65.6%
 009901  183  1,583  11.6%  53.8%
 000501  181  1,396  13.0%  61.3%
 009903  176  1,498  11.7%  54.8%
 009501  132  1,042  12.7%  59.9%
 000402  121    909  13.3%  63.4%
 009600  119  1,080  11.0%  50.9%
 009904  105  747  14.1%  67.1%
  The HUD data shows that the highest estimated number of foreclosures (540) was found to be in tract 00902, with an
estimated foreclosure rate of 12.5%.  However, the census tract with the highest foreclosure rate (14.1%) was tract 009904.
This census tract was also found to have the highest rate (67.1%) of estimated high cost or subprime loans.The data shows that
this census tract is at a higher risk of foreclosures in the future.  Currently, the estimated foreclosures for this area are 105,
compared to other census tracts, such as indicated above in tract 009902.  In analyzing the data, census tract 009802 had an
estimated 429 foreclosures, yet the rate of high cost or sub-prime loans in the same tract is 42.1%.  This shows that there are
extreme variables as it relates to areas in Miami Gardens that are affected by the housing crisis.  The NSP grant funds will be
distributed to the areas of greatest need shown on the chart above.  Given the City's proposed activities (acquisition of properties
that are abandoned for purposes of resale), priority will be placed on census tracts in with the highest number of foreclosures.
 Another area of focus in the City's plan is the demolition of abandoned properties that are considered blighted.  These properties
have amassed a large number of  code violations and do not have current homestead exemption status.  These residential
addresses have been vacant for at least a 90-day period. They also are within the areas of greatest need in the City. The City's
priority for accomplishing this activity will be to target abandoned properties that reside within census tracts that have the
highest rate of foreclosure.

    Distribution and and Uses of Funds :   The City of Miami Gardens proposes to utilize the NSP Funds allocated to it by carrying
out the activities represented in the following chart.  Activity details are provided below.
   Activity           Amount
 Purchase and rehab of foreclosed properties for rental to HH earning up to 50% of AMI - $1,716,529.70
 Demolition of abandoned housing units - $130,000.00
 Purchase of foreclosed properties for resale - $2,715,000.00
 Rehab of units for resale - $1,596,521.98
 Subsidy assistance for buyers of purchased properties - $21,455.42
 Program Administration - $686,611.90
  Total NSP Funds Allocated  -    $6,866,119.02
 1.      25% of Funds to be provided to households earning less than 50% of A.M.I. ($1,716,529.70): In a January 2008
presentation to Governor Crist, by the Department of Children & Families' Committee on Health Families, it was reported that as
of December 21, 2007 there were 3,941 youth, ages 18 to 23 that would be potentially eligible for the Road to Independence
program that provides assistance to youths that are transitioning out of the Foster Care program.  The City proposes an activity
that will be targeted at providing permanent housing for individuals that are aging out of the state's Foster Care Program.  This
target population has been identified as meeting the NSP eligibility criteria of 51% or below AMI.  The proposed activity, using
NSP funds, will include the purchase of single family homes that have been foreclosed upon and abandoned.  The methodology
used to identify the areas where this activity is proposed will be within the NSP guidelines as having the  greatest percentage of
homes foreclosures, the highest percentage of home financed by a subprime mortgage related loan, and identified as likely to
face a significant rise in the rate of home foreclosures. These homes will then be rehabilitated and used as rental units for the
target population.  The City anticipates utilizing an experienced developer to carry out this activity on the City's behalf.  The
developer will be selected through a formal solicitation process and will hold title to the properties purchased.  The properties will
contain a restrictive covenant to ensure that their use is in accordance with the sub-recipient agreement that will be executed
with the selected developer.
  2.      As part of the NSP, the City proposes demolition of abandoned and boarded up housing units ($130,000).  We believe
demolition of these units will serve to eliminate eyesores to the neighborhoods and should serve to stimulate new home
purchases.  Through the City's Code Enforcement Department, approximately 30 single family units have been identified as
blighted structures that are in violation of Florida Building Codes.  These units (none of which are homesteaded properties) have
gone thru the Special Masters process and deemed eligible for demolition.  They also have amassed a large number of code
enforcement liens that in many instances exceed the property value.  The emphasfor the demolition of units will be to target
those that exist within the areas of greatest need.  p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p> 3.
Purchase of foreclosed properties ($2,500,000):  The City proposes to purchase a number of single family housing units in the
target neighborhoods identified previously.  The criteria for purchasing these units will include (but not be limited to) purchase
price below appraised value, location of housing unit, condition of the housing unit, size/amenity desirable to interested buyers.
The City anticipates carrying out this activity in one of two ways.  1) City will utilize the services of licensed realtors to negotiate
with lenders holding mortgages on these properties and will execute the purchase transaction directly.  2) City will execute a sub-
recipient agreement with a developer (for profit or not for profit) to act on the City's behalf to purchase properties that meet the
above established criteria.
  4.      Rehabilitation of purchased properties ($1,457,977.42): It is the objective of the NSP that these funds be utilized with the
primary intent to bring stabilization to the distressed housing market.  To that end, the City anticipates purchasing several
housing units that will be ultimately sold to eligible buyers.  However, based on market data, it is an expected condition that
properties that have been foreclosed and abandoned are in need of rehabilitation to either meet minimum building code (or
housing quality standards- HQS), or to make them aesthetically desirable to the potential buyers.  Therefore, this activity
proposes utilizing the allocated funds to carry out the rehab activities.  Depending on the most expedient manner, the City may
choose to administer the individual rehabilitation projects directly or utilize a developer to perform the rehabilitation work on
properties that have been purchased. Any program income generated by the sale, rental, redevelopment, rehabilitation, or any
other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be used in
accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
  5.      Subsidy assistance for buyers ($375,000): An essential component of homebuyer programs is subsidy.  This is especially
critical when targeting household incomes that cannot exceed 120% of A.M.I.  The City anticipates making the allocated amount
available to eligible buyers that need the subsidy in order to make the purchase transaction feasible.  The amount of per unit
subsidy will not exceed $55,000, which is well below the levels allowed under HOME regulations, as per Section 206A.  The City
proposes that its subsidy assistance be in the form of a 15 year forgivable mortgage loan with a recapture provision.  Any
program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the
cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section
2301 of the Housing and Economic Recovery Act of 2008.
  6.      Program administration ($686,611.90): In accordance with HUD's notice governing the use of NSP Funds, grantees may
use up to 10% of its allocationfor general programadministrationcosts.  This activity will includethings like advertising,homebuyer
counseling, and program staffing .
  ****On March 28, 2012, the City requested Technical Assistance on program income and the instruction provided by HUD and
the DRGR Help Desk was that we needed to increase the proposed budget numbers to reflect the expected program income.
This would allow us to use the program income in the line of credit.  No amendment will be necessary for this budget adjustment
as the funds that are being received as "program income" will be utilized for the same activities created in the action plan and
within the limits provided in it.
  ****Technical assistance was once again obtained as the City has not been able to Draw Down funds.  It was determined that
despite the Project Budgets being updated with the correct amounts, the Activities were not updated to the correct amounts.
This required the Action Plan to be updated again, although the change was only done so that the Project Budgets would match
the Activity Budgets.
      Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
  Response:
 Blighted structure:   A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare.
 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:
    1.                  Building deterioration
 2.                  Site deterioration or site deficiencies
 3.                  Unsanitary and unsafe conditions and incompatible uses
 4.                  Six or more ownership parcels per block
 5.                  Buildings greater than 40 years of age
 6.                  Presence of closed/vacant buildings
 7.                  Presence of vacant lots
 8.                  Buildings in violation of property maintenance code violations
 9.                  Presence of buildings scheduled for demolition
 A blighted structure will meet one or more of the aforementioned criteria.
 Abandoned:    A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 The City will apply the maximum rent levels as published by the HUD annually and will ensure that any housing provided
through this initiative is affordable.
 Affordable in this category is defined as monthly rents or mortgage payments including taxes and insurance that do not exceed
30 percent (30%) of the maximum monthly income allowed for the applicant's income category as indicated in Sections 420.9071
(19), (20) and (28), F.S. However, the City will not limit an individual household's ability to devote more than 30% of its income
for housing, if the first mortgage lender is satisfied that the household can afford mortgage payments in excess of the 30%
benchmark.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:
 As it relates to homeownership, a subsidy program will be developed to provide up $55,000 in subsidy, depending on the
affordability needs of the buyers.  Terms of this subsidy program will include, but are not limited to a 15-year secured mortgage.
These mortgages will carry zero (0) interest, no repayment would be required unless the property is sold, rented or transferred
prior to the completion of the affordability period.  To ensure affordability, the buyer will be required to execute a Promissory
Note, which will be secured by a recorded Mortgage and Security Agreement, for the amount of assistance being provided. The
terms stipulated on the documents require that the buyer continue to own and occupy the property throughout the affordability
period of 15 years.  Throughout the affordability period, staff will conduct periodic monitorings to ensure owner occupancy.  If
the buyer ceases to own and occupy the property, the full outstanding amount of assistance provided will be immediately due
and payable.  An exception will be made in the case of death, whereby the heirs can assume the debt provided that they are
certified as income eligible and the property becomes their primary residence.
 In relation to rental housing, the City will ensure that rents do not exceed the rental limits adjusted for bedroom size as defined
by the Florida Housing Finance Corporation.  This will be done thru the required sub-recipient agreements with the entity (ies)
that will carry out the proposed housing units that will be rented to individuals earning less than 50% of A.M.I.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response:
 Housing rehabilitation standards for NSP activities will be consistent with the City's existing Housing Policy which includes an
inspection of the property by a licensed inspector for Housing Quality Standards (HQS) and compliance with current building
codes.  Rehabilitation will be performed by licensed contractors that have been certified and approved by the City to work on
HUD funded projects.

    Low Income Targeting :  The City of Miami Gardens will allocate $1,716,529.70 (25% of the total funds) for the purchase and
rehabilitation of ten (10) to fifteen (15) foreclosed upon properties for the purpose of providing rental homes for households and
individuals earning less than 50% of area median income.  The City intends to convey the properties to an eligible developer with
a restrictive covenant placed on the land to ensure the desired use.  The City proposes an activity that will be targeted at
providing permanent housing for individuals that are aging out of the state's Foster Care Program.
    Acquisition and Relocation :  The City has identified approximately (30) properties that are currently abandoned and/or
boarded-up with extensive code liens that will be included in the NSP program.  $130,000 will be allocated for the demolition of
these properties.  Other considerations for demolition activities include structures that are deemed blighted as well as non-
Homestead properties.
 The City intends to purchase and rehabilitate twenty (20) to twenty-five (25) single-family units for resale to eligible buyer with
income of no more than 120% of area median income.  The resale of these will be sold to owner/occupants only.  The City also
proposes to provide a subsidy program that would provide a maximum of $55,000, depending on the affordability needs of the
buyer. Other terms of the subsidy program include, but are not limited to a 15-year secured mortgage. No repayment would be
required unless property is sold, rented or transferred prior to completion of affordability period, zero (0) interest, no monthly
repayment.  Eligible buyers would also be required to attend an 8-hour Homebuyer Course.
 Ten (10) to fifteen (15) foreclosed upon properties will be converted for the purpose of providing rental homes for households
and individuals earning less than 50% of area median income.  The target population for this activity will be individuals that are
aging out of the state's Foster Care Program with the purpose of providing permanent housing. The City intends to convey the
properties to an eligible developer with a restrictive covenant placed on the land to ensure the desired use.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.  Public Comment :  No written comments were received during
the 15-day comment period.  The proposed uses of funds were advertised on the City's website as well as in the newspaper of
population circulation.  Additionally, the Department of Community Development hosted a City Council workshop/public hearing
on October 30, 2008, at which time public comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  The Title III of the Housing and Economic Recovery Act of 2008 states NSP
funds shall be used with respect to individuals and families whose income does not exceed 120% AMI.  The notice also indicates
that grantees should give priority emphasis to areas of greatest need," including those: 1) with the greatest percentage of homes
in foreclosures; 2) with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the
City as likely to face a significant rise in the rate of home foreclosures.  The City of Miami Gardens had  over 3,654 foreclosures
during an 18-month period ending June 2008 according to data provided by HUD
(www.huduser.org/publications/commdevl/nsp.html).  The foreclosure rate for the City during this period was 12.4%.
 The green shaded area on the map[1] below shows the overall effect of foreclosures in the City.
 City of Miami Gardens
 Foreclosed Properties Repossessed by Lender Nov 2007 to July 2008
 In researching and analyzing foreclosures in Miami Gardens, City staff found that areas of greatest need are consistent with low
and moderate areas identified in the City's consolidated plan.  In the context of this substantial amendment, specific emphasis of
highest priority will be directed to areas with the greatest percentage of home foreclosures, areas with the highest percentage of
homes financed by a subprime mortgage related loan, and areas that have been identified as likely to face a significant rise in the
rate of foreclosures.
 Additional data from HUD(**) on the chart below indicates that  census tracts in Miami Gardens that have been identified as
areas of greatest need include the following:
 Census Tracts * Estimated Number of Foreclosures * Estimated Number of Mortgages * Estimated. Foreclosure Rate * Est
Hi/Cost (sub-prime) Loan Rates
 009902  540  4,333  12.5%  58.6%
 009802 429  4,552  9.4%  42.1%
 010002  426  3,394  12.6%  59.0%
 009502  340  2,803  12.1%  56.9%
 000502  299  2,467  12.1%  54.1%
 010009  287  2,437  11.8%  54.9%
 010006  286  2,401  11.9%  55.5%
 009400  263  1,942  13.5%  64.5%
 010001  240  1,852  13.0%  61.3%
 000401  234  1,983  11.8%  55.1%
 010010  228  1,654  13.8%  65.7%
 000403  212  1,540  13.8%  65.6%
 009901  183  1,583  11.6%  53.8%
 000501  181  1,396  13.0%  61.3%
 009903  176  1,498  11.7%  54.8%
 009501  132  1,042  12.7%  59.9%
 000402  121    909  13.3%  63.4%
 009600  119  1,080  11.0%  50.9%
 009904  105  747  14.1%  67.1%
  The HUD data shows that the highest estimated number of foreclosures (540) was found to be in tract 00902, with an
estimated foreclosure rate of 12.5%.  However, the census tract with the highest foreclosure rate (14.1%) was tract 009904.
This census tract was also found to have the highest rate (67.1%) of estimated high cost or subprime loans.The data shows that
this census tract is at a higher risk of foreclosures in the future.  Currently, the estimated foreclosures for this area are 105,
compared to other census tracts, such as indicated above in tract 009902.  In analyzing the data, census tract 009802 had an
estimated 429 foreclosures, yet the rate of high cost or sub-prime loans in the same tract is 42.1%.  This shows that there are
extreme variables as it relates to areas in Miami Gardens that are affected by the housing crisis.  The NSP grant funds will be
distributed to the areas of greatest need shown on the chart above.  Given the City's proposed activities (acquisition of properties
that are abandoned for purposes of resale), priority will be placed on census tracts in with the highest number of foreclosures.
 Another area of focus in the City's plan is the demolition of abandoned properties that are considered blighted.  These properties
have amassed a large number of  code violations and do not have current homestead exemption status.  These residential
addresses have been vacant for at least a 90-day period. They also are within the areas of greatest need in the City. The City's
priority for accomplishing this activity will be to target abandoned properties that reside within census tracts that have the
highest rate of foreclosure.

    Distribution and and Uses of Funds :   The City of Miami Gardens proposes to utilize the NSP Funds allocated to it by carrying
out the activities represented in the following chart.  Activity details are provided below.
   Activity           Amount
 Purchase and rehab of foreclosed properties for rental to HH earning up to 50% of AMI - $1,716,529.70
 Demolition of abandoned housing units - $130,000.00
 Purchase of foreclosed properties for resale - $2,715,000.00
 Rehab of units for resale - $1,596,521.98
 Subsidy assistance for buyers of purchased properties - $21,455.42
 Program Administration - $686,611.90
  Total NSP Funds Allocated  -    $6,866,119.02
 1.      25% of Funds to be provided to households earning less than 50% of A.M.I. ($1,716,529.70): In a January 2008
presentation to Governor Crist, by the Department of Children & Families' Committee on Health Families, it was reported that as
of December 21, 2007 there were 3,941 youth, ages 18 to 23 that would be potentially eligible for the Road to Independence
program that provides assistance to youths that are transitioning out of the Foster Care program.  The City proposes an activity
that will be targeted at providing permanent housing for individuals that are aging out of the state's Foster Care Program.  This
target population has been identified as meeting the NSP eligibility criteria of 51% or below AMI.  The proposed activity, using
NSP funds, will include the purchase of single family homes that have been foreclosed upon and abandoned.  The methodology
used to identify the areas where this activity is proposed will be within the NSP guidelines as having the  greatest percentage of
homes foreclosures, the highest percentage of home financed by a subprime mortgage related loan, and identified as likely to
face a significant rise in the rate of home foreclosures. These homes will then be rehabilitated and used as rental units for the
target population.  The City anticipates utilizing an experienced developer to carry out this activity on the City's behalf.  The
developer will be selected through a formal solicitation process and will hold title to the properties purchased.  The properties will
contain a restrictive covenant to ensure that their use is in accordance with the sub-recipient agreement that will be executed
with the selected developer.
  2.      As part of the NSP, the City proposes demolition of abandoned and boarded up housing units ($130,000).  We believe
demolition of these units will serve to eliminate eyesores to the neighborhoods and should serve to stimulate new home
purchases.  Through the City's Code Enforcement Department, approximately 30 single family units have been identified as
blighted structures that are in violation of Florida Building Codes.  These units (none of which are homesteaded properties) have
gone thru the Special Masters process and deemed eligible for demolition.  They also have amassed a large number of code
enforcement liens that in many instances exceed the property value.  The emphasfor the demolition of units will be to target
those that exist within the areas of greatest need.  p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p> 3.
Purchase of foreclosed properties ($2,500,000):  The City proposes to purchase a number of single family housing units in the
target neighborhoods identified previously.  The criteria for purchasing these units will include (but not be limited to) purchase
price below appraised value, location of housing unit, condition of the housing unit, size/amenity desirable to interested buyers.
The City anticipates carrying out this activity in one of two ways.  1) City will utilize the services of licensed realtors to negotiate
with lenders holding mortgages on these properties and will execute the purchase transaction directly.  2) City will execute a sub-
recipient agreement with a developer (for profit or not for profit) to act on the City's behalf to purchase properties that meet the
above established criteria.
  4.      Rehabilitation of purchased properties ($1,457,977.42): It is the objective of the NSP that these funds be utilized with the
primary intent to bring stabilization to the distressed housing market.  To that end, the City anticipates purchasing several
housing units that will be ultimately sold to eligible buyers.  However, based on market data, it is an expected condition that
properties that have been foreclosed and abandoned are in need of rehabilitation to either meet minimum building code (or
housing quality standards- HQS), or to make them aesthetically desirable to the potential buyers.  Therefore, this activity
proposes utilizing the allocated funds to carry out the rehab activities.  Depending on the most expedient manner, the City may
choose to administer the individual rehabilitation projects directly or utilize a developer to perform the rehabilitation work on
properties that have been purchased. Any program income generated by the sale, rental, redevelopment, rehabilitation, or any
other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be used in
accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
  5.      Subsidy assistance for buyers ($375,000): An essential component of homebuyer programs is subsidy.  This is especially
critical when targeting household incomes that cannot exceed 120% of A.M.I.  The City anticipates making the allocated amount
available to eligible buyers that need the subsidy in order to make the purchase transaction feasible.  The amount of per unit
subsidy will not exceed $55,000, which is well below the levels allowed under HOME regulations, as per Section 206A.  The City
proposes that its subsidy assistance be in the form of a 15 year forgivable mortgage loan with a recapture provision.  Any
program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the
cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section
2301 of the Housing and Economic Recovery Act of 2008.
  6.      Program administration ($686,611.90): In accordance with HUD's notice governing the use of NSP Funds, grantees may
use up to 10% of its allocationfor general programadministrationcosts.  This activity will includethings like advertising,homebuyer
counseling, and program staffing .
  ****On March 28, 2012, the City requested Technical Assistance on program income and the instruction provided by HUD and
the DRGR Help Desk was that we needed to increase the proposed budget numbers to reflect the expected program income.
This would allow us to use the program income in the line of credit.  No amendment will be necessary for this budget adjustment
as the funds that are being received as "program income" will be utilized for the same activities created in the action plan and
within the limits provided in it.
  ****Technical assistance was once again obtained as the City has not been able to Draw Down funds.  It was determined that
despite the Project Budgets being updated with the correct amounts, the Activities were not updated to the correct amounts.
This required the Action Plan to be updated again, although the change was only done so that the Project Budgets would match
the Activity Budgets.
      Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
  Response:
 Blighted structure:   A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare.
 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:
    1.                  Building deterioration
 2.                  Site deterioration or site deficiencies
 3.                  Unsanitary and unsafe conditions and incompatible uses
 4.                  Six or more ownership parcels per block
 5.                  Buildings greater than 40 years of age
 6.                  Presence of closed/vacant buildings
 7.                  Presence of vacant lots
 8.                  Buildings in violation of property maintenance code violations
 9.                  Presence of buildings scheduled for demolition
 A blighted structure will meet one or more of the aforementioned criteria.
 Abandoned:    A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 The City will apply the maximum rent levels as published by the HUD annually and will ensure that any housing provided
through this initiative is affordable.
 Affordable in this category is defined as monthly rents or mortgage payments including taxes and insurance that do not exceed
30 percent (30%) of the maximum monthly income allowed for the applicant's income category as indicated in Sections 420.9071
(19), (20) and (28), F.S. However, the City will not limit an individual household's ability to devote more than 30% of its income
for housing, if the first mortgage lender is satisfied that the household can afford mortgage payments in excess of the 30%
benchmark.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:
 As it relates to homeownership, a subsidy program will be developed to provide up $55,000 in subsidy, depending on the
affordability needs of the buyers.  Terms of this subsidy program will include, but are not limited to a 15-year secured mortgage.
These mortgages will carry zero (0) interest, no repayment would be required unless the property is sold, rented or transferred
prior to the completion of the affordability period.  To ensure affordability, the buyer will be required to execute a Promissory
Note, which will be secured by a recorded Mortgage and Security Agreement, for the amount of assistance being provided. The
terms stipulated on the documents require that the buyer continue to own and occupy the property throughout the affordability
period of 15 years.  Throughout the affordability period, staff will conduct periodic monitorings to ensure owner occupancy.  If
the buyer ceases to own and occupy the property, the full outstanding amount of assistance provided will be immediately due
and payable.  An exception will be made in the case of death, whereby the heirs can assume the debt provided that they are
certified as income eligible and the property becomes their primary residence.
 In relation to rental housing, the City will ensure that rents do not exceed the rental limits adjusted for bedroom size as defined
by the Florida Housing Finance Corporation.  This will be done thru the required sub-recipient agreements with the entity (ies)
that will carry out the proposed housing units that will be rented to individuals earning less than 50% of A.M.I.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response:
 Housing rehabilitation standards for NSP activities will be consistent with the City's existing Housing Policy which includes an
inspection of the property by a licensed inspector for Housing Quality Standards (HQS) and compliance with current building
codes.  Rehabilitation will be performed by licensed contractors that have been certified and approved by the City to work on
HUD funded projects.

    Low Income Targeting :  The City of Miami Gardens will allocate $1,716,529.70 (25% of the total funds) for the purchase and
rehabilitation of ten (10) to fifteen (15) foreclosed upon properties for the purpose of providing rental homes for households and
individuals earning less than 50% of area median income.  The City intends to convey the properties to an eligible developer with
a restrictive covenant placed on the land to ensure the desired use.  The City proposes an activity that will be targeted at
providing permanent housing for individuals that are aging out of the state's Foster Care Program.
    Acquisition and Relocation :  The City has identified approximately (30) properties that are currently abandoned and/or
boarded-up with extensive code liens that will be included in the NSP program.  $130,000 will be allocated for the demolition of
these properties.  Other considerations for demolition activities include structures that are deemed blighted as well as non-
Homestead properties.
 The City intends to purchase and rehabilitate twenty (20) to twenty-five (25) single-family units for resale to eligible buyer with
income of no more than 120% of area median income.  The resale of these will be sold to owner/occupants only.  The City also
proposes to provide a subsidy program that would provide a maximum of $55,000, depending on the affordability needs of the
buyer. Other terms of the subsidy program include, but are not limited to a 15-year secured mortgage. No repayment would be
required unless property is sold, rented or transferred prior to completion of affordability period, zero (0) interest, no monthly
repayment.  Eligible buyers would also be required to attend an 8-hour Homebuyer Course.
 Ten (10) to fifteen (15) foreclosed upon properties will be converted for the purpose of providing rental homes for households
and individuals earning less than 50% of area median income.  The target population for this activity will be individuals that are
aging out of the state's Foster Care Program with the purpose of providing permanent housing. The City intends to convey the
properties to an eligible developer with a restrictive covenant placed on the land to ensure the desired use.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.  Public Comment :  No written comments were received during
the 15-day comment period.  The proposed uses of funds were advertised on the City's website as well as in the newspaper of
population circulation.  Additionally, the Department of Community Development hosted a City Council workshop/public hearing
on October 30, 2008, at which time public comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  The Title III of the Housing and Economic Recovery Act of 2008 states NSP
funds shall be used with respect to individuals and families whose income does not exceed 120% AMI.  The notice also indicates
that grantees should give priority emphasis to areas of greatest need," including those: 1) with the greatest percentage of homes
in foreclosures; 2) with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the
City as likely to face a significant rise in the rate of home foreclosures.  The City of Miami Gardens had  over 3,654 foreclosures
during an 18-month period ending June 2008 according to data provided by HUD
(www.huduser.org/publications/commdevl/nsp.html).  The foreclosure rate for the City during this period was 12.4%.
 The green shaded area on the map[1] below shows the overall effect of foreclosures in the City.
 City of Miami Gardens
 Foreclosed Properties Repossessed by Lender Nov 2007 to July 2008
 In researching and analyzing foreclosures in Miami Gardens, City staff found that areas of greatest need are consistent with low
and moderate areas identified in the City's consolidated plan.  In the context of this substantial amendment, specific emphasis of
highest priority will be directed to areas with the greatest percentage of home foreclosures, areas with the highest percentage of
homes financed by a subprime mortgage related loan, and areas that have been identified as likely to face a significant rise in the
rate of foreclosures.
 Additional data from HUD(**) on the chart below indicates that  census tracts in Miami Gardens that have been identified as
areas of greatest need include the following:
 Census Tracts * Estimated Number of Foreclosures * Estimated Number of Mortgages * Estimated. Foreclosure Rate * Est
Hi/Cost (sub-prime) Loan Rates
 009902  540  4,333  12.5%  58.6%
 009802 429  4,552  9.4%  42.1%
 010002  426  3,394  12.6%  59.0%
 009502  340  2,803  12.1%  56.9%
 000502  299  2,467  12.1%  54.1%
 010009  287  2,437  11.8%  54.9%
 010006  286  2,401  11.9%  55.5%
 009400  263  1,942  13.5%  64.5%
 010001  240  1,852  13.0%  61.3%
 000401  234  1,983  11.8%  55.1%
 010010  228  1,654  13.8%  65.7%
 000403  212  1,540  13.8%  65.6%
 009901  183  1,583  11.6%  53.8%
 000501  181  1,396  13.0%  61.3%
 009903  176  1,498  11.7%  54.8%
 009501  132  1,042  12.7%  59.9%
 000402  121    909  13.3%  63.4%
 009600  119  1,080  11.0%  50.9%
 009904  105  747  14.1%  67.1%
  The HUD data shows that the highest estimated number of foreclosures (540) was found to be in tract 00902, with an
estimated foreclosure rate of 12.5%.  However, the census tract with the highest foreclosure rate (14.1%) was tract 009904.
This census tract was also found to have the highest rate (67.1%) of estimated high cost or subprime loans.The data shows that
this census tract is at a higher risk of foreclosures in the future.  Currently, the estimated foreclosures for this area are 105,
compared to other census tracts, such as indicated above in tract 009902.  In analyzing the data, census tract 009802 had an
estimated 429 foreclosures, yet the rate of high cost or sub-prime loans in the same tract is 42.1%.  This shows that there are
extreme variables as it relates to areas in Miami Gardens that are affected by the housing crisis.  The NSP grant funds will be
distributed to the areas of greatest need shown on the chart above.  Given the City's proposed activities (acquisition of properties
that are abandoned for purposes of resale), priority will be placed on census tracts in with the highest number of foreclosures.
 Another area of focus in the City's plan is the demolition of abandoned properties that are considered blighted.  These properties
have amassed a large number of  code violations and do not have current homestead exemption status.  These residential
addresses have been vacant for at least a 90-day period. They also are within the areas of greatest need in the City. The City's
priority for accomplishing this activity will be to target abandoned properties that reside within census tracts that have the
highest rate of foreclosure.

    Distribution and and Uses of Funds :   The City of Miami Gardens proposes to utilize the NSP Funds allocated to it by carrying
out the activities represented in the following chart.  Activity details are provided below.
   Activity           Amount
 Purchase and rehab of foreclosed properties for rental to HH earning up to 50% of AMI - $1,716,529.70
 Demolition of abandoned housing units - $130,000.00
 Purchase of foreclosed properties for resale - $2,715,000.00
 Rehab of units for resale - $1,596,521.98
 Subsidy assistance for buyers of purchased properties - $21,455.42
 Program Administration - $686,611.90
  Total NSP Funds Allocated  -    $6,866,119.02
 1.      25% of Funds to be provided to households earning less than 50% of A.M.I. ($1,716,529.70): In a January 2008
presentation to Governor Crist, by the Department of Children & Families' Committee on Health Families, it was reported that as
of December 21, 2007 there were 3,941 youth, ages 18 to 23 that would be potentially eligible for the Road to Independence
program that provides assistance to youths that are transitioning out of the Foster Care program.  The City proposes an activity
that will be targeted at providing permanent housing for individuals that are aging out of the state's Foster Care Program.  This
target population has been identified as meeting the NSP eligibility criteria of 51% or below AMI.  The proposed activity, using
NSP funds, will include the purchase of single family homes that have been foreclosed upon and abandoned.  The methodology
used to identify the areas where this activity is proposed will be within the NSP guidelines as having the  greatest percentage of
homes foreclosures, the highest percentage of home financed by a subprime mortgage related loan, and identified as likely to
face a significant rise in the rate of home foreclosures. These homes will then be rehabilitated and used as rental units for the
target population.  The City anticipates utilizing an experienced developer to carry out this activity on the City's behalf.  The
developer will be selected through a formal solicitation process and will hold title to the properties purchased.  The properties will
contain a restrictive covenant to ensure that their use is in accordance with the sub-recipient agreement that will be executed
with the selected developer.
  2.      As part of the NSP, the City proposes demolition of abandoned and boarded up housing units ($130,000).  We believe
demolition of these units will serve to eliminate eyesores to the neighborhoods and should serve to stimulate new home
purchases.  Through the City's Code Enforcement Department, approximately 30 single family units have been identified as
blighted structures that are in violation of Florida Building Codes.  These units (none of which are homesteaded properties) have
gone thru the Special Masters process and deemed eligible for demolition.  They also have amassed a large number of code
enforcement liens that in many instances exceed the property value.  The emphasfor the demolition of units will be to target
those that exist within the areas of greatest need.  p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p> 3.
Purchase of foreclosed properties ($2,500,000):  The City proposes to purchase a number of single family housing units in the
target neighborhoods identified previously.  The criteria for purchasing these units will include (but not be limited to) purchase
price below appraised value, location of housing unit, condition of the housing unit, size/amenity desirable to interested buyers.
The City anticipates carrying out this activity in one of two ways.  1) City will utilize the services of licensed realtors to negotiate
with lenders holding mortgages on these properties and will execute the purchase transaction directly.  2) City will execute a sub-
recipient agreement with a developer (for profit or not for profit) to act on the City's behalf to purchase properties that meet the
above established criteria.
  4.      Rehabilitation of purchased properties ($1,457,977.42): It is the objective of the NSP that these funds be utilized with the
primary intent to bring stabilization to the distressed housing market.  To that end, the City anticipates purchasing several
housing units that will be ultimately sold to eligible buyers.  However, based on market data, it is an expected condition that
properties that have been foreclosed and abandoned are in need of rehabilitation to either meet minimum building code (or
housing quality standards- HQS), or to make them aesthetically desirable to the potential buyers.  Therefore, this activity
proposes utilizing the allocated funds to carry out the rehab activities.  Depending on the most expedient manner, the City may
choose to administer the individual rehabilitation projects directly or utilize a developer to perform the rehabilitation work on
properties that have been purchased. Any program income generated by the sale, rental, redevelopment, rehabilitation, or any
other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be used in
accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
  5.      Subsidy assistance for buyers ($375,000): An essential component of homebuyer programs is subsidy.  This is especially
critical when targeting household incomes that cannot exceed 120% of A.M.I.  The City anticipates making the allocated amount
available to eligible buyers that need the subsidy in order to make the purchase transaction feasible.  The amount of per unit
subsidy will not exceed $55,000, which is well below the levels allowed under HOME regulations, as per Section 206A.  The City
proposes that its subsidy assistance be in the form of a 15 year forgivable mortgage loan with a recapture provision.  Any
program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the
cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section
2301 of the Housing and Economic Recovery Act of 2008.
  6.      Program administration ($686,611.90): In accordance with HUD's notice governing the use of NSP Funds, grantees may
use up to 10% of its allocationfor general programadministrationcosts.  This activity will includethings like advertising,homebuyer
counseling, and program staffing .
  ****On March 28, 2012, the City requested Technical Assistance on program income and the instruction provided by HUD and
the DRGR Help Desk was that we needed to increase the proposed budget numbers to reflect the expected program income.
This would allow us to use the program income in the line of credit.  No amendment will be necessary for this budget adjustment
as the funds that are being received as "program income" will be utilized for the same activities created in the action plan and
within the limits provided in it.
  ****Technical assistance was once again obtained as the City has not been able to Draw Down funds.  It was determined that
despite the Project Budgets being updated with the correct amounts, the Activities were not updated to the correct amounts.
This required the Action Plan to be updated again, although the change was only done so that the Project Budgets would match
the Activity Budgets.
      Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
  Response:
 Blighted structure:   A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare.
 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:
    1.                  Building deterioration
 2.                  Site deterioration or site deficiencies
 3.                  Unsanitary and unsafe conditions and incompatible uses
 4.                  Six or more ownership parcels per block
 5.                  Buildings greater than 40 years of age
 6.                  Presence of closed/vacant buildings
 7.                  Presence of vacant lots
 8.                  Buildings in violation of property maintenance code violations
 9.                  Presence of buildings scheduled for demolition
 A blighted structure will meet one or more of the aforementioned criteria.
 Abandoned:    A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 The City will apply the maximum rent levels as published by the HUD annually and will ensure that any housing provided
through this initiative is affordable.
 Affordable in this category is defined as monthly rents or mortgage payments including taxes and insurance that do not exceed
30 percent (30%) of the maximum monthly income allowed for the applicant's income category as indicated in Sections 420.9071
(19), (20) and (28), F.S. However, the City will not limit an individual household's ability to devote more than 30% of its income
for housing, if the first mortgage lender is satisfied that the household can afford mortgage payments in excess of the 30%
benchmark.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:
 As it relates to homeownership, a subsidy program will be developed to provide up $55,000 in subsidy, depending on the
affordability needs of the buyers.  Terms of this subsidy program will include, but are not limited to a 15-year secured mortgage.
These mortgages will carry zero (0) interest, no repayment would be required unless the property is sold, rented or transferred
prior to the completion of the affordability period.  To ensure affordability, the buyer will be required to execute a Promissory
Note, which will be secured by a recorded Mortgage and Security Agreement, for the amount of assistance being provided. The
terms stipulated on the documents require that the buyer continue to own and occupy the property throughout the affordability
period of 15 years.  Throughout the affordability period, staff will conduct periodic monitorings to ensure owner occupancy.  If
the buyer ceases to own and occupy the property, the full outstanding amount of assistance provided will be immediately due
and payable.  An exception will be made in the case of death, whereby the heirs can assume the debt provided that they are
certified as income eligible and the property becomes their primary residence.
 In relation to rental housing, the City will ensure that rents do not exceed the rental limits adjusted for bedroom size as defined
by the Florida Housing Finance Corporation.  This will be done thru the required sub-recipient agreements with the entity (ies)
that will carry out the proposed housing units that will be rented to individuals earning less than 50% of A.M.I.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response:
 Housing rehabilitation standards for NSP activities will be consistent with the City's existing Housing Policy which includes an
inspection of the property by a licensed inspector for Housing Quality Standards (HQS) and compliance with current building
codes.  Rehabilitation will be performed by licensed contractors that have been certified and approved by the City to work on
HUD funded projects.

    Low Income Targeting :  The City of Miami Gardens will allocate $1,716,529.70 (25% of the total funds) for the purchase and
rehabilitation of ten (10) to fifteen (15) foreclosed upon properties for the purpose of providing rental homes for households and
individuals earning less than 50% of area median income.  The City intends to convey the properties to an eligible developer with
a restrictive covenant placed on the land to ensure the desired use.  The City proposes an activity that will be targeted at
providing permanent housing for individuals that are aging out of the state's Foster Care Program.
    Acquisition and Relocation :  The City has identified approximately (30) properties that are currently abandoned and/or
boarded-up with extensive code liens that will be included in the NSP program.  $130,000 will be allocated for the demolition of
these properties.  Other considerations for demolition activities include structures that are deemed blighted as well as non-
Homestead properties.
 The City intends to purchase and rehabilitate twenty (20) to twenty-five (25) single-family units for resale to eligible buyer with
income of no more than 120% of area median income.  The resale of these will be sold to owner/occupants only.  The City also
proposes to provide a subsidy program that would provide a maximum of $55,000, depending on the affordability needs of the
buyer. Other terms of the subsidy program include, but are not limited to a 15-year secured mortgage. No repayment would be
required unless property is sold, rented or transferred prior to completion of affordability period, zero (0) interest, no monthly
repayment.  Eligible buyers would also be required to attend an 8-hour Homebuyer Course.
 Ten (10) to fifteen (15) foreclosed upon properties will be converted for the purpose of providing rental homes for households
and individuals earning less than 50% of area median income.  The target population for this activity will be individuals that are
aging out of the state's Foster Care Program with the purpose of providing permanent housing. The City intends to convey the
properties to an eligible developer with a restrictive covenant placed on the land to ensure the desired use.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.  Public Comment :  No written comments were received during
the 15-day comment period.  The proposed uses of funds were advertised on the City's website as well as in the newspaper of
population circulation.  Additionally, the Department of Community Development hosted a City Council workshop/public hearing
on October 30, 2008, at which time public comments were received.



8584

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Action Plan Narrative :  Areas of Greatest Need :  The Title III of the Housing and Economic Recovery Act of 2008 states NSP
funds shall be used with respect to individuals and families whose income does not exceed 120% AMI.  The notice also indicates
that grantees should give priority emphasis to areas of greatest need," including those: 1) with the greatest percentage of homes
in foreclosures; 2) with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the
City as likely to face a significant rise in the rate of home foreclosures.  The City of Miami Gardens had  over 3,654 foreclosures
during an 18-month period ending June 2008 according to data provided by HUD
(www.huduser.org/publications/commdevl/nsp.html).  The foreclosure rate for the City during this period was 12.4%.
 The green shaded area on the map[1] below shows the overall effect of foreclosures in the City.
 City of Miami Gardens
 Foreclosed Properties Repossessed by Lender Nov 2007 to July 2008
 In researching and analyzing foreclosures in Miami Gardens, City staff found that areas of greatest need are consistent with low
and moderate areas identified in the City's consolidated plan.  In the context of this substantial amendment, specific emphasis of
highest priority will be directed to areas with the greatest percentage of home foreclosures, areas with the highest percentage of
homes financed by a subprime mortgage related loan, and areas that have been identified as likely to face a significant rise in the
rate of foreclosures.
 Additional data from HUD(**) on the chart below indicates that  census tracts in Miami Gardens that have been identified as
areas of greatest need include the following:
 Census Tracts * Estimated Number of Foreclosures * Estimated Number of Mortgages * Estimated. Foreclosure Rate * Est
Hi/Cost (sub-prime) Loan Rates
 009902  540  4,333  12.5%  58.6%
 009802 429  4,552  9.4%  42.1%
 010002  426  3,394  12.6%  59.0%
 009502  340  2,803  12.1%  56.9%
 000502  299  2,467  12.1%  54.1%
 010009  287  2,437  11.8%  54.9%
 010006  286  2,401  11.9%  55.5%
 009400  263  1,942  13.5%  64.5%
 010001  240  1,852  13.0%  61.3%
 000401  234  1,983  11.8%  55.1%
 010010  228  1,654  13.8%  65.7%
 000403  212  1,540  13.8%  65.6%
 009901  183  1,583  11.6%  53.8%
 000501  181  1,396  13.0%  61.3%
 009903  176  1,498  11.7%  54.8%
 009501  132  1,042  12.7%  59.9%
 000402  121    909  13.3%  63.4%
 009600  119  1,080  11.0%  50.9%
 009904  105  747  14.1%  67.1%
  The HUD data shows that the highest estimated number of foreclosures (540) was found to be in tract 00902, with an
estimated foreclosure rate of 12.5%.  However, the census tract with the highest foreclosure rate (14.1%) was tract 009904.
This census tract was also found to have the highest rate (67.1%) of estimated high cost or subprime loans.The data shows that
this census tract is at a higher risk of foreclosures in the future.  Currently, the estimated foreclosures for this area are 105,
compared to other census tracts, such as indicated above in tract 009902.  In analyzing the data, census tract 009802 had an
estimated 429 foreclosures, yet the rate of high cost or sub-prime loans in the same tract is 42.1%.  This shows that there are
extreme variables as it relates to areas in Miami Gardens that are affected by the housing crisis.  The NSP grant funds will be
distributed to the areas of greatest need shown on the chart above.  Given the City's proposed activities (acquisition of properties
that are abandoned for purposes of resale), priority will be placed on census tracts in with the highest number of foreclosures.
 Another area of focus in the City's plan is the demolition of abandoned properties that are considered blighted.  These properties
have amassed a large number of  code violations and do not have current homestead exemption status.  These residential
addresses have been vacant for at least a 90-day period. They also are within the areas of greatest need in the City. The City's
priority for accomplishing this activity will be to target abandoned properties that reside within census tracts that have the
highest rate of foreclosure.

    Distribution and and Uses of Funds :   The City of Miami Gardens proposes to utilize the NSP Funds allocated to it by carrying
out the activities represented in the following chart.  Activity details are provided below.
   Activity           Amount
 Purchase and rehab of foreclosed properties for rental to HH earning up to 50% of AMI - $1,716,529.70
 Demolition of abandoned housing units - $130,000.00
 Purchase of foreclosed properties for resale - $2,715,000.00
 Rehab of units for resale - $1,596,521.98
 Subsidy assistance for buyers of purchased properties - $21,455.42
 Program Administration - $686,611.90
  Total NSP Funds Allocated  -    $6,866,119.02
 1.      25% of Funds to be provided to households earning less than 50% of A.M.I. ($1,716,529.70): In a January 2008
presentation to Governor Crist, by the Department of Children & Families' Committee on Health Families, it was reported that as
of December 21, 2007 there were 3,941 youth, ages 18 to 23 that would be potentially eligible for the Road to Independence
program that provides assistance to youths that are transitioning out of the Foster Care program.  The City proposes an activity
that will be targeted at providing permanent housing for individuals that are aging out of the state's Foster Care Program.  This
target population has been identified as meeting the NSP eligibility criteria of 51% or below AMI.  The proposed activity, using
NSP funds, will include the purchase of single family homes that have been foreclosed upon and abandoned.  The methodology
used to identify the areas where this activity is proposed will be within the NSP guidelines as having the  greatest percentage of
homes foreclosures, the highest percentage of home financed by a subprime mortgage related loan, and identified as likely to
face a significant rise in the rate of home foreclosures. These homes will then be rehabilitated and used as rental units for the
target population.  The City anticipates utilizing an experienced developer to carry out this activity on the City's behalf.  The
developer will be selected through a formal solicitation process and will hold title to the properties purchased.  The properties will
contain a restrictive covenant to ensure that their use is in accordance with the sub-recipient agreement that will be executed
with the selected developer.
  2.      As part of the NSP, the City proposes demolition of abandoned and boarded up housing units ($130,000).  We believe
demolition of these units will serve to eliminate eyesores to the neighborhoods and should serve to stimulate new home
purchases.  Through the City's Code Enforcement Department, approximately 30 single family units have been identified as
blighted structures that are in violation of Florida Building Codes.  These units (none of which are homesteaded properties) have
gone thru the Special Masters process and deemed eligible for demolition.  They also have amassed a large number of code
enforcement liens that in many instances exceed the property value.  The emphasfor the demolition of units will be to target
those that exist within the areas of greatest need.  p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p>p> 3.
Purchase of foreclosed properties ($2,500,000):  The City proposes to purchase a number of single family housing units in the
target neighborhoods identified previously.  The criteria for purchasing these units will include (but not be limited to) purchase
price below appraised value, location of housing unit, condition of the housing unit, size/amenity desirable to interested buyers.
The City anticipates carrying out this activity in one of two ways.  1) City will utilize the services of licensed realtors to negotiate
with lenders holding mortgages on these properties and will execute the purchase transaction directly.  2) City will execute a sub-
recipient agreement with a developer (for profit or not for profit) to act on the City's behalf to purchase properties that meet the
above established criteria.
  4.      Rehabilitation of purchased properties ($1,457,977.42): It is the objective of the NSP that these funds be utilized with the
primary intent to bring stabilization to the distressed housing market.  To that end, the City anticipates purchasing several
housing units that will be ultimately sold to eligible buyers.  However, based on market data, it is an expected condition that
properties that have been foreclosed and abandoned are in need of rehabilitation to either meet minimum building code (or
housing quality standards- HQS), or to make them aesthetically desirable to the potential buyers.  Therefore, this activity
proposes utilizing the allocated funds to carry out the rehab activities.  Depending on the most expedient manner, the City may
choose to administer the individual rehabilitation projects directly or utilize a developer to perform the rehabilitation work on
properties that have been purchased. Any program income generated by the sale, rental, redevelopment, rehabilitation, or any
other eligible use that is in excess of the cost to acquire and redevelop (including reasonable development fees) shall be used in
accordance with the provisions of Section 2301 of the Housing and Economic Recovery Act of 2008.
  5.      Subsidy assistance for buyers ($375,000): An essential component of homebuyer programs is subsidy.  This is especially
critical when targeting household incomes that cannot exceed 120% of A.M.I.  The City anticipates making the allocated amount
available to eligible buyers that need the subsidy in order to make the purchase transaction feasible.  The amount of per unit
subsidy will not exceed $55,000, which is well below the levels allowed under HOME regulations, as per Section 206A.  The City
proposes that its subsidy assistance be in the form of a 15 year forgivable mortgage loan with a recapture provision.  Any
program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of the
cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of Section
2301 of the Housing and Economic Recovery Act of 2008.
  6.      Program administration ($686,611.90): In accordance with HUD's notice governing the use of NSP Funds, grantees may
use up to 10% of its allocationfor general programadministrationcosts.  This activity will includethings like advertising,homebuyer
counseling, and program staffing .
  ****On March 28, 2012, the City requested Technical Assistance on program income and the instruction provided by HUD and
the DRGR Help Desk was that we needed to increase the proposed budget numbers to reflect the expected program income.
This would allow us to use the program income in the line of credit.  No amendment will be necessary for this budget adjustment
as the funds that are being received as "program income" will be utilized for the same activities created in the action plan and
within the limits provided in it.
  ****Technical assistance was once again obtained as the City has not been able to Draw Down funds.  It was determined that
despite the Project Budgets being updated with the correct amounts, the Activities were not updated to the correct amounts.
This required the Action Plan to be updated again, although the change was only done so that the Project Budgets would match
the Activity Budgets.
      Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
  Response:
 Blighted structure:   A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare.
 For the purposes of the NSP, a blighted structure echoes the criteria for slum and blight found in Florida Statutes Chapter
163.340, which outlines the following conditions:
    1.                  Building deterioration
 2.                  Site deterioration or site deficiencies
 3.                  Unsanitary and unsafe conditions and incompatible uses
 4.                  Six or more ownership parcels per block
 5.                  Buildings greater than 40 years of age
 6.                  Presence of closed/vacant buildings
 7.                  Presence of vacant lots
 8.                  Buildings in violation of property maintenance code violations
 9.                  Presence of buildings scheduled for demolition
 A blighted structure will meet one or more of the aforementioned criteria.
 Abandoned:    A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, AND the property has been vacant for at
least 90 days.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 The City will apply the maximum rent levels as published by the HUD annually and will ensure that any housing provided
through this initiative is affordable.
 Affordable in this category is defined as monthly rents or mortgage payments including taxes and insurance that do not exceed
30 percent (30%) of the maximum monthly income allowed for the applicant's income category as indicated in Sections 420.9071
(19), (20) and (28), F.S. However, the City will not limit an individual household's ability to devote more than 30% of its income
for housing, if the first mortgage lender is satisfied that the household can afford mortgage payments in excess of the 30%
benchmark.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:
 As it relates to homeownership, a subsidy program will be developed to provide up $55,000 in subsidy, depending on the
affordability needs of the buyers.  Terms of this subsidy program will include, but are not limited to a 15-year secured mortgage.
These mortgages will carry zero (0) interest, no repayment would be required unless the property is sold, rented or transferred
prior to the completion of the affordability period.  To ensure affordability, the buyer will be required to execute a Promissory
Note, which will be secured by a recorded Mortgage and Security Agreement, for the amount of assistance being provided. The
terms stipulated on the documents require that the buyer continue to own and occupy the property throughout the affordability
period of 15 years.  Throughout the affordability period, staff will conduct periodic monitorings to ensure owner occupancy.  If
the buyer ceases to own and occupy the property, the full outstanding amount of assistance provided will be immediately due
and payable.  An exception will be made in the case of death, whereby the heirs can assume the debt provided that they are
certified as income eligible and the property becomes their primary residence.
 In relation to rental housing, the City will ensure that rents do not exceed the rental limits adjusted for bedroom size as defined
by the Florida Housing Finance Corporation.  This will be done thru the required sub-recipient agreements with the entity (ies)
that will carry out the proposed housing units that will be rented to individuals earning less than 50% of A.M.I.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response:
 Housing rehabilitation standards for NSP activities will be consistent with the City's existing Housing Policy which includes an
inspection of the property by a licensed inspector for Housing Quality Standards (HQS) and compliance with current building
codes.  Rehabilitation will be performed by licensed contractors that have been certified and approved by the City to work on
HUD funded projects.

    Low Income Targeting :  The City of Miami Gardens will allocate $1,716,529.70 (25% of the total funds) for the purchase and
rehabilitation of ten (10) to fifteen (15) foreclosed upon properties for the purpose of providing rental homes for households and
individuals earning less than 50% of area median income.  The City intends to convey the properties to an eligible developer with
a restrictive covenant placed on the land to ensure the desired use.  The City proposes an activity that will be targeted at
providing permanent housing for individuals that are aging out of the state's Foster Care Program.
    Acquisition and Relocation :  The City has identified approximately (30) properties that are currently abandoned and/or
boarded-up with extensive code liens that will be included in the NSP program.  $130,000 will be allocated for the demolition of
these properties.  Other considerations for demolition activities include structures that are deemed blighted as well as non-
Homestead properties.
 The City intends to purchase and rehabilitate twenty (20) to twenty-five (25) single-family units for resale to eligible buyer with
income of no more than 120% of area median income.  The resale of these will be sold to owner/occupants only.  The City also
proposes to provide a subsidy program that would provide a maximum of $55,000, depending on the affordability needs of the
buyer. Other terms of the subsidy program include, but are not limited to a 15-year secured mortgage. No repayment would be
required unless property is sold, rented or transferred prior to completion of affordability period, zero (0) interest, no monthly
repayment.  Eligible buyers would also be required to attend an 8-hour Homebuyer Course.
 Ten (10) to fifteen (15) foreclosed upon properties will be converted for the purpose of providing rental homes for households
and individuals earning less than 50% of area median income.  The target population for this activity will be individuals that are
aging out of the state's Foster Care Program with the purpose of providing permanent housing. The City intends to convey the
properties to an eligible developer with a restrictive covenant placed on the land to ensure the desired use.
 Any program income generated by the sale, rental, redevelopment, rehabilitation, or any other eligible use that is in excess of
the cost to acquire and redevelop (including reasonable development fees) shall be used in accordance with the provisions of
Section 2301 of the Housing and Economic Recovery Act of 2008.  Public Comment :  No written comments were received during
the 15-day comment period.  The proposed uses of funds were advertised on the City's website as well as in the newspaper of
population circulation.  Additionally, the Department of Community Development hosted a City Council workshop/public hearing
on October 30, 2008, at which time public comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,936,015.00

$12,936,015.00

$12,936,015.00

$11,793,654.12

$6,306,865.77

$5,486,788.35

Program Income Received: $5,646,895.96

Total Funds Expended: $11,912,955.49

Match Contribution: $0.00

Overall Progress Narrative:

 During this quarter, the City of Miami Gardens bid and awarded one project and continued the construction on another. Overall, the City has
purchased 74 properties, sold 67, and conveyed 2, for a total of $5,329,861.96 in program income.
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Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0017

Budget Program Funds Drawn Program Income Drawn

Total
Demolition

Program
Administration
Property Acquisition,
Rehabilitation, and
Financial Mechanisms
Property Acquisition,
Rehabilitation, and
Financial Mechanisms
Property Acquisition,
Rehabilitation, and
Financial Mechanisms

Re-development of
vacant land
Rehabilitation and
Reconstruction of
multifamily project

#2

#6

#3

#4

#5

NSP01-#7

#1

Demolition of
blighted and
abandoned
housing units
Program
Administration
Acquisition

Housing
Rehabilitation-
Single Family
Homeownership
Assistance
(Financial
Mechanisms)
Re-development
of housing units
permanent
housing for
households
earning <50%
AMI

$12,936,015.00 $6,306,865.77 $5,526,586.11

$387,671.77 $59,399.30 $13,877.47

$1,261,898.10 $325,569.47 $473,483.30

$3,618,818.89 $2,705,515.15 $912,303.74

$3,944,839.88 $1,501,410.57 $2,243,556.98

$21,455.42 $21,455.42 $0.00

$0.00 $0.00 $0.00

$3,701,330.94 $1,693,515.86 $1,883,364.62

Grantee Activity Number:                        #1
Activity Title:                                             permanent housing for households earning <50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP01-#1 Rehabilitation and Reconstruction of
multifamily project

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami Gardens and sub-grantee

Activity is Being Carried Out By Grantee:

No Carryout
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Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #1
Activity Title:                                             permanent housing for households earning <50% AMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,701,330.94

$3,701,330.94

$3,701,330.94

$3,558,354.51

$1,693,515.86

$1,864,838.65

Program Income Received: $1,210,208.81

Total Funds Expended: $3,040,322.49

City of Miami Gardens and sub-grantee $3,040,322.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will include the purchase and rehabilitation of program eligible properties for further sale or conveyance.  The City has several
eligible homebuyers that meet this set-aside income requirement.  As the homes purchased under this activity become ready, these buyers will
be given an opportunity to purchase these homes.  The homes that are not purchased will be conveyed to an eligible non-profit organization to
be managed as a rental property for income eligible tenants.  The agencies will be selected by way of Request For Qualifications Process (RFQ)
and will be approved by City Council.  We expect to convey approximately ten properties to eligible first time homebuyers.
 2/2013 - This activity is being updated to more accurately reflect the number of properties the City anticipates selling and/or renting to LH25
households.

Activity Description

Various Single Family Homes within the following Census Tracts:
0099.02, 0098.02, 0100.02. 0095.02, 0005.02, 0100.09, 0100.06, 0094.00, 0100.01, 0004.01, 0100.10, 0004.03, 0099.01, 0005.01, 0099.03,
0095.01, 0004.02, 0096.00, 0099.04.

Location Description:

 During this quarter of 2016, the City continued its efforts to meet the criteria for the LH25 set aside. By the end of the quarter, the City had 1
LH25 set aside property under construction, with another property going out to bid in the next quarter. The total number of properties
completed and sold to date is 20. The City has 3 more properties; 1 under construction, 1 going out to bid and 1 pending; which have been
reserved for LH25.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #1
Activity Title:                                             permanent housing for households earning <50% AMI

Address City State Zip Status Accept
1111 NW 200 Terrace
19116 NW 33 Court
2400 NW 152 Street
2541 NW 152 Street
3801 NW 178th St
18922 NW 42nd Ct
2040 NW 171 Street
2041 NW 185 Terrace
2510 NW 166 Street
16000 NW 39 Court
3040 NW 190 Street
3351 NW 187 Terrace
3000 NW 163 Street
16000 NW 21 Avenue
17901 NW 7 Avenue
16230 NW 22 Avenue
19200 NW 34 Court
21025 NW 38 Avenue
18135 NW 25 Court
20721 NW 32 Place

Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33169
33056
33054
33054-2723
33055-3858
33055-2706
33056
33056
33054
33054
33056
33056
33054
33054
33169
33054
33056
33055
33056
33056

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        #2
Activity Title:                                             Demolition of blighted and abandoned housing units

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP01-#2 Demolition

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #2
Activity Title:                                             Demolition of blighted and abandoned housing units
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$387,671.77

$387,671.77

$387,671.77

$71,817.77

$59,399.30

$12,418.47

Program Income Received: $8,958.00

Total Funds Expended: $51,831.29

City of Miami Gardens $51,831.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity involves the demolition of abandoned and blighted single family properties. Once demolished, the City will look to redevelop said
vacant lots into new residential housing units to be occupied by income eligible first-time homebuyers.
 2/2013 - There was a minor error made when this activity was originally set up. Therefore, this modification corrects the performance measure
from Direct Benefit to Area Benefit.

Activity Description

City Wide in designated census tracts

Location Description:

 The City has identified 4 unsafe structures for demolition. Expenses in this quarter were for the administrative due diligence on these
properties. The 3 of the 4 properties were demolished during this quarter, and one is scheduled for demolition in the next quarter. NSP staff will
continue to work with the City's Building Department and the Unsafe Structures Board to identify addition properties for demolition that pose a
health and safe hazard.
 One of the properties being reported in this quarter was demolished in a previous quarter and was reported under addresses but was not
included in the cumulative total in the QPR. The City has demolished a total of 9 properties to date; 6 in previous quarters and 3 in this quarter.
 HUD staff had a comment in response to the 06/30/2016 QPR. Below is the comment with the City's response.
 C: The QPR indicates 5 properties were demoed, the Performance report indicates 6 property addresses. Please update the appropriate report.
 A: The City has demolished a total of 9 properties to date. All reporting has been updated and corrected so that all reflect 9 total properties
across all reports.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #2
Activity Title:                                             Demolition of blighted and abandoned housing units

Address City State Zip Status Accept
1480 NW 193 Terrace
390 NW 179 Terrace
4230 NW 178 Terrace
1305 NW 172 Terrace
2500 NW 153 Street
2460 NW 155 Street
4021 NW 189 Terrace
435 NW 192 Street
15801 NW 39 Place

MIAMI GARDENS
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33169
33169
33055
33169
33054
33054
33055
33169
33054

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        #3
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP01-#3 Property Acquisition, Rehabilitation, and
Financial Mechanisms

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,618,818.89

$3,618,818.89

$3,618,818.89

$3,617,818.89

$2,705,515.15

$912,303.74

Program Income Received: $3,331,900.53
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #3
Activity Title:                                             Acquisition

Total Funds Expended: $3,489,593.33

City of Miami Gardens $3,489,593.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned and foreclosed single family housing units.  The budgeted amount for acquisition is being increased by $500,000.
 2/2013 - When the NSP activities were originally set up, the City anticipated accomplishments of 36 LMMI housing units under Property
Acquisition, Rehabilitation and Homeownership Assistance.  Unfortunately, when entered into DRGR, the projected accomplishments were
triplicated for a total of 108 housing units.  Therefore this activity modification reflects a minor change in order to correct this triplicate error by
deleting the accomplishments in the Acquisition and Homeownership Assistance activities, and places all accomplishments in the Rehabilitation
Activity.  The modification also more accurately reflects the number of LMMI housing units the City projects to accomplish by close out.

Activity Description

City Wide in designated priority census tracts

Location Description:

 During this period there were no new acquisition related activities or expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        #4
Activity Title:                                             Housing Rehabilitation-Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP01-#3 Property Acquisition, Rehabilitation, and
Financial Mechanisms

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #4
Activity Title:                                             Housing Rehabilitation-Single Family
07/01/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,944,839.88

$3,944,839.88

$3,944,839.88

$3,742,722.97

$1,501,410.57

$2,241,312.40

Program Income Received: $778,794.62

Total Funds Expended: $4,539,023.95

City of Miami Gardens $4,539,023.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will involve the rehabilitation of residential properties acquired by the City.
 2/2013 - When the NSP activities were originally set up, the City anticipated accomplishments of 36 LMMI housing units under Property
Acquisition, Rehabilitation and Homeownership Assistance.  Unfortunately, when entered into DRGR, the projected accomplishments were
triplicated for a total of 108 housing units.  Therefore this activity modification reflects a minor change in order to correct this triplicate error by
deleting the accomplishments in the Acquisition and Homeownership Assistance activities, and places all accomplishments in the Rehabilitation
Activity.  The modification also more accurately reflects the number of LMMI housing units the City projects to accomplish by close out.

Activity Description

City Wide in priority census tracts

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #4
Activity Title:                                             Housing Rehabilitation-Single Family

 Thus far the City has sold 49 homes to households that meet the LMMI criteria. The City has 2 more properties, one of which was awarded in
this quarter and will begin construction in the next quarter, and one more that will go out to bid in the next quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #4
Activity Title:                                             Housing Rehabilitation-Single Family

Address City State Zip Status Accept
20915 NW 32 Court
2815 NW 212 Street
2900 NW 185 Street
18820 NW 8 Avenue
880 NW 178 Terrace
19635 NW 5 Avenue
981 NW 181 Street
1140 NW 185 Terrace
3511 NW 208 Terrace
3590 NW 181 Street
4191 NW 199 Street
3391 NW 211 Street
17951 NW 6 Place
4361 NW 191 Terrace
18811 NW 43 Avenue
1301 NW 190 Street
19215 NW 11 Court
18801 NW 43 Avenue
4410 NW 203 Terrace
1761 NW 175th St
19450 NW 6th Ave
16950 NW 40th Ave
17620 NW 8th Ave
19815 NW 1 Avenue
1741 NW 187 Street
18330 NW 39 Court
18821 NW 7 Avenue
15330 NW 29 Avenue
400 NW 183rd Ter
2960 NW 208th Ter
530 NW 189th Ter
17231 NW 24 Court
3300 NW 210 Terrace
21020 NW 30 Avenue
15740 NW 17 Place
1710 NW 180 Terrace
591 NW 194 Street
16200 NW 28 Court
2835 NW 168 Terrace
1421 NW 202 Street
3855 NW 168 Street
3351 NW 174 Street

Miami Gardens
Miam Gardens
Miami Gardens
MIAMI GARDENS
MIAMI GARDENS
MIAMI GARDENS
MIAMI GARDENS
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33056
33056
33056
33169
33169
33169
33169
33169
33056
33056
33055
33056
33169
33055
33055
33169
33169
33055
33055
33056-4953
33169-3566
33055-4507
33169-4703
33169
33056
33055
33169
33054
33169-4451
33056-1441
33169-3959
33056
33056
33056
33054
33056
33169
33054
33056
33169
33055
33056

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #4
Activity Title:                                             Housing Rehabilitation-Single Family
Address City State Zip Status Accept
2260 NW 154 Street
3020 NW 156 Street
16720 NW 25 Court
19210 NW 7 Court
745 NW 200 Terrace
3840 NW 208 Street
50 NE 209 Terrace

Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens
Miami Gardens

Florida
Florida
Florida
Florida
Florida
Florida
Florida

33054
33054
33056
33169
33169
33055
33179

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1

Grantee Activity Number:                        #5
Activity Title:                                             Homeownership Assistance (Financial Mechanisms)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP01-#3 Property Acquisition, Rehabilitation, and
Financial Mechanisms

Projected Start Date: Projected End Date:

10/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miami Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,455.42

$21,455.42

$21,455.42

$21,455.42

$21,455.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,455.42

City of Miami Gardens $21,455.42

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #5
Activity Title:                                             Homeownership Assistance (Financial Mechanisms)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity involves the provision of homeownership assistance (subsidy) to facilitate homeownership for income eligible first time
homebuyers.  It has been determined that the true amount of down payment assistance needed will not exceed the new budgeted amount.
 2/2013 - When the NSP activities were originally set up, the City anticipated accomplishments of 36 LMMI housing units under Property
Acquisition, Rehabilitation and Homeownership Assistance.  Unfortunately, when entered into DRGR, the projected accomplishments were
triplicated for a total of 108 housing units.  Therefore this activity modification reflects a minor change in order to correct this triplicate error by
deleting the accomplishments in the Acquisition and Homeownership Assistance activities, and places all accomplishments in the Rehabilitation
Activity.  The modification also more accurately reflects the number of LMMI housing units the City projects to accomplish by close out.

Activity Description

City Wide in priority census tracts

Location Description:

 There are no accomplishments or expenditures to report under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        #6
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP01-#4 Program Administration

Projected Start Date: Projected End Date:

03/04/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        #6
Activity Title:                                             Program Administration
Primary Responsible Organization:

City of Miami Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,261,898.10

$1,261,898.10

$1,261,898.10

$781,484.56

$325,569.47

$455,915.09

Program Income Received: $317,034.00

Total Funds Expended: $770,729.01

City of Miami Gardens $770,729.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of entire NSP (round 1).

Activity Description

city Wide

Location Description:

 City staff continues to work toward meeting the NSP program requirements, reporting accomplishments, reconciling and cleaning up
information in DRGR, and preparing for NSP close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        NSP01-#7
Activity Title:                                             Re-development of housing units

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

NSP01-#7 Re-development of vacant land

Projected Start Date: Projected End Date:

12/31/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Miami Gardens-Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Miami Gardens-Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of new housing construction on vacant parcels.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0017
Grantee :                       Miami Gardens City, FL

Award Date: Grant Authorized Amount: $6,866,119.00 Estimated PI/RL Funds: $6,069,896.00

Grantee Activity Number:                        NSP01-#7
Activity Title:                                             Re-development of housing units

Citywide in designated census tracts

Location Description:

 The City has identified several vacant parcels of land in the City on which to build new homes.  We are in the process of negotiating acquisition
of these.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Action Plan Narrative :  Areas of Greatest Need :  Utilizing the available data and the two part NSP formula developed by HUD,
the City of Miramar received an abandonment score of 10.2% which is considered high risk.  This compares to a statewide 8.0%
abandonment score. Miramar is ranked second amongst South Florida cities with the highest number of foreclosures. In addition
it had the highest YTD local foreclosure rate according to 2008 data.  Distribution and and Uses of Funds :  The City of Miramar
will prioritize assistance to the areas that are predominately low/moderate income including contiguous areas east of Palm
Avenue and west of State Road 7 and in between the northern and southern boundaries of the City. This is the area that shows
the greatest risk of further decline according data. These areas post double digit foreclosure rates according to huduser.org.
Available data, provided by HUD, indicates that the greatest percentage of home foreclosures are in this area (City's
predominately low/moderate income census tracts) and areas contiguous to them. This is also the area with the greatest
percentage of homes financed with subprime related loans.
 The City is addressing stablizing the neighborhoods with a purchase and rehabilitation of units in the NSP target area.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,597,619.01

$11,597,619.01

$11,324,293.00

$10,234,965.43

$8,305,257.42

$1,929,708.01

Program Income Received: $2,284,961.01

Total Funds Expended: $10,234,965.43

Match Contribution: $0.00

Overall Progress Narrative:

 As of December 31, 2014 the City of Miramar has facilitated the purchase of 50 properties and acquired 24 properties directly in the target
area. A total of 74 units have been assisted. The 50 properties, mentioned above, have been purchased directly by low- to middle-income
households with purchase assistance from the City. Among these properties, repairs on 50 have been completed and fully closed out as of
September 30, 2014. The 24 properties acquired by the City have been rehabilitated with the use of the City's general contractors' pool. All 24
City owned properties have been sold. The City has earned a total of $2,284,061.01 in program income. The City has advertised the
reprogrammed income received. This income will provide additional NSP eligible purchase and home repair assistance. The City has met the
expenditure deadlines established by HUD
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0018

Budget Program Funds Drawn Program Income Drawn

Total
Acq/Rehab(50% AMI
or Below)

Acq/Rehab(51-120%
AMI)

Administration

Administration

Financing Mechanism
(50% AMI or Below)

Financing Mechanism
(51-120% AMI)

Rehabilitation (50%
AMI or Below)

Rehabilitation (51-
120% AMI)

AcqRehab08

AcqRehab07

Admin 05

Admin 06

PA 03

PA 01

Rehab 04

Rehab 02

Aquisition/Rehab
-SF Units(0-50%
AMI or Below)
Acquisition/Reha
b-SFUnits(51-
120%AMI)
Program
Administration
Program
Administration
Purchase
Assistance-SF
Units (50% AMI
or Below)
Purchase
Assistance-S.
Family Units
(51-120% AMI)
Rehabilitation-S.
Family Units
(50% AMI or
Below)
Rehabilitation-S.
Family Units
(51-120% AMI)

$11,597,619.01 $8,305,257.42 $2,216,904.43

$932,258.29 $575,297.49 $356,960.80

$3,723,183.89 $2,877,818.74 $845,365.15

$321,893.06 $162,383.71 $57,838.03

$637,869.04 $512,025.00 $120,155.00

$1,288,717.90 $480,000.00 $340,000.00

$1,325,884.00 $1,245,884.00 $0.00

$770,884.87 $418,949.55 $101,935.32

$2,596,927.96 $2,032,898.93 $394,650.13

Grantee Activity Number:                        AcqRehab07
Activity Title:                                             Acquisition/Rehab-SFUnits(51-120%AMI)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

AcqRehab007 Acq/Rehab(51-120% AMI)

Projected Start Date: Projected End Date:

03/17/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        AcqRehab07
Activity Title:                                             Acquisition/Rehab-SFUnits(51-120%AMI)
City of Miramar No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,723,183.89

$3,723,183.89

$3,156,776.40

$3,156,776.40

$2,311,411.25

$845,365.15

Program Income Received: $1,771,104.29

Total Funds Expended: $3,156,776.40

City of Miramar $3,156,776.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As approved by the City commission March 17, 2010, this additional strategy will allow the City to directly acquire NSP eligible properties within
the City's target area. Properties will be rehabilitated and made available for purchase or rental to income qualified households enrolled in the
City's NSP program.

Activity Description

The City's NSP Target area includes all elegible properties East of Palm Avenue within th City's boundary limits. Ths includes priority census
tracts 915.00, 1105.00, 1008.01, 1104.04, 1104.02, 1104.03, 1103.20, 1103.23, and 1103.19.

Location Description:

 This strategy is completed. No new activity will be reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        AcqRehab08
Activity Title:                                             Aquisition/Rehab-SF Units(0-50% AMI or Below)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

AcqRehab#08 Acq/Rehab(50% AMI or Below)

Projected Start Date: Projected End Date:

03/17/2010 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miramar

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$932,258.29

$932,258.29

$1,498,665.78

$1,498,665.78

$1,141,704.98

$356,960.80

Program Income Received: $513,856.72

Total Funds Expended: $1,498,665.78

City of Miramar $1,498,665.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  As approved by the City commission March 17, 2010, this additional strategy will allow the City to directly acquire NSP eligible properties
within the City's target area. Properties will be rehabilitated and made available for purchase or rental to income qualified households enrolled
in the City's NSP program.

Activity Description



8603

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        AcqRehab08
Activity Title:                                             Aquisition/Rehab-SF Units(0-50% AMI or Below)

The City's NSP target area is East of Palm Avenue. It includes the following Census Tracts: 1008.01, 915.00, 1105.00, 1104.04, 1104.03,
1104.02, 1103.19, 1103.20 and 1103.23

Location Description:

 This strategy is completed. No new activity will be reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin 05
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin. 005 Administration

Projected Start Date: Projected End Date:

03/29/2008 03/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Miramar

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$321,893.06

$321,893.06

$317,764.81

$215,605.32

$162,383.71

$53,221.61

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        Admin 05
Activity Title:                                             Program Administration

Total Funds Expended: $215,605.32

City of Miramar
CRA of Florida, Inc.

$215,605.32
$318,975.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Plan and implement Neighborhood Stabilization Program activities.

Activity Description

N/A

Location Description:

 In this quarter the City continued to work with CRA to implement the City's NSP strategies, including overseeing grant close out. In addition,
the City's involvement includes facilitating the execution of purchase contracts, procuring services, and overseeing CRA's activities. The City
continues to oversee all expenditures, process payments/reimbursement requests, monitor the program and provide legal review of all
necessary documents.

 *An additional $1,002.62 in expenses have been reported in this reporting period as it was not previously included  in the April 1, 2014 - June
30, 2014 reporting period.  These funds were expended in the April 1, 2014 - June 30, 2014 reporting period from which they were drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin 06
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin. 005 Administration
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        Admin 06
Activity Title:                                             Program Administration
Projected Start Date: Projected End Date:

03/29/2008 03/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CRA of Florida, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$637,869.04

$637,869.04

$632,823.19

$629,600.00

$512,025.00

$117,575.00

Program Income Received: $0.00

Total Funds Expended: $629,600.00

CRA of Florida, Inc. $629,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Plan and implement Neighborhood Stabilization Program activities.

Activity Description

N/A

Location Description:

 The City's consultant, Community Redevelopment Associates of Florida, Inc. (CRA) continued to provide administrative and direct services.
Throughout the program, CRA has processed program applications, issued notices of eligibility to income qualified prospective buyers,
organized open houses and lotteries, reviewed purchase transactions for compliance and provided project and construction management
services to the City's NSP home repair activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        Admin 06
Activity Title:                                             Program Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA 01
Activity Title:                                             Purchase Assistance-S. Family Units (51-120% AMI)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

PA-001 Financing Mechanism (51-120% AMI)

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miramar

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,325,884.00

$1,325,884.00

$1,370,000.00

$1,245,884.00

$1,245,884.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,245,884.00

City of Miramar
City of Pembroke Pines1

$1,245,884.00
$1,189,552.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        PA 01
Activity Title:                                             Purchase Assistance-S. Family Units (51-120% AMI)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity sets aside funds for households at 51%-120% of the area median income (AMI). The activity is designed to address the
abundance of vacant foreclosed homes in the city by facilitating the purchase of them by qualified moderate and middle income buyers. It will
also address the need of high cost and subprime loans in priority neighborhoods. Only conventional, FHA and other approved loan products
with responsible lending guidelines are permitted. Funds for households at 50% AMI have been set-aside under a separate activity.

Activity Description

Priority Target Area &ndash; Eastern Border: State Road 7, Western Border: Palm Avenue, Northern Border: Pembroke Road, Southern Border:
Countyline Road Census Tracts: 110319, 110320, 110403, 110404, 91500, 100801, 110500, 110402, 110323

Location Description:

 No new activity was undertaken this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA 03
Activity Title:                                             Purchase Assistance-SF Units (50% AMI or Below)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

PA-003 Financing Mechanism (50% AMI or Below)

Projected Start Date: Projected End Date:

01/08/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        PA 03
Activity Title:                                             Purchase Assistance-SF Units (50% AMI or Below)
Primary Responsible Organization:

City of Miramar

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,288,717.90

$1,288,717.90

$540,000.00

$540,000.00

$480,000.00

$60,000.00

Program Income Received: $0.00

Total Funds Expended: $540,000.00

City of Miramar
City of Pembroke Pines1

$540,000.00
$50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city is providing assistance to households, who received NSP funds to purchase an eligible home, to use additional NSP funds to make
minor repairs and energy efficient improvements to the home. The activity is made possible by the financial mechanisms in place as permitted
by the above CDBG entitlement regulations and NSP eligible uses. The primary purpose of the rehabilitation assistance is to provide repairs
necessary to ensure safe and decent housing, eliminate any instances of substandard housing. It is also intended to preserve the city's
affordable housing stock which had previously been foreclosed on/vacant and purchased by eligible VLI/LI buyers through the city's NSP
activities.

Activity Description

Priority Target Area &ndash; Eastern Border: State Road 7, Western Border: Palm Avenue, Northern Border: Pembroke Road, Southern Border:
Countyline Road Census Tracts: 110319, 110320, 110403, 110404, 91500, 100801, 110500, 110402, 110323

Location Description:

 Additional properties will be contracted to address program income received. Additional expenditures are pending.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        PA 03
Activity Title:                                             Purchase Assistance-SF Units (50% AMI or Below)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rehab 02
Activity Title:                                             Rehabilitation-S. Family Units (51-120% AMI)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Rehab-002 Rehabilitation (51-120% AMI)

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Miramar

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,596,927.96

$2,596,927.96

$2,753,226.54

$2,427,549.06

$2,032,898.93

$394,650.13

Program Income Received: $0.00

Total Funds Expended: $2,427,549.06

City of Miramar
City of Pembroke Pines1

$2,427,549.06
$1,319,448.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        Rehab 02
Activity Title:                                             Rehabilitation-S. Family Units (51-120% AMI)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city is providing assistance to households, who received NSP funds to purchase an eligible home, to use additional NSP funds to make
minor repairs and energy efficient improvements to the home. The activity is made possible by the financial mechanisms in place as permitted
by the above CDBG entitlement regulations and NSP eligible uses. The primary purpose of the rehabilitation assistance is to provide repairs
necessary to ensure safe and decent housing, eliminate any instances of substandard housing. It is also intended to preserve the city's
affordable housing stock which had previously been foreclosed on/vacant and purchased by eligible LMMI buyers through the city's NSP
activities.

Activity Description

Priority Target Area &ndash; Eastern Border: State Road 7, Western Border: Palm Avenue, Northern Border: Pembroke Road, Southern Border:
Countyline Road Census Tracts: 110319, 110320, 110403, 110404, 91500, 100801, 110500, 110402, 110323

Location Description:

 Additional units will be assisted from the program income received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rehab 04
Activity Title:                                             Rehabilitation-S. Family Units (50% AMI or Below)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Rehab-004 Rehabilitation (50% AMI or Below)

Projected Start Date: Projected End Date:

03/02/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        Rehab 04
Activity Title:                                             Rehabilitation-S. Family Units (50% AMI or Below)
Primary Responsible Organization:

City of Miramar

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$770,884.87

$770,884.87

$1,055,036.28

$520,884.87

$418,949.55

$101,935.32

Program Income Received: $0.00

Total Funds Expended: $520,884.87

City of Miramar
City of Pembroke Pines1

$520,884.87
$80,472.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The primary purpose of the rehabilitation assistance is to provide repairs necessary to ensure safe and decent housing, eliminate any instances
of substandard housing. It is also intended to preserve the city's affordable housing stock which had previously been foreclosed on/vacant and
purchased by eligible LMMI buyers through the city's NSP activities.

Activity Description

Priority Target Area &ndash; Eastern Border: State Road 7, Western Border: Palm Avenue, Northern Border: Pembroke Road, Southern Border:
Countyline Road Census Tracts: 110319, 110320, 110403, 110404, 91500, 100801, 110500, 110402, 110323

Location Description:

 Additional units will be assisted from the program income received.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0018
Grantee :                       Miramar, FL

Award Date: Grant Authorized Amount: $9,312,658.00 Estimated PI/RL Funds: $2,284,961.01

Grantee Activity Number:                        Rehab 04
Activity Title:                                             Rehabilitation-S. Family Units (50% AMI or Below)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0019
Grantee :                       North Miami, FL

Award Date: Grant Authorized Amount: $2,847,089.00 Estimated PI/RL Funds: $1,010,645.35

Action Plan Narrative :  Areas of Greatest Need :  The City of North Miami has suffered a tremendous number of foreclosures and
as of October 2008, there were approximately one thousand (1000) properties either foreclosed or in foreclosure status as
recorded in Miami-Dade County Public Records. All neighborhoods have been affected by the foreclosure problem and pursuant
to the Neighborhood Stabilization Program (NSP) requirements, the City will use its funding allocation of $2,847,089 from the
U.S. Department of Housing and Urban Development (HUD) to benefit those neighborhoods affected the most by foreclosures.
Distribution and and Uses of Funds :  The City of North Miami requests your approval to increase the budget of Activity 202- LH-
25 by the receipted program income of $127,431.48  In order to stabilize the most affected neighborhoods. the City will utilize
NSP funds, in those areas with 1) the highest percentages of foreclosures 2) the highest percentage of homes financed by
subprime mortgage related loans, and 3) likely to face a significant rise in the rate of foreclosures. The neighborhoods with the
greatest needs are identified by census tracks 208, 209, 210, 304, 305 and 406, these neighborhoods have the largest
concentration of low income households. Targeting these neighborhoods will help stabilize the area and revitalize the community
as a whole.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,857,734.35

$3,857,734.35

$3,857,734.35

$3,717,172.97

$2,730,675.62

$986,497.35

Program Income Received: $1,288,168.78

Total Funds Expended: $4,045,440.30

Match Contribution: $0.00

Overall Progress Narrative:

 Final reconciliation is in the works pending final approval for both NSP

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0019

Budget Program Funds Drawn Program Income Drawn

Total
Acq &Rehab
Foreclosed prop.

Acq &Rehab
Foreclosed prop.

NSP Administration

202

203

301

Acq.&  Rehab. of
Single Family
Rental Units-LH
25
Single family
acquisition,
rehab and resale
Administrative
Expenses

$3,857,734.35 $2,730,675.62 $986,497.35

$1,189,152.46 $635,363.06 $507,694.84

$2,297,967.02 $1,920,111.93 $377,855.09

$370,614.87 $175,200.63 $100,947.42



8614

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0019
Grantee :                       North Miami, FL

Award Date: Grant Authorized Amount: $2,847,089.00 Estimated PI/RL Funds: $1,010,645.35

Grantee Activity Number:                        202
Activity Title:                                             Acq.&  Rehab. of  Single Family Rental Units-LH 25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

200 Acq &Rehab Foreclosed prop.

Projected Start Date: Projected End Date:

03/16/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of North Miami

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,189,152.46

$1,189,152.46

$1,189,152.46

$1,143,057.90

$635,363.06

$507,694.84

Program Income Received: $24,148.00

Total Funds Expended: $1,167,916.91

City of Paterson - Community Development Division
Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown

$42,150.00
$2,247,456.90
$1,167,916.91

$196,847.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0019
Grantee :                       North Miami, FL

Award Date: Grant Authorized Amount: $2,847,089.00 Estimated PI/RL Funds: $1,010,645.35

Grantee Activity Number:                        202
Activity Title:                                             Acq.&  Rehab. of  Single Family Rental Units-LH 25

 Acquisition of single family homes for rehabilitation and rental to eligible households at or below 50 percent of median family income.

Activity Description

Location Description: The City will target location with the highest concentration of individuals and or families whose income does not meet
50% of the area median income. See below: Census Tract Block Group Census Tract Block Group Census Tract Block Group 208 1 208 2 208 3
208 4 305 2 305 3 306 1 210 2 306 2 210 3 210 4

Location Description:

 Final reconciliation is in the works pending final approval for both NSP

Activity Progress Narrative:

Address City State Zip Status Accept
565 NE 141 Street
567 NE 141 Street
1180 NE 144 Street
1190 NE 144 Street

North Miami
North Miami
North Miami
North Miami

Florida
Florida
Florida
Florida

33161
33161
33161
33161

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A

1
1
1
1

Activity Location:

Grantee Activity Number:                        203
Activity Title:                                             Single family acquisition, rehab and resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

200 Acq &Rehab Foreclosed prop.

Projected Start Date: Projected End Date:

03/16/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of North Miami

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$2,297,967.02

$2,297,967.02

$2,297,967.02
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0019
Grantee :                       North Miami, FL

Award Date: Grant Authorized Amount: $2,847,089.00 Estimated PI/RL Funds: $1,010,645.35

Grantee Activity Number:                        203
Activity Title:                                             Single family acquisition, rehab and resale
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,297,967.02

$1,920,111.93

$377,855.09

Program Income Received: $1,264,020.78

Total Funds Expended: $2,601,375.34

City of North Miami
City of Middletown

$2,601,375.34
$129,722.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire foreclosed and abandoned single family homes for rehabilitation and resale to eligible homebuyers.

Activity Description

These funds will target areas with the highest foreclosure abandonment risk scores stated below: Census Tract Block Group Census Tract Block
Group Census Tract Block Group 304 2 401 3 304 3 405 1 304 4 405 2 304 5 405 3 304 6 405 4 304 7 406 1 304 8 406 2 305 2 406 6 305 3
406 7 306 1 210 2 306 2 210 3 210 4

Location Description:

 Final reconciliation is in the works pending final approval for both NSP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        301
Activity Title:                                             Administrative Expenses

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0019
Grantee :                       North Miami, FL

Award Date: Grant Authorized Amount: $2,847,089.00 Estimated PI/RL Funds: $1,010,645.35

Grantee Activity Number:                        301
Activity Title:                                             Administrative Expenses
300 NSP Administration

Projected Start Date: Projected End Date:

03/16/2009 12/31/2009

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of North Miami

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$370,614.87

$370,614.87

$370,614.87

$276,148.05

$175,200.63

$100,947.42

Program Income Received: $0.00

Total Funds Expended: $276,148.05

Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown
Paterson Housing Authority2

$106,501.81
$276,148.05
$177,631.47
$310,577.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative expenses to cover the cost of personnel, citizen participation activities and other related program expenses.

Activity Description

776 NE 125 Street, North Miami, Fl 33161

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0019
Grantee :                       North Miami, FL

Award Date: Grant Authorized Amount: $2,847,089.00 Estimated PI/RL Funds: $1,010,645.35

Grantee Activity Number:                        301
Activity Title:                                             Administrative Expenses

 Final reconciliation is in the works pending final approval for both NSP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Action Plan Narrative :  Areas of Greatest Need :  The following neighborhood areas have been identified as the targeted areas
for the initial implementation of the Neighborhood Stabilization Program. These are the areas that have been most impacted by
foreclosures and have risk scores of 10 as of October 2008; areas with the largest percentage of median income at or below
120% of AMI and areas with the highest concentration of foreclosures.
 Priority #1: Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; West on Colonial Dr.
to Semoran Blvd.; South on Semoran Blvd. to Lake Underhill Rd.; West on Lake Underhill Rd. to Conway Rd.; South on Conway
Rd. to Curry Ford Rd.: West on Curry Ford Rd. to Fern Creek Ave.; South on Fern Creek Ave. to Michigan St.; East on Michigan
St. to Conway Gardens Rd.; South on Conway Gardens Rd. to Lake Margaret Dr.; East on Lake Margaret Dr. to Conway Rd.;
South on Conway Rd. to Gatlin Ave.; East on Gatlin Ave. to Dixie Bell Dr.; North on Dixie Bell Dr. to Pershing Ave.; East on
Pershing Ave. to S. Goldenrod Rd.; North on S. Goldenrod Rd. to Lake Underhill Rd.; West on Lake Underhill Rd. to Dahlia Dr.;
North on Dahlia Dr. to Tucker Ave.; North on Tucker Ave. to ending at Colonial Dr. *Including only areas within the city limits.
 Priority #2: Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4, West on W. Colonial Drive to
Mission Rd.; South on Mission Road to Carter Street; West on Carter Street to Kirkman Road; South on Kirkman Rd. to L. B.
McLeod Rd.; East on L. B. McLeod Rd. to I-4; North on I-4 to ending at W. Colonial Drive.*Including only areas within the city
limits.
 Priority #3: The neighborhoods bordered commencing on the corner of Clarcona-Ocoee Rd and US 441; West on Clarcona-
Ocoee Rd. to Pine Hills Road; South on Pine Hills Rd. to W. Colonial Dr.; West on Colonial Dr. to John Young Pkwy; North on John
Young Pkwy. to Silver Star Rd.; East on Silver Star Rd. to US 441; North US 441 to Lake Breeze Dr.; West on Lake Breeze Dr. to
S. Lake Orlando Pkwy.; South on Lake Orlando Pkwy. (Roundabout) to Long Rd.; North on Long Rd. to ending at Clarcona-Ocoee
Rd.*including only areas within the city limits.

    Distribution and and Uses of Funds :  The City of Orlando intends to distribute the $6.7 million received to purchase and
redevelop foreclosed properties as follows: 1. To purchase and rehabilitate foreclosed upon homes or residential properties then
resell to qualified homeowners whose incomes are at or below 120% of area median income. 2. To purchase and rehabilitate
foreclosed upon homes or residential properties to be rented to households whose incomes are at or below 50 % of area median
income.  The City of Orlando will continue using program income in existing project activities while assuring compliance with the
national objectives including the 25% set aside requirement for low income households.

    Definitions and Descriptions :  (1)  Definition of blighted structure in context of state or local law.
 Response:  For the purposes of this Program, the City of Orlando will adopt the following definition of a blighted structure:
 Blighted structure is a building that is not being maintained to the City of Orlando's minimum housing standards and exhibits
common housing violations such as peeling paint, rotting wood, damaged electrical and plumbing fixtures, plumbing leaks, roof
leaks, and other violations that are typically indicative of poor maintenance or neglect, unsanitary or unsafe conditions.
 (2)   Definition of affordable rents.     Note:     Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.
 Response:  For the purposes of this Program, the City of Orlando will adopt the following definition of Affordable Rents:
 Affordable Rents: Rental fees that are subject to controls designed to ensure that payments are reasonable for low income
families.  The NSP assisted units in a rental housing project must be occupied only by households that are eligible as low for the
length of the affordability period. For the purpose of NSP, the affordable rents shall not exceed Fair Market Rents for household
size for the City of Orlando.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  The City of Orlando will ensure that the properties acquired with funds from the NSP remain affordable for the length
of their affordability period by recording a restrictive covenant that will run with the land.
   Properties for sale:
 A restrictive covenant will be placed on the property to ensure that it remains an affordable home for a prescribed period of time
as adopted under the HOME program standards at 24 CFR 92.254.
  he property shall at all times be occupied as the principal residence of the owner and shall not be rented, or leased. If the
property is initially sold to a low, moderate, or middle income buyer, the property must be resold only to another low, moderate,
or middle income buyer. The restrictive covenant shall run with the land; however, the restrictions shall terminate in the event of
foreclosure, transfer in lieu of foreclosure, or assignment of an FHA insured mortgage to the Department of the Housing and
Urban Development (HUD). Annual monitoring will be conducted to ensure that properties assisted with NSP funds remained
owner-occupied during the affordability period.
    Properties for Rent:
  A restrictive covenant will be placed on the property to ensure that it remains an affordable development for a prescribed period
of time as adopted under the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f). The covenant and restrictions shall
run with the land and shall be binding on future owners of the property.  Tenant incomes will be certified at initial occupancy and
at any time a new tenant occupies a unit. Annual on-site monitoring will be conducted to ensure that the rents are in compliance
with the HOME low rents as annually adjusted and that the property continues to meet Housing Quality Standards.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
 In  order  to  sell,  rent,  or  redevelop  homes  and  properties  under  the  NSP,  the  rehabilitation  of  foreclosed-upon  or
residential  properties  shall  comply  with  the  City's  specifications  included  in  the  rehabilitation  standards  in    Exhibit  IV  .
The City will also include green building and energy efficiency enhancements, when appropriate, such as:
 &middot;        Install Energy Star Rated Windows
 &middot;        Windows replaced as an upgrade
 &middot;&nbsp;       Upgrade Insulation: Ceiling insulation may be upgraded to reduce heating and cooling demands
 &middot;        Install Compact Florescent Bulbs in all fixtures
 &middot;        HVAC Maintenance: Clean and service units as to insure that the unit is working properly and efficiently
 &middot;        Upgraded HVAC Filter MERV 13
 &middot;        Energy Star Rated Appliances
 &middot;        Low Flow Plumbing Fixtures: If fixtures need to be replaced use low flow or ultra low flow fixtures
 &middot;        Solar Water Heating
 &middot;        Weatherization: Review all weatherization concerns, doors, windows, caulking, etc.
 The staff of the City of Orlando Housing and Community Development Department will be responsible for the inspection of
homes to ensure that the City's NSP rehabilitation guidelines are met.

    Low Income Targeting :  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the
NSP  to  be  used  to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing
individuals  or  families  whose  incomes  do  not  exceed  50  percent  of  area  median  income:   (See     Exhibit  III     for
Low/Moderate  Income  areas  map.)
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.
  Response:
 To address the housing needs of households whose income is at 50% or below the area median income (AMI), the City of
Orlando has allocated $1,682,565.75 plus program income to purchase and redevelop approximately fifteen (15) abandoned or
foreclosed upon homes and residential properties to provide affordable rental single family as well as multifamily housing. This
activity will be carried out by contracted nonprofit agencies experienced in addressing the housing needs of individuals and
families whose income is at or below 50% of the Area Median Income (AMI) including special needs populations such as seniors,
persons with disabilities (including persons with HIV/AIDS and their families), the homeless and veterans.  In previous
amendments several homes were moved from resale to rental to satisfy market needs.  Also, the move was to benefit low
income households while complying with the national objective of the 25% set aside requirement.  In addition, program income
has been allocated for this activity.

    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).
  Response:
 The City of Orlando will acquire blighted properties that are either abandoned or that have been foreclosed upon to demolish
and redevelop new units on the site.  The City plans to initially acquire blighted properties and demolish the substandard units.
Subject to the economy improving and the opportunities for development financing become more favorable, the City anticipates
partnering with a development entity to create housing opportunities for households whose incomes are up to 120% of the area
median income.  The housing types would vary according to the neighborhoods in which the existing properties are located.
Special attention would be given to ensure neighborhood compatibility. NSP program income may be used for the construction of
the new units.

    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
    Response:
 The City of Orlando posted a draft of the Seventh Amendment to the NSP substantial Amendment to the Consolidated Plan to
the City's website at: http://www.cityoforlando.net/housing/on May 28, 2015, requesting public comments with no comments
received.  The City of Orlando's Council approved the Seventh Amendment to the NSP Substantial Amendment on July 27, 2015.
HUD has approved the amendment and incorporated these changes in the City's NSP1 Action Plan on August 19, 2015.
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Action Plan Narrative :  Areas of Greatest Need :  The following neighborhood areas have been identified as the targeted areas
for the initial implementation of the Neighborhood Stabilization Program. These are the areas that have been most impacted by
foreclosures and have risk scores of 10 as of October 2008; areas with the largest percentage of median income at or below
120% of AMI and areas with the highest concentration of foreclosures.
 Priority #1: Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; West on Colonial Dr.
to Semoran Blvd.; South on Semoran Blvd. to Lake Underhill Rd.; West on Lake Underhill Rd. to Conway Rd.; South on Conway
Rd. to Curry Ford Rd.: West on Curry Ford Rd. to Fern Creek Ave.; South on Fern Creek Ave. to Michigan St.; East on Michigan
St. to Conway Gardens Rd.; South on Conway Gardens Rd. to Lake Margaret Dr.; East on Lake Margaret Dr. to Conway Rd.;
South on Conway Rd. to Gatlin Ave.; East on Gatlin Ave. to Dixie Bell Dr.; North on Dixie Bell Dr. to Pershing Ave.; East on
Pershing Ave. to S. Goldenrod Rd.; North on S. Goldenrod Rd. to Lake Underhill Rd.; West on Lake Underhill Rd. to Dahlia Dr.;
North on Dahlia Dr. to Tucker Ave.; North on Tucker Ave. to ending at Colonial Dr. *Including only areas within the city limits.
 Priority #2: Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4, West on W. Colonial Drive to
Mission Rd.; South on Mission Road to Carter Street; West on Carter Street to Kirkman Road; South on Kirkman Rd. to L. B.
McLeod Rd.; East on L. B. McLeod Rd. to I-4; North on I-4 to ending at W. Colonial Drive.*Including only areas within the city
limits.
 Priority #3: The neighborhoods bordered commencing on the corner of Clarcona-Ocoee Rd and US 441; West on Clarcona-
Ocoee Rd. to Pine Hills Road; South on Pine Hills Rd. to W. Colonial Dr.; West on Colonial Dr. to John Young Pkwy; North on John
Young Pkwy. to Silver Star Rd.; East on Silver Star Rd. to US 441; North US 441 to Lake Breeze Dr.; West on Lake Breeze Dr. to
S. Lake Orlando Pkwy.; South on Lake Orlando Pkwy. (Roundabout) to Long Rd.; North on Long Rd. to ending at Clarcona-Ocoee
Rd.*including only areas within the city limits.

    Distribution and and Uses of Funds :  The City of Orlando intends to distribute the $6.7 million received to purchase and
redevelop foreclosed properties as follows: 1. To purchase and rehabilitate foreclosed upon homes or residential properties then
resell to qualified homeowners whose incomes are at or below 120% of area median income. 2. To purchase and rehabilitate
foreclosed upon homes or residential properties to be rented to households whose incomes are at or below 50 % of area median
income.  The City of Orlando will continue using program income in existing project activities while assuring compliance with the
national objectives including the 25% set aside requirement for low income households.

    Definitions and Descriptions :  (1)  Definition of blighted structure in context of state or local law.
 Response:  For the purposes of this Program, the City of Orlando will adopt the following definition of a blighted structure:
 Blighted structure is a building that is not being maintained to the City of Orlando's minimum housing standards and exhibits
common housing violations such as peeling paint, rotting wood, damaged electrical and plumbing fixtures, plumbing leaks, roof
leaks, and other violations that are typically indicative of poor maintenance or neglect, unsanitary or unsafe conditions.
 (2)   Definition of affordable rents.     Note:     Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.
 Response:  For the purposes of this Program, the City of Orlando will adopt the following definition of Affordable Rents:
 Affordable Rents: Rental fees that are subject to controls designed to ensure that payments are reasonable for low income
families.  The NSP assisted units in a rental housing project must be occupied only by households that are eligible as low for the
length of the affordability period. For the purpose of NSP, the affordable rents shall not exceed Fair Market Rents for household
size for the City of Orlando.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  The City of Orlando will ensure that the properties acquired with funds from the NSP remain affordable for the length
of their affordability period by recording a restrictive covenant that will run with the land.
   Properties for sale:
 A restrictive covenant will be placed on the property to ensure that it remains an affordable home for a prescribed period of time
as adopted under the HOME program standards at 24 CFR 92.254.
  he property shall at all times be occupied as the principal residence of the owner and shall not be rented, or leased. If the
property is initially sold to a low, moderate, or middle income buyer, the property must be resold only to another low, moderate,
or middle income buyer. The restrictive covenant shall run with the land; however, the restrictions shall terminate in the event of
foreclosure, transfer in lieu of foreclosure, or assignment of an FHA insured mortgage to the Department of the Housing and
Urban Development (HUD). Annual monitoring will be conducted to ensure that properties assisted with NSP funds remained
owner-occupied during the affordability period.
    Properties for Rent:
  A restrictive covenant will be placed on the property to ensure that it remains an affordable development for a prescribed period
of time as adopted under the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f). The covenant and restrictions shall
run with the land and shall be binding on future owners of the property.  Tenant incomes will be certified at initial occupancy and
at any time a new tenant occupies a unit. Annual on-site monitoring will be conducted to ensure that the rents are in compliance
with the HOME low rents as annually adjusted and that the property continues to meet Housing Quality Standards.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
 In  order  to  sell,  rent,  or  redevelop  homes  and  properties  under  the  NSP,  the  rehabilitation  of  foreclosed-upon  or
residential  properties  shall  comply  with  the  City's  specifications  included  in  the  rehabilitation  standards  in    Exhibit  IV  .
The City will also include green building and energy efficiency enhancements, when appropriate, such as:
 &middot;        Install Energy Star Rated Windows
 &middot;        Windows replaced as an upgrade
 &middot;&nbsp;       Upgrade Insulation: Ceiling insulation may be upgraded to reduce heating and cooling demands
 &middot;        Install Compact Florescent Bulbs in all fixtures
 &middot;        HVAC Maintenance: Clean and service units as to insure that the unit is working properly and efficiently
 &middot;        Upgraded HVAC Filter MERV 13
 &middot;        Energy Star Rated Appliances
 &middot;        Low Flow Plumbing Fixtures: If fixtures need to be replaced use low flow or ultra low flow fixtures
 &middot;        Solar Water Heating
 &middot;        Weatherization: Review all weatherization concerns, doors, windows, caulking, etc.
 The staff of the City of Orlando Housing and Community Development Department will be responsible for the inspection of
homes to ensure that the City's NSP rehabilitation guidelines are met.

    Low Income Targeting :  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the
NSP  to  be  used  to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing
individuals  or  families  whose  incomes  do  not  exceed  50  percent  of  area  median  income:   (See     Exhibit  III     for
Low/Moderate  Income  areas  map.)
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.
  Response:
 To address the housing needs of households whose income is at 50% or below the area median income (AMI), the City of
Orlando has allocated $1,682,565.75 plus program income to purchase and redevelop approximately fifteen (15) abandoned or
foreclosed upon homes and residential properties to provide affordable rental single family as well as multifamily housing. This
activity will be carried out by contracted nonprofit agencies experienced in addressing the housing needs of individuals and
families whose income is at or below 50% of the Area Median Income (AMI) including special needs populations such as seniors,
persons with disabilities (including persons with HIV/AIDS and their families), the homeless and veterans.  In previous
amendments several homes were moved from resale to rental to satisfy market needs.  Also, the move was to benefit low
income households while complying with the national objective of the 25% set aside requirement.  In addition, program income
has been allocated for this activity.

    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).
  Response:
 The City of Orlando will acquire blighted properties that are either abandoned or that have been foreclosed upon to demolish
and redevelop new units on the site.  The City plans to initially acquire blighted properties and demolish the substandard units.
Subject to the economy improving and the opportunities for development financing become more favorable, the City anticipates
partnering with a development entity to create housing opportunities for households whose incomes are up to 120% of the area
median income.  The housing types would vary according to the neighborhoods in which the existing properties are located.
Special attention would be given to ensure neighborhood compatibility. NSP program income may be used for the construction of
the new units.

    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
    Response:
 The City of Orlando posted a draft of the Seventh Amendment to the NSP substantial Amendment to the Consolidated Plan to
the City's website at: http://www.cityoforlando.net/housing/on May 28, 2015, requesting public comments with no comments
received.  The City of Orlando's Council approved the Seventh Amendment to the NSP Substantial Amendment on July 27, 2015.
HUD has approved the amendment and incorporated these changes in the City's NSP1 Action Plan on August 19, 2015.
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Action Plan Narrative :  Areas of Greatest Need :  The following neighborhood areas have been identified as the targeted areas
for the initial implementation of the Neighborhood Stabilization Program. These are the areas that have been most impacted by
foreclosures and have risk scores of 10 as of October 2008; areas with the largest percentage of median income at or below
120% of AMI and areas with the highest concentration of foreclosures.
 Priority #1: Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; West on Colonial Dr.
to Semoran Blvd.; South on Semoran Blvd. to Lake Underhill Rd.; West on Lake Underhill Rd. to Conway Rd.; South on Conway
Rd. to Curry Ford Rd.: West on Curry Ford Rd. to Fern Creek Ave.; South on Fern Creek Ave. to Michigan St.; East on Michigan
St. to Conway Gardens Rd.; South on Conway Gardens Rd. to Lake Margaret Dr.; East on Lake Margaret Dr. to Conway Rd.;
South on Conway Rd. to Gatlin Ave.; East on Gatlin Ave. to Dixie Bell Dr.; North on Dixie Bell Dr. to Pershing Ave.; East on
Pershing Ave. to S. Goldenrod Rd.; North on S. Goldenrod Rd. to Lake Underhill Rd.; West on Lake Underhill Rd. to Dahlia Dr.;
North on Dahlia Dr. to Tucker Ave.; North on Tucker Ave. to ending at Colonial Dr. *Including only areas within the city limits.
 Priority #2: Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4, West on W. Colonial Drive to
Mission Rd.; South on Mission Road to Carter Street; West on Carter Street to Kirkman Road; South on Kirkman Rd. to L. B.
McLeod Rd.; East on L. B. McLeod Rd. to I-4; North on I-4 to ending at W. Colonial Drive.*Including only areas within the city
limits.
 Priority #3: The neighborhoods bordered commencing on the corner of Clarcona-Ocoee Rd and US 441; West on Clarcona-
Ocoee Rd. to Pine Hills Road; South on Pine Hills Rd. to W. Colonial Dr.; West on Colonial Dr. to John Young Pkwy; North on John
Young Pkwy. to Silver Star Rd.; East on Silver Star Rd. to US 441; North US 441 to Lake Breeze Dr.; West on Lake Breeze Dr. to
S. Lake Orlando Pkwy.; South on Lake Orlando Pkwy. (Roundabout) to Long Rd.; North on Long Rd. to ending at Clarcona-Ocoee
Rd.*including only areas within the city limits.

    Distribution and and Uses of Funds :  The City of Orlando intends to distribute the $6.7 million received to purchase and
redevelop foreclosed properties as follows: 1. To purchase and rehabilitate foreclosed upon homes or residential properties then
resell to qualified homeowners whose incomes are at or below 120% of area median income. 2. To purchase and rehabilitate
foreclosed upon homes or residential properties to be rented to households whose incomes are at or below 50 % of area median
income.  The City of Orlando will continue using program income in existing project activities while assuring compliance with the
national objectives including the 25% set aside requirement for low income households.

    Definitions and Descriptions :  (1)  Definition of blighted structure in context of state or local law.
 Response:  For the purposes of this Program, the City of Orlando will adopt the following definition of a blighted structure:
 Blighted structure is a building that is not being maintained to the City of Orlando's minimum housing standards and exhibits
common housing violations such as peeling paint, rotting wood, damaged electrical and plumbing fixtures, plumbing leaks, roof
leaks, and other violations that are typically indicative of poor maintenance or neglect, unsanitary or unsafe conditions.
 (2)   Definition of affordable rents.     Note:     Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program specific requirements such as continued
affordability.
 Response:  For the purposes of this Program, the City of Orlando will adopt the following definition of Affordable Rents:
 Affordable Rents: Rental fees that are subject to controls designed to ensure that payments are reasonable for low income
families.  The NSP assisted units in a rental housing project must be occupied only by households that are eligible as low for the
length of the affordability period. For the purpose of NSP, the affordable rents shall not exceed Fair Market Rents for household
size for the City of Orlando.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  The City of Orlando will ensure that the properties acquired with funds from the NSP remain affordable for the length
of their affordability period by recording a restrictive covenant that will run with the land.
   Properties for sale:
 A restrictive covenant will be placed on the property to ensure that it remains an affordable home for a prescribed period of time
as adopted under the HOME program standards at 24 CFR 92.254.
  he property shall at all times be occupied as the principal residence of the owner and shall not be rented, or leased. If the
property is initially sold to a low, moderate, or middle income buyer, the property must be resold only to another low, moderate,
or middle income buyer. The restrictive covenant shall run with the land; however, the restrictions shall terminate in the event of
foreclosure, transfer in lieu of foreclosure, or assignment of an FHA insured mortgage to the Department of the Housing and
Urban Development (HUD). Annual monitoring will be conducted to ensure that properties assisted with NSP funds remained
owner-occupied during the affordability period.
    Properties for Rent:
  A restrictive covenant will be placed on the property to ensure that it remains an affordable development for a prescribed period
of time as adopted under the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f). The covenant and restrictions shall
run with the land and shall be binding on future owners of the property.  Tenant incomes will be certified at initial occupancy and
at any time a new tenant occupies a unit. Annual on-site monitoring will be conducted to ensure that the rents are in compliance
with the HOME low rents as annually adjusted and that the property continues to meet Housing Quality Standards.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
 In  order  to  sell,  rent,  or  redevelop  homes  and  properties  under  the  NSP,  the  rehabilitation  of  foreclosed-upon  or
residential  properties  shall  comply  with  the  City's  specifications  included  in  the  rehabilitation  standards  in    Exhibit  IV  .
The City will also include green building and energy efficiency enhancements, when appropriate, such as:
 &middot;        Install Energy Star Rated Windows
 &middot;        Windows replaced as an upgrade
 &middot;&nbsp;       Upgrade Insulation: Ceiling insulation may be upgraded to reduce heating and cooling demands
 &middot;        Install Compact Florescent Bulbs in all fixtures
 &middot;        HVAC Maintenance: Clean and service units as to insure that the unit is working properly and efficiently
 &middot;        Upgraded HVAC Filter MERV 13
 &middot;        Energy Star Rated Appliances
 &middot;        Low Flow Plumbing Fixtures: If fixtures need to be replaced use low flow or ultra low flow fixtures
 &middot;        Solar Water Heating
 &middot;        Weatherization: Review all weatherization concerns, doors, windows, caulking, etc.
 The staff of the City of Orlando Housing and Community Development Department will be responsible for the inspection of
homes to ensure that the City's NSP rehabilitation guidelines are met.

    Low Income Targeting :  Identify  the  estimated  amount  of  funds  appropriated  or  otherwise  made  available  under  the
NSP  to  be  used  to  purchase  and  redevelop  abandoned  or  foreclosed  upon  homes  or  residential  properties  for  housing
individuals  or  families  whose  incomes  do  not  exceed  50  percent  of  area  median  income:   (See     Exhibit  III     for
Low/Moderate  Income  areas  map.)
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.
  Response:
 To address the housing needs of households whose income is at 50% or below the area median income (AMI), the City of
Orlando has allocated $1,682,565.75 plus program income to purchase and redevelop approximately fifteen (15) abandoned or
foreclosed upon homes and residential properties to provide affordable rental single family as well as multifamily housing. This
activity will be carried out by contracted nonprofit agencies experienced in addressing the housing needs of individuals and
families whose income is at or below 50% of the Area Median Income (AMI) including special needs populations such as seniors,
persons with disabilities (including persons with HIV/AIDS and their families), the homeless and veterans.  In previous
amendments several homes were moved from resale to rental to satisfy market needs.  Also, the move was to benefit low
income households while complying with the national objective of the 25% set aside requirement.  In addition, program income
has been allocated for this activity.

    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).
  Response:
 The City of Orlando will acquire blighted properties that are either abandoned or that have been foreclosed upon to demolish
and redevelop new units on the site.  The City plans to initially acquire blighted properties and demolish the substandard units.
Subject to the economy improving and the opportunities for development financing become more favorable, the City anticipates
partnering with a development entity to create housing opportunities for households whose incomes are up to 120% of the area
median income.  The housing types would vary according to the neighborhoods in which the existing properties are located.
Special attention would be given to ensure neighborhood compatibility. NSP program income may be used for the construction of
the new units.

    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
    Response:
 The City of Orlando posted a draft of the Seventh Amendment to the NSP substantial Amendment to the Consolidated Plan to
the City's website at: http://www.cityoforlando.net/housing/on May 28, 2015, requesting public comments with no comments
received.  The City of Orlando's Council approved the Seventh Amendment to the NSP Substantial Amendment on July 27, 2015.
HUD has approved the amendment and incorporated these changes in the City's NSP1 Action Plan on August 19, 2015.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,227,188.69

$8,777,488.69

$8,777,488.69

$8,644,723.12

$6,597,497.43

$2,047,225.69

Program Income Received: $2,047,225.69

Total Funds Expended: $8,644,723.12

Match Contribution: $0.00

Overall Progress Narrative:

 Currently have $132,765.57 of entitlement funds to expend. Working on an agreement with Habitat of Humanity to assist the City of Orlando
with acquiring an additional house to rehabilitate and sell to a low-income beneficiary. Projected to have this completed by 9/30/17 in order to
close-out grant.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0020

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, Rehab for
Rent
Acquisition, Rehab for
Rent
Acquisition, Rehab for
Sale
Acquisition, Rehab for
Sale
Acquisition, Rehab for
Sale
Demolition

Planning and
Administration
Redevelopment of
Demolished or Vacant
Properties

JDE 1371008

JDE 1381008

JDE 1370008

JDE 1380008

JDE 1385008

HSG0172_G

JDE 087

JDE 1382008

Acquisition for
Rent
Rehab for Rent

Acquisition for
Sale
Rehab for Sale

Resale &
Disposition
Peppertree
Circle Apts
Demo LMMI
NSP
Administration
Redevelopment

$8,777,488.69 $6,597,497.43 $2,047,225.69

$1,582,213.61 $1,177,407.47 $299,806.14

$1,251,679.69 $1,205,023.13 $40,450.14

$2,330,323.34 $2,017,160.68 $313,162.66

$1,784,341.92 $1,148,522.73 $614,260.04

$240,309.59 $239,934.59 $375.00

$449,700.00 $256,147.59 $193,552.41

$877,748.55 $292,129.25 $585,619.30

$261,171.99 $261,171.99 $0.00

Grantee Activity Number:                        HSG0172_G
Activity Title:                                             Peppertree Circle Apts Demo LMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

08/01/2015 09/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$899,400.00

$449,700.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        HSG0172_G
Activity Title:                                             Peppertree Circle Apts Demo LMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$449,700.00

$449,700.00

$256,147.59

$193,552.41

Program Income Received: $0.00

Total Funds Expended: $449,700.00

City or Orlando Housing and Community Development $449,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures in order to make the neighborhood safe, clean and suitable for improvement opportunities.

Activity Description

1471 Mercy Drive, Orlando, FL 32808

Location Description:

 Abatement and demolition completed

Activity Progress Narrative:

Address City State Zip Status Accept
1471 Mercy Dr Orlando Florida 32808 Address Not Matched against

GSC
Y 1

Activity Location:

Grantee Activity Number:                        JDE 087
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Planning and Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 087
Activity Title:                                             NSP Administration
Projected Start Date: Projected End Date:

09/29/2008 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$877,748.55

$877,748.55

$877,748.55

$877,748.55

$292,129.25

$585,619.30

Program Income Received: $0.00

Total Funds Expended: $877,748.55

City or Orlando Housing and Community Development $877,748.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Orlando Housing and Community Development Department shall be responsible for administering the Neighborhood Stabilization
Program (NSP), including developing the plan, coordinating public hearings, coordinating the application process, monitoring and implementing
the plan, reporting on plan activities and all other activities associated with NSP. The City of Orlando proposes to spend ten (10) % of NSP
funds from each fiscal year of the duration of the program on administrative costs. This expenditure will assist in paying for workshops and
training, project feasibility studies, office supplies and expenses, advertising and marketing, and salaries associated with implementing the NSP
plan. Consultants may be hired to conduct certain studies and to deliver services. The City intends to seek the services of not-for-profit as well
as for profit organizations to undertake the acquisition, rehabilitation, resale or rent of eligible properties. The City will allow each entity to
charge up to 10% of the acquisition and rehabilitation costs as development fees, and soft costs related to the acquisition, rehabilitation, and
resale of the homes. These costs shall be considered program delivery costs and shall be charged to the individual homes assisted.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 087
Activity Title:                                             NSP Administration

N/A

Location Description:

 To cover costs to administer program

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JDE 1370008
Activity Title:                                             Acquisition for Sale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition, Rehab for Sale

Projected Start Date: Projected End Date:

03/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,330,323.34

$2,330,323.34

$2,330,323.34

$2,330,323.34

$2,017,160.68

$313,162.66

Program Income Received: $395,808.57
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1370008
Activity Title:                                             Acquisition for Sale

Total Funds Expended: $2,330,323.34

City or Orlando Housing and Community Development $2,330,323.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes & residential properties that have been abandoned or foreclosed upon, in order to sell.

Activity Description

Target Area # 1:  Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; west on Colonial Dr. to
Semoran Blvd.; south on Semoran Blvd. to Lake Underhill Rd.; west on Lake Underhill Rd. to Conway Rd.; south on Conway Rd. to Curry Ford
Rd.: west on Curry Ford Rd. to Fern Creek Ave.; south on Fern Creek Ave. to Michigan St.; east on Michigan St. to Conway Gardens Rd.; south
on Conway Gardens Rd. to Lake Margaret Dr.; east on Lake Margaret Dr. to Conway Rd.; south on Conway Rd. to Gatlin Ave.; east on Gatlin
Ave. to Dixie Bell Dr.; north on Dixie Bell Dr. to Pershing Ave.; east on Pershing Ave. to S. Goldenrod Rd.; north on S. Goldenrod Rd. to  Lake
Underhill Rd.; west on Lake Underhill Rd. to Dahlia Dr.; north on Dahlia Dr. to Tucker Ave.; north on Tucker Ave. to ending at Colonial Dr.
*Including only areas within the city limits.  Target Area #2:  Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4,
west on W. Colonial Drive to Mission Rd.; south on Mission Road to Carter Street; west on Carter Street to Kirkman Road; south on Kirkman Rd.
to L. B. McLeod Rd.; east on L. B. McLeod Rd. to I-4; north on I-4 to ending at W. Colonial Drive.*Including only areas within the city limits.
Target #3:  The neighborhoods bordered commencing on the corner of Clarcona Ocoee Rd and US 441; west on Clarcona-Ocoee Rd. to Pine
Hills Road; south on Pine Hills Rd. to W. Colonial Dr.; west on Colonial Dr. to John Young Pwy; north on John Young Pwy. to Silver Star Rd.;
east on Silver Star Rd. to US 441; north US 441 to Lake Breeze Dr.; west on Lake Breeze Dr. to S. Lake Orlando Pwy.; south on Lake Orlando
Pwy. (roundabout) to Long Rd.; north on Long Rd. to ending at Clarcona-Ocoee Rd.  *Including only areas within the city limits.

Location Description:

 Actively looking for a foreclosed home for purchase to meet our set aside and close out program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JDE 1371008
Activity Title:                                             Acquisition for Rent

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1371008
Activity Title:                                             Acquisition for Rent
Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition, Rehab for Rent

Projected Start Date: Projected End Date:

03/01/2009 09/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,582,213.61

$1,582,213.61

$1,582,213.61

$1,477,213.61

$1,177,407.47

$299,806.14

Program Income Received: $82,406.82

Total Funds Expended: $1,477,213.61

City or Orlando Housing and Community Development $1,477,213.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes & residential properties that have been abandoned or foreclosed upon, in order to rent.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1371008
Activity Title:                                             Acquisition for Rent

Target Area # 1:  Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; west on Colonial Dr. to
Semoran Blvd.; south on Semoran Blvd. to Lake Underhill Rd.; west on Lake Underhill Rd. to Conway Rd.; south on Conway Rd. to Curry Ford
Rd.: west on Curry Ford Rd. to Fern Creek Ave.; south on Fern Creek Ave. to Michigan St.; east on Michigan St. to Conway Gardens Rd.; south
on Conway Gardens Rd. to Lake Margaret Dr.; east on Lake Margaret Dr. to Conway Rd.; south on Conway Rd. to Gatlin Ave.; east on Gatlin
Ave. to Dixie Bell Dr.; north on Dixie Bell Dr. to Pershing Ave.; east on Pershing Ave. to S. Goldenrod Rd.; north on S. Goldenrod Rd. to  Lake
Underhill Rd.; west on Lake Underhill Rd. to Dahlia Dr.; north on Dahlia Dr. to Tucker Ave.; north on Tucker Ave. to ending at Colonial Dr.
*Including only areas within the city limits.  Target Area #2:  Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4,
west on W. Colonial Drive to Mission Rd.; south on Mission Road to Carter Street; west on Carter Street to Kirkman Road; south on Kirkman Rd.
to L. B. McLeod Rd.; east on L. B. McLeod Rd. to I-4; north on I-4 to ending at W. Colonial Drive.*Including only areas within the city limits.
Target #3:  The neighborhoods bordered commencing on the corner of Clarcona Ocoee Rd and US 441; west on Clarcona-Ocoee Rd. to Pine
Hills Road; south on Pine Hills Rd. to W. Colonial Dr.; west on Colonial Dr. to John Young Pwy; north on John Young Pwy. to Silver Star Rd.;
east on Silver Star Rd. to US 441; north US 441 to Lake Breeze Dr.; west on Lake Breeze Dr. to S. Lake Orlando Pwy.; south on Lake Orlando
Pwy. (roundabout) to Long Rd.; north on Long Rd. to ending at Clarcona-Ocoee Rd.  *Including only areas within the city limits.

Location Description:

 The City of Orlando HCD and their sub recipients had no new acquisition for rent on this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JDE 1380008
Activity Title:                                             Rehab for Sale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition, Rehab for Sale

Projected Start Date: Projected End Date:

03/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1380008
Activity Title:                                             Rehab for Sale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,784,341.92

$1,784,341.92

$1,784,341.92

$1,762,782.77

$1,148,522.73

$614,260.04

Program Income Received: $1,310,015.84

Total Funds Expended: $1,762,782.77

City or Orlando Housing and Community Development $1,762,782.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate homes & residential properties that have been abandoned or foreclosed upon, in order to sell.

Activity Description

Target Area # 1:  Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; west on Colonial Dr. to
Semoran Blvd.; south on Semoran Blvd. to Lake Underhill Rd.; west on Lake Underhill Rd. to Conway Rd.; south on Conway Rd. to Curry Ford
Rd.: west on Curry Ford Rd. to Fern Creek Ave.; south on Fern Creek Ave. to Michigan St.; east on Michigan St. to Conway Gardens Rd.; south
on Conway Gardens Rd. to Lake Margaret Dr.; east on Lake Margaret Dr. to Conway Rd.; south on Conway Rd. to Gatlin Ave.; east on Gatlin
Ave. to Dixie Bell Dr.; north on Dixie Bell Dr. to Pershing Ave.; east on Pershing Ave. to S. Goldenrod Rd.; north on S. Goldenrod Rd. to  Lake
Underhill Rd.; west on Lake Underhill Rd. to Dahlia Dr.; north on Dahlia Dr. to Tucker Ave.; north on Tucker Ave. to ending at Colonial Dr.
*Including only areas within the city limits.  Target Area #2:  Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4,
west on W. Colonial Drive to Mission Rd.; south on Mission Road to Carter Street; west on Carter Street to Kirkman Road; south on Kirkman Rd.
to L. B. McLeod Rd.; east on L. B. McLeod Rd. to I-4; north on I-4 to ending at W. Colonial Drive.*Including only areas within the city limits.
Target #3:  The neighborhoods bordered commencing on the corner of Clarcona Ocoee Rd and US 441; west on Clarcona-Ocoee Rd. to Pine
Hills Road; south on Pine Hills Rd. to W. Colonial Dr.; west on Colonial Dr. to John Young Pwy; north on John Young Pwy. to Silver Star Rd.;
east on Silver Star Rd. to US 441; north US 441 to Lake Breeze Dr.; west on Lake Breeze Dr. to S. Lake Orlando Pwy.; south on Lake Orlando
Pwy. (roundabout) to Long Rd.; north on Long Rd. to ending at Clarcona-Ocoee Rd.  *Including only areas within the city limits.

Location Description:

 The City of Orlando HCD and their sub recipients had no new acquisition for resale on this quarter.
  All homes have completed rehabilitation.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1380008
Activity Title:                                             Rehab for Sale

Address City State Zip Status Accept
4853 Brenda Dr
4835 E. Wind St
608 W Washington St

Orlando
Orlando
Orlando

Florida
Florida
Florida

32812
32812
32801

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
Y

1
1
1

Activity Location:

Grantee Activity Number:                        JDE 1381008
Activity Title:                                             Rehab for Rent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition, Rehab for Rent

Projected Start Date: Projected End Date:

03/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,251,679.69

$1,251,679.69

$1,251,679.69

$1,245,473.27

$1,205,023.13

$40,450.14

Program Income Received: $71,513.45

Total Funds Expended: $1,245,473.27

City or Orlando Housing and Community Development $1,245,473.27

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1381008
Activity Title:                                             Rehab for Rent

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate homes & residential properties that have been abandoned or foreclosed upon rent.

Activity Description

Target Area # 1:  Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; west on Colonial Dr. to
Semoran Blvd.; south on Semoran Blvd. to Lake Underhill Rd.; west on Lake Underhill Rd. to Conway Rd.; south on Conway Rd. to Curry Ford
Rd.: west on Curry Ford Rd. to Fern Creek Ave.; south on Fern Creek Ave. to Michigan St.; east on Michigan St. to Conway Gardens Rd.; south
on Conway Gardens Rd. to Lake Margaret Dr.; east on Lake Margaret Dr. to Conway Rd.; south on Conway Rd. to Gatlin Ave.; east on Gatlin
Ave. to Dixie Bell Dr.; north on Dixie Bell Dr. to Pershing Ave.; east on Pershing Ave. to S. Goldenrod Rd.; north on S. Goldenrod Rd. to  Lake
Underhill Rd.; west on Lake Underhill Rd. to Dahlia Dr.; north on Dahlia Dr. to Tucker Ave.; north on Tucker Ave. to ending at Colonial Dr.
*Including only areas within the city limits.  Target Area #2:  Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4,
west on W. Colonial Drive to Mission Rd.; south on Mission Road to Carter Street; west on Carter Street to Kirkman Road; south on Kirkman Rd.
to L. B. McLeod Rd.; east on L. B. McLeod Rd. to I-4; north on I-4 to ending at W. Colonial Drive.*Including only areas within the city limits.
Target #3:  The neighborhoods bordered commencing on the corner of Clarcona Ocoee Rd and US 441; west on Clarcona-Ocoee Rd. to Pine
Hills Road; south on Pine Hills Rd. to W. Colonial Dr.; west on Colonial Dr. to John Young Pwy; north on John Young Pwy. to Silver Star Rd.;
east on Silver Star Rd. to US 441; north US 441 to Lake Breeze Dr.; west on Lake Breeze Dr. to S. Lake Orlando Pwy.; south on Lake Orlando
Pwy. (roundabout) to Long Rd.; north on Long Rd. to ending at Clarcona-Ocoee Rd.  *Including only areas within the city limits.

Location Description:

 No rehabilitation schedule for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1205 Golden Gate Avenue
1205 Golden Gate Avenue

Orlando
Orlando

Florida
Florida

32808
32808

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        JDE 1382008
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Redevelopment of Demolished or Vacant
Properties

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1382008
Activity Title:                                             Redevelopment
03/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$261,171.99

$261,171.99

$261,171.99

$261,171.99

$261,171.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $261,171.99

City or Orlando Housing and Community Development $261,171.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase homes & residential multi-family properties that have been abandoned or foreclosed upon and demolish for future redevelopment of
housing.

Activity Description
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1382008
Activity Title:                                             Redevelopment

Target Area # 1:  Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; west on Colonial Dr. to
Semoran Blvd.; south on Semoran Blvd. to Lake Underhill Rd.; west on Lake Underhill Rd. to Conway Rd.; south on Conway Rd. to Curry Ford
Rd.: west on Curry Ford Rd. to Fern Creek Ave.; south on Fern Creek Ave. to Michigan St.; east on Michigan St. to Conway Gardens Rd.; south
on Conway Gardens Rd. to Lake Margaret Dr.; east on Lake Margaret Dr. to Conway Rd.; south on Conway Rd. to Gatlin Ave.; east on Gatlin
Ave. to Dixie Bell Dr.; north on Dixie Bell Dr. to Pershing Ave.; east on Pershing Ave. to S. Goldenrod Rd.; north on S. Goldenrod Rd. to  Lake
Underhill Rd.; west on Lake Underhill Rd. to Dahlia Dr.; north on Dahlia Dr. to Tucker Ave.; north on Tucker Ave. to ending at Colonial Dr.
*Including only areas within the city limits.  Target Area #2:  Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4,
west on W. Colonial Drive to Mission Rd.; south on Mission Road to Carter Street; west on Carter Street to Kirkman Road; south on Kirkman Rd.
to L. B. McLeod Rd.; east on L. B. McLeod Rd. to I-4; north on I-4 to ending at W. Colonial Drive.*Including only areas within the city limits.
Target #3:  The neighborhoods bordered commencing on the corner of Clarcona Ocoee Rd and US 441; west on Clarcona-Ocoee Rd. to Pine
Hills Road; south on Pine Hills Rd. to W. Colonial Dr.; west on Colonial Dr. to John Young Pwy; north on John Young Pwy. to Silver Star Rd.;
east on Silver Star Rd. to US 441; north US 441 to Lake Breeze Dr.; west on Lake Breeze Dr. to S. Lake Orlando Pwy.; south on Lake Orlando
Pwy. (roundabout) to Long Rd.; north on Long Rd. to ending at Clarcona-Ocoee Rd.  *Including only areas within the city limits.

Location Description:

 Four new homes are expected to be constructed by the Real Estate Foundation and donated to qualified disable veterans or buyers that meet
income guidelines and national objective. Project is active.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JDE 1385008
Activity Title:                                             Resale & Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

1 Acquisition, Rehab for Sale

Projected Start Date: Projected End Date:

03/31/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City or Orlando Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1385008
Activity Title:                                             Resale & Disposition
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,309.59

$240,309.59

$240,309.59

$240,309.59

$239,934.59

$375.00

Program Income Received: $187,481.01

Total Funds Expended: $240,309.59

City or Orlando Housing and Community Development $240,309.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Once a household has determined the price that they can afford to pay for a home, disposition cost assistance will be provided to the buyer in
the form of a deferred loan in an amount up to 40 percent of the purchase price to cover: no more than 50% of the downpayment costs,
closing costs, pre-paids and reserves, and principal reduction to make the homes affordable.  The amount of mortgage assistance will be based
on the need of the household.  The buyer must be able to afford a monthly mortgage payment between 30 percent and 38 percent of their
income.  The assistance will be provided as a zero percent (0%) forgivable loan which will be secured by a mortgage.  The owner of the home
must occupy the unit as their principal residence for the affordability period.  No payments on the deferred loan will be required during this
period.  After the affordability period, if the occupancy requirements are satisfied, then buyer will not need to repay the loan.  However, if the
home is rented, leased, or sold during the affordability period, the disposition cost will not be forgiven and the entire loan must be paid back to
the City.  The assistance will be provided on a first come, first serve basis. Each household will be required to obtain a minimum of 8 hours of
housing counseling with a HUD approved agency. Potential buyers must have a minimum credit score of 600.

 The tenure of beneficiaries for this Activity is homeownership .  Buyers must not hold title to another residential property at time of closing on
an NSP home. The Housing and Community Development Department will be responsible for monitoring the occupancy requirements annually.

Activity Description
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Grant Number:              B-08-MN-12-0020
Grantee :                       Orlando, FL

Award Date: Grant Authorized Amount: $6,730,263.00 Estimated PI/RL Funds: $2,047,225.69

Grantee Activity Number:                        JDE 1385008
Activity Title:                                             Resale & Disposition

Target Area # 1:  Beginning with the neighborhoods commencing on the corner of Colonial Dr. and Tucker Ave.; west on Colonial Dr. to
Semoran Blvd.; south on Semoran Blvd. to Lake Underhill Rd.; west on Lake Underhill Rd. to Conway Rd.; south on Conway Rd. to Curry Ford
Rd.: west on Curry Ford Rd. to Fern Creek Ave.; south on Fern Creek Ave. to Michigan St.; east on Michigan St. to Conway Gardens Rd.; south
on Conway Gardens Rd. to Lake Margaret Dr.; east on Lake Margaret Dr. to Conway Rd.; south on Conway Rd. to Gatlin Ave.; east on Gatlin
Ave. to Dixie Bell Dr.; north on Dixie Bell Dr. to Pershing Ave.; east on Pershing Ave. to S. Goldenrod Rd.; north on S. Goldenrod Rd. to  Lake
Underhill Rd.; west on Lake Underhill Rd. to Dahlia Dr.; north on Dahlia Dr. to Tucker Ave.; north on Tucker Ave. to ending at Colonial Dr.
*Including only areas within the city limits.

Target Area #2:  Neighborhoods bordered commencing on the corner of W. Colonial Drive and I-4, west on W. Colonial Drive to Mission Rd.;
south on Mission Road to Carter Street; west on Carter Street to Kirkman Road; south on Kirkman Rd. to L. B. McLeod Rd.; east on L. B.
McLeod Rd. to I-4; north on I-4 to ending at W. Colonial Drive.*Including only areas within the city limits.

Target #3:  The neighborhoods bordered commencing on the corner of Clarcona Ocoee Rd and US 441; west on Clarcona-Ocoee Rd. to Pine
Hills Road; south on Pine Hills Rd. to W. Colonial Dr.; west on Colonial Dr. to John Young Pwy; north on John Young Pwy. to Silver Star Rd.;
east on Silver Star Rd. to US 441; north US 441 to Lake Breeze Dr.; west on Lake Breeze Dr. to S. Lake Orlando Pwy.; south on Lake Orlando
Pwy. (roundabout) to Long Rd.; north on Long Rd. to ending at Clarcona-Ocoee Rd.

*Including only areas within the city limits.

Location Description:

 Activity was reported under the Rehab Resale activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Action Plan Narrative :  Areas of Greatest Need :  Although the initial NSP investment will be targeted in the "Neighborhood
Investment Program" (NIP) targeted neighborhood areas, additional Port Malabar (PM) Units of the City will also be addressed to
the extent resources are available. With over 3,500 homes in some state of foreclosure (approximately 10% of the City's single
family housing), the NSP program will also be used secondly, to preserve individual PM Units throughout the City whose single-
family housing density > 30% of the available lots and whose foreclosure rate > 2% (see Appendix I) and thirdly, to include any
severely distressed properties having a significantly detrimental impact on an established neighborhood. For example: There may
be a few isolated areas where there is a densely populated neighborhood in a sparsely populated PM Unit that does not meet the
above mentioned criteria, where a foreclosed property is in such severe disrepair that it needs to be addressed in order to
preserve the neighborhood. The areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM)
units: 2, 4-13, 15-20, 22-26, 28, 30-32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. With the $5,208,104 in NSP
funds the City wishes to also focus on the NIP targeted neighborhood improvement areas. The City of Palm Bay will meet the
intent of the NSP program by investing the NSP funds toward stabilizing neighborhoods within the community. This will include
additional isolated, sparsely populated areas having severely distressed properties which have a significantly detrimental impact
on an established neighborhood.  Distribution and and Uses of Funds :  Activity Description: The City will reduce the sale price of
the home to an amount equivalent to a down payment/closing cost assistance level and will encumber the property with a junior
lien. All income-eligible homebuyers must also attend eight (8) hours of a HUD Certified homebuyer counseling workshop. The
NDAP program is avail-able for those income-eligible applicants from below 50% AMI up to 120% AMI. The areas of greatest
need include NIP targeted neighborhood improvement areas as well as prioritized PM Units whose single-family housing density
> 30% of the available lots and whose foreclosure rate > 2% (see Appendix I for priority areas). Since the purchase price of the
home is being discounted, there are no NSP funds associated with this activity. The activity will be used to meet the low-income
housing requirement for those with combined household incomes below 50% AMI. The maximum amount that the purchase price
of the home will be discounted under the NDAP program is as follows: Maximum Amount of Award* <50% AMI $50,000 >50%
AMI to 80% AMI $50,000 >80% AMI to 120% AMI $40,000 Under the HOME guidelines, the maximum purchase price shall not
exceed $221,350 (or current under HUD guidelines) for new construction and existing homes. The purchase price may not
exceed 90% of the median purchase price for new and existing homes in the area where the home is to be purchased under the
HOME guidelines. All applicants are required to complete an 8 hour HUD approved homebuyer education course. The discounted
purchase price of the home is intended to reduce the monthly housing expense of the homebuyer to no more than thirty (30%)
percent of the gross monthly income for the household's income group, unless otherwise authorized by the first mortgage lender.
Liens will be forgiven at the end of thirty (30) years so long as the title remains in the name of the eligible client and the home
remains the client's principal residence. The City of Palm Bay and the homebuyer will participate in a "Shared Equity" agreement.
Should an applicant default on the loan, the full amount of the loan as well as the percentage of the level of assistance pro-rated
in the overall increased sale will be owed to the City. For example: Cost of Home - $160,000 Assistance - $32,000 Percent of
Assistance &ndash; 20% Sale Price - $200,000 Difference between original cost of Home ($160,000) and sale price ($200,000) =
$40,000. Amount owed is the •&oelig; Discounted Purchase Price Assistance = $32,000 plus 20% of $40,000 or $32,000 +
$8,000 = $50,000. For housing related activities, include: - tenure of beneficiaries--rental or homeownership; The affordability
period for homeownership shall not exceed a 30 year lien. - duration or term of assistance; The term of assistance shall be a 30
year affordability period. - a description of how the design of the activity will ensure continued affordability. The City annually will
send out certified letters to all homeowners on the anniversary date of their closing to determine that the residence is occupied
by the original homeowner that closed on the house. Also, a condition will be included in the Mortgage Deed to ensure that
income-eligible applicants will be acquiring the property and upon any future sale, the property must remain with an income-
eligible household. This will be enforceable for the term of the Mortgage. Affordability periods referenced in other funding
sourcesincluding the HOME Investment Partnership and the State of Florida Housing Initiatives Program as well as any
Neighborhood Stabilization Program rules will also be enforced. - For acquisition activities, include: - discount rate: The discount
rate for the acquisition of the home shall be in the aggregate of 5% to 15% below the market value of the home. For financing
activities, include: - range of interest rates: An interest rate with the City shall not apply. I. Total Budget: (Include public and
private components) There are no funds associated with this activity. This is an unfunded activity based upon a discounted
purchase price for the home. J. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the
income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The
primary performance measure outcome associated with this NDAP activity is "Affordability". The activity will resell those
properties identified in activities 2 & 3 after repairs, rehabilitation or rebuilding at an affordable (discounted) cost to income-
eligible households. The performance measure outputs by income level are accounted for in activities 2 & 3  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Action Plan Narrative :  Areas of Greatest Need :  Although the initial NSP investment will be targeted in the "Neighborhood
Investment Program" (NIP) targeted neighborhood areas, additional Port Malabar (PM) Units of the City will also be addressed to
the extent resources are available. With over 3,500 homes in some state of foreclosure (approximately 10% of the City's single
family housing), the NSP program will also be used secondly, to preserve individual PM Units throughout the City whose single-
family housing density > 30% of the available lots and whose foreclosure rate > 2% (see Appendix I) and thirdly, to include any
severely distressed properties having a significantly detrimental impact on an established neighborhood. For example: There may
be a few isolated areas where there is a densely populated neighborhood in a sparsely populated PM Unit that does not meet the
above mentioned criteria, where a foreclosed property is in such severe disrepair that it needs to be addressed in order to
preserve the neighborhood. The areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM)
units: 2, 4-13, 15-20, 22-26, 28, 30-32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. With the $5,208,104 in NSP
funds the City wishes to also focus on the NIP targeted neighborhood improvement areas. The City of Palm Bay will meet the
intent of the NSP program by investing the NSP funds toward stabilizing neighborhoods within the community. This will include
additional isolated, sparsely populated areas having severely distressed properties which have a significantly detrimental impact
on an established neighborhood.  Distribution and and Uses of Funds :  Activity Description: The City will reduce the sale price of
the home to an amount equivalent to a down payment/closing cost assistance level and will encumber the property with a junior
lien. All income-eligible homebuyers must also attend eight (8) hours of a HUD Certified homebuyer counseling workshop. The
NDAP program is avail-able for those income-eligible applicants from below 50% AMI up to 120% AMI. The areas of greatest
need include NIP targeted neighborhood improvement areas as well as prioritized PM Units whose single-family housing density
> 30% of the available lots and whose foreclosure rate > 2% (see Appendix I for priority areas). Since the purchase price of the
home is being discounted, there are no NSP funds associated with this activity. The activity will be used to meet the low-income
housing requirement for those with combined household incomes below 50% AMI. The maximum amount that the purchase price
of the home will be discounted under the NDAP program is as follows: Maximum Amount of Award* <50% AMI $50,000 >50%
AMI to 80% AMI $50,000 >80% AMI to 120% AMI $40,000 Under the HOME guidelines, the maximum purchase price shall not
exceed $221,350 (or current under HUD guidelines) for new construction and existing homes. The purchase price may not
exceed 90% of the median purchase price for new and existing homes in the area where the home is to be purchased under the
HOME guidelines. All applicants are required to complete an 8 hour HUD approved homebuyer education course. The discounted
purchase price of the home is intended to reduce the monthly housing expense of the homebuyer to no more than thirty (30%)
percent of the gross monthly income for the household's income group, unless otherwise authorized by the first mortgage lender.
Liens will be forgiven at the end of thirty (30) years so long as the title remains in the name of the eligible client and the home
remains the client's principal residence. The City of Palm Bay and the homebuyer will participate in a "Shared Equity" agreement.
Should an applicant default on the loan, the full amount of the loan as well as the percentage of the level of assistance pro-rated
in the overall increased sale will be owed to the City. For example: Cost of Home - $160,000 Assistance - $32,000 Percent of
Assistance &ndash; 20% Sale Price - $200,000 Difference between original cost of Home ($160,000) and sale price ($200,000) =
$40,000. Amount owed is the •&oelig; Discounted Purchase Price Assistance = $32,000 plus 20% of $40,000 or $32,000 +
$8,000 = $50,000. For housing related activities, include: - tenure of beneficiaries--rental or homeownership; The affordability
period for homeownership shall not exceed a 30 year lien. - duration or term of assistance; The term of assistance shall be a 30
year affordability period. - a description of how the design of the activity will ensure continued affordability. The City annually will
send out certified letters to all homeowners on the anniversary date of their closing to determine that the residence is occupied
by the original homeowner that closed on the house. Also, a condition will be included in the Mortgage Deed to ensure that
income-eligible applicants will be acquiring the property and upon any future sale, the property must remain with an income-
eligible household. This will be enforceable for the term of the Mortgage. Affordability periods referenced in other funding
sourcesincluding the HOME Investment Partnership and the State of Florida Housing Initiatives Program as well as any
Neighborhood Stabilization Program rules will also be enforced. - For acquisition activities, include: - discount rate: The discount
rate for the acquisition of the home shall be in the aggregate of 5% to 15% below the market value of the home. For financing
activities, include: - range of interest rates: An interest rate with the City shall not apply. I. Total Budget: (Include public and
private components) There are no funds associated with this activity. This is an unfunded activity based upon a discounted
purchase price for the home. J. Performance Measures (e.g., units of housing to be acquired, rehabilitated, or demolished for the
income levels of households that are 50 percent of area median income and below, 51-80 percent, and 81-120 percent): The
primary performance measure outcome associated with this NDAP activity is "Affordability". The activity will resell those
properties identified in activities 2 & 3 after repairs, rehabilitation or rebuilding at an affordable (discounted) cost to income-
eligible households. The performance measure outputs by income level are accounted for in activities 2 & 3  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,208,104.00

$5,507,234.50

$5,208,104.00

$4,531,228.98

$4,463,112.48

$68,116.50

Program Income Received: $1,220,920.91

Total Funds Expended: $5,320,380.65

Match Contribution: $0.00

Overall Progress Narrative:

 Completed one home benefiting low income client and bid out three replacement homes.  Additional staff have been assigned to the projects
to expedite the work program.
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Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0021

Budget Program Funds Drawn Program Income Drawn

Total
ACQUISITION &
REHAB ARP
ACQUISITION &
REHAB ARP

ACQUISITION &
REHAB ARP
ACQUISITION &
REHAB ARP

DEMOLITION &
REBUILDING DRP
DEMOLITION &
REBUILDING DRP
FINANCING
MECHANISM NDAP
FINANCING
MECHANISM NDAP
GENERAL ADMIN.

ARP #1

ARP #2

ARP #3

ARP #4

DRP #1

DRP #2

NDAP #1

NDAP #2

GENERAL ADMIN. #1

ACQUISITION
ARP <50%
ACQUISITION
ARP 50% -
120%
REHABILITATIO
N ARP <50%
REHABILITATIO
N ARP 50% -
120%
DEMOLITION
DRP
REBUILDING
DRP
RESALE
NDAP<50%
RESALE NDAP
50% - 120%
GENERAL
ADMINISTRATIO
N

$5,208,104.00 $4,463,112.48 $68,116.50

$706,250.00 $706,250.00 $0.00

$1,657,255.48 $1,640,267.56 $0.00

$577,248.63 $8,571.25 $0.00

$1,731,745.89 $1,632,684.97 $68,116.50

$15,000.00 $11,067.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$520,604.00 $464,271.70 $0.00

Grantee Activity Number:                        ARP #1
Activity Title:                                             ACQUISITION ARP <50%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 ACQUISITION & REHAB ARP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        ARP #1
Activity Title:                                             ACQUISITION ARP <50%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$706,250.00

$706,250.00

$706,250.00

$706,250.00

$706,250.00

$0.00

Program Income Received: $28,255.76

Total Funds Expended: $706,250.00

City of Palm Bay1 $706,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Acquisition of residential properties that are foreclosed or abandoned.

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will also invest the NSP funds toward stabilizing
neighborhoods within the community. This will include isolated, sparsely populated areas having severely distressed properties which have a
significantly detrimental impact on an established neighborhood.

Location Description:

 No activity this month.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0021
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Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        ARP #2
Activity Title:                                             ACQUISITION ARP 50% - 120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 ACQUISITION & REHAB ARP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,657,255.48

$1,657,255.48

$1,657,255.48

$1,640,267.56

$1,640,267.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,640,267.56

City of Palm Bay1 $1,640,267.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Acquisition of residential properties that are foreclosed or abandoned.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        ARP #2
Activity Title:                                             ACQUISITION ARP 50% - 120%

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will also invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:

 No activity this month.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARP #3
Activity Title:                                             REHABILITATION ARP <50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 ACQUISITION & REHAB ARP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$577,248.63

$577,248.63

$577,248.63

$8,571.25

$8,571.25
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        ARP #3
Activity Title:                                             REHABILITATION ARP <50%

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $607,248.63

City of Palm Bay1 $607,248.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Rehabilitation of residential properties that are foreclosed or abandoned

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:

 No activity this month.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARP #4
Activity Title:                                             REHABILITATION ARP 50% - 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 ACQUISITION & REHAB ARP
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        ARP #4
Activity Title:                                             REHABILITATION ARP 50% - 120%
Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,731,745.89

$1,731,745.89

$1,731,745.89

$1,700,801.47

$1,632,684.97

$68,116.50

Program Income Received: $0.00

Total Funds Expended: $1,731,745.89

City of Palm Bay1 $1,731,745.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Rehabilitation of residential properties that are foreclosed or abandoned

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        ARP #4
Activity Title:                                             REHABILITATION ARP 50% - 120%

 Completed rehab of one home and sold to low income resident.  Bids out for 3 rebuilds (replacement) homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DRP #1
Activity Title:                                             DEMOLITION DRP

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

3 DEMOLITION & REBUILDING DRP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$11,067.00

$11,067.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,446.00

City of Palm Bay1 $21,446.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        DRP #1
Activity Title:                                             DEMOLITION DRP
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Demolition of residential properties that are foreclosed or abandoned.

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DRP #2
Activity Title:                                             REBUILDING DRP

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

3 DEMOLITION & REBUILDING DRP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



8646

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        DRP #2
Activity Title:                                             REBUILDING DRP
City of Palm Bay1 Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Palm Bay1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Rebuilding of residential properties that have been demolished.

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:

 Bids out for 3 replacement homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        GENERAL ADMIN. #1
Activity Title:                                             GENERAL ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 GENERAL ADMIN.

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,604.00

$520,604.00

$520,604.00

$464,271.70

$464,271.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $589,922.57

City of Palm Bay1 $589,922.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PROVIDE DAILY OPERATIONAL FUNDING FOR THE ADMINISTRATION OF THE NSP PROGRAM

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        GENERAL ADMIN. #1
Activity Title:                                             GENERAL ADMINISTRATION

HOUSING AND NEIGHBORHOOD DEVELOPMENT SERVICES (HANDS) 5240 BABCOCK STREET, N.E., SUITE #212 PALM BAY, FL 32905

Location Description:

 Staff have been added to the work program in order to expedite completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NDAP #1
Activity Title:                                             RESALE NDAP<50%

Activity Type: Activity Status:

Disposition Planned

Project Number: Project Title:

1 FINANCING MECHANISM NDAP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $439,398.08
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        NDAP #1
Activity Title:                                             RESALE NDAP<50%

Total Funds Expended: $23,500.00

City of Palm Bay1 $23,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Resale of residential properties that are foreclosed or abandoned.

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NDAP #2
Activity Title:                                             RESALE NDAP 50% - 120%

Activity Type: Activity Status:

Disposition Planned

Project Number: Project Title:

1 FINANCING MECHANISM NDAP

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        NDAP #2
Activity Title:                                             RESALE NDAP 50% - 120%
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Palm Bay1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $753,267.07

Total Funds Expended: $0.00

City of Palm Bay1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Resale of residential properties that are foreclosed or abandoned.

Activity Description

Although the initial NSP investment will be targeted in the &ldquo;Neighborhood Investment Program&rdquo; (NIP) targeted neighborhood
areas, the areas of greatest need in the City of Palm Bay therefore include the following Port Malabar (PM) units: 2, 4-13, 15-20, 22-26, 28, 30-
32, 35-37, 39-42, 46, 48-50, 55-57, CC 01, CC06 &ndash; CC 08. The City of Palm Bay will invest the NSP funds toward stabilizing
neighborhoods within the community. This will include additional isolated, sparsely populated areas having severely distressed properties which
have a significantly detrimental impact on an established neighborhood.

Location Description:

 Sold one rehab to a low income family.  Bids out for 3 replacement homes (rebuilds).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0021
Grantee :                       Palm Bay, FL

Award Date: Grant Authorized Amount: $5,208,104.00 Estimated PI/RL Funds: $299,130.50

Grantee Activity Number:                        NDAP #2
Activity Title:                                             RESALE NDAP 50% - 120%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Action Plan Narrative :  Areas of Greatest Need :  In 2006, the City had a total of 325 lis pendens filed and 109 scheduled
foreclosure sales. In 2007, the City had 927 lis pen dens filed and 296 scheduled sales. These represent 185% and 172%
increases respectively, between 2006 and 2007. For the period January 1, 2008 through the end of March 2008, the City had 523
lis pendens filed and 159 foreclosure sales scheduled. The number of lis pendens and scheduled foreclosure sales for 2008
represent $377,084,155 in outstanding loan balances on properties with a current assessed value of a total $237,496,220.
Distribution and and Uses of Funds :  The growing number of unoccupied houses currently on the market, including those vacant
due to foreclosure, remain a threat to the sustainability and vitality of communities. While the City is in no position to address the
reasons people are being foreclosed, the current market presents an opportunity to address community preservation. Vacant
units today can be the affordable housing of tomorrow for qualified homebuyers and renters. Even with the soft housing market,
and prices declining, there is still a need for affordable housing in Pembroke Pines.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,670,729.03

$4,670,729.03

$4,470,913.43

$4,454,427.25

$4,277,984.88

$176,442.37

Program Income Received: $417,845.50

Total Funds Expended: $4,454,427.25

Match Contribution: $0.00

Overall Progress Narrative:

 The City's overall goal was to assist approximately 30 households with financing assistance. The City exceeded its goal and has fully expended
funds budgeted for purchase assistance. Among these 36 properties, the repairs on 36 are completed. The City has acquired and rehabilitated 8
properties for low- to middle-income households. A total of 44 properties have been assisted with NSP1. The City has received $518,186 in NSP
1 program income. The City's grant administrator continues to work with the City to close out this grant once final beneficiary data has been
entered
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0022

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab(50%
AMI or Less)

Acquisition/Rehab(51-
120% AMI)

Financing Mechanism
(50 % AMI or Below)

Financing Mechanism
(51-120% AMI)

Program
Administration
Rehabilitation (50% or
below AMI)

Rehabilitation (51-
120% AMI)

Acq/Rehab 07

Acq/Rehab06

PA 03

PA 01

Admin 05

Rehab 04

Rehab 02

Acq/Rehab 07
SF Units (50%
AMI or Less)
Acquisition/Reha
bSF Units 51-
120% AMI
Purchase
Assistance-SF
Units (50% AMI
or Below)
Purchase
Assistance-S.
Family Units
(51-120% AMI)
Program
Administration
Rehabilitation-S.
Family Units
(50% AMI or
Below)
Rehabilitation-S.
Family Units
(51-120% AMI)

$4,670,729.03 $4,277,984.88 $176,442.37

$1,155,911.03 $1,013,140.67 $69,443.70

$520,501.00 $306,397.06 $106,998.67

$50,000.00 $50,000.00 $0.00

$1,189,552.00 $1,189,552.00 $0.00

$346,215.00 $318,975.00 $0.00

$89,102.00 $80,472.15 $0.00

$1,319,448.00 $1,319,448.00 $0.00

Grantee Activity Number:                        Acq/Rehab 07
Activity Title:                                             Acq/Rehab 07 SF Units (50% AMI or Less)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Acq/Rehab#07 Acquisition/Rehab(50% AMI or Less)

Projected Start Date: Projected End Date:

03/17/2010 08/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pembroke Pines1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Acq/Rehab 07
Activity Title:                                             Acq/Rehab 07 SF Units (50% AMI or Less)
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,155,911.03

$1,155,911.03

$1,089,560.24

$1,082,584.37

$1,013,140.67

$69,443.70

Program Income Received: $172,266.67

Total Funds Expended: $1,082,584.37

City of Pembroke Pines1 $1,082,584.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As approved by the City commission March 17, 2010, this additional strategy will allow the City to directly acquire NSP eligible properties within
the City's target area. Properties will be rehabilitated and made available for purchase or rental to income qualified households enrolled in the
City's NSP program.

Activity Description

Citywide priority target areas - 33023, 33024, 33025, 33026, 33029

Location Description:

 The repairs on the six acquired units had been completed. All properties have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab06
Activity Title:                                             Acquisition/RehabSF Units 51-120% AMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Acq/Rehab06
Activity Title:                                             Acquisition/RehabSF Units 51-120% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Acquisition/Rehab06 Acquisition/Rehab(51-120% AMI)

Projected Start Date: Projected End Date:

03/17/2010 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pembroke Pines1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,501.00

$520,501.00

$414,251.19

$413,395.73

$306,397.06

$106,998.67

Program Income Received: $245,578.83

Total Funds Expended: $413,395.73

City of Pembroke Pines1 $413,395.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will directly acquire NSP eligible properties within the City's target area. Properties will be rehabilitated and made available for
purchase or rental to income qualified households enrolled in the City's NSP program.

Activity Description
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Acq/Rehab06
Activity Title:                                             Acquisition/RehabSF Units 51-120% AMI

Citywide priority target area - east of University and other designated census tracts. Primarily zip codes 33023, 33024, 33025, 33026 and
33029.

Location Description:

 Two units acquired under this activity have been sold to qualified buyers. No additional unit acquisitions planned.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin 05
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin 05 Program Administration

Projected Start Date: Projected End Date:

01/08/2009 06/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CRA of Florida, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,215.00

$346,215.00

$319,000.00

$318,975.00

$318,975.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Admin 05
Activity Title:                                             Program Administration

Total Funds Expended: $318,975.00

City of Miramar
CRA of Florida, Inc.

$215,605.32
$318,975.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Plan and Implement the activities under the Neighborhood Stabilization Program for the City of Pembroke Pines.

Activity Description

N/A

Location Description:

 The City's overall goal was to assist approximately 30 households with financing assistance. The City exceeded its goal and has fully expended
funds budgeted for purchase assistance. Among these 36 properties, the repairs on 36 are completed. The City has acquired and rehabilitated 8
properties for low to middle-income households. A total of 44 properties have been assisted with NSP1. The City has received $824,198.80 in
NSP 1 program income. The City's grant administrator continues to work with the City to close out this grant once final beneficiary data has
been entered. No Activity Locations found. Activity Locations Other Funding Sources Amount Neighborhood Stabilization Program $0.00 Total
Other Funding Sources $0.00 No Other

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA 01
Activity Title:                                             Purchase Assistance-S. Family Units (51-120% AMI)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

PA-001 Financing Mechanism (51-120% AMI)

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        PA 01
Activity Title:                                             Purchase Assistance-S. Family Units (51-120% AMI)
03/03/2009 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pembroke Pines1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,189,552.00

$1,189,552.00

$1,189,552.00

$1,189,552.00

$1,189,552.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,189,552.00

City of Miramar
City of Pembroke Pines1

$1,245,884.00
$1,189,552.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity sets aside funds for households at 51%-120% of the area median income (AMI). The activity is designed to address the
abundance of vacant foreclosed homes in the city by facilitating the purchase of them by qualified moderate and middle income buyers. It will
also address the need of high cost and subprime loans in priority neighborhoods. Only conventional, FHA and other approved loan products
with responsible lending guidelines are permitted. Funds for households at 50% AMI have bee set-aside under a separate activity.

Activity Description

Priority Target Area- Section 1: Northern Border: Sheridan Street, Eastern Border: Florida Turnpike, Southern Border: Pembroke Road, Western
Border: Flamingo Road Section 2: Northern Border: Sheridan Street, Eastern Border: 172nd Avenue, Southern Border: Pines Boulevard,
Western Border: US 27. Zip codes: 33023, 33024, 33025, 33026 and 33029

Location Description:
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        PA 01
Activity Title:                                             Purchase Assistance-S. Family Units (51-120% AMI)

 A total of 34 NSP properties, occupied by moderate- to middle-income households, have transitioned to home repair assistance under this
strategy. The repairs on all 34 properties have been completed. No new activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA 03
Activity Title:                                             Purchase Assistance-SF Units (50% AMI or Below)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

PA-003 Financing Mechanism (50 % AMI or Below)

Projected Start Date: Projected End Date:

03/03/2009 08/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pembroke Pines1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        PA 03
Activity Title:                                             Purchase Assistance-SF Units (50% AMI or Below)

Total Funds Expended: $50,000.00

City of Miramar
City of Pembroke Pines1

$540,000.00
$50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity sets aside funds for households at 50% or below the area median income (AMI). The activity is designed to address the
abundance of vacant foreclosed homes in the city by facilitating the purchase of them by qualified moderate and middle income buyers. It will
also address the need of high cost and subprime loans in priority neighborhoods. Only conventional, FHA and other approved loan products
with responsible lending guidelines are permitted.

Activity Description

Priority Target Area- Section 1: Northern Border: Sheridan Street, Eastern Border: Florida Turnpike, Southern Border: Pembroke Road, Western
Border: Flamingo Road Section 2: Northern Border: Sheridan Street, Eastern Border: 172nd Avenue, Southern Border: Pines Boulevard,
Western Border: US 27. Zip codes: 33023, 33024, 33025, 33026 and 33029

Location Description:

 The City of Pembroke Pines completed NSP1 purchase assistance strategy. A total of 2 properties were purchased under this strategy by
eligible NSP applicants. There was no new activity during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rehab 02
Activity Title:                                             Rehabilitation-S. Family Units (51-120% AMI)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Rehab-002 Rehabilitation (51-120% AMI)
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Rehab 02
Activity Title:                                             Rehabilitation-S. Family Units (51-120% AMI)
Projected Start Date: Projected End Date:

03/03/2009 08/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pembroke Pines1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,319,448.00

$1,319,448.00

$1,319,448.00

$1,319,448.00

$1,319,448.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,319,448.00

City of Miramar
City of Pembroke Pines1

$2,427,549.06
$1,319,448.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city is providing assistance to households, who received NSP funds to purchase an eligible home, to use additional NSP funds to make
minor repairs and energy efficient improvements to the home. The activity is made possible by the financial mechanisms in place as permitted
by the above CDBG entitlement regulations and NSP eligible uses.

Activity Description

Priority Target Area- Section 1: Northern Border: Sheridan Street, Eastern Border: Florida Turnpike, Southern Border: Pembroke Road, Western
Border: Flamingo Road Section 2: Northern Border: Sheridan Street, Eastern Border: 172nd Avenue, Southern Border: Pines Boulevard,
Western Border: US 27

Location Description:
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Rehab 02
Activity Title:                                             Rehabilitation-S. Family Units (51-120% AMI)

 A total of 34 NSP properties, occupied by moderate- to middle-income households, have transitioned to home repair assistance under this
strategy. The repairs on all 34 properties have been completed. No new activity this quarter. A total of $1,319,448 has been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rehab 04
Activity Title:                                             Rehabilitation-S. Family Units (50% AMI or Below)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Rehab 004 Rehabilitation (50% or below AMI)

Projected Start Date: Projected End Date:

03/03/2009 08/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pembroke Pines1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,102.00

$89,102.00

$89,102.00

$80,472.15

$80,472.15

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0022
Grantee :                       Pembroke Pines, FL

Award Date: Grant Authorized Amount: $4,398,575.00 Estimated PI/RL Funds: $272,154.03

Grantee Activity Number:                        Rehab 04
Activity Title:                                             Rehabilitation-S. Family Units (50% AMI or Below)

Total Funds Expended: $80,472.15

City of Miramar
City of Pembroke Pines1

$520,884.87
$80,472.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city is providing assistance to households, who received NSP funds to purchase an eligible home, to use additional NSP funds to make
minor repairs and energy efficient improvements to the home. The activity is made possible by the financial mechanisms in place as permitted
by the above CDBG entitlement regulations and NSP eligible uses.

Activity Description

Priority Target Area- Section 1: Northern Border: Sheridan Street, Eastern Border: Florida Turnpike, Southern Border: Pembroke Road, Western
Border: Flamingo Road Section 2: Northern Border: Sheridan Street, Eastern Border: 172nd Avenue, Southern Border: Pines Boulevard,
Western Border: US 27

Location Description:

 A total of $80,472.15 in rehab funds have been expended and the balance of the City's low-income set aside is being expended on properties
acquired and rehabilitated to be occupied by low income households. There is no new activity under this strategy.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Action Plan Narrative :  Areas of Greatest Need :  The State of Florida has been especially hard hit by the downturn in the
housing market. The City of Plantation has not been immune to this crisis. Foreclosures in the City are well above the national
average. The hardest hit areas within the City have a foreclosure rate above 8%, some as high as an estimated 10.8%. When the
City submitted our application, there were well over 200 foreclosures in the City. An increase in future foreclosures is expected as
high cost loans were utilized at a rate of at least 35% of all loans in several targeted neighborhoods in the City. While the
damage can already be seen in the number of foreclosured homes currently on the market, it is beneficial that the City address
these problems currently. The housing crisis will continue as more and more homeowners lose jobs, have their salaries cut and
adjustable mortgages reset.  Distribution and and Uses of Funds :  In Plantation, the target areas for the Neighborhood
Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008 as outlined below: Greatest
percentage of home foreclosures; Highest percentage of homes financed by a subprime mortgage related loan; and Areas
identified as the most likely to face a significant rise in the rate of home foreclosures. Based on the NSP established criteria, the
City of Plantation will initially target the neighborhoods of Park East and Mirror Lakes. Other neighborhoods, including but not
limited to, Central Plantation, Plantation Park, Plantation Historic District, and Country Club Estates may be considered based on
response in the initial target areas. The City of Plantation utilized the following data sources for this analysis: Broward County
Property Appraisers Office HUD NSP Data from HUD User Website Percentage of Foreclosures Utilizing data provided by HUD, the
City looked at data from FY 2007 to the first half of FY 2008. The data was broken down by census tracts and ranged from 5.9%
to 10.8% estimated foreclosures. The City analyzed the data and established 8.0% or higher in determining which areas to
prioritize. Park East, Country Club Estates, Central Plantation and Mirror Lakes were the highest ranging from 8.9% to 10.8%
estimated foreclosures. Subprime (High-Cost) Loans The City utilized Home Mortgage Disclosure Act (HMDA) data provided by
U.S. Department of Housing and Urban Development (HUD) to determine areas that contained the highest percentage of homes
financed by a subprime mortgage loan. The County analyzed the data and established a minimum high cost loan rate of 35% or
higher in determining which areas to prioritize. Park East, Country Club Estates, Central Plantation and Mirror Lakes were
identified in this process. Areas at Risk Using HUD&iquest;s Foreclosure and Abandonment Risk Scoring System, the City
identified the areas of greatest need that will likely face a significant rise in the rate of home foreclosures. The City analyzed the
data and established an estimated abandonment foreclosure risk score of 7.85 in determining which areas to prioritize. Park East,
Country Club Estates, Central Plantation and Mirror Lakes were identified in this process. Identified Program Target Areas The
NSP Allocation will initially focus on two (2) target areas, Park East and Mirror Lakes, pursuant to the NSP criteria to create a
significant impact for the hardest hit neighborhoods in the community. Other neighborhoods, including but not limited to, Central
Plantation, Plantation Park, Plantation Historic District, and Country Club Estates may be considered based on response in the
initial target areas.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,271,720.59

$4,271,720.59

$3,307,029.52

$3,253,320.27

$1,658,486.97

$1,594,833.30

Program Income Received: $1,841,869.24

Total Funds Expended: $3,667,001.47

Match Contribution: $0.00

Overall Progress Narrative:

 No activity this quarter
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0023

Budget Program Funds Drawn Program Income Drawn

Total
Planning and
Administration
Planning and
Administration
Residential Acquisition

Residential Acquisition

Residential
Rehabilitation

Residential
Rehabilitation

P-21A

P-21A2

PP-14G

PR-14G LH25%

PP-14A

PR-14A LH25%

Program
Administration
Program
Administration
Single family
Acquisition for
ownership
Acquisition of
single family
units
Single family
rehab for
ownership
Rehabilitation of
single family
units

$4,271,720.59 $1,658,486.97 $1,594,833.30

$173,014.15 $55,014.41 $66,747.84

$28,294.85 $28,294.85 $0.00

$1,641,262.54 $598,557.72 $441,383.22

$547,070.68 $530,713.20 $16,357.48

$1,271,546.97 $222,671.67 $683,048.48

$610,531.40 $223,235.12 $387,296.28

Grantee Activity Number:                        P-21A
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Planning and Administration

Projected Start Date: Projected End Date:

03/02/2009 09/01/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Plantation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$173,014.15

$173,014.15

$173,014.15

$121,762.25
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        P-21A
Activity Title:                                             Program Administration

Program Funds Drawdown:

Program Income Drawdown:

$55,014.41

$66,747.84

Program Income Received: $0.00

Total Funds Expended: $114,263.13

City of Plantation $114,263.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overall program administration of the Neighborhood Stabilization Program.

Activity Description

Location Description:

 No activity this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        P-21A2
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Planning and Administration

Projected Start Date: Projected End Date:

03/02/2009 09/01/2010
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        P-21A2
Activity Title:                                             Program Administration
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

BAND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,294.85

$28,294.85

$28,294.85

$28,294.85

$28,294.85

$0.00

Program Income Received: $28,294.85

Total Funds Expended: $28,294.85

BAND $28,294.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overall program administration of NSP activities.

Activity Description

Location Description:

 Administrative funds have not and will not be paid to BAND.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        PP-14A
Activity Title:                                             Single family rehab for ownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Residential Rehabilitation

Projected Start Date: Projected End Date:

03/02/2009 09/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BAND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,271,546.97

$1,271,546.97

$905,720.15

$905,720.15

$222,671.67

$683,048.48

Program Income Received: $809,354.50

Total Funds Expended: $1,324,441.01

BAND $1,324,441.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        PP-14A
Activity Title:                                             Single family rehab for ownership

 The NSP program will rehabilitate both single family and multi-family residential properties. Costs of the rehabilitation can include labor,
materials, supplies, permits, lead paint assessment, abatement and clearance, barrier removal, energy efficient measures asbestos removal and
program delivery. Rehabilitation projects involving one or more units in a multi-unit building owned as a condominium, will be limited to the
particular unit(s) and will not involve rehabilitation of portions of the property that are held in common ownership. Housing units acquired
through the use of NSP funds will require rehabilitation in most cases. The City will provide NSP funds for housing rehabilitation to bring the
housing units up to the City&iquest;s Minimum Housing Code. Funding will be provided through a secured lien on the property at 0% interest.

Activity Description

The NSP Allocation will initially focus on two (2) target areas, Park East and Mirror Lakes, pursuant to the NSP criteria to create a significant
impact for the hardest hit neighborhoods in the community. Other neighborhoods, including but not limited to, Central Plantation, Plantation
Park, Plantation Historic District, and Country Club Estates may be considered based on response in the initial target areas.

Location Description:

 No activity this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PP-14G
Activity Title:                                             Single family Acquisition for ownership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Residential Acquisition

Projected Start Date: Projected End Date:

03/02/2009 09/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BAND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,641,262.54
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        PP-14G
Activity Title:                                             Single family Acquisition for ownership
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,641,262.54

$1,042,398.29

$1,039,940.94

$598,557.72

$441,383.22

Program Income Received: $779,791.12

Total Funds Expended: $1,039,940.94

BAND $1,039,940.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City, through a non-profit organization, will work with lenders to acquire homes that have been foreclosed and are on the lender&iquest;s
or investor&iquest;s current inventory. Once foreclosed properties have been identified in the target areas, the City will negotiate with the
lender(s) to obtain the maximum reasonable discount for use in the program. Except as set forth below, the average purchase discount for all
properties purchased with NSP funds during the 18-month use period shall be at least 15 percent. After the City develops a list of approved
participants via the RFQ process and has obtained listing of negotiated available lender owned properties, a qualified and approved Housing
Partner, will be provided listings of available properties in the targeted areas identified by the City. The City will provide funding at 0% interest
for the approved Housing Partner to acquire the properties. The City will also provide funding for the rehabilitation of the property at 0%
interest for one year, if sold to an eligible homebuyer after rehabilitation. The City will limit the number of properties that the Housing Partners
can obtain based on their capacity. The City will notify approved Housing Partners of the homes to be acquired and limit the number that can
be acquired by any one agency based on their capacity. Single family units assisted under this activity will have a recorded mortgage. Program
income received from the sale or rental of assisted units will be recycled for eligible NSP activities. The City will allow and pay for development
fees that are fair and reasonable as part of the acquisition and rehabilitation process. Development fees and other soft/project related costs
associated with the acquisition and rehabilitation shall be considered &iquest;Program Delivery&iquest; type costs and will be charged to the
individual projects assisted. All housing acquired through this program must meet all local building codes (including the South Florida Building
Code and ordinances pertaining to providing housing that is decent, safe, sanitary and fit for habitation. Individual Transactions - If an
abandoned or foreclosed-upon home or residential property is to be sold to an individual as a primary residence, no profit may be earned on
such sale.

Activity Description

The NSP Allocation will initially focus on two (2) target areas, Park East and Mirror Lakes, pursuant to the NSP criteria to create a significant
impact for the hardest hit neighborhoods in the community. Other neighborhoods, including but not limited to, Central Plantation, Plantation
Park, Plantation Historic District, and Country Club Estates may be considered based on response in the initial target areas.

Location Description:
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Grantee Activity Number:                        PP-14G
Activity Title:                                             Single family Acquisition for ownership

 No activity this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PR-14A LH25%
Activity Title:                                             Rehabilitation of single family units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Residential Rehabilitation

Projected Start Date: Projected End Date:

03/02/2009 09/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BAND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$610,531.40

$610,531.40

$610,531.40

$610,531.40

$223,235.12

$387,296.28

Program Income Received: $50,416.75

Total Funds Expended: $612,990.86

BAND $612,990.86
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        PR-14A LH25%
Activity Title:                                             Rehabilitation of single family units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The approved not-for-profit Housing Partner will acquire foreclosed properties to be assembled and deeded to them. The Housing Partner will
redevelop the properties for rental or resale. The rental properties will be managed by the not-for-profit, they will be required to assure that the
properties remain affordable through the program for at least the term of the agreement. The City will ensure a 20 year affordability period,
which meets the minimum HOME affordability requirement, through a deed restriction with the not-for-profit organization.

Activity Description

The NSP Allocation will initially focus on two (2) target areas, Park East and Mirror Lakes, pursuant to the NSP criteria to create a significant
impact for the hardest hit neighborhoods in the community. Other neighborhoods, including but not limited to, Central Plantation, Plantation
Park, Plantation Historic District, and Country Club Estates may be considered based on response in the initial target areas.

Location Description:

 No activity this quarter

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PR-14G LH25%
Activity Title:                                             Acquisition of single family units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Residential Acquisition

Projected Start Date: Projected End Date:

03/02/2009 09/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        PR-14G LH25%
Activity Title:                                             Acquisition of single family units
Primary Responsible Organization:

BAND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$547,070.68

$547,070.68

$547,070.68

$547,070.68

$530,713.20

$16,357.48

Program Income Received: $174,012.02

Total Funds Expended: $547,070.68

BAND $547,070.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City, through a non-profit organization, will work with lenders to acquire homes that have been foreclosed and are on the lender's or
investor's current inventory. Once foreclosed properties have been identified in the target areas, the City will negotiate with the lender(s) to
obtain the maximum reasonable discount for use in the program. Except as set forth below, the average purchase discount for all properties
purchased with NSP funds during the 18-month use period shall be at least 15 percent. After the City develops a list of approved participants
via the RFQ process and has obtained listing of negotiated available lender owned properties, a qualified and approved Housing Partner, will be
provided listings of available properties in the targeted areas identified by the City. The City will acquire the properties and deed those best
suited for rental to the winning non-profit organization. The City will limit the number of properties that the Housing Partner can obtain based
on their capacity.

Activity Description

The NSP Allocation will initially focus on two (2) target areas, Park East and Mirror Lakes, pursuant to the NSP criteria to create a significant
impact for the hardest hit neighborhoods in the community. Other neighborhoods, including but not limited to, Central Plantation, Plantation
Park, Plantation Historic District, and Country Club Estates may be considered based on response in the initial target areas.

Location Description:

 No activity this quarter

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0023
Grantee :                       Plantation, FL

Award Date: Grant Authorized Amount: $2,016,309.00 Estimated PI/RL Funds: $2,255,411.59

Grantee Activity Number:                        PR-14G LH25%
Activity Title:                                             Acquisition of single family units

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Action Plan Narrative :  Areas of Greatest Need :  Foreclosures have hit the City of Pomapno Beach hard. A recent check of
RealtyTrac revealed over 1,900 bank-owned properties in the city and 1,600 in pre-foreclosure proceedings. The foreclosure and
abandonment risk scores provided by HUD also show the extent of the impact. In the City of Pompano Beach, the target areas
for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008 as
outlined below: - Greatest percentage of home foreclosures; - Highest percentage of homes financed by a subprime mortgage
related loan; and - Areas identified as the most likely to face a significant rise in the rate of home foreclosures. The City analyzed
the data from HUD and calculated an average foreclosure rate of 8.67%. The City has established that the areas to prioritize
have a rate of 12% or higher for Zone 1, Zone 2 have a rate between 9% and 12%, and Zone 3 have a rate of from 5% to 9%.
The City utilized Home Mortgage Disclosure Act (HMDA) data provided by U.S. Department of Housing and Urban Development
(HUD) to determine areas that contained the highest percentage of homes financed by a subprime mortgage loan. The City
analyzed the data and established an average of 32.68%. The City has determined a minimum high cost loan rate of 50% or
higher in determining which areas to prioritize in Zone 1, Zone 2 have a rate between 30% and 50%, and Zone 3 have a rate of
from 10% to 30%. Zone 1 will be targeted first for the NSP Program. This area is bordered on the East side by Dixie Highway,
North to Sample Road, West to Powerline, then South to Martin Luther King Boulevard, West to Florida Turnpike, South to
Atlantic Boulevard, East to Andrews Avenue, South to Cypress Creek Canal. Also in this Zone 1 is an area that is bordered on the
East side by Federal Highway, North to North East 54th Street, West to Dixie Highway, and then South to Sample Road. This
encompasses Tracts Number; 10800, 30301, 30302, 30401, 30402, 30500, 30600, and 30801. Zip Codes 33060, 33064, and
33069. Zone 2 will be targeted next. The area is in two sections. Section one is bordered on the West by the Florida Turnpike,
North to Southwest 48th Avenue, South to McNab Road. Section two is bordered on the East by Federal Highway (US1), North to
Sample Road, West to Dixie Highway, South to Northeast 6th Street. This encompasses Tracts Number; 30200, and 50204. Zip
Codes 33060, 33064, and 33069. Zone 3 will be the last area in the Neighborhood Stabilization Program areas. This encompasses
Tract Number; 30802, 30901, 30902, 31000, 31100, 31201, 31202, and 50203. Blocks that have over 51% of its population at
120% AMI will be focused on. Zip Codes 33062, 33062, and 33069. Zone 4 are blocks with less then 51% of its population with
120% AMI.  Distribution and and Uses of Funds :  The City of Pomapno Beach needs to stabilze neighborhoods in order to stall
the decline in home values. The needs are as follows; Acquisition with or without Rehabilitation of Foreclosed Properties
Acquisition with or without Rehabilitation of Foreclosed Properties for households <50% AMI Demolition of Acquired Foreclosed
Properties Land Banking of Acquired Foreclosed Properties Redevelop Demolished or Vacant Properties Planning and
Administration  Definitions and Descriptions :  All housing that requires rehabilitation must meet local building codes including the
Florida Building Code (2004), and ordinances pertaining to providing housing that is decent, safe, sanitary, and fit for habitation.
City of Pompano Beach's Written Rehabilitation Standards will be used to describe in detail the specifications for the rehabilitation
work needed to bring substandard housing into compliance with the City's Ordinances, which defines the minimum housing code
for City of Pompano Beach.
  (5) Definition of "Middle Income Household:"   A household having an income equal to or less than 120% of area median
income measured as 2.4 times the current Section 8 income limit for households below 50% of median income, adjusted for
family size. (see Exhibit B)
  (6) Definition of "Moderate Income Household:"   A household having an income equal to or less than 80% of area median
income, but greater than 50% of area median income. (see Exhibit B)
  (7) Definition of "Low Income Household":  A household having an income equal to or less than 50% of area median income.
(See Exhibit B)
  (8) Definition of "Current Market Appraised Value:"  The value means the value of a foreclosed upon home or residential
property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, sub- recipient, developer, or individual
homebuyer.
   (9) Definition of Land Bank:  A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.
   (10) Definition of Foreclosure:  A property "has been foreclosed upon" at the point that, under state or local law, the mortgage
or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until after the title for the property
has been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.  Low Income Targeting :  It is anticipated that the majority of the funds set aside for
households at or below 50% ofAMI(Exhibit B) will be for highly subsidized second mortgages (Exhibit H); however, rental
opportunities will not be excluded. In that regard, it will be required that any partner selected to do rental types of activities have
a proven track record in rental property management. The City will require that any potential multifamily development
acquisitions will be reviewed for financial feasibility.
 The City may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership to low income households.
 In the event that a single family housing unit does not sell within a reasonable period of time, to be calculated according to
market conditions, the City may decide that the unit be rented to an income eligible household.  Acquisition and Relocation :  As
part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value, the City
will evaluate the property to determine if demolition is an option. If demolition is economically feasible, the City will use NSP
Funds and/or other City affordable housing funds to construct a new unit.  The City has set a benchmark to fund the acquisition
and demolition of approximately 25 housing units for households at or below 120% of area median income.  Low Income Units =
7  Moderate Income Units & Middle Income Units = 18
 It is anticipated that the acquisition process will begin in January 2009 followed by the rehabilitation assistance if needed during
the year. The project will be considered completed upon either: transfer to an eligible homeowner; or, when the unit is rented to
an eligible tenant. All activities are anticipated to be complete by and will continue through the end of the program, May30, 2013.
The City will follow the Uniform Relocation Act requirements for any affected household where a housing unit is being demolished
that has not been vacant for greater than ninety (90) days.  Public Comment :  The proposed substantial amendments to the City
of Pompano Beach of FY2008-2009 Action Plan was approved by City Commissioners on October 8, 2012.  No public comments
were received.  The City of Pompano Beach NSP1 & 3  15-days public comment periods commence September 24, 2012 through
October 8, 2012.  The revised substantial amendment to the Action Plan is available on the City website as of September 24,
2012 atwww.mypompanobeach.organd for public review at the Office of Housing and Urban Improvement, located at 100 W.
Atlantic Blvd, Pompano Beach, FL 33060.
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Action Plan Narrative :  Areas of Greatest Need :  Foreclosures have hit the City of Pomapno Beach hard. A recent check of
RealtyTrac revealed over 1,900 bank-owned properties in the city and 1,600 in pre-foreclosure proceedings. The foreclosure and
abandonment risk scores provided by HUD also show the extent of the impact. In the City of Pompano Beach, the target areas
for the Neighborhood Stabilization Program were developed pursuant to the Housing and Economic Recovery Act of 2008 as
outlined below: - Greatest percentage of home foreclosures; - Highest percentage of homes financed by a subprime mortgage
related loan; and - Areas identified as the most likely to face a significant rise in the rate of home foreclosures. The City analyzed
the data from HUD and calculated an average foreclosure rate of 8.67%. The City has established that the areas to prioritize
have a rate of 12% or higher for Zone 1, Zone 2 have a rate between 9% and 12%, and Zone 3 have a rate of from 5% to 9%.
The City utilized Home Mortgage Disclosure Act (HMDA) data provided by U.S. Department of Housing and Urban Development
(HUD) to determine areas that contained the highest percentage of homes financed by a subprime mortgage loan. The City
analyzed the data and established an average of 32.68%. The City has determined a minimum high cost loan rate of 50% or
higher in determining which areas to prioritize in Zone 1, Zone 2 have a rate between 30% and 50%, and Zone 3 have a rate of
from 10% to 30%. Zone 1 will be targeted first for the NSP Program. This area is bordered on the East side by Dixie Highway,
North to Sample Road, West to Powerline, then South to Martin Luther King Boulevard, West to Florida Turnpike, South to
Atlantic Boulevard, East to Andrews Avenue, South to Cypress Creek Canal. Also in this Zone 1 is an area that is bordered on the
East side by Federal Highway, North to North East 54th Street, West to Dixie Highway, and then South to Sample Road. This
encompasses Tracts Number; 10800, 30301, 30302, 30401, 30402, 30500, 30600, and 30801. Zip Codes 33060, 33064, and
33069. Zone 2 will be targeted next. The area is in two sections. Section one is bordered on the West by the Florida Turnpike,
North to Southwest 48th Avenue, South to McNab Road. Section two is bordered on the East by Federal Highway (US1), North to
Sample Road, West to Dixie Highway, South to Northeast 6th Street. This encompasses Tracts Number; 30200, and 50204. Zip
Codes 33060, 33064, and 33069. Zone 3 will be the last area in the Neighborhood Stabilization Program areas. This encompasses
Tract Number; 30802, 30901, 30902, 31000, 31100, 31201, 31202, and 50203. Blocks that have over 51% of its population at
120% AMI will be focused on. Zip Codes 33062, 33062, and 33069. Zone 4 are blocks with less then 51% of its population with
120% AMI.  Distribution and and Uses of Funds :  The City of Pomapno Beach needs to stabilze neighborhoods in order to stall
the decline in home values. The needs are as follows; Acquisition with or without Rehabilitation of Foreclosed Properties
Acquisition with or without Rehabilitation of Foreclosed Properties for households <50% AMI Demolition of Acquired Foreclosed
Properties Land Banking of Acquired Foreclosed Properties Redevelop Demolished or Vacant Properties Planning and
Administration  Definitions and Descriptions :  All housing that requires rehabilitation must meet local building codes including the
Florida Building Code (2004), and ordinances pertaining to providing housing that is decent, safe, sanitary, and fit for habitation.
City of Pompano Beach's Written Rehabilitation Standards will be used to describe in detail the specifications for the rehabilitation
work needed to bring substandard housing into compliance with the City's Ordinances, which defines the minimum housing code
for City of Pompano Beach.
  (5) Definition of "Middle Income Household:"   A household having an income equal to or less than 120% of area median
income measured as 2.4 times the current Section 8 income limit for households below 50% of median income, adjusted for
family size. (see Exhibit B)
  (6) Definition of "Moderate Income Household:"   A household having an income equal to or less than 80% of area median
income, but greater than 50% of area median income. (see Exhibit B)
  (7) Definition of "Low Income Household":  A household having an income equal to or less than 50% of area median income.
(See Exhibit B)
  (8) Definition of "Current Market Appraised Value:"  The value means the value of a foreclosed upon home or residential
property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, sub- recipient, developer, or individual
homebuyer.
   (9) Definition of Land Bank:  A governmental or non-governmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property. For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area. It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties. If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.
   (10) Definition of Foreclosure:  A property "has been foreclosed upon" at the point that, under state or local law, the mortgage
or tax foreclosure is complete. HUD generally will not consider a foreclosure to be complete until after the title for the property
has been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.  Low Income Targeting :  It is anticipated that the majority of the funds set aside for
households at or below 50% ofAMI(Exhibit B) will be for highly subsidized second mortgages (Exhibit H); however, rental
opportunities will not be excluded. In that regard, it will be required that any partner selected to do rental types of activities have
a proven track record in rental property management. The City will require that any potential multifamily development
acquisitions will be reviewed for financial feasibility.
 The City may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership to low income households.
 In the event that a single family housing unit does not sell within a reasonable period of time, to be calculated according to
market conditions, the City may decide that the unit be rented to an income eligible household.  Acquisition and Relocation :  As
part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty percent (50%) of the
acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%) loan-to-value, the City
will evaluate the property to determine if demolition is an option. If demolition is economically feasible, the City will use NSP
Funds and/or other City affordable housing funds to construct a new unit.  The City has set a benchmark to fund the acquisition
and demolition of approximately 25 housing units for households at or below 120% of area median income.  Low Income Units =
7  Moderate Income Units & Middle Income Units = 18
 It is anticipated that the acquisition process will begin in January 2009 followed by the rehabilitation assistance if needed during
the year. The project will be considered completed upon either: transfer to an eligible homeowner; or, when the unit is rented to
an eligible tenant. All activities are anticipated to be complete by and will continue through the end of the program, May30, 2013.
The City will follow the Uniform Relocation Act requirements for any affected household where a housing unit is being demolished
that has not been vacant for greater than ninety (90) days.  Public Comment :  The proposed substantial amendments to the City
of Pompano Beach of FY2008-2009 Action Plan was approved by City Commissioners on October 8, 2012.  No public comments
were received.  The City of Pompano Beach NSP1 & 3  15-days public comment periods commence September 24, 2012 through
October 8, 2012.  The revised substantial amendment to the Action Plan is available on the City website as of September 24,
2012 atwww.mypompanobeach.organd for public review at the Office of Housing and Urban Improvement, located at 100 W.
Atlantic Blvd, Pompano Beach, FL 33060.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,306,156.12

$7,472,235.77

$7,306,156.12

$7,120,139.48

$4,366,157.00

$2,753,982.48

Program Income Received: $3,106,078.77

Total Funds Expended: $7,275,547.46

Match Contribution: $0.00

Overall Progress Narrative:

 No properties were acquired during the period.  The Department continuted to work on rehabilitating properties currently in inventory.
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Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0024

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition &
Rehabilitation Single
Family Homes  to
LMMI
Acquistion &
Rehabilitation Single
Family Homes to LI
Administration-OHUI

Demolition
Redevelopment of
Vacant Properties for
Single Family or Multi
Family Residences
Redevelopment of
Vacant Properties for
Single Family or Multi
Family Residences
RLF ACQUISITION,
REHAB & SALE

2

2A

1

3
5

5A

RLF

Acquisition &
Rehabilitation

Acquisition &
Rehabilitation-LI

Administration -
OHUI
Demolition
Redevelopment
of Vacant
Properties
SFR/MFR
Redevelopment
of Vacant
Properties
SFR/MFR-LI
NSP1-RLF

$7,306,156.12 $4,366,157.00 $2,753,982.48

$4,027,254.70 $2,827,424.17 $1,199,830.53

$1,859,626.25 $956,519.54 $903,106.71

$747,223.58 $436,615.70 $279,999.22

$0.00 $0.00 $0.00

$279,979.18 $108.95 $279,870.23

$236,664.43 $145,488.64 $91,175.79

$155,407.98 $0.00 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Administration - OHUI

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration-OHUI

Projected Start Date: Projected End Date:

03/02/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pompano Beach - Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $747,223.58
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Grantee Activity Number:                        1
Activity Title:                                             Administration - OHUI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$747,223.58

$747,223.58

$716,614.92

$436,615.70

$279,999.22

Program Income Received: $164,802.00

Total Funds Expended: $716,614.92

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        1
Activity Title:                                             Administration - OHUI

 NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed above. This
includes costs related to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect charges

Activity Description

City of Pompano Beach Office of Housing and Urban Improvement

Location Description:

 NSP funds were used to pay reasonable program administration costs related to the planning and execution of the activities listed above. This
includes costs related to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect charges.

Activity Progress Narrative:

Address City State Zip Status Accept
100 West Atlantic Blvd Pompano Beach Florida 33060 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Acquisition & Rehabilitation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition & Rehabilitation Single Family
Homes  to LMMI

Projected Start Date: Projected End Date:

01/15/2009 01/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pompano Beach - Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$4,027,254.70

$4,027,254.70

$4,027,254.70

$4,027,254.70

$2,827,424.17
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        2
Activity Title:                                             Acquisition & Rehabilitation

Program Income Drawdown: $1,199,830.53

Program Income Received: $1,588,830.09

Total Funds Expended: $4,027,254.70

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City's Office of Housing and Urban Improvements (OHUI) through its Property Agent will work with lenders to acquire homes that have
been foreclosed, vacant for at least 90 days, and are on the lender's or investor's current inventory. The average purchase discount for all
properties purchased with NSP funds shall be at least 1% percent off the Appraised Market Value. The City will acquire the properties and do
rehabilitation if needed and then sell the properties.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        2
Activity Title:                                             Acquisition & Rehabilitation

This activity will be carried out in the target areas as referenced in Section A &ndash; Areas of Greatest Need. After analysis within the target
area, specific properties will be evaluated. Factors may include elements such as block location, amount of rehabilitation, ownership, and other
criteria affecting costs

Location Description:

 No properties were acquired during the period.  The Department continuted to work on rehabilitating properties currently in inventory.

Activity Progress Narrative:

Address City State Zip Status Accept
370 NW 24TH Court
30 NE 21ST  Court
2764 NE 13TH Avenue
1817 NE 50TH Street
2832 NE 12TH Terrace
4320 NE 15th Terrace
3131 NE 11TH Avenue
311 NE 26TH Street
4150 NE 15TH Terrace
3640 NE 14TH  Avenue
1825 NE 49TH Street
2210 NW 5TH Street
4600 NE 18th Avenue
3019 NW 4th Street
2551 NW 5 ST
341 NW 16TH Street
5167 NE 15TH Avenue
1810 NE 2ND Terrace
120 NW 18TH Street
1800 NE 49TH Street
4521 NE 14TH Terrace
149 NW 16TH Avenue
980 NW 23RD Terrace
2401 NE 3RD Avenue
4411 NE 14TH Terrace
2561 NE 14TH Terrace

Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
POMPANO BEACH
POMPANO BEACH
POMPANO BEACH
POMPANO BEACH
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
POMPANO BEACH
POMPANO BEACH
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach
Pompano Beach

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33064
33060
33064
33064
33064
33064
33064
33064
33064
33064
33064
33069
33064
33069
33069
33060
33064
33060
33060
33064
33064
33069
33069
33064
33064
33064

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        2A
Activity Title:                                             Acquisition & Rehabilitation-LI

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        2A
Activity Title:                                             Acquisition & Rehabilitation-LI
Project Number: Project Title:

2A Acquistion & Rehabilitation Single Family
Homes to LI

Projected Start Date: Projected End Date:

03/02/2009 03/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pompano Beach ¿ Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,859,626.25

$1,859,626.25

$1,859,626.25

$1,859,626.25

$956,519.54

$903,106.71

Program Income Received: $1,099,194.94

Total Funds Expended: $1,859,626.25

City of Pompano Beach ¿ Office of Housing and Urban Improvement
City of Dayton1

$1,859,626.25
$3,100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City's Office of Housing and Urban Improvements (OHUI) through its Property Agent will work with lenders to acquire homes that have
been foreclosed, vacant for at least 90 days, and are on the lender's or investor's current inventory. The average purchase discount for all
properties purchased with NSP funds shall be at least 1 percent off the Appraised Market Value. The City will acquire the properties and do
rehabilitation if needed and then sell the properties.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        2A
Activity Title:                                             Acquisition & Rehabilitation-LI

This activity will be carried out in the target areas as referenced in Section A &ndash; Areas of Greatest Need. After analysis within the target
area, specific properties will be evaluated. Factors may include elements such as block location, amount of rehabilitation, ownership, and other
criteria affecting costs

Location Description:

 No properties were acquired during the period.  The Department continuted to work on rehabilitating properties currently in inventory.

Activity Progress Narrative:

Address City State Zip Status Accept
2421 NE 1ST Terrace
2921 NE 8th Avenue
4300 NE 13th Avenue
3450 NE 14TH Terrace
2820 NW 8th Street
1571 NE 46th Street
2417 NE 13TH Terrace
2710 NE 10TH Terrace
4160 NE 16TH Avenue
1540 NE 35TH Street
251 NE 29TH Street
4990 NE 14TH Avenue

Pompano Beach
Pompano Beach
Pompano Beach
POMPANO BEACH
Pompano Beach
Pompano Beach
Pompano Beach
POMPANO BEACH
POMPANO BEACH
Pompano Beach
Pompano Beach
Pompano Beach

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33064
33064
33064
33060
33069
33064
33064
33064
33064
33064
33064
33064

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

03/02/2009 03/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pompano Beach - Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        3
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        3
Activity Title:                                             Demolition

 Housing units acquired through the City's program, which are not economically feasible to rehabilitate, and/or pose a health/safety threat, may
be demolished.

Activity Description

This activity will be carried out in the target areas as referenced in Section A &iquest; Areas of Greatest Need. After analysis within the target
area, specific properties will be evaluated. Factors may include elements such as block location, amount of rehabilitation, ownership, and other
criteria affecting costs.

Location Description:

 Activity has been revised to eliminate double counted unit.  Voucher was revised to activity #2 and beneficiary will be reported in that activity.
This activity will be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Redevelopment of Vacant Properties SFR/MFR

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

5 Redevelopment of Vacant Properties for Single
Family or Multi Family Residences

Projected Start Date: Projected End Date:

03/02/2009 03/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pompano Beach - Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$279,979.18

$279,979.18

$279,979.18
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        5
Activity Title:                                             Redevelopment of Vacant Properties SFR/MFR

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,979.18

$108.95

$279,870.23

Program Income Received: $83,751.83

Total Funds Expended: $279,979.18

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of foreclosed, abandoned, or vacant land for Single Family Residences or Multi Family Residences.

Activity Description

This activity will be carried out in the target areas as referenced in Section A &ndash; Areas of Greatest Need. After analysis within the target
area, specific properties will be evaluated. Factors may include elements such as block location, amount of rehabilitation, ownership, and other
criteria affecting costs

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        5
Activity Title:                                             Redevelopment of Vacant Properties SFR/MFR

 No properties were acquired during the period.  The Department continuted to work on rehabilitating properties currently in inventory.

Activity Progress Narrative:

Address City State Zip Status Accept
1842 NE 49TH Court
2661 NW 6TH Court

Pompano Beach
Pompano Beach

Florida
Florida

33064
33069

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        5A
Activity Title:                                             Redevelopment of Vacant Properties SFR/MFR-LI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

5A Redevelopment of Vacant Properties for Single
Family or Multi Family Residences

Projected Start Date: Projected End Date:

03/02/2009 03/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pompano Beach ¿ Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,664.43

$236,664.43

$236,664.43

$236,664.43

$145,488.64

$91,175.79

Program Income Received: $14,091.93
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        5A
Activity Title:                                             Redevelopment of Vacant Properties SFR/MFR-LI

Total Funds Expended: $236,664.43

NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach ¿ Office of Housing and Urban Improvement
City of Dayton1

$197,400.54
$236,664.43

$74,612.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of foreclosed, abandoned, or vacant land for Single Family Residences or Multi Family Residences

Activity Description

This activity will be carried out in the target areas as referenced in Section A ;ndash Areas of Greatest Need. After analysis within the target
area, specific properties will be evaluated. Factors may include elements such as block location, amount of rehabilitation, ownership, and other
criteria affecting costs

Location Description:

 No properties were acquired during the period.  The Department continuted to work on rehabilitating properties currently in inventory.

Activity Progress Narrative:

Address City State Zip Status Accept
625 NW 20TH Court Pompano Beach Florida 33060 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        RLF
Activity Title:                                             NSP1-RLF

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP1-RLF LMMI RLF ACQUISITION, REHAB & SALE

Projected Start Date: Projected End Date:

10/08/2012 06/30/2013

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        RLF
Activity Title:                                             NSP1-RLF
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Pompano Beach ¿ Office of Housing and Urban Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,407.98

$155,407.98

$155,407.98

$0.00

$0.00

$0.00

Program Income Received: $155,407.98

Total Funds Expended: $155,407.98

City of Pompano Beach ¿ Office of Housing and Urban Improvement $155,407.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City's Office of Housing and Urban Improvement (OHUI) will use NSP revolving loan funds as a vehicle for the additional financing of
Activities 1, 2, 3 and 5. A single revolving loan fund (with a set of accounts that are independent of other program accounts) will be established
so that repayments and sales proceeds from these NSP-eligible activities can be used for that purpose.

 The revolving fund will be built from program income, except as capitalization is permitted under CDBG rules related lump sum draw downs for
rehabilitation only activities, as provided for in 24CFR570.513. Program income will be placed in an interest bearing account, and the interest
earned from funds in the account will be remitted to the U.S. Treasury not less than annually. Interest paid by borrowers is program income
and can be deposited into a revolving fund to be reused. Funds generated from this and any other NSP program will be will be tracked
separately. NSP program income deposited from this and any other NSP program can be combined in a project if the project meets the
requirements of all applicable programs.

 NSP program income deposited into a revolving is not required to be used before drawing down additional grant funds. However, the money in
the revolving fund will be used to fund the next activity with the same purpose as the revolving fund. A combination of program income and
grant funds will be expended to equal the total amount of its NSP award by the NSP expenditure deadline. Subject to revolving fund guidelines,
OHUI will use revolving loan funds in combination with grant funds in order to finance the continuation of Activities 1,2 3 and 5.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0024
Grantee :                       Pompano Beach, FL

Award Date: Grant Authorized Amount: $4,366,157.00 Estimated PI/RL Funds: $3,106,078.77

Grantee Activity Number:                        RLF
Activity Title:                                             NSP1-RLF

This activity will be carried out in the target areas as referenced in Section A &ndash; Areas of Greatest Need. After analysis within the target
area, specific properties will be evaluated. Factors may include elements such as block location, amount of rehabilitation, ownership, and other
criteria affecting costs.

Location Description:

 No properties were acquired during the period.  The Department continuted to work on rehabilitating properties currently in inventory.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  HUD provided detailed default and foreclosure data for the NSP1 application
and updated that information for NSP2.  This information shows the vast scope of the foreclosure crisis as it exists in Port St.
Lucie.

 Included in the data provided by HUD are the following statistics:

 &middot;         Rate of housing price decline from peak value to December 2008 value was 33.3% (at the time of NSP1 HUD
data, the devaluation was listed at 26%).
 &middot;         Average percent of high cost and low leverage loans made in targeted census tracts from 2004 to 2007 is 15.1%.
 &middot;         Estimated number of mortgages starting foreclosure process or seriously delinquent in the past 2 years is 13,302.
 &middot;         Estimated foreclosure and abandonment risk score as calculated by HUD is 20 in every census tract targeted, and
in every census tract in the City.

 Additional local data gathered from RealtyTrac and local realtors confirms the pervasiveness of the foreclosure problem, as on a
single day in May 2009 there were 2,290 homes in the foreclosure process.  While these are remarkably large figures in their own
right, they are even more striking in a city the size of Port St. Lucie. The City is unique in that it was originally platted with
80,000 individual quarter-acre residential lots. As a result, the foreclosure crisis for this City is not confined to a particular area
but is widespread throughout our original core City boundaries.

 The City has been focusing on a fairly large piece of this original core area and attempting to purchase, the foreclosed properties
on the same block.  We are finding, however, that not all abandoned and neglected homes in a given neighborhood or census
tract are eligible for purchase.  It appears a number of homes have not completed the foreclosure process, while many homes
still exceed the purchase prices/values that low income households can afford, and others have fallen through our grasp because
of the lower price we were required to offer. .

 In order to expend the funding in a timely manner and to best serve the City as a whole, we need to expand our targeted areas
to those additional census tracts with the highest foreclosure and vacancy rates, highest percent of high-cost and low-leverage
loans, and those census tracts that qualify as low/moderate/middle income.  Port St. Lucie has analyzed the new HUD data and
local data and utilizing that information has expanded the targeted area by an additional four Census Tracts (16.03, 18.01, 20.03,
and 21.04) as listed:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05

 By designating the targeted area in this manner, the distribution and uses of the NSP funds will meet the requirements of
Section 2301 (c)(2) of HERA that funds be distributed to the area of greatest need.  Distribution and and Uses of Funds :  As
noted above, HERA requires that NSP funds be targeted to areas with the greatest percentage of home foreclosures, with the
highest percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in
the rate of home foreclosures.  The City of Port St. Lucie has identified the following census tracts which will be targeted in each
of its activities.

 The City will purchase, repair/rehabilitate and finance multiple properties on the same street or in the same neighborhood,
whenever possible, in an attempt to create a stabilizing effect. The core of the city where the population is most dense and
where the data indicate the greatest need will be targeted for assistance.  Those census tracts are:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05  Definitions and Descriptions :   1. Blighted Structure .  For the purpose of the NSP the City will consider a blighted
structure to be a structure that exhibits objectively determinable signs of deterioration sufficient to constitute a threat to the
human health, safety, or welfare of the public. Port St. Lucie will generally consider a structure as blighted if one of the following
criteria is met:
 &middot;         The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy; The unsafe
structure is secured against public entry, but it presents a threat to a neighboring property or public right of way (such as a
sidewalk) because of a potential collapse or other threat;
 &middot;         The structure is determined to harbor nuisances and threats to human health, safety or welfare which may
negatively impact a neighboring property; or
 &middot;         The structure presents a visual blight due to collapse or other un-repaired damage, or
 &middot;         it is determined that repairs will cost more than economically feasible, which, in general would be more than
50%-75% of the appraised value, although mitigating factors may be considered; or
 &middot;         The structure is lying in a state of incomplete construction, resulting in a negative view of the surrounding
properties; or other similar conditions.

  2.  Affordable Rents  :  Port St. Lucie currently does not plan to use its NSP funds for rental housing.  However, should the City
amend this plan to include rental we would concentrate our efforts for those low and moderate income clients at 80% of median
or below.  As such, Port St. Lucie considers rents to be affordable when household rent payments do not exceed HUD-defined
Fair Market Rent Limits and Rent Payments added to a household utility allowance do not exceed 30% of a family's adjusted
income.  Exhibit 3 provides HUD-defined rent limits for Port St. Lucie for 2009.

  Exhibit 3: Maximum Rent Limits

 Efficiency
 1  BR
 2 BR
 3 BR
 4 BR
 $737
 $739
 $936
 $1,237
 $1,275

  3.  Long Term Affordability of Assisted Homes  .  The NSP requires that, to the maximum extent practicable and for the longest
term feasible, homes remain affordable.  The City proposes to provide a financing subsidy on a sliding scale in accordance with
income to assist eligible clients purchase foreclosed properties. The City of Port St. Lucie will promote continued affordability for
NSP- assisted properties by requiring, in the terms of the mortgage, that the home be held by the income eligible household for
25 years or a prorated amount of the funding is due back to the program for reuse in NSP eligible activities. These requirements
will be detailed in the deferred mortgage loan. Also, by recapturing the funds, in whole or in part, if the home is sold prior to the
end of the affordability period will prevent the household from selling the home and realizing an early profit.  This will be done
through the use of desp; The deferred lona is recaptured, in whole or in part, if the home is sold prior to the end of the
affordability period. NSP 1 funds will be loaned as follows (Exhibit 4)
  Exhibit 4
  Affordability Period and Loan Repayment
  Client income
  Subsidy
  Affordability Period
  Repayment Schedule for Loan
 (50% of median) Low income and below
  Up to $40,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (80% of median income) Moderate Income
 Up to $30,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (120% of median income) Middle Income
  Up to $20,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
  25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.

  Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP loan funding,
as shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding
principal balance of NSP dollars will be recaptured by the City of Port St. Lucie and reused in the NSP program.
 It is anticipated that a 25 year deferred loan will also be used to secure any rental properties being transferred to nonprofits or
developers administering a rental strategy.
 We may also utilize small grants (not to exceed $3,000) in those cases where the combined loan to value is limited and/or other
issues will not allow the City's mortgage to cover all of the closing costss.

  4.  Housing Rehabilitation Standards   .   Homes rehabilitated with NSP funds will meet the  State of Florida and local building
codes.  The rehab standards will comply with all applicable laws and codes for housing safety, quality and habitability. Energy or
conservation improvements and modern green building improvements may be included for low income clients. The Community
Services Department will adopt the St. Lucie County HOME rehab standards to ensure that appropriate written rehabilitation
standards are adopted.
 Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP funding, as
shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding principal
balance of NSP dollarswillberecaptured by the City of Port St. Lucie and reused in the NSP program.

    Low Income Targeting :  The NSP requires that 25% of the allocation to each locality be used for housing to assist low income
households &ndash; households with incomes at or below 50% of median income adjusted for household size.  Port St. Lucie is
therefore setting aside $3,380,783 of its grant to:
 &middot;         $3,015,079 for purchase, rehab and resale of foreclosed properties for households whose incomes do not exceed
50 percent of area median income.
 &middot;         $365,704 to provide a larger financial subsidy for low income households whose incomes do not exceed 50
percent of the area median income to assist them in the purchase of the city-acquired foreclosed homes.
 &middot;         Total: $3,380,783
  The City may hold additional funding cycles for low income only or reserve certain homes for low income only in order to ensure
a sufficient number of households receive assistance in this income category.  Acquisition and Relocation :  The City will focus its
activities on purchase, rehabilitation and resale of foreclosed homes and limited demolition of blighted properties. .  The City does
not intend to demolish blighted low or moderate income dwelling units owned by low or moderate income homeowners or to
convert those dwelling units to other uses.  Selective demolition of other foreclosed blighted structures or properties that are not
low or moderate income dwellings may be carried out to achieve program objectives.  It is the intent to then rebuild single family
homes on those lots for eligible clients.
 The City estimates that between the start of the program and the year 2012 that the following number of housing units will be
made available to homebuyers or eligible renters with the initial appropriation of funds

  Activity
  < 50% of median
  50-80% of median
  80%-120% of median
 Sales to Homebuyers
 38
 59
 53
 NSP funds will be used primarily to acquire vacant foreclosed properties, rehabilitate or demolish those properties and resell to
eligible clients as shown above.  It is anticipated that approximately 5 properties will be utilized for rental in NSP 1.
  Estimated Units to be Demolished:

  Average Cost to Demolish
  Number of Homes
  Moderate Income
  Low Income
 $9,500
 22
 5
 17

 We do not anticipate recapturing the cost of the demolition of these homes. We may deed the properties to a nonprofit such as
Habitat for Humanity after an RFP process for housing redevelopment/reconstruction strategies, or we may reconstruct homes on
these lots and resell to eligible applicants. We may also provide the same housing assistance based on income to eligible clients
utilizing the same mortgage provisions and forgiveness as detailed in Exhibit 4. Any program income received will be utilized for
eligible NSP activities.
   Public Comment :  The City published an announcement of the amendment on August 17, 2009 and published the draft of
amendment on the web site beginning in July 2009. A public meeting was advertised and held on August 24, 2009. We
advertised the availability of comments through September 4, 2009. No comments were received.
 We advertised the revised plan in the local newspaper, on TV Channel 20 and posted information on the City's website. The
revised plan was posted on the website beginning on February 28, 2012 and was available for review until March 14, 2012.  No
comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  HUD provided detailed default and foreclosure data for the NSP1 application
and updated that information for NSP2.  This information shows the vast scope of the foreclosure crisis as it exists in Port St.
Lucie.

 Included in the data provided by HUD are the following statistics:

 &middot;         Rate of housing price decline from peak value to December 2008 value was 33.3% (at the time of NSP1 HUD
data, the devaluation was listed at 26%).
 &middot;         Average percent of high cost and low leverage loans made in targeted census tracts from 2004 to 2007 is 15.1%.
 &middot;         Estimated number of mortgages starting foreclosure process or seriously delinquent in the past 2 years is 13,302.
 &middot;         Estimated foreclosure and abandonment risk score as calculated by HUD is 20 in every census tract targeted, and
in every census tract in the City.

 Additional local data gathered from RealtyTrac and local realtors confirms the pervasiveness of the foreclosure problem, as on a
single day in May 2009 there were 2,290 homes in the foreclosure process.  While these are remarkably large figures in their own
right, they are even more striking in a city the size of Port St. Lucie. The City is unique in that it was originally platted with
80,000 individual quarter-acre residential lots. As a result, the foreclosure crisis for this City is not confined to a particular area
but is widespread throughout our original core City boundaries.

 The City has been focusing on a fairly large piece of this original core area and attempting to purchase, the foreclosed properties
on the same block.  We are finding, however, that not all abandoned and neglected homes in a given neighborhood or census
tract are eligible for purchase.  It appears a number of homes have not completed the foreclosure process, while many homes
still exceed the purchase prices/values that low income households can afford, and others have fallen through our grasp because
of the lower price we were required to offer. .

 In order to expend the funding in a timely manner and to best serve the City as a whole, we need to expand our targeted areas
to those additional census tracts with the highest foreclosure and vacancy rates, highest percent of high-cost and low-leverage
loans, and those census tracts that qualify as low/moderate/middle income.  Port St. Lucie has analyzed the new HUD data and
local data and utilizing that information has expanded the targeted area by an additional four Census Tracts (16.03, 18.01, 20.03,
and 21.04) as listed:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05

 By designating the targeted area in this manner, the distribution and uses of the NSP funds will meet the requirements of
Section 2301 (c)(2) of HERA that funds be distributed to the area of greatest need.  Distribution and and Uses of Funds :  As
noted above, HERA requires that NSP funds be targeted to areas with the greatest percentage of home foreclosures, with the
highest percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in
the rate of home foreclosures.  The City of Port St. Lucie has identified the following census tracts which will be targeted in each
of its activities.

 The City will purchase, repair/rehabilitate and finance multiple properties on the same street or in the same neighborhood,
whenever possible, in an attempt to create a stabilizing effect. The core of the city where the population is most dense and
where the data indicate the greatest need will be targeted for assistance.  Those census tracts are:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05  Definitions and Descriptions :   1. Blighted Structure .  For the purpose of the NSP the City will consider a blighted
structure to be a structure that exhibits objectively determinable signs of deterioration sufficient to constitute a threat to the
human health, safety, or welfare of the public. Port St. Lucie will generally consider a structure as blighted if one of the following
criteria is met:
 &middot;         The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy; The unsafe
structure is secured against public entry, but it presents a threat to a neighboring property or public right of way (such as a
sidewalk) because of a potential collapse or other threat;
 &middot;         The structure is determined to harbor nuisances and threats to human health, safety or welfare which may
negatively impact a neighboring property; or
 &middot;         The structure presents a visual blight due to collapse or other un-repaired damage, or
 &middot;         it is determined that repairs will cost more than economically feasible, which, in general would be more than
50%-75% of the appraised value, although mitigating factors may be considered; or
 &middot;         The structure is lying in a state of incomplete construction, resulting in a negative view of the surrounding
properties; or other similar conditions.

  2.  Affordable Rents  :  Port St. Lucie currently does not plan to use its NSP funds for rental housing.  However, should the City
amend this plan to include rental we would concentrate our efforts for those low and moderate income clients at 80% of median
or below.  As such, Port St. Lucie considers rents to be affordable when household rent payments do not exceed HUD-defined
Fair Market Rent Limits and Rent Payments added to a household utility allowance do not exceed 30% of a family's adjusted
income.  Exhibit 3 provides HUD-defined rent limits for Port St. Lucie for 2009.

  Exhibit 3: Maximum Rent Limits

 Efficiency
 1  BR
 2 BR
 3 BR
 4 BR
 $737
 $739
 $936
 $1,237
 $1,275

  3.  Long Term Affordability of Assisted Homes  .  The NSP requires that, to the maximum extent practicable and for the longest
term feasible, homes remain affordable.  The City proposes to provide a financing subsidy on a sliding scale in accordance with
income to assist eligible clients purchase foreclosed properties. The City of Port St. Lucie will promote continued affordability for
NSP- assisted properties by requiring, in the terms of the mortgage, that the home be held by the income eligible household for
25 years or a prorated amount of the funding is due back to the program for reuse in NSP eligible activities. These requirements
will be detailed in the deferred mortgage loan. Also, by recapturing the funds, in whole or in part, if the home is sold prior to the
end of the affordability period will prevent the household from selling the home and realizing an early profit.  This will be done
through the use of desp; The deferred lona is recaptured, in whole or in part, if the home is sold prior to the end of the
affordability period. NSP 1 funds will be loaned as follows (Exhibit 4)
  Exhibit 4
  Affordability Period and Loan Repayment
  Client income
  Subsidy
  Affordability Period
  Repayment Schedule for Loan
 (50% of median) Low income and below
  Up to $40,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (80% of median income) Moderate Income
 Up to $30,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (120% of median income) Middle Income
  Up to $20,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
  25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.

  Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP loan funding,
as shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding
principal balance of NSP dollars will be recaptured by the City of Port St. Lucie and reused in the NSP program.
 It is anticipated that a 25 year deferred loan will also be used to secure any rental properties being transferred to nonprofits or
developers administering a rental strategy.
 We may also utilize small grants (not to exceed $3,000) in those cases where the combined loan to value is limited and/or other
issues will not allow the City's mortgage to cover all of the closing costss.

  4.  Housing Rehabilitation Standards   .   Homes rehabilitated with NSP funds will meet the  State of Florida and local building
codes.  The rehab standards will comply with all applicable laws and codes for housing safety, quality and habitability. Energy or
conservation improvements and modern green building improvements may be included for low income clients. The Community
Services Department will adopt the St. Lucie County HOME rehab standards to ensure that appropriate written rehabilitation
standards are adopted.
 Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP funding, as
shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding principal
balance of NSP dollarswillberecaptured by the City of Port St. Lucie and reused in the NSP program.

    Low Income Targeting :  The NSP requires that 25% of the allocation to each locality be used for housing to assist low income
households &ndash; households with incomes at or below 50% of median income adjusted for household size.  Port St. Lucie is
therefore setting aside $3,380,783 of its grant to:
 &middot;         $3,015,079 for purchase, rehab and resale of foreclosed properties for households whose incomes do not exceed
50 percent of area median income.
 &middot;         $365,704 to provide a larger financial subsidy for low income households whose incomes do not exceed 50
percent of the area median income to assist them in the purchase of the city-acquired foreclosed homes.
 &middot;         Total: $3,380,783
  The City may hold additional funding cycles for low income only or reserve certain homes for low income only in order to ensure
a sufficient number of households receive assistance in this income category.  Acquisition and Relocation :  The City will focus its
activities on purchase, rehabilitation and resale of foreclosed homes and limited demolition of blighted properties. .  The City does
not intend to demolish blighted low or moderate income dwelling units owned by low or moderate income homeowners or to
convert those dwelling units to other uses.  Selective demolition of other foreclosed blighted structures or properties that are not
low or moderate income dwellings may be carried out to achieve program objectives.  It is the intent to then rebuild single family
homes on those lots for eligible clients.
 The City estimates that between the start of the program and the year 2012 that the following number of housing units will be
made available to homebuyers or eligible renters with the initial appropriation of funds

  Activity
  < 50% of median
  50-80% of median
  80%-120% of median
 Sales to Homebuyers
 38
 59
 53
 NSP funds will be used primarily to acquire vacant foreclosed properties, rehabilitate or demolish those properties and resell to
eligible clients as shown above.  It is anticipated that approximately 5 properties will be utilized for rental in NSP 1.
  Estimated Units to be Demolished:

  Average Cost to Demolish
  Number of Homes
  Moderate Income
  Low Income
 $9,500
 22
 5
 17

 We do not anticipate recapturing the cost of the demolition of these homes. We may deed the properties to a nonprofit such as
Habitat for Humanity after an RFP process for housing redevelopment/reconstruction strategies, or we may reconstruct homes on
these lots and resell to eligible applicants. We may also provide the same housing assistance based on income to eligible clients
utilizing the same mortgage provisions and forgiveness as detailed in Exhibit 4. Any program income received will be utilized for
eligible NSP activities.
   Public Comment :  The City published an announcement of the amendment on August 17, 2009 and published the draft of
amendment on the web site beginning in July 2009. A public meeting was advertised and held on August 24, 2009. We
advertised the availability of comments through September 4, 2009. No comments were received.
 We advertised the revised plan in the local newspaper, on TV Channel 20 and posted information on the City's website. The
revised plan was posted on the website beginning on February 28, 2012 and was available for review until March 14, 2012.  No
comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  HUD provided detailed default and foreclosure data for the NSP1 application
and updated that information for NSP2.  This information shows the vast scope of the foreclosure crisis as it exists in Port St.
Lucie.

 Included in the data provided by HUD are the following statistics:

 &middot;         Rate of housing price decline from peak value to December 2008 value was 33.3% (at the time of NSP1 HUD
data, the devaluation was listed at 26%).
 &middot;         Average percent of high cost and low leverage loans made in targeted census tracts from 2004 to 2007 is 15.1%.
 &middot;         Estimated number of mortgages starting foreclosure process or seriously delinquent in the past 2 years is 13,302.
 &middot;         Estimated foreclosure and abandonment risk score as calculated by HUD is 20 in every census tract targeted, and
in every census tract in the City.

 Additional local data gathered from RealtyTrac and local realtors confirms the pervasiveness of the foreclosure problem, as on a
single day in May 2009 there were 2,290 homes in the foreclosure process.  While these are remarkably large figures in their own
right, they are even more striking in a city the size of Port St. Lucie. The City is unique in that it was originally platted with
80,000 individual quarter-acre residential lots. As a result, the foreclosure crisis for this City is not confined to a particular area
but is widespread throughout our original core City boundaries.

 The City has been focusing on a fairly large piece of this original core area and attempting to purchase, the foreclosed properties
on the same block.  We are finding, however, that not all abandoned and neglected homes in a given neighborhood or census
tract are eligible for purchase.  It appears a number of homes have not completed the foreclosure process, while many homes
still exceed the purchase prices/values that low income households can afford, and others have fallen through our grasp because
of the lower price we were required to offer. .

 In order to expend the funding in a timely manner and to best serve the City as a whole, we need to expand our targeted areas
to those additional census tracts with the highest foreclosure and vacancy rates, highest percent of high-cost and low-leverage
loans, and those census tracts that qualify as low/moderate/middle income.  Port St. Lucie has analyzed the new HUD data and
local data and utilizing that information has expanded the targeted area by an additional four Census Tracts (16.03, 18.01, 20.03,
and 21.04) as listed:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05

 By designating the targeted area in this manner, the distribution and uses of the NSP funds will meet the requirements of
Section 2301 (c)(2) of HERA that funds be distributed to the area of greatest need.  Distribution and and Uses of Funds :  As
noted above, HERA requires that NSP funds be targeted to areas with the greatest percentage of home foreclosures, with the
highest percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in
the rate of home foreclosures.  The City of Port St. Lucie has identified the following census tracts which will be targeted in each
of its activities.

 The City will purchase, repair/rehabilitate and finance multiple properties on the same street or in the same neighborhood,
whenever possible, in an attempt to create a stabilizing effect. The core of the city where the population is most dense and
where the data indicate the greatest need will be targeted for assistance.  Those census tracts are:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05  Definitions and Descriptions :   1. Blighted Structure .  For the purpose of the NSP the City will consider a blighted
structure to be a structure that exhibits objectively determinable signs of deterioration sufficient to constitute a threat to the
human health, safety, or welfare of the public. Port St. Lucie will generally consider a structure as blighted if one of the following
criteria is met:
 &middot;         The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy; The unsafe
structure is secured against public entry, but it presents a threat to a neighboring property or public right of way (such as a
sidewalk) because of a potential collapse or other threat;
 &middot;         The structure is determined to harbor nuisances and threats to human health, safety or welfare which may
negatively impact a neighboring property; or
 &middot;         The structure presents a visual blight due to collapse or other un-repaired damage, or
 &middot;         it is determined that repairs will cost more than economically feasible, which, in general would be more than
50%-75% of the appraised value, although mitigating factors may be considered; or
 &middot;         The structure is lying in a state of incomplete construction, resulting in a negative view of the surrounding
properties; or other similar conditions.

  2.  Affordable Rents  :  Port St. Lucie currently does not plan to use its NSP funds for rental housing.  However, should the City
amend this plan to include rental we would concentrate our efforts for those low and moderate income clients at 80% of median
or below.  As such, Port St. Lucie considers rents to be affordable when household rent payments do not exceed HUD-defined
Fair Market Rent Limits and Rent Payments added to a household utility allowance do not exceed 30% of a family's adjusted
income.  Exhibit 3 provides HUD-defined rent limits for Port St. Lucie for 2009.

  Exhibit 3: Maximum Rent Limits

 Efficiency
 1  BR
 2 BR
 3 BR
 4 BR
 $737
 $739
 $936
 $1,237
 $1,275

  3.  Long Term Affordability of Assisted Homes  .  The NSP requires that, to the maximum extent practicable and for the longest
term feasible, homes remain affordable.  The City proposes to provide a financing subsidy on a sliding scale in accordance with
income to assist eligible clients purchase foreclosed properties. The City of Port St. Lucie will promote continued affordability for
NSP- assisted properties by requiring, in the terms of the mortgage, that the home be held by the income eligible household for
25 years or a prorated amount of the funding is due back to the program for reuse in NSP eligible activities. These requirements
will be detailed in the deferred mortgage loan. Also, by recapturing the funds, in whole or in part, if the home is sold prior to the
end of the affordability period will prevent the household from selling the home and realizing an early profit.  This will be done
through the use of desp; The deferred lona is recaptured, in whole or in part, if the home is sold prior to the end of the
affordability period. NSP 1 funds will be loaned as follows (Exhibit 4)
  Exhibit 4
  Affordability Period and Loan Repayment
  Client income
  Subsidy
  Affordability Period
  Repayment Schedule for Loan
 (50% of median) Low income and below
  Up to $40,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (80% of median income) Moderate Income
 Up to $30,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (120% of median income) Middle Income
  Up to $20,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
  25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.

  Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP loan funding,
as shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding
principal balance of NSP dollars will be recaptured by the City of Port St. Lucie and reused in the NSP program.
 It is anticipated that a 25 year deferred loan will also be used to secure any rental properties being transferred to nonprofits or
developers administering a rental strategy.
 We may also utilize small grants (not to exceed $3,000) in those cases where the combined loan to value is limited and/or other
issues will not allow the City's mortgage to cover all of the closing costss.

  4.  Housing Rehabilitation Standards   .   Homes rehabilitated with NSP funds will meet the  State of Florida and local building
codes.  The rehab standards will comply with all applicable laws and codes for housing safety, quality and habitability. Energy or
conservation improvements and modern green building improvements may be included for low income clients. The Community
Services Department will adopt the St. Lucie County HOME rehab standards to ensure that appropriate written rehabilitation
standards are adopted.
 Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP funding, as
shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding principal
balance of NSP dollarswillberecaptured by the City of Port St. Lucie and reused in the NSP program.

    Low Income Targeting :  The NSP requires that 25% of the allocation to each locality be used for housing to assist low income
households &ndash; households with incomes at or below 50% of median income adjusted for household size.  Port St. Lucie is
therefore setting aside $3,380,783 of its grant to:
 &middot;         $3,015,079 for purchase, rehab and resale of foreclosed properties for households whose incomes do not exceed
50 percent of area median income.
 &middot;         $365,704 to provide a larger financial subsidy for low income households whose incomes do not exceed 50
percent of the area median income to assist them in the purchase of the city-acquired foreclosed homes.
 &middot;         Total: $3,380,783
  The City may hold additional funding cycles for low income only or reserve certain homes for low income only in order to ensure
a sufficient number of households receive assistance in this income category.  Acquisition and Relocation :  The City will focus its
activities on purchase, rehabilitation and resale of foreclosed homes and limited demolition of blighted properties. .  The City does
not intend to demolish blighted low or moderate income dwelling units owned by low or moderate income homeowners or to
convert those dwelling units to other uses.  Selective demolition of other foreclosed blighted structures or properties that are not
low or moderate income dwellings may be carried out to achieve program objectives.  It is the intent to then rebuild single family
homes on those lots for eligible clients.
 The City estimates that between the start of the program and the year 2012 that the following number of housing units will be
made available to homebuyers or eligible renters with the initial appropriation of funds

  Activity
  < 50% of median
  50-80% of median
  80%-120% of median
 Sales to Homebuyers
 38
 59
 53
 NSP funds will be used primarily to acquire vacant foreclosed properties, rehabilitate or demolish those properties and resell to
eligible clients as shown above.  It is anticipated that approximately 5 properties will be utilized for rental in NSP 1.
  Estimated Units to be Demolished:

  Average Cost to Demolish
  Number of Homes
  Moderate Income
  Low Income
 $9,500
 22
 5
 17

 We do not anticipate recapturing the cost of the demolition of these homes. We may deed the properties to a nonprofit such as
Habitat for Humanity after an RFP process for housing redevelopment/reconstruction strategies, or we may reconstruct homes on
these lots and resell to eligible applicants. We may also provide the same housing assistance based on income to eligible clients
utilizing the same mortgage provisions and forgiveness as detailed in Exhibit 4. Any program income received will be utilized for
eligible NSP activities.
   Public Comment :  The City published an announcement of the amendment on August 17, 2009 and published the draft of
amendment on the web site beginning in July 2009. A public meeting was advertised and held on August 24, 2009. We
advertised the availability of comments through September 4, 2009. No comments were received.
 We advertised the revised plan in the local newspaper, on TV Channel 20 and posted information on the City's website. The
revised plan was posted on the website beginning on February 28, 2012 and was available for review until March 14, 2012.  No
comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  HUD provided detailed default and foreclosure data for the NSP1 application
and updated that information for NSP2.  This information shows the vast scope of the foreclosure crisis as it exists in Port St.
Lucie.

 Included in the data provided by HUD are the following statistics:

 &middot;         Rate of housing price decline from peak value to December 2008 value was 33.3% (at the time of NSP1 HUD
data, the devaluation was listed at 26%).
 &middot;         Average percent of high cost and low leverage loans made in targeted census tracts from 2004 to 2007 is 15.1%.
 &middot;         Estimated number of mortgages starting foreclosure process or seriously delinquent in the past 2 years is 13,302.
 &middot;         Estimated foreclosure and abandonment risk score as calculated by HUD is 20 in every census tract targeted, and
in every census tract in the City.

 Additional local data gathered from RealtyTrac and local realtors confirms the pervasiveness of the foreclosure problem, as on a
single day in May 2009 there were 2,290 homes in the foreclosure process.  While these are remarkably large figures in their own
right, they are even more striking in a city the size of Port St. Lucie. The City is unique in that it was originally platted with
80,000 individual quarter-acre residential lots. As a result, the foreclosure crisis for this City is not confined to a particular area
but is widespread throughout our original core City boundaries.

 The City has been focusing on a fairly large piece of this original core area and attempting to purchase, the foreclosed properties
on the same block.  We are finding, however, that not all abandoned and neglected homes in a given neighborhood or census
tract are eligible for purchase.  It appears a number of homes have not completed the foreclosure process, while many homes
still exceed the purchase prices/values that low income households can afford, and others have fallen through our grasp because
of the lower price we were required to offer. .

 In order to expend the funding in a timely manner and to best serve the City as a whole, we need to expand our targeted areas
to those additional census tracts with the highest foreclosure and vacancy rates, highest percent of high-cost and low-leverage
loans, and those census tracts that qualify as low/moderate/middle income.  Port St. Lucie has analyzed the new HUD data and
local data and utilizing that information has expanded the targeted area by an additional four Census Tracts (16.03, 18.01, 20.03,
and 21.04) as listed:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05

 By designating the targeted area in this manner, the distribution and uses of the NSP funds will meet the requirements of
Section 2301 (c)(2) of HERA that funds be distributed to the area of greatest need.  Distribution and and Uses of Funds :  As
noted above, HERA requires that NSP funds be targeted to areas with the greatest percentage of home foreclosures, with the
highest percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in
the rate of home foreclosures.  The City of Port St. Lucie has identified the following census tracts which will be targeted in each
of its activities.

 The City will purchase, repair/rehabilitate and finance multiple properties on the same street or in the same neighborhood,
whenever possible, in an attempt to create a stabilizing effect. The core of the city where the population is most dense and
where the data indicate the greatest need will be targeted for assistance.  Those census tracts are:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05  Definitions and Descriptions :   1. Blighted Structure .  For the purpose of the NSP the City will consider a blighted
structure to be a structure that exhibits objectively determinable signs of deterioration sufficient to constitute a threat to the
human health, safety, or welfare of the public. Port St. Lucie will generally consider a structure as blighted if one of the following
criteria is met:
 &middot;         The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy; The unsafe
structure is secured against public entry, but it presents a threat to a neighboring property or public right of way (such as a
sidewalk) because of a potential collapse or other threat;
 &middot;         The structure is determined to harbor nuisances and threats to human health, safety or welfare which may
negatively impact a neighboring property; or
 &middot;         The structure presents a visual blight due to collapse or other un-repaired damage, or
 &middot;         it is determined that repairs will cost more than economically feasible, which, in general would be more than
50%-75% of the appraised value, although mitigating factors may be considered; or
 &middot;         The structure is lying in a state of incomplete construction, resulting in a negative view of the surrounding
properties; or other similar conditions.

  2.  Affordable Rents  :  Port St. Lucie currently does not plan to use its NSP funds for rental housing.  However, should the City
amend this plan to include rental we would concentrate our efforts for those low and moderate income clients at 80% of median
or below.  As such, Port St. Lucie considers rents to be affordable when household rent payments do not exceed HUD-defined
Fair Market Rent Limits and Rent Payments added to a household utility allowance do not exceed 30% of a family's adjusted
income.  Exhibit 3 provides HUD-defined rent limits for Port St. Lucie for 2009.

  Exhibit 3: Maximum Rent Limits

 Efficiency
 1  BR
 2 BR
 3 BR
 4 BR
 $737
 $739
 $936
 $1,237
 $1,275

  3.  Long Term Affordability of Assisted Homes  .  The NSP requires that, to the maximum extent practicable and for the longest
term feasible, homes remain affordable.  The City proposes to provide a financing subsidy on a sliding scale in accordance with
income to assist eligible clients purchase foreclosed properties. The City of Port St. Lucie will promote continued affordability for
NSP- assisted properties by requiring, in the terms of the mortgage, that the home be held by the income eligible household for
25 years or a prorated amount of the funding is due back to the program for reuse in NSP eligible activities. These requirements
will be detailed in the deferred mortgage loan. Also, by recapturing the funds, in whole or in part, if the home is sold prior to the
end of the affordability period will prevent the household from selling the home and realizing an early profit.  This will be done
through the use of desp; The deferred lona is recaptured, in whole or in part, if the home is sold prior to the end of the
affordability period. NSP 1 funds will be loaned as follows (Exhibit 4)
  Exhibit 4
  Affordability Period and Loan Repayment
  Client income
  Subsidy
  Affordability Period
  Repayment Schedule for Loan
 (50% of median) Low income and below
  Up to $40,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (80% of median income) Moderate Income
 Up to $30,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (120% of median income) Middle Income
  Up to $20,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
  25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.

  Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP loan funding,
as shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding
principal balance of NSP dollars will be recaptured by the City of Port St. Lucie and reused in the NSP program.
 It is anticipated that a 25 year deferred loan will also be used to secure any rental properties being transferred to nonprofits or
developers administering a rental strategy.
 We may also utilize small grants (not to exceed $3,000) in those cases where the combined loan to value is limited and/or other
issues will not allow the City's mortgage to cover all of the closing costss.

  4.  Housing Rehabilitation Standards   .   Homes rehabilitated with NSP funds will meet the  State of Florida and local building
codes.  The rehab standards will comply with all applicable laws and codes for housing safety, quality and habitability. Energy or
conservation improvements and modern green building improvements may be included for low income clients. The Community
Services Department will adopt the St. Lucie County HOME rehab standards to ensure that appropriate written rehabilitation
standards are adopted.
 Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP funding, as
shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding principal
balance of NSP dollarswillberecaptured by the City of Port St. Lucie and reused in the NSP program.

    Low Income Targeting :  The NSP requires that 25% of the allocation to each locality be used for housing to assist low income
households &ndash; households with incomes at or below 50% of median income adjusted for household size.  Port St. Lucie is
therefore setting aside $3,380,783 of its grant to:
 &middot;         $3,015,079 for purchase, rehab and resale of foreclosed properties for households whose incomes do not exceed
50 percent of area median income.
 &middot;         $365,704 to provide a larger financial subsidy for low income households whose incomes do not exceed 50
percent of the area median income to assist them in the purchase of the city-acquired foreclosed homes.
 &middot;         Total: $3,380,783
  The City may hold additional funding cycles for low income only or reserve certain homes for low income only in order to ensure
a sufficient number of households receive assistance in this income category.  Acquisition and Relocation :  The City will focus its
activities on purchase, rehabilitation and resale of foreclosed homes and limited demolition of blighted properties. .  The City does
not intend to demolish blighted low or moderate income dwelling units owned by low or moderate income homeowners or to
convert those dwelling units to other uses.  Selective demolition of other foreclosed blighted structures or properties that are not
low or moderate income dwellings may be carried out to achieve program objectives.  It is the intent to then rebuild single family
homes on those lots for eligible clients.
 The City estimates that between the start of the program and the year 2012 that the following number of housing units will be
made available to homebuyers or eligible renters with the initial appropriation of funds

  Activity
  < 50% of median
  50-80% of median
  80%-120% of median
 Sales to Homebuyers
 38
 59
 53
 NSP funds will be used primarily to acquire vacant foreclosed properties, rehabilitate or demolish those properties and resell to
eligible clients as shown above.  It is anticipated that approximately 5 properties will be utilized for rental in NSP 1.
  Estimated Units to be Demolished:

  Average Cost to Demolish
  Number of Homes
  Moderate Income
  Low Income
 $9,500
 22
 5
 17

 We do not anticipate recapturing the cost of the demolition of these homes. We may deed the properties to a nonprofit such as
Habitat for Humanity after an RFP process for housing redevelopment/reconstruction strategies, or we may reconstruct homes on
these lots and resell to eligible applicants. We may also provide the same housing assistance based on income to eligible clients
utilizing the same mortgage provisions and forgiveness as detailed in Exhibit 4. Any program income received will be utilized for
eligible NSP activities.
   Public Comment :  The City published an announcement of the amendment on August 17, 2009 and published the draft of
amendment on the web site beginning in July 2009. A public meeting was advertised and held on August 24, 2009. We
advertised the availability of comments through September 4, 2009. No comments were received.
 We advertised the revised plan in the local newspaper, on TV Channel 20 and posted information on the City's website. The
revised plan was posted on the website beginning on February 28, 2012 and was available for review until March 14, 2012.  No
comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  HUD provided detailed default and foreclosure data for the NSP1 application
and updated that information for NSP2.  This information shows the vast scope of the foreclosure crisis as it exists in Port St.
Lucie.

 Included in the data provided by HUD are the following statistics:

 &middot;         Rate of housing price decline from peak value to December 2008 value was 33.3% (at the time of NSP1 HUD
data, the devaluation was listed at 26%).
 &middot;         Average percent of high cost and low leverage loans made in targeted census tracts from 2004 to 2007 is 15.1%.
 &middot;         Estimated number of mortgages starting foreclosure process or seriously delinquent in the past 2 years is 13,302.
 &middot;         Estimated foreclosure and abandonment risk score as calculated by HUD is 20 in every census tract targeted, and
in every census tract in the City.

 Additional local data gathered from RealtyTrac and local realtors confirms the pervasiveness of the foreclosure problem, as on a
single day in May 2009 there were 2,290 homes in the foreclosure process.  While these are remarkably large figures in their own
right, they are even more striking in a city the size of Port St. Lucie. The City is unique in that it was originally platted with
80,000 individual quarter-acre residential lots. As a result, the foreclosure crisis for this City is not confined to a particular area
but is widespread throughout our original core City boundaries.

 The City has been focusing on a fairly large piece of this original core area and attempting to purchase, the foreclosed properties
on the same block.  We are finding, however, that not all abandoned and neglected homes in a given neighborhood or census
tract are eligible for purchase.  It appears a number of homes have not completed the foreclosure process, while many homes
still exceed the purchase prices/values that low income households can afford, and others have fallen through our grasp because
of the lower price we were required to offer. .

 In order to expend the funding in a timely manner and to best serve the City as a whole, we need to expand our targeted areas
to those additional census tracts with the highest foreclosure and vacancy rates, highest percent of high-cost and low-leverage
loans, and those census tracts that qualify as low/moderate/middle income.  Port St. Lucie has analyzed the new HUD data and
local data and utilizing that information has expanded the targeted area by an additional four Census Tracts (16.03, 18.01, 20.03,
and 21.04) as listed:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05

 By designating the targeted area in this manner, the distribution and uses of the NSP funds will meet the requirements of
Section 2301 (c)(2) of HERA that funds be distributed to the area of greatest need.  Distribution and and Uses of Funds :  As
noted above, HERA requires that NSP funds be targeted to areas with the greatest percentage of home foreclosures, with the
highest percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in
the rate of home foreclosures.  The City of Port St. Lucie has identified the following census tracts which will be targeted in each
of its activities.

 The City will purchase, repair/rehabilitate and finance multiple properties on the same street or in the same neighborhood,
whenever possible, in an attempt to create a stabilizing effect. The core of the city where the population is most dense and
where the data indicate the greatest need will be targeted for assistance.  Those census tracts are:

  Targeted Census Tracts
 15.03
 20.01
 16.03
 20.02
 18.01
 20.05
 18.02
 21.04
 20.03
 21.05  Definitions and Descriptions :   1. Blighted Structure .  For the purpose of the NSP the City will consider a blighted
structure to be a structure that exhibits objectively determinable signs of deterioration sufficient to constitute a threat to the
human health, safety, or welfare of the public. Port St. Lucie will generally consider a structure as blighted if one of the following
criteria is met:
 &middot;         The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy; The unsafe
structure is secured against public entry, but it presents a threat to a neighboring property or public right of way (such as a
sidewalk) because of a potential collapse or other threat;
 &middot;         The structure is determined to harbor nuisances and threats to human health, safety or welfare which may
negatively impact a neighboring property; or
 &middot;         The structure presents a visual blight due to collapse or other un-repaired damage, or
 &middot;         it is determined that repairs will cost more than economically feasible, which, in general would be more than
50%-75% of the appraised value, although mitigating factors may be considered; or
 &middot;         The structure is lying in a state of incomplete construction, resulting in a negative view of the surrounding
properties; or other similar conditions.

  2.  Affordable Rents  :  Port St. Lucie currently does not plan to use its NSP funds for rental housing.  However, should the City
amend this plan to include rental we would concentrate our efforts for those low and moderate income clients at 80% of median
or below.  As such, Port St. Lucie considers rents to be affordable when household rent payments do not exceed HUD-defined
Fair Market Rent Limits and Rent Payments added to a household utility allowance do not exceed 30% of a family's adjusted
income.  Exhibit 3 provides HUD-defined rent limits for Port St. Lucie for 2009.

  Exhibit 3: Maximum Rent Limits

 Efficiency
 1  BR
 2 BR
 3 BR
 4 BR
 $737
 $739
 $936
 $1,237
 $1,275

  3.  Long Term Affordability of Assisted Homes  .  The NSP requires that, to the maximum extent practicable and for the longest
term feasible, homes remain affordable.  The City proposes to provide a financing subsidy on a sliding scale in accordance with
income to assist eligible clients purchase foreclosed properties. The City of Port St. Lucie will promote continued affordability for
NSP- assisted properties by requiring, in the terms of the mortgage, that the home be held by the income eligible household for
25 years or a prorated amount of the funding is due back to the program for reuse in NSP eligible activities. These requirements
will be detailed in the deferred mortgage loan. Also, by recapturing the funds, in whole or in part, if the home is sold prior to the
end of the affordability period will prevent the household from selling the home and realizing an early profit.  This will be done
through the use of desp; The deferred lona is recaptured, in whole or in part, if the home is sold prior to the end of the
affordability period. NSP 1 funds will be loaned as follows (Exhibit 4)
  Exhibit 4
  Affordability Period and Loan Repayment
  Client income
  Subsidy
  Affordability Period
  Repayment Schedule for Loan
 (50% of median) Low income and below
  Up to $40,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (80% of median income) Moderate Income
 Up to $30,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
 25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.
 (120% of median income) Middle Income
  Up to $20,000 (only the amount of subsidy needed to make the purchase affordable will be utilized)
  25 years
 The deferred payment loan mortgage term will be 25 years at 0% interest with loan forgiven at the rate of 4% per year for 25
years. Prorated repayment is due if sold prior to the end of the affordability period.

  Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP loan funding,
as shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding
principal balance of NSP dollars will be recaptured by the City of Port St. Lucie and reused in the NSP program.
 It is anticipated that a 25 year deferred loan will also be used to secure any rental properties being transferred to nonprofits or
developers administering a rental strategy.
 We may also utilize small grants (not to exceed $3,000) in those cases where the combined loan to value is limited and/or other
issues will not allow the City's mortgage to cover all of the closing costss.

  4.  Housing Rehabilitation Standards   .   Homes rehabilitated with NSP funds will meet the  State of Florida and local building
codes.  The rehab standards will comply with all applicable laws and codes for housing safety, quality and habitability. Energy or
conservation improvements and modern green building improvements may be included for low income clients. The Community
Services Department will adopt the St. Lucie County HOME rehab standards to ensure that appropriate written rehabilitation
standards are adopted.
 Each year that the assisted property is owned and occupied by the loan recipient, a proportional amount of NSP funding, as
shown above, will be forgiven.  Should a recipient sell the property prior to the end of the loan period, the outstanding principal
balance of NSP dollarswillberecaptured by the City of Port St. Lucie and reused in the NSP program.

    Low Income Targeting :  The NSP requires that 25% of the allocation to each locality be used for housing to assist low income
households &ndash; households with incomes at or below 50% of median income adjusted for household size.  Port St. Lucie is
therefore setting aside $3,380,783 of its grant to:
 &middot;         $3,015,079 for purchase, rehab and resale of foreclosed properties for households whose incomes do not exceed
50 percent of area median income.
 &middot;         $365,704 to provide a larger financial subsidy for low income households whose incomes do not exceed 50
percent of the area median income to assist them in the purchase of the city-acquired foreclosed homes.
 &middot;         Total: $3,380,783
  The City may hold additional funding cycles for low income only or reserve certain homes for low income only in order to ensure
a sufficient number of households receive assistance in this income category.  Acquisition and Relocation :  The City will focus its
activities on purchase, rehabilitation and resale of foreclosed homes and limited demolition of blighted properties. .  The City does
not intend to demolish blighted low or moderate income dwelling units owned by low or moderate income homeowners or to
convert those dwelling units to other uses.  Selective demolition of other foreclosed blighted structures or properties that are not
low or moderate income dwellings may be carried out to achieve program objectives.  It is the intent to then rebuild single family
homes on those lots for eligible clients.
 The City estimates that between the start of the program and the year 2012 that the following number of housing units will be
made available to homebuyers or eligible renters with the initial appropriation of funds

  Activity
  < 50% of median
  50-80% of median
  80%-120% of median
 Sales to Homebuyers
 38
 59
 53
 NSP funds will be used primarily to acquire vacant foreclosed properties, rehabilitate or demolish those properties and resell to
eligible clients as shown above.  It is anticipated that approximately 5 properties will be utilized for rental in NSP 1.
  Estimated Units to be Demolished:

  Average Cost to Demolish
  Number of Homes
  Moderate Income
  Low Income
 $9,500
 22
 5
 17

 We do not anticipate recapturing the cost of the demolition of these homes. We may deed the properties to a nonprofit such as
Habitat for Humanity after an RFP process for housing redevelopment/reconstruction strategies, or we may reconstruct homes on
these lots and resell to eligible applicants. We may also provide the same housing assistance based on income to eligible clients
utilizing the same mortgage provisions and forgiveness as detailed in Exhibit 4. Any program income received will be utilized for
eligible NSP activities.
   Public Comment :  The City published an announcement of the amendment on August 17, 2009 and published the draft of
amendment on the web site beginning in July 2009. A public meeting was advertised and held on August 24, 2009. We
advertised the availability of comments through September 4, 2009. No comments were received.
 We advertised the revised plan in the local newspaper, on TV Channel 20 and posted information on the City's website. The
revised plan was posted on the website beginning on February 28, 2012 and was available for review until March 14, 2012.  No
comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,638,267.51

$22,638,267.51

$22,638,263.02

$21,246,730.95

$12,746,504.46

$8,500,226.49

Program Income Received: $8,516,173.05

Total Funds Expended: $21,249,445.53

Match Contribution: $0.00

Overall Progress Narrative:

 On 9/20/16 HUD approved our request to transfer program income to the CDBG fund / IDIS  in the amount of $622,240.22 plus $3,245.27 in
interest earned but not receipted in DRGR for a total program income transfer amount of $625,485.49.  The activities numbers associated with
the program income transferred are RR1 and RR 2.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0025

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition of blighted
foreclosed properties

Demolition of blighted
foreclosed properties

Financing Mechanisms

Financing Mechanisms

Purchase/Rehab/Dispo
sition

Purchase/Rehab/Dispo
sition

Purchase/Rehab/Dispo
sition

Purchase/Rehab/Dispo
sition

Purchase/Rehab/Dispo
sition

Purchase/Rehab/Dispo
sition

ADMIN-1

DEM-1

DEM-2

FM-1

FM-2

ACQ-1

ACQ-2

DISP-1

DISP-2

RR-1

RR-2

Administration of
NSP Program
Demolition of
blighted
properties
Demolition of
blighted
properties
Financing
Mechanisms
Financing
Mechanisms
Acquisition of
Foreclosed
Residential
Property
Acquisition of
foreclosed
residential
properties
Disposition of
residential
properties
Disposition of
residential
properties
Rehabilitation of
Residential
Properties
Rehabilitation of
Residential
Properties

$22,638,267.51 $12,746,504.46 $8,515,249.41

$2,157,959.36 $459,661.28 $1,513,897.36

$144,473.46 $34,066.00 $110,407.46

$114,186.60 $114,186.60 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$7,216,006.04 $6,718,569.07 $497,436.97

$4,054,961.57 $3,136,424.90 $918,536.67

$313,457.06 $90,434.94 $192,831.70

$340,561.04 $69,012.14 $249,959.69

$5,217,495.81 $1,183,715.00 $3,272,343.09

$3,079,166.57 $940,434.53 $1,759,836.47

Grantee Activity Number:                        ACQ-1
Activity Title:                                             Acquisition of  Foreclosed Residential Property

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Purchase/Rehab/Disposition

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        ACQ-1
Activity Title:                                             Acquisition of  Foreclosed Residential Property
03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,216,006.04

$7,216,006.04

$7,216,006.04

$7,216,006.04

$6,718,569.07

$497,436.97

Program Income Received: $0.00

Total Funds Expended: $7,216,006.04

City of Port St Lucie $7,216,006.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire foreclosed residential properties in targeted areas.  This activity on it's own does not meet a national objective, direct beneficiary data
meeting a national objective will be reported under repair/rehab activities.

Activity Description

Within targeted areas of the City. Those census tracts and block groups are: 15.03, Blocks 1 - 3 18.02, Blocks 1 - 3 20.01, Blocks 1 - 6 20.02,
Blocks 1 - 5 20.05, Blocks 1 - 2 21.05, Blocks 4-5.  August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3,
18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3.

Location Description:

 THERE WERE NO ACQUISITION ACITIVITY DURING QUARTER ENDING 9/30/16.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        ACQ-1
Activity Title:                                             Acquisition of  Foreclosed Residential Property

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACQ-2
Activity Title:                                             Acquisition of foreclosed residential properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Purchase/Rehab/Disposition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,054,961.57

$4,054,961.57

$4,054,961.57

$4,054,961.57

$3,136,424.90

$918,536.67

Program Income Received: $0.00

Total Funds Expended: $4,054,961.57

City of Port St Lucie $4,054,961.57

Match Contributed: $0.00



8699

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Final Performance Report

Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        ACQ-2
Activity Title:                                             Acquisition of foreclosed residential properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire foreclosed residential properties for households at or below 50% of median income.  This activity on its own does not meet a national
objective, direct beneficiary data meeting a national objective will be reported under repair/rehab activities.

Activity Description

Within targeted areas of the City. Those census tracts and block groups are: 15.03 Blocks 1-3, 18.02 Blocks 1-3, 20.01 Blocks 1-6, 20.02 blocks
1-5, 20.05 Blocks 1-2, 21.05 Blocks 4-5.  August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks
1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 THERE WERE NO ACQUISITION ACTIVITY DURING QUARTER ENDING 9/30/16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-1
Activity Title:                                             Administration of NSP Program

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        ADMIN-1
Activity Title:                                             Administration of NSP Program

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,157,959.36

$2,157,959.36

$2,157,959.36

$1,961,808.78

$459,661.28

$1,502,147.50

Program Income Received: $0.00

Total Funds Expended: $1,963,031.68

City of Port St Lucie $1,963,031.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP program.

Activity Description

n/a

Location Description:

 DURING QUARTER ENDING 9/30/16; TOTAL FUNDS DRAWNDOWN REPRESENTS ADMINISTRATIVE ACTIVITIES FOR THE MONTHS OF JUNE,
JULY & AUGUST.  TOTAL FUNDS EXPENDED REPRESENTS ADMINISTRATIVE ACTIVITIES FOR THE MONTHS OF JULY, AUGUST & SEPTEMBER
PRELIMINARY.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        DEM-1
Activity Title:                                             Demolition of blighted properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition of blighted foreclosed properties

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,473.46

$144,473.46

$144,473.46

$144,473.46

$34,066.00

$110,407.46

Program Income Received: $0.00

Total Funds Expended: $144,473.46

City of Port St Lucie $144,473.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        DEM-1
Activity Title:                                             Demolition of blighted properties

 Demolition of 17 foreclosed and blighted properties.  Direct beneficiary data meeting a national objective will be reported under repair/rehab
activities for 9 of these lots as the properties were reconstructed and sold. The remaining 8 lots will have met a national objective under the
clearance end use under eligible use D.
 These remaining 8 lots will be offered to neighboring property owners under a side lot program.  Lots that do not sell under the side lot
program will be made available to Habitat for Humanity.  All proceeds will be repaid to the NSP program.

Activity Description

Within targeted areas: 20.01, Blocks 1 - 6  / 20.02, Blocks 1 - 5  / 20.05, Blocks 1 - 2  / 21.05, Blocks 4 - 5.  August 2009 approved amendment
added the following census tracts:  18.01, Blocks 1-3 / 20.03, Blocks 1-3

Location Description:

 THERE WERE NO DEMOLITION ACTIVITY DURING QUARTER ENDING 9/30/16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEM-2
Activity Title:                                             Demolition of blighted properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition of blighted foreclosed properties

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$114,186.60

$114,186.60
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        DEM-2
Activity Title:                                             Demolition of blighted properties
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,186.60

$114,186.60

$114,186.60

$0.00

Program Income Received: $90.00

Total Funds Expended: $114,186.60

City of Port St Lucie $114,186.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 13 foreclosed and blighted properties. Activity funding to be expended for households at or below 50% of median income.
 13 blighted properties were demolished in the following low/mod census tracts 15.03 block group 3, 18.02 block group 3, and 20.05 block
group 1. The end use being reported for these 13 properties is Clearance under eligible use D.
 Of these 13 properties: 4 lots were transferred to the Public Works department and the Utilities department for drainage and utilities
infrastructure which is also an area benefit in these identified census tracts.  The remaining 9 lots will be offered to neighboring homeowners
under an upcoming side lot program. Lots that do not sell under the side lot program will be made available to Habitat for Humanity.  All
proceeds will be repaid to the NSP program.
  The LMI ratio of 47.69% is less than the 51% LMI ratio target however the City of PSL was granted an LMI ratio exception of 45.2%.

Activity Description

Within targeted areas: 15.03, Blocks 1 - 4   / 18.02, Blocks 1 - 3   / 20.05, Blocks 1 - 2

Location Description:

 THERE WERE NO DEMOLITION ACTIVITY DURING QUARTER ENDING 9/30/16.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DISP-1
Activity Title:                                             Disposition of residential properties
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        DISP-1
Activity Title:                                             Disposition of residential properties

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Purchase/Rehab/Disposition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$313,457.06

$313,457.06

$313,457.06

$282,067.98

$90,434.94

$191,633.04

Program Income Received: $0.00

Total Funds Expended: $282,622.61

City of Port St Lucie $282,622.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Dispose of foreclosed properties. Funding will be used for the cost of preparing and advertising properties for resale.  This activity on its own
does not meet a national objective, direct beneficiary data meeting a national objective will be reported under repair/rehab activities.

Activity Description
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        DISP-1
Activity Title:                                             Disposition of residential properties

Within targeted areas: 15.03, Blocks 1 - 3 18.02, Blocks 1 - 3 20.01, Blocks 1 - 6 20.02, Blocks 1 - 5 20.05, Blocks 1 - 2 21.05, Blocks 4 - 5.
August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 DURING QUARTER ENDING 9/30/16; TOTAL FUNDS DRAWNDOWN REPRESENTS DISPOSITION ACITIVITIES FOR THE MONTHS OF JUNE,
JULY & AUGUST.  TOTAL FUNDS EXPENDED REPRESENTS DISPOSITION ACTIVITIES FOR THE MONTHS OF JULY, AUGUST & SEPTEMBER
PRELIMINARY.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DISP-2
Activity Title:                                             Disposition of  residential properties

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Purchase/Rehab/Disposition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$340,561.04

$340,561.04

$340,556.55

$316,897.43

$69,012.14
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        DISP-2
Activity Title:                                             Disposition of  residential properties

Program Income Drawdown: $247,885.29

Program Income Received: $0.00

Total Funds Expended: $317,834.49

City of Port St Lucie $317,834.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Dispose of foreclosed properties. Funding will be used for the cost of preparing and advertising properties for resale to households at or below
50% of median income. This activity on its own does not meet a national objective, direct beneficiary data meeting a national objective will be
reported under repair/rehab activities.

Activity Description

Within the targeted areas: 15.03, Blocks 1 - 3 18.02, Blocks 1 - 3 20.01, Blocks 1 - 6 20.02, Blocks 1 - 5 20.05, Blocks 1 - 2 21.05, Blocks 4 - 5.
August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 DURING QUARTER ENDING 9/30/16; TOTAL FUNDS DRAWNDOWN REPRESENTS DISPOSITION ACITIVITIES FOR THE MONTHS OF JUNE,
JULY & AUGUST.  TOTAL FUNDS EXPENDED REPRESENTS DISPOSITION ACTIVITIES FOR THE MONTHS OF JULY, AUGUST & SEPTEMBER
PRELIMINARY.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-1
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        FM-1
Activity Title:                                             Financing Mechanisms
Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Port St Lucie $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Set up and provide financing mechanisms in the form of a deferred loan to provide financial assistance for income eligible households to
acquire foreclosed properties from the City. The City will provide financing and subsidy that along with client funds will be sufficient to bridge
the affordability gap between the private mortgage and the sales price of the home.  Number of clients served changed to reflect August 2009
amendment. ** After discussion with HUD it was determined that the funding set aside for financing mechanisms was not necessary as the
funds are being provided as a loan at closing from th proceeds of the sale.  Therefore we will transfer Financing Mechanism funds to
Repair/Rehabilitaiton.**

Activity Description
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        FM-1
Activity Title:                                             Financing Mechanisms

Within the targeted areas: 15.03 Blocks 1-3 18.02 Blocks 1-3 20.01 Blocks 1-6 20.02 Blocks 1-5 20.05 Blocks 1-2 21.05 Blocks 4-5.
August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 WITH APPROVAL FROM HUD THE FINANCING MECHANISMS ACTIVITY BUDGET WAS TRANSFERRED TO REPAIR/REHABILITATION .
BENEFICIARIES  REMAIN UNCHANGED AS SECOND MORTGAGE FINANCING IS BEING PROVIDED THROUGH A REDUCTION OF PROGRAM
INCOME FROM THE SALE OF REHABBED PROPERTIES PROVIDED AT CLOSING.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-2
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        FM-2
Activity Title:                                             Financing Mechanisms

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Port St Lucie $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Set up and provide financing mechanisms in the form of a deferred loan to provide financial assistance for low income eligible households
(50% or below median income) to acquire foreclosed properties from the City. The City will provide financing and subsidy. Number of clients
served changed to reflect August 2009 amendment.  **After discussions with HUD it was determined that the funding set aside for financing
mechanisms was not necessary as the funds are being provided as a loan at closing from the proceeds of the sale.  Therefore we will transfer
Financing Mechanism funds to Repair/Rehabilitation.**

Activity Description

Within the targeted areas: 15.03 Blocks 1-3 18.02 Blocks 1-3 20.01 Blocks 1-6 20.02 Blocks 1-5 20.05 Blocks 1-2 21.05 blocks 4-5.
August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 WITH APPROVAL FROM HUD THE FINANCING MECHANISMS ACTIVITY BUDGET WAS TRANSFERRED TO REPAIR/REHABILITATION.
BENFICIARIES REMAIN UNCHANGED AS SECOND MORTGAGE FINANCING IS BEING PROVIDED THROUGH A REDUCTION OF PROGRAM
INCOME FROM THE SALE OF REHABED PROPERTIES PROVIDED AT CLOSING.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RR-1
Activity Title:                                             Rehabilitation of Residential Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        RR-1
Activity Title:                                             Rehabilitation of Residential Properties
Project Number: Project Title:

2 Purchase/Rehab/Disposition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,217,495.81

$5,217,495.81

$5,217,495.81

$4,456,058.09

$1,183,715.00

$3,272,343.09

Program Income Received: $6,215,699.42

Total Funds Expended: $4,456,058.08

City of Port St Lucie $4,456,058.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed residential properties acquired by the City.  The direct beneficiary data meeting a national objective will be reported
under this activity  because the City of Port St Lucie's program consists of acquisition, repair, demolition, reconstruction, and resale of
foreclosed single family residential homes.  ** After discussions with HUD it was determined that the funding set aside for financing mechanism
was not necessary as the funds are being provided as a loan at closing from the proceeds of the sale.  Therefore, we will transfer Financing
Mechanism funds to Repair / Rehabilitation.**

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        RR-1
Activity Title:                                             Rehabilitation of Residential Properties

Within the targeted areas of the City. Those census tracts and block groups are: 15.03, Blocks 1 - 3 18.02, Blocks 1 - 3 20.01, Blocks 1 - 6
20.02, Blocks 1 - 5 20.05, Blocks 1 - 2 21.05, Blocks 4 - 5.
August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 THERE WERE NO REPAIR/REHAB ACTIVITIES DURING QUARTER ENDING 9/30/16.  (507,214.06) PROGRAM INCOME RECEIVED FOR THE
QUARTER REPRESENTS $524,572.38 PROGRAM INCOME THAT WAS TRANSFERRED TO CDBG PLUS AN ADDITIONAL $17,458.32 OF PROGRAM
INCOME RECEIPTED DURING THE QUARTER AFTER THE TRANSFER TO CDBG WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RR-2
Activity Title:                                             Rehabilitation of Residential Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab/Disposition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Port St Lucie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$3,079,166.57

$3,079,166.57

$3,079,166.57

$2,700,271.00

$940,434.53
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0025
Grantee :                       Port St. Lucie, FL

Award Date: Grant Authorized Amount: $13,523,132.00 Estimated PI/RL Funds: $9,115,135.51

Grantee Activity Number:                        RR-2
Activity Title:                                             Rehabilitation of Residential Properties

Program Income Drawdown: $1,759,836.47

Program Income Received: $2,300,383.63

Total Funds Expended: $2,700,271.00

City of Port St Lucie $2,700,271.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed residential properties for disposition to eligible households at or below 50% of the median income.  The direct
beneficiary data meeting a national objective will be reported under this activity  because the City of Port St Lucie's program consists of
acquisition, repair, demolition, reconstruction, and resale of foreclosed single family residential homes.

Activity Description

Within the targeted areas of the City. Those census tracts and block groups are: 15.03 Blocks 1-3, 18.02 Blocks 1-3, 20.01 Blocks 1-6, 20.02
Blocks 1-5, 20.05 Blocks 1-2, 21.05 Blocks 4-5.
August 2009 approved amendment added the following census tracts: 16.03, Blocks 2-3, 18.01, Blocks 1-3, 20.03, Blocks 1-3, 21.04, Blocks 1-3

Location Description:

 DURING QUARTER ENDING 9/30/16; THERE WERE NO REPAIR/REHAB ACTIVITIES.  (91,748.40) PROGRAM INCOME RECEIVED FOR THE
QUARTER REPRESENTS $97,567.84 PROGRAM INCOME THAT WAS TRANSFERRED TO CDBG PLUS AN ADDITIONAL $5,819.44 OF PROGRAM
INCOME RECEIPTED DURING THE QUARTER AFTER THE TRANSFER TO CDBG WAS COMPLETED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Action Plan Narrative :  Areas of Greatest Need :  With years of steady growth during the late 1990's and mid 2000's, the City of
St. Petersburg experienced a vibrant housing market. The housing bubble which began in late 2005 and has yet to end has
drastically changed the landscape of housing in the City. Homes that once were in great demand now stand vacant and
abandoned. A report prepared by the U.S. Census Bureau that provides rental and homeownership vacancy rates for the 75
Largest Metropolitan Statistical Areas disclosed that the Tampa-St. Petersburg-Clearwater MSA had a 15.5% rental vacancy rates,
and a homeowner vacancy rate of 3% for the fourth quarter of 2008. Vacancy rates are a barometer in which you measure the
health of a community. Vacancy drives the price points of real estate transaction and may pose a risk for neighborhoods by
altering the appearance and economic stability. The City now ranks among of one of the top foreclosure markets in the state with
a foreclosure rate of 7.9%.  Distribution and and Uses of Funds :  The City of St. Petersburg's Neighborhood Stabilization
Program (NSP) has followed the U.S. Department of Housing and Urban Development's (HUD's) criteria for selecting
neighborhoods with the greatest need, which exhibits the following patterns: Neighborhoods that have the highest number of
homes financed by subprime lenders, neighborhoods with the highest local foreclosure abandonment score of 10, neighborhoods
with the highest number of home foreclosures, neighborhoods that have an 18 month predicted problem for foreclosure, and
neighborhoods that have a high vacancy rate. Those areas will be targeted by investing resources to acquire homes, rehabilitate
them, and provide down payment and closing costs assistance to income eligible prospective homeowners whose incomes are up
to 120% of area median income (AMI) and are considered low, moderate, and middle income (LMMI). The City will record
mortgage, promissory note and NSP rider to ensure the affordability period.  The City will also assist non-profit agencies to
acquire multi-family rental units to rehabilitate them and make them available for rental by persons and households who are
under 50% of AMI.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,569,197.00

$11,569,197.00

$11,042,199.98

$10,797,904.43

$8,793,342.83

$2,004,561.60

Program Income Received: $2,091,327.06

Total Funds Expended: $10,808,214.46

Match Contribution: $0.00

Overall Progress Narrative:

 The City sold all of the 24 homes that were either renovated or fully reconstructed under the NSP-1 program.  The addresses and the
demographics for the 24 houses that have been sold are under activity 3, disposition of property.   In addition, the City used a combination of
NSP-1 Program Income, NSP-3 funds, and other funding (Habitat or HCIP) to construct homes on 12 vacant lots that were in the NSP-1 land
bank, all of which have been sold.  The City met its NSP-1 expenditure requirement of $9,498,962 by the March 9, 2013 deadline and as of
September 30, 2016 has expended $10,808,214.46 total under the NSP-1 program, which includes $2,014,871.63 of Program Income.
$705,619 NSP-1 funds remain as our LOC balance.



8714

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0026

Budget Program Funds Drawn Program Income Drawn

Total
Demolition of Acquired
Foreclosed Upon
Residential Properties

LANDBANK

Planning and
Administration
Purchase,
Rehabilitation/Reconstr
uction and Sale or
Rental of Foreclosed
Upon Residential
Properties
Purchase,
Rehabilitation/Reconstr
uction and Sale or
Rental of Foreclosed
Upon Residential
Properties
Purchase,
Rehabilitation/Reconstr
uction and Sale or
Rental of Foreclosed
Upon Residential
Properties
Purchase,
Rehabilitation/Reconstr
uction and Sale or
Rental of Foreclosed
Upon Residential
Properties
Purchase,
Rehabilitation/Reconstr
uction and Sale or
Rental of Foreclosed
Upon Residential
Properties
REDEVELOPMENT

6

8

7

1

2

3

4

5

9

Demolition of
Single-Family
Foreclosed
Properties
LAND BANK
ACQUISITIONS
Administration
and Planning
Purchase of
Foreclosed and
Demolished
Properties

Rehabilitation/Re
construction of
S/F Homes

Sale of
Properties to
Eligible
Homebuyers

Acquisition of
Rental
Properties

Rehabilitation of
Rental
Properties

REDEVELOPMEN
T

$11,569,197.00 $8,793,342.83 $2,018,326.42

$230,094.03 $230,094.03 $0.00

$1,981,283.27 $1,436,596.02 $131,084.82

$1,156,919.77 $874,970.71 $245,669.40

$1,338,209.96 $1,338,209.96 $0.00

$3,088,486.24 $2,309,265.30 $493,196.67

$0.00 $0.00 $0.00

$832,509.43 $832,509.43 $0.00

$2,407,904.30 $1,483,017.62 $924,886.68

$533,790.00 $288,679.76 $223,488.85

Grantee Activity Number:                        1
Activity Title:                                             Purchase of Foreclosed and Demolished Properties
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        1
Activity Title:                                             Purchase of Foreclosed and Demolished Properties
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Purchase, Rehabilitation/Reconstruction and
Sale or Rental of Foreclosed Upon Residential
PropertiesProjected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,338,209.96

$1,338,209.96

$1,338,209.96

$1,338,209.96

$1,338,209.96

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        1
Activity Title:                                             Purchase of Foreclosed and Demolished Properties

Total Funds Expended: $1,338,209.96

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will purchase foreclosed, demolished, vacant and/or abandoned single-family properties and hold title to all properties up to the sale
to an eligible home buyer.

Activity Description

Program activities will be implemented in priority areas 1, 2, 3 and 4.

Location Description:

 The City did not acquire any new properties under the NSP-1 program during this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        1
Activity Title:                                             Purchase of Foreclosed and Demolished Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation/Reconstruction of S/F Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase, Rehabilitation/Reconstruction and
Sale or Rental of Foreclosed Upon Residential
PropertiesProjected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,088,486.24

$3,088,486.24

$3,029,460.04

$2,800,371.32

$2,309,265.30

$491,106.02

Program Income Received: $1,645,257.02



8718

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation/Reconstruction of S/F Homes

Total Funds Expended: $2,801,684.70

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of St. Petersburg will rehabilitate single-family foreclosed upon structures for further sale to low, moderate and middle income
households.

Activity Description

The City of St. Petersburg will implement the acitivity in priority areas 1, 2, 3 and 4.

Location Description:

 The home that was constructed at 745 &ndash; 15th Avenue South (on an NSP3 property that was acquired/demolished) is under contract
with an income eligible household.  The final closing date is pending, scheduled for October 2016.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation/Reconstruction of S/F Homes

Address City State Zip Status Accept
1835 13th Avenue South St Petersburg Florida 33712 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Sale of Properties to Eligible Homebuyers

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Purchase, Rehabilitation/Reconstruction and
Sale or Rental of Foreclosed Upon Residential
PropertiesProjected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        3
Activity Title:                                             Sale of Properties to Eligible Homebuyers

Total Funds Expended: $0.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of St. Petersburg will implement this activity in partnership with the Lenders to place a low, moderate, and middle income (LMMI)
households in an affordable single-family home.

Activity Description

Program activities will be implemented in priority areas 1, 2, 3 and 4.

Location Description:

 No NSP-1 acquired properties were sold during this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        3
Activity Title:                                             Sale of Properties to Eligible Homebuyers

Address City State Zip Status Accept
1919 Melrose Avenue South
4101 14th Avenue South
2037 12th Street South
1727 13th Avenue South
3482 16th Avenue South
1116 18th Avenue South

St Petersburg
St Petersburg
St Petersburg
St Petersburg
St Petersburg
St Petersburg

Florida
Florida
Florida
Florida
Florida
Florida

33712
33711
33712
33712
33711
33712

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
Y

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Acquisition of Rental Properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Purchase, Rehabilitation/Reconstruction and
Sale or Rental of Foreclosed Upon Residential
PropertiesProjected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$832,509.43

$832,509.43

$832,509.43

$832,509.43

$832,509.43

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        4
Activity Title:                                             Acquisition of Rental Properties

Total Funds Expended: $832,509.43

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of St. Petersburg will be assisting non-profits with the purchase and renovations of multi-family rental properties for very-low income
households (50% MFI).

Activity Description

Activity will be implemented in priority areas 1, 2, 3 and 4.

Location Description:

 See activity number 5 for status of the rental developments of Burlington Gardens and Fountain View (and the demographics for the occupied
units). Activity 4 under project 2 is complete.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        4
Activity Title:                                             Acquisition of Rental Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Rehabilitation of Rental Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase, Rehabilitation/Reconstruction and
Sale or Rental of Foreclosed Upon Residential
PropertiesProjected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,407,904.30

$2,407,904.30

$2,407,904.30

$2,407,904.30

$1,483,017.62

$924,886.68

Program Income Received: $432,097.51
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        5
Activity Title:                                             Rehabilitation of Rental Properties

Total Funds Expended: $2,407,904.30

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of St. Petersburg will be assisting non-profits with the rehabilitation of multi-family rental properties for very-low income households
(50% MFI).

Activity Description

Activity will be implemented in priority areas 1, 2, 3 and 4.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        5
Activity Title:                                             Rehabilitation of Rental Properties

 Boley Centers, Inc. acquired Burlington Gardens (a 20 unit multi-family building located at 3461 Burlington Ave. N.) on December 29, 2009 and
renovation is fully complete.   The property has been rented to very low income households and the demographic information has been entered
into DRGR.  Activity 5 under project 2 is complete.
 Boley Centers, Inc. also acquired the Fountain View Apartments on May 11, 2010.   The 10 units located at 425 13th Ave. S. are fully
renovated.  The property was conveyed to Catholic Charities and the 10 units are fully occupied by 50% AMI households.  The building located
at 430 13th Avenue South was demolished and 6 new units were constructed.  The completed 6 units were conveyed to Family Resources on
May 20th.  The units are now occupied by 50% AMI households (youth aging out of foster care) and Family Resources has provided tenant
income certification forms for each unit which were been entered into DRGR.  Family Resources eliminated its program for youth aging out of
foster care and deeded the NSP-1 property located at 430 13th Avenue South back to Boley so that Boley can continue to ensure that the units
are occupied by 50% AMI households.   This activity under project 2 is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Demolition of Single-Family Foreclosed Properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition of Acquired Foreclosed Upon
Residential Properties

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$230,094.03

$230,094.03

$230,094.03

$230,094.03
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        6
Activity Title:                                             Demolition of Single-Family Foreclosed Properties

Program Funds Drawdown:

Program Income Drawdown:

$230,094.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $230,094.03

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of St. Petersburg will demolish those properties that are not suitable for rehabilitation with a new single-family home constructed
within an estimated two year time-frame.

Activity Description

Activity will be implemented in priority areas 1, 2 and 3.

Location Description:

 The demolition costs for land bank properties were previously reported under the demolition category.  No additional demolition is anticipated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8727

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        7
Activity Title:                                             Administration and Planning

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Planning and Administration

Projected Start Date: Projected End Date:

09/29/2008 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,156,919.77

$1,156,919.77

$1,129,895.77

$1,118,619.78

$874,970.71

$243,649.07

Program Income Received: $10,924.33

Total Funds Expended: $1,119,239.59

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        7
Activity Title:                                             Administration and Planning

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration and planning of NSP activities.

Activity Description

Implementation of all NSP projects and activities will be in priority areas 1, 2, 3 and 4.

Location Description:

 Weekly time sheets for city staff authorized to work on NSP were collected and reviewed for this quarter and the appropriate costs were
charged to NSP administration or to the property address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8
Activity Title:                                             LAND BANK ACQUISITIONS

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

5 LANDBANK

Projected Start Date: Projected End Date:

02/18/2010 02/18/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        8
Activity Title:                                             LAND BANK ACQUISITIONS
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,981,283.27

$1,981,283.27

$1,562,071.84

$1,562,065.00

$1,436,596.02

$125,468.98

Program Income Received: $3,041.72

Total Funds Expended: $1,566,403.84

ICLB
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development
Town of Apple Valley

$888,199.75
$1,566,403.84

$559,208.12
$12,613.22

$766,209.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ESTABLISH AND OPERATE A LAND BANK FOR HOMES AND RESIDENTIAL FORECLOSED UPON PROPERTIES.

Activity Description

TARGET AREAS 1-4

Location Description:

 The following 7 NSP-1 land bank lots were selected for re-construction of new houses using the City's NPS- funds.  The construction is
complete and all 7 have SOLD to new homeowners.  3901 12th Ave S &ndash; SOLD May 23, 2014 1814 10th St/S (aka 960 18th Ave S) SOLD
Sept. 29, 2014 1721 13th Ave S &ndash; SOLD July 3, 2014 1015 40th St/S &ndash; SOLD April 10, 2014 2037 12th St/S &ndash; SOLD
September 18, 2015  1801 40th St/S - SOLD June 20, 2014 923 20th Ave S &ndash; SOLD Aug. 22, 1014
 Construction of 3 houses on the following NSP-1 land bank sites is also now complete and all 3 properties have SOLD to eligible homebuyers,
however, the construction was funded using a combination of both NSP-3 funds and NSP-1 funds: 3482 16th Ave S- SOLD September 2, 2015
1919 Melrose Ave S &ndash; SOLD April 2, 2015 1835 13th Ave S&ndash; SOLD 12/9/14
 Demographics for all sales have been reported under Activity Number 3 Disposition. Maintenance of the remaining vacant lots in the NSP-1
Land Bank is ongoing.

Activity Progress Narrative:
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        8
Activity Title:                                             LAND BANK ACQUISITIONS

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9
Activity Title:                                             REDEVELOPMENT

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4 REDEVELOPMENT

Projected Start Date: Projected End Date:

09/17/2009 09/17/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St. Petersburg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$533,790.00

$533,790.00

$512,054.61

$508,130.61

$288,679.76

$219,450.85

Program Income Received: $6.48

Total Funds Expended: $512,168.61

City of Lansing1
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development

$401,078.00
$512,168.61

$32,528.94
$1,582,315.35
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Grant Number:              B-08-MN-12-0026
Grantee :                       St Petersburg, FL

Award Date: Grant Authorized Amount: $9,498,962.00 Estimated PI/RL Funds: $2,070,235.00

Grantee Activity Number:                        9
Activity Title:                                             REDEVELOPMENT
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION AND REDEVELOPMENT OF DEMOLISHED AND/OR VACANT PROPERTIES.

Activity Description

TARGET AREAS 1-4

Location Description:

 No changes this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Action Plan Narrative :  Areas of Greatest Need :
 The following table is displayed on the Map titled Abandonment Risk provided as an attachment. The entire city falls within the
risk score of 8 or above. HUD has estimated that there are a total of 2,706 foreclosures in Sunrise and the areas selected below
represent 55% or 1483 foreclosed homes.  Distribution and and Uses of Funds :   Abandonment Risk Factor
  Neighborhoods/Areas Affected

 10
 Census Tract 602.03- South of NW 19th Street to Sunrise Boulevard
 10
 Census Tract 602.08- North of Sunset Strip between NW 72 Avenue and the City Limit Line with Lauderhill
 10
 Census Tract 601.17- South of NW 44th Street, East of Pine Island Road, and predominantly northwest of the intersection of
Oakland Park Boulevard and University Drive
 10
 Census Tract 602.05- Sunrise Lakes
 10
 Census Tract 602.07- Sunrise Lakes Phase I and Aragon
 10
 Census Tract 602.09-South and East of Sunset Strip to University Drive  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,692,286.68

$4,692,287.00

$4,692,286.68

$4,685,763.18

$3,488,462.92

$1,197,300.26

Program Income Received: $1,197,300.26

Total Funds Expended: $4,685,763.18

Match Contribution: $0.00

Overall Progress Narrative:

 NSP 1 is complete. Awaiting initial HUD closeout letter to begin closeout process. TA assistance with closeout reports will be provided soon.
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Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0027

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation of
Foreclosed Single
Family Properties
Acquisition and
Rehabilitation of
Foreclosed Single
Family Properties
Acquisition and
Rehabilitation of
Foreclosed Single
Family Properties
Acquisition and
Rehabilitation of single
family foreclosed
properties for Very Low
Income Housholds
Acquisition and
Rehabilitation of single
family foreclosed
properties for Very Low
Income Housholds
Acquisition and
Rehabilitation of single
family foreclosed
properties for Very Low
Income Housholds
Administration and
Planning

Demolition of Blighted
Structures

Financing Mechanisms

Financing Mechanisms

Redevelopment of
Demolished Properties

03094-1

03094-2

03094-3

03092-1

03092-2

03092-3

03091-1

030906-1

030905-1

030905-2

030903-2

Acquisition of
single family
foreclosed
properties
Rehabilitation of
Acquired
Properties

Rehabilitation
Services

Acquisition of
Residential
Properties for
Habitat

Rehabilitation of
housing Very-
Low Income
Clients

Rehabilitation
Services for
Habitat Homes

Program
Administration
and Planning
Demolition of
Blighted
Structures
Home
Ownership
Assistance
Low/Mod
Purchase and
Closing Cost
Assistance to
LMMI
Demolition of
Blighted
Structures

$4,692,286.68 $3,488,462.92 $1,197,300.26

$1,437,763.37 $1,379,191.74 $58,571.63

$819,607.31 $338,764.38 $474,998.74

$249,330.00 $72,257.21 $177,072.79

$908,838.40 $908,838.40 $0.00

$716,305.54 $430,700.09 $285,605.45

$90,843.06 $90,163.75 $0.00

$469,599.00 $268,547.35 $201,051.65

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0027

Budget Program Funds Drawn Program Income Drawn

Redevelopment of
Demolished Properties

Redevelopment of
Demolished Properties

030903-3

030903-4

Reconstruction
for Affordable
Housing
Program
Services

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        030903-2
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

030903 Redevelopment of Demolished Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cityof Sunrise, Florida

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cityof Sunrise, Florida $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030903-2
Activity Title:                                             Demolition of Blighted Structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is activity is to cover the costs of demolition of acquired vacant,blighted properties.

Activity Description

City neighborhoods bordering Sunset Strip on the east side of Sunrise.

Location Description:

 This activity was closed due to the difficulty of implementation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        030903-3
Activity Title:                                             Reconstruction for Affordable Housing

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

030903 Redevelopment of Demolished Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cityof Sunrise, Florida

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030903-3
Activity Title:                                             Reconstruction for Affordable Housing
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cityof Sunrise, Florida $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project cancelled by City Commission Resolution #08-84-10A.
 Project closed because demolition of unsafe structures not feasible within time constraints.

Activity Description

The activity is located on the east side of the City of Sunrise, where the older housing stock is located.  This area includes the census tracts
bordering Sunset Strip Boulevard from Sunrise Boulevard to University Drive

Location Description:

 This activity was closed due to the difficulties in new construction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        030903-4
Activity Title:                                             Program Services

Activity Type: Activity Status:
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Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030903-4
Activity Title:                                             Program Services
Construction of new housing Cancelled

Project Number: Project Title:

030903 Redevelopment of Demolished Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cityof Sunrise, Florida

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cityof Sunrise, Florida $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project cancelled by City Commission Resolution # 08-84-10A.
 Project cancelled because demolition of unsafe structures not feasible within the time constraints.

Activity Description

The location is the east side of Sunrise for those neighborhoods bordering Sunset Strip Boulevard.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030903-4
Activity Title:                                             Program Services

 This activity was closed due to the difficulty of reconstruction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        030905-1
Activity Title:                                             Home Ownership Assistance Low/Mod

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

030905 Financing Mechanisms

Projected Start Date: Projected End Date:

03/04/2009 03/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cityof Sunrise, Florida

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cityof Sunrise, Florida $0.00



8739

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030905-1
Activity Title:                                             Home Ownership Assistance Low/Mod
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment assistance to households earning less than 80% of adjusted median income.  Initially, assistance is to include downpayment
and closing assistance, Other forms of financing mechanisms will be considered and they include: paying mortgage insurance, and reduction of
interest rates.

Activity Description

City wide in designated census tracts

Location Description:

 These funds will be reprogrammed to the project for Acquisition, rehabilitation, and resale.  The funds will be added to the Project being
implemented by the Broward Alliance for Neighborhood Development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        030905-2
Activity Title:                                             Purchase and Closing Cost Assistance to LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

030905 Financing Mechanisms

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030905-2
Activity Title:                                             Purchase and Closing Cost Assistance to LMMI
Cityof Sunrise, Florida No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cityof Sunrise, Florida $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment and closing cost assistance to LMMI housholds.  This activity may also include the reduction of interest rates and the payment
of mortgage insurance.

Activity Description

City wide in designated census tracts in Sunrise.

Location Description:

 These funds will be reprogrammed to the project for Acquisition, rehabilitation, and resale.  The funds will be added to the Project being
implemented by the Broward Alliance for Neighborhood Development.  The funds will be divided between acquisition and rehabilitation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030906-1
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

030906 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cityof Sunrise, Florida

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cityof Sunrise, Florida $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project closed by City Commission Resolution #-08-84-10A.
 Project closed because acquisition and demolition of unsafe structures is not feasible within the time allotted for committment of funds.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        030906-1
Activity Title:                                             Demolition of Blighted Structures

City of Sunrise neighborhoods bordering Sunset Strip on the East side of Sunrise.

Location Description:

 This activity was closed due to the time it takes to work with an unsafe structures process that inlcudes a Hearing before an Unsafe Structures
Board.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03091-1
Activity Title:                                             Program Administration and Planning

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

03091 Administration and Planning

Projected Start Date: Projected End Date:

11/03/2008 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Cityof Sunrise, Florida

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$469,599.00

$469,599.00

$469,599.00

$469,599.00

$268,547.35

$201,051.65

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03091-1
Activity Title:                                             Program Administration and Planning

Total Funds Expended: $469,599.00

Cityof Sunrise, Florida $469,599.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overall NSP Program Planning and Administration.

Activity Description

City-wide. The office of the Redevelopment and Grants Division is located at 3495 North Hiatus Road, Suite 200 Sunrise, FL 33351

Location Description:

 Overall NSP Program Planning and Administration.  City staff has been reviewing files and organizing files; checking costs, checking program
fund and program income receipts and payments; and  balancing city payments against the various reporting components of DRGR, the City
accounting system, and the project files.   Balance has been achieved against all reporting systems and the files.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03092-1
Activity Title:                                             Acquisition of Residential Properties for Habitat

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

03092 Acquisition and Rehabilitation of single family
foreclosed properties for Very Low Income
HousholdsProjected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03092-1
Activity Title:                                             Acquisition of Residential Properties for Habitat
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Habitat For Humanity of Broward County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$908,838.40

$908,838.40

$908,838.40

$908,838.40

$908,838.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $908,838.40

Habitat For Humanity of Broward County $908,838.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Costs of acquisition of 6 vacant foreclosed properties for residential rehabilitation.  This activity is to benefit very-low income homeowners
identified by either the City staff or Habitat for Humanity of Broward County.

Activity Description

Designated census tracts in eastern Sunrise.

Location Description:

 This activity only recorded the purchase of the  property by Habitat.  Renovation costs are reported under the next activity as is the sale of the
unit which shows the program beneficiary.  No program income is expended or appropriated to this activity because purchases precededed the
sales. A total of eleven homes were purchased by Habitat friom this activity account. Eleven homes were purchased. They are listed separately
in the address drop down, "Maintain Addresses'.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03092-1
Activity Title:                                             Acquisition of Residential Properties for Habitat

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03092-2
Activity Title:                                             Rehabilitation of housing Very-Low Income Clients

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

03092 Acquisition and Rehabilitation of single family
foreclosed properties for Very Low Income
HousholdsProjected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat For Humanity of Broward County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$716,305.54

$716,305.54

$716,305.54

$716,305.54

$430,700.09

$285,605.45

Program Income Received: $9,422.12

Total Funds Expended: $716,305.54

Habitat For Humanity of Broward County $716,305.54

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03092-2
Activity Title:                                             Rehabilitation of housing Very-Low Income Clients

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity provides funds to Habitat for Humanity of Broward County, Inc. to rehabilitate a minimum of six dwelling units that are otherwise
acquired under the acquisition phase of the project.

Activity Description

This activity will occur in the east of Sunrise in Census tracts and neighborhoods adjacent to Sunset Strip Boulevard between Sunrise Boulevard
and Universty Drive where the oldest housing stock is located.

Location Description:

 Of the eleven homes listed under the acquisition activity, only one home located at 6822 NW 28 Street was not rehabilitated with funds from
NSP 1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03092-3
Activity Title:                                             Rehabilitation Services for Habitat Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

03092 Acquisition and Rehabilitation of single family
foreclosed properties for Very Low Income
HousholdsProjected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat For Humanity of Broward County

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03092-3
Activity Title:                                             Rehabilitation Services for Habitat Homes
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,843.06

$90,843.06

$90,843.06

$90,163.75

$90,163.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,163.75

Habitat For Humanity of Broward County $90,163.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for program services and includes income certification, lead based paint testing, mold testing, asbestos testing, scope of work
preparation, and construction management for the acquired single family homes under the NSP program.  These funds are for the City prior to
conveying the house to Habitat for Humanity.

Activity Description

Eastern neighborhoods of Sunrise in designated Census Tracts

Location Description:

 This activity provided funds  for construction management for the ten Habitat houses that were completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03094-1
Activity Title:                                             Acquisition of single family foreclosed properties
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03094-1
Activity Title:                                             Acquisition of single family foreclosed properties

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

03094 Acquisition and Rehabilitation of Foreclosed
Single Family Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Broward Alliance For Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,437,763.37

$1,437,763.37

$1,437,763.37

$1,437,763.37

$1,379,191.74

$58,571.63

Program Income Received: $27.74

Total Funds Expended: $1,437,763.37

Broward Alliance For Neighborhood Development $897,792.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton of properties that are single family and foreclosed.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03094-1
Activity Title:                                             Acquisition of single family foreclosed properties

City of Sunrise designated census tracts.

Location Description:

 This activity funded the purchase of thirteen homes by BAND.  The maintain addresses menu when keyed shows ten houses but also says 12
homes total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03094-2
Activity Title:                                             Rehabilitation of Acquired Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

03094 Acquisition and Rehabilitation of Foreclosed
Single Family Properties

Projected Start Date: Projected End Date:

03/04/2009 03/04/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Broward Alliance For Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$819,607.31

$819,607.31

$819,607.31

$813,763.12

$338,764.38

$474,998.74

Program Income Received: $1,187,850.40
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03094-2
Activity Title:                                             Rehabilitation of Acquired Properties

Total Funds Expended: $813,763.12

Broward Alliance For Neighborhood Development $813,763.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential properties.

Activity Description

City wide in designated census tracts.

Location Description:

 Five additional properties that were purchased and/or rehabilitated with NSP funds were not reported previously, therefore we are reporting
them now.

Activity Progress Narrative:

Address City State Zip Status Accept
2149 NW 72nd tr Sunrise Florida 33313-3847 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        03094-3
Activity Title:                                             Rehabilitation Services

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

03094 Acquisition and Rehabilitation of Foreclosed
Single Family Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0027
Grantee :                       Sunrise, FL

Award Date: Grant Authorized Amount: $3,494,986.00 Estimated PI/RL Funds: $1,197,301.00

Grantee Activity Number:                        03094-3
Activity Title:                                             Rehabilitation Services
Cityof Sunrise, Florida No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$249,330.00

$249,330.00

$249,330.00

$249,330.00

$72,257.21

$177,072.79

Program Income Received: $0.00

Total Funds Expended: $249,330.00

Cityof Sunrise, Florida $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for single family rehabilitation services and includes income certification, lead based paint testing, mold testing, asbestos testing,
scope of work preparation, and construction management.

Activity Description

City wide in designated census tracts

Location Description:

 As stated under the previous activity, these expenditures are for the thirteen homes rehabilitated and sold by BAND.  These expenditures are
for construction management and holding costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Action Plan Narrative :  Areas of Greatest Need :  The City of Tamarac has a high level of foreclosures and properties with sub-
prime loans. Due to this factor, the City has vacant and abandoned properties that need to be occupied to bring a positive value
to the communities as well as the City.     All Census Tracts within the city are eligible areas with the exception of 204.11, 204.09
and 601.09.  Distribution and and Uses of Funds :  With NSP funds, the City of Tamarac intends to provide Financing Mechanisms
to potential homebuyers in the form of a deffered down payment assistance loan. The loan amounts will be based on income
with the lower income households receiving a higher subsidy and higher income households receiving lower subsidies.  Deffered
Loan incremens for DPA are:  50% and under AMI        Up to70% of contract price 51-80% AMI                   Up to 40% of
contract price 81-120% AMI                 Up to 25% of contract price.   Home Rehabilitation is a maximum of $60,000.00 per
property.  Definitions and Descriptions :  Low Income Targeting :  As of 9-7-10 the City has encumbered 37% of its NSP funds to
households under the 50% AMI set-aside threshold.  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,818,446.26

$4,818,446.26

$4,818,446.26

$4,818,446.26

$4,772,218.00

$46,228.26

Program Income Received: $92,833.11

Total Funds Expended: $4,818,446.26

Match Contribution: $3,332,375.25

Overall Progress Narrative:

 The City of Tamarac has met all national objectives for the NSP1 program. We are currently in the closeout process.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0028

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolition
Financing Mechanism-
Down Payment
Assistance

Financing Mechanism-
Down Payment
Assistance

Home Rehabilitation

Home Rehabilitation

ADMIN1
DEMO1
DPA1

DPA2

HR1

HR2

Administration
Demolition
Financing
Mechanism-
Down Payment
Assistance
Financing
Mechanism-
Down Payment
Assistance
Home
Rehabilitation
Home
Rehabilitation

$4,818,446.26 $4,772,218.00 $46,228.26
$340,000.00 $340,000.00 $0.00

$4,000.00 $4,000.00 $0.00

$1,189,601.91 $1,189,601.91 $0.00

$1,558,129.86 $1,511,901.60 $46,228.26

$573,305.43 $573,305.43 $0.00

$1,153,409.06 $1,153,409.06 $0.00

Grantee Activity Number:                        ADMIN1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:

04/01/2009 10/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Tamarac1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$340,000.00

$340,000.00

$340,000.00

$340,000.00

$340,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        ADMIN1
Activity Title:                                             Administration

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $340,000.00

City of Tamarac1 $340,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP program.
 An NSP Amendment was approved by the City Commission 9-7-10 reducing Program Admin from $360,000 to $340,000.00

Activity Description

Administration

Location Description:

 NSP1-there are no activities to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO1
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

04/01/2009 10/31/2010
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        DEMO1
Activity Title:                                             Demolition
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tamarac1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,000.00

$4,000.00

$4,000.00

$4,000.00

$4,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,000.00

City of Tamarac1 $4,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of residential unsafe structures with the intent to construct affordable residential properties in the future.
 4-14-2010, Amendment processed ddecreasing activity from $15K to $10K.
 9-7-10, NSP Amendment reduced Demolition from $10,000 to $4,000.

Activity Description

Scattered Sites within the City's designated areas of greatest need.

Location Description:

 NSP1-there are no activities to report this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        DEMO1
Activity Title:                                             Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DPA1
Activity Title:                                             Financing Mechanism-Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanism-Down Payment
Assistance

Projected Start Date: Projected End Date:

04/01/2009 10/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Tamarac1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,189,601.91

$1,189,601.91

$1,189,601.91

$1,189,601.91

$1,189,601.91

$0.00

Program Income Received: $46,604.85

Total Funds Expended: $1,189,601.91

City of Tamarac1 $1,189,601.91

Match Contributed: $512,304.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        DPA1
Activity Title:                                             Financing Mechanism-Down Payment Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance to households under 50% area median income.
 9-7-10 NSP Amendment Increased DPA1 from $1,129,000.00 to $1,189,601.91

Activity Description

Scattered Sites (Residential)

Location Description:

 The City of Tamarac has met all national objectives for the NSP1 program. We are currently in the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DPA2
Activity Title:                                             Financing Mechanism-Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanism-Down Payment
Assistance

Projected Start Date: Projected End Date:

04/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Tamarac1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        DPA2
Activity Title:                                             Financing Mechanism-Down Payment Assistance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,558,129.86

$1,558,129.86

$1,558,129.86

$1,558,129.86

$1,511,901.60

$46,228.26

Program Income Received: $46,228.26

Total Funds Expended: $1,558,129.86

City of Tamarac1 $1,558,129.86

Match Contributed: $2,470,723.96

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance to eligible households in the form of a deferred loan for down payment, closing costs, and mortgage reduction.
Households between 51% and 120% area median income.
 4-14-2010, amendment processed increasing subsidy of moderate income households from 10% to 25% DPA.
 9-7-10 NSP Amendment increased DPA2 from $1,496,000.00 to $1,511,901.60

 August 2013 Program Income from Nefertiti Grant received ($46,228.26). To go into DPA2 activity.

Activity Description

Scattered Site Locations-Within the Cities designated areas

Location Description:

 The City of Tamarac has met all national objectives for the NSP1 program. We are currently in the closeout process.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        DPA2
Activity Title:                                             Financing Mechanism-Down Payment Assistance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HR1
Activity Title:                                             Home Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Home Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 10/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tamarac1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$573,305.43

$573,305.43

$573,305.43

$573,305.43

$573,305.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $573,305.43

City of Tamarac1 $573,305.43

Match Contributed: $147,496.26
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        HR1
Activity Title:                                             Home Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home Rehabilitation of properties purchased with NSP funds which require health, safety, code or building corrections.
 9-7-10 NSP Amendment increased HR1 from $486,000 to $573,305.43

Activity Description

Scattered Residential properties within the City's designated areas.

Location Description:

 The City of Tamarac has met all national objectives for the NSP1 program. We are currently in the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HR2
Activity Title:                                             Home Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Home Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tamarac1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors



8761

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-12-0028
Grantee :                       Tamarac, FL

Award Date: Grant Authorized Amount: $4,772,218.00 Estimated PI/RL Funds: $46,228.26

Grantee Activity Number:                        HR2
Activity Title:                                             Home Rehabilitation
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,153,409.06

$1,153,409.06

$1,153,409.06

$1,153,409.06

$1,153,409.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,153,409.06

City of Tamarac1 $1,153,409.06

Match Contributed: $201,851.03

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home Rehabilitation to properties purchased with NSP Down Payment Assistance funds which require health, safety, code or building code
corrections.
 4-14-2010, amendment processed increasing HR2 by $5,000, taken from Demolition.
 9-7-10 NSP Amendment decreased HR2 from $1,291,218.00 to $1,153,409.06

Activity Description

Scattered sites within Tamarac's designated areas.

Location Description:

 The City of Tamarac has met all national objectives for the NSP1 program. We are currently in the closeout process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Action Plan Narrative :  Areas of Greatest Need :  The City of Tampa will allocate Neighborhood Stabilization Program
(NSP)investments by utilizing a target area approach based on identifying specific geographic areas of greatest need. Within the
City of Tampa city limits, Sulphur Springs, North Tampa, University Square and Old West Tampa are the primary target
neighborhoods for homeownership. Nineteen other neighborhoods are identified and charted on pages 2-4 and referenced
throughout this application as being areas that meet NSP-established criteria for eligibility, as well as for greatest need. These
eligible neighborhoods were identified pursuant to the Housing and Economic Recovery Act of 2008 as outlined below: - Greatest
percentage of home foreclosures; - Highest percentage of homes financed by a subprime mortgage related loan; and - Areas
identified as the most likely to face a significant rise in the rate of home foreclosures.  Distribution and and Uses of Funds :  The
NSP-eligible activities shown in the table below will be provided in the targetedneighborhoods with specific activities determined
by further analysis of need and costeffectiveness. Home ownership and land banking will be the emphasis in the Sulphur
Springs,North Tampa, University Square, and Old West Tampa target neighborhoods. The emphasis in the other eligible
neighborhoods will be to provide affordable rental housing to persons <50% AMI, including special needs populations. Planning
and Administration $ 578989.10Acquisition of Foreclosed Properties $ 6101484  Rehabilitation of Foreclosed Properties $
6081425Demolition of Acquired Foreclosed Properties $ 400,000.00 Land Banking of Acquired Foreclosed Properties $ 345209
Redevelop Demolished or Vacant Properties $ Total $ 13,600,915.00
 Funding changes reflect activities regarding the acquisition of more multi-family residential properties as previously expected.
Due to economic conditions and limitations on the NSP 1 funds to acquire at 1% below appraised value, it was necessary for the
City to shift its focus to multi family.  Definitions and Descriptions :  Budget adjustments made to reflect actual amounts
expended/required for each activity and to allocate program income funds to an activity.   Low Income Targeting :  A minimum
of 25 % of funds will be set aside to benefit clients earning at or below 50% Area median income.   Acquisition and Relocation :
Public Comment :  Public comment was taken through public hearing process during submission of Substantial Amendment and
subsequent amendments.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,171,595.01

$15,171,595.01

$14,952,077.77

$14,867,383.63

$13,296,703.62

$1,570,680.01

Program Income Received: $1,570,680.01

Total Funds Expended: $14,759,872.19

Match Contribution: $2,250,000.00

Overall Progress Narrative:

 There was no activity during this reporting period.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0029

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition of
Foreclosed Properties

Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties

Acquisition of
Foreclosed Properties

Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties

Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties

Acquisition of
Foreclosed Properties
Administration &
Planning
Demolition of Acquired
Foreclosed Properies

Land banking of
Acquired Foreclosed
Properties

GBC1SQAC-LMMH-25
CCH

GBC1SQAC-LMMH-25
MHC
GBC1SQAC-LMMH-25
TC
GBC1SQAC-LMMH-25
VAF

GBC1SQAC-LMMI

GBC1SQAC-LMMI HO
OWT-ATB
GBC1SQAC-LMMI HO
OWT-CROS
GBC1SQAC-LMMI HO
OWT-RSC

GBC1SQAC-LMMI HO
SSNTUS-ATB
GBC1SQAC-LMMI HO
SSNTUS-CROS
GBC1SQAC-LMMI HO
SSNTUS-FHP
GBC1SQAC-LMMI HO
SSNTUS-MM
GBC1SQAC-LMMI HO
SSNTUS-RSC

GBC1SQAC-LMMI
LMPT HO-TSE
GBC1SQAA-B

GBC1SQAE-LMMI

GBC1SQAF-LMMI

Catholic
Charities
Housing
Mental Health
Care, Inc.
Tampa
Crossroads, Inc.
Volunteers of
America of
Florida, Inc.
Acquisition of
Foreclosed
Property
Alexander Inc of
Tampa Bay
Crosland LLC

Richard
Stenholm
Construction
Alexander Inc.
of Tampa Bay
Crosland, LLC

Florida Home
Partnership
Mourer &
Mourer
Richard
Stenholm
Construction
City of Tampa

Planning And
Administration
Demolition of
Acquired
Foreclosed
Properties
Land Banking of
Acquired
Foreclosed
Properties

$15,171,595.01 $13,302,229.12 $1,570,680.01

$1,766,473.63 $1,766,473.63 $0.00

$1,198,399.98 $1,198,399.98 $0.00

$476,000.00 $476,000.00 $0.00

$146,164.07 $146,164.07 $0.00

$345,977.28 $345,846.74 $130.54

$71,475.39 $71,475.39 $0.00

$56,935.03 $56,935.03 $0.00

$23,196.34 $23,196.34 $0.00

$239,489.56 $239,489.56 $0.00

$475,309.75 $475,309.75 $0.00

$361,846.00 $361,846.00 $0.00

$346,488.00 $346,488.00 $0.00

$73,964.27 $73,964.27 $0.00

$193,984.00 $193,984.00 $0.00

$1,078,773.50 $880,470.73 $164,048.93

$40,000.00 $27,914.00 $0.00

$50,000.00 $12,574.53 $5,287.02
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Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0029

Budget Program Funds Drawn Program Income Drawn

Redevelopment of
Demolished or Vacant
Property

Redevelopment of
Demolished or Vacant
Property

Rehab & Disposition of
Foreclosed Properties

Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties

Rehab & Disposition of
Foreclosed Properties

Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties

Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties
Rehab & Disposition of
Foreclosed Properties

GBC1SQAG-LMMH-25
THA

GBC1SQAG-LMMI

GBC1SQAD-LMMH-25
CCH

GBC1SQAD-LMMH-25
MHC
GBC1SQAD-LMMH-25
TC
GBC1SQAD-LMMH-25
VAF

GBC1SQAD-LMMI

GBC1SQAD-LMMI HO
OWT-ATB
GBC1SQAD-LMMI HO
OWT-CROS
GBC1SQAD-LMMI HO
OWT-MM
GBC1SQAD-LMMI HO
OWT-RSC

GBC1SQAD-LMMI HO
SSNTUS-ATB
GBC1SQAD-LMMI HO
SSNTUS-CROS
GBC1SQAD-LMMI HO
SSNTUS-FHP
GBC1SQAD-LMMI HO
SSNTUS-MM
GBC1SQAD-LMMI HO
SSNTUS-RSC

Redevelop
Demolished or
Land Bank
Properties
Redevelop
Demolished or
Land Bank
Properties
Catholic
Charities
Housing
Mental Health
Care, Inc.
Tampa
Crossroads, Inc.
Volunteers of
America of
Florida, Inc.
Rehab &
Disposition of
Foreclosed
Properties
Alexander Inc of
Tampa Bay
Crosland LLC

Mourer &
Mourer
Richard
Stenholm
Construction
Alexander Inc of
Tampa Bay
Crosland LLC

Florida Home
Partnership
Mourer &
Mourer
Richard
Stenholm
Construction

$1,000,000.00 $834,178.11 $165,821.89

$637,212.12 $313,081.91 $103,922.62

$1,212,157.00 $1,144,707.05 $67,449.95

$1,943,611.99 $1,378,760.08 $564,851.91

$1,070,284.08 $918,810.29 $151,473.79

$213,372.00 $202,837.00 $10,535.00

$53,182.68 $32,334.43 $20,848.25

$93,760.70 $93,760.70 $0.00

$97,417.72 $65,432.00 $31,985.72

$33,914.50 $14,552.62 $19,361.88

$85,183.00 $85,183.00 $0.00

$266,660.02 $266,660.02 $0.00

$495,408.09 $403,913.90 $91,494.19

$366,660.00 $333,705.64 $32,954.36

$503,614.31 $384,034.35 $119,579.96

$154,680.00 $133,746.00 $20,934.00

Grantee Activity Number:                        GBC1SQAA-B
Activity Title:                                             Planning And Administration
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Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAA-B
Activity Title:                                             Planning And Administration
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

GBC1SQAA-B Administration & Planning

Projected Start Date: Projected End Date:

09/29/2008 09/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,078,773.50

$1,078,773.50

$1,078,773.50

$1,039,429.57

$875,380.64

$164,048.93

Program Income Received: $0.00

Total Funds Expended: $990,794.69

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAA-B
Activity Title:                                             Planning And Administration

 City NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities 2 through 7
listed below. This includes costs related to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect
charges. Planning and Administration will be reduced to $578,989.10 to allow for the funding of a project.

Activity Description

City of Tampa Budget Office: Dennis Rogero, Interim Budget Officer; 306 E. Jackson St., Tampa, FL 33602. City of Tampa Growth Management
and Development Services Department, Housing and Community Development Division: Sharon West, Manager; 2105 N. Nebraska Ave.,
Tampa, FL 33602.

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMH-25 CCH
Activity Title:                                             Catholic Charities Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholic Charities Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,766,473.63

$1,766,473.63

$1,766,473.63
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Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMH-25 CCH
Activity Title:                                             Catholic Charities Housing

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,766,473.63

$1,766,473.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,766,473.63

Catholic Charities Housing $1,766,473.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire one twenty eight unit affordable multi-family residential buildings for the purpose of creating affordable rental housing for low
income households.

Activity Description

6603 Alicia St.

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMH-25 MHC
Activity Title:                                             Mental Health Care, Inc.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMH-25 MHC
Activity Title:                                             Mental Health Care, Inc.
Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mental Health Care, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,198,399.98

$1,198,399.98

$1,198,399.98

$1,198,399.98

$1,198,399.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,198,399.98

Mental Health Care, Inc. $1,198,399.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire up to four affordable multi-family residential buildings to create affordable rental housing for low income households.
 Three properties to be acquired and rehabilitated for LMH-25 renters

Activity Description

Within the City of Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMH-25 MHC
Activity Title:                                             Mental Health Care, Inc.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMH-25 TC
Activity Title:                                             Tampa Crossroads, Inc.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tampa Crossroads, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$476,000.00

$476,000.00

$476,000.00

$476,000.00

$476,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $476,000.00

Tampa Crossroads, Inc. $476,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMH-25 TC
Activity Title:                                             Tampa Crossroads, Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed residential property to create affordable rental housing for low income households.

Activity Description

Within the City of Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMH-25 VAF
Activity Title:                                             Volunteers of America of Florida, Inc.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Volunteers of America of Florida, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $146,164.07
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMH-25 VAF
Activity Title:                                             Volunteers of America of Florida, Inc.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,164.07

$146,164.07

$146,164.07

$146,164.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $146,164.07

Volunteers of America of Florida, Inc. $146,164.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire foreclosed residential property to create affordable rental housing for low income households.

Activity Description

Within the City of Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI
Activity Title:                                             Acquisition of Foreclosed Property

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI
Activity Title:                                             Acquisition of Foreclosed Property
GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

01/15/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,977.28

$345,977.28

$345,977.28

$345,977.28

$345,846.74

$130.54

Program Income Received: $0.00

Total Funds Expended: $345,977.28

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire homes that have been foreclosed or abandoned, vacant for at least 90 days and are on the lender's or investor's current inventory.

Activity Description

Sulphur Springs, North Tampa, University Sqare, ans Old West Tampa

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI
Activity Title:                                             Acquisition of Foreclosed Property

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-ATB
Activity Title:                                             Alexander Inc of Tampa Bay

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alexander Inc. of Tampa bay

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,475.39

$71,475.39

$71,475.39

$71,475.39

$71,475.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,475.39

Alexander Inc. of Tampa bay $71,475.39
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-ATB
Activity Title:                                             Alexander Inc of Tampa Bay
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property for the purpose of creating affordable home ownership, 4 new single family homes developed and sold.

Activity Description

Old West Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-CROS
Activity Title:                                             Crosland LLC

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Crosland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-CROS
Activity Title:                                             Crosland LLC
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,935.03

$56,935.03

$56,935.03

$56,935.03

$56,935.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,935.03

Crosland, LLC $56,935.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Old West Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-RSC
Activity Title:                                             Richard Stenholm Construction

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-RSC
Activity Title:                                             Richard Stenholm Construction
Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richard Stenholm Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,196.34

$23,196.34

$23,196.34

$23,196.34

$23,196.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,196.34

Richard Stenholm Construction $23,196.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Old West Tampa

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO OWT-RSC
Activity Title:                                             Richard Stenholm Construction

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-ATB
Activity Title:                                             Alexander Inc. of Tampa Bay

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alexander Inc. of Tampa bay

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,489.56

$239,489.56

$239,489.56

$239,489.56

$239,489.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $239,489.56

Alexander Inc. of Tampa bay $239,489.56
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-ATB
Activity Title:                                             Alexander Inc. of Tampa Bay
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-CROS
Activity Title:                                             Crosland, LLC

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Crosland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-CROS
Activity Title:                                             Crosland, LLC
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$475,309.75

$475,309.75

$475,309.75

$475,309.75

$475,309.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $475,309.75

Crosland, LLC $475,309.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-FHP
Activity Title:                                             Florida Home Partnership

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-FHP
Activity Title:                                             Florida Home Partnership
Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Florida Homepartnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$361,846.00

$361,846.00

$361,846.00

$361,846.00

$361,846.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $361,846.00

Florida Homepartnership $361,846.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-FHP
Activity Title:                                             Florida Home Partnership

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-MM
Activity Title:                                             Mourer & Mourer

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mourer & Mourer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,488.00

$346,488.00

$346,488.00

$346,488.00

$346,488.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $346,488.00

Mourer & Mourer $346,488.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-MM
Activity Title:                                             Mourer & Mourer
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-RSC
Activity Title:                                             Richard Stenholm Construction

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richard Stenholm Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI HO SSNTUS-RSC
Activity Title:                                             Richard Stenholm Construction
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,964.27

$73,964.27

$73,964.27

$73,964.27

$73,964.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $73,964.27

Richard Stenholm Construction $73,964.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property for the purpose of creating affordable home ownership

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAC-LMMI LMPT HO-TSE
Activity Title:                                             City of Tampa

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI LMPT HO-TSE
Activity Title:                                             City of Tampa
Project Number: Project Title:

GBC1SQAC Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

12/11/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,984.00

$193,984.00

$193,984.00

$193,984.00

$193,984.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $193,984.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide funds for title, survey and enviromental expenses of the home ownership activities  and rental activities with NSP partners. No unit
acqisition funded with this category.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAC-LMMI LMPT HO-TSE
Activity Title:                                             City of Tampa

Sulphur Springs, North Tampa, University Square, Old West Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMH-25 CCH
Activity Title:                                             Catholic Charities Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholic Charities Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,212,157.00

$1,212,157.00

$1,212,157.00

$1,212,157.00

$1,144,707.05

$67,449.95

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMH-25 CCH
Activity Title:                                             Catholic Charities Housing

Total Funds Expended: $1,212,157.00

Catholic Charities Housing $1,212,157.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate  a twenty eight unit affordable multi-family residential properties to create affordable rental housing for low income households.
Units counted on Acquisition Side

Activity Description

Within City of Tampa
6603 Alicia St.

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMH-25 MHC
Activity Title:                                             Mental Health Care, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMH-25 MHC
Activity Title:                                             Mental Health Care, Inc.
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Mental Health Care, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,943,611.99

$1,943,611.99

$1,943,611.99

$1,943,611.99

$1,378,760.08

$564,851.91

Program Income Received: $0.00

Total Funds Expended: $1,943,611.99

Mental Health Care, Inc. $1,943,611.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate three affordable multi-family residential buildings to create affordable rental housing for low income households.
 3413 N. Garrison - Duplex
 2915 W. Pine - House
 Habana Ave (Holiday Oaks)
 All will be rehabilitated, units counted on acquisition side.
 5126 N. Habana 38 units

Activity Description

Within City of Tampa

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMH-25 MHC
Activity Title:                                             Mental Health Care, Inc.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMH-25 TC
Activity Title:                                             Tampa Crossroads, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tampa Crossroads, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,070,284.08

$1,070,284.08

$1,070,284.08

$1,070,284.08

$918,810.29

$151,473.79

Program Income Received: $0.00

Total Funds Expended: $1,070,284.08

Tampa Crossroads, Inc. $1,070,284.08

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMH-25 TC
Activity Title:                                             Tampa Crossroads, Inc.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate a foreclosed residential property to create affordable rental housing for low income households.
 Funds will be used to rehabilitate 4 units and construct 14 more.  units counted in Acquisition

Activity Description

Within City of Tampa
3813 N.Nebraska AVe

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMH-25 VAF
Activity Title:                                             Volunteers of America of Florida, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

09/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Volunteers of America of Florida, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMH-25 VAF
Activity Title:                                             Volunteers of America of Florida, Inc.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$213,372.00

$213,372.00

$213,372.00

$213,372.00

$202,837.00

$10,535.00

Program Income Received: $0.00

Total Funds Expended: $213,372.00

Volunteers of America of Florida, Inc. $213,372.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To rehabilitate foreclosed residential property to create affordable rental housing for low income households.
 The following properties will be rehabilitated at an estiimated cost per property address as follows:
 3620 and 3622 54th St.  Units counted in Acquisition total.
 3622 N. 54th Street, duplex, $93,669.00

 8313 and 8315 N. 39th St.

Activity Description

3620  and 3622 N. 54th St.

Location Description:

 Activity complete.  Beneficiary data previously reported. Data edited to match actual.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI
Activity Title:                                             Rehab & Disposition of Foreclosed Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

01/15/2009 07/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,182.68

$53,182.68

$53,182.68

$53,182.68

$32,334.43

$20,848.25

Program Income Received: $0.00

Total Funds Expended: $53,182.68

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI
Activity Title:                                             Rehab & Disposition of Foreclosed Properties

 The City's NSP program will include rehabilitation of both single family and multi-family residential properties. Once homes are rehabilitated,
they will be marketed for sale to income-qualified homebuyers.  These funds will be used for inspection costs associated with the rehabilitataion
of each acquired property as it is being rehabilitated.
 No units will be counted in this activity

Activity Description

Targeted neighborhoods to be served are located in Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Location Description:

 Balance of funds to be moved to redevelopment activity $71817.32

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-ATB
Activity Title:                                             Alexander Inc of Tampa Bay

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alexander Inc. of Tampa bay

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$93,760.70

$93,760.70

$93,760.70
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-ATB
Activity Title:                                             Alexander Inc of Tampa Bay
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,760.70

$93,760.70

$0.00

Program Income Received: $183,838.33

Total Funds Expended: $93,760.70

Alexander Inc. of Tampa bay $93,760.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property for the purpose of creating affordable home ownership.  Property located at 3407W. Ivy St. $66390 and
12% developer fee.  Units will be counted in Acquisition

Activity Description

Old West Tampa

Location Description:

 Activity complete.  Beneficiary data previously reported

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-CROS
Activity Title:                                             Crosland LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-CROS
Activity Title:                                             Crosland LLC
Projected Start Date: Projected End Date:

11/26/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Crosland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,417.72

$97,417.72

$97,417.72

$97,417.72

$65,432.00

$31,985.72

Program Income Received: $81,869.67

Total Funds Expended: $97,417.72

Crosland, LLC $97,417.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitaion of foreclosed property for the purpose of creating affordable home ownership.  Units to be counted in Acquisition totals

Activity Description

Old West Tampa

Location Description:

 Activity complete.  Beneficiary data previously reported

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-CROS
Activity Title:                                             Crosland LLC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-MM
Activity Title:                                             Mourer & Mourer

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mourer & Mourer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,914.50

$33,914.50

$33,914.50

$33,914.50

$14,552.62

$19,361.88

Program Income Received: $58,276.86

Total Funds Expended: $33,914.50

Mourer & Mourer $33,914.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-MM
Activity Title:                                             Mourer & Mourer

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitaion of foreclosed property for the purpose of creating affordable home ownership.  Units to be counted in Acquisition totals

Activity Description

Old West Tampa

Location Description:

 Activity complete and beneficiary data updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-RSC
Activity Title:                                             Richard Stenholm Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richard Stenholm Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $85,183.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO OWT-RSC
Activity Title:                                             Richard Stenholm Construction
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,183.00

$85,183.00

$85,183.00

$85,183.00

$0.00

Program Income Received: $65,295.52

Total Funds Expended: $85,183.00

Richard Stenholm Construction $85,183.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property with the purpose of creating affordable home ownership
 The following properties will be rehabilitated at an estimated cost per property address:
 2311 W Chestnut Street, $73,571.00
 Units to be counted in Acquisition totals

Activity Description

Old West Tampa

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-ATB
Activity Title:                                             Alexander Inc of Tampa Bay

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-ATB
Activity Title:                                             Alexander Inc of Tampa Bay
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alexander Inc. of Tampa bay

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,660.02

$266,660.02

$266,660.02

$266,660.02

$266,660.02

$0.00

Program Income Received: $85,044.31

Total Funds Expended: $266,660.02

Alexander Inc. of Tampa bay $266,660.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-ATB
Activity Title:                                             Alexander Inc of Tampa Bay

 Rehabiliation of foreclosed property for the purpose of creating affordable home ownership
 The following properties will be rehabilitated at an estimated cost per property address as follows:
 10017 N Altman Street, $40,192.40
 3408 W. Stl Louis$49176
 1908 E. Poinsettia $65889
 1920 W. Cluster Ave$58620.12 funds will include 12% developer fee for each property
 Units to be counted in acquisition totals

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 Activity completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-CROS
Activity Title:                                             Crosland LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Crosland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $495,408.09
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-CROS
Activity Title:                                             Crosland LLC
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$495,408.09

$495,408.09

$495,408.09

$403,913.90

$91,494.19

Program Income Received: $257,123.10

Total Funds Expended: $495,408.09

Crosland, LLC $495,408.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property for the purpose of creating affordable home ownership
 The following properties will be rehabilitated at an estimated cost per roperty address as follows:
 8615 N Alaska Street, $61,763.00
 1748 E. Mulberry
 8122 Newport
 1905 E. Bird
 1701 E .Wood
 7529 Lakeshore
 8915 N. 39th
  Units will be counted in acquisition totals

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 Balance of funds to be moved to redevlopment activity $4987.19

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-FHP
Activity Title:                                             Florida Home Partnership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Florida Homepartnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,660.00

$366,660.00

$366,660.00

$366,660.00

$333,705.64

$32,954.36

Program Income Received: $326,357.18

Total Funds Expended: $366,660.00

Florida Homepartnership $366,660.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



8802

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-FHP
Activity Title:                                             Florida Home Partnership

 Rehabilitation of foreclosed property for the purpose of creating affordable home ownership
 project locations
 2325 E. Liberty St
 1706 E. Bougainvillea
 3415 E. Powhattan
 2117 W. Kirby
 8542 Lazy River
 Units will be counted in the acquisition totals

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 Activity Complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-MM
Activity Title:                                             Mourer & Mourer

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Mourer & Mourer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $503,614.31
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-MM
Activity Title:                                             Mourer & Mourer
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$503,614.31

$503,614.31

$503,614.31

$384,034.35

$119,579.96

Program Income Received: $283,381.79

Total Funds Expended: $503,614.31

Mourer & Mourer $503,614.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitaion of foreclosed property for the purpose of creating affordable home ownership
 The following properties will be rehabilitated at an estimated cost per property address as follows:
 8409 N 10th Street, $62,168.00
 1611 E. Idell St.$65,834
 8718 N. Ashley St. $63,657
 1514 E. Annona $65,980
 8414 N. Highland $66,760
 8119 N. Mulberry $58,215
 Units will be counted in acquisition totals

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 Balance of funds to be moved to redevlopment activity $7964.19

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8804

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-RSC
Activity Title:                                             Richard Stenholm Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

GBC1SQAD Rehab & Disposition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/16/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richard Stenholm Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,680.00

$154,680.00

$154,680.00

$154,680.00

$133,746.00

$20,934.00

Program Income Received: $90,598.19

Total Funds Expended: $154,680.00

Richard Stenholm Construction $154,680.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAD-LMMI HO SSNTUS-RSC
Activity Title:                                             Richard Stenholm Construction

 Rehabilitaion of foreclosed property for the purpose of creating affordable home ownership
 The following properties will be rehabilitated at an estimated cost per property address as follows:
 1303 E Poinsettia Street, $69,846.00
 10913 N. Arden $60336 and includes 12% developer fees for both
 Units will be counted in acquisition totals

Activity Description

Sulphur Springs, North Tampa, University Square

Location Description:

 Last home sold.  1303 Pointsettia ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAE-LMMI
Activity Title:                                             Demolition of Acquired Foreclosed Properties

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

GBC1SQAE Demolition of Acquired Foreclosed Properies

Projected Start Date: Projected End Date:

04/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$40,000.00

$40,000.00

$40,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAE-LMMI
Activity Title:                                             Demolition of Acquired Foreclosed Properties

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,914.00

$27,914.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,914.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing units acquired through the City's NSP program that have been evaluated and determined to not be economically feasible to
rehabilitate, and/or pose a health/safety threat, may be demolished. The lots remaining from demolished homes may be placed in a Land Bank
established by the City. The property will subsequently be made available to a Housing Partner for redevelopment.
 9 properties will be demolished.  Units counted in acquisition totals

Activity Description

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAF-LMMI
Activity Title:                                             Land Banking of Acquired Foreclosed Properties

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAF-LMMI
Activity Title:                                             Land Banking of Acquired Foreclosed Properties
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

GBC1SQAF Land banking of Acquired Foreclosed
Properties

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$17,861.55

$12,574.53

$5,287.02

Program Income Received: $5.38

Total Funds Expended: $17,861.55

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAF-LMMI
Activity Title:                                             Land Banking of Acquired Foreclosed Properties

 Properties acquired through the City's NSP program may be placed in a land bank established by the City's Real Estate Division for future
redevelopment in targeted neighborhoods. Also, land from housing units acquired through the City's NSP program and demolished, may be
placed in the land bank to be subsequently provided to a Housing Partner for redevelopment.  funds will be used to maintian the vacant lots
until they are redeveloped.
 No units will be counted in this activity

Activity Description

Targeted neighborhoods to be served are located in the following neighborhoods within the City of Tampa city limits: Sulphur Springs, North
Tampa, University Square, and Old West Tampa.

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GBC1SQAG-LMMH-25 THA
Activity Title:                                             Redevelop Demolished or  Land Bank Properties

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

GBC1SQAG Redevelopment of Demolished or Vacant
Property

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,000,000.00

$1,000,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAG-LMMH-25 THA
Activity Title:                                             Redevelop Demolished or  Land Bank Properties
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$834,178.11

$165,821.89

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $2,250,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Ella at Encore is a 160 unit rental facility for Elderly on the former public housing site.   The entire site is being redeveloped.

Activity Description

The Ella At Encore is part of a Tampa Housing Authority redevelopment project.  The project is located at 1218 Ray Charles Blvd

Location Description:

 Activity complete.

Activity Progress Narrative:

Address City State Zip Status Accept
1210 Ray Charles Blvd Tampa Florida 33602 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        GBC1SQAG-LMMI
Activity Title:                                             Redevelop Demolished or Land Bank Properties

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAG-LMMI
Activity Title:                                             Redevelop Demolished or Land Bank Properties
GBC1SQAG Redevelopment of Demolished or Vacant

Property
Projected Start Date: Projected End Date:

01/15/2009 03/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Tampa

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$637,212.12

$637,212.12

$417,694.88

$416,569.12

$312,646.50

$103,922.62

Program Income Received: $138,889.68

Total Funds Expended: $357,692.56

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land banked property shall be subsequently redeveloped and will benefit households or neighborhoods at or below 120% AMI. Financing for
all activities will be provided at a 0% deferred payment loan. The City will develop a re-use plan to include all properties within the land bank.
Strategies will be determined based on market and economic conditions. The redevelopment of the land banked property will occur within the
10 year time period as allowed by HERA.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0029
Grantee :                       Tampa, FL

Award Date: Grant Authorized Amount: $13,600,915.00 Estimated PI/RL Funds: $1,570,680.01

Grantee Activity Number:                        GBC1SQAG-LMMI
Activity Title:                                             Redevelop Demolished or Land Bank Properties

Targeted neighborhoods to be served include Sulphur Springs, North Tampa, University Square, and Old West Tampa.

Location Description:

 There has been no activity in this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1106 E. Yukon St.
8403 N. 16th St.
8614 N. 10th St.

Tampa
Tampa
Tampa

Florida
Florida
Florida

33612
33612
33612

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Action Plan Narrative :  Areas of Greatest Need :  As of October 1, 2008, the City of West Palm Beach had 3,396 residential
properties in the legal foreclosure process as compared to Palm Beach County which had 15,135 properties in the legal
foreclosure process. As of June 4, 2009, the City had 2,488 residential properties in the legal foreclosure process, while Palm
Beach County had 11,015. These numbers indicate that the foreclosure problem continues throughout the City of West Palm
Beach and Palm Beach County.
 There is a continuing gap between incomes in the City when compared to the cost of purchasing a home. In addition, the
Section 8 Fair Market Rent for a two-bedroom apartment in West Palm Beach-Boca Raton area is $438 higher than in Naples-
Marcos Island area where the Area Median Income is $3,200 higher than the Area Median Income in Palm Beach County. There
is a continuing shortage of decent, safe, affordable rental housing in the City of West Palm Beach.  Distribution and and Uses of
Funds :
 On March 4, 2009, a contract was executed awarding the City $4,349,548 from the U.S. Department of Housing and Urban
Development (HUD) as emergency assistance for the redevelopment of foreclosed and abandoned homes. On November 17,
2008, Resolution No. 473-08 authorized the initial amendment to the Consolidated Plan and One Year Action Plan to receive and
utilize the Neighborhood Stabilization Program Funds. The Amendment authorized the establishment of the Neighborhood
Stabilization Program and NSP Action Plan and detailed the initial distribution of funding and defined the activities to be carried
out within the Plan.
 The primary purpose of the NSP is to rescue neighborhoods from economic deterioration and the neighborhood blight caused by
vacancy and foreclosure. The City's initial Action Plan provided that the funds be used for the purchase, rehabilitation and
retention of foreclosed properties within the Coleman park neighborhood. After rehabilitation, the properties were to be used
primarily for rental with an option to own after a period of stability and potential owners developing the credit worthiness to
obtain a 1st mortgage covering a portion of the purchase price. The balance of the purchase price would be evidenced by a soft
second mortgage and restrictive covenant to insure affordability for the appropriate periods outlined in Federal guidelines.
 The initial plan provided that the $4,349,546 award be utilized exclusively for the Acquisition of foreclosed and abandoned
properties in the amount of $3,914,592 (Activity B) with $434,954 set aside for administration. This Resolution No. 312-09
amends the Consolidated Plan and One Year Action Plan by expanding the initial Action Plan to reallocate funding to provide for
three additional activities eligible under NSP guidelines.
 On 4-19-2010 Commission passed Resolution 165-10 which established eligible Activity C, Land Bank, for homes and residential
properties that have been foreclosed upon.
 On 6-28-10 Commission passed Resolution 238-10 which eliminated Eligible Activity A, Finance Mechanisms for $250,000 and
also reduced Eligible Activity C, Land Banks by $127,000 and also Eligible Activity D, Demolition by $40,592. The total reductions
of $417,592 will be utilized under Eligible Activity E, Redevelop demolished or vacant properties.
 A) Finance Mechanisms   reduced by $250,000
 C) Land Banks               reduced by $127,000
 D) Demolition                reduced by $ 40,000
 A breakdown of revised activities and their funding allocation follows:
 A) Finance Mechanisms   $            0
 B) Purchase & Rehab      $2,155,000
 C) Land Banks               $    73,000
 D) Demolition                $    69,000
 E) Redevelopment         $1,617,592
 Administration               $  434,954
 Total  &nbsp;                         $4,349,546
 In addition, Resolution No. 312-09 expands the geographic boundaries to include the target areas neighboring Coleman Park.
The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.
 On 10/13/16
 1. Increased estimated Program Income by $600,001.34 to $763,693.00.
 2. Increased Activity 1.1 Admin budget by $45,659.00 to $480,613.00.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,407,805.00

$5,113,239.00

$4,362,146.00

$4,352,693.75

$4,123,464.10

$229,229.65

Program Income Received: $456,585.95

Total Funds Expended: $4,734,213.07

Match Contribution: $0.00

Overall Progress Narrative:

 The City of West Palm Beach is continuing the reconciliation process of its NSP1 Program.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-12-0030

Budget Program Funds Drawn Program Income Drawn

Total
Acq & Rehab of
Foreclosed Properties

Acq & Rehab of
Foreclosed Properties
Acq & Rehab of
Foreclosed Properties

Acq & Rehab of
Foreclosed Properties
Acq & Rehab of
Foreclosed Properties
Admin
Demolish blighted
structures

Finance Mechanism

Land Bank
Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

2.1 A&R (SFR-Low)

2.2 A&R (SFR-LMMI)

2.3 A&R (MFR-Low)

2.4 A&R (MFR-LMMI)

2.5 A&R (MFR-LMMI)

1.1 Admin
3.1
Clearance/Demolition

5.1 Finance
Mechanism
6.1 Land Bank
4.1 Redevelop (SFR-
MOD)

4.2

Acq & Rehab of
SFR for Low
Income
Acq & Rehab of
SFR for LMMI
Acq & Rehab of
MFR for Low
Income
Acq & Rehab of
MFR for LMMI
Acq & Rehab of
MFR for LMMI
Administration
Demolish
blighted
structures
Finance
Mechanism
Land Bank
Acq & Redevelop
demolished or
vacant
properties
Redevelopment
(LH)

$4,407,805.00 $4,123,464.10 $229,229.65

$1,093,513.49 $1,042,834.92 $75,413.28

$736,341.41 $655,059.16 $68,232.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$480,613.00 $442,594.39 $16,823.37

$47,444.90 $32,904.90 $12,600.00

$0.00 $0.00 $0.00

$65,384.46 $65,384.46 $0.00

$1,984,507.74 $1,884,686.27 $56,160.36

$0.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        1.1 Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Admin

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$480,613.00

$480,613.00

$434,954.00

$459,417.76

$442,594.39

$16,823.37

Program Income Received: $0.00

Total Funds Expended: $306,446.26

City of West Palm Beach1 $306,446.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the NSP1 Program. On 10/13/16, the budgeted amount of this activity increased by $45,659.00 to $480,613.00.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        1.1 Admin
Activity Title:                                             Administration

City of West Palm Beach 401 Clematis St. West Palm Beach, FL 33401

Location Description:

 The City entered an incorrect administration expenditure amount in a previous QPR period. The amount of administration expenditures needs
to be reduced by ($552.00).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.1 A&R (SFR-Low)
Activity Title:                                             Acq & Rehab of SFR for Low Income

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acq & Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,093,513.49

$1,093,513.49

$1,093,513.49

$1,118,248.20

$1,042,834.92

$75,413.28

Program Income Received: $16,239.25
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.1 A&R (SFR-Low)
Activity Title:                                             Acq & Rehab of SFR for Low Income

Total Funds Expended: $1,118,248.20

City of West Palm Beach1 $1,118,248.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase 10 residential properties (single family low income), rehabilitate them and retain them as rentals with an
option to buy. After rehabilitation, all properties shall meet the City of West Palm Beach Minimum Housing Code Standards. These homes shall
be strengthened against future hurricane damage. No less than ten (10) of these units will be provided for households with incomes at 50
percent or less of the Area Median Income.

Activity Description

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

Location Description:

 The City of West Palm Beach does not have any activity to report during this QPR period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.2 A&R (SFR-LMMI)
Activity Title:                                             Acq & Rehab of SFR for LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acq & Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.2 A&R (SFR-LMMI)
Activity Title:                                             Acq & Rehab of SFR for LMMI
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$736,341.41

$736,341.41

$736,341.41

$723,291.80

$655,059.16

$68,232.64

Program Income Received: $110,966.55

Total Funds Expended: $723,291.80

City of West Palm Beach1 $723,291.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase 9 residential properties (single family LMMI residents), rehabilitate them and retain them as rentals with an
option to buy. After rehabilitation, all properties shall meet the City of West Palm Beach Minimum Housing Code Standards. These homes shall
be strengthened against future hurricane damage.

Activity Description

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

Location Description:

 The City received program income from principal and interest payments during this QPR period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.2 A&R (SFR-LMMI)
Activity Title:                                             Acq & Rehab of SFR for LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.3 A&R (MFR-Low)
Activity Title:                                             Acq & Rehab of MFR for Low Income

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2 Acq & Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of West Palm Beach1 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.3 A&R (MFR-Low)
Activity Title:                                             Acq & Rehab of MFR for Low Income

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase 0 residential property (multi family 11-unit low income), rehabilitate them and retain them as rentals with
an option to buy. After rehabilitation, all properties shall meet the City of West Palm Beach Minimum Housing Code Standards. These homes
shall be strengthened against future hurricane damage.

Activity Description

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.4 A&R (MFR-LMMI)
Activity Title:                                             Acq & Rehab of MFR for LMMI

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

2 Acq & Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.4 A&R (MFR-LMMI)
Activity Title:                                             Acq & Rehab of MFR for LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of West Palm Beach1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2.5 A&R (MFR-LMMI)
Activity Title:                                             Acq & Rehab of MFR for LMMI

Activity Type: Activity Status:

Acquisition - general Cancelled
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.5 A&R (MFR-LMMI)
Activity Title:                                             Acq & Rehab of MFR for LMMI
Project Number: Project Title:

2 Acq & Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of West Palm Beach1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        2.5 A&R (MFR-LMMI)
Activity Title:                                             Acq & Rehab of MFR for LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.1 Clearance/Demolition
Activity Title:                                             Demolish blighted structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolish blighted structures

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,444.90

$47,444.90

$47,444.90

$45,504.90

$32,904.90

$12,600.00

Program Income Received: $0.00

Total Funds Expended: $45,504.90

City of West Palm Beach1 $45,504.90

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        3.1 Clearance/Demolition
Activity Title:                                             Demolish blighted structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to demolish blighted structures.

Activity Description

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4.1 Redevelop (SFR-MOD)
Activity Title:                                             Acq & Redevelop demolished or vacant properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        4.1 Redevelop (SFR-MOD)
Activity Title:                                             Acq & Redevelop demolished or vacant properties
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,984,507.74

$1,984,507.74

$1,984,507.74

$1,940,846.63

$1,884,686.27

$56,160.36

Program Income Received: $329,380.15

Total Funds Expended: $2,475,337.45

City of West Palm Beach1 $2,475,337.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to redevelop demolished or vacant properties. Correlates with CDBG-Eligible Activities: Acquisition Disposition Public
facilities and improvements Public services for housing counseling, but only to the extent that counseling beneficiaries is limited to prospective
purchasers or tenants of the redeveloped properties. Relocation Direct homeownership assisiatnce (but expanded to include LMMI persons)
Eligible rehabilitation and preservation activities Special activities by CBDOs

Activity Description

The target areas now included in the plan are Coleman Park, Pleasant City, Greater Northwest and the Pinewood areas.

Location Description:

 The City expended $19,424.86 during this QPR period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        4.2
Activity Title:                                             Redevelopment (LH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

02/19/2013 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of West Palm Beach2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of West Palm Beach2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity includes the new construction or reconstruction of residential properties properties on vacant lots owned by the City of WPB. The
homes are to be sold to income eligible households. If the homes are unable to be sold within a reasonable time period, the City will convert to
a rental strategy.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        4.2
Activity Title:                                             Redevelopment (LH)

This activity is located in the NSP-approved target area in the Coleman Park neighborhood.

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5.1 Finance Mechanism
Activity Title:                                             Finance Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

5 Finance Mechanism

Projected Start Date: Projected End Date:

09/08/2009 09/04/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        5.1 Finance Mechanism
Activity Title:                                             Finance Mechanism

Total Funds Expended: $0.00

City of West Palm Beach1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish $ 535,000 financing mechanisms for purchase and redevelopment of foreclosed homes and non-residential properties.

Activity Description

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6.1 Land Bank
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

6 Land Bank

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        6.1 Land Bank
Activity Title:                                             Land Bank
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of West Palm Beach1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,384.46

$65,384.46

$65,384.46

$65,384.46

$65,384.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,384.46

City of West Palm Beach1 $65,384.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to establish land banks for disposition, including maintaining the properties with lawn care, etc.

Activity Description

Location Description:

 The City of West Palm Beach has continued a highly detailed reconciliation process of its NSP1 Program in order to ensure expenditures
coincide with the General Ledger.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-12-0030
Grantee :                       West Palm Beach, FL

Award Date: Grant Authorized Amount: $4,349,546.00 Estimated PI/RL Funds: $763,693.00

Grantee Activity Number:                        6.1 Land Bank
Activity Title:                                             Land Bank

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,480,746.46

$14,930,613.70

$14,435,193.50

$13,773,034.15

$11,723,287.22

$2,049,746.93

Program Income Received: $2,200,491.61

Total Funds Expended: $13,653,932.66

Match Contribution: $15,712,034.81

Overall Progress Narrative:

 The City of Atlanta Office of Housing continues to rehabilitate and dispose of properties under this award for the purposes of rental and
homeownership. During this reporting period, the Office of Housing welcomed Mr. Sule Carpenter as Assistant Director, and Ms. Kindril
Robinson as our new Financial Manager. Both individuals will play a pivotal role in furthering our NSP program. Two of our NSP staff members
participated in HUD NSP webinars. The topics included Program Income Transfers and Procedures, and Preparing Closeouts using DRGR.

 During this reporting period, the Office of Housing scheduled an NSP monitoring visit of our partner the Fulton County/ City of Atlanta Land
Bank Authority (LBA), which will be performed during the next reporting period. Additionally, the LBA's governing board approved the release of
the Request for Qualifications (RFQ) for eligible developers interested in rehabilitating those properties being held by the Land Bank Authority.
We anticipate the release of the RFQ during the next reporting period.

 As of the end of this reporting period, we sold (1) property, rented (1)  property and have (2) properties on the market for sale.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0001

Budget Program Funds Drawn Program Income Drawn

Total
Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition

25210408.102.22013
1844 (RHB) LH25

25210408.102.22013
1844 (RHB) LMMI

25210408.104.22013
1844 (RHB) LH25

25210408.104.22013
1844 (RHB) LMMI

25210408.106.22013
1844 (RHB) LH25
25210408.106.22013
1844 (RHB) LMMI
25210408.108.22013
1844 (RHB) 1058
Oglethorpe LH25
25210408.108.22013
1844 (RHB) 1058
Oglethorpe LMMI
25210408.108.22013
1844 (RHB) LMMI

25210408.109.22013
1844 (RHB) LH25
25210408.109.22013
1844 (RHB) LMMI
25210408.110.22013
1844 (RHB) 1003 Fair
LH25
25210408.110.22013
1844 (RHB) 1003 Fair
LMMI
25210408.110.22013
1844 (RHB) LH25
25210408.110.22013
1844 (RHB) LMMI
25210408.111.22013
1844 (ACQ) 1437
Lucile LH25

Resources for
Residents and
Communities
Resources for
Residents and
Communities
Partnership for
the Preservation
of Pittsburgh
Partnership for
the Preservation
of Pittsburgh
Real Estate
Alliance Partners
Real Estate
Alliance Partners
1058 Oglethorpe
Street (ARHP)

1058 Oglethorpe
Street (ARHP)

Atlanta Regional
Housing
Partners
Colquitt
Construction
Colquitt
Construction
1003 Fair Street
(Pohl)

1003 Fair Street
(Pohl)

Pohl Real Estate

Pohl Real Estate

University
Community
Development
Corporation

$14,480,746.46 $11,723,287.22 $2,049,746.93

$350,305.77 $297,452.69 $14,884.09

$628,931.00 $581,260.78 $47,670.22

$232,591.76 $203,330.06 $29,261.70

$515,153.92 $506,939.53 $638.77

$179,513.04 $178,718.04 $795.00

$1,088,177.86 $1,000,248.26 $75,639.93

$157,630.69 $128,063.94 $29,566.75

$472,892.04 $384,191.80 $88,700.24

$209,382.26 $200,057.26 $9,325.00

$356,386.14 $300,272.17 $56,113.97

$658,975.17 $571,086.96 $87,103.90

$133,766.57 $118,717.05 $9,649.52

$52,142.04 $47,486.58 $3,860.05

$493,795.82 $430,088.54 $63,707.28

$127,150.04 $126,765.98 $0.00

$54,628.40 $54,628.40 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0001

Budget Program Funds Drawn Program Income Drawn

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition

Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition
Aquisition/Rehab/Dispo
sition

25210408.111.22013
1844 (ACQ) 1437
Lucile LMMI

25210408.111.22013
1844 (RHB) LMMI

25210408.112.22013
1844 (RHB) 340 Holly
LH25
25210408.112.22013
1844 (RHB) LH25
25210408.112.22013
1844 (RHB) LMMI
25210408.114.22013
1844 (RHB) LMMI
Delete

Delete 1

Delete 10

Delete 11

Delete 12

Delete 15

Delete 16

Delete 17

Delete 18

Delete 22

Delete 6

Delete 7

Delete 9

University
Community
Development
Corporation
University
Community
Development
Corporation
340 Holly Street
(FCCALBA/Achor
Center)
FCCALBA/Achor
Center
FCCALBA/Achor
Center
LBA
Rehabilitation
Delete

Delete

1058 Oglethorpe
Street (ARHP)
Atlanta Regional
Housing
Partners
Colquitt
Construction
Delete

University
Community
Development
Corporation
340 Holly Street
(Achor Center)
Achor Center

Delete

Delete

Real Estate
Alliance Partners
1058 Oglethorpe
Street (ARHP)

$108,274.10 $108,274.10 $0.00

$437,097.50 $383,245.94 $53,851.56

$698,595.20 $442,874.61 $92,203.22

$166,143.59 $75,291.53 $48,147.20

$198,718.94 $194,057.79 $4,661.15

$1,275,000.00 $784,737.64 $376,741.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0001

Budget Program Funds Drawn Program Income Drawn

Demolition

Financing

Financing

Financing

Land Banking

Land Banking

Land Banking

Planning/Administratio
n
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

25210408.113.22013
1844 (DEM)

25210408.114.22013
1844 (FIN) 1034
Washington
25210408.114.22013
1844 (FIN) 1034
Washington LH25
25210408.115.22013
1844 (FIN)

25210408.114.22013
1844 (LBA)

25210408.114.22013
1844 (LBA)
Lamar/Wadley
25210408.114.22013
1844 (LBAD)

25210409.101.22013
1844 (ADM)
25210408.104.22013
1844 (RDVR) LH25

25210408.104.22013
1844 (RDVR) LMMI

25210408.105.22013
1844 (NC) Edgewood
LH25
25210408.106.22013
1844 (RDVR) LH25
25210408.106.22013
1844 (RDVR) LMMI
25210408.114.22013
1844 (RDVA)

25210408.114.22013
1844 (RDVA) 339
Holly LH25
25210408.114.22013
1844 (RDVA) 339
Holly LMMI

COA, Bureau of
Code
Compliance
LBA Construction
Financing

1034
Washington St

Urban
Residential
Finance
Authority
COA/Fulton
County Land
Bank Authority
Lamar/Wadley
Project

Land Bank
Authority
Disposition
PLANNING/ADMI
NISTRATION
Partnership for
the Preservation
of Pittsburgh
Partnership for
the Preservation
of Pittsburgh
Edgewood
Townhomes,
LLC
Real Estate
Alliance Partners
Real Estate
Alliance Partners
COA/Fulton
County Land
Bank Authority
339 Holly Street
(LBA)

339 Holly Street
(LBA)

$301,850.00 $301,850.00 $0.00

$345,650.09 $337,245.83 $6,708.63

$20,324.91 $9,360.50 $0.00

$43,625.00 $43,625.00 $0.00

$185,624.88 $176,138.47 $9,486.41

$317,288.57 $297,745.94 $11,616.39

$399,523.16 $357,077.68 $10,195.19

$1,331,608.00 $1,052,572.87 $277,972.42

$22,472.31 $22,472.31 $0.00

$493,499.44 $275,349.67 $212,102.96

$1,000,000.00 $691,863.65 $308,136.35

$144,916.52 $143,652.72 $1,263.80

$340,605.19 $210,391.40 $94,021.33

$651,704.33 $459,048.21 $10,203.58

$57,360.44 $2,142.77 $12,039.48

$229,441.77 $224,960.55 $3,479.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment Delete 8 Real Estate
Alliance Partners $0.00 $0.00 $0.00

Grantee Activity Number:                        25210408.102.220131844 (RHB) LH25
Activity Title:                                             Resources for Residents and Communities

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Resources for Residents and Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,305.77

$350,305.77

$350,305.77

$312,336.78

$297,452.69

$14,884.09

Program Income Received: $187,548.73

Total Funds Expended: $312,031.78

Resources for Residents and Communities $312,031.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.102.220131844 (RHB) LH25
Activity Title:                                             Resources for Residents and Communities

 To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below 50% of the AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta

Location Description:

 991 Crew Street was acquired by the LBA on March 5, 2014.  This property will be part of the Phase 6 bid package next reporting quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2277 Boulevard Granada
1860 Beecher Rd SW
1737 Sandtown Rd SW

Atlanta
Atlanta
Atlanta

Georgia
Georgia
Georgia

30311
30310-2371
30311-3413

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        25210408.102.220131844 (RHB) LMMI
Activity Title:                                             Resources for Residents and Communities

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Resources for Residents and Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$628,931.00

$628,931.00

$628,931.00

$628,931.00

$581,260.78
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.102.220131844 (RHB) LMMI
Activity Title:                                             Resources for Residents and Communities

Program Income Drawdown: $47,670.22

Program Income Received: $365,633.58

Total Funds Expended: $628,931.00

Resources for Residents and Communities $628,931.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below 120% of the AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta.

Location Description:

 All properties have been completed under RRC's contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.104.220131844 (RDVR) LH25
Activity Title:                                             Partnership for the Preservation of Pittsburgh

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/08/2008 03/08/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.104.220131844 (RDVR) LH25
Activity Title:                                             Partnership for the Preservation of Pittsburgh
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Partnership for the Preservation of Pittsburgh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,472.31

$22,472.31

$22,472.31

$22,472.31

$22,472.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Partnership for the Preservation of Pittsburgh $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.104.220131844 (RDVR) LMMI
Activity Title:                                             Partnership for the Preservation of Pittsburgh

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.104.220131844 (RDVR) LMMI
Activity Title:                                             Partnership for the Preservation of Pittsburgh
Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Partnership for the Preservation of Pittsburgh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$493,499.44

$493,499.44

$493,499.44

$487,452.63

$275,349.67

$212,102.96

Program Income Received: $0.00

Total Funds Expended: $493,499.44

Partnership for the Preservation of Pittsburgh $493,499.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.104.220131844 (RDVR) LMMI
Activity Title:                                             Partnership for the Preservation of Pittsburgh

 Partnership for the Preservation of Pittsburgh (PPoP) leased one (1) property (886 McDaniel Street) during this reporting period.

 886 McDaniel Street - Rehabilitation was completed during a prior reporting period and the property was leased during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.104.220131844 (RHB) LH25
Activity Title:                                             Partnership for the Preservation of Pittsburgh

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Partnership for the Preservation of Pittsburgh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,591.76

$232,591.76

$232,591.76

$232,591.76

$203,330.06

$29,261.70

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.104.220131844 (RHB) LH25
Activity Title:                                             Partnership for the Preservation of Pittsburgh

Total Funds Expended: $224,921.14

Partnership for the Preservation of Pittsburgh $224,921.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median Income.

Activity Description

Areas of Greatest Need in the City of Atlanta

Location Description:

 1006 Hubbard St.- This property has been rehabilitated by Pittsburgh Community Improvement Association (PCIA) and was sold to an income
eligible homeowner in July 2016. Demographic and income information related to the sale of this property will be entered next reporting period,
once the homeowner beneficiary category is added to this activity. All expenses and draws related to this property will be transferred during the
next reporting period.

Activity Progress Narrative:

Address City State Zip Status Accept
1006 Hubbard Street, SW Atlanta Georgia 30310 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        25210408.104.220131844 (RHB) LMMI
Activity Title:                                             Partnership for the Preservation of Pittsburgh

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



8841

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.104.220131844 (RHB) LMMI
Activity Title:                                             Partnership for the Preservation of Pittsburgh
Primary Responsible Organization:

Partnership for the Preservation of Pittsburgh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,153.92

$515,153.92

$515,153.92

$507,578.30

$506,939.53

$638.77

Program Income Received: $0.00

Total Funds Expended: $515,153.92

Partnership for the Preservation of Pittsburgh $515,153.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

  902 McDanile Street completed renovation in a previous reporting period. This property was under contract for sale, but the offer fell through.
The developer will continue to market this property for sale.
 803 Humphries Street completed renovation in a previous reporting period. This property is currently under contract for sale and is expected to
close in the next reporting period.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.104.220131844 (RHB) LMMI
Activity Title:                                             Partnership for the Preservation of Pittsburgh

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.105.220131844 (NC) Edgewood LH25
Activity Title:                                             Edgewood Townhomes, LLC

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Edgewood Townhomes, LLC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$691,863.65

$308,136.35

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

Edgewood Townhomes, LLC. $1,000,000.00

Match Contributed: $15,118,117.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.105.220131844 (NC) Edgewood LH25
Activity Title:                                             Edgewood Townhomes, LLC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To redevelop vacant land for the development of a multifamily rental complex for households below 60% of the AMI. 40 units are designated
for households below 50% AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 Edgewood Townhomes completd construction on the remaining NSP units and eight (8) units were rented during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.106.220131844 (RDVR) LH25
Activity Title:                                             Real Estate Alliance Partners

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.106.220131844 (RDVR) LH25
Activity Title:                                             Real Estate Alliance Partners
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,916.52

$144,916.52

$144,916.52

$144,916.52

$143,652.72

$1,263.80

Program Income Received: $0.00

Total Funds Expended: $144,916.53

Real Estate Alliance Partners $144,916.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant residential property for rent to households below 50% AMI.

Activity Description

Areas of greatest need in the City of Atlanta

Location Description:

 Real Estate Alliance Partners (REAL) has no further properties designated for households under this activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.106.220131844 (RDVR) LMMI
Activity Title:                                             Real Estate Alliance Partners

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.106.220131844 (RDVR) LMMI
Activity Title:                                             Real Estate Alliance Partners
Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,605.19

$340,605.19

$304,412.73

$304,412.73

$210,391.40

$94,021.33

Program Income Received: $11,674.08

Total Funds Expended: $290,605.18

Real Estate Alliance Partners $290,605.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.106.220131844 (RDVR) LMMI
Activity Title:                                             Real Estate Alliance Partners

 To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households below or at 120% of the AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.106.220131844 (RHB) LH25
Activity Title:                                             Real Estate Alliance Partners

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,513.04

$179,513.04

$179,513.04

$179,513.04

$178,718.04

$795.00

Program Income Received: $106,115.63

Total Funds Expended: $179,513.04

Real Estate Alliance Partners $179,513.04
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.106.220131844 (RHB) LH25
Activity Title:                                             Real Estate Alliance Partners
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below 50% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 1515 Westwood is currently under contract is awaiting sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.106.220131844 (RHB) LMMI
Activity Title:                                             Real Estate Alliance Partners

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.106.220131844 (RHB) LMMI
Activity Title:                                             Real Estate Alliance Partners
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,088,177.86

$1,088,177.86

$1,088,177.86

$1,075,888.19

$1,000,248.26

$75,639.93

Program Income Received: $384,495.46

Total Funds Expended: $1,069,067.19

Real Estate Alliance Partners $1,069,067.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 1515 Westwood &ndash; This property was awarded to REALG on January 10, 2014.  We are anticipating a start of rehabilitation in the next
reporting period following the environmental clearance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25Activity Title:                                             1058 Oglethorpe Street (ARHP)

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25Activity Title:                                             1058 Oglethorpe Street (ARHP)
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta Regional Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,630.69

$157,630.69

$157,630.69

$157,630.69

$128,063.94

$29,566.75

Program Income Received: $0.00

Total Funds Expended: $157,630.69

Atlanta Regional Housing Partners $157,630.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be rented to
households at 50% AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25Activity Title:                                             1058 Oglethorpe Street (ARHP)

 Atlanta Regional Housing Partners (ARHP) finished the rehabilitation of 1058 Oglethorpe Avenue, a 16 unit apartment complex in which four
(4) units are designated LH25, in a prior quarter. All LH25 designated units were rented in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMIActivity Title:                                             1058 Oglethorpe Street (ARHP)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta Regional Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$472,892.04

$472,892.04

$472,892.04

$472,892.04

$384,191.80

$88,700.24

Program Income Received: $49,797.36



8851

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMIActivity Title:                                             1058 Oglethorpe Street (ARHP)

Total Funds Expended: $472,892.05

Atlanta Regional Housing Partners $472,892.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This property has been fully leased and have started making payments on their loan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.108.220131844 (RHB) LMMI
Activity Title:                                             Atlanta Regional Housing Partners

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.108.220131844 (RHB) LMMI
Activity Title:                                             Atlanta Regional Housing Partners
Primary Responsible Organization:

Atlanta Regional Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$209,382.26

$209,382.26

$209,382.26

$209,382.26

$200,057.26

$9,325.00

Program Income Received: $59,296.53

Total Funds Expended: $209,382.26

Atlanta Regional Housing Partners $209,382.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 2704 Lisa Drive &ndash; This property was awarded to ANDP and transferred from LBA on January 16, 2014. Rehabilitation is 100% complete.
We are anticipating a sale of this property in the next reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.109.220131844 (RHB) LH25
Activity Title:                                             Colquitt Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Colquitt Construction DBA Green House Renovations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,386.14

$356,386.14

$356,386.14

$356,386.14

$300,272.17

$56,113.97

Program Income Received: $35,121.40

Total Funds Expended: $356,386.14

Colquitt Construction DBA Green House Renovations $356,386.14

Match Contributed: $246,629.65

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Activity Description



8854

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.109.220131844 (RHB) LH25
Activity Title:                                             Colquitt Construction

Areas of Greatest Need in the city limits of Atlanta

Location Description:

 As of 2-28-13

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.109.220131844 (RHB) LMMI
Activity Title:                                             Colquitt Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Colquitt Construction DBA Green House Renovations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$658,975.17

$658,975.17

$658,975.17

$658,190.86

$571,086.96

$87,103.90

Program Income Received: $146,652.73



8855

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.109.220131844 (RHB) LMMI
Activity Title:                                             Colquitt Construction

Total Funds Expended: $643,238.86

Colquitt Construction DBA Green House Renovations $643,238.86

Match Contributed: $220,960.24

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 As of 2-28-13

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.110.220131844 (RHB) 1003 Fair  LH25
Activity Title:                                             1003 Fair Street (Pohl)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.110.220131844 (RHB) 1003 Fair  LH25
Activity Title:                                             1003 Fair Street (Pohl)
Primary Responsible Organization:

Pohl Real Estate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,766.57

$133,766.57

$133,766.57

$128,366.57

$118,717.05

$9,649.52

Program Income Received: $0.00

Total Funds Expended: $128,366.57

Pohl Real Estate $128,366.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to households below
50% AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta.

Location Description:

 Pohl Real Estate completed the rehabilitation of 1003 Fair Street, a 7-unit property, in which five (5) units are designated LH25, during a prior
reporting period. All LH25 designated units were rented in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.110.220131844 (RHB) 1003 Fair LMMI
Activity Title:                                             1003 Fair Street (Pohl)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pohl Real Estate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,142.04

$52,142.04

$52,142.04

$51,346.63

$47,486.58

$3,860.05

Program Income Received: $0.00

Total Funds Expended: $51,346.63

Pohl Real Estate $51,346.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Activity Description
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.110.220131844 (RHB) 1003 Fair LMMI
Activity Title:                                             1003 Fair Street (Pohl)

Areas of Greatest Need in the City of Atlanta

Location Description:

 Pohl is continuing to market the final LMMI unit at this property.  Many prospective tenants have been disqualified due to the submittal of
incomplete application packages and no response to follow-up inquiries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.110.220131844 (RHB) LH25
Activity Title:                                             Pohl Real Estate

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pohl Real Estate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$493,795.82

$493,795.82

$493,795.82

$493,795.82

$430,088.54

$63,707.28

Program Income Received: $27,925.10
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.110.220131844 (RHB) LH25
Activity Title:                                             Pohl Real Estate

Total Funds Expended: $493,798.82

Pohl Real Estate $493,798.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 One (1) property (988 Allene Street) sold on February 25, 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.110.220131844 (RHB) LMMI
Activity Title:                                             Pohl Real Estate

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.110.220131844 (RHB) LMMI
Activity Title:                                             Pohl Real Estate
Primary Responsible Organization:

Pohl Real Estate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,150.04

$127,150.04

$127,150.04

$126,765.98

$126,765.98

$0.00

Program Income Received: $15,386.16

Total Funds Expended: $126,765.98

Pohl Real Estate $126,765.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta

Location Description:

 Pohl Real Estate has no further properties designated for households at 120% of area median income at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.111.220131844 (ACQ) 1437 Lucile LH25
Activity Title:                                             University Community Development Corporation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

University Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,628.40

$54,628.40

$54,628.40

$54,628.40

$54,628.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,628.40

University Community Development Corporation $54,628.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for households at 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.111.220131844 (ACQ) 1437 Lucile LH25
Activity Title:                                             University Community Development Corporation

Areas of greatest need in the City of Atlanta.

Location Description:

 University Community Development Corporation (UCDC) completed rehabilitation of 1437 Lucile Ave, a 12 unit complex of which 4 units are
designated LH25, in a prior quarter. All LH25 units were leased in a prior quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.111.220131844 (ACQ) 1437 Lucile LMMI
Activity Title:                                             University Community Development Corporation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

University Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,274.10

$108,274.10

$108,274.10

$108,274.10

$108,274.10

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.111.220131844 (ACQ) 1437 Lucile LMMI
Activity Title:                                             University Community Development Corporation

Total Funds Expended: $108,274.10

University Community Development Corporation $108,274.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 University Community Development Corporation (UCDC) completed rehabilitation of 1437 Lucile Ave, a 12 unit complex of which 8 units are
designated LMMI, in a prior quarter. Units 1, 4, 6, 8, 9, 10 and 11 have been leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.111.220131844 (RHB) LMMI
Activity Title:                                             University Community Development Corporation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

University Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.111.220131844 (RHB) LMMI
Activity Title:                                             University Community Development Corporation
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$437,097.50

$437,097.50

$437,097.50

$437,097.50

$383,245.94

$53,851.56

Program Income Received: $213,034.74

Total Funds Expended: $437,097.50

University Community Development Corporation $437,097.50

Match Contributed: $83,416.42

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 University Community Development Corporation (UCDC) completed the rehabilitation and sold one (1) property (742 Peeples Street) during
this reporting period.

 742 Peeples Street - Rehabilitation began in June and was completed in April. This property was sold in May.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.112.220131844 (RHB) 340 Holly LH25
Activity Title:                                             340 Holly Street (FCCALBA/Achor Center)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Achor Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$698,595.20

$698,595.20

$698,595.20

$535,077.83

$442,874.61

$92,203.22

Program Income Received: $0.00

Total Funds Expended: $511,907.21

Achor Center $355,319.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.112.220131844 (RHB) 340 Holly LH25
Activity Title:                                             340 Holly Street (FCCALBA/Achor Center)

Areas of Greatest Need in the City of Atlanta

Location Description:

 &middot;        It is anticipated that the property will be transferred back to LBA in an upcoming reporting period. The City and LBA is looking at
various redevelopment strategies for this property and anticipates solidifying a disposition strategy by the end of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.112.220131844 (RHB) LH25
Activity Title:                                             FCCALBA/Achor Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Achor Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,143.59

$166,143.59

$166,143.59

$123,438.73

$75,291.53

$48,147.20

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.112.220131844 (RHB) LH25
Activity Title:                                             FCCALBA/Achor Center

Total Funds Expended: $123,438.73

Achor Center $113,682.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of the AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta.

Location Description:

 Fulton County/City of Atlanta Land Bank Authority (LBA) sold 715 Florence Place during this reporting period (May).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.112.220131844 (RHB) LMMI
Activity Title:                                             FCCALBA/Achor Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



8868

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.112.220131844 (RHB) LMMI
Activity Title:                                             FCCALBA/Achor Center
Primary Responsible Organization:

Achor Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,718.94

$198,718.94

$198,718.94

$198,718.94

$194,057.79

$4,661.15

Program Income Received: $49,755.09

Total Funds Expended: $184,521.34

Achor Center $163,028.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate and rentor sell foreclosed units for households below 120% AMI

Activity Description

Areas of Greatest Need in the City Limits of Atlanta

Location Description:

 As of 2-28-13

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.113.220131844 (DEM)
Activity Title:                                             COA, Bureau of Code Compliance

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2008-NSP1-DEMO Demolition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA, Office of Code Compliance

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$301,850.00

$301,850.00

$301,850.00

$301,850.00

$301,850.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $301,850.00

COA, Office of Code Compliance $301,850.00

Match Contributed: $10,417.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to further the
goal of stabilizing declining and distressed neighborhoods.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.113.220131844 (DEM)
Activity Title:                                             COA, Bureau of Code Compliance

Areas of greatest need in the City of Atlanta.

Location Description:

 The Office of Code Enforcement (OOC) has no further properties designated for demolition under the NSP program at this time.

Activity Progress Narrative:

Address City State Zip Status Accept
467 Stephens Street, SW
451 Stephens Street, SW

Atlanta
Atlanta

Georgia
Georgia

30310
30310

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (FIN) 1034 Washington
Activity Title:                                             LBA Construction Financing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-FIN Financing

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,650.09

$345,650.09

$345,650.09

$343,954.46

$337,245.83

$6,708.63

Program Income Received: $4,928.07
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (FIN) 1034 Washington
Activity Title:                                             LBA Construction Financing

Total Funds Expended: $343,954.46

COA/Fulton County Land Bank Authority $343,954.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 As of 2-28-13

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (FIN) 1034 Washington
LH25Activity Title:                                             1034 Washington St

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-FIN Financing

Projected Start Date: Projected End Date:

03/05/2008 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (FIN) 1034 Washington
LH25Activity Title:                                             1034 Washington St
Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,324.91

$20,324.91

$10,964.41

$9,360.50

$9,360.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,360.50

COA/Fulton County Land Bank Authority $9,360.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 As of 2-28-13

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (LBA)
Activity Title:                                             COA/Fulton County Land Bank Authority

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (LBA)
Activity Title:                                             COA/Fulton County Land Bank Authority
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

2008-NSP1-LBA Land Banking

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,624.88

$185,624.88

$185,624.88

$185,624.88

$176,138.47

$9,486.41

Program Income Received: $68,501.45

Total Funds Expended: $204,135.75

COA/Fulton County Land Bank Authority $204,135.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide land banking services to eligible NSP properties.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (LBA)
Activity Title:                                             COA/Fulton County Land Bank Authority

 During this reporting period, the Fulton County/City of Atlanta Land Bank Authority (LBA) continued maintenance on all land banked properties.
The LBA and the Office of Housing is working on a disposition strategy for the remaining properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (LBA) Lamar/Wadley
Activity Title:                                             Lamar/Wadley Project

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-LBA Land Banking

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$317,288.57

$317,288.57

$317,288.57

$309,362.33

$297,745.94

$11,616.39

Program Income Received: $40,953.26
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (LBA) Lamar/Wadley
Activity Title:                                             Lamar/Wadley Project

Total Funds Expended: $306,643.96

COA/Fulton County Land Bank Authority $306,643.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and maintain foreclosed multifamily projects in areas of greatest need

Activity Description

Areas of Greatest Need in the City Limits of Atlatna

Location Description:

 The Fulton County/City of Atlanta Land Bank Authority (LBA) and the Office of Housing has met with several developers interested in acquiring
the properties. The properties have received multiple offers, but are still on the market for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (LBAD)
Activity Title:                                             Land Bank Authority Disposition

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

2008-NSP1-LBA Land Banking

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (LBAD)
Activity Title:                                             Land Bank Authority Disposition
Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$399,523.16

$399,523.16

$399,523.16

$367,272.87

$357,077.68

$10,195.19

Program Income Received: $0.00

Total Funds Expended: $359,765.61

COA/Fulton County Land Bank Authority $359,765.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To landbank and maintain foreclosed vacant properties for future development.

Activity Description

Areas of Greatest Need in the City of Atlanta

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (LBAD)
Activity Title:                                             Land Bank Authority Disposition

 &middot;          1153 Garibaldi St.  - Rehabilitation due diligence was completed during the quarter by REALG. Rehabilitation is anticipated to
start during the next quarter of 2016.

 &middot;          1135 Garibaldi St.  - Rehabilitation due diligence was completed during the quarter by REALG. Rehabilitation is anticipated to
start during the next quarter of 2016.

 &middot;          1146 Garibaldi St.  - Rehabilitation due diligence was completed during the quarter by REALG. Rehabilitation is anticipated to
start during the next quarter of 2016.

 &middot;          855 Pryor St - This property was transferred to Summech Community Development Corporation (Summech) as part of the
Mechanicsville scattered site Redevelopment project. Rehabilitation was completed this quarter and the property has been leased to a tenant.
Demographics and income information will be entered during the next reporting period once the rental category is added to this activity.

Activity Progress Narrative:

Address City State Zip Status Accept
855 Pryor Street, SW Atlanta Georgia 30312 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (RDVA)
Activity Title:                                             COA/Fulton County Land Bank Authority

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$651,704.33

$651,704.33

$651,704.33
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (RDVA)
Activity Title:                                             COA/Fulton County Land Bank Authority
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$469,251.79

$459,048.21

$10,203.58

Program Income Received: $121,176.65

Total Funds Expended: $477,243.63

COA/Fulton County Land Bank Authority $477,243.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta

Location Description:

  &middot;          1515 Westwood  &ndash; This property will become part of the phase 6 bid package expected to be released in next quarter
of 2016.
 &middot;          991 Crew Street  - This property will become a part of the phase 6 bid package expected to be released in the next quarter of
2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (RDVA) 339 Holly LH25
Activity Title:                                             339 Holly Street (LBA)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (RDVA) 339 Holly LH25
Activity Title:                                             339 Holly Street (LBA)
Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,360.44

$57,360.44

$57,360.44

$14,182.25

$2,142.77

$12,039.48

Program Income Received: $0.00

Total Funds Expended: $5,723.13

COA/Fulton County Land Bank Authority $5,723.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

  339 Holly St.  - Quest Community Development Organization (Quest) acquired the property through a transfer from the LBA in June 2016.
Quest is in the pre-development process and is working to secure additional funding to begin renovation.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (RDVA) 339 Holly LH25
Activity Title:                                             339 Holly Street (LBA)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (RDVA) 339 Holly LMMI
Activity Title:                                             339 Holly Street (LBA)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,441.77

$229,441.77

$229,441.77

$228,439.55

$224,960.55

$3,479.00

Program Income Received: $0.00

Total Funds Expended: $230,352.47

COA/Fulton County Land Bank Authority $230,352.47

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (RDVA) 339 Holly LMMI
Activity Title:                                             339 Holly Street (LBA)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehab and rent a multifamily complex to households below 120% AMI

Activity Description

Areas of Greatest Need in the City Limits of Atlanta

Location Description:

  339 Holly St.  - Quest Community Development Organization (Quest) acquired the property through a transfer from the LBA in June 2016.
Quest is in the pre-development process and is working to secure additional funding to begin renovation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210408.114.220131844 (RHB) LMMI
Activity Title:                                             LBA Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COA/Fulton County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.114.220131844 (RHB) LMMI
Activity Title:                                             LBA Rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,275,000.00

$1,275,000.00

$1,275,000.00

$1,161,479.48

$784,737.64

$376,741.84

Program Income Received: $312,495.59

Total Funds Expended: $1,209,969.81

COA/Fulton County Land Bank Authority $1,209,969.81

Match Contributed: $32,494.50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 &middot;          2704 Lisa Dr.  &ndash; This property was awarded to Atlanta Neighborhood Development Partnership (ANDP) and transferred
from The Fulton County/ City of Atlanta Land Bank Authority (LBA) on January 16, 2014. Rehabilitation began in June 2014, and was completed
in November 2014. This property was sold on March 28, 2016 to an 80% AMI homebuyer.

Activity Progress Narrative:

Address City State Zip Status Accept
496 Rankin Street Atlanta Georgia 30308 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        25210408.115.220131844 (FIN)
Activity Title:                                             Urban Residential Finance Authority

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

2008-NSP1-FIN Financing
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.115.220131844 (FIN)
Activity Title:                                             Urban Residential Finance Authority
Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Urban Residential Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,625.00

$43,625.00

$43,625.00

$43,625.00

$43,625.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,825.00

Urban Residential Finance Authority $43,825.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or below 120% of the
AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 The Urban Residential Finance Authority has no further properties designated under this activity at this time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210408.115.220131844 (FIN)
Activity Title:                                             Urban Residential Finance Authority

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25210409.101.220131844 (ADM)
Activity Title:                                             PLANNING/ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-NSP1-ADMN Planning/Administration

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

COA, Office of Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,331,608.00

$1,331,608.00

$1,331,608.00

$1,330,545.29

$1,052,572.87

$277,972.42

Program Income Received: $0.00

Total Funds Expended: $1,242,793.84

COA, Office of Housing $1,242,793.84

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        25210409.101.220131844 (ADM)
Activity Title:                                             PLANNING/ADMINISTRATION

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 Appraisal for 245 Ormond.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete
Activity Title:                                             Delete

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Resources for Residents and Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete
Activity Title:                                             Delete
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Resources for Residents and Communities $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.102.220131844 (RHB) LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 1
Activity Title:                                             Delete

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 1
Activity Title:                                             Delete
03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Resources for Residents and Communities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.102.220131844 (RHB) LMMI.

Activity Progress Narrative:
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 1
Activity Title:                                             Delete

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 10
Activity Title:                                             1058 Oglethorpe Street (ARHP)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta Regional Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Atlanta Regional Housing Partners $0.00

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 10
Activity Title:                                             1058 Oglethorpe Street (ARHP)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.108.220131844 (RHB) 1058
Oglethorpe LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 11
Activity Title:                                             Atlanta Regional Housing Partners

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta Regional Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 11
Activity Title:                                             Atlanta Regional Housing Partners
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Atlanta Regional Housing Partners $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.108.220131844 (RHB) LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 12
Activity Title:                                             Colquitt Construction
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 12
Activity Title:                                             Colquitt Construction

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Colquitt Construction DBA Green House Renovations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Colquitt Construction DBA Green House Renovations $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 12
Activity Title:                                             Colquitt Construction

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.109.220131844 (RHB) LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 15
Activity Title:                                             Delete

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pohl Real Estate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 15
Activity Title:                                             Delete
Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.110.220131844 (RHB) 1003 Fair
LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 16
Activity Title:                                             University Community Development Corporation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 16
Activity Title:                                             University Community Development Corporation
NSP Only - LMMI N/A

Primary Responsible Organization:

University Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

University Community Development Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.111.220131844 (RHB) LMMI.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 16
Activity Title:                                             University Community Development Corporation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 17
Activity Title:                                             340 Holly Street (Achor Center)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Achor Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Achor Center $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 17
Activity Title:                                             340 Holly Street (Achor Center)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of the AMI.

Activity Description

Areas of Greatest Need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.112.220131844 (RHB) 340 Holly
LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 18
Activity Title:                                             Achor Center

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Achor Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 18
Activity Title:                                             Achor Center
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Achor Center $84,737.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.112.220131844 (RHB) LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 22
Activity Title:                                             Delete

Activity Type: Activity Status:

Acquisition - general Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 22
Activity Title:                                             Delete
Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pohl Real Estate

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pohl Real Estate $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 22
Activity Title:                                             Delete

 This activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 6
Activity Title:                                             Delete

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Real Estate Alliance Partners $0.00
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 6
Activity Title:                                             Delete
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.106.220131844 (RHB) LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 7
Activity Title:                                             Real Estate Alliance Partners

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 7
Activity Title:                                             Real Estate Alliance Partners
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Real Estate Alliance Partners $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.106.220131844 (RHB) LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 8
Activity Title:                                             Real Estate Alliance Partners

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-REDV Redevelopment

Projected Start Date: Projected End Date:



8902

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 8
Activity Title:                                             Real Estate Alliance Partners
03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Real Estate Alliance Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Real Estate Alliance Partners $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below 120% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.106.220131844 (RDVR) LMMI.

Activity Progress Narrative:



8903

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 8
Activity Title:                                             Real Estate Alliance Partners

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Delete 9
Activity Title:                                             1058 Oglethorpe Street (ARHP)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Atlanta Regional Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Atlanta Regional Housing Partners $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0001
Grantee :                       Atlanta, GA

Award Date: Grant Authorized Amount: $12,316,082.00 Estimated PI/RL Funds: $2,614,531.70

Grantee Activity Number:                        Delete 9
Activity Title:                                             1058 Oglethorpe Street (ARHP)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire, rehabilitate, and rent multifamily units for households at or below 50% of the AMI.

Activity Description

Areas of greatest need in the City of Atlanta.

Location Description:

 This activity number has been cancelled and all corresponding obligations have been transferred to 25210408.108.220131844 (RHB) 1058
Oglethorpe LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The identification of the areas of greatest needs was greatly enhanced by the
use of information prepared by HUD that scored at risk census tracts and block group information. For the purposes of meeting
&sect;2301(c) (2), the census tracts with the highest foreclosure abandonment risk scores will be targeted for the largest
percentage of program resources. Augusta-Richmond County has   identified the census tract and block groups with a risk score
of 10 but also identifies zip codes located within the high risk area with the highest concentrations of pre-foreclosed and
foreclosed properties as of January 2009.
 Census Tract and Block Group designations that were used to determine HUD foreclosure and abandonment risk scores are
encompassed throughout those zip codes identified as  Areas of Greatest Need . The score is based on foreclosure filings,
foreclosure listings, high-cost sub-prime loan rates, and predicted foreclosure rates. High risk scores of 7 thru 10 were used to
determine the City's Areas of Greatest Need and were determined to be concentrations of foreclosed and pre-foreclosed
properties located within five (5) targeted zip codes (30901, 30904, 30906, 30909 and 30815)  Distribution and and Uses of
Funds :  The requirements of Section 2301(c)(2) shall be met through the distribution and use of NSP funds for the Areas of
Greatest Need. Furthermore, the City of Augusta anticipates expending the U.S. Department of Housing and Urban
Development's (HUD) resources as follows:
 Activity Description                50% and Below               # of Units               51-120%               # of Units                   Total
  Administration                      N/A                                  N/A                         N/A                       N/A
244,794.54
  Financing Mechanism                 2,500.00                           1                            N/A                      N/A
2,500.00
  Purchase & Rehabilitation        863,572.00                        3                       215,294.16                 8
1,078,866.16
  Land Banking                                N/A                                  N/A               197,500.00                 3
197,500.00
  Redevelopment                           N/A                                  N/A                     949,403.30                 10
949,403.30
 TOTAL                                 866,072.00                       N/A                    1,362,197.46               N/A
2,473,064.00
 The City of Augusta plans to utilize other funding sources including, but not limited to: federal, state, and local funding in the
targeted areas to maximize the impact of the Neighborhood Stabilization Program. Through the various combined activities
proposed, it is anticipated that the targeted areas will be impacted in many different was that will ultimately stabilize the
community through the reduction of vacant or abandoned units. Many areas of expected impact are:
 &middot;         Decrease the deterioration of targeted neighborhoods;
 &middot;         Decrease of crime in targeted neighborhoods;
 &middot;         Increase in property values for targeted neighborhoods; and
 &middot;         Stabilize the tax base in the targeted neighborhoods.
 Furthermore, the Augusta Housing and Community Development Department is truly acceptant of these Neighborhood
Stabilization Funds in a time that our nation is facing the greatest foreclosure crisis since the Great Depression. Because of this
funding, we are truly committed to providing foreclosure stability, relief, and affordable revitalization efforts to the areas of
Augusta-Richmond County that display the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and that have been identified as likely to face a significant rise in the rate of
home foreclosures. To date, the local foreclosure rate isn't as severe as the nationalrate, which rose 75 percent lastyear,butbased
on statistical data compiled from the Augusta-Richmond County NSP Needs Assessment, formulated byWestern Economic
Services, LLC, we expect the numbers to rise as Augusta catches up with the trend.
 AHCDD has devised a five point ACTION PLAN utilizing the Neighborhood Stabilization Funds in the Augusta-Richmond County.
This ACTION PLAN can be viewed as being diverse in scope, but collective in nature. Augusta-Richmond County was awarded a
total of $2,473,064 in NSP Funds due to a local foreclosure rate of 6.8% (2nd highest in the state) and being seen as an area
with a HIGH abandonment risk. Furthermore, compared to the state foreclosure rate of 5.2%, we are greatly in a state of
emergency. The ACTION PLAN was purposely devised to promote affordability for persons whether very low, low to moderate, or
low, moderate and middle income. Therefore, please find below a synopsis of how our USES OF FUNDS in South Augusta most
notably 30815 and the 30906 zip codes will create sustainability and renew hope and homeownership simultaneously!
    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.
 The definition of a blighted structure in the Code of Augusta-Richmond County requires that an area is a slum and blighted area
and that it is detrimental and a menace to the safety, health and welfare of the inhabitants and users thereof and of the locality
at large, because of general dilapidation of structures, narrow sub-standard streets, inadequate community facilities, and the
members of the governing body are fully aware of these facts and conditions. While each circumstance will present different
factors to consider, staff will generally consider a structure as blighted if one of the following criteria is met:
 1) The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy;
 2) The unsafe structure is secured against public entry, but it presents a threat to a neighboring property or public way (such as
a road or sidewalk) because of a potential collapse or other threat;
 3) The structure is determined to harbor rodents or other nuisances which may negatively impact a neighboring property; or
 4) The unsafe structure is secured against entry and does not threaten a neighboring property or public way, but its present
state of disrepair threatens the general welfare of the public by: reducing the real or perceived value of an adjacent property;
presenting a visual blight due to collapse, fire damage, or other unrepaired damage; lying in a state of incomplete construction,
resulting in a negative view of the surrounding properties; or other similar conditions.
   (2) Definition of "affordable rents."
 Rental housing for which the tenant(s) is/are paying no more than 30 percent (front end ratio) of his or her income for gross
housing rents/costs, including utilities.  Low Income Targeting :  The Augusta Housing and Community Development Department
(AHCDD) has budgeted twenty-five percent (25%) or $618,266.00 of its total funding appropriation to be used through a  Rental
Housing Program  to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes don't exceed 50% of the area median income ($55,600.00). Only one (1) rental housing
award will be committed to each project. Additionally, the focus of the  Rental Housing Program , for the very low income family,
is to work with non-profits, public housing authorities, and/or for profits to serve as developer's and property managers.
However, the major focus is to provide heavy subsidy in an effort to minimize each project's debt service, thus making the rents
to be charged truly affordable for our targeted population.  Acquisition and Relocation :  The Augusta Housing and Community
Development Department is budgeting $2,028,268.46 for Rehabilitation/Redevelopment/new Construction to be committed to
non-profits, private developers/for profits as leverage funding. Eligible activities of these funds include acquisition (all/any
properties purchased, are to be purchased at a HUD minimum discount price below the appraised and/or market value),
construction, rehabilitation, developer's fee, and project related soft costs. These funds shall be used for the redevelopment of
abandoned/foreclosed upon structures to be sold to persons/families whose income does not exceed 120% of the Area Median
Income.
 The buyer, whether a nonprofit entity, public agency, and/or for profit entity acting as a sub-recipient of NSP funds, must be
dedicated to documenting that it paid less than what would be considered fair market value. While the majority of public
acquisitions are a fair market value, Section 2301(d) 1 of the HERA Act specifies that:
  Any purchase of a foreclosed upon home or residential property under this section shall be at a discount from the current
market appraised value of the home or property, taking into account its current condition, and such discount shall ensure that
purchasers are paying below-market value for the home or property.
 Furthermore, while utilizing these NSP funds strategically is of the utter most importance, we (AHCDD) do know that alone, the
NSP funds will not be enough to achieve sustainable neighborhood stabilization. Therefore, to capitalize and provide the best
leveraging mechanism, we will stress the importance to non-profits/public agencies/for profits of leveraging NSP funds with other
funds from public and private sources to include Department of Community Affairs, HOME Investment Partnership, Housing Trust
Fund, Community Development Block Grant, private funding and/or loan capital.
 It is a must that we give more credence to applications that involve partnerships geared at promoting targeting improvement to
neighborhoods with a significant market weakness and that are currently severely distressed with a focus of eliminating blighted
problem properties, and providing restoration through habitable, decent, safe, and sanitary affordable housing for rent and sell.
 We are ultimately pursuing public/private and/or public/public partnerships that promote leverage to our targeted area of
greatest need (South Augusta &ndash; 30815 and 30906) where we truly believe we can achieve sustainable neighborhood
stabilization.  Public Comment :  The Augusta Housing and Community Development's NSP Substantial Amendment was
published on our consolidated municipality's website ( www.augustaga.gov ) on Friday, November 7th thru Friday, November
21st (15 calendar days). Furthermore, the Public Meeting was held on Tuesday, November 11th (6:00 pm) in the Commission
Chambers (530 Greene Street, Augusta, GA 30901).
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The identification of the areas of greatest needs was greatly enhanced by the
use of information prepared by HUD that scored at risk census tracts and block group information. For the purposes of meeting
&sect;2301(c) (2), the census tracts with the highest foreclosure abandonment risk scores will be targeted for the largest
percentage of program resources. Augusta-Richmond County has   identified the census tract and block groups with a risk score
of 10 but also identifies zip codes located within the high risk area with the highest concentrations of pre-foreclosed and
foreclosed properties as of January 2009.
 Census Tract and Block Group designations that were used to determine HUD foreclosure and abandonment risk scores are
encompassed throughout those zip codes identified as  Areas of Greatest Need . The score is based on foreclosure filings,
foreclosure listings, high-cost sub-prime loan rates, and predicted foreclosure rates. High risk scores of 7 thru 10 were used to
determine the City's Areas of Greatest Need and were determined to be concentrations of foreclosed and pre-foreclosed
properties located within five (5) targeted zip codes (30901, 30904, 30906, 30909 and 30815)  Distribution and and Uses of
Funds :  The requirements of Section 2301(c)(2) shall be met through the distribution and use of NSP funds for the Areas of
Greatest Need. Furthermore, the City of Augusta anticipates expending the U.S. Department of Housing and Urban
Development's (HUD) resources as follows:
 Activity Description                50% and Below               # of Units               51-120%               # of Units                   Total
  Administration                      N/A                                  N/A                         N/A                       N/A
244,794.54
  Financing Mechanism                 2,500.00                           1                            N/A                      N/A
2,500.00
  Purchase & Rehabilitation        863,572.00                        3                       215,294.16                 8
1,078,866.16
  Land Banking                                N/A                                  N/A               197,500.00                 3
197,500.00
  Redevelopment                           N/A                                  N/A                     949,403.30                 10
949,403.30
 TOTAL                                 866,072.00                       N/A                    1,362,197.46               N/A
2,473,064.00
 The City of Augusta plans to utilize other funding sources including, but not limited to: federal, state, and local funding in the
targeted areas to maximize the impact of the Neighborhood Stabilization Program. Through the various combined activities
proposed, it is anticipated that the targeted areas will be impacted in many different was that will ultimately stabilize the
community through the reduction of vacant or abandoned units. Many areas of expected impact are:
 &middot;         Decrease the deterioration of targeted neighborhoods;
 &middot;         Decrease of crime in targeted neighborhoods;
 &middot;         Increase in property values for targeted neighborhoods; and
 &middot;         Stabilize the tax base in the targeted neighborhoods.
 Furthermore, the Augusta Housing and Community Development Department is truly acceptant of these Neighborhood
Stabilization Funds in a time that our nation is facing the greatest foreclosure crisis since the Great Depression. Because of this
funding, we are truly committed to providing foreclosure stability, relief, and affordable revitalization efforts to the areas of
Augusta-Richmond County that display the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and that have been identified as likely to face a significant rise in the rate of
home foreclosures. To date, the local foreclosure rate isn't as severe as the nationalrate, which rose 75 percent lastyear,butbased
on statistical data compiled from the Augusta-Richmond County NSP Needs Assessment, formulated byWestern Economic
Services, LLC, we expect the numbers to rise as Augusta catches up with the trend.
 AHCDD has devised a five point ACTION PLAN utilizing the Neighborhood Stabilization Funds in the Augusta-Richmond County.
This ACTION PLAN can be viewed as being diverse in scope, but collective in nature. Augusta-Richmond County was awarded a
total of $2,473,064 in NSP Funds due to a local foreclosure rate of 6.8% (2nd highest in the state) and being seen as an area
with a HIGH abandonment risk. Furthermore, compared to the state foreclosure rate of 5.2%, we are greatly in a state of
emergency. The ACTION PLAN was purposely devised to promote affordability for persons whether very low, low to moderate, or
low, moderate and middle income. Therefore, please find below a synopsis of how our USES OF FUNDS in South Augusta most
notably 30815 and the 30906 zip codes will create sustainability and renew hope and homeownership simultaneously!
    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.
 The definition of a blighted structure in the Code of Augusta-Richmond County requires that an area is a slum and blighted area
and that it is detrimental and a menace to the safety, health and welfare of the inhabitants and users thereof and of the locality
at large, because of general dilapidation of structures, narrow sub-standard streets, inadequate community facilities, and the
members of the governing body are fully aware of these facts and conditions. While each circumstance will present different
factors to consider, staff will generally consider a structure as blighted if one of the following criteria is met:
 1) The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy;
 2) The unsafe structure is secured against public entry, but it presents a threat to a neighboring property or public way (such as
a road or sidewalk) because of a potential collapse or other threat;
 3) The structure is determined to harbor rodents or other nuisances which may negatively impact a neighboring property; or
 4) The unsafe structure is secured against entry and does not threaten a neighboring property or public way, but its present
state of disrepair threatens the general welfare of the public by: reducing the real or perceived value of an adjacent property;
presenting a visual blight due to collapse, fire damage, or other unrepaired damage; lying in a state of incomplete construction,
resulting in a negative view of the surrounding properties; or other similar conditions.
   (2) Definition of "affordable rents."
 Rental housing for which the tenant(s) is/are paying no more than 30 percent (front end ratio) of his or her income for gross
housing rents/costs, including utilities.  Low Income Targeting :  The Augusta Housing and Community Development Department
(AHCDD) has budgeted twenty-five percent (25%) or $618,266.00 of its total funding appropriation to be used through a  Rental
Housing Program  to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes don't exceed 50% of the area median income ($55,600.00). Only one (1) rental housing
award will be committed to each project. Additionally, the focus of the  Rental Housing Program , for the very low income family,
is to work with non-profits, public housing authorities, and/or for profits to serve as developer's and property managers.
However, the major focus is to provide heavy subsidy in an effort to minimize each project's debt service, thus making the rents
to be charged truly affordable for our targeted population.  Acquisition and Relocation :  The Augusta Housing and Community
Development Department is budgeting $2,028,268.46 for Rehabilitation/Redevelopment/new Construction to be committed to
non-profits, private developers/for profits as leverage funding. Eligible activities of these funds include acquisition (all/any
properties purchased, are to be purchased at a HUD minimum discount price below the appraised and/or market value),
construction, rehabilitation, developer's fee, and project related soft costs. These funds shall be used for the redevelopment of
abandoned/foreclosed upon structures to be sold to persons/families whose income does not exceed 120% of the Area Median
Income.
 The buyer, whether a nonprofit entity, public agency, and/or for profit entity acting as a sub-recipient of NSP funds, must be
dedicated to documenting that it paid less than what would be considered fair market value. While the majority of public
acquisitions are a fair market value, Section 2301(d) 1 of the HERA Act specifies that:
  Any purchase of a foreclosed upon home or residential property under this section shall be at a discount from the current
market appraised value of the home or property, taking into account its current condition, and such discount shall ensure that
purchasers are paying below-market value for the home or property.
 Furthermore, while utilizing these NSP funds strategically is of the utter most importance, we (AHCDD) do know that alone, the
NSP funds will not be enough to achieve sustainable neighborhood stabilization. Therefore, to capitalize and provide the best
leveraging mechanism, we will stress the importance to non-profits/public agencies/for profits of leveraging NSP funds with other
funds from public and private sources to include Department of Community Affairs, HOME Investment Partnership, Housing Trust
Fund, Community Development Block Grant, private funding and/or loan capital.
 It is a must that we give more credence to applications that involve partnerships geared at promoting targeting improvement to
neighborhoods with a significant market weakness and that are currently severely distressed with a focus of eliminating blighted
problem properties, and providing restoration through habitable, decent, safe, and sanitary affordable housing for rent and sell.
 We are ultimately pursuing public/private and/or public/public partnerships that promote leverage to our targeted area of
greatest need (South Augusta &ndash; 30815 and 30906) where we truly believe we can achieve sustainable neighborhood
stabilization.  Public Comment :  The Augusta Housing and Community Development's NSP Substantial Amendment was
published on our consolidated municipality's website ( www.augustaga.gov ) on Friday, November 7th thru Friday, November
21st (15 calendar days). Furthermore, the Public Meeting was held on Tuesday, November 11th (6:00 pm) in the Commission
Chambers (530 Greene Street, Augusta, GA 30901).
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The identification of the areas of greatest needs was greatly enhanced by the
use of information prepared by HUD that scored at risk census tracts and block group information. For the purposes of meeting
&sect;2301(c) (2), the census tracts with the highest foreclosure abandonment risk scores will be targeted for the largest
percentage of program resources. Augusta-Richmond County has   identified the census tract and block groups with a risk score
of 10 but also identifies zip codes located within the high risk area with the highest concentrations of pre-foreclosed and
foreclosed properties as of January 2009.
 Census Tract and Block Group designations that were used to determine HUD foreclosure and abandonment risk scores are
encompassed throughout those zip codes identified as  Areas of Greatest Need . The score is based on foreclosure filings,
foreclosure listings, high-cost sub-prime loan rates, and predicted foreclosure rates. High risk scores of 7 thru 10 were used to
determine the City's Areas of Greatest Need and were determined to be concentrations of foreclosed and pre-foreclosed
properties located within five (5) targeted zip codes (30901, 30904, 30906, 30909 and 30815)  Distribution and and Uses of
Funds :  The requirements of Section 2301(c)(2) shall be met through the distribution and use of NSP funds for the Areas of
Greatest Need. Furthermore, the City of Augusta anticipates expending the U.S. Department of Housing and Urban
Development's (HUD) resources as follows:
 Activity Description                50% and Below               # of Units               51-120%               # of Units                   Total
  Administration                      N/A                                  N/A                         N/A                       N/A
244,794.54
  Financing Mechanism                 2,500.00                           1                            N/A                      N/A
2,500.00
  Purchase & Rehabilitation        863,572.00                        3                       215,294.16                 8
1,078,866.16
  Land Banking                                N/A                                  N/A               197,500.00                 3
197,500.00
  Redevelopment                           N/A                                  N/A                     949,403.30                 10
949,403.30
 TOTAL                                 866,072.00                       N/A                    1,362,197.46               N/A
2,473,064.00
 The City of Augusta plans to utilize other funding sources including, but not limited to: federal, state, and local funding in the
targeted areas to maximize the impact of the Neighborhood Stabilization Program. Through the various combined activities
proposed, it is anticipated that the targeted areas will be impacted in many different was that will ultimately stabilize the
community through the reduction of vacant or abandoned units. Many areas of expected impact are:
 &middot;         Decrease the deterioration of targeted neighborhoods;
 &middot;         Decrease of crime in targeted neighborhoods;
 &middot;         Increase in property values for targeted neighborhoods; and
 &middot;         Stabilize the tax base in the targeted neighborhoods.
 Furthermore, the Augusta Housing and Community Development Department is truly acceptant of these Neighborhood
Stabilization Funds in a time that our nation is facing the greatest foreclosure crisis since the Great Depression. Because of this
funding, we are truly committed to providing foreclosure stability, relief, and affordable revitalization efforts to the areas of
Augusta-Richmond County that display the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and that have been identified as likely to face a significant rise in the rate of
home foreclosures. To date, the local foreclosure rate isn't as severe as the nationalrate, which rose 75 percent lastyear,butbased
on statistical data compiled from the Augusta-Richmond County NSP Needs Assessment, formulated byWestern Economic
Services, LLC, we expect the numbers to rise as Augusta catches up with the trend.
 AHCDD has devised a five point ACTION PLAN utilizing the Neighborhood Stabilization Funds in the Augusta-Richmond County.
This ACTION PLAN can be viewed as being diverse in scope, but collective in nature. Augusta-Richmond County was awarded a
total of $2,473,064 in NSP Funds due to a local foreclosure rate of 6.8% (2nd highest in the state) and being seen as an area
with a HIGH abandonment risk. Furthermore, compared to the state foreclosure rate of 5.2%, we are greatly in a state of
emergency. The ACTION PLAN was purposely devised to promote affordability for persons whether very low, low to moderate, or
low, moderate and middle income. Therefore, please find below a synopsis of how our USES OF FUNDS in South Augusta most
notably 30815 and the 30906 zip codes will create sustainability and renew hope and homeownership simultaneously!
    Definitions and Descriptions :   (1)     Definition of "blighted structure" in context of state or local law.
 The definition of a blighted structure in the Code of Augusta-Richmond County requires that an area is a slum and blighted area
and that it is detrimental and a menace to the safety, health and welfare of the inhabitants and users thereof and of the locality
at large, because of general dilapidation of structures, narrow sub-standard streets, inadequate community facilities, and the
members of the governing body are fully aware of these facts and conditions. While each circumstance will present different
factors to consider, staff will generally consider a structure as blighted if one of the following criteria is met:
 1) The structure is open, cannot be secured against entry, and is unsafe or unfit for human occupancy;
 2) The unsafe structure is secured against public entry, but it presents a threat to a neighboring property or public way (such as
a road or sidewalk) because of a potential collapse or other threat;
 3) The structure is determined to harbor rodents or other nuisances which may negatively impact a neighboring property; or
 4) The unsafe structure is secured against entry and does not threaten a neighboring property or public way, but its present
state of disrepair threatens the general welfare of the public by: reducing the real or perceived value of an adjacent property;
presenting a visual blight due to collapse, fire damage, or other unrepaired damage; lying in a state of incomplete construction,
resulting in a negative view of the surrounding properties; or other similar conditions.
   (2) Definition of "affordable rents."
 Rental housing for which the tenant(s) is/are paying no more than 30 percent (front end ratio) of his or her income for gross
housing rents/costs, including utilities.  Low Income Targeting :  The Augusta Housing and Community Development Department
(AHCDD) has budgeted twenty-five percent (25%) or $618,266.00 of its total funding appropriation to be used through a  Rental
Housing Program  to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes don't exceed 50% of the area median income ($55,600.00). Only one (1) rental housing
award will be committed to each project. Additionally, the focus of the  Rental Housing Program , for the very low income family,
is to work with non-profits, public housing authorities, and/or for profits to serve as developer's and property managers.
However, the major focus is to provide heavy subsidy in an effort to minimize each project's debt service, thus making the rents
to be charged truly affordable for our targeted population.  Acquisition and Relocation :  The Augusta Housing and Community
Development Department is budgeting $2,028,268.46 for Rehabilitation/Redevelopment/new Construction to be committed to
non-profits, private developers/for profits as leverage funding. Eligible activities of these funds include acquisition (all/any
properties purchased, are to be purchased at a HUD minimum discount price below the appraised and/or market value),
construction, rehabilitation, developer's fee, and project related soft costs. These funds shall be used for the redevelopment of
abandoned/foreclosed upon structures to be sold to persons/families whose income does not exceed 120% of the Area Median
Income.
 The buyer, whether a nonprofit entity, public agency, and/or for profit entity acting as a sub-recipient of NSP funds, must be
dedicated to documenting that it paid less than what would be considered fair market value. While the majority of public
acquisitions are a fair market value, Section 2301(d) 1 of the HERA Act specifies that:
  Any purchase of a foreclosed upon home or residential property under this section shall be at a discount from the current
market appraised value of the home or property, taking into account its current condition, and such discount shall ensure that
purchasers are paying below-market value for the home or property.
 Furthermore, while utilizing these NSP funds strategically is of the utter most importance, we (AHCDD) do know that alone, the
NSP funds will not be enough to achieve sustainable neighborhood stabilization. Therefore, to capitalize and provide the best
leveraging mechanism, we will stress the importance to non-profits/public agencies/for profits of leveraging NSP funds with other
funds from public and private sources to include Department of Community Affairs, HOME Investment Partnership, Housing Trust
Fund, Community Development Block Grant, private funding and/or loan capital.
 It is a must that we give more credence to applications that involve partnerships geared at promoting targeting improvement to
neighborhoods with a significant market weakness and that are currently severely distressed with a focus of eliminating blighted
problem properties, and providing restoration through habitable, decent, safe, and sanitary affordable housing for rent and sell.
 We are ultimately pursuing public/private and/or public/public partnerships that promote leverage to our targeted area of
greatest need (South Augusta &ndash; 30815 and 30906) where we truly believe we can achieve sustainable neighborhood
stabilization.  Public Comment :  The Augusta Housing and Community Development's NSP Substantial Amendment was
published on our consolidated municipality's website ( www.augustaga.gov ) on Friday, November 7th thru Friday, November
21st (15 calendar days). Furthermore, the Public Meeting was held on Tuesday, November 11th (6:00 pm) in the Commission
Chambers (530 Greene Street, Augusta, GA 30901).

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,393,064.00

$4,473,064.00

$4,473,064.00

$3,196,787.23

$2,471,954.38

$724,832.85

Program Income Received: $922,949.82

Total Funds Expended: $3,558,679.47

Match Contribution: $0.00

Overall Progress Narrative:

 As of June 30, 2016 progress has continued as the Grantee has reinvested Program Income (PI) into Eligible

 Activities as defined by HUD. Those projects which generate income through rents collected have remained

 occupied at high rates, while those on market for sale have either been sold or continue to receive high levels of

 traffic from interested prospects. We are treating all NSP matters as matters of great importance.
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0002

Budget Program Funds Drawn Program Income Drawn

Total
Administrative Rent

Administrative Salaries

Administrative
Supplies/Equipment

Administrative Training
Development of Rental

Development of Rental

Development of Rental
Financing mechanisms

Land Bank
Redevelopment of
Foreclosures
Redevelopment of
Foreclosures

5

6

7

8
01

04

10
12

11
03

9

Administrative
rent
Administrative
Salaries
Administrative
Supplies/Equipm
ent
Training
Hicks Street
Acquisition
Florence Street
Project
rental property
Financing
mechanisms
Land Banking
Sand Ridge

acquisition/reha
b/redevelopment

$4,473,064.00 $2,471,954.38 $994,234.82

$13,855.75 $10,138.56 $3,717.19

$236,721.20 $211,807.22 $24,913.98

$12,013.65 $8,987.27 $3,006.01

$32,613.22 $11,251.05 $3,054.28

$1.00 $1.00 $0.00

$806,536.94 $618,266.00 $188,270.94

$1,016,843.00 $245,305.00 $21,077.82

$2,500.00 $2,500.00 $0.00

$197,500.00 $187,054.48 $10,445.52

$215,294.16 $215,294.16 $0.00

$1,939,185.08 $961,349.64 $739,749.08

Grantee Activity Number:                        01
Activity Title:                                             Hicks Street Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

221073117-5211119/408450-
5444112-2

Development of Rental

Projected Start Date: Projected End Date:

05/14/2009 06/14/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1.00
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        01
Activity Title:                                             Hicks Street Acquisition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1.00

$1.00

$1.00

$1.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2.00

Lake County Commissioners
Dept. Metropolitan Development
Augusta Housing and Community Development

$298,361.07
$144,807.17

$2.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property at 1737 Hicks Street from HUD off $1.00 list.

Activity Description

target zip code 30904 for high rates of abandonment and blight, ideal low income rental area and some lease to purchase properties.

Location Description:

 Dollar House Program sponsored by HUD for the eligible acquisition of the foreclosed properties that had sat on market for greater than six
months. This acquisitn was one of the earliest performed under the NSP1 program for the grantee.  Activity shoudl be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02
Activity Title:

Activity Type: Activity Status:
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        02
Activity Title:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

Western Reserve Community Development $838,633.30

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As a result of builder foreclosure by Augusta First Bank & Trust, department purchased of eight undeveloped lots in Sand Ridge neighborhood
for futre new constrcution development for sale to LMMI clients.

Activity Description

Location Description:
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        02
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03
Activity Title:                                             Sand Ridge

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

221073117-5211119/408450-
5444112-6

Redevelopment of Foreclosures

Projected Start Date: Projected End Date:

05/29/2009 08/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,294.16

$215,294.16

$215,294.16

$215,294.16

$215,294.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $430,588.32

Western Reserve Community Development
Dept. Metropolitan Development
Augusta Housing and Community Development

$0.00
$578,507.00
$430,588.32

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        03
Activity Title:                                             Sand Ridge

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sand Ridge: 1.2889 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-001-00-0 2.2891 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-
002-00-0 3.2893 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-003-00-0 4.2897 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-
004-00-0 5.2901 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-005-00-0 6.2898 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-
012-00-0 7.2894 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-013-00-0 8.2890 Pepperdine Drive Augusta, GA 30906 Parcel# 151-2-
014-00-0

Activity Description

As a result of builder foreclosure by Augusta First Bank ; Trust, department purchased of eight undeveloped lots in Sand Ridge neighborhood
for future new construction development for sale to LMMI clients.

Location Description:

 Those foreclosed, vacant lots acquired in the Sand Ridge neighborhood along Pepperdine Drive have remained stable since purchase. Notice of
Termination has been sent to the State of Georgia Department of Natural Resources Environmental Protection Division to cease coverage of the
NPDES general permits for the development. Additional erosion control measures will be taken per lot at the time of submitting for building
permits per property as the Grantee proceeds with the development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04
Activity Title:                                             Florence Street Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

221073117-5211119/408450-
5444112-2

Development of Rental

Projected Start Date: Projected End Date:

07/15/2009 06/30/2011

National Objective: Environmental Assessment:
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        04
Activity Title:                                             Florence Street Project
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$806,536.94

$806,536.94

$806,536.94

$806,536.94

$618,266.00

$188,270.94

Program Income Received: $0.00

Total Funds Expended: $806,536.94

Extended Housing, Inc.
Evansville Brownfields Corporation
Augusta Housing and Community Development

$894,985.26
$7,428.51

$806,536.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-family project.  Acquire vacant lots and blighted, abandoned homes for the purpose of demolition using state funding and new
construction using federal NSP funding of duplex properties.  Developer funds will be leveraged for low-income (25% set aside) tenants to
occupy 6 rental units designed as 3 duplexes.

Activity Description

Target area for foreclosures and blight; 30901 zip code in downtown Augusta.

Location Description:
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        04
Activity Title:                                             Florence Street Project

 From the rental units purchased for providing rental housing to persons/households at or below 50% AMI, Program Income has continued to
be generated. All Program Income is maintained in a single rental account (one cash receipt inputted into DRGR for rent collected per month);
therefore funds are noted under Activity 10. As with rental units held by the Grantee in the Sand Hills development, the need for greater
oversight of the property manager has become more apparent to ensure proper compliance with program regulations. Therefore procurement
is complete for the change in companies and procedures are written for processing applications, calculating income, and maintenance of units
both occupied and vacant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10
Activity Title:                                             rental property

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

221073117-5211119/408450-
5444112-2

Development of Rental

Projected Start Date: Projected End Date:

10/01/2009 07/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,780,311.00

$1,016,843.00

$1,016,843.00

$263,571.58

$245,305.00

$18,266.58
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Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        10
Activity Title:                                             rental property
Program Income Received: $171,081.85

Total Funds Expended: $253,375.00

City of Rockford
City of Elkhart1
Augusta Housing and Community Development

$606,674.47
$267,730.35
$253,375.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Low income, one bedroom duplex rental units rehabbed in 2005 by previous property owner usinf three high risk ARM loans.  Mortgage loans
went into default and properties became available for purchase, whcih were acquired with occupnats remaining in units.

Activity Description

Acquisition of foreclosed multi-family development in target zip code of 30904 know as the Sand Hills Apartments.

Location Description:

 This 25% set-aside (50% AMI) project continues to receive Program Income (PI) generated form monthly rental payments of senior, female
head of household, and student occupants. The project has remained at least 88% occupied since the completion of construction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        11
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

221073117-5211119/408450-
5444112-3

Land Bank

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        11
Activity Title:                                             Land Banking
08/01/2009 03/05/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,500.00

$197,500.00

$197,500.00

$197,500.00

$187,054.48

$10,445.52

Program Income Received: $73,795.46

Total Funds Expended: $197,500.00

Dept. Metropolitan Development
City of Elkhart1
Augusta Housing and Community Development

$85,000.00
$14,063.94

$197,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for future rehabilitation for rental or resale.

Activity Description
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        11
Activity Title:                                             Land Banking

000700   Block 1,2,3
000900   Block 1,2,3,4
001400   Block  1,2,3,4
001500   Block 1,2,3
010300   Block 1,2,3,4,5
010400   Block 1,2,3,4,5,6,7
010504    Block 1,2
010505    Block 1,2,3
010511    Block 1,2
010703    Block 1

Location Description:

 Those remaining properties under the Land Banking Activity have been evaluated for rehabilitation and resale. The next quarter will consist of
the procurement of contractor services for rehabilitation and marketing of the home for sale. We have also continued the new construction of
vacant, foreclosed lots previously acquired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12
Activity Title:                                             Financing mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

221073117-5211119/408450-
5444112-4

Financing mechanisms

Projected Start Date: Projected End Date:

08/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,500.00
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        12
Activity Title:                                             Financing mechanisms

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,500.00

$2,500.00

$2,500.00

$2,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,500.00

City of Elkhart1
Augusta Housing and Community Development
ECHO Housing Corporation

$31,185.39
$2,500.00

$332,341.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subsidy and down payment assistance offered to household for gap financing and support to reduce the initial cost of homeownership.  The
project was a combination of federal funding provided under the NSP program and private funding provided by the Wachovia Foundation' TMVP
program.

Activity Description

1737 Hicks Street Augusta, GA 30904

Location Description:

 No new activity as all funding has been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Administrative rent
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        5
Activity Title:                                             Administrative rent
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

221073117-5311111/408450-
5311111-5

Administrative Rent

Projected Start Date: Projected End Date:

03/01/2008 09/02/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,855.75

$13,855.75

$13,855.75

$13,855.75

$10,138.56

$3,717.19

Program Income Received: $125,356.00



8920

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        5
Activity Title:                                             Administrative rent

Total Funds Expended: $23,695.75

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rent ($422.44 X 24 months)

Activity Description

Office

Location Description:

 The total expenditures equal the amount noted as drawn for this Activity. The rate of expenditure for the grantee has not exceed that of
drawdowns being that the grantee has not worked on an accrual basis for reimbursements. This Activity will not be reported in the future as
rent for the grantees NSP staff has become an assumed cost by the grantee directly and not a charge to this grant. If future staff is added or
the need to relocate arises then rent may again be charged.

Activity Progress Narrative:
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        5
Activity Title:                                             Administrative rent

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Administrative Salaries

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

221073117-5311111/408450-
5311111-1

Administrative Salaries

Projected Start Date: Projected End Date:

12/29/2008 03/12/2019

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$506,420.32

$236,721.20

$236,721.20

$236,721.20

$211,807.22

$24,913.98

Program Income Received: $23,266.10
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        6
Activity Title:                                             Administrative Salaries

Total Funds Expended: $236,721.20

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 staff salaries

Activity Description

N/A

Location Description:

 The total expenditures equal the amount noted as drawn for this Activity. The rate of expenditure for the grantee has not exceed that of
drawdowns being that the grantee has not worked on an accrual basis for reimbursements. Future QPR's will reflect only the expenditures for
any given quarter of the respective Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7
Activity Title:                                             Administrative Supplies/Equipment
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        7
Activity Title:                                             Administrative Supplies/Equipment

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

221073117-5311111/408450-
5311111-3

Administrative Supplies/Equipment

Projected Start Date: Projected End Date:

12/01/2008 09/02/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,013.65

$12,013.65

$12,013.65

$11,993.28

$8,987.27

$3,006.01

Program Income Received: $0.00

Total Funds Expended: $12,831.69

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        7
Activity Title:                                             Administrative Supplies/Equipment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Staff supplies and equipment for office

Activity Description

Office

Location Description:

 The total expenditures equal the amount noted as drawn for this Activity. The rate of expenditure for the grantee has not exceed that of
drawdowns being that the grantee has not worked on an accrual basis for reimbursements. Future QPR's will reflect only the expenditures for
any given quarter of the respective Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8
Activity Title:                                             Training

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

221073117-5311111/408450-
5311111-2

Administrative Training

Projected Start Date: Projected End Date:

12/29/2008 03/12/2019

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        8
Activity Title:                                             Training
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,613.22

$32,613.22

$32,613.22

$14,305.33

$11,251.05

$3,054.28

Program Income Received: $0.00

Total Funds Expended: $12,613.22

ICLB
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development
Town of Apple Valley

$888,199.75
$1,566,403.84

$559,208.12
$12,613.22

$766,209.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Staff training (cost for travel, lodging, and incidentals)

Activity Description

Various throughout Georgia

Location Description:

 The total expenditures equal the amount noted as drawn for this Activity. The rate of expenditure for the grantee has not exceed that of
drawdowns being that the grantee has not worked on an accrual basis for reimbursements. Future QPR's will reflect only the expenditures for
any given quarter of the respective Activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8926

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        9
Activity Title:                                             acquisition/rehab/redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

221073117-5211119/408450-
5444112-6

Redevelopment of Foreclosures

Projected Start Date: Projected End Date:

08/01/2009 03/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Augusta Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,806,017.96

$1,939,185.08

$1,939,185.08

$1,434,507.99

$961,349.64

$473,158.35

Program Income Received: $529,450.41

Total Funds Expended: $1,582,315.35

City of Lansing1
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development

$401,078.00
$512,168.61

$32,528.94
$1,582,315.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-13-0002
Grantee :                       Augusta, GA

Award Date: Grant Authorized Amount: $2,473,064.00 Estimated PI/RL Funds: $2,000,000.00

Grantee Activity Number:                        9
Activity Title:                                             acquisition/rehab/redevelopment

 Both new construction and acquisition/rehabilitation of existing housing for sale to income qualified applicants

Activity Description

Throughout each of the five targeted zip codes

Location Description:

 From first lien mortgages held on purchased properties housing persons/households at or below 120% AMI, Program Income has continued to
be generated. All Program Income from mortgage payments is inputted into DRGR for monthly. With these units held by the Grantee, the
continuance of oversight is beneficial to ensure proper compliance with program regulations. Therefore additional checks and balances have
been instituted for further separation of PI input versus receipt of funds. Properties however continued to generate PI for future projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



8928

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  THE CITY IS UPDATING ITS ACTION
PLAN TO INCLUDE ELIGIBLE USE (E)-REDEVELOP DEMOLISHED OR VACANT PROPERTIES AS AN ACTIVITY THROUGH ITS
SUBRECIPIENT, NEIGHBORWORKS COLUMBUS. SUBRECIPIENT WILL CARRY OUT MULTI-FAMILY RENTAL DEVELOPMENT
ACTIVITIES THAT IS IN ACCORDANCE WITH SECTION 2301(F)(3)(A) OF THE HOUSING AND ECONOMIC RECOVERY ACT OF
2008 (HERA), PUBLIC LAW 110-329 WHICH CORRELATES WITH CDBG &ndash;ELIGIBLE ACTIVITIES 570.201(A)(B)(C)(E)(I)(N)
AND 570.202, 570.204.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,921,062.12

$5,980,384.89

$4,921,062.12

$3,843,297.60

$3,101,914.37

$741,383.23

Program Income Received: $1,803,847.41

Total Funds Expended: $3,417,878.18

Match Contribution: $0.00

Overall Progress Narrative:

 Grant close out review is currently in progress. Files are being monitored to ensure accuracy before close-out is requested from HUD.
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0003

Budget Program Funds Drawn Program Income Drawn

Total
ACQUISITION-
HOUSING AUTHORITY
25% SET ASIDE

ACQUISITION-
HOUSING
AUTHORITY/GENERAL

ACQUISITION-
NEIGHBORWORKS/GE
NERAL
ACQUISITION/NEIGHB
ORWORKS-25% SET
ASIDE

CCG Administration

DEMOLITION
DOWN PAYMENT
ASSISTANCE

DOWN PAYMENT
ASSISTANCE 25%

HOUSING AUTHORITY
ADMINISTRATION

HOUSING AUTHORITY
REHABILITATION

HOUSING AUTHORITY
REHABILITATION 25%

NEIGHBORWORKS OF
COLUMBUS

6A

6

7

7A

1

2
3

3A

1A

4

4A

1B

ACQUISITION-
HOUSING
AUTHORITY/25
% SET ASIDE
ACQUISITION-
HOUSING
AUTHORITY/GE
NERAL
ACQUISITION-
NEIGHBORWOR
KS/GENERAL
ACQUISITION/N
EIGHBORWORK
S/25% SET
ASIDE
CCG
ADMINISTRATIO
N
DEMOLITION
DOWN
PAYMENT
ASSISTANCE -
General
Down Payment
Assistance -
25% set-aside
HOUSING
AUTHORITY
ADMINISTRATIO
N
HOUSING
AUTHORITY-
REHABILITATIO
N/GENERAL
Housing
Authority-
Rehabilitation/25
% Set Aside
NEIGHBORWOR
KS OF
COLUMBUS

$4,921,062.12 $3,101,914.37 $741,383.23

$178,509.18 $178,509.19 $0.00

$1,328,979.00 $541,450.17 $248,507.74

$1,534,366.89 $689,126.47 $321,621.62

$315,000.00 $202,784.89 $98,000.00

$6,789.13 $6,789.13 $0.00

$4,873.80 $4,873.80 $0.00

$25,000.00 $25,000.00 $0.00

$0.00 $0.00 $0.00

$121,101.90 $121,101.90 $0.00

$367,998.00 $367,088.47 $0.00

$239,759.00 $239,759.00 $0.00

$121,101.90 $121,101.90 $0.00
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0003

Budget Program Funds Drawn Program Income Drawn

NEIGHBORWORKS
REHAB/25% SET
ASIDE

NEIGHBORWORKS
REHABILITATION

5A

5

NEIGHBORWOR
KS-
REHABILITATIO
N/25% SET
ASIDE
NEIGHBORWOR
KS-
REHABILITATIO
N/GENERAL

$264,208.45 $264,208.45 $0.00

$413,374.87 $340,121.00 $73,253.87

Grantee Activity Number:                        1
Activity Title:                                             CCG ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 CCG Administration

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

COLUMBUS CONSOLIDATED GOVERNMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,789.13

$6,789.13

$6,789.13

$6,789.13

$6,789.13

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        1
Activity Title:                                             CCG ADMINISTRATION

Total Funds Expended: $6,789.13

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY OF COLUMBUS, GEORGIA WILL RETIAN 10% OF ITS NSP AWARD TO BE USED FOR THE FUNDING OF ADMINISTRATIVE COSTS.
ALLOCATIONS WILL BE ADMINISTERED TO EACH SUB RECIPIENT ON A REIMBURSEMENT BASIS FOR REASONABLE AND JUSTIFIABLE
ADMINISTRATIVE COSTS.
 09/01/2010 deobligated project to $6,789.13 and moved the remaining amount of $18,210.87 over to project number 4a to cover signed
rehabilitation contracts.

Activity Description

420 10TH STREET COLUMBUS, GEORGIA 31901

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        1
Activity Title:                                             CCG ADMINISTRATION

 NO ACTIVITY TO REPORT FOR THIS QUARTER

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1A
Activity Title:                                             HOUSING AUTHORITY ADMINISTRATION

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1A HOUSING AUTHORITY ADMINISTRATION

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

HOUSING AUTHORITY OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,101.90

$121,101.90

$121,101.90

$121,101.90

$121,101.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $128,512.07

HOUSING AUTHORITY OF COLUMBUS $128,512.07
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        1A
Activity Title:                                             HOUSING AUTHORITY ADMINISTRATION
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

THE HOUSING AUTHORITY OF COLUMBUS WILL BE AWARDED A PORTION OF THE CITY'S NSP GRANT TO BE USED FOR THE FUNDING OF
ADMINISTRATIVE COSTS. THE ADMINSTRATIVE BUDGET WILL BE ALLOCATED TO THE HOUSING AUTHOIRTY  BASED ON 10% OF THE
TOTAL AMOUNT AWARDED TO THE CITY. ALLOCATIONS WILL BE ADMINISTERED ON A REIMBURSEMENT BASIS FOR REASONABLE AND
JUSTIFIABLE ADMINISTRATIVE COSTS.

Activity Description

1000 WYNNTON ROAD COLUMBUS, GEORGIA 31901

Location Description:

 NO ACTIVITY TO REPORT FOR THIS QUARTER

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1B
Activity Title:                                             NEIGHBORWORKS OF COLUMBUS

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1B NEIGHBORWORKS OF COLUMBUS

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        1B
Activity Title:                                             NEIGHBORWORKS OF COLUMBUS
NEIGHBORWORKS OF COLUMBUS No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,101.90

$121,101.90

$121,101.90

$121,101.90

$121,101.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,932.30

NEIGHBORWORKS OF COLUMBUS $107,932.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

THE NEIGHBORWORKS COLUMBUS WILL BE AWARDED A PORTION OF THE CITY'S NSP GRANT TO BE USED FOR THE FUNDING OF
ADMINISTRATIVE COSTS. THE ADMINSTRATIVE BUDGET WILL BE ALLOCATED TO THE NEIGHBORWORKS COLUMBUS  BASED ON 10% OF
THE TOTAL AMOUNT AWARDED TO THE CITY. ALLOCATIONS WILL BE ADMINISTERED ON A REIMBURSEMENT BASIS FOR REASONABLE AND
JUSTIFIABLE ADMINISTRATIVE COSTS.

Activity Description

18 11TH STREET COLUMBUS, GA 31902

Location Description:

 ADMINISTRATIVE ACTIVITIES WERE CARRIED OUT DURING THIS QUARTER.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        2
Activity Title:                                             DEMOLITION

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2 DEMOLITION

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COLUMBUS CONSOLIDATED GOVERNMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,873.80

$4,873.80

$4,873.80

$4,873.80

$4,873.80

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        2
Activity Title:                                             DEMOLITION

Total Funds Expended: $4,873.80

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY OF COLUMBUS, GEORGIA WILL ALLOCATE FUNDS FROM ITS NSP AWARD FOR THE PURPOSE OF DEMOLISHING BLIGHTED
STRUCTURES THAT EXHIBIT OBJECTIVELY DETERMINABLE SIGNS OF DETEORATION SUFFICIENT TO CONSITUTE A THREAT TO THE HUMAN
HEALTH, SAFETY AND THE PUBLIC WELFARE. THE CITY ESTABLISHED A LAND BANK AUTHORITY IN 1992. THE CITY MAY UTILIZE THE
AUTHORITY TO MAINTAIN, ASSEMBLE, FACILITATE REDEVELOPMENT OF, MARKET AND DISPOSE OF THOSE FORECLOSED AND ABANDONED
PROPERTIES PURCHASED AS PART OF THE NSP PROGRAM.
 08/27/2010 REDUCED BUDGET TO EXPENDED AMOUNT AS OF THIS DATE. $4,873.80. MADE $20,126.20 AVAILABLE TO DISBURSE TO
VARIOUS ACITIVITIES. 5A WILL USE $538.92

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        2
Activity Title:                                             DEMOLITION

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33 ; 34 AREA #4-CENSUS TRACT 106.02 ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 NO ACTIVITY TO REPORT FOR THIS QUARTER

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             DOWN PAYMENT ASSISTANCE - General

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 DOWN PAYMENT ASSISTANCE

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

COLUMBUS CONSOLIDATED GOVERNMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        3
Activity Title:                                             DOWN PAYMENT ASSISTANCE - General

Total Funds Expended: $12,500.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        3
Activity Title:                                             DOWN PAYMENT ASSISTANCE - General

 THE CITY OF COLUMBUS, GEORGIA WILL ALLOCATE FUNDS FROM ITS NSP AWARD FOR THE PURPOSE OF PROVIDING DOWNPAYMENT
ASSISTANCE TO PROVIDE HOME OWNERSHIP OPPORTUNITIES TO INDIVIDUALS AND FAMILIES WHO QUALIFY BASED ON FAMILY INCOMES
THAT DO NOT EXCEED 120% OF FAMILY MEDIAN INCOME. DOWN PAYMENT ASSISTANCE IN THE AMOUNT OF $12,500 WILL BE MADE
AVAILABLE TO INDIVIDUALS AND FAMILIES WHOSE INCOME DO NOT EXCEED 80% OF THE AREA MEDIUM INCOME TO PURCHASE HOMES
WHICH HAVE BEEN PURCHASED WITH NSP FUNDS. DOWN PAYMENT ASSISTANCE IN THE AMOUNT OF $7,500 WILL BE MADE AVAILABLE TO
INDIVIDUALS AND FAMILIES WHO INCOMES ARE BETWEEN 81% AND 120% OF THE AREA MEDIUM INCOME TO PURCHASE HOMES THAT
HAVE BEEN PURCHASED WITH NSP FUNDS. PRIOR TO THE APPROVAL OF DOWN PAYMENT ASSISTANCE UNDER THE NSP PROGRAM, AN
APPLICANT WILL BE REQUIRED TO ATTEND AN 8-HOUR HUD APPROVED HOMEBUYER COUNSELING SEMINAR AND OBTAIN A CERTIFICATE
OF COMPLETION. THE CITY OF COLUMBUS WILL TAKE SECOND MORTGAGE POSITION FOR THE AMOUNT OF THE NSP GRANT FUNDS
CONTRIBUTED TO THE LOAN THROUGH DOWNPAYMENT ASSISTANCE. THE CITY OF COLUMBUS WILL WORK CLOSELY WITH BANKS AND
MORTGAGE LENDERS TO ASSIST IN THE DEVELOPMENT OF METHODS AND PROGRAMS DESIGNED TO ASSIST HOMEBUYERS IN OBTAINING
FIRST MORTGAGE FINANCING AND WILL APPROVE ONLY 30-YEAR FIXED RATE MORTGAGES AS LONG AS THEY MEET OTHER PROGRAM
GUIDELINES WHICH INCLUDES INTEREST RATES THAT DO NOT EXCEED 1.5 % OF RATE THAT IS CURRENT FOR THE TIME WHICH THE
LOAN IS APPROVED. ADJUSTABLE RATE (ARM'S) AND BALLOON MORTGAGES WILL NOT BE AUTHORIZED UNDER THE NSP PROGRAM.
 08/27/2010 DECREASED BUDGETED AMOUNT TO $25,000 AND MADE REMAINING FUNDS AVAILABLE FOR ACQUISITION AND
REHABILITATION PROJECTS. EXPENDED AMOUNT SHOULD ONLY BE $12,500 FOR THIS ACITIVITY. REIMBURSED HUD $12,500 PREVIOUSLY.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33 ; 34 AREA #4-CENSUS TRACT 106.02 ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 MOVED 1901 HOWE AVENUE FROM ACTIVITY #3A TO 3 ON 07/22/10. WILL REPORT ON NEXT QPR. RECIPIENT FOR 5702 HUNTER ROAD
DID NOT QUALIFY FOR THIS PROGRAM. WILL RETURN FUNDS OF $12,500 TO GRANT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3A
Activity Title:                                             Down Payment Assistance - 25% set-aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3A DOWN PAYMENT ASSISTANCE 25%

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        3A
Activity Title:                                             Down Payment Assistance - 25% set-aside
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

COLUMBUS CONSOLIDATED GOVERNMENT

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,500.00

Habitat for Humanity
COLUMBUS CONSOLIDATED GOVERNMENT

$350,000.00
$12,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        3A
Activity Title:                                             Down Payment Assistance - 25% set-aside

 THE CITY OF COLUMBUS, GEORGIA WILL ALLOCATE FUNDS FROM ITS NSP AWARD FOR THE PURPOSE OF PROVIDING DOWNPAYMENT
ASSISTANCE TO PROVIDE HOME OWNERSHIP OPPORTUNITIES TO INDIVIDUALS AND FAMILIES WHO QUALIFY BASED ON FAMILY INCOMES
THAT DO NOT EXCEED 120% OF FAMILY MEDIAN INCOME. DOWN PAYMENT ASSISTANCE IN THE AMOUNT OF $12,500 WILL BE MADE
AVAILABLE TO INDIVIDUALS AND FAMILIES WHOSE INCOME DO NOT EXCEED 80% OF THE AREA MEDIUM INCOME TO PURCHASE HOMES
WHICH HAVE BEEN PURCHASED WITH NSP FUNDS. DOWN PAYMENT ASSISTANCE IN THE AMOUNT OF $7,500 WILL BE MADE AVAILABLE TO
INDIVIDUALS AND FAMILIES WHO INCOMES ARE BETWEEN 81% AND 120% OF THE AREA MEDIUM INCOME TO PURCHASE HOMES THAT
HAVE BEEN PURCHASED WITH NSP FUNDS. PRIOR TO THE APPROVAL OF DOWN PAYMENT ASSISTANCE UNDER THE NSP PROGRAM, AN
APPLICANT WILL BE REQUIRED TO ATTEND AN 8-HOUR HUD APPROVED HOMEBUYER COUNSELING SEMINAR AND OBTAIN A CERTIFICATE
OF COMPLETION. THE CITY OF COLUMBUS WILL TAKE SECOND MORTGAGE POSITION FOR THE AMOUNT OF THE NSP GRANT FUNDS
CONTRIBUTED TO THE LOAN THROUGH DOWNPAYMENT ASSISTANCE. THE CITY OF COLUMBUS WILL WORK CLOSELY WITH BANKS AND
MORTGAGE LENDERS TO ASSIST IN THE DEVELOPMENT OF METHODS AND PROGRAMS DESIGNED TO ASSIST HOMEBUYERS IN OBTAINING
FIRST MORTGAGE FINANCING AND WILL APPROVE ONLY 30-YEAR FIXED RATE MORTGAGES AS LONG AS THEY MEET OTHER PROGRAM
GUIDELINES WHICH INCLUDES INTEREST RATES THAT DO NOT EXCEED 1.5 % OF RATE THAT IS CURRENT FOR THE TIME WHICH THE
LOAN IS APPROVED. ADJUSTABLE RATE (ARM'S) AND BALLOON MORTGAGES WILL NOT BE AUTHORIZED UNDER THE NSP PROGRAM.
 08/27/2010 MOVED TOTAL AMOUNT OF $71,584 OVER TO PROJECT NUMBER 7 TO COVER ADDITIONAL ACQUISITIONS.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33 ; 34 AREA #4-CENSUS TRACT 106.02 ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 No down payment assistance activities have occured during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             HOUSING AUTHORITY-REHABILITATION/GENERAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 HOUSING AUTHORITY REHABILITATION

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        4
Activity Title:                                             HOUSING AUTHORITY-REHABILITATION/GENERAL
NSP Only - LMMI N/A

Primary Responsible Organization:

HOUSING AUTHORITY OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$367,998.00

$367,998.00

$367,998.00

$367,088.47

$367,088.47

$0.00

Program Income Received: $0.00

Total Funds Expended: $441,424.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        4
Activity Title:                                             HOUSING AUTHORITY-REHABILITATION/GENERAL

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY OF COLUMBUS, GEORGIA THROUGH SUB RECIPIENT AGREEMENTS WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO THE
HOUSING AUTHORITY OF COLUMBUS, GEORGIA FOR THE REHABILITATION OF FORECLOSED AND/OR ABANDONED PROPERTIES
PURCHASED THROUGH THE NSP PROGRAM. THE PROPERTIES WILL BE REHABILITATED TO COMPLY WITH APPLICABLE LAWS, CODES AND
OTHER REQUIREMENTS RELATING TO HOUSING SAFETY, QUALITY AND HABITABILITY. ENERGY EFFICIENT IMPROVEMENTS AS WELL AS
MODERN GREEN BUILDING WILL BE INCORPORATED WHENEVER POSSIBLE TO ENCOURAGE RESALE TO POTIENTAL HOMEOWNERS.
 DECREASED BUDGETED AMOUNT TO $175200.20 AND OBLIGATED ACTIVITY NUMBER 4A FOR 25% SET ASIDE REHABILITATION
ACTIVITIES THAT HAVE A SIGNED CONTRACT.
 08/19/2010 ADDED $99,659.80 ON THIS DATE FROM PROJECT NUMBER 6 TO ACCOMODATE FOR SIGNED REHABILITATION CONTRACTS IN
PLACE.
 08/25/2010 ADDED $27,905 FROM ACTIVITIY NUMBER 6 TO COMPENSATE FOR SIGNED CONTRACT FOR 648 ANNETTE AVENUE.
 08/27/2010 INCREASED THIS BUDGET BY $65,323 TO ACCOMODATE FOR SIGNED REHAB CONTRACTS. $19,587.28 WAS FROM PROJECT #2
AND $45,735.72 WAS FROM PROJECT NUMBER 6A.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33 ; 34 AREA #4-CENSUS TRACT 106.02 ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 REHABILITATION ACTIVITIES WERE ONGOING FOR 2222 BURNSIDE DRIVE IN THE AMOUNT OF $28,252.00 AND 1016 MANLY DRIVE IN THE
AMOUNT OF $40,830.85. MISCELLANOUS EXPENSES WERE ENCURRED FOR THE PURPOSE OF MAINTAINING UPKEEP ON ALL PROPERTIES.
THIS AMOUNT IS $949.96

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4A
Activity Title:                                             Housing Authority-Rehabilitation/25% Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4A HOUSING AUTHORITY REHABILITATION 25%
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        4A
Activity Title:                                             Housing Authority-Rehabilitation/25% Set Aside
Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HOUSING AUTHORITY OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,759.00

$239,759.00

$239,759.00

$239,759.00

$239,759.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $112,371.02

HOUSING AUTHORITY OF COLUMBUS
City of Muncie1

$112,371.02
$376,710.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        4A
Activity Title:                                             Housing Authority-Rehabilitation/25% Set Aside

 THE CITY OF COLUMBUS, GEORGIA THROUGH SUB RECIPIENT AGREEMENTS WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO THE
HOUSING AUTHORITY OF COLUMBUS, GEORGIA FOR THE REHABILITATION OF FORECLOSED AND/OR ABANDONED PROPERTIES
PURCHASED THROUGH THE NSP PROGRAM. THE PROPERTIES WILL BE REHABILITATED TO COMPLY WITH APPLICABLE LAWS, CODES AND
OTHER REQUIREMENTS RELATING TO HOUSING SAFETY, QUALITY AND HABITABILITY. ENERGY EFFICIENT IMPROVEMENTS AS WELL AS
MODERN GREEN BUILDING WILL BE INCORPORATED WHENEVER POSSIBLE TO ENCOURAGE RESALE TO POTIENTAL HOMEOWNERS.
 INCREASED THE OBLIGATION AMOUNT FROM $47,970 TO $146,708 TO COMPENSATE FOR INVOICES RECEIVED AND SIGNED
REHABILITATION CONTRACTS.
 08/19/2010 INCREASED THE FUNDING BY $21,867 FOR A TOTAL AMOUNT OF $168,485 FOR THIS PROJECT. ACCMOMODATED SIGNED
REHABILITATION CONTRACTS. ADDITIONAL FUNDS WERE FROM PROJECT NUMBER 6.
 09/01/2010 INCREASED THE FUNDING BY $71,184.00 TO ACCOMODATE FOR SIGNED REHAB CONTRACT FOR 23 LANIER DRIVE.
ADDITIONAL FUNDS WERE FROM PROJECT NUMBER 1 AND 6A.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ;22 AREA #3-CENSUS TRACT 31,33, 34 AREA #4-CENSUS TRACT 106.02,
106.04,AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 $16,310 WAS EXPENDED FOR REHABILITATION WORK.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             NEIGHBORWORKS-REHABILITATION/GENERAL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 NEIGHBORWORKS REHABILITATION

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

NEIGHBORWORKS OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        5
Activity Title:                                             NEIGHBORWORKS-REHABILITATION/GENERAL

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$413,374.87

$413,374.87

$413,374.87

$413,374.87

$340,121.00

$73,253.87

Program Income Received: $92,050.60

Total Funds Expended: $381,272.92

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        5
Activity Title:                                             NEIGHBORWORKS-REHABILITATION/GENERAL

 THE CITY OF COLUMBUS, GEORGIA THROUGH SUB RECIPIENT AGREEMENTS, WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO
NEIGHBORWORKS COLUMBUS, INC. FOR THE REHABILITATION OF FORECLOSED AND/OR ABANDONED PROPERTIES PURCHASED THROUGH
THE NSP PROGRAM. THE PROPERTIES WILL BE REHABILITATED TO COMPLY WITH APPLICABLE LAWS, CODES AND OTHER REQUIREMENTS
RELATING TO HOUSING SAFETY, QUALITY AND HABITABILITY. ENERGY EFFICIENT EIMPROVEMENTS AS WELL AS MODERN GREEN
BUILDING WILL BE INCORPORATED WHENEVER POSSIBLE TO ENCOURAGE RESALE TO POTENTIAL HOMEOWNERS.
 08/19/2010 INCREASED THIS PROJECTS FUNDING BY AN ADDITIONAL $89,216 TO BRING IT'S TOTAL AMOUNT TO $340,121 IN ORDER TO
ACCOMODATE SIGNED REHABILITATION CONTRACTS. ADDITIONAL FUNDS WERE MOVED FROM PROJECT NUMBER 7.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33 ; 34 AREA #4-CENSUS TRACT 106.02 ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 updated program income reciept number 5_062010 to reflect $92,050.60 instead of $44,916.93. This amount represents the sale of 1202
Brandywine Drive.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5A
Activity Title:                                             NEIGHBORWORKS-REHABILITATION/25% SET ASIDE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5A NEIGHBORWORKS REHAB/25% SET ASIDE

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

NEIGHBORWORKS OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        5A
Activity Title:                                             NEIGHBORWORKS-REHABILITATION/25% SET ASIDE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,208.45

$264,208.45

$264,208.45

$264,208.45

$264,208.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $197,400.54

NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach ¿ Office of Housing and Urban Improvement
City of Dayton1

$197,400.54
$236,664.43

$74,612.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE CITY OF COLUMBUS, GEORGIA THROUGH SUB RECIPIENT AGREEMENTS WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO THE
HOUSING AUTHORITY OF COLUMBUS, GEORGIA FOR THE REHABILITATION OF FORECLOSED AND/OR ABANDONED PROPERTIES
PURCHASED THROUGH THE NSP PROGRAM. THE PROPERTIES WILL BE REHABILITATED TO COMPLY WITH APPLICABLE LAWS, CODES AND
OTHER REQUIREMENTS RELATING TO HOUSING SAFETY, QUALITY AND HABITABILITY. ENERGY EFFICIENT IMPROVEMENTS AS WELL AS
MODERN GREEN BUILDING WILL BE INCORPORATED WHENEVER POSSIBLE TO ENCOURAGE RESALE TO POTIENTAL HOMEOWNERS.
 08/19/2010 DEOBLIGATED $20,737 FROM THIS PROJECT BECAUSE THERE WERE NOT SIGNED CONTRACTS FOR REHABILITATION.
 08/27/2010 INCREASED BUDGET TO BY $140,726.45 FOR A TOTAL OF $264,208.45 TO SATISFY SIGNED REHAB CONTRACTS.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 10 ; 22 AREA #3-CENSUS TRACT 31, 33, 34 AREA #4-CENSUS TRACT 106.02, 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 $45,567.95 WAS EXPENDED ON REHABILITATION WORK FOR 2632 WISE STREET. $47,583.45 WAS EXPENDED ON REHABILITATION ON
2904 BLAN STREET.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        5A
Activity Title:                                             NEIGHBORWORKS-REHABILITATION/25% SET ASIDE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             ACQUISITION-HOUSING AUTHORITY/GENERAL

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

6 ACQUISITION-HOUSING
AUTHORITY/GENERAL

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

HOUSING AUTHORITY OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,328,979.00

$1,328,979.00

$1,328,979.00

$789,957.91

$541,450.17

$248,507.74

Program Income Received: $309,033.09
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        6
Activity Title:                                             ACQUISITION-HOUSING AUTHORITY/GENERAL

Total Funds Expended: $885,807.49

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



8951

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        6
Activity Title:                                             ACQUISITION-HOUSING AUTHORITY/GENERAL

 THE CITY OF COLUMBUS, GEORGIA, THROUGH A SUB RECIPIENT AGREEMENT, WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO THE
HOUSING AUTHORITY OF COLUMBUS, GEORGIA TO PURCHASE 15 SINGLE FAMILY RESIDENTIAL PROPERTIES THAT ARE FORECLOSED
AND/OR ABANDONED AND ARE IN THE IDENTIFIED TARGETED AREAS. THESE PROPERTIES WILL BE REHABILITATED AND SOLD TO
INDIVIDUALS AND FAMILIES WHO WILL RECEIVE HOMEOWNERSHIP ASSISTANCE FOR THE PURCHASE OF SUCH HOMES AND WHOSE
INCOME DOES NOT EXCEED 120% OF AREA MEDIAN INCOME. THE CITY WILL TAKE A SECOND LOAN THROUGH DOWN PAYMENT
ASSISTANCE TO INSURE CONTINUED AFFORDABILITY. THE CITY ESTABLISHED A LAND BANK AUTHORITY IN 1992. THE CITY MAY UTILIZE
THE AUTHORITY TO MAINTAIN, ASSEMBLE, FACILITATE REDEVELOPMENT OF, MARKET AND DISPOSE OF THOSE FORECLOSED AND
ABANDONED PROPERTIES PURCHASED AS PART OF THE NSP PROGRAM. THE COLUMBUS CONSOLIDATED GOVERNMENT WILL WORK WITH
THE SUB RECIPIENT TO REQUIRE THAT PURCHASE PRICES ARE AT A "MAXIMUM REASONALBE DISCOUNT" FROM THE CURRENT MARKET
APPRAISED VALUE OF THE HOME OR PROPERTY. ANY PURCHASE WILL BE MADE AT A MINIMUM OF 5% DISCOUNT FROM THE CURRENT
FAIR MARKET APPRAISED VALUE FOR THE PURCHASE OF SINGLE PROPERTIES AND A MINIMUM OF 15% DISCOUNT FOR THE PURCHASE OF
A PORTFOLIO OF PROPERTIES.
 08/19/2010 MOVED $99,659.80 TO PROJECT NUMBER 4 TO ACCOMODATE FOR SIGNED REHABILITATION CONTRACT AND ALSO MOVED
$21,867 TO PROJECT NUMBER 4A TO ACCOMODATE FOR SIGNED REHABILITATION CONTRACTS. A TOTAL OF $121,526.80 WAS MOVED ON
THIS DATE
 08/25/2010 REDUCED BUDGETED AMOUNT TO $535,833.20 AND MOVED $27,905 OVER TO ACITIVITY NUMBER 4 TO COMPENSATE FOR
SIGNED REHAB CONTRACT ON 648 ANNETTE AVENUE. ALSO DEOBLIGATED $71.522.87. THERE ARE NO PENDING SIGNED CONTRACTS AT
THIS TIME.
 09/01/2010 INCREASED THIS BUDGET BY $5,616.97 TO ACCOMODATE FOR ACQUISITION OF 4685 OLD CUSSETA ROAD.

 The City, through its' subrecipients, The Housing Authority of Columbus and Neighborworks Columbus, Inc., will rent houses purchased with
NSP funds to income qualified households that are 80% or less of the area median income. These homes will be available for rent for an
afforadability period of 15 years. After the affordability period has expired, the ownership of the property will remain with the subrecipient.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ;22 AREA #3-CENSUS TRACT 31,33, ; 34 AREA #4-CENSUS TRACT 106.02, ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 A TOTAL OF $1,299.83 WAS EXPENDED FOR THE UPKEEP AND MAINTENANCE OF EXISTING PROPERTIES NOT SOLD. EXPENSES IN THE
AMOUNT OF $450.00 WAS PAID TO SUBRECIPIENT FOR CLOSING COSTS ON THREE PROPERTIES THAT SOLD. 3216 HENDRIX STREET;31
ENGINEER DRIVE;6212 LUNA DRIVE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6A
Activity Title:                                             ACQUISITION-HOUSING AUTHORITY/25% SET ASIDE

Activity Type: Activity Status:
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        6A
Activity Title:                                             ACQUISITION-HOUSING AUTHORITY/25% SET ASIDE
Acquisition - general Under Way

Project Number: Project Title:

6A ACQUISITION-HOUSING AUTHORITY 25%
SET ASIDE

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

HOUSING AUTHORITY OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$178,509.18

$178,509.18

$178,509.18

$178,509.19

$178,509.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,234.46

HOUSING AUTHORITY OF COLUMBUS $48,234.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        6A
Activity Title:                                             ACQUISITION-HOUSING AUTHORITY/25% SET ASIDE

 THE CITY OF COLUMBUS, GEORGIA, THROUGH A SUB RECIPIENT AGREEMENT, WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO THE
HOUSING AUTHORITY OF COLUMBUS, GEORGIA TO PURCHASE 15 SINGLE FAMILY RESIDENTIAL PROPERTIES THAT ARE FORECLOSED
AND/OR ABANDONED AND ARE IN THE IDENTIFIED TARGETED AREAS. THESE PROPERTIES WILL BE REHABILITATED AND SOLD TO
INDIVIDUALS AND FAMILIES WHO WILL RECEIVE HOMEOWNERSHIP ASSISTANCE FOR THE PURCHASE OF SUCH HOMES AND WHOSE
INCOME DOES NOT EXCEED 120% OF AREA MEDIAN INCOME. THE CITY WILL TAKE A SECOND LOAN THROUGH DOWN PAYMENT
ASSISTANCE TO INSURE CONTINUED AFFORDABILITY. THE CITY ESTABLISHED A LAND BANK AUTHORITY IN 1992. THE CITY MAY UTILIZE
THE AUTHORITY TO MAINTAIN, ASSEMBLE, FACILITATE REDEVELOPMENT OF, MARKET AND DISPOSE OF THOSE FORECLOSED AND
ABANDONED PROPERTIES PURCHASED AS PART OF THE NSP PROGRAM. THE COLUMBUS CONSOLIDATED GOVERNMENT WILL WORK WITH
THE SUB RECIPIENT TO REQUIRE THAT PURCHASE PRICES ARE AT A "MAXIMUM REASONALBE DISCOUNT" FROM THE CURRENT MARKET
APPRAISED VALUE OF THE HOME OR PROPERTY. ANY PURCHASE WILL BE MADE AT A MINIMUM OF 5% DISCOUNT FROM THE CURRENT
FAIR MARKET APPRAISED VALUE FOR THE PURCHASE OF SINGLE PROPERTIES AND A MINIMUM OF 15% DISCOUNT FOR THE PURCHASE OF
A PORTFOLIO OF PROPERTIES.
 08/27/2010 DECREASED THIS BUDGET BY $45,735.72 AND MOVED IT OVER TO ACTIVITY 4 TO ACCOMODATE FOR SIGNED REHAB
CONTRACTS.
 09/01/2010 DECREASED BUDGET BY $58,590.10 AND MOVED THIS AMOUNT OVER TO ACITVITY 4A TO ACCOMODATE FOR SIGNED REHAB
CONTRACT.

 The City, through its' subrecipients, The Housing Authority of Columbus and Neighborworks Columbus, Inc., will rent houses purchased with
NSP funds to income qualified households that are 80% or less of the area median income. These homes will be available for rent for an
afforadability period of 15 years. After the affordability period has expired, the ownership of the property will remain with the subrecipient.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ;22 AREA #3-CENSUS TRACT 31, 33, 34 AREA #4-CENSUS TRACT 106.02, 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS AREA #5-CENSUS TRACT 5, AREA #6
CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.TRACT 18.

Location Description:

 NO ACTIVITY TO REPORT FOR THIS QUARTER.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7
Activity Title:                                             ACQUISITION-NEIGHBORWORKS/GENERAL

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

7 ACQUISITION-NEIGHBORWORKS/GENERAL
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        7
Activity Title:                                             ACQUISITION-NEIGHBORWORKS/GENERAL
Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

NEIGHBORWORKS OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,534,366.89

$1,534,366.89

$1,534,366.89

$1,010,748.09

$689,126.47

$321,621.62

Program Income Received: $1,231,509.82

Total Funds Expended: $861,260.45

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



8955

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        7
Activity Title:                                             ACQUISITION-NEIGHBORWORKS/GENERAL

 THE CITY OF COLUMBUS, GEORGIA, THROUGH A SUB RECIPIENT AGREEMENT WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO
NEIGHBORWORKS COLUMBUS, INC. TO PURCHASE 15 SINGLE FAMILY RESIDENTIAL PROPERTIES THAT ARE FORECLOSED AND/OR
ABANDONED AND ARE IN THE IDENTIFIED TARGETED AREAS. THESE PROPERTIES WILL BE REHABILITATED AND SOLD TO INDIVIDUALS
AND FAMILIES WHO WILL RECEIVE HOMEOWNERSHP ASSISTANCE FOR THE PURCHASE OF SUCH HOMES AND WHOSE INCOME DOES NOT
EXCEED 120% OF AREA MEDIAN INCOME. THE CITY WILL TAKE A SECOND MORTGAGE POSITION FOR THE AMOUNT OF THE NSP GRANT
FUNDS CONTRIBUTED TO THE LOAN THROUGH DOWN PAYMENT ASSISTANCE TO INSURE CONTINUED AFFORDABILITY. NSP FUNDS MAY BE
USED IN A LEASE CAPACITY FOR POTENTIAL HOMEOWNERS THAT NEED TO IMPROVE THEIR CREDIT SCORES WHILE ENABLING THEM TO
SAVE MONEY IN ORDER TO PROVIDE THE REQUIRED 3.5% DOWN PAYMENT ON THE PURCHASE OF A HOME. THE CITY ESTABLISHED A
LAND BANK AUTHORITY IN 1992. THE CITY MAY UTILIZE THE AUTHORITY TO MAINTAIN, ASSEMBLE, FACILITATE REDEVELOPMENT OF,
MARKET AND DISPOSE OF THOSE FORECLOSED AND ABANDONED PROPERTIES PURCHASED AS PART OF THE NSP PROGRAM. THE
COLUMBUS CONSOLIDATED GOVERNEMNT WILL WORK WITH THE SUB RECIPIENT TO REQUIRE THAT PURCHASE PRICES ARE AT A
"MAXIMUM REASONALBE DISCOUNT" FROM THE CURRENT MARKET APPRAISED VALUE OF THE HOME OR PROPERTY. ANY PURCHASE WILL
BE MADE AT A MINIMUM OF 5% DISCOUNT FROM THE CURRENT FAIR MARKET APPRAISED VALUE FOR THE PURCHASE OF SINGLE
PROPERTIES AND A MINIMUM OF 15% DISCOUNT FOR THE PURCHASE OF A PORTFOLIO OF PROPERTIES.
 08/19/2010 MOVED $89,216 FROM THIS PROJECTS FUNDING OVER TO PROJECT NUMBER 5 TO ACCOMODATE SIGNED REHABILITATION
CONTRACTS. ALSO DEOBLIGATED $78,086.74 FROM THIS PROJECTS TOTAL BECAUSE THERE WERE NO CONTRACTS UNDERWAY FOR
ACQUISITION.
 08/27/2010 MOVED $69,569.78 FROM PROJECT NUMBER 7A AND $71,584 FROM PROJECT NUMBER 3A AND $8,228.47 FROM PROJECT
NUMBER 3. A TOTAL OF $149,382.25 WAS MADE AVIALABLE FOR ACQUISITION.

 The City, through its' subrecipients, The Housing Authority of Columbus and Neighborworks Columbus, Inc., will rent houses purchased with
NSP funds to income qualified households that are 80% or less of the area median income. These homes will be available for rent for an
afforadability period of 15 years. After the affordability period has expired, the ownership of the property will remain with the subrecipient.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33 ; 34 AREA #4-CENSUS TRACT 106.02 ; 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 Expended program income funds for pre-development fees on NSP Multi-Family Rental Development Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7A
Activity Title:                                             ACQUISITION/NEIGHBORWORKS/25% SET ASIDE

Activity Type: Activity Status:

Acquisition - general Under Way
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        7A
Activity Title:                                             ACQUISITION/NEIGHBORWORKS/25% SET ASIDE
Project Number: Project Title:

7A ACQUISITION/NEIGHBORWORKS-25% SET
ASIDE

Projected Start Date: Projected End Date:

03/05/2009 09/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

NEIGHBORWORKS OF COLUMBUS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$315,000.00

$315,000.00

$315,000.00

$300,784.89

$202,784.89

$98,000.00

Program Income Received: $171,253.90

Total Funds Expended: $217,000.00

Tawawa CDC
NEIGHBORWORKS OF COLUMBUS

$300,000.00
$217,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-13-0003
Grantee :                       Columbus-Muscogee, GA

Award Date: Grant Authorized Amount: $3,117,039.00 Estimated PI/RL Funds: $2,863,345.89

Grantee Activity Number:                        7A
Activity Title:                                             ACQUISITION/NEIGHBORWORKS/25% SET ASIDE

 THE CITY OF COLUMBUS, GEORGIA, THROUGH A SUB RECIPIENT AGREEMENT, WILL ALLOCATE FUNDS FROM ITS NSP AWARD TO
NEIGHBORWORKDS, INC. TO PURCHASE 15 SINGLE FAMILY RESIDENTIAL PROPERTIES THAT ARE FORECLOSED AND/OR ABANDONED AND
ARE IN THE IDENTIFIED TARGETED AREAS. THESE PROPERTIES WILL BE REHABILITATED AND SOLD TO INDIVIDUALS AND FAMILIES WHO
WILL RECEIVE HOMEOWNERSHIP ASSISTANCE FOR THE PURCHASE OF SUCH HOMES AND WHOSE INCOME DOES NOT EXCEED 120% OF
AREA MEDIAN INCOME. THE CITY WILL TAKE A SECOND LOAN THROUGH DOWN PAYMENT ASSISTANCE TO INSURE CONTINUED
AFFORDABILITY. THE CITY ESTABLISHED A LAND BANK AUTHORITY IN 1992. THE CITY MAY UTILIZE THE AUTHORITY TO MAINTAIN,
ASSEMBLE, FACILITATE REDEVELOPMENT OF, MARKET AND DISPOSE OF THOSE FORECLOSED AND ABANDONED PROPERTIES PURCHASED
AS PART OF THE NSP PROGRAM. THE COLUMBUS CONSOLIDATED GOVERNMENT WILL WORK WITH THE SUB RECIPIENT TO REQUIRE THAT
PURCHASE PRICES ARE AT A "MAXIMUM REASONALBE DISCOUNT" FROM THE CURRENT MARKET APPRAISED VALUE OF THE HOME OR
PROPERTY. ANY PURCHASE WILL BE MADE AT A MINIMUM OF 5% DISCOUNT FROM THE CURRENT FAIR MARKET APPRAISED VALUE FOR
THE PURCHASE OF SINGLE PROPERTIES AND A MINIMUM OF 15% DISCOUNT FOR THE PURCHASE OF A PORTFOLIO OF PROPERTIES.
 08/27/10 REDUCED BUDGET TO $217,000. MOVED REMAINING FUNDS, $69,569.78 OVER TO ACITIVITY NUMBER 7 TO COVER ADDITIONAL
ACQUISITIONS.

 The City, through its' subrecipients, The Housing Authority of Columbus and Neighborworks Columbus, Inc., will rent houses purchased with
NSP funds to income qualified households that are 80% or less of the area median income. These homes will be available for rent for an
afforadability period of 15 years. After the affordability period has expired, the ownership of the property will remain with the subrecipient.

Activity Description

AREA #1-CENSUS TRACT 27 AREA #2-CENSUS TRACT 20 ; 22 AREA #3-CENSUS TRACT 31, 33, 34 AREA #4-CENSUS TRACT 106.02, 106.04,
AREA #5-CENSUS TRACT 5, AREA #6 CENSUS TRACT 7, AREA #7-CENSUS TRACT 28, AREA #8-CENSUS TRACT 18.

Location Description:

 NO ACTIVITY TO REPORT FOR THIS QUARTER.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,666,036.35

$3,678,707.85

$3,559,219.95

$3,494,160.66

$1,905,463.43

$1,588,697.23

Program Income Received: $1,632,371.19

Total Funds Expended: $3,621,650.69

Match Contribution: $0.00

Overall Progress Narrative:

 No homes funded with NSP1 were developed or sold during 3rd Quarter of 2016. Currently there is one remaining units under construction for
sale to an eligible homebuyer. To date, a total of 111 units have been completed utilizing NSP1 funding; 72 single family homes and 39 multi-
family units  The new housing is designed and built according to EarthCraft green building standards for energy efficiency.  Total NSP1 and
NSP3 funding to the 71 completed single family units was 18% of total development costs with private leverage at 59% and other federal
funding at 23%. The 39 Senior Rental units are restricted to seniors and occupied by low income tenants, it was developed utilizing a HUD 202
award which was 90% of the total development costs with NSP1 funding at 1% and private at 9%.  The total cost for both single family and
multi-family units include acquisition, demolition and development.
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-13-0004

Budget Program Funds Drawn Program Income Drawn

Total
NSP Acquisition and
Rehab
NSP Acquisition and
Rehab

NSP Administration

NSP Demolish Blighted
Structures

NSP Land Bank
NSP Redevelop and
Demolish Vacant
Property

NSP Redevelop and
Demolish Vacant
Property

227-3150

227-3154

227-3156

227-3153

227-3152
227-3151

227-3155

NSP Acquisition
and Rehab
Acquisition &
Rehab- Low
Income
Population
NSP
Administration
NSP Demolition
of Blighted
Structures
NSP Land Bank
NSP Redevelop
Demolished or
Vacant
Properties
Redevelop
Demolish
Vacant- Low
Income
Population

$3,666,036.35 $1,905,463.43 $1,588,697.23

$142,143.38 $111,228.38 $305.00

$525,394.04 $367,021.91 $158,372.13

$40,150.56 $23,572.36 $10,577.27

$239,344.86 $238,846.60 $498.26

$0.00 $0.00 $0.00

$2,541,521.53 $1,012,091.35 $1,394,165.42

$177,481.98 $152,702.83 $24,779.15

Grantee Activity Number:                        227-3150
Activity Title:                                             NSP Acquisition and Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 NSP Acquisition and Rehab

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Savannah Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $142,143.38
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3150
Activity Title:                                             NSP Acquisition and Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,143.38

$111,533.38

$111,533.38

$111,228.38

$305.00

Program Income Received: $109,212.38

Total Funds Expended: $142,143.38

City of Savannah Housing Department $142,143.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be used to purchase and rehabilitate homes and residential property that have been abandoned or foreclosed upon, in order
to sell, rent or redevelop such homes and properties for households earning 120% or less of the Area Median Income. This activity will be
carried out in Census Tracts, Block Groups and/or neighborhoods in which at least 51% of residents have incomes at or below 120% of the
Area Median Income. These areas have been identified as likely to face a significant rise in the rate of home foreclosures due to sub-prime
lending and other conditions that affect LMMI residents. NSP funds will be used to purchase and rehabilitate homes and residential property
that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and properties for households earning 120% or
less of the Area Median Income. At least $255,000 of the $500,000 NSP funds budged for this activity will be used to acquire and rehabilitate
housing that will be rented or sold to households with incomes that do not exceed 50% of Area Median Income. This allocation will go toward
meeting the NSP requirement that 25% of NSP funds are used to provide housing for households with incomes that do not exceed 50% of Area
Median Income. Non-profit housing organizations and private developers are expected to assist the City in carrying out this activity.

Activity Description

While specific addresses have not yet been identified, all properties assisted under this activity will be located in the areas identified in the
Areas of Greatest Need portion of this application.

Location Description:

 No aquisition and rehab activity was completed with NSP1 funding during the third quarter of 2016 .  To date, two units have been completed
and sold to eligible homeowners.  The total development cost of the completed units utilized 48% NSP1/NSP3 funds and 52% private funds.
The units cost outlined includes acquisition, demolition, development  and homebuyer costs.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3150
Activity Title:                                             NSP Acquisition and Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        227-3151
Activity Title:                                             NSP Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Redevelop and Demolish Vacant Property

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Savannah Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,541,521.53

$2,541,521.53

$2,470,131.53

$2,406,256.77

$1,012,091.35

$1,394,165.42

Program Income Received: $1,239,082.34

Total Funds Expended: $2,503,136.80

City of Savannah Housing Department $2,503,136.80

Match Contributed: $0.00
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3151
Activity Title:                                             NSP Redevelop Demolished or Vacant Properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be used to acquire vacant property and develop new infill housing and/or, where feasible, to rehabilitate existing vacant
housing that will then be sold and/or rented to households earning 120% or less of the Area Median Income. This activity will be carried out in
Census Tracts, Block Groups and/or neighborhoods in which at least 51% of residents have incomes at or below 120% of the Area Median
Income. These areas have been identified as likely to face a significant rise in the rate of home foreclosures due to sub-prime lending and other
conditions that affect LMMI residents. At least $255,000 of the $538,631 NSP funds budged for this activity will be used to provide housing to
households with incomes below 50% of Area Median Income. This allocation will go toward meeting the NSP requirement that 25% of NSP
funds are used to provide housing for households with incomes that do not exceed 50% of Area Median Income. Non-profit housing
organizations and private developers are expected to assist the City in carrying out this activity.

Activity Description

While specific addresses have not yet been identified, all properties assisted under this activity will be located in the areas identified in the
Areas of Greatest Need portion of this application.

Location Description:

 No homes funded with NSP1 were completed under this activity and sold to low income households during the 3rd quarter of 2016. One
additonal single family home is under construction with funding from this activity. To date 39 single family units have been completed and sold
to eligible homebuyers. All homes constructed and sold are energy efficient and specified to the EarthCraft green building standard. The
average NSP1 funding  for the completed units was 27% of the total development costs, leveraging 63% in private funding and 10% other
federal funding. The unit cost outlined includes acquisition, demolition, development  and homebuyer costs.

Activity Progress Narrative:

Address City State Zip Status Accept
21 Inspiration Way
14 Greencottage Way

Savannah
Savannah

Georgia
Georgia

31404
31404

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        227-3152
Activity Title:                                             NSP Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

003 NSP Land Bank

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3152
Activity Title:                                             NSP Land Bank
03/05/2009 03/04/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Chatham County/City of Savannah Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Chatham County/City of Savannah Land Bank Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Chatham County / City of Savannah Land Bank Authority (LBA) will be called upon by the City of Savannah to assemble, temporarily
manage and dispose of vacant property for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban
property. Any property acquired by the LBA must be sold within 10 years after it has been acquired and must be developed by its purchaser
into affordable housing that is occupied by households earning 120% of Area Median Income and meeting other requirement of the NSP
program. Properties sold by the LBA for affordable housing development must be developed following the long term affordability requirements
established for the HOME program. These requirements will be enforced through various legal documents including loan agreements,
promissory notes, deeds and/or other forms of deed restrictions. They will also be enforced through monitoring performed by the City of
Savannah. This activity will be carried out in Census Tracts, Block Groups and/or neighborhoods in which at least 51% of residents have
incomes at or below 120% of the Area Median Income. These areas have been identified as likely to face a significant rise in the rate of home
foreclosures due to sub-prime lending and other conditions that affect LMMI residents. Non-profit housing organizations and private developers
are expected to assist the City and LBA in carrying out the housing development and/or rehabilitation portion of this activity once the property
has been sold by the LBA.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3152
Activity Title:                                             NSP Land Bank

While specific addresses have not yet been identified, all properties assisted under this activity will be located in the areas identified in the
Areas of Greatest Need portion of this application.

Location Description:

 During the fourth quarter of 2009, the LBA identified and pursued the acquisition of 15 properties using NSP funds.  Three of the 15 properties
targeted were successfully acquired and charged against activity 227-3152 for possible rehabilitation.  In some instances where rehabilitation
would not be cost effective, purchases were made with the intent to demolish and make way for new construction.  The following properties
were acquired during the fourth quarter under activity number 227-3152:

  519 West 60th Street                          CT       34
  105 Alfred Street                                  CT       106.04
  107 Alfred Street                                  CT       106.04

 The LBA consistently conducts searches for NSP-eligible properties through a variety of sources to include the following:

 Chatham County's Property Transfer Database
 FHA Foreclosure Website (PEMCO)
 Bid Select Website (Government as well as REO)
 Local Real Estate Multi-List
 Savannah Morning News
 REO Websites (Wells Fargo, Bank of America)
 Chatham County Monthly Tax Sales
 Auction Websites for Local Listings (Williams & Williams, Hudson & Marshall, Re-Max      Auctioneers, USDA Properties, Roswell Auction, Iron
Horse, etc.)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        227-3153
Activity Title:                                             NSP Demolition of Blighted Structures

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

004 NSP Demolish Blighted Structures

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3153
Activity Title:                                             NSP Demolition of Blighted Structures
03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Savannah Community Planning and Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,344.86

$239,344.86

$239,344.86

$239,344.86

$238,846.60

$498.26

Program Income Received: $0.00

Total Funds Expended: $239,344.86

City of Savannah Community Planning and Development $239,344.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3153
Activity Title:                                             NSP Demolition of Blighted Structures

 The City of Savannah will use NSP funds to demolish blighted structures in Census Tracts, Block Groups and/or neighborhoods in which at least
51% of the residents have incomes below 120% of Area Median Income. Blighted structures are those that exhibit objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety and public welfare. The City of Savannah will use the
International Property Maintenance Code's definition of blighted property in determining if a property is blighted. This definition is: Any
structure or premises, which by reason of dilapidation, overcrowding, lack of ventilation, light or sanitary facilities, or any combination of these
factors detrimental to safety, health and morals. The City of Savannah's Property Maintenance Department oversees the enforcement of the
International Property Maintenance Code and will, therefore, oversee the implementation of this NSP activity. The removal of these types of
blighted properties should help stabilize neighborhoods and begin to help reduce the blight, crime and disinvestment that occurs in
neighborhoods. These types of blighted structures also hold down property values which makes it difficult for neighborhood residents to borrow
money to invest in their properties or to sell their properties should the need arise. All properties demolished using NSP funds shall have a
repayable lien placed against the title of the property. The City shall aggressively seek to recover its NSP investment using its Revenue
Department to assist with this initiative. Whenever possible and where title is clear, the City shall seek to acquire the demolished property and
sell it to an affordable housing developer. However, many blighted properties in need of demolition are likely to have title problems that make
acquiring and/or developing the property difficult. Demolished properties that the City is able to acquire and sell, will be sold to developers who
will be required to develop affordable housing that meets the long term affordability and other requirements established for the HOME program.
These requirements will be enforced through various legal documents including loan agreements, promissory notes, deeds and/or other forms
of deed restrictions. They will also be enforced through monitoring performed by the City of Savannah. This activity will be carried out in
Census Tracts, Block Groups and/or neighborhoods in which at least 51% of residents have incomes at or below 120% of the Area Median
Income. These areas have been identified as likely to face a significant rise in the rate of home foreclosures due to sub-prime lending and other
conditions that affect LMMI residents.

Activity Description

While specific addresses have not yet been identified, all properties assisted under this activity will be located in the areas identified in the
Areas of Greatest Need portion of this application.

Location Description:

 No housing was sold to eligible homebuyers during the third quarter of 2016 under this activity. Currently there is one remaining unit
underconstruction or awaiting sale to an eligible homebuyer.  To date 90 units have been built in the area where 64 WWII era substandard
housing units were demolished.  The new units are built to EarthCraft standards for energy efficient and sustainable housing.  Total NSP1 and
NSP3 funding to the 51 completed single family units was 13% of total development costs with private leverage at 62% and other federal
funding at 26%. The 39 Senior Rental units are restricted to seniors and occupied by low income tenants, it was developed utilizing a HUD 202
award which was 90% of the total development costs with NSP1 funding at 1% and private at 9%.  The total cost for both single family and
multi-family units include acquisition, demolition and development.

Activity Progress Narrative:

Address City State Zip Status Accept
1854 Greenville St
2121 Elgin St

Savannah
Savannah

Georgia
Georgia

31404
31404

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        227-3154
Activity Title:                                             Acquisition & Rehab- Low Income Population

Activity Type: Activity Status:
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3154
Activity Title:                                             Acquisition & Rehab- Low Income Population
Acquisition - general Under Way

Project Number: Project Title:

001 NSP Acquisition and Rehab

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Savannah Community Planning and Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$525,394.04

$525,394.04

$525,394.04

$525,394.04

$367,021.91

$158,372.13

Program Income Received: $254,550.62

Total Funds Expended: $525,394.04

City of Savannah Community Planning and Development $525,394.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3154
Activity Title:                                             Acquisition & Rehab- Low Income Population

 This activity will be used to purchase and rehabilitate residential property that have been abandoned or foreclosed upon, in order to sell, rent
or redevelop such homes and properties for households earning 50% or less of the Area Median Income. This activity will be carried out in
Census Tracts, Block Groups and/or neighborhoods in which at least 51% of residents have incomes at or below 120% of the Area Median
Income. These areas have been identified as likely to face a significant rise in the rate of home foreclosures due to sub-prime lending and other
conditions that affect LMMI residents. NSP funds will be used to purchase and rehabilitate homes and residential property that have been
abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and properties for households earning 50% or less of the Area
Median Income. City of Savannah will target Special Needs populations to meet this requirement. Special Needs populations include homeless,
persons with HIV/AIDS, and other groups included in the HUD definition.

Activity Description

While specific addresses have not yet been identified, all properties assisted under this activity will be located in the areas identified in the
Areas of Greatest Need portion of this application.

Location Description:

 No set-aside units were completed during the third quarter of 2016.  To date, five units have been completed and sold to low income
homebuyers. 78% of total development costs were funded by NSP1. Private funding comprised 12% and other federal funding was 10%. The
unit cost includes acquisition, demolition, development and homebuyer costs.  The local Habitat for Humanity developed three of the five units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        227-3155
Activity Title:                                             Redevelop Demolish Vacant- Low Income Population

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 NSP Redevelop and Demolish Vacant Property

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Savannah Community Planning and Development

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3155
Activity Title:                                             Redevelop Demolish Vacant- Low Income Population
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,481.98

$177,481.98

$177,481.98

$177,481.98

$152,702.83

$24,779.15

Program Income Received: $29,525.85

Total Funds Expended: $177,481.98

City of Savannah Community Planning and Development $177,481.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be used to acquire vacant property and develop new infill housing and/or, where feasible, to rehabilitate existing vacant
housing that will then be sold and/or rented to households earning 50% or less of the Area Median Income. This activity will be carried out in
Census Tracts, Block Groups and/or neighborhoods in which at least 51% of residents have incomes at or below 120% of the Area Median
Income. These areas have been identified as likely to face a significant rise in the rate of home foreclosures due to sub-prime lending and other
conditions that affect LMMI residents. Non-profit housing organizations and private developers are expected to assist the City in carrying out
this activity. City of Savannah will target Special Needs populations to meet this requirement. Special Needs populations include homeless,
persons with HIV/AIDS, and other groups included in the HUD definition.

Activity Description

While specific addresses have not yet been identified, all properties assisted under this activity will be located in the areas identified in the
Areas of Greatest Need portion of this application.

Location Description:

 This activity was completed in 2011 and 2012 resulting in 2 set aside units sold to low income homebuyers. Program Income received this
quarter was$958.76.The total development cost of the completed unit utilized 88% NSP1 funds and 12% private funds. The unit cost  includes
acquisition, demolition, development  and homebuyer costs.  The local Habitat for Humanity organization constructed these energy efficient
units.

Activity Progress Narrative:
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3155
Activity Title:                                             Redevelop Demolish Vacant- Low Income Population

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        227-3156
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

005 NSP Administration

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Savannah Community Planning and Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,150.56

$40,150.56

$35,334.16

$34,149.63

$23,572.36

$10,577.27

Program Income Received: $0.00

Total Funds Expended: $34,149.63

City of Savannah Community Planning and Development $34,149.63

Match Contributed: $0.00
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Grant Number:              B-08-MN-13-0004
Grantee :                       Savannah, GA

Award Date: Grant Authorized Amount: $2,038,631.00 Estimated PI/RL Funds: $1,640,076.85

Grantee Activity Number:                        227-3156
Activity Title:                                             NSP Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration activites as defined by NSP regulations.

Activity Description

Administration activities will take place at 2203 Abercorn Street and 6 E. Bay Street.

Location Description:

 No NSP1 administrative funds were expended for this activity during the third quarter of 2016. Administrative funding in whole or in part
support a part time NSP Coordinator, Development Coordinator, Administrator and a Loan Officer,  and utilizes both NSP1 and NSP3
administration funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Action Plan Narrative :  Areas of Greatest Need :  City of Aurora, Illinois Substantial Amendment to the 2008 Annual Action Plan
The 2008-2010 City of Aurora Consolidated Plan For Housing and Community Development Jurisdiction: City of Aurora, Illinois by
the Division of Neighborhood Redevelopment NSP Contact Person: Karen Christensen, 44 E. Downer Place Aurora, IL 60505
Telephone: 630-264-3060 Fax: 630-264-3070 Email: kchristensen@aurora-il.org Jurisdiction Web Address: www.aurora-il.org The
City of Aurora proposes to amend the 2008 Annual Action Plan and Consolidated Plan for the purpose of fulfilling the application
requirements to receive Neighborhood Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban
Development (HUD) authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). The purpose of these
funds is to assist local governments in addressing the effects of abandoned and foreclosed properties. Eligible uses of the funds
include: - Establishment of financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties - Purchase and rehabilitation of abandoned and foreclosed homes and residential properties - Establishment of land
banks for homes that have been foreclosed upon - Demolition of blighted structures, and - Redevelopment of demolished or
vacant properties HERA provides that these funds shall generally be treated as Community Development Block Grant (CDBG)
funds. Making proper application to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of
$3,083,568 for the purpose of acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and
blight within the city. The City of Aurora is targeting the areas of greatest need while benefitting low, moderate, and middle-
income households (LMMI). Individuals and families with incomes not exceeding 120% of area median income qualify for these
funds. At least 25% of the funds used for the purchase and redevelopment of abandoned or foreclosed upon homes must benefit
households earning 50% or less of area median income. The City of Aurora may also enter into intergovernmental or subrecipient
agreements with the State of Illinois, if such collaboration would enhance the efforts of the City of Aurora. The identified areas of
greatest need for the purpose of this Substantial Amendment are based upon HUD data. The City of Aurora defines these areas
in the following manner: - Areas with the greatest percentage of home foreclosures - Areas with the highest percentage of
homes financed by subprime mortgage related loans, and - Areas identified as likely to face a significant rise in the rate of home
foreclosures A. Areas of Greatest Need: The City of Aurora's 2008-2010 Consolidated Plan identifies that special emphasis is
placed on the city's Neighborhood Revitalization Strategy Area. The city's HUD-approved NRSA was developed in 2000 so that
additional resources could be blended with CDBG funding to provide expanded and enhanced economic development and job
training activities, as well as to reduce the poverty and homeless rates within its boundaries. The NRSA is located in the East
Central part of Aurora and includes the city's downtown, as shown in the map below. It is evident that the level of distress is very
high in the NRSA. Most residents have low incomes in the NRSA, and an exceedingly high proportion are impoverished,many are
on public assistance, are unemployed, have not attained a high school diploma, and are particularly at risk for lead based paint
poisoning. They tend to live in overcrowded and substandard housing conditions and are renters. These levels of distress far
exceed the levels found in the remainder of the city. All block groups within the NRSA have high minority concentrations.
Distribution and and Uses of Funds :  HERA provides that these funds shall be treated as CDBG funds. Making proper application
to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of $3,083,568.00 for the purpose of
acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and blight within the city. The City of
Aurora is targeting the area of greatest need while benefitting low, moderate and middle income households(LMMI). The
following Census Tracts qualify at 51% of the residents at incomes at or below 120% of the area median income (LMMI). Census
Tract Block Group 852902 1-4 852903 1 852904 1-2 852905 1-3 853001 1 853002 1-4 853003 1-3 853100 1-4 853200 1-3
853300 1-3 853400 1-6 853500 1-4 * 853600 1-4 * 853700 1-2 853800 1-2 853900 1,2,3,5,6,7 854001 3 854002 1,2,3,5 *
854100 1-4 854200 1-4 854300 1-7 854400 1,2,4,6 * denotes census tracts in NRSA B. Distribution and Uses of NSP Funds:
Funds will be distributed to the areas of greatest need based on the following need categories identified in Section 2301(c)(2) of
HERA. First, this table identifies census tracts in the City of Aurora with a foreclosure and abandonment risk score of 10. Census
Tract Block Group 854100 1-4 853500 1-4 853600 1-4 854300 1-7 853400 1-6 853200 1-3 854200 1-4 852905 1-3 The
submitted map overlays the NRSA within the census tracts with the highest foreclosure and abandonment risk scores as identified
above. Second, this table identifies census tracts in the City of Aurora with the highest percentage of homes financed by a
subprime mortgage related loan. Fifty percent of loans in these areas are estimated to be high cost loans. Census Tract Block
Group High Cost Loan Rate 854100 1-4 56.3% 853500 1-4 55% 853600 1-4 54.8% 854300 1-7 53.3% 853400 1-6 51.5% Third,
this table identifies census tracts in the City of Aurora likely to face a significant rise in the rate of home foreclosures. This
information is based upon "foreclosure starts" for the 18 month period from January 2007 through June 2008. Census Tract Block
Group Predicted 18 Mo. Percentage 854100 1-4 10.1% 853500 1-4 9.9% 853600 1-4 9.8% 854300 1-7 9.6% 853400 1-6 9.4%
C. Definitions and Descriptions: 1. "Blighted structure" is defined by the City of Aurora Property Maintenance Code 108.1.1
Unsafe Structures. An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe, or of such faulty
construction or unstable foundation, that partial or complete collapse is possible. 2. "Affordable rents" shall be the maximum
annual allowable high HOME rents as published by HUD. These rents include utilities. A utility allowance must be subtracted from
the maximum allowable rent to determine the maximum contract rent, if the tenant pays utilities. 3. "Current market appraised
value" The current market appraised value is the value of a forclosed residential property that is established through an appraisal
made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer
made for the property by a grantee, subrecipient, developer, or individual homebuyer. 4. "Continued affordability" The Citerm,
the that sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties under this section
remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or for units
originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii) to remain affordable to individuals and families
whose incomes do not exceed 50 percent of area median income. NSP assisted units must meet the affordability requirements for
not less than the applicable period specified in the Affordability Table. The affordability requirements apply without regard to the
term of any loan or mortgage or the transfer of ownership. For NSP assisted rental units affordability will be enforced by deed
restrictions. For NSP assisted home ownership units affordability will be enforced by a land use restriction agreement, except that
the affordability restrictions may terminate upon foreclosure or transfer of units. The City of Aurora may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to
preserve affordability. NSP assisted home ownership units if the home owner sells the interest in the property or fails to occupy
the property as their principal residence, the City of Aurora will recapture its NSP investment. The NSP investment, subject to
recapture is defined as any deferred mortgage, closing cost, or down payment assistance provided to the homeowner buyer, the
amount to be recaptured will be reduced on a prorate basis for the time the home owner has owned and occupied the housing
measured against the required affordability period based on the following table. Affordability Table Rental or Home Owner
Housing Act. Minimum Period of Affordability in Years Rehabilitation or acquisition of existing housing per unit of HOME funds:
Under $15,000 5 $15,000 to $40,000 10 Over $40,000 15 New construction or acquisition of newly constructed housing 20 4.
"Housing rehabilitation standards" shall be as set forth in the City of Aurora's Housing Standards Ordinance No. 001-47 effective
6-5-01, Aurora Building Code - 2000 International Code Council series with Aurora Amendments. A building permit is required to
construct, alter, or demolish a structure. D. Low Income Targeting: The City of Aurora appropriated $950,000 or 30% of the
entitlement amount to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income. E. Public Comment: A summary of public
comments received (November 12, 2008 thru November 26, 2008) by the City of Aurora for the proposed NSP Substantial
Amendment includes: The following attendees provided comments during the City of Aurora's 2009-2013 Consolidated Plan
public hearing held on October 21, 2008: 1. John Gardiner, For Habitit for Humanity. Gardiner introduced himself and explained
that National Habitat for Humanity affiliates have been working directly with HUD regarding the regulations for the upcoming
Neighborhood Stabilization Program (NSP). He felt that FV Habitat's current model for service regarding new construction and
rehabilitation would fit nicely with the NSP program funding. He expressed that FV Habitat was very interested and willing to
meet with City representatessealsnxwektotinwytaFHaiacolhlpteCtuiizteNPfnig.Mr. Gardiner stated that FV Habitat pre-qualifies
tentative homeowner's for certification, financial classes and pre-approval of mortgage application. FV Habitat would like to
submit a draft to DNR regarding possible ways to spend NSP funds. 2. Emily Stern, Rebuilding Together Aurora Ms. Stern
explained that Rebuilding Together Aurora (RTA) National affiliates are also working on a model that will fit into the NSP funding.
She also expressed an interest to meet with City representatives to discuss a possible program and collaboration. Mr. Kamon
addressed Ms. Stern's comments and asked what type of capacity RTA would be able to offer to the program. Ms. Stern
explained that RTA is able to complete 26 homes a year currently and with increased funding they would be able to rehabilitate
an additional 10-15 homes per year. Mr. Kamon also asked if any changes would be made to RTA's existing model of services.
Ms. Stern explained that it would be the same model of rehabilitation that they currently run with the absence of a homeowner.
Ms. Stern commented on the large number of volunteers from Aurora and surrounding communities that are willing to help with
rehabilitation programs such as RTA. She also commented on the need of the RTA clients and sited an example of an individual
not being able to access their home, but through RTA was able to get an ADA ramp installed. 3. John Giuffre, Fox Valley Habitat
for Humanity Mr. Giuffre explained that FV Habitat is currently building 4 new homes per year and that over the course of the 4
years for NSP funding they felt they could build a total of 20 new homes. If it was strictly a rehabilitation program with no new
construction, then he felt that FV Habitat would be able to double that number. He explained some of the benefits of partnering
with an agency such as FV Habitat for Humanity. Below are his talking points: - FV Habitat recruits and screens low income
families for their programs. Once the potential owners are selected they assist with the actual build of the home - They currently
have four owners that have been selected - They are in the process of screening an additional 35 families/individuals - By
February 2009 they will have an additional 8 new owners selected Mr. Giuffre added that as a non profit they would only like to
cover administration costs on a fee basis if selected to work within the City's NSP program. Mr. Giuffre then wanted to comment
on the City annexing any additional properties to be used within the program and that FV Habitat is always looking for land to
build homes. He also commented on the recent projects that the City has undertaken with using residential lots for parks. He
understands the need for parks within the City but he would object to the NSP money being used to turn vacant lots into parks.
4. Ryan Dowd, Hesed House Mr. Dowd asked to make comments on CDBG funding as NSP funding was out of Hesed House's
area of expertise. Mr. Kamon asked Mr. Dowd to review the Consolidated Plan and the homelessness housing needs and possibly
come up with some ideas that may work within the NSP program. Mr. Dowd agreed and continued by stating that Aurora has a
mssive need for supportive permanent subsidized housing. He explained the current program that Hesed House is running and
the success that they have had with the proga.Hesttedththprgrm iexpnsveutoesireclyhelreucethemoutf
homlesnes.r.ubsinasedr.owdo exlanisrioitesforPads/Hesed House when applying for CDBG funds. Mr. Dowd explained that when it
comes to capital funds he is in great need of funds for roof and HVAC replacement and/or repairs. He explained that other grant
funding is able to cover some of the fancier things associated with his building. On the programmatic funding side, he would like
to continue to apply for funds that reduce homelessness. He feels that the model Hesed House is using is effective in doing so
but it is costly for them to administer. The City of Aurora published a notice of public comment in the Beacon News on November
9, 2008. The draft amendment was posted on the City of Aurora website. The public notice, City of Aurora homepage, and all
written comments received during the 15-day public comment period are included in Attachment A. F. NSP Information by
Activity: The City of Aurora proposes to use the NSP funds for the seven strategies included in the following budget. City of
Aurora's Neighborhood Stabilization Program (NSP) Budget Total NSP Allocation $3,083,568 Activity Name Activity Type Budget
Amount Benefit Quantity Benefit Unit Cost per Benefit Priority Level NSP Rental Program Properties located within NRSA,
purchased, rehabbed and then rented to below 50% of median family income $950,000 7 Homes $150,000 High NSP Homebuyer
Program Properties located within High Need Target areas, purchased, rehabbed and then sold to below 120% of median family
income $1,715,000 9 Homes $200,000 High Homeowner Counseling Pre-homeownership counseling services $25,212 25 Clients
$1,000 High NSP Financing Mechanisms for Purchase and Redevelopment Down payment and closing cost assistance for qualified
buyers $50,000 10 Clients $5,000 Medium NSP Land Bank Establish land banks for homes that have been foreclosed upon $0
Flexible, transfer funds from another activity 0 N/A $0 Medium NSP Demolition and Redevelopment Program Demolish blighted
structures and evaluate new housing construction options $35,000 , transfer funds from Activity #2 Medium Administration NSP
allows 10% of the allocation and 10% of any program income $308,356 5 Years of Admin $61,671 Low Each property purchased
with NSP funds must be purchased at a minimum of 5% below market value; the total NSP portfolio must be purchased at 15%
below market value. The City of Aurora reserves the right to shift funding from one activity to another, as additional areas of
greatest needs are identified, and according to availability of suitable properties, agency capacity, project readiness, and ability to
meet NSP timeliness requirements. Activity #1 (1) Activity Name: Rental Program (High Priority) (2) Activity Type: NSP (B)
&ndash; Purchase, rehabilitate, and rent foreclose prperiesCDB &ndash; 4 CR 7.20(a)Acqisiion 24CFR57.202 Eligible rehabilitation
and preservation activities (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low income persons
(4) Projected Start Date: June, 2009 (5) Projected End Date: November, 2010 (committed to specific addresses); activiy will
continue with realized program income (6) Responsible Organizations: City of Aurora Neighborhood Redevelopment Division, 44
E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional
organizionto crryoutthisactvity(7) Lcaton Dscrition:The Ctyf Aurra wll trgetentalhouing prgrawithn idntifed Nighorhod
ReitalzatioStratgyreaNRSA)(8)ctivtyescrition: This activity will address neighborhood stabilization through purchase, rehabilitation,
and rental of foreclosed properties to very low-income households at or below 50% of area median income. Prior to purchasing
foreclosed properties the city will establish property selection criteria to determine housing market and neighborhood stabilization
needs. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current
market appraised value, and must be as high as required to keep the total NSP portfolio within the required purchase discount
level. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall
conform to 24 CFR 85, and in particular 24 CFR 85.36. As program income is received from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties. (9) Total Budget: $950,000 public NSP
funds for the purchase, closing costs, rehabilitation, carrying costs, and project delivery costs directly related to each purchase.
(10) Performance Measures: 7 units of housing acquired, rehabilitated, and rented to households that are below 50% of median
family income. Activity #2 (1) Activity Name: Home buyer Program (High Priority) (2) Activity Type: NSP (A) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase, rehab, sale of foreclosed properties; CDBG &ndash; 24
CFR 570.201(a) Acquisition; 24 CFR 570.202 Rehabilitation; 24 CFR 570.2012(n) Direct Homeownership Assistance; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
November, 2010 (committed to specific addresses); activity will continue with realized program income (6) Responsible
Organizations: City of Aurora Neighborhood Redevelopment Division, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060,
Karen Christensen, Manager (The City of Aurora will partner with additional organizations to carry out this activity) (7) Location
Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity
Description: This activity will address neighborhood stabilization efforts in the census tracts listed above through purchase,
rehabilitation, and re-sale of foreclosed properties. The purchased properties will be located within the Census Tracts identified
with a foreclosure and abandonment risk score of 10. Prior to purchasing foreclosed properties the city will establish property
selection critera to detemine housing market and neighborhood stabilization needs. Homes purchased will ultimately become
available for single-family homeownership. All properties acquired under this activity must meet the required purchase discount of
at least 5% less than current market appaised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The City of Aurora reserves the right to subcontract with partner agencies to complete this
activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36.s progrm inoiseceive,neihborhod stablizaion
troughhomebuer actvitymay beexpaned toadditinal cesusracts asfundpermitIf aome isacquied troughthisomebuyr actiity isot abe
toe soldo a hombuyerwithn a resonable period of time, as determined in the sole discretion of the City of Aurora, such home may
be temporarily rented to a household at less than 120% MFI and sold at a later date or leased with option to buy to an income
qualified household. (9) Total Budget: $1,715,000 in NSP funds are earmarked for the purchase, rehabilitation and re-sale of
foreclosed properties. This budget includes purchase of home, closing costs, rehabilitation costs, carrying costs until sale, project
delivery costs directly attributable to a specific address, and closing costs at resale. (10) Performance Measures: 9 units of
housing acquired, rehabilitated, and sold to eligible households that are at or below 120% of median family income. Activity #3
(1) Activity Name: Homebuyer Counseling (High Priority) (2) Activity Type: NSP (B) Purchase, rehab, and re-sell foreclosed
properties (homebuyer counseling is required); CDBG &ndash; 24 CFR 570.201(e) Public services for housing counseling (3)
National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of
MFI permitted under NSP) (4) Projected Start Date: December, 2009 (5) Projected End Date: July 30, 2013 (6) Responsible
Organizations: Joseph Corporation, 32 S. Broadway, Aurora, IL 60506 has shown the capacity to provide counseling and develop
a list of eligible homebuyers. (The City of Aurora will partner with additional organizations to carry out this activity if needed) (7)
Location Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8)
Narrative: This activity will provide the homebuyer counseling required under the NSP. Counseling services must include at least
eight hours of homeownership counseling, individual financial literacy assistance, individual case management, and follow-up.
The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform
to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $25,212 of public NSP funds earmarked for this activity.
Homebuyer counseling to produce 9 qualified buyers. (10) Performance Measures: 100% of homebuyers under the NSP program
must complete at least eight (8) hours of homebuyer counseling. A pool of eligible homebuyers must be created. Activity #4 (1)
Activity Name: Financing Mechanisms for Purchase and Redevelopment (Medium Priority) (2) Activity Type: NSP (B & E) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase of foreclosed properies; DBG&ndash; 4 CFR570.21(a)
cquistion;24 CF 570.02 Reabiliation 24 FR 57.201(n) Direct Homeownership Assistance (3) National Objective: 24 CFR
570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of MFI permitted under NSP)
(4) Projected Start Date: June, 2009 (5 Projected End Date: September, 2010, but activity will continue with program income (6)
Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506,
(630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to carry out this
activity) (7) Locatin Descrition:Higheed cnsutractnclude854100,3500,53600,54300,53400, 83200, 84200,852905.(8)
Acivityescriptin: Thisactivty will adressneighborood stailizatin effots inthe idntifiehigh ned censutracts troughurchaserehabiliation,
ad re-sle offorecloed properties. Homes purchased will ultimately become available for single-family homeownership.
Homebuyers will be required to receive home purchaser counseling from a HUD certified counseling agency prior to purchase. A
financing mechanism will provide a deferred loan at 0% for down payment and closing cost assistance. The City of Aurora
reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and
in particular 24 CFR 85.36. (9) Total Budget: $50,000 public NSP funds for down payment and closing costs assistance (10)
Performance Measures: down payment and closing costs assistance applied to 10-12 previously foreclosed homes purchased by
households at or below 120% of median family income. Activity #5 (1) Activity Name: Land Bank (Medium Priority) (2) Activity
Type: NSP (C) &ndash; Establish land banks for foreclosed upon homes; CDBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
September, 2010 (6) Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place,
Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to
carry out this activity) (7) Location Description: Reference High need census tracts include 854100, 853500, 853600, 854300,
853400, 853200, 854200, 852905. (8) Activity Description: This activity will allow the establishment of land banks for foreclosed
upon homes. The specific neighborhoods within the identified high need target areas will be determined through a housing
market analysis and neighborhood redevelopment needs. Properties acquired for land banking purposes will then become part of
Activity #1, Rental Program, Activity #2, Homebuyer Program, or Activity #6, Demolition and Redevelopment Program. The City
of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24
CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. Demolish (3) blighted structures. If is is
determined that establishment of a land bank would be a beneficial use of NSP funds, NSP funds will be transferred to this
activity from another activity. (10 erforance Masures Perormanc measues wil be determined  when and if his activity is funded.
Activity #6 (1) Activity Name: Demolition and Redevelopment Program (Medium Priority) (2) Activity Type: NSP (D) Demolish
blighted structures and NSP (E) Redevelop demolished or vacant properties; DBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition; 24CFR 570.201(d) Clearance for blighted structures only; 24 CFR 570.201(c) public facilities and
improvements. (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income
persons (up to 120% of MFI permitted under NSP); there is potential for area-wide benefit under 24 CFR 570.208(a)(1) at the
discretion ofHUD.(4)ProjectedStart Date: June, 2009(5) Projected EndDate:September,2010 (6) Responsible Organizations: City
of Aurora, Division of Neighborhood Redevelopment,44 E. Downer Place, Aurora, IL60506, (630) 264-3060, Karen Christensen,
Manager(The Cityof Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need
census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity Description: This activity
will allow the demolition of blighted structures and redevelopment of demolished or vacant properties within the identified high
need target areas. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. It has
been determined that demolition and/or redevelopment would be a beneficial use of NSP funds, NSP funds has been transferred
to this activity from Activity # 2. (10) Performance Measures: Performance measures has been determined  that three (3)
blighted structures will be demolished. Activity #7 (1) Activity Name: Administration (Low Priority) (2) Activity Type: NSP allows
10% of initial allocation, and 10% of program income, to be used for general administration and planning activities (Federal
Register, Vol. 73, No. 194, II. H.) CDBG &ndash; 24 CFR 570.205 and 24 CFR 570.206 (3) National Objective: To administer
activities that benefit low and moderate income persons under 24 CFR 570.208(a)(2) and potentially under 24 CFR 570.208(a)(1)
(up to 120% of MFI permitted under NSP) (4) Projected Start Date: October, 2008 (Federal Register, Vol. 73, No. 194, II. C.
allows reimbursement for pre-award costs) (5) Projected End Date: July 30, 2013; however, monitoring of projects and receipt of
program income through recapture will continue past July 30, 2013. (6) Responsible Organization: City of Aurora, Division of
Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of
Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need census tracts
include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Narrative: This activity will provide the general
administration and planning for the NSP. (9) Total Budget: $300,830 public NSP funds over the five year program period,
beginning with pre-award activities as of September 29, 2008. Should this activity not require the allowed amount of
administration funds, these funds may be re-assigned to any of the above activities and such re-assignment shall not be
considered a Substantial Amendment to the Action Plan. The City of Aurora reserves the right to subcontract with partner
agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (10) Performance
Measures: The City of Aurora will accurately administer NSP activities while spending 100% of the funds.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  City of Aurora, Illinois Substantial Amendment to the 2008 Annual Action Plan
The 2008-2010 City of Aurora Consolidated Plan For Housing and Community Development Jurisdiction: City of Aurora, Illinois by
the Division of Neighborhood Redevelopment NSP Contact Person: Karen Christensen, 44 E. Downer Place Aurora, IL 60505
Telephone: 630-264-3060 Fax: 630-264-3070 Email: kchristensen@aurora-il.org Jurisdiction Web Address: www.aurora-il.org The
City of Aurora proposes to amend the 2008 Annual Action Plan and Consolidated Plan for the purpose of fulfilling the application
requirements to receive Neighborhood Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban
Development (HUD) authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). The purpose of these
funds is to assist local governments in addressing the effects of abandoned and foreclosed properties. Eligible uses of the funds
include: - Establishment of financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties - Purchase and rehabilitation of abandoned and foreclosed homes and residential properties - Establishment of land
banks for homes that have been foreclosed upon - Demolition of blighted structures, and - Redevelopment of demolished or
vacant properties HERA provides that these funds shall generally be treated as Community Development Block Grant (CDBG)
funds. Making proper application to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of
$3,083,568 for the purpose of acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and
blight within the city. The City of Aurora is targeting the areas of greatest need while benefitting low, moderate, and middle-
income households (LMMI). Individuals and families with incomes not exceeding 120% of area median income qualify for these
funds. At least 25% of the funds used for the purchase and redevelopment of abandoned or foreclosed upon homes must benefit
households earning 50% or less of area median income. The City of Aurora may also enter into intergovernmental or subrecipient
agreements with the State of Illinois, if such collaboration would enhance the efforts of the City of Aurora. The identified areas of
greatest need for the purpose of this Substantial Amendment are based upon HUD data. The City of Aurora defines these areas
in the following manner: - Areas with the greatest percentage of home foreclosures - Areas with the highest percentage of
homes financed by subprime mortgage related loans, and - Areas identified as likely to face a significant rise in the rate of home
foreclosures A. Areas of Greatest Need: The City of Aurora's 2008-2010 Consolidated Plan identifies that special emphasis is
placed on the city's Neighborhood Revitalization Strategy Area. The city's HUD-approved NRSA was developed in 2000 so that
additional resources could be blended with CDBG funding to provide expanded and enhanced economic development and job
training activities, as well as to reduce the poverty and homeless rates within its boundaries. The NRSA is located in the East
Central part of Aurora and includes the city's downtown, as shown in the map below. It is evident that the level of distress is very
high in the NRSA. Most residents have low incomes in the NRSA, and an exceedingly high proportion are impoverished,many are
on public assistance, are unemployed, have not attained a high school diploma, and are particularly at risk for lead based paint
poisoning. They tend to live in overcrowded and substandard housing conditions and are renters. These levels of distress far
exceed the levels found in the remainder of the city. All block groups within the NRSA have high minority concentrations.
Distribution and and Uses of Funds :  HERA provides that these funds shall be treated as CDBG funds. Making proper application
to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of $3,083,568.00 for the purpose of
acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and blight within the city. The City of
Aurora is targeting the area of greatest need while benefitting low, moderate and middle income households(LMMI). The
following Census Tracts qualify at 51% of the residents at incomes at or below 120% of the area median income (LMMI). Census
Tract Block Group 852902 1-4 852903 1 852904 1-2 852905 1-3 853001 1 853002 1-4 853003 1-3 853100 1-4 853200 1-3
853300 1-3 853400 1-6 853500 1-4 * 853600 1-4 * 853700 1-2 853800 1-2 853900 1,2,3,5,6,7 854001 3 854002 1,2,3,5 *
854100 1-4 854200 1-4 854300 1-7 854400 1,2,4,6 * denotes census tracts in NRSA B. Distribution and Uses of NSP Funds:
Funds will be distributed to the areas of greatest need based on the following need categories identified in Section 2301(c)(2) of
HERA. First, this table identifies census tracts in the City of Aurora with a foreclosure and abandonment risk score of 10. Census
Tract Block Group 854100 1-4 853500 1-4 853600 1-4 854300 1-7 853400 1-6 853200 1-3 854200 1-4 852905 1-3 The
submitted map overlays the NRSA within the census tracts with the highest foreclosure and abandonment risk scores as identified
above. Second, this table identifies census tracts in the City of Aurora with the highest percentage of homes financed by a
subprime mortgage related loan. Fifty percent of loans in these areas are estimated to be high cost loans. Census Tract Block
Group High Cost Loan Rate 854100 1-4 56.3% 853500 1-4 55% 853600 1-4 54.8% 854300 1-7 53.3% 853400 1-6 51.5% Third,
this table identifies census tracts in the City of Aurora likely to face a significant rise in the rate of home foreclosures. This
information is based upon "foreclosure starts" for the 18 month period from January 2007 through June 2008. Census Tract Block
Group Predicted 18 Mo. Percentage 854100 1-4 10.1% 853500 1-4 9.9% 853600 1-4 9.8% 854300 1-7 9.6% 853400 1-6 9.4%
C. Definitions and Descriptions: 1. "Blighted structure" is defined by the City of Aurora Property Maintenance Code 108.1.1
Unsafe Structures. An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe, or of such faulty
construction or unstable foundation, that partial or complete collapse is possible. 2. "Affordable rents" shall be the maximum
annual allowable high HOME rents as published by HUD. These rents include utilities. A utility allowance must be subtracted from
the maximum allowable rent to determine the maximum contract rent, if the tenant pays utilities. 3. "Current market appraised
value" The current market appraised value is the value of a forclosed residential property that is established through an appraisal
made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer
made for the property by a grantee, subrecipient, developer, or individual homebuyer. 4. "Continued affordability" The Citerm,
the that sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties under this section
remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or for units
originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii) to remain affordable to individuals and families
whose incomes do not exceed 50 percent of area median income. NSP assisted units must meet the affordability requirements for
not less than the applicable period specified in the Affordability Table. The affordability requirements apply without regard to the
term of any loan or mortgage or the transfer of ownership. For NSP assisted rental units affordability will be enforced by deed
restrictions. For NSP assisted home ownership units affordability will be enforced by a land use restriction agreement, except that
the affordability restrictions may terminate upon foreclosure or transfer of units. The City of Aurora may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to
preserve affordability. NSP assisted home ownership units if the home owner sells the interest in the property or fails to occupy
the property as their principal residence, the City of Aurora will recapture its NSP investment. The NSP investment, subject to
recapture is defined as any deferred mortgage, closing cost, or down payment assistance provided to the homeowner buyer, the
amount to be recaptured will be reduced on a prorate basis for the time the home owner has owned and occupied the housing
measured against the required affordability period based on the following table. Affordability Table Rental or Home Owner
Housing Act. Minimum Period of Affordability in Years Rehabilitation or acquisition of existing housing per unit of HOME funds:
Under $15,000 5 $15,000 to $40,000 10 Over $40,000 15 New construction or acquisition of newly constructed housing 20 4.
"Housing rehabilitation standards" shall be as set forth in the City of Aurora's Housing Standards Ordinance No. 001-47 effective
6-5-01, Aurora Building Code - 2000 International Code Council series with Aurora Amendments. A building permit is required to
construct, alter, or demolish a structure. D. Low Income Targeting: The City of Aurora appropriated $950,000 or 30% of the
entitlement amount to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income. E. Public Comment: A summary of public
comments received (November 12, 2008 thru November 26, 2008) by the City of Aurora for the proposed NSP Substantial
Amendment includes: The following attendees provided comments during the City of Aurora's 2009-2013 Consolidated Plan
public hearing held on October 21, 2008: 1. John Gardiner, For Habitit for Humanity. Gardiner introduced himself and explained
that National Habitat for Humanity affiliates have been working directly with HUD regarding the regulations for the upcoming
Neighborhood Stabilization Program (NSP). He felt that FV Habitat's current model for service regarding new construction and
rehabilitation would fit nicely with the NSP program funding. He expressed that FV Habitat was very interested and willing to
meet with City representatessealsnxwektotinwytaFHaiacolhlpteCtuiizteNPfnig.Mr. Gardiner stated that FV Habitat pre-qualifies
tentative homeowner's for certification, financial classes and pre-approval of mortgage application. FV Habitat would like to
submit a draft to DNR regarding possible ways to spend NSP funds. 2. Emily Stern, Rebuilding Together Aurora Ms. Stern
explained that Rebuilding Together Aurora (RTA) National affiliates are also working on a model that will fit into the NSP funding.
She also expressed an interest to meet with City representatives to discuss a possible program and collaboration. Mr. Kamon
addressed Ms. Stern's comments and asked what type of capacity RTA would be able to offer to the program. Ms. Stern
explained that RTA is able to complete 26 homes a year currently and with increased funding they would be able to rehabilitate
an additional 10-15 homes per year. Mr. Kamon also asked if any changes would be made to RTA's existing model of services.
Ms. Stern explained that it would be the same model of rehabilitation that they currently run with the absence of a homeowner.
Ms. Stern commented on the large number of volunteers from Aurora and surrounding communities that are willing to help with
rehabilitation programs such as RTA. She also commented on the need of the RTA clients and sited an example of an individual
not being able to access their home, but through RTA was able to get an ADA ramp installed. 3. John Giuffre, Fox Valley Habitat
for Humanity Mr. Giuffre explained that FV Habitat is currently building 4 new homes per year and that over the course of the 4
years for NSP funding they felt they could build a total of 20 new homes. If it was strictly a rehabilitation program with no new
construction, then he felt that FV Habitat would be able to double that number. He explained some of the benefits of partnering
with an agency such as FV Habitat for Humanity. Below are his talking points: - FV Habitat recruits and screens low income
families for their programs. Once the potential owners are selected they assist with the actual build of the home - They currently
have four owners that have been selected - They are in the process of screening an additional 35 families/individuals - By
February 2009 they will have an additional 8 new owners selected Mr. Giuffre added that as a non profit they would only like to
cover administration costs on a fee basis if selected to work within the City's NSP program. Mr. Giuffre then wanted to comment
on the City annexing any additional properties to be used within the program and that FV Habitat is always looking for land to
build homes. He also commented on the recent projects that the City has undertaken with using residential lots for parks. He
understands the need for parks within the City but he would object to the NSP money being used to turn vacant lots into parks.
4. Ryan Dowd, Hesed House Mr. Dowd asked to make comments on CDBG funding as NSP funding was out of Hesed House's
area of expertise. Mr. Kamon asked Mr. Dowd to review the Consolidated Plan and the homelessness housing needs and possibly
come up with some ideas that may work within the NSP program. Mr. Dowd agreed and continued by stating that Aurora has a
mssive need for supportive permanent subsidized housing. He explained the current program that Hesed House is running and
the success that they have had with the proga.Hesttedththprgrm iexpnsveutoesireclyhelreucethemoutf
homlesnes.r.ubsinasedr.owdo exlanisrioitesforPads/Hesed House when applying for CDBG funds. Mr. Dowd explained that when it
comes to capital funds he is in great need of funds for roof and HVAC replacement and/or repairs. He explained that other grant
funding is able to cover some of the fancier things associated with his building. On the programmatic funding side, he would like
to continue to apply for funds that reduce homelessness. He feels that the model Hesed House is using is effective in doing so
but it is costly for them to administer. The City of Aurora published a notice of public comment in the Beacon News on November
9, 2008. The draft amendment was posted on the City of Aurora website. The public notice, City of Aurora homepage, and all
written comments received during the 15-day public comment period are included in Attachment A. F. NSP Information by
Activity: The City of Aurora proposes to use the NSP funds for the seven strategies included in the following budget. City of
Aurora's Neighborhood Stabilization Program (NSP) Budget Total NSP Allocation $3,083,568 Activity Name Activity Type Budget
Amount Benefit Quantity Benefit Unit Cost per Benefit Priority Level NSP Rental Program Properties located within NRSA,
purchased, rehabbed and then rented to below 50% of median family income $950,000 7 Homes $150,000 High NSP Homebuyer
Program Properties located within High Need Target areas, purchased, rehabbed and then sold to below 120% of median family
income $1,715,000 9 Homes $200,000 High Homeowner Counseling Pre-homeownership counseling services $25,212 25 Clients
$1,000 High NSP Financing Mechanisms for Purchase and Redevelopment Down payment and closing cost assistance for qualified
buyers $50,000 10 Clients $5,000 Medium NSP Land Bank Establish land banks for homes that have been foreclosed upon $0
Flexible, transfer funds from another activity 0 N/A $0 Medium NSP Demolition and Redevelopment Program Demolish blighted
structures and evaluate new housing construction options $35,000 , transfer funds from Activity #2 Medium Administration NSP
allows 10% of the allocation and 10% of any program income $308,356 5 Years of Admin $61,671 Low Each property purchased
with NSP funds must be purchased at a minimum of 5% below market value; the total NSP portfolio must be purchased at 15%
below market value. The City of Aurora reserves the right to shift funding from one activity to another, as additional areas of
greatest needs are identified, and according to availability of suitable properties, agency capacity, project readiness, and ability to
meet NSP timeliness requirements. Activity #1 (1) Activity Name: Rental Program (High Priority) (2) Activity Type: NSP (B)
&ndash; Purchase, rehabilitate, and rent foreclose prperiesCDB &ndash; 4 CR 7.20(a)Acqisiion 24CFR57.202 Eligible rehabilitation
and preservation activities (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low income persons
(4) Projected Start Date: June, 2009 (5) Projected End Date: November, 2010 (committed to specific addresses); activiy will
continue with realized program income (6) Responsible Organizations: City of Aurora Neighborhood Redevelopment Division, 44
E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional
organizionto crryoutthisactvity(7) Lcaton Dscrition:The Ctyf Aurra wll trgetentalhouing prgrawithn idntifed Nighorhod
ReitalzatioStratgyreaNRSA)(8)ctivtyescrition: This activity will address neighborhood stabilization through purchase, rehabilitation,
and rental of foreclosed properties to very low-income households at or below 50% of area median income. Prior to purchasing
foreclosed properties the city will establish property selection criteria to determine housing market and neighborhood stabilization
needs. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current
market appraised value, and must be as high as required to keep the total NSP portfolio within the required purchase discount
level. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall
conform to 24 CFR 85, and in particular 24 CFR 85.36. As program income is received from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties. (9) Total Budget: $950,000 public NSP
funds for the purchase, closing costs, rehabilitation, carrying costs, and project delivery costs directly related to each purchase.
(10) Performance Measures: 7 units of housing acquired, rehabilitated, and rented to households that are below 50% of median
family income. Activity #2 (1) Activity Name: Home buyer Program (High Priority) (2) Activity Type: NSP (A) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase, rehab, sale of foreclosed properties; CDBG &ndash; 24
CFR 570.201(a) Acquisition; 24 CFR 570.202 Rehabilitation; 24 CFR 570.2012(n) Direct Homeownership Assistance; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
November, 2010 (committed to specific addresses); activity will continue with realized program income (6) Responsible
Organizations: City of Aurora Neighborhood Redevelopment Division, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060,
Karen Christensen, Manager (The City of Aurora will partner with additional organizations to carry out this activity) (7) Location
Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity
Description: This activity will address neighborhood stabilization efforts in the census tracts listed above through purchase,
rehabilitation, and re-sale of foreclosed properties. The purchased properties will be located within the Census Tracts identified
with a foreclosure and abandonment risk score of 10. Prior to purchasing foreclosed properties the city will establish property
selection critera to detemine housing market and neighborhood stabilization needs. Homes purchased will ultimately become
available for single-family homeownership. All properties acquired under this activity must meet the required purchase discount of
at least 5% less than current market appaised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The City of Aurora reserves the right to subcontract with partner agencies to complete this
activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36.s progrm inoiseceive,neihborhod stablizaion
troughhomebuer actvitymay beexpaned toadditinal cesusracts asfundpermitIf aome isacquied troughthisomebuyr actiity isot abe
toe soldo a hombuyerwithn a resonable period of time, as determined in the sole discretion of the City of Aurora, such home may
be temporarily rented to a household at less than 120% MFI and sold at a later date or leased with option to buy to an income
qualified household. (9) Total Budget: $1,715,000 in NSP funds are earmarked for the purchase, rehabilitation and re-sale of
foreclosed properties. This budget includes purchase of home, closing costs, rehabilitation costs, carrying costs until sale, project
delivery costs directly attributable to a specific address, and closing costs at resale. (10) Performance Measures: 9 units of
housing acquired, rehabilitated, and sold to eligible households that are at or below 120% of median family income. Activity #3
(1) Activity Name: Homebuyer Counseling (High Priority) (2) Activity Type: NSP (B) Purchase, rehab, and re-sell foreclosed
properties (homebuyer counseling is required); CDBG &ndash; 24 CFR 570.201(e) Public services for housing counseling (3)
National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of
MFI permitted under NSP) (4) Projected Start Date: December, 2009 (5) Projected End Date: July 30, 2013 (6) Responsible
Organizations: Joseph Corporation, 32 S. Broadway, Aurora, IL 60506 has shown the capacity to provide counseling and develop
a list of eligible homebuyers. (The City of Aurora will partner with additional organizations to carry out this activity if needed) (7)
Location Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8)
Narrative: This activity will provide the homebuyer counseling required under the NSP. Counseling services must include at least
eight hours of homeownership counseling, individual financial literacy assistance, individual case management, and follow-up.
The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform
to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $25,212 of public NSP funds earmarked for this activity.
Homebuyer counseling to produce 9 qualified buyers. (10) Performance Measures: 100% of homebuyers under the NSP program
must complete at least eight (8) hours of homebuyer counseling. A pool of eligible homebuyers must be created. Activity #4 (1)
Activity Name: Financing Mechanisms for Purchase and Redevelopment (Medium Priority) (2) Activity Type: NSP (B & E) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase of foreclosed properies; DBG&ndash; 4 CFR570.21(a)
cquistion;24 CF 570.02 Reabiliation 24 FR 57.201(n) Direct Homeownership Assistance (3) National Objective: 24 CFR
570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of MFI permitted under NSP)
(4) Projected Start Date: June, 2009 (5 Projected End Date: September, 2010, but activity will continue with program income (6)
Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506,
(630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to carry out this
activity) (7) Locatin Descrition:Higheed cnsutractnclude854100,3500,53600,54300,53400, 83200, 84200,852905.(8)
Acivityescriptin: Thisactivty will adressneighborood stailizatin effots inthe idntifiehigh ned censutracts troughurchaserehabiliation,
ad re-sle offorecloed properties. Homes purchased will ultimately become available for single-family homeownership.
Homebuyers will be required to receive home purchaser counseling from a HUD certified counseling agency prior to purchase. A
financing mechanism will provide a deferred loan at 0% for down payment and closing cost assistance. The City of Aurora
reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and
in particular 24 CFR 85.36. (9) Total Budget: $50,000 public NSP funds for down payment and closing costs assistance (10)
Performance Measures: down payment and closing costs assistance applied to 10-12 previously foreclosed homes purchased by
households at or below 120% of median family income. Activity #5 (1) Activity Name: Land Bank (Medium Priority) (2) Activity
Type: NSP (C) &ndash; Establish land banks for foreclosed upon homes; CDBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
September, 2010 (6) Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place,
Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to
carry out this activity) (7) Location Description: Reference High need census tracts include 854100, 853500, 853600, 854300,
853400, 853200, 854200, 852905. (8) Activity Description: This activity will allow the establishment of land banks for foreclosed
upon homes. The specific neighborhoods within the identified high need target areas will be determined through a housing
market analysis and neighborhood redevelopment needs. Properties acquired for land banking purposes will then become part of
Activity #1, Rental Program, Activity #2, Homebuyer Program, or Activity #6, Demolition and Redevelopment Program. The City
of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24
CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. Demolish (3) blighted structures. If is is
determined that establishment of a land bank would be a beneficial use of NSP funds, NSP funds will be transferred to this
activity from another activity. (10 erforance Masures Perormanc measues wil be determined  when and if his activity is funded.
Activity #6 (1) Activity Name: Demolition and Redevelopment Program (Medium Priority) (2) Activity Type: NSP (D) Demolish
blighted structures and NSP (E) Redevelop demolished or vacant properties; DBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition; 24CFR 570.201(d) Clearance for blighted structures only; 24 CFR 570.201(c) public facilities and
improvements. (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income
persons (up to 120% of MFI permitted under NSP); there is potential for area-wide benefit under 24 CFR 570.208(a)(1) at the
discretion ofHUD.(4)ProjectedStart Date: June, 2009(5) Projected EndDate:September,2010 (6) Responsible Organizations: City
of Aurora, Division of Neighborhood Redevelopment,44 E. Downer Place, Aurora, IL60506, (630) 264-3060, Karen Christensen,
Manager(The Cityof Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need
census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity Description: This activity
will allow the demolition of blighted structures and redevelopment of demolished or vacant properties within the identified high
need target areas. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. It has
been determined that demolition and/or redevelopment would be a beneficial use of NSP funds, NSP funds has been transferred
to this activity from Activity # 2. (10) Performance Measures: Performance measures has been determined  that three (3)
blighted structures will be demolished. Activity #7 (1) Activity Name: Administration (Low Priority) (2) Activity Type: NSP allows
10% of initial allocation, and 10% of program income, to be used for general administration and planning activities (Federal
Register, Vol. 73, No. 194, II. H.) CDBG &ndash; 24 CFR 570.205 and 24 CFR 570.206 (3) National Objective: To administer
activities that benefit low and moderate income persons under 24 CFR 570.208(a)(2) and potentially under 24 CFR 570.208(a)(1)
(up to 120% of MFI permitted under NSP) (4) Projected Start Date: October, 2008 (Federal Register, Vol. 73, No. 194, II. C.
allows reimbursement for pre-award costs) (5) Projected End Date: July 30, 2013; however, monitoring of projects and receipt of
program income through recapture will continue past July 30, 2013. (6) Responsible Organization: City of Aurora, Division of
Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of
Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need census tracts
include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Narrative: This activity will provide the general
administration and planning for the NSP. (9) Total Budget: $300,830 public NSP funds over the five year program period,
beginning with pre-award activities as of September 29, 2008. Should this activity not require the allowed amount of
administration funds, these funds may be re-assigned to any of the above activities and such re-assignment shall not be
considered a Substantial Amendment to the Action Plan. The City of Aurora reserves the right to subcontract with partner
agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (10) Performance
Measures: The City of Aurora will accurately administer NSP activities while spending 100% of the funds.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  City of Aurora, Illinois Substantial Amendment to the 2008 Annual Action Plan
The 2008-2010 City of Aurora Consolidated Plan For Housing and Community Development Jurisdiction: City of Aurora, Illinois by
the Division of Neighborhood Redevelopment NSP Contact Person: Karen Christensen, 44 E. Downer Place Aurora, IL 60505
Telephone: 630-264-3060 Fax: 630-264-3070 Email: kchristensen@aurora-il.org Jurisdiction Web Address: www.aurora-il.org The
City of Aurora proposes to amend the 2008 Annual Action Plan and Consolidated Plan for the purpose of fulfilling the application
requirements to receive Neighborhood Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban
Development (HUD) authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). The purpose of these
funds is to assist local governments in addressing the effects of abandoned and foreclosed properties. Eligible uses of the funds
include: - Establishment of financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties - Purchase and rehabilitation of abandoned and foreclosed homes and residential properties - Establishment of land
banks for homes that have been foreclosed upon - Demolition of blighted structures, and - Redevelopment of demolished or
vacant properties HERA provides that these funds shall generally be treated as Community Development Block Grant (CDBG)
funds. Making proper application to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of
$3,083,568 for the purpose of acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and
blight within the city. The City of Aurora is targeting the areas of greatest need while benefitting low, moderate, and middle-
income households (LMMI). Individuals and families with incomes not exceeding 120% of area median income qualify for these
funds. At least 25% of the funds used for the purchase and redevelopment of abandoned or foreclosed upon homes must benefit
households earning 50% or less of area median income. The City of Aurora may also enter into intergovernmental or subrecipient
agreements with the State of Illinois, if such collaboration would enhance the efforts of the City of Aurora. The identified areas of
greatest need for the purpose of this Substantial Amendment are based upon HUD data. The City of Aurora defines these areas
in the following manner: - Areas with the greatest percentage of home foreclosures - Areas with the highest percentage of
homes financed by subprime mortgage related loans, and - Areas identified as likely to face a significant rise in the rate of home
foreclosures A. Areas of Greatest Need: The City of Aurora's 2008-2010 Consolidated Plan identifies that special emphasis is
placed on the city's Neighborhood Revitalization Strategy Area. The city's HUD-approved NRSA was developed in 2000 so that
additional resources could be blended with CDBG funding to provide expanded and enhanced economic development and job
training activities, as well as to reduce the poverty and homeless rates within its boundaries. The NRSA is located in the East
Central part of Aurora and includes the city's downtown, as shown in the map below. It is evident that the level of distress is very
high in the NRSA. Most residents have low incomes in the NRSA, and an exceedingly high proportion are impoverished,many are
on public assistance, are unemployed, have not attained a high school diploma, and are particularly at risk for lead based paint
poisoning. They tend to live in overcrowded and substandard housing conditions and are renters. These levels of distress far
exceed the levels found in the remainder of the city. All block groups within the NRSA have high minority concentrations.
Distribution and and Uses of Funds :  HERA provides that these funds shall be treated as CDBG funds. Making proper application
to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of $3,083,568.00 for the purpose of
acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and blight within the city. The City of
Aurora is targeting the area of greatest need while benefitting low, moderate and middle income households(LMMI). The
following Census Tracts qualify at 51% of the residents at incomes at or below 120% of the area median income (LMMI). Census
Tract Block Group 852902 1-4 852903 1 852904 1-2 852905 1-3 853001 1 853002 1-4 853003 1-3 853100 1-4 853200 1-3
853300 1-3 853400 1-6 853500 1-4 * 853600 1-4 * 853700 1-2 853800 1-2 853900 1,2,3,5,6,7 854001 3 854002 1,2,3,5 *
854100 1-4 854200 1-4 854300 1-7 854400 1,2,4,6 * denotes census tracts in NRSA B. Distribution and Uses of NSP Funds:
Funds will be distributed to the areas of greatest need based on the following need categories identified in Section 2301(c)(2) of
HERA. First, this table identifies census tracts in the City of Aurora with a foreclosure and abandonment risk score of 10. Census
Tract Block Group 854100 1-4 853500 1-4 853600 1-4 854300 1-7 853400 1-6 853200 1-3 854200 1-4 852905 1-3 The
submitted map overlays the NRSA within the census tracts with the highest foreclosure and abandonment risk scores as identified
above. Second, this table identifies census tracts in the City of Aurora with the highest percentage of homes financed by a
subprime mortgage related loan. Fifty percent of loans in these areas are estimated to be high cost loans. Census Tract Block
Group High Cost Loan Rate 854100 1-4 56.3% 853500 1-4 55% 853600 1-4 54.8% 854300 1-7 53.3% 853400 1-6 51.5% Third,
this table identifies census tracts in the City of Aurora likely to face a significant rise in the rate of home foreclosures. This
information is based upon "foreclosure starts" for the 18 month period from January 2007 through June 2008. Census Tract Block
Group Predicted 18 Mo. Percentage 854100 1-4 10.1% 853500 1-4 9.9% 853600 1-4 9.8% 854300 1-7 9.6% 853400 1-6 9.4%
C. Definitions and Descriptions: 1. "Blighted structure" is defined by the City of Aurora Property Maintenance Code 108.1.1
Unsafe Structures. An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe, or of such faulty
construction or unstable foundation, that partial or complete collapse is possible. 2. "Affordable rents" shall be the maximum
annual allowable high HOME rents as published by HUD. These rents include utilities. A utility allowance must be subtracted from
the maximum allowable rent to determine the maximum contract rent, if the tenant pays utilities. 3. "Current market appraised
value" The current market appraised value is the value of a forclosed residential property that is established through an appraisal
made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer
made for the property by a grantee, subrecipient, developer, or individual homebuyer. 4. "Continued affordability" The Citerm,
the that sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties under this section
remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or for units
originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii) to remain affordable to individuals and families
whose incomes do not exceed 50 percent of area median income. NSP assisted units must meet the affordability requirements for
not less than the applicable period specified in the Affordability Table. The affordability requirements apply without regard to the
term of any loan or mortgage or the transfer of ownership. For NSP assisted rental units affordability will be enforced by deed
restrictions. For NSP assisted home ownership units affordability will be enforced by a land use restriction agreement, except that
the affordability restrictions may terminate upon foreclosure or transfer of units. The City of Aurora may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to
preserve affordability. NSP assisted home ownership units if the home owner sells the interest in the property or fails to occupy
the property as their principal residence, the City of Aurora will recapture its NSP investment. The NSP investment, subject to
recapture is defined as any deferred mortgage, closing cost, or down payment assistance provided to the homeowner buyer, the
amount to be recaptured will be reduced on a prorate basis for the time the home owner has owned and occupied the housing
measured against the required affordability period based on the following table. Affordability Table Rental or Home Owner
Housing Act. Minimum Period of Affordability in Years Rehabilitation or acquisition of existing housing per unit of HOME funds:
Under $15,000 5 $15,000 to $40,000 10 Over $40,000 15 New construction or acquisition of newly constructed housing 20 4.
"Housing rehabilitation standards" shall be as set forth in the City of Aurora's Housing Standards Ordinance No. 001-47 effective
6-5-01, Aurora Building Code - 2000 International Code Council series with Aurora Amendments. A building permit is required to
construct, alter, or demolish a structure. D. Low Income Targeting: The City of Aurora appropriated $950,000 or 30% of the
entitlement amount to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income. E. Public Comment: A summary of public
comments received (November 12, 2008 thru November 26, 2008) by the City of Aurora for the proposed NSP Substantial
Amendment includes: The following attendees provided comments during the City of Aurora's 2009-2013 Consolidated Plan
public hearing held on October 21, 2008: 1. John Gardiner, For Habitit for Humanity. Gardiner introduced himself and explained
that National Habitat for Humanity affiliates have been working directly with HUD regarding the regulations for the upcoming
Neighborhood Stabilization Program (NSP). He felt that FV Habitat's current model for service regarding new construction and
rehabilitation would fit nicely with the NSP program funding. He expressed that FV Habitat was very interested and willing to
meet with City representatessealsnxwektotinwytaFHaiacolhlpteCtuiizteNPfnig.Mr. Gardiner stated that FV Habitat pre-qualifies
tentative homeowner's for certification, financial classes and pre-approval of mortgage application. FV Habitat would like to
submit a draft to DNR regarding possible ways to spend NSP funds. 2. Emily Stern, Rebuilding Together Aurora Ms. Stern
explained that Rebuilding Together Aurora (RTA) National affiliates are also working on a model that will fit into the NSP funding.
She also expressed an interest to meet with City representatives to discuss a possible program and collaboration. Mr. Kamon
addressed Ms. Stern's comments and asked what type of capacity RTA would be able to offer to the program. Ms. Stern
explained that RTA is able to complete 26 homes a year currently and with increased funding they would be able to rehabilitate
an additional 10-15 homes per year. Mr. Kamon also asked if any changes would be made to RTA's existing model of services.
Ms. Stern explained that it would be the same model of rehabilitation that they currently run with the absence of a homeowner.
Ms. Stern commented on the large number of volunteers from Aurora and surrounding communities that are willing to help with
rehabilitation programs such as RTA. She also commented on the need of the RTA clients and sited an example of an individual
not being able to access their home, but through RTA was able to get an ADA ramp installed. 3. John Giuffre, Fox Valley Habitat
for Humanity Mr. Giuffre explained that FV Habitat is currently building 4 new homes per year and that over the course of the 4
years for NSP funding they felt they could build a total of 20 new homes. If it was strictly a rehabilitation program with no new
construction, then he felt that FV Habitat would be able to double that number. He explained some of the benefits of partnering
with an agency such as FV Habitat for Humanity. Below are his talking points: - FV Habitat recruits and screens low income
families for their programs. Once the potential owners are selected they assist with the actual build of the home - They currently
have four owners that have been selected - They are in the process of screening an additional 35 families/individuals - By
February 2009 they will have an additional 8 new owners selected Mr. Giuffre added that as a non profit they would only like to
cover administration costs on a fee basis if selected to work within the City's NSP program. Mr. Giuffre then wanted to comment
on the City annexing any additional properties to be used within the program and that FV Habitat is always looking for land to
build homes. He also commented on the recent projects that the City has undertaken with using residential lots for parks. He
understands the need for parks within the City but he would object to the NSP money being used to turn vacant lots into parks.
4. Ryan Dowd, Hesed House Mr. Dowd asked to make comments on CDBG funding as NSP funding was out of Hesed House's
area of expertise. Mr. Kamon asked Mr. Dowd to review the Consolidated Plan and the homelessness housing needs and possibly
come up with some ideas that may work within the NSP program. Mr. Dowd agreed and continued by stating that Aurora has a
mssive need for supportive permanent subsidized housing. He explained the current program that Hesed House is running and
the success that they have had with the proga.Hesttedththprgrm iexpnsveutoesireclyhelreucethemoutf
homlesnes.r.ubsinasedr.owdo exlanisrioitesforPads/Hesed House when applying for CDBG funds. Mr. Dowd explained that when it
comes to capital funds he is in great need of funds for roof and HVAC replacement and/or repairs. He explained that other grant
funding is able to cover some of the fancier things associated with his building. On the programmatic funding side, he would like
to continue to apply for funds that reduce homelessness. He feels that the model Hesed House is using is effective in doing so
but it is costly for them to administer. The City of Aurora published a notice of public comment in the Beacon News on November
9, 2008. The draft amendment was posted on the City of Aurora website. The public notice, City of Aurora homepage, and all
written comments received during the 15-day public comment period are included in Attachment A. F. NSP Information by
Activity: The City of Aurora proposes to use the NSP funds for the seven strategies included in the following budget. City of
Aurora's Neighborhood Stabilization Program (NSP) Budget Total NSP Allocation $3,083,568 Activity Name Activity Type Budget
Amount Benefit Quantity Benefit Unit Cost per Benefit Priority Level NSP Rental Program Properties located within NRSA,
purchased, rehabbed and then rented to below 50% of median family income $950,000 7 Homes $150,000 High NSP Homebuyer
Program Properties located within High Need Target areas, purchased, rehabbed and then sold to below 120% of median family
income $1,715,000 9 Homes $200,000 High Homeowner Counseling Pre-homeownership counseling services $25,212 25 Clients
$1,000 High NSP Financing Mechanisms for Purchase and Redevelopment Down payment and closing cost assistance for qualified
buyers $50,000 10 Clients $5,000 Medium NSP Land Bank Establish land banks for homes that have been foreclosed upon $0
Flexible, transfer funds from another activity 0 N/A $0 Medium NSP Demolition and Redevelopment Program Demolish blighted
structures and evaluate new housing construction options $35,000 , transfer funds from Activity #2 Medium Administration NSP
allows 10% of the allocation and 10% of any program income $308,356 5 Years of Admin $61,671 Low Each property purchased
with NSP funds must be purchased at a minimum of 5% below market value; the total NSP portfolio must be purchased at 15%
below market value. The City of Aurora reserves the right to shift funding from one activity to another, as additional areas of
greatest needs are identified, and according to availability of suitable properties, agency capacity, project readiness, and ability to
meet NSP timeliness requirements. Activity #1 (1) Activity Name: Rental Program (High Priority) (2) Activity Type: NSP (B)
&ndash; Purchase, rehabilitate, and rent foreclose prperiesCDB &ndash; 4 CR 7.20(a)Acqisiion 24CFR57.202 Eligible rehabilitation
and preservation activities (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low income persons
(4) Projected Start Date: June, 2009 (5) Projected End Date: November, 2010 (committed to specific addresses); activiy will
continue with realized program income (6) Responsible Organizations: City of Aurora Neighborhood Redevelopment Division, 44
E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional
organizionto crryoutthisactvity(7) Lcaton Dscrition:The Ctyf Aurra wll trgetentalhouing prgrawithn idntifed Nighorhod
ReitalzatioStratgyreaNRSA)(8)ctivtyescrition: This activity will address neighborhood stabilization through purchase, rehabilitation,
and rental of foreclosed properties to very low-income households at or below 50% of area median income. Prior to purchasing
foreclosed properties the city will establish property selection criteria to determine housing market and neighborhood stabilization
needs. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current
market appraised value, and must be as high as required to keep the total NSP portfolio within the required purchase discount
level. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall
conform to 24 CFR 85, and in particular 24 CFR 85.36. As program income is received from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties. (9) Total Budget: $950,000 public NSP
funds for the purchase, closing costs, rehabilitation, carrying costs, and project delivery costs directly related to each purchase.
(10) Performance Measures: 7 units of housing acquired, rehabilitated, and rented to households that are below 50% of median
family income. Activity #2 (1) Activity Name: Home buyer Program (High Priority) (2) Activity Type: NSP (A) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase, rehab, sale of foreclosed properties; CDBG &ndash; 24
CFR 570.201(a) Acquisition; 24 CFR 570.202 Rehabilitation; 24 CFR 570.2012(n) Direct Homeownership Assistance; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
November, 2010 (committed to specific addresses); activity will continue with realized program income (6) Responsible
Organizations: City of Aurora Neighborhood Redevelopment Division, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060,
Karen Christensen, Manager (The City of Aurora will partner with additional organizations to carry out this activity) (7) Location
Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity
Description: This activity will address neighborhood stabilization efforts in the census tracts listed above through purchase,
rehabilitation, and re-sale of foreclosed properties. The purchased properties will be located within the Census Tracts identified
with a foreclosure and abandonment risk score of 10. Prior to purchasing foreclosed properties the city will establish property
selection critera to detemine housing market and neighborhood stabilization needs. Homes purchased will ultimately become
available for single-family homeownership. All properties acquired under this activity must meet the required purchase discount of
at least 5% less than current market appaised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The City of Aurora reserves the right to subcontract with partner agencies to complete this
activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36.s progrm inoiseceive,neihborhod stablizaion
troughhomebuer actvitymay beexpaned toadditinal cesusracts asfundpermitIf aome isacquied troughthisomebuyr actiity isot abe
toe soldo a hombuyerwithn a resonable period of time, as determined in the sole discretion of the City of Aurora, such home may
be temporarily rented to a household at less than 120% MFI and sold at a later date or leased with option to buy to an income
qualified household. (9) Total Budget: $1,715,000 in NSP funds are earmarked for the purchase, rehabilitation and re-sale of
foreclosed properties. This budget includes purchase of home, closing costs, rehabilitation costs, carrying costs until sale, project
delivery costs directly attributable to a specific address, and closing costs at resale. (10) Performance Measures: 9 units of
housing acquired, rehabilitated, and sold to eligible households that are at or below 120% of median family income. Activity #3
(1) Activity Name: Homebuyer Counseling (High Priority) (2) Activity Type: NSP (B) Purchase, rehab, and re-sell foreclosed
properties (homebuyer counseling is required); CDBG &ndash; 24 CFR 570.201(e) Public services for housing counseling (3)
National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of
MFI permitted under NSP) (4) Projected Start Date: December, 2009 (5) Projected End Date: July 30, 2013 (6) Responsible
Organizations: Joseph Corporation, 32 S. Broadway, Aurora, IL 60506 has shown the capacity to provide counseling and develop
a list of eligible homebuyers. (The City of Aurora will partner with additional organizations to carry out this activity if needed) (7)
Location Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8)
Narrative: This activity will provide the homebuyer counseling required under the NSP. Counseling services must include at least
eight hours of homeownership counseling, individual financial literacy assistance, individual case management, and follow-up.
The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform
to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $25,212 of public NSP funds earmarked for this activity.
Homebuyer counseling to produce 9 qualified buyers. (10) Performance Measures: 100% of homebuyers under the NSP program
must complete at least eight (8) hours of homebuyer counseling. A pool of eligible homebuyers must be created. Activity #4 (1)
Activity Name: Financing Mechanisms for Purchase and Redevelopment (Medium Priority) (2) Activity Type: NSP (B & E) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase of foreclosed properies; DBG&ndash; 4 CFR570.21(a)
cquistion;24 CF 570.02 Reabiliation 24 FR 57.201(n) Direct Homeownership Assistance (3) National Objective: 24 CFR
570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of MFI permitted under NSP)
(4) Projected Start Date: June, 2009 (5 Projected End Date: September, 2010, but activity will continue with program income (6)
Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506,
(630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to carry out this
activity) (7) Locatin Descrition:Higheed cnsutractnclude854100,3500,53600,54300,53400, 83200, 84200,852905.(8)
Acivityescriptin: Thisactivty will adressneighborood stailizatin effots inthe idntifiehigh ned censutracts troughurchaserehabiliation,
ad re-sle offorecloed properties. Homes purchased will ultimately become available for single-family homeownership.
Homebuyers will be required to receive home purchaser counseling from a HUD certified counseling agency prior to purchase. A
financing mechanism will provide a deferred loan at 0% for down payment and closing cost assistance. The City of Aurora
reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and
in particular 24 CFR 85.36. (9) Total Budget: $50,000 public NSP funds for down payment and closing costs assistance (10)
Performance Measures: down payment and closing costs assistance applied to 10-12 previously foreclosed homes purchased by
households at or below 120% of median family income. Activity #5 (1) Activity Name: Land Bank (Medium Priority) (2) Activity
Type: NSP (C) &ndash; Establish land banks for foreclosed upon homes; CDBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
September, 2010 (6) Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place,
Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to
carry out this activity) (7) Location Description: Reference High need census tracts include 854100, 853500, 853600, 854300,
853400, 853200, 854200, 852905. (8) Activity Description: This activity will allow the establishment of land banks for foreclosed
upon homes. The specific neighborhoods within the identified high need target areas will be determined through a housing
market analysis and neighborhood redevelopment needs. Properties acquired for land banking purposes will then become part of
Activity #1, Rental Program, Activity #2, Homebuyer Program, or Activity #6, Demolition and Redevelopment Program. The City
of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24
CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. Demolish (3) blighted structures. If is is
determined that establishment of a land bank would be a beneficial use of NSP funds, NSP funds will be transferred to this
activity from another activity. (10 erforance Masures Perormanc measues wil be determined  when and if his activity is funded.
Activity #6 (1) Activity Name: Demolition and Redevelopment Program (Medium Priority) (2) Activity Type: NSP (D) Demolish
blighted structures and NSP (E) Redevelop demolished or vacant properties; DBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition; 24CFR 570.201(d) Clearance for blighted structures only; 24 CFR 570.201(c) public facilities and
improvements. (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income
persons (up to 120% of MFI permitted under NSP); there is potential for area-wide benefit under 24 CFR 570.208(a)(1) at the
discretion ofHUD.(4)ProjectedStart Date: June, 2009(5) Projected EndDate:September,2010 (6) Responsible Organizations: City
of Aurora, Division of Neighborhood Redevelopment,44 E. Downer Place, Aurora, IL60506, (630) 264-3060, Karen Christensen,
Manager(The Cityof Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need
census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity Description: This activity
will allow the demolition of blighted structures and redevelopment of demolished or vacant properties within the identified high
need target areas. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. It has
been determined that demolition and/or redevelopment would be a beneficial use of NSP funds, NSP funds has been transferred
to this activity from Activity # 2. (10) Performance Measures: Performance measures has been determined  that three (3)
blighted structures will be demolished. Activity #7 (1) Activity Name: Administration (Low Priority) (2) Activity Type: NSP allows
10% of initial allocation, and 10% of program income, to be used for general administration and planning activities (Federal
Register, Vol. 73, No. 194, II. H.) CDBG &ndash; 24 CFR 570.205 and 24 CFR 570.206 (3) National Objective: To administer
activities that benefit low and moderate income persons under 24 CFR 570.208(a)(2) and potentially under 24 CFR 570.208(a)(1)
(up to 120% of MFI permitted under NSP) (4) Projected Start Date: October, 2008 (Federal Register, Vol. 73, No. 194, II. C.
allows reimbursement for pre-award costs) (5) Projected End Date: July 30, 2013; however, monitoring of projects and receipt of
program income through recapture will continue past July 30, 2013. (6) Responsible Organization: City of Aurora, Division of
Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of
Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need census tracts
include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Narrative: This activity will provide the general
administration and planning for the NSP. (9) Total Budget: $300,830 public NSP funds over the five year program period,
beginning with pre-award activities as of September 29, 2008. Should this activity not require the allowed amount of
administration funds, these funds may be re-assigned to any of the above activities and such re-assignment shall not be
considered a Substantial Amendment to the Action Plan. The City of Aurora reserves the right to subcontract with partner
agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (10) Performance
Measures: The City of Aurora will accurately administer NSP activities while spending 100% of the funds.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  City of Aurora, Illinois Substantial Amendment to the 2008 Annual Action Plan
The 2008-2010 City of Aurora Consolidated Plan For Housing and Community Development Jurisdiction: City of Aurora, Illinois by
the Division of Neighborhood Redevelopment NSP Contact Person: Karen Christensen, 44 E. Downer Place Aurora, IL 60505
Telephone: 630-264-3060 Fax: 630-264-3070 Email: kchristensen@aurora-il.org Jurisdiction Web Address: www.aurora-il.org The
City of Aurora proposes to amend the 2008 Annual Action Plan and Consolidated Plan for the purpose of fulfilling the application
requirements to receive Neighborhood Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban
Development (HUD) authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). The purpose of these
funds is to assist local governments in addressing the effects of abandoned and foreclosed properties. Eligible uses of the funds
include: - Establishment of financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties - Purchase and rehabilitation of abandoned and foreclosed homes and residential properties - Establishment of land
banks for homes that have been foreclosed upon - Demolition of blighted structures, and - Redevelopment of demolished or
vacant properties HERA provides that these funds shall generally be treated as Community Development Block Grant (CDBG)
funds. Making proper application to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of
$3,083,568 for the purpose of acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and
blight within the city. The City of Aurora is targeting the areas of greatest need while benefitting low, moderate, and middle-
income households (LMMI). Individuals and families with incomes not exceeding 120% of area median income qualify for these
funds. At least 25% of the funds used for the purchase and redevelopment of abandoned or foreclosed upon homes must benefit
households earning 50% or less of area median income. The City of Aurora may also enter into intergovernmental or subrecipient
agreements with the State of Illinois, if such collaboration would enhance the efforts of the City of Aurora. The identified areas of
greatest need for the purpose of this Substantial Amendment are based upon HUD data. The City of Aurora defines these areas
in the following manner: - Areas with the greatest percentage of home foreclosures - Areas with the highest percentage of
homes financed by subprime mortgage related loans, and - Areas identified as likely to face a significant rise in the rate of home
foreclosures A. Areas of Greatest Need: The City of Aurora's 2008-2010 Consolidated Plan identifies that special emphasis is
placed on the city's Neighborhood Revitalization Strategy Area. The city's HUD-approved NRSA was developed in 2000 so that
additional resources could be blended with CDBG funding to provide expanded and enhanced economic development and job
training activities, as well as to reduce the poverty and homeless rates within its boundaries. The NRSA is located in the East
Central part of Aurora and includes the city's downtown, as shown in the map below. It is evident that the level of distress is very
high in the NRSA. Most residents have low incomes in the NRSA, and an exceedingly high proportion are impoverished,many are
on public assistance, are unemployed, have not attained a high school diploma, and are particularly at risk for lead based paint
poisoning. They tend to live in overcrowded and substandard housing conditions and are renters. These levels of distress far
exceed the levels found in the remainder of the city. All block groups within the NRSA have high minority concentrations.
Distribution and and Uses of Funds :  HERA provides that these funds shall be treated as CDBG funds. Making proper application
to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of $3,083,568.00 for the purpose of
acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and blight within the city. The City of
Aurora is targeting the area of greatest need while benefitting low, moderate and middle income households(LMMI). The
following Census Tracts qualify at 51% of the residents at incomes at or below 120% of the area median income (LMMI). Census
Tract Block Group 852902 1-4 852903 1 852904 1-2 852905 1-3 853001 1 853002 1-4 853003 1-3 853100 1-4 853200 1-3
853300 1-3 853400 1-6 853500 1-4 * 853600 1-4 * 853700 1-2 853800 1-2 853900 1,2,3,5,6,7 854001 3 854002 1,2,3,5 *
854100 1-4 854200 1-4 854300 1-7 854400 1,2,4,6 * denotes census tracts in NRSA B. Distribution and Uses of NSP Funds:
Funds will be distributed to the areas of greatest need based on the following need categories identified in Section 2301(c)(2) of
HERA. First, this table identifies census tracts in the City of Aurora with a foreclosure and abandonment risk score of 10. Census
Tract Block Group 854100 1-4 853500 1-4 853600 1-4 854300 1-7 853400 1-6 853200 1-3 854200 1-4 852905 1-3 The
submitted map overlays the NRSA within the census tracts with the highest foreclosure and abandonment risk scores as identified
above. Second, this table identifies census tracts in the City of Aurora with the highest percentage of homes financed by a
subprime mortgage related loan. Fifty percent of loans in these areas are estimated to be high cost loans. Census Tract Block
Group High Cost Loan Rate 854100 1-4 56.3% 853500 1-4 55% 853600 1-4 54.8% 854300 1-7 53.3% 853400 1-6 51.5% Third,
this table identifies census tracts in the City of Aurora likely to face a significant rise in the rate of home foreclosures. This
information is based upon "foreclosure starts" for the 18 month period from January 2007 through June 2008. Census Tract Block
Group Predicted 18 Mo. Percentage 854100 1-4 10.1% 853500 1-4 9.9% 853600 1-4 9.8% 854300 1-7 9.6% 853400 1-6 9.4%
C. Definitions and Descriptions: 1. "Blighted structure" is defined by the City of Aurora Property Maintenance Code 108.1.1
Unsafe Structures. An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe, or of such faulty
construction or unstable foundation, that partial or complete collapse is possible. 2. "Affordable rents" shall be the maximum
annual allowable high HOME rents as published by HUD. These rents include utilities. A utility allowance must be subtracted from
the maximum allowable rent to determine the maximum contract rent, if the tenant pays utilities. 3. "Current market appraised
value" The current market appraised value is the value of a forclosed residential property that is established through an appraisal
made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer
made for the property by a grantee, subrecipient, developer, or individual homebuyer. 4. "Continued affordability" The Citerm,
the that sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties under this section
remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or for units
originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii) to remain affordable to individuals and families
whose incomes do not exceed 50 percent of area median income. NSP assisted units must meet the affordability requirements for
not less than the applicable period specified in the Affordability Table. The affordability requirements apply without regard to the
term of any loan or mortgage or the transfer of ownership. For NSP assisted rental units affordability will be enforced by deed
restrictions. For NSP assisted home ownership units affordability will be enforced by a land use restriction agreement, except that
the affordability restrictions may terminate upon foreclosure or transfer of units. The City of Aurora may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to
preserve affordability. NSP assisted home ownership units if the home owner sells the interest in the property or fails to occupy
the property as their principal residence, the City of Aurora will recapture its NSP investment. The NSP investment, subject to
recapture is defined as any deferred mortgage, closing cost, or down payment assistance provided to the homeowner buyer, the
amount to be recaptured will be reduced on a prorate basis for the time the home owner has owned and occupied the housing
measured against the required affordability period based on the following table. Affordability Table Rental or Home Owner
Housing Act. Minimum Period of Affordability in Years Rehabilitation or acquisition of existing housing per unit of HOME funds:
Under $15,000 5 $15,000 to $40,000 10 Over $40,000 15 New construction or acquisition of newly constructed housing 20 4.
"Housing rehabilitation standards" shall be as set forth in the City of Aurora's Housing Standards Ordinance No. 001-47 effective
6-5-01, Aurora Building Code - 2000 International Code Council series with Aurora Amendments. A building permit is required to
construct, alter, or demolish a structure. D. Low Income Targeting: The City of Aurora appropriated $950,000 or 30% of the
entitlement amount to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income. E. Public Comment: A summary of public
comments received (November 12, 2008 thru November 26, 2008) by the City of Aurora for the proposed NSP Substantial
Amendment includes: The following attendees provided comments during the City of Aurora's 2009-2013 Consolidated Plan
public hearing held on October 21, 2008: 1. John Gardiner, For Habitit for Humanity. Gardiner introduced himself and explained
that National Habitat for Humanity affiliates have been working directly with HUD regarding the regulations for the upcoming
Neighborhood Stabilization Program (NSP). He felt that FV Habitat's current model for service regarding new construction and
rehabilitation would fit nicely with the NSP program funding. He expressed that FV Habitat was very interested and willing to
meet with City representatessealsnxwektotinwytaFHaiacolhlpteCtuiizteNPfnig.Mr. Gardiner stated that FV Habitat pre-qualifies
tentative homeowner's for certification, financial classes and pre-approval of mortgage application. FV Habitat would like to
submit a draft to DNR regarding possible ways to spend NSP funds. 2. Emily Stern, Rebuilding Together Aurora Ms. Stern
explained that Rebuilding Together Aurora (RTA) National affiliates are also working on a model that will fit into the NSP funding.
She also expressed an interest to meet with City representatives to discuss a possible program and collaboration. Mr. Kamon
addressed Ms. Stern's comments and asked what type of capacity RTA would be able to offer to the program. Ms. Stern
explained that RTA is able to complete 26 homes a year currently and with increased funding they would be able to rehabilitate
an additional 10-15 homes per year. Mr. Kamon also asked if any changes would be made to RTA's existing model of services.
Ms. Stern explained that it would be the same model of rehabilitation that they currently run with the absence of a homeowner.
Ms. Stern commented on the large number of volunteers from Aurora and surrounding communities that are willing to help with
rehabilitation programs such as RTA. She also commented on the need of the RTA clients and sited an example of an individual
not being able to access their home, but through RTA was able to get an ADA ramp installed. 3. John Giuffre, Fox Valley Habitat
for Humanity Mr. Giuffre explained that FV Habitat is currently building 4 new homes per year and that over the course of the 4
years for NSP funding they felt they could build a total of 20 new homes. If it was strictly a rehabilitation program with no new
construction, then he felt that FV Habitat would be able to double that number. He explained some of the benefits of partnering
with an agency such as FV Habitat for Humanity. Below are his talking points: - FV Habitat recruits and screens low income
families for their programs. Once the potential owners are selected they assist with the actual build of the home - They currently
have four owners that have been selected - They are in the process of screening an additional 35 families/individuals - By
February 2009 they will have an additional 8 new owners selected Mr. Giuffre added that as a non profit they would only like to
cover administration costs on a fee basis if selected to work within the City's NSP program. Mr. Giuffre then wanted to comment
on the City annexing any additional properties to be used within the program and that FV Habitat is always looking for land to
build homes. He also commented on the recent projects that the City has undertaken with using residential lots for parks. He
understands the need for parks within the City but he would object to the NSP money being used to turn vacant lots into parks.
4. Ryan Dowd, Hesed House Mr. Dowd asked to make comments on CDBG funding as NSP funding was out of Hesed House's
area of expertise. Mr. Kamon asked Mr. Dowd to review the Consolidated Plan and the homelessness housing needs and possibly
come up with some ideas that may work within the NSP program. Mr. Dowd agreed and continued by stating that Aurora has a
mssive need for supportive permanent subsidized housing. He explained the current program that Hesed House is running and
the success that they have had with the proga.Hesttedththprgrm iexpnsveutoesireclyhelreucethemoutf
homlesnes.r.ubsinasedr.owdo exlanisrioitesforPads/Hesed House when applying for CDBG funds. Mr. Dowd explained that when it
comes to capital funds he is in great need of funds for roof and HVAC replacement and/or repairs. He explained that other grant
funding is able to cover some of the fancier things associated with his building. On the programmatic funding side, he would like
to continue to apply for funds that reduce homelessness. He feels that the model Hesed House is using is effective in doing so
but it is costly for them to administer. The City of Aurora published a notice of public comment in the Beacon News on November
9, 2008. The draft amendment was posted on the City of Aurora website. The public notice, City of Aurora homepage, and all
written comments received during the 15-day public comment period are included in Attachment A. F. NSP Information by
Activity: The City of Aurora proposes to use the NSP funds for the seven strategies included in the following budget. City of
Aurora's Neighborhood Stabilization Program (NSP) Budget Total NSP Allocation $3,083,568 Activity Name Activity Type Budget
Amount Benefit Quantity Benefit Unit Cost per Benefit Priority Level NSP Rental Program Properties located within NRSA,
purchased, rehabbed and then rented to below 50% of median family income $950,000 7 Homes $150,000 High NSP Homebuyer
Program Properties located within High Need Target areas, purchased, rehabbed and then sold to below 120% of median family
income $1,715,000 9 Homes $200,000 High Homeowner Counseling Pre-homeownership counseling services $25,212 25 Clients
$1,000 High NSP Financing Mechanisms for Purchase and Redevelopment Down payment and closing cost assistance for qualified
buyers $50,000 10 Clients $5,000 Medium NSP Land Bank Establish land banks for homes that have been foreclosed upon $0
Flexible, transfer funds from another activity 0 N/A $0 Medium NSP Demolition and Redevelopment Program Demolish blighted
structures and evaluate new housing construction options $35,000 , transfer funds from Activity #2 Medium Administration NSP
allows 10% of the allocation and 10% of any program income $308,356 5 Years of Admin $61,671 Low Each property purchased
with NSP funds must be purchased at a minimum of 5% below market value; the total NSP portfolio must be purchased at 15%
below market value. The City of Aurora reserves the right to shift funding from one activity to another, as additional areas of
greatest needs are identified, and according to availability of suitable properties, agency capacity, project readiness, and ability to
meet NSP timeliness requirements. Activity #1 (1) Activity Name: Rental Program (High Priority) (2) Activity Type: NSP (B)
&ndash; Purchase, rehabilitate, and rent foreclose prperiesCDB &ndash; 4 CR 7.20(a)Acqisiion 24CFR57.202 Eligible rehabilitation
and preservation activities (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low income persons
(4) Projected Start Date: June, 2009 (5) Projected End Date: November, 2010 (committed to specific addresses); activiy will
continue with realized program income (6) Responsible Organizations: City of Aurora Neighborhood Redevelopment Division, 44
E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional
organizionto crryoutthisactvity(7) Lcaton Dscrition:The Ctyf Aurra wll trgetentalhouing prgrawithn idntifed Nighorhod
ReitalzatioStratgyreaNRSA)(8)ctivtyescrition: This activity will address neighborhood stabilization through purchase, rehabilitation,
and rental of foreclosed properties to very low-income households at or below 50% of area median income. Prior to purchasing
foreclosed properties the city will establish property selection criteria to determine housing market and neighborhood stabilization
needs. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current
market appraised value, and must be as high as required to keep the total NSP portfolio within the required purchase discount
level. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall
conform to 24 CFR 85, and in particular 24 CFR 85.36. As program income is received from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties. (9) Total Budget: $950,000 public NSP
funds for the purchase, closing costs, rehabilitation, carrying costs, and project delivery costs directly related to each purchase.
(10) Performance Measures: 7 units of housing acquired, rehabilitated, and rented to households that are below 50% of median
family income. Activity #2 (1) Activity Name: Home buyer Program (High Priority) (2) Activity Type: NSP (A) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase, rehab, sale of foreclosed properties; CDBG &ndash; 24
CFR 570.201(a) Acquisition; 24 CFR 570.202 Rehabilitation; 24 CFR 570.2012(n) Direct Homeownership Assistance; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
November, 2010 (committed to specific addresses); activity will continue with realized program income (6) Responsible
Organizations: City of Aurora Neighborhood Redevelopment Division, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060,
Karen Christensen, Manager (The City of Aurora will partner with additional organizations to carry out this activity) (7) Location
Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity
Description: This activity will address neighborhood stabilization efforts in the census tracts listed above through purchase,
rehabilitation, and re-sale of foreclosed properties. The purchased properties will be located within the Census Tracts identified
with a foreclosure and abandonment risk score of 10. Prior to purchasing foreclosed properties the city will establish property
selection critera to detemine housing market and neighborhood stabilization needs. Homes purchased will ultimately become
available for single-family homeownership. All properties acquired under this activity must meet the required purchase discount of
at least 5% less than current market appaised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The City of Aurora reserves the right to subcontract with partner agencies to complete this
activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36.s progrm inoiseceive,neihborhod stablizaion
troughhomebuer actvitymay beexpaned toadditinal cesusracts asfundpermitIf aome isacquied troughthisomebuyr actiity isot abe
toe soldo a hombuyerwithn a resonable period of time, as determined in the sole discretion of the City of Aurora, such home may
be temporarily rented to a household at less than 120% MFI and sold at a later date or leased with option to buy to an income
qualified household. (9) Total Budget: $1,715,000 in NSP funds are earmarked for the purchase, rehabilitation and re-sale of
foreclosed properties. This budget includes purchase of home, closing costs, rehabilitation costs, carrying costs until sale, project
delivery costs directly attributable to a specific address, and closing costs at resale. (10) Performance Measures: 9 units of
housing acquired, rehabilitated, and sold to eligible households that are at or below 120% of median family income. Activity #3
(1) Activity Name: Homebuyer Counseling (High Priority) (2) Activity Type: NSP (B) Purchase, rehab, and re-sell foreclosed
properties (homebuyer counseling is required); CDBG &ndash; 24 CFR 570.201(e) Public services for housing counseling (3)
National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of
MFI permitted under NSP) (4) Projected Start Date: December, 2009 (5) Projected End Date: July 30, 2013 (6) Responsible
Organizations: Joseph Corporation, 32 S. Broadway, Aurora, IL 60506 has shown the capacity to provide counseling and develop
a list of eligible homebuyers. (The City of Aurora will partner with additional organizations to carry out this activity if needed) (7)
Location Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8)
Narrative: This activity will provide the homebuyer counseling required under the NSP. Counseling services must include at least
eight hours of homeownership counseling, individual financial literacy assistance, individual case management, and follow-up.
The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform
to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $25,212 of public NSP funds earmarked for this activity.
Homebuyer counseling to produce 9 qualified buyers. (10) Performance Measures: 100% of homebuyers under the NSP program
must complete at least eight (8) hours of homebuyer counseling. A pool of eligible homebuyers must be created. Activity #4 (1)
Activity Name: Financing Mechanisms for Purchase and Redevelopment (Medium Priority) (2) Activity Type: NSP (B & E) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase of foreclosed properies; DBG&ndash; 4 CFR570.21(a)
cquistion;24 CF 570.02 Reabiliation 24 FR 57.201(n) Direct Homeownership Assistance (3) National Objective: 24 CFR
570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of MFI permitted under NSP)
(4) Projected Start Date: June, 2009 (5 Projected End Date: September, 2010, but activity will continue with program income (6)
Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506,
(630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to carry out this
activity) (7) Locatin Descrition:Higheed cnsutractnclude854100,3500,53600,54300,53400, 83200, 84200,852905.(8)
Acivityescriptin: Thisactivty will adressneighborood stailizatin effots inthe idntifiehigh ned censutracts troughurchaserehabiliation,
ad re-sle offorecloed properties. Homes purchased will ultimately become available for single-family homeownership.
Homebuyers will be required to receive home purchaser counseling from a HUD certified counseling agency prior to purchase. A
financing mechanism will provide a deferred loan at 0% for down payment and closing cost assistance. The City of Aurora
reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and
in particular 24 CFR 85.36. (9) Total Budget: $50,000 public NSP funds for down payment and closing costs assistance (10)
Performance Measures: down payment and closing costs assistance applied to 10-12 previously foreclosed homes purchased by
households at or below 120% of median family income. Activity #5 (1) Activity Name: Land Bank (Medium Priority) (2) Activity
Type: NSP (C) &ndash; Establish land banks for foreclosed upon homes; CDBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
September, 2010 (6) Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place,
Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to
carry out this activity) (7) Location Description: Reference High need census tracts include 854100, 853500, 853600, 854300,
853400, 853200, 854200, 852905. (8) Activity Description: This activity will allow the establishment of land banks for foreclosed
upon homes. The specific neighborhoods within the identified high need target areas will be determined through a housing
market analysis and neighborhood redevelopment needs. Properties acquired for land banking purposes will then become part of
Activity #1, Rental Program, Activity #2, Homebuyer Program, or Activity #6, Demolition and Redevelopment Program. The City
of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24
CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. Demolish (3) blighted structures. If is is
determined that establishment of a land bank would be a beneficial use of NSP funds, NSP funds will be transferred to this
activity from another activity. (10 erforance Masures Perormanc measues wil be determined  when and if his activity is funded.
Activity #6 (1) Activity Name: Demolition and Redevelopment Program (Medium Priority) (2) Activity Type: NSP (D) Demolish
blighted structures and NSP (E) Redevelop demolished or vacant properties; DBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition; 24CFR 570.201(d) Clearance for blighted structures only; 24 CFR 570.201(c) public facilities and
improvements. (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income
persons (up to 120% of MFI permitted under NSP); there is potential for area-wide benefit under 24 CFR 570.208(a)(1) at the
discretion ofHUD.(4)ProjectedStart Date: June, 2009(5) Projected EndDate:September,2010 (6) Responsible Organizations: City
of Aurora, Division of Neighborhood Redevelopment,44 E. Downer Place, Aurora, IL60506, (630) 264-3060, Karen Christensen,
Manager(The Cityof Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need
census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity Description: This activity
will allow the demolition of blighted structures and redevelopment of demolished or vacant properties within the identified high
need target areas. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. It has
been determined that demolition and/or redevelopment would be a beneficial use of NSP funds, NSP funds has been transferred
to this activity from Activity # 2. (10) Performance Measures: Performance measures has been determined  that three (3)
blighted structures will be demolished. Activity #7 (1) Activity Name: Administration (Low Priority) (2) Activity Type: NSP allows
10% of initial allocation, and 10% of program income, to be used for general administration and planning activities (Federal
Register, Vol. 73, No. 194, II. H.) CDBG &ndash; 24 CFR 570.205 and 24 CFR 570.206 (3) National Objective: To administer
activities that benefit low and moderate income persons under 24 CFR 570.208(a)(2) and potentially under 24 CFR 570.208(a)(1)
(up to 120% of MFI permitted under NSP) (4) Projected Start Date: October, 2008 (Federal Register, Vol. 73, No. 194, II. C.
allows reimbursement for pre-award costs) (5) Projected End Date: July 30, 2013; however, monitoring of projects and receipt of
program income through recapture will continue past July 30, 2013. (6) Responsible Organization: City of Aurora, Division of
Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of
Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need census tracts
include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Narrative: This activity will provide the general
administration and planning for the NSP. (9) Total Budget: $300,830 public NSP funds over the five year program period,
beginning with pre-award activities as of September 29, 2008. Should this activity not require the allowed amount of
administration funds, these funds may be re-assigned to any of the above activities and such re-assignment shall not be
considered a Substantial Amendment to the Action Plan. The City of Aurora reserves the right to subcontract with partner
agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (10) Performance
Measures: The City of Aurora will accurately administer NSP activities while spending 100% of the funds.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  City of Aurora, Illinois Substantial Amendment to the 2008 Annual Action Plan
The 2008-2010 City of Aurora Consolidated Plan For Housing and Community Development Jurisdiction: City of Aurora, Illinois by
the Division of Neighborhood Redevelopment NSP Contact Person: Karen Christensen, 44 E. Downer Place Aurora, IL 60505
Telephone: 630-264-3060 Fax: 630-264-3070 Email: kchristensen@aurora-il.org Jurisdiction Web Address: www.aurora-il.org The
City of Aurora proposes to amend the 2008 Annual Action Plan and Consolidated Plan for the purpose of fulfilling the application
requirements to receive Neighborhood Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban
Development (HUD) authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). The purpose of these
funds is to assist local governments in addressing the effects of abandoned and foreclosed properties. Eligible uses of the funds
include: - Establishment of financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties - Purchase and rehabilitation of abandoned and foreclosed homes and residential properties - Establishment of land
banks for homes that have been foreclosed upon - Demolition of blighted structures, and - Redevelopment of demolished or
vacant properties HERA provides that these funds shall generally be treated as Community Development Block Grant (CDBG)
funds. Making proper application to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of
$3,083,568 for the purpose of acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and
blight within the city. The City of Aurora is targeting the areas of greatest need while benefitting low, moderate, and middle-
income households (LMMI). Individuals and families with incomes not exceeding 120% of area median income qualify for these
funds. At least 25% of the funds used for the purchase and redevelopment of abandoned or foreclosed upon homes must benefit
households earning 50% or less of area median income. The City of Aurora may also enter into intergovernmental or subrecipient
agreements with the State of Illinois, if such collaboration would enhance the efforts of the City of Aurora. The identified areas of
greatest need for the purpose of this Substantial Amendment are based upon HUD data. The City of Aurora defines these areas
in the following manner: - Areas with the greatest percentage of home foreclosures - Areas with the highest percentage of
homes financed by subprime mortgage related loans, and - Areas identified as likely to face a significant rise in the rate of home
foreclosures A. Areas of Greatest Need: The City of Aurora's 2008-2010 Consolidated Plan identifies that special emphasis is
placed on the city's Neighborhood Revitalization Strategy Area. The city's HUD-approved NRSA was developed in 2000 so that
additional resources could be blended with CDBG funding to provide expanded and enhanced economic development and job
training activities, as well as to reduce the poverty and homeless rates within its boundaries. The NRSA is located in the East
Central part of Aurora and includes the city's downtown, as shown in the map below. It is evident that the level of distress is very
high in the NRSA. Most residents have low incomes in the NRSA, and an exceedingly high proportion are impoverished,many are
on public assistance, are unemployed, have not attained a high school diploma, and are particularly at risk for lead based paint
poisoning. They tend to live in overcrowded and substandard housing conditions and are renters. These levels of distress far
exceed the levels found in the remainder of the city. All block groups within the NRSA have high minority concentrations.
Distribution and and Uses of Funds :  HERA provides that these funds shall be treated as CDBG funds. Making proper application
to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of $3,083,568.00 for the purpose of
acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and blight within the city. The City of
Aurora is targeting the area of greatest need while benefitting low, moderate and middle income households(LMMI). The
following Census Tracts qualify at 51% of the residents at incomes at or below 120% of the area median income (LMMI). Census
Tract Block Group 852902 1-4 852903 1 852904 1-2 852905 1-3 853001 1 853002 1-4 853003 1-3 853100 1-4 853200 1-3
853300 1-3 853400 1-6 853500 1-4 * 853600 1-4 * 853700 1-2 853800 1-2 853900 1,2,3,5,6,7 854001 3 854002 1,2,3,5 *
854100 1-4 854200 1-4 854300 1-7 854400 1,2,4,6 * denotes census tracts in NRSA B. Distribution and Uses of NSP Funds:
Funds will be distributed to the areas of greatest need based on the following need categories identified in Section 2301(c)(2) of
HERA. First, this table identifies census tracts in the City of Aurora with a foreclosure and abandonment risk score of 10. Census
Tract Block Group 854100 1-4 853500 1-4 853600 1-4 854300 1-7 853400 1-6 853200 1-3 854200 1-4 852905 1-3 The
submitted map overlays the NRSA within the census tracts with the highest foreclosure and abandonment risk scores as identified
above. Second, this table identifies census tracts in the City of Aurora with the highest percentage of homes financed by a
subprime mortgage related loan. Fifty percent of loans in these areas are estimated to be high cost loans. Census Tract Block
Group High Cost Loan Rate 854100 1-4 56.3% 853500 1-4 55% 853600 1-4 54.8% 854300 1-7 53.3% 853400 1-6 51.5% Third,
this table identifies census tracts in the City of Aurora likely to face a significant rise in the rate of home foreclosures. This
information is based upon "foreclosure starts" for the 18 month period from January 2007 through June 2008. Census Tract Block
Group Predicted 18 Mo. Percentage 854100 1-4 10.1% 853500 1-4 9.9% 853600 1-4 9.8% 854300 1-7 9.6% 853400 1-6 9.4%
C. Definitions and Descriptions: 1. "Blighted structure" is defined by the City of Aurora Property Maintenance Code 108.1.1
Unsafe Structures. An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe, or of such faulty
construction or unstable foundation, that partial or complete collapse is possible. 2. "Affordable rents" shall be the maximum
annual allowable high HOME rents as published by HUD. These rents include utilities. A utility allowance must be subtracted from
the maximum allowable rent to determine the maximum contract rent, if the tenant pays utilities. 3. "Current market appraised
value" The current market appraised value is the value of a forclosed residential property that is established through an appraisal
made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer
made for the property by a grantee, subrecipient, developer, or individual homebuyer. 4. "Continued affordability" The Citerm,
the that sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties under this section
remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or for units
originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii) to remain affordable to individuals and families
whose incomes do not exceed 50 percent of area median income. NSP assisted units must meet the affordability requirements for
not less than the applicable period specified in the Affordability Table. The affordability requirements apply without regard to the
term of any loan or mortgage or the transfer of ownership. For NSP assisted rental units affordability will be enforced by deed
restrictions. For NSP assisted home ownership units affordability will be enforced by a land use restriction agreement, except that
the affordability restrictions may terminate upon foreclosure or transfer of units. The City of Aurora may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to
preserve affordability. NSP assisted home ownership units if the home owner sells the interest in the property or fails to occupy
the property as their principal residence, the City of Aurora will recapture its NSP investment. The NSP investment, subject to
recapture is defined as any deferred mortgage, closing cost, or down payment assistance provided to the homeowner buyer, the
amount to be recaptured will be reduced on a prorate basis for the time the home owner has owned and occupied the housing
measured against the required affordability period based on the following table. Affordability Table Rental or Home Owner
Housing Act. Minimum Period of Affordability in Years Rehabilitation or acquisition of existing housing per unit of HOME funds:
Under $15,000 5 $15,000 to $40,000 10 Over $40,000 15 New construction or acquisition of newly constructed housing 20 4.
"Housing rehabilitation standards" shall be as set forth in the City of Aurora's Housing Standards Ordinance No. 001-47 effective
6-5-01, Aurora Building Code - 2000 International Code Council series with Aurora Amendments. A building permit is required to
construct, alter, or demolish a structure. D. Low Income Targeting: The City of Aurora appropriated $950,000 or 30% of the
entitlement amount to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income. E. Public Comment: A summary of public
comments received (November 12, 2008 thru November 26, 2008) by the City of Aurora for the proposed NSP Substantial
Amendment includes: The following attendees provided comments during the City of Aurora's 2009-2013 Consolidated Plan
public hearing held on October 21, 2008: 1. John Gardiner, For Habitit for Humanity. Gardiner introduced himself and explained
that National Habitat for Humanity affiliates have been working directly with HUD regarding the regulations for the upcoming
Neighborhood Stabilization Program (NSP). He felt that FV Habitat's current model for service regarding new construction and
rehabilitation would fit nicely with the NSP program funding. He expressed that FV Habitat was very interested and willing to
meet with City representatessealsnxwektotinwytaFHaiacolhlpteCtuiizteNPfnig.Mr. Gardiner stated that FV Habitat pre-qualifies
tentative homeowner's for certification, financial classes and pre-approval of mortgage application. FV Habitat would like to
submit a draft to DNR regarding possible ways to spend NSP funds. 2. Emily Stern, Rebuilding Together Aurora Ms. Stern
explained that Rebuilding Together Aurora (RTA) National affiliates are also working on a model that will fit into the NSP funding.
She also expressed an interest to meet with City representatives to discuss a possible program and collaboration. Mr. Kamon
addressed Ms. Stern's comments and asked what type of capacity RTA would be able to offer to the program. Ms. Stern
explained that RTA is able to complete 26 homes a year currently and with increased funding they would be able to rehabilitate
an additional 10-15 homes per year. Mr. Kamon also asked if any changes would be made to RTA's existing model of services.
Ms. Stern explained that it would be the same model of rehabilitation that they currently run with the absence of a homeowner.
Ms. Stern commented on the large number of volunteers from Aurora and surrounding communities that are willing to help with
rehabilitation programs such as RTA. She also commented on the need of the RTA clients and sited an example of an individual
not being able to access their home, but through RTA was able to get an ADA ramp installed. 3. John Giuffre, Fox Valley Habitat
for Humanity Mr. Giuffre explained that FV Habitat is currently building 4 new homes per year and that over the course of the 4
years for NSP funding they felt they could build a total of 20 new homes. If it was strictly a rehabilitation program with no new
construction, then he felt that FV Habitat would be able to double that number. He explained some of the benefits of partnering
with an agency such as FV Habitat for Humanity. Below are his talking points: - FV Habitat recruits and screens low income
families for their programs. Once the potential owners are selected they assist with the actual build of the home - They currently
have four owners that have been selected - They are in the process of screening an additional 35 families/individuals - By
February 2009 they will have an additional 8 new owners selected Mr. Giuffre added that as a non profit they would only like to
cover administration costs on a fee basis if selected to work within the City's NSP program. Mr. Giuffre then wanted to comment
on the City annexing any additional properties to be used within the program and that FV Habitat is always looking for land to
build homes. He also commented on the recent projects that the City has undertaken with using residential lots for parks. He
understands the need for parks within the City but he would object to the NSP money being used to turn vacant lots into parks.
4. Ryan Dowd, Hesed House Mr. Dowd asked to make comments on CDBG funding as NSP funding was out of Hesed House's
area of expertise. Mr. Kamon asked Mr. Dowd to review the Consolidated Plan and the homelessness housing needs and possibly
come up with some ideas that may work within the NSP program. Mr. Dowd agreed and continued by stating that Aurora has a
mssive need for supportive permanent subsidized housing. He explained the current program that Hesed House is running and
the success that they have had with the proga.Hesttedththprgrm iexpnsveutoesireclyhelreucethemoutf
homlesnes.r.ubsinasedr.owdo exlanisrioitesforPads/Hesed House when applying for CDBG funds. Mr. Dowd explained that when it
comes to capital funds he is in great need of funds for roof and HVAC replacement and/or repairs. He explained that other grant
funding is able to cover some of the fancier things associated with his building. On the programmatic funding side, he would like
to continue to apply for funds that reduce homelessness. He feels that the model Hesed House is using is effective in doing so
but it is costly for them to administer. The City of Aurora published a notice of public comment in the Beacon News on November
9, 2008. The draft amendment was posted on the City of Aurora website. The public notice, City of Aurora homepage, and all
written comments received during the 15-day public comment period are included in Attachment A. F. NSP Information by
Activity: The City of Aurora proposes to use the NSP funds for the seven strategies included in the following budget. City of
Aurora's Neighborhood Stabilization Program (NSP) Budget Total NSP Allocation $3,083,568 Activity Name Activity Type Budget
Amount Benefit Quantity Benefit Unit Cost per Benefit Priority Level NSP Rental Program Properties located within NRSA,
purchased, rehabbed and then rented to below 50% of median family income $950,000 7 Homes $150,000 High NSP Homebuyer
Program Properties located within High Need Target areas, purchased, rehabbed and then sold to below 120% of median family
income $1,715,000 9 Homes $200,000 High Homeowner Counseling Pre-homeownership counseling services $25,212 25 Clients
$1,000 High NSP Financing Mechanisms for Purchase and Redevelopment Down payment and closing cost assistance for qualified
buyers $50,000 10 Clients $5,000 Medium NSP Land Bank Establish land banks for homes that have been foreclosed upon $0
Flexible, transfer funds from another activity 0 N/A $0 Medium NSP Demolition and Redevelopment Program Demolish blighted
structures and evaluate new housing construction options $35,000 , transfer funds from Activity #2 Medium Administration NSP
allows 10% of the allocation and 10% of any program income $308,356 5 Years of Admin $61,671 Low Each property purchased
with NSP funds must be purchased at a minimum of 5% below market value; the total NSP portfolio must be purchased at 15%
below market value. The City of Aurora reserves the right to shift funding from one activity to another, as additional areas of
greatest needs are identified, and according to availability of suitable properties, agency capacity, project readiness, and ability to
meet NSP timeliness requirements. Activity #1 (1) Activity Name: Rental Program (High Priority) (2) Activity Type: NSP (B)
&ndash; Purchase, rehabilitate, and rent foreclose prperiesCDB &ndash; 4 CR 7.20(a)Acqisiion 24CFR57.202 Eligible rehabilitation
and preservation activities (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low income persons
(4) Projected Start Date: June, 2009 (5) Projected End Date: November, 2010 (committed to specific addresses); activiy will
continue with realized program income (6) Responsible Organizations: City of Aurora Neighborhood Redevelopment Division, 44
E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional
organizionto crryoutthisactvity(7) Lcaton Dscrition:The Ctyf Aurra wll trgetentalhouing prgrawithn idntifed Nighorhod
ReitalzatioStratgyreaNRSA)(8)ctivtyescrition: This activity will address neighborhood stabilization through purchase, rehabilitation,
and rental of foreclosed properties to very low-income households at or below 50% of area median income. Prior to purchasing
foreclosed properties the city will establish property selection criteria to determine housing market and neighborhood stabilization
needs. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current
market appraised value, and must be as high as required to keep the total NSP portfolio within the required purchase discount
level. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall
conform to 24 CFR 85, and in particular 24 CFR 85.36. As program income is received from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties. (9) Total Budget: $950,000 public NSP
funds for the purchase, closing costs, rehabilitation, carrying costs, and project delivery costs directly related to each purchase.
(10) Performance Measures: 7 units of housing acquired, rehabilitated, and rented to households that are below 50% of median
family income. Activity #2 (1) Activity Name: Home buyer Program (High Priority) (2) Activity Type: NSP (A) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase, rehab, sale of foreclosed properties; CDBG &ndash; 24
CFR 570.201(a) Acquisition; 24 CFR 570.202 Rehabilitation; 24 CFR 570.2012(n) Direct Homeownership Assistance; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
November, 2010 (committed to specific addresses); activity will continue with realized program income (6) Responsible
Organizations: City of Aurora Neighborhood Redevelopment Division, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060,
Karen Christensen, Manager (The City of Aurora will partner with additional organizations to carry out this activity) (7) Location
Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity
Description: This activity will address neighborhood stabilization efforts in the census tracts listed above through purchase,
rehabilitation, and re-sale of foreclosed properties. The purchased properties will be located within the Census Tracts identified
with a foreclosure and abandonment risk score of 10. Prior to purchasing foreclosed properties the city will establish property
selection critera to detemine housing market and neighborhood stabilization needs. Homes purchased will ultimately become
available for single-family homeownership. All properties acquired under this activity must meet the required purchase discount of
at least 5% less than current market appaised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The City of Aurora reserves the right to subcontract with partner agencies to complete this
activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36.s progrm inoiseceive,neihborhod stablizaion
troughhomebuer actvitymay beexpaned toadditinal cesusracts asfundpermitIf aome isacquied troughthisomebuyr actiity isot abe
toe soldo a hombuyerwithn a resonable period of time, as determined in the sole discretion of the City of Aurora, such home may
be temporarily rented to a household at less than 120% MFI and sold at a later date or leased with option to buy to an income
qualified household. (9) Total Budget: $1,715,000 in NSP funds are earmarked for the purchase, rehabilitation and re-sale of
foreclosed properties. This budget includes purchase of home, closing costs, rehabilitation costs, carrying costs until sale, project
delivery costs directly attributable to a specific address, and closing costs at resale. (10) Performance Measures: 9 units of
housing acquired, rehabilitated, and sold to eligible households that are at or below 120% of median family income. Activity #3
(1) Activity Name: Homebuyer Counseling (High Priority) (2) Activity Type: NSP (B) Purchase, rehab, and re-sell foreclosed
properties (homebuyer counseling is required); CDBG &ndash; 24 CFR 570.201(e) Public services for housing counseling (3)
National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of
MFI permitted under NSP) (4) Projected Start Date: December, 2009 (5) Projected End Date: July 30, 2013 (6) Responsible
Organizations: Joseph Corporation, 32 S. Broadway, Aurora, IL 60506 has shown the capacity to provide counseling and develop
a list of eligible homebuyers. (The City of Aurora will partner with additional organizations to carry out this activity if needed) (7)
Location Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8)
Narrative: This activity will provide the homebuyer counseling required under the NSP. Counseling services must include at least
eight hours of homeownership counseling, individual financial literacy assistance, individual case management, and follow-up.
The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform
to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $25,212 of public NSP funds earmarked for this activity.
Homebuyer counseling to produce 9 qualified buyers. (10) Performance Measures: 100% of homebuyers under the NSP program
must complete at least eight (8) hours of homebuyer counseling. A pool of eligible homebuyers must be created. Activity #4 (1)
Activity Name: Financing Mechanisms for Purchase and Redevelopment (Medium Priority) (2) Activity Type: NSP (B & E) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase of foreclosed properies; DBG&ndash; 4 CFR570.21(a)
cquistion;24 CF 570.02 Reabiliation 24 FR 57.201(n) Direct Homeownership Assistance (3) National Objective: 24 CFR
570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of MFI permitted under NSP)
(4) Projected Start Date: June, 2009 (5 Projected End Date: September, 2010, but activity will continue with program income (6)
Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506,
(630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to carry out this
activity) (7) Locatin Descrition:Higheed cnsutractnclude854100,3500,53600,54300,53400, 83200, 84200,852905.(8)
Acivityescriptin: Thisactivty will adressneighborood stailizatin effots inthe idntifiehigh ned censutracts troughurchaserehabiliation,
ad re-sle offorecloed properties. Homes purchased will ultimately become available for single-family homeownership.
Homebuyers will be required to receive home purchaser counseling from a HUD certified counseling agency prior to purchase. A
financing mechanism will provide a deferred loan at 0% for down payment and closing cost assistance. The City of Aurora
reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and
in particular 24 CFR 85.36. (9) Total Budget: $50,000 public NSP funds for down payment and closing costs assistance (10)
Performance Measures: down payment and closing costs assistance applied to 10-12 previously foreclosed homes purchased by
households at or below 120% of median family income. Activity #5 (1) Activity Name: Land Bank (Medium Priority) (2) Activity
Type: NSP (C) &ndash; Establish land banks for foreclosed upon homes; CDBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
September, 2010 (6) Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place,
Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to
carry out this activity) (7) Location Description: Reference High need census tracts include 854100, 853500, 853600, 854300,
853400, 853200, 854200, 852905. (8) Activity Description: This activity will allow the establishment of land banks for foreclosed
upon homes. The specific neighborhoods within the identified high need target areas will be determined through a housing
market analysis and neighborhood redevelopment needs. Properties acquired for land banking purposes will then become part of
Activity #1, Rental Program, Activity #2, Homebuyer Program, or Activity #6, Demolition and Redevelopment Program. The City
of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24
CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. Demolish (3) blighted structures. If is is
determined that establishment of a land bank would be a beneficial use of NSP funds, NSP funds will be transferred to this
activity from another activity. (10 erforance Masures Perormanc measues wil be determined  when and if his activity is funded.
Activity #6 (1) Activity Name: Demolition and Redevelopment Program (Medium Priority) (2) Activity Type: NSP (D) Demolish
blighted structures and NSP (E) Redevelop demolished or vacant properties; DBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition; 24CFR 570.201(d) Clearance for blighted structures only; 24 CFR 570.201(c) public facilities and
improvements. (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income
persons (up to 120% of MFI permitted under NSP); there is potential for area-wide benefit under 24 CFR 570.208(a)(1) at the
discretion ofHUD.(4)ProjectedStart Date: June, 2009(5) Projected EndDate:September,2010 (6) Responsible Organizations: City
of Aurora, Division of Neighborhood Redevelopment,44 E. Downer Place, Aurora, IL60506, (630) 264-3060, Karen Christensen,
Manager(The Cityof Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need
census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity Description: This activity
will allow the demolition of blighted structures and redevelopment of demolished or vacant properties within the identified high
need target areas. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. It has
been determined that demolition and/or redevelopment would be a beneficial use of NSP funds, NSP funds has been transferred
to this activity from Activity # 2. (10) Performance Measures: Performance measures has been determined  that three (3)
blighted structures will be demolished. Activity #7 (1) Activity Name: Administration (Low Priority) (2) Activity Type: NSP allows
10% of initial allocation, and 10% of program income, to be used for general administration and planning activities (Federal
Register, Vol. 73, No. 194, II. H.) CDBG &ndash; 24 CFR 570.205 and 24 CFR 570.206 (3) National Objective: To administer
activities that benefit low and moderate income persons under 24 CFR 570.208(a)(2) and potentially under 24 CFR 570.208(a)(1)
(up to 120% of MFI permitted under NSP) (4) Projected Start Date: October, 2008 (Federal Register, Vol. 73, No. 194, II. C.
allows reimbursement for pre-award costs) (5) Projected End Date: July 30, 2013; however, monitoring of projects and receipt of
program income through recapture will continue past July 30, 2013. (6) Responsible Organization: City of Aurora, Division of
Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of
Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need census tracts
include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Narrative: This activity will provide the general
administration and planning for the NSP. (9) Total Budget: $300,830 public NSP funds over the five year program period,
beginning with pre-award activities as of September 29, 2008. Should this activity not require the allowed amount of
administration funds, these funds may be re-assigned to any of the above activities and such re-assignment shall not be
considered a Substantial Amendment to the Action Plan. The City of Aurora reserves the right to subcontract with partner
agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (10) Performance
Measures: The City of Aurora will accurately administer NSP activities while spending 100% of the funds.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  City of Aurora, Illinois Substantial Amendment to the 2008 Annual Action Plan
The 2008-2010 City of Aurora Consolidated Plan For Housing and Community Development Jurisdiction: City of Aurora, Illinois by
the Division of Neighborhood Redevelopment NSP Contact Person: Karen Christensen, 44 E. Downer Place Aurora, IL 60505
Telephone: 630-264-3060 Fax: 630-264-3070 Email: kchristensen@aurora-il.org Jurisdiction Web Address: www.aurora-il.org The
City of Aurora proposes to amend the 2008 Annual Action Plan and Consolidated Plan for the purpose of fulfilling the application
requirements to receive Neighborhood Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban
Development (HUD) authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA). The purpose of these
funds is to assist local governments in addressing the effects of abandoned and foreclosed properties. Eligible uses of the funds
include: - Establishment of financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties - Purchase and rehabilitation of abandoned and foreclosed homes and residential properties - Establishment of land
banks for homes that have been foreclosed upon - Demolition of blighted structures, and - Redevelopment of demolished or
vacant properties HERA provides that these funds shall generally be treated as Community Development Block Grant (CDBG)
funds. Making proper application to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of
$3,083,568 for the purpose of acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and
blight within the city. The City of Aurora is targeting the areas of greatest need while benefitting low, moderate, and middle-
income households (LMMI). Individuals and families with incomes not exceeding 120% of area median income qualify for these
funds. At least 25% of the funds used for the purchase and redevelopment of abandoned or foreclosed upon homes must benefit
households earning 50% or less of area median income. The City of Aurora may also enter into intergovernmental or subrecipient
agreements with the State of Illinois, if such collaboration would enhance the efforts of the City of Aurora. The identified areas of
greatest need for the purpose of this Substantial Amendment are based upon HUD data. The City of Aurora defines these areas
in the following manner: - Areas with the greatest percentage of home foreclosures - Areas with the highest percentage of
homes financed by subprime mortgage related loans, and - Areas identified as likely to face a significant rise in the rate of home
foreclosures A. Areas of Greatest Need: The City of Aurora's 2008-2010 Consolidated Plan identifies that special emphasis is
placed on the city's Neighborhood Revitalization Strategy Area. The city's HUD-approved NRSA was developed in 2000 so that
additional resources could be blended with CDBG funding to provide expanded and enhanced economic development and job
training activities, as well as to reduce the poverty and homeless rates within its boundaries. The NRSA is located in the East
Central part of Aurora and includes the city's downtown, as shown in the map below. It is evident that the level of distress is very
high in the NRSA. Most residents have low incomes in the NRSA, and an exceedingly high proportion are impoverished,many are
on public assistance, are unemployed, have not attained a high school diploma, and are particularly at risk for lead based paint
poisoning. They tend to live in overcrowded and substandard housing conditions and are renters. These levels of distress far
exceed the levels found in the remainder of the city. All block groups within the NRSA have high minority concentrations.
Distribution and and Uses of Funds :  HERA provides that these funds shall be treated as CDBG funds. Making proper application
to HUD by December 1, 2008, will result in the City of Aurora receiving an allocation of $3,083,568.00 for the purpose of
acquiring and redeveloping foreclosed properties to reduce the incidents of abandonment and blight within the city. The City of
Aurora is targeting the area of greatest need while benefitting low, moderate and middle income households(LMMI). The
following Census Tracts qualify at 51% of the residents at incomes at or below 120% of the area median income (LMMI). Census
Tract Block Group 852902 1-4 852903 1 852904 1-2 852905 1-3 853001 1 853002 1-4 853003 1-3 853100 1-4 853200 1-3
853300 1-3 853400 1-6 853500 1-4 * 853600 1-4 * 853700 1-2 853800 1-2 853900 1,2,3,5,6,7 854001 3 854002 1,2,3,5 *
854100 1-4 854200 1-4 854300 1-7 854400 1,2,4,6 * denotes census tracts in NRSA B. Distribution and Uses of NSP Funds:
Funds will be distributed to the areas of greatest need based on the following need categories identified in Section 2301(c)(2) of
HERA. First, this table identifies census tracts in the City of Aurora with a foreclosure and abandonment risk score of 10. Census
Tract Block Group 854100 1-4 853500 1-4 853600 1-4 854300 1-7 853400 1-6 853200 1-3 854200 1-4 852905 1-3 The
submitted map overlays the NRSA within the census tracts with the highest foreclosure and abandonment risk scores as identified
above. Second, this table identifies census tracts in the City of Aurora with the highest percentage of homes financed by a
subprime mortgage related loan. Fifty percent of loans in these areas are estimated to be high cost loans. Census Tract Block
Group High Cost Loan Rate 854100 1-4 56.3% 853500 1-4 55% 853600 1-4 54.8% 854300 1-7 53.3% 853400 1-6 51.5% Third,
this table identifies census tracts in the City of Aurora likely to face a significant rise in the rate of home foreclosures. This
information is based upon "foreclosure starts" for the 18 month period from January 2007 through June 2008. Census Tract Block
Group Predicted 18 Mo. Percentage 854100 1-4 10.1% 853500 1-4 9.9% 853600 1-4 9.8% 854300 1-7 9.6% 853400 1-6 9.4%
C. Definitions and Descriptions: 1. "Blighted structure" is defined by the City of Aurora Property Maintenance Code 108.1.1
Unsafe Structures. An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe, or of such faulty
construction or unstable foundation, that partial or complete collapse is possible. 2. "Affordable rents" shall be the maximum
annual allowable high HOME rents as published by HUD. These rents include utilities. A utility allowance must be subtracted from
the maximum allowable rent to determine the maximum contract rent, if the tenant pays utilities. 3. "Current market appraised
value" The current market appraised value is the value of a forclosed residential property that is established through an appraisal
made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer
made for the property by a grantee, subrecipient, developer, or individual homebuyer. 4. "Continued affordability" The Citerm,
the that sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties under this section
remain affordable to individuals or families whose incomes do not exceed 120 percent of area median income or for units
originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii) to remain affordable to individuals and families
whose incomes do not exceed 50 percent of area median income. NSP assisted units must meet the affordability requirements for
not less than the applicable period specified in the Affordability Table. The affordability requirements apply without regard to the
term of any loan or mortgage or the transfer of ownership. For NSP assisted rental units affordability will be enforced by deed
restrictions. For NSP assisted home ownership units affordability will be enforced by a land use restriction agreement, except that
the affordability restrictions may terminate upon foreclosure or transfer of units. The City of Aurora may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to
preserve affordability. NSP assisted home ownership units if the home owner sells the interest in the property or fails to occupy
the property as their principal residence, the City of Aurora will recapture its NSP investment. The NSP investment, subject to
recapture is defined as any deferred mortgage, closing cost, or down payment assistance provided to the homeowner buyer, the
amount to be recaptured will be reduced on a prorate basis for the time the home owner has owned and occupied the housing
measured against the required affordability period based on the following table. Affordability Table Rental or Home Owner
Housing Act. Minimum Period of Affordability in Years Rehabilitation or acquisition of existing housing per unit of HOME funds:
Under $15,000 5 $15,000 to $40,000 10 Over $40,000 15 New construction or acquisition of newly constructed housing 20 4.
"Housing rehabilitation standards" shall be as set forth in the City of Aurora's Housing Standards Ordinance No. 001-47 effective
6-5-01, Aurora Building Code - 2000 International Code Council series with Aurora Amendments. A building permit is required to
construct, alter, or demolish a structure. D. Low Income Targeting: The City of Aurora appropriated $950,000 or 30% of the
entitlement amount to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing
individuals or families whose incomes do not exceed 50 percent of area median income. E. Public Comment: A summary of public
comments received (November 12, 2008 thru November 26, 2008) by the City of Aurora for the proposed NSP Substantial
Amendment includes: The following attendees provided comments during the City of Aurora's 2009-2013 Consolidated Plan
public hearing held on October 21, 2008: 1. John Gardiner, For Habitit for Humanity. Gardiner introduced himself and explained
that National Habitat for Humanity affiliates have been working directly with HUD regarding the regulations for the upcoming
Neighborhood Stabilization Program (NSP). He felt that FV Habitat's current model for service regarding new construction and
rehabilitation would fit nicely with the NSP program funding. He expressed that FV Habitat was very interested and willing to
meet with City representatessealsnxwektotinwytaFHaiacolhlpteCtuiizteNPfnig.Mr. Gardiner stated that FV Habitat pre-qualifies
tentative homeowner's for certification, financial classes and pre-approval of mortgage application. FV Habitat would like to
submit a draft to DNR regarding possible ways to spend NSP funds. 2. Emily Stern, Rebuilding Together Aurora Ms. Stern
explained that Rebuilding Together Aurora (RTA) National affiliates are also working on a model that will fit into the NSP funding.
She also expressed an interest to meet with City representatives to discuss a possible program and collaboration. Mr. Kamon
addressed Ms. Stern's comments and asked what type of capacity RTA would be able to offer to the program. Ms. Stern
explained that RTA is able to complete 26 homes a year currently and with increased funding they would be able to rehabilitate
an additional 10-15 homes per year. Mr. Kamon also asked if any changes would be made to RTA's existing model of services.
Ms. Stern explained that it would be the same model of rehabilitation that they currently run with the absence of a homeowner.
Ms. Stern commented on the large number of volunteers from Aurora and surrounding communities that are willing to help with
rehabilitation programs such as RTA. She also commented on the need of the RTA clients and sited an example of an individual
not being able to access their home, but through RTA was able to get an ADA ramp installed. 3. John Giuffre, Fox Valley Habitat
for Humanity Mr. Giuffre explained that FV Habitat is currently building 4 new homes per year and that over the course of the 4
years for NSP funding they felt they could build a total of 20 new homes. If it was strictly a rehabilitation program with no new
construction, then he felt that FV Habitat would be able to double that number. He explained some of the benefits of partnering
with an agency such as FV Habitat for Humanity. Below are his talking points: - FV Habitat recruits and screens low income
families for their programs. Once the potential owners are selected they assist with the actual build of the home - They currently
have four owners that have been selected - They are in the process of screening an additional 35 families/individuals - By
February 2009 they will have an additional 8 new owners selected Mr. Giuffre added that as a non profit they would only like to
cover administration costs on a fee basis if selected to work within the City's NSP program. Mr. Giuffre then wanted to comment
on the City annexing any additional properties to be used within the program and that FV Habitat is always looking for land to
build homes. He also commented on the recent projects that the City has undertaken with using residential lots for parks. He
understands the need for parks within the City but he would object to the NSP money being used to turn vacant lots into parks.
4. Ryan Dowd, Hesed House Mr. Dowd asked to make comments on CDBG funding as NSP funding was out of Hesed House's
area of expertise. Mr. Kamon asked Mr. Dowd to review the Consolidated Plan and the homelessness housing needs and possibly
come up with some ideas that may work within the NSP program. Mr. Dowd agreed and continued by stating that Aurora has a
mssive need for supportive permanent subsidized housing. He explained the current program that Hesed House is running and
the success that they have had with the proga.Hesttedththprgrm iexpnsveutoesireclyhelreucethemoutf
homlesnes.r.ubsinasedr.owdo exlanisrioitesforPads/Hesed House when applying for CDBG funds. Mr. Dowd explained that when it
comes to capital funds he is in great need of funds for roof and HVAC replacement and/or repairs. He explained that other grant
funding is able to cover some of the fancier things associated with his building. On the programmatic funding side, he would like
to continue to apply for funds that reduce homelessness. He feels that the model Hesed House is using is effective in doing so
but it is costly for them to administer. The City of Aurora published a notice of public comment in the Beacon News on November
9, 2008. The draft amendment was posted on the City of Aurora website. The public notice, City of Aurora homepage, and all
written comments received during the 15-day public comment period are included in Attachment A. F. NSP Information by
Activity: The City of Aurora proposes to use the NSP funds for the seven strategies included in the following budget. City of
Aurora's Neighborhood Stabilization Program (NSP) Budget Total NSP Allocation $3,083,568 Activity Name Activity Type Budget
Amount Benefit Quantity Benefit Unit Cost per Benefit Priority Level NSP Rental Program Properties located within NRSA,
purchased, rehabbed and then rented to below 50% of median family income $950,000 7 Homes $150,000 High NSP Homebuyer
Program Properties located within High Need Target areas, purchased, rehabbed and then sold to below 120% of median family
income $1,715,000 9 Homes $200,000 High Homeowner Counseling Pre-homeownership counseling services $25,212 25 Clients
$1,000 High NSP Financing Mechanisms for Purchase and Redevelopment Down payment and closing cost assistance for qualified
buyers $50,000 10 Clients $5,000 Medium NSP Land Bank Establish land banks for homes that have been foreclosed upon $0
Flexible, transfer funds from another activity 0 N/A $0 Medium NSP Demolition and Redevelopment Program Demolish blighted
structures and evaluate new housing construction options $35,000 , transfer funds from Activity #2 Medium Administration NSP
allows 10% of the allocation and 10% of any program income $308,356 5 Years of Admin $61,671 Low Each property purchased
with NSP funds must be purchased at a minimum of 5% below market value; the total NSP portfolio must be purchased at 15%
below market value. The City of Aurora reserves the right to shift funding from one activity to another, as additional areas of
greatest needs are identified, and according to availability of suitable properties, agency capacity, project readiness, and ability to
meet NSP timeliness requirements. Activity #1 (1) Activity Name: Rental Program (High Priority) (2) Activity Type: NSP (B)
&ndash; Purchase, rehabilitate, and rent foreclose prperiesCDB &ndash; 4 CR 7.20(a)Acqisiion 24CFR57.202 Eligible rehabilitation
and preservation activities (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low income persons
(4) Projected Start Date: June, 2009 (5) Projected End Date: November, 2010 (committed to specific addresses); activiy will
continue with realized program income (6) Responsible Organizations: City of Aurora Neighborhood Redevelopment Division, 44
E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional
organizionto crryoutthisactvity(7) Lcaton Dscrition:The Ctyf Aurra wll trgetentalhouing prgrawithn idntifed Nighorhod
ReitalzatioStratgyreaNRSA)(8)ctivtyescrition: This activity will address neighborhood stabilization through purchase, rehabilitation,
and rental of foreclosed properties to very low-income households at or below 50% of area median income. Prior to purchasing
foreclosed properties the city will establish property selection criteria to determine housing market and neighborhood stabilization
needs. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current
market appraised value, and must be as high as required to keep the total NSP portfolio within the required purchase discount
level. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall
conform to 24 CFR 85, and in particular 24 CFR 85.36. As program income is received from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties. (9) Total Budget: $950,000 public NSP
funds for the purchase, closing costs, rehabilitation, carrying costs, and project delivery costs directly related to each purchase.
(10) Performance Measures: 7 units of housing acquired, rehabilitated, and rented to households that are below 50% of median
family income. Activity #2 (1) Activity Name: Home buyer Program (High Priority) (2) Activity Type: NSP (A) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase, rehab, sale of foreclosed properties; CDBG &ndash; 24
CFR 570.201(a) Acquisition; 24 CFR 570.202 Rehabilitation; 24 CFR 570.2012(n) Direct Homeownership Assistance; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
November, 2010 (committed to specific addresses); activity will continue with realized program income (6) Responsible
Organizations: City of Aurora Neighborhood Redevelopment Division, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060,
Karen Christensen, Manager (The City of Aurora will partner with additional organizations to carry out this activity) (7) Location
Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity
Description: This activity will address neighborhood stabilization efforts in the census tracts listed above through purchase,
rehabilitation, and re-sale of foreclosed properties. The purchased properties will be located within the Census Tracts identified
with a foreclosure and abandonment risk score of 10. Prior to purchasing foreclosed properties the city will establish property
selection critera to detemine housing market and neighborhood stabilization needs. Homes purchased will ultimately become
available for single-family homeownership. All properties acquired under this activity must meet the required purchase discount of
at least 5% less than current market appaised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The City of Aurora reserves the right to subcontract with partner agencies to complete this
activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36.s progrm inoiseceive,neihborhod stablizaion
troughhomebuer actvitymay beexpaned toadditinal cesusracts asfundpermitIf aome isacquied troughthisomebuyr actiity isot abe
toe soldo a hombuyerwithn a resonable period of time, as determined in the sole discretion of the City of Aurora, such home may
be temporarily rented to a household at less than 120% MFI and sold at a later date or leased with option to buy to an income
qualified household. (9) Total Budget: $1,715,000 in NSP funds are earmarked for the purchase, rehabilitation and re-sale of
foreclosed properties. This budget includes purchase of home, closing costs, rehabilitation costs, carrying costs until sale, project
delivery costs directly attributable to a specific address, and closing costs at resale. (10) Performance Measures: 9 units of
housing acquired, rehabilitated, and sold to eligible households that are at or below 120% of median family income. Activity #3
(1) Activity Name: Homebuyer Counseling (High Priority) (2) Activity Type: NSP (B) Purchase, rehab, and re-sell foreclosed
properties (homebuyer counseling is required); CDBG &ndash; 24 CFR 570.201(e) Public services for housing counseling (3)
National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of
MFI permitted under NSP) (4) Projected Start Date: December, 2009 (5) Projected End Date: July 30, 2013 (6) Responsible
Organizations: Joseph Corporation, 32 S. Broadway, Aurora, IL 60506 has shown the capacity to provide counseling and develop
a list of eligible homebuyers. (The City of Aurora will partner with additional organizations to carry out this activity if needed) (7)
Location Description: High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8)
Narrative: This activity will provide the homebuyer counseling required under the NSP. Counseling services must include at least
eight hours of homeownership counseling, individual financial literacy assistance, individual case management, and follow-up.
The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform
to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $25,212 of public NSP funds earmarked for this activity.
Homebuyer counseling to produce 9 qualified buyers. (10) Performance Measures: 100% of homebuyers under the NSP program
must complete at least eight (8) hours of homebuyer counseling. A pool of eligible homebuyers must be created. Activity #4 (1)
Activity Name: Financing Mechanisms for Purchase and Redevelopment (Medium Priority) (2) Activity Type: NSP (B & E) &ndash;
Development of financing mechanisms and NSP (B) &ndash; Purchase of foreclosed properies; DBG&ndash; 4 CFR570.21(a)
cquistion;24 CF 570.02 Reabiliation 24 FR 57.201(n) Direct Homeownership Assistance (3) National Objective: 24 CFR
570.208(a)(2) Limited clientele activity benefiting low and moderate income persons (up to 120% of MFI permitted under NSP)
(4) Projected Start Date: June, 2009 (5 Projected End Date: September, 2010, but activity will continue with program income (6)
Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506,
(630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to carry out this
activity) (7) Locatin Descrition:Higheed cnsutractnclude854100,3500,53600,54300,53400, 83200, 84200,852905.(8)
Acivityescriptin: Thisactivty will adressneighborood stailizatin effots inthe idntifiehigh ned censutracts troughurchaserehabiliation,
ad re-sle offorecloed properties. Homes purchased will ultimately become available for single-family homeownership.
Homebuyers will be required to receive home purchaser counseling from a HUD certified counseling agency prior to purchase. A
financing mechanism will provide a deferred loan at 0% for down payment and closing cost assistance. The City of Aurora
reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and
in particular 24 CFR 85.36. (9) Total Budget: $50,000 public NSP funds for down payment and closing costs assistance (10)
Performance Measures: down payment and closing costs assistance applied to 10-12 previously foreclosed homes purchased by
households at or below 120% of median family income. Activity #5 (1) Activity Name: Land Bank (Medium Priority) (2) Activity
Type: NSP (C) &ndash; Establish land banks for foreclosed upon homes; CDBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate
income persons (up to 120% of MFI permitted under NSP) (4) Projected Start Date: June, 2009 (5) Projected End Date:
September, 2010 (6) Responsible Organizations: City of Aurora, Division of Neighborhood Redevelopment, 44 E. Downer Place,
Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of Aurora will partner with additional organizations to
carry out this activity) (7) Location Description: Reference High need census tracts include 854100, 853500, 853600, 854300,
853400, 853200, 854200, 852905. (8) Activity Description: This activity will allow the establishment of land banks for foreclosed
upon homes. The specific neighborhoods within the identified high need target areas will be determined through a housing
market analysis and neighborhood redevelopment needs. Properties acquired for land banking purposes will then become part of
Activity #1, Rental Program, Activity #2, Homebuyer Program, or Activity #6, Demolition and Redevelopment Program. The City
of Aurora reserves the right to subcontract with partner agencies to complete this activity. All subcontracts shall conform to 24
CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. Demolish (3) blighted structures. If is is
determined that establishment of a land bank would be a beneficial use of NSP funds, NSP funds will be transferred to this
activity from another activity. (10 erforance Masures Perormanc measues wil be determined  when and if his activity is funded.
Activity #6 (1) Activity Name: Demolition and Redevelopment Program (Medium Priority) (2) Activity Type: NSP (D) Demolish
blighted structures and NSP (E) Redevelop demolished or vacant properties; DBG &ndash; 24 CFR 570.201(a) Acquisition; 24 CFR
570.201(b) Disposition; 24CFR 570.201(d) Clearance for blighted structures only; 24 CFR 570.201(c) public facilities and
improvements. (3) National Objective: 24 CFR 570.208(a)(2) Limited clientele activity benefiting low and moderate income
persons (up to 120% of MFI permitted under NSP); there is potential for area-wide benefit under 24 CFR 570.208(a)(1) at the
discretion ofHUD.(4)ProjectedStart Date: June, 2009(5) Projected EndDate:September,2010 (6) Responsible Organizations: City
of Aurora, Division of Neighborhood Redevelopment,44 E. Downer Place, Aurora, IL60506, (630) 264-3060, Karen Christensen,
Manager(The Cityof Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need
census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Activity Description: This activity
will allow the demolition of blighted structures and redevelopment of demolished or vacant properties within the identified high
need target areas. The City of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (9) Total Budget: $35,000 public NSP funds. It has
been determined that demolition and/or redevelopment would be a beneficial use of NSP funds, NSP funds has been transferred
to this activity from Activity # 2. (10) Performance Measures: Performance measures has been determined  that three (3)
blighted structures will be demolished. Activity #7 (1) Activity Name: Administration (Low Priority) (2) Activity Type: NSP allows
10% of initial allocation, and 10% of program income, to be used for general administration and planning activities (Federal
Register, Vol. 73, No. 194, II. H.) CDBG &ndash; 24 CFR 570.205 and 24 CFR 570.206 (3) National Objective: To administer
activities that benefit low and moderate income persons under 24 CFR 570.208(a)(2) and potentially under 24 CFR 570.208(a)(1)
(up to 120% of MFI permitted under NSP) (4) Projected Start Date: October, 2008 (Federal Register, Vol. 73, No. 194, II. C.
allows reimbursement for pre-award costs) (5) Projected End Date: July 30, 2013; however, monitoring of projects and receipt of
program income through recapture will continue past July 30, 2013. (6) Responsible Organization: City of Aurora, Division of
Neighborhood Redevelopment, 44 E. Downer Place, Aurora, IL 60506, (630) 264-3060, Karen Christensen, Manager  (The City of
Aurora will partner with additional organizations to carry out this activity) (7) Location Description: High need census tracts
include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905. (8) Narrative: This activity will provide the general
administration and planning for the NSP. (9) Total Budget: $300,830 public NSP funds over the five year program period,
beginning with pre-award activities as of September 29, 2008. Should this activity not require the allowed amount of
administration funds, these funds may be re-assigned to any of the above activities and such re-assignment shall not be
considered a Substantial Amendment to the Action Plan. The City of Aurora reserves the right to subcontract with partner
agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36. (10) Performance
Measures: The City of Aurora will accurately administer NSP activities while spending 100% of the funds.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,626,699.08

$3,518,209.96

$3,512,959.96

$3,505,408.60

$3,070,766.64

$434,641.96

Program Income Received: $434,641.96

Total Funds Expended: $3,453,161.38

Match Contribution: $0.00

Overall Progress Narrative:

 The City's final NSP draw took place on February 19, 2016. Efforts are underway to work towards program close-out.
 In 2014, the City submitted a Substantial Amendement for approval to HUD; however, due to eligiblity concerns, the City did not receive
approval for its Annual Action Plan until September 2015. During that time, the City was unable to submit its QPRS.
 Additionally, during this time, the City received technical support from HUD. HUD's TA noticed several inconsistencies within the the way that
data was inputted and were attributed to DRGR.  It was recommended that the inconsistences be resolved and brought up to date on the City's
most current QPR submittal. The City has had staff capacity issues and to date, the data has not been updated; however, dedicated efforts
under the next QPR will ensure that all data will be updated to reflect the correct numbers.
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and rehab
of vacant properties

Acqusition and rehab
of  abandoned and
foreclosed properties
Acqusition and rehab
of  abandoned and
foreclosed properties
Acqusition and rehab
of  abandoned and
foreclosed properties
Acqusition and rehab
of  abandoned and
foreclosed properties
Administration

Activity # 8 / Eligible
Use E / Homebuyers
Program
Activity # 1/ Eligible
Use B / Rental
Program
Activity # 2/ Eligible
Use B / Home Buyers
Program
Activity # 3 / Eligible
Use B / Home buyer
Counsel
Activity # 9/ Eligible
Use B/ Rental
Program
Activity # 7  / Eligible
Use N/A /
Administration

COA/Acq-
Rehab/Vacant/L
MMI
COA/Acq-
Rehab/LH25

COA/Acq -
Rehab/LMMI

JOCO/Acq-
Rehab /LMMI

COA/Acq-
Rehab/ LMMI

Administration

$3,512,959.96 $3,070,766.64 $434,641.96

$952,870.95 $777,810.93 $175,060.02

$1,180,000.00 $1,180,000.00 $0.00

$863,763.41 $733,391.20 $130,372.21

$23,321.36 $23,321.36 $0.00

$143,004.24 $135,452.88 $0.00

$350,000.00 $220,790.27 $129,209.73

Grantee Activity Number:                        Activity # 1/ Eligible Use B / Rental Program
Activity Title:                                             COA/Acq-Rehab/LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Activity #1 / Eligible Use B Acqusition and rehab of  abandoned and
foreclosed properties

Projected Start Date: Projected End Date:

06/01/2009 04/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,281,903.61

$1,180,000.00

$1,180,000.00
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 1/ Eligible Use B / Rental Program
Activity Title:                                             COA/Acq-Rehab/LH25
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,180,000.00

$1,180,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,281,903.61

City of Aurora $1,281,903.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization through purchase, rehabilitation, and rental of foreclosed properties to very low-income
households at or below 50% of area median income, Prior to purchasing foreclosed properties the city will establish property selection criteria
to determine housing market and neighborhood stabilization needs. all properties acquired under this activity must meet the required purchase
discount of at least 5% less than current market appraised value, and must be as high as required to keep the total NSP portfolio within the
required purchase discount level. The city of Aurora reserves the right to subcontract with partner agencies to complete this activity. All
subcontractors shall conform to 24 CFR 85 and in particular 24 CFR 85.36. As program income is receive from NSP activities, neighborhood
stabilization through rental activity may be expanded to include additional properties.
  Annual Action Plan Amendment (2014)  The City acquired the property at 83 North Avenue for rehabilitation and resale under the NSP
program. Through a Development Agreement with Boreas, LLC, the city disposed of the property. In acknowledgement of current real estate
market conditions and the capacity of new program partners (Boreas LLC), the City has proposed an amendment to its Annual Action Plan to re-
classify the 83 North Avenue property from the Homebuyer Program Activity (Activity #8) to this Rental Program Activity, specifically to assist
the Boreas, LLC &ndash; Aurora Impact Initiative project, previously awarded funds under the program. As part of this amendment for this
property we moved $143,004.24 from activity #8 to activity #1, this is reflected in the budget amount which increased from $1,036,995.76 to
$1,180,000.00.
 The City has far exceeded the NSP program 25% funding set-aside requirement for benefitting clients whose income does not exceed 50%
(low income) thresholds, through the acquisition, rehab/construction of foreclosed and/or abandoned homes for rental housing. Although the
83 North Avenue property was acquired as a Vacant home (not foreclosed/abandoned), any expenditures or beneficiaries of this project will not
be categorized under the 25% set-aside even though the it has been re-classified under the Rental Program.
 This change was approved as per the City's public participation plan on January 14, 2014.  Due to DRGR system entry errors, the project has
reached completion since the Amendment occurred.

Activity Description

The City of Aurora will target rental housing program within identified Neighbhborhood Revitalization Strategy Area (NRSA).

Location Description:
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 1/ Eligible Use B / Rental Program
Activity Title:                                             COA/Acq-Rehab/LH25

 The rehab/construction at 649 Oak was completed and the home has been rented to a qualifying household.
 511 Parker Av Acquired in May.  Pending rehabilitation.
 622 North Av Acquired in May.  Pending rehabilitation.
 645 Jackson St Acquired in June.  Pending rehabilitation.
 526 5thAv Acquired in June.  Pending rehabilitation.
 The first home should be rented in winter of 2014. 10 homes have been acquired utilizing NSP funds for the Aurora Impact Initiative. In
addition, 83 North Av. is in the approval process to be included in the overall project.

Activity Progress Narrative:

Address City State Zip Status Accept
509 Talma Street
649 Oak Street
770 Spring Street
622 North Avenue
511 Parker Avenue
645 Jackson Street
526 5th Avenue
640 Iowa Avenue

Aurora
Aurora
Aurora
Aurora
Aurora
Aurora
Aurora
Aurora

Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois

60505
60506
60505
60505
60505
60505
60505
60506

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        Activity # 2/ Eligible Use B / Home Buyers Program
Activity Title:                                             COA/Acq -Rehab/LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Activity #1 / Eligible Use B Acqusition and rehab of  abandoned and
foreclosed properties

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City  of Aurora Neighborhood Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$869,659.88

$863,763.41
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 2/ Eligible Use B / Home Buyers Program
Activity Title:                                             COA/Acq -Rehab/LMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$863,763.41

$863,763.41

$733,391.20

$130,372.21

Program Income Received: $221,829.90

Total Funds Expended: $869,659.88

City  of Aurora Neighborhood Redevelopment $860,549.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization efforts in the census tracts listed above through pruchase, rehabilitation, and re-sale of
forecllosed properties, The purchased properties will be located withing the Census Tracts identified with a foreclosure and abandonment risk
score of 10. Prior to purchasing foreclosed properties the city will establish property selection criteria to determine housing market and
neighborhood stabilization needs. Homes purchased will ultimately become available for singe-family homownership. All propeties acquired
under this activity must meet the required purchase discount of at least 5% less than current market appraised value, and must be as high as
requred to keep the total NSP portfolio within the required purchase discount level. The City of Aurora reserves the right to subcontract with
partner agencies to complete this acitivity. All subcontracts shall conform to 24 CFR 85 and in particular 24 CFR 85.36. As program income is
received, neighborhood stabilzation through homebuyer activity may be expanded to additional census tract as funds permit. If a home
acquiried through this homebuyer activity is not able to be sold to a homebuyer wihtin a reasonalbe period of time as determined in the sole
discretion of the City of Aurora such home may be temporarily rented to a houshold at less that 120% MFI and sold at a later date or leased
with option to buy to an income qualified household.

Activity Description

High need census tracts include 854100, 853500,853600, 854300, 853400, 853200, 854200, 852905.

Location Description:

 329 S. Lincoln Ave. was sold to an income qualified property owner. The project's final inspection approval occurred on January 7, 2015.  The
City facilitated a press conference/open house to recognize the effforts of its NSP partnering agency, the Joseph Corporation in the
rehabilitation of the property.

Activity Progress Narrative:
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 2/ Eligible Use B / Home Buyers Program
Activity Title:                                             COA/Acq -Rehab/LMMI

Address City State Zip Status Accept
628 Bangs Street
1044 Pearl Street
329 S Lincoln
194 N Smith Street

Aurora
Aurora
Aurora
Aurora

Illinois
Illinois
Illinois
Illinois

60505
60505
60505
60505

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        Activity # 3 / Eligible Use B / Home buyer Counsel
Activity Title:                                             JOCO/Acq-Rehab /LMMI

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

Activity #1 / Eligible Use B Acqusition and rehab of  abandoned and
foreclosed properties

Projected Start Date: Projected End Date:

06/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City  of Aurora Neighborhood Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,321.36

$23,321.36

$23,321.36

$23,321.36

$23,321.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,321.36

City  of Aurora Neighborhood Redevelopment $23,321.36

Match Contributed: $0.00
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 3 / Eligible Use B / Home buyer Counsel
Activity Title:                                             JOCO/Acq-Rehab /LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This acitivity will provide the homebuyer counseling required under the NSP. Counseling services must include at least eight hours of
homeownership counseling, individiial financial literacy assistance, individual case management and follow-up. The City of Aurora reserves the
right to subontract with partner agencies to complete this activity. All subcontracts shall conform to 24 CFR 85, and in particular 24 CFR 85.36

Activity Description

High need census tracts include 854100, 853500, 853600, 854300, 853400, 853200, 854200, 852905.

Location Description:

 Although Joseph Corporation has completed their obligations under the subrecipient agreement, they will continue to provide pre-
homeownership services within the community.

Activity Progress Narrative:

Address City State Zip Status Accept
32 S. Broadway Aurora Illinois 60505-0032 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        Activity # 7  / Eligible Use N/A / Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Activity # 7 / Eligible Use N/A Administration

Projected Start Date: Projected End Date:

10/01/2008 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City  of Aurora Neighborhood Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 7  / Eligible Use N/A / Administration
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$355,939.04

$350,000.00

$350,000.00

$350,000.00

$220,790.27

$129,209.73

Program Income Received: $0.00

Total Funds Expended: $355,939.04

City  of Aurora Neighborhood Redevelopment $355,939.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning for the NSP.

Activity Description

High need census tracts include 854100,853500,853600,854300,853400,853200,854200,852905.

Location Description:

 We have continued the administration of the NSP Program, including planning, monitoring and processing NSP activities, including the fostering
and development of partnerships.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity # 8 / Eligible Use E / Homebuyers Program
Activity Title:                                             COA/Acq-Rehab/Vacant/LMMI

Activity Type: Activity Status:
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 8 / Eligible Use E / Homebuyers Program
Activity Title:                                             COA/Acq-Rehab/Vacant/LMMI
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Eligible Use E Acquisition and rehab of vacant properties

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$952,870.95

$952,870.95

$952,870.95

$952,870.95

$777,810.93

$175,060.02

Program Income Received: $212,812.06

Total Funds Expended: $922,337.49

City of Aurora $922,337.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 8 / Eligible Use E / Homebuyers Program
Activity Title:                                             COA/Acq-Rehab/Vacant/LMMI

This+activity+will+address+neighborhood+stabilization+efforts+in+the+census+tracts+listed+above+through+pruchase,+rehabilitation,+and
+re-sale+of+forecllosed+properties,+The+purchased+properties+will+be+located+withing+the+Census+Tracts+identified+with+a
vacant+and+abandonment+risk+score+of+10.+Prior+to+purchasing+foreclosed+properties+the+city+will+establish+property+selection+crit
eria+to+determine+housing+market+and+neighborhood+stabilization+needs.+Homes+purchased+will+ultimately+become+available+for+si
nge-
family+homownership.+All+propeties+acquired+under+this+activity+must+meet+the+required+purchase+discount+of+at+least+5%+less+
than+current+market+appraised+value,+and+must+be+as+high+as+requred+to+keep+the+total+NSP+portfolio+within+the+required+pur
chase+discount+level.+The+City+of+Aurora+reserves+the+right+to+subcontract+with+partner+agencies+to+complete+this+acitivity.+All+
subcontracts+shall+conform+to+24+CFR+85+and+in+particular+24+CFR+85.36.+As+program+income+is+received,+neighborhood+stabilz
ation+through+homebuyer+activity+may+be+expanded+to+additional+census+tract+as+funds+permit.+If+a+home+acquiried+through+thi
s+homebuyer+activity+is+not+able+to+be+sold+to+a+homebuyer+wihtin+a+reasonalbe+period+of+time+as+determined+in+the+sole+di
scretion+of+the+City+of+Aurora+such+home+may+be+temporarily+rented+to+a+houshold+at+less+that+120%+MFI+and+sold+at+a+lat
er+date+or+leased+with+option+to+buy+to+an+income+qualified+household.
  Location+Description:
 High+need+census+tracts+include+854100,+853500,853600,+854300,+853400,+853200,+854200,+852905.

  Annual+Action+Plan+Amendment+(2014)
The+City+acquired+the+property+at+83+North+Avenue+for+rehabilitation+and+resale+under+the+NSP+program.+In+acknowledgement+
of+current+real+estate+market+conditions+and+the+capacity+of+new+program+partner+(Boreas+LLC),+the+City+has+proposed+an+am
endment+to+its+Annual+Action+Plan+to+re-
classify+the+83+North+Avenue+property+from+the+Homebuyer+Program+Activity+(Activity+#8)+to+this+Rental+Program+Activity,+speci
fically+to+assist+the+Boreas,+LLC+&ndash;+Aurora+Impact+Initiative+project,+previously+awarded+funds+under+the+program.+As+part
+of+this+amendment+for+this+property+we+moved+$143,004.24+to+activity+#1,+this+is+reflected+in+the+budget+amount+which+dec
reased+from+$1,095,875.19+to+$952,870.95.
 The+City+has+far+exceeded+the+NSP+program+25%+funding+set-
aside+requirement+for+benefitting+clients+whose+income+does+not+exceed+50%+(low+income)+thresholds,+through+the+acquisition,+
rehab/construction+of+foreclosed+and/or+abandoned+homes+for+rental+housing.+Although+the+83+North+Avenue+property+was+acqui
red+as+a+Vacant+home+(not+foreclosed/abandoned),+any+expenditures+or+beneficiaries+of+this+project+will+not+be+categorized+und
er+the+25%+set-aside+even+though+it+has+been+re-
classified+under+the+Rental+Program.+This+change+was+approved+as+per+the+City's+public+participation+plan+on+January+14,+2014
.

Activity Description

High+need+census+tracts+include+854100,+853500,+853600,+854300,+853400,+853200,+854200,+852905.

Location Description:
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 8 / Eligible Use E / Homebuyers Program
Activity Title:                                             COA/Acq-Rehab/Vacant/LMMI

 590 E. Downer Pl- sold to Joseph Corporation in Oct. 2013. Now being resold to an income eligible buyer-beneficiary data to follow.
 458 S. Union St- sold to Joseph Corporation in Oct. 2013. Now being resold to an income eligible buyer-beneficiary data to follow.
 121 N. Highland Ave-Demolished, with a reconstruction to begin in Oct. of this year.

 &middot;          83 North Ave- this property is in the approval process to be moved to the NSP rental program.
 Activity Progress Narrative:
 590 E. Downer Pl- sold to Joseph Corporation in Oct. 2013. Now being resold to an income eligible buyer.
 458 S. Union- sold to Joseph Corporation in Oct. 2013. Now being resold to an income eligible buyer.
 83 North Ave- disposition via the Aurora Impact Initiative. This property will be moved to the NSP rental program.

 The property at 121 N. Highland Ave has been demolished.  A new home will be constructed on the site.-Completion at the end of 2014.

 All other projects are completed and occupied by eligible beneficiaries.

Activity Progress Narrative:

Address City State Zip Status Accept
355 Michigan Avenue
590 E. Downer Place
458 S. Union Street
564 Spruce Street
593 2nd Ave

Aurora
Aurora
Aurora
Aurora
Aurora

Illinois
Illinois
Illinois
Illinois
Illinois

60506
60505
60505
60506
60505

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        Activity # 9/ Eligible Use B/ Rental Program
Activity Title:                                             COA/Acq- Rehab/ LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Activity #1 / Eligible Use B Acqusition and rehab of  abandoned and
foreclosed properties

Projected Start Date: Projected End Date:

07/22/2014 02/19/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Aurora

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-17-0001
Grantee :                       Aurora, IL

Award Date: Grant Authorized Amount: $3,083,568.00 Estimated PI/RL Funds: $434,641.96

Grantee Activity Number:                        Activity # 9/ Eligible Use B/ Rental Program
Activity Title:                                             COA/Acq- Rehab/ LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,004.24

$143,004.24

$143,004.24

$135,452.88

$135,452.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Aurora $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant and blighted property located within High Need Target areas will be purchased, rehabbed and then rented to below 80% of the area
median family income.

Activity Description

Vacant and blighted property is located at 83 North Avenue

Location Description:

 No Activity to report.

Activity Progress Narrative:

Address City State Zip Status Accept
83 North Avenue Aurora Illinois 60505 Address Matched against GSC N 1

Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Action Plan Narrative :  Areas of Greatest Need :  These 25 community areas identified as NSP areas of greatest need are listed
below.

 These community areas were identified pursuant to Section 2301(c)(2) of the Housing and Economic Recovery Act of 2008
(HERA).  These areas of greatest need are those community areas: (1) with the greatest percentage of home foreclosures; (2)
with the highest percentage of homes financed by subprime mortgage related loans; and (3) identified as likely to face a
significant rise in the rate of home foreclosures.
 Auburn Gresham
 Austin
 Burnside
 Chatham
 Chicago Lawn
 East Garfield Park
 Englewood
 Fuller Park
 Grand Boulevard
 Greater Grand Crossing
 Humboldt Park
 New City
 North Lawndale
 Oakland
 Pullman
 Riverdale
 Roseland
 South Chicago
 South Deering
 South Shore
 Washington Park
 West Englewood
 West Garfield Park
 West Pullman
 Woodlawn

 The City of Chicago analyzed all 77 community areas using data obtained from various organizations, including the local non-
profit Woodstock Institute, the Chicago Association of Realtors, and the Illinois Department of Employment Security.  Data from
local, county and state records informed the process.  The data points we compared were: (1) foreclosures completed to become
Real Estate Owned properties (REOs) per 1,000 mortgageable properties in the area, (2) percent of loans in each area that are
high cost, and (3) risk factors for rising foreclosure rates, including current price compared to 8-year maximum and
unemployment rates.
 The 25 community areas identified as areas of greatest need are those which fall into the top quartile of either REOs per 1,000
mortgageable properties or percent of subprime loans or those which fall into the top quartile of both the drop in price and
unemployment rate.  (Attached is a listing of the top quartile for each of the four data points.)  We placed a greater emphasis on
the REO and subprime data points because these are the best quantitative indicators of where the problem of vacant, foreclosed
properties is currently having the most significant impact.  Distribution and and Uses of Funds :  The City of Chicago intends to
designate one subgrantee that will administer its NSP grant.  Responsibilities of this subgrantee will include: negotiating with
banks for the discounted purchase of vacant foreclosed properties, holding and maintaining properties, and working with a broad
network of community development partners to dispose of properties.  The City of Chicago has had discussions with Mercy
Housing, Inc. about it serving in this capacity, and the subgrantee is expected to be a newly-created non-profit organization that
will be sponsored by Mercy Housing, Inc.  Going forward in this document, this entity will be referred to as the "Subgrantee."

 The City of Chicago, through its Subgrantee, will identify qualified community partners (which will be referred to in this
document as "Participating Entities") who have capacity to undertake the rehabilitation of acquired homes using a rolling
application process.  The City of Chicago and its Subgrantee will develop a set of objective criteria that all Participating Entities
must meet, and the Participating Entities' participation in the initiative will be commensurate with their experience in
rehabilitating and redeveloping residential property.

 Criteria for selecting Participating Entities will include previous residential development experience and the ability to leverage
NSP funds to obtain private permanent financing.  Entities with both single-family and multifamily development experience, as
the City anticipates the Subgrantee will acquire single-family homes as well as 2-6 unit buildings.  Developers with experience in
both residential rehabilitation and new construction will be considered.

 The City of Chicago, in conjunction with its Subgrantee, will identify "targeted zones" within the areas of greatest need identified
in Part A.  The City of Chicago will distribute funds among these targeted zones in the four areas of greatest need based on
several factors.

 One factor influencing the distribution of funds will be the concentration of vacant REO properties and the Subgrantee's ability to
negotiate discounted purchase prices to acquire a group of properties in a targeted zone.  As a point of reference, the total value
of residential properties that entered lending institutions' REO portfolios in 2007 alone was $1.2 billion.  Thus, to make a
measurable impact with our limited NSP funds, our efforts must be concentrated in targeted zones.  Redeveloping one house on
a block with ten vacant homes is unlikely to make a significant improvement in that neighborhood, but redeveloping a majority of
those homes can make a difference.  For this reason, we will focus our efforts in blocks where there is significant volume and
where we can acquire a majority of the vacant properties.

 Other criteria that will affect the decision of distributing funds among targeted zones include recent public and private
investment in the surrounding area and the presence of community partners currently engaged in neighborhood stabilization
initiatives.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Action Plan Narrative :  Areas of Greatest Need :  These 25 community areas identified as NSP areas of greatest need are listed
below.

 These community areas were identified pursuant to Section 2301(c)(2) of the Housing and Economic Recovery Act of 2008
(HERA).  These areas of greatest need are those community areas: (1) with the greatest percentage of home foreclosures; (2)
with the highest percentage of homes financed by subprime mortgage related loans; and (3) identified as likely to face a
significant rise in the rate of home foreclosures.
 Auburn Gresham
 Austin
 Burnside
 Chatham
 Chicago Lawn
 East Garfield Park
 Englewood
 Fuller Park
 Grand Boulevard
 Greater Grand Crossing
 Humboldt Park
 New City
 North Lawndale
 Oakland
 Pullman
 Riverdale
 Roseland
 South Chicago
 South Deering
 South Shore
 Washington Park
 West Englewood
 West Garfield Park
 West Pullman
 Woodlawn

 The City of Chicago analyzed all 77 community areas using data obtained from various organizations, including the local non-
profit Woodstock Institute, the Chicago Association of Realtors, and the Illinois Department of Employment Security.  Data from
local, county and state records informed the process.  The data points we compared were: (1) foreclosures completed to become
Real Estate Owned properties (REOs) per 1,000 mortgageable properties in the area, (2) percent of loans in each area that are
high cost, and (3) risk factors for rising foreclosure rates, including current price compared to 8-year maximum and
unemployment rates.
 The 25 community areas identified as areas of greatest need are those which fall into the top quartile of either REOs per 1,000
mortgageable properties or percent of subprime loans or those which fall into the top quartile of both the drop in price and
unemployment rate.  (Attached is a listing of the top quartile for each of the four data points.)  We placed a greater emphasis on
the REO and subprime data points because these are the best quantitative indicators of where the problem of vacant, foreclosed
properties is currently having the most significant impact.  Distribution and and Uses of Funds :  The City of Chicago intends to
designate one subgrantee that will administer its NSP grant.  Responsibilities of this subgrantee will include: negotiating with
banks for the discounted purchase of vacant foreclosed properties, holding and maintaining properties, and working with a broad
network of community development partners to dispose of properties.  The City of Chicago has had discussions with Mercy
Housing, Inc. about it serving in this capacity, and the subgrantee is expected to be a newly-created non-profit organization that
will be sponsored by Mercy Housing, Inc.  Going forward in this document, this entity will be referred to as the "Subgrantee."

 The City of Chicago, through its Subgrantee, will identify qualified community partners (which will be referred to in this
document as "Participating Entities") who have capacity to undertake the rehabilitation of acquired homes using a rolling
application process.  The City of Chicago and its Subgrantee will develop a set of objective criteria that all Participating Entities
must meet, and the Participating Entities' participation in the initiative will be commensurate with their experience in
rehabilitating and redeveloping residential property.

 Criteria for selecting Participating Entities will include previous residential development experience and the ability to leverage
NSP funds to obtain private permanent financing.  Entities with both single-family and multifamily development experience, as
the City anticipates the Subgrantee will acquire single-family homes as well as 2-6 unit buildings.  Developers with experience in
both residential rehabilitation and new construction will be considered.

 The City of Chicago, in conjunction with its Subgrantee, will identify "targeted zones" within the areas of greatest need identified
in Part A.  The City of Chicago will distribute funds among these targeted zones in the four areas of greatest need based on
several factors.

 One factor influencing the distribution of funds will be the concentration of vacant REO properties and the Subgrantee's ability to
negotiate discounted purchase prices to acquire a group of properties in a targeted zone.  As a point of reference, the total value
of residential properties that entered lending institutions' REO portfolios in 2007 alone was $1.2 billion.  Thus, to make a
measurable impact with our limited NSP funds, our efforts must be concentrated in targeted zones.  Redeveloping one house on
a block with ten vacant homes is unlikely to make a significant improvement in that neighborhood, but redeveloping a majority of
those homes can make a difference.  For this reason, we will focus our efforts in blocks where there is significant volume and
where we can acquire a majority of the vacant properties.

 Other criteria that will affect the decision of distributing funds among targeted zones include recent public and private
investment in the surrounding area and the presence of community partners currently engaged in neighborhood stabilization
initiatives.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,970,292.10

$64,264,655.87

$62,129,656.94

$60,692,327.06

$51,751,507.68

$8,940,819.38

Program Income Received: $9,026,638.87

Total Funds Expended: $60,693,103.06

Match Contribution: $0.00
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Overall Progress Narrative:

 The activity during the third quarter for NSP1 included the rehabilitation of 3 single family homes and 1 multi-family property. Please see the
detailed activity for each property listed below:
 1. 716 N. Avers &ndash; Single family - Rehabilitation complete &ndash; Sold to 120% AMI homeowner
 2. 741 N. Lotus - Single family - Rehabilitation complete &ndash; Under contract for sale to 120% AMI homeowner
 3. 7730 S Carpenter &ndash; Single family - Rehabilitation complete - Property listed for sale
 4. 803 E 51st -Multi- Family &ndash; Rehabilitation in process
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

ACQ & REHAB
REO/ABAND LH
ACQ & REHAB
REO/ABAND LMMI
CHI00835 LH

CHI00852 LH

CHI00852 LMMI

CHI00857 LH

CHI00857 LMMI

CHI00930 (LH) -
Deleted Activity

CHI00957 LH

CHI00957 LMMI

CHI00958 LH

CHI00958 LMMI

CHI01009 LH

CHI01009 LMMI

CHI01029 LH

CHI01070 (LH) -
Deleted Activity

CHI01372 LH

CHI01372 LMMI

CHI01467 LH

Use B, 1-4 units
50% AMI
Use B, 1-4 units
120% AMI
6456 S.
Maryland
Avenue
6015-31 S.
Indiana Avenue
6015-31 S.
Indiana Avenue
5923-39 S.
Wabash Avenue
5923-39 S.
Wabash Avenue
3233 W.
Potomac Avenue
- Deleted
Activity
5520 S. Prairie
Avenue
5520 S. Prairie
Avenue LMMI
5521 W. Gladys
Avenue
5521 W. Gladys
Avenue
4800-14 S.
Calumet Avenue
4800-14 S.
Calumet Avenue
5615 S. Prairie
Avenue
1553 S. Sawyer
Avenue -
Deleted Actiity
2501-05 W. 63rd
Street
2501-05 W. 63rd
Street
9100 S. Burley
Avenue

$60,970,292.10 $51,751,507.68 $8,941,595.38

$1,323,224.88 $790,698.84 $532,526.04

$21,137,451.79 $17,502,901.09 $3,370,281.67

$1,877,955.62 $1,877,955.62 $0.00

$2,911,593.60 $2,911,593.60 $0.00

$2,911,086.32 $1,579,196.16 $1,331,890.16

$341,827.91 $340,778.01 $1,049.90

$683,769.29 $681,669.19 $2,100.10

$0.00 $0.00 $0.00

$153,593.42 $153,593.42 $0.00

$153,593.39 $153,593.39 $0.00

$348,733.64 $348,733.64 $0.00

$348,733.57 $348,733.57 $0.00

$327,901.12 $286,666.37 $41,234.75

$298,103.31 $260,040.46 $38,062.85

$1,980,692.24 $1,729,773.14 $250,919.10

$0.00 $0.00 $0.00

$63,696.08 $63,696.08 $0.00

$63,696.05 $63,696.05 $0.00

$68,289.64 $68,289.64 $0.00
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Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0002

Budget Program Funds Drawn Program Income Drawn

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition for Land
Bank
Demolition

Demolition

Planning and
Administration

Planning and
Administration
Redevelopment

CHI01467 LMMI

CHI06402 LH

CHI06402 LMMI

CHI06404 - Deleted
Activity

CHI06405 LH

CHI06405 LMMI

CHI06406 LH

CHI06406 LMMI

CHI06430 LH

CHI06430 LMMI

CHI07653 LH

CHI07653 LMMI

CHI08232 LH

CHI08232 LMMI

NSP ACQ LB

NSP Demo LMMI
(city)
NSP DEMO LMMI
(MPS)
NSP ADMIN CITY

NSP ADMIN MPS

ACQ & REHAB,
VACANT LMMI

9100 S. Burley
Avenue
7543-45 S.
Phillips Avenue
7543-45 S.
Phillips Avenue
4312 W.
Washington
Boulevard -
Deleted Activity
347-51 S.
Central Avenue
347-51 S.
Central Avenue
1863 S Lawndale
Avenue
1863 S Lawndale
Avenue
12013-15 S.
Eggleston
Avenue
12013-15 S.
Eggleston
Avenue
7953 S. Vernon
Avenue
7953 S. Vernon
Avenue
8011 S. Ellis

8011 S. Ellis

Acquisition for
Land Bank
NSP Demo LMMI
(city)
NSP Demo 51-
120% AMI
City NSP
Planning &
Admin
MPS Planning &
Administration
Acquis and
Rehab for 51-
120% AMI

$51,223.19 $1,075.40 $50,147.79

$468,829.05 $456,798.44 $12,030.61

$351,662.81 $176,063.88 $175,598.93

$0.00 $0.00 $0.00

$1,235,809.79 $1,095,817.58 $139,992.21

$1,235,809.74 $1,141,658.61 $94,151.13

$1,028,027.40 $1,023,827.92 $4,199.48

$899,647.49 $822,954.79 $76,692.70

$930,825.88 $724,164.35 $206,661.53

$797,727.26 $737,174.14 $60,553.12

$1,079,333.01 $926,913.58 $152,419.43

$944,542.89 $773,894.22 $170,648.67

$17,636.91 $17,636.91 $0.00

$17,636.91 $17,636.91 $0.00

$272,624.25 $271,217.58 $1,406.67

$1,900,000.00 $1,875,735.00 $24,265.00

$291,968.00 $251,953.81 $40,014.19

$2,536,786.25 $2,319,557.99 $207,573.87

$3,918,794.04 $3,686,916.62 $228,611.80

$2,345,564.97 $1,764,118.37 $581,446.60
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Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0002

Budget Program Funds Drawn Program Income Drawn

Use A/LSDD

Use A/LSDD

Use A/LSDD

4800 S. Calumet
LSDD LH
4800 S. Calumet
LSDD LMMI
Use A LMMI 1-4

4800 S. Calumet
LSDD LH
4800 S. Calumet
LSDD LMMI
Use A 1-4 units

$2,344,737.27 $2,344,737.27 $0.00

$2,131,660.73 $2,131,660.73 $0.00

$1,175,502.39 $28,385.31 $1,147,117.08

Grantee Activity Number:                        4800 S. Calumet LSDD LH
Activity Title:                                             4800 S. Calumet LSDD LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

FIN MECHANISM (USE A) Use A/LSDD

Projected Start Date: Projected End Date:

12/20/2012 06/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,344,737.27

$2,344,737.27

$2,344,737.27

$2,344,737.27

$2,344,737.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,344,737.27

Mercy Portfolio Services $2,344,737.27

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        4800 S. Calumet LSDD LH
Activity Title:                                             4800 S. Calumet LSDD LH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lump sum draw down (LSDD) to fund a loan loss reserve to support the rehabilitation of a 21-unit building located at 4800-14 S. Calumet.
This activity represents the 11 units that will serve households making no more than 50% AMI.

Activity Description

4800-14 S. Calumet is located in the Grand Boulevard community area.

Location Description:

 4800-14 S. Calumet is a prominently situated corner property which previously contributed to the blight of its immediate area in the Grand
Boulevard. community.  It was purchased under Eligible Use and rehabbed utilizing Eligible Use A.  As of November 2013, rehab of this 21-uint
property was complete.  Eleven units are set aside for LH eligible households.  No beneficiary data is available to report this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
4800 S. Calumet Chicago Illinois 60615 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        4800 S. Calumet LSDD LMMI
Activity Title:                                             4800 S. Calumet LSDD LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

FIN MECHANISM (USE A) Use A/LSDD

Projected Start Date: Projected End Date:

12/20/2012 06/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        4800 S. Calumet LSDD LMMI
Activity Title:                                             4800 S. Calumet LSDD LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,131,660.73

$2,131,660.73

$2,131,660.73

$2,131,660.73

$2,131,660.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,131,660.73

Mercy Portfolio Services $2,131,660.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lump sum draw down (LSDD) to fund a loan loss reserve to support the rehabilitation of a 21-unit building located at 4800-14 S. Calumet. This
activity represents the 10 units that will serve households making no more than 120% AMI.

Activity Description

4800-14 S. Calumet is located in the Grand Boulevard community area.

Location Description:

 4800-14 S. Calumet is a prominently situated corner property which previously contributed to the blight of its immediate area in the Grand
Boulevard. community.  It was purchased under Eligible Use and rehabbed utilizing Eligible Use A.  As of November 2013, rehab of this 21-uint
property was complete.  Up to 10 units will be available for households earning up to 120% of area median income.  No beneficiary data is
available to report this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
4800 S. Calumet Chicago Illinois 60615 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        ACQ & REHAB REO/ABAND LH
Activity Title:                                             Use B, 1-4 units 50% AMI
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        ACQ & REHAB REO/ABAND LH
Activity Title:                                             Use B, 1-4 units 50% AMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,323,224.88

$1,323,224.88

$1,323,224.88

$1,323,224.88

$790,698.84

$532,526.04

Program Income Received: $336,000.00

Total Funds Expended: $1,323,224.88

Mercy Portfolio Services $1,323,224.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of single family properties that will benefit households earning no more than 50 percent of the area median income.

Activity Description

Acquisition and rehab of vacant and foreclosed properties located in eligible community areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        ACQ & REHAB REO/ABAND LH
Activity Title:                                             Use B, 1-4 units 50% AMI

 Cumulative totals within this activity exceed target.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACQ & REHAB REO/ABAND LMMI
Activity Title:                                             Use B, 1-4 units 120% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,137,451.79

$21,137,451.79

$22,310,512.64

$20,873,182.76

$17,502,901.09

$3,370,281.67

Program Income Received: $4,425,623.55

Total Funds Expended: $20,873,182.76

Mercy Portfolio Services $20,873,182.76
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        ACQ & REHAB REO/ABAND LMMI
Activity Title:                                             Use B, 1-4 units 120% AMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of properties that will benefit households earning 51-120 percent of the area median income.

Activity Description

All properties will be located in the areas of greatest need.

Location Description:

 One property was sold to client during quarter.  Property location is 716 N Avers.

Activity Progress Narrative:

Address City State Zip Status Accept
1108 W 115 Street
7728 S Ridgeland Avenue
1228 W. 77th St
7639 S Carpenter
6427 S Yale Ave
716 N Avers Ave
741 N Lotus Ave
7730 S Carpenter St
803 E 51 st

Chicago
Chicago
Chicago
Chicago
Chicago
Chicago
Chicago
Chicago
Chicago

Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois

60643
60649
60620
60628
60621
60624
60644
60620
60615

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC

N/A
N
N
Y
Y
N
Y
Y
Y

1
1
1
1
1
1
1
1

1

Activity Location:

Grantee Activity Number:                        ACQ & REHAB, VACANT LMMI
Activity Title:                                             Acquis and Rehab for 51-120% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP REDEV (USE E) Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 03/27/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        ACQ & REHAB, VACANT LMMI
Activity Title:                                             Acquis and Rehab for 51-120% AMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,345,564.97

$2,345,564.97

$2,345,564.97

$2,345,564.97

$1,764,118.37

$581,446.60

Program Income Received: $754,235.79

Total Funds Expended: $2,345,564.97

Mercy Portfolio Services $2,345,564.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity is to rehab vacant properties that will serve households earning up to 120 percent of the AMI.

Activity Description

Rehabilitation of vacant properties located in eligible community areas.

Location Description:

 A total of 13 properties were assessed and met the criteria for this activity.  All properties are located in the Pullman community area and are
part of a larger redevelopment plan initiated by Community Neighborhood Initiative (CNI).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00835 LH
Activity Title:                                             6456 S. Maryland Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,877,955.62

$1,877,955.62

$1,877,955.62

$1,877,955.62

$1,877,955.62

$0.00

Program Income Received: $570,000.00

Total Funds Expended: $1,877,955.62

Mercy Portfolio Services $1,877,955.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of 6456 S. Maryland Avenue, located in the Woodlawn community area.  This property will be made available to
households making no more than 50 percent of the AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00835 LH
Activity Title:                                             6456 S. Maryland Avenue

6456 S. Maryland Avenue is located in the Woodlawn community area.

Location Description:

 6456 S. Maryland - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.  Final Performance measures
reported Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00852 LH
Activity Title:                                             6015-31 S. Indiana Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,911,593.60

$2,911,593.60

$2,911,593.60

$2,911,593.60

$2,911,593.60

$0.00

Program Income Received: $392,500.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00852 LH
Activity Title:                                             6015-31 S. Indiana Avenue

Total Funds Expended: $2,911,593.60

Mercy Portfolio Services $2,911,593.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 46-unit property located at 6015 S. Indiana in the Washington Park community area.  In this 46-unit building, 34
units will be made available to households earning no more than 50 percent of the area median income.

Activity Description

6015 S. Indiana Avenue is located in the Washington Park community area.

Location Description:

 6015 S. Indiana - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.   Final Performance measures
reported Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00852 LMMI
Activity Title:                                             6015-31 S. Indiana Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 03/27/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00852 LMMI
Activity Title:                                             6015-31 S. Indiana Avenue
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,911,086.32

$2,911,086.32

$2,911,086.32

$2,911,086.32

$1,579,196.16

$1,331,890.16

Program Income Received: $392,500.00

Total Funds Expended: $2,911,086.32

Mercy Portfolio Services $2,911,086.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 46-unit property located at 6015 S. Indiana in the Washington Park community area.  In this 46-unit building, 12
units will be made available to households making no more than 120% of the area median income.

Activity Description

6015-31 S Indiana Avenue is located in the Washington Park community area.

Location Description:

 6015 S. Indiana - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.   Final Performance measures
reported Q3, 2013.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00852 LMMI
Activity Title:                                             6015-31 S. Indiana Avenue

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00857 LH
Activity Title:                                             5923-39 S. Wabash Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$341,827.91

$341,827.91

$341,827.91

$341,827.91

$340,778.01

$1,049.90

Program Income Received: $0.00

Total Funds Expended: $341,827.91

Mercy Portfolio Services $341,827.91

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00857 LH
Activity Title:                                             5923-39 S. Wabash Avenue

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property was acquired with NSP1 funds.  The rehab will occur under NSP2.  Acquisition of a vacant, foreclosed 48-unit property located at
5923-39 S. Wabash Avenue in the Washington Park community area.  This property will serve households making no more than 50 percent
area median income.

Activity Description

5923-39 S. Wabash Avenue is a 48-unit building located in the Washington Park community area (Please note that this address has been
revised; it was previously listed as 5921 S. Wabash Avenue).

Location Description:

 5923-39 S. Wabash, a large multi-family Chicago-style courtyard building, is situated in Washington Park on the south side.  Originally 48 units,
the property is now rehabbed and provides 36 spacious rental housing units to income eligible households.  A total of 30 units have leased to
date--no units were occupied during Q1, 2014.  This property was acquired under NSP1 and rehabbed under NSP2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00857 LMMI
Activity Title:                                             5923-39 S. Wabash Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/01/2011 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00857 LMMI
Activity Title:                                             5923-39 S. Wabash Avenue
Mercy Portfolio Services No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$683,769.29

$683,769.29

$683,769.29

$683,769.29

$681,669.19

$2,100.10

Program Income Received: $0.00

Total Funds Expended: $683,769.29

Mercy Portfolio Services $683,769.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 36 unit building to be rehabbed with NSP2 funds.  This activity represents the 24 units that will serve LMMI households
(households making no more than 120% AMI).

Activity Description

5923-39 S. Wabash is located in the Washington Park community area, in census tract 4007.

Location Description:

 Mercy expended $61.34 during quarter.  Program is still on-going.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00930 (LH) - Deleted Activity
Activity Title:                                             3233 W. Potomac Avenue - Deleted Activity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/26/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mercy Portfolio Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of 3233 W. Potomac Avenue, located in the Humboldt Park community area. All units will benefit households at or below
50% of the area median income.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00930 (LH) - Deleted Activity
Activity Title:                                             3233 W. Potomac Avenue - Deleted Activity

3233 W. Potomac Avenue is a 12 unit building located in the Humboldt Park community area.

Location Description:

 This activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00957 LH
Activity Title:                                             5520 S. Prairie Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,593.42

$153,593.42

$153,593.42

$153,593.42

$153,593.42

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00957 LH
Activity Title:                                             5520 S. Prairie Avenue

Total Funds Expended: $153,593.42

Mercy Portfolio Services $153,593.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of 18 unit property located in the Washington Park community area.  This property will contain 9 units for households
earning no more than 50% of the area median income.

Activity Description

5520 S. Prairie is located in the Washington Park community area.

Location Description:

 5520 S. Prairie is a previously vacant three story 18-unit property that is fully rehabbed and now stabilized.   This prominent corner property
provides quality rental units to an area in need of additional affordable housing.  Four of the last outstanding vacant units  leased during Q1,
2014--three units were occupied by LH eligible households.  5520 S. Prairie was acquired with NSP1 funds and rehabbed under NSP2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00957 LMMI
Activity Title:                                             5520 S. Prairie Avenue LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 03/27/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00957 LMMI
Activity Title:                                             5520 S. Prairie Avenue LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,593.39

$153,593.39

$153,593.39

$153,593.39

$153,593.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $153,593.39

Mercy Portfolio Services $153,593.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of 18 unit property located in the Washington Park community area.  This property will provide 9 units for households
earning no more than 120% of the area median income.

Activity Description

5520 S. Prairie Avenue is located in the Washington Park community area.

Location Description:

 5520 S. Prairie is a previously vacant three story 18-unit property that is fully rehabbed and now stabilized.   This prominent corner property
provides quality rental units to an area in need of additional affordable housing.  Four of the last outstanding vacant units  leased during Q1,
2014--one unit was occupied by an LMMI eligible households.  5520 S. Prairie was acquired with NSP1 funds and rehabbed under NSP2.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00957 LMMI
Activity Title:                                             5520 S. Prairie Avenue LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00958 LH
Activity Title:                                             5521 W. Gladys Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$348,733.64

$348,733.64

$348,733.64

$348,733.64

$348,733.64

$0.00

Program Income Received: $80,000.00

Total Funds Expended: $348,733.64

Mercy Portfolio Services $348,733.64

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00958 LH
Activity Title:                                             5521 W. Gladys Avenue

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 8-unit property located at 5521 W. Gladys Avenue in the Austin community.  This activity represents the four units
that will serve households making no more than 50% of the AMI.

Activity Description

5521 W. Gladys Avenue is located in the Austin community area.

Location Description:

 5521 W. Gladys - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI00958 LMMI
Activity Title:                                             5521 W. Gladys Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI00958 LMMI
Activity Title:                                             5521 W. Gladys Avenue
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$348,733.57

$348,733.57

$348,733.57

$348,733.57

$348,733.57

$0.00

Program Income Received: $80,000.00

Total Funds Expended: $348,733.57

Mercy Portfolio Services $348,733.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of an 8-unit property to provide affordable rental housing.  This activity represents the four units that will serve
households making no more than 120% AMI.

Activity Description

5521 W. Gladys is located in the Austin community area.

Location Description:

 These expenditures are overstating the budget because the Program Income received is not reported in the budget.  After consultation with
the HUD consultant, DPD was advised not to report the increase in the budget. The TA provider will assist the City in the DRGR data clean up.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01009 LH
Activity Title:                                             4800-14 S. Calumet Avenue
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01009 LH
Activity Title:                                             4800-14 S. Calumet Avenue
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$327,901.12

$327,901.12

$327,901.12

$327,901.12

$286,666.37

$41,234.75

Program Income Received: $4,598.72

Total Funds Expended: $327,901.12

Mercy Portfolio Services $327,901.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 4800-14 S. Calumet Avenue will be acquired and rehabbed. Eleven units will benefit households at 50% or below the area median income.

Activity Description

4800-14 S. Calumet Avenue is located in the Grand Boulevard community area.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01009 LH
Activity Title:                                             4800-14 S. Calumet Avenue

 4800-14 S. Calumet is a prominently situated corner property which previously contributed to the blight of its immediate area in the Grand
Boulevard. community.  It was purchased under Eligible Use and rehabbed utilizing Eligible Use A.  As of November 2013, rehab of this 21-uint
property was complete.  Eleven units are set aside for LH eligible households.  No beneficiary data is available to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01009 LMMI
Activity Title:                                             4800-14 S. Calumet Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 12/10/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298,103.31

$298,103.31

$298,103.31

$298,103.31

$260,040.46

$38,062.85

Program Income Received: $4,180.81
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01009 LMMI
Activity Title:                                             4800-14 S. Calumet Avenue

Total Funds Expended: $298,103.31

Mercy Portfolio Services $298,103.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 4800-14 S. Calumet Avenue will be acquired and rehabbed. 10 Units will benefit households earning no more than 120% of the area median
income.

Activity Description

4800-14 S. Calumet is located in the Grand Boulevard community area.

Location Description:

 4800-14 S. Calumet is a prominently situated corner property which previously contributed to the blight of its immediate area in the Grand
Boulevard. community.  It was purchased under Eligible Use and rehabbed utilizing Eligible Use A.  As of November 2013, rehab of this 21-uint
property was complete.  Up to 10 units will be available for households earning up to 120% of area median income.  No beneficiary data is
available to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01029 LH
Activity Title:                                             5615 S. Prairie Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 03/26/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01029 LH
Activity Title:                                             5615 S. Prairie Avenue
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,980,692.24

$1,980,692.24

$1,980,692.24

$1,980,692.24

$1,729,773.14

$250,919.10

Program Income Received: $435,000.00

Total Funds Expended: $1,980,692.24

Mercy Portfolio Services $1,980,692.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 10 unit property located at 5615 S. Prairie Avenue in the Washington Park community area.  The property will serve
households earning no more than 50% of the area median income.

Activity Description

5615 S. Prairie Avenue is located in the Washington Park community area.

Location Description:

 5615 S. Prairie - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01029 LH
Activity Title:                                             5615 S. Prairie Avenue

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01070 (LH) - Deleted Activity
Activity Title:                                             1553 S. Sawyer Avenue - Deleted Actiity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mercy Portfolio Services $0.00

Match Contributed: $0.00



9020

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01070 (LH) - Deleted Activity
Activity Title:                                             1553 S. Sawyer Avenue - Deleted Actiity

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a vacant, foreclosed 6 unit building located at 1553 S. Sawyer in the North Lawndale community area.  This property
will serve households making no more than 50% of the AMI.

Activity Description

1553 S. Sawyer Avenue is located in the North Lawndale community area.

Location Description:

 This activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01372 LH
Activity Title:                                             2501-05 W. 63rd Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/09/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01372 LH
Activity Title:                                             2501-05 W. 63rd Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,696.08

$63,696.08

$63,696.08

$63,696.08

$63,696.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,696.08

Mercy Portfolio Services $63,696.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 12 unit property located at 2501-2505 W. 63rd Street in the Chicago Lawn community area.  This activity represents
the 6 units that will serve households earning no more than 50% of the area median income.

Activity Description

2501-2505 W. 63rd Street is a 12 unit building located in the Chicago Lawn community area.

Location Description:

 2501 W. 63rd Street was acquired with NSP1 funds and rehabbed with NSP2 funds via HUD's approved Lump Sum Draw Down (Eligible Use A-
LSDD).  This mixed-use property consists of 12 residential units and includes commercial space for tenant use.  It's located in Chicago Lawn
and anchors an immediate area that includes a mix of single-family properties acquired and rehabbed through the use of NSP1 funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01372 LMMI
Activity Title:                                             2501-05 W. 63rd Street
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01372 LMMI
Activity Title:                                             2501-05 W. 63rd Street
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/09/2010 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,696.05

$63,696.05

$63,696.05

$63,696.05

$63,696.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,696.05

Mercy Portfolio Services $63,696.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 12-unit property to provide affordable rental housing.  Rehab is being funded with NSP2 funds.  This activity represents the 8
units that will serve households making no more than 120% AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01372 LMMI
Activity Title:                                             2501-05 W. 63rd Street

2501-05 W. 63rd Street is located in the Chicago Lawn community area.

Location Description:

 2501 W. 63rd Street was acquired with NSP1 funds and rehabbed with NSP2 funds via HUD's approved Lump Sum Draw Down (Eligible Use A-
LSDD).  This mixed-use property consists of 12 residential units and includes commercial space for tenant use.  It's located in Chicago Lawn
and anchors an immediate area that includes a mix of single-family properties acquired and rehabbed through the use of NSP1 funds

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01467 LH
Activity Title:                                             9100 S. Burley Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,289.64

$68,289.64

$68,289.64

$68,289.64

$68,289.64

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01467 LH
Activity Title:                                             9100 S. Burley Avenue
Program Income Received: $0.00

Total Funds Expended: $68,289.64

Mercy Portfolio Services $68,289.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 7 unit property located at 9100 S. Burley Avenue in the South Chicago community area. Rehab is being funded with NSP2
funds.  This activity represents the 4 units that will serve households at or below 50 percent of the area median income.

Activity Description

9100 S. Burley Avenue is a 7 unit building located in the South Chicago community area.

Location Description:

 These expenditures are overstating the budget because the Program Income received is not reported in the budget.  After consultation with
the HUD consultant, DPD was advised not to report the increase in the budget. The TA provider will assist the City in the DRGR data clean up.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI01467 LMMI
Activity Title:                                             9100 S. Burley Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 03/27/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01467 LMMI
Activity Title:                                             9100 S. Burley Avenue
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,223.19

$51,223.19

$51,223.19

$51,223.19

$1,075.40

$50,147.79

Program Income Received: $0.00

Total Funds Expended: $51,223.19

Mercy Portfolio Services $51,223.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 7-unit building to provide affordable housing.  Rehab will be funded with NSP2 funds.  This activity represents the 3 units that
will serve households making no more than 120% AMI.

Activity Description

9100 S. Burley Avenue is located in the South Chicago community area.

Location Description:

 Activity on-going

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI01467 LMMI
Activity Title:                                             9100 S. Burley Avenue

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06402 LH
Activity Title:                                             7543-45 S. Phillips Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/26/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$468,829.05

$468,829.05

$468,829.05

$468,829.05

$456,798.44

$12,030.61

Program Income Received: $156,750.00

Total Funds Expended: $468,829.05

Mercy Portfolio Services $468,829.05

Match Contributed: $0.00



9027

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06402 LH
Activity Title:                                             7543-45 S. Phillips Avenue

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 7 unit property located at 7543 S. Phillips in the South Shore community area.  Four units in this property will be
made available to households at or below 50% of the area median income.

Activity Description

7543 S. Phillips Avenue is located in the South Shore community area.

Location Description:

 7543-45 S. Phillips - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06402 LMMI
Activity Title:                                             7543-45 S. Phillips Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06402 LMMI
Activity Title:                                             7543-45 S. Phillips Avenue
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$351,662.81

$351,662.81

$351,662.81

$351,662.81

$176,063.88

$175,598.93

Program Income Received: $118,250.00

Total Funds Expended: $351,662.81

Mercy Portfolio Services $351,662.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 7 unit property located at 7543 S Phillips in the South Shore community area.  Three units in this property will be
made available to households at or below 120 percent of the area median income.

Activity Description

7543-45 S Phillips Avenue is located in the South Shore community area.

Location Description:

 7543-45 S. Phillips - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06404 - Deleted Activity
Activity Title:                                             4312 W. Washington Boulevard - Deleted Activity

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06404 - Deleted Activity
Activity Title:                                             4312 W. Washington Boulevard - Deleted Activity
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/09/2010 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mercy Portfolio Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 4312 W. Washington Boulevard is a 42 unit property located in the Austin community area.  This property will be made available to households
at or below 120 percent of the area median income.

Activity Description

4312 W. Washington Boulevard is located in the Austin community area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06404 - Deleted Activity
Activity Title:                                             4312 W. Washington Boulevard - Deleted Activity

 This activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06405 LH
Activity Title:                                             347-51 S. Central Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/09/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,235,809.79

$1,235,809.79

$1,235,809.79

$1,235,809.79

$1,095,817.58

$139,992.21

Program Income Received: $250,000.00

Total Funds Expended: $1,235,809.79

Mercy Portfolio Services $1,235,809.79
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06405 LH
Activity Title:                                             347-51 S. Central Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 347-51 S. Central is a 22 unit building located in the Austin community area.  This activity represents the 11 units that will be made available
to households making no more than 50 percent of the area median income.

Activity Description

347-51 S. Central Avenue is located in the Austin community area.

Location Description:

 347-51 S. Central - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06405 LMMI
Activity Title:                                             347-51 S. Central Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/09/2010 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06405 LMMI
Activity Title:                                             347-51 S. Central Avenue
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,235,809.74

$1,235,809.74

$1,235,809.74

$1,235,809.74

$1,141,658.61

$94,151.13

Program Income Received: $250,000.00

Total Funds Expended: $1,235,809.74

Mercy Portfolio Services $1,235,809.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a 22-unit residential property to provide affordable rental housing.  This activity represents the 11 units that
will serve households making no more than 120% of the area median income.

Activity Description

347-51 W. Central Avenue is located in the Austin community area.

Location Description:

 347-51 S. Central - property is fully rehabbed and occupied.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06406 LH
Activity Title:                                             1863 S Lawndale Avenue
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06406 LH
Activity Title:                                             1863 S Lawndale Avenue
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/17/2010 03/27/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,028,027.40

$1,028,027.40

$1,028,027.40

$1,028,027.40

$1,023,827.92

$4,199.48

Program Income Received: $139,724.60

Total Funds Expended: $1,028,027.40

Mercy Portfolio Services $1,028,027.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a vacant and foreclosed 15 unit structure located at 1863 S. Lawndale Avenue, in the North Lawndale
community area.  This activity represents the 8 units that will be made available to households at or below 50 percent of the area median
income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06406 LH
Activity Title:                                             1863 S Lawndale Avenue

1863 S. Lawndale Avenue is located in the North Lawndale community area.

Location Description:

 1863 S. Lawndale, located in the North Lawndale Community area, offers 15 newly renovated units.  It is fully rehabbed and occupied.  Activity
status was updated to complete Q3, 2013.  Beneficiary performance measures were captured Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06406 LMMI
Activity Title:                                             1863 S Lawndale Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/17/2010 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$899,647.49

$899,647.49

$899,647.49

$899,647.49

$822,954.79

$76,692.70

Program Income Received: $122,275.40
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06406 LMMI
Activity Title:                                             1863 S Lawndale Avenue

Total Funds Expended: $899,647.49

Mercy Portfolio Services $899,647.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a vacant and foreclosed 15 unit structure located at 1863 S. Lawndale Avenue in the North Lawndale
community area.  This activity represents the 7 units that will be made available to households making no more than 120 percent of the area
median income.

Activity Description

1863 S. Lawndale Avenue is located in the North Lawndale community area.

Location Description:

 1863 S. Lawndale, located in the North Lawndale Community area, offers 15 newly renovated units.  It is fully rehabbed and occupied.  Activity
status was updated to complete Q3, 2013.  Beneficiary performance measures were captured Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06430 LH
Activity Title:                                             12013-15 S. Eggleston Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/18/2010 03/27/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06430 LH
Activity Title:                                             12013-15 S. Eggleston Avenue
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$930,825.88

$930,825.88

$930,825.88

$930,825.88

$724,164.35

$206,661.53

Program Income Received: $98,508.90

Total Funds Expended: $930,825.88

Mercy Portfolio Services $930,825.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a 12 unit property located at 12013-15 S Eggleston, in the West Pullman community area.  This activity
represents the 6 units that will serve households at or below 50 percent of the area median income.

Activity Description

12013-15 S. Eggleston Avenue is located in the West Pullman community area.

Location Description:

 12013-15 S. Eggleston, located in the West Pullman Community area, offers 13 newly renovated units.  This property is fully rehabbed and
occupied.   Activity status was updated to complete Q3, 2013.  Beneficiary performance measures were captured Q3, 2013.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06430 LH
Activity Title:                                             12013-15 S. Eggleston Avenue

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI06430 LMMI
Activity Title:                                             12013-15 S. Eggleston Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/18/2010 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$797,727.26

$797,727.26

$797,727.26

$797,727.26

$737,174.14

$60,553.12

Program Income Received: $84,491.10

Total Funds Expended: $797,727.26

Mercy Portfolio Services $797,727.26

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI06430 LMMI
Activity Title:                                             12013-15 S. Eggleston Avenue

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a 12-unit building to provide afffordable rental units.  This activity represents the 6 units that will serve LMMI
households (households making no more than 120% AMI).

Activity Description

12013-15 S. Eggleston Avenue is located in the West Pullman community area.

Location Description:

 12013-15 S. Eggleston, located in the West Pullman Community area, offers 13 newly renovated units.  This property is fully rehabbed and
occupied.   Activity status was updated to complete Q3, 2013.  Beneficiary performance measures were captured Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI07653 LH
Activity Title:                                             7953 S. Vernon Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/11/2010 03/27/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI07653 LH
Activity Title:                                             7953 S. Vernon Avenue
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,079,333.01

$1,079,333.01

$1,079,333.01

$1,079,333.01

$926,913.58

$152,419.43

Program Income Received: $175,960.00

Total Funds Expended: $1,079,333.01

Mercy Portfolio Services $1,079,333.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 15 unit building located in the Chatham community area.  Eight units will be made available to households at or
below 50 percent of the area median income.

Activity Description

7953 S. Vernon Avenue is located in the Chatham community area.

Location Description:

 7953 S. Vernon, located in the Chatham community area, offers 15 newly renovated units.   This property is fully rehabbed and occupied.
Beneficiary performance measures were captured Q3, 2013.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI07653 LMMI
Activity Title:                                             7953 S. Vernon Avenue



9040

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI07653 LMMI
Activity Title:                                             7953 S. Vernon Avenue
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/27/2010 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$944,542.89

$944,542.89

$944,542.89

$944,542.89

$773,894.22

$170,648.67

Program Income Received: $156,040.00

Total Funds Expended: $944,542.89

Mercy Portfolio Services $944,542.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of a 15 unit building located in the Chatham community area.  Seven units will be made available to households at or
below 120 percent of the area median income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI07653 LMMI
Activity Title:                                             7953 S. Vernon Avenue

7953 S. Vernon Avenue is located in the Chatham community area.

Location Description:

 7953 S. Vernon, located in the Chatham community area, offers 15 newly renovated units.   This property is fully rehabbed and occupied.
Beneficiary performance measures were captured Q3, 2013.  Activity status was updated to complete Q3, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI08232 LH
Activity Title:                                             8011 S. Ellis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2014 05/13/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,636.91

$17,636.91

$17,636.91

$17,636.91

$17,636.91

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI08232 LH
Activity Title:                                             8011 S. Ellis

Total Funds Expended: $17,636.91

Mercy Portfolio Services $17,636.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 lllll

Activity Description

8011 S. Ellis

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI08232 LMMI
Activity Title:                                             8011 S. Ellis

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP ACQ & REHAB (USE B) Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/21/2014 05/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        CHI08232 LMMI
Activity Title:                                             8011 S. Ellis
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,636.91

$17,636.91

$17,636.91

$17,636.91

$17,636.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,636.91

Mercy Portfolio Services $17,636.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Deleted Activity
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        Deleted Activity
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 deleted activity

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP ACQ LB
Activity Title:                                             Acquisition for Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP ACQ LB (USE C) Acquisition for Land Bank

Projected Start Date: Projected End Date:

07/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,624.25

$272,624.25

$272,624.25

$272,624.25

$271,217.58

$1,406.67

Program Income Received: $0.00

Total Funds Expended: $272,624.25

Mercy Portfolio Services $272,624.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP ACQ LB
Activity Title:                                             Acquisition for Land Bank

 This activity is associated with the acquisition and carrying costs of blighted properties that were demolished.
 The City of Chicago's subrecipient, Mercy Portfolio Services (MPS), will acquire vacant, foreclosed blighted properties that require demolition.
These properties will be demolished because they are so blighted that the required investment to bring them up to code and habitable is much
greater than the expected sales price of the property.  This activity only reflects the acquisition costs, not the demolition costs, of such
properties.  After acquring and demolishing these properties, they will be held for future redevelopment.

Activity Description

All properties to be acquired will be located in the areas of greatest need, listed here:
Auburn Gresham, Austin, Burnside, Chatham, Chicago Lawn, East Garfield Park, Englewood, Fuller Park, Grand Boulevard, Greater Grand
Crossing, Humboldt Park, New City, North Lawndale, Oakland, Pullman, Riverdale, Roseland, South Chicago, South Deering, South Shore,
Washington Park, West Englewood, West Garfield Park, West Pullman

Location Description:

 Six properties (14 units) have been acquired, demolished, and transferred to the City to hold for future redevelopment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP ADMIN CITY
Activity Title:                                             City NSP Planning & Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP ADMIN Planning and Administration

Projected Start Date: Projected End Date:

01/01/2009 03/27/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Chicago

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,536,786.25



9047

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP ADMIN CITY
Activity Title:                                             City NSP Planning & Admin
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,536,786.25

$2,526,355.86

$2,526,355.86

$2,319,557.99

$206,797.87

Program Income Received: $0.00

Total Funds Expended: $2,527,131.86

City of Chicago $2,527,131.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General program administration of NSP.

Activity Description

Not applicable

Location Description:

 City admin expenditure adjustment of $776.35.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP ADMIN MPS
Activity Title:                                             MPS Planning & Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP ADMIN MPS
Activity Title:                                             MPS Planning & Administration
NSP ADMIN Planning and Administration

Projected Start Date: Projected End Date:

01/01/2009 03/27/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,918,794.04

$3,918,794.04

$3,915,528.42

$3,915,528.42

$3,686,916.62

$228,611.80

Program Income Received: $0.00

Total Funds Expended: $3,915,528.42

Mercy Portfolio Services $3,915,528.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs incurred by Mercy Portfolio Services, the City of Chicago's NSP subrecipient.

Activity Description

NA

Location Description:

 Activity on-going.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP ADMIN MPS
Activity Title:                                             MPS Planning & Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP Demo LMMI (city)
Activity Title:                                             NSP Demo LMMI (city)

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP DEMOLITION (USE D) Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Chicago

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,900,000.00

$1,900,000.00

$1,900,000.00

$1,900,000.00

$1,875,735.00

$24,265.00

Program Income Received: $0.00

Total Funds Expended: $1,900,000.00

City of Chicago $1,900,000.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP Demo LMMI (city)
Activity Title:                                             NSP Demo LMMI (city)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted vacant properties.  The City of Chicago will demolish blighted vacant properties in eligible community areas.  These
properties will be demolished because they are so blighted that they pose a threat to the health, safetly, and welfare of the community.

Activity Description

All properties to be demolished will be located in the NSP areas of greatest need.

Location Description:

 No additional reporting data is available this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP DEMO LMMI (MPS)
Activity Title:                                             NSP Demo 51-120% AMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP DEMOLITION (USE D) Demolition

Projected Start Date: Projected End Date:

01/01/2009 03/27/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        NSP DEMO LMMI (MPS)
Activity Title:                                             NSP Demo 51-120% AMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,968.00

$291,968.00

$291,968.00

$291,968.00

$251,953.81

$40,014.19

Program Income Received: $0.00

Total Funds Expended: $291,968.00

Mercy Portfolio Services $291,968.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted vacant properties.  The City of Chicago's NSP subgrantee, Mercy Portfolio Services, will demolish blighted vacant
properties that it has acquired from lending institutions.  These properties will be demolished because they are so blighted that they required
investment to bring them up to code and make them habitable is much greater than the expected sales price of the property.

Activity Description

All properties to be demolished will be located in the NSP areas of greatest need.

Location Description:

 These expenditures are overstating the budget because the Program Income received is not reported in the budget.  After consultation with
the HUD consultant, DPD was advised not to report the increase in the budget. The TA provider will assist the City in the DRGR data clean up.

Activity Progress Narrative:

Address City State Zip Status Accept
3247 E. 91st Street
3507 W. Hirsch
7122 S. Ellis Avenue
3252 E. 91st Street
3430 W. Fulton
5235 W. Adams

Chicago
Chicago
Chicago
Chicago
Chicago
Chicago

Illinois
Illinois
Illinois
Illinois
Illinois
Illinois

60617
60651
60619
60617
60624
60644

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N

1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        Use A LMMI 1-4
Activity Title:                                             Use A 1-4 units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

FIN MECHANISM (USE A) Use A/LSDD

Projected Start Date: Projected End Date:

01/01/2012 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Portfolio Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,175,502.39

$1,175,502.39

$1,175,502.39

$1,175,502.39

$28,385.31

$1,147,117.08

Program Income Received: $0.00

Total Funds Expended: $1,175,502.39

Mercy Portfolio Services $1,175,502.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lump sum draw down activity for various one to four unit properties.

Activity Description
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Grant Number:              B-08-MN-17-0002
Grantee :                       Chicago, IL

Award Date: Grant Authorized Amount: $55,238,017.00 Estimated PI/RL Funds: $9,026,638.87

Grantee Activity Number:                        Use A LMMI 1-4
Activity Title:                                             Use A 1-4 units

Properties are located in various neighborhoods of the west and south sides of Chicago.

Location Description:

 Lump Sum Draws, as approved by HUD, were utilized to fund the redevelopment cost of various one- to four-unit properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Action Plan Narrative :  Areas of Greatest Need :  The Town of Cicero, as other communities have faced in recent times, is
undergoing a housing market crisis. Homes are being foreclosed upon, or at risk of being foreclosed throughout the Town. These
foreclosures have caused property values to decrease, made abandoned and/or empty homes commonplace, and has
destabilized the community. Every census tract in Cicero is "high risk" for foreclosure, but seven (7) have been identified as
Cicero's target area for NSP Funds: 2133, 8134, 8142, 8136, 8141, 8143, and 8137.  Distribution and and Uses of Funds :  In
order to recover from this disaster, The Town of Cicero must get homeowners back into these abandoned, foreclosed homes. The
Town will need to have a "qualified" pool of buyers for the current and future stock of foreclosed homes. The Town will need to
have qualified contractors to rehabilitate and/or stabilize lead-paint hazards to properties assisted with NSP Funds, and the
rehabilitation and/or lead-paint stabilization needs to be carried out in a time efficient manner. The Town will need to publicize
their NSP to ensure attention is drawn to it, and to increase the amount of "qualified" homebuyers. The Town will need to work
closely with banks, realtors, counseling agencies, and homebuyers to ensure the process of purchasing a home is followed
through. The Town will need to measure performance on an on-going basis to determine if the program is meeting and/or
exceeding performance goals. The Town will need to be proactive rather than reactive in addressing safety concerns of blighted
structures. The Town will need to implement each proposed activity in an efficient manner to ensure the success of the program.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,586,369.17

$2,586,369.17

$2,586,369.17

$2,179,870.27

$1,964,498.25

$215,372.02

Program Income Received: $508,018.17

Total Funds Expended: $2,179,870.27

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Overall Progress Narrative:

 During this quarter no work has been done on the last NSP property 6019 W 28th St. The GC submitted their recommendation for the
demolition company to be awarded the bid following the bid process. The Town board is in the process of approving the recommendation and
award the contract to the demolition company. Once the demo is completed the plan will be to construct a new single-family home in the
summer of 2015.
 Also this quarter, the Town was notified of a foreclosure sale of a previous NSP property (5136 W 25th Pl.) sold to Jacqueline Torres. She lost
her home and there was a foreclosure sale on June 28, 2013. As a result of the sale, there was no surplus of funds for the Town to recover on
the junior mortgage signed and filed by the owner.
 The Town went forward to ask a question via HUD Exchange. Below is the details of the email and response from HUD:

  Hello,
  Back in 2012 one of our NSP property owners went into foreclosure on her home. The Town of Cicero reviewed the court docket and the
documents recorded with the Cook County Recorder of Deeds. The court's records show that the Town was served with notice of the
foreclosure in September, 2012. As of November, 2014, it appears that the lender started the process of formally evicting the homeowner from
the home. It looks like the foreclosure process and sale may still be ongoing.
  The Town's mortgage for the NSP fund was a "Junior" mortgage. It is highly unlikely that the Town will be able to recover any funds from the
sale of the house.
  At the time of the sale back in 2010, she signed a promissory note along with all the required documents to fulfill the guideleines of the
program. She had a 15 year "silent second mortgage" with the Town in order for the DPA to be forgiven.
  Can you please advise what HUD rules mandate? There may be an option to go to court to get a judgment entered against the homeowner
personally and then try to collect from her. Depending on her financial situation, the odds of actually collecting anything may be quite low.
  Please advise what steps we can take.
  Thanks,
  Jose Alanis

  Response:
  Thank you for submitting your question to HUD Resource Exchange NSP Ask-A-Question (AAQ) desk. The response to your question is listed
below.
  NSP allowed Grantees to adopt HOME requirements for ongoing affordability which include both "Recapture" and "Resale," but most Grantees
use the Recapture Method. For purposes of this response, we assume you have chosen to implement the "Recapture Method" for ensuring
ongoing affordability. If this assumption is mistaken, please resubmit your question with additional information and reference that you are
following up to AAQ #49267.
  Recapture is triggered by a voluntary or  involuntary  transfer of title; a foreclosure is an involuntary transfer. In the event of a title transfer,
the Grantee is required to collect the balance due on its second mortgage. However, HOME also  limits  recapture to the "net proceeds of sale,"
that is funds remaining after the repayment of the buyer's senior loan(s) (e.g. e first mortgage) and reasonable and customary seller's closing
costs. In the case of a foreclosure, there generally are no net proceeds as the foreclosing lender's "bid" is the outstanding balance of the first
mortgage loan. You simply need to document in your file that the foreclosure "sale" resulted in no net proceeds.
  HOME not only allows the Grantee to accept the net proceeds (including $0 when there are no net proceeds) as full satisfaction of the junior
lien, it actually  requires  you to limit the recapture to the net proceeds. Consequently, you not only need not but you must not pursue a
"deficiency judgment" for any unpaid balance on the second mortgage.
  Please note: the response provided in this email is specific to the question you submitted and may not apply to similar questions. Therefore,
please use discretion in providing the response to others, as the answer may not apply to their particular situations.
    The Town's understanding is that we can't and we won't try to recapture any funds from the owner personally. We have filed all the
documents with the explanation in the internal file of the property and we are referencing this in this QPR.
 Per HUD Representative's request and overall breakdown of the Town's NSP Program is as follows:
                                                                                                           Completed                       Underway
 Total Rental Units Acquired and Rehabbed                                                      0                                   0
 Total Homebuyer Units Acquired and Rehabbed                                              17                                  1
 Total Number of Homebuyer Units Sold                         &nbsp;                                17                                  1
 Total Number of Rental Units Occupied                                                           0                                   0
 Total Number of Properties Acquired and Land-Banked                                     0                                   0
 Total Number of Units Demolished                                                                 1                                   1
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0003

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Cancelled Project

Land Bank

Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation & Sale of
Foreclosed Properties
Purchase,
Rehabilitation, &
Rental of Foreclosed
Properties.
Purchase,
Rehabilitation, &
Rental of Foreclosed
Properties.
Purchase,
Rehabilitation, &
Rental of Foreclosed
Properties.
Redevelopment

011

004

010

005

006

007

008

012

013

014

001

002

003

009

NSP Program
Administration
Purchase & Sale
of Properties
Land Bank
Acquisition
Down Payment
Assistance

Lead Hazard
Reduction

Activity
Cancelled

Program
Delivery Costs

Down Payment
Assistance
(50%AMI)
Lead Hazard
Reduction (50%
AMI)
Program
Delivery (50%
AMI)
Purchase
Foreclosed
Properties

Rehabilitation

Program
Delivery

Redevelopment
and Sales
Program

$2,586,369.17 $1,964,498.25 $260,236.44

$246,354.39 $206,848.52 $17,173.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$219,042.76 $219,042.76 $0.00

$174,425.00 $152,614.67 $0.00

$0.00 $0.00 $0.00

$64,155.15 $64,155.15 $0.00

$309,361.00 $309,361.00 $0.00

$113,918.00 $113,918.00 $0.00

$41,694.95 $41,694.95 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,236,289.21 $682,938.88 $235,858.54
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0003

Budget Program Funds Drawn Program Income Drawn

Redevelopment 015 Redevelopment
and Sales
Program
(50%AMI)

$181,128.71 $173,924.32 $7,204.39

Grantee Activity Number:                        001
Activity Title:                                             Purchase Foreclosed Properties

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP-2008-0001 Purchase, Rehabilitation, & Rental of
Foreclosed Properties.

Projected Start Date: Projected End Date:

01/16/2009 07/12/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        001
Activity Title:                                             Purchase Foreclosed Properties

Total Funds Expended: $0.00

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property Acquisition by the Town of Cicero. These properties will be rehabilitated and rented to persons at or below 50%AMI.  Project only in
planned stages.

Activity Description

Town of Cicero's Target Area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:
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Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        002
Activity Title:                                             Rehabilitation

NSP-2008-0001 Purchase, Rehabilitation, & Rental of
Foreclosed Properties.

Projected Start Date: Projected End Date:

01/16/2009 07/12/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
Housing America Corporation (HAC)
Town of Cicero
Southeastern Massachusetts Affordable Housing Corporation
HAP2

$0.00
$0.00

$1,756,678.00
$0.00

$636,239.26
$75,932.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed homes to be rented to persons at or below 50%AMI.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        002
Activity Title:                                             Rehabilitation

Town of Cicero's Target Area

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        003
Activity Title:                                             Program Delivery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP-2008-0001 Purchase, Rehabilitation, & Rental of
Foreclosed Properties.

Projected Start Date: Projected End Date:

01/16/2009 07/12/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        003
Activity Title:                                             Program Delivery

Total Funds Expended: $0.00

Northern Arizona Council of Governments (NACOG)
Town of Apple Valley1
Town of Cicero
Self Help, Inc.
Habitat for Humanity SW Volusia
City of North Lauderdale

$2,225,192.00
$0.00
$0.00

$11,917.83
$211,051.56
$664,493.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program delivery costs for specific project, including legal fees in coordination with property aquisition, construction bid process, architechtual
design, etc...

Activity Description

Town of Cicero's Target Area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004
Activity Title:                                             Purchase & Sale of Properties

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP-2008-0002 Cancelled Project



9062

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        004
Activity Title:                                             Purchase & Sale of Properties
Projected Start Date: Projected End Date:

01/15/2009 07/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
SouthEastern Arizona Governments Organization (SEAGO)
Town of Cicero
Self Help, Inc.
HAP2

$0.00
$0.00

$1,620,622.59
$0.00

$117,687.95
$260,586.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation, and Sale of vacant, foreclosed homes located in the Town of Cicero's Target Area.

Activity Description

Town of Cicero's Target Area

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        004
Activity Title:                                             Purchase & Sale of Properties

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        005
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:

01/16/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,042.76

$219,042.76

$219,042.76

$219,042.76

$219,042.76

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        005
Activity Title:                                             Down Payment Assistance

Total Funds Expended: $219,042.76

Community Action Human Resources Agency (CAHRA)
Broward County Housing Finance and Community Development Division1
Town of Cicero
Self Help, Inc.
HAP2

$945,143.60
$0.00

$219,042.76
$81,323.34

$183,949.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance of 20% the purchase price (up to $35,000.00)of a vacant foreclosed home in Cicero's Target Area. The assistance is
in the form of a 10 year, zero interest, deferred payment, forgivable loan. Also available is the opportunity to receive the balance of $35,000.00
(up to $24,999.00) for rehabilitation assistance after closing. The assistance is in the form of a 10 year, zero interest, deferred payment,
forgivable loan.
 The unit beneficiary and address reporting for this activity will be reported under activity 6. This activity (activity 5 and activity 8) also cover
expenses for these same addresses.

Activity Description

3123 S 53rd Ct.
1843 S 58th Ave.
3246 S 59th Ct.
1822 S 57th Ct.
2444 S 56th Ct.
3415 S 54th Ave.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        006
Activity Title:                                             Lead Hazard Reduction
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        006
Activity Title:                                             Lead Hazard Reduction
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:

06/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,425.00

$174,425.00

$152,614.67

$152,614.67

$152,614.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $152,614.67

City of Deltona1
Broward County Housing Finance and Community Development Division1
Family Housing Resources
Town of Cicero
Brockton Economic Development Council Corp.

$628,423.54
$1,297,009.98
$3,550,501.80

$152,614.67
$2,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        006
Activity Title:                                             Lead Hazard Reduction

 Lead Hazard Reduction costs in conjunction with the Down Payment Assistance Loan. The Town will inspect properties prior to purchase, and
after closing, all identified lead hazards will be treated, and a clearance test will be conducted.  Homes under this activiy are same as activity 5.
Beneficiaries the same as activity 5.

Activity Description

Town of Cicero's Target Area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        007
Activity Title:                                             Activity Cancelled

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:

01/15/2009 07/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        007
Activity Title:                                             Activity Cancelled

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Old Pueblo Community Foundation
Building A Better Brockton, Inc.
Town of Cicero
City of Hallandale Beach

$4,110,870.00
$6,000.00

$0.00
$25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ***Activity Cancelled after amendment. Compliance Rehabilitation will be funded as a financing mechanism under activity NSP-2003-0003-
0001. Code Compliance assistance in conjuction with the Down Payment Assistance Program. The town will give the new homeowner an
additional $5,000.00 loan to correct any code violations identified by the Town of Cicero's compliance inspection for the purchase of the home.

Activity Description

Town of Cicero's Target Area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        008
Activity Title:                                             Program Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        008
Activity Title:                                             Program Delivery Costs
Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:

01/15/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,155.15

$64,155.15

$64,155.15

$64,155.15

$64,155.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,155.15

Genesis Housing Services
Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of the South Shore (Brockton Office)
HAP2

$5,672,780.40
$0.00

$64,155.15
$249,230.00
$265,114.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        008
Activity Title:                                             Program Delivery Costs

 Program delivery costs of the Town's Financing Mechanisms Project. Costs will include appraisals of properties, inspection costs, legal fees to
get to closing, and construction management.  Activity beneficiaries are the same as activity 5.
 The unit beneficiary and address reporting for this activity will be reported under activity 6. This activity (activity 5 and activity 8) also cover
expenses for these same addresses.

Activity Description

Town of Cicero's Target Area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        009
Activity Title:                                             Redevelopment and Sales Program

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-2008-0004 Redevelopment

Projected Start Date: Projected End Date:

01/15/2009 08/21/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,236,289.21

$1,236,289.21

$1,258,099.54
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        009
Activity Title:                                             Redevelopment and Sales Program
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$875,323.00

$682,938.88

$192,384.12

Program Income Received: $468,512.30

Total Funds Expended: $875,323.00

Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of Phoenix
Southeastern Massachusetts Affordable Housing Corporation

$0.00
$875,323.00

$6,344,867.49
$266,817.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition for redevelopment of vacant, foreclosed properties, in the Town of Cicero's Target Area that pose a threat to the safety of the
community. Buildings will be identified by the Town of Cicero's Building Department's Inspectors.  Properties will be aquired, demolished, and
redeveloped into new-construction housing, or if possible, redeveloped with gut-rehab.

Activity Description

2725 S 58th Ct.
1620 S 55th Ave.
2724 S 58th Ct.
5113 W 29th Pl.
6019 W 28th St.

Location Description:

 During the quarter the GC submitted their recommendation regarding the demolition company that was chosen to demolish the property
located at 6019 W 28th St. Currently the Town board will decide to approve the contract with the company. If approved the demolition time
frame will be from 14-21 days. Once the demo is completed, the Town will look into constructing a single-family home on the property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        010
Activity Title:                                             Land Bank Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

NSP-2008-0005 Land Bank

Projected Start Date: Projected End Date:

01/15/2009 07/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2
Springfield Neighborhood Housing Services

$0.00
$6,345,062.00

$0.00
$90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        010
Activity Title:                                             Land Bank Acquisition

 Acquisition of properties for the purpose of creating land banks.

Activity Description

Town of Cicero's Target Area.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        011
Activity Title:                                             NSP Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-2008-0006 Administration

Projected Start Date: Projected End Date:

01/16/2009 08/21/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$246,354.39

$246,354.39

$246,354.39

$222,632.03

$206,848.52
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        011
Activity Title:                                             NSP Program Administration

Program Income Drawdown: $15,783.51

Program Income Received: $39,505.87

Total Funds Expended: $222,632.03

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2

$222,632.03
$275,741.12

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Program Administration of the Town of Cicero's NSP. Funds will be used for staff salaries, equipment, planning, etc...

Activity Description

Town of Cicero Department of Housing 1634 S. Laramie Cicero, IL 60804

Location Description:

 General Program Administration of the Town of Cicero's NSP. Funds will be used for staff salaries, equipment, planning, etc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        012
Activity Title:                                             Down Payment Assistance (50%AMI)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        012
Activity Title:                                             Down Payment Assistance (50%AMI)
04/01/2009 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$309,361.00

$309,361.00

$309,361.00

$309,361.00

$309,361.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $309,361.00

Town of Cicero
Broward Alliance for Neighborhood Development

$309,361.00
$263,251.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance/Rehabilitation Loan benefitting applicants at or below 50% AMI.
 The unit beneficiary and address reporting for this activity will be reported under activity 13. This activity (activity 12 and activity 14) also
cover expenses for these same addresses.

Activity Description

5414 W 26th St.
1918 S 49th Ct.
1900 S 50th Ct.
5136 W 25th Pl.
3637 S 53rd Ct.
3426 S 55th Ct.

Location Description:
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Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        012
Activity Title:                                             Down Payment Assistance (50%AMI)

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        013
Activity Title:                                             Lead Hazard Reduction (50% AMI)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:

04/01/2009 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,918.00

$113,918.00

$113,918.00

$113,918.00

$113,918.00

$0.00

Program Income Received: $0.00



9076

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        013
Activity Title:                                             Lead Hazard Reduction (50% AMI)

Total Funds Expended: $113,918.00

Town of Cicero
Housing Authority of the City of Fort Lauderdale

$113,918.00
$1,345,318.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lead Hazard Reduction Grant coinciding with Down Payment Assistance/Rehabilitation Loans benefitting those applicants at or below 50% AMI.
Activity Beneficiaries the same as activity 12.

Activity Description

Town of Cicero Target Area

Location Description:

 No activity this quarter. Activity has been completed and remaining funds ($535) have been re-allocated to the redevelopment activity # 009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        014
Activity Title:                                             Program Delivery (50% AMI)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-2008-0003 Purchase, Rehabilitation & Sale of Foreclosed
Properties

Projected Start Date: Projected End Date:

04/01/2009 08/31/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        014
Activity Title:                                             Program Delivery (50% AMI)
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,694.95

$41,694.95

$41,694.95

$41,694.95

$41,694.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,694.95

Town of Cicero
HAP2
Housing Authority of the City of Fort Lauderdale

$41,694.95
$172,996.00

$70,805.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program delivery costs of the Town's Financing Mechanisms Project (50%AMI). Costs will include appraisals of properties, inspection costs,
legal fees to get to closing, and construction management.  Activity beneficiaries the same as activity 12.
 The unit beneficiary and address reporting for this activity will be reported under activity 13. This activity (activity 12 and activity 14) also
cover expenses for these same addresses.

Activity Description

Town of Cicero Target Area

Location Description:

 No activity this quarter. Activity has been completed and remaining funds ($0.85) have been re-allocated to the redevelopment activity # 009.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        014
Activity Title:                                             Program Delivery (50% AMI)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        015
Activity Title:                                             Redevelopment and Sales Program (50%AMI)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP-2008-0004 Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Cicero

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,128.71

$181,128.71

$181,128.71

$181,128.71

$173,924.32

$7,204.39

Program Income Received: $0.00

Total Funds Expended: $181,128.71

Town of Cicero
Housing Authority of the City of Fort Lauderdale

$181,128.71
$204,580.21

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0003
Grantee :                       Cicero, IL

Award Date: Grant Authorized Amount: $2,078,351.00 Estimated PI/RL Funds: $508,018.17

Grantee Activity Number:                        015
Activity Title:                                             Redevelopment and Sales Program (50%AMI)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Town of Cicero has Aquired 5111-5113 W. 29th Place.  The blighted single-family home on the property will be demolished, and a new-
construction "Town Home" with 2-units will be constructed in it's place.  1/2 of this redevelopment has been set aside to be sold to a 50% AMI
or lower, mortgageable applicant.  The Town may, sell other redeveloped properties to applicants at or below 50% AMI in order to secure
affordability, and meet lender rules and regulations.

Activity Description

5111 W 29th Pl.

Location Description:

 No activity this quarter. Activity has been completed and remaining funds ($3,871.29) have been re-allocated to the redevelopment activity #
009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.
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Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.
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Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.
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Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.
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Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Name: Elgin Historic District
 The neighborhood is located to the east of downtown Elgin and developed between the 1850s and 1880s.  The area is primarily
residential in nature with a number of multifamily "flats" located on the western edge of the area, adjacent to downtown Elgin.
Other land uses within the area comprising of institutional uses such as a number of churches within the western portion of the
neighborhood, public and parochial schools, and a few commercial uses.  A portion of the neighborhood is currently designated
as the Elgin Historic District in 1981 and is listed in the National Register of Historic Places.
 Total Housing Units in Neighborhood: 1259

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 80.76
 Percent Persons Less than 80% AMI: 61.14

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1212
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 173
 Residential Addresses NoStat (USPS, March 2010): 28

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 557
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 31.97%
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.53%
 Number of Foreclosure Starts in past year: 44
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 23

 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 8

 Supporting Data
 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.281069 42.037309 -88.280897 42.036162 -88.280296 42.035461 -88.279266 42.034377 -88.277893 42.033803 -88.273430
42.031763 -88.273773 42.036289 -88.270941 42.036289 -88.270941 42.037054 -88.267765 42.037118 -88.267593 42.040879 -
88.280296 42.040815 -88.281155 42.039477

 Blocks Comprising Target Neighborhood
 170898512001011, 170898512001010, 170898512001025, 170898512001026, 170898512002014, 170898512002013,
170898512002012, 170898512002011, 170898512002010, 170898512003000, 170898512003006, 170898512003008,
170898512003010, 170898512003009, 170898512003007, 170898512003005, 170898512003001, 170898512003002,
170898512003004, 170898512003003, 170898513003000, 170898513003005, 170898513003007, 170898513003009,
170898513003012, 170898513003011, 170898513003010, 170898513003008, 170898513003006, 170898513003004,
170898513003001, 170898513003002, 170898513003003, 170898513004002, 17089851304004, 170898513004006,
170898513004005, 170898513004003, 170898513004001, 170898514001011, 170898514002006, 170898514002002,

 Neighborhood Name: North East Neighborhood
 The neighborhood is located to the north of downtown Elgin and is on the east side of the Fox River and developed between the
188d 1930s.  The area is primarily residential in nature with a number of multifamily "flats" located on the southern edge of the
area, adjacent to downtown Elgin.  Other land uses within the area comprising of institutional uses such as public and parochial
schools, and commercial uses along the major arterial road that makes up the eastern boundary of the neighborhood.  A portion
of the neighborhood is currently designated as the Spring-Douglas Historic District in 1996 and is listed in the National Register of
Historic Places.
 Total Housing Units in Neighborhood: 2385

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.66
 Percent Persons Less than 80% AMI: 46.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 2313
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 188
 Residential Addresses NoStat (USPS, March 2010): 18

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 1155
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 30.35
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 13.25
 Number of Foreclosure Starts in past year: 90
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 47
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 19

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.286819 42.041899 -88.279438 42.041835 -88.267679 42.057004 -88.265018 42.063759 -88.270340 42.064014 -88.274717
42.059936 -88.280039 42.058024 -88.284931 42.056685 -88.287935 42.054200 -88.289480 42.051205 -88.289480 42.049675

 Blocks Comprising Target Neighborhood
 170898508001007, 170898508001012, 170898508001011, 170898508001010, 170898508001009, 170898508001008,
170898508001006, 170898508001004, 170898508001005, 170898508002002, 170898508002003, 170898508002005,
170898508002007, 170898508002019, 170898508002018, 170898508002008, 170898508002006, 170898508002004,
170898508003004, 170898508005000, 170898508005007, 170898508005016, 170898508005015, 170898508005014,
170898508005013, 170898508005012, 170898508005011, 17089850800501, 170898508005009, 170898508005008,
170898508005017, 170898508005006, 170898508005001, 170898508005003, 170898508005004, 170898508005005,
170898508005002, 170898508006000, 170898508006015, 170898508006014, 170898508006013, 170898508006012,
170898508006011, 170898508006010, 170898508006009, 170898508006008, 170898508006026, 170898508006025,
170898508006024, 170898508006023, 170898508006022, 170898508006021, 170898508006020, 170898508006019,
170898508006018, 170898508006017, 170898508006016, 170898508006004, 170898508006006, 170898508006005,
170898508007000, 170898508007003, 170898508007005, 17098508007022, 1708858072, 17880800010958071, 1095807018,
170898508001,170898508007016, 170898508007015, 170898508007014, 170898508007029, 170898508007028,
170898508007027, 170898508007026, 170898508007025, 170898508007024, 170898508007023, 170898508007013,
170898508007012, 170898508007011, 170898508007010, 170898508007009, 170898508007008, 170898508007007,
170898508007006, 170898508007004, 170898508007002, 170898508007001, 170898509001000, 170898509001003,
170898509001005, 170898509001007, 170898509001016, 170898509001015, 170898509001014, 170898509001013,
170898509001012, 170898509001011, 170898509001008, 170898509001020, 170898509001019, 170898509001018,
170898509001017, 170898509001006, 170898509001004, 170898509001002, 170898512002000, 170898512002006,
170898512002001, 170898512002003, 170898512002004, 170898512002005, 170898512002002, 170898513005000,
170898513005003, 170898513005005, 170898513005007, 170898513005009, 170898513005011, 170898513005014,
170898513005013, 170898513005012, 170898513005010, 170898513005008, 170898513005006, 170898513005004,
170898513005002, 170898513005001, 170898513006000, 170898513006002, 170898513006004, 170898513006006,
170898513006008, 170898513006010, 170898513006012, 170898513006013, 170898513006011, 170898513006009,
170898513006007, 170898513006005, 170898513006003, 170898513006001.

 Neighborhood Name: South West Area Neighborhood
 The neighborhood is located on the west side of the Fox River on Elgin's southwest side.  The area is primarily residential and
contains a mix of housing vintages dating from the 1880s to the 1930s.  A significant portion of the neighborhood was rebuilt in
1914 after being destroyed in a tornado.  This area comprises of a large number of kit homes such as Sears houses, and homes
built in the "bungalow style."  Other uses in the area comprise of institutional uses such as public schools, and commercial uses
along the fringes of the neighborhood along major arterials that serve the community.

 Total Housing Units in Neighborhood: 1402
 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 73.25
 Percent Persons Less than 80% AMI: 49.11

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1345
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 92
 Residential Addresses NoStat (USPS, March 2010): 4

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 587
 Percent of Housing Units with a high cost mortgage betwee2004 and 2007: 35.29
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 15.22
 Number of Foreclosure Starts in past year: 54
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 28
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 12

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home Price Index through June 2010): -16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics LocaAreUneplymntStaisic)<&g;/pgt<&t&nbp

 Latitude and Longitude of corner poits/p&am;t;
 -88.280725 42.029404 -88.281584 42.029659 -88.282871 42.029149 -88.300123 42.028639 -88.301582 42.027938 -88.301582
42.022710 -88.283300 42.022582 -88.281240 42.021498 -88.275919 42.020478

 Blocks Comprising Target Neighborhood
 170898515001038, 170898515001037, 170898515001036, 170898515001035, 170898515001034, 170898516002000,
170898516002007, 170898516002016, 170898516002015, 170898516002014, 170898516002013, 170898516002012,
170898516002011, 170898516002010, 170898516002009, 170898516002008, 170898516002006, 170898516002001,
170898516002003, 170898516002004, 170898516002005, 170898516002002, 170898516003000, 170898516003007,
170898516003013, 170898516003012, 170898516003011, 170898516003010, 170898516003009, 170898516003008,
170898516003006, 170898516003001, 170898516003003, 170898516003004, 170898516003005, 170898516003002,
170898516004000, 170898516004005, 170898516004007, 170898516004009, 170898516004015, 170898516004014,
170898516004013, 170898516004012, 170898516004011, 170898516004010, 170898516004008, 170898516004006,
170898516004004, 170898516004001, 170898516004002, 170898516004003, 170898516005023, 170898516005022,
170898516005021, 170898516005020, 170898516005019, 170898516005018, 170898516005017, 170898516005016,
170898516005015, 170898516005024, 170898516005014, 170898516005013, 170898516005012, 170898516005011,
170898516005009, 170898516005008, 170898516005007, 170898516005004, 170898516005006, 170898516005005.

 Neighborhood Name: South East Neighborhood
 The neighborhood is located to the south of downtown Elgin and developed between the 1860s and 1920s.  The area is
primarily residential in nature with a large precedence of "worker housing" associated with the Elgin National Watch Company
that established in the area in 1866.  Other land uses within the area comprising of institutional uses such as a number of
churches within the northern portion of the neighborhood, public and parochial schools, and a few commercial uses.  A portion of
the neighborhood is currently designated as the Elgin National Watch Historic District in 1997, a local historic district.
 Total Housing Units in Neighborhood: 1131

 Area Benefit Eligibility
 Percent Persons Less than 120% AMI: 84.51
 Percent Persons Lessthan 80% AMI: 60.68

  Vacancy Estimate
 USPS Residential Addresses in Neighborhood: 1057
 Residential Addresses Vacant 90 or more days (USPS, March 2010): 109
 Residential Addresses NoStat (USPS, March 2010): 7

  Foreclosure Estimates
 Total Housing Units to receive a mortgage between 2004 and 2007: 458
 Percent of Housing Units with a high cost mortgage between 2004 and 2007: 38.97
 Percent of Housing Units 90 or more days delinquent or in foreclosure: 16.2
 Number of Foreclosure Starts in past year: 45
 Number of Housing Units Real Estate Owned July 2009 to June 2010: 24
 Estimated number of properties needed to make an impact in identified target area (20% of REO in past year): 9

 Metropolitan Area (or non-metropolitan area balance) percent fall in home value since peak value (Federal Housing Finance
Agency Home PriceIndex throughJune2010):-16.3
 Place (if place over 20,000) or county unemployment rate June 2005*: 6.7</p>
 Place (if place over 20,000) or county unemployment rate June 2010*: 12.3
 (Bureau of Labor Statistics Local Area Unemployment Statistics)

 Latitude and Longitude of corner points
 -88.278236 42.033803 -88.272400 42.031317 -88.267851 42.030360 -88.268023 42.024686 -88.267508 42.022837 -88.274117
42.022773 -88.278666 42.029978 -88.275919 42.030998 -88.278923 42.033229

 Blocks Comprising Target Neighborhood
 170898512003013, 170898512003012, 170898513004016, 170898513004015, 170898513004014, 170898513004013,
170898514004000, 170898514004005, 170898514004007, 170898514004009, 170898514004010, 170898514004008,
170898514004006, 170898514004004, 170898514004001, 170898514004002, 170898514004003, 170898514005008,
170898514005007, 170898514005003, 170898514005004, 170898514005006, 170898514005005, 170898514006000,
170898514006003, 170898514006001, 170898514006002, 170898515001004, 170898515001006, 170898515001005,
170898515001003.
    Distribution and and Uses of Funds :  Activity Name: NSP Purchase, Rehab and Resale Program &ndash; by City of Elgin
 Total Budget:  $1,341,207 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing
costs, rehabilitation costs, carrying costs until sale, project delivery costs directly attributable to a specific address, and closing
costs at resale.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved census tracts through purchase,
rehab, and re-sale of abandoned or foreclosed properties.  The specific neighborhoods within the census tracts will be identified
at the time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that
all of the funds used for this activity will benefit moderate or middle-income housing requirements for those below the 120% of
area median income.  The City of Elgin may also provide low interest, payment deferred loans to the homebuyer beneficiaries of
this activity.  The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the
homebuyer's principal residence.  Such deferred, or "soft second loans" will be considered a financing mechanism under NSP (B)
and, as such, funds received by the City of Elgin in repayment of such loans may be retained by the City of Elgin and treated as
CDBG funds to be used in accordance with Section 2301 of HERA.  A portion of the homes may be affordable in perpetuity
through deed restriction, shared equity agreements, or land trust models.  All properties acquired under this activity must meet
the required purchase discount of at least 1% less than current market appraised value.

 Eight (8) units of housing will be acquired, rehabilitated, and sold to eight (8) eligible households that are below 120% of area
median family income.

 Activity Name:  NSP Purchase, Rehab and Resale Program - by Habitat for Humanity of Northern Fox Valley
 Total Budget: $539,906 public NSP funds for initial purchase and rehab; this budget includes purchase of homes, closing costs,
rehabilitation costs, carrying costs until sale, and project delivery costs directly attributable to a specific address.

 Activity Description:  This activity will address neighborhood stabilization in one of the approved NSP census tracts through
purchase, rehab, and resale of foreclosed properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Purchase of specific foreclosed properties will be
dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties.  Note that 25%
of the total, original grant funds will be used for this activity to benefit low-income housing requirements for those below 50% of
area median income.  The tenure of beneficiaries will be ownership.  This activity will be carried out by Habitat for Humanity of
Fox Valley.  Habitat for Humanity may also provide low interest, payment deferred loans to the homebuyer beneficiaries of this
activity; the term of assnce, therefore, will be until the homebuyers finally acquire the principal residence.  Such deferred, or
"soft second loans" will be considered a financing mechanism under NSP (B) and, as such, funds received by the City of Elgin in
repayment of such loans may be retained by the City of Elgin and treated as CDBG funds to be used in accordance with Section
2301 of HERA.  A portion of the homes may be affordable in perpetuity through deed restriction, shared equity agreements, or
land trust models.  All properties acquired under this activity must meet the required purchase discount of at least 1% less than
current market appraised value.  As home program income is received, neighborhood stabilization through homebuyer activity
may be expanded to additional census tracts as funds permit.

 Four (4) units of housing to be acquired, rehabilitated, and resold to households that are below 50% of median family income.

 Activity Name:  NSP Administration

 Total Budget: $215,962 public NSP funds over the five-year program period, beginning with pre-award activities as of September
29, 2008.  Should this activity not require the allowed amount of administration funds, these funds may be re-assigned to any of
the activities identified herein and such re-assignment shall not be considered a Substantial Amendment to the Action Plan.

 Narrative:  This activity will provide the general administration and planning activities required to receive NSP funding and
implement a successful NSP program. The City of Elgin will complete necessary planning activities to receive NSP funds; 100% of
NSP funds will be accurately administered; NSP Activities will be completed accordingly.

 Activity Name:  Homebuyer Counseling &ndash; by Neighborhood Housing Services of Fox Valley (NHS)
 Total Budget:  $37,548 public NSP funds.  Budget includes offering counseling services to 30 clients who are prospective
homebuyers of the NSP properties over a five-year period to produce 10-15 qualified buyers.

 Narrative:  This activity will provide the homebuyer counseling required under the NSP.  Counseling services may include, but
are not limited to, eight required hours of counseling, individual financial literacy assistance, individual case management, and
follow-up.

 100% of homebuyers under the NSP program must complete at least eight (8) hours of homebuyer counseling.  This is
approximately 12- 15 buyers in the first round plus any homebuyers through NSP program income.

 Activity Name:  NSP Demolition and Redevelopment Program
 Total Budget: $25,000 public NSP funds.  Activity Description:  This activity will allow the demolition of blighted structures and
redevelopment of demolished or vacant properties.  The specific neighborhoods within the census tracts will be identified at the
time the NSP funds are available for drawdown and as the program progresses.  Properties under this activity may be
redeveloped with housing that will then become part of Activity 1, NSP Homebuyer Program, or, if allowed by HUD, be
redeveloped with public facilities to serve either a limited clientele or low - moderate - middle moderate-income persons.
Redevelopment activity will be funded with program income.

 One (1) blighted house will be demolished; the site will be cleaned up and redeveloped with a new home for future sale to one
(1) eligible household that is below 120% of area median family income.  Definitions and Descriptions :  Low Income Targeting :
The areas of greatest need - the Elgin Historic District, the Northeast Neighborhood Association, the Southwest Area
neighborhood and the Southeast neighborhood are areas with a predominance of low to moderate income demographics.
Acquisition and Relocation :  The City of Elgin has utilized NSP funds to purchase eleven properties. Five of the eleven properties
will be rehabilitated by Habitat for Humanity of Fox Valley of which four are completed and one is in the process of being
rehabilitated. The completed projects are:

 355 Moseley Street
 485 E Chicago Street
 108-110 S. Channing Street
 511 Washburn Street

 The property in the process of being rehabilitated is:
 315 Jewitt Street

 Each of the above properties will be rehabilitated by Habitat for Humanity and offered for sale to low income homebuyers only,
as part of the 25% of funds set aside to benefit low-income owners.

 Four properties will be rehabilitated by the City of Elgin and are completed. These are:
 162 Summit Street
 318 South Street
 463 E. Chicago Street
 457-459 E. Chicago Street

 The following properties were acquired by the City of Elgin for demolition.  The demolition is complete:
 209 Franklin Street
 212 Franklin Street

 No relocation of properties is being carried out at this time.  Public Comment :  A 15-day Public Comment period was provided
beginning on Wednesday, June 16, 2010 ending on on Thursday, July 1, 2010.  Persons interested in providing public comment
were requested to contact the NSP Contact Person at the City of Elgin.  The amendment was also posted on the City's website.
No public comments were received regarding Elgin's proposed NSP Amendment to the action plan.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,630,032.00

$2,684,061.89

$2,158,881.42

$2,138,082.64

$2,138,082.64

$0.00

Program Income Received: $258,757.10

Total Funds Expended: $2,159,655.64

Match Contribution: $0.00
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Overall Progress Narrative:

 To date, the City of Elgin has utilized NSP funds to purchase eleven properties.
  Total rental units acquired and rehabbed/constructed (completed/underway)
 No rental units were acquired under the Elgin NSP.
  Total homebuyer units acquired and rehabbed/constructed (completed/underway)
 11 homebuyer units acquired
 9 homebuyer units rehabbed &ndash; work is complete. (2 units demolished &ndash; complete)
 1 homebuyer units is awaiting rehabilitation, with the plan to sell the unit to Habitat for Humanity of Northern Fox Valley to rehab and sell to a
low income qualified property owner.
  Total number of homebuyer units sold (LH25 and 51-120% AMI)
 2 homebuyer units have been sold - 51-120% AMI
 4 homebuyer units have been sold - LH25
  Total number of rental units occupied (LH 25 and 51-120% AMI)
 None.
  Total number of properties acquired and land-banked
 None.
  Total number of units demolished.
 2 units demolished.
 Four of the eleven properties are being rehabilitated by Habitat for Humanity of Fox Valley of whichallhave been sold. These are:
 &middot;        355 Moseley Street &ndash; property sold
 &middot;        485 E Chicago Street - rehabilitation complete &ndash; property sold
 &middot;        108-110 S. Channing Street - rehabilitation complete &ndash; property sold
 &middot;        511 Washburn Street - rehabilitation complete &ndash; property sold
 The properties have been sold to low income homebuyers only, as part of the 25% of funds set aside to benefit low-income owners.
 Four of the eleven properties were rehabilitated by the City of Elgin and rehabilitation is complete. These are:
 &middot;        162 Summit Street - rehabilitation complete &ndash; property sold
 &middot;        318 South Street - rehabilitation complete &ndash; property listed for sale
 &middot;        463 E. Chicago Street - rehabilitation complete &ndash; property sold
 &middot;        457-459 E. Chicago Street - rehabilitation complete &ndash; property listed for sale
  The following properties were acquired by the City of Elgin for demolition. The demolition is complete:
 &middot;        209 Franklin Street
 &middot;        212 Franklin Street
 The City of Elgin additionally acquired the following property and has secured it for future rehabilitation. The City of Elgin is continuing to work
to set up an agreement to partner with Habitat for Humanity to complete the rehabilitation of the following property.
 &middot;        315 Jewitt Street
 No additional properties are under contract for acquisition, completely rehabilitated, or under contract for sale.
 Marketing efforts:
 The city continues toutilize the services of two licensed realtors to list the properties on the multiple listing services once the renovation of the
properties has been completed.
 Realty World Fox Valley, Inc. and
 Vintage Home Realty
 Homebuyer Counseling:
 Neighborhood Housing Services of Elgin is continuing with counseling potential buyers of NSP rehabilitated homes.  In the second quarter of
2012, a number of potential homebuyers were counseled.  Counseling includes a four-part, eight-hour, pre-purchase curriculum developed in
partnership with NeighborWorks America to educate and counsel potential homebuyers on budgeting, credit, home finance options, insurance,
taxes and the responsibilities of homeownership in a group setting.  These classes are taught each week in both English and Spanish.  Each
class is taught by a NeighborWorks trained and certified housing counselor.  The average class has 20 individuals attending which allows for
interaction with the instructor.  The classes are free and participants are provided with the publication "Realizing the American Dream:  A
Manual for Homebuyers" at no charge.  After completing the classes, participants are invited to continue meeting one-on-one with a housing
counselor to review their financial situation and work towards receiving a pre-approval for purchase financing.  A certificate is provided to
graduates of the class to verify that they have received eight hours of training.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0004

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Administrative Costs

Demolition and
Redevelopment

155200-01

155200-02

155200-03

155200-04

155200-05

155200-06

155200-07

155200-08

155200-09

155200-10

155200-11

155200-12

155200-13

155200-14

155200-15

155201

155202

355 Moseley
(HFH)
162 Summit
(City of Elgin)
318 South (City
of Elgin)
485 E Chicago
(HFH)
209 Franklin
(Acquisition)
108-110 S
Channing (HFH)
212 Franklin
(Aquisition)
511 Washburn
(HFH)
Disposition Costs

463 E Chicago
(City of Elgin)
457-459 E
Chicago (City of
Elgin)
222 Villa (Costs
towards
acquisition)
315 Jewett
(HFH)
24 South Porter
(Appraisal only)
Homebuyer
Counseling (by
NHS)
Program
Administration
Demolition of
209 and 212
Franklin

$2,180,032.00 $2,159,623.00 $18,510.00

$134,228.06 $134,228.06 $0.00

$253,250.47 $253,250.47 $0.00

$305,412.27 $301,060.40 $4,351.87

$144,296.28 $144,296.28 $0.00

$51,337.46 $51,337.46 $0.00

$168,766.29 $168,766.29 $0.00

$82,956.11 $81,057.11 $0.00

$103,441.71 $103,441.71 $0.00

$1,886.44 $1,886.44 $0.00

$338,102.71 $338,102.71 $0.00

$370,001.48 $369,096.42 $905.06

$4,934.90 $4,934.90 $0.00

$99,967.12 $98,214.12 $1,753.00

$450.00 $450.00 $0.00

$33,030.00 $25,090.00 $7,940.00

$52,411.70 $51,956.07 $455.63

$35,559.00 $32,454.56 $3,104.44

Grantee Activity Number:                        155200-01
Activity Title:                                             355 Moseley (HFH)



9089

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-01
Activity Title:                                             355 Moseley (HFH)
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/25/2009 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,228.06

$134,228.06

$134,228.06

$134,228.06

$134,228.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $134,228.06

City of Elgin, Illinois1 $134,228.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase  and Rehab foreclosed property; includes survey, earnest money, appraisal, and rehabilitation. Rehabilitation performed by Habitat
for Humanity of Northern Fox Valley.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-01
Activity Title:                                             355 Moseley (HFH)

355 Moseley

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-02
Activity Title:                                             162 Summit (City of Elgin)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

12/10/2009 12/29/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$253,250.47

$253,250.47

$253,250.47

$253,250.47

$253,250.47

$0.00

Program Income Received: $104,110.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-02
Activity Title:                                             162 Summit (City of Elgin)

Total Funds Expended: $253,250.47

City of Elgin, Illinois1 $253,250.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed home, includes appraisal, survey and earnest money; includes rehabilitation. Rehabilitation performed by the City of Elgin
through contractors.

Activity Description

162 Summit Street, Elgin IL 60120

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-03
Activity Title:                                             318 South (City of Elgin)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/05/2010 07/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-03
Activity Title:                                             318 South (City of Elgin)
Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,412.27

$305,412.27

$302,385.49

$300,619.13

$300,619.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,948.60

City of Elgin, Illinois1 $300,948.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed property, inlcudes appraisal, survey and earnest money; includes rehabilitation.
 Rehabilitation performed by the City of Elgin through contractors.

Activity Description

318 South Street

Location Description:

 Efforts continue to sell house. The sale price is lowered to $149,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-04
Activity Title:                                             485 E Chicago (HFH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/05/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,296.28

$144,296.28

$144,296.28

$144,296.28

$144,296.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $144,296.28

City of Elgin, Illinois1 $144,296.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed property, inlcudes appraisal, survey and earnest money; includes rehabilitation.
 Rehabilitation performed by Habitat for Humanity of Northern Fox Valley through contractors.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-04
Activity Title:                                             485 E Chicago (HFH)

485 E. Chicago Street

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-05
Activity Title:                                             209 Franklin (Acquisition)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/08/2010 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,337.46

$51,337.46

$51,337.46

$51,337.46

$51,337.46

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-05
Activity Title:                                             209 Franklin (Acquisition)

Total Funds Expended: $51,337.46

City of Elgin, Illinois1 $51,337.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase foreclosed home, inlcudes appraisal, survey and earnest money; includes demolition; property is blighted beyond repair.
 Demolition performed by the City of Elgin through contractors.

Activity Description

209 Franklin

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-06
Activity Title:                                             108-110 S Channing (HFH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/11/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-06
Activity Title:                                             108-110 S Channing (HFH)
Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,766.29

$168,766.29

$168,766.29

$168,766.29

$168,766.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $168,766.29

City of Elgin, Illinois1 $168,766.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed property, appraisal, survey and earnest money included; includes rehabilitation.
 Rehabilitation performed by Habitat for Humanity of Northern Fox Valley through contractors.

Activity Description

108-110 S. Channing Street

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-07
Activity Title:                                             212 Franklin (Aquisition)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/11/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,956.11

$82,956.11

$81,057.11

$81,057.11

$81,057.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,057.11

City of Elgin, Illinois1 $81,057.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire property; includes survey and appraisal.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-07
Activity Title:                                             212 Franklin (Aquisition)

212 Franklin

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-08
Activity Title:                                             511 Washburn (HFH)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/18/2010 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,441.71

$103,441.71

$103,441.71

$103,441.71

$103,441.71

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-08
Activity Title:                                             511 Washburn (HFH)

Total Funds Expended: $103,441.71

City of Elgin, Illinois1 $103,441.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase foreclosed property, appraisal, survey and earnest money included; includes rehabilitation.
 Rehabilitation performed by Habitat for Humanity of Northern Fox Valley through contractors.

Activity Description

511 Washburn

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-09
Activity Title:                                             Disposition Costs

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/27/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-09
Activity Title:                                             Disposition Costs
Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,886.44

$1,886.44

$1,886.44

$1,886.44

$1,886.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,886.44

City of Elgin, Illinois1 $1,886.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchased signs to place at NSP project sites.

Activity Description

Purchase and erect NSP signs at various Locations

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-10
Activity Title:                                             463 E Chicago (City of Elgin)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/17/2010 07/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$338,102.71

$338,102.71

$338,391.52

$338,004.09

$338,004.09

$0.00

Program Income Received: $154,647.00

Total Funds Expended: $338,102.71

City of Elgin, Illinois1 $338,102.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase foreclosed property inlcudes appraisal, survey and earnest money; includes rehabilitation.
 Rehabilitation performed by the City of Elgin through contractors.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-10
Activity Title:                                             463 E Chicago (City of Elgin)

463 E. Chicago Street

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-11
Activity Title:                                             457-459 E Chicago (City of Elgin)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/17/2010 07/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$370,001.48

$370,001.48

$369,438.40

$368,754.88

$368,754.88

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-11
Activity Title:                                             457-459 E Chicago (City of Elgin)

Total Funds Expended: $369,396.42

City of Elgin, Illinois1 $369,396.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase and rehab foreclosed home includes survey, appraisal, and earnest moneys, rehab costs, includes rehabilitation.
 Rehabilitation performed by the City of Elgin through contractors.

Activity Description

457-459 E Chicago Street

Location Description:

 Efforts continue to sell the house. The sale price is reduced to $179,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-12
Activity Title:                                             222 Villa (Costs towards acquisition)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/17/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-12
Activity Title:                                             222 Villa (Costs towards acquisition)
Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,934.90

$4,934.90

$4,934.90

$4,934.90

$4,934.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,934.90

City of Elgin, Illinois1 $4,934.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 appraisal and survey included. Note - the property was not purchased.

Activity Description

222 Villa Street

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
222 Villa Street Elgin Illinois 60120 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        155200-13
Activity Title:                                             315 Jewett (HFH)
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-13
Activity Title:                                             315 Jewett (HFH)
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

02/17/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,967.12

$99,967.12

$100,613.50

$98,214.12

$98,214.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $98,214.12

City of Elgin, Illinois1 $98,214.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase foreclosed home, inlcudes appraisal, survey and earnest money, rehab costs.
 Rehabilitation proposed to be performed by Habitat for Humanity of Northern Fox Valley through contractors.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-13
Activity Title:                                             315 Jewett (HFH)

315 Jewett

Location Description:

 Final documents are drawn up to transfer property to Habitat for Humanity of the Northern Fox Valley. City Council memo prepared.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-14
Activity Title:                                             24 South Porter (Appraisal only)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450.00

$450.00

$450.00

$450.00

$450.00

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-14
Activity Title:                                             24 South Porter (Appraisal only)

Total Funds Expended: $450.00

City of Elgin, Illinois1 $450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisal received was less than accepted offer.  negotiations fell through, did not acquire property.

Activity Description

24 S Porter

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-15
Activity Title:                                             Homebuyer Counseling (by NHS)

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

0001 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

08/26/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-15
Activity Title:                                             Homebuyer Counseling (by NHS)
Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,030.00

$33,030.00

$35,548.00

$21,830.00

$21,830.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,830.00

City of Elgin, Illinois1 $21,830.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Neighborhood Housing Services to provide the requisite homebuyer counseling for prospective households interested in purchasing Elgin NSP
homes.

Activity Description

Location Description:

 No activity was reported by NHS on any home buyer conseling conducted during the last quarter of 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-16
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabitation of foreclosed/abandoned, or blighted properties for sale to qualified low income home owner.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-16
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155200-17
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155200-17
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 exterior and interior rehabilitation of structures.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155201
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0003 Administrative Costs

Projected Start Date: Projected End Date:

01/01/2010 02/27/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155201
Activity Title:                                             Program Administration
City of Elgin, Illinois1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,411.70

$52,411.70

$52,356.79

$50,512.70

$50,512.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,956.07

City of Elgin, Illinois1 $51,956.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs of staff administering the NSP program - activities of assesing foreclosed homes, purchasing, administering the rehab of
homes and selling to qualified home buyers.

Activity Description

Location Description:

 General administration of program, and activities to continue to market and sell properties owned by the City of Elgin.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155202
Activity Title:                                             Demolition of 209 and 212 Franklin
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155202
Activity Title:                                             Demolition of 209 and 212 Franklin

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0002 Demolition and Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elgin, Illinois1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,559.00

$35,559.00

$16,499.00

$16,499.00

$16,499.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,559.00

City of Elgin, Illinois1 $35,559.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 209 and 212 Franklin Blvd, which are determined to be blighted structures.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0004
Grantee :                       Elgin, IL

Award Date: Grant Authorized Amount: $2,159,623.00 Estimated PI/RL Funds: $524,438.89

Grantee Activity Number:                        155202
Activity Title:                                             Demolition of 209 and 212 Franklin

209 and 212 Franklin Blvd.

Location Description:

 No work performed on this activity for this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
212 Franklin Blvd Elgin Illinois 60120 Address Matched against GSC N 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP) was authorized under Title III of
Division B of the Housing and Economic Recovery Act of 2008 ("HERA"). A total of $3.92 billion was allocated to states and local
governments in emergency assistance for the redevelopment of abandoned and foreclosed homes. The City of Joliet is proposing
this Substantial Amendment to the 2008 Action Plan in order to fulfill the application requirements to receive Neighborhood
Stabilization Program (NSP) funds from the U.S. Department of Housing and Urban Development (HUD). Once the Substantial
Amendment has been approved, the City of Joliet will receive an allocation of $3,531,810.00 to be used for the redevelopment of
abandoned and foreclosed homes and residential properties.  Distribution and and Uses of Funds :  The City of Joliet has initially
identified the areas of greatest need based on data provided by HUD. This Substantial Amendment defines the areas of greatest
need as follows: &middot; Areas with the greatest percentage of home foreclosures; &middot; Areas with the highest percentage
of homes financed by a subprime mortgage related loan; and &middot; Areas identified as likely to face a significant rise in the
rate of home foreclosures In addition to targeting areas of greatest need, the NSP funds will benefit low, moderateand
middleincome households (LMMI), which include individuals and families whose incomes do not exceed 120% of area median
income. Additionally, not less than twentyfive percent (25%) of the funds will be used for the purchase and redevelopment of
abandoned or foreclosed upon homes or residential properties that will be used to house individuals or families whose incomes
do not exceed 50% of area median income. The following eligible uses have been approved by HUD for the Neighborhood
Stabilization Program (NSP): A. Establishing financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties, including softsecond mortgages, loan loss reserves and sharedequity loans for lowand
moderateincome homebuyers; B. Purchasing and rehabilitating homes and residential properties that have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties; C. Establishing land banks for homes that have
been foreclosed upon; D. Demolishing blighted structures; and E. Redeveloping demolished or vacant properties.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,238,697.50

$5,132,976.50

$4,706,775.95

$4,706,775.95

$3,254,995.87

$1,451,780.08

Program Income Received: $1,501,166.50

Total Funds Expended: $4,706,232.95

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Overall Progress Narrative:

 As of 6/30/15, the City of Joliet has expended $3,254,995.87 in program funds and $1,451,780.08 in program income for a total of
$4,706,775.95.  Thus far in 2015, the City has incurred approximately $1275.00 in NSP expenses, which have not yet been drawn down.  The
City currently has $326,200.55 in grant funds and program income available for activities.  It had been the City's intent to expend  $170,378,00
in NSP funds in the construction of a single family home at 409 S. Ottawa Street, which had been acquired and demolished with NSP funds.
Upon completion, the home was to be sold to a qualified household with an annual income less than or equal to 50% AMI.  However, due to
high construction costs and other factors, the City has decided not to proceed with its plan.  As a result, the City will begin looking at other
activities to meet its LH25% requirement.  Presently, the City has spent 22% its NSP funds on activities benefiting households with incomes less
than or equal to 50% AMI, resulting in a shortage of $160,244.00.
 The City also continues to look to dispose of its land banked properties going forward.  Ten properties were originally purchased for land
banking and one has been conveyed since program inception.  The property at 453 S. Ottawa Street will be conveyed to a local non-profit
organization for a community garden next quarter.
 As of the end of the second quarter 2015, sixteen single family homes have been acquired and rehabilitated.  Four of the rehabilitated homes
were conveyed to local non-profit agencies to provided affordable rental housing to households earning less than 50% AMI.  The remaining
twelve homes were sold to low and oderate income first-time homebuyers.  Two new homes were constructed - one was sold to a low income
homebuyer and the other conveyed to a non-profit to provide rental housing to a household earning less than 50% AMI.  Down payment
assistance was provided to the twelve homebuyers of the rehabilitated properties and the purchaser of the new construction property.  A total
of twenty-six structures have been demolished, of which twelve are city-owned and fourteen are privately owned.  Ten properties were
acquired and land banked, nine of which remain in the city's inventory.
 During this quarter, no action plan changes have occurred that trigger a substantial amendment.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0005

Budget Program Funds Drawn Program Income Drawn

Total
5 - cancelled
6 - cancelled
Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B
Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B
Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Acq/Rehab - Use B

Administration

Administration

5-cancelled
6-cancelled
1-6-A  Cornerstone
25% Set-Aside
1-6-B Morningstar
Mission 25% Set-
Aside
1-6-C Cornerstone
25% Set-Aside
1-6-D SR-1 HAJ 25%
Set-Aside
1-A

1-B

1-C

1-cancelled
1-D

1-E

1-F

1-G-cancelled
1-H

1-I

1-J

1-K

1-L

1-M

7-A

7-cancelled

cancelled
cancelled
326 S. Margaret
Street
619 N. Center
Street

917 Summit
Street
1112 Nowell
Avenue
1024 Barthelme
Avenue
1013 Cypress
Lane
2117 Dartmoor
Drive
cancelled
2118 Dartmoor
Drive
3800
Flowermeadow
Street
1300 N. May
Street
cancelled
837 Mulford
Lane
1216 Brookfield
Drive
1411 Brookfield
Drive
7000 Monmouth
Drive
3772 Buck
Avenue
5504 Salma
Street
Administration
Costs
cancelled

$4,724,514.75 $3,244,824.40 $1,449,098.98
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$145,356.66 $145,356.66 $0.00

$262,067.54 $103,982.00 $158,085.54

$273,497.77 $129,120.53 $144,377.24

$136,635.55 $136,117.71 $517.84

$270,010.01 $168,549.02 $101,460.99

$179,011.40 $178,679.40 $332.00

$217,298.82 $215,571.34 $1,727.48

$0.00 $0.00 $0.00

$192,531.50 $192,531.50 $0.00

$173,386.58 $170,949.23 $2,437.35

$198,126.96 $196,981.72 $1,145.24

$0.00 $0.00 $0.00

$147,024.60 $147,024.60 $0.00

$200,330.03 $19,030.76 $181,299.27

$196,231.82 $186,041.97 $10,189.85

$177,533.20 $72,105.60 $105,427.60

$193,657.53 $110,790.75 $82,866.78

$198,939.81 $7,838.97 $191,100.84

$449,898.86 $252,168.40 $167,139.09

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0005

Budget Program Funds Drawn Program Income Drawn

Demolition - Use D

Demolition - Use D
Demolition - Use D

Demolition - Use D

Demolition - Use D
Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D
Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

4-A

4-AA-cancelled
4-B

4-C

4-cancelled
4-D

4-E

4-F

4-G

4-H

4-I

4-J

4-K

4-L-cancelled
4-M

4-N

4-O

4-P

4-Q

4-R

4-S

4-T

4-U

1300 Arthur
Avenue - Demo
cancelled
412 S.
Desplaines
Street - Demo
207 Henderson
Avenue - Demo
cancelled
109 E. Marion
Street - Demo
205-207 S. Joliet
Street - Demo
1313 Sterling
Avenue - Demo
201 S Ottawa
Street - Demo
442 Meeker
Avenue - Demo
809 Ewing
Avenue - Demo
1012 Harrison
Avenue - Demo
319 S Midland
Avenue - Demo
cancelled
472 S. Joliet
Street - Demo
109 Fourth
Avenue - Demo
609 Kiep Avenue
- Demo
427 Francis
Street - Demo
640 Francis
Street - Demo
550 Liberty
Street - Demo
115 Edward
Street - Demo
621 Virginia
Street - Demo
315 Grover
Street - Demo

$7,432.65 $7,432.65 $0.00

$0.00 $0.00 $0.00

$7,222.73 $394.90 $6,827.83

$8,292.97 $1,066.14 $7,226.83

$0.00 $0.00 $0.00

$13,191.55 $4,977.72 $8,213.83

$15,935.10 $15,935.10 $0.00

$11,575.65 $1,121.82 $10,453.83

$7,522.63 $883.80 $6,638.83

$8,899.06 $245.06 $8,654.00

$7,467.89 $340.06 $7,127.83

$8,267.01 $7,428.28 $838.73

$18,036.66 $0.00 $18,036.66

$0.00 $0.00 $0.00

$61,459.58 $61,171.58 $288.00

$18,322.92 $9,104.22 $9,218.70

$7,299.69 $3,661.21 $3,638.48

$10,710.01 $10,620.01 $90.00

$8,782.09 $7,723.46 $1,058.63

$16,733.55 $504.49 $16,229.06

$6,892.11 $302.11 $6,590.00

$17,004.51 $479.48 $16,525.03

$9,746.02 $1,221.02 $8,525.00
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Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0005

Budget Program Funds Drawn Program Income Drawn

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Demolition - Use D

Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance

Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Downpayment
Assistance
Land Banking - Use C

Land Banking - Use C

Land Banking - Use C

4-V

4-W

4-X

4-Y

4-Z

3-2-A

3-A

3-B

3-C

3-D

3-E

3-F

3-H

3-I

3-J

3-K

3-L-cancelled

3-M-cancelled

5-A

5-B

5-C

7 Miller Avenue -
Demo
1031 Louise
Lane - Demo
233 Collins
Street - Demo
453 S. Ottawa
Street - Demo
611 Morgan
Street - Demo
1300 Arthur
Avenue
1024 Barthelme
Avenue
1013 Cypress
Lane
2117 Dartmoor
Drive
2118 Dartmoor
Drive
3800
Flowermeadow
Street
1300 N. May
Street
837 Mulford
Lane
1216 Brookfield
Drive
1411 Brookfield
Drive
7000 Monmouth
Drive
cancelled

cancelled

201 S. Ottawa
Street - LB Acq
412 S.
Desplaines
Street - LB Acq
207 Henderson
Avenue - LB Acq

$16,417.92 $16,417.92 $0.00

$11,518.61 $11,518.61 $0.00

$41,740.44 $26,937.41 $14,803.03

$19,572.73 $2,447.73 $17,125.00

$11,148.92 $0.00 $11,148.92

$3,000.00 $0.00 $3,000.00

$3,000.00 $3,000.00 $0.00

$3,000.00 $3,000.00 $0.00

$3,000.00 $0.00 $3,000.00

$2,600.00 $2,600.00 $0.00

$3,000.00 $0.00 $3,000.00

$3,000.00 $0.00 $3,000.00

$3,000.00 $3,000.00 $0.00

$3,000.00 $0.00 $3,000.00

$3,000.00 $0.00 $3,000.00

$3,000.00 $3,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$21,744.61 $21,056.36 $688.25

$12,595.05 $11,906.80 $688.25

$38,372.40 $37,715.90 $656.50
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Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0005

Budget Program Funds Drawn Program Income Drawn

Land Banking - Use C

Land Banking - Use C

Land Banking - Use C

Land Banking - Use C

Land Banking - Use C

Land Banking - Use C
Land Banking - Use C

Redevelopment - Use E

Redevelopment - Use E

Redevelopment - Use E

5-D

5-E

5-F

5-G

5-H

5-I-cancelled
5-J

2-6-E-SR-2 HAJ 25%
Set-Aside

2-A

2-cancelled

109 E. Marion
Street  - LB Acq
1313 Sterling
Avenue - LB Acq
1012 Harrison
Avenue - LB Acq
319 S. Midland
Avenue - LB Acq
809 Ewing
Avenue - LB Acq
cancelled
453 S. Ottawa
Street - LB Acq
205-207 S. Joliet
- New
Construction
1300 Arthur -
New
Construction
cancelled

$13,779.42 $12,991.17 $788.25

$12,994.88 $11,250.39 $1,744.49

$10,824.95 $1,578.60 $9,246.35

$126,147.03 $125,245.15 $901.88

$3,385.52 $1,381.26 $2,004.26

$0.00 $0.00 $0.00

$10,742.75 $10,199.75 $543.00

$264,507.48 $256,372.45 $8,135.03

$194,089.02 $115,751.63 $78,337.39

$0.00 $0.00 $0.00

Grantee Activity Number:                        1-6-A  Cornerstone 25% Set-Aside
Activity Title:                                             326 S. Margaret Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 04/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$145,356.66

$145,356.66

$145,356.66
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-6-A  Cornerstone 25% Set-Aside
Activity Title:                                             326 S. Margaret Street
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,356.66

$145,356.66

$0.00

Program Income Received: $1.25

Total Funds Expended: $145,356.66

City of Joliet $145,356.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The subject property was acquired and rehabilitated with NSP funds and conveyed on 4/27/09 to Cornerstone Services to provide housing to a
household whose income is less than 50% of AMI.

Activity Description

326 S. Margaret Street, Joliet, IL 60436

Location Description:

 Actual completion date added.

Activity Progress Narrative:

Address City State Zip Status Accept
326 S. Margaret Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-6-B Morningstar Mission 25% Set-Aside
Activity Title:                                             619 N. Center Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-6-B Morningstar Mission 25% Set-Aside
Activity Title:                                             619 N. Center Street
01/01/2009 01/26/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,067.54

$262,067.54

$262,067.54

$262,067.54

$103,982.00

$158,085.54

Program Income Received: $145.00

Total Funds Expended: $262,067.54

City of Joliet $262,067.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The subject property was acquired and rehabilitated with NSP funds and conveyed on 1/26/11 to Morningstar Mission  to provide housing to a
household whose income is less than 50% of AMI.

Activity Description

619 N. Center Street, Joliet, IL 60435

Location Description:

 Actual completion date added.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-6-B Morningstar Mission 25% Set-Aside
Activity Title:                                             619 N. Center Street

Address City State Zip Status Accept
619 N. Center Street Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-6-C Cornerstone 25% Set-Aside
Activity Title:                                             917 Summit Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 03/17/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$273,497.77

$273,497.77

$273,497.77

$273,497.77

$129,120.53

$144,377.24

Program Income Received: $124.00

Total Funds Expended: $273,497.77

City of Joliet $273,497.77

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-6-C Cornerstone 25% Set-Aside
Activity Title:                                             917 Summit Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The subject property was acquired and rehabilitated with NSP funds and conveyed on 3/17/11 to Cornerstone Services to provide housing to a
household whose income is less than 50% of AMI.

Activity Description

917 Summit Street, Joliet, IL 60435

Location Description:

 Actual completion date added.

Activity Progress Narrative:

Address City State Zip Status Accept
917 Summit Street Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-6-D SR-1 HAJ 25% Set-Aside
Activity Title:                                             1112 Nowell Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 06/04/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $136,635.55
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-6-D SR-1 HAJ 25% Set-Aside
Activity Title:                                             1112 Nowell Avenue
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,635.55

$136,635.55

$136,635.55

$136,117.71

$517.84

Program Income Received: $0.00

Total Funds Expended: $136,635.55

Housing Authority of Joliet $136,635.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subject property was acquired with NSP funds and conveyed to Housing Authority of Joliet as sub-recipient.  Housing Authority of Joliet
rehabilitated the property with final payout of NSP funds on 6/4/2010,  Home has been rented to a household whose income is below 50% of
AMI.

Activity Description

1112 Nowell Avenue, Joliet, IL 60433.

Location Description:

 Actual completion date added.

Activity Progress Narrative:

Address City State Zip Status Accept
1112 Nowell Avenue Joliet Illinois 60433 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-A
Activity Title:                                             1024 Barthelme Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-A
Activity Title:                                             1024 Barthelme Avenue
1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 12/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$270,010.01

$270,010.01

$270,010.01

$270,010.01

$168,549.02

$101,460.99

Program Income Received: $109,912.85

Total Funds Expended: $270,010.01

City of Joliet $270,010.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 1024 Barthelme was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 12/10/10.

Activity Description

1024 Barthelme Avenue, Joliet, IL 60435

Location Description:

 Actual completion date added.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-A
Activity Title:                                             1024 Barthelme Avenue

Address City State Zip Status Accept
1024 Barthelme Avenue Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-B
Activity Title:                                             1013 Cypress Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,011.40

$179,011.40

$179,011.40

$179,011.40

$178,679.40

$332.00

Program Income Received: $125,973.00

Total Funds Expended: $179,011.40

City of Joliet $179,011.40

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-B
Activity Title:                                             1013 Cypress Lane

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 1013 Cypress was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 5/21/10.

Activity Description

1013 Cypress Lane, Joliet, IL 60435

Location Description:

 The property was sold to a moderate income family on 5/21/10.

Activity Progress Narrative:

Address City State Zip Status Accept
1013 Cypress Lane Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-C
Activity Title:                                             2117 Dartmoor Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 10/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $217,298.82
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-C
Activity Title:                                             2117 Dartmoor Drive
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,298.82

$217,298.82

$217,298.82

$215,571.34

$1,727.48

Program Income Received: $111,230.50

Total Funds Expended: $217,298.82

City of Joliet $217,298.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 2117 Dartmoor was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 10/22/10.

Activity Description

2117 Dartmoor Drive, Joliet, IL 60435

Location Description:

 Actual completion date added.

Activity Progress Narrative:

Address City State Zip Status Accept
2117 Dartmoor Drive Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-cancelled
Activity Title:                                             cancelled
1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-cancelled
Activity Title:                                             cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-D
Activity Title:                                             2118 Dartmoor Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 02/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$192,531.50

$192,531.50

$192,531.50

$192,531.50

$192,531.50

$0.00

Program Income Received: $137,988.15

Total Funds Expended: $192,531.50

City of Joliet $192,531.50

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-D
Activity Title:                                             2118 Dartmoor Drive

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 2118 Dartmoor was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 2/5/10.

Activity Description

2118 Dartmoor Drive, Joliet, IL 60435

Location Description:

 Actual completion date added.

Activity Progress Narrative:

Address City State Zip Status Accept
2118 Dartmoor Drive Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-E
Activity Title:                                             3800 Flowermeadow Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 09/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $173,386.58
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-E
Activity Title:                                             3800 Flowermeadow Street
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,386.58

$173,386.58

$173,386.58

$170,949.23

$2,437.35

Program Income Received: $117,622.90

Total Funds Expended: $173,386.58

City of Joliet $173,386.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 3800 Flowermeadow was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income,
first time homebuyer on 9/10/10.

Activity Description

3800 Flowermeadow Street, Joliet, IL 60431

Location Description:

 The low-income homebuyers received mortgage loan approval on 7/28/10.  The Mayor and City Council approved the sale of the property to
the qualified homebuyers on 9/7/10 in the amount of $158,900.00.  The closing occurred on 9/10/10.

Activity Progress Narrative:

Address City State Zip Status Accept
3800 Flowermeadow Street Joliet Illinois 60431 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-F
Activity Title:                                             1300 N. May Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-F
Activity Title:                                             1300 N. May Street
1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 08/04/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,126.96

$198,126.96

$198,126.96

$198,126.96

$196,981.72

$1,145.24

Program Income Received: $104,461.35

Total Funds Expended: $198,126.96

City of Joliet $198,126.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 1300 N. May was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 8/4/10.

Activity Description

1300 N. May Street, Joliet, IL 60435

Location Description:

 The City sold the property at 1300 N. May Street for $140,000.00 to a low income homeowner on 8/4/10.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-F
Activity Title:                                             1300 N. May Street

Address City State Zip Status Accept
1300 N. May Street Joliet Illinois 60435 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-G-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-G-cancelled
Activity Title:                                             cancelled

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-H
Activity Title:                                             837 Mulford Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

01/01/2009 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $147,024.60
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-H
Activity Title:                                             837 Mulford Lane
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,024.60

$147,024.60

$147,024.60

$147,024.60

$0.00

Program Income Received: $106,704.00

Total Funds Expended: $147,024.60

City of Joliet $147,024.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 837 Mulford was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first time
homebuyer on 5/21/10.

Activity Description

837 Mulford Lane, Joliet, IL 60436

Location Description:

 The property was sold to a low income family on 5/21/10.

Activity Progress Narrative:

Address City State Zip Status Accept
837 Mulford Lane Joliet Illinois 60431 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-I
Activity Title:                                             1216 Brookfield Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-I
Activity Title:                                             1216 Brookfield Drive
1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

06/01/2010 05/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,330.03

$200,330.03

$200,330.03

$200,330.03

$19,030.76

$181,299.27

Program Income Received: $132,086.78

Total Funds Expended: $200,330.03

City of Joliet $200,330.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 1216 Brookfield was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 5/20/11.

Activity Description

1216 Brookfield Drive, Plainfield, IL 60586

Location Description:

 This property was purchased on 5/20/11 by a moderate-income homebuyer for a price of $175,000.00.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-I
Activity Title:                                             1216 Brookfield Drive

Address City State Zip Status Accept
1216 Brookfield Drive Plainfield Illinois 60586 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-J
Activity Title:                                             1411 Brookfield Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

06/01/2010 04/20/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,231.82

$196,231.82

$196,231.82

$196,231.82

$186,041.97

$10,189.85

Program Income Received: $111,511.31

Total Funds Expended: $196,231.82

City of Joliet $196,231.82

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-J
Activity Title:                                             1411 Brookfield Drive

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 1411 Brookfield was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first
time homebuyer on 4/20/12.

Activity Description

1411 Brookfield Drive, Plainfield, IL 60586

Location Description:

 Actual completion date added.

Activity Progress Narrative:

Address City State Zip Status Accept
1411 Brookfield Drive Plainfield Illinois 60586 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-K
Activity Title:                                             7000 Monmouth Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

06/01/2010 12/14/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $177,533.20



9141

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-K
Activity Title:                                             7000 Monmouth Drive
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,533.20

$177,533.20

$177,533.20

$72,105.60

$105,427.60

Program Income Received: $131,123.56

Total Funds Expended: $177,533.20

City of Joliet $177,533.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The property at 7000 Monmouth was acquired and rehabilitated with NSP funds.  Property was sold on 12/14/11 to a low-income, first-time
homebuyer.

Activity Description

7000 Monmouth Drive, Joliet, IL 60431

Location Description:

 Adjustment of $120.00 made to Total Funds Expended on 7/21/14 to correct errors from previous QPR reports.

Activity Progress Narrative:

Address City State Zip Status Accept
7000 Monmouth Drive Joliet Illinois 60431 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-L
Activity Title:                                             3772 Buck Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-L
Activity Title:                                             3772 Buck Avenue
1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

08/01/2011 04/25/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,657.53

$193,657.53

$193,327.53

$193,327.53

$110,790.75

$82,536.78

Program Income Received: $111,397.00

Total Funds Expended: $193,327.53

City of Joliet $193,327.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family home at 3772 Buck was acquired and rehabilitated with NSP funds.  The property was sold to a moderate income, first time
homebuyer on 4/25/14.  Closing cost assistance in the amount of $3,000.00 was provided to homebuyer from net proceeds of sale.

Activity Description

3772 Buck Avenue, Joliet, IL 60435

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-L
Activity Title:                                             3772 Buck Avenue

Address City State Zip Status Accept
3772 Buck Avenue Joliet Illinois 60431 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        1-M
Activity Title:                                             5504 Salma Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acq/Rehab - Use B

Projected Start Date: Projected End Date:

08/01/2011 03/21/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,939.81

$198,939.81

$197,654.81

$197,654.81

$7,838.97

$189,815.84

Program Income Received: $110,100.27

Total Funds Expended: $197,654.81

City of Joliet $197,654.81

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        1-M
Activity Title:                                             5504 Salma Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City acquired and rehabilitated the property at 5504 Salma Street with NSP funds.  The property was sold to a moderate-income first time
homebuyer on 3/21/14.   Closing cost assistance in the amount of $3,000.00 was provided to homebuyer from net proceeds of sale.

Activity Description

5504 Salma Street, Plainfield, IL 60586

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
5504 Salma Street Plainfield Illinois 60586 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2-6-E-SR-2 HAJ 25% Set-Aside
Activity Title:                                             205-207 S. Joliet - New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

2 Redevelopment - Use E

Projected Start Date: Projected End Date:

01/01/2009 08/12/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $264,507.48
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-6-E-SR-2 HAJ 25% Set-Aside
Activity Title:                                             205-207 S. Joliet - New Construction
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,507.48

$264,507.48

$264,507.48

$256,372.45

$8,135.03

Program Income Received: $0.00

Total Funds Expended: $264,507.48

Housing Authority of Joliet $264,507.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Subject property was acquired and demolished with NSP funds.  Demolition activity for this property is Activity 4-E.  Property was conveyed to
the Housing Authority of Joliet and a new home constructed with NSP funds with final payout made on 8/12/2011.  The new home provides
housing to a household whose income is less than 50% of AMI.

Activity Description

205-207 S. Joliet Street, Joliet, IL 60436

Location Description:

 Home occupied by rental family as of 1/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
205 S. Joliet Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2-A
Activity Title:                                             1300 Arthur - New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-A
Activity Title:                                             1300 Arthur - New Construction
2 Redevelopment - Use E

Projected Start Date: Projected End Date:

01/01/2009 05/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,089.02

$194,089.02

$194,089.02

$194,089.02

$115,751.63

$78,337.39

Program Income Received: $89,842.50

Total Funds Expended: $194,089.02

City of Joliet $194,089.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This single family residence was acquired from HUD for $1.00 prior to NSP program.  The property was demolished with NSP funds under
Activity 4-A.  The City constructed a single family home on the site with NSP funds which was sold to a moderate-income, first-time homebuyer
on 5/10/11.

Activity Description

1300 Arthur Avenue, Joliet, IL 60432

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-A
Activity Title:                                             1300 Arthur - New Construction

 correcting income reporting to reflect actual.

Activity Progress Narrative:

Address City State Zip Status Accept
1300 Arthur Avenue Joliet Illinois 60432 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        2-B
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-B
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City is going to construct a single family home at 409 S. Ottawa Street to benefit a household whose income is less than or equal to 50%
AMI.  Previous demolition (4-L) and landbanking(5-I) activities were revised and moved to this activity on 3/2/16.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-C
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-C
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of single family home.  This activity is also utilizing HOME funds.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-cancelled
Activity Title:                                             cancelled
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-cancelled
Activity Title:                                             cancelled
Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

2 Redevelopment - Use E

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        2-cancelled
Activity Title:                                             cancelled

 Correcting past performance reporting to better reflect actuals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-2-A
Activity Title:                                             1300 Arthur Avenue

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

05/10/2011 05/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-2-A
Activity Title:                                             1300 Arthur Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance in the amount of $3,000.00 was provided to the moderate-income first-time homebuyer on 5/10/11.

Activity Description

1300 Arthur Avenue, Joliet, IL 60432

Location Description:

 Removing household reporting as this household was reported under primary activity 2-A.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-A
Activity Title:                                             1024 Barthelme Avenue

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

12/10/2010 12/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-A
Activity Title:                                             1024 Barthelme Avenue
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance in the amount of $3,000.00 was provided to the moderate-income first-time homebuyer on 12/10/10.

Activity Description

1024 Barthelme Avenue, Joliet, IL 60435

Location Description:

 Removing household information because being reported at primary activity 1-A.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-B
Activity Title:                                             1013 Cypress Lane

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-B
Activity Title:                                             1013 Cypress Lane
Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

05/21/2010 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City provided $3000.00 in closing cost assistance to the moderate income buyer of the NSP property on 5/21/10.

Activity Description

1013 Cypress Lane, Joliet, IL 60435

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-B
Activity Title:                                             1013 Cypress Lane

 Removing household information because being reported at primary activity 1-B.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-C
Activity Title:                                             2117 Dartmoor Drive

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

10/22/2010 10/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-C
Activity Title:                                             2117 Dartmoor Drive
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance in the amount of $3,000.00 was provided to the moderate-income first-time homebuyeron 10/22/10.

Activity Description

2117 Dartmoor Drive, Joliet, IL 60435

Location Description:

 Removing household information because being reported at primary activity 1-C.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-D
Activity Title:                                             2118 Dartmoor Drive

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

02/05/2010 02/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-D
Activity Title:                                             2118 Dartmoor Drive
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,600.00

$2,600.00

$2,600.00

$2,600.00

$2,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,600.00

City of Joliet $2,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $2600.00 was provided to the moderate-income first-time homebuyer on 2/5/10.

Activity Description

2118 Dartmoor Drive, Joliet, IL 60435

Location Description:

 Removing household information because being reported at primary activity 1-D.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-E
Activity Title:                                             3800 Flowermeadow Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-E
Activity Title:                                             3800 Flowermeadow Street
Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

09/10/2010 09/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $3000.00 was provided to the moderate-income homebuyer on 9/10/10.

Activity Description

3800 Flowermeadow Street, Joliet, IL 60431

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-E
Activity Title:                                             3800 Flowermeadow Street

 Removing household information because being reported at primary activity 1-E.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-F
Activity Title:                                             1300 N. May Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

08/04/2010 08/04/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-F
Activity Title:                                             1300 N. May Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $3000.00 was provided to the moderate-income homebuyer on 8/4/10.

Activity Description

1300 N. May Street, Joliet, IL 60435

Location Description:

 Removing household information because being reported at primary activity 1-F.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-H
Activity Title:                                             837 Mulford Lane

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

05/21/2010 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-H
Activity Title:                                             837 Mulford Lane
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $3000.00 was provided to the moderate-income homebuyer on 5/21/10.

Activity Description

837 Mulford Lane, Joliet, IL 60436

Location Description:

 Removing household information because being reported at primary activity 1-H.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-I
Activity Title:                                             1216 Brookfield Drive

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-I
Activity Title:                                             1216 Brookfield Drive
Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

05/20/2011 05/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $3000.00 was provided to the moderate-income homebuyer on 5/20/11.

Activity Description

1216 Brookfield Drive, Plainfield, IL 60586

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-I
Activity Title:                                             1216 Brookfield Drive

 Removing household information because being reported at primary activity 1-I.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-J
Activity Title:                                             1411 Brookfield Drive

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

04/20/2012 04/20/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

$3,000.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-J
Activity Title:                                             1411 Brookfield Drive
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $3000.00 was provided to the moderate-income homebuyer on 4/20/12.

Activity Description

1411 Brookfield Drive, Plainfield, IL 60586

Location Description:

 Actual completion date added.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-K
Activity Title:                                             7000 Monmouth Drive

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

12/14/2011 12/14/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-K
Activity Title:                                             7000 Monmouth Drive
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Joliet $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Closing cost assistance of $3000.00 was provided to the moderate-income homebuyer on 12/14/11.

Activity Description

7000 Monmouth Drive, Joliet, IL 60431

Location Description:

 Actual completion date added.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-L-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-L-cancelled
Activity Title:                                             cancelled
Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

04/25/2014 04/25/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-L-cancelled
Activity Title:                                             cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-M-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

3 Downpayment Assistance

Projected Start Date: Projected End Date:

03/21/2014 03/21/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        3-M-cancelled
Activity Title:                                             cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-A
Activity Title:                                             1300 Arthur Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 03/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$7,432.65

$7,432.65
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-A
Activity Title:                                             1300 Arthur Avenue - Demo
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,432.65

$7,432.65

$7,432.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,432.65

City of Joliet $7,432.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 1300 Arthur was acquired from HUD for $1.00.  The blighted structure was demolished and final funds drawn down 3/5/10.
The new construction for this property is Activity 2-A.

Activity Description

1300 Arthur Avenue, Joliet, IL 60432

Location Description:

 The blighted house on the property at 1300 Arthur Avenue was demolished in January 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-AA-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-AA-cancelled
Activity Title:                                             cancelled
4 Demolition - Use D

Projected Start Date: Projected End Date:

03/01/2013 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 Possible purchase of 331 S. Joliet Street.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-AA-cancelled
Activity Title:                                             cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-B
Activity Title:                                             412 S. Desplaines Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,222.73

$7,222.73

$7,222.73

$7,222.73

$394.90

$6,827.83

Program Income Received: $0.00

Total Funds Expended: $7,222.73

City of Joliet $7,222.73

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-B
Activity Title:                                             412 S. Desplaines Street - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 412 S. Desplaines was demolished and final drawdown of funds was made on 6/10/11.

Activity Description

412 S. Desplaines Street, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-C
Activity Title:                                             207 Henderson Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $8,292.97
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-C
Activity Title:                                             207 Henderson Avenue - Demo
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,292.97

$8,292.97

$8,292.97

$1,066.14

$7,226.83

Program Income Received: $0.00

Total Funds Expended: $8,292.97

City of Joliet $8,292.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 207 Henderson was demolished and final drawdown of funds made on 6/10/11.

Activity Description

207 Henderson Avenue, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-cancelled
Activity Title:                                             cancelled
4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-cancelled
Activity Title:                                             cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-D
Activity Title:                                             109 E. Marion Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,191.55

$13,191.55

$13,191.55

$13,191.55

$4,977.72

$8,213.83

Program Income Received: $0.00

Total Funds Expended: $13,191.55

City of Joliet $13,191.55

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-D
Activity Title:                                             109 E. Marion Street - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 109 E. Marion was demolished and final drawdown of funds made on 6/10/11.

Activity Description

109 E. Marion Street, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-E
Activity Title:                                             205-207 S. Joliet Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 03/05/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,935.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-E
Activity Title:                                             205-207 S. Joliet Street - Demo
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,935.10

$15,935.10

$15,935.10

$15,935.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,935.10

City of Joliet $15,935.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structures were demolished in January 2010 and final drawdown of funds made on 3/5/10.  New construction of a single family
home is under Activity 2-6-E-SR-2-HAJ 25% Set-Aside.

Activity Description

205-207 S. Joliet Street, Joliet, IL 60436

Location Description:

 The two blighted house located on one lot at 205-207 S. Joliet Street were demolished in January 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-F
Activity Title:                                             1313 Sterling  Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-F
Activity Title:                                             1313 Sterling  Avenue - Demo
Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

04/21/2010 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,575.65

$11,575.65

$11,575.65

$11,575.65

$1,121.82

$10,453.83

Program Income Received: $0.00

Total Funds Expended: $11,575.65

City of Joliet $11,575.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 1313 Sterling was demolished and final drawdown of funds made on 6/10/11.

Activity Description

1313 Sterling Avenue, Joliet, IL 60432

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-F
Activity Title:                                             1313 Sterling  Avenue - Demo

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-G
Activity Title:                                             201 S Ottawa Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,522.63

$7,522.63

$7,522.63

$7,522.63

$883.80

$6,638.83

Program Income Received: $0.00

Total Funds Expended: $7,522.63

City of Joliet $7,522.63
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-G
Activity Title:                                             201 S Ottawa Street - Demo
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 201 S. Ottawa was demolished and final drawdown of funds made on 6/10/11.

Activity Description

201 S Ottawa Street, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-H
Activity Title:                                             442 Meeker Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-H
Activity Title:                                             442 Meeker Avenue - Demo
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,899.06

$8,899.06

$8,899.06

$8,899.06

$245.06

$8,654.00

Program Income Received: $0.00

Total Funds Expended: $8,899.06

City of Joliet $8,899.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 442 Meeker was demolished and final drawdown of funds made on 6/10/11.

Activity Description

442 Meeker Avenue, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
442 Meeker Avenue Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-I
Activity Title:                                             809 Ewing Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-I
Activity Title:                                             809 Ewing Avenue - Demo
4 Demolition - Use D

Projected Start Date: Projected End Date:

01/01/2009 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,467.89

$7,467.89

$7,467.89

$7,467.89

$340.06

$7,127.83

Program Income Received: $0.00

Total Funds Expended: $7,467.89

City of Joliet $7,467.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 809 Ewing was demolished and final drawdown of funds made on 6/10/11.

Activity Description

809 Ewing Avenue, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-I
Activity Title:                                             809 Ewing Avenue - Demo

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-J
Activity Title:                                             1012 Harrison Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

04/01/2010 12/22/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,267.01

$8,267.01

$8,267.01

$8,267.01

$7,428.28

$838.73

Program Income Received: $0.00

Total Funds Expended: $8,267.01

City of Joliet $8,267.01

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-J
Activity Title:                                             1012 Harrison Avenue - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 1012 Harrison was demolished and final drawdown of funds made on 12/22/11.

Activity Description

1012 Harrison Av, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-K
Activity Title:                                             319 S Midland Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

04/01/2010 06/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $18,036.66
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-K
Activity Title:                                             319 S Midland Avenue - Demo
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,036.66

$18,036.66

$18,036.66

$0.00

$18,036.66

Program Income Received: $0.00

Total Funds Expended: $18,036.66

City of Joliet $18,036.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property at 319 S. Midland was purchased with NSP funds with intent to rehabilitate and sell to qualified homebuyer.  However, due to the cost
involved, it was determined that the property would be demolished.  The blighted structure was demolished and final drawdown of funds made
on 6/10/11.

Activity Description

319 S. Midland Avenue, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-L-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-L-cancelled
Activity Title:                                             cancelled
Clearance and Demolition Cancelled

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

01/24/2011 10/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$10,765.55

$10,765.55

$9,943.73

$821.82

Program Income Received: $0.00

Total Funds Expended: $10,765.55

City of Joliet $10,765.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-L-cancelled
Activity Title:                                             cancelled

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-M
Activity Title:                                             472 S. Joliet Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

08/01/2011 12/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,459.58

$61,459.58

$61,459.58

$61,459.58

$61,171.58

$288.00

Program Income Received: $0.00

Total Funds Expended: $61,459.58

City of Joliet $61,459.58
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-M
Activity Title:                                             472 S. Joliet Street - Demo
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 472 S. Joliet was demolished and final drawdown of funds made on 12/24/13.

Activity Description

472 S. Joliet Street, Joliet, IL 60433

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
472 S. Joliet Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-N
Activity Title:                                             109 Fourth Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/01/2011 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $18,322.92
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-N
Activity Title:                                             109 Fourth Avenue - Demo
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,322.92

$18,322.92

$18,322.92

$9,104.22

$9,218.70

Program Income Received: $0.00

Total Funds Expended: $18,322.92

City of Joliet $18,322.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 109 Fourth was demolished and final drawdown made on 1/31/13.

Activity Description

109 Fourth Avenue, Joliet, IL 60433

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
109 Fourth Avenue Joliet Illinois 60433 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-O
Activity Title:                                             609 Kiep Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D



9190

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-O
Activity Title:                                             609 Kiep Avenue - Demo
Projected Start Date: Projected End Date:

10/01/2011 01/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,299.69

$7,299.69

$7,299.69

$7,299.69

$3,661.21

$3,638.48

Program Income Received: $0.00

Total Funds Expended: $7,299.69

City of Joliet $7,299.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 609 Kiep was demolished and final drawdown made on 1/25/13.

Activity Description

609 Kiep Avenue, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-O
Activity Title:                                             609 Kiep Avenue - Demo

Address City State Zip Status Accept
609 Kiep Avenue Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-P
Activity Title:                                             427 Francis Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/01/2011 01/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,710.01

$10,710.01

$10,710.01

$10,710.01

$10,620.01

$90.00

Program Income Received: $0.00

Total Funds Expended: $10,710.01

City of Joliet $10,710.01

Match Contributed: $0.00



9192

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-P
Activity Title:                                             427 Francis Street - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 427 Francis was demolished and final drawdown made on 1/25/13.

Activity Description

427 Francis Street, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
427 Francis Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-Q
Activity Title:                                             640 Francis Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/01/2011 01/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$8,782.09

$8,782.09
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-Q
Activity Title:                                             640 Francis Street - Demo
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,782.09

$8,782.09

$7,723.46

$1,058.63

Program Income Received: $0.00

Total Funds Expended: $8,782.09

City of Joliet $8,782.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 640 Francis was demolished and final drawdown made on 1/25/13.

Activity Description

640 Francis Street, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
640 Francis Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-R
Activity Title:                                             550 Liberty Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-R
Activity Title:                                             550 Liberty Street - Demo
10/01/2011 01/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,733.55

$16,733.55

$16,733.55

$16,733.55

$504.49

$16,229.06

Program Income Received: $0.00

Total Funds Expended: $16,733.55

City of Joliet $16,733.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 550 Liberty was demolished and final drawdown made on 1/25/13.

Activity Description

550 Liberty Street, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:



9195

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-R
Activity Title:                                             550 Liberty Street - Demo

Address City State Zip Status Accept
550 Liberty Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-S
Activity Title:                                             115 Edward Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/01/2011 08/16/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,892.11

$6,892.11

$6,892.11

$6,892.11

$302.11

$6,590.00

Program Income Received: $0.00

Total Funds Expended: $6,892.11

City of Joliet $6,892.11

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-S
Activity Title:                                             115 Edward Street - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 115 Edward was demolished and final drawdown made on 8/16/12.

Activity Description

115 Edward Street, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
115 Edward Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-T
Activity Title:                                             621 Virginia Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/11/2011 01/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$17,004.51

$17,004.51



9197

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-T
Activity Title:                                             621 Virginia Street - Demo
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,004.51

$17,004.51

$479.48

$16,525.03

Program Income Received: $0.00

Total Funds Expended: $17,004.51

City of Joliet $17,004.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 621 Virginia was demolished and final drawdown made on 1/25/13.

Activity Description

621 Virginia Street, Joliet, IL 60432

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
621 Virginia Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-U
Activity Title:                                             315 Grover Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:



9198

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-U
Activity Title:                                             315 Grover Street - Demo
10/01/2011 12/22/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,746.02

$9,746.02

$9,746.02

$9,746.02

$1,221.02

$8,525.00

Program Income Received: $0.00

Total Funds Expended: $9,746.02

City of Joliet $9,746.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Blighted structure at 315 Grover Street was demolished and final drawdown of funds made on 12/22/14.

Activity Description

315 Grover Street, Joliet, IL 60433

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-U
Activity Title:                                             315 Grover Street - Demo

Address City State Zip Status Accept
315 Grover Street Joliet Illinois 60433 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-V
Activity Title:                                             7 Miller Avenue - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/01/2011 12/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,417.92

$16,417.92

$16,417.92

$16,417.92

$16,417.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,417.92

City of Joliet $16,417.92

Match Contributed: $0.00



9200

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-V
Activity Title:                                             7 Miller Avenue - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 7 Miller was demolished and final drawdown made on 12/24/13.

Activity Description

7 Miller Avenue, Joliet, IL 60433

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
7 Miller Avenue Joliet Illinois 60433 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-W
Activity Title:                                             1031 Louise Lane - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

10/01/2011 12/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$11,518.61

$11,518.61



9201

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-W
Activity Title:                                             1031 Louise Lane - Demo
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,518.61

$11,518.61

$11,518.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,518.61

City of Joliet $11,518.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 1031 Louise Lane was demolished and final drawdown made on 12/24/13.

Activity Description

1031 Louise Lane, Joliet, IL 60436

Location Description:

 Correcting past performance measure reporting to adjust previous errors so that cumulative total equals actual cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
1031 Louise Lane Joliet Illinois 60431 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-X
Activity Title:                                             233 Collins Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:



9202

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-X
Activity Title:                                             233 Collins Street - Demo
02/01/2012 12/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,740.44

$41,740.44

$41,740.44

$41,740.44

$26,937.41

$14,803.03

Program Income Received: $0.00

Total Funds Expended: $41,740.44

City of Joliet $41,740.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structure at 233 Collins was demolished and final drawdown made on 12/24/13.

Activity Description

233 Collins Street, Joliet, IL 60432

Location Description:

 correcting past performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:



9203

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-X
Activity Title:                                             233 Collins Street - Demo

Address City State Zip Status Accept
233 Collins Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        4-Y
Activity Title:                                             453 S. Ottawa Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

07/01/2012 12/22/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,572.73

$19,572.73

$19,572.73

$19,572.73

$2,447.73

$17,125.00

Program Income Received: $0.00

Total Funds Expended: $19,572.73

City of Joliet $19,572.73

Match Contributed: $0.00



9204

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-Y
Activity Title:                                             453 S. Ottawa Street - Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The blighted structureat 453 S. Ottawa was demolished and final drawdown made on 12/22/14.

Activity Description

453 S. Ottawa Street, Joliet, IL 60436

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-Z
Activity Title:                                             611 Morgan Street - Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition - Use D

Projected Start Date: Projected End Date:

04/01/2012 12/22/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date



9205

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        4-Z
Activity Title:                                             611 Morgan Street - Demo
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,148.92

$11,148.92

$11,148.92

$11,148.92

$0.00

$11,148.92

Program Income Received: $0.00

Total Funds Expended: $11,148.92

City of Joliet $11,148.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Blighted structure at 611 Morgan was demolished and final drawdown made on 12/22/14.

Activity Description

611 Morgan Street, Joliet, IL 60436

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total

Activity Progress Narrative:

Address City State Zip Status Accept
611 Morgan Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-A
Activity Title:                                             201 S. Ottawa Street - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed



9206

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-A
Activity Title:                                             201 S. Ottawa Street - LB Acq
Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

01/01/2009 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,744.61

$21,744.61

$21,744.61

$21,744.61

$21,056.36

$688.25

Program Income Received: $0.00

Total Funds Expended: $21,744.61

City of Joliet $21,744.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 201 S. Ottawa was acquired under this activity on 1/29/10 and demolished under activity 4-G.  The City intends on disposing
of this property under its Side Lot Program.

Activity Description

201 S. Ottawa Street, Joliet, IL 60436

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-A
Activity Title:                                             201 S. Ottawa Street - LB Acq

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

Address City State Zip Status Accept
201 S. Ottawa Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-B
Activity Title:                                             412 S. Desplaines Street - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

01/01/2009 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,595.05

$12,595.05

$12,595.05

$12,595.05

$11,906.80

$688.25

Program Income Received: $0.00

Total Funds Expended: $12,595.05

City of Joliet $12,595.05

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-B
Activity Title:                                             412 S. Desplaines Street - LB Acq

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 412 S. Desplaines was acquired under this activity on 11/16/09 and demolished under activity 4-B.  The City intends on
disposing of this property under its Side Lot Program.

Activity Description

412 S. Desplaines Street, Joliet, IL 60436

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

Address City State Zip Status Accept
412 S. Desplaines Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-C
Activity Title:                                             207 Henderson Avenue - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

01/01/2009 01/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $38,372.40
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-C
Activity Title:                                             207 Henderson Avenue - LB Acq
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,372.40

$38,372.40

$38,372.40

$37,715.90

$656.50

Program Income Received: $0.00

Total Funds Expended: $38,372.40

City of Joliet $38,372.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 207 Henderson was acquired under this activity on 1/15/10 and demolished under activity 4-C.   Property was  conveyed to
Diocese of Joliet for parking in January 2012.

Activity Description

207 Henderson Avenue, Joliet, IL 60432

Location Description:

 Received refund back from Title Company in the amount of $200.00 from conveyance of property to the Diocese of Joliet.

Activity Progress Narrative:

Address City State Zip Status Accept
207 Henderson Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-cancelled
Activity Title:                                             cancelled
5 - cancelled 5 - cancelled

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet, 150 West Jefferson Street, Joliet, IL 60432

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet, 150 West Jefferson Street, Joliet, IL 60432 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 correcting past performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-cancelled
Activity Title:                                             cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-D
Activity Title:                                             109 E. Marion Street  - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

01/01/2009 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,779.42

$13,779.42

$13,779.42

$13,779.42

$12,991.17

$788.25

Program Income Received: $0.00

Total Funds Expended: $13,779.42

City of Joliet $13,779.42

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-D
Activity Title:                                             109 E. Marion Street  - LB Acq

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 109 E. Marion was acquired under this activity on 1/8/10 and demolished under activity 4-D. The City intends on disposing of
this property under its Side Lot Program.

Activity Description

109 E. Marion Street, Joliet, IL 60436

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

Address City State Zip Status Accept
109 E. Marion Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-E
Activity Title:                                             1313 Sterling Avenue - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

03/01/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $12,994.88
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-E
Activity Title:                                             1313 Sterling Avenue - LB Acq
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,994.88

$12,994.88

$12,994.88

$11,250.39

$1,744.49

Program Income Received: $0.00

Total Funds Expended: $12,994.88

City of Joliet $12,994.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property was acquired under this activity on 4/21/10 and demolished under activity 4-F. We anticipate disposing of the property under a
side lot program.

Activity Description

1313 Sterling Avenue, Joliet, IL 60432

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

Address City State Zip Status Accept
1313 Sterling Avenue Joliet Illinois 60433 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-F
Activity Title:                                             1012 Harrison Avenue - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-F
Activity Title:                                             1012 Harrison Avenue - LB Acq
5 Land Banking - Use C

Projected Start Date: Projected End Date:

06/01/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,824.95

$10,824.95

$10,824.95

$10,824.95

$1,578.60

$9,246.35

Program Income Received: $942.08

Total Funds Expended: $10,824.95

City of Joliet $10,824.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 1012 Harrison was acquired under this activity on 8/20/10 and demolished under activity 4-J. The City intends on disposing of
this property under its Side Lot Program.

Activity Description

1012 Harrison Avenue, Joliet, IL 60432

Location Description:

 correcting past expenditure asure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-F
Activity Title:                                             1012 Harrison Avenue - LB Acq

Address City State Zip Status Accept
1012 Harrison Avenue Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-G
Activity Title:                                             319 S. Midland Avenue - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

04/01/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,147.03

$126,147.03

$126,147.03

$126,147.03

$125,245.15

$901.88

Program Income Received: $0.00

Total Funds Expended: $126,147.03

City of Joliet $126,147.03

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-G
Activity Title:                                             319 S. Midland Avenue - LB Acq

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 319 S. Midland  was acquired under this activity on 12/22/09 and demolished under activity 4-K.  The City intends on
disposing of this property under its Side Lot Program.

Activity Description

319 S. Midland Avenue, Joliet, IL 60436

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

Address City State Zip Status Accept
319 S. Midland Avenue Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-H
Activity Title:                                             809 Ewing Avenue - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

01/01/2011 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,385.52
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-H
Activity Title:                                             809 Ewing Avenue - LB Acq
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,385.52

$3,385.52

$3,385.52

$1,381.26

$2,004.26

Program Income Received: $0.00

Total Funds Expended: $3,385.52

City of Joliet $3,385.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 809 Ewing was acquired under this activity on 10/12/10 and demolished under activity 4-I.  The City intends on disposing of
this property under its Side Lot Program.

Activity Description

809 Ewing Street, Joliet, IL 60436

Location Description:

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

Address City State Zip Status Accept
809 Ewing Street Joliet Illinois 60432 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-I-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-I-cancelled
Activity Title:                                             cancelled
5 Land Banking - Use C

Projected Start Date: Projected End Date:

01/24/2011 02/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$19,133.31

$19,133.31

$227.74

$18,905.57

Program Income Received: $0.00

Total Funds Expended: $19,133.31

City of Joliet $19,133.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-I-cancelled
Activity Title:                                             cancelled

Address City State Zip Status Accept
409 S. Ottawa Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        5-J
Activity Title:                                             453 S. Ottawa Street - LB Acq

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

5 Land Banking - Use C

Projected Start Date: Projected End Date:

11/07/2012 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,742.75

$10,742.75

$10,742.75

$10,742.75

$10,199.75

$543.00

Program Income Received: $0.00

Total Funds Expended: $10,199.75

City of Joliet $10,199.75

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        5-J
Activity Title:                                             453 S. Ottawa Street - LB Acq

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property at 453 S. Ottawa was acquired under this activity on 8/27/12 and demolished under activity 4-Y. The City plans to convey
property to Warren Sharpe Center for a community garden.

Activity Description

453 S. Ottawa Street, Joliet, IL

Location Description:

 The property at 453 S. Ottawa was acquired in December 2012.  The City intends to demolish the unsafe structure.

Activity Progress Narrative:

Address City State Zip Status Accept
453 S. Ottawa Street Joliet Illinois 60436 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        6-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

6 - cancelled 6 - cancelled

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00



9221

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        6-cancelled
Activity Title:                                             cancelled
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 correcting past expenditure and performance measure reporting to adjust for previous errors so that cumulative total equals actual cumulative
total

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7-A
Activity Title:                                             Administration Costs

Activity Type: Activity Status:

Administration Under Way



9222

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        7-A
Activity Title:                                             Administration Costs
Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$449,898.86

$449,898.86

$403,876.20

$403,876.20

$252,168.40

$151,707.80

Program Income Received: $0.00

Total Funds Expended: $403,876.20

City of Joliet $403,876.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration costs associated with NSP program.

Activity Description

N/A

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        7-A
Activity Title:                                             Administration Costs

 correcting past expenditure reporting to adjust for previous errors so that cumulative total equals actual cumulative total

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7-cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

01/01/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Joliet

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Joliet $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0005
Grantee :                       Joliet, IL

Award Date: Grant Authorized Amount: $3,531,810.00 Estimated PI/RL Funds: $1,601,166.50

Grantee Activity Number:                        7-cancelled
Activity Title:                                             cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was cancelled or was merged with a different activity

Activity Description

This activity was cancelled or was merged with a different activity

Location Description:

 Funds were drawn down for eligible expenses this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :



9231

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  The City of Rockford has amended the
above Action Plan and Consolidated Plan for the purpose of fulfilling the application requirements to receive Neighborhood
Stabilization Program ("NSP") funds from the U.S. Department of Housing and Urban Development ("HUD") authorized under
Title III of the Housing and Economic Recovery Act of 2008 ("HERA"). HERA provides that these funds shall generally be treated
as Community Development Block Grant (CDBG) funds. Making proper application to HUD by December 1, 2008, will result in the
City of Rockford receiving an allocation of $2,287,004 to be used for the purpose of demolishing blighted property and acquiring
and redeveloping foreclosed properties that might otherwise become sources of abandonment and blight within their
communities. The City of Rockford also anticipates receiving program income from undertaking NSP activities, in an amount yet
to be determined, which will be used for additional NSP activities as allowed under HERA. The City of Rockford may also enter
into intergovernmental or sub recipient agreements if such collaboration would enhance the efforts of the City of Rockford within
its areas of greatest need. A. AREAS OF GREATEST NEED Provide summary needs data identifying the geographic areas of
greatest need in the grantee's jurisdiction. Response: Introduction The U.S. Department of Housing and Urban Development's
(HUD) new Neighborhood Stabilization Program (NSP) provides financial assistance to local governments "to purchase foreclosed
or abandoned homes and to rehabilitate, resell or redevelop these homes in order to stabilize neighborhoods and stem the
decline of house values of neighboring homes." The following describes the methodology for choosing the City of Rockford
designated area and further describes the target area which was prepared by the University of Illinois College of Medicine Health
Systems Research on October 17, 2008. Methodology HUD provided housing, demographic and income data by census tract
block group. Health Systems Research examined these data for the city of Rockford, identifying block groups that: 1) met income
criteria (incomes do not exceed 120% of area median income), 2) possessed the highest current foreclosure risk score (10 on a
ten-point scale), and 3) ranked within the top two quartiles for 18-month predicted foreclosure risk. Based on these criteria, block
groups were combined within their respective census tracts (in all cases except 23.02, all block groups within a census tract fell
into the same categories). "Qualifying" census tracts were then placed into two priority groups, depending on whether they fell
into the top or second highest quartile for 18-month predicted foreclosure risk. B. DISTRIBUTION AND USES OF FUNDS Provide a
narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c) (2)
of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures. Response: Neighborhood Stabilization Target Area The target
area for the City of Rockford is composed of 27 census tracts with 21 in the priority area. Total target area population is 79,6or
app, central, and near southeast portions of the community. These areas have been identified as areas of need in assessments
by planning and consulting organizations. The target area is typified by a high minority level in that about half of the population
is minority. Tracts average 21% poverty, 24% within the priority area. Eight tracts exhibit median family incomes below $3,000.
Once the data was received from Health Systems Research it was mapped, first by the 120% of median criteria, and then by the
other need factors provided by the Department of Housing and Urban Development. We also analyzed rental and owner
occupancy, police statistics for Part A and Part B crimes, and layered Rockford's General Disorder Density onto the base 120% of
AMI map. These maps can be found at Attachments A-H. The priority area was rather large covering over 75% and of the census
tracks in Rockford and half the population. Since grantees are to give priority emphasis and consideration to those areas with the
greatest need, we honed in on the priority areas and selected census tracts within the priority area demonstrating all of needs
criteria i.e. the highest vacancy rates, foreclosure rates, rate of subprime mortgages, while being amongst the highest ranked for
future foreclosures. See maps at Attachments A-E. The final census tracts selected as our geographic boundary include Census
Tract 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32. These tracks are depicted on the map at Attachment F. C. DEFINITIONS AND
DESCRIPTIONS Definition of "blighted structure" in context of state or local law. Response: The City of Rockford will be applying
the Housing and Economic Recovery Act's definition of blighted structure being a structure that "exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and the public welfare". This definition is
consistent with the definition provided by the International Property Maintenance Code that the City has adopted and follows:
Section 108: Unsafe Structures and Equipment 108.1 General. When a structure or equipment is found by the code official to be
unsafe, or when a structure is found unfit for human occupancy, or is found unlawful, such structure shall be condemned
pursuant to the provision of this code. 108.2.2 Unsafe structures. An unsafe structure is one that is found to be dangerous to the
life, health, property or safety of the public or the occupants of the structure by no providing minimum safeguards to protect or
warn occupants in the event of fire, or because such structure contains unsafe equipment or is so damaged, decayed,
dilapidated, structurally unsafe or of such faulty construction or unstable foundation, that partial or complete collapse is possible.
108.1.2 Unsafe equipment. Unsafe equipment includes any boiler, heating equipment, elevator, moving stairway, electrical wiring
or device, flammable liquid containers or other equipment on the premises or within the structure which is in such disrepair or
condition that such equipment is a hazard to life, health, property or safety of the public or occupants of the premises or
structure. 108.1.3 Structure unfit for human occupancy. A structure is unfit for human occupancy whenever the code official finds
that such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
inaiay emno a nedtnflhadcnamnto,racsvetlton, illumination, sanitary or heating facilities or other essential equipment required by
this code, or because the location of the structure constitutes a hazard to the occupant of the structure or to the public. 108.1.4
Unlawful structure. An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under
this code, or was erected, altered or occupied contrary to law. Section 110 Demolition 110.1 General. The code official shall order
the owner of any premises upon which is located any structure, which in the code official's judgment is so old, dilapidated or has
become so out of repair as to be dangerous, unsafe, insanitary or otherwise unfit for human habitation or occupancy, and such
that it is unreasonable to repair the structure, to demolish and remove such structure; or if such structure is capable of being
made safe by repairs, to repair and make safe and sanitary or to demolish and remove at the owner's option; or where there has
been a cessation of normal construction of any structure for a period of more than two years, to demolish and remove such
structure. Definition of "affordable rents." Response: The City of Rockford will adopt the Rent Limitation HUD provides at 92.252
(a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing; or (2) 30%
of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. The FMRs include
all utilities (excluding telephone). This means that if the tenant pays utilities, the maximum allowable NSP rents must be reduced
accordingly. Fair Market Rent Limits (effective 10/1/07 and subject to annual adjustments) Efficiency 1-Bdrm 2-Bdrm 3-Bdrm 4-
Bdrm 5-Bdrm 6-Bdrm $466 $525 $666 $871 $897 $1032 $1166 Describe how the grantee will ensure continued affordability for
NSP assisted housing. Response: Rockford shall ensure, to the maximum extent practicable and feasible, that the sale, rental or
redevelopment of abandoned and foreclosed upon homes and residential properties will remain affordable to individuals or
families whose incomes do not exceed 120% of AMI and remain affordable to individuals and families whose incomes do not
exceed 50% of AMI. NSP Qualification as Affordable Housing: Homeownership. The City will adopt the HOME program standards
at 24 CFR 92.254 and will apply the recapture requirements. In summary, this includes: - Any property that will serve as the
purchaser's principal residence is eligible, including a single-family residence, a 2- to 4-unit property, a condominium, or a co-
operative or mutual housing unit, or a manufactured home. When buyers purchase a 2- to 4-unit structure, HOME rental rules
apply to any rental units that are assisted with NSP funds. - The value of any NSP-assisted homebuyer property must not exceed
95 percent of the median purchase price for that type of single-family housing for the area, as published by HUD (Single Family
Mortgage Limits under Section 203(b) of the National Housing Act). In the case of acquisition with rehabilitation, the housing has
an estimated value after rehabilitation that does not exceed 95 percent of the median purchase price for the area. 203(b)
Mortgage Limits: (current as of 4/10/08 and subject to adjustments) 1-Family 2-Family -Fmiy -Fmiy $0016 $4624 $0974 $84936 -
All the funds made availablunethsectinreo busdithresectohoebuerswhoencomdosotxceed 120% of area median income. - The
NSP-assisted housing must meet the affordability requirements for not less than the applicable period specified on the following
table, beginning after project completion. - All the funds made available under this section are to be used with respect to
homebuyers whose income does not exceed 120% of area median income. - The NSP-assisted housing must meet the
affordability requirements for not less than the applicable period specified on the following table, beginning after project
completion. Homeownership Assistance Minimum period of affordability in years Under $15,000 5 years $15,000 to $40,000 10
years Over $40,000 15 years - To ensure affordability, recapture provisions will be imposed to recoup all or a portion of the NSP
assistance to the homebuyers, if the housing does not continue to be the principal residence of the family for the term of
affordability noted above. Also, first mortgage loans financing mechanisms will be made available at a 20-30 year fixed rate. NSP
will provide soft-second mortgages for the term of affordability. NSP Qualification as Affordable Housing: Rental Housing. The
City will adopt the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f). In summary: (a) Rent Limitation HUD provides
at 92.252 (a) in that the maximum NSP rents are the lesser of: (1) The Section 8 Fair Market Rents (FMRs) for existing housing;
or (2) 30% of the adjusted income of a family whose annual income equals 65% of median income, as published by HUD. (c)
The FMR include all utilities. If the tenant pays utilities, the maximum allowable NSP rents must be reduced accordingly. Utility
allowances to be used when adjusting rents are prepared by the local public housing agency. (e) Required periods of affordability
include: Rehabilitation or acquisition of existing structures with NSP investment per unit of: Period of Affordability Less that
$15,000 5 years $15,000 - $40,000 10 years $40,000 or more 15 years Refinance of Rehabilitation project: Any amount 15 years
New construction, including acquisition of new units: Any amount 20 years (f) The maximum NSP rents are recalculated on an
annual basis after HUD determines fair market rents and median incomes. This information will be provided to project owners so
that rents may be adjusted. Regardless of changes in fair market rents and in median income over time, the NSP rents for the
project are not required to be lower than the NSP rent limits for the project in effect at the time of project commitment. Owners
must annually provide the City with information on rents and occupancy of HOME-assisted units to demonstrate compliance. Any
increase in rents for NSP-assisted units is subject to the provisions of outstanding leases, and in any event, the owner must
provide tenants of those units not less than 30 days prior written notice before increasing rents. Also, the City of Rockford will
review all requests for refinancing to ensure continued affordability and that rents will remain within the NSP sandrds Decrie
husng ehailiatin sandrdstha wil aply to NSP assisted activities. Response: Housing that is constructed or rehabilitated with NSP
must meet all applicable, city ordinances, zoning ordinances, rehabilitation standards, development ordinances at the time of
project completion. Newly constructed housing must also meet the current editon othModeEnegy Coe pblised btheouncl
ofAmercanBuilingOffiialsA wok-iem-lit wil bdeveoped for all housing assisted with rehabilitation assistance in which rehabilitation
standards are incorporated. These standards require that all building purchased for rehabilitation be brought up to local code,
that building permits be obtained and that appropriate inspections be performed. Green building and energy efficiency
improvement will be utilized to the greatest extent feasible. D. LOW INCOME TARGETING Identify the estimated percentage of
funds appropriated or otherwise made available under this section to be used to purchase and redevelop abandoned or
foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income. Response: The estimated percentage of funds to be appropriated or otherwise made available to persons at
or below 50% of AMI will be 25% of the City of Rockford's allocation. These funds will be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for the provision of housing for these individuals or families. This
represents $571,751.00. E. ACQUISITIONS AND RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: (a) Number of low-and moderate-
income dwelling units reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. (b) The
number of NSP affordable housing units that will be made available. (a) The number of dwelling units reasonably expected to be
made available for households whose income does not exceed 50 percent of area median income. Response: The City of
Rockford intends to demolish or convert low- and moderate-income dwelling units. Approximately 78 units will be demolished or
converted. Ten (10) units will be created under the NSP Urban Homesteading Program for individuals or households at 50% or
less of AMI between January, 2009, and July, 2010. Ten (10) units will be created under the NSP Urban Homesteading Program
for individuals or households at 120% or less AMI between January, 2009, and July, 2010. Also, the units will be created for
rental housing for persons at or below 50% of AMI with the number to be determined and financing will be provided for purchase
and rehabilitation through NSP Financing Mechanisms during the same timeframe which may serve persons at or below 50% of
AMI. F. PUBLIC COMMENT The Draft NSP Substantial Amendment to the 2008 Action Plan was made available to the public for
review and comment during a fifteen day comment period from 10/31/08 through 11/14/08. A legal notice regarding the
comment period was published in the Rockford Register Star on October 31, 2008. Additionally, notice of the comment period
was posted on the City of Rockford's website. The following is a summary of public comments received to the proposed NSP
Substantial Amendment. Two coment wer recive. Oe comen wasreceved rom erryKnode, te Excutie Diector of Comprehensive
Community Solutions, Inc. (CCS). Mr. Knodle proposes collaboration between CCS and the City of Rockford to address issues
relating to the foreclosure crisis. He believes their organization has the capacity and a construction line of credit that would
enable them to readily respond to undertake construction activities and manage the process of acuisiton ad rehailitaion.
Irespnse,he Citof Rocfordntendsto patnerwithender, Reators,and no-proit andfor-pofitin ordr to utilize the funds in a manner that
is not only timely but has an impact on the areas of greatest need. Comprehensive Community Services, Inc. will be considered a
potential partner. The second comment was from the Executive Director of the Rockford Area Affordable Housing Coalition
&ndash; Bob Campbell. Mr. Campbell suggests an innovative approach to buying and then selling through the selling of tickets
and the "lottery" of homes. The lottery winner would be responsible for bringing the home up to City standards. He suggests that
this will "generate interest" and be a positive and creative use of the funds while also creating program income for additional
projects. Mr. Campbell's suggestion is similar in many ways to what has been suggested through Activity #2 and #3 below which
resurrects the basic structure of the former Urban Homesteading Program. Mr. Campbell will be encouraged to participate in the
further development of these activities. The organization itself is expected to play an integral role in the administration of
counseling services which will be made available to the program participants. Amendment #1 which included the additions of
census tracts 21 and 22 was made available to the public for review and comment during a 15-day comment period which began
on August 4, 2009 through August 19, 2009.  A legal notice regarding the comment period was published in the Rockford
Register Star on August 4, 2009.  Additionally, notice of the comment period was posted on the City of Rockford's website and
was approved by City Council on August 31, 2009.  No additional comments resulted form this amendment.  Amendment #2
made in February 2010 involved only budjet adjustments and did not constitute a substantial amendment  G. NSP INFORMATION
BY ACTIVITY The City of Rockford proposes to use the NSP funds as demonstrated in the activities that follow. However, the City
reserves the right to shift funding from one activity to another and from one agency to another, as additional opportunities are
provided including the availability of suitable properties, agency capacity, project readiness, and the ability to meet the timeliness
requirements of the NSP. This potential shifting of funds from one activity to another will not be considered a Substantial
Amendment to the 2008 Action Plan. Without exception, a minimum of 25% of NSP funds will be used for housing individuals and
families whose incomes do not exceed 50% of the AMI. The following defines abbreviations noted throughout the activities: -
AMI: Area Median Income - LMMI: Low-, moderate- and middle income persons. - LMMA: Serves an area in which at least 51%
of the residents have incomes at or below 120% of area median income. - LMMC: Serves a limited clientele whose incomes are at
or below 120% of area median income. - LMMH: Provides or improves permanent residential structures that will be occupied by a
household whose income is at or below 120% of area median income. - LMMJ: Creates or retains jobs for persons whose
household incomes are at or below 120% of median income. II. NSP Specific Activity Information Activity #1 A. Activity Name:
NSP Demolition and Redevelopment Program B. Activity Type: Demolition of blighted structures and redevelopment.
NSPligibleUse: Setion 201(c)() NSP () Demoliion ofblightestructres oly andNSP (ERedeveop demlishedr vacat propety. Ths
mayincludehe moving of structures to other sites with redevelopent t follw. CDB Eligble Ativiy: CBG 24CFR 50.201a) Acuisiton,
50.201b) Dipositon, 570.201(c) Public Facilities and Improvements, 570.201(d) Clearance, 570.201(m) Construction of Housing,
as amended by NSP, 570.201(n) Direct Homeownership Assistance, 570.202 Eligible rehabilitation and presrvation activities with
required housing counseling for those seeking participation in the NSP activity, and 570.203 Special Economic Development
Activities.. Natioal Objective: Activities benefiting low-, moderate, and middle-income persons - LMMA, LMMC, LMMH and LMMJ
&ndash; 24 CFR 570.208(a)(1), (2), (3), (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Il. 61102. Other partners for redevelopment
activities are yet to be determined. G. Location Description: Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25,
26, 28 31, and 32. H. Activity Description: According to a Housing Study conducted by Western Economic Services for the City of
Rockford and completed February 24, 2004, from the 1990 Census to the 2000 Census, housing production in Rockford increased
significantly. Occupied housing units rose more slowly than total housing production, thereby causing vacancy rates to increase.
Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and 8.6 percent in the Northwest, Southeast, and
Southwest, respectively. This was before the housing crisis. Single family housing production has slowed considerably; vacancy
rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the Rockford area due
to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership to
historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either
unfilled or tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for
rental units and decrease the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent
areas remain largely unchanged. The lack of qualified renters means that units remain vacant, owners fail to maintain their
property, or owners offer incentives to encourage occupancy. Housing prices in 2004 were not appreciating well and Rockford
continues to be one of the most affordable city in the country due to this lack of appreciation. While values had been rising for
several years prior to the Housing Study and reached an average price of $97,267 in 2002, analysis of the Rockford Township
Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an average of $101,089.
Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy rates
were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2
percent of the City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the
time that the City demolished 925 housing units. These paticularacant houing unis weren the Souhwest, thNorthwet, and
Sutheastuadrantof theity, witthe Soutwest haing 5% oits stovacan annt forle r foent. dditnally,the Rokford ownshi Assesor
clasified1,978 ousingunitss approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-
6 dwelling units. These statistics did not include Public Housing Authority multifamily buildings. A housing conditions survey
completed in November of 2008 indictes that in the ten census tracts of greatest need there are 61 structures open and vacant,
183 properties boarded and vacant, and 440 properties that arvacant.his is an opportunity for the city of Rockford to face this
problem and renew efforts to eliminate blighted housing that are vacant, open, a public safety hazard, vandalized, and subject to
illegal occupants as well as activities. They are a danger to a neighborhood of occupied and maintained homes and
neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the existing
stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a
priority through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the
blighted stock of housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources,
reaching this goal has been impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the
neighborhoods can be jump started creating the momentum needed to begin rehabbing the neglected housing stock. The
redevelopment may be on the vacant lots resulting from the NSP clearance activity or may be other vacant parcels. Also,
consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek area. The Rockford Local Development
Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and improve flood control
facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible census
tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell
as part of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and
park space. The beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that
may follow will be the individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI
&ndash; which may or may not include households at or below 50% of AMI. Any demolished or vacant housing that is
redeveloped will be done within the required 10-year period and the financing structure will ensure continued affordability. See
Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 &ndash; Urban Homesteading (120% or less of AMI), #6
&ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for Purchase and Redevelopment. Funds may be used
to provide housing for persons whose incomes do not exceed 50% of area median. See Activity #2 &ndash; Urban Homesteading
(50% AMI or less) and #6 &ndash; NSP Rental program that follow. I. Budget: $547,159 NSP. Additional funds will be provided
by local lenders for the first mortgage and NSPf the Cityof Rockfor(or Rockord LocaDevelopmenCorporatio) moves,cquires, ad
redevelps propety ad sels Amounso bedeterind astheroram isfutherdefind Demoltiocot is excted t bundr $25,00per sructurewith
an average cost of $10,000. J. Performance Measures: 40 housing units will be demolished. Eligible demolished or vacant
property may be redeveloped. II. NSP Specific Activity Information Activity #2 A. Activity Name: Urban Homesteading (50% of
AMI or less) B. Activity Type:SP Homebuyer Program NSP Eligible Use: Section 2301(c)(3) NSP (B) Purchase and rehabilitation of
homes and residential properties that have been abandoed or forelosed upon in order to sell, rent, or redevelop. CDBG eligible
activity: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(n) Direct Homeownership Assistance, 570.202
Rehabilitation and preservation activities with required homebuyer counseling for those seeking participation in the eligible NSP
activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons at or
below 50% AMI will be the primary national objective. Also, 24CFR 570.208(a)(2) Limited clientele activity benefitting low and
moderate income person at or below 50% AMI may apply. D. Projected Start Date: January 15, 2009 E. Projected End Date: July
15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. The City will forge
partnerships with other agencies, nonprofit organizations, and private businesses to leverage support and resources, including
public housing, lenders, Realtors. G. Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas
determined to be of greatest need. H. Activity Description: This activity will address neighborhood stabilization in one or more of
the census tracts noted above through the purchase, rehab of abandoned or foreclosed housing. The specific addresses within
the census tracts will be identified at the time the NSP funds are available for drawdown. Purchase of specific foreclosed
properties will be dependent on the availability of foreclosed, moderately priced properties but priority will be given to locations
near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the beneficiaries will
be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30
years. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure
affordability provided directly to the homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability.
The interest rate to the homebuyer will be consistent with the conventional/FHA rates. A minimum of 8-hours of homebuyer
training will be required through one of the three HUD-approved housing counseling agencies in Rockford prior to the homebuyer
obtaining a mortgage loan. All properties acquired will be at a discounted rate of a minimum of 5%. But, the City will make every
attempt possible to acquire all properties at a 1% discount (per NSP Bridge Notice) to ensure compliance on an on-going basis.
The structure of the long-term financing in conjunction with the location of the sites will ensure continued affordability. NSPfunds
willrovide housg for perns of 50 AMI2% of the NSalocationsanticiatedo be used othis ctivty. I. budet: he bude for thi acivit
willinlude NSPt 25% or $23,748 and cnventionalinancing ithe amount ofapproximately $253,748. Additional funds to supplement
this activity may be utilized from the HOME Investments Partnership program, funding through the State of Illinois, and the
American Dream Downpayment Initiative (ADDI) program. There may be an opportunity to also utilize HOPE 6 program income
funds ad/or other public housing assistance, Tax Increment financing funds as well as funds from other private and public
investments yet to be determined.omebuyers wil be required to provide a minimum investment. J. Performance Measures: 2
housing units for individuals and families at or below 50% of AMI. II. NSP Specific Activity Information Activity #3 A. Activity
Name: Urban Homesteading (120% of AMI or less) B. Activity Type: NSP Homebuyer Program NSP Eligible Use: Section
2301(c)(3) NSP (B) Purchase and rehabilitation of homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent, or redevelop. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition, 24 CFR 570.201 (b) Disposition,
24 CFR 570.201 (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation activities with homebuyer
counseling for those that take part in the activity. C. National Objective: CFR 570.208(a)(3) LMMH - Housing benefitting low-,
moderate- and middle-income persons. D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104. Other partners including public
housing, private for-profits, non-profits, lenders, and public institutions are yet to be determined. G. Location Description: Census
tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H. Activity Description: This activity
will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are
available for drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately
priced properties but priority will be given to locations near schools. Funds for this activity will be used to assist households at or
below 120% AMI as allowed by the NSP. The tenure of the beneficiaries will be homeownership. The homes will remain
affordability for the term of affordability which will be ensured by recorded agreements. A portion of the assistance is expected
from conventional financing. The gap subsidy (or developer's subsidy) will be provided through NSP as well as the amount
necessary to ensure affordability provided directly to the homebuyer. First mortgages will be offered at 20 and 30 years. The NSP
soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be at the current rate
of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-approved
housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a mnimum of 1%. But, the City wll make every attempt possible to acquire all prperties ata 1% discountat a
minimum fom current mrket-appraisd value of freclosed hoe or propery.  Ifthe proposedcquisitions estimated a$25,000 or lss and
the aquisition isvoluntary,he value will bebased on available data by the City's Land Acquisition Officer. For housing acivities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to
continued affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of
recapture. Funds will not be used to provide housing for persons whose incomes do not exceed 50% of area median. I. Budget:
The budget for this activity will include NSP at $195,716 and conventional financing in the amount of approximately $95,500. If
additional funds are needed, HOME Investments Partnership program, Communty DevelopmenBlock Grant or the American
Dream Downpayment Initiative (ADDI) program and/or State funds may be utilized for those households at or below 80%. There
may be an opportunity to also utilize Tax Increment financing funds through Rockford's Tax Incentive Program (TIP) as well as
funds from other private and public investments yet to be determined. Homebuyers will be required to provide a minimum
investment. J. Performance Measures: 2 housing units for households at or below 120% of AMI. II. NSP Specific Activity
Information Activity #4 A. Activity Name: NSP Planning and Administration B. Activity Type: Planning and Administration NSP
Eligible Use: Section 2301(c)(3) NSP allows 10% of initial allocation and 10% of program income to be used for general
administration and planning activities. (Federal Register, Vol 73, No. 194 Part III, II. H.) CDBG Eligible Activity: 24 CFR 570.205
Planning and 24 CFR 570.206 Administration C. National Objective: To administer activities benefiting low- and moderate-income
persons under LMMA, LMMC, LMMH, and LMMJ at 24 CFR 570.208(a) (1), (2), (3) and (4). D. Projected Start Date: September
29, 2008 E. Projected End Date: July 15, 2010, however, monitoring projects and receipt of program income through recapture
will continue indefinitely. F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois 61104 G.
Location Description: Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need. H.
Activity Description: This activity will provide the general administration and planning activities required to receive NSP funding
and implement successful NSP activities, as described. I. Budget: $228,700 public NSP funds over the term of the program,
beginning with pre-award activities. Should this activity not require the allowed amount of administration funds, these funds may
re-allocated to any of the other activities described with such reallocation not constituting a Substantial Amendment to the Action
Plan. The City reserves the right to subcontract with partner agencies to complete this activity. J. Performance Measures: The
NSP allocation plus program income will be used for general administration and planning costs to complete the activities eligible
under the Neighborhood Stabilization Program and CDBG-eligible activities while meeting a CDBG national objective. Activities will
be obligated and expended in timely and effective manner. II. NSP Specific Activity Information Activity #5 A. Activity Name:
Homebuyer Counseling &nash;See Activit#2 and #3 II.SP Specific Actity InformtionActiity #6 .ctivty Name: SRental rograB.
Activty Tpe: SP Eligil Use: Setion301()(3) NSP(Purchase nd reabiltation ofmes and rsidenial proertiesthat have ben abandoned or
foeclosed upon,in order to sell, rent, or redevelop such homes and properties and (E) Redevelop demolished or vacant property.
CDBG: 24 CFR 570.201(a) Acquisition, 570.201(b) Disposition, 570.202 Rehabilitation and preservation activities for homes and
other residential property and/or 570.201(m) the new construction of housing, as amended by NSP. C. National Objective: CFR
570.208(a)(3) LMMH - Housing benefitting low-, moderate- and middle-income persons. D. Projected Start Date: January 15,
2009 E. Projected EndDate: July 15, 2010 F. Responsible Organization: City of Rockford, 425 East State Street, Rockford, Illinois
61104, with additional partners tobe determined.Possible partners include public housing, lending institutions, and for-profit
developers and non-profit housing developers. The City is currently working with Icon Development, Inc., a local for-profit
developer as well as two other non-profits.G. Location Description: (Description may include specific addresses, blocks or
neighborhoods to the extent known.) Properties will be located within Census Tracts 10, 12, 13, 21,22, 25, 26, 28 31, and 32. H.
Activity Description: The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation
of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also
include the new construction of housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of
assistance will be consistent with the HOME regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted
rate of a minumum of 1% from the current market-appraised value of the foreclosed home property.  If the proposed acquisition
is estimated at $25,000 or less and the acqusition is voluntary, the value will be based on available data by the City's Land
Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all property at a 1% discount. Interest rates will
be established that are consistent with the conventional/FHA market. Since it is most likely that Tax Credits will be involved in
any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will ensure
continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only
be allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is
expected to exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP
program will be sold at FMV. The City may also provide a soft-second mortgage on each property to ensure continued
affordability. The term of the soft-second will be consistent with the HOME regulations as previously noted. Funds will be used to
provide housing for persons whose incomes do not exceed 120% with an emphasis on 50% of area median. At least $318,003 of
budget will be allocated to 50% of area median income.The estimated percentage of funds used for this purpose will be 40%-
100% of the final budgeted amount. The estimated amount of funds to be usedo provide housingfor persons whoseincome do
notxceed 50% otheMI may be as higas $571,751.00which is justver 25% of our2008 allocationI. Budget: $92,469. J. Performnce
Measures: 1Units. II. NSPpecific ActivitInformation Ativity #7 A. Actviy Name: NSP Land Bank B. Activity Type: NSP Eligible Use:
Sction 2301()(3) NSP (C &ndash; Establis a land bnk for home that have een foreclsed upon o vacant lot resulting rom clearace
activity CDBG Elgible Activty: 24 CFR570.201(a) cquisitionnd 24CFR 570.201(b) Disposition of property C. National Objective:
Activities benefiting lw-, moderate, and middle income persons includingMMH - Housing, LMMA, LMMC and/or LMMJ &ndash; 24
CFR 570.208(a)(1), (2), (3) and (4) D. Projected Start Date: January 15, 2009 E. Projected End Date: July 15, 2010 F.
Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois, 61104 with contacts being Vicki Manson,
Mark Rose, and Ginny Gregory. Additional organizations with demonstrated capacity to carry out this activity, such as the
Rockford Homestead Board, may be added at the discretion of the City of Rockford anduch additions shall not be considered a
Substantial Change Amendment of the Action Plan. G. Location Description: Properties will be locatedithin Census Trats 10, 12,
13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activity will allow for the establishment of land banks for homes by
a governmental or nonprofit entity established to temporally manage, and dispose of vacant homes for the purpose of stabilizing
neighborhoods and encouraging re-use or redevelopment of urban property. It will purchase properties in the census tracts noted
above for the NSP that have been abandoned or foreclosed upon and maintain, assemble, facilitate redevelopment of, market,
and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it does not own, but the
owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of
AMI), #3 - Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms
for Purchase and Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will
ensure continued affordability. I. Budget: $15,000 J. Performance Measures: The performance measurement will be dependent
upon the number of properties acquired through Activity #1 &ndash; NSP Demolition and Redevelopment Program, #2 &ndash;
Urban Homesteading (50% AMI), #3 &ndash; Urban Homesteading (120% AMI), #6 (NSP Rental Program) and #8 &ndash;
Financing Mechanisms for Purchase and Redevelopment. II. NSP Specific Activity Information Activity #8 A. Activity Name: NSP
Financing Mechanisms for Purchase and Redevelopment B. Activity Type: NSP Eligible Uses: Section 2301(c)(3) NSP (A) Establish
financing mechanisms for purchase and rehabilitation of homes and residential properties, including such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. CDBG Eligible Activities: The
CDBG eligible activity is part of an activity delivery cost for an eligible activity defined in 24CFR 570.206 and 24 CFR 570.201(a)
Acquisition, (b) Disposition, (n) Direct Homeownership Assistance, 570.202 Rehabilitation and preservation with counseling
services forthose that take part in the homebuyer activity. C. National Objective: LMMH &ndash; Housing activity benefiting
persons of low-,moderate, and middle income &ndash; 24 CFR 570.208(a)(3) D. Projected Start Date: March 15, 2009 E.
Projected End Date: July 15, 2010 F. Responsible Organization: City of Rockford at 425 East State Street, Rockford, Illinois,
61104 in partnership with local lenders, otherprivate for profits and non-profits. G. Location Description: Properties will be located
within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32. H. Activity Description: This activitywill address neighborhood
stabilization in one to eight of the census tracts listed above through the establishment of creating financing mechanisms for
purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within the census
tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The
tenure of beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and
willbe affordable. Homes will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value
of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the val;ue will be based on available data by the City's Land Acquisition Officer.Homebuyers will receive down payment and
closing cost assistance with maximum assistance to be determined. Minimum assistance will be $1,000. Minor rehabilitation
assistance may also be provided. Assistance will be forgiven over the term of affordability. Continued affordability will be
achieved through the financing mechanisms. Financing will be long term and at a fixed-rate. Recapture provisions will be placed
as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of affordability. The
projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if
persons are assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program. I. Budget: $125,212 J.
Performance Measures: Performance measures for this activity include the number of housing units purchased by LMMI -
approximately 6 Units.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,288,533.75

$2,354,267.96

$2,288,533.75

$2,288,435.48

$2,286,905.73

$1,529.75

Program Income Received: $59,304.49
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Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Total Funds Expended: $2,292,498.56

Match Contribution: $0.00

Overall Progress Narrative:

 The City of Rockford has completely expended all funds related to carrying out activities associated with the overall implementation of its
Neighborhood Stabilization Program. There were no actions taken during this reporting period that resulted in program expenditures other than
$375.00 for an appraisal on a vacant property that the City is planning to sell. The following represents unit accomplishment data:

 We produced 15 units with NSP funds: 8 homebuyer units and 7 rental units.

 A total of 55 units have been demolished.

 There have been no properties acquired and landbanked.

 The overall total of NSP funds expended was $2,292,498.56.

 Current program income on hand is $57,774.74 ($17,305.57 &ndash; activity 10; $37,469.17 &ndash; activity 60; and $3,000 &ndash; activity
$80).

 Current 25% of 50% of AMI expended is $571,754.12.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-17-0006

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Administrative Costs

Demolition

Finanacing
Mechanisims

Finanacing
Mechanisims

Land Bank
Redevelopment

Redevelopment

21

30

60

61

40

10

20

80

70
31

62

Urban
Homesteading
(50% of AMI or
less)
Urban
Homesteading
(120% of AMI or
less)
Rental Program
(50% of AMI or
less)
Rental 120%  of
AMI or less
Planning and
Administration
Demolition and
Redevelopment
Program
Urban
Homesteading -
50% AMI
Financing
Mechanisms for
Purchase and
Redevlopment
Land Bank
Urban
Homesteading
(120% of AMI or
less)
Rental (120% of
AMI or less)

$2,288,533.75 $2,286,905.73 $1,529.75

$225,619.28 $225,619.28 $0.00

$251,153.04 $251,054.77 $0.00

$331,056.04 $331,056.04 $0.00

$528,841.76 $528,841.76 $0.00

$193,938.43 $193,408.68 $529.75

$671,997.96 $671,997.96 $0.00

$15,078.80 $15,078.80 $0.00

$63,650.10 $62,650.10 $1,000.00

$7,198.34 $7,198.34 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        10
Activity Title:                                             Demolition and Redevelopment Program

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

101 Demolition

Projected Start Date: Projected End Date:
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Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        10
Activity Title:                                             Demolition and Redevelopment Program
01/15/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,343,995.92

$1,343,995.92

$1,212,598.94

$1,212,598.94

$1,212,598.94

$0.00

Program Income Received: $34,611.14

Total Funds Expended: $1,213,348.94

City of Rockford
City of Elkhart1
Augusta Housing and Community Development

$606,674.47
$267,730.35
$253,375.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        10
Activity Title:                                             Demolition and Redevelopment Program

 According to a Housing Study conducted by Western Economic Services for the City of Rockford and completed February 24, 2004, from the
1990 Census to the 2000 Census, housing production in Rockford increased significantly. Occupied housing units rose more slowly than total
housing production, thereby causing vacancy rates to increase. Vacancy rates in three quadrants of the city were relatively high, 8.5, 9.6, and
8.6 percent in the Northwest, Southeast, and Southwest, respectively. This was before the housing crisis. Single family housing production has
slowed considerably; vacancy rates continue to be high. Some believe due to the struggling economy families are doubling up or leaving the
Rockford area due to the rising jobless rate which in August reached 10.9% for the city of Rockford. The housing boom lifted homeownership
to historic levels and apartment owners suffered. They lost their best tenants in the home-buyer frenzy leaving scores of units either unfilled or
tented to those with unstable payment histories. One would think the foreclosure crisis would increase the need for rental units and decrease
the vacancy rates. That does not seem to be the case except with the high-end units. The lower-rent areas remain largely unchanged. The lack
of qualified renters means that units remain vacant, owners fail to maintain their property, or owners offer incentives to encourage occupancy.
Housing prices in 2004 were not appreciating well and Rockford continues to be one of the most affordable city in the country due to this lack
of appreciation. While values had been rising for several years prior to the Housing Study and reached an average price of $97,267 in 2002,
analysis of the Rockford Township Assessor data indicates that sales prices, in real 2002 dollars, were highest in 1991, when they reached an
average of $101,089. Recent economic events suggest that housing prices will continue to be soft in Rockford. At the same time that vacancy
rates were rising, vacant housing that was neither for-sale or for rent jumped 18.4 percent, rising to 1,212 units in 2000, about 2 percent of the
City's housing stock. This is a rate faster than the overall expansion of the housing stock, and occurred during the time that the City demolished
925 housing units. These particular vacant housing units were in the Southwest, the Northwest, and Southeast quadrants of the City, with the
Southwest having 5% of its stock vacant and not for sale or for rent. Additionally, the Rockford Township Assessor classified 1,978 housing
units as approaching unsoundness, undesirable, and barely useful, of which 786 were units in buildings with 2-6 dwelling units. These statistics
did not include Public Housing Authority multifamily buildings. A housing conditions survey completed in November of 2008 indicates that in the
eight census tracts of greatest need there are 61 structures open and vacant, 183 properties boarded and vacant, and 440 properties that are
vacant. This is an opportunity for the city of Rockford to face this problem and renew efforts to eliminate blighted housing that are vacant,
open, a public safety hazard, vandalized, and subject to illegal occupants as well as activities. They are a danger to a neighborhood of occupied
and maintained homes and neighborhoods with schools. There are two approaches to resolving this dilemma: rehabilitation or demolition of the
existing stock. Given the surplus of housing, low prices, and the cost of rehabilitation exceeding market values, demolition will be a priority
through NSP funds. In 2004 when the study was completed, it was suggested that a reasonable goal would reduce the blighted stock of
housing by 1,000 units in five years, both apartments and single-family dwellings. Due to the lack of resources, reaching this goal has been
impossible. By focusing NSP funds to the census tracks in greatest need, the stabilization of the neighborhoods can be jump started creating
the momentum needed to begin rehabbing the neglected housing stock. The redevelopment may be on the vacant lots resulting from the NSP
clearance activity or may be other vacant parcels. Also, consecutive flood events in 2006 and 2007 have damaged homes in the Keith Creek
area. The Rockford Local Development Corporation has acquired properties in behalf of the City in the floodway to mitigate future damage and
improve flood control facilities. Of the 128 parcels, 50 homes were substantially damaged. Some of the homes are outside of the NSP eligible
census tracts. Of those within the NSP target area, the City may move several of the homes to suitable vacant lots to redevelop and sell as part
of the NSP as well as demolish the substandard homes. The remaining land will be used for flood mitigation purposes and park space. The
beneficiaries of the clearance activity will be the residents of the LMMI area. The beneficiaries of any activity that may follow will be the
individuals and families that receive the direct benefit. Program participants will be at or below 120% AMI &ndash; which may or may not
include households at or below 50% of AMI. Any demolished or vacant housing that is redeveloped will be done within the required 10-year
period and the financing structure will ensure continued affordability. See Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3
&ndash; Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program and #8 &ndash; NSP Financing Mechanisms for
Purchase and Redevelopment. Funds may be used to provide housing for persons whose incomes do not exceed 50% of area median. See
Activity #2 &ndash; Urban Homesteading (50% AMI or less) and #6 &ndash; NSP Rental program that follow.

Activity Description

Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32.
2000 Census

Location Description:
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 The City of Rockford paid for an appraisal to be done on the property at 804 Haskell Avenue. The City used NSP funds to demolish the
property in 2011. A neighbor is interested in purchasing this vacant lot.

Activity Progress Narrative:
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Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        10
Activity Title:                                             Demolition and Redevelopment Program

Address City State Zip Status Accept
428 Foster Ave.
856 Haskell Ave.
846 Montague St.
1034 N. Rockton Ave.
1032 N. Winnebago St.
607 Acorn St.
609 Woodlawn Ave.
427 Heath St.
430 Knowlton St.
610 N. Avon St.
611 Woodlawn Ave.
619 N. Avon St.
624 Woodlawn Ave.
701 - 11th St.
710 Kilburn Ave.
807 - 13th St.
811-13 - 13th St.
820 N. Winnebago
820 Montague St.
912 Grant Ave.
956 Grant Ave.
411 Irving Ave.
212 N. Central Ave.
206 Lane St.
1421 Mulberry St.
1349 - 6th Ave.
1347 Blaisdell St.
1343 Blaisdell St.
1343 - 6th Ave.
1342 - 7th Ave.
1340 - 7th Ave.
1335 - 6th Ave.
1324 - 7th Ave.
1321 - 6th Ave.
1320 - 7th Ave.
1317 - 6th Ave.
1305 - 8th St.
1303 - 6th Ave.
1233 School St.
122 N. Avon St.
120 Oakwood Ave.
1125 W. State St.

Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford

Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois

61102
61103
61102
61103
61103
61101
61103
61102
61102
61101
61103
61101
61103
61104
61103
61104
61104
61103
61102
61103
61103
61101
61101
61102
61101
61104
61101
61101
61104
61104
61104
61104
61104
61104
61104
61104
61104
61104
61101
61101
61101
61102

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Address City State Zip Status Accept
1062 W. State St.
1040 N. Rockton Ave.
1008 N. Rockton Ave.
724 - 7th Ave
1326 Chesnut St.
617 Fisher Ave
118 N. Hinkley St.
1227 Andrews St.
447 N. Avon St.
208 N. Central Ave.
216 N. Henrietta St.
423 N. Rockton Ave.
966 N. Court St.
1439 W. Jefferson St.
211 Mulberry St.
414 Oakley Ave.
509 Palm St.
227 Stewart Ave.
1006 N. Winnebago St.
970-974  N. Court St.
804 Haskell St.
532 Fisher Ave

Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford
Rockford

Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois
Illinois

61102
61101
61103
61104
61101
61103
61101
61101
61101
61101
61101
61103
61103
61101
61101
61101
61104
61102
61103
61103
61103
61103

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        20
Activity Title:                                             Urban Homesteading - 50% AMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

102 Finanacing Mechanisims

Projected Start Date: Projected End Date:

01/15/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,078.80

$15,078.80

$15,078.80

$15,078.80

$15,078.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,078.80

City of Rockford $15,078.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are available for
drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately priced properties but
priority will be given to locations near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the
beneficiaries will be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30 years. The gap
subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure affordability provided directly to the
homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be consistent
with the conventional/FHA rates. A minimum of 8-hours of homebuyer training will be required through one of the three HUD-approved housing
counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a discounted rate of a
minimum of 5%. All properties acquired will be at a discounted rate of a minimum of 1% from the current market-appraised valueof the
foreclosed home or property.  Ifthe proposed acquisition is estimated at $25,000 or less and the acquisition is volutary, the value will be based
on availble data by the City Land Acquisition Officer. The structure of the long-term financing in conjunction with the location of the sites will
ensure continued affordability. NSP funds will provide housing for persons of 50% AMI. 25% of the NSP allocation is anticipated to be used for
this activity.

Activity Description

Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        20
Activity Title:                                             Urban Homesteading - 50% AMI

Address City State Zip Status Accept
856 Haskell Ave. Rockford Illinois 61103 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        21
Activity Title:                                             Urban Homesteading (50% of AMI or less)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/15/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,619.28

$225,619.28

$225,619.28

$225,619.28

$225,619.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,619.28

City of Rockford $225,619.28

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        21
Activity Title:                                             Urban Homesteading (50% of AMI or less)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are available for
drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately priced properties but
priority will be given to locations near schools. Funds for this activity will be used to meet the 50% AMI housing requirement. The tenure of the
beneficiaries will be homeownership. The homes will remain affordability for the term of affordability which will be ensured by recorded
agreements. A portion of the assistance is expected from conventional/FHA first mortgage financing offered at terms from 20-30 years. The gap
subsidy (or developer's subsidy) will be provided through NSP as well as the amount necessary to ensure affordability provided directly to the
homebuyer. The NSP soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer will be consistent
with the conventional/FHA rates. A minimum of 8-hours of homebuyer training will be required through one of the three HUD-approved housing
counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a discounted rate of a
minimum of 5%. All properties acquired will be at a discounted rate of a minimum of 1% from the current market-appraised valueof the
foreclosed home or property.  Ifthe proposed acquisition is estimated at $25,000 or less and the acquisition is volutary, the value will be based
on availble data by the City Land Acquisition Officer. The structure of the long-term financing in conjunction with the location of the sites will
ensure continued affordability. NSP funds will provide housing for persons of 50% AMI. 25% of the NSP allocation is anticipated to be used for
this activity.

Activity Description

Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
856 Haskell Ave.
948 Grant Ave

Rockford
Rockford

Illinois
Illinois

61103
61103

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        30
Activity Title:                                             Urban Homesteading (120% of AMI or less)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Acquisition and Rehabilitation
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        30
Activity Title:                                             Urban Homesteading (120% of AMI or less)
Projected Start Date: Projected End Date:

01/15/2009 04/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$251,153.04

$251,153.04

$251,153.04

$251,054.77

$251,054.77

$0.00

Program Income Received: $1,000.00

Total Funds Expended: $251,153.04

City of Rockford $251,153.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        30
Activity Title:                                             Urban Homesteading (120% of AMI or less)

 This activity will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are available for
drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately priced properties but
priority will be given to locations near schools. Funds for this activity will be used to assist households at or below 120% AMI as allowed by the
NSP. The tenure of the beneficiaries will be homeownership. The homes will remain affordability for the term of affordability which will be
ensured by recorded agreements. A portion of the assistance is expected from conventional financing. The gap subsidy (or developer's subsidy)
will be provided through NSP as well as the amount necessary to ensure affordability provided directly to the homebuyer. First mortgages will
be offered at 20 and 30 years. The NSP soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer
will be at the current rate of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-
approved housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a minimum of 5%. But, the City will make every attempt possible to acquire all properties at a discounted rate of minimum of
1% from the current market-appraised value of the floreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less
and the acquisition is voluntary, the value will be based on available data by the City's Land Acquisition Officer . For housing activities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to continued
affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of recapture. Funds will not
be used to provide housing for persons whose incomes do not exceed 50% of area median.

Activity Description

Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
1126 N. Court St.
947 N. Court

Rockford
Rockford

Illinois
Illinois

61103
61103

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        31
Activity Title:                                             Urban Homesteading (120% of AMI or less)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

104 Redevelopment

Projected Start Date: Projected End Date:

01/15/2009 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        31
Activity Title:                                             Urban Homesteading (120% of AMI or less)
Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$35.72

$35.72

$35.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $35.72

City of Rockford $35.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in one or more of the census tracts noted above through the purchase, rehab of
abandoned or foreclosed housing. The specific addresses within the census tracts will be identified at the time the NSP funds are available for
drawdown. Purchase of specific foreclosed properties will be dependent on the availability of foreclosed, moderately priced properties but
priority will be given to locations near schools. Funds for this activity will be used to assist households at or below 120% AMI as allowed by the
NSP. The tenure of the beneficiaries will be homeownership. The homes will remain affordability for the term of affordability which will be
ensured by recorded agreements. A portion of the assistance is expected from conventional financing. The gap subsidy (or developer's subsidy)
will be provided through NSP as well as the amount necessary to ensure affordability provided directly to the homebuyer. First mortgages will
be offered at 20 and 30 years. The NSP soft second mortgage will be forgiven over the term of affordability. The interest rate to the homebuyer
will be at the current rate of conventional financing. A minimum of 8-hours of homebuyer training will be required through one of the two HUD-
approved housing counseling agencies in Rockford prior to the homebuyer obtaining a mortgage loan. All properties acquired will be at a
discounted rate of a minimum of 5%. But, the City will make every attempt possible to acquire all properties at a discounted rate of minimum of
1% from the current market-appraised value of the floreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less
and the acquisition is voluntary, the value will be based on available data by the City's Land Acquisition Officer . For housing activities, the
design of the activity will ensure continued affordability. Loans will be made available at a fixed rate with terms that lend to continued
affordability. The projects will be monitored and direct homebuyer's assistance will follow HOME program method of recapture. Funds will not
be used to provide housing for persons whose incomes do not exceed 50% of area median.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        31
Activity Title:                                             Urban Homesteading (120% of AMI or less)

Census Tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        40
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100 Administrative Costs

Projected Start Date: Projected End Date:

09/29/2008 12/31/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,938.43

$193,938.43

$193,902.71

$193,902.71

$193,372.96

$529.75

Program Income Received: $529.75
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        40
Activity Title:                                             Planning and Administration

Total Funds Expended: $198,492.52

City of Rockford $198,492.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement successful NSP
activities, as described.

Activity Description

Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32 i.e. areas determined to be of greatest need.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
425 E. State St. Rockford Illinois 61104 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        60
Activity Title:                                             Rental Program (50% of AMI or less)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/15/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        60
Activity Title:                                             Rental Program (50% of AMI or less)
City of Rockford No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$331,056.04

$331,056.04

$331,056.04

$331,056.04

$331,056.04

$0.00

Program Income Received: $37,469.17

Total Funds Expended: $331,056.04

City of Rockford $331,056.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation of homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also include the new construction of
housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of assistance will be consistent with the HOME
regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted rate of a minimum of 1% from the current market-
appraised value of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the value will be based on available data by the City's Land Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all
property at a 1% discount. Interest rates will be established that are consistent with the conventional/FHA market. Since it is most likely that
Tax Credits will be involved in any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will
ensure continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only be
allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is expected to
exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP program will be sold at FMV. The
City may also provide a soft-second mortgage on each property to ensure continued affordability. The term of the soft-second will be consistent
with the HOME regulations as previously noted. Funds will be used to provide housing for persons whose incomes do not exceed 120% with an
emphasis on 50% of area median. At least $318,003 of the amount of the budget will be allocated to 50 % of area median income. The
estimated amount of funds to be used to provide housing for persons whose income do not exceed 50% of the AMI may be as high as
$571,751.00, which is just over 25% of our 2008 allocation.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        60
Activity Title:                                             Rental Program (50% of AMI or less)

Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
533 Fisher Ave. Rockford Illinois 61103 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        61
Activity Title:                                             Rental 120%  of AMI or less

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

103 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/15/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$528,841.76

$528,841.76

$528,841.76

$528,841.76

$528,841.76

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        61
Activity Title:                                             Rental 120%  of AMI or less

Total Funds Expended: $528,841.76

City of Rockford $528,841.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation of homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also include the new construction of
housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of assistance will be consistent with the HOME
regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted rate of a minimum of 1% from the current market-
appraised value of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the value will be based on available data by the City's Land Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all
property at a 1% discount. Interest rates will be established that are consistent with the conventional/FHA market. Since it is most likely that
Tax Credits will be involved in any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will
ensure continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only be
allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is expected to
exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP program will be sold at FMV. The
City may also provide a soft-second mortgage on each property to ensure continued affordability. The term of the soft-second will be consistent
with the HOME regulations as previously noted. Funds will be used to provide housing for persons whose incomes do not exceed 120% with an
emphasis on 50% of area median. At least $318,003 of the amount of the budget will be allocated to 50 % of area median income. The
estimated amount of funds to be used to provide housing for persons whose income do not exceed 50% of the AMI may be as high as
$571,751.00, which is just over 25% of our 2008 allocation.

Activity Description

Census Tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
1027-1029 N. Court St.
614 Fisher Ave.

Rockford
Rockford

Illinois
Illinois

61103
61103

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        62
Activity Title:                                             Rental (120% of AMI or less)
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        62
Activity Title:                                             Rental (120% of AMI or less)
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

104 Redevelopment

Projected Start Date: Projected End Date:

01/15/2009 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$65,698.49

$65,698.49

$65,698.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,698.49

City of Rockford $65,698.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        62
Activity Title:                                             Rental (120% of AMI or less)

 The expected benefit will be to improve and stabilize neighborhoods through the purchase and rehabilitation of homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop. It may also include the new construction of
housing. The tenure of the beneficiaries will be affordable rental housing. The duration or term of assistance will be consistent with the HOME
regulations at 24 CFR 92,252 (a), (c), (e) and (f). Purchases will be at the discounted rate of a minimum of 1% from the current market-
appraised value of the foreclosed home or property.  If the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary,
the value will be based on available data by the City's Land Acquisition Officer. To avoid potential non-compliance, the City's intent is to buy all
property at a 1% discount. Interest rates will be established that are consistent with the conventional/FHA market. Since it is most likely that
Tax Credits will be involved in any proposed project, the long-term affordability of the tax credit in conjunction will the HOME requirements will
ensure continued affordability. Also, projects will be monitored annually in the same manner as HOME. Any change in ownership will only be
allowable with the approval of the City and assumptions of the HOME conditions. The cost to acquire and rehabilitate homes is expected to
exceed the after rehabilitation of the home due to Rockford's weak market. The property sold under the NSP program will be sold at FMV. The
City may also provide a soft-second mortgage on each property to ensure continued affordability. The term of the soft-second will be consistent
with the HOME regulations as previously noted. Funds will be used to provide housing for persons whose incomes do not exceed 120% with an
emphasis on 50% of area median. At least $318,003 of the amount of the budget will be allocated to 50 % of area median income. The
estimated amount of funds to be used to provide housing for persons whose income do not exceed 50% of the AMI may be as high as
$571,751.00, which is just over 25% of our 2008 allocation.

Activity Description

Census tracts 10, 12, 13, 21, 22, 25, 26, 28, 31 and 32.

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        70
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

105 Land Bank

Projected Start Date: Projected End Date:

01/15/2009 12/31/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        70
Activity Title:                                             Land Bank
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,198.34

$7,198.34

$7,198.34

$7,198.34

$7,198.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,198.34

City of Rockford $7,198.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow for the establishment of land banks for homes by a governmental or nonprofit entity established to temporally manage,
and dispose of vacant homes for the purpose of stabilizing neighborhoods and encouraging re-use or redevelopment of urban property. It will
purchase properties in the census tracts noted above for the NSP that have been abandoned or foreclosed upon and maintain, assemble,
facilitate redevelopment of, market, and dispose of the land-banked properties. It may also maintain abandoned or foreclosed property that it
does not own, but the owner of the property will be charged the full cost of the service or a lien will be placed on the property for the service.
Properties acquired for land-banking purposes will be disposed of via Activity #2 &ndash; Urban Homesteading (50% or less of AMI), #3 -
Urban Homesteading (120% or less of AMI), #6 &ndash; NSP Rental Program, or #8 &ndash; Financing Mechanisms for Purchase and
Redevelopment which are outlined in this amendment. For housing activities, the design of the activity will ensure continued affordability.

Activity Description

Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32.
2000 Census

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        70
Activity Title:                                             Land Bank

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
425 E. State St. Rockford Illinois 61104 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        80
Activity Title:                                             Financing Mechanisms for Purchase and Redevlopment

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

102 Finanacing Mechanisims

Projected Start Date: Projected End Date:

03/15/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rockford

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,650.10

$63,650.10

$63,650.10

$63,650.10

$62,650.10

$1,000.00

Program Income Received: $3,000.00

Total Funds Expended: $62,650.10

City of Rockford $62,650.10

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-17-0006
Grantee :                       Rockford, IL

Award Date: Grant Authorized Amount: $2,287,004.00 Estimated PI/RL Funds: $67,263.96

Grantee Activity Number:                        80
Activity Title:                                             Financing Mechanisms for Purchase and Redevlopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in one to eight of the census tracts listed above through the establishment of creating
financing mechanisms for purchase and redevelopment of fore closed upon homes and residential properties. The specific neighborhoods within
the census tracts will be identified at the time the NSP funds are available for drawdown as the program progresses. Purchase of specific
foreclosed properties will be dependent on the highest degree of availability of foreclosed, moderately priced property. The tenure of
beneficiaries will be low-, moderate, and middle-income homeownership. The housing will meet City standards and will be affordable. Homes
will be purchased at the discounted rate of a minimum of 1% from the current market-appraised value of the foreclosed home or property.  If
the proposed acquisition is estimated at $25,000 or less and the acquisition is voluntary, the value will based on available data by the City's
Land Acquisition Officer.  Homebuyers will receive down payment and closing cost assistance with maximum assistance to be determined.
Minimum assistance will be $1,000. Minor rehabilitation assistance may also be provided. Assistance will be forgiven over the term of
affordability. Continued affordability will be achieved through the financing mechanisms. Financing will be long term and at a fixed-rate.
Recapture provisions will be placed as a lien on the property. A portion of the funds to make the project affordable be forgiven over the term of
affordability. The projects will be monitored through the same process that is used to monitor HOME projects. A limited amount of funds are
expected to be used to provide housing for persons whose incomes do not exceed 50% of area median. It is anticipated that if persons are
assisted, it may be in conjunction with Activities #2 - NSP Urban Homesteading program.

Activity Description

Properties will be located within Census Tracts 10, 12, 13, 21, 22, 25, 26, 28 31, and 32

Location Description:

 The City of Rockford did not carry out any actions associated with this activity during the report period.

Activity Progress Narrative:

Address City State Zip Status Accept
2429 River Oaks Lane #4
721 John St.
1919 Shelly Dr.
2429 River Oaks Lane #5
1126 N. Court St

Rockford
Rockford
Rockford
Rockford
Rockford

Illinois
Illinois
Illinois
Illinois
Illinois

61102
61103
61101
61102
61103

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Action Plan Narrative :  Areas of Greatest Need :  The State of Indiana rank is 10th in the number of foreclosure in which 1 in
522 homes are foreclosed. As a result of this Anderson is experiencing a significant disinvestment which has resulted in
deteriorating housing stock and declining property values. Therefore, the City of Anderson will address this disinvestment by the
demolition of blighted structures, the rehabilitation of housing units for homeownership and rental, the redevelopment of vacate
or abandoned properties and homeownerhsip assistance. The City has determined it will implement these activities in eligible
area which is 51 percent of the people in the area who have income less than or equal to 120 percent.  Distribution and and Uses
of Funds :  The City of Anderson will concentrate its allocations of its Neighborhood Stablization Program (NSP) funds in the
qualified census tract listed above. The department will initially start with C.T.B.G. 120.l because during the last four years we
have focus our CDBG funding in a portion of this C.T.G.B. During this period of time, we have completed infrastructure,
demolition, rehabilitation and new construction. The funding of the NSP will allow the department to complete its housing
activities in conjunction with the requirements of the NSP. At the same time, we will move into C.T.B.G. 3.3 and 3.2 and then to
the others listed, if funding is available. These areas are located in the central, urban core of the city and will be the city's priority
areas.  Definitions and Descriptions :  Blighted structure &ndash; a structure is blighted when it exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety and public welfare.
      The City of Anderson defines "affordable rents" as those Anderson, IN rent limits released by HUD for the HOME Program.
Low Income Targeting :  The City of Anderson proposes to spend funding on acquisition, rehabilitation, land bank, demolition,
and redevelopment (new construction).  We are estimating a minimum of 5 units will be acquired and rehabilitated and two units
in which these units will be available for families whose incomes do not exceed 50 percent of the area median income.  Based on
the program requirement, the units available to families at or below 50 percent of the area median income will be rental and
homeownership. The estimated funding for the demolition, construction, acquisition or rehabilitation of these units is
$600,000.00.   Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., &le; 80% of area median income)  .
  If so, include:
 The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median income&mdash;reasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.  Forty-five dwelling units are estimated to be
demolished.  After razing these structures, the vacant lots will be green, re-plated and/or made available for developers such as
Habitat for Humanity, Anderson Community Schools, CDC's and other public and private developers for the purpose of providing
homeownership and/or rental housing to LMMI households.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
Ten units are estimated to be acquired and rehabilitation for the purpose of rental or homeownership.  Thirty units will be
acquired by December 31, 2009 and rehabilitated by December 31, 2010 for the purpose of homeownership or rental.
 &middot;          The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.      No less than seven rental units will be made available for households which have
incomes that do not exceed 50 percent of area median income and these dwellings will be rental units&mdash;converted or
newly constructed.     Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial
amendment.

  Response:   No comments received.  The City of Anderson held two public hearings on October 12th and October 15th and
there was one person in attendance on the 12th and one person on the 15th.   During both meetings those in attendance wanted
the department of Community Development to understand the importance of continuing with housing rehabilitation within the
city of Anderson as this is a great need.  The department response is that this is a priority and will continue to be funded.

  In addition, the 2008 Annual Action Plan amendment was placed on the City of Anderson website on October 29th for review
and to receive citizens' comments.

Overall                                                                                                                                                                       To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,365,551.75

$2,406,795.00

$2,361,779.12

$2,350,779.12

$2,139,015.15

$211,763.97

Program Income Received: $246,959.49

Total Funds Expended: $2,349,707.98

Match Contribution: $0.00

Overall Progress Narrative:

 Activity #AND-14H2-C known as the Jackson Tower rental rehabilitation project has been delayed. Staff has spoken with the property owner
and will continue to stay in touch until activity completion.  All other projects and activities have been completed; however, beneficiary and
demographic data are still being reconciled to ensure accuracy before requesting grant close out.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolition
New Construction

New Construction

New Construction
Property Acquisition

Property Acquisition

Rehabilitation -
Homeownership/Rental

Rehabilitation -
Homeownership/Rental

Rehabilitation - Rental

Rehabilitation - Rental

AND-14A
AND-04
AND-12

AND-12a

AND-12b
AND-01

B-08-MN-180001-02

AND-14H1-B

AND-14H1-Ba

AND-14H2-B

AND-14H2-C

Administration
Demolition - (D)
Redevelopment
of
vacant/abandon
ed lots (E)
New
Construction -
(E)
1511 W 10th
Property
Acquisition-B
Property
Acquisition-B
25%
Acquisition and
Rehabilitation -
HO/Rental (B)
Rehabilitation for
Homeownership
(B)
Rental
Rehabilitation
(B)
Jackson Towers

$2,365,551.75 $2,139,015.15 $213,375.52
$226,000.00 $214,167.08 $11,149.29
$317,314.55 $295,163.50 $22,151.05

$369,764.24 $355,086.44 $14,581.10

$430,622.31 $420,002.55 $10,619.76

$7,624.00 $0.00 $7,624.00

$114,106.20 $113,468.93 $637.27

$14,026.17 $14,026.17 $0.00

$212,650.60 $191,191.77 $21,458.83

$156,520.39 $146,461.45 $10,058.94

$406,923.29 $389,447.26 $16,095.28

$110,000.00 $0.00 $99,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-01
Activity Title:                                             Property Acquisition-B

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

B-08-MN-18-0001-02 Property Acquisition

Projected Start Date: Projected End Date:

03/19/2009 06/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,106.20

$114,106.20

$113,836.59

$113,836.59

$113,468.93

$367.66

Program Income Received: $47,738.88

Total Funds Expended: $114,106.20

City of Anderson $114,106.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-01
Activity Title:                                             Property Acquisition-B

 The acquisition component of this grant will involve acquisition of properties which are abandoned and/or foreclosed, based on HUD's
definition, for the purpose of providing housing units to LMMI households. The units will be either single or multi family for the end use of
homeownership or rental. The department will focus its acquisition on housing units in the above mentioned census tracts block groups, with
emphasis on a concentrated effort that will accomplish the goal of neighborhood stabilization. This acquisition cost will include meeting the
requirement that at least 25% of the funding will be made available for households at or below 50% median income for the area. The design of
this activity is to provide income eligible families with decent, safe, and sanitary housing units in stable neighborhoods

Activity Description

Census Tracts 120.1, 3.3, 3.2, 5.3, 5.4, and 5.2.

Location Description:

 804 West 11th Street Acquired for New Construction Rented to LMMI Household by Anderson Housing Authority. 804 Nichol Avenue Acquired
for New Construction Rented to LMMI Household by Anderson Housing Authority. 820 Nichol Avenue Acquired for New Construction Rented to
LMMI Household by Anderson Housing Authority. 1809 Lincoln Street aka 1811 Lincoln Acquired for New Construction Transferred to Habitat for
Humanity who told to LMMI Household (Terri Sloan). 1403 West 10th Street Acquired for New Construction Rented to LMMI Household by
ASPIRE. 1402 West 10th Street Acquired for New Construction Rented to LMMI Household by Anderson Housing Authority. 1429 West 10th
Street aka 1006 LAUREL Acquired for New Construction Sold to LMMI Household (Joy Jackson). 1423 West 10th Street Acquired for New
Construction Sold to LMMI Household (Vivian Davis).  1719 SHERIDAN aka 1721 SHERIDAN Acquired for New Construction Rented to LMMI
Household by Anderson Housing Authority. 1707 SHERIDAN Acquired for New Construction Transferred to Habitat for Humanity who sold it to
Sold to LMMI Household (Pearl McCracken). Reviewing files to verify accuracy of beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AND-04
Activity Title:                                             Demolition - (D)

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

B-08-MN-18-0001-06 Demolition

Projected Start Date: Projected End Date:

03/19/2009 09/16/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-04
Activity Title:                                             Demolition - (D)
Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$317,314.55

$317,314.55

$317,314.55

$317,314.55

$295,163.50

$22,151.05

Program Income Received: $0.00

Total Funds Expended: $317,314.55

City of Anderson $317,314.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be for the removal of blighted housing structures. After razing these structures, the vacant lots will be green, re-plated and or
made available for developers such as Habitat for Humanity, Anderson Community Schools, CDC&iquest;s and other public and private
developers for the purpose of providing homeownership and/or rental housing to LMMI households.

Activity Description

Census Tracts 120.1, 3.3, 3.2, 5.3, 5.4, and 5.2.

Location Description:

 The following properties were demolished due to public safety and blight issues: 2004 Locust Street, 423 West 1st Street, 320 West 22nd
Street, 1527 West 3rd Street, 230 West 5th Street, 2104 Locust Street, 1810 Walton Street, 2005 Locust Street, 2114 Locust Street, 1825
Louise Street, 1815 Walton Street, 2309 West 17th Street, 2425 Walton Street, 2106 Sherman Street, 411 Dr. MLK, Jr. Boulevard, 1202 West
3rd Street, 926 West 6th Street, 1811 Walton Street, 1818 Walton Street, 2015 Arrow Avenue, 1217 Hazlett Street, 1311 Locust Street, 1109
Nichol Avenue, 1107 Sycamore Street, 1002 Sycamore Street, 1531 Nichol Avenue, 1515 Nichol Avenue, 2402 West 18th Street, 1117 Nichol
Avenue, 1325 Locust Street, 1924 Hendricks Street, 1905 Nichol Avenue, 2220 Arrow Avenue, 1530 Forkner Street, The following properties
have been demolished due to safety and blight issues: 1803 Hendricks Street, 1920 Locust Street, 924 West 19th Street, 2805 Halford Street,
627 Dr Martin Luther King Jr Blvd, 1205 Sycamore, 918 W 17th St

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-04
Activity Title:                                             Demolition - (D)

Address City State Zip Status Accept
2004 Locust Street
423 West 1st Street
320 West 22nd Street
1527 West 3rd Street
230 West 5th Street
2104 Locust Street
1810 Walton Street
2005 Locust Street
2114 Locust Street
1825 Louise Street
2425 Walton Street
1205 Sycamore
918 W 17th St

Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46016-0000
46016-0000
46016-0000
46016-0000
46016-0000
46016-0000
46016-0000
46016-0000
46016-0000
46016-0000
46016
46016
46016

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        AND-12
Activity Title:                                             Redevelopment of vacant/abandoned lots (E)

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

B-08-MN-18-0001-07 New Construction

Projected Start Date: Projected End Date:

03/19/2009 09/16/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$369,764.24

$369,764.24

$369,764.24

$369,667.54

$355,086.44
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-12
Activity Title:                                             Redevelopment of vacant/abandoned lots (E)

Program Income Drawdown: $14,581.10

Program Income Received: $106,423.68

Total Funds Expended: $369,667.54

City of Anderson $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The city anticipates a significant portion funds to be directed into this activity for rental properties affordable to households at or below 50%
area median income and homeownership opportunities for households above 50% area median income but not to exceed 120% area median
income. The department will focus it redevelopment of housing units that will be constructed in the above mentioned census tract block groups
with emphasis on a accomplishing the goal of neighborhood stabilization. The rehabilitation activity is designed to provide eligible income
families decent, safe, and sanitary housing units in stable neighborhood. In addition at least five (5) of these units will meet energy star
certification and all of the units will be made available through lease to purchase. The department has made this decision based on the current
market. The Lease-Purchase program is designed as a tool for homebuyers who are not able to immediately purchase a home. The program will
be arranged for no more than a two-year period. This program is intended to protect the assets of the Department during the lease period.
Specific policies have been set forth to ensure complete understanding on the part of the participants and the Department. In addition, there is
a pre- and post- housing counseling component.

Activity Description

Census Tracts 120.1, 3.3, 3.2, 5.2, 5.3, and 5.4.

Location Description:

 1715 Sheridan Street New Construction for LMMI Household, Rented by Anderson Housing Authority. 1721 Sheridan Street New Construction
for LMMI Household, Rented by Anderson Housing Authority.  1006 Laurel Street New Construction for LMMI Household, sold to Joy Jackson.
1221 West 10th Street New Construction for LMMI Household. Lease to purchase did not happen. Transferred to Operation Move-In Will be
sold. 1914 Sheridan Street New Construction for LMMI Household, transferred to Habitat for Humanity who sold property to Andria Pilkington.
1821 Hendricks St New Construction for LMMI Household, sold to Brandi McHaffey.
 Reviewing files to ensure accuracy of beneficiary data.

Activity Progress Narrative:

Address City State Zip Status Accept
1821 Hendricks St Anderson Indiana 46016 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        AND-12a
Activity Title:                                             New Construction - (E)
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-12a
Activity Title:                                             New Construction - (E)

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

B-08-MN-18-0001-07 New Construction

Projected Start Date: Projected End Date:

03/19/2009 09/20/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,622.31

$430,622.31

$430,525.52

$430,622.22

$420,002.55

$10,619.67

Program Income Received: $11,433.42

Total Funds Expended: $430,662.31

City of Anderson $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-12a
Activity Title:                                             New Construction - (E)

  The department will focus it redevelopment of housing units that will be constructed in the above mentioned census tract block groups with
emphasis on a accomplishing the goal of neighborhood stabilization.    The construction activity is designed to provide eligible income families
decent, safe, and sanitary housing units in stable neighborhood.

  In addition, these units will meet energy star certification and all of the units will be made available through lease to purchase.  The
department has made this decision based on the current market.  The Lease-Purchase program is designed as a tool for homebuyers who are
not able to immediately purchase a home.  The program will be arranged for no more than a two-year period.  This program is intended to
protect the assets of the Department during the lease period.  Specific policies have been set forth to ensure complete understanding on the
part of the participants and the Department.  In addition, there is a pre- and post- housing counseling component.

Activity Description

The Census Tracts and Block Groups 119.1, 120.1, and 4.1 will be our primary
 focus for new construction.

Location Description:

 2305 S MADISON AVE New Construction for LH25 HouseholdRental through ASPIRE (Center for Mental Health).  1708 S Madison Ave New
Construction for LH25 Household Rental through Village at the Hillside. 2311 S Madison Ave New Construction for LH25 Household Rental
through ASPIRE (Center for Mental Health).
 Reviewing files to ensure accuracy of beneficiary data.

Activity Progress Narrative:

Address City State Zip Status Accept
1708 S Madison Ave
2311 S Madison

Anderson
Anderson

Indiana
Indiana

46016
46016

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        AND-12b
Activity Title:                                             1511 W 10th

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

B-08-MN-18-0001-07 New Construction

Projected Start Date: Projected End Date:

02/20/2013 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-12b
Activity Title:                                             1511 W 10th

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,624.00

$7,624.00

$7,624.00

$7,624.00

$0.00

$7,624.00

Program Income Received: $0.00

Total Funds Expended: $7,624.00

City of Anderson $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of a single family home to be sold to an family at or below 50% AMI

Activity Description

1511 W 10th Street

Location Description:

 1511 W 10th St New Construction for LH25 Household transferred to Habitat for Humanity who sold property to Tina Zook.
 Reviewing files to ensure accuracy of beneficiary data.

Activity Progress Narrative:

Address City State Zip Status Accept
1511 W 10th St Anderson Indiana 46016 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        AND-14A
Activity Title:                                             Administration

Activity Type: Activity Status:
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14A
Activity Title:                                             Administration
Administration Under Way

Project Number: Project Title:

B-08-MN-18-0001-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 09/19/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,000.00

$226,000.00

$224,074.52

$223,974.52

$214,167.08

$9,807.44

Program Income Received: $0.00

Total Funds Expended: $223,974.43

City of Anderson $223,974.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The payment for reasonable administrative costs and carrying changes related to the planning and execution of the neighborhood stabilization
program. These costs will include but not limited to staff oversight and related costs, housing counseling, legal costs, appraisal fees,
environmental fees, etc.

Activity Description



9267

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14A
Activity Title:                                             Administration

N/A

Location Description:

 THE 8786.11 WAS DRAWN AS PROGRAM INCOME OVER THE COURSE OF THE GRANT.  THIS IS FOR RECONCILIATION PURPOSES.

Activity Progress Narrative:

Address City State Zip Status Accept
120 E 8th St Anderson Indiana 46016 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        AND-14H1-B
Activity Title:                                             Acquisition and Rehabilitation - HO/Rental (B)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-08-MN-18-0001-04 Rehabilitation - Homeownership/Rental

Projected Start Date: Projected End Date:

03/19/2009 09/19/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$212,650.60

$212,650.60

$212,550.60

$212,650.60

$191,191.77

$21,458.83

Program Income Received: $4,740.00
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14H1-B
Activity Title:                                             Acquisition and Rehabilitation - HO/Rental (B)

Total Funds Expended: $212,650.60

City of Anderson $212,650.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The rehabilitation component of this grant will be to rehabilitate the foreclosed and abandoned homes acquired by Community Development
based on HUD's definition, for the primary purpose of providing housing units in the form of homeownership for households at or above 51% to
120% of area median income. These units will be single family dwellings for the end use of homeownership. The department will focus it
rehabilitation of the housing units acquired in the above mentioned census tract block groups with emphasis on a accomplishing the goal of
neighborhood stabilization. The rehabilitation activity is designed to provide eligible income families decent, safe, and sanitary housing units in
stable neighborhood. These units will meet energy star certification and all of the units will be made available through lease to purchase. The
department has made this decision based on the current market. The Lease-Purchase program is designed as a tool for homebuyers who are
not able to immediately purchase a home. The program will be arranged for no more than a two-year period. This program is intended to
protect the assets of the Department during the lease period. Specific policies have been set forth to ensure complete understanding on the
part of the participants and the Department. In addition, there is a pre- and post- housing counseling component.

Activity Description

Census Tracts 120.1, 3.3, 3.2, 5.2, 5.3, and 5.4.

Location Description:

 2936 West 11th Street Rehabilitation for LH25 Household, rented at this time, but hope to sale to tenant Gertie Buckley. 808 East 10th Street
Rehabilitation for LH25 Household Homeowner (Kim Centers). 1326 Dewey Street Rehabilitation for LH25 Household, rented through ASPIRE
(Center for Mental Health).
 Reviewing files to ensure accuracy of beneficiary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AND-14H1-Ba
Activity Title:                                             Rehabilitation for Homeownership (B)

Activity Type: Activity Status:
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14H1-Ba
Activity Title:                                             Rehabilitation for Homeownership (B)
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-08-MN-18-0001-04 Rehabilitation - Homeownership/Rental

Projected Start Date: Projected End Date:

03/19/2009 09/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Anderson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,520.39

$156,520.39

$155,139.64

$156,520.39

$146,461.45

$10,058.94

Program Income Received: $76,623.51

Total Funds Expended: $155,139.64

City of Anderson $155,139.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The rehabilitation component of this grant will be to rehabilitate the foreclosed and abandoned homes acquired by homebuyers, for the
primary purpose of providing housing units in the form of homeownership for households at or above 51% to 120% of area median income.
These units will be single family dwellings for the end use of homeownership.  The rehabilitation activity is designed to provide eligible income
families decent, safe, and sanitary housing units in stable neighborhood.

Activity Description
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14H1-Ba
Activity Title:                                             Rehabilitation for Homeownership (B)

To be determined once applications are submitted but will be in the areas which
met the three foreclosure criteria designed for the NSP.

Location Description:

 1048 Sycamore St Rehabilitation for LMMI Household, sold to Michael and Rhonda Carter. 1302 Indiana Ave Rehabilitation for LMMI
Household, sold to Ann Hughes.
 Reviewing the files to ensure accuracy of beneficiary data.

Activity Progress Narrative:

Address City State Zip Status Accept
1048 Sycamore St
1302 Indiana Ave

Anderson
Anderson

Indiana
Indiana

46016
46016

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        AND-14H2-B
Activity Title:                                             Rental Rehabilitation (B)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-08-MN-18-0001-03 Rehabilitation - Rental

Projected Start Date: Projected End Date:

03/19/2009 09/19/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Center for Mental Health

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$406,923.29

$406,923.29

$406,923.29

$405,542.54

$389,447.26

$16,095.28
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14H2-B
Activity Title:                                             Rental Rehabilitation (B)
Program Income Received: $0.00

Total Funds Expended: $405,542.54

Center for Mental Health $405,542.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The rehabilitation component of this grant will be to rehabilitate the foreclosed and abandoned homes acquired by Community Development
based on HUD&iquest;s definition, for the primary purpose of providing housing units to households at or below 50% of the area median
income. The department&iquest;s primary focus for rental units will be for households at or below 50% of the AMI in order to meet the NSP
requirement that at least 25% of the NSP funds will be used for the direct benefit for families at or below 50% of AMI. These units will be
either single or multi family for the end use of rental. The department will focus it rehabilitation of the housing units acquired in the above
mentioned census tract block groups with emphasis on a concentrated effort in order to accomplish the goal of neighborhood stabilization. The
city will meet the remaining program requirement of 25% of the funding for households at or below 50% median income for the area through
its rehabilitation activity. The department will work with local CDC&iquest;s and agencies such as Alternatives, Inc., or Center for Mental Health
to providing housing for families who meet this criterion. In addition, Alternatives, Inc. or Center for Mental Health has the supporting services
in order to help these families. The rehabilitation activity is designed to provide eligible income families decent, safe, and sanitary housing units
in stable neighborhood.

Activity Description

Census Tracts 120.1., 3.3, 3.2, 5.3, 5.4, and 5.2.

Location Description:

 1713 Walton Street, Rehabilitation for LH25 Household Rented by ASPIRE (Center for Mental Health). 703 West 6th Street Rehabilitation for
LH25 Household Rented by ASPIRE (Center for Mental Health).  705 West 6th Street Rehabilitation for LH25 Household Rented by ASPIRE
(Center for Mental Health). 215 West 5th Street Rehabilitation for LH25 Household Rented by ASPIRE (Center for Mental Health). 217 West 5th
Street Rehabilitation for LH25 Household Rented by ASPIRE (Center for Mental Health).
 Reviewing files to ensure accuracy of beneificary data.

Activity Progress Narrative:

Address City State Zip Status Accept
703 West 6th Street
705 West 6th Street

Anderson
Anderson

Indiana
Indiana

46016
46016

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        AND-14H2-C
Activity Title:                                             Jackson Towers
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14H2-C
Activity Title:                                             Jackson Towers
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-08-MN-18-0001-03 Rehabilitation - Rental

Projected Start Date: Projected End Date:

01/28/2014 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jackson Towers, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$110,000.00

$99,000.00

$0.00

$99,000.00

Program Income Received: $0.00

Total Funds Expended: $99,000.00

Jackson Towers, LLC $99,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of five units to make them handicapped accessible.

Activity Description

Located near the downtown area of Anderson, Indiana at 1103 Jackson Street

Location Description:
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        AND-14H2-C
Activity Title:                                             Jackson Towers

 We are trying to reach the property owner to find out why the project has stalled.

Activity Progress Narrative:

Address City State Zip Status Accept
1105 W 11th St Anderson Indiana 46016 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        B-08-MN-180001-02
Activity Title:                                             Property Acquisition-B  25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

B-08-MN-18-0001-02 Property Acquisition

Projected Start Date: Projected End Date:

03/19/2009 09/20/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Aspire Indiana

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,026.17

$14,026.17

$14,026.17

$14,026.17

$14,026.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,026.17

Aspire Indiana $14,026.17

Match Contributed: $0.00
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Grant Number:              B-08-MN-18-0001
Grantee :                       Anderson, IN

Award Date: Grant Authorized Amount: $2,141,795.00 Estimated PI/RL Funds: $265,000.00

Grantee Activity Number:                        B-08-MN-180001-02
Activity Title:                                             Property Acquisition-B  25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  The acquisition component of this grant will involve acquisition of properties which are abandoned and/or foreclosed, based on HUD's
definition, for the purpose of providing housing units to LMMI households.  The units will be either single or multi family for the end use of
homeownership or rental.  The department will focus its acquisition on housing units in the above mentioned census tract  s block groups, with
emphasis on a concentrated effort that will accomplish the goal of neighborhood stabilization.  This acquisition cost will include meeting the
requirement that at least 25% of the funding will be made available for households at or below 50% median income for the area.  The design
of this activity is to provide income eligible families with decent, safe, and sanitary housing units in stable neighborhoods

Activity Description

The Census Tracts and Block Groups 119.1, 120.1, 4.1, 5.1, 5.2, 5.3, and 5.4 will
be our primary focus for acquisition.

Location Description:

 1713 Walton Street, Rehabilitation for LH25 Household Rented by ASPIRE (Center for Mental Health). 703 West 6th Street Rehabilitation for
LH25 Household Rented by ASPIRE (Center for Mental Health).  705 West 6th Street Rehabilitation for LH25 Household Rented by ASPIRE
(Center for Mental Health). Reviewing files to ensure accuracy of beneificary data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Action Plan Narrative :  Areas of Greatest Need :  A goal of the NSP project in Elkhart will be to increase the livability of
neighborhoods by removing nuisance properties as identified by local neighborhood associations. The City will request lists of
addresses from these associations for inclusion in the property-review process. The effects of dilapidated and abandoned
properties are most directly felt by neighbors, and their input into the selection process is valuable to the overall success of this
project.  Distribution and and Uses of Funds :  The City of Elkhart evaluated data provided by HUD to determine the area of
greatest need as required by the NSP. This review indicated the area of greatest need is consistent with the existing
Neighborhood Revitalization Strategy Area (NRSA) currently used by the City for distribution of funds through the CDBG program
with a minor boundary change (see map). By focusing limited NSP resources in this area, the City will continue building on
existing programs and improving services to the low-mod-middle income neighborhoods. The NSP eligible activities that will be
undertaken by the City are: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent or redevelop such homes and properties. This activity will purchase fifteen vacant homes for repair.
These properties will then be transferred to local housing partners who will manage rehabilitation or retained by the City for
management during the rehabilitation process. The rehabilitated property will then be sold to an income qualifed homebuyer or
local agency to provide quality, affordable rental opportunties in our community. Demolish blighted structures. The City intends
to demolish approximately sixty-five substandard housing units. The demolition of substandard housing will increase the livability
of neighborhoods by removing blighted and nuisance properties, creating a benefit for the low- and moderate-income families in
the area. The property resulting from the clearance of the structure will be reused for one of the following purposes: 1.
construction of new homes for low-mod-middle income persons 2. sale of the lot to an adjacent residential property owner who
meets low-mod-middle income guidelines 3. community space in low-mod-middle income areas Redevelop demolished or vacant
properties. The City intends to acquire sixty lots for redevelopment. A portion of those lots will be transferred to adjacent
property owners. Another ten lots will be used to provide homebuyer units for sale to low-moderate-middle income households
with the assistance of NSP funds. The remaining lots would be retained by the City for use as recreational areas in low-mod
neighborhoods or sold to developers for additional housing units for persons at or below one hundred twenty percent AMI.
General Information: Properties to be assisted through this program will be selected using a set of established criteria by a local
committee to be appointed by the Mayor. The City will enforce affordability and use restrictions required by the NSP through a
recorded mortgage. This mortgage will refer to a note containing all programmatic conditions and will be signed at the property
closing. The mortgage will be released upon completion of the affordability period. Affordability periods are based on NSP
investment in the project and range from five to fifteen years. A discount rate for the acquisition of any properties with NSP fund
is required by the program. The discount rate for all acquisition through this program will be fifteen percent or more. This will
result in the acquisition of properties at eighty-five percent or less than current appraised. It is anticipated that interest rates for
the new construction loan pool will be very low to provide an incentive for developers to utilize the NSP funds. A zero to three
percent loan would be most practical for this type of program. The NSP program requires that a minimum of twenty-five percent
of the funds (approximately $575,000) be used to provide housing opportunities for individuals or families whose incomes do not
exceed fifty percent of area median income.  Definitions and Descriptions :    C.  Definitions and Description
 The following definition of affordable rent is to replace the former definition provided in the NSP plan.
 (2)  Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 "Affordable Rents" is defined as the rent limits provided by the US Department of Housing and
 Urban Development (HUD) annually. This rent limit is designed to ensure that units built using
 program funds are affordable to low- and very low-income households. The rent limit for a
 given unit is the maximum rent a property owner may charge a

 tenant
 for the unit. Any rental
 housing produced with NSP funds will follow HOME rent limits for the entire affordability period
 based on the NSP lien recorded for that property. For housing units not subject to the 50%
 AMI set-aside requirements or where the tenant occupying a 50% AMI set-aside unit is a
 participant in a rent subsidy program, the fair market rent or High HOME rent limits, which ever
 is higher, will act as the maximum rent allowable. Rental units produced to meet the set-aside
 requirements for households at or below 50% AMI must use the Low HOME rent limits when
 the tenant is not a participant in a rent subsidy program and is responsible for paying their
 entire rent obligation.  Low Income Targeting :    D.   Low Income targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed fifty percent of area median income:$575,000.
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:
 The City ofElkhartis committed to utilizing NSP funds to assist persons at or below fifty percent AMI. Partners such as La Casa
Inc., the Elkhart Housing Authority, Habitat for Humanity, the Faith Mission, Emerge Ministries, and AIDS Ministries/AIDS Assist
will work with the City to identify potential projects to serve individuals and families at or below fifty percent AMI. Preliminary
discussions with local partners have centered on the following potential projects types:
 ,
 ,
 new construction of single-family homes for sale to homebuyers
,
 renovation of existing homes for sale to homebuyers
,
 renovation of existing homes for use as permanent or transitional housing units for local homeless individuals or families
,  Acquisition and Relocation :   E.  Acquisitions & Relocation
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).
 If so, include:
 &middot;   The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;   The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;   The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 Response:
 The City ofElkhartintends to demolish approximately sixty-five substandard housing units and renovate approximately fifteen
housing units. The program would then work with local building professionals to provide approximately fifteen renovated homes
and seven to ten newly constructed homes utilizing NSP funds. The remaining available lots would then be retained by the City
for use as recreational areas in low-mod neighborhoods, sold to income qualified adjacent property owners, or sold to developers
for additional housing units for persons at or below one hundred twenty percent AMI when demand for housing increases.
Public Comment :    F.  Public Comment
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Response:
 In an effort to solicit as public comment and gather public support and input for the NSP process the City ofElkhartundertook the
following steps:
 ,
 ,
 Published a legal advertisement in the Elkhart Truth;
,
 Posted a notice to the home page of the City ofElkhartweb page with a link to the draft document;
,
 Worked with the Elkhart Truth to provide information regarding the NSP plan and its availability;
,
 Mailed out at the request of individuals six copies of the draft plan;
,
 Provided copies of the draft plan to the Mayor, Mayor's Executive Assistant, the nine Common Council Members, and the Council
Secretary; and
,
 Provided copies of the draft plan to the five Redevelopment Commission members and held an informational session during the
regular Redevelopment Commission public meeting.
,
 ,
 As of 4:00 pm Monday November 24, 2008 the Neighborhood Stabilization Program Application posted on the City ofElkhartweb
site had been visited twenty-seven times.
 ,
 ,
 ,

 Because the NSP application is a lengthy document, the City provided a summary of the plan for those interested in the plan but
unwilling or unable to read the entire plan. This document was also posted on the web site and had received thirty visits as of
4:00 pm on Monday November 24, 2008.

 As a result of these efforts the following comments were received by the City ofElkhart Communityand Redevelopment
Department.

 Brain Thomas, Second District Common Council member and President of the Strong Together Neighborhood Association, a
neighborhood within the proposed NSP area.
 COMMENT: Use as much of the funds for demolition as possible
 RESPONSE: The City will focus as much of the funding as possible towards removal of substandard buildings while meeting the
other goals set forth in the NSP plan.

 Dan Beocher, concerned citizen, local lending professional, and housing provider.
 COMMENT: Get better pricing for the appraisals.
 RESPONSE: The City will publish a request for proposal (RFP) to ensure the best available price for appraisal services.

 C: Get better prices on property and lot acquisition.
 R: The City will be very strategic in acquiring properties and will demand property owners sell properties at fair prices and in
accordance with the NSP guidelines of at least a fifteen percent discount rate over current appraised value. The acceptance of
any donated property must be evaluated as with the purchased properties to ensure the usefulness and marketability of the
property so that it can be ultimately redeveloped.

 C: Look for alternative ways of demolition. Habitat for Humanity has a de-construction program that we should consider rather
than straight demolition.
 R: the City will work with Habitat and other agencies when possible to decrease cost and salvage materials. The City will publish
a RFP for demolition services with a preference for deconstruction and salvage as a component of that proposat;

 C:  Set asidoney (perhaps from the savings) to  maintain  the inventory of vacant lots. The impact of removing blighted
structures will be lessened if they are replaced with blighted vacant lots.
 R: The City will be responsible for the maintenance of properties acquired through the NSP program either for the short-term
with properties to be resold or in the long-term for those properties that will result in public amenities. The City will provide
funds, either through NSP when appropriate or other resources, to maintain these properties in a manner that is consistent with
local standards and in keeping with the redevelopment plans in place.

 ,   ,
  Agenda for the City of Elkhart Redevelopment Commission:
  AGENDA FOR REGULAR
  ELKHART   REDEVELOPMENT COMMISSION
 LOCATION: CITY HALL, 2NDFLOOR, COUNCIL CHAMBERS
  Tuesday, November 18, 2008
 4:00 P.M.

  1.                     Call To Order
  2.                     Approval of  October 16,  2008 Regular Meeting Minutes
  3.                     Unfinished Business
  4.                     New Business
  a)                     HUD $1 Homes for Sale &ndash;  Offering Resolution
  5.                     Staff Updates
  a)                     City   Centre Park
  b)              &b;amp;b;ns;nsp;   JaritCut PublcPrkng Lot
  c)                     Residential Rehab
  d)                     NSP Plan
  6.                     Other Business
  a)                     TIF Budget
  b)                     TIF Invoices
  7.                     Correspondence
  8.                     Public Comment
  9.                     Adjournment
 Ms. Welsh , Head of the Community and Redevelopment Department gave a brief explanation of the NSP plan and asked for
questions.

 QUESTION: Mr. Eldridge, the President of the Redevelopment Commission asked who is going to identify the properties.
 RESPONSE: Ms. Welsh said that her intent would be for the Mayor to appoint a selection committee of people who are familiar
with real estate. We would like to get as much public comment as possible on properties, but the actual site selection needs to be
in the hands of professionals.

 Q: Mr. Eldridge said it seems to make sense to him also that we might try to schedule some meetings with the neighborhood
associations so that we can make them aware of this program.
 R: Ms. Welsh said that she will be holding a Congress of Neighborhoods meeting on December 6th. Ms. Welsh also said that
anyone can mail or e-mail her a list of properties of which they are interested in having acquired or demolished. Once a list is put
together we can have those properties evaluated by people in the real estate and financial arenas to see which ones are most
viable. Ones that we plan to demolish and have no intent to do redevelopment in the near future, those would be ones we will
get from the Building Commissioner which are unsafe.

 Q: Mr. Duncan, a School Board Representative to the Redevelopment Commission asked Ms. Welsh if her 65 number of
properties is an estimate.
 R: Ms. Welsh replied that this was estimated on the budgeted amount. Staff knew how much money they were receiving and
just kind of worked backwards on an estimate of per unit cost.

 Q: Mr. Duncan asked if the guidelines require staff to acquire a residential property or as Mr. Duncan is thinking in some
neighborhoods there may be some old commercial properties, where if you got rid of them could be a good location to convert it
into a residential property.
 R: Ms. Welsh replied thatesotroonhesef the existing builinanacqisition. The concern with buying industrial or commercial
properties would obviously be contamination, etc. Mr. Duncan said he was referring to something like an old retail property,
rather than an old industrial property.

 Q: Mr. Robinson, a Redevelopment Commission Member said these properties should be in neighborhoods you are trying to
stabilize. Sixty-five seems to be a high number to him when he read this plan.
 Q: Mr. Eldridge said that he bet the number is larger than sixty-five properties.
 Q: Mr. Robinson said not to be demolished. He understands this figure if it was for rehabilitation of properties.
 R: Ms. Welsh said the eighteen months is a very short time to start the acquisition process and get all the way through to the
end. Staff will focus their attention on the very bad buildings for demolition, and then the renovations will be relatively minor.
The Building Commissioner has 11 properties to be demolished that has gone through the Order to Take Action hearings.

 Q: Mr. Eldridge said that if he understands it is the Redevelopment Commission's responsibility to oversee the program over the
next 18 months to make sure it is implemented and the funds are spent and used properly.
 R: Ms. Welsh stated that because the City will likely have to enter the chain of title on many of these properties, we have to
have an entity to manage those properties. Because of the mission of the Redevelopment Commission it just makes logical sense
that that would be this group that would essentially manage the properties. It may be that the Commission will have to hold
some of the vacant lots for quite some time before they become marketable and we can sell them to developers or individuals
that will then build homes on them.

 Q: Mr. Duncan asked if we can use the federal funds to pay for liability for the Commission.
 R: Ms. Welsh said the City already pays for liability insurance for their boards and commissions.

 Q: Mr. Robinson asked Ms. Welsh if she was looking for vacant lots to sell to people already in the neighborhood or to build on
these properties.
 R: Ms. Welsh replied either. Staff will then engage developers directly or work with LaCasa or other not for profit agencies to
build housing. There is nothing that would prohibit the City from selling a property to an individual with the wherewithal to build
their own home on a lot.

 Q: Mr. Eldridge asked when does the 18 month clock start.
 R: Ms. Welsh replied it will be February 2009, when we receive the award notice.

 Q: Mr. Robinson asked how will Ms. Welsh select the contractors?
 R: Ms. Welsh replied there will be an article in the newspaper, but staff currently has a list of contractors that we work with
through the owner-occupied renovation program. Anybody interested in doing work for the Community Development Department
for either program will have to fill out a contractor's application.

 Q: Mr. Eldridge asked where did these funds come from?
 R: Ms. Welsh replied Congress. Congress passed a law and dedicated $4 billion dollars to this neighborhood stabilization
program.

 Mr.Eldridge then asked foranycommentsfrom the audience. No one had any additional questions.
 ,

,
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Action Plan Narrative :  Areas of Greatest Need :  A goal of the NSP project in Elkhart will be to increase the livability of
neighborhoods by removing nuisance properties as identified by local neighborhood associations. The City will request lists of
addresses from these associations for inclusion in the property-review process. The effects of dilapidated and abandoned
properties are most directly felt by neighbors, and their input into the selection process is valuable to the overall success of this
project.  Distribution and and Uses of Funds :  The City of Elkhart evaluated data provided by HUD to determine the area of
greatest need as required by the NSP. This review indicated the area of greatest need is consistent with the existing
Neighborhood Revitalization Strategy Area (NRSA) currently used by the City for distribution of funds through the CDBG program
with a minor boundary change (see map). By focusing limited NSP resources in this area, the City will continue building on
existing programs and improving services to the low-mod-middle income neighborhoods. The NSP eligible activities that will be
undertaken by the City are: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent or redevelop such homes and properties. This activity will purchase fifteen vacant homes for repair.
These properties will then be transferred to local housing partners who will manage rehabilitation or retained by the City for
management during the rehabilitation process. The rehabilitated property will then be sold to an income qualifed homebuyer or
local agency to provide quality, affordable rental opportunties in our community. Demolish blighted structures. The City intends
to demolish approximately sixty-five substandard housing units. The demolition of substandard housing will increase the livability
of neighborhoods by removing blighted and nuisance properties, creating a benefit for the low- and moderate-income families in
the area. The property resulting from the clearance of the structure will be reused for one of the following purposes: 1.
construction of new homes for low-mod-middle income persons 2. sale of the lot to an adjacent residential property owner who
meets low-mod-middle income guidelines 3. community space in low-mod-middle income areas Redevelop demolished or vacant
properties. The City intends to acquire sixty lots for redevelopment. A portion of those lots will be transferred to adjacent
property owners. Another ten lots will be used to provide homebuyer units for sale to low-moderate-middle income households
with the assistance of NSP funds. The remaining lots would be retained by the City for use as recreational areas in low-mod
neighborhoods or sold to developers for additional housing units for persons at or below one hundred twenty percent AMI.
General Information: Properties to be assisted through this program will be selected using a set of established criteria by a local
committee to be appointed by the Mayor. The City will enforce affordability and use restrictions required by the NSP through a
recorded mortgage. This mortgage will refer to a note containing all programmatic conditions and will be signed at the property
closing. The mortgage will be released upon completion of the affordability period. Affordability periods are based on NSP
investment in the project and range from five to fifteen years. A discount rate for the acquisition of any properties with NSP fund
is required by the program. The discount rate for all acquisition through this program will be fifteen percent or more. This will
result in the acquisition of properties at eighty-five percent or less than current appraised. It is anticipated that interest rates for
the new construction loan pool will be very low to provide an incentive for developers to utilize the NSP funds. A zero to three
percent loan would be most practical for this type of program. The NSP program requires that a minimum of twenty-five percent
of the funds (approximately $575,000) be used to provide housing opportunities for individuals or families whose incomes do not
exceed fifty percent of area median income.  Definitions and Descriptions :    C.  Definitions and Description
 The following definition of affordable rent is to replace the former definition provided in the NSP plan.
 (2)  Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 "Affordable Rents" is defined as the rent limits provided by the US Department of Housing and
 Urban Development (HUD) annually. This rent limit is designed to ensure that units built using
 program funds are affordable to low- and very low-income households. The rent limit for a
 given unit is the maximum rent a property owner may charge a

 tenant
 for the unit. Any rental
 housing produced with NSP funds will follow HOME rent limits for the entire affordability period
 based on the NSP lien recorded for that property. For housing units not subject to the 50%
 AMI set-aside requirements or where the tenant occupying a 50% AMI set-aside unit is a
 participant in a rent subsidy program, the fair market rent or High HOME rent limits, which ever
 is higher, will act as the maximum rent allowable. Rental units produced to meet the set-aside
 requirements for households at or below 50% AMI must use the Low HOME rent limits when
 the tenant is not a participant in a rent subsidy program and is responsible for paying their
 entire rent obligation.  Low Income Targeting :    D.   Low Income targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed fifty percent of area median income:$575,000.
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:
 The City ofElkhartis committed to utilizing NSP funds to assist persons at or below fifty percent AMI. Partners such as La Casa
Inc., the Elkhart Housing Authority, Habitat for Humanity, the Faith Mission, Emerge Ministries, and AIDS Ministries/AIDS Assist
will work with the City to identify potential projects to serve individuals and families at or below fifty percent AMI. Preliminary
discussions with local partners have centered on the following potential projects types:
 ,
 ,
 new construction of single-family homes for sale to homebuyers
,
 renovation of existing homes for sale to homebuyers
,
 renovation of existing homes for use as permanent or transitional housing units for local homeless individuals or families
,  Acquisition and Relocation :   E.  Acquisitions & Relocation
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).
 If so, include:
 &middot;   The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;   The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;   The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 Response:
 The City ofElkhartintends to demolish approximately sixty-five substandard housing units and renovate approximately fifteen
housing units. The program would then work with local building professionals to provide approximately fifteen renovated homes
and seven to ten newly constructed homes utilizing NSP funds. The remaining available lots would then be retained by the City
for use as recreational areas in low-mod neighborhoods, sold to income qualified adjacent property owners, or sold to developers
for additional housing units for persons at or below one hundred twenty percent AMI when demand for housing increases.
Public Comment :    F.  Public Comment
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Response:
 In an effort to solicit as public comment and gather public support and input for the NSP process the City ofElkhartundertook the
following steps:
 ,
 ,
 Published a legal advertisement in the Elkhart Truth;
,
 Posted a notice to the home page of the City ofElkhartweb page with a link to the draft document;
,
 Worked with the Elkhart Truth to provide information regarding the NSP plan and its availability;
,
 Mailed out at the request of individuals six copies of the draft plan;
,
 Provided copies of the draft plan to the Mayor, Mayor's Executive Assistant, the nine Common Council Members, and the Council
Secretary; and
,
 Provided copies of the draft plan to the five Redevelopment Commission members and held an informational session during the
regular Redevelopment Commission public meeting.
,
 ,
 As of 4:00 pm Monday November 24, 2008 the Neighborhood Stabilization Program Application posted on the City ofElkhartweb
site had been visited twenty-seven times.
 ,
 ,
 ,

 Because the NSP application is a lengthy document, the City provided a summary of the plan for those interested in the plan but
unwilling or unable to read the entire plan. This document was also posted on the web site and had received thirty visits as of
4:00 pm on Monday November 24, 2008.

 As a result of these efforts the following comments were received by the City ofElkhart Communityand Redevelopment
Department.

 Brain Thomas, Second District Common Council member and President of the Strong Together Neighborhood Association, a
neighborhood within the proposed NSP area.
 COMMENT: Use as much of the funds for demolition as possible
 RESPONSE: The City will focus as much of the funding as possible towards removal of substandard buildings while meeting the
other goals set forth in the NSP plan.

 Dan Beocher, concerned citizen, local lending professional, and housing provider.
 COMMENT: Get better pricing for the appraisals.
 RESPONSE: The City will publish a request for proposal (RFP) to ensure the best available price for appraisal services.

 C: Get better prices on property and lot acquisition.
 R: The City will be very strategic in acquiring properties and will demand property owners sell properties at fair prices and in
accordance with the NSP guidelines of at least a fifteen percent discount rate over current appraised value. The acceptance of
any donated property must be evaluated as with the purchased properties to ensure the usefulness and marketability of the
property so that it can be ultimately redeveloped.

 C: Look for alternative ways of demolition. Habitat for Humanity has a de-construction program that we should consider rather
than straight demolition.
 R: the City will work with Habitat and other agencies when possible to decrease cost and salvage materials. The City will publish
a RFP for demolition services with a preference for deconstruction and salvage as a component of that proposat;

 C:  Set asidoney (perhaps from the savings) to  maintain  the inventory of vacant lots. The impact of removing blighted
structures will be lessened if they are replaced with blighted vacant lots.
 R: The City will be responsible for the maintenance of properties acquired through the NSP program either for the short-term
with properties to be resold or in the long-term for those properties that will result in public amenities. The City will provide
funds, either through NSP when appropriate or other resources, to maintain these properties in a manner that is consistent with
local standards and in keeping with the redevelopment plans in place.

 ,   ,
  Agenda for the City of Elkhart Redevelopment Commission:
  AGENDA FOR REGULAR
  ELKHART   REDEVELOPMENT COMMISSION
 LOCATION: CITY HALL, 2NDFLOOR, COUNCIL CHAMBERS
  Tuesday, November 18, 2008
 4:00 P.M.

  1.                     Call To Order
  2.                     Approval of  October 16,  2008 Regular Meeting Minutes
  3.                     Unfinished Business
  4.                     New Business
  a)                     HUD $1 Homes for Sale &ndash;  Offering Resolution
  5.                     Staff Updates
  a)                     City   Centre Park
  b)              &b;amp;b;ns;nsp;   JaritCut PublcPrkng Lot
  c)                     Residential Rehab
  d)                     NSP Plan
  6.                     Other Business
  a)                     TIF Budget
  b)                     TIF Invoices
  7.                     Correspondence
  8.                     Public Comment
  9.                     Adjournment
 Ms. Welsh , Head of the Community and Redevelopment Department gave a brief explanation of the NSP plan and asked for
questions.

 QUESTION: Mr. Eldridge, the President of the Redevelopment Commission asked who is going to identify the properties.
 RESPONSE: Ms. Welsh said that her intent would be for the Mayor to appoint a selection committee of people who are familiar
with real estate. We would like to get as much public comment as possible on properties, but the actual site selection needs to be
in the hands of professionals.

 Q: Mr. Eldridge said it seems to make sense to him also that we might try to schedule some meetings with the neighborhood
associations so that we can make them aware of this program.
 R: Ms. Welsh said that she will be holding a Congress of Neighborhoods meeting on December 6th. Ms. Welsh also said that
anyone can mail or e-mail her a list of properties of which they are interested in having acquired or demolished. Once a list is put
together we can have those properties evaluated by people in the real estate and financial arenas to see which ones are most
viable. Ones that we plan to demolish and have no intent to do redevelopment in the near future, those would be ones we will
get from the Building Commissioner which are unsafe.

 Q: Mr. Duncan, a School Board Representative to the Redevelopment Commission asked Ms. Welsh if her 65 number of
properties is an estimate.
 R: Ms. Welsh replied that this was estimated on the budgeted amount. Staff knew how much money they were receiving and
just kind of worked backwards on an estimate of per unit cost.

 Q: Mr. Duncan asked if the guidelines require staff to acquire a residential property or as Mr. Duncan is thinking in some
neighborhoods there may be some old commercial properties, where if you got rid of them could be a good location to convert it
into a residential property.
 R: Ms. Welsh replied thatesotroonhesef the existing builinanacqisition. The concern with buying industrial or commercial
properties would obviously be contamination, etc. Mr. Duncan said he was referring to something like an old retail property,
rather than an old industrial property.

 Q: Mr. Robinson, a Redevelopment Commission Member said these properties should be in neighborhoods you are trying to
stabilize. Sixty-five seems to be a high number to him when he read this plan.
 Q: Mr. Eldridge said that he bet the number is larger than sixty-five properties.
 Q: Mr. Robinson said not to be demolished. He understands this figure if it was for rehabilitation of properties.
 R: Ms. Welsh said the eighteen months is a very short time to start the acquisition process and get all the way through to the
end. Staff will focus their attention on the very bad buildings for demolition, and then the renovations will be relatively minor.
The Building Commissioner has 11 properties to be demolished that has gone through the Order to Take Action hearings.

 Q: Mr. Eldridge said that if he understands it is the Redevelopment Commission's responsibility to oversee the program over the
next 18 months to make sure it is implemented and the funds are spent and used properly.
 R: Ms. Welsh stated that because the City will likely have to enter the chain of title on many of these properties, we have to
have an entity to manage those properties. Because of the mission of the Redevelopment Commission it just makes logical sense
that that would be this group that would essentially manage the properties. It may be that the Commission will have to hold
some of the vacant lots for quite some time before they become marketable and we can sell them to developers or individuals
that will then build homes on them.

 Q: Mr. Duncan asked if we can use the federal funds to pay for liability for the Commission.
 R: Ms. Welsh said the City already pays for liability insurance for their boards and commissions.

 Q: Mr. Robinson asked Ms. Welsh if she was looking for vacant lots to sell to people already in the neighborhood or to build on
these properties.
 R: Ms. Welsh replied either. Staff will then engage developers directly or work with LaCasa or other not for profit agencies to
build housing. There is nothing that would prohibit the City from selling a property to an individual with the wherewithal to build
their own home on a lot.

 Q: Mr. Eldridge asked when does the 18 month clock start.
 R: Ms. Welsh replied it will be February 2009, when we receive the award notice.

 Q: Mr. Robinson asked how will Ms. Welsh select the contractors?
 R: Ms. Welsh replied there will be an article in the newspaper, but staff currently has a list of contractors that we work with
through the owner-occupied renovation program. Anybody interested in doing work for the Community Development Department
for either program will have to fill out a contractor's application.

 Q: Mr. Eldridge asked where did these funds come from?
 R: Ms. Welsh replied Congress. Congress passed a law and dedicated $4 billion dollars to this neighborhood stabilization
program.

 Mr.Eldridge then asked foranycommentsfrom the audience. No one had any additional questions.
 ,

,
 ,
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Action Plan Narrative :  Areas of Greatest Need :  A goal of the NSP project in Elkhart will be to increase the livability of
neighborhoods by removing nuisance properties as identified by local neighborhood associations. The City will request lists of
addresses from these associations for inclusion in the property-review process. The effects of dilapidated and abandoned
properties are most directly felt by neighbors, and their input into the selection process is valuable to the overall success of this
project.  Distribution and and Uses of Funds :  The City of Elkhart evaluated data provided by HUD to determine the area of
greatest need as required by the NSP. This review indicated the area of greatest need is consistent with the existing
Neighborhood Revitalization Strategy Area (NRSA) currently used by the City for distribution of funds through the CDBG program
with a minor boundary change (see map). By focusing limited NSP resources in this area, the City will continue building on
existing programs and improving services to the low-mod-middle income neighborhoods. The NSP eligible activities that will be
undertaken by the City are: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent or redevelop such homes and properties. This activity will purchase fifteen vacant homes for repair.
These properties will then be transferred to local housing partners who will manage rehabilitation or retained by the City for
management during the rehabilitation process. The rehabilitated property will then be sold to an income qualifed homebuyer or
local agency to provide quality, affordable rental opportunties in our community. Demolish blighted structures. The City intends
to demolish approximately sixty-five substandard housing units. The demolition of substandard housing will increase the livability
of neighborhoods by removing blighted and nuisance properties, creating a benefit for the low- and moderate-income families in
the area. The property resulting from the clearance of the structure will be reused for one of the following purposes: 1.
construction of new homes for low-mod-middle income persons 2. sale of the lot to an adjacent residential property owner who
meets low-mod-middle income guidelines 3. community space in low-mod-middle income areas Redevelop demolished or vacant
properties. The City intends to acquire sixty lots for redevelopment. A portion of those lots will be transferred to adjacent
property owners. Another ten lots will be used to provide homebuyer units for sale to low-moderate-middle income households
with the assistance of NSP funds. The remaining lots would be retained by the City for use as recreational areas in low-mod
neighborhoods or sold to developers for additional housing units for persons at or below one hundred twenty percent AMI.
General Information: Properties to be assisted through this program will be selected using a set of established criteria by a local
committee to be appointed by the Mayor. The City will enforce affordability and use restrictions required by the NSP through a
recorded mortgage. This mortgage will refer to a note containing all programmatic conditions and will be signed at the property
closing. The mortgage will be released upon completion of the affordability period. Affordability periods are based on NSP
investment in the project and range from five to fifteen years. A discount rate for the acquisition of any properties with NSP fund
is required by the program. The discount rate for all acquisition through this program will be fifteen percent or more. This will
result in the acquisition of properties at eighty-five percent or less than current appraised. It is anticipated that interest rates for
the new construction loan pool will be very low to provide an incentive for developers to utilize the NSP funds. A zero to three
percent loan would be most practical for this type of program. The NSP program requires that a minimum of twenty-five percent
of the funds (approximately $575,000) be used to provide housing opportunities for individuals or families whose incomes do not
exceed fifty percent of area median income.  Definitions and Descriptions :    C.  Definitions and Description
 The following definition of affordable rent is to replace the former definition provided in the NSP plan.
 (2)  Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 "Affordable Rents" is defined as the rent limits provided by the US Department of Housing and
 Urban Development (HUD) annually. This rent limit is designed to ensure that units built using
 program funds are affordable to low- and very low-income households. The rent limit for a
 given unit is the maximum rent a property owner may charge a

 tenant
 for the unit. Any rental
 housing produced with NSP funds will follow HOME rent limits for the entire affordability period
 based on the NSP lien recorded for that property. For housing units not subject to the 50%
 AMI set-aside requirements or where the tenant occupying a 50% AMI set-aside unit is a
 participant in a rent subsidy program, the fair market rent or High HOME rent limits, which ever
 is higher, will act as the maximum rent allowable. Rental units produced to meet the set-aside
 requirements for households at or below 50% AMI must use the Low HOME rent limits when
 the tenant is not a participant in a rent subsidy program and is responsible for paying their
 entire rent obligation.  Low Income Targeting :    D.   Low Income targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed fifty percent of area median income:$575,000.
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:
 The City ofElkhartis committed to utilizing NSP funds to assist persons at or below fifty percent AMI. Partners such as La Casa
Inc., the Elkhart Housing Authority, Habitat for Humanity, the Faith Mission, Emerge Ministries, and AIDS Ministries/AIDS Assist
will work with the City to identify potential projects to serve individuals and families at or below fifty percent AMI. Preliminary
discussions with local partners have centered on the following potential projects types:
 ,
 ,
 new construction of single-family homes for sale to homebuyers
,
 renovation of existing homes for sale to homebuyers
,
 renovation of existing homes for use as permanent or transitional housing units for local homeless individuals or families
,  Acquisition and Relocation :   E.  Acquisitions & Relocation
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).
 If so, include:
 &middot;   The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;   The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;   The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 Response:
 The City ofElkhartintends to demolish approximately sixty-five substandard housing units and renovate approximately fifteen
housing units. The program would then work with local building professionals to provide approximately fifteen renovated homes
and seven to ten newly constructed homes utilizing NSP funds. The remaining available lots would then be retained by the City
for use as recreational areas in low-mod neighborhoods, sold to income qualified adjacent property owners, or sold to developers
for additional housing units for persons at or below one hundred twenty percent AMI when demand for housing increases.
Public Comment :    F.  Public Comment
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Response:
 In an effort to solicit as public comment and gather public support and input for the NSP process the City ofElkhartundertook the
following steps:
 ,
 ,
 Published a legal advertisement in the Elkhart Truth;
,
 Posted a notice to the home page of the City ofElkhartweb page with a link to the draft document;
,
 Worked with the Elkhart Truth to provide information regarding the NSP plan and its availability;
,
 Mailed out at the request of individuals six copies of the draft plan;
,
 Provided copies of the draft plan to the Mayor, Mayor's Executive Assistant, the nine Common Council Members, and the Council
Secretary; and
,
 Provided copies of the draft plan to the five Redevelopment Commission members and held an informational session during the
regular Redevelopment Commission public meeting.
,
 ,
 As of 4:00 pm Monday November 24, 2008 the Neighborhood Stabilization Program Application posted on the City ofElkhartweb
site had been visited twenty-seven times.
 ,
 ,
 ,

 Because the NSP application is a lengthy document, the City provided a summary of the plan for those interested in the plan but
unwilling or unable to read the entire plan. This document was also posted on the web site and had received thirty visits as of
4:00 pm on Monday November 24, 2008.

 As a result of these efforts the following comments were received by the City ofElkhart Communityand Redevelopment
Department.

 Brain Thomas, Second District Common Council member and President of the Strong Together Neighborhood Association, a
neighborhood within the proposed NSP area.
 COMMENT: Use as much of the funds for demolition as possible
 RESPONSE: The City will focus as much of the funding as possible towards removal of substandard buildings while meeting the
other goals set forth in the NSP plan.

 Dan Beocher, concerned citizen, local lending professional, and housing provider.
 COMMENT: Get better pricing for the appraisals.
 RESPONSE: The City will publish a request for proposal (RFP) to ensure the best available price for appraisal services.

 C: Get better prices on property and lot acquisition.
 R: The City will be very strategic in acquiring properties and will demand property owners sell properties at fair prices and in
accordance with the NSP guidelines of at least a fifteen percent discount rate over current appraised value. The acceptance of
any donated property must be evaluated as with the purchased properties to ensure the usefulness and marketability of the
property so that it can be ultimately redeveloped.

 C: Look for alternative ways of demolition. Habitat for Humanity has a de-construction program that we should consider rather
than straight demolition.
 R: the City will work with Habitat and other agencies when possible to decrease cost and salvage materials. The City will publish
a RFP for demolition services with a preference for deconstruction and salvage as a component of that proposat;

 C:  Set asidoney (perhaps from the savings) to  maintain  the inventory of vacant lots. The impact of removing blighted
structures will be lessened if they are replaced with blighted vacant lots.
 R: The City will be responsible for the maintenance of properties acquired through the NSP program either for the short-term
with properties to be resold or in the long-term for those properties that will result in public amenities. The City will provide
funds, either through NSP when appropriate or other resources, to maintain these properties in a manner that is consistent with
local standards and in keeping with the redevelopment plans in place.

 ,   ,
  Agenda for the City of Elkhart Redevelopment Commission:
  AGENDA FOR REGULAR
  ELKHART   REDEVELOPMENT COMMISSION
 LOCATION: CITY HALL, 2NDFLOOR, COUNCIL CHAMBERS
  Tuesday, November 18, 2008
 4:00 P.M.

  1.                     Call To Order
  2.                     Approval of  October 16,  2008 Regular Meeting Minutes
  3.                     Unfinished Business
  4.                     New Business
  a)                     HUD $1 Homes for Sale &ndash;  Offering Resolution
  5.                     Staff Updates
  a)                     City   Centre Park
  b)              &b;amp;b;ns;nsp;   JaritCut PublcPrkng Lot
  c)                     Residential Rehab
  d)                     NSP Plan
  6.                     Other Business
  a)                     TIF Budget
  b)                     TIF Invoices
  7.                     Correspondence
  8.                     Public Comment
  9.                     Adjournment
 Ms. Welsh , Head of the Community and Redevelopment Department gave a brief explanation of the NSP plan and asked for
questions.

 QUESTION: Mr. Eldridge, the President of the Redevelopment Commission asked who is going to identify the properties.
 RESPONSE: Ms. Welsh said that her intent would be for the Mayor to appoint a selection committee of people who are familiar
with real estate. We would like to get as much public comment as possible on properties, but the actual site selection needs to be
in the hands of professionals.

 Q: Mr. Eldridge said it seems to make sense to him also that we might try to schedule some meetings with the neighborhood
associations so that we can make them aware of this program.
 R: Ms. Welsh said that she will be holding a Congress of Neighborhoods meeting on December 6th. Ms. Welsh also said that
anyone can mail or e-mail her a list of properties of which they are interested in having acquired or demolished. Once a list is put
together we can have those properties evaluated by people in the real estate and financial arenas to see which ones are most
viable. Ones that we plan to demolish and have no intent to do redevelopment in the near future, those would be ones we will
get from the Building Commissioner which are unsafe.

 Q: Mr. Duncan, a School Board Representative to the Redevelopment Commission asked Ms. Welsh if her 65 number of
properties is an estimate.
 R: Ms. Welsh replied that this was estimated on the budgeted amount. Staff knew how much money they were receiving and
just kind of worked backwards on an estimate of per unit cost.

 Q: Mr. Duncan asked if the guidelines require staff to acquire a residential property or as Mr. Duncan is thinking in some
neighborhoods there may be some old commercial properties, where if you got rid of them could be a good location to convert it
into a residential property.
 R: Ms. Welsh replied thatesotroonhesef the existing builinanacqisition. The concern with buying industrial or commercial
properties would obviously be contamination, etc. Mr. Duncan said he was referring to something like an old retail property,
rather than an old industrial property.

 Q: Mr. Robinson, a Redevelopment Commission Member said these properties should be in neighborhoods you are trying to
stabilize. Sixty-five seems to be a high number to him when he read this plan.
 Q: Mr. Eldridge said that he bet the number is larger than sixty-five properties.
 Q: Mr. Robinson said not to be demolished. He understands this figure if it was for rehabilitation of properties.
 R: Ms. Welsh said the eighteen months is a very short time to start the acquisition process and get all the way through to the
end. Staff will focus their attention on the very bad buildings for demolition, and then the renovations will be relatively minor.
The Building Commissioner has 11 properties to be demolished that has gone through the Order to Take Action hearings.

 Q: Mr. Eldridge said that if he understands it is the Redevelopment Commission's responsibility to oversee the program over the
next 18 months to make sure it is implemented and the funds are spent and used properly.
 R: Ms. Welsh stated that because the City will likely have to enter the chain of title on many of these properties, we have to
have an entity to manage those properties. Because of the mission of the Redevelopment Commission it just makes logical sense
that that would be this group that would essentially manage the properties. It may be that the Commission will have to hold
some of the vacant lots for quite some time before they become marketable and we can sell them to developers or individuals
that will then build homes on them.

 Q: Mr. Duncan asked if we can use the federal funds to pay for liability for the Commission.
 R: Ms. Welsh said the City already pays for liability insurance for their boards and commissions.

 Q: Mr. Robinson asked Ms. Welsh if she was looking for vacant lots to sell to people already in the neighborhood or to build on
these properties.
 R: Ms. Welsh replied either. Staff will then engage developers directly or work with LaCasa or other not for profit agencies to
build housing. There is nothing that would prohibit the City from selling a property to an individual with the wherewithal to build
their own home on a lot.

 Q: Mr. Eldridge asked when does the 18 month clock start.
 R: Ms. Welsh replied it will be February 2009, when we receive the award notice.

 Q: Mr. Robinson asked how will Ms. Welsh select the contractors?
 R: Ms. Welsh replied there will be an article in the newspaper, but staff currently has a list of contractors that we work with
through the owner-occupied renovation program. Anybody interested in doing work for the Community Development Department
for either program will have to fill out a contractor's application.

 Q: Mr. Eldridge asked where did these funds come from?
 R: Ms. Welsh replied Congress. Congress passed a law and dedicated $4 billion dollars to this neighborhood stabilization
program.

 Mr.Eldridge then asked foranycommentsfrom the audience. No one had any additional questions.
 ,

,
 ,
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Action Plan Narrative :  Areas of Greatest Need :  A goal of the NSP project in Elkhart will be to increase the livability of
neighborhoods by removing nuisance properties as identified by local neighborhood associations. The City will request lists of
addresses from these associations for inclusion in the property-review process. The effects of dilapidated and abandoned
properties are most directly felt by neighbors, and their input into the selection process is valuable to the overall success of this
project.  Distribution and and Uses of Funds :  The City of Elkhart evaluated data provided by HUD to determine the area of
greatest need as required by the NSP. This review indicated the area of greatest need is consistent with the existing
Neighborhood Revitalization Strategy Area (NRSA) currently used by the City for distribution of funds through the CDBG program
with a minor boundary change (see map). By focusing limited NSP resources in this area, the City will continue building on
existing programs and improving services to the low-mod-middle income neighborhoods. The NSP eligible activities that will be
undertaken by the City are: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent or redevelop such homes and properties. This activity will purchase fifteen vacant homes for repair.
These properties will then be transferred to local housing partners who will manage rehabilitation or retained by the City for
management during the rehabilitation process. The rehabilitated property will then be sold to an income qualifed homebuyer or
local agency to provide quality, affordable rental opportunties in our community. Demolish blighted structures. The City intends
to demolish approximately sixty-five substandard housing units. The demolition of substandard housing will increase the livability
of neighborhoods by removing blighted and nuisance properties, creating a benefit for the low- and moderate-income families in
the area. The property resulting from the clearance of the structure will be reused for one of the following purposes: 1.
construction of new homes for low-mod-middle income persons 2. sale of the lot to an adjacent residential property owner who
meets low-mod-middle income guidelines 3. community space in low-mod-middle income areas Redevelop demolished or vacant
properties. The City intends to acquire sixty lots for redevelopment. A portion of those lots will be transferred to adjacent
property owners. Another ten lots will be used to provide homebuyer units for sale to low-moderate-middle income households
with the assistance of NSP funds. The remaining lots would be retained by the City for use as recreational areas in low-mod
neighborhoods or sold to developers for additional housing units for persons at or below one hundred twenty percent AMI.
General Information: Properties to be assisted through this program will be selected using a set of established criteria by a local
committee to be appointed by the Mayor. The City will enforce affordability and use restrictions required by the NSP through a
recorded mortgage. This mortgage will refer to a note containing all programmatic conditions and will be signed at the property
closing. The mortgage will be released upon completion of the affordability period. Affordability periods are based on NSP
investment in the project and range from five to fifteen years. A discount rate for the acquisition of any properties with NSP fund
is required by the program. The discount rate for all acquisition through this program will be fifteen percent or more. This will
result in the acquisition of properties at eighty-five percent or less than current appraised. It is anticipated that interest rates for
the new construction loan pool will be very low to provide an incentive for developers to utilize the NSP funds. A zero to three
percent loan would be most practical for this type of program. The NSP program requires that a minimum of twenty-five percent
of the funds (approximately $575,000) be used to provide housing opportunities for individuals or families whose incomes do not
exceed fifty percent of area median income.  Definitions and Descriptions :    C.  Definitions and Description
 The following definition of affordable rent is to replace the former definition provided in the NSP plan.
 (2)  Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 "Affordable Rents" is defined as the rent limits provided by the US Department of Housing and
 Urban Development (HUD) annually. This rent limit is designed to ensure that units built using
 program funds are affordable to low- and very low-income households. The rent limit for a
 given unit is the maximum rent a property owner may charge a

 tenant
 for the unit. Any rental
 housing produced with NSP funds will follow HOME rent limits for the entire affordability period
 based on the NSP lien recorded for that property. For housing units not subject to the 50%
 AMI set-aside requirements or where the tenant occupying a 50% AMI set-aside unit is a
 participant in a rent subsidy program, the fair market rent or High HOME rent limits, which ever
 is higher, will act as the maximum rent allowable. Rental units produced to meet the set-aside
 requirements for households at or below 50% AMI must use the Low HOME rent limits when
 the tenant is not a participant in a rent subsidy program and is responsible for paying their
 entire rent obligation.  Low Income Targeting :    D.   Low Income targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed fifty percent of area median income:$575,000.
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:
 The City ofElkhartis committed to utilizing NSP funds to assist persons at or below fifty percent AMI. Partners such as La Casa
Inc., the Elkhart Housing Authority, Habitat for Humanity, the Faith Mission, Emerge Ministries, and AIDS Ministries/AIDS Assist
will work with the City to identify potential projects to serve individuals and families at or below fifty percent AMI. Preliminary
discussions with local partners have centered on the following potential projects types:
 ,
 ,
 new construction of single-family homes for sale to homebuyers
,
 renovation of existing homes for sale to homebuyers
,
 renovation of existing homes for use as permanent or transitional housing units for local homeless individuals or families
,  Acquisition and Relocation :   E.  Acquisitions & Relocation
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).
 If so, include:
 &middot;   The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;   The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;   The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 Response:
 The City ofElkhartintends to demolish approximately sixty-five substandard housing units and renovate approximately fifteen
housing units. The program would then work with local building professionals to provide approximately fifteen renovated homes
and seven to ten newly constructed homes utilizing NSP funds. The remaining available lots would then be retained by the City
for use as recreational areas in low-mod neighborhoods, sold to income qualified adjacent property owners, or sold to developers
for additional housing units for persons at or below one hundred twenty percent AMI when demand for housing increases.
Public Comment :    F.  Public Comment
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Response:
 In an effort to solicit as public comment and gather public support and input for the NSP process the City ofElkhartundertook the
following steps:
 ,
 ,
 Published a legal advertisement in the Elkhart Truth;
,
 Posted a notice to the home page of the City ofElkhartweb page with a link to the draft document;
,
 Worked with the Elkhart Truth to provide information regarding the NSP plan and its availability;
,
 Mailed out at the request of individuals six copies of the draft plan;
,
 Provided copies of the draft plan to the Mayor, Mayor's Executive Assistant, the nine Common Council Members, and the Council
Secretary; and
,
 Provided copies of the draft plan to the five Redevelopment Commission members and held an informational session during the
regular Redevelopment Commission public meeting.
,
 ,
 As of 4:00 pm Monday November 24, 2008 the Neighborhood Stabilization Program Application posted on the City ofElkhartweb
site had been visited twenty-seven times.
 ,
 ,
 ,

 Because the NSP application is a lengthy document, the City provided a summary of the plan for those interested in the plan but
unwilling or unable to read the entire plan. This document was also posted on the web site and had received thirty visits as of
4:00 pm on Monday November 24, 2008.

 As a result of these efforts the following comments were received by the City ofElkhart Communityand Redevelopment
Department.

 Brain Thomas, Second District Common Council member and President of the Strong Together Neighborhood Association, a
neighborhood within the proposed NSP area.
 COMMENT: Use as much of the funds for demolition as possible
 RESPONSE: The City will focus as much of the funding as possible towards removal of substandard buildings while meeting the
other goals set forth in the NSP plan.

 Dan Beocher, concerned citizen, local lending professional, and housing provider.
 COMMENT: Get better pricing for the appraisals.
 RESPONSE: The City will publish a request for proposal (RFP) to ensure the best available price for appraisal services.

 C: Get better prices on property and lot acquisition.
 R: The City will be very strategic in acquiring properties and will demand property owners sell properties at fair prices and in
accordance with the NSP guidelines of at least a fifteen percent discount rate over current appraised value. The acceptance of
any donated property must be evaluated as with the purchased properties to ensure the usefulness and marketability of the
property so that it can be ultimately redeveloped.

 C: Look for alternative ways of demolition. Habitat for Humanity has a de-construction program that we should consider rather
than straight demolition.
 R: the City will work with Habitat and other agencies when possible to decrease cost and salvage materials. The City will publish
a RFP for demolition services with a preference for deconstruction and salvage as a component of that proposat;

 C:  Set asidoney (perhaps from the savings) to  maintain  the inventory of vacant lots. The impact of removing blighted
structures will be lessened if they are replaced with blighted vacant lots.
 R: The City will be responsible for the maintenance of properties acquired through the NSP program either for the short-term
with properties to be resold or in the long-term for those properties that will result in public amenities. The City will provide
funds, either through NSP when appropriate or other resources, to maintain these properties in a manner that is consistent with
local standards and in keeping with the redevelopment plans in place.

 ,   ,
  Agenda for the City of Elkhart Redevelopment Commission:
  AGENDA FOR REGULAR
  ELKHART   REDEVELOPMENT COMMISSION
 LOCATION: CITY HALL, 2NDFLOOR, COUNCIL CHAMBERS
  Tuesday, November 18, 2008
 4:00 P.M.

  1.                     Call To Order
  2.                     Approval of  October 16,  2008 Regular Meeting Minutes
  3.                     Unfinished Business
  4.                     New Business
  a)                     HUD $1 Homes for Sale &ndash;  Offering Resolution
  5.                     Staff Updates
  a)                     City   Centre Park
  b)              &b;amp;b;ns;nsp;   JaritCut PublcPrkng Lot
  c)                     Residential Rehab
  d)                     NSP Plan
  6.                     Other Business
  a)                     TIF Budget
  b)                     TIF Invoices
  7.                     Correspondence
  8.                     Public Comment
  9.                     Adjournment
 Ms. Welsh , Head of the Community and Redevelopment Department gave a brief explanation of the NSP plan and asked for
questions.

 QUESTION: Mr. Eldridge, the President of the Redevelopment Commission asked who is going to identify the properties.
 RESPONSE: Ms. Welsh said that her intent would be for the Mayor to appoint a selection committee of people who are familiar
with real estate. We would like to get as much public comment as possible on properties, but the actual site selection needs to be
in the hands of professionals.

 Q: Mr. Eldridge said it seems to make sense to him also that we might try to schedule some meetings with the neighborhood
associations so that we can make them aware of this program.
 R: Ms. Welsh said that she will be holding a Congress of Neighborhoods meeting on December 6th. Ms. Welsh also said that
anyone can mail or e-mail her a list of properties of which they are interested in having acquired or demolished. Once a list is put
together we can have those properties evaluated by people in the real estate and financial arenas to see which ones are most
viable. Ones that we plan to demolish and have no intent to do redevelopment in the near future, those would be ones we will
get from the Building Commissioner which are unsafe.

 Q: Mr. Duncan, a School Board Representative to the Redevelopment Commission asked Ms. Welsh if her 65 number of
properties is an estimate.
 R: Ms. Welsh replied that this was estimated on the budgeted amount. Staff knew how much money they were receiving and
just kind of worked backwards on an estimate of per unit cost.

 Q: Mr. Duncan asked if the guidelines require staff to acquire a residential property or as Mr. Duncan is thinking in some
neighborhoods there may be some old commercial properties, where if you got rid of them could be a good location to convert it
into a residential property.
 R: Ms. Welsh replied thatesotroonhesef the existing builinanacqisition. The concern with buying industrial or commercial
properties would obviously be contamination, etc. Mr. Duncan said he was referring to something like an old retail property,
rather than an old industrial property.

 Q: Mr. Robinson, a Redevelopment Commission Member said these properties should be in neighborhoods you are trying to
stabilize. Sixty-five seems to be a high number to him when he read this plan.
 Q: Mr. Eldridge said that he bet the number is larger than sixty-five properties.
 Q: Mr. Robinson said not to be demolished. He understands this figure if it was for rehabilitation of properties.
 R: Ms. Welsh said the eighteen months is a very short time to start the acquisition process and get all the way through to the
end. Staff will focus their attention on the very bad buildings for demolition, and then the renovations will be relatively minor.
The Building Commissioner has 11 properties to be demolished that has gone through the Order to Take Action hearings.

 Q: Mr. Eldridge said that if he understands it is the Redevelopment Commission's responsibility to oversee the program over the
next 18 months to make sure it is implemented and the funds are spent and used properly.
 R: Ms. Welsh stated that because the City will likely have to enter the chain of title on many of these properties, we have to
have an entity to manage those properties. Because of the mission of the Redevelopment Commission it just makes logical sense
that that would be this group that would essentially manage the properties. It may be that the Commission will have to hold
some of the vacant lots for quite some time before they become marketable and we can sell them to developers or individuals
that will then build homes on them.

 Q: Mr. Duncan asked if we can use the federal funds to pay for liability for the Commission.
 R: Ms. Welsh said the City already pays for liability insurance for their boards and commissions.

 Q: Mr. Robinson asked Ms. Welsh if she was looking for vacant lots to sell to people already in the neighborhood or to build on
these properties.
 R: Ms. Welsh replied either. Staff will then engage developers directly or work with LaCasa or other not for profit agencies to
build housing. There is nothing that would prohibit the City from selling a property to an individual with the wherewithal to build
their own home on a lot.

 Q: Mr. Eldridge asked when does the 18 month clock start.
 R: Ms. Welsh replied it will be February 2009, when we receive the award notice.

 Q: Mr. Robinson asked how will Ms. Welsh select the contractors?
 R: Ms. Welsh replied there will be an article in the newspaper, but staff currently has a list of contractors that we work with
through the owner-occupied renovation program. Anybody interested in doing work for the Community Development Department
for either program will have to fill out a contractor's application.

 Q: Mr. Eldridge asked where did these funds come from?
 R: Ms. Welsh replied Congress. Congress passed a law and dedicated $4 billion dollars to this neighborhood stabilization
program.

 Mr.Eldridge then asked foranycommentsfrom the audience. No one had any additional questions.
 ,

,
 ,
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Action Plan Narrative :  Areas of Greatest Need :  A goal of the NSP project in Elkhart will be to increase the livability of
neighborhoods by removing nuisance properties as identified by local neighborhood associations. The City will request lists of
addresses from these associations for inclusion in the property-review process. The effects of dilapidated and abandoned
properties are most directly felt by neighbors, and their input into the selection process is valuable to the overall success of this
project.  Distribution and and Uses of Funds :  The City of Elkhart evaluated data provided by HUD to determine the area of
greatest need as required by the NSP. This review indicated the area of greatest need is consistent with the existing
Neighborhood Revitalization Strategy Area (NRSA) currently used by the City for distribution of funds through the CDBG program
with a minor boundary change (see map). By focusing limited NSP resources in this area, the City will continue building on
existing programs and improving services to the low-mod-middle income neighborhoods. The NSP eligible activities that will be
undertaken by the City are: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent or redevelop such homes and properties. This activity will purchase fifteen vacant homes for repair.
These properties will then be transferred to local housing partners who will manage rehabilitation or retained by the City for
management during the rehabilitation process. The rehabilitated property will then be sold to an income qualifed homebuyer or
local agency to provide quality, affordable rental opportunties in our community. Demolish blighted structures. The City intends
to demolish approximately sixty-five substandard housing units. The demolition of substandard housing will increase the livability
of neighborhoods by removing blighted and nuisance properties, creating a benefit for the low- and moderate-income families in
the area. The property resulting from the clearance of the structure will be reused for one of the following purposes: 1.
construction of new homes for low-mod-middle income persons 2. sale of the lot to an adjacent residential property owner who
meets low-mod-middle income guidelines 3. community space in low-mod-middle income areas Redevelop demolished or vacant
properties. The City intends to acquire sixty lots for redevelopment. A portion of those lots will be transferred to adjacent
property owners. Another ten lots will be used to provide homebuyer units for sale to low-moderate-middle income households
with the assistance of NSP funds. The remaining lots would be retained by the City for use as recreational areas in low-mod
neighborhoods or sold to developers for additional housing units for persons at or below one hundred twenty percent AMI.
General Information: Properties to be assisted through this program will be selected using a set of established criteria by a local
committee to be appointed by the Mayor. The City will enforce affordability and use restrictions required by the NSP through a
recorded mortgage. This mortgage will refer to a note containing all programmatic conditions and will be signed at the property
closing. The mortgage will be released upon completion of the affordability period. Affordability periods are based on NSP
investment in the project and range from five to fifteen years. A discount rate for the acquisition of any properties with NSP fund
is required by the program. The discount rate for all acquisition through this program will be fifteen percent or more. This will
result in the acquisition of properties at eighty-five percent or less than current appraised. It is anticipated that interest rates for
the new construction loan pool will be very low to provide an incentive for developers to utilize the NSP funds. A zero to three
percent loan would be most practical for this type of program. The NSP program requires that a minimum of twenty-five percent
of the funds (approximately $575,000) be used to provide housing opportunities for individuals or families whose incomes do not
exceed fifty percent of area median income.  Definitions and Descriptions :    C.  Definitions and Description
 The following definition of affordable rent is to replace the former definition provided in the NSP plan.
 (2)  Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 "Affordable Rents" is defined as the rent limits provided by the US Department of Housing and
 Urban Development (HUD) annually. This rent limit is designed to ensure that units built using
 program funds are affordable to low- and very low-income households. The rent limit for a
 given unit is the maximum rent a property owner may charge a

 tenant
 for the unit. Any rental
 housing produced with NSP funds will follow HOME rent limits for the entire affordability period
 based on the NSP lien recorded for that property. For housing units not subject to the 50%
 AMI set-aside requirements or where the tenant occupying a 50% AMI set-aside unit is a
 participant in a rent subsidy program, the fair market rent or High HOME rent limits, which ever
 is higher, will act as the maximum rent allowable. Rental units produced to meet the set-aside
 requirements for households at or below 50% AMI must use the Low HOME rent limits when
 the tenant is not a participant in a rent subsidy program and is responsible for paying their
 entire rent obligation.  Low Income Targeting :    D.   Low Income targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed fifty percent of area median income:$575,000.
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:
 The City ofElkhartis committed to utilizing NSP funds to assist persons at or below fifty percent AMI. Partners such as La Casa
Inc., the Elkhart Housing Authority, Habitat for Humanity, the Faith Mission, Emerge Ministries, and AIDS Ministries/AIDS Assist
will work with the City to identify potential projects to serve individuals and families at or below fifty percent AMI. Preliminary
discussions with local partners have centered on the following potential projects types:
 ,
 ,
 new construction of single-family homes for sale to homebuyers
,
 renovation of existing homes for sale to homebuyers
,
 renovation of existing homes for use as permanent or transitional housing units for local homeless individuals or families
,  Acquisition and Relocation :   E.  Acquisitions & Relocation
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).
 If so, include:
 &middot;   The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;   The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;   The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 Response:
 The City ofElkhartintends to demolish approximately sixty-five substandard housing units and renovate approximately fifteen
housing units. The program would then work with local building professionals to provide approximately fifteen renovated homes
and seven to ten newly constructed homes utilizing NSP funds. The remaining available lots would then be retained by the City
for use as recreational areas in low-mod neighborhoods, sold to income qualified adjacent property owners, or sold to developers
for additional housing units for persons at or below one hundred twenty percent AMI when demand for housing increases.
Public Comment :    F.  Public Comment
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Response:
 In an effort to solicit as public comment and gather public support and input for the NSP process the City ofElkhartundertook the
following steps:
 ,
 ,
 Published a legal advertisement in the Elkhart Truth;
,
 Posted a notice to the home page of the City ofElkhartweb page with a link to the draft document;
,
 Worked with the Elkhart Truth to provide information regarding the NSP plan and its availability;
,
 Mailed out at the request of individuals six copies of the draft plan;
,
 Provided copies of the draft plan to the Mayor, Mayor's Executive Assistant, the nine Common Council Members, and the Council
Secretary; and
,
 Provided copies of the draft plan to the five Redevelopment Commission members and held an informational session during the
regular Redevelopment Commission public meeting.
,
 ,
 As of 4:00 pm Monday November 24, 2008 the Neighborhood Stabilization Program Application posted on the City ofElkhartweb
site had been visited twenty-seven times.
 ,
 ,
 ,

 Because the NSP application is a lengthy document, the City provided a summary of the plan for those interested in the plan but
unwilling or unable to read the entire plan. This document was also posted on the web site and had received thirty visits as of
4:00 pm on Monday November 24, 2008.

 As a result of these efforts the following comments were received by the City ofElkhart Communityand Redevelopment
Department.

 Brain Thomas, Second District Common Council member and President of the Strong Together Neighborhood Association, a
neighborhood within the proposed NSP area.
 COMMENT: Use as much of the funds for demolition as possible
 RESPONSE: The City will focus as much of the funding as possible towards removal of substandard buildings while meeting the
other goals set forth in the NSP plan.

 Dan Beocher, concerned citizen, local lending professional, and housing provider.
 COMMENT: Get better pricing for the appraisals.
 RESPONSE: The City will publish a request for proposal (RFP) to ensure the best available price for appraisal services.

 C: Get better prices on property and lot acquisition.
 R: The City will be very strategic in acquiring properties and will demand property owners sell properties at fair prices and in
accordance with the NSP guidelines of at least a fifteen percent discount rate over current appraised value. The acceptance of
any donated property must be evaluated as with the purchased properties to ensure the usefulness and marketability of the
property so that it can be ultimately redeveloped.

 C: Look for alternative ways of demolition. Habitat for Humanity has a de-construction program that we should consider rather
than straight demolition.
 R: the City will work with Habitat and other agencies when possible to decrease cost and salvage materials. The City will publish
a RFP for demolition services with a preference for deconstruction and salvage as a component of that proposat;

 C:  Set asidoney (perhaps from the savings) to  maintain  the inventory of vacant lots. The impact of removing blighted
structures will be lessened if they are replaced with blighted vacant lots.
 R: The City will be responsible for the maintenance of properties acquired through the NSP program either for the short-term
with properties to be resold or in the long-term for those properties that will result in public amenities. The City will provide
funds, either through NSP when appropriate or other resources, to maintain these properties in a manner that is consistent with
local standards and in keeping with the redevelopment plans in place.

 ,   ,
  Agenda for the City of Elkhart Redevelopment Commission:
  AGENDA FOR REGULAR
  ELKHART   REDEVELOPMENT COMMISSION
 LOCATION: CITY HALL, 2NDFLOOR, COUNCIL CHAMBERS
  Tuesday, November 18, 2008
 4:00 P.M.

  1.                     Call To Order
  2.                     Approval of  October 16,  2008 Regular Meeting Minutes
  3.                     Unfinished Business
  4.                     New Business
  a)                     HUD $1 Homes for Sale &ndash;  Offering Resolution
  5.                     Staff Updates
  a)                     City   Centre Park
  b)              &b;amp;b;ns;nsp;   JaritCut PublcPrkng Lot
  c)                     Residential Rehab
  d)                     NSP Plan
  6.                     Other Business
  a)                     TIF Budget
  b)                     TIF Invoices
  7.                     Correspondence
  8.                     Public Comment
  9.                     Adjournment
 Ms. Welsh , Head of the Community and Redevelopment Department gave a brief explanation of the NSP plan and asked for
questions.

 QUESTION: Mr. Eldridge, the President of the Redevelopment Commission asked who is going to identify the properties.
 RESPONSE: Ms. Welsh said that her intent would be for the Mayor to appoint a selection committee of people who are familiar
with real estate. We would like to get as much public comment as possible on properties, but the actual site selection needs to be
in the hands of professionals.

 Q: Mr. Eldridge said it seems to make sense to him also that we might try to schedule some meetings with the neighborhood
associations so that we can make them aware of this program.
 R: Ms. Welsh said that she will be holding a Congress of Neighborhoods meeting on December 6th. Ms. Welsh also said that
anyone can mail or e-mail her a list of properties of which they are interested in having acquired or demolished. Once a list is put
together we can have those properties evaluated by people in the real estate and financial arenas to see which ones are most
viable. Ones that we plan to demolish and have no intent to do redevelopment in the near future, those would be ones we will
get from the Building Commissioner which are unsafe.

 Q: Mr. Duncan, a School Board Representative to the Redevelopment Commission asked Ms. Welsh if her 65 number of
properties is an estimate.
 R: Ms. Welsh replied that this was estimated on the budgeted amount. Staff knew how much money they were receiving and
just kind of worked backwards on an estimate of per unit cost.

 Q: Mr. Duncan asked if the guidelines require staff to acquire a residential property or as Mr. Duncan is thinking in some
neighborhoods there may be some old commercial properties, where if you got rid of them could be a good location to convert it
into a residential property.
 R: Ms. Welsh replied thatesotroonhesef the existing builinanacqisition. The concern with buying industrial or commercial
properties would obviously be contamination, etc. Mr. Duncan said he was referring to something like an old retail property,
rather than an old industrial property.

 Q: Mr. Robinson, a Redevelopment Commission Member said these properties should be in neighborhoods you are trying to
stabilize. Sixty-five seems to be a high number to him when he read this plan.
 Q: Mr. Eldridge said that he bet the number is larger than sixty-five properties.
 Q: Mr. Robinson said not to be demolished. He understands this figure if it was for rehabilitation of properties.
 R: Ms. Welsh said the eighteen months is a very short time to start the acquisition process and get all the way through to the
end. Staff will focus their attention on the very bad buildings for demolition, and then the renovations will be relatively minor.
The Building Commissioner has 11 properties to be demolished that has gone through the Order to Take Action hearings.

 Q: Mr. Eldridge said that if he understands it is the Redevelopment Commission's responsibility to oversee the program over the
next 18 months to make sure it is implemented and the funds are spent and used properly.
 R: Ms. Welsh stated that because the City will likely have to enter the chain of title on many of these properties, we have to
have an entity to manage those properties. Because of the mission of the Redevelopment Commission it just makes logical sense
that that would be this group that would essentially manage the properties. It may be that the Commission will have to hold
some of the vacant lots for quite some time before they become marketable and we can sell them to developers or individuals
that will then build homes on them.

 Q: Mr. Duncan asked if we can use the federal funds to pay for liability for the Commission.
 R: Ms. Welsh said the City already pays for liability insurance for their boards and commissions.

 Q: Mr. Robinson asked Ms. Welsh if she was looking for vacant lots to sell to people already in the neighborhood or to build on
these properties.
 R: Ms. Welsh replied either. Staff will then engage developers directly or work with LaCasa or other not for profit agencies to
build housing. There is nothing that would prohibit the City from selling a property to an individual with the wherewithal to build
their own home on a lot.

 Q: Mr. Eldridge asked when does the 18 month clock start.
 R: Ms. Welsh replied it will be February 2009, when we receive the award notice.

 Q: Mr. Robinson asked how will Ms. Welsh select the contractors?
 R: Ms. Welsh replied there will be an article in the newspaper, but staff currently has a list of contractors that we work with
through the owner-occupied renovation program. Anybody interested in doing work for the Community Development Department
for either program will have to fill out a contractor's application.

 Q: Mr. Eldridge asked where did these funds come from?
 R: Ms. Welsh replied Congress. Congress passed a law and dedicated $4 billion dollars to this neighborhood stabilization
program.

 Mr.Eldridge then asked foranycommentsfrom the audience. No one had any additional questions.
 ,

,
 ,
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Action Plan Narrative :  Areas of Greatest Need :  A goal of the NSP project in Elkhart will be to increase the livability of
neighborhoods by removing nuisance properties as identified by local neighborhood associations. The City will request lists of
addresses from these associations for inclusion in the property-review process. The effects of dilapidated and abandoned
properties are most directly felt by neighbors, and their input into the selection process is valuable to the overall success of this
project.  Distribution and and Uses of Funds :  The City of Elkhart evaluated data provided by HUD to determine the area of
greatest need as required by the NSP. This review indicated the area of greatest need is consistent with the existing
Neighborhood Revitalization Strategy Area (NRSA) currently used by the City for distribution of funds through the CDBG program
with a minor boundary change (see map). By focusing limited NSP resources in this area, the City will continue building on
existing programs and improving services to the low-mod-middle income neighborhoods. The NSP eligible activities that will be
undertaken by the City are: Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon in order to sell, rent or redevelop such homes and properties. This activity will purchase fifteen vacant homes for repair.
These properties will then be transferred to local housing partners who will manage rehabilitation or retained by the City for
management during the rehabilitation process. The rehabilitated property will then be sold to an income qualifed homebuyer or
local agency to provide quality, affordable rental opportunties in our community. Demolish blighted structures. The City intends
to demolish approximately sixty-five substandard housing units. The demolition of substandard housing will increase the livability
of neighborhoods by removing blighted and nuisance properties, creating a benefit for the low- and moderate-income families in
the area. The property resulting from the clearance of the structure will be reused for one of the following purposes: 1.
construction of new homes for low-mod-middle income persons 2. sale of the lot to an adjacent residential property owner who
meets low-mod-middle income guidelines 3. community space in low-mod-middle income areas Redevelop demolished or vacant
properties. The City intends to acquire sixty lots for redevelopment. A portion of those lots will be transferred to adjacent
property owners. Another ten lots will be used to provide homebuyer units for sale to low-moderate-middle income households
with the assistance of NSP funds. The remaining lots would be retained by the City for use as recreational areas in low-mod
neighborhoods or sold to developers for additional housing units for persons at or below one hundred twenty percent AMI.
General Information: Properties to be assisted through this program will be selected using a set of established criteria by a local
committee to be appointed by the Mayor. The City will enforce affordability and use restrictions required by the NSP through a
recorded mortgage. This mortgage will refer to a note containing all programmatic conditions and will be signed at the property
closing. The mortgage will be released upon completion of the affordability period. Affordability periods are based on NSP
investment in the project and range from five to fifteen years. A discount rate for the acquisition of any properties with NSP fund
is required by the program. The discount rate for all acquisition through this program will be fifteen percent or more. This will
result in the acquisition of properties at eighty-five percent or less than current appraised. It is anticipated that interest rates for
the new construction loan pool will be very low to provide an incentive for developers to utilize the NSP funds. A zero to three
percent loan would be most practical for this type of program. The NSP program requires that a minimum of twenty-five percent
of the funds (approximately $575,000) be used to provide housing opportunities for individuals or families whose incomes do not
exceed fifty percent of area median income.  Definitions and Descriptions :    C.  Definitions and Description
 The following definition of affordable rent is to replace the former definition provided in the NSP plan.
 (2)  Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response:
 "Affordable Rents" is defined as the rent limits provided by the US Department of Housing and
 Urban Development (HUD) annually. This rent limit is designed to ensure that units built using
 program funds are affordable to low- and very low-income households. The rent limit for a
 given unit is the maximum rent a property owner may charge a

 tenant
 for the unit. Any rental
 housing produced with NSP funds will follow HOME rent limits for the entire affordability period
 based on the NSP lien recorded for that property. For housing units not subject to the 50%
 AMI set-aside requirements or where the tenant occupying a 50% AMI set-aside unit is a
 participant in a rent subsidy program, the fair market rent or High HOME rent limits, which ever
 is higher, will act as the maximum rent allowable. Rental units produced to meet the set-aside
 requirements for households at or below 50% AMI must use the Low HOME rent limits when
 the tenant is not a participant in a rent subsidy program and is responsible for paying their
 entire rent obligation.  Low Income Targeting :    D.   Low Income targeting
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed fifty percent of area median income:$575,000.
   Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of
area median income.

 Response:
 The City ofElkhartis committed to utilizing NSP funds to assist persons at or below fifty percent AMI. Partners such as La Casa
Inc., the Elkhart Housing Authority, Habitat for Humanity, the Faith Mission, Emerge Ministries, and AIDS Ministries/AIDS Assist
will work with the City to identify potential projects to serve individuals and families at or below fifty percent AMI. Preliminary
discussions with local partners have centered on the following potential projects types:
 ,
 ,
 new construction of single-family homes for sale to homebuyers
,
 renovation of existing homes for sale to homebuyers
,
 renovation of existing homes for use as permanent or transitional housing units for local homeless individuals or families
,  Acquisition and Relocation :   E.  Acquisitions & Relocation
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income).
 If so, include:
 &middot;   The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
 &middot;   The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).
 &middot;   The number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 Response:
 The City ofElkhartintends to demolish approximately sixty-five substandard housing units and renovate approximately fifteen
housing units. The program would then work with local building professionals to provide approximately fifteen renovated homes
and seven to ten newly constructed homes utilizing NSP funds. The remaining available lots would then be retained by the City
for use as recreational areas in low-mod neighborhoods, sold to income qualified adjacent property owners, or sold to developers
for additional housing units for persons at or below one hundred twenty percent AMI when demand for housing increases.
Public Comment :    F.  Public Comment
 Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Response:
 In an effort to solicit as public comment and gather public support and input for the NSP process the City ofElkhartundertook the
following steps:
 ,
 ,
 Published a legal advertisement in the Elkhart Truth;
,
 Posted a notice to the home page of the City ofElkhartweb page with a link to the draft document;
,
 Worked with the Elkhart Truth to provide information regarding the NSP plan and its availability;
,
 Mailed out at the request of individuals six copies of the draft plan;
,
 Provided copies of the draft plan to the Mayor, Mayor's Executive Assistant, the nine Common Council Members, and the Council
Secretary; and
,
 Provided copies of the draft plan to the five Redevelopment Commission members and held an informational session during the
regular Redevelopment Commission public meeting.
,
 ,
 As of 4:00 pm Monday November 24, 2008 the Neighborhood Stabilization Program Application posted on the City ofElkhartweb
site had been visited twenty-seven times.
 ,
 ,
 ,

 Because the NSP application is a lengthy document, the City provided a summary of the plan for those interested in the plan but
unwilling or unable to read the entire plan. This document was also posted on the web site and had received thirty visits as of
4:00 pm on Monday November 24, 2008.

 As a result of these efforts the following comments were received by the City ofElkhart Communityand Redevelopment
Department.

 Brain Thomas, Second District Common Council member and President of the Strong Together Neighborhood Association, a
neighborhood within the proposed NSP area.
 COMMENT: Use as much of the funds for demolition as possible
 RESPONSE: The City will focus as much of the funding as possible towards removal of substandard buildings while meeting the
other goals set forth in the NSP plan.

 Dan Beocher, concerned citizen, local lending professional, and housing provider.
 COMMENT: Get better pricing for the appraisals.
 RESPONSE: The City will publish a request for proposal (RFP) to ensure the best available price for appraisal services.

 C: Get better prices on property and lot acquisition.
 R: The City will be very strategic in acquiring properties and will demand property owners sell properties at fair prices and in
accordance with the NSP guidelines of at least a fifteen percent discount rate over current appraised value. The acceptance of
any donated property must be evaluated as with the purchased properties to ensure the usefulness and marketability of the
property so that it can be ultimately redeveloped.

 C: Look for alternative ways of demolition. Habitat for Humanity has a de-construction program that we should consider rather
than straight demolition.
 R: the City will work with Habitat and other agencies when possible to decrease cost and salvage materials. The City will publish
a RFP for demolition services with a preference for deconstruction and salvage as a component of that proposat;

 C:  Set asidoney (perhaps from the savings) to  maintain  the inventory of vacant lots. The impact of removing blighted
structures will be lessened if they are replaced with blighted vacant lots.
 R: The City will be responsible for the maintenance of properties acquired through the NSP program either for the short-term
with properties to be resold or in the long-term for those properties that will result in public amenities. The City will provide
funds, either through NSP when appropriate or other resources, to maintain these properties in a manner that is consistent with
local standards and in keeping with the redevelopment plans in place.

 ,   ,
  Agenda for the City of Elkhart Redevelopment Commission:
  AGENDA FOR REGULAR
  ELKHART   REDEVELOPMENT COMMISSION
 LOCATION: CITY HALL, 2NDFLOOR, COUNCIL CHAMBERS
  Tuesday, November 18, 2008
 4:00 P.M.

  1.                     Call To Order
  2.                     Approval of  October 16,  2008 Regular Meeting Minutes
  3.                     Unfinished Business
  4.                     New Business
  a)                     HUD $1 Homes for Sale &ndash;  Offering Resolution
  5.                     Staff Updates
  a)                     City   Centre Park
  b)              &b;amp;b;ns;nsp;   JaritCut PublcPrkng Lot
  c)                     Residential Rehab
  d)                     NSP Plan
  6.                     Other Business
  a)                     TIF Budget
  b)                     TIF Invoices
  7.                     Correspondence
  8.                     Public Comment
  9.                     Adjournment
 Ms. Welsh , Head of the Community and Redevelopment Department gave a brief explanation of the NSP plan and asked for
questions.

 QUESTION: Mr. Eldridge, the President of the Redevelopment Commission asked who is going to identify the properties.
 RESPONSE: Ms. Welsh said that her intent would be for the Mayor to appoint a selection committee of people who are familiar
with real estate. We would like to get as much public comment as possible on properties, but the actual site selection needs to be
in the hands of professionals.

 Q: Mr. Eldridge said it seems to make sense to him also that we might try to schedule some meetings with the neighborhood
associations so that we can make them aware of this program.
 R: Ms. Welsh said that she will be holding a Congress of Neighborhoods meeting on December 6th. Ms. Welsh also said that
anyone can mail or e-mail her a list of properties of which they are interested in having acquired or demolished. Once a list is put
together we can have those properties evaluated by people in the real estate and financial arenas to see which ones are most
viable. Ones that we plan to demolish and have no intent to do redevelopment in the near future, those would be ones we will
get from the Building Commissioner which are unsafe.

 Q: Mr. Duncan, a School Board Representative to the Redevelopment Commission asked Ms. Welsh if her 65 number of
properties is an estimate.
 R: Ms. Welsh replied that this was estimated on the budgeted amount. Staff knew how much money they were receiving and
just kind of worked backwards on an estimate of per unit cost.

 Q: Mr. Duncan asked if the guidelines require staff to acquire a residential property or as Mr. Duncan is thinking in some
neighborhoods there may be some old commercial properties, where if you got rid of them could be a good location to convert it
into a residential property.
 R: Ms. Welsh replied thatesotroonhesef the existing builinanacqisition. The concern with buying industrial or commercial
properties would obviously be contamination, etc. Mr. Duncan said he was referring to something like an old retail property,
rather than an old industrial property.

 Q: Mr. Robinson, a Redevelopment Commission Member said these properties should be in neighborhoods you are trying to
stabilize. Sixty-five seems to be a high number to him when he read this plan.
 Q: Mr. Eldridge said that he bet the number is larger than sixty-five properties.
 Q: Mr. Robinson said not to be demolished. He understands this figure if it was for rehabilitation of properties.
 R: Ms. Welsh said the eighteen months is a very short time to start the acquisition process and get all the way through to the
end. Staff will focus their attention on the very bad buildings for demolition, and then the renovations will be relatively minor.
The Building Commissioner has 11 properties to be demolished that has gone through the Order to Take Action hearings.

 Q: Mr. Eldridge said that if he understands it is the Redevelopment Commission's responsibility to oversee the program over the
next 18 months to make sure it is implemented and the funds are spent and used properly.
 R: Ms. Welsh stated that because the City will likely have to enter the chain of title on many of these properties, we have to
have an entity to manage those properties. Because of the mission of the Redevelopment Commission it just makes logical sense
that that would be this group that would essentially manage the properties. It may be that the Commission will have to hold
some of the vacant lots for quite some time before they become marketable and we can sell them to developers or individuals
that will then build homes on them.

 Q: Mr. Duncan asked if we can use the federal funds to pay for liability for the Commission.
 R: Ms. Welsh said the City already pays for liability insurance for their boards and commissions.

 Q: Mr. Robinson asked Ms. Welsh if she was looking for vacant lots to sell to people already in the neighborhood or to build on
these properties.
 R: Ms. Welsh replied either. Staff will then engage developers directly or work with LaCasa or other not for profit agencies to
build housing. There is nothing that would prohibit the City from selling a property to an individual with the wherewithal to build
their own home on a lot.

 Q: Mr. Eldridge asked when does the 18 month clock start.
 R: Ms. Welsh replied it will be February 2009, when we receive the award notice.

 Q: Mr. Robinson asked how will Ms. Welsh select the contractors?
 R: Ms. Welsh replied there will be an article in the newspaper, but staff currently has a list of contractors that we work with
through the owner-occupied renovation program. Anybody interested in doing work for the Community Development Department
for either program will have to fill out a contractor's application.

 Q: Mr. Eldridge asked where did these funds come from?
 R: Ms. Welsh replied Congress. Congress passed a law and dedicated $4 billion dollars to this neighborhood stabilization
program.

 Mr.Eldridge then asked foranycommentsfrom the audience. No one had any additional questions.
 ,

,
 ,

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,574,030.00

$2,577,029.00

$2,574,030.00

$2,553,268.92

$2,251,346.00

$301,922.92

Program Income Received: $302,492.09

Total Funds Expended: $2,553,268.92

Match Contribution: $52,150.00

Overall Progress Narrative:

 (This is the final QPR for close-out)

 The funds from Activity 1 were used to pay the administrative expenses related to the NSP 1 activities including appraisals for properties
acquired and not acquired, legal services, homebuyer education, marketing of properties, and etc.
  Activities 9, 12, and 13 funds were for the acquisition, renovation and disposition of houses for clients at or below 50% AMI. Beneficiary data
for these activities were reported in Activity 9. Four houses were acquired and renovated. Three houses, at 1511 W Lexington Ave., 500 Blaine
Ave., and 507 Pleasant St were sold to new homeowners. The fourth house at 142 State St. is a City rental. When market conditions improve
142 State St. will be marketed for sale. The Program Income from the rental of 142 State St will continue to be used to maintain NSP 1 rental
houses and  land banked properties.
    Activities 2, 3, and 4 were for the acquisition, renovation. and disposition of houses for clients at or below 120% AMI, six houses were
acquired and renovated. Beneficiary data for these activities were reported in Activity 4.Three houses have been sold to new homeowners and
three houses are City rentals. The houses sold are located at 1705 Roys Ave., 2049 Prairie St., and 817 W. Garfield Ave. The City rental houses
are located at 229 State St., 1108 W. Blaine Ave., and 1923 Lane Ave. When market conditions improve the rental houses will be marketed for
sale. The Program Income from 229 State St, 1108 W Blaine Ave., and 1923 Lane Ave. rentals will continue to be used to maintain the NSP 1
rental houses and land banked properties.
  The funds from Activity 5 were used for home buyer education. Three home owners have taken the classes.The home owners for 1705 Roys
Ave., 2049 Prairie Ave., and 817 W. Garfield Ave. have taken the home buyer course
  Activity 6 funds were used to acquire houses to demolish. Forty-five houses were acquired and demolished.
  Activity 7 funds were used for disposition of land banked properties. Fifty-four properties were in the Land Bank. Nine vacant lots have been
sold to adjacent property owners for use as side yards. The remaining properties in the land bank will be sold for redevelopment, for side yards,
or green space.
  Funds from Activity 8 were used to demolish blighted houses. Fifty-three structures were demolished.
  Activities 10, 11, and 14 were used to acquire, for disposition, and to subsidize properties for construction of new houses for Habitat for
Humanity clients at or below 50% AMI. Beneficiary data for these activities were reported in Activity 11. Four new houses were constructed.The
addresses for the new houses are located at 900 Concord Ave, 636 Laurel St. (formerly 600 Michigan St), 1420 Maple Row Ave, and 414 Myrtle
St.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0002

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demo blighted
structures

Land Bank

Land Bank

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Purchase/Rehab
Purchase/Rehab

Purchase/Rehab

Purchase/Rehab

Redev demo/vacant

Redev demo/vacant

Redev demo/vacant

1
8

6

7

12

13

2

3
4

5

9

10

11

14

Administration
demolish
blighted
structures
acquisition of
homes to
demolish
landbank
disposition
acquisition/reha
b 50%
rehab of 50%
set aside units
acquisition for
rehab
Rehab
disposition of
rehab homes
homebuyer
education
disposition of LH
properties
new construction
- habitat
disposition of
setaside new
construction
acqu of
foreclosed
properties for
set aside

$2,574,030.00 $2,251,346.00 $305,664.96
$260,000.00 $236,078.13 $17,432.82

$559,209.00 $541,995.26 $17,212.86

$28,997.00 $25,777.45 $3,219.33

$235,481.00 $146,915.23 $86,274.70

$31,186.00 $31,185.39 $0.00

$369,293.00 $354,672.85 $14,620.00

$107,623.00 $107,622.08 $0.00

$599,574.00 $457,601.73 $140,471.32

$44,300.00 $21,744.95 $19,458.58

$3,000.00 $2,250.00 $0.00

$35,560.00 $28,076.60 $4,595.43

$267,731.00 $265,350.43 $2,379.92

$14,064.00 $14,063.94 $0.00

$18,012.00 $18,011.96 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        1
Activity Title:                                             Administration
03/15/2009 09/15/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,000.00

$260,000.00

$260,000.00

$253,510.95

$236,078.13

$17,432.82

Program Income Received: $22,617.56

Total Funds Expended: $253,510.95

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        1
Activity Title:                                             Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 these funds will pay for adminstrative expenses related to the NSP activities including appraisals for properties not acquired, legal services,
homebuyer education, marketing of properties, and additional staff

Activity Description

Administration of the NSP activities will take place at 229 South Second Street with the Community and Redevelopment Staff

Location Description:

 The funds from this activity were used to pay for administrative expenses related to the NSP 1 activities including appraisals for properties
acquired and not acquired, legal services, homebuyer education, marketing of properties, and etc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10
Activity Title:                                             new construction - habitat

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

5 Redev demo/vacant

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        10
Activity Title:                                             new construction - habitat
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,731.00

$267,731.00

$267,731.00

$267,730.35

$265,350.43

$2,379.92

Program Income Received: $0.00

Total Funds Expended: $267,730.35

City of Rockford
City of Elkhart1
Augusta Housing and Community Development

$606,674.47
$267,730.35
$253,375.00

Match Contributed: $52,150.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds for Habitat for Humanity to construct new homes for clients at or below 50% AMI.  Beneficiary data will be recorded in activity 11 for
disposition.

Activity Description

in NSP area 1420 Maple Row, 636 Laurel  Street (formerly 600 Michigan Street), 414 Myrtle Street, and 900 Concord Avenue

Location Description:

 The funds from this activity were used to help subsidize Habitat for Humanity to construct four new houses for clients at or below 50% AMI.
Beneficiary data for these houses are recorded in Activity 11. These houses are located at 1420 Maple Row Ave., 636 Laurel St. (formerly 600
Michigan Ave.), 414 Myrtle St., and 900 Concord Ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        11
Activity Title:                                             disposition of setaside new construction

Activity Type: Activity Status:

Disposition Completed

Project Number: Project Title:

5 Redev demo/vacant

Projected Start Date: Projected End Date:

05/01/2009 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,064.00

$14,064.00

$14,064.00

$14,063.94

$14,063.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,063.94

Dept. Metropolitan Development
City of Elkhart1
Augusta Housing and Community Development

$85,000.00
$14,063.94

$197,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 to maintain and dispose of vacant properties for redevelopment.  Beneficiary data will be tracked in Activity 10.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        11
Activity Title:                                             disposition of setaside new construction

in NSP area

Location Description:

 The funds from this activity were used for the disposition of the vacant properties for Habitat For Humanity from Activities 10 and
14.Beneficiary data is reported in this activity.The addresses for the new homes are located at 900 Concord Ave., 636 Laurel St. (formerly 600
Michigan St.), 1420 Maple Row Ave., and 414 Myrtle St.

Activity Progress Narrative:

Address City State Zip Status Accept
1420 Maple Row
636 Laurel St
414 Myrtle St
900 Concord Ave

Elkhart
Elkhart
Elkhart
Elkhart

Indiana
Indiana
Indiana
Indiana

46516
46516
46516
46516

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

1
1
1
1

Activity Location:

Grantee Activity Number:                        12
Activity Title:                                             acquisition/rehab 50%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$31,186.00

$31,186.00

$31,186.00

$31,185.39

$31,185.39
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        12
Activity Title:                                             acquisition/rehab 50%

Program Income Drawdown: $0.00

Program Income Received: $966.80

Total Funds Expended: $31,185.39

City of Elkhart1
Augusta Housing and Community Development
ECHO Housing Corporation

$31,185.39
$2,500.00

$332,341.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to acquire residential properties for rehab and use for 50% ami clients as rental or homeowner.  Beneficiary data for this activity will be
recorded in Activity 9 - disposition of homes renovated for 50% AMI set-aside.

Activity Description

NSP area home-owner units are 1511 Lexington Avenue, 507 Pleasant Street, and 500 Blaine Avenue.  Rental unit is 142 State Street.

Location Description:

 The funds from this activity were used to acquire four houses to renovate for clients at or below 50% AMI. Beneficiary data for this activity is
recorded in Activity 9. Three houses were sold and one is a City rental. The houses sold are located at 1511 Lexington Ave., 507 Pleasant St.,
and 500 Blaine Ave., and the rental house is located at142 State St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        13
Activity Title:                                             rehab of 50% set aside units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        13
Activity Title:                                             rehab of 50% set aside units
2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$369,293.00

$369,293.00

$369,293.00

$369,292.85

$354,672.85

$14,620.00

Program Income Received: $46,624.15

Total Funds Expended: $369,292.85

West Virginia Development Office
City of Elkhart1

$1,722,444.50
$369,292.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to renovate homes for 50% ami set aside for rental or homeownership.  Beneficiaries will be reported in Activity 9 - disposition of
renovated properties for 50% set-aside.

Activity Description

nsp area - Home-buyer units are 1511 Lexington Avenue, 507 Pleasant Street, and 500 Blaine Avenue.  Rental unit is 142 State Street.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        13
Activity Title:                                             rehab of 50% set aside units

 The funds from this activity were used to renovate the four houses for clients at or below 50% AMI from Activity 12. Beneficiary data for this
activity is recorded in Activity 9. Three houses were sold and one is a City rental. The houses sold are located at 1511 Lexington Ave., 507
Pleasant St., and 500 Blaine Ave. and the rental house is located at 142 State St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14
Activity Title:                                             acqu of foreclosed properties for set aside

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

5 Redev demo/vacant

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,012.00

$18,012.00

$18,012.00

$18,011.96

$18,011.96

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        14
Activity Title:                                             acqu of foreclosed properties for set aside

Total Funds Expended: $18,011.96

HOPE of Evansville, Inc.1
City of Elkhart1

$447,050.00
$18,011.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to acquire propeties for new construction for households at or below 50% AMI.  Beneficiary data will be reported in Activity 10 - new
construction of housing units for 50% set-aside.

Activity Description

NSP area - 900 Concord Avenue, (formerly 600 Michigan Street), 1420 Maple Row, 414 Myrtle Street.

Location Description:

 The funds for this activity were used to acquire the properties for Habitat For Humanity from Activities 10 and 11. Beneficiary data is reported
in Activity 11. The addresses for the new houses are located at 900 Concord Ave, 636 Laurel St. (formerly 600 Michigan Ave.), 1420 Maple Row
Ave., and 414 Myrtle St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             acquisition for rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        2
Activity Title:                                             acquisition for rehab
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,623.00

$107,623.00

$107,623.00

$107,622.08

$107,622.08

$0.00

Program Income Received: $58,421.36

Total Funds Expended: $107,622.08

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        2
Activity Title:                                             acquisition for rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to acquire properties so that they may be renovated for resale to homebuyer.  Beneficiary data will be reported in activity 4 - Disposition
of renovated properties.

Activity Description

NSP project area as determined by map and data.
1705 Roys Avenue, 2049 Prairie Street, 229 State Street, 817 Garfield Avenue, 1923 Lane Avenue, and 1108 Blaine Avenue.

Location Description:

 The funds from this activity were used to acquire six houses to renovate for clients at or below 120% AMI. Three were sold and three are City
rentals. Beneficiary data is reported in activity 4. The houses sold were 1705 Roys Ave., 2049 Prairie St. and 817 W. Garfield Ave., and the
rental houses are 229 State St, 1923 Lane Ave, and 1108 Blaine Ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        3
Activity Title:                                             Rehab

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$599,574.00

$599,574.00

$599,574.00

$598,073.05

$457,601.73

$140,471.32

Program Income Received: $31,449.67

Total Funds Expended: $598,073.05

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        3
Activity Title:                                             Rehab

 funds to renovate homes acquired for renovation for homebuyer in NSP.  Beneficiaries to be reported in Activity 4 Disposition of property.

Activity Description

in the NSP area
1705 Roys Avenue, 2049 Prairie Street, 229 State Street, 817 Garfield Avenue, 1923 Lane Avenue, and 1108 Blaine Avenue.

Location Description:

 The funds from this activity were used to renovate the six houses from Activity 2. Three were sold and three are City rentals. Beneficiary data
is reported in Activity 4. The houses sold were 1705 Roys Ave., 2049 Prairie St., and 817 W. Garfield Ave., and the City rental houses are 229
State St., 1923 Lane Ave., and 1108 Blaine Ave.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             disposition of rehab homes

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$44,300.00

$44,300.00

$44,300.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        4
Activity Title:                                             disposition of rehab homes
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,576.58

$21,744.95

$18,831.63

Program Income Received: $113,150.37

Total Funds Expended: $40,576.58

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to dispose of properties rehabilitated with the NSP funds.  Beneficiary data for households assisted under activity 2 and 3 will be
recorded in this activity.

Activity Description

NSP project area
1705 Roys, 2049 Prairie Street, 229 State Street, 817 Garfiel Avenue, 1923 Lane Avenue, and 1108 Blaine Avenue.

Location Description:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        4
Activity Title:                                             disposition of rehab homes

 The funds from this activity were used for the disposition of the houses renovated for Activities 2 and 3. Beneficiary data for the households
assisted under activity 2 and 3 are reported in this activity. The houses sold were 1705 Roys Ave., 2049 Prairie St., and 817 W. Garfield Ave.,
and the City rental houses are 229 State St., 1923 Lane Ave., and 1108 Blaine Ave.

Activity Progress Narrative:

Address City State Zip Status Accept
1705 Roys Ave
2049 Prairie St
229 State St
817 W Garfield Ave
1923 Lane Ave
1108 W. Blaine Ave.

Elkhart
Elkhart
Elkhart46516
Elkhart
Elkhart
Elkhart

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46516
46516
46516
46516
46516
46516

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
N

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             homebuyer education

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

2 Purchase/Rehab

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$2,250.00

$2,250.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        5
Activity Title:                                             homebuyer education
Program Income Received: $0.00

Total Funds Expended: $2,250.00

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds for homebuyer education for homebuyers purchasing NSP rehabilitation homes

Activity Description

in the NSP area

Location Description:

 The funds from this activity were used for homebuyer education for homebuyers purchasing NSP 1 renovated homes. The home owners for
1705 Roys Ave., 2049 Prairie Ave., and 817 W. Garfield Ave. took the home buyer course.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        5
Activity Title:                                             homebuyer education

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             acquisition of homes to demolish

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

3 Land Bank

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,997.00

$28,997.00

$28,997.00

$28,996.78

$25,777.45

$3,219.33

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        6
Activity Title:                                             acquisition of homes to demolish

Total Funds Expended: $28,996.78

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to acquire blighted properties to be demolished and redeveloped

Activity Description

in the NSP program area

Location Description:

 The funds from this activity were used to acquire blighted properties to be demolished. Addresses for this activity are reported in Activity 7. 45
properties were acquired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7
Activity Title:                                             landbank disposition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        7
Activity Title:                                             landbank disposition
Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

3 Land Bank

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$235,481.00

$235,481.00

$235,481.00

$230,217.93

$146,915.23

$83,302.70

Program Income Received: $14,977.58

Total Funds Expended: $230,217.93

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        7
Activity Title:                                             landbank disposition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to maintain and dispose of landbank owned property

Activity Description

NSP area

Location Description:

 The funds from this activity are used for the disposition of land banked NSP 1 properties.Nine vacant lots have been sold to adjacent property
owners for use as side yards. The remaining properties in the land bank will be sold for redevelopment, for side yards, or green space.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        7
Activity Title:                                             landbank disposition

Address City State Zip Status Accept
1001 S 3rd St
1027 W Cleveland Ave
1030 Princeton St
111 N 5th St
115 W Indiana Ave
119 W Cleveland Ave
1217 Prairie St
125 W Indiana Ave
126 N 5th St
126 Wagner Ave
129 Garfield Ave
1313 Prairie St
140 N 6th St
147 N 6th St
1501 Prairie St
1509 Benham Ave
157 N 6th St
1613 Elgin
164 South Shore Dr
179 N 6th St
200 N 2nd St
304 Pottawattomi Dr
322 Sherman St
323 S 6th St
403 Jackson Pl
327 S 6th St
407 Jackson Pl
408 Jackson Pl
411 N 2nd St
411 Jackson Pl
411 Sherman St
412 Sherman St
414 Jackson Pl
415 Jackson Pl
416 Harrison St
422 Sherman St
427 Sherman St
428 Sherman St
510 Vistula St
515 Jefferson St
516 Jefferson St
518 W Garfield Ave

Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46516

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        7
Activity Title:                                             landbank disposition
Address City State Zip Status Accept
518 Vistula St
615 Jefferson St
616 Vistula St
616 Jefferson St
716 Charles St
725 W. Marion St
726 Harrison St
827 W Garfield Ave
923 W Marion St
937 S. 3rd St
528 Vistula St
535 W Lexington Ave

Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart
Elkhart

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46516
46516
46516
46516
46516
46516
46516
46516
46516
46516
46515
46516

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        8
Activity Title:                                             demolish blighted structures

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demo blighted structures

Projected Start Date: Projected End Date:

03/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$559,209.00

$559,209.00

$559,209.00

$559,208.12

$541,995.26

$17,212.86

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        8
Activity Title:                                             demolish blighted structures

Total Funds Expended: $559,208.12

ICLB
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development
Town of Apple Valley

$888,199.75
$1,566,403.84

$559,208.12
$12,613.22

$766,209.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to demolish blighted structures in the NSP

Activity Description

NSP area

Location Description:

 The funds from this activity were used to demolish blighted houses. The City owned property addresses are reported in Activity 7. The non City
owned properties are reported in this activity. Fifty-four structures were demolished.

Activity Progress Narrative:

Address City State Zip Status Accept
1031 S 2nd St
1032 Mckinley Ave
1035 S. 2nd St
1309 Harrison St
619 Jefferson St

Elkhart
Elkhart
Elkhart
Elkhart
Elkhart

Indiana
Indiana
Indiana
Indiana
Indiana

46516
46516
46516
46516
46516

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        9
Activity Title:                                             disposition of LH properties

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Purchase/Rehab
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        9
Activity Title:                                             disposition of LH properties
Projected Start Date: Projected End Date:

05/01/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Elkhart1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,560.00

$35,560.00

$35,560.00

$32,528.94

$28,076.60

$4,452.34

Program Income Received: $14,284.60

Total Funds Expended: $32,528.94

City of Lansing1
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development

$401,078.00
$512,168.61

$32,528.94
$1,582,315.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 funds to dispose of properties for 50% ami set aside.  Beneficiaries for activities 9, 12, and 13 will be reported in activity 9.

Activity Description

NSP area - Homebuyer Units are 1511 Lexington Avenue, 500 Blaine Avenue, and 507 Pleasant Street.  Rental Unit is 142 State Street.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0002
Grantee :                       Elkhart, IN

Award Date: Grant Authorized Amount: $2,251,346.00 Estimated PI/RL Funds: $325,683.00

Grantee Activity Number:                        9
Activity Title:                                             disposition of LH properties

 The funds from this activity were used for the disposition of the four houses renovated under Activity 13. Three houses were sold and one
house is a City rental. Beneficiary data for the households assisted under activities 12 and 13 are reported in this activity. The houses sold for
this activity are 1511 W. Lexington Ave., 500 Blaine Ave., and 507 Pleasant St., and the City rental house is 142 State St

Activity Progress Narrative:

Address City State Zip Status Accept
1511 W. Lexington Ave
500 W Blaine Ave
142 State St
507 Pleasant St

Elkhart
Elkhart
Elkhart
Elkhart

Indiana
Indiana
Indiana
Indiana

46516
46516
46516
46516

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y

1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Evansville analyzed four data sets provided by HUD: risk of
foreclosure, subprime loans, foreclosure rates and vacancy rates, by utilizing Geographic Information Systems (GIS) computer
mapping software. The eligible census block groups were mapped with each of the data sets. The boundaries of existing focus
areas (CDBG Focus Area and Front Door Pride area) were then compared to the block group data, to determine the geographic
areas of greatest need within the City. In general, this methodology concluded that the areas of greatest need are the same as
the City's already defined focus areas, which includes census tracts 11, 12, 13, 14, 15, 17, 19, 220, 21,25 and 26. The focus
areas are identified in the City of Evansville's 2005 &ndash; 2009 Consolidated Plan, which details the resources and activities
funded with Community Development Block Grants, Emergency Shelter Grants and HOME Investment Partnership funds. It was
noted during this analysis that some census tracts appear to have fewer foreclosures, lower risk of foreclosures and fewer
subprime mortgages due to the high number of rental units. In addition, a large percentage of the homes in these "high risk"
census tracts have elderly homeowners with no mortgages, thus foreclosures and subprime mortgage data may be skewed. This
was determined previously by reviewing property tax exemption data (i.e. Over 65 and homestead exemptions). Also, through
local Code Enforcement data, evidence of greater vacancy rates exists in these census tracts. Therefore in reality, the
neighborhood housing status is in greater decline than the tables reflect. The information above and past analysis of the housing
needs within the city of Evansville indicate that the areas of greatest need for NSP will continue within the predetermined focus
areas. Although some of the activities may fall in other eligible census tract block groups.  Distribution and and Uses of Funds :
The City of Evansville will address NSP requirements for the distribution and uses of the $3.6 million allocated to the City through
a combination of financing mechanisms for home buyers, acquisition of foreclosed homes, demolition of blighted structures and
rehabilitation and new construction programs within the target areas. Financing mechanisms will utilize $400,000 of NSP funds to
aid homebuyers between 80 and 120% AMI by providing funds to "buy down" mortgages for previously foreclosed on and
subsequently reduce the need for these borrowers to resort to subprime mortgages for financing homes. The Department of
Metropolitan Development already partners with Community Action Program of Evansville (CAPE) and HOPE of Evansville to
provide down payment assistance. NSP funds will be used to supplement the $5,000 maximum down payment currently available
to cover the gap between development costs and actual appraised values. This program will not only eliminate subprime
mortgages but will also address the foreclosure risk and rates by aiding new homebuyers with lower mortgage payments. Five
hundred thousand dollars has been earmarked for demolition of blighted structures in the Evansville NSP expenditure plan. Funds
will be used by City Code Enforcement to remove slum and blight throughout the numerous eligible census tract block groups.
High vacancy rates and the elevated number of abandoned homes are contributing factors to the decline of neighborhoods,
further exacerbating the decline of property values. Prior program evaluations reveal poor construction of homes, older declining
housing stock, sub-standard/non-existent maintenance, etc. in the eligible block groups. The elimination of blighted housing will
increase the overall value of the housing stock and increase property values in the eligible neighborhoods and decrease the
likelihood of abandonment. It is estimated that 75 &ndash; 100 blighted homes will be demolished with NSP funds. Acquisition of
foreclosed properties will be conducted by the Evansville Redevelopment Commission (ERC) and Evansville Brownfields Corp.
(EBC). This component will utilize $400,000 of NSP funds. Property foreclosures are completed after sheriff sales and typically it
is the mortgage holder who buys the foreclosed property at the sheriff sales. Therefore, both the ERC and EBC will use GIS
software to map the location of all properties listed for sheriff sales. Those properties within the eligible block groups will be
evaluated for potential acquisition from the likely buyer (mortgage holder). Lenders will be contacted regarding their foreclosed
properties within the target areas, these properties will be earmarked for potential acquisition. The bulk of the City NSP funding,
$1.9 million, will be for rehabilitation of existing homes and new home construction to improve the overall appeal of the targeted
areas and increase marketable housing stock. The result will be increased mixed income neighborhoods, higher housing values,
stable homeownership via competitive fixed rate mortgages and reasonable terms, etc. These actions will dilute the foreclosure
rate, minimize subprime mortgages and decrease the foreclosure risk, while actively removing foreclosed properties from the
current inventory. A minimum of $901,301 of these funds will be utilized to provide rental and homeownership opportunities to
families at or below 50% AMI. The rehabilitation and new construction willbe managed both in-house by DMD staff, as well as
with partner entities such as the Affordable Housing Task Force (for low income and special populations) and market rate
housing by private entities and non-profit agencies.  Definitions and Descriptions :  We had to move $1235.50 for a late claim on
Activity 9 under Project Reconstruction.  We should be ready for NSP close out very soon.  I decreased the admin budget by
$1235.50 and increased the Reconstruction Budget by $1235.50. Thanks.  Low Income Targeting :  Acquisition and Relocation :
Public Comment :
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,750,204.00

$3,750,204.00

$3,750,204.00

$3,731,218.62

$3,588,403.11

$142,815.51

Program Income Received: $143,152.51

Total Funds Expended: $3,722,301.13

Match Contribution: $5,787.68

Overall Progress Narrative:

 For this quarter activities #4 and #5 both recieved program income. Activity #4 recieved $674 in program income and activity #5 recieved
$337 in program income.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition for
Reconstruction

Acquisition for
Reconstruction
Acquisition for
Reconstruction
Acquisition for
Reconstruction
Acquisition for
Reconstruction
Acquisition for
Reconstruction
Acquisition for
Reconstruction
Acquisition for
Rehabilitation
Acquisition for
Rehabilitation
Acquisition for
Rehabilitation
Acquisition for
Rehabilitation
Administration

Administration
Administration
Demolition
Demolition

Land Banking

Land Banking

07

08

09

12

14

16

17

06

11

15

18

01

Cancelled-02
Cancelled-10
03
19

04

05

Habitat
Glenwood
Development
INTR
Redevelopment
Akin Park
Redevelopment
ECHO New
Construction
HOPE New
Construction
1700/1702 S.
Elliot
ECHO
Conversion
Southwestern
Mental Health
1165 Evans

807 E. Chandler

805 E. Chandler
Rehabilitation
NSP
Administration
Cancelled
Cancelled
Demolition
rosencranz and
swanson nunn
General
Acquisition
Disposition

$3,750,204.00 $3,588,403.11 $142,815.51

$0.00 $0.00 $0.00

$540,625.00 $540,625.00 $0.00

$441,235.50 $431,445.12 $9,790.38

$332,342.00 $303,767.78 $28,574.22

$447,050.00 $447,050.00 $0.00

$125,764.50 $125,764.50 $0.00

$158,234.00 $145,170.04 $13,063.96

$237,500.00 $228,130.04 $9,369.96

$85,000.00 $85,000.00 $0.00

$310,101.80 $262,037.00 $48,064.80

$0.00 $0.00 $0.00

$148,413.67 $136,958.97 $8,763.37

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$583,017.00 $574,801.00 $3,706.00

$107,005.37 $107,005.37 $0.00

$110,369.10 $103,493.05 $1,922.00

$123,546.06 $97,155.24 $19,560.82

Grantee Activity Number:                        01
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        01
Activity Title:                                             NSP Administration
065-111Ad Administration

Projected Start Date: Projected End Date:

03/19/2009 02/28/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Dept. Metropolitan Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,413.67

$148,413.67

$146,344.04

$145,722.34

$136,958.97

$8,763.37

Program Income Received: $8,763.37

Total Funds Expended: $144,807.17

Lake County Commissioners
Dept. Metropolitan Development
Augusta Housing and Community Development

$298,361.07
$144,807.17

$2.00

Match Contributed: $18.84

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration

Activity Description

City of Evansville

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        01
Activity Title:                                             NSP Administration

 This quarter there was $621.70 of Admin. expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

065-111D Demolition

Projected Start Date: Projected End Date:

05/01/2009 03/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Dept. Metropolitan Development

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$583,017.00

$583,017.00

$592,737.83

$578,507.00

$574,801.00

$3,706.00

Program Income Received: $3,706.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        03
Activity Title:                                             Demolition

Total Funds Expended: $578,507.00

Western Reserve Community Development
Dept. Metropolitan Development
Augusta Housing and Community Development

$0.00
$578,507.00
$430,588.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be utilized to demolish blighted structures to improve neighborhood appearance. Property resulting from demolition will be
maintained by the City to assure they do not become a public nuisance, and will ultimately be utilized for infill housing or green space for
adjacent properties.

Activity Description

Front Door Pride target area for demolition is located near downtown Evansville. The area consists of portions of Census Tracts 17, 12 and 11.

Location Description:

 There was one demolition for $5,120 for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04
Activity Title:                                             General Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

065-111Ac Land Banking

Projected Start Date: Projected End Date:

05/01/2009 04/30/2011
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        04
Activity Title:                                             General Acquisition
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Evansville Brownfields Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,369.10

$110,369.10

$108,214.74

$105,415.05

$103,493.05

$1,922.00

Program Income Received: $1,922.00

Total Funds Expended: $97,759.75

Extended Housing, Inc.
Evansville Brownfields Corporation
Augusta Housing and Community Development

$894,985.26
$7,428.51

$806,536.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be utilized to acquire eligible properties to be utilized for future NSP eligible activities.

Activity Description

Designated Front Door Pride Area

Location Description:

 This activity recieved $674 in program income from a loan payment.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        04
Activity Title:                                             General Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

065-111Ac Land Banking

Projected Start Date: Projected End Date:

05/01/2009 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Evansville Brownfields Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,546.06

$123,546.06

$118,049.22

$116,716.06

$97,155.24

$19,560.82

Program Income Received: $19,897.82

Total Funds Expended: $116,369.06

Evansville Brownfields Corporation
Western Reserve Community Development Corporation

$116,369.06
$0.00

Match Contributed: $2,835.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        05
Activity Title:                                             Disposition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition of NSP eligible properties in target area which are land banked for future NSP eligible uses.

Activity Description

Designated Front Door Pride Area

Location Description:

 This activity recieved $337 in program income from repayments for a demolition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06
Activity Title:                                             Southwestern Mental Health

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

065-111R Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Southwestern Healthcare, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $237,500.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        06
Activity Title:                                             Southwestern Mental Health
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,500.00

$237,500.00

$237,500.00

$228,130.04

$9,369.96

Program Income Received: $9,369.96

Total Funds Expended: $237,500.00

Western Reserve Community Development
Southwestern Healthcare, Inc.

$550,000.00
$237,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed 22 unit apartment complex to be rehabilitated and rented to special needs low-income individuals.

Activity Description

101,121, and 127 Washington Avenue, Washington Court Apartments.

Location Description:

 Corrected Total Funds Expended amount to the actual amount of NSP Program and Program Income funds expended on the project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07
Activity Title:                                             Habitat Glenwood Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        07
Activity Title:                                             Habitat Glenwood Development
Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 06/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat of Evansville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Habitat of Evansville
Western Reserve Community Development Corporation

$0.00
$3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, demolition and redevelopment of properties in the Glenwood Area to be sold to income eligible households.
 Project cancelled due to ineligibility

Activity Description

Southside of Evansville

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        07
Activity Title:                                             Habitat Glenwood Development

 Habitat was unable to meet the guidelines set by the NSP program and the activity was closed.  The funds expended on the property
acquisition under this activity were returned to DMD and utilized toward the acquisition of the Washington Court property (activity 06) - another
LH-25 activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08
Activity Title:                                             INTR Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

HOPE of Evansville, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$540,625.00

$540,625.00

$540,625.00

$540,625.00

$540,625.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        08
Activity Title:                                             INTR Redevelopment

Total Funds Expended: $540,625.00

HOPE of Evansville, Inc.1
Western Reserve Community Development Corporation

$540,625.00
$38,909.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction and reconstruction of housing units to be sold to income eligible families at 1201 Culver, 1228 Culver,105 Madison, 301
Jefferson, and 28 Washington.

Activity Description

Designated Neighborhood Pride area located near downtown Evansville

Location Description:

 3 of the 5 homes have been sold and closed, one has a lease to purchase tenant occupying it, and 301 Jefferson, the remaining home, has a
buyer and should close this quarter. The community outreach on these homes has been temendous. They have shown there is a market in the
near arts district area in which they were sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09
Activity Title:                                             Akin Park Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

10/15/2009 10/15/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        09
Activity Title:                                             Akin Park Redevelopment
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Memorial Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$441,235.50

$441,235.50

$441,235.50

$441,235.50

$431,445.12

$9,790.38

Program Income Received: $9,790.38

Total Funds Expended: $441,235.50

Memorial Community Development Corporation $441,235.50

Match Contributed: $2,933.84

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, demolition and redevelopment of two properties located in the Akin Park Neighborhood Association at 1023 and 1025 Adams.

Activity Description

Akin Park Neighborhood

Location Description:

 project completion data is input already. all homes occupied by qualified beneficiaries.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        09
Activity Title:                                             Akin Park Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        11
Activity Title:                                             1165 Evans

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

065-111R Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

03/08/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dept. Metropolitan Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $85,000.00

Dept. Metropolitan Development
City of Elkhart1
Augusta Housing and Community Development

$85,000.00
$14,063.94

$197,500.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        11
Activity Title:                                             1165 Evans

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to assist a very low income individual (below 50% AMI) purchase and rehab a foreclosed property for her primary
residence.

Activity Description

1165 S. Evans Avenue

Location Description:

 this project was completed in 2012 however the completion information was never finished in the DRGR system. The beneficiary was a 30%
AMI low income single person houshold,

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12
Activity Title:                                             ECHO New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

08/01/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ECHO Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        12
Activity Title:                                             ECHO New Construction
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$332,342.00

$332,342.00

$332,342.00

$332,342.00

$303,767.78

$28,574.22

Program Income Received: $28,574.22

Total Funds Expended: $332,341.98

City of Elkhart1
Augusta Housing and Community Development
ECHO Housing Corporation

$31,185.39
$2,500.00

$332,341.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct two homes in the jacobsville redevelopment area to be sold to  very low income familiesat 100 and 102 Read
Street..

Activity Description

Jacobsville Redevelopment Area

Location Description:

 100 and 102 Read Street are two infill houses built for 0-30% AMI persons. The two beneficiaries are both female head of households, and
both 0-30%

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        14
Activity Title:                                             HOPE New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

07/15/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

HOPE of Evansville, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$447,050.00

$447,050.00

$447,050.00

$447,050.00

$447,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $447,050.00

HOPE of Evansville, Inc.1
City of Elkhart1

$447,050.00
$18,011.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct 2 homes to be sold to moderate income households at 38 Washington and 16 Washington.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        14
Activity Title:                                             HOPE New Construction

Designated Neighborhood Pride Redevelopment Area/Arts District

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15
Activity Title:                                             807 E. Chandler

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

065-111R Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 05/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Dept. Metropolitan Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,101.80

$310,101.80

$310,101.80

$310,101.80

$262,037.00

$48,064.80

Program Income Received: $48,064.80
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        15
Activity Title:                                             807 E. Chandler

Total Funds Expended: $310,101.80

Dept. Metropolitan Development $1,875.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire a foreclosed property in the historic Bayard Park area.  Property will be rehabilitated and sold to a family at or
below 120% AMI.

Activity Description

Bayard Park Historic District

Location Description:

 Corrected total funds expended amounts to the actual amounts of NSP Grant and Program Income expended on the project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        16
Activity Title:                                             1700/1702 S. Elliot

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        16
Activity Title:                                             1700/1702 S. Elliot
Primary Responsible Organization:

Memorial Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,764.50

$125,764.50

$125,764.50

$125,764.50

$125,764.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,764.50

Memorial Community Development Corporation $125,764.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct one home in the Glenwood Redevelopment area at 1700/1702 S. Elliot to a family at or below 50% AMI.

Activity Description

Glenwood Redevelopment Area

Location Description:

 1702 Elliott has been completed and leased to an income eligible family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        17
Activity Title:                                             ECHO Conversion

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

065-111N Acquisition for Reconstruction

Projected Start Date: Projected End Date:

08/01/2010 05/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

ECHO Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,234.00

$158,234.00

$158,234.00

$158,234.00

$145,170.04

$13,063.96

Program Income Received: $13,063.96

Total Funds Expended: $158,234.00

ECHO Housing Corporation $158,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for reconstruction of a single-family home at 103 Jefferson to be sold to a family at or below 50% AMI.

Activity Description
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        17
Activity Title:                                             ECHO Conversion

Neighborhood Pride Redevelopment Area/Arts District

Location Description:

 Female head of household, 4 persons in family

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        18
Activity Title:                                             805 E. Chandler Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

065-111R Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

09/03/2010 08/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

HOPE of Evansville, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        18
Activity Title:                                             805 E. Chandler Rehabilitation

Total Funds Expended: $0.00

HOPE of Evansville, Inc.2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This project at 805 E. Chandler is currently in the design and bid preperation stage.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19
Activity Title:                                             rosencranz and swanson nunn

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

065-111D Demolition

Projected Start Date: Projected End Date:

02/15/2013 03/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Evansville Brownfield Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        19
Activity Title:                                             rosencranz and swanson nunn
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,005.37

$107,005.37

$107,005.37

$107,005.37

$107,005.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,005.37

Evansville Brownfield Corporation $107,005.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Properties to be demolished are blighted structures, located in census tracts 12 and 13, both low mod census tracts and both are immediate
dangers to area health and safety. The Swanson Nunn property will have extensive envirnomental remediation and a lawsuit will soon be
settled for over $1 million dollars with the insurance company for remediation. The Rosencranz is a blighted apartment building that has long
been abandoned and in danger of collapse.

Activity Description

Properties are located in census tracts 12 and 13, both low mod income tracts and in our focus area.

Location Description:

 This activity was decreased by $24,994.63. The funds removed from this activity have been used for activities 3, 4, and 5.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-02
Activity Title:                                             Cancelled
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        Cancelled-02
Activity Title:                                             Cancelled
Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

065-111Ad Administration

Projected Start Date: Projected End Date:

04/01/2009 03/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Memorial Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Memorial Community Development Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Support

Activity Description

Memorial CDC

Location Description:
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        Cancelled-02
Activity Title:                                             Cancelled

 Staff continued to survey areas and property in Akin Park and surrounding areas.  Estimates were obtained for demolitions and asbestos
removal.  5 potential sites were identified for possible future development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-10
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

065-111Ad Administration

Projected Start Date: Projected End Date:

01/01/2010 12/31/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

HOPE of Evansville, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0003
Grantee :                       Evansville, IN

Award Date: Grant Authorized Amount: $3,605,204.00 Estimated PI/RL Funds: $145,000.00

Grantee Activity Number:                        Cancelled-10
Activity Title:                                             Cancelled

Total Funds Expended: $0.00

HOPE of Evansville, Inc.1
Guy Construction and Development Services, LLC

$0.00
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Evansville will engage HOPE of Evansville to perform certain services related to and in furtherance of housing development within
the City of Evansville's designated Neighborhood Pride area.  The services will include but are not limited to:  Acquisition, Rehabilitation/New
Construction, Asset Management/Disposition, client verification, credit checks, and Program Administration.

Activity Description

NSP Target Areas

Location Description:

 Staff continued to market the program and remaining 6 newly constructed homes.  Marketing included flyers, a press conference and housing
fair.  Intake and verification (credit check/ analysis, etc.) done on 15 households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Action Plan Narrative :  Areas of Greatest Need :  A. Areas of Greatest Need Mortgage foreclosure in the City of Fort Wayne is on
the rise. In the three year period from 2006 through the end of 2008, a total of 3,665 properties have been foreclosed on by the
mortgage lender or servicing agent. Each year the total number of foreclosures completed by lenders has risen. In 2006, lenders
foreclosed upon 1,156 mortgages in Allen County. In 2008, the number will likely exceed 1,450, a 25% percent change from
2006 to 2008. The Allen County Auditor recently published a listing of properties that will be auctioned in November 2008 due to
delinquency in paying property taxes. There are 2,836 properties on the list, of which approximately 80% are located in Fort
Wayne. According to data provided by HUD that measures the mortgages made by lenders between 2004 and 2006, 86% of
Census block-groups in Fort Wayne have a rate of high-cost loans that exceeds 24%, i.e. where almost one out of four
mortgages is a high cost loan. Nearly 30% of block-groups have a rate exceeding 50%. The urban core and southeast quadrant
of Fort Wayne is most impacted by high-cost loans, where rates approach 75%. The Abandonment Risk data provided by HUD
puts block groups into four categories, where a score of 9-10 represents the highest risk. More than half of eligible block groups
have a score of 9-10. The urban core and southeast quadrant of the city comprise the majority of those highest risk block groups
The patterns of tax delinquency and mortgage foreclosure collected by the City aligns with the high-cost loan and abandonment
risk data provided by HUD. This indicates that mortgage and tax foreclosures are affecting most neighborhoods in the City of Fort
Wayne. However, the area of greatest need is the City's urban core and southeast quadrant. The eligible census block groups
within this geography are identified. Table 1 &ndash; Area of Greatest Need by Census Block Group As required by statute, the
City will target funds to the areas of greatest need, including those with the greatest percentage of home foreclosures, the
highest percentage of homes financed by subprime loans and those identified as likely to face a significant rise in the rate of
home foreclosures. Eligible census block groups within the Area of Greatest Need are identified in Table 1 &ndash; Area of
Greatest Need by Census Block Group. The following Community Development Planning Areas are included in the Area of
Greatest Need: Northside, North Anthony, Bloomingdale/Spy Run, Five Points, Hamilton/Nebraska, West Central, East Park,
Memorial Park, St. Mary's East, Packard Area, Hanna Creighton, Harvester, McMillen Park.  Distribution and and Uses of Funds :
B. Distribution and Uses of Funds The City will develop an NSP Implementation Strategy after submitting the NSP Substantial
Action Plan Amendment. The Implementation Strategy will identify and prioritize specific census block groups and neighborhoods
within the Area of Greatest Need where existing planning, local investment and organizational capacity exist and can be
leveraged by strategic deployment and recapitalization of NSP funds. Beyond the Area of Greatest Need, the City of Fort Wayne
recognizes how the foreclosure crisis is affecting "tipping point" neighborhoods. These are neighborhoods that have a stable
home ownership market and include active homeowner organizations, consistent and high levels of property maintenance, and a
history of appreciating values. One or two foreclosures on an otherwise intact block in a tipping point neighborhood may have the
potential to initiate a localized pattern of abandonment and a downward spiral in property value. NSP presents an opportunity to
provide subsidy to place those individual properties back into productive use. Therefore, the City proposes distributing and using
their NSP funds in two geographic areas: - Area of Greatest Need Focus Areas - Tipping Point Neighborhoods NSP funds will be
used in four (4) primary activities, plus administration. Area of Greatest Need Purchase and Rehabilitation for Homebuyer
Purchase &ndash; The City will acquire and rehabilitate abandoned and foreclosed upon residential properties and resell them to
income-eligible homebuyers. Purchase and Rehabilitation of Rental Units &ndash; The City will acquire and partner with a
developer to rehabilitate abandoned and foreclosed upon residential properties to be used as rental housing. This program will be
used to meet the requirement that 25% of NSP funds be used to serve residents earning at or below 50% of the area median
income. Acquisition, Demolition and Stabilization for Future Redevelopment &ndash; The City will use NSP funds to acquire,
demolish and stabilize abandoned and foreclosed upon properties. These properties will be land banked until new housing units
can be constructed. Tipping Point Neighborhoods Rehabilitation for Homebuyer Purchase &ndash; The City will provide NSP funds
to rehabilitate abandoned and foreclosed upon residential properties to developers and income-eligible owners. If a developer
owns the unit, it will be resold to an income-eligible homebuyers. C. Definitions and Descriptions 1. Blighted Structure &ndash;
Indiana State Code Unsafe Building Law The City of Fort Wayne will adopt the State of Indiana's definition of blight, which they
call unsafe buildings and unsafe premises. Those definitions are described under Indiana Code (IC) 36-7-9-4 Unsafe Building Law
and are defined below: Sec. 4. (a) For purposes of this chapter, a building or structure, or any part of a building or structure, that
is: (1) in an impaired structural condition that makes it unsafe to a person or property (2) a fire hazard; (3) a hazard to the public
health; (4) a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning
building condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy,
or use under the requirements of a statute or an ordinance; is considered an unsafe building. (b) For purposes of this chapter:
(1) an unsafe building; and (2) the tract ofeof real property that does not contain a building or structure, no including land used
for production agriculture, is considered an unsafe premises if the tract of real property is: (1) a fire hazard; (2) a hazard to
public health (3) a public nuisance; or (4) dangerous to a person or property because of a violation of a statute or an ordinance.
1. Affordable Rents NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set so that
individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents for
the area less any utility costs paid by the tenants, whichever is lower. The current Fair Market Rents (FMR) are: Efficiency 1-
Bedroom 2-Bedroom 3-Bedroom 4-Bedroom FMR $466 $495 $619 $772 $794 2. Continued Affordability HUD requires that
grantees, to maximum extent practicable and for longest feasible term, that the sale, rental or redevelopment of abandoned and
foreclosed upon residential properties remain affordable to individuals or families whose income do not exceed 120 percent of
area median income (AMI). All homebuyer and rental units assisted must include provisions for long-term affordability restrictions
meeting at least the following requirements: Average Per Unit NSP Assistance Minimum Affordability Period Less than $15,000 5
years $15,000 - $40,000 10 years More than $40,000 15 years Rental New Construction 20 years Rent, occupancy, and
affordability requirements for homebuyer and rental units will be enforced with covenants, liens, or deed restrictions running with
property. 3. Rehabilitation Standards For housing rehabilitation using NSP funds, City will enforce Allen County Building Code for
existing buildings. The City adopted the 2003 International Existing Building Code with Amendments. D. Low Income Targeting
Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income: $1,765,989 The City will respond to the housing needs of households that do not
exceed 50 percent AMI through acquisition and rehabilitation of abandoned or foreclosed single-site multi-family properties. If
such properties are not available, the City will partner with a developer to build a single-site multi-family project on foreclosed
property available for redevelopment. They may also partner with an effective developer/property manager who provides high
quality, well-maintained single-family scattered site properties. The City will explore opportunities to address the affordable
housing for special needs populations, such as permanent supportive housing. E. Acquisitions and Relocation City will use NSP
funds to demolish buildings that result in loss of low- and moderate-income housing. City will create demolition criteria and
assess each structure before demolition occurs. The City will not be converting any buildings. Explanation of Demolishing
Property in Area of Greatest Need Focus Areas 1. Surplus of Housing As 2007 Fort Wayne / Allen County Comprehensive Plan
indicates, City has more houses than households. From 1990 to 2000, new housing building perisecee e oshlsb 5.n healthy
growth conditions, more homes are
builthnnehueod.Iaseeesrlsocusitpouetoefet:(1Fcltts&ma;qoupadotrqohmeueprfrncwtipoehmeqaltlctefrhrfocntrfit;ad 2) Contributes
to increased vacancy and declining home values. This effect happened in Area of Greatest Need. 2. Focused Revitalization. NSP is
an opportunity to focus revitalization on specific blocks in the greatest need target area. Targeted acquisition and demolition will
contribute to the redevelopment of specific blocks by removing blighted housing. Due to the housing surplus, these blighted
houses are deteriorating because they are not demanded by the market. By removing blight in a concentrated target area, you
increase the surrounding property values. When the market demands urban single-family housing, you have a critical mass of
developable lots to meet the demands of modern households. Estimated Demolition and Conversion of Low- and Moderate-
Income Property 1. Number of Demolitions. The number of low- and moderate-income dwelling units reasonably expected to be
demolished as a direct result of NSP-assisted activities. The City will not be converting any buildings. 82* *These units reflect up
to 82 units for demolition as properties acquired for long-term revitalization will be demolished or stabilized based on structural
assessments. No property will be demolished until such assessment occurs. 2. Number of Estimated NSP Affordable Units.
Number of NSP affordable housing units made available to low-, moderate, and middle-income households reasonably expected
to be produced by activity, income level, and time schedule as provided for in DRGR: Units <50% AMI Units 51-80% AMI Units
81-120% AMI Homebuyer Rehab 0 16 37 Rental Rehab 30 0 0 Start & End Date Feb 2009 &ndash; Jul 2013 Feb 2009 &ndash;
Jul 2013 Feb 2009 &ndash; Jul 2013 3. Number of Low-Income Housing Units (i.e. 50% AMI or below) Number of dwelling units
reasonably expected to be made available for households earning no more than 50 percent of area median income. 30 F. Public
Comment after 15-day period The City received several public comments between November 7 and 24. Below is a summarized
list of the comments received. Indiana Tech would like to be considered as a partner in the East Central Neighborhood. Rehab
and resell homes in the median income range neighborhoods. Limit new home building so that current housing stock can be
filled. Don't want these houses be offered to sub-prime borrowers. Consider using 25% of the NSP funds for housing for Burmese
refugees. How do contractors access the funds for rehabilitations? Would like a program that assists residents by purchasing and
rehabbing vacant properties that need major rehabilitation. No one is currently able to buy them and do the repairs. The City
should partner with Habitat for Humanity The Promising Partnership requested consideration for NSP funds for their permanent
supportive housing project Waiting to see if house in 2100 block of Laverne will be demolished The City should partner with
Habitat for Humanity in the Tipping Pointe Neighborhood program. It would be nice if Habitat for Humanity could play a role in
the NSP program. Habitat for Humanity should be considered for NSP funds. Habitat for Humanity should assist the City in
implementing the NSP program. The City should consider using some of the funds for new constructionby Habitat for Humanity.
How does the City plan to handle historicstructuresthatmaynotmeet currentconstructionstandards?Will
culturalandhistoricsignificancebeassessedpriortodemolition?ARCH shouldbeusedfor
anySection106reviewspriortotheexpenditureoffederalfundsontheNSP program. Historic areas have been left out of the Area of
Greatest Need. The City should add these areas to the Area of Greatest Need. Activities in the Northside Neighborhood area
should be concentrated on purchase and rehabilitation in the Columbia Avenue Historic District. The foreclosure rate will continue
to grow unless the City addresses the fact that people in the Southeast and Urban Core are preyed upon by lending institutions.
The Southeast will not take kindly to another low-mod rental complex. Do not think that all the funds should be used in the
Southeast area. Funds should be focused in the inner ring urban neighborhoods and if the City receives money from the State it
could address other neighborhoods. Attention should be paid to small clusters of foreclosure outside the core/SE areas.
Demolition without a clear replacement and predetermined market has historically resulted in further deterioration of values and
flight. Would like to see demolition of old housing that has been affecting property values for years. The City should employ an
evaluation mechanism to measure positive and neighborhood impact.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A. Areas of Greatest Need Mortgage foreclosure in the City of Fort Wayne is on
the rise. In the three year period from 2006 through the end of 2008, a total of 3,665 properties have been foreclosed on by the
mortgage lender or servicing agent. Each year the total number of foreclosures completed by lenders has risen. In 2006, lenders
foreclosed upon 1,156 mortgages in Allen County. In 2008, the number will likely exceed 1,450, a 25% percent change from
2006 to 2008. The Allen County Auditor recently published a listing of properties that will be auctioned in November 2008 due to
delinquency in paying property taxes. There are 2,836 properties on the list, of which approximately 80% are located in Fort
Wayne. According to data provided by HUD that measures the mortgages made by lenders between 2004 and 2006, 86% of
Census block-groups in Fort Wayne have a rate of high-cost loans that exceeds 24%, i.e. where almost one out of four
mortgages is a high cost loan. Nearly 30% of block-groups have a rate exceeding 50%. The urban core and southeast quadrant
of Fort Wayne is most impacted by high-cost loans, where rates approach 75%. The Abandonment Risk data provided by HUD
puts block groups into four categories, where a score of 9-10 represents the highest risk. More than half of eligible block groups
have a score of 9-10. The urban core and southeast quadrant of the city comprise the majority of those highest risk block groups
The patterns of tax delinquency and mortgage foreclosure collected by the City aligns with the high-cost loan and abandonment
risk data provided by HUD. This indicates that mortgage and tax foreclosures are affecting most neighborhoods in the City of Fort
Wayne. However, the area of greatest need is the City's urban core and southeast quadrant. The eligible census block groups
within this geography are identified. Table 1 &ndash; Area of Greatest Need by Census Block Group As required by statute, the
City will target funds to the areas of greatest need, including those with the greatest percentage of home foreclosures, the
highest percentage of homes financed by subprime loans and those identified as likely to face a significant rise in the rate of
home foreclosures. Eligible census block groups within the Area of Greatest Need are identified in Table 1 &ndash; Area of
Greatest Need by Census Block Group. The following Community Development Planning Areas are included in the Area of
Greatest Need: Northside, North Anthony, Bloomingdale/Spy Run, Five Points, Hamilton/Nebraska, West Central, East Park,
Memorial Park, St. Mary's East, Packard Area, Hanna Creighton, Harvester, McMillen Park.  Distribution and and Uses of Funds :
B. Distribution and Uses of Funds The City will develop an NSP Implementation Strategy after submitting the NSP Substantial
Action Plan Amendment. The Implementation Strategy will identify and prioritize specific census block groups and neighborhoods
within the Area of Greatest Need where existing planning, local investment and organizational capacity exist and can be
leveraged by strategic deployment and recapitalization of NSP funds. Beyond the Area of Greatest Need, the City of Fort Wayne
recognizes how the foreclosure crisis is affecting "tipping point" neighborhoods. These are neighborhoods that have a stable
home ownership market and include active homeowner organizations, consistent and high levels of property maintenance, and a
history of appreciating values. One or two foreclosures on an otherwise intact block in a tipping point neighborhood may have the
potential to initiate a localized pattern of abandonment and a downward spiral in property value. NSP presents an opportunity to
provide subsidy to place those individual properties back into productive use. Therefore, the City proposes distributing and using
their NSP funds in two geographic areas: - Area of Greatest Need Focus Areas - Tipping Point Neighborhoods NSP funds will be
used in four (4) primary activities, plus administration. Area of Greatest Need Purchase and Rehabilitation for Homebuyer
Purchase &ndash; The City will acquire and rehabilitate abandoned and foreclosed upon residential properties and resell them to
income-eligible homebuyers. Purchase and Rehabilitation of Rental Units &ndash; The City will acquire and partner with a
developer to rehabilitate abandoned and foreclosed upon residential properties to be used as rental housing. This program will be
used to meet the requirement that 25% of NSP funds be used to serve residents earning at or below 50% of the area median
income. Acquisition, Demolition and Stabilization for Future Redevelopment &ndash; The City will use NSP funds to acquire,
demolish and stabilize abandoned and foreclosed upon properties. These properties will be land banked until new housing units
can be constructed. Tipping Point Neighborhoods Rehabilitation for Homebuyer Purchase &ndash; The City will provide NSP funds
to rehabilitate abandoned and foreclosed upon residential properties to developers and income-eligible owners. If a developer
owns the unit, it will be resold to an income-eligible homebuyers. C. Definitions and Descriptions 1. Blighted Structure &ndash;
Indiana State Code Unsafe Building Law The City of Fort Wayne will adopt the State of Indiana's definition of blight, which they
call unsafe buildings and unsafe premises. Those definitions are described under Indiana Code (IC) 36-7-9-4 Unsafe Building Law
and are defined below: Sec. 4. (a) For purposes of this chapter, a building or structure, or any part of a building or structure, that
is: (1) in an impaired structural condition that makes it unsafe to a person or property (2) a fire hazard; (3) a hazard to the public
health; (4) a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning
building condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy,
or use under the requirements of a statute or an ordinance; is considered an unsafe building. (b) For purposes of this chapter:
(1) an unsafe building; and (2) the tract ofeof real property that does not contain a building or structure, no including land used
for production agriculture, is considered an unsafe premises if the tract of real property is: (1) a fire hazard; (2) a hazard to
public health (3) a public nuisance; or (4) dangerous to a person or property because of a violation of a statute or an ordinance.
1. Affordable Rents NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set so that
individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents for
the area less any utility costs paid by the tenants, whichever is lower. The current Fair Market Rents (FMR) are: Efficiency 1-
Bedroom 2-Bedroom 3-Bedroom 4-Bedroom FMR $466 $495 $619 $772 $794 2. Continued Affordability HUD requires that
grantees, to maximum extent practicable and for longest feasible term, that the sale, rental or redevelopment of abandoned and
foreclosed upon residential properties remain affordable to individuals or families whose income do not exceed 120 percent of
area median income (AMI). All homebuyer and rental units assisted must include provisions for long-term affordability restrictions
meeting at least the following requirements: Average Per Unit NSP Assistance Minimum Affordability Period Less than $15,000 5
years $15,000 - $40,000 10 years More than $40,000 15 years Rental New Construction 20 years Rent, occupancy, and
affordability requirements for homebuyer and rental units will be enforced with covenants, liens, or deed restrictions running with
property. 3. Rehabilitation Standards For housing rehabilitation using NSP funds, City will enforce Allen County Building Code for
existing buildings. The City adopted the 2003 International Existing Building Code with Amendments. D. Low Income Targeting
Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income: $1,765,989 The City will respond to the housing needs of households that do not
exceed 50 percent AMI through acquisition and rehabilitation of abandoned or foreclosed single-site multi-family properties. If
such properties are not available, the City will partner with a developer to build a single-site multi-family project on foreclosed
property available for redevelopment. They may also partner with an effective developer/property manager who provides high
quality, well-maintained single-family scattered site properties. The City will explore opportunities to address the affordable
housing for special needs populations, such as permanent supportive housing. E. Acquisitions and Relocation City will use NSP
funds to demolish buildings that result in loss of low- and moderate-income housing. City will create demolition criteria and
assess each structure before demolition occurs. The City will not be converting any buildings. Explanation of Demolishing
Property in Area of Greatest Need Focus Areas 1. Surplus of Housing As 2007 Fort Wayne / Allen County Comprehensive Plan
indicates, City has more houses than households. From 1990 to 2000, new housing building perisecee e oshlsb 5.n healthy
growth conditions, more homes are
builthnnehueod.Iaseeesrlsocusitpouetoefet:(1Fcltts&ma;qoupadotrqohmeueprfrncwtipoehmeqaltlctefrhrfocntrfit;ad 2) Contributes
to increased vacancy and declining home values. This effect happened in Area of Greatest Need. 2. Focused Revitalization. NSP is
an opportunity to focus revitalization on specific blocks in the greatest need target area. Targeted acquisition and demolition will
contribute to the redevelopment of specific blocks by removing blighted housing. Due to the housing surplus, these blighted
houses are deteriorating because they are not demanded by the market. By removing blight in a concentrated target area, you
increase the surrounding property values. When the market demands urban single-family housing, you have a critical mass of
developable lots to meet the demands of modern households. Estimated Demolition and Conversion of Low- and Moderate-
Income Property 1. Number of Demolitions. The number of low- and moderate-income dwelling units reasonably expected to be
demolished as a direct result of NSP-assisted activities. The City will not be converting any buildings. 82* *These units reflect up
to 82 units for demolition as properties acquired for long-term revitalization will be demolished or stabilized based on structural
assessments. No property will be demolished until such assessment occurs. 2. Number of Estimated NSP Affordable Units.
Number of NSP affordable housing units made available to low-, moderate, and middle-income households reasonably expected
to be produced by activity, income level, and time schedule as provided for in DRGR: Units <50% AMI Units 51-80% AMI Units
81-120% AMI Homebuyer Rehab 0 16 37 Rental Rehab 30 0 0 Start & End Date Feb 2009 &ndash; Jul 2013 Feb 2009 &ndash;
Jul 2013 Feb 2009 &ndash; Jul 2013 3. Number of Low-Income Housing Units (i.e. 50% AMI or below) Number of dwelling units
reasonably expected to be made available for households earning no more than 50 percent of area median income. 30 F. Public
Comment after 15-day period The City received several public comments between November 7 and 24. Below is a summarized
list of the comments received. Indiana Tech would like to be considered as a partner in the East Central Neighborhood. Rehab
and resell homes in the median income range neighborhoods. Limit new home building so that current housing stock can be
filled. Don't want these houses be offered to sub-prime borrowers. Consider using 25% of the NSP funds for housing for Burmese
refugees. How do contractors access the funds for rehabilitations? Would like a program that assists residents by purchasing and
rehabbing vacant properties that need major rehabilitation. No one is currently able to buy them and do the repairs. The City
should partner with Habitat for Humanity The Promising Partnership requested consideration for NSP funds for their permanent
supportive housing project Waiting to see if house in 2100 block of Laverne will be demolished The City should partner with
Habitat for Humanity in the Tipping Pointe Neighborhood program. It would be nice if Habitat for Humanity could play a role in
the NSP program. Habitat for Humanity should be considered for NSP funds. Habitat for Humanity should assist the City in
implementing the NSP program. The City should consider using some of the funds for new constructionby Habitat for Humanity.
How does the City plan to handle historicstructuresthatmaynotmeet currentconstructionstandards?Will
culturalandhistoricsignificancebeassessedpriortodemolition?ARCH shouldbeusedfor
anySection106reviewspriortotheexpenditureoffederalfundsontheNSP program. Historic areas have been left out of the Area of
Greatest Need. The City should add these areas to the Area of Greatest Need. Activities in the Northside Neighborhood area
should be concentrated on purchase and rehabilitation in the Columbia Avenue Historic District. The foreclosure rate will continue
to grow unless the City addresses the fact that people in the Southeast and Urban Core are preyed upon by lending institutions.
The Southeast will not take kindly to another low-mod rental complex. Do not think that all the funds should be used in the
Southeast area. Funds should be focused in the inner ring urban neighborhoods and if the City receives money from the State it
could address other neighborhoods. Attention should be paid to small clusters of foreclosure outside the core/SE areas.
Demolition without a clear replacement and predetermined market has historically resulted in further deterioration of values and
flight. Would like to see demolition of old housing that has been affecting property values for years. The City should employ an
evaluation mechanism to measure positive and neighborhood impact.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A. Areas of Greatest Need Mortgage foreclosure in the City of Fort Wayne is on
the rise. In the three year period from 2006 through the end of 2008, a total of 3,665 properties have been foreclosed on by the
mortgage lender or servicing agent. Each year the total number of foreclosures completed by lenders has risen. In 2006, lenders
foreclosed upon 1,156 mortgages in Allen County. In 2008, the number will likely exceed 1,450, a 25% percent change from
2006 to 2008. The Allen County Auditor recently published a listing of properties that will be auctioned in November 2008 due to
delinquency in paying property taxes. There are 2,836 properties on the list, of which approximately 80% are located in Fort
Wayne. According to data provided by HUD that measures the mortgages made by lenders between 2004 and 2006, 86% of
Census block-groups in Fort Wayne have a rate of high-cost loans that exceeds 24%, i.e. where almost one out of four
mortgages is a high cost loan. Nearly 30% of block-groups have a rate exceeding 50%. The urban core and southeast quadrant
of Fort Wayne is most impacted by high-cost loans, where rates approach 75%. The Abandonment Risk data provided by HUD
puts block groups into four categories, where a score of 9-10 represents the highest risk. More than half of eligible block groups
have a score of 9-10. The urban core and southeast quadrant of the city comprise the majority of those highest risk block groups
The patterns of tax delinquency and mortgage foreclosure collected by the City aligns with the high-cost loan and abandonment
risk data provided by HUD. This indicates that mortgage and tax foreclosures are affecting most neighborhoods in the City of Fort
Wayne. However, the area of greatest need is the City's urban core and southeast quadrant. The eligible census block groups
within this geography are identified. Table 1 &ndash; Area of Greatest Need by Census Block Group As required by statute, the
City will target funds to the areas of greatest need, including those with the greatest percentage of home foreclosures, the
highest percentage of homes financed by subprime loans and those identified as likely to face a significant rise in the rate of
home foreclosures. Eligible census block groups within the Area of Greatest Need are identified in Table 1 &ndash; Area of
Greatest Need by Census Block Group. The following Community Development Planning Areas are included in the Area of
Greatest Need: Northside, North Anthony, Bloomingdale/Spy Run, Five Points, Hamilton/Nebraska, West Central, East Park,
Memorial Park, St. Mary's East, Packard Area, Hanna Creighton, Harvester, McMillen Park.  Distribution and and Uses of Funds :
B. Distribution and Uses of Funds The City will develop an NSP Implementation Strategy after submitting the NSP Substantial
Action Plan Amendment. The Implementation Strategy will identify and prioritize specific census block groups and neighborhoods
within the Area of Greatest Need where existing planning, local investment and organizational capacity exist and can be
leveraged by strategic deployment and recapitalization of NSP funds. Beyond the Area of Greatest Need, the City of Fort Wayne
recognizes how the foreclosure crisis is affecting "tipping point" neighborhoods. These are neighborhoods that have a stable
home ownership market and include active homeowner organizations, consistent and high levels of property maintenance, and a
history of appreciating values. One or two foreclosures on an otherwise intact block in a tipping point neighborhood may have the
potential to initiate a localized pattern of abandonment and a downward spiral in property value. NSP presents an opportunity to
provide subsidy to place those individual properties back into productive use. Therefore, the City proposes distributing and using
their NSP funds in two geographic areas: - Area of Greatest Need Focus Areas - Tipping Point Neighborhoods NSP funds will be
used in four (4) primary activities, plus administration. Area of Greatest Need Purchase and Rehabilitation for Homebuyer
Purchase &ndash; The City will acquire and rehabilitate abandoned and foreclosed upon residential properties and resell them to
income-eligible homebuyers. Purchase and Rehabilitation of Rental Units &ndash; The City will acquire and partner with a
developer to rehabilitate abandoned and foreclosed upon residential properties to be used as rental housing. This program will be
used to meet the requirement that 25% of NSP funds be used to serve residents earning at or below 50% of the area median
income. Acquisition, Demolition and Stabilization for Future Redevelopment &ndash; The City will use NSP funds to acquire,
demolish and stabilize abandoned and foreclosed upon properties. These properties will be land banked until new housing units
can be constructed. Tipping Point Neighborhoods Rehabilitation for Homebuyer Purchase &ndash; The City will provide NSP funds
to rehabilitate abandoned and foreclosed upon residential properties to developers and income-eligible owners. If a developer
owns the unit, it will be resold to an income-eligible homebuyers. C. Definitions and Descriptions 1. Blighted Structure &ndash;
Indiana State Code Unsafe Building Law The City of Fort Wayne will adopt the State of Indiana's definition of blight, which they
call unsafe buildings and unsafe premises. Those definitions are described under Indiana Code (IC) 36-7-9-4 Unsafe Building Law
and are defined below: Sec. 4. (a) For purposes of this chapter, a building or structure, or any part of a building or structure, that
is: (1) in an impaired structural condition that makes it unsafe to a person or property (2) a fire hazard; (3) a hazard to the public
health; (4) a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning
building condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy,
or use under the requirements of a statute or an ordinance; is considered an unsafe building. (b) For purposes of this chapter:
(1) an unsafe building; and (2) the tract ofeof real property that does not contain a building or structure, no including land used
for production agriculture, is considered an unsafe premises if the tract of real property is: (1) a fire hazard; (2) a hazard to
public health (3) a public nuisance; or (4) dangerous to a person or property because of a violation of a statute or an ordinance.
1. Affordable Rents NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set so that
individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents for
the area less any utility costs paid by the tenants, whichever is lower. The current Fair Market Rents (FMR) are: Efficiency 1-
Bedroom 2-Bedroom 3-Bedroom 4-Bedroom FMR $466 $495 $619 $772 $794 2. Continued Affordability HUD requires that
grantees, to maximum extent practicable and for longest feasible term, that the sale, rental or redevelopment of abandoned and
foreclosed upon residential properties remain affordable to individuals or families whose income do not exceed 120 percent of
area median income (AMI). All homebuyer and rental units assisted must include provisions for long-term affordability restrictions
meeting at least the following requirements: Average Per Unit NSP Assistance Minimum Affordability Period Less than $15,000 5
years $15,000 - $40,000 10 years More than $40,000 15 years Rental New Construction 20 years Rent, occupancy, and
affordability requirements for homebuyer and rental units will be enforced with covenants, liens, or deed restrictions running with
property. 3. Rehabilitation Standards For housing rehabilitation using NSP funds, City will enforce Allen County Building Code for
existing buildings. The City adopted the 2003 International Existing Building Code with Amendments. D. Low Income Targeting
Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income: $1,765,989 The City will respond to the housing needs of households that do not
exceed 50 percent AMI through acquisition and rehabilitation of abandoned or foreclosed single-site multi-family properties. If
such properties are not available, the City will partner with a developer to build a single-site multi-family project on foreclosed
property available for redevelopment. They may also partner with an effective developer/property manager who provides high
quality, well-maintained single-family scattered site properties. The City will explore opportunities to address the affordable
housing for special needs populations, such as permanent supportive housing. E. Acquisitions and Relocation City will use NSP
funds to demolish buildings that result in loss of low- and moderate-income housing. City will create demolition criteria and
assess each structure before demolition occurs. The City will not be converting any buildings. Explanation of Demolishing
Property in Area of Greatest Need Focus Areas 1. Surplus of Housing As 2007 Fort Wayne / Allen County Comprehensive Plan
indicates, City has more houses than households. From 1990 to 2000, new housing building perisecee e oshlsb 5.n healthy
growth conditions, more homes are
builthnnehueod.Iaseeesrlsocusitpouetoefet:(1Fcltts&ma;qoupadotrqohmeueprfrncwtipoehmeqaltlctefrhrfocntrfit;ad 2) Contributes
to increased vacancy and declining home values. This effect happened in Area of Greatest Need. 2. Focused Revitalization. NSP is
an opportunity to focus revitalization on specific blocks in the greatest need target area. Targeted acquisition and demolition will
contribute to the redevelopment of specific blocks by removing blighted housing. Due to the housing surplus, these blighted
houses are deteriorating because they are not demanded by the market. By removing blight in a concentrated target area, you
increase the surrounding property values. When the market demands urban single-family housing, you have a critical mass of
developable lots to meet the demands of modern households. Estimated Demolition and Conversion of Low- and Moderate-
Income Property 1. Number of Demolitions. The number of low- and moderate-income dwelling units reasonably expected to be
demolished as a direct result of NSP-assisted activities. The City will not be converting any buildings. 82* *These units reflect up
to 82 units for demolition as properties acquired for long-term revitalization will be demolished or stabilized based on structural
assessments. No property will be demolished until such assessment occurs. 2. Number of Estimated NSP Affordable Units.
Number of NSP affordable housing units made available to low-, moderate, and middle-income households reasonably expected
to be produced by activity, income level, and time schedule as provided for in DRGR: Units <50% AMI Units 51-80% AMI Units
81-120% AMI Homebuyer Rehab 0 16 37 Rental Rehab 30 0 0 Start & End Date Feb 2009 &ndash; Jul 2013 Feb 2009 &ndash;
Jul 2013 Feb 2009 &ndash; Jul 2013 3. Number of Low-Income Housing Units (i.e. 50% AMI or below) Number of dwelling units
reasonably expected to be made available for households earning no more than 50 percent of area median income. 30 F. Public
Comment after 15-day period The City received several public comments between November 7 and 24. Below is a summarized
list of the comments received. Indiana Tech would like to be considered as a partner in the East Central Neighborhood. Rehab
and resell homes in the median income range neighborhoods. Limit new home building so that current housing stock can be
filled. Don't want these houses be offered to sub-prime borrowers. Consider using 25% of the NSP funds for housing for Burmese
refugees. How do contractors access the funds for rehabilitations? Would like a program that assists residents by purchasing and
rehabbing vacant properties that need major rehabilitation. No one is currently able to buy them and do the repairs. The City
should partner with Habitat for Humanity The Promising Partnership requested consideration for NSP funds for their permanent
supportive housing project Waiting to see if house in 2100 block of Laverne will be demolished The City should partner with
Habitat for Humanity in the Tipping Pointe Neighborhood program. It would be nice if Habitat for Humanity could play a role in
the NSP program. Habitat for Humanity should be considered for NSP funds. Habitat for Humanity should assist the City in
implementing the NSP program. The City should consider using some of the funds for new constructionby Habitat for Humanity.
How does the City plan to handle historicstructuresthatmaynotmeet currentconstructionstandards?Will
culturalandhistoricsignificancebeassessedpriortodemolition?ARCH shouldbeusedfor
anySection106reviewspriortotheexpenditureoffederalfundsontheNSP program. Historic areas have been left out of the Area of
Greatest Need. The City should add these areas to the Area of Greatest Need. Activities in the Northside Neighborhood area
should be concentrated on purchase and rehabilitation in the Columbia Avenue Historic District. The foreclosure rate will continue
to grow unless the City addresses the fact that people in the Southeast and Urban Core are preyed upon by lending institutions.
The Southeast will not take kindly to another low-mod rental complex. Do not think that all the funds should be used in the
Southeast area. Funds should be focused in the inner ring urban neighborhoods and if the City receives money from the State it
could address other neighborhoods. Attention should be paid to small clusters of foreclosure outside the core/SE areas.
Demolition without a clear replacement and predetermined market has historically resulted in further deterioration of values and
flight. Would like to see demolition of old housing that has been affecting property values for years. The City should employ an
evaluation mechanism to measure positive and neighborhood impact.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,289,891.58

$9,221,023.00

$9,178,732.85

$8,807,256.22

$6,649,914.89

$2,157,341.33

Program Income Received: $2,157,341.33

Total Funds Expended: $8,807,256.22

Match Contribution: $0.00

Overall Progress Narrative:

 The NSP1 Program is substantially complete. The only active activities are DT01 and HB801.
 DT01:
 The City of Fort Wayne partnered with the Downtown Trust Fund and used NSP1 funds, together with other funds, to acquire properties on W.
Columbia Street in downtown Fort Wayne. The Downtown Trust Fund released an RFP to qualified developers in late summer/early fall 2015 in
order to develop the properties into housing and commercial space. The Trust received 6 responses to its RFQand has selected The Model
Group as it's development partner.  The Downtown Trust Fund and the Model Group are working to finalize project underwriting and plans and
specs in 4th quarter 2016.
 HB801:
 Activity #HB801 involves the acquisition and rehabilitation of a property in the historic West Central neighborhood. NSP3 funds were used to
acquire the property. The City of Fort Wayne is currently identifying developers to undertake the development of the property into housing.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0004

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, Demolition
& Stabilization

Acquisition, Demolition
& Stabilization

Administration
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units
Low-Income
Homebuyer Units

Low-Income Rental
Units

Low-Income Rental
Units
Low-Income Rental
Units
Low-Income Rental
Units
Low-Income Rental
Units
Low-Income Rental
Units
Low-Income Rental
Units

HOC16

MCMIL

2
HH171

HH173

HH184

HH250

HH393

HH439

HH510

RP001

DT01

HB801

PP222

PP251

PP310

PP410

PP515

1651 Cass Street
- Heart of the
City
McMillen Park
Apartments
Redevelopment
Administration
1710 Tecumseh

1739 Sherman
Blvd.
1846 Cherokee

2504 Charlotte
Ave
3934 Fairfield
Ave
439 Violet Ct

5104 Reed

Renaissance
Pointe
Community
Lease-Purchase
Progra
Downtown Trust
- Columbia
Street
Acquisition
801 W Berry
Street
222 W. Oakdale

2515 Oliver
Street
3107 Broadway

410 W. Branning

515 E. Leith
Street

$9,178,865.85 $6,649,914.89 $2,157,341.33

$134,557.64 $88,842.80 $45,714.84

$1,223,917.48 $1,128,485.77 $95,431.71

$706,395.60 $425,652.52 $264,215.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$703,339.65 $672,184.36 $31,155.29

$366,144.89 $366,144.89 $0.00

$361,413.02 $6,463.52 $0.00

$123,081.10 $116,597.88 $6,483.22

$139,310.17 $137,824.98 $1,485.19

$156,995.62 $133,576.46 $23,419.16

$115,420.32 $95,407.41 $20,012.91

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0004

Budget Program Funds Drawn Program Income Drawn

Low-Income Rental
Units
Low-Income Rental
Units
Low-Income Rental
Units
Purchase Rehab for
Homebuyer Purchase

Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase

PPDU1

PPDU2

TC001

1

AWB001

BE101

BE113

BE171

BE183

BE190

BE212

BE213

BE220

BE252

BE261

BE272

BE303

BE340

BE341

BE460

BE530

2601-2607
Smith Street
2525-2531
Smith Street
The Courtyard
on Fairfield
Purchase and
Rehabilitation for
Homebuyer
Purchase
Anthony Wayne
Bank Building
1014 Shore
Drive
1137 Rivermet

1715 Kensington
Avenue
1839 Kensington
Boulevard
1909 Kensington

2124 Embassy

2130 Embassy

2205 Bayer
Avenue
2522 N. Anthony

2610 East Drive

2725 Palisade

303 S. Cornell
Circle
3402 Lona Drive

3412 Beatrice

4601 Austin
Drive
5302 Yorkshire

$168,047.02 $168,047.02 $0.00

$169,502.18 $169,502.18 $0.00

$308,398.00 $308,298.00 $100.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$127,608.29 $101,607.63 $26,000.66

$204,560.32 $99,339.02 $105,221.30

$100,353.46 $90,428.95 $9,924.51

$237,335.99 $177,746.18 $59,589.81

$303,783.62 $234,297.82 $69,485.80

$132,829.71 $132,672.71 $157.00

$164,525.57 $161,945.26 $2,580.31

$138,384.59 $533.50 $137,851.09

$75,603.02 $32,166.04 $43,436.98

$276,914.52 $7,462.00 $269,452.52

$168,266.91 $108,086.67 $60,180.24

$149,335.04 $125,792.69 $23,542.35

$149,670.09 $92,217.38 $57,452.71

$166,586.82 $82,245.34 $84,341.48

$135,311.05 $124,665.63 $10,645.42

$162,183.19 $62,538.81 $99,644.38
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0004

Budget Program Funds Drawn Program Income Drawn

Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase

Purchase Rehab for
Homebuyer Purchase

Purchase Rehab for
Homebuyer Purchase
Purchase Rehab for
Homebuyer Purchase

BE633

GE183

GE230

GE450

GE839

ID230

ID422

LA231

MI122

MI260

MI533

PCR00

RP233

SA201

6332 Holgate

1836 N. Anthony

2302 Florida

4502 Winston

1839 Kensington

2308 John Street

4229 Tacoma

2315 John Street

1229 W.
Oakdale
2605 Florida

533 East
Creighton
Avenue
Purchase-
Custom
Rehabilitation
2335 John Street

2019 Curdes
Avenue

$143,057.56 $117,515.56 $25,542.00

$114,276.93 $107,945.80 $6,331.13

$183,303.26 $138,689.94 $44,480.32

$148,762.46 $68,730.96 $80,031.50

$0.00 $0.00 $0.00

$110,508.90 $101,173.34 $9,335.56

$109,270.95 $95,313.18 $13,957.77

$202,324.79 $195,000.00 $7,324.79

$164,493.48 $29,488.90 $135,004.58

$170,451.61 $107,108.22 $63,343.39

$101,814.57 $76,734.11 $25,080.46

$115,828.40 $0.00 $115,828.40

$10,093.50 $10,073.50 $20.00

$234,904.56 $151,367.96 $83,536.60

Grantee Activity Number:                        1
Activity Title:                                             Purchase and Rehabilitation for Homebuyer Purchase

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

02/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



9341

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        1
Activity Title:                                             Purchase and Rehabilitation for Homebuyer Purchase
Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        1
Activity Title:                                             Purchase and Rehabilitation for Homebuyer Purchase

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City proposes to use its NSP funding to acquire and rehabilitate abandoned and foreclosed upon residential properties.  The City will
purchase foreclosed properties and conduct structural assessment of each acquired property to determine cost-effectiveness of rehabilitation.
Upon identifying and qualifying an eligible homebuyer, the property will be sold.

Activity Description

Identified Area of Greatest Need in Fort Wayne, Indiana.

Location Description:

 The $445.00 drawn against this activity were drawn in error and have been corrected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

004 Administration

Projected Start Date: Projected End Date:

02/01/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        2
Activity Title:                                             Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$706,395.60

$706,395.60

$706,395.60

$689,868.47

$425,652.52

$264,215.95

Program Income Received: $100.00

Total Funds Expended: $689,868.47

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        2
Activity Title:                                             Administration

 Costs associated with implementing, allocating and monitoring of all NSP activities during the obligation and expenditure period.

Activity Description

Location Description:

 Administration of NSP Program

Activity Progress Narrative:

Address City State Zip Status Accept
200 E Berry Street
200 E Berry St

Fort Wayne
Fort Wayne

Indiana
Indiana

46802
46802

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        AWB001
Activity Title:                                             Anthony Wayne Bank Building

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

01/13/2012 08/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        AWB001
Activity Title:                                             Anthony Wayne Bank Building
Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project originally involved the rehabilitation of the Anthony Wayne Bank Building built in 1963  to include 7 NSP-assisted units on the 7th
floor of the building.  In what should be viewed as a great sign for downtown Fort Wayne, however, the developer of the project cancelled the
contract with the City of Fort Wayne due to the overwhelming success of the project.  The project's success removed the need by the developer
for NSP funds to make this project financially feasible.

Activity Description

Anthony Wayne Bank Building - 203 E. Berry Street, Fort Wayne, IN 46802

Location Description:

 This project originally involved the rehabilitation of the Anthony Wayne Bank Building built in 1963 to include 7 NSP-assisted units on the
7thfloor of the building. In what should be viewed as a great sign for downtown Fort Wayne, however, the developer of the project cancelled
the contract with the City of Fort Wayne due to overwhelming success of the project. The project's success removed the need by the developer
for NSP funds to make this project financially feasible.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BE101
Activity Title:                                             1014 Shore Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE101
Activity Title:                                             1014 Shore Drive
001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

09/01/2009 12/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,608.29

$127,608.29

$127,608.29

$127,608.29

$101,607.63

$26,000.66

Program Income Received: $63,532.18

Total Funds Expended: $127,608.29

City of Fort Wayne1 $127,608.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description

1014 Shore Drive, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE101
Activity Title:                                             1014 Shore Drive

Address City State Zip Status Accept
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive
1014 Shore Drive

Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE113
Activity Title:                                             1137 Rivermet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/03/2009 11/03/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,560.32

$204,560.32

$204,560.32

$204,560.32

$99,339.02

$105,221.30

Program Income Received: $97,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE113
Activity Title:                                             1137 Rivermet

Total Funds Expended: $204,560.32

City of Fort Wayne1 $204,560.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 7/20/09.
 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description

1137 Rivermet, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1137 Rivermet
1137 Rivermet
1137 Rivermet Ave
1137 Rivermet
1137 Rivermet Ave
1137 Rivermet
1137 Rivermet
1137 Rivermet Ave
1137 Rivermet Ave
1137 Rivermet

Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE171
Activity Title:                                             1715 Kensington Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE171
Activity Title:                                             1715 Kensington Avenue
Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/05/2011 12/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,353.46

$100,353.46

$100,353.46

$100,353.46

$90,428.95

$9,924.51

Program Income Received: $436.81

Total Funds Expended: $100,353.46

City of Fort Wayne2 $100,353.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP2.0 Activity - Purchase and rehabilitate property located at 1715 Kensington Avenue.  Once property is rehabilitated and scope of work is
satisfactorily completed, home will be sold to NSP-eligible buyer.
 Property rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

1715 Kensington Avenue, Fort Wayne, IN 46805

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE171
Activity Title:                                             1715 Kensington Avenue

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1715 Kensington Ave
1715 Kensington Ave
1715 Kensington Blvd
1715 Kensington Blvd
1715 Kensington Blvd
1715 Kensington Blvd
1715 Kensington Blvd
1715 Kensington Ave
1715 Kensington Avenue
1715 Kensington Avenue

Fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE183
Activity Title:                                             1839 Kensington Boulevard

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/23/2010 11/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$237,335.99

$237,335.99

$237,335.99

$237,335.99

$177,746.18
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE183
Activity Title:                                             1839 Kensington Boulevard

Program Income Drawdown: $59,589.81

Program Income Received: $113,800.00

Total Funds Expended: $237,335.99

City of Fort Wayne2 $237,335.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family unit for resale to NSP-eligible homebuyer.
 An environmental review was completed for this project on 1/28/10.
 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description

1839 Kensington, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1839 Kensington Ave
1839 Kensington
1839 Kensington Blvd
1839 Kensington Blvd
1839 Kensington Blvd
1839 Kensington Blvd
1839 Kensington Blvd
1839 Kensington Blvd
1839 Kensington Blvd
1839 Kensington Boulevard

Fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE190
Activity Title:                                             1909 Kensington



9352

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE190
Activity Title:                                             1909 Kensington
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

01/21/2010 06/20/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$303,783.62

$303,783.62

$303,783.62

$303,783.62

$234,297.82

$69,485.80

Program Income Received: $155,000.00

Total Funds Expended: $303,783.62

City of Fort Wayne1 $303,783.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE190
Activity Title:                                             1909 Kensington

 Purchase and rehabilitation of single-family residential unit.  Downpayment assistance will be provided to eligible NSP buyer.  Environmental
review was completed on 12/29/2009.
 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description

1909 Kensington Blvd, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1909 Kensington
1909 Kensington
1909 Kensington Blvd
1909 Kensington Blvd
1909 Kensington Blvd
1909 Kensington Blvd
1909 Kensington Blvd
1909 Kensington Blvd
1909 Kensington Blvd
1909 Kensington Boulevard

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE212
Activity Title:                                             2124 Embassy

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/04/2009 11/04/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



9354

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE212
Activity Title:                                             2124 Embassy
City of Fort Wayne1 Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,829.71

$132,829.71

$132,829.71

$132,829.71

$132,672.71

$157.00

Program Income Received: $70,000.00

Total Funds Expended: $132,829.71

City of Fort Wayne1 $132,829.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description

2124 Embassy Dr, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:



9355

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE212
Activity Title:                                             2124 Embassy

Address City State Zip Status Accept
2124 Embassy Dr
2124 Embassy
2124 Embassy Drive
2124 Embassy Dr
2124 Embassy Dr
2124 Embassy Dr
2124 Embassy Dr
2124 Embassy Dr
2124 Embassy Dr
2124 Embassy Drive

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46816
46816
46816
46816
46816
46816
46816
46816
46816

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE213
Activity Title:                                             2130 Embassy

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/03/2009 11/03/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,525.57

$164,525.57

$164,525.57

$164,525.57

$161,945.26

$2,580.31

Program Income Received: $75,000.00



9356

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE213
Activity Title:                                             2130 Embassy

Total Funds Expended: $164,525.57

City of Fort Wayne1 $164,525.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 7/13/09.  Purchase and rehabilitation of single-family unit for homebuyer purchase.
 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description

2130 Embassy, Fort Wayne, Indiana.

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2130 Embassy
2130 Embassy
2130 Embassy Drive
2130 Embassy Dr
2130 Embassy Dr
2130 Embassy Dr
2130 Embassy Dr
2130 Embassy Dr
2130 Embassy Dr
2130 Embassy Drive

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46816
46816
46816
46816
46816
46816
46816
46816
46816

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE220
Activity Title:                                             2205 Bayer Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE220
Activity Title:                                             2205 Bayer Avenue
Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

06/01/2010 10/04/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,384.59

$138,384.59

$138,384.59

$138,384.59

$533.50

$137,851.09

Program Income Received: $68,000.00

Total Funds Expended: $138,384.59

City of Fort Wayne2 $138,384.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family unit.  The unit will be resold to a low-moderate- middle income homebuyer after it has been
rehabilitated.
 An environmental review was completed on 05/06/2010.
 Acquisition/Rehabilitation and resale of a vacant and/or foreclosed residential unit.  Rehabilitation is complete and property was sold to an NSP-
eligible buyer.

Activity Description



9358

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE220
Activity Title:                                             2205 Bayer Avenue

2205 Bayer Avenue, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2205 Bayer Ave
2205 Bayer Ave
2205 Bayer Ave
2205 Bayer Ave
2205 Bayer Ave
2205 Bayer Ave
2205 Bayer Ave
2205 Bayer Avenue
2205 Bayer Avenue
2205 Bayer Avenue

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE252
Activity Title:                                             2522 N. Anthony

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

05/30/2011 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$75,603.02

$75,603.02
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE252
Activity Title:                                             2522 N. Anthony
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,603.02

$75,603.02

$32,166.04

$43,436.98

Program Income Received: $1,111.58

Total Funds Expended: $75,603.02

City of Fort Wayne2 $75,603.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP 2.0 - Program Income Activity - Acquisition/Rehab of single family residential property to be sold to NSP-eligible buyer upon completion of
work.
 Rehabilitation is complete and property was sold to an NSP-eligible buyer.

Activity Description

2522 N. Anthony Boulevard, Fort Wayne, IN 46805

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2522 N Anthony
2522 N Anthony
2522 N. Anthony Blvd
2522 N Anthony Blvd
2522 N Anthony Blvd
2522 N Anthony Blvd
2522 N. Anthony Blvd
2522 N. Anthony Blvd
2522 N. Anthony Blvd
2522 N. Anthony Boulevard

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE261
Activity Title:                                             2610 East Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

01/29/2010 06/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$276,914.52

$276,914.52

$276,914.52

$276,914.52

$7,462.00

$269,452.52

Program Income Received: $150,000.00

Total Funds Expended: $276,914.52

City of Fort Wayne1 $276,914.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single-family residential unit for purchase by a middle-income household.
 Environmental review was completed on 1/28/2010.
 Rehabilitation is complete and property was sold to an NSP-eligible buyer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE261
Activity Title:                                             2610 East Drive

2610 East Drive, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2610 East Dr
2610 east dr
2610 East Drive
2610 East Dr
2610 East Dr
2610 East Dr
2610 East Drive
2610 East Drive
2610 East Drive
2610 East Drive

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE272
Activity Title:                                             2725 Palisade

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

09/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$168,266.91

$168,266.91



9362

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE272
Activity Title:                                             2725 Palisade
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,266.91

$168,266.91

$108,086.67

$60,180.24

Program Income Received: $94,000.00

Total Funds Expended: $168,266.91

City of Fort Wayne1 $168,266.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 8/17/09.  Acquisition Rehabilitation of single-family residential unit.
 Rehabilitation is complete and property was sold to an NSP-eligible buyer.

Activity Description

2725 Palisade, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2725 Palisade
2725 Palisade
2725 Palisade
2725 Palisade
2725 Palisade Dr
2725 Palisade Dr
2725 Palisade Dr
2725 Palisade Dr
2725 Palisade Dr
2725 Palisade Drive

Fort Wayne
Fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE303
Activity Title:                                             303 S. Cornell Circle

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

05/29/2009 09/29/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,335.04

$149,335.04

$149,335.04

$149,335.04

$125,792.69

$23,542.35

Program Income Received: $69,000.00

Total Funds Expended: $149,335.04

City of Fort Wayne1 $149,335.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 4/29/09.  Acquisition and rehabilitation of single-family residential unit for resale to low/mod/middle-income
homebuyer.
 Rehabilitation is complete and property was sold to an NSP-eligible buyer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE303
Activity Title:                                             303 S. Cornell Circle

303 South Cornell Circle, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
303 s cornell
303 S cornell circle
303 S Cornell Circle
303 S Cornell Circle
303 S Cornell Circle
303 S Cornell Circle
303 S Cornell Circle
303 S. Cornell Circle
303 S. Cornell Circle
303 S. Cornell Circle

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46807
46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE340
Activity Title:                                             3402 Lona Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

02/18/2010 05/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$149,670.09

$149,670.09
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE340
Activity Title:                                             3402 Lona Drive
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,670.09

$149,670.09

$92,217.38

$57,452.71

Program Income Received: $77,000.00

Total Funds Expended: $149,670.09

City of Fort Wayne2 $149,670.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single family residential unit for homebuyer purchase.
 Rehabilitation is complete and property was sold to an NSP-eligible buyer.

Activity Description

3402 Lona Drive, Fort Wayne, IN

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
3402 lona dr
3402 Lona Dr
3402 Lona Dr
3402 Lona Dr
3402 Lona Dr
3402 Lona Dr
3402 Lona Dr
3402 Lona Drive
3402 Lona Drive
3402 Lona Drive

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE341
Activity Title:                                             3412 Beatrice

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

09/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,586.82

$166,586.82

$166,586.82

$166,586.82

$82,245.34

$84,341.48

Program Income Received: $87,000.00

Total Funds Expended: $166,586.82

City of Fort Wayne1 $166,586.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental Review completed 9/15/09.  Purchase and rehabilitation of single-family unit for homebuyer purchase.
 Rehabilitation is complete and property was sold to an NSP-eligible buyer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE341
Activity Title:                                             3412 Beatrice

3412 Beatrice Drive in Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
3412 beatrice
3412 beatrice
3412 Beatrice Dr.
3412 Beatrice Dr
3412 Beatrice Dr
3412 Beatrice
3412 Beatrice Dr
3412 Beatrice Dr
3412 Beatrice Dr
3412 Beatrice Drive

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE460
Activity Title:                                             4601 Austin Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

05/29/2009 09/29/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$135,311.05

$135,311.05
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE460
Activity Title:                                             4601 Austin Drive
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,311.05

$135,311.05

$124,665.63

$10,645.42

Program Income Received: $65,000.00

Total Funds Expended: $135,311.05

City of Fort Wayne1 $135,311.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental Review completed 5/18/09.  Acquisition and rehabilitation of single family residential unit for resale to low/mod/middle-income
homebuyer.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

4601 Austin Drive, Fort Wayne, Indiana.

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
4601 austin dr
4601 Austin
4601 Austin Drive
4601 Austin Dr
4601 Austin Dr
4601 Austin Dr
4601 Austin Dr
4601 Austin Drive
4601 Austin Drive
4601 Austin Drive

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE530
Activity Title:                                             5302 Yorkshire

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

12/31/2009 05/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,183.19

$162,183.19

$162,183.19

$162,183.19

$62,538.81

$99,644.38

Program Income Received: $78,000.00

Total Funds Expended: $162,183.19

City of Fort Wayne1 $162,183.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family unit for homebuyer purchase. Environmental Review was completed on 12/30/2009.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE530
Activity Title:                                             5302 Yorkshire

5302 Yorkshire, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
5302 yorkshire
5302 Yorkshire
5302 Yorkshire
5302 Yorkshire Dr
5302 Yorkshire Dr
5302 Yorkshire Dr
5302 Yorkshire Dr
5302 Yorkshire Dr
5302 Yorkshire Dr
5302 Yorkshire Drive

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BE633
Activity Title:                                             6332 Holgate

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

09/01/2009 12/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$143,057.56

$143,057.56
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        BE633
Activity Title:                                             6332 Holgate
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,057.56

$143,057.56

$117,515.56

$25,542.00

Program Income Received: $72,980.00

Total Funds Expended: $143,057.56

City of Fort Wayne1 $143,057.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 8/13/09.  Acquisition and rehabilitation of single-family residential unit.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

6332 Holgate, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
6332 holgate
6332 holgate
6332 Holgate Dr
6332 Holgate Dr
6332 Holgate Dr
6332 Holgate Dr
6332 Holgate Dr
6332 Holgate Dr
6332 Holgate Dr
6332 Holgate Drive

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46816
46816
46816
46816
46816
46816
46816
46816
46816
46816

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        DT01
Activity Title:                                             Downtown Trust - Columbia Street Acquisition

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

04/01/2014 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,144.89

$366,144.89

$366,144.89

$366,144.89

$366,144.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $366,144.89

City of Fort Wayne2 $366,144.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        DT01
Activity Title:                                             Downtown Trust - Columbia Street Acquisition

 The City of Fort Wayne partnered with the Downtown Trust Fund and used NSP1 funds, together with other funds, to acquire properties on W.
Columbia Street in downtown Fort Wayne. The Downtown Trust Fund has partnered with The Model Group as it's development partner and is
moving toward final plans and specs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        GE183
Activity Title:                                             1836 N. Anthony

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

01/05/2010 06/04/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,276.93

$114,276.93

$114,276.93

$114,276.93

$107,945.80

$6,331.13

Program Income Received: $47,415.38
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        GE183
Activity Title:                                             1836 N. Anthony

Total Funds Expended: $114,276.93

City of Fort Wayne1 $114,276.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family unit for homebuyer purchase.  An Environmental Review was completed on 1/5/2010.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

1836 N. Anthony, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1836 n anthony
1836 N Anthony Blvd
1836 N Anthony Blvd
1836 N Anthony Blvd
1836 N Anthony Blvd
1836 N Anthony
1836 N Anthony Blvd
1836 N. Anthony Blvd
1836 N. Anthony Blvd
1836 N. Anthony Boulevard

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46806
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        GE230
Activity Title:                                             2302 Florida

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        GE230
Activity Title:                                             2302 Florida
001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

06/22/2009 09/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,303.26

$183,303.26

$183,170.26

$183,170.26

$138,689.94

$44,480.32

Program Income Received: $119,999.00

Total Funds Expended: $183,170.26

City of Fort Wayne1 $183,170.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 5/12/09.  Acquisition/rehabilitation of single-family unit for homebuyer purchase.
 The total anticipated budget for this activity is $173,655.

Activity Description

2302 Florida, Fort Wayne, In

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        GE230
Activity Title:                                             2302 Florida

Address City State Zip Status Accept
2302 florida
2302 Florida
2302 Florida
2302 Florida Dr
2302 Florida Dr
2302 Florida
2302 Florida Dr
2302 Florida Dr
2302 Florida Dr
2302 Florida Drive

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        GE450
Activity Title:                                             4502 Winston

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/21/2009 11/21/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,762.46

$148,762.46

$148,762.46

$148,762.46

$68,730.96

$80,031.50

Program Income Received: $80,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        GE450
Activity Title:                                             4502 Winston

Total Funds Expended: $148,762.46

City of Fort Wayne1 $148,762.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 8/17/09.  Acquisition and rehabilitation of single-family unit for low-income homebuyers.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

4502 Winston, Fort Wayne, Indiana 46806.

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
4502 Winston
4502 winston
4502 Winston Drive
4502 Winston Dr
4502 Winston Dr
4502 Winston Dr
4502 Winston Dr
4502 Winston Dr
4502 Winston Dr
4502 Winston Drive

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        GE839
Activity Title:                                             1839 Kensington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        GE839
Activity Title:                                             1839 Kensington
001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

01/29/2010 06/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single-family residential unit for purchase by a middle-income household.
 UPDATE: This property was transferred to another Developer, Belay Corp, due to performance issues with the first developer.  The Activity is
now listed as BE183.  The DRGR system will not allow this activity to be marked as "cancelled" because funds have been drawn on this activity
in a previous QPR.  Therefore, this activity will be marked as complete with no beneficiaries being served.

Activity Description

1839 Kensington, Fort Wayne, Indiana

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        GE839
Activity Title:                                             1839 Kensington

 Due to performance issues with the developer, the City of Fort Wayne cancelled the contract with the original developer of this project. The
original developer of this project transferred ownership of the property to a second developer, Belay Corporation, who in turn completed the
project and sold the property to an NSP-eligible buyer. The project is now represented under Activity ID #"BE183."

Activity Progress Narrative:

Address City State Zip Status Accept
1839 Kensington Boulevard Fort Wayne Indiana 46805 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        HB801
Activity Title:                                             801 W Berry Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

12/30/2014 05/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$472,438.75

$361,413.02

$361,413.02

$6,463.52

$6,463.52

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HB801
Activity Title:                                             801 W Berry Street

Total Funds Expended: $6,463.52

City of Fort Wayne2 $6,463.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Activity #HB801 involves the acquisition and rehabilitation of a former multi-family property in the historic West Central

 neighborhood. NSP3 funds were used to acquire the property. The City of Fort Wayne is currently identifying developers to

 undertake the development of the property into housing.

Activity Progress Narrative:

Address City State Zip Status Accept
801 W Berry Street
801 W Berry St
801 W Berry St
801 W Berry Street
801 W Berry Street
801 W Berry Street
801 W. Berry Street

Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46802
46802
46802
46802
46802
46802
46802

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
Y
Y
Y
Y
N/A
N/A

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        HH171
Activity Title:                                             1710 Tecumseh

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH171
Activity Title:                                             1710 Tecumseh
08/25/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family, single unit, residential house.  Upon satisfactory completion of rehabilitation work by Fort
Wayne Habitat for Humanity, Inc., the home will be occupied by a NSP-eligible homebuyer earning at, or below, 50% AMI.
 Environmental Review completed on August 24, 2010.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description

1710 Tecumseh Street, Fort Wayne, IN 46805

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH171
Activity Title:                                             1710 Tecumseh

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HH173
Activity Title:                                             1739 Sherman Blvd.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

04/21/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH173
Activity Title:                                             1739 Sherman Blvd.
Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family, single unit residential house.  Upon satisfactory completion of rehabilitation work by Fort
Wayne Habitat for Humanity, Inc., the development team, the house will be occupied by a homeowner earning at, or below, 50% AMI.
 Environmental Review completed on April 8, 2010.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description

1739 Sherman Blvd, Fort Wayne, IN 46808

Location Description:

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HH184
Activity Title:                                             1846 Cherokee

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH184
Activity Title:                                             1846 Cherokee
Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

10/14/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family, single unit residential property.  Upon completion of rehabilitation work the home will be
occupied by a NSP-eligible family earning at, or below, 50% AMI.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH184
Activity Title:                                             1846 Cherokee

1846 Cherokee Road, Fort Wayne, IN 46808

Location Description:

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HH250
Activity Title:                                             2504 Charlotte Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

04/13/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH250
Activity Title:                                             2504 Charlotte Ave

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family, single unit, residential house.  Upon satisfactory completion of rehabilitation work by Fort
Wayne Habitat for Humanity, the development team, the home will be occupied by a NSP-eligible homeowner earning at, or below, 50% AMI.
 Environmental Review completed on April 8, 2010.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description

2504 Charlotte Avenue, Fort Wayne, IN 46805

Location Description:

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HH393
Activity Title:                                             3934 Fairfield Ave
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH393
Activity Title:                                             3934 Fairfield Ave
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

09/21/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH393
Activity Title:                                             3934 Fairfield Ave

 Rehabilitation of a single family, single unit residential property.  Upon completion of rehabilitation work by Fort Wayne Habitat for Humanity,
the development team, the home will be occupied by a low-income family earning at, or below, 50% AMI.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description

3934 Fairfield Avenue, Fort Wayne, IN 46807

Location Description:

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HH439
Activity Title:                                             439 Violet Ct

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

08/20/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH439
Activity Title:                                             439 Violet Ct

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family, single unit residential home.  The house will be rehabilitated by Fort Wayne Habitat for
Humanity, Inc. and occupied by a family earning at, or below, 50% AMI.
 Environmental Review was completed on 8/19/10.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description

439 Violet Ct, Fort Wayne, IN 46807

Location Description:

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:



9390

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH439
Activity Title:                                             439 Violet Ct

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HH510
Activity Title:                                             5104 Reed

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

09/21/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne1 $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HH510
Activity Title:                                             5104 Reed

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family residential units for purchase by low-income (below 50% AMI) households.
 A 1st tier environmental review was completed on the project on 3/10/2009.  Each individual housing unit will receive a 2nd tier environmental
review.
 UPDATE: Habitat for Humanity has repaid the funds to the City and cancelled their contract.  The City has returned these funds to HUD. This
activity will not be cancelled, however, because DRGR does not allow the cancellation of an activity if funds have been reported as expended in
a previous QPR.

Activity Description

Location Description:

 Due to lack of agency capacity and a misunderstanding of Federal requirements, Fort Wayne Habitat for Humanity has

 terminated their NSP-25% set-aside contract with the City of Fort Wayne. The City has returned all expended funds to HUD.

 Staff salary costs associated with this activity have been reprogrammed to RP001, an NSP-eligible project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HOC16
Activity Title:                                             1651 Cass Street - Heart of the City

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

003 Acquisition, Demolition & Stabilization

Projected Start Date: Projected End Date:

12/28/2012 12/31/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HOC16
Activity Title:                                             1651 Cass Street - Heart of the City
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,557.64

$134,557.64

$134,557.64

$134,557.64

$88,842.80

$45,714.84

Program Income Received: $0.00

Total Funds Expended: $134,557.64

City of Fort Wayne2 $134,557.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project includes the acquisition, rehabilitation and adaptive-reuse of the property located at 1651 Cass Street.  A non-profit organization is
proposing acquiring the property and rehabbing it for use as a public facility, more specifically a day-center for a range of public activities.

Activity Description

1651 Cass Street, Fort Wayne, Indiana, 46808

Location Description:

 NSP1 funds were used for the acquisition of the property located at 1651 Cass Street, Fort Wayne, IN. The rehabilitation of the building on the
property is complete and the building is currently being used as a public facility.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        HOC16
Activity Title:                                             1651 Cass Street - Heart of the City

Address City State Zip Status Accept
1651 cass street
1651 Cass Street
1651 Cass St
1651 Cass St
1651 Cass St
1651 Cass St
1651 Cass St
1601 Cass Street

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46808
46808
46808
46808
46808
46808
46808
46808

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        ID230
Activity Title:                                             2308 John Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

09/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,508.90

$110,508.90

$110,508.90

$110,508.90

$101,173.34

$9,335.56

Program Income Received: $56,788.65
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        ID230
Activity Title:                                             2308 John Street

Total Funds Expended: $110,508.90

City of Fort Wayne1 $110,508.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 8/13/09.  Purchase and rehabilitation of single-family residential unit.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

2308 John Street, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2308 john st
2308 john
2308 John Street
2308 John Street
2308 John St
2308 John St
2308 John St
2308 John Street
2308 John Street
2308 John Street

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        ID422
Activity Title:                                             4229 Tacoma

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:



9395

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        ID422
Activity Title:                                             4229 Tacoma
001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

06/22/2009 09/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,270.95

$109,270.95

$109,270.95

$109,270.95

$95,313.18

$13,957.77

Program Income Received: $65,000.00

Total Funds Expended: $109,270.95

City of Fort Wayne1 $109,270.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 6/4/09.  Acquisition and rehabilitation of single-family residential unit for homebuyer purchase.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

4229 Tacoma Dr, Fort Wayne, IN

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        ID422
Activity Title:                                             4229 Tacoma

Address City State Zip Status Accept
4229 tacoma
4229 Tacoma
4229 Tacoma Ave
4229 Tacoma
4229 Tacoma Ave
4229 Tacoma Ave
4229 Tacoma Ave
4229 Tacoma Ave
4229 Tacoma Ave
4229 Tacoma Avenue

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46807
46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        LA231
Activity Title:                                             2315 John Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

07/22/2010 11/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,324.79

$202,324.79

$202,324.79

$202,324.79

$195,000.00

$7,324.79

Program Income Received: $100,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        LA231
Activity Title:                                             2315 John Street

Total Funds Expended: $202,324.79

City of Fort Wayne2 $202,324.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and new construction of a single family residential home.  Upon satisfactory completion of the unit by Lancia Homes, Inc, the
development team, the home will be sold to a NSP-Eligible homebuyer earning at, or below, 120% AMI.
 Environmental Review was completed on July 16, 2010.
 Construction is complete and home has been sold to an NSP-eligible buyer.

Activity Description

2315 John Street, Fort Wayne, IN 46803

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2315 john st
2315 john
2315 John Street
2315 John Street
2315 John St
2315 John St
2315 John St
2315 John Street
2315 John Street
2315 John Street

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        MCMIL
Activity Title:                                             McMillen Park Apartments Redevelopment

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MCMIL
Activity Title:                                             McMillen Park Apartments Redevelopment
Project Number: Project Title:

003 Acquisition, Demolition & Stabilization

Projected Start Date: Projected End Date:

02/22/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,223,917.48

$1,223,917.48

$1,223,917.48

$1,223,917.48

$1,128,485.77

$95,431.71

Program Income Received: $2,177.73

Total Funds Expended: $1,223,917.48

City of Fort Wayne1 $1,223,917.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of blighted multi-family rental units at McMillen Park Apartments. Currently the existing property is more than 80% vacant and is in
foreclosure.  After all existing residents are relocated the City will use CDBG funds to demolish the buildings.  Redevelopment plans will be
determined in the near future.  As of August 31, 2010, all relocation activities were complete and the last of the remaining tenants were
relocated.  Bids for demolition will begin in January, 2011.
 UDPATE 1/1/2013: All demolition and clearance is complete.  City plans to begin holding public meetings in 2013 to begin determining future
use of the site.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MCMIL
Activity Title:                                             McMillen Park Apartments Redevelopment

4209 Plaza Drive, Fort Wayne, Indiana

Location Description:

 The blighted and foreclosed upon apartment complex was acquired at closing on September 1, 2010. Demolition of the former blighted
apartment complex is complete and seeding of the property is done. In the 4th quarter of 2013 the City held preliminary meetings with outside
developers to gauge interest/ideas for the property. A market study was completed in the 2nd quarter of 2014 which includes the McMillen site.
The market study will help the City determine the most appropriate use for the site. As of September 30th, 2016 a deveoper, BWI, inc., has
been approved for LIHTC funds for a project known as  "Posterity Heights" on this site.    This proposal seeks to incorporate housing expenses,
energy costs and transportation expenses into a single bill that would be capped at 45% of a households income.  The developer is currently
working to secure other funding for this project.

Activity Progress Narrative:

Address City State Zip Status Accept
4209 Plaza Drive
4209 Plaza Drive
4209 Plaza Dr
4209 Plaza Dr
4209 Plaza Dr
4209 Plaza Dr
4209 Plaza Dr
4209 Plaza Dr
4209 Plaza Dr

Fort Wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46806
46806
46806
46806
46806
46806
46806
46806
46806

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
Y
Y
Y
Y
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        MI122
Activity Title:                                             1229 W. Oakdale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

06/16/2010 09/16/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors



9400

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MI122
Activity Title:                                             1229 W. Oakdale

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,493.48

$164,493.48

$164,493.48

$164,493.48

$29,488.90

$135,004.58

Program Income Received: $75,000.00

Total Funds Expended: $164,493.48

City of Fort Wayne2 $164,493.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family residential structure.  After rehabilitation the unit will be resold to an NSP eligible homebuyer.
 An environmental review was completed on 05/11/2010.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

1229 W. Oakdale, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MI122
Activity Title:                                             1229 W. Oakdale

Address City State Zip Status Accept
1229 w oakdale
1229 W oakdale
1229 W Oakdale Dr
1229 W Oakdale Dr
1229 W Oakdale Dr
1229 W Oakdale Dr
1229 W Oakdale Dr
1229 W. Oakdale Dr
1229 W. Oakdale Dr
1229 W. Oakdale

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46807
46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        MI260
Activity Title:                                             2605 Florida

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

06/07/2010 09/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,451.61

$170,451.61

$170,451.61

$170,451.61

$107,108.22

$63,343.39

Program Income Received: $85,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MI260
Activity Title:                                             2605 Florida

Total Funds Expended: $170,451.61

City of Fort Wayne2 $170,451.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of single-family residential unit.  After rehabilitation the unit will be resold to an NSP eligible homebuyer.
 An environmental review was completed on 05/25/2010.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

2605 Florida, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2605 florida
2605 florida
2605 Florida Dr
2605 Florida Dr
2605 Florida Dr
2605 Florida
2605 Florida Dr
2605 Florida Dr
2605 Florida Dr
2605 Florida Drive

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        MI533
Activity Title:                                             533 East Creighton Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MI533
Activity Title:                                             533 East Creighton Avenue
Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

06/18/2009 10/18/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,814.57

$101,814.57

$101,814.57

$101,814.57

$76,734.11

$25,080.46

Program Income Received: $79,000.00

Total Funds Expended: $101,814.57

City of Fort Wayne1 $101,814.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 5/18/09.  Acquisition and rehabilitation of single-family residential unit for homebuyer purchase
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

533 East Creighton Avenue, Fort Wayne, IN 46802

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        MI533
Activity Title:                                             533 East Creighton Avenue

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
533 e creighton
533 e creighton
533 E Creighton Ave
533 E Creighton Ave
533 E Creighton Ave
533 E Creighton Ave
533 E Creighton Ave
533 East Creighton Avenue
533 East Creighton Avenue
533 East Creighton Avenue

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        PCR00
Activity Title:                                             Purchase-Custom Rehabilitation

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$115,828.40

$115,828.40

$115,828.40

$115,828.40

$0.00



9405

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PCR00
Activity Title:                                             Purchase-Custom Rehabilitation

Program Income Drawdown: $115,828.40

Program Income Received: $0.00

Total Funds Expended: $115,828.40

City of Fort Wayne1 $115,828.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Costs associated with delivering the Purchase Custom Rehabilitation Program.  Project delivery costs will be covered through the Purchase
Custom Rehabilitation program and will include the cost of providing the following services:  work specifications, construction inspections and
oversight, underwriting, environmental reviews, erlocation, and counseling.
 There will not be any additional units created from this activity.

Activity Description

One E. Main Street, Room 800
Fort Wayne, Indiana

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PP222
Activity Title:                                             222 W. Oakdale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

10/15/2010 12/31/2011
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP222
Activity Title:                                             222 W. Oakdale
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,081.10

$123,081.10

$123,081.10

$123,081.10

$116,597.88

$6,483.22

Program Income Received: $0.00

Total Funds Expended: $123,081.10

City of Fort Wayne2 $123,081.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family residential home.  Upon completion of rehabilitation work the home will be rented to a
household earning at, or below, 50% AMI.
 Rehabilitation is complete and home is currently occupied by an NSP-eligible renter earning below 50% AMI.

Activity Description

2815 John Street, Fort Wayne, IN 46806

Location Description:

 This rental project is complete and unit has been rented to an NSP-Eligible tenant.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP222
Activity Title:                                             222 W. Oakdale

Address City State Zip Status Accept
222 W Oakdale
222 W Oakdale
222 W Oakdale Drive
222 W Oakdale Dr
222 W Oakdale Dr
222 W Oakdale Drive
222 W Oakdale Dr
222 W. Oakdale Dr
222 W. Oakdale Dr
222 W. Oakdale Drive

fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        PP251
Activity Title:                                             2515 Oliver Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

10/01/2011 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,310.17

$139,310.17

$139,310.17

$139,310.17

$137,824.98

$1,485.19

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP251
Activity Title:                                             2515 Oliver Street

Total Funds Expended: $139,310.17

City of Fort Wayne2 $139,310.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family residential home.  Upon completion of rehabilitation work the home will be rented to a
household earning at, or below, 50% AMI.
 Rehabilitation is complete and home is currently occupied by an NSP-eligible renter earning below 50% AMI.

Activity Description

2515 Oliver Street, Fort Wayne, IN 46803

Location Description:

 This rental project is complete and unit has been rented to an NSP-eligible tenant.

Activity Progress Narrative:

Address City State Zip Status Accept
2515 Oliver
2515 oliver st
2515 Oliver St
2515 Oliver Street
2515 Oliver St
2515 Oliver Street
2515 Oliver St
2515 Oliver Street
2515 Oliver Street
2515 Oliver Street

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        PP310
Activity Title:                                             3107 Broadway

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP310
Activity Title:                                             3107 Broadway
Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

04/05/2011 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,995.62

$156,995.62

$156,995.62

$156,995.62

$133,576.46

$23,419.16

Program Income Received: $0.00

Total Funds Expended: $156,995.62

City of Fort Wayne1 $156,995.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family residential home.  Upon completion of rehabilitation work the home will be rented to a
household earning at, or below, 50% AMI.
 The first tier environmental review was completed on 3/10/2009.
 Rehabilitation is complete and home is currently occupied by an NSP-eligible renter earning below 50% AMI.

Activity Description

3107 Broadway, Fort Wayne 46807

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP310
Activity Title:                                             3107 Broadway

 This rental project is complete and unit has been rented to an NSP-eligible tenant.

Activity Progress Narrative:

Address City State Zip Status Accept
3107 Broadway
3107 Broadway
3107 Broadway
3107 Broadway
3107 Broadway Ave
3107 Broadway Ave
3107 Broadway
3107 Broadway
3107 Broadway
3107 Broadway

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46807
46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        PP410
Activity Title:                                             410 W. Branning

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

04/15/2011 09/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$115,420.32

$115,420.32

$115,420.32

$115,420.32
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP410
Activity Title:                                             410 W. Branning

Program Funds Drawdown:

Program Income Drawdown:

$95,407.41

$20,012.91

Program Income Received: $0.00

Total Funds Expended: $115,420.32

City of Fort Wayne2 $115,420.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family residential home.  Upon completion of rehabilitation work the home will be rented to a
household earning at, or below, 50% AMI.
 Rehabilitation is complete and home is currently occupied by an NSP-eligible renter earning below 50% AMI.

Activity Description

410 West Branning, Fort Wayne, IN 46806

Location Description:

 This rental project is complete and unit has been rented to an NSP-eligible tenant.

Activity Progress Narrative:

Address City State Zip Status Accept
410 W Branning
410 W Branning
410 W Branning Ave
410 W Branning
410 W Branning Ave
410 W Branning Ave
410 W Branning Ave
410 W. Branning Ave
410 W. Branning Ave
410 W. Branning Avenue

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46807
46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP515
Activity Title:                                             515 E. Leith Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

10/15/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Fort Wayne2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will likely be cancelled in the near future, as the subrecipient is nearing expenditure of funds and has already met its' total unit
obligation.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PP515
Activity Title:                                             515 E. Leith Street

515 E. Leith Street, Fort Wayne, IN 46806

Location Description:

 Project was cancelled due to lack of available funds.

Activity Progress Narrative:

Address City State Zip Status Accept
515 E. Leith Street Fort Wayne Indiana 46806 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        PPDU1
Activity Title:                                             2601-2607 Smith Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

10/15/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,047.02

$168,047.02

$168,047.02

$168,047.02

$168,047.02

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PPDU1
Activity Title:                                             2601-2607 Smith Street

Total Funds Expended: $168,047.02

City of Fort Wayne2 $168,047.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of a duplex.  Upon completion of construction the home will be rented to 2 households earning at, or below, 50% AMI.
 Rehabilitation is complete and home is currently occupied by NSP-eligible renters earning below 50% AMI.

Activity Description

2601 ; 2607 Smith Street, Fort Wayne, IN 46803

Location Description:

 This duplex rental project is complete and units have been rented to NSP-eligible tenants.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PPDU1
Activity Title:                                             2601-2607 Smith Street

Address City State Zip Status Accept
2601 Smith Street
2607 Smith Street
2601 Smith street
2607 smith street
2601 Smith Street
2607 Smith Street
2601 Smith St
2607 Smith St
2601 Smith St
2607 Smith St
2601 Smith St
2607 Smith Street
2601 Smith St
2607 Smith St
2601 Smith Street
2607 Smith St
2601 Smith Street
2607 Smith Street
2601 & 2607 Smith Street

Fort Wayne
Fort Wayne
fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
Y
N/A
N/A
N/A
N/A
Y
Y
Y
Y
Y
Y
Y
Y
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        PPDU2
Activity Title:                                             2525-2531 Smith Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

10/15/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $169,502.18
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PPDU2
Activity Title:                                             2525-2531 Smith Street
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,502.18

$169,502.18

$169,502.18

$169,502.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,502.18

City of Fort Wayne2 $169,502.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of a duplex.  Upon completion of construction the home will be rented to 2 households earning at, or below, 50% AMI.
 Rehabilitation is complete and home is currently occupied by NSP-eligible renters earning below 50% AMI.

Activity Description

2525 and 2531 Smith Street, Fort Wayne, IN 46803

Location Description:

 This duplex rental project is complete and units have been rented to NSP-eligible tenants.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        PPDU2
Activity Title:                                             2525-2531 Smith Street

Address City State Zip Status Accept
2525 Smith Street
2531 Smith Street
2525 smith street
2531 smith street
2525 Smith Street
2531 Smith Street
2525 Smith St
2531 Smith St
2525 Smith St
2531 Smith St
2525 Smith Street
2531 Smith Street
2525 Smith St
2531 Smith St
2525 Smith St
2531 Smith St
2525 Smith St
2531 Smith St
2525 & 2531 Smith Street

Fort Wayne
Fort Wayne
fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
Y
N/A
N/A
N/A
N/A
Y
Y
Y
Y
Y
Y
Y
Y
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        RP001
Activity Title:                                             Renaissance Pointe Community Lease-Purchase Progra

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

005 Low-Income Homebuyer Units

Projected Start Date: Projected End Date:

10/01/2011 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $703,339.65
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        RP001
Activity Title:                                             Renaissance Pointe Community Lease-Purchase Progra
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$703,339.65

$703,339.65

$703,339.65

$672,184.36

$31,155.29

Program Income Received: $0.00

Total Funds Expended: $703,339.65

City of Fort Wayne2 $703,339.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of 66 new housing units that will built as part of a lease-purchase program in the Renaissance Pointe neighborhood in southeast
Fort Wayne.  All construction is complete and all units have been leased to individuals and/or families earning at or below 60%AMI.

Activity Description

Renaissance Pointe Neighborhood, Fort Wayne, IN 46803

Location Description:

 The City of Fort Wayne has partnered with Renaissance Pointe Community, LP to build 66 lease-to-own  single family units in the Renaissance
Pointe neighborhood. 5 of the 66 units are considered floating NSP units and are rented to NSP-eligible tenants. All 66 units (including the 5
NSP) have been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RP233
Activity Title:                                             2335 John Street

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        RP233
Activity Title:                                             2335 John Street
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

05/03/2010 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,093.50

$10,093.50

$10,093.50

$10,093.50

$10,073.50

$20.00

Program Income Received: $0.00

Total Funds Expended: $10,093.50

City of Fort Wayne2 $10,093.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down-payment assistance to aid in the acquisition of a single-family residential unit.
 The anticipated budget for this activity is $10,000.00

Activity Description

2335 John Street, Fort Wayne, IN  46803

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        RP233
Activity Title:                                             2335 John Street

 NSP DPA activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2335 john street
2335 john st
2335 John Street
2335 John St
2335 John St
2335 John St
2335 John Street
2335 John Street
2335 John Street

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46803
46803
46803
46803
46803
46803
46803
46803
46803

Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        SA201
Activity Title:                                             2019 Curdes Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

001 Purchase Rehab for Homebuyer Purchase

Projected Start Date: Projected End Date:

08/04/2009 11/04/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$234,904.56

$234,904.56

$234,904.56

$234,904.56

$151,367.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        SA201
Activity Title:                                             2019 Curdes Avenue

Program Income Drawdown: $83,536.60

Program Income Received: $110,000.00

Total Funds Expended: $234,904.56

City of Fort Wayne1 $234,904.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Environmental review completed 7/13/09.  Purchase, demolition and reconstruction of single-family housing unit for homebuyer purchase.
 Rehabilitation is complete and home has been sold to an NSP-eligible buyer.

Activity Description

2019 Curdes Avenue, Fort Wayne, Indiana

Location Description:

 NSP rehabilitation activity is complete and home was sold to NSP-eligible buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
2019 curdes
2019 curdes
2019 Curdes Ave
2019 Curdes Ave
2019 Curdes Ave
2019 Curdes Ave
2019 Curdes Ave
2019 Curdes Avenue
2019 Curdes Avenue
2019 Curdes Avenue

fort wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46805
46805
46805
46805
46805
46805
46805
46805
46805
46805

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
Y
Y
Y
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        TC001
Activity Title:                                             The Courtyard on Fairfield

Activity Type: Activity Status:
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Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        TC001
Activity Title:                                             The Courtyard on Fairfield
Construction of new housing Under Way

Project Number: Project Title:

002 Low-Income Rental Units

Projected Start Date: Projected End Date:

03/06/2013 04/15/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Fort Wayne2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$308,398.00

$308,398.00

$308,398.00

$308,398.00

$308,298.00

$100.00

Program Income Received: $0.00

Total Funds Expended: $308,398.00

City of Fort Wayne2 $308,398.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project involves the acquisition and demolition of the building formerly known as the Duemling Clinic.  Upon demolition and clearance of the
site, a new 36-unit multi-family apartment complex will be constructed to house individuals aging out of foster care.  The new apartment
complex will be known as The Courtyard.

Activity Description
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Grant Number:              B-08-MN-18-0004
Grantee :                       Fort Wayne, IN

Award Date: Grant Authorized Amount: $7,063,956.00 Estimated PI/RL Funds: $2,157,067.00

Grantee Activity Number:                        TC001
Activity Title:                                             The Courtyard on Fairfield

2828 Fairfield Avenue, Fort Wayne, IN 46807

Location Description:

 Project involves the acquisition/demolition of the former Duemling Clinic and the new construction of a 36-unit rental complex that houses
again-out-of-foster-care adults. In March, 2013, the City closed on NSP1 & NSP3 funds for the property. The project was completed in July of
2014. All 7 NSP units are now occupied.

Activity Progress Narrative:

Address City State Zip Status Accept
530 Home Ave
530 home ave
530 Home Ave
530 Home Ave
530 Home Ave
530 Home Ave
530 Home Ave
530 Home Ave
530 Home Ave

Fort Wayne
fort wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne
Fort Wayne

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46807
46807
46807
46807
46807
46807
46807
46807
46807

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Y
N/A
N/A
Y
N/A
Y
Y
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Action Plan Narrative :  Areas of Greatest Need :  RF CT FR Area of Greatest Need L/M FR SPR RF 10 102.02 23.7% Northern
Horace Mann Area Yes 10 87.1% 23.1% 102.3 23.1% Ambridge Area Yes 10 87.1% 23.1% 9 109.00 22.0% Ambridge Area Yes
10 84.0% 22.3% 8 107.00 21.6% Downtown West Yes 10 80.0% 21.3% 7 114.00 21.3% Far-East Midtown & East Yes 10 78.9%
21.0% 115.00 20.0% Emerson & Aetna Yes 10 74.6% 20.0% 6 126.00 21.35% South Glen Park East Yes 10 80.0% 21.3%
127.00 20.3% South Glen park East Yes 10 75.9% 20.3% 123.00 20.9% North Glen Park East Yes 10 77.9% 20.8% 4 121.00
20.8% Midtown East Yes 10 79.3% 21.1% 3 106.00 20.6% Emerson Yes 10 77.8% 20.7% 2 122.00 20.3% Midtown East Yes 10
78.6% 20.9% 1 118.00 20.2% Midtown Yes 10 75.7% 20.2%  Distribution and and Uses of Funds :   Activity 1 &ndash;
Administration  - This activity represents 10% of the total NSP Grant = $383,675.80 and will be utilized for administrative
purposes for implementation of the grant.   Activity 2 &ndash; Clearance and Demolition  - Demolition of slum and blighted
structures = $2,233,082.20  Slum and blighted structures will be demolished in the City of Gary that warrant demolition instead
of rehabilitation.  Staff will consult with the City of Gary Redevelopment/Demolition Department for this process.   Activity 3 -
Acquisition/Rehabilitation/Resale 1  - Acquisition, rehabilitation and resale of 2 single family properties under the 120% AMI =
$220,000.00 for families meeting those income requirements.  All work order changes will be approved by the Director and duly
noted for HUD audit.   Activity 4 -   Acquisition/Rehabilitation/Resale 2  - Acquisition, rehabilitation and resale of 14 single family
properties under the 50% AMI = $1,000,000.00 for families meeting those income requirements.  All work order changes will be
approved by the Director and duly noted for HUD audit.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,066,863.86

$4,066,863.86

$4,066,863.86

$3,870,786.35

$3,835,680.49

$35,105.86

Program Income Received: $35,105.86

Total Funds Expended: $3,846,685.49

Match Contribution: $0.00

Overall Progress Narrative:

 THIS QUARTER:
 632 45th Ave. - Tenant moved out of property April 11th.  Property has some repairs that must be completed. Specifications have been
completed and place out to bid. Once repairs have been  completed, property will be be occupied either by a tenant or buyer.(50% AMI)
 4569 Lincoln St - Specifications for a new furnace were prepared for bid.  When homeowner purchased the property the home inspection
indicated that the furnace needed to be replaced. We are honoring the promises made to the buyer.
 4580 Delaware St. - Prospective buyer is in the loan process.  An home inspection was completed without any defiencies. Lead base inspection
was completed because the homeowner has applied for the HOME funds. There was a visual inspection for lead completed on the outside of
the property and indicated that the foundation of the property needed resurfacing. Specifications was sent to several contractors to scrap,
paint, fill-in cracks and repaint the metal handrails on the front entrance.  Purchase agreement for $35,000.(50% AMI)
 June 18th - An eight (8)  Homebuyer Educational Workshop was held for NSP particiapants and perspective buyers
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0005

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on/Resale

Acquisition/Rehabilitati
on/Resale

Administration
Demolition

3

4

1
2

Acquisition/Reha
bilitation/Resale
1
Acquisition/Reha
bilitation/Resale
2
Administration
Demolition

$4,066,863.86 $3,835,680.49 $35,105.86

$223,960.73 $199,554.08 $0.00

$1,399,579.34 $1,219,298.78 $9,013.14

$214,208.70 $206,896.19 $6,909.07
$2,229,115.09 $2,209,931.44 $19,183.65

Grantee Activity Number:                        1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0003 Administration

Projected Start Date: Projected End Date:

04/01/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Gary

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$214,208.70

$214,208.70

$214,208.70

$213,805.26

$206,896.19

$6,909.07

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        1
Activity Title:                                             Administration

Total Funds Expended: $216,209.58

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding of $214,208.70 will be used toward the administrative costs for the implementation of the grant.

Activity Description

NA

Location Description:
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        1
Activity Title:                                             Administration

 Expended $6,877.69 in the administration of the program.  Difference between amount of drawdown and amount expended is ($483.30):

 February fringes not drawn of ($611.62) + $172.96 drawn in error = ($438.66)
 March fringes drawn but not paid - ($44.64).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

0002 Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Gary

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,229,115.09

$2,229,115.09

$2,229,115.09

$2,229,115.09

$2,209,931.44

$19,183.65

Program Income Received: $400.00
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        2
Activity Title:                                             Demolition

Total Funds Expended: $2,229,115.09

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for clearance and demolition of slum and blighted structures in the City of Gary.

Activity Description

Project activity areas

Location Description:
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        2
Activity Title:                                             Demolition

 Expended a total of $61,154.49 this quarter.  A total of $1,804.49 was expended for product delivery in the implementation of this activity.  A
total of $59,350 was expended for the demolition of seven (7) properties containing seven (7) housing units.
 Paid ACTIN/TRI $8,450 for the demolition of 1240 E. Ridge Rd. (1) hsg. unit.  Paid C Lee Construction $50,900 for the demolition of 3520
Connecticut St. - $7,900 (1) hsg. unit; 3556 Connecticut St. - $8,800 (1) hsg. unit; 1201 E. 36th Ave. - $9,800 (1) hsg. unit; 1209 E. 36th Ave. -
$8,100 (1) hsg. unit; 837 E. 36th Pl. - $9,100 (1) hsg. unit; and 1020 E. 36th Pl. - $7,200 (1) hsg. unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Acquisition/Rehabilitation/Resale 1

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0001 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

04/01/2009 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Gary

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,960.73

$223,960.73

$223,960.73

$199,554.08

$199,554.08

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        3
Activity Title:                                             Acquisition/Rehabilitation/Resale 1

Total Funds Expended: $187,848.79

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation/Resale 1 - Land will be acquired, rehabed and sold to individuals who meet the guidelines up to 120% of AMI. Two
families are expected to benefit from this activity.

Activity Description

Target Project Areas include: -Northern Horace Mann Area- -Ambridge Area- -Downtown West- -Far-East Midtown ; Parts East- -
Emerson;Aetna- -South Glen Park East- -North Glen Park East- -Midtown- -Midtown East- -Emerson-

Location Description:
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        3
Activity Title:                                             Acquisition/Rehabilitation/Resale 1

 Expended $13,447.68.  $2,247.50 in activity delivery costs for the implementation of the project and $11,200.18 for property insurance.  The
difference between the amount of drawdown and the funds expended is $164.48.

 ($164.48) February fringes not drawn

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Acquisition/Rehabilitation/Resale 2

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

0001 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

04/01/2009 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Gary

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,399,579.34

$1,399,579.34

$1,399,579.34

$1,228,311.92

$1,219,298.78

$9,013.14

Program Income Received: $34,705.86
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        4
Activity Title:                                             Acquisition/Rehabilitation/Resale 2

Total Funds Expended: $1,213,512.03

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation/Resale 2 - Land will be acquired, rehabed and sold to individuals who meet the guidelines of 50% or below of AMI.
Fourteen (14) families are expected to benefit from this activity.

Activity Description

Target Project Areas include: -Northern Horace Mann Area- -Ambridge Area- -Downtown West- -Far-East Midtown ; Parts East- -
Emerson;Aetna- -South Glen Park East- -North Glen Park East- -Midtown- -Midtown East- -Emerson-

Location Description:

 Sold 4569 Lincoln St. for $36,000 on July 12, 2014

Activity Progress Narrative:
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Grant Number:              B-08-MN-18-0005
Grantee :                       Gary, IN

Award Date: Grant Authorized Amount: $3,836,758.00 Estimated PI/RL Funds: $230,105.86

Grantee Activity Number:                        4
Activity Title:                                             Acquisition/Rehabilitation/Resale 2

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Action Plan Narrative :  Areas of Greatest Need :  After reviewing the data listed in Section A of this application, staff has
determined that ALL areas of the City except census tract 040300- block group 5 as described on page 3 face a high risk of
destabilization due to the foreclosure crisis. HUD has assigned a high risk score to 86 of the 87 census block groups in Hammond
(scoring 9 or 10 out of a scale of 10).  Distribution and and Uses of Funds :  Neighborhood Stabilization Program (NSP) funds are
needed to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The City will use the NSP funds to acquire, demolish, rehabilitate or otherwise redevelop foreclosed,
abandoned, and vacant properties in areas of greatest need. The City will also use NSP funds to provide financing to income
eligible homebuyers to acquire redeveloped properties.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,331,776.11

$8,356,893.00

$7,760,769.46

$7,538,764.05

$3,860,473.00

$3,678,291.05

Program Income Received: $3,678,291.05

Total Funds Expended: $8,365,966.25

Match Contribution: $0.00
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Overall Progress Narrative:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

 Through 9/30/16, 42 City of Hammond NSP Properties have been completed, sold, and closed for the benefit of HUD-eligible home buyers. The
City of Hammond NSP Property closed sales reflect diversity among those purchasing the properties: Head of Household, Single Female-18,
Single Male-12; Ethnicity, Hispanic or Latino-12, Not Hispanic or Latino-30; Race, White-28, Black/African American-13 Asian- 1. Of all NSP 1
funds drawn through 9/30/16 totaling $7,538,764.05,  $5,062,391.62 (67.15%) was drawn or allocated for expenses related to properties to be
sold for the benefit of LIH (25%) households. To date, 18 of the 41 (44%) properties have been sold/closed to those with Household Incomes
at or less than 50% of the Area Median Income.
 Through 9/30/16 The City of Hammond NSP has received $3,678,291.05 in Program Income through the sales of its completed NSP properties
to HUD Income-Qualified Households, all of which has been drawn through that date. Program Income represents 95.28% of the Grant Amount
appropriated to the City of Hammond's NSP 1. With 195.28% of its total NSP 1 Funds (Grant Amount plus Program Income) Drawn and
195.28% expended, the City of Hammond  regularly was among the top 3% of all 307 NSP Fund Recipients in that category. It should be noted
that the City of Hammond had advanced funding in the amount of $471,734.21 for the purpose of rehab and sale of the remaining NSP1
properties. As properties are sold, Program income is utilized to offset the funds advanced.  The balance of those advanced funds is currently
$84,655.41
 Through 9/30/16 the City of Hammond has acquired 45 properties through its NSP 1 funding. To date of the 45 acquired properties: all 45
have Abatement completed and all have achieved an Environmental Clearance. Of those 45 properties, 43 have Rehab completed with
appropriate Environmental Clearances obtained, had been listed for sale, sold, with 42 being closed. 24 properties (57% of the total sold) have
been sold to LMMH 75% Households and 18 properties (43%) to LIH 25% Households).
 The City of Hammond continues to utilize its Affordability Assistance Allowance Program which allows for a qualified buyer to obtain 20% of the
purchase price (to a maximum of $25,000) in the form of a soft second mortgage.  All Purchase Agreements written and presented to the City
for NSP properties include contingencies for approval of both sale and assistance. To date all 42 buyers have opted to utilize the Affordability
Assistance Allowance with their purchases. It should be noted that no buyer of a NSP property in the City of Hammond, to date, reported
Household Income exceeding 80% of the Area Median Income.
 NSP Staff continues its efforts to build partnerships within the framework of NSP. Due to the demand for and sale of NSP properties, Staff has
not continued discussions with Hammond Housing Authority (HHA) representatives for a Contingent Activity to address use of NSP properties as
Lease with Option To Purchase, specifically to the LIH 25% Allocation. Due to the relatively high demand for NSP properties, there are no
intentions to Lease/Rent NSP properties at this time.
 United Neighborhoods Inc., a Certified CHDO in the City of Hammond, continues to sponsor Home Owner Education Work Shops on a monthly
basis. The Work Shop classes are widely promoted and advertised as they haven a source of prospective buyers for NSP properties as well as
proper acquired through conventional methods. These classes are being conducted at no cost to the attendees, as well as at no cost to the City
of Hammond NSP. Recently, over the last 6-8 months, typically 15 to 22 prospective home owners attend each Work Shop. The Work Shops
have been a good source for prospective NSP Property buyers.
 City of Hammond NSP Staff has met with and continues to communicate with representatives from 21 local Mortgage Lenders. To date 22
Lending Institutions have agreed to allow mortgage applicants to utilize the AAA; Mortgage Loans to NSP property purchasers have been made
by 17 of those lenders. 5/3 Bank, A & M Mortgage, Lake Mortgage, Centier Bank, BMO Harris Bank, First Financial Bank, PNC Mortgage,
Guaranteed Rate, Gateway Funding, 1stMortgage Corporation, Lake Bank, Citizens Financial, Select Home Mortgage, Horizon Bank, CitiBank,
Chase Bank, National Fidelity Mortgage Inc., Sagamore Home Mortgage, Cole Taylor Mortgage, Primary Residential Mortgage, and Peoples
Bank. Lender's representatives have reviewed NSP documentation, including that of Hammond's NSP Affordability Assistance Allowance, and
found it acceptable to their loan programs. Lenders were also given an opportunity to tour and inspect Hammond's NSP properties in various
stages of abatement, rehab and completion. Those who viewed the properties were impressed with the quality of rehabilitation performed and
the end results. NSP Staff had also met with representatives of 21 Lending Institutions specifically in regard to NSP. To date all Lending
Institutions have agreed to allow mortgage applicants to utilize the AAA; Mortgage Loans to NSP property purchasers have been made by 18 of
those lenders.  Lenders are invited to speak at the monthly Homeowner Education Workshops.  Mortgage Loan representatives offer a detailed
presentation of the credit process to the class participants.  NSP staff has also met and become a member of the Northwest Indiana
Reinvestment Alliance, a Not For Profit Organization with a membership consisting primarily of local bank representatives and community
housing organizations.  Contacts made through these efforts have resulted in property donations for other City of Hammond Affordable Housing
initiatives by two of the participating lenders.
 Northwest Indiana Reinvestment Alliance assists and promotes active participation from area housing and lending providers, community groups
and social service agencies in providing financial and other services that would empower residents to build and strengthen the communities
through home ownership, rehabilitation and credit building opportunities, particularly for low-to-moderate income and minority residents. In
cooperation with the City of Hammond.

 City of Hammond NSP Staff has also met with real estate firms to explain and promote the City of Hammond NSP. Year to Date (1/2014 -
12/2014) scheduled foreclosures in Hammond for 2014 total 473 (1.44%) of the total Housing Units in Hammond). Comparatively speaking, the
scheduled Lake County Sheriff's Sale for Foreclosed Properties through from 1/2013 through 12/2013, the City of Hammond has had a total 726
properties (2.20% of the total Housing Units in Hammond) scheduled for foreclosure sale proceedings.  From 1/1/2015 through 12/31/15, there
had been 353 properties (1.07% of the total Housing Units in Hammond) scheduled for Sheriff's Foreclosure Sale, with 73 properties listed as
cancelled sales. Mapping of this information is no longer available, however staff continues to review the monthly Lake County Sheriff's Sale
Foreclosure List.
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 Through 9/30/16, 42 City of Hammond NSP Properties have been completed, sold, and closed for the benefit of HUD-eligible home buyers. The
City of Hammond NSP Property closed sales reflect diversity among those purchasing the properties: Head of Household, Single Female-18,
Single Male-12; Ethnicity, Hispanic or Latino-12, Not Hispanic or Latino-30; Race, White-28, Black/African American-13 Asian- 1. Of all NSP 1
funds drawn through 9/30/16 totaling $7,538,764.05,  $5,062,391.62 (67.15%) was drawn or allocated for expenses related to properties to be
sold for the benefit of LIH (25%) households. To date, 18 of the 41 (44%) properties have been sold/closed to those with Household Incomes
at or less than 50% of the Area Median Income.
 Through 9/30/16 The City of Hammond NSP has received $3,678,291.05 in Program Income through the sales of its completed NSP properties
to HUD Income-Qualified Households, all of which has been drawn through that date. Program Income represents 95.28% of the Grant Amount
appropriated to the City of Hammond's NSP 1. With 195.28% of its total NSP 1 Funds (Grant Amount plus Program Income) Drawn and
195.28% expended, the City of Hammond  regularly was among the top 3% of all 307 NSP Fund Recipients in that category. It should be noted
that the City of Hammond had advanced funding in the amount of $471,734.21 for the purpose of rehab and sale of the remaining NSP1
properties. As properties are sold, Program income is utilized to offset the funds advanced.  The balance of those advanced funds is currently
$84,655.41
 Through 9/30/16 the City of Hammond has acquired 45 properties through its NSP 1 funding. To date of the 45 acquired properties: all 45
have Abatement completed and all have achieved an Environmental Clearance. Of those 45 properties, 43 have Rehab completed with
appropriate Environmental Clearances obtained, had been listed for sale, sold, with 42 being closed. 24 properties (57% of the total sold) have
been sold to LMMH 75% Households and 18 properties (43%) to LIH 25% Households).
 The City of Hammond continues to utilize its Affordability Assistance Allowance Program which allows for a qualified buyer to obtain 20% of the
purchase price (to a maximum of $25,000) in the form of a soft second mortgage.  All Purchase Agreements written and presented to the City
for NSP properties include contingencies for approval of both sale and assistance. To date all 42 buyers have opted to utilize the Affordability
Assistance Allowance with their purchases. It should be noted that no buyer of a NSP property in the City of Hammond, to date, reported
Household Income exceeding 80% of the Area Median Income.
 NSP Staff continues its efforts to build partnerships within the framework of NSP. Due to the demand for and sale of NSP properties, Staff has
not continued discussions with Hammond Housing Authority (HHA) representatives for a Contingent Activity to address use of NSP properties as
Lease with Option To Purchase, specifically to the LIH 25% Allocation. Due to the relatively high demand for NSP properties, there are no
intentions to Lease/Rent NSP properties at this time.
 United Neighborhoods Inc., a Certified CHDO in the City of Hammond, continues to sponsor Home Owner Education Work Shops on a monthly
basis. The Work Shop classes are widely promoted and advertised as they haven a source of prospective buyers for NSP properties as well as
proper acquired through conventional methods. These classes are being conducted at no cost to the attendees, as well as at no cost to the City
of Hammond NSP. Recently, over the last 6-8 months, typically 15 to 22 prospective home owners attend each Work Shop. The Work Shops
have been a good source for prospective NSP Property buyers.
 City of Hammond NSP Staff has met with and continues to communicate with representatives from 21 local Mortgage Lenders. To date 22
Lending Institutions have agreed to allow mortgage applicants to utilize the AAA; Mortgage Loans to NSP property purchasers have been made
by 17 of those lenders. 5/3 Bank, A & M Mortgage, Lake Mortgage, Centier Bank, BMO Harris Bank, First Financial Bank, PNC Mortgage,
Guaranteed Rate, Gateway Funding, 1stMortgage Corporation, Lake Bank, Citizens Financial, Select Home Mortgage, Horizon Bank, CitiBank,
Chase Bank, National Fidelity Mortgage Inc., Sagamore Home Mortgage, Cole Taylor Mortgage, Primary Residential Mortgage, and Peoples
Bank. Lender's representatives have reviewed NSP documentation, including that of Hammond's NSP Affordability Assistance Allowance, and
found it acceptable to their loan programs. Lenders were also given an opportunity to tour and inspect Hammond's NSP properties in various
stages of abatement, rehab and completion. Those who viewed the properties were impressed with the quality of rehabilitation performed and
the end results. NSP Staff had also met with representatives of 21 Lending Institutions specifically in regard to NSP. To date all Lending
Institutions have agreed to allow mortgage applicants to utilize the AAA; Mortgage Loans to NSP property purchasers have been made by 18 of
those lenders.  Lenders are invited to speak at the monthly Homeowner Education Workshops.  Mortgage Loan representatives offer a detailed
presentation of the credit process to the class participants.  NSP staff has also met and become a member of the Northwest Indiana
Reinvestment Alliance, a Not For Profit Organization with a membership consisting primarily of local bank representatives and community
housing organizations.  Contacts made through these efforts have resulted in property donations for other City of Hammond Affordable Housing
initiatives by two of the participating lenders.
 Northwest Indiana Reinvestment Alliance assists and promotes active participation from area housing and lending providers, community groups
and social service agencies in providing financial and other services that would empower residents to build and strengthen the communities
through home ownership, rehabilitation and credit building opportunities, particularly for low-to-moderate income and minority residents. In
cooperation with the City of Hammond.

 City of Hammond NSP Staff has also met with real estate firms to explain and promote the City of Hammond NSP. Year to Date (1/2014 -
12/2014) scheduled foreclosures in Hammond for 2014 total 473 (1.44%) of the total Housing Units in Hammond). Comparatively speaking, the
scheduled Lake County Sheriff's Sale for Foreclosed Properties through from 1/2013 through 12/2013, the City of Hammond has had a total 726
properties (2.20% of the total Housing Units in Hammond) scheduled for foreclosure sale proceedings.  From 1/1/2015 through 12/31/15, there
had been 353 properties (1.07% of the total Housing Units in Hammond) scheduled for Sheriff's Foreclosure Sale, with 73 properties listed as
cancelled sales. Mapping of this information is no longer available, however staff continues to review the monthly Lake County Sheriff's Sale
Foreclosure List.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0006

Budget Program Funds Drawn Program Income Drawn

Total
ACQUISITION-
REHABILITATION OF
FORECLOSED
RESIDENTIAL
PROPERTIES
ACQUISITION-
REHABILITATION OF
FORECLOSED, VACANT
PROPERTIES
ACQUISITION-
REHABILITATION OF
FORECLOSED, VACANT
PROPERTIES
ADMINISTRATION OF
THE NSP PROGRAM
DEMOLITION OF
BLIGHTED
STRUCTURES
Financing Mechanisms
for Purchase and
Rehabilitation
Land Banking

NSP - 2.1

NSP - 5.1

NSP - 5.2

NSP - 6.1

NSP - 4.1

NSP - 1.1

NSP - 3.1

ACQUISITION-
REHABILITATIO
N

Acquisition/Reha
b of  Foreclosed
Properties

Redevelopment -
LMMI

Administration

Demolition

FINANCING
MECHANISMS

Land Banking

$8,331,776.11 $3,860,473.00 $3,678,291.05

$2,602,941.85 $1,299,141.65 $732,793.55

$5,276,969.34 $2,184,706.28 $2,877,685.34

$0.00 $0.00 $0.00

$451,864.92 $376,625.07 $67,812.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        NSP - 1.1
Activity Title:                                             FINANCING MECHANISMS

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-1 Financing Mechanisms for Purchase and
Rehabilitation

Projected Start Date: Projected End Date:

04/01/2009 03/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 1.1
Activity Title:                                             FINANCING MECHANISMS
City of Hammond1 Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hammond1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to provide financial assistance to income eligible homebuyers to purchase redeveloped properties.

Activity Description

Properties will be located throughout the City in designated areas of greatest need.

Location Description:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 1.1
Activity Title:                                             FINANCING MECHANISMS

 Current Quarter Sales Activity:  All properties "completed" had been sold through this calendar quarter; there were no NSP property sales in
the City of Hammond during this quarter.
 Through 3/31/16 all 19 locations, previously identified as LMMH75% projects and acquired by the City of Hammond have been sold and closed,
5 to LIH 25% Households.  The 19 properties acquired through the LMMH 75% Allocation are:
 1) 7505 Magnolia Avenue, completed/listed/sold for $113,500 to a LMMH75% Household, closed 4/13/11
 2) 6928 Magoun Avenue, completed/listed/sold for $90,000, to a LMMH75% Household, closed 4/28/11
 3) 3918 Henry Avenue, completed/listed/sold for $84,000, to a LMMH75% Household, closed 7/25/11
 4) 6918 Jackson Avenue, completed/listed/sold for $95,000, to a LMMH75% Household, closed 8/4/11
 5) 6229 Rev. Burns Drive, completed/listed/sold for $114,000, to a LMMH75% Household, closed 9/19/11
 6) 6513 Idaho Avenue, completed/listed/sold for $119,000, to a LMMH75% Household, closed 11/7/11
 7) 935 175th Street, completed/listed/sold for $104,000, to a LIH25% Household, closed 10/31/11
 8) 7338 Magoun Avenue, completed/listed/sold, for $132,000 to a LIH25% Household, closed 2/3/13
 9) 7228 Wicker Avenue, completed/listed/sold for $125,000, to a LMMH 75% Household, closed 9/24/12
 10) 6411 Forest Avenue, completed/listed/sold for $115.000, to a LMMH75% Household, closed 12/20/12
 11) 1621 173rd Place, completed/listed/sold for $133,500, to a LMMH75% Household, closed 12/23/11
 12) 6324 Nebraska Avenue, completed/listed/sold for $81,100, to a LIH25% Household, closed on 1/27/12
 13) 4019 Johnson Avenue, completed/listed/sold for $102,500, to a LMMH75% Household, closed 12/23/11
 14) 7218 Monroe Avenue, completed/listed/sold for $109,000, to a LMMH75% Household, closed 4/13/11
 15) 937 174th Place, completed/listed/sold for $99,500, to a LIH25% Household, closed 6/4/12
 16) 7004 Magoun Avenue, completed/listed/sold for $123,500, to a LMMH 75% Household, closed on 2/5/13
 17) 1748 Davis Avenue, completed/listed/sold for $134,000, to a LMMH 75% Household, closed 12/16/13
 18) 842 176th Street, completed/listed/sold for $105,500, to a LIH25% Household closed on 12/10/13

 19) 912 Mulberry Street, completed/listed/sold for $108,000, to a LMMH 75% Household on 5/19/14

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 2.1
Activity Title:                                             ACQUISITION-REHABILITATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2 ACQUISITION-REHABILITATION OF
FORECLOSED RESIDENTIAL PROPERTIES

Projected Start Date: Projected End Date:

04/01/2009 03/31/2014

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 2.1
Activity Title:                                             ACQUISITION-REHABILITATION
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Hammond1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,602,941.85

$2,602,941.85

$2,031,935.20

$2,031,935.20

$1,299,141.65

$732,793.55

Program Income Received: $1,575,433.34

Total Funds Expended: $2,128,217.86

City of Hammond1 $2,128,217.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will purchase and rehabilitate foreclosed homes and properties in target areas. Homes will be bought at a minimum discount of fifteen
percent from the appraised value. Units will be sold to homebuyers whose household income is at or below 120% of the area median income.

Activity Description

Foreclosures throughout the City. Specific addresses yet to be determined. Locations will be based on areas of greatest need.

Location Description:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 2.1
Activity Title:                                             ACQUISITION-REHABILITATION

 Current Quarter Sales Activity:  All properties "completed" had been sold through this calendar quarter; there were no NSP property sales in
the City of Hammond during this quarter.
 Through 3/31/16 all 19 locations, previously identified as LMMH75% projects and acquired by the City of Hammond have been sold and closed,
5 to LIH 25% Households.  The 19 properties acquired through the LMMH 75% Allocation are:
 1) 7505 Magnolia Avenue, completed/listed/sold for $113,500 to a LMMH75% Household, closed 4/13/11
 2) 6928 Magoun Avenue, completed/listed/sold for $90,000, to a LMMH75% Household, closed 4/28/11
 3) 3918 Henry Avenue, completed/listed/sold for $84,000, to a LMMH75% Household, closed 7/25/11
 4) 6918 Jackson Avenue, completed/listed/sold for $95,000, to a LMMH75% Household, closed 8/4/11
 5) 6229 Rev. Burns Drive, completed/listed/sold for $114,000, to a LMMH75% Household, closed 9/19/11
 6) 6513 Idaho Avenue, completed/listed/sold for $119,000, to a LMMH75% Household, closed 11/7/11
 7) 935 175th Street, completed/listed/sold for $104,000, to a LIH25% Household, closed 10/31/11
 8) 7338 Magoun Avenue, completed/listed/sold, for $132,000 to a LIH25% Household, closed 2/3/13
 9) 7228 Wicker Avenue, completed/listed/sold for $125,000, to a LMMH 75% Household, closed 9/24/12
 10) 6411 Forest Avenue, completed/listed/sold for $115.000, to a LMMH75% Household, closed 12/20/12
 11) 1621 173rd Place, completed/listed/sold for $133,500, to a LMMH75% Household, closed 12/23/11
 12) 6324 Nebraska Avenue, completed/listed/sold for $81,100, to a LIH25% Household, closed on 1/27/12
 13) 4019 Johnson Avenue, completed/listed/sold for $102,500, to a LMMH75% Household, closed 12/23/11
 14) 7218 Monroe Avenue, completed/listed/sold for $109,000, to a LMMH75% Household, closed 4/13/11
 15) 937 174th Place, completed/listed/sold for $99,500, to a LIH25% Household, closed 6/4/12
 16) 7004 Magoun Avenue, completed/listed/sold for $123,500, to a LMMH 75% Household, closed on 2/5/13
 17) 1748 Davis Avenue, completed/listed/sold for $134,000, to a LMMH 75% Household, closed 12/16/13
 18) 842 176th Street, completed/listed/sold for $105,500, to a LIH25% Household closed on 12/10/13

 19) 912 Mulberry Street, completed/listed/sold for $108,000, to a LMMH 75% Household on 5/19/14

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 3.1
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-3 Land Banking

Projected Start Date: Projected End Date:

04/01/2009 03/31/2014

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 3.1
Activity Title:                                             Land Banking
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Hammond1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hammond1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will purchase foreclosed homes in target areas. Homes will be bought at a minimum discount of fifteen percent from the appraised
value. Properties will be held and maintained until redeveloped.

Activity Description

Foreclosures throughout the City. Specific addresses yet to be determined. Locations will be based on areas of greatest need.

Location Description:

 Activity 3.1
 The original Action Plan allocated $150,000 to Land Banking. At this time it is not anticipated to utilize funds for Land banking activities. Funds
have been reallocated to Acquisition, Rehabilitation of foreclosed and vacant residential properties identified as prospects for the 25%
Allocation.

Activity Progress Narrative:
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 3.1
Activity Title:                                             Land Banking

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 4.1
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-4 DEMOLITION OF BLIGHTED STRUCTURES

Projected Start Date: Projected End Date:

04/01/2009 03/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hammond1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hammond1 $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 4.1
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will demolish and clear structures that meet the definition of blighted included in this submission. This activity is not expected to
benefit households below 50% of the area median income. After clearance, some properties may be redeveloped.

Activity Description

Blighted structures throughout the City. Specific addresses yet to be determined. Locations will be based on areas of greatest need.

Location Description:

 Activity 4.1
 The original Action Plan allocated $80,000 to Clearance and Demolition of Blighted, Vacant Properties.
 At this time it is not anticipated to utilize funds for Clearance and Demolition activities.  The City of Hammond has been proactive in identifying
and demolishing and/or rectifying issues in this regard. Current services for these issues are being funded through the Mayor's Discretionary
Fund.  NSP Funds have been reallocated to Acquisition, Rehabilitation of foreclosed and vacant residential properties identified as prospects for
the 25% Allocation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 5.1
Activity Title:                                             Acquisition/Rehab of  Foreclosed Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-5 ACQUISITION-REHABILITATION OF
FORECLOSED, VACANT PROPERTIES

Projected Start Date: Projected End Date:

04/01/2009 03/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 5.1
Activity Title:                                             Acquisition/Rehab of  Foreclosed Properties
Primary Responsible Organization:

City of Hammond1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,276,969.34

$5,276,969.34

$5,276,969.34

$5,062,391.62

$2,184,706.28

$2,877,685.34

Program Income Received: $2,102,857.71

Total Funds Expended: $5,746,910.34

City of Hammond1 $5,746,910.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will use funds to rehabilitate foreclosed, vacant properties into affordable housing within target areas. At least $965,118.37 will be
used for the purchase and rehabilitation of properties that will benefit households whose incomes do not exceed 50% of the area median
income in order for this activity to meet the NSP statutory requirements,  That 25% ($965,118.37) of NSP funds are to serve those at or below
50% of AMI, The City of Hammond will ensure the property that is rehabilitated will be secured by deed restrictions to for all units to comply
with the affordability periods of the HOME Program (24 CFR 92.252(e) for rental and 92.254(a)(4) for homebuyer). Homes will be bought at a
minimum discount of one percent from the appraised value.

Activity Description

Vacant foreclosed properties throughout the City. Specific addresses yet to be determined.

Location Description:
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Final Performance Report

Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 5.1
Activity Title:                                             Acquisition/Rehab of  Foreclosed Properties

 Through 6/30/16, 26 activity locations had been acquired by the City of Hammond with 23 having been sold and closed, 13 to LI25%
Households:
 1) 6351 Monroe Ave, completed/listed/sold for $92,500, to a LI25% Household, closed 8/4/11
 2) 4135 Towle Ave, completed/listed/sold for $102,500, to a LI25% Household, closed 9/22/11
 3) 1242 177th Pl, completed/listed/sold for $95,500, to a LI25% Household, closed 8/3/11
 4) 6334 Tennessee Ave, completed/listed for sale at $92,500, sold to a LI25% Household for $83,500 (updated re-appraised value), closed
2/20/13
 5) 6750 Forestdale Ave, completed/listed/sold for $116,000, sold to a LMMH75% Household, closed 8/19/11
 6) 3815 165th St, completed/listed/sold for $92,500, to a LI25% Household for $92,500, closed 5/16/12.
 7) 6823 Parrish Ave, completed/listed/sold for $91,000, to a LMMH75% Household, closed 9/29/11
 8) 1107 Morris St, completed/listed/sold for $82,500, to a LI25% Household, closed 1/27/12
 9) 7339 Howard Ave, completed/listed/sold for $82,000, to a LIH75% Household, closed 5/30/14
 10) 7221 Missouri Ave, completed//listed/sold for $96,500, to a LI25% Household,, closed 5/29/12
 11) 5624 Beall Ave, completed/listed/closed for $69,500, to a LMMH 75% Household, closed 9/5/13
 12) 6146 Ray St, completed/listed for sale at $81,500, re-appraised and re-listed for the Fair Market Value of $78,000, sold to a LIH25%
Household, for $78,000, closed 8/9/13
 13) 4930 Ash Ave, completed/listed/sold for $86,000, to a LIH75% Household, closed 1/29/14
 14) 2707 162nd Pl, completed/listed/sold for $88,000, to a LMMH75% Household, closed 7/11/12
 15) 1321 Indiana St, completed/listed/sold for $64,000, to a LIH25% Household, closed 4/22/14
 16) 3018 Crane Pl, completed/ listed/sold for $97,500, to a LMMH75% Household, closed 10/17/13
 17) 6631 Missouri Ave, completed/listed for sale at $82,000, sold to a LMMH75% Household for $80,000, closed 12/16/11
 18) 6712 Colorado Ave, completed/listed/sold for $90,000, to a LIH75% Household, closed 4/29/16
 19) 1013-15 May St, completed/listed for sale at $115,000, sold to a LIH25% Household for an updated Fair Market Value of $100,000, closed
10/23/13
 20) 933 170th St, completed/listed/sold for $84,500, to a LIH25% Household, closed 6/5/12
 21) 1128 Mulberry St, completed/listed/sold for $116,500, to a LI25% Household, closed 1/25/13
 22) 223 Williams St, completed/listed/sold for $107,500, to a LIH75% Household, closed 10/10/14
 23) 537 Hoffman St, due to a collapse of the front porch, and the property being considered a neighborhood nuisance by the neighbors, the
property was demolished by the City of Hammond.  The property will be offered to the neighbors as a vacant side lot.
 24) 4615 Johnson Ave, due to the funding constraints and complaints of neighbors citing the condition of the property, and it being frequented
by vagrants, the property is in the process of being sold and demolished as part of the Blight Elimination Program.
 25) 7038 Lyman Ave, completed/listed/sold for $116,500, to a LI25% Household, closed 2/19/16.
 26) 824 Wilcox St, Rehab completed, awaiting Clearance; Appraisals were obtained and the property was offered for sale with a Public Notice
for $84,000. A prospective buyer has been shown the property and is expected to make an offer to purchase by 10/30/16.  The prospective
Buyer has attended the Home Buyer Workshop and has obtained a Preapproval Letter for a mortgage from a local bank.

 Currently all Rehab Projects for NSP 1 properties are dependent upon Program Income and the use of HOME Funds allocated toward the
completion of the remaining NSP1 properties.  From July 1, 2016 &ndash; September 30, 2016, $20,223.95 of HOME funds were expended
toward the rehab of NSP1 property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 5.2
Activity Title:                                             Redevelopment - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-5 ACQUISITION-REHABILITATION OF
FORECLOSED, VACANT PROPERTIES

Projected Start Date: Projected End Date:

04/01/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hammond1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hammond1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop vacant properties into housing within target areas.

Activity Description
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 5.2
Activity Title:                                             Redevelopment - LMMI

Areas of greatest need

Location Description:

 Activity 5.2
 The original Action Plan allocated $1,444,462.13 to the Rehabilitation and Reconstruction of Vacant Foreclosed Residential Properties. At this
time it is not anticipated to utilize funds for the Rehabilitation and Reconstruction of Vacant Foreclosed Residential Property activities.  For the
last 18 months, the City of Hammond has experienced an estimated 60 properties being offered per month at the Monthly Sheriff Sales.  The
properties that have been inspected, reviewed, and purchased have revealed that there are a substantial number of properties that may be
acquired and rehabilitated at costs substantially below those costs related to acquisition, demolition, and reconstruction. Funds have been
reallocated to the Acquisition, Rehabilitation of foreclosed and vacant residential properties identified as prospects for the 25% Allocation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 6.1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-6 ADMINISTRATION OF THE NSP PROGRAM

Projected Start Date: Projected End Date:

04/01/2009 03/31/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hammond1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$451,864.92

$451,864.92

$451,864.92

$444,437.23



9449

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0006
Grantee :                       Hammond, IN

Award Date: Grant Authorized Amount: $3,860,473.00 Estimated PI/RL Funds: $4,496,420.00

Grantee Activity Number:                        NSP - 6.1
Activity Title:                                             Administration

Program Funds Drawdown:

Program Income Drawdown:

$376,625.07

$67,812.16

Program Income Received: $0.00

Total Funds Expended: $490,838.05

City of Hammond1 $490,838.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will pay for staff and other delivery costs to ensure the NSP program is run effectively and satisfies all federal requirements.

Activity Description

Not Applicable for Administration

Location Description:

 To further promote the City of Hammond NSP, NSP Staff continues to appear at various events and meetings including the Monthly Mayor's
Night Out, and other events sponsored by the City and local community organizations.  City of Hammond NSP staff has spoken at the events
explaining NSP and its results to date. NSP property location maps, program description, and pamphlets are distributed to all attendees. NO
federal or NSP funding was utilized for these efforts. NSP has also been advertised through a number of pamphlets and brochures distributed at
each of the events. The Mayor's Task Force on Housing has provided funding for the production of a brochure to include NSP. NSP Staff have
also been requested to speak at the HUD-approved Home Ownership Education Workshops. These speaking engagements have generated
interest in NSP by the participants, resulting in a number of prospective NSP property buyers. Included in the past quarter's speaking
engagements have been 3 Home Buyer Workshops sponsored by United Neighborhoods Inc.  Each workshop was attended by 15-22
prospective Home Buyers at no cost to the participants.  Speakers representing Lenders, Realtors, Home Inspections, and other home buying
concerns have participated at no cost to the attendees or sponsor. NSP staff presented its Affordable Housing Programs, including NSP 1 and
NSP 3 at the Annual Mayor McDermott City of Hammond Realtors' Breakfast on June 9, 2016.  The event was attended by a group estimated at
175. The next event scheduled Staff is scheduled to speak at is to The Northwest Indiana Mortgage Bankers Association (NWIMBA) on
November 17, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.



9460

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Action Plan Narrative :  Areas of Greatest Need :  The City of Indianapolis has identified areas of greatest need using data
compiled by HUD and the Indianapolis Metropolitan Police Department. A geographic information system was used to overlay
several measures over low-, moderate-, and middle-income target areas (see Map 1).  Those measures included foreclosure risk,
percentage of high cost loans, percent at or below 120 percent of AMI, vacancy rates, and density of foreclosures (see Map 2
&ndash; Map 6).
 Generally, all measures indicated that areas of greatest need are in the middle section of the city -- extending from the western
border to the eastern border (see Map 7).  Much of the area is south of 56th street and north of Hanna Avenue.  Portions of 10
neighborhoods are included in the highest concentration areas.  Those neighborhoods include: 1) Northwest; 2) North;
3)Northeast; 4) Far East; 5) Near East; 6) Southeast; 7) Near South; 8) Far Southwest; 9) Southwest; 10) Near West; and 11)
Far Northwest.
  The following summarizes the data used in each map:
   1. Low Moderate and Middle Income Target Areas, 2007/2008 Foreclosures:   This map shows Census tracts that qualify as
low-, moderate-, and middle-income benefit areas.  More than 50 percent of the population in the area must have had incomes
at or below 120 percent of area median income (Census 2000) to qualify as low-, moderate-, and middle-income benefit area.  2.
Foreclosure Risk:   This map shows "foreclosure risk" by Census tract.  Foreclosure risk measure is a score-based measure
calculated by HUD and provided in the Neighborhood Stabilization Program local level data.   A score is assigned to each Census
tract ranging from zero to 10.  Zero indicates a lowest level foreclosure risk and 10 is the highest level of foreclosure risk.
  3. 2004-2006 Percent High Cost Loans:   This map shows the percentage of high cost loans originated between 2004 and 2006.
Data collected under the Federal Reserve Home Mortgage Disclosure Act (HMDA) include yield spreads.  High cost is defined as
loans with yields that are 3% greater than the yield on Treasury securities of comparable duration on first-lien loans and 5%
greater than on subordinate liens.  4. Percent at 120% and Below Area Median Income:   This map shows the percentage of
people in each block group at or below 120 percent of Area Median Income (Census 2000);  5. USPS Postal Vacancy Rate (90
days or more):  This map shows the percentage of residential addresses that were reported as vacant for 90 days or more.
These data are collected by the United States Postal Service.  6. 2007/2008 Foreclosure Density:  This map shows foreclosure
density by Census block group.  These data were obtained from the Indianapolis Metropolitan Police Department's Sheriff Sale
database.   7. Highest Concentrations of Need:   This map shows a general view of the areas of greatest need in Indianapolis.
The shaded area is Census block groups (part) in which many of the measures consistently indicate higher levels of need and
that qualify as areas of low-, moderate, and middle-income areas of benefit.  Distribution and and Uses of Funds :  The City of
Indianapolis' Neighborhood Stabilization Program plan is the collaborative effort of City Staff and community stakeholders.
Building on the input from the 2009 Action Plan public survey, which identified addressing vacant abandoned/foreclosed
properties as a priority, the City will utilize NSP funds to stabilize those neighborhoods identified as having the greatest need
(please see maps 1-7).
 The City will engage a broader group of community stakeholders and leaders in an implementation planning phase of this
neighborhood stabilization process to target specific areas within the areas of greatest need to make a significant impact with
NSP funds as well as other private and public resources.  The implementation planning will be  completed by January 31, 2009
and specific data will be entered in the Disaster Recovery Grant Reporting System as required.
 The City will assess each targeted area to determine needs and priorities.  Possible tools to address needs and priorities may
include, but is not limited to, housing development, demolition of blighted structures, economic development, owner occupied
rehabilitation, infrastructure improvements and code enforcement.  The Indianapolis strategy will leverage NSP funds with other
resources to address the needs identified through the assessment process.
 Indianapolis will utilize NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted
areas.  The city will acquire housing units through a variety of mechanisms, which may include tax sale, sheriff sale, and
bank/financial institution negotiations.  The City will identify owners with multiple properties that have been through foreclosure
and negotiate discounted acquisition costs.
 NSP funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.
 The next step to alleviate blight in the Indianapolis targeted neighborhoods will be redevelopment.  Redevelopment will include
home rehabilitation, new construction of houses, owner-occupied repair, creation of rental housing opportunities for very low-
income households, creation of job opportunities, brownfields redevelopment, and creation of greenspace.  In addition,
Indianapolis will work to coordinate the efforts of all City Departments such as Parks, Public Works and Public Safety to develop a
comprehensive approach to neighborhood stabilization.
 The key to this program will be identifying and cultivating qualified home buyers.  Each buyer will receive, at minimum, the
required eight hours of homebuyer counseling.  In addition, NSP funds will be used to provide direct buyer assistance.   This type
of assistance will be provided to homebuyers to ensure affordability.  Forms of  NSP buyer assistance may include: - Soft second
mortgage - Downpayment assistance - Interest rate buydown
 The NSP program will be implemented as a cooperative effort between the City of Indianapolis, the Indianapolis Neighborhood
Housing Partnership, Local Initiative Support Corporation, elected officials, local not-for-profits, developers as well as financing
agencies and consumer housing counseling organizations.  This collaboration will work to develop an implementation plan that
will include a comprehensive strategic approach to neighborhood stabilization.  Definitions and Descriptions :   (1)  Definition of
"blighted structure" in context of state or local law.
 "Blight" is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric
of the surrounding neighborhood.  Blight is caused by properties that constitute a risk to public health, safety or welfare including
vacant and boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable
vehicles, or empty structures that remain accessible to vagrants and criminals which breed opportunities for fires and other
property vandalism.
  (2)  Definition of "affordable rents."
 Properties assisted with NSP shall be occupied by persons/households earning less than 120 percent of the area median family
income.  In addition, at least 25 percent of the NSP funds are to be used for the purchase and redevelopment of abandoned,
foreclosed upon, or vacant housing units that will be used to house individuals or families whose incomes do not exceed 50
percent of the area median family income.
 Using HUD's HOME Program Rents, calculate affordable rents as follows for households earning:
 - between 81 to 120 percent of the area median family income rent shall not exceed 2 times the 50 percent Rent Limit;  -
between 51 to 80 percent of the area median family income rent shall not exceed the 65 percent Rent Limit (as defined by HUD);
- 50 percent or less of the area median family income property owners shall use the Low HOME Rents.    In all cases, rents shall
not exceed the market rent for the area for that type and quality of housing.
 NSP affordable rents assume that utilities are included in the rent payment.  If tenants are paying utilities separate from rent,
the rent paid to the landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents
defined above.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The NSP will use a structure similar to the HOME program to ensure that the units remain affordable.  A period of affordability
shall begin upon occupancy.  The table below outlines the NSP guidelines:
  Average Per-Unit NSP Investment Amount Affordability Period   (in years)  Less than $15,000 = 5 $15,000-$40,000 = 10 Over
$40,000 = 15 New Construction of rental housing (any amount) = 20
   Enforcement Mechanisms for Affordability Compliance for Rental
 The City will ensure affordability compliance by requiring covenants that will run with the property.  The covenants will require
that the property be maintained as rental housing and all NSP-funded units shall remain affordable as shown in the preceding
table from the date of completion.   In instances where NSP funds are invested to meet the requirement that 25 percent of the
NSP funds awarded to Indianapolis must be used for housing activities that benefit households whose incomes do not exceed 50
percent of the area median family income, the covenants will state that the property must be maintained as rental housing and
all NSP-funded units shable to households earning less than 50 percent of the area median family income for the required period
from the date of completion.
 During the period of affordability, all owners of NSP-assisted rental units are required to certify tenant income upon initial lease-
up.  Tenant income certification must be documented in writing from the actual source of the income; in accordance with HUD's
booklet on certifying tenant incomes using the Section 8 (or Part 5) methodology.
 If a tenant's income increases over time, the tenant may remain in the unit; however, the rent amount must be adjusted to
meet the affordable rent definition on page 5. Tenants must be given a minimum 30-day written notice prior to rent adjustment
and must comply with lease documents and state and local laws.
 Enforcement Mechanisms for Affordability Compliance for Homeownership
  Ensuring Continued Affordability  The type of subsidy invested in the property will determine which of the following provisions
are to be followed.  When a buyer subsidy is provided in the amount of $1,001 or more, alone or in conjunction with a
development subsidy, the Recapture Provision is to be followed.  When a development subsidy only is provided, such as
rehabilitation or construction financing, the Resale Provision is to be followed.
  Recapture Provisions for NSP Activities
 1. This provision authorizes the City of Indianapolis to recapture the entire NSP buyer subsidy during the period of affordability.
 2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing
costs.  The buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value
Reduction), closing costs are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount
due to the seller at closing.
 3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP buyer subsidy with the
City of Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents
will state that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the
principal resident of the house.  Loan documents will specify that if ownership is transferred due to sale of the property, payment
shall be made to the City from available net sale proceeds during the period of affordability. If the original buyer is in non-
compliance at any time during the period of affordability, the full loan amount will be immediately due and payable to the City of
Indianapolis.
 5. The purchaser must occupy the property as their primary residence during the period of affordability.
 6. The homeowner may sell the property to any willing buyer as long as the recapture requirement is met.
  The Resale Provision
 1. This provision ensures that a NSP-assisted property remains affordable during the entire period of affordability.  The length of
the period of affordability is determined by the amount of NSP funds provided as developmentsubsidyonly in accordance with the
table above.
 2. The affordability period is terminated should any of the following events occur: foreclosure, transfer in lieu of foreclosure or
assignment of a Federal Housing Agency insured mortgage to HUD. The original housing developer may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability.  3. Project
partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision.   In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP funds invested will be repaid
in the event of non-compliance or foreclosure.  The note and mortgage shall have the City of Indianapolis, Department of
Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.
 4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.
 5. For homeownership, the purchaser must occupy the property as their primary residence.
 6. The homeowner is guaranteed a fair return on their investment as described in the promissory note. A fair return on
borrower's original investment shall be the sum of the Appreciation in Value during Borrowers ownership&sup1;, borrower's
original down payment, the amount of the payments made on the principal of the loan by the Borrower and 80% of the value of
the documented (receipts) capital improvements made by the Borrower to the property
 &sup1; Calculation of the appreciation in value during the borrower's ownership: Property has appreciated during the borrowers
ownership shall be determined by calculating the future value of the cash flows by multiplying the original purchase price of the
property by an interest rate calculated by MIBOR and by the number of years the property has been owned by the borrower to
determine the appreciation in value during ownership.
 A homeowner may sell the property after the period of affordability, without any restrictions or regulations.
    Low Income Targeting :  Indianapolis will collaborate with the Indianapolis Housing Trust Fund, the Indianapolis Coalition for
Homelessness Intervention and Prevention, the Indianapolis Housing Agency, non-profit housing developers and for-profit
housing developers to allocate $7,262,765 to housing development projects that will house individuals and families whose
incomes do not exceed 50 percent of the area median family income.  Acquisition and Relocation :   a. Indianapolis will utilize
NSP funds to strategically acquire abandoned and/or foreclosed properties located within the targeted areas.   In addition, NSP
funds will also be used to demolish blighted residential and commercial/industrial structures.  Areas with a concentration of
foreclosure and abandonment often face challenges such as disinvestment and abandonment.  It is imperative that all
neighborhood factors that cause destabilization are addressed.  All demolition will be done in accordance with Federal, State and
Local regulations.  Below are the benchmarks to be achieved: - 57 blighted structures will be demolished
  b. Indianapolis will utilize NSP funds to strategically acquire vacant abandoned and/or foreclosed properties located within the
targeted areas.   In addition, NSP funds will assist with the rehabilitation and new construction of homes to be sold to eligible
homebuyers.  Below are the benchmarks to be achieved:   - 25 units will be acquired, rehabilitated and sold to households
earning 51-80 percent of the area median family income. - 25 units will be acquired, rehabilitated and sold to households earning
81-120 percent of the area median family income. - 2 units will be acquired and demolished.  Two new units will be constructed
and sold to households earning less than 50 percent of the area median family income. - 2 units will be acquired and demolished.
Two new units will be constructed and sold to households earning 51-80 percent of the area median family income. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning 81-120 percent of the area
median family income.
  ACTIVITY START DATE END DATE  Acquisition/Land Bank February 1, 2009 March 31, 2010 Acquisition/Rehab for
homeownership April 1, 2009 May 31, 2010 New Construction for homeownership June 1, 2009 May 31, 2010 Demolition
February 28, 2009 May 31, 2010 Rental Development April 1, 2009 April 1, 2010 Financing Mechanisms February 1, 2009 May 31,
2010
   c. Twenty-Five percent, or $7,262,765, will be used for housing activities that benefit individuals whose incomes do not exceed
50 percent of the area median income.    Below are the benchmarks to be achieved:  - A minimum of 70 rental units for
individuals/families earning less than 50 percent of the area median family income will be created or rehabilitated. - 2 units will
be acquired and demolished.  Two new units will be constructed and sold to households earning less than 50 percent of the area
median family income.  Public Comment :  Citizen Comments to the NSP Substantial Amendment for the City of Indianapolis
  Comment:    The "unit count" performance measures aren't based on any metrics that measure "neighborhood stabilization" to
any significant degree.  There are more indicative outcomes that can be measured, like rise in average housing price, rise in
occupants per acre, drop in police runs per block, rise in volume of real estate transactions, rise in homeownership rate, etc.  We
need to stabilize the neighborhoods, which is not necessarily tantamount to hitting unit counts.
  Response:  These are important measures that will be addressed as we implement the plan.  If the need arises, we can amend
our Substantial Amendment to reflect this.
  Comment:  I assume that since a timeline has been established for each activity, the City hopes to have the money spent within
those timeframes.  Hopefully the City will be able to track how they are spending (or committing) funding as they go so they can
maintain flexibility as projects get under way; there may need to be more demo than anticipated, for instance, and it would be a
shame to have to stick to a very rigid funding plan.  The City needs be astute enough to alter how they commit the NSP funds
"on the fly" while maintaining compliance with the HUD regs.
  Response:  Our plan, which will include an implementation plan that will follow, is certainly flexible so that these issues can be
addressed.
  Comment:  There is no mention of bolstering code enforcement or nuisance abatement, either through DMD Compliance or
H&H.  This is a critical piece, both in terms of "stimulating" property acquisition as well as serving as a touchstone for engaged
neighbors and neighborhoods that are at risk of decline.  The NESCO/CDLC Absentee Owner Code Enforcement pilot has shown
that absentee owners are responsive to targeted code enforcement: of 21 "intent to sue" notices sent to owners of chronically
problematic properties, 2 properties were immediately listed for sale on the MLS and 3 have since been demolished by the
owners.  Also, targeted, consistent code enforcement can stem the downward spiral of neighborhoods "on the brink" by
addressing the issues that cause increased crime and blight and lead to homeowner flight and disinvestment.  A strong, sustained
code enforcement response from the City would also be a relatively inexpensive way to serve all constituents and give the
impression that the City is "doing something", especially since they haven't been very proactive or successful in this arena in the
past.
  Response:  Code enforcement will be a vital part of any implementation efforts and has been added as a tool to B. Distribution
and Uses of Funds. As enforcement needs arise and change, we can amend our Substantial Amendment to address the changes.
  Comment:  I'm glad to see funds allocated for brownfields since there are so many "neighborhood brownfield sites" in Indy.  I
believe that the City is missing an opportunity to leverage NSP funds to greater benefit by establishing a redevelopment authority
that serves an "umbrella" for the Land Bank, Unsafe Buildings, "Code Enforcement & Nuisance Abatement" (portions of DMD
compliance as well as H&H duties.)&ampnbs; Developing an internal strategy or protocol that allows these entities to work
together more proactively, cohesively, and strategically would be a fantastic start.
  Response:  While these entities will be working together for implementation of the NSP Substantial Amendment, it is too early
to comment on the establishment of a redevelopment authority at this time.
  Comment:  Partners In Housing Development Corporation has reviewed Indianapolis' Neighborhood Stabilization Program plan.
Partners' is excited about the opportunity of potentially developing new properties with NSP funds in order to expand our mission
of creating permanent supportive housing.  As currently proposed, though, we believe it will be difficult to operate rental
properties for persons earning at or below 30% of the Area Median Income (AMI), a reality of the majority of our special needs
residents.   Page 5 of the City of Indianapolis' NSP Substantial Amendment defines affordable rents for households earning 50%
AMI or less as the 'lesser of 1) Low HOME rents [as defined by HUD] or 2) 30 percent of the adjusted monthly family income.'
Under this definition, a single mother earning at or below 30% AMI could only pay a maximum of $391.25 per month.  However,
the cost to adequately operate and maintain a 2 bedroom nearly exceeds this sum.  This problem is further exacerbated with
families earning $0 income.  Nearly 25% of Partners' residents earn no income.   To remedy this, rental assistance must be
available to successfully house individuals and families earning at or below 30% AMI.  This could be done through leveraging of
Housing Trust Fund monies, or partnering with the Indianapolis Housing Agency to potentially attach Section 8 vouchers to these
NSP assisted units.  Such assistance should be made available for a substantial period of time, though, to comply with the 15
year affordability period for rental units, as specified in the Substantial Amendment.   We at Partners remain truly excited about
the possibility of expanding our mission to more individuals in need and hope we may be able to utilize the NSP funds to expand
our mission.
  Response:  The affordability example and explanation provided is very helpful, and this will be taken into consideration as we
finalize the plan.  If the need arises, we can amend our Substantial Amendment to reflect this, and or include it in our
implementation efforts.  Rental subsidies are an important component to meeting the needs of people earning below 50% AMI.
While NSP funds cannot be used for rental assistance, it is anticipated that NSP funds will leverage other support, i.e. Housing
Trust Fund, Shelter Plus Care, Section 8, etc.
  Comment:  The Crooked Creek Northwest Community Development Corporation is excited about the Neighborhood Stabilization
Program.  Our communities have fallen victim to high foreclosure rates and home vacancies.  With the pride of our community
still strong, the community has collectively designated a community redevelopment area and strategy for redevelopment as part
of the Great Indy Neighborhoods Initiative.  This area follows the Michigan Road corridor from 38th Street to 86th Street,
reaching as far west as Cooper Road and as far east as Grar />  Several initiatives in the community quality of life plan align with
the strategies listed in your plan for the Neighborhood Stabilization Program.  We focus on five major areas, commercial
revitalization, residential revitalization, public infrastructure improvements, collaboration amount health, education and human
service providers and community engagement.     As part of the residential revitalization, the quality of life plan specifically calls
for rehabilitation of vacant and abandoned structures for new homeownership opportunities.  Crooked Creek Northwest
Community Development Corporation will implement such a program in 2009 with $51,000 of HOME funds and nearly $432,000
of private funds.   This program will rehabilitate homes for low to moderate income families as well as market rate income
families.  This goal aligns with the goal of the Neighborhood Stabilization Program to rehabilitate 50 homes in the next two years
for both low to moderate income families and market rate income families.      However, we are concerned because none of the
11 primary target neighborhoods listed in the Neighborhood Stabilization Program plan (Map 7) match the Great Indy
Neighborhood designation for our area, an area chosen by neighborhood residents and the community.  There is a general target
area that matches our designation.  This leaves us with a few questions.   -         How is this designation different from the
primary areas?   -         How will the implementation of programs differ between these two types of areas in your plan?  -
Is the City of Indianapolis open to working in the general target areas indicated on Map 7 of your plan? -         How or in what
ways can our neighborhood support this plan?   We appreciate the time and effort the City puts towards revitalizing our
community.  We only hope to become stronger partners as we work towards a better future for our neighborhoods.
  Response:  There is much to still consider as we move forward, and as we more specifically plan for implementation in 2009.
The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly affect the
reach of our interventions and the areas in which we can work.  Based on the data and HUD rules for NSP funds, we have to
spend the money in the areas of greatest need for a defined set of interventions.  As we are able to leverage funds to work in
Crooked Creek neighborhood and other areas that are not in the primary areas, we will.
  Comment:  Thank you for all the work the Department of Metropolitan Development as put into the plans for the Neighborhood
Stabilization Fund and the 29 million dollars of entitlement funds that are coming to Indianapolis.  It is a fantastic opportunity to
have an impact on key areas in our neighborhoods.
 The Indianapolis Coalition for Neighborhood Development discussed the funds when they were first announced but we have had
little time to review the specifics of the DMD draft application to HUD.  However, it does appear that the Ctrffllecmasthe wide
range of tools necessary for reducing the adverse impact of abandonment and foreclosure in our neighborhoods.
  Obviously, we have numerous questions relating to how targeting with occur and exactly how the various program activities will
be implemented.
  It is our understanding that after the application is submitted that a committee will be formed, including ICND representation,
to address the specifics of targeting and program implementation.  It is our hope that this committee will address our initial
concerns relating to the potential unnecessary use of HOME standards and procedures that could negatively impact the most
efficient use of these funds.  Further, that while it is anticipated that further "targeting" may occur, it is our hope that certain
program tools could be available to all of the neighborhoods of need as identified in the draft.  Finally, the committee needs to
address how the Land Bank procedures can be modified to best impact our neighborhood efforts with these funds.
  Response:  The extent to which these funds are leveraged, and the additional NSP dollars we receive from the state, will greatly
affect the reach of our interventions, whether further "targeting" occurs, and the areas in which we can work.  HOME affordability
standards were used as a basis for the affordability requirements of our Substantial Amendment and were altered to be more
lenient.  As we move towards implementation, if better standards are developed that still meet the requirements of the NSP, we
will consider them as a viable amendment to our plan.
  Comment:  Thank you for allowing Herman & Kittle Properties, Inc. (HKP) the opportunity to comment on the City of
Indianapolis' proposal for the use of Neighborhood Stabilization Program (NSP) funds.  The housing need across the City and the
State of Indiana during these uncertain times is of great concern.  With the City having the NSP funds to distribute, this will do a
lot to assist those in need.
 As you may know, many recently allocated tax credit developments across the City being developed by both for-profit and not-
for-profit entities are facing challenges in finding available equity and debt.  One of the ways the City may supports these tax
credit developments, to make them more appealing to investors and lenders, is to provide additional subsidy.  With the volume of
NSP funding that the City will receive, making the funds available to recently allocated and future tax credit developments located
on sites that qualify for NSP funding is essential.   Because of how far along these developments are in the development process,
the City should not have any challenge in meeting the 18-month allocation requirement that is associated with the NSP funds.
Additionally, these developments will bring with them construction jobs during a time when there has been a downturn in this
industry.
  For example, HKP has received rental housing tax credits for two developments that are located in NSP target areas (one is our
own and the other will be owned by The Julian Center).  The site being developed for the Julian Center is located at the
northwest corner of 34th Street and Meridian Street (Target Area #2) and will include 71 units, of which 19 will be from the
rehabilitioofthVeronpartenbuldngwh the balance from new construction.  Of the 71 units, 64 will be for populations at of below
50% AMI.  The other development is called Lynhurst Park Apartments &ndash; Phase II and is located at 3215 Joey Way (along
Lynhurst Drive between I-70 and highway 67) (NSP General Target Area).  This new Phase at the property will contain 62 units
of which 55 will be at or below 50% AMI.  Both of these developments are expected to start construction late spring/early
summer, so the rental units will be coming online in early 2010.  We believe that both of these developments would be ideal in
helping you to achieve your goals under the NSP program and are more likely to succeed and begin employing construction
personnel if NSP funds were made available.
  As such, we would offer these specific comments related to your proposal:
 - Page 7 &ndash; D. Include for-profit developers as well. - Page 12 &ndash; Activity 5. Under the activity type, include (E)
redevelop demolished or vacant properties. - Page 13 &ndash; Activity 5. In activity description, include new construction and
allow for-profit developers.
  Response:  Under our plan, demolished or vacant properties may be redeveloped.  Further, for-profit developers have been
added to our plan.  However, new residential rental construction is not a priority.
  Comment:  After reviewing the website downloads I see good progress that will improve the quality of our neighborhoods;    I
have just a few comments to submit that may affect how your group goes thru the analysis and guidelines for subsequent grant
awards:   It appears that many of the awards for 2009 and have already been decided for each program, The 15 service
providers are all quality programs that have well targeted goals.   However I do not see any goals to stimulate grass roots groups
at the neighborhood level who frequently undertake initatives that have been very positive for our neighborhoods.  I have been
involved with several small ministries who provide counselling, neighborhood events, mentoring, food and clothing campaigns,
job fairs etc but do not do it out of a large, expensive single site facility. We go to the people in need rather than having the
people come to us;    Case management and follow thru on the entire needs of the families is often overlooked because funding
is generally tied to a specific peson or dysfunctional condition that targeted funds have been earmarked for.   Frequently the
conditions that bring on the breakdown in function or effectiveness are tied to systemic failures with a wider impact then our
solutions pinpoint.   Many small organizations strive to overcome these limtations by effective collaboration of services.   I believe
investments in our community can be made even more productive if there is some funding earmarked to stimulate coalitions
working toward common visions for the neighborhoods.   The stability of the neighborhood will best come thru holistic
approaches that strengthen the families as well as the housing. The breakdown in market value, tax revenue and decay of our
neighborhoods is less tied to property abandonment then it is to personal accountability and respnibiitybandnmentThereak dwnas
coe bownr err rather than problems with the houses themselves.  Without instilling personal pride,  recipient accountability and
team effort within each neighborhood, we will be stirring the wind wth our efforts and our dollars.  We also should provide
performance oversight on the dollars directed to rehabs to insure true performance of intent.    There are also other progams
such as pocket parks and "grandparents without grandkids" that can have a positive impact on restoring a healthy culture to our
neighborhoods.    In 2003-2004, I received recognition by winning the Mayors office "Family counts" award, for my After school
program and Summer camp program that I directed while a leader at "There is Hope Minisitry"  with the IPS Highland Pak
Summer camp program. Key to why I signed up for a neighborhood youth program was that I had been involved in a weekly
volunteer mentoring program for prison ministry for 5 years and saw the need to deal with the entire family. Those in Prison,
those without parents and those coming out. This requires a coalition of teams to accomplish comprehensive results.    Currently
I volunteer with a few ministries that provide significant free time to build community stability, many of these minsitries do so on
shoestring budgets with no financial backing because they are not doing it for their own kids or their own church but rather for
the city at large, These groups are frequently the unsung heroes that effect the stability and hope that neighborhoods rely on.
It is this group of contributors that can be an effective force in city wide activities that effect many troubled neighborhoods.   The
city has several times built new housing complexes only to see them torn down and rebuilt within 20 years, We need to have
targeted programs for family stability;   I have attached 2 small examples of what some are doing.  As a retired minister who has
been working with several different neighborhood ministry counsels, local neighborhood action groups and also youth and prison
re-entry iniatives, I have seen first hand that much is being done to improve the inner city; But we need to do more, especially in
the areas of Family mentoring and targeted programs that involve the entire family if possible. Neighborhood community centers
and pocket parks would also help as well to create a sense of community pride and cooperation.
  Response:  The regulations that direct the usage of these funds for the Neighborhood Stabilization Program specify the funds
for certain activities specifically related to abandoned and foreclosed properties.  Other funds that are to be made available
through other aspects of the larger Housing and Economic Recovery Act do include funds for certain types of financial counseling
activities.  With regards to the neighborhood engagement activities listed here, NSP will be used and targeted in conjunction with
other comprehensive community development strategies, neighborhood plans, and other neighborhood assets.  It is anticipated
that the targeted investments of the NSP will leverage other kinds of support for engagement activities similar to the kinds
mentioned here.
  Comment:  On behalf of Historic Landmarks Foundation of Indiana, and at the request of Marshavi, Iould lke
toofferommentsrelatedto te Neigborhod Stbilizton Plan Substantial Amendment, as offered by the City of Indianapolis. The
significant investment of public funds into the city's housing infrastructure will positively address problems such as crime,
neighborhood disinvestment, abandoned housing and rampant foreclosures. While the $29 million planned for this Amendment
will not solve all of our ills, it will assist our community in supporting targeted focus areas for redevelopment. Our successful
partnership with the City, Mansur and King Park CDC in Fall Creek Place is one of the best examples of this kind of achievement
in the country. One analysis of crime as it relates to Fall Creek Place shows that while it continues around the project's
boundaries, virtually none occurs within the neighborhood itself.
 While Historic Landmarks generally supports the rationale of Target Areas to focus investment of the NSP funds, it seemed that
the City should be even more specific. Eleven large areas across the center of the city could have the potential to diminish the
effectiveness of the funds, which as proposed are targeted at just over 400 properties. Our Fund for Landmark Indianapolis
Properties (FLIP) has utilized a targeted strategy, beginning with the nearly 50 rehabs completed in Lockerbie Square to the
nearly 40 rehabbed in Fall Creek Place.
 Referring to our FLIP program brings to mind a comment on the proposal for Activity 1, "Acquisition/Land Bank". While it is a
fine idea to spend the funds for such a program and raise private funds as well, I might propose a certain portion of those funds
be distributed to a not-for-profit such as Historic Landmarks, for a similar purpose. Our available FLIP fund balance could serve
as the match, and Historic Landmarks could acquire additional significant, vacant properties to be available for rehab. This has
been our model for 35 years, which we could continue to pursue. If needed, those funds could even be held separately from the
remainder of our Revolving Fund.
 We do support your proposal for Activity 2 "Acquisition/Rehabilitation", and would simply remind your staff that the NSP will
have similar regulatory requirements regarding 36 CFR 800, as would be the case with any HUD-funded programs.
 Under Activity 4, "Demolition", it is our belief that the percentage of funds, dollar amount ($800,000) and number of properties
(57) targeted for demolition are too high. While we recognize that some demolition must take place in certain instances, as a
general redevelopment strategy it erodes and diminishes our community. We would request that the amount of funds available
for demolition not exceed $500,000, and still include two brownfield sites. The remaining $300,000 should be redirected into a
greater number of projects under Activity 2, "Acquisition/Rehabilitation". In an age where we are beginning to develop a
philosophy of "green" building strategies, historic preservation is the "greenest" of them all.
 In the NSP document, the City states that they will engage a broader group of community stakeholders in an implementation
phase. Historic Landmarks Foundation is eager to participate in this process as it moves forward, bringing our experience in
community development projects to the table. As a result, we may be able to serve as a partner in future deelopent iTargetreas,
isuringuccess ana diversty ofhousingtypesand inome leel.
 Thank you for the opportunity to comment.
  Response:  We will take these comments into consideration as we move towards implementation planning.  If the need arises,
we can amend our Substantial Amendment to reflect these strategies and suggestions, and/or include it in our implementation
efforts.
  Comments:  Thank you for taking the time to read my comments regarding the HUD funds and how they should be spent.  Our
neighborhood (Meridian Highland) would be a great place to use some of the funds.  We have many houses that are either
empty or in a serious state of disrepair.  This abundance of uncared for properties is leading to high crime and drug use in our
neighborhood.  This description could fit many neighborhoods in Indy and therefore does not make our area especially deserving
of the funds.
 However there are a few things that set us apart from other blighted areas of town.
 First is our proximity to the Fall Creek Place neighborhood.  Although we are only 2-3 blocks west of FCP, our property values
are considerably lower.  Our small neighborhood needs a little help getting cleaned up and revitalized.  Meridian Highland can be
as glorious of an area as the new and improved Fall Creek Place.
 Second, we have Barton Park.  This is a small park that is hardly ever used.  It is definitely something potential residents would
like in the area when they are looking for a place to live.
 Third, the Meridian Street Corridor improvements will make any HUD money we get to a lot further.
 These are just a few of the reasons it is so important to make sure Meridian Highland gets the money it deserves.
  Response:  Specific target areas will be identified through a 2nd implementation planning phase.  Neighborhood assets, like the
ones mentioned here, as well as other neighborhood plans, comprehensive community development strategies, and the
abandoned and foreclosed field data will be considered as we undergo implementation planning to further focus our NSP efforts.
  Comment:  Requirement that properties assisted with NSP shall be occupied by persons/households earning less than 120
percent of the area median family income. It would be helpful to clarify this requirement to state that as long as properties that
are assisted with NSP for acquisition or demolition are replaced with the same number of units of persons/households earning
less than 120 percent of the area median family income, in a reasonably close geographic area, this requirement is met. More
specifically, if NSP funds are used on a site to demolish or acquire a property that has a certain number of households earning
less than 120 percent of the area median family income, it is acceptable under the NSP to replace those units with the same
number of households earning less than 120 percent of the area median family income within a reasonably close geographic
area, rather than on the exact site acquired or demolished.
  Response:  All units completed through NSP dollars must meet at least the 120% AMI threshold.  Units, however, that are
demolished through NSP and redeveloped through other leverage sources may not be required to meethe afordablity
guidlines.</>
 Comments:&nbp;emolitio. Themount asigned tdemlition, $800,000, and the performance measures including only brownfield
demolition and blighted houses demolition is extremely narrow. It would be helpful to increase the total funds assigned to
demolition to something significantly greater than $800,000. In addition, it would be helpful to expand the performance
measures for demolished structures to include multi-family buildings or structures, in addition to the brownfield sites and blighted
houses.
  Response:  While the amount assigned to demolition may change as needs arise during implementation efforts, it is our intent
that multi-family houses may be included in demolition activities.  Funds allocated for demo are for blighted structures.  The
performance measure has been changed to reflect 55 "residential units."
  Comment:  In 2002, the bipartisan Indianapolis Housing Task Force developed the Blueprint to End Homelessness, a 10-year
plan to end homelessness.  More than 450 individuals and 150 community organizations contributed to the city's plan.  The
Blueprint to End Homelessness promotes "Housing First," a nationally-recognized "best practice" that places an immediate and
primary focus on helping families and individuals quickly access and sustain permanent housing, and then providing supportive
services as needed.  Among the goals called for in the Blueprint are new and robust services to support prevention and the
creation of more than 12,000 new units of affordable housing, including 2,100 units linked to supportive services.
 The city's 10-year plan designated the Coalition for Homelessness Intervention and Prevention as the lead entity to facilitate
implementation of the plan.  The Coalition, established in 1996, is a non-profit agency and advocate for the homeless and
homeless service providers, and was designated by the task force to drive the goals of the 10-year plan after analysis and
discussions with local service providers whose support would be critical to the success of the Blueprint.  Coalition staff along with
Coalition members who are state and local policy leaders and local service providers are currently working on implementing this
ambitious plan to end homelessness in Indianapolis.  Coalition partners include provider organizations such as HVAF, supporting
homeless veterans.  In partnership with the Coalition and other provider organizations, HVAF recently opened the Donald Moreau
Veteran's House, creating 40 new units of supportive housing for homeless veterans.  Additional Coalition partners include secular
and non-secular family shelters such as Dayspring Center and Holy Family Shelter, service providers such as Horizon House and
Midtown Mental Health Center, housing developers such as Partners in Housing, and many other entities that provide services for
homeless veterans, children, survivors of domestic violence, mentally and physically disabled, and others experiencing or at risk
of experiencing homelessness.  The Coalition works with each of these partners to target and consolidate their services and to
establish partnerships that provide both supportive housing and advocacy to achieve the goals of city's 10-year plan.
 This city's 10-year pan is crrentlysupportedy an annufederal inestment of only slightly moe tan $4 Milion dolars in feeral grats tht
go directly to the City of Indianapolis, Department of Metropolitan Development.  Additional public funding is periodically made
available through the Marion County Housing Trust Fund.  This limited funding is made available to providers in a competitive
grant process administered by the City of Indianapolis, Department of Metropolitan Development.   Apart from this limited public
funding, neither the Coalition nor the Coalition's partners receive any state or local public funding to support the implementation
of the city's 10-year plan to end homelessness.  Additional funds to support these organizations and implementation of the city's
10-year plan to end homelessness come from private donations, such as from the United Way of Central Indiana, and in their
2008 United Way of Central Indiana Community Assessment, that organization recognized the Coalition and the local providers
for their efforts in implementation of the city's 10-year plan and recommended and renewed its call for a community-wide effort
to "full implementation of the Blueprint to End Homelessness with an emphasis on the concept of Housing First."
 The Neighborhood Stabilization Program and funding offers Indianapolis a unique opportunity to advance the objectives of the
Blueprint to create new units of affordable and supportive housing in Indianapolis, while at the same time stabilizing
neighborhoods, removing blight, and housing the more than 120 families and 1,500 individuals including women, children,
veterans, disabled, and the working poor who currently experience homelessness in this city.  Indeed, the United States
Interagency Council on Homelessness recognizes and endorses the integration of the NSP funds with local 10-year plans to end
homelessness, and states that the NSP resources "represent an opportunity for 10 Year Plan communities to align their goals with
the new resources to produce housing outcomes that prevent and end homelessness."
 General Comments.
 The city's draft plan sets out a reasonable and comprehensive approach to using NSP funding to stabilize Indianapolis
neighborhoods.  With the comments and suggestions offered below, we support the city's identification of areas of greatest need,
the general activities identified for using the funds, and the city's plan to include the Coalition and Coalition partners as members
of a broad group of community stakeholders and leaders in an implementation planning process that will take place between
December 1, 2008, and January 31, 2009, to identify priorities and specific actions.
 Leveraging Funds.  The city's plan anticipates that NSP funds will be utilized in conjunction with other funds and resources to
address the needs identified through the assessment process.  We believe that this is the most efficient way to use these funds
and the most comprehensive way to establish new affordable housing and new supportive housing within Indianapolis.  The
funds should be used in conjunction with other funding streams to increase and enhance new affordable housing and to attach
supportive services to that housing to ensure long term neighborhood stabilization.
 Supportive Services.   The city's NSP plan does notexpresslor otherise seem toincorporatete city&rsqu;s 10-year plan to end
hmelesness and,specificlly, the &dquo;ousingFirst" best practice endorsed by HUD that places an immediate and primary focus on
helping families and individuals quickly access and sustain permanent housing, and then providing supportive services as needed.
Save the requirement for limited "home ownership" counseling, supportive services are not mentioned in the NSP plan.  The city's
plan should incorporate specific language and target goals for "supportive services" and thus "supportive housing."  In doing so,
the city's plan would incorporate a national best practice supported by the funder and endorsed by a the United States
Interagency Council on Homelessness, an agency of which HUD and 19 other federal agencies are members, and would enhance
the success of the new housing and stabilization of the neighborhoods involved.  Other NSP plans, including the NSP plan
submitted by the State of Indiana for the balance of state expressly include supportive housing in the plan and target specific
numbers of units of supportive housing.
 One recommendation related to incorporating supportive services might be using ongoing operating cash flow for services.  For
example, the state of Indiana plan incorporates its strategic objective to create 500 new permanent supportive housing units over
the next three years through the Indiana Permanent Supportive Housing Initiative (IPSHI). The provision of mental health,
substance abuse, and employment training services are inextricably linked to the provision of permanent supportive housing.
The NSP funds provide a unique opportunity to link these services with housing. Unlike other unallowable costs (e.g.,
maintenance, tenant subsidy, contingency reserves, and deficits), CDBG has a precedent for funding these eligible activities as
public services.  Since cash flow from rental projects must be captured as program income, IHCDA proposes that these services
should be incorporated into the project pro-forma to reflect the true cost of providing housing to this special needs population.
IHCDA estimates that if eligible communities take advantage of these opportunities, nearly $10 million in NSP funds will be
obligated for approximately 250 permanent supportive housing units brought online.
   Response:  While NSP funds cannot be used for operational reserves, permanent supportive housing is a priority need for
homeless individuals and families.  Specific strategies for rental development will be developed in the 2nd targeting and
implementation phase.  Should supportive housing be identified as a strategy, other resources will need to be leveraged to
provide those services.
  Comment:  Owner Occupied Rehabilitation.  The city's plan does not appear to directly reference using the funds to rehabilitate
owner-occupied homes that contribute to neighborhood blight and that may be at risk of abandonment or foreclosure.  On page
4 of the city's plan, the city does note that the funds will be used for redevelopment, including "owner-occupied repair"; however,
it does not appear that funds are allocated and targets are established for this purpose under any of the six substantive program
activities.  Indeed, Activityfocuses onrehabilitaion only inhe context ofacuisition andrehabilitation of forecloed orabandoned
popertieshat are acqured foresale.nbsp; Neighborhood stabilization will require rehabilitation and repair of properties that may
not be abandoned or foreclosed but that may be among vacant and blighted structures.  It appears that NSP funds may be used
for this purpose, and further that the city intended its redevelopment activity to include this purpose, but no funds or targets are
included to meet those goals.
  Response:  NSP funds are to be focused on foreclosed and abandoned properties.  Homeowner repair will be a tool to utilize
along with NSP dollars, and will be funded through CDBG.
  Comment:  Incorporate Multi-Unit Rehabilitation and Redevelopment.  The city's plan does not appear to target multi-unit
properties.  Multi-unit properties are abundant in the areas identified by the city as being in the greatest need, and many of
those structures are blighted and perhaps subject to abandonment or foreclosure.  NSP funding targeting those properties may
increase the number of new units of affordable and supportive housing that can be more economically established with these
funds.  Rehabilitation of multi-unit properties will also support neighborhood stabilization by eliminating large targets of blight
that may otherwise remain in a neighborhood where the investment was made in fewer single family units.  This focus on multi-
unit properties should be incorporated in each of the applicable activities (e.g., Activity 2, 3, 5 & 6).
  Response:  Activity 5 includes multi unit rehabilitation.
  Comment:  Covenants and Abandonment.  As a general concern, the covenants to establish periods of affordability that endure
through resale, while laudable to that purpose, may provide an incentive for future abandonment.  Most notably, the requirement
in Activity 6 that restricts eligible buyers for resale during the period of affordability and that further requires that the seller repay
the NSP investment made in their property may provide a disincentive to sale and/or an incentive for the owner to allow the
property to fall back into a state of disrepair, blight or abandonment.  Similarly, the requirement in Activity 5 that provides for a
rent adjustment if the tenant's income exceeds the area median family income for initial eligibility may provide an incentive for
unit turnover and vacancy.  In the spirit of ensuring long-term neighborhood stabilization, the city might consider other
mechanisms to ensure affordability compliance (e.g., tax credits), or leniency of these provisions to the extent allowed by law.
  Response:  NSP funds only have to be repaid in the event of defaults of the covenants signed by the buyer.  Continued
affordability is a requirement of the NSP and helps preserve the availability of affordable homes in these neighborhoods that will
be the target of much investment.
  Comment:  Operationalize Capital Reserves.  The city should consider adding language to the plan that provides for the use of
NSP funding for capitalization of operating reserve.   If a project is used until final disposition as a rental property, NSP funds
may be used to capitalize an operating reserveto reduce tenants'rents to more affordable levels.
  Response:  Providing operational reserves is not aneligible use of NSP funds.  Such reserves will need to be leveraged from
other sources.
  Comment:  Additional Comments.
 In addition to the forgoing which applies to the overall plan as well as to each of the specified activities, the Coalition offers the
following activity-specific comments.
 Activity 2.  This activity and the specific target goals and performance measures may be based on an assumption that more
people will be ready for home ownership than the market will support.  These goals should be revisited with an eye toward
investing funds in rehabilitation and rental or lease to purchase development.  Moreover, home ownership counseling and
additional supportive services should be funded and incorporated into this activity.
 Activity 3.  This activity calls for the acquisition and demolition of at least six properties, and the construction of six new units.
The budget for this activity is $750,000.  The Coalition anticipates that the budget set for this activity may be insufficient.  This
activity should be reduced or eliminated, or additional funds should be invested to support this activity.  Further, if carried out,
this activity should include a preference for the construction of a multi-unit building to enhance the number of units available and
to serve more people.  Moreover, home ownership counseling and additional supportive services should be funded and
incorporated into this activity.
 Activity 5.   This activity should include a preference for the construction of multi-unit buildings to enhance the number of units
available and to serve more people.  Moreover, supportive services should be funded and incorporated into this activity.  Finally,
it appears that a typographical error exists in the final paragraph of Activity 5, section 8.  The final sentence of that paragraph
should read, "Tenants must be given a minimum &hellip;."
 Thank you for the opportunity to comment on this plan.  We hope our comments are helpful, and we look forward to working
with the city and other stakeholders as we move forward.
  Response:  Homeownership counseling is a requirement of this program and all homebuyers will receive the minimum required
8 hours.  The priority of the NSP is on vacant and abandoned homes, which necessitates a priority on rehabilitation.  It is not a
priority to construct mass amounts of new construction, therefore the 6 listed as a performance measure reflect this.  As needs
arise, our Substantial Amendment can be amended to account for them. Furthermore, constructing new residential rental
construction is not a priority.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$29,126,734.35

$29,136,432.32

$29,113,734.35

$29,093,392.24
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Program Funds Drawdown:

Program Income Drawdown:

$29,008,018.92

$85,373.32

Program Income Received: $85,373.32

Total Funds Expended: $29,098,667.24

Match Contribution: $0.00

Overall Progress Narrative:

 All activities in NSP1 are complete.  The City is currently awaiting close-out.  There were 511 properties purchased with NSP funds and those
are being marketed and sold by a contracted organization- Renew Indianapolis.  Quarterly updates on property status are sent to the local HUD
office.
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0007

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration
Administration
Administration

Administration

Administration
Use B-Acq/Rehab of
abandoned or
foreclosed properties

Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties

ADMIN - CONC

ADMIN - DCI
ADMIN - IAD
ADMIN - INDY

ADMIN - MFC

ADMIN - SEND
B - CONC - R

B - ENGL - LH25 - R

B - ENGL - O

B - IAD - LH25 - R

B - IAD - O

B - KSC - LH25 - R

B - KSC - LH25 - R -
522-CANCELLED

B - KSC - LH25 - R -
550- CANCELLED

B - MFC - O

Concord
Community
Development
Planning
DCI Planning
IAD Planning
Administration -
City of
Indianapolis
Mapleton Fall
Creek Planning
SEND Planning
Concord
Acquisition /
Rehab 1 Rental
Unit
Englewood -
Rehab 5 LH25
Rental Units
Englewood -
Rehab 1
Ownership Unit
Rehab 25 units
for LH25 rental

Rehab/Recon 8
Ownership Units

Acq / Rehab
LH25 - 41 Rental
Units
Rehabilitation of
twelve unit
building
Rehabilitation of
ten-unit building

Mapleton Fall
Creek -
Acq/Rehab 3
Ownership Units

$29,126,734.35 $29,008,018.92 $85,373.32

$57,113.00 $57,113.00 $0.00

$100,000.00 $100,000.00 $0.00
$100,000.00 $100,000.00 $0.00

$2,324,129.91 $2,324,129.91 $0.00

$144,800.00 $144,800.00 $0.00

$65,567.58 $65,567.58 $0.00

$48,655.29 $48,655.29 $0.00

$467,800.00 $467,800.00 $0.00

$125,000.00 $125,000.00 $0.00

$2,546,400.00 $2,546,400.00 $0.00

$861,463.94 $861,463.94 $0.00

$1,921,889.00 $1,907,488.69 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$265,500.00 $265,500.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0007

Budget Program Funds Drawn Program Income Drawn

Use B-Acq/Rehab of
abandoned or
foreclosed properties

Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties
Use B-Acq/Rehab of
abandoned or
foreclosed properties

Use B-Acq/Rehab of
abandoned or
foreclosed properties

Use B-Acq/Rehab of
abandoned or
foreclosed properties

Use C-Land Bank
Use C-Land Bank

Use C-Land Bank

Use D-Demolition

Use D-Demolition
Use D-Demolition
Use E-Redevelop
vacant properties
Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties
Use E-Redevelop
vacant properties

B - MFC - R

B - SCP - LH25 - R

B - SEND - LH25 - O

B - SEND - O

B - TWG - LH25 - R

CANCEL - B - SEND -
LH25 - R

C - IAD - ACQ
C - INDY - ACQ

C - MFC - ACQ

CANCEL - D - MFC

D - IAD
D - INDY
502 - CANCELED

CANCEL E - SEND -
GREEN

E -  IAD - R

E - CONC - COMMER

Mapleton Fall
Creek - Acq /
Rehab 2 Rental
Units
TR Development
Acquisition

Acquisition /
Rehab 2 LH25
Ownership Units
SEND Acquistion
/ Rehabilitation
1 Ownership
Unit
Whitsett Group
Acquisition /
Rehab - 22 LH25
Units
Rehab one
dwelling for
rental below
50% AMI
Land Bank
City -
Acquisition/Land
Bank
Mapleton Fall
Creek Land
Banking
Acquistion
Mapleton Fall
Creek
Demolition
Demolition
Demolition
Whitsett Group
Rehab
SEND -
Redevelop
greenspace/gard
ens
IAD 120% AMI
Rental Units
Rehabilitation of
commercial
tenant spaces

$135,000.00 $135,000.00 $0.00

$1,888,293.78 $1,888,293.78 $0.00

$186,962.00 $186,962.00 $0.00

$92,750.00 $92,750.00 $0.00

$1,294,455.84 $1,294,455.84 $0.00

$0.00 $0.00 $0.00

$115,098.36 $115,098.36 $0.00

$1,112,634.09 $1,027,260.77 $85,373.32

$77,044.07 $77,044.07 $0.00

$0.00 $0.00 $0.00

$283,879.09 $283,879.09 $0.00
$1,501,134.00 $1,495,859.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$152,500.00 $152,500.00 $0.00

$283,081.18 $283,081.18 $0.00
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0007

Budget Program Funds Drawn Program Income Drawn

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties
Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties
Use E-Redevelop
vacant properties
Use E-Redevelop
vacant properties
Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

E - CONC -
COMMUNITY

E - CONC - GREEN

E - CONC - NEW - R

E - ENGL - GREEN

E - ENGL - LH25 - O

E - ENGL - LH25 - R

E - ENGL - R

E - ENGL- O

E - IAD - GREEN

E - IAD - O

E - KSC - NEW - R

E - MFC - GREEN

E - MFC - NEW - O

E - MFC - REDEV - O

E - MFC - REDEV - R

Concord Urban
Community
Farm
Concord - 8
Greenspaces
Construction of
17 new rental
housing units
Englewood -
Redev -
Greenspace/Gar
dens
Englewood -
Construction of
1 New
Ownership Unit
Englewood - 10
LH25 Rental
Units
Englewood -
Redev 22 Rental
Units
Englewood -
Rehab 2
Ownership Units
Greenspace

Rehab/Recon 12
Ownership Units
KSC - 9 New
Rental Units
Mapleton Fall
Creek - Redev
20
greenspace/gard
ens
Mapleton Fall
Creek - 5 New
Ownership Units
Mapleton Fall
Creek - Rehab
14 Ownership
Units
Mapleton Fall
Creek -
Redevelop 9
Rental Units

$165,995.29 $165,995.29 $0.00

$0.00 $0.00 $0.00

$624,453.16 $624,453.16 $0.00

$8,579.58 $8,579.58 $0.00

$52,749.70 $52,749.70 $0.00

$881,250.00 $881,250.00 $0.00

$1,938,750.00 $1,938,750.00 $0.00

$154,350.00 $154,350.00 $0.00

$36,636.81 $36,636.81 $0.00

$1,325,000.00 $1,325,000.00 $0.00

$1,262,085.00 $1,260,838.80 $0.00

$356,243.74 $344,141.91 $0.00

$223,516.78 $223,516.78 $0.00

$1,692,028.41 $1,692,028.41 $0.00

$519,422.33 $519,422.33 $0.00
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0007

Budget Program Funds Drawn Program Income Drawn

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

Use E-Redevelop
vacant properties

E - SCP - NEW

E - SEND -
COMMUNITY

E - SEND - LH25 - O

E - SEND - NEW -
LH25 - O

E - SEND - NEW - O

E - SEND - NEW - R

E - SEND - O

E - SEND - R

SCP East Village
housing
redevelopment
SEND -
Redevelop Youth
Center
SEND - Redev 3
LH25 Ownership
Unit
SEND - 8 New
LH25 Ownership
Units
SEND - Redev -
4 New
Ownership Units
SEND -
Construction of
3 Rental Units
SEND - Redev -
5 Ownership
Units
SEND - Redev -
8 Rental Units

$1,000,000.00 $1,000,000.00 $0.00

$208,463.00 $208,463.00 $0.00

$174,977.00 $174,977.00 $0.00

$282,270.99 $282,270.99 $0.00

$372,732.01 $372,413.24 $0.00

$515,274.42 $515,274.42 $0.00

$532,620.00 $532,620.00 $0.00

$648,185.00 $648,185.00 $0.00

Grantee Activity Number:                        502 - CANCELED
Activity Title:                                             Whitsett Group Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2009 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Whitsett Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        502 - CANCELED
Activity Title:                                             Whitsett Group Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

The Whitsett Group $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabiliation of units in the Mapleton Fall Creek NSP area.  Units will be part of the 25% set aside.  ACTIVITY TO BE CANCELED AND BUDGET
WILL BE REDUCED TO $0 AFTER DRAW HAS BEEN REASSIGNED TO ACTIVITY # B - TWG - LH25 - R.

Activity Description

Located within Mapleton Fall Creek NSP area.

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - CONC
Activity Title:                                             Concord Community Development Planning

Activity Type: Activity Status:

Planning Under Way
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - CONC
Activity Title:                                             Concord Community Development Planning
Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

05/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Concord Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,113.00

$57,113.00

$57,113.00

$57,113.00

$57,113.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $57,113.00

Concord Community Development Corp. $57,113.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning activities associated with their NSP program.

Activity Description

NSP targeted area

Location Description:
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - CONC
Activity Title:                                             Concord Community Development Planning

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - DCI
Activity Title:                                             DCI Planning

Activity Type: Activity Status:

Planning Completed

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

05/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Development Concepts, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Development Concepts, Inc. $100,000.00
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - DCI
Activity Title:                                             DCI Planning
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General planning costs associated with their NSP program.

Activity Description

DCI target area.  Westside of Indianapolis just north of Central State property.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - IAD
Activity Title:                                             IAD Planning

Activity Type: Activity Status:

Planning Completed

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

05/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - IAD
Activity Title:                                             IAD Planning
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Indy East Asset Development $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning activities associated with their NSP program.

Activity Description

NSP target area

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - INDY
Activity Title:                                             Administration - City of Indianapolis

Activity Type: Activity Status:

Administration Completed
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - INDY
Activity Title:                                             Administration - City of Indianapolis
Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

02/01/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Indianapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,324,129.91

$2,324,129.91

$2,324,129.91

$2,324,129.91

$2,324,129.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,324,129.91

City of Indianapolis $2,324,129.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General program oversight.

Activity Description

200 East Washington Street, Suite 2042 Indianapolis, IN  46204

Location Description:
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - INDY
Activity Title:                                             Administration - City of Indianapolis

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - MFC
Activity Title:                                             Mapleton Fall Creek Planning

Activity Type: Activity Status:

Planning Completed

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

05/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,800.00

$144,800.00

$144,800.00

$144,800.00

$144,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $144,800.00

Mapleton Fall Creek CDC $144,800.00
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - MFC
Activity Title:                                             Mapleton Fall Creek Planning
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning activities associated with their NSP program.  Budget increased $44,800 on 31-May-2010.

Activity Description

NSP target area.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - SEND
Activity Title:                                             SEND Planning

Activity Type: Activity Status:

Planning Completed

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

05/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        ADMIN - SEND
Activity Title:                                             SEND Planning
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,567.58

$65,567.58

$65,567.58

$65,567.58

$65,567.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,567.58

Southeast Neighborhood Development $65,567.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning activities associated with their NSP program.

Activity Description

NSP target area.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - CONC - R
Activity Title:                                             Concord Acquisition / Rehab 1 Rental Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - CONC - R
Activity Title:                                             Concord Acquisition / Rehab 1 Rental Unit
Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

04/01/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Indianapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,655.29

$48,655.29

$48,655.29

$48,655.29

$48,655.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,655.29

City of Indianapolis $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of one housing unit to be leased to a household at or below 120% AMI.  This activity was previously named B-
CONC-O, but was renamed because this housing unit will be leased, instead of sold, to an income-eligible household.

Activity Description

1423 S Meridian St.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - CONC - R
Activity Title:                                             Concord Acquisition / Rehab 1 Rental Unit

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - ENGL - LH25 - R
Activity Title:                                             Englewood - Rehab 5 LH25 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$467,800.00

$467,800.00

$467,800.00

$467,800.00

$467,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $467,800.00

Englewood CDC $467,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - ENGL - LH25 - R
Activity Title:                                             Englewood - Rehab 5 LH25 Rental Units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of two, two-family dwellings and one single-family dwelling to be leased to households at or below 50% AMI.

Activity Description

640-642 Eastern Ave (2 units), 838-840 Keystone Ave (2 units), ; 810 Hamilton Ave.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - ENGL - O
Activity Title:                                             Englewood - Rehab 1 Ownership Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - ENGL - O
Activity Title:                                             Englewood - Rehab 1 Ownership Unit
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$125,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,000.00

Englewood CDC $125,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of one single-family dwelling to be sold to a household at or below 120% AMI.

Activity Description

46 N Oxford St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - IAD - LH25 - R
Activity Title:                                             Rehab 25 units for LH25 rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - IAD - LH25 - R
Activity Title:                                             Rehab 25 units for LH25 rental
Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

06/07/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,546,400.00

$2,546,400.00

$2,546,400.00

$2,546,400.00

$2,546,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,546,400.00

Indy East Asset Development $2,546,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of 25 abandoned/foreclosed housing units to be rented to households at or below 50% AMI.

Activity Description

923 Beville Ave (2 units), 939 Beville Ave (previously typoed as 928), 615 Eastern Ave, 639-641 Eastern Ave (2 units), 803 Eastern Ave, 524
Hamilton Ave, 910 Hamilton Ave (2 units), 526 Jefferson Ave, 556 Jefferson Ave, 604 Jefferson Ave, 818-820 Jefferson Ave (2 units), 2622 E
Michigan St, 2624 E North St, 825 N Rural St, 844 N Rural St, 928 N Rural St, 941 N Rural St, 2010 E Saint Clair St, 822-824 Tacoma Ave (2
units), ; 942 Tacoma Ave.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - IAD - LH25 - R
Activity Title:                                             Rehab 25 units for LH25 rental

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - IAD - O
Activity Title:                                             Rehab/Recon 8 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

07/01/2010 07/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$861,463.94

$861,463.94

$861,463.94

$861,463.94

$861,463.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $861,463.94

Indy East Asset Development $861,463.94
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - IAD - O
Activity Title:                                             Rehab/Recon 8 Ownership Units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of eight foreclosed and/or abandoned single-family dwellings to be sold to households at or below 120% AMI.

Activity Description

806 Hamilton Ave, 819 Jefferson Ave, 821 Jefferson Ave, 832 Jefferson Ave, 838 Jefferson Ave, 902 Jefferson Ave, 914 Jefferson Ave, ; 963
Tecumseh Ave.  (845/47 Jefferson moved to E-IAD-R per January 2013 update.)

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - KSC - LH25 - R
Activity Title:                                             Acq / Rehab LH25 - 41 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

05/01/2010 11/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Construction

Activity is Being Carried Out By Grantee:

No Carryout



9482

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - KSC - LH25 - R
Activity Title:                                             Acq / Rehab LH25 - 41 Rental Units
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,921,889.00

$1,921,889.00

$1,921,889.00

$1,907,488.69

$1,907,488.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,907,488.69

Keystone Construction $1,907,488.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 41 housing units, consisting of single-, two-, and multi-family dwellings (seven units or less), to be leased to
households at <50% AMI.

Activity Description

56-58 E Arizona St (2 units), 106-108 Arizona St (2 units), 1317-1319 Charles St (2 units), 1325 Charles St, 1810-1812 S Delaware St (2 units),
22 E Minnesota St, 1307-1319 S Senate Ave (7 units), 1352-1364 S Talbott St (7 units), 1920-1926 S Talbott St (2 units), 1205-1209 Union St
(3 units), 1221-1223 Union St (2 units), 1322-1324 Union St (2 units), 1326-1328 Union St (2 units), 1406-1408 Union St (2 units), 1709-1711
Union St (2 units), ; 1730-1732 Union St (2 units).

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - KSC - LH25 - R - 522-CANCELLED
Activity Title:                                             Rehabilitation of twelve unit building

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

07/01/2010 07/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Keystone Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Keystone Construction $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a 12-unit apartment building to be leased to households at or below 50% AMI.
  This project was CANCELLED because it was not in an eligible NSP area.  Funds were returned to HUD and will be reallocated to E-KSC-NEW-
R.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - KSC - LH25 - R - 522-CANCELLED
Activity Title:                                             Rehabilitation of twelve unit building

522 Fletcher Avenue- CANCELLED

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - KSC - LH25 - R - 550- CANCELLED
Activity Title:                                             Rehabilitation of ten-unit building

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

07/01/2010 07/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Keystone Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - KSC - LH25 - R - 550- CANCELLED
Activity Title:                                             Rehabilitation of ten-unit building

Total Funds Expended: $0.00

Keystone Construction $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a ten-unit apartment building to be leased to households at or below 50% AMI.
  This project was CANCELLED because it was not in an eligible NSP area.  Funds were returned to HUD and will be reallocated to E-KSC-NEW-
R.

Activity Description

550 Fletcher Avenue.-CANCELLED

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - MFC - O
Activity Title:                                             Mapleton Fall Creek - Acq/Rehab 3 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - MFC - O
Activity Title:                                             Mapleton Fall Creek - Acq/Rehab 3 Ownership Units
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$265,500.00

$265,500.00

$265,500.00

$265,500.00

$265,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $265,500.00

Mapleton Fall Creek CDC $265,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of three single-family dwellings to be sold to households at or below 120% AMI.

Activity Description

2909 Broadway St, 2915 Broadway St, ; 3044 Ruckle St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - MFC - R
Activity Title:                                             Mapleton Fall Creek - Acq / Rehab 2 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,000.00

$135,000.00

$135,000.00

$135,000.00

$135,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $135,000.00

Mapleton Fall Creek CDC $135,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate two dwelling units to be rented to households at or below 120% AMI.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - MFC - R
Activity Title:                                             Mapleton Fall Creek - Acq / Rehab 2 Rental Units

3011-3013 Ruckle St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - SCP - LH25 - R
Activity Title:                                             TR Development Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

04/01/2009 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TR Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,888,293.78

$1,888,293.78

$1,888,293.78

$1,888,293.78

$1,888,293.78

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - SCP - LH25 - R
Activity Title:                                             TR Development Acquisition

Total Funds Expended: $1,888,293.78

TR Development $1,888,293.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multi-family complex with a portion of the complex to be demolished and 25 dwelling units to be rehabilitated and leased to
households at or below 120% AMI.

Activity Description

4005 Meadows Dr.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - SEND - LH25 - O
Activity Title:                                             Acquisition / Rehab 2 LH25 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - SEND - LH25 - O
Activity Title:                                             Acquisition / Rehab 2 LH25 Ownership Units
Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,962.00

$186,962.00

$186,962.00

$186,962.00

$186,962.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $186,962.00

Southeast Neighborhood Development $186,962.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation/reconstruction of two housing units to be sold to buyers at <50% AMI. (Activity reduced from three units to two
in revised action plan submitted 13-Dec-2011 as 1034 St Paul was removed from NSP and replaced by 1008 St Paul which is in activity E-SEND-
LH25-0.)

Activity Description

1125-1127 Saint Paul St (1 unit) ; 1115 Harlan St..

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - SEND - O
Activity Title:                                             SEND Acquistion / Rehabilitation 1 Ownership Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,750.00

$92,750.00

$92,750.00

$92,750.00

$92,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,750.00

Southeast Neighborhood Development $92,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and reconstruction of one single-family dwelling to be sold to a household at <120% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - SEND - O
Activity Title:                                             SEND Acquistion / Rehabilitation 1 Ownership Unit

943 Elm St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B - TWG - LH25 - R
Activity Title:                                             Whitsett Group Acquisition / Rehab - 22 LH25 Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

04/01/2009 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Whitsett Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,294,455.84

$1,294,455.84

$1,294,455.84

$1,294,455.84

$1,294,455.84

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        B - TWG - LH25 - R
Activity Title:                                             Whitsett Group Acquisition / Rehab - 22 LH25 Units

Total Funds Expended: $1,294,455.84

The Whitsett Group $1,294,455.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion and rehabilitation of eleven, two-family dwellings in the Mapleton Fall Creek NSP area. Units will be part of the 25% set aside.

Activity Description

3053-3055 Broadway St, 3519-3521 N College Ave, 2843-2845 N Delaware St, 2902 N New Jersey St - 320 E 29th St, 2910-2912 N Park Ave,
3009-3011 N Park Ave, 3049-3051 N Park Ave, 2946-2948 Ruckle St, 3049-3051 Ruckle St, 3113-3115 Ruckle St, ; 2826-2828 Washington Blvd.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C - IAD - ACQ
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C Use C-Land Bank

Projected Start Date: Projected End Date:

07/01/2010 07/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        C - IAD - ACQ
Activity Title:                                             Land Bank
Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,098.36

$115,098.36

$115,098.36

$115,098.36

$115,098.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,098.36

Indy East Asset Development $115,098.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and maintenance of fourteen foreclosed single-family residential properties.

Activity Description

918 Beville Ave, 612 Hamilton Ave, 619 Hamilton Ave, 801 Hamilton Ave, 817 Hamilton Ave, 519 Jefferson Ave, 836 Keystone Ave, 851
Keystone Ave, 619 Tacoma Ave, 628 Tacoma Ave, 1322 E. 10th St, 1332 E. 10th St, 1402 E. 10th St, ; 1406 E. 10th St.

Location Description:

 Properties are being held for future development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        C - INDY - ACQ
Activity Title:                                             City - Acquisition/Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C Use C-Land Bank

Projected Start Date: Projected End Date:

02/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Indianapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,112,634.09

$1,112,634.09

$1,112,634.09

$1,112,634.09

$1,027,260.77

$85,373.32

Program Income Received: $85,373.32

Total Funds Expended: $1,112,634.09

City of Indianapolis $1,112,634.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Indianapolis will utilize NSP funds to strategically acquire, maintain, and dispose of for redevelopment, abandoned and/or foreclosed properties
located within the Areas of Greatest Need.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        C - INDY - ACQ
Activity Title:                                             City - Acquisition/Land Bank

Located within Areas of Greatest Need.

Location Description:

 The City of Indianapolis purchased 511 properties using NSP funds and those are currently being marketed and sold by Renew Indianapolis.
Quarterly updates on property status are submitted to the local HUD office for review.

Activity Progress Narrative:

Address City State Zip Status Accept
845 Jefferson
939 Bevill
844 Rural
640 Eastern
914 Jefferson
902 Jefferson
806 N. Hamilton
2624 E. North
825 Rural
556 Jefferson
942 Tacoma
2622 E. Michigan
814 Jefferson
846 Hamilton
615 Eastern
3248 College
2902 N. Park

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46201
46205
46205

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        C - MFC - ACQ
Activity Title:                                             Mapleton Fall Creek Land Banking Acquistion

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

C Use C-Land Bank

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        C - MFC - ACQ
Activity Title:                                             Mapleton Fall Creek Land Banking Acquistion

Mapleton Fall Creek CDC No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,044.07

$77,044.07

$77,044.07

$77,044.07

$77,044.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,044.07

Mapleton Fall Creek CDC $77,044.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned/foreclosed properties to be land banked for future redevelopment.

Activity Description

3002 Broadway St, 3014 Broadway St, 3018 Broadway St, 3057 Broadway St, 3116 Broadway St, 3126 Broadway St, 2818 Central Ave, 2845
Central Ave, 2936 Central Ave, 3010 Central Ave, 3053 N Park Ave, 3057 N Park Ave, 3101 N Park Ave, 3127 N Park Ave, 2837 Ruckle St, 2844
Ruckle St, 2917 Ruckle St, 2918 Ruckle St, 3022 Ruckle St, 3038 Ruckle St, 2843 Washington Blvd, 2911 Washington Blvd, 516 E 30th St, 536 E
30th St, 610 E 31st St, 615 E 31st St, 616 E 31st St, 625 E 32nd St, ; 128 E 33rd St.  Failed acquisitions: 3339 N Park Ave, 3055 Ruckle St, ;
420-422 E 28th St.  (3002 Broadway, 3057 Broadway, 3116 Broadway, 3126 Broadway, 2818 Central, 2845 Central, 2936 Central, 3010
Central, 3101 N Park, 3127 N Park, 2837 Ruckle, 2844 Ruckle, 2917 Ruckle, 2918 Ruckle, 2843 Washington, 516 E 30th, 610 E 31st, 616 E
31st, ; 625 E 32nd deleted from NSP.  3014 Broadway, 3018 Broadway, ; 3053 N Park moved to E-MFC-REDEV-O.   3057 N Park moved to E-
MFC-GREEN.  3030 Central ; 611 E 32nd moved to this activity from E-MFC-GREEN.  Remaining properties in this activity are 3030 Central,
3022 Ruckle, 3038 Ruckle, 2911 Washington, 536 E 30th, 615 E 31st, 611 E 32nd, ; 128 E 33rd.  All these changes occurring in final Action Plan
update.)

Location Description:

 Properties are being held for future development.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        C - MFC - ACQ
Activity Title:                                             Mapleton Fall Creek Land Banking Acquistion

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCEL - B - SEND - LH25 - R
Activity Title:                                             Rehab one dwelling for rental below 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

B Use B-Acq/Rehab of abandoned or foreclosed
properties

Projected Start Date: Projected End Date:

06/01/2010 07/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Southeast Neighborhood Development $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        CANCEL - B - SEND - LH25 - R
Activity Title:                                             Rehab one dwelling for rental below 50% AMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab one single-family dwelling to be rented by a household below 50% AMI.  Canceled 24-Aug-2010 - This property has been moved to
activity E - SEND - LH25 - O.

Activity Description

South East Neighborhood Development Area.  1115 Harlan

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCEL - D - MFC
Activity Title:                                             Mapleton Fall Creek Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

D Use D-Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        CANCEL - D - MFC
Activity Title:                                             Mapleton Fall Creek Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mapleton Fall Creek CDC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures. Canceled - 30-Aug-2010 (Properties originally proposed for demolition as an end use are now included in
Eligible Use E activities.)

Activity Description

Mapleton Fall Creek CDC area:  2902 North Park Ave, 2906 North Park Ave, 3151 North Park Ave, ; 3029-31 Ruckle St.

Location Description:

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCEL E - SEND - GREEN
Activity Title:                                             SEND - Redevelop greenspace/gardens

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        CANCEL E - SEND - GREEN
Activity Title:                                             SEND - Redevelop greenspace/gardens
Acquisition, construction,reconstruction of public facilities Cancelled

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Southeast Neighborhood Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of three vacant lots into community greenspace/gardens.  Canceled 24-Aug-2010 - One property not pursued.  Two properties
at 902 & 904 Shelby Street are being combined with 924 Shelby Street project under activity E - SEND - COMMUNITY

Activity Description

SouthEast Neighborhood Development area.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        CANCEL E - SEND - GREEN
Activity Title:                                             SEND - Redevelop greenspace/gardens

 Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D - IAD
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D Use D-Demolition

Projected Start Date: Projected End Date:

08/01/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,879.09

$283,879.09

$283,879.09

$283,879.09

$283,879.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $283,879.09

Indy East Asset Development $283,879.09
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        D - IAD
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and remediation of a two-tenant commercial building and demolition of one single-family dwelling.

Activity Description

1326 E 10th St ; 2025-2039 E 10th St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D - INDY
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D Use D-Demolition

Projected Start Date: Projected End Date:

02/28/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Indianapolis

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



9504

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        D - INDY
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,501,134.00

$1,501,134.00

$1,501,134.00

$1,495,859.00

$1,495,859.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,501,134.00

City of Indianapolis $1,501,134.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures.

Activity Description

Within Areas of Greatest Need

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E -  IAD - R
Activity Title:                                             IAD 120% AMI Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E -  IAD - R
Activity Title:                                             IAD 120% AMI Rental Units
Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

01/01/2011 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,500.00

$152,500.00

$152,500.00

$152,500.00

$152,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $152,500.00

Indy East Asset Development $152,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of two housing units to be leased to households at or below 120% of AMI.  (These units were originally intended
to be sold and were moved from Activities B-IAD-O.)

Activity Description

845/847 Jefferson Ave. (908 Jefferson was being moved to this newly created activity, but it will instead remain in Activity E-IAD-O.)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E -  IAD - R
Activity Title:                                             IAD 120% AMI Rental Units

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - CONC - COMMER
Activity Title:                                             Rehabilitation of commercial tenant spaces

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

06/01/2010 06/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Concord Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,081.18

$283,081.18

$283,081.18

$283,081.18

$283,081.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $283,081.18

Concord Community Development Corp. $283,081.18
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - CONC - COMMER
Activity Title:                                             Rehabilitation of commercial tenant spaces
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Conversion/rehabilitation of an existing building into community commercial tenant spaces, in conjunction with activity E - CONC - COMMUNITY
on adjacent properties.

Activity Description

2048 S Meridian St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - CONC - COMMUNITY
Activity Title:                                             Concord Urban Community Farm

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

07/01/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Concord Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - CONC - COMMUNITY
Activity Title:                                             Concord Urban Community Farm
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,995.29

$165,995.29

$165,995.29

$165,995.29

$165,995.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $165,995.29

Concord Community Development Corp. $165,995.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant lots into an urban community farm.

Activity Description

2010, 2022, 2030, ; 2032 S. Meridian St ; 2017, 2021, 2025, ; 2029 Bluff Ave.

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - CONC - GREEN
Activity Title:                                             Concord - 8 Greenspaces

Activity Type: Activity Status:



9509

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - CONC - GREEN
Activity Title:                                             Concord - 8 Greenspaces
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Concord Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Concord Community Development Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Original Plan: Acquisition and demolition of seven single-family dwellings and one vacant lot, with redevelopment into green space.
 Concord CDC closed their doors so the City took ownership of the properties and they were placed in the City Land Bank for future
development.  The City got approval from the Local HUD office to move E-CONC-GREEN into C-INDY-ACQ because all the expences were
eligible expenses under Eligible Use C.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - CONC - GREEN
Activity Title:                                             Concord - 8 Greenspaces

1315 Charles St, 1702 S Delaware St, 20 Iowa St, 1459 S Meridian St,  1437 S Talbott St, 1909 S Talbott St, 1922 Union St, ; 121 Wisconsin St.

Location Description:

 Concord Community Development Corporation closed it's doors June, 2012 and all of their NSP properties were transferred to the City of
Indianapolis to be redeveloped.  They are currently in the City's land bank awaiting development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - CONC - NEW - R
Activity Title:                                             Construction of 17 new rental housing units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

06/01/2010 06/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Concord Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$624,453.16

$624,453.16

$624,453.16

$624,453.16

$624,453.16

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - CONC - NEW - R
Activity Title:                                             Construction of 17 new rental housing units

Total Funds Expended: $624,453.16

Concord Community Development Corp. $624,453.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of 17 new housing units, to be leased to households at or below 120% AMI, within a new mixed-use building.

Activity Description

1440 Madison Avenue.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - ENGL - GREEN
Activity Title:                                             Englewood - Redev - Greenspace/Gardens

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL - GREEN
Activity Title:                                             Englewood - Redev - Greenspace/Gardens
Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,579.58

$8,579.58

$8,579.58

$8,579.58

$8,579.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,579.58

Englewood CDC $8,579.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of two vacant lots into community gardens.

Activity Description

14 N Oxford St ; 17 N Oxford St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL - LH25 - O
Activity Title:                                             Englewood - Construction of 1 New Ownership Unit

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,749.70

$52,749.70

$52,749.70

$52,749.70

$52,749.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,749.70

Englewood CDC $52,749.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of one new single-family dwelling, in collaboration with Habitat for Humanity, to be sold to a household at or below 50% AMI
(previously errantly noted as 120% AMI 2-Feb-2011).

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL - LH25 - O
Activity Title:                                             Englewood - Construction of 1 New Ownership Unit

242 N Rural St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - ENGL - LH25 - R
Activity Title:                                             Englewood - 10 LH25 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

07/22/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$881,250.00

$881,250.00

$881,250.00

$881,250.00

$881,250.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL - LH25 - R
Activity Title:                                             Englewood - 10 LH25 Rental Units

Total Funds Expended: $881,250.00

Englewood CDC $881,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/construction of ten dwelling units within an existing building, to be leased to households at or below 50% AMI.  (See related
activity E-ENGL-R.)

Activity Description

23 N Rural St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - ENGL - R
Activity Title:                                             Englewood - Redev 22 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL - R
Activity Title:                                             Englewood - Redev 22 Rental Units
Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,938,750.00

$1,938,750.00

$1,938,750.00

$1,938,750.00

$1,938,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,938,750.00

Englewood CDC $1,938,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of portion of former school building resulting in 22 dwelling units to be rented to households at or below 120% AMI.
(Additional funds reallocated from canceled activity "E - ENGL - COMM" 24-Aug-2010.) (Reduced from 25 to 22 units and $206,250 reallocated
to related activity "E - ENGL - LH25 - R" 3-Sep-2010.)

Activity Description

23 N Rural St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL- O
Activity Title:                                             Englewood - Rehab 2 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

05/01/2011 05/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Englewood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,350.00

$154,350.00

$154,350.00

$154,350.00

$154,350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $154,350.00

Englewood CDC $154,350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of two single-family dwellings to be sold to households at or below 120% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - ENGL- O
Activity Title:                                             Englewood - Rehab 2 Ownership Units

42 N Oxford St ; 218 N Oxford St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - IAD - GREEN
Activity Title:                                             Greenspace

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

07/01/2010 07/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,636.81

$36,636.81

$36,636.81

$36,636.81

$36,636.81

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - IAD - GREEN
Activity Title:                                             Greenspace

Total Funds Expended: $36,636.81

Indy East Asset Development $36,636.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development of green space on six former residential properties.

Activity Description

850 Beville Ave, 851 Beville Ave, 947 Beville Ave, 803 Keystone Ave, 850 Keystone Ave, ; 2714 E North St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - IAD - O
Activity Title:                                             Rehab/Recon 12 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

07/01/2010 07/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - IAD - O
Activity Title:                                             Rehab/Recon 12 Ownership Units
Primary Responsible Organization:

Indy East Asset Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,325,000.00

$1,325,000.00

$1,325,000.00

$1,325,000.00

$1,325,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,325,000.00

Indy East Asset Development $1,325,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of ten single-family dwellings and two townhouse units to be sold to households at or below 120% AMI.

Activity Description

840 Beville Ave, 832 Hamilton Ave, 842 Hamilton Ave, 809 Jefferson Ave, 810 Jefferson Ave, 814 Jefferson Ave, 833 Jefferson Ave, 906
Jefferson Ave, 908 Jefferson, 922-924 Jefferson Ave (1 unit), 926 Jefferson Ave, ; 2015 E Saint Clair St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - KSC - NEW - R
Activity Title:                                             KSC - 9 New Rental Units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

09/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,262,085.00

$1,262,085.00

$1,262,085.00

$1,260,838.80

$1,260,838.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,260,838.80

Keystone Construction $1,260,838.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - KSC - NEW - R
Activity Title:                                             KSC - 9 New Rental Units

 Construction of nine new housing units, to be leased to households at or below 120% AMI, within a new mixed-use building.  This project is
also funded through this grant by Activity E-CONC-NEW-R, and Activity E-KSC-NEW-R in NSP3 Grant B-11-MN-18-0007. (Revised from 17 units
to 9 units and budget increased from $383,974.00 to $874,785.05 per January 2013 update.)
 the additional $387,299.95 from B-KSC-LH25-R-522 and B-KSC-LH25-R-550 was reallocated to this project

Activity Description

1400 Madison Avenue (aka 1420 Madison Ave or 1440 Madison Ave)

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - MFC - GREEN
Activity Title:                                             Mapleton Fall Creek - Redev 20 greenspace/gardens

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$356,243.74

$356,243.74

$356,243.74
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - MFC - GREEN
Activity Title:                                             Mapleton Fall Creek - Redev 20 greenspace/gardens

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$344,141.91

$344,141.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $344,141.91

Mapleton Fall Creek CDC $344,141.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelop 28 properties into community greenspace/gardens.  (Reduced to 20 properties 1Q 2013.)

Activity Description

2821 Central Ave, 2917 Central Ave, 2925 Central Ave, 2927 Central Ave, 2931-2935-2943 Central Ave, 2941 Central Ave, 3005 Central Ave,
3007 Central Ave, 3009 Central Ave, 3045 Central Ave, 3130 Central Ave, 3127 N New Jersey St, 2925-2927 N Park Ave, 2929 N Park Ave, 3022
N Park Ave, 3057 N Park Ave, 3151 N Park Ave, 3019 Ruckle St, 3023 Ruckle St, ; 3025 Ruckle St.  (2819 Central Ave, 2825 Central Ave, 2837-
2839 Central Ave, 3025 Central Ave, 3029 Central Ave, 3033 Central Ave, ; 3039 Central Ave removed as failed acquisitions.  3030 Central Ave
moved to Activity C-MFC-ACQ.  2949 N Park Ave moved to activity E-MFC-REDEV-O.  3057 N Park Ave added; moved from C-MFC-ACQ.)

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - MFC - NEW - O
Activity Title:                                             Mapleton Fall Creek - 5 New Ownership Units

Activity Type: Activity Status:

Construction of new housing Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - MFC - NEW - O
Activity Title:                                             Mapleton Fall Creek - 5 New Ownership Units
Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,516.78

$223,516.78

$223,516.78

$223,516.78

$223,516.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $223,516.78

Mapleton Fall Creek CDC $223,516.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of five new single-family dwellings to be sold to households at <120% AMI.

Activity Description

2906 N Park Ave, 3034 Ruckle St, 3053 N Park Ave, 3014 Broadway St ; 3018 Broadway St.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - MFC - NEW - O
Activity Title:                                             Mapleton Fall Creek - 5 New Ownership Units

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - MFC - REDEV - O
Activity Title:                                             Mapleton Fall Creek - Rehab 14 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mapleton Fall Creek CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,692,028.41

$1,692,028.41

$1,692,028.41

$1,692,028.41

$1,692,028.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,692,028.41

Mapleton Fall Creek CDC $1,692,028.41
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - MFC - REDEV - O
Activity Title:                                             Mapleton Fall Creek - Rehab 14 Ownership Units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 14 housing units to be sold to households at or below 120% AMI.

Activity Description

2913 Broadway St, 2928 Broadway St, 3248 N College Ave, 2902-2904 N Park Ave (1 unit), 2920 N Park Ave, 2930 N Park Ave, 2938 N Park
Ave, 2943 N Park Ave, 2950 N Park Ave, 3021 N Park Ave, 3028 N Park Ave, 3106 N Park Ave, 3029 Ruckle St ; 603 E 30th St.
Failed acquisitions: 3015 Broadway St, 2954 Central Ave, 3025 N Park Ave, 3029 N Park Ave, 3102 N Park Ave, 2922 Ruckle St, 3012 Ruckle St,
; 618 E 30th St.  (3006 Ruckle, 3020 Ruckle, ; 611 E 30th moved to E-MFC-REDEV-R ; 611 E 32nd moved to C-MFC-ACQ per January 2013
update.)

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - MFC - REDEV - R
Activity Title:                                             Mapleton Fall Creek - Redevelop 9 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - MFC - REDEV - R
Activity Title:                                             Mapleton Fall Creek - Redevelop 9 Rental Units
Mapleton Fall Creek CDC No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$519,422.33

$519,422.33

$519,422.33

$519,422.33

$519,422.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $519,422.33

Mapleton Fall Creek CDC $519,422.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a four-family dwelling (342 E. 30th St.) a two-family dwelling (3106-08 N. New Jersey St.), and three single-family dwellings
(3006 Ruckle St, 3020 Ruckle St, & 611 E 30th St) to be leased to households at or below 120% AMI.

Activity Description

3106-3108 N New Jersey St (2 units) 342 E 30th St - 3006 N New Jersey St (4 units), 3006 Ruckle St, 3020 Ruckle St, ; 611 E 30th St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SCP - NEW
Activity Title:                                             SCP East Village housing redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

09/01/2010 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TR Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

TR Development $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Site preparation work contributing to the redevelopment of a previously demolished multi-family housing complex, which will contain 25 units
to be occupied by households at or below 50% AMI (corrected 4-Feb-2011, previously indicated as an LMMI activity).

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SCP - NEW
Activity Title:                                             SCP East Village housing redevelopment

3805 N Dearborn St

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - SEND - COMMUNITY
Activity Title:                                             SEND - Redevelop Youth Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,463.00

$208,463.00

$208,463.00

$208,463.00

$208,463.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - COMMUNITY
Activity Title:                                             SEND - Redevelop Youth Center

Total Funds Expended: $208,463.00

Southeast Neighborhood Development $208,463.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a youth center.

Activity Description

924 Shelby St and adjacent lots addressed as 902 ; 904 Shelby St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - SEND - LH25 - O
Activity Title:                                             SEND - Redev 3 LH25 Ownership Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - LH25 - O
Activity Title:                                             SEND - Redev 3 LH25 Ownership Unit
Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,977.00

$174,977.00

$174,977.00

$174,977.00

$174,977.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,977.00

Southeast Neighborhood Development $174,977.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and redevelopment/reconstruction of three single-family dwellings to be sold to households at or below 120% AMI.

Activity Description

739 S State Ave, 1134-1136 Saint Paul St (1 unit), ; 1133-1135 Saint Paul St (1 unit).  Failed acquisitions: 1206-1208 Saint Paul St, 1314 Harlan
St, ; 302 Lincoln St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - NEW - LH25 - O
Activity Title:                                             SEND - 8 New LH25 Ownership Units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$282,270.99

$282,270.99

$269,270.99

$282,270.99

$282,270.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $282,270.99

Southeast Neighborhood Development $282,270.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of eight new single-family dwellings to be sold to households at or below 50% AMI.  (1008 Saint Paul St added to this activity
with revised plan submitted 13-Dec-2011 to replace 1034 Saint Paul St which was removed from activity B-SEND-LH25-O.) (1211 Saint Paul
moved to E-SEND-NEW-O to allow buyer with income above 50% of AMI per January 2013 update.)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - NEW - LH25 - O
Activity Title:                                             SEND - 8 New LH25 Ownership Units

1030 Saint Paul St, 1115 Saint Paul St, 1129 Saint Paul St, 1201 Saint Paul St, 1205 Saint Paul St, 1210 Saint Paul St (to be readdressed as
1202 Saint Paul St), 1033 S State Ave, ; 1008 Saint Paul St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - SEND - NEW - O
Activity Title:                                             SEND - Redev - 4 New Ownership Units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$372,732.01

$372,732.01

$372,732.01

$372,413.24

$372,413.24

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - NEW - O
Activity Title:                                             SEND - Redev - 4 New Ownership Units

Total Funds Expended: $372,413.24

Southeast Neighborhood Development $372,413.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of four new single-family dwellings to be sold to households at or below 120% AMI.  (Failed acquisitions 1033 Hosbrook St &
1039 Hosbrook St.)  (701 Shelby Street removed 21-Sept-2010 due to environmental contamination concerns.)  (701 Shelby Street added with
revised plan submitted 13-Dec-2011 to replace 1053 Saint Patrick Street which was in activity E-SEND-O.)  (1211 Saint Paul St moved from E-
SEND-NEW-LH25-O with revised plan submitted January 2013.)

Activity Description

1049 Hosbrook Street, 970 Elm Street, 701 Shelby Street ; 1211 Saint Paul St.

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - SEND - NEW - R
Activity Title:                                             SEND - Construction of 3 Rental Units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - NEW - R
Activity Title:                                             SEND - Construction of 3 Rental Units
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,274.42

$515,274.42

$515,274.42

$515,274.42

$515,274.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $515,274.42

Southeast Neighborhood Development $515,274.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Constuction of new 3-unit multi-family dwelling to be leased to households at or below 120% AMI.

Activity Description

1302 Shelby St (3 units).

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - O
Activity Title:                                             SEND - Redev - 5 Ownership Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$532,620.00

$532,620.00

$532,620.00

$532,620.00

$532,620.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $532,620.00

Southeast Neighborhood Development $532,620.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of six single-family dwellings to be sold to households at or below 120% AMI.  (Activity revised 13-Dec-2011 canceling 1053 St.
Patrick St reducing proposed unit count from seven to six.  701 Shelby St was added in place of 1053 St Patrick St within activity E-SEND-NEW-
O.)  (512 S State moved to E-SEND-R per January 2013 update.)

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - O
Activity Title:                                             SEND - Redev - 5 Ownership Units

607 Orange St, 1439 Pleasant St, 610 Sanders St, 722 Weghorst St, ; 1429 Woodlawn Ave.  (Canceled project - 1053 Saint Patrick St)

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E - SEND - R
Activity Title:                                             SEND - Redev - 8 Rental Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Use E-Redevelop vacant properties

Projected Start Date: Projected End Date:

04/01/2010 04/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$648,185.00

$648,185.00

$648,185.00

$648,185.00

$648,185.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0007
Grantee :                       Indianapolis, IN

Award Date: Grant Authorized Amount: $29,051,059.00 Estimated PI/RL Funds: $85,373.32

Grantee Activity Number:                        E - SEND - R
Activity Title:                                             SEND - Redev - 8 Rental Units

Total Funds Expended: $648,185.00

Southeast Neighborhood Development $648,185.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a three-unit multi-family dwelling, a four-unit multi-family dwelling, and a single-family dwelling, all to be leased to
households at or below 120% AMI.

Activity Description

1656 English Ave (3 units) 436 Sanders St (4 units), ; 512 S State Ave (1 unit).

Location Description:

 Activity Complete.  Awaiting close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Action Plan Narrative :  Areas of Greatest Need :  Using data provided by the U.S. Department of Housing and Urban
Development, the following Block Groups in the City of Kokomo were determined to be areas of greatest need for the NSP
program. They were selected to be targeted based on the greatest percentage of home foreclosures, the highest percentage of
homes financed by a subprime mortgage related loan &ndash; HMDA high cost loan rate, and being identified as likely to face a
significant rise in the rate of home foreclosures within 18 months. CT2 - BG1, BG2 BG3 CT3 - BG1, BG2, BG3 CT4 - BG1, BG2,
BG3 CT5 - BG1, BG2, BG3, BG4 CT6 - BG1 CT9 - BG1, BG2, BG3, BG4 CT10 - BG1, BG2 CT12 - BG1, BG2, BG3 CT13 - BG2
(partial) CT15 - BG1  Distribution and and Uses of Funds :  Within the targeted areas, NSP funds will be used to: 1) Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to sell, rent, or redevelop
such homes and properties ($1,395,000 allocated). 2) Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- to middle-income homebuyers ($315,127 allocated). 3) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for landlords who will be required to rent primarily to individuals or families at or below 50
percent of area median income ($252,853) allocated). Affordability will be maintained for periods of five, ten or fifteen years
determined by the amount of funds invested.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation
:  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,718,219.00

$2,718,219.00

$2,718,219.00

$2,718,219.00

$2,181,088.00

$537,131.00

Program Income Received: $537,131.00

Total Funds Expended: $2,668,279.42

Match Contribution: $0.00

Overall Progress Narrative:

 No new activity or changes in this reporting period. This is the FINAL QPR beingsubmitted to be aligned with the expected submission of the
closeout packet for this grant.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0008

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income

Acquisition/Rehabilitati
on/ Sale to Low to
Middle-Income
Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)
Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)
Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)
Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)
Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)

A1

A2

A3

A4

A5

A6

A7

A8

A9

D

D1

D2

D3

D4

Owner Project 1
- 1205 S.
Armstrong
Owner Project 2
- 1202 N.
Webster
Owner Project 3
- 1607 N.
McCann Street
Owner Project 4-
1406 Nicholas
Court
Owner Project 5
- 3609 Oakhurst

Owner Project 6
- 1403 Nicholas
Court
Owner Project 7
- 614 S.
Courtland Ave.
Owner Project 8
- 1701 S.
Washington
Street
Owner Project 9
- 504 Santa Fe
Blvd.
Rental
Acquisition/Reha
bilitation - VOID
Owner Project
10 - 900 E.
Richmond
Owner Project
11 - 1018 E.
Walnut
Owner Project
12 -  1405 N.
Purdum
Owner Project
13 - 809 E. Vaile
Ave.

$2,718,219.00 $2,181,088.00 $537,131.00

$143,917.98 $140,218.34 $3,699.64

$183,024.17 $180,605.78 $2,418.39

$124,750.30 $49,333.75 $75,416.55

$126,197.14 $123,447.88 $2,749.26

$138,453.23 $136,414.84 $2,038.39

$117,699.55 $115,611.16 $2,088.39

$181,185.44 $147,547.96 $33,637.48

$169,553.84 $153,389.42 $16,164.42

$168,586.69 $164,692.29 $3,894.40

$0.00 $0.00 $0.00

$142,857.03 $50,553.91 $92,303.12

$152,254.97 $74,139.96 $78,115.01

$121,623.06 $109,695.81 $11,927.25

$160,112.79 $157,221.59 $2,891.20
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0008

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)
Acquisition/Rehabilitati
on/Sale to Low-Income
(25% setaside)
Administration
Apperson Way
Demolition

Home Purchase- VOID

Kingston Demolition

Redevelopment of
Housing

D5

D6

E
NSP-H

C

NSP-F

NSP-G

Owner Project
14 - 1121 S.
Elizabeth
Cancelled
Project - 2301 N.
Armstrong
Administration
Apperson Way
Demolition and
Clearance
Home Purchase-
DPA  VOID
Kingston
Demolition and
Clearance
Project
Redevelopment
of Target Area
Housing, LMMI

$138,634.90 $133,293.49 $5,341.41

$15,538.12 $15,538.12 $0.00

$58,636.16 $21,481.17 $37,154.99

$121,214.86 $121,214.86 $0.00

$0.00 $0.00 $0.00

$409,675.00 $243,885.43 $165,789.57

$44,303.77 $42,802.24 $1,501.53

Grantee Activity Number:                        A
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A
Activity Title:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loan assistance for developers to puchase foreclosed-upon properties that will be sold to homebuyers at 120% or lower of AMI after
rehabilitation.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A1
Activity Title:                                             Owner Project 1 - 1205 S. Armstrong

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

12/18/2009 03/31/2010



9543

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A1
Activity Title:                                             Owner Project 1 - 1205 S. Armstrong
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,917.98

$143,917.98

$143,917.98

$143,917.98

$140,218.34

$3,699.64

Program Income Received: $26,734.18

Total Funds Expended: $143,917.98

ANR Industries, Inc.
Developer

$428,419.60
$143,917.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation of 1205 S. Armstrong.  Home targeted for sale to low- to middle-income homebuyers.

Activity Description

1205 S. Armstrong, Kokomo, Indiana 46902

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A1
Activity Title:                                             Owner Project 1 - 1205 S. Armstrong

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A2
Activity Title:                                             Owner Project 2 - 1202 N. Webster

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

12/18/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,024.17

$183,024.17

$183,024.17

$183,024.17

$180,605.78

$2,418.39

Program Income Received: $52,431.63

Total Funds Expended: $183,024.17

VCD Corp
Developer

$738,132.57
$183,024.17

Match Contributed: $0.00



9545

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A2
Activity Title:                                             Owner Project 2 - 1202 N. Webster

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation of 1202 N. Webster.  Home target for sale to low- to middle-income homebuyers.

Activity Description

1202 N. Webster Street, Kokomo, Indiana 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A3
Activity Title:                                             Owner Project 3 - 1607 N. McCann Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

01/15/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $124,750.30
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A3
Activity Title:                                             Owner Project 3 - 1607 N. McCann Street
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,750.30

$124,750.30

$124,750.30

$49,333.75

$75,416.55

Program Income Received: $17,364.44

Total Funds Expended: $124,750.30

West Coast Development & DBJ Development Corp.
Developer

$2,047,161.14
$124,750.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation of 1607 N. McCann. Originally targeted for sale to low- to middle-income homebuyers....sold to a
qualifying low-income homebuyer.

Activity Description

1607 N. McCann, Kokomo, Indiana 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A4
Activity Title:                                             Owner Project 4- 1406 Nicholas Court

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A4
Activity Title:                                             Owner Project 4- 1406 Nicholas Court
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

01/15/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,197.14

$126,197.14

$126,197.14

$126,197.14

$123,447.88

$2,749.26

Program Income Received: $56,342.23

Total Funds Expended: $126,197.14

Marana Construction
Developer

$975,879.88
$126,197.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation.

Activity Description

1406 Nicholas Ct, Kokomo, Indiana 46901

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A4
Activity Title:                                             Owner Project 4- 1406 Nicholas Court

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A5
Activity Title:                                             Owner Project 5 - 3609 Oakhurst

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

01/22/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,453.23

$138,453.23

$138,453.23

$138,453.23

$136,414.84

$2,038.39

Program Income Received: $58,101.20

Total Funds Expended: $138,453.23

Developer $138,453.23
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A5
Activity Title:                                             Owner Project 5 - 3609 Oakhurst
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 3609 Oakhurst Drive by Mecca Companies, Inc., through NSP Holdings, LLC. Originally targeted as LMMI, this
property now has an identified, qualifying homebuyer at <50% MFI.

Activity Description

3609 Oakhurst Drive, Kokomo, IN 46902

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A6
Activity Title:                                             Owner Project 6 - 1403 Nicholas Court

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

01/29/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A6
Activity Title:                                             Owner Project 6 - 1403 Nicholas Court
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,699.55

$117,699.55

$117,699.55

$117,699.55

$115,611.16

$2,088.39

Program Income Received: $60,432.66

Total Funds Expended: $117,699.55

Developer $117,699.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton and rehabilitation of property at 1403 Nicholas Ct. Home originally targeted for sale to low- to middle-income household.  Note:
changed National Objective to LM25% set-aside, was able to rehab and sell property to very low-income family.

Activity Description

1403 Nicholas Court, Kokomo, IN 46901.

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A7
Activity Title:                                             Owner Project 7 - 614 S. Courtland Ave.
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A7
Activity Title:                                             Owner Project 7 - 614 S. Courtland Ave.
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

01/29/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,185.44

$181,185.44

$181,185.44

$181,185.44

$147,547.96

$33,637.48

Program Income Received: $32,328.45

Total Funds Expended: $181,185.44

Developer $181,185.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 614 S. Courtland Ave. Home was later sold to a moderate- to middle-income household.

Activity Description

614 S. Courtland Avenue, Kokomo, IN 46901

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A7
Activity Title:                                             Owner Project 7 - 614 S. Courtland Ave.

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A8
Activity Title:                                             Owner Project 8 - 1701 S. Washington Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

02/12/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,553.84

$169,553.84

$169,553.84

$169,553.84

$153,389.42

$16,164.42

Program Income Received: $41,911.52

Total Funds Expended: $169,553.84

Developer $169,553.84



9553

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A8
Activity Title:                                             Owner Project 8 - 1701 S. Washington Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1701 S. Washington Street. Originally targeted for sale to LMMI benefit, home was later sold to low-income
person, so code was changed to LM25.

Activity Description

1701 S. Washington, Kokomo, IN 46902

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        A9
Activity Title:                                             Owner Project 9 - 504 Santa Fe Blvd.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition/Rehabilitation/ Sale to Low to
Middle-Income

Projected Start Date: Projected End Date:

03/05/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        A9
Activity Title:                                             Owner Project 9 - 504 Santa Fe Blvd.
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,586.69

$168,586.69

$168,586.69

$168,586.69

$164,692.29

$3,894.40

Program Income Received: $68,360.84

Total Funds Expended: $168,586.69

Developer $168,586.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation of 504 Santa Fe Blvd. Home was then sold to a moderate-to middle-income household.

Activity Description

504 Santa Fe Blvd, Kokomo, IN 46901.

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B
Activity Title:

Activity Type: Activity Status:
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Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        B
Activity Title:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loan assistance for developers to purchase and rehabilitate forecosed-upon properties that will be sold to homebuyers at or below 120% of
AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        B
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B2
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        B2
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        C
Activity Title:                                             Home Purchase- DPA  VOID

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

2 Home Purchase- VOID

Projected Start Date: Projected End Date:

09/01/2009 03/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Kokomo1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        C
Activity Title:                                             Home Purchase- DPA  VOID
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kokomo1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment assistance to homebuyers at or below 120% of AMI to purchase foreclosed-upopn properties that have been rehabilitated.

Activity Description

Location Description:

 No activity...upon consultation with Mecca Companies, HUD and a technical assistance consultant, the City plans to reallocate the funds to
other existing activities. By changing the financial structuring of how downpayment assistance is applied, the City will be able to obligate the
remaining funds more efficiently.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D
Activity Title:                                             Rental Acquisition/Rehabilitation - VOID

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D
Activity Title:                                             Rental Acquisition/Rehabilitation - VOID
Acquisition - general Planned

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

09/01/2009 03/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Investor/Landlord

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment and rehabilitation assistance to landlords who will rent to persons with household income at or below 50% area median income.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D
Activity Title:                                             Rental Acquisition/Rehabilitation - VOID

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D1
Activity Title:                                             Owner Project 10 - 900 E. Richmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

12/18/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,857.03

$142,857.03

$142,857.03

$142,857.03

$50,553.91

$92,303.12

Program Income Received: $17,626.12

Total Funds Expended: $142,857.03

Developer $142,857.03
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D1
Activity Title:                                             Owner Project 10 - 900 E. Richmond
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation. Project originally targeted for resale to investors/landlords who would be under Contract to rent to low-
income persons. With a later substantial amendment, the activity performance goal was changed to lower-income, owner-occupied households.

Activity Description

900 E. Richmond, Kokomo, Indiana 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D2
Activity Title:                                             Owner Project 11 - 1018 E. Walnut

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

12/18/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D2
Activity Title:                                             Owner Project 11 - 1018 E. Walnut
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,254.97

$152,254.97

$152,254.97

$152,254.97

$74,139.96

$78,115.01

Program Income Received: $22,899.16

Total Funds Expended: $152,254.97

Developer $152,254.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation for 1018 E. Walnut, originally targeted for resale to investors/landlords. With a later substantial
amendment, the activity performance goal was changed to lower-income, owner-occupied households. This property, however, was sold to a
moderate-income person....so the National Objective Code was changed back to LMMI.

Activity Description

1018 E. Walnut Street, Kokomo, Indiana 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D3
Activity Title:                                             Owner Project 12 -  1405 N. Purdum
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D3
Activity Title:                                             Owner Project 12 -  1405 N. Purdum

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

01/15/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,623.06

$121,623.06

$121,623.06

$121,623.06

$109,695.81

$11,927.25

Program Income Received: $24,449.97

Total Funds Expended: $121,623.06

Developer $121,623.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation, originally targeted for resale to investors/landlords. With a later substantial amendment, the activity
performance goal was changed to lower-income, owner-occupied households. This home, however, was actually sold to a moderate-income
household, so the National Objective Code was changed back to LMMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D3
Activity Title:                                             Owner Project 12 -  1405 N. Purdum

1405 N. Purdum Street, Kokomo, Indiana 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D4
Activity Title:                                             Owner Project 13 - 809 E. Vaile Ave.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

01/15/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,112.79

$160,112.79

$160,112.79

$160,112.79

$157,221.59

$2,891.20

Program Income Received: $28,800.06
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D4
Activity Title:                                             Owner Project 13 - 809 E. Vaile Ave.

Total Funds Expended: $160,112.79

Developer $160,112.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation, originally targeted for resale to investors/landlords. With a later substantial amendment, the activity
performance goal was changed to lower-income, owner-occupied households.

Activity Description

809 E. Vaile Ave, Kokomo, Indiana 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D5
Activity Title:                                             Owner Project 14 - 1121 S. Elizabeth

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

01/15/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D5
Activity Title:                                             Owner Project 14 - 1121 S. Elizabeth
Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,634.90

$138,634.90

$138,634.90

$138,634.90

$133,293.49

$5,341.41

Program Income Received: $27,847.01

Total Funds Expended: $138,634.90

Developer $138,634.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation, originally targeted for resale to investors/landlords. With a later substantial amendment, the activity
performance goal was changed to lower-income, owner-occupied households.

Activity Description

1121 S. Elizabeth Street, Kokomo, Indiana 46902.

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D6
Activity Title:                                             Cancelled Project - 2301 N. Armstrong

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Acquisition/Rehabilitation/Sale to Low-Income
(25% setaside)

Projected Start Date: Projected End Date:

03/05/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Developer

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,538.12

$15,538.12

$15,538.12

$15,538.12

$15,538.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,538.12

Developer $15,538.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of property at 2301 N. Armstrong. Originally targeted for resale to investor/landlord, project later cancelled.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        D6
Activity Title:                                             Cancelled Project - 2301 N. Armstrong

2301 N. Armstrong, Kokomo, IN 46901

Location Description:

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:

02/13/2009 02/13/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Kokomo1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,636.16

$58,636.16

$58,636.16

$58,636.16

$21,481.17

$37,154.99

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        E
Activity Title:                                             Administration

Total Funds Expended: $129,911.44

City of Kokomo1 $129,911.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP program

Activity Description

City Hall 100 S. Union Street Kokomo, IN 46901

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-F
Activity Title:                                             Kingston Demolition and Clearance Project

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

5 Kingston Demolition

Projected Start Date: Projected End Date:

12/21/2011 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        NSP-F
Activity Title:                                             Kingston Demolition and Clearance Project
Primary Responsible Organization:

City of Kokomo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$409,675.00

$409,675.00

$409,675.00

$409,675.00

$243,885.43

$165,789.57

Program Income Received: $0.00

Total Funds Expended: $409,675.00

City of Kokomo2 $409,675.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of an abandoned and vacant commercial building. Once demolition and site clearance has been completed,
Developer is to construct a 68-unit affordable housing complex on the site.
 Project was modified to include increased costs of demolition/clearance, including extra soil removal and site remediation.

Activity Description

The project is located in the "Northwest NSP3 Target Area" which is bounded on the north by Kirk Street, on the east by Webster Street, on the
south by Preble Street, and on the west by Courtland Avenue. Project address is 1495 N. Webster Street.

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        NSP-F
Activity Title:                                             Kingston Demolition and Clearance Project

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-G
Activity Title:                                             Redevelopment of Target Area Housing, LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

6 Redevelopment of Housing

Projected Start Date: Projected End Date:

01/15/2014 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kokomo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,303.77

$44,303.77

$44,303.77

$44,303.77

$42,802.24

$1,501.53

Program Income Received: $1,501.53

Total Funds Expended: $44,303.77

City of Kokomo2 $44,303.77

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        NSP-G
Activity Title:                                             Redevelopment of Target Area Housing, LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of properties, involving new construction and sale of homes to low- to middle-income households (LMMI, 120% AMI).

Activity Description

This project is located in a northwest side neighborhood, which has come to be known as the Kingston Redevelopment Area. It is bounded by
Morgan Street on the north, Apperson Way on the east, North Street on the south, and Phillips Street on the west. This is also an "overlapping"
target zone for both the NSP1 and NSP3 strategic plans.

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

Address City State Zip Status Accept
1503 N. Indiana Kokomo Indiana 46901 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-H
Activity Title:                                             Apperson Way Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

7 Apperson Way Demolition

Projected Start Date: Projected End Date:

08/24/2014 12/14/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Kokomo2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $121,214.86
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0008
Grantee :                       Kokomo, IN

Award Date: Grant Authorized Amount: $2,181,088.00 Estimated PI/RL Funds: $537,131.00

Grantee Activity Number:                        NSP-H
Activity Title:                                             Apperson Way Demolition and Clearance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,214.86

$121,214.86

$121,214.86

$121,214.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Kokomo2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of commerical properties at 512 N. Apperson Way, 424 N. Apperson Way and 502 E. Jefferson Street. Once
demolition and site clearance has been completed, developer is to construct a 69 unit affordable housing complex on the site.

Activity Description

The properties located at 502 E. Jefferson St, 512 N. Apperson Way and 424 N. Apperson Way will be demolished to make room for new
affordable housing development. The new project is located in NSP 1 target area which is bounded by Jefferson Street on the north, Bell Street
on the east, Jackson Street on the south and Apperson Way on the West.

Location Description:

 No new activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c)(2) of HERA requires that funds be distributed to the areas of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures. This application uses HUD's census data compilation showing estimated foreclosure abandonment risk scores,
percentage of persons at or below 120% of the Area Median Income (AMI), percentage of home price decline, percentage of
high cost loan rates (subprime loans), percentage of predicted 18 month underlying problem foreclosure rate, and percentage of
residential vacancy rate for Muncie (see NSP Census data at page 14, and an explanation of the methodology at
http://www.huduser.org/publications/commdevl/nsp_target.html ). The map at p16 shows these percentages by Census Tract.
The city's areas of greatest need are those that meet all of the following criteria: &bdquo;H an estimated foreclosure
abandonment risk score of 10 &bdquo;H percentage of persons at or below 120% of the Area Median Income (AMI) is 51% or
more &bdquo;H percentage of high cost loan rates (subprime loans) is 30% or higher &bdquo;H percentage of predicted 18
month underlying problem foreclosure rate is 10% or higher, and &bdquo;H residential vacancy rate is 25% or higher Census
Tracts 1, 2, 3, 4, and 6 meet these criteria. According to HUD definition, a structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Indiana Code 36-
9-7 defines an unsafe building as follows: &hellip;A building or structure, or any part of a building or structure, that is: (1) in an
impaired structural condition that makes it unsafe to a person or property; (2) a fire hazard; (3) a hazard to the public health; (4)
a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning building
condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy, or use
under the requirements of a statute or an ordinance; is considered an unsafe building. Although Indiana Code does not
specifically define unsafe buildings as "blighted," it can be assumed that unsafe buildings are blighted or fall within the definition
of blight. The City of Muncie Unsafe Building Law (Code of Ordinances Title XV, Chapter 152, Division 3, Section 152.15) adopts
the Indiana Unsafe Building Law in its entirety. In addition, the City code makes the following references to blighted structures:
(f) Vacant, deteriorated structures contribute to blight, cause a decrease in property values, and discourage neighbors from
making improvements to properties. (i) The blighting influence of vacant, deteriorated structures adversely effects the tax
revenues of local government. (j) The city finds that vacant, deteriorated structures create a serious and substantial problem in
urban areas and are public nuisances. (g) Structures that remain boarded up for an extended period of time also exert a blighting
influence and contribute to the decline of the neighborhood by decreasing property values, discouraging persons from moving
into the neighborhood, and encouraging persons to move out of the neighborhood. (2) Definition of "affordable rents." Note:
Grantees may use the definition theyhave adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements, such as continued affordability.  Distribution and and Uses of Funds
:  The period of affordability is based on total amount of NSP funds invested, as follows: 5 years for less than $15,000 in NSP
funds per unit; 10 years for $15,000 to $40,000 in NSP funds per unit; 15 years for greater than $40,000 in NSP funds per unit.
Affordability requirements will be enforced through deed restrictions, mortgages, and promissory notes, all of which will be
recorded by the Delaware County Recorder. The Muncie Housing Code of 2002 will apply to NSP assisted activities, as well as
Indiana Residential Code, 2005 Edition, or 2008 Indiana Building Code, as applicable. The City plans to use $501,839.00 in NSP
funds (25% of the total allocation) for purchase and rehabilitation of an abandoned or foreclosed upon property (or properties) to
create multi-family rental units for housing individuals and families whose incomes do not exceed 50% of area median income.
While the specific site has not been identified, it will be located in an area of greatest need described above on page 2. In
selecting the project site, CD will consider the impact on the surrounding neighborhood, the developer's record of success, and
the developer's leveraging of funds, e.g., application for low income housing tax credits and, possibly, historic preservation tax
credits. CD is considering proposals from experienced and qualified for-profit and non-profit developers, and has toured potential
project sites with them. One building has been ruled out due to likely difficulties in environmental review. Another looks very
promising. CD is consulting with the State Historic Preservation Officer regarding National Register eligibility of each proposed
property. While details have not yet been determined, CD plans to commit the entire low-income-targeted amount to a single
project. Given the short timeline for planning and completion of NSP projects, this will serve to minimize administration costs and
maximize the potential for a successful project. The City does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income). All properties to be demolished will be long-vacant, abandoned,
uninhabitable structures; no persons will be displaced. The City plans to use NSP funds to demolish approximately 136 blighted
structures in the areas of greatest need (Census Tracts 1, 2, 3, 4, and 6), at an average cost of $6,500. CD staff is working with
the Unsafe Building Hearing Authority, the City Building Commissioner, and neighborhood representatives in establishing site
priority, but all demolitions will be Section 2301(c)(2) of HERA requires that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. This
application uses HUD's census data compilation showing estimated foreclosure abandonment risk scores, percentage of persons
at or below 120% of the Area Median Income (AMI), percentage of home price decline, percentage of high cost loan rates
(subprime loans), percentage of predicted 18 month underlying problem foreclosure rate, and percentage of residential vacancy
rate for Muncie (see NSP Census data at page 14, and an explanation of the methodology at
http://www.huduser.org/publications/commdevl/nsp_target.html ). The map at p16 shows thesepercentages by Census Tract.
The city's areas of greatest need are those that meet all of the following criteria: &bdquo;H an estimated foreclosure
abandonment risk score of 10 &bdquo;H percentage of persons at or below 120% of the Area Median Income (AMI) is 51% or
more &bdquo;H percentage of high cost loan rates (subprime loans) is 30% or higher &bdquo;H percentage of predicted 18
month underlying problem foreclosure rate is 10% or higher, and &bdquo;H residential vacancy rate is 25% or higher Census
Tracts 1, 2, 3, 4, and 6 meet these criteria. According to HUD definition, a structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Indiana Code 36-
9-7 defines an unsafe building as follows: &hellip;A building or structure, or any part of a building or structure, that is: (1) in an
impaired structural condition that makes it unsafe to a person or property; (2) a fire hazard; (3) a hazard to the public health; (4)
a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning building
condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy, or use
under the requirements of a statute or an ordinance; is considered an unsafe building. Although Indiana Code does not
specifically define unsafe buildings as "blighted," it can be assumed that unsafe buildings are blighted or fall within the definition
of blight. The City of Muncie Unsafe Building Law (Code of Ordinances Title XV, Chapter 152, Division 3, Section 152.15) adopts
the Indiana Unsafe Building Law in its entirety. In addition, the City code makes the following references to blighted structures:
(f) Vacant, deteriorated structures contribute to blight, cause a decrease in property values, and discourage neighbors from
making improvements to properties. (i) The blighting influence of vacant, deteriorated structures adversely effects the tax
revenues of local government. (j) The city finds that vacant, deteriorated structures create a serious and substantial problem in
urban areas and are public nuisances. (g) Structures that remain boarded up for an extended period of time also exert a blighting
influence and contribute to the decline of the neighborhood by decreasing property values, discouraging persons from moving
into the neighborhood, and encouraging persons to move out of the neighborhood. (2) Definition of "affordable rents." Note:
Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements, such as continued affordability. located in described target areas.
The cleared sites will not be redeveloped with NSP funds, but most will be acquired and disposed of by the land bank for the
purpose of re-use or redevelopment. The City anticipates most land bank properties will be acquired through the tax foreclosure
process.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c)(2) of HERA requires that funds be distributed to the areas of
greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed
by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures. This application uses HUD's census data compilation showing estimated foreclosure abandonment risk scores,
percentage of persons at or below 120% of the Area Median Income (AMI), percentage of home price decline, percentage of
high cost loan rates (subprime loans), percentage of predicted 18 month underlying problem foreclosure rate, and percentage of
residential vacancy rate for Muncie (see NSP Census data at page 14, and an explanation of the methodology at
http://www.huduser.org/publications/commdevl/nsp_target.html ). The map at p16 shows these percentages by Census Tract.
The city's areas of greatest need are those that meet all of the following criteria: &bdquo;H an estimated foreclosure
abandonment risk score of 10 &bdquo;H percentage of persons at or below 120% of the Area Median Income (AMI) is 51% or
more &bdquo;H percentage of high cost loan rates (subprime loans) is 30% or higher &bdquo;H percentage of predicted 18
month underlying problem foreclosure rate is 10% or higher, and &bdquo;H residential vacancy rate is 25% or higher Census
Tracts 1, 2, 3, 4, and 6 meet these criteria. According to HUD definition, a structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Indiana Code 36-
9-7 defines an unsafe building as follows: &hellip;A building or structure, or any part of a building or structure, that is: (1) in an
impaired structural condition that makes it unsafe to a person or property; (2) a fire hazard; (3) a hazard to the public health; (4)
a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning building
condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy, or use
under the requirements of a statute or an ordinance; is considered an unsafe building. Although Indiana Code does not
specifically define unsafe buildings as "blighted," it can be assumed that unsafe buildings are blighted or fall within the definition
of blight. The City of Muncie Unsafe Building Law (Code of Ordinances Title XV, Chapter 152, Division 3, Section 152.15) adopts
the Indiana Unsafe Building Law in its entirety. In addition, the City code makes the following references to blighted structures:
(f) Vacant, deteriorated structures contribute to blight, cause a decrease in property values, and discourage neighbors from
making improvements to properties. (i) The blighting influence of vacant, deteriorated structures adversely effects the tax
revenues of local government. (j) The city finds that vacant, deteriorated structures create a serious and substantial problem in
urban areas and are public nuisances. (g) Structures that remain boarded up for an extended period of time also exert a blighting
influence and contribute to the decline of the neighborhood by decreasing property values, discouraging persons from moving
into the neighborhood, and encouraging persons to move out of the neighborhood. (2) Definition of "affordable rents." Note:
Grantees may use the definition theyhave adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements, such as continued affordability.  Distribution and and Uses of Funds
:  The period of affordability is based on total amount of NSP funds invested, as follows: 5 years for less than $15,000 in NSP
funds per unit; 10 years for $15,000 to $40,000 in NSP funds per unit; 15 years for greater than $40,000 in NSP funds per unit.
Affordability requirements will be enforced through deed restrictions, mortgages, and promissory notes, all of which will be
recorded by the Delaware County Recorder. The Muncie Housing Code of 2002 will apply to NSP assisted activities, as well as
Indiana Residential Code, 2005 Edition, or 2008 Indiana Building Code, as applicable. The City plans to use $501,839.00 in NSP
funds (25% of the total allocation) for purchase and rehabilitation of an abandoned or foreclosed upon property (or properties) to
create multi-family rental units for housing individuals and families whose incomes do not exceed 50% of area median income.
While the specific site has not been identified, it will be located in an area of greatest need described above on page 2. In
selecting the project site, CD will consider the impact on the surrounding neighborhood, the developer's record of success, and
the developer's leveraging of funds, e.g., application for low income housing tax credits and, possibly, historic preservation tax
credits. CD is considering proposals from experienced and qualified for-profit and non-profit developers, and has toured potential
project sites with them. One building has been ruled out due to likely difficulties in environmental review. Another looks very
promising. CD is consulting with the State Historic Preservation Officer regarding National Register eligibility of each proposed
property. While details have not yet been determined, CD plans to commit the entire low-income-targeted amount to a single
project. Given the short timeline for planning and completion of NSP projects, this will serve to minimize administration costs and
maximize the potential for a successful project. The City does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income). All properties to be demolished will be long-vacant, abandoned,
uninhabitable structures; no persons will be displaced. The City plans to use NSP funds to demolish approximately 136 blighted
structures in the areas of greatest need (Census Tracts 1, 2, 3, 4, and 6), at an average cost of $6,500. CD staff is working with
the Unsafe Building Hearing Authority, the City Building Commissioner, and neighborhood representatives in establishing site
priority, but all demolitions will be Section 2301(c)(2) of HERA requires that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. This
application uses HUD's census data compilation showing estimated foreclosure abandonment risk scores, percentage of persons
at or below 120% of the Area Median Income (AMI), percentage of home price decline, percentage of high cost loan rates
(subprime loans), percentage of predicted 18 month underlying problem foreclosure rate, and percentage of residential vacancy
rate for Muncie (see NSP Census data at page 14, and an explanation of the methodology at
http://www.huduser.org/publications/commdevl/nsp_target.html ). The map at p16 shows thesepercentages by Census Tract.
The city's areas of greatest need are those that meet all of the following criteria: &bdquo;H an estimated foreclosure
abandonment risk score of 10 &bdquo;H percentage of persons at or below 120% of the Area Median Income (AMI) is 51% or
more &bdquo;H percentage of high cost loan rates (subprime loans) is 30% or higher &bdquo;H percentage of predicted 18
month underlying problem foreclosure rate is 10% or higher, and &bdquo;H residential vacancy rate is 25% or higher Census
Tracts 1, 2, 3, 4, and 6 meet these criteria. According to HUD definition, a structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Indiana Code 36-
9-7 defines an unsafe building as follows: &hellip;A building or structure, or any part of a building or structure, that is: (1) in an
impaired structural condition that makes it unsafe to a person or property; (2) a fire hazard; (3) a hazard to the public health; (4)
a public nuisance; (5) dangerous to a person or property because of a violation of a statute or ordinance concerning building
condition or maintenance; or (6) vacant and not maintained in a manner that would allow human habitation, occupancy, or use
under the requirements of a statute or an ordinance; is considered an unsafe building. Although Indiana Code does not
specifically define unsafe buildings as "blighted," it can be assumed that unsafe buildings are blighted or fall within the definition
of blight. The City of Muncie Unsafe Building Law (Code of Ordinances Title XV, Chapter 152, Division 3, Section 152.15) adopts
the Indiana Unsafe Building Law in its entirety. In addition, the City code makes the following references to blighted structures:
(f) Vacant, deteriorated structures contribute to blight, cause a decrease in property values, and discourage neighbors from
making improvements to properties. (i) The blighting influence of vacant, deteriorated structures adversely effects the tax
revenues of local government. (j) The city finds that vacant, deteriorated structures create a serious and substantial problem in
urban areas and are public nuisances. (g) Structures that remain boarded up for an extended period of time also exert a blighting
influence and contribute to the decline of the neighborhood by decreasing property values, discouraging persons from moving
into the neighborhood, and encouraging persons to move out of the neighborhood. (2) Definition of "affordable rents." Note:
Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements, such as continued affordability. located in described target areas.
The cleared sites will not be redeveloped with NSP funds, but most will be acquired and disposed of by the land bank for the
purpose of re-use or redevelopment. The City anticipates most land bank properties will be acquired through the tax foreclosure
process.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,011,706.00

$2,011,706.00

$2,011,706.00

$2,011,706.00

$2,007,356.00

$4,350.00

Program Income Received: $4,350.00

Total Funds Expended: $2,011,706.00

Match Contribution: $0.00
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Overall Progress Narrative:

 Project is complete. Completing final close out documents.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0009

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Clearance
Land Bank
Multi-Family Rental
Development
Multi-Family Rental
Development

1
2
3
4A

4B

Administration
Clearance
Land Bank
Jackson Vine
Apartments
Graystone
Apartments

$2,011,706.00 $2,007,356.00 $4,350.00
$76,170.00 $76,079.44 $90.56

$1,429,782.00 $1,425,522.56 $4,259.44
$0.00 $0.00 $0.00

$376,710.00 $376,710.00 $0.00

$129,044.00 $129,044.00 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

04/01/2009 04/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Muncie1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,170.00

$76,170.00

$76,170.00

$76,170.00

$76,079.44

$90.56

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        1
Activity Title:                                             Administration

Total Funds Expended: $76,170.00

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reimburse CDBG pre-grant costs; Administer NSP grant

Activity Description

N/A

Location Description:

 Project is complete waiting on closeout instructions

Activity Progress Narrative:
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        1
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Clearance

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2 Clearance

Projected Start Date: Projected End Date:

04/01/2009 04/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Muncie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,429,782.00

$1,429,782.00

$1,429,782.00

$1,429,782.00

$1,425,522.56

$4,259.44

Program Income Received: $4,350.00
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        2
Activity Title:                                             Clearance

Total Funds Expended: $1,429,782.00

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures

Activity Description

Census Tracts 1, 2, 3, 4, 6

Location Description:

 Project is complete waiting on closeout instructions

Activity Progress Narrative:
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        2
Activity Title:                                             Clearance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

3 Land Bank

Projected Start Date: Projected End Date:

02/01/2008 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Muncie1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        3
Activity Title:                                             Land Bank

Total Funds Expended: $0.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish a land bank to acquire, manage, and dispose of unoccupied properties for re-use or redevelopment.

Activity Description

Sites to be determined in Census Tracts 1, 2, 3, 4 and 6

Location Description:

 Project is complete waiting on closeout instructions

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        3
Activity Title:                                             Land Bank

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4A
Activity Title:                                             Jackson Vine Apartments

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Multi-Family Rental Development

Projected Start Date: Projected End Date:

02/01/2008 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Muncie1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$376,710.00

$376,710.00

$376,710.00

$376,710.00

$376,710.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $376,710.00

HOUSING AUTHORITY OF COLUMBUS
City of Muncie1

$112,371.02
$376,710.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        4A
Activity Title:                                             Jackson Vine Apartments

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase & rehabilitate residential property that has been abandoned or foreclosed upon to provide affordable rental housing to income-eligible
persons

Activity Description

Jackson Vine Apartments, 619 E. Jackson Street, Muncie, IN 47305

Location Description:

 Project is complete waiting on closeout instructions

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4B
Activity Title:                                             Graystone Apartments

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Multi-Family Rental Development

Projected Start Date: Projected End Date:

09/01/2010 08/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Muncie2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-18-0009
Grantee :                       Muncie, IN

Award Date: Grant Authorized Amount: $2,007,356.00 Estimated PI/RL Funds: $4,350.00

Grantee Activity Number:                        4B
Activity Title:                                             Graystone Apartments
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,044.00

$129,044.00

$129,044.00

$129,044.00

$129,044.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $129,044.00

City of Muncie2 $129,044.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase vacant multi-family residential building for rehab using other funding sources.

Activity Description

900 E Washington Street, Muncie

Location Description:

 Project is complete waiting on closeout instructions

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Action Plan Narrative :  Areas of Greatest Need :  The foreclosure and abandonment risk score, developed and provided to
grantees by HUD, was created to indicate the level of risk that an area will have foreclosures and abandonment. It was
determined that those census tracts in the City of South Bend with the greatest risk score (a score of ten), based on the HUD
provided data, were in greater need then those areas with a lower risk score. However, South Bend has a total of 25 census
tracts with a risk score of ten (2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 and 111).
So these 25 census tracts were further evaluated based on the percentage of high cost loans, percentage of residential vacancy,
number of foreclosures, the forecasted foreclosures, and percent of subprime loans. HUD also provided data on the percentage
of loans made between 2004 and 2006 that are high cost by census tract. High cost loans are considered to be loans with an
interest rate three percentage points higher than a benchmark rate (for a first mortgage). Census tracts 30, 5, 21, 27 and 4 were
the top five, respectively, for percentage of high cost loasn. Each census tract had between 61% and 65% of all loans made in
the area defined as high cost. In addition, HUD data included the residential vacancy rate, which was developed based on
information from the U.S. Postal Service on addresses that have been vacant for 90 days or onger, as of June 2008. The top five
census tracts for percentage of residential vacancy were 6, 21, 30, 19 and 4 respectively. In census tract 6 and 21, over 35% of
all residential units were vacant. The City of South Bend utilized Sheriff Sale data, which compiled, for the years 2001 - 2007 in
the determination of the areas of greatest need. At Sheriff Sale properties that are going through foreclosure are offically
purchased back by the lending institution - one of the final steps of the foreclosure process. Over 500 foreclosures have occurred
in census tract 6 during that timeframe - accounting for 7.7% of all of South Bend's foreclosures. The remaining top five census
tracts for foreclosures are 4, 2, 34, and 31 respectively. Based on the collectred foreclosure data, forecasted foreclosures for
2008 and 2009 were developed (through use of linear regression). These forecasted figures help provide an understanding of
where foreclosures will continue to happen based on the trend from 2001 - 2007. It is anticipated that census tract 6 will remain
at the top of the list with 118 foreclosures forecasted in 2008. The City of South Bend was provided subprime mortgage data
from researchers at the University of Notre Dame who are studying foreclosures in St. Joseph County Indiana. HUD classifies
lenders as subprime or not, based on whether it is believed to have subprime lending practices. The lender of each loan made in
the city of South Bend between 2001 and 2006 was compared to the list of HUD classified subprime lenders and the percentage
of total loans made by subprime lenders was determined. Based on the above listed factors, the tracts were prioritized to
determine which areas are in the greatest need. Ranks were added, with equal weight, divided by five to determine the average
rank amongst the criteria then assigned an overall rank (the lowest average rank being the greatest area of need). Based on this
methodology, the greatest area of need is census tract 6, followed by 4, 30, 21 and 5.  Distribution and and Uses of Funds :  The
City of South bend examined census tracts based on available information related to the requirements of Section 2301(c)(2) of
HERA that funds be distributed to the areas of greatest need. In determining area of greatest need the City of South Bend
examined the areas of greatest need by looking at: *Area with greatest percentage of home foreclosures by utilizing home
foreclosures data. *Area with the highest percentage of homes financed by subprime mortgage related loans by utilizing
percentage of high cost loans data and percentage of subprime loans data. *and areas identified by the grantee to face a
significant rise in the rate of home foreclosure by utilizing forecasted home foreclosure data and vacancy rate data. In addition,
the City used other criteria to determine the location of other areas that had a great need to foreclosure assistance. These criteria
included proximity to the top five areas of need, portions of census tracts that have a high concentration of foreclosures and
ability/capacity to implement projects in an area. Based on the data the areas of greatest need were identified as census tracts 6,
4, 30, 21 and 5. In addition to these areas, the City identified census tract 19 as an area in greatest need based on the data and
the foreseen likelihood of foreclosures. Census tract 19 is ranked as the 10th most in need area; however it is believed that its
proximity to four of the top five census tracts makes it a critical area to help stabilize. There is a concentration of foreclosures in
the northwest corner of the census tract, with is immediately adjacent to census tract 6, 21 and 5. A portion of the funds are
required to be spent providing housing to households whose income do not exceed 50 percent of the area median income. These
funds totaling $1,024,630 (which is 25% of our allocation) will be used to develop permanent rental apartments for the special
needs population; however the partner agency has yet to be determined for this project. As such the exact location of the facility
(s) will be determined based on the needs of the population being served and the partner agency. The remaining available funds
will be spent on a variety of projects in compliance with the Neighborhood Stabilization Program requirements to address
abandoned and foreclosed properties within census tracts 6, 4, 30, 21, 5 and 19.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,725,769.07

$4,725,769.07

$4,725,769.07

$4,685,105.00

$4,057,856.93

$627,248.07

Program Income Received: $671,405.82

Total Funds Expended: $4,729,262.75

Match Contribution: $0.00

Overall Progress Narrative:

 Program income is being utilized by the City of South Bend's Department of Code Enforcement to demolish no less than 20 vacant, blighted
properties in the NSP1 target area.  To date, 20 structures have been demolished, and contracts were awarded for the demolition of an
additional for properties.  It is anticipated those demolitions will be completed by the end of 4th quarter 2016.  Habitat for Humanity rehabbed
the vacant property at 741 Cottage Grove with a combination of NSP1 program income and CDBG.  Construction is complete, and Habitat is
actively marketing to recruit a partner family below 50% AMI to purchase the home.  All other NSP1 activities are complete.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-18-0011

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/new
const/rehab
Acquisition/new
const/rehab
Acquisition/new
const/rehab
Acquisition/new
const/rehab
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Acquisition/Rehabilitati
on
Administration
Administration
Administration
Demolition

10 Habitat

6 NNN

7 SBHF

8 SBHF

11 Habitat

4 NNN

5 SBHF

1 NNN
2 SBHF
3 City
9 CODE

Habitat for
Humanity
Acquisition/New
Const/Rehab
Acquisition/new
const/rehab
Acquisition/rede
velopment
Habitat
Acq/Rehab
Acquisition/Reha
bilitation
Acquisition/Reha
bilitation
administration
Administration
administration
demolition

$4,725,769.07 $4,057,856.93 $659,362.07

$150,000.00 $150,000.00 $0.00

$480,000.00 $479,999.99 $0.01

$620,000.00 $620,000.00 $0.00

$1,024,631.00 $807,108.28 $217,522.72

$90,000.00 $90,000.00 $0.00

$718,000.00 $630,080.68 $87,919.32

$360,000.00 $351,505.49 $8,494.51

$105,000.00 $77,527.13 $27,472.87
$160,000.00 $155,774.05 $4,225.95
$94,999.00 $32,484.54 $62,514.46

$923,139.07 $663,376.77 $251,212.23
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        1 NNN
Activity Title:                                             administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/01/2009 03/23/2009

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Near Northwest Neighborhood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,000.00

$105,000.00

$105,000.00

$105,000.00

$77,527.13

$27,472.87

Program Income Received: $0.00

Total Funds Expended: $105,000.00

Near Northwest Neighborhood $105,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration of Neighborhood Stabilization activities

Activity Description
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        1 NNN
Activity Title:                                             administration

Census Tract 6  South Bend, IN

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10 Habitat
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        10 Habitat
Activity Title:                                             Habitat for Humanity

Total Funds Expended: $150,000.00

Habitat for Humanity $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Two new homes will be constructed with the assistance of volunteer labor and donated materials.

Activity Description

Habitat for Humanity is planning on constructing two new homes for low income families.  These homes will be constructed in Census Tract 6.

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        11 Habitat
Activity Title:                                             Habitat Acq/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2014 08/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        11 Habitat
Activity Title:                                             Habitat Acq/Rehab
Primary Responsible Organization:

Habitat for Humanity of St. Joseph Co.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

Habitat for Humanity of St. Joseph Co. $90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity of St. Joseph County will acquire and rehabilitate a vacant house in CT 6 0r 19.  Upon completion of rehab, the home will
be sold to a low-income family <= 50% AMI.

Activity Description

Location Description:

 Habitat for Humanity rehabbed the vacant property at 741 Cottage Grove with a combination of NSP1 program income and CDBG.
Construction is complete, and Habitat is actively marketing to recruit a partner family below 50% AMI to purchase the home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        2 SBHF
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

South Bend Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$155,774.05

$4,225.95

Program Income Received: $0.00

Total Funds Expended: $160,000.00

South Bend Heritage Foundation $160,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of Neighborhood Stabilization Program Activities

Activity Description
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        2 SBHF
Activity Title:                                             Administration

Census tracts 19, 20 and 21

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 City
Activity Title:                                             administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of South Bend

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,999.00

$94,999.00

$94,999.00

$94,999.00

$32,484.54

$62,514.46

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        3 City
Activity Title:                                             administration

Total Funds Expended: $94,999.00

City of South Bend $94,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of Neighborhood Stabilization Program subgrantees and activities.

Activity Description

Census tracts 6, 19, 20 and 21

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 NNN
Activity Title:                                             Acquisition/Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/01/2009 08/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        4 NNN
Activity Title:                                             Acquisition/Rehabilitation
Primary Responsible Organization:

Near Northwest Neighborhood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$718,000.00

$718,000.00

$718,000.00

$718,000.00

$630,080.68

$87,919.32

Program Income Received: $219,861.94

Total Funds Expended: $762,157.75

Near Northwest Neighborhood $762,157.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 3 vacant, abandoned or foreclosed upon homes.

Activity Description

Census tract 6

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        5 SBHF
Activity Title:                                             Acquisition/Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Bend Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$360,000.00

$360,000.00

$360,000.00

$360,000.00

$351,505.49

$8,494.51

Program Income Received: $124,715.28

Total Funds Expended: $360,000.00

South Bend Heritage Foundation $360,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of vacant, abandoned or foreclosed upon homes.

Activity Description
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        5 SBHF
Activity Title:                                             Acquisition/Rehabilitation

Census tract 19, 20 and 21

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6 NNN
Activity Title:                                             Acquisition/New Const/Rehab

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Near Northwest Neighborhood

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$480,000.00

$480,000.00

$480,000.00

$480,000.00

$479,999.99

$0.01

Program Income Received: $205,072.26
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        6 NNN
Activity Title:                                             Acquisition/New Const/Rehab

Total Funds Expended: $480,000.00

Near Northwest Neighborhood $480,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant land and construction of 1 new house  and rehabilitation of 2 vacant abandoned homes for income eligible household.

Activity Description

Census Tract 6

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7 SBHF
Activity Title:                                             Acquisition/new const/rehab

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        7 SBHF
Activity Title:                                             Acquisition/new const/rehab
Primary Responsible Organization:

South Bend Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$620,000.00

$620,000.00

$620,000.00

$620,000.00

$620,000.00

$0.00

Program Income Received: $121,756.34

Total Funds Expended: $620,000.00

South Bend Heritage Foundation $620,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new house for income eligible household and rehabilitation of 3 vacant homes.
 Census tract 19, 20 and 21 in the City of South Bend

Activity Description

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        8 SBHF
Activity Title:                                             Acquisition/redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Bend Heritage Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,024,631.00

$1,024,631.00

$1,024,631.00

$1,024,631.00

$807,108.28

$217,522.72

Program Income Received: $0.00

Total Funds Expended: $1,024,631.00

South Bend Heritage Foundation $1,024,631.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 At a minimun two new rental group homes will be constructed for the Special Need Population in South Bend.

Activity Description
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        8 SBHF
Activity Title:                                             Acquisition/redevelopment

The new group homes will be located in census tract 2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 or
111.

Location Description:

 This activity was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9 CODE
Activity Title:                                             demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2 Demolition

Projected Start Date: Projected End Date:

11/09/2009 08/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Code Enforcement

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$923,139.07

$923,139.07

$923,139.07

$882,475.00

$663,376.77

$219,098.23

Program Income Received: $0.00
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Grant Number:              B-08-MN-18-0011
Grantee :                       South Bend, IN

Award Date: 03/23/2009 Grant Authorized Amount: $4,098,521.00 Estimated PI/RL Funds: $627,248.07

Grantee Activity Number:                        9 CODE
Activity Title:                                             demolition

Total Funds Expended: $882,475.00

Department of Code Enforcement $882,475.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 demolition of dilapidated structures in areas of greatest need.  An amendment to the City of south Bend's Neighborhood Stabilization program
completed in June 2010 added the demolition of commercial and industrial buildings as an allowable activity in addition to the demolition of
residential buildings.

Activity Description

Location Description:

 Program income is being utilized by the City of South Bend's Department of Code Enforcement to demolish no less than 20 vacant, blighted
properties in teh NSP1 target area. To date, 20 structures have been demolished, and a contract was awarded for the demolition of four (4)
additional properties.  It is anticipated that those demolitions will be completed by the end of 4th quarter 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.
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Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.
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Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.



9605

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.
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Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.
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Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.
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Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.
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Action Plan Narrative :  Areas of Greatest Need :  Jefferson County ranks highest among the Commonwealth of Kentuckys 120
counties and the Louisville MSA has been identified as the area with greatest need for assistance to reduce the number of
foreclosures. According to the Kentucky Office of the Courts, Louisville/Jefferson County Metro Government (Louisville Metro),
ranks highest among statewide jurisdictions with the greatest likelihood of future foreclosure, abandonment and deterioration.
According to the Foreclosure and Abandonment Risk scores furnished by HUD, when aggregated to the county level, Louisville
Metro was the only county assigned a most distressed score of 100 out of 100 points by the Kentucky Department for Local
Government.

 The areas of greatest need to be targeted with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01);
Shawnee (Census Tracts 4 and 7); Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park
(Census Tracts 62 and 65).  Distribution and and Uses of Funds :   March 2013 Technical Amendment:
 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate a portion of its
Administration and LISA RENTAL Project funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible
organization carry out the national objective by occupying their last unit with an NSP eligible beneficiary. Louisville Metro
Government determined it would use $196,810.00 of its Projected 08-F1-Administration Project Budget and $3,521.83 of its
Projected LISA-RENTAL LMHA DEVELOPMENT CORP Project Budget to fund a housing unit in the 08-E4-NEW DIRECTIONS
HOUSING CORP Activity within the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. Therefore, the 08-F1-Administration
Project Budget was reduced from $697,372.00, down to $500,562.00. The LISA-RENTAL LMHA DEVELOPMENT CORP Project
Budget was reduced from $2,100,000 down to $2,096,478.17. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget
was raised from $2,145,046.69, up to $2,345,378.52 and the related activity budget from $622,450.00 up to $822,781.83.
  January 2013 Technical Amendment:
 Under the LISA - Homeownership Project, the project status for all activities had been changed to complete. Although this
project is 100% expended, it had not been drawn down 100%, nor was it closed out. During the modification, the status was
corrected to underway for all activities under this project. Additionally under the LISA - Homeownership Project, the LISA -
Rebound activity had a $0.00 proposed budget amount. The proposed budget was corrected to the $158,902.31 amount.
Louisville Metro was unable to draw funds down from DRGR in the complete status without a proposed budget. Louisville Metro
will be able to draw funds down now. The drawn down amount will match the expended amount by the March 20th, 2013
expenditure deadline, putting Louisville Metro in place to begin closeout on this project soon after.
 Louisville Metro has never been able to report expenditures under the New Directions Homeownership Activity, under the E2
ACQUISITION-REHAB-HOMEOWNERSHIP Project. Through ongoing efforts, Louisville Metro worked with the local HUD CPD Field
Office, NSP-TA providers and the OneCPD DRGR Help Desk, to arrive at a solution in January 2013. Louisville Metro re-associated
the Responsible Organization (New Directions Housing) on the second Edit Activity screen in the Action Plan. The box to enter the
expenditure amount now appears in the QPR edit mode and the total expenditure of $622,450.00 has been saved to the
December 2012 QPR prior to submission of the QPR.
  September 2012 Technical Amendment:
 &middot;        Comments on the national objectives for the public facilities activities to Area Benefit.
 &middot;    &nbs;   Updated Proposed Accomplishments / Performance measures for all ongoing activities.
 &middot;        Revised the River City Housing Homeownership and LISA Activities. One of the LISA - RIVER CITY HOUSING units
was mistakenly identified as such under the previous technical amendment. That unit was added back to the 08-E3-RIVER CITY
INC ACQUISITION, REHAB AND HOMEOWNERSHIP activity. The budget of those respeive activities have been adjusrdingly by
$157,000, the amount of funding for that unit.
     June 2012 Technical Amendment:
 Activity Number                                                     Activityitle                                                           Activity Budget
 08-E3-RIVER CITY INC                                          ACQUISITION, REHAB AND HOMEOWNERSHIP  - $1,056,050.00
 08-E4-NEW DIRECTIONS HOUSING CORP           ACQUISITION, REHAB AND HOMEOWNERSHIP -   $622,450.00
 08-E5-REBOUND INC                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP - $466,546.69
 12 - E4 - LISA - REHAB/RESALE                            LISA - NEW DIRECIONS HOUSING CORP.     nbsp; &nbsp       $203,000.00
 12 - E5 - LISA - REHAB/RESALE                            LISA - REBOUND                                                        $158,902.31
 12- E3 - LISA - REHAB/RESALE                             LISA - RIVER CITY HOUSING &nbs;   &nbsp       nsp;
$326,400.00
  Summary of October 2011 Amendment:
 Authorization of non-foreclosed vacant properties for acquisition and new construction of low-income rental activities;
 Reallocation of LMHA-Development Corporation LSproject funds from EligibleseBtoEiile Use E;
 The proposed amendment revises the following sections: Distribution and Uses of Funds, Low Income
Targeting,nbsp;Acquisitions and Relocation and NSP Information By Activity (for LISA Rental activities).
  February 2011 Technical Amendment  :
 The following is a list of updates that were made to the Action Plan.
 ,
 ,
 Updated tenure type for allogoing activities.
,
 Updated housing type, SF or MF, for all ongoing activities.
,
 Updated performance meaures for all ongoing activities.
,
 Updated performance measures for all canceled activities.
,
 ,

  April 2010 Amendment:  As of the quarter ending June 30, 2010 Louisville Metro will invite capable non-profit organizations to
participate as developers in the NSP program. Louisville Metro will limit invitations to non-profit developers in delivering the NSP
strategy. NSP funds will be used in tandem with other monetary resources including HUD allocated entitlement funds. Louisville
Metro is also taking additional steps to capitalize and strengthen neighborhood-based groups and Community Housing
Development Organizations (CHDOs). Metro has also committed Community Development Block Grant (CDBG) funds to demolish
privately owned blighted properties and to perform residential repair.

  P  roposed Action Plan Budget as of April 2010-$6,973,721.00
  $697,372(10%-F)-Administration;
  $2,100,000(30%-B1)-Low-Income Set-Aside Rental;
  $2,676,349(38%-E2)-Acquisition-Rehab-Homeownership;
  $1,500,000(22%-E1)-Acquisition-Rehab-Public Facillity

 Louisville Metro will utilize no more than 10% of its NSP allocation for Administration-Eligible Use F  The Low Income Set-Aside
requirement wille met under Eligibe Use B by allocating  $2,100,000.00  or  30%  of the total grant award to the Louisville Metro
Housing Authority for the provision of rental housing for low-income households.

   September 2009 Technical Amendment:  As of the second quarter Louisville Metro wishes to revise the NSP budget and
eliminate the "Direct Disposition" or Landbanking activity under Eligible Use C in favor of consolidating all direct activities under
Eligible Use B &ndash; Purchase and Redevelop Foreclosed Properties.  Funding allocated under Use B will be utilized
foraconsumer- driven purchase-resale program, where income eligible, potential NSP homebuyers will have an opportunity to
select a foreclosed property, located in any one of the fourteen NSP Census Tracts, and to have that property renovated on their
behalf. After receiving thefinal NSP Bridge Noticeand having attended the NSP-1 Training inChicago, IL July 6-7,2009, Louisville
Metro is better informedon actual activities allowed under each of the eligible use categories. With this understanding, we have
also eliminated line itemsset aside for Eligible Use A &ndash; Financing Mechanisms, as downpayment grants, principle write
downs, or development subsidies can be realized under Uses B or E. The final Action Plan budget reflects only two "Projects"
crossingthree eligible usetypes available in DRGR. Funding under Use E ($4,184,233) will be reserved for the developer request
for proposals. Project specific "Activities" were added with zero balances as we anticipate potentiallyusing funds for acquisition of
residentialproperties, acquisition of non-residential properties, rehabilitation, new construction, and demolition to complete site
specific projects. Finally, Metro will explore the "lump-sum draw down" provisions found at 24 CFR 570.513 to expedite the
obligation and expenditure of NSP funds.  Non-NSP resources will be used for educating and informing residents about
redevelopment opportunities presented through HERA and local government's efforts under the NSP.  Louisville Metro also
reserves the righ torevise this plan and/or reprogram NSPfunds, as appropriate, subject to the alternative requirements governing
citizen participation.

  December 2008 Amendment:  Neighborhoods designated as high priority areas receiving initial benefit from NSP and other
available entitlement funds are:  Park duValle areaensus Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7);
Newburg (Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65). Using
informatin from local governmental sources, all vacant properties in these areas will be mapped and determinations will be made
on whether individual properties are consistent with NSP eligible use requirements and locernment objectives. The NSP allows the
use of only the low-and-moderate income national objective. All funds will be used to assist individuals or families with incomes
at or below 120 percent of area median income(AMI). In addition, no less than 25 percent of funds ($1,743,430) will be used to
purchase or redevelop abandoned or foreclosed residential properties that will be used to house individuals or families at or
below 50 percent of AMI. Louisville Metro will target NSP funded activities into areas of greatest need as stipulated in HERA.
Each Target Area will be further analyzed and Metro will explore defining smaller project areas based on our ability to
concentrate programmatic efforts and achieve sustainable outcomes for the residentin the immediate area. Detailed strategies
will be determined on a neighborhood-by-neighborhood basis, at the street level, in collaboration with neighborhood leaders and
Metro Council representatives.

 The initial proposed budget for NSP activities included $697,372 for Direct Disposition (10%), $1,394,744 for Direct Acquisition
(20%), $1,743,430 for Indirect Finance (25%), $1,743,430 for Indirect Production (25%), and $697,372 for Indirect Public
Facilities (10%). Louisville Metro will utilize no more than 10% ($697,372) of its NSP allocation for Administration.

    Definitions and Descriptions :   May 2015 Technical Amendment
 TheLISA-RENTAL LMHA DEVELOPMENT CORPORATION activity   provides rental housing to 50% AMI households and is the
largest share of the Low Income Set Aside expenditures of Metro's NSP allocation. All parties to the activity recognized that the
rent received from all units below 50% AMI may not provide adequate revenue to support the long-term viability of the project.
Metro therefore, authorized LMHADC, upon finishing the development and occupying the units with the initial tenants, to transfer
ownership of the nine NSP units for a nominal amount to the local public housing agency ("PHA"), the Louisville Metro Housing
Authority (LMHA). LMHA has the experience and capacity to operate low income projects and demonstrated the ability to operate
this project throughout the Period of Affordability (POA) essentially as part of their Public Housing portfolio.
 One of the efficiencies LMHA utilizes in their operations is verifying tenant income through an Electronic Income Verification
(EIV) system and using the HUD Part 5 Method of determining the income of a tenant. Metro decided to utilize the IRS 1040
method of income determination for their NSP-1 program. Given the position of these properties as both NSP LISA units and a
part of the PHA's portfolio, each tenant would have to be certified twice to comply with LMHA's and Metro's policies. Furthermore,
Metro does not have access to or permission to see the documentation generated by and used to verify income through the EIV
system. To avoid this double duty and make operations more efficient, the parties have consulted with CPD and it has been
determined that an acceptable solution is for Metro to change the income certification method for the NSP LISA Rental Activity,
through a technical amendment to the Action Plan. Metro is changing the income certification method from the IRS 1040 to Part
5 method for the NSP LISA-RENTAL LMHA DEVELOPMENT CORPORATION Activity through this technical amendment in May of
2015, to move toward the close out of the Activity.
 Metro will ensure LMHA will certify incomes according to the HUD Part 5 method and maintain proper records by executing an
Operating Agreement with LMHA after the Action Plan Amendment is approved by CPD and just prior to the transfer of the
property from the developer, Louisville Metro Housing Authority Development Corporation, to LMHA.
 The Operating Agreement will also obligate LMHA to submit a signed HUD Income Calculator form for all initial occupants,
without backup documentation, to Metro, to attest they properly certified household income and properly used, recorded, and
managed the source information that cannot be shared (i.e., the EIV report).
  May 2015 Amendment:
 In January 2015, Louisville Metro Government made the final payment on expenses incurred on the LISA-RENTAL LMHA
DEVELOPMENT CORPORATION activity. The expenditure was being retained until the Development Agreement was amended.
Through consultation with the local CPD field office in December 2014, it was determined the amendment was not the solution
for moving toward closing out the activity. Instead, Metro would need to execute an Operating Agreement with the Louisville
Metro Housing Authority, who will purchase the property and operate it over the remaining life of the affordability period. Since
an amened Development Agreement was not needed and the terms for final retainage payment had effectively been met under
that existing agreement, Metro made the final payment to move toward closing out the activity. Metro then attempted to draw
down the funds from DRGR and was unable to do so. Metro consulted with HUD on determining why the funds could not be
drawn. During a monitoring of the NSP-1 Program in March of 2015, CPD provided guidance to Metro to change the status of the
LISA-RENTAL LMHA DEVELOPMENT CORPORATION activity to "underway" from the current status of "complete". CPD informed
Metro that although the Program is essentially complete, DRGR will not allow the final draw down with a project status of
"complete". The purpose of this Action Plan Amendment is to allow Metro to make the final draw down of Program funds from
DRGR by changing the activity status. After making the final draw, Metro will need to amend the Action Plan once again to
change the status back to "complete".
  August 2014 Amendment:
 Louisville Metro Government has met the National Objective of all activities and is consulting with the local HUD CPD field office
on preparing for close of the grant. Under guidance from the local HUD CPD office, Metro is changing the status of all acitivities
to "complete" from the current status of "under way", so that Metro will become more prepared for close out and the statuses
may be presented more accurately in the QPRs.
  April 2010 Amendment:  Five additional non-profit organizations were selected based on their proven track records in affordable
housing development, rehabilitation, and/or management, Eligible Use E1 and E2. These nonprofit organizations have
demonstrated propensities to perform community development projects with public resources and/or to leverage public resources
toward outcomes that stabilize the community. Their combined capacity has led to numerous affordable rental or homeownership
units being placed into service.  Each organization has a history of working closely with neighborhood stakeholders and benefits
from strong affirmations of public and private support for their proposed activities. Louisville Metro believes that project readiness
combined with the developers' respective expertise will result in measurable neighborhood impacts for the areas of greatest
need.

 Louisville Metro is proposing two non-residential acquisition and rehabilitation projects that will operate as public facilities in two
different areas of greatest need. Youthbuild Louisville and Habitat for Humanity of Metro Louisville will be assisted in acquiring
vacant commercial properties in the Smoketown and Portland neighborhoods, respectively. ach organization will leverage an NSP
investment of $750,000.00 to develop operational space for its administrative and programmatic functions.   Louisville Metro
expects the neighborhood impact from these projects to be threefold. First, both projects will immediately produce positive
impact for the surrounding areas. Second, Youthbuild Louisville serves a limited clientele by educating and training low-income
young adults in residential construction and/or related trades. Third, Habitat for Humanity has established itself not only as a
leading provider of affordable single-family housing, but has also become one of the most productive housing develpers in the
local area.  While all of the households served by Habitatfor Humanity are classified well wiin the LMMI income range, many of
those homeowners are considered to earn incomes between 50-60 percent of the area median income.  The NSP investment in
both projects is expected to raisorganizational capacity and operational efficiency, and thereby broadening the respective impact
within the areas of greatest need.

 Louisville Metro will not utilize the Louisville-Jefferson County Landbank Authority to complete acquisitions, as all NSP-funded
acquisitions will be facilitated by the selected non-profit partners. Louisville Metro and its development partners will not
emphasize "abandoned" property acquisitions due to state mandated judicial sale procedures which hinder the acquisition
procedure. Likewise, Louisville Metro has no plans to initiate property tax foreclosure proceedings at part of its NSP acquisition
strategy. Housing & Family Services will continork with Metro Codes & Regulations to keep property owners accountable. All NSP-
funded acquisitions will require no less than a one percent discount per transaction per the July 11, 2009 technical correction (i.e.
" NSP-1 Bridge Notice" ). The proposed timeline for carrying out the program is outlined below.

 Under the homeownership component of its NSP strategy, Louisville Metro will provide direct homeownership assistance
consisting of both grasoft-second m. Louisville Metro will ensure initiang affordability of NSP-assisted housing by implementing
underwriting criteria for all direct homeowner subsidies. The Metro NSP will require that homebuyers occupy the unit as their
primary residence from the time of purchase throughout the established period of affordability. NSP homebuyers will need their
debt burden to fall within the range acceptable to FHA, and all primary loans will need to be fixed-rate with no prepayment
penalties. The Metro NSP will strongly encourage front-end debt-to-income ratios of twenty-five (25%) and back-end debt-to-
income ratios at or below forty-five percent (45%); but under no circumstances will front-end ratio's be allowed over thirty
percent (30%).

  In addition to down payment grants which may be applied against a private lender's required down payment or closing costs
(but not "pre-paids"), forgivable loans will be provided to eligible purchasers in an amount required to make the primary
mortgage payment consistent withhe recommended affordability ratios.  NSP soft-second mortgages will be fully repayable if the
home is sold before the end of the sixth full year after purchase, thereafter, the loan will be forgiven incrementally until the loans
fully forgiven at the end of the affordability period.  As the program progresses, the amount and structure of financial assistance
may be adjusted to respond to market conditions. All eligible potential homebuyers will be offered a minimum direct subsidy to
create additional incentives for purchasing homes in the areas of greatest need.

 The sale price after rehabilitation must be the lower of the after-rehab appraised value or actual cost the builder/developer has
in the house.  Prior to the ultimate sale to an owner/occupant, a financial summary prepared by the builder/developer will be
submitted to Louisville Metro to ensurethe sale price conformtprogram requirements. To assist non-profit developers in obtaining
interim financin,Louisville Metro will seek a resolution from the Louisville Metro Council authorizing forgivable loans to the selcted
NSP development partners. Louisville Metro will allow each loan to be subordinated to privately-provided interim financing
facilities obtained by the developers at their own discretion.

  September 2009 Technical Amendment:  Working with potential NSP homebuyers early on in the redevelopment process
provides many benefits to Metro and to the homebuyer. The program will allow the homebuyer toobe amply involved throughout
the renovation process and to become intimately familiar with the property before taking ownership. Louisville Metro would also
benefit from quickly obligating NSP funds to cover acquisition, counseling fees, construction costs, downpayment assistance, and
principle write downs; and doing so without the risk of associated wtpueypeculative redevelopment.  Preference will be given to
families in the 50% AMI income category and outcomes will be counted toward the low-income set aside requirement. The
proposed Action Plan revision reflects a total of $2,092,116.00 allocated to this program under Eligible Use B.

   December 2008 Amendment:  In preparation for receiving the NSP special allocation, Louisville Metro established a
housingplcyAvsoyPnltgteinufotepiaesctreternal Metro Government agencie,adteLusville Metro Council. Financial
instittin,hosndvlopment professionals and supportive service providers were each represented on the panel. Four subcommittees
were formed to evaluate the topics such as financial leveraging opportunities, geographical need, residential construction
challenges, and homebuyer concerns. The programmatic activities and priorities reflected in this amendment are a direct result of
the conclusions and recommendations of the Advisory Panel based on information gathered by and for the panel.

 To ascertain areas of greatest need, Louisville Metro analyzed data from a number of sources. The HUD USER website assessed
need using a variety of factors including home value decline, incidence of high cost loans, and Post Office data on residential
vacancies. Louisville Metro considered areas of greatest stress to be those Census Tract Block Groups which received the
designation of "8", "9" and "10" on a scale of 1 to 10 (with 10 indicating the greatest degree of distress). Louisville Metro's
primary emphasis will be on those rated "10" by US HUD. The Metro Department of Inspections, Permits and Licenses (IPL) also
provided information regarding the lengthof vacancy and citations for Code violations for vacant structures; and the Master
Commissioner of Jefferson Circuit Court provided information on foreclosures throughout Metro Louisville. In addition to
addressing areas of greatest need, the Advisory Panel also considered other neighborhood characteristics. Specific areas of
priority were chosen based on the following: -Existing Neighborhood Plan or infrastructure plan -Existing neighborhood
involvement, e.g. Block Watches, Weed and Seed -Potential economic development corridors, which create or could create jobs -
Neighborhood assets and amenities, e.g. parks, playgrounds, schools -Ownr-occupancy rate and trends -Vacancy rates, from the
Department of Inspections, Permits and Licenses -Foreclosure information from Metro 211 program which was established to
counsel people in foreclosure crisis -Housing value trends from the Property Valuation Administrator.

 Based on the best available information, the Advisory Panel prioritized neighborhoods suffering disproportionate levels of
foreclosure stress and deterioration of the existing housing stock. Data provided by US HUD is based on Census Tract boundaries
which do not always correspond with commonly recognized neighborhood boundaries. Louisville Metro was able to overlay high
risk Census Tracts on a map of the jurisdiction to identify the most closely correlated neighborhoods. Recognizing the unique
programmatic opportunities that each neighborhood presents will necessarily yield neighborhood specific strategies comprised of
the eligible uses brought forth in the NSP by HERA. Effortsto identify the specific areas of greatest need were informed by
analyzing data made available by the Office of Policy Development and Research's HUD USER. Toward making determinations of
greatest need, Louisville Metro has adopted the "Estimated Foreclosure Abandonment Risk Score." These Risk Scores incorporate
factors such as the percentage of home foreclosures, the percentage of homes financed by subprime
mortgages,andresidentialvacancyrates.AfterreviewingRiskScoresforallCensus Tract Block Groups withinthejurisdictionLouisville
Metro defines areas of greatestneedtobethoseBlock Groups which received a Risk Score of "8", "9" or "10" on a scale of 1 to 10
(with 10 indicating the greatest degree of future foreclosure risk and abandonment). The areas of greatest need to be targeted
with NSP funds are the Park duValle area (Census Tracts 10, 127.01, and 128.01); Shawnee (Census Tracts 4 and 7); Newburg
(Census Tracts 113.01, 114.04, 114.05 and 114.06); and Smoketown/Shelby Park (Census Tracts 62 and 65).  Low Income
Targeting :   October 2011 Amendment
 Louisville Metro anticipates that thirty percent (30%) of NSP funds will be used for projects to be occupied by households whose
income does not exceed 50% of area median income, adjusted for household size. This will be accomplished by working closely
with the LMHA Development Corporation. Louisville Metro will enter into an amended NSP development agreement with LMHA
Development Corporation to acquire nine (9) "vacant" unimproved parcels in the Smoketown Neighborhood, upon which nine (9)
single-family homes will be constructed and rented to income qualified households. Subject to the "Dodd-Frank Wall Street
Reform and Consumer Protection Act'' passed in 2010 redevelopment activities performed under Eligible Use E are now permitted
in meeting the NSP-1 Low-Income Set-Aside grant requirement.  Acquisition and Relocation :   October 2011 Amendment:
 Louisville Metro estimates the number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities subject this
substantial amendment to be zero units.
 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdash;i.e.,
&le; 120% of area median income&mdash;reasonably expected to be produced by activity and income level as provided for in
DRGR,are listed below for all NSP activities that will provide housing.  A proposed time schedule for each NSP activity is included
in the following activity summary descriptions.
 Louisville reasonably expects to produce twenty-six (26) units of affordable housing for low-, moderate-, and middle-income
households (LMMI).
 Under Eligible Use E, the LMHA Development Corporation will acquire nine (9) unimproved "vacant" properties and construct
nine (9) single-family homes for rental to low-income tenants. A total of nine (9) rental housing units for households at or below
fifty percent of area median income will be provided under the Low Income Set Aside.
 River City Housing and REBOUND will acquire and rehabilitate twelve (12) single-family "foreclosed" or "vacant" properties while
New Directions Housing Corporation will acquire four (4) properties and construct five (5) new homes to be sold to owner-
occupants.
 Louisville Metro estimates that approximately nine (9) units are reasonably expected to be made available for households whose
income does not exceed 50 percent of area median income.  Public Comment :   October 2011 Amendment - No public
comments received.

  Summary of Public Comments on the
  Amendment to the NSP Substantial Amendment
   ACCEPTED COMMENTS

  Comment:       Debra Mercer

 Ms. Mercer brought to the attention of Louisville Metro Department of Housing and Family Services (LMHFS), NSP program staff,
an error contained in the major revision to the NSP Substantial Amendment.  Specifically, there was a citation in the amendment
listing Census Tract 62 as being Portland instead of Smoketown/Shelby Park.

   Response   :         LMHFS has made the correction and appreciates the careful review by our external partners.

  Comment:       Joe Gliessner, New Directions Housing Corporation

 New Directions Housing Corporation (NDHC) expressed appreciation for being one of the non-profit developers selected to carry
out NSP activities and expressed support of the overall plan specifically highlighting its confidence in its ability to administer NSP
activities in the Shelby Park Neighborhood.  NDHC reiterated the importance of homeownership assistance, expressed
commitment to the timeframe and expressed a desire to quickly finalize developer agreements as ample NSP-eligible properties
have been identified.

   Response   :         LMHFS agrees and will work to quickly finalize developer agreements.

  Comment:       Jonathan Lowe, River City Housing Board Member

 Mr. Lowe expressed appreciation for LMHFS recognizing the capacity and proven track record of River City Housing Corporation,
evident by the selection of this organization to carry out NSP activities, and expressed support of the overall plan.

   Response   :         LMHFS agrees.

  Comment:       Tim Barry, Louisville Metro Housing Authority (LMHA)

 LMHA expressed appreciation for being one of the non-profit developers selected to carry out NSP activities in an effort to
increase affordable rental and homeownership opportunities and expressed support of the neighborhood specific strategy of the
NSP program.  LMHA expressed confidence and assurance regarding its capacity to undertake the activities in the given
timeframe, citing its success with the Clarksdale/Liberty Green project.

   Response   :         LMHFS agrees.

  Comment:       Christie McCravy, Louisville Urban League (REBOUND, Inc.)

 Ms. McCravy expressed appreciation for being one of the non-profit developers selected to carry out NSP activities, specifically
citing REBOUND&rsquo;s enthusiasm over the developmentof two homes in the Hallmark and Shawnee neighborhoods.

   Response   :         LMHFS agrees.

  Comment:       Chris Posey

   Response   :         Mr. Posey expressed his opposition to the major revisions to the NSP Substantial Amendment and to the
entire NSP process.  Specifically, Mr. Posey is opposed to the selection of the non-profit developers chosen to administer NSP
activities, as the procurement process was not open bidding, as was included in the original NSP Substantial Amendment.  Mr.
Posey further cites concerns that the developers were chosen in an exclusionary and subjective manner due to LMHFS's inability
to administer the NSP program in a timely manner.         What's more, Mr. Posey states that the process has excluded minority
owned and operated entities, with the exception of the Louisville Urban League, which has not been engaged in housing
rehabilitation for several years.

   Response   :         While the original NSP Substantial Amendment included a procurement process, it became apparent that
due to the NSP timeline for expenditures of grant funds that LMHFS would not have time to undertake a type of procurement
process it had never used before and that teaming with established partners with proven capacity to undertake the activities
allowed for under the grant was more prudent. The amendment process contained in the Consolidated Plan allows for
entitlement communities to adapt its programs to changing circumstances.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,973,721.00

$6,973,721.00

$6,973,721.00

$6,973,721.00

$6,973,721.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,973,721.00

Match Contribution: $819,265.00

Overall Progress Narrative:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.
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Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-21-0001

Budget Program Funds Drawn Program Income Drawn

Total
ACQUISITION-REHAB-
HOMEOWNERSHIP

ACQUISITION-REHAB-
HOMEOWNERSHIP

ACQUISITION-REHAB-
HOMEOWNERSHIP

ACQUISITION-REHAB-
PUBLIC FACILITY

ACQUISITION-REHAB-
PUBLIC FACILITY

Administration

LISA -
HOMEOWNERSHIP

LISA -
HOMEOWNERSHIP
LISA -
HOMEOWNERSHIP
LMHA DEVELOPMENT
CORPORATION

08-E3-RIVER CITY
INC

08-E4-NEW
DIRECTIONS
HOUSING CORP

08-E5-REBOUND INC

08-E1-YOUTHBUILD

08-E2-HABITAT FOR
HUMANITY

08-F1-
ADMINSTRATION
12 - E4 - LISA -
REHAB/RESALE

12 - E5 - LISA -
REHAB/RESALE
12- E3 - LISA -
REHAB/RESALE
11-E-LH25-LMHA
DEVELOPMENT
CORPORATION

ACQUISITION,
REHAB AND
HOMEOWNERSH
IP
ACQUISITION,
REHAB AND
HOMEOWNERSH
IP
ACQUISITION,
REHAB, AND
HOMEOWNERSH
IP
ACQUISITION,
REHAB AND
PUBLIC
FACILITY
ACQUISITION,
REHAB AND
PUBLIC
FACILITY
ADMINISTRATIO
N
LISA - NEW
DIRECTIONS
HOUSING
CORPORATION
LISA - REBOUND

LISA - RIVER
CITY HOUSING
LOW INCOME
SET ASIDE ACQ,
NEW
CONSTRUCT
AND RENTAL

$6,973,721.00 $6,973,721.00 $0.00

$1,056,050.00 $1,056,050.00 $0.00

$822,781.83 $822,781.83 $0.00

$466,546.69 $466,546.69 $0.00

$750,000.00 $750,000.00 $0.00

$750,000.00 $750,000.00 $0.00

$500,562.00 $500,562.00 $0.00

$203,000.00 $203,000.00 $0.00

$158,902.31 $158,902.31 $0.00

$169,400.00 $169,400.00 $0.00

$2,096,478.17 $2,096,478.17 $0.00

Grantee Activity Number:                        08-E1-YOUTHBUILD
Activity Title:                                             ACQUISITION, REHAB AND PUBLIC FACILITY

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:
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Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E1-YOUTHBUILD
Activity Title:                                             ACQUISITION, REHAB AND PUBLIC FACILITY
E1 ACQUISITION-REHAB-PUBLIC FACILITY

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

YOUTHBUILD LOUISVILLE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750,000.00

YOUTHBUILD LOUISVILLE $750,000.00

Match Contributed: $369,265.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E1-YOUTHBUILD
Activity Title:                                             ACQUISITION, REHAB AND PUBLIC FACILITY

 THIS ACTIVITY WILL MEET THE NATIONAL OBJECTIVE, BENEFITTING LOW AND MODERATE INCOME PERSONS BY SERVING A LIMITED
CLIENTELE WHOSE INCOME ARE AT OR BELOW 80 PERCENT OF AREA MEDIAN INCOME THRU THE ACQUISITION, REHABILITATION AND
NEW CONSTRUCTION OF ITS PROGRAMMATIC AND ADMINISTRATIVE HEADQUARTERS
 THE RESPONSIBLE ORGANIZATION PROVIDES TRAINING AND EDUCATION PROGRAMS THAT OFFER GED COMPLETION COURSES AND
PREPARATION FOR EMPLOYMENT IN CONSTRUCTION TRADES. THE FACILITY WILL PROVIDE A CENTRALIZED LOCATION FOR OPERATIONS
THEREBY REDUCING RESOURCES AND TIME REQUIRED TO MANAGE LOGISTICAL CHALLENGES.  ADDITIONAL SPACE FROM CREATING A
GREEN-CAMPUS WILL ALLOW THE ORGANIZATION TO ACCOMMODATE MORE PARTICIPANTS AND EXPAND INTO OTHER TRAINING
OPPORTUNITIES FOR ADULTS. YOUTHBUILD LOUISVILLE AVERAGES 40 YOUNG ADULT PARTICIPANTS IN THE FULL-TIME ELEVEN MONTH
PROGRAM AND 50 YOUNG ADULT PARTICIPANTS IN THE PART-TIME SUMMER PROGRAM.  YOUTHBUILD EXPECTS TO DOUBLE THE NUMBER
OF PERSONS SERVED IN THE FULL-TIME AND PART-TIME PROGRAMS. YOUTHBUILD ALSO PLANS TO BEGIN OFFERING ONGOING TRAINING
OPPORTUNITIES IN GREEN CONSTRUCTION PROFESSIONAL TRADES FOR APPOX 25 TO 150 LOW AND MODERAT INCOME ADULTS

Activity Description

CENSUS TRACT #62-SMOKETOWN NEIGHBORHOOD
The Youthbuild Public Facility is located on 812 South Preston Street, Louisville, KY 40203. The target service area is the entire consolidated
city-county of Louisville-Jefferson County, Kentucky.CSR used HUD provided census data to determine the percentage of the entire jurisdiction
of the consolidated city-county of Louisville-Jefferson County, Kentucky that met the NSP requirement of 51% of the residents being at or
below 120% of the Area Median Income (AMI). The HUD provided census data used was the LM 120 file for the state of KY on the
Neighborhood Stabilization Program Targeting &ndash; Data Set.CSR used the data to calculate the total number of persons below 120% AMI
in Jefferson County to be 422,785 and the total number of persons in the Jefferson County to be 694,060. Those figures show 61% of the total
population of the consolidated city-county of Louisville-Jefferson County falls at or below 120% AMI, therefore, this activity have met the LMMA
National Objective.
Louisville Metro has been unable to properly report this in DRGR under Area Benefit other Bill Kubal from the HUD OneCPD Resource Exchange
has explained the other grantees were having similar issues. HUD OneCPD Resource Exchange advisors have yet to resolve the issue and have
recommended to continue using the Direct Benefit option and explain how we determined the LMMA beneficiary percentage in the narrative.
Louisville Metro was further instructed to report the number of persons at or below 120% AMI under the "Mod" column for now.

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-E2-HABITAT FOR HUMANITY
Activity Title:                                             ACQUISITION, REHAB AND PUBLIC FACILITY

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E2-HABITAT FOR HUMANITY
Activity Title:                                             ACQUISITION, REHAB AND PUBLIC FACILITY
Project Number: Project Title:

E1 ACQUISITION-REHAB-PUBLIC FACILITY

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HABITAT FOR HUMANITY OF METRO LOUISVILLE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750,000.00

HABITAT FOR HUMANITY OF METRO LOUISVILLE $750,000.00

Match Contributed: $450,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E2-HABITAT FOR HUMANITY
Activity Title:                                             ACQUISITION, REHAB AND PUBLIC FACILITY

 THIS ACTIVITY WILL MEET THE NATIONAL OBJECTIVE BENEFITTING LOW, AND MODERATE INCOME PERSONS BY SERVING A LIMITED
CLIENTELE WHOSE INCOME ARE AT OR BELOW 80 PERCENT OF AREA MEDIAN INCOME THRU THE ACQUISITION, REHABILITATION. NSP
FUNDS FOR PHASE 1(ACQUISITION OF TWO BUILDINGS, PARTIAL REHAB OF ONE).
 THE RESPONSIBLE ORGANIZATION SPECIALIZES IN PRODUCTION AND FINANCING OF SINGLE-FAMILY HOMEOWNERSHIP OPPORTUNTIES
FOR LOW AND MODERATE INCOME HOUSEHOLDS. THE FACILITY WILL PROVIDE A CENTRALIZED LOCATION FOR OPERATIONS THEREBY
REDUCING RESOURCES AND TIME REQUIRED TO MANAGE LOGISTICAL CHALLENGES. ADDITIONAL SPACE FROM CREATING A CENTRALIZED
HEADQUARTERS WILL ALLOW THE "RESTORE" LINE OF BUSINESS TO EXPAND OPERATIONAL CAPACITY AND INCREASE REVENUES OVER
TIME. THESE REVENUES WILL BE UTILIZED TO REACH A GOAL OF CONSTRUCTING 300 NEW HOMES BY THE YEAR 2019. CURRENT ANNUAL
PRODUCTION IS APPROX 25 HOMES PER YEAR WITH AN AVERAGE OF 35 FAMILIES PARTICIPATING THROUGHOUT THE PIPLELINE. BY THE
COMPLETION OF PHASE 1,2, AND 3 HABITAT FOR HUMANITY OF METRO LOUISVILLE ANTICIPATES ANNUAL GROWTH IN PRODUCTION AND
PARTICIPATION OF APPROX 10 PERCENT

Activity Description

CENSUS TRACT #23-PORTLAND NEIGHBORHOOD
The Habitat for Humanity Public Facility is located on 1620 Bank St, Louisville, KY 40203. The target service area is the entire consolidated city-
county of Louisville-Jefferson County, Kentucky.CSR used HUD provided census data to determine the percentage of the entire jurisdiction of
the consolidated city-county of Louisville-Jefferson County, Kentucky that met the NSP requirement of 51% of the residents being at or below
120% of the Area Median Income (AMI). The HUD provided census data used was the LM 120 file for the state of KY on the Neighborhood
Stabilization Program Targeting &ndash; Data Set.CSR used the data to calculate the total number of persons below 120% AMI in Jefferson
County to be 422,785 and the total number of persons in the Jefferson County to be 694,060. Those figures show 61% of the total population
of the consolidated city-county of Louisville-Jefferson County falls at or below 120% AMI, therefore, this activity have met the LMMA National
Objective.
Louisville Metro has been unable to properly report this in DRGR under Area Benefit other Bill Kubal from the HUD OneCPD Resource Exchange
has explained the other grantees were having similar issues. HUD OneCPD Resource Exchange advisors have yet to resolve the issue and have
recommended to continue using the Direct Benefit option and explain how we determined the LMMA beneficiary percentage in the narrative.
Louisville Metro was further instructed to report the number of persons at or below 120% AMI under the "Mod" column for now.

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-E3-RIVER CITY INC
Activity Title:                                             ACQUISITION, REHAB AND HOMEOWNERSHIP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E3-RIVER CITY INC
Activity Title:                                             ACQUISITION, REHAB AND HOMEOWNERSHIP
Project Number: Project Title:

E2 ACQUISITION-REHAB-HOMEOWNERSHIP

Projected Start Date: Projected End Date:

07/01/2010 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RIVER CITY HOUSING INC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,056,050.00

$1,056,050.00

$1,056,050.00

$1,056,050.00

$1,056,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,056,050.00

RIVER CITY HOUSING INC. $1,056,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NONPROFIT DEVELOPER WHO WILL ACQUIRE AND REHABILITATE PROPERTIES FOR EVENTUAL SALE TO LOW, MIDDLE AND MODERATE
INCOME HOMEBUYERS

Activity Description

AREA ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT 3,21,23); SMOKETOWN/SHELBY PARK( CT
62,65); NEWBURG (CT 113.01,114.04,114.05,114.06)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E3-RIVER CITY INC
Activity Title:                                             ACQUISITION, REHAB AND HOMEOWNERSHIP

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-E4-NEW DIRECTIONS HOUSING CORP
Activity Title:                                             ACQUISITION, REHAB AND HOMEOWNERSHIP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E2 ACQUISITION-REHAB-HOMEOWNERSHIP

Projected Start Date: Projected End Date:

07/01/2010 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEW DIRECTIONS HOUSING CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$822,781.83

$822,781.83

$822,781.83

$822,781.83

$822,781.83

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E4-NEW DIRECTIONS HOUSING CORP
Activity Title:                                             ACQUISITION, REHAB AND HOMEOWNERSHIP

Total Funds Expended: $822,781.83

NEW DIRECTIONS HOUSING CORPORATION $822,781.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NONPROFIT DEVELOPERS WHO WILL ACQUIRE VACANT PROPERTIES FOR NEW CONSTRUCTION OR REHABILITATION FOR EVENTUAL SALE
TO LOW, MIDDLE AND MODERATE INCOME HOMEBUYERS.

 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to reallocate Administration and LISA RENTAL
funds to the 08-E4-NEW DIRECTIONS HOUSING CORP Activity to help the responsible organization carry out the national objective by
occupying their last unit with an NSP eligible beneficiary. The E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project budget was raised from
$2,145,046.69, up to $2,345,046.69 and the related 08-E4-NEW DIRECTIONS HOUSING CORP Activity Budget was raised from $622,450.00 up
to $822,781.83.

Activity Description

AREAS ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT 3,21,23); SMOKETOWN, SHELBY PARK (CT
62,65); NEWBURG(CT 113.01,114.04,114.05,114.06)

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-E5-REBOUND INC
Activity Title:                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E5-REBOUND INC
Activity Title:                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP
E2 ACQUISITION-REHAB-HOMEOWNERSHIP

Projected Start Date: Projected End Date:

07/01/2010 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

REBOUND, INC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$466,546.69

$466,546.69

$466,546.69

$466,546.69

$466,546.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $466,546.69

REBOUND, INC $466,546.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NONPROFIT DEVELOPERS WHO WILL ACQUIRE AND REHABILITATE PROPERTIES FOR EVENTUAL SALE TO LOW, MODERATE, AND MIDDLE
INCOME HOMEBUYERS.

Activity Description

AREAS ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT 3,21,23); SMOKETOWN/SHELBY PARK(CT
62,65); NEWBURG (CT 113.01,114.04,114.05,114.06)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-E5-REBOUND INC
Activity Title:                                             ACQUISITION, REHAB, AND HOMEOWNERSHIP

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-F1-ADMINSTRATION
Activity Title:                                             ADMINISTRATION

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

F Administration

Projected Start Date: Projected End Date:

01/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Louisville Metro Department of Housing and Family Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,562.00

$500,562.00

$500,562.00

$500,562.00

$500,562.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08-F1-ADMINSTRATION
Activity Title:                                             ADMINISTRATION

Total Funds Expended: $500,562.00

Louisville Metro Department of Housing and Family Services $500,562.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration activities to support NSP implementation.

 Louisville Metro Government, through consultation with the local HUD CPD field office, intends to use $196,810.00 of its Projected 08-F1-
Administration Project Budget on the E2-ACQUISITION-REHAB-HOMEOWNERSHIP Project. The 08-F1-Administration Project Budget was
reduced from $697,372.00, down to $500,562.00.

Activity Description

Neighborhoods and concentrated areas located within the low and moderate census tracts referred to in the substantial amendment.

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        11-E-LH25-LMHA DEVELOPMENT CORPORATION
Activity Title:                                             LOW INCOME SET ASIDE ACQ, NEW CONSTRUCT AND
RENTAL
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

LISA-RENTAL LMHA DEVELOPMENT CORPORATION

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        11-E-LH25-LMHA DEVELOPMENT CORPORATION
Activity Title:                                             LOW INCOME SET ASIDE ACQ, NEW CONSTRUCT AND
RENTAL07/01/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

LMHA DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,096,478.17

$2,096,478.17

$2,096,478.17

$2,096,478.17

$2,096,478.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,096,478.17

LMHA DEVELOPMENT CORPORATION $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 FUNDING FOR THIS ACTIVITY WILL BE USED TO MEET THE LOW INCOME HOUSING SET-ASIDE REQUIREMENT BY PROVIDING RENTAL
UNITS for households at or below 50% of the Area Median Income. FUNDS WILL BE USED TO ACQUIRE "VACANT" UNIMPROVED USE E TYPE
PROPERTIES PHYSICALLY LOCATED IN THE SMOKETOWN NEIGHBORHOOD. SINGLE FAMILY RENTAL UNITS WILL BE CONSTRUCTED FOR
LISA OCCUPANCY.
 All units will be Energy Star and Enterprise Green Communities Certified, as indicated in the "units other green" performance measures above.

Activity Description

Area of greatest need identified in 2008 included AREAs ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT
3,21,23); SMOKETOWN/SHELBY PARK( CT 62,65); NEWBURG (CT 113.01,114.04,114.05,114.06).
Nine single family, scattered site rental units will be located in the smoketown neighborhood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        11-E-LH25-LMHA DEVELOPMENT CORPORATION
Activity Title:                                             LOW INCOME SET ASIDE ACQ, NEW CONSTRUCT AND
RENTAL

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12 - E4 - LISA - REHAB/RESALE
Activity Title:                                             LISA - NEW DIRECTIONS HOUSING CORPORATION

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

LISA - RESALE LISA - HOMEOWNERSHIP

Projected Start Date: Projected End Date:

07/01/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NEW DIRECTIONS HOUSING CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,000.00

$203,000.00

$203,000.00

$203,000.00

$203,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        12 - E4 - LISA - REHAB/RESALE
Activity Title:                                             LISA - NEW DIRECTIONS HOUSING CORPORATION

Total Funds Expended: $203,000.00

NEW DIRECTIONS HOUSING CORPORATION $203,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NONPROFIT DEVELOPER WHO WILL ACQUIRE AND REHABILITATE PROPERTIES FOR EVENTUAL SALE TO LOW INCOME HOMEBUYERS.
 New Directions Housing Corporation completed one unit which sold to a household below 50% Area Median Income.
 Performance measures reported as "replaced" are interpreted as "added" for this unit, as it was newly constructed.

Activity Description

Area of greatest need identified in 2008 included AREAs ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT
3,21,23); SMOKETOWN/SHELBY PARK( CT 62,65); NEWBURG (CT 113.01,114.04,114.05,114.06).
One unit was located in the Shelby Park neighborhood.

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12 - E5 - LISA - REHAB/RESALE
Activity Title:                                             LISA - REBOUND

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

LISA - RESALE LISA - HOMEOWNERSHIP

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        12 - E5 - LISA - REHAB/RESALE
Activity Title:                                             LISA - REBOUND
07/01/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

REBOUND, INC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,902.31

$158,902.31

$158,902.31

$158,902.31

$158,902.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $158,902.31

REBOUND, INC $158,902.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NONPROFIT DEVELOPER WHO WILL ACQUIRE AND REHABILITATE PROPERTIES FOR EVENTUAL SALE TO LOW INCOME HOMEBUYERS.
 REBOUND, Inc. completed one unit which sold to a household below 50% Area Median Income.

Activity Description

One unit was located in the Shawnee neighborhood.
Area of greatest need identified in 2008 included AREAs ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT
3,21,23); SMOKETOWN/SHELBY PARK( CT 62,65); NEWBURG (CT 113.01,114.04,114.05,114.06).

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:
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Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        12 - E5 - LISA - REHAB/RESALE
Activity Title:                                             LISA - REBOUND

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12- E3 - LISA - REHAB/RESALE
Activity Title:                                             LISA - RIVER CITY HOUSING

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

LISA - RESALE LISA - HOMEOWNERSHIP

Projected Start Date: Projected End Date:

07/01/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

RIVER CITY HOUSING INC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,400.00

$169,400.00

$169,400.00

$169,400.00

$169,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,400.00

RIVER CITY HOUSING INC. $169,400.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-21-0001
Grantee :                       Louisville Jefferson County Metro Government, KY

Award Date: 03/20/2009 Grant Authorized Amount: $6,973,721.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        12- E3 - LISA - REHAB/RESALE
Activity Title:                                             LISA - RIVER CITY HOUSING

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NONPROFIT DEVELOPER WHO WILL ACQUIRE AND REHABILITATE PROPERTIES FOR EVENTUAL SALE TO LOW INCOME HOMEBUYERS.
 River City Housing completed one unit which sold to a household below 50% Area Median Income.

Activity Description

Area of greatest need identified in 2008 included AREAs ADJACENT PARK DUVALLE(CT 10,127.01,128.01); SHAWNEE (CT 4,7); PORTLAND (CT
3,21,23); SMOKETOWN/SHELBY PARK( CT 62,65); NEWBURG (CT 113.01,114.04,114.05,114.06).
One unit was located in the Portland neighborhood and the one unit was located in the Newburg neighborhood.

Location Description:

 In consultation with HUD, Louisville Metro is updating the QPRs for the NSP-1 grant. All projects are completed. A final QPR will be submitted
containing all of the summary information from each project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Grant B-08-MN-22-0001  Grantee Name: Baton Rouge, LA  Grant Amount:
$2,308,848  Award Date: March 19, 2009  Obligation Date: September 19, 2010   SUMMARY  As revised under Plan Amendment
submitted October 3, 2011, the City of Baton Rouge-Parish of Baton Rouge's NSP1 grant shall be used as follows:  ACTIVITIES
ACTIVITY G.1:    Rental Housing, acquisition and rehabilitation of up at least four (4) units reserved for <50%AMI tenants an
NSP cost of up to $564,963 under contract with HIV/AIDS Alliance for Region Two (HAART).  Activity G.2:    Owner-Occupied
Single Family Housing, construction of at least eight (8) units reserved for <50%AMI buyers at an NSP cost of up to $910,000
under contract with Habitat for Humanity.  ACTIVITY G.5:    Land Bank operations at an NSP cost of up to $603,000 under
contract with the East Baton Rouge Redevelopment Authority.  Administration up to $230,885.  On July 26, 2008, Congress
passed House Resolution 3221 known as the Housing and Economic Recovery Act of 2008 or HERA, setting aside $3.92 billion to
provide assistance for the redevelopment of abandoned and foreclosed residential properties, and providing for the Secretary of
Housing and Urban Development to establish the formula allocation through which to fund states and units of general local
government with the greatest needs, such needs to be determined by the Secretary. On September 26, 2008, the Department of
Housing and Urban Development (HUD) released its allocation methodology along with the list of states and local governments to
receive assistance and how much each would be eligible for. Baton Rouge's allocation is $2,308,848. Louisiana's statewide
allocation was $34,183,994. Baton Rouge and New Orleans each received allocations of their own, New Orleans' being
$2,302,208.  On September 29, the Federal Register published and released HUD's notice for implementing its newly created
program under the act, to be known as the Neighborhood Stabilization Program. Permissible uses include: -- Establishing
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties. -- Purchase and
rehabilitation of homes and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon in
order to sell, rent or redevelop said homes and properties. -- Demolition of blighted structures. -- Establishment and maintenance
of land banks. -- Redevelopment of abandoned or foreclosed property.   A. AREAS OF GREATEST NEED   HUD NSP rules require
that the City-Parish provide summary needs data for the jurisdiction and which identifies the geographic areas of greatest need
within the jurisdiction. For the purposes of identifying overall needs and those areas of greatest need, the following are the
primary data sources utilized: 1. HUD data, including foreclosure and abandonment risk scoring, that was generated by HUD to
assist states and localities in targeting areas of greatest need. 2. Needs as identified in the City-Parish's most recent HUD-
approved Consolidated Plan and Strategy (CPS). The current CPS is for the 5-year period encompassing 2005 through 2009
program year activities and Annual Action Plans of the CPS, including the most recent HUD-approved Annual ActionPlan for the
2008 program year. 3. Publicly available, recent foreclosure data for Baton Rouge. For the purposes of identifying overall needs
of a jurisdiction HUD compiled data from various sources including mortgage loan and foreclosure data from the federal Home
Mortgage Disclosure Act (HDMA) data set, unemployment data from the U.S. Department of Labor, vacant residential housing
data from the U.S. Postal Service, and population and household income data from the U.S. Census Bureau into a single dataset.
It then produced a risk assessment for foreclosures and/or abandonment by census block group. This "Foreclosure /
Abandonment Risk Score" was one of three needs categories from the HUD compiled dataset given priority in the development of
the jurisdictions target area for NSP activities. These three priority needs categories were:  --Areas with the greatest percentage
of foreclosures --Areas with the highest percentage of homes financed by subprime mortgage related loans, and --Areas
identified as likely to face a significant rise in the rate of home foreclosures ("Foreclosure / Abandonment Risk Score").  A
composite overlay of Census Block Groups exhibiting the greatest need from each of these three categories was produced as a
basis for developing the target area. Three area types were then removed from the resulting area; 1). Undeveloped areas. 2).
Industrial areas, and 3). Census tracts partly or entirely located within other incorporated areas of the parish.  Finally, other areas
were then added such as those which exhibited high vacancy rates or those believed to exhibit the need for neighborhood
stabilization and overlooked because of the lack of available data.           Distribution and and Uses of Funds :   B.
DISTRIBUTION AND USES OF FUNDS  HUD's High Loan Cost Rate data tends to reflect subprime mortgage lending, an indicator
of mortgage lending that may be more risky and subject to potential housing affordability/foreclosure problems over time. Fifteen
census tracts were identified as having the highest score for this factor. All fifteen are contained within the highest scoring tracts
for foreclosure/abandonment risk, and, with the exception of one "extra" tract, all are also the same tracts identified as having
the highest foreclosure rates. A baseline of "greatest need" geographic areas was identified as those census block groups scoring
the highest on all three HUD ratings. We would note that HUD's NSP rules call for these three factors to be considered in
determining areas of greatest need. From this baseline, consideration was given to other factors that identify NSPrelated needs
and which could call for further refinement in the targeting of areas of greatest need.  Consolidated Plan & Strategy (CPS)  The
City-Parish CPS includes an assessment of housing and homeless needs in the Parish as well as a housing and market analysis.
The CPS considers overall needs within the jurisdiction as well as neighborhood-based needs. These assessments and analysis
are incorporated by reference into this Substantial Amendment and interested persons are encouraged to review the CPS. The
CPS is available to the public for review: at the City-Parish Office of Community Development, 300 Louisiana Avenue, Baton
Rouge, LA; at East Baton Rouge Parish libraries, and; on the City-Parish web site at:
http://www.brgov.com/dept/ocd/pdf/BR%202005-2009%20ConPlan.pdf  The 2008 Action Plan can be found at:
http://www.brgov.com/dept/ocd/pdf/AP2008-Draft.pdf  Foreclosure Data:  Recent foreclosure data can provide a valuable
indicator as to locations of foreclosed property, as well as the likelihood of NSP targeted activities satisfactorily addressing
foreclosure problems that otherwise may contribute to neighborhood destabilization. Baton Rouge has been fortunate in that it
has not experienced the high levels of home foreclosures of many other major cities around the country. According to
RealtyTrac.com, the largest private compiler of foreclosure data nationwide, Baton Rouge is ranked 99th on a list of foreclosure
increases among the country's 100 largest housing markets. Nevertheless, where the number and location of foreclosures
indicates a greater concentration of such properties than is the norm for the general area, such data can serve to further refine
and target areas of greatest need for NSP targeted activities. Publicly available RealtyTrac data as of late October, 2008,
indicated a total of 330 properties. This total reflects: bank-owned properties (268); pre-foreclosure properties (16); government-
owned properties (6), and; properties scheduled for auction (40). Available RealtyTrac.com mapping for locations of these
properties does not directly overlay locations with census tract or census block group boundaries. However, when these
foreclosure locations are compared to the baseline map derived from HUD data, a strong correlation is indicated. Roughly a third
of all such foreclosure properties within Baton Rouge fall within the baseline target area that was identified using HUD data. We
believe that this foreclosure information supports a conclusion that the baseline map serves to identify areas having both the
greatest need and opportunities to apply NSP activities toward foreclosure problems that contribute to neighborhood
destabilization. According to our Consolidated Plan and Strategy (CPS) 2005-2009, the primary worst case housing needs in the
jurisdiction are caused by a lack of standard condition affordable housing. An increase of affordable housing stock would reduce
the numbers of both renters and owners with cost burdens, substandard housing and overcrowding. Since it is probably the
many overcrowded households are doubled up households, available affordable housing stock would reduce overcrowding
because many of the families would be able to maintain separate households. NSP will help alleviate those problems by
increasing the amount of affordable housing for both purchase and rent. The worst case needs that apply to all the categories
are the needs for economic development to generate jobs and training for job related skills. While NSP would not directly address
the need for economic develop, the process it assists with for conversion of foreclosed and abandoned property into more
productive uses could positively impact quality of life and assist the process of economic development by helping to make the
Target Area a more attractive place to live, work and invest. Other worst case needs identified in the CPS that would be
addressed by NSP include housing rehabilitation, housing counseling to prepare persons for establishing credit and becoming
responsible homeowner, and homebuyer assistance. Our proposed distribution and uses of funds would increase the availability
of decent affordable housing, both rental and owner-occupied, within the Target Area in the immediate future and clear the way
for development of more in years to come. Proposed uses of the funds include: Purchase and rehabilitation of foreclosed and
abandoned residential properties for redevelopment into both rental and owner-occupied housing. Establishment of financing
mechanisms to assist in acquisition of said properties. Provision of homebuyer training to prospective buyers of single-family
homes rehabilitated or built with funds from this program. Demolition and land-banking, two activities that will go hand in hand
under the structure of our program. Blighted structures within the Target Area will be subject to condemnation and demolition
under city-parish building regulations. Lots qualifying as abandoned or foreclosed can be assigned to a Land Bank that will
maintain it until it can be put back into productive use.  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS  (1)
Definition of "blighted structure" in context of state or local law: A definition of "blight" is included under Chapter 11 "Blight
Elimination", Section 12:651 of the Code of Ordinances of the City of Baton Rouge-Parish of East Baton Parish. That definition is:
"For purposes of this chapter, blight shall be defined as conditions upon or affecting premises, which are hazardous to the health,
safety or welfare of the public, and/or conditions which are detrimental to property values, economic stability, or to the quality of
the environment. Such conditions may include, but are not limited to, the following: the accumulation of junk, trash, garbage,
litter, refuse, rubbish, appliances, debris, combustible materials, or junked inoperable vehicles (vehicles which are ten (10) years
old or older, in such a state of deterioration that they cannot be profitably restored and which have a fair market value of five
hundred dollars ($500.00) or less); illegal dumping; noxious weeds; overgrown vegetation; infestation of insects, vermin or
rodents; animals running at large; dilapidated structures; condemned properties; abandoned adjudicated properties; criminal
violations; weed liens; zoning violations; alcohol beverage control violations; health code violations; and other conditions which
are hazardous to public health, safety or welfare." The word "premises" in this definition is considered to include both structures
and vacant land. City-Parish enforcement activities to correct blighting conditions are addressed in various components of the
City-Parish Code of Ordinances, according to the type of blight-creating condition. The following are illustrative (but not
exclusively so) examples within the Code of Ordinances that are considered to be particularly relevant to NSP-related activities.
Chapter 1, Section 8A.1 adopts the Standard Housing Code, which sets minimum standards for existing one and two bedroom
dwelling units. Chapter 2 sets standards for other buildings and structures other than 1&2 dwelling unit structures; Chapter 8
establishes authority and process for removal of dilapidated and dangerous structures. It is critical to note that the city-parish can
condemn a building determined to be in "a dilapidated and dangerous condition which endangers the public welfare" (Section
12:540), that such determinations are made initially by city-parish building inspectors and that condemnation orders are issued
by the Metropolitan Council only after property owners have failed to remedy the conditions justifying them. As a matter of
policy, the city-parish condemns only vacant buildings and most properties to be considered for demolition and clearance under
NSP would be considered "abandoned" under NSP guidelines either at time of condemnation or in the near future. Costs of
demolition, clearance and subsequent maintenance of the vacant land are assessed against the owner and, if not paid, result in
liens being placed on the property.  (2) Definition of "affordable rents":  The housing needs assessment in the City-Parish
Consolidated Plan considers rental households that expend over 30% of income for hous related utilities and services) to be "cost
burdened". Any NSP-assisted activities involving rental housing will apply an underlying standard that rents be affordable to NSP-
eligible households at levels that do not exceed 30% of income for the appropriate household size and bedroom size. A
comparison of 2008 HUD-defined Fair Market Rents (FMR) and 2008 HUD income limits finds that FMRs fall below 30% of median
family income for FMRs across all bedroom sizes. HUD FMRs are a commonly recognized standard and are updated annually.
HUD's Fair Market Rents for the Baton Rouge Metropolitan Area will be applied as the standard for defining "affordable rent" for
NSP activities. In the event of an NSP-assisted rental property intended to provide housing for households having incomes below
50% of median income, adjusted for family size, affordable rent is defined as the lesser of FMR for the bedroom size or 30% of
HUD's current income limit for the appropriate household size. (3) Describe how the grantee will ensure continued affordability
for NSP-assisted housing: Planned activities include making available both development financing to acquire and develop or
redevelop NSP-assisted housing and longer-term financing of the (re)developed properties. In the case of development financing,
assistance will be provided under contractual terms and conditions that require that the property be sold or rented to NSP-eligible
persons/households in accordance with the requirements of the financing. In the case of homeownership NSP-assisted housing,
continued affordability will be addressed through contractual and mortgage instruments that require continued occupancy as
principal residence of the homebuyer for no less than certain defined periods. An "affordability restriction", will also be recorded
on the property. Failure to comply will be considered a default of the contract and mortgage, with the amount of NSP assistance
becoming immediately due and payable. In the case of rental NSP-assisted housing, continued affordability will similarly require
that rents be maintained within NSP affordability limits for certain defined periods. Annual reporting on rentals and occupancy will
be required of the rental property owner for the term of the affordability period. An "affordability restriction" will be recorded on
the property. Non-compliance with the affordability requirements will be considered a default of the contractual agreement and
mortgage instruments, with the amount of NSP assistance becoming immediately due and payable. In the event of early resale of
the NSP-assisted housing by a homebuyer, the balance of any NSP assistance due may be transferred to a new, qualified
homebuyer if that buyer is an NSP-eligible buyer and commits to principal residency at the property for no less than the
remaining term of affordability. In the event of early resale of NSP-assisted rental housing, transfer of the property will be
similarly permitted if the new buyer commits to continued affordable rental for no less than the remaining term of affordability.
Minimum periods of affordability for NSP-assisted housing for homeownership housing will be: (1) housing with NSP
homeownershipassistanceoflessthan $15,000 &ndash; 5 years; (2) housing with NSP homeownership assistance from $15,000 to
$40,000 &ndash; 10 years; (3) housing with NSP homeownership assistance of over $40,000 &ndash; 15 years. Minimum periods
of affordability for NSP-assisted housing for rental housing will be: (1) NSP financial assistance of less than $15,000 &ndash; 5
years; (2) NSP financial assistance of $15,000 to $40,000 &ndash; 10 years; (3) NSP financial assistance of over $40,000
&ndash; 15 years. These minimum periods of affordability are compatible with current, federal HOME Program regulations. (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities: Title 8 "Building Regulations" of the City-Parish
Code of Ordinances governs construction and rehabilitation standards and requirements. Included under this Title is Chapter 1
"Building Code" which sets for adoption of the International Building Code and International Building Code. The code governs,
but not exclusively, both new construction and repair of existing structures&mdash;both housing and other. Also included under
the Building Code are: Plumbing Code, Mechanical Code, Electrical Code, licensing requirements, including residential contractors,
and construction permit requirements. With certain exceptions, the Building Code requires that all construction/repair must be
undertaken pursuant to required permits. Exceptions are listed in the Code and are typically applicable in instances that do not
require licensed trades and which are of minor construction/repair work. Example of such exceptions are painting, replacement of
shingles, and floor coverings All work requiring permit(s) is subject to submission of appropriate plans/specifications in application
for the permit(s), and is subject to periodic inspection and final approval by the City-Parish. The City-Parish Office of Community
Development (OCD) applies a set of housing rehabilitation standards to all housing improved under the CDBG program. The
house is first inspected under the Standard Housing Code. Any deficiencies identified must be remedied in accordance with
applicable codes as well as the aforementioned maintenance and workmanship standards. Those standards set forth minimum
requirements for all materials and workmanship involving CDBG-assisted housing rehabilitation. These standards are applied
whether or not such rehabilitation work requires any City-Parish permits. All work requiring permits must, in addition, be
inspected and approved by City-Parish Department of Public Works inspectors. These same rehabilitation standards will be
applied as the minimum required standards for NSP-assisted rehabilitation. In addition to OCD rehabilitation standards and
cityparish code requirements, we intend to strongly encourage developers funded through NSP to utilize additional standards
such as those to be found under www.energystar.gov and www.pathnet.org .  Low Income Targeting :  D. LOW INCOME
TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income. The current median income for a Baton Rouge family of four is
$56,660. We expect to spend approximately $564,963 acquiring and redeveloping foreclosed and abandoned property for use as
low income rental housing, and another $910,000 on acquisition and development of similar property for single-family homes for
sale to low-income buyers. Total: $1,474,963 or 63.88 percent of entire grant amount.  Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION  We do not intend to target occupied dwellings for any of our activity under this program. Vacant
buildings that are structurally sound will be rehabilitated in accordance with rehabilitation standards described elsewhere herein,
and any new construction undertaken under this program will have to meet code and other standards described elsewhere
herein. At the conclusion of the initial phase of this program (that is, before additional work can be undertaken with program
income as we start to receive it) we expect to have on-line 12 single-family homes to be sold for owner occupancy, which will be
reserved for buyers whose family incomes are at or below 50 percent of the area median. In addition we project up to 5 rental
units, all of which will be reserved for buyers with family incomes at or below 50 percent of area median.  Public Comment :  F.
PUBLIC COMMENT  Initial material posted on web site, public comment period began Nov. 6. First public hearing Nov. 6 before
Citizens Advisory Council yielded many process-oriented questions and a concern about whether neighborhood-based non-profits
could participate (they can, proposals will be requested). Second public hearing before Metro Council Finance & Executive
Committee Nov. 19, no discussion, unanimous recommendation for approval. Third and final hearing Nov. 25, 2008 before full
Metro Council, no discussion, unanimous approval.  Most recent revisions posted to web site September 14, 2011. No comments
received within subsequent 15 days. Approval requested October 3, 2011.  ACTIVITIES  ACTIVITY G.1:    Rental Housing
Development ORIGINAL BUDGET: $625,000 FIRST AMENDED BUDGET: $564,963 SECOND AMENDED BUDGET $681,810.10
ELIGIBLE USES:   (A) and/or (B) and/or (E)  Activity G.2:    Homeownership Development ORIGINAL BUDGET: $750,000
AMENDED BUDGET: $910,000 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.3:    Housing Counseling ORIGINAL
BUDGET: $3,000 AMENDED BUDGET: 0 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.4:    Homebuyer Loans
ORIGINAL BUDGET: $200,000 AMENDED BUDGET: 0 ELIGIBLE USE:    (A)  ACTIVITY G.5:    Land Banking ORIGINAL BUDGET:
$500,000 FIRST AMENDED BUDGET  $603,000 SECOND AMENDED BUDGET 486,152.90  ELIGIBLE USES:   (C) and (D)
ACTIVITY ADMINISTRATION ORIGINAL BUDGET: $230,848 AMENDED BUDGET  $230,885    G.1 (1) Activity Name: Rental
Housing Development (2) Activity Type: Financing mechanisms, purchase and rehabilitation of homes and residential properties
that have been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. Eligible Use: A
and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4) Activity Description:
Through property acquisition and a mix of new construction and rehabilitation of existing structures, to increase the inventory of
decent, affordable rental housing available to individuals and families with incomes at or below 50 percent of area median.
Acquisition, development and management to be carried out by the City of Baton Rouge/Parish of East Baton Rouge directly
and/or through nonprofit organizations under contract. (5) Location Description: Target Area (6) Performance Measures: (At least
4 units). (7) Total Budget: $681,810.10 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton
Rouge, La. 70821, Mukadas Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10)
Projected End Date: March 19, 2013 (11) Specific Activity Requirements: For acquisition activities, include: --Discount rate
negotiable, target 1 %. For financing activities, include: --0%-3% For housing related activities, include: --term of assistance - 15
years --Tenure of Beneficiaries &mdash; Rental. --Assurance of continued affordability - Loan agreementand deed restrictions
G.2 (1) Activity Name: Homeownership Development (2) Activity Type: Financingmechanisms, purchase and redevelopment of
homes and residential properties that have been abandoned or foreclosed upon in order to sell such homes and properties.
Eligible Use: A and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4)
Activity Description: Through property acquisition and a mix of new construction and rehabilitation of existing structures, to
increase the number of decent, affordable homes within the Target Area available for purchase by individuals and families with
incomes at or below 50 percent of area median. (5) Location Description: Target Area (6) Performance Measures: At least eight
(8) units planned for buyers in the below 50 percent of area median income category. (7) Total Budget:, $910,000 with costs of
houses reserved for lower income clientele to be kept relatively low through use of donated labor, supplies and materials. (8)
Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas Alli-Balogun,
Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March 19, 2013 (11)
Specific Activity Requirements: For acquisition activities, include: --Discount rate negotiable, target 1 %. For financing activities,
include: --0%-3% loan interest. For housing related activities, include: --Term of assistance &ndash; From startup to sale. --
Tenure of Beneficiaries - Homeownership. --Assurance of continued affordability - Loan agreement, purchase agreement and
HOME-comparable recapture or deed restrictions to restrict re-use/re-sale to buyers in the seller's income category.  Activities G.3
Housing Counseling and G.4 Homebuyer Loans are being deleted but these services will be available to NSP participants through
ongoing services provided by this department using CDBG and HOME funds.  G.5 (1) Activity Name: Land Banking (2) Activity
Type: Lots of foreclosed and abandoned property to be administered as part of a land bank. (Eligible Use: C and/or D) (3)
National Objective: Activity benefiting low, moderate or middle income persons - Area Benefit. (4) Activity Description: Properties
adjudicated to the City of Baton Rouge-Parish of East Baton Rouge to be assigned to the East Baton Rouge Redevelopment
Authority to be administered as a Land Bank pending eventual disposition and redevelopment. (5) Location Description: Target
Area (6) Performance Measures: Maintenance and eventual redevelopment of sixty (60) lots. Those assigned to the Land Bank
will have to be disposed of within 10 years to facilitate redevelopment of the areas in which they are located. (7) Total Budget:
$486,152.90 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas
Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March
19, 2013, but Land Bank may administer properties for up to 10 years.



9628

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0001
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Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Grant B-08-MN-22-0001  Grantee Name: Baton Rouge, LA  Grant Amount:
$2,308,848  Award Date: March 19, 2009  Obligation Date: September 19, 2010   SUMMARY  As revised under Plan Amendment
submitted October 3, 2011, the City of Baton Rouge-Parish of Baton Rouge's NSP1 grant shall be used as follows:  ACTIVITIES
ACTIVITY G.1:    Rental Housing, acquisition and rehabilitation of up at least four (4) units reserved for <50%AMI tenants an
NSP cost of up to $564,963 under contract with HIV/AIDS Alliance for Region Two (HAART).  Activity G.2:    Owner-Occupied
Single Family Housing, construction of at least eight (8) units reserved for <50%AMI buyers at an NSP cost of up to $910,000
under contract with Habitat for Humanity.  ACTIVITY G.5:    Land Bank operations at an NSP cost of up to $603,000 under
contract with the East Baton Rouge Redevelopment Authority.  Administration up to $230,885.  On July 26, 2008, Congress
passed House Resolution 3221 known as the Housing and Economic Recovery Act of 2008 or HERA, setting aside $3.92 billion to
provide assistance for the redevelopment of abandoned and foreclosed residential properties, and providing for the Secretary of
Housing and Urban Development to establish the formula allocation through which to fund states and units of general local
government with the greatest needs, such needs to be determined by the Secretary. On September 26, 2008, the Department of
Housing and Urban Development (HUD) released its allocation methodology along with the list of states and local governments to
receive assistance and how much each would be eligible for. Baton Rouge's allocation is $2,308,848. Louisiana's statewide
allocation was $34,183,994. Baton Rouge and New Orleans each received allocations of their own, New Orleans' being
$2,302,208.  On September 29, the Federal Register published and released HUD's notice for implementing its newly created
program under the act, to be known as the Neighborhood Stabilization Program. Permissible uses include: -- Establishing
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties. -- Purchase and
rehabilitation of homes and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon in
order to sell, rent or redevelop said homes and properties. -- Demolition of blighted structures. -- Establishment and maintenance
of land banks. -- Redevelopment of abandoned or foreclosed property.   A. AREAS OF GREATEST NEED   HUD NSP rules require
that the City-Parish provide summary needs data for the jurisdiction and which identifies the geographic areas of greatest need
within the jurisdiction. For the purposes of identifying overall needs and those areas of greatest need, the following are the
primary data sources utilized: 1. HUD data, including foreclosure and abandonment risk scoring, that was generated by HUD to
assist states and localities in targeting areas of greatest need. 2. Needs as identified in the City-Parish's most recent HUD-
approved Consolidated Plan and Strategy (CPS). The current CPS is for the 5-year period encompassing 2005 through 2009
program year activities and Annual Action Plans of the CPS, including the most recent HUD-approved Annual ActionPlan for the
2008 program year. 3. Publicly available, recent foreclosure data for Baton Rouge. For the purposes of identifying overall needs
of a jurisdiction HUD compiled data from various sources including mortgage loan and foreclosure data from the federal Home
Mortgage Disclosure Act (HDMA) data set, unemployment data from the U.S. Department of Labor, vacant residential housing
data from the U.S. Postal Service, and population and household income data from the U.S. Census Bureau into a single dataset.
It then produced a risk assessment for foreclosures and/or abandonment by census block group. This "Foreclosure /
Abandonment Risk Score" was one of three needs categories from the HUD compiled dataset given priority in the development of
the jurisdictions target area for NSP activities. These three priority needs categories were:  --Areas with the greatest percentage
of foreclosures --Areas with the highest percentage of homes financed by subprime mortgage related loans, and --Areas
identified as likely to face a significant rise in the rate of home foreclosures ("Foreclosure / Abandonment Risk Score").  A
composite overlay of Census Block Groups exhibiting the greatest need from each of these three categories was produced as a
basis for developing the target area. Three area types were then removed from the resulting area; 1). Undeveloped areas. 2).
Industrial areas, and 3). Census tracts partly or entirely located within other incorporated areas of the parish.  Finally, other areas
were then added such as those which exhibited high vacancy rates or those believed to exhibit the need for neighborhood
stabilization and overlooked because of the lack of available data.           Distribution and and Uses of Funds :   B.
DISTRIBUTION AND USES OF FUNDS  HUD's High Loan Cost Rate data tends to reflect subprime mortgage lending, an indicator
of mortgage lending that may be more risky and subject to potential housing affordability/foreclosure problems over time. Fifteen
census tracts were identified as having the highest score for this factor. All fifteen are contained within the highest scoring tracts
for foreclosure/abandonment risk, and, with the exception of one "extra" tract, all are also the same tracts identified as having
the highest foreclosure rates. A baseline of "greatest need" geographic areas was identified as those census block groups scoring
the highest on all three HUD ratings. We would note that HUD's NSP rules call for these three factors to be considered in
determining areas of greatest need. From this baseline, consideration was given to other factors that identify NSPrelated needs
and which could call for further refinement in the targeting of areas of greatest need.  Consolidated Plan & Strategy (CPS)  The
City-Parish CPS includes an assessment of housing and homeless needs in the Parish as well as a housing and market analysis.
The CPS considers overall needs within the jurisdiction as well as neighborhood-based needs. These assessments and analysis
are incorporated by reference into this Substantial Amendment and interested persons are encouraged to review the CPS. The
CPS is available to the public for review: at the City-Parish Office of Community Development, 300 Louisiana Avenue, Baton
Rouge, LA; at East Baton Rouge Parish libraries, and; on the City-Parish web site at:
http://www.brgov.com/dept/ocd/pdf/BR%202005-2009%20ConPlan.pdf  The 2008 Action Plan can be found at:
http://www.brgov.com/dept/ocd/pdf/AP2008-Draft.pdf  Foreclosure Data:  Recent foreclosure data can provide a valuable
indicator as to locations of foreclosed property, as well as the likelihood of NSP targeted activities satisfactorily addressing
foreclosure problems that otherwise may contribute to neighborhood destabilization. Baton Rouge has been fortunate in that it
has not experienced the high levels of home foreclosures of many other major cities around the country. According to
RealtyTrac.com, the largest private compiler of foreclosure data nationwide, Baton Rouge is ranked 99th on a list of foreclosure
increases among the country's 100 largest housing markets. Nevertheless, where the number and location of foreclosures
indicates a greater concentration of such properties than is the norm for the general area, such data can serve to further refine
and target areas of greatest need for NSP targeted activities. Publicly available RealtyTrac data as of late October, 2008,
indicated a total of 330 properties. This total reflects: bank-owned properties (268); pre-foreclosure properties (16); government-
owned properties (6), and; properties scheduled for auction (40). Available RealtyTrac.com mapping for locations of these
properties does not directly overlay locations with census tract or census block group boundaries. However, when these
foreclosure locations are compared to the baseline map derived from HUD data, a strong correlation is indicated. Roughly a third
of all such foreclosure properties within Baton Rouge fall within the baseline target area that was identified using HUD data. We
believe that this foreclosure information supports a conclusion that the baseline map serves to identify areas having both the
greatest need and opportunities to apply NSP activities toward foreclosure problems that contribute to neighborhood
destabilization. According to our Consolidated Plan and Strategy (CPS) 2005-2009, the primary worst case housing needs in the
jurisdiction are caused by a lack of standard condition affordable housing. An increase of affordable housing stock would reduce
the numbers of both renters and owners with cost burdens, substandard housing and overcrowding. Since it is probably the
many overcrowded households are doubled up households, available affordable housing stock would reduce overcrowding
because many of the families would be able to maintain separate households. NSP will help alleviate those problems by
increasing the amount of affordable housing for both purchase and rent. The worst case needs that apply to all the categories
are the needs for economic development to generate jobs and training for job related skills. While NSP would not directly address
the need for economic develop, the process it assists with for conversion of foreclosed and abandoned property into more
productive uses could positively impact quality of life and assist the process of economic development by helping to make the
Target Area a more attractive place to live, work and invest. Other worst case needs identified in the CPS that would be
addressed by NSP include housing rehabilitation, housing counseling to prepare persons for establishing credit and becoming
responsible homeowner, and homebuyer assistance. Our proposed distribution and uses of funds would increase the availability
of decent affordable housing, both rental and owner-occupied, within the Target Area in the immediate future and clear the way
for development of more in years to come. Proposed uses of the funds include: Purchase and rehabilitation of foreclosed and
abandoned residential properties for redevelopment into both rental and owner-occupied housing. Establishment of financing
mechanisms to assist in acquisition of said properties. Provision of homebuyer training to prospective buyers of single-family
homes rehabilitated or built with funds from this program. Demolition and land-banking, two activities that will go hand in hand
under the structure of our program. Blighted structures within the Target Area will be subject to condemnation and demolition
under city-parish building regulations. Lots qualifying as abandoned or foreclosed can be assigned to a Land Bank that will
maintain it until it can be put back into productive use.  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS  (1)
Definition of "blighted structure" in context of state or local law: A definition of "blight" is included under Chapter 11 "Blight
Elimination", Section 12:651 of the Code of Ordinances of the City of Baton Rouge-Parish of East Baton Parish. That definition is:
"For purposes of this chapter, blight shall be defined as conditions upon or affecting premises, which are hazardous to the health,
safety or welfare of the public, and/or conditions which are detrimental to property values, economic stability, or to the quality of
the environment. Such conditions may include, but are not limited to, the following: the accumulation of junk, trash, garbage,
litter, refuse, rubbish, appliances, debris, combustible materials, or junked inoperable vehicles (vehicles which are ten (10) years
old or older, in such a state of deterioration that they cannot be profitably restored and which have a fair market value of five
hundred dollars ($500.00) or less); illegal dumping; noxious weeds; overgrown vegetation; infestation of insects, vermin or
rodents; animals running at large; dilapidated structures; condemned properties; abandoned adjudicated properties; criminal
violations; weed liens; zoning violations; alcohol beverage control violations; health code violations; and other conditions which
are hazardous to public health, safety or welfare." The word "premises" in this definition is considered to include both structures
and vacant land. City-Parish enforcement activities to correct blighting conditions are addressed in various components of the
City-Parish Code of Ordinances, according to the type of blight-creating condition. The following are illustrative (but not
exclusively so) examples within the Code of Ordinances that are considered to be particularly relevant to NSP-related activities.
Chapter 1, Section 8A.1 adopts the Standard Housing Code, which sets minimum standards for existing one and two bedroom
dwelling units. Chapter 2 sets standards for other buildings and structures other than 1&2 dwelling unit structures; Chapter 8
establishes authority and process for removal of dilapidated and dangerous structures. It is critical to note that the city-parish can
condemn a building determined to be in "a dilapidated and dangerous condition which endangers the public welfare" (Section
12:540), that such determinations are made initially by city-parish building inspectors and that condemnation orders are issued
by the Metropolitan Council only after property owners have failed to remedy the conditions justifying them. As a matter of
policy, the city-parish condemns only vacant buildings and most properties to be considered for demolition and clearance under
NSP would be considered "abandoned" under NSP guidelines either at time of condemnation or in the near future. Costs of
demolition, clearance and subsequent maintenance of the vacant land are assessed against the owner and, if not paid, result in
liens being placed on the property.  (2) Definition of "affordable rents":  The housing needs assessment in the City-Parish
Consolidated Plan considers rental households that expend over 30% of income for hous related utilities and services) to be "cost
burdened". Any NSP-assisted activities involving rental housing will apply an underlying standard that rents be affordable to NSP-
eligible households at levels that do not exceed 30% of income for the appropriate household size and bedroom size. A
comparison of 2008 HUD-defined Fair Market Rents (FMR) and 2008 HUD income limits finds that FMRs fall below 30% of median
family income for FMRs across all bedroom sizes. HUD FMRs are a commonly recognized standard and are updated annually.
HUD's Fair Market Rents for the Baton Rouge Metropolitan Area will be applied as the standard for defining "affordable rent" for
NSP activities. In the event of an NSP-assisted rental property intended to provide housing for households having incomes below
50% of median income, adjusted for family size, affordable rent is defined as the lesser of FMR for the bedroom size or 30% of
HUD's current income limit for the appropriate household size. (3) Describe how the grantee will ensure continued affordability
for NSP-assisted housing: Planned activities include making available both development financing to acquire and develop or
redevelop NSP-assisted housing and longer-term financing of the (re)developed properties. In the case of development financing,
assistance will be provided under contractual terms and conditions that require that the property be sold or rented to NSP-eligible
persons/households in accordance with the requirements of the financing. In the case of homeownership NSP-assisted housing,
continued affordability will be addressed through contractual and mortgage instruments that require continued occupancy as
principal residence of the homebuyer for no less than certain defined periods. An "affordability restriction", will also be recorded
on the property. Failure to comply will be considered a default of the contract and mortgage, with the amount of NSP assistance
becoming immediately due and payable. In the case of rental NSP-assisted housing, continued affordability will similarly require
that rents be maintained within NSP affordability limits for certain defined periods. Annual reporting on rentals and occupancy will
be required of the rental property owner for the term of the affordability period. An "affordability restriction" will be recorded on
the property. Non-compliance with the affordability requirements will be considered a default of the contractual agreement and
mortgage instruments, with the amount of NSP assistance becoming immediately due and payable. In the event of early resale of
the NSP-assisted housing by a homebuyer, the balance of any NSP assistance due may be transferred to a new, qualified
homebuyer if that buyer is an NSP-eligible buyer and commits to principal residency at the property for no less than the
remaining term of affordability. In the event of early resale of NSP-assisted rental housing, transfer of the property will be
similarly permitted if the new buyer commits to continued affordable rental for no less than the remaining term of affordability.
Minimum periods of affordability for NSP-assisted housing for homeownership housing will be: (1) housing with NSP
homeownershipassistanceoflessthan $15,000 &ndash; 5 years; (2) housing with NSP homeownership assistance from $15,000 to
$40,000 &ndash; 10 years; (3) housing with NSP homeownership assistance of over $40,000 &ndash; 15 years. Minimum periods
of affordability for NSP-assisted housing for rental housing will be: (1) NSP financial assistance of less than $15,000 &ndash; 5
years; (2) NSP financial assistance of $15,000 to $40,000 &ndash; 10 years; (3) NSP financial assistance of over $40,000
&ndash; 15 years. These minimum periods of affordability are compatible with current, federal HOME Program regulations. (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities: Title 8 "Building Regulations" of the City-Parish
Code of Ordinances governs construction and rehabilitation standards and requirements. Included under this Title is Chapter 1
"Building Code" which sets for adoption of the International Building Code and International Building Code. The code governs,
but not exclusively, both new construction and repair of existing structures&mdash;both housing and other. Also included under
the Building Code are: Plumbing Code, Mechanical Code, Electrical Code, licensing requirements, including residential contractors,
and construction permit requirements. With certain exceptions, the Building Code requires that all construction/repair must be
undertaken pursuant to required permits. Exceptions are listed in the Code and are typically applicable in instances that do not
require licensed trades and which are of minor construction/repair work. Example of such exceptions are painting, replacement of
shingles, and floor coverings All work requiring permit(s) is subject to submission of appropriate plans/specifications in application
for the permit(s), and is subject to periodic inspection and final approval by the City-Parish. The City-Parish Office of Community
Development (OCD) applies a set of housing rehabilitation standards to all housing improved under the CDBG program. The
house is first inspected under the Standard Housing Code. Any deficiencies identified must be remedied in accordance with
applicable codes as well as the aforementioned maintenance and workmanship standards. Those standards set forth minimum
requirements for all materials and workmanship involving CDBG-assisted housing rehabilitation. These standards are applied
whether or not such rehabilitation work requires any City-Parish permits. All work requiring permits must, in addition, be
inspected and approved by City-Parish Department of Public Works inspectors. These same rehabilitation standards will be
applied as the minimum required standards for NSP-assisted rehabilitation. In addition to OCD rehabilitation standards and
cityparish code requirements, we intend to strongly encourage developers funded through NSP to utilize additional standards
such as those to be found under www.energystar.gov and www.pathnet.org .  Low Income Targeting :  D. LOW INCOME
TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income. The current median income for a Baton Rouge family of four is
$56,660. We expect to spend approximately $564,963 acquiring and redeveloping foreclosed and abandoned property for use as
low income rental housing, and another $910,000 on acquisition and development of similar property for single-family homes for
sale to low-income buyers. Total: $1,474,963 or 63.88 percent of entire grant amount.  Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION  We do not intend to target occupied dwellings for any of our activity under this program. Vacant
buildings that are structurally sound will be rehabilitated in accordance with rehabilitation standards described elsewhere herein,
and any new construction undertaken under this program will have to meet code and other standards described elsewhere
herein. At the conclusion of the initial phase of this program (that is, before additional work can be undertaken with program
income as we start to receive it) we expect to have on-line 12 single-family homes to be sold for owner occupancy, which will be
reserved for buyers whose family incomes are at or below 50 percent of the area median. In addition we project up to 5 rental
units, all of which will be reserved for buyers with family incomes at or below 50 percent of area median.  Public Comment :  F.
PUBLIC COMMENT  Initial material posted on web site, public comment period began Nov. 6. First public hearing Nov. 6 before
Citizens Advisory Council yielded many process-oriented questions and a concern about whether neighborhood-based non-profits
could participate (they can, proposals will be requested). Second public hearing before Metro Council Finance & Executive
Committee Nov. 19, no discussion, unanimous recommendation for approval. Third and final hearing Nov. 25, 2008 before full
Metro Council, no discussion, unanimous approval.  Most recent revisions posted to web site September 14, 2011. No comments
received within subsequent 15 days. Approval requested October 3, 2011.  ACTIVITIES  ACTIVITY G.1:    Rental Housing
Development ORIGINAL BUDGET: $625,000 FIRST AMENDED BUDGET: $564,963 SECOND AMENDED BUDGET $681,810.10
ELIGIBLE USES:   (A) and/or (B) and/or (E)  Activity G.2:    Homeownership Development ORIGINAL BUDGET: $750,000
AMENDED BUDGET: $910,000 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.3:    Housing Counseling ORIGINAL
BUDGET: $3,000 AMENDED BUDGET: 0 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.4:    Homebuyer Loans
ORIGINAL BUDGET: $200,000 AMENDED BUDGET: 0 ELIGIBLE USE:    (A)  ACTIVITY G.5:    Land Banking ORIGINAL BUDGET:
$500,000 FIRST AMENDED BUDGET  $603,000 SECOND AMENDED BUDGET 486,152.90  ELIGIBLE USES:   (C) and (D)
ACTIVITY ADMINISTRATION ORIGINAL BUDGET: $230,848 AMENDED BUDGET  $230,885    G.1 (1) Activity Name: Rental
Housing Development (2) Activity Type: Financing mechanisms, purchase and rehabilitation of homes and residential properties
that have been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. Eligible Use: A
and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4) Activity Description:
Through property acquisition and a mix of new construction and rehabilitation of existing structures, to increase the inventory of
decent, affordable rental housing available to individuals and families with incomes at or below 50 percent of area median.
Acquisition, development and management to be carried out by the City of Baton Rouge/Parish of East Baton Rouge directly
and/or through nonprofit organizations under contract. (5) Location Description: Target Area (6) Performance Measures: (At least
4 units). (7) Total Budget: $681,810.10 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton
Rouge, La. 70821, Mukadas Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10)
Projected End Date: March 19, 2013 (11) Specific Activity Requirements: For acquisition activities, include: --Discount rate
negotiable, target 1 %. For financing activities, include: --0%-3% For housing related activities, include: --term of assistance - 15
years --Tenure of Beneficiaries &mdash; Rental. --Assurance of continued affordability - Loan agreementand deed restrictions
G.2 (1) Activity Name: Homeownership Development (2) Activity Type: Financingmechanisms, purchase and redevelopment of
homes and residential properties that have been abandoned or foreclosed upon in order to sell such homes and properties.
Eligible Use: A and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4)
Activity Description: Through property acquisition and a mix of new construction and rehabilitation of existing structures, to
increase the number of decent, affordable homes within the Target Area available for purchase by individuals and families with
incomes at or below 50 percent of area median. (5) Location Description: Target Area (6) Performance Measures: At least eight
(8) units planned for buyers in the below 50 percent of area median income category. (7) Total Budget:, $910,000 with costs of
houses reserved for lower income clientele to be kept relatively low through use of donated labor, supplies and materials. (8)
Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas Alli-Balogun,
Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March 19, 2013 (11)
Specific Activity Requirements: For acquisition activities, include: --Discount rate negotiable, target 1 %. For financing activities,
include: --0%-3% loan interest. For housing related activities, include: --Term of assistance &ndash; From startup to sale. --
Tenure of Beneficiaries - Homeownership. --Assurance of continued affordability - Loan agreement, purchase agreement and
HOME-comparable recapture or deed restrictions to restrict re-use/re-sale to buyers in the seller's income category.  Activities G.3
Housing Counseling and G.4 Homebuyer Loans are being deleted but these services will be available to NSP participants through
ongoing services provided by this department using CDBG and HOME funds.  G.5 (1) Activity Name: Land Banking (2) Activity
Type: Lots of foreclosed and abandoned property to be administered as part of a land bank. (Eligible Use: C and/or D) (3)
National Objective: Activity benefiting low, moderate or middle income persons - Area Benefit. (4) Activity Description: Properties
adjudicated to the City of Baton Rouge-Parish of East Baton Rouge to be assigned to the East Baton Rouge Redevelopment
Authority to be administered as a Land Bank pending eventual disposition and redevelopment. (5) Location Description: Target
Area (6) Performance Measures: Maintenance and eventual redevelopment of sixty (60) lots. Those assigned to the Land Bank
will have to be disposed of within 10 years to facilitate redevelopment of the areas in which they are located. (7) Total Budget:
$486,152.90 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas
Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March
19, 2013, but Land Bank may administer properties for up to 10 years.
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Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Grant B-08-MN-22-0001  Grantee Name: Baton Rouge, LA  Grant Amount:
$2,308,848  Award Date: March 19, 2009  Obligation Date: September 19, 2010   SUMMARY  As revised under Plan Amendment
submitted October 3, 2011, the City of Baton Rouge-Parish of Baton Rouge's NSP1 grant shall be used as follows:  ACTIVITIES
ACTIVITY G.1:    Rental Housing, acquisition and rehabilitation of up at least four (4) units reserved for <50%AMI tenants an
NSP cost of up to $564,963 under contract with HIV/AIDS Alliance for Region Two (HAART).  Activity G.2:    Owner-Occupied
Single Family Housing, construction of at least eight (8) units reserved for <50%AMI buyers at an NSP cost of up to $910,000
under contract with Habitat for Humanity.  ACTIVITY G.5:    Land Bank operations at an NSP cost of up to $603,000 under
contract with the East Baton Rouge Redevelopment Authority.  Administration up to $230,885.  On July 26, 2008, Congress
passed House Resolution 3221 known as the Housing and Economic Recovery Act of 2008 or HERA, setting aside $3.92 billion to
provide assistance for the redevelopment of abandoned and foreclosed residential properties, and providing for the Secretary of
Housing and Urban Development to establish the formula allocation through which to fund states and units of general local
government with the greatest needs, such needs to be determined by the Secretary. On September 26, 2008, the Department of
Housing and Urban Development (HUD) released its allocation methodology along with the list of states and local governments to
receive assistance and how much each would be eligible for. Baton Rouge's allocation is $2,308,848. Louisiana's statewide
allocation was $34,183,994. Baton Rouge and New Orleans each received allocations of their own, New Orleans' being
$2,302,208.  On September 29, the Federal Register published and released HUD's notice for implementing its newly created
program under the act, to be known as the Neighborhood Stabilization Program. Permissible uses include: -- Establishing
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties. -- Purchase and
rehabilitation of homes and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon in
order to sell, rent or redevelop said homes and properties. -- Demolition of blighted structures. -- Establishment and maintenance
of land banks. -- Redevelopment of abandoned or foreclosed property.   A. AREAS OF GREATEST NEED   HUD NSP rules require
that the City-Parish provide summary needs data for the jurisdiction and which identifies the geographic areas of greatest need
within the jurisdiction. For the purposes of identifying overall needs and those areas of greatest need, the following are the
primary data sources utilized: 1. HUD data, including foreclosure and abandonment risk scoring, that was generated by HUD to
assist states and localities in targeting areas of greatest need. 2. Needs as identified in the City-Parish's most recent HUD-
approved Consolidated Plan and Strategy (CPS). The current CPS is for the 5-year period encompassing 2005 through 2009
program year activities and Annual Action Plans of the CPS, including the most recent HUD-approved Annual ActionPlan for the
2008 program year. 3. Publicly available, recent foreclosure data for Baton Rouge. For the purposes of identifying overall needs
of a jurisdiction HUD compiled data from various sources including mortgage loan and foreclosure data from the federal Home
Mortgage Disclosure Act (HDMA) data set, unemployment data from the U.S. Department of Labor, vacant residential housing
data from the U.S. Postal Service, and population and household income data from the U.S. Census Bureau into a single dataset.
It then produced a risk assessment for foreclosures and/or abandonment by census block group. This "Foreclosure /
Abandonment Risk Score" was one of three needs categories from the HUD compiled dataset given priority in the development of
the jurisdictions target area for NSP activities. These three priority needs categories were:  --Areas with the greatest percentage
of foreclosures --Areas with the highest percentage of homes financed by subprime mortgage related loans, and --Areas
identified as likely to face a significant rise in the rate of home foreclosures ("Foreclosure / Abandonment Risk Score").  A
composite overlay of Census Block Groups exhibiting the greatest need from each of these three categories was produced as a
basis for developing the target area. Three area types were then removed from the resulting area; 1). Undeveloped areas. 2).
Industrial areas, and 3). Census tracts partly or entirely located within other incorporated areas of the parish.  Finally, other areas
were then added such as those which exhibited high vacancy rates or those believed to exhibit the need for neighborhood
stabilization and overlooked because of the lack of available data.           Distribution and and Uses of Funds :   B.
DISTRIBUTION AND USES OF FUNDS  HUD's High Loan Cost Rate data tends to reflect subprime mortgage lending, an indicator
of mortgage lending that may be more risky and subject to potential housing affordability/foreclosure problems over time. Fifteen
census tracts were identified as having the highest score for this factor. All fifteen are contained within the highest scoring tracts
for foreclosure/abandonment risk, and, with the exception of one "extra" tract, all are also the same tracts identified as having
the highest foreclosure rates. A baseline of "greatest need" geographic areas was identified as those census block groups scoring
the highest on all three HUD ratings. We would note that HUD's NSP rules call for these three factors to be considered in
determining areas of greatest need. From this baseline, consideration was given to other factors that identify NSPrelated needs
and which could call for further refinement in the targeting of areas of greatest need.  Consolidated Plan & Strategy (CPS)  The
City-Parish CPS includes an assessment of housing and homeless needs in the Parish as well as a housing and market analysis.
The CPS considers overall needs within the jurisdiction as well as neighborhood-based needs. These assessments and analysis
are incorporated by reference into this Substantial Amendment and interested persons are encouraged to review the CPS. The
CPS is available to the public for review: at the City-Parish Office of Community Development, 300 Louisiana Avenue, Baton
Rouge, LA; at East Baton Rouge Parish libraries, and; on the City-Parish web site at:
http://www.brgov.com/dept/ocd/pdf/BR%202005-2009%20ConPlan.pdf  The 2008 Action Plan can be found at:
http://www.brgov.com/dept/ocd/pdf/AP2008-Draft.pdf  Foreclosure Data:  Recent foreclosure data can provide a valuable
indicator as to locations of foreclosed property, as well as the likelihood of NSP targeted activities satisfactorily addressing
foreclosure problems that otherwise may contribute to neighborhood destabilization. Baton Rouge has been fortunate in that it
has not experienced the high levels of home foreclosures of many other major cities around the country. According to
RealtyTrac.com, the largest private compiler of foreclosure data nationwide, Baton Rouge is ranked 99th on a list of foreclosure
increases among the country's 100 largest housing markets. Nevertheless, where the number and location of foreclosures
indicates a greater concentration of such properties than is the norm for the general area, such data can serve to further refine
and target areas of greatest need for NSP targeted activities. Publicly available RealtyTrac data as of late October, 2008,
indicated a total of 330 properties. This total reflects: bank-owned properties (268); pre-foreclosure properties (16); government-
owned properties (6), and; properties scheduled for auction (40). Available RealtyTrac.com mapping for locations of these
properties does not directly overlay locations with census tract or census block group boundaries. However, when these
foreclosure locations are compared to the baseline map derived from HUD data, a strong correlation is indicated. Roughly a third
of all such foreclosure properties within Baton Rouge fall within the baseline target area that was identified using HUD data. We
believe that this foreclosure information supports a conclusion that the baseline map serves to identify areas having both the
greatest need and opportunities to apply NSP activities toward foreclosure problems that contribute to neighborhood
destabilization. According to our Consolidated Plan and Strategy (CPS) 2005-2009, the primary worst case housing needs in the
jurisdiction are caused by a lack of standard condition affordable housing. An increase of affordable housing stock would reduce
the numbers of both renters and owners with cost burdens, substandard housing and overcrowding. Since it is probably the
many overcrowded households are doubled up households, available affordable housing stock would reduce overcrowding
because many of the families would be able to maintain separate households. NSP will help alleviate those problems by
increasing the amount of affordable housing for both purchase and rent. The worst case needs that apply to all the categories
are the needs for economic development to generate jobs and training for job related skills. While NSP would not directly address
the need for economic develop, the process it assists with for conversion of foreclosed and abandoned property into more
productive uses could positively impact quality of life and assist the process of economic development by helping to make the
Target Area a more attractive place to live, work and invest. Other worst case needs identified in the CPS that would be
addressed by NSP include housing rehabilitation, housing counseling to prepare persons for establishing credit and becoming
responsible homeowner, and homebuyer assistance. Our proposed distribution and uses of funds would increase the availability
of decent affordable housing, both rental and owner-occupied, within the Target Area in the immediate future and clear the way
for development of more in years to come. Proposed uses of the funds include: Purchase and rehabilitation of foreclosed and
abandoned residential properties for redevelopment into both rental and owner-occupied housing. Establishment of financing
mechanisms to assist in acquisition of said properties. Provision of homebuyer training to prospective buyers of single-family
homes rehabilitated or built with funds from this program. Demolition and land-banking, two activities that will go hand in hand
under the structure of our program. Blighted structures within the Target Area will be subject to condemnation and demolition
under city-parish building regulations. Lots qualifying as abandoned or foreclosed can be assigned to a Land Bank that will
maintain it until it can be put back into productive use.  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS  (1)
Definition of "blighted structure" in context of state or local law: A definition of "blight" is included under Chapter 11 "Blight
Elimination", Section 12:651 of the Code of Ordinances of the City of Baton Rouge-Parish of East Baton Parish. That definition is:
"For purposes of this chapter, blight shall be defined as conditions upon or affecting premises, which are hazardous to the health,
safety or welfare of the public, and/or conditions which are detrimental to property values, economic stability, or to the quality of
the environment. Such conditions may include, but are not limited to, the following: the accumulation of junk, trash, garbage,
litter, refuse, rubbish, appliances, debris, combustible materials, or junked inoperable vehicles (vehicles which are ten (10) years
old or older, in such a state of deterioration that they cannot be profitably restored and which have a fair market value of five
hundred dollars ($500.00) or less); illegal dumping; noxious weeds; overgrown vegetation; infestation of insects, vermin or
rodents; animals running at large; dilapidated structures; condemned properties; abandoned adjudicated properties; criminal
violations; weed liens; zoning violations; alcohol beverage control violations; health code violations; and other conditions which
are hazardous to public health, safety or welfare." The word "premises" in this definition is considered to include both structures
and vacant land. City-Parish enforcement activities to correct blighting conditions are addressed in various components of the
City-Parish Code of Ordinances, according to the type of blight-creating condition. The following are illustrative (but not
exclusively so) examples within the Code of Ordinances that are considered to be particularly relevant to NSP-related activities.
Chapter 1, Section 8A.1 adopts the Standard Housing Code, which sets minimum standards for existing one and two bedroom
dwelling units. Chapter 2 sets standards for other buildings and structures other than 1&2 dwelling unit structures; Chapter 8
establishes authority and process for removal of dilapidated and dangerous structures. It is critical to note that the city-parish can
condemn a building determined to be in "a dilapidated and dangerous condition which endangers the public welfare" (Section
12:540), that such determinations are made initially by city-parish building inspectors and that condemnation orders are issued
by the Metropolitan Council only after property owners have failed to remedy the conditions justifying them. As a matter of
policy, the city-parish condemns only vacant buildings and most properties to be considered for demolition and clearance under
NSP would be considered "abandoned" under NSP guidelines either at time of condemnation or in the near future. Costs of
demolition, clearance and subsequent maintenance of the vacant land are assessed against the owner and, if not paid, result in
liens being placed on the property.  (2) Definition of "affordable rents":  The housing needs assessment in the City-Parish
Consolidated Plan considers rental households that expend over 30% of income for hous related utilities and services) to be "cost
burdened". Any NSP-assisted activities involving rental housing will apply an underlying standard that rents be affordable to NSP-
eligible households at levels that do not exceed 30% of income for the appropriate household size and bedroom size. A
comparison of 2008 HUD-defined Fair Market Rents (FMR) and 2008 HUD income limits finds that FMRs fall below 30% of median
family income for FMRs across all bedroom sizes. HUD FMRs are a commonly recognized standard and are updated annually.
HUD's Fair Market Rents for the Baton Rouge Metropolitan Area will be applied as the standard for defining "affordable rent" for
NSP activities. In the event of an NSP-assisted rental property intended to provide housing for households having incomes below
50% of median income, adjusted for family size, affordable rent is defined as the lesser of FMR for the bedroom size or 30% of
HUD's current income limit for the appropriate household size. (3) Describe how the grantee will ensure continued affordability
for NSP-assisted housing: Planned activities include making available both development financing to acquire and develop or
redevelop NSP-assisted housing and longer-term financing of the (re)developed properties. In the case of development financing,
assistance will be provided under contractual terms and conditions that require that the property be sold or rented to NSP-eligible
persons/households in accordance with the requirements of the financing. In the case of homeownership NSP-assisted housing,
continued affordability will be addressed through contractual and mortgage instruments that require continued occupancy as
principal residence of the homebuyer for no less than certain defined periods. An "affordability restriction", will also be recorded
on the property. Failure to comply will be considered a default of the contract and mortgage, with the amount of NSP assistance
becoming immediately due and payable. In the case of rental NSP-assisted housing, continued affordability will similarly require
that rents be maintained within NSP affordability limits for certain defined periods. Annual reporting on rentals and occupancy will
be required of the rental property owner for the term of the affordability period. An "affordability restriction" will be recorded on
the property. Non-compliance with the affordability requirements will be considered a default of the contractual agreement and
mortgage instruments, with the amount of NSP assistance becoming immediately due and payable. In the event of early resale of
the NSP-assisted housing by a homebuyer, the balance of any NSP assistance due may be transferred to a new, qualified
homebuyer if that buyer is an NSP-eligible buyer and commits to principal residency at the property for no less than the
remaining term of affordability. In the event of early resale of NSP-assisted rental housing, transfer of the property will be
similarly permitted if the new buyer commits to continued affordable rental for no less than the remaining term of affordability.
Minimum periods of affordability for NSP-assisted housing for homeownership housing will be: (1) housing with NSP
homeownershipassistanceoflessthan $15,000 &ndash; 5 years; (2) housing with NSP homeownership assistance from $15,000 to
$40,000 &ndash; 10 years; (3) housing with NSP homeownership assistance of over $40,000 &ndash; 15 years. Minimum periods
of affordability for NSP-assisted housing for rental housing will be: (1) NSP financial assistance of less than $15,000 &ndash; 5
years; (2) NSP financial assistance of $15,000 to $40,000 &ndash; 10 years; (3) NSP financial assistance of over $40,000
&ndash; 15 years. These minimum periods of affordability are compatible with current, federal HOME Program regulations. (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities: Title 8 "Building Regulations" of the City-Parish
Code of Ordinances governs construction and rehabilitation standards and requirements. Included under this Title is Chapter 1
"Building Code" which sets for adoption of the International Building Code and International Building Code. The code governs,
but not exclusively, both new construction and repair of existing structures&mdash;both housing and other. Also included under
the Building Code are: Plumbing Code, Mechanical Code, Electrical Code, licensing requirements, including residential contractors,
and construction permit requirements. With certain exceptions, the Building Code requires that all construction/repair must be
undertaken pursuant to required permits. Exceptions are listed in the Code and are typically applicable in instances that do not
require licensed trades and which are of minor construction/repair work. Example of such exceptions are painting, replacement of
shingles, and floor coverings All work requiring permit(s) is subject to submission of appropriate plans/specifications in application
for the permit(s), and is subject to periodic inspection and final approval by the City-Parish. The City-Parish Office of Community
Development (OCD) applies a set of housing rehabilitation standards to all housing improved under the CDBG program. The
house is first inspected under the Standard Housing Code. Any deficiencies identified must be remedied in accordance with
applicable codes as well as the aforementioned maintenance and workmanship standards. Those standards set forth minimum
requirements for all materials and workmanship involving CDBG-assisted housing rehabilitation. These standards are applied
whether or not such rehabilitation work requires any City-Parish permits. All work requiring permits must, in addition, be
inspected and approved by City-Parish Department of Public Works inspectors. These same rehabilitation standards will be
applied as the minimum required standards for NSP-assisted rehabilitation. In addition to OCD rehabilitation standards and
cityparish code requirements, we intend to strongly encourage developers funded through NSP to utilize additional standards
such as those to be found under www.energystar.gov and www.pathnet.org .  Low Income Targeting :  D. LOW INCOME
TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income. The current median income for a Baton Rouge family of four is
$56,660. We expect to spend approximately $564,963 acquiring and redeveloping foreclosed and abandoned property for use as
low income rental housing, and another $910,000 on acquisition and development of similar property for single-family homes for
sale to low-income buyers. Total: $1,474,963 or 63.88 percent of entire grant amount.  Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION  We do not intend to target occupied dwellings for any of our activity under this program. Vacant
buildings that are structurally sound will be rehabilitated in accordance with rehabilitation standards described elsewhere herein,
and any new construction undertaken under this program will have to meet code and other standards described elsewhere
herein. At the conclusion of the initial phase of this program (that is, before additional work can be undertaken with program
income as we start to receive it) we expect to have on-line 12 single-family homes to be sold for owner occupancy, which will be
reserved for buyers whose family incomes are at or below 50 percent of the area median. In addition we project up to 5 rental
units, all of which will be reserved for buyers with family incomes at or below 50 percent of area median.  Public Comment :  F.
PUBLIC COMMENT  Initial material posted on web site, public comment period began Nov. 6. First public hearing Nov. 6 before
Citizens Advisory Council yielded many process-oriented questions and a concern about whether neighborhood-based non-profits
could participate (they can, proposals will be requested). Second public hearing before Metro Council Finance & Executive
Committee Nov. 19, no discussion, unanimous recommendation for approval. Third and final hearing Nov. 25, 2008 before full
Metro Council, no discussion, unanimous approval.  Most recent revisions posted to web site September 14, 2011. No comments
received within subsequent 15 days. Approval requested October 3, 2011.  ACTIVITIES  ACTIVITY G.1:    Rental Housing
Development ORIGINAL BUDGET: $625,000 FIRST AMENDED BUDGET: $564,963 SECOND AMENDED BUDGET $681,810.10
ELIGIBLE USES:   (A) and/or (B) and/or (E)  Activity G.2:    Homeownership Development ORIGINAL BUDGET: $750,000
AMENDED BUDGET: $910,000 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.3:    Housing Counseling ORIGINAL
BUDGET: $3,000 AMENDED BUDGET: 0 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.4:    Homebuyer Loans
ORIGINAL BUDGET: $200,000 AMENDED BUDGET: 0 ELIGIBLE USE:    (A)  ACTIVITY G.5:    Land Banking ORIGINAL BUDGET:
$500,000 FIRST AMENDED BUDGET  $603,000 SECOND AMENDED BUDGET 486,152.90  ELIGIBLE USES:   (C) and (D)
ACTIVITY ADMINISTRATION ORIGINAL BUDGET: $230,848 AMENDED BUDGET  $230,885    G.1 (1) Activity Name: Rental
Housing Development (2) Activity Type: Financing mechanisms, purchase and rehabilitation of homes and residential properties
that have been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. Eligible Use: A
and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4) Activity Description:
Through property acquisition and a mix of new construction and rehabilitation of existing structures, to increase the inventory of
decent, affordable rental housing available to individuals and families with incomes at or below 50 percent of area median.
Acquisition, development and management to be carried out by the City of Baton Rouge/Parish of East Baton Rouge directly
and/or through nonprofit organizations under contract. (5) Location Description: Target Area (6) Performance Measures: (At least
4 units). (7) Total Budget: $681,810.10 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton
Rouge, La. 70821, Mukadas Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10)
Projected End Date: March 19, 2013 (11) Specific Activity Requirements: For acquisition activities, include: --Discount rate
negotiable, target 1 %. For financing activities, include: --0%-3% For housing related activities, include: --term of assistance - 15
years --Tenure of Beneficiaries &mdash; Rental. --Assurance of continued affordability - Loan agreementand deed restrictions
G.2 (1) Activity Name: Homeownership Development (2) Activity Type: Financingmechanisms, purchase and redevelopment of
homes and residential properties that have been abandoned or foreclosed upon in order to sell such homes and properties.
Eligible Use: A and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4)
Activity Description: Through property acquisition and a mix of new construction and rehabilitation of existing structures, to
increase the number of decent, affordable homes within the Target Area available for purchase by individuals and families with
incomes at or below 50 percent of area median. (5) Location Description: Target Area (6) Performance Measures: At least eight
(8) units planned for buyers in the below 50 percent of area median income category. (7) Total Budget:, $910,000 with costs of
houses reserved for lower income clientele to be kept relatively low through use of donated labor, supplies and materials. (8)
Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas Alli-Balogun,
Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March 19, 2013 (11)
Specific Activity Requirements: For acquisition activities, include: --Discount rate negotiable, target 1 %. For financing activities,
include: --0%-3% loan interest. For housing related activities, include: --Term of assistance &ndash; From startup to sale. --
Tenure of Beneficiaries - Homeownership. --Assurance of continued affordability - Loan agreement, purchase agreement and
HOME-comparable recapture or deed restrictions to restrict re-use/re-sale to buyers in the seller's income category.  Activities G.3
Housing Counseling and G.4 Homebuyer Loans are being deleted but these services will be available to NSP participants through
ongoing services provided by this department using CDBG and HOME funds.  G.5 (1) Activity Name: Land Banking (2) Activity
Type: Lots of foreclosed and abandoned property to be administered as part of a land bank. (Eligible Use: C and/or D) (3)
National Objective: Activity benefiting low, moderate or middle income persons - Area Benefit. (4) Activity Description: Properties
adjudicated to the City of Baton Rouge-Parish of East Baton Rouge to be assigned to the East Baton Rouge Redevelopment
Authority to be administered as a Land Bank pending eventual disposition and redevelopment. (5) Location Description: Target
Area (6) Performance Measures: Maintenance and eventual redevelopment of sixty (60) lots. Those assigned to the Land Bank
will have to be disposed of within 10 years to facilitate redevelopment of the areas in which they are located. (7) Total Budget:
$486,152.90 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas
Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March
19, 2013, but Land Bank may administer properties for up to 10 years.
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Action Plan Narrative :  Areas of Greatest Need :  Grant B-08-MN-22-0001  Grantee Name: Baton Rouge, LA  Grant Amount:
$2,308,848  Award Date: March 19, 2009  Obligation Date: September 19, 2010   SUMMARY  As revised under Plan Amendment
submitted October 3, 2011, the City of Baton Rouge-Parish of Baton Rouge's NSP1 grant shall be used as follows:  ACTIVITIES
ACTIVITY G.1:    Rental Housing, acquisition and rehabilitation of up at least four (4) units reserved for <50%AMI tenants an
NSP cost of up to $564,963 under contract with HIV/AIDS Alliance for Region Two (HAART).  Activity G.2:    Owner-Occupied
Single Family Housing, construction of at least eight (8) units reserved for <50%AMI buyers at an NSP cost of up to $910,000
under contract with Habitat for Humanity.  ACTIVITY G.5:    Land Bank operations at an NSP cost of up to $603,000 under
contract with the East Baton Rouge Redevelopment Authority.  Administration up to $230,885.  On July 26, 2008, Congress
passed House Resolution 3221 known as the Housing and Economic Recovery Act of 2008 or HERA, setting aside $3.92 billion to
provide assistance for the redevelopment of abandoned and foreclosed residential properties, and providing for the Secretary of
Housing and Urban Development to establish the formula allocation through which to fund states and units of general local
government with the greatest needs, such needs to be determined by the Secretary. On September 26, 2008, the Department of
Housing and Urban Development (HUD) released its allocation methodology along with the list of states and local governments to
receive assistance and how much each would be eligible for. Baton Rouge's allocation is $2,308,848. Louisiana's statewide
allocation was $34,183,994. Baton Rouge and New Orleans each received allocations of their own, New Orleans' being
$2,302,208.  On September 29, the Federal Register published and released HUD's notice for implementing its newly created
program under the act, to be known as the Neighborhood Stabilization Program. Permissible uses include: -- Establishing
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties. -- Purchase and
rehabilitation of homes and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon in
order to sell, rent or redevelop said homes and properties. -- Demolition of blighted structures. -- Establishment and maintenance
of land banks. -- Redevelopment of abandoned or foreclosed property.   A. AREAS OF GREATEST NEED   HUD NSP rules require
that the City-Parish provide summary needs data for the jurisdiction and which identifies the geographic areas of greatest need
within the jurisdiction. For the purposes of identifying overall needs and those areas of greatest need, the following are the
primary data sources utilized: 1. HUD data, including foreclosure and abandonment risk scoring, that was generated by HUD to
assist states and localities in targeting areas of greatest need. 2. Needs as identified in the City-Parish's most recent HUD-
approved Consolidated Plan and Strategy (CPS). The current CPS is for the 5-year period encompassing 2005 through 2009
program year activities and Annual Action Plans of the CPS, including the most recent HUD-approved Annual ActionPlan for the
2008 program year. 3. Publicly available, recent foreclosure data for Baton Rouge. For the purposes of identifying overall needs
of a jurisdiction HUD compiled data from various sources including mortgage loan and foreclosure data from the federal Home
Mortgage Disclosure Act (HDMA) data set, unemployment data from the U.S. Department of Labor, vacant residential housing
data from the U.S. Postal Service, and population and household income data from the U.S. Census Bureau into a single dataset.
It then produced a risk assessment for foreclosures and/or abandonment by census block group. This "Foreclosure /
Abandonment Risk Score" was one of three needs categories from the HUD compiled dataset given priority in the development of
the jurisdictions target area for NSP activities. These three priority needs categories were:  --Areas with the greatest percentage
of foreclosures --Areas with the highest percentage of homes financed by subprime mortgage related loans, and --Areas
identified as likely to face a significant rise in the rate of home foreclosures ("Foreclosure / Abandonment Risk Score").  A
composite overlay of Census Block Groups exhibiting the greatest need from each of these three categories was produced as a
basis for developing the target area. Three area types were then removed from the resulting area; 1). Undeveloped areas. 2).
Industrial areas, and 3). Census tracts partly or entirely located within other incorporated areas of the parish.  Finally, other areas
were then added such as those which exhibited high vacancy rates or those believed to exhibit the need for neighborhood
stabilization and overlooked because of the lack of available data.           Distribution and and Uses of Funds :   B.
DISTRIBUTION AND USES OF FUNDS  HUD's High Loan Cost Rate data tends to reflect subprime mortgage lending, an indicator
of mortgage lending that may be more risky and subject to potential housing affordability/foreclosure problems over time. Fifteen
census tracts were identified as having the highest score for this factor. All fifteen are contained within the highest scoring tracts
for foreclosure/abandonment risk, and, with the exception of one "extra" tract, all are also the same tracts identified as having
the highest foreclosure rates. A baseline of "greatest need" geographic areas was identified as those census block groups scoring
the highest on all three HUD ratings. We would note that HUD's NSP rules call for these three factors to be considered in
determining areas of greatest need. From this baseline, consideration was given to other factors that identify NSPrelated needs
and which could call for further refinement in the targeting of areas of greatest need.  Consolidated Plan & Strategy (CPS)  The
City-Parish CPS includes an assessment of housing and homeless needs in the Parish as well as a housing and market analysis.
The CPS considers overall needs within the jurisdiction as well as neighborhood-based needs. These assessments and analysis
are incorporated by reference into this Substantial Amendment and interested persons are encouraged to review the CPS. The
CPS is available to the public for review: at the City-Parish Office of Community Development, 300 Louisiana Avenue, Baton
Rouge, LA; at East Baton Rouge Parish libraries, and; on the City-Parish web site at:
http://www.brgov.com/dept/ocd/pdf/BR%202005-2009%20ConPlan.pdf  The 2008 Action Plan can be found at:
http://www.brgov.com/dept/ocd/pdf/AP2008-Draft.pdf  Foreclosure Data:  Recent foreclosure data can provide a valuable
indicator as to locations of foreclosed property, as well as the likelihood of NSP targeted activities satisfactorily addressing
foreclosure problems that otherwise may contribute to neighborhood destabilization. Baton Rouge has been fortunate in that it
has not experienced the high levels of home foreclosures of many other major cities around the country. According to
RealtyTrac.com, the largest private compiler of foreclosure data nationwide, Baton Rouge is ranked 99th on a list of foreclosure
increases among the country's 100 largest housing markets. Nevertheless, where the number and location of foreclosures
indicates a greater concentration of such properties than is the norm for the general area, such data can serve to further refine
and target areas of greatest need for NSP targeted activities. Publicly available RealtyTrac data as of late October, 2008,
indicated a total of 330 properties. This total reflects: bank-owned properties (268); pre-foreclosure properties (16); government-
owned properties (6), and; properties scheduled for auction (40). Available RealtyTrac.com mapping for locations of these
properties does not directly overlay locations with census tract or census block group boundaries. However, when these
foreclosure locations are compared to the baseline map derived from HUD data, a strong correlation is indicated. Roughly a third
of all such foreclosure properties within Baton Rouge fall within the baseline target area that was identified using HUD data. We
believe that this foreclosure information supports a conclusion that the baseline map serves to identify areas having both the
greatest need and opportunities to apply NSP activities toward foreclosure problems that contribute to neighborhood
destabilization. According to our Consolidated Plan and Strategy (CPS) 2005-2009, the primary worst case housing needs in the
jurisdiction are caused by a lack of standard condition affordable housing. An increase of affordable housing stock would reduce
the numbers of both renters and owners with cost burdens, substandard housing and overcrowding. Since it is probably the
many overcrowded households are doubled up households, available affordable housing stock would reduce overcrowding
because many of the families would be able to maintain separate households. NSP will help alleviate those problems by
increasing the amount of affordable housing for both purchase and rent. The worst case needs that apply to all the categories
are the needs for economic development to generate jobs and training for job related skills. While NSP would not directly address
the need for economic develop, the process it assists with for conversion of foreclosed and abandoned property into more
productive uses could positively impact quality of life and assist the process of economic development by helping to make the
Target Area a more attractive place to live, work and invest. Other worst case needs identified in the CPS that would be
addressed by NSP include housing rehabilitation, housing counseling to prepare persons for establishing credit and becoming
responsible homeowner, and homebuyer assistance. Our proposed distribution and uses of funds would increase the availability
of decent affordable housing, both rental and owner-occupied, within the Target Area in the immediate future and clear the way
for development of more in years to come. Proposed uses of the funds include: Purchase and rehabilitation of foreclosed and
abandoned residential properties for redevelopment into both rental and owner-occupied housing. Establishment of financing
mechanisms to assist in acquisition of said properties. Provision of homebuyer training to prospective buyers of single-family
homes rehabilitated or built with funds from this program. Demolition and land-banking, two activities that will go hand in hand
under the structure of our program. Blighted structures within the Target Area will be subject to condemnation and demolition
under city-parish building regulations. Lots qualifying as abandoned or foreclosed can be assigned to a Land Bank that will
maintain it until it can be put back into productive use.  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS  (1)
Definition of "blighted structure" in context of state or local law: A definition of "blight" is included under Chapter 11 "Blight
Elimination", Section 12:651 of the Code of Ordinances of the City of Baton Rouge-Parish of East Baton Parish. That definition is:
"For purposes of this chapter, blight shall be defined as conditions upon or affecting premises, which are hazardous to the health,
safety or welfare of the public, and/or conditions which are detrimental to property values, economic stability, or to the quality of
the environment. Such conditions may include, but are not limited to, the following: the accumulation of junk, trash, garbage,
litter, refuse, rubbish, appliances, debris, combustible materials, or junked inoperable vehicles (vehicles which are ten (10) years
old or older, in such a state of deterioration that they cannot be profitably restored and which have a fair market value of five
hundred dollars ($500.00) or less); illegal dumping; noxious weeds; overgrown vegetation; infestation of insects, vermin or
rodents; animals running at large; dilapidated structures; condemned properties; abandoned adjudicated properties; criminal
violations; weed liens; zoning violations; alcohol beverage control violations; health code violations; and other conditions which
are hazardous to public health, safety or welfare." The word "premises" in this definition is considered to include both structures
and vacant land. City-Parish enforcement activities to correct blighting conditions are addressed in various components of the
City-Parish Code of Ordinances, according to the type of blight-creating condition. The following are illustrative (but not
exclusively so) examples within the Code of Ordinances that are considered to be particularly relevant to NSP-related activities.
Chapter 1, Section 8A.1 adopts the Standard Housing Code, which sets minimum standards for existing one and two bedroom
dwelling units. Chapter 2 sets standards for other buildings and structures other than 1&2 dwelling unit structures; Chapter 8
establishes authority and process for removal of dilapidated and dangerous structures. It is critical to note that the city-parish can
condemn a building determined to be in "a dilapidated and dangerous condition which endangers the public welfare" (Section
12:540), that such determinations are made initially by city-parish building inspectors and that condemnation orders are issued
by the Metropolitan Council only after property owners have failed to remedy the conditions justifying them. As a matter of
policy, the city-parish condemns only vacant buildings and most properties to be considered for demolition and clearance under
NSP would be considered "abandoned" under NSP guidelines either at time of condemnation or in the near future. Costs of
demolition, clearance and subsequent maintenance of the vacant land are assessed against the owner and, if not paid, result in
liens being placed on the property.  (2) Definition of "affordable rents":  The housing needs assessment in the City-Parish
Consolidated Plan considers rental households that expend over 30% of income for hous related utilities and services) to be "cost
burdened". Any NSP-assisted activities involving rental housing will apply an underlying standard that rents be affordable to NSP-
eligible households at levels that do not exceed 30% of income for the appropriate household size and bedroom size. A
comparison of 2008 HUD-defined Fair Market Rents (FMR) and 2008 HUD income limits finds that FMRs fall below 30% of median
family income for FMRs across all bedroom sizes. HUD FMRs are a commonly recognized standard and are updated annually.
HUD's Fair Market Rents for the Baton Rouge Metropolitan Area will be applied as the standard for defining "affordable rent" for
NSP activities. In the event of an NSP-assisted rental property intended to provide housing for households having incomes below
50% of median income, adjusted for family size, affordable rent is defined as the lesser of FMR for the bedroom size or 30% of
HUD's current income limit for the appropriate household size. (3) Describe how the grantee will ensure continued affordability
for NSP-assisted housing: Planned activities include making available both development financing to acquire and develop or
redevelop NSP-assisted housing and longer-term financing of the (re)developed properties. In the case of development financing,
assistance will be provided under contractual terms and conditions that require that the property be sold or rented to NSP-eligible
persons/households in accordance with the requirements of the financing. In the case of homeownership NSP-assisted housing,
continued affordability will be addressed through contractual and mortgage instruments that require continued occupancy as
principal residence of the homebuyer for no less than certain defined periods. An "affordability restriction", will also be recorded
on the property. Failure to comply will be considered a default of the contract and mortgage, with the amount of NSP assistance
becoming immediately due and payable. In the case of rental NSP-assisted housing, continued affordability will similarly require
that rents be maintained within NSP affordability limits for certain defined periods. Annual reporting on rentals and occupancy will
be required of the rental property owner for the term of the affordability period. An "affordability restriction" will be recorded on
the property. Non-compliance with the affordability requirements will be considered a default of the contractual agreement and
mortgage instruments, with the amount of NSP assistance becoming immediately due and payable. In the event of early resale of
the NSP-assisted housing by a homebuyer, the balance of any NSP assistance due may be transferred to a new, qualified
homebuyer if that buyer is an NSP-eligible buyer and commits to principal residency at the property for no less than the
remaining term of affordability. In the event of early resale of NSP-assisted rental housing, transfer of the property will be
similarly permitted if the new buyer commits to continued affordable rental for no less than the remaining term of affordability.
Minimum periods of affordability for NSP-assisted housing for homeownership housing will be: (1) housing with NSP
homeownershipassistanceoflessthan $15,000 &ndash; 5 years; (2) housing with NSP homeownership assistance from $15,000 to
$40,000 &ndash; 10 years; (3) housing with NSP homeownership assistance of over $40,000 &ndash; 15 years. Minimum periods
of affordability for NSP-assisted housing for rental housing will be: (1) NSP financial assistance of less than $15,000 &ndash; 5
years; (2) NSP financial assistance of $15,000 to $40,000 &ndash; 10 years; (3) NSP financial assistance of over $40,000
&ndash; 15 years. These minimum periods of affordability are compatible with current, federal HOME Program regulations. (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities: Title 8 "Building Regulations" of the City-Parish
Code of Ordinances governs construction and rehabilitation standards and requirements. Included under this Title is Chapter 1
"Building Code" which sets for adoption of the International Building Code and International Building Code. The code governs,
but not exclusively, both new construction and repair of existing structures&mdash;both housing and other. Also included under
the Building Code are: Plumbing Code, Mechanical Code, Electrical Code, licensing requirements, including residential contractors,
and construction permit requirements. With certain exceptions, the Building Code requires that all construction/repair must be
undertaken pursuant to required permits. Exceptions are listed in the Code and are typically applicable in instances that do not
require licensed trades and which are of minor construction/repair work. Example of such exceptions are painting, replacement of
shingles, and floor coverings All work requiring permit(s) is subject to submission of appropriate plans/specifications in application
for the permit(s), and is subject to periodic inspection and final approval by the City-Parish. The City-Parish Office of Community
Development (OCD) applies a set of housing rehabilitation standards to all housing improved under the CDBG program. The
house is first inspected under the Standard Housing Code. Any deficiencies identified must be remedied in accordance with
applicable codes as well as the aforementioned maintenance and workmanship standards. Those standards set forth minimum
requirements for all materials and workmanship involving CDBG-assisted housing rehabilitation. These standards are applied
whether or not such rehabilitation work requires any City-Parish permits. All work requiring permits must, in addition, be
inspected and approved by City-Parish Department of Public Works inspectors. These same rehabilitation standards will be
applied as the minimum required standards for NSP-assisted rehabilitation. In addition to OCD rehabilitation standards and
cityparish code requirements, we intend to strongly encourage developers funded through NSP to utilize additional standards
such as those to be found under www.energystar.gov and www.pathnet.org .  Low Income Targeting :  D. LOW INCOME
TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income. The current median income for a Baton Rouge family of four is
$56,660. We expect to spend approximately $564,963 acquiring and redeveloping foreclosed and abandoned property for use as
low income rental housing, and another $910,000 on acquisition and development of similar property for single-family homes for
sale to low-income buyers. Total: $1,474,963 or 63.88 percent of entire grant amount.  Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION  We do not intend to target occupied dwellings for any of our activity under this program. Vacant
buildings that are structurally sound will be rehabilitated in accordance with rehabilitation standards described elsewhere herein,
and any new construction undertaken under this program will have to meet code and other standards described elsewhere
herein. At the conclusion of the initial phase of this program (that is, before additional work can be undertaken with program
income as we start to receive it) we expect to have on-line 12 single-family homes to be sold for owner occupancy, which will be
reserved for buyers whose family incomes are at or below 50 percent of the area median. In addition we project up to 5 rental
units, all of which will be reserved for buyers with family incomes at or below 50 percent of area median.  Public Comment :  F.
PUBLIC COMMENT  Initial material posted on web site, public comment period began Nov. 6. First public hearing Nov. 6 before
Citizens Advisory Council yielded many process-oriented questions and a concern about whether neighborhood-based non-profits
could participate (they can, proposals will be requested). Second public hearing before Metro Council Finance & Executive
Committee Nov. 19, no discussion, unanimous recommendation for approval. Third and final hearing Nov. 25, 2008 before full
Metro Council, no discussion, unanimous approval.  Most recent revisions posted to web site September 14, 2011. No comments
received within subsequent 15 days. Approval requested October 3, 2011.  ACTIVITIES  ACTIVITY G.1:    Rental Housing
Development ORIGINAL BUDGET: $625,000 FIRST AMENDED BUDGET: $564,963 SECOND AMENDED BUDGET $681,810.10
ELIGIBLE USES:   (A) and/or (B) and/or (E)  Activity G.2:    Homeownership Development ORIGINAL BUDGET: $750,000
AMENDED BUDGET: $910,000 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.3:    Housing Counseling ORIGINAL
BUDGET: $3,000 AMENDED BUDGET: 0 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.4:    Homebuyer Loans
ORIGINAL BUDGET: $200,000 AMENDED BUDGET: 0 ELIGIBLE USE:    (A)  ACTIVITY G.5:    Land Banking ORIGINAL BUDGET:
$500,000 FIRST AMENDED BUDGET  $603,000 SECOND AMENDED BUDGET 486,152.90  ELIGIBLE USES:   (C) and (D)
ACTIVITY ADMINISTRATION ORIGINAL BUDGET: $230,848 AMENDED BUDGET  $230,885    G.1 (1) Activity Name: Rental
Housing Development (2) Activity Type: Financing mechanisms, purchase and rehabilitation of homes and residential properties
that have been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. Eligible Use: A
and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4) Activity Description:
Through property acquisition and a mix of new construction and rehabilitation of existing structures, to increase the inventory of
decent, affordable rental housing available to individuals and families with incomes at or below 50 percent of area median.
Acquisition, development and management to be carried out by the City of Baton Rouge/Parish of East Baton Rouge directly
and/or through nonprofit organizations under contract. (5) Location Description: Target Area (6) Performance Measures: (At least
4 units). (7) Total Budget: $681,810.10 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton
Rouge, La. 70821, Mukadas Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10)
Projected End Date: March 19, 2013 (11) Specific Activity Requirements: For acquisition activities, include: --Discount rate
negotiable, target 1 %. For financing activities, include: --0%-3% For housing related activities, include: --term of assistance - 15
years --Tenure of Beneficiaries &mdash; Rental. --Assurance of continued affordability - Loan agreementand deed restrictions
G.2 (1) Activity Name: Homeownership Development (2) Activity Type: Financingmechanisms, purchase and redevelopment of
homes and residential properties that have been abandoned or foreclosed upon in order to sell such homes and properties.
Eligible Use: A and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4)
Activity Description: Through property acquisition and a mix of new construction and rehabilitation of existing structures, to
increase the number of decent, affordable homes within the Target Area available for purchase by individuals and families with
incomes at or below 50 percent of area median. (5) Location Description: Target Area (6) Performance Measures: At least eight
(8) units planned for buyers in the below 50 percent of area median income category. (7) Total Budget:, $910,000 with costs of
houses reserved for lower income clientele to be kept relatively low through use of donated labor, supplies and materials. (8)
Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas Alli-Balogun,
Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March 19, 2013 (11)
Specific Activity Requirements: For acquisition activities, include: --Discount rate negotiable, target 1 %. For financing activities,
include: --0%-3% loan interest. For housing related activities, include: --Term of assistance &ndash; From startup to sale. --
Tenure of Beneficiaries - Homeownership. --Assurance of continued affordability - Loan agreement, purchase agreement and
HOME-comparable recapture or deed restrictions to restrict re-use/re-sale to buyers in the seller's income category.  Activities G.3
Housing Counseling and G.4 Homebuyer Loans are being deleted but these services will be available to NSP participants through
ongoing services provided by this department using CDBG and HOME funds.  G.5 (1) Activity Name: Land Banking (2) Activity
Type: Lots of foreclosed and abandoned property to be administered as part of a land bank. (Eligible Use: C and/or D) (3)
National Objective: Activity benefiting low, moderate or middle income persons - Area Benefit. (4) Activity Description: Properties
adjudicated to the City of Baton Rouge-Parish of East Baton Rouge to be assigned to the East Baton Rouge Redevelopment
Authority to be administered as a Land Bank pending eventual disposition and redevelopment. (5) Location Description: Target
Area (6) Performance Measures: Maintenance and eventual redevelopment of sixty (60) lots. Those assigned to the Land Bank
will have to be disposed of within 10 years to facilitate redevelopment of the areas in which they are located. (7) Total Budget:
$486,152.90 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas
Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March
19, 2013, but Land Bank may administer properties for up to 10 years.
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Action Plan Narrative :  Areas of Greatest Need :  Grant B-08-MN-22-0001  Grantee Name: Baton Rouge, LA  Grant Amount:
$2,308,848  Award Date: March 19, 2009  Obligation Date: September 19, 2010   SUMMARY  As revised under Plan Amendment
submitted October 3, 2011, the City of Baton Rouge-Parish of Baton Rouge's NSP1 grant shall be used as follows:  ACTIVITIES
ACTIVITY G.1:    Rental Housing, acquisition and rehabilitation of up at least four (4) units reserved for <50%AMI tenants an
NSP cost of up to $564,963 under contract with HIV/AIDS Alliance for Region Two (HAART).  Activity G.2:    Owner-Occupied
Single Family Housing, construction of at least eight (8) units reserved for <50%AMI buyers at an NSP cost of up to $910,000
under contract with Habitat for Humanity.  ACTIVITY G.5:    Land Bank operations at an NSP cost of up to $603,000 under
contract with the East Baton Rouge Redevelopment Authority.  Administration up to $230,885.  On July 26, 2008, Congress
passed House Resolution 3221 known as the Housing and Economic Recovery Act of 2008 or HERA, setting aside $3.92 billion to
provide assistance for the redevelopment of abandoned and foreclosed residential properties, and providing for the Secretary of
Housing and Urban Development to establish the formula allocation through which to fund states and units of general local
government with the greatest needs, such needs to be determined by the Secretary. On September 26, 2008, the Department of
Housing and Urban Development (HUD) released its allocation methodology along with the list of states and local governments to
receive assistance and how much each would be eligible for. Baton Rouge's allocation is $2,308,848. Louisiana's statewide
allocation was $34,183,994. Baton Rouge and New Orleans each received allocations of their own, New Orleans' being
$2,302,208.  On September 29, the Federal Register published and released HUD's notice for implementing its newly created
program under the act, to be known as the Neighborhood Stabilization Program. Permissible uses include: -- Establishing
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties. -- Purchase and
rehabilitation of homes and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon in
order to sell, rent or redevelop said homes and properties. -- Demolition of blighted structures. -- Establishment and maintenance
of land banks. -- Redevelopment of abandoned or foreclosed property.   A. AREAS OF GREATEST NEED   HUD NSP rules require
that the City-Parish provide summary needs data for the jurisdiction and which identifies the geographic areas of greatest need
within the jurisdiction. For the purposes of identifying overall needs and those areas of greatest need, the following are the
primary data sources utilized: 1. HUD data, including foreclosure and abandonment risk scoring, that was generated by HUD to
assist states and localities in targeting areas of greatest need. 2. Needs as identified in the City-Parish's most recent HUD-
approved Consolidated Plan and Strategy (CPS). The current CPS is for the 5-year period encompassing 2005 through 2009
program year activities and Annual Action Plans of the CPS, including the most recent HUD-approved Annual ActionPlan for the
2008 program year. 3. Publicly available, recent foreclosure data for Baton Rouge. For the purposes of identifying overall needs
of a jurisdiction HUD compiled data from various sources including mortgage loan and foreclosure data from the federal Home
Mortgage Disclosure Act (HDMA) data set, unemployment data from the U.S. Department of Labor, vacant residential housing
data from the U.S. Postal Service, and population and household income data from the U.S. Census Bureau into a single dataset.
It then produced a risk assessment for foreclosures and/or abandonment by census block group. This "Foreclosure /
Abandonment Risk Score" was one of three needs categories from the HUD compiled dataset given priority in the development of
the jurisdictions target area for NSP activities. These three priority needs categories were:  --Areas with the greatest percentage
of foreclosures --Areas with the highest percentage of homes financed by subprime mortgage related loans, and --Areas
identified as likely to face a significant rise in the rate of home foreclosures ("Foreclosure / Abandonment Risk Score").  A
composite overlay of Census Block Groups exhibiting the greatest need from each of these three categories was produced as a
basis for developing the target area. Three area types were then removed from the resulting area; 1). Undeveloped areas. 2).
Industrial areas, and 3). Census tracts partly or entirely located within other incorporated areas of the parish.  Finally, other areas
were then added such as those which exhibited high vacancy rates or those believed to exhibit the need for neighborhood
stabilization and overlooked because of the lack of available data.           Distribution and and Uses of Funds :   B.
DISTRIBUTION AND USES OF FUNDS  HUD's High Loan Cost Rate data tends to reflect subprime mortgage lending, an indicator
of mortgage lending that may be more risky and subject to potential housing affordability/foreclosure problems over time. Fifteen
census tracts were identified as having the highest score for this factor. All fifteen are contained within the highest scoring tracts
for foreclosure/abandonment risk, and, with the exception of one "extra" tract, all are also the same tracts identified as having
the highest foreclosure rates. A baseline of "greatest need" geographic areas was identified as those census block groups scoring
the highest on all three HUD ratings. We would note that HUD's NSP rules call for these three factors to be considered in
determining areas of greatest need. From this baseline, consideration was given to other factors that identify NSPrelated needs
and which could call for further refinement in the targeting of areas of greatest need.  Consolidated Plan & Strategy (CPS)  The
City-Parish CPS includes an assessment of housing and homeless needs in the Parish as well as a housing and market analysis.
The CPS considers overall needs within the jurisdiction as well as neighborhood-based needs. These assessments and analysis
are incorporated by reference into this Substantial Amendment and interested persons are encouraged to review the CPS. The
CPS is available to the public for review: at the City-Parish Office of Community Development, 300 Louisiana Avenue, Baton
Rouge, LA; at East Baton Rouge Parish libraries, and; on the City-Parish web site at:
http://www.brgov.com/dept/ocd/pdf/BR%202005-2009%20ConPlan.pdf  The 2008 Action Plan can be found at:
http://www.brgov.com/dept/ocd/pdf/AP2008-Draft.pdf  Foreclosure Data:  Recent foreclosure data can provide a valuable
indicator as to locations of foreclosed property, as well as the likelihood of NSP targeted activities satisfactorily addressing
foreclosure problems that otherwise may contribute to neighborhood destabilization. Baton Rouge has been fortunate in that it
has not experienced the high levels of home foreclosures of many other major cities around the country. According to
RealtyTrac.com, the largest private compiler of foreclosure data nationwide, Baton Rouge is ranked 99th on a list of foreclosure
increases among the country's 100 largest housing markets. Nevertheless, where the number and location of foreclosures
indicates a greater concentration of such properties than is the norm for the general area, such data can serve to further refine
and target areas of greatest need for NSP targeted activities. Publicly available RealtyTrac data as of late October, 2008,
indicated a total of 330 properties. This total reflects: bank-owned properties (268); pre-foreclosure properties (16); government-
owned properties (6), and; properties scheduled for auction (40). Available RealtyTrac.com mapping for locations of these
properties does not directly overlay locations with census tract or census block group boundaries. However, when these
foreclosure locations are compared to the baseline map derived from HUD data, a strong correlation is indicated. Roughly a third
of all such foreclosure properties within Baton Rouge fall within the baseline target area that was identified using HUD data. We
believe that this foreclosure information supports a conclusion that the baseline map serves to identify areas having both the
greatest need and opportunities to apply NSP activities toward foreclosure problems that contribute to neighborhood
destabilization. According to our Consolidated Plan and Strategy (CPS) 2005-2009, the primary worst case housing needs in the
jurisdiction are caused by a lack of standard condition affordable housing. An increase of affordable housing stock would reduce
the numbers of both renters and owners with cost burdens, substandard housing and overcrowding. Since it is probably the
many overcrowded households are doubled up households, available affordable housing stock would reduce overcrowding
because many of the families would be able to maintain separate households. NSP will help alleviate those problems by
increasing the amount of affordable housing for both purchase and rent. The worst case needs that apply to all the categories
are the needs for economic development to generate jobs and training for job related skills. While NSP would not directly address
the need for economic develop, the process it assists with for conversion of foreclosed and abandoned property into more
productive uses could positively impact quality of life and assist the process of economic development by helping to make the
Target Area a more attractive place to live, work and invest. Other worst case needs identified in the CPS that would be
addressed by NSP include housing rehabilitation, housing counseling to prepare persons for establishing credit and becoming
responsible homeowner, and homebuyer assistance. Our proposed distribution and uses of funds would increase the availability
of decent affordable housing, both rental and owner-occupied, within the Target Area in the immediate future and clear the way
for development of more in years to come. Proposed uses of the funds include: Purchase and rehabilitation of foreclosed and
abandoned residential properties for redevelopment into both rental and owner-occupied housing. Establishment of financing
mechanisms to assist in acquisition of said properties. Provision of homebuyer training to prospective buyers of single-family
homes rehabilitated or built with funds from this program. Demolition and land-banking, two activities that will go hand in hand
under the structure of our program. Blighted structures within the Target Area will be subject to condemnation and demolition
under city-parish building regulations. Lots qualifying as abandoned or foreclosed can be assigned to a Land Bank that will
maintain it until it can be put back into productive use.  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS  (1)
Definition of "blighted structure" in context of state or local law: A definition of "blight" is included under Chapter 11 "Blight
Elimination", Section 12:651 of the Code of Ordinances of the City of Baton Rouge-Parish of East Baton Parish. That definition is:
"For purposes of this chapter, blight shall be defined as conditions upon or affecting premises, which are hazardous to the health,
safety or welfare of the public, and/or conditions which are detrimental to property values, economic stability, or to the quality of
the environment. Such conditions may include, but are not limited to, the following: the accumulation of junk, trash, garbage,
litter, refuse, rubbish, appliances, debris, combustible materials, or junked inoperable vehicles (vehicles which are ten (10) years
old or older, in such a state of deterioration that they cannot be profitably restored and which have a fair market value of five
hundred dollars ($500.00) or less); illegal dumping; noxious weeds; overgrown vegetation; infestation of insects, vermin or
rodents; animals running at large; dilapidated structures; condemned properties; abandoned adjudicated properties; criminal
violations; weed liens; zoning violations; alcohol beverage control violations; health code violations; and other conditions which
are hazardous to public health, safety or welfare." The word "premises" in this definition is considered to include both structures
and vacant land. City-Parish enforcement activities to correct blighting conditions are addressed in various components of the
City-Parish Code of Ordinances, according to the type of blight-creating condition. The following are illustrative (but not
exclusively so) examples within the Code of Ordinances that are considered to be particularly relevant to NSP-related activities.
Chapter 1, Section 8A.1 adopts the Standard Housing Code, which sets minimum standards for existing one and two bedroom
dwelling units. Chapter 2 sets standards for other buildings and structures other than 1&2 dwelling unit structures; Chapter 8
establishes authority and process for removal of dilapidated and dangerous structures. It is critical to note that the city-parish can
condemn a building determined to be in "a dilapidated and dangerous condition which endangers the public welfare" (Section
12:540), that such determinations are made initially by city-parish building inspectors and that condemnation orders are issued
by the Metropolitan Council only after property owners have failed to remedy the conditions justifying them. As a matter of
policy, the city-parish condemns only vacant buildings and most properties to be considered for demolition and clearance under
NSP would be considered "abandoned" under NSP guidelines either at time of condemnation or in the near future. Costs of
demolition, clearance and subsequent maintenance of the vacant land are assessed against the owner and, if not paid, result in
liens being placed on the property.  (2) Definition of "affordable rents":  The housing needs assessment in the City-Parish
Consolidated Plan considers rental households that expend over 30% of income for hous related utilities and services) to be "cost
burdened". Any NSP-assisted activities involving rental housing will apply an underlying standard that rents be affordable to NSP-
eligible households at levels that do not exceed 30% of income for the appropriate household size and bedroom size. A
comparison of 2008 HUD-defined Fair Market Rents (FMR) and 2008 HUD income limits finds that FMRs fall below 30% of median
family income for FMRs across all bedroom sizes. HUD FMRs are a commonly recognized standard and are updated annually.
HUD's Fair Market Rents for the Baton Rouge Metropolitan Area will be applied as the standard for defining "affordable rent" for
NSP activities. In the event of an NSP-assisted rental property intended to provide housing for households having incomes below
50% of median income, adjusted for family size, affordable rent is defined as the lesser of FMR for the bedroom size or 30% of
HUD's current income limit for the appropriate household size. (3) Describe how the grantee will ensure continued affordability
for NSP-assisted housing: Planned activities include making available both development financing to acquire and develop or
redevelop NSP-assisted housing and longer-term financing of the (re)developed properties. In the case of development financing,
assistance will be provided under contractual terms and conditions that require that the property be sold or rented to NSP-eligible
persons/households in accordance with the requirements of the financing. In the case of homeownership NSP-assisted housing,
continued affordability will be addressed through contractual and mortgage instruments that require continued occupancy as
principal residence of the homebuyer for no less than certain defined periods. An "affordability restriction", will also be recorded
on the property. Failure to comply will be considered a default of the contract and mortgage, with the amount of NSP assistance
becoming immediately due and payable. In the case of rental NSP-assisted housing, continued affordability will similarly require
that rents be maintained within NSP affordability limits for certain defined periods. Annual reporting on rentals and occupancy will
be required of the rental property owner for the term of the affordability period. An "affordability restriction" will be recorded on
the property. Non-compliance with the affordability requirements will be considered a default of the contractual agreement and
mortgage instruments, with the amount of NSP assistance becoming immediately due and payable. In the event of early resale of
the NSP-assisted housing by a homebuyer, the balance of any NSP assistance due may be transferred to a new, qualified
homebuyer if that buyer is an NSP-eligible buyer and commits to principal residency at the property for no less than the
remaining term of affordability. In the event of early resale of NSP-assisted rental housing, transfer of the property will be
similarly permitted if the new buyer commits to continued affordable rental for no less than the remaining term of affordability.
Minimum periods of affordability for NSP-assisted housing for homeownership housing will be: (1) housing with NSP
homeownershipassistanceoflessthan $15,000 &ndash; 5 years; (2) housing with NSP homeownership assistance from $15,000 to
$40,000 &ndash; 10 years; (3) housing with NSP homeownership assistance of over $40,000 &ndash; 15 years. Minimum periods
of affordability for NSP-assisted housing for rental housing will be: (1) NSP financial assistance of less than $15,000 &ndash; 5
years; (2) NSP financial assistance of $15,000 to $40,000 &ndash; 10 years; (3) NSP financial assistance of over $40,000
&ndash; 15 years. These minimum periods of affordability are compatible with current, federal HOME Program regulations. (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities: Title 8 "Building Regulations" of the City-Parish
Code of Ordinances governs construction and rehabilitation standards and requirements. Included under this Title is Chapter 1
"Building Code" which sets for adoption of the International Building Code and International Building Code. The code governs,
but not exclusively, both new construction and repair of existing structures&mdash;both housing and other. Also included under
the Building Code are: Plumbing Code, Mechanical Code, Electrical Code, licensing requirements, including residential contractors,
and construction permit requirements. With certain exceptions, the Building Code requires that all construction/repair must be
undertaken pursuant to required permits. Exceptions are listed in the Code and are typically applicable in instances that do not
require licensed trades and which are of minor construction/repair work. Example of such exceptions are painting, replacement of
shingles, and floor coverings All work requiring permit(s) is subject to submission of appropriate plans/specifications in application
for the permit(s), and is subject to periodic inspection and final approval by the City-Parish. The City-Parish Office of Community
Development (OCD) applies a set of housing rehabilitation standards to all housing improved under the CDBG program. The
house is first inspected under the Standard Housing Code. Any deficiencies identified must be remedied in accordance with
applicable codes as well as the aforementioned maintenance and workmanship standards. Those standards set forth minimum
requirements for all materials and workmanship involving CDBG-assisted housing rehabilitation. These standards are applied
whether or not such rehabilitation work requires any City-Parish permits. All work requiring permits must, in addition, be
inspected and approved by City-Parish Department of Public Works inspectors. These same rehabilitation standards will be
applied as the minimum required standards for NSP-assisted rehabilitation. In addition to OCD rehabilitation standards and
cityparish code requirements, we intend to strongly encourage developers funded through NSP to utilize additional standards
such as those to be found under www.energystar.gov and www.pathnet.org .  Low Income Targeting :  D. LOW INCOME
TARGETING  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income. The current median income for a Baton Rouge family of four is
$56,660. We expect to spend approximately $564,963 acquiring and redeveloping foreclosed and abandoned property for use as
low income rental housing, and another $910,000 on acquisition and development of similar property for single-family homes for
sale to low-income buyers. Total: $1,474,963 or 63.88 percent of entire grant amount.  Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION  We do not intend to target occupied dwellings for any of our activity under this program. Vacant
buildings that are structurally sound will be rehabilitated in accordance with rehabilitation standards described elsewhere herein,
and any new construction undertaken under this program will have to meet code and other standards described elsewhere
herein. At the conclusion of the initial phase of this program (that is, before additional work can be undertaken with program
income as we start to receive it) we expect to have on-line 12 single-family homes to be sold for owner occupancy, which will be
reserved for buyers whose family incomes are at or below 50 percent of the area median. In addition we project up to 5 rental
units, all of which will be reserved for buyers with family incomes at or below 50 percent of area median.  Public Comment :  F.
PUBLIC COMMENT  Initial material posted on web site, public comment period began Nov. 6. First public hearing Nov. 6 before
Citizens Advisory Council yielded many process-oriented questions and a concern about whether neighborhood-based non-profits
could participate (they can, proposals will be requested). Second public hearing before Metro Council Finance & Executive
Committee Nov. 19, no discussion, unanimous recommendation for approval. Third and final hearing Nov. 25, 2008 before full
Metro Council, no discussion, unanimous approval.  Most recent revisions posted to web site September 14, 2011. No comments
received within subsequent 15 days. Approval requested October 3, 2011.  ACTIVITIES  ACTIVITY G.1:    Rental Housing
Development ORIGINAL BUDGET: $625,000 FIRST AMENDED BUDGET: $564,963 SECOND AMENDED BUDGET $681,810.10
ELIGIBLE USES:   (A) and/or (B) and/or (E)  Activity G.2:    Homeownership Development ORIGINAL BUDGET: $750,000
AMENDED BUDGET: $910,000 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.3:    Housing Counseling ORIGINAL
BUDGET: $3,000 AMENDED BUDGET: 0 ELIGIBLE USES:   (A) and/or (B) and/or (E)  ACTIVITY G.4:    Homebuyer Loans
ORIGINAL BUDGET: $200,000 AMENDED BUDGET: 0 ELIGIBLE USE:    (A)  ACTIVITY G.5:    Land Banking ORIGINAL BUDGET:
$500,000 FIRST AMENDED BUDGET  $603,000 SECOND AMENDED BUDGET 486,152.90  ELIGIBLE USES:   (C) and (D)
ACTIVITY ADMINISTRATION ORIGINAL BUDGET: $230,848 AMENDED BUDGET  $230,885    G.1 (1) Activity Name: Rental
Housing Development (2) Activity Type: Financing mechanisms, purchase and rehabilitation of homes and residential properties
that have been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. Eligible Use: A
and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4) Activity Description:
Through property acquisition and a mix of new construction and rehabilitation of existing structures, to increase the inventory of
decent, affordable rental housing available to individuals and families with incomes at or below 50 percent of area median.
Acquisition, development and management to be carried out by the City of Baton Rouge/Parish of East Baton Rouge directly
and/or through nonprofit organizations under contract. (5) Location Description: Target Area (6) Performance Measures: (At least
4 units). (7) Total Budget: $681,810.10 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton
Rouge, La. 70821, Mukadas Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10)
Projected End Date: March 19, 2013 (11) Specific Activity Requirements: For acquisition activities, include: --Discount rate
negotiable, target 1 %. For financing activities, include: --0%-3% For housing related activities, include: --term of assistance - 15
years --Tenure of Beneficiaries &mdash; Rental. --Assurance of continued affordability - Loan agreementand deed restrictions
G.2 (1) Activity Name: Homeownership Development (2) Activity Type: Financingmechanisms, purchase and redevelopment of
homes and residential properties that have been abandoned or foreclosed upon in order to sell such homes and properties.
Eligible Use: A and/or B and/or E (3) National Objective: Activity benefiting low and moderate income persons -Housing. (4)
Activity Description: Through property acquisition and a mix of new construction and rehabilitation of existing structures, to
increase the number of decent, affordable homes within the Target Area available for purchase by individuals and families with
incomes at or below 50 percent of area median. (5) Location Description: Target Area (6) Performance Measures: At least eight
(8) units planned for buyers in the below 50 percent of area median income category. (7) Total Budget:, $910,000 with costs of
houses reserved for lower income clientele to be kept relatively low through use of donated labor, supplies and materials. (8)
Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas Alli-Balogun,
Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March 19, 2013 (11)
Specific Activity Requirements: For acquisition activities, include: --Discount rate negotiable, target 1 %. For financing activities,
include: --0%-3% loan interest. For housing related activities, include: --Term of assistance &ndash; From startup to sale. --
Tenure of Beneficiaries - Homeownership. --Assurance of continued affordability - Loan agreement, purchase agreement and
HOME-comparable recapture or deed restrictions to restrict re-use/re-sale to buyers in the seller's income category.  Activities G.3
Housing Counseling and G.4 Homebuyer Loans are being deleted but these services will be available to NSP participants through
ongoing services provided by this department using CDBG and HOME funds.  G.5 (1) Activity Name: Land Banking (2) Activity
Type: Lots of foreclosed and abandoned property to be administered as part of a land bank. (Eligible Use: C and/or D) (3)
National Objective: Activity benefiting low, moderate or middle income persons - Area Benefit. (4) Activity Description: Properties
adjudicated to the City of Baton Rouge-Parish of East Baton Rouge to be assigned to the East Baton Rouge Redevelopment
Authority to be administered as a Land Bank pending eventual disposition and redevelopment. (5) Location Description: Target
Area (6) Performance Measures: Maintenance and eventual redevelopment of sixty (60) lots. Those assigned to the Land Bank
will have to be disposed of within 10 years to facilitate redevelopment of the areas in which they are located. (7) Total Budget:
$486,152.90 (8) Responsible Organization: Office of Community Development, P.O. Box 1471, Baton Rouge, La. 70821, Mukadas
Alli-Balogun, Assistant Urban Development Director. (9) Projected Start Date: October 1, 2008 (10) Projected End Date: March
19, 2013, but Land Bank may administer properties for up to 10 years.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,308,848.00

$2,308,848.00

$2,308,848.00

$2,308,848.00

$2,308,848.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,308,848.00

Match Contribution: $0.00
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Overall Progress Narrative:

 Baton Rouge is on the verge of making substantial progress toward development of its former land bank lots. On November 10 the Metro
Council authorized funding to assist with the development of a group of former land bank lots in Fortune Addition (zip code 70811), three of
which were acquired with NSP funds. The city-parish will use HOME funds to assist a private developer build duplex housing. Other projects in
the preparation phase will, if approved, enable us to move forward with development of the remainder of the NSP-funded lots in Fortune as
well as the majority of the NSP-funded lots in Parkview Subdivision. The council is scheduled to vote oncontracts which provide HOME funding
for theprojects on the 24th.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-22-0001

Budget Program Funds Drawn Program Income Drawn

Total
LH25

LH25

LMMI
LMMI
NA
NA

G.1

G.2

G-5 (Cancelled)
G.5
G-Admin (Cancelled)
G.Admin

Rental Housing
Development
Homeownership
Development
Land Banking
Land Banking
Administration
Administration

$2,308,848.00 $2,308,848.00 $0.00

$681,810.10 $681,810.10 $0.00

$910,000.00 $910,000.00 $0.00

$0.00 $0.00 $0.00
$486,152.90 $486,152.90 $0.00

$0.00 $0.00 $0.00
$230,885.00 $230,885.00 $0.00

Grantee Activity Number:                        G-5 (Cancelled)
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Planned

Project Number: Project Title:

B-08-MN-22-0001-G5 LMMI

Projected Start Date: Projected End Date:

10/01/2008 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Baton Rouge OCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G-5 (Cancelled)
Activity Title:                                             Land Banking
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Baton Rouge OCD $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In conjunction with East Baton Rouge Redevelopment Authority, identify, acquire and put back into commerce abandoned and foreclosed
property suitable for redevelopment.

Activity Description

Target Area.

Location Description:

 Organization acquired and maintains properties preparatory to putting them back into commerce.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-Admin (Cancelled)
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

B-08-MN-22-0001-GA NA
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G-Admin (Cancelled)
Activity Title:                                             Administration
Projected Start Date: Projected End Date:

10/01/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Baton Rouge-Parish of East Baton Rouge Office of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP grant.

Activity Description

Baton Rouge Office of Community Development
300 Louisiana Avenue, Second Floor
Baton Rouge, La. 70802

Location Description:
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G-Admin (Cancelled)
Activity Title:                                             Administration

 Amount expended represents employee hours charged to NSP1 grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G.1
Activity Title:                                             Rental Housing Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-08-MN-22-0001-G-1/2 LH25

Projected Start Date: Projected End Date:

10/01/2008 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Baton Rouge-Parish of East Baton Rouge Office of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$681,810.10

$681,810.10

$681,810.10

$681,810.10

$681,810.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $681,810.10

City of Baton Rouge-Parish of East Baton Rouge Office of Community Development $116,847.10
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G.1
Activity Title:                                             Rental Housing Development
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development of rental housing for people with family incomes below 50 percent AMI.

Activity Description

In and close to NSP Target Area (Area of Greatest Need), East Baton Rouge Parish, Louisiana

Location Description:

 The rehabilitation of the 4th rental property was completed and leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G.2
Activity Title:                                             Homeownership Development

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

B-08-MN-22-0001-G-1/2 LH25

Projected Start Date: Projected End Date:

10/01/2008 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Greater Baton Rouge

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G.2
Activity Title:                                             Homeownership Development
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$910,000.00

$910,000.00

$910,000.00

$910,000.00

$910,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $910,000.00

Habitat for Humanity of Greater Baton Rouge $910,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construct new housing affordable to families with incomes below 50 percent AMI.

Activity Description

Target Area.

Location Description:

 No activity this period, corrections made for prior period activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G.5
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G.5
Activity Title:                                             Land Banking
Project Number: Project Title:

B-08-MN-22-0001-G5 LMMI

Projected Start Date: Projected End Date:

10/01/2008 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

East Baton Rouge Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$486,152.90

$486,152.90

$486,152.90

$486,152.90

$486,152.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $486,152.90

East Baton Rouge Redevelopment Authority $486,152.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of land bank pending disposition of properties.

Activity Description

Scattered throughout Target Area.

Location Description:
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G.5
Activity Title:                                             Land Banking

 National Housing & Community Development, one of the nonprofit developers to acquire some of our NSP-funded Land Bank lots from the East
Baton Rouge Redevelopment Authority, presented us with a plan to build single-family houses on some of the lots on Cadillace and Stearns
streets. HOME funding assistance has been requested for the project. The request received a favorable departmental review but there are still a
number of issues to be resolved before a contract can be executed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G.Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

B-08-MN-22-0001-GA NA

Projected Start Date: Projected End Date:

10/01/2008 03/18/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Baton Rouge-Parish of East Baton Rouge Office of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,885.00

$230,885.00

$230,885.00

$230,885.00

$230,885.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-22-0001
Grantee :                       Baton Rouge, LA

Award Date: 03/19/2009 Grant Authorized Amount: $2,308,848.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        G.Admin
Activity Title:                                             Administration

Total Funds Expended: $230,885.00

City of Baton Rouge-Parish of East Baton Rouge Office of Community Development $230,885.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin

Activity Description

Admin

Location Description:

 Admin funds were expended on staff salary and benefits, supplies and equipment involved in and necessary for the carrying out of the
activities described elsewhere in this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Unlike other parts of Louisiana which experienced a proliferation of sub-prime
mortgage products leading to a rise in delinquencies and foreclosures, New Orleans, with its devastation and loss of assets, was
not a sub-prime target.  Prior to Katrina, New Orleans was considered an "FHA town".  But the devastation from Katrina resulted
in loss of jobs, family, homes and dislocation.  Without income and located far from their homes, many people in New Orleans
saw their properties go into foreclosure.  Unfortunately, the City believes that the number of homes currently owned by banks, or
in the process of foreclosure, is a small percentage of the number of delinquent, potentially foreclosable properties.  The City has
numerous properties in substantial disrepair for which banks are unwilling to foreclose upon due to fear that they will not be able
to dispose of them.
 New Orleans has seen an increase in foreclosed properties.  In September 2008, Orleans Parish ranked 200th in a RealtyTrac
survey of foreclosure filings in comparison to 3,141 U.S. counties. In July 2008 alone, Orleans Parish foreclosure filings were
reported on 239 properties an increase of 241 percent from June 2008 and a 123 percent increase from July 2007. The relatively
high rate of foreclosures stands in stark contrast to previous months of relatively low foreclosure rates for the City of New
Orleans and could signify that the city may be less immune to the effects of the national housing crisis than real estate experts
previously thought.
 However, the major problem facing New Orleans is the large number of vacant and abandoned properties which exist in the City
along with the need for affordable homes for the low, and very low income sector.  The most current data exhibits the need for
increased affordable housing in New Orleans.  The Greater New Orleans Community Data Center and The Urban Institute's
Housing Production Needs study completed in November 2009 states "New Orleans area renters overall were more likely to pay
at least half of their income on housing in 2008 than renters across the nation &hellip; Federal standards classify households that
pay more than half their income for housing as "severely cost burdened."  (In 2007), 31 percent of metro area spent more than
half of their before-tax pay on rent and utilities, compared with only 25 percent of renters nationwide.  This problem was most
serious in Orleans Parish where 41 percent of all renters spent the majority of their pre-tax income on rent and utilities than
renters in high priced cities like New York."
 The affordability crisis also affects those renters who were "housing cost burdened" (those households that pay more than 30
percent of their income on housing).  "The biggest increase in post-Katrina housing cost burdened was among renters earning
$20,000 to $35,000."  For those who earned less than $20,000 the percent increased from 2007 to 2008.

 The report further states that "(I)n New Orleans itself the market is unable to deliver affordable rentals (by federal standards)
for nearly all households earning less than $20,000 and 86 percent of households earning between $25,000 and $35,000.
Fulltime year-round workers in these salary ranges represent more than one quarter of all workers in the New Orleans area.";
 There are a number of multi-unit properties that were occupied prior to Hurricane Katrina that may aid in alleviating the problem
of high housing costs.  Some of these properties had received federal assistance from various sources but are now vacant,
abandoned or foreclosed.  The City's amended Neighborhood Stabilization Program will explore these properties to determine the
best method to bring them back into commerce.
 Thus the City of New Orleans is amending its approach to addressing the problems of housing units through this grant.  The
original proposal was to bring back foreclosed properties via the New Orleans Redevelopment Authority (NORA) through
acquisition, redevelopment financing, or demolition.  This was to involve single family units and excluded any properties that had
previously received assistance from the City.
 The original plan is still valid and will remain largely intact by NORA's NSP2 project.   NORA serves as the City's Land Bank, with
responsibility to hold, maintain, and dispose of properties.  However, this amended NSP1 project can address the need for rental
properties through the redevelopment of abandoned, vacant or foreclosed multi-use structures.  This amended version also
includes demolition in selected census tracts. The Consolidated Plan and its annual action plan updates have consistently stressed
that programs should consider the conditions of the census tracts or neighborhoods when a program is initiated.  The City will
focus on projects located in Community Development census tracts (those where more than 51% of the population are low-
moderate income). Thus the City of New Orleans used data compiled by HUD to determine the areas and the properties it will
consider for the amended NSP project.  The factors considered were areas with a high percentage of home foreclosures
combined with a high percentage of homes financed by a subprime mortgage related loan, and those areas that are likely to face
a significant rise in the rate of home foreclosures.

 Specifically, to determine specific census tracts for funding each of the City's census tracts were examined using the HUD data
on foreclosure and vacancy rates.  The following conditions had to be met for an area to be considered:

 ,
 ,
 The sum of its foreclosure risk score and vacancy and foreclosure risk score is equal or greater than 20
,
 The foreclosure rate is equal to or greater than 6%; this will include the top 75% of tracts with foreclosure concerns
,
 The sum of percentage of high cost leverage loans and percentage of high cost loans is equal to or greater than 10%.
,
 ,

 HUD has stated that the following factors are to be considered when selecting areas and properties and the City will considered
them in any funding decision:
  &middot;          Maintaining abandoned properties not yet acquired
  &middot;          Preserving neighborhoods, and
  &middot;          Opportunities for mixed-income affordable housing.

 When selecting properties to receive NSP funding the followingcriteria will be considered:
 - Multi-unit properties that were occupied prior to Hurricane Katrina but are now foreclosed, vacant and/or abandoned, or
 - Received prior governmental financial assistance, or
 - Projects that will redevelop foreclosed HUD multi-family unit structures such as former Section 202 units, or
 - Will redevelop properties for permanent supportive housing, and are
 - Located in one of the census tracts that meet the criteria listed above, and
 - Other factors impacting neighborhood stabilization and the creation of quality affordable housing

 Demolition    Imminent Danger Program
    Distribution and and Uses of Funds :  The City proposes to use NSP funds to support the acquisition and redevelopment of
vacant, abandoned or foreclosed multi-unit properties, and demolish structures that are a public nuisance.  In addition, 25% of
funds will be allocated to support development of supportive housing for tenants below 50% AMI with special needs.  The areas
in which the City will focus its NSP funds correspond to foreclosure rates, vacancy rates, sub-prime mortgage rates, and the
future risk of housing foreclosures.  (Please refer to appendix A)

 Katrina literally wiped out much of the City's housing assets &ndash; the same assets looked to by the banks as security for their
mortgage loans.  As such, the City was not attractive to sub-prime lenders, and servicers report that subprime loans are not a
factor in New Orleans' foreclosure problems.  The reasons for foreclosure are more traditional, but at greater scale: loss of job,
dissolution of families, sickness and death.   It is difficult in New Orleans to determine the areas of greatest need.  In some areas
there is virtually no base on which to calculate and compare rates of foreclosure.  Certainly, the areas we selected have a high
number of foreclosures, as high as any other area in the City.  It is also difficult to determine if these areas will face a significant
rise in the rate of home foreclosures.  Lenders have offered forbearance to borrowers who expect to receive Road Home
payments and insurance proceeds.  If their borrowers use the payments as expected to repair their homes, lenders indicate they
will be more likely to restructure the loan given the higher asset value stemming from rehab or redevelopment.  The City also
expects the rate of foreclosure to perhaps even decrease as very soft second mortgage funds are made available for housing
repairs and filling the gap between Road Home proceeds and bank financing.

 The City examined those areas designated as greatest need for foreclosure risks (see attached maps).  Within these boundaries
there are a number of single family foreclosed properties which can be addressed and we anticipate that they will be through
NORA's NSP2 project.  The City believes that a greater impact with these funds can be made through the redevelopment of
foreclosed or abandoned and vacant properties.

    Definitions and Descriptions :

  (1) Definition of "blighted structure" in context of state or local law.

  "Blighted / Public Nuisance Structures"
 in the Neighborhood Stabilization Program are defined as when the structure exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare. A property can be considered blight if it
is chronically vacant; there are unresolved code violations for unsafe, unsanitary or unhealthy conditions; it has been declared a
fire hazard; it is lacking in facilities or equipment required by the Housing Code of the City of New Orleans; it is a vacant lot that
is abandoned, does not meet the requirements of the City Code or has been adjudicated for non-payment of taxes; or there is a
vermin infestation.
  (2) Definition of "
  affordable rents."  Note:
  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.
  For any rental activity undertaken pursuant to the Neighborhood Stabilization Program,
  "affordable rent" is defined as: the fair market rent for existing housing for comparable
  units in the area as established by HUD under 24 CFR 888.111; or a rent that does not
  exceed 30 percent of the adjusted income of the eligible household occupying the unit.
  Fair Market Rent (FMR) will be determined according to the applicable FMR for the
  community in which the NSP
  &#8208;
  assisted activity takes place. Affordable rents will be required to be in effect for each rental property for no less than the
affordability period of that property.
  (3) Definition of "
  imminent danger
  ."
  Response:
  Buildings which have been determined by Code Enforcement and the Department of Safety and Permits to be in imminent
danger of collapse are eligible under this use. These are buildings that have partially or wholly collapsed, been declared for
emergency condemnation and that are a threat to the public health, safety and welfare.
  (4) Describe how the grantee will ensure
  continued affordability for NSP assisted housing. 7

   Continued Affordability
 of units produced under the NSP will be achieved by renting such units to income-eligible households and providing financial
assistance appropriate to the household's specific income. Owners of rental properties will be required to rent units to households
whose incomes do not exceed 50 percent of area median income and limit rents charged to the amounts indicated above in C(2).
The current HOME Regulatory Agreement for rental projects will be used to secure these requirements for a twenty year period
of affordability.
  (5) Describe housing rehabilitation standards that will apply to NSP assisted activities.

   Housing Rehabilitation Standards &ndash;
 The standards applicable to the NSP will be the City's current Building Code, which is the International Residential
  Code, and the Section 8 Housing Quality Standards.

   Low Income Targeting :  The city will ensure that at least $576,522.00 of NSP funds will be allocated to activities that provide
housing to individuals and families with incomes at or below 50% of the area median income. The 50 percent median income
families will benefit directly through two activities; the UNITY of Greater New Orleans/Malta Square permanent supportive
housing complex and the redevelopment of vacant single family properties.  Acquisition and Relocation :  The City expects to only
acquire or redevelop vacant properties and properties that were occupied prior to Hurricane Katrina.  No low&#8208;moderate,
middle income dwelling units are anticipated to be converted to housing that will not be made available to low&#8208;moderate
income households after rehabilitation or redevelopment.  The City expects to make available  108  dwelling unitsfor households
whose income does not exceed 50 percent of the area median income.

 The City expects to demolish 110 units of housing that is a hindrance to redevelopment and stabilizations of selected
neighborhoods. The City's Placed-Based Development Strategy will ensure that adequate, affordable housing is restored
throughout the City.    Public Comment :  All public comments received during the 15 day public comment period will be
summarized to be included in the submission of the City of New Orleans' substantial amendment to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  Unlike other parts of Louisiana which experienced a proliferation of sub-prime
mortgage products leading to a rise in delinquencies and foreclosures, New Orleans, with its devastation and loss of assets, was
not a sub-prime target.  Prior to Katrina, New Orleans was considered an "FHA town".  But the devastation from Katrina resulted
in loss of jobs, family, homes and dislocation.  Without income and located far from their homes, many people in New Orleans
saw their properties go into foreclosure.  Unfortunately, the City believes that the number of homes currently owned by banks, or
in the process of foreclosure, is a small percentage of the number of delinquent, potentially foreclosable properties.  The City has
numerous properties in substantial disrepair for which banks are unwilling to foreclose upon due to fear that they will not be able
to dispose of them.
 New Orleans has seen an increase in foreclosed properties.  In September 2008, Orleans Parish ranked 200th in a RealtyTrac
survey of foreclosure filings in comparison to 3,141 U.S. counties. In July 2008 alone, Orleans Parish foreclosure filings were
reported on 239 properties an increase of 241 percent from June 2008 and a 123 percent increase from July 2007. The relatively
high rate of foreclosures stands in stark contrast to previous months of relatively low foreclosure rates for the City of New
Orleans and could signify that the city may be less immune to the effects of the national housing crisis than real estate experts
previously thought.
 However, the major problem facing New Orleans is the large number of vacant and abandoned properties which exist in the City
along with the need for affordable homes for the low, and very low income sector.  The most current data exhibits the need for
increased affordable housing in New Orleans.  The Greater New Orleans Community Data Center and The Urban Institute's
Housing Production Needs study completed in November 2009 states "New Orleans area renters overall were more likely to pay
at least half of their income on housing in 2008 than renters across the nation &hellip; Federal standards classify households that
pay more than half their income for housing as "severely cost burdened."  (In 2007), 31 percent of metro area spent more than
half of their before-tax pay on rent and utilities, compared with only 25 percent of renters nationwide.  This problem was most
serious in Orleans Parish where 41 percent of all renters spent the majority of their pre-tax income on rent and utilities than
renters in high priced cities like New York."
 The affordability crisis also affects those renters who were "housing cost burdened" (those households that pay more than 30
percent of their income on housing).  "The biggest increase in post-Katrina housing cost burdened was among renters earning
$20,000 to $35,000."  For those who earned less than $20,000 the percent increased from 2007 to 2008.

 The report further states that "(I)n New Orleans itself the market is unable to deliver affordable rentals (by federal standards)
for nearly all households earning less than $20,000 and 86 percent of households earning between $25,000 and $35,000.
Fulltime year-round workers in these salary ranges represent more than one quarter of all workers in the New Orleans area.";
 There are a number of multi-unit properties that were occupied prior to Hurricane Katrina that may aid in alleviating the problem
of high housing costs.  Some of these properties had received federal assistance from various sources but are now vacant,
abandoned or foreclosed.  The City's amended Neighborhood Stabilization Program will explore these properties to determine the
best method to bring them back into commerce.
 Thus the City of New Orleans is amending its approach to addressing the problems of housing units through this grant.  The
original proposal was to bring back foreclosed properties via the New Orleans Redevelopment Authority (NORA) through
acquisition, redevelopment financing, or demolition.  This was to involve single family units and excluded any properties that had
previously received assistance from the City.
 The original plan is still valid and will remain largely intact by NORA's NSP2 project.   NORA serves as the City's Land Bank, with
responsibility to hold, maintain, and dispose of properties.  However, this amended NSP1 project can address the need for rental
properties through the redevelopment of abandoned, vacant or foreclosed multi-use structures.  This amended version also
includes demolition in selected census tracts. The Consolidated Plan and its annual action plan updates have consistently stressed
that programs should consider the conditions of the census tracts or neighborhoods when a program is initiated.  The City will
focus on projects located in Community Development census tracts (those where more than 51% of the population are low-
moderate income). Thus the City of New Orleans used data compiled by HUD to determine the areas and the properties it will
consider for the amended NSP project.  The factors considered were areas with a high percentage of home foreclosures
combined with a high percentage of homes financed by a subprime mortgage related loan, and those areas that are likely to face
a significant rise in the rate of home foreclosures.

 Specifically, to determine specific census tracts for funding each of the City's census tracts were examined using the HUD data
on foreclosure and vacancy rates.  The following conditions had to be met for an area to be considered:

 ,
 ,
 The sum of its foreclosure risk score and vacancy and foreclosure risk score is equal or greater than 20
,
 The foreclosure rate is equal to or greater than 6%; this will include the top 75% of tracts with foreclosure concerns
,
 The sum of percentage of high cost leverage loans and percentage of high cost loans is equal to or greater than 10%.
,
 ,

 HUD has stated that the following factors are to be considered when selecting areas and properties and the City will considered
them in any funding decision:
  &middot;          Maintaining abandoned properties not yet acquired
  &middot;          Preserving neighborhoods, and
  &middot;          Opportunities for mixed-income affordable housing.

 When selecting properties to receive NSP funding the followingcriteria will be considered:
 - Multi-unit properties that were occupied prior to Hurricane Katrina but are now foreclosed, vacant and/or abandoned, or
 - Received prior governmental financial assistance, or
 - Projects that will redevelop foreclosed HUD multi-family unit structures such as former Section 202 units, or
 - Will redevelop properties for permanent supportive housing, and are
 - Located in one of the census tracts that meet the criteria listed above, and
 - Other factors impacting neighborhood stabilization and the creation of quality affordable housing

 Demolition    Imminent Danger Program
    Distribution and and Uses of Funds :  The City proposes to use NSP funds to support the acquisition and redevelopment of
vacant, abandoned or foreclosed multi-unit properties, and demolish structures that are a public nuisance.  In addition, 25% of
funds will be allocated to support development of supportive housing for tenants below 50% AMI with special needs.  The areas
in which the City will focus its NSP funds correspond to foreclosure rates, vacancy rates, sub-prime mortgage rates, and the
future risk of housing foreclosures.  (Please refer to appendix A)

 Katrina literally wiped out much of the City's housing assets &ndash; the same assets looked to by the banks as security for their
mortgage loans.  As such, the City was not attractive to sub-prime lenders, and servicers report that subprime loans are not a
factor in New Orleans' foreclosure problems.  The reasons for foreclosure are more traditional, but at greater scale: loss of job,
dissolution of families, sickness and death.   It is difficult in New Orleans to determine the areas of greatest need.  In some areas
there is virtually no base on which to calculate and compare rates of foreclosure.  Certainly, the areas we selected have a high
number of foreclosures, as high as any other area in the City.  It is also difficult to determine if these areas will face a significant
rise in the rate of home foreclosures.  Lenders have offered forbearance to borrowers who expect to receive Road Home
payments and insurance proceeds.  If their borrowers use the payments as expected to repair their homes, lenders indicate they
will be more likely to restructure the loan given the higher asset value stemming from rehab or redevelopment.  The City also
expects the rate of foreclosure to perhaps even decrease as very soft second mortgage funds are made available for housing
repairs and filling the gap between Road Home proceeds and bank financing.

 The City examined those areas designated as greatest need for foreclosure risks (see attached maps).  Within these boundaries
there are a number of single family foreclosed properties which can be addressed and we anticipate that they will be through
NORA's NSP2 project.  The City believes that a greater impact with these funds can be made through the redevelopment of
foreclosed or abandoned and vacant properties.

    Definitions and Descriptions :

  (1) Definition of "blighted structure" in context of state or local law.

  "Blighted / Public Nuisance Structures"
 in the Neighborhood Stabilization Program are defined as when the structure exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare. A property can be considered blight if it
is chronically vacant; there are unresolved code violations for unsafe, unsanitary or unhealthy conditions; it has been declared a
fire hazard; it is lacking in facilities or equipment required by the Housing Code of the City of New Orleans; it is a vacant lot that
is abandoned, does not meet the requirements of the City Code or has been adjudicated for non-payment of taxes; or there is a
vermin infestation.
  (2) Definition of "
  affordable rents."  Note:
  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.
  For any rental activity undertaken pursuant to the Neighborhood Stabilization Program,
  "affordable rent" is defined as: the fair market rent for existing housing for comparable
  units in the area as established by HUD under 24 CFR 888.111; or a rent that does not
  exceed 30 percent of the adjusted income of the eligible household occupying the unit.
  Fair Market Rent (FMR) will be determined according to the applicable FMR for the
  community in which the NSP
  &#8208;
  assisted activity takes place. Affordable rents will be required to be in effect for each rental property for no less than the
affordability period of that property.
  (3) Definition of "
  imminent danger
  ."
  Response:
  Buildings which have been determined by Code Enforcement and the Department of Safety and Permits to be in imminent
danger of collapse are eligible under this use. These are buildings that have partially or wholly collapsed, been declared for
emergency condemnation and that are a threat to the public health, safety and welfare.
  (4) Describe how the grantee will ensure
  continued affordability for NSP assisted housing. 7

   Continued Affordability
 of units produced under the NSP will be achieved by renting such units to income-eligible households and providing financial
assistance appropriate to the household's specific income. Owners of rental properties will be required to rent units to households
whose incomes do not exceed 50 percent of area median income and limit rents charged to the amounts indicated above in C(2).
The current HOME Regulatory Agreement for rental projects will be used to secure these requirements for a twenty year period
of affordability.
  (5) Describe housing rehabilitation standards that will apply to NSP assisted activities.

   Housing Rehabilitation Standards &ndash;
 The standards applicable to the NSP will be the City's current Building Code, which is the International Residential
  Code, and the Section 8 Housing Quality Standards.

   Low Income Targeting :  The city will ensure that at least $576,522.00 of NSP funds will be allocated to activities that provide
housing to individuals and families with incomes at or below 50% of the area median income. The 50 percent median income
families will benefit directly through two activities; the UNITY of Greater New Orleans/Malta Square permanent supportive
housing complex and the redevelopment of vacant single family properties.  Acquisition and Relocation :  The City expects to only
acquire or redevelop vacant properties and properties that were occupied prior to Hurricane Katrina.  No low&#8208;moderate,
middle income dwelling units are anticipated to be converted to housing that will not be made available to low&#8208;moderate
income households after rehabilitation or redevelopment.  The City expects to make available  108  dwelling unitsfor households
whose income does not exceed 50 percent of the area median income.

 The City expects to demolish 110 units of housing that is a hindrance to redevelopment and stabilizations of selected
neighborhoods. The City's Placed-Based Development Strategy will ensure that adequate, affordable housing is restored
throughout the City.    Public Comment :  All public comments received during the 15 day public comment period will be
summarized to be included in the submission of the City of New Orleans' substantial amendment to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  Unlike other parts of Louisiana which experienced a proliferation of sub-prime
mortgage products leading to a rise in delinquencies and foreclosures, New Orleans, with its devastation and loss of assets, was
not a sub-prime target.  Prior to Katrina, New Orleans was considered an "FHA town".  But the devastation from Katrina resulted
in loss of jobs, family, homes and dislocation.  Without income and located far from their homes, many people in New Orleans
saw their properties go into foreclosure.  Unfortunately, the City believes that the number of homes currently owned by banks, or
in the process of foreclosure, is a small percentage of the number of delinquent, potentially foreclosable properties.  The City has
numerous properties in substantial disrepair for which banks are unwilling to foreclose upon due to fear that they will not be able
to dispose of them.
 New Orleans has seen an increase in foreclosed properties.  In September 2008, Orleans Parish ranked 200th in a RealtyTrac
survey of foreclosure filings in comparison to 3,141 U.S. counties. In July 2008 alone, Orleans Parish foreclosure filings were
reported on 239 properties an increase of 241 percent from June 2008 and a 123 percent increase from July 2007. The relatively
high rate of foreclosures stands in stark contrast to previous months of relatively low foreclosure rates for the City of New
Orleans and could signify that the city may be less immune to the effects of the national housing crisis than real estate experts
previously thought.
 However, the major problem facing New Orleans is the large number of vacant and abandoned properties which exist in the City
along with the need for affordable homes for the low, and very low income sector.  The most current data exhibits the need for
increased affordable housing in New Orleans.  The Greater New Orleans Community Data Center and The Urban Institute's
Housing Production Needs study completed in November 2009 states "New Orleans area renters overall were more likely to pay
at least half of their income on housing in 2008 than renters across the nation &hellip; Federal standards classify households that
pay more than half their income for housing as "severely cost burdened."  (In 2007), 31 percent of metro area spent more than
half of their before-tax pay on rent and utilities, compared with only 25 percent of renters nationwide.  This problem was most
serious in Orleans Parish where 41 percent of all renters spent the majority of their pre-tax income on rent and utilities than
renters in high priced cities like New York."
 The affordability crisis also affects those renters who were "housing cost burdened" (those households that pay more than 30
percent of their income on housing).  "The biggest increase in post-Katrina housing cost burdened was among renters earning
$20,000 to $35,000."  For those who earned less than $20,000 the percent increased from 2007 to 2008.

 The report further states that "(I)n New Orleans itself the market is unable to deliver affordable rentals (by federal standards)
for nearly all households earning less than $20,000 and 86 percent of households earning between $25,000 and $35,000.
Fulltime year-round workers in these salary ranges represent more than one quarter of all workers in the New Orleans area.";
 There are a number of multi-unit properties that were occupied prior to Hurricane Katrina that may aid in alleviating the problem
of high housing costs.  Some of these properties had received federal assistance from various sources but are now vacant,
abandoned or foreclosed.  The City's amended Neighborhood Stabilization Program will explore these properties to determine the
best method to bring them back into commerce.
 Thus the City of New Orleans is amending its approach to addressing the problems of housing units through this grant.  The
original proposal was to bring back foreclosed properties via the New Orleans Redevelopment Authority (NORA) through
acquisition, redevelopment financing, or demolition.  This was to involve single family units and excluded any properties that had
previously received assistance from the City.
 The original plan is still valid and will remain largely intact by NORA's NSP2 project.   NORA serves as the City's Land Bank, with
responsibility to hold, maintain, and dispose of properties.  However, this amended NSP1 project can address the need for rental
properties through the redevelopment of abandoned, vacant or foreclosed multi-use structures.  This amended version also
includes demolition in selected census tracts. The Consolidated Plan and its annual action plan updates have consistently stressed
that programs should consider the conditions of the census tracts or neighborhoods when a program is initiated.  The City will
focus on projects located in Community Development census tracts (those where more than 51% of the population are low-
moderate income). Thus the City of New Orleans used data compiled by HUD to determine the areas and the properties it will
consider for the amended NSP project.  The factors considered were areas with a high percentage of home foreclosures
combined with a high percentage of homes financed by a subprime mortgage related loan, and those areas that are likely to face
a significant rise in the rate of home foreclosures.

 Specifically, to determine specific census tracts for funding each of the City's census tracts were examined using the HUD data
on foreclosure and vacancy rates.  The following conditions had to be met for an area to be considered:

 ,
 ,
 The sum of its foreclosure risk score and vacancy and foreclosure risk score is equal or greater than 20
,
 The foreclosure rate is equal to or greater than 6%; this will include the top 75% of tracts with foreclosure concerns
,
 The sum of percentage of high cost leverage loans and percentage of high cost loans is equal to or greater than 10%.
,
 ,

 HUD has stated that the following factors are to be considered when selecting areas and properties and the City will considered
them in any funding decision:
  &middot;          Maintaining abandoned properties not yet acquired
  &middot;          Preserving neighborhoods, and
  &middot;          Opportunities for mixed-income affordable housing.

 When selecting properties to receive NSP funding the followingcriteria will be considered:
 - Multi-unit properties that were occupied prior to Hurricane Katrina but are now foreclosed, vacant and/or abandoned, or
 - Received prior governmental financial assistance, or
 - Projects that will redevelop foreclosed HUD multi-family unit structures such as former Section 202 units, or
 - Will redevelop properties for permanent supportive housing, and are
 - Located in one of the census tracts that meet the criteria listed above, and
 - Other factors impacting neighborhood stabilization and the creation of quality affordable housing

 Demolition    Imminent Danger Program
    Distribution and and Uses of Funds :  The City proposes to use NSP funds to support the acquisition and redevelopment of
vacant, abandoned or foreclosed multi-unit properties, and demolish structures that are a public nuisance.  In addition, 25% of
funds will be allocated to support development of supportive housing for tenants below 50% AMI with special needs.  The areas
in which the City will focus its NSP funds correspond to foreclosure rates, vacancy rates, sub-prime mortgage rates, and the
future risk of housing foreclosures.  (Please refer to appendix A)

 Katrina literally wiped out much of the City's housing assets &ndash; the same assets looked to by the banks as security for their
mortgage loans.  As such, the City was not attractive to sub-prime lenders, and servicers report that subprime loans are not a
factor in New Orleans' foreclosure problems.  The reasons for foreclosure are more traditional, but at greater scale: loss of job,
dissolution of families, sickness and death.   It is difficult in New Orleans to determine the areas of greatest need.  In some areas
there is virtually no base on which to calculate and compare rates of foreclosure.  Certainly, the areas we selected have a high
number of foreclosures, as high as any other area in the City.  It is also difficult to determine if these areas will face a significant
rise in the rate of home foreclosures.  Lenders have offered forbearance to borrowers who expect to receive Road Home
payments and insurance proceeds.  If their borrowers use the payments as expected to repair their homes, lenders indicate they
will be more likely to restructure the loan given the higher asset value stemming from rehab or redevelopment.  The City also
expects the rate of foreclosure to perhaps even decrease as very soft second mortgage funds are made available for housing
repairs and filling the gap between Road Home proceeds and bank financing.

 The City examined those areas designated as greatest need for foreclosure risks (see attached maps).  Within these boundaries
there are a number of single family foreclosed properties which can be addressed and we anticipate that they will be through
NORA's NSP2 project.  The City believes that a greater impact with these funds can be made through the redevelopment of
foreclosed or abandoned and vacant properties.

    Definitions and Descriptions :

  (1) Definition of "blighted structure" in context of state or local law.

  "Blighted / Public Nuisance Structures"
 in the Neighborhood Stabilization Program are defined as when the structure exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare. A property can be considered blight if it
is chronically vacant; there are unresolved code violations for unsafe, unsanitary or unhealthy conditions; it has been declared a
fire hazard; it is lacking in facilities or equipment required by the Housing Code of the City of New Orleans; it is a vacant lot that
is abandoned, does not meet the requirements of the City Code or has been adjudicated for non-payment of taxes; or there is a
vermin infestation.
  (2) Definition of "
  affordable rents."  Note:
  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.
  For any rental activity undertaken pursuant to the Neighborhood Stabilization Program,
  "affordable rent" is defined as: the fair market rent for existing housing for comparable
  units in the area as established by HUD under 24 CFR 888.111; or a rent that does not
  exceed 30 percent of the adjusted income of the eligible household occupying the unit.
  Fair Market Rent (FMR) will be determined according to the applicable FMR for the
  community in which the NSP
  &#8208;
  assisted activity takes place. Affordable rents will be required to be in effect for each rental property for no less than the
affordability period of that property.
  (3) Definition of "
  imminent danger
  ."
  Response:
  Buildings which have been determined by Code Enforcement and the Department of Safety and Permits to be in imminent
danger of collapse are eligible under this use. These are buildings that have partially or wholly collapsed, been declared for
emergency condemnation and that are a threat to the public health, safety and welfare.
  (4) Describe how the grantee will ensure
  continued affordability for NSP assisted housing. 7

   Continued Affordability
 of units produced under the NSP will be achieved by renting such units to income-eligible households and providing financial
assistance appropriate to the household's specific income. Owners of rental properties will be required to rent units to households
whose incomes do not exceed 50 percent of area median income and limit rents charged to the amounts indicated above in C(2).
The current HOME Regulatory Agreement for rental projects will be used to secure these requirements for a twenty year period
of affordability.
  (5) Describe housing rehabilitation standards that will apply to NSP assisted activities.

   Housing Rehabilitation Standards &ndash;
 The standards applicable to the NSP will be the City's current Building Code, which is the International Residential
  Code, and the Section 8 Housing Quality Standards.

   Low Income Targeting :  The city will ensure that at least $576,522.00 of NSP funds will be allocated to activities that provide
housing to individuals and families with incomes at or below 50% of the area median income. The 50 percent median income
families will benefit directly through two activities; the UNITY of Greater New Orleans/Malta Square permanent supportive
housing complex and the redevelopment of vacant single family properties.  Acquisition and Relocation :  The City expects to only
acquire or redevelop vacant properties and properties that were occupied prior to Hurricane Katrina.  No low&#8208;moderate,
middle income dwelling units are anticipated to be converted to housing that will not be made available to low&#8208;moderate
income households after rehabilitation or redevelopment.  The City expects to make available  108  dwelling unitsfor households
whose income does not exceed 50 percent of the area median income.

 The City expects to demolish 110 units of housing that is a hindrance to redevelopment and stabilizations of selected
neighborhoods. The City's Placed-Based Development Strategy will ensure that adequate, affordable housing is restored
throughout the City.    Public Comment :  All public comments received during the 15 day public comment period will be
summarized to be included in the submission of the City of New Orleans' substantial amendment to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  Unlike other parts of Louisiana which experienced a proliferation of sub-prime
mortgage products leading to a rise in delinquencies and foreclosures, New Orleans, with its devastation and loss of assets, was
not a sub-prime target.  Prior to Katrina, New Orleans was considered an "FHA town".  But the devastation from Katrina resulted
in loss of jobs, family, homes and dislocation.  Without income and located far from their homes, many people in New Orleans
saw their properties go into foreclosure.  Unfortunately, the City believes that the number of homes currently owned by banks, or
in the process of foreclosure, is a small percentage of the number of delinquent, potentially foreclosable properties.  The City has
numerous properties in substantial disrepair for which banks are unwilling to foreclose upon due to fear that they will not be able
to dispose of them.
 New Orleans has seen an increase in foreclosed properties.  In September 2008, Orleans Parish ranked 200th in a RealtyTrac
survey of foreclosure filings in comparison to 3,141 U.S. counties. In July 2008 alone, Orleans Parish foreclosure filings were
reported on 239 properties an increase of 241 percent from June 2008 and a 123 percent increase from July 2007. The relatively
high rate of foreclosures stands in stark contrast to previous months of relatively low foreclosure rates for the City of New
Orleans and could signify that the city may be less immune to the effects of the national housing crisis than real estate experts
previously thought.
 However, the major problem facing New Orleans is the large number of vacant and abandoned properties which exist in the City
along with the need for affordable homes for the low, and very low income sector.  The most current data exhibits the need for
increased affordable housing in New Orleans.  The Greater New Orleans Community Data Center and The Urban Institute's
Housing Production Needs study completed in November 2009 states "New Orleans area renters overall were more likely to pay
at least half of their income on housing in 2008 than renters across the nation &hellip; Federal standards classify households that
pay more than half their income for housing as "severely cost burdened."  (In 2007), 31 percent of metro area spent more than
half of their before-tax pay on rent and utilities, compared with only 25 percent of renters nationwide.  This problem was most
serious in Orleans Parish where 41 percent of all renters spent the majority of their pre-tax income on rent and utilities than
renters in high priced cities like New York."
 The affordability crisis also affects those renters who were "housing cost burdened" (those households that pay more than 30
percent of their income on housing).  "The biggest increase in post-Katrina housing cost burdened was among renters earning
$20,000 to $35,000."  For those who earned less than $20,000 the percent increased from 2007 to 2008.

 The report further states that "(I)n New Orleans itself the market is unable to deliver affordable rentals (by federal standards)
for nearly all households earning less than $20,000 and 86 percent of households earning between $25,000 and $35,000.
Fulltime year-round workers in these salary ranges represent more than one quarter of all workers in the New Orleans area.";
 There are a number of multi-unit properties that were occupied prior to Hurricane Katrina that may aid in alleviating the problem
of high housing costs.  Some of these properties had received federal assistance from various sources but are now vacant,
abandoned or foreclosed.  The City's amended Neighborhood Stabilization Program will explore these properties to determine the
best method to bring them back into commerce.
 Thus the City of New Orleans is amending its approach to addressing the problems of housing units through this grant.  The
original proposal was to bring back foreclosed properties via the New Orleans Redevelopment Authority (NORA) through
acquisition, redevelopment financing, or demolition.  This was to involve single family units and excluded any properties that had
previously received assistance from the City.
 The original plan is still valid and will remain largely intact by NORA's NSP2 project.   NORA serves as the City's Land Bank, with
responsibility to hold, maintain, and dispose of properties.  However, this amended NSP1 project can address the need for rental
properties through the redevelopment of abandoned, vacant or foreclosed multi-use structures.  This amended version also
includes demolition in selected census tracts. The Consolidated Plan and its annual action plan updates have consistently stressed
that programs should consider the conditions of the census tracts or neighborhoods when a program is initiated.  The City will
focus on projects located in Community Development census tracts (those where more than 51% of the population are low-
moderate income). Thus the City of New Orleans used data compiled by HUD to determine the areas and the properties it will
consider for the amended NSP project.  The factors considered were areas with a high percentage of home foreclosures
combined with a high percentage of homes financed by a subprime mortgage related loan, and those areas that are likely to face
a significant rise in the rate of home foreclosures.

 Specifically, to determine specific census tracts for funding each of the City's census tracts were examined using the HUD data
on foreclosure and vacancy rates.  The following conditions had to be met for an area to be considered:

 ,
 ,
 The sum of its foreclosure risk score and vacancy and foreclosure risk score is equal or greater than 20
,
 The foreclosure rate is equal to or greater than 6%; this will include the top 75% of tracts with foreclosure concerns
,
 The sum of percentage of high cost leverage loans and percentage of high cost loans is equal to or greater than 10%.
,
 ,

 HUD has stated that the following factors are to be considered when selecting areas and properties and the City will considered
them in any funding decision:
  &middot;          Maintaining abandoned properties not yet acquired
  &middot;          Preserving neighborhoods, and
  &middot;          Opportunities for mixed-income affordable housing.

 When selecting properties to receive NSP funding the followingcriteria will be considered:
 - Multi-unit properties that were occupied prior to Hurricane Katrina but are now foreclosed, vacant and/or abandoned, or
 - Received prior governmental financial assistance, or
 - Projects that will redevelop foreclosed HUD multi-family unit structures such as former Section 202 units, or
 - Will redevelop properties for permanent supportive housing, and are
 - Located in one of the census tracts that meet the criteria listed above, and
 - Other factors impacting neighborhood stabilization and the creation of quality affordable housing

 Demolition    Imminent Danger Program
    Distribution and and Uses of Funds :  The City proposes to use NSP funds to support the acquisition and redevelopment of
vacant, abandoned or foreclosed multi-unit properties, and demolish structures that are a public nuisance.  In addition, 25% of
funds will be allocated to support development of supportive housing for tenants below 50% AMI with special needs.  The areas
in which the City will focus its NSP funds correspond to foreclosure rates, vacancy rates, sub-prime mortgage rates, and the
future risk of housing foreclosures.  (Please refer to appendix A)

 Katrina literally wiped out much of the City's housing assets &ndash; the same assets looked to by the banks as security for their
mortgage loans.  As such, the City was not attractive to sub-prime lenders, and servicers report that subprime loans are not a
factor in New Orleans' foreclosure problems.  The reasons for foreclosure are more traditional, but at greater scale: loss of job,
dissolution of families, sickness and death.   It is difficult in New Orleans to determine the areas of greatest need.  In some areas
there is virtually no base on which to calculate and compare rates of foreclosure.  Certainly, the areas we selected have a high
number of foreclosures, as high as any other area in the City.  It is also difficult to determine if these areas will face a significant
rise in the rate of home foreclosures.  Lenders have offered forbearance to borrowers who expect to receive Road Home
payments and insurance proceeds.  If their borrowers use the payments as expected to repair their homes, lenders indicate they
will be more likely to restructure the loan given the higher asset value stemming from rehab or redevelopment.  The City also
expects the rate of foreclosure to perhaps even decrease as very soft second mortgage funds are made available for housing
repairs and filling the gap between Road Home proceeds and bank financing.

 The City examined those areas designated as greatest need for foreclosure risks (see attached maps).  Within these boundaries
there are a number of single family foreclosed properties which can be addressed and we anticipate that they will be through
NORA's NSP2 project.  The City believes that a greater impact with these funds can be made through the redevelopment of
foreclosed or abandoned and vacant properties.

    Definitions and Descriptions :

  (1) Definition of "blighted structure" in context of state or local law.

  "Blighted / Public Nuisance Structures"
 in the Neighborhood Stabilization Program are defined as when the structure exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare. A property can be considered blight if it
is chronically vacant; there are unresolved code violations for unsafe, unsanitary or unhealthy conditions; it has been declared a
fire hazard; it is lacking in facilities or equipment required by the Housing Code of the City of New Orleans; it is a vacant lot that
is abandoned, does not meet the requirements of the City Code or has been adjudicated for non-payment of taxes; or there is a
vermin infestation.
  (2) Definition of "
  affordable rents."  Note:
  Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.
  For any rental activity undertaken pursuant to the Neighborhood Stabilization Program,
  "affordable rent" is defined as: the fair market rent for existing housing for comparable
  units in the area as established by HUD under 24 CFR 888.111; or a rent that does not
  exceed 30 percent of the adjusted income of the eligible household occupying the unit.
  Fair Market Rent (FMR) will be determined according to the applicable FMR for the
  community in which the NSP
  &#8208;
  assisted activity takes place. Affordable rents will be required to be in effect for each rental property for no less than the
affordability period of that property.
  (3) Definition of "
  imminent danger
  ."
  Response:
  Buildings which have been determined by Code Enforcement and the Department of Safety and Permits to be in imminent
danger of collapse are eligible under this use. These are buildings that have partially or wholly collapsed, been declared for
emergency condemnation and that are a threat to the public health, safety and welfare.
  (4) Describe how the grantee will ensure
  continued affordability for NSP assisted housing. 7

   Continued Affordability
 of units produced under the NSP will be achieved by renting such units to income-eligible households and providing financial
assistance appropriate to the household's specific income. Owners of rental properties will be required to rent units to households
whose incomes do not exceed 50 percent of area median income and limit rents charged to the amounts indicated above in C(2).
The current HOME Regulatory Agreement for rental projects will be used to secure these requirements for a twenty year period
of affordability.
  (5) Describe housing rehabilitation standards that will apply to NSP assisted activities.

   Housing Rehabilitation Standards &ndash;
 The standards applicable to the NSP will be the City's current Building Code, which is the International Residential
  Code, and the Section 8 Housing Quality Standards.

   Low Income Targeting :  The city will ensure that at least $576,522.00 of NSP funds will be allocated to activities that provide
housing to individuals and families with incomes at or below 50% of the area median income. The 50 percent median income
families will benefit directly through two activities; the UNITY of Greater New Orleans/Malta Square permanent supportive
housing complex and the redevelopment of vacant single family properties.  Acquisition and Relocation :  The City expects to only
acquire or redevelop vacant properties and properties that were occupied prior to Hurricane Katrina.  No low&#8208;moderate,
middle income dwelling units are anticipated to be converted to housing that will not be made available to low&#8208;moderate
income households after rehabilitation or redevelopment.  The City expects to make available  108  dwelling unitsfor households
whose income does not exceed 50 percent of the area median income.

 The City expects to demolish 110 units of housing that is a hindrance to redevelopment and stabilizations of selected
neighborhoods. The City's Placed-Based Development Strategy will ensure that adequate, affordable housing is restored
throughout the City.    Public Comment :  All public comments received during the 15 day public comment period will be
summarized to be included in the submission of the City of New Orleans' substantial amendment to HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,302,208.00

$2,302,208.00

$2,302,208.00

$2,301,208.00

$2,301,208.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,301,208.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Match Contribution: $0.00

Overall Progress Narrative:

 3222 Canal Demographic Information collected.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-22-0002

Budget Program Funds Drawn Program Income Drawn

Total
B-
Acquisition/Rehabilitati
on
D- DEMOLITION

E-Redevelopment

OCD Administrative

NSP-B-1-LH25

NSP-D-1

NSP-E-1-LMMI

NSP-1 admin

B-Southwood
Patio Homes

Demolition -
Imminent
Danger
E-3222 Canal
Street
City
Administration

$2,302,208.00 $2,301,208.00 $0.00

$0.00 $0.00 $0.00

$1,590,313.00 $1,590,313.00 $0.00

$576,000.00 $575,000.00 $0.00

$135,895.00 $135,895.00 $0.00

Grantee Activity Number:                        NSP-1 admin
Activity Title:                                             City Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin OCD Administrative

Projected Start Date: Projected End Date:

04/01/2010 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of New Orleans-OCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$135,895.00

$135,895.00

$135,895.00

$135,895.00

$135,895.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-1 admin
Activity Title:                                             City Administration

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $135,895.00

City of New Orleans-OCD $135,895.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Admiistration

Activity Description

1340 Poydras Sreet 10th floor
New Orleans, LA 70112

Location Description:

 Drawdown of administrative costs with supporting timesheets excess was moved to  the Demoltion Activity (NSP-D-1).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-1-LH25
Activity Title:                                             B-Southwood Patio Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP-B B-Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

09/01/2010 03/21/2013
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-B-1-LH25
Activity Title:                                             B-Southwood Patio Homes
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Housing Systems, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing Systems, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Project Cancelled.
 Funds have been reprogrammed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-D-1
Activity Title:                                             Demolition - Imminent Danger

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D D- DEMOLITION

Projected Start Date: Projected End Date:

03/01/2012 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of New Orleans-OCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,590,313.00

$1,590,313.00

$1,590,313.00

$1,590,313.00

$1,590,313.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,590,313.00

City of Canton
City of New Orleans-OCD

$1,003,729.26
$1,590,313.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The $1,590,313 funds will be used for the demolition of 110 properties which are in imminent danger of collapse and are a threat to human
health, safety, and public welfare.

Activity Description
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-D-1
Activity Title:                                             Demolition - Imminent Danger

Greater New Orleans Area

Location Description:

 Demolished 71 units. For a total of 120.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E-1-LMMI
Activity Title:                                             E-3222 Canal Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-E E-Redevelopment

Projected Start Date: Projected End Date:

09/01/2010 03/21/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

UNITY of Greater New Orleans

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$576,000.00

$576,000.00

$576,000.00

$575,000.00

$575,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-22-0002
Grantee :                       New Orleans, LA

Award Date: 03/20/2009 Grant Authorized Amount: $2,302,208.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-E-1-LMMI
Activity Title:                                             E-3222 Canal Street

Total Funds Expended: $575,000.00

UNITY of Greater New Orleans $575,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The rehabilitation of 3222 Canal Street will result in 108 units of affordable housing for participants who meet income eligibilaty standards.
One hundred eaight (108) units will be set aside for persons who are formerly homeless and the balance of units are for persons earning 50%
or less of the median income. This is a historic property.

Activity Description

3222 Canal Street
New Orleans, LA 70119

Location Description:

 Activity completed lease up during this Quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Action Plan Narrative :  Areas of Greatest Need :  I. DISASTER DAMAGE  1. AREAS OF GREATEST NEED  Mortgage foreclosure
filings in Baltimore City fell for most of this decade,  reaching their low point in 2006 with just over 3,000.  They have risen
steadily since then and will almost reach an annual total of over 6,000 by the end of 2009. Rates of foreclosure filings are likely
to remain high due to a weakening job market, continued resetting of thousands of ARMs, a tight credit market and, for the first
time in a decade, an actual decline in the mean sales value of single family residences.  This will further increase the number of
home homeowners and residential investors in jeopardy of foreclosure, diminish tax revenues associated with residential real
estate and threaten the first significant and sustained revival in residential investment in the city in almost two generations.
Foreclosures damage the wealth and well being of both individuals and neighborhoods.  Consequently, their continued increase is
extremely damaging and must be mitigated against so that many households and neighborhoods that otherwise would be
irreparably hurt will remain viable and be able to move forward after the current crisis has passed.  As part of the process of
identifing those areas most damaged, HUD has rated Census block groups according to the risk of foreclosures resulting in
abandonment. Each block group's score is a composite of four variables &ndash; City unemployment rate in June 2008, decline in
metropolitan house prices from the peak home value achieved since 2000 to the value in June 2008, percent of all loans made
between 2004 and 2006 that are high-cost/subprime at the Census tract level, and June 2008 residential addresses identified as
being vacant for ninety days or longer by the United States Postal Service at the Census tract level. There are eleven risk
categories ranging from 0 to 10 with the former having a very low risk for foreclosure and 10 suggesting a very high risk.   For
each of the 710 Census block groups in Baltimore City HUD has assigned one of the above eleven risk categories.  Of these, 535,
or 75% of the total, are in the three highest risk categories (8 &ndash;10). Map 1, found on the Baltimore City Housing
Department web site at   http://intranet.baltimorehousing.org/BH3/attachments/nsp_application_baltimore425723236.pdf
shows these three high-risk categories overlaid with neighborhood boundaries. These block groups include approximately two-
thirds of the city's area. Those that are  not  high-risk (and are not colored in) are mainly downtown, in the harbor area, and in
the north central, northwestern and far western parts of the city. The remaining areas &ndash; in west, southwest, east,
northeast and far southeast Baltimore &ndash; all have varying rates of the four risk factors that go into the HUD rating, but all
have a high composite risk score.  These are the areas where foreclosures are most likely to result in abandonment and also, City
officials believe, the areas that are most likely to face a significant rise in the rate of home foreclosures over the next several
years as adjustable rate mortgages, many of them subprime, adjust upward.  Map 1 also shows the location of the approximaely
5,500 mortgage foreclosure filings that were initiated during 2007 and the first half of 2008.  They overigh risk areas.   A notable
exception to the congruence between risk factors and concentrations of foreclosure filings is the dense cluster of filings found in
the Canton neighborhood of southeast Baltimore.  While an obvious area of foreclosure activity, this neighborhood did not have a
significant number of high cost/subprime mortgages.  Map 3 displays the level of occurrence of high cost/subprime mortgages as
a percent of all mortgages.  In this regard, Canton's rate was in the lowest of four possible categories.  The areas of greatest
need in the city are those that have had a high rate of foreclosure filings, have a subprime rate greater than 25% and where the
HUD risk factor of abandonment is one of the three highest (8, 9 or 10) of the eleven possible factors. The colored areas found
on Map 1 are congruent with these criteria and Baltimore City will use NSP funds within them.     2. METHOD OF DISTRIBUTION
The decision to target specific neighborhoods emerged from discussions and analysis undertaken by a sub group of the Baltimore
Housing Preservation Coalition (BHPC) that was formed to consider ways to deal with the post foreclosure impact on
neighborhoods. The sub group was composed of a wide range of foundations, non-profit housing providers, community
organizations and City government staff and began meeting in early 2008.  The consensus of the group was that any resources
made available to address the problem would be limited relative to the scale of the problem and therefore it was crucial that any
approach taken should be in areas positioned to make effective use of funding and other resources. Therefore, it was decided,
the program should focus on neighborhoods that have a reasonably viable housing market. Such neighborhoods are on the cusp
&ndash; in a good economy they have the potential to improve, but in bad times conditions can deteriorate markedly.  In
contrast, the group believed that putting resources into neighborhoods which are severely deteriorated and where the demand
for housing is weak would not be an efficient use of funds as they would be insufficient to significantly assist these
neighborhoods. Nor should these funds be used in those neighborhoods with a vital realty market commanding prices well above
median values as they can generally be counted on to ride out changing circumstances and do not normally require non-market
interventions.  The neighborhoods that were considered ideal for this program are basically those that in the Community
Development section of the Baltimore City Consolidated Plan 2005 - 2010 are referred to as "neighborhoods in the middle." The
Plan states, "While these neighborhoods have moderate real estate values and average home ownership rates, in many cases the
real estate market is not quite strong enough to respond to scattered problems. Targeted interventions, such as intervention
buying,   code enforcement and selective demolition, have a tremendous impact in these neighborhoods."  To identify
neighborhoods with viable housing markets but in need of assistance the BHPC subgroup examined all city neighborhoods using
the following criteria: , , At least 50% of properties in Transitional or Stble Typology Census Block Groups &ndash; these are the
Consolidated Plan's "neighborhoods in the middlerqo;/ig; ,A foecourrate over 3% with rate being measured as the total number
of foreclosure filings occurring in the eighteen month period between January 2007hnd of June 2008 as a percentage of all
residential properties in the neighborhood., A median sales price between $75,000 and $200,000. , Fewer than 10% of houses
with Vacant House Notices. , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties , , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties  This quantitative analysis yielded some sixty-five potential neighborhoods.  This was too large a number
to effectively target NSP funds and the list was eventually winnowed down to eight neighborhood areas.  They are:
Belair-Edison                                      Waverly/Better Waverly                                      Brooklyn/Curtis Bay
Cylburn                                      Edmondson Village                                      Garwyn Oaks/ Hanlon-Longwood
Baltimore Linwood                                      Reservoir Hill                               These areas are shown on Map 2, found
following Map 1 at the above listed website.  This map also identifies the larger NSP target area.  These eight targeted areas are
all members of Healthy Neighborhoods Inc. whose presence was a major factor in choosing them. Healthy Neighborhoods was
founded in 2000 to focus on the same kind of undervalued neighborhoods that the Homeownership Presevation Coalition believes
are needed to be part of a viable NSP. The program attempts to increase home values by woriooriuof banktprovide below-market
financing fpurchase andehabbyhomowners. It also provides professional advice for rehabbers, initiates/supports community
projects and works to build connections between neighbors to further strengthen neighborhoods. Its strategy is to target
properties and blocks within the area for improvement while marketing the entire community.  The City recognizes the desirability
of having a strong neighborhood-based group already in place because of the need to get the Neighborhood Stabilization
Program up and running relatively quickly. The involvement of Healthy Neighborhoods in this effort should significantly increase
the likelihood of its success.    The City will implement the NSP by contracting with established affordable housing non-profit
subrecipient partners experienced in carrying out acquisition and rehabilitation projects.  Subrecipient partners that will be
responsible for implementing significant portions of the NSP effort are described in section G8 of this application.  It is probable
that additional non-profit subrecipients will be involved in the Program and that for profit development entities, selected through
a request-for-proposal process, will also participate.   One requirement of the NSP application is an examination of the incidence
of subprime lending. These high-cost loans, often with onerous conditions attached to them, increase the risk of a neighborhood
suffering widespread abandonment as a result of foreclosures. In Baltimore City, between 2004 and 2006, in 159 of 200 Census
tracts at least one out of four mortgages was categorized in Home Mortgage Disclosure Act (HMDA) data as being subprime.  As
seen on Map 3, three of the areas &ndash; Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood - had a subprime
lending level of at least 50%. Three other areas &ndash; Belair-Edison, Waverly/Better Waverly and Brooklyn/Curtis Bay - largely
coincide with Census tracts that had a 50% level and partly with tracts that had a 25-50% level. Two neighborhoods &ndash;
Baltimore-Linwood and Reservoir Hill - are predominantly in tracts that had a 25-50% level of subprime loans.    All of these
neighborhoods are likely to face a significant rise in the rate of home foreclosures in the absence of intervention. They are, like
all the area in greatest need shown in Map 2, vulnerable to an economic downturn. Inclusion in the Neighborhood Stabilization
Program should improve their chances of weathering the impending recession and of coming out of it with increased potential for
future strength.    Decisions governing what activities would be carried out in the areas of greatest need  were also influenced by
comments received from three from public interest law firms on the draft NSP substantial amendment.  All three recommended
that the amendment be changed to include funding for rental housing.  The City, in its application to the State of Maryland for
NSP funds, had reserved the majority of funds for rental housing but agreed that it would be beneficial to use some of the
Federal NSP allocation for rental purposes and amended its application to include funding for twelve rental units, 25% of all units
contemplated in theapplication, for households earning less than 50% of AMI.  The costs associated with producing these units
wouldaccount for between 15%nd 20ofe ttldrlNP allocation&nbp;  Based on conversationwth non-profit etitiethadeveop and
manage such housing, the City believes that a commitment in this range will be sufficient to produce some rental units within the
time constraints prescribed by NSP regulation while leaving funds available to serve homeowners and help stabilize
neighborhoods impacted by foreclosures, the primary emphasis of the NSP legislation. It is anticipated that the majority of these
twelve units would be for persons with disabilities.      3. NSP ELIGILBLE USES/CDBG ELIGIBLE ACTIVITIES  NSP-Eligible Use:
&sect;2301(c)(3)(B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties.  Correlated Eligible Activities From the CDBG Entitlement
Regulations:  24 CFR 570.201(a) Acquisition, (b) Disposition,  24 CFR 570.202 eligible rehabilitation and preservation activities for
homes and other  residential properties (HUD notes that rehabilitation may include counseling for  those seeking to take part in
the activity).        4. Project Dates and Duration of Assistance  Projected Start Date:  March 1, 2009  Projected End Date: June
30, 2012  The acquisition and rehabilitation activities will, on a unit-by-unit basis, be of short duration and will generally involve
one-time payments for purchase or construction costs.  It is anticipated that all funds will be expended well within the required
four-year time frame established in the NSP regulations.  Projects receiving NSP funds must adhere to the affordability periods
identified in the tables in Section 3C of the HUD approved NSP application.  The application can be accessed by going to the
website found in 1 above.  For most rental housing projects it is anticipated that the affordability period will be twenty-five years.
For homeowner housing it is anticipated that the affordability period will be fifteen or twenty years depending on the amount of
NSP funds contributed to a project.     5. Locations  The locations in which NSP activities will occur is discussed at length in
section1 and 2 above.  Section 1 also provides a link to maps displaying location areas.  Section 6 immediately below also
describes location areas by implementing entity.     6. RESPONSIBLE ORGANIZATIONS  The Baltimore City Department of
Housing and Community Development (DHCD) will administer the NSP program and oversee subrecipient contracting and
compliance functions relating to the use of funds.  It will also be responsible for operating the Disaster Recovery Grant Reporting
system. The Department has administered the City's CDBG program from the program's inception in 1974 and has expended over
$1,000,000,000 in CDBG funds since that date in support of a wide range of capital development and social service activities.
Additionally, it administers millions of dollars in local, State and Federal housing funds annually.   As discussed in section G1 of
theapproved NSP application, a substantial portion of the NSP will be carried out by non-profit housing providers.   It is
anticipated that the four entities discussed below will participate in the implemenationf NSP./pgt;  <&t;aintAndrewsHousng Aid
Center  Foundd i1968, with a mision tocreatand mantain equal housing opportunities for low-and moderate-income people,
primarily in Baltimore City, and to encourage and support strong and diverse neighborhoods. The Center's offices are in east
central Baltimore.  Its programs include: , , The Housing Development Program has renovated over 1,300 vacant houses and
buildings, including 400 low-income rental units that St. Ambrose now manages. , The Foreclosure Development Program
counsels families who may be experiencing financial trouble with their mortgage or seeking a home equity conversion mortgage.
Recently, Saint Ambrose has established a new partnership with Baltimore City's 311-call center. Baltimore homeowners facing
foreclosure can now call 311, where operators will direct them to Saint Ambrose counselors. , The Asset Control Program that
acquires and rehabilitates FHA foreclosed upon properties for resale to homeowners earning 80% or less of area median income.
It has developed well over 100 houses through this program. , The Home Ownership Program offers first-time homebuyers
individual counseling sessions and group homebuyer workshops. , The Homesharing Program helps home owners stay in and
maintain their homes who may be experiencing difficulty making ends meet because of age or some other life circumstance. ,
The Rental Services Program provides decent, affordable housing to low to moderate-income individuals, seniors, and families. It
also provides case management services to residents addressing  a wide variety of needs. , , It is anticipated that Saint Ambrose
will develop much of the NSP homeowner housing produced for households earning over 50% of AMI.  Its major areas of
operation would be in many of the selected Healthy Neighborhoods identified on Map 2.  Specific neighborhoods include: Belair-
Edison, Waverly/Better Waverly, Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood.  It is also likely to acquire and
rehabilitate several properties in the at-large area of greatest need, particularly in the central and north-east sectors of the city.
Chesapeake Habitat and Arundel Habitat  Local affiliates of Habitat for Humanity International, they are non-profit housing
organizations that work in partnership with low-income households to develop affordable homes. Houses are sold to qualified
homebuyers at no profit through no-interest mortgage loans. Homebuyers must first meet the requirements of the Habitat
program, including the completion of 350 "sweat equity" hours. Homebuyers work alongside thousands of community volunteers
to complete homes in several Baltimore City communities.  The two organizations have developed well over 100 houses in
Baltimore City for low-income homeowners.  Arundel Habitat is based in Anne Arundel County Maryland and works in both the
county and in southern Baltimore City.  The city and county border one another along the city's southern edge.  Arundel Habitat's
area of focus will be the Brooklyn/Curtis Bay neighborhoods of south Baltimore.  Chesapeake Habitat's will generally be in the at-
large areas of greatest need, particularly in east Baltimore.  (Note to reader: Arundel and Chesapeake Habitats will merge into
one organization during the Federalprogram year 2009.)     Healthy Neighborhoods Inc.    Founded in Baltimore in 2000 it uses a
block-by-block approach to neighborhood revitalization, focusing on the same kind of "neighborhoods in the middle" that the
Homeownership Preservation Coalition (see B2 above) believes are needed to be part of a viable NCI approach. (See Section B 2
above for more details about Healthy Neighborhoods.)  It will primarily work in the Selected Healthy Neighborhood areas
identified on Map 2.      Greater Baltimore Housing Consortium  A coalition of three non-profit housing providers that develops
housing for persons with disabilities and the homeless. The three entities making up the consortium are: Empire Homes of
Maryland, Community Housing Associates and People Encouraging People.  Between them they have developed and managed
hundreds units of rental housing for persons with special needs and homeless persons. The Consortium will focus on the at-large
areas of greatest need in developing rental housing.           Distribution and and Uses of Funds :  II.RECOVERY NEEDS  1.
Activity Descriptions  Baltimore City will use NSP funds to acquire and rehabilitate eligible properties that will be sold to eligible
homeowners and to non-profit housing organizations that will provide rental housing for special needs populations.  The majority
of these funds will be spent in eight targeted sub-areas comprising eleven neighborhoods with the remainder allocated on an ad
hoc basis in the larger area of greatest need.  As concerns the latter, the committal of NSP resources will be made when their
directed use enhances other community development efforts, the combination of which will spur effective demand for real estate
investment and help stabilize at risk blocks. Thirty-five of the residential units acquired and rehabilitated will be sold to
homeowners.  Fifty will be rental units. NSP funds will also be used for downpayment and closing cost assistance to homebuyers
purchasing NSP acquired or rehabilitated homes. The City will also undertake program administration activities in fulfilling
oversight and management responsibilities associated with the NSP.     2. Budget:   (Includes NSP and private components)
Activity                                     NSP Funds                  Other Sources             Totals    Acquisition                         $2,500,239
$0           $2,100,239  Rehabilitation                     $1,412,000             $3,108,000          $4,920,000  Program Administration
$200,000                $250,000            $450,000  Financial Mechanisms           $0                         $165,000*           $165,000*
Totals                                    $4,112,239               $3,358,000           $7,470,239    * Downpayment Assistance wiled with
program income, and not from original grant.     3. PERFORMANCE MEASURES  Thirty-five units of foreclosed or abandoned
housing will be acquired and/or rehabilitated with NSP assistance and sold to owner occupants.  Fifty units will be sold to non-
profit housing providers to provide special needs rental housing. This total of 85 units will be fund with the initial NSP allocation
of $4,112,239.  Proceeds from the sale of homeownership housing for households earning in excess of 50% of AMI will be
treated as program income to be returned to the NSP account and will be reused to fund acquisition/rehabilitation activities for an
estimated additional forty units of housing by  July 30, 2013.   By household income range the estimated unit distribution for the
initial 48 units is as follows:     0% to 50% of AMI &ndash; 63 Units   51% to 80% of AMI &ndash; 6 Units  81% to 120% of AMI
&ndash;  6 Units  4. APPLICATION AMENDMENT   In June of 2010 the City amended and adopted the following changes to the
NSP approved application:        1. Adding as an eligible activity type the use of NSP funds for down payment and closing cost
assistance to eligible home buyers.  Such assistance would not exceed $7,500 per household and would be paid with program
income generated by the sale of NSP funded properties to owner occupants.  This action is proposed to help insure the rapid re-
occupancy of  vacant and foreclosed properties acquired and/or rehabbed with NSP funds for homeownership  2. Allow for the
purchase and/or rehabilitation of occupied rental property in foreclosure when the majority of the households living in the
property have incomes less than 50% of area median income (AMI) and the majority of the units will, after becoming part of the
NSP,  continue to be occupied by persons with incomes below 50% of AMI.  This change is being proposed so that NSP funds can
help insure that properties serving low-income renters are not lost from the affordable housing inventory due to foreclosure and
remain a viable affordable housing resource.  3. Expand on the types of renter households served to include, in addition to
special needs households, other households whose incomes are below 50% of AMI.  An exception would be made in cases where
an occupied property is acquired and an existing renter's income is over 50% so that such renters can continue to reside in the
property after it becomes part of the NSP.  This change is proposed to insure that NSP resources can serve a wide range of low-
income renters but also allow in place tenants with household incomes over 50% of AMI to remain in place.  4. Increase of NSP
minimum contribution to homeowners to $10,000 and adjust the repayment provisions for homeownership projects to be
consistent with the loan terms currently used in the HOME and CDBG-R programs.  This adjustment will cap the amount a
homebuyer will have to repay at $10,000 and will, per the required recorded regulatory agreement, decrease the repayment
amount by $1,000 for each year of occupancy such that after ten years of occupancy the buyer will have no repayment
obligation.  This change is proposed as it resolves the pronounced disinclination of first-position lenders operating in the current
circumscribed mortgage lending market to make loans to low- and moderate-income homeowners where there is a second
mortgage position.   5. Adjust the minimum NSP purchase discount from 10% to 1% below appraised market value.  This change
is proposed so that the application will conform with regulatory changes that HUD promulgated after the initial application was
approved.  6. Allow for the use of non-NSP funds to pay for rehabilitation costs in houses being rehabilitated for homeowners.
This change &ndash; made possible because HUD modified regulatory requirements that, at the time the initial application was
prepared, effectively limited the use of developer equity in certain homeownership projects that generated program income
&ndash; is proposed as it allows NSP developers to use their local lines of credit and somewhat reduces program administrative
costs charged to NSP.  7. Adjust both the number of units to be created with NSP funds and budget activity line items to reflect
actual proposed program implementation.  Specifically, these adjustments would increase the total number of units to be created
from 48 to 67 including an increase in rental units created for households at less than 50% of AMI from 12 to 34 and decrease
the number of homeownership units from 36 to 33.  Increase the amount of NSP funds for acquisition by $600,000 and decrease
the amount for rehabilitation by $600,000.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  I. DISASTER DAMAGE  1. AREAS OF GREATEST NEED  Mortgage foreclosure
filings in Baltimore City fell for most of this decade,  reaching their low point in 2006 with just over 3,000.  They have risen
steadily since then and will almost reach an annual total of over 6,000 by the end of 2009. Rates of foreclosure filings are likely
to remain high due to a weakening job market, continued resetting of thousands of ARMs, a tight credit market and, for the first
time in a decade, an actual decline in the mean sales value of single family residences.  This will further increase the number of
home homeowners and residential investors in jeopardy of foreclosure, diminish tax revenues associated with residential real
estate and threaten the first significant and sustained revival in residential investment in the city in almost two generations.
Foreclosures damage the wealth and well being of both individuals and neighborhoods.  Consequently, their continued increase is
extremely damaging and must be mitigated against so that many households and neighborhoods that otherwise would be
irreparably hurt will remain viable and be able to move forward after the current crisis has passed.  As part of the process of
identifing those areas most damaged, HUD has rated Census block groups according to the risk of foreclosures resulting in
abandonment. Each block group's score is a composite of four variables &ndash; City unemployment rate in June 2008, decline in
metropolitan house prices from the peak home value achieved since 2000 to the value in June 2008, percent of all loans made
between 2004 and 2006 that are high-cost/subprime at the Census tract level, and June 2008 residential addresses identified as
being vacant for ninety days or longer by the United States Postal Service at the Census tract level. There are eleven risk
categories ranging from 0 to 10 with the former having a very low risk for foreclosure and 10 suggesting a very high risk.   For
each of the 710 Census block groups in Baltimore City HUD has assigned one of the above eleven risk categories.  Of these, 535,
or 75% of the total, are in the three highest risk categories (8 &ndash;10). Map 1, found on the Baltimore City Housing
Department web site at   http://intranet.baltimorehousing.org/BH3/attachments/nsp_application_baltimore425723236.pdf
shows these three high-risk categories overlaid with neighborhood boundaries. These block groups include approximately two-
thirds of the city's area. Those that are  not  high-risk (and are not colored in) are mainly downtown, in the harbor area, and in
the north central, northwestern and far western parts of the city. The remaining areas &ndash; in west, southwest, east,
northeast and far southeast Baltimore &ndash; all have varying rates of the four risk factors that go into the HUD rating, but all
have a high composite risk score.  These are the areas where foreclosures are most likely to result in abandonment and also, City
officials believe, the areas that are most likely to face a significant rise in the rate of home foreclosures over the next several
years as adjustable rate mortgages, many of them subprime, adjust upward.  Map 1 also shows the location of the approximaely
5,500 mortgage foreclosure filings that were initiated during 2007 and the first half of 2008.  They overigh risk areas.   A notable
exception to the congruence between risk factors and concentrations of foreclosure filings is the dense cluster of filings found in
the Canton neighborhood of southeast Baltimore.  While an obvious area of foreclosure activity, this neighborhood did not have a
significant number of high cost/subprime mortgages.  Map 3 displays the level of occurrence of high cost/subprime mortgages as
a percent of all mortgages.  In this regard, Canton's rate was in the lowest of four possible categories.  The areas of greatest
need in the city are those that have had a high rate of foreclosure filings, have a subprime rate greater than 25% and where the
HUD risk factor of abandonment is one of the three highest (8, 9 or 10) of the eleven possible factors. The colored areas found
on Map 1 are congruent with these criteria and Baltimore City will use NSP funds within them.     2. METHOD OF DISTRIBUTION
The decision to target specific neighborhoods emerged from discussions and analysis undertaken by a sub group of the Baltimore
Housing Preservation Coalition (BHPC) that was formed to consider ways to deal with the post foreclosure impact on
neighborhoods. The sub group was composed of a wide range of foundations, non-profit housing providers, community
organizations and City government staff and began meeting in early 2008.  The consensus of the group was that any resources
made available to address the problem would be limited relative to the scale of the problem and therefore it was crucial that any
approach taken should be in areas positioned to make effective use of funding and other resources. Therefore, it was decided,
the program should focus on neighborhoods that have a reasonably viable housing market. Such neighborhoods are on the cusp
&ndash; in a good economy they have the potential to improve, but in bad times conditions can deteriorate markedly.  In
contrast, the group believed that putting resources into neighborhoods which are severely deteriorated and where the demand
for housing is weak would not be an efficient use of funds as they would be insufficient to significantly assist these
neighborhoods. Nor should these funds be used in those neighborhoods with a vital realty market commanding prices well above
median values as they can generally be counted on to ride out changing circumstances and do not normally require non-market
interventions.  The neighborhoods that were considered ideal for this program are basically those that in the Community
Development section of the Baltimore City Consolidated Plan 2005 - 2010 are referred to as "neighborhoods in the middle." The
Plan states, "While these neighborhoods have moderate real estate values and average home ownership rates, in many cases the
real estate market is not quite strong enough to respond to scattered problems. Targeted interventions, such as intervention
buying,   code enforcement and selective demolition, have a tremendous impact in these neighborhoods."  To identify
neighborhoods with viable housing markets but in need of assistance the BHPC subgroup examined all city neighborhoods using
the following criteria: , , At least 50% of properties in Transitional or Stble Typology Census Block Groups &ndash; these are the
Consolidated Plan's "neighborhoods in the middlerqo;/ig; ,A foecourrate over 3% with rate being measured as the total number
of foreclosure filings occurring in the eighteen month period between January 2007hnd of June 2008 as a percentage of all
residential properties in the neighborhood., A median sales price between $75,000 and $200,000. , Fewer than 10% of houses
with Vacant House Notices. , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties , , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties  This quantitative analysis yielded some sixty-five potential neighborhoods.  This was too large a number
to effectively target NSP funds and the list was eventually winnowed down to eight neighborhood areas.  They are:
Belair-Edison                                      Waverly/Better Waverly                                      Brooklyn/Curtis Bay
Cylburn                                      Edmondson Village                                      Garwyn Oaks/ Hanlon-Longwood
Baltimore Linwood                                      Reservoir Hill                               These areas are shown on Map 2, found
following Map 1 at the above listed website.  This map also identifies the larger NSP target area.  These eight targeted areas are
all members of Healthy Neighborhoods Inc. whose presence was a major factor in choosing them. Healthy Neighborhoods was
founded in 2000 to focus on the same kind of undervalued neighborhoods that the Homeownership Presevation Coalition believes
are needed to be part of a viable NSP. The program attempts to increase home values by woriooriuof banktprovide below-market
financing fpurchase andehabbyhomowners. It also provides professional advice for rehabbers, initiates/supports community
projects and works to build connections between neighbors to further strengthen neighborhoods. Its strategy is to target
properties and blocks within the area for improvement while marketing the entire community.  The City recognizes the desirability
of having a strong neighborhood-based group already in place because of the need to get the Neighborhood Stabilization
Program up and running relatively quickly. The involvement of Healthy Neighborhoods in this effort should significantly increase
the likelihood of its success.    The City will implement the NSP by contracting with established affordable housing non-profit
subrecipient partners experienced in carrying out acquisition and rehabilitation projects.  Subrecipient partners that will be
responsible for implementing significant portions of the NSP effort are described in section G8 of this application.  It is probable
that additional non-profit subrecipients will be involved in the Program and that for profit development entities, selected through
a request-for-proposal process, will also participate.   One requirement of the NSP application is an examination of the incidence
of subprime lending. These high-cost loans, often with onerous conditions attached to them, increase the risk of a neighborhood
suffering widespread abandonment as a result of foreclosures. In Baltimore City, between 2004 and 2006, in 159 of 200 Census
tracts at least one out of four mortgages was categorized in Home Mortgage Disclosure Act (HMDA) data as being subprime.  As
seen on Map 3, three of the areas &ndash; Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood - had a subprime
lending level of at least 50%. Three other areas &ndash; Belair-Edison, Waverly/Better Waverly and Brooklyn/Curtis Bay - largely
coincide with Census tracts that had a 50% level and partly with tracts that had a 25-50% level. Two neighborhoods &ndash;
Baltimore-Linwood and Reservoir Hill - are predominantly in tracts that had a 25-50% level of subprime loans.    All of these
neighborhoods are likely to face a significant rise in the rate of home foreclosures in the absence of intervention. They are, like
all the area in greatest need shown in Map 2, vulnerable to an economic downturn. Inclusion in the Neighborhood Stabilization
Program should improve their chances of weathering the impending recession and of coming out of it with increased potential for
future strength.    Decisions governing what activities would be carried out in the areas of greatest need  were also influenced by
comments received from three from public interest law firms on the draft NSP substantial amendment.  All three recommended
that the amendment be changed to include funding for rental housing.  The City, in its application to the State of Maryland for
NSP funds, had reserved the majority of funds for rental housing but agreed that it would be beneficial to use some of the
Federal NSP allocation for rental purposes and amended its application to include funding for twelve rental units, 25% of all units
contemplated in theapplication, for households earning less than 50% of AMI.  The costs associated with producing these units
wouldaccount for between 15%nd 20ofe ttldrlNP allocation&nbp;  Based on conversationwth non-profit etitiethadeveop and
manage such housing, the City believes that a commitment in this range will be sufficient to produce some rental units within the
time constraints prescribed by NSP regulation while leaving funds available to serve homeowners and help stabilize
neighborhoods impacted by foreclosures, the primary emphasis of the NSP legislation. It is anticipated that the majority of these
twelve units would be for persons with disabilities.      3. NSP ELIGILBLE USES/CDBG ELIGIBLE ACTIVITIES  NSP-Eligible Use:
&sect;2301(c)(3)(B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties.  Correlated Eligible Activities From the CDBG Entitlement
Regulations:  24 CFR 570.201(a) Acquisition, (b) Disposition,  24 CFR 570.202 eligible rehabilitation and preservation activities for
homes and other  residential properties (HUD notes that rehabilitation may include counseling for  those seeking to take part in
the activity).        4. Project Dates and Duration of Assistance  Projected Start Date:  March 1, 2009  Projected End Date: June
30, 2012  The acquisition and rehabilitation activities will, on a unit-by-unit basis, be of short duration and will generally involve
one-time payments for purchase or construction costs.  It is anticipated that all funds will be expended well within the required
four-year time frame established in the NSP regulations.  Projects receiving NSP funds must adhere to the affordability periods
identified in the tables in Section 3C of the HUD approved NSP application.  The application can be accessed by going to the
website found in 1 above.  For most rental housing projects it is anticipated that the affordability period will be twenty-five years.
For homeowner housing it is anticipated that the affordability period will be fifteen or twenty years depending on the amount of
NSP funds contributed to a project.     5. Locations  The locations in which NSP activities will occur is discussed at length in
section1 and 2 above.  Section 1 also provides a link to maps displaying location areas.  Section 6 immediately below also
describes location areas by implementing entity.     6. RESPONSIBLE ORGANIZATIONS  The Baltimore City Department of
Housing and Community Development (DHCD) will administer the NSP program and oversee subrecipient contracting and
compliance functions relating to the use of funds.  It will also be responsible for operating the Disaster Recovery Grant Reporting
system. The Department has administered the City's CDBG program from the program's inception in 1974 and has expended over
$1,000,000,000 in CDBG funds since that date in support of a wide range of capital development and social service activities.
Additionally, it administers millions of dollars in local, State and Federal housing funds annually.   As discussed in section G1 of
theapproved NSP application, a substantial portion of the NSP will be carried out by non-profit housing providers.   It is
anticipated that the four entities discussed below will participate in the implemenationf NSP./pgt;  <&t;aintAndrewsHousng Aid
Center  Foundd i1968, with a mision tocreatand mantain equal housing opportunities for low-and moderate-income people,
primarily in Baltimore City, and to encourage and support strong and diverse neighborhoods. The Center's offices are in east
central Baltimore.  Its programs include: , , The Housing Development Program has renovated over 1,300 vacant houses and
buildings, including 400 low-income rental units that St. Ambrose now manages. , The Foreclosure Development Program
counsels families who may be experiencing financial trouble with their mortgage or seeking a home equity conversion mortgage.
Recently, Saint Ambrose has established a new partnership with Baltimore City's 311-call center. Baltimore homeowners facing
foreclosure can now call 311, where operators will direct them to Saint Ambrose counselors. , The Asset Control Program that
acquires and rehabilitates FHA foreclosed upon properties for resale to homeowners earning 80% or less of area median income.
It has developed well over 100 houses through this program. , The Home Ownership Program offers first-time homebuyers
individual counseling sessions and group homebuyer workshops. , The Homesharing Program helps home owners stay in and
maintain their homes who may be experiencing difficulty making ends meet because of age or some other life circumstance. ,
The Rental Services Program provides decent, affordable housing to low to moderate-income individuals, seniors, and families. It
also provides case management services to residents addressing  a wide variety of needs. , , It is anticipated that Saint Ambrose
will develop much of the NSP homeowner housing produced for households earning over 50% of AMI.  Its major areas of
operation would be in many of the selected Healthy Neighborhoods identified on Map 2.  Specific neighborhoods include: Belair-
Edison, Waverly/Better Waverly, Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood.  It is also likely to acquire and
rehabilitate several properties in the at-large area of greatest need, particularly in the central and north-east sectors of the city.
Chesapeake Habitat and Arundel Habitat  Local affiliates of Habitat for Humanity International, they are non-profit housing
organizations that work in partnership with low-income households to develop affordable homes. Houses are sold to qualified
homebuyers at no profit through no-interest mortgage loans. Homebuyers must first meet the requirements of the Habitat
program, including the completion of 350 "sweat equity" hours. Homebuyers work alongside thousands of community volunteers
to complete homes in several Baltimore City communities.  The two organizations have developed well over 100 houses in
Baltimore City for low-income homeowners.  Arundel Habitat is based in Anne Arundel County Maryland and works in both the
county and in southern Baltimore City.  The city and county border one another along the city's southern edge.  Arundel Habitat's
area of focus will be the Brooklyn/Curtis Bay neighborhoods of south Baltimore.  Chesapeake Habitat's will generally be in the at-
large areas of greatest need, particularly in east Baltimore.  (Note to reader: Arundel and Chesapeake Habitats will merge into
one organization during the Federalprogram year 2009.)     Healthy Neighborhoods Inc.    Founded in Baltimore in 2000 it uses a
block-by-block approach to neighborhood revitalization, focusing on the same kind of "neighborhoods in the middle" that the
Homeownership Preservation Coalition (see B2 above) believes are needed to be part of a viable NCI approach. (See Section B 2
above for more details about Healthy Neighborhoods.)  It will primarily work in the Selected Healthy Neighborhood areas
identified on Map 2.      Greater Baltimore Housing Consortium  A coalition of three non-profit housing providers that develops
housing for persons with disabilities and the homeless. The three entities making up the consortium are: Empire Homes of
Maryland, Community Housing Associates and People Encouraging People.  Between them they have developed and managed
hundreds units of rental housing for persons with special needs and homeless persons. The Consortium will focus on the at-large
areas of greatest need in developing rental housing.           Distribution and and Uses of Funds :  II.RECOVERY NEEDS  1.
Activity Descriptions  Baltimore City will use NSP funds to acquire and rehabilitate eligible properties that will be sold to eligible
homeowners and to non-profit housing organizations that will provide rental housing for special needs populations.  The majority
of these funds will be spent in eight targeted sub-areas comprising eleven neighborhoods with the remainder allocated on an ad
hoc basis in the larger area of greatest need.  As concerns the latter, the committal of NSP resources will be made when their
directed use enhances other community development efforts, the combination of which will spur effective demand for real estate
investment and help stabilize at risk blocks. Thirty-five of the residential units acquired and rehabilitated will be sold to
homeowners.  Fifty will be rental units. NSP funds will also be used for downpayment and closing cost assistance to homebuyers
purchasing NSP acquired or rehabilitated homes. The City will also undertake program administration activities in fulfilling
oversight and management responsibilities associated with the NSP.     2. Budget:   (Includes NSP and private components)
Activity                                     NSP Funds                  Other Sources             Totals    Acquisition                         $2,500,239
$0           $2,100,239  Rehabilitation                     $1,412,000             $3,108,000          $4,920,000  Program Administration
$200,000                $250,000            $450,000  Financial Mechanisms           $0                         $165,000*           $165,000*
Totals                                    $4,112,239               $3,358,000           $7,470,239    * Downpayment Assistance wiled with
program income, and not from original grant.     3. PERFORMANCE MEASURES  Thirty-five units of foreclosed or abandoned
housing will be acquired and/or rehabilitated with NSP assistance and sold to owner occupants.  Fifty units will be sold to non-
profit housing providers to provide special needs rental housing. This total of 85 units will be fund with the initial NSP allocation
of $4,112,239.  Proceeds from the sale of homeownership housing for households earning in excess of 50% of AMI will be
treated as program income to be returned to the NSP account and will be reused to fund acquisition/rehabilitation activities for an
estimated additional forty units of housing by  July 30, 2013.   By household income range the estimated unit distribution for the
initial 48 units is as follows:     0% to 50% of AMI &ndash; 63 Units   51% to 80% of AMI &ndash; 6 Units  81% to 120% of AMI
&ndash;  6 Units  4. APPLICATION AMENDMENT   In June of 2010 the City amended and adopted the following changes to the
NSP approved application:        1. Adding as an eligible activity type the use of NSP funds for down payment and closing cost
assistance to eligible home buyers.  Such assistance would not exceed $7,500 per household and would be paid with program
income generated by the sale of NSP funded properties to owner occupants.  This action is proposed to help insure the rapid re-
occupancy of  vacant and foreclosed properties acquired and/or rehabbed with NSP funds for homeownership  2. Allow for the
purchase and/or rehabilitation of occupied rental property in foreclosure when the majority of the households living in the
property have incomes less than 50% of area median income (AMI) and the majority of the units will, after becoming part of the
NSP,  continue to be occupied by persons with incomes below 50% of AMI.  This change is being proposed so that NSP funds can
help insure that properties serving low-income renters are not lost from the affordable housing inventory due to foreclosure and
remain a viable affordable housing resource.  3. Expand on the types of renter households served to include, in addition to
special needs households, other households whose incomes are below 50% of AMI.  An exception would be made in cases where
an occupied property is acquired and an existing renter's income is over 50% so that such renters can continue to reside in the
property after it becomes part of the NSP.  This change is proposed to insure that NSP resources can serve a wide range of low-
income renters but also allow in place tenants with household incomes over 50% of AMI to remain in place.  4. Increase of NSP
minimum contribution to homeowners to $10,000 and adjust the repayment provisions for homeownership projects to be
consistent with the loan terms currently used in the HOME and CDBG-R programs.  This adjustment will cap the amount a
homebuyer will have to repay at $10,000 and will, per the required recorded regulatory agreement, decrease the repayment
amount by $1,000 for each year of occupancy such that after ten years of occupancy the buyer will have no repayment
obligation.  This change is proposed as it resolves the pronounced disinclination of first-position lenders operating in the current
circumscribed mortgage lending market to make loans to low- and moderate-income homeowners where there is a second
mortgage position.   5. Adjust the minimum NSP purchase discount from 10% to 1% below appraised market value.  This change
is proposed so that the application will conform with regulatory changes that HUD promulgated after the initial application was
approved.  6. Allow for the use of non-NSP funds to pay for rehabilitation costs in houses being rehabilitated for homeowners.
This change &ndash; made possible because HUD modified regulatory requirements that, at the time the initial application was
prepared, effectively limited the use of developer equity in certain homeownership projects that generated program income
&ndash; is proposed as it allows NSP developers to use their local lines of credit and somewhat reduces program administrative
costs charged to NSP.  7. Adjust both the number of units to be created with NSP funds and budget activity line items to reflect
actual proposed program implementation.  Specifically, these adjustments would increase the total number of units to be created
from 48 to 67 including an increase in rental units created for households at less than 50% of AMI from 12 to 34 and decrease
the number of homeownership units from 36 to 33.  Increase the amount of NSP funds for acquisition by $600,000 and decrease
the amount for rehabilitation by $600,000.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  I. DISASTER DAMAGE  1. AREAS OF GREATEST NEED  Mortgage foreclosure
filings in Baltimore City fell for most of this decade,  reaching their low point in 2006 with just over 3,000.  They have risen
steadily since then and will almost reach an annual total of over 6,000 by the end of 2009. Rates of foreclosure filings are likely
to remain high due to a weakening job market, continued resetting of thousands of ARMs, a tight credit market and, for the first
time in a decade, an actual decline in the mean sales value of single family residences.  This will further increase the number of
home homeowners and residential investors in jeopardy of foreclosure, diminish tax revenues associated with residential real
estate and threaten the first significant and sustained revival in residential investment in the city in almost two generations.
Foreclosures damage the wealth and well being of both individuals and neighborhoods.  Consequently, their continued increase is
extremely damaging and must be mitigated against so that many households and neighborhoods that otherwise would be
irreparably hurt will remain viable and be able to move forward after the current crisis has passed.  As part of the process of
identifing those areas most damaged, HUD has rated Census block groups according to the risk of foreclosures resulting in
abandonment. Each block group's score is a composite of four variables &ndash; City unemployment rate in June 2008, decline in
metropolitan house prices from the peak home value achieved since 2000 to the value in June 2008, percent of all loans made
between 2004 and 2006 that are high-cost/subprime at the Census tract level, and June 2008 residential addresses identified as
being vacant for ninety days or longer by the United States Postal Service at the Census tract level. There are eleven risk
categories ranging from 0 to 10 with the former having a very low risk for foreclosure and 10 suggesting a very high risk.   For
each of the 710 Census block groups in Baltimore City HUD has assigned one of the above eleven risk categories.  Of these, 535,
or 75% of the total, are in the three highest risk categories (8 &ndash;10). Map 1, found on the Baltimore City Housing
Department web site at   http://intranet.baltimorehousing.org/BH3/attachments/nsp_application_baltimore425723236.pdf
shows these three high-risk categories overlaid with neighborhood boundaries. These block groups include approximately two-
thirds of the city's area. Those that are  not  high-risk (and are not colored in) are mainly downtown, in the harbor area, and in
the north central, northwestern and far western parts of the city. The remaining areas &ndash; in west, southwest, east,
northeast and far southeast Baltimore &ndash; all have varying rates of the four risk factors that go into the HUD rating, but all
have a high composite risk score.  These are the areas where foreclosures are most likely to result in abandonment and also, City
officials believe, the areas that are most likely to face a significant rise in the rate of home foreclosures over the next several
years as adjustable rate mortgages, many of them subprime, adjust upward.  Map 1 also shows the location of the approximaely
5,500 mortgage foreclosure filings that were initiated during 2007 and the first half of 2008.  They overigh risk areas.   A notable
exception to the congruence between risk factors and concentrations of foreclosure filings is the dense cluster of filings found in
the Canton neighborhood of southeast Baltimore.  While an obvious area of foreclosure activity, this neighborhood did not have a
significant number of high cost/subprime mortgages.  Map 3 displays the level of occurrence of high cost/subprime mortgages as
a percent of all mortgages.  In this regard, Canton's rate was in the lowest of four possible categories.  The areas of greatest
need in the city are those that have had a high rate of foreclosure filings, have a subprime rate greater than 25% and where the
HUD risk factor of abandonment is one of the three highest (8, 9 or 10) of the eleven possible factors. The colored areas found
on Map 1 are congruent with these criteria and Baltimore City will use NSP funds within them.     2. METHOD OF DISTRIBUTION
The decision to target specific neighborhoods emerged from discussions and analysis undertaken by a sub group of the Baltimore
Housing Preservation Coalition (BHPC) that was formed to consider ways to deal with the post foreclosure impact on
neighborhoods. The sub group was composed of a wide range of foundations, non-profit housing providers, community
organizations and City government staff and began meeting in early 2008.  The consensus of the group was that any resources
made available to address the problem would be limited relative to the scale of the problem and therefore it was crucial that any
approach taken should be in areas positioned to make effective use of funding and other resources. Therefore, it was decided,
the program should focus on neighborhoods that have a reasonably viable housing market. Such neighborhoods are on the cusp
&ndash; in a good economy they have the potential to improve, but in bad times conditions can deteriorate markedly.  In
contrast, the group believed that putting resources into neighborhoods which are severely deteriorated and where the demand
for housing is weak would not be an efficient use of funds as they would be insufficient to significantly assist these
neighborhoods. Nor should these funds be used in those neighborhoods with a vital realty market commanding prices well above
median values as they can generally be counted on to ride out changing circumstances and do not normally require non-market
interventions.  The neighborhoods that were considered ideal for this program are basically those that in the Community
Development section of the Baltimore City Consolidated Plan 2005 - 2010 are referred to as "neighborhoods in the middle." The
Plan states, "While these neighborhoods have moderate real estate values and average home ownership rates, in many cases the
real estate market is not quite strong enough to respond to scattered problems. Targeted interventions, such as intervention
buying,   code enforcement and selective demolition, have a tremendous impact in these neighborhoods."  To identify
neighborhoods with viable housing markets but in need of assistance the BHPC subgroup examined all city neighborhoods using
the following criteria: , , At least 50% of properties in Transitional or Stble Typology Census Block Groups &ndash; these are the
Consolidated Plan's "neighborhoods in the middlerqo;/ig; ,A foecourrate over 3% with rate being measured as the total number
of foreclosure filings occurring in the eighteen month period between January 2007hnd of June 2008 as a percentage of all
residential properties in the neighborhood., A median sales price between $75,000 and $200,000. , Fewer than 10% of houses
with Vacant House Notices. , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties , , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties  This quantitative analysis yielded some sixty-five potential neighborhoods.  This was too large a number
to effectively target NSP funds and the list was eventually winnowed down to eight neighborhood areas.  They are:
Belair-Edison                                      Waverly/Better Waverly                                      Brooklyn/Curtis Bay
Cylburn                                      Edmondson Village                                      Garwyn Oaks/ Hanlon-Longwood
Baltimore Linwood                                      Reservoir Hill                               These areas are shown on Map 2, found
following Map 1 at the above listed website.  This map also identifies the larger NSP target area.  These eight targeted areas are
all members of Healthy Neighborhoods Inc. whose presence was a major factor in choosing them. Healthy Neighborhoods was
founded in 2000 to focus on the same kind of undervalued neighborhoods that the Homeownership Presevation Coalition believes
are needed to be part of a viable NSP. The program attempts to increase home values by woriooriuof banktprovide below-market
financing fpurchase andehabbyhomowners. It also provides professional advice for rehabbers, initiates/supports community
projects and works to build connections between neighbors to further strengthen neighborhoods. Its strategy is to target
properties and blocks within the area for improvement while marketing the entire community.  The City recognizes the desirability
of having a strong neighborhood-based group already in place because of the need to get the Neighborhood Stabilization
Program up and running relatively quickly. The involvement of Healthy Neighborhoods in this effort should significantly increase
the likelihood of its success.    The City will implement the NSP by contracting with established affordable housing non-profit
subrecipient partners experienced in carrying out acquisition and rehabilitation projects.  Subrecipient partners that will be
responsible for implementing significant portions of the NSP effort are described in section G8 of this application.  It is probable
that additional non-profit subrecipients will be involved in the Program and that for profit development entities, selected through
a request-for-proposal process, will also participate.   One requirement of the NSP application is an examination of the incidence
of subprime lending. These high-cost loans, often with onerous conditions attached to them, increase the risk of a neighborhood
suffering widespread abandonment as a result of foreclosures. In Baltimore City, between 2004 and 2006, in 159 of 200 Census
tracts at least one out of four mortgages was categorized in Home Mortgage Disclosure Act (HMDA) data as being subprime.  As
seen on Map 3, three of the areas &ndash; Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood - had a subprime
lending level of at least 50%. Three other areas &ndash; Belair-Edison, Waverly/Better Waverly and Brooklyn/Curtis Bay - largely
coincide with Census tracts that had a 50% level and partly with tracts that had a 25-50% level. Two neighborhoods &ndash;
Baltimore-Linwood and Reservoir Hill - are predominantly in tracts that had a 25-50% level of subprime loans.    All of these
neighborhoods are likely to face a significant rise in the rate of home foreclosures in the absence of intervention. They are, like
all the area in greatest need shown in Map 2, vulnerable to an economic downturn. Inclusion in the Neighborhood Stabilization
Program should improve their chances of weathering the impending recession and of coming out of it with increased potential for
future strength.    Decisions governing what activities would be carried out in the areas of greatest need  were also influenced by
comments received from three from public interest law firms on the draft NSP substantial amendment.  All three recommended
that the amendment be changed to include funding for rental housing.  The City, in its application to the State of Maryland for
NSP funds, had reserved the majority of funds for rental housing but agreed that it would be beneficial to use some of the
Federal NSP allocation for rental purposes and amended its application to include funding for twelve rental units, 25% of all units
contemplated in theapplication, for households earning less than 50% of AMI.  The costs associated with producing these units
wouldaccount for between 15%nd 20ofe ttldrlNP allocation&nbp;  Based on conversationwth non-profit etitiethadeveop and
manage such housing, the City believes that a commitment in this range will be sufficient to produce some rental units within the
time constraints prescribed by NSP regulation while leaving funds available to serve homeowners and help stabilize
neighborhoods impacted by foreclosures, the primary emphasis of the NSP legislation. It is anticipated that the majority of these
twelve units would be for persons with disabilities.      3. NSP ELIGILBLE USES/CDBG ELIGIBLE ACTIVITIES  NSP-Eligible Use:
&sect;2301(c)(3)(B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties.  Correlated Eligible Activities From the CDBG Entitlement
Regulations:  24 CFR 570.201(a) Acquisition, (b) Disposition,  24 CFR 570.202 eligible rehabilitation and preservation activities for
homes and other  residential properties (HUD notes that rehabilitation may include counseling for  those seeking to take part in
the activity).        4. Project Dates and Duration of Assistance  Projected Start Date:  March 1, 2009  Projected End Date: June
30, 2012  The acquisition and rehabilitation activities will, on a unit-by-unit basis, be of short duration and will generally involve
one-time payments for purchase or construction costs.  It is anticipated that all funds will be expended well within the required
four-year time frame established in the NSP regulations.  Projects receiving NSP funds must adhere to the affordability periods
identified in the tables in Section 3C of the HUD approved NSP application.  The application can be accessed by going to the
website found in 1 above.  For most rental housing projects it is anticipated that the affordability period will be twenty-five years.
For homeowner housing it is anticipated that the affordability period will be fifteen or twenty years depending on the amount of
NSP funds contributed to a project.     5. Locations  The locations in which NSP activities will occur is discussed at length in
section1 and 2 above.  Section 1 also provides a link to maps displaying location areas.  Section 6 immediately below also
describes location areas by implementing entity.     6. RESPONSIBLE ORGANIZATIONS  The Baltimore City Department of
Housing and Community Development (DHCD) will administer the NSP program and oversee subrecipient contracting and
compliance functions relating to the use of funds.  It will also be responsible for operating the Disaster Recovery Grant Reporting
system. The Department has administered the City's CDBG program from the program's inception in 1974 and has expended over
$1,000,000,000 in CDBG funds since that date in support of a wide range of capital development and social service activities.
Additionally, it administers millions of dollars in local, State and Federal housing funds annually.   As discussed in section G1 of
theapproved NSP application, a substantial portion of the NSP will be carried out by non-profit housing providers.   It is
anticipated that the four entities discussed below will participate in the implemenationf NSP./pgt;  <&t;aintAndrewsHousng Aid
Center  Foundd i1968, with a mision tocreatand mantain equal housing opportunities for low-and moderate-income people,
primarily in Baltimore City, and to encourage and support strong and diverse neighborhoods. The Center's offices are in east
central Baltimore.  Its programs include: , , The Housing Development Program has renovated over 1,300 vacant houses and
buildings, including 400 low-income rental units that St. Ambrose now manages. , The Foreclosure Development Program
counsels families who may be experiencing financial trouble with their mortgage or seeking a home equity conversion mortgage.
Recently, Saint Ambrose has established a new partnership with Baltimore City's 311-call center. Baltimore homeowners facing
foreclosure can now call 311, where operators will direct them to Saint Ambrose counselors. , The Asset Control Program that
acquires and rehabilitates FHA foreclosed upon properties for resale to homeowners earning 80% or less of area median income.
It has developed well over 100 houses through this program. , The Home Ownership Program offers first-time homebuyers
individual counseling sessions and group homebuyer workshops. , The Homesharing Program helps home owners stay in and
maintain their homes who may be experiencing difficulty making ends meet because of age or some other life circumstance. ,
The Rental Services Program provides decent, affordable housing to low to moderate-income individuals, seniors, and families. It
also provides case management services to residents addressing  a wide variety of needs. , , It is anticipated that Saint Ambrose
will develop much of the NSP homeowner housing produced for households earning over 50% of AMI.  Its major areas of
operation would be in many of the selected Healthy Neighborhoods identified on Map 2.  Specific neighborhoods include: Belair-
Edison, Waverly/Better Waverly, Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood.  It is also likely to acquire and
rehabilitate several properties in the at-large area of greatest need, particularly in the central and north-east sectors of the city.
Chesapeake Habitat and Arundel Habitat  Local affiliates of Habitat for Humanity International, they are non-profit housing
organizations that work in partnership with low-income households to develop affordable homes. Houses are sold to qualified
homebuyers at no profit through no-interest mortgage loans. Homebuyers must first meet the requirements of the Habitat
program, including the completion of 350 "sweat equity" hours. Homebuyers work alongside thousands of community volunteers
to complete homes in several Baltimore City communities.  The two organizations have developed well over 100 houses in
Baltimore City for low-income homeowners.  Arundel Habitat is based in Anne Arundel County Maryland and works in both the
county and in southern Baltimore City.  The city and county border one another along the city's southern edge.  Arundel Habitat's
area of focus will be the Brooklyn/Curtis Bay neighborhoods of south Baltimore.  Chesapeake Habitat's will generally be in the at-
large areas of greatest need, particularly in east Baltimore.  (Note to reader: Arundel and Chesapeake Habitats will merge into
one organization during the Federalprogram year 2009.)     Healthy Neighborhoods Inc.    Founded in Baltimore in 2000 it uses a
block-by-block approach to neighborhood revitalization, focusing on the same kind of "neighborhoods in the middle" that the
Homeownership Preservation Coalition (see B2 above) believes are needed to be part of a viable NCI approach. (See Section B 2
above for more details about Healthy Neighborhoods.)  It will primarily work in the Selected Healthy Neighborhood areas
identified on Map 2.      Greater Baltimore Housing Consortium  A coalition of three non-profit housing providers that develops
housing for persons with disabilities and the homeless. The three entities making up the consortium are: Empire Homes of
Maryland, Community Housing Associates and People Encouraging People.  Between them they have developed and managed
hundreds units of rental housing for persons with special needs and homeless persons. The Consortium will focus on the at-large
areas of greatest need in developing rental housing.           Distribution and and Uses of Funds :  II.RECOVERY NEEDS  1.
Activity Descriptions  Baltimore City will use NSP funds to acquire and rehabilitate eligible properties that will be sold to eligible
homeowners and to non-profit housing organizations that will provide rental housing for special needs populations.  The majority
of these funds will be spent in eight targeted sub-areas comprising eleven neighborhoods with the remainder allocated on an ad
hoc basis in the larger area of greatest need.  As concerns the latter, the committal of NSP resources will be made when their
directed use enhances other community development efforts, the combination of which will spur effective demand for real estate
investment and help stabilize at risk blocks. Thirty-five of the residential units acquired and rehabilitated will be sold to
homeowners.  Fifty will be rental units. NSP funds will also be used for downpayment and closing cost assistance to homebuyers
purchasing NSP acquired or rehabilitated homes. The City will also undertake program administration activities in fulfilling
oversight and management responsibilities associated with the NSP.     2. Budget:   (Includes NSP and private components)
Activity                                     NSP Funds                  Other Sources             Totals    Acquisition                         $2,500,239
$0           $2,100,239  Rehabilitation                     $1,412,000             $3,108,000          $4,920,000  Program Administration
$200,000                $250,000            $450,000  Financial Mechanisms           $0                         $165,000*           $165,000*
Totals                                    $4,112,239               $3,358,000           $7,470,239    * Downpayment Assistance wiled with
program income, and not from original grant.     3. PERFORMANCE MEASURES  Thirty-five units of foreclosed or abandoned
housing will be acquired and/or rehabilitated with NSP assistance and sold to owner occupants.  Fifty units will be sold to non-
profit housing providers to provide special needs rental housing. This total of 85 units will be fund with the initial NSP allocation
of $4,112,239.  Proceeds from the sale of homeownership housing for households earning in excess of 50% of AMI will be
treated as program income to be returned to the NSP account and will be reused to fund acquisition/rehabilitation activities for an
estimated additional forty units of housing by  July 30, 2013.   By household income range the estimated unit distribution for the
initial 48 units is as follows:     0% to 50% of AMI &ndash; 63 Units   51% to 80% of AMI &ndash; 6 Units  81% to 120% of AMI
&ndash;  6 Units  4. APPLICATION AMENDMENT   In June of 2010 the City amended and adopted the following changes to the
NSP approved application:        1. Adding as an eligible activity type the use of NSP funds for down payment and closing cost
assistance to eligible home buyers.  Such assistance would not exceed $7,500 per household and would be paid with program
income generated by the sale of NSP funded properties to owner occupants.  This action is proposed to help insure the rapid re-
occupancy of  vacant and foreclosed properties acquired and/or rehabbed with NSP funds for homeownership  2. Allow for the
purchase and/or rehabilitation of occupied rental property in foreclosure when the majority of the households living in the
property have incomes less than 50% of area median income (AMI) and the majority of the units will, after becoming part of the
NSP,  continue to be occupied by persons with incomes below 50% of AMI.  This change is being proposed so that NSP funds can
help insure that properties serving low-income renters are not lost from the affordable housing inventory due to foreclosure and
remain a viable affordable housing resource.  3. Expand on the types of renter households served to include, in addition to
special needs households, other households whose incomes are below 50% of AMI.  An exception would be made in cases where
an occupied property is acquired and an existing renter's income is over 50% so that such renters can continue to reside in the
property after it becomes part of the NSP.  This change is proposed to insure that NSP resources can serve a wide range of low-
income renters but also allow in place tenants with household incomes over 50% of AMI to remain in place.  4. Increase of NSP
minimum contribution to homeowners to $10,000 and adjust the repayment provisions for homeownership projects to be
consistent with the loan terms currently used in the HOME and CDBG-R programs.  This adjustment will cap the amount a
homebuyer will have to repay at $10,000 and will, per the required recorded regulatory agreement, decrease the repayment
amount by $1,000 for each year of occupancy such that after ten years of occupancy the buyer will have no repayment
obligation.  This change is proposed as it resolves the pronounced disinclination of first-position lenders operating in the current
circumscribed mortgage lending market to make loans to low- and moderate-income homeowners where there is a second
mortgage position.   5. Adjust the minimum NSP purchase discount from 10% to 1% below appraised market value.  This change
is proposed so that the application will conform with regulatory changes that HUD promulgated after the initial application was
approved.  6. Allow for the use of non-NSP funds to pay for rehabilitation costs in houses being rehabilitated for homeowners.
This change &ndash; made possible because HUD modified regulatory requirements that, at the time the initial application was
prepared, effectively limited the use of developer equity in certain homeownership projects that generated program income
&ndash; is proposed as it allows NSP developers to use their local lines of credit and somewhat reduces program administrative
costs charged to NSP.  7. Adjust both the number of units to be created with NSP funds and budget activity line items to reflect
actual proposed program implementation.  Specifically, these adjustments would increase the total number of units to be created
from 48 to 67 including an increase in rental units created for households at less than 50% of AMI from 12 to 34 and decrease
the number of homeownership units from 36 to 33.  Increase the amount of NSP funds for acquisition by $600,000 and decrease
the amount for rehabilitation by $600,000.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  I. DISASTER DAMAGE  1. AREAS OF GREATEST NEED  Mortgage foreclosure
filings in Baltimore City fell for most of this decade,  reaching their low point in 2006 with just over 3,000.  They have risen
steadily since then and will almost reach an annual total of over 6,000 by the end of 2009. Rates of foreclosure filings are likely
to remain high due to a weakening job market, continued resetting of thousands of ARMs, a tight credit market and, for the first
time in a decade, an actual decline in the mean sales value of single family residences.  This will further increase the number of
home homeowners and residential investors in jeopardy of foreclosure, diminish tax revenues associated with residential real
estate and threaten the first significant and sustained revival in residential investment in the city in almost two generations.
Foreclosures damage the wealth and well being of both individuals and neighborhoods.  Consequently, their continued increase is
extremely damaging and must be mitigated against so that many households and neighborhoods that otherwise would be
irreparably hurt will remain viable and be able to move forward after the current crisis has passed.  As part of the process of
identifing those areas most damaged, HUD has rated Census block groups according to the risk of foreclosures resulting in
abandonment. Each block group's score is a composite of four variables &ndash; City unemployment rate in June 2008, decline in
metropolitan house prices from the peak home value achieved since 2000 to the value in June 2008, percent of all loans made
between 2004 and 2006 that are high-cost/subprime at the Census tract level, and June 2008 residential addresses identified as
being vacant for ninety days or longer by the United States Postal Service at the Census tract level. There are eleven risk
categories ranging from 0 to 10 with the former having a very low risk for foreclosure and 10 suggesting a very high risk.   For
each of the 710 Census block groups in Baltimore City HUD has assigned one of the above eleven risk categories.  Of these, 535,
or 75% of the total, are in the three highest risk categories (8 &ndash;10). Map 1, found on the Baltimore City Housing
Department web site at   http://intranet.baltimorehousing.org/BH3/attachments/nsp_application_baltimore425723236.pdf
shows these three high-risk categories overlaid with neighborhood boundaries. These block groups include approximately two-
thirds of the city's area. Those that are  not  high-risk (and are not colored in) are mainly downtown, in the harbor area, and in
the north central, northwestern and far western parts of the city. The remaining areas &ndash; in west, southwest, east,
northeast and far southeast Baltimore &ndash; all have varying rates of the four risk factors that go into the HUD rating, but all
have a high composite risk score.  These are the areas where foreclosures are most likely to result in abandonment and also, City
officials believe, the areas that are most likely to face a significant rise in the rate of home foreclosures over the next several
years as adjustable rate mortgages, many of them subprime, adjust upward.  Map 1 also shows the location of the approximaely
5,500 mortgage foreclosure filings that were initiated during 2007 and the first half of 2008.  They overigh risk areas.   A notable
exception to the congruence between risk factors and concentrations of foreclosure filings is the dense cluster of filings found in
the Canton neighborhood of southeast Baltimore.  While an obvious area of foreclosure activity, this neighborhood did not have a
significant number of high cost/subprime mortgages.  Map 3 displays the level of occurrence of high cost/subprime mortgages as
a percent of all mortgages.  In this regard, Canton's rate was in the lowest of four possible categories.  The areas of greatest
need in the city are those that have had a high rate of foreclosure filings, have a subprime rate greater than 25% and where the
HUD risk factor of abandonment is one of the three highest (8, 9 or 10) of the eleven possible factors. The colored areas found
on Map 1 are congruent with these criteria and Baltimore City will use NSP funds within them.     2. METHOD OF DISTRIBUTION
The decision to target specific neighborhoods emerged from discussions and analysis undertaken by a sub group of the Baltimore
Housing Preservation Coalition (BHPC) that was formed to consider ways to deal with the post foreclosure impact on
neighborhoods. The sub group was composed of a wide range of foundations, non-profit housing providers, community
organizations and City government staff and began meeting in early 2008.  The consensus of the group was that any resources
made available to address the problem would be limited relative to the scale of the problem and therefore it was crucial that any
approach taken should be in areas positioned to make effective use of funding and other resources. Therefore, it was decided,
the program should focus on neighborhoods that have a reasonably viable housing market. Such neighborhoods are on the cusp
&ndash; in a good economy they have the potential to improve, but in bad times conditions can deteriorate markedly.  In
contrast, the group believed that putting resources into neighborhoods which are severely deteriorated and where the demand
for housing is weak would not be an efficient use of funds as they would be insufficient to significantly assist these
neighborhoods. Nor should these funds be used in those neighborhoods with a vital realty market commanding prices well above
median values as they can generally be counted on to ride out changing circumstances and do not normally require non-market
interventions.  The neighborhoods that were considered ideal for this program are basically those that in the Community
Development section of the Baltimore City Consolidated Plan 2005 - 2010 are referred to as "neighborhoods in the middle." The
Plan states, "While these neighborhoods have moderate real estate values and average home ownership rates, in many cases the
real estate market is not quite strong enough to respond to scattered problems. Targeted interventions, such as intervention
buying,   code enforcement and selective demolition, have a tremendous impact in these neighborhoods."  To identify
neighborhoods with viable housing markets but in need of assistance the BHPC subgroup examined all city neighborhoods using
the following criteria: , , At least 50% of properties in Transitional or Stble Typology Census Block Groups &ndash; these are the
Consolidated Plan's "neighborhoods in the middlerqo;/ig; ,A foecourrate over 3% with rate being measured as the total number
of foreclosure filings occurring in the eighteen month period between January 2007hnd of June 2008 as a percentage of all
residential properties in the neighborhood., A median sales price between $75,000 and $200,000. , Fewer than 10% of houses
with Vacant House Notices. , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties , , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties  This quantitative analysis yielded some sixty-five potential neighborhoods.  This was too large a number
to effectively target NSP funds and the list was eventually winnowed down to eight neighborhood areas.  They are:
Belair-Edison                                      Waverly/Better Waverly                                      Brooklyn/Curtis Bay
Cylburn                                      Edmondson Village                                      Garwyn Oaks/ Hanlon-Longwood
Baltimore Linwood                                      Reservoir Hill                               These areas are shown on Map 2, found
following Map 1 at the above listed website.  This map also identifies the larger NSP target area.  These eight targeted areas are
all members of Healthy Neighborhoods Inc. whose presence was a major factor in choosing them. Healthy Neighborhoods was
founded in 2000 to focus on the same kind of undervalued neighborhoods that the Homeownership Presevation Coalition believes
are needed to be part of a viable NSP. The program attempts to increase home values by woriooriuof banktprovide below-market
financing fpurchase andehabbyhomowners. It also provides professional advice for rehabbers, initiates/supports community
projects and works to build connections between neighbors to further strengthen neighborhoods. Its strategy is to target
properties and blocks within the area for improvement while marketing the entire community.  The City recognizes the desirability
of having a strong neighborhood-based group already in place because of the need to get the Neighborhood Stabilization
Program up and running relatively quickly. The involvement of Healthy Neighborhoods in this effort should significantly increase
the likelihood of its success.    The City will implement the NSP by contracting with established affordable housing non-profit
subrecipient partners experienced in carrying out acquisition and rehabilitation projects.  Subrecipient partners that will be
responsible for implementing significant portions of the NSP effort are described in section G8 of this application.  It is probable
that additional non-profit subrecipients will be involved in the Program and that for profit development entities, selected through
a request-for-proposal process, will also participate.   One requirement of the NSP application is an examination of the incidence
of subprime lending. These high-cost loans, often with onerous conditions attached to them, increase the risk of a neighborhood
suffering widespread abandonment as a result of foreclosures. In Baltimore City, between 2004 and 2006, in 159 of 200 Census
tracts at least one out of four mortgages was categorized in Home Mortgage Disclosure Act (HMDA) data as being subprime.  As
seen on Map 3, three of the areas &ndash; Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood - had a subprime
lending level of at least 50%. Three other areas &ndash; Belair-Edison, Waverly/Better Waverly and Brooklyn/Curtis Bay - largely
coincide with Census tracts that had a 50% level and partly with tracts that had a 25-50% level. Two neighborhoods &ndash;
Baltimore-Linwood and Reservoir Hill - are predominantly in tracts that had a 25-50% level of subprime loans.    All of these
neighborhoods are likely to face a significant rise in the rate of home foreclosures in the absence of intervention. They are, like
all the area in greatest need shown in Map 2, vulnerable to an economic downturn. Inclusion in the Neighborhood Stabilization
Program should improve their chances of weathering the impending recession and of coming out of it with increased potential for
future strength.    Decisions governing what activities would be carried out in the areas of greatest need  were also influenced by
comments received from three from public interest law firms on the draft NSP substantial amendment.  All three recommended
that the amendment be changed to include funding for rental housing.  The City, in its application to the State of Maryland for
NSP funds, had reserved the majority of funds for rental housing but agreed that it would be beneficial to use some of the
Federal NSP allocation for rental purposes and amended its application to include funding for twelve rental units, 25% of all units
contemplated in theapplication, for households earning less than 50% of AMI.  The costs associated with producing these units
wouldaccount for between 15%nd 20ofe ttldrlNP allocation&nbp;  Based on conversationwth non-profit etitiethadeveop and
manage such housing, the City believes that a commitment in this range will be sufficient to produce some rental units within the
time constraints prescribed by NSP regulation while leaving funds available to serve homeowners and help stabilize
neighborhoods impacted by foreclosures, the primary emphasis of the NSP legislation. It is anticipated that the majority of these
twelve units would be for persons with disabilities.      3. NSP ELIGILBLE USES/CDBG ELIGIBLE ACTIVITIES  NSP-Eligible Use:
&sect;2301(c)(3)(B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties.  Correlated Eligible Activities From the CDBG Entitlement
Regulations:  24 CFR 570.201(a) Acquisition, (b) Disposition,  24 CFR 570.202 eligible rehabilitation and preservation activities for
homes and other  residential properties (HUD notes that rehabilitation may include counseling for  those seeking to take part in
the activity).        4. Project Dates and Duration of Assistance  Projected Start Date:  March 1, 2009  Projected End Date: June
30, 2012  The acquisition and rehabilitation activities will, on a unit-by-unit basis, be of short duration and will generally involve
one-time payments for purchase or construction costs.  It is anticipated that all funds will be expended well within the required
four-year time frame established in the NSP regulations.  Projects receiving NSP funds must adhere to the affordability periods
identified in the tables in Section 3C of the HUD approved NSP application.  The application can be accessed by going to the
website found in 1 above.  For most rental housing projects it is anticipated that the affordability period will be twenty-five years.
For homeowner housing it is anticipated that the affordability period will be fifteen or twenty years depending on the amount of
NSP funds contributed to a project.     5. Locations  The locations in which NSP activities will occur is discussed at length in
section1 and 2 above.  Section 1 also provides a link to maps displaying location areas.  Section 6 immediately below also
describes location areas by implementing entity.     6. RESPONSIBLE ORGANIZATIONS  The Baltimore City Department of
Housing and Community Development (DHCD) will administer the NSP program and oversee subrecipient contracting and
compliance functions relating to the use of funds.  It will also be responsible for operating the Disaster Recovery Grant Reporting
system. The Department has administered the City's CDBG program from the program's inception in 1974 and has expended over
$1,000,000,000 in CDBG funds since that date in support of a wide range of capital development and social service activities.
Additionally, it administers millions of dollars in local, State and Federal housing funds annually.   As discussed in section G1 of
theapproved NSP application, a substantial portion of the NSP will be carried out by non-profit housing providers.   It is
anticipated that the four entities discussed below will participate in the implemenationf NSP./pgt;  <&t;aintAndrewsHousng Aid
Center  Foundd i1968, with a mision tocreatand mantain equal housing opportunities for low-and moderate-income people,
primarily in Baltimore City, and to encourage and support strong and diverse neighborhoods. The Center's offices are in east
central Baltimore.  Its programs include: , , The Housing Development Program has renovated over 1,300 vacant houses and
buildings, including 400 low-income rental units that St. Ambrose now manages. , The Foreclosure Development Program
counsels families who may be experiencing financial trouble with their mortgage or seeking a home equity conversion mortgage.
Recently, Saint Ambrose has established a new partnership with Baltimore City's 311-call center. Baltimore homeowners facing
foreclosure can now call 311, where operators will direct them to Saint Ambrose counselors. , The Asset Control Program that
acquires and rehabilitates FHA foreclosed upon properties for resale to homeowners earning 80% or less of area median income.
It has developed well over 100 houses through this program. , The Home Ownership Program offers first-time homebuyers
individual counseling sessions and group homebuyer workshops. , The Homesharing Program helps home owners stay in and
maintain their homes who may be experiencing difficulty making ends meet because of age or some other life circumstance. ,
The Rental Services Program provides decent, affordable housing to low to moderate-income individuals, seniors, and families. It
also provides case management services to residents addressing  a wide variety of needs. , , It is anticipated that Saint Ambrose
will develop much of the NSP homeowner housing produced for households earning over 50% of AMI.  Its major areas of
operation would be in many of the selected Healthy Neighborhoods identified on Map 2.  Specific neighborhoods include: Belair-
Edison, Waverly/Better Waverly, Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood.  It is also likely to acquire and
rehabilitate several properties in the at-large area of greatest need, particularly in the central and north-east sectors of the city.
Chesapeake Habitat and Arundel Habitat  Local affiliates of Habitat for Humanity International, they are non-profit housing
organizations that work in partnership with low-income households to develop affordable homes. Houses are sold to qualified
homebuyers at no profit through no-interest mortgage loans. Homebuyers must first meet the requirements of the Habitat
program, including the completion of 350 "sweat equity" hours. Homebuyers work alongside thousands of community volunteers
to complete homes in several Baltimore City communities.  The two organizations have developed well over 100 houses in
Baltimore City for low-income homeowners.  Arundel Habitat is based in Anne Arundel County Maryland and works in both the
county and in southern Baltimore City.  The city and county border one another along the city's southern edge.  Arundel Habitat's
area of focus will be the Brooklyn/Curtis Bay neighborhoods of south Baltimore.  Chesapeake Habitat's will generally be in the at-
large areas of greatest need, particularly in east Baltimore.  (Note to reader: Arundel and Chesapeake Habitats will merge into
one organization during the Federalprogram year 2009.)     Healthy Neighborhoods Inc.    Founded in Baltimore in 2000 it uses a
block-by-block approach to neighborhood revitalization, focusing on the same kind of "neighborhoods in the middle" that the
Homeownership Preservation Coalition (see B2 above) believes are needed to be part of a viable NCI approach. (See Section B 2
above for more details about Healthy Neighborhoods.)  It will primarily work in the Selected Healthy Neighborhood areas
identified on Map 2.      Greater Baltimore Housing Consortium  A coalition of three non-profit housing providers that develops
housing for persons with disabilities and the homeless. The three entities making up the consortium are: Empire Homes of
Maryland, Community Housing Associates and People Encouraging People.  Between them they have developed and managed
hundreds units of rental housing for persons with special needs and homeless persons. The Consortium will focus on the at-large
areas of greatest need in developing rental housing.           Distribution and and Uses of Funds :  II.RECOVERY NEEDS  1.
Activity Descriptions  Baltimore City will use NSP funds to acquire and rehabilitate eligible properties that will be sold to eligible
homeowners and to non-profit housing organizations that will provide rental housing for special needs populations.  The majority
of these funds will be spent in eight targeted sub-areas comprising eleven neighborhoods with the remainder allocated on an ad
hoc basis in the larger area of greatest need.  As concerns the latter, the committal of NSP resources will be made when their
directed use enhances other community development efforts, the combination of which will spur effective demand for real estate
investment and help stabilize at risk blocks. Thirty-five of the residential units acquired and rehabilitated will be sold to
homeowners.  Fifty will be rental units. NSP funds will also be used for downpayment and closing cost assistance to homebuyers
purchasing NSP acquired or rehabilitated homes. The City will also undertake program administration activities in fulfilling
oversight and management responsibilities associated with the NSP.     2. Budget:   (Includes NSP and private components)
Activity                                     NSP Funds                  Other Sources             Totals    Acquisition                         $2,500,239
$0           $2,100,239  Rehabilitation                     $1,412,000             $3,108,000          $4,920,000  Program Administration
$200,000                $250,000            $450,000  Financial Mechanisms           $0                         $165,000*           $165,000*
Totals                                    $4,112,239               $3,358,000           $7,470,239    * Downpayment Assistance wiled with
program income, and not from original grant.     3. PERFORMANCE MEASURES  Thirty-five units of foreclosed or abandoned
housing will be acquired and/or rehabilitated with NSP assistance and sold to owner occupants.  Fifty units will be sold to non-
profit housing providers to provide special needs rental housing. This total of 85 units will be fund with the initial NSP allocation
of $4,112,239.  Proceeds from the sale of homeownership housing for households earning in excess of 50% of AMI will be
treated as program income to be returned to the NSP account and will be reused to fund acquisition/rehabilitation activities for an
estimated additional forty units of housing by  July 30, 2013.   By household income range the estimated unit distribution for the
initial 48 units is as follows:     0% to 50% of AMI &ndash; 63 Units   51% to 80% of AMI &ndash; 6 Units  81% to 120% of AMI
&ndash;  6 Units  4. APPLICATION AMENDMENT   In June of 2010 the City amended and adopted the following changes to the
NSP approved application:        1. Adding as an eligible activity type the use of NSP funds for down payment and closing cost
assistance to eligible home buyers.  Such assistance would not exceed $7,500 per household and would be paid with program
income generated by the sale of NSP funded properties to owner occupants.  This action is proposed to help insure the rapid re-
occupancy of  vacant and foreclosed properties acquired and/or rehabbed with NSP funds for homeownership  2. Allow for the
purchase and/or rehabilitation of occupied rental property in foreclosure when the majority of the households living in the
property have incomes less than 50% of area median income (AMI) and the majority of the units will, after becoming part of the
NSP,  continue to be occupied by persons with incomes below 50% of AMI.  This change is being proposed so that NSP funds can
help insure that properties serving low-income renters are not lost from the affordable housing inventory due to foreclosure and
remain a viable affordable housing resource.  3. Expand on the types of renter households served to include, in addition to
special needs households, other households whose incomes are below 50% of AMI.  An exception would be made in cases where
an occupied property is acquired and an existing renter's income is over 50% so that such renters can continue to reside in the
property after it becomes part of the NSP.  This change is proposed to insure that NSP resources can serve a wide range of low-
income renters but also allow in place tenants with household incomes over 50% of AMI to remain in place.  4. Increase of NSP
minimum contribution to homeowners to $10,000 and adjust the repayment provisions for homeownership projects to be
consistent with the loan terms currently used in the HOME and CDBG-R programs.  This adjustment will cap the amount a
homebuyer will have to repay at $10,000 and will, per the required recorded regulatory agreement, decrease the repayment
amount by $1,000 for each year of occupancy such that after ten years of occupancy the buyer will have no repayment
obligation.  This change is proposed as it resolves the pronounced disinclination of first-position lenders operating in the current
circumscribed mortgage lending market to make loans to low- and moderate-income homeowners where there is a second
mortgage position.   5. Adjust the minimum NSP purchase discount from 10% to 1% below appraised market value.  This change
is proposed so that the application will conform with regulatory changes that HUD promulgated after the initial application was
approved.  6. Allow for the use of non-NSP funds to pay for rehabilitation costs in houses being rehabilitated for homeowners.
This change &ndash; made possible because HUD modified regulatory requirements that, at the time the initial application was
prepared, effectively limited the use of developer equity in certain homeownership projects that generated program income
&ndash; is proposed as it allows NSP developers to use their local lines of credit and somewhat reduces program administrative
costs charged to NSP.  7. Adjust both the number of units to be created with NSP funds and budget activity line items to reflect
actual proposed program implementation.  Specifically, these adjustments would increase the total number of units to be created
from 48 to 67 including an increase in rental units created for households at less than 50% of AMI from 12 to 34 and decrease
the number of homeownership units from 36 to 33.  Increase the amount of NSP funds for acquisition by $600,000 and decrease
the amount for rehabilitation by $600,000.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  I. DISASTER DAMAGE  1. AREAS OF GREATEST NEED  Mortgage foreclosure
filings in Baltimore City fell for most of this decade,  reaching their low point in 2006 with just over 3,000.  They have risen
steadily since then and will almost reach an annual total of over 6,000 by the end of 2009. Rates of foreclosure filings are likely
to remain high due to a weakening job market, continued resetting of thousands of ARMs, a tight credit market and, for the first
time in a decade, an actual decline in the mean sales value of single family residences.  This will further increase the number of
home homeowners and residential investors in jeopardy of foreclosure, diminish tax revenues associated with residential real
estate and threaten the first significant and sustained revival in residential investment in the city in almost two generations.
Foreclosures damage the wealth and well being of both individuals and neighborhoods.  Consequently, their continued increase is
extremely damaging and must be mitigated against so that many households and neighborhoods that otherwise would be
irreparably hurt will remain viable and be able to move forward after the current crisis has passed.  As part of the process of
identifing those areas most damaged, HUD has rated Census block groups according to the risk of foreclosures resulting in
abandonment. Each block group's score is a composite of four variables &ndash; City unemployment rate in June 2008, decline in
metropolitan house prices from the peak home value achieved since 2000 to the value in June 2008, percent of all loans made
between 2004 and 2006 that are high-cost/subprime at the Census tract level, and June 2008 residential addresses identified as
being vacant for ninety days or longer by the United States Postal Service at the Census tract level. There are eleven risk
categories ranging from 0 to 10 with the former having a very low risk for foreclosure and 10 suggesting a very high risk.   For
each of the 710 Census block groups in Baltimore City HUD has assigned one of the above eleven risk categories.  Of these, 535,
or 75% of the total, are in the three highest risk categories (8 &ndash;10). Map 1, found on the Baltimore City Housing
Department web site at   http://intranet.baltimorehousing.org/BH3/attachments/nsp_application_baltimore425723236.pdf
shows these three high-risk categories overlaid with neighborhood boundaries. These block groups include approximately two-
thirds of the city's area. Those that are  not  high-risk (and are not colored in) are mainly downtown, in the harbor area, and in
the north central, northwestern and far western parts of the city. The remaining areas &ndash; in west, southwest, east,
northeast and far southeast Baltimore &ndash; all have varying rates of the four risk factors that go into the HUD rating, but all
have a high composite risk score.  These are the areas where foreclosures are most likely to result in abandonment and also, City
officials believe, the areas that are most likely to face a significant rise in the rate of home foreclosures over the next several
years as adjustable rate mortgages, many of them subprime, adjust upward.  Map 1 also shows the location of the approximaely
5,500 mortgage foreclosure filings that were initiated during 2007 and the first half of 2008.  They overigh risk areas.   A notable
exception to the congruence between risk factors and concentrations of foreclosure filings is the dense cluster of filings found in
the Canton neighborhood of southeast Baltimore.  While an obvious area of foreclosure activity, this neighborhood did not have a
significant number of high cost/subprime mortgages.  Map 3 displays the level of occurrence of high cost/subprime mortgages as
a percent of all mortgages.  In this regard, Canton's rate was in the lowest of four possible categories.  The areas of greatest
need in the city are those that have had a high rate of foreclosure filings, have a subprime rate greater than 25% and where the
HUD risk factor of abandonment is one of the three highest (8, 9 or 10) of the eleven possible factors. The colored areas found
on Map 1 are congruent with these criteria and Baltimore City will use NSP funds within them.     2. METHOD OF DISTRIBUTION
The decision to target specific neighborhoods emerged from discussions and analysis undertaken by a sub group of the Baltimore
Housing Preservation Coalition (BHPC) that was formed to consider ways to deal with the post foreclosure impact on
neighborhoods. The sub group was composed of a wide range of foundations, non-profit housing providers, community
organizations and City government staff and began meeting in early 2008.  The consensus of the group was that any resources
made available to address the problem would be limited relative to the scale of the problem and therefore it was crucial that any
approach taken should be in areas positioned to make effective use of funding and other resources. Therefore, it was decided,
the program should focus on neighborhoods that have a reasonably viable housing market. Such neighborhoods are on the cusp
&ndash; in a good economy they have the potential to improve, but in bad times conditions can deteriorate markedly.  In
contrast, the group believed that putting resources into neighborhoods which are severely deteriorated and where the demand
for housing is weak would not be an efficient use of funds as they would be insufficient to significantly assist these
neighborhoods. Nor should these funds be used in those neighborhoods with a vital realty market commanding prices well above
median values as they can generally be counted on to ride out changing circumstances and do not normally require non-market
interventions.  The neighborhoods that were considered ideal for this program are basically those that in the Community
Development section of the Baltimore City Consolidated Plan 2005 - 2010 are referred to as "neighborhoods in the middle." The
Plan states, "While these neighborhoods have moderate real estate values and average home ownership rates, in many cases the
real estate market is not quite strong enough to respond to scattered problems. Targeted interventions, such as intervention
buying,   code enforcement and selective demolition, have a tremendous impact in these neighborhoods."  To identify
neighborhoods with viable housing markets but in need of assistance the BHPC subgroup examined all city neighborhoods using
the following criteria: , , At least 50% of properties in Transitional or Stble Typology Census Block Groups &ndash; these are the
Consolidated Plan's "neighborhoods in the middlerqo;/ig; ,A foecourrate over 3% with rate being measured as the total number
of foreclosure filings occurring in the eighteen month period between January 2007hnd of June 2008 as a percentage of all
residential properties in the neighborhood., A median sales price between $75,000 and $200,000. , Fewer than 10% of houses
with Vacant House Notices. , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties , , The presence of a viable community organization to advise on site selection and assist in the
marketing of properties  This quantitative analysis yielded some sixty-five potential neighborhoods.  This was too large a number
to effectively target NSP funds and the list was eventually winnowed down to eight neighborhood areas.  They are:
Belair-Edison                                      Waverly/Better Waverly                                      Brooklyn/Curtis Bay
Cylburn                                      Edmondson Village                                      Garwyn Oaks/ Hanlon-Longwood
Baltimore Linwood                                      Reservoir Hill                               These areas are shown on Map 2, found
following Map 1 at the above listed website.  This map also identifies the larger NSP target area.  These eight targeted areas are
all members of Healthy Neighborhoods Inc. whose presence was a major factor in choosing them. Healthy Neighborhoods was
founded in 2000 to focus on the same kind of undervalued neighborhoods that the Homeownership Presevation Coalition believes
are needed to be part of a viable NSP. The program attempts to increase home values by woriooriuof banktprovide below-market
financing fpurchase andehabbyhomowners. It also provides professional advice for rehabbers, initiates/supports community
projects and works to build connections between neighbors to further strengthen neighborhoods. Its strategy is to target
properties and blocks within the area for improvement while marketing the entire community.  The City recognizes the desirability
of having a strong neighborhood-based group already in place because of the need to get the Neighborhood Stabilization
Program up and running relatively quickly. The involvement of Healthy Neighborhoods in this effort should significantly increase
the likelihood of its success.    The City will implement the NSP by contracting with established affordable housing non-profit
subrecipient partners experienced in carrying out acquisition and rehabilitation projects.  Subrecipient partners that will be
responsible for implementing significant portions of the NSP effort are described in section G8 of this application.  It is probable
that additional non-profit subrecipients will be involved in the Program and that for profit development entities, selected through
a request-for-proposal process, will also participate.   One requirement of the NSP application is an examination of the incidence
of subprime lending. These high-cost loans, often with onerous conditions attached to them, increase the risk of a neighborhood
suffering widespread abandonment as a result of foreclosures. In Baltimore City, between 2004 and 2006, in 159 of 200 Census
tracts at least one out of four mortgages was categorized in Home Mortgage Disclosure Act (HMDA) data as being subprime.  As
seen on Map 3, three of the areas &ndash; Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood - had a subprime
lending level of at least 50%. Three other areas &ndash; Belair-Edison, Waverly/Better Waverly and Brooklyn/Curtis Bay - largely
coincide with Census tracts that had a 50% level and partly with tracts that had a 25-50% level. Two neighborhoods &ndash;
Baltimore-Linwood and Reservoir Hill - are predominantly in tracts that had a 25-50% level of subprime loans.    All of these
neighborhoods are likely to face a significant rise in the rate of home foreclosures in the absence of intervention. They are, like
all the area in greatest need shown in Map 2, vulnerable to an economic downturn. Inclusion in the Neighborhood Stabilization
Program should improve their chances of weathering the impending recession and of coming out of it with increased potential for
future strength.    Decisions governing what activities would be carried out in the areas of greatest need  were also influenced by
comments received from three from public interest law firms on the draft NSP substantial amendment.  All three recommended
that the amendment be changed to include funding for rental housing.  The City, in its application to the State of Maryland for
NSP funds, had reserved the majority of funds for rental housing but agreed that it would be beneficial to use some of the
Federal NSP allocation for rental purposes and amended its application to include funding for twelve rental units, 25% of all units
contemplated in theapplication, for households earning less than 50% of AMI.  The costs associated with producing these units
wouldaccount for between 15%nd 20ofe ttldrlNP allocation&nbp;  Based on conversationwth non-profit etitiethadeveop and
manage such housing, the City believes that a commitment in this range will be sufficient to produce some rental units within the
time constraints prescribed by NSP regulation while leaving funds available to serve homeowners and help stabilize
neighborhoods impacted by foreclosures, the primary emphasis of the NSP legislation. It is anticipated that the majority of these
twelve units would be for persons with disabilities.      3. NSP ELIGILBLE USES/CDBG ELIGIBLE ACTIVITIES  NSP-Eligible Use:
&sect;2301(c)(3)(B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop such homes and properties.  Correlated Eligible Activities From the CDBG Entitlement
Regulations:  24 CFR 570.201(a) Acquisition, (b) Disposition,  24 CFR 570.202 eligible rehabilitation and preservation activities for
homes and other  residential properties (HUD notes that rehabilitation may include counseling for  those seeking to take part in
the activity).        4. Project Dates and Duration of Assistance  Projected Start Date:  March 1, 2009  Projected End Date: June
30, 2012  The acquisition and rehabilitation activities will, on a unit-by-unit basis, be of short duration and will generally involve
one-time payments for purchase or construction costs.  It is anticipated that all funds will be expended well within the required
four-year time frame established in the NSP regulations.  Projects receiving NSP funds must adhere to the affordability periods
identified in the tables in Section 3C of the HUD approved NSP application.  The application can be accessed by going to the
website found in 1 above.  For most rental housing projects it is anticipated that the affordability period will be twenty-five years.
For homeowner housing it is anticipated that the affordability period will be fifteen or twenty years depending on the amount of
NSP funds contributed to a project.     5. Locations  The locations in which NSP activities will occur is discussed at length in
section1 and 2 above.  Section 1 also provides a link to maps displaying location areas.  Section 6 immediately below also
describes location areas by implementing entity.     6. RESPONSIBLE ORGANIZATIONS  The Baltimore City Department of
Housing and Community Development (DHCD) will administer the NSP program and oversee subrecipient contracting and
compliance functions relating to the use of funds.  It will also be responsible for operating the Disaster Recovery Grant Reporting
system. The Department has administered the City's CDBG program from the program's inception in 1974 and has expended over
$1,000,000,000 in CDBG funds since that date in support of a wide range of capital development and social service activities.
Additionally, it administers millions of dollars in local, State and Federal housing funds annually.   As discussed in section G1 of
theapproved NSP application, a substantial portion of the NSP will be carried out by non-profit housing providers.   It is
anticipated that the four entities discussed below will participate in the implemenationf NSP./pgt;  <&t;aintAndrewsHousng Aid
Center  Foundd i1968, with a mision tocreatand mantain equal housing opportunities for low-and moderate-income people,
primarily in Baltimore City, and to encourage and support strong and diverse neighborhoods. The Center's offices are in east
central Baltimore.  Its programs include: , , The Housing Development Program has renovated over 1,300 vacant houses and
buildings, including 400 low-income rental units that St. Ambrose now manages. , The Foreclosure Development Program
counsels families who may be experiencing financial trouble with their mortgage or seeking a home equity conversion mortgage.
Recently, Saint Ambrose has established a new partnership with Baltimore City's 311-call center. Baltimore homeowners facing
foreclosure can now call 311, where operators will direct them to Saint Ambrose counselors. , The Asset Control Program that
acquires and rehabilitates FHA foreclosed upon properties for resale to homeowners earning 80% or less of area median income.
It has developed well over 100 houses through this program. , The Home Ownership Program offers first-time homebuyers
individual counseling sessions and group homebuyer workshops. , The Homesharing Program helps home owners stay in and
maintain their homes who may be experiencing difficulty making ends meet because of age or some other life circumstance. ,
The Rental Services Program provides decent, affordable housing to low to moderate-income individuals, seniors, and families. It
also provides case management services to residents addressing  a wide variety of needs. , , It is anticipated that Saint Ambrose
will develop much of the NSP homeowner housing produced for households earning over 50% of AMI.  Its major areas of
operation would be in many of the selected Healthy Neighborhoods identified on Map 2.  Specific neighborhoods include: Belair-
Edison, Waverly/Better Waverly, Cylburn, Edmondson Village and Garwyn Oaks/Hanlon-Longwood.  It is also likely to acquire and
rehabilitate several properties in the at-large area of greatest need, particularly in the central and north-east sectors of the city.
Chesapeake Habitat and Arundel Habitat  Local affiliates of Habitat for Humanity International, they are non-profit housing
organizations that work in partnership with low-income households to develop affordable homes. Houses are sold to qualified
homebuyers at no profit through no-interest mortgage loans. Homebuyers must first meet the requirements of the Habitat
program, including the completion of 350 "sweat equity" hours. Homebuyers work alongside thousands of community volunteers
to complete homes in several Baltimore City communities.  The two organizations have developed well over 100 houses in
Baltimore City for low-income homeowners.  Arundel Habitat is based in Anne Arundel County Maryland and works in both the
county and in southern Baltimore City.  The city and county border one another along the city's southern edge.  Arundel Habitat's
area of focus will be the Brooklyn/Curtis Bay neighborhoods of south Baltimore.  Chesapeake Habitat's will generally be in the at-
large areas of greatest need, particularly in east Baltimore.  (Note to reader: Arundel and Chesapeake Habitats will merge into
one organization during the Federalprogram year 2009.)     Healthy Neighborhoods Inc.    Founded in Baltimore in 2000 it uses a
block-by-block approach to neighborhood revitalization, focusing on the same kind of "neighborhoods in the middle" that the
Homeownership Preservation Coalition (see B2 above) believes are needed to be part of a viable NCI approach. (See Section B 2
above for more details about Healthy Neighborhoods.)  It will primarily work in the Selected Healthy Neighborhood areas
identified on Map 2.      Greater Baltimore Housing Consortium  A coalition of three non-profit housing providers that develops
housing for persons with disabilities and the homeless. The three entities making up the consortium are: Empire Homes of
Maryland, Community Housing Associates and People Encouraging People.  Between them they have developed and managed
hundreds units of rental housing for persons with special needs and homeless persons. The Consortium will focus on the at-large
areas of greatest need in developing rental housing.           Distribution and and Uses of Funds :  II.RECOVERY NEEDS  1.
Activity Descriptions  Baltimore City will use NSP funds to acquire and rehabilitate eligible properties that will be sold to eligible
homeowners and to non-profit housing organizations that will provide rental housing for special needs populations.  The majority
of these funds will be spent in eight targeted sub-areas comprising eleven neighborhoods with the remainder allocated on an ad
hoc basis in the larger area of greatest need.  As concerns the latter, the committal of NSP resources will be made when their
directed use enhances other community development efforts, the combination of which will spur effective demand for real estate
investment and help stabilize at risk blocks. Thirty-five of the residential units acquired and rehabilitated will be sold to
homeowners.  Fifty will be rental units. NSP funds will also be used for downpayment and closing cost assistance to homebuyers
purchasing NSP acquired or rehabilitated homes. The City will also undertake program administration activities in fulfilling
oversight and management responsibilities associated with the NSP.     2. Budget:   (Includes NSP and private components)
Activity                                     NSP Funds                  Other Sources             Totals    Acquisition                         $2,500,239
$0           $2,100,239  Rehabilitation                     $1,412,000             $3,108,000          $4,920,000  Program Administration
$200,000                $250,000            $450,000  Financial Mechanisms           $0                         $165,000*           $165,000*
Totals                                    $4,112,239               $3,358,000           $7,470,239    * Downpayment Assistance wiled with
program income, and not from original grant.     3. PERFORMANCE MEASURES  Thirty-five units of foreclosed or abandoned
housing will be acquired and/or rehabilitated with NSP assistance and sold to owner occupants.  Fifty units will be sold to non-
profit housing providers to provide special needs rental housing. This total of 85 units will be fund with the initial NSP allocation
of $4,112,239.  Proceeds from the sale of homeownership housing for households earning in excess of 50% of AMI will be
treated as program income to be returned to the NSP account and will be reused to fund acquisition/rehabilitation activities for an
estimated additional forty units of housing by  July 30, 2013.   By household income range the estimated unit distribution for the
initial 48 units is as follows:     0% to 50% of AMI &ndash; 63 Units   51% to 80% of AMI &ndash; 6 Units  81% to 120% of AMI
&ndash;  6 Units  4. APPLICATION AMENDMENT   In June of 2010 the City amended and adopted the following changes to the
NSP approved application:        1. Adding as an eligible activity type the use of NSP funds for down payment and closing cost
assistance to eligible home buyers.  Such assistance would not exceed $7,500 per household and would be paid with program
income generated by the sale of NSP funded properties to owner occupants.  This action is proposed to help insure the rapid re-
occupancy of  vacant and foreclosed properties acquired and/or rehabbed with NSP funds for homeownership  2. Allow for the
purchase and/or rehabilitation of occupied rental property in foreclosure when the majority of the households living in the
property have incomes less than 50% of area median income (AMI) and the majority of the units will, after becoming part of the
NSP,  continue to be occupied by persons with incomes below 50% of AMI.  This change is being proposed so that NSP funds can
help insure that properties serving low-income renters are not lost from the affordable housing inventory due to foreclosure and
remain a viable affordable housing resource.  3. Expand on the types of renter households served to include, in addition to
special needs households, other households whose incomes are below 50% of AMI.  An exception would be made in cases where
an occupied property is acquired and an existing renter's income is over 50% so that such renters can continue to reside in the
property after it becomes part of the NSP.  This change is proposed to insure that NSP resources can serve a wide range of low-
income renters but also allow in place tenants with household incomes over 50% of AMI to remain in place.  4. Increase of NSP
minimum contribution to homeowners to $10,000 and adjust the repayment provisions for homeownership projects to be
consistent with the loan terms currently used in the HOME and CDBG-R programs.  This adjustment will cap the amount a
homebuyer will have to repay at $10,000 and will, per the required recorded regulatory agreement, decrease the repayment
amount by $1,000 for each year of occupancy such that after ten years of occupancy the buyer will have no repayment
obligation.  This change is proposed as it resolves the pronounced disinclination of first-position lenders operating in the current
circumscribed mortgage lending market to make loans to low- and moderate-income homeowners where there is a second
mortgage position.   5. Adjust the minimum NSP purchase discount from 10% to 1% below appraised market value.  This change
is proposed so that the application will conform with regulatory changes that HUD promulgated after the initial application was
approved.  6. Allow for the use of non-NSP funds to pay for rehabilitation costs in houses being rehabilitated for homeowners.
This change &ndash; made possible because HUD modified regulatory requirements that, at the time the initial application was
prepared, effectively limited the use of developer equity in certain homeownership projects that generated program income
&ndash; is proposed as it allows NSP developers to use their local lines of credit and somewhat reduces program administrative
costs charged to NSP.  7. Adjust both the number of units to be created with NSP funds and budget activity line items to reflect
actual proposed program implementation.  Specifically, these adjustments would increase the total number of units to be created
from 48 to 67 including an increase in rental units created for households at less than 50% of AMI from 12 to 34 and decrease
the number of homeownership units from 36 to 33.  Increase the amount of NSP funds for acquisition by $600,000 and decrease
the amount for rehabilitation by $600,000.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,499,394.97

$4,499,394.97

$4,499,394.97

$4,253,995.72

$3,866,839.75

$387,155.97

Program Income Received: $387,155.97

Total Funds Expended: $4,253,995.72

Match Contribution: $15,958.89

Overall Progress Narrative:

 In the period ending 12/31/12 Baltimore City completed the drawdown of funds in a number of activities and, inclusive of program income, has
reached 103.45% drawn down. All those draws represent current expenditures because Baltimore City uses LOCCS funds only as
reimbursement.
 As a result, only St. Ambrose Housing Aid Center has budgetted funds remaining to expend. St. Ambrose is the only participant still actively
drawing and expending funds.
 The City of Baltimore is evaluating how best to utilize the remaining Administration funds.
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-24-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Administration

AR - 1

AR - 2

AR - 3

AR - 4

AR - 5

AR - 6

Admin 1

Empire - 3016
Dupont
HO < 50% AMI
- By Habitat
HO < 120% AMI
- By St. Ambrose
Rental <50%
AMI - GBAHC
Empire Homes -
2423 Madison
Empire Home -
1818 Madison
Program
Management

$4,499,394.97 $3,866,839.75 $387,155.97

$951,402.57 $951,402.57 $0.00

$767,734.59 $740,568.74 $27,165.85

$1,448,440.37 $1,021,314.30 $347,916.41

$662,239.00 $662,239.00 $0.00

$226,851.73 $226,851.73 $0.00

$171,745.70 $171,745.70 $0.00

$270,981.01 $92,717.71 $12,073.71

Grantee Activity Number:                        Admin 1
Activity Title:                                             Program Management

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

NSP 1 - 1 Administration

Projected Start Date: Projected End Date:

07/01/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Baltimore City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$270,981.01

$270,981.01

$270,981.01

$104,791.42

$92,717.71
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        Admin 1
Activity Title:                                             Program Management

Program Income Drawdown: $12,073.71

Program Income Received: $0.00

Total Funds Expended: $104,791.42

City of Grand Prairie
Baltimore City
City of Newark

$246,655.25
$104,791.42

$0.00

Match Contributed: $15,958.89

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Management and oversight of NSP 1 activities.

Activity Description

The primary location at which this activity will be carried out is 417 E. Fayette Street.

Location Description:

 No additional funds were drawn from this activity as of 9/30/12. Admin functions continue to be performed, and will be collectively drawn and
updated no later than 12/31/12. Based on current understanding of NSP program requirements, DHCD intends to not fully draw Admin dollars
as of 3/1/13 (or the grant expiration period), but could draw those funds if required.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR - 1
Activity Title:                                             Empire - 3016 Dupont

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 1 - 2 Acquisition and Rehabilitation
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 1
Activity Title:                                             Empire - 3016 Dupont
Projected Start Date: Projected End Date:

09/01/2009 12/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Greater Baltimore Housing Consortium

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$951,402.57

$951,402.57

$951,402.57

$951,402.57

$951,402.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $951,402.57

Greater Baltimore Housing Consortium $951,402.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of a multi-family residential structure by one of the three non-profit members of the Greater Baltimore
Housing Consortium.  The Consortium member will develop, own and manage the properties as rental housing for special needs households
with incomes less than 50% of AMI.  The properties will contain 11 units of housing.
 Baltimore Housing increased the budget for this activity by $750,000 on June 1, 2010 to account for increased costs and unit count and to
compensate for lost access to capital in the marketplace.

Activity Description

The foreclosed and vacant property to be acquired will be located in the area of greateset need as described in the Disaster Damage section of
the DRGR action plan narrative.

Location Description:
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 1
Activity Title:                                             Empire - 3016 Dupont

 No new beneficiaries need to be added to this activity, and no data appears to need correction.
 This activity was the acquisition of a single multi-family property of 11 units has been completed since 2011 and has been occupied and
reported on as such since that time. The budget for this activity was $951,402.57 and has been completely drawn and spent.

 This activity was created at the request of HUD field office staff in 2011 in order to separate each Empire Homes rental project into its own
activity.

 The 11 tenants in this project are all Low-income (under 50% AMI). 10 of the households are African-American and 9 are female-headed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR - 2
Activity Title:                                             HO < 50% AMI - By Habitat

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 1 - 2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 09/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Chesapeake Habitat

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$767,734.59

$767,734.59

$767,734.59

$767,734.59

$740,568.74
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 2
Activity Title:                                             HO < 50% AMI - By Habitat

Program Income Drawdown: $27,165.85

Program Income Received: $0.00

Total Funds Expended: $767,734.59

Chesapeake Habitat $767,734.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitatin of foreclosed single family residential properties to be sold to households that earn less than 50% of AMI.
 Baltimore Housing adjusted the grant-funded portion of this activity from $1,000,000 to $800,000 to reflect needs in other activities and the
local conditions affecting property acquisition. This activity will produce 15 units of single family housing.

Activity Description

The largest concentration of houses will be developed in the Brooklyn and Curtis Bay neighborhoods in southern Baltimore City.  Additionally,
several properties in and around the 2300 - 2500 blocks of Jefferson Street in the McElderry Park neighborhood of east Baltimore will also be
developed.

Location Description:

 Habitat continued to sell their NSP1 inventory during this period. Thay have 3 properties left in their pipeline.
 All funding and expenditure is complete for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR - 3
Activity Title:                                             HO < 120% AMI - By St. Ambrose

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 3
Activity Title:                                             HO < 120% AMI - By St. Ambrose
NSP 1 - 2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 09/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

St. Amrose Housing Aid Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,448,440.37

$1,448,440.37

$1,448,440.37

$1,369,230.71

$1,021,314.30

$347,916.41

Program Income Received: $387,155.97

Total Funds Expended: $1,369,230.71

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of foreclosed single family residential properties to be sold to households that earn more than 50% of AMI
but less than 120% of AMI.
 Baltimore Housing adjusted the budget for this activity from $1,650,000 to $1,100,000 to reflect needs in other activities as well as local
property acquisition conditions. This activity will produce 28 housing units.

Activity Description
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 3
Activity Title:                                             HO < 120% AMI - By St. Ambrose

These homeowner units will be developed primarily in the Healthy Neighborhoods, Inc Baltimore City neighborhoods of Belair-Edison,
Waverly/Better Waverly, Cylburn, Baltimore Linwood, Garwyn Oaks/ Hanlon-Longwood, Edmondson Village, Reservoir Hill.

Location Description:

 St. Ambrose continues to sell units in their inventory. They are continuing to draw, expend and generate program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR - 4
Activity Title:                                             Rental <50% AMI - GBAHC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 1 - 2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 10/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Greater Baltimore AHC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$662,239.00

$662,239.00

$662,239.00

$662,239.00

$662,239.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 4
Activity Title:                                             Rental <50% AMI - GBAHC

Total Funds Expended: $662,239.00

Greater Baltimore AHC $662,239.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will be the acquisition and rehabilitation of the Franklin Square property by Greater Baltimore AHC. The funds under this activity
will support only the acquisition of the property with other financing being put in place to support the rehabilitation.

Activity Description

This project is at Franklin Square, and foreclosed 72 units HUD property for low income households. The developer has acquired the full project
with a combination of funds. The proportiate share of the project acquired with NSP funds was 17 of the 72 total units, and at the instruction of
HUD FO staff on 3/12/12 this plan was adjusted to reflect only 17 total units and 17 total beneficiaries.

Location Description:

 This property does not have new beneficiaries to report and all the data appears to be correct.
 This activity was the acquisition and rehabilitation of a 72-unit Section-8 apartment complex using a variety of funds. NSP funds represented
23% of the funds used for acquisition and therefore 17 units of the 72, or the same 23% are treated as NSP restricted, LH25 Units. This
property represented a number of separate addresses (34) of which 8 include the NSP restricted units. This reporting, of 34/8 for the properties
was at the request of the local CPD office. Other documents and NSP agreements treat the property as a single address, since all funding and
development was done as a single project.

 This activity was budgeted for $662,239.00, the balance of the remaining NSP grant at the time of the transaction. Housing has drawn all
$662,239.00 and this activity has been completed since 2011.

 Of the 17 units in this property all 17 are low income, African-American, and female head-of-household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR - 5
Activity Title:                                             Empire Homes - 2423 Madison
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 5
Activity Title:                                             Empire Homes - 2423 Madison
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 1 - 2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 03/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greater Baltimore Housing Consortium

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,851.73

$226,851.73

$226,851.73

$226,851.73

$226,851.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $226,851.73

Greater Baltimore Housing Consortium $226,851.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 5
Activity Title:                                             Empire Homes - 2423 Madison

 The acquisition and rehabilitation of a multi-family residential structure by one of the three non-profit members of the Greater Baltimore
Housing Consortium.  The Consortium member will develop, own and manage the properties as rental housing for special needs households
with incomes less than 50% of AMI.  The property at 2423 Madison Avenue will contain 3 units of housing.
 Baltimore Housing increased the budget for this develoepr by $750,000 on June 1, 2010 to account for increased costs and unit count and to
compensate for lost access to capital in the marketplace.

Activity Description

The foreclosed and vacant property to be acquired will be located in the area of greateset need as described in the Disaster Damage section of
the DRGR action plan narrative. The property is at 2423 Madison Avenue.

Location Description:

 This activity has no new benficiaries and does not appear to require any adjustment to data or other information.

 This activity was for the acquisition and rehabilitation of property at 2423 Madison Avenue. The budget for this activity was $226,852.73. Of
that amount, Housing has drawn $190,949.91 or 84%. The City has fully expended this budget and has yet to draw the balance. Once drawn,
this activity will be 100% drawn and complete.

 This property is a 3-unit multifamily building. The 3 units are all low-income, 1 white and 2 African-American, and 1 is female head of
household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR - 6
Activity Title:                                             Empire Home - 1818 Madison

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 1 - 2 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 03/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-24-0010
Grantee :                       Baltimore, MD

Award Date: Grant Authorized Amount: $4,112,239.00 Estimated PI/RL Funds: $387,155.97

Grantee Activity Number:                        AR - 6
Activity Title:                                             Empire Home - 1818 Madison
Greater Baltimore Housing Consortium No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,745.70

$171,745.70

$171,745.70

$171,745.70

$171,745.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $171,745.70

Greater Baltimore Housing Consortium $171,745.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Same as AR - 5

Activity Description

Property is located at 1818 Madison.

Location Description:

 This activity does not have new beneficiaries to report and does not appear to need data correction.

 This activity was for the acquisition and rehabilitation of property at 1818 Madison Avenue. The budget for this activity was $171,745.70. Of
that amount, Housing has drawn $122,560.68 or 71%. The City has fully expended this budget and has yet to draw the balance. Once drawn,
this activity will be 100% drawn and complete.

 This property is a 3-unit multifamily building. The 3 units are all low-income, 3 African-American, and none are female head of household

Activity Progress Narrative:
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Grantee Activity Number:                        AR - 6
Activity Title:                                             Empire Home - 1818 Madison

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  The City of Boston is targeting foreclosed and abandoned properties in areas
identified as FIT or forclosure intervention areas which have high rates of foreclosures. In addition 43 census tracks have been
identified with scores of 8,9 or 10 on HUD's Foreclosure risk scale. These census tracks are one quarter of the City's census tracts
but con tain nearly three quarters of the City's REO properties.  The target area for the draft substantial amendment was derived
by including all block groups citywide with a HUD Foreclosure Risk Score of 8, 9, or 10.  This included the 12 FIT area block
groups and 137 additional block groups in Dorchester, Roxbury, Mattapan, Hyde Park and East Boston.  We revisited this for the
final substantial amendment after HUD issued the description of the methodology and we realized that the block group data were
estimates rather than actual data and we were able to do our own correlations of HUD's estimated data with actual local data on
foreclosures and related variables, including data obtained from visual surveys.    Looking again at the FIT areas using HUD data
at the census tract rather than block group level, we found that each of the five census tracts in which the three FIT areas are
located scored a 9 or 10 (the highest ranking) on HUD's Estimated Foreclosure Risk Score, had a HUD Predicted Foreclosure Rate
of 8% or higher (compared to 6.1% citywide), and at least 35% of the loans in the area were high-cost loans (compared with
19.1%citywide).  Using the City's own data, we found that the small (one census tract) Hendry Fit area alone had 35 REO
properties and 7 abandoned properties.  The small (one census tract) Langdon FIT area had 6 REOs and 11 abandoned
properties and the three census tract Dacia area had 56 REOs and 18 abandoned properties.  In addition, all five of the FIT
census tracts had a low/mod population of at least 60% and all but one had a low/mod population of at least 70%. Together, the
five FIT area census tracts contained 97 REO properties or 10% of the citywide total.     In addition to the three FIT areas, the
City has identified a broader high need area based on a combination of the data HUD provided to grantees for their NSP
applications and additional data the City has compiled on foreclosures and other trends.  We began by looking at neighborhoods
with troubled markets, those showing the greatest decline in median sales prices from the peak in 2005 or 2006.   Citywide, the
decline averaged -7%.  However, five neighborhoods experienced declines of 20% or more: East Boston (-39%), Mattapan (-
34%), Roxbury (-30%), Dorchester (-25%), and Hyde Park (-20%).  We used this 20% decline as a threshold to make the first
cut for determining areas of greatest need for the NSP program.  Within these neighborhoods, we then used HUD's foreclosure
risk score to make a second cut by selecting only those 39 census tracts within these five neighborhoods that had a HUD
Foreclosure Risk Score of 8, 9 or 10.  After looking at the areas on a map and adding data on the number of REO and abandoned
properties , we identified four additional census tracts within these five neighborhoods with HUD Foreclosure Risk Scores below
8, but having a significant number of REOs and/or abandoned properties, a high % of high cost loans (all over 25%) and
foreclosure petition rate over 2%.&nbsp; This resulted in the selection of 43 of the City's 156 census tracts for inclusion in the
City's high need target area for the City's NSP program.  These 43 census tracts (just over 25% of the total) contain 726 or just
under 75% of the citywide total of 980 REO properties.      Distribution and and Uses of Funds :  The City has idenfied seven
program activities to assist in the acquisition and/or rehabilitation of the REO properties identified. These seven activities will be
funded with NSP money.  These areas are:   REO Reclamation Fund: Turnkey Ownership Component    Funds to assist for-profit
and non-profit developers with the cost of rehabilitating vacant REO properties into owner-occupied properties.  Restoring or
redeveloping foreclosed properties as homeownership is the City's top priority.   NSP funds will not be made available for
acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase price
discounts of 5% - 15%.    REO Reclamation Fund: Permanent Supportive Housing Component    Funds to assist for-profit and
non-profit developers with the cost of rehabilitating vacant REO properties into permanent supportive housing for the homeless
or for persons with disabilities.   NSP funds will not be made available for acquisition unless the property is acquired in
accordance with the NSP program's requirements regarding purchase price discounts of 5% - 15%.     REO Reclamation Fund:
Rental Housing Component    Funds to assist for-profit and non-profit developers with the cost of rehabilitating vacant REO
properties into rental housing for low and moderate income renters.   NSP funds will not be made available for acquisition unless
the property is acquired in accordance with the NSP program's requirements regarding purchase price discounts of 5% - 15%.
Land Bank Acquisition Program    This program will provide funds to cover the City's transactional costs (e.g. legal fees,
appraisals) to acquire REO properties and to cover the City's interim costs of securing and maintaining REO properties before
disposition of the property to a homeowner or developer.    REO Buyer Incentive Program    Funds to assist individual
homebuyers with the cost of acquiring vacant REO properties to be owner-occupied by the buyer.   NSP funds will not be made
available for acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase
price discounts of 5% - 15%.        REO Purchase Rehab Component    Funds to assist individual homebuyers with the cost of
acquiring and rehabilitation vacant REO properties to be owner-occupied by the buyer.   NSP funds will not be made available for
acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase price
discounts of 5% - 15%.     REO Buyer Development/Technical Assistance    Funds to provide required counseling to buyers of
REO properties through City staff or qualified non-profits or other vendors under contract with the City.  Counseling may include
one-on-one counseling or group courses.  Funds will also be used to market the program and create a pool of qualified buyers
interested in purchasing REOs.   In addition, the City plans to use about 9.5% of the funds for its planning and administrative
costs to support the program. The proposed budget for the City's NSP funds and for the NSP funds the City Plans to request from
the state is provided at the end of this section.  The City may need to amend the proposed budget and program activities
depending on HUD's ruling on various policy issues and requested waivers.  The City reserves the right to reallocate funds among
the proposed programs as needed to ensure that all funds are committed in a timely manner within 18 months as required by the
NSP Notice.     Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.  Response:
Massachusetts General Laws (MGL) 121A and 121B provide guidance regarding the definitions of blighted structures.  Consistent
with those statutes, the City of Boston, following the Department of Housing and Community Development, defines blighted
structures for the purposes of NSP as a building that by reasonable determination displays physical deterioration rendering the
building unfit for human habitation, obsolete or in need of major maintenance or repair or lacks ventilation, light or sanitation
facilities contributing to a condition that is detrimental to safety health or morals.  (2)  Definition of "affordable rents."    Note:
Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.  Response: In order to define
affordable rents, we first have to specify at what income levels the rents are designed to be affordable.  The table below shows
the income limits that will be used for the program.  The NSP 50% of AMI category is the same as the "'Very Low Income"
category for the Section 8 and HOME programs.  For the NSP program, HUD has followed the same methodology and calculated
income limits for 120% of median.    The general rule of thumb is that in order to be considered affordable, rents, less an
allowance for tenant-paid utilities, should not exceed 30% of the household's monthly income.  For the sake of consistency, we
have adopted HUD's "Low-HOME Rent Limits" as the maximum rent for units that are to be affordable to households with
incomes at or below 50% of median without a project-based rent subsidy.  If the unit has a project-based rental Section 8 rent
subsidy, the unit rent may be set at the Section 8 Fair Market Rent.     The City of Boston is anticipating that all rental units
directly assisted with City NSP funds under the REO Reclamation Fund: Permanent Supportive Housing Component will be
supportive housing units targeted to be affordable to households with incomes at or below 30% of AMI and that project-based
Section 8 vouchers will be made available to ensure the affordability and financial viability of the project.  The City of Boston
further anticipates that all other rental units assisted with City and State NSP funds will be targeted to be affordable to
households with incomes at or below 80% of AMI.  The state is requiring that rents for such units receiving state NSP funds be
set at the "High HOME Rent Levels" which are designed by HUD to be affordable to households with incomes at or below 65% of
AMI.      However, the primary focus of the City's NSP program is to facilitate the rehabilitation and redevelopment of foreclosed
and abandoned single-family residential properties (1-4 units) as owner-occupied homeownership properties.  For owner-
occupied properties with one, two or three additional rental units, it is anticipated that NSP assistance will only be provided for
the homeowner's unit.  For example, for a three-decker, NSP assistance would normally be limited to one-third of the total dev-
family, NSP assistance would normally be limited to one half of the TDC.   In that case, there would be no income limits, rent
limits or other affordability restrictions imposed on the rental units in such two and three-family owner-occupied properties.
However, if NSP assistance exceeds the pro-rata share of the TDC corresponding to the owner's unit, then one or more of the
rental units will also be required to have income limits and rent limits to restrict the additional assisted units to be affordable to a
household with an income at or below 120% of AMI.  Rents would be the lower of the market rent or 30% of the monthly
income of a household at 120% of AMI.  This is not expected to impose any additional financial burden on the projects because
market rents in the target areas are well below the rents affordable to a household with an income of 120% of AMI.  The main
burden will be the additional administrative burden of periodically documenting incomes and rents.     (3)  Describe how the
grantee will ensure continued affordability for NSP assisted housing.     Response: For rental units assisted with NSP funds, the
City will ensure long term affordability to households with incomes at or below 50% of AMI or 80% of AMI through the use of a
deed restriction (covenant) and a note and mortgage on the property following the same policies and procedures used in the
City's HOME-funded Rental Housing Development Program, generally for 30 plus 20 years.  Projects with Low-Income Housing
Tax Credits are generally affordable in perpetuity.     The primary focus of the City's NSP program is to facilitate the rehabilitation
and redevelopment of foreclosed and abandoned single-family (1-4 unit) residential properties into owner-occupied properties.
Based on our analysis of market conditions in the high need areas, we believe that it will be difficult to incent developers and
buyers to purchase and occupy REO properties in these target areas unless reasonable flexibility is provided.  Due to the onerous
repayment language in the original NSP-1 program guidance, the City had originally planned to use a resale restriction combined
with the HOME program's "presumed affordability" provision to ensure some level of continuing affordability while still providing
an incentive to homebuyers to purchase foreclosed properties in the targeted high-foreclosure areas.  With the repeal of that
provision by the American Reinvestment and Recovery Act (aka the Stimulus Bill), we are opting to employ a recapture provision
instead.  For direct assistance to homebuyers, the City will require that buyer have a household income below 120% of AMI and
that the household must occupy the property as their primary residence for a ten year period (based on the amount of assistance
to be provided).  As a result of our experience with the frequent failures of triple-decker condominium associations, owners will
be prohibited from converting NSP assisted properties to condominiums.  In order to prevent flipping and windfall profits, the City
will require the owner to repay 100% of the NSP subsidy if the owner fails to owner-occupy the property or sells the property
during the first 5 years.  During years 6-10, twenty percent of the subsidy will be forgiven for each
additionalyearthepropertyremainsowner-occupied by the original buyer.  A similar recapture restriction homeownership
development projects, but we expect the affordability period to be for 15 years based on the higher level of assistance provided.
These requirements will be enforced through a covenant and be secured by a note and mortgage on the property.       (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities.     Response: NSP-funded housing
rehabilitation must bring substandard housing units into compliance with Article II of the Massachusetts Sanitary Code, which
sets minimum standards of habitability standards for residential buildings. Projects involving gut rehabilitation of 1-3 story
structures will be required to meet Energy Star building performance standard.  Energy Star compliance will be optional for
projects involving a lower level of rehabilitation.  Projects involving the gut rehabilitation of 4+ story structures will be required to
follow the City's Green Building guidelines where feasible.  A more detailed description of the City's rehabilitation standards for
the NSP program is provided in Section J of this Substantial Amendment.     Low Income Targeting :  The City of Boston is
anticipating that all rental units directly assisted with City NSP funds under the REO Reclamation Fund: Permanent Supportive
Housing Component will be supportive housing units targeted to be affordable to households with incomes at or below 30% of
AMI and that project-based Section 8 vouchers will be made available to ensure the affordability and financial viability of the
project.  The City of Boston further anticipates that all other rental units assisted with City and State NSP funds will be targeted
to be affordable to households with incomes at or below 80% of AMI.  The state is requiring that rents for such units receiving
state NSP funds be set at the "High HOME Rent Levels" which are designed by HUD to be affordable to households with incomes
at or below 65% of AMI.    Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income:  $1,057,548  .     Note  : At least 25% of funds must be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income.   Response: The City of
Boston's NSP allocation is $4, 230,191.  Of that amount, a minimum of twenty five percent of the total or $1,057,548 will be used
for permanent housing for individuals and families whose incomes do not exceed 50% of the area median income.     Acquisition
and Relocation :  At the present time, the City of Boston does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income) as a direct result of NSP-assisted activities.  The City would consider
demolition on a case-by-case basis and only where demolition is the best available strategy for addressing a key problem
property in a neighborhood.  Otherwise, we would target NSP assistance to another property that does not require demolition.
Public Comment :  The City's Draft NSP Substantial Amendment was originally issued for a 15-day public comment period
beginning at 9 a.m. on Monday, November 10th on the City of Boston's website at:
http://www.cityofboston.gov/dnd/Consolidated_Plan.asp   Notices were mailed to 504 organizations and individuals on a mailing
list maintained by the Department of Neighborhood Development for its Consolidated Plan/Action Plan citizen participation
process.   Comments were accepted until the close of business at 5:00 p.m. on Monday, November 24th, 2008.  Comments could
be submitted by e-mail (at actionplan.dnd@cityofboston.gov), by FAX (to 617-635-0383) or by U. S. Mail (to NSP Action Plan,
Policy Development & Research Division, Dept. of Neighborhood Development, 26 Court Street, 8th floor, Boston, MA 02108).
This substantial amendment to the original NSP Substantial Amendment was issued for a second 15 day public comment period
on April 15th on the City of Boston's website.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Boston is targeting foreclosed and abandoned properties in areas
identified as FIT or forclosure intervention areas which have high rates of foreclosures. In addition 43 census tracks have been
identified with scores of 8,9 or 10 on HUD's Foreclosure risk scale. These census tracks are one quarter of the City's census tracts
but con tain nearly three quarters of the City's REO properties.  The target area for the draft substantial amendment was derived
by including all block groups citywide with a HUD Foreclosure Risk Score of 8, 9, or 10.  This included the 12 FIT area block
groups and 137 additional block groups in Dorchester, Roxbury, Mattapan, Hyde Park and East Boston.  We revisited this for the
final substantial amendment after HUD issued the description of the methodology and we realized that the block group data were
estimates rather than actual data and we were able to do our own correlations of HUD's estimated data with actual local data on
foreclosures and related variables, including data obtained from visual surveys.    Looking again at the FIT areas using HUD data
at the census tract rather than block group level, we found that each of the five census tracts in which the three FIT areas are
located scored a 9 or 10 (the highest ranking) on HUD's Estimated Foreclosure Risk Score, had a HUD Predicted Foreclosure Rate
of 8% or higher (compared to 6.1% citywide), and at least 35% of the loans in the area were high-cost loans (compared with
19.1%citywide).  Using the City's own data, we found that the small (one census tract) Hendry Fit area alone had 35 REO
properties and 7 abandoned properties.  The small (one census tract) Langdon FIT area had 6 REOs and 11 abandoned
properties and the three census tract Dacia area had 56 REOs and 18 abandoned properties.  In addition, all five of the FIT
census tracts had a low/mod population of at least 60% and all but one had a low/mod population of at least 70%. Together, the
five FIT area census tracts contained 97 REO properties or 10% of the citywide total.     In addition to the three FIT areas, the
City has identified a broader high need area based on a combination of the data HUD provided to grantees for their NSP
applications and additional data the City has compiled on foreclosures and other trends.  We began by looking at neighborhoods
with troubled markets, those showing the greatest decline in median sales prices from the peak in 2005 or 2006.   Citywide, the
decline averaged -7%.  However, five neighborhoods experienced declines of 20% or more: East Boston (-39%), Mattapan (-
34%), Roxbury (-30%), Dorchester (-25%), and Hyde Park (-20%).  We used this 20% decline as a threshold to make the first
cut for determining areas of greatest need for the NSP program.  Within these neighborhoods, we then used HUD's foreclosure
risk score to make a second cut by selecting only those 39 census tracts within these five neighborhoods that had a HUD
Foreclosure Risk Score of 8, 9 or 10.  After looking at the areas on a map and adding data on the number of REO and abandoned
properties , we identified four additional census tracts within these five neighborhoods with HUD Foreclosure Risk Scores below
8, but having a significant number of REOs and/or abandoned properties, a high % of high cost loans (all over 25%) and
foreclosure petition rate over 2%.&nbsp; This resulted in the selection of 43 of the City's 156 census tracts for inclusion in the
City's high need target area for the City's NSP program.  These 43 census tracts (just over 25% of the total) contain 726 or just
under 75% of the citywide total of 980 REO properties.      Distribution and and Uses of Funds :  The City has idenfied seven
program activities to assist in the acquisition and/or rehabilitation of the REO properties identified. These seven activities will be
funded with NSP money.  These areas are:   REO Reclamation Fund: Turnkey Ownership Component    Funds to assist for-profit
and non-profit developers with the cost of rehabilitating vacant REO properties into owner-occupied properties.  Restoring or
redeveloping foreclosed properties as homeownership is the City's top priority.   NSP funds will not be made available for
acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase price
discounts of 5% - 15%.    REO Reclamation Fund: Permanent Supportive Housing Component    Funds to assist for-profit and
non-profit developers with the cost of rehabilitating vacant REO properties into permanent supportive housing for the homeless
or for persons with disabilities.   NSP funds will not be made available for acquisition unless the property is acquired in
accordance with the NSP program's requirements regarding purchase price discounts of 5% - 15%.     REO Reclamation Fund:
Rental Housing Component    Funds to assist for-profit and non-profit developers with the cost of rehabilitating vacant REO
properties into rental housing for low and moderate income renters.   NSP funds will not be made available for acquisition unless
the property is acquired in accordance with the NSP program's requirements regarding purchase price discounts of 5% - 15%.
Land Bank Acquisition Program    This program will provide funds to cover the City's transactional costs (e.g. legal fees,
appraisals) to acquire REO properties and to cover the City's interim costs of securing and maintaining REO properties before
disposition of the property to a homeowner or developer.    REO Buyer Incentive Program    Funds to assist individual
homebuyers with the cost of acquiring vacant REO properties to be owner-occupied by the buyer.   NSP funds will not be made
available for acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase
price discounts of 5% - 15%.        REO Purchase Rehab Component    Funds to assist individual homebuyers with the cost of
acquiring and rehabilitation vacant REO properties to be owner-occupied by the buyer.   NSP funds will not be made available for
acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase price
discounts of 5% - 15%.     REO Buyer Development/Technical Assistance    Funds to provide required counseling to buyers of
REO properties through City staff or qualified non-profits or other vendors under contract with the City.  Counseling may include
one-on-one counseling or group courses.  Funds will also be used to market the program and create a pool of qualified buyers
interested in purchasing REOs.   In addition, the City plans to use about 9.5% of the funds for its planning and administrative
costs to support the program. The proposed budget for the City's NSP funds and for the NSP funds the City Plans to request from
the state is provided at the end of this section.  The City may need to amend the proposed budget and program activities
depending on HUD's ruling on various policy issues and requested waivers.  The City reserves the right to reallocate funds among
the proposed programs as needed to ensure that all funds are committed in a timely manner within 18 months as required by the
NSP Notice.     Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.  Response:
Massachusetts General Laws (MGL) 121A and 121B provide guidance regarding the definitions of blighted structures.  Consistent
with those statutes, the City of Boston, following the Department of Housing and Community Development, defines blighted
structures for the purposes of NSP as a building that by reasonable determination displays physical deterioration rendering the
building unfit for human habitation, obsolete or in need of major maintenance or repair or lacks ventilation, light or sanitation
facilities contributing to a condition that is detrimental to safety health or morals.  (2)  Definition of "affordable rents."    Note:
Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.  Response: In order to define
affordable rents, we first have to specify at what income levels the rents are designed to be affordable.  The table below shows
the income limits that will be used for the program.  The NSP 50% of AMI category is the same as the "'Very Low Income"
category for the Section 8 and HOME programs.  For the NSP program, HUD has followed the same methodology and calculated
income limits for 120% of median.    The general rule of thumb is that in order to be considered affordable, rents, less an
allowance for tenant-paid utilities, should not exceed 30% of the household's monthly income.  For the sake of consistency, we
have adopted HUD's "Low-HOME Rent Limits" as the maximum rent for units that are to be affordable to households with
incomes at or below 50% of median without a project-based rent subsidy.  If the unit has a project-based rental Section 8 rent
subsidy, the unit rent may be set at the Section 8 Fair Market Rent.     The City of Boston is anticipating that all rental units
directly assisted with City NSP funds under the REO Reclamation Fund: Permanent Supportive Housing Component will be
supportive housing units targeted to be affordable to households with incomes at or below 30% of AMI and that project-based
Section 8 vouchers will be made available to ensure the affordability and financial viability of the project.  The City of Boston
further anticipates that all other rental units assisted with City and State NSP funds will be targeted to be affordable to
households with incomes at or below 80% of AMI.  The state is requiring that rents for such units receiving state NSP funds be
set at the "High HOME Rent Levels" which are designed by HUD to be affordable to households with incomes at or below 65% of
AMI.      However, the primary focus of the City's NSP program is to facilitate the rehabilitation and redevelopment of foreclosed
and abandoned single-family residential properties (1-4 units) as owner-occupied homeownership properties.  For owner-
occupied properties with one, two or three additional rental units, it is anticipated that NSP assistance will only be provided for
the homeowner's unit.  For example, for a three-decker, NSP assistance would normally be limited to one-third of the total dev-
family, NSP assistance would normally be limited to one half of the TDC.   In that case, there would be no income limits, rent
limits or other affordability restrictions imposed on the rental units in such two and three-family owner-occupied properties.
However, if NSP assistance exceeds the pro-rata share of the TDC corresponding to the owner's unit, then one or more of the
rental units will also be required to have income limits and rent limits to restrict the additional assisted units to be affordable to a
household with an income at or below 120% of AMI.  Rents would be the lower of the market rent or 30% of the monthly
income of a household at 120% of AMI.  This is not expected to impose any additional financial burden on the projects because
market rents in the target areas are well below the rents affordable to a household with an income of 120% of AMI.  The main
burden will be the additional administrative burden of periodically documenting incomes and rents.     (3)  Describe how the
grantee will ensure continued affordability for NSP assisted housing.     Response: For rental units assisted with NSP funds, the
City will ensure long term affordability to households with incomes at or below 50% of AMI or 80% of AMI through the use of a
deed restriction (covenant) and a note and mortgage on the property following the same policies and procedures used in the
City's HOME-funded Rental Housing Development Program, generally for 30 plus 20 years.  Projects with Low-Income Housing
Tax Credits are generally affordable in perpetuity.     The primary focus of the City's NSP program is to facilitate the rehabilitation
and redevelopment of foreclosed and abandoned single-family (1-4 unit) residential properties into owner-occupied properties.
Based on our analysis of market conditions in the high need areas, we believe that it will be difficult to incent developers and
buyers to purchase and occupy REO properties in these target areas unless reasonable flexibility is provided.  Due to the onerous
repayment language in the original NSP-1 program guidance, the City had originally planned to use a resale restriction combined
with the HOME program's "presumed affordability" provision to ensure some level of continuing affordability while still providing
an incentive to homebuyers to purchase foreclosed properties in the targeted high-foreclosure areas.  With the repeal of that
provision by the American Reinvestment and Recovery Act (aka the Stimulus Bill), we are opting to employ a recapture provision
instead.  For direct assistance to homebuyers, the City will require that buyer have a household income below 120% of AMI and
that the household must occupy the property as their primary residence for a ten year period (based on the amount of assistance
to be provided).  As a result of our experience with the frequent failures of triple-decker condominium associations, owners will
be prohibited from converting NSP assisted properties to condominiums.  In order to prevent flipping and windfall profits, the City
will require the owner to repay 100% of the NSP subsidy if the owner fails to owner-occupy the property or sells the property
during the first 5 years.  During years 6-10, twenty percent of the subsidy will be forgiven for each
additionalyearthepropertyremainsowner-occupied by the original buyer.  A similar recapture restriction homeownership
development projects, but we expect the affordability period to be for 15 years based on the higher level of assistance provided.
These requirements will be enforced through a covenant and be secured by a note and mortgage on the property.       (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities.     Response: NSP-funded housing
rehabilitation must bring substandard housing units into compliance with Article II of the Massachusetts Sanitary Code, which
sets minimum standards of habitability standards for residential buildings. Projects involving gut rehabilitation of 1-3 story
structures will be required to meet Energy Star building performance standard.  Energy Star compliance will be optional for
projects involving a lower level of rehabilitation.  Projects involving the gut rehabilitation of 4+ story structures will be required to
follow the City's Green Building guidelines where feasible.  A more detailed description of the City's rehabilitation standards for
the NSP program is provided in Section J of this Substantial Amendment.     Low Income Targeting :  The City of Boston is
anticipating that all rental units directly assisted with City NSP funds under the REO Reclamation Fund: Permanent Supportive
Housing Component will be supportive housing units targeted to be affordable to households with incomes at or below 30% of
AMI and that project-based Section 8 vouchers will be made available to ensure the affordability and financial viability of the
project.  The City of Boston further anticipates that all other rental units assisted with City and State NSP funds will be targeted
to be affordable to households with incomes at or below 80% of AMI.  The state is requiring that rents for such units receiving
state NSP funds be set at the "High HOME Rent Levels" which are designed by HUD to be affordable to households with incomes
at or below 65% of AMI.    Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income:  $1,057,548  .     Note  : At least 25% of funds must be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income.   Response: The City of
Boston's NSP allocation is $4, 230,191.  Of that amount, a minimum of twenty five percent of the total or $1,057,548 will be used
for permanent housing for individuals and families whose incomes do not exceed 50% of the area median income.     Acquisition
and Relocation :  At the present time, the City of Boston does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income) as a direct result of NSP-assisted activities.  The City would consider
demolition on a case-by-case basis and only where demolition is the best available strategy for addressing a key problem
property in a neighborhood.  Otherwise, we would target NSP assistance to another property that does not require demolition.
Public Comment :  The City's Draft NSP Substantial Amendment was originally issued for a 15-day public comment period
beginning at 9 a.m. on Monday, November 10th on the City of Boston's website at:
http://www.cityofboston.gov/dnd/Consolidated_Plan.asp   Notices were mailed to 504 organizations and individuals on a mailing
list maintained by the Department of Neighborhood Development for its Consolidated Plan/Action Plan citizen participation
process.   Comments were accepted until the close of business at 5:00 p.m. on Monday, November 24th, 2008.  Comments could
be submitted by e-mail (at actionplan.dnd@cityofboston.gov), by FAX (to 617-635-0383) or by U. S. Mail (to NSP Action Plan,
Policy Development & Research Division, Dept. of Neighborhood Development, 26 Court Street, 8th floor, Boston, MA 02108).
This substantial amendment to the original NSP Substantial Amendment was issued for a second 15 day public comment period
on April 15th on the City of Boston's website.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Boston is targeting foreclosed and abandoned properties in areas
identified as FIT or forclosure intervention areas which have high rates of foreclosures. In addition 43 census tracks have been
identified with scores of 8,9 or 10 on HUD's Foreclosure risk scale. These census tracks are one quarter of the City's census tracts
but con tain nearly three quarters of the City's REO properties.  The target area for the draft substantial amendment was derived
by including all block groups citywide with a HUD Foreclosure Risk Score of 8, 9, or 10.  This included the 12 FIT area block
groups and 137 additional block groups in Dorchester, Roxbury, Mattapan, Hyde Park and East Boston.  We revisited this for the
final substantial amendment after HUD issued the description of the methodology and we realized that the block group data were
estimates rather than actual data and we were able to do our own correlations of HUD's estimated data with actual local data on
foreclosures and related variables, including data obtained from visual surveys.    Looking again at the FIT areas using HUD data
at the census tract rather than block group level, we found that each of the five census tracts in which the three FIT areas are
located scored a 9 or 10 (the highest ranking) on HUD's Estimated Foreclosure Risk Score, had a HUD Predicted Foreclosure Rate
of 8% or higher (compared to 6.1% citywide), and at least 35% of the loans in the area were high-cost loans (compared with
19.1%citywide).  Using the City's own data, we found that the small (one census tract) Hendry Fit area alone had 35 REO
properties and 7 abandoned properties.  The small (one census tract) Langdon FIT area had 6 REOs and 11 abandoned
properties and the three census tract Dacia area had 56 REOs and 18 abandoned properties.  In addition, all five of the FIT
census tracts had a low/mod population of at least 60% and all but one had a low/mod population of at least 70%. Together, the
five FIT area census tracts contained 97 REO properties or 10% of the citywide total.     In addition to the three FIT areas, the
City has identified a broader high need area based on a combination of the data HUD provided to grantees for their NSP
applications and additional data the City has compiled on foreclosures and other trends.  We began by looking at neighborhoods
with troubled markets, those showing the greatest decline in median sales prices from the peak in 2005 or 2006.   Citywide, the
decline averaged -7%.  However, five neighborhoods experienced declines of 20% or more: East Boston (-39%), Mattapan (-
34%), Roxbury (-30%), Dorchester (-25%), and Hyde Park (-20%).  We used this 20% decline as a threshold to make the first
cut for determining areas of greatest need for the NSP program.  Within these neighborhoods, we then used HUD's foreclosure
risk score to make a second cut by selecting only those 39 census tracts within these five neighborhoods that had a HUD
Foreclosure Risk Score of 8, 9 or 10.  After looking at the areas on a map and adding data on the number of REO and abandoned
properties , we identified four additional census tracts within these five neighborhoods with HUD Foreclosure Risk Scores below
8, but having a significant number of REOs and/or abandoned properties, a high % of high cost loans (all over 25%) and
foreclosure petition rate over 2%.&nbsp; This resulted in the selection of 43 of the City's 156 census tracts for inclusion in the
City's high need target area for the City's NSP program.  These 43 census tracts (just over 25% of the total) contain 726 or just
under 75% of the citywide total of 980 REO properties.      Distribution and and Uses of Funds :  The City has idenfied seven
program activities to assist in the acquisition and/or rehabilitation of the REO properties identified. These seven activities will be
funded with NSP money.  These areas are:   REO Reclamation Fund: Turnkey Ownership Component    Funds to assist for-profit
and non-profit developers with the cost of rehabilitating vacant REO properties into owner-occupied properties.  Restoring or
redeveloping foreclosed properties as homeownership is the City's top priority.   NSP funds will not be made available for
acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase price
discounts of 5% - 15%.    REO Reclamation Fund: Permanent Supportive Housing Component    Funds to assist for-profit and
non-profit developers with the cost of rehabilitating vacant REO properties into permanent supportive housing for the homeless
or for persons with disabilities.   NSP funds will not be made available for acquisition unless the property is acquired in
accordance with the NSP program's requirements regarding purchase price discounts of 5% - 15%.     REO Reclamation Fund:
Rental Housing Component    Funds to assist for-profit and non-profit developers with the cost of rehabilitating vacant REO
properties into rental housing for low and moderate income renters.   NSP funds will not be made available for acquisition unless
the property is acquired in accordance with the NSP program's requirements regarding purchase price discounts of 5% - 15%.
Land Bank Acquisition Program    This program will provide funds to cover the City's transactional costs (e.g. legal fees,
appraisals) to acquire REO properties and to cover the City's interim costs of securing and maintaining REO properties before
disposition of the property to a homeowner or developer.    REO Buyer Incentive Program    Funds to assist individual
homebuyers with the cost of acquiring vacant REO properties to be owner-occupied by the buyer.   NSP funds will not be made
available for acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase
price discounts of 5% - 15%.        REO Purchase Rehab Component    Funds to assist individual homebuyers with the cost of
acquiring and rehabilitation vacant REO properties to be owner-occupied by the buyer.   NSP funds will not be made available for
acquisition unless the property is acquired in accordance with the NSP program's requirements regarding purchase price
discounts of 5% - 15%.     REO Buyer Development/Technical Assistance    Funds to provide required counseling to buyers of
REO properties through City staff or qualified non-profits or other vendors under contract with the City.  Counseling may include
one-on-one counseling or group courses.  Funds will also be used to market the program and create a pool of qualified buyers
interested in purchasing REOs.   In addition, the City plans to use about 9.5% of the funds for its planning and administrative
costs to support the program. The proposed budget for the City's NSP funds and for the NSP funds the City Plans to request from
the state is provided at the end of this section.  The City may need to amend the proposed budget and program activities
depending on HUD's ruling on various policy issues and requested waivers.  The City reserves the right to reallocate funds among
the proposed programs as needed to ensure that all funds are committed in a timely manner within 18 months as required by the
NSP Notice.     Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.  Response:
Massachusetts General Laws (MGL) 121A and 121B provide guidance regarding the definitions of blighted structures.  Consistent
with those statutes, the City of Boston, following the Department of Housing and Community Development, defines blighted
structures for the purposes of NSP as a building that by reasonable determination displays physical deterioration rendering the
building unfit for human habitation, obsolete or in need of major maintenance or repair or lacks ventilation, light or sanitation
facilities contributing to a condition that is detrimental to safety health or morals.  (2)  Definition of "affordable rents."    Note:
Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure
compliance with NSP program &ndash;specific requirements such as continued affordability.  Response: In order to define
affordable rents, we first have to specify at what income levels the rents are designed to be affordable.  The table below shows
the income limits that will be used for the program.  The NSP 50% of AMI category is the same as the "'Very Low Income"
category for the Section 8 and HOME programs.  For the NSP program, HUD has followed the same methodology and calculated
income limits for 120% of median.    The general rule of thumb is that in order to be considered affordable, rents, less an
allowance for tenant-paid utilities, should not exceed 30% of the household's monthly income.  For the sake of consistency, we
have adopted HUD's "Low-HOME Rent Limits" as the maximum rent for units that are to be affordable to households with
incomes at or below 50% of median without a project-based rent subsidy.  If the unit has a project-based rental Section 8 rent
subsidy, the unit rent may be set at the Section 8 Fair Market Rent.     The City of Boston is anticipating that all rental units
directly assisted with City NSP funds under the REO Reclamation Fund: Permanent Supportive Housing Component will be
supportive housing units targeted to be affordable to households with incomes at or below 30% of AMI and that project-based
Section 8 vouchers will be made available to ensure the affordability and financial viability of the project.  The City of Boston
further anticipates that all other rental units assisted with City and State NSP funds will be targeted to be affordable to
households with incomes at or below 80% of AMI.  The state is requiring that rents for such units receiving state NSP funds be
set at the "High HOME Rent Levels" which are designed by HUD to be affordable to households with incomes at or below 65% of
AMI.      However, the primary focus of the City's NSP program is to facilitate the rehabilitation and redevelopment of foreclosed
and abandoned single-family residential properties (1-4 units) as owner-occupied homeownership properties.  For owner-
occupied properties with one, two or three additional rental units, it is anticipated that NSP assistance will only be provided for
the homeowner's unit.  For example, for a three-decker, NSP assistance would normally be limited to one-third of the total dev-
family, NSP assistance would normally be limited to one half of the TDC.   In that case, there would be no income limits, rent
limits or other affordability restrictions imposed on the rental units in such two and three-family owner-occupied properties.
However, if NSP assistance exceeds the pro-rata share of the TDC corresponding to the owner's unit, then one or more of the
rental units will also be required to have income limits and rent limits to restrict the additional assisted units to be affordable to a
household with an income at or below 120% of AMI.  Rents would be the lower of the market rent or 30% of the monthly
income of a household at 120% of AMI.  This is not expected to impose any additional financial burden on the projects because
market rents in the target areas are well below the rents affordable to a household with an income of 120% of AMI.  The main
burden will be the additional administrative burden of periodically documenting incomes and rents.     (3)  Describe how the
grantee will ensure continued affordability for NSP assisted housing.     Response: For rental units assisted with NSP funds, the
City will ensure long term affordability to households with incomes at or below 50% of AMI or 80% of AMI through the use of a
deed restriction (covenant) and a note and mortgage on the property following the same policies and procedures used in the
City's HOME-funded Rental Housing Development Program, generally for 30 plus 20 years.  Projects with Low-Income Housing
Tax Credits are generally affordable in perpetuity.     The primary focus of the City's NSP program is to facilitate the rehabilitation
and redevelopment of foreclosed and abandoned single-family (1-4 unit) residential properties into owner-occupied properties.
Based on our analysis of market conditions in the high need areas, we believe that it will be difficult to incent developers and
buyers to purchase and occupy REO properties in these target areas unless reasonable flexibility is provided.  Due to the onerous
repayment language in the original NSP-1 program guidance, the City had originally planned to use a resale restriction combined
with the HOME program's "presumed affordability" provision to ensure some level of continuing affordability while still providing
an incentive to homebuyers to purchase foreclosed properties in the targeted high-foreclosure areas.  With the repeal of that
provision by the American Reinvestment and Recovery Act (aka the Stimulus Bill), we are opting to employ a recapture provision
instead.  For direct assistance to homebuyers, the City will require that buyer have a household income below 120% of AMI and
that the household must occupy the property as their primary residence for a ten year period (based on the amount of assistance
to be provided).  As a result of our experience with the frequent failures of triple-decker condominium associations, owners will
be prohibited from converting NSP assisted properties to condominiums.  In order to prevent flipping and windfall profits, the City
will require the owner to repay 100% of the NSP subsidy if the owner fails to owner-occupy the property or sells the property
during the first 5 years.  During years 6-10, twenty percent of the subsidy will be forgiven for each
additionalyearthepropertyremainsowner-occupied by the original buyer.  A similar recapture restriction homeownership
development projects, but we expect the affordability period to be for 15 years based on the higher level of assistance provided.
These requirements will be enforced through a covenant and be secured by a note and mortgage on the property.       (4)
Describe housing rehabilitation standards that will apply to NSP assisted activities.     Response: NSP-funded housing
rehabilitation must bring substandard housing units into compliance with Article II of the Massachusetts Sanitary Code, which
sets minimum standards of habitability standards for residential buildings. Projects involving gut rehabilitation of 1-3 story
structures will be required to meet Energy Star building performance standard.  Energy Star compliance will be optional for
projects involving a lower level of rehabilitation.  Projects involving the gut rehabilitation of 4+ story structures will be required to
follow the City's Green Building guidelines where feasible.  A more detailed description of the City's rehabilitation standards for
the NSP program is provided in Section J of this Substantial Amendment.     Low Income Targeting :  The City of Boston is
anticipating that all rental units directly assisted with City NSP funds under the REO Reclamation Fund: Permanent Supportive
Housing Component will be supportive housing units targeted to be affordable to households with incomes at or below 30% of
AMI and that project-based Section 8 vouchers will be made available to ensure the affordability and financial viability of the
project.  The City of Boston further anticipates that all other rental units assisted with City and State NSP funds will be targeted
to be affordable to households with incomes at or below 80% of AMI.  The state is requiring that rents for such units receiving
state NSP funds be set at the "High HOME Rent Levels" which are designed by HUD to be affordable to households with incomes
at or below 65% of AMI.    Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income:  $1,057,548  .     Note  : At least 25% of funds must be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income.   Response: The City of
Boston's NSP allocation is $4, 230,191.  Of that amount, a minimum of twenty five percent of the total or $1,057,548 will be used
for permanent housing for individuals and families whose incomes do not exceed 50% of the area median income.     Acquisition
and Relocation :  At the present time, the City of Boston does not intend to demolish or convert any low- and moderate-income
dwelling units (i.e., &le; 80% of area median income) as a direct result of NSP-assisted activities.  The City would consider
demolition on a case-by-case basis and only where demolition is the best available strategy for addressing a key problem
property in a neighborhood.  Otherwise, we would target NSP assistance to another property that does not require demolition.
Public Comment :  The City's Draft NSP Substantial Amendment was originally issued for a 15-day public comment period
beginning at 9 a.m. on Monday, November 10th on the City of Boston's website at:
http://www.cityofboston.gov/dnd/Consolidated_Plan.asp   Notices were mailed to 504 organizations and individuals on a mailing
list maintained by the Department of Neighborhood Development for its Consolidated Plan/Action Plan citizen participation
process.   Comments were accepted until the close of business at 5:00 p.m. on Monday, November 24th, 2008.  Comments could
be submitted by e-mail (at actionplan.dnd@cityofboston.gov), by FAX (to 617-635-0383) or by U. S. Mail (to NSP Action Plan,
Policy Development & Research Division, Dept. of Neighborhood Development, 26 Court Street, 8th floor, Boston, MA 02108).
This substantial amendment to the original NSP Substantial Amendment was issued for a second 15 day public comment period
on April 15th on the City of Boston's website.

Overall                                                                                                                                                                       To Date
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Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,660,970.45

$5,353,451.86

$4,459,392.54

$4,373,171.51

$4,045,588.00

$327,583.51

Program Income Received: $1,123,260.86

Total Funds Expended: $4,353,100.42

Match Contribution: $0.00

Overall Progress Narrative:

 This quarter, some PI was allocated.  Progress continues to be made on outstanding projects that were acquired with these funds, but are
being rehabbed with NSP2.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Land Bank Acquisition
Land Bank Acquisition

Land Bank Acquisition
Land Bank Acquisition

Land Bank Acquisition

Land Bank Acquisition

Land Bank Acquisition

Land Bank Acquisition
Land Bank Acquisition

Land Bank Acquisition

Land Bank Acquisition

Land Bank Acquisition
Land Bank Acquisition
Land Bank Acquisition

Land Bank Acquisition
Land Bank Acquisition
Rental Housing
Rental Housing

Rental Housing

Rental Housing

Rental Housing

Rental Housing

29-1
24-01
24-02

24-03
24-04

24-05

24-06

24-07

24-08
24-09

24-10

24-11

24-12
24-13
24-14

24-15
24-16
6-01
6-02

6-03

6-04

6-05

6-06

Administration
REO Appraisals
Lot Clearance
for REO
properties
Lot Clearance
REO
Appraisals/LAB
Realty
Appraisal of
Foreclosed
Properties
Locksmith
Services
Snow Removal
at Foreclosed
properties
REO Appraisals
REO Lot
Clearance
Plumbing
Services
Constable
Services
Moving Services
REO Utilities
Translation
Services
Mold Removal
REO Repairs
8 Elwyn Road
COMPLETED 4-6
Nelson Street
17 Ramsey
Street
COMPLETED- 6
Lorne Street
137 Intervale
Street
990 River Street

$4,535,089.99 $4,045,588.00 $333,321.66
$414,916.50 $401,143.00 $13,773.50
$24,170.57 $21,570.46 $2,600.11

$235.66 $235.66 $0.00

$32,856.49 $817.83 $28,538.66

$35,450.91 $28,740.91 $6,710.00

$10,725.23 $10,725.23 $0.00

$8,050.11 $7,961.86 $88.25

$1,676.91 $1,676.91 $0.00

$1,555.23 $1,555.23 $0.00

$87.40 $87.40 $0.00

$9,625.72 $9,625.72 $0.00

$410.00 $410.00 $0.00

$5,935.00 $0.00 $5,935.00
$16,755.86 $0.00 $16,755.86

$150.00 $0.00 $150.00

$9,999.00 $0.00 $9,441.80
$6,056.48 $0.00 $4,020.00

$53,603.57 $53,603.57 $0.00

$134,801.48 $52,298.67 $82,502.81

$200,643.20 $132,085.95 $1,676.25

$179,270.67 $112,276.30 $66,994.37

$74,987.08 $73,012.08 $1,975.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0001

Budget Program Funds Drawn Program Income Drawn

Rental Housing

Rental Housing

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Developmt

REO Buyer Incentive

REO Buyer Incentive
REO Buyer Incentive

REO Buyer Incentive

REO Buyer Incentive

REO Buyer Incentive

REO Buyer Incentive

REO Buyer Incentive

REO Buyer Incentive

REO Buyer Incentive

6-07

6-08

4-01

4-02

4-03

4-04

4-05

4-06

4-07

4-08

3-01

3-02
3-03

3-04

3-05

3-06

3-07

3-08

3-09

3-10

72 Esmond
Street
257 Humboldt
Avenue
Homebuyer
Education
Housing Fair
Advertising
COMPLETED-
Housing Fair
Housing Fair
Supplies
September
Housing Fair
Advertising
Housing Fair 2-
2010
Advertising
foreclosed
homes
COMPLETED-
Homebuyer
Training
Downpayment
Assistance - 154
Washington
Street
Appraisals
Appraisals/Middl
esex
113 Londale
Street, #3
98-100 Morris
Street
Appaisal
Services
COMPLETED 9
Rock Terrace
COMPLETED 16
Radcliffe Road
COMPLETED 8
Buckingham
Street
COMPLETED 15
Winborough
Street

$0.00 $0.00 $0.00

$59,158.45 $0.00 $0.00

$36,500.00 $45,150.00 $0.00

$4,814.00 $4,706.00 $0.00

$235.00 $235.00 $0.00

$1,799.87 $1,799.87 $0.00

$2,025.02 $2,025.02 $0.00

$6,130.69 $6,130.69 $0.00

$6,695.15 $977.00 $1,718.15

$807.35 $807.34 $0.00

$15,000.00 $15,000.00 $0.00

$2,850.00 $2,850.00 $0.00

$3,800.00 $3,800.00 $0.00

$15,000.00 $15,000.00 $0.00

$15,000.00 $15,000.00 $0.00

$6,300.00 $1,300.00 $0.00

$15,000.00 $15,000.00 $0.00

$15,000.00 $15,000.00 $0.00

$15,000.00 $15,000.00 $0.00

$15,000.00 $15,000.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0001

Budget Program Funds Drawn Program Income Drawn

REO Buyer Incentive

REO Buyer Incentive

REO Purchase/Rehab

REO Purchase/Rehab

REO Purchase/Rehab

REO Purchase/Rehab

REO Purchase/Rehab
REO Purchase/Rehab

REO Purchase/Rehab
Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

Supportive Housing

3-11

3-12

01-02

01-03

01-04

01-05

1-01
1-07

1-08
12-01

12-02

12-03

12-04

12-05

12-06

12-07

12-08

12-09

12-10

12-11

COMPLETED 20
West Cottage
Street
COMPLETED-
11-13 Blakesville
Street
COMPLETED- 29
Leighton Street
COMPLETED-
251 Fuller Street
CANCELLED 34
Wayland Street,
#1
COMPLETED- 15
Winborough
Street
REO Advertising
COMPLETED-
223 Chelsea
Street
Marketing REO's
257 Humbolt
Avenue
8 Elwyn Road
VLI
COMPLETED- 4-
6 Nelson VLI
COMPLETED- 6
Lorne Street/VLI
COMPLETED- 72
Esmond Street
VLI
990 River Street
VLI
137 Intervale
Street VLI
COMPLETED- 46
Woodbine Street
- VLI
498 Blue Hill
Avenue VLI
COMPLETED- 37
Maywood Street
17 Ramsey
Street

$15,000.00 $15,000.00 $0.00

$15,000.00 $15,000.00 $0.00

$240,025.57 $219,207.70 $20,817.87

$74,492.20 $74,492.20 $0.00

$0.00 $0.00 $0.00

$98,294.10 $71,785.62 $26,508.48

$2,959.00 $2,959.00 $0.00

$257,997.57 $252,675.16 $5,322.41

$25,123.98 $11,154.39 $13,969.59

$177,475.36 $175,120.36 $2,355.00

$94,236.31 $94,236.31 $0.00

$116,552.75 $109,057.95 $7,494.80

$158,666.44 $158,666.44 $0.00

$128,085.68 $125,556.80 $1,946.68

$182,544.53 $182,544.53 $0.00

$150,650.66 $150,650.66 $0.00

$127,458.00 $127,458.00 $0.00

$178,378.99 $178,378.00 $0.00

$23,006.00 $23,006.00 $0.00

$66,881.00 $66,881.00 $0.00
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Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0001

Budget Program Funds Drawn Program Income Drawn

Turnkey Ownership

Turnkey Ownership

Turnkey Ownership
Turnkey Ownership

Turnkey Ownership

Turnkey Ownership

2-01

2-02

2-03
2-04

2-05

2-06

8 Clarkson
Street
498 Blue Hill
Avenue
16 Folsom Street
40 Mountain
Avenue
COMPLETED- 46
Woodbine Street
COMPLETED- 37
Maywood Street

$371,864.11 $371,864.11 $0.00

$89,190.49 $85,380.04 $3,810.45

$170,637.67 $168,513.55 $2,124.12

$127,897.39 $126,047.39 $1,850.00

$127,459.97 $125,344.97 $2,115.00

$57,133.62 $32,000.12 $2,127.50

Grantee Activity Number:                        01-02
Activity Title:                                             COMPLETED- 29 Leighton Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

02/19/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,025.57

$240,025.57

$240,025.57

$240,025.57

$219,207.70

$20,817.87

Program Income Received: $176,460.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        01-02
Activity Title:                                             COMPLETED- 29 Leighton Street

Total Funds Expended: $240,026.27

DND
Guardian/Langton Associates

$240,026.27
$157,840.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition of an REO property to be RFP'ed to a for profit or non profit developer for rehabilitation.  Property is a single family home.

Activity Description

29 Leighton Street, Hyde Park 02136

Location Description:

 Beneficiary data has been reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-03
Activity Title:                                             COMPLETED- 251 Fuller Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

02/16/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        01-03
Activity Title:                                             COMPLETED- 251 Fuller Street
Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,492.20

$74,492.20

$74,492.20

$74,492.20

$74,492.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,492.20

DND
Guardian/Langton Associates

$74,492.20
$10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assistance to buyer of an REO property for rehabilitation of the NSP eligible single family property.

Activity Description

251 Fuller Street, Dorchester 02124

Location Description:

 Beneficiary data has been entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        01-04
Activity Title:                                             CANCELLED 34 Wayland Street, #1

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

03/12/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

DND $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of REO property to be RFP'd for redevelopment
 The environmental review was completed on 1-20-2010. The appraisal was $71,667 and the purchase price, $59,900.
 This project was cancelled after it was found that the appraisal was improperty done making it ineligible for NSP funding.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        01-04
Activity Title:                                             CANCELLED 34 Wayland Street, #1

34 Wayland Street, #1 Dorchester MA 02125

Location Description:

 This project has been cancelled for some time but cannot be deleted or indicated cancelled in the action plan because it supposedly had some
funds expended. There weren't and the QPR doesn't show any either.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-05
Activity Title:                                             COMPLETED- 15 Winborough Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

03/06/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,294.10

$98,294.10

$98,294.10

$98,294.10

$71,785.62

$26,508.48

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        01-05
Activity Title:                                             COMPLETED- 15 Winborough Street

Total Funds Expended: $98,294.10

DND $98,294.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of an REO property procahsed by a NSP eligible buyer at foreclosure.

Activity Description

15 Winborough Street, Mattapan, MA 02126

Location Description:

 This activity is now being entered as completed.  Although the beneficiary data had been entered, the housing unit and property data had not
been.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-01
Activity Title:                                             REO Advertising

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

07/09/2009 10/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-01
Activity Title:                                             REO Advertising
Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,959.00

$2,959.00

$2,959.00

$2,959.00

$2,959.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,959.00

DND $2,959.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cash to fix program provides funding for homeowners purchasing foreclosed property under the NSP rules to rehab the property.  This activity
is for advertising the program.

Activity Description

City-wide newspaper distribution

Location Description:

 This activity is completed, as it stands but is not being closed, as there may be more advertising costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-07
Activity Title:                                             COMPLETED- 223 Chelsea Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

03/12/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$257,997.57

$257,997.57

$257,997.57

$257,997.57

$252,675.16

$5,322.41

Program Income Received: $201,755.00

Total Funds Expended: $257,997.57

DND $257,997.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of an REO property 3 family property to be RFP'd to private and non profit developers for rehabilitation.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-07
Activity Title:                                             COMPLETED- 223 Chelsea Street

223 Chelsea Street, East Boston 02128

Location Description:

 Owner info reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-08
Activity Title:                                             Marketing REO's

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

1 REO Purchase/Rehab

Projected Start Date: Projected End Date:

05/18/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,123.98

$25,123.98

$25,123.98

$25,123.98

$11,154.39

$13,969.59

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-08
Activity Title:                                             Marketing REO's

Total Funds Expended: $25,123.98

DND $25,123.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 4700 postcards notifying potential buyers that REO properties purchased by the City with NSP funds are now available for sale to homeowners
will be mailed and advertising was placed in the local Metro newspaper for 13 days.  The Metro is distributed to riders of the public transit
system as well as in stores throughout the metropolitan Boston area.

Activity Description

26 Court Street, Boston MA 02108

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-09
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-09
Activity Title:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 123 Blue Hill Avenue

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-10
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 75 Davison

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        1-10
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-01
Activity Title:                                             257 Humbolt Avenue

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

03/05/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,475.36

$177,475.36

$177,475.36

$177,475.36

$175,120.36

$2,355.00

Program Income Received: $0.00

Total Funds Expended: $177,475.36

DND $177,475.36
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-01
Activity Title:                                             257 Humbolt Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Foreclosed 3 family property acquired to part of an RFP for very low income rental housing.

Activity Description

257 Humbolt Avenue, Roxbury, MA 02121

Location Description:

 The rehab of this is on NSP2 and is in progress.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-02
Activity Title:                                             8 Elwyn Road VLI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

10/16/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-02
Activity Title:                                             8 Elwyn Road VLI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,236.31

$94,236.31

$94,236.31

$94,236.31

$94,236.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $94,236.31

DND $94,236.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These two units are part of the 8 Elwyn Road rental property (Activity 6-01) and represent the VLI units.

Activity Description

8 Elwyn Road, Dorchester 02124

Location Description:

 8 Elwyn Road.  As previously reported, the rehab of this 3 family is completed.  This represents the two VLI units.  The third unit, a non-VLI
rental is reported as activity 6-01.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-03
Activity Title:                                             COMPLETED- 4-6 Nelson VLI

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-03
Activity Title:                                             COMPLETED- 4-6 Nelson VLI
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

05/24/2010 05/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,552.75

$116,552.75

$116,552.75

$116,552.75

$109,057.95

$7,494.80

Program Income Received: $0.00

Total Funds Expended: $116,552.75

DND $116,552.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a 3 family REO property with two (2) under 50% units.  The third unit in the building is reported at activity 6-02

Activity Description

4-6 Nelson Street

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-03
Activity Title:                                             COMPLETED- 4-6 Nelson VLI

 Beneficiaries were entered previously.  Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-04
Activity Title:                                             COMPLETED- 6 Lorne Street/VLI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

06/04/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,666.44

$158,666.44

$158,666.44

$158,666.44

$158,666.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $158,666.44

DND $158,666.44
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-04
Activity Title:                                             COMPLETED- 6 Lorne Street/VLI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of a 3 family REO property.  2 of the units will be VLI.

Activity Description

6 Lorne Street, Dorchester MA 02124

Location Description:

 Beneficiary data previously entered.  Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-05
Activity Title:                                             COMPLETED- 72 Esmond Street VLI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

04/23/2010 12/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-05
Activity Title:                                             COMPLETED- 72 Esmond Street VLI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,085.68

$128,085.68

$128,085.68

$127,503.48

$125,556.80

$1,946.68

Program Income Received: $115,000.00

Total Funds Expended: $127,503.48

DND $127,503.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a VLI unit in a 2 family property.  Note that the second unit is funded with NSP2 and is activity N2 2-04

Activity Description

72 Esmond Street, Dorchester MA 02121

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-06
Activity Title:                                             990 River Street VLI

Activity Type: Activity Status:

Acquisition - general Under Way



9694

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-06
Activity Title:                                             990 River Street VLI
Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

03/12/2010 12/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,544.53

$182,544.53

$182,544.53

$182,544.53

$182,544.53

$0.00

Program Income Received: $165,114.74

Total Funds Expended: $183,183.20

DND $183,183.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of two VLI REO units.  The 3rd unit in this three family is reported at NSP2 2-05

Activity Description

990 River Street, Hyde Park MA 02136

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-06
Activity Title:                                             990 River Street VLI

 Acquisition of 990 River Street, a foreclosed property to be RFP'd for development.  The third unit is reported on NSP2 as Activity N2 2-05.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-07
Activity Title:                                             137 Intervale Street VLI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

03/01/2010 01/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,650.66

$150,650.66

$150,650.66

$150,650.66

$150,650.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,650.66

DND $150,650.66
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-07
Activity Title:                                             137 Intervale Street VLI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of two REO units at 137 Intervale Street which are VLI.  The other unit of this three unit building is reported at NSP2 activity
number 6-05.  All units will be RFP'd for a developer to rehab and rent.

Activity Description

137 Intervale Street, Roxbury MA 02119

Location Description:

 This is set up to be rehabbed under NSP2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-08
Activity Title:                                             COMPLETED- 46 Woodbine Street - VLI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

01/01/2010 07/12/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-08
Activity Title:                                             COMPLETED- 46 Woodbine Street - VLI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,458.00

$127,458.00

$127,458.00

$127,458.00

$127,458.00

$0.00

Program Income Received: $200,000.00

Total Funds Expended: $127,458.00

DND $127,458.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.  1 VLI.  The other unit is reported under 2-05

Activity Description

Property in NSP Area`

Location Description:

 Completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-09
Activity Title:                                             498 Blue Hill Avenue VLI

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-09
Activity Title:                                             498 Blue Hill Avenue VLI
Acquisition - general Under Way

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

02/05/2010 02/05/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$178,378.99

$178,378.99

$178,378.99

$178,378.00

$178,378.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $178,378.00

Department of Neighborhood Development2 $178,378.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 498 Blue Hill Avenue.  This isthe VLI piece.  The other portion is 2-02.

Activity Description

498 Blue Hill Avenue

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-09
Activity Title:                                             498 Blue Hill Avenue VLI

 Adjusting the expended amount to reflect the amount drawndown.  This was part of the VLI switch process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-10
Activity Title:                                             COMPLETED- 37 Maywood Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

02/19/2010 02/19/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,006.00

$23,006.00

$23,006.00

$23,006.00

$23,006.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,006.00

Department of Neighborhood Development2 $23,006.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-10
Activity Title:                                             COMPLETED- 37 Maywood Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is the VLI portion of 37 Maywood Street.  After the VLI switching this will be $23,006.80

Activity Description

37 Maywood Street

Location Description:

 Beneficiary data has been entered.  It is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-11
Activity Title:                                             17 Ramsey Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

12 Supportive Housing

Projected Start Date: Projected End Date:

06/01/2010 12/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        12-11
Activity Title:                                             17 Ramsey Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,881.00

$66,881.00

$66,881.00

$66,881.00

$66,881.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,881.00

Department of Neighborhood Development2 $66,881.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 17 Ramsey Street.  This represents the VLI unit.  When the VLI switch happens this amount will be $66,881.07

Activity Description

17 Ramsey Street

Location Description:

 Entering expended amount. Part of VLI correction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-01
Activity Title:                                             8 Clarkson Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-01
Activity Title:                                             8 Clarkson Street
Project Number: Project Title:

2 Turnkey Ownership

Projected Start Date: Projected End Date:

08/13/2009 02/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$371,864.11

$371,864.11

$371,864.11

$371,864.11

$371,864.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $371,864.11

DND $371,864.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of vacant 3 family property located in FIT area. Moderate interior and exterior rehab and upgrades.

Activity Description

8 Clarkson Street, Dorchester

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-01
Activity Title:                                             8 Clarkson Street

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-02
Activity Title:                                             498 Blue Hill Avenue

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Turnkey Ownership

Projected Start Date: Projected End Date:

01/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,190.49

$89,190.49

$89,190.49

$89,190.49

$85,380.04

$3,810.45

Program Income Received: $209,925.00

Total Funds Expended: $89,190.49

DND $89,190.49
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-02
Activity Title:                                             498 Blue Hill Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisitiion of foreclosed property.  The property will be part of a request for proposals for redevelopment by a nonprofit or for profit
developer.  It is expected that all 3 units in this property will be renter units and 2 are expected to low income.  Rehabilitation casts will be
reported under the City's NSP2 funding.

Activity Description

498 Blue Hill Avenue, Roxbury

Location Description:

 Correcting expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-03
Activity Title:                                             16 Folsom Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Turnkey Ownership

Projected Start Date: Projected End Date:

02/10/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-03
Activity Title:                                             16 Folsom Street
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,637.67

$170,637.67

$170,637.67

$170,637.67

$168,513.55

$2,124.12

Program Income Received: $0.00

Total Funds Expended: $149,926.96

DND $149,926.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of a single family foreclosed property.  Property will be part of an RFP for a for profit or nonprofit to rehab and resell to an owner
occupant.

Activity Description

16 Folsom Street, Dorchester

Location Description:

 Acquisition of 16 Folsom Street, a single family foreclosed property.  It was part of an RFP.  Responses were due May 2010 but no responses
were received.  It was put out for RFP again.  Responses were due in November and have been reviewed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-04
Activity Title:                                             40 Mountain Avenue
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-04
Activity Title:                                             40 Mountain Avenue

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Turnkey Ownership

Projected Start Date: Projected End Date:

02/08/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,897.39

$127,897.39

$127,897.39

$127,897.39

$126,047.39

$1,850.00

Program Income Received: $0.00

Total Funds Expended: $127,897.39

DND $127,897.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a single family REO property which will be RFP'ed for redevelopment and rehab to a for profit or nonprofit developer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-04
Activity Title:                                             40 Mountain Avenue

40 Mountain Avenue, Dorchester 02124

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-05
Activity Title:                                             COMPLETED- 46 Woodbine Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Turnkey Ownership

Projected Start Date: Projected End Date:

02/12/2010 08/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,459.97

$127,459.97

$127,459.97

$127,459.97

$125,344.97

$2,115.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-05
Activity Title:                                             COMPLETED- 46 Woodbine Street

Total Funds Expended: $127,459.97

DND $127,459.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aqusition of a 2 family REO property in an NSP area which will be part of an RFP for a for profit or nonprofit developer for rehabilitation.

Activity Description

46 Woodbine Street, Roxbury

Location Description:

 Completed.  Beneficiary data entered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-06
Activity Title:                                             COMPLETED- 37 Maywood Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Turnkey Ownership

Projected Start Date: Projected End Date:

02/19/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        2-06
Activity Title:                                             COMPLETED- 37 Maywood Street
Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,133.62

$57,133.62

$57,133.62

$34,127.62

$32,000.12

$2,127.50

Program Income Received: $55,006.12

Total Funds Expended: $34,127.62

DND $34,127.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 3 family REO property to be RFPed to a private or nonprofit developer for rehabilitation.  It is anticipated it will be sold after
rehab to an owner occupant with two renters.

Activity Description

37 Maywood Street, Roxbury, 02119

Location Description:

 The beneficiary data has been entered.  This was rehabbed under NSP2 and is reported there as well.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-01
Activity Title:                                             REO Appraisals

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

05/13/2009 10/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,170.57

$24,170.57

$24,170.57

$24,170.57

$21,570.46

$2,600.11

Program Income Received: $0.00

Total Funds Expended: $24,170.57

DND $24,170.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisal services for REO properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-01
Activity Title:                                             REO Appraisals

City of Boston NSP areas

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-02
Activity Title:                                             Lot Clearance for REO properties

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

06/30/2009 07/15/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$235.66

$235.66

$235.66

$235.66

$235.66

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-02
Activity Title:                                             Lot Clearance for REO properties

Total Funds Expended: $235.66

DND $235.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Emergency Lot Clearance for health and safety reasons for City acquired properties in FIT areas.

Activity Description

City acquired REO properties in FIT areas.

Location Description:

 Lot clearance.  No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-03
Activity Title:                                             Lot Clearance

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

07/14/2009 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-03
Activity Title:                                             Lot Clearance
Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,856.49

$32,856.49

$30,856.49

$29,356.49

$817.83

$28,538.66

Program Income Received: $0.00

Total Funds Expended: $29,356.49

DND $29,356.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lot clean up of REO properties prior to rehabilitation. FIT areas

Activity Description

  Various addresses.

Location Description:

 Funds were drawn this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-04
Activity Title:                                             REO Appraisals/LAB Realty

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

08/20/2009 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,450.91

$35,450.91

$35,450.91

$35,450.91

$28,740.91

$6,710.00

Program Income Received: $0.00

Total Funds Expended: $35,450.91

DND $35,450.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisal services for REO property being considered for purchase with NSP funds.  Each appraisal is $370

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-04
Activity Title:                                             REO Appraisals/LAB Realty

Multiple sites across the City of Boston in FIT areas

Location Description:

 Updated expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-05
Activity Title:                                             Appraisal of Foreclosed Properties

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

10/20/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,725.23

$10,725.23

$10,725.23

$10,725.23

$10,725.23

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-05
Activity Title:                                             Appraisal of Foreclosed Properties

Total Funds Expended: $10,725.23

DND $10,725.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisals of REO properties for potential acquisition. FIT areas.

Activity Description

Multiple sites in FIT areas

Location Description:

 Appraisals of foreclosed properties.  No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-06
Activity Title:                                             Locksmith Services

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

11/17/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-06
Activity Title:                                             Locksmith Services
Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,050.11

$8,050.11

$8,050.11

$8,050.11

$7,961.86

$88.25

Program Income Received: $0.00

Total Funds Expended: $8,050.11

DND $8,050.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Locksmith services to secure foreclosed buildings until appropriate disposition.

Activity Description

100 Devon Street and other properties in the FIT area.

Location Description:

 Updating expended amount

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-07
Activity Title:                                             Snow Removal at Foreclosed properties

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

12/30/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,676.91

$1,676.91

$1,676.91

$1,676.91

$1,676.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,676.91

DND $1,676.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Snow removal for properties being rehabilitated with NSP funds.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-07
Activity Title:                                             Snow Removal at Foreclosed properties

1 Marion Place (East Boston), 100 Devon Street(Roxbury), 302 Fuller Street(Mattapan, 22 Rockwell Street (Dorchester) and others as they are
acquired.

Location Description:

 Snow removal at REO properties.  No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-08
Activity Title:                                             REO Appraisals

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,555.23

$1,555.23

$1,555.23

$1,555.23

$1,555.23

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-08
Activity Title:                                             REO Appraisals

Total Funds Expended: $1,555.23

DND $1,555.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REO appraisals of properties in the NSP areas for potential acquisition and/or rehab by C.J. Meade & Co.

Activity Description

Various properties in NSP areas

Location Description:

 REO appraisals.  No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-09
Activity Title:                                             REO Lot Clearance

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

01/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-09
Activity Title:                                             REO Lot Clearance
Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87.40

$87.40

$87.40

$87.40

$87.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $87.40

DND $87.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract with NESAM Cleaning Co. to clear lots in FIT areas.

Activity Description

Lot clean-up for REO properties.

Location Description:

 REO lot clearance.  No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-10
Activity Title:                                             Plumbing Services

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

02/09/2010 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,625.72

$9,625.72

$9,625.72

$9,625.72

$9,625.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,625.72

DND $9,625.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



9723

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-10
Activity Title:                                             Plumbing Services

 Emergency Plumbing services for REO acquisition before properties are sold to a developer after an RFP process.
 This activity could not be changed to Area Benefit, Land Banking (Disposition) because there is an error referring to changes that need to be
made in the QPR.  However, attempts to fix whatever the issue is have been unsuccessful. The QPR shows no data from previous quarters
when selecting view cumulative totals.  There is no way to get to the second page of the QPR to note this problem there as well.

Activity Description

10 Cameron Street and other REO properties

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-11
Activity Title:                                             Constable Services

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

06/07/2010 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$410.00

$410.00

$410.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-11
Activity Title:                                             Constable Services
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410.00

$410.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $410.00

DND $410.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Constable services to serve papers and notices as needed to occupied REO's

Activity Description

as needed at foreclosed properties acquired by DND

Location Description:

 Constable services.  Payment for services.  No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-12
Activity Title:                                             Moving Services

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-12
Activity Title:                                             Moving Services
04/22/2011 06/22/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,935.00

$5,935.00

$0.00

$5,935.00

$0.00

$5,935.00

Program Income Received: $0.00

Total Funds Expended: $5,935.00

Department of Neighborhood Development1 $5,935.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Moving services to relocate existing tenants in City acquired properties.

Activity Description

Various City Acquired properties

Location Description:

 Updated expended amount

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-12
Activity Title:                                             Moving Services

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-13
Activity Title:                                             REO Utilities

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

07/22/2011 02/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,755.86

$16,755.86

$16,755.86

$16,755.86

$0.00

$16,755.86

Program Income Received: $0.00

Total Funds Expended: $16,755.86

Department of Neighborhood Development1 $16,755.86

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-13
Activity Title:                                             REO Utilities

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 REO Utility bills to be paid with NSP1 Program Income

Activity Description

NSP1 REOs including 12 Wildwood Street, Matapan.

Location Description:

 Updated expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-14
Activity Title:                                             Translation Services

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

04/10/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $150.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-14
Activity Title:                                             Translation Services
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150.00

$150.00

$150.00

$0.00

$150.00

Program Income Received: $0.00

Total Funds Expended: $150.00

Department of Neighborhood Development2 $150.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Translation services for Notice of Sale letters to Spanish and Vietnamese

Activity Description

NSP Area

Location Description:

 Funds were drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-15
Activity Title:                                             Mold Removal

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-15
Activity Title:                                             Mold Removal
24 Land Bank Acquisition

Projected Start Date: Projected End Date:

04/17/2012 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,999.00

$9,999.00

$9,999.00

$9,441.80

$0.00

$9,441.80

Program Income Received: $0.00

Total Funds Expended: $9,441.80

Department of Neighborhood Development2 $9,441.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mold Removal

Activity Description

81 Wheatland

Location Description:

 Funds were drawn.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-15
Activity Title:                                             Mold Removal

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24-16
Activity Title:                                             REO Repairs

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

24 Land Bank Acquisition

Projected Start Date: Projected End Date:

08/17/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,056.48

$6,056.48

$1,452.48

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Department of Neighborhood Development1 $0.00

Match Contributed: $0.00



9731

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        24-16
Activity Title:                                             REO Repairs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 repairs and related activities at NSP properties.

Activity Description

REO properties

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        29-1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

29 Administration

Projected Start Date: Projected End Date:

03/18/2009 06/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$414,916.50

$414,916.50

$414,916.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        29-1
Activity Title:                                             Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$414,916.50

$401,143.00

$13,773.50

Program Income Received: $0.00

Total Funds Expended: $414,916.50

DND $414,916.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Funding for administration (salaries) and planning activities.

Activity Description

City of Boston, Department of Neighborhood Development

Location Description:

 Updated expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-01
Activity Title:                                             Downpayment Assistance - 154 Washington Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-01
Activity Title:                                             Downpayment Assistance - 154 Washington Street
08/01/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment assistance for a first time homebuyer to purchase a foreclosed property

Activity Description

154 Washington Street, Dorchester MA 02121

Location Description:

 Mortgage writedown assistance for a first time homebuyer to purchase a foreclosed property, 154 Washington Street, Dorchester MA.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-01
Activity Title:                                             Downpayment Assistance - 154 Washington Street

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-02
Activity Title:                                             Appraisals

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

07/10/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,850.00

$2,850.00

$2,850.00

$2,850.00

$2,850.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,850.00

DND $2,850.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-02
Activity Title:                                             Appraisals

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding for appraisals for forclosed properties purchased by homeowners. FIT areas.

Activity Description

Multiple locations in FIT areas

Location Description:

 Appraisals.  Funding for appraisals of foreclosed homes to be purchased by homeowners.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-03
Activity Title:                                             Appraisals/Middlesex

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-03
Activity Title:                                             Appraisals/Middlesex
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,800.00

$3,800.00

$3,800.00

$3,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,800.00

DND $3,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisals of foreclosed properties to be purchased by homeowners.

Activity Description

Multiple locations in FIT areas

Location Description:

 Funds expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-04
Activity Title:                                             113 Londale Street, #3

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-04
Activity Title:                                             113 Londale Street, #3
3 REO Buyer Incentive

Projected Start Date: Projected End Date:

10/01/2009 12/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 mortgage writedown assistance to first time homebuyer purchasing an REO property.

Activity Description

113 Lonsdale Street #3, Dorchester MA 02124

Location Description:

 Mortgage writedown assistance for homebuyer of 113 Londale Street #3.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-04
Activity Title:                                             113 Londale Street, #3

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-05
Activity Title:                                             98-100 Morris Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

10/01/2009 12/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-05
Activity Title:                                             98-100 Morris Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage writedown for first time homebuyer of REO property.

Activity Description

98-100 Morris Street, East Boston, MA 02128

Location Description:

 A homeowner purchased an REO property, 98-100 Morris Street with mortgage writedown assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-06
Activity Title:                                             Appaisal Services

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,300.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-06
Activity Title:                                             Appaisal Services
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,300.00

$6,300.00

$1,300.00

$1,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,300.00

DND $1,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Apprisals for properties that will be purchased by homebuyers under the NSP program.

Activity Description

Multiple locations in the City of Boston FIT Areas

Location Description:

 Funds were added in anticipation of further appraisals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-07
Activity Title:                                             COMPLETED 9 Rock Terrace

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-07
Activity Title:                                             COMPLETED 9 Rock Terrace
3 REO Buyer Incentive

Projected Start Date: Projected End Date:

11/23/2009 01/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage write-down assistance to first time homeowner purchasing a REO property.

Activity Description

9 Rock Terrace.  Foreclosed property

Location Description:

 COMPLETED-As previously reported, this activity has been completed.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-07
Activity Title:                                             COMPLETED 9 Rock Terrace

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-08
Activity Title:                                             COMPLETED 16 Radcliffe Road

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

10/28/2009 01/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00



9743

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-08
Activity Title:                                             COMPLETED 16 Radcliffe Road

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage write down assistance to first time homebuyer of a foreclosed property.

Activity Description

16 Radcliffe Road, Mattapan

Location Description:

 COMPLETED- As previously reported, this mortgage writedown assistance has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-09
Activity Title:                                             COMPLETED 8 Buckingham Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

02/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-09
Activity Title:                                             COMPLETED 8 Buckingham Street
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage write down assistance for a buyer of an REO property within a NSP area.

Activity Description

8 Buckingham Street, Hyde Park

Location Description:

 Beneficiary data entered.  Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-10
Activity Title:                                             COMPLETED 15 Winborough Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-10
Activity Title:                                             COMPLETED 15 Winborough Street
3 REO Buyer Incentive

Projected Start Date: Projected End Date:

02/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage write down assistance for buyer of REO property within NSP area

Activity Description

15 Winborough Street, Mattapan

Location Description:

 COMPLETED- As previously reported, the mortgage writedown assistance for 15 Winborough Street has been completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-10
Activity Title:                                             COMPLETED 15 Winborough Street

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-11
Activity Title:                                             COMPLETED 20 West Cottage Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

02/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

DND $15,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-11
Activity Title:                                             COMPLETED 20 West Cottage Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage writedown assistance for buyer of REO property within NSP area

Activity Description

20 West Cottage Street, Dorchester

Location Description:

 COMPLETED- As previously reported, the mortgage writedown assistance for 20 West Cottage Street has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-12
Activity Title:                                             COMPLETED- 11-13 Blakesville Street

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 REO Buyer Incentive

Projected Start Date: Projected End Date:

05/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-12
Activity Title:                                             COMPLETED- 11-13 Blakesville Street
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,000.00

$15,000.00

$15,000.00

$15,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,000.00

Department of Neighborhood Development2 $15,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage write-down assistance to buyer of an REO property in an NSP area.

Activity Description

11-13 Blakeville Street, Dorchester MA 02121

Location Description:

 COMPLETED-As previously reported, the Mortgage writedown assistance for 11-13 Blakesville Street has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-13
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-13
Activity Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage writedown assistance for homebuyer of 123 Blue Hill Avenue.

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-13
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-14
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        3-14
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mortgage writedown assistance for homebuyer of 75 Davison Street.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-01
Activity Title:                                             Homebuyer Education

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

05/07/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$36,500.00

$36,500.00

$36,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-01
Activity Title:                                             Homebuyer Education
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,150.00

$45,150.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,150.00

DND $45,150.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will provide Homebuyer 101 and Credit Smart classes to potential homebuyers of REO and abandoned properties.
 This cannot be changed to Area Benefit due to issues with the QPR that have not successfully been resolved despite attempts to do so.  We
have information on attendees, but have complete information (race, income, etc.) for very few.  Disclosure at the classes is voluntary.

Activity Description

City of Boston - Citywide

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-02
Activity Title:                                             Housing Fair Advertising

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-02
Activity Title:                                             Housing Fair Advertising
4 REO Buyer Developmt

Projected Start Date: Projected End Date:

07/07/2009 07/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,814.00

$4,814.00

$4,814.00

$4,706.00

$4,706.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,706.00

DND $4,706.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding for local newspaper advertising for housing fair to be held on July 21, 2009. The fair will market availability of NSP funds. Advertising
placed in independent newspapaers,El Mundo, Metro Boston, El Planeta.

Activity Description

City of Boston

Location Description:

 Advertising for housing fairs.  No activity this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-02
Activity Title:                                             Housing Fair Advertising

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-03
Activity Title:                                             COMPLETED- Housing Fair

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Completed

Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

07/19/2009 09/15/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$235.00

$235.00

$235.00

$235.00

$235.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $235.00

DND $235.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-03
Activity Title:                                             COMPLETED- Housing Fair

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Supplies and set-up for housing Fair at Harborside Community Center to introduce protential beneficiaries in a FIT area to the availability of
NSP funds.

Activity Description

Harborside Community Center. FIT areas.

Location Description:

 COMPLETED- As previously reported.  This activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-04
Activity Title:                                             Housing Fair Supplies

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

09/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-04
Activity Title:                                             Housing Fair Supplies
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,799.87

$1,799.87

$1,799.87

$1,799.87

$1,799.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,799.87

DND $1,799.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contracts to provides supplies for housing fairs for first time homebuyers and prospective buyers of foreclosed properties.

Activity Description

Various locations in the City of Boston. FIT areas.

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-05
Activity Title:                                             September Housing Fair Advertising

Activity Type: Activity Status:

Public services Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-05
Activity Title:                                             September Housing Fair Advertising
Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

09/01/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,025.02

$2,025.02

$2,025.02

$2,025.02

$2,025.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,025.02

DND $2,025.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Advertising about Housing Fair to be held September 26 for first time homebuyers and those seeking to purchase foreclosed properties.  Ads
were placed in newspapers.

Activity Description

City wide

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-05
Activity Title:                                             September Housing Fair Advertising

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-06
Activity Title:                                             Housing Fair 2-2010

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

02/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,130.69

$6,130.69

$6,130.69

$6,130.69

$6,130.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,130.69

DND $6,130.69
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-06
Activity Title:                                             Housing Fair 2-2010
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Advertising Housing Fair to attract potential purchasers of REO properties.

Activity Description

City of Boston Housing Spring Housing Fair.

Location Description:

 Updating expended amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-07
Activity Title:                                             Advertising foreclosed homes

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

05/13/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-07
Activity Title:                                             Advertising foreclosed homes
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,695.15

$6,695.15

$2,695.15

$977.00

$977.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $977.00

DND $977.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REO properties purchased by the grantee will be advertised for sale to qualified buyers.

Activity Description

Throughout the City of Boston

Location Description:

 Remaining open in case there is further advertising.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-08
Activity Title:                                             COMPLETED- Homebuyer Training

Activity Type: Activity Status:

Public services Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-08
Activity Title:                                             COMPLETED- Homebuyer Training
Project Number: Project Title:

4 REO Buyer Developmt

Projected Start Date: Projected End Date:

06/12/2010 06/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$807.35

$807.35

$807.35

$807.34

$807.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $807.34

DND $807.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Payment for custodial sevices for use of space for homebuyer training on June 12, 2010.

Activity Description

Madison Park Cardinal Hall, Roxbury 02119

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        4-08
Activity Title:                                             COMPLETED- Homebuyer Training

 COMPLETED- As previously reported, this activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-01
Activity Title:                                             8 Elwyn Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

10/19/2009 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,603.57

$53,603.57

$53,603.57

$53,603.57

$53,603.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $53,603.57

DND $53,603.57



9763

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-01
Activity Title:                                             8 Elwyn Road
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 renovation of foreclosed triple decker into three units of affordable housing.  2 of the units targeted to 50% or less AMI tenants.  The two VLI
units are reported at activity 12-2

Activity Description

8 Elwyn Road, Dorchester, MA 02124

Location Description:

 Expended amount adjusted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-02
Activity Title:                                             COMPLETED 4-6 Nelson Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

05/24/2010 05/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-02
Activity Title:                                             COMPLETED 4-6 Nelson Street
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,801.48

$134,801.48

$134,801.48

$134,801.48

$52,298.67

$82,502.81

Program Income Received: $0.00

Total Funds Expended: $134,801.48

DND $134,801.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loan to redevelop a 3 rental unit REO building.  Two units reported under activity 12-03 as Very Low Income.

Activity Description

4-6 Nelson Street

Location Description:

 Beneficiary data has been entered previously.  Now being identified as completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-03
Activity Title:                                             17 Ramsey Street

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-03
Activity Title:                                             17 Ramsey Street
Acquisition - general Under Way

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

06/01/2010 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,643.20

$200,643.20

$200,643.20

$133,762.20

$132,085.95

$1,676.25

Program Income Received: $0.00

Total Funds Expended: $133,762.45

DND $133,762.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of a four family REO property to be RFP'd for rental units.

Activity Description

17 Ramsey Street, Dorchester MA 02125

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-03
Activity Title:                                             17 Ramsey Street

 It is being rehabbed with NSP2 funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-04
Activity Title:                                             COMPLETED- 6 Lorne Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

06/04/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,270.67

$179,270.67

$179,270.67

$179,270.67

$112,276.30

$66,994.37

Program Income Received: $0.00

Total Funds Expended: $179,270.67

DND $179,270.67
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-04
Activity Title:                                             COMPLETED- 6 Lorne Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One of three units in a foreclosed property.  This one will be affordable to 80%; the other two are VLI units reported at 12-04.

Activity Description

6 Lorne Street, Dorchester 02124

Location Description:

 Beneficiary data previously entered.  Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-05
Activity Title:                                             137 Intervale Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

03/01/2010 01/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-05
Activity Title:                                             137 Intervale Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,987.08

$74,987.08

$74,987.08

$74,987.08

$73,012.08

$1,975.00

Program Income Received: $0.00

Total Funds Expended: $74,987.08

DND $74,987.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition of a 3 family building,  Two of the units are VLI and are reported at activity 12-07.  This unit is the moderate income unit.

Activity Description

137 Intervale Street, Roxbury MA 02119

Location Description:

 This is set up to be rehabbed with NSP2 funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-06
Activity Title:                                             990 River Street

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-06
Activity Title:                                             990 River Street
Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

03/12/2010 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Department of Neighborhood Development2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 990 River Street,  After the VLI switches this will be $182,544.53

Activity Description

990 River Street

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-06
Activity Title:                                             990 River Street

 Part of VLI switch.  The $182,544.53 from 12-06 is being moved here.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-07
Activity Title:                                             72 Esmond Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

04/02/2010 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Neighborhood Development2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Department of Neighborhood Development2 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-07
Activity Title:                                             72 Esmond Street
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 72 Esmond Street part of the acquisition (12-05) is being moved here because there are no VLI units.  The rehab is on NSP2.

Activity Description

72 Esmond Street

Location Description:

 This is going to be the rental piece since there is no VLI unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6-08
Activity Title:                                             257 Humboldt Avenue

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

6 Rental Housing

Projected Start Date: Projected End Date:

03/05/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DND

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0001
Grantee :                       Boston, MA

Award Date: Grant Authorized Amount: $4,230,191.00 Estimated PI/RL Funds: $1,123,260.86

Grantee Activity Number:                        6-08
Activity Title:                                             257 Humboldt Avenue
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,158.45

$59,158.45

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

DND $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property

Activity Description

257 Humboldt is a 3 unit rental  property with two of units reported at 12-01 as VLI.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Action Plan Narrative :  Areas of Greatest Need :
 First time homebuyers and stablization of neighborhoods devistated by foreclosures and abandon properties. Census tracts 5108,
5104, 5113 and 5115 have the highest foreclosure rate based on HUD foreclosure rating system.  Distribution and and Uses of
Funds :  $190,000.00 in program Income has been added to our grant amount. These funds will be used in the following
activities:
 $172,807.00 will be added to activity #002-A budget- Rehabilitation-LMMI
 $17,193.00 will be added to activity #001 budget-  formaly BBB Administration, currently Brockton Redevelopment Authority
Administration  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,659,539.26

$2,473,601.12

$2,435,009.12

$2,354,539.26

$2,033,917.13

$320,622.13

Program Income Received: $320,622.13

Total Funds Expended: $2,354,539.26

Match Contribution: $0.00

Overall Progress Narrative:

 For the most part all NSP activity has been completed. We are awaiting the purchase of bank owed property from Wells Fargo (153 Hovenden
Avenue) as the final activity under NSP1.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition

Administration/Progra
m Delivery
Administration/Progra
m Delivery
Administration/Progra
m Delivery

BBB Administration

HomeBuyer Counceling
& Education

Homebuyer Down
Payment Assistance

Marketing
Rehabilitation
Rehabilitation

Rehabilitation

008

009

004

004-A

006

001

003

005

007
002
002-A

002-B

Acquisition-22
Noyes Avenue-
28 Lexington
Street-
Acquisition- 9-11
Sheppard Street
Program
Delivery- SHI
Program
Delivery-SMAHC
Program
Delivery/Capacit
y-BEDCC_CXL
BBB
Administration
HomeBuyer
Counceling &
Education
Homebuyer
Down Payment
Assistance
Marketing-NHS
Rehabilitation
Rehabilitation-
LMMI
117 Laureston

$2,354,539.26 $2,033,917.13 $320,622.13

$422,230.00 $310,230.00 $112,000.00

$266,817.32 $266,817.31 $0.01

$121,772.46 $121,772.46 $0.00

$99,999.99 $99,999.99 $0.00

$8,034.00 $8,034.00 $0.00

$232,491.00 $215,298.00 $17,193.00

$11,917.83 $11,917.83 $0.00

$81,323.34 $81,323.34 $0.00

$6,000.00 $6,000.00 $0.00
$661,981.86 $661,981.86 $0.00

$278,971.46 $87,542.34 $191,429.12

$163,000.00 $163,000.00 $0.00

Grantee Activity Number:                        001
Activity Title:                                             BBB Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-f-0006-1 BBB Administration

Projected Start Date: Projected End Date:

11/10/2008 09/13/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



9775

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        001
Activity Title:                                             BBB Administration
Primary Responsible Organization:

Building A Better Brockton, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$249,684.00

$232,491.00

$232,491.00

$232,491.00

$215,298.00

$17,193.00

Program Income Received: $0.00

Total Funds Expended: $232,491.00

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Salaries-
 Only four staff positions are being charged to NSP. With the exception of the  Director of Housing  (Robert Jenkins) whose 100% (FTE) is
charged to NSP; the other positions percentage charged to NSP is based on timesheets. Positions include the following:  CEO  (vacant),  Office
Manager/ Administrative Assistant  (Raena Camacho); and  Program Manager  (Paul Morrison).
 All applicable office expenses, consulting (only Paul Rupp at this time), advertising and planning NSP will be charged an applicable percentage.
At this time we do not anticipate any additional consulting expenses for NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        001
Activity Title:                                             BBB Administration

50 School Street Brockton, MA 02301

Location Description:

 Double booked entries in BBB Administrative activitiy.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-F-0002 Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Massachusetts Affordable Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$661,981.86

$661,981.86

$661,981.86

$661,981.86

$661,981.86

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        002
Activity Title:                                             Rehabilitation

Total Funds Expended: $661,981.86

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
Housing America Corporation (HAC)
Town of Cicero
Southeastern Massachusetts Affordable Housing Corporation
HAP2

$0.00
$0.00

$1,756,678.00
$0.00

$636,239.26
$75,932.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation: BBB will allow subrecipients whose activities include rehabilitation of bank owned foreclosed properties to perfom gut to light
rehabilitation on said properties.
 All properties will be located in the City of Brockton. Currently one (1) Subrecipient; Southeastern Massachusetts Affordable Housing
Corporation; (SMAHC) has acquired four (4) bank owned foreclosed properties.

Activity Description

88-90 Highland Street (3 units, Rehab/ NSP contribution $231,000)- US Bank National Association (SMAHC)
100 Highland Street (2 units, Rehab/ NSP contribution $154,000)- Deutsche Bank National Trust Company (SMAHC)
224 Ames Street (2 units, Rehab/ NSP contribution $154,000) - Deutsche Bank National Trust Company (SMAHC/under agreement).
9-11 Sheppard Street (3 units, rehab ; acq.) -

Location Description:

 Please note during this QPR period all four properties ( 100 Highland, 88-90 Highland, 224 Ames; and 9-11 Sheppard Streets) have completed
their rehabilitation phase. Properties will be rented to low income residents (50% or AMI). Partcial rent up has occured.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        002-A
Activity Title:                                             Rehabilitation-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-F-0002 Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of the South Shore (Brockton Office)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$451,778.46

$278,971.46

$278,971.46

$278,971.46

$87,542.34

$191,429.12

Program Income Received: $320,622.13

Total Funds Expended: $278,971.46

Neighborhood Housing Services of the South Shore (Brockton Office) $278,971.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1-4 unit foreclosed properties.       Neighborhood Housing Services of the South Shore (NHS) will perform
moderate rehabilitation on 2 foreclosed single family properties (located in census tracts 5116 and 5114) and sell to income eligible a first time
homebuyer.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        002-A
Activity Title:                                             Rehabilitation-LMMI

22 Noyes Avenue, Brockton (single family)
427 Ash Street, Brockton (single family)
28 Lexington Street, Brockton (3-family)
117 Laureston Street (2-family)- Receivership

Location Description:

 Double booked entries in activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002-B
Activity Title:                                             117 Laureston

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-F-0002 Rehabilitation

Projected Start Date: Projected End Date:

11/28/2012 03/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Brockton Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$163,000.00

$163,000.00

$168,848.34

$163,000.00

$163,000.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        002-B
Activity Title:                                             117 Laureston

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $163,000.00

Brockton Redevelopment Authority $163,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehibilitation of bank owned property

Activity Description

117 Laureston Street, Brockton, MA

Location Description:

 Double booked entry into activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        003
Activity Title:                                             HomeBuyer Counceling & Education

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

NSP-F-0003 HomeBuyer Counceling & Education

Projected Start Date: Projected End Date:

07/01/2009 03/31/2011

National Objective: Environmental Assessment:



9781

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        003
Activity Title:                                             HomeBuyer Counceling & Education
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Self Help, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,917.83

$11,917.83

$17,500.00

$11,917.83

$11,917.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,917.83

Northern Arizona Council of Governments (NACOG)
Town of Apple Valley1
Town of Cicero
Self Help, Inc.
Habitat for Humanity SW Volusia
City of North Lauderdale

$2,225,192.00
$0.00
$0.00

$11,917.83
$211,051.56
$664,493.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        003
Activity Title:                                             HomeBuyer Counceling & Education

 There are two NSP subrecipients who have NSP agreements to perform this activity (Neighborhood Housing Services and Self-Help Inc.). NHS
operates CHAPA approved "1st Time Homebuyer Workshops".
 Self-Help Inc. is schedule to attend the HUD certification workshop in Washington DC on December 7th, 8th and 9th. There is a second
workshop requirement that Self-Help Inc. will have to attend, but that is not offered until spring of 2010. In the mean time Self Help has a
"Memorandum of Understanding" (MOU) with NHS that will allow their clients to attend NHS sponsored 1st Time Homebuyer Workshops. Each
1st time homebuyer workshop will consist of two; four hour sessions. Participants must attend both parts.

 Session1: reviews credit, budgeting and how these topics influence buying power.
 Session 2: Includes information from lenders, real estate professionals, insurance agents, attorneys, home and lead paint inspectors.

 After completion of the workshop candidates may be eligible for many first time homebuyers programs, including down payment and closing
cost assistance.
 Locations of the know workshops: HarborOne Multi-Cultural Banking Center, 68 Legion Parkway, Brockton; Crescent Credit Union, 100 Belmont
Street, Self-Help Conference Room, 147 Crescent Street, other locations yet to be determined.
 Locations of SHI workshops: Self-Help Inc. Conference Room, 147 Crescent Street, other location yet to be determined.

Activity Description

Locations of NHS workshops: HarborOne Multi-Cultural Banking Center, 68 Legion Parkway, Brockton; 1st floor conference room on street level.
Crescent Credit Union, 100 Belmont Street, Self-Help Conference Room, 147 Crescent Street, located on the first floor. Other locations yet to be
determined.
Locations of SHI workshops: Self-Help Inc. Conference Room, 147 Crescent Street, other location yet to be determined.

Location Description:

 Double booked entries into activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004
Activity Title:                                             Program Delivery- SHI

Activity Type: Activity Status:

Capacity building for nonprofit or public entities Under Way

Project Number: Project Title:

NSP-F-0006 Administration/Program Delivery

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        004
Activity Title:                                             Program Delivery- SHI
07/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Self Help, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,772.46

$121,772.46

$158,169.00

$121,772.46

$121,772.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $121,772.46

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
SouthEastern Arizona Governments Organization (SEAGO)
Town of Cicero
Self Help, Inc.
HAP2

$0.00
$0.00

$1,620,622.59
$0.00

$117,687.95
$260,586.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        004
Activity Title:                                             Program Delivery- SHI

 Self Help Inc. NSP activities in accordance with their agreement will be the case management of clients who are prospective 1st time
homebuyers of multi-family properties (in the City of B and prospective tenants; versus brick and mortar of properties via rehabilitation. To this
end SHI has hired a Program Consumer Coordinator (Anthony Deoliveira). In accordance with their NSP Agreement, SHI will qualify,  prepare
for purchase of foreclosed multi-family homes ten (10) 1st time homebuyers . These homebuyers will participate in a HUD Certified counseling
course provided by SHI or NHS. These cost are supporting SHI DPA, Rehabiliation and Home Buyer Education activities.
 Program Consumer Coordinator will also identify  20-30 prospective tenants  who meet program income and eligibility guidelines and prepare
them for tenancy through training and financial literacy, budgeting, and tenants' rights and responsibilities and assist them in relocating to
program rehabbed units.
 Tenant Education Course is a three session (2 hours each session)
 Session 1: includes Tenant Rights; Landlord Rights
 In addition to the services listed above SHI will provide follow-up services to home buyers every 6 months for a period of 2 years to identify
problems areas, provide further information and support and insure that the property is still in compliance with state and local regulations.
Thereby providing post case management services.

Activity Description

Location Description:

 Doubled booked entry.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004-A
Activity Title:                                             Program Delivery-SMAHC

Activity Type: Activity Status:

Capacity building for nonprofit or public entities Under Way

Project Number: Project Title:

NSP-F-0006 Administration/Program Delivery

Projected Start Date: Projected End Date:

03/31/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        004-A
Activity Title:                                             Program Delivery-SMAHC
Southeastern Massachusetts Affordable Housing Corporation No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,999.99

$99,999.99

$100,000.00

$99,999.99

$99,999.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,999.99

Southeastern Massachusetts Affordable Housing Corporation $99,999.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program delivery shall include, but not be limited to: Clerk of the work activity, coordination of general contractors and subscontractors, pre-
development activity (i.e. bank negotiations, broker negotiations, property inspections, attending acutions, and preparing pre-devlopment
analysis, such as work write-ups and summary reports.).  Futhermore, an NSP Project Manager will perform various rehabilitation and
renovation oversight functions with regard to the Neighborhood Stabilization Program grant. SMAHC shall provide supporting documentation for
all "program delivery" activities.

Activity Description

Program delivery activity will be performed at the following locations:

88-90 Highland Street (3 units)-
100 Highland Street (2 units)-
9-11 Sheppard Street (3 units)-
5-7 Sheppard Street (3 units)-
23-25 Park Street (3 units)-
224 Ames Street (2 units) -

Location Description:

 Balance owed to SMAHC.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        004-A
Activity Title:                                             Program Delivery-SMAHC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        005
Activity Title:                                             Homebuyer Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-F-0005 Homebuyer Down Payment Assistance

Projected Start Date: Projected End Date:

07/01/2009 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Self Help, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,323.34

$81,323.34

$113,000.14

$81,323.34

$81,323.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,323.34

Community Action Human Resources Agency (CAHRA)
Broward County Housing Finance and Community Development Division1
Town of Cicero
Self Help, Inc.
HAP2

$945,143.60
$0.00

$219,042.76
$81,323.34

$183,949.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        005
Activity Title:                                             Homebuyer Down Payment Assistance

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Neighborhood Housing Services and Self Help Inc are providing down payment assistance.  Down payment assistance will be provided to 1st
time home buyers who are eligible and qualify at 120% of area medium income (AMI) or lower.  It is offered at 0% deferred loan-repayable
only in the first 10 years of homeownership and forgivable after 10 years.

Activity Description

Neighborhood Housing Services Brockton Office is located in the Multi-Cultural Banking Center at:
68 Legion Parkway, Brockton, MA. 02301

Location Description:

 Funds owed to Self Help Inc. for Homeownership assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        006
Activity Title:                                             Program Delivery/Capacity-BEDCC_CXL

Activity Type: Activity Status:

Capacity building for nonprofit or public entities Under Way

Project Number: Project Title:

NSP-F-0006 Administration/Program Delivery

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        006
Activity Title:                                             Program Delivery/Capacity-BEDCC_CXL
Primary Responsible Organization:

Brockton Economic Development Council Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,034.00

$8,034.00

$9,000.00

$8,034.00

$8,034.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,034.00

City of Deltona1
Broward County Housing Finance and Community Development Division1
Family Housing Resources
Town of Cicero
Brockton Economic Development Council Corp.

$628,423.54
$1,297,009.98
$3,550,501.80

$152,614.67
$2,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Brockton Economic Development Council Corporation (BEDCC)  NSP Agreement was rescinded by BBB Board of Directors at our January 19,
2010 board meeting. Program Delivery budget: $20,000.00; of which $9,000.00 was reimbursed prior to rescission..
   Engaged Ministries Inc. (EMI) Self withdraw from the NSP in December 2009. No program funds were reimbursed.

Activity Description

Brockton Economic Development Council Corporation- 60 School Street, Brockton, MA
Engaged Ministries Inc.- 758 Crescent Street, Brockton, MA

Location Description:

 Double booked entry for BEDCC activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        006
Activity Title:                                             Program Delivery/Capacity-BEDCC_CXL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        007
Activity Title:                                             Marketing-NHS

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

nsp-f-0007 Marketing

Projected Start Date: Projected End Date:

07/01/2009 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Building A Better Brockton, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

Old Pueblo Community Foundation
Building A Better Brockton, Inc.
Town of Cicero
City of Hallandale Beach

$4,110,870.00
$6,000.00

$0.00
$25,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        007
Activity Title:                                             Marketing-NHS
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Neighborhood Housing Services Inc. is the only subrecipient who has budgeted and contracted marketing in accordance with their NSP
contract.  NHS will market "Buy Brockton" in collaboration with Build a Better Brockton (Grantee); NHS will employ a multi-faceted outreach
strategy for the marketing of the Acquisition Rehab and Down-Payment Assistance & Housing Rehabilitation Programs. NHS will launch a
substantial "Buy Brockton" campaign. Outreach for Brockton Acquisition & Rehabilitation and Down-Payment Assistance & Housing
Rehabilitation Program's will include the following activities:

 NHS will send monthly email listing for foreclosed properties to Brockton and surrounding community groups (list of groups will be provided to
BBB).
 NHS will develop and send flyers to area banks
 NHS will conduct local radio interviews (WXBR ethnic radio) about the programs.
 NHS will recruit news sources to feature articles or television segments highlighting the Build A Better Brockton (BBB) and NHS efforts to
promote positive program activities.
 NHS will purchase advertising in local newspapers and, when possible, on local cable television channels.
 NHS will make presentations about the Programs at local community meetings, particularly ethnic groups to reach the large Cape Verdean,
Haitian, African American and Latino communities in Brockton.
 NHS will make presentations about the Program at city counselor ward meetings and at surrounding town meetings.
 NHS will distribute notices of the Programs to Brockton Interfaith Community who then will forward these notices to member churches that
translate and publish the notices in their newsletters.
 NHS will place a regular &frac14; page ad in a Community Connections publication.

  All marketing and outreach material will be translated from English to French Creole, Portuguese, Spanish and Mandarin.

Activity Description

Location Description:

 Marketing for 22 Noyes Avenue Lottery and Broker fee.
 Funds expended will be reconciled in next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        008
Activity Title:                                             Acquisition-22 Noyes Avenue-28 Lexington Street-

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-F-0001 Acquisition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of the South Shore (Brockton Office)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$422,230.00

$422,230.00

$422,230.00

$422,230.00

$310,230.00

$112,000.00

Program Income Received: $0.00

Total Funds Expended: $422,230.00

Genesis Housing Services
Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of the South Shore (Brockton Office)
HAP2

$5,672,780.40
$0.00

$64,155.15
$249,230.00
$265,114.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        008
Activity Title:                                             Acquisition-22 Noyes Avenue-28 Lexington Street-

 The above mentioned properties will be moderately rehabilitated and sold to a first time homebuyers as part of their NSP contract. NHS has
held two informational sessions on the  NSP   "Brockton Affordable Housing Lottery"  for the above mentioned properties. First session was held
Monday, March 15th; the second was held the following Monday, March 22nd both at Brockton Public Library. Application deadline is April 16th
for the first property (22 Noyes Avenue). Lottery will be held on Thursday, April 29, 2010; location to be determined. In accordance with their
contract NHS will be providing down payment assistance (not to exceed $20,000.00; if needed) to lottery winner as an added incentive.

Activity Description

&ldquo;Neighborhood Housing Services Inc. (NHS) of Brockton&rdquo; as a subrecipient of Brockton&rsquo;s Neighborhood Stabilization
Program (NSP) has acquired the following properties:

28 Lexington Avenue (3 units)- JP Morgan Chase Specialty Mortgage, LLC as successor by merger to WM Specialty Mortgage LLC (NHS)
22 Noyes Avenue (1 unit)- Wells Fargo Bank National Association (NHS)
427 Ash Street (1 unit)- Wells Fargo Bank National Association (NHS)

Location Description:

 Balance of funds due to Neighbor Housing Services of South Shore.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        009
Activity Title:                                             Acquisition- 9-11 Sheppard Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-F-0001 Acquisition

Projected Start Date: Projected End Date:

07/01/2010 03/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Massachusetts Affordable Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        009
Activity Title:                                             Acquisition- 9-11 Sheppard Street

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,817.32

$266,817.32

$266,817.32

$266,817.32

$266,817.31

$0.01

Program Income Received: $0.00

Total Funds Expended: $266,817.32

Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of Phoenix
Southeastern Massachusetts Affordable Housing Corporation

$0.00
$875,323.00

$6,344,867.49
$266,817.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be held until such time that we know what is to be done with the abutting property (5-7 Sheppard Street). SMAHC has made an
offer of $90K for the abutting property that was rejected by the service agent. We will continue to negotiate. Property will be either
rehabilitated or demo as a selective demolition.

Activity Description

9-11 Sheppard Street, currently a very blighted 1/2 block area in Brockton Campello neighborhood (southside). Property abutts another bank
owned vacant abandon property (5-7 Sheppard Street). We have also acquired 23-25 Park Street, however this property will be demolished.
Only two properties were acquired: 9-11 Sheppard Street and 23-25 Park Street

Location Description:

 Balance owed to SMAHC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        010
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2
Springfield Neighborhood Housing Services

$0.00
$6,345,062.00

$0.00
$90,000.00

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0002
Grantee :                       Brockton, MA

Award Date: Grant Authorized Amount: $2,152,979.00 Estimated PI/RL Funds: $320,622.12

Grantee Activity Number:                        010
Activity Title:

 Acquisiiton of single family property from Wells Fargo. Private financing, donations and CDBG funds will be used to rehabilitate property

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Action Plan Narrative :  Areas of Greatest Need :  The City of Springfield has analyzed the HUD provided data and local
foreclosure statistics, combined with City data regarding condemned and vacant properties to review and target city
neighborhoods most in need of assistance through the Neighborhood Stabilization Program(NSP).  Distribution and and Uses of
Funds :  The City of Springfield will target NSP funding to the four contigous neighborhoods: Old Hill, Six Corners, South End, and
a portion of lower Forest Park. The targeted neighborhoods are currently experiencing the greatest percentage of home
foreclosures in the City. NSP funds will be used for acquisition and rehab, direct homebuyer assistance, homebuyer education,
demolition, and land banking of acquired properties.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,572,377.36

$3,193,613.64

$3,193,613.64

$3,019,852.62

$2,441,985.06

$577,867.56

Program Income Received: $577,867.56

Total Funds Expended: $3,019,852.62

Match Contribution: $0.00

Overall Progress Narrative:

 A total of seventeen homes have been completed and the activities have been closed. There are two open activities. The first project is the
construction of four single family homes. All four homes are complete and sold to eligible homebuyers. Final accounting and cost certification
continued this quarter. This activity will be closed out early next quarter. The second project is underway and site work, including new services
for electrical and plumbing is underway. Once the service upgrades are complete, the project expects to tie the rough electrical and plumbing
into the new services in the upcoming quarter. Lead paint inspections, evaluations, and planning occurred this quarter.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation or
Redevelopment of
Foreclosed Properties
for Rental
Acquisition and
Rehabilitation or
Redevelopment of
Foreclosed Properties
for Rental
Acquisition and
Rehabilitation or
Redevelopment of
Foreclosed Properties
for Rental
Acquisition and
Rehabilitation or
Redevelopment of
Foreclosed Properties
for Rental
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale

006

007

015

035

002

004

005

008

010

HAP Acquisition
and rehab

HAP Acquistion
and rehab

HAP Acquisition
and rehab

Viva -
Rehabilitation

HAP-aquisition
and rehab

HAP-
rehabilitation

HAP Acquistion
and rehab

HAP -
Redevelopment

SNHS -
Rehabilitation

$3,193,613.64 $2,441,985.06 $580,603.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$168,489.00 $0.00 $0.00

$75,932.00 $75,932.00 $0.00

$260,586.73 $116,458.15 $144,128.58

$183,949.00 $165,554.10 $18,394.90

$265,114.83 $209,642.02 $55,472.81

$90,000.00 $90,000.00 $0.00
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0003

Budget Program Funds Drawn Program Income Drawn

Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale

014

016

024

025

026

028

029

030

031

HAP Acquisition
and rehab

SNHS-
Demolition and
Redevelopment

SNHS -
Redevelopment

HAP - Demolition
and
redevelopment

Habitat -
Redevelopment

HAP -
Redevelopment

HAP - Demolition
and
Redevelopment

SHNS Acquisition
and Rehab

HAP -
Acquisition and
Rehabilitation

$172,996.00 $154,403.90 $18,592.10

$114,146.31 $114,146.31 $0.00

$156,000.00 $140,400.00 $15,600.00

$240,859.11 $224,355.53 $16,503.58

$255,616.48 $117,403.69 $138,212.79

$17,676.08 $17,676.08 $0.00

$103,073.42 $0.00 $103,073.42

$229,294.00 $229,294.00 $0.00

$29,047.09 $0.00 $29,047.09
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Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0003

Budget Program Funds Drawn Program Income Drawn

Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Aquisition and
Rehabilitation or
Redevelopment  of
Foreclosed Properties
for Resale
Demolition of Blighted
Residental Structures

Demolition of Blighted
Residental Structures

Planning and
Administration

032

033

034

013

017

001

Viva -
Acquisition and
Redevelopment

Habitat -
rehabilitation

CJO -
redevelopment

City of
Springfield
demolition
City of
Springfield-
Demolition
Planning and
Administration

$327,000.00 $327,000.00 $0.00

$17,367.67 $0.00 $17,367.67

$23,646.00 $2,171.42 $21,474.58

$0.00 $0.00 $0.00

$143,459.00 $143,459.00 $0.00

$319,360.92 $314,088.86 $2,736.07

Grantee Activity Number:                        001
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

7 Planning and Administration

Projected Start Date: Projected End Date:

02/01/2009 01/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Springfield1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$319,360.92

$319,360.92



9800

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        001
Activity Title:                                             Planning and Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,360.92

$314,088.90

$314,088.86

$0.04

Program Income Received: $0.00

Total Funds Expended: $314,088.90

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding for the planning and execution of the NSP program, including general management and oversight, fiscal management, and
compliance.

Activity Description

The NSP grant will be administered out of the Office of Housing, City of Springfield, 1600 Columbus Ave, Springfield, MA 01103.

Location Description:

 Expenditures for the administration of the NSP grant &ndash; both programmatic and fiscal

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        001
Activity Title:                                             Planning and Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002
Activity Title:                                             HAP-aquisition and rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

10/01/2009 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,864.00

$75,932.00

$75,932.00

$75,932.00

$75,932.00

$0.00

Program Income Received: $75,932.00
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        002
Activity Title:                                             HAP-aquisition and rehab

Total Funds Expended: $75,932.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
Housing America Corporation (HAC)
Town of Cicero
Southeastern Massachusetts Affordable Housing Corporation
HAP2

$0.00
$0.00

$1,756,678.00
$0.00

$636,239.26
$75,932.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition and rehab of 70 Ashley Street, a foreclosed REO 2-family property in the City's NSP target area, for ownership to qualified
households.This two-family fully-renovated and energy-efficient home in Six Corners is expected to be priced at $130,000.  It will be marketed
to Springfield or Springfield-area residents, primarily current renters, with incomes at or below 120% of area median income.  HAP's recent
experience with sales of single- and two-family homes in this neighborhood have found sales within a reasonable amount of time to be possible,
even in this challenging market.  Market efforts will include outreach to minorities, single parents and people with disabilities, and will include:
HAP's existing homebuyer club and first-time homebuyer program; community meetings; press coverage; printed materials; signs; open
houses; and MLS listing.  The second unit in this property will be restricted to a renter with household income at or below 50% area median
income.
 Home was sold to a homebuyer earning 50% or below AMI. The renter was also 50% or below AMI.

Activity Description

70 Ashley Street Springfield,MA  - Six Corners - Foreclosed property

Location Description:

 closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004
Activity Title:                                             HAP- rehabilitation
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        004
Activity Title:                                             HAP- rehabilitation
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

03/01/2010 10/25/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$521,173.46

$260,586.73

$260,586.73

$260,586.73

$116,458.15

$144,128.58

Program Income Received: $66,879.09

Total Funds Expended: $260,586.73

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
SouthEastern Arizona Governments Organization (SEAGO)
Town of Cicero
Self Help, Inc.
HAP2

$0.00
$0.00

$1,620,622.59
$0.00

$117,687.95
$260,586.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        004
Activity Title:                                             HAP- rehabilitation

 Acquisition and rehab of 11 Olive Street a foreclosed single family propert in the City's NSP target area, for ownership to qualified households.
This single-family 3-bedroom fully-renovated and energy-efficient home in Old Hill is expected to be priced at $85,000 and will be marketed to
Springfield or Springfield-area residents, primarily current renters, with incomes at or below 120% of area median income.  HAP's recent
experience with sales of single- and two-family homes in this neighborhood have found sales within a reasonable amount of time to be possible,
even in this challenging market.  Market efforts will include outreach to minorities, single parents and people with disabilities, and will include:
HAP's existing homebuyer club and first-time homebuyer program; community meetings; press coverage; printed materials; signs; open
houses; and MLS listing.
 Home was sold to a homebuyer earning 80% or below AMI.

Activity Description

11 Olive Street, Springfield, MA - Old Hill Neighborhood - Foreclosed property in Tax Title

Location Description:

 This property has been sold to an income eligible homebuyer. Program income has been received and the project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        005
Activity Title:                                             HAP Acquistion and rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

11/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $367,898.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        005
Activity Title:                                             HAP Acquistion and rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,949.00

$183,949.00

$183,949.00

$165,554.10

$18,394.90

Program Income Received: $105,183.58

Total Funds Expended: $183,949.00

Community Action Human Resources Agency (CAHRA)
Broward County Housing Finance and Community Development Division1
Town of Cicero
Self Help, Inc.
HAP2

$945,143.60
$0.00

$219,042.76
$81,323.34

$183,949.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Currently under construction 2-family with one rental unit and one homeownership.This two-family fully-renovated and energy-efficient home
in Six Corners is expected to be priced at $130,000.  It will be marketed to Springfield or Springfield-area residents, primarily current renters,
with incomes at or below 120% of area median income.  HAP's recent experience with sales of single- and two-family homes in this
neighborhood have found sales within a reasonable amount of time to be possible, even in this challenging market.  Market efforts will include
outreach to minorities, single parents and people with disabilities, and will include: HAP's existing homebuyer club and first-time homebuyer
program; community meetings; press coverage; printed materials; signs; open houses; and MLS listing.
  Home was sold to a homebuyer at or below 80% AMI. Renter was at or below 50% AMI

Activity Description

34 Ashley Street - Six Corners Neighborhood - Foreclosed property

Location Description:

 closed

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        005
Activity Title:                                             HAP Acquistion and rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        006
Activity Title:                                             HAP Acquisition and rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

2 Acquisition and Rehabilitation or
Redevelopment of Foreclosed Properties for
RentalProjected Start Date: Projected End Date:

10/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Deltona1
Broward County Housing Finance and Community Development Division1
Family Housing Resources
Town of Cicero
Brockton Economic Development Council Corp.

$628,423.54
$1,297,009.98
$3,550,501.80

$152,614.67
$2,234.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        006
Activity Title:                                             HAP Acquisition and rehab

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Currently underway 2-family 1-rental unit at or below 50% AMI and 1 homeownership above 50% AMI.This two-family fully-renovated and
energy-efficient home in Six Corners is expected to be priced at $130,000.  It will be marketed to Springfield or Springfield-area residents,
primarily current renters, with incomes at or below 120% of area median income.  HAP's recent experience with sales of single- and two-family
homes in this neighborhood have found sales within a reasonable amount of time to be possible, even in this challenging market.  Market
efforts will include outreach to minorities, single parents and people with disabilities, and will include: HAP's existing homebuyer club and first-
time homebuyer program; community meetings; press coverage; printed materials; signs; open houses; and MLS listing.  The second unit in
this property will be restricted to a renter with household income at or below 50% area median income.

Activity Description

34 Ashley Street - Six Corners Neighborhood - Foreclosed Property

Location Description:

  34 Ashley Street
    Rehabilitation of this two-family home is complete, and the house has been sold to a family with a household income at or below 120% AMI.
The rental unit is income-restricted for 50% AMI. This project included creation of a first floor wheelchair accessible unit with a ramp for access.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        007
Activity Title:                                             HAP Acquistion and rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

2 Acquisition and Rehabilitation or
Redevelopment of Foreclosed Properties for
RentalProjected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        007
Activity Title:                                             HAP Acquistion and rehab
10/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Old Pueblo Community Foundation
Building A Better Brockton, Inc.
Town of Cicero
City of Hallandale Beach

$4,110,870.00
$6,000.00

$0.00
$25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Currently under construction 2-family with 1 rental unit at or below 50% AMI.This two-family fully-renovated and energy-efficient home in Six
Corners is expected to be priced at $114,900; the property is made up of two two bedroom units.  It will be marketed to Springfield or
Springfield-area residents, primarily current renters, with incomes at or below 120% of area median income.  HAP's recent experience with
sales of single- and two-family homes in this neighborhood have found sales within a reasonable amount of time to be possible, even in this
challenging market.  Market efforts will include outreach to minorities, single parents and people with disabilities, and will include: HAP's
existing homebuyer club and first-time homebuyer program; community meetings; press coverage; printed materials; signs; open houses; and
MLS listing.  The second unit in this property will be restricted to a renter with household income at or below 50% area median income

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        007
Activity Title:                                             HAP Acquistion and rehab

70 Ashley Street - Six Corners Neighborhood - Foreclosed Property

Location Description:

  70 Ashley Street
  Rehabilitation of this two-family home is complete, and the house has been sold to a family with a household income at or below 50% AMI.   .

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        008
Activity Title:                                             HAP - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

08/01/2010 03/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$530,229.66

$265,114.83

$265,114.83

$265,114.83

$209,642.02

$55,472.81

Program Income Received: $103,974.13
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        008
Activity Title:                                             HAP - Redevelopment

Total Funds Expended: $265,114.83

Genesis Housing Services
Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of the South Shore (Brockton Office)
HAP2

$5,672,780.40
$0.00

$64,155.15
$249,230.00
$265,114.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a single family home to be sold to a buyer at or below 50% AMI.This single-family 3-bedroom fully-renovated
and energy-efficient home in Old Hill is expected to be priced at $105,000 and will be marketed to Springfield or Springfield-area residents,
primarily current renters, with incomes at or below 120% of area median income.  HAPs recent experience with sales of single- and two-family
homes in this neighborhood have found sales within a reasonable amount of time to be possible, even in this challenging market.  Market
efforts will include outreach to minorities, single parents and people with disabilities, and will include: HAPs existing homebuyer club and first-
time homebuyer program; community meetings; press coverage; printed materials; signs; open houses; and MLS listing.
 Home was sold to a homebuyer at or below 50% AMI.

Activity Description

176 Quincy Street - Old Hill Neighborhood - Foreclosed property in Tax Title

Location Description:

 Property has been sold to a homebuyer at or below 50% AMI.  All program income has been received and the project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        010
Activity Title:                                             SNHS - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        010
Activity Title:                                             SNHS - Rehabilitation
Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

09/01/2010 10/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Springfield Neighborhood Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2
Springfield Neighborhood Housing Services

$0.00
$6,345,062.00

$0.00
$90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        010
Activity Title:                                             SNHS - Rehabilitation

 Rehabilitation of a single family to be sold to a buyer at or below 120% AMI. This single-family fully-renovated home in Old Hill is expected to
be priced at $85,000, and will be marketed to households with incomes at or below 120% of area median income.  The home will be marketed
by a real estate agent.  In addition, Springfield Neighborhood Housing Services will conduct its own marketing via outreach through the local
newspaper, community-based organizations, neighborhood councils, local churches, and the Western Massachusetts Non-Profit Housing
Developers Forum.
 Home was sold to a homebuyer at or below 120% AMI.

Activity Description

75 Tyler Street - Old Hill Neighborhood - Foreclosed property in Tax Title

Location Description:

 Property has been sold to a family at or below 120% AMI.  Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        013
Activity Title:                                             City of Springfield demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

5 Demolition of Blighted Residental Structures

Projected Start Date: Projected End Date:

01/01/2010 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Springfield1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        013
Activity Title:                                             City of Springfield demolition
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Cicero
Housing Authority of the City of Fort Lauderdale

$113,918.00
$1,345,318.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of foreclosed property

Activity Description

126 Orleans Street - Old Hill Neighborhood - Foreclosed property

Location Description:

 activity cancelled

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        014
Activity Title:                                             HAP Acquisition and rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        014
Activity Title:                                             HAP Acquisition and rehab
1 Aquisition and Rehabilitation or

Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$345,992.00

$172,996.00

$172,996.00

$172,996.00

$154,403.90

$18,592.10

Program Income Received: $90,869.36

Total Funds Expended: $172,996.00

Town of Cicero
HAP2
Housing Authority of the City of Fort Lauderdale

$41,694.95
$172,996.00

$70,805.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        014
Activity Title:                                             HAP Acquisition and rehab

 Acquisition and rehab of a two family with one rental unit and one homeownership for a buyer at or below 50% AMI.This two-family fully-
renovated and energy-efficient home in Six Corners is expected to be priced at $130,000; the property will include one 3-bedroom unit and one
2-bedroom unit.  It will be marketed to Springfield or Springfield-area residents, primarily current renters, with incomes at or below 50% of
area median income.  HAP's recent experience with sales of single- and two-family homes in this neighborhood have found sales within a
reasonable amount of time to be possible, even in this challenging market.  Market efforts will include outreach to minorities, single parents and
people with disabilities, and will include: HAP's existing homebuyer club and first-time homebuyer program; community meetings; press
coverage; printed materials; signs; open houses; and MLS listing.  The second unit in this property will be restricted to a renter with household
income at or below 50% area median
 Home was sold to a homebuyer at or below 50% AMI. Renter is also 50% or below AMI

Activity Description

19 Ashley Steet - Six Corners Neighborhood - Foreclosed property

Location Description:

 closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        015
Activity Title:                                             HAP Acquisition and rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

2 Acquisition and Rehabilitation or
Redevelopment of Foreclosed Properties for
RentalProjected Start Date: Projected End Date:

03/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        015
Activity Title:                                             HAP Acquisition and rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Cicero
Housing Authority of the City of Fort Lauderdale

$181,128.71
$204,580.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of a two family with 1 rental unit and 1 homeownership unit with a renter at or below 50% AMI. This two-family
fully-renovated and energy-efficient home in Six Corners is expected to be priced at $130,000; the property will include one 3-bedroom unit and
one 2-bedroom unit.  It will be marketed to Springfield or Springfield-area residents, primarily current renters, with incomes at or below 120%
of area median income.  HAP's recent experience with sales of single- and two-family homes in this neighborhood have found sales within a
reasonable amount of time to be possible, even in this challenging market.  Market efforts will include outreach to minorities, single parents and
people with disabilities, and will include: HAP's existing homebuyer club and first-time homebuyer program; community meetings; press
coverage; printed materials; signs; open houses; and MLS listing.  The second unit in this property will be restricted to a renter with household
income at or below 50% area median

Activity Description

19 Ashley Street - Six Corners Neighborhood - Foreclosed property

Location Description:

  19 Ashley Street
    Rehabilitation of this two-family home is complete, and the house is subject to a purchase and sale agreement. Total funds drawn this
quarter - $38,269.78

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        015
Activity Title:                                             HAP Acquisition and rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        016
Activity Title:                                             SNHS-Demolition and Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

09/01/2010 09/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Springfield Neighborhood Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$228,292.62

$114,146.31

$114,146.31

$114,146.31

$114,146.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,146.31

Springfield Neighborhood Housing Services
Housing Authority of the City of Fort Lauderdale

$114,146.31
$205,585.92

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        016
Activity Title:                                             SNHS-Demolition and Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and redevelopment of a single family home. SNHS was awarded this City-owned property in 2008, with the proposal to rehabilitate
the existing structure.  Recent re-evaluation indicates that the property is more appropriate for demolition than rehabilitation.  SNHS will submit
a plan to the City for construction of a single-family home affordable to households at or below 50% area median income.  The proposal will be
accompanied by a marketing plan.
 Home was sold to a homebuyer at or below 50% AMI

Activity Description

140 Pendleton - Old Hill Neighborhood - Foreclosed property in Tax Title

Location Description:

 Property has been sold to an income eligible famuly at less than 50% AMI.  Project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        017
Activity Title:                                             City of Springfield-Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

5 Demolition of Blighted Residental Structures

Projected Start Date: Projected End Date:

08/01/2010 09/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        017
Activity Title:                                             City of Springfield-Demolition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$286,918.00

$143,459.00

$143,459.00

$143,459.00

$143,459.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $143,459.00

City of Springfield1
Housing Authority of the City of Fort Lauderdale

$143,459.00
$229,713.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted city owned commercial property.  This project is part of the revitalization of the Central Street cooridor in Six Corners.
Within a several block area, the City is partnering with a private developer to construct 6 new single family homes(with HOME funds) greening a
large City owned parcel, and initiating rehbilitation of a multi-family property through recievership and investment of CDBG funds.  Over the last
several years, HAP Housing and Habitat for Humanities have been building single-family homes along Central Street.  The presence of this
decrepit nursing home has been an obstacle to further redevelopment of this section of the street.

Activity Description

388 Central Street - Six Corners Neighborhood - forclosed property

Location Description:

 closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        024
Activity Title:                                             SNHS - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

09/01/2009 08/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SNHS

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,000.00

$156,000.00

$156,000.00

$156,000.00

$140,400.00

$15,600.00

Program Income Received: $0.00

Total Funds Expended: $156,000.00

SNHS
BHP Community Land Trust, Inc.

$156,000.00
$1,137,036.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        024
Activity Title:                                             SNHS - Redevelopment

 Developer - SNHS - Redevelopment of 193 and 203 Pendleton Avenue,  The properties are foreclosed tax title properties in the City's NSP
target area, for ownership to a qualified homebuyer, The construction schedule is as follows: construction is expected to start in September
2009, with 25% completion in Novermber 2009, 50% completion by December 2009, 75% completion by January 2010 and construction
completed by February 2010 and the certificate of occupany by March 2010.  The home will be marketed by a real estate agent.  In addition,
SNHS will conduct its own marketing via outreach through the local newspaper, communtiy based organizations, neighborhood councils, local
churches, and the Western Massachusetts Non-Profit Housing Development Forum.  Two new homes will be built and these properties will be
sold to homebuyers at or below 50% AMI.
 Homes were sold to a homebuyer at or below 50% AMI.

Activity Description

193 and 203 Pendleton Ave - Old Hill Neighborhood - Foreclosed property in tax title

Location Description:

 Both properties are complete and were sold to eligible families at or below 50% AMI.  The project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        025
Activity Title:                                             HAP - Demolition and redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

09/01/2010 08/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        025
Activity Title:                                             HAP - Demolition and redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$481,718.22

$240,859.11

$240,859.11

$240,859.11

$224,355.53

$16,503.58

Program Income Received: $96,187.15

Total Funds Expended: $240,859.11

HAP2
City of Hallandale Beach

$240,859.11
$1,116,201.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and redevelopment of a single family for a buyer at or below 120% AMI.This single family home in Six Corners is expected to be
priced at $110,000. Construction is expected to begin in September 2011, with 25% completion in October 2011, 50% completion in January
2012, 75% completion in February 2012 with competed construction estimated to be in February 2012 with final certificate of occupany in
March and occupancy in July of 2012.  It will be marketed to Springfield or Springfield-area residents, primarily current renters, with incomes at
or below 120% of area median income.  HAP's recent experience with sales of single- and two-family homes in this neighborhood have found
sales within a reasonable amount of time to be possible, even in this challenging market.  Market efforts will include outreach to minorities,
single parents and people with disabilities, and will include: HAP's existing homebuyer club and first-time homebuyer program; community
meetings; press coverage; printed materials; signs; open houses; and MLS listing.
 Home was sold to a homebuyer at or below 120% AMI.

Activity Description

236 Tyler Street - Old Hill Neighborhood - Foreclosed property in tax title

Location Description:

 Property has been sold to a female head of household eligible homebuyer.  All program income has been received and the project is closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        025
Activity Title:                                             HAP - Demolition and redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        026
Activity Title:                                             Habitat - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

05/01/2011 09/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greater Springfield Habitat for Humanities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$511,232.96

$255,616.48

$255,616.48

$255,616.48

$117,403.69

$138,212.79

Program Income Received: $0.00

Total Funds Expended: $255,616.48

Greater Springfield Habitat for Humanities
City of Hallandale Beach

$255,616.48
$631,134.89

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        026
Activity Title:                                             Habitat - Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer - Habitat for Humanities - the property is a two family foreclosed property in tax title.  The construction schedule is as follows:
construction is expected to start in May 11, with completion in December 2011. The certificate of occupany is expected in July of 2012 with
occupancy in August of 2012.  This propety will be marketed and sold to a homebuyer at or below 50% AMI.  GSHH selects future homebuyers
prior to the construction process, and works with them during the building phase.  The selection process starts with a series of Applicant
Information Meetings (AIMs), where prospective applicants learn about the Habitat process and decide if they would like to apply to be a
Habitat homeowner.Habitat announces AIMs through a press release circulated broadly to print, radio and television outlets.  In addition,
Habitat disseminates information about AIMs and the Habitat homeownership opportunities through its extensive network of church partners,
as well as through other nonprofit agencies. Dates for AIMs are prominently featured on the Habitat Web site, www.HabitatSpringfield.org, and
are sent out to more than 2,000 people via electronic news blasts.Habitat selects households based on their income eligibility, their housing
need, their creditworthiness (Habitat itself provides the mortgage) and their willingness to contribute required sweat equity.
 Home was sold to homebuyer at or below 50% AMI. Renter is also 50% AMI.

Activity Description

13-15 Quincy Street - Old Hill Neighborhood - Foreclosed Property in Tax Title

Location Description:

 The property was sold to income eligible homebuyers on 4/26/2013 at <50% AMI.  The project is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        028
Activity Title:                                             HAP - Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

10/01/2010 03/31/2011
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        028
Activity Title:                                             HAP - Redevelopment
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,352.16

$17,676.08

$17,676.08

$17,676.08

$17,676.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,676.08

HAP2 $17,676.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a two-family foreclosed property in the Old Hill section.  Construction is expected to begin in October 2010 with 24%
completion in December 2010, 50% completion in January 2011, 75% completion in February 2011 with construction completion estimated to
be in March 2011. The developer, HAP is expecting the certificate of occupancy in March 2011 with sustained occupancy in July 2011.  This two
family redeveloped property will be marketed to a buyer and a renter at or below 120% AMI. Activity is not going forward - Predevelopment
costs - property has title issues that could not be resolved.

Activity Description

192-194 Quincy Street - Old Hill Neighborhood - Foreclosed Property

Location Description:

 closed

Activity Progress Narrative:
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        028
Activity Title:                                             HAP - Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        029
Activity Title:                                             HAP - Demolition and Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

01/01/2012 09/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,146.84

$103,073.42

$103,073.42

$103,073.42

$0.00

$103,073.42

Program Income Received: $38,842.25

Total Funds Expended: $103,073.42

HAP2 $103,073.42

Match Contributed: $0.00



9827

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        029
Activity Title:                                             HAP - Demolition and Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and redevelopment of a single family for a buyer at or below 120%AMI.This single family home in the Old Hill Neighborhood is
expected to be priced at $105,000. Construction is expected to begin in January of 2012, with 25% completion in February 2012, 50%
completion in March 2012, 75% completion in March 2012 with competed construction estimated to be in June 2012 with final certificate of
occupany in June and sustained occupancy in August of 2012.  It will be marketed to Springfield or Springfield-area residents, primarily current
renters, with incomes at or below 120% of area median income.  HAPs recent experience with sales of single and two-family homes in this
neighborhood have found sales within a reasonable amount of time to be possible, even in this challenging market.  Market efforts will include
outreach to minorities, single parents and people with disabilities, and will include: HAPs existing homebuyer club and first-time homebuyer
program; community meetings; press coverage; printed materials; signs; open houses; and MLS listing.
 Home was sold to a homebuyer at or below 50% AMI

Activity Description

129 Orleans Street - Old Hill Neighborhood - Tax Foreclosed Property

Location Description:

 Project is complete and all program income funds have been received.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        030
Activity Title:                                             SHNS Acquisition and Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

08/01/2012 04/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        030
Activity Title:                                             SHNS Acquisition and Rehab
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Springfield Neighborhood Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$458,588.00

$229,294.00

$229,294.00

$229,294.00

$229,294.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $229,294.00

Springfield Neighborhood Housing Services $229,294.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of a forclosed blighted home, followed by development of a single family home which will be sold to a household with income at or
below 120% AMI.

Activity Description

133 Colton Street - Old Hill Neighborhood - Foreclosed Property

Location Description:

 During the last quarter program income of $49,474.12 was received.  This activity is closed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        031
Activity Title:                                             HAP - Acquisition and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

01/01/2012 04/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAP2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,094.18

$29,047.09

$29,047.09

$29,047.09

$0.00

$29,047.09

Program Income Received: $0.00

Total Funds Expended: $29,047.09

HAP2 $29,047.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        031
Activity Title:                                             HAP - Acquisition and Rehabilitation

 Redevelopment of a single family for a buyer at or below 120%AMI.This single family home in Old Hill Neighborhood is expected to be priced
at $105,000. Construction is expected to begin in January 2012, with 25% completion in February 2012, 50% completion in March 2012, 75%
completion in March 2012 with competed construction estimated to be in June 2012 with final certificate of occupany in July and sustained
occupancy in August of 2012.  It will be marketed to Springfield or Springfield-area residents, primarily current renters, with incomes at or
below 120% of area median income.  HAPs recent experience with sales of single and two-family homes in this neighborhood have found sales
within a reasonable amount of time to be possible, even in this challenging market.  Market efforts will include outreach to minorities, single
parents and people with disabilities, and will include: HAPs existing homebuyer club and first-time homebuyer program; community meetings;
press coverage; printed materials; signs; open houses; andMLSlisting.
  Home sold to a homebuyer at or below 120% AMI.

Activity Description

126 Orleans Street - Old Hill Neighborhood - Tax Foreclosed Property

Location Description:

 This property has been sold to an income eligible homebuyer on 4/19/2013 with an income <120% AMI.  This project is complete and this
activity is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        032
Activity Title:                                             Viva - Acquisition and Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

06/01/2013 11/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Viva Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        032
Activity Title:                                             Viva - Acquisition and Redevelopment

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$327,000.00

$327,000.00

$327,000.00

$327,000.00

$327,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $327,000.00

Viva Development LLC $327,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City has contracted with Viva Development LLC, a for-profit company, to construct 4 single-family dwellings on 4 vacant lots on Central
Street. The lots were f/k/a NS Central Street Parcels 0060, 0063, and 0064.The Developer was one of 4 respondents to the RFP. Viva
Development proposed 4 different home models, all of which will fit nicely with both the historic and newer homes in the neighborhood.
Specifically, the impressive curb appeal factor of their proposal will have a dramatic impact on this section of Central Street and complement the
6 recently built homes across the street. The 4 parcels, following construction of the homes, will be known as 316 Central St., 324 Central St.,
330 Central St., and 336 Central Street.
 316 Central Street &ndash; 1,563 square feet 3 bedroom 2 full bath home.
 324 Central Street &ndash; 1,592 square feet 3 bedroom 2 full bath home.
 330 Central Street &ndash; 1,865 square feet 4 bedroom 2.5 full bath home.
 324 Central Street &ndash; 1,823 square feet 3 bedroom 2.5 bath home.
 These 4 homes will be sold to families earning less than 120% AMI. Prospective buyers will undergo 8 hours of homebuyer training as a
condition of purchase. We expect the homes to sell for $125,000.

Activity Description

Central Street - Six Corners Neighborhood

Location Description:

 Site work, including new services for electrical and plumbing is underway. Once the service upgrades are complete, the project expects to tie
the rough electrical and plumbing into the new services in the upcoming quarter. Lead paint inspections, evaluations, and planning occurred
this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        032
Activity Title:                                             Viva - Acquisition and Redevelopment

Address City State Zip Status Accept
324 Central Street Springfield Massachusetts 01105 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        033
Activity Title:                                             Habitat - rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:

01/01/2013 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greater Springfield Habitat for Humanities

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,735.34

$17,367.67

$17,367.67

$17,367.67

$0.00

$17,367.67

Program Income Received: $0.00

Total Funds Expended: $17,367.67

Northern Arizona Council of Governments (NACOG)
Greater Springfield Habitat for Humanities

$139,182.00
$17,367.67

Match Contributed: $0.00
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        033
Activity Title:                                             Habitat - rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of a property located at 44 Dexter Street. A single family property in the City's NSP Target area for ownership to a household
at or below 50% AMI. This single family 3 bedroom house is located in the Six Corners Neighborhood.  The developer is Habitat.  They select
future homebuyers prior to the construction process and the buyer works with them during the building phase.  The selection process starts
with a series of Applicant Information meetings (AIMs) where prosective applicants learn about the Habitat process and decide if they would
like to apply to be a Habitat homeowner. Habitat announces AIMs through a press release circulated broadly to print, radio and television
outlets.  In addition, Habitat disseminates information about AIMs and the Habitat homeownership opportunities through its extensive network
of church partners, as well as through other nonprofit agencies. Dates for AIMs are prominently featured on the Habitat Web site,
www.HabitatSpringfield.org, and are sent out to more than 2,000 people via electronic news blasts.Habitat selects households based on their
income eligibility, their housing need, their creditworthiness (Habitat itself provides the mortgage) and their willingness to contribute required
sweat equity.
 Home was sold to a homebuyer at or below 50% AMI

Activity Description

44 Dexter Street Springfield, MA - Six Corners Neighborhood

Location Description:

 This home has been sold to an income eligible homebuyer on 6/14/2013 with an income <50% AMI.  This project is complete and this activity
is closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        034
Activity Title:                                             CJO - redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Aquisition and Rehabilitation or
Redevelopment  of Foreclosed Properties for
ResaleProjected Start Date: Projected End Date:
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        034
Activity Title:                                             CJO - redevelopment
01/31/2012 02/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CJO2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,292.00

$23,646.00

$23,646.00

$23,646.00

$2,171.42

$21,474.58

Program Income Received: $0.00

Total Funds Expended: $23,646.00

CJO2 $23,646.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer is the CJO. Two two family homes were demolished and one single family home is being build. This is a single family home that is
being marketed to a family at or below 50% AMI. Construction is expected to begin in June 2012, with 25% completion in August 2012, 50%
completion in October 2012, 75% completion in December 2012 with competed construction estimated to be in February 2013 with final
certificate of occupany in February and occupancy in March of 2013.  It will be marketed to Springfield or Springfield-area residents, primarily
current renters, with incomes at or below 50% of area median income.  Market efforts will include outreach to minorities, single parents and
people with disabilities, and will include: existing homebuyer clubs and first-time homebuyer programs; community meetings; press coverage;
printed materials; signs; open houses; and MLS listing as well as a realtor
 Home was sold to a homebuyer at or below 50% AMI

Activity Description

56 Adams Street Springfield, MA  - South End Neighborhood

Location Description:
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        034
Activity Title:                                             CJO - redevelopment

 Constuction is complete and home has been sold to a homebuyer at or below 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        035
Activity Title:                                             Viva - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition and Rehabilitation or
Redevelopment of Foreclosed Properties for
RentalProjected Start Date: Projected End Date:

11/01/2014 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,489.00

$168,489.00

$168,489.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-25-0003
Grantee :                       Springfield, MA

Award Date: 03/09/2009 Grant Authorized Amount: $2,566,272.00 Estimated PI/RL Funds: $627,341.64

Grantee Activity Number:                        035
Activity Title:                                             Viva - Rehabilitation

Total Funds Expended: $0.00

City of Springfield2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will issues an RFP for the city owned 16 unit multi-family at 263 Central Street seeking a developer to purchase and rehabilitate the
tax foreclosed property.  The RFP will be released during the fall of 2014.
 A preferred developer was chosen and a contract was signed on March 7, 2015. NSP funds will be used to rehab 5 of the 7 units.  Total rehab
will include new kitchen, new baths, flooring, heating and hot water, and new sewer connections.  The developer will implement their AFHMP to
select tenants upon completion.  The rehab it expected to be completed by March 30, 2016 with full occupancy by June 30, 2016.

Activity Description

263 Central Street - Six Corners Neighborhood

Location Description:

 Final accounting and cost certification continued this quarter. This activity will be closed out early next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Worcester will make avaialable HUD NSP grant funds and other
funds to the following 15 US Census Tracts: CT 7305.00; 7304.02; 7319.00; 7318.00; 7316.00; 7315.00; 7314.00; 7312.02;
7313.00; 7312.01; 7330.00; 7326.00; 7327.00; 7325.00; 7324.00. The city will give priority to the folowing five (5) U.S. Census
tracts, which are those census tracts ranked by HUD as having the highest abandonment risk score of ten (10): CT 7324.00;
7325.00; 7314.00; 7315.00; 7319.00. The "HUD Predicted 18-month Underlying Problem Forcleosure" rate for all forty-one (41)
census tracts in the City of Worcester is projected to affect 8.5% of residential properties in the city, while the projected rate in
the top five NSP Target areas is 12.6%, representing the highest rate of pending foreclosure actions projected in the City over
the next 18 months as have been determined to be the areas of highest need. Where possible, it is the city's intention is to
leverage NSP funds with state resources, including NSP funding, as well as conventional financing from local lenders.  Distribution
and and Uses of Funds :  The city will fund the following activities in the designated high risk areas: 1. Rehab Subsidies for
homebuyers for Households earning between 51% and 120% AMI. a. Rehabiliation Subsidies b. Training for homebuyers in
Purchase and Rehabiliation of a property c. Rehab Specialist Services for Homebuyers 2. Non-profit and for profit Developer
Assistance - rehab subsidies a. Developer Subsidies to rehabilitate or redevelop foreclosed or otherwise NSP eligible properties. b.
Loan Funds for Housing Receivers to stabilize tenants and properties 3. Strategic Demolition of Blighted Properties a. In context
of neighborhood plans 4. Land banking and alternative sources of financing 5. Program Administration and contracted services.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,034,692.90

$2,390,858.00

$2,034,692.90

$2,034,692.90

$2,034,692.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,034,692.90

Match Contribution: $3,855,500.00

Overall Progress Narrative:

 No project activity to report
 Continue to work with TA provider, Robert Sronce, on corrections and submission of deliquent qprs.
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0004

Budget Program Funds Drawn Program Income Drawn

Total
25% Set Aside

25% Set Aside

25% Set Aside

25% Set Aside

25% Set Aside
25% Set Aside
25% Set Aside
25% Set Aside

25% Set Aside

Administration
Cancelled

Cancelled
Housing Rehabilition

Housing Rehabilition

Housing Rehabilition
Housing Rehabilition
Housing Rehabilition

Housing Rehabilition
Housing Rehabilition

Housing Rehabilition
Housing Rehabilition
Housing Rehabilition
Housing Rehabilition
Housing Rehabilition

Housing Rehabilition
Housing Rehabilition

140 Eastern Set
Aside
140 Grand

161 Austin

18 Kingsbury - set
aside
58 Ames
65 Providence
71 Hollis
9 Lagrange

SET ASIDE 25% -
Activity Delivery
ADMIN - FINAL
13 - 17 LaGrange St

5 May Street
14 Benefit Terrace

140 Eastern Avenue

15 Kilby
161 Austin Mod
18 Kingsbury

23 Wyman
25 Preston

4 Russell
5 Preston Street
5 Qunicy
65 Providence Mod
67 Southgate

71 Hollis Mod
9 Lagrange Mod

140 Eastern Set
Aside
140 Grand
Street
161 Austin
Street
18 Kingsbury

58 Ames Street
65 Providence
71 Hollis Street
9 Lagrange
Street
25% set aside

Administration
13 - 17
LaGrange St
5 May Street
14 Benefit
Terrace
140 Eastern
Avenue
15 Kilby Street
161 Austin
18 Kingsbury
Street
23 Wyman
25 Preston
Street
4 Russell Street
5 Preston Street
5 Quincy Street
65 Providence
67 Southgate
Street
71 Hollis Street
9 Largrange
Street

$2,034,692.90 $2,034,692.90 $0.00

$144,000.00 $144,000.00 $0.00

$150,000.00 $150,000.00 $0.00

$120,000.00 $120,000.00 $0.00

$28,356.92 $28,356.92 $0.00

$90,000.00 $90,000.00 $0.00
$20,833.00 $20,833.00 $0.00
$20,000.00 $20,000.00 $0.00

$20,000.00 $20,000.00 $0.00

$9,608.08 $9,608.08 $0.00

$194,799.44 $194,799.44 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$45,000.00 $45,000.00 $0.00

$96,000.00 $96,000.00 $0.00

$90,000.00 $90,000.00 $0.00
$0.00 $0.00 $0.00

$127,810.46 $127,810.46 $0.00

$71,750.00 $71,750.00 $0.00

$90,000.00 $90,000.00 $0.00

$30,940.00 $30,940.00 $0.00
$38,448.56 $38,448.56 $0.00
$13,500.00 $13,500.00 $0.00
$41,666.00 $41,666.00 $0.00

$28,000.00 $28,000.00 $0.00

$60,000.00 $60,000.00 $0.00

$40,000.00 $40,000.00 $0.00
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-25-0004

Budget Program Funds Drawn Program Income Drawn

Housing Rehabilition

Strategic Demolition

REHAB LMMI-Project
Delivery
DEMO - FINAL

Housing Rehab
LMMI
Strategic
Demolition

$63,980.44 $63,980.44 $0.00

$400,000.00 $400,000.00 $0.00

Grantee Activity Number:                        13 - 17 LaGrange St
Activity Title:                                             13 - 17 LaGrange St

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cancelled Cancelled

Projected Start Date: Projected End Date:

03/01/2012 03/06/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Worcester- DNHD $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        13 - 17 LaGrange St
Activity Title:                                             13 - 17 LaGrange St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14 Benefit Terrace
Activity Title:                                             14 Benefit Terrace

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        14 Benefit Terrace
Activity Title:                                             14 Benefit Terrace
Program Income Received: $0.00

Total Funds Expended: $45,000.00

City of Worcester- DNHD $45,000.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of three-family property located within targeted neighborhood

Activity Description

14 Benefit Terrace, Worcester, MA
Census Tract 7313

Location Description:

 NSP 1 TA Project Narratives 14 Benefit Terrace

 14 Benefit Terrace was a vacant and dilapidated property three-family property in a NSP target area. It appears to be 1900s vintage three
decker - Like many NSP projects the buildings overall quality of the structure was that it has seen many years of deferred maintenance and
shoddy repairs and minimal updates. Use Energy Star and Green Community Initiative recommended products. Property underwent major
rehabilitation to all Mechanical / Electrical / Plumbing Systems in addition to deleading, windows and updates to kitchen, baths and flooring
were completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        140 Eastern Avenue
Activity Title:                                             140 Eastern Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        140 Eastern Avenue
Activity Title:                                             140 Eastern Avenue
Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

12/01/2011 03/06/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,000.00

$96,000.00

$96,000.00

$96,000.00

$96,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,000.00

City of Worcester- DNHD $96,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquired Rehabiliate and Rent 7 unit multi family property. Of which 5 of the 7 units were rented to LMI households.

Activity Description

Located at 140 Eastern Ave, Worcester, Belmont Neighborhood.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        140 Eastern Avenue
Activity Title:                                             140 Eastern Avenue

 NSP 1 TA Project Narratives 140 Eastern Avenue
 140 Eastern Avenue, a vacant 7--&#8208;unit residential property, was an alternate project identified by the city of Worcester and Dennison
Associates, HUD TA provider, as part of the restructuring of repayment of funds for the cancelled 5 May Street project. The project was funded
in conjunction with the Massachusetts Housing Investment Corporation. The project consisted of exterior improvements (siding, windows), new
electrical, plumbing and heating systems and updates to the interior units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        140 Eastern Set Aside
Activity Title:                                             140 Eastern Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

12/01/2011 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,000.00

$144,000.00

$144,000.00

$144,000.00

$144,000.00

$0.00



9844

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        140 Eastern Set Aside
Activity Title:                                             140 Eastern Set Aside
Program Income Received: $0.00

Total Funds Expended: $144,000.00

City of Worcester- DNHD $144,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion / rehab ...

Activity Description

140 Eastern Ave

Location Description:

 NSP 1 TA Project Narratives 140 Eastern Avenue

 140 Eastern Avenue, a vacant 7--&#8208;unit residential property, was an alternate project identified by the city of Worcester and Dennison
Associates, HUD TA provider, as part of the restructuring of repayment of funds for the cancelled 5 May Street project. The project was funded
in conjunction with the Massachusetts Housing Investment Corporation. The project consisted of exterior improvements (siding, windows), new
electrical, plumbing and heating systems and updates to the interior units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        140 Grand
Activity Title:                                             140 Grand Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        140 Grand
Activity Title:                                             140 Grand Street
25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

03/15/2010 11/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $150,000.00

City of Worcester- DNHD $150,000.00

Match Contributed: $150,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 25 unit residential housing structure to be used as rental property. Property is owned and operated by local non-profit
agency. Redevelopment of site after demolition of blighted factory structure.

Activity Description

140 Grand Street, Worcester, MA
Census Tract 7330

Location Description:



9846

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        140 Grand
Activity Title:                                             140 Grand Street

 NSP 1  Project Narratives -  140 Grand Street &ndash; Southgate

 The project is a joint partnership between a non-profit (SWNIC) and a for profit developer (Mechanic Guild, LLC). This area contained multiple
abandoned warehouses and SWNIC, as part of its neighborhood improvement plan for South Worcester, saw the creation of affordable housing
in a blighted area as key to improving quality of life and the neighborhood. These particular properties were chosen for affordable housing units
because of its proximity to the South Worcester Industrial Park (SWIP). This location will help provide affordable work force housing for the
South Worcester Industrial Park (SWIP).

 An EPA Targeted Brownfields Assessment grant awarded in 2009 was used to perform environmental assessments that helped to characterize
areas of contamination and prepare for cleanup, which included building debris and asbestos removal. Some building materials (e.g., concrete
and masonry) were recycled on an on-site processing facility. Cleanup was funded through EPA Cleanup grants. Recently, ground has been
broken and construction started on 25 affordable rental apartments, with two parking spots per unit, and on-site recreation. These homes will
have energy saving features such as solar hot water heating, motion-activated lighting, exhaust air energy recovery systems and energy star
compliant appliances. Landscaping around the buildings will introduce trees especially bred for resistance to the Asian Long Horn Beetle, an
insect responsible for prior infestations. Occupancy of rental units on Parcel I is completed in the fall of 2011.

 Project Highlights:

 The first phase of this project created affordable rental units that feature energy saving features such as solar hot water heating, motion-
activated lighting, exhaust air energy recovery systems and energy star compliant appliances.

 Plantings introduced trees especially bred for resistance to the Asian Long Horn Beetle, an insect responsible for prior infestations.

 The second phase of the project will create a 4 to 6 unit mixed income complex with new garden space.

 Brownfields Cleanup Grant Parcel I and II (2008): $73,250

 Brownfields Cleanup Grant Parcel I (2009): $141,400

 Brownfields Cleanup Grant Parcel II (2010): $163,550

 Brownfields Targeted Assessment Grant (2009): $78,250

 Tax Credit Exchange Funds: $3.8 Million from U.S. Treasury

 Leveraged Funding: $750,000 from DHCD; $450,000 from City of Worcester; $379,000 from CEDAC; and $300,000 from City of Worcester
Neighborhood Stabilization Program (NSP) all for affordable housing development

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        15 Kilby
Activity Title:                                             15 Kilby Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

06/01/2010 09/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

City of Worcester- DNHD $90,000.00

Match Contributed: $90,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of CDC owned three-family property located within targeted neighborhood

Activity Description



9848

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        15 Kilby
Activity Title:                                             15 Kilby Street

15 Kilby Street, Worcester, MA
Census Tract 7313

Location Description:

 NSP 1 TA Project Narratives 15 Kilby Street

 15 Kilby Street was built in the 1890s and is a typical three decker for the area consisting of three bedroom units. Like many NSP projects the
buildings overall quality of the structure was that it has seen many years of deferred maintenance and shoddy repairs and minimal updates. Use
Energy Star and Green Community Initiative recommended products. Mechanical / Electrical / Plumbing Systems in addition to deleading,
windows and updates to kitchen, baths and flooring were completed. The project utilized students from the Worcester Vocational High School in
addition to partnering with Youthbuild.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        161 Austin
Activity Title:                                             161 Austin Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

08/15/2010 11/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$120,000.00

$120,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        161 Austin
Activity Title:                                             161 Austin Street
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,000.00

$120,000.00

$120,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,000.00

City of Worcester- DNHD $120,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of CDC-owned three-family property. The property was purchased by the CDC through the Massachusetts CHAPA First-
Look Program

Activity Description

161 Austin Street, Worcester, MA
Census Tract 7315

Location Description:

 NSP 1 TA Project Narratives 161 Austin Street

 161 Austin Street was foreclosure property acquired by Worcester Common Ground (WCG) during the housing crisis, which was rehabilitated
using NSP and CDBG funds. Completed in 2010, 161 Austin's rehab was unusual for WCG, due both to the building's distinct architectural
properties and the flexibility of the funding, which allowed for rapid turnaround of this stand-alone, single-property project. Because the
organization was not obligated to package a number of properties (generally, funders require a minimum of 20 units to invest in a project),
WCG was able to identify funding, purchase and rehabilitate in just under two years. The identification of a First Time Homebuyer was a
stumbling block in the sales process. Subsequently, the homeowner Jeffrey Ortiz has since become an integral part of WCG's governance,
serving on the board and chairing the organization's Community Committee.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        161 Austin
Activity Title:                                             161 Austin Street

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        161 Austin Mod
Activity Title:                                             161 Austin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

08/15/2010 11/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Worcester- DNHD $0.00

Match Contributed: $30,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        161 Austin Mod
Activity Title:                                             161 Austin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabilition of foreclosed property purchased by a local CDC through the Massachusetts CHAPA First-Look Program

Activity Description

161 Austin Street, Worcester, Ma
Census Tract 7315

Location Description:

 NSP 1 TA Project Narratives 161 Austin Street

  161 Austin Street was foreclosure property acquired by Worcester Common Ground (WCG) during the housing crisis, which was rehabilitated
using NSP and CDBG funds. Completed in 2010, 161 Austin's rehab was unusual for WCG, due both to the building's distinct architectural
properties and the flexibility of the funding, which allowed for rapid turnaround of this stand-alone, single-property project. Because the
organization was not obligated to package a number of properties (generally, funders require a minimum of 20 units to invest in a project),
WCG was able to identify funding, purchase and rehabilitate in just under two years. While a triple-decker, the house doesn't conform to the
style commonly associated with these types of homes; 161's sloped third floor is unique amongst WCG's portfolio of flat-roofed, three-family
properties. The identification of a First Time Homebuyer was a stumbling block in the sales process. Subsequently, the homeowner Jeffrey Ortiz
has since become an integral part of WCG's governance, serving on the board and chairing the organization's Community Committee.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        18 Kingsbury
Activity Title:                                             18 Kingsbury Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        18 Kingsbury
Activity Title:                                             18 Kingsbury Street
08/15/2010 11/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,810.46

$127,810.46

$127,810.46

$127,810.46

$127,810.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $127,810.46

City of Worcester- DNHD $127,810.46

Match Contributed: $27,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residentail rehabiliation of foreclosed three-family property. Property to be owner-occupied upon completion

Activity Description

18 Kingsbury Street, Worcester, MA
Census Tract 7314

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        18 Kingsbury
Activity Title:                                             18 Kingsbury Street

 NSP 1 TA Project Narratives 18 Kingsbury Street
 18 Kingsbury St., a foreclosed three-family property was vacant for well over a year, prior to the NSP program funding. The applicant, an
owner occupant, acquired the property with the intention to occupy one of the units as his primary residence. This property is in the same
vicinity of other, committed NSP projects on Lagrange St. The building was in very good condition structurally and finishes are generally in very
good condition, but the Kitchens and Baths required attention. The electrical system is antiquated. No smoke or CO detectors exist in the
apartments. The rehabilitation was delay due to owner terminating the first contractor and the project having to be rebid. Although completed,
the owner and the second contractor also experienced disputes as to the scope of work. The owner authorized changes to scope of work not
approved for funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        18 Kingsbury - set aside
Activity Title:                                             18 Kingsbury

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

08/15/2010 11/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$28,356.92

$28,356.92

$28,356.92

$28,356.92

$28,356.92
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        18 Kingsbury - set aside
Activity Title:                                             18 Kingsbury

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $28,356.92

City of Worcester- DNHD $28,356.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed three-family property. One unit available to occupants with incomes not exceeding 50% AMI, one unit owner-
occupied with income not exceeding 80% AMI, one unit rented to occupants with income not exceeding 80% AMI.

Activity Description

18 Kingsbury Street, Worcester, MA

Location Description:

 NSP 1 TA Project Narratives 18 Kingsbury Street

 18 Kingsbury St., a foreclosed three-family property was vacant for well over a year, prior to the NSP program funding. The applicant, an
owner occupant, acquired the property with the intention to occupy one of the units as his primary residence. This property is in the same
vicinity of other, committed NSP projects on Lagrange St. The building was in very good condition structurally and finishes are generally in very
good condition, but the Kitchens and Baths required attention. The electrical system is antiquated. No smoke or CO detectors exist in the
apartments. The rehabilitation was delay due to owner terminating the first contractor and the project having to be rebid. Although completed,
the owner and the second contractor also experienced disputes as to the scope of work. The owner authorized changes to scope of work not
approved for funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        23 Wyman
Activity Title:                                             23 Wyman
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        23 Wyman
Activity Title:                                             23 Wyman
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,750.00

$71,750.00

$71,750.00

$71,750.00

$71,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,750.00

City of Worcester- DNHD $71,750.00

Match Contributed: $45,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabilitation of vacant three-family property located within target neighborhood.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        23 Wyman
Activity Title:                                             23 Wyman

23 Wyman Street, Worcester, MA
Census Tract 7313

Location Description:

 NSP 1 TA Project Narratives 23 Wyman Street

 23 Wyman Street appears to be of 1900s vintage originally built as a two family but has been converted to 3 apartment units by adding
dormers and converting the attic to a rental unit. The building was struck by fire in 2007 and has been boarded up and electricity turned off.
Some vandalism has taken place with break-ins to steal copper pipe. Property underwent major rehabilitation to all Mechanical / Electrical /
Plumbing Systems in addition to deleading, windows and updates to kitchen, baths and flooring were completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25 Preston
Activity Title:                                             25 Preston Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$90,000.00

$90,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        25 Preston
Activity Title:                                             25 Preston Street
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

City of Worcester- DNHD $90,000.00

Match Contributed: $80,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of three-family property. Property to be owner-occupied with two rental units.

Activity Description

25 Preston Street, Worcester, Ma
Census Tract 7314

Location Description:

 NSP 1 TA Project Narratives 25 Preston Street
 25 Preston Street property appears to be 1900s vintage three decker. The building is vacant with the interior being demolished to the studs.
The property was the second project on this street. Property underwent major rehabilitation to all Mechanical / Electrical / Plumbing Systems in
addition to deleading, windows and updates to kitchen, baths and flooring were completed

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 Russell
Activity Title:                                             4 Russell Street
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4 Russell
Activity Title:                                             4 Russell Street
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

04/01/2010 07/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,940.00

$30,940.00

$30,940.00

$30,940.00

$30,940.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,940.00

City of Worcester- DNHD $30,940.00

Match Contributed: $110,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabilitation of foreclosed property purchased by first-time homebuyer.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4 Russell
Activity Title:                                             4 Russell Street

4 Russell Street, Worcester, MA
Census Tract 7315

Location Description:

 NSP 1 TA Project Narratives 4 Russell Street

 4 Russell Street was a foreclosed property purchased by a new owner occupant. The property required moderate rehabilitation. The property
was constructed in 1982 and contained its original HVAC systems.  The property like many NSP projects the buildings overall quality was
superior structure but that it has seen many years of deferred maintenance minimal updates. The property utilized Energy Star and Green
Community Initiative recommended products.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 May Street
Activity Title:                                             5 May Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Cancelled Cancelled

Projected Start Date: Projected End Date:

04/01/2010 10/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5 May Street
Activity Title:                                             5 May Street
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Worcester- DNHD $0.00

Match Contributed: $1,400,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of 13-unit rental property. This property has been significantly funded by NSP funds through DHCD

Activity Description

5 May Street, Worcester, MA
Census Tract 7312

Location Description:

 The project is scheduled for Foreclosure Auction on February 19, 2013.  Questionable development activities have been referred to HUD, OIG
and FBI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 Preston Street
Activity Title:                                             5 Preston Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5 Preston Street
Activity Title:                                             5 Preston Street
Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,448.56

$38,448.56

$38,448.56

$38,448.56

$38,448.56

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,448.56

City of Worcester- DNHD $38,448.56

Match Contributed: $60,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of three-family property located within targeted neighborhood

Activity Description

5 Preston Street, Worcester, MA
Census Tract 7314

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5 Preston Street
Activity Title:                                             5 Preston Street

 NSP 1 TA Project Narratives 5 Preston Street

 5 Preston Street was built in the 1890s and is a typical three decker for the area consisting of three bedroom units. Like many NSP projects the
buildings overall quality of the structure was that it has seen many years of deferred maintenance and shoddy repairs and minimal updates. Use
Energy Star and Green Community Initiative recommended products. Mechanical / Electrical / Plumbing Systems in addition to deleading,
windows and updates to kitchen, baths and flooring were completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 Qunicy
Activity Title:                                             5 Quincy Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$13,500.00

$13,500.00

$13,500.00

$13,500.00

$13,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5 Qunicy
Activity Title:                                             5 Quincy Street

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $13,500.00

City of Worcester- DNHD $13,500.00

Match Contributed: $120,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of foreclosed single-family property. Property purchased by first-time homebuyer.

Activity Description

5 Quincy Street, Worcester, Ma
Census Tract 7315

Location Description:

 NSP 1 TA Project Narratives 5 Quincy Street

 5 Quincy Street is located in the Crown Hill Historic District neighborhood. It was a foreclosed home purchased by a low income homeowner.
The house has what appears to be its original siding of wood clapboard and shingles. Most of the original trim and decoration is still intact. The
project renovations maintained the exterior while making energy efficient upgrades to the interior. The property was also deleaded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        58 Ames
Activity Title:                                             58 Ames Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        58 Ames
Activity Title:                                             58 Ames Street
Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2010 08/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

City of Worcester- DNHD $90,000.00

Match Contributed: $80,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of CDC-owned two-family structure to be sold to income eligible homebuyer.

Activity Description

58 Ames Street, Worcester, MA
Census Tract 7327

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        58 Ames
Activity Title:                                             58 Ames Street

 NSP 1 TA Project Narratives 58 Ames Street / Oak Hill CDC

 Oak Hill CDC has acquired this vacant and foreclosed property through the "First Look" REO Acquisition program. OHCDC will rehabilitate this
building for sale to a qualified first-time homebuyer. The two-family structure lends itself well to resale, providing the owner with the added
financial stability of rental income from the second unit. The building at 58 Ames Street in Worcester is a 2-family home, built in 1924. Each
unit contains three bedrooms and one bathroom. Each unit is 1,242 square feet. The building is two-stories tall with a sloped gable roof. The lot
is 5625 square feet.

 The property is located across the street from the Vernon Hill playground, and around the corner from the Vernon Hill School. There is off-
street parking, a paved driveway and collapsing 2-car garage. Gas service has been brought to the front of the foundation with an outside riser
for 2 meters.

 The rehabilitation plan includes exterior repairs and interior modernization. No changes to the building footprint or layout are planned. The
anticipated TDC, including acquisition and rehabilitation, per unit will be between $355,914 and $371,114 depending upon construction
contingency use. This figure includes acquisition cost of $53,000 per unit, as well as hard and soft development costs:

 Common Areas

 Landscaping

 The interiors updated of the apartments

 Plumbing System

 Heating System

 Electrical System

 Presence of Hazardous Materials -

 As the structure was built prior to 1978, a full lead inspection/risk assessment was completed to determine the presence of lead-based paint.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        65 Providence
Activity Title:                                             65 Providence

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,833.00

$20,833.00

$20,833.00

$20,833.00

$20,833.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,833.00

City of Worcester- DNHD $20,833.00

Match Contributed: $58,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of CDC owned three-family property

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        65 Providence
Activity Title:                                             65 Providence

65 Providence Street, Worcester, MA
Census Tract 7324

Location Description:

 NSP 1 TA Project Narratives 65 Providence Street

 65 Providence St is three-family home, having three equally sized and three-bedroom units and is approximately 100+ years old. The property
was a bank foreclosure vacant and in the need of significant rehabilitation, including the modernization of the kitchen and bathrooms. Although
this building had a majority of thermal-pane replacement windows and vinyl siding, the overall quality of the structure was that it has seen
many years of deferred maintenance and shoddy repairs and minimal updates.

 Deleading funds complemented the NSP funding additionally leveraging a FreeWatt system piloting its use in a three decker dwelling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        65 Providence Mod
Activity Title:                                             65 Providence

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $41,666.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        65 Providence Mod
Activity Title:                                             65 Providence
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,666.00

$41,666.00

$41,666.00

$41,666.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,666.00

City of Worcester- DNHD $41,666.00

Match Contributed: $50,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential Rehabiliation of CDC owned three-family property

Activity Description

65 Providence Street, Worcester, MA
Census Tract 7324

Location Description:

 NSP 1 TA Project Narratives 65 Providence Street

  65 Providence St is three-family home, having three equally sized and three-bedroom units and is approximately 100+ years old. The property
was a bank foreclosure vacant and in the need of significant rehabilitation, including the modernization of the kitchen and bathrooms. Although
this building had a majority of thermal-pane replacement windows and vinyl siding, the overall quality of the structure was that it has seen
many years of deferred maintenance and shoddy repairs and minimal updates.

  Deleading funds complemented the NSP funding additionally leveraging a FreeWatt system piloting its use in a three decker dwelling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        67 Southgate
Activity Title:                                             67 Southgate Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/15/2010 06/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,000.00

$28,000.00

$28,000.00

$28,000.00

$28,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,000.00

City of Worcester- DNHD $28,000.00

Match Contributed: $38,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of single-family property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        67 Southgate
Activity Title:                                             67 Southgate Street

67 Southgate Street, Worcester, MA
Census Tract 7330

Location Description:

 NSP 1 TA Project Narratives 67 Southgate Street

 67 Southgate Street is listed as being built in 1860 and is a single family dwelling which has been added to twice in the past to the rear. Like
many NSP projects the buildings overall quality of the structure was that it has seen many years of deferred maintenance and shoddy repairs
and minimal updates. The property underwent a substantial rehabilitation. The property utilized Energy Star and Green Community Initiative
recommended products.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        71 Hollis
Activity Title:                                             71 Hollis Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

08/15/2010 11/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$20,000.00

$20,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        71 Hollis
Activity Title:                                             71 Hollis Street
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

City of Worcester- DNHD $20,000.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of CDC-owned four-unit property. The property was purchased by the CDC through the Massachusetts CHAPA First-
Look Program.

Activity Description

71 Hollis Street, Worcester, MA
Census Tract 7313

Location Description:

 NSP 1 TA Project Narratives 71 Hollis Street / Main South CDC

 The MSCDC purchased and rehabilitated the property located at 71 Hollis Street and make the property available as a homeowner occupied
with a rental unit.  The property was vacant and foreclosed upon and was previously a four unit rental property. The renovations included
reducing the density of units from four to two units and removing and replacing siding, roofing, plumbing and heating systems, updating
electrical and deleading of the home. The property is in a low income qualified census tract and comprised of multifamily (two and three family)
properties.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        71 Hollis
Activity Title:                                             71 Hollis Street

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        71 Hollis Mod
Activity Title:                                             71 Hollis Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

08/15/2010 11/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$60,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,000.00

City of Worcester- DNHD $60,000.00

Match Contributed: $80,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        71 Hollis Mod
Activity Title:                                             71 Hollis Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabiliation of CDC-owned four-unit property. Property was purchased by the CDC through the Massachusetts CHAPA First-Look
Program.

Activity Description

71 Hollis Street, Worcester, MA
Census Tract 7313

Location Description:

 NSP 1 TA Project Narratives 71 Hollis Street / Main South CDC
 The MSCDC purchased and rehabilitated the property located at 71 Hollis Street and make the property available as a homeowner occupied
with a rental unit.  The property was vacant and foreclosed upon and was previously a four unit rental property. The renovations included
reducing the density of units from four to two units and removing and replacing siding, roofing, plumbing and heating systems, updating
electrical and deleading of the home. The property is in a low income qualified census tract and comprised of multifamily (two and three family)
properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9 Lagrange
Activity Title:                                             9 Lagrange Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010



9874

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        9 Lagrange
Activity Title:                                             9 Lagrange Street
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

City of Worcester- DNHD $20,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Renovation of existing four (4) unit structure.

Activity Description

9 Lagrange Street, Worcester, MA

Location Description:
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        9 Lagrange
Activity Title:                                             9 Lagrange Street

 NSP 1 TA Project Narratives 9 LaGrange Street

 9 LaGrange St is three-family home, built in the early 1900s and appears to have been a large converted single family home. The building is
listed on federal registry of historic properties. Renovations did not take restoration of the exterior into consideration. Like many NSP projects
the buildings the overall quality of the structure was that it has seen many years of deferred maintenance and shoddy repairs and minimal
updates. The project was located in the Main South Neighborhoods and was one of 6 projects in that street.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9 Lagrange Mod
Activity Title:                                             9 Largrange Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        9 Lagrange Mod
Activity Title:                                             9 Largrange Street

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

City of Worcester- DNHD $40,000.00

Match Contributed: $60,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Renovation of three (3) unit structure for use as affordable rental housing.

Activity Description

9 Lagrange Street, Worcester, MA

Location Description:

 NSP 1 TA Project Narratives 9 LaGrange Street

 9 LaGrange St is three-family home, built in the early 1900s and appears to have been a large converted single family home. The building is
listed on federal registry of historic properties. Renovations did not take restoration of the exterior into consideration. Like many NSP projects
the buildings the overall quality of the structure was that it has seen many years of deferred maintenance and shoddy repairs and minimal
updates. The project was located in the Main South Neighborhoods and was one of 6 projects in that street.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN - FINAL
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        ADMIN - FINAL
Activity Title:                                             Administration
ADMIN Administration

Projected Start Date: Projected End Date:

03/09/2009 08/08/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,799.44

$194,799.44

$194,799.44

$194,799.44

$194,799.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $194,799.44

City of Worcester- DNHD $194,799.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will hire a coordinator for the implementation of the NSP program. The coordinator will also serve as the liaison for the effective
integration of the State NSP funds and other funds with the City NSP funds. The coordinator will oversee the balance of the NSP administrative
funds, which will be used for contracted services such as legal, appraisals, and other reequired services.

Activity Description

The City will make NSP funds available for all actvivites in all fifteen (15) Census Tracts identified by HuD as having an abandonment risk score
of between 9 and 10. These Census Tracts are: 7305;7304.02;7319;7318;7316;7315;7314;7312.02;7313;7312.01;7330;7326;7327;7325;7324

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        ADMIN - FINAL
Activity Title:                                             Administration

 During this quarter the NSP program was under financial review in coordination with the DHCD State NSP grants.  The City Budget offices were
in process of reconciling.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO - FINAL
Activity Title:                                             Strategic Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

DEMO Strategic Demolition

Projected Start Date: Projected End Date:

03/09/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        DEMO - FINAL
Activity Title:                                             Strategic Demolition

Total Funds Expended: $400,000.00

City of Worcester- DNHD $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will undertake demolition in the City's targeted, high-risk areas as part of overall neighborhood stabilization efforts in these areas.
Structures to be demolished must meet the City's definition of blighted structures; noresidents will be

Activity Description

The City will make NSP funds available for all actvivites in all fifteen (15) Census Tracts identified by HuD as having an abandonment risk score
of between 9 and 10. These Census Tracts are: 7305;7304.02;7319;7318;7316;7315;7314;7312.02;7313;7312.01;7330;7326;7327;7325;7324

Location Description:

 No Demolition Activity occured during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        REHAB LMMI-Project Delivery
Activity Title:                                             Housing Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REHAB Housing Rehabilition

Projected Start Date: Projected End Date:

03/09/2009 08/08/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        REHAB LMMI-Project Delivery
Activity Title:                                             Housing Rehab LMMI
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,980.44

$63,980.44

$63,980.44

$63,980.44

$63,980.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,980.44

City of Worcester- DNHD $63,980.44

Match Contributed: $1,237,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity Delivery Costs associated with Rehab Activity.

Activity Description

The City will make NSP funds available for all activities in all fifteen (15) Census Tracts identified by HUD as having an abandonment risk score
of between 9 and 10. These Census Tracts are: 7305;7304.02;7319;7318;7316;7315;7314;7312.02;7313;7312.01;7330;7326;7327;7325;7324

Location Description:

 This activitiy, previously entered into the system as a "bucket" has since been changed and all draws made under this activity have been
accounted for in other activities listed by individual address. This activity is closed.

Activity Progress Narrative:
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        REHAB LMMI-Project Delivery
Activity Title:                                             Housing Rehab LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SET ASIDE 25% - Activity Delivery
Activity Title:                                             25% set aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% SET ASIDE 25% Set Aside

Projected Start Date: Projected End Date:

03/09/2009 08/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Worcester- DNHD

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,608.08

$9,608.08

$9,608.08

$9,608.08

$9,608.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,608.08

City of Worcester- DNHD $9,608.08

Match Contributed: $0.00
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Grant Number:              B-08-MN-25-0004
Grantee :                       Worcester, MA

Award Date: Grant Authorized Amount: $2,390,858.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SET ASIDE 25% - Activity Delivery
Activity Title:                                             25% set aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity Costs are related to Set Aside Rehab Program.

Activity Description

The City will make NSP funds available for all activites in all fifteen (15) Census Tracts identified by HUD as having an abandonment risk score
of between 9 and 10. These Census Tracts are: 7305;7304.02;7319;7318;7316;7315;7314;7312.02;7313;7312.01;7330;7326;7327;7325;7324

Location Description:

 This activity, originally entered as a "bucket" activity, has been corrected and individual project addresses have since been entered. Any draws
made under this activity have been accounted for in other activities listed by address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Action Plan Narrative :  Areas of Greatest Need :  Canton Township is affected heavily by the foreclosure crisis, with more than
400 homes foreclosed upon as of September 2008. The foreclosures are located throughout the community, affecting well-off
neighborhoods as well as low and moderate income neighborhoods. Canton has devised a strategy to meet the foreclosure crisis
by buying homes in low/mod and middle-income neighborhoods and reselling them to qualified individuals and families. These
individuals and families will be helped with downpayment and  homebuyer assistance.  Distribution and and Uses of Funds :
INTRODUCTION The Neighborhood Stabilization Program (NSP) is authorized by the Title III of Division B of the Housing and
Economic Recovery Act, 2008 (HERA). Funds under the act may be used to buy foreclosed and abandoned homes; to buy land
and property; to demolish or rehabilitate abandoned properties; and to offer downpayment and closing cost assistance to middle
income (less than 120% of Area Median Income (AMI)) homebuyers. Canton's allocation is $2,182.988. The funds must be
obligated within 18 months of receipt of the award agreement from the Department of Housing and Urban Development (HUD),
and all funds must be spent within four years of agreement receipt. Any funds remaining at the end of the four years are
recaptured by HUD. NSP funds must be distributed to geographic "areas of greatest need" in the community. Need is determined
by areas which meet the three qualifiers of the greatest percentages of home foreclosures, the highest percentages of homes
financed by subprime mortgage instruments, and which have been identified by the community as likely to face a significant rise
in the rate of foreclosures, At least 25 percent of Canton's funds ($545,747) must be used for the purchase or redevelopment of
abandoned or foreclosed residential properties to house individuals or families whose incomes do not exceed 50 percent of the
Area Median Income. ($34,950 for a family of four.) The remaining funds (a maximum of $1,637,241) must be used to assist
individuals and families whose incomes do not exceed 120 percent of the Area Median Income. ($83,900 for a family of four.)
Canton must ensure that homebuyers undergo at least eight hours of homebuyer counseling and do not use a subprime
mortgage in the purchase. A. AREAS OF GREATEST NEED Canton Township has identified the geographic areas of greatest need
based on HUD supplied foreclosure and abandonment risk scores and middle-income census tracts for Canton Township.
Unfortunately, Canton has been unable to spend all of the title III funds as we are unable to find enough homes in the originally
selected census tracts. With the increase in foreclosure rates throughout Canton we will target all census block groups. Canton
will buy vacant foreclosed upon and abandoned single family homes in all census tract block groups and resell or rent them to
individuals and families meeting the 120 percent Area Median Income requirement.  B. DISTRIBUTION AND USES Home
Foreclosure Risk The risk score for home foreclosures is reflective of the number of home foreclosures incensus tract. . C.
DEFINITIONS AND DESCRIPTIONS (1) "Blighted Structure" Canton uses the term "dangerous building" to describe a blighted
structure. The definition of "dangerous building" follows the State law reference "Dangerous Buildings," MCL 125.538 et seq.,
Housing Law of Michigan, Act 167 of 1917, as amended. The local citation is Ord. No. 72, as amended, Sec. 3, 9-1-1994. (2)
"Affordable Rents" If a property acquired through NSP is rented, the rent will not exceed one-third of a household's income as
defined by the HUD applicable Fiscal Year Income Limits Documentation System for the Detroit-Warren-Livonia, Michigan HUD
Metro Fair Market Rent (FMR) Area. (3) "Continued Affordability" Canton will assure affordability by ensuring that homebuyers
get eight hours of homebuyer counseling and do not use a subprime moor financing. Canton will work with counseling agencies
and financing companies to assure these preconditions are met and documented. Canton will adopt the HOME program standards
at 24 CFR 92.252(a), (c), (e), and (f), and 92.254 as the minimal standards for continued affordability. (4) Housing Rehabilitation
Standards The housing rehabilitation standards Canton will apply to NSP assisted properties are the 2006 International Building
Code and the 2006 Michigan Residential Code. The Municipal Department Building Division inspectors will inspect all residential
properties before sale. D. LOW INCOME TARGETING The minimum amount of funds made available under NSP to be used to
purchase and redevelop vacant foreclosed upon or abandoned homes for housing individuals or families whose incomes do not
exceed 50 percent of area median income shall be $545,747. These funds will be targeted to all census tracts, where home
values are commensurate with 50 percent area median incomes and hence more affordable to low income indivduals and
families. Canton recognizes the incentive towards rental housing as the means to comply with this requirement, it is not in a
practical position to becomelandlord since it manages no residential rental properties. Consequently, Canton will meet the
mandate with homeownership activities. The Township is confident it can find suitable housing that is affordable to this income
group, and that it can use homeownership tools, such as downpayment assistance and homeownership counseling, to
successfully fulfill the 25 percent requirement. E. ACQUISITIONS AND RELOCATION Canton may demolish or convert any low-
and moderate-income dwelling units. F. PUBLIC COMMENT The substantial amendment was advertised on November 13, 2008, in
the Canton Observer, the Canton newspaper of record. The amendment was posted to the Canton website on that date and
remained available for public scrutiny through December 1, 2008. The public comments on the program were generally posiive. A
resident of Macomb County called to ask about getting her name on the waiting list, since she and her husband were interested
in moving back to Canton. A contractor called to inquire about doing rehabilitation work for the program. A Canton resident
stated the program was "wonderful" for Canton. Another Canton resident questioned who was the intended beneficiary of the
program. (1) Activity Name: Purchase of foreclosed upon and abandoned residential properties. (2) Activity Type
NSP&mdash;Eligible Use: (B) Purchase and rehabilitate homes and residential properties that have been abandoned and
foreclosed upon in order to sell, rent, or redevelop such homes and properties. CDBG&mdash;Eligible Activities: 24 CFR 570.201
(a) Acquisition and (b) Disposition. (3) National Objective: The activity will benefit middle-income individuals and families (<
120% AMI), who will occupy the rehabilitated properties through purchase or rental. (4) Projected Start Date: April 1, 2009. (5)
Projected End Date: March 19, 2013 (6) Responsible Organization: Charter Township of Canton 1150 South Canton Center Road
Canton, Michigan 48188-1699 Administration: 734-394-5225 (7) Activity Description: The purchase of foreclosed upon and
abandoned residential properties for sale or rental to middle- and low-income individuals and families will take place in all census
block groups. The activity will include funds (at least $545,747) dedicated to housingindividuals or families whose incomes do not
exceed 50 percent of Area Median Income. The tenure of the beneficiaries will be homeownership or rental. Continued
affordability will be ensured through downpayment and closing cost assistance, and "soft seconds" where appropriate. The
discount rate for property acquisition will be at least 15 percent for portfolio purchases, and five percent for individual
acquisitions. For financing activities the range of interest rates shall be the standard rates in effect at the time of theloan.
Subprime rates shall not be applicable to any loan instrument used. I. TOTAL BUDGET The total NSP budget shall be $2,182,988.
J. PERFORMANCE MEASURES The price of homes purchased will be between $1 and $500,000, based on the current asking price
for affordable single family detached foreclosed homes in Canton. It is anticipated that all purchases will be under $200,000.
Approximately 15 homes will be purchased.  All homebuyers will receive at least eight hours of homebuyer counseling, none will
make use of subprime mortgage instruments, and Canton will provide downpayment and closing cost assistance, and "soft
seconds" if warranted. When appropriate, properties will be rented at "affordable rents" as dictated by then current HUD
determinations.  Definitions and Descriptions :  (1) "Blighted Structure"     Cantonuses the term "dangerous building" to describe
a blighted structure.  The definition of "dangerous building" follows the State law reference "Dangerous Buildings," MCL 125.538
et seq., Housing Law of Michigan, Act 167 of 1917, as amended. The local citation is Ord. No. 72, as amended, Sec. 3, 9-1-1994.
(2) "Affordable Rents"     If a property acquired through NSP is rented, the rent will not exceed one-third of a household's income
as defined by the HUD applicable Fiscal Year Income Limits Documentation System for the Detroit-Warren-Livonia, Michigan HUD
Metro Fair Market Rent (FMR) Area.     (3) "Continued Affordability"     Cantonwill assure affordability by ensuring that
homebuyers get eight hours of homebuyer counseling and do not use a subprime mortgage for financing. Cantonwill work with
counseling agencies and financing companies to assure these preconditions are met and documented. Cantonwill adopt the
HOME program standards at 24 CFR 92.252(a), (c), (e), and (f), and 92.254 as the minimal standards for continued affordability.
(4) Housing Rehabilitation Standards     The housing rehabilitation standardsCantonwill apply to NSP assisted properties are the
2006 International Building Code and the 2006 Michigan Residential Code. The Municipal Department Building Division inspectors
will inspect all residential properties before sale.  Low Income Targeting :  The minimum amount of funds made available under
NSP to be used to purchase and redevelop vacant foreclosed upon or abandoned homes for housing individuals or families whose
incomes do not exceed 50 percent of area median income shall be $545,747. These funds will be targeted to the listed census
tracts, where home values are commensurate with 50 percent area median incomes and hence more affordable to low income
individuals and families. AlthoughCantonrecognizes the incentive towards rental housing as the means to comply with this
requirement, it is not in a practical position to become a landlord since it manages no residential rental properties.
Consequently,Cantonwill meet the mandate with homeownership activities. The Township is confident it can find suitable housing
that is affordable to this income group, and that it can use homeownership tools, such as downpayment assistance and
homeownership counseling, to successfully fulfill the 25 percent requirement.  Acquisition and Relocation :  Canton does not
intend to demolish or convert any low- and moderate-income dwelling units.  Public Comment :  The substantial amendment was
advertised on November 13, 2008, in the Canton Observer, theCantonnewspaper of record. The amendment was posted to
theCantonwebsite on that date and remained available for public scrutiny through December 1, 2008.     The public comments on
the program were generally positive. A resident ofMacombCountycalled to ask about getting her name on the waiting list, since
she and her husband were interested in moving back toCanton.     A contractor called to inquire about doing rehabilitation work
for the program.     ACantonresident stated the program was "wonderful" forCanton.     AnotherCantonresident questioned who
was the intended beneficiary of the program.
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Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Action Plan Narrative :  Areas of Greatest Need :  Canton Township is affected heavily by the foreclosure crisis, with more than
400 homes foreclosed upon as of September 2008. The foreclosures are located throughout the community, affecting well-off
neighborhoods as well as low and moderate income neighborhoods. Canton has devised a strategy to meet the foreclosure crisis
by buying homes in low/mod and middle-income neighborhoods and reselling them to qualified individuals and families. These
individuals and families will be helped with downpayment and  homebuyer assistance.  Distribution and and Uses of Funds :
INTRODUCTION The Neighborhood Stabilization Program (NSP) is authorized by the Title III of Division B of the Housing and
Economic Recovery Act, 2008 (HERA). Funds under the act may be used to buy foreclosed and abandoned homes; to buy land
and property; to demolish or rehabilitate abandoned properties; and to offer downpayment and closing cost assistance to middle
income (less than 120% of Area Median Income (AMI)) homebuyers. Canton's allocation is $2,182.988. The funds must be
obligated within 18 months of receipt of the award agreement from the Department of Housing and Urban Development (HUD),
and all funds must be spent within four years of agreement receipt. Any funds remaining at the end of the four years are
recaptured by HUD. NSP funds must be distributed to geographic "areas of greatest need" in the community. Need is determined
by areas which meet the three qualifiers of the greatest percentages of home foreclosures, the highest percentages of homes
financed by subprime mortgage instruments, and which have been identified by the community as likely to face a significant rise
in the rate of foreclosures, At least 25 percent of Canton's funds ($545,747) must be used for the purchase or redevelopment of
abandoned or foreclosed residential properties to house individuals or families whose incomes do not exceed 50 percent of the
Area Median Income. ($34,950 for a family of four.) The remaining funds (a maximum of $1,637,241) must be used to assist
individuals and families whose incomes do not exceed 120 percent of the Area Median Income. ($83,900 for a family of four.)
Canton must ensure that homebuyers undergo at least eight hours of homebuyer counseling and do not use a subprime
mortgage in the purchase. A. AREAS OF GREATEST NEED Canton Township has identified the geographic areas of greatest need
based on HUD supplied foreclosure and abandonment risk scores and middle-income census tracts for Canton Township.
Unfortunately, Canton has been unable to spend all of the title III funds as we are unable to find enough homes in the originally
selected census tracts. With the increase in foreclosure rates throughout Canton we will target all census block groups. Canton
will buy vacant foreclosed upon and abandoned single family homes in all census tract block groups and resell or rent them to
individuals and families meeting the 120 percent Area Median Income requirement.  B. DISTRIBUTION AND USES Home
Foreclosure Risk The risk score for home foreclosures is reflective of the number of home foreclosures incensus tract. . C.
DEFINITIONS AND DESCRIPTIONS (1) "Blighted Structure" Canton uses the term "dangerous building" to describe a blighted
structure. The definition of "dangerous building" follows the State law reference "Dangerous Buildings," MCL 125.538 et seq.,
Housing Law of Michigan, Act 167 of 1917, as amended. The local citation is Ord. No. 72, as amended, Sec. 3, 9-1-1994. (2)
"Affordable Rents" If a property acquired through NSP is rented, the rent will not exceed one-third of a household's income as
defined by the HUD applicable Fiscal Year Income Limits Documentation System for the Detroit-Warren-Livonia, Michigan HUD
Metro Fair Market Rent (FMR) Area. (3) "Continued Affordability" Canton will assure affordability by ensuring that homebuyers
get eight hours of homebuyer counseling and do not use a subprime moor financing. Canton will work with counseling agencies
and financing companies to assure these preconditions are met and documented. Canton will adopt the HOME program standards
at 24 CFR 92.252(a), (c), (e), and (f), and 92.254 as the minimal standards for continued affordability. (4) Housing Rehabilitation
Standards The housing rehabilitation standards Canton will apply to NSP assisted properties are the 2006 International Building
Code and the 2006 Michigan Residential Code. The Municipal Department Building Division inspectors will inspect all residential
properties before sale. D. LOW INCOME TARGETING The minimum amount of funds made available under NSP to be used to
purchase and redevelop vacant foreclosed upon or abandoned homes for housing individuals or families whose incomes do not
exceed 50 percent of area median income shall be $545,747. These funds will be targeted to all census tracts, where home
values are commensurate with 50 percent area median incomes and hence more affordable to low income indivduals and
families. Canton recognizes the incentive towards rental housing as the means to comply with this requirement, it is not in a
practical position to becomelandlord since it manages no residential rental properties. Consequently, Canton will meet the
mandate with homeownership activities. The Township is confident it can find suitable housing that is affordable to this income
group, and that it can use homeownership tools, such as downpayment assistance and homeownership counseling, to
successfully fulfill the 25 percent requirement. E. ACQUISITIONS AND RELOCATION Canton may demolish or convert any low-
and moderate-income dwelling units. F. PUBLIC COMMENT The substantial amendment was advertised on November 13, 2008, in
the Canton Observer, the Canton newspaper of record. The amendment was posted to the Canton website on that date and
remained available for public scrutiny through December 1, 2008. The public comments on the program were generally posiive. A
resident of Macomb County called to ask about getting her name on the waiting list, since she and her husband were interested
in moving back to Canton. A contractor called to inquire about doing rehabilitation work for the program. A Canton resident
stated the program was "wonderful" for Canton. Another Canton resident questioned who was the intended beneficiary of the
program. (1) Activity Name: Purchase of foreclosed upon and abandoned residential properties. (2) Activity Type
NSP&mdash;Eligible Use: (B) Purchase and rehabilitate homes and residential properties that have been abandoned and
foreclosed upon in order to sell, rent, or redevelop such homes and properties. CDBG&mdash;Eligible Activities: 24 CFR 570.201
(a) Acquisition and (b) Disposition. (3) National Objective: The activity will benefit middle-income individuals and families (<
120% AMI), who will occupy the rehabilitated properties through purchase or rental. (4) Projected Start Date: April 1, 2009. (5)
Projected End Date: March 19, 2013 (6) Responsible Organization: Charter Township of Canton 1150 South Canton Center Road
Canton, Michigan 48188-1699 Administration: 734-394-5225 (7) Activity Description: The purchase of foreclosed upon and
abandoned residential properties for sale or rental to middle- and low-income individuals and families will take place in all census
block groups. The activity will include funds (at least $545,747) dedicated to housingindividuals or families whose incomes do not
exceed 50 percent of Area Median Income. The tenure of the beneficiaries will be homeownership or rental. Continued
affordability will be ensured through downpayment and closing cost assistance, and "soft seconds" where appropriate. The
discount rate for property acquisition will be at least 15 percent for portfolio purchases, and five percent for individual
acquisitions. For financing activities the range of interest rates shall be the standard rates in effect at the time of theloan.
Subprime rates shall not be applicable to any loan instrument used. I. TOTAL BUDGET The total NSP budget shall be $2,182,988.
J. PERFORMANCE MEASURES The price of homes purchased will be between $1 and $500,000, based on the current asking price
for affordable single family detached foreclosed homes in Canton. It is anticipated that all purchases will be under $200,000.
Approximately 15 homes will be purchased.  All homebuyers will receive at least eight hours of homebuyer counseling, none will
make use of subprime mortgage instruments, and Canton will provide downpayment and closing cost assistance, and "soft
seconds" if warranted. When appropriate, properties will be rented at "affordable rents" as dictated by then current HUD
determinations.  Definitions and Descriptions :  (1) "Blighted Structure"     Cantonuses the term "dangerous building" to describe
a blighted structure.  The definition of "dangerous building" follows the State law reference "Dangerous Buildings," MCL 125.538
et seq., Housing Law of Michigan, Act 167 of 1917, as amended. The local citation is Ord. No. 72, as amended, Sec. 3, 9-1-1994.
(2) "Affordable Rents"     If a property acquired through NSP is rented, the rent will not exceed one-third of a household's income
as defined by the HUD applicable Fiscal Year Income Limits Documentation System for the Detroit-Warren-Livonia, Michigan HUD
Metro Fair Market Rent (FMR) Area.     (3) "Continued Affordability"     Cantonwill assure affordability by ensuring that
homebuyers get eight hours of homebuyer counseling and do not use a subprime mortgage for financing. Cantonwill work with
counseling agencies and financing companies to assure these preconditions are met and documented. Cantonwill adopt the
HOME program standards at 24 CFR 92.252(a), (c), (e), and (f), and 92.254 as the minimal standards for continued affordability.
(4) Housing Rehabilitation Standards     The housing rehabilitation standardsCantonwill apply to NSP assisted properties are the
2006 International Building Code and the 2006 Michigan Residential Code. The Municipal Department Building Division inspectors
will inspect all residential properties before sale.  Low Income Targeting :  The minimum amount of funds made available under
NSP to be used to purchase and redevelop vacant foreclosed upon or abandoned homes for housing individuals or families whose
incomes do not exceed 50 percent of area median income shall be $545,747. These funds will be targeted to the listed census
tracts, where home values are commensurate with 50 percent area median incomes and hence more affordable to low income
individuals and families. AlthoughCantonrecognizes the incentive towards rental housing as the means to comply with this
requirement, it is not in a practical position to become a landlord since it manages no residential rental properties.
Consequently,Cantonwill meet the mandate with homeownership activities. The Township is confident it can find suitable housing
that is affordable to this income group, and that it can use homeownership tools, such as downpayment assistance and
homeownership counseling, to successfully fulfill the 25 percent requirement.  Acquisition and Relocation :  Canton does not
intend to demolish or convert any low- and moderate-income dwelling units.  Public Comment :  The substantial amendment was
advertised on November 13, 2008, in the Canton Observer, theCantonnewspaper of record. The amendment was posted to
theCantonwebsite on that date and remained available for public scrutiny through December 1, 2008.     The public comments on
the program were generally positive. A resident ofMacombCountycalled to ask about getting her name on the waiting list, since
she and her husband were interested in moving back toCanton.     A contractor called to inquire about doing rehabilitation work
for the program.     ACantonresident stated the program was "wonderful" forCanton.     AnotherCantonresident questioned who
was the intended beneficiary of the program.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,299,143.97

$3,299,143.97

$2,897,421.98

$2,718,319.17

$1,868,244.01

$850,075.16

Program Income Received: $1,093,625.17

Total Funds Expended: $2,718,319.17

Match Contribution: $0.00

Overall Progress Narrative:

 No Work Performed in Q2 of 2016

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0001

Budget Program Funds Drawn Program Income Drawn

Total
BucketProject

BucketProject

BucketProject

09-1

09-2

09-3

Acquisition/Reha
b for under 50%
AMI
Acquisition/Reha
b for under
120% AMI
Administration

$3,299,143.97 $1,868,244.01 $850,075.16

$824,785.99 $545,747.00 $111,014.30

$2,144,444.38 $1,199,136.92 $623,557.46

$329,913.60 $123,360.09 $115,503.40

Grantee Activity Number:                        09-1
Activity Title:                                             Acquisition/Rehab for under 50% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT BucketProject

Projected Start Date: Projected End Date:

03/17/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Grantee Activity Number:                        09-1
Activity Title:                                             Acquisition/Rehab for under 50% AMI
Charter Township of Canton No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$824,785.99

$824,785.99

$794,314.00

$656,761.30

$545,747.00

$111,014.30

Program Income Received: $249,234.37

Total Funds Expended: $953,982.18

Charter Township of Canton $953,982.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and sale of homes to indviduals or families making less than 50% of AMI. We have not completed renovating the homes so we
dont have data about renters versus homeowners, or single family versus multi-family.

Activity Description

Throughout Canton Township.

Location Description:

 No Work Performed in Q2 of 2016

Activity Progress Narrative:

Address City State Zip Status Accept
8243 Holly Drive Canton Michigan 48187 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        09-2
Activity Title:                                             Acquisition/Rehab for under 120% AMI
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Grantee Activity Number:                        09-2
Activity Title:                                             Acquisition/Rehab for under 120% AMI
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT BucketProject

Projected Start Date: Projected End Date:

03/17/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,144,444.38

$2,144,444.38

$1,822,694.38

$1,822,694.38

$1,199,136.92

$623,557.46

Program Income Received: $744,697.05

Total Funds Expended: $1,525,473.50

Charter Township of Canton $1,525,473.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and sale of residential properties to moderate and middle income individuals and families. We have not completed renovating the
homes so we dont have data about renters versus homeowners, or single family versus multi-family.

Activity Description



9888

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Grantee Activity Number:                        09-2
Activity Title:                                             Acquisition/Rehab for under 120% AMI

Throughout Canton Township.

Location Description:

 No Work Performed in Q2 of 2016

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-3
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT BucketProject

Projected Start Date: Projected End Date:

03/17/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$329,913.60

$329,913.60

$280,413.60

$238,863.49

$123,360.09

$115,503.40

Program Income Received: $99,693.75
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0001
Grantee :                       Canton Township, MI

Award Date: Grant Authorized Amount: $2,182,988.00 Estimated PI/RL Funds: $1,116,155.97

Grantee Activity Number:                        09-3
Activity Title:                                             Administration

Total Funds Expended: $238,863.49

Charter Township of Canton $238,863.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Program administration

Activity Description

N/A

Location Description:

 No Work Performed in Q2 of 2016

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The Charter Township of Clinton, an entitlement community, will be
administrating the Neighborhood Stabilization Program (NSP)     In assessing the areas of greatest need by geographic areas the
Township had the foreclosure and abandonment risk score plotted by Census Tract and Block Group for the Township. In
addition the Township plotted; income level eligibility, high cost loan rates, residential vacancy rate, foreclosure/abandonment
risk score, 18 month foreclosure rate and unemployment rate (see attached maps A-F). The Township also plotted foreclosed
property in the Township (Map G).     The resulting 5 NSP target areas identified, keeping with Census Tracts and Block Group
boundaries for all areas are LLMI eligible (see Map A).      Area 1  bounded by Kelly on the west, Township limits on the east,14
Mile Road on the south and15 Mile Road on the north, with exception of Census Tract 2418 Block group 3. This area contains the
most foreclosed properties (see Map D).      Area 2  bounded byGroesbeck Highway on the west, Township limits on the east,15
Mile Road on the south andMetropolitan Parkway on the north, excluding Census Tract 2412 Block Group 2. This area scores high
on foreclosure/abandonment risk (see Map D).      Area 3  Bounded by Harrington Drain on the west, City limits ofMt.Clemens on
the north,Union Lake Road on the east andMetropolitan Parkway on the south. This area has a high foreclosure/abandonment
risk (see Maps E & D).      Area 4  bounded by Hayes on the west,Garfield on the east, Census Tract 2404 Block Group 1 on the
south and19 Mile Road on the north. This area has a higher foreclosure/abandonment risk and vacancy score (see Maps C & D).
Area 5  bounded byJoy Boulevard on the north and the City limits ofMt.Clemens on the south, east and west. This area has a
high foreclosure/abandonment risk and a higher predicted 18 month foreclosure rate (see Map E & D).  Distribution and and Uses
of Funds :  The Township will utilize $2,147,608 allocated to NSP. The Township will expend funds in the identified low, moderate
and middle incomes areas as identified on the attached map A. The Township   has a list of approximately 570 foreclosed
residential properties. The greatest numbers of home foreclosures are in Areas 1, 2 and 3, identified on the attached Map D. The
highest percentage of sub prime mortgage related high cost loan rates indicates Areas 1 and 2 are highest risk (see Map B).
Pursuant to numbers generated on predicted 18 month foreclosure rate Areas 1, 2, 3, 4 and 5 (see Map E).   Area 4 was
determined to be an NSP area based on estimated foreclosure/abandonment risk score and vacancy score (see Maps D & E).
Definitions and Descriptions :   Bighted Structure:  The Township will utilize theClintonTownshipBuilding and Housing Code
1468.04 for the definition of blighted structure.     No building or structure, whether now existing or hereafter erected, shall be
left in a dangerous or hazardous condition by virtue of disrepair, depreciation, damage by fire, collapse or act of God or by virtue
of any other cause, but shall be forthwith repaired or rehabilitated, and the dangerous or hazardous condition removed by the
owner or occupant thereof, or in the alternative, torn down and removed and any excavation thereunder filled to grade level.
No building so damaged or destroyed to such an extent that the cost of repair and rehabilitation to place it in a safe, sound and
sanitary condition exceeds fifty percent of the assessed valuation of the building, at the time the repair or rehabilitation is to be
made, shall be repaired or rehabilitated, unless it is made to comply in all respects with the provisions of all Clinton Township
ordinances governing such building. Any building so damaged or destroyed to such an extent that the cost of repair and
rehabilitation to place it in a safe, sound and sanitary condition exceeds 100 percent of the assessed valuation, at the time the
repair or rehabilitation is to be made, shall be deemed unfit for human habitation and shall be immediately vacated, and unless
made to comply with all the provisions of this Building and Housing Code, shall be demolished and removed. (Ord. 169)
Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under NSP to be used
to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose income do not exceed 50 percent of area median income is $536,902.     Acquisition and Relocation :  The Township
anticipates acquiring 10 blighted housing structures that will be demolished. No relocation will take place. Approximately 9 out of
10 will be in the &le; 80% of area median income  Public Comment :  The Township reallocated $500,000 to Aqusition/Rehab for
persons making 50% or less of the median family income.  $500,000 was reallocated to demolition of abandoned deteriorated
houses.  Habitat for Humanity is acquiring and rehabbing houses that are forclosed and vacant.  They have acquired 9 houses in
2 months.  The Township expects that Habitat will acquire 4 or 5 more and obligate.   The Township on July 19, 2010 reallocated
$500,000 from demolition of deteriorated houses to Habitat for Humanity for the acqusition and rehabbing of houses to place
persons making 50% or less of the median family income.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$2,147,608.00

$2,147,608.00



9891

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,147,608.00

$2,147,608.00

$2,147,608.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,147,608.00

Match Contribution: $0.00

Overall Progress Narrative:

 The Toiwnship has expended over $300,000 to assist 8 homeowners in home buyer assistance to acquire a foreclosed house and assist in the
rehabilitation of the house.  The Township has provided Macomb County Habitat for Humanity with over $1,5 million dollars to assist 16
homeowners in the purchase and rehabilitation of houses funded with NSP funds.  The township has demolished 14 substandard structures
using $78,512 of NSP funds.  10% of the NSP funding was used to administrate the program.
 The 3rd quarter QPR will have the information needed to be the final QPR.  Awaiting technical assistance to input the required data.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquire homes and
rehab for 50% income
families
Administration
clearance and
demolition
homebuyer assistance
and rehab

nsp-02

nsp-04
nsp-03

nsp-01

nsp-02

nsp-04
nsp-03

nsp-01

$2,147,608.00 $2,147,608.00 $0.00

$1,553,141.91 $1,553,141.91 $0.00

$214,761.00 $214,761.00 $0.00

$78,511.59 $78,511.59 $0.00

$301,193.50 $301,193.50 $0.00

Grantee Activity Number:                        nsp-01
Activity Title:                                             nsp-01

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

nsp-01 homebuyer assistance and rehab

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-01
Activity Title:                                             nsp-01
Primary Responsible Organization:

Clinton Township Planning and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$301,193.50

$301,193.50

$301,193.50

$301,193.50

$301,193.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $301,193.50

Clinton Township Planning and Community Development $301,193.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Township is offering down payment assistance and rehab assistance to LMMI income families to acquire a foreclosed house in the
identified LLMI ares of Clinton Township. The assistance is up to $10,000 for downpayment assistance. The rehab assistance is up to $25,000
to bring the house up to Code.  During this period the program assisted 4 households.  A total of 6 households have been assisted.  These 4
have received homebuyer assistance and are in various stages of rehab.  Funds have reallocated to Acquisition/Rehab and Clearance and
Demolition.

Activity Description

40700 Romeo Plank Road, Clinton Township, Mi 48038

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-01
Activity Title:                                             nsp-01

 There were 8 homes that were aquired and rehabbed with NSP funds.  Two families were Black/African American, the remaining six families
where white.  There were four female head of household families and all were moderate income qualified.  I am putting this information here,
because the program is not allowing me to enter the correct numbers.
 The funds expended included funds expended from prior quarters-not included in the quarterly reports.  The following is the breakdown by
quarter:
 Quarter ended 12/31/09          $ 50,729.20
 Quarter ended 3/31/10            $ 10,827.51
 Quarter ended 6/30/10            $ 46,525.28
 Quarter ended 9/30/10            $ 88,043.90
 Quarter ended 12/31/10          $ 21,973.41
 Quarter ended 3/31/11           $ 36,771.10
 Quarter ended 9/30/11           $       15.00
 Quarter ended 12/31/11         $      296.90
 Total                                    $ 255,182.30

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-02
Activity Title:                                             nsp-02

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

nsp-02 Acquire homes and rehab for 50% income
families

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Clinton Township Planning and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,553,141.91

$1,553,141.91
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Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-02
Activity Title:                                             nsp-02
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,553,141.91

$1,553,141.91

$1,553,141.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,553,141.91

Clinton Township Planning and Community Development $1,553,141.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Township will solicit Request for Proposals to establish partnerships with non-profit housing to acquire and rehab abandoned/foreclosed
houses that will be made available to low income families.

Activity Description

40700 Romeo Plank Road, Clinton Township, Mi 48038

Location Description:

 This amount for this activity has all been expeded.  16 homes have been rehabilitated.  Habitat has placed 15 low income families into these
homes.  The 16th family is under contract and is completing the required community service hours with habitat.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-03
Activity Title:                                             nsp-03

Activity Type: Activity Status:

Clearance and Demolition Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-03
Activity Title:                                             nsp-03
Project Number: Project Title:

nsp-03 clearance and demolition

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clinton Township Department of Planning And Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,511.59

$78,511.59

$78,511.59

$78,511.59

$78,511.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,511.59

Clinton Township Department of Planning And Community Development $78,511.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Township of Clinton will demolish residential blighted houses that are beyond repair or rehab. The vacant foreclosed/blighted house would
be located in the identified LMMI areas of the Township.  The Township has determined that additional funds were reallocated to demolition of
residential blighted houses.  This could include acquisition of the home.  The Township is only looking at vacant blighted residential homes that
could be demolished.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-03
Activity Title:                                             nsp-03

40700 Romeo Plank Road, Clinton Township, Mi 48038

Location Description:

 The Township demolished 11 vacant housing units, 1 garage and 2 sheds.  All of the structures were beyond rehabilition.  All but 2 were
owned by the Township.  The structures were located throughout the Township.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-04
Activity Title:                                             nsp-04

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

nsp-04 Administration

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Clinton Township Department of Planning and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$214,761.00

$214,761.00

$214,761.00

$214,761.00

$214,761.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0002
Grantee :                       Clinton Township, MI

Award Date: Grant Authorized Amount: $2,147,608.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-04
Activity Title:                                             nsp-04

Total Funds Expended: $214,761.00

Clinton Township Department of Planning and Community Development $214,761.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Monies will be utilized to administrate the NSP program.

Activity Description

40700 Romeo Plank Road, Clinton Township

Location Description:

 The Township allocated $214,761 for the administration of the NSP 1 program.  The allocation of funds for this project was completed in 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.
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Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD (Foreclosure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon that analysis four census tracts (573300, 563600, 573800, and 573900) in two Dearborn Communities (Fordson East
and Fordson West) have been targeted to receive HUD-NSP funding assistance. All four of these target census tracts have a
Foreclosure-Abandonment Risk score of 10 (out of 10); Predicted foreclosure rates of 10%, 10.3%, 11%, and 10.1%,
respectively; and HMDA High Cost Loan Rates of 40.6%, 42.4%, 46.5%, and 40.9% respectively. In addition, each of these
census have concentrations (51%+) of middle-income population and concentrations of moderate-income population. Census
tract 573800 also has a concentration of low-income households and tract 573600 is nearing a concentration at 50.8%.  Revision
No. 3 (11/20/09): Target area expanded to include all of Fordson-East (census tracts 573600, 573700, 573800), all of Fordson-
West (573300, 573400, 573900, 574000, 574100) and two census block groups (574300, BG 1 and 2) in the Fairlane Master Plan
Communities.  The expanded target area is experiencing moderate to high concentrations of foreclosure or abandonment risk,
predicted foreclosure rates, and HMDA high cost loan rates.  Revision No. 4 (6/24/10): No change.  Revision No. 5 (10/31/13):
No change.  Distribution and and Uses of Funds :  Program funding will be used for acquisition, demolition, rehabilitation,
homebuyer financing, and disposition of abandoned or foreclosed residential properties in our HUD-NSP target area, along with
other related costs.   The full text of our NSP Substantial Amendment and subsequent revisions can be viewed at:
www.cityofdearborn.org/nsp/hud-nsp.shtml     Dearborn NSP Revision No. 1 (May 1, 2009).  Summary of Changes-Areas of
Greatest Need: No Change. Target Area: No Change. Definition of Blight: No Change. Affordable Rents: No Change. Continued
Affordability: Comment added regarding demolition projects that do not involve acquisition or resale. Rehabilitation Standards:
No Change. Low-Income Targeting: No Change. Acquisitions & Relocation: Comment added regarding strength of private market
resales of properties in good condition, and resulting proposal to increase resources for demolition of properties in poor condition.
Summary of "units expected" updated to reflect proposed changes in activities. Acquisition & Rehab: Added land contract
financing as a resale disposition mechanism. Decreased budget for middle-income benefit from $488,000 to $200,000. Budget for
low-income benefit unchanged. Decreased estimated share of program income from 30% to 25%. Acquisition & Clearance:
Increased budget from $975,000 to $1,200,000, including funding to redevelop cleared sites for public purposes (community
gardens). Decreased estimated share of program income from 55% to 50%. Demolition of Blighted Structures: New activity.
Scattered site demolition (without acquisition) of blighted properties in the target area. Budget of $183,000 includes funding to
redevelop cleared sites for public purposes (community gardens). Estimated share of program income, 15%. Land Banking:
Activity and budget deleted. Administration: No change.   Dearborn NSP Revision No. 2 (September 3, 2009).   Summary of
Changes: Areas of Greatest Need-No Change. Target Area-No Change. Definition of Blight-State Equalized Value (SEV) has
historically been utilized as a rough estimate of one-half of a property's value. Current market trends, compounded by State of
Michigan regulations regarding annual adjustments to SEV have significantly reduced the accuracy of the measurement as a
reflection of market value. Therefore, an alternate measure (current appraised value) has been added to the definition of blight.
In addition, compromised structural integrity and structure damage from fire, water, or mold has beed added to the list of
substantial deviations from code.  Affordable Rents-No Change.  Continued Affordability-No Change.  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-Minimum purchase discount reduced to 1%.
Aggregate purchase discount requirement deleted. Current Market Appraised Value, alternate methods described.  (As authorized
by HUD-NSP Bridge Notice.)  Land Banking-New Section/Description Added.  Side-Yard Disposition Program-New
Section/Description Added.  Homebuyer Selection-New Section/Description Added.  Acquistion & Rehab-Land banking update.
Acquisition & Clearance-Land banking update.  Demolition of Blighted Structures-Land banking update.  Administration-No
Change.   Dearborn NSP Revision No. 3 (November 20, 2009).   Summary of Changes: Areas of Greatest Need-No Change.
Target Area-Target area expanded to include all of Fordson-East, all of Fordson-West, and two block groups in the Fairlane
Master Plan Community.  Definition of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Homebuyer
purchase transactions section updated to include provisions for "homebuyer financial assistance".  Rehabilitation Standards-No
Change.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change.  Land Banking-No Change.  Side-Yard
Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Modified to add mortgage principal
subsidies (along with closing costs and down payment assistance) as possible forms of "homebuyer financial assistance".
Acquisition & Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.   Dearborn NSP
Revision No. 4 (June 24, 2010).   Summary of Changes: Areas of Greatest Need-No Change.  Target Area-No Change.  Definition
of Blight-No Change.  Affordable Rents-No Change.  Continued Affordability-Mortgage lenders include all homebuyer assistance in
calculations of loan-to-value (LTV). Including development subsidies in the LTV calculation will disqualify most homebuyers.
Development subsidies have now been excluded from the calculation of homebuyer assistance.  Rehabilitation Standards-Allow
energy efficient washers and dryers as an optional rehabilitation expense. Appliances must remain in home upon subsequent
resale to qualified LMMI homebuyer.  Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-
No Change.  Side-Yard Disposition Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Budget
adjustment.  Acquisition & Clearance-Budget adjustment.  Demolition of Blighted Structures-Budget adjustment.  Administration-
No Change.   Dearborn NSP1 Revision No. 5 (October 31, 2013).  Summary of Changes: Areas of Greatest Need-No Change.
Target Area-No Change.  Definition of Blight-Revised to be Consistent with NSP3.  Affordable Rents-Revised to be Consistent with
NSP3.  Continued Affordability-Revised to be Consistent with NSP3.  Rehabilitation Standards-Revised to be Consistent with NSP3.
Low-Income Targeting-No Change.  Acquisitions and Relocation-No Change. Land Banking-No Change.  Side-Yard Disposition
Program-No Change.  Homebuyer Selection-No Change.  Acquistion & Rehab-Add Eligible Use E (redevelopment).  Acquisition &
Clearance-No Change.  Demolition of Blighted Structures-No Change.  Administration-No Change.  NSP3 Project Support-NEW
Activity, allows use of NSP1 program income to support ongoing NSP3 projects and activities.  Definitions and Descriptions :
Definition #1 .  The Dearborn Neighborhood Stabilization Program (DBN-NSP) defines " blighted structure " as a property that
either:  1.  Is condemnable and "unfit for human habitation"       a.  As defined at Section 11-227 of the Housing Chapter
(Chapter 11) of the Dearborn Code of Ordinances; and, measured as a property for which the estimated cost of required
improvements exceeds            i.  The State Equalized Value (SEV) of the property or            ii. The current appraised value of
the property, whichever is less.          OR  2.  A property for which the estimated cost of required improvements exceeds 50% of
the State Equalized Value (SEV) of the property or 50% of the current appraised value of the property, whichever is less; and
exhibits one or more of the following substantial deviations from code:       a.  Structure is located less than 10 feet from
structures on adjacent properties;       b.  Structure has an inadequate or temporary foundation;       c.  Structure provides less
than 750 square feet of usable floor space;       d.  Structure is not connected to the public water and/or sewer system;       e.
Property does not provide the required front or rear yard setback and the front setback provided is not compatible with that of
adjacent properties.       f.  Lot is  less than 40  feet in width  (Revision 5)  and does not provide all of the required individual and
combined side yard setbacks.       g.  Structural integrity compromised  (examples: supporting wall removed, ceiling/floor joist
severed).       h.  Structure damaged by fire.       i.   Structure damaged by water or mold.   Definition #2 .  " Affordable Rent "
shall be defined as:  1.  For assisted households with income at or below 120% of the area median income&mdash;the Detroit
Metropolitan Area Fair Market Rent (DET-FMR).  2.  For households receiving assistance under DBN-NSP activities targeting
individuals and families with income at or below 50% of the area median income&mdash;the Low HOME Rent, defined as the
rent affordable at 50% AMI or DET-FMR, whichever is less.    3. (added at Revision 5)   Affordable rents may change over the life
of a project, but shall not be reduced below the affordable rent established at the time of project commitment.   Definition #3.
"Continued Affordability"     (Revision 5) Homebuyer purchase transactions, regarding the sale of city-owned and renovated
residential properties, will be subject to the City of Dearborn's First-Time Homebuyer Program Guidelines adopted by Council
Resolution #2-108-12 as may be amended.    Homebuyer purchase transactions will be secured by aedocument that will require
either: , , Resale of the property to middle-income homebuyers at a purchase price that does not exceed current market value
(certified appraisal provided by lender or Department of Assessment value) or the FHA 203 B mortgage limit, whichever is lower,
during an established affordability period.  Resale transaction must include all appliances that were provided by the program.
Subsequent middle-income homebuyers must agree to program terms and conditions for the remainder of the affordability
period.  OR, , If the home is resold to an unqualified purchaser during the affordability period, repayment of certain resale
proceeds. After repayment, there will be no further obligations to the program. , ,  The Affordability Period for homebuyer
purchase transactions shall be: , , 10 years for purchase transactions with total homebuyer assistance of $15,000 or less.  , 15
years for purchase transactions with total homebuyer assistance of $15,000-$40,000. Or, , 20 years for purchase transactions
with total homebuyer assistance greater than $40,000. , ,   (added by Revision 5)  Homebuyer purchase transactions, regarding
the sale of new housing constructed by a developer, shall at a minimum comply with HUD-HOME Improvement Partnerships
Program (HOME) affordability standards, which shall be documented in any agreement between the City of Dearborn and the
developer.       (changed by Revision 5)  Assisted Rental Property  transactions will be   subject to terms and conditions
enumerated in an executed development agreement.  The rental subisdy will be   secured by a recorded document that requires
either: , , Rental of assisted units to LI or LMMI qualified tenants at affordable rents throughout the affordability period. , ,
a. Rents must not exceed "affordable rents" for the full term of the affordability period.                   b. Throughout the full term
of the affordability period, the tenants of an assisted unit must be income qualified at the time they move in, but do not have to
be recertified annually.  A tenant's income may increase over time without displacement from the unit or project.        2.  Or,
repayment of certain assistance amounts.  The Affordability Period for rental property transactions shall be: , , 5 years if per unit
rental subsidy is $15,000 or less. , 10 years if per unit rental subsidy exceeds $15,000 but does not exceed $40,000. , 15 years if
per unit rental subsidy exceeds $40,000. , 20 years if project is new construction. , , If the City of Dearborn or its Housing
Commission acquires or retains ownership of the rental property, a recorded document shall not be required.  Default and
recapture payments shall be limited to the amount of net resale proceeds. All other applicable terms and conditions of this
section shall be fully enforced.   Lease-Purchase Transactions  will be initially secured as an assisted rental property transaction.
Except that, any annual increases in the rent aboveheDNNP Rentlimit described in Section C(2) charged to the tenant and
proposed future homebuyer as a result of becoming an "over-income" tenant shall be held in reserve and credited to the
purchase price or buyer's share of required down payment at the time of sale to that homebuyer.  If the tenant is unsuccessful or
for any reason does not become the buyer and continuing occupant of the subject property, the funds held in reserve shall be
returned to the City of Dearborn and shall be treated as program income as described in the HUD-NSP regulations.  The initial
homeownership transition period shall be a period not to exceed 24 months, with a possible six-month extension for tenants that
have made substantial progress toward homebuyer readiness during the initial 24 month period.  To measure this readiness,
lease-purchase tenants will be required to complete an approved eight-hour homebuyer counseling course prior to the initial
lease, with refresher sessions as needed during the transition period.  A tenant that is unable to transition to homeownership
during the homeownership transition period will be expected to vacate the housing unit, and shall not be entitled to any other
assistance or relocation services.  When the tenant successfully transitions to homeownership, the continuing affordability
provisions for rental transactions shall be fully satisfied and replaced with the provisions for homebuyer purchase transactions.
The time that has elapsed during the rental assistance period shall be counted toward the homebuyer affordability term.   Resale
or transfer of cleared property  to income eligible (120% AMI) owner-occupant households of adjacent property at less than
market rate shall be secured by a recorded document that will require repayment of certain assistance amounts during a ten-year
period following the transfer.  For this purpose, the assistance amount shall be calculated as follows: the current market value
("minimum market bid price" as determined by the Department of Assessment or the "current market appraised value" as
determined by an independent appraiser certified by the State of Michigan) of the landredud by the sale price, and further
reduced by any purchaser financed improvements required as a condition of the sale or transfer.  If the calculated
assistanceamount is $2,000 or less, no repayment shall be required.  If the calculated assistance amount exceeds $2,000, the
recorded document shall, upon sale, transfer, demise, or conversion of the property, require repayment of 100% of the
assistance amount durng the firstve year period, 80% during the sixth year, 60% during the seventh year, 40% during the eighth
year, 20% during the ninth year and any incomplete portion of the tenth year, and fully satisfied after the completion of the
tenth year.  If the cleared-improved property is resold, along with the adjacent property to which it was attached, to a new
income-eligible (120% AMI) owner-occupant household during the 10-year assistance term, the terms and conditions of the
assistance may be assumed by the new property-owner.  Note: this section is only applicable to the resale or transfer of
properties that were acquired with HUD-NSP funding.  For blighted properties acquired with local funding, that received HUD-NSP
financial assistance for demolition only,a pro-ratpotinf any resalrevenue shall be treated as program income in accordance with
HERA Section 2301.   Definition #4 .    Rehabilitation Standards .    Whenever City of Dearborn HUD-NSP funds are utilized for
housing rehabilitation the following standards will apply:  Assistance Limitation.  The City of Dearborn will limit per housing unit
rehabilitation assistance to an amount that does not exceed the Department of Assessment True Cash Value (TCV) less the
property acquisition cost, or the Department of Assessment State Equalized Value (SEV), whichever is higher.  Exceptions to this
limitation will be allowed for required standards and unforeseen contingencies only.  Required Standards.   (1)       Local Code.
Upon completion, the housing unit will meet local Certificate of Occupancy (C of O) requirements.  (2)       Lead Paint Hazard
Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended).  (3)       Energy Efficiency.
(subtitles below added at Revision 5)                     i.  All gut rehabilitation or new construction projects of residential structures
up to three stories will be designed to meet the standard for Energy Star Qualified New Homes.                   ii. Mid-high rise new
construction of multi-family housing will be designed to meet the Energy Star standard for multi-family buildings piloted by the
Environmental Protection Agency and the Department of Energy.                 iii. Other rehabilitation projects will meet these
standards to the extent applicable to ther rehabilitation undertaken (example, replace older/obsolete products and appliances
with Energy Star labeled products.)    (4)       Exterior improvements (siding, trim, landscaping, etc.) to address aged or
"eyesore" conditions and designed to enhance the desirability and property values ofthe surrounding neighborhood. (Optional)
(5)       Replacement of aging household equipment, fixtures or structural componets, such as roof, furnace, central air, water
heater, stove, refrigerator, electrical or plumbing service, flooring and cabinets. (Optional)  (6)       Barrier-Free Access or
Visitability Improvements when requested by an identified eligible homebuyer or in 20% of the assiste-unitsna multi-unit
structure with more than four units.  (7)       Changes to the dwelling unit floor plan to more closely accommodate modern use
pattens (such as, sufficient closet space, master bedroom, first floor bathroom, kitchen open to family living areas).  (8)
Energy efficient clothes washer and dryer.  (NSP policy reviion posted 3/8/2010)/>   Optional Standards (Buyer's Equity).  CDBG-
assisted rehabilitation generally prohibits the cost of equipment, funishings, or other personl prpery tat is not an integral
structural fixture.  (Stoves and refrigerators are required minimum housing quality standard components and are an exception to
this rule.)  LMMI-eligible homebuyers who acquire (utilizing private financing and/or personal funds for down payment costs)
rehabilitated property for use as their primary residence may request that the following optional items be installed and included in
the purchase price:  (9)           First floor window treatments (limited to shades and blinds) to provide privacy or enhance energy
efficiency.   Definition #5.  Land banking.   The City of Dearborn has engaged in "land banking" activities for many years.  Most
notably, the City's "Operation Eyesore" has been functioning since 1960.  In its almost 50 years of operation, this program has
purchased and removed more than 1,200 temporary and substandard structures.  The cleared land has been redeveloped to
provide more than 500 single family dwellings, 486 units of senior housing, three apartment buildings, a condominium
development, a fire station, three parks, and various other public uses.  The in-house expertise of several city departments is
essential to the success of the city's land banking activities.  The City Plan Department, as guided by the City of Dearborn Master
Plan, identifies neighborhood needs and redevelopment opportunities presented by land bank property acquisitions.  The Legal
Department ensures that property acquisitions and dispositions meet public purpose requirements and comply with City Charter
and City Code of Ordinance provisions.  The Residential Services Department (formerly known as Building & Safety) takes the
lead on property demolition activities and also manages maintenance activities for certain city-owned properties.  The
Department of Public Works manages maintenance activities for unimproved city-owned properties (vacant land).  The
Administration and the City Council provide direction, establish policy, and authorize all property acquisitions and property
dispositions. In-house team members (including the City Planner, City Assessor, Corporation Counsel, and Residential Services
Director) periodically review the status of each land banked property and recommend disposition actions.  This review typically
occurs on an annual basis.  Recommendations may include redeveloment for public use, hold for additional land assembly, hold
pending change in market conditions, resell as side-yard for neighboring property owners, resell in accordance with City Code of
Ordinances, or resell in accordance with an alternate program approved by City Council.  The Cityof Dearborn's HUD-NSP will use
the same in-house expertise and process to land bank foreclosed properties in the designated target area (previously defined in
Section B).  "Land baning" includes any and all activities and holding costs from the time of acquisition through the time of final
disposition.  The final disposition of HUD-NSP land-banked properties will comply with NSP eligibility and benefit requirementsor
CDBG "change oue&dquo; provisions at 24 CFR 570.505(b), as applicable.  This City of Dearborn HUD-NSP Amendment does not
treat land banking as aeparate activity, but rather, includes lanbankig asa posible component of other primary activities (such as
Acquisition & Clearance or Acquisition & Rehabilitation).  While the City of Dearborn intends to resell cleared or rehabilitated
property as soon as possible, we recognize that economic conditions and individual property traits may suggest a different course
of action.  In accordance with HUD-NSP regulations, land banked properties will not be held for more than 10 years without
obligating the property for a specific eligible re-use.   Since HUD-NSP grant funds must be obligated within 18-months and fully
expended withinfour years, the City of Dearborn will rely on program income generated by grant activities as the primary
resource for land banking activities when grant funding is no longer available.   Definition #6.  Side-Yard Disposition Program.
The City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.  The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).     More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).     In the target neighborhoods, it is very
common for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not
meet modern housing, zoning, or fire safety standards.      Rehabilitating homes that are situated on these narrows lot will
certainly provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and
abandoned housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that
the whole neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and
reuse of the cleared land to increase the lot widths of neighboring properties.   For example, a cleared 30-foot lot may be
combined with an adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two
45-foot lots.  These new wider lots will providegreater open space in the neighborhood, reduce fire safety hazards, decrease the
number of vehicles parked on and congesting neighborhood streets, and inspire new private investments in the remaining
housing stock.   The City of Dearborn is developing a side lot disposition program and policy to govern the resale of cleared city-
owned residential properties throughout the city (not limited to our designated HUD-NSP target area).  The program is expected
to establish a nominal fee or deeply discounted sale price for eligible properties.  The nominal fee or reduced sale price reflects
the city's desire to promote neighborhood stability and homeownership, return properties to the tax rolls, decrease property
maintenance expenses, and reflects current economic conditions on land valuation ("current market value" for side yards).  Once
adoptedby the Administration and City Council, the policies of the city'sside lot disposition program will be incorporated into this
HUD-Neighborhood Stabilization Program Substantial Amendment, with the intention that side lot resales of properties that were
acquired with HUD-NSP funding will provide an equivalent or greater benefit to the target neighborhoods and adjacent property
owners, while adhering to federal regulations and guidelines.  Adoption of the city's side yard disposition program is unlikely to
result in the need for a further revision of this NSP Amendment, unless it results in a change to the continuing affordability
standards forthe resale or transfer of cleared property.    Definition #7.  Eligible Homebuyer/Household Selection Process.   The
City of Dearborn and/or its subrecipients and developers shall establish written policies for the identification and selection of
households to be directly assisted.   At a minimum, written selection policies shall identify:  &middot;        The method of income
eligibility determination (Section 8, Census Long Form, or IRS 1040 method);  &middot;        Waiting list or prioritization
procedures&mdash; first-come, first-served; first-qualified, first-served; bid process; preference point system; random process;
etc.; and,  &middot;        Outreach methods.  If a selection policy establishes a preference for a class of households with a
financial relationship to the City, the subrecipient, or the developer (income qualified city employees, for example), that
preference shall be subject to the review of the City of Dearborn's Board of Ethics.  Prioritization and outreach procedures shall
be established and administered in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, and
implementing regulations.  Subrecipients and developers may adopt selection policies established by the City of Dearborn for
projects/activities of a similar nature or may adopt unique policies and procedures, subject to the review and approval of the City
of Dearborn.  Low Income Targeting :  No less than  $  610,000  of the "Acquisition & Rehabilitation" activity shall be used to
provide housing for individuals or families whose income does not exceed 50% of area median income.  This targeted assistance
may be provided as rental housing, lease-to-purchase, or homebuyer assistance.  If the targeted assistance is offered to low-
income homebuyers, closing cost and down payment assistance may also be included in the assistance package.  The City of
Dearborn will engage its Public Housing Authority (PHA), members of the Out-Wayne County Homeless Services Coalition (the
continuum of care agency for our area), and other local housing and social service providers to identify special needs populations
that may be underserved by current availability of affordable housing.  These same agencies may also be engaged to provide
rental housing management and resident support services, if the need and opportunity arises.  Acquisition and Relocation :  The
City of Dearborn is a built out community with an aging housing stock.  According to 2000 U. S. Census data, 75.8% of
Dearborn's housing stock was built before 1960.   The age of the housing stock in the four census tracts targeted for HUD-NSP
assistance is somewhat older; 82.3% built before 1960 (CT 573300, 81.9%; CT 573600, 83.1%; 573800, 84.2%; and CT
573900, 79.6%).   More significantly, the HUD-NSP targeted census tracts also have a higher incidence of pre-1940 housing
construction (33.6%) than the city-wide rate of pre-1940 construction (22.4%).   In the target neighborhoods, it is very common
for this pre-1940 housing to be situated on a lot that is just 30 feet or 35 feet wide.  These narrow lot widths do not meet
modern housing, zoning, or fire safety standards.   Rehabilitating homes that are situated on these narrows lot will certainly
provide benefit to the new occupant; and will provide neighborhood relief from the current impacts of foreclosed and abandoned
housing.  However, due to the age and condition of many of these same homes, the City of Dearborn believes that the whole
neighborhood will realize a more substantial, longer-term stabilizing benefit from the removal of these structures and reuse of the
cleared land to increase the lot widths of neighboring properties.  For example, a cleared 30-foot lot may be combined with an
adjacent 30-foot lot to create one 60-foot lot; or, split and combined with two neighboring lots, creating two 45-foot lots.  These
new wider lots will provide greater open space in the neighborhood, reduce fire safety hazards, decrease the number of vehicles
parked on and congesting neighborhood streets, and inspire new private investments in the remaining housing stock.  The City of
Dearborn has a long and successful history of removing eyesore properties and reusing the cleared land as described above.  It is
therefore our intention to invest a portion of this HUD-NSP funding to the acquisition and clearance of "blighted" properties.
Revision 1:  Since the original submission of our HUD-NSP amendment in November 2008, the City of Dearborn has been
researching and tracking foreclosure activity in its designated target area.  Target area foreclosed properties that are in
reasonably sound condition are attracting private market homebuyers without program assistance.  On the other hand, target
area foreclosed properties that are in poor/blighted condition, are not attracting buyers and remain vacant, unattended, and are
an attractive nuisance for vandals.  This revision therefore redirects additional HUD-NSP resources for the clearance of "blighted"
properties.  Based upon conservative cost estimates, the City of Dearborn will use its HUD-NSP funding to acquire 45 abandoned
or foreclosed housing units.  Thirty-five of those units may be cleared (as described above) and the remaining ten units will be
rehabilitated for sale, lease-to-purchase, or rental to LMMI individuals and families.  Eight blighted residential properties will
receive financial assistance for demolition.  The housing unit estimates presented above are based upon the original allocation of
HUD-NSP funding and the assumption that acquisition and clearance will cost approximately $50,000 per property, demolition
activities will average $11,500 per property,and acquisition and rehabilitation will cost approximately $100,000 per property.
These housing unit estimates are expected to increase as the net proceeds from property resales are reinvested into similar
activities.  It is estimated that blighted properties acquired for the purpose of demolition will be cleared within six months of
purchase.  Cleared properties may be land banked, for a period not to exceed 10-years, until a final disposition has been
determined.  Refer to Section C(5) for more information.  It is estimated that properties acquired for the purpose of rehabilitation
will be available for resale or transfer (to owner-occupant, rental housing manager, etc.) twelve to fifteen months after purchase,
depending upon the complexity of the rehabilitation project.   The acquisition of a foreclosed upon home or residential property
under this HUD-NSP plan shall be at a discount from the current-market appraised value of the property.  Dearborn's NSP will
negotiate the maximum reasonable purchase discount, taking into consideration the likely "carrying cost" savings to the seller
and the current condition of the property.  The minimum purchase discount for any NSP-assisted acquisition shall be 1%.
Current-market appraised value will be determined by an independent appraiser certified by the State of Michigan and in
conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60 days of the final purchase
offer.  However, if the anticipated value of the proposed acquisition (as indicated by the current asking price) is $25,000 or less,
the current-market appraised value may be established by:  &middot;        An independent current market appraisal as
previously described;  &middot;        An independent appraisal that is not more than 120-days old or the property land value as
determined by the Department of Assessment, whichever is lower; or,   &middot;        The mid-value of the current property
value range as determined by the Department of Assessment.  The City of Dearborn's Anti-Displacement and Relocation Policy,
as contained in its 2005-2010 Housing & Community Development Consolidated Plan and related Action Plans is:   "To the extent
practical, the City of Dearborn shall avoid the involuntary displacement of any residential household.  However, if an involuntary
displacement should occur, the City will provide housing referral assistance and will, if required, make relocation assistance
payments in accordance with local, state and federal law."   For the purposes of this Neighborhood Stabilization Program, the City
of Dearborn will ensure compliance with thispolicy through the purchase of abandoned or foreclosed properties that are vacant.
Public Comment :  The City of Dearborn included the HUD Neighborhood Stabilization Program ( HUD-NSP ) as a topic at its
annual Housing & Community Development Needs and Priorities public hearing on October 22, 2008.  A notice announcing the
public hearing was published in the October 8, 2008 edition of the Dearborn Press & Guide and was also mailed to members of
our Citizen Participation Plan ( CPP ) mailing list.  Covenant House of Southeast Michigan, a non-profit provider of shelter and
services for displaced youth, commented that there is a need for transitional and permanent housing for displaced youth after
they leave the shelter.  They also commented that this population is likely to require substantial supportive and financial services
to be successful homeowners or tenants.  The commenter did not believe that Covenant House has the current capacity or
resources to fill these needs.  The Office of the Mayor and Economic and Community Development Department request for City
Council authorization to prepare and submit this amendment provided three additional opportunities for public input:  1) Mayor's
Briefing Session, October 28, 2008; 2) Council Committee of the Whole, October 29, 2008; and, 3) regular Council Meeting,
November 3, 2008.  Council members commented that there is a disproportionately high volume of rental housing in the
proposed target areas due to recent conversions of formerly owner-occupied single-family structures.  Therefore, it is essential
that rehabilitated properties be made available primarily, if not solely, to homebuyers.  This comment was incorporated into the
proposed substantial amendment: the disposition of rehabilitated properties to LMMI households (120% AMI) will be resales to
homebuyers; the disposition of rehabilitated properties to low-income households (50% AMI) to meet the 25% income targeting
requirement of the HUD-NSP funding will be primarily resales to homebuyers or lease-purchase transactions, rental transactions
(if any) will be limited and will require careful selection and monitoring of responsible landlords.  Council members commented
that there may be public needs that could be accomplished by retaining cleared properties (tot parks, community gardens,
expansion of neighborhood facilities).  This comment was incorporated into the proposed substantial amendment by allowing
blighted, LMMI eligible properties that have been cleared, to be retained for public purposes.  The proposed substantial
amendment does not currently contemplate the use of HUD-NSP resources to develop or construct those public uses.  Any
reallocation of HUD-NSP resources for public or neighborhood facility development will be treated as a substantial amendment to
this plan.  The Administration commented that cleared properties, or portions thereof, could be sold or donated to neighboring
parcels with the stipulation that the property be used to substantially increase that property's compliance with zoning, building, or
fire safety codes.  If the cleared property is located in an LMMI-eligible area, the clearance activity itself meets the objective of
the HUD-NSP.  Disposition of that property must either be a market rate transaction, or must also meet an objective of the HUD-
NSP.  HUD will be consulted to determine whether less than market rate disposition to a neighboring property, oI household will
meet these objectives.  If so, these less than market rate dispositions will be allowed and offered when appropriate.  The
Administration also commented that there is an opportunity for collaboration with the Michigan Works! JET Program (Jobs,
Education & Training), particularly for the HUD-NSP funding that is targeted to low-income (50% AMI) households.  JET is a
fundamental change in the way families move off welfare and become self-sufficient.  Under the JET approach, local workforce
boards, Michigan Works! Agencies, the Michigan Rehabilitation Services, and the Michigan department of Labor and Economic
Growth and Human Services county offices work together to remove barriers to work and connect Michigan families with the
kinds of jobs, education and training that lead to long-term self-sufficiency.  Collaboration with JET will provide a linkage to and
partnership with our local colleges as well.  JET collaboration will be explored, and is likely to result in a significant, beneficial
partnership in the implementation phase of this HUD-NSP plan.  The draft HUD-NSP Substantial Amendment was published for a
15-day comment period beginning November 5, 2008 and ending November 19, 2008.  Publication included a notice in the
November 5, 2008 edition of the Dearborn Press & Guide, a mailing to members of the CPP mail list, and availability of the draft
document at all Dearborn Public Library branches, the Office of the Mayor, the Economic and Community Development
Department and online at www.cityofdearborn.org/nsp/hud-nsp.shtml.  No additional comments received.  Prior to submitting
this Substantial Amendment, the City of Dearborn also sought or received clarification from the U. S. Department of Housing and
Urban Development on several issues.  Clarifications that resulted in a change to our Proposed Substantial Amendment are
summarized here:  Certain equipment and fixtures that are not permanently affixed to the property and that are not required to
meet minimum housing quality standards (such as washers, dryers, or window coverings) are generally not considered to be
eligible rehabilitation measures (energy-efficiency measures may be an exception).  Since such items are portable and will not
necessarily remain available to future homeowners during the affordability period, it should be stipulated that any such items
provided are attributed to the buyer's equity or private financing and not to the program or development subsidy.  The City of
Dearborn's HUD-NSP Rehabilitation Standards have been revised to incorporate the guidance above.   At the same time, based
upon further staff research and comment, the related rehabilitation standard requiring a Home Energy Rating Standards (HERS)
audit to guide optional energy efficiency upgrades, was replaced with reliance on information readily available on EnergyStar.gov
and the State of Michigan Weatherization Program priorities list.  City of Dearborn rehabilitation personnel are already familiar
with and capable of implementing these energy standards.  Revision No. 1 was published for a 15-day comment period beginning
April 15, 2009 and ending April 29, 2009.  Publication included a notice in the April 15, 2009 edition of the Dearborn Press &
Guide and online availability at www.cityofdearborn.org/nsp/hud-nsp.shtmlp&;p&mgAreurebyteCity of Dearborn's Citizen
Participation Plan, notices were also mailed to members of our mailing list who may be affected by this revision.  No comments
received.  Revision No. 2 was published for a 15-day comment period beginning August 19, 2009 and ending September 2, 2009.
Publication included a notice in the August 19, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
mailed to members of our mailing list who may be affected by the revision.  No comments received.     Revision No. 3 was
published for a 15-day comment period beginning November 4, 2009 and ending November 18, 2009.  Publication included a
notice in the Wednesday, November 4, 2009 edition of the Dearborn Press & Guide and online availability at
www.cityofdearborn.org/nsp/hud-nsp.shtml.  As required by the City of Dearborn's Citizen Participation Plan, notices are also
forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision No. 4 was
published for a 15-day comment period beginning June 9, 2010 and ending June 23, 2010.  Publication included a notice in the
Wednesday, June 9, 2010 edition of the Dearborn Press & Guide.  As required by the City of Dearborn's Citizen Participation Plan,
notices are also forwarded to members of our mailing list who may be affected by the revision.  No comments received.  Revision
No. 5 was published for a 15-day comment period beginning October 16, 2013 and ending October 30, 2013.  Publication
included a notice in the Wednesday, October 16, 2013 edition of the Dearborn Press & Guide.  As required by the City of
Dearborn's Citizen Participation Plan, notices are also forwarded to members of our mailing list who may be affected by the
revision.  A comment was received from a city administrator suggesting that the new "NSP3 Project Support" activity should also
include Eligible Use C (Land Banking) to more closely parallel other similar NSP1 activities.  Eligible Use C has been added.  No
other comments received.   Future amendments and opportunities for public comment.   Dearborn's Neighborhood Stabilization
Program, as described in this document anticipates the generation of program income (net proceeds from resales).  Programming
and reuse of that program income for any of the activities already described in this document are contemplated by this program
and therefore shall not be considered to be an amendment to this plan and shall not be subject to further public comment
requirements.  Due to the emergency nature of this funding and the desire to implement and complete projects and activities as
rapidly as possible, the reallocation of program funding between activities, or cost categories within activities already described in
this document is also contemplated by this plan.  Therefore, such reallocations shall not be considered to be an amendment to
this plan and shall not be subject to further public comment requirements.  The Office of the Mayor and the Economic and
Community Development Department are identified as the responsible parties in each of the activities described inthisplan.  The
subsequent engagement of other city departments, non-profit service providers, contractors, or subrecipients is possible and
contemplated during the life of this plan.  These engagements, if any, shall not be subject to public comment requirements.  The
addition of activities not already described in this plan or changes to the Dearborn HUD-NSP target area defined in Section B shall
be treated as a substantial amendment to this NSP plan as shall be the subject of a 15-day public comment period.  Any plan
amendment, with or without a required public comment period as described above, shall be subject to any applicable
localandfederal requirements, reviews and approvals.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,936,246.00

$2,936,246.00

$2,806,246.00

$2,654,307.90

$2,383,298.94

$271,008.96

Program Income Received: $595,700.37

Total Funds Expended: $2,654,307.90

Match Contribution: $28,013.13
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  NSP1 Overall Progress Narrative:

  439  foreclosed, target area residential properties were reviewed.

 58 properties approved/in-progress including: 41 acquisition and clearance; 9  acquisition and rehabilitation; and 8 demolition only. 49
blighted properties have been demolished.

 41 acquisition and clearance properties, 12 of those cleared properties have been sold to adjacent property owners as) side yard-lot-splits; 11
of the properties have been sold to adjacent property owners as side yard-lot-combinations; and 2 of the properties have been sold for
redevelopment to build homes; 2 properties have been sold to investor-owners; Total of 27 properties sold; 14 properties remaining for sale.

 9  properties completely renovated for resale.  9  properties have been sold to qualified first-time homebuyers (sevenlow-income,
twomoderate-middle income). No homes remaining for sale.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 3 successful resale transactions.

 $2,677,773.41 has been set aside for specific projects (91.2% of NSP1 grant funding); $2,654,307.90  is obligated; and $2,654,307.90 has
been expended.

 Additional project support will come from anticipated program income, which is currently budgeted in the amount of $600,000.00.
$595,700.37 program income and $115,337.43 deferred revenue (homebuyer assistance loans) has been realized to-date.

  ACQ-DEMO Progress Narrative:

 Acquisition of  foreclosed and blighted properties completed in prior reporting periods. 2 properties were transferred to this activity after
determination that the properties were not feasible to renovate.  Program to date:  41  residential properties.

 41   properties demolished (0 this quarter).

 Demolished properties are land banked and will be reported as complete upon future redevelopment or resale.

 Current status of identified properties: 41 utility disconnections, asbestos surveysand demolitions are complete; 12 properties sold for side
yard-lot splits; 11  properties sold for side yard-lot combinations; 2 d to investor-owner; 2 sold for redevelopment to build homes; 0 side yard
resale transactions in progress; and 14 properties available for resale.

 23  properties sold as side yard-lot splits or side yards-lot combined; 2  sold to investor-owner; and 2 sold for redevelopment to build-upon
under CDBG change of use regulations (570.505b).

 LMMI Area Benefit Statistics: all households located in the same census tract/block group (neighborhood) as a cleared property are presumed
to benefit from this activity. Cumulative LMMI benefit for the 27 cleared/resold properties:  4,658 LMMI households (86.9%) out of 5,363 total
households benefitted.

 Projected total budget needs for the 41 identified properties total $1,400,000.00.

 Additional properties may be identified in the future, as anticipated program income is realized.

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 &bs;
 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2 of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.

  DEMO ONLY Progress Narrative:

 Activity completed at QPR 9/30/10.

 No demos this period.

  ADMINISTRATION Progress Narrative:

 General program planning and administration.
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  NSP1 Overall Progress Narrative:

  439  foreclosed, target area residential properties were reviewed.

 58 properties approved/in-progress including: 41 acquisition and clearance; 9  acquisition and rehabilitation; and 8 demolition only. 49
blighted properties have been demolished.

 41 acquisition and clearance properties, 12 of those cleared properties have been sold to adjacent property owners as) side yard-lot-splits; 11
of the properties have been sold to adjacent property owners as side yard-lot-combinations; and 2 of the properties have been sold for
redevelopment to build homes; 2 properties have been sold to investor-owners; Total of 27 properties sold; 14 properties remaining for sale.

 9  properties completely renovated for resale.  9  properties have been sold to qualified first-time homebuyers (sevenlow-income,
twomoderate-middle income). No homes remaining for sale.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 3 successful resale transactions.

 $2,677,773.41 has been set aside for specific projects (91.2% of NSP1 grant funding); $2,654,307.90  is obligated; and $2,654,307.90 has
been expended.

 Additional project support will come from anticipated program income, which is currently budgeted in the amount of $600,000.00.
$595,700.37 program income and $115,337.43 deferred revenue (homebuyer assistance loans) has been realized to-date.

  ACQ-DEMO Progress Narrative:

 Acquisition of  foreclosed and blighted properties completed in prior reporting periods. 2 properties were transferred to this activity after
determination that the properties were not feasible to renovate.  Program to date:  41  residential properties.

 41   properties demolished (0 this quarter).

 Demolished properties are land banked and will be reported as complete upon future redevelopment or resale.

 Current status of identified properties: 41 utility disconnections, asbestos surveysand demolitions are complete; 12 properties sold for side
yard-lot splits; 11  properties sold for side yard-lot combinations; 2 d to investor-owner; 2 sold for redevelopment to build homes; 0 side yard
resale transactions in progress; and 14 properties available for resale.

 23  properties sold as side yard-lot splits or side yards-lot combined; 2  sold to investor-owner; and 2 sold for redevelopment to build-upon
under CDBG change of use regulations (570.505b).

 LMMI Area Benefit Statistics: all households located in the same census tract/block group (neighborhood) as a cleared property are presumed
to benefit from this activity. Cumulative LMMI benefit for the 27 cleared/resold properties:  4,658 LMMI households (86.9%) out of 5,363 total
households benefitted.

 Projected total budget needs for the 41 identified properties total $1,400,000.00.

 Additional properties may be identified in the future, as anticipated program income is realized.

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 &bs;
 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2 of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.

  DEMO ONLY Progress Narrative:

 Activity completed at QPR 9/30/10.

 No demos this period.

  ADMINISTRATION Progress Narrative:

 General program planning and administration.
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  NSP1 Overall Progress Narrative:

  439  foreclosed, target area residential properties were reviewed.

 58 properties approved/in-progress including: 41 acquisition and clearance; 9  acquisition and rehabilitation; and 8 demolition only. 49
blighted properties have been demolished.

 41 acquisition and clearance properties, 12 of those cleared properties have been sold to adjacent property owners as) side yard-lot-splits; 11
of the properties have been sold to adjacent property owners as side yard-lot-combinations; and 2 of the properties have been sold for
redevelopment to build homes; 2 properties have been sold to investor-owners; Total of 27 properties sold; 14 properties remaining for sale.

 9  properties completely renovated for resale.  9  properties have been sold to qualified first-time homebuyers (sevenlow-income,
twomoderate-middle income). No homes remaining for sale.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 3 successful resale transactions.

 $2,677,773.41 has been set aside for specific projects (91.2% of NSP1 grant funding); $2,654,307.90  is obligated; and $2,654,307.90 has
been expended.

 Additional project support will come from anticipated program income, which is currently budgeted in the amount of $600,000.00.
$595,700.37 program income and $115,337.43 deferred revenue (homebuyer assistance loans) has been realized to-date.

  ACQ-DEMO Progress Narrative:

 Acquisition of  foreclosed and blighted properties completed in prior reporting periods. 2 properties were transferred to this activity after
determination that the properties were not feasible to renovate.  Program to date:  41  residential properties.

 41   properties demolished (0 this quarter).

 Demolished properties are land banked and will be reported as complete upon future redevelopment or resale.

 Current status of identified properties: 41 utility disconnections, asbestos surveysand demolitions are complete; 12 properties sold for side
yard-lot splits; 11  properties sold for side yard-lot combinations; 2 d to investor-owner; 2 sold for redevelopment to build homes; 0 side yard
resale transactions in progress; and 14 properties available for resale.

 23  properties sold as side yard-lot splits or side yards-lot combined; 2  sold to investor-owner; and 2 sold for redevelopment to build-upon
under CDBG change of use regulations (570.505b).

 LMMI Area Benefit Statistics: all households located in the same census tract/block group (neighborhood) as a cleared property are presumed
to benefit from this activity. Cumulative LMMI benefit for the 27 cleared/resold properties:  4,658 LMMI households (86.9%) out of 5,363 total
households benefitted.

 Projected total budget needs for the 41 identified properties total $1,400,000.00.

 Additional properties may be identified in the future, as anticipated program income is realized.

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 &bs;
 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2 of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.

  DEMO ONLY Progress Narrative:

 Activity completed at QPR 9/30/10.

 No demos this period.

  ADMINISTRATION Progress Narrative:

 General program planning and administration.
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  NSP1 Overall Progress Narrative:

  439  foreclosed, target area residential properties were reviewed.

 58 properties approved/in-progress including: 41 acquisition and clearance; 9  acquisition and rehabilitation; and 8 demolition only. 49
blighted properties have been demolished.

 41 acquisition and clearance properties, 12 of those cleared properties have been sold to adjacent property owners as) side yard-lot-splits; 11
of the properties have been sold to adjacent property owners as side yard-lot-combinations; and 2 of the properties have been sold for
redevelopment to build homes; 2 properties have been sold to investor-owners; Total of 27 properties sold; 14 properties remaining for sale.

 9  properties completely renovated for resale.  9  properties have been sold to qualified first-time homebuyers (sevenlow-income,
twomoderate-middle income). No homes remaining for sale.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 3 successful resale transactions.

 $2,677,773.41 has been set aside for specific projects (91.2% of NSP1 grant funding); $2,654,307.90  is obligated; and $2,654,307.90 has
been expended.

 Additional project support will come from anticipated program income, which is currently budgeted in the amount of $600,000.00.
$595,700.37 program income and $115,337.43 deferred revenue (homebuyer assistance loans) has been realized to-date.

  ACQ-DEMO Progress Narrative:

 Acquisition of  foreclosed and blighted properties completed in prior reporting periods. 2 properties were transferred to this activity after
determination that the properties were not feasible to renovate.  Program to date:  41  residential properties.

 41   properties demolished (0 this quarter).

 Demolished properties are land banked and will be reported as complete upon future redevelopment or resale.

 Current status of identified properties: 41 utility disconnections, asbestos surveysand demolitions are complete; 12 properties sold for side
yard-lot splits; 11  properties sold for side yard-lot combinations; 2 d to investor-owner; 2 sold for redevelopment to build homes; 0 side yard
resale transactions in progress; and 14 properties available for resale.

 23  properties sold as side yard-lot splits or side yards-lot combined; 2  sold to investor-owner; and 2 sold for redevelopment to build-upon
under CDBG change of use regulations (570.505b).

 LMMI Area Benefit Statistics: all households located in the same census tract/block group (neighborhood) as a cleared property are presumed
to benefit from this activity. Cumulative LMMI benefit for the 27 cleared/resold properties:  4,658 LMMI households (86.9%) out of 5,363 total
households benefitted.

 Projected total budget needs for the 41 identified properties total $1,400,000.00.

 Additional properties may be identified in the future, as anticipated program income is realized.

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 &bs;
 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2 of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.

  DEMO ONLY Progress Narrative:

 Activity completed at QPR 9/30/10.

 No demos this period.

  ADMINISTRATION Progress Narrative:

 General program planning and administration.
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  NSP1 Overall Progress Narrative:

  439  foreclosed, target area residential properties were reviewed.

 58 properties approved/in-progress including: 41 acquisition and clearance; 9  acquisition and rehabilitation; and 8 demolition only. 49
blighted properties have been demolished.

 41 acquisition and clearance properties, 12 of those cleared properties have been sold to adjacent property owners as) side yard-lot-splits; 11
of the properties have been sold to adjacent property owners as side yard-lot-combinations; and 2 of the properties have been sold for
redevelopment to build homes; 2 properties have been sold to investor-owners; Total of 27 properties sold; 14 properties remaining for sale.

 9  properties completely renovated for resale.  9  properties have been sold to qualified first-time homebuyers (sevenlow-income,
twomoderate-middle income). No homes remaining for sale.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 3 successful resale transactions.

 $2,677,773.41 has been set aside for specific projects (91.2% of NSP1 grant funding); $2,654,307.90  is obligated; and $2,654,307.90 has
been expended.

 Additional project support will come from anticipated program income, which is currently budgeted in the amount of $600,000.00.
$595,700.37 program income and $115,337.43 deferred revenue (homebuyer assistance loans) has been realized to-date.

  ACQ-DEMO Progress Narrative:

 Acquisition of  foreclosed and blighted properties completed in prior reporting periods. 2 properties were transferred to this activity after
determination that the properties were not feasible to renovate.  Program to date:  41  residential properties.

 41   properties demolished (0 this quarter).

 Demolished properties are land banked and will be reported as complete upon future redevelopment or resale.

 Current status of identified properties: 41 utility disconnections, asbestos surveysand demolitions are complete; 12 properties sold for side
yard-lot splits; 11  properties sold for side yard-lot combinations; 2 d to investor-owner; 2 sold for redevelopment to build homes; 0 side yard
resale transactions in progress; and 14 properties available for resale.

 23  properties sold as side yard-lot splits or side yards-lot combined; 2  sold to investor-owner; and 2 sold for redevelopment to build-upon
under CDBG change of use regulations (570.505b).

 LMMI Area Benefit Statistics: all households located in the same census tract/block group (neighborhood) as a cleared property are presumed
to benefit from this activity. Cumulative LMMI benefit for the 27 cleared/resold properties:  4,658 LMMI households (86.9%) out of 5,363 total
households benefitted.

 Projected total budget needs for the 41 identified properties total $1,400,000.00.

 Additional properties may be identified in the future, as anticipated program income is realized.

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 &bs;
 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2 of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.

  DEMO ONLY Progress Narrative:

 Activity completed at QPR 9/30/10.

 No demos this period.

  ADMINISTRATION Progress Narrative:

 General program planning and administration.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0003

Budget Program Funds Drawn Program Income Drawn

Total
Dearborn HUD-NSP

Dearborn HUD-NSP
Dearborn HUD-NSP

Dearborn HUD-NSP
Dearborn HUD-NSP

Dearborn HUD-NSP
Dearborn HUD-NSP

Acq-Demo

ADM
DEMO

LBANK
NSP3-New Housing

RHB-LI
RHB-LMMI

Acquisition &
Demolition
ADM
Demolition of
Blighted
Properties
LBANK
NSP3 New
Housing Support
RHB-LI
RHB-LMMI

$2,936,246.00 $2,383,298.94 $271,008.96

$1,400,000.00 $1,226,705.00 $123,134.24

$147,666.17 $75,293.37 $30,351.46

$183,579.83 $83,579.83 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$800,000.00 $697,966.83 $91,798.84
$405,000.00 $299,753.91 $25,724.42

Grantee Activity Number:                        Acq-Demo
Activity Title:                                             Acquisition & Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

01/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Dearborn - Economic & Community Development Department & Residential
Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400,000.00

$1,400,000.00

$1,400,000.00

$1,349,839.24

$1,226,705.00

$123,134.24

Program Income Received: $170,090.95
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Grantee Activity Number:                        Acq-Demo
Activity Title:                                             Acquisition & Demolition

Total Funds Expended: $1,349,839.24

City of Dearborn - Economic & Community Development Department & Residential Services Department $1,349,839.24

Match Contributed: $24,250.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and clearance of blighted properties.
                                                                                                                                                                       Cleared property may be:
a) sold to any buyer at current market rates; b) sold, transferred or donated to an income-eligible neighboring property; c) retained for any
CDBG-eligible public purpose; or d) conveyed to a Community Based Development Organization (CBDO) for new housing construction.
 The clearance of blighted properties is expected to be of substantial benefit to the LMMI-neighborhoods in which the properties are located.
The cleared properties may be offered for resale at current market price and sold to adjacent property owner(s) to increase substandard lot
widths, or sold to any buyer for future development.
 If the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than
market rate, for the purpose of increasing the adjacent property's compliance with zoning, building, or fire safety codes and standards.
 Cleared properties may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, landscaped buffer
zone, or expansion of a neighborhood facility).
   The $35,000 redevelopment budget presented below could finance the creation of approximately 5 community gardens at an average cost of
$7,000 each.  The availability of community garden space will be of substantial benefit to our target area neighborhoods (due to small lot sizes
in the target area owners may not have sufficient garden areas in their own yards).  In addition, the introduction of the gardens will invite and
encourage residents to maintain these new public spaces.
 Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI housing construction.
Additional HUD-NSP funding assistance for that construction is contemplated by this activity and may be provided to these projects if needed.
 Term of assistance and continued affordability requirements  shall not apply to market rate dispositions of cleared property located in LMMI-
eligible areas.  All other dispositions shall comply with continued affordability provisions.
 Cleared properties may be land-banked for a period not to exceed 10-years.
 Property acquisitions are subject to the purchase discount policy.

Activity Description

Scattered sites in Dearborn HUD-NSP target area.  Target area census tracts all qualify as Low-Moderate Income (80% AMI) benefit areas,
except for CT 574300 (which is middle-income eligible).  Additionally, CT 573800 and 574000 qualify as low income (50% AMI) benefit areas.

Location Description:
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Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Acq-Demo
Activity Title:                                             Acquisition & Demolition

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Acq-Demo
Activity Title:                                             Acquisition & Demolition

  ACQ-DEMO Progress Narrative:

 Acquisition of  foreclosed and blighted properties completed in prior reporting periods. 2properties were transferred to this activity after
determination that the properties were not feasible to renovate.  Program to date:  41  residential properties.

 41   properties demolished (0this quarter).

 Demolished properties are land banked and will be reported as complete upon future redevelopment or resale.

 Current status of identified properties: 41 utility disconnections, asbestos surveysand demolitions are complete; 12 properties sold for side
yard-lot splits; 11  properties sold for side yard-lot combinations; 2 sold to investor-owner;2sold for redevelopment to build homes;0side yard
resale transactions in progress; and 14 properties available for resale.

 18  properties sold as side yard-lot splits or side yards-lot combined; 2  sold to investor-owner; and2sold for redevelopment to build-upon
under CDBG change of use regulations (570.505b).

 LMMI Area Benefit Statistics: all households located in the same census tract/block group (neighborhood) as a cleared property are presumed
to benefit from this activity. Cumulative LMMI benefit for the 27 cleared/resold properties:  4,658 LMMI households (86.9%) out of 5,363 total
households benefitted.

 Projected total budget needs for the 41 identified properties total$1,400,000.00.

 Additional properties may be identified in the future, as anticipated program income is realized.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Acq-Demo
Activity Title:                                             Acquisition & Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADM
Activity Title:                                             ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

01/01/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Dearborn - Economic & Community Development Department & Residential
Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,666.17

$147,666.17

$127,666.17

$105,644.83

$75,293.37

$30,351.46

Program Income Received: $0.00

Total Funds Expended: $105,644.83

City of Dearborn - Economic & Community Development Department & Residential Services Department $105,644.83

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        ADM
Activity Title:                                             ADM

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding for general grant administration and planning activities.

Activity Description

Not applicable.

Location Description:

  ADMINISTRATION Progress Narrative:

 General program planning and administration.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO
Activity Title:                                             Demolition of Blighted Properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

05/01/2009 09/30/2010

National Objective: Environmental Assessment:



9918

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        DEMO
Activity Title:                                             Demolition of Blighted Properties
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Dearborn - Economic & Community Development Department & Residential
Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,579.83

$183,579.83

$83,579.83

$83,579.83

$83,579.83

$0.00

Program Income Received: $19,644.67

Total Funds Expended: $83,579.83

City of Dearborn - Economic & Community Development Department & Residential Services Department $83,579.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties.
 Cleared properties may be redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a neighborhood
facility).  The redevelopment budget presented below could finance the creation of 1 community garden, at an approximate cost of $7,000
each.  The availability of community garden space will be of substantial benefit to our target area neighborhoods (due to small lot sizes in the
target area owners may not have sufficient garden areas in their own yards).  In addition, the introduction of the gardens will invite and
encourage residents to maintain these new public spaces.
 Land-banking not to exceed 10-years may be provided for foreclosed properties only.
 For blighted properties acquired with local funding that receive this federal HUD-NSP demolition assistance, a pro-rata portion of any resale
revenue shall be treated as program income in accordance with HERA Section 2301.

Activity Description

Scattered site demolition of blighted property in the Dearborn HUD-NSP Target Area.  Target area census tracts all qualify as Low-Moderate
Income (80% AMI) benefit areas, except for CT 574300 (which is middle-income eligible).  Additionally, CT 573800 and 574000 qualify as low
income (50% AMI) benefit areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        DEMO
Activity Title:                                             Demolition of Blighted Properties

  DEMO ONLY Progress Narrative:

 Activity completed at QPR 9/30/10.

 No demos this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LBANK
Activity Title:                                             LBANK

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Planned

Project Number: Project Title:

DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

01/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Dearborn: Office of the Mayor and Economic & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        LBANK
Activity Title:                                             LBANK
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Dearborn: Office of the Mayor and Economic & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity and budget deleted. Budget for property disposition activities is included in the budget for each parent activity.

Activity Description

Scattered sites in Dearborn HUD-NSP target area

Location Description:

Not applicable.  Activity deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP3-New Housing
Activity Title:                                             NSP3 New Housing Support

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        NSP3-New Housing
Activity Title:                                             NSP3 New Housing Support
DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

11/01/2013 04/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Dearborn

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Dearborn $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Additional funding needed to support NSP3 new housing construction project.

Activity Description

NSP3 Habitat Phase 2b:  Hartwell Street

Location Description:

  NSP3- New Housing Progress Narrative:
  No activity this report period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        NSP3-New Housing
Activity Title:                                             NSP3 New Housing Support

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RHB-LI
Activity Title:                                             RHB-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

01/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Dearborn - Economic & Community Development Department & Residential
Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$800,000.00

$800,000.00

$790,000.00

$789,765.67

$697,966.83

$91,798.84

Program Income Received: $295,591.40

Total Funds Expended: $789,765.67

City of Dearborn - Economic & Community Development Department & Residential Services Department $789,765.67

Match Contributed: $3,763.13
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LI
Activity Title:                                             RHB-LI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitation of housing primarily for: a) resale to low-income individuals or families; or b) resale or lease-purchase to low-
income individuals or families, for use as their primary residence; or in limited circumstances, for: c) rental to low-income individuals or families
for use as their primary residence.
 Eligible homebuyers must complete an 8-hour homebuyer counseling program provided by a HUD-Approved counseling agency.
 Eligible homebuyers of NSP-assisted properties may also be provided with "homebuyer financial assistance" in the form of subsidized mortgage
principal amounts, reasonable closing costs, and/or up to 50% of the required down payment.
 Due to the strained housing credit market, the City of Dearborn may also consider land contract resales of assisted properties.  The land
contracts will be offered with a balloon payment clause after an approximate three-year period (sufficient time for credit market to improve and
low-income homebuyers to demonstrate proof of ability to afford a private-market mortgage).
 The land contract payment will be based upon a thirty-year amortization schedule.  The land contract interest rate will be the "Step Rate Loan"
interest rate (interest rate increase after first three years) as established by the Michigan State Housing Development Authority (MSHDA) for its
homeownership loan programs.  [Rates in effect as of October 13, 2008: 6.25% for the first 36 months and 7.25% thereafter (6.367% APR).]
   The City of Dearborn is seeking input from area service providers to identify special needs groups within the low-income target population for
this activity.  If so identified, the acquisition, rehabilitation, and disposition of properties may be tailored to the needs of that special needs
group(s).
 If rehabilitated property is disposed or transferred for the purpose of rental to low-income households, that disposition may be at a substantial
discount or donation to the rental property owner/manager to ensure long-term affordability to the target group.
 Properties acquired and rehabilitated may be temporarily land-banked.
 The term of assistance and continued affordability requirements shall be as described in definition #3.
 Property acquisitions are subject to the purchase discount policy.

Activity Description

Scattered sites in the Dearborn HUD-NSP Target Area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LI
Activity Title:                                             RHB-LI

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LI
Activity Title:                                             RHB-LI

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LI
Activity Title:                                             RHB-LI

  ACQ-REHAB (LI) Progress Narrative:

 7 properties have been acquired for this activity.

 Renovation of 7 properties complete in prior reporting periods: These properties have been inspected for re-occupancy, appraised, and made
available for resale.

 35 potential homebuyers have fulfilled all of the requirements (income determination, homebuyer counseling, mortgage pre-approval) for the
First-Time Homebuyer Home Sales Assistance Program. 26  of these applicants meet program low-income targeting requirements.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 7resale transactions to eligible low-income homebuyer are complete.     0  home sold this quarter. No home remaining for resale.

 Projected total budget NSP1 needs for the 7 identified properties total $800,000.00  (106.3%) of the required low-income set aside of
($734,062.00). $789,765.67 is obligated and $789,765.67 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 The 7 properties resold have generated $295,591.40 in program income along with deferred mortgage (long term notes) receivables in the
total amount of $87,150.90.

 Note: renovated properties may be transferred to or from the LMMI-Homebuyer (RHB-LMMI) category when qualified buyers select a property,
while ensuring that program low-income targeting requirements will be met.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RHB-LMMI
Activity Title:                                             RHB-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

DBN-NSP Dearborn HUD-NSP

Projected Start Date: Projected End Date:

01/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Dearborn - Economic & Community Development Department & Residential
Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$405,000.00

$405,000.00

$405,000.00

$325,478.33

$299,753.91

$25,724.42

Program Income Received: $110,373.35

Total Funds Expended: $325,478.33

City of Dearborn - Economic & Community Development Department & Residential Services Department $325,478.33

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LMMI
Activity Title:                                             RHB-LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitation of housing primarily for: a) resale to LMMI individuals or families; or b) resale or lease-purchase to low-income
individuals or families, for use as their primary residence; or in limited circumstances, for: c) rental to low-income individuals or families for use
as their primary residence.
 Eligible homebuyers must complete an 8-hour homebuyer counseling program provided by a HUD-Approved counseling agency.
 Eligible homebuyers of NSP-assisted properties may also be provided with "homebuyer financial assistance" in the form of subsidized mortgage
principal amounts, reasonable closing costs, and/or up to 50% of the required down payment.
 Due to the strained housing credit market, the City of Dearborn may also consider land contract resales of assisted properties.  The land
contracts will be offered with a balloon payment clause after an approximate three-year period (sufficient time for credit market to improve and
low-income homebuyers to demonstrate proof of ability to afford a private-market mortgage).
 The land contract payment will be based upon a thirty-year amortization schedule.  The land contract interest rate will be the "Step Rate Loan"
interest rate (interest rate increase after first three years) as established by the Michigan State Housing Development Authority (MSHDA) for its
homeownership loan programs.  [Rates in effect as of October 13, 2008: 6.25% for the first 36 months and 7.25% thereafter (6.367% APR).]
   The City of Dearborn is seeking input from area service providers to identify special needs groups within the low-income target population for
this activity.  If so identified, the acquisition, rehabilitation, and disposition of properties may be tailored to the needs of that special needs
group(s).
 If rehabilitated property is disposed or transferred for the purpose of rental to low-income households, that disposition may be at a substantial
discount or donation to the rental property owner/manager to ensure long-term affordability to the target group.
 Properties acquired and rehabilitated may be temporarily land-banked.
 The term of assistance and continued affordability requirements shall be as described in definition #3.
 Property acquisitions are subject to the purchase discount policy.

Activity Description

Scattered sites in the Dearborn HUD-NSP target area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LMMI
Activity Title:                                             RHB-LMMI

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LMMI
Activity Title:                                             RHB-LMMI

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0003
Grantee :                       Dearborn, MI

Award Date: Grant Authorized Amount: $2,436,246.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        RHB-LMMI
Activity Title:                                             RHB-LMMI

  ACQ-REHAB (LMMI) Progress Narrative:

 4 property acquisitions were completed in prior report periods. 2of those properties (Tireman and Kendal), originally acquired for purpose of
renovation and resale to qualified homebuyers were determined to be infeasible and were transferred to the ACQ-DEMO activity. Costs incurred
prior to the determination (acquisition, inspection, and rehabilitation costs) remain in this activity category.

 The 2 remaining properties have been completely renovated. 2  properties have been inspected for re-occupancy, appraised, and sold to
qualified LMMI first-time homebuyers.

 NSP1 budget needs total $405,000.00; $325,478.33 is obligated and $325,478.33 is expended.

 Project budget needs do not include the funds for financial assistance (affordability discount, down payment, and closing costs) that will be
provided at the time of resale. Financial assistance is anticipated to be $5,000-$25,000 per property.

 35 potential homebuyers (26 low-income, 6 moderate-income, and 3 middle-income) have fulfilled all of the requirements (income
determination, homebuyer counseling, mortgage pre-approval) for the First-Time Homebuyer Home Sales Assistance Program.

 Prior period changes to First-Time Homebuyer (FTHB) Program guidelines and marketing methods (a homebuyer counseling transaction fee to
inspire referrals and alternate provisions for cash purchase transactions) did not generate additional interest as hoped.

 Licensed real estate agents were solicited to participate in the FTHB program as buyer agents. FTHB Program guidelines revised in March 2013
to provide a Real Estate Buyers Agent Transaction Fee, in an effort to further encourage and compensate the participation of local realtors. This
outreach resulted in 4 successful resale transactions.

 2resale transactionsto eligible LMMI-income homebuyers are complete.   0   home remaining for resale.

 The2 properties resold have generated $110,373.35 in program income along with deferred mortgage (long term notes) receivables in the total
amount of $28,186.53.

 Additional properties may be identified in the future, subject to the availability of funding from program income.

 Note: renovated properties may be transferred to or from the LI-Homebuyer (RHB-LI) category when qualified buyers select a property, while
ensuring that program low-income targeting requirements will be met.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  The City of Detroit has one of the highest home foreclosure rates among the
nation's largest metropolitan areas. The City has over 67,000 foreclosed properties, 65 percent remain vacant. The foreclosure
problem is widespread and touches almost every neighborhood in the city. The City recognizes that the $47,137,690 NSP
allocation must be implemented in a strategic manner to result in the stabilization of neighborhoods most severly impacted by
foreclosure and abandonment. The funds have been targeted to nine neighborhoods that were selected based upon the data that
showed: over 51 percent of the population in the Census block groups met the low moderate middle income criteria; a high
prcentage of home foreclosures, a high percentage of homes financed by sub=prime mortagage related loans; and were also
identified as likely to face a significant rise in the rate of home foreclosures. The City also aliging this process with othr local
stabilization and development efforts.  Distribution and and Uses of Funds :  The goals of the City of Detroit Neighborhood
Strategy Program are: Continue to implement the City&iquest;s Master Plan to reinforce,revitalize and rebuild targeted
neighborhoods; Reduce the vast numbers of vacant properties causing blight and undermining the vitality of neighborhoods;
Reverse the decline of neighborhood housing values; Stabilize neighborhoods negatively impacted by foreclosure and
abandonment; Eliminate blighted structures to enhance public safety and improve quality of life; Invest in select neighborhoods
to achieve greater impact with limited resources especially neighborhoods targeted by LISC, Skillman, the Community Foundation
and NDNI; Protect recent investments by public and private partners Attract other public/private financing to leverage NSP funds;
Create new jobs and stimulate small business development;Demolish existing structures to accommodate future development or
alternative uses.  Definitions and Descriptions :
  1. Definition of "Blighted Structures" in context of state or local law.
  According to State of Michigan Act 344 of 1945, Section 125.72, "Blighted property
  or structures,"

  means property that meets any of the following criteria:
  (a) The property has been declared a public nuisance in accordance with a local
  housing, building, plumbing, fire, or other related code or ordinance.
  (b) The property is an attractive nuisance because of physical condition or use.
  (c) The property has had the utilities, plumbing, heating, or sewerage disconnected,
  destroyed, removed, or rendered ineffective for a period of one (1) year or more
  so that the property is unfit for its intended use.
  (d) The property is tax reverted property owned by a municipality, by a county, or by
  this state, the sale, lease, or transfer of tax reverted property by a municipality, a
  county, or this state shall not result in the loss to the property of eligibility for any
  project authorized under this act for the rehabilitation of a blighted area, platting
  authorized under this act, or tax relief or assistance, including financial assistance,
  authorized under this act or any other act.
  (e) The property is owned or is under the control of a land bank fast track authority
  under the land bank fast rack act, 2003 PA 258, MCL 124.751 to 124.774. The
  sale, lease, or transfer of the property by a land bank fast track authority shall not
  City of   Detroit   NSP 12/08
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  result in the loss to the property of eligibility for any project authorized under this
  act for the rehabilitation of a blighted area, platting authorized under this act, or
  tax relief or assistance, including financial assistance, authorized under this act or
  any other act.
  (f) The property is improved real property that has remained vacant for five (5)
  consecutive years and that is not maintained in accordance with applicable local
  housing or property maintenance codes or ordinances.
  (g) The property has code violations posing a severe and immediate health or safety
  threat and has not been substantially rehabilitated within one (1) year after the
  receipt of notice to rehabilitate from the appropriate code enforcement agency or
  final determination of any appeal, whichever is later.
  (2) Definition of "affordable rents."
  Note: Grantees may use the definition they have adopted
  for their CDBG program but should review their existing definition to ensure compliance with
  NSP program &ndash;specific requirements such as continued affordability</strong>

  .
  Response:
  2. Definition of "Affordable Rents"
  For the purpose of the NSP grant, affordable rents will be defined as follows: "The rent does
  not exceed 30% of the annual income of a family, whose income equals 50% of the median
  income of the area as determined by HUD, with adjustments for smaller and larger families.
  (The City of   Detroit   is adopting its' HOME Program Rent Limits)
  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Response:
  The City of   Detroit  , as part of the NSP requirement, for the "for- sale" property, "rental
  units" and "lease-to-own" properties will require a "deed restriction" and/or "affordable
  housing restriction" that will mandate and require compliance during the continued period of
  affordability, described in the City of   Detroit  's NSP requirements, policies and procedures.
  In addition, the continued affordability compliance will be a part of any Development
  Agreement implemented between the City and the Developer/Non-profit owner.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
  The City of   Detroit  , Planning and Development Department (P&DD) continually upgrades
  and enhances its' contractor rehabilitation "Performance Standards". The most recent
  City of   Detroit   NSP 12/08
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  revision was completed October 2008, which incorporated "  Green     Building  " communities
  recommendations and standards and "Energy Star" specifications and standards. In addition,
  the rehabilitation standards must address lead based paint, environmental standards and all
  local code requirements. Energy Star specifications and standards exceed the Model Energy
  Codes (MEC), published by the Council of American Building Officials. (Each Developer
  will be provided a copy of the revised 2008 Contractor Performance Standards and it will
  also be listed on the P&DD's website.)

    Low Income Targeting :   LOW INCOME TARGETING
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP
 to be used to purchase and redevelop abandoned or foreclosed upon homes or residential
 properties for housing individuals or families whose income do not exceed 50% of area median
 income:  $ 11,784,422.50
  Note : At least 25% of funds must be used for housing individuals and families whose incomes do
 not exceed 50 percent of area median income.
  Response:
 The City of Detroit will use at least $11,784,422.50 of the NSP grant and 25% of any program
 income received to provide subsidy assistance to offset acquisition and
 construction/rehabilitation costs, of single family and multi-family residential properties for
 households whose incomes do not exceed 50% of Area Median Income (AMI). The City will
 issue a public Notice of Funding Availability (NOFA) to eligible for-profit and non-profit
 developers and sponsors to submit projects that are "ready to go" for NSP consideration and
 funding approval. Section 8 certificates may also be available to targeted low-income rental
 households.

 .  Acquisition and Relocation :   ACQUISITIONS & RELOCATION
 The City of Detroit is projecting to demolish 1,400 dwelling units that are < 80% of area median
 income  If so, include:
 -  The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area
 The NSP program includes two low- and moderate-income requirements at section
 2301(f)(3)(A) that supersede existing CDBG income qualification requirements. NSP allows the
 use of  only  the low- and moderate income National Objective.
 All NSP funding will be spent on individuals and families at or below 120 percent of the area
 median income.  At least 25 percent of appropriated funds must be spent on housing for individuals or families
 with incomes that do not exceed 50% AMI For the purposes of NSP an activity may meet the HERA low- and moderate income
national
 objective if the assisted activity:

 oprovides or improves  permanent residential structures  that will be occupied by a
 household whose income is at or below 120 percent of area median income abbreviated
 (LMMH);
 As a projection, we will demolish 1,400 units. units. However, the physical inspection
 median income&mdash;reasonably expected to be demolished or converted as a direct
 result of NSP-assisted activities.
 and/ or appraisal will ultimately, determine the actual numbers. The cost to rehabilitate
 the property and the likelihood of it being sold in the existing market conditions will be
 the criteria
 Response:
 Background
 Indicate whether grantee intends to demolish or convert any low- and moderate-income
 dwelling units (i.e., &le; 80% of area median income).
 o serves an  area  in which at least 51 percent of the residents have incomes at or below 120
 percent of area median income (LMMA);
 ocreates or retains  jobs  for persons whose household incomes are at or below 120 percent
 of median income (LMMJ); or
 oserves a  limited clientele  whose incomes are at or below 120 percent of area median
 income (LMMC).
 Property acquisition activities are dependent on the national objective met by the subsequent
 reuse of the property. Activities identified by the City of Detroit will comply with a national
 objective as follows:
  oAcquisition for rehabilitation structures will meet the LMMH national objective
 oAcquisition for demolition possible green spaces or land bank will meet the LMMA
 national objective
 oAcquisition for land bank use will meet the LMMA national objective1
 _________________
 1 Acquisition and management activities of the land bank may provide sufficient benefit to an area generally to meet a national
objective (LMMA) prior to final disposition of the banked property. HUD notes that the grantee must determine theactual service
area benefiting from a land bank's activities, in accordance with the regulations. The Land bank may not hold a property for more
than 10 years without obligating the property for a specific, eligible redevelopment of that property in accordance with NSP
requirements.  Public Comment :  The City of Detroit posted a notice in the newspaper November 5, 2008 announcing the
Neighborhood Stabilization Program (NSP) funds allocated to Detroit and the substantial amendment to the Consolidated Plan. A
revision was also posted on November 19, 2008 to correct a typo regarding the website. We took citizen comments into
consideration and worked with the Detroit City Council and their staff to decide the best use of NSP funds. We modified the
allocation amounts and added some additional activities based on comments from citizens and City Council. However, some of
the comments did not apply to NSP and others were not eligible. The City of Detroit conducted community level meetings to
obtain additional citizen input regarding program implementation. Meeting dates, requests for proposals, and program updates
were posted on the Detroit website as well as any amendments. A summary of the comments received from our NSP website
during the comment period is summarized in the substantial amendment.  The City of Detroit received 119 comments regarding
demolition, historic structures, location questions, suggested projects, use of NSP funding, tax questions and miscellaneous
comments.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Detroit has one of the highest home foreclosure rates among the
nation's largest metropolitan areas. The City has over 67,000 foreclosed properties, 65 percent remain vacant. The foreclosure
problem is widespread and touches almost every neighborhood in the city. The City recognizes that the $47,137,690 NSP
allocation must be implemented in a strategic manner to result in the stabilization of neighborhoods most severly impacted by
foreclosure and abandonment. The funds have been targeted to nine neighborhoods that were selected based upon the data that
showed: over 51 percent of the population in the Census block groups met the low moderate middle income criteria; a high
prcentage of home foreclosures, a high percentage of homes financed by sub=prime mortagage related loans; and were also
identified as likely to face a significant rise in the rate of home foreclosures. The City also aliging this process with othr local
stabilization and development efforts.  Distribution and and Uses of Funds :  The goals of the City of Detroit Neighborhood
Strategy Program are: Continue to implement the City&iquest;s Master Plan to reinforce,revitalize and rebuild targeted
neighborhoods; Reduce the vast numbers of vacant properties causing blight and undermining the vitality of neighborhoods;
Reverse the decline of neighborhood housing values; Stabilize neighborhoods negatively impacted by foreclosure and
abandonment; Eliminate blighted structures to enhance public safety and improve quality of life; Invest in select neighborhoods
to achieve greater impact with limited resources especially neighborhoods targeted by LISC, Skillman, the Community Foundation
and NDNI; Protect recent investments by public and private partners Attract other public/private financing to leverage NSP funds;
Create new jobs and stimulate small business development;Demolish existing structures to accommodate future development or
alternative uses.  Definitions and Descriptions :
  1. Definition of "Blighted Structures" in context of state or local law.
  According to State of Michigan Act 344 of 1945, Section 125.72, "Blighted property
  or structures,"

  means property that meets any of the following criteria:
  (a) The property has been declared a public nuisance in accordance with a local
  housing, building, plumbing, fire, or other related code or ordinance.
  (b) The property is an attractive nuisance because of physical condition or use.
  (c) The property has had the utilities, plumbing, heating, or sewerage disconnected,
  destroyed, removed, or rendered ineffective for a period of one (1) year or more
  so that the property is unfit for its intended use.
  (d) The property is tax reverted property owned by a municipality, by a county, or by
  this state, the sale, lease, or transfer of tax reverted property by a municipality, a
  county, or this state shall not result in the loss to the property of eligibility for any
  project authorized under this act for the rehabilitation of a blighted area, platting
  authorized under this act, or tax relief or assistance, including financial assistance,
  authorized under this act or any other act.
  (e) The property is owned or is under the control of a land bank fast track authority
  under the land bank fast rack act, 2003 PA 258, MCL 124.751 to 124.774. The
  sale, lease, or transfer of the property by a land bank fast track authority shall not
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  result in the loss to the property of eligibility for any project authorized under this
  act for the rehabilitation of a blighted area, platting authorized under this act, or
  tax relief or assistance, including financial assistance, authorized under this act or
  any other act.
  (f) The property is improved real property that has remained vacant for five (5)
  consecutive years and that is not maintained in accordance with applicable local
  housing or property maintenance codes or ordinances.
  (g) The property has code violations posing a severe and immediate health or safety
  threat and has not been substantially rehabilitated within one (1) year after the
  receipt of notice to rehabilitate from the appropriate code enforcement agency or
  final determination of any appeal, whichever is later.
  (2) Definition of "affordable rents."
  Note: Grantees may use the definition they have adopted
  for their CDBG program but should review their existing definition to ensure compliance with
  NSP program &ndash;specific requirements such as continued affordability</strong>

  .
  Response:
  2. Definition of "Affordable Rents"
  For the purpose of the NSP grant, affordable rents will be defined as follows: "The rent does
  not exceed 30% of the annual income of a family, whose income equals 50% of the median
  income of the area as determined by HUD, with adjustments for smaller and larger families.
  (The City of   Detroit   is adopting its' HOME Program Rent Limits)
  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Response:
  The City of   Detroit  , as part of the NSP requirement, for the "for- sale" property, "rental
  units" and "lease-to-own" properties will require a "deed restriction" and/or "affordable
  housing restriction" that will mandate and require compliance during the continued period of
  affordability, described in the City of   Detroit  's NSP requirements, policies and procedures.
  In addition, the continued affordability compliance will be a part of any Development
  Agreement implemented between the City and the Developer/Non-profit owner.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
  The City of   Detroit  , Planning and Development Department (P&DD) continually upgrades
  and enhances its' contractor rehabilitation "Performance Standards". The most recent
  City of   Detroit   NSP 12/08
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  revision was completed October 2008, which incorporated "  Green     Building  " communities
  recommendations and standards and "Energy Star" specifications and standards. In addition,
  the rehabilitation standards must address lead based paint, environmental standards and all
  local code requirements. Energy Star specifications and standards exceed the Model Energy
  Codes (MEC), published by the Council of American Building Officials. (Each Developer
  will be provided a copy of the revised 2008 Contractor Performance Standards and it will
  also be listed on the P&DD's website.)

    Low Income Targeting :   LOW INCOME TARGETING
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP
 to be used to purchase and redevelop abandoned or foreclosed upon homes or residential
 properties for housing individuals or families whose income do not exceed 50% of area median
 income:  $ 11,784,422.50
  Note : At least 25% of funds must be used for housing individuals and families whose incomes do
 not exceed 50 percent of area median income.
  Response:
 The City of Detroit will use at least $11,784,422.50 of the NSP grant and 25% of any program
 income received to provide subsidy assistance to offset acquisition and
 construction/rehabilitation costs, of single family and multi-family residential properties for
 households whose incomes do not exceed 50% of Area Median Income (AMI). The City will
 issue a public Notice of Funding Availability (NOFA) to eligible for-profit and non-profit
 developers and sponsors to submit projects that are "ready to go" for NSP consideration and
 funding approval. Section 8 certificates may also be available to targeted low-income rental
 households.

 .  Acquisition and Relocation :   ACQUISITIONS & RELOCATION
 The City of Detroit is projecting to demolish 1,400 dwelling units that are < 80% of area median
 income  If so, include:
 -  The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area
 The NSP program includes two low- and moderate-income requirements at section
 2301(f)(3)(A) that supersede existing CDBG income qualification requirements. NSP allows the
 use of  only  the low- and moderate income National Objective.
 All NSP funding will be spent on individuals and families at or below 120 percent of the area
 median income.  At least 25 percent of appropriated funds must be spent on housing for individuals or families
 with incomes that do not exceed 50% AMI For the purposes of NSP an activity may meet the HERA low- and moderate income
national
 objective if the assisted activity:

 oprovides or improves  permanent residential structures  that will be occupied by a
 household whose income is at or below 120 percent of area median income abbreviated
 (LMMH);
 As a projection, we will demolish 1,400 units. units. However, the physical inspection
 median income&mdash;reasonably expected to be demolished or converted as a direct
 result of NSP-assisted activities.
 and/ or appraisal will ultimately, determine the actual numbers. The cost to rehabilitate
 the property and the likelihood of it being sold in the existing market conditions will be
 the criteria
 Response:
 Background
 Indicate whether grantee intends to demolish or convert any low- and moderate-income
 dwelling units (i.e., &le; 80% of area median income).
 o serves an  area  in which at least 51 percent of the residents have incomes at or below 120
 percent of area median income (LMMA);
 ocreates or retains  jobs  for persons whose household incomes are at or below 120 percent
 of median income (LMMJ); or
 oserves a  limited clientele  whose incomes are at or below 120 percent of area median
 income (LMMC).
 Property acquisition activities are dependent on the national objective met by the subsequent
 reuse of the property. Activities identified by the City of Detroit will comply with a national
 objective as follows:
  oAcquisition for rehabilitation structures will meet the LMMH national objective
 oAcquisition for demolition possible green spaces or land bank will meet the LMMA
 national objective
 oAcquisition for land bank use will meet the LMMA national objective1
 _________________
 1 Acquisition and management activities of the land bank may provide sufficient benefit to an area generally to meet a national
objective (LMMA) prior to final disposition of the banked property. HUD notes that the grantee must determine theactual service
area benefiting from a land bank's activities, in accordance with the regulations. The Land bank may not hold a property for more
than 10 years without obligating the property for a specific, eligible redevelopment of that property in accordance with NSP
requirements.  Public Comment :  The City of Detroit posted a notice in the newspaper November 5, 2008 announcing the
Neighborhood Stabilization Program (NSP) funds allocated to Detroit and the substantial amendment to the Consolidated Plan. A
revision was also posted on November 19, 2008 to correct a typo regarding the website. We took citizen comments into
consideration and worked with the Detroit City Council and their staff to decide the best use of NSP funds. We modified the
allocation amounts and added some additional activities based on comments from citizens and City Council. However, some of
the comments did not apply to NSP and others were not eligible. The City of Detroit conducted community level meetings to
obtain additional citizen input regarding program implementation. Meeting dates, requests for proposals, and program updates
were posted on the Detroit website as well as any amendments. A summary of the comments received from our NSP website
during the comment period is summarized in the substantial amendment.  The City of Detroit received 119 comments regarding
demolition, historic structures, location questions, suggested projects, use of NSP funding, tax questions and miscellaneous
comments.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Detroit has one of the highest home foreclosure rates among the
nation's largest metropolitan areas. The City has over 67,000 foreclosed properties, 65 percent remain vacant. The foreclosure
problem is widespread and touches almost every neighborhood in the city. The City recognizes that the $47,137,690 NSP
allocation must be implemented in a strategic manner to result in the stabilization of neighborhoods most severly impacted by
foreclosure and abandonment. The funds have been targeted to nine neighborhoods that were selected based upon the data that
showed: over 51 percent of the population in the Census block groups met the low moderate middle income criteria; a high
prcentage of home foreclosures, a high percentage of homes financed by sub=prime mortagage related loans; and were also
identified as likely to face a significant rise in the rate of home foreclosures. The City also aliging this process with othr local
stabilization and development efforts.  Distribution and and Uses of Funds :  The goals of the City of Detroit Neighborhood
Strategy Program are: Continue to implement the City&iquest;s Master Plan to reinforce,revitalize and rebuild targeted
neighborhoods; Reduce the vast numbers of vacant properties causing blight and undermining the vitality of neighborhoods;
Reverse the decline of neighborhood housing values; Stabilize neighborhoods negatively impacted by foreclosure and
abandonment; Eliminate blighted structures to enhance public safety and improve quality of life; Invest in select neighborhoods
to achieve greater impact with limited resources especially neighborhoods targeted by LISC, Skillman, the Community Foundation
and NDNI; Protect recent investments by public and private partners Attract other public/private financing to leverage NSP funds;
Create new jobs and stimulate small business development;Demolish existing structures to accommodate future development or
alternative uses.  Definitions and Descriptions :
  1. Definition of "Blighted Structures" in context of state or local law.
  According to State of Michigan Act 344 of 1945, Section 125.72, "Blighted property
  or structures,"

  means property that meets any of the following criteria:
  (a) The property has been declared a public nuisance in accordance with a local
  housing, building, plumbing, fire, or other related code or ordinance.
  (b) The property is an attractive nuisance because of physical condition or use.
  (c) The property has had the utilities, plumbing, heating, or sewerage disconnected,
  destroyed, removed, or rendered ineffective for a period of one (1) year or more
  so that the property is unfit for its intended use.
  (d) The property is tax reverted property owned by a municipality, by a county, or by
  this state, the sale, lease, or transfer of tax reverted property by a municipality, a
  county, or this state shall not result in the loss to the property of eligibility for any
  project authorized under this act for the rehabilitation of a blighted area, platting
  authorized under this act, or tax relief or assistance, including financial assistance,
  authorized under this act or any other act.
  (e) The property is owned or is under the control of a land bank fast track authority
  under the land bank fast rack act, 2003 PA 258, MCL 124.751 to 124.774. The
  sale, lease, or transfer of the property by a land bank fast track authority shall not
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  result in the loss to the property of eligibility for any project authorized under this
  act for the rehabilitation of a blighted area, platting authorized under this act, or
  tax relief or assistance, including financial assistance, authorized under this act or
  any other act.
  (f) The property is improved real property that has remained vacant for five (5)
  consecutive years and that is not maintained in accordance with applicable local
  housing or property maintenance codes or ordinances.
  (g) The property has code violations posing a severe and immediate health or safety
  threat and has not been substantially rehabilitated within one (1) year after the
  receipt of notice to rehabilitate from the appropriate code enforcement agency or
  final determination of any appeal, whichever is later.
  (2) Definition of "affordable rents."
  Note: Grantees may use the definition they have adopted
  for their CDBG program but should review their existing definition to ensure compliance with
  NSP program &ndash;specific requirements such as continued affordability</strong>

  .
  Response:
  2. Definition of "Affordable Rents"
  For the purpose of the NSP grant, affordable rents will be defined as follows: "The rent does
  not exceed 30% of the annual income of a family, whose income equals 50% of the median
  income of the area as determined by HUD, with adjustments for smaller and larger families.
  (The City of   Detroit   is adopting its' HOME Program Rent Limits)
  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Response:
  The City of   Detroit  , as part of the NSP requirement, for the "for- sale" property, "rental
  units" and "lease-to-own" properties will require a "deed restriction" and/or "affordable
  housing restriction" that will mandate and require compliance during the continued period of
  affordability, described in the City of   Detroit  's NSP requirements, policies and procedures.
  In addition, the continued affordability compliance will be a part of any Development
  Agreement implemented between the City and the Developer/Non-profit owner.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
  The City of   Detroit  , Planning and Development Department (P&DD) continually upgrades
  and enhances its' contractor rehabilitation "Performance Standards". The most recent
  City of   Detroit   NSP 12/08
  35
  revision was completed October 2008, which incorporated "  Green     Building  " communities
  recommendations and standards and "Energy Star" specifications and standards. In addition,
  the rehabilitation standards must address lead based paint, environmental standards and all
  local code requirements. Energy Star specifications and standards exceed the Model Energy
  Codes (MEC), published by the Council of American Building Officials. (Each Developer
  will be provided a copy of the revised 2008 Contractor Performance Standards and it will
  also be listed on the P&DD's website.)

    Low Income Targeting :   LOW INCOME TARGETING
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP
 to be used to purchase and redevelop abandoned or foreclosed upon homes or residential
 properties for housing individuals or families whose income do not exceed 50% of area median
 income:  $ 11,784,422.50
  Note : At least 25% of funds must be used for housing individuals and families whose incomes do
 not exceed 50 percent of area median income.
  Response:
 The City of Detroit will use at least $11,784,422.50 of the NSP grant and 25% of any program
 income received to provide subsidy assistance to offset acquisition and
 construction/rehabilitation costs, of single family and multi-family residential properties for
 households whose incomes do not exceed 50% of Area Median Income (AMI). The City will
 issue a public Notice of Funding Availability (NOFA) to eligible for-profit and non-profit
 developers and sponsors to submit projects that are "ready to go" for NSP consideration and
 funding approval. Section 8 certificates may also be available to targeted low-income rental
 households.

 .  Acquisition and Relocation :   ACQUISITIONS & RELOCATION
 The City of Detroit is projecting to demolish 1,400 dwelling units that are < 80% of area median
 income  If so, include:
 -  The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area
 The NSP program includes two low- and moderate-income requirements at section
 2301(f)(3)(A) that supersede existing CDBG income qualification requirements. NSP allows the
 use of  only  the low- and moderate income National Objective.
 All NSP funding will be spent on individuals and families at or below 120 percent of the area
 median income.  At least 25 percent of appropriated funds must be spent on housing for individuals or families
 with incomes that do not exceed 50% AMI For the purposes of NSP an activity may meet the HERA low- and moderate income
national
 objective if the assisted activity:

 oprovides or improves  permanent residential structures  that will be occupied by a
 household whose income is at or below 120 percent of area median income abbreviated
 (LMMH);
 As a projection, we will demolish 1,400 units. units. However, the physical inspection
 median income&mdash;reasonably expected to be demolished or converted as a direct
 result of NSP-assisted activities.
 and/ or appraisal will ultimately, determine the actual numbers. The cost to rehabilitate
 the property and the likelihood of it being sold in the existing market conditions will be
 the criteria
 Response:
 Background
 Indicate whether grantee intends to demolish or convert any low- and moderate-income
 dwelling units (i.e., &le; 80% of area median income).
 o serves an  area  in which at least 51 percent of the residents have incomes at or below 120
 percent of area median income (LMMA);
 ocreates or retains  jobs  for persons whose household incomes are at or below 120 percent
 of median income (LMMJ); or
 oserves a  limited clientele  whose incomes are at or below 120 percent of area median
 income (LMMC).
 Property acquisition activities are dependent on the national objective met by the subsequent
 reuse of the property. Activities identified by the City of Detroit will comply with a national
 objective as follows:
  oAcquisition for rehabilitation structures will meet the LMMH national objective
 oAcquisition for demolition possible green spaces or land bank will meet the LMMA
 national objective
 oAcquisition for land bank use will meet the LMMA national objective1
 _________________
 1 Acquisition and management activities of the land bank may provide sufficient benefit to an area generally to meet a national
objective (LMMA) prior to final disposition of the banked property. HUD notes that the grantee must determine theactual service
area benefiting from a land bank's activities, in accordance with the regulations. The Land bank may not hold a property for more
than 10 years without obligating the property for a specific, eligible redevelopment of that property in accordance with NSP
requirements.  Public Comment :  The City of Detroit posted a notice in the newspaper November 5, 2008 announcing the
Neighborhood Stabilization Program (NSP) funds allocated to Detroit and the substantial amendment to the Consolidated Plan. A
revision was also posted on November 19, 2008 to correct a typo regarding the website. We took citizen comments into
consideration and worked with the Detroit City Council and their staff to decide the best use of NSP funds. We modified the
allocation amounts and added some additional activities based on comments from citizens and City Council. However, some of
the comments did not apply to NSP and others were not eligible. The City of Detroit conducted community level meetings to
obtain additional citizen input regarding program implementation. Meeting dates, requests for proposals, and program updates
were posted on the Detroit website as well as any amendments. A summary of the comments received from our NSP website
during the comment period is summarized in the substantial amendment.  The City of Detroit received 119 comments regarding
demolition, historic structures, location questions, suggested projects, use of NSP funding, tax questions and miscellaneous
comments.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Detroit has one of the highest home foreclosure rates among the
nation's largest metropolitan areas. The City has over 67,000 foreclosed properties, 65 percent remain vacant. The foreclosure
problem is widespread and touches almost every neighborhood in the city. The City recognizes that the $47,137,690 NSP
allocation must be implemented in a strategic manner to result in the stabilization of neighborhoods most severly impacted by
foreclosure and abandonment. The funds have been targeted to nine neighborhoods that were selected based upon the data that
showed: over 51 percent of the population in the Census block groups met the low moderate middle income criteria; a high
prcentage of home foreclosures, a high percentage of homes financed by sub=prime mortagage related loans; and were also
identified as likely to face a significant rise in the rate of home foreclosures. The City also aliging this process with othr local
stabilization and development efforts.  Distribution and and Uses of Funds :  The goals of the City of Detroit Neighborhood
Strategy Program are: Continue to implement the City&iquest;s Master Plan to reinforce,revitalize and rebuild targeted
neighborhoods; Reduce the vast numbers of vacant properties causing blight and undermining the vitality of neighborhoods;
Reverse the decline of neighborhood housing values; Stabilize neighborhoods negatively impacted by foreclosure and
abandonment; Eliminate blighted structures to enhance public safety and improve quality of life; Invest in select neighborhoods
to achieve greater impact with limited resources especially neighborhoods targeted by LISC, Skillman, the Community Foundation
and NDNI; Protect recent investments by public and private partners Attract other public/private financing to leverage NSP funds;
Create new jobs and stimulate small business development;Demolish existing structures to accommodate future development or
alternative uses.  Definitions and Descriptions :
  1. Definition of "Blighted Structures" in context of state or local law.
  According to State of Michigan Act 344 of 1945, Section 125.72, "Blighted property
  or structures,"

  means property that meets any of the following criteria:
  (a) The property has been declared a public nuisance in accordance with a local
  housing, building, plumbing, fire, or other related code or ordinance.
  (b) The property is an attractive nuisance because of physical condition or use.
  (c) The property has had the utilities, plumbing, heating, or sewerage disconnected,
  destroyed, removed, or rendered ineffective for a period of one (1) year or more
  so that the property is unfit for its intended use.
  (d) The property is tax reverted property owned by a municipality, by a county, or by
  this state, the sale, lease, or transfer of tax reverted property by a municipality, a
  county, or this state shall not result in the loss to the property of eligibility for any
  project authorized under this act for the rehabilitation of a blighted area, platting
  authorized under this act, or tax relief or assistance, including financial assistance,
  authorized under this act or any other act.
  (e) The property is owned or is under the control of a land bank fast track authority
  under the land bank fast rack act, 2003 PA 258, MCL 124.751 to 124.774. The
  sale, lease, or transfer of the property by a land bank fast track authority shall not
  City of   Detroit   NSP 12/08
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  result in the loss to the property of eligibility for any project authorized under this
  act for the rehabilitation of a blighted area, platting authorized under this act, or
  tax relief or assistance, including financial assistance, authorized under this act or
  any other act.
  (f) The property is improved real property that has remained vacant for five (5)
  consecutive years and that is not maintained in accordance with applicable local
  housing or property maintenance codes or ordinances.
  (g) The property has code violations posing a severe and immediate health or safety
  threat and has not been substantially rehabilitated within one (1) year after the
  receipt of notice to rehabilitate from the appropriate code enforcement agency or
  final determination of any appeal, whichever is later.
  (2) Definition of "affordable rents."
  Note: Grantees may use the definition they have adopted
  for their CDBG program but should review their existing definition to ensure compliance with
  NSP program &ndash;specific requirements such as continued affordability</strong>

  .
  Response:
  2. Definition of "Affordable Rents"
  For the purpose of the NSP grant, affordable rents will be defined as follows: "The rent does
  not exceed 30% of the annual income of a family, whose income equals 50% of the median
  income of the area as determined by HUD, with adjustments for smaller and larger families.
  (The City of   Detroit   is adopting its' HOME Program Rent Limits)
  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
  Response:
  The City of   Detroit  , as part of the NSP requirement, for the "for- sale" property, "rental
  units" and "lease-to-own" properties will require a "deed restriction" and/or "affordable
  housing restriction" that will mandate and require compliance during the continued period of
  affordability, described in the City of   Detroit  's NSP requirements, policies and procedures.
  In addition, the continued affordability compliance will be a part of any Development
  Agreement implemented between the City and the Developer/Non-profit owner.
  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
  Response:
  The City of   Detroit  , Planning and Development Department (P&DD) continually upgrades
  and enhances its' contractor rehabilitation "Performance Standards". The most recent
  City of   Detroit   NSP 12/08
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  revision was completed October 2008, which incorporated "  Green     Building  " communities
  recommendations and standards and "Energy Star" specifications and standards. In addition,
  the rehabilitation standards must address lead based paint, environmental standards and all
  local code requirements. Energy Star specifications and standards exceed the Model Energy
  Codes (MEC), published by the Council of American Building Officials. (Each Developer
  will be provided a copy of the revised 2008 Contractor Performance Standards and it will
  also be listed on the P&DD's website.)

    Low Income Targeting :   LOW INCOME TARGETING
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP
 to be used to purchase and redevelop abandoned or foreclosed upon homes or residential
 properties for housing individuals or families whose income do not exceed 50% of area median
 income:  $ 11,784,422.50
  Note : At least 25% of funds must be used for housing individuals and families whose incomes do
 not exceed 50 percent of area median income.
  Response:
 The City of Detroit will use at least $11,784,422.50 of the NSP grant and 25% of any program
 income received to provide subsidy assistance to offset acquisition and
 construction/rehabilitation costs, of single family and multi-family residential properties for
 households whose incomes do not exceed 50% of Area Median Income (AMI). The City will
 issue a public Notice of Funding Availability (NOFA) to eligible for-profit and non-profit
 developers and sponsors to submit projects that are "ready to go" for NSP consideration and
 funding approval. Section 8 certificates may also be available to targeted low-income rental
 households.

 .  Acquisition and Relocation :   ACQUISITIONS & RELOCATION
 The City of Detroit is projecting to demolish 1,400 dwelling units that are < 80% of area median
 income  If so, include:
 -  The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area
 The NSP program includes two low- and moderate-income requirements at section
 2301(f)(3)(A) that supersede existing CDBG income qualification requirements. NSP allows the
 use of  only  the low- and moderate income National Objective.
 All NSP funding will be spent on individuals and families at or below 120 percent of the area
 median income.  At least 25 percent of appropriated funds must be spent on housing for individuals or families
 with incomes that do not exceed 50% AMI For the purposes of NSP an activity may meet the HERA low- and moderate income
national
 objective if the assisted activity:

 oprovides or improves  permanent residential structures  that will be occupied by a
 household whose income is at or below 120 percent of area median income abbreviated
 (LMMH);
 As a projection, we will demolish 1,400 units. units. However, the physical inspection
 median income&mdash;reasonably expected to be demolished or converted as a direct
 result of NSP-assisted activities.
 and/ or appraisal will ultimately, determine the actual numbers. The cost to rehabilitate
 the property and the likelihood of it being sold in the existing market conditions will be
 the criteria
 Response:
 Background
 Indicate whether grantee intends to demolish or convert any low- and moderate-income
 dwelling units (i.e., &le; 80% of area median income).
 o serves an  area  in which at least 51 percent of the residents have incomes at or below 120
 percent of area median income (LMMA);
 ocreates or retains  jobs  for persons whose household incomes are at or below 120 percent
 of median income (LMMJ); or
 oserves a  limited clientele  whose incomes are at or below 120 percent of area median
 income (LMMC).
 Property acquisition activities are dependent on the national objective met by the subsequent
 reuse of the property. Activities identified by the City of Detroit will comply with a national
 objective as follows:
  oAcquisition for rehabilitation structures will meet the LMMH national objective
 oAcquisition for demolition possible green spaces or land bank will meet the LMMA
 national objective
 oAcquisition for land bank use will meet the LMMA national objective1
 _________________
 1 Acquisition and management activities of the land bank may provide sufficient benefit to an area generally to meet a national
objective (LMMA) prior to final disposition of the banked property. HUD notes that the grantee must determine theactual service
area benefiting from a land bank's activities, in accordance with the regulations. The Land bank may not hold a property for more
than 10 years without obligating the property for a specific, eligible redevelopment of that property in accordance with NSP
requirements.  Public Comment :  The City of Detroit posted a notice in the newspaper November 5, 2008 announcing the
Neighborhood Stabilization Program (NSP) funds allocated to Detroit and the substantial amendment to the Consolidated Plan. A
revision was also posted on November 19, 2008 to correct a typo regarding the website. We took citizen comments into
consideration and worked with the Detroit City Council and their staff to decide the best use of NSP funds. We modified the
allocation amounts and added some additional activities based on comments from citizens and City Council. However, some of
the comments did not apply to NSP and others were not eligible. The City of Detroit conducted community level meetings to
obtain additional citizen input regarding program implementation. Meeting dates, requests for proposals, and program updates
were posted on the Detroit website as well as any amendments. A summary of the comments received from our NSP website
during the comment period is summarized in the substantial amendment.  The City of Detroit received 119 comments regarding
demolition, historic structures, location questions, suggested projects, use of NSP funding, tax questions and miscellaneous
comments.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,680,188.18

$48,403,703.53

$47,625,174.65

$47,603,646.78

$46,917,183.42

$686,463.36

Program Income Received: $686,463.36

Total Funds Expended: $47,507,774.78

Match Contribution: $0.00

Overall Progress Narrative:

 There were no changes during the 3rd quarter of 2016.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0004

Budget Program Funds Drawn Program Income Drawn

Total
DLBA Program Income

NSP Acquisition
NSP Acquisition

NSP Administration
NSP Demolition
NSP Disposition
NSP Disposition

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP New Construction

NSP Rehabilitation
NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

Program Income1

01 NSP Acq
01A NSP ACQ

10 NSP Admin
04 NSP Demolition
02 NSP Disp
02a NSP Disp

12 NSP New
Construction
12A Maxwell Homes-
LH25
12B Northwest Unity
Homes-LH25
12C West Oakland
Homes-LH 25
12D NDNI Elderly LD
HALP - LH25
12E PARADISE
VALLEY ESTATES LLC
- LH25
12F HARTFORD
VILLAGE - LH25
14 NSP Rehab
14A NSP Rehab -
Homebuyer Subsidy
14B NSP Rehab -
Landbank Rehab
14C A.R.E. Herman
Gardens LMMI

14C1 A.R.E. Herman
Gardens LH25

14D A.R.E. Grand
River/Greenfield
LH25

DLBA Program
Income
Acquisition
Landbank
Acquisition
Administration
Demolition
Disposition
Landbank
Disposition
New
Construction
Maxwell Homes
LH25
Northwest Unity
Homes LH25
West Oakland
Homes-LH25
NDNI Elderly LD
HALP - LH25
Paradise Valley
Estates LLC -
LH25
HARTFORD
VILLAGE LH25
Rehabilitation
Homebuyer
Subsidy
Landbank
Rehabilitation
American
Residential
Equities Herman
Gardens LMMI
American
Residential
Equities Herman
Gardens LH25
American
Residential
Equities Grnd
Rvr/Grnfld LMMI

$47,625,174.65 $46,917,183.42 $686,463.36

$55,013.53 $0.00 $55,013.53

$0.00 $0.00 $0.00

$1,938,271.74 $1,896,812.94 $41,458.80

$646,040.61 $646,040.61 $0.00
$19,632,055.07 $19,632,055.07 $0.00

$0.00 $0.00 $0.00

$2,097,416.70 $1,783,799.05 $313,617.65

$0.05 $0.00 $0.00

$875,000.00 $875,000.00 $0.00

$1,020,000.00 $1,020,000.00 $0.00

$1,020,000.00 $1,020,000.00 $0.00

$1,285,000.00 $1,285,000.00 $0.00

$377,999.95 $377,999.95 $0.00

$650,000.00 $526,313.10 $123,686.90

$8,891.82 $1,452.93 $0.00

$240,771.48 $193,109.00 $35,026.48

$2,384,615.75 $2,384,615.75 $0.00

$1,286,542.44 $1,286,542.44 $0.00

$0.00 $0.00 $0.00

$645,812.95 $645,812.95 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0004

Budget Program Funds Drawn Program Income Drawn

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

NSP Rehabilitation

14E Ferlito
Construction P1 LH25

14F Ferito
Construction P2
LMMI
14G - TJ American P1
LMMI
14H TJ American P2
LMMI
14I S-Dot Collections
LH25
14J Neighborhood
Art P1 LMMI

14K Neighborhood
Art P2 - LMMI
14L Bailey
Development Group -
LMMI
14M Kodiak Landarc
P1 - LMMI
14N Kodiak Landarc
P2 - LMMI

14O Manna McKinley
- LH25
14P New Center
Square LH25
14Q Paradise Valley
Estates LLC -LMMI
14R U Snap Bac -
LH25
14S 1800 Brainard
(Phoenix Comm)
LMMI
14T Citadel - P1 -
LMMI
14U CITADEL P2 -
LMMI
14V Paradise Valley
HALP LH25

Ferlito
Construction
Phase 1
Ferlito
Construction
Phase 2 LMMI
TJ America LLC
Phase 1 LMMI
TJ American LLC
Phase 2 LMMI
S-Dot Collections
LLC
Neighborhood
Art Phase 1
LMMI
Neighborhood
Art P2 - LMMI
Bailey
Development
Group - LMMI
Kodiak Landarc
Phase 1 - LMMI
Kodiak Landarc,
LLC Phase 2 -
LMMI
Manna McKinley

New Center
Square
Paradise Valley -
LMMI
U Snap Bac -
LH25
1800 Brainard
(Phoenix Comm)
LMMI
Citadel - Phase 1
- LMMI
Citadel Phase 2 -
LMMI
Paradise Valley
HALP

$691,661.00 $691,661.00 $0.00

$866,438.85 $866,438.85 $0.00

$509,077.66 $509,077.66 $0.00

$282,262.14 $282,262.14 $0.00

$1,589,338.84 $1,589,338.84 $0.00

$587,421.00 $587,421.00 $0.00

$1,467,401.53 $1,467,401.53 $0.00

$280,526.87 $280,526.87 $0.00

$486,609.35 $486,609.35 $0.00

$484,161.96 $484,161.96 $0.00

$1,026,680.25 $1,025,227.32 $0.00

$2,534,910.00 $2,417,250.00 $117,660.00

$198,915.00 $198,915.00 $0.00

$534,376.22 $534,376.22 $0.00

$1,117,000.00 $1,117,000.00 $0.00

$221,473.53 $221,473.53 $0.00

$144,489.76 $144,489.76 $0.00

$438,998.60 $438,998.60 $0.00

Grantee Activity Number:                        01 NSP Acq
Activity Title:                                             Acquisition
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Grantee Activity Number:                        01 NSP Acq
Activity Title:                                             Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 NSP Acquisition

Projected Start Date: Projected End Date:

07/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Planning & Dev Dept

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Detroit Planning & Dev Dept $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

location to be determined in the 9 target areas

Location Description:
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Grantee Activity Number:                        01 NSP Acq
Activity Title:                                             Acquisition

 The acquisition activity was combined with rehabilitation.  This left expenditures of $318,497 in the activity.  Total expenditures were manually
zeroed out with a negative figure.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01A NSP ACQ
Activity Title:                                             Landbank Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 NSP Acquisition

Projected Start Date: Projected End Date:

09/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Land Bank

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,938,271.74

$1,938,271.74

$1,938,271.74

$1,938,271.74

$1,896,812.94

$41,458.80

Program Income Received: $41,458.80
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Grantee Activity Number:                        01A NSP ACQ
Activity Title:                                             Landbank Acquisition

Total Funds Expended: $1,938,271.74

City of Detroit Land Bank $1,938,271.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Land Bank will acquire abandoned vacant or foreclosed properties for rehabilitation, demolition, redevelopment or new construction

Activity Description

The nine target areas.

Location Description:

 HRD staff has started having regular weekly working sessions with land bank staff to close-out any remaining NSP 1 and NSP 3 expenditures,
including program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02 NSP Disp
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Planned

Project Number: Project Title:

NSP-02 NSP Disposition

Projected Start Date: Projected End Date:

06/01/2009 03/30/2013

National Objective: Environmental Assessment:
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Grantee Activity Number:                        02 NSP Disp
Activity Title:                                             Disposition
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Detroit1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Detroit1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Maintain properties pending sisposition including legal services, financial services, appraisals, surveys and transfer costs.

Activity Description

Location to be detrmined based upon the acquisition, rehabilitation, or demolition activity in the 9 target areas

Location Description:
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Grantee Activity Number:                        02 NSP Disp
Activity Title:                                             Disposition

 Disposition-Land Bank
 During the quarter included taking next steps toward moving the disposition strategy forward in the future.  The following tasks were ordered
and/or completed:

 &middot;          All responses to an RFQ for Qualified Developers/Builders and Contractors were reviewed and scored.  Successful respondents
were put into a pool that was approved by the DLBA Board of Directors during their May 2011 Board Meeting.
 &middot;          Housing inspections and specifications were ordered and/or completed (27 properties).
 &middot;          Lead paint testing and asbestos surveys were ordered (43 properties).

 Between May and June 2011 the DLBA also began completing due diligence necessary for the future development of its single family assets.
These next steps included:

 &middot;          Housing Inspections and Specifications:  The DLBA placed an initial order during May 2011 for specifications on 16 of its NSP1
single family houses.  This was done in order to gain the professional opinion of the actual condition of the house as well as the cost that would
be incurred to completely rehabilitate the dwelling.  These figures will be used to budget future redevelopment.

 &middot;          Lead Paint Testing and Asbestos Surveys:  The DLBA placed an order to have lead paint testing and asbestos surveys
conducted in approximately 43 of its assets as of June 2011.  These tests will be used in order to determine next steps for remediation, as all
DLBA assets acquired were built prior to 1978 and laws outlawing the use of lead based paint.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02a NSP Disp
Activity Title:                                             Landbank Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP-02 NSP Disposition

Projected Start Date: Projected End Date:

09/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Land Bank

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        02a NSP Disp
Activity Title:                                             Landbank Disposition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,097,416.70

$2,097,416.70

$2,097,416.70

$2,097,416.70

$1,783,799.05

$313,617.65

Program Income Received: $589,058.03

Total Funds Expended: $2,097,416.70

City of Detroit Land Bank $2,097,416.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Bank will maintain vacant, foreclosed, and abandoned NSP properties pending disposition, including leagal services, financial services,
appraisals, surveys and transfer costs

Activity Description

Nine Target areas

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        02a NSP Disp
Activity Title:                                             Landbank Disposition

  Acquisition Activities:
 The DLBA purchased houses on tipping point blocks within NSP1 neighborhoods in an effort to stabilize neighborhood real estate markets in
the early part of the grant term. No additional acquisition activities have been undertaken.
  Disposition Activities:
 As part of its land banking disposition strategy, the DLBA ensures all properties remain boarded and secured through weekly inspections and
also provide routine property maintenance.
   Rehab Activities:
 Rehab was completed last quarter on 14 units in East English Village and Boston Edison. All 14 units are under a sales contract and pending a
closing. One unit has closed. We expect all units to be closed by September 2013.
  NSP1 Expenditures
 April 2013 &ndash; June 2013
 $16,892.73
  Total # Units Under Contract to Purchase:
 13
  Total # Units Purchased During Quarter:
 1
  Total # of units under construction:
 0
  Total # Units Completed to Date:
 14
  Current QPR Initiatives
 During the most recent QPR, the DLBA:
  &middot;          Continued to land bank foreclosed houses throughout NSP1 areas
  &middot;          Conducted bi-weekly inspections and routine property maintenance on all houses
  &middot;          Completed marketing and entered sales contracts on all 14 units
  Problems During Current QPR
 During the most recent QPR, the DLBA encountered issues with breaking and entering and DLBA housing stock. All houses that were broken
into were re-secured.
  Plans for Upcoming QPR
 During the next QPR, the DLBA plans to close on all remaining units under contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04 NSP Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        04 NSP Demolition
Activity Title:                                             Demolition
NSP-04 NSP Demolition

Projected Start Date: Projected End Date:

04/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Buildings & Safety Eng

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,632,055.07

$19,632,055.07

$19,632,055.07

$19,632,055.07

$19,632,055.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,536,183.07

City of Detroit Buildings & Safety Eng $19,536,183.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted and abandoned structures

Activity Description

within the 9 NSP1 locations

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        04 NSP Demolition
Activity Title:                                             Demolition

  Demolition

 Progress has been made on reconciling Building, Safety, Environment and Engineering Department fire and utility escrow accounts with those
of Housing & Revitalization to ensure that for properties demolished using federal funds (NSP or CDBG) proper credit was provided back to
Housing & Revitalization. Additionally, utility credits and some of the Fire Escrow credits were used to fund other eligible NSP 1 Rehabilitation
and/or NSP 1 New Construction Activities. City Demolition staff are, now, using Demolition Program Policies developed last quarter to ensure
utilization and crediting of fire escrow funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10 NSP Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-10 NSP Administration

Projected Start Date: Projected End Date:

10/01/2008 03/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Detroit Planning & Dev Dept

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$646,040.61

$646,040.61

$646,040.61



9946

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        10 NSP Admin
Activity Title:                                             Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$646,040.61

$646,040.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $646,040.61

City of Detroit Planning & Dev Dept $646,040.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration and management of the NSP program

Activity Description

Location Description:

 The amount remaining in this activity line was expended in the third quarter of 2013 from a reprogramming.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12 NSP New Construction
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12 NSP New Construction
Activity Title:                                             New Construction
07/01/2009 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Planning & Dev Dept

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.05

$0.05

$0.05

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Detroit Planning & Dev Dept $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Affordable housing projects will be developed for sale, rent, or lease-purchase

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12 NSP New Construction
Activity Title:                                             New Construction

 Accomplishments will be entered into the QPR when Action Plan activities are revised (reflecting set-ups by developer). New Construction
activity per developer is discussed below.

  Maxwell Homes LDHALP . This rental project includes the new construction of 30 single family scattered site rental units in the Kettering
neighborhood. Only 5 of the 30 units are funded with NSP. Construction is complete and all units are occupied.

  NDNI Elderly LDHALD.  This rental project includes the new construction of a 48 unit apartment building, of which 8 units are funded with
NSP, in the Osborn neighborhood. Construction is complete and all units are occupied.

  Northwest Unity Homes II LDHALP.  This rental project includes the new construction of a 30 single family scattered site rental units in the
Grand River Greenfield neighborhood. 6 of the 30 units are funded with NSP. Construction is complete and all units are occupied.

  West Oakland . This rental project consists of 45 units of new construction single family scattered site rental units in the North End
neighborhood. 6 of the units are funded with NSP. Construction was complete as of December 2011 and tenants have moved into the units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12A Maxwell Homes-LH25
Activity Title:                                             Maxwell Homes LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12A Maxwell Homes-LH25
Activity Title:                                             Maxwell Homes LH25
Primary Responsible Organization:

Maxwell Homes

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$875,000.00

$875,000.00

$875,000.00

$875,000.00

$875,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $875,000.00

Maxwell Homes $875,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of Housing

Activity Description

NSP1 Kettering

Location Description:

 Maxwell Homes: This is a five unit, new construction, scattered site permanent rental project. All five homes are currently occupied. This
project is ready for close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12B Northwest Unity Homes-LH25
Activity Title:                                             Northwest Unity Homes LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:

03/12/2010 03/29/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northwest Unity Homes

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,020,000.00

$1,020,000.00

$1,020,000.00

$1,020,000.00

$1,020,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,020,000.00

Northwest Unity Homes $1,020,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of housing

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12B Northwest Unity Homes-LH25
Activity Title:                                             Northwest Unity Homes LH25

NSP1 Grand river/Greenfield

Location Description:

 Northwest Unity: This project involves the new construction of six scattered site rentals. All are complete and the project is fully occupies and
ready for close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12C West Oakland Homes-LH 25
Activity Title:                                             West Oakland Homes-LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:

03/12/2010 03/29/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

West Oakland Homes

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,020,000.00

$1,020,000.00

$1,020,000.00

$1,020,000.00

$1,020,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12C West Oakland Homes-LH 25
Activity Title:                                             West Oakland Homes-LH25

Total Funds Expended: $1,020,000.00

West Oakland Homes $1,020,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of housing

Activity Description

NSP1 North End Area

Location Description:

 West Oakland Homes: This is a six unit new construction scattered site rental project. The homes have been completed and the project is fully
occupied. This project is ready for close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12D NDNI Elderly LD HALP - LH25
Activity Title:                                             NDNI Elderly LD HALP - LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12D NDNI Elderly LD HALP - LH25
Activity Title:                                             NDNI Elderly LD HALP - LH25
Primary Responsible Organization:

NDNI Elderly LD HALP

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,285,000.00

$1,285,000.00

$1,285,000.00

$1,285,000.00

$1,285,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,285,000.00

NDNI Elderly LD HALP $1,285,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of Apartment Units

Activity Description

NSP1 Osborn Area

Location Description:

 NDNI Elderly: This 8 unit multifamily project is fully occupied and ready for closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12E PARADISE VALLEY ESTATES LLC - LH25
Activity Title:                                             Paradise Valley Estates LLC - LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paradise Valley Estates LLC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$377,999.95

$377,999.95

$377,999.95

$377,999.95

$377,999.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $377,999.95

Paradise Valley Estates LLC $377,999.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of housing

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12E PARADISE VALLEY ESTATES LLC - LH25
Activity Title:                                             Paradise Valley Estates LLC - LH25

NSP1 Area

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12F HARTFORD VILLAGE - LH25
Activity Title:                                             HARTFORD VILLAGE LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-12 NSP New Construction

Projected Start Date: Projected End Date:

06/20/2014 06/10/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harford Village

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$650,000.00

$650,000.00

$650,000.00

$650,000.00

$526,313.10

$123,686.90

Program Income Received: $0.00

Total Funds Expended: $650,000.00

Harford Village $650,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        12F HARTFORD VILLAGE - LH25
Activity Title:                                             HARTFORD VILLAGE LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The development of a 84-rental units facility for seniors

Activity Description

Located on Meyers Rd between Curtis ; W. McNichols.  NSP1 area of Grandriver/Greenfield

Location Description:

 This is an 84 unit, mixed income, senior housing rental development (new construction). Seventeen (17) of the units will be affordable and
targeted for renters at 50% AMI. The remaining units are targeted for households with incomes above 80% AMI. The City closed on this project
and disbursed a check for NSP expenditures during the closing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14 NSP Rehab
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Planning & Dev Dept

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14 NSP Rehab
Activity Title:                                             Rehabilitation
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,891.82

$8,891.82

$8,891.82

$1,452.93

$1,452.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Detroit Planning & Dev Dept $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single and multi-family rentals and lease-purchase will benefit individuals/families at or below 50% AMI.
 212 total units of single and multi-family housing estimated:
 83% or 118 units of single-family housing estimated.
 17% or 94 units of multi-family housing estimated

Activity Description

Location Description:

 Discussion of quarterly developer activity is attached as "Fourth Quarter 2013 QPR for Homebuyer and Rental Rehab Projects".

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A NSP Rehab - Homebuyer Subsidy
Activity Title:                                             Homebuyer Subsidy
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14A NSP Rehab - Homebuyer Subsidy
Activity Title:                                             Homebuyer Subsidy

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

09/10/2012 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Detroit2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,771.48

$240,771.48

$240,771.48

$228,135.48

$193,109.00

$35,026.48

Program Income Received: $0.00

Total Funds Expended: $228,135.48

City of Detroit2 $228,135.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer subsidies to assist in closing costs

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14A NSP Rehab - Homebuyer Subsidy
Activity Title:                                             Homebuyer Subsidy

NSP1 Designated areas

Location Description:

  NSP 14A Homebuyer Subsidy

 The City provided homebuyer subsidy for 1 homebuyer, for a total of $15,843.00. The remaining funds allocated for homebuyer subsidy have
been reallocated. The Substantial Amendment also reflects a reduction in the subsidy amount due to the fact that many units will convert to
rental.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14B NSP Rehab - Landbank Rehab
Activity Title:                                             Landbank Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

01/22/2013 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Land Bank

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$2,384,615.75

$2,384,615.75
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14B NSP Rehab - Landbank Rehab
Activity Title:                                             Landbank Rehabilitation
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,384,615.75

$2,384,615.75

$2,384,615.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,384,615.75

City of Detroit Land Bank $2,384,615.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the acquisition disposition and renovation of 12 properties for sale or rent in Detroit.

Activity Description

This 12 unit project is located on Detroit's Eastside in East English Village.  The area is a border neighborhood to the city limits near Grosse
Pointe Park.

Location Description:

  DLBA Rehab:
 During this quarter, the Detroit Land Bank Authority (DLBA) completed the rehabilitation of 14 units of housing in Historic Boston Edison
andEastEnglishVillageusing NSP 1 funds. They also procured a new realtor with experience selling eastside properties to market
theEastEnglishVillageproperties. Four units are expected to be approved and closed for sale in the second quarter. During this quarter, the
DLBA also continued to land bank acquired units and conducted weekly inspections and routine property maintenance on all units. There were
some instances of vandalism but all impacted properties were re-secured.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14C A.R.E. Herman Gardens LMMI
Activity Title:                                             American Residential Equities Herman Gardens LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 03/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

American Residential Equities Herman Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,286,542.44

$1,286,542.44

$1,286,542.44

$1,286,542.44

$1,286,542.44

$0.00

Program Income Received: $933.00

Total Funds Expended: $1,286,542.44

American Residential Equities Herman Gardens $1,286,542.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14C A.R.E. Herman Gardens LMMI
Activity Title:                                             American Residential Equities Herman Gardens LMMI

6333 Archdale

Location Description:

 American Residential Equities &ndash; Grand River/Greenfield & Herman Gardens: These two projects involve the rehab of 17 single family
properties. Eight of the homes have been sold. Housing services has received homebuyer checks for two of three scheduled closings for three
additional homebuyer sales for this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14C1 A.R.E. Herman Gardens LH25
Activity Title:                                             American Residential Equities Herman Gardens LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

American Residential Equities Herman Gardens

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14C1 A.R.E. Herman Gardens LH25
Activity Title:                                             American Residential Equities Herman Gardens LH25
Program Income Received: $0.00

Total Funds Expended: $0.00

American Residential Equities Herman Gardens $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Houses in the Herman Garden NSP1 area

Activity Description

NSP 1 Herman Gardens area

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14D A.R.E. Grand River/Greenfield LH25
Activity Title:                                             American Residential Equities Grnd Rvr/Grnfld LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

American Residential Equities Herman Gardens

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14D A.R.E. Grand River/Greenfield LH25
Activity Title:                                             American Residential Equities Grnd Rvr/Grnfld LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$645,812.95

$645,812.95

$645,812.95

$645,812.95

$645,812.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $645,812.95

American Residential Equities Herman Gardens $645,812.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of houses

Activity Description

NSP1 Grand River/Greenfield

Location Description:

 American Residential Equities and Grand River/Greenfield narrative are covered in the ARE-Herman Gardens LMMI section.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14E Ferlito Construction P1 LH25
Activity Title:                                             Ferlito Construction Phase 1
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14E Ferlito Construction P1 LH25
Activity Title:                                             Ferlito Construction Phase 1
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2012 03/29/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ferlito Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$691,661.00

$691,661.00

$691,661.00

$691,661.00

$691,661.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $691,661.00

Ferlito Construction $691,661.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of houses

Activity Description

NSP1 East English Village Area

Location Description:
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14E Ferlito Construction P1 LH25
Activity Title:                                             Ferlito Construction Phase 1

 Ferlito 1 & 2: This project involves the rehab and rental of seven single family properties. Occupancy status is currently being verified by
Housing Services staff. The developer has requested property appraisals to facilitate final cash sales to six of seven current occupants. The
developer is working with one renter to determine ability to purchase the remaining home in the project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14F Ferito Construction P2 LMMI
Activity Title:                                             Ferlito Construction Phase 2 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ferlito Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$866,438.85

$866,438.85

$866,438.85

$866,438.85

$866,438.85

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14F Ferito Construction P2 LMMI
Activity Title:                                             Ferlito Construction Phase 2 LMMI

Total Funds Expended: $866,438.85

Ferlito Construction $866,438.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of houses

Activity Description

NSP1 East English Village Area

Location Description:

 See Ferlito 1 for narratives covering Ferlito 1 & 2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G - TJ American P1 LMMI
Activity Title:                                             TJ America LLC Phase 1 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14G - TJ American P1 LMMI
Activity Title:                                             TJ America LLC Phase 1 LMMI
Primary Responsible Organization:

TJ American LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$509,077.66

$509,077.66

$509,077.66

$509,077.66

$509,077.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $509,077.66

TJ American LLC $509,077.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing

Activity Description

NSP 1 Grand River/Greenfield Area

Location Description:

 TJ America 1 & 2: The City's legal counsel is working with the bankruptcy trustee to facilitate purchase of the homes by the current tenants.
Six of the seven tenants have indicated an interest in purchase. An order has been signed granting Housing Services inspectors right of entry to
assess the need for repairs.

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14G - TJ American P1 LMMI
Activity Title:                                             TJ America LLC Phase 1 LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14H TJ American P2 LMMI
Activity Title:                                             TJ American LLC Phase 2 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TJ American LLC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$282,262.14

$282,262.14

$282,262.14

$282,262.14

$282,262.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $282,262.14

TJ American LLC $282,262.14

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14H TJ American P2 LMMI
Activity Title:                                             TJ American LLC Phase 2 LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing

Activity Description

NSP1 Grand River/Greenfield Area

Location Description:

 TJ America 1 and 2 progress is discussed in the  TJ America 1 section.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14I S-Dot Collections LH25
Activity Title:                                             S-Dot Collections LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

S-Dot Collections, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,589,338.84
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14I S-Dot Collections LH25
Activity Title:                                             S-Dot Collections LLC
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,589,338.84

$1,589,338.84

$1,589,338.84

$1,589,338.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,589,338.84

S-Dot Collections, LLC $1,589,338.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing

Activity Description

NSP1 Kettering area

Location Description:

 S-DOT: This project involves the rehabilitation of 13 units of permanent, scattered site rental housing. All units are occupied and tenant's
income verified. This project is ready for close out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14J Neighborhood Art P1 LMMI
Activity Title:                                             Neighborhood Art Phase 1 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14J Neighborhood Art P1 LMMI
Activity Title:                                             Neighborhood Art Phase 1 LMMI
Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Art

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$587,421.00

$587,421.00

$587,421.00

$587,421.00

$587,421.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $587,421.00

Neighborhood Art $587,421.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Housing

Activity Description

NSP1 Grand River/Greenfield area

Location Description:
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14J Neighborhood Art P1 LMMI
Activity Title:                                             Neighborhood Art Phase 1 LMMI

 Neighborhood ART 1 & 2: These two projects combined renovated twelve single family homes. Housing Services staff is currently verifying
occupancy. Staff is currently working with this developer to sale the first of three additional homes to homebuyers. A homebuyer assistance
check is being requested for this property. All other properties are presently occupied as rentals. Three remaining vacancies are being filled with
renters with the ultimate goal of homeownership in the foreseeable future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14K Neighborhood Art P2 - LMMI
Activity Title:                                             Neighborhood Art P2 - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Art

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,467,401.53

$1,467,401.53

$1,467,401.53

$1,467,401.53

$1,467,401.53

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14K Neighborhood Art P2 - LMMI
Activity Title:                                             Neighborhood Art P2 - LMMI

Total Funds Expended: $1,467,401.53

Neighborhood Art $1,467,401.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing

Activity Description

NSP1 Grand River/Greenfield Area

Location Description:

 See Neighborhood Art 1 for narratives covering Neighborhood Art 1 & 2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14L Bailey Development Group - LMMI
Activity Title:                                             Bailey Development Group - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



9975

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14L Bailey Development Group - LMMI
Activity Title:                                             Bailey Development Group - LMMI
Primary Responsible Organization:

Bailey Development Group

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,526.87

$280,526.87

$280,526.87

$280,526.87

$280,526.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,526.87

Bailey Development Group $280,526.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing

Activity Description

NSP 1 Grand River/Greenfield area

Location Description:

 Bailey: This is a two unit single family project. Both units are currently tenant occupied. The developer is updating appraisals to sale the
properties on a cash basis.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14M Kodiak Landarc P1 - LMMI
Activity Title:                                             Kodiak Landarc Phase 1 - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kodiak Landarc, LLC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$486,609.35

$486,609.35

$486,609.35

$486,609.35

$486,609.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $486,609.35

Kodiak Landarc, LLC $486,609.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14M Kodiak Landarc P1 - LMMI
Activity Title:                                             Kodiak Landarc Phase 1 - LMMI

NSP1 Osborn Area

Location Description:

 Kodiak 1 & 2: This project involves eight single family homes. Six have been sold via land contract and two remaining tenants have been
offered properties through cash sales transactions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14N Kodiak Landarc P2 - LMMI
Activity Title:                                             Kodiak Landarc, LLC Phase 2 - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Kodiak Landarc, LLC

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$484,161.96

$484,161.96

$484,161.96

$484,161.96

$484,161.96

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14N Kodiak Landarc P2 - LMMI
Activity Title:                                             Kodiak Landarc, LLC Phase 2 - LMMI

Total Funds Expended: $484,161.96

Kodiak Landarc, LLC $484,161.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Housing

Activity Description

NSP1 Far East/East English Village area

Location Description:

 See Kodiak 2 for narratives covering Kodiak 1 & 2.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14O Manna McKinley - LH25
Activity Title:                                             Manna McKinley

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/29/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14O Manna McKinley - LH25
Activity Title:                                             Manna McKinley
Primary Responsible Organization:

Manna McKinley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,026,680.25

$1,026,680.25

$1,026,680.25

$1,025,227.32

$1,025,227.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,026,680.25

Manna McKinley $1,026,680.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of housing (apartment bldg)

Activity Description

NSP1 Southwest area

Location Description:

 This is a multi-family project of seven units. Housing & Revitalization Department staff recently obtained City Council approval to revise the
development agreement and NSP loan terms. All units have been occupied in this small unit rental project. Soft cost additions have been
approved and planned with NSP 1 program income for this project. The City has executed a subordination to facilitate the refinancing of the
project to a new lender on more favorable terms. During this quarter, The department reimbursed soft costs related to adding off-street parking
for the development to assist in reducing turnover with tenants.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14O Manna McKinley - LH25
Activity Title:                                             Manna McKinley

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14P New Center Square LH25
Activity Title:                                             New Center Square

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Center Square

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,534,910.00

$2,534,910.00

$2,534,910.00

$2,534,910.00

$2,417,250.00

$117,660.00

Program Income Received: $0.00

Total Funds Expended: $2,534,910.00

New Center Square $2,534,910.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14P New Center Square LH25
Activity Title:                                             New Center Square

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Multifamily Apartments

Activity Description

North End 628 Delaware and 112 Seward

Location Description:

 This 50 unit multi-family project is partially funded by NSP. Occupancy data has been collected. City staff have closed with the developer and
adding and disbursing funds to cover project funding shortfalls.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14Q Paradise Valley Estates LLC -LMMI
Activity Title:                                             Paradise Valley - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paradise Valley Estate LLC

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14Q Paradise Valley Estates LLC -LMMI
Activity Title:                                             Paradise Valley - LMMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,915.00

$198,915.00

$198,915.00

$198,915.00

$198,915.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $198,915.00

Paradise Valley Estate LLC $198,915.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Housing Units

Activity Description

NSP1 Area Kettering

Location Description:

 Paradise Valley Estates: This project involved the construction of nine single family homes. All have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14R U Snap Bac - LH25
Activity Title:                                             U Snap Bac - LH25

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14R U Snap Bac - LH25
Activity Title:                                             U Snap Bac - LH25
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

U Snap Bac

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$534,376.22

$534,376.22

$534,376.22

$534,376.22

$534,376.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $534,376.22

U Snap Bac $534,376.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Singlefamily Housing Units

Activity Description

Far East/East English Village

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14R U Snap Bac - LH25
Activity Title:                                             U Snap Bac - LH25

 U SNAP BAC: Of the five single family homes in this project, one has been sold and three of the remaining four are occupied by tenants.
Housing Services inspectors have confirmed that one of four properties in this project has been fire damaged. The remaining three properties
are occupied as long term rentals.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14S 1800 Brainard (Phoenix Comm) LMMI
Activity Title:                                             1800 Brainard (Phoenix Comm) LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

1800 Brainard LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,117,000.00

$1,117,000.00

$1,117,000.00

$1,117,000.00

$1,117,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14S 1800 Brainard (Phoenix Comm) LMMI
Activity Title:                                             1800 Brainard (Phoenix Comm) LMMI

Total Funds Expended: $1,117,000.00

1800 Brainard LLC $1,117,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab multi-family housing

Activity Description

1800 Brainard NSP Area

Location Description:

 Brainard: This is a rehab of a 17 unit multifamily project. All the units are now occupied and rent roll verified. The project is ready to be closed
out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14T Citadel - P1 - LMMI
Activity Title:                                             Citadel - Phase 1 - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14T Citadel - P1 - LMMI
Activity Title:                                             Citadel - Phase 1 - LMMI
Primary Responsible Organization:

Citadel

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,473.53

$221,473.53

$221,473.53

$221,473.53

$221,473.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $221,473.53

Citadel $221,473.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab Single-family housing

Activity Description

NSP1 areas

Location Description:

 City staff has finalized homebuyer assistance payments to facilitate sales for all project properties to current occupants. Housing and
Revitalization closed on the sale of the three remaining homes in the project during the month of October.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



9987

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14U CITADEL P2 - LMMI
Activity Title:                                             Citadel Phase 2 - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Citadel

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,489.76

$144,489.76

$144,489.76

$144,489.76

$144,489.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $144,489.76

Citadel $144,489.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab housing

Activity Description



9988

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14U CITADEL P2 - LMMI
Activity Title:                                             Citadel Phase 2 - LMMI

NSP1 area

Location Description:

 See discussion for Citadel 1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14V Paradise Valley HALP LH25
Activity Title:                                             Paradise Valley HALP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14 NSP Rehabilitation

Projected Start Date: Projected End Date:

03/12/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paradise Valley HALP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$438,998.60

$438,998.60

$438,998.60

$438,998.60

$438,998.60

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        14V Paradise Valley HALP LH25
Activity Title:                                             Paradise Valley HALP

Total Funds Expended: $438,998.60

Paradise Valley HALP $438,998.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab housing

Activity Description

NSP1 area

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Program Income1
Activity Title:                                             DLBA Program Income

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

Program Income DLBA Program Income

Projected Start Date: Projected End Date:

11/01/2013 02/05/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Detroit Land Bank

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        Program Income1
Activity Title:                                             DLBA Program Income
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,027.06

$55,013.53

$55,013.53

$55,013.53

$0.00

$55,013.53

Program Income Received: $55,013.53

Total Funds Expended: $55,013.53

City of Detroit Land Bank $55,013.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DLBA Program Income

Activity Description

DLBA Program Income

Location Description:

 Detroit Land Bank Authority

 HRD staff has started having regular weekly working sessions with land bank staff to reconcile expenditures, outstanding invoices and program
income receipts.

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0004
Grantee :                       Detroit, MI

Award Date: Grant Authorized Amount: $47,137,690.00 Estimated PI/RL Funds: $1,266,013.53

Grantee Activity Number:                        Program Income1
Activity Title:                                             DLBA Program Income

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Flint has identified areas of greatest need based upon data provided by HUD.
Specifically, the Abandonment Risk Score and Predicted 18-Month Problem Foreclosure Rate data has been used to select the
areas.  The overall level of distress in Flint is evidenced by the fact that every Census Block Group in Flint with the exception of
the central business district and the airport has an Abandonment Risk Score of 10 on a scale of 1 to 10 with 10 being the highest
(see attached map labeled "Abandonment Risk Score").  Since the Abandonment Risk Score provides no basis for the selection
areas of greatest need within the context of Flint, the second measure of need &ndash; the Predicted 18-Month Problem
Foreclosure Rate was analyzed.  In order to provide a basis for comparison among areas of the city, all Census Block Groups in
Flint were distributed on a quartile basis ranging from a rate of 3.27% as the lowest rate to 18.1% as the highest rate.  The
highest quartile includes Block Groups with a rate between 15.23% and 18.1%.  The distribution was both mapped and entered
into an Excel spread sheet.  Based on this analysis, Flint selected all block goups in the highest quartile as areas of greatest need.
This includes the following five areas:   Area 1  consists of Census Tracts 14 and 15 and contains the Smith Village Urban
Renewal Project and a portion of the Flint Homeownership Zone.  The area also contains the Carriage Town and River District
revitalization area.  Hurley Medical Center is a major land use in the area providing significant employment and the opportunity to
attract residents wishing to live near their place of employment.  The area is generally bounded by N. Saginaw, E. Fifth, Stone,
the Flint River, Dupont and Welch.   Area 2  consists of Census Tracts 8 and 20.  The area is bisected by N. Saginaw Street which
is the major commercial and institutional corridor within the Renewal Community.  The area is adjacent to the site of the former
Buick City assembly plant.  The plant has been demolished by General Motors and is available for future economic development
activities.  The area is generally bounded by Andrew, Industrial, Leith, W. Pasadena, Dupont and W. Stewart.   Area 3  is
comprised of Census Tract 2 and is located in the northern most portion of the Renewal Community.  This area is generally
bounded by N. Saginaw, E. Russell, W. Russell, Dupont and Mount Morris Township line.   Area 4  is comprised of Census Tracts
5, 7, and 9, and is located on the northwest side of the city.  This area is generally bounded on the north by West Pierson Rd, on
the east by Dupont St., on the south by Welch Boulevard, and on the west by Clio Rd.  The Flint Park Lake Redevelopment area
is located in this target area.   Area 5  consists of Census Tract 18, and is located in the far northeast section of the City.  The
area is generally bounded by Carpenter Rd., I-475 on the west, and the Flint River on the east.  Portions of the Northeast Village
Redevelopment Area are located in Area 5.  For all five areas selected as target areas, the Predicted 18-Month Problem
Foreclosure Rate is above 15.23%.   The areas also have high concentrations of Land Bank owned properties.  ,<p>
Distribution and and Uses of Funds :   Activity                                                Funding Amount                  Proposed Units
Acquisition and Rehabilitation         $2,764,570.70            14 units; Acquisition of 7 structures - Redevelopment to DHS Building
Homeowner Counseling/Educ.         $125,059.07                     Demolition                                   $912,529.23               Approx
98 units  Program Administration                  $422,462                             TOTAL
$4,224,621   Definitions and Descriptions :   Definition of Blight:   For purposes of this program component, a blighting property
will be defined in accordance with Michigan Law under P.A. 27 of 2002.   A blighted property is a property that meets any of the
following criteria:  &Ouml;        Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire,
or other related code or ordinance.  &Ouml;        Is an attractive nuisance because of physical condition or use.  &Ouml;        Is
a fire hazard or is otherwise dangerous to the safety of people or property.  &Ouml;        Has the utilities, plumbing, heating, or
sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its
intended use.  &Ouml;        Is improved real property that has remained vacant for five consecutive years and is not maintained
in accordance with applicable local housing or property maintenance codes or ordinances.  &Ouml;        Has code violations
posing a severe and immediate health or safety threat and has not been substantially rehabilitated within one year after the
receipt of notice to rehabilitate from the appropriate code enforcement agency or final determination of any appeal, whichever is
later.  &Ouml;        Is tax reverted property owned by a municipality, a county, or the State.  &Ouml;        Is owned or under the
control of a land bank fast track authority under the Land Bank Fast Track Act.  Low Income Targeting :  In order to meet the
25% set-aside requirement , 25% OR $1,056,155 of the NSP funds allocated for acquisition and rehabilitation will be used to
produce rental housing units for individuals and families earning less than 50% of Area Median Income.  The income limits for a
four person household at 50% of median is $28,900.  Approximately 14 units will be made available for individuals and families at
or below 50% of AMI.  Acquisition and Relocation :  The City intends to acquire only tax- foreclosed and REO properties in its
implementation of the NSP program.  Nooccupied properties will be acquired and relocation is not anticipated.  Public Comment :
The City is proposing a minor amendment to its approved and amended NSP1 substantial amendment.  The minor amendment is
less than 15% and no new activities are identified.  Unspent funds in the amount of $326,578.95 from demolition ($301,638.02)
and homebuyer counseling ($24,940.93) are being re-allocated to acquisition-rehabilitation to the following activities:  NSP-01-
02 (total amount of $1,547,796.95); NSP-01-13 new activitity for project delivery soft costs ($100,020).    The new project
amounts are:  Acquisition - $2,764,570.70  Administration - $422,462.00  Demolition - $912,529.93.00  Homebuyer Education
and Counseling - $125,059.07  TOTAL - $4,224,621
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Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Flint has identified areas of greatest need based upon data provided by HUD.
Specifically, the Abandonment Risk Score and Predicted 18-Month Problem Foreclosure Rate data has been used to select the
areas.  The overall level of distress in Flint is evidenced by the fact that every Census Block Group in Flint with the exception of
the central business district and the airport has an Abandonment Risk Score of 10 on a scale of 1 to 10 with 10 being the highest
(see attached map labeled "Abandonment Risk Score").  Since the Abandonment Risk Score provides no basis for the selection
areas of greatest need within the context of Flint, the second measure of need &ndash; the Predicted 18-Month Problem
Foreclosure Rate was analyzed.  In order to provide a basis for comparison among areas of the city, all Census Block Groups in
Flint were distributed on a quartile basis ranging from a rate of 3.27% as the lowest rate to 18.1% as the highest rate.  The
highest quartile includes Block Groups with a rate between 15.23% and 18.1%.  The distribution was both mapped and entered
into an Excel spread sheet.  Based on this analysis, Flint selected all block goups in the highest quartile as areas of greatest need.
This includes the following five areas:   Area 1  consists of Census Tracts 14 and 15 and contains the Smith Village Urban
Renewal Project and a portion of the Flint Homeownership Zone.  The area also contains the Carriage Town and River District
revitalization area.  Hurley Medical Center is a major land use in the area providing significant employment and the opportunity to
attract residents wishing to live near their place of employment.  The area is generally bounded by N. Saginaw, E. Fifth, Stone,
the Flint River, Dupont and Welch.   Area 2  consists of Census Tracts 8 and 20.  The area is bisected by N. Saginaw Street which
is the major commercial and institutional corridor within the Renewal Community.  The area is adjacent to the site of the former
Buick City assembly plant.  The plant has been demolished by General Motors and is available for future economic development
activities.  The area is generally bounded by Andrew, Industrial, Leith, W. Pasadena, Dupont and W. Stewart.   Area 3  is
comprised of Census Tract 2 and is located in the northern most portion of the Renewal Community.  This area is generally
bounded by N. Saginaw, E. Russell, W. Russell, Dupont and Mount Morris Township line.   Area 4  is comprised of Census Tracts
5, 7, and 9, and is located on the northwest side of the city.  This area is generally bounded on the north by West Pierson Rd, on
the east by Dupont St., on the south by Welch Boulevard, and on the west by Clio Rd.  The Flint Park Lake Redevelopment area
is located in this target area.   Area 5  consists of Census Tract 18, and is located in the far northeast section of the City.  The
area is generally bounded by Carpenter Rd., I-475 on the west, and the Flint River on the east.  Portions of the Northeast Village
Redevelopment Area are located in Area 5.  For all five areas selected as target areas, the Predicted 18-Month Problem
Foreclosure Rate is above 15.23%.   The areas also have high concentrations of Land Bank owned properties.  ,<p>
Distribution and and Uses of Funds :   Activity                                                Funding Amount                  Proposed Units
Acquisition and Rehabilitation         $2,764,570.70            14 units; Acquisition of 7 structures - Redevelopment to DHS Building
Homeowner Counseling/Educ.         $125,059.07                     Demolition                                   $912,529.23               Approx
98 units  Program Administration                  $422,462                             TOTAL
$4,224,621   Definitions and Descriptions :   Definition of Blight:   For purposes of this program component, a blighting property
will be defined in accordance with Michigan Law under P.A. 27 of 2002.   A blighted property is a property that meets any of the
following criteria:  &Ouml;        Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire,
or other related code or ordinance.  &Ouml;        Is an attractive nuisance because of physical condition or use.  &Ouml;        Is
a fire hazard or is otherwise dangerous to the safety of people or property.  &Ouml;        Has the utilities, plumbing, heating, or
sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its
intended use.  &Ouml;        Is improved real property that has remained vacant for five consecutive years and is not maintained
in accordance with applicable local housing or property maintenance codes or ordinances.  &Ouml;        Has code violations
posing a severe and immediate health or safety threat and has not been substantially rehabilitated within one year after the
receipt of notice to rehabilitate from the appropriate code enforcement agency or final determination of any appeal, whichever is
later.  &Ouml;        Is tax reverted property owned by a municipality, a county, or the State.  &Ouml;        Is owned or under the
control of a land bank fast track authority under the Land Bank Fast Track Act.  Low Income Targeting :  In order to meet the
25% set-aside requirement , 25% OR $1,056,155 of the NSP funds allocated for acquisition and rehabilitation will be used to
produce rental housing units for individuals and families earning less than 50% of Area Median Income.  The income limits for a
four person household at 50% of median is $28,900.  Approximately 14 units will be made available for individuals and families at
or below 50% of AMI.  Acquisition and Relocation :  The City intends to acquire only tax- foreclosed and REO properties in its
implementation of the NSP program.  Nooccupied properties will be acquired and relocation is not anticipated.  Public Comment :
The City is proposing a minor amendment to its approved and amended NSP1 substantial amendment.  The minor amendment is
less than 15% and no new activities are identified.  Unspent funds in the amount of $326,578.95 from demolition ($301,638.02)
and homebuyer counseling ($24,940.93) are being re-allocated to acquisition-rehabilitation to the following activities:  NSP-01-
02 (total amount of $1,547,796.95); NSP-01-13 new activitity for project delivery soft costs ($100,020).    The new project
amounts are:  Acquisition - $2,764,570.70  Administration - $422,462.00  Demolition - $912,529.93.00  Homebuyer Education
and Counseling - $125,059.07  TOTAL - $4,224,621

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,224,621.00

$4,224,621.00

$4,224,621.00

$4,224,143.18

$4,224,143.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,224,143.18

Match Contribution: $0.00

Overall Progress Narrative:

 The city continues to work to complete the 14 homes homes originally funded with NSP1 funds.  Of those 14 homes, 5 remain to sell.  3 of
those homes have purchase agreements, and the City continues to work with realtors to market and sell the remaining two homes.
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Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0005

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition
Acquisition

Acquisition and
Demolition
Administration
Homebuyer Education
and Counseling
Homebuyer Education
and Counseling

NSP-01-1 - canceled

NSP-01-10
NSP-01-11

NSP-01-12

NSP-01-13

NSP-01-2

NSP-01-3

NSP-01-4 - canceled

NSP-01-5

NSP-01-6

NSP-01-7 - canceled

NSP-01-8
NSP-01-9

NSP-03-1

NSP-04-1
NSP-05-1

NSP-05-2

Acquisition and
Rehabilitation -
City- canceled
Specwriting
Project
Management
Acquisition for
Redevelopment -
Boji
Rehabilitation -
Project Delivery
Soft Costs
Acquisition and
Rehabilitation -
OU
Acquisition and
Rehabilitation -
GCLB
Acquisition and
Rehabilitation -
GCCARD -
canceled
Acquisition and
Rehabilitation -
Salem Area 2
Acquisition and
Rehabilitation -
Salem Area 1
Appraisals -
canceled
Energy Audits
Lead Risk
Assessments
Acquisition and
Demolition
Administration
Homebuyer
Counseling
Homebuyer
Education

$4,224,621.00 $4,224,143.18 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$230,748.75 $230,748.75 $0.00

$550,000.00 $550,000.00 $0.00

$107,836.29 $107,836.29 $0.00

$1,515,639.97 $1,515,639.97 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$11,078.00 $11,078.00 $0.00

$329,405.00 $329,299.87 $0.00

$0.00 $0.00 $0.00

$9,000.00 $9,000.00 $0.00

$11,930.00 $11,930.00 $0.00

$912,529.23 $912,529.23 $0.00

$422,462.00 $422,462.00 $0.00

$123,991.76 $123,619.07 $0.00

$0.00 $0.00 $0.00
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Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0005

Budget Program Funds Drawn Program Income Drawn

Homebuyer Financing
Mechanisms - canceled

NSP-02-1 - canceled Homebuyer
Financing
Mechanisms -
canceled

$0.00 $0.00 $0.00

Grantee Activity Number:                        NSP-01-1 - canceled
Activity Title:                                             Acquisition and Rehabilitation - City- canceled

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

03/30/2010 04/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Flint - Department of Community and Economic Development

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Flint - Department of Community and Economic Development $0.00

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-1 - canceled
Activity Title:                                             Acquisition and Rehabilitation - City- canceled

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds were reprogrammed to Operation Unification on September 13, 2010.

Activity Description

Funds were reprogrammed to Operation Unification on September 13, 2010.

Location Description:

 The City of Flint has identified seven houses in NSP target areas that it will be acquiring, renovating, and making available to homebuyers.  The
addresses are: 6706 Eastmont, 302 W. Foss Avenue, 3513 Keyes, 3713 Keyes, 1318 W. Moore, 1414 W. Moore, and 3506 Winona St.  Tier 2
environmentals are underway for the properties, and options are currently being executed.  Specifications have been developed and the City is
in the process of preparing development pro formas for each of the properties.  The City is also in the process of procuring contractors to
rehabilitate the structures.  A resolution to acquire the properties is scheduled to go to City Council for the first meeting in August.  Once
environmentals are complete (expected 8/9), the City will execute purchase agreements for the properties and funds will be fully obligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-10
Activity Title:                                             Specwriting

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-10
Activity Title:                                             Specwriting
Spartan Akers No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Spartan Akers $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City has contracted with Spartan Akers to provide specwriting services for all houses to be rehabbed using NSP funds.  The City and its
contractors will all utilize Spartan Akers for specwriting services.  In addition, Spartan Akers will be completing rehabilitation inspections for all
properties rehabbed using NSP funds to ensure that structures meet specification requirements.  A change order awarding additional funds to
Spartan Akers was approved by Flint City Council on September 13, 2010.

Activity Description

Within 5 target areas of greatest need approved by HUD.

Location Description:

 No activity this quarter for this activity.  Funds originally allocated to Spartan Akers for specwriting have been repaid to HUD and HUD has re-
deposited them into the NSP1 account.  The City will be working with ICF to ensure that it properly handles the administrative actions necessary
to make funds available in the next quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-10
Activity Title:                                             Specwriting

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-11
Activity Title:                                             Project Management

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Improvement Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$230,748.75

$230,748.75

$230,748.75

$230,748.75

$230,748.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $230,748.75

Community Improvement Group, LLC $230,748.75

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-11
Activity Title:                                             Project Management

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Flint has contracted with Community Improvement Group, LLC to provide project management services for the NSP program.  CIG
will work with non-profits and the City of Flint to identify, assess feasibility, and obligate all funds by the deadline date of September 27, 2010.
CIG will also train new staff in housing and construction management.

Activity Description

With 5 target areas of greatest need approved by HUD.

Location Description:

 complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-12
Activity Title:                                             Acquisition for Redevelopment - Boji

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

07/30/2010 09/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

MIG Investments LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-12
Activity Title:                                             Acquisition for Redevelopment - Boji
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $550,000.00

MIG Investments LLC $550,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Boji Group (MIG Investments, LLC) was awarded NSP funds to acquire 7 parcels, demolish dilapidated buildings, and redevelop the property
formerly known as the Fair Store, which has been abandoned for more than thirty years. A new, modern, LEED compliant, state of the art
facility will be constructed in its place, and will house a Michigan Department of Human Services (DHS) site.
 Per guidance from Kathleen Hines, CPD Rep on 10/1/14, the City changed the activity type to  Rehabilitatioon/Reconstruction of Other Non-
residential structures",  and the benefit performance reporting from "area" to "direct".  Proposed LMMC are now able to be reported as
individual beneficiaries for this category.
 The DHS provides the following services to low-income clients at its location: financial assistance to families with children (FIP), food assistance
to low-income persons (FAP), medical assistance (MA) to individuals and families who meet the MA financial and nonfinancial eligibility factors,
and state disability assistance.  Approximately 57,222 individuals receive food assistance at the Clio Road office.  The Famility Independence
Program serves 10,852 individuals; 228 individuals receive state disability assistance, and $53,960 individuals receive Medicaid.  Because some
of these individuals also receive food assistance, the City is including only the number of persons assisted with food assistance as the proposed
beneficiary in order to prevent duplicated counts.  Because the DHS income requirements are lower than HUD's, all of the persons receiving the
above services are below 80% AMI and classifed as low-income.

Activity Description

Within Area 4 of the approved HUD areas of greatest need.

Location Description:

 complete

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-12
Activity Title:                                             Acquisition for Redevelopment - Boji

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-13
Activity Title:                                             Rehabilitation - Project Delivery Soft Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

07/01/2012 04/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Flint - Department of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,836.29

$107,836.29

$107,836.29

$107,836.29

$107,836.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,836.29

City of Flint - Department of Community and Economic Development $107,836.29

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-13
Activity Title:                                             Rehabilitation - Project Delivery Soft Costs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Soft costs associated with completing 14 rehabilitations and demolitions in the City's NSP1 target areas.  Soft costs include spec writing,
inspections, environmental review, construction management, etc.

Activity Description

All NSP1 target areas.

Location Description:

 Activity is complete. All funds were expended. Beneficiary information will be reported in Activity NSP-01-2 and NSP-01-6 when all homes are
completed (sold).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-2
Activity Title:                                             Acquisition and Rehabilitation - OU

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Operation Unification

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-2
Activity Title:                                             Acquisition and Rehabilitation - OU
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,515,639.97

$1,515,639.97

$1,515,639.97

$1,515,639.97

$1,515,639.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,515,639.97

Operation Unification $1,515,639.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Operation Unification will acquire and rehabilitate 14 properties located in Area 3 of the City's Neighborhood Stabilization Program target areas.
The addresses of the properties are:
 633 W. Foss Ave, 634 W. Austin Ave, 610 W. Lorado Ave, 642 W Ruth Ave, 609 W Foss Ave, 645 W Ruth Ave, 638 W Ruth Ave, 3506 Winona
St, 6706 Eastmont Dr, 3513 Keyes St, 3713 Keyes St, 1318 W. Moore St, 1414 W. Moore St, and 646 W. Austin Ave.

 Operation Unification has secured purchase agreements for all 14 properties.

Activity Description

Operation Unification is working in Area 3 of the City's approved NSP plan.  Area 3 is comprised of Census Tract 2 and is located in the northern
most portion of the City of Flint.  It is generally bounded by N. Saginaw, E. Russell, W. Russell, Dupont and Mount Morris Township line.
Operation Unification is concentrating their development on Foss, Laredo, and Austin Streets in this area.

Location Description:

 3 homes were sold in the last quarter.
 Of the 12 Operation Unification homes originally funded with NSP1 funds, 5 remain to sell.  3 of those homes have purchase agreements, and
the City continues to work with realtors to market and sell the remaining two homes.  Buyers are interested but are concerned about the lead
issue in the water.  The City has decided to conduct lead water testing on all remaining homes, and install whole house filters.  Depending on
the type of service lead, the City may also replace the lead from the street to the house to improve marketability and help sell the house.  The
City hopes to have all remaining homes completed and sold in the next quarter, at which point it will begin closeout activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-2
Activity Title:                                             Acquisition and Rehabilitation - OU

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-3
Activity Title:                                             Acquisition and Rehabilitation - GCLB

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Genesee County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Genesee County Land Bank Authority $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-3
Activity Title:                                             Acquisition and Rehabilitation - GCLB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Genesee County Land Bank will rehabilitate the historic, tax-foreclosed property located at 713 W Grand Traverse.  The property will be
marketed and sold to a family at or below 120% of AMI.  The Land Bank will contract with a contractor in the amount of $208,000 and a
construction management entity in the amount of $2000.

Activity Description

Genesee County Land Bank is rehabilitating 1 historic, tax-foreclosed property in Area 1 of the City's designated NSP target areas. Area 1
consists of Census Tracts 14 and 15 and contains the contains the Carriage Town and River District revitalization area.  Hurley Medical Center is
a major land use in the area providing significant employment and the opportunity to attract residents wishing to live near their place of
employment.

Location Description:

 This activity was canceled in a previous quarter and funds were re-allocated to demolition, as approved by HUD in its substantial amendment.
The City will amend its Action Plan in DRGR to reduce this activity budget and allocate the additional $210,000 to demolition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-4 - canceled
Activity Title:                                             Acquisition and Rehabilitation - GCCARD - canceled

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-4 - canceled
Activity Title:                                             Acquisition and Rehabilitation - GCCARD - canceled
Primary Responsible Organization:

Genesee County Community Action Resource Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Genesee County Community Action Resource Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding originally allocated to GCCARD was reprogrammed to Operation Unification on September 13, 2010.  The contract with GCCARD was
canceled by mutual agreement.

Activity Description

Funding originally allocated to GCCARD was reprogrammed to Operation Unification on September 13, 2010.  The contract with GCCARD was
canceled by mutual agreement.

Location Description:

 GCCARD is working with the City's Program Manager, CIG to evaluate the feasibility of the project.  CIG recommends constructing new housing
units rather than the modular units proposed.  The City is assessing the recommendation and may change the scope of the project.  The lots
have been identified and acquired, and lot-splits are currently underway through the City's Assessing Department.  It is expected that
construction will begin in the next quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-4 - canceled
Activity Title:                                             Acquisition and Rehabilitation - GCCARD - canceled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-5
Activity Title:                                             Acquisition and Rehabilitation - Salem Area 2

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

03/10/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Salem Housing Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,078.00

$11,078.00

$11,078.00

$11,078.00

$11,078.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,078.00

Salem Housing Community Development Corporation $11,078.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-5
Activity Title:                                             Acquisition and Rehabilitation - Salem Area 2

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Salem Housing will acquire and rehabiliate the tax-foreclosed property located at 3518 Mason St., which will help stabilize the neighborhood
near Max Brandon Park.  This property will be sold to an eligible homebuyer at or below 120% of AMI.

Activity Description

Salem will undertake project in Area 2 of the City's approved NSP plan.  Area 2 consists of Census Tracts 8 and 20 and is bisected by N.
Saginaw Street which is the major commercial and institutional corridor within the City of Flint.  Salem will work in a north-side neighborhood
adjacent to Max Brandon Park, a 110-acre City park.  Bunche School anchors the northeast corner of the neighborhood.

Location Description:

 During the quarter, it was determined that the one unit to be completed by Salem was not suitable for continued rehab.  The balance of funds
was reprogrammed to Salem's other contract due to increased rehab.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-6
Activity Title:                                             Acquisition and Rehabilitation - Salem Area 1

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Salem Housing Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-6
Activity Title:                                             Acquisition and Rehabilitation - Salem Area 1

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$329,405.00

$329,405.00

$329,405.00

$329,299.87

$329,299.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $329,299.87

Salem Housing Community Development Corporation $329,299.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Salem Housing proposes to acquire and rehabilitate two tax-foreclosed properties.  Purchase agreements have been executed for the following
properties:  1650 N. Grand Traverse and 611 Welch Boulevard.  Environmentals have been completed also for the two properties.

Activity Description

Salem Housing proposes to acquire and rehabilitate two properties in Area 1 in the City's approved NSP Plan.  Area 1 consists of Census Tracts
14 and 15 and contains the Smith Village Urban Renewal Project and a portion of the Flint Homeownership Zone.  Hurley Medical Center is a
major land use in the area providing significant employment and the opportunity to attract residents wishing to live near their place of
employment.  Salem is proposing to work in the Metawanene Hills area, which is bounded by Welch Blvd on the north, 10th St on the south,
Stone St on the east, and Grand Traverse on the west.

Location Description:

 Activity is complete. All funds were expended. City provided additional CDBG funds, and 2 homes have been completed and sold. Beneficiary
information will be reported when all homes are completed (sold).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-6
Activity Title:                                             Acquisition and Rehabilitation - Salem Area 1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-7 - canceled
Activity Title:                                             Appraisals - canceled

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

John "Biff" Snyder & Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

John "Biff" Snyder & Associates $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-7 - canceled
Activity Title:                                             Appraisals - canceled

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity is canceled.  Funding was reprogrammed to Spartan Akers for additional rehabilitation inspection services.

Activity Description

Activity is canceled.  Funding was reprogrammed to Spartan Akers for additional rehabilitation inspection services.

Location Description:

 The City has executed a contract with John "Biff" Snyder Appraisals to conduct appraisals (for properties valued over $25,000) for its NSP
program.  Most of the properties being acquired are valued at less than $25,000, so JBS is providing Broker Price Opinions (BPO's) to ensure
that the City meets it's 1% requirement.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-8
Activity Title:                                             Energy Audits

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

02/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Advanced Solutions

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-8
Activity Title:                                             Energy Audits
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,000.00

$9,000.00

$9,000.00

$9,000.00

$9,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,000.00

Advanced Solutions $9,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Advanced Solutions will conduct energy audits for the City and its contractors.  All houses will be rehabbed to energy star standards to ensure
long-term affordability for NSP buyers.

Activity Description

Within 5 target areas of greatest need approved by HUD.

Location Description:

 Activity is complete. All funds were expended. Beneficiary information will be reported in Activity NSP-01-2 and NSP-01-6 when all homes are
completed (sold).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-9
Activity Title:                                             Lead Risk Assessments
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-9
Activity Title:                                             Lead Risk Assessments

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-01 Acquisition

Projected Start Date: Projected End Date:

06/30/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ASTI Environmental

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,930.00

$11,930.00

$11,930.00

$11,930.00

$11,930.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,930.00

ASTI Environmental $11,930.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ASTI Environmental will provide lead risk assessments for City and contractors to identify any lead hazards as required by HUD.  ASTI will also
perform asbestos and hazardous materials inspections for all properties.  All structures will be remediated for all hazardous materials when
necessary.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-01-9
Activity Title:                                             Lead Risk Assessments

Within 5 target areas of greatest need approved by HUD.

Location Description:

 Activity is complete. All funds were expended. Beneficiary information will be reported in Activity NSP-01-2 and NSP-01-6 when all homes are
completed (sold).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02-1 - canceled
Activity Title:                                             Homebuyer Financing Mechanisms - canceled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-02 Homebuyer Financing Mechanisms - canceled

Projected Start Date: Projected End Date:

05/01/2009 04/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Flint - Department of Community and Economic Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-02-1 - canceled
Activity Title:                                             Homebuyer Financing Mechanisms - canceled

Total Funds Expended: $0.00

City of Flint - Department of Community and Economic Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds allocated to Homebuyer Financing Mechanisms were reprogrammed to be used for additional demolition activities.  A change order the
the demolition contract was approved at the September 13, 2010 Council meeting.

Activity Description

Not applicable.

Location Description:

 $410,000 was set aside for homebuyer financing mechanisms.  As a result of technical assistance received from our TA provider, the City will
be publishing a substantial amendment the week of August 1st, and re-allocating these funds to acquisition/rehab/resale.  The City is currently
identifying properties to rehab with these funds.  An additional 7-8 units will be rehabilitate and made available to persons at or below 120% of
AMI.  These funds will be fully obligated by the end of August.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03-1
Activity Title:                                             Acquisition and Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-03 Acquisition and Demolition

Projected Start Date: Projected End Date:

05/01/2009 04/30/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-03-1
Activity Title:                                             Acquisition and Demolition
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Flint Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$912,529.23

$912,529.23

$912,529.23

$912,529.23

$912,529.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $912,529.23

City of Flint Development Division $912,529.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will acquire and demolish approximately 125 units in the target areas. The properties will be made available to adjacent owners,
redeveloped if feasible, or transferred to the Genesee County Land Bank if appropriate.

Activity Description

Within the five target areas of greatest need identified in the City's NSP amendment

Location Description:

 Activity is complete.  Benefit data needs to be entered for all demolitions completed with NSP1 funds.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-03-1
Activity Title:                                             Acquisition and Demolition

Address City State Zip Status Accept
3531 Alexander St
3709 Alexander St
105 E Alma Ave
117 E Alma Ave
247 E Alma Ave
253 E Alma Ave
302 E Alma Ave
306 E Alma Ave
353 E Alma Ave
525 E Alma Ave
634 E Alma Ave
110 W Alma Ave
313 W Alma Ave
401 W Alma Ave
402 W Alma Ave
406 W Alma Ave
418 W Alma Ave
137 E Austin Ave
209 E Austin Ave
215 E Austin Ave
313 E Austin Ave
346 E Austin Ave
421 E Austin Ave
521 W Austin Ave
521 W Austin Ave
525 W Austin Ave
1110 Avenue A
2701 Avenue A
2707 Avenue A
4910 Baldwin Boulevard
4913 Baldwin Boulevard
5015 Baldwin Boulevard
1052 Black Avenue
1052 Black Avenue
201 W Bundy Ave
1417 Canniff St
1901 Canniff St
1907 Canniff St
1913 Canniff St
1917 Canniff St
4309 Carlton St
625 Carton St

Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-03-1
Activity Title:                                             Acquisition and Demolition
Address City State Zip Status Accept
6501 Cecil Dr
6509 Cecil Dr
6727 Cecil Dr
6727 Cecil Dr
6731 Cecil Dr
6731 Cecil Dr
7018 Cecil Dr
6510 College
6510 College
4405 Crissman
4405 Crissman
4605 Crissman
372 Damon St
821 E Dewey St
116 W Dewey St
815 W Dewey St
819 W Dewey St
821 Dewey St
1710 Donald St
2811 Brownell Blvd
2811 Brownell Blvd
3506 Burgess
3513 Burgess
3605 Burgess
1919 N Chevrolet Ave
2114 N Chevrolet Ave
3001 Clio Rd
3510 Comstock Ave
3606 Comstock Ave
2211 Concord St
1309 W Dartmouth St
1326 W Dartmouth St
713 W Dayton St
1114 W Dayton St
2207 W Dayton St

Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48505
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504
48504

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        NSP-04-1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-04-1
Activity Title:                                             Administration
NSP-04 Administration

Projected Start Date: Projected End Date:

03/23/2009 04/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Flint - Department of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$422,462.00

$422,462.00

$422,462.00

$422,462.00

$422,462.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $422,462.00

City of Flint - Department of Community and Economic Development $422,462.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Flint will use 10% of the NSP award for oversight and administrative costs necessary to implement the various projects in the NSP
program.

Activity Description

Department of Community and Economic Development 1101 S. Saginaw St. Flint, MI 48502

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-04-1
Activity Title:                                             Administration

 All funds have been expended and the City's grant has ended.  The City continues to implement the activities of its NSP1 program using CDBG
funds.  5 homes remain to be completed and sold.  All other activities have been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-05-1
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-05 Homebuyer Education and Counseling

Projected Start Date: Projected End Date:

06/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Metro Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,991.76

$123,991.76

$123,991.76

$123,619.07

$123,619.07

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-05-1
Activity Title:                                             Homebuyer Counseling

Total Funds Expended: $123,619.07

Metro Community Development $123,619.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Metro Community Development will provide the HUD-mandated 8 hours of homeownership counseling to prospective homebuyers in the City's
NSP program.  Approximately 18 homebuyers will purchase homes in the targeted areas.

Activity Description

Within 5 areas of greatest need approved by HUD

Location Description:

 Activity is complete.  Metro continues to provide the required homebuyer counseling and certification to all buyers.  Beneficiary information will
be entered when all homes are sold and occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-05-2
Activity Title:                                             Homebuyer Education

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-05 Homebuyer Education and Counseling

Projected Start Date: Projected End Date:

06/01/2010 12/31/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-05-2
Activity Title:                                             Homebuyer Education
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Circle of Love

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Circle of Love $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City is granting funds to Circle of Love to provide homebuyer education services to prospective homebuyers in the NSP target areas.

Activity Description

With 5 target areas of greatest need in the City of Flint

Location Description:

 The City expended $80,874.15 for Circle of Love which was determined to be an ineligible use of funds.  Funds in the amount of $80,874.15
were repaid to HUD in a previous reporting period, and HUD has credited the City's account.  However, expenditures were over-reported in
error.  This negative expenditure of $22,012.51 corrects the over-reported expenditure amount.  This activity is canceled.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0005
Grantee :                       Flint, MI

Award Date: Grant Authorized Amount: $4,224,621.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-05-2
Activity Title:                                             Homebuyer Education

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Grand Rapids has determined the areas of greatest need for
recovery funds, including those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
Greatest need was determined by by considering 1) risk of abandonment, 2) high cost subprime loans, and 3) predicted 18-
month floreclosure rate.  The abandonment risk score of the targeted areas  is 10, where 10 indicates the area is in the highest
10% of risk nationwide for foreclosure and abadonment based on the combination of HUD's foreclosure risk estimate and
vacancy rate; and has a high cost loan rate of 41% or higher; and has a predicted 18-month foreclosre rate over 9.1%.  The
targeted areas are those most impacted and in greatest need of revitalization.  In addition, these areas have been historically
targeted with investment to improve the neighborhoods, which have not only seen a high rate of foreclosure, but mostly are of
an aged housing stock.  High unemployment, older housing, and a concentration of low-income persons in the target have
exacerbated the need of assistance since the housing crisis.
    Distribution and and Uses of Funds :  Through the NSP, the City of Grand Rapids will assist in preserving neighborhood
property values, protecting previous investments, and encouraging additional public and private investment.  The City's approach
considers the "triple bottom line" in stabilizing our neighborhoods hardest hit by foreclosure.  Specifically, the environment, the
economy and social equity will be addressed through redevelopment of foreclosed, abandoned, or vacant residential properties
that increase housing affordability, employment opportunities, and investment from public and private sources.  The distribution
of NSP funds will coincide with HERA's requirement that funds be distributed to the areas of greatest need and are represented in
Section A.  Neighborhood and community stakeholder input will be used along with the following factors to determine final
selection of specific properties suitable for use of NSP funds:  1) The area has received significant federal or private investment
for revitalization efforts; 2) property acquisition will maximize neighborhood impact; and/or other public or private investments
may be leveraged.  It is anticipated that 62 units will be reconstructed, and all qualified homebuyers will receive homebuyer
assistance.

 All workmanship will meet or exceed industry standards, meet all applicable codes and regulation, including lead and asbestos,
and energy efficiency and include water conservation improvements to assist with future affordability.
    Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.
  Response  :
 Michigan Public Act 344 of 1945 defines "blighted property" as a property that meets any of the following criteria:
 (i) The property has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related
code or ordinance.
 (ii) The property is an attractive nuisance because of physical condition or use.
 (iii) The property is a fire hazard or is otherwise dangerous to the safety of persons or property.
 (iv) The property has had the utilities, plumbing, heating, or sewerage disconnected, destroyed, removed, or rendered
ineffective for a period of 1 year or more so that the property is unfit for its intended use.
 (v) The property is tax reverted property owned by a municipality, by a county, or by this state. The sale, lease, or transfer of
tax reverted property by a municipality, a county, or this state shall not result in the loss to the property of eligibility for any
project authorized under this act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or
assistance, including financial assistance, authorized under this act or any other act.
 (vi) The property is owned or is under the control of a land bank fast track authority under the land bank fast track act, 2003 PA
258, MCL 124.751 to 124.774. The sale, lease, or transfer of the property by a land bank fast track authority shall not result in
the loss to the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting
authorized under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.
 (vii) The property is improved real property that has remained vacant for 5 consecutive years and that is not maintained in
accordance with applicable local housing or property maintenance codes or ordinances.
 (viii) The property has code violations posing a severe and immediate health or safety threat and has not been substantially
rehabilitated within 1 year after the receipt of notice to rehabilitate from the appropriate code enforcement agency or final
determination of any appeal, whichever is later.
    Low Income Targeting :  At least 25% of total NSP funds will be used for activities to benefit households whose income does
not exceed 50% of area median income.   Acquisition and Relocation :  No property acquisition that involves the relocation of
tenants or occupants will be assisted.  Public Comment :  The  Consolidated Housing and Community Development (HCD) Plan
is a five-year planning document that establishes performance goals and guides funding allocations for the following federal
entitlement programs: Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME) and Emergency
Shelter Grants (ESG). NSP funding is a special allocation of the CDBG program, requiring an amendment to the HCD Plan and FFY
2009 Annual Action Plan.

 Prior to drafting the NSP Substantial Plan Amendment, input was sought from nonprofit and for-profit developers, neighborhood
association representatives, local foundations and the local homelessness and foreclosure response coalitions.  A public notice
was published in the Grand Rapids Press on October 31, 2008 notifying the public of the opportunity to comment on the draft
plan amendment from November 10-24, 2008. The draft amendment was available for public review and comment at the
Community Development Department, 300 Monroe Avenue, NW, Suite 460 and online atwww.grcd.info.

 The City Commission was provided copies of all comments directed to the Community Development Department prior to
approving the Plan Amendment on November 25, 2008. Five (5) written comments were received supportive of proposed
activities. One (1) comment suggested an expansion of the NSP target area resulting in the enlargement of NSP Area 5 to include
census tracts 16 and 19.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Grand Rapids has determined the areas of greatest need for
recovery funds, including those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
Greatest need was determined by by considering 1) risk of abandonment, 2) high cost subprime loans, and 3) predicted 18-
month floreclosure rate.  The abandonment risk score of the targeted areas  is 10, where 10 indicates the area is in the highest
10% of risk nationwide for foreclosure and abadonment based on the combination of HUD's foreclosure risk estimate and
vacancy rate; and has a high cost loan rate of 41% or higher; and has a predicted 18-month foreclosre rate over 9.1%.  The
targeted areas are those most impacted and in greatest need of revitalization.  In addition, these areas have been historically
targeted with investment to improve the neighborhoods, which have not only seen a high rate of foreclosure, but mostly are of
an aged housing stock.  High unemployment, older housing, and a concentration of low-income persons in the target have
exacerbated the need of assistance since the housing crisis.
    Distribution and and Uses of Funds :  Through the NSP, the City of Grand Rapids will assist in preserving neighborhood
property values, protecting previous investments, and encouraging additional public and private investment.  The City's approach
considers the "triple bottom line" in stabilizing our neighborhoods hardest hit by foreclosure.  Specifically, the environment, the
economy and social equity will be addressed through redevelopment of foreclosed, abandoned, or vacant residential properties
that increase housing affordability, employment opportunities, and investment from public and private sources.  The distribution
of NSP funds will coincide with HERA's requirement that funds be distributed to the areas of greatest need and are represented in
Section A.  Neighborhood and community stakeholder input will be used along with the following factors to determine final
selection of specific properties suitable for use of NSP funds:  1) The area has received significant federal or private investment
for revitalization efforts; 2) property acquisition will maximize neighborhood impact; and/or other public or private investments
may be leveraged.  It is anticipated that 62 units will be reconstructed, and all qualified homebuyers will receive homebuyer
assistance.

 All workmanship will meet or exceed industry standards, meet all applicable codes and regulation, including lead and asbestos,
and energy efficiency and include water conservation improvements to assist with future affordability.
    Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.
  Response  :
 Michigan Public Act 344 of 1945 defines "blighted property" as a property that meets any of the following criteria:
 (i) The property has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related
code or ordinance.
 (ii) The property is an attractive nuisance because of physical condition or use.
 (iii) The property is a fire hazard or is otherwise dangerous to the safety of persons or property.
 (iv) The property has had the utilities, plumbing, heating, or sewerage disconnected, destroyed, removed, or rendered
ineffective for a period of 1 year or more so that the property is unfit for its intended use.
 (v) The property is tax reverted property owned by a municipality, by a county, or by this state. The sale, lease, or transfer of
tax reverted property by a municipality, a county, or this state shall not result in the loss to the property of eligibility for any
project authorized under this act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or
assistance, including financial assistance, authorized under this act or any other act.
 (vi) The property is owned or is under the control of a land bank fast track authority under the land bank fast track act, 2003 PA
258, MCL 124.751 to 124.774. The sale, lease, or transfer of the property by a land bank fast track authority shall not result in
the loss to the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting
authorized under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.
 (vii) The property is improved real property that has remained vacant for 5 consecutive years and that is not maintained in
accordance with applicable local housing or property maintenance codes or ordinances.
 (viii) The property has code violations posing a severe and immediate health or safety threat and has not been substantially
rehabilitated within 1 year after the receipt of notice to rehabilitate from the appropriate code enforcement agency or final
determination of any appeal, whichever is later.
    Low Income Targeting :  At least 25% of total NSP funds will be used for activities to benefit households whose income does
not exceed 50% of area median income.   Acquisition and Relocation :  No property acquisition that involves the relocation of
tenants or occupants will be assisted.  Public Comment :  The  Consolidated Housing and Community Development (HCD) Plan
is a five-year planning document that establishes performance goals and guides funding allocations for the following federal
entitlement programs: Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME) and Emergency
Shelter Grants (ESG). NSP funding is a special allocation of the CDBG program, requiring an amendment to the HCD Plan and FFY
2009 Annual Action Plan.

 Prior to drafting the NSP Substantial Plan Amendment, input was sought from nonprofit and for-profit developers, neighborhood
association representatives, local foundations and the local homelessness and foreclosure response coalitions.  A public notice
was published in the Grand Rapids Press on October 31, 2008 notifying the public of the opportunity to comment on the draft
plan amendment from November 10-24, 2008. The draft amendment was available for public review and comment at the
Community Development Department, 300 Monroe Avenue, NW, Suite 460 and online atwww.grcd.info.

 The City Commission was provided copies of all comments directed to the Community Development Department prior to
approving the Plan Amendment on November 25, 2008. Five (5) written comments were received supportive of proposed
activities. One (1) comment suggested an expansion of the NSP target area resulting in the enlargement of NSP Area 5 to include
census tracts 16 and 19.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,391,401.00

$7,391,401.00

$7,391,401.00

$7,391,400.67

$6,187,686.00

$1,203,714.67

Program Income Received: $1,203,714.67

Total Funds Expended: $7,391,400.67

Match Contribution: $0.00

Overall Progress Narrative:

 NSP activities were completed and the final draw made during the prior reporting period.  During this quarter, final preparations were made for
contract closeout.
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0006

Budget Program Funds Drawn Program Income Drawn

Total
25%-50AMI

Acquisition/Constructio
n
Homebuyer Assistance

NSP Administration

Redevelop Demolished
or Vacant Properties

Redevelop Demolished
or Vacant Properties

G4-001 25% Set-
aside
G1-001

G2-001

Adm-001

G5-001

G5-002

LH - 25% Set-
Aside
Acquisition /
Construction
Homebuyer
Assistance
NSP
Administration
Redevelop
Demolished or
Vacant
Properties
Redevelop
Demolished or
Vacant
Properties: LH-
25%

$7,391,401.00 $6,187,686.00 $1,203,714.67

$1,970,437.91 $1,762,314.24 $208,123.67

$4,296,927.41 $3,497,133.53 $799,793.88

$143,200.00 $95,600.00 $47,600.00

$593,490.45 $515,238.09 $78,252.03

$291,947.54 $266,678.16 $25,269.38

$95,397.69 $50,721.98 $44,675.71

Grantee Activity Number:                        Adm-001
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP Admin NSP Administration

Projected Start Date: Projected End Date:

03/15/2009 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Grand Rapids Community Development Department,300 Monroe, NW, City Hall
Suite 460,Grand Rapids, MI 49503,Contact: Connie M. Bohatch,Phone:
616.456.3677,Email: communitydev@grcity.us

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$593,490.45

$593,490.45

$593,490.45
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        Adm-001
Activity Title:                                             NSP Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$593,490.12

$515,238.09

$78,252.03

Program Income Received: $0.00

Total Funds Expended: $593,490.12

City of Grand Rapids Community Development Department
300 Monroe, NW, City Hall Suite 460
Grand Rapids, MI 49503
Contact: Connie M. Bohatch
Phone: 616.456.3677
Email: communitydev@grcity.us

$593,490.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration of Neighborhood Stabilization Program Grant.

Activity Description

N/A - Admininstration Activity

Location Description:

 This activity was completed during the prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G1-001
Activity Title:                                             Acquisition / Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G1-001
Activity Title:                                             Acquisition / Construction
Project Number: Project Title:

NSP G1 Acquisition/Construction

Projected Start Date: Projected End Date:

03/20/2009 08/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Grand Rapids Community Development Department in partnership with
Community Housing Development Organizations currently working with the City, and
other nonprofit and for-profit housing developers.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,296,927.41

$4,296,927.41

$4,296,927.41

$4,296,927.41

$3,497,133.53

$799,793.88

Program Income Received: $1,203,714.67

Total Funds Expended: $4,296,927.41

The City of Grand Rapids Community Development Department in partnership with Community Housing
Development Organizations currently working with the City, and other nonprofit and for-profit housing
developers.

$4,296,927.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G1-001
Activity Title:                                             Acquisition / Construction

 This activity will allow the acquisition and rehabilitation of homes and residential properties that have been abandoned or foreclosed upon, in
order to sell, rent, or redevelop. Properties to be acquired will be selected by the City in consultation with developers and other interested
parties, such as neighborhood associations. Foreclosed properties will be acquired by the City or by a developer with NSP funds from various
entities holding property title such as HUD, and local and national financial institutions. Developers will be responsible for preparing work
specifications for review and approval by the City and contracting with properly licensed contractors in accordance with City prescribed
procedures. The developer will be responsible for completing rehabilitation of the property, marketing of the property, and identifying qualified
households to occupy NSP-assisted units. NSP-assisted properties must comply with applicable building codes, lead-based paint and asbestos
abatement requirements; City housing code, and rehabilitation and energy standards.

Activity Description

Specific addresses will vary depending on criteria as described in Section B of this amendment,Distribution and Uses of Funds. Specific
addresses must meet the definition of a foreclosed or abandoned property as defined on pages 58331 and 58332 of the Federal Register Vol.
73, No. 194.

Location Description:

 This activity is complete.  Accomplishments were reported in prior QPRs.

Activity Progress Narrative:

Address City State Zip Status Accept
996 Eton St SW
34 Burr Oak
1304 Maude Ave NE

Grand Rapids
Grand Rapids
Grand Rapids

Michigan
Michigan
Michigan

49503
49505
49505

Address Not Submitted to GSC
Address Matched against GSC
Address Not Submitted to GSC

N/A
N
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        G2-001
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP G2 Homebuyer Assistance

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Grand Rapids Community Development Department,300 Monroe, NW, City Hall
Suite 460,Grand Rapids, MI 49503,Contact: Mary Thornton,Phone: 616.456.3677,Email:
communitydev@grcity.us

Activity is Being Carried Out By Grantee:

No Carryout



10030

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G2-001
Activity Title:                                             Homebuyer Assistance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,200.00

$143,200.00

$143,200.00

$143,200.00

$95,600.00

$47,600.00

Program Income Received: $0.00

Total Funds Expended: $143,200.00

City of Grand Rapids Community Development Department
300 Monroe, NW, City Hall Suite 460
Grand Rapids, MI 49503
Contact: Mary Thornton
Phone: 616.456.3677
Email: communitydev@grcity.us

$143,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Homebuyer assistance for the NSP program will be administered much like the existing Homebuyer Assistance Fund (HAF) Program.  An
amount up to 20% of the home purchase price will be available to each eligible household; and there will be no restriction of being a first-time
homebuyer. Program subsidies will be provided as five-year, zero-interest forgivable loans which are secured by a promissory note and
mortgage subordinate to those of the primary lenders.  Although there are no restrictions on the type of mortgage that can be used as a first
mortgage in conjunction with the Program, it is anticipated that mortgages approved by the Federal Housing Administration (FHA) will be widely
used.  The City will execute a Memorandum of Understanding with each eligible lender who wishes to participate in the program.  All
underwriting and execution of required state and federal certifications or affidavits will be performed by the participating lenders.  Lenders will
process financing of all types, using normal procedures, with additional procedures as necessary to satisfy Program requirements. A purchaser
of an eligible new or existing single- or two-family residence may apply for homebuyer assistance through a HAF participating lender.  The
lender must process the application in conjunction with the processing of a mortgage loan and obtain approval of the application from the City
of Grand Rapids before the loan closing.  A homeowner cannot apply for program funds after the mortgage loan has been closed.  Program
funds cannot be provided to a homebuyer who is refinancing an existing mortgage or land contract, or purchasing a home on a land contract.
A homebuyer may be required to repay a pro-rated amount of the Program subsidy upon the sale or disposition of their interest in the assisted-
property and/or upon vacation of the property.

Activity Description
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G2-001
Activity Title:                                             Homebuyer Assistance

Specific addresses will vary depending on criteria as described in Section B of this amendment, Distribution and Uses of Funds. Specific
addresses must meet the definition of a foreclosed or abandoned property as defined on pages 58331 and 58332 of the Federal Register Vol.
73, No. 194.

Location Description:

 This activity is complete.  Accomplishments were reported in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4-001 25% Set-aside
Activity Title:                                             LH - 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP G4 25%-50AMI

Projected Start Date: Projected End Date:

03/20/2009 08/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Grand Rapids Community Development Department in partnership with
Community Housing Development Organizations currently working with the City, and
other nonprofit and for-profit housing developers.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,970,437.91

$1,970,437.91

$1,970,437.91

$1,970,437.91

$1,762,314.24

$208,123.67
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G4-001 25% Set-aside
Activity Title:                                             LH - 25% Set-Aside
Program Income Received: $0.00

Total Funds Expended: $1,970,437.91

The City of Grand Rapids Community Development Department in partnership with Community Housing
Development Organizations currently working with the City, and other nonprofit and for-profit housing
developers.

$1,970,437.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of residential properties that have been abandoned or foreclosed in order to sell or rent to households at or below
50% of Area Median Income.  Houses will be rehabbed to comply with building codes, lead-based paint and asbestos abatement requirements,
City housing code and energy standards.

Activity Description

Specific addresses will vary.  Target areas are based on need and additional criteria as described in Section A of this amendment, Areas of
Greatest Need.  Specific properties must meet the definition of a foreclosed or abandoned property as defined on pages 58331 and 58332 of
the Federal Register Volume 73, No. 194.

Location Description:

 This activity is complete.  Accomplishments were reported in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G5-001
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP G5 Redevelop Demolished or Vacant Properties
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G5-001
Activity Title:                                             Redevelop Demolished or Vacant Properties
Projected Start Date: Projected End Date:

11/01/2012 07/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Grand Rapids Community Development Department in partnership with
Community Housing Development Organizations currently working with the City, and
other nonprofit and for-profit housing developers.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,947.54

$291,947.54

$291,947.54

$291,947.54

$266,678.16

$25,269.38

Program Income Received: $0.00

Total Funds Expended: $291,947.54

The City of Grand Rapids Community Development Department in partnership with Community Housing
Development Organizations currently working with the City, and other nonprofit and for-profit housing
developers.

$291,947.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the acquisition and rehabilitation of residential prpoerties that are vacant or have been demolished in order to sell, rent,
or redevelop.  Properties to be acquired will be selected by the City in consultation with developers and other interested parties, such as
neighborhood associations.  Developers will be responsible for preparing work specifications for review and approval by the City and will
contract with properly licensed contractors in accordance with City prescribed procedures.  The developer will be responsible for completing
rehabilitation of the property, marketing, and identifying qualified households to occupy NSP-assisted units.  NSP-assisted properties must
comply with applicable building codes, lead-based paint and asbestos abatement requirements, City housing code, and rehabilitation and
energy standards.

Activity Description
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G5-001
Activity Title:                                             Redevelop Demolished or Vacant Properties

Specific addresses to be determined, within NSP1 Target Area.

Location Description:

 This activity is complete.  Accomplishments were reported in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G5-002
Activity Title:                                             Redevelop Demolished or Vacant Properties: LH-25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP G5 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

08/01/2014 07/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The City of Grand Rapids Community Development Department in partnership with
Community Housing Development Organizations currently working with the City, and
other nonprofit and for-profit housing developers.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,397.69

$95,397.69

$95,397.69

$95,397.69

$50,721.98

$44,675.71

Program Income Received: $0.00
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Grant Number:              B-08-MN-26-0006
Grantee :                       Grand Rapids, MI

Award Date: 03/19/2009 Grant Authorized Amount: $6,187,686.00 Estimated PI/RL Funds: $1,203,715.00

Grantee Activity Number:                        G5-002
Activity Title:                                             Redevelop Demolished or Vacant Properties: LH-25%

Total Funds Expended: $95,397.69

The City of Grand Rapids Community Development Department in partnership with Community Housing
Development Organizations currently working with the City, and other nonprofit and for-profit housing
developers.

$95,397.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the acquisition and development of residential properties that are vacant or have been demolished in order to sell, rent,
or redevelop.  Upon completion, units will be occupied by households having income at or below 50% AMI.  Properties to be acquired will be
selected by the City in consultation with developers and other interested parties, such as neighborhood assocaitions.  Developers will be
responsible for preparing work specifications for review and approval by the City and will contract with properly licensed contractors in
accordance with City prescribed procedures.  The developer will be responsible for completing development of the property, marketing, and
identifying qualified households to occupy NSP-assisted units.  NSP-apssisted properties must comply with applicable building codes, lead-based
paint and asbestos abatement requirements, City housing code, and rehabilitation and energy standards.

Activity Description

Specific address to be determined, within NSP1 Target Area.

Location Description:

 No units were completed under this activity.  One unit expected to be sold to a household having income at or below 50% of area median
income (AMI) was instead sold to a household with income 50-120% AMI.  This unit is reported under activity G5-001.  Kathleen Hines, HUD
CPD Representative assigned to the City of Grand Rapids, was consulted.  She advised it is not necessary to revise the draws in DRGR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Population in Lansing has been declining slowly for two decades.
Unemployment has increased to more than 10% city wide, and the number of vacant units topped 13% of the housing stock,
even before the mortgage foreclosure crisis began to hit in full. The number of foreclosures more than tripled between 2004 and
2007.  Foreclosures continued to rise through 2008 and remained high in 2009.  Most of the City faces a high or very high risk of
foreclosure abandonment in the next 18 months. Based on data available in fall 2008, eight areas of the city had seen a
concentration of subprime lending and foreclosure activity. These were seleceted as NSP priority areas.  They are Comstock Area,
Prudden, Oak Park, Urbandale, Vision 2020, Potter Walsh, Baker Donora and Southwest Lansing neighborhoods.  Distribution and
and Uses of Funds :  Activities need to take place to encourage stabilization of the housing market. Excess supply of housing
needs to be reduced by acquiring and demolishing vacant blighted housing units and substandard housing that cannot be fully
rehabilitated because it is located in flood prone areas. Vacant housing that is contributing to neighborhood decline needs to be
rehabilitated and sold where completed units can be successfully marketed. Some vacant housing units need to be rehabilitated
for rent to homeless families. Neighborhood stabilization assistance needs to be made available to help citizens mobilize
themselves to combat blight and housing deterioration. Some new construction is needed on infill lots. Prospective home owners
need assistance to reduce financial barriers to home ownership and overcome buyers' reluctance to purchase in an uncertain
housing market. Funds need to be spent on administrative activities necessary to complete neighborhood stabilization initiatives.
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,992,160.00

$5,992,160.00

$5,992,160.00

$5,992,160.00

$5,992,160.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,992,160.00

Match Contribution: $267,000.00

Overall Progress Narrative:

 Lansing's new Development Manager Don Kulhanek has attended several webinars regarding NSP closeout, and Lansing is moving in the
direction of closeout of it's NSP1 grant.  It is likely that NSP3 will close out first.
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0007

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition and
Deconstruction

Home Buyer Assistance

Home owner Purchase
and Rehabilitation
Assistance

Housing Rehabilitation
and  Construction

Land Bank Acquisition,
Disposition and
Maintenance
Library Rehabilitation

New Construction

Permanent Supportive
Housing Development

9

4

7

3

5

8

2

6

1

General Program
Administration
Demolition of
blighted
property
Down Payment
Assistance (DPA)
Homeowner
Purchase
Rehabilitation
(HPR)
Acquisition,
Rehabilitation
and Resale
(ADR)
Acquisition

Rehabilitation of
former Library
New
Construction
Permanent
Suportive
Housing
Development

$5,992,160.00 $5,992,160.00 $0.00

$401,078.00 $401,078.00 $0.00

$366,369.90 $366,369.90 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,544,291.91 $1,544,291.91 $0.00

$888,199.75 $888,199.75 $0.00

$850,000.00 $850,000.00 $0.00

$442,220.44 $442,220.44 $0.00

$1,500,000.00 $1,500,000.00 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Permanent Suportive Housing Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1-1 Permanent Supportive Housing Development

Projected Start Date: Projected End Date:

12/01/2008 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1
Activity Title:                                             Permanent Suportive Housing Development
OCOF Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,500,000.00

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1
Activity Title:                                             Permanent Suportive Housing Development

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate foreclosed homes for use as permanent supportive housing for homeless families.

Activity Description

NSP eligible block group

Location Description:

 Rehabilitation and construction activity is complete.  Total funds expended include amounts expended but not reported for prior quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation of former Library

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

2-1 Library Rehabilitation

Projected Start Date: Projected End Date:

03/01/2009 02/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

GLHC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $850,000.00
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation of former Library
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,000.00

$850,000.00

$850,000.00

$850,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $850,000.00

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $267,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate a 17,000 sq. ft. building for use as a one-stop Housing and Community Resource Center/Neighborhood Empowerment Center.

Activity Description
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation of former Library

Corner Maple St. and Pine St. in Comstock NSP priority area, census tract 5.

Location Description:

 Total amounts expended include amounts expended but not reported in prior quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Homeowner Purchase Rehabilitation (HPR)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

3-1 Home owner Purchase and Rehabilitation
Assistance

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

GLHC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Homeowner Purchase Rehabilitation (HPR)

Total Funds Expended: $0.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assist eligible home buyers in selecting, acquiring, rehabilitation properties and finding affordable fixed-rate mortgages.

Activity Description

Southwest Lansing or any NSP eligible block group.

Location Description:

 This activity has been canceled.

Activity Progress Narrative:



10043

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Homeowner Purchase Rehabilitation (HPR)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Demolition of blighted property

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4-1 Demolition and Deconstruction

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICLB

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,369.90

$366,369.90

$366,369.90

$366,369.90

$366,369.90

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4
Activity Title:                                             Demolition of blighted property

Total Funds Expended: $366,369.90

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted property that is not feasible for rehabilitation.

Activity Description

Homes in 100 year flood plain or any NSP target area.

Location Description:

 Planned clearance and demolition activity is complete.  Total funds expended include amounts expended but not reported for prior quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Acquisition, Rehabilitation and Resale (ADR)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5-1 Housing Rehabilitation and  Construction

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICLB

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,544,291.91

$1,544,291.91

$1,544,291.91

$1,544,291.91

$1,544,291.91

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Acquisition, Rehabilitation and Resale (ADR)

Total Funds Expended: $1,544,291.91

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate foreclosed properties for sale to eligible home buyers.

Activity Description

NSP eligible areas.

Location Description:

 Grant funds have been fully disbursed for rehabiliation and reconstruction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        6
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6-1 New Construction

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICLB

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$442,220.44

$442,220.44

$442,220.44

$442,220.44

$442,220.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $442,220.44

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        6
Activity Title:                                             New Construction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Infill Construction of new housing for sale to NSP eligible home buyers.

Activity Description

Comstock Area, Oak Park Area or Prudden Area

Location Description:

 Grant funds have been fully disbursed for new construction activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7
Activity Title:                                             Down Payment Assistance (DPA)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

7-1 Home Buyer Assistance

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lansing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7
Activity Title:                                             Down Payment Assistance (DPA)
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment assistance for NSP eligible home buyers purchasing a foreclosed home in one of the City's priority NSP areas.

Activity Description

NSP eligible priority areas.

Location Description:

 This activity was cancelled.  Home Buyer assistance is available from other sources to assist NSP buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        8
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

8-1 Land Bank Acquisition, Disposition and
Maintenance

Projected Start Date: Projected End Date:

03/01/2009 03/01/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICLB

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$888,199.75

$888,199.75

$888,199.75

$888,199.75

$888,199.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $888,199.75

ICLB
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development
Town of Apple Valley

$888,199.75
$1,566,403.84

$559,208.12
$12,613.22

$766,209.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        8
Activity Title:                                             Acquisition

 Acquisition of foreclosed properties for rehabilitation, sale, demolition or land banking. Includes the cost of property maintenance.

Activity Description

Comstock area, Oak Park, Prudden, Vision 2020, Baker Donora, Urbandale, Potter Walsh and Southwest Lansing.

Location Description:

 Grant funds have been fully disbursed for acquisition.  Expenses continue to accrue for maintenance and disposition of properties acquired.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9
Activity Title:                                             General Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

9 Administration

Projected Start Date: Projected End Date:

10/01/2008 03/01/2019

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lansing1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$401,078.00

$401,078.00

$401,078.00

$401,078.00

$401,078.00
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Grant Number:              B-08-MN-26-0007
Grantee :                       Lansing, MI

Award Date: Grant Authorized Amount: $5,992,160.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        9
Activity Title:                                             General Program Administration

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $401,078.00

City of Lansing1
City of St. Petersburg
City of Elkhart1
Augusta Housing and Community Development

$401,078.00
$512,168.61

$32,528.94
$1,582,315.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administrative activities required to implement the NSP grant.

Activity Description

N/A

Location Description:

 Funds for administrative activities have been fully disbursed.  Administrative expenses exceed funds available.  Administrative costs continue to
accrue as staff continue to plan and complete grant related activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Action Plan Narrative :  Areas of Greatest Need :  The City of Lincoln Park as a whole has experienced a housing foreclosure rate
of 9.48% to 13.03%. The estimated foreclosure abandonment Risk is primarily rated as 10. Also, the entire City of Lincoln Park
has a significant number of sub-prime loans with no single census tract having less than 34.58% being sub-prime and the highest
percentage of sub-prime mortgages is 53.2%. The City of Lincoln Park intends to focus NSP funds in Census Tracts
2616357700001 thru 04, 2616357710001 thru 04, 2616357720001 thru 04, 2616357730001 thru 04, 2616357740001 thru 04,
2616357750001 thru 05 and 2616357760001 thru 05.  Distribution and and Uses of Funds :  Acquisition, rehabilitation and re-
selling homes, demolition of blighted structures as well as providing financial assistance to low to low moderate middle income
families will be a high priority in the above stated Census Tracts.  Definitions and Descriptions :  1.    Blighted Structure. A
blighted structure is any structure where the estimated cost to rehabilitate the structure in compliance with the Citys Property
Maintenance and Building Codes is greater than 125% of its current assessed value, or is a structure that is defined as a
dangerous building under Lincoln Park City Ordinance Chapter 1444 Dangerous Buildings or meets the definition of a blighted
property in accordance with Act 344 of 1945 of the Michigan Public Acts, as amended. PA 344 defines a blighted property as a
property that meetsanyof the following criteria:    a.       The property has been declared a public nuisance in accordance with a
local housing, building, plumbing, fire, or other related code or ordinance.    b.       The property is an attractive nuisance
because of physical condition or use.    c.        The property is a fire hazard or is otherwise dangerous to the safety of persons or
property.    d.       The property has had the utilities, plumbing, heating, or sewerage disconnected, destroyed, removed, or
rendered ineffective for a period of 1 year or more so that the property is unfit for its intended use.    e.        The property is tax
reverted property owned by a municipality, by a county, or by this state. The sale, lease, or transfer of tax reverted property by a
municipality, a county, or this state shall not result in the loss to the property of eligibility for any project authorized under this
act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or assistance, including financial
assistance, authorized under this act or any other act.    f.         The property is owned or is under the control of a land bank fast
track authority under the land bank fast track act, 2003 PA 258, MCL 124.751 to 124.774. The sale, lease, or transfer of the
property by a land bank fast track authority shall not result in the loss to the property of eligibility for any project authorized
under this act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or assistance, including
financial assistance, authorized under this act or any other act.    g.       The property is improved real property that has
remained vacant for 5 consecutive years and that is not maintained in accordance with applicable local housing or property
maintenance codes or ordinances.    h.       The property has code violations posing a severe and immediate health or safety
threat and has not been substantially rehabilitated within 1 year after the receipt of notice to rehabilitate from the appropriate
code enforcement agency or final determination of any appeal, whichever is later.   2.    Affordable Rents. Shall be in accordance
with HOME program rent limits in 24 CFR 92.252(a), (c), (e), and (f). Tenant income shall be determined according to 24 CFR
92.203(a) using the definition of annual income at 24 CFR 5.609 (Section 8 method).     3.    Continued Affordability.  Shall be in
accordancewith theHOME program standards at 24 CFR 92.252 (a), (c), (e) and (f) for rental properties and 24 CFR 92.254 for
homeownership housing.     4.    Housing Rehabilitation Standards.  All NSP assisted housing rehabilitation activities shall comply
with the Michigan Construction Code and all activities shall comply with Chapters 1022 (Sidewalk, Crosswalk and Driveway
Construction) and 1622 (Smoke Detectors) of the Citys Code of Ordinances.   Additionally, all new and rehabilitated housing shall
incorporate energy efficiency and conservation measures and will be Energy Star compliant where feasible.     5.    Low-Income
Household. A household whose income is equal to or less than 50% of the area median income.     6.    Medium-Income
Household. A household whose income exceeds 80% of area median income but does not exceed 120% of area median income.
7.    Moderate-Income Household. A household whose income exceeds 50% of area median income, but does not exceed 80% of
area median income.  Low Income Targeting :  The estimated amount of funds made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income is $1,071,173. This amount represents 44% of the NSP funds allocated
to the City of Lincoln Park. An addition $508,126 of projected Program income will bring the total budget to $1,579,299 for low
income targeting.     Additionally, these targeted funds may also be used to provide a homebuyer subsidy in order to make the
home affordable. Funds may be provided to subsidize the mortgage principal, pay reasonable closing costs and to pay up to 50%
of down payment costs. This direct homebuyer assistance shall be in the form of a forgivable deferred loan at 0% interest
subject to recapture on a prorated basis tied to the appropriate affordability period.  Acquisition and Relocation :  It is not the
intent of the City of Lincoln Park to demolish or convert any low income units or to relocate any low income households. Vacant
foreclosed or abandoned property will be demolished if found to be a dangerous nuisance.  Public Comment :  , The NSP
Application was posted to the  City of Lincoln Park website  on November 10, 2008 and was available for comment for a 15 day
period ending on November 25, 2008. No comments were received. , The NSP Application was reviewed by the  Community
Improvement Commission  at their regularly scheduled meeting on Thursday November 19, 7pm.  Commissioner Comments:
Commissioners Brian Clancy and Pat Krause expressed concern over the growing number of abandoned homes in dilapidated
condition.  They believe these houses have a negative impact on the value of surrounding homes.  They suggested that the city
concentrate on demolishing substandard housing as a means to improve the value of the homes that remain.  Commission Paul
Aune expressed concern that tearing down these homes could result in a neighborhood with an overabundance of vacant lots
that in turn could reduce home values. He believes that the neighborhoods would best be served if these structures could be
feasibly rehabilitated.  The Commission voted unanimously to accept the NSP Substantial Amendment.  , The NSP Application was
presented to the  Lincoln Park City Council  at a meeting on November 24, 2008. Council voted unanimously to submit the
application to HUD as presented.   ,  Revision Number One  was posted to the City of Lincoln Park website   on April 22, 2010
and was available for comment for a 15 day period ending May 7, 2010. No comments were received.    ,  Revision Number Two
was posted to the City of Lincoln Park Website  on January 19, 2012 and was available for comment for a 15 day period ending
February 4, 2012. No comments were received. The revision was also presented to the Community Improvement Commission (a
volunteer resident commission) on January 19, 2012. No comments were received from the commission. ,
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Action Plan Narrative :  Areas of Greatest Need :  The City of Lincoln Park as a whole has experienced a housing foreclosure rate
of 9.48% to 13.03%. The estimated foreclosure abandonment Risk is primarily rated as 10. Also, the entire City of Lincoln Park
has a significant number of sub-prime loans with no single census tract having less than 34.58% being sub-prime and the highest
percentage of sub-prime mortgages is 53.2%. The City of Lincoln Park intends to focus NSP funds in Census Tracts
2616357700001 thru 04, 2616357710001 thru 04, 2616357720001 thru 04, 2616357730001 thru 04, 2616357740001 thru 04,
2616357750001 thru 05 and 2616357760001 thru 05.  Distribution and and Uses of Funds :  Acquisition, rehabilitation and re-
selling homes, demolition of blighted structures as well as providing financial assistance to low to low moderate middle income
families will be a high priority in the above stated Census Tracts.  Definitions and Descriptions :  1.    Blighted Structure. A
blighted structure is any structure where the estimated cost to rehabilitate the structure in compliance with the Citys Property
Maintenance and Building Codes is greater than 125% of its current assessed value, or is a structure that is defined as a
dangerous building under Lincoln Park City Ordinance Chapter 1444 Dangerous Buildings or meets the definition of a blighted
property in accordance with Act 344 of 1945 of the Michigan Public Acts, as amended. PA 344 defines a blighted property as a
property that meetsanyof the following criteria:    a.       The property has been declared a public nuisance in accordance with a
local housing, building, plumbing, fire, or other related code or ordinance.    b.       The property is an attractive nuisance
because of physical condition or use.    c.        The property is a fire hazard or is otherwise dangerous to the safety of persons or
property.    d.       The property has had the utilities, plumbing, heating, or sewerage disconnected, destroyed, removed, or
rendered ineffective for a period of 1 year or more so that the property is unfit for its intended use.    e.        The property is tax
reverted property owned by a municipality, by a county, or by this state. The sale, lease, or transfer of tax reverted property by a
municipality, a county, or this state shall not result in the loss to the property of eligibility for any project authorized under this
act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or assistance, including financial
assistance, authorized under this act or any other act.    f.         The property is owned or is under the control of a land bank fast
track authority under the land bank fast track act, 2003 PA 258, MCL 124.751 to 124.774. The sale, lease, or transfer of the
property by a land bank fast track authority shall not result in the loss to the property of eligibility for any project authorized
under this act for the rehabilitation of a blighted area, platting authorized under this act, or tax relief or assistance, including
financial assistance, authorized under this act or any other act.    g.       The property is improved real property that has
remained vacant for 5 consecutive years and that is not maintained in accordance with applicable local housing or property
maintenance codes or ordinances.    h.       The property has code violations posing a severe and immediate health or safety
threat and has not been substantially rehabilitated within 1 year after the receipt of notice to rehabilitate from the appropriate
code enforcement agency or final determination of any appeal, whichever is later.   2.    Affordable Rents. Shall be in accordance
with HOME program rent limits in 24 CFR 92.252(a), (c), (e), and (f). Tenant income shall be determined according to 24 CFR
92.203(a) using the definition of annual income at 24 CFR 5.609 (Section 8 method).     3.    Continued Affordability.  Shall be in
accordancewith theHOME program standards at 24 CFR 92.252 (a), (c), (e) and (f) for rental properties and 24 CFR 92.254 for
homeownership housing.     4.    Housing Rehabilitation Standards.  All NSP assisted housing rehabilitation activities shall comply
with the Michigan Construction Code and all activities shall comply with Chapters 1022 (Sidewalk, Crosswalk and Driveway
Construction) and 1622 (Smoke Detectors) of the Citys Code of Ordinances.   Additionally, all new and rehabilitated housing shall
incorporate energy efficiency and conservation measures and will be Energy Star compliant where feasible.     5.    Low-Income
Household. A household whose income is equal to or less than 50% of the area median income.     6.    Medium-Income
Household. A household whose income exceeds 80% of area median income but does not exceed 120% of area median income.
7.    Moderate-Income Household. A household whose income exceeds 50% of area median income, but does not exceed 80% of
area median income.  Low Income Targeting :  The estimated amount of funds made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income is $1,071,173. This amount represents 44% of the NSP funds allocated
to the City of Lincoln Park. An addition $508,126 of projected Program income will bring the total budget to $1,579,299 for low
income targeting.     Additionally, these targeted funds may also be used to provide a homebuyer subsidy in order to make the
home affordable. Funds may be provided to subsidize the mortgage principal, pay reasonable closing costs and to pay up to 50%
of down payment costs. This direct homebuyer assistance shall be in the form of a forgivable deferred loan at 0% interest
subject to recapture on a prorated basis tied to the appropriate affordability period.  Acquisition and Relocation :  It is not the
intent of the City of Lincoln Park to demolish or convert any low income units or to relocate any low income households. Vacant
foreclosed or abandoned property will be demolished if found to be a dangerous nuisance.  Public Comment :  , The NSP
Application was posted to the  City of Lincoln Park website  on November 10, 2008 and was available for comment for a 15 day
period ending on November 25, 2008. No comments were received. , The NSP Application was reviewed by the  Community
Improvement Commission  at their regularly scheduled meeting on Thursday November 19, 7pm.  Commissioner Comments:
Commissioners Brian Clancy and Pat Krause expressed concern over the growing number of abandoned homes in dilapidated
condition.  They believe these houses have a negative impact on the value of surrounding homes.  They suggested that the city
concentrate on demolishing substandard housing as a means to improve the value of the homes that remain.  Commission Paul
Aune expressed concern that tearing down these homes could result in a neighborhood with an overabundance of vacant lots
that in turn could reduce home values. He believes that the neighborhoods would best be served if these structures could be
feasibly rehabilitated.  The Commission voted unanimously to accept the NSP Substantial Amendment.  , The NSP Application was
presented to the  Lincoln Park City Council  at a meeting on November 24, 2008. Council voted unanimously to submit the
application to HUD as presented.   ,  Revision Number One  was posted to the City of Lincoln Park website   on April 22, 2010
and was available for comment for a 15 day period ending May 7, 2010. No comments were received.    ,  Revision Number Two
was posted to the City of Lincoln Park Website  on January 19, 2012 and was available for comment for a 15 day period ending
February 4, 2012. No comments were received. The revision was also presented to the Community Improvement Commission (a
volunteer resident commission) on January 19, 2012. No comments were received from the commission. ,

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,188,786.40

$3,188,786.40

$3,188,786.40

$3,188,786.40

$2,417,688.00

$771,098.40

Program Income Received: $771,098.40

Total Funds Expended: $3,188,786.41

Match Contribution: $0.00

Overall Progress Narrative:

 FINAL QPR.
 Demolitions - 25 purchased and completed, activity completed 8/14/13.
 Rehab LMMI - 7 purchased, completed and sold.  Activity completed 5/3/13.
 Rehab 50% - 15 purchased, completed and sold.  Activitity completed 5/3/13.
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0008

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolition Blighted
Structures

Rehab/Resale Property

Rehab/Resale Property

2008-0003
2008-0001

2008-0002

2008-0004

Administration
Demolition of
Blighted
Structures
Rehab/Resale
Structures
Rehab/Resale
50% median
income

$3,188,786.40 $2,417,688.00 $771,098.40
$220,467.67 $210,465.62 $10,002.05

$728,597.55 $550,913.55 $177,684.00

$694,721.82 $567,312.09 $127,409.73

$1,544,999.36 $1,088,996.74 $456,002.62

Grantee Activity Number:                        2008-0001
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

Demo Demolition Blighted Structures

Projected Start Date: Projected End Date:

03/01/2009 03/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne-Metropolitan Community Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$728,597.55

$728,597.55

$728,597.55

$728,597.55

$550,913.55

$177,684.00

Program Income Received: $9,700.00
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0001
Activity Title:                                             Demolition of Blighted Structures

Total Funds Expended: $728,597.55

Wayne-Metropolitan Community Action Agency $728,597.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding is allocated under this activity for the acquisition and demolition of blighted vacant one to four unit residential dwelling units and
associated residential structures. In addition, buildings where the estimated cost to rehabilitate the structure in compliance with the Citys
Property Maintenance and Building Codes are greater than 125% of the current assessed value of the property will be considered too costly to
rehabilitate and will be demolished. Cleared properties may be: a) sold to any buyer at current market rate; b) sold for a nominal sum to
adjacent property owners to be combined with an existing lot; c) retained for any CDBG-eligible public purpose such as a tot park; d) conveyed
to a Community Based Devlelopment Organization for new LMMI housing construction.  Through this activity the City is working to stabilize
neighborhoods be removing blighting influences. The City is benefiting NSP income eligible households by demolishing unsafe structures that
might otherwise be rented or sold to households in need of affordable housing who dont have the knowledge to determine the home can not
be economically repaired and/or the financial means to make the basic repairs that are needed to make the structure safe and sanitary, or be
an attractive nuisance to children or harbor persons with criminal intent.

Activity Description

Scattered site acquisition and demolition of blighted structures will be concentrated in the target area of census tracts 2616357700001 thru 04,
2616357710001 thru 04, 2616357720001 thru 04, 2616357730001 thru 04, 2616357740001 thru 04, 2616357750001 thru 05 and
2616357760001 thru 05.

Location Description:

 YTD:  25 Purchased and completed.  Activity closed 8/14/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0002
Activity Title:                                             Rehab/Resale Structures

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0002
Activity Title:                                             Rehab/Resale Structures
Project Number: Project Title:

rehab/resale Rehab/Resale Property

Projected Start Date: Projected End Date:

04/01/2009 03/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne-Metropolitan Community Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,389,443.64

$1,389,443.64

$1,389,443.64

$1,389,443.64

$1,134,624.18

$254,819.46

Program Income Received: $606,522.52

Total Funds Expended: $1,389,443.66

Wayne-Metropolitan Community Action Agency $694,721.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0002
Activity Title:                                             Rehab/Resale Structures

 Acquisition. Funds allocated for Rehab Resale will be used to acquire abandoned or foreclosed homes located in the LMMI Areas. The price
paid will be at least 1% below the current market appraised value. Rehabilitation. The City will use qualified subrecipient/developers who will
acquire the property and after approval then perform substantial rehabilitation to bring the structure up to a decent, safe and habitable
condition, including but not limited to the correction of all violations of the property maintenance and building codes and abatement of lead-
based paint and asbestos hazards. Wherever feasible, rehabilitation will include improvements to improve energy efficiency in rehabilitated
homes, such as high efficiency mechanical improvements. Homes will be Energy Star certified if economically feasible.Resale. The rehabilitated
homes will be sold to NSP eligible families. During rehabilitation, each home will be appraised to determine a fair market value and each home
will be sold to an NSP eligible homebuyer who will use the home as their primary residence. The homes will be sold at appraised market value
or an amount equal to the project costs (including acquisition, rehabilitation, redevelopment, sales, and closing costs), whichever is less. Buyer
Assistance. Each buyer will be eligible for a homebuyer subsidy up to $30,000 in order to make the home affordable.  Funds may be provided to
subsidize the morgage principal, pay reasonable closing costs and to pay up to 50% of required down payment costs.  The amount of
homebuyer financial assistance needed will be determined by keeping the principal, interest, taxes and insurance payment equal to 30% of the
buyers annual household income.  Buyers must obtain a fixed morgage financing to cover the balance of the purchase.
 This direct homebuyer assistance shall be in the form of a forgivable deferred loan at 0% interest subject to recapture on a prorated basis tied
to the approprate affordability period.  The loan will be secured as a second lien on the property and will require repayment if at any time
during the affordability period the home is sold or the homeowner no longer occupies the home as his/her principle residence.  If during the
affordability period the owner must sell the property and the property has declined in value, the amount of financial assistance subject to
recapture shall be limited to the net proceeds of the sale.  If during this time the property appreciates in value the homeowner is entitled to all
the net proceeds of the sale over and above the amount subject to be repaid or recaptured by the city. Home Ownership Counseling. The
subrecipient/developer will arrange for all buyers to receive at least 8 hours of home buying training from a certified training organization.
Program Income. All program income from the sale of properties or through the recapture of home buyer subsidies will be used for additional
NSP eligible activities for the first five years as required by NSP rules and regulations. Credit Repair Mechanism. In addition, the city will be
permitted to establish a lease to own or land contract mechanism to permit potential home buyers time to correct their credit.  Lease to own
transactions will intitially be considered as assisted rental transactions subject to HOME Affordable Rents.  Tenants will have two years in which
to repair redit and to obtain a mortgage to purchase the home.  If unable to do so the tenant will be required to vacate and shall not be entitled
to any assistance or relocation services.  Land contracts will be offered with a balloon payment at the end of three years using a 15-year
amortization schedule and a 6% interest.

Activity Description

The city shall concentrate the expenditure of NSP Funds for this activity in the target area identified as census tracts 2616357700001 thru 04,
2616357710001 thru 04, 2616357720001 thru 04, 2616357730001 thru 04, 2616357740001 thru 04, 2616357750001 thru 05 and
2616357760001 thru 05.

Location Description:

 YTD:  7 purchased and sold.  Activity completed 5/13/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0003
Activity Title:                                             Administration
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0003
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

03/01/2009 03/25/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Lincoln Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$220,467.67

$220,467.67

$220,467.67

$220,467.67

$210,465.62

$10,002.05

Program Income Received: $0.00

Total Funds Expended: $220,467.67

City of Lincoln Park $220,467.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General NSP administration.  Activity may include homebuyer counseling, appraisal, inspection and other project soft costs for properties that
are not moved forward to completion.

Activity Description
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0003
Activity Title:                                             Administration

N/A

Location Description:

 All funds expended.  Project completed 8/14/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0004
Activity Title:                                             Rehab/Resale 50% median income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

rehab/resale Rehab/Resale Property

Projected Start Date: Projected End Date:

03/19/2009 03/25/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne-Metropolitan Community Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,089,998.72

$3,089,998.72

$3,089,998.72

$3,089,998.72

$2,177,993.48

$912,005.24

Program Income Received: $916,274.28
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0004
Activity Title:                                             Rehab/Resale 50% median income

Total Funds Expended: $3,089,998.72

Wayne-Metropolitan Community Action Agency $1,544,999.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition. Funds allocated for Rehab Resale will be used to acquire abandoned or foreclosed homes located in the LMMI Areas. The price
paid will be at least 1% below the current market appraised value. Rehabilitation. The City will use qualified subrecipient/developers who will
acquire the property and after approval then perform substantial rehabilitation to bring the structure up to a decent, safe and habitable
condition, including but not limited to the correction of all violations of the property maintenance and building codes and abatement of lead-
based paint and asbestos hazards. Wherever feasible, rehabilitation will include improvements to improve energy efficiency in rehabilitated
homes, such as high efficiency mechanical improvements. Homes will be Energy Star certified if economically feasible. Resale. The rehabilitated
homes will be sold to NSP eligible families. During rehabilitation, each home will be appraised to determine a fair market value and each home
will be sold to an NSP eligible homebuyer who will use the home as their primary residence. The homes will be sold at appraised market value
or an amount equal to the project costs (including acquisition, rehabilitation, redevelopment, sales, and closing costs), whichever is less. Buyer
Assistance. Each buyer will be eligible for a homebuyer subsidy up to $30,000 in order to make the home affordable.  Funds may be provided to
subsidize the mortgage principal, pay reasonable closing costs and to pay up to 50% of required down payment costs.  The amount of
homebuyer financial assistance needed will be determined by keeping the principal, interest, taxes, and insurance payment equal to 30% of the
buyers annual household income.  Buyers must obtain a fixed mortgage financing to cover the balance of the purchase.
 This direct homebuyer assistance shall be in the form of a forgivable deferred loan at 0% interest subject to recapture on a prorated basis tied
to the appropriate affordability period.  The loan will be secured as a second lien on the property and will require repayment if at any time
during the affordability period the home is sold or the homeowner no longer occupies the home as his/her principle residence.  If during the
affordability period the owner must sell the property and the property has declined in value, the amount of financial assistance subject to
recapture shall be limited to the net proceeds of the sale.  If during this time the property appreciates in value the homeowner is entitled to all
the net proceeds of the sale over and above the amount subject to be repaid or recaptured by the city.  Home Ownership Counseling. The
subrecipient/developer will arrange for all buyers to receive at least 8 hours of home buying training from a certified training organization.
Program Income. All program income from the sale of properties or through the recapture of home buyer subsidies will be used for additional
NSP eligible activities for the first five years as required by NSP rules and regulations. Credit Repair Mechanism. In addition, the city will be
permitted to establish a lease to own or land contract mechanism to permit potential home buyers to correct their credit Lease to own
transactions will initially be considered as assisted rental transactions subject to HOME Affordable Rents.  Tenants will have two years in which
to repair credit and to obtain a mortgage to purchase the home.  If unable to do so the tenant will be required to vacate and shall not be
entitled to any assistance or relocation services.  Land contracts will be offered with a balloon payment at the end of three years using a 15-
year amortization schedule and a 6% interest.

Activity Description

The city shall concentrate the expenditure of NSP Funds for this activity in the target area identified as census tracts 2616357700001 thru 04,
2616357710001 thru 04, 2616357720001 thru 04, 2616357730001 thru 04, 2616357740001 thru 04, 2616357750001 thru 05 and
2616357760001 thru 05.

Location Description:
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Grant Number:              B-08-MN-26-0008
Grantee :                       Lincoln Park, MI

Award Date: Grant Authorized Amount: $2,417,688.00 Estimated PI/RL Funds: $771,098.40

Grantee Activity Number:                        2008-0004
Activity Title:                                             Rehab/Resale 50% median income

 YTD:  15 purchased, completed & sold.  Activity completed 5/13/13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Based on the 2000 Census Data, the City of Pontiac has over 63% households
which qualify under 80% or below of Area Median Income. The City has consistently had a much higher rate of unemployment
than surrounding communities and a lower housing value. Pontiac currently has an unemployment rate of 20.5% while the
surrounding communities in Oakland County have an unemployment rate of 8%. Based on the data provided by HUD, Pontiac
has a higher unemployment than either Detroit (17.7%) or Flint (17%) In 2000, the median household income in Pontiac was
$31,207 while the State of Michigan's per capita income was $44,467 and Oakland County's was $61,907. At $15,842, the per
capita income is 48% of the per capita income of Oakland County. Using data from the Mortgage Bankers Association National
Delinquency Survey as of June 2008, HUD has calculated the approximate number of foreclosure starts for all of 2007 and the
first six months of 2008. In Pontiac, this number is estimated at 1,616 giving Pontiac a foreclosure rate of 12.6%. This rate is
third in Michigan only behind Detroit and Flint. In reviewing the foreclosure and abandonment risk score, of which 1 is the lowest
and 10 is the highest, there are six Block Groups in the City that have a risk score of 9. These are clustered on the north side of
the City in Census Tracts 1410, 1411 and 1412 and one other Census Tract 1419 which is located on the west side of the City.
The remaining 63 Block Groups in the City have a risk score of 10, the highest and these cover the entire community. In addition,
over 50% of persons who have a mortgage have what is considered to be a high cost, high risk sub prime mortgage. This
represents over 3,200 potential foreclosures due to the nature of these mortgages. In addition, there are over 2,100 vacant
housing units currently in the City and these are also located throughout the City. The average vacancy rate in the City is 8.6%
with several Census Tracts having vacancy rates over 19%. Due to the economic conditions in the City and the large number of
foreclosures (over 1,600 in 18 months), the City has a large number of vacant, foreclosed upon properties in the City. While
many of these homes are standard homes that can be rehabilitated up to current code, there are approximately 150 foreclosed
homes that need to be demolished based on current conditions. The City, through its regular CDBG program, has focused a
portion of our funding toward the demolition of condemned, blighting single family homes. Currently, the City has a list of
approximately 600 homes that are in some part of the Substandard Process. With the large number of foreclosures in our
community, the City has seen an increase in the number of properties that go through the City's Substandard Housing that are
bank-owned foreclosed upon properties. As the inventories of the banks increase, the properties in Pontiac are not being
maintained properly and the houses are not being secured against trespass. As properties sit vacant in the City, the houses are
broken in to and the salvageable materials are removed. This sometimes includes the doors and the windows as well as the
furnace, hot water heaters, the plumbing, wiring and fixtures. The houses are then left completely open to the elements and fast
become an attractive nuisance and a threat to health and safety. The use of these NSP funds will also help the City to start to
build back its tax base which has severely erodedby dropping home values (-13.3% since 2000), tax foreclosures and loss of
housing stock to abandonment and demolition. In an article from the Oakland Press dated November 20, 2008, it stated that the
property values in Pontiac had declined even further, 20.11 % during the previous year (October 1, 2007 through September 20,
2008). This information was from a study of sales through the Oakland County Equalization Department.  Distribution and and
Uses of Funds :  The City is proposing to address the issue of vacant, blighting foreclosed upon properties in the City of Pontiac
with the following activities: 1. Demolition of blighting vacant foreclosed upon homes: The City will target approximately 50 or
more blighting vacant foreclosed upon structures. The properties must be designated and documented as blighting through the
City's Substandard process. The properties must be bank owned properties at the time of demolition. Priority will be given to
those properties that are located within the seven designated Target Areas of the Cities of Promise. 2. Redevelopment of
Abandoned or Vacant Property The City Council will allocate $400,000 for the construction of at least eight new single family
homes that will be constructed to Michigan Green Build or LEED Certification. The City will bid out the construction of the new
homes to eligible companies to construct these home using the funds as a subsidy to make the homes more affordable to
persons at 50% or below of area median income. The City will partner with a contractor with green building experience to
construct at least two single family homes that meet Michigan Green Build or LEED Certification while providing job training
opportunities. The City will partner with our local job training agency to provide individuals interested in learning green building
skills and technology. The two single family homes will be constructed on vacant, city-owned land and after completion, the
homes will be used as rental properties for two households at 50% or below of area median income. If the households are
interested and able, the City will work with them on a lease purchase program to eventually acquire the homes. 3.
Acquisition/Rehab and Resale for Affordable Housing: The City will purchase vacant, foreclosed upon bank-owned properties at a
discount (5 to 15%) of appraised value (required by regulations). The City will complete a team inspection and energy audit on
each home and make necessary repairs to bring up to code and improve energy efficiency. The homes will then be made
available for sale to income eligible households up to 120% of Area Median Income for the amount of NSP assistance invested in
the home (required by regulations). 4. Downpayment and Rehab Assistance: The City will provide up to $20,000 in downpayment
assistance to eligible homebuyers up to 120% of Area Median Income. Potential homebuyers will find a home to purchase. The
home must be foreclosed upon, bank owned and vacant. The City will complete an appraisal (required), a team inspection and
energy audit on the home. The funds can be used for any combination of downpayment (mortgage buy down), reasonable
closing costs and rehabilitation costs. Assistance will be provided in the form of a soft second, deferred loan in the amount of NSP
assistance. The loan will be a no interest deferred loan payable at the time that the home is sold or title is transferred. Overall
the proposed activities would assist a minimum of 69 households with new housing opportunities. This includes both rental and
homeownership opportunities. The program will focus on bringing these housing units up to current building codes and to Energy
Star standards to promote long term affordability and sustainability to help stabilize our neighborhoods. Any program income
generated by homeowner activities will be reinvested back to the same activity generating the program income allowing the City
to complete additional homeownership units. Program income may generate an additional 16 units of homeownership on the first
generation of these funds. The program will also allow the demolition of an additional 50 or more substandard, blighting, vacant,
bank owned properties in our communities with the added possibility of matching funds from the Cities of Promise Blight
Elimination Grant which could address another 15 properties for demolition.  Definitions and Descriptions :  A blighted property is
a blighted/abandoned/uninhabitable property that meets any of the following criteria:  Declared a public nuisance in accordance
with local housing, building, plumbing, fire or other related code or ordinance.  Attractive nuisance because of the physical
condition or use.  Fire hazard or is otherwise dangerous to the safety of persons or property.  Has had utilities, plumbing,
heating, or sewerage disconnected, destroyed, removed or rendered ineffective for a period of 1 year or more so that the
property in unfit for its intended use.  The City will use the HOME definition of "affordable rents" at 24 CFR 92.252(a), (c) and (f).
For those families at 66 to 120% of area median income, the City will the recently issued final FY2009 (updated as needed) Fair
Market Rents for the Detroit-Warren-Li9vonia, MI HUD Metro FMR Area of which included the City of Pontiac (24 CFR 92.252
(a)1).  For those families at 65% or below for area median income, the City will target retns that do not exceed 30%  of the
income eligible household's adjusted income to insure affordability.  Low Income Targeting :  The City of Pontiac is allocating
$1,037,201 or 29% of the total NSP allocation to housing will benefits persons at 50 percent or below of area median income.
The City will allocate $400,000 to Habitat for Humanity of Oakland for the redevelopment of seven vacant lots for the
development of six single family homes. Upon completion, the homes will be sold to families with incomes at 50 percent or below
area median income. The new homes will meet Michigan Green Build or LEED Certification to ensure the long term affordability of
the homes. The City is also working with a nonprofit housing developer for the development of an additional six rental units for
families at 50 percent or below of area median income. The nonprofit will purchase tax foreclosed properties and rehabilitate
them to current City of Pontiac Code. The developer will make energy efficient upgrades to the units as part of the rehabilitation.
This contract amount is $637,200.  Acquisition and Relocation :  As part of the Neighborhood Stabilization Program, the City of
Pontiac will only acquire vacant, foreclosed and abandoned properties. The City will not purchase any occupied properties or
cause any persons or families to be relocated from their housing. As part of the demolition program, all structures that go
through the Substandard process or that are condemned are required to be vacant. No one can legally reside in a condemned
housing unit. None of the houses targeted for demolition would qualify as standard housing and would have been vacant for over
180 days. Based on the locations of the houses and the assessed value of the properties, The City is estimating that
approximately 60% or higher of the units being demolished would be considered to low-mod housing.  Public Comment :  As part
of the City's Citizen Participation Plan, the Federal Programs Division consults with members of the Coordinating Council on all
matters which pertain to the Federal Programs. The Coordinating Council is a 28-member body consisting of four (4) citizens
from each of the seven (7) Citizen District Councils. At the October 20, 2008 meeting of the Coordinating Council, staff provided
an overview of the Neighborhood Stabilization Program to those members in attendance. Staff went through the funding
annoucement and eligible NSP uses. Staff asked that each of the members take back an overview of the program to the
members of their Citizens District Council to prepare the citizens for the development of the plan.  Staff also made a special
presentation to the Pontiac City Council on Thursday, October 30, 2008. this presentation was made as part of the regular City
Council meeting which is televised on the City's public access cable channel. Staff met again on Thursday, November 6, 2008 as
part of the City Council's Community Development Subcommittee to discuss the proposed activties of the NSP program. The
meeting was also televised on the City's cable access channel. Staff continued to meet with the Pontiac City Council in the
preparation of this plan. Information was also provided on the City's website www.pontiac.mi.us The City also opened a 15-day
public comment period on the draft of the plan after a public hearing on the proposed substantial amendment. During the public
comment period, the City received 15 written comments. 14 of the letters supported providing Habitat for Humanity of Oakland
County with funding to create additional affordable housing opportunities. One comment was from a family that wanted the City
to identify specific target areas because they wanted the City to purchased their foreclosed home.  Copies of the comments were
provided to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  Based on the 2000 Census Data, the City of Pontiac has over 63% households
which qualify under 80% or below of Area Median Income. The City has consistently had a much higher rate of unemployment
than surrounding communities and a lower housing value. Pontiac currently has an unemployment rate of 20.5% while the
surrounding communities in Oakland County have an unemployment rate of 8%. Based on the data provided by HUD, Pontiac
has a higher unemployment than either Detroit (17.7%) or Flint (17%) In 2000, the median household income in Pontiac was
$31,207 while the State of Michigan's per capita income was $44,467 and Oakland County's was $61,907. At $15,842, the per
capita income is 48% of the per capita income of Oakland County. Using data from the Mortgage Bankers Association National
Delinquency Survey as of June 2008, HUD has calculated the approximate number of foreclosure starts for all of 2007 and the
first six months of 2008. In Pontiac, this number is estimated at 1,616 giving Pontiac a foreclosure rate of 12.6%. This rate is
third in Michigan only behind Detroit and Flint. In reviewing the foreclosure and abandonment risk score, of which 1 is the lowest
and 10 is the highest, there are six Block Groups in the City that have a risk score of 9. These are clustered on the north side of
the City in Census Tracts 1410, 1411 and 1412 and one other Census Tract 1419 which is located on the west side of the City.
The remaining 63 Block Groups in the City have a risk score of 10, the highest and these cover the entire community. In addition,
over 50% of persons who have a mortgage have what is considered to be a high cost, high risk sub prime mortgage. This
represents over 3,200 potential foreclosures due to the nature of these mortgages. In addition, there are over 2,100 vacant
housing units currently in the City and these are also located throughout the City. The average vacancy rate in the City is 8.6%
with several Census Tracts having vacancy rates over 19%. Due to the economic conditions in the City and the large number of
foreclosures (over 1,600 in 18 months), the City has a large number of vacant, foreclosed upon properties in the City. While
many of these homes are standard homes that can be rehabilitated up to current code, there are approximately 150 foreclosed
homes that need to be demolished based on current conditions. The City, through its regular CDBG program, has focused a
portion of our funding toward the demolition of condemned, blighting single family homes. Currently, the City has a list of
approximately 600 homes that are in some part of the Substandard Process. With the large number of foreclosures in our
community, the City has seen an increase in the number of properties that go through the City's Substandard Housing that are
bank-owned foreclosed upon properties. As the inventories of the banks increase, the properties in Pontiac are not being
maintained properly and the houses are not being secured against trespass. As properties sit vacant in the City, the houses are
broken in to and the salvageable materials are removed. This sometimes includes the doors and the windows as well as the
furnace, hot water heaters, the plumbing, wiring and fixtures. The houses are then left completely open to the elements and fast
become an attractive nuisance and a threat to health and safety. The use of these NSP funds will also help the City to start to
build back its tax base which has severely erodedby dropping home values (-13.3% since 2000), tax foreclosures and loss of
housing stock to abandonment and demolition. In an article from the Oakland Press dated November 20, 2008, it stated that the
property values in Pontiac had declined even further, 20.11 % during the previous year (October 1, 2007 through September 20,
2008). This information was from a study of sales through the Oakland County Equalization Department.  Distribution and and
Uses of Funds :  The City is proposing to address the issue of vacant, blighting foreclosed upon properties in the City of Pontiac
with the following activities: 1. Demolition of blighting vacant foreclosed upon homes: The City will target approximately 50 or
more blighting vacant foreclosed upon structures. The properties must be designated and documented as blighting through the
City's Substandard process. The properties must be bank owned properties at the time of demolition. Priority will be given to
those properties that are located within the seven designated Target Areas of the Cities of Promise. 2. Redevelopment of
Abandoned or Vacant Property The City Council will allocate $400,000 for the construction of at least eight new single family
homes that will be constructed to Michigan Green Build or LEED Certification. The City will bid out the construction of the new
homes to eligible companies to construct these home using the funds as a subsidy to make the homes more affordable to
persons at 50% or below of area median income. The City will partner with a contractor with green building experience to
construct at least two single family homes that meet Michigan Green Build or LEED Certification while providing job training
opportunities. The City will partner with our local job training agency to provide individuals interested in learning green building
skills and technology. The two single family homes will be constructed on vacant, city-owned land and after completion, the
homes will be used as rental properties for two households at 50% or below of area median income. If the households are
interested and able, the City will work with them on a lease purchase program to eventually acquire the homes. 3.
Acquisition/Rehab and Resale for Affordable Housing: The City will purchase vacant, foreclosed upon bank-owned properties at a
discount (5 to 15%) of appraised value (required by regulations). The City will complete a team inspection and energy audit on
each home and make necessary repairs to bring up to code and improve energy efficiency. The homes will then be made
available for sale to income eligible households up to 120% of Area Median Income for the amount of NSP assistance invested in
the home (required by regulations). 4. Downpayment and Rehab Assistance: The City will provide up to $20,000 in downpayment
assistance to eligible homebuyers up to 120% of Area Median Income. Potential homebuyers will find a home to purchase. The
home must be foreclosed upon, bank owned and vacant. The City will complete an appraisal (required), a team inspection and
energy audit on the home. The funds can be used for any combination of downpayment (mortgage buy down), reasonable
closing costs and rehabilitation costs. Assistance will be provided in the form of a soft second, deferred loan in the amount of NSP
assistance. The loan will be a no interest deferred loan payable at the time that the home is sold or title is transferred. Overall
the proposed activities would assist a minimum of 69 households with new housing opportunities. This includes both rental and
homeownership opportunities. The program will focus on bringing these housing units up to current building codes and to Energy
Star standards to promote long term affordability and sustainability to help stabilize our neighborhoods. Any program income
generated by homeowner activities will be reinvested back to the same activity generating the program income allowing the City
to complete additional homeownership units. Program income may generate an additional 16 units of homeownership on the first
generation of these funds. The program will also allow the demolition of an additional 50 or more substandard, blighting, vacant,
bank owned properties in our communities with the added possibility of matching funds from the Cities of Promise Blight
Elimination Grant which could address another 15 properties for demolition.  Definitions and Descriptions :  A blighted property is
a blighted/abandoned/uninhabitable property that meets any of the following criteria:  Declared a public nuisance in accordance
with local housing, building, plumbing, fire or other related code or ordinance.  Attractive nuisance because of the physical
condition or use.  Fire hazard or is otherwise dangerous to the safety of persons or property.  Has had utilities, plumbing,
heating, or sewerage disconnected, destroyed, removed or rendered ineffective for a period of 1 year or more so that the
property in unfit for its intended use.  The City will use the HOME definition of "affordable rents" at 24 CFR 92.252(a), (c) and (f).
For those families at 66 to 120% of area median income, the City will the recently issued final FY2009 (updated as needed) Fair
Market Rents for the Detroit-Warren-Li9vonia, MI HUD Metro FMR Area of which included the City of Pontiac (24 CFR 92.252
(a)1).  For those families at 65% or below for area median income, the City will target retns that do not exceed 30%  of the
income eligible household's adjusted income to insure affordability.  Low Income Targeting :  The City of Pontiac is allocating
$1,037,201 or 29% of the total NSP allocation to housing will benefits persons at 50 percent or below of area median income.
The City will allocate $400,000 to Habitat for Humanity of Oakland for the redevelopment of seven vacant lots for the
development of six single family homes. Upon completion, the homes will be sold to families with incomes at 50 percent or below
area median income. The new homes will meet Michigan Green Build or LEED Certification to ensure the long term affordability of
the homes. The City is also working with a nonprofit housing developer for the development of an additional six rental units for
families at 50 percent or below of area median income. The nonprofit will purchase tax foreclosed properties and rehabilitate
them to current City of Pontiac Code. The developer will make energy efficient upgrades to the units as part of the rehabilitation.
This contract amount is $637,200.  Acquisition and Relocation :  As part of the Neighborhood Stabilization Program, the City of
Pontiac will only acquire vacant, foreclosed and abandoned properties. The City will not purchase any occupied properties or
cause any persons or families to be relocated from their housing. As part of the demolition program, all structures that go
through the Substandard process or that are condemned are required to be vacant. No one can legally reside in a condemned
housing unit. None of the houses targeted for demolition would qualify as standard housing and would have been vacant for over
180 days. Based on the locations of the houses and the assessed value of the properties, The City is estimating that
approximately 60% or higher of the units being demolished would be considered to low-mod housing.  Public Comment :  As part
of the City's Citizen Participation Plan, the Federal Programs Division consults with members of the Coordinating Council on all
matters which pertain to the Federal Programs. The Coordinating Council is a 28-member body consisting of four (4) citizens
from each of the seven (7) Citizen District Councils. At the October 20, 2008 meeting of the Coordinating Council, staff provided
an overview of the Neighborhood Stabilization Program to those members in attendance. Staff went through the funding
annoucement and eligible NSP uses. Staff asked that each of the members take back an overview of the program to the
members of their Citizens District Council to prepare the citizens for the development of the plan.  Staff also made a special
presentation to the Pontiac City Council on Thursday, October 30, 2008. this presentation was made as part of the regular City
Council meeting which is televised on the City's public access cable channel. Staff met again on Thursday, November 6, 2008 as
part of the City Council's Community Development Subcommittee to discuss the proposed activties of the NSP program. The
meeting was also televised on the City's cable access channel. Staff continued to meet with the Pontiac City Council in the
preparation of this plan. Information was also provided on the City's website www.pontiac.mi.us The City also opened a 15-day
public comment period on the draft of the plan after a public hearing on the proposed substantial amendment. During the public
comment period, the City received 15 written comments. 14 of the letters supported providing Habitat for Humanity of Oakland
County with funding to create additional affordable housing opportunities. One comment was from a family that wanted the City
to identify specific target areas because they wanted the City to purchased their foreclosed home.  Copies of the comments were
provided to HUD.
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Action Plan Narrative :  Areas of Greatest Need :  Based on the 2000 Census Data, the City of Pontiac has over 63% households
which qualify under 80% or below of Area Median Income. The City has consistently had a much higher rate of unemployment
than surrounding communities and a lower housing value. Pontiac currently has an unemployment rate of 20.5% while the
surrounding communities in Oakland County have an unemployment rate of 8%. Based on the data provided by HUD, Pontiac
has a higher unemployment than either Detroit (17.7%) or Flint (17%) In 2000, the median household income in Pontiac was
$31,207 while the State of Michigan's per capita income was $44,467 and Oakland County's was $61,907. At $15,842, the per
capita income is 48% of the per capita income of Oakland County. Using data from the Mortgage Bankers Association National
Delinquency Survey as of June 2008, HUD has calculated the approximate number of foreclosure starts for all of 2007 and the
first six months of 2008. In Pontiac, this number is estimated at 1,616 giving Pontiac a foreclosure rate of 12.6%. This rate is
third in Michigan only behind Detroit and Flint. In reviewing the foreclosure and abandonment risk score, of which 1 is the lowest
and 10 is the highest, there are six Block Groups in the City that have a risk score of 9. These are clustered on the north side of
the City in Census Tracts 1410, 1411 and 1412 and one other Census Tract 1419 which is located on the west side of the City.
The remaining 63 Block Groups in the City have a risk score of 10, the highest and these cover the entire community. In addition,
over 50% of persons who have a mortgage have what is considered to be a high cost, high risk sub prime mortgage. This
represents over 3,200 potential foreclosures due to the nature of these mortgages. In addition, there are over 2,100 vacant
housing units currently in the City and these are also located throughout the City. The average vacancy rate in the City is 8.6%
with several Census Tracts having vacancy rates over 19%. Due to the economic conditions in the City and the large number of
foreclosures (over 1,600 in 18 months), the City has a large number of vacant, foreclosed upon properties in the City. While
many of these homes are standard homes that can be rehabilitated up to current code, there are approximately 150 foreclosed
homes that need to be demolished based on current conditions. The City, through its regular CDBG program, has focused a
portion of our funding toward the demolition of condemned, blighting single family homes. Currently, the City has a list of
approximately 600 homes that are in some part of the Substandard Process. With the large number of foreclosures in our
community, the City has seen an increase in the number of properties that go through the City's Substandard Housing that are
bank-owned foreclosed upon properties. As the inventories of the banks increase, the properties in Pontiac are not being
maintained properly and the houses are not being secured against trespass. As properties sit vacant in the City, the houses are
broken in to and the salvageable materials are removed. This sometimes includes the doors and the windows as well as the
furnace, hot water heaters, the plumbing, wiring and fixtures. The houses are then left completely open to the elements and fast
become an attractive nuisance and a threat to health and safety. The use of these NSP funds will also help the City to start to
build back its tax base which has severely erodedby dropping home values (-13.3% since 2000), tax foreclosures and loss of
housing stock to abandonment and demolition. In an article from the Oakland Press dated November 20, 2008, it stated that the
property values in Pontiac had declined even further, 20.11 % during the previous year (October 1, 2007 through September 20,
2008). This information was from a study of sales through the Oakland County Equalization Department.  Distribution and and
Uses of Funds :  The City is proposing to address the issue of vacant, blighting foreclosed upon properties in the City of Pontiac
with the following activities: 1. Demolition of blighting vacant foreclosed upon homes: The City will target approximately 50 or
more blighting vacant foreclosed upon structures. The properties must be designated and documented as blighting through the
City's Substandard process. The properties must be bank owned properties at the time of demolition. Priority will be given to
those properties that are located within the seven designated Target Areas of the Cities of Promise. 2. Redevelopment of
Abandoned or Vacant Property The City Council will allocate $400,000 for the construction of at least eight new single family
homes that will be constructed to Michigan Green Build or LEED Certification. The City will bid out the construction of the new
homes to eligible companies to construct these home using the funds as a subsidy to make the homes more affordable to
persons at 50% or below of area median income. The City will partner with a contractor with green building experience to
construct at least two single family homes that meet Michigan Green Build or LEED Certification while providing job training
opportunities. The City will partner with our local job training agency to provide individuals interested in learning green building
skills and technology. The two single family homes will be constructed on vacant, city-owned land and after completion, the
homes will be used as rental properties for two households at 50% or below of area median income. If the households are
interested and able, the City will work with them on a lease purchase program to eventually acquire the homes. 3.
Acquisition/Rehab and Resale for Affordable Housing: The City will purchase vacant, foreclosed upon bank-owned properties at a
discount (5 to 15%) of appraised value (required by regulations). The City will complete a team inspection and energy audit on
each home and make necessary repairs to bring up to code and improve energy efficiency. The homes will then be made
available for sale to income eligible households up to 120% of Area Median Income for the amount of NSP assistance invested in
the home (required by regulations). 4. Downpayment and Rehab Assistance: The City will provide up to $20,000 in downpayment
assistance to eligible homebuyers up to 120% of Area Median Income. Potential homebuyers will find a home to purchase. The
home must be foreclosed upon, bank owned and vacant. The City will complete an appraisal (required), a team inspection and
energy audit on the home. The funds can be used for any combination of downpayment (mortgage buy down), reasonable
closing costs and rehabilitation costs. Assistance will be provided in the form of a soft second, deferred loan in the amount of NSP
assistance. The loan will be a no interest deferred loan payable at the time that the home is sold or title is transferred. Overall
the proposed activities would assist a minimum of 69 households with new housing opportunities. This includes both rental and
homeownership opportunities. The program will focus on bringing these housing units up to current building codes and to Energy
Star standards to promote long term affordability and sustainability to help stabilize our neighborhoods. Any program income
generated by homeowner activities will be reinvested back to the same activity generating the program income allowing the City
to complete additional homeownership units. Program income may generate an additional 16 units of homeownership on the first
generation of these funds. The program will also allow the demolition of an additional 50 or more substandard, blighting, vacant,
bank owned properties in our communities with the added possibility of matching funds from the Cities of Promise Blight
Elimination Grant which could address another 15 properties for demolition.  Definitions and Descriptions :  A blighted property is
a blighted/abandoned/uninhabitable property that meets any of the following criteria:  Declared a public nuisance in accordance
with local housing, building, plumbing, fire or other related code or ordinance.  Attractive nuisance because of the physical
condition or use.  Fire hazard or is otherwise dangerous to the safety of persons or property.  Has had utilities, plumbing,
heating, or sewerage disconnected, destroyed, removed or rendered ineffective for a period of 1 year or more so that the
property in unfit for its intended use.  The City will use the HOME definition of "affordable rents" at 24 CFR 92.252(a), (c) and (f).
For those families at 66 to 120% of area median income, the City will the recently issued final FY2009 (updated as needed) Fair
Market Rents for the Detroit-Warren-Li9vonia, MI HUD Metro FMR Area of which included the City of Pontiac (24 CFR 92.252
(a)1).  For those families at 65% or below for area median income, the City will target retns that do not exceed 30%  of the
income eligible household's adjusted income to insure affordability.  Low Income Targeting :  The City of Pontiac is allocating
$1,037,201 or 29% of the total NSP allocation to housing will benefits persons at 50 percent or below of area median income.
The City will allocate $400,000 to Habitat for Humanity of Oakland for the redevelopment of seven vacant lots for the
development of six single family homes. Upon completion, the homes will be sold to families with incomes at 50 percent or below
area median income. The new homes will meet Michigan Green Build or LEED Certification to ensure the long term affordability of
the homes. The City is also working with a nonprofit housing developer for the development of an additional six rental units for
families at 50 percent or below of area median income. The nonprofit will purchase tax foreclosed properties and rehabilitate
them to current City of Pontiac Code. The developer will make energy efficient upgrades to the units as part of the rehabilitation.
This contract amount is $637,200.  Acquisition and Relocation :  As part of the Neighborhood Stabilization Program, the City of
Pontiac will only acquire vacant, foreclosed and abandoned properties. The City will not purchase any occupied properties or
cause any persons or families to be relocated from their housing. As part of the demolition program, all structures that go
through the Substandard process or that are condemned are required to be vacant. No one can legally reside in a condemned
housing unit. None of the houses targeted for demolition would qualify as standard housing and would have been vacant for over
180 days. Based on the locations of the houses and the assessed value of the properties, The City is estimating that
approximately 60% or higher of the units being demolished would be considered to low-mod housing.  Public Comment :  As part
of the City's Citizen Participation Plan, the Federal Programs Division consults with members of the Coordinating Council on all
matters which pertain to the Federal Programs. The Coordinating Council is a 28-member body consisting of four (4) citizens
from each of the seven (7) Citizen District Councils. At the October 20, 2008 meeting of the Coordinating Council, staff provided
an overview of the Neighborhood Stabilization Program to those members in attendance. Staff went through the funding
annoucement and eligible NSP uses. Staff asked that each of the members take back an overview of the program to the
members of their Citizens District Council to prepare the citizens for the development of the plan.  Staff also made a special
presentation to the Pontiac City Council on Thursday, October 30, 2008. this presentation was made as part of the regular City
Council meeting which is televised on the City's public access cable channel. Staff met again on Thursday, November 6, 2008 as
part of the City Council's Community Development Subcommittee to discuss the proposed activties of the NSP program. The
meeting was also televised on the City's cable access channel. Staff continued to meet with the Pontiac City Council in the
preparation of this plan. Information was also provided on the City's website www.pontiac.mi.us The City also opened a 15-day
public comment period on the draft of the plan after a public hearing on the proposed substantial amendment. During the public
comment period, the City received 15 written comments. 14 of the letters supported providing Habitat for Humanity of Oakland
County with funding to create additional affordable housing opportunities. One comment was from a family that wanted the City
to identify specific target areas because they wanted the City to purchased their foreclosed home.  Copies of the comments were
provided to HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,526,585.62

$3,526,585.62

$3,526,585.62

$3,526,585.62

$3,526,585.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,526,605.62

Match Contribution: $36,000.00

Overall Progress Narrative:

 Project completed.  Nothing new to report.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0009

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab 25%
Set Aside

Acquistion/Rehab/Resa
le LMMI
Bucket Project
Bucket Project
Bucket Project
Bucket Project
Bucket Project
Bucket Project
Construction of New
Housing
Demolition of Blighting
Structures

NSP Administration

77M17

77M18

77N05
77n16
77N17
77N18
77N19
77N31
77M05

77M31

77M16

Acquisition/Reha
bilitation - 50%
AMI
Acquisition/Reha
bilitation - LMMI
77N05
77n16
77N17
77N18
77N19
77N31
Redevelopment
of New Housing
Demolition of
Blighted
Structures
NSP Program
Administration

$3,526,585.62 $3,526,585.62 $0.00

$637,200.52 $637,200.52 $0.00

$1,380,601.28 $1,380,601.28 $0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$400,000.00 $400,000.00 $0.00

$770,000.00 $770,000.00 $0.00

$338,783.82 $338,783.82 $0.00
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Grantee Activity Number:                        77M05
Activity Title:                                             Redevelopment of New Housing

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

77N05 Construction of New Housing

Projected Start Date: Projected End Date:

04/01/2009 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue, Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

City of Pontiac Federal Programs Division
47450 Woodward Avenue, Pontiac, MI  48342 $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City has contracted with Habitat for Humanity as a developer to construct six (6) single family, Michigan Green Build homes. Upon
completion, the homes will be sold to households at 50% or below of AMI.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M05
Activity Title:                                             Redevelopment of New Housing

The project will be located on vacant, City Owned properties in Census Tracts 1416, 1417, 1421, 1422, 1424 and 1425. These are areas of the
City have the greatest concentration of vacant lots and currently targeted for revitalization activities.

Location Description:

 Retainage released for 311 Ferry.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77M16
Activity Title:                                             NSP Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

77N16 NSP Administration

Projected Start Date: Projected End Date:

02/01/2009 09/01/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue, Pontiac, MI
48342,248-758-3780  - Patricia Lile, Block Grant Administrator

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$338,783.82

$338,783.82

$338,783.82

$338,783.82

$338,783.82

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M16
Activity Title:                                             NSP Program Administration

Total Funds Expended: $338,783.82

City of Pontiac Federal Programs Division
47450 Woodward Avenue, Pontiac, MI  48342
248-758-3780  - Patricia Lile, Block Grant Administrator

$338,783.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This the general administration of the NSP program for the City of Pontiac utilizing the 10% of the NSP grant allocation. The funds will be used
to administer and carry out the activities of the NSP program.

Activity Description

The NSP program will be administered out of the office of the Federal Programs Division of the City of Pontiac. The city offices are located at
47450 Woodward Avenue, Pontiac, MI  48342.

Location Description:

 Time spent by new program administrator to learn how to operate DRGR and review pay packets for close out.  Also, attorney assited in some
final reviews.  Previous expenditures underreported by $2,234.40.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77M17
Activity Title:                                             Acquisition/Rehabilitation - 50% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

77N17 Acquisition/Rehab 25% Set Aside

Projected Start Date: Projected End Date:

04/01/2009 08/01/2011
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M17
Activity Title:                                             Acquisition/Rehabilitation - 50% AMI
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue,Pontiac, MI 48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$637,200.52

$637,200.52

$637,200.52

$637,200.52

$637,200.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $637,220.52

City of Pontiac Federal Programs Division
47450 Woodward Avenue
Pontiac, MI 48342

$637,220.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will contract out services to acquire vacant, foreclosed properties in these neighborhoods. The homes will be brought up to code and
made Energy Star compliant to insure long term affordability. The homes will then to made available for sale or rent to families with incomes up
to 50% of AMI.  Two with incomes up to 120%.

Activity Description

The City will focus on those areas of the City where Revitalization is not currently underway. These are the neighborhoods that previously had
higher assessed values and had higher concentrations of homeownership. These areas included Census Tracts 1410, BG2; CT1411; CT1413;
CT1414 exc. BG1; CT1415; CT1416 exc. BG4; CT1417; CT1418; CT1419; CT 1420; CT1421; CT1425; CT1426 and CT1427.

Location Description:

 Previous expenditures overreported by $733.69.

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M17
Activity Title:                                             Acquisition/Rehabilitation - 50% AMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77M18
Activity Title:                                             Acquisition/Rehabilitation - LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

77N18 Acquistion/Rehab/Resale LMMI

Projected Start Date: Projected End Date:

04/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue, Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,380,601.28

$1,380,601.28

$1,380,601.28

$1,380,601.28

$1,380,601.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,380,601.28

City of Pontiac Federal Programs Division
47450 Woodward Avenue, Pontiac, MI  48342 $1,380,601.28

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M18
Activity Title:                                             Acquisition/Rehabilitation - LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will purchase vacant, foreclosed properties for resale to families with incomes up to 120% of AMI. The City will contract with an
organization to oversee the acquisition, the rehabilitation which includes bringing the home up to code and making the home Energy Star
compliant, and marketing and selling the homes.

Activity Description

The City will purchase vacant, foreclosed properties in the more stable neighborhoods of the City. These areas traditionally had higher assessed
values and higher rates of homeownership. The funds will be used to stabililze these areas. These areas include CT1410, BG2; CT1411, CT
1413; CT1414 exc. BG1; CT1415; CT1416 exc. BG4; CT1417; CT1418; CT1419; CT1420; CT1421; CT1425; CT1426 and CT1427.

Location Description:

 Previous expenditures underreported by $75,443.68.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77M31
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

77N31 Demolition of Blighting Structures

Projected Start Date: Projected End Date:

04/01/2009 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue, Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M31
Activity Title:                                             Demolition of Blighted Structures

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$770,000.00

$770,000.00

$770,000.00

$770,000.00

$770,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $770,000.00

City of Pontiac Federal Programs Division
47450 Woodward Avenue, Pontiac, MI  48342 $770,000.00

Match Contributed: $36,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will demolish approximately 50 or more blighting or condemned vacant, foreclosed upon properties in NSP eligible areas of the City.
These homes will be vacant, foreclosed upon properties that have been determined by the City's Substandard Housing process to be dangerous
and blighting to the community. The City will target those properties considered to no longer be economically feasible to rehabilitate into
standard housing.

Activity Description

The City will demolish vacant, blighting foreclosed upon properties that are located within nine (9) locally designated target areas. These target
areas are in NSP eligible areas of the City (greater than 51% of LMMI). These areas include all of or portions of the following Census Tracts:
1416, 1417, 1421, 1422, 1424, 1425 and 1427.

Location Description:

 During the reporting period, the City completed its NSP1 Demolitions with the asbestos abatement of four units and the demolition 13
structures. The City has demolished 107 structures with NSP1 funds overall. These units were all substandard structures that were either
foreclosed upon for mortgages or property taxes.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77M31
Activity Title:                                             Demolition of Blighted Structures

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77N05
Activity Title:                                             77N05

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue, Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N05
Activity Title:                                             77N05
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City of Pontiac will up to ten vacants for the construction of up to ten new single family homes. The City will work with a community
partner to construct two single family, energy efficient homes that will be used for job training purposes. The City has set aside $250,000 for
this activity where by the City will be working with our workforce development to identify individuals to receive job training on energy
efficient/LEED Certified/or Michigan Green Build construction techniques. Upon completion, these homes will be marketed to households at 50%
or below of area median income. The City target the remaining $400,000 toward the construction of eight additional energy efficient homes.
The City will bid out the project and use the NSP funds to buy the cost of the new homes so that they are affordable to households at 50% or
below of area median income

Activity Description

The City of Pontiac will up to ten vacant lots for the construction of up to ten new single family homes. The City will prioritize the construction
of these single family homes in the identified target areas of the Cities of Promise program and the targeted neighborhoods of the HOME
program to build on existing new development created by our nonprofit housing organizations.

Location Description:

 During the first quarter, the City did not expend of the funds for this activity. The City will finalize the Request for Proposals for the activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77n16
Activity Title:                                             77n16

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77n16
Activity Title:                                             77n16
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue, Pontiac, MI
48342,248-758-3780  - Patricia Lile, Block Grant Administrator

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pontiac Federal Programs Division
47450 Woodward Avenue, Pontiac, MI  48342
248-758-3780  - Patricia Lile, Block Grant Administrator

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City will use the allowable 10% of the grant funds for the administration and oversight of the Neighborhood Stabilization Program. The
funds will be used to pay salaries, fringes, supplies and other standard operating expenses for the Neighborhood Stabilization Program
activities.

Activity Description

The Neighborhood Stabilization Program will be administered out of the Federal Programs Division Office located at Pontiac City Hall, 47450
Woodward Avenue, Pontiac, MI  48342.

Location Description:

 During the reporting period, the City received the invoice for the NSP NOFONSI Public Notice and there were pre-award administrative staff
costs. These funds will be drawn down in the next quarter.

Activity Progress Narrative:



10076

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77n16
Activity Title:                                             77n16

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77N17
Activity Title:                                             77N17

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division ,47450 Woodward Avenue,Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N17
Activity Title:                                             77N17
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City will acquire vacant, foreclosed upon bank owned properties at a negotiated discount and the City will rehabilitate these homes bringing
them back up to code and completing energy efficient upgrades on the homes. Upon completion of the rehabilitation, the homes will first be
offered for sale to persons at 50% or below of AMI. If the City identifies a family that is interested in purchasing the home but can do so based
on current credit issues, the City will work with them including providing a lease purchase option to make them credit worthy to purchase the
home. If the home cannot be sold the homes will be rented to families at 50% or below of AMI at an affordable rent.

Activity Description

The City will acquire seven vacant homes that will be rehabilitated and sold to eligible households with incomes at 50% or below of area
median income. The City has not identified specific locations of properties at this time but there vacant, foreclosed upon homes located
throughout the community. With the exception of five block groups which have a foreclosure risk score of 9, the remainder of the City has been
designated with a foreclousure risk score of 10.

Location Description:

 The City is preparing the Request for Proposals for this activity to oversee the rehabilitation of the units acquired. The City has identified 10
single family homes that it will purchase from Oakand County. These are all tax foreclosed properties. The City has also identified five mortgage
foreclosed properties that the City is interested in purchasing. The actual addresses of the properties will be added after the closing on each
unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77N18
Activity Title:                                             77N18

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N18
Activity Title:                                             77N18
02/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue,Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City will acquire vacant, foreclosed upon bank-owned housing units in the City. The City will rehabilitate these units up to current code with
an emphasis on bringing the homes into compliance with Energy Star standards to make them more energy efficient. Upon completion, the
housing will be sold to income eligible homebuyer households with incomes up to 120% of AMI. If the home cannot be sold, the property will
be rented to income eligible households at an affordable rent for their household type. The City will work with individual families to provide a
lease/purchase option for those families who can prepare themselves for homeownership within a 36 month or less time frame.

Activity Description



10079

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N18
Activity Title:                                             77N18

The City will acquire vacant, foreclosed upon bank owned properties located throughout the City. The City will give priority to those properties
located in the targeted areas identified through the Cities of Promise program and through the neighborhood revitalization areas of the HOME
program. The City will only acquire properties that are economically feasible to rehabilitate into standard housing at an affordable rate. The City
will work with Federal Agencies to identify their housing inventory in the City and work to purchase homes at a deep discount. These homes are
located throughout the community.

Location Description:

 The City is preparing the Request for Proposals for this activity to oversee the rehabilitation of the units acquired. The City has identified 10
single family homes that it will purchase from Oakand County. These are all tax foreclosed properties. The City has also identified five mortgage
foreclosed properties that the City is interested in purchasing. The actual addresses of the properties will be added after the closing on each
unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        77N19
Activity Title:                                             77N19

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division,47450 Woodward Avenue,Pontiac, MI 48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N19
Activity Title:                                             77N19
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City of Pontiac will up to $20,000 in downpayment assistance, reasonable closing costs and housing rehabilitation to income-eligible,
homebuyer households who purchase a vacant, foreclosed upon home in the City of Pontiac. The homebuyer must apply to the City prior to the
purchase of the home and must negotiate a discounted purchase price from the owner. The homebuyer must be able to obtain a conventional
first mortgage and the NSP funds will fund the gap to make the homes more affordable. The City will assist at a minimum, 20 households under
this program.

Activity Description

The program will be operated out of the Federal Programs Division Office located at 47450 Woodward Avenue, Pontiac. This program is a
homebuyer drive activity so the program participants will choose their own homes to acquire. The homes can be located throughout the entire
community.

Location Description:

 During the reporting period, the City had approximately 12 applications from interested households. The City is reviewing eligibility and the
applicants are completing the necessary homebuyer education training with Lighthouse Community Development.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N31
Activity Title:                                             77N31

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pontiac Federal Programs Division and Building and Safety Engineering Division,
47450 Woodward Avenue, Pontiac, MI  48342

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0009
Grantee :                       Pontiac, MI

Award Date: Grant Authorized Amount: $3,526,585.62 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        77N31
Activity Title:                                             77N31

The City will demolish approximately 50 or more blighting condemned structures located in NSP eligible areas of the City. These homes will be
vacant, foreclosed upon bank owned properties that have been determined by the City's Substandard Housing Process to be dangerous and
blighting to the community. The City will target those properties considered to no longer be economically feasible to rehabilitate into standard
housing.

Activity Description

The City will prioritize the demolition of blighting, substandard, vacant foreclosed upon properties located within the City designated Cities of
Promise Targeted Areas. These locally designated areas have a high percentage of abandoned, condemned homes and include all of or portions
of the following Census Tracts:  1416, 1417, 1421, 1422, 1424, 1425, and 1427. Although these areas are targeted, the City will demolish
structures throughout the City in NSP eligible areas of the City (block groups with greater than 51% of households at 120% or below).

Location Description:

 During the reporting period, the City identified 21 NSP structures. Each of the structures was tested for asbestos, and if asbestos was found,
the units were abated. The City was able to demolish 12 blighting structures under the NSP program. The City expended $69,595 in NSP funds
and the funds will be drawn in the next quarter. The City will work to complete the demolition of these remaining 9 homes during the next
quarter. The City also put out an additional 70 homes to bid and will award another demolition within the next two weeks.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data provided by HUD allows Redford Township to identify areas with a high
percentage of foreclosures. The HUD model, estimated count of foreclosure starts over 18 months through June 2008 and is
divided by estimated number of mortgages times 100. This data was calculated at Census Tract level. Redford Township's
foreclosure rate percentage is highest in areas north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road)
and in the southeast portion of the Township. All of these areas posted a foreclosure rate of 11.6 percent to 14.1 percent.
Research was done through the Redford Township Assessor to identify addresses that were on file with the Township as
foreclosed homes. Over 400 foreclosures were identified and mapped. According to the Township Assessor data the areas with
the highest inventory of foreclosures are the sames as stated in the above paragraph. The assessment, developed by HUD,
provides a score for each Census Block Group from 1 to 10, where 1 indicates that HUD data suggest a very low risk and a 10
suggests a very high risk for foreclosure and abandonment. Using HUD's Foreclosure and Abandonment Risk Scoring System, the
Township identified the areas of greatest need that will likely face a significant rise in the rate of home foreclosures Redford
Township is at high risk of foreclosure throughout the Township. According to HUD data the Township is comprised of 10 and 9
risk scores. Again, high risk areas are north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road to Five Mile
Road) and in the southeast portion of the Township. The remaining areas of the Township all posted 9 risk scores. Nearly 1,000
vacant structures were identified throughout the Township by our Building Department in 2008. The data identifies that Census
Tracts 5541, 5542, 5543, 5545, and 5551 have the highest inventory of vacant/abandoned structures. These Census Tracts are
mainly concentrated in the northern portion of the Township with Census Tract 5551 being the exception. It has been concluded
that the following areas have been hardest hit and can be labeled "Areas of Greatest Need": * Northern Redford Township
(Census Tract 5541, 5542, 5543, and 5544) * Central Redford Township (Census Tract 5545 and 5548) * Southern Redford
Township (Census Tract 5551, 5553, and 5554)  Distribution and and Uses of Funds :  Redford Township will use its allocation of
Neighborhood Stabilization Program (NSP 1) funds ($3,041,364.00) plus Program Income to administer, acquire, demolish,
rehabilitate, redevelop, offer homebuyer assistance and market said properties to income eligible persons that are at or below
50% AMI and persons that are 51%-120% AMI. All NSP 1 funded activities/properties will be located in the "Areas of Greatest
Need' as determined by our research data as previously submitted in our NSP 1 Substantial Amendment.  Definitions and
Descriptions :    DANGEROUS BUILDINGS/BLIGHTED STRUCTURES:
 As defined in the Federal Register Vol. 73, No. 194 (II) (A), Monday October 6, 2008, notice of allocation, application
procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment of
abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is generally
described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 It has been determined by the U.S. Department of Housing and Urban Development that the before quoted section of the
Federal Register be used as a base in which a Grantee should further define a blighted structure for the purposes of
implementing the clearance of such structures through the Neighborhood Stabilization Program, a component of HUD's
Community Development Block Grant program, as authorized by The Housing and Economic Recovery Act of 2008.  Therefore,
Redford Township, a Grantee of HUD's CDBG and NSP funds, further de- fines a blighted or dangerous structure in the Redford
Township Dangerous Buildings Ordinance as:
 Dangerous building means any building or structure, residential or otherwise, that has one or more of the following defects or is
in one or more of the following conditions: 1. A door, aisle, passageway, stairway or other means of exit does not conform to the
International Fire Code or Michigan Building Code. 2. A portion of the building or structure is damaged by fire, wind, flood or
other cause so that the structural strength or stability of the building or structure is appreciably less than it was before the
catastrophe and does not meet the minimum requirements of the Housing Law of Michigan, Public Act 167 of 1917, as amended,
(MCL 125.401 et seq.) or the Michigan Building Code for a new building or structure, purpose or location. 3. A part of the building
or structure is likely to fall, become detached or dislodged, or collapse and injure persons or damage property. 4. A portion of the
building or structure has settled to such an extent that walls or other structural portions of the building or structure have
materially less resistance to wind than is required in the case of new construction by the Housing Law of Michigan, Public Act 167
of 1917, as amended, (MCL 125.401 et. seq.) or the Michigan Building Code. 5. The building or structure, or a part of the building
or structure, because of dilapidation, deterioration, decay, faulty construction, or the removal or movement of some portion of
the ground necessary for the support, or for other reason, is likely to partially or completely collapse, or some portion of the
foundation or underpinning of the building or structure is likely to fall or give way. 6. The building or structure, or a part of the
building or structure, is manifestly unsafe for the purpose of which it is used. 7. The building or structure is damaged by fire,
wind or flood, or is dilapidated or deteriorated and becomes an attractive nuisance to children who might play in the building or
structure to their danger, or becomes a harbor for vagrants, criminals or immoral persons, or enables persons to resort to the
building or structure for committing auce or an unlawful imoral act. 8. A building or structure used or intended to be used for
dwelling purposes, including the ad- joining grounds, because of dilapidation, decay, damage, faulty construction or
arrangement, or otherwise, is unsanitary or unfit for human habitation, is in a condition that the health officer of the township or
county determines is likely to cause sickness or disease, or is likely to injure the health, safety or general welfare of people living
in the dwelling. 9. A building or structure is vacant, dilapidated and open at door or window, leaving the interior of the building
exposed to the elements or accessible to entrance by trespassers. 10. A building or structure remains unoccupied for a period of
180 consecutive days or longer, and is not listed as being available for sale, lease or rent with a real estate broker licensed under
Article  25 of the Occupational Code, Public Act 299 of 1980, (MCL 339.2501 et seq.) or is not publicly offered for sale by the
owner. This subdivision does not apply to either of the following: - A building or structure as to which the owner or agent does
both of the following: a) Notifies the building department that the building or structure will remain unoccupied for a period of 180
consecutive days. The notice shall be given by the owner or agent not more than 30 days after the building or structure becomes
unoccupied. b) Maintains the exterior of the building or structure and adjoining grounds in accordance with this article and the
Housing Law of Michigan, Public Act 167 1917, as amended, (MCL 125.401 et seq.) or the Michigan Building Code. - A secondary
dwelling of the owner that is regularly unoccupied for a period of 180 days or longer each year, if the owner notifies the township
building department that the dwelling will remain unoccupied for a period of 180 consecutive days or more each year. An owner
who has given notice prescribed in this subparagraph shall notify the township building department not more than 30 days after
the dwelling no longer qualifies for this exception. As used in this subparagraph, "secondary dwelling" means a dwelling such as a
vacation home, hunting cabin or summer home that is occupied by the owner or a member of the owner's family during part of
the year.
 Redford Township is the enforcing agency, through the Township Building Official and/or such other official(s) or agency as may
be designated by the Township Board.
   CONTINUED AFFORDABILITY:
 Redford Township will ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties under NSP remain affordable to individuals
or families whose incomes do not exceed 120 percent of area median income or, for units originally assisted with NSP funds.
 In addition, Redford Township will ensure that homes remain affordable to individuals and families whose incomes do not
exceed 50 percent of area median income.
 Although Redford Township does not have a HOME program the Township will ensure long-term affordability by requiring HOME
standards on all activities that require the purchase and resale of homes. As identified in 24 CFR 92.252 (e) and CFR 92.254 the
periods of affordability applicable to NSP homebuyer projects are as follows:
 ,
 ,
 Under $15,000                            5 years
,
 Between $15,000 to $40,000      10 years
,
 Over $40,000                            15 years
,
 New Hosuing Construction          20 years
,
 ,
 While these are minimum requirements, the Township may choose to implement more stringent affordability requirements than
the minimum listed here to ensure that the properties remian affordable as long as possible.
   HOUSING REHABILITATION:
 Redford Township will use Housing Rehabilitation standards that were developed as a part of the Redford Township Housing
Rehabilitation Program. Rehabilitation of housing units will meet all current Redford Township and State of Michigan Building
Codes.
 The Township will address the lead based paint hazards that are found in all homes rehabilitated with the Township's NSP funds.
The Township will continue to encourage appropriate staff and participating con- tractors to attend training and obtain
certification in "Lead Based Paint Safe Work Practices" for Township construction rehabilitation projects.
 Further information regarding Redford Township Housing Rehabilitation can be viewed in the Housing Rehabilitation Manual.
   AFFORDABLE RENTS:
 Redford Township is committed to supplying affordable rental units to Redford Township residents. As most of the NSP funds
will be directed to homeownership, in cases where rentals are appropriate the FY 2009 Fair Market Rent for the Detroit-Warren-
Livonia MSA will be used.
 The table above shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different numbers of bedrooms are
computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for the different unit sizes to
the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-Bedroom FMR to determine the
Final FY 2009 FMRs for the different size units.
 The 40th Percentile 2005 Intermediate Rents for different size units are computed from 40th Percentile 2000 Census Base Rents
that are updated to 2005 using the 2000-to-2005 update factors for each unit size derived from the Revised Final FY 2005 FMR
for the old FMR area that contained Detroit-Warren-Livonia MSA. If continuous rental of assisted units to the LMMI population is
carried out then Redford Township will ensure long term affordability through the following: - If tenant income increases above
the qualifying threshold after the initial or any subsequent annual lease period, the rent shall be adjusted according to their new
income level. - Income qualified tenants (those with income below120% of the area median income) must pay no more than 30
percent of their adjusted income for rent and utilities.  Low Income Targeting :  Low income individuals and families are those
hardest hit by the foreclosure crisis. Redford Township will ensure that this demographic is assisted through the Neighborhood
Stabilization Program.
 The income limits used to determine very low, low, moderate, and middle income individuals is established by HUD. For the
purpose of the NSP Program, Redford Township will utilize the data established for Detroit-Warren-Livonia MSA. These numbers
were updated for 2009. The income table below displays these income categories and limits.
 Redford Township will make at least $760,341 (25% of Redford Township's NSP allocation, as required) available for the
purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income. Programs to accomplish this may include acquisition,
rehabilitation/redevelopment, down payment assistance and demolition of blighted structures.  Acquisition and Relocation :  The
Township does not have, nor does it anticipate funding any activities that will displace any resident or businesses as part of the
Neighborhood Stabilization Program. If displacement does occur, the residents or businesses displaced would be entitled to
compensation and / or assistance under applicable federal laws. Should the need for displacement ever arise, the Township will
officially notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The
no- tice will include a description of the proposed action, a discussion of how the resident or business owner might be affected,
and information concerning their rights and benefits.  Public Comment :  Following are the steps that lead to adoption of the
substantial amendment by the Redford Township Board and submission to the U.S. Department of Housing and Urban
Development by December 1, 2008.
 On Tuesday, October 28, 2008 at 5:00 pm, Redford Township held a CDBG Advisory Board public meeting at the Redford
Township Community Center, 12121 Hemingway, Redford, Michigan 48239. The purpose of the meeting was to give an
opportunity for the citizens and the CDBG Advisory Board to make comments on the proposed activities for the Neighborhood
Stabilization Program.
 Redford Township will insert any public comments that are received during Public Hearings or received during the required 15-
day public comment periods into the NSP Substantial Amendment.
 The public comment period began on November 10, 2008 and will end on November 24, 2008 for the initial plan and February
15, 2010 through March 1, 2010 for the most recent amendment to the plan.
 The plan is available for viewing on the Redford Township website (www.redfordtwp.com). Also, in accordance with the Redford
Township Citizen Participation Plan, copies of the draft Substantial Amendment will be available for viewing at the Community
Development Department. Copies of the NSP Substantial Amendment to interested citizens and organizations will be made
available upon request.
 The Redford Township Board will take the Substantial Amendment up for consideration and adoption on Tuesday, November 25,
2008, at 7:00p.m. at the Redford Township Town Hall, 15145 Beech Daly Road, Redford, MI 48239.
 All correspondence, records, written proposals, minutes of the public hearings and meetings will be retained in the Community
Development Department. Any pertinent information, such as written proposals from a citizens group, etc. will be presented to
the Community Development Block Grant Advisory Board for review and consideration.
 If assistance in reading or obtaining program records is needed, the Redford Township Community Development Department
should be contacted at 313- 387-2785 or interested parties can access records at the Community Development Department,
12121 Hemingway, Redford, Michigan 48239.
 There were no public comments submitted during the initial 15-day public comment period from November 10, 2008 through
November 24, 2008. In addition, no public comments were submitted during the 15-day public comment period pertaining to the
most recent NSP amendment from February 15, 2010 through March 1, 2010.
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Action Plan Narrative :  Areas of Greatest Need :  Data provided by HUD allows Redford Township to identify areas with a high
percentage of foreclosures. The HUD model, estimated count of foreclosure starts over 18 months through June 2008 and is
divided by estimated number of mortgages times 100. This data was calculated at Census Tract level. Redford Township's
foreclosure rate percentage is highest in areas north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road)
and in the southeast portion of the Township. All of these areas posted a foreclosure rate of 11.6 percent to 14.1 percent.
Research was done through the Redford Township Assessor to identify addresses that were on file with the Township as
foreclosed homes. Over 400 foreclosures were identified and mapped. According to the Township Assessor data the areas with
the highest inventory of foreclosures are the sames as stated in the above paragraph. The assessment, developed by HUD,
provides a score for each Census Block Group from 1 to 10, where 1 indicates that HUD data suggest a very low risk and a 10
suggests a very high risk for foreclosure and abandonment. Using HUD's Foreclosure and Abandonment Risk Scoring System, the
Township identified the areas of greatest need that will likely face a significant rise in the rate of home foreclosures Redford
Township is at high risk of foreclosure throughout the Township. According to HUD data the Township is comprised of 10 and 9
risk scores. Again, high risk areas are north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road to Five Mile
Road) and in the southeast portion of the Township. The remaining areas of the Township all posted 9 risk scores. Nearly 1,000
vacant structures were identified throughout the Township by our Building Department in 2008. The data identifies that Census
Tracts 5541, 5542, 5543, 5545, and 5551 have the highest inventory of vacant/abandoned structures. These Census Tracts are
mainly concentrated in the northern portion of the Township with Census Tract 5551 being the exception. It has been concluded
that the following areas have been hardest hit and can be labeled "Areas of Greatest Need": * Northern Redford Township
(Census Tract 5541, 5542, 5543, and 5544) * Central Redford Township (Census Tract 5545 and 5548) * Southern Redford
Township (Census Tract 5551, 5553, and 5554)  Distribution and and Uses of Funds :  Redford Township will use its allocation of
Neighborhood Stabilization Program (NSP 1) funds ($3,041,364.00) plus Program Income to administer, acquire, demolish,
rehabilitate, redevelop, offer homebuyer assistance and market said properties to income eligible persons that are at or below
50% AMI and persons that are 51%-120% AMI. All NSP 1 funded activities/properties will be located in the "Areas of Greatest
Need' as determined by our research data as previously submitted in our NSP 1 Substantial Amendment.  Definitions and
Descriptions :    DANGEROUS BUILDINGS/BLIGHTED STRUCTURES:
 As defined in the Federal Register Vol. 73, No. 194 (II) (A), Monday October 6, 2008, notice of allocation, application
procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment of
abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is generally
described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 It has been determined by the U.S. Department of Housing and Urban Development that the before quoted section of the
Federal Register be used as a base in which a Grantee should further define a blighted structure for the purposes of
implementing the clearance of such structures through the Neighborhood Stabilization Program, a component of HUD's
Community Development Block Grant program, as authorized by The Housing and Economic Recovery Act of 2008.  Therefore,
Redford Township, a Grantee of HUD's CDBG and NSP funds, further de- fines a blighted or dangerous structure in the Redford
Township Dangerous Buildings Ordinance as:
 Dangerous building means any building or structure, residential or otherwise, that has one or more of the following defects or is
in one or more of the following conditions: 1. A door, aisle, passageway, stairway or other means of exit does not conform to the
International Fire Code or Michigan Building Code. 2. A portion of the building or structure is damaged by fire, wind, flood or
other cause so that the structural strength or stability of the building or structure is appreciably less than it was before the
catastrophe and does not meet the minimum requirements of the Housing Law of Michigan, Public Act 167 of 1917, as amended,
(MCL 125.401 et seq.) or the Michigan Building Code for a new building or structure, purpose or location. 3. A part of the building
or structure is likely to fall, become detached or dislodged, or collapse and injure persons or damage property. 4. A portion of the
building or structure has settled to such an extent that walls or other structural portions of the building or structure have
materially less resistance to wind than is required in the case of new construction by the Housing Law of Michigan, Public Act 167
of 1917, as amended, (MCL 125.401 et. seq.) or the Michigan Building Code. 5. The building or structure, or a part of the building
or structure, because of dilapidation, deterioration, decay, faulty construction, or the removal or movement of some portion of
the ground necessary for the support, or for other reason, is likely to partially or completely collapse, or some portion of the
foundation or underpinning of the building or structure is likely to fall or give way. 6. The building or structure, or a part of the
building or structure, is manifestly unsafe for the purpose of which it is used. 7. The building or structure is damaged by fire,
wind or flood, or is dilapidated or deteriorated and becomes an attractive nuisance to children who might play in the building or
structure to their danger, or becomes a harbor for vagrants, criminals or immoral persons, or enables persons to resort to the
building or structure for committing auce or an unlawful imoral act. 8. A building or structure used or intended to be used for
dwelling purposes, including the ad- joining grounds, because of dilapidation, decay, damage, faulty construction or
arrangement, or otherwise, is unsanitary or unfit for human habitation, is in a condition that the health officer of the township or
county determines is likely to cause sickness or disease, or is likely to injure the health, safety or general welfare of people living
in the dwelling. 9. A building or structure is vacant, dilapidated and open at door or window, leaving the interior of the building
exposed to the elements or accessible to entrance by trespassers. 10. A building or structure remains unoccupied for a period of
180 consecutive days or longer, and is not listed as being available for sale, lease or rent with a real estate broker licensed under
Article  25 of the Occupational Code, Public Act 299 of 1980, (MCL 339.2501 et seq.) or is not publicly offered for sale by the
owner. This subdivision does not apply to either of the following: - A building or structure as to which the owner or agent does
both of the following: a) Notifies the building department that the building or structure will remain unoccupied for a period of 180
consecutive days. The notice shall be given by the owner or agent not more than 30 days after the building or structure becomes
unoccupied. b) Maintains the exterior of the building or structure and adjoining grounds in accordance with this article and the
Housing Law of Michigan, Public Act 167 1917, as amended, (MCL 125.401 et seq.) or the Michigan Building Code. - A secondary
dwelling of the owner that is regularly unoccupied for a period of 180 days or longer each year, if the owner notifies the township
building department that the dwelling will remain unoccupied for a period of 180 consecutive days or more each year. An owner
who has given notice prescribed in this subparagraph shall notify the township building department not more than 30 days after
the dwelling no longer qualifies for this exception. As used in this subparagraph, "secondary dwelling" means a dwelling such as a
vacation home, hunting cabin or summer home that is occupied by the owner or a member of the owner's family during part of
the year.
 Redford Township is the enforcing agency, through the Township Building Official and/or such other official(s) or agency as may
be designated by the Township Board.
   CONTINUED AFFORDABILITY:
 Redford Township will ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties under NSP remain affordable to individuals
or families whose incomes do not exceed 120 percent of area median income or, for units originally assisted with NSP funds.
 In addition, Redford Township will ensure that homes remain affordable to individuals and families whose incomes do not
exceed 50 percent of area median income.
 Although Redford Township does not have a HOME program the Township will ensure long-term affordability by requiring HOME
standards on all activities that require the purchase and resale of homes. As identified in 24 CFR 92.252 (e) and CFR 92.254 the
periods of affordability applicable to NSP homebuyer projects are as follows:
 ,
 ,
 Under $15,000                            5 years
,
 Between $15,000 to $40,000      10 years
,
 Over $40,000                            15 years
,
 New Hosuing Construction          20 years
,
 ,
 While these are minimum requirements, the Township may choose to implement more stringent affordability requirements than
the minimum listed here to ensure that the properties remian affordable as long as possible.
   HOUSING REHABILITATION:
 Redford Township will use Housing Rehabilitation standards that were developed as a part of the Redford Township Housing
Rehabilitation Program. Rehabilitation of housing units will meet all current Redford Township and State of Michigan Building
Codes.
 The Township will address the lead based paint hazards that are found in all homes rehabilitated with the Township's NSP funds.
The Township will continue to encourage appropriate staff and participating con- tractors to attend training and obtain
certification in "Lead Based Paint Safe Work Practices" for Township construction rehabilitation projects.
 Further information regarding Redford Township Housing Rehabilitation can be viewed in the Housing Rehabilitation Manual.
   AFFORDABLE RENTS:
 Redford Township is committed to supplying affordable rental units to Redford Township residents. As most of the NSP funds
will be directed to homeownership, in cases where rentals are appropriate the FY 2009 Fair Market Rent for the Detroit-Warren-
Livonia MSA will be used.
 The table above shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different numbers of bedrooms are
computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for the different unit sizes to
the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-Bedroom FMR to determine the
Final FY 2009 FMRs for the different size units.
 The 40th Percentile 2005 Intermediate Rents for different size units are computed from 40th Percentile 2000 Census Base Rents
that are updated to 2005 using the 2000-to-2005 update factors for each unit size derived from the Revised Final FY 2005 FMR
for the old FMR area that contained Detroit-Warren-Livonia MSA. If continuous rental of assisted units to the LMMI population is
carried out then Redford Township will ensure long term affordability through the following: - If tenant income increases above
the qualifying threshold after the initial or any subsequent annual lease period, the rent shall be adjusted according to their new
income level. - Income qualified tenants (those with income below120% of the area median income) must pay no more than 30
percent of their adjusted income for rent and utilities.  Low Income Targeting :  Low income individuals and families are those
hardest hit by the foreclosure crisis. Redford Township will ensure that this demographic is assisted through the Neighborhood
Stabilization Program.
 The income limits used to determine very low, low, moderate, and middle income individuals is established by HUD. For the
purpose of the NSP Program, Redford Township will utilize the data established for Detroit-Warren-Livonia MSA. These numbers
were updated for 2009. The income table below displays these income categories and limits.
 Redford Township will make at least $760,341 (25% of Redford Township's NSP allocation, as required) available for the
purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income. Programs to accomplish this may include acquisition,
rehabilitation/redevelopment, down payment assistance and demolition of blighted structures.  Acquisition and Relocation :  The
Township does not have, nor does it anticipate funding any activities that will displace any resident or businesses as part of the
Neighborhood Stabilization Program. If displacement does occur, the residents or businesses displaced would be entitled to
compensation and / or assistance under applicable federal laws. Should the need for displacement ever arise, the Township will
officially notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The
no- tice will include a description of the proposed action, a discussion of how the resident or business owner might be affected,
and information concerning their rights and benefits.  Public Comment :  Following are the steps that lead to adoption of the
substantial amendment by the Redford Township Board and submission to the U.S. Department of Housing and Urban
Development by December 1, 2008.
 On Tuesday, October 28, 2008 at 5:00 pm, Redford Township held a CDBG Advisory Board public meeting at the Redford
Township Community Center, 12121 Hemingway, Redford, Michigan 48239. The purpose of the meeting was to give an
opportunity for the citizens and the CDBG Advisory Board to make comments on the proposed activities for the Neighborhood
Stabilization Program.
 Redford Township will insert any public comments that are received during Public Hearings or received during the required 15-
day public comment periods into the NSP Substantial Amendment.
 The public comment period began on November 10, 2008 and will end on November 24, 2008 for the initial plan and February
15, 2010 through March 1, 2010 for the most recent amendment to the plan.
 The plan is available for viewing on the Redford Township website (www.redfordtwp.com). Also, in accordance with the Redford
Township Citizen Participation Plan, copies of the draft Substantial Amendment will be available for viewing at the Community
Development Department. Copies of the NSP Substantial Amendment to interested citizens and organizations will be made
available upon request.
 The Redford Township Board will take the Substantial Amendment up for consideration and adoption on Tuesday, November 25,
2008, at 7:00p.m. at the Redford Township Town Hall, 15145 Beech Daly Road, Redford, MI 48239.
 All correspondence, records, written proposals, minutes of the public hearings and meetings will be retained in the Community
Development Department. Any pertinent information, such as written proposals from a citizens group, etc. will be presented to
the Community Development Block Grant Advisory Board for review and consideration.
 If assistance in reading or obtaining program records is needed, the Redford Township Community Development Department
should be contacted at 313- 387-2785 or interested parties can access records at the Community Development Department,
12121 Hemingway, Redford, Michigan 48239.
 There were no public comments submitted during the initial 15-day public comment period from November 10, 2008 through
November 24, 2008. In addition, no public comments were submitted during the 15-day public comment period pertaining to the
most recent NSP amendment from February 15, 2010 through March 1, 2010.
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Action Plan Narrative :  Areas of Greatest Need :  Data provided by HUD allows Redford Township to identify areas with a high
percentage of foreclosures. The HUD model, estimated count of foreclosure starts over 18 months through June 2008 and is
divided by estimated number of mortgages times 100. This data was calculated at Census Tract level. Redford Township's
foreclosure rate percentage is highest in areas north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road)
and in the southeast portion of the Township. All of these areas posted a foreclosure rate of 11.6 percent to 14.1 percent.
Research was done through the Redford Township Assessor to identify addresses that were on file with the Township as
foreclosed homes. Over 400 foreclosures were identified and mapped. According to the Township Assessor data the areas with
the highest inventory of foreclosures are the sames as stated in the above paragraph. The assessment, developed by HUD,
provides a score for each Census Block Group from 1 to 10, where 1 indicates that HUD data suggest a very low risk and a 10
suggests a very high risk for foreclosure and abandonment. Using HUD's Foreclosure and Abandonment Risk Scoring System, the
Township identified the areas of greatest need that will likely face a significant rise in the rate of home foreclosures Redford
Township is at high risk of foreclosure throughout the Township. According to HUD data the Township is comprised of 10 and 9
risk scores. Again, high risk areas are north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road to Five Mile
Road) and in the southeast portion of the Township. The remaining areas of the Township all posted 9 risk scores. Nearly 1,000
vacant structures were identified throughout the Township by our Building Department in 2008. The data identifies that Census
Tracts 5541, 5542, 5543, 5545, and 5551 have the highest inventory of vacant/abandoned structures. These Census Tracts are
mainly concentrated in the northern portion of the Township with Census Tract 5551 being the exception. It has been concluded
that the following areas have been hardest hit and can be labeled "Areas of Greatest Need": * Northern Redford Township
(Census Tract 5541, 5542, 5543, and 5544) * Central Redford Township (Census Tract 5545 and 5548) * Southern Redford
Township (Census Tract 5551, 5553, and 5554)  Distribution and and Uses of Funds :  Redford Township will use its allocation of
Neighborhood Stabilization Program (NSP 1) funds ($3,041,364.00) plus Program Income to administer, acquire, demolish,
rehabilitate, redevelop, offer homebuyer assistance and market said properties to income eligible persons that are at or below
50% AMI and persons that are 51%-120% AMI. All NSP 1 funded activities/properties will be located in the "Areas of Greatest
Need' as determined by our research data as previously submitted in our NSP 1 Substantial Amendment.  Definitions and
Descriptions :    DANGEROUS BUILDINGS/BLIGHTED STRUCTURES:
 As defined in the Federal Register Vol. 73, No. 194 (II) (A), Monday October 6, 2008, notice of allocation, application
procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment of
abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is generally
described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 It has been determined by the U.S. Department of Housing and Urban Development that the before quoted section of the
Federal Register be used as a base in which a Grantee should further define a blighted structure for the purposes of
implementing the clearance of such structures through the Neighborhood Stabilization Program, a component of HUD's
Community Development Block Grant program, as authorized by The Housing and Economic Recovery Act of 2008.  Therefore,
Redford Township, a Grantee of HUD's CDBG and NSP funds, further de- fines a blighted or dangerous structure in the Redford
Township Dangerous Buildings Ordinance as:
 Dangerous building means any building or structure, residential or otherwise, that has one or more of the following defects or is
in one or more of the following conditions: 1. A door, aisle, passageway, stairway or other means of exit does not conform to the
International Fire Code or Michigan Building Code. 2. A portion of the building or structure is damaged by fire, wind, flood or
other cause so that the structural strength or stability of the building or structure is appreciably less than it was before the
catastrophe and does not meet the minimum requirements of the Housing Law of Michigan, Public Act 167 of 1917, as amended,
(MCL 125.401 et seq.) or the Michigan Building Code for a new building or structure, purpose or location. 3. A part of the building
or structure is likely to fall, become detached or dislodged, or collapse and injure persons or damage property. 4. A portion of the
building or structure has settled to such an extent that walls or other structural portions of the building or structure have
materially less resistance to wind than is required in the case of new construction by the Housing Law of Michigan, Public Act 167
of 1917, as amended, (MCL 125.401 et. seq.) or the Michigan Building Code. 5. The building or structure, or a part of the building
or structure, because of dilapidation, deterioration, decay, faulty construction, or the removal or movement of some portion of
the ground necessary for the support, or for other reason, is likely to partially or completely collapse, or some portion of the
foundation or underpinning of the building or structure is likely to fall or give way. 6. The building or structure, or a part of the
building or structure, is manifestly unsafe for the purpose of which it is used. 7. The building or structure is damaged by fire,
wind or flood, or is dilapidated or deteriorated and becomes an attractive nuisance to children who might play in the building or
structure to their danger, or becomes a harbor for vagrants, criminals or immoral persons, or enables persons to resort to the
building or structure for committing auce or an unlawful imoral act. 8. A building or structure used or intended to be used for
dwelling purposes, including the ad- joining grounds, because of dilapidation, decay, damage, faulty construction or
arrangement, or otherwise, is unsanitary or unfit for human habitation, is in a condition that the health officer of the township or
county determines is likely to cause sickness or disease, or is likely to injure the health, safety or general welfare of people living
in the dwelling. 9. A building or structure is vacant, dilapidated and open at door or window, leaving the interior of the building
exposed to the elements or accessible to entrance by trespassers. 10. A building or structure remains unoccupied for a period of
180 consecutive days or longer, and is not listed as being available for sale, lease or rent with a real estate broker licensed under
Article  25 of the Occupational Code, Public Act 299 of 1980, (MCL 339.2501 et seq.) or is not publicly offered for sale by the
owner. This subdivision does not apply to either of the following: - A building or structure as to which the owner or agent does
both of the following: a) Notifies the building department that the building or structure will remain unoccupied for a period of 180
consecutive days. The notice shall be given by the owner or agent not more than 30 days after the building or structure becomes
unoccupied. b) Maintains the exterior of the building or structure and adjoining grounds in accordance with this article and the
Housing Law of Michigan, Public Act 167 1917, as amended, (MCL 125.401 et seq.) or the Michigan Building Code. - A secondary
dwelling of the owner that is regularly unoccupied for a period of 180 days or longer each year, if the owner notifies the township
building department that the dwelling will remain unoccupied for a period of 180 consecutive days or more each year. An owner
who has given notice prescribed in this subparagraph shall notify the township building department not more than 30 days after
the dwelling no longer qualifies for this exception. As used in this subparagraph, "secondary dwelling" means a dwelling such as a
vacation home, hunting cabin or summer home that is occupied by the owner or a member of the owner's family during part of
the year.
 Redford Township is the enforcing agency, through the Township Building Official and/or such other official(s) or agency as may
be designated by the Township Board.
   CONTINUED AFFORDABILITY:
 Redford Township will ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties under NSP remain affordable to individuals
or families whose incomes do not exceed 120 percent of area median income or, for units originally assisted with NSP funds.
 In addition, Redford Township will ensure that homes remain affordable to individuals and families whose incomes do not
exceed 50 percent of area median income.
 Although Redford Township does not have a HOME program the Township will ensure long-term affordability by requiring HOME
standards on all activities that require the purchase and resale of homes. As identified in 24 CFR 92.252 (e) and CFR 92.254 the
periods of affordability applicable to NSP homebuyer projects are as follows:
 ,
 ,
 Under $15,000                            5 years
,
 Between $15,000 to $40,000      10 years
,
 Over $40,000                            15 years
,
 New Hosuing Construction          20 years
,
 ,
 While these are minimum requirements, the Township may choose to implement more stringent affordability requirements than
the minimum listed here to ensure that the properties remian affordable as long as possible.
   HOUSING REHABILITATION:
 Redford Township will use Housing Rehabilitation standards that were developed as a part of the Redford Township Housing
Rehabilitation Program. Rehabilitation of housing units will meet all current Redford Township and State of Michigan Building
Codes.
 The Township will address the lead based paint hazards that are found in all homes rehabilitated with the Township's NSP funds.
The Township will continue to encourage appropriate staff and participating con- tractors to attend training and obtain
certification in "Lead Based Paint Safe Work Practices" for Township construction rehabilitation projects.
 Further information regarding Redford Township Housing Rehabilitation can be viewed in the Housing Rehabilitation Manual.
   AFFORDABLE RENTS:
 Redford Township is committed to supplying affordable rental units to Redford Township residents. As most of the NSP funds
will be directed to homeownership, in cases where rentals are appropriate the FY 2009 Fair Market Rent for the Detroit-Warren-
Livonia MSA will be used.
 The table above shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different numbers of bedrooms are
computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for the different unit sizes to
the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-Bedroom FMR to determine the
Final FY 2009 FMRs for the different size units.
 The 40th Percentile 2005 Intermediate Rents for different size units are computed from 40th Percentile 2000 Census Base Rents
that are updated to 2005 using the 2000-to-2005 update factors for each unit size derived from the Revised Final FY 2005 FMR
for the old FMR area that contained Detroit-Warren-Livonia MSA. If continuous rental of assisted units to the LMMI population is
carried out then Redford Township will ensure long term affordability through the following: - If tenant income increases above
the qualifying threshold after the initial or any subsequent annual lease period, the rent shall be adjusted according to their new
income level. - Income qualified tenants (those with income below120% of the area median income) must pay no more than 30
percent of their adjusted income for rent and utilities.  Low Income Targeting :  Low income individuals and families are those
hardest hit by the foreclosure crisis. Redford Township will ensure that this demographic is assisted through the Neighborhood
Stabilization Program.
 The income limits used to determine very low, low, moderate, and middle income individuals is established by HUD. For the
purpose of the NSP Program, Redford Township will utilize the data established for Detroit-Warren-Livonia MSA. These numbers
were updated for 2009. The income table below displays these income categories and limits.
 Redford Township will make at least $760,341 (25% of Redford Township's NSP allocation, as required) available for the
purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income. Programs to accomplish this may include acquisition,
rehabilitation/redevelopment, down payment assistance and demolition of blighted structures.  Acquisition and Relocation :  The
Township does not have, nor does it anticipate funding any activities that will displace any resident or businesses as part of the
Neighborhood Stabilization Program. If displacement does occur, the residents or businesses displaced would be entitled to
compensation and / or assistance under applicable federal laws. Should the need for displacement ever arise, the Township will
officially notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The
no- tice will include a description of the proposed action, a discussion of how the resident or business owner might be affected,
and information concerning their rights and benefits.  Public Comment :  Following are the steps that lead to adoption of the
substantial amendment by the Redford Township Board and submission to the U.S. Department of Housing and Urban
Development by December 1, 2008.
 On Tuesday, October 28, 2008 at 5:00 pm, Redford Township held a CDBG Advisory Board public meeting at the Redford
Township Community Center, 12121 Hemingway, Redford, Michigan 48239. The purpose of the meeting was to give an
opportunity for the citizens and the CDBG Advisory Board to make comments on the proposed activities for the Neighborhood
Stabilization Program.
 Redford Township will insert any public comments that are received during Public Hearings or received during the required 15-
day public comment periods into the NSP Substantial Amendment.
 The public comment period began on November 10, 2008 and will end on November 24, 2008 for the initial plan and February
15, 2010 through March 1, 2010 for the most recent amendment to the plan.
 The plan is available for viewing on the Redford Township website (www.redfordtwp.com). Also, in accordance with the Redford
Township Citizen Participation Plan, copies of the draft Substantial Amendment will be available for viewing at the Community
Development Department. Copies of the NSP Substantial Amendment to interested citizens and organizations will be made
available upon request.
 The Redford Township Board will take the Substantial Amendment up for consideration and adoption on Tuesday, November 25,
2008, at 7:00p.m. at the Redford Township Town Hall, 15145 Beech Daly Road, Redford, MI 48239.
 All correspondence, records, written proposals, minutes of the public hearings and meetings will be retained in the Community
Development Department. Any pertinent information, such as written proposals from a citizens group, etc. will be presented to
the Community Development Block Grant Advisory Board for review and consideration.
 If assistance in reading or obtaining program records is needed, the Redford Township Community Development Department
should be contacted at 313- 387-2785 or interested parties can access records at the Community Development Department,
12121 Hemingway, Redford, Michigan 48239.
 There were no public comments submitted during the initial 15-day public comment period from November 10, 2008 through
November 24, 2008. In addition, no public comments were submitted during the 15-day public comment period pertaining to the
most recent NSP amendment from February 15, 2010 through March 1, 2010.
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Action Plan Narrative :  Areas of Greatest Need :  Data provided by HUD allows Redford Township to identify areas with a high
percentage of foreclosures. The HUD model, estimated count of foreclosure starts over 18 months through June 2008 and is
divided by estimated number of mortgages times 100. This data was calculated at Census Tract level. Redford Township's
foreclosure rate percentage is highest in areas north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road)
and in the southeast portion of the Township. All of these areas posted a foreclosure rate of 11.6 percent to 14.1 percent.
Research was done through the Redford Township Assessor to identify addresses that were on file with the Township as
foreclosed homes. Over 400 foreclosures were identified and mapped. According to the Township Assessor data the areas with
the highest inventory of foreclosures are the sames as stated in the above paragraph. The assessment, developed by HUD,
provides a score for each Census Block Group from 1 to 10, where 1 indicates that HUD data suggest a very low risk and a 10
suggests a very high risk for foreclosure and abandonment. Using HUD's Foreclosure and Abandonment Risk Scoring System, the
Township identified the areas of greatest need that will likely face a significant rise in the rate of home foreclosures Redford
Township is at high risk of foreclosure throughout the Township. According to HUD data the Township is comprised of 10 and 9
risk scores. Again, high risk areas are north of Seven Mile Road, South of Seven Mile Road (east of Beech Daly Road to Five Mile
Road) and in the southeast portion of the Township. The remaining areas of the Township all posted 9 risk scores. Nearly 1,000
vacant structures were identified throughout the Township by our Building Department in 2008. The data identifies that Census
Tracts 5541, 5542, 5543, 5545, and 5551 have the highest inventory of vacant/abandoned structures. These Census Tracts are
mainly concentrated in the northern portion of the Township with Census Tract 5551 being the exception. It has been concluded
that the following areas have been hardest hit and can be labeled "Areas of Greatest Need": * Northern Redford Township
(Census Tract 5541, 5542, 5543, and 5544) * Central Redford Township (Census Tract 5545 and 5548) * Southern Redford
Township (Census Tract 5551, 5553, and 5554)  Distribution and and Uses of Funds :  Redford Township will use its allocation of
Neighborhood Stabilization Program (NSP 1) funds ($3,041,364.00) plus Program Income to administer, acquire, demolish,
rehabilitate, redevelop, offer homebuyer assistance and market said properties to income eligible persons that are at or below
50% AMI and persons that are 51%-120% AMI. All NSP 1 funded activities/properties will be located in the "Areas of Greatest
Need' as determined by our research data as previously submitted in our NSP 1 Substantial Amendment.  Definitions and
Descriptions :    DANGEROUS BUILDINGS/BLIGHTED STRUCTURES:
 As defined in the Federal Register Vol. 73, No. 194 (II) (A), Monday October 6, 2008, notice of allocation, application
procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment of
abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is generally
described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 It has been determined by the U.S. Department of Housing and Urban Development that the before quoted section of the
Federal Register be used as a base in which a Grantee should further define a blighted structure for the purposes of
implementing the clearance of such structures through the Neighborhood Stabilization Program, a component of HUD's
Community Development Block Grant program, as authorized by The Housing and Economic Recovery Act of 2008.  Therefore,
Redford Township, a Grantee of HUD's CDBG and NSP funds, further de- fines a blighted or dangerous structure in the Redford
Township Dangerous Buildings Ordinance as:
 Dangerous building means any building or structure, residential or otherwise, that has one or more of the following defects or is
in one or more of the following conditions: 1. A door, aisle, passageway, stairway or other means of exit does not conform to the
International Fire Code or Michigan Building Code. 2. A portion of the building or structure is damaged by fire, wind, flood or
other cause so that the structural strength or stability of the building or structure is appreciably less than it was before the
catastrophe and does not meet the minimum requirements of the Housing Law of Michigan, Public Act 167 of 1917, as amended,
(MCL 125.401 et seq.) or the Michigan Building Code for a new building or structure, purpose or location. 3. A part of the building
or structure is likely to fall, become detached or dislodged, or collapse and injure persons or damage property. 4. A portion of the
building or structure has settled to such an extent that walls or other structural portions of the building or structure have
materially less resistance to wind than is required in the case of new construction by the Housing Law of Michigan, Public Act 167
of 1917, as amended, (MCL 125.401 et. seq.) or the Michigan Building Code. 5. The building or structure, or a part of the building
or structure, because of dilapidation, deterioration, decay, faulty construction, or the removal or movement of some portion of
the ground necessary for the support, or for other reason, is likely to partially or completely collapse, or some portion of the
foundation or underpinning of the building or structure is likely to fall or give way. 6. The building or structure, or a part of the
building or structure, is manifestly unsafe for the purpose of which it is used. 7. The building or structure is damaged by fire,
wind or flood, or is dilapidated or deteriorated and becomes an attractive nuisance to children who might play in the building or
structure to their danger, or becomes a harbor for vagrants, criminals or immoral persons, or enables persons to resort to the
building or structure for committing auce or an unlawful imoral act. 8. A building or structure used or intended to be used for
dwelling purposes, including the ad- joining grounds, because of dilapidation, decay, damage, faulty construction or
arrangement, or otherwise, is unsanitary or unfit for human habitation, is in a condition that the health officer of the township or
county determines is likely to cause sickness or disease, or is likely to injure the health, safety or general welfare of people living
in the dwelling. 9. A building or structure is vacant, dilapidated and open at door or window, leaving the interior of the building
exposed to the elements or accessible to entrance by trespassers. 10. A building or structure remains unoccupied for a period of
180 consecutive days or longer, and is not listed as being available for sale, lease or rent with a real estate broker licensed under
Article  25 of the Occupational Code, Public Act 299 of 1980, (MCL 339.2501 et seq.) or is not publicly offered for sale by the
owner. This subdivision does not apply to either of the following: - A building or structure as to which the owner or agent does
both of the following: a) Notifies the building department that the building or structure will remain unoccupied for a period of 180
consecutive days. The notice shall be given by the owner or agent not more than 30 days after the building or structure becomes
unoccupied. b) Maintains the exterior of the building or structure and adjoining grounds in accordance with this article and the
Housing Law of Michigan, Public Act 167 1917, as amended, (MCL 125.401 et seq.) or the Michigan Building Code. - A secondary
dwelling of the owner that is regularly unoccupied for a period of 180 days or longer each year, if the owner notifies the township
building department that the dwelling will remain unoccupied for a period of 180 consecutive days or more each year. An owner
who has given notice prescribed in this subparagraph shall notify the township building department not more than 30 days after
the dwelling no longer qualifies for this exception. As used in this subparagraph, "secondary dwelling" means a dwelling such as a
vacation home, hunting cabin or summer home that is occupied by the owner or a member of the owner's family during part of
the year.
 Redford Township is the enforcing agency, through the Township Building Official and/or such other official(s) or agency as may
be designated by the Township Board.
   CONTINUED AFFORDABILITY:
 Redford Township will ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
redevelopment of abandoned and foreclosed-upon homes and residential properties under NSP remain affordable to individuals
or families whose incomes do not exceed 120 percent of area median income or, for units originally assisted with NSP funds.
 In addition, Redford Township will ensure that homes remain affordable to individuals and families whose incomes do not
exceed 50 percent of area median income.
 Although Redford Township does not have a HOME program the Township will ensure long-term affordability by requiring HOME
standards on all activities that require the purchase and resale of homes. As identified in 24 CFR 92.252 (e) and CFR 92.254 the
periods of affordability applicable to NSP homebuyer projects are as follows:
 ,
 ,
 Under $15,000                            5 years
,
 Between $15,000 to $40,000      10 years
,
 Over $40,000                            15 years
,
 New Hosuing Construction          20 years
,
 ,
 While these are minimum requirements, the Township may choose to implement more stringent affordability requirements than
the minimum listed here to ensure that the properties remian affordable as long as possible.
   HOUSING REHABILITATION:
 Redford Township will use Housing Rehabilitation standards that were developed as a part of the Redford Township Housing
Rehabilitation Program. Rehabilitation of housing units will meet all current Redford Township and State of Michigan Building
Codes.
 The Township will address the lead based paint hazards that are found in all homes rehabilitated with the Township's NSP funds.
The Township will continue to encourage appropriate staff and participating con- tractors to attend training and obtain
certification in "Lead Based Paint Safe Work Practices" for Township construction rehabilitation projects.
 Further information regarding Redford Township Housing Rehabilitation can be viewed in the Housing Rehabilitation Manual.
   AFFORDABLE RENTS:
 Redford Township is committed to supplying affordable rental units to Redford Township residents. As most of the NSP funds
will be directed to homeownership, in cases where rentals are appropriate the FY 2009 Fair Market Rent for the Detroit-Warren-
Livonia MSA will be used.
 The table above shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different numbers of bedrooms are
computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for the different unit sizes to
the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-Bedroom FMR to determine the
Final FY 2009 FMRs for the different size units.
 The 40th Percentile 2005 Intermediate Rents for different size units are computed from 40th Percentile 2000 Census Base Rents
that are updated to 2005 using the 2000-to-2005 update factors for each unit size derived from the Revised Final FY 2005 FMR
for the old FMR area that contained Detroit-Warren-Livonia MSA. If continuous rental of assisted units to the LMMI population is
carried out then Redford Township will ensure long term affordability through the following: - If tenant income increases above
the qualifying threshold after the initial or any subsequent annual lease period, the rent shall be adjusted according to their new
income level. - Income qualified tenants (those with income below120% of the area median income) must pay no more than 30
percent of their adjusted income for rent and utilities.  Low Income Targeting :  Low income individuals and families are those
hardest hit by the foreclosure crisis. Redford Township will ensure that this demographic is assisted through the Neighborhood
Stabilization Program.
 The income limits used to determine very low, low, moderate, and middle income individuals is established by HUD. For the
purpose of the NSP Program, Redford Township will utilize the data established for Detroit-Warren-Livonia MSA. These numbers
were updated for 2009. The income table below displays these income categories and limits.
 Redford Township will make at least $760,341 (25% of Redford Township's NSP allocation, as required) available for the
purchase and redevelopment of abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income. Programs to accomplish this may include acquisition,
rehabilitation/redevelopment, down payment assistance and demolition of blighted structures.  Acquisition and Relocation :  The
Township does not have, nor does it anticipate funding any activities that will displace any resident or businesses as part of the
Neighborhood Stabilization Program. If displacement does occur, the residents or businesses displaced would be entitled to
compensation and / or assistance under applicable federal laws. Should the need for displacement ever arise, the Township will
officially notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The
no- tice will include a description of the proposed action, a discussion of how the resident or business owner might be affected,
and information concerning their rights and benefits.  Public Comment :  Following are the steps that lead to adoption of the
substantial amendment by the Redford Township Board and submission to the U.S. Department of Housing and Urban
Development by December 1, 2008.
 On Tuesday, October 28, 2008 at 5:00 pm, Redford Township held a CDBG Advisory Board public meeting at the Redford
Township Community Center, 12121 Hemingway, Redford, Michigan 48239. The purpose of the meeting was to give an
opportunity for the citizens and the CDBG Advisory Board to make comments on the proposed activities for the Neighborhood
Stabilization Program.
 Redford Township will insert any public comments that are received during Public Hearings or received during the required 15-
day public comment periods into the NSP Substantial Amendment.
 The public comment period began on November 10, 2008 and will end on November 24, 2008 for the initial plan and February
15, 2010 through March 1, 2010 for the most recent amendment to the plan.
 The plan is available for viewing on the Redford Township website (www.redfordtwp.com). Also, in accordance with the Redford
Township Citizen Participation Plan, copies of the draft Substantial Amendment will be available for viewing at the Community
Development Department. Copies of the NSP Substantial Amendment to interested citizens and organizations will be made
available upon request.
 The Redford Township Board will take the Substantial Amendment up for consideration and adoption on Tuesday, November 25,
2008, at 7:00p.m. at the Redford Township Town Hall, 15145 Beech Daly Road, Redford, MI 48239.
 All correspondence, records, written proposals, minutes of the public hearings and meetings will be retained in the Community
Development Department. Any pertinent information, such as written proposals from a citizens group, etc. will be presented to
the Community Development Block Grant Advisory Board for review and consideration.
 If assistance in reading or obtaining program records is needed, the Redford Township Community Development Department
should be contacted at 313- 387-2785 or interested parties can access records at the Community Development Department,
12121 Hemingway, Redford, Michigan 48239.
 There were no public comments submitted during the initial 15-day public comment period from November 10, 2008 through
November 24, 2008. In addition, no public comments were submitted during the 15-day public comment period pertaining to the
most recent NSP amendment from February 15, 2010 through March 1, 2010.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,341,364.00

$6,341,364.00

$6,341,364.00

$5,762,865.77

$3,015,509.34

$2,747,356.43

Program Income Received: $3,148,595.52

Total Funds Expended: $5,990,501.94

Match Contribution: $116,726.73
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Overall Progress Narrative:

 REDFORD TOWNSHIP, MICHIGAN (10/28/2016):  The Redford Township, Michigan Stabilizing Neighborhoods Action Plan (SNAP I) Program
has made significant progress in the redevelopment of our residential neighborhoods.  Utilizing grant dollars from the Department of Housing
and Urban Development (HUD) Neighborhood Stabilization Program (NSP 1), we have invested our resources in the demolition and
rehabilitation of single-family residential properties throughout our Areas of Greatest Need as defined in our NSP 1 Action Plan.
 Utilizing NSP 1 funding, 35 vacant/blighted single-family properties have been demolished/finalized to date.  Twenty-one (21) vacant lots have
been sold to the abutting property owners and five lots remain unsold.  These vacant sites have been offered/sold to the abutting property
owners and this process will establish additional "green space" for the distressed neighborhoods.  Redford Township is researching the
feasibility to build new construction homes on six additional vacant lots and that work may begin in 2017 (depending on funding availability and
sources of funds).  Redford Township is preparing a sales package to dispose of the remaining vacant lots for future construction of new
homes.  Barring delays, the sales disposition process should be completed by late 2016.
 Rehabilitation of existing residential properties, owned by Redford Township, are in various redevelopment stages (NSP 1 funds).  Fifty-two
(52) single-family homes have been rehabilitated/completed to date and all 52 homes have been sold as of September 28, 2016 (2009 thru
2016 program years) to eligible LMMI and LI homebuyers.  In addition, Redford Township has two (2) remaining vacant homes awaiting final
rehabilitation/redevelopment.  The two remaining NSP 1 properties are being rehabilitated as they are pre-sold to eligible homebuyer
applicants.
 General contractors and sub-contractors have been used throughout the SNAP I Program (NSP 1) for the redevelopment of each property
creating job opportunities for multiple building/construction trades in the local area.  Numerous temporary part-time employment (PTE) was
created for individuals that performed work on the Redford Township SNAP I homes.  Due to the fact that Redford Township is acting as the
project manager, we are making available multiple contracts to businesses throughout the southeast Michigan region.
 Redford Township contracted with four NSP Developers to acquire, rehabilitate and sell residential single-family properties that are approved
by Township staff.  The developers followed the same criteria that is being used by Redford Township and it is anticipated that eight (8)
residential properties will be rehabilitated/sold to income eligible homeowners.  One of the developers (Home Renewal Systems) sold two (2)
redeveloped properties to LMMI homebuyers in 2010 and 2011.  Another developer (Guy Construction, LLC) has rehabilitated and sold two (2)
redeveloped properties in the Spring/Summer 2012 to eligible LMMI homebuyers.  A third developer, Norwood Boyle Construction has
completed one (1) property and that property was sold in May 2013 to an eligible LI homebuyer.  Our fourth developer, Habitat for Humanity of
Western Wayne County (HFHWWC) started/completed a new construction home in June 2010 and that property was sold to an eligible LI
homebuyer in October 2010.</p>
 A waiting list of potential homebuyers has been compiled by Redford Township staff and SNAP I Program information/applications have been
mailed to all interested parties.  There have been over 900 families/individuals who have applied for the Redford Township SNAP I Program,
with an estimated 60 applicants being pre-approved for a home mortgage through a certified FHA lender/financial institution over the course of
the program to date.  Fifty-two (52) new homeowners have taken ownership of their rehabilitated/redeveloped homes completed/managed by
Redford Township CDBG staff (as of September 28, 2016).  The Redford Township SNAP I Program home sales have generated $3.1 million in
Program Income (PI), which has allowed Redford Township to further continue our stabilization efforts to fight the foreclosure crisis that
crippled our community (i.e. $3,041,364 NSP 1 Grant + $3,148,595 Program Income = $6,189,959 Total Program Funds Available).
Downpayment assistance/costs have been made available/provided to all homebuyers who qualify and housing counseling is provided as
mandated by the program.
 The SNAP I Program has accomplished much in its six year existence and has experienced great success to date!  This continues to be an
exciting time for our community, showing our residents that their government dollars are being successfully distributed to fuel an economic
recovery in the housing industry.  We look forward to the continued success of the stabilization of our neighborhoods.
 REDFORD TOWNSHIP, MI (NSP 1-SNAP PROGRAM - SYNOPSIS (AS OF SEPTEMBER 28, 2016):
 Redford Twp. Rehab Home Sold (LMMI only):  34 Redford Twp. Rehab Homes Sold (LI only):  18 Developer Rehab Homes Sold (LMMI only):
4 Developer Rehab Homes Sold (LI only):  2 Vacant Lots Sold (LMMA only):  21 Sales Transaction TOTALS:  80
 Households (White):  37 Households (African American):  42 Households (Asian American):  1 TOTAL:  80
 Female Head of Household (HOH):  38
 Demolition Projects Completed:  35
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acq-Rehab/Redevelop

Acq-Rehab/Redevelop

Acquisition LI
Acquisition LMMI
Demolition
Developers-
Rehab/Redevelop
Developers-
Rehab/Redevelop
Down Payment Assist
Down Payment Assist
Planning/Admin

ACQ-REH/RDV-LI -
28904
ACQ-REH/RDV-LMMI
- 28905
ACQ-LI
ACQ-LMMI
DEMO - 28902
DEV-REH/RDV-LI -
28906
DEV-REH/RDV-LMMI
- 28907
DPA LI - 28910
DPA LMMI - 28903
ADMIN - 28900

REH/RDV-LI

REH/RDV-LMMI

ACQ-LI
ACQ-LMMI
DEMO
DEVELOPERS-
REH/RDV-LI
DEVELOPERS-
REH/RDV-LMMI
DPA-LI
DPA-LMMI
ADMIN

$6,341,364.00 $3,015,509.34 $2,747,356.43

$1,350,000.00 $677,463.94 $551,718.25

$3,241,364.00 $1,461,011.52 $1,397,972.49

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$400,000.00 $206,507.87 $168,130.18

$305,000.00 $154,820.44 $144,551.52

$275,000.00 $138,079.22 $136,705.41

$160,000.00 $90,201.36 $63,843.10
$200,000.00 $42,933.25 $129,430.15
$410,000.00 $244,491.74 $155,005.33

Grantee Activity Number:                        ACQ-LI
Activity Title:                                             ACQ-LI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

RT001-28909 Acquisition LI

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-LI
Activity Title:                                             ACQ-LI

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $700.00

Total Funds Expended: $0.00

Charter Township of Redford - Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to the acquisition of vacant, abandoned or foreclosed properties. Properties to be demolished, rehabilitated or
redeveloped depending on their location and condition. All properties will be purchased at a minimum of 5 percent less than the appraised value
with a portfolio average discount of 15 percent. However, staff will attempt to utilize the NSP exception discount of 10 percent where required
information is available. Appraisals shall be consistent with the appraisal requirements of the Uniform Relocation Act.  This activitiy will benefit
individuals between 50% AMI and below.

Activity Description

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 PLEASE NOTE: This actvity (ACQ-LI) was closed in 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACQ-LMMI
Activity Title:                                             ACQ-LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-LMMI
Activity Title:                                             ACQ-LMMI
RT001-28901 Acquisition LMMI

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Charter Township of Redford - Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to the acquisition of vacant, abandoned or foreclosed properties. Properties to be demolished, rehabilitated or
redeveloped depending on their location and condition. All properties will be purchased at a minimum of 5 percent less than the appraised value
with a portfolio average discount of 15 percent. However, staff will attempt to utilize the NSP exception discount of 10 percent where required
information is available. Appraisals shall be consistent with the appraisal requirements of the Uniform Relocation Act.  This activitiy will benefit
individuals between 51 to 120% AMI.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-LMMI
Activity Title:                                             ACQ-LMMI

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 PLEASE NOTE:  This activity (ACQ-LMMI) was closed in 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACQ-REH/RDV-LI - 28904
Activity Title:                                             REH/RDV-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RT003 Acq-Rehab/Redevelop

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,350,000.00

$1,350,000.00

$1,350,000.00

$1,229,182.19

$677,463.94

$551,718.25

Program Income Received: $1,081,780.21
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-REH/RDV-LI - 28904
Activity Title:                                             REH/RDV-LI

Total Funds Expended: $1,230,643.60

Charter Township of Redford - Community Development $1,230,643.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the rehabilitation of foreclosed, abandoned or vacant properties with the intent to sell the properties to those that
meet the income eligibility requirements. Redford Township will solicit, through an application process, for organizations and partners to
participate in the redevelopment of vacant, abandoned or foreclosed properties. Redford Township will have oversight in the process. Redford
Township will not be undertaking any rental housing projects with NSP funding. Funding will be used to benefit income eligible residents to
qualify as homeowners

Activity Description

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 There were zero (0) single-family homes sold in the ACQ-REH/RDV-LI category this reporting period.  Performance measures for
homes/properties sold only are reflected in this activity.
 SOLD (HOMES):  No sales this reporting period.
 At this time, Redford Township has completed our construction/sales of the residential properties we currently own within the ACQ-REH/RDV-
LI activity.  All homes were brought up to current building codes and energy efficient standards by the approved contractors.  It may be our
intention, depending on funding availability, to acquire an additional residential structure.
 Past expenses from DEV-REH/RDV-LI will be re-classed to the ACQ-REH/RDV-LI activity once the redevelopment projects are
reviewed/completed.  These revisions should take place in the upcoming reporting periods.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-REH/RDV-LI - 28904
Activity Title:                                             REH/RDV-LI

Address City State Zip Status Accept
11387 Arnold
18705 Lexington
26320 Southwestern Hwy
11359 Columbia
14406 Fenton
12916 Fenton
10030 Virgil
9571 Salem
26136 Joy Rd
11659 Centralia

Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48239
48240
48239
48239
48239
48239
48239
48239
48239-1877
48239

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        ACQ-REH/RDV-LMMI - 28905
Activity Title:                                             REH/RDV-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RT003 Acq-Rehab/Redevelop

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,241,364.00

$3,241,364.00

$3,241,364.00

$2,858,984.01

$1,461,011.52

$1,397,972.49

Program Income Received: $2,025,304.85
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-REH/RDV-LMMI - 28905
Activity Title:                                             REH/RDV-LMMI

Total Funds Expended: $3,127,713.64

Charter Township of Redford - Community Development $3,127,713.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the rehabilitation of foreclosed or vacant properties with the intent to sell the properties to those that meet the
income eligibility requirements. In addition, Redford Township will look to redevelop demolished, abandoned or vacant properties. Redford
Township will solicit, through an application process, for organizations and partners to participate in the redevelopment of vacant and/or
foreclosed properties. Redford Township will have oversight in the process. Redford Township will not be undertaking any rental housing
projects with NSP funding. Funding will be used to benefit income eligible residents to qualify as homeowners.

Activity Description

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 There were zero (0) single-family homes sold in the ACQ-REH/RDV-LI category this reporting period.  Performance measures for
homes/properties sold only are reflected in this activity.
 SOLD (HOMES):  No sales this reporting period.
 At this time, Redford Township has completed our construction/sales of the residential properties we currently own within the ACQ-REH/RDV-
LI activity.  All homes were brought up to current building codes and energy efficient standards by the approved contractors.  It may be our
intention, depending on funding availability, to acquire an additional residential structure.
 Past expenses from DEV-REH/RDV-LI will be re-classed to the ACQ-REH/RDV-LI activity once the redevelopment projects are
reviewed/completed.  These revisions should take place in the upcoming reporting periods.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ACQ-REH/RDV-LMMI - 28905
Activity Title:                                             REH/RDV-LMMI

Address City State Zip Status Accept
15517 Pomona Dr
9988 Hazelton
19337 Lexington
11362 Centralia
9660 Sioux
11402 Centralia
9337 Kinloch
18645 Wakenden
9952 Hazelton
13536 Fenton
15573 Leona Dr
9562 Tecumseh
12891 Tecumseh
11363 Hazelton
10007 Crosley
26527 Clarita
17694 Gaylord
18330 Poinciana
19120 Indian
9967 Farley
26444 Margareta

Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48239
48239
48240
48239
48239
48239
48239
48240
48239
48239
48239
48239
48239
48239
48239
48240
48240
48240
48240
48239
48240

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        ADMIN - 28900
Activity Title:                                             ADMIN

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

RT005-28900 Planning/Admin

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        ADMIN - 28900
Activity Title:                                             ADMIN
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410,000.00

$410,000.00

$410,000.00

$399,497.07

$244,491.74

$155,005.33

Program Income Received: $4.14

Total Funds Expended: $401,160.88

Charter Township of Redford - Community Development $401,160.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement a successful NSP
program, including preparation of the substantial amendment, required noticing, monitoring, financial reporting and other required
administrative tasks.

Activity Description

Not Applicable.

Location Description:

 This activity provides the general administration and planning activities required to receive/oversight of NSP 1 funding and implement a
successful neighborhood stabilization program, including preparation of the substantial amendment, required noticing, monitoring, financial
reporting and other required administrative tasks.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DEMO - 28902
Activity Title:                                             DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

RT002-28902 Demolition

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$374,638.05

$206,507.87

$168,130.18

Program Income Received: $24,792.45

Total Funds Expended: $392,088.42

Charter Township of Redford - Community Development $392,088.42

Match Contributed: $116,726.73

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the demolition and clearance of blighted or dangerous structures (residential and commercial) as deemed by the
Redford Township Dangerous Buildings Ordinance. Priority given to the "Areas of Greatest Need".

Activity Description



10098

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DEMO - 28902
Activity Title:                                             DEMO

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).
NOTE: Performance Measures revised on 1/30/2014.

Location Description:

 There were zero (0) NSP 1 properties completed in this reporting period, performance measures for this activity (homes/properties
demolished) are reflected in the DEMO activity only.
 NSP 1 funds for this reporting period were allocated for the payment of miscellaneous costs in the amount of $1,405.00 (property
maintenance) at the remaining project sites (vacant lots).
 SOLD (VACANT LOTS):  No sales this reporting peroiod.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DEMO - 28902
Activity Title:                                             DEMO

Address City State Zip Status Accept
18885 Dalby
19149 Olympia
26753 Vassar Ave
11704 Berwyn
15472 Winston
15802 Beech Daly Rd
19435 Wakenden
18844 Norborne
9160 Hazelton
15407 Lennane
19324 Inkster Rd
15480 Leona Dr
12615 Mercedes
25603 W 7 Mile Rd
11659 Centralia
24325 Graham Rd
18603 Norborne
11756 Kinloch
15452 Leona Dr
19127 Poinciana
15432 Woodworth
15804 Lola Drive
20408 Delaware Ave
20137 Wakenden
20027 Poinciana
19802 Seminole
20462 Woodworth
19336 Gaylord
18699 Wakenden
18623 Five Points St
18901 Brady
18663 Dalby
24805 Midland
18844 Wakenden
15540 Woodbine

Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford
Redford

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48240
48240
48240
48239
48239
48239
48240
48240
48239
48239
48240
48239
48239
48240
48239
48239
48240
48239
48239
48240
48239
48239
48240
48240
48240
48240
48240
48240
48240
48240
48240
48240
48239
48240
48239

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        DEV-REH/RDV-LI - 28906
Activity Title:                                             DEVELOPERS-REH/RDV-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DEV-REH/RDV-LI - 28906
Activity Title:                                             DEVELOPERS-REH/RDV-LI
Project Number: Project Title:

RT006 Developers-Rehab/Redevelop

Projected Start Date: Projected End Date:

03/31/2010 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,000.00

$305,000.00

$305,000.00

$299,371.96

$154,820.44

$144,551.52

Program Income Received: $10,000.00

Total Funds Expended: $226,788.21

Charter Township of Redford - Community Development $781.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to developers with the intention to rehabilitate homes for home ownership. All properties will be purchased at a
minimum of 1 percent less than the appraised value. Appraisals shall be consistent with the appraisal requirements of the Uniform Relocation
Act. The affordability periods specified in the HOME regulations will be used as a minimum standard. The period of affordability is based on the
amount of HOME assistance that enabled the homebuyer to purchase the house, regardless of source.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DEV-REH/RDV-LI - 28906
Activity Title:                                             DEVELOPERS-REH/RDV-LI

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 Redford Township has completed their construction/sales work with Developers and has zero (0) homes remaining to redevelop in the DEV-
REH/RDV-LI activity.  All homes were brought up to current building codes and energy efficient standards by the approved developers.
 SOLD:  No sales this reporting period.
 All performanace measures for this activity are reflected in the DEV-REH/RDV-LI activity.
 PLEASE NOTE: We will be adding a fourth developer to the next QPR for the DEV-LI activity (Norwood Boyle Construction) and will be adding
$75,218.59 that they have expended for home rehabilitation to the YTD Total Expended. This home sold in May 2013 (performance measures
to follow in the next QPR).
 PLEASE NOTE: All expenses from DEV-REH/RDV-LI (Centralia Street project - sold in 2015) will be re-classed to the ACQ-REH/RDV-LI activity
once the redevelopment project is reviewed/completed.  These revisions should take place in the upcoming reporting periods.

Activity Progress Narrative:

Address City State Zip Status Accept
15504 Leona Dr Redford Michigan 48239 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        DEV-REH/RDV-LMMI - 28907
Activity Title:                                             DEVELOPERS-REH/RDV-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RT006 Developers-Rehab/Redevelop

Projected Start Date: Projected End Date:

03/31/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$275,000.00

$275,000.00

$275,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DEV-REH/RDV-LMMI - 28907
Activity Title:                                             DEVELOPERS-REH/RDV-LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,784.63

$138,079.22

$136,705.41

Program Income Received: $5,000.00

Total Funds Expended: $263,299.33

Charter Township of Redford - Community Development $30.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to developers with the intention to rehabilitate homes for home ownership. All properties will be purchased at a
minimum of 1 percent less than the appraised value. Appraisals shall be consistent with the appraisal requirements of the Uniform Relocation
Act. The affordability periods specified in the HOME regulations will be used as a minimum standard. The period of affordability is based on the
amount of HOME assistance that enabled the homebuyer to purchase the house, regardless of source.

Activity Description

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 Redford Township has two (2) remaining redevelopment projects within the DEV-REH/RDV-LMMI activity.  All homes will be brought up to
current bulding codes and energy efficient standards by the approved developer (JSR Funding).
 SOLD (HOMES):  No sales this reporting period.
 All performance measures for this activity are reflected in the DEV-REH/RDV-LMMI activity.

Activity Progress Narrative:

Address City State Zip Status Accept
8902 Sioux
18722 Sumner

Redford
Redford

Michigan
Michigan

48239
48240

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        DPA LI - 28910
Activity Title:                                             DPA-LI

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DPA LI - 28910
Activity Title:                                             DPA-LI
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

RT004 Down Payment Assist

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$154,044.46

$90,201.36

$63,843.10

Program Income Received: $163.87

Total Funds Expended: $161,998.01

Charter Township of Redford - Community Development $161,998.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to income eligible candidates with 40% AMI and below for the purpose of down payment/closing cost assistance.
Maximum DPA allowed will be determined per household application.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DPA LI - 28910
Activity Title:                                             DPA-LI

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 There were zero (0) single-family home sold in the Low Income (LI) category that received down payment assistance this reporting period,
with a total expenditure of DPA-LI of $0.00.
 SOLD: No sales this reporting period.
 All performance measures for this activity are reflected in the ACQ-REH/RDV-LI activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DPA LMMI - 28903
Activity Title:                                             DPA-LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

RT004 Down Payment Assist

Projected Start Date: Projected End Date:

03/20/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charter Township of Redford - Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$200,000.00

$200,000.00

$200,000.00

$172,363.40

$42,933.25
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0010
Grantee :                       Redford, MI

Award Date: Grant Authorized Amount: $3,041,364.00 Estimated PI/RL Funds: $3,300,000.00

Grantee Activity Number:                        DPA LMMI - 28903
Activity Title:                                             DPA-LMMI

Program Income Drawdown: $129,430.15

Program Income Received: $850.00

Total Funds Expended: $186,809.85

Charter Township of Redford - Community Development $186,809.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to income eligible candidates with 51 to 120% AMI for the purpose of down payment/closing cost assistance.
Maximum DPA allowed will be determined per household application.

Activity Description

Various neighborhoods located in Redford Township - NSP Target Areas (Areas of Greatest Need as defined in Substantial Amendment II -
dated March 2, 2010).

Location Description:

 There were zero (0) single-family home sold in the Low-Mod Middle Income (LMMI) category that received down payment assistance this
reporting period, with a total expenditure of DPA-LMMI of $0.00.
 SOLD: No sales this reporting period.
 All performance measures for this activity are reflected in the ACQ-REH/RDV-LMMI activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Action Plan Narrative :  Areas of Greatest Need :  Data supplied by HUD(Foreclsoure-Abandonment Risk, Predicted Foreclosure
Rate, and HMDA High Cost Loan Rates) was analyzed to determine the areas most impacted by the housing foreclosure crisis.
Based upon this analysis the City has determined that the entire City demonstrates a high incidence of bank owned foreclosed
properties, a high concentration of subprime lending, high current foreclosure activity and a high risk of future foreclosure and
abandonment. In addition to meeting the requirements of Section 2301(c)(2) of HERA, these areas also meet the local "Tipping
Point" test. Investment in these neighborhoods can help ensure future stability and prevent the disinvestmentthat comes with
vacant, foreclosed properties. The City will target acquisition, rehabilitation, and resale of foreclosed properties to income-
qualified families and individuals. The full text of our NSP Substanital Amendment can be viewed at: www.cityofsouthfield.com
Distribution and and Uses of Funds :  Program funding will be used for acquisition, demoliton, rehabilitation, homebuyer
financing, and disposition of abandoned or foreclosed residential properties in the City of Southfield, along with other related
costs (administration). The full text of our NSP Substanital Amendment can be viewed at: www.cityofsouthfield.com  Definitions
and Descriptions :   NSP Definition of Blighted Structure
 The NSP definition of a blighted structure is any structure that meets the definition of blighted property under state law or a
structure with one or more housing code violations where the estimated cost to correct the violation(s) and rehabilitate the
structure to meet NSP Housing Rehabilitation Standards exceeds 50% of the post rehabilitation market value of the property.
 Blighted Structures may be considered for demolition, especially if they are contributing to an overall perception of blight in the
area. For each unit considered for demolition, the city's code enforcement officer will prepare a list of code violations.
Development office staff will determine the estimated cost of rehabilitation based on the most recent experience with bids
submitted for similar work. This estimate will be compared to the most recent appraisals and/or assessed values for comparable
properties. This comparison will be used to determinethe cost of rehab as a percent of the estimated post rehabilitation market
value of the property.
  Affordable Rents
 Definition of "affordable rents" for use with NSP assisted rental properties rents will be considered affordable for NSP assisted
properties if they meet requirements for HOME assisted units at 24 CFR 92.252(a), (c), (e),and (f). Tenant income shall be
determined according to 24 CFR 92.203(a) using the definition of annual income at 24 CFR 5.609 (Section 8 method.)
  Requirements for Continued Affordability for NAP Assisted Housing
 HOME affordability periods at 24 CFR 92.252e will apply to NSP assisted rental housing. HOME affordability
 periods at 24 CFR 92.254 will apply to NSP assisted homeownership. The city will use the recapture method for ensuring
affordability. NSP assisted housing that is for acquisition by home buyers must meet the sales price limitations contained in
Section 2301(d)(2) of HERA and described in Section J of the NSP regulations published in the Federal Register on October 6,
2008.
  NSP Housing Rehabilitation Standards
 The following standards for NSP funded activities will apply for housing rehabilitation. These NSP Rehabilitation Standards will
also apply to HOME funded rehabilitation activity in for sale housing.
 The City of Southfield Building Department is responsible for the enforcement of all codes, laws and ordinances for the city
relating to building, wiring, plumbing, heating and cooling. The department issues all permits for building and construction,
conducting inspections by registered inspectors to ensure sound work. All plans are reviewed by this office before permits are
issued. City of Southfield building employees meet with builders,architects and engineers prior to the start of a large construction
project to reiterate city ordinances and codes.  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$6,004,975.19

$6,004,975.19

$6,004,975.19

$5,421,281.42

$3,241,457.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Program Income Drawdown: $2,179,824.42

Program Income Received: $2,763,518.19

Total Funds Expended: $5,157,935.53

Match Contribution: $0.00

Overall Progress Narrative:

 Preparing to close out grant

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0011

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition,
Rehabilitation and
Resale
Administration and
Planning
Clearance and
Demolition
Development of Single
Family units of
Abbordable Rental
Down payment
Assistance

2

3

4

1

5

RHB-LMMI

ADM

Clearance and
Demolition
RHB-LI

Direct
Homeowership
Assistance

$6,004,975.19 $3,241,457.00 $2,179,824.42

$3,602,831.93 $1,868,394.42 $1,414,491.46

$595,965.99 $324,145.70 $217,982.44

$92,068.41 $87,304.44 $0.00

$1,501,243.80 $810,400.00 $544,920.36

$212,865.06 $151,212.44 $2,430.16

Grantee Activity Number:                        1
Activity Title:                                             RHB-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Development of Single Family units of
Abbordable Rental

Projected Start Date: Projected End Date:

01/01/2009 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Southfield Administration and Housing Services Department and/or Southfield
Housing and Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



10108

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        1
Activity Title:                                             RHB-LI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,501,243.80

$1,501,243.80

$1,501,243.80

$1,355,320.36

$810,400.00

$544,920.36

Program Income Received: $329,133.25

Total Funds Expended: $956,351.40

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        1
Activity Title:                                             RHB-LI

 Acquisition, Rehabilitation, Construction of rental and/or lease to own units - $810,400.00 will be allocated to the acquisition, rehabilitation,
and construction of rental units. The rental units may be leased to own. This funding amount equals 25% of the total allocation and will be
leased to families who are at or below 50% of the area median income. The City anticipates that at least 8 units will be developed. The
program income resulting from the rental and possible sale of said properties will be used to acquire and rehabilitate additional units.

Activity Description

Citywide basis with a primary focus on the census block with Foreclosure-Abandonment Risk scores of 9 and 10.

Location Description:

 There were no expenditures this quarter for this activity. To date, $956,351.40 have been expended. The 25% set aside has been satisfied for
allocated grant funds ($810,400). More efforts to expend the Program Income generated will be worked on.

Activity Progress Narrative:

Address City State Zip Status Accept
17671 Goldwin
21269 Berg
20279 Rodeo Court
28493 Brentwood
28501 Brentwood
29657 Fairfax
28106  Fairfax
19837 Melrose
28489 Marshall
28129 Franklin
23601 McAllister
22309 Nancy
28563 Lowell Court
28100 Everett

Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48075
48033
48076
48076
48076
48076
48076
48075
48075
48034
48033
48034
48076
48076

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
Y
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             RHB-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition, Rehabilitation and Resale

Projected Start Date: Projected End Date:

01/01/2009 03/30/2013
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        2
Activity Title:                                             RHB-LMMI
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Southfield Administration and Housing Services Department and/or Southfield
Housing and Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,602,831.93

$3,602,831.93

$3,602,831.93

$3,282,885.88

$1,868,394.42

$1,414,491.46

Program Income Received: $2,270,551.48

Total Funds Expended: $3,452,189.42

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        2
Activity Title:                                             RHB-LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehabilitation and Resale of Foreclosed Properties $1.6 million will been allocated for the acquisition, rehabilitation and sale of
foreclosed properties in the neighborhood target areas or other identified areas of need City-wide. The sale of said properties will be to families
and individuals with incomes at or less that 120% of area median income.  Lease to own and/or Land Contracts will be considered to meet the
goals of homeownership. It is estimated that approximately 20 housing units can be rehabilitated and sold to owner-occupants with the initial
round of funding. Program income resulting from the sale of said properties will be used to acquire and rehabilitate additional units.

Activity Description

Citywide basis with a primary focus on the census block with Foreclosure-Abandonment Risk scores of 9 and 10.

Location Description:

 While Program Income was generated, all funds were added to other activities (Activity #1, Activity #4, Activity #5).

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        2
Activity Title:                                             RHB-LMMI

Address City State Zip Status Accept
18911 Addison
22564 W. Eleven Mile Rd
22443 Avon Lane
22341 Avon
24510 Green Valley
28021 Kalong
24990 Samoset
17204 Adrian
28170 Kalong
28530 Lahser
29170 Heritage Ct
18131 Melrose
18451 George Washington
20396 Willowick
18442 Magnolia Parkway
17490 Gateway Circle
21979 Duns Scotus
22757 S. Bellwood Drive
27105 Nantucket Court
21499 Virginia
19350 Eldridge Lane
23774 Clarkson
18712 Addison
18304 Winterset
28100 Everett
21405 Constitution
29760 Fall River
19610 Nadol
25046 Oakbrooke

Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48075
48076
48075
48075
48076
48034
48034
48075
48033
48076
48033
48075
48075
48076
48075
48075
48075
48034
48076
48076
48076
48033
48075
48076
48075
48076
48076
48075
48033

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
Y
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             ADM

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 Administration and Planning

Projected Start Date: Projected End Date:

01/01/2009 06/30/2012
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        3
Activity Title:                                             ADM
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Southfield Administration and Housing Services Department and/or Southfield
Housing and Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$595,965.99

$595,965.99

$595,965.99

$542,128.14

$324,145.70

$217,982.44

Program Income Received: $131,653.30

Total Funds Expended: $348,739.16

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        3
Activity Title:                                             ADM

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding for general grant administration and planning activities.

Activity Description

Not Applicable.

Location Description:

 There were a series of expenses charged to this activity in error ($855,256.48). The expenses should have been allocated to the inventory of
properties in the NSP program. The expenses were related to a loan from the City of Southfield (Local Investment Revolving Fund- L.I.R.F.).
Total repayments were $2,766,627.78. This error causes the activity to appear to be overbudget. The L.I.R.F. expenditure will be re-allocated to
all NSP properties.
 Expenses were incurred this quarter in the amount of $2,653.33 for annual incorporation fee and technical assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Clearance and Demolition

Projected Start Date: Projected End Date:

01/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Southfield Administration and Housing Services Department and/or Southfield
Housing and Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        4
Activity Title:                                             Clearance and Demolition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,068.41

$92,068.41

$92,068.41

$87,304.44

$87,304.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,932.41

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        4
Activity Title:                                             Clearance and Demolition

 Clearance, Demolition and Open Space Preservation - $150,000.00 has been allocated for the demolition of vacant residential structures
throughout the city. Units that are selected for demolition will meet the definition of blighted and require more investment to save than the
property will be worth. Units which are foreclosed, vacant structure and adjacent to public park lands or located in floodplain may also be
acquired. This will provide public recreational benefit to income eligible neighborhoods.

Activity Description

Citywide basis with a primary focus on the census block with Foreclosure-Abandonment Risk scores of 9 and 10.

Location Description:

 No expenses were incurred during this quarter. Four properties are iin the process of being deeded to the City of Southfield (grantee) along
with a lien in the amount expended on each of the properties (21184 Berg Road, 21194 Berg Road, 21415 Evergreen Road, 21706 Seminole).

Activity Progress Narrative:

Address City State Zip Status Accept
21415 Evergreen
21194 Berg Rd
21184 Berg Rd
21706 Seminole

Southfield
Southfield
Southfield
Southfield

Michigan
Michigan
Michigan
Michigan

48075-3935
48033
48033-6613
48033

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Direct Homeowership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

5 Down payment Assistance

Projected Start Date: Projected End Date:

01/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Southfield Administration and Housing Services Department and/or Southfield
Housing and Neighborhood Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $212,865.06
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        5
Activity Title:                                             Direct Homeowership Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$212,865.06

$212,865.06

$153,642.60

$151,212.44

$2,430.16

Program Income Received: $32,180.16

Total Funds Expended: $308,723.14

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct Homeownership Assistance The City will allocate $356,911.00 to provide assistance for down payments or closing costs. The assistance
may come in the form of a grant, deferred loan, or reduced interest rate. It is anticipated that at least 10 families will be assisted.

Activity Description

Citywide basis with a primary focus on the census block with Foreclosure-Abandonment Risk scores of 9 and 10.

Location Description:



10118

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        5
Activity Title:                                             Direct Homeowership Assistance

 Both property sales, 28021 W. Kalong Circle and 29760 Fall River expended their eligible Direct Homeownership Assistance in the amount of
$10,000 each.

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0011
Grantee :                       Southfield, MI

Award Date: Grant Authorized Amount: $3,241,457.00 Estimated PI/RL Funds: $2,763,518.19

Grantee Activity Number:                        5
Activity Title:                                             Direct Homeowership Assistance

Address City State Zip Status Accept
19775 Albany
20056 Willowick
23710 Edinburgh
24825 Green Valley
23378 Coventry Woods Ln
25178 McAllister
24517 Primrose Lane (see
24549)
22318 Evergreen
22616 W Eleven Mile
29979 Marigold
25427 Lindenwood
18905 Carmona
25326 Maplebrooke
28835 Murray Crescent
27320 Pierce
23575 Brandywynne
20221 Willowick
28448 E Larkmoor
28562 Regent Court S
27436 Selkirk
27096 Sutherland
19950 Villa Drive S
25845 Arrowhead
22769 Bell

23120 Bittersweet
19421 Cherry Hill
23255 Cornerstone Village
15809 Fairfax
24015 Lathrup
27416 Marshall
17040 Melrose
19630 Middlesex
25046 Oakbrooke
24693 Pembroke
30064 Pleasant Trail
29260 Prestwick
30445 Red Maple
23514 Russell
24030 Tamarack

Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield

Southfield
Southfield
Southfield
Southfield
Southfield
southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield

Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield
Southfield

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48075
48076-1717
48033-4890
48033
48034-2074
48033-7461
48034

48033
48034-2171
48076-2085
48033-6191
48075-1788
48033-2552
48076
48076
48033
48076
48076
48076
48076
48033
48076
48033
48076

48033
48076
48075
48075
48075
48076
48075
48075
48034
48075
48075
48076
48076
48075
48034

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

N
N
N
N
N
N
N
N
Y
N
N/A
N
N
N
N

1
1
1
1
1
1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED To determine the areas of greatest need, the City
first located the areas in the city that qualified under the "low-, moderate- and middle-income" (LMMI) criteria. Since all of the
funds made available under Neighborhood Stabilization Program are to be used with respect to individuals and families whose
incomes do not exceed 120% of area median income, it would not be an efficient use of time to evaluate an area of the City that
was not LMMI eligible. As the next step the City evaluated each LMMI area using the criteria required under Title III of Division B
of the Housing and Economic Recovery Act. One census tract located in the City topped both of the data sets but was not
included as an area of greatest need. Tract number 2313 (including all block groups), which boundaries run from Fourteen Mile
Road to Eighteen Mile Road and Mound to Van Dyke is a primarily industrial and commercial area and as a result excluded from
the City's target areas. The 2000 Census indicated that there are 96 households in tract 2313. However, all of these properties
are now considered non-conforming. The City does not want to use NSP funds to encourage continued residential use of non-
conforming properties. In addition, many of the residential properties located in tract 2313 have been purchased by the owners
of the adjacent industrial businesses and have been left vacant because they are located in an undesirable area. Three additional
LMMI eligible tracts (tract 2312 block group 2; tract 2311 block group 4; and tract 2300 block group 1) were also excluded from
consideration for the areas of greatest need because of a high percentage of apartment complexes, new senior living complexes,
or commercial properties. The remaining LMMI eligible areas all had similar foreclosure related issues with abandonment risk
scores ranging from 5 to 9; foreclosure rates between 5.34% and 7.05%; and percent of high cost loans from 14.78% to
24.74%. Since a high foreclosure rate did not guarantee a high abandonment score, or an increase in high cost loans all
remaining LMMI eligible areas have been included in the designated areas of greatest needs. A map and a summary of the
required criteria for each tract and block group included in the City's designated areas of greatest need have been included with
the substantial amendment. DISTRIBUTION AND USES OF FUNDS Since the City's designated areas of greatest needs is quite
broad, all NSP activities proposed by the City (listed below) will be limited to these areas. Limiting NSP activities to these areas
should not prove to be problematic. Each area has an adequate amount of foreclosed homes that would be considered "modest
housing", which would be compatible with any of the City's NSP activities. DEFINITIONS AND DESCRIPTIONS Definition of
"blighted structure". Per Chapter 33: Nuisances; of the City's Code of Ordinances, property can meet any one of the following
criteria to qualify a property as a "blighted structure". &middot; Uninhabitable or useless structures. &middot; Dwellings out of
repair. &middot; Partially completed structures. &middot; Unprotected vacant buildings in residential areas.  Distribution and and
Uses of Funds :  Definition of "affordable rents." At the present time the City does not propose undertaking any activities that will
produce units of rental housing. If the City does undertake such an activity, the units produced would be required to be leased at
or below Fair Market Rent (FMR) &ndash; The monthly rent, including the cost of utilities (except telephone), as established by
HUD for units of varying sizes (by number of bedrooms), that must be paid in the housing market area to rent privately owned,
existing, decent, safe, and sanitary rental housing of modest (non-luxury) nature with suitable amenities. Periodical published in
the Federal Register in accordance with 24 CFR part 888. This requirement would be enforced through deed restrictions and a
lien in the amount of the total NSP investment in the project. The period of affordability would be based on the average per unit
investment of NSP funds according to the following schedule: Affordability Period for Rental Units Amount of NSP Funds Invested
Per Rental Unit Affordability Period Less Than $15,000 5 Years $15,000 to $40,000 10 Years Greater Than $40,000 15 Years
Describe how the grantee will ensure continued affordability for NSP assisted housing. The City of Sterling Heights will adopt the
HOME program standards for ensuring continued affordability. If a property is assisted with NSP funds and is sold during the
affordability period, resale or recapture provisions will apply. All NSP activities currently proposed by the City will be subject to a
recapture provision. The length of the affordability period will depend on the amount of the NSP investment in the property. The
table below provides the affordability period required based on the NSP investment. The amount of the NSP investment will be
treated as a loan and secured by a second lien on the property. The amount of the NSP funds to be recaptured may be reduced
on a pro-rata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period as allowed under 24 CFR 92.254(a)(5)(ii)(A)(2). In the event that the home is sold and the net proceeds are not sufficient
to recapture the full NSP investment (or a reduced amount as allowed under 24 CFR 92.254(a)(5)(ii)(A)(2)) plus enable the
homeowner to recover the amount of the homeowner's down payment and any capital improvement investment made by the
owner since purchased, the city may share the net proceeds as allowed under 24 CFR 92.254(a)(5)(ii)(A)(3). During the
affordability period the NSP housing must remain the family's principal residence. At the end of the affordability period the owner
would be allowed to sell without restriction. Recaptured funds will be used for additional NSP eligible activities or returned to the
Treasury as required by rules and regulations. Describe housing rehabilitation standards that will apply to NSP assisted activities.
At minimum, all homes assisted with NSP funds will be brought into compliance with local ordinances, the Michigan Building
Codes, and the International Property Maintenance Code. Lead based paint hazards will be addressed as required by HUD. LOW
INCOME TARGETING The budget of $613,740 for NSP activity NSP-03 was designated to meet the City's obligation to allocate at
least 25% of its NSP funds for housing for families whose income does not exceed 50% AMI. The City will administer this activity
unless a subrecipient is identified who will agreeto abide by the NSP rules and regulations. The City also anticipates that NSP
activity NSP-02, "Down Payment and Housing Rehabilitation" be utilized by families whose incomes do not exceed 50% AMI. The
exact amount of funds will depend on the number of qualified eligible homebuyers. The City is prepared to adjust the budget for
either activity in the event that one program proves more effective than the other in meeting is requirement. ACQUISITIONS &
RELOCATION As a result of the City's aggressive Code Enforcement efforts it would be a rare occasion for a property to meet the
criteria listed in the City's definition of a blighted structures as provided in response to question C (1). However, the City did
include a minimal budget for demolition under NSP activity number NSP-05 in event that a "blighted property" was identified
during the 18-month duration of this program. If a property were to be demolished the City expects to redevelop the property
into housing for eligible LMMI families. The maximum number of units for demolition would be eight. PUBLIC COMMENT No
public comment was received.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED To determine the areas of greatest need, the City
first located the areas in the city that qualified under the "low-, moderate- and middle-income" (LMMI) criteria. Since all of the
funds made available under Neighborhood Stabilization Program are to be used with respect to individuals and families whose
incomes do not exceed 120% of area median income, it would not be an efficient use of time to evaluate an area of the City that
was not LMMI eligible. As the next step the City evaluated each LMMI area using the criteria required under Title III of Division B
of the Housing and Economic Recovery Act. One census tract located in the City topped both of the data sets but was not
included as an area of greatest need. Tract number 2313 (including all block groups), which boundaries run from Fourteen Mile
Road to Eighteen Mile Road and Mound to Van Dyke is a primarily industrial and commercial area and as a result excluded from
the City's target areas. The 2000 Census indicated that there are 96 households in tract 2313. However, all of these properties
are now considered non-conforming. The City does not want to use NSP funds to encourage continued residential use of non-
conforming properties. In addition, many of the residential properties located in tract 2313 have been purchased by the owners
of the adjacent industrial businesses and have been left vacant because they are located in an undesirable area. Three additional
LMMI eligible tracts (tract 2312 block group 2; tract 2311 block group 4; and tract 2300 block group 1) were also excluded from
consideration for the areas of greatest need because of a high percentage of apartment complexes, new senior living complexes,
or commercial properties. The remaining LMMI eligible areas all had similar foreclosure related issues with abandonment risk
scores ranging from 5 to 9; foreclosure rates between 5.34% and 7.05%; and percent of high cost loans from 14.78% to
24.74%. Since a high foreclosure rate did not guarantee a high abandonment score, or an increase in high cost loans all
remaining LMMI eligible areas have been included in the designated areas of greatest needs. A map and a summary of the
required criteria for each tract and block group included in the City's designated areas of greatest need have been included with
the substantial amendment. DISTRIBUTION AND USES OF FUNDS Since the City's designated areas of greatest needs is quite
broad, all NSP activities proposed by the City (listed below) will be limited to these areas. Limiting NSP activities to these areas
should not prove to be problematic. Each area has an adequate amount of foreclosed homes that would be considered "modest
housing", which would be compatible with any of the City's NSP activities. DEFINITIONS AND DESCRIPTIONS Definition of
"blighted structure". Per Chapter 33: Nuisances; of the City's Code of Ordinances, property can meet any one of the following
criteria to qualify a property as a "blighted structure". &middot; Uninhabitable or useless structures. &middot; Dwellings out of
repair. &middot; Partially completed structures. &middot; Unprotected vacant buildings in residential areas.  Distribution and and
Uses of Funds :  Definition of "affordable rents." At the present time the City does not propose undertaking any activities that will
produce units of rental housing. If the City does undertake such an activity, the units produced would be required to be leased at
or below Fair Market Rent (FMR) &ndash; The monthly rent, including the cost of utilities (except telephone), as established by
HUD for units of varying sizes (by number of bedrooms), that must be paid in the housing market area to rent privately owned,
existing, decent, safe, and sanitary rental housing of modest (non-luxury) nature with suitable amenities. Periodical published in
the Federal Register in accordance with 24 CFR part 888. This requirement would be enforced through deed restrictions and a
lien in the amount of the total NSP investment in the project. The period of affordability would be based on the average per unit
investment of NSP funds according to the following schedule: Affordability Period for Rental Units Amount of NSP Funds Invested
Per Rental Unit Affordability Period Less Than $15,000 5 Years $15,000 to $40,000 10 Years Greater Than $40,000 15 Years
Describe how the grantee will ensure continued affordability for NSP assisted housing. The City of Sterling Heights will adopt the
HOME program standards for ensuring continued affordability. If a property is assisted with NSP funds and is sold during the
affordability period, resale or recapture provisions will apply. All NSP activities currently proposed by the City will be subject to a
recapture provision. The length of the affordability period will depend on the amount of the NSP investment in the property. The
table below provides the affordability period required based on the NSP investment. The amount of the NSP investment will be
treated as a loan and secured by a second lien on the property. The amount of the NSP funds to be recaptured may be reduced
on a pro-rata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period as allowed under 24 CFR 92.254(a)(5)(ii)(A)(2). In the event that the home is sold and the net proceeds are not sufficient
to recapture the full NSP investment (or a reduced amount as allowed under 24 CFR 92.254(a)(5)(ii)(A)(2)) plus enable the
homeowner to recover the amount of the homeowner's down payment and any capital improvement investment made by the
owner since purchased, the city may share the net proceeds as allowed under 24 CFR 92.254(a)(5)(ii)(A)(3). During the
affordability period the NSP housing must remain the family's principal residence. At the end of the affordability period the owner
would be allowed to sell without restriction. Recaptured funds will be used for additional NSP eligible activities or returned to the
Treasury as required by rules and regulations. Describe housing rehabilitation standards that will apply to NSP assisted activities.
At minimum, all homes assisted with NSP funds will be brought into compliance with local ordinances, the Michigan Building
Codes, and the International Property Maintenance Code. Lead based paint hazards will be addressed as required by HUD. LOW
INCOME TARGETING The budget of $613,740 for NSP activity NSP-03 was designated to meet the City's obligation to allocate at
least 25% of its NSP funds for housing for families whose income does not exceed 50% AMI. The City will administer this activity
unless a subrecipient is identified who will agreeto abide by the NSP rules and regulations. The City also anticipates that NSP
activity NSP-02, "Down Payment and Housing Rehabilitation" be utilized by families whose incomes do not exceed 50% AMI. The
exact amount of funds will depend on the number of qualified eligible homebuyers. The City is prepared to adjust the budget for
either activity in the event that one program proves more effective than the other in meeting is requirement. ACQUISITIONS &
RELOCATION As a result of the City's aggressive Code Enforcement efforts it would be a rare occasion for a property to meet the
criteria listed in the City's definition of a blighted structures as provided in response to question C (1). However, the City did
include a minimal budget for demolition under NSP activity number NSP-05 in event that a "blighted property" was identified
during the 18-month duration of this program. If a property were to be demolished the City expects to redevelop the property
into housing for eligible LMMI families. The maximum number of units for demolition would be eight. PUBLIC COMMENT No
public comment was received.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,524,961.00

$2,525,589.14

$2,438,434.98

$2,423,194.90

$2,372,410.20

$50,784.70

Program Income Received: $55,628.14

Total Funds Expended: $2,420,884.80

Match Contribution: $0.00

Overall Progress Narrative:

 While reviewing the income determination documentation for the beneficiaries it has become clear that the national objective (and hence
activity) classification of some addresses was incorrect.  Unfortunately with the absence of some staff due to surgery, reclassifying these
addresses, performance measures, and expenses into the appropriate activities for this QPR was not possible.  This reclassifying will be done in
NOV/DEC.
 The City is working with the local HUD field office and OneCPD TA provider to correct previously entered or missing data in prior QPR's, in
preparation for grant close out. Due to DRGR system design, old data in prior QPR's cannot be corrected, but rather, must be corrected in the
current QPR.  As such, this QPR may contain inaccurate/incomplete data.  All data will be corrected in the final QPR..
 The NSP program for Sterling Heights is substainilly complete, minor amounts of funds are still being expended for close-out activities which is
progressing.
 As this is a past due QPR and the QPR mainly functions as a point in time report, this late QPR submission will just be a stub.  For updated
information on the current cumulative status of the program please reference the 30 OCT 2016 QPR which was submitted at the same time as
this one.

 There was a reconciliation performed in the OCT 30 2016 QPR, and many corrections to the QPR reporting appear there.  Some further
reclassification of addresses will likely be necessary in the 30 JAN 2017 QPR, but this did not become clear until too late in the process to
complete these changes.
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0012

Budget Program Funds Drawn Program Income Drawn

Total
SH NSP
SH NSP

SH NSP

SH NSP

SH NSP

NSP-01
NSP-02

NSP-03

NSP-04

NSP-05

Administration
Down Payment
Assistance and
Rehabilitation
Acquisition/Reha
b/Resale-LH25
Redevelop
Demolished or
Vacant
Properties
Demolition of
Blighted
Structures

$2,524,961.00 $2,372,410.20 $53,954.49
$223,521.17 $140,852.69 $7,077.02

$353,673.43 $344,810.92 $0.00

$1,289,968.81 $1,249,043.00 $40,925.81

$651,497.59 $631,403.59 $5,951.66

$6,300.00 $6,300.00 $0.00

Grantee Activity Number:                        NSP-01
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

SH NSP-01 SH NSP

Projected Start Date: Projected End Date:

09/29/2008 12/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Sterling Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,521.17

$223,521.17

$160,000.00

$144,759.92

$140,852.69

$3,907.23
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-01
Activity Title:                                             Administration
Program Income Received: $1,064.00

Total Funds Expended: $142,449.82

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$142,449.82
$1,238,455.07

$61,397.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Adminstration funds were spent on staff to administor the programs, and accounting staff.

Activity Description

NSP funds were spent in City administration.

Location Description:

 Corrected expenditure figures to reconcil with actual draws.  In addition a small amount of funds were drawn down during this quarter to pay
for ongoing administration fo the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02
Activity Title:                                             Down Payment Assistance and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SH NSP-01 SH NSP

Projected Start Date: Projected End Date:

04/01/2009 12/31/2016
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-02
Activity Title:                                             Down Payment Assistance and Rehabilitation
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sterling Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,673.43

$353,673.43

$344,810.92

$344,810.92

$344,810.92

$0.00

Program Income Received: $11,665.18

Total Funds Expended: $344,810.92

City of Sterling Heights
OC Community Services
City of Anaheim
Town of Babylon - Dept of Community Development

$344,810.92
$328,593.00

$0.00
$1,293,654.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding allocated for this activity was used to provide income eligible homebuyers with down payment and closing cost assistance to purchase
a foreclosed or abandoned home. Only abandoned and foreclosed homes located in the City's designated areas of greatest needs were eligible
for assistance under this program. Additional funds were provided to bring the property up to the City's rehabilitation standards. The assistance
the homebuyer received from the City will be subject to recapture during the affordability period. The program helped to stabilize
neighborhoods by encouraging homebuyers to be owner-occupants of abandoned and foreclosed homes.
 The properties rehabbed under activity NSP-03 are the same properties that the beneficiary households purchased with the downpayment
assistance provided under this activity (NSP-02).  The addresses and performance measure data for these paired activities will be reported
under this activity.

Activity Description
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-02
Activity Title:                                             Down Payment Assistance and Rehabilitation

Only foreclosed or abandoned single family homes located in the City&rsquo;s designated areas of greatest need will be eligible for purchase
through this program.

Location Description:

 The performance measures for this quarter were reconcilied with the program actuals, which is why there are negative and positive entries of
large value.  Under this activity (NSP-02), 21 low income homeowners recieved downpayment assistance for properties rehabilitated under
activity NSP-03.
 Program expenditures were also reconcilled to match the actual amount of program funds and program income drawn by the city.  These
represent the final figures for the program as there was no additional activity after this date and all units were occupied as of early 2013.  The
cummulative figures for the beneficary and other data are now correct.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03
Activity Title:                                             Acquisition/Rehab/Resale-LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SH NSP-01 SH NSP

Projected Start Date: Projected End Date:

05/01/2009 12/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sterling Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,289,968.81

$1,289,968.81

$1,289,968.81

$1,289,968.81
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-03
Activity Title:                                             Acquisition/Rehab/Resale-LH25

Program Funds Drawdown:

Program Income Drawdown:

$1,249,043.00

$40,925.81

Program Income Received: $40,169.72

Total Funds Expended: $1,289,968.81

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$1,289,968.81
$191,288.89

$1,035,246.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Sterling Heights identified foreclosed and abandoned properties using lists of tax and mortgage foreclosures, local records, available
HUD homes and neighborhood research. Only modest homes located in one of the City's areas of greatest need was considered. Properties
were acquired at a discounted rate from the current appraised value. Properties were inspected and rehabilitated to the extent necessary to
bring the home up to the City's rehabilitation standards.  Funding associated with this program is subject to recapture, and secured through a
second loan on the property. This activity was designed to meet the low-income housing requirement for those with household incomes below
50% AMI. The City worked with agencies such as the Macomb Homeless Coalition, Sterling Heights Housing Commission, and Habitat for
Humanity to identify qualified homebuyers. Homebuyers may have also qualified for down-payment assistance through the City's NSP activity
NSP-02, but were required to obtain a mortgage to cover the balance.
 Addresses and beneficiary reporting for this activity will be reported under activity NSP-02 (downpayment assistance).  The households
receiving downpayment assistance purchased the units rehabilitated under this activity.

Activity Description

Only modest homes located in a designated area of greatest need will be considered for this activity.

Location Description:

 The properties under this activity (NSP 03) were the same properties that low income beneficaries received down  payment assistance funds
received in NSP 02.  In order to avoid duplication of address reporting, the City is reporting the beneficiaries soley under activity NSP 02.
 Program expenditure activities were also reconcilled to match the total amount drawn.  This activity is complete and the homes have been
occupied since 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-04
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

SH NSP-01 SH NSP

Projected Start Date: Projected End Date:

05/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sterling Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$651,497.59

$651,497.59

$637,355.25

$637,355.25

$631,403.59

$5,951.66

Program Income Received: $2,729.24

Total Funds Expended: $637,355.25

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$637,355.25
$0.00

$104,979.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-04
Activity Title:                                             Redevelop Demolished or Vacant Properties

 The City of Sterling Heights identified a redevelop property located within the City's areas of greatest need. The redevelopment of a vacant and
blighted building (formerly a gas station) was identified for redevelopment of a public facility. This public facility was a community park which
provided an area benefit to households whose incomes do not exceed 120%AMI. This activity is linked to NSP-05 which contains those costs
specifically for the demolition of the actual structure.

Activity Description

Only demolished or vacant properties located in a designated area of greatest need will be considered for this activity

Location Description:

 This report has corrected the expenditure entry. The park was completed in 2014.

Activity Progress Narrative:

Address City State Zip Status Accept
43255 Van Dyke Sterling Heights Michigan 48314 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP-05
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

SH NSP-01 SH NSP

Projected Start Date: Projected End Date:

05/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Sterling Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$6,300.00

$6,300.00

$6,300.00

$6,300.00
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Grant Number:              B-08-MN-26-0012
Grantee :                       Sterling Heights, MI

Award Date: Grant Authorized Amount: $2,454,961.00 Estimated PI/RL Funds: $70,628.14

Grantee Activity Number:                        NSP-05
Activity Title:                                             Demolition of Blighted Structures

Program Funds Drawdown:

Program Income Drawdown:

$6,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,300.00

City of Sterling Heights
OC Community Services
Town of Bayblon - Dept of Community Development

$6,300.00
$0.00

$36,675.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Sterling Heights identified a blighted property located within the City's areas of greatest need. The demolition of a vacant and
blighted building (formerly a gas station) was identified for redevelopment of a public facility. This activity is linked to NSP-04 which contains
those costs specifically for the redevelopment of a public facility.

Activity Description

Specific locations to be determined on the basis need. However, only blighted structures located in the City&rsquo;s areas of greatest need will
be demolished with NSP funds.

Location Description:

 Adjusted performance measure to report the one property that was demolished.
 This gas station was demolished and turned into a park which relates to activity NSP 04

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Action Plan Narrative :  Areas of Greatest Need :  Due to the current foreclosure crisis, there is a great need to acquire and
redevelop abandoned and foreclosed houses and properties. Also, a need to demolish blighted vacant properties in order to have
a positive impact on surrounding property values in the City of Taylor.

  City Of Taylor
  Request for a minor modification to NSP1 areas of greatest needs
                                                                                              11-21-2011
 The City of Taylor indentified a few additional properties outside the existent designated areas of needs. Rehabilitating those
additional properties will be an essential part of the city mission to arrest the deterioration of the housing stock and help
eliminating the blight and most important is helping the city meeting the LH-25 commitment for the additional program income.
 Therefore we are requesting a minor modification to the NSP1 areas of need.  All the additional block groups are qualified as
120% AMI.
 And the City Of Taylor Council has approved unanimously this action.

 The additional areas are defined as follows:

 Area                                                                            Block Groups______
 16                                                                                                                                                                5832
&ndash; 1, 2, 3, and 4

 17                                          &nbsp;                                                                                                                     5841 -
1 and  2

 18                                                                                                                                                                5833
&ndash; 1, 2, 3 and 4

 This minor modification will not trigger any budget adjustment since the additional rehab projects will be part of existing
activities.
 Furthermore the proposed adjustment will not impact the City Of Taylor existing NSP1 plan at all in fact it will enhance the
effectiveness of the plan.
 The additional proposed areas are part of the original City Of Taylor NSP1 notice, the entire city qualify as 120% AMI.
    Distribution and and Uses of Funds :  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :
Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,695,056.00

$4,895,056.00

$4,695,056.00

$4,143,496.70

$2,495,056.00

$1,648,440.70

Program Income Received: $1,687,285.45

Total Funds Expended: $4,577,123.94

Match Contribution: $0.00
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Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Overall Progress Narrative:

 Currently sold 1 of the 2 remaining NSP homes.  Completed construction of the six-unit building at Pinewood.  Continued progress in reaching
LH25 set aside goal.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0013

Budget Program Funds Drawn Program Income Drawn

Total
Admin Dollars
Bucket Project
Bucket Project
Bucket Project
Bucket Project
Bucket Project

3
1
2
4
5
6

ADMIN Dollars
1
2
4
5
School Demo

$4,695,056.00 $2,495,056.00 $1,648,440.70
$390,000.00 $368,784.26 $20,456.18

$2,270,000.00 $872,090.97 $1,144,379.72
$1,045,839.05 $422,874.99 $347,273.26

$58,759.59 $50,127.65 $8,631.94
$185,000.00 $141,021.23 $30,412.80
$745,457.36 $640,156.90 $97,286.80

Grantee Activity Number:                        1
Activity Title:                                             1

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Taylor

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,270,000.00

$2,270,000.00

$2,270,000.00

$2,016,470.69

$872,090.97

$1,144,379.72

Program Income Received: $1,334,639.41
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        1
Activity Title:                                             1

Total Funds Expended: $2,209,699.14

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to acquire foreclosed and vacant properties for the purpose of rehabilitation and resale to owner-occupants with
incomes at or below 120% of area median income. These properties will be acquired at a cost not to exceed 95% of the current appraised
value. Rehabilitation will be completed to meet NSP rehabilitation standards and buyers will be provided with both pre-homeownership
counseling and assistance finding affordable fixed-rate financing. Program income from the sale proceeds will be reinvested in acquiring and
rehabilitating additional properties or other NSP eligible activities.

Activity Description

Target areas are City-wide due to the high current foreclosure activity and high risk of future foreclosure and abandonment.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        1
Activity Title:                                             1

 To accuaretly report all financial draw downs, a $200 amount was reported this quarter.  This should adjust this activity to the correct amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             2

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Taylor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,045,839.05

$1,045,839.05

$1,045,839.05

$770,148.25

$422,874.99

$347,273.26

Program Income Received: $352,646.04
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        2
Activity Title:                                             2

Total Funds Expended: $1,088,811.16

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to acquire foreclosed, newly constructed vacant properties for the purpose of resale to senior owner-occupants with
incomes at or below 50% of area median income. Buyers will be provided with both pre-homeownership counseling and assistance finding
affordable fixed-rate financing. Program income for the sale proceeds will be reinvested in acquiring additional properties or other NSP eligible
activities. If newly constructed vacant units are not available, scattered site acquisition and rehabilitation of single-family houses for seniors will
be pursued. This activity is dedicated to senior housing.

Activity Description

Foreclosed and vacant new construction housing units and foreclosed single-family homes located City-wide.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        2
Activity Title:                                             2

 The City of Taylor continues to rehab and sell properties to very low income families utilizing program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             ADMIN Dollars

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

N/A Admin Dollars

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Taylor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$390,000.00

$390,000.00

$390,000.00

$389,240.44

$368,784.26

$20,456.18

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        3
Activity Title:                                             ADMIN Dollars

Total Funds Expended: $350,890.60

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

These funds will be used to provide administrative support activities for the Action Plan amendment and implementation of identified projects
and programs.

Activity Description

City of Taylor
23555 Goddard Road
Taylor, Michigan 48180

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        3
Activity Title:                                             ADMIN Dollars

 The City of Taylor spent $445.96 on administration that was drawn down during this quarter.  Other administration expenses were incurred but
not drawn down during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             4

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Taylor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,759.59

$58,759.59

$58,759.59

$58,759.59

$50,127.65

$8,631.94

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4
Activity Title:                                             4

Total Funds Expended: $61,589.23

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to demolish foreclosed, blighted properties in neighborhoods meeting NSP income eligibility requirements. Demolition
will be used to eliminate blighting influences and support neighborhood sustainability efforts. The resulting vacant lots may be sold, transferred
to adjacent property owners or transferred to new ownership for redevelopment. This project is dedicated to the elimination of vacant
structures which have a blighting influence on the neighborhood. The lots will not be landbanked for future redevelopment due to
nonconforming situations.

Activity Description

Foreclosed and vacant housing units City-wide.

Location Description:

 Property Maintenance on Demolished buildings

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4
Activity Title:                                             4

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             5

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Taylor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,000.00

$185,000.00

$185,000.00

$171,434.03

$141,021.23

$30,412.80

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        5
Activity Title:                                             5

Total Funds Expended: $164,200.11

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve the acquisition and reconstruction of a vacant, foreclosed single-family residential structure to be used as a public
facility, abutting City park land that serves low, moderate and middle income persons.

Activity Description

The subject property is located in Census Tract 5841, Block Group 1.

Location Description:

 Property Maintenance on building

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        6
Activity Title:                                             School Demo

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

09/15/2010 11/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Taylor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$745,457.36

$745,457.36

$745,457.36

$737,443.70

$640,156.90

$97,286.80

Program Income Received: $0.00

Total Funds Expended: $701,933.70

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0013
Grantee :                       Taylor, MI

Award Date: Grant Authorized Amount: $2,495,056.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        6
Activity Title:                                             School Demo

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 3 vacant and blighted schools serving income eligible neighborhoods. 120% AMI

Activity Description

Demolition of former Monroe and Racho Elementary schools and former Taylor Center High School.
8842 Monroe blvd. - Monroe shcool  -- 9550 Monroe blvd - Racho shcool ; 24715 Wick Rd - H.S.

Location Description:

 The demoilition of all three buildings have been complete, and the property restored.  We anticipate no further expenditures in this activity.  At
the next budget adjustment, the Activity 6 budget will be reduced to the existing expenditure level.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,075,575.34

$7,075,575.34

$6,865,679.36

$6,514,202.25

$5,371,761.90

$1,142,440.35

Program Income Received: $1,142,440.35

Total Funds Expended: $6,514,993.25

Match Contribution: $0.00

Overall Progress Narrative:

 Rehab resale is the only activity left to complete. This quarter one property was sold. Rehab specs are being written for 2 recently acquired
properties.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0014

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Use B Homebuyer

Use B Homebuyer

Use B Homebuyer

Use B Homebuyer

Use B Homebuyer

Use D Demolition

Use D Demolition

Use E Special Projects

Use E Special Projects

Use E Special Projects

Use E Special Projects

NSP-04-01

NSP-01-01A

NSP-01-01B

NSP-01-02

NSP-01-03A

NSP-01-03B

NSP-02-01

NSP-02-02

NSP-03-01

NSP-03-02

NSP-03-02A

NSP-03-03

NSP
Administration
Downpayment &
Rehabilitation
Direct Assistance
Downpayment &
Rehab Direct
Assistance LH25
New
Construction
LH25
Rehabilitation
Resale
Rehabilitation
Resale - Set
Aside
Demolition of
Blighted
Residential
Structures
Acquisition and
Demolition of
North Bay
Machinery
Homebuyer
Counseling
New
Construction
Property Not
Foreclosed
New
Construction
Habitat Property
Not Foreclosed
Construction of
Park at Owen
Jax Recreation
Center

$7,075,575.34 $5,371,761.90 $1,142,440.35

$706,789.84 $531,555.30 $68,972.63

$29,856.00 $29,856.00 $0.00

$0.00 $0.00 $0.00

$1,095,000.00 $746,207.35 $307,845.09

$2,811,289.13 $1,858,029.64 $548,586.80

$672,615.37 $660,723.57 $11,891.80

$250,000.00 $249,990.00 $10.00

$458,250.05 $458,250.05 $0.00

$20,525.00 $9,125.00 $9,050.00

$12,092.00 $12,092.00 $0.00

$122,908.00 $75,283.58 $40,483.49

$896,249.95 $740,649.41 $155,600.54

Grantee Activity Number:                        NSP-01-01A
Activity Title:                                             Downpayment & Rehabilitation Direct Assistance

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-01A
Activity Title:                                             Downpayment & Rehabilitation Direct Assistance
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Use B Homebuyer

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,856.00

$29,856.00

$29,856.00

$29,856.00

$29,856.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,856.00

City of Warren1 $29,856.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide financial assistance for NSP eligible households to purchase and rehabilitate abandoned or foreclosed properties that they will occupy
as their primary residence.

Activity Description

All will be in the NSP Target Areas NW, SW, SVD or SE.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-01A
Activity Title:                                             Downpayment & Rehabilitation Direct Assistance

 Funds in the amount of $144 were reprogrammed to activity NSP03-1 Homebuyer Counseling.  This activity cbe closed out this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-01B
Activity Title:                                             Downpayment & Rehab Direct Assistance LH25

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Use B Homebuyer

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Warren1 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-01B
Activity Title:                                             Downpayment & Rehab Direct Assistance LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide financial assistance for NSP eligible households to purchase and rehab abandoned or foreclosed properties that they will occupy as
their primary residence.
 Activity cancelled, no eligible households identified eligible homes to purchase with eligible mortgage by the activity deadline.

Activity Description

NSP target Area

Location Description:

 Activity cancelled and funds reallocated by Amendment No. 8 adopted August 24, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-02
Activity Title:                                             New Construction LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

1 Use B Homebuyer

Projected Start Date: Projected End Date:

07/01/2009 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-02
Activity Title:                                             New Construction LH25
Macomb County Habitat for Humanity No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,095,000.00

$1,095,000.00

$1,054,052.44

$1,054,052.44

$746,207.35

$307,845.09

Program Income Received: $6,300.00

Total Funds Expended: $1,054,052.44

Macomb County Habitat for Humanity $1,054,052.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homes will be constructed by City or subrecipient such as Habitat for Humanity on vacant or demolished properties in NSP Target Areas and
sold to NSP eligible households who will occupy the home as their primary residence. Downpayment and closing cost assistance will be paid
with the proceeds from the sale. The balance of the proceeds will be program income available for additional NSP activities ore returned to the
Federal Treasury as required by NSP rules and regulations.

Activity Description

NSP Target areas.

Location Description:

 Completed all activities with Habitat for Humanity.  The deobligated funds will be reprogrammed to another activity as soon as possible.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-03A
Activity Title:                                             Rehabilitation Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Use B Homebuyer

Projected Start Date: Projected End Date:

04/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,811,289.13

$2,811,289.13

$2,649,481.64

$2,406,616.44

$1,858,029.64

$548,586.80

Program Income Received: $973,838.94

Total Funds Expended: $2,407,407.44

City of Warren1 $2,407,407.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-03A
Activity Title:                                             Rehabilitation Resale

 City or Developers under contract to the City will acquire abandoned or foreclosed properties. All will be in the NSP Target Areas. Homes will be
rehabilitated and resold to NSP eligible households who will occupy them as their primary residence. Downpayment and closing cost assistance
will be paid with proceeds from sale. The balance of proceeds will be program income available for additional NSP activities or returned to the
Federal Treasury as required by NSP rules and regulations.

Activity Description

In NSP Target Areas.

Location Description:

 Sold one house this quarter to a first time middle income homebuyer.  Acquired 2 tax reverted properties to rehabilitate. Preparing
specifications for those properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01-03B
Activity Title:                                             Rehabilitation Resale - Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Use B Homebuyer

Projected Start Date: Projected End Date:

04/01/2009 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$672,615.37

$672,615.37

$672,615.37
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-01-03B
Activity Title:                                             Rehabilitation Resale - Set Aside

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$672,615.37

$660,723.57

$11,891.80

Program Income Received: $157,439.41

Total Funds Expended: $672,615.37

City of Warren1 $672,615.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City will acquire abandoned or foreclosed properties. All will be in the NSP Target Areas. Homes will be rehabilitated and resold to NSP eligible
households who will occupy them as their primary residence. Downpayment and closing cost assistance will be paid with proceeds from sale.
The balance of proceeds will be program income available for additional NSP activities or returned to the Federal Treasury as required by NSP
rules and regulations.

Activity Description

NSP Target Areas.

Location Description:

 All rehabilitated properties completed and sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02-01
Activity Title:                                             Demolition of Blighted Residential Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-02-01
Activity Title:                                             Demolition of Blighted Residential Structures
2 Use D Demolition

Projected Start Date: Projected End Date:

03/01/2009 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$249,990.00

$10.00

Program Income Received: $4,762.00

Total Funds Expended: $250,000.00

City of Warren1 $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City will demolish blighted residential structures in the NSP Target Areas.

Activity Description

All will be in the NSP Target Areas.

Location Description:

 Activity completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-02-01
Activity Title:                                             Demolition of Blighted Residential Structures

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02-02
Activity Title:                                             Acquisition and Demolition of North Bay Machinery

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

2 Use D Demolition

Projected Start Date: Projected End Date:

07/01/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Warren2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$458,250.05

$458,250.05

$458,250.05

$458,250.05

$458,250.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $458,250.05

City of Warren2 $458,250.05

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-02-02
Activity Title:                                             Acquisition and Demolition of North Bay Machinery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and demolish North Bay Machinery a 24,960 square foot free standing industrial building on a one half acre site with the address 8129
Nine Mile Rd, Warren, 48089.  The site includes a parking lot on property that was formerly known as 8136 & 8146 Paige Ave, Warren, 48089.
This property will be combined with the adjacent city owned Owen Jax Recreation Center and a new park and parking lot will be constructed on
the combined site as a separate NSP activity NSP-03-03.

Activity Description

NSP Target area SVD, census tract 2632, block group 200.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03-01
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

3 Use E Special Projects

Projected Start Date: Projected End Date:

03/15/2010 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-03-01
Activity Title:                                             Homebuyer Counseling
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,525.00

$20,525.00

$20,525.00

$18,175.00

$9,125.00

$9,050.00

Program Income Received: $0.00

Total Funds Expended: $18,175.00

City of Warren1 $18,175.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer counseling for NSP eligible families.

Activity Description

NSP target Areas

Location Description:

 Provided counseling to 4 persons in 3 eligible families

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03-02
Activity Title:                                             New Construction Property Not Foreclosed

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-03-02
Activity Title:                                             New Construction Property Not Foreclosed
Construction of new housing Under Way

Project Number: Project Title:

3 Use E Special Projects

Projected Start Date: Projected End Date:

03/01/2010 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Macomb County Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,092.00

$12,092.00

$12,092.00

$12,092.00

$12,092.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,092.00

Macomb County Habitat for Humanity $12,092.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home will be constructed by Macomb County Habitat for Humanity on vacant or demolished property in the NSP Target Area and sold to an
NSP eligible household who will occupy it as their primary residence.  Downpayment and closing cost assistance will be paid with the proceeds
from the sale.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-03-02
Activity Title:                                             New Construction Property Not Foreclosed

NSP Target Area

Location Description:

 Set up as new activity NSP-03-02A.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03-02A
Activity Title:                                             New Construction Habitat Property Not Foreclosed

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3 Use E Special Projects

Projected Start Date: Projected End Date:

03/01/2010 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Macomb County Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,908.00

$122,908.00

$115,767.07

$115,767.07

$75,283.58

$40,483.49

Program Income Received: $100.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-03-02A
Activity Title:                                             New Construction Habitat Property Not Foreclosed

Total Funds Expended: $115,767.07

Macomb County Habitat for Humanity $115,767.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Duplicate Activity NSP-03-02 change to LH25 for funds expended after July 21, 2010.
 A Home will be constructed by Macomb County Habitat for Humanity on vacant or demolished property in the NSP Target Area and sold to an
NSP eligible household who will occupy it as their primary residence.  Downpayment and closing cost assistance will be paid with the proceeds
from the sale.

Activity Description

NSP Target Area

Location Description:

 Completed all activities with Habitat for Humanity.  The deobligated funds will be reprogrammed to another activity as soon as possible.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03-03
Activity Title:                                             Construction of Park at Owen Jax Recreation Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

3 Use E Special Projects

Projected Start Date: Projected End Date:

07/01/2010 03/01/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-03-03
Activity Title:                                             Construction of Park at Owen Jax Recreation Center
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Warren2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$896,249.95

$896,249.95

$896,249.95

$896,249.95

$740,649.41

$155,600.54

Program Income Received: $0.00

Total Funds Expended: $896,249.95

City of Warren2 $896,249.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of the construction of a neighborhood park and new parking lot for the existing Owen Jax Recreation Center at 8207
Nine Mile.  Reconstruct the Recreation Centers existing parking lot.  Make improvements to fencing and landscaping in the existing set-backs
around the recreation center and adjacent fire station to improve the overall visual appearance of the site.  Amenities proposed for the
proposed park include but are not limited to:  playground equipment, a picnic pavillion, lighting for the park and parking lots, irrigation, sod and
landscaping, decorative fencing that will protect the children from unfavorable interactions with fire aparatus and automobile traffic on Nine Mile
Road and provide for the privacy of the fire fighters at the adjacent fire station, and security cameras.

Activity Description

NSP Target Area SVD, Census Tract 2632, Block Group 200.  The service area for this public facility includes the following census tracts:  2626,
2627, 2628, 2629, 2630, 2631, 2632, 2633, 2638, 2639, 2640, 2641, 2642.

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-03-03
Activity Title:                                             Construction of Park at Owen Jax Recreation Center

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-04-01
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:

10/10/2008 03/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Warren1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$706,789.84

$706,789.84

$706,789.84

$600,527.93

$531,555.30

$68,972.63

Program Income Received: $0.00

Total Funds Expended: $600,527.93

City of Warren1 $600,527.93

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0014
Grantee :                       Warren, MI

Award Date: Grant Authorized Amount: $5,829,447.00 Estimated PI/RL Funds: $1,246,128.34

Grantee Activity Number:                        NSP-04-01
Activity Title:                                             NSP Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the NSP Grant.

Activity Description

N/A

Location Description:

 General program administration.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,014,489.00

$2,056,489.00

$2,014,489.00

$2,014,489.00

$2,014,489.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,014,489.00

Match Contribution: $0.00

Overall Progress Narrative:

 All activities are 100% completed for 08-001-LIDPA, 08-001-PA, 08-002-MMDPA, 08-003-HCDPA, and 08-001-AD.  All funds have been
expended for 08-001-AD; the new house being constructed by the non-profit cooperative effort of Christmas in Action of Oakland County and
the Oakland Intermediate School District was 100% completed, the property purchased and transferred to the new homeowner, an NSP
program-eligible applicant, by the end of this reporting period.  The Township's NSP program is now 100% expended, completed, and closed
out.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0015

Budget Program Funds Drawn Program Income Drawn

Total
NSP1
NSP1
NSP1
NSP1
NSP1

08-001-AD
08-001-LIDPA
08-001-PA
08-002-MMDPA
08-003-HCDPA

08-001-AD
08-001-LIDPA
08-001-PA
08-002-MMDPA
08-003-HCDPA

$2,014,489.00 $2,014,489.00 $0.00
$86,510.14 $86,510.14 $0.00

$1,281,974.43 $1,281,974.43 $0.00
$134,267.55 $134,267.55 $0.00
$500,000.00 $500,000.00 $0.00
$11,736.88 $11,736.88 $0.00

Grantee Activity Number:                        08-001-AD
Activity Title:                                             08-001-AD

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

005 NSP1

Projected Start Date: Projected End Date:

04/01/2009 07/15/2010
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-001-AD
Activity Title:                                             08-001-AD

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charter Township of Waterford Community Planning and Development Department, 5200
Civic Center Drive, Waterford, MI  48329.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,510.14

$86,510.14

$86,510.14

$86,510.14

$86,510.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $86,510.14

Charter Township of Waterford Community Planning and Development Department, 5200 Civic Center
Drive, Waterford, MI  48329. $86,510.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $100,000 in NSP funding is allocated to acquire at least one single-family residential property within the NSP Target Areas containing blighted
structures and then demolishing such structure. Once the acquired property is cleared, the Township will select a qualified nonprofit
subrecipient or partnered nonprofit subrecipients (such as Christmas in Action and Habitat for Humanity) to whom the property will be donated
and new housing is constructed for the benefit of a low-moderate income homeowner. The Township shall ensure that such subrecipients
provide for the continued affordability for this form of NSP assisted housing in accordance with the requirements outlined in Section C(3) above.

Activity Description

Charter Township of Waterford, County of Oakland, State of Michigan

Location Description:
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-001-AD
Activity Title:                                             08-001-AD

 The vacant, condemned structure on the proeprty acquired by the Township, located at 6019 Cooley Lake Road, was demolished during this
reporting period.  Also the Township entered into agreement with the nonprofit organization Christmas in Action of Oakland County and the
Oakland Intermediate School District for a group of trade school students to construct a new house under the mentorship of a licensed general
contractor.  Construction is underway, the remaining funds have been deposited into a construction escrow at Seaver Title Insurance Company
and are being used to pay for the materials and contractor mentoring.  The Township has arranged with a local mortgage broker for one of the
Township's program-eligible NSP applicants to acquire the new house through FHA financing.   Project 100% expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-001-LIDPA
Activity Title:                                             08-001-LIDPA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

005 NSP1

Projected Start Date: Projected End Date:

01/15/2009 07/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charter Township of Waterford Community Planning and Development Department, 5200
Civic Center Drive, Waterford, MI  48329.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,281,974.43

$1,281,974.43

$1,281,974.43

$1,281,974.43

$1,281,974.43

$0.00
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-001-LIDPA
Activity Title:                                             08-001-LIDPA
Program Income Received: $0.00

Total Funds Expended: $1,281,974.43

Charter Township of Waterford Community Planning and Development Department, 5200 Civic Center
Drive, Waterford, MI  48329. $1,281,974.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $1,230,000 in funding is allocated under this activity. On a first-come, first-serve basis, eligible low-income home buyers participating in this
NSP activity will be able to receive up to $60,000 in down payment assistance. This amount will be used to assist the home buyer with the
closing costs and/or prepaid expenses to purchase an NSP eligible single family home they will occupy as their primary residence, the required
down payment, and mortgage principal subsidy. NSP eligible single-family homes requiring repairs necessary to achieve compliance with the
Michigan Rehabilitation Code for Existing Buildings shall be coordinated through FHA's streamlined 203(k) program and the assistance from the
Township will also be available to provide a subsidy for FHA 203(k) rehabilitation assistance provided by the lender. The assistance the
homebuyer receives from the Township will be a loan subject to recapture in accordance with the requirements outlined in Section C(3) above.
All homebuyers who benefit from this activity shall be required to participate in the NSP Housing Counseling Assistance Program.

Activity Description

Charter Township of Waterford, County of Oakland, State of Michigan.

Location Description:

 On a first-come, first-serve basis, eligible low-income home buyers participating in this NSP activity will be able to receive homebuyer
assistance. Three low-income households were assisted this quarter in purchasing a foreclosed house.  Each household received an average
$53,600 in homebuyer assistance.  This amount was used for assistance with the closing costs and/or prepaid expenses, the required down
payment, paying down the mortgage principal subsidy, and subsidizing repairs necessary to achieve compliance with the Michigan Rehabilitation
Code for Existing Buildings funded through FHA's streamlined 203(k) program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-001-PA
Activity Title:                                             08-001-PA
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-001-PA
Activity Title:                                             08-001-PA
Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

005 NSP1

Projected Start Date: Projected End Date:

11/26/2008 07/15/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charter Township of Waterford Community Planning and Development Department, 5200
Civic Center Drive, Waterford, MI  48329.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,267.55

$134,267.55

$134,267.55

$134,267.55

$134,267.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $134,267.55

Charter Township of Waterford Community Planning and Development Department, 5200 Civic Center
Drive, Waterford, MI  48329. $134,267.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General NSP administration.

Activity Description
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-001-PA
Activity Title:                                             08-001-PA

Charter Township of Waterford, County of Oakland, State of Michigan

Location Description:

 General NSP administration.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-MMDPA
Activity Title:                                             08-002-MMDPA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

005 NSP1

Projected Start Date: Projected End Date:

01/15/2009 07/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charter Township of Waterford Community Planning and Development Department, 5200
Civic Center Drive, Waterford, MI  48329.

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-002-MMDPA
Activity Title:                                             08-002-MMDPA

Total Funds Expended: $500,000.00

Charter Township of Waterford Community Planning and Development Department, 5200 Civic Center
Drive, Waterford, MI  48329. $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $500,000 in funding is allocated under this activity. On a first-come, first-serve basis, eligible low/moderate/middle-income home buyers
participating in this NSP activity will be able to receive up to $25,000 in down payment assistance. This amount will be used to assist the home
buyer with the closing costs and/or prepaid expenses to purchase an NSP eligible single family home they will occupy as their primary
residence, the required down payment, and mortgage principal subsidy. NSP eligible single-family homes requiring repairs necessary to achieve
compliance with the Michigan Rehabilitation Code for Existing Buildings shall be coordinated through FHA's streamlined 203(k) program and the
assistance from the Township will also be available to provide a subsidy for FHA 203(k) rehabilitation assistance provided by the lender. The
assistance the homebuyer receives from the Township will be a loan subject to recapture in accordance with the requirements outlined in
Section C(3) above. All homebuyers who benefit from this activity shall be required to participate in the NSP Housing Counseling Assistance
Program.

Activity Description

Charter Township of Waterford, County of Oakland, State of Michigan.

Location Description:

 Eight moderate-income families were provided homeownership assistance to purchase, repair, and own/occupy vacant foreclosed properties.
The average amount of the assistance each family received during this reporting period was $26,750.  This homeownership assistance was
applied to the required downpayment and pre-paid and closing costs and an amount to buy down FHA 203(k) streamlined home repair loan
assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-HCDPA
Activity Title:                                             08-003-HCDPA

Activity Type: Activity Status:
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-003-HCDPA
Activity Title:                                             08-003-HCDPA
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

005 NSP1

Projected Start Date: Projected End Date:

03/01/2009 07/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charter Township of Waterford Community Planning and Development Department, 5200
Civic Center Drive, Waterford, MI  48329.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,736.88

$11,736.88

$11,736.88

$11,736.88

$11,736.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,736.88

Charter Township of Waterford Community Planning and Development Department, 5200 Civic Center
Drive, Waterford, MI  48329. $11,736.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-26-0015
Grantee :                       Waterford Township, MI

Award Date: Grant Authorized Amount: $2,014,489.00 Estimated PI/RL Funds: $42,000.00

Grantee Activity Number:                        08-003-HCDPA
Activity Title:                                             08-003-HCDPA

 $24,489 in funding is allocated under this activity to provide mandatory housing counseling services to those individuals receiving assistance
through the Low-Income Down Payment Assistance Program and the Moderate/Middle Income Down Payment Assistance Program. The
Housing Counseling Assistance Program identified in Waterford&iquest;s NSP is not a separate program to assist 100 low/moderate/middle-
income households, but rather the housing counseling assistance required to be provided to the 20 low-income households to be assisted
through the Low-Income Down Payment Assistance Program and to the 80 moderate/middle-income households to be assisted through the
Moderate/Middle-Income Down Payment Assistance Program. This direct association between the down payment assistance programs and the
housing counseling assistance will be documented by the Township to ensure conformance with HUD regulations.

Activity Description

Charter Township of Waterford, County of Oakland, State of Michigan

Location Description:

 This project has been 100% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Westland has been allocated $2,061,722 in NSP funds. The City of
Westland proposes to use the NSP funds under the following eligible uses: &iquest; Buying foreclosed, vacant or blighted homes,
&iquest; Demolishing or rehabilitating these properties, &iquest; Constructing new homes for homeownership opportunities and
rehabilitating properties for affordable rental opportunites, and &iquest; Offering down payment and closing cost assistance to
moderate income home buyers  Distribution and and Uses of Funds :  The City of Westland&iquest;s areas of greatest need,
determined by the risk factors set forth by the HERA legislation and provided by HUD, are in the Norwayne neighborhood and the
southeast and northeast corners of the City. The Norwayne subdivision is one of the oldest areas of the city. The area was built
to provide temporary housing for returning WWII soldiers. Norwayne is an area that has long been neglected and includes
substandard multi-unit duplexes and four-plexes in various degrees of disarray. This has contributed to the City spending a
disproportionate amount of city resources in Norwayne. Income levels fall within the CDBG eligible category of 80 percent or
below of area median income. The City will use NSP funds to demolish vacant structures that are beyond repair and replace them
with affordable homeownership opportunities for families with incomes at or below 120 percent of area median income.
Increasing the level of homeownership will help to stabilize the neighborhood. The City will also use NSP funds to rehabilitate
structures that do not require demolition to provide affordable rental opportunities for families with incomes at or below 50
percent of area median income. Increasing the amount of renovated, affordable rental housing will also help to stabilize the
neighborhood.  Definitions and Descriptions :   ~ Dangerous Buildings/Blighted Structures
 As defined in the HERA Federal Register Notice, Vol. 73, No. 194 (II)
 (A), a blighted structure is generally described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health,
 safety, and public welfare."

 It has been determined by HUD that the Federal Register definition be used as a base in which a Grantee should further define a
blighted structure for the purposes of implementing the clearance of such structures through the NSP Program. The City
ofWestlanddefines a blighted or dangerous structure in the 2006 International Property Maintenance Code andOrdinance #191-b-
8,Sec. 22-458. Causes of blight or blighting factors are defined as:

  2006 International Property Maintenance Code&reg;

  SECTION 108
  UNSAFE STRUCTURES AND EQUIPMENT
  108.1 General.  When a structure or equipment is found by the code official to be unsafe, or when a structure is found unfit for
human occupancy, or is found unlawful, such structure shall be condemned pursuant to the provisions of this code.
  108.1.1 Unsafe structures.  An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the
public or the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire,
or because such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such
faulty construction or unstable foundation, that partial or complete collapse is possible.
  108.1.3 Structure unfit for human occupancy.  A structure is unfit for human occupancy whenever the code official finds that
such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
unsanitary, vermin or rat infested, contains filth and contamination, or lacks ventilation, illumination, sanitary or heating facilities
or other essential equipment required by this code, or because the location of the structure constitutes a hazard to the occupants
of the structure or to the public.

  City of Westland Ordinance #191-b-8
 Sec. 22-458. Causes of blight or blighting factors.
 It is hereby determined that the following uses, structures, conditions and activities are causes of blight, or blighting factors,
which, if allowed to exist, will tend to result in blighting and undesirable neighborhoods, and which if alleviated or remedied will
tend to rehabilitate already blighted areas. No person shall maintain or permit to be maintained any of these causes of blight or
blighting upon any premises in the city owned, leased, rented or occupied by any such person:

 (4)      In any area, the existence of any structure or part of a structure which because of fire, wind or other natural disaster, or
physical deterioration, is no longer habitable as a dwelling, nor useful for any other purpose for which it may have been
intended;
 (5)      In any area, the existence of any vacantdwelling, commercial building, garage or other outbuilding, unless the same are
kept securely locked, with windows kept glazed or neatly boarded up, and otherwise protected to prevent entrance thereto by
vandals or unauthorized members of the public; provided, however, that the existence of any vacant boarded-up building for a
period in excess of six months shall be deemed to be a cause of blight or a blighting factor;
 (6)      In any area, the existence of any partially completed structure, unless such structure is in the course of construction in
accordance with a valid and subsisting building permit issued by the city, and unless such construction is completed within a
reasonable time.

  ~ Affordable Rents
 City ofWestlandis committed to supplying affordable rental units to City ofWestlandresidents. The City currently administers the
HOME Rental Rehabilitation Program. Rents for this program are equal to the Fair Market Rent (FMR) for the Detroit-Warren-
Livonia MSA. Housing that is rehabilitated for rental purposes using NSP funds will use the same affordable rents as the existing
program. The following table shows the FMRs by unit size.

  ~ Continued Affordability   (Amended by City Council, March 1, 2010)
 City ofWestlandcurrently administers the HOME Rental Rehabilitation Program. Current program provisions provide a matching
grant of up to
 $14,999 per unit in rehabilitation funds. Owners/developers must agree to rent to low income families and maintain affordable
rents for a five year period following rehabilitation. Rehabilitation using NSP Program funds will require the same affordability
period.

 City ofWestlandcurrently administers the Homebuyers Assistance Program. Current program provisions provide $5000 assistance
for structures built prior to 2000 and $10,000 assistance for structures built since 2000. The program requires a five year
affordability period. If the home is sold or refinanced during the affordability period, the entire assistance must be repaid to the
City. Homebuyer assistance using NSP funds will require the same affordability period.

 In addition, the house must be sold to a family with an income at or below 120 percent of area median income, based on HUD
income limits during the entire affordability period.

  ~ Housing Rehabilitation Standards
 City of Westlandwill use housing rehabilitation standards that were developed as a part of the City of Westland HOME Rental
Rehabilitation Program.  Rehabilitation of housing units will meet all current City of Westlandand State of Michiganbuilding codes.
The City will address the lead based paint hazards that are found in all homes rehabilitated with the City's NSP funds.  Further
information regarding City of Westland HOME Rental Rehabilitation Program can be viewed in the Neighborhood Development
Program Guidelines manual.

    Low Income Targeting :    LOW INCOME TARGETING
 The City ofWestlandwill use HUD established income limits to ensure that families with very low, low, moderate, and middle
incomes benefit from the NSP program.  The income table below shows these income categories and limits.

 The City ofWestlandwill use at least $515,430 (25% of the City's NSP allocation, as required) for the purchase and
redevelopment of
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Primarily, these funds will provide affordable rental opportunities.

  FY 2008 Income Limits  (Detroit-Warren-Livonia Metro FMY Area)
 Area Median Income: $68,400
  Income Limit Category
  1 person
  2 person
  3 person
  4 person
  5 person
  6 person
  7 person
  8 person
  Very Low (50%)

 24,450

 27,950

 31,450

 34,950

 37,750

 40,550

 43,350

 46,150
  Low (80%)

 39,150

 44,750

 50,350

 55,900

 60,400

 64,850

 69,350

 73,800
  Middle (120%)

 58,725

 67,125

 75,525

 83,850

 90,600

 97,275

 104,025

 110,700  Acquisition and Relocation :  The City does not anticipate funding any activities that will displace any resident or
businesses as part of the NSP Program. If displacement does occur, the residents or businesses displaced would be entitled to
 compensation and/or assistance under applicable federal laws. Should the need for displacement ever arise, the City will officially
notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The notice
will include a description of the proposed action, a discussion of how the resident or business owner
 might be affected, and information concerning their rights and benefits.  Public Comment :  In accordance with the NSP Program
requirements, the City ofWestlandinvited public comment regarding the proposed fiscal year 2008-09 CDBG substantial
amendment.

 The NSP Program and proposed use of funds was discussed at theOctober 21, 2008Westland Housing Commission meeting. The
Westland City Council held a study session onNovember 3, 2008and voted to approve the proposed substantial amendment at
the following City Council meeting.

 The proposed substantial amendment was published on the City ofWestlandwebsite
(www.ci.westland.mi.us/services/communitydevelopment) on November 7, 2008. The Mayor's Office issued a press release
onNovember 14, 2008, which resulted in an article in theWestland ObserveronNovember 16, 2008. The proposed substantial
amendment was also published as a public notice in the November 20, 2008Wayne/Westland Eagleand theNovember 23,
2008Westland Observer.

 The City ofWestlandwill include any public comments that are received
 in the NSP Program substantial amendment. The public comment period will begin onNovember 7, 2008and will end
onDecember 1, 2008. Copies of the proposed substantial amendment will be available for viewing at the Department of Housing
and Community Development. Copies of the substantial amendment will be made available upon request. All correspondence,
records, written proposals and minutes of the public meetings will be retained at the Department of Housing and Community
Development.
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Westland has been allocated $2,061,722 in NSP funds. The City of
Westland proposes to use the NSP funds under the following eligible uses: &iquest; Buying foreclosed, vacant or blighted homes,
&iquest; Demolishing or rehabilitating these properties, &iquest; Constructing new homes for homeownership opportunities and
rehabilitating properties for affordable rental opportunites, and &iquest; Offering down payment and closing cost assistance to
moderate income home buyers  Distribution and and Uses of Funds :  The City of Westland&iquest;s areas of greatest need,
determined by the risk factors set forth by the HERA legislation and provided by HUD, are in the Norwayne neighborhood and the
southeast and northeast corners of the City. The Norwayne subdivision is one of the oldest areas of the city. The area was built
to provide temporary housing for returning WWII soldiers. Norwayne is an area that has long been neglected and includes
substandard multi-unit duplexes and four-plexes in various degrees of disarray. This has contributed to the City spending a
disproportionate amount of city resources in Norwayne. Income levels fall within the CDBG eligible category of 80 percent or
below of area median income. The City will use NSP funds to demolish vacant structures that are beyond repair and replace them
with affordable homeownership opportunities for families with incomes at or below 120 percent of area median income.
Increasing the level of homeownership will help to stabilize the neighborhood. The City will also use NSP funds to rehabilitate
structures that do not require demolition to provide affordable rental opportunities for families with incomes at or below 50
percent of area median income. Increasing the amount of renovated, affordable rental housing will also help to stabilize the
neighborhood.  Definitions and Descriptions :   ~ Dangerous Buildings/Blighted Structures
 As defined in the HERA Federal Register Notice, Vol. 73, No. 194 (II)
 (A), a blighted structure is generally described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health,
 safety, and public welfare."

 It has been determined by HUD that the Federal Register definition be used as a base in which a Grantee should further define a
blighted structure for the purposes of implementing the clearance of such structures through the NSP Program. The City
ofWestlanddefines a blighted or dangerous structure in the 2006 International Property Maintenance Code andOrdinance #191-b-
8,Sec. 22-458. Causes of blight or blighting factors are defined as:

  2006 International Property Maintenance Code&reg;

  SECTION 108
  UNSAFE STRUCTURES AND EQUIPMENT
  108.1 General.  When a structure or equipment is found by the code official to be unsafe, or when a structure is found unfit for
human occupancy, or is found unlawful, such structure shall be condemned pursuant to the provisions of this code.
  108.1.1 Unsafe structures.  An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the
public or the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire,
or because such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such
faulty construction or unstable foundation, that partial or complete collapse is possible.
  108.1.3 Structure unfit for human occupancy.  A structure is unfit for human occupancy whenever the code official finds that
such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
unsanitary, vermin or rat infested, contains filth and contamination, or lacks ventilation, illumination, sanitary or heating facilities
or other essential equipment required by this code, or because the location of the structure constitutes a hazard to the occupants
of the structure or to the public.

  City of Westland Ordinance #191-b-8
 Sec. 22-458. Causes of blight or blighting factors.
 It is hereby determined that the following uses, structures, conditions and activities are causes of blight, or blighting factors,
which, if allowed to exist, will tend to result in blighting and undesirable neighborhoods, and which if alleviated or remedied will
tend to rehabilitate already blighted areas. No person shall maintain or permit to be maintained any of these causes of blight or
blighting upon any premises in the city owned, leased, rented or occupied by any such person:

 (4)      In any area, the existence of any structure or part of a structure which because of fire, wind or other natural disaster, or
physical deterioration, is no longer habitable as a dwelling, nor useful for any other purpose for which it may have been
intended;
 (5)      In any area, the existence of any vacantdwelling, commercial building, garage or other outbuilding, unless the same are
kept securely locked, with windows kept glazed or neatly boarded up, and otherwise protected to prevent entrance thereto by
vandals or unauthorized members of the public; provided, however, that the existence of any vacant boarded-up building for a
period in excess of six months shall be deemed to be a cause of blight or a blighting factor;
 (6)      In any area, the existence of any partially completed structure, unless such structure is in the course of construction in
accordance with a valid and subsisting building permit issued by the city, and unless such construction is completed within a
reasonable time.

  ~ Affordable Rents
 City ofWestlandis committed to supplying affordable rental units to City ofWestlandresidents. The City currently administers the
HOME Rental Rehabilitation Program. Rents for this program are equal to the Fair Market Rent (FMR) for the Detroit-Warren-
Livonia MSA. Housing that is rehabilitated for rental purposes using NSP funds will use the same affordable rents as the existing
program. The following table shows the FMRs by unit size.

  ~ Continued Affordability   (Amended by City Council, March 1, 2010)
 City ofWestlandcurrently administers the HOME Rental Rehabilitation Program. Current program provisions provide a matching
grant of up to
 $14,999 per unit in rehabilitation funds. Owners/developers must agree to rent to low income families and maintain affordable
rents for a five year period following rehabilitation. Rehabilitation using NSP Program funds will require the same affordability
period.

 City ofWestlandcurrently administers the Homebuyers Assistance Program. Current program provisions provide $5000 assistance
for structures built prior to 2000 and $10,000 assistance for structures built since 2000. The program requires a five year
affordability period. If the home is sold or refinanced during the affordability period, the entire assistance must be repaid to the
City. Homebuyer assistance using NSP funds will require the same affordability period.

 In addition, the house must be sold to a family with an income at or below 120 percent of area median income, based on HUD
income limits during the entire affordability period.

  ~ Housing Rehabilitation Standards
 City of Westlandwill use housing rehabilitation standards that were developed as a part of the City of Westland HOME Rental
Rehabilitation Program.  Rehabilitation of housing units will meet all current City of Westlandand State of Michiganbuilding codes.
The City will address the lead based paint hazards that are found in all homes rehabilitated with the City's NSP funds.  Further
information regarding City of Westland HOME Rental Rehabilitation Program can be viewed in the Neighborhood Development
Program Guidelines manual.

    Low Income Targeting :    LOW INCOME TARGETING
 The City ofWestlandwill use HUD established income limits to ensure that families with very low, low, moderate, and middle
incomes benefit from the NSP program.  The income table below shows these income categories and limits.

 The City ofWestlandwill use at least $515,430 (25% of the City's NSP allocation, as required) for the purchase and
redevelopment of
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Primarily, these funds will provide affordable rental opportunities.

  FY 2008 Income Limits  (Detroit-Warren-Livonia Metro FMY Area)
 Area Median Income: $68,400
  Income Limit Category
  1 person
  2 person
  3 person
  4 person
  5 person
  6 person
  7 person
  8 person
  Very Low (50%)

 24,450

 27,950

 31,450

 34,950

 37,750

 40,550

 43,350

 46,150
  Low (80%)

 39,150

 44,750

 50,350

 55,900

 60,400

 64,850

 69,350

 73,800
  Middle (120%)

 58,725

 67,125

 75,525

 83,850

 90,600

 97,275

 104,025

 110,700  Acquisition and Relocation :  The City does not anticipate funding any activities that will displace any resident or
businesses as part of the NSP Program. If displacement does occur, the residents or businesses displaced would be entitled to
 compensation and/or assistance under applicable federal laws. Should the need for displacement ever arise, the City will officially
notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The notice
will include a description of the proposed action, a discussion of how the resident or business owner
 might be affected, and information concerning their rights and benefits.  Public Comment :  In accordance with the NSP Program
requirements, the City ofWestlandinvited public comment regarding the proposed fiscal year 2008-09 CDBG substantial
amendment.

 The NSP Program and proposed use of funds was discussed at theOctober 21, 2008Westland Housing Commission meeting. The
Westland City Council held a study session onNovember 3, 2008and voted to approve the proposed substantial amendment at
the following City Council meeting.

 The proposed substantial amendment was published on the City ofWestlandwebsite
(www.ci.westland.mi.us/services/communitydevelopment) on November 7, 2008. The Mayor's Office issued a press release
onNovember 14, 2008, which resulted in an article in theWestland ObserveronNovember 16, 2008. The proposed substantial
amendment was also published as a public notice in the November 20, 2008Wayne/Westland Eagleand theNovember 23,
2008Westland Observer.

 The City ofWestlandwill include any public comments that are received
 in the NSP Program substantial amendment. The public comment period will begin onNovember 7, 2008and will end
onDecember 1, 2008. Copies of the proposed substantial amendment will be available for viewing at the Department of Housing
and Community Development. Copies of the substantial amendment will be made available upon request. All correspondence,
records, written proposals and minutes of the public meetings will be retained at the Department of Housing and Community
Development.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Westland has been allocated $2,061,722 in NSP funds. The City of
Westland proposes to use the NSP funds under the following eligible uses: &iquest; Buying foreclosed, vacant or blighted homes,
&iquest; Demolishing or rehabilitating these properties, &iquest; Constructing new homes for homeownership opportunities and
rehabilitating properties for affordable rental opportunites, and &iquest; Offering down payment and closing cost assistance to
moderate income home buyers  Distribution and and Uses of Funds :  The City of Westland&iquest;s areas of greatest need,
determined by the risk factors set forth by the HERA legislation and provided by HUD, are in the Norwayne neighborhood and the
southeast and northeast corners of the City. The Norwayne subdivision is one of the oldest areas of the city. The area was built
to provide temporary housing for returning WWII soldiers. Norwayne is an area that has long been neglected and includes
substandard multi-unit duplexes and four-plexes in various degrees of disarray. This has contributed to the City spending a
disproportionate amount of city resources in Norwayne. Income levels fall within the CDBG eligible category of 80 percent or
below of area median income. The City will use NSP funds to demolish vacant structures that are beyond repair and replace them
with affordable homeownership opportunities for families with incomes at or below 120 percent of area median income.
Increasing the level of homeownership will help to stabilize the neighborhood. The City will also use NSP funds to rehabilitate
structures that do not require demolition to provide affordable rental opportunities for families with incomes at or below 50
percent of area median income. Increasing the amount of renovated, affordable rental housing will also help to stabilize the
neighborhood.  Definitions and Descriptions :   ~ Dangerous Buildings/Blighted Structures
 As defined in the HERA Federal Register Notice, Vol. 73, No. 194 (II)
 (A), a blighted structure is generally described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health,
 safety, and public welfare."

 It has been determined by HUD that the Federal Register definition be used as a base in which a Grantee should further define a
blighted structure for the purposes of implementing the clearance of such structures through the NSP Program. The City
ofWestlanddefines a blighted or dangerous structure in the 2006 International Property Maintenance Code andOrdinance #191-b-
8,Sec. 22-458. Causes of blight or blighting factors are defined as:

  2006 International Property Maintenance Code&reg;

  SECTION 108
  UNSAFE STRUCTURES AND EQUIPMENT
  108.1 General.  When a structure or equipment is found by the code official to be unsafe, or when a structure is found unfit for
human occupancy, or is found unlawful, such structure shall be condemned pursuant to the provisions of this code.
  108.1.1 Unsafe structures.  An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the
public or the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire,
or because such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such
faulty construction or unstable foundation, that partial or complete collapse is possible.
  108.1.3 Structure unfit for human occupancy.  A structure is unfit for human occupancy whenever the code official finds that
such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
unsanitary, vermin or rat infested, contains filth and contamination, or lacks ventilation, illumination, sanitary or heating facilities
or other essential equipment required by this code, or because the location of the structure constitutes a hazard to the occupants
of the structure or to the public.

  City of Westland Ordinance #191-b-8
 Sec. 22-458. Causes of blight or blighting factors.
 It is hereby determined that the following uses, structures, conditions and activities are causes of blight, or blighting factors,
which, if allowed to exist, will tend to result in blighting and undesirable neighborhoods, and which if alleviated or remedied will
tend to rehabilitate already blighted areas. No person shall maintain or permit to be maintained any of these causes of blight or
blighting upon any premises in the city owned, leased, rented or occupied by any such person:

 (4)      In any area, the existence of any structure or part of a structure which because of fire, wind or other natural disaster, or
physical deterioration, is no longer habitable as a dwelling, nor useful for any other purpose for which it may have been
intended;
 (5)      In any area, the existence of any vacantdwelling, commercial building, garage or other outbuilding, unless the same are
kept securely locked, with windows kept glazed or neatly boarded up, and otherwise protected to prevent entrance thereto by
vandals or unauthorized members of the public; provided, however, that the existence of any vacant boarded-up building for a
period in excess of six months shall be deemed to be a cause of blight or a blighting factor;
 (6)      In any area, the existence of any partially completed structure, unless such structure is in the course of construction in
accordance with a valid and subsisting building permit issued by the city, and unless such construction is completed within a
reasonable time.

  ~ Affordable Rents
 City ofWestlandis committed to supplying affordable rental units to City ofWestlandresidents. The City currently administers the
HOME Rental Rehabilitation Program. Rents for this program are equal to the Fair Market Rent (FMR) for the Detroit-Warren-
Livonia MSA. Housing that is rehabilitated for rental purposes using NSP funds will use the same affordable rents as the existing
program. The following table shows the FMRs by unit size.

  ~ Continued Affordability   (Amended by City Council, March 1, 2010)
 City ofWestlandcurrently administers the HOME Rental Rehabilitation Program. Current program provisions provide a matching
grant of up to
 $14,999 per unit in rehabilitation funds. Owners/developers must agree to rent to low income families and maintain affordable
rents for a five year period following rehabilitation. Rehabilitation using NSP Program funds will require the same affordability
period.

 City ofWestlandcurrently administers the Homebuyers Assistance Program. Current program provisions provide $5000 assistance
for structures built prior to 2000 and $10,000 assistance for structures built since 2000. The program requires a five year
affordability period. If the home is sold or refinanced during the affordability period, the entire assistance must be repaid to the
City. Homebuyer assistance using NSP funds will require the same affordability period.

 In addition, the house must be sold to a family with an income at or below 120 percent of area median income, based on HUD
income limits during the entire affordability period.

  ~ Housing Rehabilitation Standards
 City of Westlandwill use housing rehabilitation standards that were developed as a part of the City of Westland HOME Rental
Rehabilitation Program.  Rehabilitation of housing units will meet all current City of Westlandand State of Michiganbuilding codes.
The City will address the lead based paint hazards that are found in all homes rehabilitated with the City's NSP funds.  Further
information regarding City of Westland HOME Rental Rehabilitation Program can be viewed in the Neighborhood Development
Program Guidelines manual.

    Low Income Targeting :    LOW INCOME TARGETING
 The City ofWestlandwill use HUD established income limits to ensure that families with very low, low, moderate, and middle
incomes benefit from the NSP program.  The income table below shows these income categories and limits.

 The City ofWestlandwill use at least $515,430 (25% of the City's NSP allocation, as required) for the purchase and
redevelopment of
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Primarily, these funds will provide affordable rental opportunities.

  FY 2008 Income Limits  (Detroit-Warren-Livonia Metro FMY Area)
 Area Median Income: $68,400
  Income Limit Category
  1 person
  2 person
  3 person
  4 person
  5 person
  6 person
  7 person
  8 person
  Very Low (50%)

 24,450

 27,950

 31,450

 34,950

 37,750

 40,550

 43,350

 46,150
  Low (80%)

 39,150

 44,750

 50,350

 55,900

 60,400

 64,850

 69,350

 73,800
  Middle (120%)

 58,725

 67,125

 75,525

 83,850

 90,600

 97,275

 104,025

 110,700  Acquisition and Relocation :  The City does not anticipate funding any activities that will displace any resident or
businesses as part of the NSP Program. If displacement does occur, the residents or businesses displaced would be entitled to
 compensation and/or assistance under applicable federal laws. Should the need for displacement ever arise, the City will officially
notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The notice
will include a description of the proposed action, a discussion of how the resident or business owner
 might be affected, and information concerning their rights and benefits.  Public Comment :  In accordance with the NSP Program
requirements, the City ofWestlandinvited public comment regarding the proposed fiscal year 2008-09 CDBG substantial
amendment.

 The NSP Program and proposed use of funds was discussed at theOctober 21, 2008Westland Housing Commission meeting. The
Westland City Council held a study session onNovember 3, 2008and voted to approve the proposed substantial amendment at
the following City Council meeting.

 The proposed substantial amendment was published on the City ofWestlandwebsite
(www.ci.westland.mi.us/services/communitydevelopment) on November 7, 2008. The Mayor's Office issued a press release
onNovember 14, 2008, which resulted in an article in theWestland ObserveronNovember 16, 2008. The proposed substantial
amendment was also published as a public notice in the November 20, 2008Wayne/Westland Eagleand theNovember 23,
2008Westland Observer.

 The City ofWestlandwill include any public comments that are received
 in the NSP Program substantial amendment. The public comment period will begin onNovember 7, 2008and will end
onDecember 1, 2008. Copies of the proposed substantial amendment will be available for viewing at the Department of Housing
and Community Development. Copies of the substantial amendment will be made available upon request. All correspondence,
records, written proposals and minutes of the public meetings will be retained at the Department of Housing and Community
Development.
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Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Westland has been allocated $2,061,722 in NSP funds. The City of
Westland proposes to use the NSP funds under the following eligible uses: &iquest; Buying foreclosed, vacant or blighted homes,
&iquest; Demolishing or rehabilitating these properties, &iquest; Constructing new homes for homeownership opportunities and
rehabilitating properties for affordable rental opportunites, and &iquest; Offering down payment and closing cost assistance to
moderate income home buyers  Distribution and and Uses of Funds :  The City of Westland&iquest;s areas of greatest need,
determined by the risk factors set forth by the HERA legislation and provided by HUD, are in the Norwayne neighborhood and the
southeast and northeast corners of the City. The Norwayne subdivision is one of the oldest areas of the city. The area was built
to provide temporary housing for returning WWII soldiers. Norwayne is an area that has long been neglected and includes
substandard multi-unit duplexes and four-plexes in various degrees of disarray. This has contributed to the City spending a
disproportionate amount of city resources in Norwayne. Income levels fall within the CDBG eligible category of 80 percent or
below of area median income. The City will use NSP funds to demolish vacant structures that are beyond repair and replace them
with affordable homeownership opportunities for families with incomes at or below 120 percent of area median income.
Increasing the level of homeownership will help to stabilize the neighborhood. The City will also use NSP funds to rehabilitate
structures that do not require demolition to provide affordable rental opportunities for families with incomes at or below 50
percent of area median income. Increasing the amount of renovated, affordable rental housing will also help to stabilize the
neighborhood.  Definitions and Descriptions :   ~ Dangerous Buildings/Blighted Structures
 As defined in the HERA Federal Register Notice, Vol. 73, No. 194 (II)
 (A), a blighted structure is generally described as follows:
 "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health,
 safety, and public welfare."

 It has been determined by HUD that the Federal Register definition be used as a base in which a Grantee should further define a
blighted structure for the purposes of implementing the clearance of such structures through the NSP Program. The City
ofWestlanddefines a blighted or dangerous structure in the 2006 International Property Maintenance Code andOrdinance #191-b-
8,Sec. 22-458. Causes of blight or blighting factors are defined as:

  2006 International Property Maintenance Code&reg;

  SECTION 108
  UNSAFE STRUCTURES AND EQUIPMENT
  108.1 General.  When a structure or equipment is found by the code official to be unsafe, or when a structure is found unfit for
human occupancy, or is found unlawful, such structure shall be condemned pursuant to the provisions of this code.
  108.1.1 Unsafe structures.  An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the
public or the occupants of the structure by not providing minimum safeguards to protect or warn occupants in the event of fire,
or because such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such
faulty construction or unstable foundation, that partial or complete collapse is possible.
  108.1.3 Structure unfit for human occupancy.  A structure is unfit for human occupancy whenever the code official finds that
such structure is unsafe, unlawful or, because of the degree to which the structure is in disrepair or lacks maintenance, is
unsanitary, vermin or rat infested, contains filth and contamination, or lacks ventilation, illumination, sanitary or heating facilities
or other essential equipment required by this code, or because the location of the structure constitutes a hazard to the occupants
of the structure or to the public.

  City of Westland Ordinance #191-b-8
 Sec. 22-458. Causes of blight or blighting factors.
 It is hereby determined that the following uses, structures, conditions and activities are causes of blight, or blighting factors,
which, if allowed to exist, will tend to result in blighting and undesirable neighborhoods, and which if alleviated or remedied will
tend to rehabilitate already blighted areas. No person shall maintain or permit to be maintained any of these causes of blight or
blighting upon any premises in the city owned, leased, rented or occupied by any such person:

 (4)      In any area, the existence of any structure or part of a structure which because of fire, wind or other natural disaster, or
physical deterioration, is no longer habitable as a dwelling, nor useful for any other purpose for which it may have been
intended;
 (5)      In any area, the existence of any vacantdwelling, commercial building, garage or other outbuilding, unless the same are
kept securely locked, with windows kept glazed or neatly boarded up, and otherwise protected to prevent entrance thereto by
vandals or unauthorized members of the public; provided, however, that the existence of any vacant boarded-up building for a
period in excess of six months shall be deemed to be a cause of blight or a blighting factor;
 (6)      In any area, the existence of any partially completed structure, unless such structure is in the course of construction in
accordance with a valid and subsisting building permit issued by the city, and unless such construction is completed within a
reasonable time.

  ~ Affordable Rents
 City ofWestlandis committed to supplying affordable rental units to City ofWestlandresidents. The City currently administers the
HOME Rental Rehabilitation Program. Rents for this program are equal to the Fair Market Rent (FMR) for the Detroit-Warren-
Livonia MSA. Housing that is rehabilitated for rental purposes using NSP funds will use the same affordable rents as the existing
program. The following table shows the FMRs by unit size.

  ~ Continued Affordability   (Amended by City Council, March 1, 2010)
 City ofWestlandcurrently administers the HOME Rental Rehabilitation Program. Current program provisions provide a matching
grant of up to
 $14,999 per unit in rehabilitation funds. Owners/developers must agree to rent to low income families and maintain affordable
rents for a five year period following rehabilitation. Rehabilitation using NSP Program funds will require the same affordability
period.

 City ofWestlandcurrently administers the Homebuyers Assistance Program. Current program provisions provide $5000 assistance
for structures built prior to 2000 and $10,000 assistance for structures built since 2000. The program requires a five year
affordability period. If the home is sold or refinanced during the affordability period, the entire assistance must be repaid to the
City. Homebuyer assistance using NSP funds will require the same affordability period.

 In addition, the house must be sold to a family with an income at or below 120 percent of area median income, based on HUD
income limits during the entire affordability period.

  ~ Housing Rehabilitation Standards
 City of Westlandwill use housing rehabilitation standards that were developed as a part of the City of Westland HOME Rental
Rehabilitation Program.  Rehabilitation of housing units will meet all current City of Westlandand State of Michiganbuilding codes.
The City will address the lead based paint hazards that are found in all homes rehabilitated with the City's NSP funds.  Further
information regarding City of Westland HOME Rental Rehabilitation Program can be viewed in the Neighborhood Development
Program Guidelines manual.

    Low Income Targeting :    LOW INCOME TARGETING
 The City ofWestlandwill use HUD established income limits to ensure that families with very low, low, moderate, and middle
incomes benefit from the NSP program.  The income table below shows these income categories and limits.

 The City ofWestlandwill use at least $515,430 (25% of the City's NSP allocation, as required) for the purchase and
redevelopment of
 abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Primarily, these funds will provide affordable rental opportunities.

  FY 2008 Income Limits  (Detroit-Warren-Livonia Metro FMY Area)
 Area Median Income: $68,400
  Income Limit Category
  1 person
  2 person
  3 person
  4 person
  5 person
  6 person
  7 person
  8 person
  Very Low (50%)

 24,450

 27,950

 31,450

 34,950

 37,750

 40,550

 43,350

 46,150
  Low (80%)

 39,150

 44,750

 50,350

 55,900

 60,400

 64,850

 69,350

 73,800
  Middle (120%)

 58,725

 67,125

 75,525

 83,850

 90,600

 97,275

 104,025

 110,700  Acquisition and Relocation :  The City does not anticipate funding any activities that will displace any resident or
businesses as part of the NSP Program. If displacement does occur, the residents or businesses displaced would be entitled to
 compensation and/or assistance under applicable federal laws. Should the need for displacement ever arise, the City will officially
notify the residents or businesses expected to be displaced as soon as practicable following approval of the activity. The notice
will include a description of the proposed action, a discussion of how the resident or business owner
 might be affected, and information concerning their rights and benefits.  Public Comment :  In accordance with the NSP Program
requirements, the City ofWestlandinvited public comment regarding the proposed fiscal year 2008-09 CDBG substantial
amendment.

 The NSP Program and proposed use of funds was discussed at theOctober 21, 2008Westland Housing Commission meeting. The
Westland City Council held a study session onNovember 3, 2008and voted to approve the proposed substantial amendment at
the following City Council meeting.

 The proposed substantial amendment was published on the City ofWestlandwebsite
(www.ci.westland.mi.us/services/communitydevelopment) on November 7, 2008. The Mayor's Office issued a press release
onNovember 14, 2008, which resulted in an article in theWestland ObserveronNovember 16, 2008. The proposed substantial
amendment was also published as a public notice in the November 20, 2008Wayne/Westland Eagleand theNovember 23,
2008Westland Observer.

 The City ofWestlandwill include any public comments that are received
 in the NSP Program substantial amendment. The public comment period will begin onNovember 7, 2008and will end
onDecember 1, 2008. Copies of the proposed substantial amendment will be available for viewing at the Department of Housing
and Community Development. Copies of the substantial amendment will be made available upon request. All correspondence,
records, written proposals and minutes of the public meetings will be retained at the Department of Housing and Community
Development.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,330,992.00

$2,330,992.00

$2,310,992.00

$2,273,015.81

$2,056,687.69

$216,328.12
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Total Funds Expended: $2,268,345.46

Match Contribution: $0.00
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   Overall Progress Narrative:  NSP
 -         Grant Funds:        Obligated - $2,061,722             Expended - $2,061,722
 -         Program Income: Received - $297,423                Expended - $263,262
   Overall Progress Narrative:  CDBG
 -         Funds Allocated / Expended 2010, 2011, 2012, 2013 - $549,084
 -         Funds Allocated 2014 - $282,608                           Expended - $282,608
 -         Funds Allocated 2015 - $91,908                             Expended - $91,908
   Overall Progress Narrative:  HOME
 -         Funds Allocated /Expended 2010, 2011, 2012, 2013, 2014 - $860,835
  (Program Income: Received - $234,340)
 -         Funds Allocated 2015 - $148,295                           Expended - $170,130
  (Program Income: Received - $256,848)

 Westland's NSP activities during the quarter ended 6/30/2016 include:
 -         Building Trades Program &ndash; Players Circle new construction complete
 -         Wayne County NSP3 &ndash; 4 of 5 purchases completed; 1 lease/purchase
 -         Guy Construction houses &ndash; all houses deeded to City; 1 sold, 3 sales pending
 -         Habitat for Humanity - June renovations 75% complete
 -         12 Norwayne demolitions 75% complete (including Michigan Land Bank Demolition Grant)
 -         Jefferson Barns Community Vitality Center &ndash; Section 108 loan funds 100% complete
 -         Tax Foreclosures/City Development &ndash; 3 sales complete
 -         NSP grant closeout initiated

 Newspaper Articles:
 -     &nbp;   "Donations needed for Jefferson Barns gardens"    - "Earth Day: Ball fields, butterflies"
 -         "Hands-on learning at its finest at Ford center"       - "Rotary honors boxing champion"
 -         Kids have fun learning to create computer games"

  Program Activity Report &ndash; June 30, 2016

  Activity                                   NSP Goals      NSP Accomplishments (All program funding)
                                   Grant/CDBG    Norwayne     Other
                                                           HOME

 Acquisition/                            30/45              70                   12
  Demolition
 Acquisition/                            10/5                15                   10
  Rehabilitation
  Resale/Rental <50% AMI
 Acquisition/                            20/6                4  &nsp;                  19
  Rehabilitation
  Resale >50% AMI
 Acquisition/Resale Total        30/15              13                   28

 Homebuyers                           22/21              7                     31

 Sales &ndash; Adjoining lot                                   5                     4

 Administration: Resolved Guy Construction Developer Agreement issues; complete renovations and home sales; administer Jefferson Barns
Community Vitality Center renovations and programs; complete NSP grant closeout

 Partners:
 -         Home Renewal Systems                         - Norwayne Community Citizens Council
 -         Habitat for Humanity                             - Norwayne Garden
 -        Building Trades Program                        - LifeCare Pathways
 -        Norwayne Community Watch                 - Norwayne Boxing Gym
 -        Wayne Ford Civic League                       - Wayne Metro Community Action
 -        St. Vincent de Paul                                  - Ss Simon & Jude Church
 -        Beaumont Hospital Nutrition         &nbsp;        - Westland Rotary
 -        National Faith Homebuyers
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

   Overall Progress Narrative:  NSP
 -         Grant Funds:        Obligated - $2,061,722             Expended - $2,061,722
 -         Program Income: Received - $297,423                Expended - $263,262
   Overall Progress Narrative:  CDBG
 -         Funds Allocated / Expended 2010, 2011, 2012, 2013 - $549,084
 -         Funds Allocated 2014 - $282,608                           Expended - $282,608
 -         Funds Allocated 2015 - $91,908                             Expended - $91,908
   Overall Progress Narrative:  HOME
 -         Funds Allocated /Expended 2010, 2011, 2012, 2013, 2014 - $860,835
  (Program Income: Received - $234,340)
 -         Funds Allocated 2015 - $148,295                           Expended - $170,130
  (Program Income: Received - $256,848)

 Westland's NSP activities during the quarter ended 6/30/2016 include:
 -         Building Trades Program &ndash; Players Circle new construction complete
 -         Wayne County NSP3 &ndash; 4 of 5 purchases completed; 1 lease/purchase
 -         Guy Construction houses &ndash; all houses deeded to City; 1 sold, 3 sales pending
 -         Habitat for Humanity - June renovations 75% complete
 -         12 Norwayne demolitions 75% complete (including Michigan Land Bank Demolition Grant)
 -         Jefferson Barns Community Vitality Center &ndash; Section 108 loan funds 100% complete
 -         Tax Foreclosures/City Development &ndash; 3 sales complete
 -         NSP grant closeout initiated

 Newspaper Articles:
 -     &nbp;   "Donations needed for Jefferson Barns gardens"    - "Earth Day: Ball fields, butterflies"
 -         "Hands-on learning at its finest at Ford center"       - "Rotary honors boxing champion"
 -         Kids have fun learning to create computer games"

  Program Activity Report &ndash; June 30, 2016

  Activity                                   NSP Goals      NSP Accomplishments (All program funding)
                                   Grant/CDBG    Norwayne     Other
                                                           HOME

 Acquisition/                            30/45              70                   12
  Demolition
 Acquisition/                            10/5                15                   10
  Rehabilitation
  Resale/Rental <50% AMI
 Acquisition/                            20/6                4  &nsp;                  19
  Rehabilitation
  Resale >50% AMI
 Acquisition/Resale Total        30/15              13                   28

 Homebuyers                           22/21              7                     31

 Sales &ndash; Adjoining lot                                   5                     4

 Administration: Resolved Guy Construction Developer Agreement issues; complete renovations and home sales; administer Jefferson Barns
Community Vitality Center renovations and programs; complete NSP grant closeout

 Partners:
 -         Home Renewal Systems                         - Norwayne Community Citizens Council
 -         Habitat for Humanity                             - Norwayne Garden
 -        Building Trades Program                        - LifeCare Pathways
 -        Norwayne Community Watch                 - Norwayne Boxing Gym
 -        Wayne Ford Civic League                       - Wayne Metro Community Action
 -        St. Vincent de Paul                                  - Ss Simon & Jude Church
 -        Beaumont Hospital Nutrition         &nbsp;        - Westland Rotary
 -        National Faith Homebuyers

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-26-0016

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project

Bucket Project
Bucket Project

Bucket Project

Bucket Project

Bucket Project

1

2
3

3a

4

5

Demolition of
Blighted
Structures
Acquisition
Rehab/Redevelo
p Demolished or
Vacant
Properties
Rehab/Redevelo
p Demolished or
Vacant
Properties
Down Payment
Assistance
NSP
Administration

$2,330,992.00 $2,061,722.00 $263,705.69

$199,887.00 $199,886.22 $0.00

$819,806.00 $644,076.15 $175,729.38

$471,469.00 $394,547.60 $71,359.03

$582,272.00 $582,272.00 $0.00

$68,698.00 $68,698.00 $0.00

$188,860.00 $172,242.03 $16,617.28

Grantee Activity Number:                        1
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        1
Activity Title:                                             Demolition of Blighted Structures
Primary Responsible Organization:

City of Westland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,887.00

$199,887.00

$199,942.00

$199,886.22

$199,886.22

$0.00

Program Income Received: $3,420.00

Total Funds Expended: $199,886.22

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        1
Activity Title:                                             Demolition of Blighted Structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the demolition and clearance of blighted or dangerous structures as deemed by the City of Westland Dangerous
Buildings Ordinance. In addition to demolition, this funding will be used for redevelopment of housing and/or public facilities, housing
counseling services limited to the prospective purchaser or tenants of the developed properties and direct homeownership assistance.

Activity Description

Norwayne neighborhood, southeast and northeast corners of City

Location Description:

 Demolition activity completed 6/30/2011
 Goal:  30   Accomplishment:  58

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        1
Activity Title:                                             Demolition of Blighted Structures

Address City State Zip Status Accept
0 Delton
28130 Eton
30908 Van Born
31566 Alpena
32222 Oscoda
32505 Newago
32507 Newago
32504 Lydia
32506 Lydia
32508 Lydia
32510 Lydia
32503 Newago
33075 Alanson
33077 Alanson
33421 Bendon
33520 Berville
33522 Berville
33815 Casco Ct
34112 Decatur
34114 Decatur
34240 Dayton
34242 Dayton
35236 June
35469 Farragut
36250 Farragut
2128 Elbridge
2130 Elbridge
2132 Elbridge
2134 Elbridge
2211 Emerson
2213 Emerson
2215 Emerson
2217 Emerson
2609 Cascade
2822 Batavia
28350 Eton
28351 Eton
31512 Allegan
31682 Bay Court
32018 Cheboygan
32120 Cheboygan
32506 Newago

Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        1
Activity Title:                                             Demolition of Blighted Structures
Address City State Zip Status Accept
32504 Luce
32554 Mackinac
32556 Mackinac
32558 Mackinac
32560 Mackinac
33390 Belding
33392 Belding
27544 Hanover
2212 Emerson
2214 Emerson
2216 Emerson
2218 Emerson

Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        2
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Westland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$819,806.00

$819,806.00

$886,648.00

$886,647.53

$710,918.15

$175,729.38

Program Income Received: $169,548.36
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        2
Activity Title:                                             Acquisition

Total Funds Expended: $886,647.53

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to the acquisition of vacant or foreclosed properties. Properties to be demolished, rehabilitated or redeveloped
depending on their location and condition.

Activity Description

Norwayne neighborhood and southeast and northeast corners of City

Location Description:

 Acquisition activity completed 6/30/2012
 Goal:  30   Accomplishment:  38

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        2
Activity Title:                                             Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Rehab/Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Westland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$471,469.00

$471,469.00

$443,480.00

$413,494.75

$389,513.29

$23,981.46

Program Income Received: $124,034.38
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        3
Activity Title:                                             Rehab/Redevelop Demolished or Vacant Properties

Total Funds Expended: $409,700.40

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the redevelopment and rehabilitation of foreclosed, vacant and/or demolished properties with the intent to sell or
rent the properties to those that meet the income eligibility requirements.

Activity Description

- Norwayne neighborhood
- Area south of Cherry Hill Road
- Area South of Joy Road and North of Cherry Hiil/east of Wayne Road

Location Description:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        3
Activity Title:                                             Rehab/Redevelop Demolished or Vacant Properties

 Rehabilitation, housieholds >50% AMI completed 6/30/2014 (grant funds)
 Goal:  20   Accomplishments:  14 (Note:  exceeded goal for households <50% AMI)

Activity Progress Narrative:

Address City State Zip Status Accept
35890 Manila
5044 Middlebelt
2317 Second Street
35428 Columbia
36197 Farragut
1377 Westchester
1457 Gloria
1524 Carlson
7445 Gilman
34718 Sansburn
31132 Beechnut
32758 Parkwood
4800 Matthew
30125 Matthew

Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48186
48186
48186
48186
48186
48186
48186
48186
48185
48186
48186
48186
48186
48186

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        3a
Activity Title:                                             Rehab/Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Westland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $582,272.00
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        3a
Activity Title:                                             Rehab/Redevelop Demolished or Vacant Properties
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$582,272.00

$515,430.00

$515,430.00

$515,430.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $515,430.00

City of Westland
Anoka County Community Development

$515,430.00
$449,236.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the redevelopment and rehabilitation of foreclosed, vacant and/or demolished properties with the intent to sell or
rent the properties to those that meet the income eligibility requirements. Rehabilitation activity will include affordable rental for families with
incomes at or below 50% of area median income.

Activity Description

Norwayne neighborhood and southeast and northeast corners of City

Location Description:

 Rehabilitation, households <50% AMI completed 6/30/2013
 Goal:  10   Accomplishments:  23

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        3a
Activity Title:                                             Rehab/Redevelop Demolished or Vacant Properties

Address City State Zip Status Accept
2605 Cascade
31669 Birchwood
4760 Matthew
5780 Farnum
2601 Christine
31000 Avondale
32152 Palmer
37241 Vincent
5925 Karle
2017 Eastport
2019 Eastport
20212 Eastport
2023 Eastport
32231 Oscoda
32230 Oscoda
32262 Hillsdale
35000 Donnelly
35020 Donnelly
35030 Donnelly
32352 Keweenaw
32221 Hillsdale
32223 Hillsdale

Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland
Westland

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48186
48185
48185
48185
48186
48186
48186

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Westland

Activity is Being Carried Out By Grantee:

Contractors
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Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        4
Activity Title:                                             Down Payment Assistance
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,698.00

$68,698.00

$75,770.00

$68,698.00

$68,698.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,822.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to income eligible candidates for the purpose of down payment/closing cost assistance.

Activity Description
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        4
Activity Title:                                             Down Payment Assistance

Norwayne neighborhood and southeast and northeast corners of City.

Location Description:

 Down payment activity completed 6/30/2015
 Goal:  22   Accomplishment:  25

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

09/01/2008 01/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Westland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,860.00

$188,860.00

$189,722.00

$188,859.31

$172,242.03

$16,617.28

Program Income Received: $0.00
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        5
Activity Title:                                             NSP Administration

Total Funds Expended: $188,859.31

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement a successful NSP
program, including preparation of the substantial amendment, required noticing, monitoring, financial reporting and other required
administrative tasks.

Activity Description

Norwayne neighborhood and southeast and northeast corners of City.

Location Description:

 Administration activity completed 6/30/2014
 Ongoing program administration:
 - Sales of Guy Construction properties (deeded to City):  1 complete, 3 pending
 - Sale/lease of NSP3 (ayne County grant):  4 complete, 1 pending
 - Closeout of NSP grant

Activity Progress Narrative:
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Grant Number:              B-08-MN-26-0016
Grantee :                       Westland, MI

Award Date: Grant Authorized Amount: $2,061,722.00 Estimated PI/RL Funds: $269,270.00

Grantee Activity Number:                        5
Activity Title:                                             NSP Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Action Plan Narrative :  Areas of Greatest Need :  A.Areas of Greatest Need Approximately 86% of Minneapolis housing was built
prior to 1960. 75% of the housing stock is single family detached structures. 18% of its single family housing stock is non-
homesteaded, a 141% increase since 2002. In 2005, Minneapolis had 863 mortgage foreclosure sales. In 2006, 1,610 homes in
Minneapolis went to foreclosure sale. In 2007, 2,895 homes went through foreclosure sale; 54.7% were in the three Northside
wards of the City. Through the third quarter of 2008, there have been 2,152 foreclosures. Many of these foreclosures are on
investment properties that house rentals. In determining communities to receive NSP funding, HUD determined a risk factor
assessment by census block group. The risk factor was for whether a census block group had a predictive risk for foreclosed and
abandoned housing. The scale was from 0 (very low risk) to 10 (very high risk). City staff took this block group information and
layered it onto city neighborhood boundaries. City staff classifies high risk neighborhoods as having a risk factor of 7-10. The
incidence of the high risk neighborhoods derived from HUD data sources correlates well with local foreclosure and vacant and
boarded listed structure data for similar time periods. The high risk neighborhoods for NSP assistance are detailed in the formal
NSP application amendment found at www.ci.minneapolis.mn.us/grants. The dramatic rise in foreclosures mirrors a sharp
increase in vacant and boarded structures. According to statistics maintained by the Regulatory Services Department, in 2006,
there were 481 structures on the vacant and boarded list. This number rose to 770 structures in 2007 and through August 2008,
928 structures. Looking at the current list of properties that are registered as vacant, of the 928 properties, 87% of the
properties have been on the list less than 24 months. There is a direct correlation between this and the current foreclosure crisis
that the City is experiencing. Only 10% have been vacant for more than 3 years. Historically (based on past analysis), buildings
have remained in the Vacant Building Registration program for an average of 21 months, with some for many years. It remains
to be seen if these more recent additions will follow the same pattern. B.Distribution and Uses of Funds Eligible activities need to
be carried out in areas affected by: The greatest percentage of home foreclosures; The highest percentage of homes financed by
a subprime mortgage related loan; and Likely to face a significant rise in the rate of home foreclosures in the next 18 months The
City will seek to meet two national benefit objectives through the Neighborhood Stabilization Program. An activity can be of
benefit to an area composed of at least 51% of low-, moderate-, and middle-income residents at or below 120% of area median
income (LMMA), or it can be of benefit to low-, moderate-, and middle-income residents at or below 120% of area median
income (LMMH). All NSP activities must benefit persons at HUD-approved income levels. The neighborhoods rated as high risk on
the map titled "HUD Estimated Foreclosure and Abandonment Risk Score with Actual Foreclosures and Registered Vacant and
Boarded Properties" will receive prioritized delivery of NSP program offerings. In addition, the State of Minnesota has identified
particular ZIP codes within the City that would receive prioritized State of Minnesota NSP funding under the State's NSP
allocationformula. The City will be making an application in January 2009 for prioritized State NSP funding. The neighborhoods
covered by the State ZIP Code formula are located within the formal NSP application amendment at
www.ci.minneapolis.mn.us/grants.  Distribution and and Uses of Funds :  C. Definitions and Descriptions a. Blighted Structure For
purposes of NSP funding and in the context of local law, the City of Minneapolis will use its nuisance definition in Chapter 249,
Minneapolis Code of Ordinances, as the standard for a blighted structure. Specifically, a structure is defined as a nuisance in
249.30: 249.30. "Nuisance condition" defined; waiver of waiting period. (a) A building within the city shall be deemed a nuisance
condition if: (1) It is vacant and unoccupied for the purpose for which it was erected and for which purpose a certificate of
occupancy may have been issued, and the building has remained substantially in such condition for a period of at least six (6)
months; or (2) The building is unfit for occupancy as it fails to meet the minimum standards set out by city ordinances before a
certificate of code compliance could be granted, or is unfit for human habitation because it fails to meet the minimum standards
set out in the Minneapolis housing maintenance code, or the doors, windows and other openings into the building are boarded up
or otherwise secured by a means other than the conventional methods used in the original construction and design of the
building, and the building has remained substantially in such condition for a period of at least sixty (60) days; or (3) Evidence,
including but not limited to neighborhood impact statements, clearly demonstrates that the values of neighborhood properties
have diminished as a result of deterioration of the subject building; or (4) Evidence, including but not limited to rehab
assessments completed by CPED, clearly demonstrates that the cost of rehabilitation is not justified when compared to the after
rehabilitation resale value of the building. (b) When it is determined by the director of inspections or the city fire marshal that a
building constitutes an immediate hazard to the public health and safety, and after approval by the city council, the sixty-day
waiting period set out in this section may be waived and the other procedures, as set out in this chapter, may be implemented
immediately. (c) Notwithstanding the foregoing provisions, accessory buildings such as garages, barns and other similar
structures, not intended to be used for human habitation, shall be deemed to constitute a nuisance condition when such buildings
are in violation of section 244.1560 of the housing maintenance code which regulates nondwelling structures or when such
accessory buildings are structurally unsound in the opinion of the director of inspections. (76-Or-102, &sect; 1, 7-9-76; 77-Or-
226, &sect; 2, 11-10-77; 78-Or-233, &sect; 2, 11-9-78; 79-Or-016, &sect; 1, 1-26-79; 80-Or-181, &sect; 1, 8-8-80; 84-Or-095,
&sect; 1, 6-15-84; 86-Or-236, &sect; 1, 10-10-86; 91-Or-157, &sect; 1, 8-9-91; 92-Or-110, &sect; 2, 9-11-92; 93-Or-142, &sect;
1, 10-1-93; 94-Or-123, &sect; 2, 9-16-94; 2006-Or-059, &sect; 1, 5-26-06 effective October 1, 2006). b. Affordable Rents For
any NSP-funded rental activity, affordable rents are defined as described in 24 CFR &sect;92.252(a), (c), (f). The maximum unit
rent level must be the lesser of HUD Fair Market Rent or the amount affordable to a household at 65% of area median income. If
the renter is to pay utilities and services than the most recent Minneapolis Public Housing Authority utility allowance schedule for
will be used to determine the net rent. These HUD schedules are updated annually and NSP activities will conform to the most
recent scht commitment. c. Affordability For the purposes of NSP funding, the City is electing to use the continued affordability
standards of the HOME program 24 CFR &sect;92.252 (e) and &sect;92.254 as outlined in the table below. These periods apply
to rental and ownership activities. Table 7 NSP Affordability Periods Per unit amount of NSP funds for New Construction, Rehab or
Acquisition of Existing Housing Minimum Period of Affordability Under $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000
15 Years New Construction Rental 20 Years To ensure that NSP-assisted homeownership properties will remain affordable to
low/moderate/middle-income homebuyers, a resale provision will be implemented for certain activities and a recapture provision
for others. The resale provision will not allow the resale price of the NSP-assisted property to exceed 95 percent of the area
median purchase price or after-rehabilitation price for the type of single family housing in this jurisdiction, as determined by HUD.
The recapture provision will require repayment of the assistance in the event of property transfer or default during the
affordability period. The proposed resale restriction meets federal requirements, ensuring the initial purchaser with a fair return
on their initial investment plus principal reductions, post sale capital improvements and standard closing costs. The resale or
recapture requirements would be spelled out in a declaration, promissory note and mortgage or other instrument filed against the
property. The affordability period levels above will also apply to any rental housing assisted with NSP funds. The affordability will
be enforced through loan and/or mortgage documents, and a deed restriction or covenant similar to the HOME program. d.
Housing Rehabilitation Standards The City of Minneapolis plans to adopt the NSP Rehabilitation Standards identified as Exhibit A
in the Appendix for all NSP-assisted rehab projects. The standards are designed to correct health, safety, and building code
violations in order to sell or rent. In addition, rehabilitation standards would include housing maintenance standards, energy
efficiency, lead abatement (see below), and ease of maintenance and long term maintenance issues. While the homes would be
rehabilitated to be an asset to the neighborhood and to avoid high maintenance costs, some economies would be made to avoid
excessive rehab costs. For example, newer roofs, furnaces, water heaters, etc., which function properly and with an expected 7
to 10 year usable life expectancy, would not be replaced. The general rule would be to ensure that the homeowner does not
experience major replacement costs for a minimum of the first seven years of ownership, and that the home would be eligible for
FHA financing. Additionally, efforts will be made to encourage the developers to institute green and sustainability techniques in
the rehab projects. HUD Lead Safe Housing Rule, 24 CFR 35 will be followed in NSP-assisted housing activities. The requirements
of subparts B through R of 24 CFR 35 implement the Lead-Based Paint Poisoning Prevention Act, as amended, and the
Residential Lead-Based PaintHazard Reduction Act of 1992. Most HUD housing programs are covered by only one subpart of this
part, but some programs can be used for more than one type of assistance and therefore are covered by more than one subpart
of this part. All properties constructed prior to 1978 mutbe tested for la-aepantodtriethpesneoabsenceof lead-based paint on
deteriorated painted surfaces or surfaces to be disturbed or replaced during construction and shall be performed by a certified
lead-based paint inspector or risk assessor. In addition a risk assessment in the dwelling units receiving Federal assistance, in
common areas servicing those units, and exterior painted surfaces, shall be performed prior to the start of rehabilitation. The
individual or firm conducting the risk assessment shall provide and explain the results of the investigation and options for
reducing lead-based paint hazards. The scope of work and method for abatement shall correlate with the per unit rehabilitation
dollar amount. D. Low Income Targeting The City of Minneapolis will make at least $1,400,491 (25 percent of the NSP allocation,
as required) available for acquisition/rehabilitation/resale or rental serving households at or below 50 percent of area median
income. Any NSP funds received from the State of Minnesota will also be required to meet this threshold. This will be
accomplished through programming delivered through NSP activity strategies A, B, and E. In summary though, this income target
for affordable housing can be met through a variety of ways and the City will evaluate project proposals for their ability to assist
the City in meeting the 25% target. Likely ways that a project could assist the City in providing at least 25% of its NSP funding
for housing those at or below 50% of area median income can include: - Assist a low-income family with purchase/rehab of a
property; - Support through gap financing a non-profit or public agency redevelopment of a vacant and boarded residential
property into affordable rental housing; - Acquire a property for use by a non-profit for permanent supportive housing; - Link
NSP-assisted housing activities to other affordable housing resources such as Section 8 vouchers E. Acquisitions and Relocations
HUD has waived the one-for-one replacement requirements for the NSP program and instituted alternative disclosure and
reporting requirements. Some conversion or demolition of low- and moderate-income dwelling units (&le; 80% of area median
income) may be expected through this program due to the nature of the housing affected by foreclosures (rehabilitation costs in
excess of after market value, poor condition, higher uses for property). However, demolitions undertaken in support of Activity
D&mdash;Demolition of blighted structures will not constitute a lost unit as these are properties that have been vacant for a
minimum of six months. Properties in Activity B&mdash;Purchase Rehab and Activity C&mdash;Land Banking may have been
recently occupied by a low- or moderate-income household (&le; 80% of area median income) or be under an affordability
restriction. If that were the case, the City anticipates being able to add more housing units affordable to those at or below 80%
of area median income than it would take out of the market through these NSP-assisted activities. Considering a large percentage
of these units will be foreclosed properties, the occupancy rate of these units will be minimal. F. Public Comment The draft 2008
Consolidated Plan Amendment #1 was made available for public comment on November 10, 2008, for a public comment period
of November 10-25, 2008. On November 18, 2008, the Minneapolis City Council's Community Development Committee held
apublic hearingtoreceive input ontheproposed Amendment#1.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A.Areas of Greatest Need Approximately 86% of Minneapolis housing was built
prior to 1960. 75% of the housing stock is single family detached structures. 18% of its single family housing stock is non-
homesteaded, a 141% increase since 2002. In 2005, Minneapolis had 863 mortgage foreclosure sales. In 2006, 1,610 homes in
Minneapolis went to foreclosure sale. In 2007, 2,895 homes went through foreclosure sale; 54.7% were in the three Northside
wards of the City. Through the third quarter of 2008, there have been 2,152 foreclosures. Many of these foreclosures are on
investment properties that house rentals. In determining communities to receive NSP funding, HUD determined a risk factor
assessment by census block group. The risk factor was for whether a census block group had a predictive risk for foreclosed and
abandoned housing. The scale was from 0 (very low risk) to 10 (very high risk). City staff took this block group information and
layered it onto city neighborhood boundaries. City staff classifies high risk neighborhoods as having a risk factor of 7-10. The
incidence of the high risk neighborhoods derived from HUD data sources correlates well with local foreclosure and vacant and
boarded listed structure data for similar time periods. The high risk neighborhoods for NSP assistance are detailed in the formal
NSP application amendment found at www.ci.minneapolis.mn.us/grants. The dramatic rise in foreclosures mirrors a sharp
increase in vacant and boarded structures. According to statistics maintained by the Regulatory Services Department, in 2006,
there were 481 structures on the vacant and boarded list. This number rose to 770 structures in 2007 and through August 2008,
928 structures. Looking at the current list of properties that are registered as vacant, of the 928 properties, 87% of the
properties have been on the list less than 24 months. There is a direct correlation between this and the current foreclosure crisis
that the City is experiencing. Only 10% have been vacant for more than 3 years. Historically (based on past analysis), buildings
have remained in the Vacant Building Registration program for an average of 21 months, with some for many years. It remains
to be seen if these more recent additions will follow the same pattern. B.Distribution and Uses of Funds Eligible activities need to
be carried out in areas affected by: The greatest percentage of home foreclosures; The highest percentage of homes financed by
a subprime mortgage related loan; and Likely to face a significant rise in the rate of home foreclosures in the next 18 months The
City will seek to meet two national benefit objectives through the Neighborhood Stabilization Program. An activity can be of
benefit to an area composed of at least 51% of low-, moderate-, and middle-income residents at or below 120% of area median
income (LMMA), or it can be of benefit to low-, moderate-, and middle-income residents at or below 120% of area median
income (LMMH). All NSP activities must benefit persons at HUD-approved income levels. The neighborhoods rated as high risk on
the map titled "HUD Estimated Foreclosure and Abandonment Risk Score with Actual Foreclosures and Registered Vacant and
Boarded Properties" will receive prioritized delivery of NSP program offerings. In addition, the State of Minnesota has identified
particular ZIP codes within the City that would receive prioritized State of Minnesota NSP funding under the State's NSP
allocationformula. The City will be making an application in January 2009 for prioritized State NSP funding. The neighborhoods
covered by the State ZIP Code formula are located within the formal NSP application amendment at
www.ci.minneapolis.mn.us/grants.  Distribution and and Uses of Funds :  C. Definitions and Descriptions a. Blighted Structure For
purposes of NSP funding and in the context of local law, the City of Minneapolis will use its nuisance definition in Chapter 249,
Minneapolis Code of Ordinances, as the standard for a blighted structure. Specifically, a structure is defined as a nuisance in
249.30: 249.30. "Nuisance condition" defined; waiver of waiting period. (a) A building within the city shall be deemed a nuisance
condition if: (1) It is vacant and unoccupied for the purpose for which it was erected and for which purpose a certificate of
occupancy may have been issued, and the building has remained substantially in such condition for a period of at least six (6)
months; or (2) The building is unfit for occupancy as it fails to meet the minimum standards set out by city ordinances before a
certificate of code compliance could be granted, or is unfit for human habitation because it fails to meet the minimum standards
set out in the Minneapolis housing maintenance code, or the doors, windows and other openings into the building are boarded up
or otherwise secured by a means other than the conventional methods used in the original construction and design of the
building, and the building has remained substantially in such condition for a period of at least sixty (60) days; or (3) Evidence,
including but not limited to neighborhood impact statements, clearly demonstrates that the values of neighborhood properties
have diminished as a result of deterioration of the subject building; or (4) Evidence, including but not limited to rehab
assessments completed by CPED, clearly demonstrates that the cost of rehabilitation is not justified when compared to the after
rehabilitation resale value of the building. (b) When it is determined by the director of inspections or the city fire marshal that a
building constitutes an immediate hazard to the public health and safety, and after approval by the city council, the sixty-day
waiting period set out in this section may be waived and the other procedures, as set out in this chapter, may be implemented
immediately. (c) Notwithstanding the foregoing provisions, accessory buildings such as garages, barns and other similar
structures, not intended to be used for human habitation, shall be deemed to constitute a nuisance condition when such buildings
are in violation of section 244.1560 of the housing maintenance code which regulates nondwelling structures or when such
accessory buildings are structurally unsound in the opinion of the director of inspections. (76-Or-102, &sect; 1, 7-9-76; 77-Or-
226, &sect; 2, 11-10-77; 78-Or-233, &sect; 2, 11-9-78; 79-Or-016, &sect; 1, 1-26-79; 80-Or-181, &sect; 1, 8-8-80; 84-Or-095,
&sect; 1, 6-15-84; 86-Or-236, &sect; 1, 10-10-86; 91-Or-157, &sect; 1, 8-9-91; 92-Or-110, &sect; 2, 9-11-92; 93-Or-142, &sect;
1, 10-1-93; 94-Or-123, &sect; 2, 9-16-94; 2006-Or-059, &sect; 1, 5-26-06 effective October 1, 2006). b. Affordable Rents For
any NSP-funded rental activity, affordable rents are defined as described in 24 CFR &sect;92.252(a), (c), (f). The maximum unit
rent level must be the lesser of HUD Fair Market Rent or the amount affordable to a household at 65% of area median income. If
the renter is to pay utilities and services than the most recent Minneapolis Public Housing Authority utility allowance schedule for
will be used to determine the net rent. These HUD schedules are updated annually and NSP activities will conform to the most
recent scht commitment. c. Affordability For the purposes of NSP funding, the City is electing to use the continued affordability
standards of the HOME program 24 CFR &sect;92.252 (e) and &sect;92.254 as outlined in the table below. These periods apply
to rental and ownership activities. Table 7 NSP Affordability Periods Per unit amount of NSP funds for New Construction, Rehab or
Acquisition of Existing Housing Minimum Period of Affordability Under $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000
15 Years New Construction Rental 20 Years To ensure that NSP-assisted homeownership properties will remain affordable to
low/moderate/middle-income homebuyers, a resale provision will be implemented for certain activities and a recapture provision
for others. The resale provision will not allow the resale price of the NSP-assisted property to exceed 95 percent of the area
median purchase price or after-rehabilitation price for the type of single family housing in this jurisdiction, as determined by HUD.
The recapture provision will require repayment of the assistance in the event of property transfer or default during the
affordability period. The proposed resale restriction meets federal requirements, ensuring the initial purchaser with a fair return
on their initial investment plus principal reductions, post sale capital improvements and standard closing costs. The resale or
recapture requirements would be spelled out in a declaration, promissory note and mortgage or other instrument filed against the
property. The affordability period levels above will also apply to any rental housing assisted with NSP funds. The affordability will
be enforced through loan and/or mortgage documents, and a deed restriction or covenant similar to the HOME program. d.
Housing Rehabilitation Standards The City of Minneapolis plans to adopt the NSP Rehabilitation Standards identified as Exhibit A
in the Appendix for all NSP-assisted rehab projects. The standards are designed to correct health, safety, and building code
violations in order to sell or rent. In addition, rehabilitation standards would include housing maintenance standards, energy
efficiency, lead abatement (see below), and ease of maintenance and long term maintenance issues. While the homes would be
rehabilitated to be an asset to the neighborhood and to avoid high maintenance costs, some economies would be made to avoid
excessive rehab costs. For example, newer roofs, furnaces, water heaters, etc., which function properly and with an expected 7
to 10 year usable life expectancy, would not be replaced. The general rule would be to ensure that the homeowner does not
experience major replacement costs for a minimum of the first seven years of ownership, and that the home would be eligible for
FHA financing. Additionally, efforts will be made to encourage the developers to institute green and sustainability techniques in
the rehab projects. HUD Lead Safe Housing Rule, 24 CFR 35 will be followed in NSP-assisted housing activities. The requirements
of subparts B through R of 24 CFR 35 implement the Lead-Based Paint Poisoning Prevention Act, as amended, and the
Residential Lead-Based PaintHazard Reduction Act of 1992. Most HUD housing programs are covered by only one subpart of this
part, but some programs can be used for more than one type of assistance and therefore are covered by more than one subpart
of this part. All properties constructed prior to 1978 mutbe tested for la-aepantodtriethpesneoabsenceof lead-based paint on
deteriorated painted surfaces or surfaces to be disturbed or replaced during construction and shall be performed by a certified
lead-based paint inspector or risk assessor. In addition a risk assessment in the dwelling units receiving Federal assistance, in
common areas servicing those units, and exterior painted surfaces, shall be performed prior to the start of rehabilitation. The
individual or firm conducting the risk assessment shall provide and explain the results of the investigation and options for
reducing lead-based paint hazards. The scope of work and method for abatement shall correlate with the per unit rehabilitation
dollar amount. D. Low Income Targeting The City of Minneapolis will make at least $1,400,491 (25 percent of the NSP allocation,
as required) available for acquisition/rehabilitation/resale or rental serving households at or below 50 percent of area median
income. Any NSP funds received from the State of Minnesota will also be required to meet this threshold. This will be
accomplished through programming delivered through NSP activity strategies A, B, and E. In summary though, this income target
for affordable housing can be met through a variety of ways and the City will evaluate project proposals for their ability to assist
the City in meeting the 25% target. Likely ways that a project could assist the City in providing at least 25% of its NSP funding
for housing those at or below 50% of area median income can include: - Assist a low-income family with purchase/rehab of a
property; - Support through gap financing a non-profit or public agency redevelopment of a vacant and boarded residential
property into affordable rental housing; - Acquire a property for use by a non-profit for permanent supportive housing; - Link
NSP-assisted housing activities to other affordable housing resources such as Section 8 vouchers E. Acquisitions and Relocations
HUD has waived the one-for-one replacement requirements for the NSP program and instituted alternative disclosure and
reporting requirements. Some conversion or demolition of low- and moderate-income dwelling units (&le; 80% of area median
income) may be expected through this program due to the nature of the housing affected by foreclosures (rehabilitation costs in
excess of after market value, poor condition, higher uses for property). However, demolitions undertaken in support of Activity
D&mdash;Demolition of blighted structures will not constitute a lost unit as these are properties that have been vacant for a
minimum of six months. Properties in Activity B&mdash;Purchase Rehab and Activity C&mdash;Land Banking may have been
recently occupied by a low- or moderate-income household (&le; 80% of area median income) or be under an affordability
restriction. If that were the case, the City anticipates being able to add more housing units affordable to those at or below 80%
of area median income than it would take out of the market through these NSP-assisted activities. Considering a large percentage
of these units will be foreclosed properties, the occupancy rate of these units will be minimal. F. Public Comment The draft 2008
Consolidated Plan Amendment #1 was made available for public comment on November 10, 2008, for a public comment period
of November 10-25, 2008. On November 18, 2008, the Minneapolis City Council's Community Development Committee held
apublic hearingtoreceive input ontheproposed Amendment#1.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A.Areas of Greatest Need Approximately 86% of Minneapolis housing was built
prior to 1960. 75% of the housing stock is single family detached structures. 18% of its single family housing stock is non-
homesteaded, a 141% increase since 2002. In 2005, Minneapolis had 863 mortgage foreclosure sales. In 2006, 1,610 homes in
Minneapolis went to foreclosure sale. In 2007, 2,895 homes went through foreclosure sale; 54.7% were in the three Northside
wards of the City. Through the third quarter of 2008, there have been 2,152 foreclosures. Many of these foreclosures are on
investment properties that house rentals. In determining communities to receive NSP funding, HUD determined a risk factor
assessment by census block group. The risk factor was for whether a census block group had a predictive risk for foreclosed and
abandoned housing. The scale was from 0 (very low risk) to 10 (very high risk). City staff took this block group information and
layered it onto city neighborhood boundaries. City staff classifies high risk neighborhoods as having a risk factor of 7-10. The
incidence of the high risk neighborhoods derived from HUD data sources correlates well with local foreclosure and vacant and
boarded listed structure data for similar time periods. The high risk neighborhoods for NSP assistance are detailed in the formal
NSP application amendment found at www.ci.minneapolis.mn.us/grants. The dramatic rise in foreclosures mirrors a sharp
increase in vacant and boarded structures. According to statistics maintained by the Regulatory Services Department, in 2006,
there were 481 structures on the vacant and boarded list. This number rose to 770 structures in 2007 and through August 2008,
928 structures. Looking at the current list of properties that are registered as vacant, of the 928 properties, 87% of the
properties have been on the list less than 24 months. There is a direct correlation between this and the current foreclosure crisis
that the City is experiencing. Only 10% have been vacant for more than 3 years. Historically (based on past analysis), buildings
have remained in the Vacant Building Registration program for an average of 21 months, with some for many years. It remains
to be seen if these more recent additions will follow the same pattern. B.Distribution and Uses of Funds Eligible activities need to
be carried out in areas affected by: The greatest percentage of home foreclosures; The highest percentage of homes financed by
a subprime mortgage related loan; and Likely to face a significant rise in the rate of home foreclosures in the next 18 months The
City will seek to meet two national benefit objectives through the Neighborhood Stabilization Program. An activity can be of
benefit to an area composed of at least 51% of low-, moderate-, and middle-income residents at or below 120% of area median
income (LMMA), or it can be of benefit to low-, moderate-, and middle-income residents at or below 120% of area median
income (LMMH). All NSP activities must benefit persons at HUD-approved income levels. The neighborhoods rated as high risk on
the map titled "HUD Estimated Foreclosure and Abandonment Risk Score with Actual Foreclosures and Registered Vacant and
Boarded Properties" will receive prioritized delivery of NSP program offerings. In addition, the State of Minnesota has identified
particular ZIP codes within the City that would receive prioritized State of Minnesota NSP funding under the State's NSP
allocationformula. The City will be making an application in January 2009 for prioritized State NSP funding. The neighborhoods
covered by the State ZIP Code formula are located within the formal NSP application amendment at
www.ci.minneapolis.mn.us/grants.  Distribution and and Uses of Funds :  C. Definitions and Descriptions a. Blighted Structure For
purposes of NSP funding and in the context of local law, the City of Minneapolis will use its nuisance definition in Chapter 249,
Minneapolis Code of Ordinances, as the standard for a blighted structure. Specifically, a structure is defined as a nuisance in
249.30: 249.30. "Nuisance condition" defined; waiver of waiting period. (a) A building within the city shall be deemed a nuisance
condition if: (1) It is vacant and unoccupied for the purpose for which it was erected and for which purpose a certificate of
occupancy may have been issued, and the building has remained substantially in such condition for a period of at least six (6)
months; or (2) The building is unfit for occupancy as it fails to meet the minimum standards set out by city ordinances before a
certificate of code compliance could be granted, or is unfit for human habitation because it fails to meet the minimum standards
set out in the Minneapolis housing maintenance code, or the doors, windows and other openings into the building are boarded up
or otherwise secured by a means other than the conventional methods used in the original construction and design of the
building, and the building has remained substantially in such condition for a period of at least sixty (60) days; or (3) Evidence,
including but not limited to neighborhood impact statements, clearly demonstrates that the values of neighborhood properties
have diminished as a result of deterioration of the subject building; or (4) Evidence, including but not limited to rehab
assessments completed by CPED, clearly demonstrates that the cost of rehabilitation is not justified when compared to the after
rehabilitation resale value of the building. (b) When it is determined by the director of inspections or the city fire marshal that a
building constitutes an immediate hazard to the public health and safety, and after approval by the city council, the sixty-day
waiting period set out in this section may be waived and the other procedures, as set out in this chapter, may be implemented
immediately. (c) Notwithstanding the foregoing provisions, accessory buildings such as garages, barns and other similar
structures, not intended to be used for human habitation, shall be deemed to constitute a nuisance condition when such buildings
are in violation of section 244.1560 of the housing maintenance code which regulates nondwelling structures or when such
accessory buildings are structurally unsound in the opinion of the director of inspections. (76-Or-102, &sect; 1, 7-9-76; 77-Or-
226, &sect; 2, 11-10-77; 78-Or-233, &sect; 2, 11-9-78; 79-Or-016, &sect; 1, 1-26-79; 80-Or-181, &sect; 1, 8-8-80; 84-Or-095,
&sect; 1, 6-15-84; 86-Or-236, &sect; 1, 10-10-86; 91-Or-157, &sect; 1, 8-9-91; 92-Or-110, &sect; 2, 9-11-92; 93-Or-142, &sect;
1, 10-1-93; 94-Or-123, &sect; 2, 9-16-94; 2006-Or-059, &sect; 1, 5-26-06 effective October 1, 2006). b. Affordable Rents For
any NSP-funded rental activity, affordable rents are defined as described in 24 CFR &sect;92.252(a), (c), (f). The maximum unit
rent level must be the lesser of HUD Fair Market Rent or the amount affordable to a household at 65% of area median income. If
the renter is to pay utilities and services than the most recent Minneapolis Public Housing Authority utility allowance schedule for
will be used to determine the net rent. These HUD schedules are updated annually and NSP activities will conform to the most
recent scht commitment. c. Affordability For the purposes of NSP funding, the City is electing to use the continued affordability
standards of the HOME program 24 CFR &sect;92.252 (e) and &sect;92.254 as outlined in the table below. These periods apply
to rental and ownership activities. Table 7 NSP Affordability Periods Per unit amount of NSP funds for New Construction, Rehab or
Acquisition of Existing Housing Minimum Period of Affordability Under $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000
15 Years New Construction Rental 20 Years To ensure that NSP-assisted homeownership properties will remain affordable to
low/moderate/middle-income homebuyers, a resale provision will be implemented for certain activities and a recapture provision
for others. The resale provision will not allow the resale price of the NSP-assisted property to exceed 95 percent of the area
median purchase price or after-rehabilitation price for the type of single family housing in this jurisdiction, as determined by HUD.
The recapture provision will require repayment of the assistance in the event of property transfer or default during the
affordability period. The proposed resale restriction meets federal requirements, ensuring the initial purchaser with a fair return
on their initial investment plus principal reductions, post sale capital improvements and standard closing costs. The resale or
recapture requirements would be spelled out in a declaration, promissory note and mortgage or other instrument filed against the
property. The affordability period levels above will also apply to any rental housing assisted with NSP funds. The affordability will
be enforced through loan and/or mortgage documents, and a deed restriction or covenant similar to the HOME program. d.
Housing Rehabilitation Standards The City of Minneapolis plans to adopt the NSP Rehabilitation Standards identified as Exhibit A
in the Appendix for all NSP-assisted rehab projects. The standards are designed to correct health, safety, and building code
violations in order to sell or rent. In addition, rehabilitation standards would include housing maintenance standards, energy
efficiency, lead abatement (see below), and ease of maintenance and long term maintenance issues. While the homes would be
rehabilitated to be an asset to the neighborhood and to avoid high maintenance costs, some economies would be made to avoid
excessive rehab costs. For example, newer roofs, furnaces, water heaters, etc., which function properly and with an expected 7
to 10 year usable life expectancy, would not be replaced. The general rule would be to ensure that the homeowner does not
experience major replacement costs for a minimum of the first seven years of ownership, and that the home would be eligible for
FHA financing. Additionally, efforts will be made to encourage the developers to institute green and sustainability techniques in
the rehab projects. HUD Lead Safe Housing Rule, 24 CFR 35 will be followed in NSP-assisted housing activities. The requirements
of subparts B through R of 24 CFR 35 implement the Lead-Based Paint Poisoning Prevention Act, as amended, and the
Residential Lead-Based PaintHazard Reduction Act of 1992. Most HUD housing programs are covered by only one subpart of this
part, but some programs can be used for more than one type of assistance and therefore are covered by more than one subpart
of this part. All properties constructed prior to 1978 mutbe tested for la-aepantodtriethpesneoabsenceof lead-based paint on
deteriorated painted surfaces or surfaces to be disturbed or replaced during construction and shall be performed by a certified
lead-based paint inspector or risk assessor. In addition a risk assessment in the dwelling units receiving Federal assistance, in
common areas servicing those units, and exterior painted surfaces, shall be performed prior to the start of rehabilitation. The
individual or firm conducting the risk assessment shall provide and explain the results of the investigation and options for
reducing lead-based paint hazards. The scope of work and method for abatement shall correlate with the per unit rehabilitation
dollar amount. D. Low Income Targeting The City of Minneapolis will make at least $1,400,491 (25 percent of the NSP allocation,
as required) available for acquisition/rehabilitation/resale or rental serving households at or below 50 percent of area median
income. Any NSP funds received from the State of Minnesota will also be required to meet this threshold. This will be
accomplished through programming delivered through NSP activity strategies A, B, and E. In summary though, this income target
for affordable housing can be met through a variety of ways and the City will evaluate project proposals for their ability to assist
the City in meeting the 25% target. Likely ways that a project could assist the City in providing at least 25% of its NSP funding
for housing those at or below 50% of area median income can include: - Assist a low-income family with purchase/rehab of a
property; - Support through gap financing a non-profit or public agency redevelopment of a vacant and boarded residential
property into affordable rental housing; - Acquire a property for use by a non-profit for permanent supportive housing; - Link
NSP-assisted housing activities to other affordable housing resources such as Section 8 vouchers E. Acquisitions and Relocations
HUD has waived the one-for-one replacement requirements for the NSP program and instituted alternative disclosure and
reporting requirements. Some conversion or demolition of low- and moderate-income dwelling units (&le; 80% of area median
income) may be expected through this program due to the nature of the housing affected by foreclosures (rehabilitation costs in
excess of after market value, poor condition, higher uses for property). However, demolitions undertaken in support of Activity
D&mdash;Demolition of blighted structures will not constitute a lost unit as these are properties that have been vacant for a
minimum of six months. Properties in Activity B&mdash;Purchase Rehab and Activity C&mdash;Land Banking may have been
recently occupied by a low- or moderate-income household (&le; 80% of area median income) or be under an affordability
restriction. If that were the case, the City anticipates being able to add more housing units affordable to those at or below 80%
of area median income than it would take out of the market through these NSP-assisted activities. Considering a large percentage
of these units will be foreclosed properties, the occupancy rate of these units will be minimal. F. Public Comment The draft 2008
Consolidated Plan Amendment #1 was made available for public comment on November 10, 2008, for a public comment period
of November 10-25, 2008. On November 18, 2008, the Minneapolis City Council's Community Development Committee held
apublic hearingtoreceive input ontheproposed Amendment#1.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,909,521.90

$6,006,029.50

$5,743,587.00

$5,634,452.61

$5,483,146.30

$151,306.31

Program Income Received: $164,096.31

Total Funds Expended: $5,714,885.34

Match Contribution: $0.00

Overall Progress Narrative:

 Administrative costs and a construction draw at 3343 Fremont Ave. N.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-27-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and Land
Banking
Acquisition and Land
Banking

Demolition of Blighted
Structures

Demolition of Blighted
Structures
FinancingForeclosure
Recovery Affordable
Homeownership
NSP Program
Administration
NSP Program
Administration
NSP Program
Administration
Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

Redevelopment

Redevelopment

G4890NSP LBNK ACQ

G4890NSP LBNK DIS

G4835NSP DEMSF

G4890NSP DEMO

G4890NSP FIN

G4820NSP ADM

G4841NSP ADM

G4890NSP ADM

G4890NSP 25PRAH

G4890NSP 25PRPPL

G4890NSP 25PRPRG

G4890NSP PRPRG

G4890NSPPRPDC

G4890NSP REDAH

G4890NSP REDPDC

Landbank
Acquistion
Acquisition and
Land Bank
Disposition
Demolition of
Blighted
Structures
Demo Blighted
Struc- CPED
Financing <120

Program Admin
Finance
Program Admin
IGR-Grants
Program Admin
CPED
Purchase &
Rehab Alliance
Housing <50
Purchase &
Rehab PPL <50
Purchase &
Rehab
Powderhorn
Residents Group
<50
Purchase &
Rehab PRG
<120
Purchase and
Rehab Project
Delivery Costs
Redevelopment
Alliance Housing
<50
Redevelopment
project delivery
cost

$5,909,521.90 $5,483,146.30 $151,306.31

$1,161,156.34 $1,112,596.23 $12,627.38

$0.00 $0.00 $0.00

$1,950,000.00 $1,700,000.00 $106,733.99

$399,946.88 $393,070.77 $6,876.11

$110,000.00 $110,000.00 $0.00

$50,000.00 $50,000.00 $0.00

$24,000.00 $24,000.00 $0.00

$283,378.59 $237,821.73 $0.00

$176,299.81 $175,000.00 $1,299.81

$1,476,400.00 $1,464,800.00 $11,600.00

$0.00 $0.00 $0.00

$119,000.00 $59,000.00 $9,686.31

$8,582.71 $6,100.00 $2,482.71

$150,000.00 $150,000.00 $0.00

$757.57 $757.57 $0.00
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Grantee Activity Number:                        G4820NSP ADM
Activity Title:                                             Program Admin Finance

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08NSPAdmin NSP Program Administration

Projected Start Date: Projected End Date:

09/29/2008 07/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Minneapolis Finance Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

City of Minneapolis Finance Department $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financial processing and monitoring administration activities.

Activity Description
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Grantee Activity Number:                        G4820NSP ADM
Activity Title:                                             Program Admin Finance

Administration.

Location Description:

 Correct error of $198.22 reported but not drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4835NSP DEMSF
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08NSPDemo Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/30/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis Department of Regulatory Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,950,000.00

$1,950,000.00

$1,806,733.99

$1,806,733.99

$1,700,000.00

$106,733.99

Program Income Received: $106,733.99
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Grantee Activity Number:                        G4835NSP DEMSF
Activity Title:                                             Demolition of Blighted Structures

Total Funds Expended: $1,806,733.99

City of Minneapolis Department of Regulatory Services $1,806,733.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Chapter 249 Vacant Boarded Registration (VBR) properties to support reduction of blighting influences in NSP-assisted
neighborhoods. NSP funds will assist in demo of properties that do not meet a viable rehabilitation test.

Activity Description

Chapter 249 properties located in NSP target neighborhoods of North Minneapolis, Northeast Minneapolis, and South Minneapolis.

Location Description:

 no new activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4841NSP ADM
Activity Title:                                             Program Admin IGR-Grants

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08NSPAdmin NSP Program Administration

Projected Start Date: Projected End Date:

09/29/2008 07/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grantee Activity Number:                        G4841NSP ADM
Activity Title:                                             Program Admin IGR-Grants
Primary Responsible Organization:

City of Minneapolis Intergovernmental Relations Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,000.00

$24,000.00

$24,000.00

$24,000.00

$24,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,000.00

City of Minneapolis Intergovernmental Relations Department $24,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program administration of NSP activities.

Activity Description

Administration.

Location Description:

 This budget is fully expended and complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee Activity Number:                        G4890NSP 25PRAH
Activity Title:                                             Purchase & Rehab Alliance Housing <50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Alliance Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,299.81

$176,299.81

$176,299.81

$176,299.81

$175,000.00

$1,299.81

Program Income Received: $0.00

Total Funds Expended: $176,299.81

Alliance Housing $176,299.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        G4890NSP 25PRAH
Activity Title:                                             Purchase & Rehab Alliance Housing <50

 Development value gap financing to non-profit developers to cover the difference between the cost of purchase and rehab of a foreclosed
and/or abandoned property and the sale price. The property will be sold to an income-qualified owner-occupant or rented to an income-
qualified tenant.
 Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with income at or
below 50% AMI.

Activity Description

Developer has identified three eligible projects in North Minneapolis located in NSP target area as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Location Description:

 No additional activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP 25PRPPL
Activity Title:                                             Purchase & Rehab PPL <50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 07/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Project for Pride in Living

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP 25PRPPL
Activity Title:                                             Purchase & Rehab PPL <50
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,476,400.00

$1,476,400.00

$1,476,400.00

$1,476,400.00

$1,464,800.00

$11,600.00

Program Income Received: $0.00

Total Funds Expended: $1,476,400.00

Project for Pride in Living $1,476,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of purchase and
rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income qualified owner-occupant or rented
to an income-qualified tenant.

 Purchase and rehab foreclosed and abandoned multi-unit structures (no more than an 8-plex) and rent them to households with income at or
below 50% AMI.

Activity Description

NSP target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf
Primary focus will be Phillips and North Minneapolis

Location Description:

 no new activity

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP 25PRPPL
Activity Title:                                             Purchase & Rehab PPL <50

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP 25PRPRG
Activity Title:                                             Purchase & Rehab Powderhorn Residents Group <50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Powderhorn Residence Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Powderhorn Residence Group $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP 25PRPRG
Activity Title:                                             Purchase & Rehab Powderhorn Residents Group <50

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of purchase and
rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income qualified owner-occupant or rented
to an income-qualified tenant.

Activity Description

NSP target neighborhood focus of Jordan and Harrison as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Location Description:

 This activity is unfunded.  All projects meeting the 25% set aside are funded as rental projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP ADM
Activity Title:                                             Program Admin CPED

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08NSPAdmin NSP Program Administration

Projected Start Date: Projected End Date:

09/29/2008 07/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP ADM
Activity Title:                                             Program Admin CPED
Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,378.59

$283,378.59

$296,000.00

$237,821.73

$237,821.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $248,571.73

City of Minneapolis Community Planning and Economic Development Department $248,571.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration and monitoring of NSP activities.

Activity Description

Administration.

Location Description:

 Staff time for administration of program activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP DEMO
Activity Title:                                             Demo Blighted Struc- CPED

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08NSPDemo Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/30/2009 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$399,946.88

$399,946.88

$399,946.88

$399,946.88

$393,070.77

$6,876.11

Program Income Received: $0.00

Total Funds Expended: $399,946.88

City of Minneapolis Community Planning and Economic Development Department $399,946.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of properties to support reduction of blighting influences in NSP strategy-assisted neighborhoods. Demolition is recommended only
after a thorough and individual analysis of each nuisance property to determine viability for rehabilitation. NSP funds will assist in removing
nuisance properties that do not meet the viable rehabilitation test.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP DEMO
Activity Title:                                             Demo Blighted Struc- CPED

Citywide - Blighted properties within NSP target neighborhoods.

Location Description:

 no new activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP FIN
Activity Title:                                             Financing <120

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08NSPFinan FinancingForeclosure Recovery Affordable
Homeownership

Projected Start Date: Projected End Date:

01/30/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$110,000.00

$110,000.00

$110,000.00

$0.00

Program Income Received: $0.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP FIN
Activity Title:                                             Financing <120

Total Funds Expended: $110,000.00

City of Minneapolis Community Planning and Economic Development Department $110,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CPED will make down payment and closing cost assistance available to meet the affordability gap in homeownership opportunities for
homebuyers, which may include buyers at the HUD required 50% of area median income.

Activity Description

NSP target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Location Description:

 no new activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP LBNK ACQ
Activity Title:                                             Landbank Acquistion

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

08NSPLandBank Acquisition and Land Banking

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP LBNK ACQ
Activity Title:                                             Landbank Acquistion
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,161,156.34

$1,161,156.34

$1,125,223.61

$1,125,223.61

$1,112,596.23

$12,627.38

Program Income Received: $57,362.31

Total Funds Expended: $1,161,156.34

City of Minneapolis Community Planning and Economic Development Department $1,161,156.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Minneapolis, acting through its department of Community Planning and Economic Development, will strategically acquire homes that
have been foreclosed upon and demolish blighted structures with NSP funds. The City will purchase only foreclosed properties that are vacant
and exhibit blight. It is the City's expectation to hold these vacant parcels (land bank) for an unspecified time period, not to exceed 10 years,
until the market is ready to absorb new development of owner-occupied housing units. As required, the City will adhere to all acquisition,
holding and disposition stipulations specified in the NSP notice.

 Specifically the City's Land Bank Program will purchase and demolish those properties that:
 &middot;         are vacant and blighted to a degree justifying demolition;
 &middot;         are located in the City-defined NSP high risk service area; and
 &middot;         are available for purchase at least 5% and on average 15% below the current market appraised value.

Activity Description

NSP target areas as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP LBNK ACQ
Activity Title:                                             Landbank Acquistion

 Expenditure for a land banked property through the Twin Cities Community Land Bank, which facilitated purchase of 1712 Emerson Ave. N.
with $1.00 of NSP funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP LBNK DIS
Activity Title:                                             Acquisition and Land Bank Disposition

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

08NSPLandBank Acquisition and Land Banking

Projected Start Date: Projected End Date:

01/30/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP LBNK DIS
Activity Title:                                             Acquisition and Land Bank Disposition

Total Funds Expended: $0.00

City of Minneapolis Community Planning and Economic Development Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Strategic acquisition of homes that have been foreclosed upon and demolish blighted structures for holding. Properties will be held for
maximum of 10 years until the market is ready to reabsorb new development of owner-occupied units. Disposition of properties

  will be offered to both non-profit and for-profit entities;

 &middot;         for uses that benefit  households with incomes at or below 120% AMI;
 &middot;         will, at a minimum, follow all NSP periods of affordability; and
 &middot;         if sold for redevelopment of housing occupied by households with incomes at or below 50% AMI within the four-year NSP
period, any write-down of NSP funds used for acquisition would be credited to the City's 25% requirement.

 When the market improves, the City will seek the development of single family owners-occupied housing. However, where density is
encouraged, the City will support development of multi-unit housing, in which case rental may be preferred.

Activity Description

NSP Target neighborhoods as described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Location Description:

 No disposition activities have occurred to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP PRPRG
Activity Title:                                             Purchase & Rehab PRG <120

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP PRPRG
Activity Title:                                             Purchase & Rehab PRG <120
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Powderhorn Residence Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,000.00

$119,000.00

$119,000.00

$68,686.31

$59,000.00

$9,686.31

Program Income Received: $0.00

Total Funds Expended: $102,436.31

Powderhorn Residence Group $102,436.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds to provide development value gap financing to non-profit developers to cover the difference between the cost of purchase and
rehab of a foreclosed and/or abandoned property and the sale price. The property will be sold to an income qualified owner-occupant or rented
to an income-qualified tenant.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP PRPRG
Activity Title:                                             Purchase & Rehab PRG <120

NSP target neighborhood focus of Jordan and Harrison  as further described in
http://www.ci.minneapolis.mn.us/cped/docs/NSP_Purchase_Rehab_Activity_Funding_Recommendation_Summary.pdf

Location Description:

 Project draw on 3343 Fremonot Ave. N. under rehabilitation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP REDAH
Activity Title:                                             Redevelopment Alliance Housing <50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08NSP Redevelopment Redevelopment

Projected Start Date: Projected End Date:

01/30/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Alliance Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP REDAH
Activity Title:                                             Redevelopment Alliance Housing <50

Total Funds Expended: $150,000.00

Alliance Housing $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity will allow for the redevelopment of properties that may have been previously assisted with NSP funds under NSP
eligible activities #3 and #5.  When the market improves, the City will seek development of single family, owner-occupied housing. However,
where density is encouraged, the City will support development of multi-unit housing, in which case rental may be preferred. Development of
properties assisted through this activity description will be targeted for helping the City meet the requirement that at least 25% of NSP
expenditures house those at or below 50% AMI. It is anticipated that CPED will work with non-profit developers to accomplish this work.

Activity Description

North Minneapolis NSP target area.

Location Description:

 no new activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSP REDPDC
Activity Title:                                             Redevelopment project delivery cost

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08NSP Redevelopment Redevelopment

Projected Start Date: Projected End Date:

01/30/2009 12/31/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP REDPDC
Activity Title:                                             Redevelopment project delivery cost
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$757.57

$757.57

$1,400.00

$757.57

$757.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $757.57

City of Minneapolis Community Planning and Economic Development Department $757.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs in support of Alliance Housing Redevelopment activity.

Activity Description

North Minneapolis NSP target area.

Location Description:

 These funds are used to support ongoing project delivery costs for units being developed under this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSP REDPDC
Activity Title:                                             Redevelopment project delivery cost

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4890NSPPRPDC
Activity Title:                                             Purchase and Rehab Project Delivery Costs

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

08NSPurchaseRehab Purchase and Rehab

Projected Start Date: Projected End Date:

01/30/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Minneapolis Community Planning and Economic Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,582.71

$8,582.71

$8,582.71

$8,582.71

$6,100.00

$2,482.71

Program Income Received: $0.00

Total Funds Expended: $8,582.71

City of Minneapolis Community Planning and Economic Development Department $8,582.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0001
Grantee :                       Minneapolis, MN

Award Date: 03/20/2009 Grant Authorized Amount: $5,601,967.00 Estimated PI/RL Funds: $404,062.50

Grantee Activity Number:                        G4890NSPPRPDC
Activity Title:                                             Purchase and Rehab Project Delivery Costs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs in support of the purchase rehab activities of the grant.

Activity Description

Minneapolis NSP target areas.

Location Description:

 no new activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Action Plan Narrative :  Areas of Greatest Need :  Maps and Tables of areas of greatest need are located at www.stpaul.gov/nsp.
While data on foreclosures and vacant buildings show that they continue to be concentrated mainly in ISP Priority Areas
(Frogtown, North End, Payne-Phalen, and Dayton's Bluff neighborhoods), zip code-level data suggests a broader distribution of
subprime and delinquent subprime loans that encompasses both the ISP areas as well as some neighborhoods beyond them.
The broader distribution of need indicated by these four data sets appears to reflect the need as indicated by HUD's foreclosure
risk scores.  Therefore, NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red
areas), with the majority of funding allocated to ISP Priority and Focus Areas.   NSP funds will be used as follows:
1.)Administration $430,224. 2.) Acquisition/Demolition of Vacant Residential Buildings (this would basically be vacant land).
Amount $200,000 at 50% of median income. Amount $747,000 at 120% of median income. 3.) Acquisition of Vacant Residential
Buildings for Future Resale (buildings the City would hold longer while addressing other issues in the area). Amount $400,000 at
50% of median income. Amount $905,000 at 120 % of median income. 4.) Acquisition & Resale of Vacant Residential Buildings
(buildings that we are offering through RFP or are being rehabilitated by the City for resale). Amount $475,562.25 at 50% of
median income. Amount $1,144,462.75 at 120 % of median income.  Distribution and and Uses of Funds :  The City will acquire
vacant properties in the areas of greatest need described above. The properties will either be demolished, resold, or held for
future resale. A minimum of $1,075,562.25 (25%) of NSP funds will be used to benefit households that do not exceed 50% of
median income. The City estimates that it will acquire approximately 80 properties with NSP funds.   Please see specific activities
listed above for more specific descriptions, budgets and performace measures.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,602,249.00

$5,602,249.00

$4,772,432.62

$4,726,877.22

$4,083,982.39

$642,894.83

Program Income Received: $711,421.96

Total Funds Expended: $5,022,762.23

Match Contribution: $0.00

Overall Progress Narrative:

 Over all activity excpenses have been intentionally slowed in order to reconcile our internal tracking systems.



10220

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-27-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and Resale
Acquisition and Resale
Acquisition for Future
Resale
Acquisition for Future
Resale
Acquisition/Demolition
Acquisition/Demolition

Administration

AR-001
AR-002
AFS-001

AFS-002

AD-001
AD-002

ADMIN-001

ACQ SALE 50%
ACQ SALE 120%
ACQ-RESALE
50%
ACQ-RESALE
120%
ACQ-DEMO 50%
ACQ-DEMO
120%
Administration

$5,602,249.00 $4,083,982.39 $642,894.83
$726,270.76 $463,239.99 $45,058.50

$1,134,299.19 $1,091,117.69 $13,784.00

$769,914.75 $622,069.89 $430.22

$728,639.14 $514,452.93 $7,903.82

$450,471.53 $190,303.14 $174,703.88

$1,255,582.89 $753,384.91 $367,204.25

$537,070.74 $449,413.84 $33,810.16

Grantee Activity Number:                        AD-001
Activity Title:                                             ACQ-DEMO 50%

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

ACQ-DEMO Acquisition/Demolition

Projected Start Date: Projected End Date:

10/01/2008 09/30/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450,471.53

$450,471.53

$365,007.02

$365,007.02

$190,303.14

$174,703.88

Program Income Received: $0.00



10221

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AD-001
Activity Title:                                             ACQ-DEMO 50%

Total Funds Expended: $372,373.44

City of St Paul $372,373.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant residential properties that have been foreclosed upon will be acquired by the City in a bulk purchase or other negotiations, and the
structures will be cleared by the City. Some of the vacant lots will be sold and have new homes constructed on them when the housing market
improves. The homes will be developed by Habitat for Humanity, neighborhood CDCs, or other contractors/developers.  All NSP-assisted
homebuyers are required to have a Certificate of Homeowner Training, and will have received at least 8 hours of homebuyer counseling from a
HUD-approved housing counseling agency before obtaining a mortgage loan.
 The lots which are not suitable for new construction will become neighborhood open spaces or community gardens.
 The ongoing costs of maintaining the lots will be paid with NSP funds, NSP program income, and local funding sources.
 The budget was amended to more accurately reflect the proposed # of properties.

Activity Description

NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red areas), with the majority of funding
allocated to ISP Priority and Focus Areas.

Location Description:

 No expenditures in this activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AD-002
Activity Title:                                             ACQ-DEMO 120%

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AD-002
Activity Title:                                             ACQ-DEMO 120%
ACQ-DEMO Acquisition/Demolition

Projected Start Date: Projected End Date:

10/01/2008 09/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,255,582.89

$1,255,582.89

$1,133,235.39

$1,120,589.16

$753,384.91

$367,204.25

Program Income Received: $0.00

Total Funds Expended: $1,149,504.05

City of St Paul $1,149,504.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant residential properties that have been foreclosed upon will be acquired by the City in a bulk purchase or other negotiations, and the
structures will be cleared by the City. Some of the vacant lots will be sold and have new homes constructed on them when the housing market
improves. The homes will be developed by Habitat for Humanity, neighborhood CDCs, or other contractors/developers.  All NSP-assisted
homebuyers are required to have a Certificate of Homeowner Training, and will have received at least 8 hours of homebuyer counseling from a
HUD-approved housing counseling agency before obtaining a mortgage loan.
 The lots which are not suitable for new construction will become neighborhood open spaces or community gardens.
 The ongoing costs of maintaining the lots will be paid with NSP funds, NSP program income, and local funding sources.
 The project budget was amended to more accurately reflect the # of properties.

Activity Description
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AD-002
Activity Title:                                             ACQ-DEMO 120%

NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red areas), with the majority of funding
allocated to ISP Priority and Focus Areas.

Location Description:

 No expenditures in this activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN-001
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

10/01/2008 09/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$537,070.74

$537,070.74

$483,224.00

$483,224.00

$449,413.84

$33,810.16

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        ADMIN-001
Activity Title:                                             Administration

Total Funds Expended: $690,107.79

City of St Paul $690,107.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative and Monitoring Costs for NSP activities.

Activity Description

Administration

Location Description:

 THe $8,837.04 reported here are funds expended from qtr 4 of 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AFS-001
Activity Title:                                             ACQ-RESALE 50%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ACQ-FUT-RESALE Acquisition for Future Resale

Projected Start Date: Projected End Date:

10/01/2008 09/30/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AFS-001
Activity Title:                                             ACQ-RESALE 50%
Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$769,914.75

$769,914.75

$648,865.67

$622,500.11

$622,069.89

$430.22

Program Income Received: $4,415.00

Total Funds Expended: $623,436.27

City of St Paul $623,436.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant residential properties will be acquired by the City in a bulk purchase or other negotiations, and will be held for future disposition to
income eligible homebuyers, or owner occupants of small rental properties. It is anticipated that these properties will require fairly substantial
rehabilitation, and will not be sold to end buyers until the housing market improves and other negative influences begin to change.
 The homes will most likely be developed by Habitat for Humanity.   All NSP-assisted homebuyers are required to have a Certificate of
Homeowner Training, and will have received at least 8 hours of homebuyer counseling from a HUD-approved housing counseling agency before
obtaining a mortgage loan.
 The ongoing holding costs of these properties will be paid with NSP funds, NSP program income, and local funding sources.
 The project budget was amended to more accurately reflect the # of properties.

Activity Description

NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red areas), with the majority of funding
allocated to ISP Priority and Focus Areas.

Location Description:

 No expenditures in this activity this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AFS-001
Activity Title:                                             ACQ-RESALE 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AFS-002
Activity Title:                                             ACQ-RESALE 120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ACQ-FUT-RESALE Acquisition for Future Resale

Projected Start Date: Projected End Date:

10/01/2008 09/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$728,639.14

$728,639.14

$522,356.75

$522,356.75

$514,452.93

$7,903.82

Program Income Received: $69,185.00

Total Funds Expended: $525,677.96

City of St Paul $525,677.96

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AFS-002
Activity Title:                                             ACQ-RESALE 120%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant residential properties will be acquired by the City in a bulk purchase or other negotiations, and will be held for future disposition to
income eligible homebuyers, or owner occupants of small rental properties. It is anticipated that these properties will require fairly substantial
rehabilitation, and will not be sold to end buyers until the housing market improves and other negative influences begin to change.
 The homes will most likely be developed by the City, with neighborhood CDCs, or private contractors acting as contractors.  All NSP-assisted
homebuyers are required to have a Certificate of Homeowner Training, and will have received at least 8 hours of homebuyer counseling from a
HUD-approved housing counseling agency before obtaining a mortgage loan.
 The ongoing holding costs of these properties will be paid with NSP funds, NSP program income, and local funding sources.
 The project budget was amended to more accurately reflect the actual 3 of properties.

Activity Description

NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red areas), with the majority of funding
allocated to ISP Priority and Focus Areas.

Location Description:

 No expenditures in this activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR-001
Activity Title:                                             ACQ SALE 50%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ACQ-RESALE Acquisition and Resale

Projected Start Date: Projected End Date:

10/01/2008 09/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AR-001
Activity Title:                                             ACQ SALE 50%
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$726,270.76

$726,270.76

$508,298.49

$508,298.49

$463,239.99

$45,058.50

Program Income Received: $0.00

Total Funds Expended: $550,659.89

City of St Paul $550,659.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant residential properties will be acquired by the City in a bulk purchase or other negotiations, rehabilitation specifications will be
completed, and the properties will be sold to income eligible homebuyers using non-NSP purchase/rehabilitation financing. It is anticipated that
these properties will not require substantial rehabilitation, and will be sold to end buyers relatively quickly. Holding costs will be paid with NSP
funds. All NSP assisted homebuyers are required to have a Certificate of Homeowner Training, and will have received at least 8 hours of
homebuyer counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan.
 The project budget was amended to more accurately reflect the # of properties and estimated rehab costs.

Activity Description

NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red areas), with the majority of funding
allocated to ISP Priority and Focus Areas.

Location Description:

 No expenditures in this activity this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AR-001
Activity Title:                                             ACQ SALE 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR-002
Activity Title:                                             ACQ SALE 120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ACQ-RESALE Acquisition and Resale

Projected Start Date: Projected End Date:

10/01/2008 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of St Paul

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,134,299.19

$1,134,299.19

$1,111,445.30

$1,104,901.69

$1,091,117.69

$13,784.00

Program Income Received: $637,821.96

Total Funds Expended: $1,111,002.83

City of St Paul $1,111,002.83

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-27-0002
Grantee :                       St Paul, MN

Award Date: 03/20/2009 Grant Authorized Amount: $4,302,249.00 Estimated PI/RL Funds: $1,300,000.00

Grantee Activity Number:                        AR-002
Activity Title:                                             ACQ SALE 120%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vacant residential properties will be acquired by the City in a bulk purchase or other negotiations, rehabilitation specifications will be
completed, and the properties will be sold to income eligible homebuyers using non-NSP purchase/rehabilitation financing. It is anticipated that
these properties will not require substantial rehabilitation, and will be sold to end buyers relatively quickly. Holding costs will be paid with NSP
funds. All NSP assisted homebuyers are required to have a Certificate of Homeowner Training, and will have received at least 8 hours of
homebuyer counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan.
 The project budget was amended to more accurately reflect the actual # of properties and the estimated rehab costs. It is anticipated that
additional properties will be addressed with as properties are sold and the funds recycled.

Activity Description

NSP funding will be primarily targeted to HUD block group areas with 7-10 risk scores (orange and red areas), with the majority of funding
allocated to ISP Priority and Focus Areas.

Location Description:

 No expenditures in this activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  In a June 2008 study, the Mississippi Economic Policy Center reported home
mortgage delinquencies in Mississippi were especially harmful. As of the third quarter of 2007, Mississippi had the highest
percentage of loans past due at 10.6% and the eighth highest rate of foreclosures started at 0.92% in the country. The City of
Jackson has experienced a particularly high number of foreclosures due to the actions of investors who have purchased
properties in aging neighborhoods and withdrew the equity out of the properties through subprime loans before abandonment.
The analysis used to determine our areas of greatest need took into consideration a range demographic data based on census
tracts, block groups, and zip codes. Foreclosure data from The Mississippi Economic Policy Center, Home Mortgage Disclosure Act
Data, the United States Department of Housing and Urban Development, www.foeclosure.com, www.realtytrac.com,
www.demographicsnow.com, www.neighborhoodscout.com and the U.S. Census Bureau was analyzed to identify the areas of
greatest need. The 2000 U.S. Census reports that the City of Jackson has over 7,500 vacant housing units that are in severe
stages of disrepair and most are located in the high-risk census track areas according to the 2000 census data. In order to
reverse this decline, the City's housing stock will need a major infusion of capital for foreclosed and abandoned properties. The
City of Jackson has identified over 356 homes that were fully foreclosed and taken back by lenders between January 2007 and
October 2008. These foreclosures have been concentrated in several neighborhoods where there are multiple foreclosed homes
on nearly every block. Many foreclosed properties are now becoming targets of vandalism and theft, including the removal of
copper piping, appliances, cabinets and other items. If left unchecked, these properties will become magnets for crime, causing
further decline in property values that could accelerate the foreclosure problem in a downward spiral. While some foreclosed
properties are reselling relatively quickly, in neighborhoods that were already dealing with problems of crime and relatively
weaker housing markets foreclosed homes are not moving as quickly. These neighborhoods are thus plagued by a combination of
high rates of subprime lending, high foreclosure rates, and high risk of abandonment as homes remain vacant and unsold for
many months.  Distribution and and Uses of Funds :  Our approach to stabilizing at risk neighborhoods will involve fostering
market recovery as part of our overall strategy. Dependent on the level of destabilization within neighborhoods selected for NSP
intervention our strategy for market recovery will be designed to accomplish three primary objectives: - Increased demand for
housing in selected areas (as renters or homeowners), - Increase the number of people buying homes, or leasing homes with the
intent to purchase, and - Stabilizing or increasing the value of the homes in the targeted NSP areas. The City of Jackson
recognizes that property acquisition is a complex process. In order for acquisition to be carried out successfully, we will organize
ourselves to make informed decision about which properties to acquire, parameters for negotiated sales prices will be
established, and a determination will be made regarding which legal tools will be used to insure that we have good and
marketable title on every acquired property. A system of checks and balances will be established to insure that each property
acquired through the NSP will be open for public review and meets all local, state, federal property acquisition and regulatory
requirements. Every effort will be made to ensure that public funds are used responsibly. The City of Jackson is particularly
sensitive to the large amount of vacant and abandoned properties in its neighborhoods. Congress also recognized this when it
authorized NSP funds to be used not only for foreclosed properties but also for other abandoned properties. Since Jackson's has
a large number of abandoned property in close proximity to the location of foreclosed homes, linking the acquisition of both
property types to a neighborhood stabilization initiative provides an opportunity to address both problems at the same time. The
City of Jackson property acquisition strategy is based on targeting concentrations of foreclosed properties. Our acquisition
strategy involves carefully selecting neighborhoods where the NSP intervention is most likely to stimulate market recovery and
stimulate other public/private reinvestment activity. While we recognize there is no "one size fits all" acquisition strategy,
targeted project areas will have more market recovery impact than scatter acquisition activity. At least three distinct approaches
are reflective of how our overall property acquisition strategy will be implemented: - Focusing on neighborhoods that are close to
market recovery, and move the recovery forward by buying and restoring a small number of properties, where costs or other
factors make it impossible for the private sector to become engaged. This approach will likely result in resale to owner occupants
up to 120% of AMI.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$3,116,048.90

$3,116,048.90
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,116,048.90

$2,946,909.92

$2,946,909.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,123,406.57

Match Contribution: $0.00

Overall Progress Narrative:

 All funds have been expended and drawn down. A total of eighteen (18) properties have been sold out of the 28 properties acquired.  Voice of
Calvary is aggressively marketing the remaining 10 properties.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-28-0001

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project

Bucket Project

Bucket Project
Bucket Project

Bucket Project

Bucket Project

1

2

3
4

5

6

Acquisition of
Foreclosed
properties
Rehabilitation
and Sale of
Foreclosed
Properties
Acquisition
New
Construction
Rehabilitation of
Foreclosed-upon
properties
Administration

$3,116,048.90 $3,116,048.90 $0.00

$342,150.81 $342,150.81 $0.00

$1,689,674.04 $1,689,674.04 $0.00

$113,922.89 $113,922.89 $0.00

$436,580.35 $436,580.35 $0.00

$299,843.01 $299,843.01 $0.00

$233,877.80 $233,877.80 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Acquisition of Foreclosed properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

06/08/2009 08/31/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1
Activity Title:                                             Acquisition of Foreclosed properties
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Voice of Calvary Ministries

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$342,150.81

$342,150.81

$376,000.00

$342,150.81

$342,150.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $342,150.81

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1
Activity Title:                                             Acquisition of Foreclosed properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In accordance with Section 2301 (d) of Housing and Economic Recovery Act (HERA), Voice of Calvary Ministries will acquire 18 foreclosed-upon
or abandoned properties that have been vacant for at least 90 days. The purchase will be at a discount of at least 1% from the current market-
appraised value of the home. A minimum discount of 5% will be required on the purchase of two or more properties based upon carrying cost
included but not limited to taxes, insurance, maintenance, marketing, overhead, and interest. Affordability shall meet or exceed the HOME
regulation requirements and will be included in the Non-profit developer's agreement.

Activity Description

The target neighborhood areas are in South Jackson (specifically the Alta Woods Subdivision) and North Jackson (specifically the Broadmoor
Subdivision), Farish Street Historic District, West Jackson, and the Midtown Area.

Location Description:

 All acquisition activities are complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation and Sale of Foreclosed Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

06/08/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation and Sale of Foreclosed Properties
Voice of Calvary Ministries No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,689,674.04

$1,689,674.04

$1,652,166.29

$1,565,724.94

$1,565,724.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,695,487.47

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2
Activity Title:                                             Rehabilitation and Sale of Foreclosed Properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 18 foreclosed upon residential properties in order to sell to individuals and families whose incomes do not exceed 120% of
area median income. Rehabilitation of the residential property shall be to the extent necessary to comply with the standards as defined in the
City of Jackson Contractors Performance Standards Manual. The discount received from the acquisition, regardless of the amount, will be
passed on to the purchaser of the property and reflected in their purchase price and/or mortgage amount. Mortages will be financed at 0% -
7% interest rate. The grantee will ensure that the homebuyer obtains a mortgage loan from a lender who agrees to comply with the bank
regulators' guidance for non-traditional mortgages. The term of the mortgage will be at least 15 years and not more than 30 years. All potential
homebuyers will be required to complete 8 hours of homebuyer counseling from a selected HUD-approved certified counseling agency before
obtaining a mortgage loan. Affordablility determinations or standards shall meet or exceed the HOME regulation requirements and will be
included in all subrecipient agreements.

Activity Description

The target neighborhood areas are in South Jackson (specifically the Alta Woods Subdivision) and North Jackson, Farish Street Historic District,
West Jackson, and the Midtown area.

Location Description:

 Voice of Calvary has a total of 10 houses remaining to sale, of which, two (2) have signed contracts. The closing for these two properties
should occur in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

06/08/2009 12/31/2013
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Acquisition
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Metro Jackson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,922.89

$113,922.89

$113,922.89

$113,922.89

$113,922.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $113,922.89

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In accordance with Section 2301 (d) of Housing and Economic Recovery Act (HERA), Habitat for Humanity/Metro Jackson will 10 acquire
foreclosed-upon or abandoned properties that have been vacant for at least 90 days. The purchase will be at a discount of at least 1% from the
current market-appraised value of the home. A minimum discount of 5% will be required on the purchase of two or more properties based
upon carrying cost included but not limited to taxes, insurance, maintenance, marketing, overhead, and interest. Affordability shall meet or
exceed the HOME regulation requirements and will be included in the Non-profit developer's agreement.

Activity Description

The target neighborhood area for this activity is South Jackson/Alta Woods subdivision, North Jackson, Farish Street Historic District, West
Jackson, and the Midtown area.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

06/08/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4
Activity Title:                                             New Construction
Habitat for Humanity Metro Jackson No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$436,580.35

$436,580.35

$436,955.54

$417,821.10

$417,821.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $436,580.35

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4
Activity Title:                                             New Construction

 The construction of 6 new single family residential properties on lots that foreclosed-upon and abandoned properties were purchased and
demolished.  These properties will be sold to individuals and families whose incomes do not exceed 50 percent area median income. Mortgages
will be financed at 0% -7% interest rate. All potential homebuyers will be required to complete 8 hours of homebuyer counseling from a
selected HUD-approved certified counseling agency before obtaining a mortgage loan. Affordability shall meet or exceed HOME regulation
requirements. The subrecipient must ensure that the homebuyer obtains a mortgage loan from a lender who agrees to comply with the bank
regulators' guidance for non-traditional mortgages.

Activity Description

The target neighborhood area for this activity is South Jackson/Alta Woods subdivision, North Jackson, Farish Street Historic District, West
Jackson, and the Midtown area.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Rehabilitation of Foreclosed-upon properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

06/08/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Metro Jackson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $299,843.01
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Rehabilitation of Foreclosed-upon properties
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$299,843.01

$300,110.52

$280,856.00

$280,856.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $299,843.01

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The rehabilitation of 4 foreclosed-upon and abandoned properties.  These properties will be sold to individuals and families whose incomes do
not exceed 50 percent area median income. Mortgages will be financed at 0% -7% interest rate. All potential homebuyers will be required to
complete 8 hours of homebuyer counseling from a selected HUD-approved certified counseling agency before obtaining a mortgage loan.
Affordability shall meet or exceed HOME regulation requirements. The subrecipient must ensure that the homebuyer obtains a mortgage loan
from a lender who agrees to comply with the bank regulators' guidance for non-traditional mortgages.

Activity Description
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5
Activity Title:                                             Rehabilitation of Foreclosed-upon properties

The target neighborhood area for this activity is South Jackson/Alta Woods subdivision, North Jackson, Farish Street Historic District, West
Jackson, and the Midtown area.

Location Description:

 This activity is complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Jackson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$233,877.80

$233,877.80

$236,893.66

$226,434.18

$226,434.18

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-28-0001
Grantee :                       Jackson, MS

Award Date: Grant Authorized Amount: $3,116,048.90 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        6
Activity Title:                                             Administration

Total Funds Expended: $235,422.04

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Costs of overall program management, coordination, monitoring, and evaluation.

Activity Description

Administratiopn of NSP activities will be within those census tracts and block groups of greatest need identified by HUD's foreclosure and
abandonment risk score matrix targeting risk scores of 7 through 10.

Location Description:

 The City of Jackson continues to monitor and administer the NSP program. Staff is currently preparting for closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Action Plan Narrative :  Areas of Greatest Need :  Foreclosures have hit Kansas City hard. A recent check of RealtyTrac revealed
over 3,900 bank-owned properties in the city and 745 in pre-foreclosure proceedings. The foreclosure and abandonment risk
scores provided by HUD also show the extent of the impact. Of 568 census tracts in Kansas City, 235 or 41% received the
highest risk score of "10". Funds will be targeted to census tracts with a risk score of 10. This includes census tracts in Council
Districts 1, 3, 4, 5, and 6.  Distribution and and Uses of Funds :  HUD developed the estimated foreclosure risk score based upon
the percentage of home foreclosures, the percentage of homes financed by a subprime mortgage related loan, and the predicted
foreclosure rate in the next 18 months. Census tracts were rated on a scale of one to ten, with ten being the highest risk score.
Census tracts that received the highest risk score of ten were
 determined to be the areas of the greatest need in Kansas City, Missouri.

 The distribution and use of funds as described here and in more detail later will address the areas of the greatest need. Activities
will be targeted to areas shown in the series of maps presented below. Although all areas of greatest need in Kansas City are
categorized as highest risk in the score developed by HUD, there are areas that can be categorized as weak market areas and
others as medium market areas.

 Weak market areas are characterized by signs of abandonment that were present before foreclosures lead to further decline.
Vacant lots are numerous. Code violations and other blighting conditions are present. Property values are very low. Funds and
activities related to land banking and demolition will be strategically focused in weak market areas within the larger target area.
The goal is to demolish buildings when the potential for rehabilitation and resale is nonexistent. Vacant land can then be
assembled for redevelopment projects.

 Because we have limited experience with land banking, we intend to start out on a relatively small scale. If it proves to be
successful, an amendment to expand the activity will be submitted.
 Property values are slightly higher in medium market areas. Vacant lots are not numerous. The strategy for these areas is to
provide incentives that will facilitate the reuse of abandoned homes. We want to avoid demolition whenever possible and
encourage construction of replacement structures when demolition is necessary.
 It should also be noted that while NSP funds cannot be used for foreclosure prevention activities, we intend to support those
activities through other resources. Funding is already provided to at least three agencies that provide housing counseling
services, including foreclosure prevention guidance. Foreclosure prevention will continue to play an important role in our overall
strategy.
    Definitions and Descriptions :  Blighted structures may be demolished in areas designated for land banking activity. Because
some of the structures may remain under private ownership at the time of demolition, the definition of blighted structure needs
to agree with the definition of a dangerous building as found in the Kansas City, Missouri Property Maintenance Code:
  Sec. 56-532. Dangerous buildings or structures.
 (a)  Dangerous buildings defined.  All buildings or structures, portions or parts of a building or remains of a building or structure
which may have any of the defects enumerated herein or in the building code shall be deemed a dangerous building and a
nuisance provided that such conditions or defects exist to the extent that they are detrimental to the life, health, property, safety
or welfare of the public, or its occupants are endangered. A building is a dangerous building whenever:

 (1) The exterior walls or other vertical structural members list, lean or buckle to such an extent that a plumb line passing
through the center of gravity does not fall inside the middle one-third of the base.
 (2) A portion thereof has wrecked, warped, buckled or settled to such an extent that walls or other structural portions have
materially less resistance to winds or snow than is required in the case of similar new construction.
 (3) The building or structure, or any portion thereof, because of dilapidation, deterioration, decay, vandalism or faulty
construction or the removal, movement or instability of any portion of the ground necessary for the purpose of supporting such
building or the deterioration, decay or inadequacy of its foundation or any other cause is likely to partially or completely collapse.
 (4) The building or structure, exclusive of the foundation, shows substantial damage or deterioration of the supporting or
nonsupporting members, or enclosing or outside walls or wall coverings.
 (5) The building or structure has improperly distributed loads upon the floors or roofs, or in which the same are overloaded or
which have insufficient strength to be reasonably safe for the purpose used.
 (6) A portion of the building has been damaged by fire, earthquake, tornado, wind, flood, vandals or any other cause, to such an
extent that the structural strength or stability thereof is materially less than it was before such catastrophe or damage and is less
than the minimum requirements of the building code for similar new construction.
 (7) A door, aisle, passageway, stairway, fire escape or other means of egress is not of sufficient width or size, or is damaged,
dilapidated, obstructed or otherwise unusable, or so arranged so as not to provide safe and adequate means of egress in case of
fire or panic.
 (8) A portion of the building or member or appurtenance thereof (e.g., porch, chimney, signs) is likely to fail, or to become
detached or dislodged, or to collapse and thereby injure persons or damage property.
 (9) The building or structure has any portion, member or appurtenance, ornamentation on the exterior thereof which is not of
sufficient strength or stability, or is not so anchored, attached or fastened in place so as to be capable of safely resisting wind
pressure, or snow or other loads.
 (10) The building or structure, because of inadequate maintenance, dilapidation, decay, damage, faulty construction or
arrangement, trash, filtequate light, air ventilation or sanitation facilities, or otherwise is determined to be unsafe, unsanitary,
unfit for human habitation, or in such a condition that is likely to cause sickness or disease.
 (11) For any reason, the building or structure, or any portion thereof, is manifestly unsafe for the purpose for which it is being
used.
 (12) The building or structure or land it occupies exists or is maintained in violation of any specific requirement or prohibition
applicable to such building or structure or land provided by this article or other applicable laws or ordinances of this state or city
relating to the condition, use, location, maintenance of the building, structures or land.
 (13) The building or structure has become an attractive nuisance to children or is open to unauthorized or unlawful entry.
 (14) The building or structure because of obsolescence, dilapidated condition, deterioration, damage, trash and debris, unsafe
exits, lack of sufficient fire-resistive construction, unsafe electrical wiring, gas connections, or heating apparatus, previous fires or
any other cause is determined to be a fire hazard or is a fire hazard under chapter 26.
 (15) The electrical system is totally or partially damaged, destroyed, removed or otherwise made inoperable, unsafe or
hazardous.
 (16) The plumbing system is totally or partially damaged, destroyed, removed or otherwise made inoperable or unsanitary.
 (17) The mechanical system or any portion of the mechanical system is totally or partially damaged, destroyed, removed or
otherwise made inoperable or unsafe.
 (18) The building or structure, because of obsolescence, dilapidated condition, deterioration or damage, is detrimental to the
sale, loan or taxable values of surrounding properties or which renders such surrounding properties uninsurable or which
constitutes a blighting influence upon the neighborhood or which constitutes an eyesore so as to deprive owners or occupants of
neighboring property of the beneficial use and enjoyment of their premises or which presents an appearance which is offensive
to persons of ordinary sensibilities.
 (19) The building or structure is in such condition as to constitute a public nuisance known to the common law or in equity
jurisprudence.
 (20) A portion of a building or structure remains on a site when construction or demolition work is abandoned.

 Definition of Affordable Rents:
 Rental rates published by HUD as high and low HOME rates will be used to define affordable rents under the program. The low
HOME rent limit is the maximum rent for families whose incomes are equal to or lower than 50% of the median income. The high
HOME rents are the maximum rents for families whose income exceeds 50% of the median income.

 Definition of Continued Affordability:
 Continued affordability will be a component of all financing instruments, including soft seconds and similar mortgage assistance
measures. Terms for loans will be set to cover the period of affordability and require documentation sufficient to ensure units
have remained affordable to the target population.
 HOME affordability guidelines will be utilized to determine the period of affordability. More specifically, we will follow the criteria
established Title 24, Part 92, Section 92.252 for rental housing and Section 92.254 for homeowner housing.
 Wewill also explore using community land trusts as a method of ensuring continued affordability.
 Definition of Housing Rehab Standards:
 Housing renovated under the NSP will be brought into compliance with the Kansas City, Missouri Property Maintenance Code
(Chapter 56, Code of General Ordinances). The Building Code (Chapter 18, Code of General Ordinances) will also apply whenever
a building permit is required.
 The rehabilitation standards will also incorporate green building and energy-efficiency improvements as encouraged by HUD and
required by city ordinance. City ordinance No. 080543 requires the following language be included in all request for proposals:
 All new and gut rehabilitation residential buildings up to three stories shall be designed to meet the standard for Energy Star
Qualified New Homes (achieving a rating of equal to or less than 85 on the Home Energy Rating System Rating Scale). All
procedures used for this rating shall comply with National Home Energy Rating System guidelines.
 The City ordinance further states that for all new and gut rehabilitation residential buildings up to three stories, sub-recipients
will be required to ensure compliance with these stated objectives through inspections by third party, HERS certified contractors.

    Low Income Targeting :  Our goal is to exceed 25% ($1,830,934) of the funds for housing individuals or families whose
incomes do not exceed 50 percent of the area median income.
 Many low income families live in Kansas City and especially in the areas heavily impacted by foreclosures. Therefore, our goal
will be to exceed the required minimum in order to provide assistance for these families.  Acquisition and Relocation :  We do not
intend to demolish or convert any low- and moderate-income dwelling units. The information requested is as an alternative
requirement to 42 U.S.C. 5304(d)(2)(A)(i) and (ii), which pertains to demolition or conversion of occupied or vacant occupiable
lower income dwelling units. Demolition or conversion activity will be limited to vacant and non-occupiable housing units.  Public
Comment :  A website was established on October 17, 2008: (http://www.kcmo.org/neigh.nsf/web/HUDNSP?opendocument).
Public comments were received at the Third District Council meeting on October 13, 2008. Information regarding the program
occurred at a meeting of the city council housing committee on October 22, 2008. Public testimony was received at meetings of
the city council housing committee on October 29, 2008, and November 5, 2008.
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Action Plan Narrative :  Areas of Greatest Need :  Foreclosures have hit Kansas City hard. A recent check of RealtyTrac revealed
over 3,900 bank-owned properties in the city and 745 in pre-foreclosure proceedings. The foreclosure and abandonment risk
scores provided by HUD also show the extent of the impact. Of 568 census tracts in Kansas City, 235 or 41% received the
highest risk score of "10". Funds will be targeted to census tracts with a risk score of 10. This includes census tracts in Council
Districts 1, 3, 4, 5, and 6.  Distribution and and Uses of Funds :  HUD developed the estimated foreclosure risk score based upon
the percentage of home foreclosures, the percentage of homes financed by a subprime mortgage related loan, and the predicted
foreclosure rate in the next 18 months. Census tracts were rated on a scale of one to ten, with ten being the highest risk score.
Census tracts that received the highest risk score of ten were
 determined to be the areas of the greatest need in Kansas City, Missouri.

 The distribution and use of funds as described here and in more detail later will address the areas of the greatest need. Activities
will be targeted to areas shown in the series of maps presented below. Although all areas of greatest need in Kansas City are
categorized as highest risk in the score developed by HUD, there are areas that can be categorized as weak market areas and
others as medium market areas.

 Weak market areas are characterized by signs of abandonment that were present before foreclosures lead to further decline.
Vacant lots are numerous. Code violations and other blighting conditions are present. Property values are very low. Funds and
activities related to land banking and demolition will be strategically focused in weak market areas within the larger target area.
The goal is to demolish buildings when the potential for rehabilitation and resale is nonexistent. Vacant land can then be
assembled for redevelopment projects.

 Because we have limited experience with land banking, we intend to start out on a relatively small scale. If it proves to be
successful, an amendment to expand the activity will be submitted.
 Property values are slightly higher in medium market areas. Vacant lots are not numerous. The strategy for these areas is to
provide incentives that will facilitate the reuse of abandoned homes. We want to avoid demolition whenever possible and
encourage construction of replacement structures when demolition is necessary.
 It should also be noted that while NSP funds cannot be used for foreclosure prevention activities, we intend to support those
activities through other resources. Funding is already provided to at least three agencies that provide housing counseling
services, including foreclosure prevention guidance. Foreclosure prevention will continue to play an important role in our overall
strategy.
    Definitions and Descriptions :  Blighted structures may be demolished in areas designated for land banking activity. Because
some of the structures may remain under private ownership at the time of demolition, the definition of blighted structure needs
to agree with the definition of a dangerous building as found in the Kansas City, Missouri Property Maintenance Code:
  Sec. 56-532. Dangerous buildings or structures.
 (a)  Dangerous buildings defined.  All buildings or structures, portions or parts of a building or remains of a building or structure
which may have any of the defects enumerated herein or in the building code shall be deemed a dangerous building and a
nuisance provided that such conditions or defects exist to the extent that they are detrimental to the life, health, property, safety
or welfare of the public, or its occupants are endangered. A building is a dangerous building whenever:

 (1) The exterior walls or other vertical structural members list, lean or buckle to such an extent that a plumb line passing
through the center of gravity does not fall inside the middle one-third of the base.
 (2) A portion thereof has wrecked, warped, buckled or settled to such an extent that walls or other structural portions have
materially less resistance to winds or snow than is required in the case of similar new construction.
 (3) The building or structure, or any portion thereof, because of dilapidation, deterioration, decay, vandalism or faulty
construction or the removal, movement or instability of any portion of the ground necessary for the purpose of supporting such
building or the deterioration, decay or inadequacy of its foundation or any other cause is likely to partially or completely collapse.
 (4) The building or structure, exclusive of the foundation, shows substantial damage or deterioration of the supporting or
nonsupporting members, or enclosing or outside walls or wall coverings.
 (5) The building or structure has improperly distributed loads upon the floors or roofs, or in which the same are overloaded or
which have insufficient strength to be reasonably safe for the purpose used.
 (6) A portion of the building has been damaged by fire, earthquake, tornado, wind, flood, vandals or any other cause, to such an
extent that the structural strength or stability thereof is materially less than it was before such catastrophe or damage and is less
than the minimum requirements of the building code for similar new construction.
 (7) A door, aisle, passageway, stairway, fire escape or other means of egress is not of sufficient width or size, or is damaged,
dilapidated, obstructed or otherwise unusable, or so arranged so as not to provide safe and adequate means of egress in case of
fire or panic.
 (8) A portion of the building or member or appurtenance thereof (e.g., porch, chimney, signs) is likely to fail, or to become
detached or dislodged, or to collapse and thereby injure persons or damage property.
 (9) The building or structure has any portion, member or appurtenance, ornamentation on the exterior thereof which is not of
sufficient strength or stability, or is not so anchored, attached or fastened in place so as to be capable of safely resisting wind
pressure, or snow or other loads.
 (10) The building or structure, because of inadequate maintenance, dilapidation, decay, damage, faulty construction or
arrangement, trash, filtequate light, air ventilation or sanitation facilities, or otherwise is determined to be unsafe, unsanitary,
unfit for human habitation, or in such a condition that is likely to cause sickness or disease.
 (11) For any reason, the building or structure, or any portion thereof, is manifestly unsafe for the purpose for which it is being
used.
 (12) The building or structure or land it occupies exists or is maintained in violation of any specific requirement or prohibition
applicable to such building or structure or land provided by this article or other applicable laws or ordinances of this state or city
relating to the condition, use, location, maintenance of the building, structures or land.
 (13) The building or structure has become an attractive nuisance to children or is open to unauthorized or unlawful entry.
 (14) The building or structure because of obsolescence, dilapidated condition, deterioration, damage, trash and debris, unsafe
exits, lack of sufficient fire-resistive construction, unsafe electrical wiring, gas connections, or heating apparatus, previous fires or
any other cause is determined to be a fire hazard or is a fire hazard under chapter 26.
 (15) The electrical system is totally or partially damaged, destroyed, removed or otherwise made inoperable, unsafe or
hazardous.
 (16) The plumbing system is totally or partially damaged, destroyed, removed or otherwise made inoperable or unsanitary.
 (17) The mechanical system or any portion of the mechanical system is totally or partially damaged, destroyed, removed or
otherwise made inoperable or unsafe.
 (18) The building or structure, because of obsolescence, dilapidated condition, deterioration or damage, is detrimental to the
sale, loan or taxable values of surrounding properties or which renders such surrounding properties uninsurable or which
constitutes a blighting influence upon the neighborhood or which constitutes an eyesore so as to deprive owners or occupants of
neighboring property of the beneficial use and enjoyment of their premises or which presents an appearance which is offensive
to persons of ordinary sensibilities.
 (19) The building or structure is in such condition as to constitute a public nuisance known to the common law or in equity
jurisprudence.
 (20) A portion of a building or structure remains on a site when construction or demolition work is abandoned.

 Definition of Affordable Rents:
 Rental rates published by HUD as high and low HOME rates will be used to define affordable rents under the program. The low
HOME rent limit is the maximum rent for families whose incomes are equal to or lower than 50% of the median income. The high
HOME rents are the maximum rents for families whose income exceeds 50% of the median income.

 Definition of Continued Affordability:
 Continued affordability will be a component of all financing instruments, including soft seconds and similar mortgage assistance
measures. Terms for loans will be set to cover the period of affordability and require documentation sufficient to ensure units
have remained affordable to the target population.
 HOME affordability guidelines will be utilized to determine the period of affordability. More specifically, we will follow the criteria
established Title 24, Part 92, Section 92.252 for rental housing and Section 92.254 for homeowner housing.
 Wewill also explore using community land trusts as a method of ensuring continued affordability.
 Definition of Housing Rehab Standards:
 Housing renovated under the NSP will be brought into compliance with the Kansas City, Missouri Property Maintenance Code
(Chapter 56, Code of General Ordinances). The Building Code (Chapter 18, Code of General Ordinances) will also apply whenever
a building permit is required.
 The rehabilitation standards will also incorporate green building and energy-efficiency improvements as encouraged by HUD and
required by city ordinance. City ordinance No. 080543 requires the following language be included in all request for proposals:
 All new and gut rehabilitation residential buildings up to three stories shall be designed to meet the standard for Energy Star
Qualified New Homes (achieving a rating of equal to or less than 85 on the Home Energy Rating System Rating Scale). All
procedures used for this rating shall comply with National Home Energy Rating System guidelines.
 The City ordinance further states that for all new and gut rehabilitation residential buildings up to three stories, sub-recipients
will be required to ensure compliance with these stated objectives through inspections by third party, HERS certified contractors.

    Low Income Targeting :  Our goal is to exceed 25% ($1,830,934) of the funds for housing individuals or families whose
incomes do not exceed 50 percent of the area median income.
 Many low income families live in Kansas City and especially in the areas heavily impacted by foreclosures. Therefore, our goal
will be to exceed the required minimum in order to provide assistance for these families.  Acquisition and Relocation :  We do not
intend to demolish or convert any low- and moderate-income dwelling units. The information requested is as an alternative
requirement to 42 U.S.C. 5304(d)(2)(A)(i) and (ii), which pertains to demolition or conversion of occupied or vacant occupiable
lower income dwelling units. Demolition or conversion activity will be limited to vacant and non-occupiable housing units.  Public
Comment :  A website was established on October 17, 2008: (http://www.kcmo.org/neigh.nsf/web/HUDNSP?opendocument).
Public comments were received at the Third District Council meeting on October 13, 2008. Information regarding the program
occurred at a meeting of the city council housing committee on October 22, 2008. Public testimony was received at meetings of
the city council housing committee on October 29, 2008, and November 5, 2008.
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Action Plan Narrative :  Areas of Greatest Need :  Foreclosures have hit Kansas City hard. A recent check of RealtyTrac revealed
over 3,900 bank-owned properties in the city and 745 in pre-foreclosure proceedings. The foreclosure and abandonment risk
scores provided by HUD also show the extent of the impact. Of 568 census tracts in Kansas City, 235 or 41% received the
highest risk score of "10". Funds will be targeted to census tracts with a risk score of 10. This includes census tracts in Council
Districts 1, 3, 4, 5, and 6.  Distribution and and Uses of Funds :  HUD developed the estimated foreclosure risk score based upon
the percentage of home foreclosures, the percentage of homes financed by a subprime mortgage related loan, and the predicted
foreclosure rate in the next 18 months. Census tracts were rated on a scale of one to ten, with ten being the highest risk score.
Census tracts that received the highest risk score of ten were
 determined to be the areas of the greatest need in Kansas City, Missouri.

 The distribution and use of funds as described here and in more detail later will address the areas of the greatest need. Activities
will be targeted to areas shown in the series of maps presented below. Although all areas of greatest need in Kansas City are
categorized as highest risk in the score developed by HUD, there are areas that can be categorized as weak market areas and
others as medium market areas.

 Weak market areas are characterized by signs of abandonment that were present before foreclosures lead to further decline.
Vacant lots are numerous. Code violations and other blighting conditions are present. Property values are very low. Funds and
activities related to land banking and demolition will be strategically focused in weak market areas within the larger target area.
The goal is to demolish buildings when the potential for rehabilitation and resale is nonexistent. Vacant land can then be
assembled for redevelopment projects.

 Because we have limited experience with land banking, we intend to start out on a relatively small scale. If it proves to be
successful, an amendment to expand the activity will be submitted.
 Property values are slightly higher in medium market areas. Vacant lots are not numerous. The strategy for these areas is to
provide incentives that will facilitate the reuse of abandoned homes. We want to avoid demolition whenever possible and
encourage construction of replacement structures when demolition is necessary.
 It should also be noted that while NSP funds cannot be used for foreclosure prevention activities, we intend to support those
activities through other resources. Funding is already provided to at least three agencies that provide housing counseling
services, including foreclosure prevention guidance. Foreclosure prevention will continue to play an important role in our overall
strategy.
    Definitions and Descriptions :  Blighted structures may be demolished in areas designated for land banking activity. Because
some of the structures may remain under private ownership at the time of demolition, the definition of blighted structure needs
to agree with the definition of a dangerous building as found in the Kansas City, Missouri Property Maintenance Code:
  Sec. 56-532. Dangerous buildings or structures.
 (a)  Dangerous buildings defined.  All buildings or structures, portions or parts of a building or remains of a building or structure
which may have any of the defects enumerated herein or in the building code shall be deemed a dangerous building and a
nuisance provided that such conditions or defects exist to the extent that they are detrimental to the life, health, property, safety
or welfare of the public, or its occupants are endangered. A building is a dangerous building whenever:

 (1) The exterior walls or other vertical structural members list, lean or buckle to such an extent that a plumb line passing
through the center of gravity does not fall inside the middle one-third of the base.
 (2) A portion thereof has wrecked, warped, buckled or settled to such an extent that walls or other structural portions have
materially less resistance to winds or snow than is required in the case of similar new construction.
 (3) The building or structure, or any portion thereof, because of dilapidation, deterioration, decay, vandalism or faulty
construction or the removal, movement or instability of any portion of the ground necessary for the purpose of supporting such
building or the deterioration, decay or inadequacy of its foundation or any other cause is likely to partially or completely collapse.
 (4) The building or structure, exclusive of the foundation, shows substantial damage or deterioration of the supporting or
nonsupporting members, or enclosing or outside walls or wall coverings.
 (5) The building or structure has improperly distributed loads upon the floors or roofs, or in which the same are overloaded or
which have insufficient strength to be reasonably safe for the purpose used.
 (6) A portion of the building has been damaged by fire, earthquake, tornado, wind, flood, vandals or any other cause, to such an
extent that the structural strength or stability thereof is materially less than it was before such catastrophe or damage and is less
than the minimum requirements of the building code for similar new construction.
 (7) A door, aisle, passageway, stairway, fire escape or other means of egress is not of sufficient width or size, or is damaged,
dilapidated, obstructed or otherwise unusable, or so arranged so as not to provide safe and adequate means of egress in case of
fire or panic.
 (8) A portion of the building or member or appurtenance thereof (e.g., porch, chimney, signs) is likely to fail, or to become
detached or dislodged, or to collapse and thereby injure persons or damage property.
 (9) The building or structure has any portion, member or appurtenance, ornamentation on the exterior thereof which is not of
sufficient strength or stability, or is not so anchored, attached or fastened in place so as to be capable of safely resisting wind
pressure, or snow or other loads.
 (10) The building or structure, because of inadequate maintenance, dilapidation, decay, damage, faulty construction or
arrangement, trash, filtequate light, air ventilation or sanitation facilities, or otherwise is determined to be unsafe, unsanitary,
unfit for human habitation, or in such a condition that is likely to cause sickness or disease.
 (11) For any reason, the building or structure, or any portion thereof, is manifestly unsafe for the purpose for which it is being
used.
 (12) The building or structure or land it occupies exists or is maintained in violation of any specific requirement or prohibition
applicable to such building or structure or land provided by this article or other applicable laws or ordinances of this state or city
relating to the condition, use, location, maintenance of the building, structures or land.
 (13) The building or structure has become an attractive nuisance to children or is open to unauthorized or unlawful entry.
 (14) The building or structure because of obsolescence, dilapidated condition, deterioration, damage, trash and debris, unsafe
exits, lack of sufficient fire-resistive construction, unsafe electrical wiring, gas connections, or heating apparatus, previous fires or
any other cause is determined to be a fire hazard or is a fire hazard under chapter 26.
 (15) The electrical system is totally or partially damaged, destroyed, removed or otherwise made inoperable, unsafe or
hazardous.
 (16) The plumbing system is totally or partially damaged, destroyed, removed or otherwise made inoperable or unsanitary.
 (17) The mechanical system or any portion of the mechanical system is totally or partially damaged, destroyed, removed or
otherwise made inoperable or unsafe.
 (18) The building or structure, because of obsolescence, dilapidated condition, deterioration or damage, is detrimental to the
sale, loan or taxable values of surrounding properties or which renders such surrounding properties uninsurable or which
constitutes a blighting influence upon the neighborhood or which constitutes an eyesore so as to deprive owners or occupants of
neighboring property of the beneficial use and enjoyment of their premises or which presents an appearance which is offensive
to persons of ordinary sensibilities.
 (19) The building or structure is in such condition as to constitute a public nuisance known to the common law or in equity
jurisprudence.
 (20) A portion of a building or structure remains on a site when construction or demolition work is abandoned.

 Definition of Affordable Rents:
 Rental rates published by HUD as high and low HOME rates will be used to define affordable rents under the program. The low
HOME rent limit is the maximum rent for families whose incomes are equal to or lower than 50% of the median income. The high
HOME rents are the maximum rents for families whose income exceeds 50% of the median income.

 Definition of Continued Affordability:
 Continued affordability will be a component of all financing instruments, including soft seconds and similar mortgage assistance
measures. Terms for loans will be set to cover the period of affordability and require documentation sufficient to ensure units
have remained affordable to the target population.
 HOME affordability guidelines will be utilized to determine the period of affordability. More specifically, we will follow the criteria
established Title 24, Part 92, Section 92.252 for rental housing and Section 92.254 for homeowner housing.
 Wewill also explore using community land trusts as a method of ensuring continued affordability.
 Definition of Housing Rehab Standards:
 Housing renovated under the NSP will be brought into compliance with the Kansas City, Missouri Property Maintenance Code
(Chapter 56, Code of General Ordinances). The Building Code (Chapter 18, Code of General Ordinances) will also apply whenever
a building permit is required.
 The rehabilitation standards will also incorporate green building and energy-efficiency improvements as encouraged by HUD and
required by city ordinance. City ordinance No. 080543 requires the following language be included in all request for proposals:
 All new and gut rehabilitation residential buildings up to three stories shall be designed to meet the standard for Energy Star
Qualified New Homes (achieving a rating of equal to or less than 85 on the Home Energy Rating System Rating Scale). All
procedures used for this rating shall comply with National Home Energy Rating System guidelines.
 The City ordinance further states that for all new and gut rehabilitation residential buildings up to three stories, sub-recipients
will be required to ensure compliance with these stated objectives through inspections by third party, HERS certified contractors.

    Low Income Targeting :  Our goal is to exceed 25% ($1,830,934) of the funds for housing individuals or families whose
incomes do not exceed 50 percent of the area median income.
 Many low income families live in Kansas City and especially in the areas heavily impacted by foreclosures. Therefore, our goal
will be to exceed the required minimum in order to provide assistance for these families.  Acquisition and Relocation :  We do not
intend to demolish or convert any low- and moderate-income dwelling units. The information requested is as an alternative
requirement to 42 U.S.C. 5304(d)(2)(A)(i) and (ii), which pertains to demolition or conversion of occupied or vacant occupiable
lower income dwelling units. Demolition or conversion activity will be limited to vacant and non-occupiable housing units.  Public
Comment :  A website was established on October 17, 2008: (http://www.kcmo.org/neigh.nsf/web/HUDNSP?opendocument).
Public comments were received at the Third District Council meeting on October 13, 2008. Information regarding the program
occurred at a meeting of the city council housing committee on October 22, 2008. Public testimony was received at meetings of
the city council housing committee on October 29, 2008, and November 5, 2008.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,365,376.00

$10,365,376.00

$10,365,376.00

$7,967,954.02

$5,955,741.62

$2,012,212.40

Program Income Received: $2,012,212.40

Total Funds Expended: $7,337,275.31

Match Contribution: $0.00

Overall Progress Narrative:

 Development for 39th St. Horace Mann Project is underway. One (1) of three (3) duplexes is under under construction.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

B-
Acquisition/Rehabilitati
on
B-
Acquisition/Rehabilitati
on
B-
Acquisition/Rehabilitati
on
Cancelled G
E-Redevelopment

AdminCity

AdminEDC

BEDCLH25

BEDCLMMI

BHabitatLH25

Cancelled F
EHabitatLH25

City
Administration
EDC
Administration
EDC Acq/Rehab
LH25

EDC Acq/Reb
LMMI

Habitat
Acq/Rehab LH25

Cancelled F
Habitat
Redevelopment
LH25

$10,365,376.00 $5,955,741.62 $2,012,212.40

$281,537.00 $85,704.69 $0.00

$755,000.00 $283,151.45 $150,646.43

$960,434.00 $735,301.94 $225,132.06

$6,959,177.00 $3,809,423.95 $1,502,985.21

$223,228.00 $77,139.43 $24,276.43

$0.00 $0.00 $0.00

$1,186,000.00 $965,020.16 $109,172.27

Grantee Activity Number:                        AdminCity
Activity Title:                                             City Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2009-01 Administration

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Kansas City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$281,537.00

$281,537.00

$281,537.00



10248

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        AdminCity
Activity Title:                                             City Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,704.69

$85,704.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,051.41

City of Kansas City1 $76,051.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP Program

Activity Description

Kansas City Housing Division

Location Description:

 No information to report at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AdminEDC
Activity Title:                                             EDC Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2009-01 Administration

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        AdminEDC
Activity Title:                                             EDC Administration
03/19/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Economic Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$755,000.00

$755,000.00

$755,000.00

$433,797.88

$283,151.45

$150,646.43

Program Income Received: $0.00

Total Funds Expended: $387,857.74

Economic Development Corporation $387,857.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Activities for the NSP Program

Activity Description

City of Kansas City, Missouri

Location Description:

 No information to report at this time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        AdminEDC
Activity Title:                                             EDC Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEDCLH25
Activity Title:                                             EDC Acq/Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B B-Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Economic Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$960,434.00

$960,434.00

$960,434.00

$960,434.00

$735,301.94

$225,132.06

Program Income Received: $364,367.50

Total Funds Expended: $749,220.93

Economic Development Corporation $749,220.93

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        BEDCLH25
Activity Title:                                             EDC Acq/Rehab LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation for housing units to serve LH25.

Activity Description

Targeted Census Tracts in Kansas City.

Location Description:

 No inforfmation to report at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BEDCLMMI
Activity Title:                                             EDC Acq/Reb LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B B-Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Economic Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $6,959,177.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        BEDCLMMI
Activity Title:                                             EDC Acq/Reb LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,959,177.00

$6,959,177.00

$5,312,409.16

$3,809,423.95

$1,502,985.21

Program Income Received: $1,647,844.90

Total Funds Expended: $5,295,177.74

Economic Development Corporation $5,295,177.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residentail reahabilitation on foreclose or abandoned properties.

Activity Description

NSP Target area

Location Description:

 No information to report at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BHabitatLH25
Activity Title:                                             Habitat Acq/Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        BHabitatLH25
Activity Title:                                             Habitat Acq/Rehab LH25
B B-Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/19/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,228.00

$223,228.00

$223,228.00

$101,415.86

$77,139.43

$24,276.43

Program Income Received: $0.00

Total Funds Expended: $61,940.82

Habitat for Humanity $61,940.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of housing units to serve LH25.

Activity Description

Targeted Census Tract within Kansas City, Missouri

Location Description:

 No information to report at this time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        BHabitatLH25
Activity Title:                                             Habitat Acq/Rehab LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled F
Activity Title:                                             Cancelled F

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

Cancelled G Cancelled G

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Kansas City1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        Cancelled F
Activity Title:                                             Cancelled F
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 EDC will work with the Primary Developers who will select the properties for rehabiliation. EDC will ensure that project proposals are thorough
and meet NSP and City requirements. EDC will review Primary Developers' rehabilitation specifications, cost estimate and final bid to ensure
thoroughness and fair price. EDC will ensure that the selected homes are in target areas and that a buyer has been identified once the home
has been completely rehabbed.

Activity Description

City of Kansas City will hold Administation Fees in a account that will be drawndown from with the proper submission of paperwork from
Subrecipient.

Location Description:

 As of December 31, 2009, $72,592.05 has been drawn down for Administration cost encured by EDC of Kansas City.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        EHabitatLH25
Activity Title:                                             Habitat Redevelopment LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E E-Redevelopment

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0001
Grantee :                       Kansas City, MO

Award Date: 01/30/2009 Grant Authorized Amount: $7,323,734.00 Estimated PI/RL Funds: $3,041,642.00

Grantee Activity Number:                        EHabitatLH25
Activity Title:                                             Habitat Redevelopment LH25
Habitat for Humanity No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,186,000.00

$1,186,000.00

$1,186,000.00

$1,074,192.43

$965,020.16

$109,172.27

Program Income Received: $0.00

Total Funds Expended: $767,026.67

Habitat for Humanity $767,026.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitiat for Humanity will be constructing new single-family homes in the NSP target areas. They will work directly with families whose income
is below the 50% AMI.

Activity Description

Houses will be targeted throughout the NSP ares.

Location Description:

 No information to report at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of St. Louis as a whole and particular neighborhoods within the City of
St. Louis have been seriously and negatively impacted by foreclosures and subprime mortgages. According to City Assessor
foreclosure data, more than 8,000 of the 103,466 residential parcels in the City of St. Louis experienced foreclosure from 2002
through 2008; more than 5,600 of these foreclosures took place between January, 2005, and October, 2008. Bank or other
lenders currently own more than 1,100 of these foreclosed properties. According to the Federal Reserve Bank of St. Louis, nearly
6,000 home purchases in the City were financed with subprime mortgages from 2005 through 2008 - this total excludes homes
where the subprime mortgage has already resulted in foreclosure or REO. When actual foreclosures and subprime mortgages are
added together, nearly 11,500 residential parcels, or more than 11% of all of the residential parcels in the City, have experienced
either at least one foreclosure or a subprime mortgage. In addition, more than 50% of the City's 480 block groups have been
classified by HUD in the highest risk category, "10" for foreclosure and abandonment. An additional 20% of the City's block
groups fall into categories "8" and "9". Less than 2% of the City's block groups are classified in the three lowest-risk categories.
Clearly, impacts of foreclosure and subprime lending in the City of St. Louis are great.  Distribution and and Uses of Funds :
UPDATE REGARDING CHANGES TO THE ACTION PLAN:  Acquisition is complete, and all acquisition costs to third parties have
been accounted for.  Properties for the initial round of rehabilitation work have been selected and developers and budgets
identified.  Program delivery staff time over the life of the grant has been estimated, and those indirect costs allocated to each of
the acquisition and rehabilitation projects.  We anticipate that program income will allow for the rehabilitation of additional
properties during the life of the grant, that other funds may be used to rehabilitate more NSP inventory properties and that some
properties may require reclassification to land-banking.  As more is known about funding availability, program income and market
conditions, it is likely that we will again amend our Action Plan.  A future amendment or future amendments will likely incorporate
some reallocation of indirect costs.
 To determine the target areas for distribution and use of funds in areas of greatest need, the City analyzed foreclosure data and
subprime mortgage data by City neighborhood - the City has seventy-nine (79) designated neighborhoods. Combined
foreclosures and subprime mortgages as a percentage of residential parcels in the neighborhood are extremely high in many City
neighborhoods; in some neighborhoods, the incidence of subprime lending and foreclosures is extremely low. Eleven (11) of the
City's seventy-nine neighborhoods have combined subprime mortgage/foreclosure rates of 20% or more; an additional ten (10)
City neighborhoods have combined subprime mortgage/foreclosure rates of 14% to 19.9%. These twenty-one (21)
neighborhoods include 61% of the City's foreclosures but account for only 31% of the City's residential parcels. These
neighborhoods have been designated Target Neighborhoods A and B respectively. An additional twenty-nine (29) neighborhoods
account for an additional 33% of the City's foreclosures. These neighborhoods have been designated Target Neighborhoods C
and D, with Target C neighborhoods experiencing a combined subprime/foreclosure rate of 10% - 14.9% and Target D
neighborhoods experiencing a combined subprime/foreclosure rate of 5% - 9.9%. Together, all of these target neighborhoods
include 94% of the City's foreclosures. Priorities for use of NSP funding for acquisitions will be acquisition of NSP-eligible problem
vacant buildings/vacant parcels in Target A and B neighborhoods, NSP-eligible bank-owned problem properties in Target A & B
neighborhoods, and acquisition of other eligible properties in Target A and B neighborhoods and in other impacted
neighborhoods (Target C and Target D neighborhoods, but only where the HUD risk category is 8, 9 or 10). We are seeking a
determination as to whether only bank/lender-owned properties may be acquired or whether other foreclosed properties may
also be acquired with NSP funds. It may also be necessary to acquire properties in Target C/D neighborhoods and other
neighborhoods in order to obtain properties in Target A/B neighborhoods, if a bank/lender refuses to sell unless all the
bank/lender's properties are acquired. Acquisition/redevelopment will initially focus on eliminating problems in target
neighborhoods, addressing relatively isolated specific problems on otherwise stable blocks. Acquisition and redevelopment also
will focus on longer-term goals for target neighborhoods and potential for larger-scale redevelopment in areas where
opportunities for major sustainable change exist. Following acquisition of properties, we will first attempt, via an RFP process, to
sell all properties acquired to developers or owner-occupants with the capacity and willingness to meet the rehabilitation
requirements of the NSP program, including whatever NSP subsidy is necessary with the property. Where it is not possible to sell
an acquired property to a developer or owner-occupant who will rehabilitate or redevelop the property, the City will explore City
rehabilitation of the property, through the use of City personnel, contractors selected by the City or through subrecipients. The
City will also explore demolition of structures determined infeasible for rehabilitation - these properties may be redeveloped in the
short term or "landbanked" for future development within the 10-year period specified in the NSP notice.  Definitions and
Descriptions :   (1) Definition of "blighted structure" in context of state or local law.
 Response:
 The City does not anticipate using any NSP funds for demolition or for conversion of low and moderate income dwelling units. In
addition, the City does not intend to acquire any occupied rental properties that have been foreclosed so that we do not have to
provide relocation benefits to the tenants.
  The City intends to acquire and redevelop 75 properties that meet the LMMI guidelines, i.e. &le; 120% of area median income.
This number assumes that the City will have to provide a subsidy to the developer or a non-profit organization to redevelop each
property in order to correct all of the code violations and make the home lead-safe. In addition, this number could increase based
on the amount of program income that is generated and allowed to be retained for additional NSP activities. The timeline is as
follows:
  Acquisition of units-most units will be acquired within 3-6 months

 Rehabilitation of units-6-12 months
 Sale of rehabilitated units-4-5 months

 The City will acquire 12 rental properties in order to meet the 25% target for units which must not exceed 50% ofAMI. Since
these units are anticipated to be rental units, there will be little program income generated through the sale of these units. We
project that most of these units will require a subsidy to a developer using NSP funds. The projected timeline is as follows:
 Acquisition of units-most units will be acquired within 3-6 months

 Rehabilitation of units-6-12 months
 Occupation of rehabilitated units-4-5 months
  Low Income Targeting :  The City will spend a minimum of 25% of its Neighborhood Stabilization Program allocation on
individuals and families whose income does not exceed 50% of the Area Median Income. It is anticipated that most of these units
will be rental housing units. We project that a minimum of 12 properties will be acquired, redeveloped and rented to households
at or below 50% AMI under this category.  Acquisition and Relocation :  The City does not anticipate using any NSP funds for
demolition or for conversion of low and moderate income dwelling units. In addition, the City does not intend to acquire any
occupied rental properties that have been foreclosed so that we do not have to provide relocation benefits to the tenants.
 The City intends to acquire and redevelop 75 properties that meet the LMMI guidelines, i.e. &le; 120% of area median income.
This number assumes that the City will have to provide a subsidy to the developer or a non-profit organization to redevelop each
property in order to correct all of the code violations and make the home lead-safe. In addition, this number could increase based
on the amount of program income that is generated and allowed to be retained for additional NSP activities. The timeline is as
follows:

 Acquisition of units-most units will be acquired within 3-6 months
 Rehabilitation of units-6-12 months
 Sale of rehabilitated units-4-5 months

 The City will acquire 12 rental properties in order to meet the 25% target for units which must not exceed 50% of AMI. Since
these units are anticipated to be rental units, there will be little program income generated through the sale of these units. We
project that most of these units will require a subsidy to a developer using NSP funds. The projected timeline is as follows:

 Acquisition of units-most units will be acquired within 3-6 months
 Rehabilitation of units-6-12 months
 Occupation of rehabilitated units-4-5 months
  Public Comment :  The following are the comments received with respect to the final draft of the City's NSP Substantial
Amendment posted on the City's website as of noon on December 1, 2008, and the City's responses to the comments.
 Comment 1:  Stephen Acree, Executive Director of the Regional Houisng and Community Development Alliance, commented that
the tex in Section G-Part D, Subsection I on page 35 of the final draft was not consistnet with the table below the text or with the
summary table on page 38.  We then reviewed the remainder of the budgetary texts and made similar corrections to the text in
Subsections I of these Sections now agrees with the tables on the respective pages and the summary table on page 38.  Finally,
we corrected the summary table on page 38 with respect to the amount of private funding and the total number of units
estimated for the 50% of median category NSP D--the estimated amount of private funding, correctly stated in the table in the
final draft of page 35, is $100,000, and the estimated number of units, correctly stated in the final draft on page 36, is 2.  These
corrections also changed the "totals" line in this summary table on page 38.
 We also corrected the final draft in various places to reflect the fact that a link to the Final Draft Substantial Amendment was
posted on November 14, 2008, on the front page of the City's website,www.stlouis.missouri.org, and on the CDA page of this
website,www.stlouis.missouri.org/cda.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of St. Louis as a whole and particular neighborhoods within the City of
St. Louis have been seriously and negatively impacted by foreclosures and subprime mortgages. According to City Assessor
foreclosure data, more than 8,000 of the 103,466 residential parcels in the City of St. Louis experienced foreclosure from 2002
through 2008; more than 5,600 of these foreclosures took place between January, 2005, and October, 2008. Bank or other
lenders currently own more than 1,100 of these foreclosed properties. According to the Federal Reserve Bank of St. Louis, nearly
6,000 home purchases in the City were financed with subprime mortgages from 2005 through 2008 - this total excludes homes
where the subprime mortgage has already resulted in foreclosure or REO. When actual foreclosures and subprime mortgages are
added together, nearly 11,500 residential parcels, or more than 11% of all of the residential parcels in the City, have experienced
either at least one foreclosure or a subprime mortgage. In addition, more than 50% of the City's 480 block groups have been
classified by HUD in the highest risk category, "10" for foreclosure and abandonment. An additional 20% of the City's block
groups fall into categories "8" and "9". Less than 2% of the City's block groups are classified in the three lowest-risk categories.
Clearly, impacts of foreclosure and subprime lending in the City of St. Louis are great.  Distribution and and Uses of Funds :
UPDATE REGARDING CHANGES TO THE ACTION PLAN:  Acquisition is complete, and all acquisition costs to third parties have
been accounted for.  Properties for the initial round of rehabilitation work have been selected and developers and budgets
identified.  Program delivery staff time over the life of the grant has been estimated, and those indirect costs allocated to each of
the acquisition and rehabilitation projects.  We anticipate that program income will allow for the rehabilitation of additional
properties during the life of the grant, that other funds may be used to rehabilitate more NSP inventory properties and that some
properties may require reclassification to land-banking.  As more is known about funding availability, program income and market
conditions, it is likely that we will again amend our Action Plan.  A future amendment or future amendments will likely incorporate
some reallocation of indirect costs.
 To determine the target areas for distribution and use of funds in areas of greatest need, the City analyzed foreclosure data and
subprime mortgage data by City neighborhood - the City has seventy-nine (79) designated neighborhoods. Combined
foreclosures and subprime mortgages as a percentage of residential parcels in the neighborhood are extremely high in many City
neighborhoods; in some neighborhoods, the incidence of subprime lending and foreclosures is extremely low. Eleven (11) of the
City's seventy-nine neighborhoods have combined subprime mortgage/foreclosure rates of 20% or more; an additional ten (10)
City neighborhoods have combined subprime mortgage/foreclosure rates of 14% to 19.9%. These twenty-one (21)
neighborhoods include 61% of the City's foreclosures but account for only 31% of the City's residential parcels. These
neighborhoods have been designated Target Neighborhoods A and B respectively. An additional twenty-nine (29) neighborhoods
account for an additional 33% of the City's foreclosures. These neighborhoods have been designated Target Neighborhoods C
and D, with Target C neighborhoods experiencing a combined subprime/foreclosure rate of 10% - 14.9% and Target D
neighborhoods experiencing a combined subprime/foreclosure rate of 5% - 9.9%. Together, all of these target neighborhoods
include 94% of the City's foreclosures. Priorities for use of NSP funding for acquisitions will be acquisition of NSP-eligible problem
vacant buildings/vacant parcels in Target A and B neighborhoods, NSP-eligible bank-owned problem properties in Target A & B
neighborhoods, and acquisition of other eligible properties in Target A and B neighborhoods and in other impacted
neighborhoods (Target C and Target D neighborhoods, but only where the HUD risk category is 8, 9 or 10). We are seeking a
determination as to whether only bank/lender-owned properties may be acquired or whether other foreclosed properties may
also be acquired with NSP funds. It may also be necessary to acquire properties in Target C/D neighborhoods and other
neighborhoods in order to obtain properties in Target A/B neighborhoods, if a bank/lender refuses to sell unless all the
bank/lender's properties are acquired. Acquisition/redevelopment will initially focus on eliminating problems in target
neighborhoods, addressing relatively isolated specific problems on otherwise stable blocks. Acquisition and redevelopment also
will focus on longer-term goals for target neighborhoods and potential for larger-scale redevelopment in areas where
opportunities for major sustainable change exist. Following acquisition of properties, we will first attempt, via an RFP process, to
sell all properties acquired to developers or owner-occupants with the capacity and willingness to meet the rehabilitation
requirements of the NSP program, including whatever NSP subsidy is necessary with the property. Where it is not possible to sell
an acquired property to a developer or owner-occupant who will rehabilitate or redevelop the property, the City will explore City
rehabilitation of the property, through the use of City personnel, contractors selected by the City or through subrecipients. The
City will also explore demolition of structures determined infeasible for rehabilitation - these properties may be redeveloped in the
short term or "landbanked" for future development within the 10-year period specified in the NSP notice.  Definitions and
Descriptions :   (1) Definition of "blighted structure" in context of state or local law.
 Response:
 The City does not anticipate using any NSP funds for demolition or for conversion of low and moderate income dwelling units. In
addition, the City does not intend to acquire any occupied rental properties that have been foreclosed so that we do not have to
provide relocation benefits to the tenants.
  The City intends to acquire and redevelop 75 properties that meet the LMMI guidelines, i.e. &le; 120% of area median income.
This number assumes that the City will have to provide a subsidy to the developer or a non-profit organization to redevelop each
property in order to correct all of the code violations and make the home lead-safe. In addition, this number could increase based
on the amount of program income that is generated and allowed to be retained for additional NSP activities. The timeline is as
follows:
  Acquisition of units-most units will be acquired within 3-6 months

 Rehabilitation of units-6-12 months
 Sale of rehabilitated units-4-5 months

 The City will acquire 12 rental properties in order to meet the 25% target for units which must not exceed 50% ofAMI. Since
these units are anticipated to be rental units, there will be little program income generated through the sale of these units. We
project that most of these units will require a subsidy to a developer using NSP funds. The projected timeline is as follows:
 Acquisition of units-most units will be acquired within 3-6 months

 Rehabilitation of units-6-12 months
 Occupation of rehabilitated units-4-5 months
  Low Income Targeting :  The City will spend a minimum of 25% of its Neighborhood Stabilization Program allocation on
individuals and families whose income does not exceed 50% of the Area Median Income. It is anticipated that most of these units
will be rental housing units. We project that a minimum of 12 properties will be acquired, redeveloped and rented to households
at or below 50% AMI under this category.  Acquisition and Relocation :  The City does not anticipate using any NSP funds for
demolition or for conversion of low and moderate income dwelling units. In addition, the City does not intend to acquire any
occupied rental properties that have been foreclosed so that we do not have to provide relocation benefits to the tenants.
 The City intends to acquire and redevelop 75 properties that meet the LMMI guidelines, i.e. &le; 120% of area median income.
This number assumes that the City will have to provide a subsidy to the developer or a non-profit organization to redevelop each
property in order to correct all of the code violations and make the home lead-safe. In addition, this number could increase based
on the amount of program income that is generated and allowed to be retained for additional NSP activities. The timeline is as
follows:

 Acquisition of units-most units will be acquired within 3-6 months
 Rehabilitation of units-6-12 months
 Sale of rehabilitated units-4-5 months

 The City will acquire 12 rental properties in order to meet the 25% target for units which must not exceed 50% of AMI. Since
these units are anticipated to be rental units, there will be little program income generated through the sale of these units. We
project that most of these units will require a subsidy to a developer using NSP funds. The projected timeline is as follows:

 Acquisition of units-most units will be acquired within 3-6 months
 Rehabilitation of units-6-12 months
 Occupation of rehabilitated units-4-5 months
  Public Comment :  The following are the comments received with respect to the final draft of the City's NSP Substantial
Amendment posted on the City's website as of noon on December 1, 2008, and the City's responses to the comments.
 Comment 1:  Stephen Acree, Executive Director of the Regional Houisng and Community Development Alliance, commented that
the tex in Section G-Part D, Subsection I on page 35 of the final draft was not consistnet with the table below the text or with the
summary table on page 38.  We then reviewed the remainder of the budgetary texts and made similar corrections to the text in
Subsections I of these Sections now agrees with the tables on the respective pages and the summary table on page 38.  Finally,
we corrected the summary table on page 38 with respect to the amount of private funding and the total number of units
estimated for the 50% of median category NSP D--the estimated amount of private funding, correctly stated in the table in the
final draft of page 35, is $100,000, and the estimated number of units, correctly stated in the final draft on page 36, is 2.  These
corrections also changed the "totals" line in this summary table on page 38.
 We also corrected the final draft in various places to reflect the fact that a link to the Final Draft Substantial Amendment was
posted on November 14, 2008, on the front page of the City's website,www.stlouis.missouri.org, and on the CDA page of this
website,www.stlouis.missouri.org/cda.
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Action Plan Narrative :  Areas of Greatest Need :  The City of St. Louis as a whole and particular neighborhoods within the City of
St. Louis have been seriously and negatively impacted by foreclosures and subprime mortgages. According to City Assessor
foreclosure data, more than 8,000 of the 103,466 residential parcels in the City of St. Louis experienced foreclosure from 2002
through 2008; more than 5,600 of these foreclosures took place between January, 2005, and October, 2008. Bank or other
lenders currently own more than 1,100 of these foreclosed properties. According to the Federal Reserve Bank of St. Louis, nearly
6,000 home purchases in the City were financed with subprime mortgages from 2005 through 2008 - this total excludes homes
where the subprime mortgage has already resulted in foreclosure or REO. When actual foreclosures and subprime mortgages are
added together, nearly 11,500 residential parcels, or more than 11% of all of the residential parcels in the City, have experienced
either at least one foreclosure or a subprime mortgage. In addition, more than 50% of the City's 480 block groups have been
classified by HUD in the highest risk category, "10" for foreclosure and abandonment. An additional 20% of the City's block
groups fall into categories "8" and "9". Less than 2% of the City's block groups are classified in the three lowest-risk categories.
Clearly, impacts of foreclosure and subprime lending in the City of St. Louis are great.  Distribution and and Uses of Funds :
UPDATE REGARDING CHANGES TO THE ACTION PLAN:  Acquisition is complete, and all acquisition costs to third parties have
been accounted for.  Properties for the initial round of rehabilitation work have been selected and developers and budgets
identified.  Program delivery staff time over the life of the grant has been estimated, and those indirect costs allocated to each of
the acquisition and rehabilitation projects.  We anticipate that program income will allow for the rehabilitation of additional
properties during the life of the grant, that other funds may be used to rehabilitate more NSP inventory properties and that some
properties may require reclassification to land-banking.  As more is known about funding availability, program income and market
conditions, it is likely that we will again amend our Action Plan.  A future amendment or future amendments will likely incorporate
some reallocation of indirect costs.
 To determine the target areas for distribution and use of funds in areas of greatest need, the City analyzed foreclosure data and
subprime mortgage data by City neighborhood - the City has seventy-nine (79) designated neighborhoods. Combined
foreclosures and subprime mortgages as a percentage of residential parcels in the neighborhood are extremely high in many City
neighborhoods; in some neighborhoods, the incidence of subprime lending and foreclosures is extremely low. Eleven (11) of the
City's seventy-nine neighborhoods have combined subprime mortgage/foreclosure rates of 20% or more; an additional ten (10)
City neighborhoods have combined subprime mortgage/foreclosure rates of 14% to 19.9%. These twenty-one (21)
neighborhoods include 61% of the City's foreclosures but account for only 31% of the City's residential parcels. These
neighborhoods have been designated Target Neighborhoods A and B respectively. An additional twenty-nine (29) neighborhoods
account for an additional 33% of the City's foreclosures. These neighborhoods have been designated Target Neighborhoods C
and D, with Target C neighborhoods experiencing a combined subprime/foreclosure rate of 10% - 14.9% and Target D
neighborhoods experiencing a combined subprime/foreclosure rate of 5% - 9.9%. Together, all of these target neighborhoods
include 94% of the City's foreclosures. Priorities for use of NSP funding for acquisitions will be acquisition of NSP-eligible problem
vacant buildings/vacant parcels in Target A and B neighborhoods, NSP-eligible bank-owned problem properties in Target A & B
neighborhoods, and acquisition of other eligible properties in Target A and B neighborhoods and in other impacted
neighborhoods (Target C and Target D neighborhoods, but only where the HUD risk category is 8, 9 or 10). We are seeking a
determination as to whether only bank/lender-owned properties may be acquired or whether other foreclosed properties may
also be acquired with NSP funds. It may also be necessary to acquire properties in Target C/D neighborhoods and other
neighborhoods in order to obtain properties in Target A/B neighborhoods, if a bank/lender refuses to sell unless all the
bank/lender's properties are acquired. Acquisition/redevelopment will initially focus on eliminating problems in target
neighborhoods, addressing relatively isolated specific problems on otherwise stable blocks. Acquisition and redevelopment also
will focus on longer-term goals for target neighborhoods and potential for larger-scale redevelopment in areas where
opportunities for major sustainable change exist. Following acquisition of properties, we will first attempt, via an RFP process, to
sell all properties acquired to developers or owner-occupants with the capacity and willingness to meet the rehabilitation
requirements of the NSP program, including whatever NSP subsidy is necessary with the property. Where it is not possible to sell
an acquired property to a developer or owner-occupant who will rehabilitate or redevelop the property, the City will explore City
rehabilitation of the property, through the use of City personnel, contractors selected by the City or through subrecipients. The
City will also explore demolition of structures determined infeasible for rehabilitation - these properties may be redeveloped in the
short term or "landbanked" for future development within the 10-year period specified in the NSP notice.  Definitions and
Descriptions :   (1) Definition of "blighted structure" in context of state or local law.
 Response:
 The City does not anticipate using any NSP funds for demolition or for conversion of low and moderate income dwelling units. In
addition, the City does not intend to acquire any occupied rental properties that have been foreclosed so that we do not have to
provide relocation benefits to the tenants.
  The City intends to acquire and redevelop 75 properties that meet the LMMI guidelines, i.e. &le; 120% of area median income.
This number assumes that the City will have to provide a subsidy to the developer or a non-profit organization to redevelop each
property in order to correct all of the code violations and make the home lead-safe. In addition, this number could increase based
on the amount of program income that is generated and allowed to be retained for additional NSP activities. The timeline is as
follows:
  Acquisition of units-most units will be acquired within 3-6 months

 Rehabilitation of units-6-12 months
 Sale of rehabilitated units-4-5 months

 The City will acquire 12 rental properties in order to meet the 25% target for units which must not exceed 50% ofAMI. Since
these units are anticipated to be rental units, there will be little program income generated through the sale of these units. We
project that most of these units will require a subsidy to a developer using NSP funds. The projected timeline is as follows:
 Acquisition of units-most units will be acquired within 3-6 months

 Rehabilitation of units-6-12 months
 Occupation of rehabilitated units-4-5 months
  Low Income Targeting :  The City will spend a minimum of 25% of its Neighborhood Stabilization Program allocation on
individuals and families whose income does not exceed 50% of the Area Median Income. It is anticipated that most of these units
will be rental housing units. We project that a minimum of 12 properties will be acquired, redeveloped and rented to households
at or below 50% AMI under this category.  Acquisition and Relocation :  The City does not anticipate using any NSP funds for
demolition or for conversion of low and moderate income dwelling units. In addition, the City does not intend to acquire any
occupied rental properties that have been foreclosed so that we do not have to provide relocation benefits to the tenants.
 The City intends to acquire and redevelop 75 properties that meet the LMMI guidelines, i.e. &le; 120% of area median income.
This number assumes that the City will have to provide a subsidy to the developer or a non-profit organization to redevelop each
property in order to correct all of the code violations and make the home lead-safe. In addition, this number could increase based
on the amount of program income that is generated and allowed to be retained for additional NSP activities. The timeline is as
follows:

 Acquisition of units-most units will be acquired within 3-6 months
 Rehabilitation of units-6-12 months
 Sale of rehabilitated units-4-5 months

 The City will acquire 12 rental properties in order to meet the 25% target for units which must not exceed 50% of AMI. Since
these units are anticipated to be rental units, there will be little program income generated through the sale of these units. We
project that most of these units will require a subsidy to a developer using NSP funds. The projected timeline is as follows:

 Acquisition of units-most units will be acquired within 3-6 months
 Rehabilitation of units-6-12 months
 Occupation of rehabilitated units-4-5 months
  Public Comment :  The following are the comments received with respect to the final draft of the City's NSP Substantial
Amendment posted on the City's website as of noon on December 1, 2008, and the City's responses to the comments.
 Comment 1:  Stephen Acree, Executive Director of the Regional Houisng and Community Development Alliance, commented that
the tex in Section G-Part D, Subsection I on page 35 of the final draft was not consistnet with the table below the text or with the
summary table on page 38.  We then reviewed the remainder of the budgetary texts and made similar corrections to the text in
Subsections I of these Sections now agrees with the tables on the respective pages and the summary table on page 38.  Finally,
we corrected the summary table on page 38 with respect to the amount of private funding and the total number of units
estimated for the 50% of median category NSP D--the estimated amount of private funding, correctly stated in the table in the
final draft of page 35, is $100,000, and the estimated number of units, correctly stated in the final draft on page 36, is 2.  These
corrections also changed the "totals" line in this summary table on page 38.
 We also corrected the final draft in various places to reflect the fact that a link to the Final Draft Substantial Amendment was
posted on November 14, 2008, on the front page of the City's website,www.stlouis.missouri.org, and on the CDA page of this
website,www.stlouis.missouri.org/cda.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,809,585.32

$6,032,792.00

$5,695,289.94

$5,642,322.02

$5,393,814.67

$248,507.35

Program Income Received: $395,486.83

Total Funds Expended: $5,533,662.23

Match Contribution: $0.00

Overall Progress Narrative:

 Activity on various projects continues to occur.  CDA released its latest Notice of Funding Availability (NOFA) on May 2, 2016.  Applications
were due on June 10, 2016 and awards issued on July 22, 2016.  Properties previously acquired with NSP funds were given priority and
awarded bonus points on the applications.  In the meantime, pre-development activities and construction are occurring on several other
properties that were previously acquired under this grant.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0002

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF
CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF

CDA Rehab-LMMI-SF

Home Ownership
Assistance
Home Ownership
Assistance
Home Ownership
Assistance
Home Ownership
Assistance
Home Ownership
Assistance
LRA/NSP Acquisition
Program 25% LH-MF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

09-NSP-90-00-CDA

CPDC/DRG - F.C02

09-NSP-35-02-DA -
Cancelled

09-NSP-35-02-
Rehab-Admin-State

3433 McKean
3500 Illinois - F.151

3523 California -
F.162-R
4420 Sexauer -
F.134-R
4638 Lewis Place -
F.163
5727 Pamplin- F.082-
R
8304 Peggy Court -
F.081-R
3169 Iowa

3171 Iowa

4000-4002 Greer

4434 Virginia

4446 Clarence

2755 Chippewa -
F.026
1313 Gimblin - F.133

2119 S. Jefferson

CDA Planning
and
Administration
Real Estate
Consulting
Services
Cancelled - CDA
Downpayment
Assistance
Rehab Admin -
State NSP
Property
3433 McKean
Rehab of 3500
Illinois
Rehab of 3523
California
Rehab of 4420
Sexauer
Rehab of 4638
Lewis Place
5727 Pamplin

Rehab of 8304
Peggy Court
3169 Iowa

3171 Iowa

4000-4002 Greer

4434 Virginia

4446 Clarence

LRA Acq of 2755
Chippewa
LRA Acq of 1313
Gimblin
LRA Acq of 2119
S. Jefferson

$5,795,585.32 $5,393,814.67 $248,507.35

$517,542.20 $490,659.94 $26,882.26

$35,737.00 $35,737.00 $0.00

$0.00 $0.00 $0.00

$223,954.58 $194,657.42 $6,000.00

$27,560.00 $11,214.59 $16,345.41

$266,232.16 $242,935.00 $23,297.16

$321,484.16 $249,038.07 $70,873.00

$188,827.16 $156,715.25 $29,983.94

$73,297.16 $0.00 $0.00

$152,279.16 $139,133.16 $2,406.00

$96,233.49 $34,855.16 $49,395.00

$5,000.00 $0.00 $0.00

$5,000.00 $0.00 $0.00

$3,000.00 $0.00 $0.00

$1,000.00 $0.00 $0.00

$5,000.00 $0.00 $0.00

$81,227.00 $81,227.00 $0.00

$18,748.87 $18,748.87 $0.00

$32,250.00 $32,250.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0002

Budget Program Funds Drawn Program Income Drawn

LRA/NSP Acquisition
Program LMMI-SF

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

2123-27 S. Jefferson
- F.093

2418 N. Euclid -
F.160
2526 California -
F.153
2710 Russell - F.154

2739 Arsenal - F.142

2821 Texas - F.145

2834 Russell - F.084

2842 Osage - F.064

2857 Cherokee -
F.123
2918 Wyoming -
F.011
3000 Texas - F.111

3002 Texas - F.112

3021 Texas - F.004

3022 Miami - F.152

3130 Ohio - F.130

3147 Pennsylvania -
F.009
3160 Ohio - F.074

3169 Iowa - F.099

3171 Iowa - F.097

3209 Potomac -
F.131
3211 Osage - F.063

LRA Acq of
2123-27 S.
Jefferson
LRA Acq of 2418
N. Euclid
LRA Acq of 2526
California
LRA Acq of 2710
Russell
LRA Acq of 2739
Arsenal
LRA Acq of 2821
Texas
LRA Acq and
Rehab of 2834
Russell
LRA Acq of 2842
Osage
LRA Acq of 2857
Cherokee
LRA Acq of 2918
Wyoming
LRA Acq of 3000
Texas
LRA Acq of 3002
Texas
LRA Acq of 3021
Texas
LRA Acq of 3022
Miami
LRA Acq of 3130
Ohio
LRA Acq of 3147
Pennsylvania
LRA Acq of 3160
Ohio
LRA Acq of 3169
Iowa
LRA Acq of 3171
Iowa
LRA Acq of 3209
Potomac
LRA Acq of 3211
Osage

$116,942.00 $116,942.00 $0.00

$19,582.05 $19,582.05 $0.00

$37,380.34 $37,380.34 $0.00

$62,110.22 $62,110.22 $0.00

$28,817.06 $28,817.06 $0.00

$29,438.00 $29,438.00 $0.00

$60,255.05 $60,255.05 $0.00

$5,655.00 $5,655.00 $0.00

$9,705.00 $9,705.00 $0.00

$12,405.00 $12,405.00 $0.00

$6,205.00 $6,205.00 $0.00

$6,205.00 $6,205.00 $0.00

$4,578.54 $4,578.54 $0.00

$16,874.09 $8,600.00 $8,274.09

$31,308.40 $31,308.40 $0.00

$5,205.00 $0.00 $0.00

$18,795.92 $18,795.92 $0.00

$44,319.69 $44,319.69 $0.00

$53,085.41 $53,085.41 $0.00

$34,591.96 $34,591.96 $0.00

$18,155.00 $18,155.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0002

Budget Program Funds Drawn Program Income Drawn

LRA/NSP Acquisition
Program LMMI-SF

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

3224-26 Michigan -
F.083

3305 Meramec -
F.076
3404 Meramec -
F.132
3434 Michigan -
F.016
3435 Minnesota -
F.087
3450 Missouri - F.117

3501 Nebraska -
F.018
3506 Osage - F.078

3525 Illinois - F.073

3534 McKean - F.012

3537 Missouri - F.007

3548 Missouri - F.115

3708 Meramec -
F.068
3734-50 S. Broadway
- F.161

3828 Iowa - F.015

3835 Ohio - F.060

3839 Indiana - F.013

3857 Virginia - F.144

3923 Ohio - F.059

3939 Nebraska -
F.089
3944 Michigan -
F.141

LRA Acq of
3224-26
Michigan
LRA Acq of 3305
Meramec
LRA Acq of 3404
Meramec
LRA Acq of 3434
Michigan
LRA Acq of 3435
Minnesota
LRA Acq of 3450
Missouri
LRA Acq of 3501
Nebraska
LRA Acq of 3506
Osage
LRA Acq of 3525
Illinois
LRA Acq of 3534
McKean
LRA Acq of 3537
Missouri
LRA Acq of 3548
Missouri
LRA Acq of 3708
Meramec
LRA Acq of
3734-50 S.
Broadway
LRA Acq of 3828
Iowa
LRA Acq of 3835
Ohio
LRA Acq of 3839
Indiana
LRA Acq of 3857
Virginia
LRA Acq of 3923
Ohio
LRA Acq of 3939
Nebraska
LRA Acq of 3944
Michigan

$42,548.81 $42,548.81 $0.00

$51,277.86 $51,277.86 $0.00

$41,804.33 $41,804.33 $0.00

$6,805.00 $6,805.00 $0.00

$5,680.00 $5,680.00 $0.00

$5,205.00 $5,205.00 $0.00

$7,205.00 $7,205.00 $0.00

$16,116.35 $16,116.35 $0.00

$33,497.18 $33,497.18 $0.00

$11,305.00 $11,305.00 $0.00

$4,605.00 $4,605.00 $0.00

$30.00 $0.00 $0.00

$55,069.61 $55,069.61 $0.00

$181,938.56 $181,938.56 $0.00

$7,305.00 $7,305.00 $0.00

$9,080.00 $9,080.00 $0.00

$4,505.00 $4,505.00 $0.00

$59,058.68 $59,058.68 $0.00

$14,155.00 $14,155.00 $0.00

$43,736.17 $43,736.17 $0.00

$25,609.64 $25,609.64 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0002

Budget Program Funds Drawn Program Income Drawn

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

3945 Nebraska -
F.061
4000 Greer - F.137

4025 Shreve - F.024

4100 Minnesota -
F.002
4123 Minnesota -
F.082
4218 S. 37th - F.066

4318 Virginia - F.143

4325 Ashland - F.159

4420 Sexauer - F.134

4423 Red Bud -
F.003
4434 Virginia - F.100

4436 Alaska - F.069

4535 Adelaide -
F.146
4537 Michigan -
F.140

4624 Virginia - F.001

4634-36 Virginia -
F.028
4638 Lewis Place -
F.071

4753 Michigan -
F.023
4901 Penrose - F.070

4917 Penrose - F.079

5010 Grace - F.147

LRA Acq of 3945
Nebraska
LRA Acq of 4000
Greer
LRA Acq of 4025
Shreve
LRA Acq of 4100
Minnesota
LRA Acq of 4123
Minnesota
LRA Acq of 4218
S. 37th
LRA Acq of 4318
Virginia
LRA Acq of 4325
Ashland
LRA Acq of 4420
Sexauer
LRA Acq of 4423
Red Bud
LRA Acq of 4434
Virginia
LRA Acq of 4436
Alaska
LRA Acq of 4535
Adelaide
LRA Acquisition
of 4537
Michigan
LRA Acq of 4624
Virginia
LRA Acq of
4634-36 Virginia
LRA Acquisition
of 4638 Lewis
Place
LRA Acq of 4753
Michigan
LRA Acq of 4901
Penrose
LRA Acq of 4917
Penrose
LRA Acq of 5010
Grace

$8,405.00 $8,405.00 $0.00

$16,054.17 $16,054.17 $0.00

$20,733.39 $20,733.39 $0.00

$4,992.14 $4,992.14 $0.00

$16,467.26 $14,366.66 $2,100.60

$13,555.00 $13,555.00 $0.00

$59,729.65 $55,929.65 $3,800.00

$18,615.39 $18,615.39 $0.00

$13,088.56 $13,088.56 $0.00

$4,886.68 $4,886.68 $0.00

$46,654.95 $46,654.95 $0.00

$55,009.16 $55,009.16 $0.00

$24,670.41 $24,670.41 $0.00

$33,550.84 $30,050.84 $3,500.00

$38,346.11 $38,346.11 $0.00

$34,469.01 $34,469.01 $0.00

$24,580.27 $24,580.27 $0.00

$34,227.90 $34,227.90 $0.00

$17,999.54 $17,999.54 $0.00

$24,837.00 $24,837.00 $0.00

$50,067.99 $46,067.99 $4,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0002

Budget Program Funds Drawn Program Income Drawn

LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF
LRA/NSP Acquisition
Program LMMI-SF

5079 Cates - F.122

5201 Ashland - F.096

5235 Northland -
F.129
5532 Gilmore - F.080

5562 Palm - F.149

5566 Palm - F.150

5601 Goodfellow -
F.025
5609 Goodfellow -
F.095
5722 Goodfellow -
F.128
5727 Era - F.077

5727 Pamplin - F.027

5741 Wells - F.126

5923 Emma - F.072

6020 Garesche -
F.098
7961 Frederick -
F.136
8107 N. Broadway -
F.101
8304 Peggy - F.081

835 Harlan - F.001

8532 Church Rd. -
F.135
8706 Annetta - F.139

8997 Newby - F.104

Multiple Appraisals

LRA Acq of 5079
Cates
LRA Acq of 5201
Ashland
LRA Acq of 5235
Northland
LRA Acq of 5532
Gilmore
LRA Acq of 5562
Palm
LRA Acq of 5566
Palm
LRA Acq of 5601
Goodfellow
LRA Acq of 5609
Goodfellow
LRA Acq of 5722
Goodfellow
LRA Acq of 5727
Era
LRA Acq of 5727
Pamplin
LRA Acq of 5741
Wells
LRA Acq of 5923
Emma
LRA Acq of 6020
Garesche
LRA Acq of 7961
Frederick
LRA Acq of 8107
N. Broadway
LRA Acq of 8304
Peggy
LRA Acq of 835
Harlan
LRA Acq of 8532
Church Rd.
LRA Acq of 8706
Annetta
LRA Acq of 8997
Newby
Appraisal
Services by
Eagle Realty

$6,705.00 $6,705.00 $0.00

$15,921.31 $15,921.31 $0.00

$5,393.24 $5,393.24 $0.00

$26,903.70 $26,903.70 $0.00

$78,839.71 $78,839.71 $0.00

$83,803.23 $83,803.23 $0.00

$19,460.91 $19,460.91 $0.00

$18,182.02 $18,182.02 $0.00

$11,034.61 $11,034.61 $0.00

$12,216.01 $12,216.01 $0.00

$21,779.35 $21,779.35 $0.00

$5,805.00 $5,805.00 $0.00

$13,494.08 $13,494.08 $0.00

$16,538.77 $16,538.77 $0.00

$6,009.59 $0.00 $0.00

$9,205.00 $9,205.00 $0.00

$18,169.28 $18,169.28 $0.00

$3,145.32 $3,145.32 $0.00

$6,449.55 $4,799.66 $1,649.89

$47,795.36 $47,795.36 $0.00

$13,205.00 $13,205.00 $0.00

$17,065.00 $17,065.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-29-0002

Budget Program Funds Drawn Program Income Drawn

Rehab of Acquired
Properties - LH Multi-
Family
Rehab of Acquired
Properties - LH Multi-
Family
Rehab of Acquired
Properties - LH Multi-
Family

1435-37 Salisbury -
F.156

3615-17 Blair - F.155

Rehab Admin - State
NSP LH-Multi-Family

Rehab of 1435-
37 Salisbury

Rehab of 3615-
17 Blair

Rehab Admin - 3
State LH-MF

$815,000.00 $815,000.00 $0.00

$615,000.00 $615,000.00 $0.00

$45,000.00 $45,000.00 $0.00

Grantee Activity Number:                        09-NSP-35-02-DA - Cancelled
Activity Title:                                             Cancelled - CDA Downpayment Assistance

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/01/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Development Administration1 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        09-NSP-35-02-DA - Cancelled
Activity Title:                                             Cancelled - CDA Downpayment Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Activity has been cancelled.

Activity Description

<!--[if gte mso 9]><xml> <w:WordDocument> <w:View>Normal</w:View> <w:Zoom>0</w:Zoom> <w:Compatibility>
<w:BreakWrappedTables /> <w:SnapToGridInCell /> <w:WrapTextWithPunct /> <w:UseAsianBreakRules /> </w:Compatibility>
<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]--> <!--[if gte mso 10]>
<mce:style><!   /* Style Definitions */  table.MsoNormalTable  {mso-style-name:"Table Normal";  mso-tstyle-rowband-size:0;  mso-tstyle-
colband-size:0;  mso-style-noshow:yes;  mso-style-parent:"";  mso-padding-alt:0in 5.4pt 0in 5.4pt;  mso-para-margin:0in;  mso-para-margin-
bottom:.0001pt;  mso-pagination:widow-orphan;  font-size:10.0pt;  font-family:"Times New Roman";} --> <!--[endif]-->
Targeted Areas A, B, C and D, as described in the NSP application.

Location Description:

 Homebuyer Assistance funds have not been expended since our rehab projects are not yet completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-35-02-Rehab-Admin-State
Activity Title:                                             Rehab Admin - State NSP Property

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/01/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        09-NSP-35-02-Rehab-Admin-State
Activity Title:                                             Rehab Admin - State NSP Property
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,954.58

$223,954.58

$200,657.42

$200,657.42

$194,657.42

$6,000.00

Program Income Received: $0.00

Total Funds Expended: $177,360.26

Community Development Administration1 $177,360.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As approved by HUD, the 14 properties listed below will be using Federal-1 Funds for the Activity Delivery Costs for properties being rehabbed
with other NSP Grant Funds.
 To avoid double counting, all Performance Measures will be reported under the NSP Grant which is used to do the actual rehab activity.
 2526 California is being rehabbed with Federal-3 NSP funds
 The following 13 properties are being rehabbed with State-1 NSP funds:
 2834 Russell
 4325 Ashland
 2418 N. Euclid
 3160 Ohio
 4535 Adelaide
 4753 Michigan
 4901 Penrose
 4917 Penrose
 5609 Goodfellow
 4012 Itaska
 4624 Virginia
 4634 Virginia
 4336 Virginia

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        09-NSP-35-02-Rehab-Admin-State
Activity Title:                                             Rehab Admin - State NSP Property

As approved by HUD, the 14 properties listed below will be using Federal-1 Funds for the Activity Delivery Costs for properties being rehabbed
with other NSP Grant Funds.
To avoid double counting, all Performance Measures will be reported under the NSP Grant which is used to do the actual rehab activity.
2526 California is being rehabbed with Federal-3 NSP funds.
The following 13 properties are being rehabbed with State-1 NSP funds:
2834 Russell
4325 Ashland
2418 N. Euclid
3160 Ohio
4535 Adelaide
4753 Michigan
4901 Penrose
4917 Penrose
5609 Goodfellow
4012 Itaska
4624 Virginia
4634 Virginia
4336 Virginia

Location Description:

 No activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP-90-00-CDA
Activity Title:                                             CDA Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP-Admin Administration

Projected Start Date: Projected End Date:

01/01/2009 03/03/2013

National Objective:

N/A

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        09-NSP-90-00-CDA
Activity Title:                                             CDA Planning and Administration
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$517,542.20

$517,542.20

$517,542.20

$517,542.20

$490,659.94

$26,882.26

Program Income Received: $0.00

Total Funds Expended: $489,693.08

Community Development Administration1 $489,693.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CDA Planning and administration as permitted by NSP HUD regulations.

Activity Description

Jill Claybour, Acting Executive Director
Community Development Administration
1015 Locust, Suite 1100
St. Louis, MO  63101

Location Description:

none

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        09-NSP-90-00-CDA
Activity Title:                                             CDA Planning and Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1313 Gimblin - F.133
Activity Title:                                             LRA Acq of 1313 Gimblin

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/10/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,748.87

$18,748.87

$18,748.87

$18,748.87

$18,748.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,798.87

Community Development Administration1 $18,798.87

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        1313 Gimblin - F.133
Activity Title:                                             LRA Acq of 1313 Gimblin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 1313 Gimblin - #F.133

Activity Description

1313 Gimblin, St. Louis, MO  63147
Target Area A

Location Description:

 This property has been targeted in each Notice of Funding Availability (NOFA) round.  Developers interested in developing this and other NSP
properties will receive bonus points in their application.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1435-37 Salisbury - F.156
Activity Title:                                             Rehab of 1435-37 Salisbury

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

09-NSP-35-02-Rehab-LH-MF Rehab of Acquired Properties - LH Multi-Family

Projected Start Date: Projected End Date:

07/01/2010 09/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        1435-37 Salisbury - F.156
Activity Title:                                             Rehab of 1435-37 Salisbury
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$815,000.00

$815,000.00

$815,000.00

$815,000.00

$815,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $815,000.00

Community Development Administration1 $815,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property was in inventory due to Tax Foreclosure.  There were no costs associated with acquisition.  Rehab of property at 1435-37 Salisbury.

Activity Description

1435-37 Salisbury, St. Louis, MO  63107
Target Area C

Location Description:

 Ready for closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2119 S. Jefferson
Activity Title:                                             LRA Acq of 2119 S. Jefferson

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2119 S. Jefferson
Activity Title:                                             LRA Acq of 2119 S. Jefferson
Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/11/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,250.00

$32,250.00

$32,250.00

$32,250.00

$32,250.00

$0.00

Program Income Received: $1.00

Total Funds Expended: $32,250.00

Community Development Administration1 $32,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2119 S. Jefferson - #F.094

Activity Description

2119 S. Jefferson, St. Louis, MO  63104
Target Area B

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2119 S. Jefferson
Activity Title:                                             LRA Acq of 2119 S. Jefferson

 This property was purchased by Southside Day Nursery with the plan to demolish the building on the property and build a day nursery.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2123-27 S. Jefferson - F.093
Activity Title:                                             LRA Acq of 2123-27 S. Jefferson

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/11/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,942.00

$116,942.00

$116,942.00

$116,942.00

$116,942.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,942.00

Community Development Administration1 $116,942.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2123-27 S. Jefferson - F.093
Activity Title:                                             LRA Acq of 2123-27 S. Jefferson
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2123-27 S. Jefferson - #F.093

Activity Description

2123-27 S. Jefferson, St. Louis, MO  63104
Target Area B

Location Description:

 The buildings on this property have been demolished by the developer (Southside Day Nursery) with the plan to build a nursery on the
property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2418 N. Euclid - F.160
Activity Title:                                             LRA Acq of 2418 N. Euclid

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/30/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2418 N. Euclid - F.160
Activity Title:                                             LRA Acq of 2418 N. Euclid
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,582.05

$19,582.05

$19,582.05

$19,582.05

$19,582.05

$0.00

Program Income Received: $1.00

Total Funds Expended: $19,582.05

Community Development Administration1 $19,582.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2418 N. Euclid - F.160.

Activity Description

2418 N. Euclid, St. Louis, MO 63113
Target Area B

Location Description:

 As reported in the previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2526 California - F.153
Activity Title:                                             LRA Acq of 2526 California
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2526 California - F.153
Activity Title:                                             LRA Acq of 2526 California

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

01/21/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,380.34

$37,380.34

$37,380.34

$37,380.34

$37,380.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,380.34

Community Development Administration1 $37,380.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2526 California - #F.153

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2526 California - F.153
Activity Title:                                             LRA Acq of 2526 California

2526 California, St. Louis, MO  63104
Target Area B

Location Description:

 As ofDecember 31, 2015, construction on this project was 100% completed.  A sales contract had been entered into with an eligible buyer with
and anticipated closing in January of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2710 Russell - F.154
Activity Title:                                             LRA Acq of 2710 Russell

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

02/17/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,110.22

$62,110.22

$62,110.22

$62,110.22

$62,110.22

$0.00



10279

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2710 Russell - F.154
Activity Title:                                             LRA Acq of 2710 Russell
Program Income Received: $1.00

Total Funds Expended: $62,110.22

Community Development Administration1 $62,110.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2710 Russell - #F.154

Activity Description

2710 Russell, St. Louis, MO  63104
Target  Area B

Location Description:

 As reported in the previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2739 Arsenal - F.142
Activity Title:                                             LRA Acq of 2739 Arsenal

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

12/07/2009 09/03/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2739 Arsenal - F.142
Activity Title:                                             LRA Acq of 2739 Arsenal
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,817.06

$28,817.06

$28,817.06

$28,817.06

$28,817.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,817.06

Community Development Administration1 $28,817.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2739 Arsenal - #F.142

Activity Description

2739 Arsenal, St. Louis, MO  63118
Target Area A

Location Description:

 Construction of this property was 99% completed.  A qualified buyer has been identified and the sale of the property is expected to take place
during the third quarter of 2016.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2739 Arsenal - F.142
Activity Title:                                             LRA Acq of 2739 Arsenal

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2755 Chippewa - F.026
Activity Title:                                             LRA Acq of 2755 Chippewa

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LH-MF-Acquisition LRA/NSP Acquisition Program 25% LH-MF

Projected Start Date: Projected End Date:

07/30/2009 09/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,227.00

$81,227.00

$81,227.00

$81,227.00

$81,227.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,227.00

Community Development Administration1 $81,227.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2755 Chippewa - F.026
Activity Title:                                             LRA Acq of 2755 Chippewa

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2755 Chippewa - #F.026

Activity Description

2755 Chippewa, St. Louis, MO  63118
Target Area A

Location Description:

 Pre-development activities continue to take place which include an approved Section 3 plan, revised construction budget and the acquisition of
a nearby parcel for parking for the site (the parcel will not be acquired with NSP funds).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2821 Texas - F.145
Activity Title:                                             LRA Acq of 2821 Texas

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

12/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



10283

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2821 Texas - F.145
Activity Title:                                             LRA Acq of 2821 Texas
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,438.00

$29,438.00

$29,438.00

$29,438.00

$29,438.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,438.00

Community Development Administration1 $29,438.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2821 Texas - #F.145

Activity Description

2821 Texas, St. Louis, MO  63118
Target Area A

Location Description:

 Two competing NOFA proposals were received for this property on June 10, 2016.  It is anticipated that one of the proposals will score high
enough to receive funding when announcements are made on July 22, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2834 Russell - F.084
Activity Title:                                             LRA Acq and Rehab of 2834 Russell
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2834 Russell - F.084
Activity Title:                                             LRA Acq and Rehab of 2834 Russell
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

08/07/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,255.05

$60,255.05

$60,255.05

$60,255.05

$60,255.05

$0.00

Program Income Received: $57,255.00

Total Funds Expended: $60,255.05

Community Development Administration1 $60,255.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 2834 Russell - #F.084

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2834 Russell - F.084
Activity Title:                                             LRA Acq and Rehab of 2834 Russell

2834 Russell, St. Louis, MO  63104
Target Area B

Location Description:

Sold

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2842 Osage - F.064
Activity Title:                                             LRA Acq of 2842 Osage

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,655.00

$5,655.00

$5,655.00

$5,655.00

$5,655.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2842 Osage - F.064
Activity Title:                                             LRA Acq of 2842 Osage

Total Funds Expended: $5,655.00

Community Development Administration1 $5,655.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2842 Osage - purchased at Tax Sale 145 - #F.064

Activity Description

2842 Osage, St. Louis, MO  63118
Target Area A

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2857 Cherokee - F.123
Activity Title:                                             LRA Acq of 2857 Cherokee

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2857 Cherokee - F.123
Activity Title:                                             LRA Acq of 2857 Cherokee
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,705.00

$9,705.00

$9,705.00

$9,705.00

$9,705.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,705.00

Community Development Administration1 $9,705.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2857 Cherokee - purchased at Tax Sale 148 - #F.123

Activity Description

2857 Cherokee, St. Louis, MO  63118
Target Area A

Location Description:

 Demolition is complete. Vacant lot. No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2918 Wyoming - F.011
Activity Title:                                             LRA Acq of 2918 Wyoming

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,405.00

$12,405.00

$12,405.00

$12,405.00

$12,405.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,405.00

Community Development Administration1 $12,405.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2918 Wyoming - purchased at Tax Sale 144 - #F.011

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        2918 Wyoming - F.011
Activity Title:                                             LRA Acq of 2918 Wyoming

2918 Wyoming, St. Louis, MO  63118
Target Area A

Location Description:

 Pre-development activities, including the approval by the City's Board of Estimate and Apportionment, on May 18, 2016, continue to take place
during this quarter.  Construction is expected to begin during the third quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3000 Texas - F.111
Activity Title:                                             LRA Acq of 3000 Texas

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,205.00

$6,205.00

$6,205.00

$6,205.00

$6,205.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3000 Texas - F.111
Activity Title:                                             LRA Acq of 3000 Texas
Program Income Received: $0.00

Total Funds Expended: $6,205.00

Community Development Administration1 $6,205.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3000 Texas - purchased at Tax Sale 148 - #F.111

Activity Description

3000 Texas, St. Louis, MO  63118
Target Area A

Location Description:

 Construction is approximately 85% completed as of June 30, 2016.  It is anticipated that construction will be completed during the third
quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3002 Texas - F.112
Activity Title:                                             LRA Acq of 3002 Texas

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3002 Texas - F.112
Activity Title:                                             LRA Acq of 3002 Texas
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,205.00

$6,205.00

$6,205.00

$6,205.00

$6,205.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,205.00

Community Development Administration1 $6,205.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3002 Texas - purchased at Tax Sale 148 - #F.112

Activity Description

3002 Texas, St. Louis, MO  63118
Target Area A

Location Description:

 Construction is approximately 85% completed as of June 30, 2016.  It is anticipated that construction will be completed during the third
quarter of 2016.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3002 Texas - F.112
Activity Title:                                             LRA Acq of 3002 Texas

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3021 Texas - F.004
Activity Title:                                             LRA Acq of 3021 Texas

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/10/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,578.54

$4,578.54

$4,578.54

$4,578.54

$4,578.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,578.54

Community Development Administration1 $4,578.54

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3021 Texas - F.004
Activity Title:                                             LRA Acq of 3021 Texas

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3021 Texas

Activity Description

3021 Texas, St. Louis, MO 63118
Target Area A

Location Description:

 Two competing NOFA proposals were received for this property on June 10, 2016.  It is anticipated that one of the proposals will score high
enough to receive funding when announcements are made on July 22, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3022 Miami - F.152
Activity Title:                                             LRA Acq of 3022 Miami

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

01/21/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date



10294

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3022 Miami - F.152
Activity Title:                                             LRA Acq of 3022 Miami
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,874.09

$16,874.09

$16,874.09

$16,874.09

$8,600.00

$8,274.09

Program Income Received: $0.00

Total Funds Expended: $16,874.09

Community Development Administration1 $16,874.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3022 Miami - #F.152

Activity Description

3022 Miami, St. Louis, MO  63118
Target Area A

Location Description:

 Pre-development activities continue to take place for this project which was awarded funding through the Fall 2015 NOFA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3130 Ohio - F.130
Activity Title:                                             LRA Acq of 3130 Ohio

Activity Type: Activity Status:



10295

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3130 Ohio - F.130
Activity Title:                                             LRA Acq of 3130 Ohio
Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/27/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,308.40

$31,308.40

$31,308.40

$31,308.40

$31,308.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,308.40

Community Development Administration1 $31,308.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3130 Ohio - #F.130

Activity Description

3130 Ohio, St. Louis, MO  63118
Target Area A

Location Description:



10296

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3130 Ohio - F.130
Activity Title:                                             LRA Acq of 3130 Ohio

 A developer has been chosen (Aydin Enterprises, LLC). Will be closing soon. Using all HOME funds. Construction will start in May.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3147 Pennsylvania - F.009
Activity Title:                                             LRA Acq of 3147 Pennsylvania

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,205.00

$5,205.00

$5,205.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,205.00

Community Development Administration1 $5,205.00



10297

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3147 Pennsylvania - F.009
Activity Title:                                             LRA Acq of 3147 Pennsylvania
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3147 Pennsylvania - purchased at Tax Sale 144 - #F.009

Activity Description

3147 Pennsylvania, St. Louis, MO  63118
Target Area A

Location Description:

 The developer is working on the application.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3160 Ohio - F.074
Activity Title:                                             LRA Acq of 3160 Ohio

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/15/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout



10298

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3160 Ohio - F.074
Activity Title:                                             LRA Acq of 3160 Ohio
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,795.92

$18,795.92

$18,795.92

$18,795.92

$18,795.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,795.92

Community Development Administration1 $18,795.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3160 Ohio - #F.074

Activity Description

3160 Ohio, St. Louis, MO  63118
Target Area A

Location Description:

 As reported in a previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3169 Iowa
Activity Title:                                             3169 Iowa



10299

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3169 Iowa
Activity Title:                                             3169 Iowa

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09-NSP-35-02F Home Ownership Assistance

Projected Start Date: Projected End Date:

04/01/2015 04/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a single-family home for sale upon completion to a LMMI buyer.

Activity Description



10300

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3169 Iowa
Activity Title:                                             3169 Iowa

The property is located in the Benton Park West Neighborhood, a Target A neighborhood.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3169 Iowa - F.099
Activity Title:                                             LRA Acq of 3169 Iowa

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/28/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,319.69

$44,319.69

$44,319.69

$44,319.69

$44,319.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,319.69

Community Development Administration1 $44,319.69



10301

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3169 Iowa - F.099
Activity Title:                                             LRA Acq of 3169 Iowa
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3169 Iowa - #F.099

Activity Description

3169 Iowa, St. Louis, MO  63118
Target Area A

Location Description:

 As of June 30, 2016, construction is approximately 50% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3171 Iowa
Activity Title:                                             3171 Iowa

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09-NSP-35-02F Home Ownership Assistance

Projected Start Date: Projected End Date:

04/01/2015 04/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors



10302

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3171 Iowa
Activity Title:                                             3171 Iowa
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a single-family home for sale upon completion to a LMMI buyer.

Activity Description

The property is located in the Benton Park West neighborhood, a Target A neighborhood.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3171 Iowa - F.097
Activity Title:                                             LRA Acq of 3171 Iowa

Activity Type: Activity Status:



10303

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3171 Iowa - F.097
Activity Title:                                             LRA Acq of 3171 Iowa
Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/18/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,085.41

$53,085.41

$53,085.41

$53,085.41

$53,085.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $53,085.41

Community Development Administration1 $53,085.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3171 Iowa - #F.097

Activity Description

3171 Iowa, St. Louis, MO  63118
Target Area A

Location Description:



10304

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3171 Iowa - F.097
Activity Title:                                             LRA Acq of 3171 Iowa

 As of June 30, 2016, construction is approximately 50% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3209 Potomac - F.131
Activity Title:                                             LRA Acq of 3209 Potomac

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/30/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,591.96

$34,591.96

$34,591.96

$34,591.96

$34,591.96

$0.00

Program Income Received: $1.00

Total Funds Expended: $34,591.96

Community Development Administration1 $34,591.96



10305

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3209 Potomac - F.131
Activity Title:                                             LRA Acq of 3209 Potomac
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3209 Potomac - #F.131

Activity Description

3209 Potomac, St. Louis, MO  63118
Target Area A

Location Description:

 As reported in a previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3211 Osage - F.063
Activity Title:                                             LRA Acq of 3211 Osage

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout



10306

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3211 Osage - F.063
Activity Title:                                             LRA Acq of 3211 Osage
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,155.00

$18,155.00

$18,155.00

$18,155.00

$18,155.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,155.00

Community Development Administration1 $18,155.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3211 Osage - purchased at Tax Sale 145 - #F.063

Activity Description

3211 Osage, St. Louis, MO  63118
Target Area A

Location Description:

 A NOFA proposal was received to rehabilitate this property on June 10, 2016.  Funding awards will be made on July 22, 2016 and will be
reported during the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3224-26 Michigan - F.083
Activity Title:                                             LRA Acq of 3224-26 Michigan



10307

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3224-26 Michigan - F.083
Activity Title:                                             LRA Acq of 3224-26 Michigan

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

08/14/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,548.81

$42,548.81

$42,548.81

$42,548.81

$42,548.81

$0.00

Program Income Received: $1.00

Total Funds Expended: $42,548.81

Community Development Administration1 $42,548.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3224-26 Michigan - #F.083

Activity Description



10308

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3224-26 Michigan - F.083
Activity Title:                                             LRA Acq of 3224-26 Michigan

3224-26 Michigan, St. Louis, MO  63118
Target Area A

Location Description:

 3224 Michigan sold for $110,000 on 1/29/14 to a single white male with an annual income of $$55,100.
 3226 Michigan will be sold next month and will be reported on in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3305 Meramec - F.076
Activity Title:                                             LRA Acq of 3305 Meramec

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/31/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,277.86

$51,277.86

$51,277.86

$51,277.86

$51,277.86

$0.00



10309

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3305 Meramec - F.076
Activity Title:                                             LRA Acq of 3305 Meramec
Program Income Received: $0.00

Total Funds Expended: $51,277.86

Community Development Administration1 $51,277.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3305 Meramec - #F.076

Activity Description

3305 Meramec, St. Louis, MO  63118
Target Area A

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3404 Meramec - F.132
Activity Title:                                             LRA Acq of 3404 Meramec

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/05/2009 09/03/2013

National Objective: Environmental Assessment:



10310

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3404 Meramec - F.132
Activity Title:                                             LRA Acq of 3404 Meramec
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,804.33

$41,804.33

$41,804.33

$41,804.33

$41,804.33

$0.00

Program Income Received: $1.00

Total Funds Expended: $41,804.33

Community Development Administration1 $41,804.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3404 Meramec - #F.132

Activity Description

3404 Meramec, St. Louis, MO  63111
Target Area A

Location Description:

 Rehab is complete and the property is listed for sale for $84,900.  No interested buyers at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3433 McKean
Activity Title:                                             3433 McKean

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

02/01/2013 08/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,560.00

$27,560.00

$27,560.00

$27,560.00

$11,214.59

$16,345.41

Program Income Received: $23,030.43

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Completion of single-family rehab for sale upon completion to a LMMI buyer.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3433 McKean
Activity Title:                                             3433 McKean

The property is located in the Tower Grove East neighborhood, a Target C neighborhood.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3434 Michigan - F.016
Activity Title:                                             LRA Acq of 3434 Michigan

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,805.00

$6,805.00

$6,805.00

$6,805.00

$6,805.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,805.00

Community Development Administration1 $6,805.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3434 Michigan - F.016
Activity Title:                                             LRA Acq of 3434 Michigan
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3434 Michigan - purchased at Tax Sale 144 - #F.016

Activity Description

3434 Michigan, St. Louis, MO  63118
Target Area A

Location Description:

 A NOFA proposal was received for this property on June 30, 2016.  Funding awards will be issued on July 22, 2016 and reported on this next
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3435 Minnesota - F.087
Activity Title:                                             LRA Acq of 3435 Minnesota

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

08/18/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout



10314

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3435 Minnesota - F.087
Activity Title:                                             LRA Acq of 3435 Minnesota
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,680.00

$5,680.00

$5,680.00

$5,680.00

$5,680.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,680.00

Community Development Administration1 $5,680.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3435 Minnesota - purchased at Tax Sale 147 - #F.087

Activity Description

3435 Minnesota, St. Louis, MO  63118
Target Area A

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3450 Missouri - F.117
Activity Title:                                             LRA Acq of 3450 Missouri
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3450 Missouri - F.117
Activity Title:                                             LRA Acq of 3450 Missouri
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,205.00

$5,205.00

$5,205.00

$5,205.00

$5,205.00

$0.00

Program Income Received: $1.00

Total Funds Expended: $5,205.00

Community Development Administration1 $5,205.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3450 Missouri - purchased at Tax Sale 148 - #F.117

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3450 Missouri - F.117
Activity Title:                                             LRA Acq of 3450 Missouri

3450 Missouri, St. Louis, MO  63118
Target Area B

Location Description:

 Rehab is 90% complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3500 Illinois - F.151
Activity Title:                                             Rehab of 3500 Illinois

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,232.16

$266,232.16

$266,232.16

$266,232.16

$242,935.00

$23,297.16

Program Income Received: $91,892.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3500 Illinois - F.151
Activity Title:                                             Rehab of 3500 Illinois

Total Funds Expended: $266,232.16

Community Development Administration1 $266,232.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property at 3500 Illinois - #F.151

Activity Description

3500 Illinois, St. Louis, MO  63118
Target Area B

Location Description:

Ready for close out

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3501 Nebraska - F.018
Activity Title:                                             LRA Acq of 3501 Nebraska

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3501 Nebraska - F.018
Activity Title:                                             LRA Acq of 3501 Nebraska
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,205.00

$7,205.00

$7,205.00

$7,205.00

$7,205.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,205.00

Community Development Administration1 $7,205.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3501 Nebraska - purchased at Tax Sale 144 - #F.018

Activity Description

3501 Nebraska, St. Louis, MO  63118
Target Area A

Location Description:

 Pre-development activities continue to take place for this project which received a Spring 2015 NOFA award.  Currently all legals have been
executed and construction is anticipated to begin during the 3rd quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3506 Osage - F.078
Activity Title:                                             LRA Acq of 3506 Osage

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/24/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,116.35

$16,116.35

$16,116.35

$16,116.35

$16,116.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,116.35

Community Development Administration1 $16,116.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3506 Osage - #F.078

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3506 Osage - F.078
Activity Title:                                             LRA Acq of 3506 Osage

3506 Osage, St. Louis, MO  63118
Target Area A

Location Description:

 As of June 30, 2016, construction is approximately 35% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3523 California - F.162-R
Activity Title:                                             Rehab of 3523 California

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$321,484.16

$321,484.16

$319,911.07

$319,911.07

$249,038.07

$70,873.00

Program Income Received: $75,896.92
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3523 California - F.162-R
Activity Title:                                             Rehab of 3523 California

Total Funds Expended: $319,783.16

Community Development Administration1 $319,783.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property at 3523 California - #F.162-R

Activity Description

3523 California, St. Louis MO  63118
Target Area A

Location Description:

 This property was sold on 5/29/14 to a family size of 1. Was sold to a white male with an annual income of $49,860. This puts him into the
Middle Income category.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3525 Illinois - F.073
Activity Title:                                             LRA Acq of 3525 Illinois

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/21/2009 09/03/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3525 Illinois - F.073
Activity Title:                                             LRA Acq of 3525 Illinois
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,497.18

$33,497.18

$33,497.18

$33,497.18

$33,497.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,497.18

Community Development Administration1 $33,497.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3525 Illinois - #F.073

Activity Description

3525 Illinois, St. Louis, MO  63118
Target Area B

Location Description:

 As of June 30, 2016, constuction is approximately 50% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3534 McKean - F.012
Activity Title:                                             LRA Acq of 3534 McKean

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,305.00

$11,305.00

$11,305.00

$11,305.00

$11,305.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,305.00

Community Development Administration1 $11,305.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3534 McKean - purchased at Tax Sale 144 - #F.012

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3534 McKean - F.012
Activity Title:                                             LRA Acq of 3534 McKean

3534 McKean, St. Louis, MO  63118
Target Area C

Location Description:

 Demolition is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3537 Missouri - F.007
Activity Title:                                             LRA Acq of 3537 Missouri

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,605.00

$4,605.00

$4,605.00

$4,605.00

$4,605.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3537 Missouri - F.007
Activity Title:                                             LRA Acq of 3537 Missouri

Total Funds Expended: $4,605.00

Community Development Administration1 $4,605.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3537 Missouri - purchased at Tax Sale 144 - #F.007

Activity Description

3537 Missouri, St. Louis, MO  63118
Target Area B

Location Description:

 A NOFA proposal was received for this property on June 30, 2016.  Funding awards will be issued on July 22, 2016 and reported on this next
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3548 Missouri - F.115
Activity Title:                                             LRA Acq of 3548 Missouri

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective: Environmental Assessment:



10326

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3548 Missouri - F.115
Activity Title:                                             LRA Acq of 3548 Missouri
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30.00

$30.00

$30.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30.00

Community Development Administration1 $30.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3548 Missouri - purchased at Tax Sale 148 - #F.115

Activity Description

3548 Missouri, St. Louis, MO  63118
Target Area B

Location Description:

 As previously reported, this property was never acquired. It was immediately sold back to owners due to legal issues with the original
acquisition.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3548 Missouri - F.115
Activity Title:                                             LRA Acq of 3548 Missouri

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3615-17 Blair - F.155
Activity Title:                                             Rehab of 3615-17 Blair

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

09-NSP-35-02-Rehab-LH-MF Rehab of Acquired Properties - LH Multi-Family

Projected Start Date: Projected End Date:

07/01/2010 09/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$615,000.00

$615,000.00

$615,000.00

$615,000.00

$615,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $615,000.00

Community Development Administration1 $615,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3615-17 Blair - F.155
Activity Title:                                             Rehab of 3615-17 Blair

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property was in inventory due to Tax Foreclosure.  No costs were associated with acquisition.  Rehab of property at 3615-17 Blair -
#F.155

Activity Description

3615-17 Blair, St. Louis, MO  63107
Target Area C

Location Description:

 Ready for Closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3708 Meramec - F.068
Activity Title:                                             LRA Acq of 3708 Meramec

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/28/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3708 Meramec - F.068
Activity Title:                                             LRA Acq of 3708 Meramec
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,069.61

$55,069.61

$55,069.61

$55,069.61

$55,069.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,069.61

Community Development Administration1 $55,069.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3708 Meramec - #F.068

Activity Description

<!--[if gte mso 9]><xml> <w:WordDocument> <w:View>Normal</w:View> <w:Zoom>0</w:Zoom> <w:Compatibility>
<w:BreakWrappedTables /> <w:SnapToGridInCell /> <w:WrapTextWithPunct /> <w:UseAsianBreakRules /> </w:Compatibility>
<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]-->
3708 Meramec, St. Louis, MO  63116
Target Area A

Location Description:

 Construction of this property was 99% completed.  A qualified buyer has been identified and the sale of the property is expected to take place
during the third quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3734-50 S. Broadway - F.161
Activity Title:                                             LRA Acq of 3734-50 S. Broadway

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/26/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,938.56

$181,938.56

$181,938.56

$181,938.56

$181,938.56

$0.00

Program Income Received: $79,325.00

Total Funds Expended: $181,938.56

Community Development Administration1 $181,938.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3734-50 S. Broadway - #F.161
 The number of housing units which may eventually be rehabbed could change from the original number shown (6).

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3734-50 S. Broadway - F.161
Activity Title:                                             LRA Acq of 3734-50 S. Broadway

3734-50 S. Broadway 63118
Target Area B

Location Description:

 Construction of three new homes at 3738, 3740 and 3742 S. Broadway is underway and is approximately 10% completed as of June 30, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3828 Iowa - F.015
Activity Title:                                             LRA Acq of 3828 Iowa

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,305.00

$7,305.00

$7,305.00

$7,305.00

$7,305.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3828 Iowa - F.015
Activity Title:                                             LRA Acq of 3828 Iowa

Total Funds Expended: $7,305.00

Community Development Administration1 $7,305.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3828 Iowa - purchased at Tax Sale 144 - #F.015

Activity Description

3828 Iowa, St. Louis, MO  63118
Target Area A

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3835 Ohio - F.060
Activity Title:                                             LRA Acq of 3835 Ohio

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3835 Ohio - F.060
Activity Title:                                             LRA Acq of 3835 Ohio
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,080.00

$9,080.00

$9,080.00

$9,080.00

$9,080.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,080.00

Community Development Administration1 $9,080.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3835 Ohio - purchased at Tax Sale 145 - #F.060

Activity Description

3835 Ohio, St. Louis, MO  63118
Target Area A

Location Description:

 Pre-development activities continue on this project which was awarded funding in the Spring 2015 NOFA round.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3839 Indiana - F.013
Activity Title:                                             LRA Acq of 3839 Indiana

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/19/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,505.00

$4,505.00

$4,505.00

$4,505.00

$4,505.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,505.00

Community Development Administration1 $4,505.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3839 Indiana - purchased at Tax Sale 144 - #F.013

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3839 Indiana - F.013
Activity Title:                                             LRA Acq of 3839 Indiana

3839 Indiana, St. Louis, MO  63118
Target Area B

Location Description:

 Construction on this project started on June 15, 2016 once the final building permits were issued.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3857 Virginia - F.144
Activity Title:                                             LRA Acq of 3857 Virginia

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

12/21/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,058.68

$59,058.68

$59,058.68

$59,058.68

$59,058.68

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3857 Virginia - F.144
Activity Title:                                             LRA Acq of 3857 Virginia

Total Funds Expended: $59,058.68

Community Development Administration1 $59,058.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3857 Virginia - #F.144

Activity Description

3857 Virginia, St. Louis, MO  63118
Target Area A

Location Description:

 A NOFA proposal was received for this property on June 30, 2016.  Funding awards will be issued on July 22, 2016 and reported on this next
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3923 Ohio - F.059
Activity Title:                                             LRA Acq of 3923 Ohio

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3923 Ohio - F.059
Activity Title:                                             LRA Acq of 3923 Ohio
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,155.00

$14,155.00

$14,155.00

$14,155.00

$14,155.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,155.00

Community Development Administration1 $14,155.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3923 Ohio - purchased at Tax Sale 145 - #F.059

Activity Description

3923 Ohio, St. Louis, MO  63118
Target Area A

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3939 Nebraska - F.089
Activity Title:                                             LRA Acq of 3939 Nebraska

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

08/31/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,736.17

$43,736.17

$43,736.17

$43,736.17

$43,736.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,736.17

Community Development Administration1 $43,736.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3939 Nebraska - #F.089

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3939 Nebraska - F.089
Activity Title:                                             LRA Acq of 3939 Nebraska

3939 Nebraska, St. Louis, MO  63118
Target Area A

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3944 Michigan - F.141
Activity Title:                                             LRA Acq of 3944 Michigan

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

12/14/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,609.64

$25,609.64

$25,609.64

$25,609.64

$25,609.64

$0.00

Program Income Received: $0.00



10340

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3944 Michigan - F.141
Activity Title:                                             LRA Acq of 3944 Michigan

Total Funds Expended: $25,609.64

Community Development Administration1 $25,609.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 3944 Michigan - #F.141

Activity Description

3944 Michigan, St. Louis, MO  63118
Target Area A

Location Description:

 Construction on this project began on February 9, 2016, and is approximately 5% complete.  It is anticipated that construction will be
completed and the house sold to an eligible buyer by the fourth quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3945 Nebraska - F.061
Activity Title:                                             LRA Acq of 3945 Nebraska

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        3945 Nebraska - F.061
Activity Title:                                             LRA Acq of 3945 Nebraska
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,405.00

$8,405.00

$8,405.00

$8,405.00

$8,405.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,405.00

Community Development Administration1 $8,405.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 3945 Nebraska - purchased at Tax Sale 145 - #F.061

Activity Description

3945 Nebraska, St. Louis, MO  63118
Target Area A

Location Description:

 This is a vacant lot. No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4000 Greer
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be completely rehabilitated and sold to a qualified buyer in accordance with all NSP standards.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4000 Greer
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4000 Greer - F.137
Activity Title:                                             LRA Acq of 4000 Greer

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/16/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,054.17

$16,054.17

$16,054.17

$16,054.17

$16,054.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,054.17

Community Development Administration1 $16,054.17
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4000 Greer - F.137
Activity Title:                                             LRA Acq of 4000 Greer
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4000 Greer - #F.137

Activity Description

4000 Greer, St. Louis, MO  63107
Target Area B

Location Description:

 Construction is approximately 50% completed on this project as of June 30, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4000-4002 Greer
Activity Title:                                             4000-4002 Greer

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

09-NSP-35-02F Home Ownership Assistance

Projected Start Date: Projected End Date:

12/01/2015 05/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4000-4002 Greer
Activity Title:                                             4000-4002 Greer
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabiltation of a two-family building for sale upon completion to two LMMI buyers.

Activity Description

The property is located in the Greater Ville neighbhorhood, a target B neighborhood.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4002 Greer
Activity Title:

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4002 Greer
Activity Title:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be completely rehabilitated and sold to a qualified buyer in accordance with all NSP standards.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4002 Greer
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4025 Shreve - F.024
Activity Title:                                             LRA Acq of 4025 Shreve

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,733.39

$20,733.39

$20,733.39

$20,733.39

$20,733.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,733.39

Community Development Administration1 $20,733.39
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4025 Shreve - F.024
Activity Title:                                             LRA Acq of 4025 Shreve
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4025 Shreve - #F.024

Activity Description

4025 Shreve, St. Louis, MO  63115
Target Area A

Location Description:

 Funding for this project was approved by the City's Board of Estimate and Apportionment on April 20, 2016.  Legal documents were routed and
construction is anticipated to begin during the thrid quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4100 Minnesota - F.002
Activity Title:                                             LRA Acq of 4100 Minnesota

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/04/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4100 Minnesota - F.002
Activity Title:                                             LRA Acq of 4100 Minnesota
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,992.14

$4,992.14

$4,992.14

$4,992.14

$4,992.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,992.14

Community Development Administration1 $4,992.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4100 Minnesota.

Activity Description

4100 Minnesota, St. Louis, MO 63118
Target Area A

Location Description:

 This project received a Fall 2015 NOFA award.  Pre-development activities took place during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4123 Minnesota - F.082
Activity Title:                                             LRA Acq of 4123 Minnesota
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4123 Minnesota - F.082
Activity Title:                                             LRA Acq of 4123 Minnesota
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/14/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,467.26

$16,467.26

$16,467.26

$16,467.26

$14,366.66

$2,100.60

Program Income Received: $0.00

Total Funds Expended: $16,467.26

Community Development Administration1 $16,467.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4123 Minnesota - #F.082

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4123 Minnesota - F.082
Activity Title:                                             LRA Acq of 4123 Minnesota

4123 Minnesota, St. Louis, MO  63118
Target Area A

Location Description:

 Pre-development activities continue to take place for this project which was awarded funding as part of the Fall 2015 NOFA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4218 S. 37th - F.066
Activity Title:                                             LRA Acq of 4218 S. 37th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,555.00

$13,555.00

$13,555.00

$13,555.00

$13,555.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4218 S. 37th - F.066
Activity Title:                                             LRA Acq of 4218 S. 37th

Total Funds Expended: $13,555.00

Community Development Administration1 $13,555.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4218 S. 37th - purchased at Tax Sale 145 - #F.066

Activity Description

4218 S. 37th, St. Louis, MO  63116
Target Area A

Location Description:

 Construction is approximately 65% complete as of June 30, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4318 Virginia
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4318 Virginia
Activity Title:
Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be completely rehabilitated in accordance with all NSP standards and sold to an eligible buyer upon completion.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4318 Virginia - F.143
Activity Title:                                             LRA Acq of 4318 Virginia
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4318 Virginia - F.143
Activity Title:                                             LRA Acq of 4318 Virginia

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/30/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,729.65

$59,729.65

$59,729.65

$59,729.65

$55,929.65

$3,800.00

Program Income Received: $0.00

Total Funds Expended: $59,729.65

Community Development Administration1 $59,729.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4318 Virginia - #F.143

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4318 Virginia - F.143
Activity Title:                                             LRA Acq of 4318 Virginia

4318 Virginia, St. Louis, MO  63111
Target Area A

Location Description:

 Construction continues on this project and is approximately 90% complete.  It is anticipated that construction will be completed and the house
sold to an eligible buyer by the second quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4325 Ashland - F.159
Activity Title:                                             LRA Acq of 4325 Ashland

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/01/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,615.39

$18,615.39

$18,615.39

$18,615.39

$18,615.39

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4325 Ashland - F.159
Activity Title:                                             LRA Acq of 4325 Ashland
Program Income Received: $1.00

Total Funds Expended: $18,615.39

Community Development Administration1 $18,615.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandonded or foreclosed property at 4325 Ashland - #F.159

Activity Description

4325 Ashland, St Louis, MO  63115
Target Area B

Location Description:

 As reported in a previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4420 Sexauer - F.134
Activity Title:                                             LRA Acq of 4420 Sexauer

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/29/2009 09/03/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4420 Sexauer - F.134
Activity Title:                                             LRA Acq of 4420 Sexauer
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,088.56

$13,088.56

$13,088.56

$13,088.56

$13,088.56

$0.00

Program Income Received: $1.00

Total Funds Expended: $13,088.56

Community Development Administration1 $13,088.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4420 Sexauer - #F.134
 This property is also being reported in the Project Rehab Section.  In order to avoid double counting of performance measures and benefit
information, those numbers will be reported under the rehab activity category.

Activity Description

4420 Sexauer, St. Louis, MO  63115
Target Area A

Location Description:

 This property sold for $50,000 on 2/18/14 to a single black male whose annual income was $37,065.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4420 Sexauer - F.134
Activity Title:                                             LRA Acq of 4420 Sexauer

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4420 Sexauer - F.134-R
Activity Title:                                             Rehab of 4420 Sexauer

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,827.16

$188,827.16

$186,699.19

$186,699.19

$156,715.25

$29,983.94

Program Income Received: $36,253.73

Total Funds Expended: $172,157.16

Community Development Administration1 $172,157.16

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4420 Sexauer - F.134-R
Activity Title:                                             Rehab of 4420 Sexauer

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 4420 Sexauer - F.134-R

Activity Description

4420 Sexauer, St. Louis MO  63115
Target Area A

Location Description:

Reported as closed last quarter - see beneficiary info

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4423 Red Bud - F.003
Activity Title:                                             LRA Acq of 4423 Red Bud

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

05/20/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4423 Red Bud - F.003
Activity Title:                                             LRA Acq of 4423 Red Bud
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,886.68

$4,886.68

$4,886.68

$4,886.68

$4,886.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,886.68

Community Development Administration1 $4,886.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 4423 Red Bud

Activity Description

4423 Red Bud, St. Louis, MO 63115
Target Area B

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4434 Virginia
Activity Title:                                             4434 Virginia

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4434 Virginia
Activity Title:                                             4434 Virginia
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09-NSP-35-02F Home Ownership Assistance

Projected Start Date: Projected End Date:

12/01/2014 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000.00

$1,000.00

$1,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a single-family home for sale upon completion to a LMMI buyer.

Activity Description



10362

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4434 Virginia
Activity Title:                                             4434 Virginia

4434 Virginia is located in the Dutchtown neighborhood, a priority NSP neighborhood.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4434 Virginia - F.100
Activity Title:                                             LRA Acq of 4434 Virginia

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,654.95

$46,654.95

$46,654.95

$46,654.95

$46,654.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,654.95

Community Development Administration1 $46,654.95
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4434 Virginia - F.100
Activity Title:                                             LRA Acq of 4434 Virginia
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4434 Virginia - #F.100

Activity Description

4434 Virginia, St. Louis, MO  63111
Target Area A

Location Description:

 Construction is approximately 90% completed as of June 30, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4436 Alaska - F.069
Activity Title:                                             LRA Acq of 4436 Alaska

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/28/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4436 Alaska - F.069
Activity Title:                                             LRA Acq of 4436 Alaska
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,009.16

$55,009.16

$55,009.16

$55,009.16

$55,009.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,009.16

Community Development Administration1 $55,009.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4436 Alaska - #F.069

Activity Description

<!--[if gte mso 9]><xml> <w:WordDocument> <w:View>Normal</w:View> <w:Zoom>0</w:Zoom> <w:Compatibility>
<w:BreakWrappedTables /> <w:SnapToGridInCell /> <w:WrapTextWithPunct /> <w:UseAsianBreakRules /> </w:Compatibility>
<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]-->
4436 Alaska, St. Louis, MO  63111
Target Area A

Location Description:

 As of June 30, 2016 this project is approximately 80% completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4446 Clarence
Activity Title:                                             4446 Clarence

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

09-NSP-35-02F Home Ownership Assistance

Projected Start Date: Projected End Date:

05/20/2016 05/19/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be completely rehabilitated and sold to a qualified buyer upon completion in accordance with all NSP standards.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4446 Clarence
Activity Title:                                             4446 Clarence

This property is located in the O'Fallon neighborhood, a second tier priority neighborhood for NSP projects.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4535 Adelaide - F.146
Activity Title:                                             LRA Acq of 4535 Adelaide

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

01/21/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,670.41

$24,670.41

$24,670.41

$24,670.41

$24,670.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,670.41

Community Development Administration1 $24,670.41
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4535 Adelaide - F.146
Activity Title:                                             LRA Acq of 4535 Adelaide
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4535 Adelaide - #F.146

Activity Description

4535 Adelaide, St. Louis, MO  63115
Target Area B

Location Description:

 This project is completed and reported under the B-11-MN-29-0002 grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4537 Michigan - F.140
Activity Title:                                             LRA Acquisition of 4537 Michigan

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/06/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4537 Michigan - F.140
Activity Title:                                             LRA Acquisition of 4537 Michigan
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,550.84

$33,550.84

$33,550.84

$33,550.84

$30,050.84

$3,500.00

Program Income Received: $1.00

Total Funds Expended: $33,550.84

Community Development Administration1 $33,550.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4537 Michigan - #F.140

Activity Description

4537 Michigan, St. Louis, MO  63111
Target Area B

Location Description:

sold

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4624 Virginia - F.001
Activity Title:                                             LRA Acq of 4624 Virginia
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4624 Virginia - F.001
Activity Title:                                             LRA Acq of 4624 Virginia
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/01/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,346.11

$38,346.11

$38,346.11

$38,346.11

$38,346.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,346.11

Community Development Administration1 $38,346.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquired foreclosed or abandoned property at 4624 Virginia - #F.001

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4624 Virginia - F.001
Activity Title:                                             LRA Acq of 4624 Virginia

4624 Virginia, St. Louis, MO  63111
Target Area A

Location Description:

 The existing developer for this project will not be able to complete the project. CDAstaff and the City Counselor's Office met with the developer
of this project during the reporting period in order to discuss a voluntary signing of the project over toCDAso that a new developer could be
procured in order to complete the project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4634 Virginia
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4634 Virginia
Activity Title:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This property will be completely rehabilitated in accordance with all NSP standards and sold to a qualified buyer.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4634-36 Virginia - F.028
Activity Title:                                             LRA Acq of 4634-36 Virginia

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4634-36 Virginia - F.028
Activity Title:                                             LRA Acq of 4634-36 Virginia
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,469.01

$34,469.01

$34,469.01

$34,469.01

$34,469.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,469.01

Community Development Administration1 $34,469.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4634-36 Virginia - #F.028

Activity Description

4634-36 Virginia, St. Louis, MO  63111
Target Area A

Location Description:

 This project received a Fall 2015 NOFA award.  During this quarter pre-development activities continue to take place.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4636 Virginia
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will entail a complete rehabilitation that will be sold to a qualified buyer upon completion in accordance with all NSP standards.

Activity Description



10374

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4636 Virginia
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4638 Lewis Place - F.071
Activity Title:                                             LRA Acquisition of 4638 Lewis Place

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,580.27

$24,580.27

$24,580.27

$24,580.27

$24,580.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,580.27

Community Development Administration1 $24,580.27
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4638 Lewis Place - F.071
Activity Title:                                             LRA Acquisition of 4638 Lewis Place
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property at 4638 Lewis Place - #F.071

Activity Description

4638 Lewis Place, St. Louis MO  63113
Target Area B

Location Description:

 Pre-development activities including design and budget approval and financing commitments have been completed.  Closing and construction
is anticipated to begin in the first quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4638 Lewis Place - F.163
Activity Title:                                             Rehab of 4638 Lewis Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/01/2013 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4638 Lewis Place - F.163
Activity Title:                                             Rehab of 4638 Lewis Place
Community Development Administration1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,297.16

$73,297.16

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Development Administration1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of 4638 Lewis Place

Activity Description

4638 Lewis Place

Location Description:

 As of June 30, 2016, construction is approximately 15% completed on this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4753 Michigan - F.023
Activity Title:                                             LRA Acq of 4753 Michigan
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4753 Michigan - F.023
Activity Title:                                             LRA Acq of 4753 Michigan

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/23/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,227.90

$34,227.90

$34,227.90

$34,227.90

$34,227.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,227.90

Community Development Administration1 $34,227.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

       Normal   0               MicrosoftInternetExplorer4       Acquisition of abandoned or foreclosed property at 4753 Michigan - F.023

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4753 Michigan - F.023
Activity Title:                                             LRA Acq of 4753 Michigan

<!--[if gte mso 9]><xml> <w:WordDocument> <w:View>Normal</w:View> <w:Zoom>0</w:Zoom> <w:Compatibility>
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4753 Michigan, St. Louis, MO  63111
Target Area B

Location Description:

 As reported in a previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4901 Penrose - F.070
Activity Title:                                             LRA Acq of 4901 Penrose

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/31/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$17,999.54

$17,999.54

$17,999.54

$17,999.54
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4901 Penrose - F.070
Activity Title:                                             LRA Acq of 4901 Penrose

Program Funds Drawdown:

Program Income Drawdown:

$17,999.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,999.54

Community Development Administration1 $17,999.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4901 Penrose - #F.070

Activity Description

4901 Penrose, St. Louis, MO  63115
Target Area A

Location Description:

 Closing is scheduled for April. Will report beneficiary information in next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4917 Penrose - F.079
Activity Title:                                             LRA Acq of 4917 Penrose

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4917 Penrose - F.079
Activity Title:                                             LRA Acq of 4917 Penrose
07/17/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,837.00

$24,837.00

$24,837.00

$24,837.00

$24,837.00

$0.00

Program Income Received: $2.00

Total Funds Expended: $24,837.00

Community Development Administration1 $24,837.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 4917 Penrose - #F.079

Activity Description

4917 Penrose, St. Louis, MO  63115
Target Area A

Location Description:

 Rehab is 90% complete.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        4917 Penrose - F.079
Activity Title:                                             LRA Acq of 4917 Penrose

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5010 Grace - F.147
Activity Title:                                             LRA Acq of 5010 Grace

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

01/21/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,067.99

$50,067.99

$50,067.99

$50,067.99

$46,067.99

$4,000.00

Program Income Received: $0.00

Total Funds Expended: $50,067.99

Community Development Administration1 $50,067.99

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5010 Grace - F.147
Activity Title:                                             LRA Acq of 5010 Grace

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5010 Grace - #F.147

Activity Description

5010 Grace, St. Louis, MO  63116
Target Area A

Location Description:

 Pre-development activities continue to take place for this project.  It is anticipated that construction will begin either during the late third
quarter or early fourth quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5079 Cates - F.122
Activity Title:                                             LRA Acq of 5079 Cates

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5079 Cates - F.122
Activity Title:                                             LRA Acq of 5079 Cates
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,705.00

$6,705.00

$6,705.00

$6,705.00

$6,705.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,705.00

Community Development Administration1 $6,705.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5079 Cates - purchased at Tax Sale 148 - #F.122

Activity Description

5079 Cates, St. Louis, MO  63113
Target Area A

Location Description:

 This property was purchased back from the program under the low-cost disposition rule.  The original $6,705 was repaid to the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5201 Ashland - F.096
Activity Title:                                             LRA Acq of 5201 Ashland

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5201 Ashland - F.096
Activity Title:                                             LRA Acq of 5201 Ashland
Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/03/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,921.31

$15,921.31

$15,921.31

$15,921.31

$15,921.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,921.31

Community Development Administration1 $15,921.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5201 Ashland - #F.096

Activity Description

5201 Ashland, St. Louis, MO  63115
Target Area A

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5201 Ashland - F.096
Activity Title:                                             LRA Acq of 5201 Ashland

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5235 Northland - F.129
Activity Title:                                             LRA Acq of 5235 Northland

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/27/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,393.24

$5,393.24

$5,393.24

$5,393.24

$5,393.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,393.24

Community Development Administration1 $5,393.24
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5235 Northland - F.129
Activity Title:                                             LRA Acq of 5235 Northland
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5235 Northland - #F.129

Activity Description

5235 Northland, St. Louis, MO  63113
Target Area A

Location Description:

 Issueing another RFP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5532 Gilmore - F.080
Activity Title:                                             LRA Acq of 5532 Gilmore

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/31/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5532 Gilmore - F.080
Activity Title:                                             LRA Acq of 5532 Gilmore
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,903.70

$26,903.70

$26,903.70

$26,903.70

$26,903.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,903.70

Community Development Administration1 $26,903.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5532 Gilmore - #F.080

Activity Description

5532 Gilmore, St. Louis, MO  63120
Target Area A

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5562 Palm - F.149
Activity Title:                                             LRA Acq of 5562 Palm
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5562 Palm - F.149
Activity Title:                                             LRA Acq of 5562 Palm
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

01/05/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,839.71

$78,839.71

$78,839.71

$78,839.71

$78,839.71

$0.00

Program Income Received: $1.00

Total Funds Expended: $78,839.71

Community Development Administration1 $78,839.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5562 Palm - #F.149

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5562 Palm - F.149
Activity Title:                                             LRA Acq of 5562 Palm

5562 Palm, St. Louis, MO  63120
Target Area B

Location Description:

 This property was sold on January 28, 2016 to a Caucasian, non-Hispanic, single, non-elderly, buyer with a household income of $33,000 (60-
80% AMI).  The sales price was $50,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5566 Palm - F.150
Activity Title:                                             LRA Acq of 5566 Palm

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

01/05/2010 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,803.23

$83,803.23

$83,803.23

$83,803.23

$83,803.23

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5566 Palm - F.150
Activity Title:                                             LRA Acq of 5566 Palm
Program Income Received: $0.00

Total Funds Expended: $83,803.23

Community Development Administration1 $83,803.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5566 Palm - #F.150

Activity Description

5566 Palm, St. Louis, MO  63120
Target Area B

Location Description:

 Construction is 100% completed and the property is listed for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5601 Goodfellow - F.025
Activity Title:                                             LRA Acq of 5601 Goodfellow

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/15/2009 09/03/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5601 Goodfellow - F.025
Activity Title:                                             LRA Acq of 5601 Goodfellow
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,460.91

$19,460.91

$19,460.91

$19,460.91

$19,460.91

$0.00

Program Income Received: $1.00

Total Funds Expended: $19,460.91

Community Development Administration1 $19,460.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5601 Goodfellow - F.025

Activity Description

5601 Goodfellow, St. Louis, MO  63136
Target Area B

Location Description:

 As reported in a previous QPR, this rehab is completed and sold. Beneficiary information will be uploaded as soon as the new templates are
completed.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5601 Goodfellow - F.025
Activity Title:                                             LRA Acq of 5601 Goodfellow

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5609 Goodfellow - F.095
Activity Title:                                             LRA Acq of 5609 Goodfellow

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/10/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,182.02

$18,182.02

$18,182.02

$18,182.02

$18,182.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,182.02

Community Development Administration1 $18,182.02

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5609 Goodfellow - F.095
Activity Title:                                             LRA Acq of 5609 Goodfellow

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5609 Goodfellow - #F.095

Activity Description

5609 Goodfellow, St. Louis, MO  63136
Target Area B

Location Description:

 Construction is 100% complete on this property which is listed for sale.  It is currently occupied by a low/moderate income tenant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5722 Goodfellow - F.128
Activity Title:                                             LRA Acq of 5722 Goodfellow

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/16/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5722 Goodfellow - F.128
Activity Title:                                             LRA Acq of 5722 Goodfellow
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,034.61

$11,034.61

$11,034.61

$11,034.61

$11,034.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,034.61

Community Development Administration1 $11,034.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5722 Goodfellow - #F.128

Activity Description

5722 Goodfellow, St. Louis, MO  63136
Target Area B

Location Description:

 Waiting for this to be demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5727 Era - F.077
Activity Title:                                             LRA Acq of 5727 Era

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5727 Era - F.077
Activity Title:                                             LRA Acq of 5727 Era
Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/22/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,216.01

$12,216.01

$12,216.01

$12,216.01

$12,216.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,216.01

Community Development Administration1 $12,216.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5727 Era - #F.077

Activity Description

5727 Era, St. Louis, MO  63136
Target Area B

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5727 Era - F.077
Activity Title:                                             LRA Acq of 5727 Era

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5727 Pamplin - F.027
Activity Title:                                             LRA Acq of 5727 Pamplin

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/01/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,779.35

$21,779.35

$21,779.35

$21,779.35

$21,779.35

$0.00

Program Income Received: $1.00

Total Funds Expended: $21,779.35

Community Development Administration1 $21,779.35
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5727 Pamplin - F.027
Activity Title:                                             LRA Acq of 5727 Pamplin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5727 Pamplin - F.027

Activity Description

<!--[if gte mso 9]><xml> <w:WordDocument> <w:View>Normal</w:View> <w:Zoom>0</w:Zoom> <w:Compatibility>
<w:BreakWrappedTables /> <w:SnapToGridInCell /> <w:WrapTextWithPunct /> <w:UseAsianBreakRules /> </w:Compatibility>
<w:BrowserLevel>MicrosoftInternetExplorer4</w:BrowserLevel> </w:WordDocument> </xml><![endif]-->
5727 Pamplin, St. Louis, MO  63136
Target Area B

Location Description:

 This home was sold on March 2, 2016 for $75,000.  The household composition is African-American, non-Hispanic, size of four with an annual
income of $37,000 which is less than 60% of the Area Median Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5727 Pamplin- F.082-R
Activity Title:                                             5727 Pamplin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5727 Pamplin- F.082-R
Activity Title:                                             5727 Pamplin
Primary Responsible Organization:

Community Development Administration2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,279.16

$152,279.16

$152,279.16

$141,539.16

$139,133.16

$2,406.00

Program Income Received: $31,818.75

Total Funds Expended: $115,011.00

Community Development Administration2 $115,011.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of foreclosed or abandoned property

Activity Description

5727 Pamplin

Location Description:

 This home sold on 03/02/2016 to a Black/African-American household of four, with an annual income of $37,000, which is less than 60% of
AMI.  The sales price was $75,000.

Activity Progress Narrative:

Address City State Zip Status Accept
5727 Pamplin St. Louis Missouri 63136 Address Not Submitted to GSC N/A 1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5741 Wells - F.126
Activity Title:                                             LRA Acq of 5741 Wells

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,805.00

$5,805.00

$5,805.00

$5,805.00

$5,805.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,805.00

Community Development Administration1 $5,805.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 5741 Wells - purchased at Tax Sale 148 - #F.126

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5741 Wells - F.126
Activity Title:                                             LRA Acq of 5741 Wells

5741 Wells, St. Louis, MO  63112
Target Area A

Location Description:

 Pre-development activities continue to take place on this project.  Construction is anticipated to begin in either the late 3rd quarter or early
fourth quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5923 Emma - F.072
Activity Title:                                             LRA Acq of 5923 Emma

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/30/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,494.08

$13,494.08

$13,494.08

$13,494.08

$13,494.08

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        5923 Emma - F.072
Activity Title:                                             LRA Acq of 5923 Emma
Program Income Received: $0.00

Total Funds Expended: $13,494.08

Community Development Administration1 $13,494.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 5923 Emma - #F.072

Activity Description

5923 Emma, St. Louis, MO  63136
Target Area B

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6020 Garesche - F.098
Activity Title:                                             LRA Acq of 6020 Garesche

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

09/30/2009 09/03/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        6020 Garesche - F.098
Activity Title:                                             LRA Acq of 6020 Garesche
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,538.77

$16,538.77

$16,538.77

$16,538.77

$16,538.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,538.77

Community Development Administration1 $16,538.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 6020 Garesche - #F.098

Activity Description

6020 Garesche, St. Louis, MO  63136
Target Area B

Location Description:

 No activity at this time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        7961 Frederick - F.136
Activity Title:                                             LRA Acq of 7961 Frederick

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/24/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,009.59

$6,009.59

$6,009.59

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,009.59

Community Development Administration1 $6,009.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 7961 Frederick - #F.136

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        7961 Frederick - F.136
Activity Title:                                             LRA Acq of 7961 Frederick

7961 Frederick, St. Louis, MO  63147
Target Area A

Location Description:

 As previously reported, this property was sold to Metropolitan Sewer District for $1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8107 N. Broadway - F.101
Activity Title:                                             LRA Acq of 8107 N. Broadway

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,205.00

$9,205.00

$9,205.00

$9,205.00

$9,205.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8107 N. Broadway - F.101
Activity Title:                                             LRA Acq of 8107 N. Broadway

Total Funds Expended: $9,205.00

Community Development Administration1 $9,205.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 8107 N. Broadway - purchased at Tax Sale 148 - #F.101

Activity Description

8107 N. Broadway, St. Louis, MO  63147
Target Area A

Location Description:

 No activity to date. Will possibly be developed as commercial.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8304 Peggy - F.081
Activity Title:                                             LRA Acq of 8304 Peggy

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

07/27/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



10406

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8304 Peggy - F.081
Activity Title:                                             LRA Acq of 8304 Peggy
Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,169.28

$18,169.28

$18,169.28

$18,169.28

$18,169.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,169.28

Community Development Administration1 $18,169.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 8304 Peggy - #F.081
 This property is also being reported under Rehab Projects.  In order to avoid double counting of benefit data, the performance numbers related
to this address will be reported under the Rehab category.

Activity Description

8304 Peggy, St. Louis, MO  63147
Target Area A

Location Description:

 Construction is 100% complete on this property which is listed for sale.  It is currently occupied by a low/moderate income tenant.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8304 Peggy - F.081
Activity Title:                                             LRA Acq of 8304 Peggy

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8304 Peggy Court - F.081-R
Activity Title:                                             Rehab of 8304 Peggy Court

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP-35-02-Rehab-LMMI-SF CDA Rehab-LMMI-SF

Projected Start Date: Projected End Date:

01/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,233.49

$96,233.49

$96,233.49

$84,250.16

$34,855.16

$49,395.00

Program Income Received: $0.00

Total Funds Expended: $84,250.16

Community Development Administration1 $84,250.16

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8304 Peggy Court - F.081-R
Activity Title:                                             Rehab of 8304 Peggy Court

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property at 8304 Peggy Court - #F.081-R

Activity Description

8304 Peggy Court, St. Louis MO  63147
Target Area A

Location Description:

 Property is currently being rented to a tenant who is hoping to purchase property. The sales price is set at $65,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        835 Harlan - F.001
Activity Title:                                             LRA Acq of 835 Harlan

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/10/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        835 Harlan - F.001
Activity Title:                                             LRA Acq of 835 Harlan
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,145.32

$3,145.32

$3,145.32

$3,145.32

$3,145.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,095.32

Community Development Administration1 $3,095.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 835 Harlan - #F.001
 The rehab of this property will be using State NSP Funds, therefore in order to avoid double counting, all benefit information will be reported
under State 1 NSP.

Activity Description

835 Harlan, St. Louis, MO  63147
Target Area A

Location Description:

Reported as sold in November 2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8532 Church Rd. - F.135
Activity Title:                                             LRA Acq of 8532 Church Rd.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,449.55

$6,449.55

$6,449.55

$6,449.55

$4,799.66

$1,649.89

Program Income Received: $0.00

Total Funds Expended: $6,449.55

Community Development Administration1 $6,449.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 8532 Church Rd. - #F.109

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8532 Church Rd. - F.135
Activity Title:                                             LRA Acq of 8532 Church Rd.

8532 Church Rd., St. Louis, MO  63147
Target Area A

Location Description:

No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8706 Annetta - F.139
Activity Title:                                             LRA Acq of 8706 Annetta

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

11/10/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,795.36

$47,795.36

$47,795.36

$47,795.36

$47,795.36

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8706 Annetta - F.139
Activity Title:                                             LRA Acq of 8706 Annetta

Total Funds Expended: $47,795.36

Community Development Administration1 $47,795.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned or foreclosed property at 8706 Annetta - #F.139

Activity Description

8706 Annetta, St. Louis, MO  63147
Target Area A

Location Description:

 A NOFA proposal was received for this property on June 30, 2016.  Funding awards will be issued on July 22, 2016 and reported on this next
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8997 Newby - F.104
Activity Title:                                             LRA Acq of 8997 Newby

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

10/20/2009 09/03/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        8997 Newby - F.104
Activity Title:                                             LRA Acq of 8997 Newby
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,205.00

$13,205.00

$13,205.00

$13,205.00

$13,205.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,205.00

Community Development Administration1 $13,205.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 8997 Newby - purchased at Tax Sale 148 - #F.104

Activity Description

8997 Newby, St. Louis, MO  63147
Target Area A

Location Description:

 No activity at this time. May be demolised.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Cancelled Activity
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Cancelled Activity
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CPDC/DRG - F.C02
Activity Title:                                             Real Estate Consulting Services

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

09-NSP-Admin Administration

Projected Start Date: Projected End Date:

08/14/2009 09/03/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Land Reutilization Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,737.00

$35,737.00

$35,737.00

$35,737.00

$35,737.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,737.00

Land Reutilization Authority $35,737.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        CPDC/DRG - F.C02
Activity Title:                                             Real Estate Consulting Services

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CPDC/DRG is providing consulting and negotiating services to CDA/LRA for acquisitions of foreclosed properties.

Activity Description

N/A

Location Description:

 All invoices were received and paid for services rendered.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Multiple Appraisals
Activity Title:                                             Appraisal Services by Eagle Realty

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP-33-55-LMMI-SF-Acquisition LRA/NSP Acquisition Program LMMI-SF

Projected Start Date: Projected End Date:

06/02/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Land Reutilization Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $17,065.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Multiple Appraisals
Activity Title:                                             Appraisal Services by Eagle Realty
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,065.00

$17,065.00

$17,065.00

$17,065.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,065.00

Land Reutilization Authority $17,065.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Appraisal services for 96 appraisals of properties that were not acquired.

Activity Description

Multiple addresses in Target Areas A, B, C and D

Location Description:

 There has been no activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rehab Admin - State NSP LH-Multi-Family
Activity Title:                                             Rehab Admin - 3 State LH-MF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Rehab Admin - State NSP LH-Multi-Family
Activity Title:                                             Rehab Admin - 3 State LH-MF
09-NSP-35-02-Rehab-LH-MF Rehab of Acquired Properties - LH Multi-Family

Projected Start Date: Projected End Date:

01/01/2010 09/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Administration1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,000.00

Community Development Administration1 $45,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This will cover costs associated with admin rehab for the three multi-family properties to be rehabbed with NSP State funds.

Activity Description

The addresses of the State funded rehab projects are 1927-31 Destrehan, 2018-20 Mallincrodt, and 2014 Mallinckrodt.

Location Description:

 Although this project is complete, we are still waiting on beneficiary information.

Activity Progress Narrative:



10419

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-29-0002
Grantee :                       St. Louis, MO

Award Date: 01/30/2009 Grant Authorized Amount: $5,532,792.00 Estimated PI/RL Funds: $500,000.00

Grantee Activity Number:                        Rehab Admin - State NSP LH-Multi-Family
Activity Title:                                             Rehab Admin - 3 State LH-MF

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Action Plan Narrative :  Areas of Greatest Need :  The City of Henderson has been one of the fastest growing Cities in the nation
over the past decade. The City experienced rapid land and housing price appreciation associated with this rapid growth. Within
the past two years the so-called housing bubble has burst and statistics indicate Southern Nevada as a whole has been one of
the most negatively impacted areas in the country. To some extent the City has experienced the same toxic combination of
predatory and subprime lending practices coupled with low teaser rates on Adjustable Rate Mortgages (ARM) which have
received recent national attention. These problems were magnified in Southern Nevada due to extreme real estate investor
speculation associated with the rapid growth of the area. The resulting loss of owner equity has resulted in several
neighborhoods within the City at risk of deterioration.  Distribution and and Uses of Funds :  The City of Henderson will seek
partnerships with community based organizations as the preferred program delivery method. The City of Henderson will provide
NSP funds to one or more nonprofit community based organizations that have the experience and capacity to assist the City in
delivering the NSP funding to the described areas of greatest need. Partnerships will be established through a Request for
Qualification (RFQ) or a Request for Proposal system (RFP). The RFQ or RFP and subsequent Agreements concerning the use of
NSP funds will require utilization of funding within the areas of greatest need, as identified in section A. The City has identified
the following tools to be used in addressing the three categories in the NSP statute within the identified areas of greatest need.
The City will institute a Homebuyer Assistance Program (HAP) to assist households with incomes which do not exceed 120% of
Area Median Income (AMI). The City will also provide funds to one or more nonprofit organizations through an RFQ or RFP
process to purchase and rehabilitate homes and then sell to households with incomes which do not exceed 120% AMI. The City
will provide funds through an RFQ or RFP process to one or more nonprofits to provide the required educational components in
utilization of the NSP funds in purchasing properties.
  Amendment:
 The City of Henderson amended Southern Nevada Regional Housing Authority's Agreement. Their award was increased by
$75,056 of NSP1 federal funds. It was approved by City Council with no comments at the October 21, 2014 Council Meeting. The
funds were allocated from the City's internal Housing Assistance Program.
 Additionally, $12,119.48 of Program Income was allocated to the Admin budget.  Definitions and Descriptions :  (1)  Definition of
blighted structure in context of state or local law.
 A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare.  For purposes of the NSP the City of Henderson does not have blighted structures.
 (2)  Definition of affordable rents.  The City of Henderson will use the lower of HUDs published Fair Market Rents (FMR) or the
most current Local Housing-Market Conditions rents as published by the UNVL Center for Business and Economic Research to
establish affordable rents for the NSP program.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The City of Henderson will ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
development of abandoned and foreclosed-upon homes and residential properties assisted with NSP funds will remain affordable
to individuals and families whose incomes do not exceed 120 percent of area median income.  The City will adopt the HOME
Program definitions and standards for affordability periods.  These standards will conform to HOME program standards for
homeownership housing found in 24 CFR 92.254 and for rentals found in 24 CFR 92.252 (a), (c), (e), and (f).  To ensure
affordability of rental units the City will monitor each nonprofit utilizing NSP funds on a yearly basis to verify compliance.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 The housing rehabilitation standards that will apply to NSP assisted rehabilitation activities will require that all buildings be
brought up to local code, that required building permits be obtained and that appropriate inspections be performed.
 The City of Henderson Affordable Housing Program has existing established rehabilitation standards for use in existing
rehabilitation activities.  These locally developed standards meet the requirements of the existing HOME program and will be
applied to NSP assisted activities.  Low Income Targeting :  The City will meet this requirement by funding 2 non-profits Southern
Nevada Regional Housing Authority and Hope Link. The non-porfits will purchase rehab and rent single family homes to
households below 50% AMI.
 The City of Henderson will use at least 25% of available NSP funds for the purchase and redevelopment of abandoned or
foreclosed homes or residential properties for housing for individuals or families with incomes which do not exceed 50 percent of
area median income.  We expect this allocation of funding will primarily be utilized in the Purchase and Rehabilitation as Rental
activity as described in section G.2 of this Plan, although some households may be qualified under the Purchase and
Rehabilitation or Housing Assistance Program activities as well.  Acquisition and Relocation :  The City's policy will be not to
aquire ocuppied properties. However if we do assist with the acquisition of an occupied property the City will follow URA
Regulations.  Public Comment :  The Draft NSP Substantial Amendment document was made available for public review and
comment in written form at City Hall and two public libraries, and  electronically posted on the City of Henderson website at
http://www.cityofhenderson.com/neighborhood_services/index.php.
 Notice of the public review & comment period was posted in both English and Spanish in the local  Review Journal  newspaper
on November 8, 2008.  The comment period was open from November 8 through November 24, 2008.  A public hearing to
receive additional comments from the public was held during the City Council meeting on November 18, 2008, during which City
Council approved submission of this Substantial Amendment.
 The City received two comments during the public comment period and both concerned the Professional Services activity
proposing Housing Counseling.  The comments are as follows:
  A) Participation with any agency or community partner to provide homebuyer education programs through the Neighborhood
Stabilization Program should ensure the agency or community partner is:
      1)  HUD approved as a comprehensive housing counseling agency, preferably as a Local Housing Counseling Agency, as
criteria and oversight is much stricter than for organizations approved through a national HUD intermediary.
      2)  Ensure any nonprofit agency or community partner providing service of any type through the Neighborhood Stabilization
Program be financially solvent, as all services will be provided on a reimbursable basis.  An agency or community partner not in
the position to provide services from reserves while awaiting reimbursement may jeopardize the Neighborhood Stabilization
Program.  This is easily accomplished through accessing a nonprofit agency or community partner's 990 tax return (a public
document) or by requesting audited financials, which all nonprofit or community partners should have to ensure adequate
financial oversight.
     B) To ensure that there is quality delivery of counseling and education services to the residents of Clark County by unbiased
neutral housing counselors and educators, all such personnel shall obtain and maintain a Certified Housing Counselor
designation, with such certification obtained by an accredited independent third party.
  RESPONSE TO COMMENTS: The City intends to include these recommendations in developing the Professional Services Housing
Counseling criteria.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Action Plan Narrative :  Areas of Greatest Need :  The City of Henderson has been one of the fastest growing Cities in the nation
over the past decade. The City experienced rapid land and housing price appreciation associated with this rapid growth. Within
the past two years the so-called housing bubble has burst and statistics indicate Southern Nevada as a whole has been one of
the most negatively impacted areas in the country. To some extent the City has experienced the same toxic combination of
predatory and subprime lending practices coupled with low teaser rates on Adjustable Rate Mortgages (ARM) which have
received recent national attention. These problems were magnified in Southern Nevada due to extreme real estate investor
speculation associated with the rapid growth of the area. The resulting loss of owner equity has resulted in several
neighborhoods within the City at risk of deterioration.  Distribution and and Uses of Funds :  The City of Henderson will seek
partnerships with community based organizations as the preferred program delivery method. The City of Henderson will provide
NSP funds to one or more nonprofit community based organizations that have the experience and capacity to assist the City in
delivering the NSP funding to the described areas of greatest need. Partnerships will be established through a Request for
Qualification (RFQ) or a Request for Proposal system (RFP). The RFQ or RFP and subsequent Agreements concerning the use of
NSP funds will require utilization of funding within the areas of greatest need, as identified in section A. The City has identified
the following tools to be used in addressing the three categories in the NSP statute within the identified areas of greatest need.
The City will institute a Homebuyer Assistance Program (HAP) to assist households with incomes which do not exceed 120% of
Area Median Income (AMI). The City will also provide funds to one or more nonprofit organizations through an RFQ or RFP
process to purchase and rehabilitate homes and then sell to households with incomes which do not exceed 120% AMI. The City
will provide funds through an RFQ or RFP process to one or more nonprofits to provide the required educational components in
utilization of the NSP funds in purchasing properties.
  Amendment:
 The City of Henderson amended Southern Nevada Regional Housing Authority's Agreement. Their award was increased by
$75,056 of NSP1 federal funds. It was approved by City Council with no comments at the October 21, 2014 Council Meeting. The
funds were allocated from the City's internal Housing Assistance Program.
 Additionally, $12,119.48 of Program Income was allocated to the Admin budget.  Definitions and Descriptions :  (1)  Definition of
blighted structure in context of state or local law.
 A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare.  For purposes of the NSP the City of Henderson does not have blighted structures.
 (2)  Definition of affordable rents.  The City of Henderson will use the lower of HUDs published Fair Market Rents (FMR) or the
most current Local Housing-Market Conditions rents as published by the UNVL Center for Business and Economic Research to
establish affordable rents for the NSP program.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 The City of Henderson will ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental, or
development of abandoned and foreclosed-upon homes and residential properties assisted with NSP funds will remain affordable
to individuals and families whose incomes do not exceed 120 percent of area median income.  The City will adopt the HOME
Program definitions and standards for affordability periods.  These standards will conform to HOME program standards for
homeownership housing found in 24 CFR 92.254 and for rentals found in 24 CFR 92.252 (a), (c), (e), and (f).  To ensure
affordability of rental units the City will monitor each nonprofit utilizing NSP funds on a yearly basis to verify compliance.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 The housing rehabilitation standards that will apply to NSP assisted rehabilitation activities will require that all buildings be
brought up to local code, that required building permits be obtained and that appropriate inspections be performed.
 The City of Henderson Affordable Housing Program has existing established rehabilitation standards for use in existing
rehabilitation activities.  These locally developed standards meet the requirements of the existing HOME program and will be
applied to NSP assisted activities.  Low Income Targeting :  The City will meet this requirement by funding 2 non-profits Southern
Nevada Regional Housing Authority and Hope Link. The non-porfits will purchase rehab and rent single family homes to
households below 50% AMI.
 The City of Henderson will use at least 25% of available NSP funds for the purchase and redevelopment of abandoned or
foreclosed homes or residential properties for housing for individuals or families with incomes which do not exceed 50 percent of
area median income.  We expect this allocation of funding will primarily be utilized in the Purchase and Rehabilitation as Rental
activity as described in section G.2 of this Plan, although some households may be qualified under the Purchase and
Rehabilitation or Housing Assistance Program activities as well.  Acquisition and Relocation :  The City's policy will be not to
aquire ocuppied properties. However if we do assist with the acquisition of an occupied property the City will follow URA
Regulations.  Public Comment :  The Draft NSP Substantial Amendment document was made available for public review and
comment in written form at City Hall and two public libraries, and  electronically posted on the City of Henderson website at
http://www.cityofhenderson.com/neighborhood_services/index.php.
 Notice of the public review & comment period was posted in both English and Spanish in the local  Review Journal  newspaper
on November 8, 2008.  The comment period was open from November 8 through November 24, 2008.  A public hearing to
receive additional comments from the public was held during the City Council meeting on November 18, 2008, during which City
Council approved submission of this Substantial Amendment.
 The City received two comments during the public comment period and both concerned the Professional Services activity
proposing Housing Counseling.  The comments are as follows:
  A) Participation with any agency or community partner to provide homebuyer education programs through the Neighborhood
Stabilization Program should ensure the agency or community partner is:
      1)  HUD approved as a comprehensive housing counseling agency, preferably as a Local Housing Counseling Agency, as
criteria and oversight is much stricter than for organizations approved through a national HUD intermediary.
      2)  Ensure any nonprofit agency or community partner providing service of any type through the Neighborhood Stabilization
Program be financially solvent, as all services will be provided on a reimbursable basis.  An agency or community partner not in
the position to provide services from reserves while awaiting reimbursement may jeopardize the Neighborhood Stabilization
Program.  This is easily accomplished through accessing a nonprofit agency or community partner's 990 tax return (a public
document) or by requesting audited financials, which all nonprofit or community partners should have to ensure adequate
financial oversight.
     B) To ensure that there is quality delivery of counseling and education services to the residents of Clark County by unbiased
neutral housing counselors and educators, all such personnel shall obtain and maintain a Certified Housing Counselor
designation, with such certification obtained by an accredited independent third party.
  RESPONSE TO COMMENTS: The City intends to include these recommendations in developing the Professional Services Housing
Counseling criteria.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,904,672.49

$3,857,169.59

$3,749,165.92

$3,811,721.88

$3,172,025.88

$639,696.00

Program Income Received: $619,177.84

Total Funds Expended: $3,811,721.88

Match Contribution: $0.00
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Overall Progress Narrative:

 We are actively looking for an eligible client to utilize the remaining NSP1 funds to purchase and rehab a home through our HAP Program.
 Total Homes Acquired: 34
 Total Homes Sold: 22
 Total Homes Rented: 12
 Total Multi-Family Properties Acquired: 0
 Total Muli-Family Units Rented: 0

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-32-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation
Acquisition and
Rehabilitation

Administration

G1_D0250_HAP

G2_D0248_HFN

G2a_D0248_CDPCN

G3_D0249_SNRHA

G3a_D0249_HACA

G4-Cancelled

G5_D0246_Admin

Homebuyer
Assistance
570.201(n)
Purchase &
Resale - Housing
for Nevada
Purchase &
Resale - CDPCN
Purchase & Rent
- SNRHA
Purchase & Rent
-  HACA
Public Services -
Counseling
570.201(e)
Cancelled
Administration
570.205

$3,857,169.59 $3,172,025.88 $639,696.00

$655,472.46 $655,472.46 $0.00

$989,488.05 $770,799.21 $218,688.84

$297,863.89 $293,413.89 $4,450.00

$1,251,223.67 $973,930.84 $277,292.83

$324,186.47 $233,396.97 $90,789.50

$0.00 $0.00 $0.00

$338,935.05 $245,012.51 $48,474.83

Grantee Activity Number:                        G1_D0250_HAP
Activity Title:                                             Homebuyer Assistance 570.201(n)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSPb Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 12/31/2014

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G1_D0250_HAP
Activity Title:                                             Homebuyer Assistance 570.201(n)
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Henderson, Neighborhood Services

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$793,373.16

$655,472.46

$655,472.46

$655,472.46

$655,472.46

$0.00

Program Income Received: $12,500.00

Total Funds Expended: $655,472.46

City of Henderson, Neighborhood Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow qualified home buyers with incomes which do not exceed 120% of Area Median Income (AMI) to purchase an
abandoned or foreclosed upon home, and rehabilitate the home if necessary, provided the home is located in the areas of greatest need
described in Section A of this Amendment. Since these are abandoned or foreclosed upon homes in the areas of greatest need, this activity will
serve to stabilize the neighborhood. It is not primarily intended that this activity will be used to address those income qualified persons below
50% AMI, however there may be a small percentage of potential buyers who fall within this income category.
 **Activity is completed. Moved funds remaining $13,489.54 in Housing Assistance Program funds (G1) to Purchase, Rehab and Rent (G3) to
complete rehab on purchased properties.

Activity Description

Although specific locations are not known at this time all properties assisted with NSP funds will be located within the geographic areas of
greatest need. The City has added contiguous Census Tracts 51.08 and 51.09 to target area. Both tracks have scores over 18, with 51.08 = 19
and 51.09 = 20.

Location Description:
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G1_D0250_HAP
Activity Title:                                             Homebuyer Assistance 570.201(n)

 In combination with NSP3, we are attempting to fina an eligible client to utilize the remaining NSP1 funds though our HAP Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G2_D0248_HFN
Activity Title:                                             Purchase & Resale - Housing for Nevada

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSPb Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 06/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing for Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,358,338.71

$989,488.05

$989,488.05

$989,488.05

$770,799.21

$218,688.84

Program Income Received: $449,635.16

Total Funds Expended: $989,488.05

Housing for Nevada $20,900.83
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G2_D0248_HFN
Activity Title:                                             Purchase & Resale - Housing for Nevada
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity allows the City of Henderson to provide funding to qualified community based nonprofits to purchase and rehabilitate homes.
Community Development Program Center of Nevada (CDPCN), Housing for Nevada (HFN) and Nevada HAND were selected as a result of a
valley-wide RFP process that was completed September 2009. Given the high volume of work from the County, Nevada Hand requested a
release from their contract. As a result, the City is using CDPCN and HFN who both sell acquired homes directly to qualified homebuyers or
lease with intent to purchase. NSP funds will be restricted to use in identified priority greatest need census tracts as identified in Section A.
Since these are abandoned or foreclosed upon homes in the areas of greatest need, this activity will serve to stabilize the neighborhood. It is
not primarily intended that this program will be used to address income-qualified households below 50% AMI, however there may be a small
percentage of households assisted who do fall within this category.
 **Moved $153,296.69 of Program Income from Purchase, Rehab and Resale (G2) funds to Purchase, Rehab and Rent (G3) to cover the cost of
home rehabs. We thought there would be a greater need in resale but found that the homes purchased for rental needed more rehab than
anticipated.
 ***This activity is being carried out by Housing for Nevada. Due to issues with DRGR, in the pdf version of the Action Plan it says that the
organization carrying out activity is City of Henderson. This is incorrect.

Activity Description

Although specific locations are not known at this time all properties assisted with NSP funds will be located within the geographic areas of
greatest need. The City has added contiguous Census Tracts 51.08 and 51.09. Both tracks have scores over 18, with 51.08 = 19 and 51.09 =
20.

Location Description:

 HFN is complete. They purchased, rehabbed and resold 9 homes with NSP1 funds. It was originally expected that HFN would purchase and
rehab 10 homes; however, the cost of purchasing and rehabs were greater than expected and they were only able to do 9 with the funds
obligated to them.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G2a_D0248_CDPCN
Activity Title:                                             Purchase & Resale - CDPCN

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G2a_D0248_CDPCN
Activity Title:                                             Purchase & Resale - CDPCN
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPb Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

11/17/2009 06/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Programs Center of Nevada (CDPCN)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$424,696.89

$297,863.89

$297,863.89

$297,863.89

$293,413.89

$4,450.00

Program Income Received: $157,042.68

Total Funds Expended: $297,863.89

Community Development Programs Center of Nevada (CDPCN) $297,863.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



10427

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G2a_D0248_CDPCN
Activity Title:                                             Purchase & Resale - CDPCN

 This activity allows the City of Henderson to provide funding to qualified community based nonprofits to purchase and rehabilitate homes.
Community Development Program Center of Nevada (CDPCN), Housing for Nevada (HFN) and Nevada HAND were selected as a result of a
valley-wide RFP process that was completed September 2009. Given the high volume of work from the County, Nevada Hand requested a
release from their contract. As a result, the City is using CDPCN and HFN who both sell acquired homes directly to qualified homebuyers or
lease with intent to purchase. NSP funds will be restricted to use in identified priority greatest need census tracts as identified in Section A.
Since these are abandoned or foreclosed upon homes inthe areas of greatest need, this activity will serve to stabilize the neighborhood. It is not
primarily intended that this program will be used to address income-qualified households below 50% AMI, however there may be a small
percentage of households assisted who do fall within this category.

Activity Description

2091 Club Crest, Henderson, NV 89014
2409 Marlene, Henderson, NV 89014

Location Description:

 CDPCN is completed. They purchased, rehabbed and resold 2 homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G3_D0249_SNRHA
Activity Title:                                             Purchase & Rent - SNRHA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPb Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 06/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southern Nevada Regional Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G3_D0249_SNRHA
Activity Title:                                             Purchase & Rent - SNRHA
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,617,138.79

$1,251,223.67

$1,176,167.71

$1,251,223.67

$973,930.84

$277,292.83

Program Income Received: $0.00

Total Funds Expended: $1,251,223.67

Southern Nevada Regional Housing Authority $93,759.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For this activity the City of Henderson selected qualified community based nonprofits, HopeLink (formerly HACA) and the Southern Nevada
Regional Housing Authority (SNRHA), to purchase and rehabilitate homes that have been abandoned or foreclosed upon. These houses will
then be owned & operated by the nonprofit through the affordability period and rented to households whose incomes do not exceed 50 percent
of the Area Median Income (AMI) thereby stabilizing the neighborhood. Not less than 25% of the NSP funding available to the City will be
allocated to this activity. Homes acquired must be located within the areas of greatest need as identified in section A of this Amendment. This
activity will, thereby stabilize a neighborhood in one of the areas of greatest need identified in Section A of this Amendment. The nonprofit will
maintain the home as a rental unit restricting tenants to households that have incomes which do not exceed 50% of area median income
(AMI). It is intended that this will be the primary NSP activity benefiting households below 50% AMI.
 **Moved $13,489.54 from the Housing Assistance Program (G1) and $153296.69 from the Purchase, Rehab and Resale (G2) into Purchase,
Rehab and Rental (G3) to cover the cost of rehab of homes.
 ***This activity is being carried out by the Southern Nevada Regional Housing Authority. Due to issues with DRGR, in the pdf version of the
Action Plan it says that the organization carrying out activity is City of Henderson. This is incorrect.

Activity Description

Although specific locations are not known at this time all properties assisted with NSP funds will be located within the geographic areas of
greatest need. The City has added contiguous Census Tracts 51.08 and 51.09. Both tracks have scores over 18, with 51.08 = 19 and 51.09 =
20.

Location Description:

 This project is completed.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G3_D0249_SNRHA
Activity Title:                                             Purchase & Rent - SNRHA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G3a_D0249_HACA
Activity Title:                                             Purchase & Rent -  HACA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPb Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/08/2010 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HopeLink (previously HACA)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$324,186.47

$324,186.47

$324,186.47

$324,186.47

$233,396.97

$90,789.50

Program Income Received: $0.00

Total Funds Expended: $324,186.47

HopeLink (previously HACA) $324,186.47

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G3a_D0249_HACA
Activity Title:                                             Purchase & Rent -  HACA

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Completed: October 2012
 For this activity the City of Henderson selected qualified community based nonprofits, HopeLink (formerly HACA) and the Southern Nevada
Regional Housing Authority (SNRHA), to purchase and rehabilitate homes that have been abandoned or foreclosed upon. These houses will
then be owned & operated by the nonprofit through the affordability period and rented to households whose incomes do not exceed 50 percent
of the Area Median Income (AMI) thereby stabilizing the neighborhood. Not less than 25% of the NSP funding available to the City will be
allocated to this activity. Homes acquired must be located within the areas of greatest need as identified in section A of this Amendment. This
activity will, thereby stabilize a neighborhood in one of the areas of greatest need identified in Section A of this Amendment. The nonprofit will
maintain the home as a rental unit restricting tenants to households that have incomes which do not exceed 50% of area median income
(AMI). It is intended that this will be the primary NSP activity benefiting households below 50% AMI.

Activity Description

907 North Major, Henderson, NV 89015 129 Maple, Henderson, NV 89015 536 Close, Henderson, NV 89015

Location Description:

 The HACA activity is closed. They purchased, rehabbed and rented 3 homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G4-Cancelled
Activity Title:                                             Public Services - Counseling 570.201(e) Cancelled

Activity Type: Activity Status:

Public services Cancelled

Project Number: Project Title:

NSPb Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 08/31/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G4-Cancelled
Activity Title:                                             Public Services - Counseling 570.201(e) Cancelled
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Henderson, Neighborhood Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the City of Henderson to provide funding to qualified community based nonprofits to provide the education necessary for
participants in NSP activities to be successful. As the participants will be residing in abandoned or foreclosed upon homes located in the areas of
greatest need identified in Section A of this Amendment, their participation in the educational components of this activity will serve to stabilize
the neighborhood of greatest needs. The City of Henderson anticipates the share of funds allocated to this activity will primarily be utilized for
homeownership participants. The households receiving this housing counseling will only include participants purchasing homes that are being
assisted with NSP funds. These homeowners will receive at least eight hours of counseling. It is anticipated that minimal funds may assist those
households at or below 50 percent AMI.

Activity Description

Although specific locations are not known at this time all properties assisted with NSP funds will be located within the geographic areas of
greatest need

Location Description:
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G4-Cancelled
Activity Title:                                             Public Services - Counseling 570.201(e) Cancelled

 This activity has been cancelled and the funds have been realocated to other activities. There was no use for professional services.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G5_D0246_Admin
Activity Title:                                             Administration 570.205

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSPf Administration

Projected Start Date: Projected End Date:

01/01/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Henderson, Neighborhood Services Department

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$386,938.47

$338,935.05

$305,987.34

$293,487.34

$245,012.51

$48,474.83

Program Income Received: $0.00

Total Funds Expended: $293,487.34

City of Henderson, Neighborhood Services Department $293,487.34



10433

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0001
Grantee :                       Henderson, NV

Award Date: Grant Authorized Amount: $3,205,044.00 Estimated PI/RL Funds: $652,125.59

Grantee Activity Number:                        G5_D0246_Admin
Activity Title:                                             Administration 570.205
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will allow the City of Henderson to provide planning and general administrative support for the NSP program.

Activity Description

City of Henderson 240 Water St., Henderson, NV 89015 Douglas Kuntz, 702 267-2018

Location Description:

 This project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City has gathered data from several sources indicating the highest number
of foreclosures, pre-foreclosures and high cost loans by Zip Code. To date, the highest number of foreclosures exists in the
89108, 89110, 89131, 89129, 89128, and 89117, Zip Codes. In addition, Neighborhood Planners have conducted site surveys of
the neighborhoods within these target zip codes to assess the general condition of abandoned and foreclosed properties.
Neighborhoods located within the 89101, 89104 and 89107 Zip Codes are likely to face a significant rise in the rate of home
foreclosures based on the number of pre-foreclosures and high cost loans with pending interest rate resets. Therefore, these Zip
Codes are also considered to be future areas of greatest need that may benefit from the operation of NSP funded programs. As a
result of the data and survey information, the City will implement the following strategies for the distribution and use of NSP
funds.  Distribution and and Uses of Funds :  The intent of the Neighborhood Stabilization Plan is to address the negative impacts
of abandoned and foreclosed properties on communities with the greatest need as determined by the number and rate of
foreclosed residential properties as well as those neighborhoods likely to face an increase in foreclosures. The value of residential
properties has dropped over 30% in Las Vegas and will continue this downward trend as the condition of abandoned and
foreclosed homes deteriorates due to neglect and vandalism. The foreclosure issue has a tremendous impact on the economy as
the tax base is supported in part by property taxes, which will be reduced in conjunction with lower property values.
Homeowners Associations cannot collect monthly HOA dues from foreclosed homes and in turn are unable to financially support
the maintenance of their streets and neighborhood amenities resulting in further deterioration of the community. Furthermore,
some HOAs are experiencing bankruptcy and looking to the cities to take over maintenance of private streets, parks and other
infrastructure. Therefore, the NSP requires cities to develop programs that will reduce the number of abandoned and vacant
homes from our existing housing stock rather than constructing more housing in an already saturated market.
 The city has determined to concentrate its NSP funding on acquiring properties, rehabilitating them, and then offering them for
either purchase to households at or below 120% AMI or renting to households at or below 50% AMI.  To further assist household
to qualify for housing purchase, the city has entered into agreements with subrecipients who willimplement these programs, the
city has contracted with three subrecipients to operate a homebuyers assistance program which will provide closing cost and
mortgage buy down assistance if necessary to qualified homebuyers.  Additionally, the city has contracted with a property
management company to operate the scattered site rental program including qualifying households at 50% or below AMI.  All
selections were done through a Request for Proposal process.  Definitions and Descriptions :   Definition of Blighted Structure :
Blighted structures shall be considered structures that have less than 51% structural integrity or constitute a public/chronic
nuisance.

  Definition of Affordable Rents :  Rates for the affordable rental housing shall be based on the low HOME or fair market rent
whichever is less to households who at the time of initial occupancy have income determinations that are equal to or less than
50% of area median income adjusted for family size as shown on the HUD Program Income Guidelines in effect at the time when
the property is rented.

  Continued Affordability :  For housing stock acquired for the purpose of selling to persons earning at or below 120% AMI, the
following affordability period applies regarding the amount of homebuyer assistance provided:  Under $15,000, five (5) years
affordability; $15,000 to under $40,000, ten (10) years affordability, $40,000 to $50,000, fifteen (15) years affordability.  Housing
stock acquired for the purpose of providing affordable rental housing to persons earning at or below 50% AMI shall remain
affordable for a fifteen (15) year period from the date of the execution of the first rental agreement for each property.  At the
end of the fifteen year period, the City will consider deeding the properties to a qualified non-profit for either 1) continuing a
rental program for households at or below 50% AMI or 2) selling the properties to qualified houses at or below 120% AMI.  Low
Income Targeting :  The city will obligate HUD and State NSP allocations in the amount of  $5,193,817  to purchase and
rehabilitate abandoned or foreclosed homes for the purpose of providing affordable rental housing to households earning at or
below 50% AMI.
  [$3,693,817 HUD]          [$1,500,000 State]   Acquisition and Relocation :  The city of Las Vegas does not intend to demolish
any occupied properties as the result of any NSP activities.  The city complies with all the requirements of the Uniform Relocation
Act.  Any lender selling foreclosed property to the city of Las Vegas for the NSP program is required to certify that the property is
not occupied by a bona fide tenant and that any bona fide tenant was given a 90 day notice to vacate the premises prior to the
completion of the foreclosure.  If the city of Las Vegas is purchasing a property through short sale, the owner is required to
provide a certified statement that the property has not been occupied by a bona fide renter within 90 days prior to the close of
escrow.  Public Comment :  The Neighborhood Stabilization Program (NSP) was made available to the public through
advertisement in local newspapers, placement at city community and senior centers and on the City website at
www.lasvegasnevada.gov on November 10, 2008 for a 15-day public review and comment period.  The draft NSP was also made
available in print form at the Neighborhood Services Department.  In addition, a public comment meeting was co-hosted by Clark
County and the cities of Las Vegas, North Las Vegas and Henderson on November 17, 2008.  Each jurisdiction presented their
Plan and answered questions as well as accepted written comments for consideration.
 Thirteen comments were received during the comment period and were included with the submitted plan to HUD.  The
comments were general inquiries and did not require written responses.  The city has made five changes to its AP and no public
comments have been received.
 An amendment to the NSP1 Action Plan was made available for public comment on June 22, 2011 for land banking activities,
demolition of vacant properties and new construction.  The public comment period was for 30 days.  No public comments were
received.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City has gathered data from several sources indicating the highest number
of foreclosures, pre-foreclosures and high cost loans by Zip Code. To date, the highest number of foreclosures exists in the
89108, 89110, 89131, 89129, 89128, and 89117, Zip Codes. In addition, Neighborhood Planners have conducted site surveys of
the neighborhoods within these target zip codes to assess the general condition of abandoned and foreclosed properties.
Neighborhoods located within the 89101, 89104 and 89107 Zip Codes are likely to face a significant rise in the rate of home
foreclosures based on the number of pre-foreclosures and high cost loans with pending interest rate resets. Therefore, these Zip
Codes are also considered to be future areas of greatest need that may benefit from the operation of NSP funded programs. As a
result of the data and survey information, the City will implement the following strategies for the distribution and use of NSP
funds.  Distribution and and Uses of Funds :  The intent of the Neighborhood Stabilization Plan is to address the negative impacts
of abandoned and foreclosed properties on communities with the greatest need as determined by the number and rate of
foreclosed residential properties as well as those neighborhoods likely to face an increase in foreclosures. The value of residential
properties has dropped over 30% in Las Vegas and will continue this downward trend as the condition of abandoned and
foreclosed homes deteriorates due to neglect and vandalism. The foreclosure issue has a tremendous impact on the economy as
the tax base is supported in part by property taxes, which will be reduced in conjunction with lower property values.
Homeowners Associations cannot collect monthly HOA dues from foreclosed homes and in turn are unable to financially support
the maintenance of their streets and neighborhood amenities resulting in further deterioration of the community. Furthermore,
some HOAs are experiencing bankruptcy and looking to the cities to take over maintenance of private streets, parks and other
infrastructure. Therefore, the NSP requires cities to develop programs that will reduce the number of abandoned and vacant
homes from our existing housing stock rather than constructing more housing in an already saturated market.
 The city has determined to concentrate its NSP funding on acquiring properties, rehabilitating them, and then offering them for
either purchase to households at or below 120% AMI or renting to households at or below 50% AMI.  To further assist household
to qualify for housing purchase, the city has entered into agreements with subrecipients who willimplement these programs, the
city has contracted with three subrecipients to operate a homebuyers assistance program which will provide closing cost and
mortgage buy down assistance if necessary to qualified homebuyers.  Additionally, the city has contracted with a property
management company to operate the scattered site rental program including qualifying households at 50% or below AMI.  All
selections were done through a Request for Proposal process.  Definitions and Descriptions :   Definition of Blighted Structure :
Blighted structures shall be considered structures that have less than 51% structural integrity or constitute a public/chronic
nuisance.

  Definition of Affordable Rents :  Rates for the affordable rental housing shall be based on the low HOME or fair market rent
whichever is less to households who at the time of initial occupancy have income determinations that are equal to or less than
50% of area median income adjusted for family size as shown on the HUD Program Income Guidelines in effect at the time when
the property is rented.

  Continued Affordability :  For housing stock acquired for the purpose of selling to persons earning at or below 120% AMI, the
following affordability period applies regarding the amount of homebuyer assistance provided:  Under $15,000, five (5) years
affordability; $15,000 to under $40,000, ten (10) years affordability, $40,000 to $50,000, fifteen (15) years affordability.  Housing
stock acquired for the purpose of providing affordable rental housing to persons earning at or below 50% AMI shall remain
affordable for a fifteen (15) year period from the date of the execution of the first rental agreement for each property.  At the
end of the fifteen year period, the City will consider deeding the properties to a qualified non-profit for either 1) continuing a
rental program for households at or below 50% AMI or 2) selling the properties to qualified houses at or below 120% AMI.  Low
Income Targeting :  The city will obligate HUD and State NSP allocations in the amount of  $5,193,817  to purchase and
rehabilitate abandoned or foreclosed homes for the purpose of providing affordable rental housing to households earning at or
below 50% AMI.
  [$3,693,817 HUD]          [$1,500,000 State]   Acquisition and Relocation :  The city of Las Vegas does not intend to demolish
any occupied properties as the result of any NSP activities.  The city complies with all the requirements of the Uniform Relocation
Act.  Any lender selling foreclosed property to the city of Las Vegas for the NSP program is required to certify that the property is
not occupied by a bona fide tenant and that any bona fide tenant was given a 90 day notice to vacate the premises prior to the
completion of the foreclosure.  If the city of Las Vegas is purchasing a property through short sale, the owner is required to
provide a certified statement that the property has not been occupied by a bona fide renter within 90 days prior to the close of
escrow.  Public Comment :  The Neighborhood Stabilization Program (NSP) was made available to the public through
advertisement in local newspapers, placement at city community and senior centers and on the City website at
www.lasvegasnevada.gov on November 10, 2008 for a 15-day public review and comment period.  The draft NSP was also made
available in print form at the Neighborhood Services Department.  In addition, a public comment meeting was co-hosted by Clark
County and the cities of Las Vegas, North Las Vegas and Henderson on November 17, 2008.  Each jurisdiction presented their
Plan and answered questions as well as accepted written comments for consideration.
 Thirteen comments were received during the comment period and were included with the submitted plan to HUD.  The
comments were general inquiries and did not require written responses.  The city has made five changes to its AP and no public
comments have been received.
 An amendment to the NSP1 Action Plan was made available for public comment on June 22, 2011 for land banking activities,
demolition of vacant properties and new construction.  The public comment period was for 30 days.  No public comments were
received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,793,063.18

$25,775,270.00

$22,746,221.18

$22,746,221.18

$14,212,852.74

$8,533,368.44

Program Income Received: $9,605,094.99

Total Funds Expended: $22,746,221.18

Match Contribution: $0.00

Overall Progress Narrative:

 The city has sold or transferred all 169 homes purchased with NSP funds.  Activity in this quarter consist of administration costs and down
payment assistance for home sold at 7501 Heather Knoll.
 The obligation amount for HAP2 was adjusted for a recapture of funds that occured in February 2014 in the amount of $23,211.49. This
adjustment is reflected in the grant totals.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-32-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Purchase
and Rehabilitation
Acquisition/Purchase
and Rehabilitation

Administration and
Planning Costs
clvdemolandbank
Financing Mechanisms

Financing Mechanisms

Financing Mechanisms

clvHAP2.1

clvssh1

clvadm1

NSP-D1
clvhap1-cccs

clvhap1-hfn

clvhap1-np

HAP2 - First
Look Program
Scattered Site
Housing for
Low-Income
NSP
Administration
Land Banking
Homebuyer
Assistance
Homebuyer
Assistance
Homebuyer
Assistance

$23,872,713.18 $14,212,852.74 $8,548,722.23

$12,435,894.64 $8,685,619.66 $3,033,268.75

$6,771,460.58 $4,134,227.85 $2,637,232.73

$2,500,000.00 $971,359.14 $1,134,508.88

$17,862.26 $0.00 $17,862.26

$744,561.99 $108,499.90 $636,062.09

$181,395.17 $40,454.00 $140,941.17

$1,221,538.54 $272,692.19 $948,846.35

Grantee Activity Number:                        clvadm1
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-F Administration and Planning Costs

Projected Start Date: Projected End Date:

10/01/2008 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Las Vegas

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,500,305.09

$2,500,000.00

$2,090,514.23

$2,090,514.23

$971,359.14
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvadm1
Activity Title:                                             NSP Administration

Program Income Drawdown: $1,119,155.09

Program Income Received: $0.00

Total Funds Expended: $2,090,514.23

City of Las Vegas $2,090,514.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to administer NSP program activities.

Activity Description

89108, 89110, 89131, 89129, 89128, 89117, 89101, 89104 and 89107

Location Description:

 Administrative draws were used to cover expenses for managing the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        clvhap1-cccs
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-A Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 03/19/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-cccs
Activity Title:                                             Homebuyer Assistance
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Consumer Credit Counseling Services

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$744,561.99

$744,561.99

$744,561.99

$744,561.99

$108,499.90

$636,062.09

Program Income Received: $35,751.95

Total Funds Expended: $744,561.99

Consumer Credit Counseling Services $686,086.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Homebuyer Assistance Program will assist families purchase abandoned or foreclosed homes to reverse the trend toward disinvestment
and deterioration of properties and property values within targeted neighborhoods impacted by a high percentage of foreclosures.  Income
qualified households will attain homeownership through fixed rate mortgages at a monthly payment that is affordable and appropriate for the
household income (not to exceed 30% of household monthly income).  The household must invest a minimum of $1,500 of personal funds or
the equivalent of 3.5% of the home sales price consistent with FHA financing rules if the home purchase is to be financed through FHA.
 This program will allow for mortgage buy down and/or closing cost assistance not to exceed $50,000 although it is anticipated that on average
households will only need $30,000 of assistance. The selected sub-recipients will be required to provide a minimum of 8 hours of housing
counseling through a HUD certified housing counselor.
 All homes that are purchased by clients who are certified eligible by this agency and receive assistance via this agency are homes that the city
has purchased and rehabilitated thorough the CLVHAP 2.1 Activity.  The homes are statistically credited to this agency/activity and its
corresponding beneficiary totals are credited to this agency.  The agency's clients are only allowed to purchase CLVHAP 2.1 homes.

Activity Description

City of Las Vegas - Targeted Zip Codes.

Location Description:
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-cccs
Activity Title:                                             Homebuyer Assistance

 The city of Las Vegas did not have home sale activity in this quarter but beneficiary information was corrected to match actual data.

Activity Progress Narrative:

Address City State Zip Status Accept
1512 Imperial Cup
10041 Coral Sands
3725 Cloudland Canyon
5834 Pueblo Canyon
6908 Rosinwood St
8137 Guava Nectar
10065 Barengo Avenue
7501 Heather Knoll
8120 Celina Hills Street
8612 Melissa Meadows
8820 Fall Green Ave
7924 Pinnochio Avenue

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89117
89117
89129
89131
89131
89131
89129
89129
89129
89129
89129
89106

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
N
N
N
Y
N
N

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        clvhap1-hfn
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-A Financing Mechanisms

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing for Nevada

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$181,395.17

$181,395.17

$181,395.17
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-hfn
Activity Title:                                             Homebuyer Assistance
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,395.17

$40,454.00

$140,941.17

Program Income Received: $9,367.50

Total Funds Expended: $181,395.17

Housing for Nevada $181,395.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Homebuyer Assistance Program will assist families purchase abandoned or foreclosed homes to reverse the trend toward disinvestment
and deterioration of properties and property values within targeted neighborhoods impacted by a high percentage of foreclosures.  Income
qualified households will attain homeownership through fixed rate mortgages at a monthly payment that is affordable and appropriate for the
household income (not to exceed 30% of household monthly income).  The household must invest a minimum of $1,500 of personal funds or
the equivalent of 3.5% of the home sales price consistent with FHA financing rules if the home purchase is to be financed through FHA.
 This program will allow for mortgage buy down and/or closing cost assistance not to exceed $50,000 although it is anticipated that on average
households will only need $30,000 of assistance. The selected sub-recipients will be required to provide a minimum of 8 hours of housing
counseling through a HUD certified housing counselor.
 All homes that are purchased by clients who are certified eligible by this agency and receive assistance via this agency are homes that the city
has purchased and rehabilitated thorough the CLVHAP 2.1 Activity.  The homes are statistically credited to this agency/activity and its
corresponding beneficiary totals are credited to this agency.  The agency's clients are only allowed to purchase CLVHAP 2.1 homes.

Activity Description

City of Las Vegas - Targeted Zip Codes.

Location Description:

 Beneficiary information for 7501 Heather Knoll was posted to this activity in error.  The down payment assistance expense for home sold at
7501 Heather Knoll occured in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-nhssn
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-nhssn
Activity Title:

 The Homebuyer Assistance Program will assist families purchase abandoned or foreclosed homes to reverse the trend toward disinvestment
and deterioration of properties and property values within targeted neighborhoods impacted by a high percentage of foreclosures.  Income
qualified households will attain homeownership through fixed rate mortgages at a monthly payment that is affordable and appropriate for the
household income (not to exceed 30% of household monthly income).  The household must invest a minimum of $1,500 of personal funds or
the equivalent of 3.5% of the home sales price consistent with FHA financing rules if the home purchase is to be financed through FHA.
 All homes that are purchased by clients who are certified eligible by this agency and receive assistance via this agency are homes that the city
has purchased and rehabilitated thorough the CLVHAP 2.1 Activity.  The homes are statistically credited to this agency/activity and its
corresponding beneficiary totals are credited to this agency.  The agency's clients are only allowed to purchase CLVHAP 2.1 homes.
 The NeighborhoodLIFT program is a collaborative program of Wells Fargo Bank, Wells Fargo Foundation and NeighborWorks America, an
independent nonporfit organization.  Homebuyers under this program offer counseling and financial education

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        clvhap1-np
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-A Financing Mechanisms

Projected Start Date: Projected End Date:

06/30/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nevada Partners

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,221,538.54

$1,221,538.54
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-np
Activity Title:                                             Homebuyer Assistance
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,221,538.54

$1,221,538.54

$272,692.19

$948,846.35

Program Income Received: $182,534.00

Total Funds Expended: $1,221,538.54

Nevada Partners $1,221,538.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Homebuyer Assistance Program will assist families purchase abandoned or foreclosed homes to reverse the trend toward disinvestment
and deterioration of properties and property values within targeted neighborhoods impacted by a high percentage of foreclosures.  Income
qualified households will attain homeownership through fixed rate mortgages at a monthly payment that is affordable and appropriate for the
household income (not to exceed 30% of household monthly income).  The household must invest a minimum of $1,500 of personal funds or
the equivalent of 3.5% of the home sales price consistent with FHA financing rules if the home purchase is to be financed through FHA.
 This program will allow for mortgage buy down and/or closing cost assistance not to exceed $50,000 although it is anticipated that on average
households will only need $30,000 of assistance. The selected sub-recipients will be required to provide a minimum of 8 hours of housing
counseling through a HUD certified housing counselor.
 All homes that are purchased by clients who are certified eligible by this agency and receive assistance via this agency are homes that the city
has purchased and rehabilitated thorough the CLVHAP 2.1 Activity.  The homes are statistically credited to this agency/activity and its
corresponding beneficiary totals are credited to this agency.  The agency's clients are only allowed to purchase CLVHAP 2.1 homes.

Activity Description

City of Las Vegas - Targeted Zip Codes.

Location Description:

 The city of Las Vegas did not have home sale activity in this quarter but beneficiary information was corrected to match actual data.

Activity Progress Narrative:
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvhap1-np
Activity Title:                                             Homebuyer Assistance

Address City State Zip Status Accept
10629 Double Spring Ct
3608 Porch Swings
7901 Limbwood Court
7904 Menelaus Ave
8240 Bermuda Beach
8632 Tivoli Court
10025 Barengo Ave
7624 Montblanc Court
8029 Candlenut Ave
8109 Blue Shadow
8313 Wildwood
3536 Enchanted Mesa

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89129
89129
89131
89131
89128
89117
89129
89129
89131
89131
89129
89129

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        clvHAP2.1
Activity Title:                                             HAP2 - First Look Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Las Vegas

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,700,951.54

$12,435,894.64

$11,718,888.41

$11,718,888.41

$8,685,619.66

$3,033,268.75
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvHAP2.1
Activity Title:                                             HAP2 - First Look Program
Program Income Received: $9,081,878.54

Total Funds Expended: $11,718,888.41

City of Las Vegas $11,718,888.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Las Vegas (CLV) is amending its action plan to add a subcategory under the Homebuyer Assistance Program (HAP1) for the
purpose of creating a CLV HAP First Look Program (HAP2).  Under the subcategory, the City of Las Vegas will purchase foreclosed and
abandoned properties, rehabilitate them, and make them available to the City selected HAP subrecipient agencies who will share them with
clients qualified for mortgages and who have received their eight hours of required homebuyer assistance training.  The clients will be able to
view the properties and make offers to the city through the subrecipients, and purchase if the offers are accepted.  Properties will be offered at
market rate price or the appraisal rate, whichever is less ensuring the affordability period does not exceed 15 years (NRS 268.058).  To
implement the program, HAP2 will utilize $12,178,209.18 of NSP1 funding.  Additionally, the City will move 18 houses previously purchased and
rehabilitated with Lease To Own program funds to HAP2.
 Only clients who have been certified eligible by the selected subreciepient agencies (Consumer Credit Counseling Services, Housing for Nevada
and Nevada Partners) may purchase HAP2.1 homes.

Activity Description

89108, 89110, 89131, 89129, 89128, 89117, 89101, 89104 and 89107

Location Description:

 Beneficiary information for  the four missing files were added into this quarter.  Those addresses are:  505 Greasewood, 1705 Morado Hills,
8144 Backpacker Court and 3962 Russet Plains Court.
 These homes were sold in conjuction with the Wells Fargo Neighborhood LIFT program, this program leveraged funds with NSP to assist
potential homebuyers access affordable housing.
 The obligation amount for HAP.2 was corrected with adjustments for $18,811.68 posted incorrectly in the last quarter and for a past recapture
amount for $23,221.49.

Activity Progress Narrative:
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvHAP2.1
Activity Title:                                             HAP2 - First Look Program

Address City State Zip Status Accept
10041 Coral Sands
10065 Barengo
10612 Golden Aspen Court
1512 Imperial Cup
3616 Starlight Evening
3700 Beacon Point Street
3725 Cloudland Canyon
5213 Loma Verde Ave
5834 Pueblo Canyon
6324 Blue Twilight
6653 Fredonia Street
6908 Rosinwood
7244 Camden Pine Avenue
7501 Heather Knoll
8120 Celina Hills
8137 Guava Nectar
8612 Melissa Meadows
8820 Fall Green Ave
9401 Shellfish Court
9821 Cross Creek
3548 Sweden Street
8605 Purple Flower Lane
8705 Apiary Wind Street
10412 Daisy Dawn
10629 Double Spring Court
1333 Maplegrove Circle
2008 Summit Pointe Drive
2333 Collanade Court
2508 Cherrywood Street
3109 Serrano Court
3328 Tuscan Village
3451 Blue Heather
3513 Misty Evening
3608 Porch Swings
3616 Beacon Point
4105 Swept Plains
4928 Indigo Gorge
7209 Scenic Desert
7221 Golden Falcon
7537 Fencerow Street
7604 Montblanc Court
7624 Montblanc Court

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Veas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89117
89129
89129
89117
89129
89129-7620
89129
89108
89108
89108
89108
89131
89129
89129
89129
89131
89129
89129
89117
89117
89129
89117
89131
89129
89129
89108
89117
89108
89108
89128
89129
89129
89129
89129
89129
89129
89131
89131
89131
89131
89129
89129

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvHAP2.1
Activity Title:                                             HAP2 - First Look Program
Address City State Zip Status Accept
7628 Cruz Bay
7813 Brookfield Cove
7901 Limbwood Court
7904 Menelaus Ave
7945 Quail Mountain
8012 Chabis Bay Street
8029 Candlenut Avenue
8073 Sweet Clover Court
8109 Blue Shadow
8240 Bermuda Beach
8272 Wildwood Glen Drive
8308 Olive Canyon
8313 Wildwood
8329 Wildwood Glen
8337 New Leaf
8340 Emerald Isle Ave
8445 Canyon Mine Ave
8520 Copper Ridge
8528 Berkley Hall
8632 Tivoli Court
8729 Cave Junction
8600 Copper Mountain
10352 Cherokee Corner Ave
10025 Barengo Ave
3536 Enchanted Mesa
7924 Pinnochio Avenue

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89128
89131
89131
89131
89131
89131
89131
89131
89131
89128
89131
89128
89129
89131
89131
89128
89129
89129
89131
89117
89131
89129
89129
89129
89129
89106

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        clvssh1
Activity Title:                                             Scattered Site Housing for Low-Income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvssh1
Activity Title:                                             Scattered Site Housing for Low-Income
Affordable Housing, Inc. Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,426,448.59

$6,771,460.58

$6,771,460.58

$6,771,460.58

$4,134,227.85

$2,637,232.73

Program Income Received: $295,563.00

Total Funds Expended: $6,771,460.58

Affordable Housing, Inc. $6,771,460.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There is no Activity Category available in DRGR wihich provides a selection which reflects this activity.  The best Activity Category for this
activity would be Acquisition/Rehab.
 The City will purchase approximately 41 abandoned or foreclosed homes at an aggregate 1% discount from current appraised value scattered
within the targeted zip codes.  Through a request for proposal, the City will select an agency to manage and operate the homes as affordable
rental housing for households earning at or below 50% AMI. The City will retain ownership of these homes for 15 years, at which time, the
properties will either be offered for sale to households at or below 120% AMI or deeded to a non-profit to continue operating as rental units for
households at 50% or below AMI.
 Rates for the affordable rental housing shall be based on the low HOME or fair market rent whichever is less to households who at the time of
initial occupancy have income determinations that are equal to or less than 50% of area median income adjusted for family size as shown on
the HUD Program Income Guidelines in effect at the time when the property is rented.

Activity Description

89108, 89110, 89131, 89129, 89128, 89117, 89101, 89104 and 89107

Location Description:

 The Housing Authority submitted Program Income for their fiscal year 2015.  Payments of program income for the rental homes will be
collected from the Housing Authority on an annual basis.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        clvssh1
Activity Title:                                             Scattered Site Housing for Low-Income

Address City State Zip Status Accept
4132 Arcola
1208 Gallery Shores Dr
5000 Elkhorn
7224 Carmen Blvd
9048 Lawton Pine
9159 Green Frost
8137 Sickle Lane
1824 Sierra Hills Way
7501 Fencerow
3536 Mountain Valley

Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas
Las Vegas

Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada
Nevada

89110
89128
89131
89128
89129
89129
89129
89129
89129
89129

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
N
N
N
N

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-D1
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-C clvdemolandbank

Projected Start Date: Projected End Date:

08/01/2011 03/17/2023

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Las Vegas

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,862.26

$17,862.26

$17,862.26

$17,862.26

$0.00

$17,862.26

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-32-0002
Grantee :                       Las Vegas, NV

Award Date: Grant Authorized Amount: $14,775,270.00 Estimated PI/RL Funds: $11,000,000.00

Grantee Activity Number:                        NSP-D1
Activity Title:                                             Land Banking

Total Funds Expended: $17,862.26

City of Las Vegas $17,862.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Las Vegas has purchased one property for demolition and will not purchase other properties of this type in the future.

Activity Description

Through analysis and evaluation, including the use of HUD information and data from a city consultant, the city of Las Vegas identified the
following zip codes requiring NSP assistance based on the greatest number and percentage of foreclosed homes within each: 89101, 89104,
89107, 89108, 89110, 89128, 89129, 89131

Location Description:

 The activity for Demolition was cancelled due to the City only acquiring one property that required demolition due to structural damage in the
ceiling. The cancelled amount of $30,000 will be moved to another activity in this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Action Plan Narrative :  Areas of Greatest Need :  The city of Jersey City (the primary responsible organization) will contract with
qualified non-profit or for-profit housing developers (Alliance Construction Group, Jersey City Episcopal Community Development
Corp., Jersey City Incinerator Authority and Santomauro General Contracting) to provide demolition and to acquire and
rehabilitate foreclosed properties between March 1, 2009 &ndash; September 1, 2010. The City of Jersey City will focus on
foreclosed properties in the areas of greatest need &ndash; Wards A, B, & F.  Ward A Description  The Greenville neighborhood
is situated on the southern tip of Jersey City. It stretches from the Tidal Basin of the Hudson River on its east to the Hackensack
River/Route 440 on its West, with Culver Avenue as its northern border.  There are several residential communities in Greenville.
The older section of single-family homes, built in the early 1900s, is located on the eastern edge of the area. It is adjacent to the
Greenville Yards, industrial railroad spurs built in the early 1900's. In the early 1960's, "Country Village" was built along the
western edge, with blocks of two-family attached and detached houses created in a curved pattern to allow for winding streets.
Several senior citizen mid-rise buildings were also constructed during the 1960s.  The latest residential growth occurred in the
late 1990's with the creation of Franklin Village adjacent to Our Lady of Mercy (OLM) church and school. In the year 2000, close
to 60% of all housing units in the Greenville area were owner-occupied, a proportion far greater than the 27% citywide.  Of
Greenville's more than 43,000 residents, almost 80% were born in the U.S. Median family income in 1999 stood at $42,206,
somewhat above the $41,639 citywide average.  In the year 2000, about 40% of all residents in the Greenville area 25 years of
age and over had some college or were college graduates. Just over a quarter of all adults had less than a high school education.
Ward B Description  The West Side neighborhood, located on the western edge of Jersey City is one of the oldest and most
densely populated parts of the City. It was, at one time, home to several large industrial centers and still has several large
manufacturers and industrial operations, primarily along the southern edge of Westside Avenue.  West Side's major retail center
is located on West Side Avenue. Other retail corridors include one along Communipaw Avenue and the other along Kennedy
Boulevard.  New Jersey City University (NJCU), located along the southern edge of the area on Culver Avenue, has been a major
engine of economic renewal. It is redeveloping the University's campus and has purchased properties in the vicinity of the
campus for mixed-use development including student housing.  Housing in the area ranges from single-family Victorian homes
surrounding Lincoln Park to pre-war high-rise dwellings to two-three story row houses interspersed with detached single-family
homes. Rental units account for about two-thirds of all housing in the area.  Of the area's close to 31,000 residents, about a third
were born outside of the U.S. Median family income in 1999 stood at $40,736 just about the same as the City median income of
$40,639. In the year 2000, about 4he area 25 years of age and over had some college or were college graduates. About 30% of
all adults had less than a high school education.  Ward F Description  The Martin Luther King-Bergen/Lafayette (MLK-B/L)
neighborhood is located in the central part of Jersey City. It is surrounded by five other neighborhoods. Liberty State Park is its
eastern border and Bergen Avenue in the West Side neighborhood its western border. The northern border is jagged around
Grand Street and Fairmont Avenue in McGinley Square. The southern border is Wegman Parkway separating MLK-B/L from
Greenville.  The principal retail center in the MLK-B/L neighborhood runs along Martin Luther King Drive. The Drive was
previously known as Jackson Avenue, an upscale shopping corridor in the 1940s and 1950s. Storefronts of many original Jackson
Avenue stores are still evident. Retailers are using some today; others stand vacant. Several smaller retail strips run along other
east-west roads in the neighborhood.    The Neighborhood Stabilization Program (NSP) areas of greatest need in Ward F are
located in and around the MLK Hub and beyond.  The MLK Hub, located along MLK Drive and Virginia Avenue, is one of Jersey
City's most ambitious inner-city economic revitalization projects.  The Hub is home to a new firehouse, a supermarket and retail
strip mall and a new post office. Significant investment of public capital has been invested in the area.  At one time, there were a
number of manufacturing companies on sites located on the eastern edge of the neighborhood, around Garfield Avenue
bordering Liberty State Park.  These sites, once abandoned, are being purchased with the intention of turning them into
residential uses. With two light rail stops in or adjacent to the area, it is more accessible to downtown Jersey City and New York
City than any other part of Jersey City, with the exception of the Waterfront.  There are several low-income housing projects
scattered throughout the Martin Luther King/Bergen/Lafayette neighborhood.  In the year 2000, rental units comprised about
70% of all housing units in the area. Of its close to 25,000 residents, almost 85% were born in the U.S. Median family income in
1999 stood at $30,306, significantly below the $41,639 median income for the City as a whole. In the year 2000, close to one out
of every three adults over the age of 25 had some college or a college degree. However, the same proportion also had less than
a high school education.  Eligible Uses  For Sale &ndash; Acquisition and rehabilitation of properties that have been foreclosed
upon. Properties will be sold to households earning up to 120% of AMI.  Housing must be owner occupied. Direct
homeownership assistance will be provided as necessary for this activity for individuals earning between 80%-120% AMI.  Rental
Housing &ndash; Acquisition and rehabilitation of properties that have been foreclosed upon. As appropriate properties proposed
to be utilized specifically for rental housing may be rented to individuals or households earning up to 50% of AMI.  Demolition of
Blighted Structures in LMMI areas &ndash; Demolition of blighted structures will be carried out in areas where at least 51% of
the residents have incomes at or below 120% of area medianincome.24CFR570.201 (d)  Distribution and and Uses of Funds :
The city of Jersey City will undertake the following activities within the target areas:  1)    Acquire and rehabilitate homes that
have been foreclosed upon and sell properties to households earning up to 120% of AMI. Because Jersey City consists of
primarily multi-family units, homes acquired for re-sale purposes will consist of two (2) family properties. These properties
contain at least one (1) rental unit. At least 10 rental units will be restricted to families at 50% of AMI or below. In addition, up to
15 rental units will be unrestricted. In cases where NSP funds are used to acquire properties that will serve as rental or special
needs housing, all units will be reserved for individuals/families at 50% or below the AMI.  2)    Demolish and/or secure vacant
and blighted abandoned properties.  3)    Administration   Overall Strategy   Concentrate on stabilizing side streets off main
corridors.    , , Negotiate with lenders to assist prospective homebuyers to acquire foreclosed properties at a discount (at least
15%). , ,   , , Provide soft-second mortgages to fill affordability gaps.  Mortgages will be provided for eligible owner-occupants
who will maintain the property as affordable.  As appropriate, rental units will be rented to families at 50% or below AMI. , ,   , ,
Determine the status of abandoned properties within the designated areas and develop a plan for rehabilitation or demolition of
properties that are a nuisance in targeted neighborhoods. , ,   , , Contract with subrecipient(s) to acquire and rehabilitate
properties to be sold and/or rented   to eligible families. , ,   , , Leverage NSP funds by piggybacking on the City's First Time
Homebuyer and Live Where You Work Programs for eligible families. , ,   , , Implement targeted Homeowner Rehabilitation
Program (HORP) in very high risk and high risk areas. , ,     Distribution and  Uses of Funds   Jersey City Allocation $2,153,431  I.
Administration                             $153,431  II.  Acquisition and Rehabilitation of          foreclosed upon properties
$1,500,000  III. Demolition &ndash; blighted and abandoned       properties                             $500,000        TOTAL
$2,153,431   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Action Plan Narrative :  Areas of Greatest Need :  The city of Jersey City (the primary responsible organization) will contract with
qualified non-profit or for-profit housing developers (Alliance Construction Group, Jersey City Episcopal Community Development
Corp., Jersey City Incinerator Authority and Santomauro General Contracting) to provide demolition and to acquire and
rehabilitate foreclosed properties between March 1, 2009 &ndash; September 1, 2010. The City of Jersey City will focus on
foreclosed properties in the areas of greatest need &ndash; Wards A, B, & F.  Ward A Description  The Greenville neighborhood
is situated on the southern tip of Jersey City. It stretches from the Tidal Basin of the Hudson River on its east to the Hackensack
River/Route 440 on its West, with Culver Avenue as its northern border.  There are several residential communities in Greenville.
The older section of single-family homes, built in the early 1900s, is located on the eastern edge of the area. It is adjacent to the
Greenville Yards, industrial railroad spurs built in the early 1900's. In the early 1960's, "Country Village" was built along the
western edge, with blocks of two-family attached and detached houses created in a curved pattern to allow for winding streets.
Several senior citizen mid-rise buildings were also constructed during the 1960s.  The latest residential growth occurred in the
late 1990's with the creation of Franklin Village adjacent to Our Lady of Mercy (OLM) church and school. In the year 2000, close
to 60% of all housing units in the Greenville area were owner-occupied, a proportion far greater than the 27% citywide.  Of
Greenville's more than 43,000 residents, almost 80% were born in the U.S. Median family income in 1999 stood at $42,206,
somewhat above the $41,639 citywide average.  In the year 2000, about 40% of all residents in the Greenville area 25 years of
age and over had some college or were college graduates. Just over a quarter of all adults had less than a high school education.
Ward B Description  The West Side neighborhood, located on the western edge of Jersey City is one of the oldest and most
densely populated parts of the City. It was, at one time, home to several large industrial centers and still has several large
manufacturers and industrial operations, primarily along the southern edge of Westside Avenue.  West Side's major retail center
is located on West Side Avenue. Other retail corridors include one along Communipaw Avenue and the other along Kennedy
Boulevard.  New Jersey City University (NJCU), located along the southern edge of the area on Culver Avenue, has been a major
engine of economic renewal. It is redeveloping the University's campus and has purchased properties in the vicinity of the
campus for mixed-use development including student housing.  Housing in the area ranges from single-family Victorian homes
surrounding Lincoln Park to pre-war high-rise dwellings to two-three story row houses interspersed with detached single-family
homes. Rental units account for about two-thirds of all housing in the area.  Of the area's close to 31,000 residents, about a third
were born outside of the U.S. Median family income in 1999 stood at $40,736 just about the same as the City median income of
$40,639. In the year 2000, about 4he area 25 years of age and over had some college or were college graduates. About 30% of
all adults had less than a high school education.  Ward F Description  The Martin Luther King-Bergen/Lafayette (MLK-B/L)
neighborhood is located in the central part of Jersey City. It is surrounded by five other neighborhoods. Liberty State Park is its
eastern border and Bergen Avenue in the West Side neighborhood its western border. The northern border is jagged around
Grand Street and Fairmont Avenue in McGinley Square. The southern border is Wegman Parkway separating MLK-B/L from
Greenville.  The principal retail center in the MLK-B/L neighborhood runs along Martin Luther King Drive. The Drive was
previously known as Jackson Avenue, an upscale shopping corridor in the 1940s and 1950s. Storefronts of many original Jackson
Avenue stores are still evident. Retailers are using some today; others stand vacant. Several smaller retail strips run along other
east-west roads in the neighborhood.    The Neighborhood Stabilization Program (NSP) areas of greatest need in Ward F are
located in and around the MLK Hub and beyond.  The MLK Hub, located along MLK Drive and Virginia Avenue, is one of Jersey
City's most ambitious inner-city economic revitalization projects.  The Hub is home to a new firehouse, a supermarket and retail
strip mall and a new post office. Significant investment of public capital has been invested in the area.  At one time, there were a
number of manufacturing companies on sites located on the eastern edge of the neighborhood, around Garfield Avenue
bordering Liberty State Park.  These sites, once abandoned, are being purchased with the intention of turning them into
residential uses. With two light rail stops in or adjacent to the area, it is more accessible to downtown Jersey City and New York
City than any other part of Jersey City, with the exception of the Waterfront.  There are several low-income housing projects
scattered throughout the Martin Luther King/Bergen/Lafayette neighborhood.  In the year 2000, rental units comprised about
70% of all housing units in the area. Of its close to 25,000 residents, almost 85% were born in the U.S. Median family income in
1999 stood at $30,306, significantly below the $41,639 median income for the City as a whole. In the year 2000, close to one out
of every three adults over the age of 25 had some college or a college degree. However, the same proportion also had less than
a high school education.  Eligible Uses  For Sale &ndash; Acquisition and rehabilitation of properties that have been foreclosed
upon. Properties will be sold to households earning up to 120% of AMI.  Housing must be owner occupied. Direct
homeownership assistance will be provided as necessary for this activity for individuals earning between 80%-120% AMI.  Rental
Housing &ndash; Acquisition and rehabilitation of properties that have been foreclosed upon. As appropriate properties proposed
to be utilized specifically for rental housing may be rented to individuals or households earning up to 50% of AMI.  Demolition of
Blighted Structures in LMMI areas &ndash; Demolition of blighted structures will be carried out in areas where at least 51% of
the residents have incomes at or below 120% of area medianincome.24CFR570.201 (d)  Distribution and and Uses of Funds :
The city of Jersey City will undertake the following activities within the target areas:  1)    Acquire and rehabilitate homes that
have been foreclosed upon and sell properties to households earning up to 120% of AMI. Because Jersey City consists of
primarily multi-family units, homes acquired for re-sale purposes will consist of two (2) family properties. These properties
contain at least one (1) rental unit. At least 10 rental units will be restricted to families at 50% of AMI or below. In addition, up to
15 rental units will be unrestricted. In cases where NSP funds are used to acquire properties that will serve as rental or special
needs housing, all units will be reserved for individuals/families at 50% or below the AMI.  2)    Demolish and/or secure vacant
and blighted abandoned properties.  3)    Administration   Overall Strategy   Concentrate on stabilizing side streets off main
corridors.    , , Negotiate with lenders to assist prospective homebuyers to acquire foreclosed properties at a discount (at least
15%). , ,   , , Provide soft-second mortgages to fill affordability gaps.  Mortgages will be provided for eligible owner-occupants
who will maintain the property as affordable.  As appropriate, rental units will be rented to families at 50% or below AMI. , ,   , ,
Determine the status of abandoned properties within the designated areas and develop a plan for rehabilitation or demolition of
properties that are a nuisance in targeted neighborhoods. , ,   , , Contract with subrecipient(s) to acquire and rehabilitate
properties to be sold and/or rented   to eligible families. , ,   , , Leverage NSP funds by piggybacking on the City's First Time
Homebuyer and Live Where You Work Programs for eligible families. , ,   , , Implement targeted Homeowner Rehabilitation
Program (HORP) in very high risk and high risk areas. , ,     Distribution and  Uses of Funds   Jersey City Allocation $2,153,431  I.
Administration                             $153,431  II.  Acquisition and Rehabilitation of          foreclosed upon properties
$1,500,000  III. Demolition &ndash; blighted and abandoned       properties                             $500,000        TOTAL
$2,153,431   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,153,431.00

$2,867,017.06

$1,575,961.00

$1,087,263.54

$1,087,263.54

$0.00

Program Income Received: $476,845.92

Total Funds Expended: $1,829,049.05

Match Contribution: $0.00

Overall Progress Narrative:

 Jersey City Episcopal CDC sold two (2) 2 family homes to qualified moderate-income families. The rental units were rented to one (1) low-
income tenant and one (1) very low-income tenant.
 Prior to the actual demolition that is slated to occur at 948 and 958-960 Garfield Ave, required  remediation of asbestos in each property was
actively addressed. This process was overseen by State inspectors as well as DCD staff. Additionally, air monitoring was required by the State
DEP throughout the remediation process.
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Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-34-0101

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation

Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation

Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Acquisition and
Rehabiliation
Administration

CAPA of JC

CAPA of JC (Set
Aside)
JC Episcopal  Rehab
and Acquisition
JC Episcopal 2 -
Acquisition
(Cancelled)
JC Episcopal 2 -
Rehab (Cancelled)
JC Episcopal 2 Set-
Aside (Cancelled)
JC Episcopal 3 -
Acquisition
(Cancelled)
JC Episcopal 3 -
Rehab (Cancelled)
JC Episcopal 3 Set-
Aside (Cancelled)
JC Episcopal 4 -
Rehab (Cancelled)
JC Episcopal 4 Set-
Aside (Cancelled)
JC Episcopal 5 -
Rehab (Cancelled)
JC Episcopal 5 Set-
Aside (Cancelled)
JC Episcopal 6 -
Rehab (Cancelled)
JC Episcopal 6 Set-
Aside (Cancelled)
JC Episcopal 7 -
Rehab (Cancelled)
JC Episcopal 7 Set-
Aside (Cancelled)
JC Episcopal Program
Income Activities
JC Episcopal Set-
Aside
NSP Admin

117-119
Bostwick Avenue
117-119
Bostwick Avenue
JCECDC1

JCECDC2

JCECDC2

0

JCECDC3

JCECDC3

0

JCECDC4

0

JCECDC5

0

JCECDC6

0

JCECDC7

0

0

0

DCD
Administration

$2,064,932.00 $1,810,358.28 $254,383.61

$433,102.00 $386,979.20 $46,122.80

$144,368.00 $0.00 $144,368.00

$461,136.00 $428,860.10 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$461,394.00 $493,668.90 $0.00

$64,932.00 $49,085.15 $15,846.11
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-34-0101

Budget Program Funds Drawn Program Income Drawn

Demolition Jersey City
Incinerator Authority

JCIA - Demo $500,000.00 $451,764.93 $48,046.70

Grantee Activity Number:                        CAPA of JC
Activity Title:                                             117-119 Bostwick Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

05/20/2010 03/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Asset Preservation Alliance of Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,433,102.00

$433,102.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Asset Preservation Alliance of Jersey City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        CAPA of JC
Activity Title:                                             117-119 Bostwick Avenue

 Rehabilitation of two (2) existing brick buildings containing thirteen (13) two-bedroom units. NSP funding will be used to assist five (5) of the
thirteen (13) units. Of which, two (2) units will be earmarked for persons under 50% AMI and three (3) will be earmarked for persons between
51% - 80% AMI.

Activity Description

Foreclosed and abandoned properties in targeted areas of Wards A, B, ; F. This property is located at 117-119 Bostwick Avenue in Ward F.

Location Description:

 Evaluation of the acquisition of 117-119 Bostwick Avenue was taking place. During July, the City of Jersey City approved an ordinance to
convey the property to Community Asset Preservation Alliance of Jersey City.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAPA of JC (Set Aside)
Activity Title:                                             117-119 Bostwick Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

05/20/2010 03/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Asset Preservation Alliance of Jersey City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$144,368.00

$144,368.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        CAPA of JC (Set Aside)
Activity Title:                                             117-119 Bostwick Avenue
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of two (2) existing brick buildings containing thirteen (13) two-bedroom units. NSP funding will be used to assist five (5) of the
thirteen (13) units. Of which, two (2) units will be earmarked for persons under 50% AMI and three (3) will be earmarked for persons between
51% - 80% AMI.

Activity Description

Foreclosed and abandoned properties in targeted areas of Wards A, B, ; F. This property is located at 117-119 Bostwick Avenue in Ward F.

Location Description:

 Evaluation of the acquisition of 117-119 Bostwick Avenue was taking place. During July, the City of Jersey City approved an ordinance to
convey the property to Community Asset Preservation Alliance of Jersey City.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CAPA of JC #3
Activity Title:

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        CAPA of JC #3
Activity Title:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and regabilitation of 151 - 155 Martin Lither King Drive.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        CAPA of JC #3
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal  Rehab and Acquisition
Activity Title:                                             JCECDC1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$461,136.00

$461,136.00

$44,877.57

$428,860.10

$428,860.10

$0.00

Program Income Received: $476,845.92

Total Funds Expended: $385,335.38

Jersey City Episcopal CDC $385,335.38
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal  Rehab and Acquisition
Activity Title:                                             JCECDC1
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of three (3) two-family homes.

Activity Description

Foreclosed and abandoned properties in Ward F (52 Jewett Avenue, 133 Clerk Street and 62 Stegman Street).

Location Description:

 133 Clerk Street property had a closing date of June 24, 2010 but was not reported in the previous QPR.
 52 Jewett Avenue property had a closing date of June 18, 2010 but property was not reported in the previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 2 - Acquisition (Cancelled)
Activity Title:                                             JCECDC2

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 2 - Acquisition (Cancelled)
Activity Title:                                             JCECDC2
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$92,253.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,253.00

Jersey City Episcopal CDC $92,253.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Completed acquisition on March 31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 2 - Rehab (Cancelled)
Activity Title:                                             JCECDC2

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 2 - Rehab (Cancelled)
Activity Title:                                             JCECDC2
NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$44,877.57

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $44,877.57

Jersey City Episcopal CDC $44,877.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Completed rehabilitation and sold the property on June 24, 2010.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 2 - Rehab (Cancelled)
Activity Title:                                             JCECDC2

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 2 Set-Aside (Cancelled)
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 08/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$47,375.43

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,375.43

Jersey City Episcopal CDC $47,375.43

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 2 Set-Aside (Cancelled)
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Completed rehabilitation and closed on the property on June 18, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 3 - Acquisition (Cancelled)
Activity Title:                                             JCECDC3

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$92,253.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 3 - Acquisition (Cancelled)
Activity Title:                                             JCECDC3

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $92,253.00

Jersey City Episcopal CDC $92,253.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 52 Jewett Avenue: Completed acquisition on March 31, 2010 ($14,106.00).
 133 Clerk Street: Completed acquisition on April 22, 2010 ($78,147.00).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 3 - Rehab (Cancelled)
Activity Title:                                             JCECDC3

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 3 - Rehab (Cancelled)
Activity Title:                                             JCECDC3
Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$44,877.57

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,960.36

Jersey City Episcopal CDC $9,960.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 133 Clerk Street: Completed rehabilitation and closed on property on June 24, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 3 Set-Aside (Cancelled)
Activity Title:

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 3 Set-Aside (Cancelled)
Activity Title:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 08/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$47,375.43

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,375.43

Jersey City Episcopal CDC $47,375.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 52 Jewett Avenue: Completed rehabilitation and closed on property on March 31, 2010 ($31,636.14).
 133 Clerk Street: Completed rehabilitation and closed on property on June 24, 2010 ($15,739.29).

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 3 Set-Aside (Cancelled)
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 4 - Rehab (Cancelled)
Activity Title:                                             JCECDC4

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$44,877.57

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jersey City Episcopal CDC $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 4 - Rehab (Cancelled)
Activity Title:                                             JCECDC4

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Made offer on two properties. Awaiting responses from banks. Actively pursuing ten (10) different properties. Antcipate making offers in the
near future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 4 Set-Aside (Cancelled)
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 08/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$47,375.43
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 4 Set-Aside (Cancelled)
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,375.43

Jersey City Episcopal CDC $47,375.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Completed rehabilitation and sold the property on June 24, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 5 - Rehab (Cancelled)
Activity Title:                                             JCECDC5

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 5 - Rehab (Cancelled)
Activity Title:                                             JCECDC5
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$44,877.57

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jersey City Episcopal CDC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Made offer on two properties. Awaiting responses from banks. Actively pursuing ten (10) different properties. Antcipate making offers in the
near future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 5 Set-Aside (Cancelled)
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 5 Set-Aside (Cancelled)
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 08/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$47,375.43

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,375.43

Jersey City Episcopal CDC $47,375.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Completed rehabilitation and closed on property on June 24, 2010.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 5 Set-Aside (Cancelled)
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 6 - Rehab (Cancelled)
Activity Title:                                             JCECDC6

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$44,877.57

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jersey City Episcopal CDC $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 6 - Rehab (Cancelled)
Activity Title:                                             JCECDC6

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Made offer on two properties. Awaiting responses from banks. Actively pursuing ten (10) different properties. Antcipate making offers in the
near future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 6 Set-Aside (Cancelled)
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 08/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$47,375.43
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 6 Set-Aside (Cancelled)
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,375.43

Jersey City Episcopal CDC $47,375.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Completed rehabilitation and closed property on June 24, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 7 - Rehab (Cancelled)
Activity Title:                                             JCECDC7

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/01/2009 08/09/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 7 - Rehab (Cancelled)
Activity Title:                                             JCECDC7
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$44,877.58

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Jersey City Episcopal CDC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Made offer on two properties. Awaiting responses from banks. Actively pursuing ten (10) different properties. Antcipate making offers in the
near future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal 7 Set-Aside (Cancelled)
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 7 Set-Aside (Cancelled)
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 08/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$47,375.42

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,996.92

Jersey City Episcopal CDC $19,996.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 133 Clerk Street: Completed rehabilitation and closed on property on June 24, 2010 ($19,996.92).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal 7 Set-Aside (Cancelled)
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal Program Income Activities
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

06/29/2010 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$92,253.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $315,017.84

Jersey City Episcopal CDC $315,017.84

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal Program Income Activities
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Targeting an area that has concentrated very high risk loans, foreclosures and abandoned properties. Acquisition and rehab activity in these
areas will assist in neighborhood stabilization. This activity will create rental and homeowner units for eligible families. This will assist
households earning up to 120% of area median income. At lease 25% of the funds will be used to meet the housing requirements of those
below 50% of area median income.

Activity Description

Foreclosed and abandoned properties in targeted areas of Wards A, B, ; F.

Location Description:

 Completed acquisition on March 31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal Set Aside Program Income Activities
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal Set Aside Program Income Activities
Activity Title:
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Targeting an area that has concentrated very high risk loans, foreclosures and abandoned properties. Acquisition and rehab activity in these
areas will assist in neighborhood stabilization. This activity will create rental and homeowner units for eligible families. This will assist
households earning up to 120% of area median income. At lease 25% of the funds will be used to meet the housing requirements of those
below 50% of area median income.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        JC Episcopal Set-Aside
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal Set-Aside
Activity Title:
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2 Acquisition and Rehabiliation

Projected Start Date: Projected End Date:

09/09/2009 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jersey City Episcopal CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$461,394.00

$461,394.00

$47,375.43

$493,668.90

$493,668.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $467,867.11

Jersey City Episcopal CDC $467,867.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of three (3) two-family homes.

Activity Description

Targeting foreclosed properties in Ward F (52 Jewett Avenue, 133 Clerk Street and 62 Stegman Street).

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        JC Episcopal Set-Aside
Activity Title:

 Tenant information for closed houses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Jersey City Incinerator Authority
Activity Title:                                             JCIA - Demo

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP3 Demolition

Projected Start Date: Projected End Date:

05/01/2009 08/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Jersey City Incinerator Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$136,479.01

$136,479.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $136,478.91

Jersey City Incinerator Authority $136,478.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        Jersey City Incinerator Authority
Activity Title:                                             JCIA - Demo
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Targeting areas with very high risk loans, concentration of abandoned and/or foreclosed upon properties that are blighted. These structures
can become a haven for criminal activities. The presence of these properties often impairs the development of a neighborhood and leads to the
departure of businesses and residents. Upon demolishing blighted properties, the City will take action to acquire the property for affordable
housing development or other eligible activities as appropriate. This will allow LMMI residents of Jersey City to acheive homeownership and/or
affordable, suitable housing.

Activity Description

Demolition of blighted structures in the targeted neighborhoods in Wards A, B ; F.

Location Description:

 Prior to the actual demolition that is slated to occur at 948 and 958-960 Garfield Ave, required  remediation of asbestos in each property was
actively addressed. This process was overseen by State inspectors as well as DCD staff. Additionally, air monitoring was required by the State
DEP throughout the remediation process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP Admin
Activity Title:                                             DCD Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP1 Administration

Projected Start Date: Projected End Date:

03/01/2009 09/01/2010

National Objective:

N/A

Environmental Assessment:

N/A



10483

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0101
Grantee :                       Jersey City, NJ

Award Date: Grant Authorized Amount: $2,153,431.00 Estimated PI/RL Funds: $713,586.06

Grantee Activity Number:                        NSP Admin
Activity Title:                                             DCD Administration
Primary Responsible Organization:

City of Jersey City - Division of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,932.00

$64,932.00

$153,431.00

$28,255.53

$28,255.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,131.81

City of Jersey City - Division of Community Development $28,131.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs associated with NSP activities.

Activity Description

N/A

Location Description:

 DCD Administrative costs incurred during July - September 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  This Substantial Amendment to the City
of Newark's Annual Action Plan documents how the City shall utilize funds provided under the Housing and Economic Recovery
Act of 2008 (HERA) (Pub.L. 110-289, 122 Stat. 2654, enacted July 30, 2008) through the United States Department of Housing
and Urban Development's (HUD) Neighborhood Stabilization Program (NSP.) The NSP provides funds to municipalities to acquire
and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within their communities.
In addition, the funds can be used to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these
homes in order to stabilize neighborhoods and stem the decline of house values of neighboring homes. The City of Newark
intends to use these funds in a manner that complies with regulations established by the U.S. Department of Housing and Urban
Development as published in the Federal Register on October 6, 2008 and will meet the requirements that all funds be used
within 18 months from HUD execution of the NSP Grant Agreement. A. Areas of Greatest Need The City of Newark created and
has co-sponsored the Newark/Essex Foreclosure Task Force since November 2007. The Task Force is comprised of
representatives of over 35 community development corporations, nonprofit housing counseling and legal service providers, state
and federal regulators and funders and county and local community development officials and advocacy organizations. In
addition, the Task Force has worked with local research and academic departments to document the extent, trends and location
of subprime lending, mortgage default and foreclosure activity throughout the City of Newark. Exhaustive review of records filed
at the Essex County Office of Records, the State Administrative Office of the Courts and statistics researched off the
huduser.org/datasets/nsp target.html website, has produced a comprehensive picture of the extent of foreclosure problems in
the City. In addition, field surveys conducted by the Rutgers Bloustein School's 2008 graduate seminar, additional data purchased
through subscription services such as RealtyTrac and Core Logic, and the City's own records on tax-foreclosed and abandoned
properties, show the following Newark neighborhoods with the greatest percentages of home foreclosures as defined in the
following; Table 1 Neighborhood Census Tracts Clinton Hill 40; 41; 42; 43; 50; 52; 53; 54; 58 Lower Broadway 10; 86; 87; 88;
89; 90; 91; 92 Fairmount 40; 41; 42; 43; 50; 52; 53; 54; 58 Lower Roseville 7; 8; 9 North Broadway 93; 96; 97 South Ironbound
68; 69 Vailsburg 19; 20; 21; 22.01; 22.02; 23; 24; 25 Weequahic 44; 45; 46; 47; 48.01; 49; 51 West Side Park 26; 27; 28; 29;
30; 34; 35; 37; 38. B. Distribution and Uses of Funds The City will target the use of funds to the neighborhoods identified in
Table 1. These neighborhoods represent an estimated 80% of all foreclosures filings in the City recorded between 2006 and
September of 2008. The areas that the City will be targeting are those areas with the greatest need based on the criteria
identified by Section 2301(c)(2) of HERA. The areas with the greatest rate of high cost loans from 2004 and 2006 are the areas
that the City projects will also likely experience the highest significant rise in the rate of home foreclosures. In addition, the
homes in these areasely adversely impacted by vacant and boarded homes or homes that have beere by the City. Mortgage
foreclosed, tax foreclosed and boarded up homes all undermine the economic and social stability of neighborhoods. Within the
targeted neighborhoods, the City intends to fund the acquisition and redevelopment of individual properties that may have the
greatest overall impact on neighborhood stabilization. To the extent possible, the City will seek properties that are in areas with
neighborhood revitalization plans, including plans that have been adopted or that are in process of being adopted under the State
of New Jersey's Neighborhood Revitalization Tax Credit and Wachovia Foundation planning grant program. The preferred
properties will be those located in high profile, in highly trafficked areas, are near schools, day care or other frequented services,
or that are recognized by community leaders as a substantial source of crime, vandalism or other activities that diminish
neighborhood quality of life. C. Definition and Descriptions: The City will adhere to the following definitions for purposes of
administering and managing NSP program funds and activities: Blighted Structure: Shall mean properties that meet the definition
of "Abandoned" under the N.J.S.A. 55:19-78 et. seq. (The Abandoned Property and Rehabilitation Act), or that are "unfit for
human habitation or occupancy, or use, due to dilapidation, defects increasing the hazards of fire, accidents or other calamities,
lack of ventilation, light or sanitation facilities, or due to other conditions rendering such building or buildings, or part thereof,
unsafe or unsanitary, or dangerous or detrimental to the health or safety or otherwise inimical to the welfare of the
residents&hellip;" (N.J.S.A. 40:48-2.3.) Affordable Rent: Shall mean a rent that does not exceed the lesser of Fair Market Rents
as established under 24 CFR 888.111 or a rent that does not exceed 30 percent of the adjusted gross income of a family whose
income equals 65 percent of Area Median Income. Continued Affordability: The City shall ensure that, to the maximum extent
practicable and for the longest feasible term, the sale, rental, or redevelopment of abandoned and foreclosed homes and
residential properties assisted through NSP shall remain affordable to individuals or families whose incomes do not exceed the
income levels established under the program rules. The City shall adopt the HOME program standards for affordable housing
qualifications, located at 24 CFR 92.252(a), (c), (e) and (f) and 92.254. Specifically, the City will record or have recorded a deed
restriction, running with the land, on all units acquired, rehabilitated (or newly developed following demolition) for units assisted
with NSP restricting occupancy and allowable rents for the following periods: NSP Funds Periods of Affordability < $15,000 5
Years $15,000 - $40,000 10 Years >$40,000 15 Years New construction or Acquisition of new housing 20 Years Housing
Rehabilitation Standards: All units rehabilitated with NSP funds shall meet the Uniform Construction Rehabilitation Sub-code
(N.J.A.C. 5:23-6.) For newly constructed homes (and, where feasible for rehabilitated homes), the City of Newark Mandatory
Minimum Design and Construction Standards for Home Construction (as may be amended) shall be required. In addition, where
feasible, Energy Star certification and Energ trIdoir Quality certification will be required of all units rehabilitated with NSP funds..
LwIcmTagtnTeCtywlus10pretoNP funds for individuals and families whose income does not exceed 120 percent of Area Median
Income (including in census tracts where more than 51 percent of the people in the area had incomes in 2000 less than 120
percent of Area Median Income.) A minimum of 25% of funds, or $851,712.25, will be used to purchase and redevelop
abandoned or foreclosed homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of median income. E. Acquisition and Relocation The City does not intend to use NSP funds to acquire occupied
properties for demolition or conversion. F. Public Comment The City of Newark made the Proposed Neighborhood Stabilization
Program (NSP) available to the public for comments. The NSP was advertised in the Star Ledger, El Nuevo Coqui, the City's
website and in the Office of the City Clerk during the week of November 10, 2008 for fifteen (15) calendar days and was officially
closed to the public on November 30th 2008. There were no public comments or recommendations to the proposed plan during
this period. G. NSP Information by Activity: All NSP activities funded by the City will be pursuant to the Low Moderate Middle
Income (LMMI) National Objective. Projected start dates for all activities will be upon HUD execution of the NSP Grant
Agreement, with Completion Dates of no later than forty-eight months following receipt of funds. Funds will be initially allocated
in the amounts to the Activities identified below. Amounts may be reallocated based on specific eligible priority projects that are
proposed or identified in order to ensure timely use of funds. 1. Activity Name: Loans and Grants to Nonprofits for Acquisition or
Rehabilitation of Foreclosed or Abandoned Properties. Activity Type: HERA: Financing Mechanisms for Purchase or
Redevelopment of foreclosed or abandoned homes or residential structures; CDBG: Activity Delivery (24 CFR 570.206),
Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b) and Eligible rehabilitation (24 CFR 570.202) Activity Timeline:
Activities to commence upon execution of NSP Grant Agreement. Activities to complete prior to 48 months following receipt of
funds. Responsible Org.: Local non-profit CDCs Location Description: Neighborhoods identified in table 1 Activity Description: The
City will issue a Request for Proposals to local nonprofit community development corporations with current demonstrated capacity
to acquire, rehabilitate and lease/sell foreclosed or abandoned homes. Funds will be made available though subordinate
construction and permanent mortgages, interest rate write-downs, and "soft second" shared equity mortgages for homebuyers.
Loans will carry interest rates of between 0 and 3% and terms of between 12 and 360 months. Funds will be made available for
predevelopment, acquisition, construction and permanent phases, with preference provided to projects with demonstrated
project readiness and high leveraging of private funding at permanent financing phase. Foreclosed and abandoned properties will
be acquired at a minimum discount of 5% of appraised value with an average discount for all properties of 15% or higher, with
proposals achieving higher levels of discounts provided receiving greate cnsdeatonThCity will seek project proposals that
maximize repayments and will administer all program income under NSP rules. Properties will generally be limited tone
toforamiyomes,anmaevailblfo-saeo icomeeliibeomeuyrsan, iorder to ensure that a minimum of 25% of funds are used to assist
very low income households, rental units will be restricted at affordable rents to households with incomes below 50% of AMI.
Total Budget: $1,000,000 Performance Measures: Units acquired (<50% AMI, <120$ AMI), units rehabilitated (<50% AMI,
<120$% AMI), Percent of funds to nonprofit development corporation. Number of Homes to be Assisted: 10 *Number of Units to
be Assisted: 25 *Number of Units to be Occupied by Households below 50% AMI: 15 *Number of units to be assisted exceed
number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 2. Activity Name: Lead
Safe Homes Activity Type: HERA: Purchase and Rehabilitation of Abandoned or Foreclosed Homes; CDBG: Activity Delivery (24
CFR 570.206), Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b) and Eligible rehabilitation (24 CFR 570.202) Activity
Timeline: Activities to commence upon execution of NSP Grant Agreement. Activities to complete prior to 48 months following
receipt of funds. Responsible Org.: Local nonprofit CDCs, City of Newark Location Description: Neighborhoods identified in Table
1 Activity Description: NSP funds will be used to acquire foreclosed or abandoned homes for redevelopment as transitional rental
lead safe homes to be occupied by households that are temporarily displaced from permanent a residence due to Elevated Blood
Levels. Lead Safe Homes will be furnished and generally provide temporary shelter for periods of one to six months as
households' private apartments are abated or made lead safe. Lead Safe apartments provide privacy to each household and are
NOT "group homes." Households will generally have incomes below 50% AMI, though, as temporary housing, units will not be
counted toward the Very Low Income target requirements. Properties will be acquired at a minimum of 15% below appraised
value. Properties will be owned and managed be the City of Newark, though may be acquired on behalf of the City by nonprofit
partners. Total Budget:$500,000 Performance Measures: Units Acquired (<50% AMI.) Number of Homes to be Assisted: 8
*Number of Units to be Assisted: 16 *Number of Units to be Occupied by Households below 50% AMI: 12 *Number of units to
be assisted exceed number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 3.
Activity Name: Demolition Revolving Fund Activity Type: HERA: Demolition of Blighted Structures; CDBG: Clearance (24 CFR
570.201 (d)) Activity Timeline: Activities to commence upon execution of NSP Grant Agreement. Activities to be completed prior
to 48 months following receipt of funds. Responsible Organization: City of Newark, Local nonprofit community development
corporations Location Description: Neighborhoods identified in Table 1 Activity Description: The City will use NSP funds to pay for
program delivery expenses and additional costs incurred for demolition of blighted properties scheduled for demolition by the
City. Costs may include title search, costs related to legal service of demolition notices, appraisals and other direct costs. NSP
fundswill be used to expedite demolition and recovered as demolition liens are paid or sold, with repayments funding additional
demolition as program income. The City expects to use these funds to pay third party contractors forthecostof demolitionor
maycontractwitha nonprofitcommunitydevelopmentcorporation to complete demolition activities. The City does not expect that
homes demolished will be redeveloped using NSP funds. Total Budget:$550,000 Performance Measures: Units demolished
*Number of Homes to be Demolished: 10 *Number of Units to be Demolished: 14 * Number of units to be assisted exceed
number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 4. Activity Name:
Targeted Neighborhood Redevelopment Activity Type: HERA: Redevelopment of Demolished or Vacant Properties: CDBG:
Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b), Public Facilities and Improvements (24 CFR 570.201c), Direct
homeownership assistance (24 CFR 570.201n) Activity Timeline: Activities to commence upon execution of NSP Grant
Agreement.Activities to complete prior to 48 months following receipt of funds. Responsible Org.: Local non-profit CDCs,
redevelopers, City of Newark Location Description: Neighborhoods identified in Table I Activity Description: The City will use NSP
to support one or more targeted neighborhoods with an existing comprehensive revitalization plan through the redevelopment of
demolished or vacant properties. Such a plan area shall include additional private redevelopment activities, public investment and
neighborhood participation. Properties may be redeveloped with new construction for-sale one to four family housing targeted at
households with incomes below 120% AMI and rental units for households with income below 50% AMI, to ensure that a
minimum of 25% of funds serve very low income households. Funds will be made available to redevelopers in the form of
subordinate construction and permanent mortgages and "soft second" shared equity mortgages for homebuyers. Loans will carry
interest rates of between 0 and 3% and terms of between 12 and 360 months. Funds will be made available for predevelopment,
acquisition, construction and permanent phases. Funds may be used to redevelop properties for nonresidential purposes, such as
parks, playgrounds, community gardens or parking. Such funds will be in areas in service areas in which at least 51% of
residents have incomes at or below 120% of AMI (i.e., LMMA.) Total Budget: $1,016,165 Performance Measures: Units newly
constructed (<50% AMI, <120$ AMI), units rehabilitated (<50% AMI, <120$ AMI.) Number of Homes to be Assisted: 10
*Number of Units to be Assisted: 25 *Number of Units to be Occupied by Households below 50% AMI: 15 * Number of units to
be assisted exceed number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 5.
Activity Name: General Administration and Planning Costs Activity Type: Eligible program administration costs (24 CFR 570.205
and 570.206) Responsible Org.: City of Newark Location Description: Citywide Activity Description: N/A Total Budget: $340,684
(plus 10% of Program Income) Performance Measures: N/A  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  This Substantial Amendment to the City
of Newark's Annual Action Plan documents how the City shall utilize funds provided under the Housing and Economic Recovery
Act of 2008 (HERA) (Pub.L. 110-289, 122 Stat. 2654, enacted July 30, 2008) through the United States Department of Housing
and Urban Development's (HUD) Neighborhood Stabilization Program (NSP.) The NSP provides funds to municipalities to acquire
and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within their communities.
In addition, the funds can be used to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these
homes in order to stabilize neighborhoods and stem the decline of house values of neighboring homes. The City of Newark
intends to use these funds in a manner that complies with regulations established by the U.S. Department of Housing and Urban
Development as published in the Federal Register on October 6, 2008 and will meet the requirements that all funds be used
within 18 months from HUD execution of the NSP Grant Agreement. A. Areas of Greatest Need The City of Newark created and
has co-sponsored the Newark/Essex Foreclosure Task Force since November 2007. The Task Force is comprised of
representatives of over 35 community development corporations, nonprofit housing counseling and legal service providers, state
and federal regulators and funders and county and local community development officials and advocacy organizations. In
addition, the Task Force has worked with local research and academic departments to document the extent, trends and location
of subprime lending, mortgage default and foreclosure activity throughout the City of Newark. Exhaustive review of records filed
at the Essex County Office of Records, the State Administrative Office of the Courts and statistics researched off the
huduser.org/datasets/nsp target.html website, has produced a comprehensive picture of the extent of foreclosure problems in
the City. In addition, field surveys conducted by the Rutgers Bloustein School's 2008 graduate seminar, additional data purchased
through subscription services such as RealtyTrac and Core Logic, and the City's own records on tax-foreclosed and abandoned
properties, show the following Newark neighborhoods with the greatest percentages of home foreclosures as defined in the
following; Table 1 Neighborhood Census Tracts Clinton Hill 40; 41; 42; 43; 50; 52; 53; 54; 58 Lower Broadway 10; 86; 87; 88;
89; 90; 91; 92 Fairmount 40; 41; 42; 43; 50; 52; 53; 54; 58 Lower Roseville 7; 8; 9 North Broadway 93; 96; 97 South Ironbound
68; 69 Vailsburg 19; 20; 21; 22.01; 22.02; 23; 24; 25 Weequahic 44; 45; 46; 47; 48.01; 49; 51 West Side Park 26; 27; 28; 29;
30; 34; 35; 37; 38. B. Distribution and Uses of Funds The City will target the use of funds to the neighborhoods identified in
Table 1. These neighborhoods represent an estimated 80% of all foreclosures filings in the City recorded between 2006 and
September of 2008. The areas that the City will be targeting are those areas with the greatest need based on the criteria
identified by Section 2301(c)(2) of HERA. The areas with the greatest rate of high cost loans from 2004 and 2006 are the areas
that the City projects will also likely experience the highest significant rise in the rate of home foreclosures. In addition, the
homes in these areasely adversely impacted by vacant and boarded homes or homes that have beere by the City. Mortgage
foreclosed, tax foreclosed and boarded up homes all undermine the economic and social stability of neighborhoods. Within the
targeted neighborhoods, the City intends to fund the acquisition and redevelopment of individual properties that may have the
greatest overall impact on neighborhood stabilization. To the extent possible, the City will seek properties that are in areas with
neighborhood revitalization plans, including plans that have been adopted or that are in process of being adopted under the State
of New Jersey's Neighborhood Revitalization Tax Credit and Wachovia Foundation planning grant program. The preferred
properties will be those located in high profile, in highly trafficked areas, are near schools, day care or other frequented services,
or that are recognized by community leaders as a substantial source of crime, vandalism or other activities that diminish
neighborhood quality of life. C. Definition and Descriptions: The City will adhere to the following definitions for purposes of
administering and managing NSP program funds and activities: Blighted Structure: Shall mean properties that meet the definition
of "Abandoned" under the N.J.S.A. 55:19-78 et. seq. (The Abandoned Property and Rehabilitation Act), or that are "unfit for
human habitation or occupancy, or use, due to dilapidation, defects increasing the hazards of fire, accidents or other calamities,
lack of ventilation, light or sanitation facilities, or due to other conditions rendering such building or buildings, or part thereof,
unsafe or unsanitary, or dangerous or detrimental to the health or safety or otherwise inimical to the welfare of the
residents&hellip;" (N.J.S.A. 40:48-2.3.) Affordable Rent: Shall mean a rent that does not exceed the lesser of Fair Market Rents
as established under 24 CFR 888.111 or a rent that does not exceed 30 percent of the adjusted gross income of a family whose
income equals 65 percent of Area Median Income. Continued Affordability: The City shall ensure that, to the maximum extent
practicable and for the longest feasible term, the sale, rental, or redevelopment of abandoned and foreclosed homes and
residential properties assisted through NSP shall remain affordable to individuals or families whose incomes do not exceed the
income levels established under the program rules. The City shall adopt the HOME program standards for affordable housing
qualifications, located at 24 CFR 92.252(a), (c), (e) and (f) and 92.254. Specifically, the City will record or have recorded a deed
restriction, running with the land, on all units acquired, rehabilitated (or newly developed following demolition) for units assisted
with NSP restricting occupancy and allowable rents for the following periods: NSP Funds Periods of Affordability < $15,000 5
Years $15,000 - $40,000 10 Years >$40,000 15 Years New construction or Acquisition of new housing 20 Years Housing
Rehabilitation Standards: All units rehabilitated with NSP funds shall meet the Uniform Construction Rehabilitation Sub-code
(N.J.A.C. 5:23-6.) For newly constructed homes (and, where feasible for rehabilitated homes), the City of Newark Mandatory
Minimum Design and Construction Standards for Home Construction (as may be amended) shall be required. In addition, where
feasible, Energy Star certification and Energ trIdoir Quality certification will be required of all units rehabilitated with NSP funds..
LwIcmTagtnTeCtywlus10pretoNP funds for individuals and families whose income does not exceed 120 percent of Area Median
Income (including in census tracts where more than 51 percent of the people in the area had incomes in 2000 less than 120
percent of Area Median Income.) A minimum of 25% of funds, or $851,712.25, will be used to purchase and redevelop
abandoned or foreclosed homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of median income. E. Acquisition and Relocation The City does not intend to use NSP funds to acquire occupied
properties for demolition or conversion. F. Public Comment The City of Newark made the Proposed Neighborhood Stabilization
Program (NSP) available to the public for comments. The NSP was advertised in the Star Ledger, El Nuevo Coqui, the City's
website and in the Office of the City Clerk during the week of November 10, 2008 for fifteen (15) calendar days and was officially
closed to the public on November 30th 2008. There were no public comments or recommendations to the proposed plan during
this period. G. NSP Information by Activity: All NSP activities funded by the City will be pursuant to the Low Moderate Middle
Income (LMMI) National Objective. Projected start dates for all activities will be upon HUD execution of the NSP Grant
Agreement, with Completion Dates of no later than forty-eight months following receipt of funds. Funds will be initially allocated
in the amounts to the Activities identified below. Amounts may be reallocated based on specific eligible priority projects that are
proposed or identified in order to ensure timely use of funds. 1. Activity Name: Loans and Grants to Nonprofits for Acquisition or
Rehabilitation of Foreclosed or Abandoned Properties. Activity Type: HERA: Financing Mechanisms for Purchase or
Redevelopment of foreclosed or abandoned homes or residential structures; CDBG: Activity Delivery (24 CFR 570.206),
Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b) and Eligible rehabilitation (24 CFR 570.202) Activity Timeline:
Activities to commence upon execution of NSP Grant Agreement. Activities to complete prior to 48 months following receipt of
funds. Responsible Org.: Local non-profit CDCs Location Description: Neighborhoods identified in table 1 Activity Description: The
City will issue a Request for Proposals to local nonprofit community development corporations with current demonstrated capacity
to acquire, rehabilitate and lease/sell foreclosed or abandoned homes. Funds will be made available though subordinate
construction and permanent mortgages, interest rate write-downs, and "soft second" shared equity mortgages for homebuyers.
Loans will carry interest rates of between 0 and 3% and terms of between 12 and 360 months. Funds will be made available for
predevelopment, acquisition, construction and permanent phases, with preference provided to projects with demonstrated
project readiness and high leveraging of private funding at permanent financing phase. Foreclosed and abandoned properties will
be acquired at a minimum discount of 5% of appraised value with an average discount for all properties of 15% or higher, with
proposals achieving higher levels of discounts provided receiving greate cnsdeatonThCity will seek project proposals that
maximize repayments and will administer all program income under NSP rules. Properties will generally be limited tone
toforamiyomes,anmaevailblfo-saeo icomeeliibeomeuyrsan, iorder to ensure that a minimum of 25% of funds are used to assist
very low income households, rental units will be restricted at affordable rents to households with incomes below 50% of AMI.
Total Budget: $1,000,000 Performance Measures: Units acquired (<50% AMI, <120$ AMI), units rehabilitated (<50% AMI,
<120$% AMI), Percent of funds to nonprofit development corporation. Number of Homes to be Assisted: 10 *Number of Units to
be Assisted: 25 *Number of Units to be Occupied by Households below 50% AMI: 15 *Number of units to be assisted exceed
number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 2. Activity Name: Lead
Safe Homes Activity Type: HERA: Purchase and Rehabilitation of Abandoned or Foreclosed Homes; CDBG: Activity Delivery (24
CFR 570.206), Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b) and Eligible rehabilitation (24 CFR 570.202) Activity
Timeline: Activities to commence upon execution of NSP Grant Agreement. Activities to complete prior to 48 months following
receipt of funds. Responsible Org.: Local nonprofit CDCs, City of Newark Location Description: Neighborhoods identified in Table
1 Activity Description: NSP funds will be used to acquire foreclosed or abandoned homes for redevelopment as transitional rental
lead safe homes to be occupied by households that are temporarily displaced from permanent a residence due to Elevated Blood
Levels. Lead Safe Homes will be furnished and generally provide temporary shelter for periods of one to six months as
households' private apartments are abated or made lead safe. Lead Safe apartments provide privacy to each household and are
NOT "group homes." Households will generally have incomes below 50% AMI, though, as temporary housing, units will not be
counted toward the Very Low Income target requirements. Properties will be acquired at a minimum of 15% below appraised
value. Properties will be owned and managed be the City of Newark, though may be acquired on behalf of the City by nonprofit
partners. Total Budget:$500,000 Performance Measures: Units Acquired (<50% AMI.) Number of Homes to be Assisted: 8
*Number of Units to be Assisted: 16 *Number of Units to be Occupied by Households below 50% AMI: 12 *Number of units to
be assisted exceed number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 3.
Activity Name: Demolition Revolving Fund Activity Type: HERA: Demolition of Blighted Structures; CDBG: Clearance (24 CFR
570.201 (d)) Activity Timeline: Activities to commence upon execution of NSP Grant Agreement. Activities to be completed prior
to 48 months following receipt of funds. Responsible Organization: City of Newark, Local nonprofit community development
corporations Location Description: Neighborhoods identified in Table 1 Activity Description: The City will use NSP funds to pay for
program delivery expenses and additional costs incurred for demolition of blighted properties scheduled for demolition by the
City. Costs may include title search, costs related to legal service of demolition notices, appraisals and other direct costs. NSP
fundswill be used to expedite demolition and recovered as demolition liens are paid or sold, with repayments funding additional
demolition as program income. The City expects to use these funds to pay third party contractors forthecostof demolitionor
maycontractwitha nonprofitcommunitydevelopmentcorporation to complete demolition activities. The City does not expect that
homes demolished will be redeveloped using NSP funds. Total Budget:$550,000 Performance Measures: Units demolished
*Number of Homes to be Demolished: 10 *Number of Units to be Demolished: 14 * Number of units to be assisted exceed
number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 4. Activity Name:
Targeted Neighborhood Redevelopment Activity Type: HERA: Redevelopment of Demolished or Vacant Properties: CDBG:
Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b), Public Facilities and Improvements (24 CFR 570.201c), Direct
homeownership assistance (24 CFR 570.201n) Activity Timeline: Activities to commence upon execution of NSP Grant
Agreement.Activities to complete prior to 48 months following receipt of funds. Responsible Org.: Local non-profit CDCs,
redevelopers, City of Newark Location Description: Neighborhoods identified in Table I Activity Description: The City will use NSP
to support one or more targeted neighborhoods with an existing comprehensive revitalization plan through the redevelopment of
demolished or vacant properties. Such a plan area shall include additional private redevelopment activities, public investment and
neighborhood participation. Properties may be redeveloped with new construction for-sale one to four family housing targeted at
households with incomes below 120% AMI and rental units for households with income below 50% AMI, to ensure that a
minimum of 25% of funds serve very low income households. Funds will be made available to redevelopers in the form of
subordinate construction and permanent mortgages and "soft second" shared equity mortgages for homebuyers. Loans will carry
interest rates of between 0 and 3% and terms of between 12 and 360 months. Funds will be made available for predevelopment,
acquisition, construction and permanent phases. Funds may be used to redevelop properties for nonresidential purposes, such as
parks, playgrounds, community gardens or parking. Such funds will be in areas in service areas in which at least 51% of
residents have incomes at or below 120% of AMI (i.e., LMMA.) Total Budget: $1,016,165 Performance Measures: Units newly
constructed (<50% AMI, <120$ AMI), units rehabilitated (<50% AMI, <120$ AMI.) Number of Homes to be Assisted: 10
*Number of Units to be Assisted: 25 *Number of Units to be Occupied by Households below 50% AMI: 15 * Number of units to
be assisted exceed number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 5.
Activity Name: General Administration and Planning Costs Activity Type: Eligible program administration costs (24 CFR 570.205
and 570.206) Responsible Org.: City of Newark Location Description: Citywide Activity Description: N/A Total Budget: $340,684
(plus 10% of Program Income) Performance Measures: N/A  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  This Substantial Amendment to the City
of Newark's Annual Action Plan documents how the City shall utilize funds provided under the Housing and Economic Recovery
Act of 2008 (HERA) (Pub.L. 110-289, 122 Stat. 2654, enacted July 30, 2008) through the United States Department of Housing
and Urban Development's (HUD) Neighborhood Stabilization Program (NSP.) The NSP provides funds to municipalities to acquire
and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within their communities.
In addition, the funds can be used to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these
homes in order to stabilize neighborhoods and stem the decline of house values of neighboring homes. The City of Newark
intends to use these funds in a manner that complies with regulations established by the U.S. Department of Housing and Urban
Development as published in the Federal Register on October 6, 2008 and will meet the requirements that all funds be used
within 18 months from HUD execution of the NSP Grant Agreement. A. Areas of Greatest Need The City of Newark created and
has co-sponsored the Newark/Essex Foreclosure Task Force since November 2007. The Task Force is comprised of
representatives of over 35 community development corporations, nonprofit housing counseling and legal service providers, state
and federal regulators and funders and county and local community development officials and advocacy organizations. In
addition, the Task Force has worked with local research and academic departments to document the extent, trends and location
of subprime lending, mortgage default and foreclosure activity throughout the City of Newark. Exhaustive review of records filed
at the Essex County Office of Records, the State Administrative Office of the Courts and statistics researched off the
huduser.org/datasets/nsp target.html website, has produced a comprehensive picture of the extent of foreclosure problems in
the City. In addition, field surveys conducted by the Rutgers Bloustein School's 2008 graduate seminar, additional data purchased
through subscription services such as RealtyTrac and Core Logic, and the City's own records on tax-foreclosed and abandoned
properties, show the following Newark neighborhoods with the greatest percentages of home foreclosures as defined in the
following; Table 1 Neighborhood Census Tracts Clinton Hill 40; 41; 42; 43; 50; 52; 53; 54; 58 Lower Broadway 10; 86; 87; 88;
89; 90; 91; 92 Fairmount 40; 41; 42; 43; 50; 52; 53; 54; 58 Lower Roseville 7; 8; 9 North Broadway 93; 96; 97 South Ironbound
68; 69 Vailsburg 19; 20; 21; 22.01; 22.02; 23; 24; 25 Weequahic 44; 45; 46; 47; 48.01; 49; 51 West Side Park 26; 27; 28; 29;
30; 34; 35; 37; 38. B. Distribution and Uses of Funds The City will target the use of funds to the neighborhoods identified in
Table 1. These neighborhoods represent an estimated 80% of all foreclosures filings in the City recorded between 2006 and
September of 2008. The areas that the City will be targeting are those areas with the greatest need based on the criteria
identified by Section 2301(c)(2) of HERA. The areas with the greatest rate of high cost loans from 2004 and 2006 are the areas
that the City projects will also likely experience the highest significant rise in the rate of home foreclosures. In addition, the
homes in these areasely adversely impacted by vacant and boarded homes or homes that have beere by the City. Mortgage
foreclosed, tax foreclosed and boarded up homes all undermine the economic and social stability of neighborhoods. Within the
targeted neighborhoods, the City intends to fund the acquisition and redevelopment of individual properties that may have the
greatest overall impact on neighborhood stabilization. To the extent possible, the City will seek properties that are in areas with
neighborhood revitalization plans, including plans that have been adopted or that are in process of being adopted under the State
of New Jersey's Neighborhood Revitalization Tax Credit and Wachovia Foundation planning grant program. The preferred
properties will be those located in high profile, in highly trafficked areas, are near schools, day care or other frequented services,
or that are recognized by community leaders as a substantial source of crime, vandalism or other activities that diminish
neighborhood quality of life. C. Definition and Descriptions: The City will adhere to the following definitions for purposes of
administering and managing NSP program funds and activities: Blighted Structure: Shall mean properties that meet the definition
of "Abandoned" under the N.J.S.A. 55:19-78 et. seq. (The Abandoned Property and Rehabilitation Act), or that are "unfit for
human habitation or occupancy, or use, due to dilapidation, defects increasing the hazards of fire, accidents or other calamities,
lack of ventilation, light or sanitation facilities, or due to other conditions rendering such building or buildings, or part thereof,
unsafe or unsanitary, or dangerous or detrimental to the health or safety or otherwise inimical to the welfare of the
residents&hellip;" (N.J.S.A. 40:48-2.3.) Affordable Rent: Shall mean a rent that does not exceed the lesser of Fair Market Rents
as established under 24 CFR 888.111 or a rent that does not exceed 30 percent of the adjusted gross income of a family whose
income equals 65 percent of Area Median Income. Continued Affordability: The City shall ensure that, to the maximum extent
practicable and for the longest feasible term, the sale, rental, or redevelopment of abandoned and foreclosed homes and
residential properties assisted through NSP shall remain affordable to individuals or families whose incomes do not exceed the
income levels established under the program rules. The City shall adopt the HOME program standards for affordable housing
qualifications, located at 24 CFR 92.252(a), (c), (e) and (f) and 92.254. Specifically, the City will record or have recorded a deed
restriction, running with the land, on all units acquired, rehabilitated (or newly developed following demolition) for units assisted
with NSP restricting occupancy and allowable rents for the following periods: NSP Funds Periods of Affordability < $15,000 5
Years $15,000 - $40,000 10 Years >$40,000 15 Years New construction or Acquisition of new housing 20 Years Housing
Rehabilitation Standards: All units rehabilitated with NSP funds shall meet the Uniform Construction Rehabilitation Sub-code
(N.J.A.C. 5:23-6.) For newly constructed homes (and, where feasible for rehabilitated homes), the City of Newark Mandatory
Minimum Design and Construction Standards for Home Construction (as may be amended) shall be required. In addition, where
feasible, Energy Star certification and Energ trIdoir Quality certification will be required of all units rehabilitated with NSP funds..
LwIcmTagtnTeCtywlus10pretoNP funds for individuals and families whose income does not exceed 120 percent of Area Median
Income (including in census tracts where more than 51 percent of the people in the area had incomes in 2000 less than 120
percent of Area Median Income.) A minimum of 25% of funds, or $851,712.25, will be used to purchase and redevelop
abandoned or foreclosed homes or residential properties for housing individuals or families whose incomes do not exceed 50
percent of median income. E. Acquisition and Relocation The City does not intend to use NSP funds to acquire occupied
properties for demolition or conversion. F. Public Comment The City of Newark made the Proposed Neighborhood Stabilization
Program (NSP) available to the public for comments. The NSP was advertised in the Star Ledger, El Nuevo Coqui, the City's
website and in the Office of the City Clerk during the week of November 10, 2008 for fifteen (15) calendar days and was officially
closed to the public on November 30th 2008. There were no public comments or recommendations to the proposed plan during
this period. G. NSP Information by Activity: All NSP activities funded by the City will be pursuant to the Low Moderate Middle
Income (LMMI) National Objective. Projected start dates for all activities will be upon HUD execution of the NSP Grant
Agreement, with Completion Dates of no later than forty-eight months following receipt of funds. Funds will be initially allocated
in the amounts to the Activities identified below. Amounts may be reallocated based on specific eligible priority projects that are
proposed or identified in order to ensure timely use of funds. 1. Activity Name: Loans and Grants to Nonprofits for Acquisition or
Rehabilitation of Foreclosed or Abandoned Properties. Activity Type: HERA: Financing Mechanisms for Purchase or
Redevelopment of foreclosed or abandoned homes or residential structures; CDBG: Activity Delivery (24 CFR 570.206),
Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b) and Eligible rehabilitation (24 CFR 570.202) Activity Timeline:
Activities to commence upon execution of NSP Grant Agreement. Activities to complete prior to 48 months following receipt of
funds. Responsible Org.: Local non-profit CDCs Location Description: Neighborhoods identified in table 1 Activity Description: The
City will issue a Request for Proposals to local nonprofit community development corporations with current demonstrated capacity
to acquire, rehabilitate and lease/sell foreclosed or abandoned homes. Funds will be made available though subordinate
construction and permanent mortgages, interest rate write-downs, and "soft second" shared equity mortgages for homebuyers.
Loans will carry interest rates of between 0 and 3% and terms of between 12 and 360 months. Funds will be made available for
predevelopment, acquisition, construction and permanent phases, with preference provided to projects with demonstrated
project readiness and high leveraging of private funding at permanent financing phase. Foreclosed and abandoned properties will
be acquired at a minimum discount of 5% of appraised value with an average discount for all properties of 15% or higher, with
proposals achieving higher levels of discounts provided receiving greate cnsdeatonThCity will seek project proposals that
maximize repayments and will administer all program income under NSP rules. Properties will generally be limited tone
toforamiyomes,anmaevailblfo-saeo icomeeliibeomeuyrsan, iorder to ensure that a minimum of 25% of funds are used to assist
very low income households, rental units will be restricted at affordable rents to households with incomes below 50% of AMI.
Total Budget: $1,000,000 Performance Measures: Units acquired (<50% AMI, <120$ AMI), units rehabilitated (<50% AMI,
<120$% AMI), Percent of funds to nonprofit development corporation. Number of Homes to be Assisted: 10 *Number of Units to
be Assisted: 25 *Number of Units to be Occupied by Households below 50% AMI: 15 *Number of units to be assisted exceed
number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 2. Activity Name: Lead
Safe Homes Activity Type: HERA: Purchase and Rehabilitation of Abandoned or Foreclosed Homes; CDBG: Activity Delivery (24
CFR 570.206), Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b) and Eligible rehabilitation (24 CFR 570.202) Activity
Timeline: Activities to commence upon execution of NSP Grant Agreement. Activities to complete prior to 48 months following
receipt of funds. Responsible Org.: Local nonprofit CDCs, City of Newark Location Description: Neighborhoods identified in Table
1 Activity Description: NSP funds will be used to acquire foreclosed or abandoned homes for redevelopment as transitional rental
lead safe homes to be occupied by households that are temporarily displaced from permanent a residence due to Elevated Blood
Levels. Lead Safe Homes will be furnished and generally provide temporary shelter for periods of one to six months as
households' private apartments are abated or made lead safe. Lead Safe apartments provide privacy to each household and are
NOT "group homes." Households will generally have incomes below 50% AMI, though, as temporary housing, units will not be
counted toward the Very Low Income target requirements. Properties will be acquired at a minimum of 15% below appraised
value. Properties will be owned and managed be the City of Newark, though may be acquired on behalf of the City by nonprofit
partners. Total Budget:$500,000 Performance Measures: Units Acquired (<50% AMI.) Number of Homes to be Assisted: 8
*Number of Units to be Assisted: 16 *Number of Units to be Occupied by Households below 50% AMI: 12 *Number of units to
be assisted exceed number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 3.
Activity Name: Demolition Revolving Fund Activity Type: HERA: Demolition of Blighted Structures; CDBG: Clearance (24 CFR
570.201 (d)) Activity Timeline: Activities to commence upon execution of NSP Grant Agreement. Activities to be completed prior
to 48 months following receipt of funds. Responsible Organization: City of Newark, Local nonprofit community development
corporations Location Description: Neighborhoods identified in Table 1 Activity Description: The City will use NSP funds to pay for
program delivery expenses and additional costs incurred for demolition of blighted properties scheduled for demolition by the
City. Costs may include title search, costs related to legal service of demolition notices, appraisals and other direct costs. NSP
fundswill be used to expedite demolition and recovered as demolition liens are paid or sold, with repayments funding additional
demolition as program income. The City expects to use these funds to pay third party contractors forthecostof demolitionor
maycontractwitha nonprofitcommunitydevelopmentcorporation to complete demolition activities. The City does not expect that
homes demolished will be redeveloped using NSP funds. Total Budget:$550,000 Performance Measures: Units demolished
*Number of Homes to be Demolished: 10 *Number of Units to be Demolished: 14 * Number of units to be assisted exceed
number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 4. Activity Name:
Targeted Neighborhood Redevelopment Activity Type: HERA: Redevelopment of Demolished or Vacant Properties: CDBG:
Acquisition (24 CFR 570.201a), Disposition (24 CFR 570.201b), Public Facilities and Improvements (24 CFR 570.201c), Direct
homeownership assistance (24 CFR 570.201n) Activity Timeline: Activities to commence upon execution of NSP Grant
Agreement.Activities to complete prior to 48 months following receipt of funds. Responsible Org.: Local non-profit CDCs,
redevelopers, City of Newark Location Description: Neighborhoods identified in Table I Activity Description: The City will use NSP
to support one or more targeted neighborhoods with an existing comprehensive revitalization plan through the redevelopment of
demolished or vacant properties. Such a plan area shall include additional private redevelopment activities, public investment and
neighborhood participation. Properties may be redeveloped with new construction for-sale one to four family housing targeted at
households with incomes below 120% AMI and rental units for households with income below 50% AMI, to ensure that a
minimum of 25% of funds serve very low income households. Funds will be made available to redevelopers in the form of
subordinate construction and permanent mortgages and "soft second" shared equity mortgages for homebuyers. Loans will carry
interest rates of between 0 and 3% and terms of between 12 and 360 months. Funds will be made available for predevelopment,
acquisition, construction and permanent phases. Funds may be used to redevelop properties for nonresidential purposes, such as
parks, playgrounds, community gardens or parking. Such funds will be in areas in service areas in which at least 51% of
residents have incomes at or below 120% of AMI (i.e., LMMA.) Total Budget: $1,016,165 Performance Measures: Units newly
constructed (<50% AMI, <120$ AMI), units rehabilitated (<50% AMI, <120$ AMI.) Number of Homes to be Assisted: 10
*Number of Units to be Assisted: 25 *Number of Units to be Occupied by Households below 50% AMI: 15 * Number of units to
be assisted exceed number of Homes, as NSP funds shall be used in a combination of one, two, three- multi-family homes. 5.
Activity Name: General Administration and Planning Costs Activity Type: Eligible program administration costs (24 CFR 570.205
and 570.206) Responsible Org.: City of Newark Location Description: Citywide Activity Description: N/A Total Budget: $340,684
(plus 10% of Program Income) Performance Measures: N/A  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$3,406,849.00

$3,406,849.00

$3,406,849.00

$2,663,631.44

$2,663,631.44
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Program Income Drawdown: $0.00

Program Income Received: $3,694.62

Total Funds Expended: $738,023.33

Match Contribution: $0.00

Overall Progress Narrative:

 The City of Newark NSP1 Program is approximately 95 % expended. However, there remains challenges with finding NSP-eligible homebuyers
for these properties. Developers are progressing with construction, however, the total cost of completion is constantly increasing due the fact
the completed homes are now being vandalized forcing the Developers to constantly replace and/or repair damages to the properties.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-34-0102

Budget Program Funds Drawn Program Income Drawn

Total
25% Set aside for Low
to Mod
25% Set aside for Low
to Mod
25% Set aside for Low
to Mod
25% set aside- 4

Administration
Don Pedro
Development
Corporation
ECD, Inc

Greater Newark
Housing Partnership

HANDS, Inc

Life Management

UVSO

NSP25-1

NSP25-2

NSP25-3

NSP25- 4

Admin 1
7R3-i

7R3-F

7R3-G

7R3-K

7R3-L(as)

7R3-H

25% Set aside
for Low income
25% Set aside
for LM
25 % Set aside
to LM
NSP1- 4  25%
Set aside - Life
Management
10 % Admin
Lower Broadway
Stabilization
Project
Clinton Hill Hi
Intensity
Stabilization
Project
Fairmount
Heights
Neighborhood
Development
Project
Operation
Neighborhood
Recovery
Acquistion - Life
Management
Vailsburg
Heights Project

$3,273,123.96 $3,273,123.46 $0.00

$610,229.96 $610,229.96 $0.00

$42,586.00 $42,585.50 $0.00

$42,585.00 $42,585.00 $0.00

$30,000.00 $30,000.00 $0.00

$340,684.00 $340,684.00 $0.00

$520,000.00 $520,000.00 $0.00

$527,415.00 $527,415.00 $0.00

$679,624.00 $679,624.00 $0.00

$300,000.00 $300,000.00 $0.00

$90,000.00 $90,000.00 $0.00

$90,000.00 $90,000.00 $0.00

Grantee Activity Number:                        7R3-F
Activity Title:                                             Clinton Hill Hi Intensity Stabilization Project
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-F
Activity Title:                                             Clinton Hill Hi Intensity Stabilization Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP I -2-07.01.09 ECD, Inc

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Episcopal Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$527,415.00

$527,415.00

$527,415.00

$419,462.76

$419,462.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,044.36

Episcopal Community Development $34,044.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-F
Activity Title:                                             Clinton Hill Hi Intensity Stabilization Project

 Clinton Hill Hi-Intensity Stabilization Project shall consist of the following:

 The acquisition, rehabilitation, demolition or redevelopment of up to 19 units all for sale to Low Moderate Middle Income homebuyers.

 NSP funds in the amount of Five Hundred and Seventy Thousand Dollars and Zero Cents ($570,000 + 25% set aside )will be used for
projected related costs of the units.

 The NSP funds will be in the form of a non-interest bearing deferred loan subject to compliance with the affordability limits and controls
described below. Upon project completion, the City NSP funds shall remain a soft second (deferred loan) mortgage, secured by a mortgage
note and a Home Buyers contract. Homebuyers must be certified in accordance to the NSP program guidelines.

Activity Description

170 Seymour Ave, Newark, NJ
184 Seymour Ave, Newark, NJ
186 Seymour Ave,Newark, NJ
46 Seymour Ave, Newark NJ
56 Seymour Ave, Newark, NJ
129 Seymour Ave, Newark, NJ
39 Seymour, Newark, NJ
933 S 19th St, Newark, NJ
798 S 12th St, Newark, NJ

Location Description:

 ECD's goal is to produce 19 units under NSP1. All of the properties listed below have been acquired, with the exception of    56 Seymour
Avenue (waiting for the appraisal to come back on this property).
 56 Seymour Ave (3 Units); ECD and CAPC are moving toward closing on this property. The new roof is completed.
 39 Seymour Ave (2 Units); ECD recently received questions regarding the plumbing inspection from the building department.
 46 Seymour Ave (1 Unit); The two existing tenants are going to be receiving their URA compliance letters letting them know that as 46
Seymour Ave goes under construction, they will be required to move. ECD will be assisting them in this process, both logistically and financially.
As required, EHD will receive copies of these letters as they are sent.
 129-131 Seymour Ave (3 Units); All three apartments are presently occupied.

 170 Seymour Ave (2 Units); Zoning issues with the council.

 186 Seymour Ave (1 Unit) Roof and structural repairs completed; interior framing has begun.

 870-872 S 20thSt.; ECD is purchasing this property the anticipated closing was May1, 2012. This closing is moving towards completion as
scheduled.

 933 S 19thSt.(1 Unit); Currently in design stage

 184 Seymour Ave (1 Unit); Roof and structural repairs completed; interior framing has begun

Activity Progress Narrative:
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-F
Activity Title:                                             Clinton Hill Hi Intensity Stabilization Project

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7R3-G
Activity Title:                                             Fairmount Heights Neighborhood Development Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP I-3-07.01.09 Greater Newark Housing Partnership

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Greater Newark Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$679,624.00

$679,624.00

$679,624.00

$679,624.00

$679,624.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Greater Newark Housing Partnership $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-G
Activity Title:                                             Fairmount Heights Neighborhood Development Project

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Fairmount Heights Neighborhood Stabilization Project shall consist of the following:

 The acquisition, rehabilitation, demolition or redevelopment of up to 22 units all for sale to Low Moderate Middle Income homebuyers.

 NSP funds in the amount of Six Hundred, Seventy-nine Thousand, Six Hundred Twenty-three Dollars and Zero Cents  ($679,623 + 25% set
aside for Low to Mod )  will be used for projected related costs of the units.

 The NSP funds will be in the form of a non-interest bearing deferred loan subject to compliance with the affordability limits and controls
described in Exhibit E. Upon project completion, the City NSP funds shall remain a soft second (deferred loan) mortgage, secured by a
mortgage note and a Home Buyers contract. Homebuyers must be certified in accordance to the NSP program guidelines.

Activity Description

 102 11th Ave, Newark, NJ
177 S 9th St, Newark, NJ
226 S 10th St, Newark, NJ
188 S 11th St, Newark, NJ
210 S 11th St, Newark, NJ
235 S 11th St, Newark, NJ
256 S 11th St, Newark, NJ
285 S 11th St, Newark, NJ
356 S 11th St, Newrk, NJ

Location Description:

 285 S 11thSt (3 Units): Demo Started
 102 11thAve (3 Units): Completed, in contract, est. closing June 2012
 188 S 11thSt (2 Units): Acquired, work to begin April 2012
 226 S 10thSt (3 Units): Estimated completion and sale May 2012
 *235 S 11thSt. (3 Units): Completed, for sale, been broken into 3x's, lost $50k
 210 S 11thSt. (1 Unit): Landscaping and punch list remaining, should be complete August 2012
 356 S 11thSt: (2 Units): In Construction
 177 S 9thSt. (2 Units): Completed, for sale
 256 S 11thSt. (3 Units): Completed, for sale

 *235 S 11thSt
 Vandals broke into the Bilco doors located in the rear of the dwelling they stole; 3-water heaters, 3-HVAC units, 3-toilets, 3-vanities, 3 stoves,
3- dishwashers, 3-kitchens, 3- thermostats and 1- emergency light. This is the 3rdbreak in.

Activity Progress Narrative:
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-G
Activity Title:                                             Fairmount Heights Neighborhood Development Project

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7R3-H
Activity Title:                                             Vailsburg Heights Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP I -1-07.01.09 UVSO

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Unified Vailsburg Organization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Unified Vailsburg Organization $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-H
Activity Title:                                             Vailsburg Heights Project

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Vailsburg Heights Project shall consist of the following:

 The acquisition, rehabilitation, demolition or redevelopment of up to 3 units all for sale to Low Moderate Middle Income homebuyers.

 NSP funds in the amount of Ninety Thousand Dollars and Zero Cents ($90,000+25% set aside for Low- Mod )  will be used for projected
related costs of the units.

 The NSP funds will be in the form of a non-interest bearing deferred loan subject to compliance with the affordability limits and controls
described in Exhibit E. Upon project completion, the City NSP funds shall remain a soft second (deferred loan) mortgage, secured by a
mortgage note and a Home Buyers contract. Homebuyers must be certified in accordance to the NSP program guidelines.

Activity Description

143-145 Brookdale Ave, Newark, NJ
82 Carolina Ave, Newark NJ

Location Description:

  82 Carolina; the contractor will repair the sidewalk, replace the driveway, replace the roof of the garage and complete the installation of
exterior stair treads and handrails.

 143-145 Brookdale Avenue; the contractors will perform interior demolition and framing, repair and paint the exterior siding, replace the roof
of the garage, patch the garage walls.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7R3-i
Activity Title:                                             Lower Broadway Stabilization Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-i
Activity Title:                                             Lower Broadway Stabilization Project
NSP I -4-07.01.09 Don Pedro Development Corporation

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Don Pedro Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$520,000.00

$520,000.00

$520,000.00

$520,000.00

$520,000.00

$0.00

Program Income Received: $2,034.37

Total Funds Expended: $242,111.47

Don Pedro Development $242,111.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-i
Activity Title:                                             Lower Broadway Stabilization Project

 Lower Broadway Neighborhood Stabilization Project shall consist of the following:

 The acquisition, rehabilitation, demolition or redevelopment of up to 19 units all for sale to Low Moderate Middle Income homebuyers.

 NSP funds in the amount of Seven Hundred and Twenty Thousand Dollars and Zero Cents ($570,000+$1900,000 25% Set aside for Low &
Mod )  will be used for projected related costs of the units.

 The NSP funds will be in the form of a non-interest bearing deferred loan subject to compliance with the affordability limits and controls
described in Exhibit E. Upon project completion, the City NSP funds shall remain a soft second (deferred loan) mortgage, secured by a
mortgage note and a Home Buyers contract. Homebuyers must be certified in accordance to the NSP program guidelines.

Activity Description

89 Garside St,Newark, NJ
293 Garside St, Newark, NJ
60 N, Arlington, Newark, NJ
31 Oraton St, Newawrk, NJ
55 Cutler Ave ; Victoria Ave , Newark, NJ
73 Stone St, Newark, NJ
282 Broad St, Newark, NJ
253-55 Mt Prospect Ave, Newark, NJ
75 Mt. Prospect Ave, Newark, NJ
30 Dr. MLK BLVD, Newark,NJ

Location Description:



10496

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-i
Activity Title:                                             Lower Broadway Stabilization Project

 .     31 Oraton Street(2 Units): DPDC closed on the purchase of this property on December 22, 2010. The property has been evaluated with the
contractor and architect. DPDC is currently developing plans to demolish this home and replace it with a smaller more energy efficient home.
Asbestos testing and remediation required in order to obtain a demolition permit from the City ofNewarkhas been completed. Demolition has
been completed and we are working with an architect to develop plans for a new two-family house.
  2.     89 Garside St(2 Units) DPDC has executed a purchase contract with Sheronda Rodgers for $165,000 with an anticipated closing date of
7/31/12.
  3.   293 Garside Ave(2 Units) DPDC completed the rehabilitation on this property in March 2011 and has since sold the property to Edwin de
Jesus.  Thesale closed on 7/19/11 at a price of $220,000.
  4.   60 Arlington Avenue(2 Units) DPDC closed on the purchase of this property on January 14, 2011, and completed its cosmetic renovation
of the property in early March 2011. This property was sold on July 8, 2011.
    DPDC acquired the following 6 lots from the City of Newark on 7/26/11. A new two-family home consisting of 3 bedrooms, 2.5 bath owner
occupied unit and 2 bedrooms, 1.5 bath rental unit will be constructed on each lot.
  5.    19-23 Victoria Avenue.  It has been discovered that there is an issue with the existing foundation design due to the nature of the soil on
the lot. We are working with the architect and geotechnical engineer to remedy the issue. Construction should be able to commence by June
2012.
  6.    73 Stone Street.  The underground storage tank has been removed and soil remediation will occur. Building permits have been obtained.
Construction financing from TD has closed. DPDC is beginning to market the pre-sale of this home.
  7.    253-255 Mt Pleasant Avenue.  The underground storage tank has been removed and soil remediation will occur. A performance bond has
been obtained and filed with the City of Newark. Water and sewer connection approvals have been obtained. Building permits have been
obtained. Construction financing from TD has closed. DPDC is beginning to market the pre-sale of this home.
  8.    282 Broad Street.  Water and sewer connection approvals have been obtained. Building permits have been obtained. Construction
financing from TD has closed. DPDC is beginning to market the pre-sale of this home.
  9.    75 Mt. Prospect Avenue. same as previous report
  10.  30 Dr. Martin Luther King, Jr. Blvd. This is a vacant single family home; a substantial rehabilitation will be done to transform it into a 3
bedroom with 2.5 baths. A performance bond has been obtained and filed with the City of Newark. Water and sewer connection approvals have
been obtained. Building permits have been issued and construction financing from TD has closed. Demolition is complete at the property. Due
to significant deterioration and poor shape of the masonry consultation with an engineer is required to ensure the safety of the building and to
construction workers. There is a significant concern regarding the occupants of 30.5 MLK as they are purportedly engaging in criminal activity
and have had shots fired at the building a number of times this past month. We are working with the block club and city officials to bring
attention to the matter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7R3-K
Activity Title:                                             Operation Neighborhood Recovery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-K
Activity Title:                                             Operation Neighborhood Recovery
NSP I-5-07.01.09 HANDS, Inc

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

HANDS, INC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $1,660.25

Total Funds Expended: $91,255.00

HANDS, INC $91,255.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



10498

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-K
Activity Title:                                             Operation Neighborhood Recovery

 Operation Neighborhood Recovery Project shall consist of the following:

 The acquisition, rehabilitation, demolition or redevelopment of up to 10 units all for sale to Low Moderate Middle Income homebuyers.

 NSP funds in the amount of Four Hundred Thousand Dollars and Zero Cents ($300,000 + 25% set aside for Low-Mod )  will be used for
projected related costs of the units.

 The NSP funds will be in the form of a non-interest bearing deferred loan subject to compliance with the affordability limits and controls
described in Exhibit E. Upon project completion, the City NSP funds shall remain a soft second (deferred loan) mortgage, secured by a
mortgage note and a Home Buyers contract. Homebuyers must be certified in accordance to the NSP program guidelines.

Activity Description

62 9th Ave, 56 N 13th St, 221 N 6th St ; 284 S 11th St, Newark, NJ

Location Description:

 HANDS have successfully completed three of its four properties. The partnership with CLFNJ has proven vital for this developer as they were
able to secure an available line of credit which enabled them to move forward with the completion of these properties. Of the four properties,
two have already been sold and the third has been rented.

 62 9thAve, Newark (2units):
 The General Contractor scope of work included roofing and siding repairs, installation of energy efficient windows, insulation,
sheetrock/plaster, plumbing , heating and air conditioning, electrical repairs.

 221 N 6thSt,Newark(3 units)
 The General Contractor scope of work included repairs of the front yard fence and gate, replace front entrance door with a pre hung steel
raised panel door with sidelite, install missing shingles on right and rear sides of building, demo and remove approximately 75SF of broken
sidewalk, compact and install new concrete sidewalk, remove and replace all exposed water lines, bring all electrical and plumbing up to code,
paint and repair basement wood stairs and install handrail. Construction is completed and the property is Now Rented.

 284 S 11thSt,Newark(2 units)
 The General Contractor scope of work included roofing and siding repairs, installation of energy efficient windows, insulation,
sheetrock/plaster, plumbing , heating and air conditioning, electrical repairs. All final inspections have been approved on the property.
Construction is completed and property was sold on 5/26/11.

  56 N 13thSt,Newark(3 units)
 The General Contractor is currently rehabbing this property. The scope of work includes scrape and re-plaster bricks around the entire
foundation, replace the wood panels at front and sides of house, painting, remove and replace all windows, caulk interior and exterior windows,
install trim coil at windows, remove shingles and sheathing, remove and replace siding with Tyvek wrap around entire house.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-L(as)
Activity Title:                                             Acquistion - Life Management

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

7R3L(as)091510 Life Management

Projected Start Date: Projected End Date:

07/01/2010 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Life Management, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,000.00

Life Management, Inc $90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Developer will utilize these funds for the aquisition, and rehabilitation of three(3) foreclosed untis of rental housing to be made available to
Low-Moderate- Middle income households.

Activity Description



10500

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7R3-L(as)
Activity Title:                                             Acquistion - Life Management

109-119 ; 132-136 Broad St,  Newark, NJ 07102

Location Description:

 132-148 Broad St(La Plaza Project) (30 Units): La Plaza is a historic renovation of 30 affordable housing units inNewark.
 Rehabilitation work on the first five apartments, which include NSP1 units, has been completed.  All exterior work has been completed.  All
exterior work has been completed.  Repair work is completed on stucco in rear of building.  A total of three apartments are left to complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin 1
Activity Title:                                             10 % Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP I-6-Admin Administration

Projected Start Date: Projected End Date:

07/01/2009 06/01/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Newark

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,684.00

$340,684.00

$340,684.00

$65,187.04

$65,187.04

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Admin 1
Activity Title:                                             10 % Admin
Program Income Received: $0.00

Total Funds Expended: $0.00

City of Grand Prairie
Baltimore City
City of Newark

$246,655.25
$104,791.42

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 10% Administration

Activity Description

City of Newark

Location Description:

 NSP1 admin dollars have been spent on compensating staff time as pursuant to regulations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DemoG09
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        DemoG09
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately 13 properties in low-moderate income census tracts were demolished using NSP1 funds. These properties were deemed
structurally unstable and unsafe for the public safety.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP25- 4
Activity Title:                                             NSP1- 4  25% Set aside - Life Management

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

25% NSP1-4 25% set aside- 4

Projected Start Date: Projected End Date:

07/01/2010 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Life Management, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,000.00

Life Management, Inc $60,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These NSP1 funds will be utilized to target households whose incomes are at or below 50% of the Area Median Income.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP25- 4
Activity Title:                                             NSP1- 4  25% Set aside - Life Management

109-119 ; 132-136 Broad St,Newark, NJ 07102

Location Description:

 132-148 Broad St(La Plaza Project) (30 Units): La Plaza is a historic renovation of 30 affordable housing units inNewark.
 Rehabilitation work on the first five apartments, which include NSP1 units, has been completed.  All exterior work has been completed.  All
exterior work has been completed.  Repair work is completed on stucco in rear of building.  A total of three apartments are left to complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP25-1
Activity Title:                                             25% Set aside for Low income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% L-M 25% Set aside for Low to Mod

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ECD, GNHP, UVSO, HANDS, Don Pedro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$610,229.96

$610,229.96

$743,955.00

$384,187.14

$384,187.14

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP25-1
Activity Title:                                             25% Set aside for Low income
Program Income Received: $0.00

Total Funds Expended: $198,027.00

ECD, GNHP, UVSO, HANDS, Don Pedro $198,027.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The total amount of $610,229.96 of NSP1 funds were utilized for the rehabilitaion of approximately 15 combined housing units, through our
sub awardees and their contracts; UVSO, GNHP, HANDS, Don Pedro &  ECD. All units are designated for Low - Moderate income households.

Activity Description

This 25 % SET ADSIDE for Low- Moderate income households was expended in the following nSP1-eligible census tracts:
54,89,88,14,17,7,23;24.

Location Description:

 The NSP funds expended under this category was used as part of construction costs. While some of the multi-falmily NSP properties have been
completed and sold, the new homeowners are in the process of locating suitable renters. The renters accounts for 19 units set aside for 50%
AMI households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP25-2
Activity Title:                                             25% Set aside for LM

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% L-M 25% Set aside for Low to Mod

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP25-2
Activity Title:                                             25% Set aside for LM
07/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ECD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,586.00

$42,586.00

$42,586.00

$42,585.50

$42,585.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.50

ECD $0.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP25-3
Activity Title:                                             25 % Set aside to LM
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP25-3
Activity Title:                                             25 % Set aside to LM
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

25% L-M 25% Set aside for Low to Mod

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DPHD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,585.00

$42,585.00

$42,585.00

$42,585.00

$42,585.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,585.00

DPHD $22,585.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0102
Grantee :                       Newark, NJ

Award Date: Grant Authorized Amount: $3,406,849.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP25-3
Activity Title:                                             25 % Set aside to LM

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



10509

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Paterson is facing significant challenges from abandoned and
foreclosed properties. The Neighborhood Stabilization Program (NSP) provides one tool for the City to address this problem. In
addition to the NSP, the City is exploring options for foreclosure prevention and the sale of vacant homes that were developed as
part of the redevelopment strategy of the City. The sale of these homes has been adversely affected by the downturn in the
economy. The use of NSP funds is more limited in scope by HUD requirements. The City's need for foreclosure intervention
programs covers the entire City. Using HUD's criteria for determining need, the follow describes the conditions throughout the
City: &middot; The NSP allows for an expanded range of participants over most CDBG funded programs. Families with incomes
up to 120% of median are eligible under this program. Much of the City of Paterson has income levels that are below 120% of
median. &middot; The unemployment statistics for the City of Paterson show that the City has a much higher rate of
unemployment than the County or State. The City's rate of unemployment is over 10% in most census tract areas. Passaic
County's rate was 6.6% for March 2008 and the state rate was 4.8% in March, 2008. &middot; One measure of risk for
foreclosure is the number of loans made at above market rate interest rates. The Home Mortgage Disclosure Act (HMDA) data
indicates that in most areas of the City, nearly half of the loans are considered high cost. &middot; Another factor is how much
the home values have fallen. When home values fall, people holding high rate loans cannot re-finance the property. The
mortgages they hold are in excess of the value of the property. In Paterson, HUD determined that property values have fallen an
average of 1.7%. Specific neighborhood level data is not available. &middot; Another factor in determining the need is the
current vacancy rate of residential properties. While most areas of the City have a very low rate of vacancy &ndash; under or
near 2%, there are some areas that now have over 6 and 7 percent vacancy. &middot; When considering all these factors, HUD
created a composite that identified the risk that additional properties would be in foreclosure in the coming year. The rate of
predicted foreclosure is between 8 and 12.6 percent in the City. Taking all these factors into account allowed HUD to generate a
score of 1 to 10 that measured the likelihood of additional foreclosure and abandonment. All of Paterson is high risk with scores
of 7 to 10. After taking these factors into consideration and the location of actual foreclosures, it was evident that census tracts
1805 and 1807 provide opportunities for acquisition of property to be used for redevelopment purposes. The properties may be
rehabilitated or demolished and rebuilt.  Distribution and and Uses of Funds :  The target area was selected using the definition
provided by HUD for determining the area with the greatest need. Census Tracts 1805 and 1807 in the 1st Ward have the
highest rates of foreclosed homes, the highest rate of homes with subprime loans and the greatest risk of foreclosusres in the
next 18 months. Using data provided by a commercial foreclosure listing service, the properties in the City that have been or
were about to be foreclosed were identified. The location of the properties was determined. Although there are substantial
numbers of foreclosures throughout the City, areas with a high number in a smaller cluster were identified. A mapping service
&ndash; Policymaps.com &ndash; was used to identify the location of areas within the City where the 2006 Home Mortgage
Disclosure Act, HMDA, demonstrated that subprime lending was occurring. Again, significant areas of the City had high rates of
high-cost loans indicating subprime lending activity. Finally, the HUD data, was used to identify areas with the highest risk of
foreclosure. The areas with a risk score of 10 were identified. Further, Census Tracts 1805 and 1807 were selected because
stabilizing this area would support investment that is planned for the downtown and 1st Ward areas totaling over $82 million.
The minimum amount of funding that must be made available for housing individuals and families whose incomes do not exceed
50% of the area median income is $566,660.25. To meet this obligation, the City will make funding available to the Paterson
Housing Authority to acquire, demolish, rehab and or redevelop housing.    Definitions and Descriptions :       HUD Requirement:
(1) Definition of "blighted structure" in context of state or local law.       Paterson   Response:    The definition of a blighted
structure relevant to this program is a structure that is detrimental to public health and safety.  This definition is consistent with
the one used by the City for its demolition program and will be utilized in this program.  A blight stricken building is a building
that is in disrepair, run down condition and does not meet the minimum standards of the Housing Property Maintenance Code.
HUD Requirement:     (2) Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability.       Paterson   Response:    In determining the afforable  renters, the City will use the lesser of
the HUD Fair Market Rents (FMR) for Passaic County as periodically revised by the U.S. Department of Housing and Urban
Development or a rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 50
percent of the  median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit.
Fair Market Rents are established by HUD each year for the Section 8 Program.  In general, the FMR for an area is the amount
that would be needed to pay the gross rent (shelter rent plus utilities) for privately owned, decent, and safe rental housing of a
modest (non-luxury) nature with suitable amenities.        HUD Requirement:     (3) Describe how the grantee will ensure
continued affordability for NSP assisted housing.       Paterson   Response:    Requirements similar to the HOME Program's resale
provision will be used to assure continued affordability.  A resale restriction is attached to the home through a qualification in the
deed that requires that any subsequent sale be to a qualified low income family that will use the property as its principal
residence for the period of affordability. The restriction will have a term of 20 years for new construction and 15 years for
rehabilitation.  The City will ensure that the seller receives a fair return on investment, which is defined as the sum of the down
payment, capital improvements, and loan principal payments.  Thus, the period of ownership is a strong factor in determining the
amount of net earnings to be retained by the homeowner.  Basically, the City will tie the return to a formula that includes such
factors as the original purchase price, the value of improvements, a cost of living factor, and mortgage terms, as well as any
rehab that may be necessary to meet code at the time of sale.    When a home faces foreclosure, the City will have "first Right of
Refusal" identified in the closing documents but will work with the mortgage company and the owner to identify a buyerwho can
purchase the home for the balance of the mortgage rather than let the property go on the open market at Sheriff's sale. To the
extent practicable, the formula for determining net earnings to be retained by the homeowner will be utilized.         For rental
housing, the City will also use the requirements for affordability under the HOME Program, which are found at 24 CFR, Part
92.252, except that the targeting will be for low-income households with household median income below 50% of AMI as
specified, or for LMMI households when rental housing units are intended to serve these higher income households.   As no new
construction housing units will be developed utilizing NSP1 funds, the rental housing units rehabilitated utilizing NSP1 assistance
will be maintained as affordable housing for a minimum of 15 years.  As stated previously, the affordable rents the City will use
for the NSP1-assisted units will be the HUD Fair Market Rents for PassaicCounty.  However, the City will follow the provisions at
24 CFR 92.252 (a), (c), (e) and (f) of the HOME regulations in implementing its NSP1 housing activities, the maximum rent
permitted will be the lessor of the HUD FMRs or a rent that does not exceed 30 percent of the adjusted income of a family whose
annual household income equals 65 percent of the median income for the area, as determined by HUD with adjustments for the
number of bedrooms in the unit.   The City will impose a deed restriction on any NSP1-assisted property to ensure the property is
maintained as affordable rental housing for the 15-year period.  The City will make annual inspections of the NSP1-assisted
housing units to ensure the units are maintained as affordable and the households meet the income eligibility requirements.
HUD Requirement:     (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.       Paterson
Response:    The City has adopted the NJ Rehabilitation Subcode found NJAC 5:23-6 as the rehabilitation standard for the
housing rehabilitation programs.          Low Income Targeting :       HUD Requirement:     Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:     $566,660.25            Note   : At least 25% of funds must be used for housing individuals and families whose incomes
do not exceed 50 percent of area median income.       Paterson   Response:    At least $566,660.25 of the City's NSP1 funding, or
at least 25% of NSP1 funds, will be used to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals or families whose incomes do not exceed 50 percent of AMI.         The City anticipates that a
variety of NSP1 eligible housing activities may be undertaken to meet this goal.  Assistance in doing so may be provided in part
by the Paterson Housing Authority (PHA) pursuant to a Developer's Agreement.  Activities by the City and/or PHA may include:
&middot;        Acquisition and rehabilitation and/or redevelopment of foreclosed or abandoned   residential properties that may
be used by PHA for rental housing.    &middot;        Acquisition and rehabilitation and/or redevelopment of foreclosed or
abandoned residential properties that may subsequently be sold by PHA to very low income home buyers    &middot;
Demolition of vacant blighted structures to clear land for redevelopment        Acquisition and Relocation :       HUD Requirement:
Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income)  .         If so, include:   &middot;         The number of low- and moderate-income dwelling units&mdash;i.e.,
&le; 80% of area median income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted
activities.   &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,   by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).   &middot;          The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.         Paterson   Response :    The City intends to
demolish one residential structure 18 Amity Street that has been determined to be imminently hazardous.  One additional home
at 82 E Main Street that was a foreclosed property acquired by the City also will be demolished and the property will be
redeveloped into a public park.      18 Amity Street   has been determined to be imminently hazardous; this property is privately
owned and is expected to remain in private ownership with a lien placed on it in the amount of the demolition.
Public Comment :  For Substantial Amendment #5 no public comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Paterson is facing significant challenges from abandoned and
foreclosed properties. The Neighborhood Stabilization Program (NSP) provides one tool for the City to address this problem. In
addition to the NSP, the City is exploring options for foreclosure prevention and the sale of vacant homes that were developed as
part of the redevelopment strategy of the City. The sale of these homes has been adversely affected by the downturn in the
economy. The use of NSP funds is more limited in scope by HUD requirements. The City's need for foreclosure intervention
programs covers the entire City. Using HUD's criteria for determining need, the follow describes the conditions throughout the
City: &middot; The NSP allows for an expanded range of participants over most CDBG funded programs. Families with incomes
up to 120% of median are eligible under this program. Much of the City of Paterson has income levels that are below 120% of
median. &middot; The unemployment statistics for the City of Paterson show that the City has a much higher rate of
unemployment than the County or State. The City's rate of unemployment is over 10% in most census tract areas. Passaic
County's rate was 6.6% for March 2008 and the state rate was 4.8% in March, 2008. &middot; One measure of risk for
foreclosure is the number of loans made at above market rate interest rates. The Home Mortgage Disclosure Act (HMDA) data
indicates that in most areas of the City, nearly half of the loans are considered high cost. &middot; Another factor is how much
the home values have fallen. When home values fall, people holding high rate loans cannot re-finance the property. The
mortgages they hold are in excess of the value of the property. In Paterson, HUD determined that property values have fallen an
average of 1.7%. Specific neighborhood level data is not available. &middot; Another factor in determining the need is the
current vacancy rate of residential properties. While most areas of the City have a very low rate of vacancy &ndash; under or
near 2%, there are some areas that now have over 6 and 7 percent vacancy. &middot; When considering all these factors, HUD
created a composite that identified the risk that additional properties would be in foreclosure in the coming year. The rate of
predicted foreclosure is between 8 and 12.6 percent in the City. Taking all these factors into account allowed HUD to generate a
score of 1 to 10 that measured the likelihood of additional foreclosure and abandonment. All of Paterson is high risk with scores
of 7 to 10. After taking these factors into consideration and the location of actual foreclosures, it was evident that census tracts
1805 and 1807 provide opportunities for acquisition of property to be used for redevelopment purposes. The properties may be
rehabilitated or demolished and rebuilt.  Distribution and and Uses of Funds :  The target area was selected using the definition
provided by HUD for determining the area with the greatest need. Census Tracts 1805 and 1807 in the 1st Ward have the
highest rates of foreclosed homes, the highest rate of homes with subprime loans and the greatest risk of foreclosusres in the
next 18 months. Using data provided by a commercial foreclosure listing service, the properties in the City that have been or
were about to be foreclosed were identified. The location of the properties was determined. Although there are substantial
numbers of foreclosures throughout the City, areas with a high number in a smaller cluster were identified. A mapping service
&ndash; Policymaps.com &ndash; was used to identify the location of areas within the City where the 2006 Home Mortgage
Disclosure Act, HMDA, demonstrated that subprime lending was occurring. Again, significant areas of the City had high rates of
high-cost loans indicating subprime lending activity. Finally, the HUD data, was used to identify areas with the highest risk of
foreclosure. The areas with a risk score of 10 were identified. Further, Census Tracts 1805 and 1807 were selected because
stabilizing this area would support investment that is planned for the downtown and 1st Ward areas totaling over $82 million.
The minimum amount of funding that must be made available for housing individuals and families whose incomes do not exceed
50% of the area median income is $566,660.25. To meet this obligation, the City will make funding available to the Paterson
Housing Authority to acquire, demolish, rehab and or redevelop housing.    Definitions and Descriptions :       HUD Requirement:
(1) Definition of "blighted structure" in context of state or local law.       Paterson   Response:    The definition of a blighted
structure relevant to this program is a structure that is detrimental to public health and safety.  This definition is consistent with
the one used by the City for its demolition program and will be utilized in this program.  A blight stricken building is a building
that is in disrepair, run down condition and does not meet the minimum standards of the Housing Property Maintenance Code.
HUD Requirement:     (2) Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability.       Paterson   Response:    In determining the afforable  renters, the City will use the lesser of
the HUD Fair Market Rents (FMR) for Passaic County as periodically revised by the U.S. Department of Housing and Urban
Development or a rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 50
percent of the  median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit.
Fair Market Rents are established by HUD each year for the Section 8 Program.  In general, the FMR for an area is the amount
that would be needed to pay the gross rent (shelter rent plus utilities) for privately owned, decent, and safe rental housing of a
modest (non-luxury) nature with suitable amenities.        HUD Requirement:     (3) Describe how the grantee will ensure
continued affordability for NSP assisted housing.       Paterson   Response:    Requirements similar to the HOME Program's resale
provision will be used to assure continued affordability.  A resale restriction is attached to the home through a qualification in the
deed that requires that any subsequent sale be to a qualified low income family that will use the property as its principal
residence for the period of affordability. The restriction will have a term of 20 years for new construction and 15 years for
rehabilitation.  The City will ensure that the seller receives a fair return on investment, which is defined as the sum of the down
payment, capital improvements, and loan principal payments.  Thus, the period of ownership is a strong factor in determining the
amount of net earnings to be retained by the homeowner.  Basically, the City will tie the return to a formula that includes such
factors as the original purchase price, the value of improvements, a cost of living factor, and mortgage terms, as well as any
rehab that may be necessary to meet code at the time of sale.    When a home faces foreclosure, the City will have "first Right of
Refusal" identified in the closing documents but will work with the mortgage company and the owner to identify a buyerwho can
purchase the home for the balance of the mortgage rather than let the property go on the open market at Sheriff's sale. To the
extent practicable, the formula for determining net earnings to be retained by the homeowner will be utilized.         For rental
housing, the City will also use the requirements for affordability under the HOME Program, which are found at 24 CFR, Part
92.252, except that the targeting will be for low-income households with household median income below 50% of AMI as
specified, or for LMMI households when rental housing units are intended to serve these higher income households.   As no new
construction housing units will be developed utilizing NSP1 funds, the rental housing units rehabilitated utilizing NSP1 assistance
will be maintained as affordable housing for a minimum of 15 years.  As stated previously, the affordable rents the City will use
for the NSP1-assisted units will be the HUD Fair Market Rents for PassaicCounty.  However, the City will follow the provisions at
24 CFR 92.252 (a), (c), (e) and (f) of the HOME regulations in implementing its NSP1 housing activities, the maximum rent
permitted will be the lessor of the HUD FMRs or a rent that does not exceed 30 percent of the adjusted income of a family whose
annual household income equals 65 percent of the median income for the area, as determined by HUD with adjustments for the
number of bedrooms in the unit.   The City will impose a deed restriction on any NSP1-assisted property to ensure the property is
maintained as affordable rental housing for the 15-year period.  The City will make annual inspections of the NSP1-assisted
housing units to ensure the units are maintained as affordable and the households meet the income eligibility requirements.
HUD Requirement:     (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.       Paterson
Response:    The City has adopted the NJ Rehabilitation Subcode found NJAC 5:23-6 as the rehabilitation standard for the
housing rehabilitation programs.          Low Income Targeting :       HUD Requirement:     Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:     $566,660.25            Note   : At least 25% of funds must be used for housing individuals and families whose incomes
do not exceed 50 percent of area median income.       Paterson   Response:    At least $566,660.25 of the City's NSP1 funding, or
at least 25% of NSP1 funds, will be used to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals or families whose incomes do not exceed 50 percent of AMI.         The City anticipates that a
variety of NSP1 eligible housing activities may be undertaken to meet this goal.  Assistance in doing so may be provided in part
by the Paterson Housing Authority (PHA) pursuant to a Developer's Agreement.  Activities by the City and/or PHA may include:
&middot;        Acquisition and rehabilitation and/or redevelopment of foreclosed or abandoned   residential properties that may
be used by PHA for rental housing.    &middot;        Acquisition and rehabilitation and/or redevelopment of foreclosed or
abandoned residential properties that may subsequently be sold by PHA to very low income home buyers    &middot;
Demolition of vacant blighted structures to clear land for redevelopment        Acquisition and Relocation :       HUD Requirement:
Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income)  .         If so, include:   &middot;         The number of low- and moderate-income dwelling units&mdash;i.e.,
&le; 80% of area median income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted
activities.   &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,   by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).   &middot;          The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.         Paterson   Response :    The City intends to
demolish one residential structure 18 Amity Street that has been determined to be imminently hazardous.  One additional home
at 82 E Main Street that was a foreclosed property acquired by the City also will be demolished and the property will be
redeveloped into a public park.      18 Amity Street   has been determined to be imminently hazardous; this property is privately
owned and is expected to remain in private ownership with a lien placed on it in the amount of the demolition.
Public Comment :  For Substantial Amendment #5 no public comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Paterson is facing significant challenges from abandoned and
foreclosed properties. The Neighborhood Stabilization Program (NSP) provides one tool for the City to address this problem. In
addition to the NSP, the City is exploring options for foreclosure prevention and the sale of vacant homes that were developed as
part of the redevelopment strategy of the City. The sale of these homes has been adversely affected by the downturn in the
economy. The use of NSP funds is more limited in scope by HUD requirements. The City's need for foreclosure intervention
programs covers the entire City. Using HUD's criteria for determining need, the follow describes the conditions throughout the
City: &middot; The NSP allows for an expanded range of participants over most CDBG funded programs. Families with incomes
up to 120% of median are eligible under this program. Much of the City of Paterson has income levels that are below 120% of
median. &middot; The unemployment statistics for the City of Paterson show that the City has a much higher rate of
unemployment than the County or State. The City's rate of unemployment is over 10% in most census tract areas. Passaic
County's rate was 6.6% for March 2008 and the state rate was 4.8% in March, 2008. &middot; One measure of risk for
foreclosure is the number of loans made at above market rate interest rates. The Home Mortgage Disclosure Act (HMDA) data
indicates that in most areas of the City, nearly half of the loans are considered high cost. &middot; Another factor is how much
the home values have fallen. When home values fall, people holding high rate loans cannot re-finance the property. The
mortgages they hold are in excess of the value of the property. In Paterson, HUD determined that property values have fallen an
average of 1.7%. Specific neighborhood level data is not available. &middot; Another factor in determining the need is the
current vacancy rate of residential properties. While most areas of the City have a very low rate of vacancy &ndash; under or
near 2%, there are some areas that now have over 6 and 7 percent vacancy. &middot; When considering all these factors, HUD
created a composite that identified the risk that additional properties would be in foreclosure in the coming year. The rate of
predicted foreclosure is between 8 and 12.6 percent in the City. Taking all these factors into account allowed HUD to generate a
score of 1 to 10 that measured the likelihood of additional foreclosure and abandonment. All of Paterson is high risk with scores
of 7 to 10. After taking these factors into consideration and the location of actual foreclosures, it was evident that census tracts
1805 and 1807 provide opportunities for acquisition of property to be used for redevelopment purposes. The properties may be
rehabilitated or demolished and rebuilt.  Distribution and and Uses of Funds :  The target area was selected using the definition
provided by HUD for determining the area with the greatest need. Census Tracts 1805 and 1807 in the 1st Ward have the
highest rates of foreclosed homes, the highest rate of homes with subprime loans and the greatest risk of foreclosusres in the
next 18 months. Using data provided by a commercial foreclosure listing service, the properties in the City that have been or
were about to be foreclosed were identified. The location of the properties was determined. Although there are substantial
numbers of foreclosures throughout the City, areas with a high number in a smaller cluster were identified. A mapping service
&ndash; Policymaps.com &ndash; was used to identify the location of areas within the City where the 2006 Home Mortgage
Disclosure Act, HMDA, demonstrated that subprime lending was occurring. Again, significant areas of the City had high rates of
high-cost loans indicating subprime lending activity. Finally, the HUD data, was used to identify areas with the highest risk of
foreclosure. The areas with a risk score of 10 were identified. Further, Census Tracts 1805 and 1807 were selected because
stabilizing this area would support investment that is planned for the downtown and 1st Ward areas totaling over $82 million.
The minimum amount of funding that must be made available for housing individuals and families whose incomes do not exceed
50% of the area median income is $566,660.25. To meet this obligation, the City will make funding available to the Paterson
Housing Authority to acquire, demolish, rehab and or redevelop housing.    Definitions and Descriptions :       HUD Requirement:
(1) Definition of "blighted structure" in context of state or local law.       Paterson   Response:    The definition of a blighted
structure relevant to this program is a structure that is detrimental to public health and safety.  This definition is consistent with
the one used by the City for its demolition program and will be utilized in this program.  A blight stricken building is a building
that is in disrepair, run down condition and does not meet the minimum standards of the Housing Property Maintenance Code.
HUD Requirement:     (2) Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their
CDBG program but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements
such as continued affordability.       Paterson   Response:    In determining the afforable  renters, the City will use the lesser of
the HUD Fair Market Rents (FMR) for Passaic County as periodically revised by the U.S. Department of Housing and Urban
Development or a rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 50
percent of the  median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit.
Fair Market Rents are established by HUD each year for the Section 8 Program.  In general, the FMR for an area is the amount
that would be needed to pay the gross rent (shelter rent plus utilities) for privately owned, decent, and safe rental housing of a
modest (non-luxury) nature with suitable amenities.        HUD Requirement:     (3) Describe how the grantee will ensure
continued affordability for NSP assisted housing.       Paterson   Response:    Requirements similar to the HOME Program's resale
provision will be used to assure continued affordability.  A resale restriction is attached to the home through a qualification in the
deed that requires that any subsequent sale be to a qualified low income family that will use the property as its principal
residence for the period of affordability. The restriction will have a term of 20 years for new construction and 15 years for
rehabilitation.  The City will ensure that the seller receives a fair return on investment, which is defined as the sum of the down
payment, capital improvements, and loan principal payments.  Thus, the period of ownership is a strong factor in determining the
amount of net earnings to be retained by the homeowner.  Basically, the City will tie the return to a formula that includes such
factors as the original purchase price, the value of improvements, a cost of living factor, and mortgage terms, as well as any
rehab that may be necessary to meet code at the time of sale.    When a home faces foreclosure, the City will have "first Right of
Refusal" identified in the closing documents but will work with the mortgage company and the owner to identify a buyerwho can
purchase the home for the balance of the mortgage rather than let the property go on the open market at Sheriff's sale. To the
extent practicable, the formula for determining net earnings to be retained by the homeowner will be utilized.         For rental
housing, the City will also use the requirements for affordability under the HOME Program, which are found at 24 CFR, Part
92.252, except that the targeting will be for low-income households with household median income below 50% of AMI as
specified, or for LMMI households when rental housing units are intended to serve these higher income households.   As no new
construction housing units will be developed utilizing NSP1 funds, the rental housing units rehabilitated utilizing NSP1 assistance
will be maintained as affordable housing for a minimum of 15 years.  As stated previously, the affordable rents the City will use
for the NSP1-assisted units will be the HUD Fair Market Rents for PassaicCounty.  However, the City will follow the provisions at
24 CFR 92.252 (a), (c), (e) and (f) of the HOME regulations in implementing its NSP1 housing activities, the maximum rent
permitted will be the lessor of the HUD FMRs or a rent that does not exceed 30 percent of the adjusted income of a family whose
annual household income equals 65 percent of the median income for the area, as determined by HUD with adjustments for the
number of bedrooms in the unit.   The City will impose a deed restriction on any NSP1-assisted property to ensure the property is
maintained as affordable rental housing for the 15-year period.  The City will make annual inspections of the NSP1-assisted
housing units to ensure the units are maintained as affordable and the households meet the income eligibility requirements.
HUD Requirement:     (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.       Paterson
Response:    The City has adopted the NJ Rehabilitation Subcode found NJAC 5:23-6 as the rehabilitation standard for the
housing rehabilitation programs.          Low Income Targeting :       HUD Requirement:     Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:     $566,660.25            Note   : At least 25% of funds must be used for housing individuals and families whose incomes
do not exceed 50 percent of area median income.       Paterson   Response:    At least $566,660.25 of the City's NSP1 funding, or
at least 25% of NSP1 funds, will be used to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals or families whose incomes do not exceed 50 percent of AMI.         The City anticipates that a
variety of NSP1 eligible housing activities may be undertaken to meet this goal.  Assistance in doing so may be provided in part
by the Paterson Housing Authority (PHA) pursuant to a Developer's Agreement.  Activities by the City and/or PHA may include:
&middot;        Acquisition and rehabilitation and/or redevelopment of foreclosed or abandoned   residential properties that may
be used by PHA for rental housing.    &middot;        Acquisition and rehabilitation and/or redevelopment of foreclosed or
abandoned residential properties that may subsequently be sold by PHA to very low income home buyers    &middot;
Demolition of vacant blighted structures to clear land for redevelopment        Acquisition and Relocation :       HUD Requirement:
Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income)  .         If so, include:   &middot;         The number of low- and moderate-income dwelling units&mdash;i.e.,
&le; 80% of area median income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted
activities.   &middot;          The number of NSP affordable housing units made available to low- , moderate-, and middle-income
households&mdash;i.e.,  &le; 120% of area median income&mdash;reasonably expected to be produced by activity and income
level as provided for in DRGR,   by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).   &middot;          The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.         Paterson   Response :    The City intends to
demolish one residential structure 18 Amity Street that has been determined to be imminently hazardous.  One additional home
at 82 E Main Street that was a foreclosed property acquired by the City also will be demolished and the property will be
redeveloped into a public park.      18 Amity Street   has been determined to be imminently hazardous; this property is privately
owned and is expected to remain in private ownership with a lien placed on it in the amount of the demolition.
Public Comment :  For Substantial Amendment #5 no public comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,266,641.00

$2,266,641.00

$2,266,641.00

$2,046,985.80

$2,046,985.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,104,552.27

Match Contribution: $0.00
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 The City of Paterson has worked with its Subrecipient, the Housing Authority of the City of Paterson (HACP), to meet the goals and objectives
of NSP1. To date, the following tasks have been accomplished.

 Demolition: 82 E Main Street and 18 Amity Street have been demolished per the terms of the contract between the City and Mazza & Sons.

 82 E Main Street: This property was conceived as a two family new construction redevelopment for rent to households below 50 percent of
area median income. 82 E Main Street was acquired by the City and the City transferred the property to the Housing Authority of the City of
Paterson (HACP). HACP retained Kitchen & Associates to create plans and specifications for 82 E Main Street which are complete. HACP
contracted with Joseph DeVitta as the general contractor for 82 E Main Street. Construction start at 82 E Main Street was delayed due to the
Citys permitting process. HACP obtained footings and foundation permits but the City required a soils engineer report. HACP and the general
contractor reviewed the soils report for 82 E Main Street and determined there were issues with the soil that would require a $220,000 change
order to the construction contract. Given the high cost of building this house, HACP met with the architect, soils engineer and general
contractor to develop an alternative plan. The additional cost for this alternative plan was approximately $75,000. HACP obtained permits for
construction which started on June 6th. More challenges with the site required the engineer to order soil borings at a cost of $3,500.

 This resulted from the fact that the piles specified were 15 feet but it appears the site requires piles at 40 feet. The contractor and the
architect determined that the site required the installation of additional piles with the required torque. The estimate of the larger piles (40 feet)
is $43,000. Due to the increased costs of this project as well as the flooding of the site by Hurricane Irene, the City and HACP decided not to
move forward with this project. HACP has transferred this property back to the City and the City has created a park at this location to benefit
the area residents. HACP has replaced 82 E Main Street with 82 North 3rdStreet to redevelop. Since 82 E Main Street was terminated, the
contractor has been paid for the work done and materials purchased for this house. HACP is in possession of the purchased material, windows
and vents which were not installed. The HACP has been instructed to reimburse the City for the cost of the said materials. The Contractor was
also asked to undertake restoration of the site. All work is completed as of 12-31-2011.

 While 82 E Main Street was being transfer to the City, a Request for Quotes for Professional Landscaping Services was issued for the creation
of a Pocket Park at 82 E Main Street. The Scope of Services consists of leveling the area of the Pocket Park, plant bushes and flowers along
fence line, much and seed existing open area. The deadline for submitting quotes was August 17, 2012, and only one quote was received. The
City awarded a contract for Professional Landscaping Services to MJ Hoag, Inc. in the amount of $7,800.00. Due to the muddy conditions, wood
chips were installed in lieu of top soil and seed. This increased the contract amount by $1,000.00; a change order was done to increase the
Purchase Order. Work is plete as of February 26, 2013.

 157 N 3rd Street: This property is a two family house that is being rehabilitated for rent to households below 120% of area medium income.
157 N 3rd Street was acquired by the City and the City transferred the property to HACP. HACP retained George Meadows to create plans and
specifications which are now complete. HACP contracted with SMAC Corporation as the general contractor for 157 N 3rd Street. Construction
start was delayed due to the Citys permitting process. In January 2011, HACP presented their renovation plans for 157 N 3rd Street to the
Planning Board of the City of Paterson. The plans were approved by the Board. HACP received construction permits and construction began on
June 6th.

 The construction at 157 N 3rdStreet is 100% completed including planting in front and back of the house. All interior construction work is
completed. A Certificate of Occupancy (CO) was received on February 9, 2012. HACP attempted to lease up this house to households between
80 and 120% AMI and showed the units to approximately 4family/individuals from a list generated by public advertisement. HACP originally
thought this property would be appealing to a household between 80 and 120% AMI. None of the 4 households were interested in leasing the
units so HACP marketed the units to households below 80% AMI. On May 16, 2012, HACP leased the first floor unit to a household below 50%
AMI. The second floor unit has been leased to a household below 50% AMI. This household moved in on August 1, 2012. HACP has gathered
close out documents and submitted final request for reimbursement to the City. The City has reimbursed HACP.

 91 Jefferson Street: This property is a two family house that has been rehabilitated for rent to households below 50% of area medium income.
HACP acquired 91 Jefferson on November 4, 2010. HACP retained Mikesell & Associates Architects to create plans and specifications for the
property which are complete. HACP reviewed and approved the plans. HACP solicited construction bids from general contractors for 91
Jefferson and they awarded the construction contract to Salazar & Associates. The construction amount is $130,000 for 91 Jefferson. The
 Pre-construction meeting was held in April 2011. HACP obtained construction permits in August 2011. A change order was approved by HACP
because several items were vandalized and stolen from the construction site. On September 22, 2011, construction began but, prior to this,
selective demolition and clean-up on the interior of the house was done.

 The construction at 91 Jefferson Street is 100% completed. A Certificate of Occupancy (CO) was received on January 24 2012. Both units were
leased to households below 50% AMI during the month of February 2012. HACP has gathered close out documents and submitted final request
for reimbursement to the City. The City has reimbursed HACP.

 77 Arch Street: This property is a one family house that has been rehabilitated for rent to households below 50% of area medium income.
HACP acquired 77 Arch on October 26, 2010. HACP retained Mikesell & Associates Architects to create plans and specifications for the house
which are complete. HACP reviewed and approved the plans. HACP solicited construction bids from general contractors for 77 Arch Street. They
awarded the construction contract to Salazar & soiates. The construction amount is for $100,000 for 77 Arch. The pre-construction meeting
 was held in April 2011. HACP had to undertake an asbestos containing material (ACM) and lead base paint (LBP) analysis of the structure and
found several positive locations that was addressed through a change order. HACP obtained construction permits in August 2011. HACP
approved a change order in the amount of $29,190 for cleanup of the environmental issues including lead base paint (LBP) and asbestos
containing material (ACM). The environmental cleanup issues of ACM and LBP has been resolved. The construction work is completed. A
Certificate of Occupancy was issued by the City. HACP leased this house to a household below 50% AMI. HACP has gathered close out
documents and submitted final request for reimbursement to the City. The City has reimbursed HACP.

 75 N 1stStreet: This property is a two family house that has been rehabilitated for rent to households below 50% of area medium income. The
owner of the property at 104 N 4thStreet could not clear title to this property so HACP did not acquire the house. They searched for a
replacement property and identified 75 N 1stStreet as the ideal property for the NSP1 program. HACP acquired this property on August 31,
2011. They retained George Meadows as the architect for 75 N 1stStreet. George Meadows completed construction documents (plans and
specs) which were reviewed and approved by HACP. HACP issued a request for construction bids which were due on October 06, 2011. The
construction contract was awarded on October 17, 2011. The pre-Construction meeting was held on November 09, 2011. HACP received
construction permits from the City. During the first quarter of 2012, the selected demolition of the second floor was completed per specs and
plans. New windows were installed on the second floor and the closets were framed out as well. The new front porch stairs were installed. In
the second quarter of 2012, the closet doors and the apartment entrance doors were installed, the siding and porch work was complete. The
bathroom floors, wall tile vanity and counter tops are done. The kitchen cabinets, countertops and sinks are installed. The kitchens are painted
and the ceramic tiles are installed. The wood floors in the bedrooms are installed. The living room and dining room wood floors are in place.
Both units were primed for painting. Plumbing and electricity is complete. The construction work was completed during the third quarter of
2012. A Certificate of Occupancy was issued by the City. Both units have been leased as of October 01, 2012. HACP has gathered close out
documents and submitted final request for reimbursement to the City. The City has reimbursed HACP.

 82 North 3rdStreet: HACP viewed various properties for potential purchase to replace the development of 82 E Main Street. HACP identified the
property at 82 North 3rdStreet to purchase. This property is located in Census Tract 1805. This is a two family house with 9 bedrooms in total,
3 bedrooms in 1stfloor and 6 bedrooms in 2ndfloor. On September, 2012, an appraisal and an environmental assessment were done at 82
North 3rdStreet. On October 26, 2012, HACP acquired this property for $57,900.00. HACP will be renting these two units to Low, Moderate and
Middle Income families. On October 2012, HACP retained George Meadows to prepare plans and specifications which are now complete and
approved by HACP. Bidding for construction work took place during the weeks of October 26 and November 16, 2012. On November 19, 2012
HACP contracted with Salazar & Associates, Inc. as the general contractor for 82 North 3rdStreet.

 A pre-construction meeting was held on December 4, 212. The City issued construction permits on December 17, 2012 and construction stated
on December 20, 2012. As of March 31, 2013, all interior and exterior demolition work was completed. Siding, windows and Wood floors have
been installed. Roof addition is completed. Ceramic tiles were installed at bathroom, common area, and kitchen. Bedrooms carpeting and
interior doors have been installed. Plumbing work is completed. Heating piping and baseboards are installed. Painting of interior and exterior is
completed. Electrical work is completed. Also, a new chimney was installed. Furnaces, hot water units and associated piping were installed. The
1stfloors stone veneer was installed. Kitchen cabinets, counter tops, and accessories have been installed. Planters were delivered and installed.
Fencing has been installed. Concrete sidewalks and steps are also done. The exterior door and sliding doors were installed. A new rear porch
roof was installed; stairs and landings were repaired and refinished. New sanitary mains and cleanout (street) are installed. A new retaining wall
at rear is completed and basements windows were installed. Interior and exterior construction work completed. A Certificate of Occupancy was
issued by the City on May 20, 2013. The first and second floor units were leased in June 2013. HACP has gathered close out documents and
submitted final request for reimbursement to the City. The City has reimbursed HACP.

 During this quarter RES Advisors have provided TA to the City.
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 The City of Paterson has worked with its Subrecipient, the Housing Authority of the City of Paterson (HACP), to meet the goals and objectives
of NSP1. To date, the following tasks have been accomplished.

 Demolition: 82 E Main Street and 18 Amity Street have been demolished per the terms of the contract between the City and Mazza & Sons.

 82 E Main Street: This property was conceived as a two family new construction redevelopment for rent to households below 50 percent of
area median income. 82 E Main Street was acquired by the City and the City transferred the property to the Housing Authority of the City of
Paterson (HACP). HACP retained Kitchen & Associates to create plans and specifications for 82 E Main Street which are complete. HACP
contracted with Joseph DeVitta as the general contractor for 82 E Main Street. Construction start at 82 E Main Street was delayed due to the
Citys permitting process. HACP obtained footings and foundation permits but the City required a soils engineer report. HACP and the general
contractor reviewed the soils report for 82 E Main Street and determined there were issues with the soil that would require a $220,000 change
order to the construction contract. Given the high cost of building this house, HACP met with the architect, soils engineer and general
contractor to develop an alternative plan. The additional cost for this alternative plan was approximately $75,000. HACP obtained permits for
construction which started on June 6th. More challenges with the site required the engineer to order soil borings at a cost of $3,500.

 This resulted from the fact that the piles specified were 15 feet but it appears the site requires piles at 40 feet. The contractor and the
architect determined that the site required the installation of additional piles with the required torque. The estimate of the larger piles (40 feet)
is $43,000. Due to the increased costs of this project as well as the flooding of the site by Hurricane Irene, the City and HACP decided not to
move forward with this project. HACP has transferred this property back to the City and the City has created a park at this location to benefit
the area residents. HACP has replaced 82 E Main Street with 82 North 3rdStreet to redevelop. Since 82 E Main Street was terminated, the
contractor has been paid for the work done and materials purchased for this house. HACP is in possession of the purchased material, windows
and vents which were not installed. The HACP has been instructed to reimburse the City for the cost of the said materials. The Contractor was
also asked to undertake restoration of the site. All work is completed as of 12-31-2011.

 While 82 E Main Street was being transfer to the City, a Request for Quotes for Professional Landscaping Services was issued for the creation
of a Pocket Park at 82 E Main Street. The Scope of Services consists of leveling the area of the Pocket Park, plant bushes and flowers along
fence line, much and seed existing open area. The deadline for submitting quotes was August 17, 2012, and only one quote was received. The
City awarded a contract for Professional Landscaping Services to MJ Hoag, Inc. in the amount of $7,800.00. Due to the muddy conditions, wood
chips were installed in lieu of top soil and seed. This increased the contract amount by $1,000.00; a change order was done to increase the
Purchase Order. Work is plete as of February 26, 2013.

 157 N 3rd Street: This property is a two family house that is being rehabilitated for rent to households below 120% of area medium income.
157 N 3rd Street was acquired by the City and the City transferred the property to HACP. HACP retained George Meadows to create plans and
specifications which are now complete. HACP contracted with SMAC Corporation as the general contractor for 157 N 3rd Street. Construction
start was delayed due to the Citys permitting process. In January 2011, HACP presented their renovation plans for 157 N 3rd Street to the
Planning Board of the City of Paterson. The plans were approved by the Board. HACP received construction permits and construction began on
June 6th.

 The construction at 157 N 3rdStreet is 100% completed including planting in front and back of the house. All interior construction work is
completed. A Certificate of Occupancy (CO) was received on February 9, 2012. HACP attempted to lease up this house to households between
80 and 120% AMI and showed the units to approximately 4family/individuals from a list generated by public advertisement. HACP originally
thought this property would be appealing to a household between 80 and 120% AMI. None of the 4 households were interested in leasing the
units so HACP marketed the units to households below 80% AMI. On May 16, 2012, HACP leased the first floor unit to a household below 50%
AMI. The second floor unit has been leased to a household below 50% AMI. This household moved in on August 1, 2012. HACP has gathered
close out documents and submitted final request for reimbursement to the City. The City has reimbursed HACP.

 91 Jefferson Street: This property is a two family house that has been rehabilitated for rent to households below 50% of area medium income.
HACP acquired 91 Jefferson on November 4, 2010. HACP retained Mikesell & Associates Architects to create plans and specifications for the
property which are complete. HACP reviewed and approved the plans. HACP solicited construction bids from general contractors for 91
Jefferson and they awarded the construction contract to Salazar & Associates. The construction amount is $130,000 for 91 Jefferson. The
 Pre-construction meeting was held in April 2011. HACP obtained construction permits in August 2011. A change order was approved by HACP
because several items were vandalized and stolen from the construction site. On September 22, 2011, construction began but, prior to this,
selective demolition and clean-up on the interior of the house was done.

 The construction at 91 Jefferson Street is 100% completed. A Certificate of Occupancy (CO) was received on January 24 2012. Both units were
leased to households below 50% AMI during the month of February 2012. HACP has gathered close out documents and submitted final request
for reimbursement to the City. The City has reimbursed HACP.

 77 Arch Street: This property is a one family house that has been rehabilitated for rent to households below 50% of area medium income.
HACP acquired 77 Arch on October 26, 2010. HACP retained Mikesell & Associates Architects to create plans and specifications for the house
which are complete. HACP reviewed and approved the plans. HACP solicited construction bids from general contractors for 77 Arch Street. They
awarded the construction contract to Salazar & soiates. The construction amount is for $100,000 for 77 Arch. The pre-construction meeting
 was held in April 2011. HACP had to undertake an asbestos containing material (ACM) and lead base paint (LBP) analysis of the structure and
found several positive locations that was addressed through a change order. HACP obtained construction permits in August 2011. HACP
approved a change order in the amount of $29,190 for cleanup of the environmental issues including lead base paint (LBP) and asbestos
containing material (ACM). The environmental cleanup issues of ACM and LBP has been resolved. The construction work is completed. A
Certificate of Occupancy was issued by the City. HACP leased this house to a household below 50% AMI. HACP has gathered close out
documents and submitted final request for reimbursement to the City. The City has reimbursed HACP.

 75 N 1stStreet: This property is a two family house that has been rehabilitated for rent to households below 50% of area medium income. The
owner of the property at 104 N 4thStreet could not clear title to this property so HACP did not acquire the house. They searched for a
replacement property and identified 75 N 1stStreet as the ideal property for the NSP1 program. HACP acquired this property on August 31,
2011. They retained George Meadows as the architect for 75 N 1stStreet. George Meadows completed construction documents (plans and
specs) which were reviewed and approved by HACP. HACP issued a request for construction bids which were due on October 06, 2011. The
construction contract was awarded on October 17, 2011. The pre-Construction meeting was held on November 09, 2011. HACP received
construction permits from the City. During the first quarter of 2012, the selected demolition of the second floor was completed per specs and
plans. New windows were installed on the second floor and the closets were framed out as well. The new front porch stairs were installed. In
the second quarter of 2012, the closet doors and the apartment entrance doors were installed, the siding and porch work was complete. The
bathroom floors, wall tile vanity and counter tops are done. The kitchen cabinets, countertops and sinks are installed. The kitchens are painted
and the ceramic tiles are installed. The wood floors in the bedrooms are installed. The living room and dining room wood floors are in place.
Both units were primed for painting. Plumbing and electricity is complete. The construction work was completed during the third quarter of
2012. A Certificate of Occupancy was issued by the City. Both units have been leased as of October 01, 2012. HACP has gathered close out
documents and submitted final request for reimbursement to the City. The City has reimbursed HACP.

 82 North 3rdStreet: HACP viewed various properties for potential purchase to replace the development of 82 E Main Street. HACP identified the
property at 82 North 3rdStreet to purchase. This property is located in Census Tract 1805. This is a two family house with 9 bedrooms in total,
3 bedrooms in 1stfloor and 6 bedrooms in 2ndfloor. On September, 2012, an appraisal and an environmental assessment were done at 82
North 3rdStreet. On October 26, 2012, HACP acquired this property for $57,900.00. HACP will be renting these two units to Low, Moderate and
Middle Income families. On October 2012, HACP retained George Meadows to prepare plans and specifications which are now complete and
approved by HACP. Bidding for construction work took place during the weeks of October 26 and November 16, 2012. On November 19, 2012
HACP contracted with Salazar & Associates, Inc. as the general contractor for 82 North 3rdStreet.

 A pre-construction meeting was held on December 4, 212. The City issued construction permits on December 17, 2012 and construction stated
on December 20, 2012. As of March 31, 2013, all interior and exterior demolition work was completed. Siding, windows and Wood floors have
been installed. Roof addition is completed. Ceramic tiles were installed at bathroom, common area, and kitchen. Bedrooms carpeting and
interior doors have been installed. Plumbing work is completed. Heating piping and baseboards are installed. Painting of interior and exterior is
completed. Electrical work is completed. Also, a new chimney was installed. Furnaces, hot water units and associated piping were installed. The
1stfloors stone veneer was installed. Kitchen cabinets, counter tops, and accessories have been installed. Planters were delivered and installed.
Fencing has been installed. Concrete sidewalks and steps are also done. The exterior door and sliding doors were installed. A new rear porch
roof was installed; stairs and landings were repaired and refinished. New sanitary mains and cleanout (street) are installed. A new retaining wall
at rear is completed and basements windows were installed. Interior and exterior construction work completed. A Certificate of Occupancy was
issued by the City on May 20, 2013. The first and second floor units were leased in June 2013. HACP has gathered close out documents and
submitted final request for reimbursement to the City. The City has reimbursed HACP.

 During this quarter RES Advisors have provided TA to the City.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-34-0103

Budget Program Funds Drawn Program Income Drawn

Total
Acq & Redevelopment

Acq & Redevelopment

Acq & Redevelopment

Admin
Aquistion and Rehab

Aquistion and Rehab

Bucket Project
Bucket Project
Demolition
Demolition

301

302

303

401
101

102

Cancel
Canceled
201
202

Acq & Rehab of
25%Set-Aside
Acq & Rehab of
LMMI
Construction of
Public Facilities
Admin
Aquisition &
Rehab 25%Set-
Aside
Aquisition &
Rehab of LMMI
Cancel
Canceled
Cancelled Demo
Demolition of
LMMI

$2,266,641.00 $2,157,811.15 $0.00

$310,577.90 $310,577.90 $0.00

$632,312.53 $544,630.83 $0.00

$67,667.00 $52,959.40 $0.00

$84,757.67 $78,318.12 $0.00

$517,615.98 $517,615.98 $0.00

$561,559.92 $561,559.92 $0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$92,150.00 $92,149.00 $0.00

Grantee Activity Number:                        101
Activity Title:                                             Aquisition & Rehab 25%Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Aquistion and Rehab

Projected Start Date: Projected End Date:

01/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paterson Housing Authority2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$517,615.98

$517,615.98

$548,000.00
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        101
Activity Title:                                             Aquisition & Rehab 25%Set-Aside
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$517,615.98

$517,615.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $517,615.98

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$910,000.00
$163,998.50
$295,742.29

$0.00
$517,615.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation will be undertaken in Census Tract 1805 and 1807. This area has a high percentage of foreclosed
properties, a high percentage of subprime lending and a high risk of additional future foreclosures. By acquiring and rehabilitating vacant,
blighted, foreclosed properties, the City can begin to address the needs of the community for a safe and decent environment. There will be
three units in two structures that will be targeted for-rent to households with incomes below 50% of AMI. The properties at 77 Arch Street will
be rehabilitated into a single-family house and the property at 75 N 1st Street will be rehabilitated with two new housing units.
 The Paterson Housing Authority has been identified as a capable and suitable 3rd party organization for purposes of the City's NSP grant. PHA
may choose to offer additional subsidies such as Section 8 to ensure that homes are affordable.
 The Paterson Housing Authority is the responsible organization for this activity.

Activity Description

The area targeted for this program is Census Tracts 1805 and 1807.  The properties acquired are 77 Arch Street and 75 North 1st Street which
are located in Census Tract 1805.

Location Description:

 This activity is complete. The City through a substantial amendment will be transferring any remaining funds to other activities.

Activity Progress Narrative:
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        101
Activity Title:                                             Aquisition & Rehab 25%Set-Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102
Activity Title:                                             Aquisition & Rehab of LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B Aquistion and Rehab

Projected Start Date: Projected End Date:

01/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paterson Housing Authority2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$561,559.92

$561,559.92

$575,000.00

$561,559.92

$561,559.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $561,559.92

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$8,726,479.65
$52,202.50

$943,996.47
$67,872.50

$561,559.92
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        102
Activity Title:                                             Aquisition & Rehab of LMMI

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquisition and rehabilitation will be undertaken in the high priority census tract areas 1805 and 1807. This area has high percentage
of foreclosed properties, a high percentage of subprime lending and a high risk of additional future foreclosures. By acquiring and renovating
foreclosed properties, the City can begin to address the needs of the community for a safe and decent environment. The parcel will be acquired
at a minimum 1% discount from the market value. The market value will be determined by an appraisal of the property. The property will be
renovated to create rental housing opportunities for low, moderated and midle income households.  The property at 157 N 3rd Street will be
renovated with two living units.
 Abandoned or foreclosed properties will be acquired either by the City or a 3rd party organization.  Properties that are acquired by the City will
be transferred to the 3rd party for redevelopment and sale or lease to households with incomes below 120% of AMI.  The Paterson Housing
Authority has been identified as a capable and suitable 3rd party organization for purposes of the City's NSP grant. PHA may choose to offer
additional subsidies such as Section 8 to ensure that homes are affordable.

Activity Description

The target area for this program is Census tracts 1805 and 1807. The Paterson Housing Authority has acquired 157 N 3rd Street which is in
Census Tract 1805.

Location Description:

 This activity is complete. The City through a substantial amendment will be transferring any remaining funds to other activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        201
Activity Title:                                             Cancelled Demo

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        201
Activity Title:                                             Cancelled Demo
09/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paterson - Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Paterson - Community Development Division
City of Middletown

$0.00
$138,637.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to activity 202.

Activity Description

Census Tract 1807 and 1805.

Location Description:

 This activity has been cancelled and moved to activity 202.

Activity Progress Narrative:
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        201
Activity Title:                                             Cancelled Demo

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        202
Activity Title:                                             Demolition of LMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

01/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paterson - Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,150.00

$92,150.00

$42,150.00

$42,150.00

$42,150.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,150.00

City of Paterson - Community Development Division
Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown

$42,150.00
$2,247,456.90
$1,167,916.91

$196,847.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        202
Activity Title:                                             Demolition of LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The property at 18 Amity Street has been determined to be an imminent hazards and will be demolished.   The property at 82 E Main Street
has been demolished to clear the land for a public park.

 The City will search for additional properties to demolish to create more public parks and open space.

Activity Description

18 Amity Street which is located in Census Tract 1807 and 82 E Main Street which is located in Census Tract 1807.

Location Description:

 The City has retained their consultant (RES) to prepare a substantial amendment to transfer some of the remaining funds in other activities to
this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        301
Activity Title:                                             Acq & Rehab of 25%Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

E Acq & Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        301
Activity Title:                                             Acq & Rehab of 25%Set-Aside
Paterson Housing Authority2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,577.90

$310,577.90

$317,820.00

$310,577.90

$310,577.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $310,577.90

Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown
Paterson Housing Authority2

$106,501.81
$276,148.05
$177,631.47
$310,577.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately, two housing units in one structure will be developed for rental housing using NSP funding. The rents of the units shall be
affordable to households between 0 and 50% of median income. The Paterson Housing Authority will rehab the property at 91 Jefferson Street
into two units of housing.
 This activity will partially fulfill the requirement that not less than 25 percent of the funds appropriated or otherwise made available under this
section shall be used for the purchase and redevelopment of demolished homes or vacant residential properties that will be used to house
individuals or families whose incomes do not exceed 50 percent of area median income.

Activity Description

91 Jefferson which is located in Census Track 1805.

Location Description:

 This activity is complete. The City through a substantial amendment will be transferring any remaining funds to other activities.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        301
Activity Title:                                             Acq & Rehab of 25%Set-Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        302
Activity Title:                                             Acq & Rehab of LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E Acq & Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paterson Housing Authority2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$632,312.53

$632,312.53

$501,860.00

$483,549.50

$483,549.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $532,276.52

Hillsborough County Affordable Housing Department
City of Middletown
Paterson Housing Authority2

$0.00
$140,511.08
$532,276.52

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        302
Activity Title:                                             Acq & Rehab of LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will allow the City to purchase and redevelop demolished homes and vacant properties and to offer them for-sale or for-rent to
households with incomes below 120% AMI.  All of the homes will be located in the delineated NSP1 target area.  The Paterson Housing
Authority has been designated to acquire and redevelop one to two houses for rent to low, moderate and middle income householdes.

 The City also plans to acquire vacant houses, demolish the structures and improve the cleared lots as parks and open space.

Activity Description

All properties will be located in Census Tracts 1805 and 1807.

Location Description:

 HACP viewed various properties for potential purchase to replace the development of 82 E Main Street. HACP identified the property at 82
North 3rdStreet to purchase. This property is located in Census Tract 1805. This is a two family house with 9 bedrooms in total, 3 bedrooms in
1stfloor and 6 bedrooms in 2ndfloor. On September, 2012, an appraisal and an environmental assessment were done at 82 North 3rdStreet. On
October 26, 2012, HACP acquired this property for $57,900.00. HACP will be renting these two units to Low, Moderate and Middle Income
families. On October 2012, HACP retained George Meadows to prepare plans and specifications which are now complete and approved by
HACP. Bidding for construction work took place during the weeks of October 26 and November 16, 2012. On November 19, 2012 HACP
contracted with Salazar & Associates, Inc. as the general contractor for 82 North 3rdStreet.

 A pre-construction meeting was held on December 4, 212. The City issued construction permits on December 17, 2012 and construction stated
on December 20, 2012. As of March 31, 2013, all interior and exterior demolition work was completed. Siding, windows and Wood floors have
been installed. Roof addition is completed. Ceramic tiles were installed at bathroom, common area, and kitchen. Bedrooms carpeting and
interior doors have been installed. Plumbing work is completed. Heating piping and baseboards are installed. Painting of interior and exterior is
completed. Electrical work is completed. Also, a new chimney was installed. Furnaces, hot water units and associated piping were installed. The
1stfloors stone veneer was installed. Kitchen cabinets, counter tops, and accessories have been installed. Planters were delivered and installed.
Fencing has been installed. Concrete sidewalks and steps are also done. The exterior door and sliding doors were installed. A new rear porch
roof was installed; stairs and landings were repaired and refinished. New sanitary mains and cleanout (street) are installed. A new retaining wall
at rear is completed and basements windows were installed. Interior and exterior construction work completed. A Certificate of Occupancy was
issued by the City on May 20, 2013. The first and second floor units were leased in June 2013. HACP has gathered close out documents and
submitted final request for reimbursement to the City. The City has reimbursed HACP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        303
Activity Title:                                             Construction of Public Facilities

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

E Acq & Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paterson

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,667.00

$67,667.00

$55,167.00

$52,959.40

$52,959.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,959.40

City of Middletown
City of Paterson

$134,299.45
$52,959.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        303
Activity Title:                                             Construction of Public Facilities

 The property at 82 E Main Street has been acquired and demolished and will be redeveloped as a public park.

 The City will redevelop other acquired and demolished properties as public parks.

Activity Description

The property at 82 E Main Street in Census Tract 1807 has been acquired.

Location Description:

 The City has retained their consultant (RES) to prepare a substantial amendment to transfer some of the remaining funds in other activities to
this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        401
Activity Title:                                             Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin Admin

Projected Start Date: Projected End Date:

01/01/2009 09/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

city of Paterson - Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$84,757.67

$84,757.67
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        401
Activity Title:                                             Admin
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,644.00

$78,573.10

$78,573.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,412.55

Hillsborough County Affordable Housing Department
city of Paterson - Community Development Division
City of Middletown

$0.00
$87,412.55
$12,374.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The maximum allowable administrative fee for this program is 10% of program funds and 10% of program income. The City will utilize
$226,644 for this purpose from grant funds. The City will enter into such contracts as needed with the Housing Authority and others to
implement this program.

Activity Description

125 Ellison Street, 2nd and 4th Floors Paterson NJ 07505

Location Description:

 During this quarter RES Advisors have provided TA to the City.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancel
Activity Title:                                             Cancel

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Cancel
Activity Title:                                             Cancel
Clearance and Demolition Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paterson - Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF TOLEDO $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Two of the acquired properties will be demolished to prepare for redevelopment as new homes for low income households, with income under
50% of median. The value of demolition for these homes is estimated to be $70,000.

Activity Description

As described under Acquisition, the target area of this activity is Census tracts 1805 and 1807.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Cancel
Activity Title:                                             Cancel

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled
Activity Title:                                             Canceled

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/01/2009 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Paterson - Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-34-0103
Grantee :                       Paterson, NJ

Award Date: Grant Authorized Amount: $2,266,641.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Canceled
Activity Title:                                             Canceled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 An estimated 4 homes will be rehabilitated and will be sold used for owner-occupied housing using NSP funding. The homes may have more
than one living unit.  The sale price shall not exceed and will often be less than, the NSP funds invested in the property. The resale of the units
shall be affordable to households between 51 and 80% of median income. Homes will be subject to a resale provision to ensure their continued
affordability. When the home is resold, the subsequent buyer must qualify as income eligible and the home must be made available at a cost
that is affordable to that buyer. The resale restriction will have a term of 15 years. Affordability will be maintained by using a formula to cap the
resale price while ensuring the seller receives a fair return on investment.  Rental units will be subject to affordability restrictions for up 15
years with rents subject to 92.252 requirements.  Tenants may have incomes up to 120% of median.

Activity Description

As described under Acquisition, the target area of this activity is Census Tracts 1805 and 1807. Properties acquired under the Acquisition
activity will be rehabilitated and sold to low to moderate income households.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Action Plan Narrative :  Areas of Greatest Need :  The HUD foreclosure data indicates which hamlets have the highest number of
foreclosures and the historical data shows the trend in foreclosures from 2006 to the present for the same area. The Lis Pendens
data shows the areas that currently have the largest number of mortgage suits underway, therefore will be a good predictor of
the areas likely to face a significant rise in the rate of foreclosures. The Town of Babylon has 46 Census Tracks with 163 Block
Groups. The estimated foreclosure risk for the Block Groups based on a scale of 1 to 10, with 10 being the highest risk; there are
25 Block Groups with an estimated foreclosure risk of 8 or higher. The 25 Block Groups are located in the Wyandanch and
Amityville areas. There are four census Block Groups with a foreclosure risk of 10, three in Wyandanch and one in Amityville. The
HUD data also indicates that the estimated High Cost Average Mortgage Rate for the Town of Babylon is 28.3%. Amityville and
Wyandanch areas contain the census tracks with 47.6% to 56.2% High Cost Mortgage Rates. An analysis of the data received
from the L.I. Profiles showed that the Township of Babylon had 3,389 Lis Pendens filed from 2006 to 2008. The hamlets of
Wyandanch and Amityville had 1004, providing evidence they are high risk. Foreclosure total for the Town was 665, from 2006
&ndash; 2008, Amityville and Wyandanch had 248 foreclosures. Based on the analysis, Wyandanch and Amityville are our target
areas.  Distribution and and Uses of Funds :  The Town of Babylon is proposing to use its allocation from the Neighborhood
Stabilization Program for the purpose of acquisition of vacant and foreclosed properties in the areas with the greatest percentage
of home foreclosures, the highest percentage of homes financed by subprime mortgage related loans and the areas that are
likely to face a significant rise in the rate of home foreclosures. The Wyandanch area will ensure that our funds are being used in
accordance with the requirements of Section 2301(c) (3)(c). The properties will be put into a land bank with the focus on the
redevelopment of the Wyandanch Area. Any homes which are determined to be in a "blighted" condition, according to the Town
of Babylon's Definition of Blight will be demolished using NSP funds. We will be addressing the foreclosures through Acquisition,
Section 2301(d) (1) and rehabilitation of foreclosed homes in the Amityville area. Two foreclosed houses will be acquired and
renovated; they will be sold to families whose income is no more than 50% of area median. All foreclosed-upon homes or
properties will be purchased at a discount of 15 percent from the current market-appraised value of the home or property. The
Town of Babylon proposes to uses the New York State Definition of Unsafe Structures as our definition of blighted Structures.
The States definition of "Unsafe Structures and Equipment" under Section 107 of the Fire Code of NY State: "An unsafe structure
is one that is found to be dangerous to the life, health, property or safety of the public or to the occupants of the structure by not
providing minimum safeguards to protect or warn occupants in the event of fire: or because such structures contains unsafe
equipment or is so damaged, decayed, dilapidated, or structurally unsafe; or is of such faulty construction or unstable foundation
that partial or complete collapse is possible." The Town of Babylon will meet the Housing Quality Standards; the New York State
Uniform Fire prevention and Building Codes and will conform to the Town of Babylon's green building code which ensures that
any rehabilitation or new construction will be energy efficient. For the purpose of the NSP Program the Home Program Rents will
be used; Households with income below 50% of median income, the maximum rent will be the "Low Home Rents," Households
with income above 50% of median, but not more then 80% of median the "High Home Rents" will apply, and for households with
income above 80% of median income, but not more than 120% of median, the "Fair Market Rents" will apply. When the unit has
project based subsidies, the "Fair Market Rents" will be used, and the tenant will pay no more than 30% of income for rent as
per Section Eight regulations. The jurisdiction is in full compliance and following a detailed citizen participation plan that satisfies
the requirements of Sections 24 CFR 91.105 or 91.115, as modified by NSP requirements.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,590,114.06

$2,590,114.06

$2,590,114.06

$2,531,952.30

$2,112,747.24

$419,205.06
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Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Program Income Received: $419,205.06

Total Funds Expended: $2,531,952.30

Match Contribution: $0.00

Overall Progress Narrative:

 The Town of Babylon is still in the process of qualifying potential homebuyers for the 2 final properties. LIHP has and continues to market
these homes.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-36-0101

Budget Program Funds Drawn Program Income Drawn

Total
B-TOB Affordable
Housing
C-TOB Land Bank
Acquisition
NSP-05 / TOB
Redevelopment
TOB Administration
and Planning
TOB Home Ownership
Program

NSP-03

NSP-01

NSP-05

NSP-04

NSP-02

TOB Affordable
Housing
TOB-Land Bank
Acquistion
NSP-05 / TOB
Redevelopment
General
Administration
TOB Home
Ownership
Program

$2,590,114.06 $2,113,146.94 $419,205.06

$1,035,246.05 $878,797.46 $156,448.59

$61,397.13 $61,397.13 $0.00

$74,014.30 $16,753.71 $19,921.29

$125,801.79 $72,555.72 $32,823.31

$1,293,654.79 $1,083,642.92 $210,011.87

Grantee Activity Number:                        NSP-01
Activity Title:                                             TOB-Land Bank Acquistion

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP-01 C-TOB Land Bank Acquisition

Projected Start Date: Projected End Date:

03/24/2009 03/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Babylon - Dept of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $61,397.13
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Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-01
Activity Title:                                             TOB-Land Bank Acquistion
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,397.13

$61,397.13

$61,397.13

$61,397.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,397.13

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$142,449.82
$1,238,455.07

$61,397.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase of foreclosed home for land bank
 Budget was revised and funds moved to NSP-2 Home Ownership Project to address the foreclosures through the acquisition and rehabilitation
of homes in the designated areas of Wyandanch and Amityville

Activity Description

20 Woodland Avenue, Wyandanch

Location Description:

 *No Activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02
Activity Title:                                             TOB Home Ownership Program
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Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-02
Activity Title:                                             TOB Home Ownership Program
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-02 TOB Home Ownership Program

Projected Start Date: Projected End Date:

03/24/2009 03/25/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Babylon - Dept of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,293,654.79

$1,293,654.79

$1,293,654.79

$1,293,654.79

$1,083,642.92

$210,011.87

Program Income Received: $297,942.88

Total Funds Expended: $1,293,654.79

City of Sterling Heights
OC Community Services
City of Anaheim
Town of Babylon - Dept of Community Development

$344,810.92
$328,593.00

$0.00
$1,293,654.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-02
Activity Title:                                             TOB Home Ownership Program

 Funds used to acquire and rehabilitate foreclosed and abandoned residential properties.  These properties will be sold to families who qualify
as 1st time homebuyers with earnings not to exceed 120% of ami.

Activity Description

Hamlet of Wyandanch and Amityville

Location Description:

 The Town of Babylon is still in the process of qualifying potential homebuyers for the 2 final properties. LIHP has and continues to market
these homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03
Activity Title:                                             TOB Affordable Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-03 B-TOB Affordable Housing

Projected Start Date: Projected End Date:

03/24/2009 03/25/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Babylon - Dept of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,035,246.05

$1,035,246.05

$1,035,246.05

$1,035,246.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-03
Activity Title:                                             TOB Affordable Housing

Program Funds Drawdown:

Program Income Drawdown:

$878,797.46

$156,448.59

Program Income Received: $121,262.18

Total Funds Expended: $1,035,246.05

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$1,289,968.81
$191,288.89

$1,035,246.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitation of foreclosed homes for sale to families earning no more than 50% of the ami

Activity Description

Hamlets of Amityville and Wyandanch

Location Description:

 The Town of Babylon is still in the process of qualifying potential homebuyers for the 2 final properties. LIHP has and continues to market
these homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-04
Activity Title:                                             General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-04 TOB Administration and Planning
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-04
Activity Title:                                             General Administration
Projected Start Date: Projected End Date:

03/24/2009 03/25/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Town of Babylon - Dept of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,801.79

$125,801.79

$125,801.79

$104,979.33

$72,156.02

$32,823.31

Program Income Received: $0.00

Total Funds Expended: $104,979.33

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$637,355.25
$0.00

$104,979.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 xxxx

Activity Description

xxx

Location Description:

 3rd quarter administrative fees will be drawn in the 4th quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-04
Activity Title:                                             General Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-05
Activity Title:                                             NSP-05 / TOB Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-05 NSP-05 / TOB Redevelopment

Projected Start Date: Projected End Date:

10/01/2013 10/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Bayblon - Dept of Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,014.30

$74,014.30

$74,014.30

$36,675.00

$16,753.71

$19,921.29

Program Income Received: $0.00

Total Funds Expended: $36,675.00

City of Sterling Heights
OC Community Services
Town of Bayblon - Dept of Community Development

$6,300.00
$0.00

$36,675.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0101
Grantee :                       Babylon Township, NY

Award Date: Grant Authorized Amount: $2,170,909.00 Estimated PI/RL Funds: $419,205.06

Grantee Activity Number:                        NSP-05
Activity Title:                                             NSP-05 / TOB Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment Activity in the target areas of Wyandanch and North Amityville

Activity Description

Target area of Wyandanch and North Amityville

Location Description:

 The Town of Babylon is still in the process of qualifying potential homebuyers for the 2 final properties. LIHP has and continues to market
these homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Action Plan Narrative :  Areas of Greatest Need :  An analysis of the data provided by HUD indicates that 29.2% of the home
loans originated in the Town of Islip between 2004 and 2006 were high cost loans (generally referred to as sub-prime). These
loans typically have a higher rate of interest than conventional loans, and generally have variable interest rates. Most often,
people apply for these higher cost and higher risk loans when they could not otherwise qualify for a conventional loan. This may
be due to low documented income, poor credit, insufficient savings, or other factors. The high cost of housing on Long Island
forces many families of modest means to over extend themselves in order to have any chance of purchasing a home. Sometimes,
however, families who could qualify for conventional loans are misled into applying for sub-prime loans, because of the higher
profit margins for the underwriter. Areas with a high proportion of sub-prime loans are expected to experience more foreclosures
than other areas. HUD has also provided data on estimated foreclosure rates and has calculated an estimated foreclosure risk
score for each of the Census Block Groups in the Town. Their estimated foreclosure rate for the Town of Islip is 4.6%. An
independent and highly accurate source of data on foreclosures is Long Island Profiles Publishing Co., Inc. Long Island Profiles
maintains data bases of all home sales on Long Island, all lis pendens (default notices) filed, mortgage judgments, and
foreclosure sales. They have prepared a special report for the Town of Islip, Town of Babylon and County of Suffolk which lists
the number of foreclosures in each hamlet for 2006, 2007 and 2008. They also documented the number of lis pendens filed by
hamlet. The foreclosures data indicates to us which hamlets have the highest number of foreclosures, and the historical data
shows us what the trends are from 2006 to the present for these same areas. The lis pendens data shows us the areas that
currently have the largest number of mortgage suits underway, and therefore will be a good predictor of areas likely to face a
significant rise in the rate of foreclosures. Before summarizing the new data from Long Island Profiles, we should first take a
closer look at some of the HUD supplied data: Foreclosure Rate 1) HUD lists 72 Census Tracts in the Town of Islip. 2) The
average HUD estimated foreclosure rate for the entire Town is 4.6%. 3) There are 23 Census Tracts with foreclosure rates in
excess of 1&frac12; times the town average (4.6 x 1.5 = 6.9%). 4) Of the 16 hamlets and 4 villages that comprise the Town of
Islip, all of these 23 Census Tracts are in just three hamlets: Bay Shore, Brentwood and Central Islip. High Cost Mortgages 1) The
average HUD estimated high cost mortgage rate for the entire Town is 29.2%. 2) There are 20 Census Tracts with high cost
mortgage percentages in excess of 1&frac12; times the town average (29.2 x 1.5 = 43.8%). 3) All of these 20 Census Tracts are
in just three hamlets: Bay Shore, Brentwood and Central Islip. 4) All 20 of the high cost mortgage Census Tracts are the same as
estimated high foreclosure rate Census Tracts. Foreclosure Risk 1) HUD has ranked each of the 249 Census Block Groups in the
Town on a scale of 1 to 10 based upon their calculation of the estimated foreclosure risk, with 10 being the highest anticipated
risk. 2) There are 40 Block Groups with estimated foreclosure risks of 8 or higher, and all but two of the Block Groups are
considered low, moderate and middle income eligible. 3) All of these very high risk Block Groups are in the hamlets of Bay Shore,
Brentwood and Central Islip 4) Six Block Groups scored a 10 in HUD's analysis, two in Brentwood, and 4 in Central Islip.
Distribution and and Uses of Funds :  The Town of Islip is proposing to use all of the funds allocated to it under the
Neighborhood Stabilization Program for the acquisition and renovation of homes in the hamlets of Bay Shore, Brentwood and
Central Islip. These are the same communities described in Section A with the highest percentage of home foreclosures, the
highest percentage of homes financed by subprime mortgages, and with the likelihood of facing the most new foreclosures. While
the NSP funding level is insufficient to make a major dent in the foreclosure problems in the target communities, we will attempt
to carefully select the homes we purchase within the communities in such a way as to make the greatest impact. For example,
we will attempt to purchase the foreclosed houses in the worst condition, and therefore with the least likelihood of being
purchased by the private sector. In addition, we will attempt to identify pockets within the target communities with numerous
foreclosures in close proximity to one another. Purchase of properties in these pockets will help to minimize the likelihood of
gangs or other criminals from squatting in the houses and further destabilizing the communities.  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$4,120,392.00

$4,120,392.00

$3,972,153.97

$3,969,194.52
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Program Funds Drawdown:

Program Income Drawdown:

$3,720,392.00

$248,802.52

Program Income Received: $251,761.97

Total Funds Expended: $3,971,590.42

Match Contribution: $0.00

Overall Progress Narrative:

 All Activities Complete as of September 30, 2014 -  NSP Grant Close-out Procedures will be initiated shortly.
 Activity #1 - From program inception Ten (10) homes have been purchased and rehabilitated, of which all ten (10) have been sold and/or
occupied. We have entered into five (5) Rent with Option to Buy contracts, four (4) Direct Sale contracts and One (1) Rental contract.
Accomplishment data has been entered - Activity is complete as of September 30, 2014.
 The following is a list of occupied homes as of September 30, 2014:
 1) 5 East Scyamore Street, Central Islip, NY 11722 - Date occupied - December 12, 2011 - Rent With Option to Buy
 2) 14 East Sycamore Street, Central Islip, NY 11722, Date occupied - December 15, 2011 - Direct Sale
 3) 29 East Cedar Street, Central Islip, NY 11722 - Date occupied - January 27, 2012 - Rent With Option to Buy
 4) 1694 Central Blvd., Bay Shore, NY 11706 - Date occupied - April 25, 2012 - Direct Sale
 5) 19 Pine Street, Central Islip, NY 11722 - Date occupied - July 12, 2012
 6) 140 Timberline Drive, Brentwood, NY 11717 - Date occupied - July 17, 2012
 7) 151 Grand Blvd, Brentwood, NY 11717 - Date occupied - May 15, 2013 - Direct Sale
 8) 119 N. 1st Avenue, Bay Shore, NY 11706 - Date occupied - June 1, 2013 - Rent With Option to Buy
 9) 171 Charter Oaks Avenue, Brentwood, NY 11717 - Date occupied - July 30, 2014 - Direct Sale
 10) 5 Satinwood Street, Central Islip, NY 11722- Date occupied - September 15, 2014 - Rental
 Activity #2 - Three (3) properties have been purchased for Habitat for Humanity of Suffolk. They have been renovated by Habitat using
donated labor, funds and materials. Total grant funds budgeted have been expended. Renovations on 48 Bruce Lane, Brentwood, NY 11717, 56
Meadowbrook Drive, Brentwood, NY 11717, and 265 Ackerman Street, Central Islip, NY 11722 have been completed and the homes were
occupied on January 27, 2012, November 16, 2012, and September 6, 2013, respectively. Accomplishment data has been entered. Activity is
complete as of September 30, 2014.
 Activity #3 - CDC of Long Island purchased two (2) properties. Rehabilitation of both homes is complete. One home (387 Mayflower Avenue,
Brentwood, NY 11717) was occupied July 1, 2011, and other home (3 Birch Street, Central Islip, NY 11722) was occupied November 1, 2011.
Accomplishment data has been entered. Activity is complete as of September 30, 2014.
 Activity #4 - Administration funds were utilized by the Town of Islip CDA, 15 Shore Lane, Bay Shore, NY 11706, for program administration,
planning and staffing cost. Activity is now complete as all funds budgeted have been expended.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-36-0102

Budget Program Funds Drawn Program Income Drawn

Total
Administration and
Planning
Affordable Housing -
Funding Mechanisms

Affordable Housing -
Funding Mechanisms

Affordable Housing -
Funding Mechanisms

4

1

2

3

Administration
and Planning
Affordable
Housing for First
Time
Homebuyer
Affordable
Housing -
Habitat
Affordable
Rental Housing
for Low Income
Families

$4,120,392.00 $3,720,392.00 $251,761.97

$372,039.00 $372,039.00 $0.00

$2,818,255.00 $2,418,255.00 $251,761.97

$400,000.00 $400,000.00 $0.00

$530,098.00 $530,098.00 $0.00

Grantee Activity Number:                        1
Activity Title:                                             Affordable Housing for First Time Homebuyer

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Affordable Housing - Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Islip Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,818,255.00

$2,818,255.00

$2,670,016.97

$2,667,057.52

$2,418,255.00

$248,802.52
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        1
Activity Title:                                             Affordable Housing for First Time Homebuyer
Program Income Received: $251,761.97

Total Funds Expended: $2,669,453.42

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will entail the acquisition and rehabilitation of foreclosed houses within the three target communities for rental or sale to families
earning between 50% and 120% of median income. The CDA staff will carefully inspect each home to determine the scope of required
renovations, and private contractors will bid to perform the renovation work. Purchasers will be selected through a lottery. The intention of this
activity is to sell all of the houses to first time homebuyers. If, however, the market falters to the point that potential purchasers are unable to
obtain financing from participating banks, or if there are an insufficient quantity of interested purchasers, it may be necessary to rent the
homes to income qualified families until the market improves and the backlog of houses for sale in the communities is greatly reduced. This
activity is not designed to meet the low income housing requirement for those below 50% of area median income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        1
Activity Title:                                             Affordable Housing for First Time Homebuyer

The foreclosed houses to be acquired and rehabilitated under this program will all be located in the hamlets of Bay Shore, Brentwood and
Central Islip, in accordance with the findings of the needs analysis.

Location Description:

 All Activities Complete as of September 30, 2014 -  NSP Grant Close-out Procedures will be initiated shortly.
 Activity #1 - From program inception Ten (10) homes have been purchased and rehabilitated, of which all ten (10) have been sold and/or
occupied. We have entered into five (5) Rent with Option to Buy contracts, four (4) Direct Sale contracts and One (1) Rental contract.
Accomplishment data has been entered - Activity is complete as of September 30, 2014.
 The following is a list of occupied homes as of September 30, 2014:
 1) 5 East Scyamore Street, Central Islip, NY 11722 - Date occupied - December 12, 2011 - Rent With Option to Buy
 2) 14 East Sycamore Street, Central Islip, NY 11722, Date occupied - December 15, 2011 - Direct Sale
 3) 29 East Cedar Street, Central Islip, NY 11722 - Date occupied - January 27, 2012 - Rent With Option to Buy
 4) 1694 Central Blvd., Bay Shore, NY 11706 - Date occupied - April 25, 2012 - Direct Sale
 5) 19 Pine Street, Central Islip, NY 11722 - Date occupied - July 12, 2012
 6) 140 Timberline Drive, Brentwood, NY 11717 - Date occupied - July 17, 2012
 7) 151 Grand Blvd, Brentwood, NY 11717 - Date occupied - May 15, 2013 - Direct Sale
 8) 119 N. 1st Avenue, Bay Shore, NY 11706 - Date occupied - June 1, 2013 - Rent With Option to Buy
 9) 171 Charter Oaks Avenue, Brentwood, NY 11717 - Date occupied - July 30, 2014 - Direct Sale
 10) 5 Satinwood Street, Central Islip, NY 11722- Date occupied - September 15, 2014 - Rental

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Affordable Housing - Habitat

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Affordable Housing - Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        2
Activity Title:                                             Affordable Housing - Habitat
Town of Islip Community Development Agency No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        2
Activity Title:                                             Affordable Housing - Habitat

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will entail the acquisition and rehabilitation of foreclosed houses within the three target communities for rental or sale to families
earning less than 50% of median income. Habitat for Humanity of Suffolk will be given approximately two foreclosed houses to renovate and
re-sell to first time homebuyers through the Section Eight Homeownership Program operated by the Town of Islip Housing Authority. Habitat
staff will carefully inspect each home to determine the scope of required renovations, and volunteers as well as private contractors will perform
the renovation work. Purchasers will be selected from amongst Islip Housing Authority's Family Self Sufficiency Program participants, in
cooperation with Habitat for Humanity's Family Selection Committee. This activity is designed to meet the low income housing requirement for
those below 50% of area median income.

Activity Description

The foreclosed houses to be acquired and rehabilitated under this program will all be located in the hamlets of Bay Shore, Brentwood and
Central Islip, in accordance with the findings of the needs analysis.

Location Description:

 All Activities Complete as of September 30, 2014 -  NSP Grant Close-out Procedures will be initiated shortly.
 Activity #2 - Three (3) properties have been purchased for Habitat for Humanity of Suffolk. They have been renovated by Habitat using
donated labor, funds and materials. Total grant funds budgeted have been expended. Renovations on 48 Bruce Lane, Brentwood, NY 11717, 56
Meadowbrook Drive, Brentwood, NY 11717, and 265 Ackerman Street, Central Islip, NY 11722 have been completed and the homes were
occupied on January 27, 2012, November 16, 2012, and September 6, 2013, respectively. Accomplishment data has been entered. Activity is
complete as of September 30, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Affordable Rental Housing for Low Income Families

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Affordable Housing - Funding Mechanisms

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        3
Activity Title:                                             Affordable Rental Housing for Low Income Families
01/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Town of Islip Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$530,098.00

$530,098.00

$530,098.00

$530,098.00

$530,098.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $530,098.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        3
Activity Title:                                             Affordable Rental Housing for Low Income Families
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will entail the acquisition and rehabilitation of foreclosed houses within the three target communities for rental to families earning
less than 50% of median income. One or more non-profit partners will be selected by the CDA to take possession of foreclosed homes, carefully
inspect them to determine the scope of required renovations, and private contractors will bid to perform the renovation work. Tenants will be
selected by the non-profit in a fair and equitable manner to be reviewed and approved by the CDA. The intention of this activity is to develop
new permanently affordable rental housing units to be owned and managed by qualified non-profit agencies. This activity is designed to meet
the low income housing requirement for those below 50% of area median income.

Activity Description

The foreclosed houses to be acquired and rehabilitated under this program will all be located in the hamlets of Bay Shore, Brentwood and
Central Islip, in accordance with the findings of the needs analysis.

Location Description:

 All Activities Complete as of September 30, 2014 -  NSP Grant Close-out Procedures will be initiated shortly.
 Activity #3 - CDC of Long Island purchased two (2) properties. Rehabilitation of both homes is complete. One home (387 Mayflower Avenue,
Brentwood, NY 11717) was occupied July 1, 2011, and other home (3 Birch Street, Central Islip, NY 11722) was occupied November 1, 2011.
Accomplishment data has been entered. Activity is complete as of September 30, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Administration and Planning

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 Administration and Planning

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012
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Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        4
Activity Title:                                             Administration and Planning
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Town of Islip Community Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$372,039.00

$372,039.00

$372,039.00

$372,039.00

$372,039.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $372,039.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-36-0102
Grantee :                       Islip Town, NY

Award Date: Grant Authorized Amount: $3,720,392.00 Estimated PI/RL Funds: $400,000.00

Grantee Activity Number:                        4
Activity Title:                                             Administration and Planning

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration and planning relating to the implementation of the three other activities, plus reporting and monitoring.

Activity Description

General program administration will be perform at the Agency's current location of 15 Shore Lane, Bay Shore, NY 11706.

Location Description:

 All Activities Complete as of September 30, 2014 -  NSP Grant Close-out Procedures will be initiated shortly.
 Activity #4 - Administration funds were utilized by the Town of Islip CDA, 15 Shore Lane, Bay Shore, NY 11706, for program administration,
planning and staffing cost. Activity is now complete as all funds budgeted have been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Action Plan Narrative :  Areas of Greatest Need :  The New York City Neighborhood Stabilization Home Ownership Program will
use NSP funds to acquire and rehabilitate foreclosed and abandoned residential properties. The program may also establish
financing mechanisms for the purchase and redevelopment of foreclosed and abandoned residential properties. These types of
activities are CDBG eligible under 570.201(a) (b) and (d) and 570.202 for NSP eligible use a, b, d, and e. All units assisted will be
occupied by households meeting the definitions of low, moderate and middle income as defined in the Housing and Economic
Recovery Act of 2008. Funds will be available for households with incomes up to 120% of median income adjusted for household
size, currently $92,160 for a family of 4. The activities funded through NSP will be targeted to areas exhibiting the greatest
needs.The areas targeted for assistance are primarily lower income communities experiencing a high number of foreclosed and
abandoned properties and based on HUD data are ranked as areas with high foreclosure risk scores and highest percentage of
high cost loan rates associated with sub prime lending.The communities of Jamaica, Bellerose/Rosedale, North Shore, Howard
Beach/South Ozone Park, Kew Gardens/Woodhaven, Rockaways, South Shore, Bedford Stuyvesant, Jackson Heights,
Williamsbridge/Baychester, East New York/Starrett City, Flatlands/Canarsie, Mid-Island, East Flatbush, Hillcrest/Fresh Meadows,
Flushing/Whitestone, Soundview/Parkchester, Middle Village/Ridegwood, Bushwick, and Morrisania/East Tremont have been
designated as areas of greastest need.  Distribution and and Uses of Funds :  This approach will have several benefits. By
targeting funds to specific communities, there will be a greater impact on the neighborhood and funds will be directed to
communities where it is needed the most. Another expected benefit is that housing that is safe and decent will be made available
to low, moderate and middle income households. To address the housing conditions, New York City will work with a non-profit
and for profit housing developers to acquire vacant and/or foreclosed 1-4 and multifamily properties, rehabilitate the
homes/buildings and sell or rent the homes to eligible low, moderate and middle income households.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,307,740.00

$24,307,740.00

$24,257,740.00

$24,257,740.00

$24,157,831.77

$99,908.23

Program Income Received: $99,908.23

Total Funds Expended: $24,307,740.00

Match Contribution: $0.00

Overall Progress Narrative:

 All multifamily activities in the NSP1 action plan have had legal closings and all expenditures have been reported in prior QPRs. 1070
Washington (Activity Vacant Prop - 003) is still under construction, although all NSP1 allocated funds have been expended. Cypress Village
(Activity Vacant Prop - 001) has now completed construction across all buildings in the activity. As of the filing date all funds have been drawn
from HUD, with the exception of $50,000 from Project #3, Homebuyer Assistance Loans. This amount has been expended but not yet drawn.
 REO Program
 All homes have now sold to homebuyers and they contain 131 units of occupied housing. In the REO Program, all NSP1 funds have been spent
as of the end of Q1 2013. This includes all New York State HFA NSP1 funds sub-granted to HPD. The summary here includes HFA funded
buildings but the accomplishment data submitted as part of this QPR is focused on the HPD assisted units, not the ones funded with HFA NSP1
funds. Beneficiary data has been previously reported.



10552

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-36-0103

Budget Program Funds Drawn Program Income Drawn

Total
ADMIN
Homebuyer Assistance
Loans

Neighborhood Homes

Owner-Abandoned
Multifamily Property
Strategy
Owner-Abandoned
Multifamily Property
Strategy
Owner-Abandoned
Multifamily Property
Strategy
Owner-Abandoned
Multifamily Property
Strategy

Owner-Abandoned
Multifamily Property
Strategy

Real Estate Owned
(REO) Strategy

Real Estate Owned
(REO) Strategy

ADMIN - 001
Homebuyer
Assistance

Own Aban - 002

Own Aban - 001

Own Aban - 003

Own Aban - 004

Vacant Prop - 001

Vacant Prop - 003

REO - 001

REO - 002

Administration
NSP1
Homebuyer
Assistance
Neighborhood
Homes
7A-1514 DeKalb
Ave.

170 Grattan St.
7A

Ocelot

Vacant Site
Redevelopment:
Cypress Village -
LH25
Vacant Site
Redevelopment:
1070
Washington -
LH25
Real Estate
Owned (REO)
Strategy-Loan
Loss Reserve
Real Estate
Owned (REO) -
Rehab.

$24,307,740.00 $24,157,831.77 $99,908.23
$521,100.25 $521,100.25 $0.00

$50,000.00 $0.00 $0.00

$818,544.00 $818,544.00 $0.00

$215,334.68 $215,334.68 $0.00

$0.00 $0.00 $0.00

$2,821,307.07 $2,821,307.07 $0.00

$1,145,931.00 $1,145,931.00 $0.00

$1,063,318.00 $963,409.77 $99,908.23

$9,796,068.00 $9,796,068.00 $0.00

$7,876,137.00 $7,876,137.00 $0.00

Grantee Activity Number:                        ADMIN - 001
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN - 001 ADMIN

Projected Start Date: Projected End Date:



10553

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        ADMIN - 001
Activity Title:                                             Administration
03/20/2009 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

NYCHPD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$521,100.25

$521,100.25

$521,100.25

$521,100.25

$521,100.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $521,100.25

NYCHPD $521,100.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 All funds have been expended by the NSP1 expenditure deadline earlier in 2013. The remainder of the undrawn funds related to this activity
was successfully drawn this quarter as reported in this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Homebuyer Assistance
Activity Title:                                             NSP1 Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

3 Homebuyer Assistance Loans

Projected Start Date: Projected End Date:

08/19/2013 08/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

NYCHPD

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

NYCHPD $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Homebuyer Assistance
Activity Title:                                             NSP1 Homebuyer Assistance

 We are planning to fund 1 homebuyer assistance loan to an income eligible household who is acquiring a vacant property in an eligible
geography. The property has been vacant since it was constructed in 2008. The NSP1 assistance, which is possible because program income
has allowed for expenditure of funds above 100% of the original grant amount, will allow the property to be acquired by an LMMI household
with a supportable first mortgage.

Activity Description

We are planning to fund 1 homebuyer assistance loan in an NSP1 area of greatest need. This is the same geography as was used to define the
eligible area for the NSP1 funded REO program. We anticipate that this loan will assist an elgible property at 663 Blake Ave., in Kings County,
New York.

Location Description:

 There was a closing in Q3 2013 of a home acquired with NSP1 proceeds that was added to the NSP1 action plan in response to the receipt of
Program Income. This activity has been previously reported as expended and now that an income-eligible tenant has moved into the rental unit
in Q4 2014, this additional beneficiary data must be reported in the QPR. We need to work with HUD/DRGR staff to enable a renter beneficiary
to be added to this activity. We can report that demographics of the renter is as follows: non-Hispanic Black/African American, has a moderate
income, and the head of household is not a female.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Own Aban - 001
Activity Title:                                             7A-1514 DeKalb Ave.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Own Aban - 001 Owner-Abandoned Multifamily Property
Strategy

Projected Start Date: Projected End Date:

11/05/2009 11/13/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NYCHPD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 001
Activity Title:                                             7A-1514 DeKalb Ave.

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,334.68

$215,334.68

$215,334.68

$215,334.68

$215,334.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $215,334.68

NYCHPD $215,334.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This building had been foreclosed upon by the bank and appointed a 7a administrator, Realty, LLC. The administrator requested for NSP I
funds to fund the acquistion of 1514 Dekalb Ave.

Activity Description

1514 Dekalb Avenue, Brooklyn, NY
Block 3247, Lot 27

Location Description:

 The added $100.68 here brings the expenditure line item up to the full loan amount which has been previously been described and has been
fully drawn. There are no updates to the project itself, just a clerical completion of the expenditure field.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Own Aban - 002
Activity Title:                                             Neighborhood Homes
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 002
Activity Title:                                             Neighborhood Homes
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001-002 Neighborhood Homes

Projected Start Date: Projected End Date:

08/16/2010 11/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

NYCHPD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$818,544.00

$818,544.00

$818,544.00

$818,544.00

$818,544.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $818,544.00

NYCHPD $818,544.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 002
Activity Title:                                             Neighborhood Homes

 This project consists of two clusters of properties developed through HPD's Neighborhood Homes Program in the Brownsville/Ocean Hill area of
Brooklyn, NY.  Though they had originally been intended to be sold to homebuyers, the developer has not been able to sell the majority of the
units.  Consequently, the developer is delinquent by more than 180 days on the construction loan and potentially heading toward foreclosure.
In order to put these units back into productive use, a Housing Development Fund Corporation (HDFC) will purchase the properties and pay the
delinquent construction loan with a new mortgage and NSP subsidy.  All apartments will be rented to income-qualified renters at 50% AMI.

Activity Description

This project consists of two clusters of properties developed through HPD&rsquo;s Neighborhood Homes Program in the Brownsville/Ocean Hill
area of Brooklyn, NY.

Location Description:

 Fully expended and demographic information has been entered in prior quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Own Aban - 003
Activity Title:                                             170 Grattan St. 7A

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

Own Aban - 001 Owner-Abandoned Multifamily Property
Strategy

Projected Start Date: Projected End Date:

11/01/2010 11/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Brooklyn Neighborhood HDFC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 003
Activity Title:                                             170 Grattan St. 7A
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On November 16,On November 16, 2010 HPD received a "Notice of Noncompliance of Obligation" letter the HUD field office.  The Grattan St
project was found to be ineligible for obligation compliance because the foreclosure auction had yet to occur.  As a cure, HPD suggested
obligating the funds originally dedicated to the Grattan St project for the Cypress Village project, which was already an approved NSP I activity.
HUD responded affirmatively to this suggested course of action and the $345,931.25 that was intended for Grattan St will be used in Cypress
Village.  HPD issued a notice terminating the NSP Loan Agreement with the sponsor and is executing an amendment to the NSP Loan
Agreement with the Cypress Village sponsor to reflect the increase in funds.  The original activity description is below.

 Brooklyn Neighborhood HDFC requests support from HPD's Neighborhood Stabilization Program (NSP) to finance the acquisition of 140 Grattan
Street, an occupied eight-unit multifamily building located in Brooklyn, NY Community Board #1.  St. Nicks Alliance is the sole and controlling
member of Brooklyn Neighborhood HDFC. St. Nicks Alliance of Brooklyn, NY has been the court-appointed managing agent since late 2005
when the property was abandoned by the owner, and emergency repairs were conducted under HPD's 7A Program. In 2008, the lender,
Morequity, Inc., filed a foreclosure action against the owner, Latanya Foster.  St. Nicks seeks to utilize the NSP funds to acquire the property at
foreclosure and maintain the property as affordable housing.

 Currently, seven of the eights units in the building are eligible for NSP funding based upon the HERA Low-Income Set-Aside requirement. NSP
funds could be committed towards acquisition of these seven units resulting in 87.5% of the acquisition costs being funded by NSP and 12.5%
of the cost must be covered through other sources.

Activity Description

140 Grattan Street is an occupied 8-unit multifamily property located in Brooklyn, NY Community Board #1.

Location Description:



10560

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 003
Activity Title:                                             170 Grattan St. 7A

 On November 16,On November 16, 2010 HPD received a "Notice of Noncompliance of Obligation" letter the HUD field office.  The Grattan St
project was found to be ineligible for obligation compliance because the foreclosure auction had yet to occur.  As a cure, HPD suggested
obligating the funds originally dedicated to the Grattan St project for the Cypress Village project, which was already an approved NSP I activity.
HUD responded affirmatively to this suggested course of action and the $345,931.25 that was intended for Grattan St will be used in Cypress
Village.  HPD issued a notice terminating the NSP Loan Agreement with the sponsor and is executing an amendment to the NSP Loan
Agreement with the Cypress Village sponsor to reflect the increase in funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Own Aban - 004
Activity Title:                                             Ocelot

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Own Aban - 001 Owner-Abandoned Multifamily Property
Strategy

Projected Start Date: Projected End Date:

08/15/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

OLR LBCE, LP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,821,307.07

$2,821,307.07

$2,821,307.07

$2,821,307.07

$2,821,307.07

$0.00
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 004
Activity Title:                                             Ocelot
Program Income Received: $0.00

Total Funds Expended: $2,821,307.07

OLR LBCE, LP $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 OLR LBCE, LP requests HPD NSP I funds to purchase a cluster of four foreclosed properties in the Bronx, New York. These properties were
previously owned by Ocelot Capital Group (OCG), an investment firm who purchased the buildings at the height of the real estate boom.  This
portion of the OCG portfolio was purchased in 2007 for $36 million with $29 million of debt issued by Deutsche Bank that was immediately sold
to Fannie Mae.  Shortly thereafter, OCG abandoned the buildings in the portfolio because they could not afford to pay the overvalued mortgage.
During this time ten of the OCG properties were placed on city's worst building list in 2007 and 2008, with nearly 5,00 housing code violations.
Fannie Mae initiated foreclosure proceedings in March, 2009.

 The proposed project consists of 154 units located in four four-story buildings at Leland Avenue, one five-story building at Bryant Avenue, one
six-story building at Crotona Avenue, and one five-story building at East 175th Street.  Twenty units will be the NSP-designated units and will
conform to applicable 50% AMI low-income set-aside requirements.

 No tenant will be displaced as a result of OLR LBCE, LP's actions. Some tenants may move within their respective building, and some tenants
may need to be temporarily relocated to off-site housing (less than 30 days). Borrower as owner will be responsible for applicable costs of the
temporary relocation of any tenants that may need to be relocated outside the complex.

Activity Description

1512, 1516, 1520, 1524 Leland Avenue, Bronx, NY, 10462<em></em>
Block: 3923 Lots 47, 48, 50 ; 51
Community Board: 209; Census tract: 21601

1528 Bryant Avenue, Bronx, NY, 10460
Block 3001 Lot 7
Community Board: 203; Census Tract: 157

2254 Crotona Avenue. Bronx, NY, 10457
Block: 3101 Lot 21
Community Board: 206; Census tract: 393

806-808 E. 175th Street, Bronx, NY, 10460
Block: 2952 Lot 46
Community Board: 206; Census tract: 367

Location Description:
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Own Aban - 004
Activity Title:                                             Ocelot

 This project is currently under rehabilitation construction. Rehab should be finished in 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        REO - 001
Activity Title:                                             Real Estate Owned (REO) Strategy-Loan Loss Reserve

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REO - 001 Real Estate Owned (REO) Strategy

Projected Start Date: Projected End Date:

05/15/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Restoring Urban Neighborhoods, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,796,068.00

$9,796,068.00

$9,796,068.00

$9,796,068.00

$9,796,068.00

$0.00

Program Income Received: $99,908.23

Total Funds Expended: $9,796,068.00

Restoring Urban Neighborhoods, LLC $0.00
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        REO - 001
Activity Title:                                             Real Estate Owned (REO) Strategy-Loan Loss Reserve
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Real Estate Owned (REO) Strategy- 75% of NSP funds will partially fund a credit facility established to facilitate acquisition and rehabilitation of
REO homes by nonprofit organizations with HPD oversight. Homes will be resold as affordable housing to families earning up to 120% of Area
Median Income (AMI).

Activity Description

REO properties will be concentrated in the top 13 neighborhoods that have demonstrated the highest number of foreclosure auction listings
resulting from mortgage and tax liens for residential properties in New York City (Bronx, Brooklyn, Queens and Staten Island.

Location Description:

 All accomplishment details related to the REO Program are held in the activity "REO - 002". In total, all HPD NSP1 funds have been expended
in support of the REO Program through the end of Q1 2013. The first $7,876,137 was attributed to activity "REO - 002", and the remaining
amount was expended in this activity as it occurred.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        REO - 002
Activity Title:                                             Real Estate Owned (REO) - Rehab.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

REO - 001 Real Estate Owned (REO) Strategy

Projected Start Date: Projected End Date:

05/15/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        REO - 002
Activity Title:                                             Real Estate Owned (REO) - Rehab.
Primary Responsible Organization:

NYCHPD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,876,137.00

$7,876,137.00

$7,876,137.00

$7,876,137.00

$7,876,137.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,876,137.00

NYCHPD $7,876,137.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Real Estate Owned (REO) Strategy- 75% of NSP funds will partially fund a credit facility established to facilitate acquisition and rehabilitation of
REO homes by nonprofit organizations with HPD oversight. Homes will be resold as affordable housing to families earning up to 120% of Area
Median Income (AMI).

Activity Description

REO properties will be concentrated in the top 13 neighborhoods that have demonstrated the highest number of foreclosure auction listings
resulting from mortgage and tax liens for residential properties in New York City (Bronx, Brooklyn, Queens and Staten Island).

Location Description:

 Beneficiary data added to this QPR.

Activity Progress Narrative:
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        REO - 002
Activity Title:                                             Real Estate Owned (REO) - Rehab.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vacant Prop - 001
Activity Title:                                             Vacant Site Redevelopment: Cypress Village - LH25

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

Own Aban - 001 Owner-Abandoned Multifamily Property
Strategy

Projected Start Date: Projected End Date:

09/15/2010 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cypress Hills LDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,145,931.00

$1,145,931.00

$1,145,931.00

$1,145,931.00

$1,145,931.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,145,931.00

Cypress Hills LDC $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Vacant Prop - 001
Activity Title:                                             Vacant Site Redevelopment: Cypress Village - LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On November 16,On November 16, 2010 HPD received a "Notice of Noncompliance of Obligation" letter the HUD field office.  The Grattan St
project was found to be ineligible for obligation compliance because the foreclosure auction had yet to occur.  As a cure, HPD suggested
obligating the funds originally dedicated to the Grattan St project for the Cypress Village project, which was already an approved NSP I activity.
HUD responded affirmatively to this suggested course of action and the $345,931.25 that was intended for Grattan St will be used in Cypress
Village.  HPD issued a notice terminating the NSP Loan Agreement with the sponsor and is executing an amendment to the NSP Loan
Agreement with the Cypress Village sponsor to reflect the increase in funds.  The original activity description is below.
 Cypress Homes HDFC Development Corporation expects to acquire and develop three vacant non-contiguous City-owned lots in the East New
York section of Brooklyn, New York into twenty-nine apartments &ndash; twelve in the first building, nine in the second, and eight in the third.
The apartments will provide safe, energy-efficient, and affordable housing to low-income families.  The 23 two-bedroom and 6 three-bedroom
rental units will be affordable to families earning between 40% and 60% of AMI. Eight two-bedroom will be the NSP-designated units and will
conform to applicable low-income set-aside restrictions.

 The total development cost for the project is expected to be approximately $10 million, and is expected to funded by HOME and NSP funds
from HPD, Reso A capital funds, and grants from State Senator Martin Dilan, La Raza Development Fund (RDF), TD Bank, Home Depot
Foundation, Enterprise Green Communities, and Local Initiatives Support Corporation (LISC) green grants. In addition, CHLDC applied to HPD
for a 9% Low Income Housing Tax Credit (LIHTC) allocation of approximately $725,000&ndash; awards will be announced in late September.
Construction financing will be supplied by the Community Preservation Corporation (CPC) and National Equity Fund (NEF) will serve as our
syndicator.

 In addition, Cypress Village is our greenest project.  The project meets and, in some cases, exceeds, NYSERDA's multi-family performance
program standards. The sustainable features in the project include: blown-in insulation, Energy Star windows, optimally efficient heating and
cooling systems, water-saving fixtures such as dual-flush toilets, as well as recycled-content tiles and countertops and bamboo floors. This
would reduce the operating costs of the building, ensuring ongoing affordability for its tenants.

Activity Description
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Vacant Prop - 001
Activity Title:                                             Vacant Site Redevelopment: Cypress Village - LH25

Site 1: 371 Van Siclen Ave, Brooklyn, NY
Site 2: 525 Linwood St, Brooklyn, NY
Site 3: 315 Jerome St, Brooklyn, NY

With the exception of the 315 Jerome St site, the sites are all undeveloped, vacant properties that are currently fenced in. . The East New York
neighborhood has historically had many underdeveloped properties but neighborhood conditions have improved slowly over the last several
decades with subsidized affordable housing.

371 Van Siclen Ave is a rectangular-shaped lot on the east side of Van Siclen Avenue between Belmont and Sutter Avenues. The site is
generally level at grade and improved with all available public utilities including city sewers. The northern, southern, eastern, and western
portions of the block are occupied primarily by residential uses including mainly three-and four-story attached single-family and multi-family
residential buildings. In addition, the northern portion of the block contains a church. Van Siclen Avenue is a one-way, northbound thoroughfare
carrying light to medium vehicular traffic. The street is improved with an asphalt surface, concrete sidewalks and curbs. On-street, alternate
side street parking is permitted.

315 Jerome Street is a rectangular-shaped lot on the east side of Jerome Street between Glenmore and Pitkin Avenues. The site has a two-
story concrete block building which has been abaondoned for years. CHLDC will demolish the building upon obtaining the permit. Demolition is
expected to be done by December, 2009. The site is generally level at grade and improved with all available public utilities including city
sewers. The northern, southern, eastern, and western portions of the block are occupied primarily by residential uses including mainly three-
and four-story attached single-family and multi-family residential buildings. In addition, the northern part contains some retail establishments
including grocery stores. Jerome Street is a one-way, northbound thoroughfare carrying light vehicular traffic. The street is improved with an
asphalt surface, concrete sidewalks and curbs. On-street, alternate side street parking is permitted.

525 Linwood Street is a rectangular-shaped lot on the southeast corner of Linwood Street and Belmont Avenue. The site is generally level at
grade and improved with all available public utilities including city sewers. The northern, southern, eastern, and western portions of the block
are occupied primarily by residential uses including mainly three-and four-story attached single-family and multi-family residential buildings. In
addition, the northern portion of the block contains some commercial, establishments; the southern portion of the block contains some retail
stores, parking lots, and the 75th police precinct. Linwood Street is a one-way, southbound thoroughfare carrying light vehicular traffic and
Belmont Avenue is an eastbound street with light vehicular traffic. The street is improved with an asphalt surface, concrete and crushed stone
sidewalks and concrete curbs. On-street, alternate side street parking is permitted.

Currently, these sites are used as illegal dumping grounds and destinations for youth to congregate and loiter. In the absence of this project,
these lots would continue to remain vacant and underutilized.  These properties would not only be an eye sore, but a potential health hazard
and devalue the neighborhood. The proposed project would not only fulfill affordable housing needs but also promote area revitalization.

Location Description:

 Beneficiary information for the four units assisted with NSP1 funds is listed in this qpr. Unit accomplishments were noted in the prior QPR for
this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Vacant Prop - 003
Activity Title:                                             Vacant Site Redevelopment: 1070 Washington - LH25

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

Own Aban - 001 Owner-Abandoned Multifamily Property
Strategy

Projected Start Date: Projected End Date:

02/02/2012 02/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

NYCHPD

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,063,318.00

$1,063,318.00

$1,063,318.00

$1,063,318.00

$963,409.77

$99,908.23

Program Income Received: $0.00

Total Funds Expended: $1,063,318.00

NYCHPD $1,063,318.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Vacant Prop - 003
Activity Title:                                             Vacant Site Redevelopment: 1070 Washington - LH25

 La Preciosa (the prospective building name) is located at 1070 Washington Avenue in the Morrisania community of the Bronx. The site consists
of a vacant privately-owned parcel comprising approximately 12,618 square feet.
 1070 Washington will consist of both 27 non-public housing units, 21 public housing units and one superintendent's unit, for a total of 49
residential units.
 Twenty-seven (27) units will be rented to low-income households earning at or below 60% of AMI, consisting of sixteen (16) studios, six (6) 1-
BRs and five (5) 2-BR apartments. Twenty percent of the entire project units or ten (10) of the studio units will be rented to homeless
households earning at or below 40% of AMI but will be underwritten at 60% AMI.
 NSP1 funds will support four (4) unit which will be counted as part of the NSP1 grant's 25% set aside for 50% AMI units.

Activity Description
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Vacant Prop - 003
Activity Title:                                             Vacant Site Redevelopment: 1070 Washington - LH25
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<![endif]-->The development will be constructed on currently vacant land, which is located at 1070 Washington Avenue in the Morrisania
community of the Bronx. This is an area of greatest need in NYC for NSP1 purposes. The neighborhood is largely residential.

Location Description:

 Construction is nearing completion on the 1070 Washington project and the developers expect to have Temporary Certificate of Occupancy at
the end of March or early April, 2014.  Marketing is expected to begin during the second week in February. All NSP1 funds have been previously
expended and the remaining undrawn funds were drawn down in Q4 2013.

Activity Progress Narrative:
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Grant Number:              B-08-MN-36-0103
Grantee :                       New York City, NY

Award Date: Grant Authorized Amount: $24,257,740.00 Estimated PI/RL Funds: $50,000.00

Grantee Activity Number:                        Vacant Prop - 003
Activity Title:                                             Vacant Site Redevelopment: 1070 Washington - LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Charlotte has determined the areas of greatest need for the NSP
program using several data sets based on Census tract block groups. Data regarding the number and percent of subprime loans
is available for Zip Codes and specifically addressed below. Methodology: The City of Charlotte has used five data sets to
determine the distribution of need. The first two are provided in data found at HUD's website link- HUD User Data. 1. The first
data set is described as the "Estimated Foreclosure/Abandonment Risk Scores." These scores were used by HUD to determine
national funding and provide a 1 to 10 rating scale (1 having the least risk and 10 having the most risk) on risk of foreclosure or
abandonment. Using the City's Geographic Information System (GIS) the areas with a risk score of 8 to 10 were identified. 2. The
second set of data is also taken from the HUD data set and is described as "Predicted 18 month Underlying Problem Foreclosure
Rate". Using GIS the City was divided into three categories by estimated foreclosure rate: less than 3%, from 3% to 6% and
greater than 6%. The areas identified as greater than 6% are part of the area with the greatest need. 3. The City has been able
to use "Foreclosures Filed" data from the Mecklenburg County Courts to also help identify areas of greatest need. The data is
current as runs for an 18 month period from April of 2007 to September of 2008. The City estimates that one half of foreclosures
filed will end up being owned by the mortgagor. 4. HUD data was also used to delineate low-moderate and middle income areas.
This data confirms the overall area of possible activity but is significantly larger than the area of greatest need. 5. The fifth set of
data used to determine need and program viability is actual properties owned by mortgagors, (Real Estate Owned or REO
proprieties). The City obtained data from RealtyTrac, a national foreclosure tracking company. This data is used to confirm our
choices for targeted redevelopment areas. The City has combined the greatest need designations from a combination of 3
different data sources to determine the "Area of Greatest Need" in Charlotte. The three data sets are: 1) Estimated
Foreclosure/Abandonment Risk Scores, 2) Predicted 18 month Underlying Problem Foreclosure Rate and 3) Foreclosures Filed.
The City has been working in eight Neighborhood Action Plan areas for several years. Each of these areas is located within the
area identified as the NSP Area of Greatest Need. Data regarding the concentration of subprime loans was provided by the
Federal Reserve and was available by Zip Codes. Those areas that have 11% or more subprime loans compared to all single
family loans constitutes the area of greatest concentrations of subprime loans.  Distribution and and Uses of Funds :  All of the
City's NSP activities will take place within the area identified in section A. Areas of Greatest Need. The Areas of Greatest Needs
were designated using data which described those areas with the highest percentage of home foreclosures, the highest
percentage of subprime mortgage related loans (using HUD data as the primary indictor) and areas likely to face a significant rise
in the rate of home foreclosures. The City's strategy is to 1) engage the private sector to promote home purchase and
rehabilitation in the areas of greatest need and 2) target specific neighborhoods within the area of greatest need experiencing
high foreclosures as part of a comprehensive redevelopment strategy. City efforts are geared primarily toward creating new
home ownership opportunities to help stabilize neighborhoods, but some rental opportunities will be provided through the
program. The proposed program activities, a Down Payment Assistance and Rehabilitation program and targeted Neighborhood
Redevelopment program, are described below. 1. Down Payment Assistance / Rehabilitation program. The City currently
administers a down payment assistance program (HouseCharlotte) using local and federal funding sources. Last year the City
assisted over 500 families in becoming homeowners. A similar program, limited to the area of greatest need as described in
Section A, is proposed for NSP funds. This program would provide forgivable loans that extinguish after ten years. For households
with incomes between 81% and 120% of the area median income, up to $7,500 would be provided for down payment assistance
and up to $10,000 would be available for code related repairs and minor rehabilitation. For households with less than 80% of the
area median income up to $10,000 would be provided for down payment assistance and up to $10,000 would be available for
code related repairs and minor rehabilitation. The Peachtree Hills foreclosure initiative has shown that many foreclosed properties
will not be marketable without some repair. The Down Payment / Rehabilitation program would be primarily driven by the private
real estate market just as the present HouseCharlotte program is driven. An estimated 50 homebuyers will receive down payment
assistance. All recipients of down payment assistance will be required to complete a homebuyer education course provided by a
HUD-certified housing counseling agency. 2. Neighborhood Revitalization Areas The City has identified 11 neighborhoods as
possible candidates for comprehensive neighborhood revitalization activities. These neighborhoods include concentrations of
foreclosed housing. The City is already engaged in a comprehensive redevelopment program in 8 of the 11 neighborhoods and
will develop comprehensive strategies for the four remaining neighborhoods. The neighborhoods targeted for under this program
are: Barrington* Druid Hills Grier Heights* Lakewood Lincoln Heights Peachtree Hills /Grass Meadows Reid Park
Thomasboro/Hoskins Windy Ridge/Todd Park* Wingate Washington Heights * - New Redevelopment Neighborhoods Activities
Anticipated activities in Revitalization Neighborhoods include property acquisition, demolition, housing rehabilitation, new
construction, neighborhood infrastructure investments and down payment assistance. These activities may be performed by the
City directly or by non-profits under contract with the City. The City has experience with several non-profits that have performed
well in similar programs and are well suited to implement the NSP along with the accompanying federal requirements.
Non&ndash;profits include, but are not limited to, the Charlotte-Mecklenburg Housing Partnership; Self Help CDC, Habitat for
Humanity and the Charlotte Housing Authority. The City will seek to leverage resources from these organizations. We estimate
that up to 60 units will be acquired and rehabilitated in Neighborhood Redevelopment areas. In addition to the physical
development, the City will also establish neighborhood preservation goals and neighborhood preservation teams. Other services
to be provided to these neighborhoods include; community safety, code enforcement, foreclosure prevention/financial literacy
counseling, neighborhood organization capacity building, employment and youth services.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  The City of Charlotte has determined the areas of greatest need for the NSP
program using several data sets based on Census tract block groups. Data regarding the number and percent of subprime loans
is available for Zip Codes and specifically addressed below. Methodology: The City of Charlotte has used five data sets to
determine the distribution of need. The first two are provided in data found at HUD's website link- HUD User Data. 1. The first
data set is described as the "Estimated Foreclosure/Abandonment Risk Scores." These scores were used by HUD to determine
national funding and provide a 1 to 10 rating scale (1 having the least risk and 10 having the most risk) on risk of foreclosure or
abandonment. Using the City's Geographic Information System (GIS) the areas with a risk score of 8 to 10 were identified. 2. The
second set of data is also taken from the HUD data set and is described as "Predicted 18 month Underlying Problem Foreclosure
Rate". Using GIS the City was divided into three categories by estimated foreclosure rate: less than 3%, from 3% to 6% and
greater than 6%. The areas identified as greater than 6% are part of the area with the greatest need. 3. The City has been able
to use "Foreclosures Filed" data from the Mecklenburg County Courts to also help identify areas of greatest need. The data is
current as runs for an 18 month period from April of 2007 to September of 2008. The City estimates that one half of foreclosures
filed will end up being owned by the mortgagor. 4. HUD data was also used to delineate low-moderate and middle income areas.
This data confirms the overall area of possible activity but is significantly larger than the area of greatest need. 5. The fifth set of
data used to determine need and program viability is actual properties owned by mortgagors, (Real Estate Owned or REO
proprieties). The City obtained data from RealtyTrac, a national foreclosure tracking company. This data is used to confirm our
choices for targeted redevelopment areas. The City has combined the greatest need designations from a combination of 3
different data sources to determine the "Area of Greatest Need" in Charlotte. The three data sets are: 1) Estimated
Foreclosure/Abandonment Risk Scores, 2) Predicted 18 month Underlying Problem Foreclosure Rate and 3) Foreclosures Filed.
The City has been working in eight Neighborhood Action Plan areas for several years. Each of these areas is located within the
area identified as the NSP Area of Greatest Need. Data regarding the concentration of subprime loans was provided by the
Federal Reserve and was available by Zip Codes. Those areas that have 11% or more subprime loans compared to all single
family loans constitutes the area of greatest concentrations of subprime loans.  Distribution and and Uses of Funds :  All of the
City's NSP activities will take place within the area identified in section A. Areas of Greatest Need. The Areas of Greatest Needs
were designated using data which described those areas with the highest percentage of home foreclosures, the highest
percentage of subprime mortgage related loans (using HUD data as the primary indictor) and areas likely to face a significant rise
in the rate of home foreclosures. The City's strategy is to 1) engage the private sector to promote home purchase and
rehabilitation in the areas of greatest need and 2) target specific neighborhoods within the area of greatest need experiencing
high foreclosures as part of a comprehensive redevelopment strategy. City efforts are geared primarily toward creating new
home ownership opportunities to help stabilize neighborhoods, but some rental opportunities will be provided through the
program. The proposed program activities, a Down Payment Assistance and Rehabilitation program and targeted Neighborhood
Redevelopment program, are described below. 1. Down Payment Assistance / Rehabilitation program. The City currently
administers a down payment assistance program (HouseCharlotte) using local and federal funding sources. Last year the City
assisted over 500 families in becoming homeowners. A similar program, limited to the area of greatest need as described in
Section A, is proposed for NSP funds. This program would provide forgivable loans that extinguish after ten years. For households
with incomes between 81% and 120% of the area median income, up to $7,500 would be provided for down payment assistance
and up to $10,000 would be available for code related repairs and minor rehabilitation. For households with less than 80% of the
area median income up to $10,000 would be provided for down payment assistance and up to $10,000 would be available for
code related repairs and minor rehabilitation. The Peachtree Hills foreclosure initiative has shown that many foreclosed properties
will not be marketable without some repair. The Down Payment / Rehabilitation program would be primarily driven by the private
real estate market just as the present HouseCharlotte program is driven. An estimated 50 homebuyers will receive down payment
assistance. All recipients of down payment assistance will be required to complete a homebuyer education course provided by a
HUD-certified housing counseling agency. 2. Neighborhood Revitalization Areas The City has identified 11 neighborhoods as
possible candidates for comprehensive neighborhood revitalization activities. These neighborhoods include concentrations of
foreclosed housing. The City is already engaged in a comprehensive redevelopment program in 8 of the 11 neighborhoods and
will develop comprehensive strategies for the four remaining neighborhoods. The neighborhoods targeted for under this program
are: Barrington* Druid Hills Grier Heights* Lakewood Lincoln Heights Peachtree Hills /Grass Meadows Reid Park
Thomasboro/Hoskins Windy Ridge/Todd Park* Wingate Washington Heights * - New Redevelopment Neighborhoods Activities
Anticipated activities in Revitalization Neighborhoods include property acquisition, demolition, housing rehabilitation, new
construction, neighborhood infrastructure investments and down payment assistance. These activities may be performed by the
City directly or by non-profits under contract with the City. The City has experience with several non-profits that have performed
well in similar programs and are well suited to implement the NSP along with the accompanying federal requirements.
Non&ndash;profits include, but are not limited to, the Charlotte-Mecklenburg Housing Partnership; Self Help CDC, Habitat for
Humanity and the Charlotte Housing Authority. The City will seek to leverage resources from these organizations. We estimate
that up to 60 units will be acquired and rehabilitated in Neighborhood Redevelopment areas. In addition to the physical
development, the City will also establish neighborhood preservation goals and neighborhood preservation teams. Other services
to be provided to these neighborhoods include; community safety, code enforcement, foreclosure prevention/financial literacy
counseling, neighborhood organization capacity building, employment and youth services.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,011,777.00

$8,011,777.00

$6,664,330.20

$5,431,777.00

$5,431,777.00

$0.00

Program Income Received: $1,232,553.20

Total Funds Expended: $6,664,330.20

Match Contribution: $0.00

Overall Progress Narrative:

 All NSP funds are 100% expended, beneficiary data are reported. City of Charlotte is now tracking program income from two organizations
who generate program income namely Habitat for Humanity of Charlotte and Self Help Credit Union. Program income and beneficiary data will
be updated quarterly.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-37-0001

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

B-08-MN-37-0001

B-08-MN-37-0001 -
shcdc
B-08-MN-37-0001 DP
Asst
B-08-MN-37-0001-
BofHopeMF50%
B-08-MN-37-0001-
BOHope SF
B-08-MN-37-0001-
CCSH

B-08-MN-37-0001-
CHA

B-08-MN-37-0001-
CHA Hampton Creste
B-08-MN-37-0001-
cmhp

B-08-MN-37-0001-
Habitat
B-08-MN-37-0001-N
Revitalization
B-08-MN-37-0001-
Operating Reserve

City
Administration &
Program
Delivery
Self-Help CDC

Down Payment
Assistance
Builders of Hope
Mf 50%
0

Center for
Community Self
Help
Charlotte
Housing
Authority
CHA Hampton
Creste 50%
Charlotte
Mecklenburg
Housing
Partnership
Habitat for
Humanity
0

Operating
Reserve for
Rental Units

$8,011,777.00 $5,431,777.00 $1,232,553.20

$454,747.43 $454,747.43 $0.00

$312,163.05 $236,111.24 $76,051.81

$280,860.41 $280,860.41 $0.00

$600,000.00 $600,000.00 $0.00

$481,166.64 $481,166.64 $0.00

$3,000,000.00 $1,000,000.00 $665,354.39

$800,000.00 $800,000.00 $0.00

$130,000.00 $130,000.00 $0.00

$402,137.46 $402,137.46 $0.00

$1,496,048.75 $992,100.56 $491,147.00

$54,653.26 $54,653.26 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        B-08-MN-37-0001
Activity Title:                                             City Administration & Program Delivery

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001
Activity Title:                                             City Administration & Program Delivery
04/01/2009 04/01/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Charlotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$454,747.43

$454,747.43

$454,747.43

$454,747.43

$454,747.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $454,747.43

City of Charlotte $454,747.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

City administration and program delivery

Activity Description

Location Description:

 The recent guidance published by HUD is very helpful for overall program administration.  Also, the new definitions for "foreclosed" and
"abandoned" might allow for faster obligation.  However, it will require us to amend our NSP contracts and resubmit or Substantial Amendment
if our Subrecipients would like to include the expanded language in our contracts.
 Lastly, over the quarter, we worked with the State to strengthen our comprehensive file checklist.

Activity Progress Narrative:
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001
Activity Title:                                             City Administration & Program Delivery

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001 - shcdc
Activity Title:                                             Self-Help CDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Self-Help Credit Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,163.05

$312,163.05

$312,163.05

$236,111.24

$236,111.24

$0.00

Program Income Received: $76,051.81

Total Funds Expended: $312,163.05

Self-Help Credit Community Development Corporation $312,163.05

Match Contributed: $0.00
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001 - shcdc
Activity Title:                                             Self-Help CDC

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Self Help will access the Center for Community Self Help loan pool to acquire and rehabilitate approximately 20 homes. The City will
provide up to $336,400 to reimburse eligible development expenses such as: appraisals, closing costs, developer fees, surveys, inspections,
sales and marketing costs and administration.

Activity Description

Self Help will priortize its efforts in the Peachtree Hills/Grass Meadows and the Grier Heights neighborhoods and other areas.

Location Description:

 Self-Help CDC received $76,051.81 as program income which was used to acquire and rehab two additional properties located at 1328 Crandon
and 1427 Peach Park, Charlotte , NC 28216. Additional NSP funding was also used through Self-Help Credit Union revolving loan fund to
complete the acquisition and renovation project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001 DP Asst
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Charlotte

Activity is Being Carried Out By Grantee:

Grantee Employees
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001 DP Asst
Activity Title:                                             Down Payment Assistance

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,860.41

$280,860.41

$280,860.41

$280,860.41

$280,860.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,860.41

City of Charlotte $280,860.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP grant funds can be used to offer down payment and closing costs assistance to low to moderate and middle income homebuyers.

Activity Description

Location Description:

 Charlotte closed 16 down payment and rehabilitation program loans.  The program gained tremendous momentum early this year and
expended all the allocated funding.  We currently looking at ways to add funding to this activity as citizens continue to call and ask about using
this program to acquire and rehabilitate foreclosed homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-BofHopeMF50%
Activity Title:                                             Builders of Hope Mf 50%
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-BofHopeMF50%
Activity Title:                                             Builders of Hope Mf 50%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Builders of Hope

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $600,000.00

Builders of Hope $600,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 23 Units

Activity Description

Location Description:
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-BofHopeMF50%
Activity Title:                                             Builders of Hope Mf 50%

 Builders of Hope produced great work in a relatively short amount of time.  There first NSP grant contract was not signed until November, but
they have already expended 68% of their total grant and loan awards .
 There 23 unit multifamily rehabilitation project is very unique.  They have established a work mentor program to help disadvantaged adults,
such as individuals from homeless shelters and former offenders who desire to reshape their lives.  Over a six-month period Builders of Hope
provides participants with construction training, mentorship and fresh career start.  Participants learn about the construction process and new
technologies involving green building techniques.
 All 23 units have been gutted and rehab is set to start.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-BOHope SF
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Builders of Hope

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$481,166.64

$481,166.64

$481,166.64

$481,166.64

$481,166.64

$0.00
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-BOHope SF
Activity Title:
Program Income Received: $0.00

Total Funds Expended: $481,166.64

Builders of Hope $481,166.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 10 SF Units

Activity Description

Location Description:

 Builders of Hope identified 8 single family properties for acquisition, they have completed acquisition for two single family homes and are
working on selling to qualified homebuyes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-CCSH
Activity Title:                                             Center for Community Self Help

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-CCSH
Activity Title:                                             Center for Community Self Help
Primary Responsible Organization:

Center for Community Self-Help

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$1,665,354.39

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $665,354.39

Total Funds Expended: $1,665,354.39

Center for Community Self-Help $1,665,354.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Center for Community Self-Help is a non-profit 501(c)3 organization that develops and coordinates Self-Help's programs and raises
resources. The City will enter into an agreement with CCSH to commit $1 million in NSP funds to a loan pool. The Charlotte-Mecklenburg
Housing Partnership and the Self-Help Credit CDC will access these loan funds for acquisition, rehabilitation, home mortgages and lease
purchases. The City funds will serve as a loan loss reserve fund. Any interest earned on the fund will remain in the pool.

Activity Description

Location Description:
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-CCSH
Activity Title:                                             Center for Community Self Help

 Self Help Credit Union received $1,000,000 NSP funds as a revolving loan to assist in acquisition, rehabilitation, home mortgages and lease
purchases program for area non-profit. Year to Date The Charlotte-Mecklenburg Housing Partnership and Self-Help CDC have benefited from
the revolving loan fund. The Charlotte-Mecklenburg Housing Partnership has used Self-Help revolving loan for three properties located on
Mattoon Street and Self Help CDC on 1328 Crandon, 1427 Peach Park and in the Grier Heights community. Benneficiary data are reported
under the developer to avid double counting. There will not be beneficiary data to report under the Credit union if funds are used for
developers/sub-recipients under the NSP1 program. If funds are used outside if NSP recipients, it will be reported under Self Help Credit Union
beneficiary data.
 In anticipation of future program income, Self Help Credit Union program budget was increased from $1,000,000 to $3,000,000. So far Self-
Help has used $665,354.39 in program income to fund NSP eligible activities and it is reported this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-CHA
Activity Title:                                             Charlotte Housing Authority

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Charlotte Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$800,000.00

$800,000.00

$800,000.00
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-CHA
Activity Title:                                             Charlotte Housing Authority
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$800,000.00

$800,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $800,000.00

Charlotte Housing Authority $800,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Program guidelines allow for the acquisition of multi-family rental developments that have been forclosed upon or abandoned.

Activity Description

Location Description:

 The Charlotte Housing Authority acquired a 104 unit vacant apartment building. The building has set vacant for several years.  The Housing
Authority posted Request for Proposals for the construction and professional services in Q4.  The 104 units will be rehabilitated into senior
housing for seniors at or below 50% AMI.
 The $800,000 of NSP funds allocated to this project will help finance the acquisition under use E.   The purchase contract was executed
thereby obligating the $800,000 allocated to this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-CHA Hampton Creste
Activity Title:                                             CHA Hampton Creste 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-CHA Hampton Creste
Activity Title:                                             CHA Hampton Creste 50%
BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Charlotte Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,000.00

$130,000.00

$130,000.00

$130,000.00

$130,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,000.00

Charlotte Housing Authority $130,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation

Activity Description

Location Description:

 Charlotte Housing Authority Contract for Hampton Crest has been adjusted to $130,000 used for rehabilitation cost. The remaining $120,000 is
going to be allocated to othe single family acquisition under the NSP I guideline and eligable use.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-CHA Hampton Creste
Activity Title:                                             CHA Hampton Creste 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-cmhp
Activity Title:                                             Charlotte Mecklenburg Housing Partnership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charlotte Mecklenburg Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$402,137.46

$402,137.46

$402,137.46

$402,137.46

$402,137.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $402,137.46

Charlotte Mecklenburg Housing Partnership $402,137.46

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-cmhp
Activity Title:                                             Charlotte Mecklenburg Housing Partnership

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Partnership will access the loan pool with the Center for Community Self Help to acquire and rehabilitate approximately 20 homes.
The City will provide up to $336,400 to reimburse eligible development costs such as: appraisals, closing costs, developer fees, surveys,
inspections, sales and marketing costs, and administration.

Activity Description

CMHP will priortize its efforts in Druid Hills, Wingate and other revitalization neighborhoods.

Location Description:

 In the first quarter of 2010, The Charlotte Mecklenburg Housing Partnership (CMHP)acquired five properties in their targeted neighborhoods
with three more under contract.  Rehabilitation has begun on two properties.
 CMHP is in the process of submitting reimbursement documentation for eligibility verification.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-Habitat
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-Habitat
Activity Title:                                             Habitat for Humanity
Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,496,048.75

$1,496,048.75

$1,483,247.56

$992,100.56

$992,100.56

$0.00

Program Income Received: $491,147.00

Total Funds Expended: $1,483,247.56

Habitat for Humanity $1,483,247.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity will acquire and rehabilitate approximately 10 homes. The City is providing a loan of up to $1,013,200 at 0% interest for
a 4 year term. The loan is forgiven after 4 years. Eligible development costs include: acquisition, rehabilitation, appraisals, closing costs,
developer fees, surveys, inspections, sales and marketing costs and administration.

Activity Description

Habitat for Humanity will priortize the Windy Ridge/Todd Park and Peachtree Hills neighborhoods.

Location Description:

 Habitat has completed a total of 20 single family homes through NSP grant 16 with original grant and 4 with program income. Budget was
increased to reflect Habitat program income, Year to date a total of $491,147 in program income was received and reported. All beneficiary
data are refelected for completed 20 single family homes.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-Habitat
Activity Title:                                             Habitat for Humanity

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-N Revitalization
Activity Title:

Activity Type: Activity Status:

Capacity building for nonprofit or public entities Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

07/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

UNCC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,653.26

$54,653.26

$54,653.26

$54,653.26

$54,653.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,653.26

UNCC $54,653.26

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-N Revitalization
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Per Richard Payne:  Windy Ridge Home Owners Association, Peachtree Hills Home Owners Association and Windy Ridge Neighborhood
Association

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-08-MN-37-0001-Operating Reserve
Activity Title:                                             Operating Reserve for Rental Units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Charlotte Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-37-0001
Grantee :                       Charlotte, NC

Award Date: Grant Authorized Amount: $5,431,777.00 Estimated PI/RL Funds: $2,580,000.00

Grantee Activity Number:                        B-08-MN-37-0001-Operating Reserve
Activity Title:                                             Operating Reserve for Rental Units

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Charlotte Housing Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

To provide operating reserves for rental units.

Activity Description

Location Description:

 The operating reserve funds may be reallocated to acquisition and rehabilitation of single family and multifamily properties.  This change will
be reflected in our amendment to our Amended Action Plan on our website for 15 days and send it to HUD.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,872,425.02

$11,040,250.23

$10,803,740.46

$10,737,542.84

$8,437,626.20

$2,299,916.64

Program Income Received: $2,403,644.59

Total Funds Expended: $10,744,742.43

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Overall Progress Narrative:

 2016 3rd Quarter
 Budget
 Project 2 &ndash; Acquisition: $2,400,000.00 (Includes $456,794.99 in Program Income)
 Project 3 &ndash; New Construction: $1,444,621.82 (Includes $30,414.07 in Program Income)
 Project 4 &ndash; Demolition: $1,653,493.00 (Includes $965,811.35 in Program Income, 10% requirement - need waiver)
 Project 5 - Rehabilitation: $1,973,776.45 (Includes $562,887.29 in Program Income)
 Project 6 - Housing For Low Income Households: $2,673,016.19 (Includes $231,931.37 in Program Income)
 Project 7 - Administration: $690,000.00 (Includes $56,601.49 in Program Income)

 Thru the end of this Reporting Period, the city has received $2,456,758.23 in Program Income, has expended $10,746,040.52, drawn
$8,441,059.96 of the NSP-1 Grant, and has allocated and drawn $2,304,440.56 in Program Income.

 Grant Program Period: 3/2/2009 &ndash; 3/1/2013

 Thru the end of this Reporting Period, using NSP-1 Funds, the City accomplished the following:

 Purchased/acquired 103 properties
 Demolished 275 properties
 New Construction of 22 properties
 Rehabilitated 41 properties
 25/50 Set-Aside 26 properties (9 of the New Construction and 17 of the Rehabilitated properties)

 The City sold 1 property this quarter. To date 49 properties have been sold (17 new construction single-family homes, 26 rehabilitated single-
family homes, 6 vacant lot-open/green space lots). To date 11 rehabilitated single-family homes were donated to a non-profits and 5 properties
redeveloped with a single-family home were donated to non-profits. No properties are currently on the market. Three (3) Rehabilitation
properties have been rehabilitated.

 During this quarter, the Projects for twenty (20) activities were adjusted because of the income qualifications of the homebuyers or renters.
Ten (10) activities from the Rehabilitation Project and two (2) activities from the New Construction Project were moved to the Low Income
Housing (25/50) Project. Two (2) activities were moved from the Low Income Housing (25/50) Project to the Rehabilitation Project and six (6)
New Construction activities were moved from the Low Income Housing (25/50) Project to the New Construction Project. Funding and draw
adjustments were also made between six (6) of the Demolition activities and the Demolition activity for the 25/50 properties and between the
Auxiliary Acquisition and the Auxiliary Acquisition for 25/50 properties.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Administration

Demolition
Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

7-01
ADM-Marketing

NSP-DEMO_25%
NSP-DEMO_Apr-Dec-
2011
NSP-DEMO_Apr-May-
2010
NSP-DEMO_Aug-
2010
NSP-DEMO_Aug-Dec-
2009
NSP-DEMO_Jan-
2012-Dec-2017
NSP-DEMO_Jan-Feb-
2010
NSP-DEMO_July-
2010
NSP-DEMO_June-
2010
NSP-DEMO_Mar-2010

NSP-DEMO_Sept-
2010-Mar-2011
AUX-ACQ

NSP-DEV

NSP-LAWN

NSP502

NSP506

NSP508

NSP521

NSP533

Administration
Administration-
Marketing
Demolition_25%
Demolition_Apr-
Dec-2011
Demolition_Apr-
May-2010
Demolition_Aug-
2010
Demolition_Aug-
Dec-2009
Demolition_Jan-
2012-Dec-2017
Demolition_Jan-
Feb-2010
Demolition_July-
2010
Demolition_June
-2010
Demolition_Mar-
2010
Demolition_Sept
-2010-Mar-2011
Acquisition-
Disposition Costs
Development
Services -
Project Delivery
Lawn Care &
Mowing Services
Acquisition -
North Hill
Acquisition -
Goodyear/Ellet
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Goodyear / Ellet

$10,766,875.52 $8,441,059.96 $2,324,815.56
$637,435.24 $580,833.75 $56,601.49

$49,999.63 $49,999.63 $0.00

$80,159.23 $7,813.05 $72,346.18

$319,874.60 $5,927.67 $313,946.93

$141,491.94 $141,491.94 $0.00

$24,512.15 $24,512.15 $0.00

$123,446.93 $123,446.93 $0.00

$138,688.30 $7,809.00 $130,879.30

$17,610.00 $17,610.00 $0.00

$12,966.13 $12,966.13 $0.00

$3,314.88 $3,314.88 $0.00

$22,272.40 $22,272.40 $0.00

$775,956.44 $320,517.50 $455,438.94

$553,249.46 $186,585.86 $366,663.60

$179,516.25 $179,448.12 $68.13

$9,250.00 $9,250.00 $0.00

$24,872.00 $24,872.00 $0.00

$22,385.34 $22,385.34 $0.00

$21,073.50 $21,073.50 $0.00

$27,633.50 $27,633.50 $0.00

$28,631.50 $28,631.50 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

NSP539

NSP540

NSP541

NSP547

NSP549

NSP550

NSP556

NSP561

NSP567

NSP572

NSP578

NSP581

NSP582

NSP584

NSP592

NSP597

NSP599

NSP601

ACQUISITION -
GOODYEAR /
ELLET
ACQUISITION -
GOODYEAR /
ELLET
ACQUISITION -
GOODYEAR /
ELLET
ACQUISITION -
NORTH HILL
ACQUISITION -
NORTH HILL
ACQUISITION -
NORTH HILL
Acquisition -
North Hill
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
North Hill
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Goodyear/Ellet
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Goodyear/Ellet
Acquisition -
Goodyear/Ellet
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk

$25,661.50 $25,661.50 $0.00

$13,436.50 $13,436.50 $0.00

$18,611.50 $18,611.50 $0.00

$8,190.47 $7,051.50 $1,138.97

$10,511.50 $10,511.50 $0.00

$23,103.50 $23,103.50 $0.00

$30,832.00 $30,832.00 $0.00

$10,021.50 $10,021.50 $0.00

$16,237.50 $15,862.50 $375.00

$17,211.50 $16,011.50 $1,200.00

$7,936.00 $7,936.00 $0.00

$17,152.00 $17,152.00 $0.00

$22,408.00 $22,408.00 $0.00

$33,796.25 $33,796.25 $0.00

$21,286.50 $20,911.50 $375.00

$16,484.50 $15,961.50 $523.00

$11,011.50 $11,011.50 $0.00

$15,487.50 $15,487.50 $0.00
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Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

NSP605

NSP611

NSP613

NSP614

NSP617

NSP618

NSP620

NSP623

NSP624

NSP628

NSP629

NSP630

NSP631

NSP636

NSP642

NSP643

NSP648

NSP649

Acquisition -
Goodyear/Ellet
Acquisition -
North Hill
Acquisition -
Goodyear/Ellet
Acquisition -
North Hill
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Goodyear/Ellet
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Goodyear/Ellet
Acquisition -
Goodyear / Ellet
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Goodyear / Ellet
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
North Hill
Acquisition -
Firestone
Pk/University Pk
Acquisition -
North Hill

$700.00 $700.00 $0.00

$49,908.43 $49,908.43 $0.00

$27,841.50 $27,841.50 $0.00

$22,419.18 $22,251.50 $167.68

$33,111.50 $33,111.50 $0.00

$26,885.32 $26,111.50 $773.82

$16,942.00 $15,911.50 $1,030.50

$22,891.50 $22,891.50 $0.00

$11,411.50 $11,411.50 $0.00

$23,881.50 $23,881.50 $0.00

$24,611.50 $24,611.50 $0.00

$19,511.50 $19,511.50 $0.00

$12,001.50 $12,001.50 $0.00

$11,011.50 $11,011.50 $0.00

$26,111.50 $26,111.50 $0.00

$18,606.96 $16,811.50 $1,795.46

$11,411.50 $11,411.50 $0.00

$18,611.50 $18,611.50 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

NSP653

NSP655

NSP658

NSP659

NSP660

NSP661

NSP663

NSP664

NSP668

NSP671

NSP685

NSP689

NSP691

NSP695

NSP701

NSP706

NSP720

Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
North Hill
Acquisition -
Goodyear/Ellet
Acquisition -
Goodyear/Ellet
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Goodyear/Ellet

$22,886.50 $22,886.50 $0.00

$32,794.75 $32,794.75 $0.00

$20,825.00 $20,825.00 $0.00

$9,546.50 $9,546.50 $0.00

$16,435.12 $15,635.12 $800.00

$23,309.84 $22,536.50 $773.34

$32,032.75 $32,032.75 $0.00

$8,606.50 $8,606.50 $0.00

$18,506.50 $18,506.50 $0.00

$25,511.50 $25,511.50 $0.00

$23,870.00 $23,870.00 $0.00

$15,511.50 $15,511.50 $0.00

$17,570.00 $17,570.00 $0.00

$9,136.50 $9,136.50 $0.00

$21,322.00 $21,322.00 $0.00

$41,061.50 $41,061.50 $0.00

$26,158.50 $25,031.50 $1,127.00



10598

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

Landbank - Acquisition

NSP722

NSP732

NSP735

NSP736

NSP744

NSP746

NSP752

NSP753

NSP756

NSP757

NSP758

NSP764

NSP765

NSP766

NSP767

NSP768

NSP769

NSP774

Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Firestone
Pk/University Pk
Acquisition -
North Hill
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
North Hill
Acquisition -
North Hill
Acquisition -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
North Hill
Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Goodyear/Ellet
Acquisition -
North Hill
Acquisition -
Goodyear/Ellet

$10,431.50 $10,431.50 $0.00

$20,826.50 $20,826.50 $0.00

$15,257.50 $15,257.50 $0.00

$17,262.50 $17,262.50 $0.00

$14,451.44 $14,451.44 $0.00

$22,082.18 $20,531.50 $1,550.68

$47,521.02 $45,608.64 $1,912.38

$13,900.00 $0.00 $13,900.00

$27,761.50 $27,761.50 $0.00

$13,698.50 $13,698.50 $0.00

$15,752.43 $10,951.50 $4,800.93

$7,256.50 $7,256.50 $0.00

$23,906.50 $23,906.50 $0.00

$30,231.50 $30,231.50 $0.00

$22,569.00 $0.00 $22,569.00

$23,006.50 $23,006.50 $0.00

$24,032.50 $23,006.50 $1,026.00

$24,571.50 $0.00 $24,571.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Landbank - Acquisition

Landbank - Acquisition

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside
Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside
Redevelopment - 25%
setaside
Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside
Redevelopment - 25%
setaside
Redevelopment - 25%
setaside

NSP775

NSP776

AUX-ACQ_25%

NSP-1_MINOR
REHABS_25%
NSP500_25%

NSP500-REHAB_25%

NSP519_25%

NSP519-REHAB_25%

NSP525_25%

NSP525-CONST_25%

NSP544_25%

NSP544-REHAB_25%

NSP553_25%

NSP553-REHAB_25%

NSP555_25%

NSP555-REHAB_25%

NSP558_25%

Acquisition -
Kenmore/Summi
t Lake
Acquisition -
Kenmore/Summi
t Lake
Acquisition-
Disposition
Costs_25%
Rehabilitation -
West Akron
Acquisition -
Kenmore/Summi
t Lake
Rehabilitation -
Kenmore/Summi
t Lake
Acquisition -
Kenmore/Summi
t Lake
Rehabilitation -
Kenmore/Summi
t Lake
Acquisition -
Kenmore/Summi
t Lake
New
Construction -
Kenmore/Summi
t Lake
ACQUISITION -
NORTH HILL
Rehabilitation -
North Hill
Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
Goodyear/Ellet
Rehabilitation -
Goodyear/Ellet
Acquisition -
North Hill

$6,521.50 $40.00 $6,481.50

$3,171.50 $0.00 $3,171.50

$15,294.27 $0.00 $15,294.27

$13,500.00 $0.00 $13,500.00

$15,060.75 $14,425.00 $635.75

$90,776.00 $67,676.00 $23,100.00

$17,608.75 $17,053.50 $555.25

$99,682.00 $89,682.00 $10,000.00

$18,423.50 $18,423.50 $0.00

$131,134.39 $127,530.00 $3,604.39

$10,511.50 $10,511.50 $0.00

$107,989.00 $107,964.32 $24.68

$25,111.50 $25,111.50 $0.00

$76,430.00 $72,550.00 $3,880.00

$34,891.00 $34,891.00 $0.00

$59,928.00 $56,328.00 $3,600.00

$15,607.74 $14,611.50 $996.24



10600

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside
Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

NSP558-CONST_25%

NSP565_25%

NSP565-REHAB_25%

NSP573_25%

NSP573-CONST_25%

NSP579_25%

NSP579-REHAB_25%

NSP607_25%

NSP607-REHAB_25%

NSP610_25%

NSP610-CONST_25%

NSP615_25%

NSP615-CONST_25%

NSP621_25%

NSP621-REHAB_25%

New
Construction -
North Hill
Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
New
Construction -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
New
Construction -
Kenmore/Summi
t Lake
Acquisition -
North Hill
New
Construction -
North Hill
Acquisition -
Kenmore/Summi
t Lake
Rehabilitation -
Kenmore/Summi
t Lake

$54,000.00 $54,000.00 $0.00

$12,991.50 $12,991.50 $0.00

$87,500.00 $80,000.00 $7,500.00

$18,161.50 $18,161.50 $0.00

$100,850.00 $100,850.00 $0.00

$36,783.50 $36,783.50 $0.00

$57,063.00 $57,063.00 $0.00

$35,507.00 $35,132.00 $375.00

$89,975.00 $89,284.00 $691.00

$24,871.50 $24,871.50 $0.00

$100,850.00 $100,850.00 $0.00

$9,511.50 $9,511.50 $0.00

$54,000.00 $54,000.00 $0.00

$10,278.67 $8,711.50 $1,567.17

$80,000.00 $80,000.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside
Redevelopment - 25%
setaside
Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside
Redevelopment - 25%
setaside
Redevelopment - 25%
setaside
Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

NSP632_25%

NSP632-REHAB_25%

NSP635_25%

NSP635-REHAB_25%

NSP641_25%

NSP641-REHAB_25%

NSP644_25%

NSP644-CONST_25%

NSP656_25%

NSP656-REHAB_25%

NSP665_25%

NSP665-CONST_25%

NSP692_25%

NSP692-CONST_25%

NSP699_25%

NSP699-REHAB_25%

Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
North Hill
Rehabilitation -
North Hill
Acquisition -
Firestone
Pk/University Pk
New
Construction -
Firestone
Pk/University Pk
Acquisition -
Goodyear/Ellet
Rehabilitation -
Goodyear/Ellet
Acquisition -
North Hill
New
Construction -
North Hill
Acquisition -
Firestone
Pk/University Pk
New
Construction -
Firestone
Pk/University Pk
Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk

$16,811.50 $16,811.50 $0.00

$82,500.00 $80,000.00 $2,500.00

$27,377.72 $24,911.50 $2,466.22

$80,000.00 $80,000.00 $0.00

$17,711.50 $17,711.50 $0.00

$73,524.60 $73,365.00 $159.60

$7,541.50 $7,541.50 $0.00

$100,850.00 $100,850.00 $0.00

$31,315.00 $31,315.00 $0.00

$105,575.00 $0.00 $105,575.00

$9,416.50 $9,416.50 $0.00

$54,000.00 $54,000.00 $0.00

$17,376.50 $17,376.50 $0.00

$54,000.00 $54,000.00 $0.00

$19,506.50 $19,506.50 $0.00

$85,520.00 $80,000.00 $5,020.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - 25%
setaside

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

NSP714_25%

NSP714-REHAB_25%

NSP715_25%

NSP715-REHAB_25%

NSP727-CONST_25%

NSP502-CONST

NSP506-CONST

NSP578-CONST

NSP581-CONST

NSP599-CONST

NSP636-CONST

NSP661-CONST

NSP668-CONST

NSP677-CONST

Acquisition -
Firestone
Pk/University Pk
Rehabilitation -
Firestone
Pk/University Pk
Acquisition -
Kenmore/Summi
t Lake
Rehabilitation -
Kenmore/Summi
t Lake
New
Construction -
Goodyear/Ellet
New
Construction -
North Hill
New
Construction -
Goodyear/Ellet
New
Construction -
Kenmore/Summi
t Lake
New
Construction -
Firestone
Pk/University Pk
New
Construction -
Firestone
Pk/University Pk
New
Construction -
Firestone
Pk/University Pk
New
Construction -
North Hill
New
Construction -
Kenmore/Summi
t Lake
New
Construction -
Goodyear/Ellet

$31,321.10 $29,906.50 $1,414.60

$82,950.00 $80,000.00 $2,950.00

$26,570.00 $26,570.00 $0.00

$103,465.00 $80,000.00 $23,465.00

$154,967.20 $138,835.00 $16,132.20

$136,091.18 $136,091.18 $0.00

$120,800.00 $118,500.00 $2,300.00

$100,850.00 $100,850.00 $0.00

$134,029.45 $130,047.00 $3,982.45

$100,850.00 $100,850.00 $0.00

$100,850.00 $100,850.00 $0.00

$54,000.00 $54,000.00 $0.00

$85,850.00 $85,850.00 $0.00

$129,353.57 $127,797.00 $1,556.57
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Redevelopment - New
Construction

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

NSP678-CONST

NSP694-CONST

NSP709-CONST

NSP722-CONST

NSP-REHAB

NSP521-REHAB

NSP533-REHAB

NSP539-REHAB

NSP540-REHAB

NSP541-REHAB

NSP550-REHAB

NSP556-REHAB

NSP567-REHAB

NSP592-REHAB

NSP601-REHAB

NSP611-REHAB

NSP613-REHAB

NSP614-REHAB

NSP623-REHAB

New
Construction -
Firestone
Pk/University Pk
New
Construction -
Goodyear/Ellet
New
Construction -
Goodyear/Ellet
New
Construction -
Kenmore/Summi
t Lake
Rehabilitation -
Project Delivery
Rehabilitation -
Firestone
Pk/University Pk
Rehabilitation -
Goodyear/Ellet
Rehabilitation -
Goodyear/Ellet
Rehabilitation -
Goodyear/Ellet
Rehabilitation -
Goodyear/Ellet
Rehabilitation -
North Hill
Rehabilitation -
North Hill
Rehabilitation -
North Hill
Rehabilitation -
Goodyear/Ellet
Rehabilitation -
Firestone
Pk/University Pk
Rehabilitation -
North Hill
Rehabilitation -
Goodyear/Ellet
Rehabilitation -
North Hill
Rehabilitation -
Goodyear/Ellet

$133,335.52 $130,196.32 $3,139.20

$139,402.36 $134,255.19 $5,147.17

$123,359.74 $109,071.06 $14,288.68

$85,850.00 $85,850.00 $0.00

$99,247.29 $99,103.82 $143.47

$59,836.00 $58,556.00 $1,280.00

$82,097.00 $82,097.00 $0.00

$95,000.00 $0.00 $95,000.00

$0.00 $0.00 $0.00

$70,596.00 $69,471.00 $1,125.00

$72,365.00 $72,365.00 $0.00

$108,671.00 $107,146.00 $1,525.00

$95,894.00 $95,894.00 $0.00

$93,735.42 $91,539.00 $2,196.42

$84,260.00 $83,164.00 $1,096.00

$54,571.00 $50,022.00 $4,549.00

$103,391.18 $0.00 $103,391.18

$67,373.68 $67,373.68 $0.00

$103,131.88 $0.00 $103,131.88
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0001

Budget Program Funds Drawn Program Income Drawn

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

NSP624-REHAB

NSP628-REHAB

NSP642-REHAB

NSP653-REHAB

NSP655-REHAB

NSP671-REHAB

NSP685-REHAB

NSP691-REHAB

NSP701-REHAB

Rehabilitation -
Goodyear/Ellet
Rehabilitation -
Firestone
Pk/University Pk
Rehabilitation -
Kenmore/Summi
t Lake
Rehabilitation -
Firestone
Pk/University Pk
Rehabilitation -
Kenmore/Summi
t Lake
Rehabilitation -
Firestone
Pk/University Pk
Rehabilitation -
Kenmore/Summi
t Lake
Rehabilitation -
Firestone
Pk/University Pk
Rehabilitation -
Kenmore/Summi
t Lake

$87,407.00 $50,895.69 $36,011.31

$92,585.00 $38,605.00 $53,980.00

$68,664.00 $68,664.00 $0.00

$67,881.00 $67,881.00 $0.00

$82,003.00 $80,804.00 $1,199.00

$102,960.00 $80,000.00 $22,960.00

$98,852.00 $67,307.97 $31,544.03

$101,500.00 $0.00 $101,500.00

$82,755.00 $80,000.00 $2,755.00

Grantee Activity Number:                        7-01
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        7-01
Activity Title:                                             Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$637,435.24

$637,435.24

$640,000.37

$635,094.44

$580,833.75

$54,260.69

Program Income Received: $1,483.78

Total Funds Expended: $637,435.24

City of Akron, Ohio $637,435.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administraion of the NSP Program.

Activity Description

City of Akron,  166 S. High Street, #401,  Akron, OH 44308

Location Description:

 Administrative Costs thru 9/30/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADM-Marketing
Activity Title:                                             Administration-Marketing

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        ADM-Marketing
Activity Title:                                             Administration-Marketing
Administration Completed

Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

03/01/2010 12/31/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,999.26

$49,999.63

$49,999.63

$49,999.63

$49,999.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,999.63

City of Akron, Ohio $49,999.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract for marketing of NSP Project Homes.
 Hitchcock

Activity Description

Akron, Ohio

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        ADM-Marketing
Activity Title:                                             Administration-Marketing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AUX-ACQ
Activity Title:                                             Acquisition-Disposition Costs

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2009 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$553,249.46

$553,249.46

$556,379.11

$552,397.84

$186,585.86

$365,811.98

Program Income Received: $242,948.17

Total Funds Expended: $553,249.46

City of Akron, Ohio $553,249.46

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        AUX-ACQ
Activity Title:                                             Acquisition-Disposition Costs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Miscellaneous Acquisition and Disposition costs under the NSP Project.

Activity Description

Miscellaneous Acquisition and Disposition costs under the NSP Project.

Location Description:

 Auxillary Acquisition Costs thru 9/30/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AUX-ACQ_25%
Activity Title:                                             Acquisition-Disposition Costs_25%

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,294.27
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        AUX-ACQ_25%
Activity Title:                                             Acquisition-Disposition Costs_25%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,294.27

$20,190.32

$15,294.27

$0.00

$15,294.27

Program Income Received: $0.00

Total Funds Expended: $15,294.27

City of Akron, Ohio $15,294.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Miscellaneous Acquisition and Disposition costs under the NSP for 25/50 set-aside Project.

Activity Description

Akron, Ohio

Location Description:

 25/50 Auxillary Acquisition Costs thru 6/30/2016.  Adjusted 15 Activities; changed 9 Activities from L/M (non-25/50) to 25/50 and changed 6
Activities from 25/50 to L/M (non-25/50). The total difference of $4,139.46 needs transferred from 25/50 to L/M.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-1_MINOR REHABS_25%
Activity Title:                                             Rehabilitation - West Akron

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-1_MINOR REHABS_25%
Activity Title:                                             Rehabilitation - West Akron
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

10/01/2014 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,500.00

$13,500.00

$13,500.00

$13,500.00

$0.00

$13,500.00

Program Income Received: $0.00

Total Funds Expended: $13,500.00

City of Akron, Ohio $13,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Minor Repairs/Rehabilitation Work on three (3) Single-Family Homes in the West Akron NSP area.

Activity Description

Three (3) properties in West Akron:
NSP626 - 1040 Mercer Av.
NSP688 - 459 Madison Av.
NSP708 - 1238 Nome Av.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-1_MINOR REHABS_25%
Activity Title:                                             Rehabilitation - West Akron

 Rehab Costs thru 3/31/2015 for the Minor Rehabilitation of three (3) single-family homes for rent to Very-Low or Low Income Families.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_25%
Activity Title:                                             Demolition_25%

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

05/01/2010 12/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,318.46

$80,159.23

$124,502.03

$87,239.16

$14,892.98

$72,346.18

Program Income Received: $0.00

Total Funds Expended: $80,159.23

City of Akron, Ohio $80,159.23
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_25%
Activity Title:                                             Demolition_25%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition costs for 22 properties that meet 25% set-aside under the NSP Program.
 Total Draws: $119,044.51 (Including Program Income (P.I.) used)
 12/13/10 $10,557.00 Transferred (to this activity)
 12/13/10 $11,569.13 Drawn
 1/5/11 $17,595.00 Drawn (P.I. used)
 2/16/11 $3,519 Drawn (P.I. used)
 4/8/11 $52,183.51 Drawn (P.I. used)

Activity Description

Akron, Ohio
1031 Marion Place (Kenmore/Summit Lake),  1047 Marion Place (Kenmore/Summit Lake), 35 Royal Place (North Hill), 37 Vesper St. (North Hill),
561 Schiller Av. (North Hill), 696 Corley St. (Firestone Pk/University Pk), 568 Inman St. (Firestone Pk/University Pk), 607 Morgan Av. (Firestone
Pk/University Pk), 1077 Dietz Av. (Firestone Pk/University Pk), 2343 18th St., SW (Kenmore/Summit Lake), 2267 6th St., SW (Kenmore/Summit
Lake), 185 E. York St. (North Hill), 698 Corice St. (Firestone Pk/University Pk), 2269 10th St., SW (Kenmore/Summit Lake), 2246 12th St., SW
(Kenmore/Summit Lake), 918 Concord Av. (Firestone Pk/University Pk), 388 Cross St. (Firestone Pk/University Pk), 295 E. Archwood Av.
(Firestone Pk/University Pk), 166 E. Archwood Av. (Firestone Pk/University Pk), 679 Hammel St. (Firestone Pk/University Pk), 743 Roscoe Av.
(Firestone Pk/University Pk), 1192 Kenmore Blvd. (Kenmore/Summit Lake).

Location Description:

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_Apr-Dec-2011
Activity Title:                                             Demolition_Apr-Dec-2011

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Apr-Dec-2011
Activity Title:                                             Demolition_Apr-Dec-2011
4 Demolition

Projected Start Date: Projected End Date:

04/01/2011 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,874.60

$319,874.60

$319,874.60

$319,874.60

$5,927.67

$313,946.93

Program Income Received: $0.00

Total Funds Expended: $319,874.60

City of Akron, Ohio $319,874.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Total: $188,811.64 (No funds available at this time, will use Program Income when available) -Asbestos Assessment of 6 properties. Asbestos
Abatement of 6 properties. Demolition of 22 properties.
 April, 2011: $14,165 - Asbestos Assessment of 5 properties. Asbestos Abatement of 4 properties.
 May, 2011: $82,058.64 - Asbestos Abatement of 2 properties. Demolition of 15 properties.
 June, 2011: $22,588. - Asbestos Assessment of 1 property. Demolition of 7 properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Apr-Dec-2011
Activity Title:                                             Demolition_Apr-Dec-2011

Akron, Ohio
Goodyear/Ellet: 1779 Preston Av, 123 Berkley St, 1467 Malasia Rd, 122 Willard St, 122-&frac12; Willard St
Firestone Pk/University Pk: 876 Carroll St, 69 S. Adolph St, 275 Kelly Av, 1219 Girard St, 872 Carroll St, 1244-1254 Moore St, 1265 Laird St, 326
Lease St, 564 Inman St, 371 Fuller St, 1013 Dietz Av, 755 Johnston St, 769 Johnston St, 997 Johnston St, 1321 8th Av, 1319 8th Av
Kenmore/Summit Lake: 1213 Kenmore Blvd, 1358 California Av, 2055 6th St SW, 955 Victory St, 135 Ira Av, 153 Lake St, 815 Amherst St, 2137
8th St SW
North Hill: 1195 Pitkin Av, 1179 Mount Vernon Av

Location Description:

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_Apr-May-2010
Activity Title:                                             Demolition_Apr-May-2010

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

04/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$282,983.88

$141,491.94

$141,934.44
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Apr-May-2010
Activity Title:                                             Demolition_Apr-May-2010
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,491.94

$141,491.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $141,491.94

City of Akron, Ohio $141,491.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 22x$3019.=$66,418  +  20x$3019.=$60,380  +  $15,313.  =  $142,111.
 Demolition of 42 (20+22) properties under the NSP Program.
 Abestos Assessment for 2 properties: 1103 Chandler Av., K/SL ($442.50) & 163 Malacca St. (Goodyear/Ellet, $1075.94)
 Asbestos Abatement of 2 properties: 1151 Pitkin Av. (North Hill, $9,218.00) & 588 Whitney Av. (Firestone Pk/University Pk, $4,400.00)
 4/29/10-Draw $66,418.
 6/3/10-Draw $60,380.
 7/13-Draw $15,313.

Activity Description

Akron, Ohio
Goodyear/Ellet: 328 Arch, 420 Arnold, 157 Fulton, 573 Talbot, 1144 McKinley; 1244 High, 381 Pioneer.
Firestone Pk/University Pk: 1378 Burkhardt, 1204 Grant, 520 Gridley, 367 Beaver, 716 Excelsior, 537 Gage; 130 N. Arlington, 1002 5th St, 374
Talbot, 717 Upson, 501 Nash, 588 Whitney, 516 Gridley, 299 E. Voris, 924 Clement, 741 Crouse.
Kenmore/Summit Lake: 1268 W. Wilbeth, 699 Sharon, 1107 Florida, 264 W. Miller, 1768 Manchester, 1271 Kellogg, 983 Victory, 229 W. Miller;
924 Clearview, 2246 6th St SW, 1913 Manchester.
North Hill: 169 E. Lods, 813 Thayer, 54 Royal; 1151 Pitkin Av., 806 Springdale, 847 Berwin, 484 Marview, 957 Woodward.

Location Description:

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Aug-2010
Activity Title:                                             Demolition_Aug-2010

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

08/01/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,024.30

$24,512.15

$26,646.15

$24,512.15

$24,512.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,512.15

City of Akron, Ohio $24,512.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Aug-2010
Activity Title:                                             Demolition_Aug-2010

 Asbestos Assessment of, Asbestos Abatement for, and Demolition of the following:
 Demolition of 5 properties, 6 SF units ($20,541.15):
 Goodyear/Ellet: 317 Kryder Av. ($3519)
 Firestone Pk/University Pk: 206 W. Long St. ($3519), 73-75 W. Long St ($4465.15)
 Kenmore/Summit Lake: 1060 Silvercrest Av. ($3519), 1103 Chandler Av ($3519)
 Additional Demolition costs for 4 properties:
 Firestone Pk/University Pk: 316 Beaver St. ($500), 741 Crouse St. ($500), 716 Excelsior Av ($500)
 North Hill: 1151 Pitkin Av. ($500)
 Asbestos Abatement for 3 properties:
 Goodyear/Ellet: 948 Brittain Rd. ($3,425.), 256 Goodview Av. ($1200.)
 371 E. South St. (1,480.)

Activity Description

Akron, Ohio
Goodyear/Ellet: 317 Kryder Av.
Firestone Pk/University Pk: 206 W. Long St., 73-75 W. Long St. (2-units)
Kenmore/Summit Lake: 1060 Silvercrest Av., 1103 Chandler Av.

Location Description:

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_Aug-Dec-2009
Activity Title:                                             Demolition_Aug-Dec-2009

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

08/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Aug-Dec-2009
Activity Title:                                             Demolition_Aug-Dec-2009
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,893.86

$123,446.93

$123,446.93

$123,446.93

$123,446.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $123,446.93

City of Akron, Ohio $123,446.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition costs for 32 properties, Asbestos Assessment for 2 properties (501 Nash St and 1151 Pitkin Av), and Asbestos Abatement for 1
property (501 Nash St.) under the NSP Program.

Activity Description

Akron, Ohio
Goodyear/Ellet: 1233 Laird, 1900 Hillside Terrace, 68 Dudley, 1142 Laird, 96-98 Willard, 860 Flint, 325 Frazier
Firestone Pk/University Pk: 423 Manton, 697 Corice, 716 Upson, 446 McGowan, 1155 Allendale, 796 Roscoe, 756 Ravenswood, 367 E. South St,
282 Lockert, 461 E. South St, 835 Lee.
Kenmore/Summit Lake: 300 Lake, 1248 Lakeshore Blvd, 340 Theodore, 138 Bachtel, 160 Ira, 1203 Kenmore, 1191 W. Wilbeth Rd, 1089
Princeton, 1468 Rockaway
North Hill: 70 W. Glenwood Av., 691 Blaine, 760 Chalker, 671 N. Howard, 495 N. Howard St.

Location Description:

 Demolition of 32 properties, 34 SF units under the NSP Program.

Activity Progress Narrative:



10619

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Aug-Dec-2009
Activity Title:                                             Demolition_Aug-Dec-2009

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_Jan-2012-Dec-2017
Activity Title:                                             Demolition_Jan-2012-Dec-2017

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

01/01/2012 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$277,376.60

$138,688.30

$130,728.30

$130,728.30

$7,809.00

$122,919.30

Program Income Received: $0.00

Total Funds Expended: $131,888.30

City of Akron, Ohio $131,888.30

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Jan-2012-Dec-2017
Activity Title:                                             Demolition_Jan-2012-Dec-2017

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 23 properties.
 Asbestos Assessment and Abatement activities on 7 properties.

Activity Description

Demolition of 2 properties in the Goodyear/Ellet NSP area.
Demolition of 7 properties in theFirestone Pk/University Pk NSP area.
Demolition of 7 properties in theKenmore/Summit Lake NSP area.
Demolition of 7 properties in theNorth Hill NSP area.

Location Description:

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

Address City State Zip Status Accept
831 Wyley Av
792 Staeger St

Akron
Akron

Ohio
Ohio

44306
44306

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        NSP-DEMO_Jan-Feb-2010
Activity Title:                                             Demolition_Jan-Feb-2010

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

01/02/2010 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Jan-Feb-2010
Activity Title:                                             Demolition_Jan-Feb-2010

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,220.00

$17,610.00

$17,610.00

$17,610.00

$17,610.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,610.00

City of Akron, Ohio $17,610.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 5 properties and Asbestos Assessment for 1 property (588 Whitney Av.) under the NSP Program.
 Draw 3/10/2010 - $16,010.00

Activity Description

Demolition of 5 properties located at:
Firestone Pk/University Pk: 316 Beaver St., 1044 Kling St., 1270 7th Av.
Kenmore/Summit Lake: 118 W. Crosier St.
Goodyear/Ellet: 1140 Tonawanda Av

Location Description:

 Demolition of 5 properties under the NSP Program.
 Asbestos Assessment for 1 property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_July-2010
Activity Title:                                             Demolition_July-2010

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

07/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,227.57

$12,966.13

$11,571.44

$11,571.44

$11,571.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,966.13

City of Akron, Ohio $12,966.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_July-2010
Activity Title:                                             Demolition_July-2010

 Additional demolition costs for 11 properties:
 Goodyear/Ellet: 325 Frazier Av. ($500), 1140 Tonawanda Av. ($500)
 Firestone Pk/University Pk: 717 Upson St. ($500), 1044 Kling St. ($500), 299 E. Voris St.  ($500), 1270 7th Av. ($500), 160 Ira Av. ($500), 118
W. Crosier St. ($500), 138 Bachtel Av. ($500)
 North Hill: 957 Woodward Av. ($500), 806 Springdale St. ($500)
  Abestos Assessment for 4 properties:
 Goodyear/Ellet: 256 Goodview Av. ($382.50), 948 Brittain Rd. ($342.50)
 Firestone Pk/University Pk: 61-63 Brighton Dr. ($1,600), 371 E. South Street ($1236.44)
 Asbestos Abatement for 1 property:
 Kenmore/Summit Lake: 1103 Chandler Av. ($1700)

Activity Description

Akron, Ohio
Additional demolition costs for 11 properties:
Goodyear/Ellet: 325 Frazier Av. ($500), 1140 Tonawanda Av. ($500)
Firestone Pk/University Pk: 717 Upson St. ($500), 1044 Kling St. ($500), 299 E. Voris St.  ($500), 1270 7th Av. ($500), 160 Ira Av. ($500), 118
W. Crosier St. ($500), 138 Bachtel Av. ($500)
North Hill: 957 Woodward Av. ($500), 806 Springdale St. ($500)
 Abestos Assessment for 4 properties:
Goodyear/Ellet: 256 Goodview Av. ($382.50), 948 Brittain Rd. ($342.50)
Firestone Pk/University Pk: 61-63 Brighton Dr. ($1,600), 371 E. South Street ($1236.44)
Asbestos Abatement for 1 property:
Kenmore/Summit Lake: 1103 Chandler Av. ($1700)

Location Description:

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_June-2010
Activity Title:                                             Demolition_June-2010

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_June-2010
Activity Title:                                             Demolition_June-2010
Projected Start Date: Projected End Date:

06/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,974.32

$3,314.88

$3,314.88

$3,314.88

$3,314.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,314.88

City of Akron, Ohio $3,314.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Asbestos Assessment for 1 property (379 Beth St., K/SL, $759.44),  Asbestos Abatement for 1 property (163 Malacca St., G/E, $1,400.),  and
Addititional demo costs for 349-353 E. South St. (FP/UP $500., previously reported in Mar-2010).
 7/12/10-Draw $3314.88

Activity Description

Akron, Ohio
Firestone Pk/University Pk: 349-353 E. South St. (2 units)
Kenmore/Summit Lake: 379 Beth St.
Goodyear/Ellet: 163 Malacca St.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_June-2010
Activity Title:                                             Demolition_June-2010

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_Mar-2010
Activity Title:                                             Demolition_Mar-2010

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

03/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,544.80

$22,272.40

$22,272.40

$22,272.40

$22,272.40

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Mar-2010
Activity Title:                                             Demolition_Mar-2010

Total Funds Expended: $22,272.40

City of Akron, Ohio $22,272.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and Asbestos Aessssment & Asbestos Abatement of 1 property (349-353 E. South St.) under the Firestone Pk/University Pk NSP
Program.
 4/15/2010-Draw $14,922.40

Activity Description

Akron, Ohio
Firestone Pk/University Pk: 349-353 E. South St. (2-units)

Location Description:

 Demolition of 1 property, 2 SF units under the NSP Program.
 Asbestos Assessment for 1 property. Asbestos Abatement for 1 property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEMO_Sept-2010-Mar-2011
Activity Title:                                             Demolition_Sept-2010-Mar-2011

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Sept-2010-Mar-2011
Activity Title:                                             Demolition_Sept-2010-Mar-2011
09/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,063,503.94

$775,956.44

$766,837.44

$766,837.44

$311,398.50

$455,438.94

Program Income Received: $0.00

Total Funds Expended: $775,956.44

City of Akron, Ohio $775,956.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 89 properties, Asbestos Assessment of 92 Properties and Asbestos Abatement of 87 properties, and Additional demo costs for 34
properties.
 Total Draws: $742,986.44, including Program Income (P.I.)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Sept-2010-Mar-2011
Activity Title:                                             Demolition_Sept-2010-Mar-2011

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Sept-2010-Mar-2011
Activity Title:                                             Demolition_Sept-2010-Mar-2011
Akron, Ohio
Demolition of 89 properties: 41 in Goodyear/Ellet, 21 in FirestonePk/University Pk, 21 in Kenmore/Summit Lake, ; 6 in North Hill NSP areas.
1128 Laird St
1161 Laird St
1179 Laird St
1197 Laird St
1200 Laird St
1204 Laird St
1208 Laird St
1222 Laird St
1236 Laird St
123 Roger Av
141 Roger Av
163 Malacca St
256 Goodview Av
1339 Brandon Av
1267 Newton St
371 E. South St
369 E. Thornton St
678 Corice St
284 Lake St
275 Russell Av
201 W. Miller Av
143 Bachtel Av
292 Lloyd St
194 Paris Av
703 Schiller Av
1599 Bauer Blvd
646 Hazel St
804 Hazel St
88 N. Arlington St
90 N. Arlington St
494 Alexander St
61-63 Brighton Dr
609 Lovers Ln
619 Merton Av
242 W. Miller Av
2155 8th St, SW
379 Beth St
864 Avon St
948 Brittain Rd
45 Fulton St
82 Willard Av
1199 Laird St
107 Roger Av
79 Fulton St
1111 Laird St
1265 Laird St
1079-1081 Laird St
121 Fulton St
126 Roger Av
1191 Laird St
131 Roger Av
1141 Laird St
1143 Laird St
111 Roger Av
60 Elinor Av
1427 Sara Av
1490 Preston Av
1653 Hampton Rd
63 Dudley St
1149 Laird St
104 Roger Av
793-795 Johnston St
360 Stanton St
868 Hunt St
915 Hunt St
847 Brown St
98 Brighton Dr
417 E. South St
107 Lake St
297 Lake St
126 W. Long St
209 Ira Av
96 Shaefer St
854 Florida Av
226 Lake St
294 Lake St
67 Shaefer St
1097 Princeton St
221-223 Ira Av
151 Carter Terrace
587 Dayton St
862 Berwin St
878 Berwin St
1281 Sherman St
430 Tyner St
778 Sumner St
353 E. Crosier St
559 McKinley Av
1463 Hite St
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Sept-2010-Mar-2011
Activity Title:                                             Demolition_Sept-2010-Mar-2011

Akron, Ohio
Demolition of 89 properties: 41 in Goodyear/Ellet, 21 in FirestonePk/University Pk, 21 in Kenmore/Summit Lake, ; 6 in North Hill NSP areas.
1128 Laird St
1161 Laird St
1179 Laird St
1197 Laird St
1200 Laird St
1204 Laird St
1208 Laird St
1222 Laird St
1236 Laird St
123 Roger Av
141 Roger Av
163 Malacca St
256 Goodview Av
1339 Brandon Av
1267 Newton St
371 E. South St
369 E. Thornton St
678 Corice St
284 Lake St
275 Russell Av
201 W. Miller Av
143 Bachtel Av
292 Lloyd St
194 Paris Av
703 Schiller Av
1599 Bauer Blvd
646 Hazel St
804 Hazel St
88 N. Arlington St
90 N. Arlington St
494 Alexander St
61-63 Brighton Dr
609 Lovers Ln
619 Merton Av
242 W. Miller Av
2155 8th St, SW
379 Beth St
864 Avon St
948 Brittain Rd
45 Fulton St
82 Willard Av
1199 Laird St
107 Roger Av
79 Fulton St
1111 Laird St
1265 Laird St
1079-1081 Laird St
121 Fulton St
126 Roger Av
1191 Laird St
131 Roger Av
1141 Laird St
1143 Laird St
111 Roger Av
60 Elinor Av
1427 Sara Av
1490 Preston Av
1653 Hampton Rd
63 Dudley St
1149 Laird St
104 Roger Av
793-795 Johnston St
360 Stanton St
868 Hunt St
915 Hunt St
847 Brown St
98 Brighton Dr
417 E. South St
107 Lake St
297 Lake St
126 W. Long St
209 Ira Av
96 Shaefer St
854 Florida Av
226 Lake St
294 Lake St
67 Shaefer St
1097 Princeton St
221-223 Ira Av
151 Carter Terrace
587 Dayton St
862 Berwin St
878 Berwin St
1281 Sherman St
430 Tyner St
778 Sumner St
353 E. Crosier St
559 McKinley Av
1463 Hite St

 Demolition Costs thru 9/30/2016. Adjusted 25/50 and non-25/50 (L/M) Properties: Moved the differences of a Demo-related expenditures for a
25/50 properties moved to Demo_25% and a Demo-related expenditures for a non-25/50 (L/M) properties moved to various DEMO Activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEMO_Sept-2010-Mar-2011
Activity Title:                                             Demolition_Sept-2010-Mar-2011

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DEV
Activity Title:                                             Development Services - Project Delivery

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$361,841.25

$179,516.25

$179,516.25

$179,516.25

$179,448.12

$68.13

Program Income Received: $3,455.33

Total Funds Expended: $179,516.25

City of Akron, Ohio $179,516.25

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-DEV
Activity Title:                                             Development Services - Project Delivery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs for acquisition and property management staff.

Activity Description

Akron, Ohio
Project delivery costs for acquisition and property management staff.

Location Description:

 Admin/Project Delivery costs thru 9/30/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-LAWN
Activity Title:                                             Lawn Care & Mowing Services

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-LAWN
Activity Title:                                             Lawn Care & Mowing Services
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,500.00

$9,250.00

$9,250.00

$9,250.00

$9,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,250.00

City of Akron, Ohio $9,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lawncare and mowing service for 37 properties in all 4 NSP areas.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-LAWN
Activity Title:                                             Lawn Care & Mowing Services

Akron, Ohio
868 Hunt Street &ndash; FP/UP
792 Georgia Avenue &ndash; FP/UP
1912 Hollis Street &ndash; G/E
942 Lovers Lane &ndash; FP/UP
448 Palm Avenue &ndash; FP/UP
909 Georgia Avenue &ndash; FP/UP
873 Georgia Avenue &ndash; FP/UP
1530 Brown Street &ndash; FP/UP
1392 Inman Street &ndash; FP/UP
915 Hunt Street &ndash; FP/UP
942 E. Archwood Avenue &ndash; FP/UP
1306 Hammel Street &ndash; FP/UP
831 Wyley Avenue &ndash; FP/UP
1415 Yuma Avenue &ndash; G/E
1219 Girard Street &ndash; FP/UP
780 Kling Street &ndash; FP/UP
781 Kling Street &ndash; FP/UP
312 Morningview Avenue &ndash; GE
331 Baldwin Avenue &ndash; G/E
521 Lindell Avenue &ndash; G/E

1179 Mount Vernon &ndash; NH
465 Watson St &ndash; G/E
825 Silvercrest Ave &ndash; K/SL
1779 Preston Ave &ndash; G/E
58 W Mildred Ave &ndash; NH
436 Watson St &ndash; G/E
272 Morningview Ave &ndash; G/E
255 E York St &ndash; NH
93 W Burns St &ndash; NH
948 Brittain Rd &ndash; G/E
256 Goodview Ave &ndash; G/E
923 Firestone Blvd &ndash; FP/UP
1093 Berwin St - NH
26 Verdun Dr &ndash; G/E
1427 Sara Av &ndash; G/E
60 Elinor Av &ndash; G/E
848 Chester Av &ndash; K/SL

Location Description:

 Lawn Care costs for 2010 & 2011.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-LAWN
Activity Title:                                             Lawn Care & Mowing Services

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-REHAB
Activity Title:                                             Rehabilitation - Project Delivery

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,247.29

$99,247.29

$99,247.29

$99,247.29

$99,103.82

$143.47

Program Income Received: $180.79

Total Funds Expended: $99,249.29

City of Akron, Ohio $99,249.29

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP-REHAB
Activity Title:                                             Rehabilitation - Project Delivery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs for rehabilitation and property management staff.

Activity Description

Akron, Ohio
Project delivery costs for rehabilitation and property management staff.

Location Description:

 Rehab Project Delivery Costs thru 9/30/2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP500_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2009 10/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP500_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,485.75

$15,060.75

$15,060.75

$15,060.75

$14,425.00

$635.75

Program Income Received: $0.00

Total Funds Expended: $14,425.00

City of Akron, Ohio $14,425.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1545 Rockaway Street under the Kenmore / Summit Lake NSP Project.

Activity Description

Acquisition of 1545 Rockaway Street under the Kenmore / Summit Lake NSP Project.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP500-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed



10638

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP500-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

11/01/2009 01/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,552.00

$90,776.00

$90,776.00

$90,776.00

$67,676.00

$23,100.00

Program Income Received: $0.00

Total Funds Expended: $90,776.00

City of Akron, Ohio $90,776.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1545 Rockaway Street under the Kenmore/Summit Lake NSP.
 Utilized as a Rental for a Very Low or Low Income Family.

Activity Description

Rehabilitation of 1545 Rockaway Street under the Kenmore/Summit Lake NSP.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP500-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

 Rehab Costs thru 3/31/2015. Rehab of a Single-Family Home for a Very-Low or Low Income Family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP502
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,744.00

$24,872.00

$24,872.00

$24,872.00

$24,872.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,872.00

City of Akron, Ohio $24,872.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP502
Activity Title:                                             Acquisition - North Hill
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1151 Pitkin Avenue under the North Hill NSP Project.

Activity Description

Acquisition of 1151 Pitkin Avenue under the North Hill NSP Project.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP502-CONST
Activity Title:                                             New Construction - North Hill

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

07/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP502-CONST
Activity Title:                                             New Construction - North Hill
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,182.36

$136,091.18

$136,091.18

$136,091.18

$136,091.18

$0.00

Program Income Received: $59,101.76

Total Funds Expended: $136,091.18

City of Akron, Ohio $136,091.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1151 Pitkin Avenue under the North Hill NSP.
 8/25/10 Email - Cost: $131,384.00

Activity Description

Akron, Ohio,  1151 Pitkin Avenue (North Hill)

Location Description:

 Property sold 5/8/12.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP506
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP506
Activity Title:                                             Acquisition - Goodyear/Ellet
Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,770.68

$22,385.34

$22,385.34

$22,385.34

$22,385.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,385.34

City of Akron, Ohio $22,385.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 163 Malacca Street under the Goodyear / Ellet NSP Area.

Activity Description

Acquisition of 163 Malacca Street under the Goodyear / Ellet NSP Area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP506
Activity Title:                                             Acquisition - Goodyear/Ellet

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP506-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

04/01/2010 01/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$241,600.00

$120,800.00

$120,800.00

$120,800.00

$118,500.00

$2,300.00

Program Income Received: $71,677.00

Total Funds Expended: $120,800.00

City of Akron, Ohio $120,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP506-CONST
Activity Title:                                             New Construction - Goodyear/Ellet
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 163 Malacca Street under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio; 163 Malacca Street (Goodyear/Ellet)

Location Description:

 Property sold 1/25/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP508
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP508
Activity Title:                                             Acquisition - Firestone Pk/University Pk
City of Akron, Ohio Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,147.00

$21,073.50

$21,073.50

$21,073.50

$21,073.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,073.50

City of Akron, Ohio $21,073.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 448 Palm Avenue under Firestone Pk/University Pk NSP Program.

Activity Description

Acquisition of 448 Palm Avenue under Firestone Pk/University Pk NSP Program.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP519_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP519_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2009 10/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,662.25

$17,608.75

$17,608.75

$17,608.75

$17,053.50

$555.25

Program Income Received: $0.00

Total Funds Expended: $17,053.50

City of Akron, Ohio $17,053.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1446 Hite Street under the Kenmore/Summit Lake NSP Project.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP519_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Acquisition of 1446 Hite Street under the Kenmore/Summit Lake NSP Project.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP519-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/11/2010 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189,364.00

$99,682.00

$99,682.00

$99,682.00

$89,682.00

$10,000.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP519-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Total Funds Expended: $99,682.00

City of Akron, Ohio $99,682.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1446 Hite Street under the Kenmore/Summt Lake NSP.
 Rehab completed 11/19/2010.
 Additional Rehab work in 2014.

Activity Description

Rehabilitation of 1446 Hite Street under the Kenmore/Summt Lake NSP.

Location Description:

 Rehab Costs thru 3/31/2015. Rehab of a Single-Family Home for a Very-Low or Low Income Family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP521
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2009 10/31/2009

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP521
Activity Title:                                             Acquisition - Firestone Pk/University Pk
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,267.00

$27,633.50

$27,633.50

$27,633.50

$27,633.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,633.50

City of Akron, Ohio $27,633.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 909 Georgia Avenue under Firestone Pk/University Pk NSP Program.

Activity Description

Acquisition of 909 Georgia Avenue under Firestone Pk/University Pk NSP Program.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP521-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,672.00

$59,836.00

$59,836.00

$59,836.00

$58,556.00

$1,280.00

Program Income Received: $52,350.54

Total Funds Expended: $59,836.00

City of Akron, Ohio $59,836.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 909 Georgia Avenue under the Firestone Pk/University Pk NSP Program.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP521-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Rehabilitation of 909 Georgia Avenue under the Firestone Pk/University Pk NSP Program.

Location Description:

 Rehab of SF Home complete and home previously sold. Corrective Action necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP525_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2009 10/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,847.00

$18,423.50

$18,423.50

$18,423.50

$18,423.50

$0.00

Program Income Received: $0.00



10652

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP525_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Total Funds Expended: $18,423.50

City of Akron, Ohio $18,423.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1103 Chandler Avenue under the Kenmore/Summit Lake NSP Project.

Activity Description

Acquisition of 1103 Chandler Avenue under the Kenmore/Summit Lake NSP Project.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP525-CONST_25%
Activity Title:                                             New Construction - Kenmore/Summit Lake

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

05/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP525-CONST_25%
Activity Title:                                             New Construction - Kenmore/Summit Lake
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$262,268.78

$131,134.39

$131,134.39

$131,134.39

$127,530.00

$3,604.39

Program Income Received: $62,689.00

Total Funds Expended: $131,134.39

City of Akron, Ohio $131,134.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1103 Chandler Avenue under the Kenmore/Summit Lake NSP.      $127,530.

Activity Description

Akron, Ohio; 1103 Chandler Avenue (Kenmore/Summit Lake NSP).

Location Description:

 Property sold 12/13/2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP533
Activity Title:                                             Goodyear / Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,263.00

$28,631.50

$28,631.50

$28,631.50

$28,631.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,631.50

City of Akron, Ohio $28,631.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 331 Baldwin Road under Goodyear / Ellet NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP533
Activity Title:                                             Goodyear / Ellet

Acquisition of 331 Baldwin Road under Goodyear / Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP533-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,194.00

$82,097.00

$82,097.00

$82,097.00

$82,097.00

$0.00

Program Income Received: $65,992.12
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP533-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Total Funds Expended: $82,097.00

City of Akron, Ohio $82,097.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Activity Description

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Location Description:

 Property sold on 6/6/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP539
Activity Title:                                             ACQUISITION - GOODYEAR / ELLET

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP539
Activity Title:                                             ACQUISITION - GOODYEAR / ELLET
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,323.00

$25,661.50

$25,661.50

$25,661.50

$25,661.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,661.50

City of Akron, Ohio $25,661.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 312 Morningview Avenue under Goodyear / Ellet NSP.

Activity Description

Acquisition of 312 Morningview Avenue under Goodyear / Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP539-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,000.00

$95,000.00

$95,000.00

$95,000.00

$0.00

$95,000.00

Program Income Received: $0.00

Total Funds Expended: $95,000.00

City of Akron, Ohio $95,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 312 Morningview Avenue under the Goodyear/Ellet NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP539-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Rehabilitation of 312 Morningview Avenue under the Goodyear/Ellet NSP.

Location Description:

 New Construction Single Family Home Rented to a Low-Income family 3/1/2016.

Activity Progress Narrative:

Address City State Zip Status Accept
312 Morningview Av Akron Ohio 44305 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP540
Activity Title:                                             ACQUISITION - GOODYEAR / ELLET

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,873.00

$13,436.50

$13,436.50

$13,436.50

$13,436.50

$0.00

Program Income Received: $0.00



10660

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP540
Activity Title:                                             ACQUISITION - GOODYEAR / ELLET

Total Funds Expended: $13,436.50

City of Akron, Ohio $13,436.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 521 Lindell Street under Goodyear / Ellet NSP.

Activity Description

Acquisition of 521 Lindell Street under Goodyear / Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP540-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP540-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 521 Lindell Avenue under the Goodyear/Ellet NSP.

Activity Description

8/6/10-Deobligated-On Hold
Akron, Ohio
521 Lindell Avenue (Goodyear/Ellet)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP541
Activity Title:                                             ACQUISITION - GOODYEAR / ELLET

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 11/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,223.00

$18,611.50

$18,611.50

$18,611.50

$18,611.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,611.50

City of Akron, Ohio $18,611.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1415 Yuma Avenue under Goodyear / Ellet NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP541
Activity Title:                                             ACQUISITION - GOODYEAR / ELLET

Acquisition of 1415 Yuma Avenue under Goodyear / Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP541-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,192.00

$70,596.00

$70,596.00

$70,596.00

$69,471.00

$1,125.00

Program Income Received: $49,654.94
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP541-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Total Funds Expended: $70,596.00

City of Akron, Ohio $70,596.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1415 Yuma Avenue under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio
1415 Yuma Avenue (Goodyear/Ellet)

Location Description:

 Rehab of SF Home complete, but corrective action necessary.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP544_25%
Activity Title:                                             ACQUISITION - NORTH HILL

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

08/01/2009 12/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP544_25%
Activity Title:                                             ACQUISITION - NORTH HILL
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,023.00

$10,511.50

$10,511.50

$10,511.50

$10,511.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,511.50

City of Akron, Ohio $10,511.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 464 Delmar Avenue under North Hill NSP.

Activity Description

Acquisition of 464 Delmar Avenue under North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP544-REHAB_25%
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

05/05/2010 01/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,978.00

$107,989.00

$107,989.00

$107,989.00

$107,964.32

$24.68

Program Income Received: $27,500.23

Total Funds Expended: $107,989.00

City of Akron, Ohio $107,989.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 464 Delmar Avenue under the North Hill NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP544-REHAB_25%
Activity Title:                                             Rehabilitation - North Hill

Akron Ohio; 464 Delmar Avenue (North Hill)

Location Description:

 Property sold 1/19/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP547
Activity Title:                                             ACQUISITION - NORTH HILL

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 12/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,241.97

$8,190.47

$8,190.47

$8,190.47

$7,051.50

$1,138.97

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP547
Activity Title:                                             ACQUISITION - NORTH HILL

Total Funds Expended: $8,190.47

City of Akron, Ohio $8,190.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 561 Schiller Avenue under North Hill NSP.

Activity Description

Acquisition of 561 Schiller Avenue under North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP549
Activity Title:                                             ACQUISITION - NORTH HILL

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 11/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP549
Activity Title:                                             ACQUISITION - NORTH HILL
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,023.00

$10,511.50

$10,511.50

$10,511.50

$10,511.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,511.50

City of Akron, Ohio $10,511.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 255 E. York Street under North Hill NSP.

Activity Description

Acquisition of 255 E. York Street under North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP550
Activity Title:                                             ACQUISITION - NORTH HILL

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2009 12/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,207.00

$23,103.50

$23,103.50

$23,103.50

$23,103.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,103.50

City of Akron, Ohio $23,103.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 467 Patterson Avenue under North Hill NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP550
Activity Title:                                             ACQUISITION - NORTH HILL

Acquisition of 467 Patterson Avenue under North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP550-REHAB
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

06/14/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,730.00

$72,365.00

$72,365.00

$72,365.00

$72,365.00

$0.00

Program Income Received: $65,644.57
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP550-REHAB
Activity Title:                                             Rehabilitation - North Hill

Total Funds Expended: $72,365.00

City of Akron, Ohio $72,365.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 467 Patterson Avenue under the North Hill NSP.

Activity Description

Akron, Ohio; 467 Patterson Avenue (North Hill)

Location Description:

 Property sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP553_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP553_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,223.00

$25,111.50

$25,111.50

$25,111.50

$25,111.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,111.50

City of Akron, Ohio $25,111.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 873 Georgia Avenue under the Firestone Pk/University Pk NSP Project.

Activity Description

Acquisition of 873 Georgia Avenue under the Firestone Pk/University Pk NSP Project.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP553-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/14/2010 10/08/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,430.00

$76,430.00

$76,430.00

$76,430.00

$72,550.00

$3,880.00

Program Income Received: $38,311.67

Total Funds Expended: $76,430.00

City of Akron, Ohio $76,430.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 873 Georgia Avenue under the Firestone Pk/University Pk NSP Project.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP553-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Akron, Ohio
873 Georgia Avenue (Firestone Pk/University Pk)

Location Description:

 Rehabilitation of property at 873 Georgia Av. Property sold on 4/4/2014.

Activity Progress Narrative:

Address City State Zip Status Accept
873 Georgia Ave Akron Ohio 44306 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP555_25%
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

10/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,782.00

$34,891.00

$34,891.00

$34,891.00

$34,891.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP555_25%
Activity Title:                                             Acquisition - Goodyear/Ellet

Total Funds Expended: $34,891.00

City of Akron, Ohio $34,891.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1912 Hollis Street under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 1912 Hollis Street under the Goodyear/Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP555-REHAB_25%
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

05/05/2010 03/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP555-REHAB_25%
Activity Title:                                             Rehabilitation - Goodyear/Ellet
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,856.00

$59,928.00

$59,928.00

$59,928.00

$56,328.00

$3,600.00

Program Income Received: $33,340.32

Total Funds Expended: $59,928.00

City of Akron, Ohio $59,928.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1912 Hollis Street under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio
1912 Hollis Street (Goodyear/Ellet)

Location Description:

 Rehab Costs thru 3/31/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
1912 Hollis Av Akron Ohio 44305 Address Matched against GSC N 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP556
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

10/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,664.00

$30,832.00

$30,832.00

$30,832.00

$30,832.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,832.00

City of Akron, Ohio $30,832.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 58 W. Mildred Avenue under the North Hill NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP556
Activity Title:                                             Acquisition - North Hill

Acquisition of 58 W. Mildred Avenue under the North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP556-REHAB
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,342.00

$108,671.00

$108,671.00

$108,671.00

$107,146.00

$1,525.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP556-REHAB
Activity Title:                                             Rehabilitation - North Hill

Total Funds Expended: $108,671.00

City of Akron, Ohio $108,671.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 58 W. Mildred Avenue under the North Hill NSP.

Activity Description

Rehabilitation of 58 W. Mildred Avenue under the North Hill NSP.

Location Description:

 Rehabbed SF Dwelling sold 2/28/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP558_25%
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

11/01/2009 01/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP558_25%
Activity Title:                                             Acquisition - North Hill
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,219.24

$15,607.74

$15,607.74

$15,607.74

$14,611.50

$996.24

Program Income Received: $0.00

Total Funds Expended: $15,607.74

City of Akron, Ohio $15,607.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 185 E. York Street under the Noth Hill NSP.

Activity Description

Akron, Ohio; 185 E. York Street (North Hill)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP558-CONST_25%
Activity Title:                                             New Construction - North Hill

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$54,000.00

$54,000.00

$54,000.00

$54,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,000.00

City of Akron, Ohio $54,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 185 E. York Street under the North Hill NSP.
 Under Contract

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP558-CONST_25%
Activity Title:                                             New Construction - North Hill

Akron, Ohio
185 E. York Street (North Hill)

Location Description:

 New Construction Single Family Home Rented to a Very Low-Income family 12/17/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
185 E York Street Akron Ohio 44310 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP561
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,043.00

$10,021.50

$10,021.50

$10,021.50

$10,021.50

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP561
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Total Funds Expended: $10,021.50

City of Akron, Ohio $10,021.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 379 Beth Street under the Kenmore/Summit Lake NSP.

Activity Description

Acquisition of 379 Beth Street under the Kenmore/Summit Lake NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP565_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

11/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP565_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,983.00

$12,991.50

$12,991.50

$12,991.50

$12,991.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,991.50

City of Akron, Ohio $12,991.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 679 Hammel Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
679 Hammel Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



10686

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP565-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

10/01/2009 03/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,500.00

$87,500.00

$87,500.00

$87,500.00

$80,000.00

$7,500.00

Program Income Received: $50,545.82

Total Funds Expended: $87,500.00

City of Akron, Ohio $87,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 679 Hammel Street under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP565-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Akron, Ohio
679 Hammel Street (Firestone Pk/University Pk)

Location Description:

 New Construction Single Family Home Rented to an Extremely Low-Income family 6/18/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
679 Hammel St Alron Ohio 44306 Address Not Matched against

GSC
N 1

Activity Location:

Grantee Activity Number:                        NSP567
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 12/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,475.00

$16,237.50

$16,237.50

$16,237.50

$15,862.50

$375.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP567
Activity Title:                                             Acquisition - North Hill

Total Funds Expended: $16,237.50

City of Akron, Ohio $16,237.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 750 Aberdeen Street under the North Hill NSP Project.

Activity Description

Acquisition of 750 Aberdeen Street under the North Hill NSP Project.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP567-REHAB
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

10/18/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP567-REHAB
Activity Title:                                             Rehabilitation - North Hill
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,788.00

$95,894.00

$95,894.00

$95,894.00

$95,894.00

$0.00

Program Income Received: $50,154.08

Total Funds Expended: $95,894.00

City of Akron, Ohio $95,894.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 750 Aberdeen Street under the North Hill NSP.

Activity Description

Rehabilitation of 750 Aberdeen Street under the North Hill NSP.

Location Description:

 Sold SF Dwelling

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP572
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,223.00

$17,211.50

$17,211.50

$17,211.50

$16,011.50

$1,200.00

Program Income Received: $0.00

Total Funds Expended: $16,011.50

City of Akron, Ohio $16,011.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 792 Staeger Street under the Firestone Pk/University Pk NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP572
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Acquisition of 792 Staeger Street under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP573_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

11/01/2009 10/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,323.00

$18,161.50

$18,161.50

$18,161.50

$18,161.50

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP573_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Total Funds Expended: $18,161.50

City of Akron, Ohio $18,161.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1077 Dietz Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 1077 Dietz Avenue under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP573-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP573-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,700.00

$100,850.00

$100,850.00

$100,850.00

$100,850.00

$0.00

Program Income Received: $47,880.66

Total Funds Expended: $100,850.00

City of Akron, Ohio $100,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1077 Dietz Avenue under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description

Akron, Ohio
1077 Dietz Avenue (Firestone Pk/University Pk)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP578
Activity Title:                                             Acquisition - Kenmore/Summit Lake
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP578
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,872.00

$7,936.00

$7,936.00

$7,936.00

$7,936.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,936.00

City of Akron, Ohio $7,936.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1047 Marion Place under the Kenmore/Summit Lake NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP578
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Acquisition of 1047 Marion Place under the Kenmore/Summit Lake NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP578-CONST
Activity Title:                                             New Construction - Kenmore/Summit Lake

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

06/01/2010 12/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,700.00

$100,850.00

$100,850.00

$100,850.00

$100,850.00

$0.00

Program Income Received: $39,039.07
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP578-CONST
Activity Title:                                             New Construction - Kenmore/Summit Lake

Total Funds Expended: $100,850.00

City of Akron, Ohio $100,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1047 Marion Place under the Kenmore/Summit Lake NSP.
 Under Contract

Activity Description

Akron, Ohio
1047 Marion Place (Kenmore/Summit Lake)

Location Description:

 Under Contract

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP579_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

11/01/2009 01/31/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP579_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,567.00

$36,783.50

$36,783.50

$36,783.50

$36,783.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,783.50

City of Akron, Ohio $36,783.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1129 Bittaker Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio,  1129 Bittaker Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP579-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/11/2010 03/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,126.00

$57,063.00

$57,063.00

$57,063.00

$57,063.00

$0.00

Program Income Received: $52,183.51

Total Funds Expended: $57,063.00

City of Akron, Ohio $57,063.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1129 Bittaker Street under the Firestone Pk/University Pk NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP579-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Akron, Ohio,  1129 Bittaker Street (Firestone Pk/University Pk)

Location Description:

 Rehabilitation of Single Family Dwelling at 1129 Bittaker Street in the Firestone Park/University Park NSP Area.  Property sold March, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP581
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

12/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,304.00

$17,152.00

$17,152.00

$17,152.00

$17,152.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP581
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Total Funds Expended: $17,152.00

City of Akron, Ohio $17,152.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 729 (733) Corice Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
Acquisition of 729 (733) Corice Street under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP581-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

04/01/2010 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP581-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,058.90

$134,029.45

$134,029.45

$134,029.45

$130,047.00

$3,982.45

Program Income Received: $49,061.08

Total Funds Expended: $134,029.45

City of Akron, Ohio $134,029.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 729 Corice Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
729 Corice Street (Firestone Pk/University Pk NSP)
9/7/10-Originally addressed as 733 Corice Street.

Location Description:

 Construction Costs for a new SF home.

Activity Progress Narrative:

Address City State Zip Status Accept
729 Corice St Akron Ohio 44306 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP582
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

12/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,816.00

$22,408.00

$22,408.00

$22,408.00

$22,408.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,408.00

City of Akron, Ohio $22,408.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 302 Eastland Avenue under the Goodyear/Ellet NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP582
Activity Title:                                             Acquisition - Goodyear/Ellet

Akron, Ohio,  302 Eastland Avenue (Goodyear/Ellet NSP)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP584
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,592.50

$33,796.25

$33,796.25

$33,796.25

$33,796.25

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP584
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Total Funds Expended: $33,796.25

City of Akron, Ohio $33,796.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1530 Brown Street under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 1530 Brown Street under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP592
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/28/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP592
Activity Title:                                             Acquisition - Goodyear/Ellet
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,573.00

$21,286.50

$21,286.50

$21,286.50

$20,911.50

$375.00

Program Income Received: $0.00

Total Funds Expended: $21,286.50

City of Akron, Ohio $21,286.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP592-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,470.84

$93,735.42

$93,735.42

$93,735.42

$91,539.00

$2,196.42

Program Income Received: $55,473.41

Total Funds Expended: $93,735.42

City of Akron, Ohio $93,735.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP592-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Akron, Ohio
1730 Shaw Avenue (Goodyear/Ellet)

Location Description:

 Property sold on 4/11/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP597
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,969.00

$16,484.50

$16,484.50

$16,484.50

$15,961.50

$523.00

Program Income Received: $357.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP597
Activity Title:                                             Acquisition - Goodyear/Ellet

Total Funds Expended: $16,484.50

City of Akron, Ohio $16,484.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 948 Brittain Road under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 948 Brittain Road under the Goodyear/Ellet NSP.

Location Description:

 Correction to 2015 1st Quarter QPR: It was reported INCORRECTLY in the 2015 1st Quarter QPR that one property owner was a business.
Vacant Lot split and sold to two (2) neighboring property owners for open/green space, both neighboring properties are single-family homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP599
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP599
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,023.00

$11,011.50

$11,011.50

$11,011.50

$11,011.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,011.50

City of Akron, Ohio $11,011.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 607 Morgan Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio,  607 Morgan Avenue (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP599-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,700.00

$100,850.00

$100,850.00

$100,850.00

$100,850.00

$0.00

Program Income Received: $50,950.00

Total Funds Expended: $100,850.00

City of Akron, Ohio $100,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 607 Morgan Avenue under the Firestone Pk/University Pk NSP.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP599-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk

Akron, Ohio;  607 Morgan Avenue (Firestone Pk/University Pk)

Location Description:

 8/12/2011: Property sold for $50,950.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP601
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

11/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,975.00

$15,487.50

$15,487.50

$15,487.50

$15,487.50

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP601
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Total Funds Expended: $15,487.50

City of Akron, Ohio $15,487.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP601-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP601-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,520.00

$84,260.00

$84,260.00

$84,260.00

$83,164.00

$1,096.00

Program Income Received: $48,951.23

Total Funds Expended: $84,260.00

City of Akron, Ohio $84,260.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Description

Rehabilitation of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

 Sold SF Dwelling

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP605
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,400.00

$700.00

$700.00

$700.00

$700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $700.00

City of Akron, Ohio $700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Title Search and Appraisal costs associated with planned acquisition of 1024 Chinook Avenue under the Goodyear/Ellet NSP.  Property was NOT
acquired due to no clear title.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP605
Activity Title:                                             Acquisition - Goodyear/Ellet

Akron, Ohio,  1024 Chinook Avenue (Goodyear/Ellet NSP)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP607_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

12/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,014.00

$35,507.00

$35,507.00

$35,507.00

$35,132.00

$375.00

Program Income Received: $0.00

Total Funds Expended: $35,507.00

City of Akron, Ohio $35,507.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP607_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP607-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 01/19/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP607-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,950.00

$89,975.00

$89,975.00

$89,975.00

$89,284.00

$691.00

Program Income Received: $46,562.73

Total Funds Expended: $89,975.00

City of Akron, Ohio $89,975.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Description

Rehabilitation of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

 Sold 8/1/2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP610_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP610_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,743.00

$24,871.50

$24,871.50

$24,871.50

$24,871.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,871.50

City of Akron, Ohio $24,871.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2343 18th Street S.W. under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio,  2343 18th Street S.W. (Kenmore/Summit Lake NSP)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP610_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP610-CONST_25%
Activity Title:                                             New Construction - Kenmore/Summit Lake

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 11/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,700.00

$100,850.00

$100,850.00

$100,850.00

$100,850.00

$0.00

Program Income Received: $49,211.96

Total Funds Expended: $100,850.00

City of Akron, Ohio $100,850.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP610-CONST_25%
Activity Title:                                             New Construction - Kenmore/Summit Lake
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 2343 18th Street, S.W. under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio; 2343 18th Street, S.W. (Kenmore/Summit Lake)

Location Description:

 9/29/11(6/10/11)-Property Sold for $49,211.96

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP611
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP611
Activity Title:                                             Acquisition - North Hill
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,816.86

$49,908.43

$49,908.43

$49,908.43

$49,908.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,908.43

City of Akron, Ohio $49,908.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1146 Pitkin Avenue under the North Hill NSP.

Activity Description

Acquisition of 1146 Pitkin Avenue under the North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP611-REHAB
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP611-REHAB
Activity Title:                                             Rehabilitation - North Hill
Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

09/24/2010 12/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,142.00

$54,571.00

$54,571.00

$54,571.00

$50,022.00

$4,549.00

Program Income Received: $42,825.99

Total Funds Expended: $54,571.00

City of Akron, Ohio $54,571.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1146 Pitkin Avenue under the North Hill NSP.
 Rehab completed 12/01/2010

Activity Description

Akron, Ohio
1146 Pitkin Avenue (North Hill)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP611-REHAB
Activity Title:                                             Rehabilitation - North Hill

 Rehab of single-family home at 1146 Pitkin Av.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP613
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,683.00

$27,841.50

$27,841.50

$27,841.50

$27,841.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,841.50

City of Akron, Ohio $27,841.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP613
Activity Title:                                             Acquisition - Goodyear/Ellet
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 465 Watson Street under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 465 Watson Street under the Goodyear/Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP613-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP613-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,391.18

$103,391.18

$103,391.18

$103,391.18

$0.00

$103,391.18

Program Income Received: $0.00

Total Funds Expended: $103,391.18

City of Akron, Ohio $103,391.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 465 Watson Street under the Goodyear/Ellet NSP.

Activity Description

7/9/2010 - De-obligated $59,000+
Rehabilitation of 465 Watson Street under the Goodyear/Ellet NSP.

Location Description:

 Rehabilitation Costs of a SF Home thru 3/31/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP614
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP614
Activity Title:                                             Acquisition - North Hill
Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

12/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,838.36

$22,419.18

$22,419.18

$22,419.18

$22,251.50

$167.68

Program Income Received: $0.00

Total Funds Expended: $22,419.18

City of Akron, Ohio $22,419.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 93 W. Burns Avenue under the North Hill NSP.

Activity Description

Acquisition of 93 W. Burns Avenue under the North Hill NSP.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP614
Activity Title:                                             Acquisition - North Hill

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP614-REHAB
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

08/18/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,747.36

$67,373.68

$67,373.68

$67,373.68

$67,373.68

$0.00

Program Income Received: $52,788.64

Total Funds Expended: $67,373.68

City of Akron, Ohio $67,373.68
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP614-REHAB
Activity Title:                                             Rehabilitation - North Hill
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 93 W. Burns Avenue under the North Hill NSP.

Activity Description

Rehabilitation of 93 W. Burns Avenue under the North Hill NSP.

Location Description:

 Property sold 6/13/2013

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP615_25%
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

12/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP615_25%
Activity Title:                                             Acquisition - North Hill
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,023.00

$9,511.50

$9,511.50

$9,511.50

$9,511.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,511.50

City of Akron, Ohio $9,511.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 37 Vesper Avenue under the North Hill NSP.

Activity Description

Acquisition of 37 Vesper Avenue under the North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP615-CONST_25%
Activity Title:                                             New Construction - North Hill

Activity Type: Activity Status:

Construction of new housing Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP615-CONST_25%
Activity Title:                                             New Construction - North Hill
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$54,000.00

$54,000.00

$54,000.00

$54,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,000.00

City of Akron, Ohio $54,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 37 Vesper Street under the North Hill NSP.
 Under Contract

Activity Description

Akron, Ohio
37 Vesper Street (North Hill)

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP615-CONST_25%
Activity Title:                                             New Construction - North Hill

 New Construction Single Family Home Rented to a Very Low-Income family 11/19/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
37 Vesper St Akron Ohio 44310 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP617
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,223.00

$33,111.50

$33,111.50

$33,111.50

$33,111.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,111.50

City of Akron, Ohio $33,111.50

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP617
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1392 Inman Street under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 1392 Inman Street under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP618
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $53,770.64
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP618
Activity Title:                                             Acquisition - Goodyear/Ellet
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,885.32

$26,885.32

$26,885.32

$26,111.50

$773.82

Program Income Received: $272.00

Total Funds Expended: $26,885.32

City of Akron, Ohio $26,885.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 26 Verdun Drive under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio,  26 Verdun Drive (Goodyear/Ellet NSP)

Location Description:

 Vacant Lot split and sold to two (2) neighboring property owners; one single-family home for open/green space and one V/L to increase lot
size for potential future development of a single-family home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP620
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP620
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

12/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,853.50

$16,942.00

$16,942.00

$16,942.00

$15,911.50

$1,030.50

Program Income Received: $317.25

Total Funds Expended: $16,942.00

City of Akron, Ohio $16,942.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1216 Harpster Avenue under the Kenmore/Summit Lake NSP.

Activity Description

Acquisition of 1216 Harpster Avenue under the Kenmore/Summit Lake NSP.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP620
Activity Title:                                             Acquisition - Kenmore/Summit Lake

 Vacant Lot sold to adjacent property owner for open/green space.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP621_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

12/01/2009 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,990.17

$10,278.67

$10,278.67

$10,278.67

$8,711.50

$1,567.17

Program Income Received: $0.00

Total Funds Expended: $10,278.67

City of Akron, Ohio $10,278.67
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP621_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1192 Kenmore Boulevard under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio; 1192 Kenmore Boulevard (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP621-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP621-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$80,000.00

$80,000.00

$80,000.00

$80,000.00

$0.00

Program Income Received: $39,058.65

Total Funds Expended: $80,000.00

City of Akron, Ohio $80,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1192 Kenmore Boulevard under the Kenmore/Summit Lake NSP.
 Under Contract

Activity Description

Rehabilitation of 1192 Kenmore Boulevard under the Kenmore/Summit Lake NSP.

Location Description:

 Rehabilitated single-family home sold to a very-low income person.

Activity Progress Narrative:

Address City State Zip Status Accept
1192 Kenmore Blvd Akron Ohio 44314 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP623
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP623
Activity Title:                                             Acquisition - Goodyear/Ellet
Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,783.00

$22,891.50

$22,891.50

$22,891.50

$22,891.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,891.50

City of Akron, Ohio $22,891.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 272 Morningview Avenue under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 272 Morningview Avenue under the Goodyear/Ellet NSP.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP623
Activity Title:                                             Acquisition - Goodyear/Ellet

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP623-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,131.88

$103,131.88

$103,131.88

$103,131.88

$0.00

$103,131.88

Program Income Received: $0.00

Total Funds Expended: $103,131.88

City of Akron, Ohio $103,131.88



10740

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP623-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 272 Morningview Avenue under the Goodyear/Ellet NSP.

Activity Description

8/6/10-Deobligated-On Hold
Akron, Ohio
272 Morningview Avenue (Goodyear/Ellet)

Location Description:

 Rehabilitation Costs of a SF Home thru 3/31/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP624
Activity Title:                                             Acquisition - Goodyear / Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

12/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP624
Activity Title:                                             Acquisition - Goodyear / Ellet
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,823.00

$11,411.50

$11,411.50

$11,411.50

$11,411.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,411.50

City of Akron, Ohio $11,411.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1154 Smithfarm Avenue under the Goodyear / Ellet NSP.

Activity Description

Acquisition of 1154 Smithfarm Avenue under the Goodyear / Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP624-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP624-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,814.00

$87,407.00

$86,407.00

$86,407.00

$50,895.69

$35,511.31

Program Income Received: $0.00

Total Funds Expended: $86,407.00

City of Akron, Ohio $86,407.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1154 Smithfarm Avenue under the Goodyear/Ellet NSP.

Activity Description

Rehabilitation of 1154 Smithfarm Avenue under the Goodyear/Ellet NSP.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP624-REHAB
Activity Title:                                             Rehabilitation - Goodyear/Ellet

 Rehab Costs including corrective actions thru 9/30/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP628
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,763.00

$23,881.50

$23,881.50

$23,881.50

$23,881.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,881.50

City of Akron, Ohio $23,881.50
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP628
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 942 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 942 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP628-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP628-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,170.00

$92,585.00

$92,585.00

$92,585.00

$38,605.00

$53,980.00

Program Income Received: $54,055.45

Total Funds Expended: $92,585.00

City of Akron, Ohio $92,585.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 942 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
942 E. Archwood Avenue (Firestone Pk/University Pk)

Location Description:

 Rehabilitation of single-family home at 942 E. Archwood Av. Property sold on 4/2/2014.

Activity Progress Narrative:

Address City State Zip Status Accept
942 E. Archwood Ave Akron Ohio 44306 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP629
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP629
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,223.00

$24,611.50

$24,611.50

$24,611.50

$24,611.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,611.50

City of Akron, Ohio $24,611.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1306 Hammel Street under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 1306 Hammel Street under the Firestone Pk/University Pk NSP.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP629
Activity Title:                                             Acquisition - Firestone Pk/University Pk

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP630
Activity Title:                                             Acquisition - Goodyear / Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

12/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,023.00

$19,511.50

$19,511.50

$19,511.50

$19,511.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,511.50

City of Akron, Ohio $19,511.50
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP630
Activity Title:                                             Acquisition - Goodyear / Ellet
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 256 Goodview Avenue under the Goodyear / Ellet NSP.

Activity Description

Acquisition of 256 Goodview Avenue under the Goodyear / Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP631
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP631
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,003.00

$12,001.50

$12,001.50

$12,001.50

$12,001.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,001.50

City of Akron, Ohio $12,001.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 915 Hunt Street under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 915 Hunt Street under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP632_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP632_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

12/01/2009 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,623.00

$16,811.50

$16,811.50

$16,811.50

$16,811.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,811.50

City of Akron, Ohio $16,811.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 743 Roscoe Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
743 Roscoe Avenue (Firestone Pk/University Pk)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP632_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP632-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 03/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,175.00

$82,500.00

$82,500.00

$82,500.00

$80,000.00

$2,500.00

Program Income Received: $0.00

Total Funds Expended: $82,500.00

City of Akron, Ohio $82,500.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP632-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 743 Roscoe Avenue under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description

Akron, Ohio
743 Roscoe Avenue (Firestone Pk/University Pk)

Location Description:

 New Construction Single Family Home Rented to an Extremely Low-Income family 6/18/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
743 Roscoe Av Akron Ohio 44306 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP635_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

12/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP635_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,755.44

$27,377.72

$27,377.72

$27,377.72

$24,911.50

$2,466.22

Program Income Received: $0.00

Total Funds Expended: $27,377.72

City of Akron, Ohio $27,377.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 388 Cross Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio  388 Cross Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP635-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP635-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$80,000.00

$80,000.00

$80,000.00

$80,000.00

$0.00

Program Income Received: $53,258.48

Total Funds Expended: $80,000.00

City of Akron, Ohio $80,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 388 Cross Street under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description

Akron, Ohio  388 Cross Street (Firestone Pk/University Pk)

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP635-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

 Property sold on 5/25/12.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP636
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,023.00

$11,011.50

$11,011.50

$11,011.50

$11,011.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,011.50

City of Akron, Ohio $11,011.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP636
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 696 Corley Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio,  696 Corley Street (Firestone Pk/University Pk NSP)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP636-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

06/01/2010 01/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP636-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,700.00

$100,850.00

$100,850.00

$100,850.00

$100,850.00

$0.00

Program Income Received: $53,231.31

Total Funds Expended: $100,850.00

City of Akron, Ohio $100,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 696 Corley Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio; 696 Corley Street (Firestone Pk/University Pk)

Location Description:

 Property sold 10/13/2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP641_25%
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP641_25%
Activity Title:                                             Acquisition - North Hill
Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,423.00

$17,711.50

$17,711.50

$17,711.50

$17,711.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,711.50

City of Akron, Ohio $17,711.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1199 Collinwood Avenue under the North Hill NSP.

Activity Description

Acquisition of 1199 Collinwood Avenue under the North Hill NSP.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP641_25%
Activity Title:                                             Acquisition - North Hill

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP641-REHAB_25%
Activity Title:                                             Rehabilitation - North Hill

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,049.20

$73,524.60

$73,524.60

$73,524.60

$73,365.00

$159.60

Program Income Received: $43,950.84

Total Funds Expended: $73,524.60

City of Akron, Ohio $73,524.60
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP641-REHAB_25%
Activity Title:                                             Rehabilitation - North Hill
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1199 Collinwood Avenue under the North Hill NSP.

Activity Description

Akron, Ohio
1199 Collinwood Avenue (North Hill)

Location Description:

 Rehabilitation of a Single-Family Home at 1199 Collinwood Av. complete. Property sold on 1/13/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP642
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP642
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,223.00

$26,111.50

$26,111.50

$26,111.50

$26,111.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,111.50

City of Akron, Ohio $26,111.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1881  17th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Acquisition of 1881  17th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP642-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP642-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,328.00

$68,664.00

$68,664.00

$68,664.00

$68,664.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,664.00

City of Akron, Ohio $68,664.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 1881 17th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Rehabilitation of 1881 17th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP642-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP643
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 07/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,418.46

$18,606.96

$18,606.96

$18,606.96

$16,811.50

$1,795.46

Program Income Received: $0.00

Total Funds Expended: $18,606.96

City of Akron, Ohio $18,606.96

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP643
Activity Title:                                             Acquisition - North Hill

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1128 Lexington Avenue under the North Hill NSP.

Activity Description

Acquisition of 1128 Lexington Avenue under the North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP644_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $15,083.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP644_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,541.50

$7,541.50

$7,541.50

$7,541.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,541.50

City of Akron, Ohio $7,541.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 568 Inman Street under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 568 Inman Street under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP644-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP644-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk
6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,700.00

$100,850.00

$100,850.00

$100,850.00

$100,850.00

$0.00

Program Income Received: $51,608.14

Total Funds Expended: $100,850.00

City of Akron, Ohio $100,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 568 Inman Street under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description

Akron, Ohio
568 Inman Street (Firestone Pk/University Pk)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP644-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk

 New Construction of SF Home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP648
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 04/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,823.00

$11,411.50

$11,411.50

$11,411.50

$11,411.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,411.50

City of Akron, Ohio $11,411.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP648
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1219 Girard Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
1219 Girard Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP649
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP649
Activity Title:                                             Acquisition - North Hill
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,223.00

$18,611.50

$18,611.50

$18,611.50

$18,611.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,611.50

City of Akron, Ohio $18,611.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1179 Mount Vernon Avenue under the North Hill NSP.

Activity Description

Acquisition of 1179 Mount Vernon Avenue under the North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP653
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP653
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,773.00

$22,886.50

$22,886.50

$22,886.50

$22,886.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,886.50

City of Akron, Ohio $22,886.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 790 Ardella Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 790 Ardella Avenue under the Firestone Pk/University Pk NSP.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP653
Activity Title:                                             Acquisition - Firestone Pk/University Pk

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP653-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

08/18/2010 01/19/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,762.00

$67,881.00

$67,881.00

$67,881.00

$67,881.00

$0.00

Program Income Received: $44,699.16

Total Funds Expended: $67,881.00

City of Akron, Ohio $67,881.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP653-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 790 Ardella Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio

790 Ardella Avenue (Firestone Pk/University Pk)

Location Description:

 Rehabilitation of a Single-Family Home at 790 Ardella Av. complete. Property sold on 1/6/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP655
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP655
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,589.50

$32,794.75

$32,794.75

$32,794.75

$32,794.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,794.75

City of Akron, Ohio $32,794.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Activity Description

Acquisition of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP655-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP655-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

08/18/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$164,006.00

$82,003.00

$82,003.00

$82,003.00

$80,804.00

$1,199.00

Program Income Received: $42,366.73

Total Funds Expended: $82,003.00

City of Akron, Ohio $82,003.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
780 Jason Avenue (Kenmore/Summit Lake)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP655-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

 Rehabbed SF Dwelling sold 2/15/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP656_25%
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,630.00

$31,315.00

$31,315.00

$31,315.00

$31,315.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,315.00

City of Akron, Ohio $31,315.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP656_25%
Activity Title:                                             Acquisition - Goodyear/Ellet
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 436 Watson Street under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 436 Watson Street under the Goodyear/Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP656-REHAB_25%
Activity Title:                                             Rehabilitation - Goodyear/Ellet

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

12/01/2014 12/31/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP656-REHAB_25%
Activity Title:                                             Rehabilitation - Goodyear/Ellet
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,150.00

$105,575.00

$105,575.00

$93,000.00

$0.00

$93,000.00

Program Income Received: $0.00

Total Funds Expended: $93,000.00

City of Akron, Ohio $93,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a Single-Family Home at 436 Waston St.

Activity Description

436 Watson St (Goodyear/Ellet), Akron, Ohio

Location Description:

 New Construction Single Family Home Rented to a Very Low-Income family 12/1/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
436 Watson St Akron Ohio 44305 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP658
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP658
Activity Title:                                             Acquisition - Firestone Pk/University Pk
2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,650.00

$20,825.00

$20,825.00

$20,825.00

$20,825.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,825.00

City of Akron, Ohio $20,825.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 831 Wyley Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Acquisition of 831 Wyley Avenue under the Firestone Pk/University Pk NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP658
Activity Title:                                             Acquisition - Firestone Pk/University Pk

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP659
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

01/02/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,093.00

$9,546.50

$9,546.50

$9,546.50

$9,546.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,546.50

City of Akron, Ohio $9,546.50

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP659
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 780 Kling Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
780 Kling Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP660
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

01/02/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP660
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,070.24

$16,435.12

$16,435.12

$16,435.12

$15,635.12

$800.00

Program Income Received: $2,895.90

Total Funds Expended: $16,435.12

City of Akron, Ohio $16,435.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 781 Kling Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
781 Kling Street (Firestone Pk/University Pk)

Location Description:

 Demolished SF home and sold vacant lot for open space.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP661
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP661
Activity Title:                                             Acquisition - North Hill
Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 07/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,846.34

$23,309.84

$23,309.84

$23,309.84

$22,536.50

$773.34

Program Income Received: $0.00

Total Funds Expended: $23,309.84

City of Akron, Ohio $23,309.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1093 Berwin Street under the North Hill NSP.

Activity Description

Akron, Ohio, 1093 Berwin Street (North Hill NSP)

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP661
Activity Title:                                             Acquisition - North Hill

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP661-CONST
Activity Title:                                             New Construction - North Hill

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$54,000.00

$54,000.00

$54,000.00

$54,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,000.00

City of Akron, Ohio $54,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP661-CONST
Activity Title:                                             New Construction - North Hill
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1093 Berwin Street under the North Hill NSP.
 Under Contract

Activity Description

Akron, Ohio;  1093 Berwin St

Location Description:

 New Construction Single-Family Home Rented to a Low-Income family, 11/19/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
1096 Berwin St Akron Ohio 44310 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP663
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $64,065.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP663
Activity Title:                                             Acquisition - Goodyear/Ellet
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,032.75

$32,032.75

$32,032.75

$32,032.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,032.75

City of Akron, Ohio $32,032.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1779 Preston Avenue under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 1779 Preston Avenue under the Goodyear/Ellet NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP664
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP664
Activity Title:                                             Acquisition - Goodyear/Ellet
Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,213.00

$8,606.50

$8,606.50

$8,606.50

$8,606.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,606.50

City of Akron, Ohio $8,606.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 60 Elinor Avenue under the Goodyear/Ellet NSP.

Activity Description

Acquisition of 60 Elinor Avenue under the Goodyear/Ellet NSP.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP664
Activity Title:                                             Acquisition - Goodyear/Ellet

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP665_25%
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,833.00

$9,416.50

$9,416.50

$9,416.50

$9,416.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,416.50

City of Akron, Ohio $9,416.50
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP665_25%
Activity Title:                                             Acquisition - North Hill
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 35 Royal Place under the North Hill NSP.

Activity Description

Acquisition of 35 Royal Place under the North Hill NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP665-CONST_25%
Activity Title:                                             New Construction - North Hill

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP665-CONST_25%
Activity Title:                                             New Construction - North Hill
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$54,000.00

$54,000.00

$54,000.00

$54,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,000.00

City of Akron, Ohio $54,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 35 Royal Place under the North Hill NSP.
 Under Contract

Activity Description

Akron, Ohio
35 Royal Place (North Hill)

Location Description:

 New Construction Single Family Home Rented to an Extremely Low-Income family 9/16/2014.

Activity Progress Narrative:

Address City State Zip Status Accept
35 Royal Place Akron Ohio 44310 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP668
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP668
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,013.00

$18,506.50

$18,506.50

$18,506.50

$18,506.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,506.50

City of Akron, Ohio $18,506.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2267 6th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Acquisition of 2267 6th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP668
Activity Title:                                             Acquisition - Kenmore/Summit Lake

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP668-CONST
Activity Title:                                             New Construction - Kenmore/Summit Lake

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

06/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,700.00

$85,850.00

$85,850.00

$85,850.00

$85,850.00

$0.00

Program Income Received: $53,172.19

Total Funds Expended: $85,850.00

City of Akron, Ohio $85,850.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP668-CONST
Activity Title:                                             New Construction - Kenmore/Summit Lake
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 2267 6th Street, S.W. under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio; 2267 6th Street, S.W. (Kenmore/Summit Lake)

Location Description:

 Property sold 11/18/2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP671
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP671
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,023.00

$25,511.50

$25,511.50

$25,511.50

$25,511.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,511.50

City of Akron, Ohio $25,511.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 295 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
295 E. Archwood Avenue (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP671-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP671-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,960.00

$102,960.00

$102,960.00

$102,960.00

$80,000.00

$22,960.00

Program Income Received: $0.00

Total Funds Expended: $102,960.00

City of Akron, Ohio $102,960.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 295 E. Archwood Avenue under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP671-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Akron, Ohio
295 E. Archwood Avenue (Firestone Pk/University Pk)

Location Description:

 New Construction Single Family Home Rented to a Low-Income family 7/1/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
295 E Archwood Av Akron Ohio 44301 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP677-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

03/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,650.57

$129,353.57

$129,353.57

$129,353.57

$127,797.00

$1,556.57

Program Income Received: $74,325.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP677-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

Total Funds Expended: $129,353.57

City of Akron, Ohio $129,353.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 345 Eastland Avenue under the Goodyear/Ellet NSP.
  8/10/10-Contract adjustment - New Costs: $127,297.00

Activity Description

Redevelopment / New Construction of a Single-Family Dwelling at 345 Eastland Avenue under the Goodyear/Ellet NSP.

Location Description:

 Additional construction related costs from 2011 not previously drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP678-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

03/01/2010 01/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP678-CONST
Activity Title:                                             New Construction - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,671.04

$133,335.52

$133,335.52

$133,335.52

$130,196.32

$3,139.20

Program Income Received: $71,899.24

Total Funds Expended: $133,335.52

City of Akron, Ohio $133,335.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 779 McKinley Avenue under the Firestone Pk/University Pk NSP.
 8/10/10-Contract adjustment - New Costs: $130,313.32

Activity Description

Akron, Ohio; 779 McKinley Avenue

Location Description:

 9/12/2011-Property Sold for $71,899.24.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP685
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,740.00

$23,870.00

$23,870.00

$23,870.00

$23,870.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,870.00

City of Akron, Ohio $23,870.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 848 Chester Avenue under the Kenmore/Summit Lake NSP.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP685
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Acquisition of 848 Chester Avenue under the Kenmore/Summit Lake NSP.

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP685-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,704.00

$98,852.00

$98,852.00

$98,852.00

$67,307.97

$31,544.03

Program Income Received: $37,016.57
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP685-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Total Funds Expended: $98,852.00

City of Akron, Ohio $98,852.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 848 Chester Avenue under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
848 Chester Avenue (Kenmore/Summit Lake)

Location Description:

 Rehab Costs including corrective actions thru 9/30/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP689
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

05/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP689
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,023.00

$15,511.50

$15,511.50

$15,511.50

$15,511.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,511.50

City of Akron, Ohio $15,511.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 942 Lovers Lane under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio

942 Lovers Lane (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP691
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,140.00

$17,570.00

$17,570.00

$17,570.00

$17,570.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,570.00

City of Akron, Ohio $17,570.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 792 Georgia Avenue under the Firestone Pk/University Pk NSP.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP691
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Akron, Ohio
792 Georgia Avenue (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP691-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

02/01/2014 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,500.00

$101,500.00

$101,500.00

$101,500.00

$0.00

$101,500.00



10804

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP691-REHAB
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Program Income Received: $41,928.24

Total Funds Expended: $101,500.00

City of Akron, Ohio $101,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a Single-Family Residence.

Activity Description

Rehabilitation of 792 Georgia Avenue in the Firestone Park/University Park NSP Area.

Location Description:

 Rehabbed single-family home at 792 Georgia Av.
 12/9/2014-Sold home.

Activity Progress Narrative:

Address City State Zip Status Accept
792 Georgia Av Akron Ohio 44306 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP692_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

03/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP692_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,753.00

$17,376.50

$17,376.50

$17,376.50

$17,376.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,376.50

City of Akron, Ohio $17,376.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 698 Corice Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
698 Corice Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP692-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,000.00

$54,000.00

$54,000.00

$54,000.00

$54,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,000.00

City of Akron, Ohio $54,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 698 Corice Street under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP692-CONST_25%
Activity Title:                                             New Construction - Firestone Pk/University Pk

Akron, Ohio
698 Corice Street (Firestone Pk/University Pk)

Location Description:

 New Construction Single Family Home Rented to an Extremely Low-Income family 5/30/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
698 Corice St Akron Ohio 44306 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP694-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,804.22

$139,402.36

$139,402.36

$139,402.36

$134,255.19

$5,147.17

Program Income Received: $72,650.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP694-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

Total Funds Expended: $139,402.36

City of Akron, Ohio $139,402.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 442 Iroquois Avenue under the Goodyear/Ellet NSP.
 8/10/10-Contract adjustment - New Costs: $133,719.69

Activity Description

Redevelopment / New Construction of a Single-Family Dwelling at 442 Iroquois Avenue under the Goodyear/Ellet NSP.

Location Description:

 Additional New Construction Costs not previously reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP695
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2010 07/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP695
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,273.00

$9,136.50

$9,136.50

$9,136.50

$9,136.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,136.50

City of Akron, Ohio $9,136.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 868 Hunt Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio, 868 Hunt Street (Firestone Pk/University Pk NSP)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP699_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

04/01/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,013.00

$19,506.50

$19,506.50

$19,506.50

$19,506.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,506.50

City of Akron, Ohio $19,506.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 918 Concord Avenue under the Firestone Pk/University Pk NSP.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP699_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Akron, Ohio,  918 Concord Avenue (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP699-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 12/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,040.00

$85,520.00

$84,520.00

$84,520.00

$80,000.00

$4,520.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP699-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Total Funds Expended: $84,520.00

City of Akron, Ohio $84,520.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 918 Concord Avenue under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description

Akron, Ohio

918 Concord Avenue (Firestone Pk/University Pk NSP)

Location Description:

 Rehab of single-family home at 918 Concord Av.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP701
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP701
Activity Title:                                             Acquisition - Kenmore/Summit Lake
02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,644.00

$21,322.00

$21,322.00

$21,322.00

$21,322.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,322.00

City of Akron, Ohio $21,322.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2269 10th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
2269 10th Street, SW (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP701
Activity Title:                                             Acquisition - Kenmore/Summit Lake

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP701-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,510.00

$82,755.00

$82,755.00

$82,755.00

$80,000.00

$2,755.00

Program Income Received: $2,235.00

Total Funds Expended: $82,755.00

City of Akron, Ohio $82,755.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP701-REHAB
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of  2269 10th Street, SW under the Kenmore/Summit Lake NSP.
 Utilized as a Rental for a Very Low or Low Income Family.

Activity Description

Akron, Ohio
2269 10th Street, SW (Kenmore/Summit Lake NSP)

Location Description:

 Rehabilitated SF home rented to a Low-Income family, in August, 2014.

Activity Progress Narrative:

Address City State Zip Status Accept
2269 10th Street, SW Akron Ohio 44314 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP706
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

04/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $82,123.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP706
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,061.50

$41,061.50

$41,061.50

$41,061.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,061.50

City of Akron, Ohio $41,061.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 825 Silvercrest Avenue under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
825 Silvercrest Avenue (Kenmore/Summit Lake NSP)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP709-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

Activity Type: Activity Status:

Construction of new housing Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP709-CONST
Activity Title:                                             New Construction - Goodyear/Ellet
Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

04/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,719.48

$123,359.74

$123,359.74

$123,359.74

$109,071.06

$14,288.68

Program Income Received: $67,305.00

Total Funds Expended: $123,359.74

City of Akron, Ohio $123,359.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1120 Arnold Avenue under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio
1120 Arnold Avenue (Goodyear/Ellet)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP709-CONST
Activity Title:                                             New Construction - Goodyear/Ellet

 New Construction of a Single-Family Home at 1120 Arnold Av.  Property sold on 10/22/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP714_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

04/01/2010 06/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,227.60

$31,321.10

$31,321.10

$31,321.10

$29,906.50

$1,414.60

Program Income Received: $0.00

Total Funds Expended: $31,321.10

City of Akron, Ohio $31,321.10
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP714_25%
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 166 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio; 166 E. Archwood Avenue (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP714-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP714-REHAB_25%
Activity Title:                                             Rehabilitation - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,950.00

$82,950.00

$82,950.00

$82,950.00

$80,000.00

$2,950.00

Program Income Received: $39,303.06

Total Funds Expended: $82,950.00

City of Akron, Ohio $82,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 918 Concord Avenue under the Firestone Pk/University Pk NSP.
 Under Contract

Activity Description

Akron, Ohio

918 Concord Avenue (Firestone Pk/University Pk NSP)

Location Description:

 Additional Rehab/Corrective Action Costs thru 3/31/2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP715_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP715_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

04/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,140.00

$26,570.00

$26,570.00

$26,570.00

$26,570.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,175.91

City of Akron, Ohio $28,175.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2246 12th Street, S.W. under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio  2246 12th Street, S.W. (Kenmore/Summit Lake)

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP715_25%
Activity Title:                                             Acquisition - Kenmore/Summit Lake

 Acquisition costs for 2246 12 St SW.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP715-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,465.00

$103,465.00

$103,465.00

$103,465.00

$80,000.00

$23,465.00

Program Income Received: $41,460.61

Total Funds Expended: $103,465.00

City of Akron, Ohio $103,465.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP715-REHAB_25%
Activity Title:                                             Rehabilitation - Kenmore/Summit Lake
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 2246 12th Street, S.W. under the Kenmore/Summit Lake NSP.

 Under Contract

Activity Description

Akron, Ohio

2246 12th Street, S.W. (Kenmore/Summit Lake)

Location Description:

 Rehab of SF Home at 2246 12th St, SW, Akron.

Activity Progress Narrative:

Address City State Zip Status Accept
2246 12th St, SW Akron Ohio 44314 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        NSP720
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

05/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP720
Activity Title:                                             Acquisition - Goodyear/Ellet
City of Akron, Ohio No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,190.00

$26,158.50

$26,158.50

$26,158.50

$25,031.50

$1,127.00

Program Income Received: $0.00

Total Funds Expended: $26,158.50

City of Akron, Ohio $26,158.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1427 Sara Avenue under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio
1427 Sara Avenue (Goodyear/Ellet)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP722
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

04/01/2010 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,863.00

$10,431.50

$10,431.50

$10,431.50

$10,431.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,431.50

City of Akron, Ohio $10,431.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1031 Marion Place under the Kenmore/Summit Lake NSP.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP722
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Akron, Ohio
1031 Marion Place (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP722-CONST
Activity Title:                                             New Construction - Kenmore/Summit Lake

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Redevelopment - New Construction

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,700.00

$85,850.00

$85,850.00

$85,850.00

$85,850.00

$0.00

Program Income Received: $44,418.32
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP722-CONST
Activity Title:                                             New Construction - Kenmore/Summit Lake

Total Funds Expended: $85,850.00

City of Akron, Ohio $85,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1031 Marion Place under the Kenmore/Summit Lake NSP.
 Under Contract

Activity Description

Akron, Ohio
1031 Marion Place (Kenmore/Summit Lake)

Location Description:

 New Construction SF Home sold 2/10/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP727-CONST_25%
Activity Title:                                             New Construction - Goodyear/Ellet

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

6 Redevelopment - 25% setaside

Projected Start Date: Projected End Date:

05/01/2010 01/30/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP727-CONST_25%
Activity Title:                                             New Construction - Goodyear/Ellet
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$309,934.40

$154,967.20

$154,967.20

$154,967.20

$138,835.00

$16,132.20

Program Income Received: $61,133.81

Total Funds Expended: $154,967.20

City of Akron, Ohio $154,967.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment / New Construction of a Single-Family Dwelling at 1116 Arnold Avenue under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio; 1116 Arnold Avenue (Goodyear/Ellet)

Location Description:

 Additional Costs related to the construction of a new home; Corrective Action Costs thru 9/30/2014.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP727-CONST_25%
Activity Title:                                             New Construction - Goodyear/Ellet

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP732
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

05/01/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,653.00

$20,826.50

$20,826.50

$20,826.50

$20,826.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,826.50

City of Akron, Ohio $20,826.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP732
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2345 16th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
2345 16th Street, SW (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP735
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP735
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,515.00

$15,257.50

$15,257.50

$15,257.50

$15,257.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,257.50

City of Akron, Ohio $15,257.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 746 Roselawn Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
746 Roselawn Avenue (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP736
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP736
Activity Title:                                             Acquisition - North Hill
Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,525.00

$17,262.50

$17,262.50

$17,262.50

$17,262.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,262.50

City of Akron, Ohio $17,262.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 680 Garfield Street under the North Hill NSP.

Activity Description

Akron, Ohio; 680 Garfield Street (North Hill)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP736
Activity Title:                                             Acquisition - North Hill

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP744
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,902.88

$14,451.44

$14,451.44

$14,451.44

$14,451.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,451.44

City of Akron, Ohio $14,451.44
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP744
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1358 California Avenue under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio; 1358 California Avenue (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP746
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP746
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,164.36

$22,082.18

$22,082.18

$22,082.18

$20,531.50

$1,550.68

Program Income Received: $297.00

Total Funds Expended: $22,082.18

City of Akron, Ohio $22,082.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1213 Kenmore Boulevard under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio, 1213 Kenmore Boulevard (Kenmore/Summit Lake NSP area)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP752
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP752
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,042.04

$47,521.02

$47,521.02

$47,521.02

$45,608.64

$1,912.38

Program Income Received: $195.24

Total Funds Expended: $47,521.02

City of Akron, Ohio $47,521.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1295 Georgia Avenue under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio
 1295 Georgia Avenue (Firestone Pk/University Pk)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP752
Activity Title:                                             Acquisition - Firestone Pk/University Pk

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP753
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,900.00

$13,900.00

$13,900.00

$13,900.00

$0.00

$13,900.00

Program Income Received: $0.00

Total Funds Expended: $13,900.00

City of Akron, Ohio $13,900.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP753
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 885 Brown St in the Firestone Pk/University Pk NSP Area

Activity Description

Akron, Ohio, 885 Brown St (Firestone Pk/University Pk)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP756
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$55,523.00

$27,761.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP756
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,761.50

$27,761.50

$27,761.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,761.50

City of Akron, Ohio $27,761.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2055 6th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
2055 6th Street, SW (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP757
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP757
Activity Title:                                             Acquisition - North Hill
2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,397.00

$13,698.50

$13,698.50

$13,698.50

$13,698.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,698.50

City of Akron, Ohio $13,698.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 384 Cuyahoga Street under the North Hill NSP.

Activity Description

Akron, Ohio
384 Cuyahoga Street (North Hill)

Location Description:

 Acquisition complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP757
Activity Title:                                             Acquisition - North Hill

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP758
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,703.93

$15,752.43

$15,752.43

$15,752.43

$10,951.50

$4,800.93

Program Income Received: $0.00

Total Funds Expended: $15,752.43

City of Akron, Ohio $15,752.43

Match Contributed: $0.00



10842

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP758
Activity Title:                                             Acquisition - North Hill

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 860 Aberdeen Street under the North Hill NSP.

Activity Description

Akron, Ohio; 860 Abderdeen Street (North Hill NSP area)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP764
Activity Title:                                             Acquisition - Firestone Pk/University Pk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$14,513.00

$7,256.50

$7,256.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP764
Activity Title:                                             Acquisition - Firestone Pk/University Pk
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,256.50

$7,256.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,256.50

City of Akron, Ohio $7,256.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 949 Hunt Street under the Firestone Pk/University Pk NSP.

Activity Description

Akron, Ohio

949 Hunt Street (Firestone Pk/University Pk)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP765
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP765
Activity Title:                                             Acquisition - Kenmore/Summit Lake
2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,813.00

$23,906.50

$23,906.50

$23,906.50

$23,906.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,906.50

City of Akron, Ohio $23,906.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2199 20th Street, SW under the Kenmore/Summit Lake NSP.

Activity Description

Akron, Ohio
2199 20th Street, SW (Kenmore/Summit Lake)

Location Description:

 Acquisition complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP765
Activity Title:                                             Acquisition - Kenmore/Summit Lake

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP766
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,463.00

$30,231.50

$30,231.50

$30,231.50

$30,231.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,231.50

City of Akron, Ohio $30,231.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP766
Activity Title:                                             Acquisition - North Hill

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1175 Mt. Vernon Avenue under the North Hill NSP.

Activity Description

Akron, Ohio,  1175 Mt. Vernon Avenue (North Hill NSP area)

Location Description:

 Acquisition complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP767
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

08/01/2010 06/30/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $22,569.00



10847

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP767
Activity Title:                                             Acquisition - Kenmore/Summit Lake
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,569.00

$22,397.50

$22,397.50

$0.00

$22,397.50

Program Income Received: $0.00

Total Funds Expended: $22,569.00

City of Akron, Ohio $22,569.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 905 Jason Av in the Kenmore/Summit Lake NSP area.

Activity Description

Akron, Ohio, 905 Jason Av (Kenmore/Summit Lake)

Location Description:

 Aquisition Costs thru 9/30/2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP768
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP768
Activity Title:                                             Acquisition - Goodyear/Ellet
2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,013.00

$23,006.50

$23,006.50

$23,006.50

$23,006.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,006.50

City of Akron, Ohio $23,006.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 182 Cutler Parkway under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio

Location Description:

 Acquisition complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP768
Activity Title:                                             Acquisition - Goodyear/Ellet

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP769
Activity Title:                                             Acquisition - North Hill

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

07/01/2010 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,039.00

$24,032.50

$24,032.50

$24,032.50

$23,006.50

$1,026.00

Program Income Received: $276.00

Total Funds Expended: $24,057.50

City of Akron, Ohio $24,057.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP769
Activity Title:                                             Acquisition - North Hill

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 1074 Big Falls Avenue under the North Hill NSP.

Activity Description

Akron, Ohio

1074 Big Falls Avenue (North Hill)

Location Description:

 MIscellaneous Acquisition Costs thru 9/30/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP774
Activity Title:                                             Acquisition - Goodyear/Ellet

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

02/01/2011 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP774
Activity Title:                                             Acquisition - Goodyear/Ellet
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,571.50

$24,571.50

$24,571.50

$24,571.50

$0.00

$24,571.50

Program Income Received: $0.00

Total Funds Expended: $24,571.50

City of Akron, Ohio $24,571.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 330 Massillon Road under the Goodyear/Ellet NSP.

Activity Description

Akron, Ohio,  330 Massillon Road (Goodyear/Ellet NSP)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP775
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP775
Activity Title:                                             Acquisition - Kenmore/Summit Lake
2 Landbank - Acquisition

Projected Start Date: Projected End Date:

01/01/2011 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,561.50

$6,521.50

$6,521.50

$6,521.50

$40.00

$6,481.50

Program Income Received: $0.00

Total Funds Expended: $6,521.50

City of Akron, Ohio $6,521.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 93 Lake St in the Kenmore/Summit Lake NSP Area.

Activity Description

Akron, Ohio, 93 Lake St (Kenmore/Summit Lake)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP775
Activity Title:                                             Acquisition - Kenmore/Summit Lake

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP776
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

03/01/2011 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Akron, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,171.50

$3,171.50

$3,171.50

$3,171.50

$0.00

$3,171.50

Program Income Received: $0.00

Total Funds Expended: $3,171.50

City of Akron, Ohio $3,171.50

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0001
Grantee :                       Akron, OH

Award Date: Grant Authorized Amount: $8,583,492.00 Estimated PI/RL Funds: $2,456,758.23

Grantee Activity Number:                        NSP776
Activity Title:                                             Acquisition - Kenmore/Summit Lake

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 229 W. Miller Av in the Kenmore/Summit Lake NSP Area.

Activity Description

Akron, Ohio, 229 W. Miller Av (Kenmore/Summit Lake)

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Action Plan Narrative :  Areas of Greatest Need :

 Canton, Ohio, Home of the Pro Football Hall of Fame, President McKinley and the First Ladies National Historic Site, is rich in
historic architecture and is highly served in the areas of higher education, roadway and rail. As recent as 1990, Canton's
population was over 84,000 (City of Canton, Ohio: Demographic Trends). A shift in the manufacturing industry caused a
population decrease.  In 2000, The US census showed that the population was 80,806 with 32,489 households and 19,785
families. Due to the loss of jobs from two of its major anchors employers, The Timken Company and The Hoover Factory, the
city's population has been impacted negatively as the 2004 census shows the population at just over 78,000.

 The City's housing stock is composed heavily of homes built pre-1940. The homes were built to accommodate large and often
extended families. The average home is about 3,500 square feet. With the decrease in family size, these homes were converted
to multifamily units saturating the city with rental properties. These units also represented a challenge as it resulted in an influx
in vacant homes. With the rise in utility costs and a failing real estate market, these homes added to the already high
abandonment numbers.  With 12 neighborhoods, (Wells, Summit, West Park, Ridgewood, Harter Heights, Ridgewood, Crystal
Park, Belden, Washington, Lathrup, Market Heights and Eastpointe) the community continues to fight against the decline in
housing stock as vacancies, dilapidation, crime and foreclosure continues to plaque the city.

 The foreclosure crisis hit the City of Canton very hard. The city ranks number 7 in the state and in 2006 ranked number 9 in the
top 10 metropolitan foreclosure rate listing (realtytrac.com). With an estimated 40,000 parcels, Canton has over 2800
foreclosures and over 2800 vacant and abandoned properties. Over 10% of the City's housing stock is affected by vacant,
abandoned and foreclosed properties. This represents an apparent need for revitalization and innovative strategy to address the
issues at hand.

 The City of Canton has four main goals in implementing the Neighborhood Stabilization Program:

 &middot;        Create a master plan to impel growth and reform the City of Canton's Housing Stock.

 &middot;        Rejuvenate communities by returning vacant properties to occupied structures.

 &middot;        Revive foreclosed properties and restore them to taxable parcels.

 &middot;        Improve the City's housing stock and creating cohesive neighborhoods through increased affordable
homeownership.

 The City of Canton has utilized criteria determined by HUD prioritizing the area of greatest need. Using the data provided, The
City of Canton used the following methodology in assessing the areas of greatest need:

 &middot;        Focus on areas with greatest percentage of home foreclosures;

 &middot;        Focus on areas with highest percentage of homes financed by sub prime mortgages;

 &middot;        Focus on areasthat are likely to face a significant rise in the rate of home foreclosures

 The city has identified fourteen (14) NSP target areas (census tracts with greatest need for rehabilitation and redevelopment).
Focusing on a targeted approach, the city feels that this will equate to projects that have a greater visible impact on the
community.  These areas are described under each criterion. The target area census tracts are as follows:  7001, 7002, 7003,
7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In the previously approved Substantial Amendment,
the target area census tracts were 7005, 7017, 7018 and 7023.

  NUMBERS AND PERCENTAGES OF HOME FORECLOSURES

 The City of Canton used data from the Stark County Auditor's office and HUD to determine the number of foreclosures in the city
limits. It also used data provided from HUD's assessment of census tracts.  More than 2,800 foreclosures were filed in the City of
Canton from 2005 to 2007. This represents 7 % of the city's parcels.

 The Neighborhood Stabilization Program funds will allow the city to recover from the current real estate market while supporting
economic opportunities and strengthening our neighborhoods.

  18 MONTH PREDICTED FORELCOSURE RATE

 The Census tract data utilized for this area illustrates the rate of foreclosures predicted over an 18 months period.  This data
reports that all 14 census tracts have percentages of more than 13%. All 14 census tracts were included in the NSP target area.
These census tracts combined have predicted foreclosure percentages over 18%.  In evaluating this data, these census tracts are
high risk and pose a great risk for future vacancy.  Identifying these areas as proposed targeted area supports NSP guidelines.

  HIGH COST LOAN RATE

 HUD has also provided high cost loan rate information at the census tract level. The high cost loans are proportionate to the
areas suffering from foreclosure. In evaluating this data, the proposed targeted area is also in alignment with NSP requirements.

  REDEVELOPMENT NEEDS

 In January through April, 2010, a HUD-funded technical assistance team evaluated Canton's NSP program and made
recommendations. One of the team's findings was that in most parts of the previously-selected target areas, even new and
completely rehabilitated homes would be difficult to market for sale or rent, and the potential for stabilization was generally
weak.  Working with city staff and local experts, the TA team identified stronger "focal areas" in need of redevelopment outside
the initial target areas. As a result, the City added 10 additional target census tracts that are within the City's CDBG target areas,
in order to create more opportunities to find feasible clusters of properties (including qualified vacant properties) that will have a
redevelopment and stabilization impact.  The added low- and moderate-income census tracts have foreclosure rates ranging from
9.8% to 19.5%, and high cost loan rates that range from 33.5% to 74.5%, which indicate strong needs for intervention.

    Distribution and and Uses of Funds :  As a requirement of Section 2301(c)(2) of the Housing and Economic Recovery Act, the
city is required to utilize funding in the areas with the greatest percentage of home foreclosure, the areas with the highest
percentages of sub prime mortgages and the area that is likely to face a rise in foreclosure.

 The city will comply with the requirement of benefiting individuals and households at or below 120% of the area median income.
Also 25% of the allocation will be used to benefit individuals or households below or at 50% of the area median income.

 The city will use a targeted approach to address foreclosed parcels of land and properties in the areas heavily affected by the
highest percentage of foreclosures, highest percentage of homes financed by sub prime mortgages and in areas that are likely to
face a significant rise in foreclosure. The goal will be to return vacant property to viable parcels of land, revitalize the community
through redevelopment and rehabilitation and provide home ownership mechanisms to impel neighborhood growth.  All
recipients will receive at least eight hours of counseling as provided by HERA.

 To achieve these goals the city will use funds in the following areas and include administration costs:

 Demolition Acquisition and Rehabilitation

 Acquisition and Redevelopment Down Payment assistance (incorporated in the above 2 activities) Counseling (incorporated in
the administration budget)

   ADMINISTRATION

 The city will utilize the maximum allowable amount for administration costs. The city will collaborate with community partners to
expedite its plan. The city will work with nonprofit organizations, for profit organizations, developers, realtors, local businesses,
foundations and CHDOs (Community Housing Development Organizations).  The city will use these dollars to develop a
comprehensive plan and implement program activities that are conducive to neighborhood and social reform, leverage activities
such as social services activities, financial literacy and home maintenance.

  LAND BANK-ACQUISTION

 In this revision of the NSP Substantial Amendment, the city has deleted the land-banking activity in order to emphasize
rehabilitation and redevelopment of existing properties and demolition, in order to stabilize existing residential neighborhoods.

  DEMOLITION

 The city will utilize NSP funds to aggressively demolish vacant, blighted and abandoned properties in the NSP target areas.

  REHABILITATION AND REDEVELOPMENT

 The city, through awards to developers, will carry out acquisition and rehabilitation of foreclosed and abandoned properties for
sale, lease-purchase arrangements and/or rental to income qualified households. Also to be addressed will be qualified vacant
structures and vacant lots that will be rehabilitated or redeveloped via new construction.  These activities will focus on specific
strategic focal areas within the larger NSP target areas, investing in groups of properties that will have a significant impact on
neighborhood stability. This program component will focus on lead based paint requirements, code enforcement and will include
design standards that will encourage increase property values. Home buyers will receive deferred payment second mortgages
and modest amounts of cash down payment assistance. Homebuyers willattend a minimum ofeight hours of counseling including
not limited to home maintenance and financial literacy.  Definitions and Descriptions :  The city will utilize the definition in section
1.08 of the Ohio Revised Code:

 A. "Blighted areas "and "slum" mean an area in which seventy percent of the parcels are blighted parcels and those blighted
parcels substantially impair or arrest the sound growth of the state or a political subdivision of the state, retard the provision of
housing accommodations, constitute an economic or social liability or are a menace to the public health, safety, morals, or
welfare in their present condition and use.

 (B) "Blighted parcel" means either of the following:

 (1) A parcel that has one or more of the following conditions:

 (a) A structure that is dilapidated, unsanitary, unsafe, or vermin infested and that because of its condition has been designated
by an agency that is responsible for the enforcement of housing, building, or fire codes as unfit for human habitation or use;

 (b) The property poses a direct threat to public health or safety in its present condition by reason of environmentally hazardous
conditions, solid waste pollution, or contamination;

 (c) Tax or special assessment delinquencies exceeding the fair value of the land that remains unpaid thirty-five days after notice
to pay has been mailed.

 (2) A parcel that has two or more of the following conditions that, collectively considered, adversely affect surrounding or
community property values or entail land use relationships that cannot reasonably be corrected through existing zoning codes or
other land use regulations:

 (a) Dilapidation and deterioration;

 (b) Age and obsolescence;

 (c) Inadequate provision for ventilation, light, air, sanitation, or open spaces;

 (d) Unsafe and unsanitary conditions;

 (e) Hazards that endanger lives or properties by fire or other causes;

 (f) Noncompliance with building, housing, or other codes;

 (g) Nonworking or disconnected utilities;

 (h) Is vacant or contains an abandoned structure;

 (i) Excessive dwelling unit density;

 (j) Is located in an area of defective or inadequate street layout;

 (k) Overcrowding of buildings on the land;

 (l) Faulty lot layout in relation to size, adequacy, accessibility, or usefulness;

 (m) Vermin infestation;

 (n) Extensive damage or destruction caused by a major disaster when the damage has not been remediated within a reasonable
time;

 (o) Identified hazards to health and safety that are conducive to ill health, transmission of disease, juvenile delinquency, or
crime;

 (p) Ownership or multiple ownership of a single parcel when the owner, or a majority of the owners of a parcel in the case of
multiple ownership, cannot be located.

 (C) When determining whether a property is a blighted parcel or whether an area is a blighted area or slum for the purposes of
this section, no person shall consider whether there is a comparatively better use for any premises, property, structure, area, or
portion of an area, or whether the property could generate more tax revenues if put to another use.

 (D)(1) Notwithstanding any other provision of this section, absent any environmental or public health hazard that cannot be
corrected under its current use or ownership, a property is not a blighted parcel because of any condition listed in division (B) of
this section if the condition is consistent with conditions that are normally incident to generally accepted agricultural practices and
the land is used for agricultural purposes as defined in section 303.01 or 519.01 of the Revised Code, or the county auditor of the
county in which the land is located has determined under section 5713.31 of the Revised Code that the land is "land devoted
exclusively to agricultural use" as defined in section 5713.30 of the Revised Code.

 (2) A property that under division (D)(1) of this section is not a blighted parcel shall not be included in a blighted area or slum.

 Effective Date: 2007 SB7 10-10-2007

 Affordable rents will be defined as 30% of the household's adjusted income. The City of Canton will utilize Fair Market Rents for
the Canton/Massillon MSA provided by HUD.

 The city will ensure affordability will be met by the resale or recapture provision provided in HOME. The Housing Economic
Recovery act provides direction as to the requirements of protecting affordability. Deed restrictions and or security instruments
will be recorded to protect the integrity of HOME rules. The properties will be subject to subsidy recapture for no less than 5
years for a subsidy under $15,000, for 10 years for a subsidy from $15,000 to $40,000, and 15 years for a subsidy over $40,000.

    Low Income Targeting :  The City of Canton will comply with Section 2301 (f) (3) (A) (ii) requiring 25% of the city's allocation
to benefit low income families with income at 50% of the area median income.  The city will utilize these funds to purchase and
redevelop abandoned and foreclosed homes and expect to produce approximately 10 to 12 rental or for-sale housing units
specifically for this class.

 The city will meet this requirement by providing funding for rental or for-sale housing restricted to households with incomes at
or below 50% of AMI. Affordability will be maintained through affordability guidelines as described herein.  The NSP developers
and the city will work in conjunction with HUD approved counseling agencies to identify homebuyer clients. The counseling
agency will then prepare them for homeownership by providing financial literacy courses to support home ownership.  Acquisition
and Relocation :  The city does not expect to convert any units with NSP funds. The city intends to demolish units but all
structures will be non-federally-assisted, vacant, blighted and uninhabitable and thus unavailable to low- and moderate-income
households.  The city will collaborate with community partners in assisting in targeting structures eligible for demolition.

 The city anticipates demolishing over 150 blighted properties with NSP funds. The goal is to ensure public health and safety and
prevent further deterioration of neighborhoods.

    Public Comment :  No public comments were received from our website posting, regular mail or email directed to the
Department of Development, or at Canton City Council meeting at the Public Speaks portion.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Action Plan Narrative :  Areas of Greatest Need :

 Canton, Ohio, Home of the Pro Football Hall of Fame, President McKinley and the First Ladies National Historic Site, is rich in
historic architecture and is highly served in the areas of higher education, roadway and rail. As recent as 1990, Canton's
population was over 84,000 (City of Canton, Ohio: Demographic Trends). A shift in the manufacturing industry caused a
population decrease.  In 2000, The US census showed that the population was 80,806 with 32,489 households and 19,785
families. Due to the loss of jobs from two of its major anchors employers, The Timken Company and The Hoover Factory, the
city's population has been impacted negatively as the 2004 census shows the population at just over 78,000.

 The City's housing stock is composed heavily of homes built pre-1940. The homes were built to accommodate large and often
extended families. The average home is about 3,500 square feet. With the decrease in family size, these homes were converted
to multifamily units saturating the city with rental properties. These units also represented a challenge as it resulted in an influx
in vacant homes. With the rise in utility costs and a failing real estate market, these homes added to the already high
abandonment numbers.  With 12 neighborhoods, (Wells, Summit, West Park, Ridgewood, Harter Heights, Ridgewood, Crystal
Park, Belden, Washington, Lathrup, Market Heights and Eastpointe) the community continues to fight against the decline in
housing stock as vacancies, dilapidation, crime and foreclosure continues to plaque the city.

 The foreclosure crisis hit the City of Canton very hard. The city ranks number 7 in the state and in 2006 ranked number 9 in the
top 10 metropolitan foreclosure rate listing (realtytrac.com). With an estimated 40,000 parcels, Canton has over 2800
foreclosures and over 2800 vacant and abandoned properties. Over 10% of the City's housing stock is affected by vacant,
abandoned and foreclosed properties. This represents an apparent need for revitalization and innovative strategy to address the
issues at hand.

 The City of Canton has four main goals in implementing the Neighborhood Stabilization Program:

 &middot;        Create a master plan to impel growth and reform the City of Canton's Housing Stock.

 &middot;        Rejuvenate communities by returning vacant properties to occupied structures.

 &middot;        Revive foreclosed properties and restore them to taxable parcels.

 &middot;        Improve the City's housing stock and creating cohesive neighborhoods through increased affordable
homeownership.

 The City of Canton has utilized criteria determined by HUD prioritizing the area of greatest need. Using the data provided, The
City of Canton used the following methodology in assessing the areas of greatest need:

 &middot;        Focus on areas with greatest percentage of home foreclosures;

 &middot;        Focus on areas with highest percentage of homes financed by sub prime mortgages;

 &middot;        Focus on areasthat are likely to face a significant rise in the rate of home foreclosures

 The city has identified fourteen (14) NSP target areas (census tracts with greatest need for rehabilitation and redevelopment).
Focusing on a targeted approach, the city feels that this will equate to projects that have a greater visible impact on the
community.  These areas are described under each criterion. The target area census tracts are as follows:  7001, 7002, 7003,
7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In the previously approved Substantial Amendment,
the target area census tracts were 7005, 7017, 7018 and 7023.

  NUMBERS AND PERCENTAGES OF HOME FORECLOSURES

 The City of Canton used data from the Stark County Auditor's office and HUD to determine the number of foreclosures in the city
limits. It also used data provided from HUD's assessment of census tracts.  More than 2,800 foreclosures were filed in the City of
Canton from 2005 to 2007. This represents 7 % of the city's parcels.

 The Neighborhood Stabilization Program funds will allow the city to recover from the current real estate market while supporting
economic opportunities and strengthening our neighborhoods.

  18 MONTH PREDICTED FORELCOSURE RATE

 The Census tract data utilized for this area illustrates the rate of foreclosures predicted over an 18 months period.  This data
reports that all 14 census tracts have percentages of more than 13%. All 14 census tracts were included in the NSP target area.
These census tracts combined have predicted foreclosure percentages over 18%.  In evaluating this data, these census tracts are
high risk and pose a great risk for future vacancy.  Identifying these areas as proposed targeted area supports NSP guidelines.

  HIGH COST LOAN RATE

 HUD has also provided high cost loan rate information at the census tract level. The high cost loans are proportionate to the
areas suffering from foreclosure. In evaluating this data, the proposed targeted area is also in alignment with NSP requirements.

  REDEVELOPMENT NEEDS

 In January through April, 2010, a HUD-funded technical assistance team evaluated Canton's NSP program and made
recommendations. One of the team's findings was that in most parts of the previously-selected target areas, even new and
completely rehabilitated homes would be difficult to market for sale or rent, and the potential for stabilization was generally
weak.  Working with city staff and local experts, the TA team identified stronger "focal areas" in need of redevelopment outside
the initial target areas. As a result, the City added 10 additional target census tracts that are within the City's CDBG target areas,
in order to create more opportunities to find feasible clusters of properties (including qualified vacant properties) that will have a
redevelopment and stabilization impact.  The added low- and moderate-income census tracts have foreclosure rates ranging from
9.8% to 19.5%, and high cost loan rates that range from 33.5% to 74.5%, which indicate strong needs for intervention.

    Distribution and and Uses of Funds :  As a requirement of Section 2301(c)(2) of the Housing and Economic Recovery Act, the
city is required to utilize funding in the areas with the greatest percentage of home foreclosure, the areas with the highest
percentages of sub prime mortgages and the area that is likely to face a rise in foreclosure.

 The city will comply with the requirement of benefiting individuals and households at or below 120% of the area median income.
Also 25% of the allocation will be used to benefit individuals or households below or at 50% of the area median income.

 The city will use a targeted approach to address foreclosed parcels of land and properties in the areas heavily affected by the
highest percentage of foreclosures, highest percentage of homes financed by sub prime mortgages and in areas that are likely to
face a significant rise in foreclosure. The goal will be to return vacant property to viable parcels of land, revitalize the community
through redevelopment and rehabilitation and provide home ownership mechanisms to impel neighborhood growth.  All
recipients will receive at least eight hours of counseling as provided by HERA.

 To achieve these goals the city will use funds in the following areas and include administration costs:

 Demolition Acquisition and Rehabilitation

 Acquisition and Redevelopment Down Payment assistance (incorporated in the above 2 activities) Counseling (incorporated in
the administration budget)

   ADMINISTRATION

 The city will utilize the maximum allowable amount for administration costs. The city will collaborate with community partners to
expedite its plan. The city will work with nonprofit organizations, for profit organizations, developers, realtors, local businesses,
foundations and CHDOs (Community Housing Development Organizations).  The city will use these dollars to develop a
comprehensive plan and implement program activities that are conducive to neighborhood and social reform, leverage activities
such as social services activities, financial literacy and home maintenance.

  LAND BANK-ACQUISTION

 In this revision of the NSP Substantial Amendment, the city has deleted the land-banking activity in order to emphasize
rehabilitation and redevelopment of existing properties and demolition, in order to stabilize existing residential neighborhoods.

  DEMOLITION

 The city will utilize NSP funds to aggressively demolish vacant, blighted and abandoned properties in the NSP target areas.

  REHABILITATION AND REDEVELOPMENT

 The city, through awards to developers, will carry out acquisition and rehabilitation of foreclosed and abandoned properties for
sale, lease-purchase arrangements and/or rental to income qualified households. Also to be addressed will be qualified vacant
structures and vacant lots that will be rehabilitated or redeveloped via new construction.  These activities will focus on specific
strategic focal areas within the larger NSP target areas, investing in groups of properties that will have a significant impact on
neighborhood stability. This program component will focus on lead based paint requirements, code enforcement and will include
design standards that will encourage increase property values. Home buyers will receive deferred payment second mortgages
and modest amounts of cash down payment assistance. Homebuyers willattend a minimum ofeight hours of counseling including
not limited to home maintenance and financial literacy.  Definitions and Descriptions :  The city will utilize the definition in section
1.08 of the Ohio Revised Code:

 A. "Blighted areas "and "slum" mean an area in which seventy percent of the parcels are blighted parcels and those blighted
parcels substantially impair or arrest the sound growth of the state or a political subdivision of the state, retard the provision of
housing accommodations, constitute an economic or social liability or are a menace to the public health, safety, morals, or
welfare in their present condition and use.

 (B) "Blighted parcel" means either of the following:

 (1) A parcel that has one or more of the following conditions:

 (a) A structure that is dilapidated, unsanitary, unsafe, or vermin infested and that because of its condition has been designated
by an agency that is responsible for the enforcement of housing, building, or fire codes as unfit for human habitation or use;

 (b) The property poses a direct threat to public health or safety in its present condition by reason of environmentally hazardous
conditions, solid waste pollution, or contamination;

 (c) Tax or special assessment delinquencies exceeding the fair value of the land that remains unpaid thirty-five days after notice
to pay has been mailed.

 (2) A parcel that has two or more of the following conditions that, collectively considered, adversely affect surrounding or
community property values or entail land use relationships that cannot reasonably be corrected through existing zoning codes or
other land use regulations:

 (a) Dilapidation and deterioration;

 (b) Age and obsolescence;

 (c) Inadequate provision for ventilation, light, air, sanitation, or open spaces;

 (d) Unsafe and unsanitary conditions;

 (e) Hazards that endanger lives or properties by fire or other causes;

 (f) Noncompliance with building, housing, or other codes;

 (g) Nonworking or disconnected utilities;

 (h) Is vacant or contains an abandoned structure;

 (i) Excessive dwelling unit density;

 (j) Is located in an area of defective or inadequate street layout;

 (k) Overcrowding of buildings on the land;

 (l) Faulty lot layout in relation to size, adequacy, accessibility, or usefulness;

 (m) Vermin infestation;

 (n) Extensive damage or destruction caused by a major disaster when the damage has not been remediated within a reasonable
time;

 (o) Identified hazards to health and safety that are conducive to ill health, transmission of disease, juvenile delinquency, or
crime;

 (p) Ownership or multiple ownership of a single parcel when the owner, or a majority of the owners of a parcel in the case of
multiple ownership, cannot be located.

 (C) When determining whether a property is a blighted parcel or whether an area is a blighted area or slum for the purposes of
this section, no person shall consider whether there is a comparatively better use for any premises, property, structure, area, or
portion of an area, or whether the property could generate more tax revenues if put to another use.

 (D)(1) Notwithstanding any other provision of this section, absent any environmental or public health hazard that cannot be
corrected under its current use or ownership, a property is not a blighted parcel because of any condition listed in division (B) of
this section if the condition is consistent with conditions that are normally incident to generally accepted agricultural practices and
the land is used for agricultural purposes as defined in section 303.01 or 519.01 of the Revised Code, or the county auditor of the
county in which the land is located has determined under section 5713.31 of the Revised Code that the land is "land devoted
exclusively to agricultural use" as defined in section 5713.30 of the Revised Code.

 (2) A property that under division (D)(1) of this section is not a blighted parcel shall not be included in a blighted area or slum.

 Effective Date: 2007 SB7 10-10-2007

 Affordable rents will be defined as 30% of the household's adjusted income. The City of Canton will utilize Fair Market Rents for
the Canton/Massillon MSA provided by HUD.

 The city will ensure affordability will be met by the resale or recapture provision provided in HOME. The Housing Economic
Recovery act provides direction as to the requirements of protecting affordability. Deed restrictions and or security instruments
will be recorded to protect the integrity of HOME rules. The properties will be subject to subsidy recapture for no less than 5
years for a subsidy under $15,000, for 10 years for a subsidy from $15,000 to $40,000, and 15 years for a subsidy over $40,000.

    Low Income Targeting :  The City of Canton will comply with Section 2301 (f) (3) (A) (ii) requiring 25% of the city's allocation
to benefit low income families with income at 50% of the area median income.  The city will utilize these funds to purchase and
redevelop abandoned and foreclosed homes and expect to produce approximately 10 to 12 rental or for-sale housing units
specifically for this class.

 The city will meet this requirement by providing funding for rental or for-sale housing restricted to households with incomes at
or below 50% of AMI. Affordability will be maintained through affordability guidelines as described herein.  The NSP developers
and the city will work in conjunction with HUD approved counseling agencies to identify homebuyer clients. The counseling
agency will then prepare them for homeownership by providing financial literacy courses to support home ownership.  Acquisition
and Relocation :  The city does not expect to convert any units with NSP funds. The city intends to demolish units but all
structures will be non-federally-assisted, vacant, blighted and uninhabitable and thus unavailable to low- and moderate-income
households.  The city will collaborate with community partners in assisting in targeting structures eligible for demolition.

 The city anticipates demolishing over 150 blighted properties with NSP funds. The goal is to ensure public health and safety and
prevent further deterioration of neighborhoods.

    Public Comment :  No public comments were received from our website posting, regular mail or email directed to the
Department of Development, or at Canton City Council meeting at the Public Speaks portion.
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Action Plan Narrative :  Areas of Greatest Need :

 Canton, Ohio, Home of the Pro Football Hall of Fame, President McKinley and the First Ladies National Historic Site, is rich in
historic architecture and is highly served in the areas of higher education, roadway and rail. As recent as 1990, Canton's
population was over 84,000 (City of Canton, Ohio: Demographic Trends). A shift in the manufacturing industry caused a
population decrease.  In 2000, The US census showed that the population was 80,806 with 32,489 households and 19,785
families. Due to the loss of jobs from two of its major anchors employers, The Timken Company and The Hoover Factory, the
city's population has been impacted negatively as the 2004 census shows the population at just over 78,000.

 The City's housing stock is composed heavily of homes built pre-1940. The homes were built to accommodate large and often
extended families. The average home is about 3,500 square feet. With the decrease in family size, these homes were converted
to multifamily units saturating the city with rental properties. These units also represented a challenge as it resulted in an influx
in vacant homes. With the rise in utility costs and a failing real estate market, these homes added to the already high
abandonment numbers.  With 12 neighborhoods, (Wells, Summit, West Park, Ridgewood, Harter Heights, Ridgewood, Crystal
Park, Belden, Washington, Lathrup, Market Heights and Eastpointe) the community continues to fight against the decline in
housing stock as vacancies, dilapidation, crime and foreclosure continues to plaque the city.

 The foreclosure crisis hit the City of Canton very hard. The city ranks number 7 in the state and in 2006 ranked number 9 in the
top 10 metropolitan foreclosure rate listing (realtytrac.com). With an estimated 40,000 parcels, Canton has over 2800
foreclosures and over 2800 vacant and abandoned properties. Over 10% of the City's housing stock is affected by vacant,
abandoned and foreclosed properties. This represents an apparent need for revitalization and innovative strategy to address the
issues at hand.

 The City of Canton has four main goals in implementing the Neighborhood Stabilization Program:

 &middot;        Create a master plan to impel growth and reform the City of Canton's Housing Stock.

 &middot;        Rejuvenate communities by returning vacant properties to occupied structures.

 &middot;        Revive foreclosed properties and restore them to taxable parcels.

 &middot;        Improve the City's housing stock and creating cohesive neighborhoods through increased affordable
homeownership.

 The City of Canton has utilized criteria determined by HUD prioritizing the area of greatest need. Using the data provided, The
City of Canton used the following methodology in assessing the areas of greatest need:

 &middot;        Focus on areas with greatest percentage of home foreclosures;

 &middot;        Focus on areas with highest percentage of homes financed by sub prime mortgages;

 &middot;        Focus on areasthat are likely to face a significant rise in the rate of home foreclosures

 The city has identified fourteen (14) NSP target areas (census tracts with greatest need for rehabilitation and redevelopment).
Focusing on a targeted approach, the city feels that this will equate to projects that have a greater visible impact on the
community.  These areas are described under each criterion. The target area census tracts are as follows:  7001, 7002, 7003,
7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In the previously approved Substantial Amendment,
the target area census tracts were 7005, 7017, 7018 and 7023.

  NUMBERS AND PERCENTAGES OF HOME FORECLOSURES

 The City of Canton used data from the Stark County Auditor's office and HUD to determine the number of foreclosures in the city
limits. It also used data provided from HUD's assessment of census tracts.  More than 2,800 foreclosures were filed in the City of
Canton from 2005 to 2007. This represents 7 % of the city's parcels.

 The Neighborhood Stabilization Program funds will allow the city to recover from the current real estate market while supporting
economic opportunities and strengthening our neighborhoods.

  18 MONTH PREDICTED FORELCOSURE RATE

 The Census tract data utilized for this area illustrates the rate of foreclosures predicted over an 18 months period.  This data
reports that all 14 census tracts have percentages of more than 13%. All 14 census tracts were included in the NSP target area.
These census tracts combined have predicted foreclosure percentages over 18%.  In evaluating this data, these census tracts are
high risk and pose a great risk for future vacancy.  Identifying these areas as proposed targeted area supports NSP guidelines.

  HIGH COST LOAN RATE

 HUD has also provided high cost loan rate information at the census tract level. The high cost loans are proportionate to the
areas suffering from foreclosure. In evaluating this data, the proposed targeted area is also in alignment with NSP requirements.

  REDEVELOPMENT NEEDS

 In January through April, 2010, a HUD-funded technical assistance team evaluated Canton's NSP program and made
recommendations. One of the team's findings was that in most parts of the previously-selected target areas, even new and
completely rehabilitated homes would be difficult to market for sale or rent, and the potential for stabilization was generally
weak.  Working with city staff and local experts, the TA team identified stronger "focal areas" in need of redevelopment outside
the initial target areas. As a result, the City added 10 additional target census tracts that are within the City's CDBG target areas,
in order to create more opportunities to find feasible clusters of properties (including qualified vacant properties) that will have a
redevelopment and stabilization impact.  The added low- and moderate-income census tracts have foreclosure rates ranging from
9.8% to 19.5%, and high cost loan rates that range from 33.5% to 74.5%, which indicate strong needs for intervention.

    Distribution and and Uses of Funds :  As a requirement of Section 2301(c)(2) of the Housing and Economic Recovery Act, the
city is required to utilize funding in the areas with the greatest percentage of home foreclosure, the areas with the highest
percentages of sub prime mortgages and the area that is likely to face a rise in foreclosure.

 The city will comply with the requirement of benefiting individuals and households at or below 120% of the area median income.
Also 25% of the allocation will be used to benefit individuals or households below or at 50% of the area median income.

 The city will use a targeted approach to address foreclosed parcels of land and properties in the areas heavily affected by the
highest percentage of foreclosures, highest percentage of homes financed by sub prime mortgages and in areas that are likely to
face a significant rise in foreclosure. The goal will be to return vacant property to viable parcels of land, revitalize the community
through redevelopment and rehabilitation and provide home ownership mechanisms to impel neighborhood growth.  All
recipients will receive at least eight hours of counseling as provided by HERA.

 To achieve these goals the city will use funds in the following areas and include administration costs:

 Demolition Acquisition and Rehabilitation

 Acquisition and Redevelopment Down Payment assistance (incorporated in the above 2 activities) Counseling (incorporated in
the administration budget)

   ADMINISTRATION

 The city will utilize the maximum allowable amount for administration costs. The city will collaborate with community partners to
expedite its plan. The city will work with nonprofit organizations, for profit organizations, developers, realtors, local businesses,
foundations and CHDOs (Community Housing Development Organizations).  The city will use these dollars to develop a
comprehensive plan and implement program activities that are conducive to neighborhood and social reform, leverage activities
such as social services activities, financial literacy and home maintenance.

  LAND BANK-ACQUISTION

 In this revision of the NSP Substantial Amendment, the city has deleted the land-banking activity in order to emphasize
rehabilitation and redevelopment of existing properties and demolition, in order to stabilize existing residential neighborhoods.

  DEMOLITION

 The city will utilize NSP funds to aggressively demolish vacant, blighted and abandoned properties in the NSP target areas.

  REHABILITATION AND REDEVELOPMENT

 The city, through awards to developers, will carry out acquisition and rehabilitation of foreclosed and abandoned properties for
sale, lease-purchase arrangements and/or rental to income qualified households. Also to be addressed will be qualified vacant
structures and vacant lots that will be rehabilitated or redeveloped via new construction.  These activities will focus on specific
strategic focal areas within the larger NSP target areas, investing in groups of properties that will have a significant impact on
neighborhood stability. This program component will focus on lead based paint requirements, code enforcement and will include
design standards that will encourage increase property values. Home buyers will receive deferred payment second mortgages
and modest amounts of cash down payment assistance. Homebuyers willattend a minimum ofeight hours of counseling including
not limited to home maintenance and financial literacy.  Definitions and Descriptions :  The city will utilize the definition in section
1.08 of the Ohio Revised Code:

 A. "Blighted areas "and "slum" mean an area in which seventy percent of the parcels are blighted parcels and those blighted
parcels substantially impair or arrest the sound growth of the state or a political subdivision of the state, retard the provision of
housing accommodations, constitute an economic or social liability or are a menace to the public health, safety, morals, or
welfare in their present condition and use.

 (B) "Blighted parcel" means either of the following:

 (1) A parcel that has one or more of the following conditions:

 (a) A structure that is dilapidated, unsanitary, unsafe, or vermin infested and that because of its condition has been designated
by an agency that is responsible for the enforcement of housing, building, or fire codes as unfit for human habitation or use;

 (b) The property poses a direct threat to public health or safety in its present condition by reason of environmentally hazardous
conditions, solid waste pollution, or contamination;

 (c) Tax or special assessment delinquencies exceeding the fair value of the land that remains unpaid thirty-five days after notice
to pay has been mailed.

 (2) A parcel that has two or more of the following conditions that, collectively considered, adversely affect surrounding or
community property values or entail land use relationships that cannot reasonably be corrected through existing zoning codes or
other land use regulations:

 (a) Dilapidation and deterioration;

 (b) Age and obsolescence;

 (c) Inadequate provision for ventilation, light, air, sanitation, or open spaces;

 (d) Unsafe and unsanitary conditions;

 (e) Hazards that endanger lives or properties by fire or other causes;

 (f) Noncompliance with building, housing, or other codes;

 (g) Nonworking or disconnected utilities;

 (h) Is vacant or contains an abandoned structure;

 (i) Excessive dwelling unit density;

 (j) Is located in an area of defective or inadequate street layout;

 (k) Overcrowding of buildings on the land;

 (l) Faulty lot layout in relation to size, adequacy, accessibility, or usefulness;

 (m) Vermin infestation;

 (n) Extensive damage or destruction caused by a major disaster when the damage has not been remediated within a reasonable
time;

 (o) Identified hazards to health and safety that are conducive to ill health, transmission of disease, juvenile delinquency, or
crime;

 (p) Ownership or multiple ownership of a single parcel when the owner, or a majority of the owners of a parcel in the case of
multiple ownership, cannot be located.

 (C) When determining whether a property is a blighted parcel or whether an area is a blighted area or slum for the purposes of
this section, no person shall consider whether there is a comparatively better use for any premises, property, structure, area, or
portion of an area, or whether the property could generate more tax revenues if put to another use.

 (D)(1) Notwithstanding any other provision of this section, absent any environmental or public health hazard that cannot be
corrected under its current use or ownership, a property is not a blighted parcel because of any condition listed in division (B) of
this section if the condition is consistent with conditions that are normally incident to generally accepted agricultural practices and
the land is used for agricultural purposes as defined in section 303.01 or 519.01 of the Revised Code, or the county auditor of the
county in which the land is located has determined under section 5713.31 of the Revised Code that the land is "land devoted
exclusively to agricultural use" as defined in section 5713.30 of the Revised Code.

 (2) A property that under division (D)(1) of this section is not a blighted parcel shall not be included in a blighted area or slum.

 Effective Date: 2007 SB7 10-10-2007

 Affordable rents will be defined as 30% of the household's adjusted income. The City of Canton will utilize Fair Market Rents for
the Canton/Massillon MSA provided by HUD.

 The city will ensure affordability will be met by the resale or recapture provision provided in HOME. The Housing Economic
Recovery act provides direction as to the requirements of protecting affordability. Deed restrictions and or security instruments
will be recorded to protect the integrity of HOME rules. The properties will be subject to subsidy recapture for no less than 5
years for a subsidy under $15,000, for 10 years for a subsidy from $15,000 to $40,000, and 15 years for a subsidy over $40,000.

    Low Income Targeting :  The City of Canton will comply with Section 2301 (f) (3) (A) (ii) requiring 25% of the city's allocation
to benefit low income families with income at 50% of the area median income.  The city will utilize these funds to purchase and
redevelop abandoned and foreclosed homes and expect to produce approximately 10 to 12 rental or for-sale housing units
specifically for this class.

 The city will meet this requirement by providing funding for rental or for-sale housing restricted to households with incomes at
or below 50% of AMI. Affordability will be maintained through affordability guidelines as described herein.  The NSP developers
and the city will work in conjunction with HUD approved counseling agencies to identify homebuyer clients. The counseling
agency will then prepare them for homeownership by providing financial literacy courses to support home ownership.  Acquisition
and Relocation :  The city does not expect to convert any units with NSP funds. The city intends to demolish units but all
structures will be non-federally-assisted, vacant, blighted and uninhabitable and thus unavailable to low- and moderate-income
households.  The city will collaborate with community partners in assisting in targeting structures eligible for demolition.

 The city anticipates demolishing over 150 blighted properties with NSP funds. The goal is to ensure public health and safety and
prevent further deterioration of neighborhoods.

    Public Comment :  No public comments were received from our website posting, regular mail or email directed to the
Department of Development, or at Canton City Council meeting at the Public Speaks portion.
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Action Plan Narrative :  Areas of Greatest Need :

 Canton, Ohio, Home of the Pro Football Hall of Fame, President McKinley and the First Ladies National Historic Site, is rich in
historic architecture and is highly served in the areas of higher education, roadway and rail. As recent as 1990, Canton's
population was over 84,000 (City of Canton, Ohio: Demographic Trends). A shift in the manufacturing industry caused a
population decrease.  In 2000, The US census showed that the population was 80,806 with 32,489 households and 19,785
families. Due to the loss of jobs from two of its major anchors employers, The Timken Company and The Hoover Factory, the
city's population has been impacted negatively as the 2004 census shows the population at just over 78,000.

 The City's housing stock is composed heavily of homes built pre-1940. The homes were built to accommodate large and often
extended families. The average home is about 3,500 square feet. With the decrease in family size, these homes were converted
to multifamily units saturating the city with rental properties. These units also represented a challenge as it resulted in an influx
in vacant homes. With the rise in utility costs and a failing real estate market, these homes added to the already high
abandonment numbers.  With 12 neighborhoods, (Wells, Summit, West Park, Ridgewood, Harter Heights, Ridgewood, Crystal
Park, Belden, Washington, Lathrup, Market Heights and Eastpointe) the community continues to fight against the decline in
housing stock as vacancies, dilapidation, crime and foreclosure continues to plaque the city.

 The foreclosure crisis hit the City of Canton very hard. The city ranks number 7 in the state and in 2006 ranked number 9 in the
top 10 metropolitan foreclosure rate listing (realtytrac.com). With an estimated 40,000 parcels, Canton has over 2800
foreclosures and over 2800 vacant and abandoned properties. Over 10% of the City's housing stock is affected by vacant,
abandoned and foreclosed properties. This represents an apparent need for revitalization and innovative strategy to address the
issues at hand.

 The City of Canton has four main goals in implementing the Neighborhood Stabilization Program:

 &middot;        Create a master plan to impel growth and reform the City of Canton's Housing Stock.

 &middot;        Rejuvenate communities by returning vacant properties to occupied structures.

 &middot;        Revive foreclosed properties and restore them to taxable parcels.

 &middot;        Improve the City's housing stock and creating cohesive neighborhoods through increased affordable
homeownership.

 The City of Canton has utilized criteria determined by HUD prioritizing the area of greatest need. Using the data provided, The
City of Canton used the following methodology in assessing the areas of greatest need:

 &middot;        Focus on areas with greatest percentage of home foreclosures;

 &middot;        Focus on areas with highest percentage of homes financed by sub prime mortgages;

 &middot;        Focus on areasthat are likely to face a significant rise in the rate of home foreclosures

 The city has identified fourteen (14) NSP target areas (census tracts with greatest need for rehabilitation and redevelopment).
Focusing on a targeted approach, the city feels that this will equate to projects that have a greater visible impact on the
community.  These areas are described under each criterion. The target area census tracts are as follows:  7001, 7002, 7003,
7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In the previously approved Substantial Amendment,
the target area census tracts were 7005, 7017, 7018 and 7023.

  NUMBERS AND PERCENTAGES OF HOME FORECLOSURES

 The City of Canton used data from the Stark County Auditor's office and HUD to determine the number of foreclosures in the city
limits. It also used data provided from HUD's assessment of census tracts.  More than 2,800 foreclosures were filed in the City of
Canton from 2005 to 2007. This represents 7 % of the city's parcels.

 The Neighborhood Stabilization Program funds will allow the city to recover from the current real estate market while supporting
economic opportunities and strengthening our neighborhoods.

  18 MONTH PREDICTED FORELCOSURE RATE

 The Census tract data utilized for this area illustrates the rate of foreclosures predicted over an 18 months period.  This data
reports that all 14 census tracts have percentages of more than 13%. All 14 census tracts were included in the NSP target area.
These census tracts combined have predicted foreclosure percentages over 18%.  In evaluating this data, these census tracts are
high risk and pose a great risk for future vacancy.  Identifying these areas as proposed targeted area supports NSP guidelines.

  HIGH COST LOAN RATE

 HUD has also provided high cost loan rate information at the census tract level. The high cost loans are proportionate to the
areas suffering from foreclosure. In evaluating this data, the proposed targeted area is also in alignment with NSP requirements.

  REDEVELOPMENT NEEDS

 In January through April, 2010, a HUD-funded technical assistance team evaluated Canton's NSP program and made
recommendations. One of the team's findings was that in most parts of the previously-selected target areas, even new and
completely rehabilitated homes would be difficult to market for sale or rent, and the potential for stabilization was generally
weak.  Working with city staff and local experts, the TA team identified stronger "focal areas" in need of redevelopment outside
the initial target areas. As a result, the City added 10 additional target census tracts that are within the City's CDBG target areas,
in order to create more opportunities to find feasible clusters of properties (including qualified vacant properties) that will have a
redevelopment and stabilization impact.  The added low- and moderate-income census tracts have foreclosure rates ranging from
9.8% to 19.5%, and high cost loan rates that range from 33.5% to 74.5%, which indicate strong needs for intervention.

    Distribution and and Uses of Funds :  As a requirement of Section 2301(c)(2) of the Housing and Economic Recovery Act, the
city is required to utilize funding in the areas with the greatest percentage of home foreclosure, the areas with the highest
percentages of sub prime mortgages and the area that is likely to face a rise in foreclosure.

 The city will comply with the requirement of benefiting individuals and households at or below 120% of the area median income.
Also 25% of the allocation will be used to benefit individuals or households below or at 50% of the area median income.

 The city will use a targeted approach to address foreclosed parcels of land and properties in the areas heavily affected by the
highest percentage of foreclosures, highest percentage of homes financed by sub prime mortgages and in areas that are likely to
face a significant rise in foreclosure. The goal will be to return vacant property to viable parcels of land, revitalize the community
through redevelopment and rehabilitation and provide home ownership mechanisms to impel neighborhood growth.  All
recipients will receive at least eight hours of counseling as provided by HERA.

 To achieve these goals the city will use funds in the following areas and include administration costs:

 Demolition Acquisition and Rehabilitation

 Acquisition and Redevelopment Down Payment assistance (incorporated in the above 2 activities) Counseling (incorporated in
the administration budget)

   ADMINISTRATION

 The city will utilize the maximum allowable amount for administration costs. The city will collaborate with community partners to
expedite its plan. The city will work with nonprofit organizations, for profit organizations, developers, realtors, local businesses,
foundations and CHDOs (Community Housing Development Organizations).  The city will use these dollars to develop a
comprehensive plan and implement program activities that are conducive to neighborhood and social reform, leverage activities
such as social services activities, financial literacy and home maintenance.

  LAND BANK-ACQUISTION

 In this revision of the NSP Substantial Amendment, the city has deleted the land-banking activity in order to emphasize
rehabilitation and redevelopment of existing properties and demolition, in order to stabilize existing residential neighborhoods.

  DEMOLITION

 The city will utilize NSP funds to aggressively demolish vacant, blighted and abandoned properties in the NSP target areas.

  REHABILITATION AND REDEVELOPMENT

 The city, through awards to developers, will carry out acquisition and rehabilitation of foreclosed and abandoned properties for
sale, lease-purchase arrangements and/or rental to income qualified households. Also to be addressed will be qualified vacant
structures and vacant lots that will be rehabilitated or redeveloped via new construction.  These activities will focus on specific
strategic focal areas within the larger NSP target areas, investing in groups of properties that will have a significant impact on
neighborhood stability. This program component will focus on lead based paint requirements, code enforcement and will include
design standards that will encourage increase property values. Home buyers will receive deferred payment second mortgages
and modest amounts of cash down payment assistance. Homebuyers willattend a minimum ofeight hours of counseling including
not limited to home maintenance and financial literacy.  Definitions and Descriptions :  The city will utilize the definition in section
1.08 of the Ohio Revised Code:

 A. "Blighted areas "and "slum" mean an area in which seventy percent of the parcels are blighted parcels and those blighted
parcels substantially impair or arrest the sound growth of the state or a political subdivision of the state, retard the provision of
housing accommodations, constitute an economic or social liability or are a menace to the public health, safety, morals, or
welfare in their present condition and use.

 (B) "Blighted parcel" means either of the following:

 (1) A parcel that has one or more of the following conditions:

 (a) A structure that is dilapidated, unsanitary, unsafe, or vermin infested and that because of its condition has been designated
by an agency that is responsible for the enforcement of housing, building, or fire codes as unfit for human habitation or use;

 (b) The property poses a direct threat to public health or safety in its present condition by reason of environmentally hazardous
conditions, solid waste pollution, or contamination;

 (c) Tax or special assessment delinquencies exceeding the fair value of the land that remains unpaid thirty-five days after notice
to pay has been mailed.

 (2) A parcel that has two or more of the following conditions that, collectively considered, adversely affect surrounding or
community property values or entail land use relationships that cannot reasonably be corrected through existing zoning codes or
other land use regulations:

 (a) Dilapidation and deterioration;

 (b) Age and obsolescence;

 (c) Inadequate provision for ventilation, light, air, sanitation, or open spaces;

 (d) Unsafe and unsanitary conditions;

 (e) Hazards that endanger lives or properties by fire or other causes;

 (f) Noncompliance with building, housing, or other codes;

 (g) Nonworking or disconnected utilities;

 (h) Is vacant or contains an abandoned structure;

 (i) Excessive dwelling unit density;

 (j) Is located in an area of defective or inadequate street layout;

 (k) Overcrowding of buildings on the land;

 (l) Faulty lot layout in relation to size, adequacy, accessibility, or usefulness;

 (m) Vermin infestation;

 (n) Extensive damage or destruction caused by a major disaster when the damage has not been remediated within a reasonable
time;

 (o) Identified hazards to health and safety that are conducive to ill health, transmission of disease, juvenile delinquency, or
crime;

 (p) Ownership or multiple ownership of a single parcel when the owner, or a majority of the owners of a parcel in the case of
multiple ownership, cannot be located.

 (C) When determining whether a property is a blighted parcel or whether an area is a blighted area or slum for the purposes of
this section, no person shall consider whether there is a comparatively better use for any premises, property, structure, area, or
portion of an area, or whether the property could generate more tax revenues if put to another use.

 (D)(1) Notwithstanding any other provision of this section, absent any environmental or public health hazard that cannot be
corrected under its current use or ownership, a property is not a blighted parcel because of any condition listed in division (B) of
this section if the condition is consistent with conditions that are normally incident to generally accepted agricultural practices and
the land is used for agricultural purposes as defined in section 303.01 or 519.01 of the Revised Code, or the county auditor of the
county in which the land is located has determined under section 5713.31 of the Revised Code that the land is "land devoted
exclusively to agricultural use" as defined in section 5713.30 of the Revised Code.

 (2) A property that under division (D)(1) of this section is not a blighted parcel shall not be included in a blighted area or slum.

 Effective Date: 2007 SB7 10-10-2007

 Affordable rents will be defined as 30% of the household's adjusted income. The City of Canton will utilize Fair Market Rents for
the Canton/Massillon MSA provided by HUD.

 The city will ensure affordability will be met by the resale or recapture provision provided in HOME. The Housing Economic
Recovery act provides direction as to the requirements of protecting affordability. Deed restrictions and or security instruments
will be recorded to protect the integrity of HOME rules. The properties will be subject to subsidy recapture for no less than 5
years for a subsidy under $15,000, for 10 years for a subsidy from $15,000 to $40,000, and 15 years for a subsidy over $40,000.

    Low Income Targeting :  The City of Canton will comply with Section 2301 (f) (3) (A) (ii) requiring 25% of the city's allocation
to benefit low income families with income at 50% of the area median income.  The city will utilize these funds to purchase and
redevelop abandoned and foreclosed homes and expect to produce approximately 10 to 12 rental or for-sale housing units
specifically for this class.

 The city will meet this requirement by providing funding for rental or for-sale housing restricted to households with incomes at
or below 50% of AMI. Affordability will be maintained through affordability guidelines as described herein.  The NSP developers
and the city will work in conjunction with HUD approved counseling agencies to identify homebuyer clients. The counseling
agency will then prepare them for homeownership by providing financial literacy courses to support home ownership.  Acquisition
and Relocation :  The city does not expect to convert any units with NSP funds. The city intends to demolish units but all
structures will be non-federally-assisted, vacant, blighted and uninhabitable and thus unavailable to low- and moderate-income
households.  The city will collaborate with community partners in assisting in targeting structures eligible for demolition.

 The city anticipates demolishing over 150 blighted properties with NSP funds. The goal is to ensure public health and safety and
prevent further deterioration of neighborhoods.

    Public Comment :  No public comments were received from our website posting, regular mail or email directed to the
Department of Development, or at Canton City Council meeting at the Public Speaks portion.
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Action Plan Narrative :  Areas of Greatest Need :

 Canton, Ohio, Home of the Pro Football Hall of Fame, President McKinley and the First Ladies National Historic Site, is rich in
historic architecture and is highly served in the areas of higher education, roadway and rail. As recent as 1990, Canton's
population was over 84,000 (City of Canton, Ohio: Demographic Trends). A shift in the manufacturing industry caused a
population decrease.  In 2000, The US census showed that the population was 80,806 with 32,489 households and 19,785
families. Due to the loss of jobs from two of its major anchors employers, The Timken Company and The Hoover Factory, the
city's population has been impacted negatively as the 2004 census shows the population at just over 78,000.

 The City's housing stock is composed heavily of homes built pre-1940. The homes were built to accommodate large and often
extended families. The average home is about 3,500 square feet. With the decrease in family size, these homes were converted
to multifamily units saturating the city with rental properties. These units also represented a challenge as it resulted in an influx
in vacant homes. With the rise in utility costs and a failing real estate market, these homes added to the already high
abandonment numbers.  With 12 neighborhoods, (Wells, Summit, West Park, Ridgewood, Harter Heights, Ridgewood, Crystal
Park, Belden, Washington, Lathrup, Market Heights and Eastpointe) the community continues to fight against the decline in
housing stock as vacancies, dilapidation, crime and foreclosure continues to plaque the city.

 The foreclosure crisis hit the City of Canton very hard. The city ranks number 7 in the state and in 2006 ranked number 9 in the
top 10 metropolitan foreclosure rate listing (realtytrac.com). With an estimated 40,000 parcels, Canton has over 2800
foreclosures and over 2800 vacant and abandoned properties. Over 10% of the City's housing stock is affected by vacant,
abandoned and foreclosed properties. This represents an apparent need for revitalization and innovative strategy to address the
issues at hand.

 The City of Canton has four main goals in implementing the Neighborhood Stabilization Program:

 &middot;        Create a master plan to impel growth and reform the City of Canton's Housing Stock.

 &middot;        Rejuvenate communities by returning vacant properties to occupied structures.

 &middot;        Revive foreclosed properties and restore them to taxable parcels.

 &middot;        Improve the City's housing stock and creating cohesive neighborhoods through increased affordable
homeownership.

 The City of Canton has utilized criteria determined by HUD prioritizing the area of greatest need. Using the data provided, The
City of Canton used the following methodology in assessing the areas of greatest need:

 &middot;        Focus on areas with greatest percentage of home foreclosures;

 &middot;        Focus on areas with highest percentage of homes financed by sub prime mortgages;

 &middot;        Focus on areasthat are likely to face a significant rise in the rate of home foreclosures

 The city has identified fourteen (14) NSP target areas (census tracts with greatest need for rehabilitation and redevelopment).
Focusing on a targeted approach, the city feels that this will equate to projects that have a greater visible impact on the
community.  These areas are described under each criterion. The target area census tracts are as follows:  7001, 7002, 7003,
7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In the previously approved Substantial Amendment,
the target area census tracts were 7005, 7017, 7018 and 7023.

  NUMBERS AND PERCENTAGES OF HOME FORECLOSURES

 The City of Canton used data from the Stark County Auditor's office and HUD to determine the number of foreclosures in the city
limits. It also used data provided from HUD's assessment of census tracts.  More than 2,800 foreclosures were filed in the City of
Canton from 2005 to 2007. This represents 7 % of the city's parcels.

 The Neighborhood Stabilization Program funds will allow the city to recover from the current real estate market while supporting
economic opportunities and strengthening our neighborhoods.

  18 MONTH PREDICTED FORELCOSURE RATE

 The Census tract data utilized for this area illustrates the rate of foreclosures predicted over an 18 months period.  This data
reports that all 14 census tracts have percentages of more than 13%. All 14 census tracts were included in the NSP target area.
These census tracts combined have predicted foreclosure percentages over 18%.  In evaluating this data, these census tracts are
high risk and pose a great risk for future vacancy.  Identifying these areas as proposed targeted area supports NSP guidelines.

  HIGH COST LOAN RATE

 HUD has also provided high cost loan rate information at the census tract level. The high cost loans are proportionate to the
areas suffering from foreclosure. In evaluating this data, the proposed targeted area is also in alignment with NSP requirements.

  REDEVELOPMENT NEEDS

 In January through April, 2010, a HUD-funded technical assistance team evaluated Canton's NSP program and made
recommendations. One of the team's findings was that in most parts of the previously-selected target areas, even new and
completely rehabilitated homes would be difficult to market for sale or rent, and the potential for stabilization was generally
weak.  Working with city staff and local experts, the TA team identified stronger "focal areas" in need of redevelopment outside
the initial target areas. As a result, the City added 10 additional target census tracts that are within the City's CDBG target areas,
in order to create more opportunities to find feasible clusters of properties (including qualified vacant properties) that will have a
redevelopment and stabilization impact.  The added low- and moderate-income census tracts have foreclosure rates ranging from
9.8% to 19.5%, and high cost loan rates that range from 33.5% to 74.5%, which indicate strong needs for intervention.

    Distribution and and Uses of Funds :  As a requirement of Section 2301(c)(2) of the Housing and Economic Recovery Act, the
city is required to utilize funding in the areas with the greatest percentage of home foreclosure, the areas with the highest
percentages of sub prime mortgages and the area that is likely to face a rise in foreclosure.

 The city will comply with the requirement of benefiting individuals and households at or below 120% of the area median income.
Also 25% of the allocation will be used to benefit individuals or households below or at 50% of the area median income.

 The city will use a targeted approach to address foreclosed parcels of land and properties in the areas heavily affected by the
highest percentage of foreclosures, highest percentage of homes financed by sub prime mortgages and in areas that are likely to
face a significant rise in foreclosure. The goal will be to return vacant property to viable parcels of land, revitalize the community
through redevelopment and rehabilitation and provide home ownership mechanisms to impel neighborhood growth.  All
recipients will receive at least eight hours of counseling as provided by HERA.

 To achieve these goals the city will use funds in the following areas and include administration costs:

 Demolition Acquisition and Rehabilitation

 Acquisition and Redevelopment Down Payment assistance (incorporated in the above 2 activities) Counseling (incorporated in
the administration budget)

   ADMINISTRATION

 The city will utilize the maximum allowable amount for administration costs. The city will collaborate with community partners to
expedite its plan. The city will work with nonprofit organizations, for profit organizations, developers, realtors, local businesses,
foundations and CHDOs (Community Housing Development Organizations).  The city will use these dollars to develop a
comprehensive plan and implement program activities that are conducive to neighborhood and social reform, leverage activities
such as social services activities, financial literacy and home maintenance.

  LAND BANK-ACQUISTION

 In this revision of the NSP Substantial Amendment, the city has deleted the land-banking activity in order to emphasize
rehabilitation and redevelopment of existing properties and demolition, in order to stabilize existing residential neighborhoods.

  DEMOLITION

 The city will utilize NSP funds to aggressively demolish vacant, blighted and abandoned properties in the NSP target areas.

  REHABILITATION AND REDEVELOPMENT

 The city, through awards to developers, will carry out acquisition and rehabilitation of foreclosed and abandoned properties for
sale, lease-purchase arrangements and/or rental to income qualified households. Also to be addressed will be qualified vacant
structures and vacant lots that will be rehabilitated or redeveloped via new construction.  These activities will focus on specific
strategic focal areas within the larger NSP target areas, investing in groups of properties that will have a significant impact on
neighborhood stability. This program component will focus on lead based paint requirements, code enforcement and will include
design standards that will encourage increase property values. Home buyers will receive deferred payment second mortgages
and modest amounts of cash down payment assistance. Homebuyers willattend a minimum ofeight hours of counseling including
not limited to home maintenance and financial literacy.  Definitions and Descriptions :  The city will utilize the definition in section
1.08 of the Ohio Revised Code:

 A. "Blighted areas "and "slum" mean an area in which seventy percent of the parcels are blighted parcels and those blighted
parcels substantially impair or arrest the sound growth of the state or a political subdivision of the state, retard the provision of
housing accommodations, constitute an economic or social liability or are a menace to the public health, safety, morals, or
welfare in their present condition and use.

 (B) "Blighted parcel" means either of the following:

 (1) A parcel that has one or more of the following conditions:

 (a) A structure that is dilapidated, unsanitary, unsafe, or vermin infested and that because of its condition has been designated
by an agency that is responsible for the enforcement of housing, building, or fire codes as unfit for human habitation or use;

 (b) The property poses a direct threat to public health or safety in its present condition by reason of environmentally hazardous
conditions, solid waste pollution, or contamination;

 (c) Tax or special assessment delinquencies exceeding the fair value of the land that remains unpaid thirty-five days after notice
to pay has been mailed.

 (2) A parcel that has two or more of the following conditions that, collectively considered, adversely affect surrounding or
community property values or entail land use relationships that cannot reasonably be corrected through existing zoning codes or
other land use regulations:

 (a) Dilapidation and deterioration;

 (b) Age and obsolescence;

 (c) Inadequate provision for ventilation, light, air, sanitation, or open spaces;

 (d) Unsafe and unsanitary conditions;

 (e) Hazards that endanger lives or properties by fire or other causes;

 (f) Noncompliance with building, housing, or other codes;

 (g) Nonworking or disconnected utilities;

 (h) Is vacant or contains an abandoned structure;

 (i) Excessive dwelling unit density;

 (j) Is located in an area of defective or inadequate street layout;

 (k) Overcrowding of buildings on the land;

 (l) Faulty lot layout in relation to size, adequacy, accessibility, or usefulness;

 (m) Vermin infestation;

 (n) Extensive damage or destruction caused by a major disaster when the damage has not been remediated within a reasonable
time;

 (o) Identified hazards to health and safety that are conducive to ill health, transmission of disease, juvenile delinquency, or
crime;

 (p) Ownership or multiple ownership of a single parcel when the owner, or a majority of the owners of a parcel in the case of
multiple ownership, cannot be located.

 (C) When determining whether a property is a blighted parcel or whether an area is a blighted area or slum for the purposes of
this section, no person shall consider whether there is a comparatively better use for any premises, property, structure, area, or
portion of an area, or whether the property could generate more tax revenues if put to another use.

 (D)(1) Notwithstanding any other provision of this section, absent any environmental or public health hazard that cannot be
corrected under its current use or ownership, a property is not a blighted parcel because of any condition listed in division (B) of
this section if the condition is consistent with conditions that are normally incident to generally accepted agricultural practices and
the land is used for agricultural purposes as defined in section 303.01 or 519.01 of the Revised Code, or the county auditor of the
county in which the land is located has determined under section 5713.31 of the Revised Code that the land is "land devoted
exclusively to agricultural use" as defined in section 5713.30 of the Revised Code.

 (2) A property that under division (D)(1) of this section is not a blighted parcel shall not be included in a blighted area or slum.

 Effective Date: 2007 SB7 10-10-2007

 Affordable rents will be defined as 30% of the household's adjusted income. The City of Canton will utilize Fair Market Rents for
the Canton/Massillon MSA provided by HUD.

 The city will ensure affordability will be met by the resale or recapture provision provided in HOME. The Housing Economic
Recovery act provides direction as to the requirements of protecting affordability. Deed restrictions and or security instruments
will be recorded to protect the integrity of HOME rules. The properties will be subject to subsidy recapture for no less than 5
years for a subsidy under $15,000, for 10 years for a subsidy from $15,000 to $40,000, and 15 years for a subsidy over $40,000.

    Low Income Targeting :  The City of Canton will comply with Section 2301 (f) (3) (A) (ii) requiring 25% of the city's allocation
to benefit low income families with income at 50% of the area median income.  The city will utilize these funds to purchase and
redevelop abandoned and foreclosed homes and expect to produce approximately 10 to 12 rental or for-sale housing units
specifically for this class.

 The city will meet this requirement by providing funding for rental or for-sale housing restricted to households with incomes at
or below 50% of AMI. Affordability will be maintained through affordability guidelines as described herein.  The NSP developers
and the city will work in conjunction with HUD approved counseling agencies to identify homebuyer clients. The counseling
agency will then prepare them for homeownership by providing financial literacy courses to support home ownership.  Acquisition
and Relocation :  The city does not expect to convert any units with NSP funds. The city intends to demolish units but all
structures will be non-federally-assisted, vacant, blighted and uninhabitable and thus unavailable to low- and moderate-income
households.  The city will collaborate with community partners in assisting in targeting structures eligible for demolition.

 The city anticipates demolishing over 150 blighted properties with NSP funds. The goal is to ensure public health and safety and
prevent further deterioration of neighborhoods.

    Public Comment :  No public comments were received from our website posting, regular mail or email directed to the
Department of Development, or at Canton City Council meeting at the Public Speaks portion.
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Action Plan Narrative :  Areas of Greatest Need :

 Canton, Ohio, Home of the Pro Football Hall of Fame, President McKinley and the First Ladies National Historic Site, is rich in
historic architecture and is highly served in the areas of higher education, roadway and rail. As recent as 1990, Canton's
population was over 84,000 (City of Canton, Ohio: Demographic Trends). A shift in the manufacturing industry caused a
population decrease.  In 2000, The US census showed that the population was 80,806 with 32,489 households and 19,785
families. Due to the loss of jobs from two of its major anchors employers, The Timken Company and The Hoover Factory, the
city's population has been impacted negatively as the 2004 census shows the population at just over 78,000.

 The City's housing stock is composed heavily of homes built pre-1940. The homes were built to accommodate large and often
extended families. The average home is about 3,500 square feet. With the decrease in family size, these homes were converted
to multifamily units saturating the city with rental properties. These units also represented a challenge as it resulted in an influx
in vacant homes. With the rise in utility costs and a failing real estate market, these homes added to the already high
abandonment numbers.  With 12 neighborhoods, (Wells, Summit, West Park, Ridgewood, Harter Heights, Ridgewood, Crystal
Park, Belden, Washington, Lathrup, Market Heights and Eastpointe) the community continues to fight against the decline in
housing stock as vacancies, dilapidation, crime and foreclosure continues to plaque the city.

 The foreclosure crisis hit the City of Canton very hard. The city ranks number 7 in the state and in 2006 ranked number 9 in the
top 10 metropolitan foreclosure rate listing (realtytrac.com). With an estimated 40,000 parcels, Canton has over 2800
foreclosures and over 2800 vacant and abandoned properties. Over 10% of the City's housing stock is affected by vacant,
abandoned and foreclosed properties. This represents an apparent need for revitalization and innovative strategy to address the
issues at hand.

 The City of Canton has four main goals in implementing the Neighborhood Stabilization Program:

 &middot;        Create a master plan to impel growth and reform the City of Canton's Housing Stock.

 &middot;        Rejuvenate communities by returning vacant properties to occupied structures.

 &middot;        Revive foreclosed properties and restore them to taxable parcels.

 &middot;        Improve the City's housing stock and creating cohesive neighborhoods through increased affordable
homeownership.

 The City of Canton has utilized criteria determined by HUD prioritizing the area of greatest need. Using the data provided, The
City of Canton used the following methodology in assessing the areas of greatest need:

 &middot;        Focus on areas with greatest percentage of home foreclosures;

 &middot;        Focus on areas with highest percentage of homes financed by sub prime mortgages;

 &middot;        Focus on areasthat are likely to face a significant rise in the rate of home foreclosures

 The city has identified fourteen (14) NSP target areas (census tracts with greatest need for rehabilitation and redevelopment).
Focusing on a targeted approach, the city feels that this will equate to projects that have a greater visible impact on the
community.  These areas are described under each criterion. The target area census tracts are as follows:  7001, 7002, 7003,
7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In the previously approved Substantial Amendment,
the target area census tracts were 7005, 7017, 7018 and 7023.

  NUMBERS AND PERCENTAGES OF HOME FORECLOSURES

 The City of Canton used data from the Stark County Auditor's office and HUD to determine the number of foreclosures in the city
limits. It also used data provided from HUD's assessment of census tracts.  More than 2,800 foreclosures were filed in the City of
Canton from 2005 to 2007. This represents 7 % of the city's parcels.

 The Neighborhood Stabilization Program funds will allow the city to recover from the current real estate market while supporting
economic opportunities and strengthening our neighborhoods.

  18 MONTH PREDICTED FORELCOSURE RATE

 The Census tract data utilized for this area illustrates the rate of foreclosures predicted over an 18 months period.  This data
reports that all 14 census tracts have percentages of more than 13%. All 14 census tracts were included in the NSP target area.
These census tracts combined have predicted foreclosure percentages over 18%.  In evaluating this data, these census tracts are
high risk and pose a great risk for future vacancy.  Identifying these areas as proposed targeted area supports NSP guidelines.

  HIGH COST LOAN RATE

 HUD has also provided high cost loan rate information at the census tract level. The high cost loans are proportionate to the
areas suffering from foreclosure. In evaluating this data, the proposed targeted area is also in alignment with NSP requirements.

  REDEVELOPMENT NEEDS

 In January through April, 2010, a HUD-funded technical assistance team evaluated Canton's NSP program and made
recommendations. One of the team's findings was that in most parts of the previously-selected target areas, even new and
completely rehabilitated homes would be difficult to market for sale or rent, and the potential for stabilization was generally
weak.  Working with city staff and local experts, the TA team identified stronger "focal areas" in need of redevelopment outside
the initial target areas. As a result, the City added 10 additional target census tracts that are within the City's CDBG target areas,
in order to create more opportunities to find feasible clusters of properties (including qualified vacant properties) that will have a
redevelopment and stabilization impact.  The added low- and moderate-income census tracts have foreclosure rates ranging from
9.8% to 19.5%, and high cost loan rates that range from 33.5% to 74.5%, which indicate strong needs for intervention.

    Distribution and and Uses of Funds :  As a requirement of Section 2301(c)(2) of the Housing and Economic Recovery Act, the
city is required to utilize funding in the areas with the greatest percentage of home foreclosure, the areas with the highest
percentages of sub prime mortgages and the area that is likely to face a rise in foreclosure.

 The city will comply with the requirement of benefiting individuals and households at or below 120% of the area median income.
Also 25% of the allocation will be used to benefit individuals or households below or at 50% of the area median income.

 The city will use a targeted approach to address foreclosed parcels of land and properties in the areas heavily affected by the
highest percentage of foreclosures, highest percentage of homes financed by sub prime mortgages and in areas that are likely to
face a significant rise in foreclosure. The goal will be to return vacant property to viable parcels of land, revitalize the community
through redevelopment and rehabilitation and provide home ownership mechanisms to impel neighborhood growth.  All
recipients will receive at least eight hours of counseling as provided by HERA.

 To achieve these goals the city will use funds in the following areas and include administration costs:

 Demolition Acquisition and Rehabilitation

 Acquisition and Redevelopment Down Payment assistance (incorporated in the above 2 activities) Counseling (incorporated in
the administration budget)

   ADMINISTRATION

 The city will utilize the maximum allowable amount for administration costs. The city will collaborate with community partners to
expedite its plan. The city will work with nonprofit organizations, for profit organizations, developers, realtors, local businesses,
foundations and CHDOs (Community Housing Development Organizations).  The city will use these dollars to develop a
comprehensive plan and implement program activities that are conducive to neighborhood and social reform, leverage activities
such as social services activities, financial literacy and home maintenance.

  LAND BANK-ACQUISTION

 In this revision of the NSP Substantial Amendment, the city has deleted the land-banking activity in order to emphasize
rehabilitation and redevelopment of existing properties and demolition, in order to stabilize existing residential neighborhoods.

  DEMOLITION

 The city will utilize NSP funds to aggressively demolish vacant, blighted and abandoned properties in the NSP target areas.

  REHABILITATION AND REDEVELOPMENT

 The city, through awards to developers, will carry out acquisition and rehabilitation of foreclosed and abandoned properties for
sale, lease-purchase arrangements and/or rental to income qualified households. Also to be addressed will be qualified vacant
structures and vacant lots that will be rehabilitated or redeveloped via new construction.  These activities will focus on specific
strategic focal areas within the larger NSP target areas, investing in groups of properties that will have a significant impact on
neighborhood stability. This program component will focus on lead based paint requirements, code enforcement and will include
design standards that will encourage increase property values. Home buyers will receive deferred payment second mortgages
and modest amounts of cash down payment assistance. Homebuyers willattend a minimum ofeight hours of counseling including
not limited to home maintenance and financial literacy.  Definitions and Descriptions :  The city will utilize the definition in section
1.08 of the Ohio Revised Code:

 A. "Blighted areas "and "slum" mean an area in which seventy percent of the parcels are blighted parcels and those blighted
parcels substantially impair or arrest the sound growth of the state or a political subdivision of the state, retard the provision of
housing accommodations, constitute an economic or social liability or are a menace to the public health, safety, morals, or
welfare in their present condition and use.

 (B) "Blighted parcel" means either of the following:

 (1) A parcel that has one or more of the following conditions:

 (a) A structure that is dilapidated, unsanitary, unsafe, or vermin infested and that because of its condition has been designated
by an agency that is responsible for the enforcement of housing, building, or fire codes as unfit for human habitation or use;

 (b) The property poses a direct threat to public health or safety in its present condition by reason of environmentally hazardous
conditions, solid waste pollution, or contamination;

 (c) Tax or special assessment delinquencies exceeding the fair value of the land that remains unpaid thirty-five days after notice
to pay has been mailed.

 (2) A parcel that has two or more of the following conditions that, collectively considered, adversely affect surrounding or
community property values or entail land use relationships that cannot reasonably be corrected through existing zoning codes or
other land use regulations:

 (a) Dilapidation and deterioration;

 (b) Age and obsolescence;

 (c) Inadequate provision for ventilation, light, air, sanitation, or open spaces;

 (d) Unsafe and unsanitary conditions;

 (e) Hazards that endanger lives or properties by fire or other causes;

 (f) Noncompliance with building, housing, or other codes;

 (g) Nonworking or disconnected utilities;

 (h) Is vacant or contains an abandoned structure;

 (i) Excessive dwelling unit density;

 (j) Is located in an area of defective or inadequate street layout;

 (k) Overcrowding of buildings on the land;

 (l) Faulty lot layout in relation to size, adequacy, accessibility, or usefulness;

 (m) Vermin infestation;

 (n) Extensive damage or destruction caused by a major disaster when the damage has not been remediated within a reasonable
time;

 (o) Identified hazards to health and safety that are conducive to ill health, transmission of disease, juvenile delinquency, or
crime;

 (p) Ownership or multiple ownership of a single parcel when the owner, or a majority of the owners of a parcel in the case of
multiple ownership, cannot be located.

 (C) When determining whether a property is a blighted parcel or whether an area is a blighted area or slum for the purposes of
this section, no person shall consider whether there is a comparatively better use for any premises, property, structure, area, or
portion of an area, or whether the property could generate more tax revenues if put to another use.

 (D)(1) Notwithstanding any other provision of this section, absent any environmental or public health hazard that cannot be
corrected under its current use or ownership, a property is not a blighted parcel because of any condition listed in division (B) of
this section if the condition is consistent with conditions that are normally incident to generally accepted agricultural practices and
the land is used for agricultural purposes as defined in section 303.01 or 519.01 of the Revised Code, or the county auditor of the
county in which the land is located has determined under section 5713.31 of the Revised Code that the land is "land devoted
exclusively to agricultural use" as defined in section 5713.30 of the Revised Code.

 (2) A property that under division (D)(1) of this section is not a blighted parcel shall not be included in a blighted area or slum.

 Effective Date: 2007 SB7 10-10-2007

 Affordable rents will be defined as 30% of the household's adjusted income. The City of Canton will utilize Fair Market Rents for
the Canton/Massillon MSA provided by HUD.

 The city will ensure affordability will be met by the resale or recapture provision provided in HOME. The Housing Economic
Recovery act provides direction as to the requirements of protecting affordability. Deed restrictions and or security instruments
will be recorded to protect the integrity of HOME rules. The properties will be subject to subsidy recapture for no less than 5
years for a subsidy under $15,000, for 10 years for a subsidy from $15,000 to $40,000, and 15 years for a subsidy over $40,000.

    Low Income Targeting :  The City of Canton will comply with Section 2301 (f) (3) (A) (ii) requiring 25% of the city's allocation
to benefit low income families with income at 50% of the area median income.  The city will utilize these funds to purchase and
redevelop abandoned and foreclosed homes and expect to produce approximately 10 to 12 rental or for-sale housing units
specifically for this class.

 The city will meet this requirement by providing funding for rental or for-sale housing restricted to households with incomes at
or below 50% of AMI. Affordability will be maintained through affordability guidelines as described herein.  The NSP developers
and the city will work in conjunction with HUD approved counseling agencies to identify homebuyer clients. The counseling
agency will then prepare them for homeownership by providing financial literacy courses to support home ownership.  Acquisition
and Relocation :  The city does not expect to convert any units with NSP funds. The city intends to demolish units but all
structures will be non-federally-assisted, vacant, blighted and uninhabitable and thus unavailable to low- and moderate-income
households.  The city will collaborate with community partners in assisting in targeting structures eligible for demolition.

 The city anticipates demolishing over 150 blighted properties with NSP funds. The goal is to ensure public health and safety and
prevent further deterioration of neighborhoods.

    Public Comment :  No public comments were received from our website posting, regular mail or email directed to the
Department of Development, or at Canton City Council meeting at the Public Speaks portion.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,809,456.94

$3,810,346.45

$3,809,456.94

$3,780,029.76

$3,678,562.00

$101,467.76

Program Income Received: $131,784.45

Total Funds Expended: $3,794,439.19

Match Contribution: $0.00

Overall Progress Narrative:

 Taxes and utilities were paid from program income during this quarter to maintain the properties that have not been sold.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, Rehab, &
Redevelopment

Acquisition, Rehab, &
Redevelopment
Acquisition, Rehab, &
Redevelopment

Acquisition, Rehab,
and Redevelopment

Admistration

Admistration

Admistration

Admistration
Admistration
Admistration
Admistration
Admistration
Admistration
Demolition

Demolition
Redevelopment

NSP-Admin-7

NSP-B-1

NSP-B-2

NSP-B-25-1

NSP-Admin

NSP-Admin-2

NSP-Admin-9

Null 2
Null 3
Null 4
Null 5
Null 6
Null 7
NSP-D-1

Null
NSP-E

Cutler
Commercial
Group
DDK Properties

Multi
Development
Service/Zepher
Properties
25% Set aside
Stark
Metropolitan
Housing
Authority
Administration of
the
Neighborhood
Stabilization P
Stark
Community
Foundation
S. Lemmon
Appraiser
Cancelled
Cancelled
Cancelled
Cancelled
Cancelled
Cancelled
Demolition and
Boardup of
Abandoned
Structures
Cancelled
Habitat for
Humanity

$3,809,456.94 $3,678,562.00 $101,467.76

$2,000.00 $2,000.00 $0.00

$626,210.51 $577,247.64 $26,448.66

$361,473.38 $361,473.38 $0.00

$952,586.61 $932,899.71 $12,773.93

$338,614.13 $306,587.34 $32,026.79

$40,000.00 $40,000.00 $0.00

$1,525.00 $1,525.00 $0.00

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$1,003,729.26 $996,862.55 $6,866.71

$0.00 $0.00 $0.00

$483,318.05 $459,966.38 $23,351.67

Grantee Activity Number:                        NSP-Admin
Activity Title:                                             Administration of the Neighborhood Stabilization P

Activity Type: Activity Status:
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-Admin
Activity Title:                                             Administration of the Neighborhood Stabilization P
Administration Under Way

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$338,614.13

$338,614.13

$338,614.13

$338,614.13

$306,587.34

$32,026.79

Program Income Received: $0.00

Total Funds Expended: $338,614.13

City of Canton
City of Antioch

$338,614.13
$200,123.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administering the Neighborhood Stabilization Program including but not limited to personnel and strategic planning mechanisms.

Activity Description

Administration will take place at Canton City Hall, 5th floor, 218 Cleveland Ave. S.W., Canton, Ohio 44708

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-Admin
Activity Title:                                             Administration of the Neighborhood Stabilization P

 There was no activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-Admin-2
Activity Title:                                             Stark Community Foundation

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

City of Canton $40,000.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-Admin-2
Activity Title:                                             Stark Community Foundation
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Organization will create targeted community development workplans for the implementation of NSP programs.

Activity Description

400 Market Ave North, Suite 200, Canton, OH 44702

Location Description:

 There was no activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-Admin-7
Activity Title:                                             Cutler Commercial Group

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-B-1 Acquisition, Rehab, & Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 12/31/2009

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-Admin-7
Activity Title:                                             Cutler Commercial Group
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000.00

$2,000.00

$2,000.00

$2,000.00

$2,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,000.00

City of Canton $2,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Ogranization is conducting statistical study of housing markets, locating eligible properties, and assisting with the sale of properties in
connection with the NSP project.

Activity Description

NSP project area

Location Description:

 There was no activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-Admin-9
Activity Title:                                             S. Lemmon Appraiser

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-Admin-9
Activity Title:                                             S. Lemmon Appraiser
Administration Under Way

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,525.00

$1,525.00

$1,525.00

$1,525.00

$1,525.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,525.00

City of Canton $1,525.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

218 Cleveland Ave SW, Canton OH 44702

Location Description:

 There was no activity to report this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-Admin-9
Activity Title:                                             S. Lemmon Appraiser

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-1
Activity Title:                                             DDK Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-1 Acquisition, Rehab, & Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$626,210.51

$626,210.51

$626,210.51

$603,696.30

$577,247.64

$26,448.66

Program Income Received: $34,079.95

Total Funds Expended: $615,806.62

City of Canton $615,806.62

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-B-1
Activity Title:                                             DDK Properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab or reconstruction of houses in the NSP area for resale.

Activity Description

1513 Gibbs NE 1634 Spring NE 2107 Endrow NE 2207 Harmont NE 2410 Morris NE 2820 Harmont NE

Location Description:

 Taxes and utilities were paid from program income during this quarter to maintain the properties that have not been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-2
Activity Title:                                             Multi Development Service/Zepher Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-B-1 Acquisition, Rehab, & Redevelopment

Projected Start Date: Projected End Date:

04/01/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $361,473.38
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-B-2
Activity Title:                                             Multi Development Service/Zepher Properties
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$361,473.38

$361,473.38

$361,473.38

$361,473.38

$0.00

Program Income Received: $76,538.29

Total Funds Expended: $361,473.38

City of Canton $361,473.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of foreclosed houses for resale.

Activity Description

445   Doeskin NE       519 Quail Hollow NE       2120 Superior NE

Location Description:

 Match was reported in error, therefore we revised the amount on this QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-25-1
Activity Title:                                             25% Set aside Stark Metropolitan Housing Authority

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-B-25-1
Activity Title:                                             25% Set aside Stark Metropolitan Housing Authority
Project Number: Project Title:

NSP-B-2  25% Acquisition, Rehab, and Redevelopment

Projected Start Date: Projected End Date:

04/01/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$952,586.61

$952,586.61

$952,586.61

$945,673.64

$932,899.71

$12,773.93

Program Income Received: $0.00

Total Funds Expended: $947,972.75

City of Canton $947,972.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rental housing:  For renter or special needs households with incomes up to 50% AMI, the project will result in an estimated 10 to 12 rental
units. Of the total, no more than $920,000 will be spent on rental housing, all of which must satisfy the NSP set-aside requirement for using
25% of the grant funds to benefit households with incomes up to 50% of AMI.

Activity Description



10871

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-B-25-1
Activity Title:                                             25% Set aside Stark Metropolitan Housing Authority

1609   Arnold NW       2209   Willowrow NE       2305 7th St   NW       1315 Piper   Ct NW       1340 Spring   Ave NE       1440   Louisiana NW
1650 Rowland   NE       1912 Midway   NE       515 Brown       2122 23rd St       2423 3rd St   NE

Location Description:

 Taxes and utilities were paid from program income during this quarter to maintain the properties that have not been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-D-1
Activity Title:                                             Demolition and Boardup of Abandoned Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-D-1 Demolition

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,003,729.26

$1,003,729.26

$1,003,729.26

$1,003,729.26

$996,862.55

$6,866.71
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-D-1
Activity Title:                                             Demolition and Boardup of Abandoned Structures
Program Income Received: $21,166.21

Total Funds Expended: $1,003,729.26

City of Canton
City of New Orleans-OCD

$1,003,729.26
$1,590,313.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and removal of debris; board up of vacant, abandoned structures, delivery cost of demolition activities.

Activity Description

NSP target area census tracts are as follows:  7001, 7002, 7003, 7004, 7005, 7006, 7008, 7010, 7011, 7015, 7017, 7018, 7021, and 7023.  In
the previously approved Substantial Amendment, the target area census tracts were 7005, 7017, 7018 and 7023.

Location Description:

 There was no activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-E
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-E Redevelopment

Projected Start Date: Projected End Date:

01/01/2009 06/30/2013
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-E
Activity Title:                                             Habitat for Humanity
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$483,318.05

$483,318.05

$483,318.05

$483,318.05

$459,966.38

$23,351.67

Program Income Received: $0.00

Total Funds Expended: $483,318.05

City of Canton $483,318.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new single familiy housing.

Activity Description

2346   8th St NE       2350 8th St   NE       2926 Sahara   Ave NE       3045   Fletcher Avenue NE       3046   Daleford Avenue NE       3054
Daleford Avenue NE

Location Description:

 While working with Technical Assistance, we adjusted the budget for this activity.

Activity Progress Narrative:



10874

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        NSP-E
Activity Title:                                             Habitat for Humanity

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-D-1 Demolition

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null
Activity Title:                                             Cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null 2
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

04/01/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 2
Activity Title:                                             Cancelled
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null 3
Activity Title:                                             Cancelled
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 3
Activity Title:                                             Cancelled
Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 3
Activity Title:                                             Cancelled

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null 4
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 4
Activity Title:                                             Cancelled

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null 5
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 5
Activity Title:                                             Cancelled
N/A UNDERWAY

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 5
Activity Title:                                             Cancelled

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null 6
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

10/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 6
Activity Title:                                             Cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Null 7
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP-Admin Admistration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Canton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-39-0002
Grantee :                       Canton, OH

Award Date: Grant Authorized Amount: $3,678,562.00 Estimated PI/RL Funds: $131,784.45

Grantee Activity Number:                        Null 7
Activity Title:                                             Cancelled
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled.

Activity Description

Cancelled.

Location Description:

 This activity was combined with another.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Action Plan Narrative :  Areas of Greatest Need :  The City of Cincinnati is made up of 52 neighborhoods, all of which have been
impacted by the foreclosure crisis. The City will focus its efforts on 10 of the neighborhoods most impacted which include the
following: East Price Hill, West Price Hill, Avondale, Westwood, Northside, Evanston, College Hill, South Fairmont, Bond Hill, and
Madisonville. The City used the following data to determine the areas of focus: HMDA high cost loan rate, City data on
foreclosures in 2006 and 2007 based on the county Auditor's website, City data on vacant buildings, and City data on bank-
owned buildings. Each of the neighborhood groups was ranked based on those factors. These ranks were then combined through
a weighted formula in which a neighborhood's rank was given the following weight for each factor: - 70% City data on
foreclosures in 2006 and 2007 based on the county Auditor's website - 10% HMDA high cost loan rate - 10% City data on vacant
buildings - 10% City data on bank-owned buildings. In sum the neighborhoods selected had a total of 2,021 foreclosures in 2006
and 2007, or 66.5% of all foreclosures reported citywide. The neighborhoods had HMDA high cost loan rates ranging from 66%
to 13%. A total of 738 vacant buildings, or 44.3% of all vacant buildings in the City, were reported in these neighborhoods. In
addition, 639 bank owned buildings, or 60.6% of all bank owned buildings in the City, are in these ten neighborhoods.
Distribution and and Uses of Funds :  As described in the section above, the City of Cincinnati examined the following criteria:
City data on foreclosures in 2006 and 2007 based on the county Auditor's website; HMDA high cost loan rate; City data on vacant
buildings; and City data on bank-owned buildings. These criteria showed that throughout the City, but in particular the ten
neighborhoods of greatest need, the City would benefit from redevelopment of foreclosed homes and elimination of blighted
buildings. In order to accomplish this the City intends to focus its Neighborhood Stabilization Resources on the following eligible
uses, funded at the following levels: Eligible Use Total Allocation (A) Establish Financing Mechanisms $812,500 (B) Acquisition
and Rehabilitation $2,231,400 (C) Establish Land Banks $0 (D) Demolition $2,381,533 (E) Redevelopment $2,100,000 Planning
and Administration $836,159 TOTAL FUNDING $8,361,592  Definitions and Descriptions :   Bighted Structure:   The City's
definition of "blighted structure" in the Cincinnati Municipal Code is provided below.   Sec. 727-1-B. Blighted Premises.  "Blighted
premises" shall mean premises which because of their age, obsolescence, dilapidation, deterioration, lack of maintenance or
repair or any combination thereof constitute a serious fire hazard, a serious health hazard, a substantial and unreasonable
interference with the reasonable and lawful use and enjoyment of other premises within the neighborhood or a factor seriously
depreciating property values in the neighborhood.     Affordable Rents:   The City of Cincinnati will define "affordable rents" for
the Neighborhood Stabilization Program using the Low HOME rents definition as stated in the  Building HOME  training manual.
This citation is below.    Units must have rents which are no greater than:   Thirty (30) percent of the tenant's monthly adjusted
income, OR thirty (30) percent of the   annual income of a family whose income equals 50 percent of median income (Low HOME
Rent), OR if a project has a federal or state project-based rental subsidy and the tenant pays   no more than 30 percent of his or
her adjusted income toward rent, the maximum rent may be   the rent allowable under the project-based rental subsidy program.

  Continued Affordability:   When Neighborhood Stabilization Program (NSP) funds are used to develop affordable rental housing
in the City of Cincinnati, a Compliance Period is established at project completion and is based on the number of assisted units
developed and the amount of NSP funding invested. This period will range from 5 to 20 years based on the amount of NSP funds
invested per unit, and following the HOME regulations for the affordability period. Maximum rent levels will be established
annually using the HIGH HOME RENT LIMIT as published by HUD in the HOME Program Rents schedule. The City of Cincinnati
reserves the right to impose lower Maximum Rents ("Low HOME Rent Limit") in units designated to serve households that are at
or below 50% of the Area Median Income. In that Compliance Period, tenant rents will be monitored in a way similar to the
method used by the City to monitor HOME funds. Tenant Leases will be reviewed to insure language that is not applicable has
been removed. Tenant rents will be monitored annually during the affordability period to ensure compliance. The City will
determine if properties are in compliance by conducting desk audits of signed self-certifications, on-site visits, and tenant file
reviews. On smaller projects, the City will assess 100% of the tenants occupying NSP assisted units to verify that tenant rents
and income meet program requirements. Projects consisting of approximately 25 units or more are evaluated by randomly
selecting at least 20% of the NSP-assisted units. A correction period will be noted to allow property management opportunities to
correct any findings or concerns. Owners who do not meet the NSP requirements within the remediation period will be referred to
the Law Department for legal action. In addition, owners who have not resolved compliance violationswill be excluded from
participating in other City housing programs until they have corrected the deficiencies and remained in compliance for a year.

    Low Income Targeting :  HUD requires Grantee to identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income.  At least 25% of funds must be
used for housing individuals and families whose incomes do not exceed 50 percent of area median income ($2,100,000).

 The City of Cincinnati intends to use approximately $2,345,000 of its grant funds to benefit individuals or families whose incomes
do not exceed 50 percent of area median income. City anticipates directing these resources towards the rehabilitation of
affordable rental units.

    Acquisition and Relocation :   Acquisition and relocation . The jurisdiction will comply with the acquisition and relocation
requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C.
4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP
program published by HUD.  The City of Cincinnati plans to demolish and potentially convert low- and moderate-income dwelling
units through the Neighborhood Stabilization Program. Specifically, the City of Cincinnati expects to demolish 150 housing units.
The City projects that each of those units could have housed individuals with incomes less than or equal to 80% of area median
income. The number of new housing opportunities made available to individuals with incomes less than or equal to 120% of area
median income will total 50. The number of dwelling units expected to become available for households whose income does not
exceed 50 percent of area median income, is 24. For specific assumptions on subsidies provided through each type of activity,
please refer to the activity descriptions.

    Public Comment :   Citizen Participation.  The jurisdiction is in full compliance and following a detailed citizen participation plan
that satisfies the requirements of Sections 24 CFR 91.105 or 91.115, as modified by NSP requirements.

   Public Hearings on Proposed 2008 Action Plan Substantial Amendment for the     Neighborhood Stabilization Program    The
City of Cincinnati held four public hearings on the 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization
Program. The first was held in City Council Chambers on October 9, 2007. A notice of this public hearing appeared in the
Cincinnati Enquirer, the newspaper of general circulation, on October 1, 2008, and in the City Bulletin on October 7, 2008. In
addition, notice of the public hearing was e-mailed to all 52 of the City's neighborhood Community Councils. The second public
hearing was held on Monday October 13, 2008. This hearing was organized by City Council member Jeff Berding. His office
provided email notification of the meeting to relevant parties. The final two public hearings on the Neighborhood Stabilization
Program were part of regular Cincinnati City Council Finance Committee meetings on November 17, 2008 and November 24,
2008.

    Publication for 15-day Comment Period    As of November 13, 2008, the City published the 2008 Action Plan Substantial
Amendment for the Neighborhood Stabilization Program for a 15-day comment period. The Proposed 2008 Action Plan
Amendment was made available for citizen review online at http://www.cincinnati-oh.gov/cmgr/pages/-12848-/, and in the Office
of Budget and Evaluation, City Hall, 801 Plum Street, Cincinnati. A paid advertisement notifying the public of the availability of the
2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program budget was run on October 1, 2008 in the
Cincinnati Enquirer, a widely distributed newspaper. Notice was also placed on the City Cable Bulletin Board, run in the City
Bulletin on October 7, 2008. The 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program was made
available to all interested parties, in both electronic and paper format, who request one by calling the Office of Budget and
Evaluation, 352-3232. In finalizing its 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program, the
City considered comments received from citizens at the public hearings or in writing 15 days after the publication of the 2008
Action Plan Substantial Amendment for the Neighborhood Stabilization Program. In general comments received either advocated
for the funds to be used for a particular type of activity, such as blight removal or rehabilitation. The

 City also received comments from individuals advocating for funds to be allocated to their neighborhood. The City's plan
allocates resources to both rehabilitation activities as well as blight removal activities. Further, the 2008 Action Plan Substantial
Amendment provides a detailed explanation of how neighborhoods of greatest need were determined. The City intends to focus
resources in those neighborhoods based on the proposals that come forth from organizations within the neighborhoods. The City
has provided a summary of public comments and other relevant public notice materials in Attachment C of the Amendment
document.
<p>,



10885

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Action Plan Narrative :  Areas of Greatest Need :  The City of Cincinnati is made up of 52 neighborhoods, all of which have been
impacted by the foreclosure crisis. The City will focus its efforts on 10 of the neighborhoods most impacted which include the
following: East Price Hill, West Price Hill, Avondale, Westwood, Northside, Evanston, College Hill, South Fairmont, Bond Hill, and
Madisonville. The City used the following data to determine the areas of focus: HMDA high cost loan rate, City data on
foreclosures in 2006 and 2007 based on the county Auditor's website, City data on vacant buildings, and City data on bank-
owned buildings. Each of the neighborhood groups was ranked based on those factors. These ranks were then combined through
a weighted formula in which a neighborhood's rank was given the following weight for each factor: - 70% City data on
foreclosures in 2006 and 2007 based on the county Auditor's website - 10% HMDA high cost loan rate - 10% City data on vacant
buildings - 10% City data on bank-owned buildings. In sum the neighborhoods selected had a total of 2,021 foreclosures in 2006
and 2007, or 66.5% of all foreclosures reported citywide. The neighborhoods had HMDA high cost loan rates ranging from 66%
to 13%. A total of 738 vacant buildings, or 44.3% of all vacant buildings in the City, were reported in these neighborhoods. In
addition, 639 bank owned buildings, or 60.6% of all bank owned buildings in the City, are in these ten neighborhoods.
Distribution and and Uses of Funds :  As described in the section above, the City of Cincinnati examined the following criteria:
City data on foreclosures in 2006 and 2007 based on the county Auditor's website; HMDA high cost loan rate; City data on vacant
buildings; and City data on bank-owned buildings. These criteria showed that throughout the City, but in particular the ten
neighborhoods of greatest need, the City would benefit from redevelopment of foreclosed homes and elimination of blighted
buildings. In order to accomplish this the City intends to focus its Neighborhood Stabilization Resources on the following eligible
uses, funded at the following levels: Eligible Use Total Allocation (A) Establish Financing Mechanisms $812,500 (B) Acquisition
and Rehabilitation $2,231,400 (C) Establish Land Banks $0 (D) Demolition $2,381,533 (E) Redevelopment $2,100,000 Planning
and Administration $836,159 TOTAL FUNDING $8,361,592  Definitions and Descriptions :   Bighted Structure:   The City's
definition of "blighted structure" in the Cincinnati Municipal Code is provided below.   Sec. 727-1-B. Blighted Premises.  "Blighted
premises" shall mean premises which because of their age, obsolescence, dilapidation, deterioration, lack of maintenance or
repair or any combination thereof constitute a serious fire hazard, a serious health hazard, a substantial and unreasonable
interference with the reasonable and lawful use and enjoyment of other premises within the neighborhood or a factor seriously
depreciating property values in the neighborhood.     Affordable Rents:   The City of Cincinnati will define "affordable rents" for
the Neighborhood Stabilization Program using the Low HOME rents definition as stated in the  Building HOME  training manual.
This citation is below.    Units must have rents which are no greater than:   Thirty (30) percent of the tenant's monthly adjusted
income, OR thirty (30) percent of the   annual income of a family whose income equals 50 percent of median income (Low HOME
Rent), OR if a project has a federal or state project-based rental subsidy and the tenant pays   no more than 30 percent of his or
her adjusted income toward rent, the maximum rent may be   the rent allowable under the project-based rental subsidy program.

  Continued Affordability:   When Neighborhood Stabilization Program (NSP) funds are used to develop affordable rental housing
in the City of Cincinnati, a Compliance Period is established at project completion and is based on the number of assisted units
developed and the amount of NSP funding invested. This period will range from 5 to 20 years based on the amount of NSP funds
invested per unit, and following the HOME regulations for the affordability period. Maximum rent levels will be established
annually using the HIGH HOME RENT LIMIT as published by HUD in the HOME Program Rents schedule. The City of Cincinnati
reserves the right to impose lower Maximum Rents ("Low HOME Rent Limit") in units designated to serve households that are at
or below 50% of the Area Median Income. In that Compliance Period, tenant rents will be monitored in a way similar to the
method used by the City to monitor HOME funds. Tenant Leases will be reviewed to insure language that is not applicable has
been removed. Tenant rents will be monitored annually during the affordability period to ensure compliance. The City will
determine if properties are in compliance by conducting desk audits of signed self-certifications, on-site visits, and tenant file
reviews. On smaller projects, the City will assess 100% of the tenants occupying NSP assisted units to verify that tenant rents
and income meet program requirements. Projects consisting of approximately 25 units or more are evaluated by randomly
selecting at least 20% of the NSP-assisted units. A correction period will be noted to allow property management opportunities to
correct any findings or concerns. Owners who do not meet the NSP requirements within the remediation period will be referred to
the Law Department for legal action. In addition, owners who have not resolved compliance violationswill be excluded from
participating in other City housing programs until they have corrected the deficiencies and remained in compliance for a year.

    Low Income Targeting :  HUD requires Grantee to identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income.  At least 25% of funds must be
used for housing individuals and families whose incomes do not exceed 50 percent of area median income ($2,100,000).

 The City of Cincinnati intends to use approximately $2,345,000 of its grant funds to benefit individuals or families whose incomes
do not exceed 50 percent of area median income. City anticipates directing these resources towards the rehabilitation of
affordable rental units.

    Acquisition and Relocation :   Acquisition and relocation . The jurisdiction will comply with the acquisition and relocation
requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C.
4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP
program published by HUD.  The City of Cincinnati plans to demolish and potentially convert low- and moderate-income dwelling
units through the Neighborhood Stabilization Program. Specifically, the City of Cincinnati expects to demolish 150 housing units.
The City projects that each of those units could have housed individuals with incomes less than or equal to 80% of area median
income. The number of new housing opportunities made available to individuals with incomes less than or equal to 120% of area
median income will total 50. The number of dwelling units expected to become available for households whose income does not
exceed 50 percent of area median income, is 24. For specific assumptions on subsidies provided through each type of activity,
please refer to the activity descriptions.

    Public Comment :   Citizen Participation.  The jurisdiction is in full compliance and following a detailed citizen participation plan
that satisfies the requirements of Sections 24 CFR 91.105 or 91.115, as modified by NSP requirements.

   Public Hearings on Proposed 2008 Action Plan Substantial Amendment for the     Neighborhood Stabilization Program    The
City of Cincinnati held four public hearings on the 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization
Program. The first was held in City Council Chambers on October 9, 2007. A notice of this public hearing appeared in the
Cincinnati Enquirer, the newspaper of general circulation, on October 1, 2008, and in the City Bulletin on October 7, 2008. In
addition, notice of the public hearing was e-mailed to all 52 of the City's neighborhood Community Councils. The second public
hearing was held on Monday October 13, 2008. This hearing was organized by City Council member Jeff Berding. His office
provided email notification of the meeting to relevant parties. The final two public hearings on the Neighborhood Stabilization
Program were part of regular Cincinnati City Council Finance Committee meetings on November 17, 2008 and November 24,
2008.

    Publication for 15-day Comment Period    As of November 13, 2008, the City published the 2008 Action Plan Substantial
Amendment for the Neighborhood Stabilization Program for a 15-day comment period. The Proposed 2008 Action Plan
Amendment was made available for citizen review online at http://www.cincinnati-oh.gov/cmgr/pages/-12848-/, and in the Office
of Budget and Evaluation, City Hall, 801 Plum Street, Cincinnati. A paid advertisement notifying the public of the availability of the
2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program budget was run on October 1, 2008 in the
Cincinnati Enquirer, a widely distributed newspaper. Notice was also placed on the City Cable Bulletin Board, run in the City
Bulletin on October 7, 2008. The 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program was made
available to all interested parties, in both electronic and paper format, who request one by calling the Office of Budget and
Evaluation, 352-3232. In finalizing its 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program, the
City considered comments received from citizens at the public hearings or in writing 15 days after the publication of the 2008
Action Plan Substantial Amendment for the Neighborhood Stabilization Program. In general comments received either advocated
for the funds to be used for a particular type of activity, such as blight removal or rehabilitation. The

 City also received comments from individuals advocating for funds to be allocated to their neighborhood. The City's plan
allocates resources to both rehabilitation activities as well as blight removal activities. Further, the 2008 Action Plan Substantial
Amendment provides a detailed explanation of how neighborhoods of greatest need were determined. The City intends to focus
resources in those neighborhoods based on the proposals that come forth from organizations within the neighborhoods. The City
has provided a summary of public comments and other relevant public notice materials in Attachment C of the Amendment
document.
<p>,
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Action Plan Narrative :  Areas of Greatest Need :  The City of Cincinnati is made up of 52 neighborhoods, all of which have been
impacted by the foreclosure crisis. The City will focus its efforts on 10 of the neighborhoods most impacted which include the
following: East Price Hill, West Price Hill, Avondale, Westwood, Northside, Evanston, College Hill, South Fairmont, Bond Hill, and
Madisonville. The City used the following data to determine the areas of focus: HMDA high cost loan rate, City data on
foreclosures in 2006 and 2007 based on the county Auditor's website, City data on vacant buildings, and City data on bank-
owned buildings. Each of the neighborhood groups was ranked based on those factors. These ranks were then combined through
a weighted formula in which a neighborhood's rank was given the following weight for each factor: - 70% City data on
foreclosures in 2006 and 2007 based on the county Auditor's website - 10% HMDA high cost loan rate - 10% City data on vacant
buildings - 10% City data on bank-owned buildings. In sum the neighborhoods selected had a total of 2,021 foreclosures in 2006
and 2007, or 66.5% of all foreclosures reported citywide. The neighborhoods had HMDA high cost loan rates ranging from 66%
to 13%. A total of 738 vacant buildings, or 44.3% of all vacant buildings in the City, were reported in these neighborhoods. In
addition, 639 bank owned buildings, or 60.6% of all bank owned buildings in the City, are in these ten neighborhoods.
Distribution and and Uses of Funds :  As described in the section above, the City of Cincinnati examined the following criteria:
City data on foreclosures in 2006 and 2007 based on the county Auditor's website; HMDA high cost loan rate; City data on vacant
buildings; and City data on bank-owned buildings. These criteria showed that throughout the City, but in particular the ten
neighborhoods of greatest need, the City would benefit from redevelopment of foreclosed homes and elimination of blighted
buildings. In order to accomplish this the City intends to focus its Neighborhood Stabilization Resources on the following eligible
uses, funded at the following levels: Eligible Use Total Allocation (A) Establish Financing Mechanisms $812,500 (B) Acquisition
and Rehabilitation $2,231,400 (C) Establish Land Banks $0 (D) Demolition $2,381,533 (E) Redevelopment $2,100,000 Planning
and Administration $836,159 TOTAL FUNDING $8,361,592  Definitions and Descriptions :   Bighted Structure:   The City's
definition of "blighted structure" in the Cincinnati Municipal Code is provided below.   Sec. 727-1-B. Blighted Premises.  "Blighted
premises" shall mean premises which because of their age, obsolescence, dilapidation, deterioration, lack of maintenance or
repair or any combination thereof constitute a serious fire hazard, a serious health hazard, a substantial and unreasonable
interference with the reasonable and lawful use and enjoyment of other premises within the neighborhood or a factor seriously
depreciating property values in the neighborhood.     Affordable Rents:   The City of Cincinnati will define "affordable rents" for
the Neighborhood Stabilization Program using the Low HOME rents definition as stated in the  Building HOME  training manual.
This citation is below.    Units must have rents which are no greater than:   Thirty (30) percent of the tenant's monthly adjusted
income, OR thirty (30) percent of the   annual income of a family whose income equals 50 percent of median income (Low HOME
Rent), OR if a project has a federal or state project-based rental subsidy and the tenant pays   no more than 30 percent of his or
her adjusted income toward rent, the maximum rent may be   the rent allowable under the project-based rental subsidy program.

  Continued Affordability:   When Neighborhood Stabilization Program (NSP) funds are used to develop affordable rental housing
in the City of Cincinnati, a Compliance Period is established at project completion and is based on the number of assisted units
developed and the amount of NSP funding invested. This period will range from 5 to 20 years based on the amount of NSP funds
invested per unit, and following the HOME regulations for the affordability period. Maximum rent levels will be established
annually using the HIGH HOME RENT LIMIT as published by HUD in the HOME Program Rents schedule. The City of Cincinnati
reserves the right to impose lower Maximum Rents ("Low HOME Rent Limit") in units designated to serve households that are at
or below 50% of the Area Median Income. In that Compliance Period, tenant rents will be monitored in a way similar to the
method used by the City to monitor HOME funds. Tenant Leases will be reviewed to insure language that is not applicable has
been removed. Tenant rents will be monitored annually during the affordability period to ensure compliance. The City will
determine if properties are in compliance by conducting desk audits of signed self-certifications, on-site visits, and tenant file
reviews. On smaller projects, the City will assess 100% of the tenants occupying NSP assisted units to verify that tenant rents
and income meet program requirements. Projects consisting of approximately 25 units or more are evaluated by randomly
selecting at least 20% of the NSP-assisted units. A correction period will be noted to allow property management opportunities to
correct any findings or concerns. Owners who do not meet the NSP requirements within the remediation period will be referred to
the Law Department for legal action. In addition, owners who have not resolved compliance violationswill be excluded from
participating in other City housing programs until they have corrected the deficiencies and remained in compliance for a year.

    Low Income Targeting :  HUD requires Grantee to identify the estimated amount of funds appropriated or otherwise made
available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income.  At least 25% of funds must be
used for housing individuals and families whose incomes do not exceed 50 percent of area median income ($2,100,000).

 The City of Cincinnati intends to use approximately $2,345,000 of its grant funds to benefit individuals or families whose incomes
do not exceed 50 percent of area median income. City anticipates directing these resources towards the rehabilitation of
affordable rental units.

    Acquisition and Relocation :   Acquisition and relocation . The jurisdiction will comply with the acquisition and relocation
requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended (42 U.S.C.
4601), and implementing regulations at 49 CFR part 24, except as those provisions are modified by the Notice for the NSP
program published by HUD.  The City of Cincinnati plans to demolish and potentially convert low- and moderate-income dwelling
units through the Neighborhood Stabilization Program. Specifically, the City of Cincinnati expects to demolish 150 housing units.
The City projects that each of those units could have housed individuals with incomes less than or equal to 80% of area median
income. The number of new housing opportunities made available to individuals with incomes less than or equal to 120% of area
median income will total 50. The number of dwelling units expected to become available for households whose income does not
exceed 50 percent of area median income, is 24. For specific assumptions on subsidies provided through each type of activity,
please refer to the activity descriptions.

    Public Comment :   Citizen Participation.  The jurisdiction is in full compliance and following a detailed citizen participation plan
that satisfies the requirements of Sections 24 CFR 91.105 or 91.115, as modified by NSP requirements.

   Public Hearings on Proposed 2008 Action Plan Substantial Amendment for the     Neighborhood Stabilization Program    The
City of Cincinnati held four public hearings on the 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization
Program. The first was held in City Council Chambers on October 9, 2007. A notice of this public hearing appeared in the
Cincinnati Enquirer, the newspaper of general circulation, on October 1, 2008, and in the City Bulletin on October 7, 2008. In
addition, notice of the public hearing was e-mailed to all 52 of the City's neighborhood Community Councils. The second public
hearing was held on Monday October 13, 2008. This hearing was organized by City Council member Jeff Berding. His office
provided email notification of the meeting to relevant parties. The final two public hearings on the Neighborhood Stabilization
Program were part of regular Cincinnati City Council Finance Committee meetings on November 17, 2008 and November 24,
2008.

    Publication for 15-day Comment Period    As of November 13, 2008, the City published the 2008 Action Plan Substantial
Amendment for the Neighborhood Stabilization Program for a 15-day comment period. The Proposed 2008 Action Plan
Amendment was made available for citizen review online at http://www.cincinnati-oh.gov/cmgr/pages/-12848-/, and in the Office
of Budget and Evaluation, City Hall, 801 Plum Street, Cincinnati. A paid advertisement notifying the public of the availability of the
2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program budget was run on October 1, 2008 in the
Cincinnati Enquirer, a widely distributed newspaper. Notice was also placed on the City Cable Bulletin Board, run in the City
Bulletin on October 7, 2008. The 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program was made
available to all interested parties, in both electronic and paper format, who request one by calling the Office of Budget and
Evaluation, 352-3232. In finalizing its 2008 Action Plan Substantial Amendment for the Neighborhood Stabilization Program, the
City considered comments received from citizens at the public hearings or in writing 15 days after the publication of the 2008
Action Plan Substantial Amendment for the Neighborhood Stabilization Program. In general comments received either advocated
for the funds to be used for a particular type of activity, such as blight removal or rehabilitation. The

 City also received comments from individuals advocating for funds to be allocated to their neighborhood. The City's plan
allocates resources to both rehabilitation activities as well as blight removal activities. Further, the 2008 Action Plan Substantial
Amendment provides a detailed explanation of how neighborhoods of greatest need were determined. The City intends to focus
resources in those neighborhoods based on the proposals that come forth from organizations within the neighborhoods. The City
has provided a summary of public comments and other relevant public notice materials in Attachment C of the Amendment
document.
<p>,

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,244,878.38

$9,317,315.02

$9,201,060.65

$9,198,093.86

$8,233,822.06

$964,271.80

Program Income Received: $1,016,015.78

Total Funds Expended: $9,210,945.42

Match Contribution: $0.00

Overall Progress Narrative:

 During CY2016's third quarter, no draws have been made.  Currently, there are two pending sales that have not closed.  Anticipated closing
will occur during CY16's fourth quarter.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

Total
NSP1 Administration
NSP1 Administration

NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition

5-162001
5-162002

4-167000

4-167001

4-167002

4-167003

4-167004

4-167009

4-167010

4-167011

4-167012

4-167013

4-167015

4-167017

4-167019

Administration
Administration -
Program Income
Hazard
Abatement &
Demolition
Cancelled

0

0

0

0

0

0

0

0

0

0

0

$9,201,060.65 $8,233,822.06 $964,271.80
$836,159.00 $755,155.50 $81,003.50

$95,572.30 $44,619.94 $47,986.53

$2,455,965.00 $2,452,960.95 $3,004.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition

4-167020

4-167021

4-167022

4-167023

4-167024

4-167026

4-167028

4-167029

4-167030

4-167034

4-167036

4-167037

4-167041

4-167042

4-167043

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition

4-167044

4-167045

4-167047

4-167049

4-167050

4-167060

4-167061

4-167062

4-167063

4-167064

4-167065

4-167066

4-167068

4-167069

4-167070

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition

4-167079

4-167081

4-167082

4-167083

4-167085

4-167086

4-167087

4-167088

4-167089

4-167090

4-167091

4-167092

4-167093

4-167094

4-167096

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition

4-167097

4-167098

4-167099

4-167100

4-167101

4-167102

4-167103

4-167104

4-167105

4-167108

4-167109

4-167111

4-167112

4-167113

4-167119

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Hazard
Abatement &
Demolition
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project

4-167121

4-167123

4-167124

4-167125

4-167126

4-167127

4-167129

4-167137

4-167139

4-167143

4-167153

4-167154

2-162001

2-162002

2-162003

2-162004

2-162006

0

0

0

0

0

0

0

0

0

0

0

0

East Price Hill-
743 Terry
Northside-1519
Chase
Westwood-3655
Boudinot
Northside-4132
Witler
Madisonville-
6010 Sierra

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$59,299.80 $58,591.20 $708.60

$193,122.08 $180,901.35 $12,220.73

$127,146.82 $127,146.82 $0.00

$16,108.63 $16,108.63 $0.00

$74,468.61 $61,698.99 $12,769.62
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Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project

NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase &
Rehabilitation Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project

2-162010

2-162013

2-162014

2-162015

2-162016

2-162017

2-162018

2-162019

2-162020

2-162022

2-162023

2-162026

2-162027

2-162028

2-162031

2-162032

2-162033

2-162005

2-162007

2-162008

2-162009

2-162011

Avondale-3623
Forest Park
Westwood-3738
Boudinot
Madisonville-
5212 Ebersole
West Price Hill-
1038 Regina
West Price Hill-
4417 West 8th
East Price Hill-
470 Purcell
West Price Hill-
1019 Rutledge
East Price Hill-
3418 W 8th
Madisonville-
6215 Manuel
East Price Hill-
3761 St.
Lawrence
Westwood-3326
Renfro
East Price Hill-
811 Elberon
East Price Hill-
934 Seton
Madisonville-
5814 Desmond
West Price Hill-
4073 W 8th
West Price Hill-
847 Academy
East Price Hill-
3416 W. 8th
East Price Hill-
920 Seton
Northside-1760
Hanfield
Bond Hill-1224
Regent
Bond Hill-1226
Regent
College Hill-1192
Cedar

$87,750.32 $74,737.32 $13,013.00

$137,302.43 $125,298.47 $12,003.96

$75,000.00 $58,406.70 $16,593.30

$59,793.92 $59,793.92 $0.00

$48,314.00 $48,314.00 $0.00

$52,232.90 $41,600.00 $10,632.90

$71,652.78 $71,652.78 $0.00

$13,452.12 $13,452.12 $0.00

$75,000.00 $54,205.48 $20,794.52

$88,356.18 $88,356.18 $0.00

$89,775.08 $87,280.17 $2,494.91

$17,334.05 $17,334.05 $0.00

$67,343.00 $63,293.95 $4,049.05

$75,000.00 $67,103.93 $7,896.07

$117,239.30 $36,975.00 $80,264.30

$71,500.00 $61,077.30 $10,422.70

$26,479.93 $26,479.93 $0.00

$55,500.00 $55,500.00 $0.00

$217,127.96 $182,579.74 $34,548.22

$150,051.13 $140,671.75 $9,379.38

$150,051.13 $128,864.39 $21,186.74

$52,760.00 $33,683.01 $19,076.99
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0003

Budget Program Funds Drawn Program Income Drawn

NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Purchase and
Redevelopment Project
NSP1 Redevelopment -
25% Set Aside -
Affordable Housing
Project

2-162012

2-162021

2-162024

2-162025

2-162029

2-162030

2-162034

2-162035

2-162036

3-162001

College Hill-1309
Cedar
East Price Hill-
671 Hawthorne
College Hill-1307
Cedar
College Hill-1142
Cedar
Avondale-354
Rockdale
Avondale-422
Rockdale
WestCURC -
Program Income
Price Hill Will -
Program Income
Bond Hill -
Program Income
Evanston
Affordable
Housing Project

$50,850.01 $44,632.38 $6,217.63

$70,502.02 $49,706.80 $20,795.22

$54,850.00 $46,635.35 $8,214.65

$61,539.99 $44,527.60 $17,012.39

$85,000.00 $85,000.00 $0.00

$250,000.00 $250,000.00 $0.00

$167,406.30 $62,006.45 $105,398.89

$306,352.00 $211,487.34 $94,864.66

$14,140.00 $14,140.00 $0.00

$2,483,561.86 $2,191,842.57 $291,719.29

Grantee Activity Number:                        2-162001
Activity Title:                                             East Price Hill-743 Terry

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$59,299.80

$59,299.80
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162001
Activity Title:                                             East Price Hill-743 Terry
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,299.80

$59,299.80

$58,591.20

$708.60

Program Income Received: $600.00

Total Funds Expended: $59,299.80

Price Hill Will $59,299.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

743 Terry Street, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 NSP funds have been provided to Price Hill Will for the rehabilitation of this property.  Construction was completed in the final quarter of 2010.
The property was sold to an LMMI family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162002
Activity Title:                                             Northside-1519 Chase
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162002
Activity Title:                                             Northside-1519 Chase

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CNCURC-Cincinnati Northside Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$236,939.81

$193,122.08

$193,122.08

$193,122.08

$180,901.35

$12,220.73

Program Income Received: $0.00

Total Funds Expended: $193,122.08

CNCURC-Cincinnati Northside Community Urban Redevelopment Corporation $193,122.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



10897

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162002
Activity Title:                                             Northside-1519 Chase

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1519 Chase Avenue, Cincinnati, Hamilton County, Ohio 45223 (Northside)

Location Description:

 Rehabilitation work has been cokpleted and the home has been sold to an LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162003
Activity Title:                                             Westwood-3655 Boudinot

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WestCURC-Westwood Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $127,146.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162003
Activity Title:                                             Westwood-3655 Boudinot
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,146.82

$127,146.82

$127,146.82

$127,146.82

$0.00

Program Income Received: $73,060.94

Total Funds Expended: $127,146.82

WestCURC-Westwood Community Urban Redevelopment Corporation $127,146.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistanceproperties

Activity Description

3655 Boudinot Avenue, Cincinnati, Hamilton County, Ohio 45211 (Westwood)

Location Description:

 NSP funds have been provided to Westwood Community Urban Redevelopment Corporation for the rehabilitation of this property.  Construction
was completed in the final quarter of 2010.  The property was sold to an LMMI family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162004
Activity Title:                                             Northside-4132 Witler

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 06/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CNCURC-Cincinnati Northside Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,108.63

$16,108.63

$16,108.63

$16,108.63

$16,108.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,108.63

CNCURC-Cincinnati Northside Community Urban Redevelopment Corporation $16,108.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162004
Activity Title:                                             Northside-4132 Witler

 This project is funded through NSP1 and NSP3. The property acquisition utilized NSP1 funds while the rehabilitation was funded through NSP3.
Benficary data will be reported in the City of Cincinnati NSP3 QPR, Project 10002, Activity 2-162001.
 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistanceproperties

Activity Description

4132 Witler Avenue, Cincinnati, Hamilton County, Ohio 45223 (Northside)

Location Description:

 NSP funds will be provided to the Cincinnati Northside Community Urban Redevelopment Corporation for the rehabilitation of this property.
Predevelopment activities are in progress this property will be completed as part of an NSP3 project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162005
Activity Title:                                             East Price Hill-920 Seton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



10901

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162005
Activity Title:                                             East Price Hill-920 Seton

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,500.00

$55,500.00

$55,500.00

$55,500.00

$55,500.00

$0.00

Program Income Received: $21,037.44

Total Funds Expended: $55,500.00

Price Hill Will $55,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

920 Seton Avenue, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 NSP funds were provided to Price Hill Will for the rehabilitation of this property. Construction on the property complete, and the home was sold
to an LMMI family.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162005
Activity Title:                                             East Price Hill-920 Seton

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162006
Activity Title:                                             Madisonville-6010 Sierra

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading & Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,468.61

$74,468.61

$74,468.61

$74,468.61

$61,698.99

$12,769.62

Program Income Received: $0.00

Total Funds Expended: $74,468.61

Homesteading & Urban Redevelopment Corporation $74,468.61

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162006
Activity Title:                                             Madisonville-6010 Sierra

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

6010 Sierra Street, Cincinnati, Hamilton County, Ohio 45227 (Madisonville)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162007
Activity Title:                                             Northside-1760 Hanfield

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162007
Activity Title:                                             Northside-1760 Hanfield
Primary Responsible Organization:

CNCURC-Cincinnati Northside Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,127.96

$217,127.96

$217,127.96

$217,127.96

$182,579.74

$34,548.22

Program Income Received: $94,397.96

Total Funds Expended: $217,127.96

CNCURC-Cincinnati Northside Community Urban Redevelopment Corporation $217,127.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1760 Hanfield, Cincinnati, Hamilton County, Ohio 45223 (Northside)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162007
Activity Title:                                             Northside-1760 Hanfield

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162008
Activity Title:                                             Bond Hill-1224 Regent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bond Hill Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,051.13

$150,051.13

$150,051.13

$150,051.13

$140,671.75

$9,379.38

Program Income Received: $41,153.17

Total Funds Expended: $150,051.13

Bond Hill Community Urban Redevelopment Corporation $150,051.13

Match Contributed: $0.00



10906

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162008
Activity Title:                                             Bond Hill-1224 Regent

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1224 Regent Avenue, Cincinnati, Hamilton County, Ohio 45237 (Bond Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162009
Activity Title:                                             Bond Hill-1226 Regent

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162009
Activity Title:                                             Bond Hill-1226 Regent
Primary Responsible Organization:

Bond Hill Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,051.13

$150,051.13

$150,051.13

$150,051.13

$128,864.39

$21,186.74

Program Income Received: $40,430.22

Total Funds Expended: $150,051.13

Bond Hill Community Urban Redevelopment Corporation $150,051.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistanceties

Activity Description

1226 Regent Avenue, Cincinnati, Hamilton County, Ohio 45237 (Bond Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162009
Activity Title:                                             Bond Hill-1226 Regent

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162010
Activity Title:                                             Avondale-3623 Forest Park

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2010 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Avondale Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,750.32

$87,750.32

$87,750.32

$87,750.32

$74,737.32

$13,013.00

Program Income Received: $29,939.58

Total Funds Expended: $87,750.32

Avondale Redevelopment Corporation $87,750.32

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162010
Activity Title:                                             Avondale-3623 Forest Park

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

3523 Forest Park Drive, Cincinnati, Hamilton County, Ohio 45217 (Avondale)

Location Description:

 NSP funds were provided to Avondale Redevelopment Corporation for the rehabilitation of this property. Construction on the property is
complete, and the home was sold to an LMMI family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162011
Activity Title:                                             College Hill-1192 Cedar

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162011
Activity Title:                                             College Hill-1192 Cedar
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Working In neighborhoods

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,760.00

$52,760.00

$52,760.00

$52,760.00

$33,683.01

$19,076.99

Program Income Received: $0.00

Total Funds Expended: $52,760.00

Working In neighborhoods $52,760.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1192 Cedar Avenue, Cincinnati, Hamilton County, Ohio 45224 (College Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:



10911

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162011
Activity Title:                                             College Hill-1192 Cedar

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162012
Activity Title:                                             College Hill-1309 Cedar

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Working In neighborhoods

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,850.01

$50,850.01

$50,850.01

$50,850.01

$44,632.38

$6,217.63

Program Income Received: $0.00

Total Funds Expended: $50,850.01

Working In neighborhoods $50,850.01

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162012
Activity Title:                                             College Hill-1309 Cedar

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1309 Cedar Avenue, Cincinnati, Hamilton County, Ohio 45224 (College Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162013
Activity Title:                                             Westwood-3738 Boudinot

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162013
Activity Title:                                             Westwood-3738 Boudinot
Primary Responsible Organization:

WestCURC-Westwood Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,302.43

$137,302.43

$137,302.43

$137,302.43

$125,298.47

$12,003.96

Program Income Received: $69,995.70

Total Funds Expended: $137,302.43

WestCURC-Westwood Community Urban Redevelopment Corporation $137,302.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

3738 Boudinot Avenue, Cincinnati, Hamilton County, Ohio 45211 (Westwood)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162013
Activity Title:                                             Westwood-3738 Boudinot

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162014
Activity Title:                                             Madisonville-5212 Ebersole

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading & Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$58,406.70

$16,593.30

Program Income Received: $0.00

Total Funds Expended: $75,000.00

Homesteading & Urban Redevelopment Corporation $75,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162014
Activity Title:                                             Madisonville-5212 Ebersole

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential  properties, including,
but not limited to, such mechanisms as rehab loans, soft-seconds, loan loss reserves, and shared-equity loans for low- moderate- and middle-
income buyers.
 24 CFR 570.201 (d) Direct Homeownership Assistance
 CDBG Eligible Activity Citation & Matrix Code:  13 Direct Homeownership Assistance

Activity Description

5212 Ebersole Avenue, Cincinnati, Hamilton County, Ohio 45227 (Madisonville)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LH-25 household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162015
Activity Title:                                             West Price Hill-1038 Regina

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162015
Activity Title:                                             West Price Hill-1038 Regina

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,793.92

$59,793.92

$59,793.92

$59,793.92

$59,793.92

$0.00

Program Income Received: $31,750.23

Total Funds Expended: $59,793.92

Price Hill Will $59,793.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1038 Regina Avenue, Cincinnati, Hamilton County, Ohio 45205 (West Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162016
Activity Title:                                             West Price Hill-4417 West 8th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,314.00

$48,314.00

$48,314.00

$48,314.00

$48,314.00

$0.00

Program Income Received: $5,794.19

Total Funds Expended: $48,314.00

Price Hill Will $48,314.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



10918

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162016
Activity Title:                                             West Price Hill-4417 West 8th

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

4417 West 8th Street, Cincinnati, Hamilton County, Ohio 45238 (West Price Hill)

Location Description:

 NSP funds were provided to Price Hill Will for the rehabilitation of this property. Construction on the property complete, and the home was sold
to an LMMI family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162017
Activity Title:                                             East Price Hill-470 Purcell

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162017
Activity Title:                                             East Price Hill-470 Purcell
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,232.90

$52,232.90

$52,232.90

$52,232.90

$41,600.00

$10,632.90

Program Income Received: $0.00

Total Funds Expended: $52,232.90

Price Hill Will $52,232.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

470 Purcell Avenue, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162018
Activity Title:                                             West Price Hill-1019 Rutledge

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,652.78

$71,652.78

$71,652.78

$71,652.78

$71,652.78

$0.00

Program Income Received: $32,127.90

Total Funds Expended: $71,652.78

Price Hill Will $71,652.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162018
Activity Title:                                             West Price Hill-1019 Rutledge

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1019 Rutledge Avenue, Cincinnati, Hamilton County, Ohio 45205 (West Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162019
Activity Title:                                             East Price Hill-3418 W 8th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $13,452.12
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162019
Activity Title:                                             East Price Hill-3418 W 8th
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,452.12

$13,452.12

$13,452.12

$13,452.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,452.12

Price Hill Will $13,452.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is funded through NSP1 and NSP2. The property acquisition utilized NSP1 funds while the redevelopment was funded through
NSP2. Beneficiary Performance Measures are reported through NSP2 Grant Reporting (B-09-CN-OH-0033), Project 4 Activities 401 & 402.
 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

3418 West 8th, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and all rental units in the property have been leased to LH25 and LMMI households. Beneficiary data is
reported in the Cincinnati Hamilton County NSP2 Grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162020
Activity Title:                                             Madisonville-6215 Manuel

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading & Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$54,205.48

$20,794.52

Program Income Received: $25,301.81

Total Funds Expended: $75,000.00

Homesteading & Urban Redevelopment Corporation $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162020
Activity Title:                                             Madisonville-6215 Manuel

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

6215 Manuel Street, Cincinnati, Hamilton County, Ohio 45227 (Madisonville)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162021
Activity Title:                                             East Price Hill-671 Hawthorne

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $70,502.02



10925

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162021
Activity Title:                                             East Price Hill-671 Hawthorne
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,502.02

$70,502.02

$70,502.02

$49,706.80

$20,795.22

Program Income Received: $7,677.06

Total Funds Expended: $70,502.02

Price Hill Will $70,502.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

671 Hawthorne Avenue, Cincinnati, Hamilton County, Ohio 45205 (West Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162022
Activity Title:                                             East Price Hill-3761 St. Lawrence

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,356.18

$88,356.18

$88,356.18

$88,356.18

$88,356.18

$0.00

Program Income Received: $41,253.66

Total Funds Expended: $88,356.18

Price Hill Will $88,356.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162022
Activity Title:                                             East Price Hill-3761 St. Lawrence

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

3761 St. Lawrence Avenue, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162023
Activity Title:                                             Westwood-3326 Renfro

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WestCURC-Westwood Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $89,775.08
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162023
Activity Title:                                             Westwood-3326 Renfro
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,775.08

$89,775.08

$89,775.08

$87,280.17

$2,494.91

Program Income Received: $52,568.50

Total Funds Expended: $89,775.08

WestCURC-Westwood Community Urban Redevelopment Corporation $89,775.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

3326 Renfro Avenue, Cincinnati, Hamilton County, Ohio 45211 (Westwood)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162024
Activity Title:                                             College Hill-1307 Cedar

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Working In neighborhoods

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,850.00

$54,850.00

$54,850.00

$54,850.00

$46,635.35

$8,214.65

Program Income Received: $0.00

Total Funds Expended: $54,850.00

Working In neighborhoods $54,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162024
Activity Title:                                             College Hill-1307 Cedar

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1307 Cedar Avenue, Cincinnati, Hamilton County, Ohio 45224 (College Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LH25 household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162025
Activity Title:                                             College Hill-1142 Cedar

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Working In neighborhoods

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $61,539.99
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162025
Activity Title:                                             College Hill-1142 Cedar
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,539.99

$61,539.99

$61,539.99

$44,527.60

$17,012.39

Program Income Received: $0.00

Total Funds Expended: $61,539.99

Working In neighborhoods $61,539.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

1142 Cedar Avenue, Cincinnati, Hamilton County, Ohio 45224 (College Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162026
Activity Title:                                             East Price Hill-811 Elberon

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,334.05

$17,334.05

$17,334.05

$17,334.05

$17,334.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,334.05

Price Hill Will $17,334.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162026
Activity Title:                                             East Price Hill-811 Elberon

 This project is funded through NSP1 and NSP2. The property acquisition utilized NSP1 funds while the redevelopment was funded through
NSP2. Beneficiary Performance Measures are reported through NSP2 Grant Reporting (B-09-CN-OH-0033), Project 4 Activities 401 & 402.
 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

811 Elberon Avenue, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and all rental units in the property have been leased to LH25 and LMMI households. Beneficiary data is
reported in the Cincinnati Hamilton County NSP2 Grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162027
Activity Title:                                             East Price Hill-934 Seton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162027
Activity Title:                                             East Price Hill-934 Seton

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,343.00

$67,343.00

$67,343.00

$67,343.00

$63,293.95

$4,049.05

Program Income Received: $28,707.09

Total Funds Expended: $67,343.00

Price Hill Will $67,343.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

934 Seton Avenue, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162028
Activity Title:                                             Madisonville-5814 Desmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading & Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$67,103.93

$7,896.07

Program Income Received: $0.00

Total Funds Expended: $75,000.00

Homesteading & Urban Redevelopment Corporation $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162028
Activity Title:                                             Madisonville-5814 Desmond

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

5814 Desmond Avenue, Cincinnati, Hamilton County, Ohio 45227 (Madisonville)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162029
Activity Title:                                             Avondale-354 Rockdale

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Avondale Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $85,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162029
Activity Title:                                             Avondale-354 Rockdale
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,000.00

$85,000.00

$85,000.00

$85,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $85,000.00

Avondale Redevelopment Corporation $85,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to acquire blighted properties for demolition of buildings and improvements. This project is funded through NSP1
and NSP2. The property acquisition utilized NSP1 funds while the demolition was funded through NSP2. Beneficiary Performance Measures are
reported through NSP2 Grant Reporting (B-09-CN-OH-0033) Project 6, Activity 601.
 24 CFR 570.201(a) Acquisition 24 CFR 570.201(d)Demolition of residential property that has been condemned and declared a public nuisance

Activity Description

354 Rockdale, Cincinnati, Hamilton County, Ohio 45217 (Avondale)

Location Description:

 This activity provided funds to acquire blighted properties for demolition of buildings and improvements. This project is funded through NSP1
and NSP2. The property acquisition utilized NSP1 funds while the demolition was funded through NSP2. Beneficiary Performance Measures are
reported through Cincinnati-Hamilton County NSP2 Grant Reporting (B-09-CN-OH-0033) Project 6, Activity 601.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162030
Activity Title:                                             Avondale-422 Rockdale
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162030
Activity Title:                                             Avondale-422 Rockdale
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Avondale Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Avondale Redevelopment Corporation $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to acquire blighted properties for demolition of buildings and improvements. This project is funded through NSP1
and NSP2. The property acquisition utilized NSP1 funds while the demolition was funded through NSP2. Beneficiary Performance Measures are
reported through NSP2 Grant Reporting (B-09-CN-OH-0033) Project 6, Activity 601.
 24 CFR 570.201(a) Acquisition 24 CFR 570.201(d)Demolition of residential property that has been condemned and declared a public nuisance

Activity Description



10939

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162030
Activity Title:                                             Avondale-422 Rockdale

422 Rockdale, Cincinnati, Hamilton County, Ohio 45217 (Avondale)

Location Description:

 This activity provided funds to acquire blighted properties for demolition of buildings and improvements. This project is funded through NSP1
and NSP2. The property acquisition utilized NSP1 funds while the demolition was funded through NSP2. Beneficiary Performance Measures are
reported through Cincinnati-Hamilton County NSP2 Grant Reporting (B-09-CN-OH-0033) Project 6, Activity 601.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162031
Activity Title:                                             West Price Hill-4073 W 8th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,239.30

$117,239.30

$117,239.30

$117,239.30

$36,975.00

$80,264.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162031
Activity Title:                                             West Price Hill-4073 W 8th
Program Income Received: $75,423.83

Total Funds Expended: $117,239.30

Price Hill Will $117,239.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

4073 West 8th, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162032
Activity Title:                                             West Price Hill-847 Academy

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162032
Activity Title:                                             West Price Hill-847 Academy
Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,500.00

$71,500.00

$71,500.00

$71,500.00

$61,077.30

$10,422.70

Program Income Received: $19,072.36

Total Funds Expended: $71,500.00

Price Hill Will $71,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

847 Academy, Cincinnati, Hamilton County, Ohio 45205 (West Price Hill)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162032
Activity Title:                                             West Price Hill-847 Academy

 Rehabilitation work has been completed and the home has been sold to a LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162033
Activity Title:                                             East Price Hill-3416 W. 8th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90002A NSP1 Purchase & Rehabilitation Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,479.93

$26,479.93

$26,479.93

$26,479.93

$26,479.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,479.93

Price Hill Will $26,479.93
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162033
Activity Title:                                             East Price Hill-3416 W. 8th
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is funded through NSP1 and NSP2. The property acquisition utilized NSP1 funds while the redevelopment was funded through
NSP2. Beneficiary Performance Measures are reported through NSP2 Grant Reporting (B-09-CN-OH-0033), Project 4 Activities 401 & 402.
 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

3416 West 8th, Cincinnati, Hamilton County, Ohio 45205 (East Price Hill)

Location Description:

 Rehabilitation work has been completed and all rental units in the property have been leased to LH25 and LMMI households. Beneficiary data is
reported in the Cincinnati Hamilton County NSP2 Grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162034
Activity Title:                                             WestCURC - Program Income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162034
Activity Title:                                             WestCURC - Program Income
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

WestCURC-Westwood Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,406.30

$167,406.30

$167,406.30

$167,405.34

$62,006.45

$105,398.89

Program Income Received: $0.00

Total Funds Expended: $167,406.30

WestCURC-Westwood Community Urban Redevelopment Corporation $167,406.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

Westwood - Cincinnati, OH

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162034
Activity Title:                                             WestCURC - Program Income

 NSP Program Income funds were provided to the Westwood Community Urban Redevelopment Corporation for the rehabilitation NSP eligible
single-family properties. Construction associated with this activity is complete and properties have been sold to income-eligible LMMI household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-162035
Activity Title:                                             Price Hill Will - Program Income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project

Projected Start Date: Projected End Date:

03/17/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Price Hill Will

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,352.00

$306,352.00

$306,352.00

$306,352.00

$211,487.34

$94,864.66

Program Income Received: $129,006.19
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162035
Activity Title:                                             Price Hill Will - Program Income

Total Funds Expended: $306,352.00

Price Hill Will $306,352.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description

Neighborhood of East Price Hill and West Price Hill, Cincinnati, Hamilton County, Ohio 45205

Location Description:

 NSP Program Income funds are being provided to the Price Hill Will for the rehabilitation eligible single-family properties.  Price Hill Will
acquired two (2) NSP eligible properties during the second quarter of 2014. Construction is complete on both properties. One unit has been sold
to an income-qualified household. The remaining unit is listed with the MLS.

Activity Progress Narrative:

Address City State Zip Status Accept
884 Beech Ave
473 Purcell

CIncinnati
Cincinnati

Ohio
Ohio

45205
45205

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        2-162036
Activity Title:                                             Bond Hill - Program Income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

90002B NSP1 Purchase and Redevelopment Project
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162036
Activity Title:                                             Bond Hill - Program Income
Projected Start Date: Projected End Date:

05/01/2011 05/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bond Hill Community Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,140.00

$14,140.00

$14,140.00

$14,140.00

$14,140.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,140.00

Bond Hill Community Urban Redevelopment Corporation $14,140.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties.  This project may also provide funds to redevelop demolished
or vacant properties.  This project will additionally provide direct homeownership assistance to an income eligible buyer.
 Beneficiary data associated with this activity will be captured in the City of Cincinnati's NSP3 Grant (B-11-MN-39-0003). Project 10002, Activity
2-162002.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 13 Direct Homeownership Assistance; 14A Rehab-Single-Unit
Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties 24
CFR 570.201 (n) Direct Homeownership Assistance

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        2-162036
Activity Title:                                             Bond Hill - Program Income

Neighborhood of Bond Hill, Cincinnati, Hamilton County, Ohio 45237

Location Description:

 This activity was completed in conjunction with City of Cincinnati NSP3 activity 2-162002. Beneficiary data will be reported via the NSP3 QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-162001
Activity Title:                                             Evanston Affordable Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

90003 NSP1 Redevelopment - 25% Set Aside -
Affordable Housing Project

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Woodburn Pointe LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,483,561.86

$2,483,561.86

$2,483,561.86

$2,483,561.86

$2,191,842.57

$291,719.29

Program Income Received: $138,561.86
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        3-162001
Activity Title:                                             Evanston Affordable Housing Project

Total Funds Expended: $2,483,561.86

Woodburn Pointe LLC $2,345,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project provides funds to purchase and redevelop homes and residential properties that are vacant and have been abandoned or
foreclosed upon, in order to rent such homes and properties for persons at or below fifty percent of the average median income.
 CDBG Eligible Activity Citation & Matrix Code:  01 Acquisition of Real Property; 14B Rehab-Multi-Unit Residential
 24 CFR 570.201(a) Acquisition 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and other residential properties

Activity Description

3326 Woodburn Avenue, Cincinnati, Hamilton County, Ohio 45207 (Evanston) 3330 Woodburn Avenue, Cincinnati, Hamilton County, Ohio
45207 (Evanston) 3333 Montgomery Road, Cincinnati, Hamilton County, Ohio 45207 (Evanston) 3334 Woodburn Avenue, Cincinnati, Hamilton
County, Ohio 45207 (Evanston)

Location Description:

 Rehabilitation work has been completed and all rental units in the property have been leased to LH25 households. Compliance monitoring is
on-going.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167000
Activity Title:                                             Hazard Abatement & Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167000
Activity Title:                                             Hazard Abatement & Demolition
03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,455,965.00

$2,455,965.00

$2,455,965.00

$2,455,965.00

$2,452,960.95

$3,004.05

Program Income Received: $58,156.09

Total Funds Expended: $2,455,965.00

City of Cincinnati $2,455,965.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d)Demolition of residential property that has been condemned and declared a public nuisance

Activity Description

Cincinnati, Hamilton County, OH

Location Description:

 The City's Property Maintenance Code Enforcement Division has razed 207 blighted structures. All NSP1 Hazard Abatement and Demolition
funds were expended by the end of the fourth quarter 2012.  The NSP1 Hazard Abatement and Demolition project is complete.
 Addresses reported under this activity were revised using new DRGR functionality. Number of properties was reduced by four to accurately
reflect total number of properties razed though NSP1. Number of single-family and Multi-family units previously reported is accurate.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167000
Activity Title:                                             Hazard Abatement & Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167001
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/17/2009 03/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167001
Activity Title:                                             Cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Property razed September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167002
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/10/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167002
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167003
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167003
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/10/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167003
Activity Title:

Cancelled

Location Description:

 NSP funds were expended to raze this property in August 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167004
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/10/2009 09/28/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167004
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167009
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/10/2009 02/07/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167009
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed November 2009.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167009
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167010
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/15/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167010
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167011
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/15/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167011
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in August 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167012
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167012
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/22/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167012
Activity Title:

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167013
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 03/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167013
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167015
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/13/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167015
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in October 2009.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167015
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167017
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/13/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167017
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167019
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167019
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed January 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167020
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167020
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/02/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167020
Activity Title:

Cancelled

Location Description:

 Razed November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167021
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/02/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167021
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

  NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167022
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/02/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167022
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

  NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167022
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167023
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/19/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167023
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167024
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167024
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167026
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167026
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167026
Activity Title:

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167028
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167028
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167029
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/07/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167029
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167029
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167030
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167030
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

  NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167034
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167034
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167036
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167036
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/21/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167036
Activity Title:

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167037
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167037
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167041
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167041
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

  NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167041
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167042
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167042
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167043
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167043
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167044
Activity Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167044
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167044
Activity Title:

Cancelled

Location Description:

 Razed January 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167045
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167045
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167047
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167047
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167047
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167049
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.



10994

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167049
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167050
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167050
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167060
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167060
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167060
Activity Title:

Cancelled

Location Description:

 NSP funds were expended to raze this property in October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167061
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167061
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167062
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167062
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in October 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167062
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167063
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167063
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167064
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167064
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167065
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167065
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167065
Activity Title:

Cancelled

Location Description:

 Razed November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167066
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167066
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze the garage on this property in October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167068
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/07/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167068
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167068
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167069
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167069
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze the garage on this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167070
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167070
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167079
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167079
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167079
Activity Title:

Cancelled

Location Description:

 NSP Funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167081
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167081
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167082
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 10/31/2009

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167082
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed September 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167082
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167083
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167083
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167085
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

10/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167085
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167086
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167086
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167086
Activity Title:

Cancelled

Location Description:

 Razed October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167087
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167087
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167088
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167088
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in December 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167088
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167089
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167089
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167090
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167090
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed January 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167091
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167091
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/21/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description



11025

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167091
Activity Title:

Cancelled

Location Description:

 NSP funds were expended to raze the garage on this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167092
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

06/30/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167092
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167093
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167093
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in October 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167093
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167094
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167094
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in July 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167096
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



11030

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167096
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167097
Activity Title:



11031

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167097
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167097
Activity Title:

Cancelled

Location Description:

 NSP funds were expended to raze this property in April 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167098
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167098
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in July 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167099
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 10/31/2009

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167099
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in June 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167099
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167100
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167100
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in July 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167101
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167101
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in June 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167102
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167102
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/23/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167102
Activity Title:

Cancelled

Location Description:

 NSP funds were expended to raze this property in April 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167103
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/20/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167103
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in April 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167104
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/19/2009 10/31/2009

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167104
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167104
Activity Title:

 NSP funds were expended to raze this property in April 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167105
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

04/13/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167105
Activity Title:

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in September 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167108
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167108
Activity Title:
08/25/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in December 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167108
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167109
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

03/18/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.



11046

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167109
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 NSP funds were expended to raze this property in November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167111
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167111
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167112
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167112
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167112
Activity Title:

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167113
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

08/25/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167113
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed November 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167119
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/17/2009 02/07/2010

National Objective: Environmental Assessment:



11051

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167119
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167119
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167121
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/17/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167121
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167123
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/17/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167123
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed January 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167124
Activity Title:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167124
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/16/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167124
Activity Title:

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167125
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/16/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167125
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed December 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167126
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/28/2009 02/28/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167126
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167126
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167127
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/29/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167127
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167129
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/28/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167129
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed February 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167137
Activity Title:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167137
Activity Title:
Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

10/06/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167137
Activity Title:

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167139
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

09/28/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167139
Activity Title:

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167143
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

10/06/2009 02/28/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167143
Activity Title:
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167143
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167153
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

11/12/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167153
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-167154
Activity Title:

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

90004 NSP1 Hazard Abatement & Demolition

Projected Start Date: Projected End Date:

11/12/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        4-167154
Activity Title:
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Razed March 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-162001
Activity Title:                                             Administration
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        5-162001
Activity Title:                                             Administration
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

90005 NSP1 Administration

Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$836,159.00

$836,159.00

$836,159.00

$836,159.00

$755,155.50

$81,003.50

Program Income Received: $0.00

Total Funds Expended: $836,159.00

City of Cincinnati $836,159.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

24 CFR 570.206 This acitivity funds all administrative expenses for the NSP 1 grant.

Activity Description

City of Cincinnati, 801 Plum Street, Cincinnati, OH 45202

Location Description:
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        5-162001
Activity Title:                                             Administration

 Administrative funds are being utilized to fund staff time and training, as well as, project activities.    City NSP Program Staff continue to be
actively involved with local CDCs in regards to the construction elements of the NSP Purchase and Redevelopment Projects.  NSP Staff continue
to follow HUD Policy Alerts and Webinars related to upcoming NSP Expenditure Deadlines and Close-Out.  NSP Staff are developing proper
policy and procedure per the Notice describing closeout requirements and any additional regulations waived for Grantees receiving NSP funds.
NSP1 was monitored by HUD staff during the third quarter of 2013. The monitoring resulted in no findings or concerns.  At this time, NSP Staff
do not anticipate any significant issue that would impede the successful completion and closeout of NSP1.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-162002
Activity Title:                                             Administration - Program Income

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

90005 NSP1 Administration

Projected Start Date: Projected End Date:

03/17/2012 03/17/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cincinnati

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,572.30

$95,572.30

$95,572.30

$92,606.47

$44,619.94

$47,986.53
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Grant Number:              B-08-MN-39-0003
Grantee :                       Cincinnati, OH

Award Date: Grant Authorized Amount: $8,361,592.00 Estimated PI/RL Funds: $955,723.02

Grantee Activity Number:                        5-162002
Activity Title:                                             Administration - Program Income
Program Income Received: $0.00

Total Funds Expended: $105,457.07

City of Cincinnati $105,457.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 This acitivity funds all administrative expenses for the NSP 1 grant.

Activity Description

City of Cincinnati, 801 Plum Street, Cincinnati, OH 45202

Location Description:

 Administrative funds were spent supporting NSP3 construction activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEED The City of Cleveland is at the epicenter of a
region hard hit by the sub-prime loan and foreclosure crisis. While there are parts of the City that have suffered more
disinvestment than others, the HUD foreclosure and abandonment risk scores show that when compared to Cuyahoga County
(the most populous county in the 5 county Cleveland-Elyria-Mentor MSA) as a whole, the entire City of Cleveland has significant
foreclosure and abandonment risk. Cleveland's NSP application identifies three approaches to the different conditions created by
the foreclosure and sub-prime problem in the City. The City has aggregated census tract data into 36 Statistical Planning Areas
(SPAs) for the purpose of analyzing neighborhood conditions. The section below lists the SPA neighborhoods appropriate for each
approach. Eliminating Blight in Areas of Greatest Distress and Turning Vacant Property Into Community Assets Through Interim
Uses: North Broadway, Woodland Hills, Union-Miles Park, Kinsman, South Collinwood, Fairfax Reviving Markets in Concentrated
Investment Areas Through Substantial Rehabilitation, Select Blight Removal and Reuse of Vacant Land: Euclid-Green, Forest Hills,
Goodrich-Kirtland Pk, Hough, Mt. Pleasant, Central, University, Corlett, Clark-Fulton, Buckeye-Shaker, Lee-Miles, Brooklyn-Centre,
Glenville, St. Clair-Superior, Detroit-Shoreway, Cudell, South Broadway, Stockyards. Stabilizing Sustainable Markets: Riverside,
Tremont, West Boulevard, Kamm's Corners, North Collinwood, Ohio City, Jefferson, Edgewater, Old Brooklyn, Puritas-Longmead.
Distribution and and Uses of Funds :  DISTRIBUTION AND USES OF FUNDS Even with the new allocation of Neighborhood
Stabilization Program Funds from HUD and the State of Ohio, there are some neighborhood sub-markets in very distressed areas
cannot sustain an investment strategy. The best approach in these areas is to invest in land bank and interim uses of publicly-
banked land until the market rebounds in a manner that supports redevelopment. Cleveland anticipates that the redevelopment
may be commercial, light industrial or residential. New developments may require a substantial re-imagining of some
neighborhoods leading to a new urban neighborhood form that takes advantage of reclaimed natural areas, increased open space
and new residential and commercial development patterns. By overlaying the HUD foreclosure and abandonment risk information
with housing market analysis data, Cleveland has identified areas (i)where significant needs must be addressed, (ii)where need
and market potential overlap, (iii)where scattered site rehabilitation will be sustainable and (iv)where Cleveland can create new
housing opportunities for very low income households. After review of this overlay, Cleveland proposes targeting resources
available through NSP using three major approaches: Eliminating Blight in Areas of Greatest Distress and Turning Vacant Property
Into Community Assets Through Interim Uses: In areas where the HUD foreclosure and abandonment risk in high, but where the
neighborhood market typology suggests that the market is too weak, at this time, to create a sustainable homeownership
rehabilitation market, Cleveland will concentrate demolition, land banking and interim uses of land bank land. Reviving Markets in
Concentrated Investment Areas Through Substantial Rehabilitation, Select Blight Removal and Reuse of Vacant Land: Cleveland
has established 19 model block areas in neighborhoods that the Cleveland Market Typology ranks as Transitional, Fragile and
Distressed. These model blocks were selected by Cleveland's non-profit development corporation community based on the model
block's, proximity to an anchor investment or neighborhood asset and an assessment of the potential for market recovery.
Cleveland proposes using NSP funds, in combination with HOME, CDBG and LIHTC resources to rebuild these areas. The areas
were selected based on a community review of nearby assets, proximity to an anchor investment and potential to reach
untapped housing demand. Stabilizing Sustainable Markets: Cleveland proposes intervention in Stable and Regional Choice
markets by encouraging rehabilitation of properties in this environment by providing both development and homebuyer incentives
for the purchase, rehabilitation and sale of vacant properties that were the subject of foreclosure action. The ultimate purchaser
of these properties will need to meet the NSP qualification of an income less than 120% of the median income for the MSA.
Demolition funds will be use sparingly to address only those blighted structures which cannot be returned to productive use.
Expanding Housing Opportunity for Very Low Income Households: In addition to funds targeted geographically to achieve specific
neighborhood stabilization objectives, NSP funds will also be used to increase affordable housing option for very low income
households. Cleveland has a development history that resulted in the concentration of impoverished households in a few core
areas. Aggressive use ofSection 8 vouchers and a policy of encouraging scattered site lease purchase use of Low Income Housing
Tax Credits have mitigated this pattern over the last two decades. Cleveland proposes continuing expanded housing choices for
very low income families by targeting its use of its NSP Very Low Income (VLI) funds and will seek supplemental VLI funds from
The State of Ohio NSP to communities in the Cleveland typology which have the strongest existing markets &ndash; regional
choice and stable areas. In areas with transitional and fragile markets VLI funds will be used as part of the re-investment
strategy that creates mixed income neighborhoods in concentrated investment areas.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,243,227.54

$17,575,302.84

$17,032,449.54

$16,286,743.54

$15,242,422.77

$1,044,320.77

Program Income Received: $1,044,320.77

Total Funds Expended: $16,273,221.46

Match Contribution: $36,330.24

Overall Progress Narrative:

 Two NSP1-funded single family houses were sold during the second quarter of 2014.  One of those houses also used NSP2 funds for
construction financing.
 Staff is reviewing demolition expenditures for compliance with environmental review and NSP requirements.  Once those expenditures have
been approved, they will be drawn.  It is anticipated that these draws will occur in the Second Quarter of 2015.
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0004

Budget Program Funds Drawn Program Income Drawn

Total
25% Set-aside:
Redevelopment of Low
Income Rental Housing
Production
25% Set-aside:
Redevelopment of Low
Income Rental Housing
Production
25% Set-aside:
Redevelopment of Low
Income Rental Housing
Production
Administrative-B&H
Staff
Administrative-CD Staff
Admistrative-Indirect
Cost
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition

19626011

19626012

19626013

19626004

19626006
19626005-Adm
Indirect Cost
10011 Reno

1013 E. 146 ST.

1019 Penrose Ave.

10209 Anderson Ave.

1031 E. 71 St.

10406-08 Ohlman
Ave.
10422-24 Elmarge
Ave.
10515-17 Gooding
Ave.
1055 E. 67 ST.

10605 Amor Ave.

10612 Miles Road

10623 Morison Ave.

1112-14 East 145

25% Set-aside-
Cleveland Green
Housing

Livingston Park

Doan Classromm
Apartments

19626004-B&H
Staff
NSP Salaries
19626005-Adm
Indirect Cost
Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

$17,243,227.54 $15,242,422.77 $1,044,320.77

$636,000.00 $636,000.00 $0.00

$2,000,000.00 $1,620,055.23 $379,944.77

$1,399,780.00 $1,399,780.00 $0.00

$481,022.32 $342,119.12 $138,583.20

$1,031,814.68 $1,029,850.46 $944.72

$101,283.00 $101,283.00 $0.00

$4,199.00 $4,199.00 $0.00

$6,000.00 $6,000.00 $0.00

$6,300.00 $6,300.00 $0.00

$4,600.00 $4,600.00 $0.00

$3,845.00 $3,845.00 $0.00

$8,761.00 $8,761.00 $0.00

$5,890.00 $5,890.00 $0.00

$7,900.00 $7,900.00 $0.00

$6,275.00 $6,275.00 $0.00

$7,000.00 $7,000.00 $0.00

$5,875.00 $5,875.00 $0.00

$7,900.00 $7,900.00 $0.00

$6,900.00 $6,900.00 $0.00
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Grant Number:              B-08-MN-39-0004
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Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0004

Budget Program Funds Drawn Program Income Drawn

Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition

1189 E. 61 ST.

1191 E. 61 ST.

12022 Angelus Ave.

12615 Elmwood Ave

1369 East 92 ST

1397 East 111

14219 Coit Road

1467 E. 110 ST.

1645 E. 47 ST.

17717 Tarkington
Ave.
1785 E. 55 ST.

1918 Penrose Ave.

2110 W 98 ST.

2204 East 73

2205 W. 53 ST.

2231-33 E. 71 ST.

2261 E. 83 ST. (FR)

2314 E. 84 ST.

2620 E. 114 ST.

3586 Independence
RD
3590 E. 144 ST.

3614 Sackett Ave.

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demoltion

Demolition

Demolition

Demolition

Demolition

$750.00 $750.00 $0.00

$750.00 $750.00 $0.00

$5,276.00 $5,276.00 $0.00

$8,573.00 $8,573.00 $0.00

$7,333.00 $7,333.00 $0.00

$6,790.00 $6,790.00 $0.00

$8,500.00 $8,500.00 $0.00

$10,150.00 $10,150.00 $0.00

$750.00 $750.00 $0.00

$4,900.00 $4,900.00 $0.00

$11,882.00 $11,882.00 $0.00

$5,488.00 $5,488.00 $0.00

$9,800.00 $9,800.00 $0.00

$9,500.00 $9,500.00 $0.00

$950.00 $950.00 $0.00

$9,990.00 $9,990.00 $0.00

$8,778.00 $8,778.00 $0.00

$5,999.00 $0.00 $0.00

$5,940.00 $5,940.00 $0.00

$7,290.00 $7,290.00 $0.00

$4,500.00 $4,500.00 $0.00

$6,995.00 $6,995.00 $0.00
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Grant Number:              B-08-MN-39-0004
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Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0004

Budget Program Funds Drawn Program Income Drawn

Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Nuisance Abatement-
Demolition
Redevelop demolished
or vacant properties

3942 E.74 ST.

3967 E. 91 ST.

4238 E. 126 ST.

438 Dundee DR.

4399 E. 141 ST.

4801 East 173 Rd

5004 Finn Ave.

5006 Finn Ave.

530 E. 115 ST.

534 E. 117 ST.

7115 Canton Ave.

761 Parkwood DR.

7910 Laumar

903 E. 144 ST.

9403 Bessemer Ave.

9419 Steinway Ave.

9719 Gibson Ave.

978-90 East 105

9813 Parkview

B&H-19626002

19626051

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Neighborhood
Progress -
Reimagining

$4,890.00 $4,890.00 $0.00

$5,690.00 $5,690.00 $0.00

$550.00 $550.00 $0.00

$10,781.00 $10,781.00 $0.00

$1,800.00 $1,800.00 $0.00

$9,219.00 $9,219.00 $0.00

$4,400.00 $4,400.00 $0.00

$4,400.00 $4,400.00 $0.00

$6,498.00 $6,498.00 $0.00

$5,890.00 $5,890.00 $0.00

$5,350.00 $5,350.00 $0.00

$6,275.00 $6,275.00 $0.00

$5,950.00 $5,950.00 $0.00

$5,500.00 $5,500.00 $0.00

$5,990.00 $5,990.00 $0.00

$6,852.00 $6,852.00 $0.00

$6,600.00 $6,600.00 $0.00

$29,650.00 $29,650.00 $0.00

$7,800.00 $7,800.00 $0.00

$8,703,949.03 $7,889,312.29 $0.00

$50,000.00 $0.00 $50,000.00
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0004

Budget Program Funds Drawn Program Income Drawn

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties
Redevelop demolished
or vacant properties
Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

19626052

19626053

19626101-G1020

19626102-G1017

19626103-G1011

19626104-G1015

19626105-L1047

19626106-L1008

19626109-L1065

19626110-L1064

19626111-L1046

19626112-L1068

19626113-L1078

19626114-L1079

19626115-L1077

Re-
Imagining_Park
works
Re-
Imagining_OSU
8404 Jeffries /
SVDC Rehab
7004 West
Clinton Ave/Op
Ho Rehab
2921 Martin
Luther King
Blvd/Op Ho
Rehab
19205
Muskoka/NE
Shoes Rehab
2794 E. 127th
Street/Op Ho
Rehab
3715 E. 69th
Street/Op Ho
Rehab
1301 W. 76th
Street/Op Ho
Rehab
1342 W. 76th
Street/Op Ho
Rehab
3593 E. 75th
Street/Op Ho
Rehab
2657 E. 111th
Street/Op Ho
Rehab
17518 Holly Hill
Drive/Lynnhaven
Rehab
17518
Invermere
Avenue/Lynnhav
en Rehab
1806 W. 58th
Street/Lynnhave
n Rehab

$229,366.00 $214,867.17 $0.00

$270,634.00 $6,022.00 $224,915.76

$20,000.00 $20,000.00 $0.00

$20,000.00 $20,000.00 $0.00

$20,000.00 $20,000.00 $0.00

$20,000.00 $20,000.00 $0.00

$120,147.09 $116,403.78 $0.00

$91,391.05 $84,967.17 $6,423.88

$118,360.80 $108,554.16 $0.00

$113,389.25 $104,069.65 $0.00

$130,406.84 $130,406.84 $0.00

$113,034.52 $103,196.92 $0.00

$70,000.00 $70,000.00 $0.00

$47,337.15 $43,385.25 $0.00

$121,653.00 $121,652.99 $0.00
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0004

Budget Program Funds Drawn Program Income Drawn

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

Redevelop demolished
or vacant properties

19626116-L1049

19626117-G1012

19626118-G1044

19626119-G1010

19626120-G1043

19626121-L1076

19626122-L1058

19626123-L1072

19626124-L1073

19626125-L1063

19626126

2810 E.
128th/Op Ho
Rehab
3622 E. 75th
Street/Op Ho
Rehab
3578 E. 75th
Street/Op Ho
Rehab
2815 E.
124th/Op Ho
Rehab
3581 E. 75th
Street/Op Ho
Rehab
10703 Wade
Park/Op Ho
Rehab
2793 E. 126th
Street/Op Ho
Rehab
382 E. 163rd
Street/NE
Shores Rehab
384 E. 163rd
Street/NE
Shores Rehab
11122 Ashbury
Avenue/Op Ho
Rehab
17326 Walden
Avenue(CHN)

$131,038.91 $121,541.07 $0.00

$20,000.00 $20,000.00 $0.00

$20,000.00 $20,000.00 $0.00

$20,000.00 $7,377.13 $0.00

$20,000.00 $20,000.00 $0.00

$108,792.86 $100,663.74 $0.00

$133,599.00 $133,599.00 $0.00

$157,266.00 $7,532.76 $147,046.44

$124,070.04 $124,070.04 $0.00

$135,298.00 $135,298.00 $0.00

$107,180.00 $0.00 $96,462.00

Grantee Activity Number:                        10011 Reno
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/30/2009

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10011 Reno
Activity Title:                                             Demolition
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,199.00

$4,199.00

$4,199.00

$4,199.00

$4,199.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,199.00

City of Cleveland, Ohio $4,199.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 135-18-105

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1013 E. 146 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

City of Cleveland, Ohio $6,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1013 E. 146 ST.
Activity Title:                                             Demolition

PPN # 115-13-120

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1019 Penrose Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,300.00

$6,300.00

$6,300.00

$6,300.00

$6,300.00

$0.00

Program Income Received: $0.00



11082

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1019 Penrose Ave.
Activity Title:                                             Demolition

Total Funds Expended: $6,300.00

City of Cleveland, Ohio $6,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 120-33-046

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10209 Anderson Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10209 Anderson Ave.
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,600.00

$4,600.00

$4,600.00

$4,600.00

$4,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,600.00

City of Cleveland, Ohio $4,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 135-03-077

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1031 E. 71 St.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,845.00

$3,845.00

$3,845.00

$3,845.00

$3,845.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,845.00

City of Cleveland, Ohio $3,845.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1031 E. 71 St.
Activity Title:                                             Demolition

PPN # 105-27-102

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10406-08 Ohlman Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,761.00

$8,761.00

$8,761.00

$8,761.00

$8,761.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10406-08 Ohlman Ave.
Activity Title:                                             Demolition

Total Funds Expended: $8,761.00

City of Cleveland, Ohio $8,761.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 110-21-106

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10422-24 Elmarge Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10422-24 Elmarge Ave.
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,890.00

$5,890.00

$5,890.00

$5,890.00

$5,890.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,890.00

City of Cleveland, Ohio $5,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 136-23-010

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10515-17 Gooding Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,900.00

$7,900.00

$7,900.00

$7,900.00

$7,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,900.00

City of Cleveland, Ohio $7,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10515-17 Gooding Ave.
Activity Title:                                             Demolition

PPN # 109-12-108

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1055 E. 67 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,275.00

$6,275.00

$6,275.00

$6,275.00

$6,275.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1055 E. 67 ST.
Activity Title:                                             Demolition

Total Funds Expended: $0.00

City of Cleveland, Ohio $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 105-24-059

Location Description:

 This activity has been withdrawn.  The negative value is to zero out what appears as the expenditure.  No funds have been drawn for this
activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10605 Amor Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 06/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10605 Amor Ave.
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,000.00

City of Cleveland, Ohio $7,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 109-12-018

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10612 Miles Road
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,875.00

$5,875.00

$5,875.00

$5,875.00

$5,875.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,875.00

City of Cleveland, Ohio $5,875.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10612 Miles Road
Activity Title:                                             Demolition

PPN # 136-24-012

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10623 Morison Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,900.00

$7,900.00

$7,900.00

$7,900.00

$7,900.00

$0.00

Program Income Received: $0.00



11094

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        10623 Morison Ave.
Activity Title:                                             Demolition

Total Funds Expended: $7,900.00

City of Cleveland, Ohio $7,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition single family structure

Activity Description

PPN # 109-14-120

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1112-14 East 145
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1112-14 East 145
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,900.00

$6,900.00

$6,900.00

$6,900.00

$6,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,900.00

City of Cleveland, Ohio $6,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family housing unit

Activity Description

Permanent Parcel Number 111-26-081

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1189 E. 61 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750.00

$750.00

$750.00

$750.00

$750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750.00

City of Cleveland, Ohio $750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1189 E. 61 ST.
Activity Title:                                             Demolition

PPN # 104-13-081

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1191 E. 61 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750.00

$750.00

$750.00

$750.00

$750.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1191 E. 61 ST.
Activity Title:                                             Demolition

Total Funds Expended: $750.00

City of Cleveland, Ohio $750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 104-13-081

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12022 Angelus Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/20/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        12022 Angelus Ave.
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,276.00

$5,276.00

$5,276.00

$5,276.00

$5,276.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,276.00

City of Cleveland, Ohio $5,276.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 137-21-079

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        12615 Elmwood Ave
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,573.00

$8,573.00

$8,573.00

$8,573.00

$8,573.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,573.00

City of Cleveland, Ohio $8,573.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Single family housing unit

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        12615 Elmwood Ave
Activity Title:                                             Demolition

Permanent Parcel Number (PPN)-021-13-007

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1369 East 92 ST
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,333.00

$7,333.00

$7,333.00

$7,333.00

$7,333.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1369 East 92 ST
Activity Title:                                             Demolition

Total Funds Expended: $7,333.00

City of Cleveland, Ohio $7,333.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 107-12-068

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1397 East 111
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1397 East 111
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,790.00

$6,790.00

$6,790.00

$6,790.00

$6,790.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,790.00

City of Cleveland, Ohio $6,790.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

Permanent Parcel Number 120-08-054

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        14219 Coit Road
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,500.00

$8,500.00

$8,500.00

$8,500.00

$8,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,500.00

City of Cleveland, Ohio $8,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description



11105

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        14219 Coit Road
Activity Title:                                             Demolition

PPN # 115-12-065

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1467 E. 110 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,150.00

$10,150.00

$10,150.00

$10,150.00

$10,150.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1467 E. 110 ST.
Activity Title:                                             Demolition

Total Funds Expended: $10,150.00

City of Cleveland, Ohio $10,150.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 120-08-019

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1645 E. 47 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1645 E. 47 ST.
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750.00

$750.00

$750.00

$750.00

$750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750.00

City of Cleveland, Ohio $750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family stucture

Activity Description

PPN # 104-25-080

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        17717 Tarkington Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,900.00

$4,900.00

$4,900.00

$4,900.00

$4,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,900.00

City of Cleveland, Ohio $4,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        17717 Tarkington Ave.
Activity Title:                                             Demolition

PPN # 143-19-130

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1785 E. 55 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,882.00

$11,882.00

$11,882.00

$11,882.00

$11,882.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1785 E. 55 ST.
Activity Title:                                             Demolition

Total Funds Expended: $11,882.00

City of Cleveland, Ohio $11,882.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 104-20-002

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1918 Penrose Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        1918 Penrose Ave.
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,488.00

$5,488.00

$5,488.00

$5,488.00

$5,488.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,488.00

City of Cleveland, Ohio $5,488.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 120-33-048

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626004
Activity Title:                                             19626004-B&H Staff

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

19626004 Administrative-B&H Staff

Projected Start Date: Projected End Date:

04/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$481,022.32

$481,022.32

$481,022.32

$480,702.32

$342,119.12

$138,583.20

Program Income Received: $0.00

Total Funds Expended: $472,946.11

City of Cleveland, Ohio $472,946.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Salaries for Building & Housing Demolition Staff

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626004
Activity Title:                                             19626004-B&H Staff

City of cleveland

Location Description:

 The total funds expended for this activity were originally overstated because DRGR's "To Date" expenditures in the QPR module incorrectly
reflected $0.00 as expended.  When the correct expended amount was entered under the current quarter, this was automatically added to a
"To Date" amount that had not appeared on the original screen, thus overstating the expenditures to date.  Consequently, a negative number
has been entered to bring the "to Date" expenditures into balance with the actual expenditures.  Financial Report 07b was used to confirm the
correct expended amount appeared.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626005-Adm Indirect Cost
Activity Title:                                             19626005-Adm Indirect Cost

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

19626005 Admistrative-Indirect Cost

Projected Start Date: Projected End Date:

04/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$101,283.00

$101,283.00

$101,283.00

$101,283.00

$101,283.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626005-Adm Indirect Cost
Activity Title:                                             19626005-Adm Indirect Cost

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $101,283.00

City of Cleveland, Ohio $101,283.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Indirect Cost to the City of Cleveland to carry out NSP projects and activities

Activity Description

City of Cleveland

Location Description:

 The total funds expended for this activity were originally overstated because DRGR's "To Date" expenditures in the QPR module incorrectly
reflected $0.00 as expended.  When the correct expended amount was entered under the current quarter, this was automatically added to a
"To Date" amount that had not appeared on the original screen, thus overstating the expenditures to date.  Consequently, a negative number
has been entered to bring the "to Date" expenditures into balance with the actual expenditures.  Financial Report 07b was used to confirm the
correct expended amount appeared.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626006
Activity Title:                                             NSP Salaries

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

19626006 Administrative-CD Staff
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626006
Activity Title:                                             NSP Salaries
Projected Start Date: Projected End Date:

04/01/2009 01/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,031,814.68

$1,031,814.68

$1,031,814.68

$1,030,795.18

$1,029,850.46

$944.72

Program Income Received: $0.00

Total Funds Expended: $1,029,800.13

City of Cleveland, Ohio $1,029,800.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Cost

Activity Description

City of Cleveland

Location Description:

 NSP Admin funds for this project were used to pay staff salaries and benefits in the Department of Community Development.  The amount
reported as expended includes prior quarters not reported as expended.  In general, Cleveland does not draw down funds in advance of
expenditure.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626006
Activity Title:                                             NSP Salaries

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626011
Activity Title:                                             25% Set-aside-Cleveland Green Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626001 25% Set-aside: Redevelopment of Low
Income Rental Housing Production

Projected Start Date: Projected End Date:

10/07/2009 11/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$636,000.00

$636,000.00

$636,000.00

$636,000.00

$636,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $636,000.00

City of Cleveland, Ohio $636,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626011
Activity Title:                                             25% Set-aside-Cleveland Green Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 7 single family houses (6 rehabilitated single family houses & 1 new single family house) developed as lease-purchase housing.

Activity Description

City of Cleveland

Location Description:

 This very-low-income-project resulted in 7 single family houses (6 rehabilitated single family houses & 1 new single family houses) as part of a
24 unit lease-purchase limited partnership.All construction has been completed, and the Certificates of Occupancy have been issued by the
Department of Building & Housing. All $636,000 in NSP funds has been disbursed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626012
Activity Title:                                             Livingston Park

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626001 25% Set-aside: Redevelopment of Low
Income Rental Housing Production

Projected Start Date: Projected End Date:

07/01/2010 07/02/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

LPA Associates, L.P.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626012
Activity Title:                                             Livingston Park
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$2,000,000.00

$2,000,000.00

$1,620,055.23

$379,944.77

Program Income Received: $0.00

Total Funds Expended: $2,000,000.00

LPA Associates, L.P. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 195 unit rental property

Activity Description

3090 Livingston Road

Location Description:

 This project involved the rehabilitation of 180 units at a 195 unit multifamily rental property. All rehabilitation work has been completed and
the Certificates of Occupancy have been issued. The $2,000,000 in NSP funds has been fully disbursed as of March 6, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626013
Activity Title:                                             Doan Classromm Apartments

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626013
Activity Title:                                             Doan Classromm Apartments
Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

19626001 25% Set-aside: Redevelopment of Low
Income Rental Housing Production

Projected Start Date: Projected End Date:

11/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Famicos Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,399,780.00

$1,399,780.00

$1,399,780.00

$1,399,780.00

$1,399,780.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,399,780.00

Famicos Foundation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family Rehabilitation of a 45 unit vacant forclosed building

Activity Description

1350 East 105th Street, Cleveland, OH 44106

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626013
Activity Title:                                             Doan Classromm Apartments

 Acquisition of property was completed March 18, 2011.  Project financing closed May 19, 2011.  Construction Notice to Proceed was May 23,
2011.  Construction included complete rehabilitation of building and site with new roof, new and restored windows, restored masonry, new
main entrance addition, new elevator, new mechanical, electrical, plumbing, and fire sprinkler systems, new layouts for 45 apartments, all new
interior finishes, new parking areas, fencing, and landscaping.  Substantial completion was achieved on May 19, 2012.  HUD approved project-
based subsidy on July 12, 2012.  100% occupancy was achieved on July 19, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626051
Activity Title:                                             Neighborhood Progress - Reimagining

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Progress, Inc.

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

$50,000.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626051
Activity Title:                                             Neighborhood Progress - Reimagining

Total Funds Expended: $50,000.00

Neighborhood Progress, Inc. $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626052
Activity Title:                                             Re-Imagining_Parkworks

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Parkworks, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$229,366.00

$229,366.00
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626052
Activity Title:                                             Re-Imagining_Parkworks
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,366.00

$214,867.17

$214,867.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $201,355.28

Parkworks, Inc $201,355.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Maintain and clean vacant land by redeveloping the land into community gardens and pocket parks

Activity Description

City wide vacant parcels of land

Location Description:

 The total funds expended for this activity were originally overstated because DRGR's "To Date" expenditures in the QPR module incorrectly
reflected $0.00 as expended.  When the correct expended amount was entered under the current quarter, this was automatically added to a
"To Date" amount that had not appeared on the original screen, thus overstating the expenditures to date.  Consequently, a negative number
has been entered to bring the "to Date" expenditures into balance with the actual expenditures.  Financial Report 07b was used to confirm the
correct expended amount appeared.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626053
Activity Title:                                             Re-Imagining_OSU

Activity Type: Activity Status:
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626053
Activity Title:                                             Re-Imagining_OSU
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$270,634.00

$270,634.00

$270,634.00

$230,937.76

$6,022.00

$224,915.76

Program Income Received: $0.00

Total Funds Expended: $239,452.65

City of Cleveland, Ohio $239,452.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clean and maintain vacant parcels of land by creating community gardens and pocket parks on vacant land through the City.

Activity Description

City wide vacant parcels of land

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626053
Activity Title:                                             Re-Imagining_OSU

 Expenses were incurred in prior quarters and are being entered in the aggregate in the current quarter to bring DRGR expenditure reporting
up-to-date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626101-G1020
Activity Title:                                             8404 Jeffries / SVDC Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

11/02/2009 11/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Slavic Village Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626101-G1020
Activity Title:                                             8404 Jeffries / SVDC Rehab

Total Funds Expended: $20,000.00

Slavic Village Development Corp. $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

8404 Jeffries

Location Description:

 Construction will begin September, 2010. NSP-eligible homebuyer identified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626102-G1017
Activity Title:                                             7004 West Clinton Ave/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626102-G1017
Activity Title:                                             7004 West Clinton Ave/Op Ho Rehab
Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Opportunity Housing Cleveland, LLC $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

7004 West Clinton Ave

Location Description:

 Construction completed.  Sold to NSP-eligible homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626103-G1011
Activity Title:                                             2921 Martin Luther King Blvd/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Opportunity Housing Cleveland, LLC $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626103-G1011
Activity Title:                                             2921 Martin Luther King Blvd/Op Ho Rehab

2921 Martin Luther King Blvd.

Location Description:

 Construction completed. NSP-eligible lease purchaser identified

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626104-G1015
Activity Title:                                             19205 Muskoka/NE Shoes Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northeast Shores Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626104-G1015
Activity Title:                                             19205 Muskoka/NE Shoes Rehab

Total Funds Expended: $20,000.00

Northeast Shores Development $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

19205 Muskoka Ave.

Location Description:

 Single-family home at 19205 Muskoka Avenue.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626105-L1047
Activity Title:                                             2794 E. 127th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626105-L1047
Activity Title:                                             2794 E. 127th Street/Op Ho Rehab
Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,147.09

$120,147.09

$120,147.09

$116,403.78

$116,403.78

$0.00

Program Income Received: $36,330.24

Total Funds Expended: $116,403.78

Opportunity Housing Cleveland, LLC $116,403.78

Match Contributed: $36,330.24

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

2794 E. 127th Street

Location Description:

 Single-family home at 2794 E.   127th.  Property sold to homeowner, but awaiting final true up of the construction loan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



11131

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626106-L1008
Activity Title:                                             3715 E. 69th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

02/05/2010 02/05/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,391.05

$91,391.05

$91,391.05

$91,391.05

$84,967.17

$6,423.88

Program Income Received: $27,152.24

Total Funds Expended: $91,391.05

Opportunity Housing Cleveland, LLC $91,391.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626106-L1008
Activity Title:                                             3715 E. 69th Street/Op Ho Rehab

3715 E. 69th Street

Location Description:

 Rehabilitation of a single-family property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626109-L1065
Activity Title:                                             1301 W. 76th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/29/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,360.80

$118,360.80

$118,360.80

$108,554.16

$108,554.16

$0.00

Program Income Received: $20,294.40
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626109-L1065
Activity Title:                                             1301 W. 76th Street/Op Ho Rehab

Total Funds Expended: $108,554.16

Opportunity Housing Cleveland, LLC $108,554.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

1301 W. 76th Street

Location Description:

 Single-family home at 1301 West 76th.  Property sold to homeowner, but awaiting final true up of the construction loan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626110-L1064
Activity Title:                                             1342 W. 76th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/29/2010 01/28/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626110-L1064
Activity Title:                                             1342 W. 76th Street/Op Ho Rehab
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,389.25

$113,389.25

$113,389.25

$104,069.65

$104,069.65

$0.00

Program Income Received: $20,193.25

Total Funds Expended: $104,069.65

Opportunity Housing Cleveland, LLC $104,069.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

1342 W. 76th Street

Location Description:

 Single-family home at 1342 West 76th Street.  Property sold to homeowner, but awaiting final true up of the construction loan.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626110-L1064
Activity Title:                                             1342 W. 76th Street/Op Ho Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626111-L1046
Activity Title:                                             3593 E. 75th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,406.84

$130,406.84

$130,406.84

$130,406.84

$130,406.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,406.84

Opportunity Housing Cleveland, LLC $130,406.84

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626111-L1046
Activity Title:                                             3593 E. 75th Street/Op Ho Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

3593 E. 75th Street

Location Description:

 Single-family home at 3593 E. 75th.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626112-L1068
Activity Title:                                             2657 E. 111th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/29/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626112-L1068
Activity Title:                                             2657 E. 111th Street/Op Ho Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,034.52

$113,034.52

$113,034.52

$103,196.92

$103,196.92

$0.00

Program Income Received: $14,658.52

Total Funds Expended: $103,196.92

Opportunity Housing Cleveland, LLC $103,196.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family housing rehabilitation.

Activity Description

2657 E. 11th Street

Location Description:

 Rehabilitation of a single-family home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626113-L1078
Activity Title:                                             17518 Holly Hill Drive/Lynnhaven Rehab

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626113-L1078
Activity Title:                                             17518 Holly Hill Drive/Lynnhaven Rehab
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

05/01/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lynnhaven Development Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,000.00

$70,000.00

$70,000.00

$70,000.00

$70,000.00

$0.00

Program Income Received: $23,841.00

Total Funds Expended: $70,000.00

Lynnhaven Development Group $70,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

17518 Holly Hill Drive

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626113-L1078
Activity Title:                                             17518 Holly Hill Drive/Lynnhaven Rehab

 Single-family home at 17518 Holly Hill.  Property sold to homeowner, but awaiting final true up of the construction loan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626114-L1079
Activity Title:                                             17518 Invermere Avenue/Lynnhaven Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

05/01/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lynnhaven Development Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,337.15

$47,337.15

$47,337.15

$43,385.25

$43,385.25

$0.00

Program Income Received: $7,458.14
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626114-L1079
Activity Title:                                             17518 Invermere Avenue/Lynnhaven Rehab

Total Funds Expended: $43,385.25

Lynnhaven Development Group $43,385.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

17518 Invermere Avenue

Location Description:

 Rehabilitation of a single-family home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626115-L1077
Activity Title:                                             1806 W. 58th Street/Lynnhaven Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

05/01/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626115-L1077
Activity Title:                                             1806 W. 58th Street/Lynnhaven Rehab
Primary Responsible Organization:

Lynnhaven Development Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,653.00

$121,653.00

$121,653.00

$121,652.99

$121,652.99

$0.00

Program Income Received: $57,526.99

Total Funds Expended: $121,652.99

Lynnhaven Development Group $121,652.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

1806 W. 58th Street

Location Description:

 Single-family home at 1806 West 58th Street.  Property sold to homeowner, but awaiting final true up of the construction loan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626116-L1049
Activity Title:                                             2810 E. 128th/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/29/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,038.91

$131,038.91

$131,038.91

$121,541.07

$121,541.07

$0.00

Program Income Received: $36,060.51

Total Funds Expended: $121,541.07

Opportunity Housing Cleveland, LLC $121,541.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626116-L1049
Activity Title:                                             2810 E. 128th/Op Ho Rehab

2810 E. 128th Street

Location Description:

 Single-family home at 2810 East 128th.  Property sold to homeowner, but awaiting final true up of the construction loan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626117-G1012
Activity Title:                                             3622 E. 75th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626117-G1012
Activity Title:                                             3622 E. 75th Street/Op Ho Rehab
Program Income Received: $0.00

Total Funds Expended: $20,000.00

Opportunity Housing Cleveland, LLC $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

3622 E. 75th Street

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626118-G1044
Activity Title:                                             3578 E. 75th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

09/01/2010 09/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626118-G1044
Activity Title:                                             3578 E. 75th Street/Op Ho Rehab

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Opportunity Housing Cleveland, LLC $20,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

3578 E. 75th Street

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626119-G1010
Activity Title:                                             2815 E. 124th/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626119-G1010
Activity Title:                                             2815 E. 124th/Op Ho Rehab
19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$7,377.13

$7,377.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,377.13

Opportunity Housing Cleveland, LLC $7,377.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

2815 E. 124th Street

Location Description:



11147

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626119-G1010
Activity Title:                                             2815 E. 124th/Op Ho Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626120-G1043
Activity Title:                                             3581 E. 75th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/28/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$20,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,000.00

Opportunity Housing Cleveland, LLC $20,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626120-G1043
Activity Title:                                             3581 E. 75th Street/Op Ho Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Gap grant financing.

Activity Description

3581 E. 75th Street

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626121-L1076
Activity Title:                                             10703 Wade Park/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

05/01/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$108,792.86

$108,792.86

$108,792.86
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626121-L1076
Activity Title:                                             10703 Wade Park/Op Ho Rehab
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,663.74

$100,663.74

$0.00

Program Income Received: $89,630.08

Total Funds Expended: $100,663.74

Opportunity Housing Cleveland, LLC $100,663.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

10703 Wade Park Avenue

Location Description:

 Single-family home at 10703 Wade Park.  Property sold to homeowner, but awaiting final true up of the construction loan.  This project is
funded with both NSP1 and NSP2 funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626122-L1058
Activity Title:                                             2793 E. 126th Street/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:



11150

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626122-L1058
Activity Title:                                             2793 E. 126th Street/Op Ho Rehab
19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/29/2010 01/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,599.00

$133,599.00

$133,599.00

$133,599.00

$133,599.00

$0.00

Program Income Received: $46,799.40

Total Funds Expended: $133,599.00

Opportunity Housing Cleveland, LLC $133,599.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

2793 E. 126th Street

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626122-L1058
Activity Title:                                             2793 E. 126th Street/Op Ho Rehab

 Single-family home at 2793 E. 126th.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626123-L1072
Activity Title:                                             382 E. 163rd Street/NE Shores Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

04/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northeast Shores Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,266.00

$157,266.00

$157,266.00

$154,579.20

$7,532.76

$147,046.44

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626123-L1072
Activity Title:                                             382 E. 163rd Street/NE Shores Rehab

Total Funds Expended: $154,579.20

Northeast Shores Development $154,579.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

382 E. 163rd Street

Location Description:

 The expended funds in the current quarter represent release of retainage for this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626124-L1073
Activity Title:                                             384 E. 163rd Street/NE Shores Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

04/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626124-L1073
Activity Title:                                             384 E. 163rd Street/NE Shores Rehab
Primary Responsible Organization:

Northeast Shores Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,070.04

$124,070.04

$124,070.04

$124,070.04

$124,070.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $124,070.04

Northeast Shores Development $124,070.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description

384 E. 163rd Street

Location Description:

 Rehabilitation of a single-family home.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626125-L1063
Activity Title:                                             11122 Ashbury Avenue/Op Ho Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

04/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Opportunity Housing Cleveland, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,298.00

$135,298.00

$135,298.00

$135,298.00

$135,298.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $135,298.00

Opportunity Housing Cleveland, LLC $135,298.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single-family residential rehabilitation. Construction loan financing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626125-L1063
Activity Title:                                             11122 Ashbury Avenue/Op Ho Rehab

11122 Ashbury Avenue

Location Description:

 This NSP-funded single family home sold to an eligible buyer during the Second Quarter of 2014.  Beneficiary information will be provided on
the Third Quarter 2014 report, due to need for DRGR technical assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19626126
Activity Title:                                             17326 Walden Avenue(CHN)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

19626003 Redevelop demolished or vacant properties

Projected Start Date: Projected End Date:

01/01/2012 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cleveland Housing Network

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,180.00

$107,180.00

$96,462.00

$96,462.00

$0.00

$96,462.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        19626126
Activity Title:                                             17326 Walden Avenue(CHN)

Total Funds Expended: $96,462.00

Cleveland Housing Network $96,462.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Residential rehabilitation of single-family house located at 17326 Walden Avenue.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2110 W 98 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2110 W 98 ST.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,800.00

$9,800.00

$9,800.00

$9,800.00

$9,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Cleveland, Ohio $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 005-22-146

Location Description:

 This activity has been withdrawn.  A negative amount has been entered for this quarter as the expenditure amount to bring the expenditure to
zero.  No funds have been drawn for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2204 East 73
Activity Title:                                             Demolition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2204 East 73
Activity Title:                                             Demolition
Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,500.00

$9,500.00

$9,500.00

$9,500.00

$9,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,500.00

City of Cleveland, Ohio $9,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Single family struture

Activity Description

PPN # 118-24-130

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2204 East 73
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2205 W. 53 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$950.00

$950.00

$950.00

$950.00

$950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $950.00

City of Cleveland, Ohio $950.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2205 W. 53 ST.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 006-23-078

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2231-33 E. 71 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2231-33 E. 71 ST.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,990.00

$9,990.00

$9,990.00

$9,990.00

$9,990.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,990.00

City of Cleveland, Ohio $9,990.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 118-24-138

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2261 E. 83 ST. (FR)
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2261 E. 83 ST. (FR)
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,778.00

$8,778.00

$8,778.00

$8,778.00

$8,778.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,778.00

City of Cleveland, Ohio $8,778.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 119-29-163

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2261 E. 83 ST. (FR)
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2314 E. 84 ST.
Activity Title:                                             Demoltion

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,999.00

$5,999.00

$5,999.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,999.00

City of Cleveland, Ohio $5,999.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2314 E. 84 ST.
Activity Title:                                             Demoltion
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 119-30-150

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2620 E. 114 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        2620 E. 114 ST.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,940.00

$5,940.00

$5,940.00

$5,940.00

$5,940.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,940.00

City of Cleveland, Ohio $5,940.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 128-03-020

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3586 Independence RD
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3586 Independence RD
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,290.00

$7,290.00

$7,290.00

$7,290.00

$7,290.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,290.00

City of Cleveland, Ohio $7,290.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 131-28-009

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3586 Independence RD
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3590 E. 144 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,500.00

$4,500.00

$4,500.00

$4,500.00

$4,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,500.00

City of Cleveland, Ohio $4,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3590 E. 144 ST.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 129-01-030

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3614 Sackett Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3614 Sackett Ave.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,995.00

$6,995.00

$6,995.00

$6,995.00

$6,995.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,995.00

City of Cleveland, Ohio $6,995.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 015-04-135

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3942 E.74 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3942 E.74 ST.
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,890.00

$4,890.00

$4,890.00

$4,890.00

$4,890.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,890.00

City of Cleveland, Ohio $4,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 133-19-044

Location Description:



11171

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3942 E.74 ST.
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3967 E. 91 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,690.00

$5,690.00

$5,690.00

$5,690.00

$5,690.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,690.00

City of Cleveland, Ohio $5,690.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        3967 E. 91 ST.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 133-29-007

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4238 E. 126 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        4238 E. 126 ST.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550.00

$550.00

$550.00

$550.00

$550.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $550.00

City of Cleveland, Ohio $550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 138-15-130

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        438 Dundee DR.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        438 Dundee DR.
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,781.00

$10,781.00

$10,781.00

$10,781.00

$10,781.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,781.00

City of Cleveland, Ohio $10,781.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family stucture

Activity Description

PPN # 111-06-059

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        438 Dundee DR.
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4399 E. 141 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,800.00

$1,800.00

$1,800.00

$1,800.00

$1,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,800.00

City of Cleveland, Ohio $1,800.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        4399 E. 141 ST.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 138-22-028

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4801 East 173 Rd
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/28/2009 04/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        4801 East 173 Rd
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,219.00

$9,219.00

$9,219.00

$9,219.00

$9,219.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,974.00

City of Cleveland, Ohio $6,974.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

4801 East 173rd

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5004 Finn Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way



11178

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        5004 Finn Ave.
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,400.00

$4,400.00

$4,400.00

$4,400.00

$4,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,400.00

City of Cleveland, Ohio $4,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 123-21-128

Location Description:



11179

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        5004 Finn Ave.
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5006 Finn Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,400.00

$4,400.00

$4,400.00

$4,400.00

$4,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,400.00

City of Cleveland, Ohio $4,400.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        5006 Finn Ave.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 123-21-127

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        530 E. 115 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        530 E. 115 ST.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,498.00

$6,498.00

$6,498.00

$6,498.00

$6,498.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,498.00

City of Cleveland, Ohio $6,498.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 111-01-024

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        534 E. 117 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        534 E. 117 ST.
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,890.00

$5,890.00

$5,890.00

$5,890.00

$5,890.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,890.00

City of Cleveland, Ohio $5,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 111-05-136

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        534 E. 117 ST.
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7115 Canton Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,350.00

$5,350.00

$5,350.00

$5,350.00

$5,350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,350.00

City of Cleveland, Ohio $5,350.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        7115 Canton Ave.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 133-20-051

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        761 Parkwood DR.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



11185

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        761 Parkwood DR.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,275.00

$6,275.00

$6,275.00

$6,275.00

$6,275.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,275.00

City of Cleveland, Ohio $6,275.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 108-29-053

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7910 Laumar
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        7910 Laumar
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,950.00

$5,950.00

$5,950.00

$5,950.00

$5,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,950.00

City of Cleveland, Ohio $5,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

Permanent Parcel Number (PPN) 134-19-001

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        7910 Laumar
Activity Title:                                             Demolition

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        903 E. 144 ST.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,500.00

$5,500.00

$5,500.00

$5,500.00

$5,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,500.00

City of Cleveland, Ohio $5,500.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        903 E. 144 ST.
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 115-06-109

Location Description:

 Single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9403 Bessemer Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        9403 Bessemer Ave.
Activity Title:                                             Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,990.00

$5,990.00

$5,990.00

$5,990.00

$5,990.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,990.00

City of Cleveland, Ohio $5,990.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demoltion of single family structure

Activity Description

PPN # 127-16-065

Location Description:

 Due to a typographical error, only $5900 out of the $5990 expended had been reported in a prior quarter.  This entry corrects that error.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9419 Steinway Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        9419 Steinway Ave.
Activity Title:                                             Demolition
Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,852.00

$6,852.00

$6,852.00

$6,852.00

$6,852.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,852.00

City of Cleveland, Ohio $6,852.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 126-15-074

Location Description:



11191

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        9419 Steinway Ave.
Activity Title:                                             Demolition

 Funds were expended in a prior quarter and, while drawn, were not reported on the expenditure line item in DRGR.  The expenditure
declaration this quarter brings up-to-date the reporting for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9719 Gibson Ave.
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,600.00

$6,600.00

$6,600.00

$6,600.00

$6,600.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        9719 Gibson Ave.
Activity Title:                                             Demolition

Total Funds Expended: $6,600.00

City of Cleveland, Ohio $6,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

PPN # 135-02-032

Location Description:

 demolition of single family structure

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        978-90 East 105
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        978-90 East 105
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,650.00

$29,650.00

$29,650.00

$29,650.00

$29,650.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,970.00

City of Cleveland, Ohio $24,970.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structure

Activity Description

Permanent Parcel Number 109-04-117

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        9813 Parkview
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,800.00

$7,800.00

$7,800.00

$7,800.00

$7,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,800.00

City of Cleveland, Ohio $7,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Single Family Structure

Activity Description
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        9813 Parkview
Activity Title:                                             Demolition

Permanent Parcel Number (PPN) 128-13-162

Location Description:

 single family demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B&H-19626002
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

19626002 Nuisance Abatement-Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Cleveland, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,703,949.03

$8,703,949.03

$8,503,889.03

$7,889,312.29

$7,889,312.29

$0.00

Program Income Received: $664,376.00
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Grant Number:              B-08-MN-39-0004
Grantee :                       Cleveland, OH

Award Date: Grant Authorized Amount: $16,143,120.00 Estimated PI/RL Funds: $1,432,182.84

Grantee Activity Number:                        B&H-19626002
Activity Title:                                             Demolition

Total Funds Expended: $7,906,539.47

City of Cleveland, Ohio $7,906,539.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of single family structures

Activity Description

City of Cleveland

Location Description:

 Demolitions are being reviewed for eligibility and compliance prior to draw.  Addresses will be reported in the quarter in which funds are
drawn.
 The above expenditure correction is made to bring expenditures in line with the City's accounting system.  Although additional expenditures
equal to or greater than $52,759.82 have been made, those activities remain under compliance and eligibility review.  This adjustment will not
affect the City's having met its 100% expenditure goal, which goal was exceeded by significantly more than $52,759.82.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Action Plan Narrative :  Areas of Greatest Need :   Summary needs data identifying the geographic areas of greatest need in the
grantee's jurisdiction -  In the analysis of data related to the Neighborhood Stabilization Program (NSP) application, the City of
Columbus (Columbus) examined data published by HUD under the NSP program and data provided at the local level by Columbus
Staff and other local entities. As required under Section 2301(c)(2) of the Housing and Economic Recovery Act (HERA), the data
is focused on three areas: 1. areas with the greatest percentage of home foreclosures, 2. areas with the highest percentage of
homes financed by a sub-prime mortgage related loan, and 3. areas identified as likely to face a significant rise in the rate of
home foreclosures. The data suggests a consistent pattern of areas most affected by foreclosures and the amount of vacant
housing.
  HUD Data  - HUD provided each jurisdiction receiving a NSP allocation data to suggest which areas currently experience
foreclosure related problems and areas that may experience foreclosure related problems in the future. Each dataset is based
either at the Census Block Group or Census Tract level and draws upon data from several sources that are used to predict
whether or not a neighborhood has a high or low risk for foreclosed and abandoned homes. Map One illustrates which Census
Block Groups within the City of Columbus scored the highest (worst) risk score for foreclosure and abandonment&mdash;a score
of 10 on a scale between 1 and 10. Map Two shows which Census Block Groups within the City of Columbus have a high
predicted "underlying problem foreclosure rate" based on data from the previous 18 months. The data sources used to compute
the risk scores for each of these two maps are the same data sources used by HUD to determine allocations to each jurisdiction.
Census Block Groups with 51% or more of the population with 120% or less Area Median Income are shown on Map Three.
  Local Data -  A local non-profit research center, Community Research Partners (CRP) has performed extensive research on
foreclosure filings and properties sold at the Franklin County Sheriff's Sale within the City of Columbus. Map Four illustrates those
areas within the City with the greatest numbers of foreclosure filings per square mile, between January, 2007 and March, 2008. A
measurement of density (as opposed to percentage) highlights areas with a mass of properties under foreclosure. Map Five
highlights areas with the greatest density of properties subject to Sheriff's Sale between January, 2005 and March, 2008. The
Areas with the highest density of mortgages with high interest rates are shown on Map Six (data originates from Real Quest
June, 2008). The City of Columbus Department of Development tracks properties with vacant structures. As of October, 2008 the
Vacant Housing list contained over 4,600 residential properties, excluding those that were momentarily vacant (for sale, for rent,
etc.). Typically, these properties have been vacant for more than 6 months.
  Conclusions -  The above described maps illustrate a large number of foreclosures and vacant structures in the center city
neighborhoods around downtown. Map Seven combines the two HUD Datasets and the City Vacant Housing List. The areas
colored brown represent those with a "foreclosure and abandonment" risk score of 10and an "underlying problem foreclosure
rate" of 12.05%, the 75th percentile for the City. The map contains points representing vacant structures, generally suggesting a
strong relationship between these three datasets. This data highlights the areas of Columbus in which the City will focus the
majority of its NSP resources. The city will undertake additional research on this data and complete a market analysis to
determine what eligible activities are best suited for each area.
 The original application and the above described maps can be found at:
http://finance.columbus.gov/content.aspx?id=5100&menu_id=574  Distribution and and Uses of Funds :  Foreclosed and vacant
properties exist throughout the City, with pockets of abandoned and vacant properties affecting most Columbus neighborhoods -
even neighborhoods that are otherwise stable. In fact, many areas outside the ones identified on Map 7, have high
"abandonment and foreclosure" risk scores and many vacant properties. For this reason, the City will utilize its Land Banking
efforts, such as demolition, property maintenance, and select acquisition, in an extended area. Map Three illustrates census block
groups that qualify for NSP assisted Land Banking efforts. Although most Land Banking efforts will be focused on the areas of
greatest need, the City anticipates some of these activities to occur throughout qualifying areas of the City, as defined in Map 3.
 In general, the data examined by City Staff exhibits a concentrated pattern of home foreclosures, Sheriff Sales, and subprime
mortgages in the neighborhoods around downtown Columbus and surrounding areas. These areas also contain a high number of
structures on the City's Vacant Structures list. This is not to say vacant and foreclosed properties are confined strictly to these
areas, but rather these areas have the highest concentration of foreclosures, vacant properties, mortgages with high interest
rates, and evidence of this trend to continue (high vacancy rate, high predicted underlying problem foreclosure rate). The
majority of NSP funds will focus on these areas, such as those areas highlighted on Map Seven. NSP funds will be used for the
acquisition of abandoned and foreclosed properties, demolition of blighted structures, and the rehabilitation and redevelopment
of vacant properties. Fortunately, several dedicated not-for-profit organizations work to revitalize these areas and they, along
with for profit development organizations, will help the City in these efforts. As the City prepares to distribute the NSP funds, it
will study what types of activities should occur and where (such as identifying the areas are most suitable for homeownership
projects), determine what other resources can be leveraged, and create a fair and open process by which the funds are
distributed.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :



11198

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Action Plan Narrative :  Areas of Greatest Need :   Summary needs data identifying the geographic areas of greatest need in the
grantee's jurisdiction -  In the analysis of data related to the Neighborhood Stabilization Program (NSP) application, the City of
Columbus (Columbus) examined data published by HUD under the NSP program and data provided at the local level by Columbus
Staff and other local entities. As required under Section 2301(c)(2) of the Housing and Economic Recovery Act (HERA), the data
is focused on three areas: 1. areas with the greatest percentage of home foreclosures, 2. areas with the highest percentage of
homes financed by a sub-prime mortgage related loan, and 3. areas identified as likely to face a significant rise in the rate of
home foreclosures. The data suggests a consistent pattern of areas most affected by foreclosures and the amount of vacant
housing.
  HUD Data  - HUD provided each jurisdiction receiving a NSP allocation data to suggest which areas currently experience
foreclosure related problems and areas that may experience foreclosure related problems in the future. Each dataset is based
either at the Census Block Group or Census Tract level and draws upon data from several sources that are used to predict
whether or not a neighborhood has a high or low risk for foreclosed and abandoned homes. Map One illustrates which Census
Block Groups within the City of Columbus scored the highest (worst) risk score for foreclosure and abandonment&mdash;a score
of 10 on a scale between 1 and 10. Map Two shows which Census Block Groups within the City of Columbus have a high
predicted "underlying problem foreclosure rate" based on data from the previous 18 months. The data sources used to compute
the risk scores for each of these two maps are the same data sources used by HUD to determine allocations to each jurisdiction.
Census Block Groups with 51% or more of the population with 120% or less Area Median Income are shown on Map Three.
  Local Data -  A local non-profit research center, Community Research Partners (CRP) has performed extensive research on
foreclosure filings and properties sold at the Franklin County Sheriff's Sale within the City of Columbus. Map Four illustrates those
areas within the City with the greatest numbers of foreclosure filings per square mile, between January, 2007 and March, 2008. A
measurement of density (as opposed to percentage) highlights areas with a mass of properties under foreclosure. Map Five
highlights areas with the greatest density of properties subject to Sheriff's Sale between January, 2005 and March, 2008. The
Areas with the highest density of mortgages with high interest rates are shown on Map Six (data originates from Real Quest
June, 2008). The City of Columbus Department of Development tracks properties with vacant structures. As of October, 2008 the
Vacant Housing list contained over 4,600 residential properties, excluding those that were momentarily vacant (for sale, for rent,
etc.). Typically, these properties have been vacant for more than 6 months.
  Conclusions -  The above described maps illustrate a large number of foreclosures and vacant structures in the center city
neighborhoods around downtown. Map Seven combines the two HUD Datasets and the City Vacant Housing List. The areas
colored brown represent those with a "foreclosure and abandonment" risk score of 10and an "underlying problem foreclosure
rate" of 12.05%, the 75th percentile for the City. The map contains points representing vacant structures, generally suggesting a
strong relationship between these three datasets. This data highlights the areas of Columbus in which the City will focus the
majority of its NSP resources. The city will undertake additional research on this data and complete a market analysis to
determine what eligible activities are best suited for each area.
 The original application and the above described maps can be found at:
http://finance.columbus.gov/content.aspx?id=5100&menu_id=574  Distribution and and Uses of Funds :  Foreclosed and vacant
properties exist throughout the City, with pockets of abandoned and vacant properties affecting most Columbus neighborhoods -
even neighborhoods that are otherwise stable. In fact, many areas outside the ones identified on Map 7, have high
"abandonment and foreclosure" risk scores and many vacant properties. For this reason, the City will utilize its Land Banking
efforts, such as demolition, property maintenance, and select acquisition, in an extended area. Map Three illustrates census block
groups that qualify for NSP assisted Land Banking efforts. Although most Land Banking efforts will be focused on the areas of
greatest need, the City anticipates some of these activities to occur throughout qualifying areas of the City, as defined in Map 3.
 In general, the data examined by City Staff exhibits a concentrated pattern of home foreclosures, Sheriff Sales, and subprime
mortgages in the neighborhoods around downtown Columbus and surrounding areas. These areas also contain a high number of
structures on the City's Vacant Structures list. This is not to say vacant and foreclosed properties are confined strictly to these
areas, but rather these areas have the highest concentration of foreclosures, vacant properties, mortgages with high interest
rates, and evidence of this trend to continue (high vacancy rate, high predicted underlying problem foreclosure rate). The
majority of NSP funds will focus on these areas, such as those areas highlighted on Map Seven. NSP funds will be used for the
acquisition of abandoned and foreclosed properties, demolition of blighted structures, and the rehabilitation and redevelopment
of vacant properties. Fortunately, several dedicated not-for-profit organizations work to revitalize these areas and they, along
with for profit development organizations, will help the City in these efforts. As the City prepares to distribute the NSP funds, it
will study what types of activities should occur and where (such as identifying the areas are most suitable for homeownership
projects), determine what other resources can be leveraged, and create a fair and open process by which the funds are
distributed.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,789,341.65

$25,245,495.00

$24,481,636.32

$24,450,185.99

$22,143,115.53

$2,307,070.46

Program Income Received: $2,642,355.30

Total Funds Expended: $24,527,577.67

Match Contribution: $0.00

Overall Progress Narrative:

 Home sales are steadily being reconciled, so that Program Income can be put into additional projects.  All rental units were completed and
leased prior to this quarter.  2 homes went into construction this quarter and are expected to sell next quarter.
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Grant Number:              B-08-MN-39-0005
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Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

Total
(B,C,D,E); Activity
Delivery Costs

(B,C,D,E); Activity
Delivery Costs
(B,C,D,E); Activity
Delivery Costs
(B,C,D,E); Activity
Delivery Costs

(B) Purchase & Rehab;
25% SetAside for 50%
AMI - Homeownership
(B) Purchase & Rehab;
25% SetAside for 50%
AMI-Rental

(B) Purchase & Rehab;
25% SetAside for 50%
AMI-Rental
(B) Purchase & Rehab;
25% SetAside for 50%
AMI-Rental
(B) Purchase & Rehab;
25% SetAside for 50%
AMI-Rental
(B) Purchase & Rehab;
25% SetAside for 50%
AMI-Rental
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440501 - Land Bank
Staff

440505 - Housing
ADC
440505 - Housing
Staff
499049 -
Environmental
Nuisance Staff
4410-440510-HFHGC

4410-440511
BOULEVARD HOMES
- 25% - RENTAL

4410-440511 CHP -
WHITTIER 25% SET
ASIDE - RENTAL
4410-440511
FRANKLINTON - 25%
- RENTAL
4410-440511
HILLTOP-25%
RENTAL
4410-440511-AHT
25% - RENTAL

440502-010000505-
898 S 22ND ST

440502-010001805-
898 HEYL AVE.

440502-010002338-
1358 FULTON ST

440502-010002709-
588 RHOADS AVE

440502-010003215-
899 LEONA AVE

Land
Redevelopment
Office
Housing Activity
Delivery Costs
Housing Staff

Environmental
Nuisance
Staffing
HFHGC-25%
SET ASIDE

NSP1/7-
0109/269/
SCATTERED
SITES
WHITTIER
LANDING/NSP/7
-0109/270
FDA/NSP1/2-
2610/271

HILLTOP
HOUSING/NSP1/
7-0109/265
AHT/CORNERST
ONE/NSP1/2-
2610/272
ACQ-25%
SETASIDE-898
S. 22ND ST.
ACQ-898 HEYL
AVE.

ACQ-1358
FULTON ST

ACQ-588
RHOADS AVE

ACQ-899 LEONA
AVE

$24,789,341.65 $22,143,115.53 $2,496,407.49

$645,051.59 $556,229.87 $88,821.72

$1,240,080.67 $1,062,321.05 $138,068.22

$0.00 $0.00 $0.00

$198,099.68 $197,532.08 $567.60

$999,800.22 $906,484.63 $93,315.59

$521,050.00 $521,050.00 $0.00

$1,505,400.00 $1,306,448.10 $198,951.90

$858,022.00 $858,022.00 $0.00

$1,565,054.67 $1,516,946.37 $48,108.30

$469,460.18 $413,074.06 $56,386.12

$22,233.50 $22,233.50 $0.00

$14,698.47 $14,698.47 $0.00

$2,077.26 $2,077.26 $0.00

$13,728.08 $13,728.08 $0.00

$5,222.55 $5,222.55 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010003509-
871 GILBERT ST.

440502-010003798-
1072 E. LONG ST.

440502-010004322-
1444 OAK ST.

440502-010004492-
959 MILLER AVE

440502-010004533-
501 KIMBALL PL

440502-010005443-
870 WAGER ST

440502-010006444-
272 N 17TH ST

440502-010007071-
388 S EUREKA AVE

440502-010007149-
210 WEST PARK AVE

440502-010007376-
382 S WARREN AVE

440502-010007796-
609-611 CARPENTER
ST
440502-010009004-
838-840 E. 4th Ave.

440502-010009020-
817-819 BELLOWS
AVE.

440502-010009303-
1497 N FOURTH ST

440502-010009591-
1092 S 22ND ST

ACQ-25%
SETASIDE-871
GILBERT ST.
ACQ-1072 E,
LONG ST.

ACQ-1444 OAK
ST.

ACQ-959
MILLER AVE

ACQ-501
KIMBALL PL

ACQ-570
WAGER ST.

ACQ-272 N
17TH ST

ACQ-25%
SETASIDE-388 S
EUREKA AVE
ACQ-25%
SETASIDE-210
WEST PARK AVE
ACQ-382 S
WARREN AVE

ACQ-609-611
CARPENTER ST

ACQ-838-840 E.
4th Ave.

ACQ-25%
SETASIDE-817-
819 BELLOWS
AVE.
ACQ-1497 N
FOURTH ST

ACQ-1092 S
22ND ST

$7,253.70 $7,253.70 $0.00

$7,268.78 $7,268.78 $0.00

$22,071.76 $22,071.76 $0.00

$16,824.14 $16,824.14 $0.00

$14,941.88 $14,941.88 $0.00

$11,597.44 $11,597.44 $0.00

$13,318.84 $13,318.84 $0.00

$15,580.46 $15,580.46 $0.00

$10,117.42 $10,117.42 $0.00

$23,897.10 $23,897.10 $0.00

$25,142.71 $25,142.71 $0.00

$14,748.45 $14,748.45 $0.00

$16,575.09 $16,575.09 $0.00

$16,465.53 $16,465.53 $0.00

$9,349.98 $9,349.98 $0.00
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Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010010356-
392 STODDARD AVE

440502-010010756-
720 SIEBERT ST

440502-010010987-
571 SIEBERT ST

440502-010011251-
147-149 DAKOTA
AVE

440502-010011349-
82 S WARREN AVE

440502-010011457-
972 CLEVELAND AVE

440502-010011748-
1111-1113 E 16TH
AVE
440502-010011999-
134 W PARK AVE

440502-010013529-
985 CARPENTER ST

440502-010014027-
853-855 SEYMOUR

440502-010014296-
1035 LINWOOD AVE

440502-010014797-
847-849 W RICH ST

440502-010015634-
28 N OAKLEY AVE

440502-010015871-
280 S. EUREKA AVE

440502-010017172-
1221-1227 S 22ND
ST

ACQ-392
STODDARD AVE

ACQ-25%
SETASIDE-720
SIEBERT ST
ACQ-25%
SETASIDE-571
SIEBERT ST
ACQ-25%
SETASIDE-147-
149 DAKOTA
AVE
ACQ-82 S
WARREN AVE

ACQ-972
CLEVELAND AVE

ACQ-1111-1113
E 16TH AVE

ACQ-25%
SETASIDE-134
W PARK AVE
ACQ-985
CARPENTER ST

ACQ-853-855
SEYMOUR

ACQ-1035
LINWOOD AVE

ACQ-25%
SETASIDE-847-
849 W RICH ST
ACQ-28 N
OAKLEY AVE

ACQ-25%
SETASIDE-280
S. EUREKA AVE
ACQ-25%
SETASIDE-1221-
1227 S 22ND ST

$15,224.43 $15,224.43 $0.00

$21,568.46 $21,568.46 $0.00

$22,145.30 $22,145.30 $0.00

$19,955.52 $19,955.52 $0.00

$5,879.32 $5,879.32 $0.00

$4,076.38 $4,076.38 $0.00

$11,452.09 $11,452.09 $0.00

$13,289.36 $13,289.36 $0.00

$10,456.50 $10,456.50 $0.00

$17,414.49 $17,414.49 $0.00

$23,872.04 $23,872.04 $0.00

$18,657.05 $18,657.05 $0.00

$13,990.64 $13,990.64 $0.00

$14,135.11 $14,135.11 $0.00

$18,988.80 $18,988.80 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010017369-
44 MEEK AVE

440502-010017384-
28-30 CYPRESS AVE

440502-010017866-
773-775 E SECOND
AVE
440502-010018173-
740 MILLER AVE

440502-010018651-
142 STEVENS AVE

440502-010019403-
961 OAKWOOD AVE

440502-010020332-
323 S EUREKA AVE

440502-010021069-
370 S OAKLEY AVE

440502-010021504-
154 S WARREN AVE

440502-010021647-
1122 HILDRETH AVE

440502-010021809-
1036 REINHARD AVE

440502-010021918-
795 S. CHAMPION
AVE

440502-010022491-
939 WILSON AVE

440502-010022642-
206 N 22ND ST

440502-010024543-
1253-1255 N FIFTH
AVE

ACQ-44 MEEK
AVE

ACQ-25%
SETASIDE 28-30
CYPRESS AVE
ACQ-773-775 E
SECOND AVE

ACQ-740
MILLER AVE

ACQ-142
STEVENS AVE

ACQ-25%
SETASIDE-961
OAKWOOD AVE
ACQ-25%
SETASIDE-323 S
EUREKA AVE
ACQ-370 S
OAKLEY AVE

ACQ-154 S
WARREN AVE

ACQ-1122
HILDRETH AVE

ACQ-1036
REINHARD AVE

ACQ-25%
SETASIDE-795
S. CHAMPION
AVE
ACQ-25%
SETASIDE-939
WILSON AVE
ACQ-206 N
22ND ST

ACQ-1253-1255
N FIFTH AVE

$10,089.30 $10,089.30 $0.00

$15,818.60 $15,818.60 $0.00

$17,483.74 $17,483.74 $0.00

$10,073.81 $10,073.81 $0.00

$11,602.92 $11,602.92 $0.00

$10,416.45 $10,416.45 $0.00

$10,172.89 $10,172.89 $0.00

$10,727.38 $10,727.38 $0.00

$14,040.24 $14,040.24 $0.00

$12,016.13 $12,016.13 $0.00

$11,926.25 $11,926.25 $0.00

$14,980.76 $14,980.76 $0.00

$9,004.05 $9,004.05 $0.00

$11,406.45 $11,406.45 $0.00

$21,611.12 $21,611.12 $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010024574-
1292-1294 N. 5TH ST

440502-010025516-
263-265 S MONROE
AVE
440502-010026114-
1435 OAK

440502-010026162-
83 S. EUREKA AVE

440502-010026980-
939 STUDER AVE

440502-010027120-
2036 FLORAL AVE

440502-010027964-
1425-1427
HILDRETH AVE
440502-010030287-
41 DAKOTA AVE

440502-010031025-
143 WILSON AVE

440502-010031525-
968-970 HEYL AVE

440502-010031986-
363 ST. CLAIR AVE

440502-010033130-
274 AVONDALE AVE

440502-010033159-
934 E 13TH AVE

440502-010033749-
1323 E 17TH AVE

440502-010033822-
1078 E. 16TH AVE

ACQ-1292-1294
N. 5TH ST

ACQ-263-265 S
MONROE AVE

ACQ-1435 OAK

ACQ-25%
SETASIDE-83 S.
EUREKA AVE.
ACQ-25%
SETASIDE-939
STUDER AVE
ACQ-010027120

ACQ-1425-1427
HILDRETH AVE

ACQ-25%
SETASIDE-41
DAKOTA AVE
ACQ-143
WILSON AVE

ACQ-968-970
HEYL AVE

ACQ-363
ST.CLAIR AVE

ACQ-25%
SETASIDE-274
AVONDALE AVE
ACQ-934 E 13TH
AVE

ACQ-1373 E
17TH AVE

ACQ-1078 E.
16TH AVE.

$12,589.80 $12,589.80 $0.00

$11,775.03 $11,775.03 $0.00

$2,377.44 $2,377.44 $0.00

$9,701.29 $9,701.29 $0.00

$14,748.78 $14,748.78 $0.00

$14,032.74 $14,032.74 $0.00

$8,989.39 $8,989.39 $0.00

$13,397.81 $13,397.81 $0.00

$4,973.10 $4,973.10 $0.00

$8,465.22 $8,465.22 $0.00

$13,567.03 $13,567.03 $0.00

$14,424.11 $14,424.11 $0.00

$13,488.00 $13,488.00 $0.00

$20,595.07 $20,595.07 $0.00

$14,382.02 $14,382.02 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010034579-
90 N RICHARDSON
AVE
440502-010034641-
24-26 N EUREKA AVE

440502-010035414-
287 S EUREKA AVE

440502-010035488-
1540 -1542 OAK ST

440502-010035803-
146 N OGDEN AVE

440502-010035977-
806 S OHIO AVE

440502-010036853-
1643-1645 OAK ST

440502-010037592-
147 BELVIDERE AVE

440502-010038418-
297 WEST PARK AVE

440502-010038679-
42 WEST PARK AVE

440502-010038837-
208 S. PRINCETON
AVE
440502-010038896-
871 WILSON AVE

440502-010038966-
337 S OGDEN AVE

440502-010040838-
905 E 13TH

440502-010043623-
973 WILSON AVE

ACQ-90 N
RICHARDSON
AVE
ACQ-24-26 N
EUREKA AVE

ACQ-25%
SETASIDE-287 S
EUREKA AVE
ACQ-1540-1542
OAK ST

ACQ-25%
SETASIDE-146 N
OGDEN AVE
ACQ-806 S
OHIO AVE

ACQ-1643-1645
OAK ST

ACQ-25%
SETASIDE-147
BELVIDERE AVE
ACQ-25%
SETASIDE-297
WEST PARK AVE
ACQ-25%
SETASIDE-42
WEST PARK AVE
ACQ-25%
SETASIDE-208
S. PRINCETON
ACQ-25%
SETASIDE-871
WILSON AVE
ACQ-25%
SETASIDE-337 S
OGDEN AVE
ACQ-905 E 13TH

ACQ-25%
SETASIDE-973
WILSON AVE

$14,473.94 $14,473.94 $0.00

$17,370.06 $17,370.06 $0.00

$21,184.09 $21,184.09 $0.00

$17,120.50 $17,120.50 $0.00

$17,637.94 $17,637.94 $0.00

$3,777.86 $3,777.86 $0.00

$8,368.00 $8,368.00 $0.00

$8,866.93 $8,866.93 $0.00

$10,820.25 $10,820.25 $0.00

$8,332.52 $8,332.52 $0.00

$10,218.20 $10,218.20 $0.00

$17,103.95 $17,103.95 $0.00

$5,889.81 $5,889.81 $0.00

$8,154.03 $8,154.03 $0.00

$19,759.44 $19,759.44 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010044025-
334 N OGDEN AVE

440502-010046173-
1889 BUCHER ST

440502-
010046946/050986-
1129 E COLUMBUS
ST
440502-010047265-
1399 GAULT ST

440502-010047602-
273-275 N 17TH ST

440502-010047999-
617 E GIBBARD AVE

440502-010048319-
1601 N CLEVELAND
AVE
440502-010048320-
1597 CLEVELAND
AVE
440502-010048398-
1088 E. 15TH AVE.

440502-010048808-
714 REINHARD AVE

440502-010049277-
134 N. HARRIS AVE.

440502-010049561-
1268 E 23RD AVE

440502-010050431-
705 OAKWOOD

440502-010050823-
1469 N CLEVELAND
AVE
440502-010051235-
287 S. TERRACE AVE

ACQ-25%
SETASIDE-334 N
OGDEN AVE
ACQ-1889
BUCHER ST

ACQ-25%
SETASIDE-1129
E COLUMBUS ST

ACQ-1399
GAULT ST.

ACQ-273-275 N
17TH ST

ACQ-617 E
GIBBARD AVE

ACQ-1601 N
CLEVELAND AVE

ACQ-1597
CLEVELAND AVE

ACQ-1088 E.
15TH AVE.

ACQ-714
REINHARD AVE

ACQ-134 N.
HARRIS AVE.

ACQ-1268 E
23RD AVE

ACQ-705
OAKWOOD

ACQ-1469 N
CLEVELAND AVE

ACQ-287 S.
TERRACE AVE

$19,689.33 $19,689.33 $0.00

$4,148.35 $4,148.35 $0.00

$9,092.84 $9,092.84 $0.00

$5,462.77 $5,462.77 $0.00

$10,372.23 $10,372.23 $0.00

$11,343.17 $11,343.17 $0.00

$8,694.43 $8,694.43 $0.00

$12,547.13 $12,547.13 $0.00

$10,730.34 $10,730.34 $0.00

$10,573.00 $10,573.00 $0.00

$4,464.02 $4,464.02 $0.00

$9,948.08 $9,948.08 $0.00

$11,011.53 $11,011.53 $0.00

$12,360.38 $12,360.38 $0.00

$15,510.80 $15,510.80 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010051752-
876 LINWOOD AVE

440502-010051979-
789 REINHARD AVE

440502-010052742-
156 N 20TH

440502-010053547-
905 HEYL AVE

440502-010053702-
1532 RICHMOND
AVE
440502-010055107-
230 S. EUREKA AVE.

440502-010055296-
740 S 18TH ST

440502-010055695-
89-91
WHITETHORNE AVE
440502-010055984-
344 LOEFFLER AVE

440502-010056249-
82 CYPRESS AVE

440502-010056557-
2672 SULLIVANT AVE

440502-010056649-
992 WILSON AVE

440502-010057316-
320 MIDLAND AVE

440502-010057412-
865 LEONARD AVE

440502-010058459-
261-263 HAWKES
AVE

ACQ-25%
SETASIDE-876
LINWOOD AVE
ACQ-789
REINHARD AVE

ACQ-156 N
20TH

ACQ-905 HEYL
AVE

ACQ-1532
RICHMOND AVE

ACQ-25%
SETASIDE-230
S. EUREKA AVE.
ACQ-740 S 18TH
ST

ACQ-89-91
WHITETHORNE
AVE
344 LOEFFLE
AVE

ACQ-25%
SETASIDE-82
CYPRESS AVE
ACQ-2672
SULLIVANT AVE

ACQ-25%
SETASIDE-992
WILSON AVE
ACQ-25%
SETASIDE-320
MIDLAND AVE
ACQ-865
LEONARD AVE

ACQ-25%
SETASIDE-261-
63 HAWKES
AVE.

$15,317.94 $15,317.94 $0.00

$1,090.01 $1,090.01 $0.00

$38,436.61 $38,436.61 $0.00

$4,880.01 $4,880.01 $0.00

$13,728.85 $13,728.85 $0.00

$7,635.85 $7,635.85 $0.00

$14,799.04 $14,799.04 $0.00

$11,042.75 $11,042.75 $0.00

$15,225.31 $15,225.31 $0.00

$10,137.65 $10,137.65 $0.00

$11,751.20 $11,751.20 $0.00

$16,353.80 $16,353.80 $0.00

$13,450.00 $13,450.00 $0.00

$12,858.90 $12,858.90 $0.00

$9,802.04 $9,802.04 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010059214-
1641-1643 MYRTLE
AVE
440502-010059397-
1666 MINNESOTA
AVE

440502-010059450-
1455 MYRTLE AVE

440502-010059705-
1707 MANCHESTER
AVE
440502-010059726-
1486 BRIARWOOD
AVE
440502-010060660-
1414 E 18TH AVE

440502-010060715-
1399 MAYNARD AVE

440502-010060722-
1551 26TH AVE

440502-010060725-
1337 E 18TH AVE

440502-010060727-
1528-1530
DUXBERRY AVE
440502-010060739-
1434 MAYNARD AVE

440502-010060895-
1569 CORDELL AVE

440502-010061039-
1407 E 18TH AVE

440502-010061424-
1485 BRIARWOOD
AVE
440502-010062118-
822 E. GIBBARD
AVE.

ACQ-1641-1643
MYRTLE AVE

ACQ-25%
SETASIDE-1666
MINNESOTA
AVE
ACQ-25%
SETASIDE-1455
MYRTLE AVE
ACQ-1707
MANCHESTER
AVE
ACQ-1486
BRIARWOOD
AVE
ACQ-1414 E
18TH AVE

ACQ-1399
MAYNARD AVE

ACQ-1551 26TH
AVE

ACQ-1337 E
18TH AVE

ACQ-1528-1530
DUXBERRY AVE

ACQ-1434
MAYNARD AVE

ACQ-1569
CORDELL AVE

ACQ-1407 E
18TH AVE

ACQ-1485
BRIARWOOD
AVE
ACQ-822 E.
GIBBARD AVE.

$20,418.48 $20,418.48 $0.00

$15,305.94 $15,305.94 $0.00

$13,187.94 $13,187.94 $0.00

$15,679.51 $15,679.51 $0.00

$12,808.09 $12,808.09 $0.00

$10,999.19 $10,999.19 $0.00

$11,448.64 $11,448.64 $0.00

$11,511.42 $11,511.42 $0.00

$8,320.98 $8,320.98 $0.00

$9,402.38 $9,402.38 $0.00

$14,747.78 $14,747.78 $0.00

$13,943.05 $13,943.05 $0.00

$10,141.63 $10,141.63 $0.00

$9,879.81 $9,879.81 $0.00

$5,750.00 $5,750.00 $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

440502-010063642-
490-492 LILLEY AVE

440502-010063643-
494-496 LILLEY AVE

440502-010065033-
1612 E KENMORE RD

440502-010065796-
2227 SAFFORD AVE

440502-010067343-
682 S OGDEN AVE

440502-010069207-
661 BINNS BLVD

440502-010069489-
2501 PARKWOOD
AVE
440502-010070793-
1876 E HUDSON AVE

440502-010070925-
1925 GENESSEE AVE

440502-010073330-
1217-1223 21ST AVE

440502-010074517-
1238 LORETTA AVE

440502-010076355-
948 E. 18TH AVE

440502-010076359-
968 E 18TH AVE

440502-010076418-
955 E. 18TH AVE

440502-010076619-
1192 DUXBERRY

ACQ-490-492
LILLEY AVE

ACQ-494-496
LILLEY AVE

ACQ-1612 E
KENMORE RD

ACQ-25%
SETASIDE -
2227 SAFFORD
AVE
ACQ-25%
SETASIDE-682 S
OGDEN AVE
ACQ-661 BINNS
BLVD

ACQ-2501
PARKWOOD AVE

ACQ-1876 E
HUDSON AVE

ACQ-1925
GENESSEE AVE

ACQ-1217-1223
21ST ST

ACQ-1238
LORETTA AVE

ACQ-948 E.
18TH AVE

ACQ-916 E 18TH
AVE

ACQ-955 E.
18TH AVE

ACQ-1192
DUXBERRY

$11,179.06 $11,179.06 $0.00

$11,071.25 $11,071.25 $0.00

$7,956.50 $7,956.50 $0.00

$16,819.50 $16,819.50 $0.00

$12,883.40 $12,883.40 $0.00

$38,468.80 $38,468.80 $0.00

$8,478.10 $8,478.10 $0.00

$11,315.88 $11,315.88 $0.00

$13,297.64 $13,297.64 $0.00

$17,778.90 $17,778.90 $0.00

$12,256.76 $12,256.76 $0.00

$13,914.52 $13,914.52 $0.00

$8,848.96 $8,848.96 $0.00

$13,708.37 $13,708.37 $0.00

$8,339.93 $8,339.93 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund
(C)Land Banking;
Acquisition &
Demolition Fund

(C)Land Banking;
Acquisition &
Demolition Fund

440502-010077049-
883 MANSFIELD AVE

440502-010077147-
2410 BANCROFT ST

440502-010079497-
1118 25TH AVE

440502-010079544-
1114-1116 E 23RD
AVE
440502-010080305-
1082 SEYMOUR

440502-010085871-
1127-1129 E. 21ST
AVE.
440502-010098776-
1996 JOYCE AVE

440502-010108816-
2094 PARKWOOD
AVE
440502-010109029-
2080 BERRELL AVE

440502-010109171-
2119 DANBY DR

440502-010132085-
2814 FERN AVE

440502-010166984-
1827 JERMAIN

440502-2010 LAND
BANK ACQUISITION

440502-2010
PROPERTY
ACQUISITIONS-25%
LH SET-ASIDE
440502-APPRAISALS-
LAND BANKING

ACQ-883
MANSFIELD AVE

ACQ-2410
BANCROFT ST

ACQ-1118 25TH
AVE

ACQ-1114-1116
E 23RD AVE

ACQ-25%
SETASIDE-1082
SEYMOUR
ACQ-1127-1129
E. 21ST AVE.

ACQ-1996
JOYCE AVE

ACQ-2094
PARKWOOD AVE

ACQ-2080
BERRELL AVE

ACQ-2119
DANBY DR

ACQ-2814 FERN
AVE

ACQ-1827
JERMAIN

2010 LAND
BANK
ACQUISITION
2010-PROPERTY
ACQUISITIONS-
25% LH SET-
ASIDE
APPRAISALS-
LAND BANKING

$10,779.29 $10,779.29 $0.00

$12,438.81 $12,438.81 $0.00

$10,874.98 $10,874.98 $0.00

$9,032.55 $9,032.55 $0.00

$4,351.84 $4,351.84 $0.00

$7,265.32 $7,265.32 $0.00

$9,450.00 $9,450.00 $0.00

$10,494.37 $10,494.37 $0.00

$9,966.34 $9,966.34 $0.00

$15,130.57 $15,130.57 $0.00

$14,284.53 $14,284.53 $0.00

$13,169.19 $13,169.19 $0.00

$979,406.93 $979,406.93 $0.00

$426,300.08 $426,300.08 $0.00

$21,570.00 $21,570.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(C)Land Banking;
Acquisition &
Demolition Fund
(D)Demolish;
Acquisition &
Demolition Fund

(D)Demolish;
Acquisition &
Demolition Fund
(E) Rental Over 50%
AMI
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program

440502-HOLDING
COSTS-LAND
BANKING
440502-ASBESTOS
TESTING &
ABATEMENT-LAND
BANKING

440502-DEMOLITION
- LAND BANKING

440506-COLUMBUS
COMPACT-Rental
440506-CDFAP 930
CARPENTER

440506-CHP 1304
LEE

440506-CHP 1352
Lee

440506-CHP 153 N
20th

440506-CHP 157 N
20th

440506-CHP 173 N
20th

440506-CHP 206 N
20th

440506-COLUMBUS
COMPACT-Lease
Purchase
440506-FDA 136
Dakota

440506-FDA 140 W
Park

440506-FDA 145
CYPRESS

HOLDING
COSTS-LAND
BANKING
ASBESTOS
TESTING &
ABATEMENT -
LAND BANK
PROGRAM
DEMOLITION-
LANDBANKING

Compact-Rental

CDFAP 930
CARPENTER

CHP 1304 LEE

CHP 1352 Lee

CHP 153 N 20th

CHP 157 N 20th

CHP 173 N 20th

CHP 206 N 20TH

COLUMBUS
COMPACT

FDA 136 Dakota

FDA 140 W Park

FDA 145
CYPRESS

$732,152.60 $646,924.85 $85,227.75

$401,117.00 $401,117.00 $0.00

$1,074,244.74 $997,677.23 $76,567.51

$543,369.15 $399,806.57 $143,562.58

$115,021.00 $0.00 $115,021.00

$225,137.69 $169,175.87 $55,961.82

$173,437.00 $94,456.15 $78,980.85

$231,542.52 $68,795.92 $162,746.60

$91,561.14 $71,327.72 $20,233.42

$156,857.41 $45,944.73 $110,912.68

$69,952.92 $61,920.92 $8,032.00

$323,210.85 $262,483.53 $60,727.32

$34,561.87 $0.00 $34,561.87

$1,000.00 $0.00 $1,000.00

$259,259.95 $0.00 $175,521.31
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
(E)Redevelop; NSF-
Homeownership
Opportunities Program
10% Planning & Admin
Cap
10% Planning & Admin
Cap
10% Planning & Admin
Cap

440506-FDA 149
CYPRESS

440506-FDA 158 W
Park

440506-FDA-36
Martin

4410-440506-CCC-
CONDO PROJECTS

4410-440506-CDFAP

4410-440506-CHP

4410-440506-CHP-
1072 LONG CONDO
PROJECTS
4410-
440506/AHT/CUL

4410-440509
COLUMBUS URBAN
LEAGUE
4410-440509
MORPC/HOMEBUYER
ED
4410-440509-
OSU/Homebuyer Ed

4410-
440509/CHP/HOMEB
UYER ED
4410-
440509/HOTH/HOME
BUYER ED
440500 - Fiscal Office

440507-NSF
Contracts
450500 - Finance
Staff

FDA 149
CYPRESS

FDA 158 W Park

FDA-36 Martin

NPSI/CCC/MAIN
MCALLISTER/09

CDFAP

CHP- SINGLE
FAMILY
HOUSING
COLUMBUS
HOUSING PART.

AFFORDABLE
HOUSING
TRUST/CUL
CUL/HOMEBUYE
R ED

MORPC/HOMEB
UYER ED

Homebuyer Ed-
OSU-440509

CHP/HOMEBUYE
R ED 440509

HOTH/HOMEBU
YER ED

Development
Fiscal Office
NSF Contracts

Finance and
Management
Staff

$21,220.34 $0.00 $0.00

$49,956.49 $14,124.94 $35,831.55

$207,000.00 $35,563.97 $171,436.03

$3,420.00 $3,420.00 $0.00

$2,531,721.32 $2,448,632.71 $83,088.61

$2,103,224.80 $1,996,098.90 $107,125.90

$1,634,940.51 $1,634,940.51 $0.00

$1,158,133.93 $941,629.40 $216,504.53

$115,195.27 $115,195.27 $0.00

$89,209.27 $89,209.27 $0.00

$26,298.11 $26,298.11 $0.00

$216,931.00 $153,853.50 $63,077.50

$79,540.00 $79,540.00 $0.00

$217,035.94 $168,904.68 $48,131.26

$110,773.59 $110,454.00 $319.59

$405,988.44 $396,242.43 $9,746.01
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0005

Budget Program Funds Drawn Program Income Drawn

10% Planning & Admin
Cap

450500-Finance Staff
Contracts

Finance and
Mgt. Staff $15,299.15 $2,260.55 $7,870.35

Grantee Activity Number:                        440500 - Fiscal Office
Activity Title:                                             Development Fiscal Office

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN-P&A 10% Planning & Admin Cap

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,035.94

$217,035.94

$224,038.00

$215,163.38

$168,904.68

$46,258.70

Program Income Received: $0.00

Total Funds Expended: $217,321.67

City of Columbus1 $217,321.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440500 - Fiscal Office
Activity Title:                                             Development Fiscal Office

 24CFR570.205,206: Department of Development Fiscal Office - The staff of the Development Fiscal Office will assist in the administration of
the Neighborhood Stabilization Program in a variety of financial and regulatory areas. Activities will include financial management, and data
entry in the DRGR (HUD&iquest;s reporting system).  Reduced remaining balance to move to Housing ADC 12/20/16.

Activity Description

50 W. Gay Street Columbus, Ohio 43215

Location Description:

 Fiscal staff assisted in the administration of the Neighborhood Stabilization Program (NSP1) in a variety of financial and regulatory areas.
Activities included financial management of all purchases, voucher payments, and financial reporting, including data entry in DRGR.  During the
quarter, staff processed one voucher payment, and 2 encumbrance documents for grant activities for construction.  Fiscal staff compiled various
financial reports for grant administrative personnel costs, payment status, and availability of funds, coordinated the completion of the QPR,
prepared, reviewed and approved legislative requests for the use of all NSP1 grant funds, and reviewed current management of NSP funding.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440501 - Land Bank Staff
Activity Title:                                             Land Redevelopment Office

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADMIN-ADC (B,C,D,E); Activity Delivery Costs

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $645,051.59
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440501 - Land Bank Staff
Activity Title:                                             Land Redevelopment Office
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$645,051.59

$645,051.59

$645,051.59

$556,229.87

$88,821.72

Program Income Received: $0.00

Total Funds Expended: $642,893.30

City of Columbus1 $642,893.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.201(a,b,d): Department of Development Land Redevelopment Office (Land Bank) - Staff will coordinate the acquisition of property
with funds provided by NSP and utilize a three-part strategy within the Areas of Greatest Need as described in Maps 3 and 7. The
Environmental Blight Abatement staff will assist the Land Redevelopment Office with environmental nuisance abatement activities.

Activity Description

109 N. Front Street Columbus, Ohio 43215

Location Description:

 Land Bank staff coordinates the acquisition of property. Duties include: identifying properties to acquire, performing market analysis and real
property valuation, preparing sales contracts, offer letters, and other correspondence, maintaining records for property acquisitions, reviewing
proposed third party acquisitions for program compliance, updating and maintaining databases and spreadsheets, coordinating real estate
closings, managing contracts for property maintenance, demolitions, due diligence, and other service contracts related to the acquisition,
demolition, and disposition of properties. No additional property was purchased during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010000505-898 S 22ND ST
Activity Title:                                             ACQ-25% SETASIDE-898 S. 22ND ST.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/01/2009 09/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,233.50

$22,233.50

$22,233.50

$22,233.50

$22,233.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,233.50

City of Columbus1 $22,233.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010000505-898 S 22ND ST
Activity Title:                                             ACQ-25% SETASIDE-898 S. 22ND ST.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE

 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

898 S. 22ND STREET

Location Description:

 Property Acquisition - Land Banking Program;  Closing Date: 9/30/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010001805-898 HEYL AVE.
Activity Title:                                             ACQ-898 HEYL AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/18/2009 10/18/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $14,698.47
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010001805-898 HEYL AVE.
Activity Title:                                             ACQ-898 HEYL AVE.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,698.47

$14,698.47

$14,698.47

$14,698.47

$0.00

Program Income Received: $76,713.42

Total Funds Expended: $14,698.47

City of Columbus1 $14,698.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION
 DEVELOPMENT PROJECT NAME:  COMMUNITY DEVELOPMENT FOR ALL PEOPLE

Activity Description

898 HEYL AVENUE

Location Description:

 Property Acquisition - Land Banking Program;  Closing Date: 09/11/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010002338-1358 FULTON ST
Activity Title:                                             ACQ-1358 FULTON ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010002338-1358 FULTON ST
Activity Title:                                             ACQ-1358 FULTON ST
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/21/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,077.26

$2,077.26

$2,077.26

$2,077.26

$2,077.26

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,077.26

City of Columbus1 $2,077.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1358 E. FULTON STREET, PARCEL 010-002338

Location Description:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010002338-1358 FULTON ST
Activity Title:                                             ACQ-1358 FULTON ST

 Property Acquisition - Land Banking Program; Closing Date: 6/12/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010002709-588 RHOADS AVE
Activity Title:                                             ACQ-588 RHOADS AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,728.08

$13,728.08

$13,728.08

$13,728.08

$13,728.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,728.08

City of Columbus1 $13,728.08
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010002709-588 RHOADS AVE
Activity Title:                                             ACQ-588 RHOADS AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

588 RHOADS AVENUE,  PARCEL 010-002709

Location Description:

 Property Acquisition - Land Banking Program;  Closing Date: 12/07/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010003215-899 LEONA AVE
Activity Title:                                             ACQ-899 LEONA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/13/2009 12/13/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010003215-899 LEONA AVE
Activity Title:                                             ACQ-899 LEONA AVE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,222.55

$5,222.55

$5,222.55

$5,222.55

$5,222.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,222.55

City of Columbus1 $5,222.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

899 LEONA AVENUE

Location Description:

 Property Acquisition - Land Banking Program;  Closing Date: 11/13/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010003509-871 GILBERT ST.
Activity Title:                                             ACQ-25% SETASIDE-871 GILBERT ST.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010003509-871 GILBERT ST.
Activity Title:                                             ACQ-25% SETASIDE-871 GILBERT ST.
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/01/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,253.70

$7,253.70

$7,253.70

$7,253.70

$7,253.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,253.70

City of Columbus1 $7,253.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

871 GILBERT STREET, PARCEL #010-003509

Location Description:



11223

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010003509-871 GILBERT ST.
Activity Title:                                             ACQ-25% SETASIDE-871 GILBERT ST.

 Property Acquisition - Land Banking Program;  Closing Date: 07/10/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010003798-1072 E. LONG ST.
Activity Title:                                             ACQ-1072 E, LONG ST.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/21/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,268.78

$7,268.78

$7,268.78

$7,268.78

$7,268.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,268.78

City of Columbus1 $7,268.78
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010003798-1072 E. LONG ST.
Activity Title:                                             ACQ-1072 E, LONG ST.
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION
 DEVELOPMENT PROJECT NAME:  1072 LONG CONDO PROJECTS/NOBO CONDOS

Activity Description

1072 E. LONG ST, PARCEL #010-003798

Location Description:

 $250 draw was moved to 440502-010-010987-571 Siebert in December, 2009.  The draw revision was not previously reported in the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010004322-1444 OAK ST.
Activity Title:                                             ACQ-1444 OAK ST.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/30/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010004322-1444 OAK ST.
Activity Title:                                             ACQ-1444 OAK ST.
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,071.76

$22,071.76

$22,071.76

$22,071.76

$22,071.76

$0.00

Program Income Received: $10,038.00

Total Funds Expended: $22,071.76

City of Columbus1 $22,071.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1444 OAK ST.

Location Description:

 August 2011 sale of property thru land bank

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010004492-959 MILLER AVE
Activity Title:                                             ACQ-959 MILLER AVE

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010004492-959 MILLER AVE
Activity Title:                                             ACQ-959 MILLER AVE
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,824.14

$16,824.14

$16,824.14

$16,824.14

$16,824.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,824.14

City of Columbus1 $16,824.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

959 MILLER AVENUE,  PARCEL 010-004492

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010004492-959 MILLER AVE
Activity Title:                                             ACQ-959 MILLER AVE

 Property Acquisition - Land Banking Program;  Closing Date: 11/19/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010004533-501 KIMBALL PL
Activity Title:                                             ACQ-501 KIMBALL PL

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,941.88

$14,941.88

$14,941.88

$14,941.88

$14,941.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,941.88

City of Columbus1 $14,941.88
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010004533-501 KIMBALL PL
Activity Title:                                             ACQ-501 KIMBALL PL
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

501 KIMBALL PLACE, PARCEL 010-045333

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010005443-870 WAGER ST
Activity Title:                                             ACQ-570 WAGER ST.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/13/2009 10/13/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010005443-870 WAGER ST
Activity Title:                                             ACQ-570 WAGER ST.
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,597.44

$11,597.44

$11,597.44

$11,597.44

$11,597.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,597.44

City of Columbus1 $11,597.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

870 WAGER ST.

Location Description:

 Property Acquisition - Land Banking Program;  Closing Date: 8/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010006444-272 N 17TH ST
Activity Title:                                             ACQ-272 N 17TH ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010006444-272 N 17TH ST
Activity Title:                                             ACQ-272 N 17TH ST
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/18/2009 01/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,318.84

$13,318.84

$13,318.84

$13,318.84

$13,318.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,318.84

City of Columbus1 $13,318.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

272 N. 17TH STREET,  PARCEL 010-006444

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010006444-272 N 17TH ST
Activity Title:                                             ACQ-272 N 17TH ST

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010007071-388 S EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-388 S EUREKA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,580.46

$15,580.46

$15,580.46

$15,580.46

$15,580.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,580.46

City of Columbus1 $15,580.46
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010007071-388 S EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-388 S EUREKA AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HABITAT

Activity Description

388 S. EUREKA AVENUE,  PARCEL 010-007071

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010007149-210 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-210 WEST PARK AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/06/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010007149-210 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-210 WEST PARK AVE
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,117.42

$10,117.42

$10,117.42

$10,117.42

$10,117.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,117.42

City of Columbus1 $10,117.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES/FRANKLINTON DEV. GROUP

 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

210 WEST PARK AVE, PARCEL #010-007149

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/10/2009

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010007149-210 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-210 WEST PARK AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010007376-382 S WARREN AVE
Activity Title:                                             ACQ-382 S WARREN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,897.10

$23,897.10

$23,897.10

$23,897.10

$23,897.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,897.10

City of Columbus1 $23,897.10

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010007376-382 S WARREN AVE
Activity Title:                                             ACQ-382 S WARREN AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

382 S. WARREN AVENUE,  PARCEL 010-007378

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/19/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010007796-609-611 CARPENTER ST
Activity Title:                                             ACQ-609-611 CARPENTER ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/17/2009 11/17/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $25,142.71
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010007796-609-611 CARPENTER ST
Activity Title:                                             ACQ-609-611 CARPENTER ST
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,142.71

$25,142.71

$25,142.71

$25,142.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,142.71

City of Columbus1 $25,142.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

609-611 CARPENTER STREET, PARCEL 010-088++

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  09/29/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010009004-838-840 E. 4th Ave.
Activity Title:                                             ACQ-838-840 E. 4th Ave.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010009004-838-840 E. 4th Ave.
Activity Title:                                             ACQ-838-840 E. 4th Ave.
ADF-C (C)Land Banking; Acquisition & Demolition

Fund
Projected Start Date: Projected End Date:

11/16/2009 01/16/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,748.45

$14,748.45

$14,748.45

$14,748.45

$14,748.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,748.45

City of Columbus1 $14,748.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

838-840 E. 4th AVENUE,  PARCEL 010-009004

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/30/2009

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010009004-838-840 E. 4th Ave.
Activity Title:                                             ACQ-838-840 E. 4th Ave.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010009020-817-819 BELLOWS AVE.
Activity Title:                                             ACQ-25% SETASIDE-817-819 BELLOWS AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/17/2009 10/17/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,575.09

$16,575.09

$16,575.09

$16,575.09

$16,575.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,575.09

City of Columbus1 $16,575.09

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010009020-817-819 BELLOWS AVE.
Activity Title:                                             ACQ-25% SETASIDE-817-819 BELLOWS AVE.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -

 PROPERTY ACQUISITION FOR 25% SETASIDE

 DEVELOPMENT PROJECT NAME:  FRANKLINTON-25%-RENTAL-LUCAS HOMES

Activity Description

817-819 BELLOWS AVE.

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  08/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010009303-1497 N FOURTH ST
Activity Title:                                             ACQ-1497 N FOURTH ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010009303-1497 N FOURTH ST
Activity Title:                                             ACQ-1497 N FOURTH ST
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,465.53

$16,465.53

$16,465.53

$16,465.53

$16,465.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,465.53

City of Columbus1 $16,465.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1497 N. FOURTH STREET,  PARCEL 010-009303

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010009591-1092 S 22ND ST
Activity Title:                                             ACQ-1092 S 22ND ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/27/2009 12/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,349.98

$9,349.98

$9,349.98

$9,349.98

$9,349.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,349.98

City of Columbus1 $9,349.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010009591-1092 S 22ND ST
Activity Title:                                             ACQ-1092 S 22ND ST

1092 S. 22ND STREET, PARCEL 010-009591

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010010356-392 STODDARD AVE
Activity Title:                                             ACQ-392 STODDARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,224.43

$15,224.43

$15,224.43

$15,224.43

$15,224.43

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010010356-392 STODDARD AVE
Activity Title:                                             ACQ-392 STODDARD AVE

Total Funds Expended: $15,224.43

City of Columbus1 $15,224.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

392 STODDARD AVENUE, PARCEL 010-010356

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010010756-720 SIEBERT ST
Activity Title:                                             ACQ-25% SETASIDE-720 SIEBERT ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/17/2009 11/17/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010010756-720 SIEBERT ST
Activity Title:                                             ACQ-25% SETASIDE-720 SIEBERT ST
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,568.46

$21,568.46

$21,568.46

$21,568.46

$21,568.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,568.46

City of Columbus1 $21,568.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

720 SIEBERT STREET, PARCEL 010-010756

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  09/29/2009

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010010756-720 SIEBERT ST
Activity Title:                                             ACQ-25% SETASIDE-720 SIEBERT ST

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010010987-571 SIEBERT ST
Activity Title:                                             ACQ-25% SETASIDE-571 SIEBERT ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/13/2009 12/13/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,145.30

$22,145.30

$22,145.30

$22,145.30

$22,145.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,145.30

City of Columbus1 $22,145.30

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010010987-571 SIEBERT ST
Activity Title:                                             ACQ-25% SETASIDE-571 SIEBERT ST

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

571 SIEBERT STREET

Location Description:

 $250 was moved from 440502-010-003798-1072 E. Long Street in December, 2009.  The draw revision was not previously reported in the
QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010011251-147-149 DAKOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-147-149 DAKOTA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011251-147-149 DAKOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-147-149 DAKOTA AVE

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,955.52

$19,955.52

$19,955.52

$19,955.52

$19,955.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,955.52

City of Columbus1 $19,955.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  SULLIVANT HOMES

Activity Description

147-149 DAKOTA AVENUE,  PARCEL 010-011251

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011349-82 S WARREN AVE
Activity Title:                                             ACQ-82 S WARREN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/21/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,879.32

$5,879.32

$5,879.32

$5,879.32

$5,879.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,879.32

City of Columbus1 $5,879.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011349-82 S WARREN AVE
Activity Title:                                             ACQ-82 S WARREN AVE

82 S. WARREN AVENUE, PARCEL 010-011349

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/12/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010011457-972 CLEVELAND AVE
Activity Title:                                             ACQ-972 CLEVELAND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/24/2009 11/24/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,076.38

$4,076.38

$4,076.38

$4,076.38

$4,076.38

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011457-972 CLEVELAND AVE
Activity Title:                                             ACQ-972 CLEVELAND AVE

Total Funds Expended: $4,076.38

City of Columbus1 $4,076.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

972 CLEVELAND AVENUE, PARCEL 010-011457

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010011748-1111-1113 E 16TH AVE
Activity Title:                                             ACQ-1111-1113 E 16TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011748-1111-1113 E 16TH AVE
Activity Title:                                             ACQ-1111-1113 E 16TH AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,452.09

$11,452.09

$11,452.09

$11,452.09

$11,452.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,452.09

City of Columbus1 $11,452.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1111-1113 E. 16TH AVENUE, PARCEL 010-011748

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011999-134 W PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-134 W PARK AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 12/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,289.36

$13,289.36

$13,289.36

$13,289.36

$13,289.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,289.36

City of Columbus1 $13,289.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010011999-134 W PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-134 W PARK AVE

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

134 W PARK AVENUE,  PARCEL 010-011999

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010013529-985 CARPENTER ST
Activity Title:                                             ACQ-985 CARPENTER ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$10,456.50

$10,456.50

$10,456.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010013529-985 CARPENTER ST
Activity Title:                                             ACQ-985 CARPENTER ST
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,456.50

$10,456.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,456.50

City of Columbus1 $10,456.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

985 CARPENTER ST, PARCEL 010-013529

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 1/27/10

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010014027-853-855 SEYMOUR
Activity Title:                                             ACQ-853-855 SEYMOUR

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010014027-853-855 SEYMOUR
Activity Title:                                             ACQ-853-855 SEYMOUR
10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,414.49

$17,414.49

$17,414.49

$17,414.49

$17,414.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,414.49

City of Columbus1 $17,414.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

853-855 SEYMOUR, PARCEL 010-014027

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010014027-853-855 SEYMOUR
Activity Title:                                             ACQ-853-855 SEYMOUR

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010014296-1035 LINWOOD AVE
Activity Title:                                             ACQ-1035 LINWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,872.04

$23,872.04

$23,872.04

$23,872.04

$23,872.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,872.04

City of Columbus1 $23,872.04

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010014296-1035 LINWOOD AVE
Activity Title:                                             ACQ-1035 LINWOOD AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1035 LINWOOD AVENUE,  PARCEL 010-014296

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/19/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010014797-847-849 W RICH ST
Activity Title:                                             ACQ-25% SETASIDE-847-849 W RICH ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $18,657.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010014797-847-849 W RICH ST
Activity Title:                                             ACQ-25% SETASIDE-847-849 W RICH ST
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,657.05

$18,657.05

$18,657.05

$18,657.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,657.05

City of Columbus1 $18,657.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

847-849 W. RICH STREET, PARCEL 010-014797

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010015634-28 N OAKLEY AVE
Activity Title:                                             ACQ-28 N OAKLEY AVE

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010015634-28 N OAKLEY AVE
Activity Title:                                             ACQ-28 N OAKLEY AVE
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,990.64

$13,990.64

$13,990.64

$13,990.64

$13,990.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,990.64

City of Columbus1 $13,990.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

28 N. OAKLEY AVE.,  PARCEL 010-015634

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010015634-28 N OAKLEY AVE
Activity Title:                                             ACQ-28 N OAKLEY AVE

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010015871-280 S. EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-280 S. EUREKA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/28/2009 11/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,135.11

$14,135.11

$14,135.11

$14,135.11

$14,135.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,135.11

City of Columbus1 $14,135.11
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010015871-280 S. EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-280 S. EUREKA AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HABITAT

Activity Description

280 S. EUREKA AVENUE, PARCEL 010-015871

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/09/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010017172-1221-1227 S 22ND ST
Activity Title:                                             ACQ-25% SETASIDE-1221-1227 S 22ND ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010017172-1221-1227 S 22ND ST
Activity Title:                                             ACQ-25% SETASIDE-1221-1227 S 22ND ST
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,988.80

$18,988.80

$18,988.80

$18,988.80

$18,988.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,988.80

City of Columbus1 $18,988.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  AFFORDABLE HOUSING TRUST-CORNERSTONE COMMONS

Activity Description

1221-1227 S. 22ND STREET,  PARCEL 010-017172

Location Description:

 4 units rehabbed and now leased up fully.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



11263

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010017369-44 MEEK AVE
Activity Title:                                             ACQ-44 MEEK AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/14/2009 02/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,089.30

$10,089.30

$10,089.30

$10,089.30

$10,089.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,089.30

City of Columbus1 $10,089.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description



11264

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010017369-44 MEEK AVE
Activity Title:                                             ACQ-44 MEEK AVE

44 MEEK AVENUE, PARCEL #010-017369

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/23/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010017384-28-30 CYPRESS AVE
Activity Title:                                             ACQ-25% SETASIDE 28-30 CYPRESS AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,818.60

$15,818.60

$15,818.60

$15,818.60

$15,818.60

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010017384-28-30 CYPRESS AVE
Activity Title:                                             ACQ-25% SETASIDE 28-30 CYPRESS AVE

Total Funds Expended: $15,818.60

City of Columbus1 $15,818.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  SULLIVANT HOMES

Activity Description

28-30 CYPRESS AVENUE,  PARCEL 010-017384

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/07/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010017866-773-775 E SECOND AVE
Activity Title:                                             ACQ-773-775 E SECOND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010017866-773-775 E SECOND AVE
Activity Title:                                             ACQ-773-775 E SECOND AVE
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,483.74

$17,483.74

$17,483.74

$17,483.74

$17,483.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,483.74

City of Columbus1 $17,483.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

773-775 E. SECOND AVENUE, PARCEL 010-017866

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010018173-740 MILLER AVE
Activity Title:                                             ACQ-740 MILLER AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/27/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,073.81

$10,073.81

$10,073.81

$10,073.81

$10,073.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,073.81

City of Columbus1 $10,073.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010018173-740 MILLER AVE
Activity Title:                                             ACQ-740 MILLER AVE

740 MILLER AVENUE, PARCEL 010-018173

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/12/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010018651-142 STEVENS AVE
Activity Title:                                             ACQ-142 STEVENS AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,602.92

$11,602.92

$11,602.92

$11,602.92

$11,602.92

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010018651-142 STEVENS AVE
Activity Title:                                             ACQ-142 STEVENS AVE

Total Funds Expended: $11,602.92

City of Columbus1 $11,602.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

142 STEVENS AVENUE, PARCEL 010-018651

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010019403-961 OAKWOOD AVE
Activity Title:                                             ACQ-25% SETASIDE-961 OAKWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/28/2009 03/04/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010019403-961 OAKWOOD AVE
Activity Title:                                             ACQ-25% SETASIDE-961 OAKWOOD AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,416.45

$10,416.45

$10,416.45

$10,416.45

$10,416.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,416.45

City of Columbus1 $10,416.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

961 OAKWOOD AVENUE, PARCEL 010-019403

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 2/26/10

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010019403-961 OAKWOOD AVE
Activity Title:                                             ACQ-25% SETASIDE-961 OAKWOOD AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010020332-323 S EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-323 S EUREKA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,172.89

$10,172.89

$10,172.89

$10,172.89

$10,172.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,172.89

City of Columbus1 $10,172.89

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010020332-323 S EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-323 S EUREKA AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

323 S. EUREKA AVENUE, PARCEL 010-020332

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010021069-370 S OAKLEY AVE
Activity Title:                                             ACQ-370 S OAKLEY AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021069-370 S OAKLEY AVE
Activity Title:                                             ACQ-370 S OAKLEY AVE
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,727.38

$10,727.38

$10,727.38

$10,727.38

$10,727.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,727.38

City of Columbus1 $10,727.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

370 S. OAKLEY AVENUE, PARCEL 010-021069

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010021504-154 S WARREN AVE
Activity Title:                                             ACQ-154 S WARREN AVE

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021504-154 S WARREN AVE
Activity Title:                                             ACQ-154 S WARREN AVE
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/28/2009 11/28/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,040.24

$14,040.24

$14,040.24

$14,040.24

$14,040.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,040.24

City of Columbus1 $14,040.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

154 S. WARREN AVENUE, PARCEL 010-021504

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021504-154 S WARREN AVE
Activity Title:                                             ACQ-154 S WARREN AVE

 Property Acquisition - Land Banking Program; Closing Date:  10/25/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010021647-1122 HILDRETH AVE
Activity Title:                                             ACQ-1122 HILDRETH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,016.13

$12,016.13

$12,016.13

$12,016.13

$12,016.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,016.13

City of Columbus1 $12,016.13
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021647-1122 HILDRETH AVE
Activity Title:                                             ACQ-1122 HILDRETH AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1122 HILDRETH AVENUE, PARCEL 010-021647

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010021809-1036 REINHARD AVE
Activity Title:                                             ACQ-1036 REINHARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/22/2009 12/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021809-1036 REINHARD AVE
Activity Title:                                             ACQ-1036 REINHARD AVE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,926.25

$11,926.25

$11,926.25

$11,926.25

$11,926.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,926.25

City of Columbus1 $11,926.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1036 REINHARD AVENUE, PARCEL 010-021809

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/13/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010021918-795 S. CHAMPION AVE
Activity Title:                                             ACQ-25% SETASIDE-795 S. CHAMPION AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021918-795 S. CHAMPION AVE
Activity Title:                                             ACQ-25% SETASIDE-795 S. CHAMPION AVE
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,980.76

$14,980.76

$14,980.76

$14,980.76

$14,980.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,980.76

City of Columbus1 $14,980.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

795 S. CHAMPION AVENUE, PARCEL 010-021918

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010021918-795 S. CHAMPION AVE
Activity Title:                                             ACQ-25% SETASIDE-795 S. CHAMPION AVE

 Property Acquisition - Land Banking Program; Closing Date:  09/09/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010022491-939 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-939 WILSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,004.05

$9,004.05

$9,004.05

$9,004.05

$9,004.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,004.05

City of Columbus1 $9,004.05
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010022491-939 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-939 WILSON AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

939 WILSON AVENUE,  PARCEL 010-022491

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/13/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010022642-206 N 22ND ST
Activity Title:                                             ACQ-206 N 22ND ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/29/2009 12/29/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010022642-206 N 22ND ST
Activity Title:                                             ACQ-206 N 22ND ST
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,406.45

$11,406.45

$11,406.45

$11,406.45

$11,406.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,406.45

City of Columbus1 $11,406.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

206N. 22ND STREET,  PARCEL 010-022642

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/11/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010024543-1253-1255 N FIFTH AVE
Activity Title:                                             ACQ-1253-1255 N FIFTH AVE
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010024543-1253-1255 N FIFTH AVE
Activity Title:                                             ACQ-1253-1255 N FIFTH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,611.12

$21,611.12

$21,611.12

$21,611.12

$21,611.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,611.12

City of Columbus1 $21,611.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010024543-1253-1255 N FIFTH AVE
Activity Title:                                             ACQ-1253-1255 N FIFTH AVE

1253-1255 N. FIFTH AVENUE, PARCEL 010-024543

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010024574-1292-1294 N. 5TH ST
Activity Title:                                             ACQ-1292-1294 N. 5TH ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,589.80

$12,589.80

$12,589.80

$12,589.80

$12,589.80

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010024574-1292-1294 N. 5TH ST
Activity Title:                                             ACQ-1292-1294 N. 5TH ST

Total Funds Expended: $12,589.80

City of Columbus1 $12,589.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1292-1294 N. 5TH STREET, PARCEL 010-024574

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010025516-263-265 S MONROE AVE
Activity Title:                                             ACQ-263-265 S MONROE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010025516-263-265 S MONROE AVE
Activity Title:                                             ACQ-263-265 S MONROE AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,775.03

$11,775.03

$11,775.03

$11,775.03

$11,775.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,775.03

City of Columbus1 $11,775.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

263-265 S. MONROE AVENUE, PARCEL 010-025516

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010026114-1435 OAK
Activity Title:                                             ACQ-1435 OAK

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/21/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,377.44

$2,377.44

$2,377.44

$2,377.44

$2,377.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,377.44

City of Columbus1 $2,377.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010026114-1435 OAK
Activity Title:                                             ACQ-1435 OAK

1435 OAK, PARCEL 010-026114

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010026162-83 S. EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-83 S. EUREKA AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/01/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,701.29

$9,701.29

$9,701.29

$9,701.29

$9,701.29

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010026162-83 S. EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-83 S. EUREKA AVE.

Total Funds Expended: $9,701.29

City of Columbus1 $9,701.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE

 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

83 S. EUREKA AVENUE, PARCEL #010-026162

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/10/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010026980-939 STUDER AVE
Activity Title:                                             ACQ-25% SETASIDE-939 STUDER AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010026980-939 STUDER AVE
Activity Title:                                             ACQ-25% SETASIDE-939 STUDER AVE
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,748.78

$14,748.78

$14,748.78

$14,748.78

$14,748.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,748.78

City of Columbus1 $14,748.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

939 STUDER AVENUE, PARCEL 010-026980

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010026980-939 STUDER AVE
Activity Title:                                             ACQ-25% SETASIDE-939 STUDER AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010027120-2036 FLORAL AVE
Activity Title:                                             ACQ-010027120

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,032.74

$14,032.74

$14,032.74

$14,032.74

$14,032.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,032.74

City of Columbus1 $14,032.74

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010027120-2036 FLORAL AVE
Activity Title:                                             ACQ-010027120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2036 FLORAL AVENUE,  PARCEL 010-027120

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010027964-1425-1427 HILDRETH AVE
Activity Title:                                             ACQ-1425-1427 HILDRETH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $8,989.39
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010027964-1425-1427 HILDRETH AVE
Activity Title:                                             ACQ-1425-1427 HILDRETH AVE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,989.39

$8,989.39

$8,989.39

$8,989.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,989.39

City of Columbus1 $8,989.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1425-1427 HILDRETH AVENUE, PARCEL 010-027964

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010030287-41 DAKOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-41 DAKOTA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010030287-41 DAKOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-41 DAKOTA AVE
ADF-C (C)Land Banking; Acquisition & Demolition

Fund
Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,397.81

$13,397.81

$13,397.81

$13,397.81

$13,397.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,397.81

City of Columbus1 $13,397.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

41 DAKOTA AVENUE, PARCEL 010-030287

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010030287-41 DAKOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-41 DAKOTA AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010031025-143 WILSON AVE
Activity Title:                                             ACQ-143 WILSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,973.10

$4,973.10

$4,973.10

$4,973.10

$4,973.10

$0.00

Program Income Received: $1,538.00

Total Funds Expended: $4,973.10

City of Columbus1 $4,973.10

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010031025-143 WILSON AVE
Activity Title:                                             ACQ-143 WILSON AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

143 WILSON AVENUE, PARCEL 010-031025

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/11/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010031525-968-970 HEYL AVE
Activity Title:                                             ACQ-968-970 HEYL AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $8,465.22
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010031525-968-970 HEYL AVE
Activity Title:                                             ACQ-968-970 HEYL AVE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,465.22

$8,465.22

$8,465.22

$8,465.22

$0.00

Program Income Received: $3,600.00

Total Funds Expended: $8,465.22

City of Columbus1 $8,465.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

968-970 HEYL AVENUE, PARCEL 010-031525

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/11/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010031986-363 ST. CLAIR AVE
Activity Title:                                             ACQ-363 ST.CLAIR AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010031986-363 ST. CLAIR AVE
Activity Title:                                             ACQ-363 ST.CLAIR AVE
ADF-C (C)Land Banking; Acquisition & Demolition

Fund
Projected Start Date: Projected End Date:

09/08/2009 11/08/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,567.03

$13,567.03

$13,567.03

$13,567.03

$13,567.03

$0.00

Program Income Received: $3,000.00

Total Funds Expended: $13,567.03

City of Columbus1 $13,567.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

363 ST. CLAIR AVENUE, PARCEL 010-031986

Location Description:

 POPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  10/29/2009

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010031986-363 ST. CLAIR AVE
Activity Title:                                             ACQ-363 ST.CLAIR AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010033130-274 AVONDALE AVE
Activity Title:                                             ACQ-25% SETASIDE-274 AVONDALE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/18/2009 01/18/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,424.11

$14,424.11

$14,424.11

$14,424.11

$14,424.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,424.11

City of Columbus1 $14,424.11

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010033130-274 AVONDALE AVE
Activity Title:                                             ACQ-25% SETASIDE-274 AVONDALE AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

274 AVONDALE AVENUE,  PARCEL 010-033130

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/23/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010033159-934 E 13TH AVE
Activity Title:                                             ACQ-934 E 13TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/27/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010033159-934 E 13TH AVE
Activity Title:                                             ACQ-934 E 13TH AVE
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,488.00

$13,488.00

$13,488.00

$13,488.00

$13,488.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,488.00

City of Columbus1 $13,488.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

934 E. 13TH AVENUE, PARCEL 010-033159

Location Description:

 CLOSED ON PROPERTY - 6/18/10; OBLIGATED AMOUNT ADJUSTED TO REFLECT FINAL PURCHASE COST.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010033749-1323 E 17TH AVE
Activity Title:                                             ACQ-1373 E 17TH AVE

Activity Type: Activity Status:



11301

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010033749-1323 E 17TH AVE
Activity Title:                                             ACQ-1373 E 17TH AVE
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,595.07

$20,595.07

$20,595.07

$20,595.07

$20,595.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,595.07

City of Columbus1 $20,595.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1323 E. 17TH AVENUE,  PARCEL 010-033749

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010033749-1323 E 17TH AVE
Activity Title:                                             ACQ-1373 E 17TH AVE

 Property Acquisition - Land Banking Program; Closing Date:  11/19/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010033822-1078 E. 16TH AVE
Activity Title:                                             ACQ-1078 E. 16TH AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/23/2009 11/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,382.02

$14,382.02

$14,382.02

$14,382.02

$14,382.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,382.02

City of Columbus1 $14,382.02
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010033822-1078 E. 16TH AVE
Activity Title:                                             ACQ-1078 E. 16TH AVE.
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1078 E. 16TH AVENUE, PARCEL 010-033822

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/05/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010034579-90 N RICHARDSON AVE
Activity Title:                                             ACQ-90 N RICHARDSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/14/2009 12/14/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010034579-90 N RICHARDSON AVE
Activity Title:                                             ACQ-90 N RICHARDSON AVE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,473.94

$14,473.94

$14,473.94

$14,473.94

$14,473.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,473.94

City of Columbus1 $14,473.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

90 N. RICHARDSON AVENUE

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/27/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010034641-24-26 N EUREKA AVE
Activity Title:                                             ACQ-24-26 N EUREKA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010034641-24-26 N EUREKA AVE
Activity Title:                                             ACQ-24-26 N EUREKA AVE
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,370.06

$17,370.06

$17,370.06

$17,370.06

$17,370.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,370.06

City of Columbus1 $17,370.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

24-26 N. EUREKA AVENUE,  PARCEL 010-034641

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010034641-24-26 N EUREKA AVE
Activity Title:                                             ACQ-24-26 N EUREKA AVE

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010035414-287 S EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-287 S EUREKA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/13/2009 12/13/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,184.09

$21,184.09

$21,184.09

$21,184.09

$21,184.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,184.09

City of Columbus1 $21,184.09
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010035414-287 S EUREKA AVE
Activity Title:                                             ACQ-25% SETASIDE-287 S EUREKA AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HABITAT

Activity Description

287 S. EUREKA AVENUE

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/9/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010035488-1540 -1542 OAK ST
Activity Title:                                             ACQ-1540-1542 OAK ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010035488-1540 -1542 OAK ST
Activity Title:                                             ACQ-1540-1542 OAK ST
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,120.50

$17,120.50

$17,120.50

$17,120.50

$17,120.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,120.50

City of Columbus1 $17,120.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1540-1542 OAK STREET, PARCEL 010-035488

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010035803-146 N OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-146 N OGDEN AVE



11309
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010035803-146 N OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-146 N OGDEN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,637.94

$17,637.94

$17,637.94

$17,637.94

$17,637.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,637.94

City of Columbus1 $17,637.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010035803-146 N OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-146 N OGDEN AVE

146 N. OGDEN AVENUE, PARCEL 010-035803

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010035977-806 S OHIO AVE
Activity Title:                                             ACQ-806 S OHIO AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,777.86

$3,777.86

$3,777.86

$3,777.86

$3,777.86

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010035977-806 S OHIO AVE
Activity Title:                                             ACQ-806 S OHIO AVE

Total Funds Expended: $3,777.86

City of Columbus1 $3,777.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

806 S. OHIO AVENUE, PARCEL 010-035977

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010036853-1643-1645 OAK ST
Activity Title:                                             ACQ-1643-1645 OAK ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010036853-1643-1645 OAK ST
Activity Title:                                             ACQ-1643-1645 OAK ST
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,368.00

$8,368.00

$8,368.00

$8,368.00

$8,368.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,368.00

City of Columbus1 $8,368.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1643-1645 OAK STREET, PARCEL 010-036853

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010037592-147 BELVIDERE AVE
Activity Title:                                             ACQ-25% SETASIDE-147 BELVIDERE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/28/2009 11/28/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,866.93

$8,866.93

$8,866.93

$8,866.93

$8,866.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,866.93

City of Columbus1 $8,866.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010037592-147 BELVIDERE AVE
Activity Title:                                             ACQ-25% SETASIDE-147 BELVIDERE AVE

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

147 BELVIDERE AVENUE, PARCEL 010-037592

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/13/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010038418-297 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-297 WEST PARK AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/08/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$10,820.25

$10,820.25

$10,820.25
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038418-297 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-297 WEST PARK AVE
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,820.25

$10,820.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,820.25

City of Columbus1 $10,820.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

297 WEST PARK AVE., PARCEL #010-038418

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010038679-42 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-42 WEST PARK AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038679-42 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-42 WEST PARK AVE
ADF-C (C)Land Banking; Acquisition & Demolition

Fund
Projected Start Date: Projected End Date:

07/01/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,332.52

$8,332.52

$8,332.52

$8,332.52

$8,332.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,332.52

City of Columbus1 $8,332.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

42 WEST PARK AVE, PARCEL #010-0388679

Location Description:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038679-42 WEST PARK AVE
Activity Title:                                             ACQ-25% SETASIDE-42 WEST PARK AVE

 Property Acquisition - Land Banking Program; Closing Date: 7/10/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010038837-208 S. PRINCETON AVE
Activity Title:                                             ACQ-25% SETASIDE-208 S. PRINCETON

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/05/2009 10/05/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,218.20

$10,218.20

$10,218.20

$10,218.20

$10,218.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,218.20

City of Columbus1 $10,218.20



11318

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038837-208 S. PRINCETON AVE
Activity Title:                                             ACQ-25% SETASIDE-208 S. PRINCETON
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

208 S. PRINCETON AVE.

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  8/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010038896-871 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-871 WILSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038896-871 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-871 WILSON AVE
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,103.95

$17,103.95

$17,103.95

$17,103.95

$17,103.95

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,103.95

City of Columbus1 $17,103.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

871 WILSON AVENUE,  PARCEL 010-0388896

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038966-337 S OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-337 S OGDEN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,889.81

$5,889.81

$5,889.81

$5,889.81

$5,889.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,889.81

City of Columbus1 $5,889.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010038966-337 S OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-337 S OGDEN AVE

33Y S. OGDEN AVENUE, PARCEL 010-038966

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010040838-905 E 13TH
Activity Title:                                             ACQ-905 E 13TH

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/22/2009 12/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,154.03

$8,154.03

$8,154.03

$8,154.03

$8,154.03

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010040838-905 E 13TH
Activity Title:                                             ACQ-905 E 13TH

Total Funds Expended: $8,154.03

City of Columbus1 $8,154.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

905 E. 13TH, PARCEL 010-040838

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/29/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010043623-973 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-973 WILSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/13/2009 01/13/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010043623-973 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-973 WILSON AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,759.44

$19,759.44

$19,759.44

$19,759.44

$19,759.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,759.44

City of Columbus1 $19,759.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

973 WILSON AVENUE,  PARCEL 010-043623

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/24/2009

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010043623-973 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-973 WILSON AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010044025-334 N OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-334 N OGDEN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,689.33

$19,689.33

$19,689.33

$19,689.33

$19,689.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,689.33

City of Columbus1 $19,689.33

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010044025-334 N OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-334 N OGDEN AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

334 N. OGDEN AVENUE, PARCEL 010-044025

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010046173-1889 BUCHER ST
Activity Title:                                             ACQ-1889 BUCHER ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/13/2009 12/13/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout



11326

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010046173-1889 BUCHER ST
Activity Title:                                             ACQ-1889 BUCHER ST
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,148.35

$4,148.35

$4,148.35

$4,148.35

$4,148.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,148.35

City of Columbus1 $4,148.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1889 BUCHER STREET

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010046946/050986-1129 E COLUMBUS ST
Activity Title:                                             ACQ-25% SETASIDE-1129 E COLUMBUS ST

Activity Type: Activity Status:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010046946/050986-1129 E COLUMBUS ST
Activity Title:                                             ACQ-25% SETASIDE-1129 E COLUMBUS ST
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/16/2009 01/16/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,092.84

$9,092.84

$9,092.84

$9,092.84

$9,092.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,092.84

City of Columbus1 $9,092.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010046946/050986-1129 E COLUMBUS ST
Activity Title:                                             ACQ-25% SETASIDE-1129 E COLUMBUS ST

1129 E. COLUMBUS STREET,  PARCELS #010-046946 ; 010-050986

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/24/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010047265-1399 GAULT ST
Activity Title:                                             ACQ-1399 GAULT ST.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/01/2007 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,462.77

$5,462.77

$5,462.77

$5,462.77

$5,462.77

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010047265-1399 GAULT ST
Activity Title:                                             ACQ-1399 GAULT ST.

Total Funds Expended: $5,462.77

City of Columbus1 $5,462.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1399 GAULT STREET, PARCEL #010-047265

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/10/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010047602-273-275 N 17TH ST
Activity Title:                                             ACQ-273-275 N 17TH ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 10/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010047602-273-275 N 17TH ST
Activity Title:                                             ACQ-273-275 N 17TH ST
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,372.23

$10,372.23

$10,372.23

$10,372.23

$10,372.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,372.23

City of Columbus1 $10,372.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

273-275 N. 17TH STREET, PARCEL 010-047602

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 10/30/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010047999-617 E GIBBARD AVE
Activity Title:                                             ACQ-617 E GIBBARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,343.17

$11,343.17

$11,343.17

$11,343.17

$11,343.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,343.17

City of Columbus1 $11,343.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description



11332

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010047999-617 E GIBBARD AVE
Activity Title:                                             ACQ-617 E GIBBARD AVE

617 E. GIBBARD AVENUE, PARCEL 010-047999

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010048319-1601 N CLEVELAND AVE
Activity Title:                                             ACQ-1601 N CLEVELAND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,694.43

$8,694.43

$8,694.43

$8,694.43

$8,694.43

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010048319-1601 N CLEVELAND AVE
Activity Title:                                             ACQ-1601 N CLEVELAND AVE

Total Funds Expended: $8,694.43

City of Columbus1 $8,694.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1601 N. CLEVELAND AVENUE, PARCEL 010-048319

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/23/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010048320-1597 CLEVELAND AVE
Activity Title:                                             ACQ-1597 CLEVELAND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/27/2009 12/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010048320-1597 CLEVELAND AVE
Activity Title:                                             ACQ-1597 CLEVELAND AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,547.13

$12,547.13

$12,547.13

$12,547.13

$12,547.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,547.13

City of Columbus1 $12,547.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1597 CLEVELAND AVENUE, PARCEL 010-048320

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  11/5/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010048398-1088 E. 15TH AVE.
Activity Title:                                             ACQ-1088 E. 15TH AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/13/2009 10/13/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,730.34

$10,730.34

$10,730.34

$10,730.34

$10,730.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,730.34

City of Columbus1 $10,730.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010048398-1088 E. 15TH AVE.
Activity Title:                                             ACQ-1088 E. 15TH AVE.

1088 E. 15TH AVE.

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  8/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010048808-714 REINHARD AVE
Activity Title:                                             ACQ-714 REINHARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,573.00

$10,573.00

$10,573.00

$10,573.00

$10,573.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010048808-714 REINHARD AVE
Activity Title:                                             ACQ-714 REINHARD AVE

Total Funds Expended: $10,573.00

City of Columbus1 $10,573.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

714 REINHARD AVENUE, PARCEL 010-048808

Location Description:

 CLOSING CONTINUES TO REMAIN PENDING AS OF 6/30/10

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010049277-134 N. HARRIS AVE.
Activity Title:                                             ACQ-134 N. HARRIS AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/18/2009 10/18/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010049277-134 N. HARRIS AVE.
Activity Title:                                             ACQ-134 N. HARRIS AVE.
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,464.02

$4,464.02

$4,464.02

$4,464.02

$4,464.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,464.02

City of Columbus1 $4,464.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

134 N. HARRIS AVE.

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  8/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010049561-1268 E 23RD AVE
Activity Title:                                             ACQ-1268 E 23RD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,948.08

$9,948.08

$9,948.08

$9,948.08

$9,948.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,948.08

City of Columbus1 $9,948.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010049561-1268 E 23RD AVE
Activity Title:                                             ACQ-1268 E 23RD AVE

1268 E. 23RD AVENUE, PARCEL 010-049561

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010050431-705 OAKWOOD
Activity Title:                                             ACQ-705 OAKWOOD

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,011.53

$11,011.53

$11,011.53

$11,011.53

$11,011.53

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010050431-705 OAKWOOD
Activity Title:                                             ACQ-705 OAKWOOD

Total Funds Expended: $11,011.53

City of Columbus1 $11,011.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

705 OAKWOOD, PARCEL 010-050431

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010050823-1469 N CLEVELAND AVE
Activity Title:                                             ACQ-1469 N CLEVELAND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010050823-1469 N CLEVELAND AVE
Activity Title:                                             ACQ-1469 N CLEVELAND AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,360.38

$12,360.38

$12,360.38

$12,360.38

$12,360.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,360.38

City of Columbus1 $12,360.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1469 N. CLEVELAND AVENUE, PARCEL 010-050823

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010051235-287 S. TERRACE AVE
Activity Title:                                             ACQ-287 S. TERRACE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,510.80

$15,510.80

$15,510.80

$15,510.80

$15,510.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,510.80

City of Columbus1 $15,510.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010051235-287 S. TERRACE AVE
Activity Title:                                             ACQ-287 S. TERRACE AVE

287 S. TERRACE AVENUE, PARCEL 010-051235

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/9/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010051752-876 LINWOOD AVE
Activity Title:                                             ACQ-25% SETASIDE-876 LINWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/13/2009 12/13/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,317.94

$15,317.94

$15,317.94

$15,317.94

$15,317.94

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010051752-876 LINWOOD AVE
Activity Title:                                             ACQ-25% SETASIDE-876 LINWOOD AVE

Total Funds Expended: $15,317.94

City of Columbus1 $15,317.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

876 LINWOOD AVENUE

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010051979-789 REINHARD AVE
Activity Title:                                             ACQ-789 REINHARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/21/2009 08/27/2009

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010051979-789 REINHARD AVE
Activity Title:                                             ACQ-789 REINHARD AVE
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,090.01

$1,090.01

$1,090.01

$1,090.01

$1,090.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,090.01

City of Columbus1 $1,090.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

789 REINHARD AVENUE, PARCEL 010-051979

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/12/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010052742-156 N 20TH
Activity Title:                                             ACQ-156 N 20TH

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/22/2009 12/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,436.61

$38,436.61

$38,436.61

$38,436.61

$38,436.61

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,436.61

City of Columbus1 $38,436.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010052742-156 N 20TH
Activity Title:                                             ACQ-156 N 20TH

156 N. 20TH, PARCEL 010-052742

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 2/12/10

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010053547-905 HEYL AVE
Activity Title:                                             ACQ-905 HEYL AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,880.01

$4,880.01

$4,880.01

$4,880.01

$4,880.01

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010053547-905 HEYL AVE
Activity Title:                                             ACQ-905 HEYL AVE

Total Funds Expended: $4,880.01

City of Columbus1 $4,880.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION
 DEVELOPMENT PROJECT NAME:  COMMUNITY DEVELOPMENT FOR ALL PEOPLE

Activity Description

905 HEYL AVENUE, PARCEL 010-053547

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010053702-1532 RICHMOND AVE
Activity Title:                                             ACQ-1532 RICHMOND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010053702-1532 RICHMOND AVE
Activity Title:                                             ACQ-1532 RICHMOND AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,728.85

$13,728.85

$13,728.85

$13,728.85

$13,728.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,728.85

City of Columbus1 $13,728.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1532 RICHMOND AVENUE, PARCEL 010-053702

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010055107-230 S. EUREKA AVE.
Activity Title:                                             ACQ-25% SETASIDE-230 S. EUREKA AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/13/2009 10/13/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,635.85

$7,635.85

$7,635.85

$7,635.85

$7,635.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,635.85

City of Columbus1 $7,635.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010055107-230 S. EUREKA AVE.
Activity Title:                                             ACQ-25% SETASIDE-230 S. EUREKA AVE.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

230 S. EUREKA AVE.

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  8/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010055296-740 S 18TH ST
Activity Title:                                             ACQ-740 S 18TH ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$14,799.04

$14,799.04

$14,799.04
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010055296-740 S 18TH ST
Activity Title:                                             ACQ-740 S 18TH ST
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,799.04

$14,799.04

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,799.04

City of Columbus1 $14,799.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION
 DEVELOPMENT PROJECT NAME:  COMMUNITY DEVELOPMENT FOR ALL PEOPLE

Activity Description

740 S. 18TH STREET, PARCEL 010-055296

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/9/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010055695-89-91 WHITETHORNE AVE
Activity Title:                                             ACQ-89-91 WHITETHORNE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010055695-89-91 WHITETHORNE AVE
Activity Title:                                             ACQ-89-91 WHITETHORNE AVE
Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,042.75

$11,042.75

$11,042.75

$11,042.75

$11,042.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,042.75

City of Columbus1 $11,042.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

89-91 WHITETHORNE AVENUE, PARCEL 010-055695

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 6/23/2009

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010055695-89-91 WHITETHORNE AVE
Activity Title:                                             ACQ-89-91 WHITETHORNE AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010055984-344 LOEFFLER AVE
Activity Title:                                             344 LOEFFLE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/01/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,225.31

$15,225.31

$15,225.31

$15,225.31

$15,225.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,225.31

City of Columbus1 $15,225.31

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010055984-344 LOEFFLER AVE
Activity Title:                                             344 LOEFFLE AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

344 LOEFFLER AVE., PARCEL #010-055984

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/10/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010056249-82 CYPRESS AVE
Activity Title:                                             ACQ-25% SETASIDE-82 CYPRESS AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $10,137.65
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010056249-82 CYPRESS AVE
Activity Title:                                             ACQ-25% SETASIDE-82 CYPRESS AVE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,137.65

$10,137.65

$10,137.65

$10,137.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,137.65

City of Columbus1 $10,137.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

82 CYPRESS AVENUE, PARCEL 010-056249

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010056557-2672 SULLIVANT AVE
Activity Title:                                             ACQ-2672 SULLIVANT AVE

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010056557-2672 SULLIVANT AVE
Activity Title:                                             ACQ-2672 SULLIVANT AVE
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,751.20

$11,751.20

$11,751.20

$11,751.20

$11,751.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,751.20

City of Columbus1 $11,751.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2672 SULLIVANT AVENUE, PARCEL 010-056557

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010056557-2672 SULLIVANT AVE
Activity Title:                                             ACQ-2672 SULLIVANT AVE

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010056649-992 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-992 WILSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/14/2009 02/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,353.80

$16,353.80

$16,353.80

$16,353.80

$16,353.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,353.80

City of Columbus1 $16,353.80
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010056649-992 WILSON AVE
Activity Title:                                             ACQ-25% SETASIDE-992 WILSON AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

992 WILSON AVENUE, PARCEL #010-056649

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/23/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010057316-320 MIDLAND AVE
Activity Title:                                             ACQ-25% SETASIDE-320 MIDLAND AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010057316-320 MIDLAND AVE
Activity Title:                                             ACQ-25% SETASIDE-320 MIDLAND AVE
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,450.00

$13,450.00

$13,450.00

$13,450.00

$13,450.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,450.00

City of Columbus1 $13,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

320 MIDLAND AVENUE, PARCEL 010-057316

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010057412-865 LEONARD AVE
Activity Title:                                             ACQ-865 LEONARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,858.90

$12,858.90

$12,858.90

$12,858.90

$12,858.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,858.90

City of Columbus1 $12,858.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010057412-865 LEONARD AVE
Activity Title:                                             ACQ-865 LEONARD AVE

865 LEONARD AVENUE, PARCEL 010-057412

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/15/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010058459-261-263 HAWKES AVE
Activity Title:                                             ACQ-25% SETASIDE-261-63 HAWKES AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/30/2009 09/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,802.04

$9,802.04

$9,802.04

$9,802.04

$9,802.04

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010058459-261-263 HAWKES AVE
Activity Title:                                             ACQ-25% SETASIDE-261-63 HAWKES AVE.

Total Funds Expended: $9,802.04

City of Columbus1 $9,802.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  BOULEVARD HOMES

Activity Description

261-263 HAWKES AVE

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 8/11/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010059214-1641-1643 MYRTLE AVE
Activity Title:                                             ACQ-1641-1643 MYRTLE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059214-1641-1643 MYRTLE AVE
Activity Title:                                             ACQ-1641-1643 MYRTLE AVE
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,418.48

$20,418.48

$20,418.48

$20,418.48

$20,418.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,418.48

City of Columbus1 $20,418.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1641-1643 MYRTLE AVENUE, PARCEL 010-059214

Location Description:

 PURCHASE TRANSACTION CLOSED DURING PREVIOUS REPORTING PERIOD; ADJUSTMENT MADE TO OBLIGATED AMOUNT TO REFLECT
FINAL PURCHASE COST.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059214-1641-1643 MYRTLE AVE
Activity Title:                                             ACQ-1641-1643 MYRTLE AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010059397-1666 MINNESOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-1666 MINNESOTA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,305.94

$15,305.94

$15,305.94

$15,305.94

$15,305.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,305.94

City of Columbus1 $15,305.94

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059397-1666 MINNESOTA AVE
Activity Title:                                             ACQ-25% SETASIDE-1666 MINNESOTA AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -

 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HABITAT

Activity Description

1666 MINNESOTA AVENUE

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/9/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010059450-1455 MYRTLE AVE
Activity Title:                                             ACQ-25% SETASIDE-1455 MYRTLE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059450-1455 MYRTLE AVE
Activity Title:                                             ACQ-25% SETASIDE-1455 MYRTLE AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,187.94

$13,187.94

$13,187.94

$13,187.94

$13,187.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,187.94

City of Columbus1 $13,187.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HABITAT

Activity Description

1455 MYRTLE AVENUE,  PARCEL 010-059450

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12/7/2009

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059450-1455 MYRTLE AVE
Activity Title:                                             ACQ-25% SETASIDE-1455 MYRTLE AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010059705-1707 MANCHESTER AVE
Activity Title:                                             ACQ-1707 MANCHESTER AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/14/2009 02/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,679.51

$15,679.51

$15,679.51

$15,679.51

$15,679.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,679.51

City of Columbus1 $15,679.51

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059705-1707 MANCHESTER AVE
Activity Title:                                             ACQ-1707 MANCHESTER AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1707 MANCHESTER AVENUE, PARCEL #010-059705

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/23/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010059726-1486 BRIARWOOD AVE
Activity Title:                                             ACQ-1486 BRIARWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/17/2009 11/17/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $12,808.09
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010059726-1486 BRIARWOOD AVE
Activity Title:                                             ACQ-1486 BRIARWOOD AVE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,808.09

$12,808.09

$12,808.09

$12,808.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,808.09

City of Columbus1 $12,808.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1486 BRIARWOOD AVENUE, PARCEL 010-059726

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/29/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060660-1414 E 18TH AVE
Activity Title:                                             ACQ-1414 E 18TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060660-1414 E 18TH AVE
Activity Title:                                             ACQ-1414 E 18TH AVE
ADF-C (C)Land Banking; Acquisition & Demolition

Fund
Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,999.19

$10,999.19

$10,999.19

$10,999.19

$10,999.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,999.19

City of Columbus1 $10,999.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1414 E. 18TH AVENUE, PARCEL 010-060660

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060660-1414 E 18TH AVE
Activity Title:                                             ACQ-1414 E 18TH AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060715-1399 MAYNARD AVE
Activity Title:                                             ACQ-1399 MAYNARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/27/2009 12/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,448.64

$11,448.64

$11,448.64

$11,448.64

$11,448.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,448.64

City of Columbus1 $11,448.64

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060715-1399 MAYNARD AVE
Activity Title:                                             ACQ-1399 MAYNARD AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1399 MAYNARD AVENUE, PARCEL 010-060715

Location Description:

 Additional refund received which was credited to 2010 Acquisitions in error.  Draws adjusted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060722-1551 26TH AVE
Activity Title:                                             ACQ-1551 26TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $11,511.42
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060722-1551 26TH AVE
Activity Title:                                             ACQ-1551 26TH AVE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,511.42

$11,511.42

$11,511.42

$11,511.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,511.42

City of Columbus1 $11,511.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1551 26TH AVENUE, PARCEL 010-060722

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060725-1337 E 18TH AVE
Activity Title:                                             ACQ-1337 E 18TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060725-1337 E 18TH AVE
Activity Title:                                             ACQ-1337 E 18TH AVE
ADF-C (C)Land Banking; Acquisition & Demolition

Fund
Projected Start Date: Projected End Date:

10/22/2009 12/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,320.98

$8,320.98

$8,320.98

$8,320.98

$8,320.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,320.98

City of Columbus1 $8,320.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1337 E. 18TH AVENUE, PARCEL 010-060725

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  10/29/2009

Activity Progress Narrative:



11377

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060725-1337 E 18TH AVE
Activity Title:                                             ACQ-1337 E 18TH AVE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060727-1528-1530 DUXBERRY AVE
Activity Title:                                             ACQ-1528-1530 DUXBERRY AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/31/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,402.38

$9,402.38

$9,402.38

$9,402.38

$9,402.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,402.38

City of Columbus1 $9,402.38

Match Contributed: $0.00



11378

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060727-1528-1530 DUXBERRY AVE
Activity Title:                                             ACQ-1528-1530 DUXBERRY AVE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1528-1530 DUXBERRY AVENUE, PARCEL 010-060727

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  9/18/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060739-1434 MAYNARD AVE
Activity Title:                                             ACQ-1434 MAYNARD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/14/2009 02/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $14,747.78
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060739-1434 MAYNARD AVE
Activity Title:                                             ACQ-1434 MAYNARD AVE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,747.78

$14,747.78

$14,747.78

$14,747.78

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,747.78

City of Columbus1 $14,747.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION
 12/14/09 - SALES CONTRACT ISSUES RESOLVED - PROCEEDING WITH ACQUISITION/FUNDS REQUESTD.
 10/14/09 - DID NOT CLOSE ON PROPERTY - UNABLE TO MEET CONDITIONS OF SALES CONTRACT.   MAY ATTEMPT TO ACQUIRE AT FUTURE
DATE.

Activity Description

1434 MAYNARD AVENUE,  PARCEL 010-060739

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/23/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010060895-1569 CORDELL AVE
Activity Title:                                             ACQ-1569 CORDELL AVE
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060895-1569 CORDELL AVE
Activity Title:                                             ACQ-1569 CORDELL AVE
Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,943.05

$13,943.05

$13,943.05

$13,943.05

$13,943.05

$0.00

Program Income Received: $3,700.00

Total Funds Expended: $13,943.05

City of Columbus1 $13,943.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1569 E. CORDELL AVENUE,  PARCEL 010-060895

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010060895-1569 CORDELL AVE
Activity Title:                                             ACQ-1569 CORDELL AVE

 Property Acquisition - Land banking Program; Closing Date: 12/7/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010061039-1407 E 18TH AVE
Activity Title:                                             ACQ-1407 E 18TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,141.63

$10,141.63

$10,141.63

$10,141.63

$10,141.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,141.63

City of Columbus1 $10,141.63
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010061039-1407 E 18TH AVE
Activity Title:                                             ACQ-1407 E 18TH AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1407 E. 18TH AVENUE, PARCEL 010-061039

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010061424-1485 BRIARWOOD AVE
Activity Title:                                             ACQ-1485 BRIARWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010061424-1485 BRIARWOOD AVE
Activity Title:                                             ACQ-1485 BRIARWOOD AVE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,879.81

$9,879.81

$9,879.81

$9,879.81

$9,879.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,879.81

City of Columbus1 $9,879.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1485 BRIARWOOD AVENUE, PARCEL 010-061424

Location Description:

 Property Acquisition - Land Banking Program: Closing Date: 6-23-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010062118-822 E. GIBBARD AVE.
Activity Title:                                             ACQ-822 E. GIBBARD AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010062118-822 E. GIBBARD AVE.
Activity Title:                                             ACQ-822 E. GIBBARD AVE.
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/30/2009 09/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,750.00

$5,750.00

$5,750.00

$5,750.00

$5,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,750.00

City of Columbus1 $5,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

822 E. GIBBARD AVE.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010062118-822 E. GIBBARD AVE.
Activity Title:                                             ACQ-822 E. GIBBARD AVE.

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 12/23/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010063642-490-492 LILLEY AVE
Activity Title:                                             ACQ-490-492 LILLEY AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,179.06

$11,179.06

$11,179.06

$11,179.06

$11,179.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,179.06

City of Columbus1 $11,179.06
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010063642-490-492 LILLEY AVE
Activity Title:                                             ACQ-490-492 LILLEY AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

490-492 LILLEY AVENUE, PARCEL 010-063642

Location Description:

 Property Acquisition - Land Bank Program; Closing Date:  10/15/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010063643-494-496 LILLEY AVE
Activity Title:                                             ACQ-494-496 LILLEY AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010063643-494-496 LILLEY AVE
Activity Title:                                             ACQ-494-496 LILLEY AVE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,071.25

$11,071.25

$11,071.25

$11,071.25

$11,071.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,071.25

City of Columbus1 $11,071.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

494-496 LILLEY AVENUE, PARCEL 010-063643

Location Description:

 Property Acquisition - Land Bank Program: Closing Date: 10/15/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010065033-1612 E KENMORE RD
Activity Title:                                             ACQ-1612 E KENMORE RD

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010065033-1612 E KENMORE RD
Activity Title:                                             ACQ-1612 E KENMORE RD
Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,956.50

$7,956.50

$7,956.50

$7,956.50

$7,956.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,956.50

City of Columbus1 $7,956.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1612 E. KENMORE RD., PARCEL 010-065033

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010065033-1612 E KENMORE RD
Activity Title:                                             ACQ-1612 E KENMORE RD

 CLOSED ON PROPERTY 5/15/10

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010065796-2227 SAFFORD AVE
Activity Title:                                             ACQ-25% SETASIDE - 2227 SAFFORD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

05/21/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,819.50

$16,819.50

$16,819.50

$16,819.50

$16,819.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,819.50

City of Columbus1 $16,819.50
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010065796-2227 SAFFORD AVE
Activity Title:                                             ACQ-25% SETASIDE - 2227 SAFFORD AVE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

2227 SAFFORD AVENUE, PARCEL 010-065796

Location Description:

 Property Acquisition - Land Banking Program: Closing Date 6-12-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010067343-682 S OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-682 S OGDEN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout



11391

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010067343-682 S OGDEN AVE
Activity Title:                                             ACQ-25% SETASIDE-682 S OGDEN AVE
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,883.40

$12,883.40

$12,883.40

$12,883.40

$12,883.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,883.40

City of Columbus1 $12,883.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition -
 PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  HILLTOP HOMES

Activity Description

632 S. OGDEN AVENUE, PARCEL 010-067343

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010069207-661 BINNS BLVD
Activity Title:                                             ACQ-661 BINNS BLVD

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/17/2009 11/17/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,468.80

$38,468.80

$38,468.80

$38,468.80

$38,468.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,468.80

City of Columbus1 $38,468.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010069207-661 BINNS BLVD
Activity Title:                                             ACQ-661 BINNS BLVD

661 BINNS BLVD, PARCEL 010-069207

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 10-5-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010069489-2501 PARKWOOD AVE
Activity Title:                                             ACQ-2501 PARKWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/18/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,478.10

$8,478.10

$8,478.10

$8,478.10

$8,478.10

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010069489-2501 PARKWOOD AVE
Activity Title:                                             ACQ-2501 PARKWOOD AVE

Total Funds Expended: $8,478.10

City of Columbus1 $8,478.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2501 PARKWOOD AVENUE, PARCEL 010-069489

Location Description:

 Property Acquisition - Land Banking Program: Closing Date: 6-23-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010070793-1876 E HUDSON AVE
Activity Title:                                             ACQ-1876 E HUDSON AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010070793-1876 E HUDSON AVE
Activity Title:                                             ACQ-1876 E HUDSON AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,315.88

$11,315.88

$11,315.88

$11,315.88

$11,315.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,315.88

City of Columbus1 $11,315.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1876 E. HUDSON AVENUE,  PARCEL 010-070793

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 12-7-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010070925-1925 GENESSEE AVE
Activity Title:                                             ACQ-1925 GENESSEE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,297.64

$13,297.64

$13,297.64

$13,297.64

$13,297.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,297.64

City of Columbus1 $13,297.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010070925-1925 GENESSEE AVE
Activity Title:                                             ACQ-1925 GENESSEE AVE

1925 GENESSEE AVENUE, PARCEL 010-0700925

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 12-7-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010073330-1217-1223 21ST AVE
Activity Title:                                             ACQ-1217-1223 21ST ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/08/2009 11/08/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,778.90

$17,778.90

$17,778.90

$17,778.90

$17,778.90

$0.00

Program Income Received: $0.00



11398

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010073330-1217-1223 21ST AVE
Activity Title:                                             ACQ-1217-1223 21ST ST

Total Funds Expended: $17,778.90

City of Columbus1 $17,778.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1217-1223 21ST AVENUE, PARCEL 010-073330

Location Description:

 Property Acquisition - Land Banking Program: Closing Date: 9-17-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010074517-1238 LORETTA AVE
Activity Title:                                             ACQ-1238 LORETTA AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010074517-1238 LORETTA AVE
Activity Title:                                             ACQ-1238 LORETTA AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,256.76

$12,256.76

$12,256.76

$12,256.76

$12,256.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,256.76

City of Columbus1 $12,256.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1238 LORETTA AVE, PARCEL 010-074517

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



11400

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010076355-948 E. 18TH AVE
Activity Title:                                             ACQ-948 E. 18TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/28/2009 11/28/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,914.52

$13,914.52

$13,914.52

$13,914.52

$13,914.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,914.52

City of Columbus1 $13,914.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description



11401

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010076355-948 E. 18TH AVE
Activity Title:                                             ACQ-948 E. 18TH AVE

948 E. 18TH AVENUE, PARCEL 010-076355

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 10-25-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010076359-968 E 18TH AVE
Activity Title:                                             ACQ-916 E 18TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,848.96

$8,848.96

$8,848.96

$8,848.96

$8,848.96

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010076359-968 E 18TH AVE
Activity Title:                                             ACQ-916 E 18TH AVE

Total Funds Expended: $8,848.96

City of Columbus1 $8,848.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

968 E. 18TH AVENUE, PARCEL 010-076359

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010076418-955 E. 18TH AVE
Activity Title:                                             ACQ-955 E. 18TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/14/2009 11/14/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010076418-955 E. 18TH AVE
Activity Title:                                             ACQ-955 E. 18TH AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,708.37

$13,708.37

$13,708.37

$13,708.37

$13,708.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,708.37

City of Columbus1 $13,708.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

955 E. 18TH AVENUE, PARCEL 010-076418

Location Description:

 Property Acquisition - Land Banking Program: Closing Date:9-28-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010076619-1192 DUXBERRY
Activity Title:                                             ACQ-1192 DUXBERRY

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,339.93

$8,339.93

$8,339.93

$8,339.93

$8,339.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,339.93

City of Columbus1 $8,339.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010076619-1192 DUXBERRY
Activity Title:                                             ACQ-1192 DUXBERRY

1192 DUXBERRY, PARCEL 010-076619

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010077049-883 MANSFIELD AVE
Activity Title:                                             ACQ-883 MANSFIELD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/13/2009 12/13/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,779.29

$10,779.29

$10,779.29

$10,779.29

$10,779.29

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010077049-883 MANSFIELD AVE
Activity Title:                                             ACQ-883 MANSFIELD AVE

Total Funds Expended: $10,779.29

City of Columbus1 $10,779.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

883 MANSFIELD AVENUE

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 10-25-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010077147-2410 BANCROFT ST
Activity Title:                                             ACQ-2410 BANCROFT ST

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010077147-2410 BANCROFT ST
Activity Title:                                             ACQ-2410 BANCROFT ST
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,438.81

$12,438.81

$12,438.81

$12,438.81

$12,438.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,438.81

City of Columbus1 $12,438.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2410 BANCROFT STREET,  PARCEL 010-077147

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  12-7-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010079497-1118 25TH AVE
Activity Title:                                             ACQ-1118 25TH AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,874.98

$10,874.98

$10,874.98

$10,874.98

$10,874.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,874.98

City of Columbus1 $10,874.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010079497-1118 25TH AVE
Activity Title:                                             ACQ-1118 25TH AVE

1118 25TH AVENUE, PARCEL 010-079497

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:07/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010079544-1114-1116 E 23RD AVE
Activity Title:                                             ACQ-1114-1116 E 23RD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

10/05/2009 12/05/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,032.55

$9,032.55

$9,032.55

$9,032.55

$9,032.55

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010079544-1114-1116 E 23RD AVE
Activity Title:                                             ACQ-1114-1116 E 23RD AVE

Total Funds Expended: $9,032.55

City of Columbus1 $9,032.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1114-1116 E. 23RD AVENUE, PARCEL 010-079544

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 10-13-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010080305-1082 SEYMOUR
Activity Title:                                             ACQ-25% SETASIDE-1082 SEYMOUR

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

06/08/2009 08/27/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010080305-1082 SEYMOUR
Activity Title:                                             ACQ-25% SETASIDE-1082 SEYMOUR
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,351.84

$4,351.84

$4,351.84

$4,351.84

$4,351.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,351.84

City of Columbus1 $4,351.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - PROPERTY ACQUISITION FOR 25% SETASIDE
 DEVELOPMENT PROJECT NAME:  WHITTIER LANDING

Activity Description

1082 SEYMOUR, PARCEL 010-080305

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 7/17/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010085871-1127-1129 E. 21ST AVE.
Activity Title:                                             ACQ-1127-1129 E. 21ST AVE.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

08/13/2009 10/13/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,265.32

$7,265.32

$7,265.32

$7,265.32

$7,265.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,265.32

City of Columbus1 $7,265.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010085871-1127-1129 E. 21ST AVE.
Activity Title:                                             ACQ-1127-1129 E. 21ST AVE.

1127-1129 E. 21ST AVE.

Location Description:

 Property Acquisition - Land Banking Program; Closing Date:  8/31/2009

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010098776-1996 JOYCE AVE
Activity Title:                                             ACQ-1996 JOYCE AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,450.00

$9,450.00

$9,450.00

$9,450.00

$9,450.00

$0.00

Program Income Received: $0.00



11414

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010098776-1996 JOYCE AVE
Activity Title:                                             ACQ-1996 JOYCE AVE

Total Funds Expended: $9,450.00

City of Columbus1 $9,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

1996 JOYCE AVENUE, PARCEL 010-098776

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE: 12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010108816-2094 PARKWOOD AVE
Activity Title:                                             ACQ-2094 PARKWOOD AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/24/2009 11/24/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010108816-2094 PARKWOOD AVE
Activity Title:                                             ACQ-2094 PARKWOOD AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,494.37

$10,494.37

$10,494.37

$10,494.37

$10,494.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,494.37

City of Columbus1 $10,494.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2094 PARKWOOD AVENUE, PARCEL 010-108816

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 10-7-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010109029-2080 BERRELL AVE
Activity Title:                                             ACQ-2080 BERRELL AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

12/03/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,966.34

$9,966.34

$9,966.34

$9,966.34

$9,966.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,966.34

City of Columbus1 $9,966.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010109029-2080 BERRELL AVE
Activity Title:                                             ACQ-2080 BERRELL AVE

2080 BERRELL AVENUE, PARCEL 010-109029

Location Description:

 PROPERTY ACQUISITION - LAND BANKING PROGRAM; CLOSING DATE:  12/17/09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010109171-2119 DANBY DR
Activity Title:                                             ACQ-2119 DANBY DR

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

11/02/2009 01/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,130.57

$15,130.57

$15,130.57

$15,130.57

$15,130.57

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010109171-2119 DANBY DR
Activity Title:                                             ACQ-2119 DANBY DR

Total Funds Expended: $15,130.57

City of Columbus1 $15,130.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2119 DANBY DRIVE, PARCEL 010-109171

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 11-12-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-010132085-2814 FERN AVE
Activity Title:                                             ACQ-2814 FERN AVE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

09/28/2009 11/28/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010132085-2814 FERN AVE
Activity Title:                                             ACQ-2814 FERN AVE
Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,284.53

$14,284.53

$14,284.53

$14,284.53

$14,284.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,284.53

City of Columbus1 $14,284.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description

2814 FERN AVENUE, PARCEL 010-132085

Location Description:

 Property Acquisition - Land Banking Program; Closing Date: 10-25-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010166984-1827 JERMAIN
Activity Title:                                             ACQ-1827 JERMAIN

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

07/06/2009 09/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,169.19

$13,169.19

$13,169.19

$13,169.19

$13,169.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,169.19

City of Columbus1 $13,169.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITION

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-010166984-1827 JERMAIN
Activity Title:                                             ACQ-1827 JERMAIN

1827 JERMAIN, PARCEL #010-166984

Location Description:

 Property Acquisition - Land Banking Program: Closing Date:8-11-09

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-2010 LAND BANK ACQUISITION
Activity Title:                                             2010 LAND BANK ACQUISITION

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

01/01/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$979,406.93

$979,406.93

$979,406.93

$979,406.93

$979,406.93

$0.00

Program Income Received: $431,571.40
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-2010 LAND BANK ACQUISITION
Activity Title:                                             2010 LAND BANK ACQUISITION

Total Funds Expended: $979,406.93

City of Columbus1 $979,406.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of abandoned and/or foreclosed properties for demolition or rehabilitation.  Actual number of properties acquired is higher than
forecasted originally because of the purchase prices of the properties being much lower than anticipated.  Original estimates were $25,000 per
property and the average ended up being around $14,000 per property.
 *The Household Benefit for these properties will be reported as such when the final determination is made for each property (e.g.;
redevelopment, rehab, land bank, etc.).
 11/15/10 funding increased by $25,179.75 for 85-87 N. Cypress and 854 Oakwood.  These properties had been labeled as meeting the 25%
set-aside, but will not be used for the set-aside.  Draws were moved from the 25% activity.

Activity Description

City of Columbus

Location Description:

 No additional property was purchased during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-2010 PROPERTY ACQUISITIONS-25% LH SET-
ASIDEActivity Title:                                             2010-PROPERTY ACQUISITIONS-25% LH SET-ASIDE

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-2010 PROPERTY ACQUISITIONS-25% LH SET-
ASIDEActivity Title:                                             2010-PROPERTY ACQUISITIONS-25% LH SET-ASIDE
01/01/2010 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,705,200.32

$1,705,200.32

$1,705,200.32

$1,705,200.32

$1,705,200.32

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,705,200.32

City of Columbus1 $426,300.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-2010 PROPERTY ACQUISITIONS-25% LH SET-
ASIDEActivity Title:                                             2010-PROPERTY ACQUISITIONS-25% LH SET-ASIDE

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-2010 PROPERTY ACQUISITIONS-25% LH SET-
ASIDEActivity Title:                                             2010-PROPERTY ACQUISITIONS-25% LH SET-ASIDE
 ACQUISITION OF ABANDONED AND/OR FORECLOSED PROPERTIES - PROPERTIES DESIGNATED UNDER 25%LH SET-ASIDE REQUIREMENT.
*These properties will not be Area Benefit properties, but will be Household Benefit and will be reported as such when the final determination is
made for each property (e.g.; redevelopment, LH 25%, land bank, etc.).
      Property Address                        Development Project Name
 2227 Safford Ave.                            Hilltop Homes
 337 S. Ogden Ave.                           Hilltop Homes
 1082 Seymour                                 Whittier Landing
 146 N. Ogden Ave.                           Hilltop Homes
 323 S. Eureka Ave.                           Hilltop Homes
 898 S. 22nd St.                               Whittier Landing
 42 West Park Ave.                           Boulevard Homes
 871 Gilbert St.                                Whittier Landing
 83 S. Eureka Ave.                           Hilltop Homes
 210 West Park Ave.                        Boulevard Homes
 297 West Park Ave.                        Boulevard Homes
 261-63 Hawkes Ave.                       Boulevard Homes
 208 S. Princeton Ave.                      Boulevard Homes
 230 S. Eureka Ave.                         Hilltop Homes
 817-819 Bellows Ave.                   &a;nbp;  Sullivant Homes
 1666 Minnesota Ave.                       Habitat
 795 S. Champion Ave.    bsp;                Whittier Landing
 720 Siebert St.                               Whittier Landing
 147 Belvidere Ave.                          Hilltop Homes
 961 Oakwood Ave.                         Whittier Landing
 280 S. Eureka Ave.                         Habitat
 82 Cypress Ave.                             Boulevard Homes
 847-849 W. Rich St.                       Boulevard Homes
 287 S. Eureka Ave.                         Habitat
 876 Linwood Ave.                           Whittier Landing
 571 Siebert St.                               Whittier Landing
 871 Wilson Ave.                             Whittier Landing
 28-30 Cypress Ave.                         Sullivant Homes
 134 W. Park Ave.                            Boulevard Homes
 1455 Myrtle Ave.                             Habitat
 388 S. Eureka Ave.                          Habitat
 41 Dakota Ave.                               Boulevard Homes
 939 Wilson Ave.                         &ns;nbsp;   Whittier Landing
 973 Wilson Ave                               Whitte Landing
 1129 E. Colulmbus St.                      Whittier Landing
 274 Avondale Ave.                           Boulevard Homes
 1221-1227 S. 22nd St.                     Affordable Housing Trust
 147-149 Dakota Ave.                       Sullivant Homes
 939 Studer Ave.                              Whittier Landing
 320 Midland Ave.                             Hilltop Homes
 682 S. Ogden Ave.                           Hilltop Homes
 334 N. Ogden Ave.                           Hilltop Homes
 992 Wilson Ave.                              Whittier Landing
 112 S. Richardson Ave.                     Hilltop Homes
 102 N. Ogden Ave.                           Hilltop Homes
 271 S. Highland Ave.                        Hilltop Homes
 227 Columbian Ave.                         Hilltop Homes
 109 N. Burgess Ave.                         Hilltop Homes
 137 S. Richardson Ave.                     Hilltop Homes
 716 S. Terrace Ave.                          Hilltop Homes
 361 S. Burgess Ave.                         Hilltop Homes
 433 S. Burgess Ave. &nbsp;                       Hilltop Homes
 1354 Minnesota Ave.                       Habitat
 312 W. Park Ave.                            Boulevard Homes
 664 S. Wayne Ave.                          Hilltop Homes
 62 N. Burgess Ave.                          Habitat
 205 N. Powell Ave.                          Hilltop Homes
 361 S. Richardson Ave.                   Hilltop Homes
 75 N. Powell Ave.                           Hilltop Homes
 211 N. Terrace Ave.                       Hilltop Homes
 289-291 S. Dakota Ave.                Boulevard Homes
 931 Sullivant Ave.                        Boulevard Homes
 253 N. Burgess Ave.                     Hilltop Homes
 563 S. Wayne Ave.                      Hilltop Homes
 575 S. Eureka Ave.                      Hilltop Homes
 785 S. 22nd St.                          Whittier Landing
 834 Gilbert St.                            Whittier Landing

 11-15-10 funding for 85-87 N. Cypress and 854 Oakwood moved to regular 2010 acquisition activity ($25,179.75).  These 2 properties will not
be used to meet the 25% set-aside. Draws moved.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-2010 PROPERTY ACQUISITIONS-25% LH SET-
ASIDEActivity Title:                                             2010-PROPERTY ACQUISITIONS-25% LH SET-ASIDE

 ACQUISITION OF ABANDONED AND/OR FORECLOSED PROPERTIES - PROPERTIES DESIGNATED UNDER 25%LH SET-ASIDE REQUIREMENT.
*These properties will not be Area Benefit properties, but will be Household Benefit and will be reported as such when the final determination is
made for each property (e.g.; redevelopment, LH 25%, land bank, etc.).
      Property Address                        Development Project Name
 2227 Safford Ave.                            Hilltop Homes
 337 S. Ogden Ave.                           Hilltop Homes
 1082 Seymour                                 Whittier Landing
 146 N. Ogden Ave.                           Hilltop Homes
 323 S. Eureka Ave.                           Hilltop Homes
 898 S. 22nd St.                               Whittier Landing
 42 West Park Ave.                           Boulevard Homes
 871 Gilbert St.                                Whittier Landing
 83 S. Eureka Ave.                           Hilltop Homes
 210 West Park Ave.                        Boulevard Homes
 297 West Park Ave.                        Boulevard Homes
 261-63 Hawkes Ave.                       Boulevard Homes
 208 S. Princeton Ave.                      Boulevard Homes
 230 S. Eureka Ave.                         Hilltop Homes
 817-819 Bellows Ave.                   &a;nbp;  Sullivant Homes
 1666 Minnesota Ave.                       Habitat
 795 S. Champion Ave.    bsp;                Whittier Landing
 720 Siebert St.                               Whittier Landing
 147 Belvidere Ave.                          Hilltop Homes
 961 Oakwood Ave.                         Whittier Landing
 280 S. Eureka Ave.                         Habitat
 82 Cypress Ave.                             Boulevard Homes
 847-849 W. Rich St.                       Boulevard Homes
 287 S. Eureka Ave.                         Habitat
 876 Linwood Ave.                           Whittier Landing
 571 Siebert St.                               Whittier Landing
 871 Wilson Ave.                             Whittier Landing
 28-30 Cypress Ave.                         Sullivant Homes
 134 W. Park Ave.                            Boulevard Homes
 1455 Myrtle Ave.                             Habitat
 388 S. Eureka Ave.                          Habitat
 41 Dakota Ave.                               Boulevard Homes
 939 Wilson Ave.                         &ns;nbsp;   Whittier Landing
 973 Wilson Ave                               Whitte Landing
 1129 E. Colulmbus St.                      Whittier Landing
 274 Avondale Ave.                           Boulevard Homes
 1221-1227 S. 22nd St.                     Affordable Housing Trust
 147-149 Dakota Ave.                       Sullivant Homes
 939 Studer Ave.                              Whittier Landing
 320 Midland Ave.                             Hilltop Homes
 682 S. Ogden Ave.                           Hilltop Homes
 334 N. Ogden Ave.                           Hilltop Homes
 992 Wilson Ave.                              Whittier Landing
 112 S. Richardson Ave.                     Hilltop Homes
 102 N. Ogden Ave.                           Hilltop Homes
 271 S. Highland Ave.                        Hilltop Homes
 227 Columbian Ave.                         Hilltop Homes
 109 N. Burgess Ave.                         Hilltop Homes
 137 S. Richardson Ave.                     Hilltop Homes
 716 S. Terrace Ave.                          Hilltop Homes
 361 S. Burgess Ave.                         Hilltop Homes
 433 S. Burgess Ave. &nbsp;                       Hilltop Homes
 1354 Minnesota Ave.                       Habitat
 312 W. Park Ave.                            Boulevard Homes
 664 S. Wayne Ave.                          Hilltop Homes
 62 N. Burgess Ave.                          Habitat
 205 N. Powell Ave.                          Hilltop Homes
 361 S. Richardson Ave.                   Hilltop Homes
 75 N. Powell Ave.                           Hilltop Homes
 211 N. Terrace Ave.                       Hilltop Homes
 289-291 S. Dakota Ave.                Boulevard Homes
 931 Sullivant Ave.                        Boulevard Homes
 253 N. Burgess Ave.                     Hilltop Homes
 563 S. Wayne Ave.                      Hilltop Homes
 575 S. Eureka Ave.                      Hilltop Homes
 785 S. 22nd St.                          Whittier Landing
 834 Gilbert St.                            Whittier Landing

 11-15-10 funding for 85-87 N. Cypress and 854 Oakwood moved to regular 2010 acquisition activity ($25,179.75).  These 2 properties will not
be used to meet the 25% set-aside. Draws moved.

CITY OF COLUMBUS - LAND REDEVELOPMENT OFFICE/LAND BANK

Location Description:

 No additional property was purchased during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-APPRAISALS-LAND BANKING
Activity Title:                                             APPRAISALS-LAND BANKING

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-APPRAISALS-LAND BANKING
Activity Title:                                             APPRAISALS-LAND BANKING
Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,570.00

$21,570.00

$21,570.00

$21,570.00

$21,570.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,570.00

City of Columbus1 $21,570.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITIONS RE: APPRAISAL SERVICES FOR POTENTIAL LAND BANK PROPERTY
ACQUISITIONS. CITY ATTORNEY/REAL ESTATE DIVISION HAS CONTRACTED WITH THREE APPRAISERS TO PROVIDE THESE SERVICES.
 Per NSP requirements, only properties over $25,000 were required to have appraisals completed.  The average costs of the property
acquisitions were around $14,000, so a large number of properties weren't required to have appraisals.

Activity Description

109 N. FRONT ST., CITY ATTORNEY/REAL ESTATE DIVISION

Location Description:



11428

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-APPRAISALS-LAND BANKING
Activity Title:                                             APPRAISALS-LAND BANKING

 There were no appraisals completed during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-ASBESTOS TESTING & ABATEMENT-LAND
BANKINGActivity Title:                                             ASBESTOS TESTING & ABATEMENT - LAND BANK
PROGRAM
Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-D (D)Demolish; Acquisition & Demolition Fund

Projected Start Date: Projected End Date:

08/03/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$401,117.00

$401,117.00

$402,300.00

$401,117.00

$401,117.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $401,117.00

City of Columbus1 $401,117.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-ASBESTOS TESTING & ABATEMENT-LAND
BANKINGActivity Title:                                             ASBESTOS TESTING & ABATEMENT - LAND BANK
PROGRAMMatch Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITIONS
  RE: ASBESTOS SAMPLING/TESTING/REPORTING SERVICES FOR VAROIUS LAND BANK PROPERTIES.  CONTRACTS WITH INSPECTION
EXPERTS, INC. and R3, INC.
 ASBESTOS ABATEMENT - VARIOUS PROPERTIES (SEE QPR REPORTS FOR ADDRESS DETAILS)/VARIOUS CONTRACTORS
 11-15-10 Increase funding by $1100.50 for change orders issued on work in progress and obligated as of 8/31/10.
  Reduced funding by $1,183, no longer needed on 10/6/16.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-ASBESTOS TESTING & ABATEMENT-LAND
BANKINGActivity Title:                                             ASBESTOS TESTING & ABATEMENT - LAND BANK
PROGRAM
Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-ASBESTOS TESTING & ABATEMENT-LAND
BANKINGActivity Title:                                             ASBESTOS TESTING & ABATEMENT - LAND BANK
PROGRAM1201 Hildreth Ave.
1630 Maryland Ave.
815-817 E. Long St.
1072 E. Long St.
103 Woodrow Ave.
1801 Parsons Ave.
1259 N. 5th St.
913 Dupont Ave.
1192 Duxberry Ave.
2455-2457 Cleveland Ave.
983 E. 11th Ave.
1192 Duxberry Ave.
2455-2457 Cleveland Ave.
983 E. 11th Ave.
1399 Gault Ave.
524 Miller Ave.
1178-1180 S. 22nd St.
1178-1180 S. 22nd St.
524 Miller Ave.
1292-1294 N. Fifth St.
1329-1331 N. Sixth St.
803 Alton Ave.
337 S. Ogden Ave.
622 Ashburton Rd.
803 Alton Ave.
337 S. Ogden Ave.
622 Ashburton Rd.
132 S. Princeton Ave.
426 N. Garfield Ave.
132 S. Princeton Ave.
428 N. Garfield
519 Clarendon Ave.
853-855 Seymour Ave.
519 Clarendon Ave.
898 Heyl Ave.
1129 E. Columbus St.
96 S. Warren Ave.
230 S. Eureka Ave.
143 Wilson Ave.
392 Stoddard Ave.
1111-1113 E. 16th Ave.
1469 Cleveland Ave.
2501 Parkwood Ave.
2501 Parkwood Ave.
42 West Park Ave.
847-849 W. Rich St.
972 Cleveland Ave.
1253-1255 N. 5th St.
1253-1255 N. 5th St.
1889 Bucher St.
147-149 S. Dakota Ave.
957 Bellows Ave.
206 N. 20th St.
1305-1307 6th St.
1464 Franklin Ave.
107 S. Princeton Ave.
1455 Myrtle Ave.
822 Gibbard Ave.
939 Wilson Ave.
2337 Atwood Terrace
90 N. Richardson Ave.
806 S. Ohio Ave.
1092 Seymour Ave.
894 Berkeley Ave.
1639-1641 Oak St.
1251 McAllister Ave.
470 Wilson Ave.
739 Miller Ave.
739 Miller Ave.
470 Wilson Ave.
62 N. Burgess Ave.
1492 Hamlet St.
2573 Osceola Ave.
2093 Minnesota Ave.
2573 Osceola Ave.
2093 Minnesota Ave.
204 S. Hague Ave.
126-128 S. Cypress Ave.
127 Highland Ave.
2319 N. Hamilton Ave.
619 Lock Ave.
1076 McAllister
323 S. Eureka Ave.
521 N. Ohio Ave.
971 N. Howard St.
93-95 Reeb
1327-29 Mt. Vernon Ave.
1008 Reinhard Ave.
573 Whittier Ave.
146-148 Innis Ave.
291 Innis Ave.
242-244 Barthman Ave.
289-291 Dakota Ave.
2736 Sullivant Ave.
545-547 Berkeley
1099 E. Whittier St.
518 Morrill Ave.
1604 Kohr Pl.
285 N. Sylvan Ave.
1604 Kohr Pl.
2975 E. 11th Ave.
1996 Joyce Ave.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-ASBESTOS TESTING & ABATEMENT-LAND
BANKINGActivity Title:                                             ASBESTOS TESTING & ABATEMENT - LAND BANK
PROGRAM

1201 Hildreth Ave.
1630 Maryland Ave.
815-817 E. Long St.
1072 E. Long St.
103 Woodrow Ave.
1801 Parsons Ave.
1259 N. 5th St.
913 Dupont Ave.
1192 Duxberry Ave.
2455-2457 Cleveland Ave.
983 E. 11th Ave.
1192 Duxberry Ave.
2455-2457 Cleveland Ave.
983 E. 11th Ave.
1399 Gault Ave.
524 Miller Ave.
1178-1180 S. 22nd St.
1178-1180 S. 22nd St.
524 Miller Ave.
1292-1294 N. Fifth St.
1329-1331 N. Sixth St.
803 Alton Ave.
337 S. Ogden Ave.
622 Ashburton Rd.
803 Alton Ave.
337 S. Ogden Ave.
622 Ashburton Rd.
132 S. Princeton Ave.
426 N. Garfield Ave.
132 S. Princeton Ave.
428 N. Garfield
519 Clarendon Ave.
853-855 Seymour Ave.
519 Clarendon Ave.
898 Heyl Ave.
1129 E. Columbus St.
96 S. Warren Ave.
230 S. Eureka Ave.
143 Wilson Ave.
392 Stoddard Ave.
1111-1113 E. 16th Ave.
1469 Cleveland Ave.
2501 Parkwood Ave.
2501 Parkwood Ave.
42 West Park Ave.
847-849 W. Rich St.
972 Cleveland Ave.
1253-1255 N. 5th St.
1253-1255 N. 5th St.
1889 Bucher St.
147-149 S. Dakota Ave.
957 Bellows Ave.
206 N. 20th St.
1305-1307 6th St.
1464 Franklin Ave.
107 S. Princeton Ave.
1455 Myrtle Ave.
822 Gibbard Ave.
939 Wilson Ave.
2337 Atwood Terrace
90 N. Richardson Ave.
806 S. Ohio Ave.
1092 Seymour Ave.
894 Berkeley Ave.
1639-1641 Oak St.
1251 McAllister Ave.
470 Wilson Ave.
739 Miller Ave.
739 Miller Ave.
470 Wilson Ave.
62 N. Burgess Ave.
1492 Hamlet St.
2573 Osceola Ave.
2093 Minnesota Ave.
2573 Osceola Ave.
2093 Minnesota Ave.
204 S. Hague Ave.
126-128 S. Cypress Ave.
127 Highland Ave.
2319 N. Hamilton Ave.
619 Lock Ave.
1076 McAllister
323 S. Eureka Ave.
521 N. Ohio Ave.
971 N. Howard St.
93-95 Reeb
1327-29 Mt. Vernon Ave.
1008 Reinhard Ave.
573 Whittier Ave.
146-148 Innis Ave.
291 Innis Ave.
242-244 Barthman Ave.
289-291 Dakota Ave.
2736 Sullivant Ave.
545-547 Berkeley
1099 E. Whittier St.
518 Morrill Ave.
1604 Kohr Pl.
285 N. Sylvan Ave.
1604 Kohr Pl.
2975 E. 11th Ave.
1996 Joyce Ave.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-ASBESTOS TESTING & ABATEMENT-LAND
BANKINGActivity Title:                                             ASBESTOS TESTING & ABATEMENT - LAND BANK
PROGRAM

1201 Hildreth Ave.
1630 Maryland Ave.
815-817 E. Long St.
1072 E. Long St.
103 Woodrow Ave.
1801 Parsons Ave.
1259 N. 5th St.
913 Dupont Ave.
1192 Duxberry Ave.
2455-2457 Cleveland Ave.
983 E. 11th Ave.
1192 Duxberry Ave.
2455-2457 Cleveland Ave.
983 E. 11th Ave.
1399 Gault Ave.
524 Miller Ave.
1178-1180 S. 22nd St.
1178-1180 S. 22nd St.
524 Miller Ave.
1292-1294 N. Fifth St.
1329-1331 N. Sixth St.
803 Alton Ave.
337 S. Ogden Ave.
622 Ashburton Rd.
803 Alton Ave.
337 S. Ogden Ave.
622 Ashburton Rd.
132 S. Princeton Ave.
426 N. Garfield Ave.
132 S. Princeton Ave.
428 N. Garfield
519 Clarendon Ave.
853-855 Seymour Ave.
519 Clarendon Ave.
898 Heyl Ave.
1129 E. Columbus St.
96 S. Warren Ave.
230 S. Eureka Ave.
143 Wilson Ave.
392 Stoddard Ave.
1111-1113 E. 16th Ave.
1469 Cleveland Ave.
2501 Parkwood Ave.
2501 Parkwood Ave.
42 West Park Ave.
847-849 W. Rich St.
972 Cleveland Ave.
1253-1255 N. 5th St.
1253-1255 N. 5th St.
1889 Bucher St.
147-149 S. Dakota Ave.
957 Bellows Ave.
206 N. 20th St.
1305-1307 6th St.
1464 Franklin Ave.
107 S. Princeton Ave.
1455 Myrtle Ave.
822 Gibbard Ave.
939 Wilson Ave.
2337 Atwood Terrace
90 N. Richardson Ave.
806 S. Ohio Ave.
1092 Seymour Ave.
894 Berkeley Ave.
1639-1641 Oak St.
1251 McAllister Ave.
470 Wilson Ave.
739 Miller Ave.
739 Miller Ave.
470 Wilson Ave.
62 N. Burgess Ave.
1492 Hamlet St.
2573 Osceola Ave.
2093 Minnesota Ave.
2573 Osceola Ave.
2093 Minnesota Ave.
204 S. Hague Ave.
126-128 S. Cypress Ave.
127 Highland Ave.
2319 N. Hamilton Ave.
619 Lock Ave.
1076 McAllister
323 S. Eureka Ave.
521 N. Ohio Ave.
971 N. Howard St.
93-95 Reeb
1327-29 Mt. Vernon Ave.
1008 Reinhard Ave.
573 Whittier Ave.
146-148 Innis Ave.
291 Innis Ave.
242-244 Barthman Ave.
289-291 Dakota Ave.
2736 Sullivant Ave.
545-547 Berkeley
1099 E. Whittier St.
518 Morrill Ave.
1604 Kohr Pl.
285 N. Sylvan Ave.
1604 Kohr Pl.
2975 E. 11th Ave.
1996 Joyce Ave.

 There was no activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-DEMOLITION - LAND BANKING
Activity Title:                                             DEMOLITION-LANDBANKING

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

ADF-D (D)Demolish; Acquisition & Demolition Fund

Projected Start Date: Projected End Date:

07/01/2009 08/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,074,244.74

$1,074,244.74

$1,080,749.70

$1,074,244.74

$997,677.23

$76,567.51

Program Income Received: $8,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-DEMOLITION - LAND BANKING
Activity Title:                                             DEMOLITION-LANDBANKING

Total Funds Expended: $1,074,244.74

City of Columbus1 $1,074,244.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 TWO BLANKET CONTRACTS ESTABLISHED FOR $300,000.00 EACH - FOR DEMOLITION SERVICES.
 WATSON-SHONEBARGER GENERAL LLC, AND ELYOT LAMONT RANSOM DBA RANSOM DEMOLITION
 5/27/10 - ACTIVITY BUDGET INCREASED
 11/15/10 Funding increased by $7649.50 for utility costs which are part of the demo contracts but were not added to DRGR prior to the
obligations deadline.
 10/6/16 funding decreased by $6,504.96, no longer needed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-DEMOLITION - LAND BANKING
Activity Title:                                             DEMOLITION-LANDBANKING

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-DEMOLITION - LAND BANKING
Activity Title:                                             DEMOLITION-LANDBANKING
519 Clarendon Ave.
853-855 Seymour
147 West Park Ave.
245-247 Cypress Ave.
1201 Hildreth Ave.
1630 Maryland Ave.
815-817 E. Long St.
2455 Cleveland Ave.
1192 Duxberry Ave.
983 E. 11th Ave.
1292-94 N. 5th St.
1329-31 N. 6th St.
803 Alton Ave.
337 Ogden Ave.
622 Ashburton Ave.
132 S. Princeton Ave.
426-428 N. Garfield Ave.
1253-1255 N. 5th St.
972 Cleveland Ave.
806 S. Ohio Ave.
1889 Bucher St.
939 Wilson Ave.
419-21 Lilley Ave.
1464 Franklin Ave.
894 Berkeley Ave.
1639 Oak St.
1251 McAllister Ave.
2131 Watkins Rd.
93-95 Reeb Ave.
1092 Seymour
470 Wilson Ave.
739 Miller Ave.
521 N. Ohio Ave.
1076 McAllister Ave.
1327-1329 Mt. Vernon Ave.
1008 Reinhard Ave.
146-148 Innis Ave.
291 Innis Ave.
493 N. Ohio Ave.
1565 E. 4th Ave.
242-244 Barthman Ave.
545-547 Berkeley Ave.
573 E. Whittier Ave.
878 Lawndale Ave.
518 Morrill Ave.
1099 E. Whittier Ave.
1380-1382 N. 5th Ave.
1072 E. Long St.
1170 Lexington Ave.
1016 E. 17th Ave.
1551 E. 26th Ave.
103 Woodrow Ave.
1801 Parsons Ave.
1259 N. 5th St.
913 Dupont Ave.
1399 Gualt Ave.
524 Miller Ave.
1178-1180 S. 22nd St.
1129 E. Columbus St.
143 Wilson Ave.
392 Stoddard Ave.
230 S. Eureka Ave.
96 S. Warren Ave.
1469 Cleveland Ave.
2501 Parkwood Ave.
1111-1113 E. 16th Ave.
42 West Park Ave.
847-849 W. Rich St.
134 Harris Ave.
90 N. Richardson Ave.
1455 Myrtle Ave.
851-853 E. 2nd Ave.
147-149 S. Dakota Ave.
957 Bellows Ave.
2337 Atwood Terrace
1305-1307 N. 6th St.
822 E. Gibbard Ave.
669 E. 3rd Ave.
204 S. Hague Ave.
127 Highland Ave.
126-128 Cypress Ave.
107 S. Princeton Ave.
62 N. Burgess Ave.
1492 Hamlet St.
323 S. Eureka Ave.
289-291 S. Dakota Ave.
2573 Osceola Ave.
619 Lock Ave.
2319 Hamilton Ave.
711 S. 18th St.
971 N. Howard St.
2736 Sullivant Ave.
285 N. Sylvan Ave,
2975 E.  11th Ave.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-DEMOLITION - LAND BANKING
Activity Title:                                             DEMOLITION-LANDBANKING

519 Clarendon Ave.
853-855 Seymour
147 West Park Ave.
245-247 Cypress Ave.
1201 Hildreth Ave.
1630 Maryland Ave.
815-817 E. Long St.
2455 Cleveland Ave.
1192 Duxberry Ave.
983 E. 11th Ave.
1292-94 N. 5th St.
1329-31 N. 6th St.
803 Alton Ave.
337 Ogden Ave.
622 Ashburton Ave.
132 S. Princeton Ave.
426-428 N. Garfield Ave.
1253-1255 N. 5th St.
972 Cleveland Ave.
806 S. Ohio Ave.
1889 Bucher St.
939 Wilson Ave.
419-21 Lilley Ave.
1464 Franklin Ave.
894 Berkeley Ave.
1639 Oak St.
1251 McAllister Ave.
2131 Watkins Rd.
93-95 Reeb Ave.
1092 Seymour
470 Wilson Ave.
739 Miller Ave.
521 N. Ohio Ave.
1076 McAllister Ave.
1327-1329 Mt. Vernon Ave.
1008 Reinhard Ave.
146-148 Innis Ave.
291 Innis Ave.
493 N. Ohio Ave.
1565 E. 4th Ave.
242-244 Barthman Ave.
545-547 Berkeley Ave.
573 E. Whittier Ave.
878 Lawndale Ave.
518 Morrill Ave.
1099 E. Whittier Ave.
1380-1382 N. 5th Ave.
1072 E. Long St.
1170 Lexington Ave.
1016 E. 17th Ave.
1551 E. 26th Ave.
103 Woodrow Ave.
1801 Parsons Ave.
1259 N. 5th St.
913 Dupont Ave.
1399 Gualt Ave.
524 Miller Ave.
1178-1180 S. 22nd St.
1129 E. Columbus St.
143 Wilson Ave.
392 Stoddard Ave.
230 S. Eureka Ave.
96 S. Warren Ave.
1469 Cleveland Ave.
2501 Parkwood Ave.
1111-1113 E. 16th Ave.
42 West Park Ave.
847-849 W. Rich St.
134 Harris Ave.
90 N. Richardson Ave.
1455 Myrtle Ave.
851-853 E. 2nd Ave.
147-149 S. Dakota Ave.
957 Bellows Ave.
2337 Atwood Terrace
1305-1307 N. 6th St.
822 E. Gibbard Ave.
669 E. 3rd Ave.
204 S. Hague Ave.
127 Highland Ave.
126-128 Cypress Ave.
107 S. Princeton Ave.
62 N. Burgess Ave.
1492 Hamlet St.
323 S. Eureka Ave.
289-291 S. Dakota Ave.
2573 Osceola Ave.
619 Lock Ave.
2319 Hamilton Ave.
711 S. 18th St.
971 N. Howard St.
2736 Sullivant Ave.
285 N. Sylvan Ave,
2975 E.  11th Ave.

 Private companies were contracted to secure structures, remove trash and debris, and other property maintenance services.  4 payments for
utilities for properties being held in the Land Bank were processed during this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-DEMOLITION - LAND BANKING
Activity Title:                                             DEMOLITION-LANDBANKING

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440502-HOLDING COSTS-LAND BANKING
Activity Title:                                             HOLDING COSTS-LAND BANKING

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADF-C (C)Land Banking; Acquisition & Demolition
Fund

Projected Start Date: Projected End Date:

03/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$732,152.60

$732,152.60

$740,028.63

$732,152.60

$646,924.85

$85,227.75

Program Income Received: $0.00

Total Funds Expended: $732,152.60

City of Columbus1 $732,152.60

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440502-HOLDING COSTS-LAND BANKING
Activity Title:                                             HOLDING COSTS-LAND BANKING

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(a) Acquisition - LAND BANK PROPERTY ACQUISITIONS
 HOLDING COSTS RELATED TO LAND BANKING PROGRAM - SUPPLIES/MATERIALS, REAL ESTATE TAXES, UTILITY PAYMENTS,   (VARIOUS
VENDORS)
 11/23/12 budget reduced by $102,612.41 due to Legislation #'s 2378-2012 and 2414-2012.  Funds moved to Housing for projects to close out
grant funds.
 10/6/16 funds reduced by $7,876.03, no longer needed.

Activity Description

LAND MANAGEMENT OFFICE, 109 N. FRONT STREET, COLUMBUS OH 43215

Location Description:

 Private companies were contracted to secure structures, remove trash and debris, and other property maintenance services.  No payments for
utilities for properties being held in the Land Bank were processed during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440505 - Housing ADC
Activity Title:                                             Housing Activity Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ADMIN-ADC (B,C,D,E); Activity Delivery Costs

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440505 - Housing ADC
Activity Title:                                             Housing Activity Delivery Costs
Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,240,080.67

$1,240,080.67

$1,189,883.47

$1,189,031.96

$1,062,321.05

$126,710.91

Program Income Received: $0.00

Total Funds Expended: $1,198,544.97

City of Columbus2 $1,198,544.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Department of Development Housing Division - Staff will be developing financing mechanisms, processing applications and financing for
housing development. Staff will also be providing construction management services to housing projects. A market analysis is being conducted
through contracted services to determine what housing activities should be implemented in specific geographic areas within the identified Areas
of Greatest Need.  Moved $7,002.06 from the available balance of Program Income in Project Admin P&A 12/21/16.  Moved $43,195.14 from
Project NSF-HO-E from avaialable Program Income in that project to Admin ADC project to increase this Activity.

Activity Description

50 W Gay St.
Columbus, OH 43215

Location Description:

 Program Income is being received from reconciled projects, and planning has begun on funding for new projects.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440505 - Housing ADC
Activity Title:                                             Housing Activity Delivery Costs

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440505 - Housing Staff
Activity Title:                                             Housing Staff

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

ADMIN-ADC (B,C,D,E); Activity Delivery Costs

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Columbus1 $0.00

Match Contributed: $0.00



11442

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440505 - Housing Staff
Activity Title:                                             Housing Staff

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.201(a,b,c,d,e,i,n); ...202; ...204: Department of Development Housing Division - Staff will be developing financing mechanisms,
processing applications and financing for housing development. Staff will also be providing construction management services to housing
projects. A market analysis is being conducted through contracted services to determine what housing activities should be implemented in
specific geographic areas within the identified Areas of Greatest Need.

Activity Description

50 W. Gay Street Columbus, Ohio 43215

Location Description:

 It was a slow quarter for home sales.  Although no NSP 1 homes were sold this quarter, many of the homeownership homes are nearly
complete with the installation of appliances and air conditioners delayed until the home is ready to close, to minimize the risk of theft.  Rental
projects are near completion with final documentation submissions being the only outstanding issue, and a more full report will be available
next quarter.  Units have leased as soon as they have come on line which is reflective of the need for affordable rental housing and the interest
in occupying green, accessible homes built to the AWARE standards.  The best HERS score to date stands at 48 for a new build home in
Columbus Housing Partnership's North of Broad project.  Most of the Housing Division staff attended the Community Development Summit on
February 27 and many of the featured successes of our Community Development Corporations were connected with their work on NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-CDFAP 930 CARPENTER
Activity Title:                                             CDFAP 930 CARPENTER

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

07/29/2014 12/31/2014

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CDFAP 930 CARPENTER
Activity Title:                                             CDFAP 930 CARPENTER
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,021.00

$115,021.00

$115,021.00

$115,021.00

$0.00

$115,021.00

Program Income Received: $0.00

Total Funds Expended: $115,021.00

City of Columbus2 $115,021.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab to AWARE standards for sale to homeowners at or below 120% AMI.

Activity Description

930-32 CARPENTER
COLS, OH 43206

Location Description:

 930-32 Carpenter was completed and sold to a qualified buyer this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



11444

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 1304 LEE
Activity Title:                                             CHP 1304 LEE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

12/19/2012 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,137.69

$225,137.69

$225,137.69

$225,137.69

$169,175.87

$55,961.82

Program Income Received: $93,664.95

Total Funds Expended: $225,137.69

City of Columbus2 $225,137.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New build to AWARE standards for sale to a homebuyer at or below 120% AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 1304 LEE
Activity Title:                                             CHP 1304 LEE

1304 Lee Ave
Columbus, OH 43219

Location Description:

 This home is  completed and was sold to an eligible buyer this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-CHP 1352 Lee
Activity Title:                                             CHP 1352 Lee

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

12/19/2012 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,437.00

$173,437.00

$173,437.00

$173,437.00

$94,456.15

$78,980.85

Program Income Received: $24,078.84



11446

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 1352 Lee
Activity Title:                                             CHP 1352 Lee

Total Funds Expended: $173,437.00

City of Columbus2 $173,437.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New build to AWARE Standards for sale to homebuyer at or below 120% AMI.

Activity Description

1352 Lee Ave
Columbus, OH 43219

Location Description:

 This home is completed and expected to sell next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-CHP 153 N 20th
Activity Title:                                             CHP 153 N 20th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

02/01/2013 05/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 153 N 20th
Activity Title:                                             CHP 153 N 20th
Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$231,542.52

$231,542.52

$231,542.52

$231,542.52

$68,795.92

$162,746.60

Program Income Received: $0.00

Total Funds Expended: $231,542.52

City of Columbus2 $231,542.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New build to AWARE Standards for sale to a homebuyer at or below 120% AMI.

Activity Description

153 N. 20th
Columbus, OH 43203

Location Description:

 Correction was made to adjust the Income level from 1 previously reported as Mod, down to a revised count of 0 total for Mod's.  All other
data is accurate.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 157 N 20th
Activity Title:                                             CHP 157 N 20th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

02/01/2013 05/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,561.14

$91,561.14

$91,561.14

$91,561.14

$71,327.72

$20,233.42

Program Income Received: $0.00

Total Funds Expended: $91,561.14

City of Columbus2 $91,561.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New build to AWARE Standards for sale to a homebuyer at or below 120% AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 157 N 20th
Activity Title:                                             CHP 157 N 20th

157 N. 20th
Columbus, OH 43203
Added amendment for $41,561.14 from NSP1 Program Income.

Location Description:

 This home is completed and was sold to an eligible buyer this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-CHP 173 N 20th
Activity Title:                                             CHP 173 N 20th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

02/01/2013 05/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,857.41

$156,857.41

$156,857.41

$156,857.41

$45,944.73

$110,912.68
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 173 N 20th
Activity Title:                                             CHP 173 N 20th
Program Income Received: $0.00

Total Funds Expended: $156,857.41

City of Columbus2 $156,857.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New build to AWARE Standards for sale to a homebuyer at or below 120% AMI.

Activity Description

173 N 20th
Columbus, OH 43203

Location Description:

 This home is completed and was sold to an eligible buyer this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-CHP 206 N 20th
Activity Title:                                             CHP 206 N 20TH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

02/26/2015 12/31/2015

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-CHP 206 N 20th
Activity Title:                                             CHP 206 N 20TH
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,952.92

$69,952.92

$69,952.92

$69,952.92

$61,920.92

$8,032.00

Program Income Received: $0.00

Total Funds Expended: $69,952.92

City of Columbus2 $69,952.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Partial funding for full development of residential housing.

Activity Description

206 N 20TH

Location Description:

Address City State Zip Status Accept
206 N 20th columbus Ohio 43203 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        440506-COLUMBUS COMPACT-Lease Purchase
Activity Title:                                             COLUMBUS COMPACT

Activity Type: Activity Status:



11452

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-COLUMBUS COMPACT-Lease Purchase
Activity Title:                                             COLUMBUS COMPACT
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

11/19/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,210.85

$323,210.85

$323,210.85

$323,210.85

$262,483.53

$60,727.32

Program Income Received: $0.00

Total Funds Expended: $323,210.85

City of Columbus1 $323,210.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2 properties converted to Lease Purchases based on attached memo description.

Activity Description

379-381 Ohio Ave

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-COLUMBUS COMPACT-Lease Purchase
Activity Title:                                             COLUMBUS COMPACT

 This project consists of four duplexes which are being redeveloped in a historically accurate and energy efficient manner to be used as
condominiums or lease/purchase opportunities.  All units are complete.  To date, a total of six units have been leased under a lease purchase
model.

Activity Progress Narrative:

Address City State Zip Status Accept
379 s ohio
381 s ohio

columbus
columbus

Ohio
Ohio

43205
43205

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        440506-COLUMBUS COMPACT-Rental
Activity Title:                                             Compact-Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-RO-E (E) Rental Over 50% AMI

Projected Start Date: Projected End Date:

09/19/2010 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$543,369.15

$543,369.15

$543,369.15

$543,369.15

$399,806.57

$143,562.58

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-COLUMBUS COMPACT-Rental
Activity Title:                                             Compact-Rental

Total Funds Expended: $543,369.15

City of Columbus2 $543,369.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3 properties converted to Rental units based on the attached memo description.

Activity Description

1023-25 E Main
1049 E Main

Location Description:

Address City State Zip Status Accept
1023 e main st
1025 e main st
1049 e main st

columbus
columbus
columbus

Ohio
Ohio
Ohio

43205
43205
43205

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        440506-FDA 136 Dakota
Activity Title:                                             FDA 136 Dakota

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

06/06/2014 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 136 Dakota
Activity Title:                                             FDA 136 Dakota
City of Columbus2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,561.87

$34,561.87

$34,561.87

$34,561.87

$0.00

$34,561.87

Program Income Received: $15,949.25

Total Funds Expended: $34,561.87

City of Columbus2 $34,561.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of residential property to Aware standards.

Activity Description

136 Dakota
Cols, OH 43222

Location Description:

Address City State Zip Status Accept
136 Dakota columbus Ohio 43222 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        440506-FDA 140 W Park
Activity Title:                                             FDA 140 W Park

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 140 W Park
Activity Title:                                             FDA 140 W Park
Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

06/06/2014 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$0.00

$1,000.00

Program Income Received: $1,000.00

Total Funds Expended: $1,000.00

City of Columbus2 $1,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of residential property to Aware standards.

Activity Description

140 W Park
Cols, OH 43222

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 140 W Park
Activity Title:                                             FDA 140 W Park

Address City State Zip Status Accept
140 W Park columbus Ohio 43222 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        440506-FDA 145 CYPRESS
Activity Title:                                             FDA 145 CYPRESS

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

05/06/2016 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$259,259.95

$259,259.95

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $69,356.66

City of Columbus2 $69,356.66

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 145 CYPRESS
Activity Title:                                             FDA 145 CYPRESS

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Single family residential new construction.

Activity Description

145 S CYPRESS
COLUMBUS, OH 43222

Location Description:

 This homeownership site is in construction and expected to sell next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-FDA 149 CYPRESS
Activity Title:                                             FDA 149 CYPRESS

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

05/06/2016 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 149 CYPRESS
Activity Title:                                             FDA 149 CYPRESS
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,220.34

$21,220.34

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Columbus2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SINGLE FAMILY RESIDENTIAL NEW CONSTRUCTION

Activity Description

149 S CYPRESS
COLUMBUS, OH 43222

Location Description:

 This homeownership site is in construction and expected to sell next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-FDA 158 W Park
Activity Title:                                             FDA 158 W Park

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 158 W Park
Activity Title:                                             FDA 158 W Park
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

06/06/2014 12/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,956.49

$49,956.49

$49,956.49

$49,956.49

$14,124.94

$35,831.55

Program Income Received: $0.00

Total Funds Expended: $49,956.49

City of Columbus2 $49,956.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of residential to Aware standards.

Activity Description

158 W Park
Cols, OH 43222

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA 158 W Park
Activity Title:                                             FDA 158 W Park

 This property is complete and was sold to a qualified buyer this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440506-FDA-36 Martin
Activity Title:                                             FDA-36 Martin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

12/20/2012 03/29/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,000.00

$207,000.00

$207,000.00

$207,000.00

$35,563.97

$171,436.03

Program Income Received: $66,408.60

Total Funds Expended: $207,000.00

City of Columbus2 $207,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440506-FDA-36 Martin
Activity Title:                                             FDA-36 Martin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Pre and Full Development expenses for the demolition and reconstruction of a property being marketed for homeownership in the Franklinton
neighborhood.

Activity Description

36 Martin Ave
Columbus, OH 43222

Location Description:

 This rehabilitation home is completed and was sold to an eligible buyer this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        440507-NSF Contracts
Activity Title:                                             NSF Contracts

Activity Type: Activity Status:

Planning Completed

Project Number: Project Title:

ADMIN-P&A 10% Planning & Admin Cap

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        440507-NSF Contracts
Activity Title:                                             NSF Contracts
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,773.59

$110,773.59

$111,106.16

$110,773.59

$110,454.00

$319.59

Program Income Received: $0.00

Total Funds Expended: $110,773.59

City of Columbus1 $110,773.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.205,206: Market study contract for planning purposes. Training and Travel related to program planning.
 11-15-10 funding increased by $750 for 2 contracts which were posted in the City's accounting system by the deadline, but were not added to
DRGR by 8/31/10.
 10/6/16 funds reduced by $332.57, no longer needed.

Activity Description

50 W. Gay Street Columbus,OH 43215

Location Description:

 Funds expended during this quarter were used to support communication for field staff.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CCC-CONDO PROJECTS
Activity Title:                                             NPSI/CCC/MAINMCALLISTER/09

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

01/11/2010 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,420.00

$3,420.00

$3,420.00

$3,420.00

$3,420.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,420.00

City of Columbus1 $3,420.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CCC-CONDO PROJECTS
Activity Title:                                             NPSI/CCC/MAINMCALLISTER/09

 This project originally consisted of four duplexes which are being redeveloped in a historically accurate and energy efficient manner to be used
as condominiums or lease/purchase opportunities.  The project has been reduced to the funds disbursed on Pre Development expenses for 2
properties that didn't move forward 1080-82 & 1089 Mcallister.  2 separate Activity's have been set up for Lease Purchase and Rental for this
project per the attached memo.

Activity Description

1023-25 , 1037-39, 1041-43, 1047-49 MAIN ST, COLUMBUS, OHIO 43205

Location Description:

 This project consists of four duplexes which are being redeveloped in a historically accurate and energy efficient manner to be used as
condominiums or lease/purchase opportunities.  All units are complete.  To date, a total of six units have been leased under a lease purchase
model.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440506-CDFAP
Activity Title:                                             CDFAP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

11/19/2009 11/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$2,531,721.32

$2,531,721.32
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CDFAP
Activity Title:                                             CDFAP
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,531,721.32

$2,531,721.32

$2,448,632.71

$83,088.61

Program Income Received: $493,334.38

Total Funds Expended: $2,531,721.32

City of Columbus1 $2,531,721.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project consists of ten single family homes which are being redeveloped for sale or lease purchase.
 Reduced budget by $273.74 for cancelled balance of P.O. on 847-49 S 18th.
 Reduced budget by $8,327.35 for cancelled balance of P.O. on 808 Heyl.
 Increased budget for split funded project at 886 S 18th ($24,134.83).  Units and beneficiaries listed under NSP2 Action Plan for CDFAP.  Added
Full Dev funds in NSP1:  $129,594.14.  Additional $7,676.65 added for FD out of NSP1.
 Reduced budget by $10,621.31 for cancelled balance of P.O. on 833-35 Heyl.
 Reduced budget by $529.48 for cancelled balance of P.O. on 853-55 S 18th.
 Reduced budget by $163.51 + $1,860.95 for cancelled balance of P.O. on 875 S 18th.
 Reduced budget by $1,925.00 for cancelled balance of P.O. on 787-89 Heyl.
 Reduced budget by $2,060.00 for cancelled balance of P.O. on 733 Heyl.
 Reduced budget by $5,815.70 for cancelled balance of P.O. on 898 Heyl.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CDFAP
Activity Title:                                             CDFAP

766 Carpenter St.
829 Carpenter St.
733 Heyl Pre Dev
808 Heyl
833 Heyl
898 Heyl
905 Heyl
740 S. 18th
847 S. 18th
853 S. 18th
875 S. 18th
886 S. 18th split funded w/ NSP2, units added to NSP2

Location Description:

 This project consists of eleven single family homes which are being redeveloped for sale or lease purchase.  To date, eleven homes have
completed construction and all homes have been sold to buyers &ndash; 766 Carpenter, 847 S. 18th, 833 Heyl, 808 Heyl , 853 S. 18th , 740 S.
18th, 829 Carpenter, 905 Heyl, 886 S. 18th, 875 S 18th, and 898 Heyl was leased to an eligible tenant and sold this quarter to the same tenant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440506-CHP
Activity Title:                                             CHP- SINGLE FAMILY HOUSING

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

10/19/2010 04/02/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CHP
Activity Title:                                             CHP- SINGLE FAMILY HOUSING
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,103,224.80

$2,103,224.80

$2,103,261.27

$2,103,224.80

$1,996,098.90

$107,125.90

Program Income Received: $849,619.03

Total Funds Expended: $2,103,224.80

City of Columbus1 $2,103,224.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project consists of nine new build single family homes.
 Cancelled balance of PO for project completion on 253 N 22nd (29,825.22).
 Cancelled balance of remaining funds for 175 N 21st (15,160.42) Re obligated $4,507 prior to deadline for newly reported expenditures.
 Cancelled balance of remaining funds for 195 N 21st (91,045.16), could not be expended prior to 100% completion deadline.  Re obligated
$60,000 prior to deadline for newly reported expenditures.  Reduced final balance by $304.20 to use for other projects.
 Cancelled balance of $450 and moved it to FDA 158 W Park to use funds.  Updated 1/2/15
 Reduced budget by $36.47, funds no longer needed.  10/6/16

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CHP
Activity Title:                                             CHP- SINGLE FAMILY HOUSING

278 N. 20th St.
171 N. 21st St.
175 N. 21st St.
176 N. 21st St.
232 N. 21st St.
276 N. 21st St.
280 N. 21st St.
253 N. 22nd St.
257 N. 22nd St.
195 N. 21st St.

Location Description:

 Correction was made to adjust the Income level from 5 previously reported as Mod, down to a revised count of 3 total for Mod's, and from 4
total Low's, down to a revised count of 0 for Low.  All other data is accurate.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440506-CHP-1072 LONG CONDO PROJECTS
Activity Title:                                             COLUMBUS HOUSING PART.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

11/19/2009 11/19/2019

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,634,940.51
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506-CHP-1072 LONG CONDO PROJECTS
Activity Title:                                             COLUMBUS HOUSING PART.
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,634,940.51

$1,634,940.51

$1,634,940.51

$1,634,940.51

$0.00

Program Income Received: $261,289.75

Total Funds Expended: $1,634,940.51

City of Columbus1 $1,634,940.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A new build condominium project with 7 units.  Added $98,000 to the budget to cover additional costs on the project.  Reduced budget by
$5,062.27 for Pre Dev costs that were not expended.
 Cancelled balance of funds not expended prior to the 100% expenditure deadline, to be used for other projects. ($267,783.13)  Re obligated
$155,000 for expenditures submitted prior to the 100% deadline.  Re obligated $4,785.91 for expenditures to finish 145 N 21st as part of this
project.

Activity Description

1072 E LONG ST COLUMBUS 43215

Location Description:

 This project consists of seven new build condominium units. Seven units have been sold; 137, 141, 143, 145, N. 21st and 1072 E. Long, 147
and 149 N. 21st were sold this quarter.  All units were completed to allow funds to be expended by the deadline.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440506/AHT/CUL
Activity Title:                                             AFFORDABLE HOUSING TRUST/CUL
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506/AHT/CUL
Activity Title:                                             AFFORDABLE HOUSING TRUST/CUL
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

07/31/2010 02/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,158,133.93

$1,158,133.93

$1,158,133.93

$1,158,133.93

$941,629.40

$216,504.53

Program Income Received: $218,886.99

Total Funds Expended: $1,158,133.93

City of Columbus1 $1,158,133.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 REHAB RECONSTRUCTION OF 5 HOUSING UNITS
 Reduced budget by $33,065.05 for cancelled balance of P.O.'s on 649 S 22nd (15,812.41), and 617 Gilbert (17,252.64).

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440506/AHT/CUL
Activity Title:                                             AFFORDABLE HOUSING TRUST/CUL

617 Gilbert St.
681 Gilbert St.
649 S. 22nd St.
706 S. 22nd St.
807 Ann St.

Location Description:

 Correction was made to adjust the Income level from 5 previously reported as Mod, down to a revised count of 4 total for Mod's.  All other
data is accurate.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440509 COLUMBUS URBAN LEAGUE
Activity Title:                                             CUL/HOMEBUYER ED

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

10/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$115,195.27

$115,195.27

$115,195.27

$115,195.27
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509 COLUMBUS URBAN LEAGUE
Activity Title:                                             CUL/HOMEBUYER ED

Program Funds Drawdown:

Program Income Drawdown:

$115,195.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $115,195.27

City of Columbus1 $115,195.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  HOMEBUYER EDUCATION
 24CFR570.201(E)PS FOR HB COUNSELING
 Original estimate of 140 households to receive Homebuyer Education Counseling.
 Added $73,693 for new contract to use available NSP1 funds.

Activity Description

788 Mt. Vernon Ave  Columbus, OH 43203-1408

Location Description:

 Homebuyer Education contracts were completed as of 12/31/12, there was no further activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440509 MORPC/HOMEBUYER ED
Activity Title:                                             MORPC/HOMEBUYER ED

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509 MORPC/HOMEBUYER ED
Activity Title:                                             MORPC/HOMEBUYER ED
Projected Start Date: Projected End Date:

10/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,209.27

$89,209.27

$89,209.27

$89,209.27

$89,209.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,209.27

City of Columbus1 $89,209.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HOMEBUYER EDUCATION
 24CFR570.201(E)PS FOR HB COUNSELING
 Original estimate of 100 households to receive Homebuyer Education Counseling.
 Added $43,033 for new contract to use available NSP1 funds.

Activity Description

50 W. GAY ST
SUB - MORPC 111 LIBERTY ST STE 100 COLS OH 43215

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509 MORPC/HOMEBUYER ED
Activity Title:                                             MORPC/HOMEBUYER ED

 Homebuyer Education contracts were completed as of 12/31/12, there was no further activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440509-OSU/Homebuyer Ed
Activity Title:                                             Homebuyer Ed-OSU-440509

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

06/01/2012 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,298.11

$26,298.11

$26,298.11

$26,298.11

$26,298.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,298.11

City of Columbus2 $26,298.11
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509-OSU/Homebuyer Ed
Activity Title:                                             Homebuyer Ed-OSU-440509
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide homebuyer education and credit counseling to NSP1 eligible homebuyers.

Activity Description

Location Description:

 Homebuyer Education contracts were completed as of 12/31/12, there was no further activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440509/CHP/HOMEBUYER ED
Activity Title:                                             CHP/HOMEBUYER ED 440509

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

07/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $216,931.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509/CHP/HOMEBUYER ED
Activity Title:                                             CHP/HOMEBUYER ED 440509
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,931.00

$216,931.00

$216,931.00

$153,853.50

$63,077.50

Program Income Received: $0.00

Total Funds Expended: $216,931.00

City of Columbus1 $216,931.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HOMEBUYER EDUCATION
 24CFR570.201(E)PS FOR HB COUNSELING
 Original estimate of 680 households to receive Homebuyer Education Counseling.
 Additional contract added 6/20/12 for $116,587

Activity Description

COLUMBUS HOUSING PARTNERSHIP
562 E MAIN ST COLS 43215

Location Description:

 Homebuyer Education contracts were completed as of 12/31/12, there was no further activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440509/HOTH/HOMEBUYER ED
Activity Title:                                             HOTH/HOMEBUYER ED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509/HOTH/HOMEBUYER ED
Activity Title:                                             HOTH/HOMEBUYER ED

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

NSF-HO-E (E)Redevelop; NSF-Homeownership
Opportunities Program

Projected Start Date: Projected End Date:

10/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,540.00

$79,540.00

$79,540.00

$79,540.00

$79,540.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,540.00

City of Columbus1 $79,540.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HOMEBUYER EDUCATION
 24CFR570.201(E)PS FOR HB COUNSELING
 Original estimate of 100 households to receive Homebuyer Education Counseling.
 Added $37,234 for new contract to use available NSP1 funds.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440509/HOTH/HOMEBUYER ED
Activity Title:                                             HOTH/HOMEBUYER ED

50 WEST GAY ST. COLS. OHIO 43215

SUB - HOTH 4318 WESTLAND MALL, COLS 43229

Location Description:

 Homebuyer Education contracts were completed as of 12/31/12, there was no further activity during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440510-HFHGC
Activity Title:                                             HFHGC-25% SET ASIDE

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

SetAside-HO-B (B) Purchase & Rehab; 25% SetAside for 50%
AMI - Homeownership

Projected Start Date: Projected End Date:

08/31/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$999,800.22

$999,800.22

$999,800.22

$999,800.22

$906,484.63

$93,315.59
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440510-HFHGC
Activity Title:                                             HFHGC-25% SET ASIDE
Program Income Received: $0.00

Total Funds Expended: $999,800.22

City of Columbus1 $999,800.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project consists of eleven single family homes which are being redeveloped or new built for sale.

Activity Description

1354 Minnesota
1358 Minnesota
1664 Minnesota
1455 Myrtle
83 S. Eureka - balance of $199.78 cancelled per Randi, not needed
280 S. Eureka
287 S. Eureka
323 S. Eureka
388 S. Eureka
62 N. Burgess
1362 Minnesota

Location Description:

 This project, which is part of the 50% AMI set aside, consists of eleven homes.  To date, all eleven homes have been completed with 10 of
them sold and occupied. The final home (83 Eureka) was sold to a lease purchase tenant/homebuyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440511 BOULEVARD HOMES - 25% - RENTAL
Activity Title:                                             NSP1/7-0109/269/ SCATTERED SITES
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 BOULEVARD HOMES - 25% - RENTAL
Activity Title:                                             NSP1/7-0109/269/ SCATTERED SITES
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50%
AMI-Rental

Projected Start Date: Projected End Date:

09/01/2010 09/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$521,050.00

$521,050.00

$521,050.00

$521,050.00

$521,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $521,050.00

City of Columbus1 $521,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 15 scattered SF homes for new build or rehab of existing structures to be used for rental housing.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 BOULEVARD HOMES - 25% - RENTAL
Activity Title:                                             NSP1/7-0109/269/ SCATTERED SITES

42 West Park
134 West Park
210 West Park
297 West Park
124 S. Princeton
208 S. Princeton
274 Avondale
41 Dakota
300 Dakota
82 Cypress
245 Cypress
251 Cypress
261 Hawkes
849 Rich St
259 S. Yale

Location Description:

 Project was completed, just updating the Action Plan and QPR as of this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440511 CHP - WHITTIER 25% SET ASIDE -
RENTALActivity Title:                                             WHITTIER LANDING/NSP/7-0109/270

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50%
AMI-Rental

Projected Start Date: Projected End Date:

08/20/2010 08/11/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 CHP - WHITTIER 25% SET ASIDE -
RENTALActivity Title:                                             WHITTIER LANDING/NSP/7-0109/270
City of Columbus1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,505,400.00

$1,505,400.00

$1,505,400.00

$1,505,400.00

$1,306,448.10

$198,951.90

Program Income Received: $40,211.69

Total Funds Expended: $1,505,400.00

City of Columbus1 $1,505,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Scattered site single family homes that are new build/rehab projects to provide affordable rental housing.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 CHP - WHITTIER 25% SET ASIDE -
RENTALActivity Title:                                             WHITTIER LANDING/NSP/7-0109/270

875 Gilbert
876 Linwood
834 Gilbert
871 Gilbert
874 Gilbert
1123 Columbus
1129 E. Columbus St.
785 S. 22nd
898 S. 22nd
571 Seiber
939 Wilson
720 Seibert
1147 Sycamore
1151 Sycamore
1110 Stanley
961Oakwood
951 Seymour
1092 Seymour
795 S. Champion
871 Studer
915 Studer
939 Studer
871 Wilson
992 Wilson
935 Wilson
973 Wilson
1051 &ndash; 1053 Oakwood

Location Description:

 Project was completed, just updating the Action Plan and QPR as of this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440511 FRANKLINTON - 25% - RENTAL
Activity Title:                                             FDA/NSP1/2-2610/271

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 FRANKLINTON - 25% - RENTAL
Activity Title:                                             FDA/NSP1/2-2610/271
Project Number: Project Title:

SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50%
AMI-Rental

Projected Start Date: Projected End Date:

06/02/2010 08/10/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$858,022.00

$858,022.00

$858,022.00

$858,022.00

$858,022.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $858,022.00

City of Columbus1 $858,022.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3 duplexes and 1 SF home to be demolished and new built or rehab to the existing structure and used for rental properties.

Activity Description

28-30, 85-87 CYPRESS, 147-49 DAKOTA, 817-19 BELLOWS

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 FRANKLINTON - 25% - RENTAL
Activity Title:                                             FDA/NSP1/2-2610/271

 Project was completed, just updating the Action Plan and QPR as of this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440511 HILLTOP-25% RENTAL
Activity Title:                                             HILLTOP HOUSING/NSP1/7-0109/265

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50%
AMI-Rental

Projected Start Date: Projected End Date:

08/13/2010 08/13/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,565,054.67

$1,565,054.67

$1,565,054.67

$1,565,054.67

$1,516,946.37

$48,108.30

Program Income Received: $39,751.00

Total Funds Expended: $1,565,054.67

City of Columbus1 $1,565,054.67
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511 HILLTOP-25% RENTAL
Activity Title:                                             HILLTOP HOUSING/NSP1/7-0109/265
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Scattered site, single family development for new build/rehab projects to provide affordable rental housing.  Project completed, cancelled
remaining balance of $11,174.33.

Activity Description

109 N. Burgess                         147 Belvidere Ave.
271 S. Highland Ave                 162 N. Eureka Ave.
75 Powell                                 716 S. Terrace Ave
102 N. Ogden                           682 S. Ogden Ave
112 S. Richardson                    664 S. Wayne Ave.
137 S. Richardson Ave             575 S. Eureka Ave.
349 S. Wheatland Ave               563 S. Wayne Ave
96 S. Warren Ave.                    433 S. Burgess Ave.
146 N. Ogden Ave.                   364 Midland Ave
166 N. Wayne Ave.                   361 S. Richardson Ave.
230 S. Eureka Ave.                   361 S. Burgess Ave.
337 S. Ogden Ave.                   334 N. Ogden Ave.
2227 Safford Ave.                    320 Midland Ave.
227 Columbian Ave.                 205 N. Powell Ave.
211 N. Terrace Ave.                 271 S. Highland Ave

Location Description:

 Project was completed, just updating the Action Plan and QPR as of this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4410-440511-AHT 25% - RENTAL
Activity Title:                                             AHT/CORNERSTONE/NSP1/2-2610/272

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511-AHT 25% - RENTAL
Activity Title:                                             AHT/CORNERSTONE/NSP1/2-2610/272
Project Number: Project Title:

SetAside-RO-B (B) Purchase & Rehab; 25% SetAside for 50%
AMI-Rental

Projected Start Date: Projected End Date:

08/10/2010 08/11/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$469,460.18

$469,460.18

$469,460.18

$469,460.18

$413,074.06

$56,386.12

Program Income Received: $0.00

Total Funds Expended: $469,460.18

City of Columbus1 $469,460.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Quad rehab project to provide affordable rental housing.

Activity Description

1221-1227 S. 22ND ST

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        4410-440511-AHT 25% - RENTAL
Activity Title:                                             AHT/CORNERSTONE/NSP1/2-2610/272

 The # of Housing Units, # of Properties, and # of SF Units were adjusted to be in line with actual totals for this project during this QPR.
 Project was completed, just updating the Action Plan and QPR as of this report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        450500 - Finance Staff
Activity Title:                                             Finance and Management Staff

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

ADMIN-P&A 10% Planning & Admin Cap

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$405,988.44

$405,988.44

$406,025.51

$405,988.44

$396,242.43

$9,746.01

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        450500 - Finance Staff
Activity Title:                                             Finance and Management Staff

Total Funds Expended: $405,426.65

City of Columbus1 $405,426.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.205,206: Department of Finance and Management, Grants Management - The Grants Management staff will assist in the
administration of the Neighborhood Stabilization Program in a variety of financial and regulatory areas. Activities will include financial
management, program monitoring, technical assistance, regulatory compliance, completion of required environmental reviews, loan servicing,
prevailing wage compliance, project eligibility issues and the preparation of required federal reports. Major Components: Staff salaries,
Advertising (publication of public notices), and Loan servicing costs (AmeriNational contract).  Reduced funding by $37.07 10/6/16, no longer
needed.

Activity Description

90 W. Broad Street Columbus, Ohio 43215

Location Description:

 Staff provided financial management services including budgeting, cash management, financial reconciliation and drawdown of NSP1 funds,
completed environmental reviews of proposed projects, presented Section 3 regulatory compliance information to developers and contractors,
and continued monitoring of NSP1 activites, including compliance with federal prevailing wage regulations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        450500-Finance Staff Contracts
Activity Title:                                             Finance and Mgt. Staff

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN-P&A 10% Planning & Admin Cap
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        450500-Finance Staff Contracts
Activity Title:                                             Finance and Mgt. Staff
Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Columbus2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,299.15

$15,299.15

$15,299.15

$9,545.05

$2,260.55

$7,284.50

Program Income Received: $0.00

Total Funds Expended: $9,735.52

City of Columbus2 $9,735.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loan servicing contract for NSP1 projects managed by Finance.

Activity Description

City Hall

Location Description:

 AmeriNational Community Services Inc. provides servicing of city loans funded with NSP monies.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        450500-Finance Staff Contracts
Activity Title:                                             Finance and Mgt. Staff

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        499049 - Environmental Nuisance Staff
Activity Title:                                             Environmental Nuisance Staffing

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

ADMIN-ADC (B,C,D,E); Activity Delivery Costs

Projected Start Date: Projected End Date:

01/01/2009 03/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Columbus1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$198,099.68

$198,099.68

$198,099.68

$198,099.68

$197,532.08

$567.60

Program Income Received: $0.00

Total Funds Expended: $196,993.01

City of Columbus1 $196,993.01

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0005
Grantee :                       Columbus, OH

Award Date: Grant Authorized Amount: $22,845,495.00 Estimated PI/RL Funds: $2,400,000.00

Grantee Activity Number:                        499049 - Environmental Nuisance Staff
Activity Title:                                             Environmental Nuisance Staffing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.201(a,b,d): Staff will assist the Land Redevelopment Office with environmental nuisance abatement activities.

Activity Description

747 Carolyn Avenue Columbus,Ohio 43224

Location Description:

 Additional funds were added to contracts to complete an emergency demolition of structures at 1680 -1686 E. Main St.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Dayton has one of the highest foreclosure rates (12%) within the
State of Ohio. The foreclosure crisis and subprime lending has taken a devistating toll and as a result the City's vacancy rate is
approaching 20% as the region continues to sprawl, and deteriorated properties hinder reinvestment. Due to these factors, the
City of Dayton is also expected to maintain over 5,000 vacant lots and structure scattered throughout Dayton's neighborhoods.
NSP funds will be used to address these problems.  Distribution and and Uses of Funds :  NSP Funds will be used to: 1)Demolish
blighted structures within targeted neighborhoods. 2) Purchase and rehabiltate vacant and abandond single family homes for
rental and purchase 3) Create new housing units for very low income renters and homebuyers in targeted neighborhoods 4)
Landbank property for future development

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,582,902.00

$5,582,902.00

$5,582,902.00

$5,553,190.80

$5,553,190.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,582,902.00

Match Contribution: $0.00

Overall Progress Narrative:

 No expenditure activity.  Project closeout underway

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0006

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

Demolition
Purchase/Rehab- Fall
Soft Program
Redevelopment-
Habitat for Humanity-
25% Set-Aside
Redevelopment-
Neighborhood
Greening Program
Rental Redevelopment
- 25%

1 - Admin HND

2 - Admin Housing
Inspection

2A
7A

3A

5A

9a

Administration -
HND
Administration -
Housing
Inspection
Demolition
Fall Soft
Program
Habitat for
Humanity

Neighborhood
Greening
Program
Marvin Gardens

$5,582,902.00 $5,553,190.80 $0.00

$279,145.00 $279,145.00 $0.00

$279,145.00 $276,921.32 $0.00

$3,100,000.00 $3,100,000.00 $0.00

$300,000.00 $300,000.00 $0.00

$350,000.00 $322,512.48 $0.00

$74,612.00 $74,612.00 $0.00

$1,200,000.00 $1,200,000.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1 - Admin HND
Activity Title:                                             Administration - HND

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Dayton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,145.00

$279,145.00

$279,145.00

$279,145.00

$279,145.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $279,145.00

City of Dayton1 $279,145.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 Funding for NSP Administrative activities within the Division of Housing and Neighborhood Development

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        1 - Admin HND
Activity Title:                                             Administration - HND

City of Dayton - NSP eligible areas

Location Description:

 Staff continues to oversee compliance of the NSP grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 - Admin Housing Inspection
Activity Title:                                             Administration - Housing Inspection

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Dayton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,145.00

$279,145.00

$279,145.00

$276,921.32

$276,921.32

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2 - Admin Housing Inspection
Activity Title:                                             Administration - Housing Inspection

Total Funds Expended: $279,145.00

City of Dayton1 $279,145.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 General NSP program administration for nuisance abatement and other NSP eligible activities performed by the Division of
Housing Inspection.

Activity Description

NSP eligible Areas within the City of Dayton

Location Description:

 Staff in the department of building services is in the process of closing out demolition activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2A
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

2 Demolition

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Primary Responsible Organization:

City of Dayton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,100,000.00

$3,100,000.00

$3,100,000.00

$3,100,000.00

$3,100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,100,000.00

City of Pompano Beach ¿ Office of Housing and Urban Improvement
City of Dayton1

$1,859,626.25
$3,100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of nuisance residential properties

Activity Description

NSP Target areas CT 6,7,9,10,12,19,22,23,26,33,35,36,37,38,39,40

Location Description:

 demolition activities are being monitored for compliance.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition

Address City State Zip Status Accept
134 W Norman Ave
32-34 S Mathison St
118 S Ardmore Ave
856 S Gettysburg Ave.
38 Medina Ct
114 Pulaski St
646 Oakleaf Dr
744-746 Huffman Ave
1803 Riverside Dr
1934 Malvern Ave
2724 Lakeview Ave
4458 Gaiter Ln.
58 N Alder St
1532 Alwildy Ave
208 Antietam Ave
22 Anna Street
163 N. Ardmore Ave
35 S Ardmore Ave
2113-2115 Auburn Ave
542 Bannock St
16-18 Bellevue Ave
357 Bolander Ave
1285 - 1287 S Broadway St
39 Burlington Ave
205 Burns Ave
715 Cincinnati St
720 Cincinnati St
817 Dennison Ave
16 Dover St
221 Dover St
129-131 S Euclid Ave
745 - 747 S Euclid Ave
1217  W 5th St
920 Gard Ave.
1022 Gard Ave.
620 Geneva Rd.
1729 Gilsey Ave.
132 Gold St.
2324 Grandview Ave.
1801 Harvard Blvd.
1510 Hochwalt Ave.
1322 Home Ave.

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45405
45417
45417
45417
45405
45402
45417
45403
45405
45406
45417
45417
45417
45417
45417
45417
45417
45417
45406
45404
45406
45417
45402
45403
45402
45417
45417
45417
45410
45410
45402
45402
45402
45417
45417
45402
45417
45402
45417
45406
45417
45402

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
4514 Hoover Ave
2033 Howell Ave
136 Huron Ave
140 Huron Ave
412-414 Huron Ave
714 Ingram St
137 S. Jersey St.
321-323 Kammer Ave
15 - 17 N Kilmer St
1910 Kipling Dr
2431 - 2433 Lakeview Ave
233 Lexington Ave
829 Lexington Ave
1619 Linnbrook Dr
21 Lorenz Ave
217 Lorenz Ave
710 Maitland Ave
37 Malden Ave
1712 Oakridge Dr
164 - 166 Oxford Ave
357 Adelite Ave.
1910 Auburn Ave
18 N Halloway St.
16 N Horton St
320 S Gettysburg Ave.
314-324 Salem Ave.
81-85 S Ardmore Ave
1009-1013 W Riverview Ave
2708 E. 4th St.
245 Boyer St
452 Forest Ave
4602 Hoover Ave.
1309 W Riverview Ave
4643 W. 2nd St.
1111 W. Stewart St.
1317 W. Stewart St.
1417 Superior Ave.
1311 Swisher Ave.
4550 Sylvan Dr.
19 Adams St.
315 Burkhardt Ave.
1625 Chapel St.
1629 - 1631 Chapel St.
4515 Elmer St

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45402
45417
45417
45417
45417
45417
45403
45417
45417
45406
45417
45402
45402
45406
45417
45417
45417
45417
45417
45402
45417
45406
45417
45403
45417
45406
45417
45407
45403
45402
45405
45417
45402
45417
45417
45417
45402
45417
45417
45410
45403
45404
45404
45417

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
1205 - 1207 W 5th St
1221 W 5th St
4544 Genesee Ave.
1613 Gilsey Ave.
42-44 S. Horton St.
46 S. Horton St.
400 Salem Ave.
64 - 66 Springfield St.
1335 Superior Ave.
340 Ethel Ave
269-271 Hunter Ave
428 Adelite Ave
253 S Ardmore Ave
28 E Burton Ave
220 S Ardmore Ave
1918 Kensington Dr.
45 S Decker Ave
434 Bolander Ave
604 Fulmer Dr.
252-254 S. Harbine Ave.
1332 W Riverview Ave
612 Rockford Ave
620 Rockford Ave
628 - 630 Rockford Ave
921 Reist Ave
112 Reisinger Ave
1019 - 1021 Redfern Ave
2048 Ravenwood Ave
3101 Ralliston Ave
360 Quitman St
119 Pulaski Street
107 - 109 Pulaski St
511 Pontiac Ave
28 Patton Ave
101 W Parkwood Dr
32 - 34 Paisley St
21 S Paul Laurence Dunbar
St
607 - 609 S Paul Laurence
Dunbar St
731 N Paul Laurence Dunbar
St
928 Old Orchard Ave
842 Oakleaf Dr
25 McOwen St

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Dayton

Dayton

Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

Ohio

Ohio

Ohio
Ohio
Ohio

45402
45402
45406
45417
45403
45403
45406
45403
45402
45417
45404
45408
45417
45405
45417
45406
45417
45408
45403
45403
45402
45405
45405
45405
45417
45417
45406
45406
45417
45410
45402
45402
45417
45417
45405
45402
45402

45402

45402

45405
45417
45405

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y

Y

Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1

1

1
1
1



11502

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
900 - 902 Manhattan Ave
25 Mary Ave
714 Maitland Ave
2809 - 2811 N Main St
2525 - 2527 N Main St
1330 - 1334 N Main Street
372 Adelite Ave
517 Adelite Ave
415-417 Adelite Ave
36 S Ardmore Ave
54 S Ardmore Ave
24-26 S Ardmore Ave
104 Arlington Ave
25 Arnold Place
2076 Auburn Ave
2080 Auburn Ave
212 - 214 Audubon Park
1302 Bancroft St
8 Barnett St
17 Bellevue Ave
413 Bolander Ave
421 Bolander Ave
501 Brandt St
445 S Broadway St
449 S Broadway St
559 S Broadway St
437 S Broadway St
465 - 467 S Broadway St
705 Brooklyn Ave
7 Burlington Ave
818 Burwood Ave
1532 Chapel St
726 Cincinnati St
618 Circle Rd
643 Circle Rd
212 S Conover St
1561 Cornell Dr
3643 Cornell Dr
3649 Cornell Dr
3625 - 3635 Cornell Dr
64 Crown Ave
77 Crown Ave
320 Dakota St
4556 Dayview Ave

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45406
45405
45417
45405
45405
45405
45417
45417
45417
45417
45417
45417
45417
45402
45406
45406
45402
45417
45402
45406
45417
45417
45404
45402
45402
45402
45402
45402
45402
45403
45417
45404
45417
45417
45417
45402
45406
45406
45406
45406
45417
45417
45402
45417

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1



11503

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
649 Dearborn Ave
303 Delaware Ave
3013 Delphos Ave
741 Dennison Ave
29 Dover Street
34 - 36 Dover St
33 Drummer Ave
62 -64 Drummer Ave
4933 Eichelberger Ave
5100 Eichelberger Ave
68 Barnett St.
19 Emmet St
301 Ernst Ave
105 -107 Ernst Ave
701 Ethel Ave
309 - 311 S Euclid Ave
2331 E. 5th St.
2421 E. 5th St.
2515 E. 5th St.
1300 - 1304 W 5th St
1326 Home Avenue
1416 Home Avenue
1545 Home Avenue
1548 Home Ave
1931 Home Avenue
1928 E 5th St
2232 Home Avenue
2536 Home Avenue
2115-2117 Home Ave
2827 Hoover Ave
4682 Hoover Ave
3801-3803 Hoover Ave
26 S Horton St
151 W. Hudson Ave
208 Fillmore St
17 S Findlay St
345 5 Oaks Ave
547 Fleetfoot Ave
246 Fountain Ave
259 Fountain Ave
268 Huron Ave
329 Huron Ave
534 Huron Ave
69 S. Irwin St

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dauton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45417
45405
45417
45417
45410
45410
45403
45403
45406
45406
45402
45405
45405
45405
45417
45402
45403
45403
45403
45402
45402
45402
45402
45402
45402
45403
45402
45402
45402
45402
45402
45402
45403
45405
45410
45403
45405
45417
45405
45405
45417
45417
45417
45403

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
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1



11504

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
26 S. Jersey St.
1914 Kensington Dr.
1021 Keifer St
26 N Kilmer St
28 N Kilmer St
149 N Kilmer St
435 N Kilmer St
125 - 127 N Kilmer St
121 S Kilmer St
137 S Kilmer St
2130 Kipling Dr
222 Hunter Ave
1230 - 1232 Kumler Ave
3204 Lakeview Ave
3505 Le Juene Dr
333 E Lincoln St
2524 E 4th St
2130 Germantown St.
2701 Germantown St.
3514 Germantown St.
59 Gordon Ave.
505 Grafton Ave.
31 Gramont Ave.
1808 Linnbrook Dr
427 Grove Ave.
145 -147 Linwood St
32 Hamilton Ave.
208 Lookout Dr
151 S. Harbine Ave.
1630-1636 Harold Dr.
24 S. Hatfield St.
205 Hawker St.
1245 N Main St
264 Hoch St.
2309 N Main St
1319 Home Ave.
419 Adelite Ave.
72 Ashwood Ave.
79 Baltimore St.
1033 Cherry Dr.
627 Circle Rd.
604-616 Dearborn Ave.
45 Drake Ave.
121 Ernst Ave.

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45403
45406
45404
45417
45417
45417
45417
45417
45417
45417
45406
45404
45402
45417
45405
45402
45403
45417
45417
45417
45402
45406
45417
45406
45404
45405
45403
45419
45403
45406
45417
45417
45405
45410
45405
45402
45417
45405
45404
45406
45417
45417
45405
45405

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1



11505

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
1230 N. Euclid Ave.
43 E. Fairview Ave.
925 Frizell Ave.
1640 Gummer Ave.
116 S. Harbine Ave.
315-317 Hart St.
204 Holt St.
4605 Hoover Ave.
234 Hunter Ave.
57-59 S. Irwin St.
2800-2810 Jerome Ave.
2041 Kipling Dr.
2421 Lakeview Ave.
2328-2330 Lakeview Ave.
2505-2507 Lakeview Ave.
354-356 Lookout Ave.
52 Malden Ave
343 Malden Ave.
2154-2156 Malvern Ave.
15 McKinley St.
854 Mia Ave.
20 Neal Ave.
411 Negley Pl.
4632 Oakridge Dr.
720 N. Paul Laurence Dunbar
St.
901 S. Paul Laurence Dunbar
St.
2047 Ravenwood Ave.
2604 E. 2nd St.
3124 E. 2nd St.
4016 W. 2nd St.
14 Spring St.
131 Stainton Ave.
1109 W. Stewart St.
4044 Vina Villa Ave.
37-39 Vine St.
1417 Weaver St.
116 Westboro St.
321-323 Wyoming St.
208 Audubon Park
3025 E. 5th St.
52 Dover St
238 Clover St
217 - 219 Nassau St

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Dayton

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

Ohio

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45402
45405
45417
45403
45403
45404
45402
45417
45404
45403
45417
45406
45417
45417
45417
45417
45417
45417
45406
45403
45417
45405
45402
45417
45402

45417

45406
45403
45403
45417
45403
45403
45417
45417
45409
45417
45417
45410
45402
45403
45410
45410
45410

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
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1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
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1



11506

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
708 Steele Ave
38 S Horton St
413 - 415 Huffman Ave
31 S Kilmer St
30 S Kilmer St
101 S Kilmer St
204 S Kilmer St
208 S Kilmer St
215 S Kilmer St
110 N Gettysburg Ave
201 N Gettysburg Ave
205 N Gettysburg Ave
1414 Home Ave
1553 Home Ave
1609 - 1611 Home Ave
1618 - 1620 Home Ave
1638 - 1640 Home Ave
2520 Home Ave
2026 Lakeview Ave
15 Neal Ave
114 S Paul Laurence Dunbar
St
118 S Paul Laurence Dunbar
St
424 Quitman St
462 Quitman St
2116 W 2nd St
205 -207 Nassau St
203 Nassau St
234 Dover St
1500 McArthur Ave
632 - 634 Rockford Ave
314 Royal St
325 Royal St
2216 Rugby Rd
703 Ruth Ave
923 Salem Ave
641- 643 Salem Ave
329 Savannah Ave
2829 E 2nd St
1707 W 2nd St
4918 W 2nd St
517 S Smithville Rd
33 Strand Ave
2909 E 3rd St

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Dayton

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

Ohio

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45410
45403
45403
45417
45417
45417
45417
45417
45417
45417
45417
45417
45402
45402
45402
45402
45402
45402
45417
45405
45402

45402

45410
45410
45417
45410
45410
45410
45417
45405
45417
45417
45406
45417
45406
45406
45417
45403
45403
45403
45403
45417
45403

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
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1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
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1
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1
1
1
1
1
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1



11507

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2A
Activity Title:                                             Demolition
Address City State Zip Status Accept
2118 - 2120 E 3rd St
2241 W 3rd St
2519 W 3rd St
3411 W 3rd St
3419 W 3rd St
3928 W 3rd St
3421 - 3423 W 3rd St
23 S Van Lear St
25 S Van Lear St
137 Ventura Ave
921 Vernon Dr
125 Victor Ave
37 - 39 Vine St
105- 107 Warder St
50 Watterson St
965 - 967 Webster St
432 -434 Wesley St
121 Westwood Ave
146 Westwood Ave
248 Westwood Ave
725 Westwood Ave
523 - 525 N Williams St
24 - 26 Wroe Ave
424 N Woodward Ave

Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton
Dayton

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45403
45417
45417
45417
45417
45417
45417
45403
45403
45417
45402
45405
45409
45405
45417
45404
45403
45417
45417
45417
45417
45417
45406
45417

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
N
Y
Y
Y
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        3A
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

3 Redevelopment-Habitat for Humanity-25%
Set-Aside

Projected Start Date: Projected End Date:

06/01/2009 06/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        3A
Activity Title:                                             Habitat for Humanity
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350,000.00

$350,000.00

$350,000.00

$322,512.48

$322,512.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $350,000.00

Habitat for Humanity
COLUMBUS CONSOLIDATED GOVERNMENT

$350,000.00
$12,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 Construction of 5 single family homes for the income levels of households that are at or below 50 percent of area median
income.

Activity Description

NSP Target areas CT 40,42,44

Location Description:

 Habitat purchase/rehab and reconstruction activities are complete.  Staff is in the process of drawing and monitoring the projects compliance.

Activity Progress Narrative:

Address City State Zip Status Accept
436 Lorenz
1004 Woodley Road
847 St. Nicholas Avenue

Dayton
Dayton
Dayton

Ohio
Ohio
Ohio

45408
45403
45410

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        5A
Activity Title:                                             Neighborhood Greening Program
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5A
Activity Title:                                             Neighborhood Greening Program

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

5 Redevelopment-Neighborhood Greening
Program

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Dayton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,612.00

$74,612.00

$74,612.00

$74,612.00

$74,612.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,612.00

NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach ¿ Office of Housing and Urban Improvement
City of Dayton1

$197,400.54
$236,664.43

$74,612.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5A
Activity Title:                                             Neighborhood Greening Program

 24 CFR 570.201 (c) The Neighborhood Greening Program consists of three projects that seek to recover vacant and abandoned land in Areas
of Greatest Need. Vacant open grass lots are typically associated with trash debris and loitering. The objective of this program is to create an
environmentally conscience and sustainable alternative that will invovle the development of one or more of the following: woodlands, prairie,
alternative "no-mow" land cover, public parks expansion, or new green space development.

Activity Description

NSP Target area

Location Description:

 Greening activities are being monitored for compliance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7A
Activity Title:                                             Fall Soft Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

7 Purchase/Rehab- Fall Soft Program

Projected Start Date: Projected End Date:

06/01/2009 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tawawa CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$300,000.00

$300,000.00

$300,000.00



11511

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        7A
Activity Title:                                             Fall Soft Program
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

Tawawa CDC
NEIGHBORWORKS OF COLUMBUS

$300,000.00
$217,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201/570.202 Purchase/rehab of 4-5 residential houses

Activity Description

Roosevelt; Wolf Creek; Mt. Vernon

Location Description:

 Eligible activities are complete under the NSP1 grant.  Program closeout activities are underway.

Activity Progress Narrative:

Address City State Zip Status Accept
201 Clemmer Street
141 N. Orchard Avenue
208 Paul Laurence Dunbar
Street
1214 Earlham Drive

Dayton
Dayton
Dayton

Dayton

Ohio
Ohio
Ohio

Ohio

45417
45417
45402

45406

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A
N/A
N/A

N/A

1
1

1

1

Activity Location:

Grantee Activity Number:                        9a
Activity Title:                                             Marvin Gardens

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        9a
Activity Title:                                             Marvin Gardens
9 Rental Redevelopment - 25%

Projected Start Date: Projected End Date:

02/08/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Mary CDC

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,200,000.00

St. Mary CDC $1,200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and renonvation of foreclosed apartment building for families under 50% AMI

Activity Description

202 - 212 Warren Street.  Dayton, OH 45402

Location Description:

 Project complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0006
Grantee :                       Dayton, OH

Award Date: Grant Authorized Amount: $5,582,902.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        9a
Activity Title:                                             Marvin Gardens

Address City State Zip Status Accept
202-212 Warren Street Dayton Ohio 45410 Address Not Submitted to GSC N/A 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP Formula Target Areas 1. Estimated Foreclosure Abandonment Risk Score =
9 or higher 2. Percentage of Households within 120% AMI = 50% or higher 3. HMDA High Cost Loan Rate = 30% or higher 4.
Predicted 18 Month Foreclosure Rate = 9% or higher 5. USPS Residential Vacancy Rate = 4% or higher Census Tracts and block
groups meeting at least 3 of the 5 NSP formula target areas of concern are the City of Elyria&iexcl;&macr;s initial primary targets
(not to exclude the remaining areas within the City&iexcl;&macr;s corporate boundaries as secondary targets). Census Tracts and
Block Groups &uml;C 070102 1-3, 070200 2, 070300 2-4, 070400 1-4, 070500 1-4, 070600 1-4, 070700 1-3, 070800 1-2, 070901
1-2, 071000 1-2, 071100 1-3, 071400 1-4. Please refer to Map attachments and spreadsheet for itemized and specific breakdown
of areas.  Distribution and and Uses of Funds :  Use of Funds: 1. Administration. 24 CFR 570.206 2301(c)(3)General
Administration and Oversight of NSP activities. 2. Acquisition Rehabilitation 25% set aside. 24 CFR 570.201(a)(b)(e), 570.202
2301(c)(3)(B)purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order
to sell, rent, or redevelop such homes and properties; Acquisition, rehabilitation and sale of residential homes to populations
within the 50% AMI category. Specifically, the benefit will be offering rehabilitated homes for sale at a highly discounted cost.
The City will not sell a property for an amount greater than that invested in the total acquisition and rehabilitation of said
property(s).  24 CFR 570.206, as part of an activity delivery cost 2301(c)(3)(A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers - 24CFR 570.201 (e) Public services for housing
counseling, but only to the extent that counseling beneficiaries are limited to prospective or approved purchasers. The City will
provide 8 hours of housing counseling services to approved home buyers. 4. Demolition. 24 CFR 570.201(d) 2301
(c)(3)(D)Demolition of blighted structures. This activity's goal is to eliminate slum and blight in these target areas which will also
benefit the public's health safety and welfare. This activity addresses population needs within the 120% AMI category. The City
has utilized the following data as benchmarks and thresholds for assisting target areas. Percentage of households under 120%
AMI, Percentage of households mortgaged under HMDA High Cost Loan Rate, Percentage of 18 month Foreclosure Rate,
Percentage of USPS Residential Vacancy Rate, and finally the Estimated Foreclosure Abandonment Risk Score. 5. Land Bank. 24
CFR 570.201(a) Acquisition and (b) Disposition. 2301(c)(3)(C) establish land banks for NSP eligible homes and properties that
have been purchased by the City . This activity will serve to aid the City in responding to the rise of vacant and abandoned
properties, dwindling tax receipts, increased blight, and worsening conditions for families living close to deteriorating properties.
Properties will be acquired and returned to productive uses. 6. Redevelopment-Public Improvement (sidewalk construction in
connection with a rehabilitation activity or demoltion activity. )24 CFR 570.201(c) Public facilities and improvements
2301(c)(3)(E) Redevelop demolished or vacant properties The funds under this activity will be used in conjunction with activities
Acquisition-Rehabilitation 50 and Acquisition-Rehabilitation 120, when necessary, for repairs and/or installation of sidewalks,
curbs, etc. adjacent to properties that are rehabilitated. Based on the performance measures and activity descriptions in activities
Acquisition-Rehabilitation 50 and Acquisition-Rehabilitation 120, it is conceivable that approximately 50% of those units will
require use of this activity. A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare. A rent level shall be considered to be affordable for low-income
families if it does not exceed 30 percent of the maximum income level of such income category and household size, with
appropriate adjustments for unit size as measured by the number of bedrooms. FY2009 Fair Market Rents for Cleveland-Elyria-
Mentor, OH MSA will be observed in conjunction. Continued affordability will be ensured through monitoring, following the
specific HOME requirements as defined in 24 CFR Part 92, more specifically, 24 CFR 92.252(a), (c), (e) and (f) and 92.254. the
City will obligate 25% of its allocation, $617,000, towards serving residents earning at or below 50% of the area median income
by way of acquisition and rehabilitation of properties for purchase by income eligible families. The City will ensure affordability by
offering a soft second loan at a 0% deferred interest which may be forgiven following the HOME periods of affordability.
Repayment will only be required when the person or family is no longer the primary resident of the property or when
ownership/title changes hands, within the applicable period of affordability. 50 = The number of low-and moderate-income
dwelling units&iexcl;&ordf;i.e., &iexcl;&Uuml; 80% of area median income that are reasonably expected to be demolished as a
direct result of NSP-assisted activities. 2 (including revenue received and re-used) = The number of NSP affordable housing units
made available to low- , moderate-, and middle-income households&iexcl;&ordf;i.e., &iexcl;&Uuml; 120% of area median income
that are reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing. 15 (including revenue received and re-used) = The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP Formula Target Areas 1. Estimated Foreclosure Abandonment Risk Score =
9 or higher 2. Percentage of Households within 120% AMI = 50% or higher 3. HMDA High Cost Loan Rate = 30% or higher 4.
Predicted 18 Month Foreclosure Rate = 9% or higher 5. USPS Residential Vacancy Rate = 4% or higher Census Tracts and block
groups meeting at least 3 of the 5 NSP formula target areas of concern are the City of Elyria&iexcl;&macr;s initial primary targets
(not to exclude the remaining areas within the City&iexcl;&macr;s corporate boundaries as secondary targets). Census Tracts and
Block Groups &uml;C 070102 1-3, 070200 2, 070300 2-4, 070400 1-4, 070500 1-4, 070600 1-4, 070700 1-3, 070800 1-2, 070901
1-2, 071000 1-2, 071100 1-3, 071400 1-4. Please refer to Map attachments and spreadsheet for itemized and specific breakdown
of areas.  Distribution and and Uses of Funds :  Use of Funds: 1. Administration. 24 CFR 570.206 2301(c)(3)General
Administration and Oversight of NSP activities. 2. Acquisition Rehabilitation 25% set aside. 24 CFR 570.201(a)(b)(e), 570.202
2301(c)(3)(B)purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order
to sell, rent, or redevelop such homes and properties; Acquisition, rehabilitation and sale of residential homes to populations
within the 50% AMI category. Specifically, the benefit will be offering rehabilitated homes for sale at a highly discounted cost.
The City will not sell a property for an amount greater than that invested in the total acquisition and rehabilitation of said
property(s).  24 CFR 570.206, as part of an activity delivery cost 2301(c)(3)(A) Establish financing mechanisms for purchase and
redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate-income homebuyers - 24CFR 570.201 (e) Public services for housing
counseling, but only to the extent that counseling beneficiaries are limited to prospective or approved purchasers. The City will
provide 8 hours of housing counseling services to approved home buyers. 4. Demolition. 24 CFR 570.201(d) 2301
(c)(3)(D)Demolition of blighted structures. This activity's goal is to eliminate slum and blight in these target areas which will also
benefit the public's health safety and welfare. This activity addresses population needs within the 120% AMI category. The City
has utilized the following data as benchmarks and thresholds for assisting target areas. Percentage of households under 120%
AMI, Percentage of households mortgaged under HMDA High Cost Loan Rate, Percentage of 18 month Foreclosure Rate,
Percentage of USPS Residential Vacancy Rate, and finally the Estimated Foreclosure Abandonment Risk Score. 5. Land Bank. 24
CFR 570.201(a) Acquisition and (b) Disposition. 2301(c)(3)(C) establish land banks for NSP eligible homes and properties that
have been purchased by the City . This activity will serve to aid the City in responding to the rise of vacant and abandoned
properties, dwindling tax receipts, increased blight, and worsening conditions for families living close to deteriorating properties.
Properties will be acquired and returned to productive uses. 6. Redevelopment-Public Improvement (sidewalk construction in
connection with a rehabilitation activity or demoltion activity. )24 CFR 570.201(c) Public facilities and improvements
2301(c)(3)(E) Redevelop demolished or vacant properties The funds under this activity will be used in conjunction with activities
Acquisition-Rehabilitation 50 and Acquisition-Rehabilitation 120, when necessary, for repairs and/or installation of sidewalks,
curbs, etc. adjacent to properties that are rehabilitated. Based on the performance measures and activity descriptions in activities
Acquisition-Rehabilitation 50 and Acquisition-Rehabilitation 120, it is conceivable that approximately 50% of those units will
require use of this activity. A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to human health, safety and public welfare. A rent level shall be considered to be affordable for low-income
families if it does not exceed 30 percent of the maximum income level of such income category and household size, with
appropriate adjustments for unit size as measured by the number of bedrooms. FY2009 Fair Market Rents for Cleveland-Elyria-
Mentor, OH MSA will be observed in conjunction. Continued affordability will be ensured through monitoring, following the
specific HOME requirements as defined in 24 CFR Part 92, more specifically, 24 CFR 92.252(a), (c), (e) and (f) and 92.254. the
City will obligate 25% of its allocation, $617,000, towards serving residents earning at or below 50% of the area median income
by way of acquisition and rehabilitation of properties for purchase by income eligible families. The City will ensure affordability by
offering a soft second loan at a 0% deferred interest which may be forgiven following the HOME periods of affordability.
Repayment will only be required when the person or family is no longer the primary resident of the property or when
ownership/title changes hands, within the applicable period of affordability. 50 = The number of low-and moderate-income
dwelling units&iexcl;&ordf;i.e., &iexcl;&Uuml; 80% of area median income that are reasonably expected to be demolished as a
direct result of NSP-assisted activities. 2 (including revenue received and re-used) = The number of NSP affordable housing units
made available to low- , moderate-, and middle-income households&iexcl;&ordf;i.e., &iexcl;&Uuml; 120% of area median income
that are reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing. 15 (including revenue received and re-used) = The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,064,018.25

$3,249,215.00

$2,961,394.74

$2,961,394.74

$2,434,870.76

$526,523.98

Program Income Received: $585,729.40

Total Funds Expended: $2,978,383.56

Match Contribution: $20,739.00

Overall Progress Narrative:

 NSP funds were utilized this quarter for seeding, utilities and an appraisal. Although there were no expenditures in demolition, the City put the
demolition and asbestos abatement of 123 Huron St. out to bid. The City also continues to market the remaining NSP properties.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0007

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition
Rehabilitation 25% set
aside
Acquisition-Rehab 120

Administration
Demolition
Financing Mechanisms
25%
Land Bank
Redevelopment-Public
Improvement

102

107

101
104
103

105
106

Acquisition
Rehabilitation
25% set aside
Acquisition-
Rehab 120
Administration
Demolition
Delete

Land Bank
Redevelopment-
Public
Improvements

$3,064,018.25 $2,434,870.76 $526,523.98

$944,572.33 $805,620.63 $130,419.90

$455,339.40 $413,908.46 $36,718.85

$302,398.83 $214,700.74 $80,935.55
$754,737.56 $462,841.94 $225,940.63

$0.00 $0.00 $0.00

$581,970.13 $512,798.99 $52,509.05

$25,000.00 $25,000.00 $0.00

Grantee Activity Number:                        101
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        101
Activity Title:                                             Administration
101 Administration

Projected Start Date: Projected End Date:

03/09/2009 07/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elyria.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,398.83

$302,398.83

$295,636.29

$295,636.29

$214,700.74

$80,935.55

Program Income Received: $54,003.84

Total Funds Expended: $295,742.29

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$910,000.00
$163,998.50
$295,742.29

$0.00
$517,615.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 2301(c)(3)General Administration and Oversight of NSP activities.

Activity Description

City of Elyria, Ohio

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        101
Activity Title:                                             Administration

 There are no expenditures to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102
Activity Title:                                             Acquisition Rehabilitation 25% set aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

P102 Acquisition Rehabilitation 25% set aside

Projected Start Date: Projected End Date:

03/09/2009 07/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elyria, Ohio.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$944,572.33

$944,572.33

$936,040.53

$936,040.53

$805,620.63

$130,419.90

Program Income Received: $140,893.49
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        102
Activity Title:                                             Acquisition Rehabilitation 25% set aside

Total Funds Expended: $943,996.47

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$8,726,479.65
$52,202.50

$943,996.47
$67,872.50

$561,559.92

Match Contributed: $20,739.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a)(b)(e), 570.202 2301(c)(3)(B)purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon, in order to sell, rent, or redevelop such homes and properties; Acquisition, rehabilitation and sale of residential homes to
populations within the 50% AMI category. Specifically, the benefit will be offering rehabilitated homes for sale at a highly discounted cost. The
City will not sell a property for an amount greater than that invested in the total acquisition and rehabilitation of said property(s). . HUD notes
that any of the activities listed above may include required homebuyer counseling as an activity delivery cost.

Activity Description

Census Tracts and Block Groups meeting at least 3 of the 5 NSP formula areas of concern are the City's initial primary targets (not to exclude
the remaining areas within the City's corporate boundaries as secondary targets). Census Tracts, Block Groups - 070102 1-3; 070200 2; 070300
2-4; 070400 1-4; 070500 1-4; 070600 1-4; 070700 1-3; 070800 1-2; 070901 1-2; 071000 1-2; 071100 1-3; 071400 1-4.

Location Description:

 NSP funds were utilized on an appraisal of 111 Glendale.

Activity Progress Narrative:

Address City State Zip Status Accept
325 Parmely Elyria Ohio 44035 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        103
Activity Title:                                             Delete

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        103
Activity Title:                                             Delete
P103 Financing Mechanisms 25%

Projected Start Date: Projected End Date:

03/09/2009 07/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elyria, Ohio.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.

$0.00
$115,695.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity has been cancelled.  Elyria will providedirect home ownership assistance through a soft second.

Activity Description

Census Tracts and block groups meeting at least 3 of the 5 NSP formula areas of concern are the City of Elyria&rsquo;s initial primary targets
(not to exclude the remaining areas within the City&rsquo;s corporate boundaries as secondary targets). Census Tracts and Block Groups
&ndash; 070102 1-3, 070200 2, 070300 2-4, 070400 1-4, 070500 1-4, 070600 1-4, 070700 1-3, 070800 1-2, 070901 1-2, 071000 1-2, 071100
1-3, 071400 1-4.

Location Description:
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        103
Activity Title:                                             Delete

 This activity will be deleted as part of our request for a substantial amendment.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P104 Demolition

Projected Start Date: Projected End Date:

03/09/2009 07/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Elyria, Ohio.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$754,737.56

$754,737.56

$688,782.57

$688,782.57

$462,841.94

$225,940.63

Program Income Received: $147,241.10
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        104
Activity Title:                                             Demolition

Total Funds Expended: $689,997.57

Hillsborough County Affordable Housing Department
The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Community Dev.
Reliable Building Services, Inc.

$0.00
$689,997.57

$33,321.87
$128,336.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) 2301 (c)(3)(D)Demolition of blighted structures. This activity's goal is to eliminate slum and blight in these target areas
which will also benefit the public's health safety and welfare. This activity addresses population needs within the 120% AMI category. The City
has utilized the following data as benchmarks and thresholds for assisting target areas. Percentage of households under 120% AMI, Percentage
of households mortgaged under HMDA High Cost Loan Rate, Percentage of 18 month Foreclosure Rate, Percentage of USPS Residential
Vacancy Rate, and finally the Estimated Foreclosure Abandonment Risk Score.

Activity Description

Census Tracts and block groups meeting at least 3 of the 5 NSP formula areas of concern are the City of Elyria&rsquo;s initial primary targets
(not to exclude the remaining eligible areas within the City&rsquo;s corporate boundaries as secondary targets). Census Tracts and Block
Groups &ndash; 070102 1-3, 070200 2, 070300 2-4, 070400 1-4, 070500 1-4, 070600 1-4, 070700 1-3, 070800 1-2, 070901 1-2, 071000 1-2,
071100 1-3, 071400 1-4.

Location Description:

 Although no funds were expended, the City did put 123 Huron St. out to bid for demolition. Expenditures will be reported in first quarter 2017.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        105
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        105
Activity Title:                                             Land Bank
Project Number: Project Title:

P105 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 07/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Elyria, Ohio.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$581,970.13

$581,970.13

$565,308.04

$565,308.04

$512,798.99

$52,509.05

Program Income Received: $79,197.79

Total Funds Expended: $570,173.02

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$570,173.02
$100,458.84
$124,039.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        105
Activity Title:                                             Land Bank

 24 CFR 570.201(a) Acquisition and (b) Disposition. 2301(c)(3)(C) establish land banks for homes that have been foreclosed upon. This activity
will serve to aid the City in responding to the rise of vacant and abandoned properties, dwindling tax receipts, increased blight, and worsening
conditions for families living close to deteriorating properties. Properties will be acquired and returned to productive uses. The City has utilized
the following data as benchmarks and thresholds for assisting target areas: Percentage of households under 120% AMI, Percentage of
households mortgaged under HMDA High Cost Loan Rate, Percentage of 18 month Foreclosure Rate, Percentage of USPS Residential Vacancy
Rate, and finally the Estimated Foreclosure Abandonment Risk Score.

Activity Description

Census Tracts and block groups meeting at least 3 of the 5 NSP formula areas of concern are the City of Elyria&rsquo;s initial primary targets
(not to exclude the remaining eligible areas within the City&rsquo;s corporate boundaries as secondary targets). Census Tracts and Block
Groups &ndash; 070102 1-3, 070200 2, 070300 2-4, 070400 1-4, 070500 1-4, 070600 1-4, 070700 1-3, 070800 1-2, 070901 1-2, 071000 1-2,
071100 1-3, 071400 1-4.

Location Description:

 NSP funds were utlized on utilities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        106
Activity Title:                                             Redevelopment-Public Improvements

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

P106 Redevelopment-Public Improvement

Projected Start Date: Projected End Date:

03/09/2009 07/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Elyria, Ohio.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        106
Activity Title:                                             Redevelopment-Public Improvements
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$25,000.00
$153,609.34

$30,526.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(c) Public facilities and improvements 2301(c)(3)(E) Redevelop demolished or vacant properties The funds under this activity
will be used in conjunction with activities Acquisition-Rehabilitation 50 and Acquisition-Rehabilitation 120, when necessary, for repairs and/or
installation of sidewalks, curbs, etc. adjacent to properties that are rehabilitated. Based on the performance measures and activity descriptions
in activities Acquisition-Rehabilitation 50 and Acquisition-Rehabilitation 120, it is conceivable that approximately 50% of those units will require
use of this activity. The City has utilized the following data as benchmarks and thresholds for assisting target areas: Percentage of households
under 120% AMI, Percentage of households mortgaged under HMDA High Cost Loan Rate, Percentage of 18 month Foreclosure Rate,
Percentage of USPS Residential Vacancy Rate, and finally the Estimated Foreclosure Abandonment Risk Score.

Activity Description

Census Tracts and block groups meeting at least 3 of the 5 NSP formula areas of concern are the City of Elyria&iquest;s initial primary targets
(not to exclude the remaining areas within the City&iquest;s corporate boundaries as secondary targets). Census Tracts and Block Groups
&iquest; 070102 1-3, 070200 2, 070300 2-4, 070400 1-4, 070500 1-4, 070600 1-4, 070700 1-3, 070800 1-2, 070901 1-2, 071000 1-2, 071100
1-3, 071400 1-4.

Location Description:

 No expenditure this quarter.  Will spend remaining $215 on next rehab project that needs the sidewalk reconstructed.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        106
Activity Title:                                             Redevelopment-Public Improvements

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107
Activity Title:                                             Acquisition-Rehab 120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

107 Acquisition-Rehab 120

Projected Start Date: Projected End Date:

06/13/2011 01/07/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Elyria, Ohio.  Office of Community Development will be the lead department.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,339.40

$455,339.40

$450,627.31

$450,627.31

$413,908.46

$36,718.85

Program Income Received: $164,393.18

Total Funds Expended: $453,474.21

Hillsborough County Affordable Housing Department
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.

$3,255,294.96
$453,474.21
$138,380.12

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0007
Grantee :                       Elyria, OH

Award Date: Grant Authorized Amount: $2,468,215.00 Estimated PI/RL Funds: $781,000.00

Grantee Activity Number:                        107
Activity Title:                                             Acquisition-Rehab 120

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City to acquire and rehabilitate NSP eligible properties and sell to persons within the 120% AMI.

Activity Description

Properties will be located within the NSP eligible target area which include census tracts and block groups 070120, 1-3, 0702002, 070300, 2-4,
070400, 1-4, 070500, 1-4, 070600, 1-4, 070711, 1-3, 070800, 1-2, 070901, 1-2, 071000, 1-2, 071100, 1-3, 071400, 1-4

Location Description:

 NSP funds were utilized to pay for 346 4th St. seeding.

Activity Progress Narrative:

Address City State Zip Status Accept
1276 East Ave. Elyria Ohio 44035 Address Matched against GSC Y 1

Activity Location:
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Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Action Plan Narrative :  Areas of Greatest Need :  Forclosed/vacant single-family homes. Utilizing the HUD provided foreclosure
and abandoment risk score, the following census Tract Areas in the city have been identified as the areas of greatest need: Tract
1521.02 BG 1,2,3,4,5; Tract 1522.02 BG 2,3,4,8; Tract 1523.02 BG 1,2,5,6; Tract 1523.03 BG 3,4,7,8,9; Tract 1524.00 BG 1;
Tract 1525.01 BG 4,5,6,7; Tract 1525.02 BG 1,2,3,4; Tract 1526.03 BG 1; Tract 1526.05 BG 8; Tract1526.06 BG 1,2; Tract
1527.01 BG 5; Tract 1527.02 BG 1,2; Tract 1527.03 BG 1,2. The HUD provide data indicates that these areas have the greatest
percentage of home forclosures,homes financed by subprime mortgage related loans and the areas are likely to face a significant
rise in the rate of home forcosures.  Distribution and and Uses of Funds :  Purchase/rehab/demolition: Acquisition of vacant,
abandoned forclosed residential properties as follows; Acquisition/rehab/resale of homes to persons 50% of medium income.
Acquisition/rehab/resale of homes to persons 51-120% of the medium income. Acquisition/demolition of homes to be land
banked. Properties being rehabed will be renovated as well as modernized to meet present day and future needs including green
applications where feasible. Down payment assistance will be made available to those in need especially home buyers in the 50%
of medium income range. all buyers will be provide a minum of eight hours Housing Counseling. In addition where appropriate
homes will be rehabed to be totally handicapped accessible and resold to handicapped individuals/families.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,328,956.57

$3,333,456.47

$3,286,734.80

$3,130,433.69

$2,445,506.62

$684,927.07

Program Income Received: $710,773.21

Total Funds Expended: $3,130,433.19

Match Contribution: $0.00

Overall Progress Narrative:

 Performed drawdowns thru April 2016. Not alot of activity beside landbank maintenance, just began a r-120% rehab and have now finally sold
all of our inventory of previously completed rehabs. Expenditures have been updated.
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Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0008

Budget Program Funds Drawn Program Income Drawn

Total
Acquistion

Administration

Demolition

Land
Bank/maintenance
Purchase/rehab-25%
setaside
Purchase/rehab-25%
setaside
Purchase/rehab-51-
120%
Purchase/rehab-51-
120%

ad-01

adm-01

d-02

m-lb

a-50

r-50

a-120

r-51-120

Acquistion for
demolition/land
bank
NSP
Administration
Demolition of
vacant/forclosed
homes
land bank
disp/maint
acquisition 50%
LMMH
Rehab-50%

acquisition 50-
120%
rehab-50-120%

$3,328,956.57 $2,445,506.62 $684,927.07

$196,323.68 $196,323.68 $0.00

$332,669.88 $256,188.10 $63,361.68

$245,214.25 $236,886.32 $6,815.00

$492,481.14 $119,953.15 $323,689.02

$103,258.15 $103,258.15 $0.00

$769,765.32 $669,558.18 $96,970.68

$304,161.96 $304,161.96 $0.00

$885,082.19 $559,177.08 $194,090.69

Grantee Activity Number:                        a-120
Activity Title:                                             acquisition 50-120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

A-51-120% Purchase/rehab-51-120%

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$304,161.96

$304,161.96
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Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        a-120
Activity Title:                                             acquisition 50-120%
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$304,161.96

$304,161.96

$304,161.96

$0.00

Program Income Received: $205,006.89

Total Funds Expended: $304,162.16

City of Euclid Development Department1 $304,162.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant/forclosed single-family homes for the purpose of rehab and resale to households between 50-120% of the area medium
income. 24 CFR 570.201(a)-Acquistion; 24 CFR 570.201(b) The rehab of these homes is covered under R-51-120% 24 CFR 570.201(b)-
Dispostion

Activity Description

City of euclid, Ohio

Location Description:

 no activity this qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        a-50
Activity Title:                                             acquisition 50% LMMH

Activity Type: Activity Status:

Acquisition - general Under Way
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Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        a-50
Activity Title:                                             acquisition 50% LMMH
Project Number: Project Title:

A-50% Purchase/rehab-25% setaside

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,258.15

$103,258.15

$103,258.15

$103,258.15

$103,258.15

$0.00

Program Income Received: $1,155.30

Total Funds Expended: $103,258.15

City of Euclid Development Department1 $103,258.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of ten (10) forclosed/vacant single-family homes for rehabilitation and resale to households 50% or under of the area medium
income. 24 CFR 570.201(a)-Acquistion 24 CFR 570.201(b)-Dispostion Rehab of these units is covered under R-50%

Activity Description

City of Euclid, Ohio

Location Description:
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Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        a-50
Activity Title:                                             acquisition 50% LMMH

 no activity this qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ad-01
Activity Title:                                             Acquistion for demolition/land bank

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

A-D-01 Acquistion

Projected Start Date: Projected End Date:

04/01/2009 07/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,323.68

$196,323.68

$196,323.68

$196,323.68

$196,323.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $196,323.68

City of Euclid Development Department1 $196,323.68
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        ad-01
Activity Title:                                             Acquistion for demolition/land bank
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 27 vacant/forclosed single-family homes for demolition. Demolition of these homes falls under d-02 demolition. Vacant land to be
placed in the city's Land Bank. 24 CFR 570.201(a)-Acquistion 24 CFR 570.201(d)-Demolition

Activity Description

City of Euclid, Ohio

Location Description:

 Adjusted expenditures to match drawdown amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        adm-01
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

adm-01 Administration

Projected Start Date: Projected End Date:

02/01/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        adm-01
Activity Title:                                             NSP Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$332,669.88

$332,669.88

$328,507.70

$319,549.78

$256,188.10

$63,361.68

Program Income Received: $0.00

Total Funds Expended: $319,549.78

City of Euclid Development Department1 $319,549.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Administration

Activity Description

City of Euclid, Ohio

Location Description:

 Updated expenditures through 3rd qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        d-02
Activity Title:                                             Demolition of vacant/forclosed homes

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        d-02
Activity Title:                                             Demolition of vacant/forclosed homes
Clearance and Demolition Under Way

Project Number: Project Title:

d-02 Demolition

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$245,214.25

$245,214.25

$245,214.25

$243,701.32

$236,886.32

$6,815.00

Program Income Received: $1,225.00

Total Funds Expended: $243,701.32

City of Euclid Development Department1 $243,701.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 42 vacant/forclosed single-family homes to be placed in the city's land bank. 24 CFR 507.201(d)-Demolition 24 CFR 507.201(b)-
Disposition Acquistion of these homes is covered by A-D-01

Activity Description

City of Euclid, Ohio

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        d-02
Activity Title:                                             Demolition of vacant/forclosed homes

 No activity this qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        m-lb
Activity Title:                                             land bank disp/maint

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

LB-01 Land Bank/maintenance

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$492,481.14

$492,481.14

$454,421.55

$443,642.17

$119,953.15

$323,689.02

Program Income Received: $10,738.92

Total Funds Expended: $443,642.17

City of Euclid Development Department1 $443,642.17
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        m-lb
Activity Title:                                             land bank disp/maint
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(b) Funds set aside for the maintenance of land banked properties.

Activity Description

City of Euclid

Location Description:

 Updated expenditures through 3rd qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        r-50
Activity Title:                                             Rehab-50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R-50% Purchase/rehab-25% setaside

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        r-50
Activity Title:                                             Rehab-50%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$769,765.32

$769,765.32

$769,765.32

$766,528.86

$669,558.18

$96,970.68

Program Income Received: $142,208.88

Total Funds Expended: $766,528.86

City of Euclid Development Department1 $766,528.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and resale of 12 single-family homes to households 50% and under the area medium income. 24 CFR 570.201(b)-Dispostion

Activity Description

City of Euclid,Ohio

Location Description:

 Updated expenditures through 3rd qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        r-51-120
Activity Title:                                             rehab-50-120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way



11538

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        r-51-120
Activity Title:                                             rehab-50-120%
Project Number: Project Title:

R-51-120% Purchase/rehab-51-120%

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Euclid Development Department1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$885,082.19

$885,082.19

$885,082.19

$753,267.77

$559,177.08

$194,090.69

Program Income Received: $350,438.22

Total Funds Expended: $753,267.07

City of Euclid Development Department1 $753,267.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab and resale of 17 houses to households between 50-120% of the area medium income. 24 CFR 570.201(b)-Disposition Acquisition of
these homes is covered by A-51-120%

Activity Description

City of Euclid

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0008
Grantee :                       Euclid, OH

Award Date: Grant Authorized Amount: $2,580,464.00 Estimated PI/RL Funds: $752,992.47

Grantee Activity Number:                        r-51-120
Activity Title:                                             rehab-50-120%

 Updated expenditure through 3rd qtr.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Action Plan Narrative :  Areas of Greatest Need :  For emergency assistance for redevelopment of abandoned and foreclosed
homes and residential properties. The City will concentrate its efforts in the following lmmi areas. Citywide with priority given to
Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane (Part CT 06),
Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09),
Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)  Distribution and and Uses of
Funds :  The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities: Acquisiton -
$400,000 Clearance/Demolition - $450,000 Rehabilitation/Reconstruction and New Construction $759,000 Funding Mechanisms
for Purchase - $430,000 Public Facilities/Improvements - $131,000 Administration - $215,315 The city will also make sure at least
25% of the funds and their associated activities benefit residents that are at or below 50% of AMI.  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,412,911.06

$2,409,390.85

$2,409,390.85

$2,409,390.85

$2,385,315.00

$24,075.85

Program Income Received: $24,075.85

Total Funds Expended: $2,408,240.85

Match Contribution: $0.00

Overall Progress Narrative:

 Months of April thru June
 Rehab of 726 Campbell Ave is complete and sold to eligible first time homebuyer.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0009

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolish Blighted
Structures

Financing Mechanisms

Financing Mechanisms
- 25% set aside
Land Holding
Purchase and Rehab -
Acquisition

Purchase and Rehab -
Acquisition

Redevelop Properties -
Housing Counseling
Redevelopment - New
Construction NHSH and
Habitat - 25% set
aside
Redevelopment - New
Construction NHSH and
Habitat - 25% set
aside
Redevelopment - New
Construction NHSH
Harmon Ave - 25% set
aside
Redevelopment -
Rehab/Reconstruction
Redevelopment -
Rehab/Reconstruction
Redevelopment -
Rehab/Reconstruction
- 25% set aside
Redevlopment - Public
Facilities and
Improvments

06/1

02/1

04/1

04/2

07/1
01/1

01/2

03/5

03/4

03/6

03/3

03/1

03/7

03/2

05/1

Administration/Pl
anning
Clearance &
Demolition of
Blighted
Structures
Funding
Mechanisms
Funding
Mechanisms
Land Bank
Acquisition of
Foreclosed and
Abandoned
Properties
Acquisition of
Foreclosed and
Abandoned -
25% set
Homebuyer
Counseling
NHSH New
Construction of
Rental Housing

TriState Habitat
for Humanity
New
Construction
NHSH New
Construction
Harmon Ave
four units
Rehab/Reconstr
uction
Rehab of 726
Campbell Ave
Rehab and
Construction

Infrastructure
Improvements -
RiversEdge

$2,409,390.85 $2,385,315.00 $24,075.85

$172,245.99 $172,245.99 $0.00

$534,959.71 $534,959.71 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$57,877.00 $54,356.79 $3,520.21

$323,017.52 $323,017.52 $0.00

$56,973.08 $56,973.08 $0.00

$3,000.00 $3,000.00 $0.00

$110,877.58 $106,271.94 $4,605.64

$72,209.01 $72,209.01 $0.00

$402,694.25 $402,694.25 $0.00

$393,331.51 $393,331.51 $0.00

$8,925.17 $7,775.17 $1,150.00

$5,538.75 $5,538.75 $0.00

$267,741.28 $252,941.28 $14,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        01/1
Activity Title:                                             Acquisition of Foreclosed and Abandoned Properties

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP1-1 Purchase and Rehab - Acquisition

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,017.52

$323,017.52

$323,017.52

$323,017.52

$323,017.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $323,017.52

City of Hamilton1 $323,017.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        01/1
Activity Title:                                             Acquisition of Foreclosed and Abandoned Properties

 24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize neighborhoods. The
purchase will be at a discount from the current market-appraised value of the home or property. City will average at least 10% below a current
appraised value.
 Transfered $5,000.00 to activty 03/3 New Construction per approved program amendment dated 4/28/10 EOR2010-4-30.
 Transfered $35,000.00 from activity 04/1 Funding Mechanism per approved program amendment dated 7/28/10 EOR2010-7-64 to further
acquisitions and projects costs associated with these properties.
 Transfered $21,768.51 from activity 06/1 Administration per approved program amendments dated 8/25/10 EOR2010-8-79 and 9/8/10
EOR2010-9-80 to further acquistions and project costs associated with properties.
 Transfered $28,000.00 to activty 02/1 Clearance and Demolition and $8,049.24 to 03/1 Rehabilitation per approved program amendment
dated 11/10/10 EOR2010-11-95. Correction 4/29/11 should have tranfered $22,000.00 to activity 02/1 instead of $28,000.00.
 Transfered $3,927.61 to activity 02/1 Clearance and Demolition per approved program amendment dated 4/13/11 EOR2011-4-24.
 Revised vouchers totaling $93,961.95 that were for acquisition only but should have been made part of the 25% set aside rehab or
redevelopmet project. Revisions made on 11/6/12.
 Transfered $131.96 to activity 03/7 Rehabilitation/Reconstruction per approved program amendment dated 1/9/13 OR2013-1-2.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 34 properties were acquired with NSP 1 funds, activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01/2
Activity Title:                                             Acquisition of Foreclosed and Abandoned - 25% set

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP1-1 Purchase and Rehab - Acquisition

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        01/2
Activity Title:                                             Acquisition of Foreclosed and Abandoned - 25% set
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

City of Hamilton2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,973.08

$56,973.08

$56,973.08

$56,973.08

$56,973.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,973.08

City of Hamilton2 $56,973.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 83 Linda Lane for rehabilitation for rental or home ownership to an income qualified individual.
 Revised voucher #125168 totaling $56,973.08 that was for acquisition only but should have been made part of this 25% set aside acquisition
for rehab project. Revisions made on 11/6/12.

Activity Description

Location Description:

 Acquisition of 83 Linda Lane for rehabilitation for rental to a very-low income qualified individual meeting the 25% set aside, activity complete

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        01/2
Activity Title:                                             Acquisition of Foreclosed and Abandoned - 25% set

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02/1
Activity Title:                                             Clearance & Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP2-1 Demolish Blighted Structures

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$534,959.71

$534,959.71

$534,959.71

$534,959.71

$534,959.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $534,959.71

City of Hamilton1 $534,959.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        02/1
Activity Title:                                             Clearance & Demolition of Blighted Structures

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.201(d) Demolition and clearance of vacant dilapidated residential and commercial structures that have been determined to have a
blighted effect and foreclosed and/or abandoned single family properties that would require more funds to rehabilitate than to demolish and
reconstruct in order to stabilize and improve targeted neghborhoods.
 Transfered $15,000.00 to activity 03/1 Rehab/Reconstruction per approved progam amendment dated 4/28/10 EOR2010-4-30.
 Transfered $104,500.00 from various activities per approved program amendment dated 6/23/10 EOR2010-6-46.
 Transferer $28,000.00 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95. Correction 4/29/11
should have been $22,000.00
 Transfered $30,000.00 from activity 04/1 Funding Mechanisms per approved amendment dated 7/28/10 EOR2010-7-64 for project delivery
costs associated wtih demolition of blighted and nuisance properties.
 Transfered $15,000.00 from activity 03/1 Rehabilitation per approved amendment dated 9/8/10 EOR2010-9-80 for demolition costs associated
with blighted and nuisance properties.
 Transferred $3,977.35 various activities per approved amendment dated 4/13/11 EOR2011-4-24 for demolition and related project costs.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 We did not demolish 49 blighted structures in this quarter, adjusted property count by 49 to reflect the actual number of demolitions
completed which is 57.
 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/1
Activity Title:                                             Rehab/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/1
Activity Title:                                             Rehab/Reconstruction
Project Number: Project Title:

NSP3-1 Redevelopment - Rehab/Reconstruction

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$393,331.51

$393,331.51

$393,331.51

$393,331.51

$393,331.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $393,331.51

City of Hamilton1 $393,331.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/1
Activity Title:                                             Rehab/Reconstruction

 24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and marketable
conditions and associated project costs.
 13 Gordon Ave, 614 S. 4th St., 1069 Hayes, 135 Grant Circle and 11 Mavern.
 Transfered $2,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
 Transfered $50,000 from activity 04/1 Funding Mechanism and 07/1 Land Holding per approved program amendment dated 7/28/10 EOR2010-
7-64 for rehab costs associated with 135 Grant Circle and project delivery costs.
 Transfered $15,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 9/8/10 EOR2010-9-80.
 Transfered $8,049.24 from activity 01/1 Acquisition per approved program amendment dated 11/10/10 EOR2010-11-95.
 Transferred $49.24 to activity 02/1 Clearance/Demolition per approved program amendment dated 4/13/11 EOR2001-4-24.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Five (5) abandoned residential properties brought to standard and marketable conditions. The properterties where transfered to Neighborhood
Housing Services of Hamilton (NHSH) for sale or rent. Three (3) are owner households and two (2) are rental households; activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/2
Activity Title:                                             Rehab and Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3-2 Redevelopment - Rehab/Reconstruction - 25%
set aside

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED



11549

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/2
Activity Title:                                             Rehab and Construction
Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,538.75

$5,538.75

$5,538.75

$5,538.75

$5,538.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,538.75

City of Hamilton1 $5,538.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and marketable
condition. Focusing on homeownership activities and "rent-to-own" activities; rental before conversions to home ownership will be a maximum
of thirty (30) months and made available to families earning up to 50% AMI.
 As the 25% set aside for families earning up to 50% AMI has been met through new construction activities, transfered $181,961.25 to 03/1
Rehab/Recon non 25% set aside activity for actual rehab costs of 5 properties and associated project costs. Expenditures for inspectors time
associated with these properties.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Activity complete, nothing to report in this reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/2
Activity Title:                                             Rehab and Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/3
Activity Title:                                             NHSH New Construction Harmon Ave four units

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP3-3 Redevelopment - New Construction NHSH
Harmon Ave - 25% set aside

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of Hamilton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$402,694.25

$402,694.25

$402,694.25

$402,694.25

$402,694.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $402,694.25

Neighborhood Housing Services of Hamilton $402,694.25

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/3
Activity Title:                                             NHSH New Construction Harmon Ave four units

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CRF570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used.
 Amendment to budget per approved program amendment dated 4/29/10 EOR2010-4-30. Funds provided to NHSH toward the construction on
Harmon Avenue of one (1) structure with four (4) units containing two (2) bedrooms each of affordable rental housing for very low-income
eligible individuals and families whose income do not exceed 50% of area median.
 Revised voucher #114532 totaling $13,794.84 that was for acquisition only but should have been made part of this 25% set aside
redevelopmet project. Revisions made on 11/6/12.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 New construction of 1 duplex, 2 rental housing units at 1020 Garden Ave to serve persons at or below 50% AMI. Tenants now in both units,
accomplishments met and reported in prior quarterly report; activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/4
Activity Title:                                             NHSH New Construction of Rental Housing

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP3-4 Redevelopment - New Construction NHSH and
Habitat - 25% set aside

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/4
Activity Title:                                             NHSH New Construction of Rental Housing
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of Hamilton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,877.58

$110,877.58

$110,877.58

$110,877.58

$106,271.94

$4,605.64

Program Income Received: $4,605.64

Total Funds Expended: $110,877.58

Neighborhood Housing Services of Hamilton $110,877.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to serve persons at or
below 50% AMI.
 Amendment to activity for new construction of 1 duplex, 2 rental housing units on S. 2nd and Minster Street with Neighborhood Housing
Services of Hamilton (NHSH) to serve persons at or below 50% AMI. Site location changed to Garden Avenue, this site was determined to be
more feasible for new construction.
 Transfered $10,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
 Revised voucher #128529 totaling $10,985.02 that was for acquisition only but should have been made part of this 25% set aside
redevelopmet project. Revisions made on 11/6/12.
 Tranfered $25,000.00 from activity 07/1 Land Holding. A program amendment was not required as this did not fall under the City's
Consolidated Plan Amendment Procedures.
 Transfered $139,713.08 to activity 05/1 Public Facilities and Improvements per approved program amendment dated 11/28/12 OR2012-11-87.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/4
Activity Title:                                             NHSH New Construction of Rental Housing

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Nothing to report in this quarterly report, activity complete and accomplishment reported in prior quarterly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/5
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP3-5 Redevelop Properties -Housing Counseling

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/5
Activity Title:                                             Homebuyer Counseling

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

City of Hamilton1 $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer counseling from a
HUD-approved counseling agency before obtaining a mortgage loan.
 Three (3) of the five (5) rehabed homes were sold to income eligible homebuyers and two (2) homes became affordable rental units. Housing
counseling was provided to three (3) homebuyers.
 Transfered $2,000.00 to activity 03/7 Rehabilitation/Reconstruction per approved program amendment dated 1/9/13 OR2013-1-2.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Housing Counseling provided to three (3) homebuyers through NHSH.
 Accomplishment reported on activity 03/1 actual rehabilitation activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/6
Activity Title:                                             TriState Habitat for Humanity New Construction

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/6
Activity Title:                                             TriState Habitat for Humanity New Construction
Construction of new housing Completed

Project Number: Project Title:

NSP3-4 Redevelopment - New Construction NHSH and
Habitat - 25% set aside

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

TriState Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,209.01

$72,209.01

$72,209.01

$72,209.01

$72,209.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,209.01

TriState Habitat for Humanity $72,209.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to serve persons at
or below 50% AMI.
 Amendment to action plan for new construction of 1 residential unit for homebuyer on 1140 Azel Avenue with TriState Habitat for Humanity to
serve persons at or below 50% AMI.
 Revised voucher #115268 totaling $12,209.01 that was for acquisition only but should have been made part of this 25% set aside
redevelopmet project. Revisions made on 11/6/12.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/6
Activity Title:                                             TriState Habitat for Humanity New Construction

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Nothing to report in this quarterly report, activity complete and accomplishment reported in prior quarterly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03/7
Activity Title:                                             Rehab of 726 Campbell Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP3-1 Redevelopment - Rehab/Reconstruction

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of Hamilton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$8,925.17

$8,925.17

$8,925.17

$8,925.17

$7,775.17
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        03/7
Activity Title:                                             Rehab of 726 Campbell Ave

Program Income Drawdown: $1,150.00

Program Income Received: $1,150.00

Total Funds Expended: $7,775.17

Neighborhood Housing Services of Hamilton $7,775.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a single-family dwelling located at 726 Campbell Ave for purchase or rent to an income qualified individual or family.
 Transfered $7,775.17 from various activities per approved program amendment dated 1/9/13 OR2013-1-2.
 Unit was sold to single parent, low-income and first-time homebuyer on 6/3/14. Project is now complete.

Activity Description

726 Campbell Ave, Hamilton, OH 45011

Location Description:

 Mix of NSP1 and NSP3 funds for this project. All funds have been expended and rehab work complete. Home sold to income qualified first time
homebuyer on 6/3/14. Project complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/1
Activity Title:                                             Funding Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

NSP4-1 Financing Mechanisms

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        04/1
Activity Title:                                             Funding Mechanisms
03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Hamilton1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.206 The City will provide resources to finance those wishing to purchase or rehabilitate, reconstructed or newly constructed housing
on foreclosed upon property. The form of assistance includes down payment assistance as well as other eligible financing mechanisms.
 Transfered $50,000.00 from activity 05/1 per approved program amendment dated 6/23/10 EOR2010-6-46.
 Transfered $100,00.00 to various activites per approved program amendment dated 7/28/10 EOR2010-7-64.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        04/1
Activity Title:                                             Funding Mechanisms

 Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/2
Activity Title:                                             Funding Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

NSP4-2 Financing Mechanisms - 25% set aside

Projected Start Date: Projected End Date:

03/19/2009 06/21/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        04/2
Activity Title:                                             Funding Mechanisms

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.206 These funds will be used to assist households at or below 50% AMI. The City will provide resources to finance those wishing to
purchase a rehabilitated, reconstructed or newly constructed housing on foreclosed upon property. The form of assistance includes down
payment assistance as well as other eligible financing mechanisms.
 Transfered $250,000 to activity 03/3 New Construction per approved program amendment dated 4/28/10 EOR2010-4-30. Canceled 6/21/10.

Activity Description

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Project canceled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05/1
Activity Title:                                             Infrastructure Improvements - RiversEdge

Activity Type: Activity Status:

Construction/reconstruction of streets Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        05/1
Activity Title:                                             Infrastructure Improvements - RiversEdge
NSP5-1 Redevlopment - Public Facilities and

Improvments
Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$267,741.28

$267,741.28

$267,741.28

$267,741.28

$252,941.28

$14,800.00

Program Income Received: $14,800.00

Total Funds Expended: $267,741.28

City of Hamilton1 $267,741.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for the redevlopment of vacant land including design and construction drawings related to the Rivers Edge project per
approved program amendment dated 4/28/10 EOR201-4-18.
 Transfered $31,000.00 to activity 03/1 Rehab/Recon per approved program amendment dated 4/28/10 EOR2010-4-30 and $50,000.00 to
activity 04/1 Financing Mechanism per approved program amendement dated 6/23/10 EOR2010-6-4.
 Transfered $139,713.08 from 03/4 Redevelopment New Construction per approved program amendment dated 11/28/12 OR2012-11-87.
 PI receipted 802-810.205 2/13/14 from property disposition to Land Bank (22 properties) approved by City Council emergency OR2013-11-97
on 11-20-13.
 Equipment purchase of: seven (7) steel strap park benches, eight (8) trash receptacles, two (2) steel wheel bike racks; installed by City Parks
Division on 3/21/14. Project is now complete.

Activity Description
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Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        05/1
Activity Title:                                             Infrastructure Improvements - RiversEdge

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Program Income funds were used to purchase permanent fixtures including: benches, trash receptacles and bike racks at RiversEdge Park.
These permanent fixtures are part of the original site plan. Providing these fixtures will enhance the experience of those who attend special
events at RiverEdge Park. Installation occured April 21, 2014, project complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06/1
Activity Title:                                             Administration/Planning

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP6-1 Administration

Projected Start Date: Projected End Date:

03/19/2009 09/18/2010

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hamilton1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$172,245.99

$172,245.99

$172,245.99

$172,245.99
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        06/1
Activity Title:                                             Administration/Planning

Program Funds Drawdown:

Program Income Drawdown:

$172,245.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,245.99

City of Hamilton1 $172,245.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24CFR570.206 Administration cost related to NSP activities.
 Transfered $1,000.50 to activity 03/3 New Construction and $3,000.00 to activity 03/1 Rehab/Recon per approved program amendment date
4/28/10 eor2010-4-30. Transfered $17,300.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10
EOR2010-6-46.
 Transfered $21,768.51 to activity 01/1 Acquisition per approved program amendments dated 8/25/10 EOR2010-8-79 and 9/8/10 EOR2010-9-
80.

Activity Description

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07/1
Activity Title:                                             Land Bank

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Completed

Project Number: Project Title:
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Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        07/1
Activity Title:                                             Land Bank
NSP7-1 Land Holding

Projected Start Date: Projected End Date:

03/19/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of Hamilton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,397.21

$57,877.00

$57,877.00

$57,877.00

$54,356.79

$3,520.21

Program Income Received: $3,520.21

Total Funds Expended: $57,877.00

Neighborhood Housing Services of Hamilton $57,877.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a) Acquistion, (b) Disposition. The City of Hamilton planned to work with Neighborhood Housing Services of Hamilton (NHSH)
to establish and operate a land bank for foreclosed homes and residential properties.  It has since been decided that a long term property
management agreement method will be used.
 Transfered $80,000.00 to activity 05/1 Construction/reconstruction of streets per approved program amendment dated 4/28/10 EOR2010-4-18
and $50,000.00 to activity 02/1 Clearance/Demolition per approved program amendment dated 6/23/10 EOR2010-6-46.
 Transfered $15,000.00 to activity 01/1 Acquisition per approved program amendment dated 7/28/10 EOR2010-7-64.
 Tranfered $25,000.00 to activity 03/4 New Construction - Garden Avenue project. A program amendment was not required as this did not fall
under the City's Consolidated Plan Amendment Procedures.
 Transfered $5,643.21 to activity 03/7 Rehabilitation/Reconstruction per approved program amendment dated 1/9/13 OR2013-1-2.

Activity Description
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Grant Number:              B-08-MN-39-0009
Grantee :                       Hamilton City, OH

Award Date: Grant Authorized Amount: $2,385,315.00 Estimated PI/RL Funds: $24,075.85

Grantee Activity Number:                        07/1
Activity Title:                                             Land Bank

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane
(Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton
(Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09), Twinbrook/Timberhill (Part CT
12), German Village (Part Ct 07.01 ; ;.02), Fairway Hills (Ct 13)

Location Description:

 Disposition of twenty-two (22) vacant parcels this reporting period acquired through NSP1 to the City of Hamilton Land Bank program was
approved by City Council Ordinance OR2013-11-97 for the amount of $14,800.00. These parcels were acquired by purchase, forfeiture and/or
foreclosure.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Lorain, Ohio has been faced with foreclosures city-wide. In
accordance with the requirements of Title III of the Housing and Economic Recovery Act of 2008 (hereinafter referred to as
HERA) the City is identifying areas of greatest need based upon foreclosure actions taken using County Data and the U.S.
Department of Housing and Urban Development (hereinafter referred to as HUD) foreclosure and abandonment risk score. The
older portions of the City demonstrate the greatest need. Generally all areas within the Central Lorain, South Lorain and the East
Side except for the northeast block group demonstrating high levels of foreclosures, qualified income, vacancy rates and high risk
for future foreclosures. The City's near west side also demonstrates need with the future risk of foreclosure being high and
income eligible. The foreclosure rates in near west side are less than the other areas of the City. However, other than Census
Tract 226.02, the entire City's foreclosure risk for the future is at a rating of 7 or higher on a scale of 0 &ndash; 10 with 10 being
the highest risk.  Distribution and and Uses of Funds :  Based upon Section A above the City is targeting the older, established,
inner city parts of the City popularly known as Central Lorain, South Lorain, and the east side. To make the most visible impact
the City will be focusing initial projects along major road corridors and within one block of these corridors. The corridors identified
include Broadway, East 28th Street, Pearl Avenue, Grove Avenue, Colorado Avenue, Oberlin Avenue and West 21st Street. Other
areas off of the major corridors that will be a focus include Fillmore Circle, Central Drive and Cromwell Homes. To encourage
mixed income neighborhoods, the City will be implementing a strategy to provide housing choice to those at 50% or less of Area
Median Income in a wide area so as not to reinforce existing concentrations of low income. To reinforce the matter, the City will
be encouraging those that have incomes up to 120% of area median income to consider the existing neighborhoods. Distribution
of the funds shall be through the City. For more than thirty years the City of Lorain has been acquiring and rehabilitating
properties, engaging demolition contractors, and selling property for redevelopment. This experience will enable the City to
perform much of the distribution in house using existing financial controls that are adapted to allow for the NSP requirements.
The City will partner with local non-profits and other local agencies to ensure that the funds are expended in a timely matter.
Most of these partnerships will occur in properties that will be either rental in nature or where the non-profit is able to leverage
the City's funds through NSP. It is envisioned that the non-profits will be an important partner in serving the 50% or less of area
median income households. The local non-profits already have in place property maintenance capabilities that will allow them to
operate properties as rental or lease purchase as is needed. The City shall use the funds for the following key uses. Acquisition
and rehabilitation of foreclosed and/or abandoned housing units to be made available for households/families that earn 50% or
less of area median income. Acquisition of abandoned and/or foreclosed housing units that are blighted for the purposes of
demolition to be landbanked for future redevelopment in accordance with the City's plans. Acquisition and rehabilitation of
foreclosed and/or abandoned housing units to be made available for households/families that earn 120% or less of area median
income. Funds will also be used to administer the program.  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,595,097.40

$3,843,489.00

$3,588,455.84

$3,588,042.65

$2,831,536.69

$756,505.96

Program Income Received: $834,683.51

Total Funds Expended: $3,594,823.57

Match Contribution: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Overall Progress Narrative:

 Continue to maintain property owned and trying to sell houses.
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside

08-004

08-004-001

08-004-002

08-004-003

08-004-004

08-004-005

08-004-006

08-004-007

08-005

08-005-001

08-005-002

08-005-003

08-005-004

08-005-005

08-005-006

08-005-007

08-005-008

Acquisition for
Rehab and Sale
2105 W 11th St

931 King Ave

2016 W 14th St

1037 W 29th St

739 Mildred Ave

3326 Reid Ave

4611 Camden
Ave
Acquisition for
Rehab and Sale
- 25% set-aside
3322 McKinley
St

1105 W 10th St

1104 W 29th St

314 W 32nd St

333 Indiana Ave

739 Mildred Ave

314 Augusta Ave

1630 E 32nd St

$3,595,097.40 $2,831,536.69 $762,089.06

$0.00 $0.00 $0.00

$134,569.63 $117,626.52 $16,943.11

$129,284.98 $103,598.00 $25,422.58

$106,268.47 $80,193.27 $26,075.20

$46,561.69 $37,715.24 $8,846.45

$84,975.04 $80,121.26 $4,853.78

$79,451.87 $70,920.13 $8,531.74

$1,992.08 $0.00 $1,992.08

$0.00 $0.00 $0.00

$95,590.48 $76,752.30 $18,838.18

$33,263.28 $28,436.36 $4,826.92

$600.20 $600.20 $0.00

$79,997.05 $61,739.90 $18,257.15

$95,239.53 $92,823.11 $2,416.42

$0.00 $0.00 $0.00

$53,508.68 $49,791.46 $3,717.22

$25,964.82 $22,398.00 $3,566.82
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Acquisition for Rehab
and Sale  25% set-
aside
Administration
Demolition of Blighted
Structures

Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures

08-005-009

08-005-010

08-005-011

08-005-012

08-005-013

08-005-014

08-005-015

08-005-016

08-005-017

08-005-018

08-005-019

08-001
08-002

08-002-001

08-002-002

08-002-003

08-002-004

08-002-005

1808 E 31st St

1005-1007 W
17th St

3326 Reid Ave

1143 W 23rd St

819 W 19th St

813 Leroy

3445 Grove Ave.

1037 W 29th St

2314 E 31st St

2847 Garfield
Blvd

426 West 21st
Street

Administration
Demolition of
Blighted
Structures
2324-2326
Beech Ave
2325-2327
Beech Ave
2335-2341
Beech Ave
836-842 N
Central Dr
2311 E 31st St

$23,204.21 $17,276.60 $5,927.61

$130,978.23 $49,020.87 $81,817.99

$15,197.02 $0.00 $15,197.02

$98,117.21 $78,862.59 $19,254.62

$72,323.72 $66,003.00 $6,320.72

$36,064.99 $23,148.16 $12,916.83

$42,134.63 $42,134.63 $0.00

$0.00 $0.00 $0.00

$121,557.87 $86,145.65 $35,402.80

$2,249.95 $0.00 $2,249.95

$3,092.84 $0.00 $3,092.84

$368,285.45 $303,148.00 $64,928.99

$0.00 $0.00 $0.00

$7,927.51 $7,927.51 $0.00

$7,964.64 $7,964.64 $0.00

$10,488.39 $10,488.39 $0.00

$10,336.66 $10,336.66 $0.00

$404.11 $404.11 $0.00
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures

08-002-006

08-002-007

08-002-008

08-002-009

08-002-010

08-002-011

08-002-012

08-002-013

08-002-014

08-002-015

08-002-016

08-002-017

08-002-018

08-002-019

08-002-020

08-002-021

08-002-022

08-002-023

08-002-024

08-002-025

08-002-026

08-002-027

820-826 N
Central Dr
326 E 23rd St

2406 Livingston
Ave
3707 Lorain Ave

856-862 N
Central Dr
332 W 17th St

336 W 17th St

520 W 18th St

1401 W 19th St

703 W 22nd St

2834 W Erie Ave

1780 E 31st St

408 E 27th St

2921 Cromwell

3038-3040
Cromwell
1714 Euclid

1743 New Jersey

1756 New Jersey

415 W 17th St

1670 E 32nd St

932 W 17th St

202 W 25th St

$11,339.54 $11,339.54 $0.00

$398.72 $398.72 $0.00

$42.33 $42.33 $0.00

$1,133.23 $1,133.23 $0.00

$14,012.94 $14,012.94 $0.00

$1,045.15 $1,045.15 $0.00

$605.76 $605.76 $0.00

$34,806.23 $34,806.23 $0.00

$109.87 $109.87 $0.00

$7,932.88 $7,932.88 $0.00

$189.11 $189.11 $0.00

$21,983.29 $21,983.29 $0.00

$7,310.65 $7,310.65 $0.00

$9,280.48 $9,280.48 $0.00

$672.84 $672.84 $0.00

$662.03 $662.03 $0.00

$714.22 $714.22 $0.00

$990.77 $990.77 $0.00

$8,233.67 $8,233.67 $0.00

$10,836.72 $10,836.72 $0.00

$9,351.52 $9,251.52 $100.00

$12,757.98 $12,757.98 $0.00
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures

08-002-028

08-002-029

08-002-030

08-002-031

08-002-032

08-002-033

08-002-034

08-002-035

08-002-036

08-002-037

08-002-038

08-002-039

08-002-040

08-002-041

08-002-042

08-002-043

08-002-044

08-002-045

08-002-046

08-002-047

08-002-048

08-002-049

311 W 14th St

1704 E 29th St

923 E 35th St

217 W 14th St

1005 E 35th St

3151 Denver

336 E 22nd St

320 E 22nd St

5300 Gargasz

822 W 21st St

915 6th Ct

1517 Fillmore

904 W 7th Court

1624 E 33rd St

1748 E 28th St

724 W 13th St

1218 W 10th St

1105 North
Ridge Rd
2238 Leavitt Rd

216 Lake Place

02-020-024-117-
050
519 W. 23rd St.

$875.16 $875.16 $0.00

$6,958.53 $6,958.53 $0.00

$9,521.87 $8,829.84 $692.03

$1,278.42 $1,278.42 $0.00

$524.35 $524.35 $0.00

$783.01 $783.01 $0.00

$546.87 $546.87 $0.00

$11,715.58 $11,162.70 $552.88

$1,000.00 $1,000.00 $0.00

$878.16 $878.16 $0.00

$9,272.27 $9,272.27 $0.00

$1,672.82 $1,672.82 $0.00

$2,478.20 $2,478.20 $0.00

$1,964.89 $1,964.89 $0.00

$915.53 $915.53 $0.00

$10,351.07 $10,351.07 $0.00

$11,119.81 $11,119.81 $0.00

$6,512.31 $6,512.31 $0.00

$12,589.02 $12,589.02 $0.00

$9,404.83 $9,404.83 $0.00

$2,571.59 $2,571.59 $0.00

$7,730.43 $7,730.43 $0.00



11572

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures

08-002-050

08-002-051

08-002-052

08-002-053

08-002-054

08-002-055

08-002-056

08-002-057

08-002-058

08-002-059

08-002-060

08-002-061

08-002-062

08-002-063

08-002-064

08-002-065

08-002-066

08-002-067

08-002-068

08-002-069

08-002-070

08-002-071

921-927 South
Central Dr.
806 South
Central Dr
901-907 South
Central Dr
809-815 South
Central Dr
909-915 South
Central Dr
917-919 South
Central Dr
2108 E 28th St

933-939 South
Central Dr
1389 Madison
Ave
2525 Reid Ave

420 W 17th St

1717 E 30th St

1309 W 7th St

320 W 14th St

330 W 13th St

1227 W 17th St

113 W 29th St

211 W 15th St

1709 Hamilton
Ave
544 Hamilton
Ave
803 W 9th St

1527 New Jersey
Ave

$14,197.35 $14,197.35 $0.00

$1,607.66 $1,607.66 $0.00

$9,295.62 $9,295.62 $0.00

$610.04 $610.04 $0.00

$14,170.47 $13,844.89 $325.58

$10,744.83 $9,363.45 $1,381.38

$18,478.44 $18,478.44 $0.00

$13,701.92 $13,172.80 $529.12

$5,247.80 $5,247.80 $0.00

$210.00 $210.00 $0.00

$7,312.80 $7,312.80 $0.00

$1,456.11 $1,456.11 $0.00

$7,846.10 $7,846.10 $0.00

$7,421.13 $7,421.13 $0.00

$1,356.68 $1,356.68 $0.00

$5,471.10 $5,471.10 $0.00

$962.80 $962.80 $0.00

$12,597.80 $12,597.80 $0.00

$1,335.91 $1,172.80 $163.11

$2,456.39 $862.80 $1,593.59

$11,482.09 $11,482.09 $0.00

$7,247.64 $7,247.64 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures

08-002-072

08-002-073

08-002-074

08-002-075

08-002-076

08-002-077

08-002-078

08-002-079

08-002-080

08-002-081

08-002-082

08-002-083

08-002-084

08-002-085

08-002-086

08-002-087

08-002-088

08-002-089

08-002-090

08-002-091

08-002-092

08-002-093

1649 E 31st St

1631 New
Mexico
410 Indiana Ave

2418 E 29th St

1325 W Erie Ave

2218 E 29th St

2243 Oakdale
Ave
1319 W 19th St

2908-2920 Pearl
Ave
336-338 W 14th
St
1211 W 18th St

1613 D St

3550 Albany

327 W 15th St

2259 Beech

1838 E 37th St

1144 W 12th St

1729 E 29th St

2532 G St

400 W 10th St

1060
Washington
1017 W 8th St

$2,495.62 $2,495.62 $0.00

$2,486.40 $2,486.40 $0.00

$1,727.31 $1,727.31 $0.00

$8,912.91 $8,912.91 $0.00

$2,010.14 $2,010.14 $0.00

$45.58 $45.58 $0.00

$1,835.42 $1,835.42 $0.00

$69.36 $69.36 $0.00

$36,741.06 $36,741.06 $0.00

$1,857.50 $1,857.50 $0.00

$350.00 $350.00 $0.00

$8,695.36 $8,695.36 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00

$210.00 $210.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Demolition of Blighted
Structures
Demolition of Blighted
Structures
Demolition of Blighted
Structures
Landbanking

Landbanking

Landbanking

Landbanking

Landbanking

Landbanking
Landbanking

Landbanking
Landbanking

Landbanking
Landbanking
Landbanking
Landbanking

Landbanking

Landbanking
Landbanking
Landbanking
Landbanking
Landbanking

Landbanking

Landbanking

Landbanking
Landbanking
Landbanking
Landbanking
Landbanking

08-002-094

08-002-095

08-002-096

08-003

08-003-001

08-003-002

08-003-003

08-003-004

08-003-005
08-003-006

08-003-007
08-003-008

08-003-009
08-003-010
08-003-011
08-003-012

08-003-013

08-003-014
08-003-015
08-003-016
08-003-017
08-003-018

08-003-019

08-003-020

08-003-021
08-003-022
08-003-023
08-003-024
08-003-025

907 6th Ct

3740 Toledo Ave

Health Nuisance
Demos
Acquisition for
Landbanking
2324-2326
Beech Ave
2325-2327
Beech Ave
2335-2341
Beech Ave
836-842 N
Central Dr
2311 E 31st St
820-826 N
Central Dr
1218 W 10th St
1105 North
Ridge Rd
1780 E 31st St
2238 Leavitt Rd
519 W 23rd St
03-00-098-118-
001
03-00-098-118-
018
216 Lake Place
1670 E 32nd St
520 W 18th St
332 W 17th St
02-020-024-117-
050
933-939 South
Central Dr.
1389 Madison
Ave.
2525 Reid Ave.
420 W. 17th St.
1717 E 30th St
1309 W 7th St
320 W 14th St

$8,262.93 $8,112.93 $150.00

$225.00 $225.00 $0.00

$273,924.00 $34,554.52 $239,369.48

$0.00 $0.00 $0.00

$17,547.71 $17,489.73 $57.98

$17,394.81 $17,316.83 $77.98

$18,864.68 $18,750.00 $114.68

$16,403.39 $16,403.39 $0.00

$11,828.97 $11,828.97 $0.00

$17,923.06 $17,845.08 $77.98

$11,700.01 $11,640.03 $59.98

$7,609.76 $7,565.77 $43.99

$1,659.05 $1,581.07 $77.98
$5,840.98 $5,593.00 $247.98
$6,700.30 $6,652.32 $47.98

$1,636.29 $1,610.30 $25.99

$772.78 $746.79 $25.99

$1,531.37 $1,531.37 $0.00
$3,285.75 $3,285.75 $0.00
$3,157.45 $3,089.47 $67.98
$2,561.96 $2,497.98 $63.98

$2,150.00 $2,150.00 $0.00

$8,052.48 $8,002.50 $49.98

$10,028.48 $9,982.50 $45.98

$9,045.69 $8,989.71 $55.98
$8,724.98 $8,665.00 $59.98

$10,807.50 $10,807.50 $0.00
$13,203.66 $13,157.68 $45.98
$10,096.13 $10,032.15 $63.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Landbanking
Landbanking
Landbanking
Landbanking
Landbanking

Landbanking

Landbanking
Landbanking

Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking

Landbanking
Landbanking
Landbanking

Landbanking
Landbanking
Landbanking
Landbanking

Landbanking
Landbanking
Landbanking

Landbanking
Landbanking

Landbanking
Landbanking
Landbanking

Landbanking
Landbanking
Landbanking
Landbanking

08-003-026
08-003-027
08-003-028
08-003-029
08-003-030

08-003-031

08-003-032
08-003-033

08-003-034
08-003-035
08-003-036
08-003-037
08-003-038
08-003-039

08-003-040
08-003-041
08-003-042

08-003-043
08-003-044
08-003-045
08-003-046

08-003-047
08-003-048
08-003-049

08-003-050
08-003-051

08-003-052
08-003-053
08-003-054

08-003-055
08-003-056
08-003-057
08-003-058

330 W 13th St
1227 W 17th St
113 W 29th St
211 W 15th St
1709 Hamilton
Ave
544 Hamilton
Ave
2108 E 28th St
2908-2920 Pearl
Ave
1838 E 37th St
400 W 10th St
1017 W 8th St
3550 Albany Ave
2532 G St
1054-1060
Washington Ave
2259 Beech Ave
522 W 25th St
4107 Columbo
Lane
2613 Elyria Ave
2847 Garfield St
334 W 8th St
2707 Lexington
Ave
2534 Reid Ave
600 W 18th St
1329
Washington
1038 5th St
4611 Camden
Ave
920-922 W 14th
1022 W 20th St
601 Colorado
Ave
1603 Reid Ave
2236 E 28th St
217 W 14th St
1916 E 30th St

$12,057.98 $11,990.00 $67.98
$12,065.45 $12,017.47 $47.98
$10,508.50 $10,508.50 $0.00
$13,792.00 $13,728.02 $63.98

$11,946.07 $11,898.09 $47.98

$10,781.05 $10,733.07 $47.98

$497.98 $400.00 $97.98

$724.95 $676.97 $47.98

$10,816.09 $10,768.11 $47.98
$12,808.52 $12,744.54 $63.98
$13,636.86 $13,607.87 $28.99
$4,154.94 $4,108.96 $45.98
$7,053.98 $7,000.00 $53.98

$16,408.94 $16,342.96 $65.98

$9,698.69 $9,642.71 $55.98
$9,067.98 $9,000.00 $67.98

$20,022.99 $20,000.00 $22.99

$17,493.34 $17,493.34 $0.00
$17,758.82 $17,700.84 $57.98
$10,531.99 $10,500.00 $31.99

$14,803.15 $14,727.17 $75.98

$10,057.98 $10,000.00 $57.98
$4,682.98 $4,682.98 $0.00

$11,677.42 $11,677.42 $0.00

$16,576.03 $16,576.03 $0.00

$1,733.99 $1,711.00 $22.99

$17,900.00 $17,900.00 $0.00
$18,029.63 $18,029.63 $0.00

$18,835.48 $18,835.48 $0.00

$15,452.80 $15,452.80 $0.00
$15,822.86 $15,822.86 $0.00
$14,305.96 $14,305.96 $0.00
$5,398.10 $5,398.10 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0010

Budget Program Funds Drawn Program Income Drawn

Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking
Landbanking

Landbanking
Landbanking
Landbanking

Landbanking

Landbanking

Landbanking

08-003-059
08-003-060
08-003-061
08-003-062
08-003-063
08-003-064
08-003-065
08-003-066
08-003-067
08-003-068
08-003-069

08-003-070
08-003-071
08-003-072

08-003-073

08-003-074

08-003-075

1325 W Erie Ave
610 W 14th St
927 W 13th St
1429 Long Ave
1044 W 10th St
1144 W 12th St
1125 W 4th
2945 Toledo Ave
1025 W 18th St
426 W 21st St
949-951
Washington Ave
1526 W 20th St
327 W 15th St
1939 Garden
Avenue
1615 East 34th
Street
Property
Maintenance
Real Estate
Taxes

$2,379.88 $2,379.88 $0.00
$11,105.02 $11,105.02 $0.00
$7,563.98 $7,500.00 $63.98
$8,509.58 $8,500.00 $9.58

$11,029.99 $11,000.00 $29.99
$12,555.98 $12,500.00 $55.98
$10,796.08 $10,796.08 $0.00
$15,564.45 $15,564.45 $0.00
$9,684.97 $9,684.97 $0.00

$20,636.24 $20,566.26 $69.98

$6,460.25 $6,392.27 $67.98

$12,310.30 $12,310.30 $0.00
$2,528.62 $2,528.62 $0.00

$18,521.34 $18,463.36 $57.98

$0.00 $0.00 $0.00

$110,989.80 $5,411.42 $104,728.38

$39,211.03 $20,894.98 $18,316.05

Grantee Activity Number:                        08-001
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

P08-001 Administration

Projected Start Date: Projected End Date:

03/14/2009 12/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $368,285.45
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-001
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$368,285.45

$367,156.53

$367,156.53

$303,148.00

$64,008.53

Program Income Received: $5,214.87

Total Funds Expended: $368,285.45

City of Lorain1 $368,285.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs to enable the City to implement the submitted plan and ensure compliance with the law and regulations.

Activity Description

City of Lorain, OH

Location Description:

 admin costs to administer the NSP program

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002
Activity Title:                                             Demolition of Blighted Structures
Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/14/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a control account and the budget will be modified (reduced) as specific activities, by address, are set-up and funded.
 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &iquest;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

Census Tracts: 223, 224, 228, 229, 230, 231, 232, 233, 236, 237, 238, 239 and other areas when used to assist households that are 50% or
less of Area Median Income.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002
Activity Title:                                             Demolition of Blighted Structures

 This category is used to report demolition expenses related to properties purchased through NSP Land Banking.  Additionally, we have
contracted with the City of Lorain Health Department to remediate nuisance demolitions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-001
Activity Title:                                             2324-2326 Beech Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,927.51

$7,927.51

$7,927.51

$7,927.51

$7,927.51

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-001
Activity Title:                                             2324-2326 Beech Ave

Total Funds Expended: $7,927.51

City of Lorain1 $7,927.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2324-2326 Beech Ave, Lorain, OH, Census Tract 233

Location Description:

 Property demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-002
Activity Title:                                             2325-2327 Beech Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-002
Activity Title:                                             2325-2327 Beech Ave
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,964.64

$7,964.64

$7,964.64

$7,964.64

$7,964.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,964.64

City of Lorain1 $7,964.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2325-2327 Beech Ave, Lorain, OH, Census Tract 233

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-003
Activity Title:                                             2335-2341 Beech Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,488.39

$10,488.39

$10,488.39

$10,488.39

$10,488.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,488.39

City of Lorain1 $10,488.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-003
Activity Title:                                             2335-2341 Beech Ave

2335-2341 Beech Ave, Lorain, OH, Census Tract 233

Location Description:

 Porperty Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-004
Activity Title:                                             836-842 N Central Dr

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,336.66

$10,336.66

$10,336.66

$10,336.66

$10,336.66

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-004
Activity Title:                                             836-842 N Central Dr

Total Funds Expended: $10,336.66

City of Lorain1 $10,336.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

836-842 N Central Dr, Lorain, OH, Census Tract 233

Location Description:

 Porperty Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-005
Activity Title:                                             2311 E 31st St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-005
Activity Title:                                             2311 E 31st St
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$404.11

$404.11

$404.11

$404.11

$404.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $404.11

City of Lorain1 $404.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2311 E 31st St, Lorain, OH, Census Tract 236

Location Description:

 Acquisition transaction has closed and transferred, environmental review process underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-006
Activity Title:                                             820-826 N Central Dr

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,339.54

$11,339.54

$11,339.54

$11,339.54

$11,339.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,339.54

City of Lorain1 $11,339.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-006
Activity Title:                                             820-826 N Central Dr

820-826 N Central Dr, Lorain, OH, Census Tract 233

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-007
Activity Title:                                             326 E 23rd St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$398.72

$398.72

$398.72

$398.72

$398.72

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-007
Activity Title:                                             326 E 23rd St

Total Funds Expended: $398.72

City of Lorain1 $398.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

326 E 23rd St, Census Tract 232

Location Description:

 Building has been demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-008
Activity Title:                                             2406 Livingston Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-008
Activity Title:                                             2406 Livingston Ave
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42.33

$42.33

$42.33

$42.33

$42.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $42.33

City of Lorain1 $42.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2406 Livingston Ave, Census Tract 232

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-009
Activity Title:                                             3707 Lorain Ave
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-009
Activity Title:                                             3707 Lorain Ave
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,133.23

$1,133.23

$1,133.23

$1,133.23

$1,133.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,133.23

City of Lorain1 $1,133.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-009
Activity Title:                                             3707 Lorain Ave

3707 Lorain Ave, Census Tract 239

Location Description:

 Nuisance abated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-010
Activity Title:                                             856-862 N Central Dr

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,012.94

$14,012.94

$14,012.94

$14,012.94

$14,012.94

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-010
Activity Title:                                             856-862 N Central Dr

Total Funds Expended: $14,012.94

City of Lorain1 $14,012.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

856-862 N Central Dr, Census Tract 233

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-011
Activity Title:                                             332 W 17th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-011
Activity Title:                                             332 W 17th St
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,045.15

$1,045.15

$1,045.15

$1,045.15

$1,045.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,045.15

City of Lorain1 $1,045.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

332 W 17th St, Census Tract 229

Location Description:

 Demolished

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-012
Activity Title:                                             336 W 17th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$605.76

$605.76

$605.76

$605.76

$605.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $605.76

City of Lorain1 $605.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-012
Activity Title:                                             336 W 17th St

336 W 17th St, Census Tract 229

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-013
Activity Title:                                             520 W 18th St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,806.23

$34,806.23

$34,806.23

$34,806.23

$34,806.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,806.23

City of Lorain2 $34,806.23
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-013
Activity Title:                                             520 W 18th St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

520 W 18th St, Census Tract 229

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-014
Activity Title:                                             1401 W 19th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-014
Activity Title:                                             1401 W 19th St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109.87

$109.87

$109.87

$109.87

$109.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $109.87

City of Lorain1 $109.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1401 W 19th St, Census Tract 228

Location Description:

 Nuisance abated

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-015
Activity Title:                                             703 W 22nd St
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-015
Activity Title:                                             703 W 22nd St
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,932.88

$7,932.88

$7,932.88

$7,932.88

$7,932.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,932.88

City of Lorain1 $7,932.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-015
Activity Title:                                             703 W 22nd St

703 W 22nd St, Census Tract 233

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-016
Activity Title:                                             2834 W Erie Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$189.11

$189.11

$189.11

$189.11

$189.11

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-016
Activity Title:                                             2834 W Erie Ave

Total Funds Expended: $189.11

City of Lorain1 $189.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2834 W Erie Ave, Census Tract 226.01

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-017
Activity Title:                                             1780 E 31st St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout



11601

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-017
Activity Title:                                             1780 E 31st St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,983.29

$21,983.29

$21,983.29

$21,983.29

$21,983.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,983.29

City of Lorain1 $21,983.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1780 E 31st St, Census Tract 231

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-018
Activity Title:                                             408 E 27th St
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-018
Activity Title:                                             408 E 27th St
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/06/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,310.65

$7,310.65

$7,310.65

$7,310.65

$7,310.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,310.65

City of Lorain1 $7,310.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-018
Activity Title:                                             408 E 27th St

408 E 27th St, Lorain, OH  44055, Census Tract 232

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-019
Activity Title:                                             2921 Cromwell

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,280.48

$9,280.48

$9,280.48

$9,280.48

$9,280.48

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-019
Activity Title:                                             2921 Cromwell

Total Funds Expended: $9,280.48

City of Lorain1 $9,280.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2921 Cromwell, Lorain, OH  44052, Census Tract 230

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-020
Activity Title:                                             3038-3040 Cromwell

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-020
Activity Title:                                             3038-3040 Cromwell
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$672.84

$672.84

$672.84

$672.84

$672.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $672.84

City of Lorain1 $672.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

3038-3040 Cromwell, Lorain, OH  44052, Census Tract 230

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-021
Activity Title:                                             1714 Euclid



11606

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-021
Activity Title:                                             1714 Euclid
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$662.03

$662.03

$662.03

$662.03

$662.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $662.03

City of Lorain1 $662.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-021
Activity Title:                                             1714 Euclid

1714 Euclid, Lorain, OH  44052, Census Tract 230

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-022
Activity Title:                                             1743 New Jersey

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$714.22

$714.22

$714.22

$714.22

$714.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $714.22

City of Lorain1 $714.22
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-022
Activity Title:                                             1743 New Jersey
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1743 New Jersey, Lorain, OH  44052, Census Tract 230

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-023
Activity Title:                                             1756 New Jersey

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$990.77

$990.77



11609

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-023
Activity Title:                                             1756 New Jersey
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$990.77

$990.77

$990.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $990.77

City of Lorain1 $990.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1756 New Jersey, Lorain, OH  44052, Census Tract 230

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-024
Activity Title:                                             415 W 17th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-024
Activity Title:                                             415 W 17th St
11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,233.67

$8,233.67

$8,233.67

$8,233.67

$8,233.67

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,233.67

City of Lorain1 $8,233.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

415 W 17th St, Lorain, OH  44052, Census Tract 229

Location Description:

 Property Demoed.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-024
Activity Title:                                             415 W 17th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-025
Activity Title:                                             1670 E 32nd St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,836.72

$10,836.72

$10,836.72

$10,836.72

$10,836.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,836.72

City of Lorain1 $10,836.72

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-025
Activity Title:                                             1670 E 32nd St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1670 E 32nd St, Lorain, OH  44052, Census Tract 222

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-026
Activity Title:                                             932 W 17th St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-026
Activity Title:                                             932 W 17th St
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,351.52

$9,351.52

$9,351.52

$9,351.52

$9,251.52

$100.00

Program Income Received: $0.00

Total Funds Expended: $9,351.52

City of Lorain1 $9,351.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

932 W 17th St, lorain, OH  44052, Census Tract 229

Location Description:

 As a one-time correction, added $100.00 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-027
Activity Title:                                             202 W 25th St

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-027
Activity Title:                                             202 W 25th St
Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,757.98

$12,757.98

$12,757.98

$12,757.98

$12,757.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,757.98

City of Lorain1 $12,757.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

202 w 25th St, Lorain, OH  44052, Census Tract 232

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-027
Activity Title:                                             202 W 25th St

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-028
Activity Title:                                             311 W 14th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$875.16

$875.16

$875.16

$875.16

$875.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $875.16

City of Lorain1 $875.16
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-028
Activity Title:                                             311 W 14th St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

311 W 14th St, Lorain, OH, 44052, Census Tract 229

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-029
Activity Title:                                             1704 E 29th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$6,958.53

$6,958.53
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-029
Activity Title:                                             1704 E 29th St
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,958.53

$6,958.53

$6,958.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,958.53

City of Lorain1 $6,958.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1704 E 29th St, Lorain, OH  44055, Census Tract 231

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-030
Activity Title:                                             923 E 35th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-030
Activity Title:                                             923 E 35th St
P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,521.87

$9,521.87

$9,521.87

$9,521.87

$8,829.84

$692.03

Program Income Received: $0.00

Total Funds Expended: $9,521.87

City of Lorain1 $9,521.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

923 E 35th St, Lorain, OH  44052, Census Tract 222

Location Description:

 As a one-time correction, added $692.03 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-030
Activity Title:                                             923 E 35th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-031
Activity Title:                                             217 W 14th St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,278.42

$1,278.42

$1,278.42

$1,278.42

$1,278.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,278.42

City of Lorain1 $1,278.42

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-031
Activity Title:                                             217 W 14th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

217 W 15th St, Lorain, OH  44052, Census Tract 223

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-032
Activity Title:                                             1005 E 35th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$524.35

$524.35
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-032
Activity Title:                                             1005 E 35th St
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$524.35

$524.35

$524.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $524.35

City of Lorain1 $524.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1005 E 35th St, Lorain, OH  44052, Census Tract 222

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-033
Activity Title:                                             3151 Denver

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-033
Activity Title:                                             3151 Denver
11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$783.01

$783.01

$783.01

$783.01

$783.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $783.01

City of Lorain1 $783.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

3151 Denver, Lorain, OH  44055, Census Tract 232

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-034
Activity Title:                                             336 E 22nd St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546.87

$546.87

$546.87

$546.87

$546.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $546.87

City of Lorain1 $546.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-034
Activity Title:                                             336 E 22nd St

336 E 22nd St, Lorain, OH  44052, Census Tract 232

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-035
Activity Title:                                             320 E 22nd St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,715.58

$11,715.58

$11,715.58

$11,715.58

$11,162.70

$552.88

Program Income Received: $0.00

Total Funds Expended: $11,715.58

City of Lorain1 $11,715.58
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-035
Activity Title:                                             320 E 22nd St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

320 E 22nd St, Lorain, OH 44052, Census Tract 232

Location Description:

 As a one-time correction, added $552.88 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-036
Activity Title:                                             5300 Gargasz

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/09/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-036
Activity Title:                                             5300 Gargasz
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$1,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000.00

City of Lorain1 $1,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

5300 Gargasz, Lorain, OH  44053, Census Tract 242

Location Description:

 Property Demoed using CDBG-R funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-037
Activity Title:                                             822 W 21st St
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-037
Activity Title:                                             822 W 21st St
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$878.16

$878.16

$878.16

$878.16

$878.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $878.16

City of Lorain1 $878.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-037
Activity Title:                                             822 W 21st St

822 W 21st St, Lorain, OH  44052, CT 229

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-038
Activity Title:                                             915 6th Ct

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,272.27

$9,272.27

$9,272.27

$9,272.27

$9,272.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,272.27

City of Lorain1 $9,272.27
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-038
Activity Title:                                             915 6th Ct
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

915 6th Ct, Lorain, OH  44052, CT 224

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-039
Activity Title:                                             1517 Fillmore

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-039
Activity Title:                                             1517 Fillmore
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,672.82

$1,672.82

$1,672.82

$1,672.82

$1,672.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,672.82

City of Lorain1 $1,672.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1517 Fillmore, Lorain, OH  44052, CT 230

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-040
Activity Title:                                             904 W 7th Court

Activity Type: Activity Status:

Clearance and Demolition Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-040
Activity Title:                                             904 W 7th Court
Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,478.20

$2,478.20

$2,478.20

$2,478.20

$2,478.20

$0.00

Program Income Received: $1,074.83

Total Funds Expended: $2,478.20

City of Lorain1 $2,478.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

904 West 7th Court, Lorain, OH  44052, CT 224

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-040
Activity Title:                                             904 W 7th Court

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-041
Activity Title:                                             1624 E 33rd St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,964.89

$1,964.89

$1,964.89

$1,964.89

$1,964.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,964.89

City of Lorain1 $1,964.89

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-041
Activity Title:                                             1624 E 33rd St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1624 E 33rd St, Lorain, OH  44052, CT 222

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-042
Activity Title:                                             1748 E 28th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$915.53

$915.53
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-042
Activity Title:                                             1748 E 28th St
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$915.53

$915.53

$915.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $915.53

City of Lorain1 $915.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1748 E 28th St, Lorain, OH  44055, CT 231

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-043
Activity Title:                                             724 W 13th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:



11635

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-043
Activity Title:                                             724 W 13th St
11/18/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,351.07

$10,351.07

$10,351.07

$10,351.07

$10,351.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,351.07

City of Lorain1 $10,351.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

724 W 13th St, Lorain, OH  44052, CT 229

Location Description:

 Property Demoed.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-043
Activity Title:                                             724 W 13th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-044
Activity Title:                                             1218 W 10th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

12/14/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,119.81

$11,119.81

$11,119.81

$11,119.81

$11,119.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,119.81

City of Lorain1 $11,119.81

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-044
Activity Title:                                             1218 W 10th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1218 W 10th St, Lorain, OH  44052 Census Tract 224

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-045
Activity Title:                                             1105 North Ridge Rd

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

12/14/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-045
Activity Title:                                             1105 North Ridge Rd
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,512.31

$6,512.31

$6,512.31

$6,512.31

$6,512.31

$0.00

Program Income Received: $2,135.02

Total Funds Expended: $6,512.31

City of Lorain1 $6,512.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1105 North Ridge Rd, Lorain, OH  Census Tract 241

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-046
Activity Title:                                             2238 Leavitt Rd

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-046
Activity Title:                                             2238 Leavitt Rd
Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

12/14/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,589.02

$12,589.02

$12,589.02

$12,589.02

$12,589.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,589.02

City of Lorain1 $12,589.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosure

Activity Description

2238 Leavitt Rd, Lorain, OH  Census Tract 226.01

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-046
Activity Title:                                             2238 Leavitt Rd

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-047
Activity Title:                                             216 Lake Place

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

12/14/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,404.83

$9,404.83

$9,404.83

$9,404.83

$9,404.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,404.83

City of Lorain1 $9,404.83
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-047
Activity Title:                                             216 Lake Place
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

216 Lake Place, Lorain, OH  44052

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-048
Activity Title:                                             02-020-024-117-050

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

12/14/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-048
Activity Title:                                             02-020-024-117-050
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,571.59

$2,571.59

$2,571.59

$2,571.59

$2,571.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,571.59

City of Lorain1 $2,571.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

Parcel number 02-020-024-117-050, Lorain, OH

Location Description:

 Demoed basement walls.  House was never finished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-049
Activity Title:                                             519 W. 23rd St.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-049
Activity Title:                                             519 W. 23rd St.
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

12/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,730.43

$7,730.43

$7,730.43

$7,730.43

$7,730.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,730.43

City of Lorain1 $7,730.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-049
Activity Title:                                             519 W. 23rd St.

519 West 23rd St., Lorain, OH  44052, Census Tract 233

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-050
Activity Title:                                             921-927 South Central Dr.

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/07/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,197.35

$14,197.35

$14,197.35

$14,197.35

$14,197.35

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-050
Activity Title:                                             921-927 South Central Dr.

Total Funds Expended: $14,197.35

City of Lorain1 $14,197.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

921-927 South Central Dr. in Census Tract 233, Block Group 1

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-051
Activity Title:                                             806 South Central Dr

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/07/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-051
Activity Title:                                             806 South Central Dr
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,607.66

$1,607.66

$1,607.66

$1,607.66

$1,607.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,607.66

City of Lorain1 $1,607.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

806 South Central Dr., Census Tract 233, BG 1

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-052
Activity Title:                                             901-907 South Central Dr
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-052
Activity Title:                                             901-907 South Central Dr
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/07/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,295.62

$9,295.62

$9,295.62

$9,295.62

$9,295.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,295.62

City of Lorain1 $9,295.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-052
Activity Title:                                             901-907 South Central Dr

901-907 South Central, CT 233, BG 1

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-053
Activity Title:                                             809-815 South Central Dr

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$610.04

$610.04

$610.04

$610.04

$610.04

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-053
Activity Title:                                             809-815 South Central Dr

Total Funds Expended: $610.04

City of Lorain1 $610.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

809-815 South Central Drive, Lorain, OH  44052, CT 233

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-054
Activity Title:                                             909-915 South Central Dr

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-054
Activity Title:                                             909-915 South Central Dr
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,170.47

$14,170.47

$14,170.47

$14,170.47

$13,844.89

$325.58

Program Income Received: $0.00

Total Funds Expended: $14,170.47

City of Lorain1 $14,170.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

909-915 South Central Drive, Lorain, OH  44052, CT 233

Location Description:

 As a one-time correction, added $325.58 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-055
Activity Title:                                             917-919 South Central Dr
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-055
Activity Title:                                             917-919 South Central Dr
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,744.83

$10,744.83

$10,744.83

$10,744.83

$9,363.45

$1,381.38

Program Income Received: $0.00

Total Funds Expended: $10,744.83

City of Lorain1 $10,744.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-055
Activity Title:                                             917-919 South Central Dr

917-919 South Central Drive, Lorain, OH  44052, CT 233

Location Description:

 As a one-time correction, added $1,381.38 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-056
Activity Title:                                             2108 E 28th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,478.44

$18,478.44

$18,478.44

$18,478.44

$18,478.44

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-056
Activity Title:                                             2108 E 28th St

Total Funds Expended: $18,478.44

City of Lorain1 $18,478.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

2108 E 28th St, Lorain, OH  44055, CT 236

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-057
Activity Title:                                             933-939 South Central Dr

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-057
Activity Title:                                             933-939 South Central Dr
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,701.92

$13,701.92

$13,701.92

$13,701.92

$13,172.80

$529.12

Program Income Received: $0.00

Total Funds Expended: $13,701.92

City of Lorain1 $13,701.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

933-939 South Central Lorain, OH 44052     Census Tract 233

Location Description:

 As a one-time correction, added $529.12 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



11655

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-058
Activity Title:                                             1389 Madison Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,247.80

$5,247.80

$5,247.80

$5,247.80

$5,247.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,247.80

City of Lorain1 $5,247.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-058
Activity Title:                                             1389 Madison Ave

1389 Madison Ave., Lorain, OH 44053  CT 226.01

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-059
Activity Title:                                             2525 Reid Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $481.30
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-059
Activity Title:                                             2525 Reid Ave

Total Funds Expended: $210.00

City of Lorain1 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

2525 Reid Ave., Lorain, OH  44052  CT 232

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-060
Activity Title:                                             420 W 17th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-060
Activity Title:                                             420 W 17th St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,312.80

$7,312.80

$7,312.80

$7,312.80

$7,312.80

$0.00

Program Income Received: $9.99

Total Funds Expended: $7,312.80

City of Lorain1 $7,312.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

420 W. 17th St., Lorain, OH 44052  CT 229

Location Description:

 property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-061
Activity Title:                                             1717 E 30th St
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-061
Activity Title:                                             1717 E 30th St
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,456.11

$1,456.11

$1,456.11

$1,456.11

$1,456.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,456.11

City of Lorain1 $1,456.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-061
Activity Title:                                             1717 E 30th St

1717 E 30th St, Lorain, OH  44055, CT 231

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-062
Activity Title:                                             1309 W 7th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,846.10

$7,846.10

$7,846.10

$7,846.10

$7,846.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,846.10

City of Lorain1 $7,846.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-062
Activity Title:                                             1309 W 7th St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1309 W 7th St, Lorain, OH  44052, CT 224

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-063
Activity Title:                                             320 W 14th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-063
Activity Title:                                             320 W 14th St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,421.13

$7,421.13

$7,421.13

$7,421.13

$7,421.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,421.13

City of Lorain1 $7,421.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

320 W 14th St, Lorain, OH  44052, CT 229

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-064
Activity Title:                                             330 W 13th St
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-064
Activity Title:                                             330 W 13th St
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,356.68

$1,356.68

$1,356.68

$1,356.68

$1,356.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,356.68

City of Lorain1 $1,356.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-064
Activity Title:                                             330 W 13th St

330 W 13th St, Lorain, OH  44052  Census Tract 229

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-065
Activity Title:                                             1227 W 17th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,471.10

$5,471.10

$5,471.10

$5,471.10

$5,471.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,471.10

City of Lorain1 $5,471.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-065
Activity Title:                                             1227 W 17th St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1227 W 17th St, Lorain, OH  44052, CT 228

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-066
Activity Title:                                             113 W 29th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-066
Activity Title:                                             113 W 29th St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$962.80

$962.80

$962.80

$962.80

$962.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $962.80

City of Lorain1 $962.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

113 W 29th St, Lorain, OH  44055, CT 232

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-067
Activity Title:                                             211 W 15th St

Activity Type: Activity Status:

Clearance and Demolition Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-067
Activity Title:                                             211 W 15th St
Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,597.80

$12,597.80

$12,597.80

$12,597.80

$12,597.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,597.80

City of Lorain1 $12,597.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

211 W 15th St, Lorain, OH  44052, CT 223

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-067
Activity Title:                                             211 W 15th St

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-068
Activity Title:                                             1709 Hamilton Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,335.91

$1,335.91

$1,335.91

$1,335.91

$1,172.80

$163.11

Program Income Received: $0.00

Total Funds Expended: $1,335.91

City of Lorain1 $1,335.91
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-068
Activity Title:                                             1709 Hamilton Ave
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1709 Hamilton Ave, Lorain, OH  44052 CT 229

Location Description:

 As a one-time correction, added $163.11 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-069
Activity Title:                                             544 Hamilton Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

02/18/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-069
Activity Title:                                             544 Hamilton Ave
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,456.39

$2,456.39

$2,456.39

$2,456.39

$862.80

$1,593.59

Program Income Received: $0.00

Total Funds Expended: $2,456.39

City of Lorain1 $2,456.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

544 Hamilton Ave, Lorain, OH  44052  CT 224

Location Description:

 As a one-time correction, added $1,593.59 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-070
Activity Title:                                             803 W 9th St
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-070
Activity Title:                                             803 W 9th St
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/03/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,482.09

$11,482.09

$11,482.09

$11,482.09

$11,482.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,482.09

City of Lorain1 $11,482.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-070
Activity Title:                                             803 W 9th St

803 W 9th St, Lorain, OH  44052  CT 224

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-071
Activity Title:                                             1527 New Jersey Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/03/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,247.64

$7,247.64

$7,247.64

$7,247.64

$7,247.64

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-071
Activity Title:                                             1527 New Jersey Ave

Total Funds Expended: $7,247.64

City of Lorain1 $7,247.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

1527 New Jersey Ave, Lorain, OH  44052, CT 230

Location Description:

 Property Demoed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-072
Activity Title:                                             1649 E 31st St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/03/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-072
Activity Title:                                             1649 E 31st St
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,495.62

$2,495.62

$2,495.62

$2,495.62

$2,495.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,495.62

City of Lorain1 $2,495.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

1649 E 31st St, Lorain, OH  44055, CT 231

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-073
Activity Title:                                             1631 New Mexico
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-073
Activity Title:                                             1631 New Mexico
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,486.40

$2,486.40

$2,486.40

$2,486.40

$2,486.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,486.40

City of Lorain1 $2,486.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and  570CFR201(d) CDBG equivalent. This activity assists in the areas of  Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with  High Cost Mortgages and Neighborhoods with High Risk of Future  Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-073
Activity Title:                                             1631 New Mexico

1631 New Mexico, Lorain, OH

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-074
Activity Title:                                             410 Indiana Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,727.31

$1,727.31

$1,727.31

$1,727.31

$1,727.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,727.31

City of Lorain1 $1,727.31
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-074
Activity Title:                                             410 Indiana Ave
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and  570CFR201(d) CDBG equivalent. This activity assists in the areas of  Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with  High Cost Mortgages and Neighborhoods with High Risk of Future  Foreclosures

Activity Description

410 Indiana Ave, Lorain, OH

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-075
Activity Title:                                             2418 E 29th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/09/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$8,912.91

$8,912.91
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-075
Activity Title:                                             2418 E 29th St
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,912.91

$8,912.91

$8,912.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,912.91

City of Lorain1 $8,912.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and  570CFR201(d) CDBG equivalent. This activity assists in the areas of  Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with  High Cost Mortgages and Neighborhoods with High Risk of Future  Foreclosures

Activity Description

2418 E 29th St, Lorain, OH

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-076
Activity Title:                                             1325 W Erie Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-076
Activity Title:                                             1325 W Erie Ave
03/11/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,010.14

$2,010.14

$2,010.14

$2,010.14

$2,010.14

$0.00

Program Income Received: $406.40

Total Funds Expended: $2,010.14

City of Lorain1 $2,010.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

1325 W Erie Ave, Lorain, OH

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-077
Activity Title:                                             2218 E 29th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/11/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45.58

$45.58

$45.58

$45.58

$45.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $45.58

City of Lorain1 $45.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-077
Activity Title:                                             2218 E 29th St

2218 East 29th St, lorain, OH

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-078
Activity Title:                                             2243 Oakdale Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/11/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,835.42

$1,835.42

$1,835.42

$1,835.42

$1,835.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,835.42

City of Lorain1 $1,835.42
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-078
Activity Title:                                             2243 Oakdale Ave
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

2243 Oakdale Ave, Lorain, OH

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-079
Activity Title:                                             1319 W 19th St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

04/08/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$69.36

$69.36
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-079
Activity Title:                                             1319 W 19th St
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69.36

$69.36

$69.36

$0.00

Program Income Received: $0.00

Total Funds Expended: $69.36

City of Lorain2 $69.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

1319 W 19th St, Lorain, OH  44052,  CT 228

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-080
Activity Title:                                             2908-2920 Pearl Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-080
Activity Title:                                             2908-2920 Pearl Ave
05/01/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,741.06

$36,741.06

$36,741.06

$36,741.06

$36,741.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,741.06

City of Lorain2 $36,741.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and  570CFR201(d) CDBG equivalent. This activity assists in the areas of  Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with  High Cost Mortgages and Neighborhoods with High Risk of Future  Foreclosures

Activity Description

2908-2914 Pearl Ave, Lorain, OH

Location Description:

 Property Demoed.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-080
Activity Title:                                             2908-2920 Pearl Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-081
Activity Title:                                             336-338 W 14th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

07/14/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,857.50

$1,857.50

$1,857.50

$1,857.50

$1,857.50

$0.00

Program Income Received: $510.65

Total Funds Expended: $1,857.50

City of Lorain2 $1,857.50

Match Contributed: $0.00



11686

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-081
Activity Title:                                             336-338 W 14th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

336-338 W 14th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-082
Activity Title:                                             1211 W 18th St

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/02/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-082
Activity Title:                                             1211 W 18th St
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$350.00

$350.00

$350.00

$350.00

$350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $350.00

City of Lorain2 $350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1211 W 18th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-083
Activity Title:                                             1613 D St

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-083
Activity Title:                                             1613 D St
Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/02/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,695.36

$8,695.36

$8,695.36

$8,695.36

$8,695.36

$0.00

Program Income Received: $1,157.00

Total Funds Expended: $8,695.36

City of Lorain2 $8,695.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

1613 D St, Lorain, OH

Location Description:



11689

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-083
Activity Title:                                             1613 D St

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-084
Activity Title:                                             3550 Albany

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-084
Activity Title:                                             3550 Albany
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

3550 Albany, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-085
Activity Title:                                             327 W 15th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-085
Activity Title:                                             327 W 15th St
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

327 W 15th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-086
Activity Title:                                             2259 Beech
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-086
Activity Title:                                             2259 Beech
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-086
Activity Title:                                             2259 Beech

2259 Beech, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-087
Activity Title:                                             1838 E 37th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-087
Activity Title:                                             1838 E 37th St

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

1838 E 37th St, Lorain, OH

Location Description:

 As a one-time correction, deducted $580.24 to the expediture line item to balance to total drawn amount.  Wrong activity number charged.
Should have been charged to Nuisance Demo activity number 08-002-096.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-088
Activity Title:                                             1144 W 12th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-088
Activity Title:                                             1144 W 12th St
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

144 W 12th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-089
Activity Title:                                             1729 E 29th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description



11697

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-089
Activity Title:                                             1729 E 29th St

1729 E 29th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-090
Activity Title:                                             2532 G St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-090
Activity Title:                                             2532 G St

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

2532 G St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-091
Activity Title:                                             400 W 10th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-091
Activity Title:                                             400 W 10th St
Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

400 W 10th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-092
Activity Title:                                             1060 Washington

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-092
Activity Title:                                             1060 Washington

1060 Washington, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-093
Activity Title:                                             1017 W 8th St

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210.00

$210.00

$210.00

$210.00

$210.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-093
Activity Title:                                             1017 W 8th St

Total Funds Expended: $210.00

City of Lorain2 $210.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent.  This activity assists in the areas of Greatest Need &ndash;
Neighborhoods  with High Foreclosures, Neighborhoods with High Cost Mortgages and  Neighborhoods with High Risk of Future Foreclosures

Activity Description

1017 W 8th St, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-094
Activity Title:                                             907 6th Ct

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

08/18/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-094
Activity Title:                                             907 6th Ct
Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,262.93

$8,262.93

$8,262.93

$8,262.93

$8,112.93

$150.00

Program Income Received: $0.00

Total Funds Expended: $8,262.93

City of Lorain2 $8,262.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosures

Activity Description

607 6th Ct, Lorain, OH

Location Description:

 As a one-time correction, added $150.00 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-095
Activity Title:                                             3740 Toledo Ave

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

07/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225.00

$225.00

$225.00

$225.00

$225.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $225.00

City of Lorain2 $225.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)D Demolish blighted structures, and  570CFR201(d) CDBG equivalent. This activity assists in the areas of  Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with  High Cost Mortgages and Neighborhoods with High Risk of Future  Foreclosures

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-095
Activity Title:                                             3740 Toledo Ave

3740 Toledo Ave, Lorain, OH

Location Description:

 demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-002-096
Activity Title:                                             Health Nuisance Demos

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

P08-002 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

09/15/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$273,924.00

$273,924.00

$273,924.00

$273,924.00

$34,554.52

$239,369.48

Program Income Received: $11,260.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-002-096
Activity Title:                                             Health Nuisance Demos

Total Funds Expended: $273,924.00

City of Lorain2 $273,924.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity tracks expenses for nuisance properties being addressed by the Lorain City Health Department.
 2301(c)D Demolish blighted structures, and 570CFR201(d) CDBG equivalent. This activity assists in the areas of Greatest Need &ndash;
Neighborhoods with High Foreclosures, Neighborhoods with High Cost Mortgages and Neighborhoods with High Risk of Future Foreclosure

Activity Description

City of Lorain, OH

Location Description:

 Demolition of nuisance homes continue.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003
Activity Title:                                             Acquisition for Landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

03/14/2009 12/14/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003
Activity Title:                                             Acquisition for Landbanking
NSP Only - LMMI N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a control account and the budget will be modified (reduced) as specific activities, by address, are set-up and funded.
 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

Census Tracts: 223, 224, 228, 229, 230, 231, 232, 233, 236, 237, 238, 239.

Location Description:

 This category is used to acquire properties for demolition and land banking.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003
Activity Title:                                             Acquisition for Landbanking

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-001
Activity Title:                                             2324-2326 Beech Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

06/25/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,547.71

$17,547.71

$17,547.71

$17,547.71

$17,489.73

$57.98

Program Income Received: $451.42

Total Funds Expended: $17,547.71

City of Lorain1 $17,547.71

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-001
Activity Title:                                             2324-2326 Beech Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2324-2326 Beech Ave, Lorain, OH, Census Tract 233

Location Description:

 As a one-time correction, added $57.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-002
Activity Title:                                             2325-2327 Beech Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

06/25/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-002
Activity Title:                                             2325-2327 Beech Ave
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,394.81

$17,394.81

$17,394.81

$17,394.81

$17,316.83

$77.98

Program Income Received: $584.50

Total Funds Expended: $17,394.81

City of Lorain1 $17,394.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2325-2327 Beech Ave, Lorain, OH, Census Tract 233

Location Description:

 As a one-time correction, added $77.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-002
Activity Title:                                             2325-2327 Beech Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-003
Activity Title:                                             2335-2341 Beech Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

06/25/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,864.68

$18,864.68

$18,864.68

$18,864.68

$18,750.00

$114.68

Program Income Received: $2,851.82

Total Funds Expended: $18,864.68

City of Lorain1 $18,864.68

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-003
Activity Title:                                             2335-2341 Beech Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2335-2341 Beech Ave, Lorain, OH, Census Tract 233

Location Description:

 As a one-time correction, added $114.68 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-004
Activity Title:                                             836-842 N Central Dr

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

06/25/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-004
Activity Title:                                             836-842 N Central Dr
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,403.39

$16,403.39

$16,403.39

$16,403.39

$16,403.39

$0.00

Program Income Received: $1,720.98

Total Funds Expended: $16,403.39

City of Lorain1 $16,403.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

836-842 N Central Dr, Lorain, OH, Census Tract 233

Location Description:

 Landbanking for demolition

Activity Progress Narrative:



11714

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-004
Activity Title:                                             836-842 N Central Dr

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-005
Activity Title:                                             2311 E 31st St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

06/25/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,828.97

$11,828.97

$11,828.97

$11,828.97

$11,828.97

$0.00

Program Income Received: $195.28

Total Funds Expended: $11,828.97

City of Lorain1 $11,828.97

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-005
Activity Title:                                             2311 E 31st St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2311 E 31st St, Lorain, OH, Census Tract 236

Location Description:

 Landbanking for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-006
Activity Title:                                             820-826 N Central Dr

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

06/25/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-006
Activity Title:                                             820-826 N Central Dr
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,923.06

$17,923.06

$17,923.06

$17,923.06

$17,845.08

$77.98

Program Income Received: $2,687.82

Total Funds Expended: $17,923.06

City of Lorain1 $17,923.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&iquest; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

820-826 N Central Dr, Lorain, OH, Census Tract 233

Location Description:

 As a one-time correction, added $77.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-006
Activity Title:                                             820-826 N Central Dr

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-007
Activity Title:                                             1218 W 10th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,700.01

$11,700.01

$11,700.01

$11,700.01

$11,640.03

$59.98

Program Income Received: $1,072.16

Total Funds Expended: $11,700.01

City of Lorain1 $11,700.01

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-007
Activity Title:                                             1218 W 10th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1218 W 10th St, Census Tract 224

Location Description:

 As a one-time correction, added $59.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-008
Activity Title:                                             1105 North Ridge Rd

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-008
Activity Title:                                             1105 North Ridge Rd
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,609.76

$7,609.76

$7,609.76

$7,609.76

$7,565.77

$43.99

Program Income Received: $841.74

Total Funds Expended: $7,609.76

City of Lorain1 $7,609.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1105 North Ridge Rd, Census Tract 241

Location Description:

 As a one-time correction, added $43.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-008
Activity Title:                                             1105 North Ridge Rd

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-009
Activity Title:                                             1780 E 31st St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/01/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,659.05

$1,659.05

$1,659.05

$1,659.05

$1,581.07

$77.98

Program Income Received: $682.36

Total Funds Expended: $1,659.05

City of Lorain1 $1,659.05

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-009
Activity Title:                                             1780 E 31st St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1780 E 31st St, Census Tract 231

Location Description:

 As a one-time correction, added $77.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-010
Activity Title:                                             2238 Leavitt Rd

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-010
Activity Title:                                             2238 Leavitt Rd
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,840.98

$5,840.98

$5,840.98

$5,840.98

$5,593.00

$247.98

Program Income Received: $1,064.70

Total Funds Expended: $5,840.98

City of Lorain1 $5,840.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2238 Leavitt Rd, Lorain, OH  Census Tract 226.01

Location Description:

 As a one-time correction, added $247.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-010
Activity Title:                                             2238 Leavitt Rd

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-011
Activity Title:                                             519 W 23rd St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,700.30

$6,700.30

$6,700.30

$6,700.30

$6,652.32

$47.98

Program Income Received: $0.00

Total Funds Expended: $6,700.30

City of Lorain1 $6,700.30

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-011
Activity Title:                                             519 W 23rd St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

519 W 23rd St, Lorain, OH, Census Tract 233

Location Description:

 As a one-time correction, added $47.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-012
Activity Title:                                             03-00-098-118-001

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-012
Activity Title:                                             03-00-098-118-001
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,636.29

$1,636.29

$1,636.29

$1,636.29

$1,610.30

$25.99

Program Income Received: $640.00

Total Funds Expended: $1,636.29

City of Lorain1 $1,636.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

Parcel Numbers 03-00-098-118-001 and 002, Lorain, OH

Location Description:

 As a one-time correction, added $25.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-012
Activity Title:                                             03-00-098-118-001

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-013
Activity Title:                                             03-00-098-118-018

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$772.78

$772.78

$772.78

$772.78

$746.79

$25.99

Program Income Received: $320.00

Total Funds Expended: $772.78

City of Lorain1 $772.78

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-013
Activity Title:                                             03-00-098-118-018

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

Parcel Number 03-00-098-118-018, Lorain, OH

Location Description:

 As a one-time correction, added $25.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-014
Activity Title:                                             216 Lake Place

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-014
Activity Title:                                             216 Lake Place
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,531.37

$1,531.37

$1,531.37

$1,531.37

$1,531.37

$0.00

Program Income Received: $272.00

Total Funds Expended: $1,531.37

City of Lorain1 $1,531.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

216 Lake Place, Lorain, OH  44052

Location Description:

 Landbanking for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-014
Activity Title:                                             216 Lake Place

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-015
Activity Title:                                             1670 E 32nd St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,285.75

$3,285.75

$3,285.75

$3,285.75

$3,285.75

$0.00

Program Income Received: $400.00

Total Funds Expended: $3,285.75

City of Lorain1 $3,285.75

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-015
Activity Title:                                             1670 E 32nd St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1670 E 32nd st, Lorain OH

Location Description:

 Landbanking for Demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-016
Activity Title:                                             520 W 18th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-016
Activity Title:                                             520 W 18th St
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,157.45

$3,157.45

$3,157.45

$3,157.45

$3,089.47

$67.98

Program Income Received: $0.00

Total Funds Expended: $3,157.45

City of Lorain1 $3,157.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

520 W 18th St, Lorain, OH  44052

Location Description:

 As a one-time correction, added $67.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-016
Activity Title:                                             520 W 18th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-017
Activity Title:                                             332 W 17th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,561.96

$2,561.96

$2,561.96

$2,561.96

$2,497.98

$63.98

Program Income Received: $311.92

Total Funds Expended: $2,561.96

City of Lorain1 $2,561.96

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-017
Activity Title:                                             332 W 17th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

332 W 17th St, Lorain, OH  44052

Location Description:

 As a one-time correction, added $63.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-018
Activity Title:                                             02-020-024-117-050

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/12/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-018
Activity Title:                                             02-020-024-117-050
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,150.00

$2,150.00

$2,150.00

$2,150.00

$2,150.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,150.00

City of Lorain1 $2,150.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

Parcel number 02-020-024-117-050, Lorain, OH

Location Description:

 parcel 02-020-024-117-050

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-018
Activity Title:                                             02-020-024-117-050

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-019
Activity Title:                                             933-939 South Central Dr.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/17/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,052.48

$8,052.48

$8,052.48

$8,052.48

$8,002.50

$49.98

Program Income Received: $0.00

Total Funds Expended: $8,052.48

City of Lorain1 $8,052.48

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-019
Activity Title:                                             933-939 South Central Dr.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

933-939 South Central Lorain, OH 44052     Census Tract 233

Location Description:

 As a one-time correction, added $49.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-020
Activity Title:                                             1389 Madison Ave.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/17/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-020
Activity Title:                                             1389 Madison Ave.
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,028.48

$10,028.48

$10,028.48

$10,028.48

$9,982.50

$45.98

Program Income Received: $0.00

Total Funds Expended: $10,028.48

City of Lorain1 $10,028.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1389 Madison Ave., Lorain, OH 44053  CT 226.01

Location Description:

 As a one-time correction, added $45.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-020
Activity Title:                                             1389 Madison Ave.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-021
Activity Title:                                             2525 Reid Ave.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/17/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,045.69

$9,045.69

$9,045.69

$9,045.69

$8,989.71

$55.98

Program Income Received: $0.00

Total Funds Expended: $9,045.69

City of Lorain1 $9,045.69

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-021
Activity Title:                                             2525 Reid Ave.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2525 Reid Ave., Lorain, OH  44052  CT 232

Location Description:

 As a one-time correction, added $55.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-022
Activity Title:                                             420 W. 17th St.

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/17/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-022
Activity Title:                                             420 W. 17th St.
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,724.98

$8,724.98

$8,724.98

$8,724.98

$8,665.00

$59.98

Program Income Received: $578.62

Total Funds Expended: $8,724.98

City of Lorain1 $8,724.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

420 W. 17th St., Lorain, OH 44052  CT 229

Location Description:

 As a one-time correction, added $59.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-022
Activity Title:                                             420 W. 17th St.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-023
Activity Title:                                             1717 E 30th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

11/19/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,807.50

$10,807.50

$10,807.50

$10,807.50

$10,807.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,807.50

City of Lorain1 $10,807.50

Match Contributed: $0.00



11742

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-023
Activity Title:                                             1717 E 30th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1717 E 30th St, Lorain, OH  44055, CT 231

Location Description:

 Landbanking for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-024
Activity Title:                                             1309 W 7th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

12/04/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-024
Activity Title:                                             1309 W 7th St
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,203.66

$13,203.66

$13,203.66

$13,203.66

$13,157.68

$45.98

Program Income Received: $336.00

Total Funds Expended: $13,203.66

City of Lorain1 $13,203.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1309 W 7th St, Lorain, OH  44052, CT 224

Location Description:

 As a one-time correction, added $45.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-024
Activity Title:                                             1309 W 7th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-025
Activity Title:                                             320 W 14th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

12/04/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,096.13

$10,096.13

$10,096.13

$10,096.13

$10,032.15

$63.98

Program Income Received: $989.22

Total Funds Expended: $10,096.13

City of Lorain1 $10,096.13

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-025
Activity Title:                                             320 W 14th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

320 W 14th St, Lorain, OH  44052, CT 229

Location Description:

 As a one-time correction, added $63.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-026
Activity Title:                                             330 W 13th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

01/15/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-026
Activity Title:                                             330 W 13th St
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,057.98

$12,057.98

$12,057.98

$12,057.98

$11,990.00

$67.98

Program Income Received: $0.00

Total Funds Expended: $12,057.98

City of Lorain1 $12,057.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

330 W 13th St, Lorain, OH  44052  Census Tract 229

Location Description:

 As a one-time correction, added $67.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-026
Activity Title:                                             330 W 13th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-027
Activity Title:                                             1227 W 17th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

01/15/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,065.45

$12,065.45

$12,065.45

$12,065.45

$12,017.47

$47.98

Program Income Received: $334.85

Total Funds Expended: $12,065.45

City of Lorain1 $12,065.45

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-027
Activity Title:                                             1227 W 17th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

1227 W 17th St, Lorain, OH  44052, CT 228

Location Description:

 As a one-time correction, added $47.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-028
Activity Title:                                             113 W 29th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

01/15/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-028
Activity Title:                                             113 W 29th St
City of Lorain1 Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,508.50

$10,508.50

$10,508.50

$10,508.50

$10,508.50

$0.00

Program Income Received: $756.34

Total Funds Expended: $10,508.50

City of Lorain1 $10,508.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

113 W 29th St, Lorain, OH  44055, CT 232

Location Description:

 Landbanking for demolition

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-028
Activity Title:                                             113 W 29th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-029
Activity Title:                                             211 W 15th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

01/15/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,792.00

$13,792.00

$13,792.00

$13,792.00

$13,728.02

$63.98

Program Income Received: $400.00

Total Funds Expended: $13,792.00

City of Lorain1 $13,792.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-029
Activity Title:                                             211 W 15th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

211 W 15th St, Lorain, OH  44052, CT 223

Location Description:

 As a one-time correction, added $63.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-030
Activity Title:                                             1709 Hamilton Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

01/15/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-030
Activity Title:                                             1709 Hamilton Ave
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,946.07

$11,946.07

$11,946.07

$11,946.07

$11,898.09

$47.98

Program Income Received: $0.00

Total Funds Expended: $11,946.07

City of Lorain1 $11,946.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

1709 Hamilton Ave, Lorain, OH  44052 CT 229

Location Description:

 As a one-time correction, added $47.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-030
Activity Title:                                             1709 Hamilton Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-031
Activity Title:                                             544 Hamilton Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

01/15/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,781.05

$10,781.05

$10,781.05

$10,781.05

$10,733.07

$47.98

Program Income Received: $696.50

Total Funds Expended: $10,781.05

City of Lorain1 $10,781.05

Match Contributed: $0.00



11754

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-031
Activity Title:                                             544 Hamilton Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

544 Hamilton Ave, Lorain, OH  44052  CT 224

Location Description:

 As a one-time correction, added $47.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-032
Activity Title:                                             2108 E 28th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

05/28/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-032
Activity Title:                                             2108 E 28th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$497.98

$497.98

$497.98

$497.98

$400.00

$97.98

Program Income Received: $3,459.94

Total Funds Expended: $497.98

City of Lorain2 $497.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2108 E 31st St

Location Description:

 As a one-time correction, added $97.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-032
Activity Title:                                             2108 E 28th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-033
Activity Title:                                             2908-2920 Pearl Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

05/28/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$724.95

$724.95

$724.95

$724.95

$676.97

$47.98

Program Income Received: $0.00

Total Funds Expended: $724.95

City of Lorain2 $724.95

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-033
Activity Title:                                             2908-2920 Pearl Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2908-2920 Pearl Ave

Location Description:

 As a one-time correction, added $47.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-034
Activity Title:                                             1838 E 37th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/08/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-034
Activity Title:                                             1838 E 37th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,816.09

$10,816.09

$10,816.09

$10,816.09

$10,768.11

$47.98

Program Income Received: $35.00

Total Funds Expended: $10,816.09

City of Lorain2 $10,816.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1838 E 37th St, Lorain, OH

Location Description:

 As a one-time correction, added $47.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-034
Activity Title:                                             1838 E 37th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-035
Activity Title:                                             400 W 10th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/09/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,808.52

$12,808.52

$12,808.52

$12,808.52

$12,744.54

$63.98

Program Income Received: $2,969.48

Total Funds Expended: $12,808.52

City of Lorain2 $12,808.52

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-035
Activity Title:                                             400 W 10th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

400 W 10th St, Lorain, OH

Location Description:

 As a one-time correction, added $63.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-036
Activity Title:                                             1017 W 8th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/09/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



11761

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-036
Activity Title:                                             1017 W 8th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,636.86

$13,636.86

$13,636.86

$13,636.86

$13,607.87

$28.99

Program Income Received: $460.00

Total Funds Expended: $13,636.86

City of Lorain2 $13,636.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

1017 W 8th St, Lorain, OH

Location Description:

 As a one-time correction, added $28.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-036
Activity Title:                                             1017 W 8th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-037
Activity Title:                                             3550 Albany Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/09/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,154.94

$4,154.94

$4,154.94

$4,154.94

$4,108.96

$45.98

Program Income Received: $120.53

Total Funds Expended: $4,154.94

City of Lorain2 $4,154.94

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-037
Activity Title:                                             3550 Albany Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

3550 Albany Ave, Lorain, OH

Location Description:

 As a one-time correction, added $45.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-038
Activity Title:                                             2532 G St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/09/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-038
Activity Title:                                             2532 G St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,053.98

$7,053.98

$7,053.98

$7,053.98

$7,000.00

$53.98

Program Income Received: $20.00

Total Funds Expended: $7,053.98

City of Lorain2 $7,053.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate

Activity Description

2532 G St, Lorain, OH

Location Description:

 As a one-time correction, added $53.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-038
Activity Title:                                             2532 G St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-039
Activity Title:                                             1054-1060 Washington Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/12/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,408.94

$16,408.94

$16,408.94

$16,408.94

$16,342.96

$65.98

Program Income Received: $20.00

Total Funds Expended: $16,408.94

City of Lorain2 $16,408.94

Match Contributed: $0.00



11766

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-039
Activity Title:                                             1054-1060 Washington Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1054-1060 Washington Ave, Lorain, OH

Location Description:

 As a one-time correction, added $65.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-040
Activity Title:                                             2259 Beech Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/12/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-040
Activity Title:                                             2259 Beech Ave
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,698.69

$9,698.69

$9,698.69

$9,698.69

$9,642.71

$55.98

Program Income Received: $7.44

Total Funds Expended: $9,698.69

City of Lorain2 $9,698.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2259 Beech Ave, Lorain, OH

Location Description:

 As a one-time correction, added $55.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-040
Activity Title:                                             2259 Beech Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-041
Activity Title:                                             522 W 25th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/16/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,067.98

$9,067.98

$9,067.98

$9,067.98

$9,000.00

$67.98

Program Income Received: $0.00

Total Funds Expended: $9,067.98

City of Lorain2 $9,067.98

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-041
Activity Title:                                             522 W 25th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

522 W 25th St, Lorain, OH

Location Description:

 As a one-time correction, added $67.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-042
Activity Title:                                             4107 Columbo Lane

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

07/21/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-042
Activity Title:                                             4107 Columbo Lane
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,022.99

$20,022.99

$20,022.99

$20,022.99

$20,000.00

$22.99

Program Income Received: $0.00

Total Funds Expended: $20,022.99

City of Lorain2 $20,022.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

4107 Columbo Lane

Location Description:

 As a one-time correction, added $22.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:



11771

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-042
Activity Title:                                             4107 Columbo Lane

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-043
Activity Title:                                             2613 Elyria Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/02/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,493.34

$17,493.34

$17,493.34

$17,493.34

$17,493.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,493.34

City of Lorain2 $17,493.34

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-043
Activity Title:                                             2613 Elyria Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2613 Elyria Ave, Lorain, OH

Location Description:

 Landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-044
Activity Title:                                             2847 Garfield St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/02/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-044
Activity Title:                                             2847 Garfield St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,758.82

$17,758.82

$17,758.82

$17,758.82

$17,700.84

$57.98

Program Income Received: $0.00

Total Funds Expended: $17,758.82

City of Lorain2 $17,758.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2847 Garfield St, Lorain, OH

Location Description:

 As a one-time correction, added $57.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-044
Activity Title:                                             2847 Garfield St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-045
Activity Title:                                             334 W 8th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/02/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,531.99

$10,531.99

$10,531.99

$10,531.99

$10,500.00

$31.99

Program Income Received: $34.50

Total Funds Expended: $10,531.99

City of Lorain2 $10,531.99

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-045
Activity Title:                                             334 W 8th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

334 W 8th St, Lorain, OH

Location Description:

 As a one-time correction, added $31.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-046
Activity Title:                                             2707 Lexington Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-046
Activity Title:                                             2707 Lexington Ave
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,803.15

$14,803.15

$14,803.15

$14,803.15

$14,727.17

$75.98

Program Income Received: $2,094.34

Total Funds Expended: $14,803.15

City of Lorain2 $14,803.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2707 Lexington Ave, Lorain, OH

Location Description:

 As a one-time correction, added $75.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-046
Activity Title:                                             2707 Lexington Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-047
Activity Title:                                             2534 Reid Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,057.98

$10,057.98

$10,057.98

$10,057.98

$10,000.00

$57.98

Program Income Received: $36.00

Total Funds Expended: $10,057.98

City of Lorain2 $10,057.98

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-047
Activity Title:                                             2534 Reid Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2534 Reid Ave, Lorain, OH

Location Description:

 As a one-time correction, added $57.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-048
Activity Title:                                             600 W 18th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-048
Activity Title:                                             600 W 18th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,682.98

$4,682.98

$4,682.98

$4,682.98

$4,682.98

$0.00

Program Income Received: $35.00

Total Funds Expended: $4,682.98

City of Lorain2 $4,682.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

600 W 18th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-048
Activity Title:                                             600 W 18th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-049
Activity Title:                                             1329 Washington

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/26/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,677.42

$11,677.42

$11,677.42

$11,677.42

$11,677.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,677.42

City of Lorain2 $11,677.42

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-049
Activity Title:                                             1329 Washington

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1329 Washington Ave, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-050
Activity Title:                                             1038 5th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/26/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



11782

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-050
Activity Title:                                             1038 5th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,576.03

$16,576.03

$16,576.03

$16,576.03

$16,576.03

$0.00

Program Income Received: $35.00

Total Funds Expended: $16,576.03

City of Lorain2 $16,576.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1038 5th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-050
Activity Title:                                             1038 5th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-051
Activity Title:                                             4611 Camden Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,733.99

$1,733.99

$1,733.99

$1,733.99

$1,711.00

$22.99

Program Income Received: $160.36

Total Funds Expended: $1,733.99

City of Lorain2 $1,733.99

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-051
Activity Title:                                             4611 Camden Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

4611 Camden Ave, Lorain, OH

Location Description:

 As a one-time correction, added $22.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-052
Activity Title:                                             920-922 W 14th

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-052
Activity Title:                                             920-922 W 14th
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,900.00

$17,900.00

$17,900.00

$17,900.00

$17,900.00

$0.00

Program Income Received: $78.03

Total Funds Expended: $17,900.00

City of Lorain2 $17,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

920-922 W 14th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-052
Activity Title:                                             920-922 W 14th

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-053
Activity Title:                                             1022 W 20th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,029.63

$18,029.63

$18,029.63

$18,029.63

$18,029.63

$0.00

Program Income Received: $604.88

Total Funds Expended: $18,029.63

City of Lorain2 $18,029.63

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-053
Activity Title:                                             1022 W 20th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1022 W 20th St, Lorain, OH

Location Description:

 Landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-054
Activity Title:                                             601 Colorado Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



11788

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-054
Activity Title:                                             601 Colorado Ave
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,835.48

$18,835.48

$18,835.48

$18,835.48

$18,835.48

$0.00

Program Income Received: $444.68

Total Funds Expended: $18,835.48

City of Lorain2 $18,835.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

601 Colorado Ave, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-054
Activity Title:                                             601 Colorado Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-055
Activity Title:                                             1603 Reid Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,452.80

$15,452.80

$15,452.80

$15,452.80

$15,452.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,452.80

City of Lorain2 $15,452.80

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-055
Activity Title:                                             1603 Reid Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1603 Reid Ave, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-056
Activity Title:                                             2236 E 28th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-056
Activity Title:                                             2236 E 28th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,822.86

$15,822.86

$15,822.86

$15,822.86

$15,822.86

$0.00

Program Income Received: $14,129.93

Total Funds Expended: $15,822.86

City of Lorain2 $15,822.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2236 E 28th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-056
Activity Title:                                             2236 E 28th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-057
Activity Title:                                             217 W 14th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,305.96

$14,305.96

$14,305.96

$14,305.96

$14,305.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,305.96

City of Lorain2 $14,305.96

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-057
Activity Title:                                             217 W 14th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

217 W 14th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-058
Activity Title:                                             1916 E 30th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-058
Activity Title:                                             1916 E 30th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,398.10

$5,398.10

$5,398.10

$5,398.10

$5,398.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,398.10

City of Lorain2 $5,398.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1916 E 30th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-058
Activity Title:                                             1916 E 30th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-059
Activity Title:                                             1325 W Erie Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,379.88

$2,379.88

$2,379.88

$2,379.88

$2,379.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,379.88

City of Lorain2 $2,379.88

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-059
Activity Title:                                             1325 W Erie Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1325 W Erie Ave, Lorain, OH

Location Description:

 landbanking for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-060
Activity Title:                                             610 W 14th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/31/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-060
Activity Title:                                             610 W 14th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,105.02

$11,105.02

$11,105.02

$11,105.02

$11,105.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,105.02

City of Lorain2 $11,105.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

610 W 14th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-060
Activity Title:                                             610 W 14th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-061
Activity Title:                                             927 W 13th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/31/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,563.98

$7,563.98

$7,563.98

$7,563.98

$7,500.00

$63.98

Program Income Received: $420.00

Total Funds Expended: $7,563.98

City of Lorain2 $7,563.98

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-061
Activity Title:                                             927 W 13th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

931 King Ave, Lorain, OH

Location Description:

 As a one-time correction, added $63.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-062
Activity Title:                                             1429 Long Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/31/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-062
Activity Title:                                             1429 Long Ave
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,509.58

$8,509.58

$8,509.58

$8,509.58

$8,500.00

$9.58

Program Income Received: $690.37

Total Funds Expended: $8,509.58

City of Lorain2 $8,509.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1429 Long Ave, Lorain, OH

Location Description:

 As a one-time correction, added $9.58 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-062
Activity Title:                                             1429 Long Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-063
Activity Title:                                             1044 W 10th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/31/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,029.99

$11,029.99

$11,029.99

$11,029.99

$11,000.00

$29.99

Program Income Received: $74.97

Total Funds Expended: $11,029.99

City of Lorain2 $11,029.99

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-063
Activity Title:                                             1044 W 10th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1044 W 10th St, Lorain, OH

Location Description:

 As a one-time correction, added $29.99 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-064
Activity Title:                                             1144 W 12th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/31/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-064
Activity Title:                                             1144 W 12th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,555.98

$12,555.98

$12,555.98

$12,555.98

$12,500.00

$55.98

Program Income Received: $800.62

Total Funds Expended: $12,555.98

City of Lorain2 $12,555.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1144 W 12th St, Lorain, OH

Location Description:

 As a one-time correction, added $55.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-064
Activity Title:                                             1144 W 12th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-065
Activity Title:                                             1125 W 4th

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,796.08

$10,796.08

$10,796.08

$10,796.08

$10,796.08

$0.00

Program Income Received: $35.00

Total Funds Expended: $10,796.08

City of Lorain2 $10,796.08

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-065
Activity Title:                                             1125 W 4th

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1125 W 4th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-066
Activity Title:                                             2945 Toledo Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-066
Activity Title:                                             2945 Toledo Ave
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,564.45

$15,564.45

$15,564.45

$15,564.45

$15,564.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $15,564.45

City of Lorain2 $15,564.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

2945 Toledo Ave, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-066
Activity Title:                                             2945 Toledo Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-067
Activity Title:                                             1025 W 18th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,684.97

$9,684.97

$9,684.97

$9,684.97

$9,684.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,684.97

City of Lorain2 $9,684.97

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-067
Activity Title:                                             1025 W 18th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1025 W 18th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-068
Activity Title:                                             426 W 21st St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-068
Activity Title:                                             426 W 21st St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,636.24

$20,636.24

$20,636.24

$20,636.24

$20,566.26

$69.98

Program Income Received: $35.00

Total Funds Expended: $20,636.24

City of Lorain2 $20,636.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

426 W 21st St, Lorain, OH

Location Description:

 As a one-time correction, added $69.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:



11810

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-068
Activity Title:                                             426 W 21st St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-069
Activity Title:                                             949-951 Washington Ave

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,460.25

$6,460.25

$6,460.25

$6,460.25

$6,392.27

$67.98

Program Income Received: $0.00

Total Funds Expended: $6,460.25

City of Lorain2 $6,460.25

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-069
Activity Title:                                             949-951 Washington Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

949-951 Washington Ave, Lorain, OH

Location Description:

 As a one-time correction, added $67.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-070
Activity Title:                                             1526 W 20th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-070
Activity Title:                                             1526 W 20th St
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,310.30

$12,310.30

$12,310.30

$12,310.30

$12,310.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,310.30

City of Lorain2 $12,310.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1526 W 20th St, Lorain, OH

Location Description:

 landbanked for demolition

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-070
Activity Title:                                             1526 W 20th St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-071
Activity Title:                                             327 W 15th St

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

08/30/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,528.62

$2,528.62

$2,528.62

$2,528.62

$2,528.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,528.62

City of Lorain2 $2,528.62

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-071
Activity Title:                                             327 W 15th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

327 W 15th St, Lorain, OH

Location Description:

 landbanking for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-072
Activity Title:                                             1939 Garden Avenue

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

09/09/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



11815

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-072
Activity Title:                                             1939 Garden Avenue
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,521.34

$18,521.34

$18,521.34

$18,521.34

$18,463.36

$57.98

Program Income Received: $8.00

Total Funds Expended: $18,521.34

City of Lorain2 $18,521.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1939 Garden Avenue

Location Description:

 As a one-time correction, added $57.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-072
Activity Title:                                             1939 Garden Avenue

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-073
Activity Title:                                             1615 East 34th Street

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

09/09/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain2 $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-073
Activity Title:                                             1615 East 34th Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

1615 East 34th Street

Location Description:

 landbanked for demolition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-074
Activity Title:                                             Property Maintenance

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

09/10/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-074
Activity Title:                                             Property Maintenance
City of Lorain2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,989.80

$110,989.80

$109,298.58

$109,298.58

$5,411.42

$103,887.16

Program Income Received: $167.08

Total Funds Expended: $110,989.80

City of Lorain2 $110,989.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity tracks maintenance expenses for Land Banked properties.
 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

City of Lorain Landbanked Properties

Location Description:

 As a one-time correction, added $1,944.53 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-074
Activity Title:                                             Property Maintenance

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-075
Activity Title:                                             Real Estate Taxes

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

P08-003 Landbanking

Projected Start Date: Projected End Date:

09/10/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,211.03

$39,211.03

$39,211.03

$39,211.03

$20,894.98

$18,316.05

Program Income Received: $13,403.27

Total Funds Expended: $39,211.03

City of Lorain2 $39,211.03

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-003-075
Activity Title:                                             Real Estate Taxes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is used to pay for Real Estate Taxes for Land Banked Properties.
 2301(c)3 C Establish land banks for homes that have been foreclosed upon, and CDBG equivalent 570CFR201(a)Acquisition & (b) Disposition.
Actively acquire properties to be demolished and held for redevelopment by the private sector or the City. Reuses of the property will be
determined based upon existing plans, zoning and/or proposals received for redevelopment. These funds will be combined with the NSP Activity
&ndash; Demolition of Blighted Structures. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate.

Activity Description

City of Lorain Lanbanked Properties

Location Description:

 Paid first half real taxes for properties that cannot be exempted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004
Activity Title:                                             Acquisition for Rehab and Sale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

03/14/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004
Activity Title:                                             Acquisition for Rehab and Sale
Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a control account and the budget will be modified (reduced) as specific activities, by address, are set-up and funded.
 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description

Census Tracts: 223, 224, 228, 229, 230, 231, 232, 233, 236, 237, 238, 239

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004
Activity Title:                                             Acquisition for Rehab and Sale

 This category is used to acquire and rehabilitate homes targeted for 120% AMI households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-001
Activity Title:                                             2105 W 11th St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

09/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,569.63

$134,569.63

$134,569.63

$134,569.63

$117,626.52

$16,943.11

Program Income Received: $75,863.56

Total Funds Expended: $134,325.87

City of Lorain1 $134,325.87
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-001
Activity Title:                                             2105 W 11th St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description

2105 W 11th St, Lorain, OH  Census Tract 225

Location Description:

 As a one-time correction, added $10,015.29 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-002
Activity Title:                                             931 King Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-002
Activity Title:                                             931 King Ave
10/22/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,284.98

$129,284.98

$129,284.98

$129,020.58

$103,598.00

$25,422.58

Program Income Received: $82,024.18

Total Funds Expended: $129,020.58

City of Lorain1 $129,020.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-002
Activity Title:                                             931 King Ave

931 King Ave, Lorain, OH  Census Tract 225

Location Description:

 As a one-time correction, added $22,801.57 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-003
Activity Title:                                             2016 W 14th St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

01/26/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,268.47

$106,268.47

$106,268.47

$106,268.47

$80,193.27

$26,075.20

Program Income Received: $68,488.27
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-003
Activity Title:                                             2016 W 14th St

Total Funds Expended: $106,268.47

City of Lorain1 $106,268.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description

2016 W 14th St, Lorain, OH  44052, CT 225

Location Description:

 Expenses for the last remaining 120% property located at 2016 West 14th Street.  A sales contract is in process.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-004
Activity Title:                                             1037 W 29th St

Activity Type: Activity Status:

Acquisition - general Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-004
Activity Title:                                             1037 W 29th St
Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

04/01/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,561.69

$46,561.69

$46,561.69

$46,561.69

$37,715.24

$8,846.45

Program Income Received: $31,143.24

Total Funds Expended: $46,561.69

City of Lorain2 $46,561.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-004
Activity Title:                                             1037 W 29th St

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description

1037 W 29th St, Lorain, OH  44052

Location Description:

 As a one-time correction, added $5,593.31 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-005
Activity Title:                                             739 Mildred Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

04/01/2010 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-005
Activity Title:                                             739 Mildred Ave
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,975.04

$84,975.04

$84,975.04

$84,975.04

$80,121.26

$4,853.78

Program Income Received: $76,132.82

Total Funds Expended: $84,975.04

City of Lorain2 $84,975.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description

739 Mildred Ave, Lorain, OH  44052

Location Description:

 As a one-time correction, added $4,833.78 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-005
Activity Title:                                             739 Mildred Ave

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-006
Activity Title:                                             3326 Reid Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

04/01/2010 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,451.87

$79,451.87

$79,451.87

$79,451.87

$70,920.13

$8,531.74

Program Income Received: $654.90

Total Funds Expended: $79,451.87

City of Lorain2 $79,451.87

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-006
Activity Title:                                             3326 Reid Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the target areas to be made available for resale at a discount
to households earning 120% or less of Area Median Income. This item includes paying for costs associated with the required counseling. For
housing related activities, include: tenure of beneficiaries&mdash;These properties will be for owner occupied; duration or term of assistance;
Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that the properties cost of ownership is
reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a 2nd mortgage to ensure affordable
payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain affordable to 120% of Area Median Income.
For acquisition activities, include:discount rate Not less than 5% on any individual acquisition and not less than 15% on an aggregated basis.
The City will pursue strategies to acquire at prices below these minimums by pursuing donations and partial donations where appropriate. For
financing activities, include:If a purchase money mortgage is needed as a part of the sale, the City shall use an interest rate not to exceed
4.25% .

Activity Description

3326 Reid Ave, Lorain, OH  44052

Location Description:

 As a one-time correction, added $2,525.88 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-007
Activity Title:                                             4611 Camden Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-004 Acquisition for Rehab and Sale

Projected Start Date: Projected End Date:

02/06/2013 12/31/2013
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-004-007
Activity Title:                                             4611 Camden Ave
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,992.08

$1,992.08

$1,945.34

$1,945.34

$0.00

$1,945.34

Program Income Received: $0.00

Total Funds Expended: $1,992.08

City of Lorain2 $1,992.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005
Activity Title:                                             Acquisition for Rehab and Sale - 25% set-aside

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005
Activity Title:                                             Acquisition for Rehab and Sale - 25% set-aside
Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

03/14/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005
Activity Title:                                             Acquisition for Rehab and Sale - 25% set-aside

 This activity is a control account and the budget will be modified (reduced) as specific activities, by address, are set-up and funded.
 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

Census Tracts: 223, 224, 228, 229, 230, 231, 232, 233, 236, 237, 238, 239 and City Wide

Location Description:

 This category is used to acquire and rehabilitate homes targeted for 50% AMI households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-001
Activity Title:                                             3322 McKinley St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

09/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-001
Activity Title:                                             3322 McKinley St
City of Lorain1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,590.48

$95,590.48

$95,590.48

$95,590.48

$76,752.30

$18,838.18

Program Income Received: $54,799.70

Total Funds Expended: $95,834.24

City of Lorain1 $95,834.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

3322 McKinley St, Lorain, OH  Census Tract 230

Location Description:

 As a one-time correction, added $11,173.68 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-001
Activity Title:                                             3322 McKinley St

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-002
Activity Title:                                             1105 W 10th St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

09/01/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,263.28

$33,263.28

$33,263.28

$33,263.28

$28,436.36

$4,826.92

Program Income Received: $564.82

Total Funds Expended: $33,263.28

City of Lorain1 $33,263.28

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-002
Activity Title:                                             1105 W 10th St

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

1105 W 10th St, Lorain, OH  Census Tract 224

Location Description:

 As a one-time correction, deducted $18.70 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-003
Activity Title:                                             1104 W 29th St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-003
Activity Title:                                             1104 W 29th St
09/01/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600.20

$600.20

$600.20

$600.20

$600.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $600.20

City of Lorain1 $600.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-003
Activity Title:                                             1104 W 29th St

1104 W 29th St, Lorain, OH  census tract 235

Location Description:

 Acquisition transaction in closing process, environmental review process underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-004
Activity Title:                                             314 W 32nd St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/01/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,997.05

$79,997.05

$79,331.85

$79,331.85

$61,739.90

$17,591.95

Program Income Received: $3,428.93
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-004
Activity Title:                                             314 W 32nd St

Total Funds Expended: $79,997.05

City of Lorain1 $79,997.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

314 W 32nd St, Lorain, OH Census Tract 235

Location Description:

 As a one-time correction, added $2,964.96 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-005
Activity Title:                                             333 Indiana Ave

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-005
Activity Title:                                             333 Indiana Ave
Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/01/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,239.53

$95,239.53

$95,239.53

$95,239.53

$92,823.11

$2,416.42

Program Income Received: $67,604.61

Total Funds Expended: $95,239.53

City of Lorain1 $95,239.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-005
Activity Title:                                             333 Indiana Ave

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

333 Indiana Ave, Lorain, OH  Census Tract 222

Location Description:

 As a one-time correction, added $276.47 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-006
Activity Title:                                             739 Mildred Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-006
Activity Title:                                             739 Mildred Ave

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity/address was purchased using 50% funds and was amended, and is now being rehabed using 120% funds (see activity # 08-004-
005).
 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

739 Mildred Ave, Lorain, OH  Census Tract 225

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-006
Activity Title:                                             739 Mildred Ave

 As a one-time correction, deducted $35.16 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-007
Activity Title:                                             314 Augusta Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/26/2009 03/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,508.68

$53,508.68

$53,508.68

$53,508.68

$49,791.46

$3,717.22

Program Income Received: $47,151.17

Total Funds Expended: $53,508.68

City of Lorain1 $53,508.68
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-007
Activity Title:                                             314 Augusta Ave
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

314 Augusta Ave, Lorain, OH, Census Tract 222

Location Description:

 As a one-time correction, added $1,607.00 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-008
Activity Title:                                             1630 E 32nd St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:



11846

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-008
Activity Title:                                             1630 E 32nd St
10/26/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,964.82

$25,964.82

$25,964.82

$25,964.82

$22,398.00

$3,566.82

Program Income Received: $21,133.29

Total Funds Expended: $25,964.82

City of Lorain1 $25,964.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-008
Activity Title:                                             1630 E 32nd St

1630 E 32nd St, Lorain, OH, Census Tract 231

Location Description:

 As a one-time correction, added $1,044.98 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-009
Activity Title:                                             1808 E 31st St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,204.21

$23,204.21

$22,645.13

$22,645.13

$17,276.60

$5,368.53

Program Income Received: $3,491.90
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-009
Activity Title:                                             1808 E 31st St

Total Funds Expended: $23,204.21

City of Lorain1 $23,204.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

1808 E 31st St, Lorain, OH, Census Tract 231

Location Description:

 As a one-time correction, added $67.23 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-010
Activity Title:                                             1005-1007 W 17th St

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-010
Activity Title:                                             1005-1007 W 17th St
Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,978.23

$130,978.23

$129,866.94

$129,727.57

$49,020.87

$80,706.70

Program Income Received: $5,633.72

Total Funds Expended: $130,978.22

City of Lorain1 $130,978.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-010
Activity Title:                                             1005-1007 W 17th St

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

1005-1007 W 17th St, Lorain, OH, Census Tract 229

Location Description:

 As a one-time correction, added $38,465.73 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-011
Activity Title:                                             3326 Reid Ave

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-011
Activity Title:                                             3326 Reid Ave

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,197.02

$15,197.02

$15,197.02

$15,197.02

$0.00

$15,197.02

Program Income Received: $76,405.33

Total Funds Expended: $15,197.02

City of Lorain1 $15,197.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity/address was purchased using 50% funds and was amended, and is now being rehabed using 120% funds (see activity # 08-004-
006).
 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

3226 Reid Ave, Lorain, OH, Census Tract 235

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-011
Activity Title:                                             3326 Reid Ave

 As a one-time correction, added $15,197.02 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-012
Activity Title:                                             1143 W 23rd St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

10/26/2009 09/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,117.21

$98,117.21

$98,117.21

$98,117.21

$78,862.59

$19,254.62

Program Income Received: $58,598.30

Total Funds Expended: $98,117.21

City of Lorain1 $98,117.21
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-012
Activity Title:                                             1143 W 23rd St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

1143 W 23rd St, Lorain, OH, Census Tract 233

Location Description:

 As a one-time correction, added $587.74 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-013
Activity Title:                                             819 W 19th St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-013
Activity Title:                                             819 W 19th St
11/09/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,323.72

$72,323.72

$72,323.72

$72,323.72

$66,003.00

$6,320.72

Program Income Received: $44,656.79

Total Funds Expended: $72,323.72

City of Lorain1 $72,323.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-013
Activity Title:                                             819 W 19th St

819 W 19th St, Lorain, OH  44052, Census Tract 229

Location Description:

 As a one-time correction, added $1,232.33 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-014
Activity Title:                                             813 Leroy

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

11/10/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,064.99

$36,064.99

$35,466.41

$35,466.41

$23,148.16

$12,318.25

Program Income Received: $3,339.88
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-014
Activity Title:                                             813 Leroy

Total Funds Expended: $36,064.99

City of Lorain1 $36,064.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

813 Leroy, Lorain, OH  44052, Census Tract 230

Location Description:

 As a one-time correction, added $1,234.80 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-015
Activity Title:                                             3445 Grove Ave.

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-015
Activity Title:                                             3445 Grove Ave.
Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

11/17/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,134.63

$42,134.63

$42,134.63

$42,134.63

$42,134.63

$0.00

Program Income Received: $28,907.43

Total Funds Expended: $42,134.63

City of Lorain1 $42,134.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-015
Activity Title:                                             3445 Grove Ave.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

3445 Grove Ave., Lorain, 44055   CT 236

Location Description:

 Home sale completed July 12, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-016
Activity Title:                                             1037 W 29th St

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

11/19/2009 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain1

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-016
Activity Title:                                             1037 W 29th St

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Lorain1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity/address was purchased using 50% funds and was amended, and is now being rehabed using 120% funds (see activity # 08-004-
004).
 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .
  This activity was transferred to the 120% rehab category (see 08-004-004).

Activity Description

1037 W 29th St, Lorain, OH  44052, CT 235

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-016
Activity Title:                                             1037 W 29th St

 This home located at 1037 West 29th Street was transferred to the 120% AMI category (see activity # 08-004-004).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-017
Activity Title:                                             2314 E 31st St

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

06/01/2010 09/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,557.87

$121,557.87

$120,717.34

$120,707.92

$86,145.65

$34,562.27

Program Income Received: $3,842.96

Total Funds Expended: $121,548.45

City of Lorain2 $121,548.45
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-017
Activity Title:                                             2314 E 31st St
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use 2301(c)3B CDBG Activities 24CFR570.201(a) Acquisition, (b) Disposition, (n) Direct Homeownership Assistance including as
modified by 24CFR570.202. The acquisition and rehabilitation of properties within the City to be made available for resale at a discount to
households earning 50% or less of Area Median Income to avoid continuing concentration of low income families. This item includes paying for
costs associated with the required counseling. For housing related activities, include: tenure of beneficiaries&mdash;These properties will be for
owner occupied or as a lease, it is anticipated that it will be 5 sale and 14 lease or lease purchase; duration or term of assistance; Up to 15
years on purchase, and 5 years on lease Discounted acquisition and the installation of energy efficient furnaces and water tanks will ensure that
the properties cost of ownership is reduced. The sale of homes will not exceed the costs incurred by the City. If necessary, the City will use a
2nd mortgage to ensure affordable payments. Deed restrictions will be filed to ensure that if housing unit were to sell it would remain
affordable to 50% of Area Median Income. For acquisition activities, include: discount rate Not less than 5% on any individual acquisition and
not less than 15% on an aggregated basis. The City will pursue strategies to acquire at prices below these minimums by pursuing donations
and partial donations where appropriate. For financing activities, include: If a purchase money mortgage is needed as a part of the sale, the
City shall use an interest rate not to exceed 3.25% .

Activity Description

2314 E 31st St, Lorain, OH  44055

Location Description:

 As a one-time correction, added $2,817.17 to the expediture line item to balance to total drawn amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-018
Activity Title:                                             2847 Garfield Blvd

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-018
Activity Title:                                             2847 Garfield Blvd
02/06/2013 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,249.95

$2,249.95

$2,249.95

$2,249.95

$0.00

$2,249.95

Program Income Received: $0.00

Total Funds Expended: $2,249.95

City of Lorain2 $2,249.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-005-019
Activity Title:                                             426 West 21st Street
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-019
Activity Title:                                             426 West 21st Street
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

P08-005 Acquisition for Rehab and Sale  25% set-aside

Projected Start Date: Projected End Date:

01/01/2014 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Lorain2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,092.84

$3,092.84

$3,092.84

$3,092.84

$0.00

$3,092.84

Program Income Received: $0.00

Total Funds Expended: $3,092.84

City of Lorain2 $3,092.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP-3 50% property moved to NSP-1.  Property to be rehabbed.

Activity Description

Location Description:
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Grant Number:              B-08-MN-39-0010
Grantee :                       Lorain, OH

Award Date: Grant Authorized Amount: $3,031,480.00 Estimated PI/RL Funds: $812,009.00

Grantee Activity Number:                        08-005-019
Activity Title:                                             426 West 21st Street

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Action Plan Narrative :  Areas of Greatest Need :  Areas of Greatest Need: The City of Middletown's is utilizing the information
provided by HUD that lists the percentages of high cost loans, vacant properties, and the predicted 18 month underlying
foreclosure rate in the LMMI census tracts. We have added these 3 percentages for each census tract and sorted the information
from highest percentage to the lowest. The City has also created a map showing the census tracts at < 80% of median income
and < 120% of median income. We pulled a current list of foreclosed properties that were provided by Butler county and overlaid
those properties onto the map. Distribution and Uses of Funds: We have separated the LMMI census tracts in the city and for
each individual tract have added the percentages of: foreclosed/vacant properties, properties financed with Hi-cost financing, and
the estimated foreclosure for the next 18 months. Much of our efforts will be focused in the areas with those higher total
percentages. However, staff has determined that ALL areas of the City are facing high risk. Therefore, the City will administer all
NSP programs on a city-wide basis. Although projects may be in several different census tracts, the vast majority of the work will
be in areas with a foreclosure abandonment risk score of at least 9 or higher. Definitions and Descriptions: The definition of a
blighted structure can fall under one or several categories that we utilize: 1.)The cost to rehab the property to bring it to code
must exceed 60% of the tax assessed value. 2.)It is deemed unsafe for the area and has to come down due to public safety.
3.)The property has been vacant for more than 90 days and is dilapidated and neglected and the cost to bring the property to
code could not be justified for the area. If the property falls under 1 or more of the above mentioned, then it fits our definition of
a blighted structure. Affordable Rents: For the purposes of the NSP program, the City will utilize the definition of low-HOME rents
from the HOME Investment Partnerships program. Continued Affordability: On all the properties that are acquired, rehabbed, and
resold, the city will provide a repayable second mortgage on the property at 20% of its purchase price. The buyer would then
only have to finance 80% of the purchase property through traditional means. The second mortgage with the city will be at a 10
year term with an interest rate ranging from 0 to 3% depending on the buyer's percentage of median income. Housing Rehab
Standards: We will use the same standards utilized under the HOME program. All code and insipient code violations will be
addressed and repaired. The City will adhere to the International Property Maintenance Code (IPMC) as well as local building
codes and ordinances.  Distribution and and Uses of Funds :  Low Income Targeting: Amount of funds committing to less than
50% AMI=$536,095. Although this number may be higher, we are only committing to utilize 25% of the NSP funds to purchase
and redevelop abandoned or foreclosed upon homes for sale to households at or below 50% of area median income. Acquisition
and Relocation: The City of Middletown does intend to demolish vacant low and moderate income dwelling units as well as
rehabbing some of the properties. - We plan to target at least 50% of our efforts (demolition and rehab) in census tracts that are
less than or equal to 80% of area median income. - We estimate 11 NSP affordable housing units to be made available to LMMI
households. To reach this goal in our time frame, 1 to 2 properties will have to be completed every 2 months. - An additional
estimated 9 units are expected to be made available for households whose income does not exceed 50% of area median income.
- Although there is a slight possibility, we are not planning on new construction activity. We are only looking for projects involving
acquisition-rehab. Public Comment: The City published a public notice announcing the availability of the NSP Substantial
Amendment for review and comment in the Middletown Journal on 11/10/2008 as well as 11/13/2008 (see certification
attached). In addition, on 11/7/2008 the City posted a copy of the amendment on its website at:
http://www.cityofmiddletown.org/nsp as well as public postings being placed in the city's library, community center, and senior
center. The city is allowing 15 days for citizen comments. The comment period will expire on 11/22/2008. All written comments
received by the city will be considered before submitting the final amendment to HUD. All comments should be addressed to: City
of Middletown Community Revitalization Division, 4th Floor Attn: Kyle Fuchs One Donham Plaza Middletown, OH 45042
*Overview of Comments: - A citizen sent an email response on 11/12/08 with positive remarks on the city's overall plan. He did
inquire as to why there were going to be 34 more demolitions than acquisitions and rehab. - REPLY: Due to the time constraint
put forth on this program (i.e. 18 months), it simply was not feasible to commit to more acquisition and rehab than the city could
undertake in that time frame. It is inevitable that the city will be able to undertake more demolition than acquisition and rehab
simply due to the cost of each. The amount of funds (and time) it takes for an acquisition and rehab project is about 10 times
more than it takes to demolish a blighted property. -The city sent a response to the citizen who made the comment explaining
the above mentioned. - A fax was received by the city on 11/20/2008 from Legal Aid Society of Southwest Ohio, LLC. They
commented that the city be open to rent to own programs for those households < 50% of median income due to the market
making it more difficult for those households to get financed. They also commented that it may be a good idea to leave open the
possibility of providing some rental housing under the program. - REPLY: First and foremost the City of Middletown wants to help
as many families as possible become quality homeowners. With the way the city is incorporating the period of affordability by
means of a low-interest loan second mortgage, it should help allow more people get approved for a first mortgage. However, if
the city finds that loan qualifications do in fact become a problem, the city would be willing to look at other options which may
include rent to own programs or forgivable seconds (this may or may not require an NSP amendment depending on the change).
The City of Middletown has not decided to incorporate any further rental housing due to the large number of available rental
units the city currently has outstanding. The cost to rent in Middletown is still low and rental vacancies are abundant.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Action Plan Narrative :  Areas of Greatest Need :  Areas of Greatest Need: The City of Middletown's is utilizing the information
provided by HUD that lists the percentages of high cost loans, vacant properties, and the predicted 18 month underlying
foreclosure rate in the LMMI census tracts. We have added these 3 percentages for each census tract and sorted the information
from highest percentage to the lowest. The City has also created a map showing the census tracts at < 80% of median income
and < 120% of median income. We pulled a current list of foreclosed properties that were provided by Butler county and overlaid
those properties onto the map. Distribution and Uses of Funds: We have separated the LMMI census tracts in the city and for
each individual tract have added the percentages of: foreclosed/vacant properties, properties financed with Hi-cost financing, and
the estimated foreclosure for the next 18 months. Much of our efforts will be focused in the areas with those higher total
percentages. However, staff has determined that ALL areas of the City are facing high risk. Therefore, the City will administer all
NSP programs on a city-wide basis. Although projects may be in several different census tracts, the vast majority of the work will
be in areas with a foreclosure abandonment risk score of at least 9 or higher. Definitions and Descriptions: The definition of a
blighted structure can fall under one or several categories that we utilize: 1.)The cost to rehab the property to bring it to code
must exceed 60% of the tax assessed value. 2.)It is deemed unsafe for the area and has to come down due to public safety.
3.)The property has been vacant for more than 90 days and is dilapidated and neglected and the cost to bring the property to
code could not be justified for the area. If the property falls under 1 or more of the above mentioned, then it fits our definition of
a blighted structure. Affordable Rents: For the purposes of the NSP program, the City will utilize the definition of low-HOME rents
from the HOME Investment Partnerships program. Continued Affordability: On all the properties that are acquired, rehabbed, and
resold, the city will provide a repayable second mortgage on the property at 20% of its purchase price. The buyer would then
only have to finance 80% of the purchase property through traditional means. The second mortgage with the city will be at a 10
year term with an interest rate ranging from 0 to 3% depending on the buyer's percentage of median income. Housing Rehab
Standards: We will use the same standards utilized under the HOME program. All code and insipient code violations will be
addressed and repaired. The City will adhere to the International Property Maintenance Code (IPMC) as well as local building
codes and ordinances.  Distribution and and Uses of Funds :  Low Income Targeting: Amount of funds committing to less than
50% AMI=$536,095. Although this number may be higher, we are only committing to utilize 25% of the NSP funds to purchase
and redevelop abandoned or foreclosed upon homes for sale to households at or below 50% of area median income. Acquisition
and Relocation: The City of Middletown does intend to demolish vacant low and moderate income dwelling units as well as
rehabbing some of the properties. - We plan to target at least 50% of our efforts (demolition and rehab) in census tracts that are
less than or equal to 80% of area median income. - We estimate 11 NSP affordable housing units to be made available to LMMI
households. To reach this goal in our time frame, 1 to 2 properties will have to be completed every 2 months. - An additional
estimated 9 units are expected to be made available for households whose income does not exceed 50% of area median income.
- Although there is a slight possibility, we are not planning on new construction activity. We are only looking for projects involving
acquisition-rehab. Public Comment: The City published a public notice announcing the availability of the NSP Substantial
Amendment for review and comment in the Middletown Journal on 11/10/2008 as well as 11/13/2008 (see certification
attached). In addition, on 11/7/2008 the City posted a copy of the amendment on its website at:
http://www.cityofmiddletown.org/nsp as well as public postings being placed in the city's library, community center, and senior
center. The city is allowing 15 days for citizen comments. The comment period will expire on 11/22/2008. All written comments
received by the city will be considered before submitting the final amendment to HUD. All comments should be addressed to: City
of Middletown Community Revitalization Division, 4th Floor Attn: Kyle Fuchs One Donham Plaza Middletown, OH 45042
*Overview of Comments: - A citizen sent an email response on 11/12/08 with positive remarks on the city's overall plan. He did
inquire as to why there were going to be 34 more demolitions than acquisitions and rehab. - REPLY: Due to the time constraint
put forth on this program (i.e. 18 months), it simply was not feasible to commit to more acquisition and rehab than the city could
undertake in that time frame. It is inevitable that the city will be able to undertake more demolition than acquisition and rehab
simply due to the cost of each. The amount of funds (and time) it takes for an acquisition and rehab project is about 10 times
more than it takes to demolish a blighted property. -The city sent a response to the citizen who made the comment explaining
the above mentioned. - A fax was received by the city on 11/20/2008 from Legal Aid Society of Southwest Ohio, LLC. They
commented that the city be open to rent to own programs for those households < 50% of median income due to the market
making it more difficult for those households to get financed. They also commented that it may be a good idea to leave open the
possibility of providing some rental housing under the program. - REPLY: First and foremost the City of Middletown wants to help
as many families as possible become quality homeowners. With the way the city is incorporating the period of affordability by
means of a low-interest loan second mortgage, it should help allow more people get approved for a first mortgage. However, if
the city finds that loan qualifications do in fact become a problem, the city would be willing to look at other options which may
include rent to own programs or forgivable seconds (this may or may not require an NSP amendment depending on the change).
The City of Middletown has not decided to incorporate any further rental housing due to the large number of available rental
units the city currently has outstanding. The cost to rent in Middletown is still low and rental vacancies are abundant.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,691,233.96

$2,869,379.00

$2,531,029.72

$2,452,324.57

$1,858,573.48

$593,751.09

Program Income Received: $649,670.44

Total Funds Expended: $2,448,893.45

Match Contribution: $0.00

Overall Progress Narrative:

 We did not incur any expenses this quarter.
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0011

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Demolish Blighted
Structures
Purchase and
Rehabilitation to 120%
AMI
Purchase and
Rehabilitation to 120%
AMI
Purchase and
Rehabilitation to 120%
AMI
Purchase and
Rehabilitation to 120%
AMI
Purchase and
Rehabilitation to 120%
AMI
Purchase and
Rehabilitation to 120%
AMI

100
401

402

403

404

405

406

407

408

409

410

411

200

201

202

203

204

205

Administration
Residential
Demo Group 1
Residential
Demo Group 2
Residential
Demo Group 3
Residential
Demo Group 4
Residential
Demo Group 5
Residential
Demo Group 6
Demo Group 7

Commercial
Demo Group 1
Demo Group 9

Demo Group 10

Demo Group 11

Acq & Rehab for
Sale to up to
120% AMI
2605 Elmo

1016 Gage

2210 Arlington

221 Harrison

1018 Yankee Rd

$2,556,013.96 $1,858,573.48 $593,751.09
$268,037.00 $215,168.78 $49,062.53

$12,374.38 $12,374.38 $0.00

$30,133.17 $30,133.17 $0.00

$38,076.63 $38,076.63 $0.00

$29,771.97 $29,771.97 $0.00

$31,294.69 $31,294.69 $0.00

$34,194.60 $34,063.57 $131.03

$25,399.25 $23,050.79 $2,348.46

$190,991.05 $190,991.05 $0.00

$22,864.17 $22,864.17 $0.00

$23,695.00 $23,695.00 $0.00

$250,000.00 $86,882.43 $143,373.59

$0.00 $0.00 $0.00

$149,989.00 $136,842.61 $1,794.62

$217,942.00 $195,015.18 $1,832.64

$129,722.11 $107,381.53 $22,340.58

$136,000.89 $72,183.64 $50,008.43

$149,114.00 $12,490.20 $129,708.70



11868

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0011

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitation to 120%
AMI
Purchase and
Rehabilitation to 50%
AMI
Purchase and
Rehabilitation to 50%
AMI
Purchase and
Rehabilitation to 50%
AMI
Purchase and
Rehabilitation to 50%
AMI
Purchase and
Rehabilitation to 50%
AMI
Purchase and
Rehabilitation to 50%
AMI

206

300

301

302

303

304

305

2100 Tytus

Acq & Rehab for
Sale up to 50%
AMI
915 Malvern

100 Red Bud

3523 Jewell

1103 Fourteenth

2903 Oxford Ave

$142,372.58 $120,562.29 $15,444.15

$0.00 $0.00 $0.00

$177,631.47 $105,532.64 $72,098.83

$148,582.00 $112,082.80 $28,428.28

$144,997.00 $120,086.38 $15,676.15

$97,831.00 $90,618.02 $5,729.65

$105,000.00 $47,411.56 $55,773.45

Grantee Activity Number:                        0
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        0
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was initially listed under bucket and input incorrectly.  Cannot delete.  Please disregard.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        100
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

01/01/2009 07/01/2012
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        100
Activity Title:                                             Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$482,474.00

$268,037.00

$264,231.31

$264,231.31

$215,168.78

$49,062.53

Program Income Received: $0.00

Total Funds Expended: $264,231.31

Alameda County Houisng and Community Development Department
WCDA
Jefferson County Community Dev.
Reliable Building Services, Inc.
City of Middletown

$394,709.70
$1,969,647.39

$223,787.00
$116,869.76
$264,231.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City will pay for staff and other delivery costs to ensure the NSP program is run efficiently and adhering to the guidelines of the program.

Activity Description

City of Middletown 1 Donham Plaza Middletown, OH 45042

Location Description:

 These expenditures were for administrative expenses consisting primarily of staff salaries.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        100
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        200
Activity Title:                                             Acq & Rehab for Sale to up to 120% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

01/01/2009 07/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$960,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hallmark Community Solutions $2,520,452.36

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0011
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Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        200
Activity Title:                                             Acq & Rehab for Sale to up to 120% AMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation: This program will primarily focus on areas that have a foreclosure abandonment risk
score of 9 or higher. The purpose of this acquisition and rehab program is to alleviate blight and run down properties to encourage home
ownership to LMMI households. We will be acquiring and rehabbing an estimated 11 units that will be sold to households at or below 120% of
area median income.

Activity Description

The City of Middletown's primary focus will be in census tracts that have a foreclosure abandonment risk score of 9 or higher.

Location Description:

 The City currently has 3 properties under contract.  However, funds have not yet been expended due to paperwork, title, and appraisals
getting finalized.  We are expecting to close on at least 2 of these properties in January.  Two of these properties are anticipated to be
obligated to the 25% NSP requirement.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        201
Activity Title:                                             2605 Elmo

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

01/20/2010 02/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        201
Activity Title:                                             2605 Elmo
City of Middletown No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,989.00

$149,989.00

$149,989.00

$138,637.23

$136,842.61

$1,794.62

Program Income Received: $59,117.72

Total Funds Expended: $138,637.23

City of Paterson - Community Development Division
City of Middletown

$0.00
$138,637.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher.  This property is being purchased to alleviate blight and run down properties and encourage home ownership to LMMI
households.  The property is planned to be sold to a household at or below 120% of area median income.

Activity Description

The property is located at 2605 Elmo Pl at parcel Q6532040000015 (Census Tract 127, Blk Grp 2, Risk score=10).

Location Description:

 $0 was spent in this quarter.  The amount in the "total funds expended" is a "housecleaning" matter to align with the total funds expened YTD.
The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        202
Activity Title:                                             1016 Gage

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

02/18/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,942.00

$217,942.00

$217,942.00

$196,847.82

$195,015.18

$1,832.64

Program Income Received: $113,697.02

Total Funds Expended: $196,847.82

City of Paterson - Community Development Division
Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown

$42,150.00
$2,247,456.90
$1,167,916.91

$196,847.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        202
Activity Title:                                             1016 Gage

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being purchased to alleviate blight and run down properties and encourage home ownership to LMMI
households.  The property is planned to be sold to a household at or below 120% of area median income.

Activity Description

The property is located at 1016 Gage Dr at Parcel Q6531073000027 (Census Tract 126, Blk Grp 3, Risk score = 9).

Location Description:

 $0 was spent in this quarter.  The amount in the "total funds expended" is a "housecleaning" matter to align with the total funds expened YTD.
The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        203
Activity Title:                                             2210 Arlington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

05/14/2010 05/14/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$129,722.11

$129,722.11

$129,722.11
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        203
Activity Title:                                             2210 Arlington
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,722.11

$107,381.53

$22,340.58

Program Income Received: $68,336.02

Total Funds Expended: $129,722.11

City of North Miami
City of Middletown

$2,601,375.34
$129,722.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being purchased to alleviate blight and run down properties and encourage home ownership to LMMI
households.  The property is planned to be sold to a household at or below 120% of area median income.

Activity Description

The property is located at 2210 Arlington Ave at Parcel Q6541006000167 (Census Tract 132, Blk Grp 1, Risk score = 10).

Location Description:

 $0 was spent in this quarter.  The amount in the "total funds expended" is a "housecleaning" matter to align with the total funds expened YTD.
The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        204
Activity Title:                                             221 Harrison

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        204
Activity Title:                                             221 Harrison
Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

08/11/2010 06/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,000.89

$136,000.89

$136,000.89

$122,192.07

$72,183.64

$50,008.43

Program Income Received: $42,519.12

Total Funds Expended: $122,192.07

City of Middletown $122,192.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being purchased to alleviate blight and run down properties and encourage home ownership to LMMI
households.  The property is planned to be sold to a household at or below 120% of area median income.

Activity Description

The property is located at 221 Harrison Ave at Parcel #Q6532030000072 (Census Tract 127, Blk Grp 3, Risk score = 10)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        204
Activity Title:                                             221 Harrison

 Program income received this quarter was from a water bill over payment

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        205
Activity Title:                                             1018 Yankee Rd

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

08/30/2010 08/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,114.00

$149,114.00

$149,114.00

$142,198.90

$12,490.20

$129,708.70

Program Income Received: $48,124.78

Total Funds Expended: $142,198.90

City of Middletown $142,198.90
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        205
Activity Title:                                             1018 Yankee Rd
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being purchased to alleviate blight and run down properties and encourage home ownership to LMMI
households.  The property is planned to be sold to a household at or below 120% of area median income.

Activity Description

The property is located at 1018 Yankee Rd at Parcel Q6521034000017 (Census Tract 131, Blk Grp 3, Risk Score = 10)

Location Description:

 $0 was spent in this quarter.  The amount in the "total funds expended" is a "housecleaning" matter to align with the total funds expened YTD.
The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        206
Activity Title:                                             2100 Tytus

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitation to 120% AMI

Projected Start Date: Projected End Date:

09/17/2010 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        206
Activity Title:                                             2100 Tytus
City of Middletown Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$142,372.58

$142,372.58

$142,372.58

$136,006.44

$120,562.29

$15,444.15

Program Income Received: $57,386.23

Total Funds Expended: $136,006.44

City of Middletown $136,006.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being purchased to alleviate blight and run down properties and encourage home ownership to LMMI
households.  The property is planned to be sold to a household at or below 120% of area median income.

Activity Description

The property is located at 2100 Tytus Ave at Parcel #Q6532034000035 (Census Tract 122, Blk Grp 4, Risk Score = 10).

Location Description:

 $96 was for the last of the alarm fee. The remaining amount in the "total funds expended" is a "housecleaning" matter to align with the total
funds expened YTD.  The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each
other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        300
Activity Title:                                             Acq & Rehab for Sale up to 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

3 Purchase and Rehabilitation to 50% AMI

Projected Start Date: Projected End Date:

01/01/2009 07/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$539,095.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hallmark Community Solutions $1,039,960.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



11882

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        300
Activity Title:                                             Acq & Rehab for Sale up to 50% AMI

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation: This program will primarily focus on areas that have a foreclosure abandonment risk
score of 9 or higher. The purpose of this acquisition and rehab program is to alleviate blight and run down properties to encourage home
ownership to households at or below 50% of area median income. We will be acquiring and rehabbing an estimated 9 units which will be sold
to those households.

Activity Description

The City of Middletown's primary focus will be in census tracts that have a foreclosure abandonment risk score of 9 or higher.

Location Description:

 The City currently has 3 properties under contract.  However, funds have not yet been expended due to paperwork, title, and appraisals
getting finalized.  We are expecting to close on at least 2 of these properties in January.  Two of these properties are anticipated to be
obligated to the 25% NSP requirement.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        301
Activity Title:                                             915 Malvern

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Purchase and Rehabilitation to 50% AMI

Projected Start Date: Projected End Date:

01/28/2010 08/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$177,631.47

$177,631.47
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        301
Activity Title:                                             915 Malvern
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,631.47

$177,631.47

$105,532.64

$72,098.83

Program Income Received: $57,009.82

Total Funds Expended: $177,631.47

Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown
Paterson Housing Authority2

$106,501.81
$276,148.05
$177,631.47
$310,577.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitatioin:  This program will primarily focus on areas that have a foreclosure abandonement
risk score of 9 or higher.  This property is being purchased to alleviate blight and to encourage home ownership to LMMI households.

Activity Description

The property is located at 915 Malvern St, Parcel Q6532034000085, (Census Tract 122, Blk Grp 4, Risk score=10).

Location Description:

 Post sale repairs for damaged items (broken toilet, sprayer, ceiling)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        302
Activity Title:                                             100 Red Bud

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        302
Activity Title:                                             100 Red Bud
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Purchase and Rehabilitation to 50% AMI

Projected Start Date: Projected End Date:

02/12/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,582.00

$148,582.00

$148,582.00

$140,511.08

$112,082.80

$28,428.28

Program Income Received: $59,531.21

Total Funds Expended: $140,511.08

Hillsborough County Affordable Housing Department
City of Middletown
Paterson Housing Authority2

$0.00
$140,511.08
$532,276.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation:  "This program will primarily focus on areas that have a foreclosure abandonement
risk score of 9 or higher."  This property is being purchased to alleviate blight and to encourage home ownership to LMMI households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        302
Activity Title:                                             100 Red Bud

The property is located on 100 Red Bud Dr, Parcel Q6531055000205, (Census Tract 126, Blk Grp 2, Risk score=9).  It was purchased from
Fannie Mae

Location Description:

 Program income received this quarter was from a water bill over payment

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        303
Activity Title:                                             3523 Jewell

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Purchase and Rehabilitation to 50% AMI

Projected Start Date: Projected End Date:

03/30/2010 05/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,997.00

$144,997.00

$144,997.00

$135,762.53

$120,086.38

$15,676.15

Program Income Received: $45,179.38
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        303
Activity Title:                                             3523 Jewell

Total Funds Expended: $134,299.45

City of Middletown
City of Paterson

$134,299.45
$52,959.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabililtation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being pruchased to alleviate blight and to encourage home ownership to LMMI households.

Activity Description

The property in located at 3523 Jewell Ave, Parcel #Q6511037000093, (Census Tract 123, Blk Grp 2, Risk Score=10). It was purchased from
Fannie Mae.

Location Description:

 $32 was spent this quarter for the last of the alarm charges.  The negative balance in the "total funds expended" is a "housecleaning" matter
to align with the total funds expened YTD.  The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended
always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        304
Activity Title:                                             1103 Fourteenth

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Purchase and Rehabilitation to 50% AMI

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        304
Activity Title:                                             1103 Fourteenth
07/01/2010 08/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,831.00

$97,831.00

$97,831.00

$96,347.67

$90,618.02

$5,729.65

Program Income Received: $36,519.31

Total Funds Expended: $96,347.67

City of Middletown $96,347.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition and 570.202 Rehabililtation:  "This program will primarily focus on areas that have a foreclosure abandonment
risk score of 9 or higher."  This property is being pruchased to alleviate blight and to encourage home ownership to LMMI households.

Activity Description

The property is located at 1103 Fourteenth Ave, Parcel #Q6521007000028, (Census Tract 131, Blk Grp 3, Risk Score=10).  It was purchased
from Fannie Mae.

Location Description:

 $4,310.13 of the program income received this quarter was from the sale of this property. This was the amount owed in the NSP affordability
period.  The balance was from a refund of overpayment on the water bill.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        304
Activity Title:                                             1103 Fourteenth

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        305
Activity Title:                                             2903 Oxford Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Purchase and Rehabilitation to 50% AMI

Projected Start Date: Projected End Date:

06/03/2013 11/15/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,000.00

$105,000.00

$103,565.43

$103,185.01

$47,411.56

$55,773.45

Program Income Received: $55,919.35

Total Funds Expended: $103,565.43

City of Middletown $103,565.43

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        305
Activity Title:                                             2903 Oxford Ave

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Located at 2903 Oxford Ave, Middletown, OH 45042.  Parcel number is: Q6511035000074.

Location Description:

 Property sold on 10/5/2015.  Costs incurred this quarter were for final utility payments.

Activity Progress Narrative:

Address City State Zip Status Accept
2903 Oxford Ave Middletown Ohio 45042 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        400
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        400
Activity Title:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only: This program will primarily focus on areas that have a foreclosure abandonment risk
score of 9 or higher. The purpose of this demolition program is to alleviate blight and density in LMMI areas to help stabilize neighborhoods and
property values. In turn this will help increase demand for home ownership in LMMI areas where demand had been weak.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        401
Activity Title:                                             Residential Demo Group 1

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        401
Activity Title:                                             Residential Demo Group 1
06/25/2009 10/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,374.38

$12,374.38

$12,374.38

$12,374.38

$12,374.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,374.38

Hillsborough County Affordable Housing Department
city of Paterson - Community Development Division
City of Middletown

$0.00
$87,412.55
$12,374.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only: This program will primarily focus on areas that have a foreclosure risk score of 9 or
higher. These properties both have a 10. These properties are very blighted and unsafe.

Activity Description

Demolition of the following blighted properties: 723 Tenth Ave and 214 Young St. 723 Tenth: Census Tract 130 Blk Grp 2. Risk score of 10 214
Young: Census Tract 131 Blk Grp 1. Risk score of 10

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        401
Activity Title:                                             Residential Demo Group 1

 $0 was spent in this quarter.  The amount in the "total funds expended" is a "housecleaning" matter to align with the total funds expened YTD.
The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        402
Activity Title:                                             Residential Demo Group 2

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

08/05/2009 10/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,133.17

$30,133.17

$30,133.17

$30,133.17

$30,133.17

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        402
Activity Title:                                             Residential Demo Group 2

Total Funds Expended: $30,133.17

Hillsborough County Affordable Housing Department
City of Middletown

$444,100.37
$30,133.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will primarily focus on areas that have a foreclosure risk score of 9 or
higher."  These properties all have a score of 10.  These properties are very blighted and unsafe.

Activity Description

Demolition of the following blighted properties:  624 Moore St (Census Tract 132 Blk Grp 2, Risk score = 10), 1317 Woodlawn Ave (Census
Tract 131 Blk Grp 1, Risk score = 10), 1120 Garfield St (Census Tract 131 Blk Grp 2, Risk score = 10), ; 1903 Casper St. (Census Tract 128 Blk
Grp 2, Risk score = 10).

Location Description:

 These 4 single family residences were demolished.  This activity is complete as of October 2009 and benefitted 5154 people in the census tract
block groups in which they were demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        403
Activity Title:                                             Residential Demo Group 3

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        403
Activity Title:                                             Residential Demo Group 3
08/05/2009 12/08/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,076.63

$38,076.63

$38,076.63

$38,076.63

$38,076.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,076.63

City of Middletown $38,076.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will primarily focus on areas that have a foreclosure risk score of 9 or
higher."  These properties all have a risk score of 10.  These properties are very blighted and unsafe.

Activity Description

Demolition of the following blighted properties:  1810 Columbia Ave (Census Tract 128 Blk Grp 1, Risk score = 10), 830 Sixteenth Ave (Census
Tract 140 Blk Grp 1, Risk score = 10), 527 Baltimore St (Census Tract 131 Blk Grp 1, Risk score = 10), 215 Baltimore St. (Census Tract 131 Blk
Grp 1, Risk score = 10), ; 1425 Oxford State Rd. (Census 139 Blk Grp 4, Risk score = 10).

Location Description:

 These 5 single family residences were demolished.  This activity is complete as of December 2009 and benefitted 4284 people in the census
tract block groups in which they were demolished.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        403
Activity Title:                                             Residential Demo Group 3

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        404
Activity Title:                                             Residential Demo Group 4

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

08/26/2009 02/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,771.97

$29,771.97

$29,771.97

$29,771.97

$29,771.97

$0.00

Program Income Received: $500.00

Total Funds Expended: $29,771.97

City of Middletown $29,771.97

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        404
Activity Title:                                             Residential Demo Group 4

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will primarily focus on areas that have a foreclosure risk score of 9 or
higher."  These properties all have a risk score of 10.  These properties are very blighted and unsafe.

Activity Description

Demolition of the following blighted properties:  814 Fifteenth Ave (Census Tract 140 Blk Grp 1, Risk score = 10), 1117 Young St (Census Tract
131 Blk Grp 2, Risk score = 10), 403 Baltimore St (Census Tract 131 Blk Grp 1, Risk score = 10), ; 232 Park St (Census Tract 130 Blk Grp 1,
Risk score = 10).

Location Description:

 These 4 single family residences were demolished.  This activity is complete as of February 2010 and benefitted 4493 people in the census
tract block groups in which they were demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        405
Activity Title:                                             Residential Demo Group 5

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

10/15/2009 03/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        405
Activity Title:                                             Residential Demo Group 5

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,294.69

$31,294.69

$31,294.69

$31,294.69

$31,294.69

$0.00

Program Income Received: $3,112.02

Total Funds Expended: $31,294.69

City of Middletown $31,294.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will primarily focus on areas that have a foreclosure risk score of 9 or
higher."  These properties all have a risk score of 10.  These properties are very blighted and unsafe.

Activity Description

Demolitioin of the following blighted properties: 115 Crawford St (Census Tract 132 Blk Grp 2, Risk score = 10), 2106 Pearl St (Census Tract
131 Blk Grp 2, Risk Score = 10), 2007 Pearl St (Census Tract 141 Blk Grp 2, Risk Score = 10), 2011 Linden Ave (Census Tract 132 Blk Grp 2,
Risk score = 10), 1508 Taylor (Census Tract 141 Blk Grp 2, Risk Score = 10), ; 2100 Grand Ave (Census Tract 132 Blk Grp 2, Risk Score = 10).

Location Description:

 Program Income was received as a refund of property taxes paid due to filing an exemption on the property at 1508 Taylor.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        406
Activity Title:                                             Residential Demo Group 6

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

11/01/2009 03/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,194.60

$34,194.60

$34,194.60

$34,194.60

$34,063.57

$131.03

Program Income Received: $848.46

Total Funds Expended: $34,194.60

City of Middletown $34,194.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will focus on areas that have a foreclosure risk score of 9 or higher."
Three of these properties have a risk score of 10.  1721 Sheffield has a risk score of 9.  All these properties are very blighted, rundown, and
unsafe.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        406
Activity Title:                                             Residential Demo Group 6

Demolition of the following blighted properties:  1909 Henry (Census Tract 122 Blk Grp 4, Risk score=10), 2302 Woodlawn (Census Tract 132
Blk Grp 1, Risk score=10), 604 Yankee Rd (Census Tract 130 Blk Grp 1, Risk score=10), and 1721 Sheffield (Census Tract 134 Blk Grp 1, Risk
score=9).

Location Description:

 $0 was spent in this quarter.  The amount in the "total funds expended" is a "housecleaning" matter to align with the total funds expened YTD.
The City operates on a reimbursement basis. Therefore, the total funds drawndown and expended always equal each other.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        407
Activity Title:                                             Demo Group 7

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

12/15/2009 03/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$25,399.25

$25,399.25

$25,399.25

$25,399.25

$23,050.79
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        407
Activity Title:                                             Demo Group 7

Program Income Drawdown: $2,348.46

Program Income Received: $0.00

Total Funds Expended: $23,050.79

City of Middletown $23,050.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will focus on areas that have a foreclosure risk score of 9 or higher."
These properties have a risk score of 10 and are very blighted, rundown, and unsafe.

Activity Description

Demolition of the following blighted properties:  1509 Forest (Census Tract 131 Blk Grp 1, Risk score=10), 2301 Wilbraham Rd (Census Tract
122 Blk Grp 3, Risk score=10), 715 Seventh Ave (Census Tract 130 Blk Grp 1, Risk score=10), and 1504 Penfield (Census Tract 131 Blk Grp 2,
Risk score=10).

Location Description:

 These 4 single family residences were demolished.  This activity is complete as of March 2010 and benefitted 4041 people in the census tract
block groups in which they were demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        408
Activity Title:                                             Commercial Demo Group 1

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        408
Activity Title:                                             Commercial Demo Group 1
Projected Start Date: Projected End Date:

12/21/2009 06/23/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$190,991.05

$190,991.05

$190,991.05

$190,991.05

$190,991.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $190,991.05

City of Middletown $190,991.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will primarily focus on areas that have a foreclosure risk score of 9 or
higher.  This section of commercial property has a risk score of 10 and is very blighted and unsafe.

Activity Description

Demolition of the attached commercial property located at 1325 ; 1329 Central Ave.  This property is located in Census Tract 129, Block Group
1, and has a risk score of 10.  This group of commercial property has been blighted and dilapidated for many years and has been an eye sore in
the downtown area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        408
Activity Title:                                             Commercial Demo Group 1

 These 2 conjoined commercial properties were demolished.  They were very blighted properties and were deteriorated beyond feasible repair.
This activity is complete as of June 2010 and benefitted 659 people in the census tract block groups in which they were demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        409
Activity Title:                                             Demo Group 9

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

01/20/2010 04/14/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,864.17

$22,864.17

$22,864.17

$22,864.17

$22,864.17

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        409
Activity Title:                                             Demo Group 9

Total Funds Expended: $22,864.17

City of Middletown $22,864.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will focus on areas that have a foreclosure risk score of 9 or higher."
These properties have a risk score of 10 and are very blighted, rundown, and unsafe.

Activity Description

Demolition of the following blighted properties:  813 Sixteenth Ave (Census Tract 140 Blk Grp 1, Risk score = 10), 823 Seventeenth Ave
(Census Tract 140 Blk Grp 1, Risk score = 10), 1909 Woodlawn (Census Tract 132 Blk Grp 2, Risk score = 10), 408 Baltimore (Census Tract 131
Blk Grp 1, Risk score = 10).

Location Description:

 These 4 single family residences were demolished.  This activity is complete as of February 2010 and benefitted 5108 people in the census
tract block groups in which they were demolished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        410
Activity Title:                                             Demo Group 10

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

08/18/2010 05/01/2011
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        410
Activity Title:                                             Demo Group 10
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,695.00

$23,695.00

$23,695.00

$23,695.00

$23,695.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,695.00

City of Middletown $23,695.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures only:  "This program will focus on areas that have a foreclosure risk score of 9 or higher."
These properties have a risk score of 10 and are very blighted, rundown, and unsafe.

Activity Description

Demolition of the following blighted properties:  606 Crawford Ave (Census Tract 132 Blk Grp 2, Risk score=10), and 324 Yankee (Census Tract
130 Blk Grp 1, Risk score=10).  Both of these properties are extremely dilapidated and have been a nuisance with the City and neighbors.
Many years ago, 324 Yankee was a pharmacy with a residence on the second floor.  It has been vacant for several years and has been a big
problem with crime and vandalism.

Location Description:

 Demolition of these 2 properties were completed this past quarter.  All available obligated funds have been drawn down.  The City still needs
$1,100 to be drawn down for reimbursement for costs towards 606 Crawford and will be done so once program income is received from the
sale of one of the City's NSP properties.  This activity benefitted 3642 people in the census tract block groups in which they were demolished.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        410
Activity Title:                                             Demo Group 10

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        411
Activity Title:                                             Demo Group 11

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolish Blighted Structures

Projected Start Date: Projected End Date:

05/19/2011 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Middletown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$230,256.02

$230,256.02

$86,882.43

$143,373.59

Program Income Received: $1,870.00

Total Funds Expended: $230,256.02

City of Middletown $230,256.02

Match Contributed: $0.00



11906

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0011
Grantee :                       Middletown, OH

Award Date: Grant Authorized Amount: $2,144,379.00 Estimated PI/RL Funds: $725,000.00

Grantee Activity Number:                        411
Activity Title:                                             Demo Group 11

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Clearance for blighted structures:  "This program will focus on areas that have a foreclosure risk score of 9 or higher."  All
the properties demolished under this activity number were funded with program income resulting from the acquisition/rehab/resale of
properties under this grant.

Activity Description

All properties demolished under this activity number are funded with NSP program income.  The locations are all in NSP Census tracts with a
foreclosure risk score of 9 or higher.  All properties show significant blight and are vacant.  Eliminating these properties from the current
housing stock will help curb crime and vandalism and improve the overall values of the neighborhoods.

Location Description:

 Title work for 2826 Oxford Ave

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Action Plan Narrative :  Areas of Greatest Need :  (6/12/13 JS)  The areas of greatest need have not substantially cahnged.  This
amendment primarily addresses the allocation of program income received from the Acquisition-Rehab-Resale project.
Amendment does address the addition of an activity to address homes sole within the Acquisition-Rehab-Resale project to
households that were at or below 50% AMI.  This new activity will allow the city to count expenditures for these homes towards
the 25% set aside requirement.
 The City determined the geographic areas of interest by looking at the data required by HUD first. Along with this data, staff
analyzed data from a 2002 housing study completed by Wittenberg University, the 2005-2009 Consolidated Plan, census
information and staff knowledge of the area in terms of type, age and condition of housing in the areas, neighborhood resiliency
and the market for the sale of homes in the areas being analyzed. The first data set of concern for staff was the percentage of
foreclosures in each census tract and block group. This information was gathered using data from 2007 and 2008 Sheriff's sales
that were plotted on a map and counted by census tract and block group. This set of data would prove to be the cornerstone
upon which our decision would be based. The NSP funds are to be used, not to prevent foreclosures, but to address the
neighborhoods in which the foreclosures had already occurred and had had a blighting influence. Staff agreed upon the
importance of structuring programs to assist in stabilizing the neighborhoods where hi numbers of foreclosures had already
occurred; including 5-2 (5.6%), 11.01-1 (5%%), 11.02-3 (4.8%), 12-6 (4.7%), 15-5 (4.6%), 15-3 (4.5%), 6-1 (4.3%), 21-1
(4.1%), 11.01-2 (4.1%), and 6-3 (4%). The second analysis was conducted on the areas with the highest percentage of HMDA
Hi-Cost Loan Rates and the Predicted 18 month Foreclosure Rate. Staff utilized date provided from HUD for this analysis. When
ranking this data from highest percentages to lowest, staff found that he two data sets aligned throughout the chart. Analysis
found these numbers to be much less concentrated that the foreclosure rate with 20 block groups having a HMDA Hi-Cost Loan
Rate of at least 55.6%. The following numbers indicate block groups in this category; 9.02-2, 9.02-1, 3-2, 3-4, 3-3, 3-1, 5-2, 5-1,
5-3, 12-6, 12-1, 12-5, 12-3, 12-2, 12-4, 11.02-3, 11.02-1, 11.01-1, and 11.01-2. In combining these three sets of data, staff
looked for areas that ranked highest in the percentage of foreclosures and also ranked high in the second analysis, As a result of
this analysis, staff began concentrating on the areas of 5-2, 6-1, 12-6, 11.01 and 11.02. It should be noted that all block groups
contained  Distribution and and Uses of Funds :  (6/12/13 JS)  The distribution percentatges for the grant will remain the same.
Admin and Demo will both be capped at 10% of the grant budget plus any program income earned.  Activities benefiting
households at or below 50% AMI will also meet at least the 25% set aside requirement.
 Following the preliminary data analysis, the City held a round table discussion with representatives from the banking and realty
business, the local BIA, the Housing Authority, the City's CHDO, other housing related non-profits, a local appraiser, political
officials, and other interested parties. The City gathered input regarding areas of concentration for this program and anticipated
activities under this program. Staff used the expertise in the room, as well as their own professional experience within the
Springfield neighborhoods to come up with the following areas and strategies: Census Tract 11.01 and 11.02 - herein referred to
as the Highland Southgate Area. These census tracts contained the 2nd and 3rd highest foreclosure rates for block groups in the
City and had a total of 3 block groups in the top twn block groups. Additionally, the Hi-Cost Loan rate for the 2 census tracts
ranged between 57% and 55%, indicating that the foreclosure issue is not nearly over in this area. In looking at the Wittenberg
Housing Study conducted for the City in 2002, this area was called a Transitional Area. Transitional Areas are areas within the
City where the house values are lower that would be predicted by the median income of the area. In these areas, homeowners
could afford a higher priced home. These homeowners might be likely to leave the area for higher home values, or they could
alos invest more into their current homes. A surbey of the housing stock in the Highland Southgate Area found a dichotomy of
housing types. The Northern and far Eastern boundaries of thie area contain larger, older homes, which might be less expensive
to purchase, but will liikely have a much higher rehab and utility costs (which speaks to the long term affordability of the home).
West of the Limestone boundary and South of Perrin Avenue there are also a number of smaller, newer, ne-story homes, many
of which are also brick. Rehab and utility costs for these homes are likely to be lower, making them ideal for rehav. Both the
design and fabric of this neighborhood are fairly strong despite the foreclosures negative influences. In 11.02 especially, the
neighborhood is well planned with larger lots and a neighborhood friendly layout. THroughout both census tracts, there are
neighborhood groups that have had a strong influence in bringing resources to the area. It is this combination that staff believes
withll make a difference in the revitilization efforts in the area. Funds for this area will be geared towards acquisition, rehab and
disposition, with some circumstances where demolition and new construction or demolition of blighted structes may also benefit
the area. Staff will be looking at activities in terms of how they will impact the entire neighborhood. In doing so, it is the goal to
keep this neighborhood intact. The majority of the ativity will be done with an end buyer and the neighborhood in mind. In fact,
ideally the end buyer wiuld be identified in initial stages of identifying a vacant and foreclosed home and will have input on the
rehab process. Rehab done in this area will employ green technology and energy efficiency measures as utiliy expenselost that
the future homeowners will need to address. The City also plans to conduct open houses and workshops for the neighborhood
residents utilitise these homes to showcase what is being done. Staff sees this as a real opportunity to assist the rest of
thethembe done to cut utility costs inhmes. In the instance that there is a blighted vacant-foreclosed home in the are that is
integral to the continuity of the neighborhood, all effort will be made to do both demolition and reconstruction in order to
preserve the neighborhood. Conversely, there may also be a blighted structure that is not particularly well placed in the
neighborhood. Such structures will be consiered for demolition only. Census tract 5 block group 2 - herein referred to as the
Lagond COrridor. This block group has the highest foreclosure rate (5.6%) and is in the third highest Hi-Cost Loan tier. Surveying
thie area, staff found an area that is very concentrated in its housing. Area lots are very narrow and houses on those lots are
typical older, small two story homes that have outlived much of their useful life. Staff contends it would be cost prohibitive to
rehab this housing stock, yet feel this is an area, given the date, that should not be ignored. Neighborhood design also affects
this area. Street are very narrow, and a mentioned, lots are very small/narrow aw well. Much of the housing here does not have
garage access, adding parking congestions to the area problems. Neighborhood fabric, likewise, is affected in this area. Currently
these is no active neighborhoods group in the area. Like the housing stock, the people living in this neighborhood have been
negatively affected by foreclosures. Staff believe this area can benefit most from clearing out as many of the vacant and blighted
homes as possible. The 2002 WIttenberg Study indicated a need for the City to demolish 450 vacant, blights and obsolete homes
within the City. While the CIty has worked on this, continued housing decline, polutation loss and of course the foreclosure issues
have only increased this number. Staff will look at vacant and foreclosed homes that might have owner occupied structures on
either side. If this is the case, acquisition and demolition will be considered if the adjoining property owenrs are interested i the
lot. Staff will also consider acquisition is there is a plausible redevelopment use for the lots. It is anticipated, however, that most
of the activity in the area will be done under demolition of blighted structures activity. It is our belief that by eliminating the
worst of the housing, the area can be de-concentrated to the point that the neighborhood is able to function again and housing
values will stabilize making the neighborhood a more desirable place to live in. Census Tract 6 Block Group 1 - herein refferd to
as the Old McGuffy School Area. The Old McGuffy School Area has data that surprised staff. The block group is 7th overall in the
rate of foreclosures, and has a hi-Cost Loan rate of 49.2%. Home in the area are modest in saze, and most are in fairly good
condition. Many of the homes in this area are a bungalow style which is similar in design to what is currently build by Habitat for
Humanity. The neighborhood design make sense in this community. Te streets and lots have character, as do many of the homes
in the area. Currently there are no organized neighborhood groups in the area. The City hope that by bringing some new
investment into this community,thatitwillboth stabilize the housing market and create City-neighbor and neighbor-neighbor
relationships such that the area can organize and have an active role in thier local government. Fund for this areawillprimarily be
used for either acquisition and reconstruction of acquisition andrehab,trageting household at or below 50% of the area median
income. The City will investigate partnering with the local Continuum of Care for rental units. It is the City's intention to release a
request for applications to these agencies. Applications will outline the needs of clients being served by these agencies and how
the City can partner with them in a housing development project. Activities may include demolition, acquisition-demolition and
reconstruction of acquisition and rehab. End use might be for rental and/or owner-occupancy. Census Tract 12 Block Group 6 -
herin referred to a Grand Avenue South. THis block group ranked 4th in rate of foreclosures with 4.7% and was in the 4th
higherst tier of Hi-Cost loans with 60.7%. Staff found this area to be a very typical older urban neighborhood; one in which many
empty lots already exist as a result of past demolitions. Despite an active demolition program in this area, many blighted
structures still reamin in the area. Many of the homes that remain are large rental units, many of them vacant, that have not
been kept up and have active code violations. Neighborhood design in this area is typical of an older urban residentail
neighborhood. There is very little of note abour the square block and regular sized and shaped lots. The area has two very wide
and heavily traveled streets, Clifton and Grand Avenues, which intersect thie neighborhood. There are a couple of old
neighborhood groups in this area that are no longer active, with on group that exists on the area's western-most edge. Staff feels
this area has the potential to see a great improvement with the investment of NSP funds. This investment is also likely to impact
a larger area. Substantial investment has been put into the neighborhoods to the North and AOuth of this area. The North
contains a new affordable housing development by Neighborhood Housing Partnership and to the South is the new HOPE VI
development. All three areas are encompassed by a Community Reinvestment Area designation, furthering the possibilities in this
area. Funds in this area, like the McGuffy School Area, will be allocated based on the result of the Request for Applications from
the local Continuum of Care agencies including the local affiliate of Habitat for Humanity mentioned earlier. Staff would like to
see creative proposals that would coordinate these agencies and produce a plan that helps connect and continue the investment
that already exists to the north and south of this area. We anticipate that all activities in this area will meet the requirement to
house folks at or below 50% area median, and also assist the Continuum of Care to meet some of the goals they have outlines in
their Plan to End Chronic Homelessness.  Definitions and Descriptions :  (6/12/13 JS)  No new definitions or descriptions were
added as a result of the amendment.  Low Income Targeting :  (6/12/13 JS)  The amendment specifies that no less than 25% of
the grant funds plus any earned program income will be used for households at or below 50% of AMI.  Amendment does create
an activity that would allow expenditures made for homes that were sold to households at or below 50% of AMI to be counted in
the low income targeting requirement.  Acquisition and Relocation :  (6/12/13 JS) Amendment did not add anything to acquisition
and relocation.  Public Comment :  (6/12/13 JS) There were no public comments as a result of the public notice for the
Amendment.
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Action Plan Narrative :  Areas of Greatest Need :  (6/12/13 JS)  The areas of greatest need have not substantially cahnged.  This
amendment primarily addresses the allocation of program income received from the Acquisition-Rehab-Resale project.
Amendment does address the addition of an activity to address homes sole within the Acquisition-Rehab-Resale project to
households that were at or below 50% AMI.  This new activity will allow the city to count expenditures for these homes towards
the 25% set aside requirement.
 The City determined the geographic areas of interest by looking at the data required by HUD first. Along with this data, staff
analyzed data from a 2002 housing study completed by Wittenberg University, the 2005-2009 Consolidated Plan, census
information and staff knowledge of the area in terms of type, age and condition of housing in the areas, neighborhood resiliency
and the market for the sale of homes in the areas being analyzed. The first data set of concern for staff was the percentage of
foreclosures in each census tract and block group. This information was gathered using data from 2007 and 2008 Sheriff's sales
that were plotted on a map and counted by census tract and block group. This set of data would prove to be the cornerstone
upon which our decision would be based. The NSP funds are to be used, not to prevent foreclosures, but to address the
neighborhoods in which the foreclosures had already occurred and had had a blighting influence. Staff agreed upon the
importance of structuring programs to assist in stabilizing the neighborhoods where hi numbers of foreclosures had already
occurred; including 5-2 (5.6%), 11.01-1 (5%%), 11.02-3 (4.8%), 12-6 (4.7%), 15-5 (4.6%), 15-3 (4.5%), 6-1 (4.3%), 21-1
(4.1%), 11.01-2 (4.1%), and 6-3 (4%). The second analysis was conducted on the areas with the highest percentage of HMDA
Hi-Cost Loan Rates and the Predicted 18 month Foreclosure Rate. Staff utilized date provided from HUD for this analysis. When
ranking this data from highest percentages to lowest, staff found that he two data sets aligned throughout the chart. Analysis
found these numbers to be much less concentrated that the foreclosure rate with 20 block groups having a HMDA Hi-Cost Loan
Rate of at least 55.6%. The following numbers indicate block groups in this category; 9.02-2, 9.02-1, 3-2, 3-4, 3-3, 3-1, 5-2, 5-1,
5-3, 12-6, 12-1, 12-5, 12-3, 12-2, 12-4, 11.02-3, 11.02-1, 11.01-1, and 11.01-2. In combining these three sets of data, staff
looked for areas that ranked highest in the percentage of foreclosures and also ranked high in the second analysis, As a result of
this analysis, staff began concentrating on the areas of 5-2, 6-1, 12-6, 11.01 and 11.02. It should be noted that all block groups
contained  Distribution and and Uses of Funds :  (6/12/13 JS)  The distribution percentatges for the grant will remain the same.
Admin and Demo will both be capped at 10% of the grant budget plus any program income earned.  Activities benefiting
households at or below 50% AMI will also meet at least the 25% set aside requirement.
 Following the preliminary data analysis, the City held a round table discussion with representatives from the banking and realty
business, the local BIA, the Housing Authority, the City's CHDO, other housing related non-profits, a local appraiser, political
officials, and other interested parties. The City gathered input regarding areas of concentration for this program and anticipated
activities under this program. Staff used the expertise in the room, as well as their own professional experience within the
Springfield neighborhoods to come up with the following areas and strategies: Census Tract 11.01 and 11.02 - herein referred to
as the Highland Southgate Area. These census tracts contained the 2nd and 3rd highest foreclosure rates for block groups in the
City and had a total of 3 block groups in the top twn block groups. Additionally, the Hi-Cost Loan rate for the 2 census tracts
ranged between 57% and 55%, indicating that the foreclosure issue is not nearly over in this area. In looking at the Wittenberg
Housing Study conducted for the City in 2002, this area was called a Transitional Area. Transitional Areas are areas within the
City where the house values are lower that would be predicted by the median income of the area. In these areas, homeowners
could afford a higher priced home. These homeowners might be likely to leave the area for higher home values, or they could
alos invest more into their current homes. A surbey of the housing stock in the Highland Southgate Area found a dichotomy of
housing types. The Northern and far Eastern boundaries of thie area contain larger, older homes, which might be less expensive
to purchase, but will liikely have a much higher rehab and utility costs (which speaks to the long term affordability of the home).
West of the Limestone boundary and South of Perrin Avenue there are also a number of smaller, newer, ne-story homes, many
of which are also brick. Rehab and utility costs for these homes are likely to be lower, making them ideal for rehav. Both the
design and fabric of this neighborhood are fairly strong despite the foreclosures negative influences. In 11.02 especially, the
neighborhood is well planned with larger lots and a neighborhood friendly layout. THroughout both census tracts, there are
neighborhood groups that have had a strong influence in bringing resources to the area. It is this combination that staff believes
withll make a difference in the revitilization efforts in the area. Funds for this area will be geared towards acquisition, rehab and
disposition, with some circumstances where demolition and new construction or demolition of blighted structes may also benefit
the area. Staff will be looking at activities in terms of how they will impact the entire neighborhood. In doing so, it is the goal to
keep this neighborhood intact. The majority of the ativity will be done with an end buyer and the neighborhood in mind. In fact,
ideally the end buyer wiuld be identified in initial stages of identifying a vacant and foreclosed home and will have input on the
rehab process. Rehab done in this area will employ green technology and energy efficiency measures as utiliy expenselost that
the future homeowners will need to address. The City also plans to conduct open houses and workshops for the neighborhood
residents utilitise these homes to showcase what is being done. Staff sees this as a real opportunity to assist the rest of
thethembe done to cut utility costs inhmes. In the instance that there is a blighted vacant-foreclosed home in the are that is
integral to the continuity of the neighborhood, all effort will be made to do both demolition and reconstruction in order to
preserve the neighborhood. Conversely, there may also be a blighted structure that is not particularly well placed in the
neighborhood. Such structures will be consiered for demolition only. Census tract 5 block group 2 - herein referred to as the
Lagond COrridor. This block group has the highest foreclosure rate (5.6%) and is in the third highest Hi-Cost Loan tier. Surveying
thie area, staff found an area that is very concentrated in its housing. Area lots are very narrow and houses on those lots are
typical older, small two story homes that have outlived much of their useful life. Staff contends it would be cost prohibitive to
rehab this housing stock, yet feel this is an area, given the date, that should not be ignored. Neighborhood design also affects
this area. Street are very narrow, and a mentioned, lots are very small/narrow aw well. Much of the housing here does not have
garage access, adding parking congestions to the area problems. Neighborhood fabric, likewise, is affected in this area. Currently
these is no active neighborhoods group in the area. Like the housing stock, the people living in this neighborhood have been
negatively affected by foreclosures. Staff believe this area can benefit most from clearing out as many of the vacant and blighted
homes as possible. The 2002 WIttenberg Study indicated a need for the City to demolish 450 vacant, blights and obsolete homes
within the City. While the CIty has worked on this, continued housing decline, polutation loss and of course the foreclosure issues
have only increased this number. Staff will look at vacant and foreclosed homes that might have owner occupied structures on
either side. If this is the case, acquisition and demolition will be considered if the adjoining property owenrs are interested i the
lot. Staff will also consider acquisition is there is a plausible redevelopment use for the lots. It is anticipated, however, that most
of the activity in the area will be done under demolition of blighted structures activity. It is our belief that by eliminating the
worst of the housing, the area can be de-concentrated to the point that the neighborhood is able to function again and housing
values will stabilize making the neighborhood a more desirable place to live in. Census Tract 6 Block Group 1 - herein refferd to
as the Old McGuffy School Area. The Old McGuffy School Area has data that surprised staff. The block group is 7th overall in the
rate of foreclosures, and has a hi-Cost Loan rate of 49.2%. Home in the area are modest in saze, and most are in fairly good
condition. Many of the homes in this area are a bungalow style which is similar in design to what is currently build by Habitat for
Humanity. The neighborhood design make sense in this community. Te streets and lots have character, as do many of the homes
in the area. Currently there are no organized neighborhood groups in the area. The City hope that by bringing some new
investment into this community,thatitwillboth stabilize the housing market and create City-neighbor and neighbor-neighbor
relationships such that the area can organize and have an active role in thier local government. Fund for this areawillprimarily be
used for either acquisition and reconstruction of acquisition andrehab,trageting household at or below 50% of the area median
income. The City will investigate partnering with the local Continuum of Care for rental units. It is the City's intention to release a
request for applications to these agencies. Applications will outline the needs of clients being served by these agencies and how
the City can partner with them in a housing development project. Activities may include demolition, acquisition-demolition and
reconstruction of acquisition and rehab. End use might be for rental and/or owner-occupancy. Census Tract 12 Block Group 6 -
herin referred to a Grand Avenue South. THis block group ranked 4th in rate of foreclosures with 4.7% and was in the 4th
higherst tier of Hi-Cost loans with 60.7%. Staff found this area to be a very typical older urban neighborhood; one in which many
empty lots already exist as a result of past demolitions. Despite an active demolition program in this area, many blighted
structures still reamin in the area. Many of the homes that remain are large rental units, many of them vacant, that have not
been kept up and have active code violations. Neighborhood design in this area is typical of an older urban residentail
neighborhood. There is very little of note abour the square block and regular sized and shaped lots. The area has two very wide
and heavily traveled streets, Clifton and Grand Avenues, which intersect thie neighborhood. There are a couple of old
neighborhood groups in this area that are no longer active, with on group that exists on the area's western-most edge. Staff feels
this area has the potential to see a great improvement with the investment of NSP funds. This investment is also likely to impact
a larger area. Substantial investment has been put into the neighborhoods to the North and AOuth of this area. The North
contains a new affordable housing development by Neighborhood Housing Partnership and to the South is the new HOPE VI
development. All three areas are encompassed by a Community Reinvestment Area designation, furthering the possibilities in this
area. Funds in this area, like the McGuffy School Area, will be allocated based on the result of the Request for Applications from
the local Continuum of Care agencies including the local affiliate of Habitat for Humanity mentioned earlier. Staff would like to
see creative proposals that would coordinate these agencies and produce a plan that helps connect and continue the investment
that already exists to the north and south of this area. We anticipate that all activities in this area will meet the requirement to
house folks at or below 50% area median, and also assist the Continuum of Care to meet some of the goals they have outlines in
their Plan to End Chronic Homelessness.  Definitions and Descriptions :  (6/12/13 JS)  No new definitions or descriptions were
added as a result of the amendment.  Low Income Targeting :  (6/12/13 JS)  The amendment specifies that no less than 25% of
the grant funds plus any earned program income will be used for households at or below 50% of AMI.  Amendment does create
an activity that would allow expenditures made for homes that were sold to households at or below 50% of AMI to be counted in
the low income targeting requirement.  Acquisition and Relocation :  (6/12/13 JS) Amendment did not add anything to acquisition
and relocation.  Public Comment :  (6/12/13 JS) There were no public comments as a result of the public notice for the
Amendment.
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Action Plan Narrative :  Areas of Greatest Need :  (6/12/13 JS)  The areas of greatest need have not substantially cahnged.  This
amendment primarily addresses the allocation of program income received from the Acquisition-Rehab-Resale project.
Amendment does address the addition of an activity to address homes sole within the Acquisition-Rehab-Resale project to
households that were at or below 50% AMI.  This new activity will allow the city to count expenditures for these homes towards
the 25% set aside requirement.
 The City determined the geographic areas of interest by looking at the data required by HUD first. Along with this data, staff
analyzed data from a 2002 housing study completed by Wittenberg University, the 2005-2009 Consolidated Plan, census
information and staff knowledge of the area in terms of type, age and condition of housing in the areas, neighborhood resiliency
and the market for the sale of homes in the areas being analyzed. The first data set of concern for staff was the percentage of
foreclosures in each census tract and block group. This information was gathered using data from 2007 and 2008 Sheriff's sales
that were plotted on a map and counted by census tract and block group. This set of data would prove to be the cornerstone
upon which our decision would be based. The NSP funds are to be used, not to prevent foreclosures, but to address the
neighborhoods in which the foreclosures had already occurred and had had a blighting influence. Staff agreed upon the
importance of structuring programs to assist in stabilizing the neighborhoods where hi numbers of foreclosures had already
occurred; including 5-2 (5.6%), 11.01-1 (5%%), 11.02-3 (4.8%), 12-6 (4.7%), 15-5 (4.6%), 15-3 (4.5%), 6-1 (4.3%), 21-1
(4.1%), 11.01-2 (4.1%), and 6-3 (4%). The second analysis was conducted on the areas with the highest percentage of HMDA
Hi-Cost Loan Rates and the Predicted 18 month Foreclosure Rate. Staff utilized date provided from HUD for this analysis. When
ranking this data from highest percentages to lowest, staff found that he two data sets aligned throughout the chart. Analysis
found these numbers to be much less concentrated that the foreclosure rate with 20 block groups having a HMDA Hi-Cost Loan
Rate of at least 55.6%. The following numbers indicate block groups in this category; 9.02-2, 9.02-1, 3-2, 3-4, 3-3, 3-1, 5-2, 5-1,
5-3, 12-6, 12-1, 12-5, 12-3, 12-2, 12-4, 11.02-3, 11.02-1, 11.01-1, and 11.01-2. In combining these three sets of data, staff
looked for areas that ranked highest in the percentage of foreclosures and also ranked high in the second analysis, As a result of
this analysis, staff began concentrating on the areas of 5-2, 6-1, 12-6, 11.01 and 11.02. It should be noted that all block groups
contained  Distribution and and Uses of Funds :  (6/12/13 JS)  The distribution percentatges for the grant will remain the same.
Admin and Demo will both be capped at 10% of the grant budget plus any program income earned.  Activities benefiting
households at or below 50% AMI will also meet at least the 25% set aside requirement.
 Following the preliminary data analysis, the City held a round table discussion with representatives from the banking and realty
business, the local BIA, the Housing Authority, the City's CHDO, other housing related non-profits, a local appraiser, political
officials, and other interested parties. The City gathered input regarding areas of concentration for this program and anticipated
activities under this program. Staff used the expertise in the room, as well as their own professional experience within the
Springfield neighborhoods to come up with the following areas and strategies: Census Tract 11.01 and 11.02 - herein referred to
as the Highland Southgate Area. These census tracts contained the 2nd and 3rd highest foreclosure rates for block groups in the
City and had a total of 3 block groups in the top twn block groups. Additionally, the Hi-Cost Loan rate for the 2 census tracts
ranged between 57% and 55%, indicating that the foreclosure issue is not nearly over in this area. In looking at the Wittenberg
Housing Study conducted for the City in 2002, this area was called a Transitional Area. Transitional Areas are areas within the
City where the house values are lower that would be predicted by the median income of the area. In these areas, homeowners
could afford a higher priced home. These homeowners might be likely to leave the area for higher home values, or they could
alos invest more into their current homes. A surbey of the housing stock in the Highland Southgate Area found a dichotomy of
housing types. The Northern and far Eastern boundaries of thie area contain larger, older homes, which might be less expensive
to purchase, but will liikely have a much higher rehab and utility costs (which speaks to the long term affordability of the home).
West of the Limestone boundary and South of Perrin Avenue there are also a number of smaller, newer, ne-story homes, many
of which are also brick. Rehab and utility costs for these homes are likely to be lower, making them ideal for rehav. Both the
design and fabric of this neighborhood are fairly strong despite the foreclosures negative influences. In 11.02 especially, the
neighborhood is well planned with larger lots and a neighborhood friendly layout. THroughout both census tracts, there are
neighborhood groups that have had a strong influence in bringing resources to the area. It is this combination that staff believes
withll make a difference in the revitilization efforts in the area. Funds for this area will be geared towards acquisition, rehab and
disposition, with some circumstances where demolition and new construction or demolition of blighted structes may also benefit
the area. Staff will be looking at activities in terms of how they will impact the entire neighborhood. In doing so, it is the goal to
keep this neighborhood intact. The majority of the ativity will be done with an end buyer and the neighborhood in mind. In fact,
ideally the end buyer wiuld be identified in initial stages of identifying a vacant and foreclosed home and will have input on the
rehab process. Rehab done in this area will employ green technology and energy efficiency measures as utiliy expenselost that
the future homeowners will need to address. The City also plans to conduct open houses and workshops for the neighborhood
residents utilitise these homes to showcase what is being done. Staff sees this as a real opportunity to assist the rest of
thethembe done to cut utility costs inhmes. In the instance that there is a blighted vacant-foreclosed home in the are that is
integral to the continuity of the neighborhood, all effort will be made to do both demolition and reconstruction in order to
preserve the neighborhood. Conversely, there may also be a blighted structure that is not particularly well placed in the
neighborhood. Such structures will be consiered for demolition only. Census tract 5 block group 2 - herein referred to as the
Lagond COrridor. This block group has the highest foreclosure rate (5.6%) and is in the third highest Hi-Cost Loan tier. Surveying
thie area, staff found an area that is very concentrated in its housing. Area lots are very narrow and houses on those lots are
typical older, small two story homes that have outlived much of their useful life. Staff contends it would be cost prohibitive to
rehab this housing stock, yet feel this is an area, given the date, that should not be ignored. Neighborhood design also affects
this area. Street are very narrow, and a mentioned, lots are very small/narrow aw well. Much of the housing here does not have
garage access, adding parking congestions to the area problems. Neighborhood fabric, likewise, is affected in this area. Currently
these is no active neighborhoods group in the area. Like the housing stock, the people living in this neighborhood have been
negatively affected by foreclosures. Staff believe this area can benefit most from clearing out as many of the vacant and blighted
homes as possible. The 2002 WIttenberg Study indicated a need for the City to demolish 450 vacant, blights and obsolete homes
within the City. While the CIty has worked on this, continued housing decline, polutation loss and of course the foreclosure issues
have only increased this number. Staff will look at vacant and foreclosed homes that might have owner occupied structures on
either side. If this is the case, acquisition and demolition will be considered if the adjoining property owenrs are interested i the
lot. Staff will also consider acquisition is there is a plausible redevelopment use for the lots. It is anticipated, however, that most
of the activity in the area will be done under demolition of blighted structures activity. It is our belief that by eliminating the
worst of the housing, the area can be de-concentrated to the point that the neighborhood is able to function again and housing
values will stabilize making the neighborhood a more desirable place to live in. Census Tract 6 Block Group 1 - herein refferd to
as the Old McGuffy School Area. The Old McGuffy School Area has data that surprised staff. The block group is 7th overall in the
rate of foreclosures, and has a hi-Cost Loan rate of 49.2%. Home in the area are modest in saze, and most are in fairly good
condition. Many of the homes in this area are a bungalow style which is similar in design to what is currently build by Habitat for
Humanity. The neighborhood design make sense in this community. Te streets and lots have character, as do many of the homes
in the area. Currently there are no organized neighborhood groups in the area. The City hope that by bringing some new
investment into this community,thatitwillboth stabilize the housing market and create City-neighbor and neighbor-neighbor
relationships such that the area can organize and have an active role in thier local government. Fund for this areawillprimarily be
used for either acquisition and reconstruction of acquisition andrehab,trageting household at or below 50% of the area median
income. The City will investigate partnering with the local Continuum of Care for rental units. It is the City's intention to release a
request for applications to these agencies. Applications will outline the needs of clients being served by these agencies and how
the City can partner with them in a housing development project. Activities may include demolition, acquisition-demolition and
reconstruction of acquisition and rehab. End use might be for rental and/or owner-occupancy. Census Tract 12 Block Group 6 -
herin referred to a Grand Avenue South. THis block group ranked 4th in rate of foreclosures with 4.7% and was in the 4th
higherst tier of Hi-Cost loans with 60.7%. Staff found this area to be a very typical older urban neighborhood; one in which many
empty lots already exist as a result of past demolitions. Despite an active demolition program in this area, many blighted
structures still reamin in the area. Many of the homes that remain are large rental units, many of them vacant, that have not
been kept up and have active code violations. Neighborhood design in this area is typical of an older urban residentail
neighborhood. There is very little of note abour the square block and regular sized and shaped lots. The area has two very wide
and heavily traveled streets, Clifton and Grand Avenues, which intersect thie neighborhood. There are a couple of old
neighborhood groups in this area that are no longer active, with on group that exists on the area's western-most edge. Staff feels
this area has the potential to see a great improvement with the investment of NSP funds. This investment is also likely to impact
a larger area. Substantial investment has been put into the neighborhoods to the North and AOuth of this area. The North
contains a new affordable housing development by Neighborhood Housing Partnership and to the South is the new HOPE VI
development. All three areas are encompassed by a Community Reinvestment Area designation, furthering the possibilities in this
area. Funds in this area, like the McGuffy School Area, will be allocated based on the result of the Request for Applications from
the local Continuum of Care agencies including the local affiliate of Habitat for Humanity mentioned earlier. Staff would like to
see creative proposals that would coordinate these agencies and produce a plan that helps connect and continue the investment
that already exists to the north and south of this area. We anticipate that all activities in this area will meet the requirement to
house folks at or below 50% area median, and also assist the Continuum of Care to meet some of the goals they have outlines in
their Plan to End Chronic Homelessness.  Definitions and Descriptions :  (6/12/13 JS)  No new definitions or descriptions were
added as a result of the amendment.  Low Income Targeting :  (6/12/13 JS)  The amendment specifies that no less than 25% of
the grant funds plus any earned program income will be used for households at or below 50% of AMI.  Amendment does create
an activity that would allow expenditures made for homes that were sold to households at or below 50% of AMI to be counted in
the low income targeting requirement.  Acquisition and Relocation :  (6/12/13 JS) Amendment did not add anything to acquisition
and relocation.  Public Comment :  (6/12/13 JS) There were no public comments as a result of the public notice for the
Amendment.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,645,008.92

$2,655,009.00

$2,645,008.92

$2,601,535.77

$2,229,903.81

$371,631.96

Program Income Received: $446,655.74

Total Funds Expended: $2,601,535.77

Match Contribution: $240,742.61

Overall Progress Narrative:

 The City continues overall efforts to complete the NSP1 grant.  The City currently has a little over $75,000 in PUI and a little over $40,000 in
grants funds left in NSP1 to expend.  Staff are working to develop a project would complete the grant.
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Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0012

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Rehab (B)
Acquisition Rehab (B)
Acquisition Rehab (B)

Acquisition Rehab-
Rental-25% set aside
(B/E)
Acquisition Rehab-
Rental-25% set aside
(B/E)
Acquisition Rehab-
Rental-25% set aside
(B/E)
Administration
Demolition (D)
Redevelopment-
Reconstruction -25%
set aside(E)
Redevelopment-
Reconstruction -25%
set aside(E)
Redevelopment-
Reconstruction -25%
set aside(E)

ACQ-REHAB 400
ACQUISITION-R 400
AR PROJECT DEL 400

ARR ACQUISITION
500

ARR REHAB 500

ARRCONSTRUCTION
500

Admin 100
DEMO 200
DEMO-ACQUISITION
300

DEMO-
CONSTRUCTION 300

DEMOLITION 300

Rehabilitation
Acquisition
Project Delivery
Costs
Acquisition
50%ters

Rehab 50%ters

New
Construction
50%ters
Administration
Demolition
Demo-
Acquisition

New
Construction

Demolition

$2,645,008.92 $2,229,903.81 $371,631.96
$621,071.66 $532,951.39 $56,492.39
$279,073.79 $279,073.79 $0.00

$76,185.55 $61,811.41 $14,374.14

$12,590.58 $12,590.58 $0.00

$314,812.79 $293,678.29 $21,134.50

$553,350.00 $553,350.00 $0.00

$255,225.55 $109,781.09 $141,090.31
$225,000.00 $100,000.00 $117,508.88

$56,707.22 $56,707.22 $0.00

$244,791.78 $223,760.04 $21,031.74

$6,200.00 $6,200.00 $0.00

Grantee Activity Number:                        ACQ-REHAB 400
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

AR 400 Acquisition Rehab (B)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ACQ-REHAB 400
Activity Title:                                             Rehabilitation
City of Springfield No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$621,071.66

$621,071.66

$621,071.66

$589,443.78

$532,951.39

$56,492.39

Program Income Received: $414,460.93

Total Funds Expended: $589,443.78

City of Springfield $589,443.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 (24CFR570.201(n) and .202) This activity will be utilized to rehab homes for for a homeownership project. The City will purchase a vacant and
foreclosed upon home at a discounted rate. Homes will be carefully considered based on the potential discount and the cost of rehab. Once
purchased, the City will draft rehab spec to bring the home up to code and make it decent, safe and sanitary. The specs will also include
provisions that will make the home more energy efficient for the homeowner in the long run. It is in the City&iquest;s best interest to keep
these homes as affordable as possible for the new homeowners. Therefore, extra measures will be taken to ensure that the homeowner will not
have unnecessarily high utility bills. In order to promote not only this program, but also other City assistance programs, local contractors and
energy consumption awareness, the City will also organize workshops and open houses in the area. These events will serve as an educational
tool. While the NSP program is not intended to prevent foreclosure, the City hopes to utilize the program as a teaching tool for other
homeowners educating them about what they might do to their homes to cut their utility costs. See Acquisition, purchase assistance and project
delivery cost activities for more details on the project.

Activity Description

The primary location for this activity will be in the Highland Southgate Area (Census Tracts 11.01 and 11.02), providing additional home-
ownership opportunities in the area. The area contains smaller, newer built homes that will enable the city to keep the rehab costs lower than
rehabbing a larger/older home.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ACQ-REHAB 400
Activity Title:                                             Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACQUISITION-R 400
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

AR 400 Acquisition Rehab (B)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,073.79

$279,073.79

$279,073.79

$279,073.79

$279,073.79

$0.00

Program Income Received: $2,108.91

Total Funds Expended: $279,073.79

City of Springfield $279,073.79

Match Contributed: $0.00
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Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ACQUISITION-R 400
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 (24 CFR570.201(n) and .202) - This activity will be utilized to purchase homes for a homeownership project. The City will purchase a vacant
and foreclosed upon home at a discounted rate. Homes will be carefully considered based on the potential discount, cost of rehab and resale
value. Once purchased, the City will draft rehab specs, to bring the home up to code and make it decent, safe and sanitary and sell the home to
a qualified family or individual. The City will also provide some direct homeownership assistance. (See rehab and project delivery and purchase
assistance activites for more details).

Activity Description

The primary location for this activity will be in the Highland Southgate Area (Census tracts 11.01 and 11.02), concentrating on adding owner-
occupied housing to this area. This area contains, smaller, newer built homes that will enable the city to keep the rehab costs lower than
rehabbing a larger/older home.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin 100
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN 100 Administration

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT



11914

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        Admin 100
Activity Title:                                             Administration
Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$255,225.55

$255,225.55

$255,225.55

$250,871.40

$109,781.09

$141,090.31

Program Income Received: $2,707.45

Total Funds Expended: $250,871.40

City of Springfield $250,871.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be used for administration expenses for City employees. The admin activity will also be used for all expenses that are incurred
on properties that are de-selected as a project before completion (appraisals, title search, staff time, etc)

Activity Description

Administration expenses will be incurred throughout the entire project area.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        AR PROJECT DEL 400
Activity Title:                                             Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

AR 400 Acquisition Rehab (B)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,185.55

$76,185.55

$76,185.55

$76,185.55

$61,811.41

$14,374.14

Program Income Received: $21,777.40

Total Funds Expended: $76,185.55

City of Springfield $76,185.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 (24 CFR 570.201(n)) - As part of the Acquisition Rehab project, this activity singles out the soft costs associated with the rehab of a property to
be sold to a qualified individual or family with an income at or below 120% AMI.

Activity Description
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        AR PROJECT DEL 400
Activity Title:                                             Project Delivery Costs

The primary location for this activity will be in the Highland Southgate Area Census Tracts 11.01 and 11.02), concentrating on keeping this area
primarily owner-occupied. This area already contains, smaller, newer built homes that will enable the city to keep the rehab costs lower than
rehabbing a larger home.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARR ACQUISITION 500
Activity Title:                                             Acquisition 50%ters

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

AR-RENTAL 500 Acquisition Rehab- Rental-25% set aside (B/E)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,590.58

$12,590.58

$12,590.58

$12,590.58

$12,590.58

$0.00
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ARR ACQUISITION 500
Activity Title:                                             Acquisition 50%ters
Program Income Received: $0.00

Total Funds Expended: $12,590.58

City of Springfield $12,590.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 9/19/2013 NOTE:  Housing Beneficiaries are counted in the CONSTRUCTION and REHAB activities.  The City and it's partners acquired a total
of 4 properties for this project.  One property was acquired for the IHN double, 2 properties were aqcuired for the 2 doubles contructed by St.
Vincent DePaul and one property was acquired for the Housing Connection home that houses three individuals with developmental disabilities.
(JS)
 (24 CFR 570.201(a)) - This activity will be utilized for the development of affordable rental units in partnership with the local Continuum of
Care, Springfield Clark County Housing Collaborative. This project will not only allow the City to comply with the NSP requirement that 25% of
the NSP funds be allocated for housing folks at or below 50% of the area median income, it will also serve to assist the Collaborative in
reaching their goal of Ending Chronic Homelessness in 10 years. The project will begin with the City sending out a Request for Proposal to the
local Continuum of Care (Springfield Clark County Housing Collaborative) and to the area service agencies with clients in rental housing. The
City hopes to receive proposal/proposals from agencies and/or the Collaborative that will include the development of rental units for special
needs clients. The City will work in conjunction with the service agencies to identify and purchase vacant land and vacant and foreclosed homes
at a discounted rate. See also ARR Rehab 500, ARR Construction 500 and ARR Demo 500 for other activity descriptions for this project. The City
does not anticipate holding the deed to these properties. The service providers' RFP will include their proposed terms of sale, including any
matching funds that they may have to offer the project. All funds used for this activity will be used to house persons at or below 50% area
median income. Depending upon the proposal and/or proposal submitted, the City may opt to spend more than the required 25% of the NSP
funds on this activity. All units produced with this activity will be rentals. Terms of assistance will depend upon the proposals returned by local
agencies. Affordability periods will be based upon a schedule identical to the HOME affordability periods and will be based upon the amount of
money provided to the project from the NSP funds. Agreements with the agencies will specify the City's affordable rent definition and will also
spell out a recapture provision should the project not prove to be sustainable. Agencies will be subject to a yearly monitoring similar to the
HOME, CDBG and ESG monitoring including a review of clients files and property inspection.

Activity Description

The primary location for this activity will be in the Old McGuffy School area (CT 6-1) and Grand Avenue South (CT 12-6). The Old McGuffy
School area has some smaller homes that would be less costly to rehab and maintain than a larger home. Grand Avenue South has some larger
homes that might lend itself to housing 2 or three families in rental units. The Grand Avenue South area may also see some new construction,
as part of the total NSP program in Springfield. It is hoped, that since it is in an area located between two current projects that are having a
positive influence on the area, that this project would also continue that trend. Grand Avenue South is also in a CRA area, adding a tax
abatement incentive to the area appeal.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ARR ACQUISITION 500
Activity Title:                                             Acquisition 50%ters

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARR REHAB 500
Activity Title:                                             Rehab 50%ters

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

AR-RENTAL 500 Acquisition Rehab- Rental-25% set aside (B/E)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$314,812.79

$314,812.79

$314,812.79

$314,812.79

$293,678.29

$21,134.50

Program Income Received: $2,756.69

Total Funds Expended: $314,812.79

City of Springfield $314,812.79

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ARR REHAB 500
Activity Title:                                             Rehab 50%ters

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 9/19/2013 NOTE:  Housing Beneficiaries are counted in the CONSTRUCTION and REHAB activities.  The City and it's partners acquired a total
of 4 properties for this project.  One property was acquired for the IHN double, 2 properties were aqcuired for the 2 doubles contructed by St.
Vincent DePaul and one property was acquired for the Housing Connection home that houses three individuals with developmental disabilities.
Accomplishments recorded above reflect the 2 units rehabbed and rented by IHN.  (JS)
 (24 CFR 570.201 (n) as modified by 202) - TThis activity will be utilized for the development of affordable rental units in partnership with the
local Continuum of Care, Springfield Clark County Housing Collaborative. This project will not only allow the City to comply with the NSP
requirement that 25% of the NSP funds be allocated for housing folks at or below 50% of the area median income, it will also serve to assist
the Collaborative in reaching their goal of Ending Chronic Homelessness in 10 years. This activity will allow for the rehab of rental units,
acquired by NSP funds. The rental units will be used to house folks at or below 50% AMI. Projects will be subjects to the City's Rehab
Standards. The City will work in conjunction with the service providers to write up the rehab specifications that will bring the unit/units up the
code and make them decent, safe and sanitary. The City will work with the providers in determining the best use of the unit and the number of
rental units that might be constructed from each structure. Since each service provider serves a different clientele with their own special needs,
the City will look to the service providers to tell them what will work best for the agencies and clients in the long run. All funds used for this
activity will be used to house persons at or below 50% area median income. Depending upon the proposal and/or proposal submitted, the City
may opt to spend more than the required 25% of the NSP funds on this activity. All units produced with this activity will be rentals. See also
Activities: ARR Construction 500, ARR Acquisition 500 and ARR Demo 500.

Activity Description

The primary location for this activity will be in the Old McGuffy School area (CT 6-1)and Grand Avenue South (CT 12-6). The Old McGuffy
School area has some smaller homes that would be less costly to rehab and maintain than a larger home. Grand Avenue South has some larger
homes that might lend itself to housing 2 or three families in rental units. The Grand Avenue South area may also see some new construction,
as part of the total NSP program in Springfield. It is hoped, that since it is in an area located between two current projects that are having a
positive influence on the area, that this project would also continue that trend. Grand Avenue South is also in a CRA area, adding a tax
abatement incentive to the area appeal.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ARRCONSTRUCTION 500
Activity Title:                                             New Construction 50%ters
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ARRCONSTRUCTION 500
Activity Title:                                             New Construction 50%ters
Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

AR-RENTAL 500 Acquisition Rehab- Rental-25% set aside (B/E)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$553,350.00

$553,350.00

$553,350.00

$553,350.00

$553,350.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $553,350.00

City of Springfield $553,350.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        ARRCONSTRUCTION 500
Activity Title:                                             New Construction 50%ters

 9/19/2013 NOTE:  Housing Beneficiaries are counted in the CONSTRUCTION and REHAB activities.  The City and it's partners acquired a total
of 4 properties for this project.  One property was acquired for the IHN double, 2 properties were aqcuired for the 2 doubles contructed by St.
Vincent DePaul and one property was acquired for the Housing Connection home that houses three individuals with developmental disabilities.
Accomplishments recorded above reflect the 5 housing units constructed and rented by St. Vincent Depaul and Housing Connections.  The
renter information includes the 4 HH renting the 2 doubles from St.Vincent DePaul and the 3 renters residing in the 1 housing unit constructed
by Housing Connection  (JS)
 (24 CFR 570.210, eligible use E, no CDBG eligible activity) - This activity will be utilized for the development of affordable rental units in
partnership with the local Continuum of Care, Springfield Clark County Housing Collaborative. This project will not only allow the City to comply
with the NSP requirement that 25% of the NSP funds be allocated for housing folks at or below 50% of the area median income, it will also
serve to assist the Collaborative in reaching their goal of Ending Chronic Homelessness in 10 years. This activity will develop newly constructed
rental units for folks at or below 50% AMI. Other activities under this project include rehab, acquisition and demolition. The City will work with
the providers in determining the best use of the units and the number of rental units that might be constructed. Since each service provider
serves a different clientele with their own special needs, the City will look to the service providers to tell them what will work best for the
agencies and clients in the long run. The City does not anticipate holding the deed to these properties. The service providers' RFP will include
their proposed terms of sale, including any matching funds that they may have to offer the project. All funds used for this activity will be used
to house persons at or below 50% area median income. Depending upon the proposal and/or proposal submitted, the City may opt to spend
more than the required 25% of the NSP funds on this activity. All units produced with this activity will be rentals. Terms of assistance will
depend upon the proposals returned by local agencies. Affordability periods will be based upon a schedule identical to the HOME affordability
periods and will be based upon the amount of money provided to the project from the NSP funds. Agreements with the agencies will specify the
City's affordable rent definition and will also spell out a recapture provision should the project not prove to be sustainable. Agencies will be
subject to a yearly monitoring similar to the HOME, CDBG and ESG monitoring including a review of clients files and property inspection.

Activity Description

The primary location for this activity will be in the Old McGuffy School area (CT 6-1) and Grand Avenue South (CT 12-6). The Old McGuffy
School area has some smaller homes that would be less costly to rehab and maintain than a larger home. Grand Avenue South has some larger
homes that might lend itself to housing 2 or three families in rental units. The Grand Avenue South area may also see some new construction,
as part of the total NSP program in Springfield. It is hoped, that since it is in an area located between two current projects that are having a
positive influence on the area, that this project would also continue that trend. Grand Avenue South is also in a CRA area, adding a tax
abatement incentive to the area appeal.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO 200
Activity Title:                                             Demolition

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMO 200
Activity Title:                                             Demolition
Clearance and Demolition Under Way

Project Number: Project Title:

DEMO 200 Demolition (D)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$225,000.00

$217,508.88

$100,000.00

$117,508.88

Program Income Received: $0.00

Total Funds Expended: $217,508.88

City of Springfield $217,508.88

Match Contributed: $6,435.40

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMO 200
Activity Title:                                             Demolition

 (24 CFR 570.201(d)) - The most benefit can be derived from de-concentrating the housing in the Lagonda Corridor. Much of the housing is
obsolete and owner occupied units have been replaced with rental units, many of which are vacant as well. By demolishing the worst of the
vacant homes, staff believes that the remaining residents will have a better chance at assisting in the stabilization of their community. While the
majority of the work in this area will be demolition of blighted structures, in instances where it makes sense to utilize NSP funds to purchase the
property, demolish the structure and dispose of the property to adjoining property owners to increase yard space, etc., the City will certainly
make that change. Likewise, if there are owner occupants that wish to upgrade the home they are currently living in, the City is willing to utilize
their HOME funds or other assistance in order to accomplish the end goal of stabilizing this neighborhood. In the remaining target areas,
demolition without acquisition will only be used for structures that are blighted and in a location that it would not make sense to replace it with
another residential structure. Independent of location, the funds used for this activity will not be used to house persons at or below 50% area
median income.

Activity Description

**This is an Area Benefit activity. DRGR Area Benefit-Census Tract screens would not allow input of Springfield Census Tract information.
DRGR hotline was contacted and DRGR hotline representative, Cynthia Cary is working on a solution.   Springfield Census Tracts 3, 5, 6, 7, 8,
11.01, 11.02 and 12 will benifit.**
The primary location for this activity will be in the Lagonda Corridor, an area that has experienced the highest rate of foreclosure and is in one
of the highest tiers for the Hi-Cost Loan rate. In some cases, it might also make sense to utilize this activity judiciously in the other target
locations: Highlands/Southgate, Grand Avenue South and the Old McGuffy School Site. This activity will be used in these areas, only when
property conditions and site locations warrant.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
437-439 E Liberty
437 E Euclid
439 Rice
220 E Grand
512-514 E Grand
516-518 E Grand
1495-1497 Clifton
1030-1032 Clifton
305 N Shaffer
914-916 Park Avenue
604-606 W Columbia
775 N Florence
624 W Columbia

Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield
Springfield

Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio
Ohio

45505
45505
45505
45505
45505
45505
45505
45505
45504
45504
45504
45504
45504

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        DEMO-ACQUISITION 300
Activity Title:                                             Demo-Acquisition
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMO-ACQUISITION 300
Activity Title:                                             Demo-Acquisition
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

DEMO 300 Redevelopment-Reconstruction -25% set
aside(E)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,707.22

$56,707.22

$56,707.22

$56,707.22

$56,707.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,707.22

City of Springfield $56,707.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMO-ACQUISITION 300
Activity Title:                                             Demo-Acquisition

 (@$ CFR 570.201(a)) - The most benefit can be derived in the Old McGuffy School Site and Grand Avenue South from acquiring vacant land
and vacant foreclosed upon homes, tearing down the blighting influence and rebuilding new units of affordable housing for individuals and
families at or below 50% of the area median income. Staff will look at proposals offered by the Springfield Clark County Housing Collaborative
that focus on the development of a neighborhood in this area. The City is not looking to replace, one-for-one, the existing blighted housing in
the area. Instead, it will look to combine lots, adding more neighborhood appeal and green space, and increasing property values in the area.
The replacement housing will be well built, energy efficient homes, which will also add to the stabilizing effect of this program. The end user for
this new construction will likely be an owner and partner family of the local Habitat for Humanity affiliate. Homeowners will take the required
home buyer course with Neighborhood Housing Partnership; the local HUD approved housing counseling agency. This activity addresses the
acquisition of either vacant lots or vacant and foreclosed upon homes in the Grand Avenue South and Old McGuffy School areas.

Activity Description

The primary locations for this activity will be the Old McGuffy School Site (CT 6-1)and Grand Avenue South (CT 12-6). It is possible that the
Highland Southgate Area might also utilize this activity to assist in the stabilization of the area, but demolition &iquest; reconstruction will not
be the primary activity used in the Highland Southgate area.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO-CONSTRUCTION 300
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

DEMO 300 Redevelopment-Reconstruction -25% set
aside(E)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMO-CONSTRUCTION 300
Activity Title:                                             New Construction
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,791.78

$244,791.78

$244,791.78

$244,791.78

$223,760.04

$21,031.74

Program Income Received: $2,844.36

Total Funds Expended: $244,791.78

City of Springfield $244,791.78

Match Contributed: $234,307.21

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 (24 CFR 570.202 rehab and preservation activities for demolished or vacant properties) - The most benefit can be derived in the Old McGuffy
School Site and Grand Avenue South from acquiring vacant land and vacant foreclosed upon homes, tearing down the blighting influence and
rebuilding new units of affordable housing for individuals and families at or below 50% of the area median income.  Staff will look at proposals
offered by the Springfield Clark County Housing Collaborative that focus on the development of a neighborhood in this area.  The City is not
looking to replace, one-for-one, the existing blighted housing in the area.  Instead, it will look to combine lots, adding more neighborhood
appeal and green space, and increasing property values in the area.  The replacement housing will be well built, energy efficient homes, which
will also add to the stabilizing effect of this program.      The end user for this new construction will likely be an owner and partner family of the
local Habitat for Humanity affiliate. Homeowners will take the required home buyer course with Neighborhood Housing Partnership; the local
HUD approved housing counseling agency.       This activity addresses the new construction of homes in the Grand Avenue South and Old
McGuffy School areas.

Activity Description

The primary locations for this activity will be the Old McGuffy School Site (CT 6-1)and Grand Avenue South (CT 12-6).   It is possible that the
Highland Southgate Area might also utilize this activity to assist in the stabilization of the area, but demolition &ndash; reconstruction will not
be the primary activity used.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMO-CONSTRUCTION 300
Activity Title:                                             New Construction

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMOLITION 300
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

DEMO 300 Redevelopment-Reconstruction -25% set
aside(E)

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Springfield

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,200.00

$6,200.00

$6,200.00

$6,200.00

$6,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,200.00

City of Springfield $6,200.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0012
Grantee :                       Springfield, OH

Award Date: Grant Authorized Amount: $2,270,009.00 Estimated PI/RL Funds: $385,000.00

Grantee Activity Number:                        DEMOLITION 300
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 (24 CFR 570.201(d)) - The most benefit can be derived in the Old McGuffy School Site and Grand Avenue South from acquiring vacant land
and vacant foreclosed upon homes, tearing down the blighting influence and rebuilding new units of affordable housing for individuals and
families at or below 50% of the area median income. Staff will look at proposals offered by the Springfield Clark County Housing Collaborative
that focus on the development of a neighborhood in this area. The City is not looking to replace, one-for-one, the existing blighted housing in
the area. Instead, it will look to combine lots, adding more neighborhood appeal and green space, and increasing property values in the area.
The replacement housing will be well built, energy efficient homes, which will also add to the stabilizing effect of this program. The end user for
this new construction will likely be an owner and partner family of the local Habitat for Humanity affiliate. Homeowners will take the required
home buyer course with Neighborhood Housing Partnership; the local HUD approved housing counseling agency. This activity addresses any
demolition of vacant and foreclosed upon homes in the Grand Avenue South and Old McGuffy School areas. It is anticipated that most activities
under this project will be new construction on vacant residential lots.

Activity Description

The primary locations for this activity will be the Old McGuffy School Site (CT 6-2) and Grand Avenue South (CT 12-6). It is possible that the
Highland Southgate Area might also utilize this activity to assist in the stabilization of the area, but demolition &iquest; reconstruction will not
be the primary activity used.

Location Description:

 No activity to report this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Action Plan Narrative :  Areas of Greatest Need :  The City of Toledo has been severely impacted by home foreclosures.
According to RealtyTrac, a recognized leader in collection of foreclosed data, foreclosure filings in metro-Toledo rose from 2,086
in the first six months in 2006 to 3,152 in the first half of 2007- a 51% increase. RealtyTrac stated that metro-Toledo ranked
20th worst among the nation's 100 biggest cities in foreclosure activity for the third quarter of 2007. Toledo placed 37th among
the nation's top 46 metropolitan areas in the number of foreclosures in the first quarter of 2008. There is little indication that the
problem is abating. The data from RealtyTrac portrays a very serious foreclosure situation in Toledo. It is noteworthy to stress
that foreclosed properties are not confined in the central city, but scattered throughout the city. A total of 1,897 properties with
Toledo addresses were sold at the Lucas County Sheriff's Sales from October 1, 2007 through September 30, 2008. The City of
Toledo created a five-step priority ranking from the HUD-provided Census Tract Block Group data, with ten as the areas of
greatest risk of foreclosures and further deterioration. The rankings are as follows: Risk Factor 10:
10,11,16,17,18,19,21,22,23,25,26,33,34 Risk Factor 9: 2,37,12.01,43.02,73.03,63,65,62,57.03 Risk Factor 8:
79.02,59.01,60,61,75,72.04,86 Risk Factor 7: 78,77,73.01,72.05,72.02,72.03 Risk Factor 1-6:
83.02,83.01,45.04,13.01,13.04,100.01,100.02 The other two areas of greatest need; namely, areas with highest percentage of
homes financed by a subprime loan and areas identified by the grantee as likely to face a significant rise in the rate of home
foreclosures  Distribution and and Uses of Funds :  The NSP funds will be spent in the three stipulated need categories which
include areas with greatest percentage of home foreclosures, areas with the highest percentage of homes financed by subprime
mortgage-related loans, and areas identified as likely to face a significant rise in the rate of home foreclosure. To comply with
NSP regulations, 100% of the NSP funds ($12,270,706) shall be used to benefit individuals and households, whose incomes do
not exceed 120% Area Median Income (AMI) (see Attachment A). As required by the regulations, the City of Toledo will ensure
that at least 25% ($3,067,678.50) of the NSP funds shall be used to benefit individuals and households whose income does not
exceed 50% of AMI. Administration cost of the program will not exceed 10% ($1,227,070.60) of the NSP grant and 10% of the
program income. The City of Toledo intends to use the funds in five primary activities, plus administration: 1)
Acquisition/Rehabilitation (NSP 1); The City anticipates spending $2,426,770.70 to acquire and rehabilitate 25 houses for
occupancy by individuals and families whose income do not exceed 50% AMI. With these funds, it is anticipated that at least 25
households with incomes at or below 50% AMI will be able to occupy the rehabilitated units. 2) Demolition (NSP 2); The City of
Toledo plans to spend $1,618,110 to demolish 220 housing units. Demolition will be used as a strategy to remove blighted
structures in the targeted neighborhoods within the central city. The priority central city neighborhoods include: Chase, Garfield,
Sherman and Stewart Elementary School districts, the Dorr Street Corridor area, the Old South Toledo La Onda neighborhood,
Victoria Hill Coalition/Prentice Park neighborhood, St. Vincent Legacy neighborhood, Ironwood neighborhood and Hi-Level
neighborhood. 3) Redevelopment/New Construction (NSP 3); Redevelopment activities would be used as infill in some tipping-
point neighborhoods, or be used to implement adopted New School New Neighborhood strategies. Twelve single-family houses,
or rental units are planned for construction at an estimated cost of $1,920,000. The City of Toledo plans to subcontract with
third-party developers for this activity. 4) Landbanking (NSP 4); The City of Toledo has budgeted $235,535.40 towards
landbanking activities. Most of the funds under this activity will be used to clean, mow, and maintain privately owned, vacant
properties for which the city will bill the owner for actual costs. Some of the funds may be used to purchase properties and
demolish them for future development. 5) Financing Mechanisms (NSP 5); Financing Mechanisms may include down-payment
assistance and permanent financing loans, and grants for rental and owner-occupied housing. The down-payment assistance and
permanent financing loans, and grants for rental and owner-occupied housing will come from program income generated from
payments of construction financing. 6) Administration (NSP 6). While $435,420.60 is budgeted to the City of Toledo for personnel
costs to administer its Neighborhood Stabilization Program, the remaining funds ($791,650.00) will pay for the administrative
costs of outside contractors, vendors, equipment and supplies.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$13,511,065.23

$13,643,939.08

$13,511,065.23
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,496,861.98

$11,501,155.79

$1,995,706.19

Program Income Received: $2,734,780.33

Total Funds Expended: $13,586,993.78

Match Contribution: $0.00

Overall Progress Narrative:

 To date, the city has demolished 265 properties consisting of 399 housing units and 18 non-residential structures.  In addition, the city
continues to refer interested homebuyers to the housing counseling agencies to take the HUD required 8-hour class prior to purchasing any
renovated properties through NSP. Altogether, fifty-five (55) properties were sold to qualified individuals and families. $19,729.56 was
expended during this quarter. A total of $48,354.64 program income was generated during this quarter.
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0013

Budget Program Funds Drawn Program Income Drawn

Total
Cancelled
Cancelled
NSP1: Acq/Rehab-25%

NSP1: Acq/Rehab-25%

NSP1: Acq/Rehab-25%

NSP1: Acq/Rehab-
LMMI
NSP1: Acq/Rehab-
LMMI
NSP1: Acq/Rehab-
LMMI
NSP1: Acq/Rehab-
LMMI
NSP1: Acq/Rehab-
LMMI
NSP1: Acq/Rehab-
LMMI
NSP1: Acq/Rehab-
LMMI

NSP1: Acq/Rehab-
LMMI
NSP1: Administration

NSP1: Demolition

NSP1: Redevelopment/
New Construction

NSP1: Redevelopment/
New Construction

NSP1: Redevelopment/
New Construction
NSP1: Redevelopment/
New Construction

Cancel
cancelled
NSP1-
25%Acq.Rehab-
GANT (M)
NSP1-
25%Acq.Rehab-
GANT (S)
NSP1-
25%Acq.Rehab-
Jessco
NSP1-Acq.Rehab-
COT
NSP1-Acq.Rehab-FNV

NSP1-Acq.Rehab-Fort
Industry
NSP1-Acq.Rehab-
GANT
NSP1-Acq.Rehab-HRS

NSP1-Acq.Rehab-
NHS
NSP1-Acq.Rehab-
Summerfield

NSP1-Acq.Rehab-
Valencia
NSP1-Admin

NSP1-Demo-COT
PubServ
NSP1-
Redevelopment-
GANT
NSP1-
Redevelopment-
HFH.25%
NSP1-
Redevelopment-NHS
NSP1-
Redevelopment-
ONYX.25%

cancelled
cancelled
NSP1-GANT-
25%

NSP-GANT-25%
Single

NSP1-Jessco-
25%

NSP1-COT-LMMI

NSP1-FNV-LMMI

NSP1-Fort
Industry-LMMI
NSP1-GANT-
LMMI
NSP1-HRS-LMMI

NSP1-NHS-LMMI

NSP1-
Summerfield-
LMMI
NSP1-Valencia-
LMMI
NSP1-City-
Admin.
NSP1-COT
PubServ-LMMI
NSP1-GANT-
LMMI

NSP1-HFH-LMMI

NSP1-NHS-LMMI

NSP1-ONYX-
LMMI

$13,511,065.23 $11,501,155.79 $1,995,706.19
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$2,067,676.50 $1,476,566.26 $591,110.24

$0.00 $0.00 $0.00

$1,016,600.00 $1,000,000.00 $16,600.00

$584,867.12 $293,925.60 $276,747.63

$1,004,022.82 $866,030.15 $137,992.67

$702,459.74 $370,052.43 $332,407.31

$583,419.36 $539,019.36 $44,400.00

$1,411,547.73 $1,289,833.32 $121,714.41

$110,000.00 $110,000.00 $0.00

$455,689.72 $330,689.72 $125,000.00

$935,139.59 $923,255.53 $11,884.06

$1,227,060.60 $1,222,823.88 $4,236.72

$1,318,968.90 $1,318,959.54 $0.00

$530,178.85 $394,765.70 $135,413.15

$324,234.30 $305,234.30 $19,000.00

$160,000.00 $160,000.00 $0.00

$650,000.00 $650,000.00 $0.00
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0013

Budget Program Funds Drawn Program Income Drawn

NSP1: Redevelopment/
New Construction

NSP1: Redevelopment/
New Construction

NSP1-
Redevelopment-R
Gant, LLC
NSP1-
Redevelopment-
UNC.25%

NSP1-R Gant,
LLC-LMMI

NSP-UNC-LMMI

$179,200.00 $0.00 $179,200.00

$250,000.00 $250,000.00 $0.00

Grantee Activity Number:                        Cancel
Activity Title:                                             cancelled

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

Cancelled Cancelled

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF TOLEDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF TOLEDO $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        Cancel
Activity Title:                                             cancelled

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The city is in the process of identifying properties for this activity.  Properties along Swan Creek are being considered for purchase and
conversion of the acquired properties into green space.  No purchase was made during this period.  The city did not clean, mow or maintain
any privately owned property with NSP funds during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        cancelled
Activity Title:                                             cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

cancelled Cancelled

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF TOLEDO

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        cancelled
Activity Title:                                             cancelled
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

CITY OF TOLEDO $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 This activity will be used under NSP to help income-qualified homebuyers purchase houses. Down-payment assistance will be
in an amount equal to 20% of the appraised value. Down-payment assistance is intended to encourage a quick sale and avoid the need to
obtain private insurance. Assistance will be in the form of a forgivable loan and for a term equal to the schedule below: &middot; $1 to
$14,999.99 NSP funds - 5-year term; &middot; $15,000.00 to $39,999.99 NSP funds &ndash; 10-year term; &middot; $40,999.00 or more NSP
funds &ndash; 15-year term. The loan will be forgiven on a prorated basis as long as the property remains the primary residence. Loan
repayment will be required if there is a change in the property title. There will be a 0% interest rate charged for families at or below 50% AMI,
2% charged for families with incomes between 50% and 80% AMI, and 4% for families with incomes between 80% and 120% AMI. For those
potential homebuyers who meet the program eligibility but are unable to secure private mortgage financing due to the tight credit market, they
may be able to secure an NSP mortgage for the remaining balance. The developer/property owner will present potential homebuyer cases and
recommendations to the Department of Neighborhoods' Loan Committee. Minimally, approval is contingent upon the following criteria:
&middot; Homeowners will have to complete eight hours of housing counseling from one of the qualified HUD housing counseling agencies;
&middot; Total debt ratios must be at or below 45%; &middot; Housing debt ratios must be at or below 38%; &middot; The date of discharge
of bankruptcy must be at least two years prior to property closing; &middot; No late credit payments may have occurred in the past six months;
&middot; No outstanding judgments or collections, excepting collections for medical expenses; &middot; Nontraditional credit sources may be
used to determine credit-worthiness; &middot; If eligible for IDA program, there must be at least six months timely payment into IDA for home
repairs, with no late payments and continued payments for life of the period of affordability; &middot; If not eligible for IDA program,
homebuyers will be required to set up a home repair escrow account with at least $300 at the time of closing and make at least $50 per month
payments for life of period of affordability; &middot; Homebuyer will need to have a minimum $500 equity in the purchase. Homebuyers will be
given credit for payment of fees and costs associated with the mortgage application or home purchase, including but not limited to earnest
moneys, application fees, home inspection fees, pest inspection fees or any combination of eligible fees and costs; and &middot; No cosigners
will be allowed. Any funds over $300 returned to the borrower must be used to write down the City's mortgages, applying to the mortgages
with the highest mortgage balance. For permanent financing, there will be a 0% interest rate charged for families at or below 50% AMI, 2%
charged for families with incomes between 50% and 80% AMI, and 4% for families with incomes between 80% and 120% AMI. The term shall
be up to 30 years.

Activity Description
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        cancelled
Activity Title:                                             cancelled

The City of Toledo will first target its financing mechanism for abandoned or foreclosed properties activities in the tipping point neighborhoods,
which include zip codes 43612 ; 43613 (Library Village/Close Park neighborhood), 43605 (East Toledo), 43607 (Secor Gardens/Sleepy Hollow
neighborhood) and 43609 (Highland Heights/Burroughs School neighborhoods) (See Map 6 and Tipping Point Neighborhoods chart below for
details). The primary strategy in these neighborhoods will be the purchase and rehabilitation of foreclosed properties to arrest deterioration of
properties and subsequent degeneration of these neighborhoods. The City anticipates that it and its third-party partners will complete the
acquisition and rehabilitation of 49 units in the tipping-point neighborhoods and 26 in targeted central city neighborhoods. Tipping Point
Neighborhoods Zip Codes Neighborhood Census Tracts 43612 ; Library Village 57.03, 61, 62, 2, 43613 Close Park 3, 4, 6, 7 13.03 (partial), 63
43605 East Toledo 46, 47.01, 47.02, 48 49, 50, 51, 52, 53 43607 Secor Gardens 66(partial), 67(partial) Sleepy Hollow 74(partial) 43609
Highland Heights 39, 40(partial), Burroughs School 43.02(partial), 44 The second priority in central city neighborhoods include the four New
Schools, New Neighborhoods (designated blocks within the Chase, Garfield, Sherman and Stewart Elementary School districts), the Dorr Street
Corridor area, the Old South Toledo La Onda neighborhood, Victoria Hill Coalition/Prentice Park neighborhood, St. Vincent Legacy
neighborhood, Ironwood neighborhood and Hi-Level neighborhood (See Map 6 and CDC Target Neighborhoods chart for details). All are areas
where current revitalization plans are active, making it easier to tie in NSP activities. NSP acquisition and rehabilitation activities will also target
other CDC areas where substantial investments have already occurred. CDC Target Neighborhoods Zip Codes Neighborhood Census Tracts
43611 Chase School 12.02(partial) 43607 Dorr Street Corridor 24.02 (partial), 25(partial) Stewart School 26(partial), 31(partial) 32, 33,
36(partial), 37 67(partial) 43605 Garfield 47.01 43605 Hi-Level 48(partial), 51(partial) 43605 Ironwood 53 43609 La Onda 38(partial),
41(partial) 42(partial) 43608 Sherman School 17, 18, 19(partial) 43620 St. Vincent Legacy 16(partial), 22 43605 Victorian Hill 48 Prentice Park

Location Description:

 The program generated $140,043.59 during the quarter.  The two houses sold during the quarter generated $137,043.59, and the marketing
and bus tour yielded $3,000.  The whole amount of $140,043.59 was quickly dispersed prior to disbursement of any original NSP1 funds.
$30,000 was used as down payment assistance towards the sale of the two sold houses, and the remaining amount was quickly ploughed back
into NSP1.  There is currently no available program income fund.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-25%Acq.Rehab-GANT (M)
Activity Title:                                             NSP1-GANT-25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B2-Acquis/Rehab-25% NSP1: Acq/Rehab-25%

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-25%Acq.Rehab-GANT (M)
Activity Title:                                             NSP1-GANT-25%
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

R. Gant,  LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,067,676.50

$2,067,676.50

$2,067,676.50

$2,067,676.50

$1,476,566.26

$591,110.24

Program Income Received: $0.00

Total Funds Expended: $2,067,676.50

R. Gant,  LLC $2,067,676.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under the 25% set aside,  R. Gant LLC  purchased a multi-family housing complex (3 buildings consisting of 78 units) to rehabilitate.

Activity Description

Toledo, OH

Location Description:

 R. Gant LLC purchased a foreclosed multi-unit housing complex (3 buildings consisting of 78 units). Two of the three rental buildings 4404 Hill
Avenue and 4424 Hill Avenue were renovated in previous quarters. The third building (4454 Hill Avenue) is under construction. No funds were
reported in this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-25%Acq.Rehab-GANT (M)
Activity Title:                                             NSP1-GANT-25%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-25%Acq.Rehab-GANT (S)
Activity Title:                                             NSP-GANT-25% Single

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

B2-Acquis/Rehab-25% NSP1: Acq/Rehab-25%

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

R. Gant,  LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

R. Gant,  LLC $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-39-0013
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Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-25%Acq.Rehab-GANT (S)
Activity Title:                                             NSP-GANT-25% Single

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Toledo OH

Activity Description

Under the 25% set-aside, R. Gant LLC is rehabilitating a single-family housing unit.

Location Description:

  R. Gant LLC  has acquired 5 houses for rehabilitation .   The developer has completely rehabilitated and sold all of the houses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-25%Acq.Rehab-Jessco
Activity Title:                                             NSP1-Jessco-25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B2-Acquis/Rehab-25% NSP1: Acq/Rehab-25%

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Jessco Homes

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,016,600.00
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-25%Acq.Rehab-Jessco
Activity Title:                                             NSP1-Jessco-25%
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,016,600.00

$1,016,600.00

$1,016,600.00

$1,000,000.00

$16,600.00

Program Income Received: $149,079.83

Total Funds Expended: $1,080,600.00

Jessco Homes $1,080,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under the 25% set aside, Jessco Homes has acquired 8 houses for rehabilitation.

Activity Description

Toledo, OH

Location Description:

 Jessco Homes acquired eight properties for rehabilitation to address the housing needs of people whose incomes do not exceed 50% AMI. Five
of the eight houses were completed and sold in prior quarters. Another property, 956 Wright, has an interested buyer and will be sold in the
next quarter. $10,700 was spent during this quarter as down payment assistance towards the purchase of the property. Two remaining
properties have not yet been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-COT
Activity Title:                                             NSP1-COT-LMMI
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-COT
Activity Title:                                             NSP1-COT-LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Toledo

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$584,867.12

$584,867.12

$584,867.12

$570,673.23

$293,925.60

$276,747.63

Program Income Received: $307,594.96

Total Funds Expended: $308,119.49

City of Toledo $308,119.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Toledo's original goal was to rehabilitate 2 houses. Due to the receipt of program income, two more units are being rehabbed
under this acitivty.  Projected number of units is four.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-COT
Activity Title:                                             NSP1-COT-LMMI

Toledo, OH

Location Description:

 The City of Toledo acquired and rehabilitated five houses.  All five properties were sold in previous quarters. No funds were reported during
this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-FNV
Activity Title:                                             NSP1-FNV-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Friendship New Vision (FNV)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,004,022.82

$1,004,022.82

$1,004,022.82

$1,004,022.82

$866,030.15

$137,992.67

Program Income Received: $217,351.95
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-FNV
Activity Title:                                             NSP1-FNV-LMMI

Total Funds Expended: $867,227.15

Friendship New Vision (FNV) $867,227.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Friendship New Vision (FNV) has acquired 9 houses for rehabilitation.

Activity Description

Toledo, OH

Location Description:

 Friendship New Vision (FNV) has acquired nine houses and rehabilitated all of them. Three of the houses were sold. The leased periods for the
six difficult to sell properties has expired. Three of the six properties were vandalized.  The six properties were sold to a private enterprise
during this quarter.  Private funds to will be used to repair the properties and subsequently sell them to qualified home buyers whose incomes
do not exceed 120% AMI.  A total of $17,597.34 of program income was generated during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-Fort Industry
Activity Title:                                             NSP1-Fort Industry-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-Fort Industry
Activity Title:                                             NSP1-Fort Industry-LMMI
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Fort Industry Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$702,459.74

$702,459.74

$702,459.74

$702,459.74

$370,052.43

$332,407.31

Program Income Received: $438,088.71

Total Funds Expended: $710,464.41

Fort Industry Development $710,464.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Fort Industry Development will acquire three houses as originally proposed, in addition to two houses undertaken with program income.

Activity Description

Toledo, OH

Location Description:

 Fort Industry Development acquired five properties, rehabilitated them, and sold them in previous quarters.  No funds were reported in this
quarter

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-Fort Industry
Activity Title:                                             NSP1-Fort Industry-LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-GANT
Activity Title:                                             NSP1-GANT-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

R. Gant,  LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$583,419.36

$583,419.36

$583,419.36

$583,419.36

$539,019.36

$44,400.00

Program Income Received: $410,987.94

Total Funds Expended: $610,875.36

R. Gant,  LLC $610,875.36

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-GANT
Activity Title:                                             NSP1-GANT-LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 R. Gant LLC will acquire five houses for rehabilitation .   One unit qualifies under the 25% set-aside and will be noted in the final report.

Activity Description

Toledo, OH

Location Description:

 R. Gant LLC acquired five houses for rehabilitation. The five houses were sold. No funds were reported during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-HRS
Activity Title:                                             NSP1-HRS-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hme Renewal Systems (HRS)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,411,547.73
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-HRS
Activity Title:                                             NSP1-HRS-LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,411,547.73

$1,411,547.73

$1,411,547.73

$1,289,833.32

$121,714.41

Program Income Received: $441,614.35

Total Funds Expended: $1,542,185.46

Hme Renewal Systems (HRS) $252,352.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home Renewal Systems (HRS) will rehabilitate 12 houses.

Activity Description

Toledo, OH

Location Description:

 Home Renewal Systems (HRS) acquired 12 houses for rehabilitation.  All twelve houses were sold in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-NHS
Activity Title:                                             NSP1-NHS-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-NHS
Activity Title:                                             NSP1-NHS-LMMI
B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Neighborhood Housing Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,000.00

$110,000.00

$110,000.00

$110,000.00

$110,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,000.00

Neighborhood Housing Services, Inc. $110,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Neighborhood Housing Services (NHS) will acquire one house for rehabilitation.  This house, originally slated for home-ownership, will be
tenant-occupied.  Next QPR will be amended to reflect this.

Activity Description

Toledo, OH

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-NHS
Activity Title:                                             NSP1-NHS-LMMI

 Neighborhood Housing Services (NHS) acquired one house that was rehabilitated and rented.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-Summerfield
Activity Title:                                             NSP1-Summerfield-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Summerfield Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$455,689.72

$455,689.72

$455,689.72

$455,689.72

$330,689.72

$125,000.00

Program Income Received: $57,935.33
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-Summerfield
Activity Title:                                             NSP1-Summerfield-LMMI

Total Funds Expended: $380,130.68

Summerfield Group, LLC $380,130.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Summerfield will acquire three houses for rehabilitation.

Activity Description

Toledo, OH

Location Description:

 Summerfield acquired three houses for rehabilitation. Two of the three houses were sold in prior quarters.  528 Carlton was sold to a single,
middle income black female with a household size of two. $449.56 was spent towards repair of the basement, and an additional $8,580.00 was
expended in the form of down payment assistance towards the purchase of the property. $30,757.30 program income was generated during
this quarter from the sale of the property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Acq.Rehab-Valencia
Activity Title:                                             NSP1-Valencia-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B-Acquis/Rehab-LMMI NSP1: Acq/Rehab-LMMI

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-Valencia
Activity Title:                                             NSP1-Valencia-LMMI
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Valencia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$935,139.59

$935,139.59

$935,139.59

$935,139.59

$923,255.53

$11,884.06

Program Income Received: $362,127.26

Total Funds Expended: $1,021,044.59

Valencia $1,021,044.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Valencia will acquire eight houses.

Activity Description

Toledo, OH

Location Description:

 Valencia acquired eight foreclosed and vacant houses for rehabilitation.  All eight properties were renovated and sold in prior quarters. No
funds were reported during this quarter.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Acq.Rehab-Valencia
Activity Title:                                             NSP1-Valencia-LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Admin
Activity Title:                                             NSP1-City-Admin.

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Administration NSP1: Administration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF TOLEDO

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,227,060.60

$1,227,060.60

$1,227,060.60

$1,227,060.60

$1,222,823.88

$4,236.72

Program Income Received: $0.00

Total Funds Expended: $1,227,060.60

CITY OF TOLEDO $1,227,060.60

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Admin
Activity Title:                                             NSP1-City-Admin.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Toledo will utilize marketing strategies to provide maximum publicity and public awareness.  Activities include: workshops and a
bus tour to expose participatns to the beautiful and clean NSP target neighborhoods.

Activity Description

Toledo, OH

Location Description:

 The city continues to promote the sale of rehabilitated NSP1 properties.  The city also continues to refer interested homebuyers to the Housing
Counseling Agencies to take the HUD required 8-hour class prior to purchasing any houses through NSP.  No program funds were reported
during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Demo-COT PubServ
Activity Title:                                             NSP1-COT PubServ-LMMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D-Demolition NSP1: Demolition

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CITY OF TOLEDO

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Demo-COT PubServ
Activity Title:                                             NSP1-COT PubServ-LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,318,968.90

$1,318,968.90

$1,318,968.90

$1,318,959.54

$1,318,959.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,318,959.54

CITY OF TOLEDO $1,318,959.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Toledo's goal is to identify and demolish dilapidated structures in the NSP target areas.

Activity Description

Target areas for NSP1 were identified based on areas with the greatest percentage of home foreclosures or homes financed by subprime
mortgage-related loasn, and areas identified as likely to face a significant rise in the rate of home foreclosure.  Those areas include the
following census tracts: 2, 3, 4, 6, 7, 12.02, 16, 17, 18, 19, 33, 36, 38, 38, 39, 40, 41, 42, 43.02, 43.02, 44, 47.01, 48, 51, 51, 53, 54, 57.03,
61, 62, 63, 66 and 74.

Location Description:

 No blighted housing units were demolished during this quarter.  The funds under this activity have been completely spent.  No funds were
spent during the quarter.  To date, 399 housing units and 18 non-residential structures have been demolished.  No funds were spent during this
quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-GANT
Activity Title:                                             NSP1-GANT-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E-Redevelopment NSP1: Redevelopment/ New Construction

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

R. Gant,  LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$530,178.85

$530,178.85

$530,178.85

$530,178.85

$394,765.70

$135,413.15

Program Income Received: $105,000.00

Total Funds Expended: $431,765.70

R. Gant,  LLC $431,765.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 R. Gant LLC intends to build three new housing units.

Activity Description
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-GANT
Activity Title:                                             NSP1-GANT-LMMI

Toledo, OH

Location Description:

 Gant LLC has built and sold three new houses in prior quarters. No funds were reported during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Redevelopment-HFH.25%
Activity Title:                                             NSP1-HFH-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E-Redevelopment NSP1: Redevelopment/ New Construction

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Habitat For Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$324,234.30

$324,234.30

$324,234.30

$324,234.30

$305,234.30

$19,000.00

Program Income Received: $160,000.00
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-HFH.25%
Activity Title:                                             NSP1-HFH-LMMI

Total Funds Expended: $305,234.30

Habitat For Humanity $305,234.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Maumee Valley Habitat for Humanity will construct two new houses, both under the 25% set-aside.

Activity Description

Toledo, OH

Location Description:

 Maumee Valley Habitat for Humanity constructed two new houses (607 Mackow and 823 Searles) and both houses were sold in previous
quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Redevelopment-NHS
Activity Title:                                             NSP1-NHS-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E-Redevelopment NSP1: Redevelopment/ New Construction

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-NHS
Activity Title:                                             NSP1-NHS-LMMI
Primary Responsible Organization:

Neighborhood Housing Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$0.00

Program Income Received: $85,000.00

Total Funds Expended: $526,450.00

Neighborhood Housing Services, Inc. $366,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NHS plans to build one house.

Activity Description

Toledo, OH

Location Description:

 NHS has built and sold three new houses in previous quarters.  No funds were spent during this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
2926 Fulton
364 Chapin

Toledo
Toledo

Ohio
Ohio

43607
43609

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:



11958

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-ONYX.25%
Activity Title:                                             NSP1-ONYX-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E-Redevelopment NSP1: Redevelopment/ New Construction

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ONYX, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$650,000.00

$650,000.00

$650,000.00

$650,000.00

$650,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $650,000.00

ONYX, Inc. $650,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ONYX intends to build four new houses.

Activity Description
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-ONYX.25%
Activity Title:                                             NSP1-ONYX-LMMI

TOledo, Oh

Location Description:

 ONYX (NIA Heights) built four new houses (731 Belmont, 631 Belmont, 668 Belmont, and 650 Belmont) and rented all of them.  No funds were
reported during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Redevelopment-R Gant, LLC
Activity Title:                                             NSP1-R Gant, LLC-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E-Redevelopment NSP1: Redevelopment/ New Construction

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

R. Gant,  LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,200.00

$179,200.00

$179,200.00

$179,200.00

$0.00

$179,200.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-R Gant, LLC
Activity Title:                                             NSP1-R Gant, LLC-LMMI

Total Funds Expended: $179,200.00

R. Gant,  LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 TCDC plans to build one house.

Activity Description

Toledo, OH

Location Description:

 TCDC has been replaced with R. Gant LLC to build a new house under this activity.  A newly built house at 606 Moran was sold during a
previous quarter. No funds were reported during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-Redevelopment-UNC.25%
Activity Title:                                             NSP-UNC-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E-Redevelopment NSP1: Redevelopment/ New Construction

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-39-0013
Grantee :                       Toledo, OH

Award Date: Grant Authorized Amount: $12,270,706.00 Estimated PI/RL Funds: $1,373,233.08

Grantee Activity Number:                        NSP1-Redevelopment-UNC.25%
Activity Title:                                             NSP-UNC-LMMI
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

United North Corporation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

United North Corporation, Inc. $250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 United North Corporation will build ten new housing units.

Activity Description

Toledo, OH

Location Description:

 United North built 10 houses and they have all been rented.  No funds were reported during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Action Plan Narrative :  Areas of Greatest Need :  Home Foreclosures: The foreclosure rate in Youngstown is 14.7%, the highest
in the State of Ohio. This figure is more than twice the State of Ohio percentage of 6.2% and 2% more than the second highest
foreclosure rate of 12.7% in Cleveland, Ohio. Foreclosures impact the stability of Youngstown neighborhoods in many ways
including; decreased property values, decreased owner occupancy, and increased abandonment. A total of 1,044 bank
foreclosures from January 2007 through July 2008 were initiated This information was mapped to determine if a pattern of high
concentration existed. While bank foreclosures have affected the entire City of Youngstown, it is clear that there are areas of
highly concentrated foreclosures and thus have a greater need for NSP intervention Areas of High Subprime Mortgages & Likely
to see a Significant Rise in Foreclosures The subprime lending industry emerged as a way to provide loans to borrowers who had
poor credit and could not qualify for prime rate loans. With 75% of the population in Youngstown living at or below 80% of the
area median income, it is no surprise that the City of Youngstown would feel the effects of the subprime industry. According to
the HMDA information provided by HUD 54.9% of the mortgage loans made in the City of Youngstown during 2004 through 2006
were subprime. This is the highest percentage in the State of Ohio (State of Ohio is 22.6%) and one of the highest in the Nation.
The information displayed by census tract block group shows the areas most affected by subprime lending Abandonment & Blight
Population and economic decline have significantly contributed to excess housing and in turn created a weak housing market and
cycle of abandonment. In 2006 the City of Youngstown expended over $1.24 million for blight removal and demolished 351
structures. Again in 2007 over $1.36 million was used to remove an additional 474 structures. There are currently 1,031
structures identified as abandoned and needing to be demolished (928 residential and 103 commercial). These structures are
currently being processed for demolition however the problem of abandonment and blight runs much deeper. According to the
2007 US Census estimate there are 8,405 vacant units (22.8%) in the City of Youngstown and the US Postal Service has 7,496
chronically undeliverable addresses (June 2008). These figures indicate that the City of Youngstown has one of the highest per
capita vacancy rates in the Nation. Of the census estimated 8,405 vacant structures a very conservative estimate of properties
meeting the definition of blight would be 2,000. The average cost of a residential demolition is $3,500 and $40,000 for
commercial properties. Administrative Capacity - The City of Youngstown&iquest;s capacity within CDA to administer the NSP is
adequate with the exception of hiring or contracting a program coordinator. The administration of housing acquisition &
rehabilitation, environmental reviews, financial management, and compliance of the NSP can be accomplished with the current
CDA personnel. Information Systems - One of the greatest challenges Youngstown faces is easy access to accurate information.
Several sources of information are needed in determining the location, status, and effects of foreclosures. Currently this
information is held with several different entities and not easily accessible. The establishment of a regional property information
system that would be a coordinated database of critical data needed to identify property status and conditions will greatly
enhance the ability to more effectively identify potential problem areas early on.  Distribution and and Uses of Funds :  As
outlined in the needs section of this application the total conservative needs estimate for stabilizing the City of Youngstown is
$42.9 million. It is not realistic to expect that the $2.7 million of NSP funds the City of Youngstown will receive can solve the
foreclosure, subprime and blight problems of the entire City of Youngstown. The City of Youngstown will have to target the use
of funds in areas of the City where it will have the most impact on stabilization. Funding will be used as follows: Acquisition &
Rehabilitation $1,118,000 Rental 50% AMI (Minimum 25%) $678,000 Homeowner 120% AMI $450,000 Demolition $1,310,206
Administration (Max 10%) $ 270,000 TOTAL $2,708,206 Section 2301(c)(2) of HERA requires that funds be distributed to the
areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by subprime mortgage related loans, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures. Map 1 is the best indicator of where the greatest foreclosure need is geographically. We obviously can not address
every property in every at-risk neighborhood. Focusing the NSP funds in the areas of high foreclosures will provide a stabilizing
effect in those areas. Eliminating the blighted structures, strategic acquisition and rehabilitation of foreclosed properties and
reestablishing homeownership, or rental where appropriate will help in stabilizing sustainable neighborhoods of choice within the
City of Youngstown. Other factors used in determining where funds should be focused were neighborhood conditions, density,
higher percentage of homeownership, and areas where neighborhood associations are actively involved. Areas like the Idora
Neighborhood, Garden District, and the Arlington Heights Neighborhood have completed neighborhood plans that are consistent
with the goals of the Youngstown 2010 plan and involve achieving stability, not redevelopment. The neighborhood associations
along with the MVOC are currently surveying the property conditions and vacancy status of neighborhoods. This information will
increase our ability to effectively implement the goals of NSP. For those reasons funding will be targeted in the following
neighborhoods: Eastside: Lincoln Knolls, 81, 82, 83, 84 Northside: 112, 103, 120, 5th Ave, Golf View Acres E & W Southside:
Idora, Newport, Handels, Pleasant Grove, 33, 34, Boulevard Park, Lansingville Hgts, Buckeye, Brownlee Woods, Westside:
Garden District, 8, 9, 10, 14, 15, 29  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :
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Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Action Plan Narrative :  Areas of Greatest Need :  Home Foreclosures: The foreclosure rate in Youngstown is 14.7%, the highest
in the State of Ohio. This figure is more than twice the State of Ohio percentage of 6.2% and 2% more than the second highest
foreclosure rate of 12.7% in Cleveland, Ohio. Foreclosures impact the stability of Youngstown neighborhoods in many ways
including; decreased property values, decreased owner occupancy, and increased abandonment. A total of 1,044 bank
foreclosures from January 2007 through July 2008 were initiated This information was mapped to determine if a pattern of high
concentration existed. While bank foreclosures have affected the entire City of Youngstown, it is clear that there are areas of
highly concentrated foreclosures and thus have a greater need for NSP intervention Areas of High Subprime Mortgages & Likely
to see a Significant Rise in Foreclosures The subprime lending industry emerged as a way to provide loans to borrowers who had
poor credit and could not qualify for prime rate loans. With 75% of the population in Youngstown living at or below 80% of the
area median income, it is no surprise that the City of Youngstown would feel the effects of the subprime industry. According to
the HMDA information provided by HUD 54.9% of the mortgage loans made in the City of Youngstown during 2004 through 2006
were subprime. This is the highest percentage in the State of Ohio (State of Ohio is 22.6%) and one of the highest in the Nation.
The information displayed by census tract block group shows the areas most affected by subprime lending Abandonment & Blight
Population and economic decline have significantly contributed to excess housing and in turn created a weak housing market and
cycle of abandonment. In 2006 the City of Youngstown expended over $1.24 million for blight removal and demolished 351
structures. Again in 2007 over $1.36 million was used to remove an additional 474 structures. There are currently 1,031
structures identified as abandoned and needing to be demolished (928 residential and 103 commercial). These structures are
currently being processed for demolition however the problem of abandonment and blight runs much deeper. According to the
2007 US Census estimate there are 8,405 vacant units (22.8%) in the City of Youngstown and the US Postal Service has 7,496
chronically undeliverable addresses (June 2008). These figures indicate that the City of Youngstown has one of the highest per
capita vacancy rates in the Nation. Of the census estimated 8,405 vacant structures a very conservative estimate of properties
meeting the definition of blight would be 2,000. The average cost of a residential demolition is $3,500 and $40,000 for
commercial properties. Administrative Capacity - The City of Youngstown&iquest;s capacity within CDA to administer the NSP is
adequate with the exception of hiring or contracting a program coordinator. The administration of housing acquisition &
rehabilitation, environmental reviews, financial management, and compliance of the NSP can be accomplished with the current
CDA personnel. Information Systems - One of the greatest challenges Youngstown faces is easy access to accurate information.
Several sources of information are needed in determining the location, status, and effects of foreclosures. Currently this
information is held with several different entities and not easily accessible. The establishment of a regional property information
system that would be a coordinated database of critical data needed to identify property status and conditions will greatly
enhance the ability to more effectively identify potential problem areas early on.  Distribution and and Uses of Funds :  As
outlined in the needs section of this application the total conservative needs estimate for stabilizing the City of Youngstown is
$42.9 million. It is not realistic to expect that the $2.7 million of NSP funds the City of Youngstown will receive can solve the
foreclosure, subprime and blight problems of the entire City of Youngstown. The City of Youngstown will have to target the use
of funds in areas of the City where it will have the most impact on stabilization. Funding will be used as follows: Acquisition &
Rehabilitation $1,118,000 Rental 50% AMI (Minimum 25%) $678,000 Homeowner 120% AMI $450,000 Demolition $1,310,206
Administration (Max 10%) $ 270,000 TOTAL $2,708,206 Section 2301(c)(2) of HERA requires that funds be distributed to the
areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by subprime mortgage related loans, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures. Map 1 is the best indicator of where the greatest foreclosure need is geographically. We obviously can not address
every property in every at-risk neighborhood. Focusing the NSP funds in the areas of high foreclosures will provide a stabilizing
effect in those areas. Eliminating the blighted structures, strategic acquisition and rehabilitation of foreclosed properties and
reestablishing homeownership, or rental where appropriate will help in stabilizing sustainable neighborhoods of choice within the
City of Youngstown. Other factors used in determining where funds should be focused were neighborhood conditions, density,
higher percentage of homeownership, and areas where neighborhood associations are actively involved. Areas like the Idora
Neighborhood, Garden District, and the Arlington Heights Neighborhood have completed neighborhood plans that are consistent
with the goals of the Youngstown 2010 plan and involve achieving stability, not redevelopment. The neighborhood associations
along with the MVOC are currently surveying the property conditions and vacancy status of neighborhoods. This information will
increase our ability to effectively implement the goals of NSP. For those reasons funding will be targeted in the following
neighborhoods: Eastside: Lincoln Knolls, 81, 82, 83, 84 Northside: 112, 103, 120, 5th Ave, Golf View Acres E & W Southside:
Idora, Newport, Handels, Pleasant Grove, 33, 34, Boulevard Park, Lansingville Hgts, Buckeye, Brownlee Woods, Westside:
Garden District, 8, 9, 10, 14, 15, 29  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,882,653.85

$2,981,028.27

$2,882,653.85

$2,877,727.05

$2,704,904.78

$172,822.27

Program Income Received: $229,516.21

Total Funds Expended: $2,877,727.85

Match Contribution: $0.00

Overall Progress Narrative:

 There remians $2,876.22 of funding that has not been drawn and program income of $56,693.94 that has not been expended.  Activity #4 has
not been able to complete the units to a point of occupancy and we continue to work with YMHA to close the activity.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-39-0014

Budget Program Funds Drawn Program Income Drawn

Total
Acquistion &
Rehabilitation
Acquistion &
Rehabilitation
Administration
Arlington Heights
Housing
Demolition
Neighborhood CDC

2

6

5
4

NSP 09-01
3

Acquistion &
Rehabilitation
Acquisition/Reha
b 25%
Administration
Arlington
Heights Housing
Demolition
Neibhborhood
CDC

$2,882,653.85 $2,704,904.78 $176,423.49

$387,000.00 $358,656.73 $27,035.69

$162,286.80 $155,304.86 $6,963.94

$270,000.00 $243,789.06 $26,210.94

$325,000.00 $253,650.09 $71,349.91

$1,385,367.05 $1,381,941.05 $3,426.00

$353,000.00 $311,562.99 $41,437.01

Grantee Activity Number:                        2
Activity Title:                                             Acquistion & Rehabilitation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquistion & Rehabilitation



11964

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        2
Activity Title:                                             Acquistion & Rehabilitation
Projected Start Date: Projected End Date:

03/28/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Youngstown

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$387,000.00

$387,000.00

$387,000.00

$382,091.20

$358,656.73

$23,434.47

Program Income Received: $56,693.94
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Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        2
Activity Title:                                             Acquistion & Rehabilitation

Total Funds Expended: $382,092.00

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Sec. 2301(c)(3)(B) CDBG 24 CFR 570.206 Acquistion & Rehab of 6 foreclosed properties for resale to upto 120% AMI or non profit
agency.

Activity Description

Census Tracts 8025, 8029, 8030, 8035 ; 8001.

Location Description:

 There remains an outstanding expenditure of $2,876.22 for work that has been completed but an invoice has not been submitted by the
contractor.  Program income amount of $56,693.94 has not been allocated to an activity yet.

Activity Progress Narrative:
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Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        2
Activity Title:                                             Acquistion & Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Neibhborhood CDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Neighborhood CDC

Projected Start Date: Projected End Date:

03/28/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Youngstown Neighborhood CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,000.00

$353,000.00

$353,000.00

$353,000.00

$311,562.99

$41,437.01

Program Income Received: $0.00
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Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        3
Activity Title:                                             Neibhborhood CDC

Total Funds Expended: $353,000.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Sec. 2301(c)(3)(B) CDBG 24 CFR 570.206 Acquistion of 5 housing units for benefit of 50% or below AMI households.

Activity Description

Census Tracts 8025, 8029 ; 8030.

Location Description:

 This activity is complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        3
Activity Title:                                             Neibhborhood CDC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Arlington Heights Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4 Arlington Heights Housing

Projected Start Date: Projected End Date:

03/28/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

YMHA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$325,000.00

$325,000.00

$325,000.00

$325,000.00

$253,650.09

$71,349.91

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        4
Activity Title:                                             Arlington Heights Housing

Total Funds Expended: $325,000.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Sec. 2301(c)(3)(B) CDBG 24 CFR 570.206 Acquistion of 6 housing units for benefit of 50% or below AMI.

Activity Description

Arlington Heights Neighborhood Census Tract 8035.

Location Description:

 This activity has not been able to report accomplishments.  All funding was expended however the units have not been completed to the point
of occupancy.  We continue to work with YMHA to complete the activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        4
Activity Title:                                             Arlington Heights Housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Administration

Projected Start Date: Projected End Date:

01/01/2009 10/28/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Youngstown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$270,000.00

$270,000.00

$270,000.00

$270,000.00

$243,789.06

$26,210.94

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        5
Activity Title:                                             Administration

Total Funds Expended: $270,000.00

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP - Sec. 2301 (c) (3)
CDBG - 24 CFR 570.205 and 206
NSP Coordinator Services, Develop a Regional web based property information system

Activity Description

9 W. Front Street Suite 205
Youngstown, Ohio 44503

Location Description:

 This activity is complete.

Activity Progress Narrative:



11972

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        5
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Acquisition/Rehab 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquistion & Rehabilitation

Projected Start Date: Projected End Date:

03/30/2009 03/29/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Youngstown, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,286.80

$162,286.80

$162,286.80

$162,268.80

$155,304.86

$6,963.94

Program Income Received: $97,661.22
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        6
Activity Title:                                             Acquisition/Rehab 25%

Total Funds Expended: $162,268.80

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City will acquire and rehab 2 vacant foreclosed housing units and resell to persons/families at or below 50% AMI

Activity Description

Activity will be conducted in one of the target areas.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 09-01
Activity Title:                                             Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        NSP 09-01
Activity Title:                                             Demolition
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

1 Demolition

Projected Start Date: Projected End Date:

03/28/2009 10/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Youngstown

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,385,367.05

$1,385,367.05

$1,385,367.05

$1,385,367.05

$1,381,941.05

$3,426.00

Program Income Received: $75,161.05

Total Funds Expended: $1,385,367.05

City of Youngstown $1,385,367.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP - Sec. 2301(c) (3) (D) CDBG - 24 CFR 570.201 (d) Demolition of abandoned, blighted housing units.

Activity Description

Census Tracts 8001, 8004, 8011, 8012, 8013, 8014, 8015, 8016, 8025, 8027.2, 8029, 8030, 8035, 8042, and 8043. Approved NSP traget areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-39-0014
Grantee :                       Youngstown, OH

Award Date: Grant Authorized Amount: $2,708,206.00 Estimated PI/RL Funds: $272,822.27

Grantee Activity Number:                        NSP 09-01
Activity Title:                                             Demolition

 Completed expenditure of allocated funding and all accomplishments are reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  There has been an increase of 35% in foreclosures from 2005 to 2008. There is
a high concentration of sub-prime lending and high risk mortgages centered in the inner-city.  Distribution and and Uses of Funds
:  Utilize Neighborhood Stabilization Program funds in high priority areas with greatest number of foreclosures and areas having
high foreclosure risks for the purpose of neighborhood stabilization and benefit of low/moderate and middle income areas,
households and individuals.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,949,405.08

$3,882,282.00

$3,688,652.17

$3,079,245.07

$2,882,282.00

$196,963.07

Program Income Received: $801,424.92

Total Funds Expended: $3,079,245.07

Match Contribution: $0.00

Overall Progress Narrative:

 Project and Activities are complete.  Final Reports and Closeout are in process
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-40-0001

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project

Bucket Project
Bucket Project

Bucket Project
Bucket Project

Bucket Project

Bucket Project

Bucket Project
Bucket Project

Bucket Project

Bucket Project

Revolving Fund
Revolving Fund

Revolving Fund
Revolving Fund

Revolving Fund

Revolving Fund

21A

B-01
B-01-25

B-02
B-02-25

B-13

B-13-25 - Cancelled

B-14A
B-14A-25

D-04 - Cancelled

E-03

B-01 Acquisition  RF
B-01-25 Acquisition
RF
B-02 Disposition RF
B-14A Rehabilitation
RF
B-14A-25
Rehabilitation  RF
Financing Mechanism
RF

General
Administration
Acquisition
Acquisition 25%
Set-Aside
Disposition
Disposition -
25% Set-Aside
Direct
Homeownership
Assistance -
Cancelled
Down Payment
Assistance 25%
Set-Aside -
Cancelled
Rehabilitation
Rehabilitation
25% Set-Aside
Demolition -
Cancelled
Housing
Resource Center
Acquisition RF
Acquisition 25%
RF
Disposition RF
Rehabilitation RF

Rehabilitattion
25%  RF
Financing
Mechanism RF

$3,785,472.04 $2,882,282.00 $196,963.07

$219,158.53 $158,559.49 $60,599.04

$613,291.16 $613,291.16 $0.00

$556,032.37 $556,032.37 $0.00

$52,268.64 $52,268.64 $0.00

$39,700.28 $39,700.28 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$334,560.30 $334,560.30 $0.00

$627,869.76 $627,869.76 $0.00

$0.00 $0.00 $0.00

$500,000.00 $500,000.00 $0.00

$206,668.00 $0.00 $0.00

$103,334.00 $0.00 $0.00

$103,334.00 $0.00 $26,121.27

$281,820.00 $0.00 $97,449.76

$140,910.00 $0.00 $6,268.00

$6,525.00 $0.00 $6,525.00

Grantee Activity Number:                        21A
Activity Title:                                             General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        21A
Activity Title:                                             General Administration
BCKT Bucket Project

Projected Start Date: Projected End Date:

03/09/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,757.57

$219,158.53

$219,158.53

$219,158.53

$158,559.49

$60,599.04

Program Income Received: $60,599.04

Total Funds Expended: $219,158.53

City of Oklahoma City $219,158.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration

Activity Description

Oklahoma City

Location Description:

 Activity Completed.  Ready for Closeout

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        21A
Activity Title:                                             General Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$613,291.16

$613,291.16

$738,433.10

$613,291.16

$613,291.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $738,433.10

City of Oklahoma City $738,433.10

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01
Activity Title:                                             Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed residential properties
 Accomplishments will be reported under B-14A

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 Expenditures have been corrected to accurately reflect the Regular and Deep Target Expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01 Acquisition  RF
Activity Title:                                             Acquisition RF

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01 Acquisition  RF
Activity Title:                                             Acquisition RF
RF 202 Revolving Fund

Projected Start Date: Projected End Date:

10/25/2012 03/18/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,668.00

$206,668.00

$105,668.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of eligble properties
 Thesse Accomplishments will reported under B-14A-Rehabilitation RF

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01 Acquisition  RF
Activity Title:                                             Acquisition RF

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 This activity is in the final stages.  The contractor will be submitting final claims for payment.  Final Reconciliation will be completed after the
last claims are paid.  All physical properties have been sold. All accomplishments and beneficiarys will be reported under activity B-14

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01-25
Activity Title:                                             Acquisition 25% Set-Aside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01-25
Activity Title:                                             Acquisition 25% Set-Aside
City of Oklahoma City No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$556,032.37

$556,032.37

$556,032.37

$556,032.37

$556,032.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $430,888.89

City of Oklahoma City $430,888.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed residential properties
 Accomplishments will be reported under B-14A-25

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01-25
Activity Title:                                             Acquisition 25% Set-Aside

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 Expenditures have been corrected to accurately reflect the Regular and Deep Target Expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-01-25 Acquisition RF
Activity Title:                                             Acquisition 25% RF

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

RF 202 Revolving Fund

Projected Start Date: Projected End Date:

10/25/2012 03/18/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

Contractors
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01-25 Acquisition RF
Activity Title:                                             Acquisition 25% RF
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,334.00

$103,334.00

$97,334.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of eligible properties
 Accomplishments will reported under Activity B-14-25 Rehabilitation RF

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-01-25 Acquisition RF
Activity Title:                                             Acquisition 25% RF

 This activity is in the final stages.  The contractor will be submitting final claims for payment.  Final Reconciliation will be completed after the
last claims are paid.  All physical properties have been sold. All accomplishments and beneficiarys will be reported under activity B-14-25

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,268.64

$52,268.64

$55,176.18

$52,268.64

$52,268.64

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-02
Activity Title:                                             Disposition

Total Funds Expended: $55,176.18

City of Oklahoma City $55,176.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Expenses associated with the disposition of residential properties acquired and rehabilitated with NSP funds.
 Accomplishments will be reported under Activity B-14A

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 Expenditures have been corrected to accurately reflect the Regular and Deep Target Expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02 Disposition RF
Activity Title:                                             Disposition RF
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-02 Disposition RF
Activity Title:                                             Disposition RF

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

RF 202 Revolving Fund

Projected Start Date: Projected End Date:

10/25/2012 03/15/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,668.00

$103,334.00

$97,334.00

$26,121.27

$0.00

$26,121.27

Program Income Received: $0.00

Total Funds Expended: $26,121.27

City of Oklahoma City $26,121.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Expenses associated with the acquisition and/or  sale of NSP properties
 Accomplishments will reported under Activity B-14 Rehabilitation RF

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-02 Disposition RF
Activity Title:                                             Disposition RF

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 This activity is in the final stages.  The contractor will be submitting final claims for payment.  Final Reconciliation will be completed after the
last claims are paid.  All physical properties have been sold. All accomplishments and beneficiarys will be reported under activity B-14 ad B-14-
25

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-02-25
Activity Title:                                             Disposition - 25% Set-Aside

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-02-25
Activity Title:                                             Disposition - 25% Set-Aside
City of Oklahoma City No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$39,700.28

$39,700.28

$42,791.16

$39,700.28

$39,700.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,792.74

City of Oklahoma City $36,792.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Expenses associated with the disposition of residential properties acquired and rehabilitated with NSP funds
 Acomplishments will reported under Rehabilitation Activities B-14A-25

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-02-25
Activity Title:                                             Disposition - 25% Set-Aside

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 Expenditures have been corrected to accurately reflect the Regular and Deep Target Expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-13
Activity Title:                                             Direct Homeownership Assistance - Cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 03/18/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-13
Activity Title:                                             Direct Homeownership Assistance - Cancelled
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance for household income between 80 to 120 percent of the area median income

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-13
Activity Title:                                             Direct Homeownership Assistance - Cancelled

 See overall narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-13-25 - Cancelled
Activity Title:                                             Down Payment Assistance 25% Set-Aside -  Cancelled

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-13-25 - Cancelled
Activity Title:                                             Down Payment Assistance 25% Set-Aside -  Cancelled
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance for households with income 50 percent or less of the area median income.

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 See overall narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14A
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A
Activity Title:                                             Rehabilitation
BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$334,560.30

$334,560.30

$476,420.07

$334,560.30

$334,560.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $476,420.07

City of Oklahoma City $476,420.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential structures acquired with NSP funds.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A
Activity Title:                                             Rehabilitation

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 Expenditures have been corrected to accurately reflect the Regular and Deep Target Expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14A Rehabilitation  RF
Activity Title:                                             Rehabilitation RF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RF 202 Revolving Fund

Projected Start Date: Projected End Date:

10/25/2012 03/18/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A Rehabilitation  RF
Activity Title:                                             Rehabilitation RF
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$281,820.00

$281,820.00

$100,000.00

$97,449.76

$0.00

$97,449.76

Program Income Received: $559,347.62

Total Funds Expended: $97,449.76

City of Oklahoma City $97,449.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential structures acquired with NSP funds.

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A Rehabilitation  RF
Activity Title:                                             Rehabilitation RF

 This activity is in the final stages.  The contractor will be submitting final claims for payment.  Final Reconciliation will be completed after the
last claims are paid.  All physical properties have been sold. All accomplishments and beneficiarys will be reported under Activity B-14A

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14A-25
Activity Title:                                             Rehabilitation 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

08/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$627,869.76

$627,869.76

$627,869.76

$627,869.76

$627,869.76

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A-25
Activity Title:                                             Rehabilitation 25% Set-Aside

Total Funds Expended: $486,011.53

City of Oklahoma City $486,011.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential structures acquired with NSP funds.

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 Expenditures have been corrected to accurately reflect the Regular and Deep Target Expenditures

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-14A-25 Rehabilitation  RF
Activity Title:                                             Rehabilitattion 25%  RF
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A-25 Rehabilitation  RF
Activity Title:                                             Rehabilitattion 25%  RF
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RF 202 Revolving Fund

Projected Start Date: Projected End Date:

10/25/2012 03/18/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,910.00

$140,910.00

$65,910.00

$6,268.00

$0.00

$6,268.00

Program Income Received: $181,478.26

Total Funds Expended: $6,268.00

City of Oklahoma City $6,268.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of residential structures acquired from NSP Funds.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        B-14A-25 Rehabilitation  RF
Activity Title:                                             Rehabilitattion 25%  RF

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:

 This activity is in the final stages.  The contractor will be submitting final claims for payment.  Final Reconciliation will be completed after the
last claims are paid.  All physical properties have been sold. All accomplishments and beneficiarys will be reported under Activity B-14A-25

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D-04 - Cancelled
Activity Title:                                             Demolition - Cancelled

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

01/01/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        D-04 - Cancelled
Activity Title:                                             Demolition - Cancelled
City of Oklahoma City No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Oklahoma City $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land clearance of properties that are dilapidated and considered blighted.

Activity Description

Target areas within Oklahoma City representing greatest need for the NSP program in terms of census geography. Specifically, the areas consist
of eight square miles within which target tract and block groups have been identified as follows: Square Mile 1 (28 properties). NW 10th St. to
NW 23rd St. from Western Ave. to Pennsylvania Avenue and corresponds to census tracts/block groups: Tract 101900 Block Groups 1, 2 ; 3
Tract 102400 Block Groups 1, 2, 3 ; 4 Square Mile 2 (24 properties). NE 10th St to NE 23rd St. from Kelley Ave. to Martin Luther King Ave. and
corresponds to census tracts/block groups: Tract 101300 Block Groups 3, 4 ; 5 Tract 101400 Block Groups 1 ; 2 Tract 102800 Block Groups 1, 2
; 5 Square Mile 3 (23 properties). NW 36th St. to NW 50th St. from Western Ave. to Pennsylvania Avenue and corresponds to census
tracts/block groups: Tract 100100 Block Groups 1 ; 2 Tract 100200 Block Group 3 Tract 100300 Block Groups 1 ; 2 Tract 106503 Block Group 8
Square Mile 4 (22 properties). NW 23rd St. to NW 36th St. from May Ave. to Portland Avenue and corresponds to census tracts/block groups:
Tract 100900 Block Group 1 Tract 105904 Block Groups 1, 2, 3 ; 4 Square Mile 5 (21 properties). NW 10th St. to NW 23rd St. from May Ave. to
Portland Avenue and corresponds to census tracts/block groups: Tract 102100 Block Groups 1, 2 ; 3 Tract 102200 Block Groups 1, 2 ; 3 Square
Mile 6 (18 properties). SW 29th St to SW 44th St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract
104400 Block Groups 2 ; 3 Tract 104500 Block Groups 2 ; 3 Tract 107218 Block Groups 1 ; 5 Square Mile 7 (17 properties). NW 10th St. to NW
23rd St. from Western Ave. to Pennsylvania Ave. and corresponds to census tracts/block groups: Tract 102000 Block Groups 1 ; 2 Tract 102300
Block Groups 1, 2, 3 ; 4 Square Mile 8 (16 properties). SW 44th St. to SW 59th St. from Pennsylvania Ave to May Ave. and corresponds to
census tracts/block groups: Tract 107215 Block Groups 3, 4 ; 5 Tract 107216 Block Groups 1, 2 ; 3

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        D-04 - Cancelled
Activity Title:                                             Demolition - Cancelled

 See overall narrative

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        E-03
Activity Title:                                             Housing Resource Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

10/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

City of Oklahoma City $500,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        E-03
Activity Title:                                             Housing Resource Center
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A vacant building at the north end of the property located at the northeast corner of NW 4th and Virginia will be redeveloped as a Housing
Resource Center for individuals and families in need of housing assistance and supportive services.

Activity Description

1729 NW 3rd Street, Oklahoma City, OK

Location Description:

 Activity Completed.  Ready for Closeout

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Financing Mechanism RF
Activity Title:                                             Financing Mechanism RF

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

RF 202 Revolving Fund

Projected Start Date: Projected End Date:

04/01/2012 03/18/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oklahoma City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-40-0001
Grantee :                       Oklahoma City, OK

Award Date: Grant Authorized Amount: $2,882,282.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        Financing Mechanism RF
Activity Title:                                             Financing Mechanism RF
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,525.00

$6,525.00

$6,525.00

$6,525.00

$0.00

$6,525.00

Program Income Received: $0.00

Total Funds Expended: $6,525.00

City of Oklahoma City $6,525.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Director Financial Assistant to Homehowner

Activity Description

Approved NSP Area

Location Description:

 Financing Mechanism for Low-Moderate-Middle Households

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past five years due to subprime mortgage lending. Nationally, subprime mortgage lending
resulted in significant number of homeowners entering into foreclosure, with entire neighborhoods becoming vacant and
abandoned. Pennsylvania, while experiencing subprime mortgage lending rates that were above the national average, has not
shown the same amount of housing foreclosures. Likewise, the City of Allentown has not exhibited the same level of housing
foreclosures as those seen in some areas, such as Las Vegas and several municipalities in California, Florida and Arizona. The City
attributes some of this difference to its long term support of homeownership counseling programs which are provided to
low/moderate income households, downpayment and closing cost assistance for low/moderate income households and first time
homebuyer programs run by several non-profit housing developers. This variety of programs all warn about, discourage and do
not allow the use of financing provided by predatory lenders. The City of Allentown will use NSP funds for the purposes intended:
to promote neighborhood stabilization where subprime lending, foreclosure and housing vacancies have negatively affected the
housing market.  Distribution and and Uses of Funds :  Areas of Greatest Needs The City of Allentown has determined that it will
use the HUD Risk Score, Income Eligibility Status and Vacancy of units as the data used to define its areas of greatest needs.
More explanation and maps of this data are available on the City's website found at www.Allentownpa.gov. Analysis of data
showed areas of greatest need to include Census Tracts 8,9,10, 11 and 18 as areas of greatest need. The City of Allentown
designated the Old Allentown Historic District, located predominantly in Census Tract 18, as the priority neighborhood for use of
NSP funds.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,113,456.00

$2,113,456.00

$2,113,456.00

$1,860,487.93

$1,860,487.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,404,611.17

Match Contribution: $0.00

Overall Progress Narrative:

 No new progress to report.  The City of Allentown has been working with a Technical Assistance provider to address outstanding issues.  No
new properties were acquired.  Rehabilitation of properties by Housing Association and Development Corporation and Habitat for Humanity
continued.  No additional demolitions occurred.  No expenses drawn.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-42-0001

Budget Program Funds Drawn Program Income Drawn

Total
Activity E
Administration
Administration

Demolition
NSP Acquisition

NSP Acquisition

Rehabilitation-LH

B-6
B-4
B-5

700-01-7406-0001
B-1

B-2

B-3

Activity E
Administration
RACA
Administration
NSP Demolition
NSP Acquisition,
etc. LMMI
NSP Acquisition-
LM
NSP
Rehabilitation

$2,113,456.00 $2,113,453.00 $3.00
$200,682.88 $200,682.88 $0.00
$111,346.00 $111,346.00 $0.00

$100,000.00 $100,000.00 $0.00

$139,159.00 $139,159.00 $0.00

$904,307.85 $904,307.85 $0.00

$278,900.02 $278,900.02 $0.00

$379,060.25 $379,057.25 $3.00

Grantee Activity Number:                        2B
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        2B
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of properties acquired with NSP funds which are located in NSP neighborhood.  Two properties are for homeownership by
families under 80 percent of median income and one property is for rental by households under 80 percent of median income.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        700-01-7406-0001
Activity Title:                                             NSP Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

08/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        700-01-7406-0001
Activity Title:                                             NSP Demolition
Redevelopment Authority of the City of Allentown No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,159.00

$139,159.00

$170,000.00

$139,159.00

$139,159.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $139,159.00

Redevelopment Authority of the City of Allentown $139,159.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Nothing new to report during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-1
Activity Title:                                             NSP Acquisition, etc. LMMI

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-1
Activity Title:                                             NSP Acquisition, etc. LMMI
Project Number: Project Title:

1 NSP Acquisition

Projected Start Date: Projected End Date:

05/01/2009 08/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Redevelopment Authority of the City of Allentown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$904,307.85

$904,307.85

$1,172,110.00

$904,307.85

$904,307.85

$0.00

Program Income Received: $0.00

Total Funds Expended: $554,354.61

Redevelopment Authority of the City of Allentown $554,354.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant/foreclosed/abandoned properties in the Old Allentown Historic District. Using an RFP process, properties will be sold to
non-profit or for-profit developers, rehabilitated and ultimately sold to families with incomes between 51-120% of AMI.

Activity Description

Properties in the Old Allentown Historic District will have priority for acquisition.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-1
Activity Title:                                             NSP Acquisition, etc. LMMI

 No activity, progress to report during this reporting period.
 Funds used to manage properties in the Redevelopment Authority's inventory

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-2
Activity Title:                                             NSP Acquisition-LM

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 NSP Acquisition

Projected Start Date: Projected End Date:

05/01/2009 08/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Redevelopment Authority of the City of Allentown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$278,900.02

$278,900.02

$400,000.00

$278,900.02

$278,900.02

$0.00

Program Income Received: $0.00



12012

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-2
Activity Title:                                             NSP Acquisition-LM

Total Funds Expended: $481,886.42

Redevelopment Authority of the City of Allentown $481,886.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The RACA will acquire vacant/abandoned/foreclosed properties located in the Old Allentown Historic District. Using an RFP process, properties
will be sold to non-profit or for-profit housing developers, rehabilitated and ultimately resold to families with incomes below 50% of AMI.

Activity Description

The RACA will acquire vacant/abandoned/foreclosed properties located in the Old Allentown Historic District.

Location Description:

 Two propeties which were acquired previously are occupied.
 546 Park Street is a lease purchase property which is occupied by a family of two, income between 31 and 50% ami, Hispanic white family
with a female headed household.
 333 North Ninth Street is being rehabilitated by a three person family, income between 0-30% ami, Hispanic white female headed household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-3
Activity Title:                                             NSP Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Rehabilitation-LH

Projected Start Date: Projected End Date:

05/01/2009 08/30/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-3
Activity Title:                                             NSP Rehabilitation
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Redevelopment Authority of the City of Allentown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,060.25

$379,060.25

$160,000.00

$199,539.24

$199,539.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $93,862.24

Redevelopment Authority of the City of Allentown $93,862.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The RACA will oversee the rehabilitation of properties acquired with NSP funds, to be sold to families with incomes below 50% AMI. Another
non-profit may ultimately purchase the properties and oversee the rehabilation.

Activity Description

Old Allentown Historic District

Location Description:

 No additional progress to report.

Activity Progress Narrative:



12014

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-3
Activity Title:                                             NSP Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-4
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 Administration

Projected Start Date: Projected End Date:

05/01/2009 08/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Allentown1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,346.00

$111,346.00

$111,346.00

$46,456.40

$46,456.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,096.60

City of Allentown1 $41,096.60

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-4
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Allentown's administration of the NSP grant funds

Activity Description

City of Allentown

Location Description:

 Continued program delivery of the NSP program by the City of Allentown

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-5
Activity Title:                                             RACA Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 Administration

Projected Start Date: Projected End Date:

05/01/2009 08/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Redevelopment Authority of the City of Allentown

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $100,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-5
Activity Title:                                             RACA Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$91,442.54

$91,442.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $94,252.30

Redevelopment Authority of the City of Allentown $94,252.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RACA's administration of NSP program

Activity Description

City of Allentown

Location Description:

 Delivery of the program by the Redevelopment Authority of the City of Allentown.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B-6
Activity Title:                                             Activity E

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-6
Activity Title:                                             Activity E
B-6 Activity E

Projected Start Date: Projected End Date:

01/01/2012 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Allentown2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,682.88

$200,682.88

$0.00

$200,682.88

$200,682.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of the commercial section of a mixed use building in the area targeted for revitalization.  The first floor of the
three floor building will be used as a commercial use and the upper two floors will be used for rental units.

Activity Description

523-525 North Seventh Street, Allentown, PA

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0001
Grantee :                       Allentown, PA

Award Date: Grant Authorized Amount: $2,113,456.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-6
Activity Title:                                             Activity E

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Action Plan Narrative :  Areas of Greatest Need :  Philadelphia is an Entitlement Community that is experiencing the nation-wide
financial and mortgage crisis through an increase in forclosed and abandoned houses. Philadelphia received a grant of $16.8
million to (1) acquire and dispose of foreclosed properties, (2)rehabiliatate foreclosed properties, and (3) to re-sell or reuse
foreclosed properties as rental housing.  Distribution and and Uses of Funds :  The City has targeted acquisition, rehabilitation
and reuse on preforeclosure filing data organized by zip codes. Twelve zip codes (19124, 19131, 19134, 19135, 19138, 19140,
19141, 19142, 19143, 19145, 19149 and 19151) had more than 250 preforeclosure filing actions during 2007 and 2008. These
zips codes account for 55% of all the preforeclosure filings for that period. Eight other zip codes (19111, 19120, 19132, 19136,
19144, 19146, 19148, 19150) had 150 to 249 filings accounting for 23% of the preforeclosure filings for the period. Together
these 20 zip codes represent 78% of all preforeclosure actions from 2007 to the present.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,137,082.48

$25,137,082.48

$24,553,082.48

$22,819,022.67

$15,675,388.40

$7,143,634.27

Program Income Received: $8,054,209.48

Total Funds Expended: $22,218,106.90

Match Contribution: $0.00

Overall Progress Narrative:

 50 REO's were acquired, rehabilitated and sold with NSP1 funding. Multi-Family Rental Projects included Evelyn Sanders II Townhouses (31
units) and Ray Homes (53 units) were completed. Ingersoll Commons (10 units) under construction.
 Beaumont Accessible Homes construction was completed and 4030 Haverford Avenue construction is underway.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-42-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Rehab

Acquisition Rehab

Acquisition Rehab

Administration

Administration

Redevelopment

Redevelopment

Redevelopment

3.1

3.2

3.3

1a

1b

2-BI

2-ES

2-IC

RDA SF LMMI
A/R/D REO
RDA MF LH25
Venango
RDA 4030
Haverford Ave
Administration-
RDA
Administration-
OHCD
Beaumont
Accessible
Homes
Evelyn Sanders
Townhouses
Phase 2
Ingersoll
Commons

$25,137,082.48 $15,925,388.40 $8,054,209.48

$13,187,245.36 $7,264,079.06 $5,923,166.30

$5,542,161.92 $4,221,693.95 $1,220,467.97

$175,000.00 $0.00 $0.00

$1,607,593.57 $1,357,593.57 $250,000.00

$325,693.43 $325,693.30 $0.00

$159,000.00 $0.00 $0.00

$800,000.00 $800,000.00 $0.00

$3,340,388.20 $1,956,328.52 $660,575.21

Grantee Activity Number:                        1a
Activity Title:                                             Administration-RDA

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/20/2009 03/20/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$1,607,593.57

$1,607,593.57
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        1a
Activity Title:                                             Administration-RDA
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,357,593.57

$1,357,593.57

$1,357,593.57

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,357,593.57

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development
Philadelphia Redevelopment Authority

$827,800.24

$1,460,884.10
$323,158.19

$1,357,593.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The RDA will carry out this activity under contract to OHCD

Activity Description

Philadelphia Redevelopment Authority 1234 Market Street 16th Floor Philadelphia, PA 19107

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1b
Activity Title:                                             Administration-OHCD

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        1b
Activity Title:                                             Administration-OHCD
Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/20/2009 03/20/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

OHCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$325,693.43

$325,693.43

$325,693.43

$325,693.30

$325,693.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $257,083.74

City of San Jose, Housing Department
OHCD

$865,700.95
$257,083.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Management of NSP1 activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        1b
Activity Title:                                             Administration-OHCD

1234 Market Street
Philadelphia, PA 19107

Location Description:

 New activity underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-BI
Activity Title:                                             Beaumont Accessible Homes

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

2e Redevelopment

Projected Start Date: Projected End Date:

01/01/2013 02/15/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,000.00

$159,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        2-BI
Activity Title:                                             Beaumont Accessible Homes

Total Funds Expended: $159,000.00

Philadelphia Redevelopment Authority $159,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of two handicapped accessible homes on 3 vacant lots located on the 5000 block of Beaumont Avenue.  Each new home will
contain three berooms and two bathrooms, including a first floor accessible bedroom and bathroom.

Activity Description

5015-5019 Beaumont Avenue in the Cedar Park

Location Description:

 Construction completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-ES
Activity Title:                                             Evelyn Sanders Townhouses Phase 2

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

2e Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 03/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        2-ES
Activity Title:                                             Evelyn Sanders Townhouses Phase 2
Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$800,000.00

$800,000.00

$800,000.00

$800,000.00

$800,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $800,000.00

Philadelphia Redevelopment Authority $800,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 8 properties consisting of 31 units.  15 Two bedrooms, 10 Three Bedrooms and 6 Four Bedroom units

Activity Description

Legal addresses are as follows: New Construction of 31 rental units.
3029, 3045, 3063, 3040 North Percy Street (4 properties)
3061, 3060 North Hutchinson Street (2 properties)
909, 913  West Indiana Street (2 properties)

Location Description:

 Activity completed.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        2-ES
Activity Title:                                             Evelyn Sanders Townhouses Phase 2

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-IC
Activity Title:                                             Ingersoll Commons

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2e Redevelopment

Projected Start Date: Projected End Date:

03/01/2014 09/01/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,340,388.20

$3,340,388.20

$3,340,388.20

$1,706,328.52

$1,706,328.52

$0.00

Program Income Received: $910,575.21

Total Funds Expended: $1,533,304.22

Philadelphia Redevelopment Authority $1,533,304.22

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        2-IC
Activity Title:                                             Ingersoll Commons

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Community Ventures will be the owner and developer of a project to deveolop 10 homeownership units in North Philadelphia.

Activity Description

New construction of 10 affordable homeownership housing units for sale at 19th ; Master Streets.

Location Description:

 Construction underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.1
Activity Title:                                             RDA SF LMMI A/R/D REO

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3b Acquisition Rehab

Projected Start Date: Projected End Date:

03/20/2009 03/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $13,187,245.36
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Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        3.1
Activity Title:                                             RDA SF LMMI A/R/D REO
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,187,245.36

$13,187,245.36

$13,187,245.36

$7,264,079.06

$5,923,166.30

Program Income Received: $6,943,385.61

Total Funds Expended: $13,068,086.37

City of Pomona1
Philadelphia Redevelopment Authority

$0.00
$13,068,086.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City proposes to use its NSP funding to acquire, rehabiliatate and reuse as housing, properties which have been foreclosed upon. The
Redevelopment Authority (RDA) may purchase, at a discount, properties from FHA or bank REO's or other foreclosed properties and make the
properties available to redevelopers (either nonprofit or for-profit) to rehabilitate. The redeveloper will sell the properties to homebuyers or hold
the properties as rental housing. Upon resale to a new homeowner, the City will recover as program income the sales proceeds, with the
rehabilitation subsidy and related costs (soft costs, developers fee,etc.) remaining in the deal as a program cost or grant.

Activity Description

Citywide - 23 targeted zip codes

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.2
Activity Title:                                             RDA MF LH25 Venango
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        3.2
Activity Title:                                             RDA MF LH25 Venango
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3b Acquisition Rehab

Projected Start Date: Projected End Date:

03/20/2009 03/20/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,542,161.92

$5,542,161.92

$5,542,161.92

$5,442,161.92

$4,221,693.95

$1,220,467.97

Program Income Received: $200,248.66

Total Funds Expended: $5,043,039.00

Philadelphia Redevelopment Authority
City of Deltona2

$5,043,039.00
$539,807.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 53 efficiency apartments located at 2101 Venango Street.

Activity Description



12030

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        3.2
Activity Title:                                             RDA MF LH25 Venango

Citywide

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3.3
Activity Title:                                             RDA 4030 Haverford Ave

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

3b Acquisition Rehab

Projected Start Date: Projected End Date:

10/01/2013 10/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Philadelphia Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,000.00

$175,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-42-0002
Grantee :                       Philadelphia, PA

Award Date: Grant Authorized Amount: $16,832,873.00 Estimated PI/RL Funds: $8,304,209.48

Grantee Activity Number:                        3.3
Activity Title:                                             RDA 4030 Haverford Ave

Total Funds Expended: $0.00

Philadelphia Redevelopment Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Activity underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Pittsburgh has a local forclosure rate of 4.7% and a high
abandonment risk. The City of Pittsburgh has the third largest forclosure rate of Federal Entitlement Communities in the state.
The State of Pennsylvania overall has a 3% forclosure rate and a medium local abandonment risk. In the County, there is a
20.15% of sub prime mortgages between 2004 and 2006. The City of Pittsburgh will use the Home Mortgage Desclosure Act
(HMDA), Unemployment Rate, Predicted 18 Month Forclosure Rate and the USPS Residential Vacancy Rate sources of data to
determine the areas of greatest need in the City from the HUD Forclosure/Abandonment Risk scores.  Distribution and and Uses
of Funds :  The City of Pittsburgh proposes to use the Neighborhood Stabilization Program funds to help areas that have been
effected by HMDA High Cost Loan Rates, Forclosure Rates, and Residential Vacancy Rate that produces the greatest foreclosure
abandonment risk scores. The areas with scores that are 8 and greater are the areas of greatest need. Below is a listing of
activities for the NSP Program: Program Administration - $200,295.80 - Funds used for the administration of the NSP Program.
Demolition - $1,000,000.00 - Demolition activities. Appoximately 150 structures will be demolished. Rental Housing Development
- $650,000.00 - Funds will be used to support Low Income Housing Tax Credit (LIHTC) Development on vacant land in the Hill
District Neighborhood (Dinwiddie Street Phase I and Dinwiddie Street Phase II) where at least a portion of the site meets the
definition of foreclosed or abandoned properties. Approximately 46 housing units will be developed--$579,028 of the $650,000
will be used for construction activities for Dinwiddie Street-Phase I (23 units), and $70,972 of the $650,000 will be used for the
aqcuisition of abandoned/foreclosed properties in the Dinwiddie Street-Phase II (23 units).  For Sale Housing
Development/Greening - $152,662.20 - Funds will be used to support the re-development of for-sale housing units in the Garfield
Neighborhood of the City of Pittsburgh on properties which have been assembled using the City's land reserve process. A total of
approximately 50 housing units will be developed.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,773,236.05

$2,002,958.00

$2,002,958.00

$2,002,958.00

$2,002,958.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,002,958.00

Match Contribution: $0.00

Overall Progress Narrative:

 All NSP funds ($2,002,958.00) have been expended to date. All demonlition monies ($1,000,000.00) have been expended to date. All NSP
Program Administration monies ($200,295.80) have been expended to date. Under the Neighborhood Housing Initiative Program, three projects
have been identified (Dinwiddie Street-Phase I ($579,028) rental housing; Dinwiddie Street Phase II Acquisition ($70,972) and the Garfield
Homeownership Project ($152,662.20) for sale project, all of which have been expended to date.
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-42-0101

Budget Program Funds Drawn Program Income Drawn

Total
Demolition
Neighborhood Housing
Initiative
Neighborhood Housing
Initiative
Neighborhood Housing
Initiative
Neighborhood Housing
Initiative
Neighborhood Housing
Initiative

5100-2210011-2009
5100-2267290-2009-
1
5100-2267290-2009-
2
5100-2267290-2009-
2A
5100-2267290-2009-
2B
5100-2267290-2009-
3

Demolition
Program
Administration
Rental Housing
Development
Dinwiddle -
Phase 1
Dinwiddie -
Phase 2
For Sale Housing
Development/Gr
eening

$2,002,958.00 $2,002,958.00 $0.00
$1,000,000.00 $1,000,000.00 $0.00

$200,295.80 $200,295.80 $0.00

$0.00 $0.00 $0.00

$579,028.00 $579,028.00 $0.00

$70,972.00 $70,972.00 $0.00

$152,662.20 $152,662.20 $0.00

Grantee Activity Number:                        5100-2210011-2009
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

5100-2210011-2009 Demolition

Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pittsburgh

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2210011-2009
Activity Title:                                             Demolition
Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

City of Pittsburgh $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The City's Bureau of Building Inspection (BBI) will use $1,000,000.00 of the NSP funds for demolition activities.  Properties demolished using
NSP funds will be located in areas designated as 8,9 and 10 by HUD data.  The URA will work with BBI and other City staff to target the NSP
funded demolitions to those areas which will facilitate future development.

Activity Description

Demolition will take place in the areas with Foreclosure/Abandonment Risk score of 8 and greater.  The census tracts and block groups are
listed in Section E. Distribution and Uses of Funds.

Location Description:

 The City's Bureau of Building Inspection (BBI) used $1,000,000.00 of NSP funds for demolition activities. Properties demolished using NSP
funds were located in areas designated as 8, 9, and 10 by HUD data. The URA worked with BBI and other City staff to target the NSP funded
demolitions to those areas which will facillitate future development. The City's Bureau of Building Inspection (BBI) has completed an overall
total of 154 demolitions using NSP funds and all funds ($1,000,000.00)have been drawn down and expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5100-2267290-2009-1
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

5100-2267290-2009 Neighborhood Housing Initiative
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-1
Activity Title:                                             Program Administration
Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pittsburgh/Urban Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,295.80

$200,295.80

$200,295.80

$200,295.80

$200,295.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,295.80

City of Pittsburgh/Urban Redevelopment Authority $200,295.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Funds used to pay for the administration of the City's Neighborhood Stabilization Program (NSP) by the URA.  These costs include salaries,
fringe benefits and indirect costs associated with the NSP program

Activity Description

N/A

Location Description:

 All funds for the administration of the NSP Program ($200,295.08) have been drawn down to date. The URA has obligated and expended the
funds and will continue to administer the NSP Program until all projects are completed, as per its "Cooperative Agreement" with the City of
Pittsburgh. All administrative funds will also be shown as drawn down and expended.

Activity Progress Narrative:
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-1
Activity Title:                                             Program Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5100-2267290-2009-2
Activity Title:                                             Rental Housing Development

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5100-2267290-2009 Neighborhood Housing Initiative

Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pittsburgh/Urban Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Pittsburgh/Urban Redevelopment Authority $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-2
Activity Title:                                             Rental Housing Development

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A minimum of 25% of the grant funds will be used to house people at 50% or below median income. NSP funds will be used to support Low
Income Housing Tax Credit (LIHTC) Development(s) where at least a portion of the site meets the definition of foreclosed or abandoned
properties.

Activity Description

Rental Housing Development will be located in areas with forclosure/abandonment risk scores of 8 and greater. The census tracts and block
groups are listed in section E. Distribution and Uses of Funds

Location Description:

 A total of $650,000 has been obligated to two (2) projects under the Rental Housing Development Program of the Urban Redevelopment
Authority of the City of Pittsburgh.  They are: 1: "Dinwiddie Street-Phase I" in the HIll District Neighborhood ($570,028 obligated, fully
expended)-this is a 23-unit scattered site affordable Low-Income Housing Tax Credit Rental Housing Development project which qualified for
the 50% medium income set-aside; 2: "Dinwiddie Street-Phase II" ($70,972 obligated, fully expended).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5100-2267290-2009-2A
Activity Title:                                             Dinwiddle - Phase 1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5100-2267290-2009 Neighborhood Housing Initiative

Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-2A
Activity Title:                                             Dinwiddle - Phase 1
Primary Responsible Organization:

City of Pittsburgh/Urban Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,269,975.00

$579,028.00

$579,028.00

$579,028.00

$579,028.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $579,028.00

City of Pittsburgh/Urban Redevelopment Authority $579,028.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Funds are used to support Low income housing tax credit developments where at least a portion of the site meets the definition of
foreclosed or abandoned properties.

Activity Description

Rental Housing development will be located in areas with foreclosure/abandonment risk score of 8 and greater.  The census tracts and block
groups listed in section E. Distribution and Uses of Funds.

Location Description:

 A total of $650,000.00 has been obligated to the "Dinwiddie Street" project. A total of $70,972 is obligated for "Acquisitions for Dinwiddie
Street-Phase II" of the project. A total of $579,028 is obligated for the construction of "Dinwiddie Street-Phase I.  Phase I is a 23 unit
development, of which 22 units are at or below 50% of the medium income levels. (note: these units are also being funded with NSP state
funds, but are still within HUD 221d 3 limits). Construction is 100% complete and the units are occupied with NSP eligible households in
accordance with the 50% set aside requirements and general NSP requirements. The funds have been fully expended. A total of $70,972.00 is
obligated for the acquisitions of Dinwiddie Street-Phase II (this is also fully expended). Phase II is complete and fully occupied. 21 units are
occupied by households below 50% median income. 2 units are occupied by households above 50%, but below 60% median income.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-2A
Activity Title:                                             Dinwiddle - Phase 1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5100-2267290-2009-2B
Activity Title:                                             Dinwiddie - Phase 2

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5100-2267290-2009 Neighborhood Housing Initiative

Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pittsburgh/Urban Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,972.00

$70,972.00

$70,972.00

$70,972.00

$70,972.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,972.00

City of Pittsburgh/Urban Redevelopment Authority $70,972.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-2B
Activity Title:                                             Dinwiddie - Phase 2

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds used to support low income housing tax credit developments where at least a portion of the site meets the definition of forclosed or
abandoned properties.

Activity Description

200 Ross Street

Location Description:

 To date, $70,972.00 has been paid to the "Chicago Title" by the Urban Redevelopment Authority of the City of Pittsburgh to acquire properties
for the Dinwiddie Phase II project, located in the Hill District Neighborhood of the City of Pittsburgh. 23 units are currently under construction.
Phase II is complete and fully occupied. 21 units are occupied by households below 50% median income. 2 units are occupied by households
above 50%, but below 60% median income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5100-2267290-2009-3
Activity Title:                                             For Sale Housing Development/Greening

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5100-2267290-2009 Neighborhood Housing Initiative

Projected Start Date: Projected End Date:

03/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Pittsburgh/Urban Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout



12041

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-3
Activity Title:                                             For Sale Housing Development/Greening

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,231,993.25

$152,662.20

$152,662.20

$152,662.20

$152,662.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $152,662.20

City of Pittsburgh/Urban Redevelopment Authority $152,662.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used to support the re-development of for-sale housing units by community development corporations on properties which have
been assembled using the City's land reserve process. All of the properties will meet the definition of forclosed and/or abandoned, since they
were all acquired by the City via the tax sale process. NSP funds will be used to support proposed developments, including: acquisition, pre-
development, demolition, greening construction and/or rehabilitation.

Activity Description

Activities will be used in the areas with HUD Forclosure/Abandonment Risk Score of 8 and greater. The census Tracts and block groups are
listed in the Section E. Distribution and Uses of Funds.

Location Description:

 To date, a total of $152,662.20 has been expended to pay for a portion of the development costs (io.e. construction and related soft costs) for
the new construction of four (4) single family for-sale homes (part of a larger 50 unit development). The property locations are all in the
Garfield Neighborhood of the City of Pittsburgh. As of March 31, 2011 all of the units were complete. All four units sold to NSP eligible families.
Three units sold to households less than 80% median income. One unit sold to a household between 80% and 100% median income.

Activity Progress Narrative:



12042

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-MN-42-0101
Grantee :                       Pittsburgh, PA

Award Date: 03/03/2009 Grant Authorized Amount: $2,002,958.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        5100-2267290-2009-3
Activity Title:                                             For Sale Housing Development/Greening

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Action Plan Narrative :  Areas of Greatest Need :  Enter Areas of Greatest Need  The HUD generated data for the Neighborhood
Stabilization Program was analyzed to examine the following factors:    , , Number of foreclosures per census tract with area
incomes <= 120% of median income , Abandonment foreclosure risk scores by census tracts and City Council Districts , Ratio of
the number of high mortgages and estimated number of foreclosures , Number of vacant and abandoned properties within each
census tract in the jurisdiction , Number of abandoned, back tax, dilapidated residential structures, vacant lots and city-owned
properties in the jurisdiction , Existing and on-going projects in the jurisdiction that could complement the NSP , ,    The City of
Chattanooga's areas of greatest need and focus for the use of Neighborhood Stabilization Program (NSP) funds was ascertained
to be census tracts with high "abandonment foreclosure risk scores" of 9 and 10, and neighborhoods where at least 51% of the
residents' per capital income is <=120% of median income. The analysis revealed that eighteen (18) census tracts in the
jurisdiction fall within this grouping:    , , Census Tracts 1,2,3,4,8,11, 12.13, 19, 23, 24, 25, 26, 29, 30, 32, 33, and 115 and the
corresponding Council Districts-1,5, 6, 7, 8, and 9 (six out of nine Council Districts). , ,   , , Census Tracts 1, 2, 3, 4, 12 and 115
form the geographic boundaries of one of the City's Weed and Seed Project site that is composed of neighborhoods inEast
Chattanooga(Avondale, Glenwood,GlenwoodHeights, Orchard Knob, Bushtown, Churchville,Chamberlain,Judson
Lane,HarrietTubman, andSteiner).  , ,   , , Census Tracts 4, 8, 12, 14, 15, 19, 24, 25, 32, and 33 constitute the study area of the
City's "Residential Survey and Documentation of Exterior Conditions Study". The study was conducted by J-Quad, a consultant
firm that surveyed residential structures, vacant lots and structures. The study covered eighteen inner-city neighborhoods: Alton
Park, Avondale, Bushtown, Cedar Hill, Churchville, Clifton Hills, East Chattanooga, Eastdale, East Lake, Glenwood, Hill City,
Howard, Oak Grove, Orchard Knob, Piney Woods, Ridgedale, Highland Park, and M. L. King. , ,    The NSP requires that at least
25% of the funds are used to address the housing needs of individuals and families that are <=50% of the area's median
income.     Distribution and and Uses of Funds :  Enter Proposed Funding  In accordance with Section 2301(c)(2) of the Housing
and Economic Recovery Act of 2008 (HERA), the City of Chattanooga, with the assistance of nonprofit partners in the housing
industry, will ensure that all funds from NSP will be directed to projects that impact the targeted census tracts and communities.
The NSP funds will be focused in neighborhoods with the highest percentage of homes financed, the highest percentage of
homes financed by a subprime mortgage related loan, areas that are most likely to face significant rise in the rate of home
foreclosures and neighborhood block groups with high numbers of abandoned, blighted, and vacant lots and properties.     The
city anticipates receiving $2,113,727 in NSP funds from HUD. These funds and any other NSP funds that may become available
will be used as follows:     &middot;       25% will be used to benefit individuals that fall within the <=50% area median income
($26,700 family of four) for the purchase of abandoned or foreclosed upon homes or residential properties that will house eligible
families/individuals.  HUD and THDA combined funds will equal to  $528,431      &middot;       10% of the HUD NSP funds of
$211,300  will be used for Administration & Planning activities.     &middot;       65% of the NSP funds of  $1,373,996  will be
used for projects in the areas designated as in the "greatest need".     The Proposed Projects are:    , ,  Land Bank &mdash;This
will be undertaken by the City to remove barriers that in the past have hampered the conversion of abandoned and blighted land
to better uses in order to stabilize residential neighborhoods and return properties to the tax rolls. Abandoned and or foreclosed
upon properties, such as FHA owned properties, will be purchased at a discount. City owned scattered sites may be assembled,
and back tax properties in default, with clear title, may be assembled for future development. , ,   , ,  New
Construction/Redevelopment -Vacant land will be redeveloped by construction of new housing units to increase the stock of
affordable rental and housing units for homeownership opportunities.  The activities will be carried out by nonprofit organizations
and private developers to construct, renovate, and manage projects in selected neighborhoods.  Among the new construction,
transitional housing and redevelopment activities will be projects that are designed to fulfill the need of addressing the use of the
25% set-aside to be used to benefit persons at 50% or below the median income.   , ,     , ,  Demolition -Funding will be
available to remove blighted structures that pose a safety hazard to the community and are structurally unsound for
redevelopment or renovations.  These properties may be reserved and held and converted for land banking for future
construction of rental or homeownership housing units.   , ,     , ,  Financing -Housing development partners will work through
local financialinstitutions to develop permanent first and second mortgage products (FHA) and other types of loans) for
prospective home purchasers; for the purchase of foreclosed upon properties and either newly constructed homes or renovated
properties.  Financial institutions' reputation and tract record will be of such as to offer competitive rates and flexibility in its
mortgage products and limits its fee structure to be advantageous to the borrower, protecting the home buyer from future
predatory lending practices.   , ,    The jurisdiction proposes to work with local nonprofit organizations in partnership to develop,
implement and deliver the NSP in the areas of greatest need. Among the organizations, but not limited to, are:     &middot;
ChattanoogaNeighborhoodEnterprise  &middot;      28thDistrict CDC  &middot;      ChattanoogaCommunity Housing Development
Organization (CCHDO)  &middot;      Community Impact Fund  &middot;      ChattanoogaHomeless Coalition     Opportunities to
participate in the development of NSP projects will be open to nonprofits and private developers through a public competitive
process. Projects will be submitted in the form of proposals to the City ofChattanooga's NSP. The proposals will describe NSP
project activities, outline objectives and performance outcomes, and cite the CDBG national objective to be accomplished as a
result of the specific project.     All projects will be developed and implemented within a period of 18 months beginning January
2009 with project initiation to be no later than June 2010.     Definitions and Descriptions :  The local laws that govern conditions
of structures in the City of Chattanoogaprovide the minimum requirements and standards for premises, structures, equipment
and facilities to ensure a safe and healthful environment.  The  City Codes  are adopted by the local governing body and are
outlined as follows:      Housing Chapter 21         Section 21-4. Definitions        (1)       Structure  shall mean that which is built
or constructed, an edifice or         building of any kind, or any piece of work artificially built up or composed of         parts joined
together in some definite manner. The term "structure" shall be         construed as if followed by the words "or part thereof".
Sec. 21-122. Definitions             (2)      A  "Blighted " or "deteriorated" property means any vacant structure or vacant or
unimproved lot or parcel of ground in a predominantly built-up neighborhood,         which property is not used for agricultural
purposes:              (i) Which because of physical condition or use is regarded as a public         nuisance at common law or has
been declared a public nuisance in         accordance with local housing, building, plumbing, fire or related codes;           (ii)
Which because of physical condition, use of occupancy is considered an         attractive nuisance to children, including, but not
limited to, abandoned wells,         shafts, basements, excavations, and unsafe fences or structures;           (iii) Which because it
is dilapidated, unsanitary, unsafe, vermin-infected or         lacking in the facilities and equipment required by the housing code of
the         municipality, has been designated by the appropriated by the appropriated         agency of department responsible for
enforcement of the code as unfit for         human habitation;           (iv) Which is a fire hazard, or is otherwise dangerous to the
safety of         persons or property;           (v)From which the utilities, plumbing, heating, sewerage or other facilities have been
disconnected, destroyed, removed, or rendered ineffective so         that the       property is unfit for its intendeds;           (vi)
Which by reason of neglect or lack of maintenance has become a place for    accumulation of trash and debris, or a haven for
rodents or other vermin;           (vii) Which has been tax delinquent for a period of at least three (3) years;         or
(viii) Which has not been rehabilitated within the time constraints placed upon the   owner by the appropriate code enforcement
agency.           (b) "Blighted" or "deteriorated" property shall also include displaced and /or         vacant industrial and
commercial properties and facilities.     Other definitions that shall apply to the City ofChattanooga's NSP in accordance with the
Housing and Economic Recovery Act of 2008 (HERA) are:     (3)       Abandoned:  A home is abandoned when mortgage or tax
foreclosure         proceedings have been initiated for that property, no mortgage or tax         payments have been made by the
property owner for at least 90 days, and         the property has been vacant for at least 90 days.     (4)       Current Market
Appraised Value:  The current market appraised value         means the value of a foreclosed upon home or residential property
that is         established through an appraisal made in accordance with the appraisal         requirements of the Uniform
Relocation and Property Acquisition Act at 49         CFR 24103 and completed within 60 days prior to an offer made for the
property by a subrecipient, grantee, developer or individual homebuyer.     (5)       Foreclosed:  A property "has been foreclosed
upon" at the point that, under         state or local law, the mortgage or tax foreclosure is complete, and title for the   property
has been transferred from the former homeowner under some type of     foreclosure proceeding or transfer in lieu of foreclosure,
in accordance with state or local law.     The purpose of the NSP is to stabilize neighborhoods by purchasing and redeveloping
abandoned and foreclosed upon properties. Each NSP funded activity must be a CDBG eligible activity and meet a CDBG national
objective.     (6)       Eligible Activities        &middot;      Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including mechanisms as soft-secons,loan loss reserves, and shared-equity
loans for low to moderate income homebuyers. This includes activity delivery costs as an eligible activity.     &middot;
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or
redevelop such homes and properties. This also includes relocation costs, direct homeownership assistance and housing
counseling.     &middot;      Establish land banks for homes that have been foreclosed upon. The land bank may not hold the
property for more than 10 years without obligating the property for a specific, eligible redevelopment of that property in
accordance with NSP requirements.     &middot;      Demolish blighted structures.     &middot;      Redevelop demolished or
vacant properties, including the new construction of housing to redevelop demolished or vacant properties.     (7)       Ineligible
Activities        &middot;       Activities ineligible under the CDBG program       &middot;       Foreclosure prevention activities
&middot;       Demolition of structures that are not blighted         &middot;       Purchase of residential properties and homes that
have not been foreclosed upon         &middot;       Pay for any cost that is not eligible under NSP       (2)  Definition of
"affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but should review
their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.
Response:     NSP funds may be used to develop affordable rental housing for low income households through new construction
or conversion, acquisition, or acquisition and rehabilitation. NSP-assisted rental units are rent and income controlled for a period
of ten years regardless of the amount of NSP funds invested per unit.      (3) Describe how the grantee will ensure continued
affordability for NSP assisted housing.     Response:     To ensure continued affordability, NSP project sponsors, owners and/or
developers will be required to sign a grant note, deed of trust, and restrictive covenant to enforce the affordability period.     The
city will adopt the HOME program standards at 24 CFR 92.252 (a), (c), (e), 92.254 as the affordability standards and
enforcement to ensure continued affordability.     (4) Describe housing rehabilitation standards that will apply to NSP assisted
activities.        Response:     The City ofChattanooga's Land Development Office uses approved regulations and specifications for
building, gas, mechanical, electrical, plumbing and zoning codes adopted by the City Council to ensure quality construction of a
safe finished and altered structure for the benefit of public and/or private use. The adopted codes are:       , , 2003 International
Residential Code , 2003InternationalBuildingCode , 2003 International Fire Code , 2003 International Fuel Gas Code , 2003
International Plumbing Code , 2003 International Mechanical Code , 2005 National Electric Code , ANSI A117.1-1998 ,
2002ChattanoogaZoning Ordinance , ,    The International Code books are available on the website: www.iccsafe.org  Low
Income Targeting :  Persons with incomes of 50% or less usually cannot sustain the cost of homeownership because of the
limited number of safe, habitable and affordable housing units. And, the high cost of mortgages due to unstable interest rates,
cost burdened mortgages and down payments, upkeep and general property maintenance costs, property taxes, and predatory
lending has resulted in the increase in the number of foreclosed upon houses in specific neighborhoods.     Under the NSP, the PJ
proposes to partner with community organizations that seek to address the housing needs of this very low income population.
The purpose of this partnership will be to guarantee availability of housing that is developed specifically to provide the subsidies
and housing development assistance to address the shortages and thus increase the availability of housing for persons in this
income bracket.     All projects for homeownership will require that prospective homeowners receive a minimum of 8 hours of
counseling from a certified HUD Housing Counseling Agency  Acquisition and Relocation :  There are no plans to relocate
individuals or businesses due to acquisition activities under the NSP. The projects will be implemented to focus on foreclosed
upon properties, vacant and abandoned properties and, demolition of blighted structures that have been unoccupied for a
minimum of 90 days or more.  Public Comment :  The Chattanooga City Council approved the Department of Neighborhood
Services and Community Development submission to HUD of the Substantial Amendment of the 2008-2009 Action Plan
onNovember 4, 2008.               The Substantial Amendment was posted on the city's web site at www.chattanooga.gov
onNovember 11, 2008for a period of fifteen (15) days for public comment. The public was given untilNovember 25, 2008to
submit written comments on the NSP. The Substantial Amendment notice was also published in the local daily newspaper that
has a broad based readership among citizens.              One comment was received onNovember 19, 2009. The citizen's written
correspondence noted that NSP funds would be best utilized for (1) homeland security; (2) construction of a truck stop in
theChattanoogaarea; and, (3) to create additional jobs in the automotive industry. The letter will be retained on file for future
reference.
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Action Plan Narrative :  Areas of Greatest Need :  Enter Areas of Greatest Need  The HUD generated data for the Neighborhood
Stabilization Program was analyzed to examine the following factors:    , , Number of foreclosures per census tract with area
incomes <= 120% of median income , Abandonment foreclosure risk scores by census tracts and City Council Districts , Ratio of
the number of high mortgages and estimated number of foreclosures , Number of vacant and abandoned properties within each
census tract in the jurisdiction , Number of abandoned, back tax, dilapidated residential structures, vacant lots and city-owned
properties in the jurisdiction , Existing and on-going projects in the jurisdiction that could complement the NSP , ,    The City of
Chattanooga's areas of greatest need and focus for the use of Neighborhood Stabilization Program (NSP) funds was ascertained
to be census tracts with high "abandonment foreclosure risk scores" of 9 and 10, and neighborhoods where at least 51% of the
residents' per capital income is <=120% of median income. The analysis revealed that eighteen (18) census tracts in the
jurisdiction fall within this grouping:    , , Census Tracts 1,2,3,4,8,11, 12.13, 19, 23, 24, 25, 26, 29, 30, 32, 33, and 115 and the
corresponding Council Districts-1,5, 6, 7, 8, and 9 (six out of nine Council Districts). , ,   , , Census Tracts 1, 2, 3, 4, 12 and 115
form the geographic boundaries of one of the City's Weed and Seed Project site that is composed of neighborhoods inEast
Chattanooga(Avondale, Glenwood,GlenwoodHeights, Orchard Knob, Bushtown, Churchville,Chamberlain,Judson
Lane,HarrietTubman, andSteiner).  , ,   , , Census Tracts 4, 8, 12, 14, 15, 19, 24, 25, 32, and 33 constitute the study area of the
City's "Residential Survey and Documentation of Exterior Conditions Study". The study was conducted by J-Quad, a consultant
firm that surveyed residential structures, vacant lots and structures. The study covered eighteen inner-city neighborhoods: Alton
Park, Avondale, Bushtown, Cedar Hill, Churchville, Clifton Hills, East Chattanooga, Eastdale, East Lake, Glenwood, Hill City,
Howard, Oak Grove, Orchard Knob, Piney Woods, Ridgedale, Highland Park, and M. L. King. , ,    The NSP requires that at least
25% of the funds are used to address the housing needs of individuals and families that are <=50% of the area's median
income.     Distribution and and Uses of Funds :  Enter Proposed Funding  In accordance with Section 2301(c)(2) of the Housing
and Economic Recovery Act of 2008 (HERA), the City of Chattanooga, with the assistance of nonprofit partners in the housing
industry, will ensure that all funds from NSP will be directed to projects that impact the targeted census tracts and communities.
The NSP funds will be focused in neighborhoods with the highest percentage of homes financed, the highest percentage of
homes financed by a subprime mortgage related loan, areas that are most likely to face significant rise in the rate of home
foreclosures and neighborhood block groups with high numbers of abandoned, blighted, and vacant lots and properties.     The
city anticipates receiving $2,113,727 in NSP funds from HUD. These funds and any other NSP funds that may become available
will be used as follows:     &middot;       25% will be used to benefit individuals that fall within the <=50% area median income
($26,700 family of four) for the purchase of abandoned or foreclosed upon homes or residential properties that will house eligible
families/individuals.  HUD and THDA combined funds will equal to  $528,431      &middot;       10% of the HUD NSP funds of
$211,300  will be used for Administration & Planning activities.     &middot;       65% of the NSP funds of  $1,373,996  will be
used for projects in the areas designated as in the "greatest need".     The Proposed Projects are:    , ,  Land Bank &mdash;This
will be undertaken by the City to remove barriers that in the past have hampered the conversion of abandoned and blighted land
to better uses in order to stabilize residential neighborhoods and return properties to the tax rolls. Abandoned and or foreclosed
upon properties, such as FHA owned properties, will be purchased at a discount. City owned scattered sites may be assembled,
and back tax properties in default, with clear title, may be assembled for future development. , ,   , ,  New
Construction/Redevelopment -Vacant land will be redeveloped by construction of new housing units to increase the stock of
affordable rental and housing units for homeownership opportunities.  The activities will be carried out by nonprofit organizations
and private developers to construct, renovate, and manage projects in selected neighborhoods.  Among the new construction,
transitional housing and redevelopment activities will be projects that are designed to fulfill the need of addressing the use of the
25% set-aside to be used to benefit persons at 50% or below the median income.   , ,     , ,  Demolition -Funding will be
available to remove blighted structures that pose a safety hazard to the community and are structurally unsound for
redevelopment or renovations.  These properties may be reserved and held and converted for land banking for future
construction of rental or homeownership housing units.   , ,     , ,  Financing -Housing development partners will work through
local financialinstitutions to develop permanent first and second mortgage products (FHA) and other types of loans) for
prospective home purchasers; for the purchase of foreclosed upon properties and either newly constructed homes or renovated
properties.  Financial institutions' reputation and tract record will be of such as to offer competitive rates and flexibility in its
mortgage products and limits its fee structure to be advantageous to the borrower, protecting the home buyer from future
predatory lending practices.   , ,    The jurisdiction proposes to work with local nonprofit organizations in partnership to develop,
implement and deliver the NSP in the areas of greatest need. Among the organizations, but not limited to, are:     &middot;
ChattanoogaNeighborhoodEnterprise  &middot;      28thDistrict CDC  &middot;      ChattanoogaCommunity Housing Development
Organization (CCHDO)  &middot;      Community Impact Fund  &middot;      ChattanoogaHomeless Coalition     Opportunities to
participate in the development of NSP projects will be open to nonprofits and private developers through a public competitive
process. Projects will be submitted in the form of proposals to the City ofChattanooga's NSP. The proposals will describe NSP
project activities, outline objectives and performance outcomes, and cite the CDBG national objective to be accomplished as a
result of the specific project.     All projects will be developed and implemented within a period of 18 months beginning January
2009 with project initiation to be no later than June 2010.     Definitions and Descriptions :  The local laws that govern conditions
of structures in the City of Chattanoogaprovide the minimum requirements and standards for premises, structures, equipment
and facilities to ensure a safe and healthful environment.  The  City Codes  are adopted by the local governing body and are
outlined as follows:      Housing Chapter 21         Section 21-4. Definitions        (1)       Structure  shall mean that which is built
or constructed, an edifice or         building of any kind, or any piece of work artificially built up or composed of         parts joined
together in some definite manner. The term "structure" shall be         construed as if followed by the words "or part thereof".
Sec. 21-122. Definitions             (2)      A  "Blighted " or "deteriorated" property means any vacant structure or vacant or
unimproved lot or parcel of ground in a predominantly built-up neighborhood,         which property is not used for agricultural
purposes:              (i) Which because of physical condition or use is regarded as a public         nuisance at common law or has
been declared a public nuisance in         accordance with local housing, building, plumbing, fire or related codes;           (ii)
Which because of physical condition, use of occupancy is considered an         attractive nuisance to children, including, but not
limited to, abandoned wells,         shafts, basements, excavations, and unsafe fences or structures;           (iii) Which because it
is dilapidated, unsanitary, unsafe, vermin-infected or         lacking in the facilities and equipment required by the housing code of
the         municipality, has been designated by the appropriated by the appropriated         agency of department responsible for
enforcement of the code as unfit for         human habitation;           (iv) Which is a fire hazard, or is otherwise dangerous to the
safety of         persons or property;           (v)From which the utilities, plumbing, heating, sewerage or other facilities have been
disconnected, destroyed, removed, or rendered ineffective so         that the       property is unfit for its intendeds;           (vi)
Which by reason of neglect or lack of maintenance has become a place for    accumulation of trash and debris, or a haven for
rodents or other vermin;           (vii) Which has been tax delinquent for a period of at least three (3) years;         or
(viii) Which has not been rehabilitated within the time constraints placed upon the   owner by the appropriate code enforcement
agency.           (b) "Blighted" or "deteriorated" property shall also include displaced and /or         vacant industrial and
commercial properties and facilities.     Other definitions that shall apply to the City ofChattanooga's NSP in accordance with the
Housing and Economic Recovery Act of 2008 (HERA) are:     (3)       Abandoned:  A home is abandoned when mortgage or tax
foreclosure         proceedings have been initiated for that property, no mortgage or tax         payments have been made by the
property owner for at least 90 days, and         the property has been vacant for at least 90 days.     (4)       Current Market
Appraised Value:  The current market appraised value         means the value of a foreclosed upon home or residential property
that is         established through an appraisal made in accordance with the appraisal         requirements of the Uniform
Relocation and Property Acquisition Act at 49         CFR 24103 and completed within 60 days prior to an offer made for the
property by a subrecipient, grantee, developer or individual homebuyer.     (5)       Foreclosed:  A property "has been foreclosed
upon" at the point that, under         state or local law, the mortgage or tax foreclosure is complete, and title for the   property
has been transferred from the former homeowner under some type of     foreclosure proceeding or transfer in lieu of foreclosure,
in accordance with state or local law.     The purpose of the NSP is to stabilize neighborhoods by purchasing and redeveloping
abandoned and foreclosed upon properties. Each NSP funded activity must be a CDBG eligible activity and meet a CDBG national
objective.     (6)       Eligible Activities        &middot;      Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including mechanisms as soft-secons,loan loss reserves, and shared-equity
loans for low to moderate income homebuyers. This includes activity delivery costs as an eligible activity.     &middot;
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or
redevelop such homes and properties. This also includes relocation costs, direct homeownership assistance and housing
counseling.     &middot;      Establish land banks for homes that have been foreclosed upon. The land bank may not hold the
property for more than 10 years without obligating the property for a specific, eligible redevelopment of that property in
accordance with NSP requirements.     &middot;      Demolish blighted structures.     &middot;      Redevelop demolished or
vacant properties, including the new construction of housing to redevelop demolished or vacant properties.     (7)       Ineligible
Activities        &middot;       Activities ineligible under the CDBG program       &middot;       Foreclosure prevention activities
&middot;       Demolition of structures that are not blighted         &middot;       Purchase of residential properties and homes that
have not been foreclosed upon         &middot;       Pay for any cost that is not eligible under NSP       (2)  Definition of
"affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but should review
their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.
Response:     NSP funds may be used to develop affordable rental housing for low income households through new construction
or conversion, acquisition, or acquisition and rehabilitation. NSP-assisted rental units are rent and income controlled for a period
of ten years regardless of the amount of NSP funds invested per unit.      (3) Describe how the grantee will ensure continued
affordability for NSP assisted housing.     Response:     To ensure continued affordability, NSP project sponsors, owners and/or
developers will be required to sign a grant note, deed of trust, and restrictive covenant to enforce the affordability period.     The
city will adopt the HOME program standards at 24 CFR 92.252 (a), (c), (e), 92.254 as the affordability standards and
enforcement to ensure continued affordability.     (4) Describe housing rehabilitation standards that will apply to NSP assisted
activities.        Response:     The City ofChattanooga's Land Development Office uses approved regulations and specifications for
building, gas, mechanical, electrical, plumbing and zoning codes adopted by the City Council to ensure quality construction of a
safe finished and altered structure for the benefit of public and/or private use. The adopted codes are:       , , 2003 International
Residential Code , 2003InternationalBuildingCode , 2003 International Fire Code , 2003 International Fuel Gas Code , 2003
International Plumbing Code , 2003 International Mechanical Code , 2005 National Electric Code , ANSI A117.1-1998 ,
2002ChattanoogaZoning Ordinance , ,    The International Code books are available on the website: www.iccsafe.org  Low
Income Targeting :  Persons with incomes of 50% or less usually cannot sustain the cost of homeownership because of the
limited number of safe, habitable and affordable housing units. And, the high cost of mortgages due to unstable interest rates,
cost burdened mortgages and down payments, upkeep and general property maintenance costs, property taxes, and predatory
lending has resulted in the increase in the number of foreclosed upon houses in specific neighborhoods.     Under the NSP, the PJ
proposes to partner with community organizations that seek to address the housing needs of this very low income population.
The purpose of this partnership will be to guarantee availability of housing that is developed specifically to provide the subsidies
and housing development assistance to address the shortages and thus increase the availability of housing for persons in this
income bracket.     All projects for homeownership will require that prospective homeowners receive a minimum of 8 hours of
counseling from a certified HUD Housing Counseling Agency  Acquisition and Relocation :  There are no plans to relocate
individuals or businesses due to acquisition activities under the NSP. The projects will be implemented to focus on foreclosed
upon properties, vacant and abandoned properties and, demolition of blighted structures that have been unoccupied for a
minimum of 90 days or more.  Public Comment :  The Chattanooga City Council approved the Department of Neighborhood
Services and Community Development submission to HUD of the Substantial Amendment of the 2008-2009 Action Plan
onNovember 4, 2008.               The Substantial Amendment was posted on the city's web site at www.chattanooga.gov
onNovember 11, 2008for a period of fifteen (15) days for public comment. The public was given untilNovember 25, 2008to
submit written comments on the NSP. The Substantial Amendment notice was also published in the local daily newspaper that
has a broad based readership among citizens.              One comment was received onNovember 19, 2009. The citizen's written
correspondence noted that NSP funds would be best utilized for (1) homeland security; (2) construction of a truck stop in
theChattanoogaarea; and, (3) to create additional jobs in the automotive industry. The letter will be retained on file for future
reference.
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Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Action Plan Narrative :  Areas of Greatest Need :  Enter Areas of Greatest Need  The HUD generated data for the Neighborhood
Stabilization Program was analyzed to examine the following factors:    , , Number of foreclosures per census tract with area
incomes <= 120% of median income , Abandonment foreclosure risk scores by census tracts and City Council Districts , Ratio of
the number of high mortgages and estimated number of foreclosures , Number of vacant and abandoned properties within each
census tract in the jurisdiction , Number of abandoned, back tax, dilapidated residential structures, vacant lots and city-owned
properties in the jurisdiction , Existing and on-going projects in the jurisdiction that could complement the NSP , ,    The City of
Chattanooga's areas of greatest need and focus for the use of Neighborhood Stabilization Program (NSP) funds was ascertained
to be census tracts with high "abandonment foreclosure risk scores" of 9 and 10, and neighborhoods where at least 51% of the
residents' per capital income is <=120% of median income. The analysis revealed that eighteen (18) census tracts in the
jurisdiction fall within this grouping:    , , Census Tracts 1,2,3,4,8,11, 12.13, 19, 23, 24, 25, 26, 29, 30, 32, 33, and 115 and the
corresponding Council Districts-1,5, 6, 7, 8, and 9 (six out of nine Council Districts). , ,   , , Census Tracts 1, 2, 3, 4, 12 and 115
form the geographic boundaries of one of the City's Weed and Seed Project site that is composed of neighborhoods inEast
Chattanooga(Avondale, Glenwood,GlenwoodHeights, Orchard Knob, Bushtown, Churchville,Chamberlain,Judson
Lane,HarrietTubman, andSteiner).  , ,   , , Census Tracts 4, 8, 12, 14, 15, 19, 24, 25, 32, and 33 constitute the study area of the
City's "Residential Survey and Documentation of Exterior Conditions Study". The study was conducted by J-Quad, a consultant
firm that surveyed residential structures, vacant lots and structures. The study covered eighteen inner-city neighborhoods: Alton
Park, Avondale, Bushtown, Cedar Hill, Churchville, Clifton Hills, East Chattanooga, Eastdale, East Lake, Glenwood, Hill City,
Howard, Oak Grove, Orchard Knob, Piney Woods, Ridgedale, Highland Park, and M. L. King. , ,    The NSP requires that at least
25% of the funds are used to address the housing needs of individuals and families that are <=50% of the area's median
income.     Distribution and and Uses of Funds :  Enter Proposed Funding  In accordance with Section 2301(c)(2) of the Housing
and Economic Recovery Act of 2008 (HERA), the City of Chattanooga, with the assistance of nonprofit partners in the housing
industry, will ensure that all funds from NSP will be directed to projects that impact the targeted census tracts and communities.
The NSP funds will be focused in neighborhoods with the highest percentage of homes financed, the highest percentage of
homes financed by a subprime mortgage related loan, areas that are most likely to face significant rise in the rate of home
foreclosures and neighborhood block groups with high numbers of abandoned, blighted, and vacant lots and properties.     The
city anticipates receiving $2,113,727 in NSP funds from HUD. These funds and any other NSP funds that may become available
will be used as follows:     &middot;       25% will be used to benefit individuals that fall within the <=50% area median income
($26,700 family of four) for the purchase of abandoned or foreclosed upon homes or residential properties that will house eligible
families/individuals.  HUD and THDA combined funds will equal to  $528,431      &middot;       10% of the HUD NSP funds of
$211,300  will be used for Administration & Planning activities.     &middot;       65% of the NSP funds of  $1,373,996  will be
used for projects in the areas designated as in the "greatest need".     The Proposed Projects are:    , ,  Land Bank &mdash;This
will be undertaken by the City to remove barriers that in the past have hampered the conversion of abandoned and blighted land
to better uses in order to stabilize residential neighborhoods and return properties to the tax rolls. Abandoned and or foreclosed
upon properties, such as FHA owned properties, will be purchased at a discount. City owned scattered sites may be assembled,
and back tax properties in default, with clear title, may be assembled for future development. , ,   , ,  New
Construction/Redevelopment -Vacant land will be redeveloped by construction of new housing units to increase the stock of
affordable rental and housing units for homeownership opportunities.  The activities will be carried out by nonprofit organizations
and private developers to construct, renovate, and manage projects in selected neighborhoods.  Among the new construction,
transitional housing and redevelopment activities will be projects that are designed to fulfill the need of addressing the use of the
25% set-aside to be used to benefit persons at 50% or below the median income.   , ,     , ,  Demolition -Funding will be
available to remove blighted structures that pose a safety hazard to the community and are structurally unsound for
redevelopment or renovations.  These properties may be reserved and held and converted for land banking for future
construction of rental or homeownership housing units.   , ,     , ,  Financing -Housing development partners will work through
local financialinstitutions to develop permanent first and second mortgage products (FHA) and other types of loans) for
prospective home purchasers; for the purchase of foreclosed upon properties and either newly constructed homes or renovated
properties.  Financial institutions' reputation and tract record will be of such as to offer competitive rates and flexibility in its
mortgage products and limits its fee structure to be advantageous to the borrower, protecting the home buyer from future
predatory lending practices.   , ,    The jurisdiction proposes to work with local nonprofit organizations in partnership to develop,
implement and deliver the NSP in the areas of greatest need. Among the organizations, but not limited to, are:     &middot;
ChattanoogaNeighborhoodEnterprise  &middot;      28thDistrict CDC  &middot;      ChattanoogaCommunity Housing Development
Organization (CCHDO)  &middot;      Community Impact Fund  &middot;      ChattanoogaHomeless Coalition     Opportunities to
participate in the development of NSP projects will be open to nonprofits and private developers through a public competitive
process. Projects will be submitted in the form of proposals to the City ofChattanooga's NSP. The proposals will describe NSP
project activities, outline objectives and performance outcomes, and cite the CDBG national objective to be accomplished as a
result of the specific project.     All projects will be developed and implemented within a period of 18 months beginning January
2009 with project initiation to be no later than June 2010.     Definitions and Descriptions :  The local laws that govern conditions
of structures in the City of Chattanoogaprovide the minimum requirements and standards for premises, structures, equipment
and facilities to ensure a safe and healthful environment.  The  City Codes  are adopted by the local governing body and are
outlined as follows:      Housing Chapter 21         Section 21-4. Definitions        (1)       Structure  shall mean that which is built
or constructed, an edifice or         building of any kind, or any piece of work artificially built up or composed of         parts joined
together in some definite manner. The term "structure" shall be         construed as if followed by the words "or part thereof".
Sec. 21-122. Definitions             (2)      A  "Blighted " or "deteriorated" property means any vacant structure or vacant or
unimproved lot or parcel of ground in a predominantly built-up neighborhood,         which property is not used for agricultural
purposes:              (i) Which because of physical condition or use is regarded as a public         nuisance at common law or has
been declared a public nuisance in         accordance with local housing, building, plumbing, fire or related codes;           (ii)
Which because of physical condition, use of occupancy is considered an         attractive nuisance to children, including, but not
limited to, abandoned wells,         shafts, basements, excavations, and unsafe fences or structures;           (iii) Which because it
is dilapidated, unsanitary, unsafe, vermin-infected or         lacking in the facilities and equipment required by the housing code of
the         municipality, has been designated by the appropriated by the appropriated         agency of department responsible for
enforcement of the code as unfit for         human habitation;           (iv) Which is a fire hazard, or is otherwise dangerous to the
safety of         persons or property;           (v)From which the utilities, plumbing, heating, sewerage or other facilities have been
disconnected, destroyed, removed, or rendered ineffective so         that the       property is unfit for its intendeds;           (vi)
Which by reason of neglect or lack of maintenance has become a place for    accumulation of trash and debris, or a haven for
rodents or other vermin;           (vii) Which has been tax delinquent for a period of at least three (3) years;         or
(viii) Which has not been rehabilitated within the time constraints placed upon the   owner by the appropriate code enforcement
agency.           (b) "Blighted" or "deteriorated" property shall also include displaced and /or         vacant industrial and
commercial properties and facilities.     Other definitions that shall apply to the City ofChattanooga's NSP in accordance with the
Housing and Economic Recovery Act of 2008 (HERA) are:     (3)       Abandoned:  A home is abandoned when mortgage or tax
foreclosure         proceedings have been initiated for that property, no mortgage or tax         payments have been made by the
property owner for at least 90 days, and         the property has been vacant for at least 90 days.     (4)       Current Market
Appraised Value:  The current market appraised value         means the value of a foreclosed upon home or residential property
that is         established through an appraisal made in accordance with the appraisal         requirements of the Uniform
Relocation and Property Acquisition Act at 49         CFR 24103 and completed within 60 days prior to an offer made for the
property by a subrecipient, grantee, developer or individual homebuyer.     (5)       Foreclosed:  A property "has been foreclosed
upon" at the point that, under         state or local law, the mortgage or tax foreclosure is complete, and title for the   property
has been transferred from the former homeowner under some type of     foreclosure proceeding or transfer in lieu of foreclosure,
in accordance with state or local law.     The purpose of the NSP is to stabilize neighborhoods by purchasing and redeveloping
abandoned and foreclosed upon properties. Each NSP funded activity must be a CDBG eligible activity and meet a CDBG national
objective.     (6)       Eligible Activities        &middot;      Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including mechanisms as soft-secons,loan loss reserves, and shared-equity
loans for low to moderate income homebuyers. This includes activity delivery costs as an eligible activity.     &middot;
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or
redevelop such homes and properties. This also includes relocation costs, direct homeownership assistance and housing
counseling.     &middot;      Establish land banks for homes that have been foreclosed upon. The land bank may not hold the
property for more than 10 years without obligating the property for a specific, eligible redevelopment of that property in
accordance with NSP requirements.     &middot;      Demolish blighted structures.     &middot;      Redevelop demolished or
vacant properties, including the new construction of housing to redevelop demolished or vacant properties.     (7)       Ineligible
Activities        &middot;       Activities ineligible under the CDBG program       &middot;       Foreclosure prevention activities
&middot;       Demolition of structures that are not blighted         &middot;       Purchase of residential properties and homes that
have not been foreclosed upon         &middot;       Pay for any cost that is not eligible under NSP       (2)  Definition of
"affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but should review
their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.
Response:     NSP funds may be used to develop affordable rental housing for low income households through new construction
or conversion, acquisition, or acquisition and rehabilitation. NSP-assisted rental units are rent and income controlled for a period
of ten years regardless of the amount of NSP funds invested per unit.      (3) Describe how the grantee will ensure continued
affordability for NSP assisted housing.     Response:     To ensure continued affordability, NSP project sponsors, owners and/or
developers will be required to sign a grant note, deed of trust, and restrictive covenant to enforce the affordability period.     The
city will adopt the HOME program standards at 24 CFR 92.252 (a), (c), (e), 92.254 as the affordability standards and
enforcement to ensure continued affordability.     (4) Describe housing rehabilitation standards that will apply to NSP assisted
activities.        Response:     The City ofChattanooga's Land Development Office uses approved regulations and specifications for
building, gas, mechanical, electrical, plumbing and zoning codes adopted by the City Council to ensure quality construction of a
safe finished and altered structure for the benefit of public and/or private use. The adopted codes are:       , , 2003 International
Residential Code , 2003InternationalBuildingCode , 2003 International Fire Code , 2003 International Fuel Gas Code , 2003
International Plumbing Code , 2003 International Mechanical Code , 2005 National Electric Code , ANSI A117.1-1998 ,
2002ChattanoogaZoning Ordinance , ,    The International Code books are available on the website: www.iccsafe.org  Low
Income Targeting :  Persons with incomes of 50% or less usually cannot sustain the cost of homeownership because of the
limited number of safe, habitable and affordable housing units. And, the high cost of mortgages due to unstable interest rates,
cost burdened mortgages and down payments, upkeep and general property maintenance costs, property taxes, and predatory
lending has resulted in the increase in the number of foreclosed upon houses in specific neighborhoods.     Under the NSP, the PJ
proposes to partner with community organizations that seek to address the housing needs of this very low income population.
The purpose of this partnership will be to guarantee availability of housing that is developed specifically to provide the subsidies
and housing development assistance to address the shortages and thus increase the availability of housing for persons in this
income bracket.     All projects for homeownership will require that prospective homeowners receive a minimum of 8 hours of
counseling from a certified HUD Housing Counseling Agency  Acquisition and Relocation :  There are no plans to relocate
individuals or businesses due to acquisition activities under the NSP. The projects will be implemented to focus on foreclosed
upon properties, vacant and abandoned properties and, demolition of blighted structures that have been unoccupied for a
minimum of 90 days or more.  Public Comment :  The Chattanooga City Council approved the Department of Neighborhood
Services and Community Development submission to HUD of the Substantial Amendment of the 2008-2009 Action Plan
onNovember 4, 2008.               The Substantial Amendment was posted on the city's web site at www.chattanooga.gov
onNovember 11, 2008for a period of fifteen (15) days for public comment. The public was given untilNovember 25, 2008to
submit written comments on the NSP. The Substantial Amendment notice was also published in the local daily newspaper that
has a broad based readership among citizens.              One comment was received onNovember 19, 2009. The citizen's written
correspondence noted that NSP funds would be best utilized for (1) homeland security; (2) construction of a truck stop in
theChattanoogaarea; and, (3) to create additional jobs in the automotive industry. The letter will be retained on file for future
reference.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,663,727.00

$2,663,727.00

$2,663,727.00

$2,165,981.88

$2,012,835.91

$153,145.97

Program Income Received: $306,838.39
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Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Total Funds Expended: $2,159,801.18

Match Contribution: $11,561,798.37

Overall Progress Narrative:

 All projects are complete. City is ready to prepare for closeout.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-47-0001

Budget Program Funds Drawn Program Income Drawn

Total
Demolition Activities

Financing Activities

Land Banking Activities

New
Construction/Redevelo
pment of Vacant Land
New
Construction/Redevelo
pment of Vacant Land
NSP Administration
NSP Administration

NSP Administration

400-01

500-01

200-01

300-01

300-02

100-01
100-02

100-03

Demolition
Actvities
Housing
Financing
Activities
Land Banking
Projects
Housing
Construction/Re
development
Housing for
Households <=
50%AMI
Consultant
NSP
Administrative
Admin-
Implementation
Plan

$2,663,727.00 $2,012,835.91 $153,145.97

$100,000.00 $100,000.00 $0.00

$500,000.00 $409,630.96 $90,369.04

$250,000.00 $243,907.12 $6,092.88

$1,073,987.00 $544,734.18 $31,507.70

$528,440.00 $503,263.65 $25,176.35

$45,000.00 $45,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$156,300.00 $156,300.00 $0.00

Grantee Activity Number:                        100-01
Activity Title:                                             Consultant

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100 NSP Administration

Projected Start Date: Projected End Date:

06/15/2009 09/30/2009

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        100-01
Activity Title:                                             Consultant
Neighborhood Services and Community Development No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,000.00

Neighborhood Services and Community Development $45,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Consultant to develop an implementation plan for the effective and efficient use of NSP funds.

Activity Description

City Hall

Location Description:

 Project is completed. Implementation Plan was completed September 2009. The plan is being utlized to carry out NSP projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        100-02
Activity Title:                                             NSP Administrative
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        100-02
Activity Title:                                             NSP Administrative

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100 NSP Administration

Projected Start Date: Projected End Date:

01/05/2009 06/30/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Neighborhood Services and Community Development $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to be used for administrative activities - travel, salaries, monitoring, reporting, ect.

Activity Description
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        100-02
Activity Title:                                             NSP Administrative

City of Chattanooga Department of Neighborhood Services and Community Development 101 East 11th Street, Suite 200 Chattanooga, Tn
37402

Location Description:

 Funds were utilized for publications, meetings and advertising.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        100-03
Activity Title:                                             Admin-Implementation Plan

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

100 NSP Administration

Projected Start Date: Projected End Date:

08/03/2009 06/30/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,300.00

$156,300.00

$156,300.00

$156,300.00

$156,300.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        100-03
Activity Title:                                             Admin-Implementation Plan

Total Funds Expended: $156,300.00

Neighborhood Services and Community Development $156,300.00

Match Contributed: $16,600.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for administrative costs associated with implementing NSP initiatives.

Activity Description

Department of Neighbohood Services and Community Development 101 E. 11th Street, Suite 200 Chattanooga, TN 37402

Location Description:

 Attached are the Implementation Plan and Executive Summary of NSP for Chattanooga

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        200-01
Activity Title:                                             Land Banking Projects

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

200 Land Banking Activities

Projected Start Date: Projected End Date:

08/03/2009 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        200-01
Activity Title:                                             Land Banking Projects
Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$243,907.12

$6,092.88

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Neighborhood Services and Community Development $250,000.00

Match Contributed: $364,736.37

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        200-01
Activity Title:                                             Land Banking Projects

Land Bank¿This will be undertaken by the City to remove barriers that in the past have hampered the conversion of abandoned and blighted
land to better uses in order to stabilize residential neighborhoods and return properties to the tax rolls.  Abandoned and or foreclosed upon
properties, such as FHA owned properties, will be purchased at a discount. Each property considered for purchase will be appraised in
accordance with the definition in the NSP regulations. That information will be used to negotiate a discount of, on average, at least 15% using
the formula provided in the NSP regulations. City owned scattered sites may be assembled, and back tax properties in default, with clear title,
may be assembled for future development by the City or partner organizations. Properties will be developed and or disposed of through resale
to qualified home buyers whose incomes do not exceed 120% of AMI at discounts, or through RFP processes for the most feasible plan for the
use of the property. Properties will not be banked for more than ten years. The City will place a lien or land use restriction agreement on the
property to ensure required use and long term affordability.

National Objective: Benefit low, moderate and middle income person i.e., <= 120% of area median income.

Activity Type:

NSP Eligible Use:CDBG Eligible Activity:
(C) Establish land banks for homes that have been foreclosed upon
24 CFR 570.201 (a) Acquisition and (b) Disposition

Activity Description

NSP Target Area

Location Description:

 Four of the five properties have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        300-01
Activity Title:                                             Housing Construction/Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

300 New Construction/Redevelopment of Vacant
Land

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        300-01
Activity Title:                                             Housing Construction/Redevelopment
09/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,147,974.00

$2,147,974.00

$2,147,974.00

$1,152,483.76

$1,089,468.36

$63,015.40

Program Income Received: $307,384.84

Total Funds Expended: $1,140,122.36

Neighborhood Services and Community Development $570,061.18

Match Contributed: $3,373,622.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        300-01
Activity Title:                                             Housing Construction/Redevelopment

 New Construction/Redevelopment-Vacant land will be redeveloped by construction of new housing units to increase the stock of affordable
rental and housing units for homeownership opportunities. The activities will be carried out by nonprofit organizations and private developers to
construct, renovate, and manage projects in selected neighborhoods. Among the new construction, transitional housing and redevelopment
activities will be projects that are designed to fulfill the need of addressing the use of the 25% set-aside to be used to benefit persons at 50%
or below the median income. Rehabilitation programs/projects will include a minimum of 8 hours of housing counseling by HUD Certified
Counseling Agencies for those seeking to take part in the activity. Rental Housing and Homebuyer Activities For single family rental, lease
purchase and home-ownership properties, the City of Chattanooga will use the HOME minimum affordability periods for the amount of NSP
funds invested as shown below. Rental and homebuyer activities housing will remain affordable for not less than the applicable period,
beginning after project completion for construction/rehabilitation and after closing for homebuyer activities. The affordability requirements will
apply without regard to the term of any loan or mortgage or the transfer of ownership. The affordability requirements will be imposed by deed
restrictions, covenants running with the land or other mechanisms approved by the City. The Grantee/City may use purchase options, rights of
first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions will be revived according to the original terms if, during the original affordability period, the owner of record before the
foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the former owner has or had family
or business ties, obtains an ownership interest in the project or property. National Objective: Benefit low, moderate and middle income person
i.e., <= 120% of area median income. Activity Type: NSP Eligible Use E) Redevelop demolished or vacant properties CDBG Eligible Activity: 24
CFR 570.201(a) Acquisition, (b)Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties, (i) Relocation, and (n)Direct
homeownership assistance (as modified below). 204 Community based development organizations. NSP Eligible Use (B) Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership and
preservation activities, for homes and other residential properties (HUD notes that rehabilitation may include counseling for those seeking to
take part in the activity) HOMEOWNERSHIP ACTIVITY NSP FUNDS AFFORDABILITY Financing, New Construction, Rehabilitation or Acquisition
of Existing Housing < $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000 15 Years RENTAL HOUSING ACTIVITY NSP FUNDS
AFFORDABILITY Rehabilitation or Acquisition of Existing Housing < $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000 15 years
Refinance of Rehabilitation Project Any $ amount 15 Years New Construction or Acquisition of Newly Constructed Housing Any $ amount 20
years National Objective: Benefit low, moderate and middle income person i.e., <= 120% of area median income.

Activity Description

NSP Target Area

Location Description:
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        300-01
Activity Title:                                             Housing Construction/Redevelopment

 Funding under this category was primarily used for the revitalization of North Holly Street under an effort called Bushtown Tomorrow. The
project is a culmination of a decade-long, resident led revitalization effort.
 The Bushtown NSP project included the development of 12 energy efficient single family homes on parcels that were previously assembled by
CIC. In order to recruit private developers to participate in the Bushtown NSP project, the CNRP developed and offered a package of incentives
to participating developers. The incentive package included the ability to purchase lots in Bushtown for only $500, an NSP funded zero interest
construction loan of up to 40% of construction costs and a Lyndhurst-funded energy efficiency incentive to construct the units to the
Chattanooga BetterBuilt energy standard. Design upgrades and landscaping incentives were also provided by Lyndhurst. NSP and CNRP jointly
funded a minimum home purchase incentive totaling $15,000. NSP also provided an additional affordability enhancement of up to $35,000 for
qualified buyers.

 The four private developers that participated in the Bushtown NSP project agreed to adhere to CNRP design review, build CNRP approved
house plans and attend a two-day BetterBuilt energy efficiency construction methods training offered by CNRP Partner and Green Spaces,
funded by the Lyndhurst Foundation. In addition to developing the Chattanooga BetterBuilt energy standard, Green Spaces works with
residential builders to encourage and educate them to make construction less wasteful and more environmentally responsible. The participating
developers were Adamson Developers, Birger Construction Co. LLC, Skip Pond and Rowland Development Group.The NSP construction loans
allowed the developers to borrow about 40% less from their traditional construction lenders. The NSP loans also allowed the developers to
delay obtaining the remaining 40% in traditional bank financing until later in the construction process, saving additional interest.
 Challenge:
 NSP and its CNRP partners jointly funded marketing for the Bushtown project. However, slowed by a sluggish economy, a tight lending
environment and a downturned housing market, marketing activities and events did not translate into adequate home purchases in the
Bushtown NSP project. Therefore, home sales have lagged.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        300-02
Activity Title:                                             Housing for Households <= 50%AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

300 New Construction/Redevelopment of Vacant
Land

Projected Start Date: Projected End Date:

06/01/2009 05/31/2010

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        300-02
Activity Title:                                             Housing for Households <= 50%AMI
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,056,880.00

$1,056,880.00

$1,056,880.00

$1,056,880.00

$1,006,527.30

$50,352.70

Program Income Received: $0.00

Total Funds Expended: $1,056,880.00

Neighborhood Services and Community Development $528,440.00

Match Contributed: $773,302.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-47-0001
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Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        300-02
Activity Title:                                             Housing for Households <= 50%AMI

 To remove barriers that in the past have hampered the conversion of abandoned and blighted land to better uses and to stabilize residential
neighborhoods and return properties to the tax rolls, abandoned and or foreclosed upon properties, such as FHA owned properties, will be
purchased at a discount for rehab (if possible) or redevelopment for housing for households at or below 120% AMI, of which a minimum of
eight of will be available for households at or below 50% AMI. Each property considered for purchase will be appraised in accordance with the
definition in the NSP regulations. That information will be used to negotiate a discount of, on average, at least 1% using the formula provided
in the NSP regulations. Properties will be developed and or sold to qualified home buyers whose incomes do not exceed 120% of AMI ( a
minimum of eight (8) at or below 50% AMI) at discounts. The City will place a lien or land use restriction agreement on the property to ensure
required use and long term affordability. New Construction/Redevelopment-Vacant land will be redeveloped by construction of new housing
units to increase the stock of affordable rental and housing units for homeownership opportunities. The activities will be carried out by nonprofit
organizations and private developers to construct, renovate, and manage projects in selected neighborhoods. Among the new construction,
redevelopment activities will be projects that are designed to fulfill the need of addressing the use of the 25% set-aside to be used to benefit
persons at 50% or below the median income. Homebuyer programs/projects will include a minimum of 8 hours of housing counseling by HUD
Certified Counseling Agencies for those seeking to take part in the activity. Rental Housing and Homebuyer Activities For single family rental,
lease purchase and home-ownership properties, the City of Chattanooga will use the HOME minimum affordability periods for the amount of
NSP funds invested as shown below. Rental and homebuyer activities housing will remain affordable for not less than the applicable period,
beginning after project completion for construction/rehabilitation and after closing for homebuyer activities. The affordability requirements will
apply without regard to the term of any loan or mortgage or the transfer of ownership. The affordability requirements will be imposed by deed
restrictions, covenants running with the land or other mechanisms approved by the City. The Grantee/City may use purchase options, rights of
first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions will be revived according to the original terms if, during the original affordability period, the owner of record before the
foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the former owner has or had family
or business ties, obtains an ownership interest in the project or property. HOMEOWNERSHIP ACTIVITY NSP FUNDS AFFORDABILITY Financing,
New Construction, Rehabilitation or Acquisition of Existing Housing < $15,000 5 Years $15,000 - $40,000 10 Years Over $40,000 15 Years
RENTAL HOUSING ACTIVITY NSP FUNDS AFFORDABILITY Rehabilitation or Acquisition of Existing Housing < $15,000 5 Years $15,000 -
$40,000 10 Years Over $40,000 15 Years Refinance of Rehabilitation Project Any $ amount 15 Years New Construction or Acquisition of Newly
Constructed Housing Any $ amount 20 Years National Objective: Benefit low, moderate and middle income person i.e., <= 120% of area
median income. Activity Type: NSP Eligible Use E) Redevelop demolished or vacant properties CDBG Eligible Activity: 24 CFR 570.201(a)
Acquisition, (b)Disposition, (c) Public facilities and improvements, (e) Public services for housing counseling, but only to the extent that
counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties, (i) Relocation, and (n)Direct
homeownership assistance (as modified below). 204 Community based development organizations. NSP Eligible Use (B) Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and
properties. CDBG Eligible Activity: 24 CFR 570.201 (a) Acquisition (b) Disposition, (i) Relocation, and (n) Direct homeownership and
preservation activities, for homes and other residential properties (HUD notes that rehabilitation may include counseling for those seeking to
take part in the activity) Budget for Activity and Projected Units: Budget Units For Households <= 50% AMI $528,431 8 For Households <=
120% AMI $523,996 9 Totals $1,052,427 17

Activity Description

NSP Target Area

Location Description:

 With the exception of the leasing-up of Chattanooga Housing Authority's units, the construction/renovations/occupancy on all projects under
this category are complete. Once Chattanooga Housing Authority completes the lease-up of its units, the project can be closed out.

Activity Progress Narrative:
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        300-02
Activity Title:                                             Housing for Households <= 50%AMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        400-01
Activity Title:                                             Demolition Actvities

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

400 Demolition Activities

Projected Start Date: Projected End Date:

09/30/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Neighborhood Services and Community Development $100,000.00

Match Contributed: $8,890,000.00
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        400-01
Activity Title:                                             Demolition Actvities

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition-Funding will be available to remove blighted structures that pose a safety hazard to the community and are structurally unsound for
redevelopment or renovations. These properties may be reserved and held and converted for land banking for future construction of rental or
homeownership housing units. All single family and multifamily properties acquired will be purchases of foreclosed upon properties. The
affordability requirements will be imposed by deed restrictions, covenants running with the land or other lien mechanisms approved by the City.
National Objective: Benefit low, moderate and middle income person i.e., <= 120% of area median income. Activity Type: NSP Eligible Use:
CDBG Eligible Activity (D) Demolish blighted structures 24 CFR 570.201(d) Clearance for blighted structures only

Activity Description

NSP Target Area

Location Description:

 Acting as the Developer, CHA was allocated $250,000 in Neighborhood Stabilization Program funds to assist with the redevelopment of the
Steiner Apartment site in the 1900 block of North Chamberlain Avenue (used Gilbert Street address after site was redesign). The redevelopment
involved the demolition of the existing structures, reconfiguring the site and infrastructure and rebuilding 48 new, mixed income townhome
units utilizing CHA HUD and Low Income Housing Tax Credit financing. NSP funds were provided solely to cover eligible demolition costs for
"site readiness". "Site readiness" consisted of planning and implementation activities designed to place the Project Site in clean and buildable
condition and otherwise prepare the site for development.  (NSP Eligible Use E).   The project also fits within the City's commitment to use a
minimum of 25% ($528,431) of NSP funds to benefit individuals that fall within the <= 50% of area median income category.
 With an NSP investment of $250,000, the entity is required to adhere to affordability requirements for a period of fifteen (15) years from initial
lease-up. A deed restriction was placed on the property, requiring adherence to the occupancy and rent restrictions. With other funding
involved, such as the low income tax credits and the public housing funds, the affordability restriction period will be up to thirty years

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        500-01
Activity Title:                                             Housing Financing Activities

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

500 Financing Activities
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Grant Number:              B-08-MN-47-0001
Grantee :                       Chattanooga, TN

Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        500-01
Activity Title:                                             Housing Financing Activities
Projected Start Date: Projected End Date:

08/03/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Services and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$409,630.96

$90,369.04

Program Income Received: $153,145.97

Total Funds Expended: $500,000.00

Neighborhood Services and Community Development $500,000.00

Match Contributed: $217,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-47-0001
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Award Date: 03/06/2010 Grant Authorized Amount: $2,113,727.00 Estimated PI/RL Funds: $550,000.00

Grantee Activity Number:                        500-01
Activity Title:                                             Housing Financing Activities

Financing-Housing development partners will work through local financial institutions to develop permanent first and second mortgage products
(FHA) and other types of loans) for prospective home purchasers; for the purchase of foreclosed upon properties and either newly constructed
homes or renovated properties. Each property considered for purchase will be appraised in accordance with the definition in the NSP
regulations. That information will be used to negotiate a discount of, on average, at least 15% using the formula provided in the NSP
regulations. NSP funds will be provided to cover principle reductions, interest rate buy-downs, down payment assistance and closing costs at
zero to low interest rates for qualified homebuyers whose incomes do not exceed 120% of AMI. Interest rate will be determined by income and
ability to pay. Financial institutions¿ reputation and track record will be of such as to offer competitive rates and flexibility in its mortgage
products and limits its fee structure to be advantageous to the borrower, protecting the home buyer from future predatory lending practices.
The City will use the resale/recapture restrictions along with placing a lien on the property to ensure long term affordability. The affordability
requirements will be imposed by deed restrictions, covenants running with the land or other mechanisms approved by the City. The
Grantee/City may use purchase options, rights of first refusal or other preemptive rights to purchase the housing before foreclosure or deed in
lieu of foreclosure to preserve affordability.  The affordability restrictions will be revived according to the original terms if, during the original
affordability period, the owner of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or
those with whom the former owner has or had family or business ties, obtains an ownership interest in the project or property.

National Objective: Benefit low, moderate and middle income person i.e., <= 120% of area median income.

Activity Type:

NSP Eligible Use CDBG Eligible Activity:
(A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate ¿ income homebuyers. As part an activity cost
for an eligible as defined in 24 CFR 570.206.
Also, the eligible activities listed below to the extent financing mechanisms for use to carry them out.
24 CFR 570.201(a) Acquisition, (b)Disposition,
 (i) Relocation, and
(n)Direct homeownership assistance (as modified below).
570.202 eligible rehabilitation and preservation activities for homes and other residential properties (HUD notes that rehabilitation may include
counseling for those seeking to take part in the activity).

Activity Description

NSP Target Area

Location Description:

 One home, located at 222 N. Hickory was sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-47-0002
Grantee :                       Knoxville, TN

Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED The latest data supplied by HUD regarding
household income indicates that over 50% of almost the entire city of Knoxville and much of the surrounding County have
incomes at or below 120% of the area median income (AMI). The current AMI for the Knoxville/ Knox County metropolitan
statistical area is $58,500 for a family of four. The data shows that more than half of the households in most of the Knoxville area
earn less than $70,200 (for a family of four), defined as low, moderate/middle income (LMMI). Additionally, within a large portion
of the City of Knoxville over half of the households have incomes at or below 50% of the AMI, ($29,500 for a family of four),
defined as very-low income. Most of the very-low income census tracts are located within Knoxville&iquest;s Empowerment Zone,
a sixteen square mile area within the heart of Knoxville. Federal entitlement funding received by the City (EZ,CDBG, HOME, ESG)
is focused on the EZ to give priority to the area of greatest need. NSP funds will enhance existing efforts in neighborhood
stabilization. HUD data also indicates a foreclosure risk score for each block group within the census tracts based on the
percentage of foreclosures, percentage of homes financed with sub-prime mortgage loans and identified as likely to face a rise in
the rate of home foreclosures. The scores range from 1 to 10 with 10 being the highest risk. All of the very low-income census
tracts and many of the LMMI tracts show foreclosure risk scores of 7 to 10. B. DISTRIBUTION AND USES OF FUNDS The City of
Knoxville will use its NSP funds to meet the requirements of Section 2301 (c) (2) of HERA through activities located in the areas
of greatest need. The activities proposed in this NSP plan will serve to strengthen and enhance current programs. The City is
proposing to use its NSP funds for the eligible uses listed in Section 2301 (c) (3) (B), (D) and (E) of HERA. Those uses include:
(B) purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent or redevelop such homes and properties; (D) demolish blighted structures; and (E) redevelop demolished or vacant
properties. In this plan, the City is proposing to allocate our direct HUD NSP funding of $2,735,980 to the eligible activities listed
below. If additional NSP dollars are received from the State of Tennessee, funding allocations will be made to the activities listed
below. &iquest; NSP funds in the amount of $934,000 will be provided to three subrecipients, Habitat for Humanity, Knox
Housing Partnership, and Knoxville&iquest;s Community Development Corporation, to purchase and rehabilitate homes and
residential properties that have been foreclosed upon or abandoned in order to sell, rent or redevelop; and/or redevelop
demolished or vacant properties. &iquest; NSP funds in the amount of $180,000 will be used to demolish blighted structures in
neighborhoods of greatest need. The City will strategically focus demolition of blighted structures on neighborhoods where other
neighborhood stabilization activities are taking place. The structures to be demolished will be vacant, will meet the City&iquest;s
legal definition of blighted, and have a demolition order from the Better Building Board. &iquest; NSP funds in the amount of
$1,386,400 will be used to redevelop vacant properties, buildings and/or land, for rental housing for very-low income households.
Administrative costsof the NSP program over four years are estimated at $235,580, which is 8.6% of the funding allocation.
Distribution and and Uses of Funds :  C. DEFINITIONS AND DESCRIPTIONS (1) Blighted Structure The definition of
&iquest;Blighted Property&iquest; is contained in the City of Knoxville, Code of Ordinances, Chapter 6, Article VI, Sec. 6-150. For
the purposes of this application for NSP funds, the City will only demolish blighted structures that are vacant, have been posted
&iquest;unfit for human habitation&iquest;, and on which a complaint has been filed and presented to the Better Building Board
and the Board has recorded a demolition order on the property. (2) Affordable Rents The City of Knoxville will apply the
affordable rent standards used in its HOME program to the NSP funded activities. Every NSP assisted unit is subject to rent
controls designed to ensure rents remain affordable to lower-income families over time. There are two NSP rents established for
projects: 1. Low NSP Rents: For projects containing five or more assisted rental units, or in the case of an owner who has
multiple projects which together contain a total of five or more assisted rental units, a minimum of 20% of all the NSP assisted
units must have rents, adjusted for utilities, that do not exceed 30% of the gross income for a household earning 50% of the
AMI, and 2. High NSP Rents: All other NSP assisted units in each project must have rents, adjusted for utilities, that do not
exceed the lesser of the Section 8 Fair Market Rents or 30% of the adjusted income for a household earning 65% of the AMI. (3)
Continued affordability Housing constructed or rehabilitated with the assistance of NSP funds will be required to maintain
affordability. Affordable rent standards, as described in C (2) of this plan, are required for a period of not less than 15 years. For
sale housing units will be required to be sold to households meeting the LMMI limits and is considered affordable if the
purchaser&iquest;s monthly payments of principal, interest, taxes and insurance do not exceed 30% of the family&iquest;s
income. By using Energy Star systems, the City will ensure that utility costs are affordable for the residents of the proposed units.
(4) Housing rehabilitation standards that will apply to NSP assisted activities. As a condition for receiving monies from the United
States Department of Housing and Urban Development (HUD), the City of Knoxville Community Development Department must
make reference to a code or document that defines a &iquest;standard&iquest; that housing rehabilitation cases shall be brought
to; the Neighborhood Housing Standards have been that &iquest;standard&iquest; for many years. The Neighborhood Housing
Standards play a major role in providing the housing staff a set of guidelines for the housing rehabilitation process, assuring the
following set of priorities is provided: Safety, Health and Sanitation, Code Requirements, Program Requirements, Economy and
Maintenance. Items covered by the Neighborhood Housing Standards include: general design criteria, bath facilities, facilities,
systems & equipment, light & ventilation, insulation, heating, maintenance standards, windows & doors, painting & ceiling/wall
finishes, siding, floors, and replacement houses. It shall be recognized that any new construction (i.e., replacement or infill
housing) shall be designed and constructed according to the guidelines set forth by the United States Environmental Protection
Agency&iquest;s - Energy Star program. D. LOW INCOME TARGETING The City of Knoxville will use 50% ($1,386,400) of the
total available award of $2,735,980 to develop housing for the elderly and the chronically homeless. A total of 132 efficiency and
one-bedroom units for individuals whose incomes are at or below 50% AMI will be developed to provide housing and supportive
services for those with the greatest need of housing. supportive services that they need to successfully manage their disability,
they can stay housed. E. ACQUISITIONS & RELOCATION The City of Knoxville&iquest;s NSP Plan does not anticipate demolishing
or converting any existing low and moderate income dwelling units. Demolition activities will be focused on vacant and blighted
structures. F. PUBLIC COMMENT A total of 76 comments were submitted from November 11-26, 2008 regarding the draft
Neighborhood Stabilization Plan posted on the City&iquest;s web-site on 11/11/08. Sixty-five (65) comments were sent via e-mail
to the City&iquest;s Community Development Department. Three individuals spoke at the City Council meeting on November 18,
2008. Eight individuals spoke at the City Council meeting on November 25, 2008. All emails are on file in the Community
Development Department.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment
:
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Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED The latest data supplied by HUD regarding
household income indicates that over 50% of almost the entire city of Knoxville and much of the surrounding County have
incomes at or below 120% of the area median income (AMI). The current AMI for the Knoxville/ Knox County metropolitan
statistical area is $58,500 for a family of four. The data shows that more than half of the households in most of the Knoxville area
earn less than $70,200 (for a family of four), defined as low, moderate/middle income (LMMI). Additionally, within a large portion
of the City of Knoxville over half of the households have incomes at or below 50% of the AMI, ($29,500 for a family of four),
defined as very-low income. Most of the very-low income census tracts are located within Knoxville&iquest;s Empowerment Zone,
a sixteen square mile area within the heart of Knoxville. Federal entitlement funding received by the City (EZ,CDBG, HOME, ESG)
is focused on the EZ to give priority to the area of greatest need. NSP funds will enhance existing efforts in neighborhood
stabilization. HUD data also indicates a foreclosure risk score for each block group within the census tracts based on the
percentage of foreclosures, percentage of homes financed with sub-prime mortgage loans and identified as likely to face a rise in
the rate of home foreclosures. The scores range from 1 to 10 with 10 being the highest risk. All of the very low-income census
tracts and many of the LMMI tracts show foreclosure risk scores of 7 to 10. B. DISTRIBUTION AND USES OF FUNDS The City of
Knoxville will use its NSP funds to meet the requirements of Section 2301 (c) (2) of HERA through activities located in the areas
of greatest need. The activities proposed in this NSP plan will serve to strengthen and enhance current programs. The City is
proposing to use its NSP funds for the eligible uses listed in Section 2301 (c) (3) (B), (D) and (E) of HERA. Those uses include:
(B) purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell,
rent or redevelop such homes and properties; (D) demolish blighted structures; and (E) redevelop demolished or vacant
properties. In this plan, the City is proposing to allocate our direct HUD NSP funding of $2,735,980 to the eligible activities listed
below. If additional NSP dollars are received from the State of Tennessee, funding allocations will be made to the activities listed
below. &iquest; NSP funds in the amount of $934,000 will be provided to three subrecipients, Habitat for Humanity, Knox
Housing Partnership, and Knoxville&iquest;s Community Development Corporation, to purchase and rehabilitate homes and
residential properties that have been foreclosed upon or abandoned in order to sell, rent or redevelop; and/or redevelop
demolished or vacant properties. &iquest; NSP funds in the amount of $180,000 will be used to demolish blighted structures in
neighborhoods of greatest need. The City will strategically focus demolition of blighted structures on neighborhoods where other
neighborhood stabilization activities are taking place. The structures to be demolished will be vacant, will meet the City&iquest;s
legal definition of blighted, and have a demolition order from the Better Building Board. &iquest; NSP funds in the amount of
$1,386,400 will be used to redevelop vacant properties, buildings and/or land, for rental housing for very-low income households.
Administrative costsof the NSP program over four years are estimated at $235,580, which is 8.6% of the funding allocation.
Distribution and and Uses of Funds :  C. DEFINITIONS AND DESCRIPTIONS (1) Blighted Structure The definition of
&iquest;Blighted Property&iquest; is contained in the City of Knoxville, Code of Ordinances, Chapter 6, Article VI, Sec. 6-150. For
the purposes of this application for NSP funds, the City will only demolish blighted structures that are vacant, have been posted
&iquest;unfit for human habitation&iquest;, and on which a complaint has been filed and presented to the Better Building Board
and the Board has recorded a demolition order on the property. (2) Affordable Rents The City of Knoxville will apply the
affordable rent standards used in its HOME program to the NSP funded activities. Every NSP assisted unit is subject to rent
controls designed to ensure rents remain affordable to lower-income families over time. There are two NSP rents established for
projects: 1. Low NSP Rents: For projects containing five or more assisted rental units, or in the case of an owner who has
multiple projects which together contain a total of five or more assisted rental units, a minimum of 20% of all the NSP assisted
units must have rents, adjusted for utilities, that do not exceed 30% of the gross income for a household earning 50% of the
AMI, and 2. High NSP Rents: All other NSP assisted units in each project must have rents, adjusted for utilities, that do not
exceed the lesser of the Section 8 Fair Market Rents or 30% of the adjusted income for a household earning 65% of the AMI. (3)
Continued affordability Housing constructed or rehabilitated with the assistance of NSP funds will be required to maintain
affordability. Affordable rent standards, as described in C (2) of this plan, are required for a period of not less than 15 years. For
sale housing units will be required to be sold to households meeting the LMMI limits and is considered affordable if the
purchaser&iquest;s monthly payments of principal, interest, taxes and insurance do not exceed 30% of the family&iquest;s
income. By using Energy Star systems, the City will ensure that utility costs are affordable for the residents of the proposed units.
(4) Housing rehabilitation standards that will apply to NSP assisted activities. As a condition for receiving monies from the United
States Department of Housing and Urban Development (HUD), the City of Knoxville Community Development Department must
make reference to a code or document that defines a &iquest;standard&iquest; that housing rehabilitation cases shall be brought
to; the Neighborhood Housing Standards have been that &iquest;standard&iquest; for many years. The Neighborhood Housing
Standards play a major role in providing the housing staff a set of guidelines for the housing rehabilitation process, assuring the
following set of priorities is provided: Safety, Health and Sanitation, Code Requirements, Program Requirements, Economy and
Maintenance. Items covered by the Neighborhood Housing Standards include: general design criteria, bath facilities, facilities,
systems & equipment, light & ventilation, insulation, heating, maintenance standards, windows & doors, painting & ceiling/wall
finishes, siding, floors, and replacement houses. It shall be recognized that any new construction (i.e., replacement or infill
housing) shall be designed and constructed according to the guidelines set forth by the United States Environmental Protection
Agency&iquest;s - Energy Star program. D. LOW INCOME TARGETING The City of Knoxville will use 50% ($1,386,400) of the
total available award of $2,735,980 to develop housing for the elderly and the chronically homeless. A total of 132 efficiency and
one-bedroom units for individuals whose incomes are at or below 50% AMI will be developed to provide housing and supportive
services for those with the greatest need of housing. supportive services that they need to successfully manage their disability,
they can stay housed. E. ACQUISITIONS & RELOCATION The City of Knoxville&iquest;s NSP Plan does not anticipate demolishing
or converting any existing low and moderate income dwelling units. Demolition activities will be focused on vacant and blighted
structures. F. PUBLIC COMMENT A total of 76 comments were submitted from November 11-26, 2008 regarding the draft
Neighborhood Stabilization Plan posted on the City&iquest;s web-site on 11/11/08. Sixty-five (65) comments were sent via e-mail
to the City&iquest;s Community Development Department. Three individuals spoke at the City Council meeting on November 18,
2008. Eight individuals spoke at the City Council meeting on November 25, 2008. All emails are on file in the Community
Development Department.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment
:

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,735,980.00

$2,735,980.00

$2,735,980.00

$2,735,980.00

$2,735,980.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,735,980.00

Match Contribution: $463,210.00

Overall Progress Narrative:

 All projects and activities are complete and all funds have been drawn.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-47-0002

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolitions

Habitat for Humanity

Knox Housing
Partnership
Minvilla
Permanent Supportive
Housing

08.38
08.36

08.34

08.33

08.37
08.35

Administration
Demolition of
blighted
structures
Habitat for
Humanity
Knox Housing
Partnership
Minvilla
Permanent
Supportive
Housing

$2,735,980.00 $2,735,980.00 $0.00
$179,705.77 $179,705.77 $0.00

$91,274.23 $91,274.23 $0.00

$300,000.00 $300,000.00 $0.00

$390,000.00 $390,000.00 $0.00

$975,000.00 $975,000.00 $0.00

$800,000.00 $800,000.00 $0.00

Grantee Activity Number:                        08.33
Activity Title:                                             Knox Housing Partnership

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Knox Housing Partnership

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knox Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$390,000.00

$390,000.00

$390,000.00

$390,000.00

$390,000.00

$0.00
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Grantee :                       Knoxville, TN

Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.33
Activity Title:                                             Knox Housing Partnership
Program Income Received: $0.00

Total Funds Expended: $390,000.00

Knox Housing Partnership $390,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 KHP has purchased a foreclosed four-plex that is vacant. It will be demolished and two buildings each containing three units will be constructed
for a total of six-units. These will be rental units for families up to 80% AMI. The units will be LEED certified and visitable. HOME/CHDO funds
are also being used in the development of the project.

Activity Description

KHP has purchased a foreclosed four-plex that is vacant. It is located in census tract 41 on Dutch Valley Road. This census tract had a
foreclosure risk score of 7 at the time of the NSP-1 plan approval.

Location Description:

 Project #3, CD08.33 Acquisition and Rehabilitation of Foreclosed Property - Knox Housing Partnership (KHP) KHP acquired a foreclosed and
vacant property at 1405 Dutch Valley Road in Knoxville.  The existing 4-unit structure was demolished and a new 6-unit building was
constructed.  The project is completed and all units have now been leased.  All units are leased to female head-of-household.  Having a safe
affordable place to live helps parents be more secure and helps children have a safe place to grow up in.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08.34
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4 Habitat for Humanity
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Grant Number:              B-08-MN-47-0002
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Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.34
Activity Title:                                             Habitat for Humanity
Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Knoxville Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

Knoxville Habitat for Humanity $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitation or redevelopment of 5 abandoned and/or foreclosed properties to be sold to families at or below 50% area median
income.

Activity Description

Properties will be located in high risk census tracts in the City of Knoxville.

Location Description:
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Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.34
Activity Title:                                             Habitat for Humanity

 Project Acquisition and Rehabilitation of Foreclosed Properties - Knoxville Habitat for Humanity (KHFH) CD08.34 KHFH acquired 3 foreclosed
properties, rehabbed them and sold them to qualified families through KHFH's homeownership program.  KHFH also purchased 15 acres in the
City's NSP project area - Skyline Drive - to build new homes on.  Two of the new homes built were funded by NSP funds and have been sold to
qualified homeowners.  This project is complete and all funds have been drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08.35
Activity Title:                                             Permanent Supportive Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Permanent Supportive Housing

Projected Start Date: Projected End Date:

10/01/2009 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeastern Housing Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$800,000.00

$800,000.00

$800,000.00

$800,000.00

$800,000.00

$0.00

Program Income Received: $0.00
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Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.35
Activity Title:                                             Permanent Supportive Housing

Total Funds Expended: $800,000.00

Southeastern Housing Foundation $800,000.00

Match Contributed: $13,210.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development of 48 units of permanent supportive housing in the former Flenniken school that has been vacant since 1994. The building will be
LEED certified when complete.

Activity Description

The permanent supportive housing is located in south Knoxville in census tract 24.

Location Description:

 This activity is complete. The 48 unit Permanent Supportive Housing complex , Flenniken Landing, is fully occupied. All funds have been
expended and drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08.36
Activity Title:                                             Demolition of blighted structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 Demolitions

Projected Start Date: Projected End Date:

07/01/2009 04/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-47-0002
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Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.36
Activity Title:                                             Demolition of blighted structures
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of Knoxville Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,274.23

$91,274.23

$91,274.23

$91,274.23

$91,274.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,274.23

City of Knoxville Community Development Department $91,274.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance of blighted properties located in residential neighborhoods in high risk census tracts. The City of Knoxville Public
Service Department will carry out the demolitions.  This funding paid for the demolition of 5 houses and paid partially for the demolition of a 6th
property.

Activity Description

Properties that have been certified blighted located in high risk census tracts will be demolished. It is anticipated that these will be in residential
neigborhoods.

Location Description:

 Project #6, CD08.36, Demolition of Blighted and Vacant Properties - managed by the City of Knoxville.  This project has been complete for
over one year now.  However, towards the end of the NSP grant, the City had remaining funds it was able to use to further demolish blighted
and vacant properties.  Twelve more blighted and vacant houses were demolished to help stablize neighborhoods with a high rate of blighted
property.  NSP, for the City of Knoxville, ended on March 19, 2013.

Activity Progress Narrative:
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Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.36
Activity Title:                                             Demolition of blighted structures

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08.37
Activity Title:                                             Minvilla

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Minvilla

Projected Start Date: Projected End Date:

05/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Volunteer Ministry Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$975,000.00

$975,000.00

$975,000.00

$975,000.00

$975,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $975,000.00

Volunteer Ministry Center $975,000.00

Match Contributed: $450,000.00
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Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.37
Activity Title:                                             Minvilla

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The redevelopment of the former Fifth Avenue Motel into Minvilla Manor, a 57 unit permanent supportive housing facility for persons who are
chronically homeless. The property is currently vacant and in a blighted condition. When complete, Minvilla Manor will included efficiency and
one bedroom units and community/service areas. On-site case management and continuous supervision will be provided. The rehabilitation will
include Energy Star appliances and systems.

Activity Description

447 N Broadway, Knoxville, TN 37917.

Location Description:

 Project Redevelopment of Blighted Property, Minvilla Manor - managed by Volunteer Ministry Center (VMC) VMC purchased vacant and blighted
property at 447 N. Broadway (formerly the 5th Ave. Motel).  They redeveloped the building, while preserving the historic structure, into
permanent supportive housing for chronically homeless people. The project was complete in late 2010 and the building reached full capacity, 57
units, in mid-December 2011. This project is fully complete and all funding drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08.38
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

CD-08.26 Administration

Projected Start Date: Projected End Date:

03/19/2009 05/10/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT
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Grant Number:              B-08-MN-47-0002
Grantee :                       Knoxville, TN

Award Date: 03/19/2009 Grant Authorized Amount: $2,735,980.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08.38
Activity Title:                                             Administration
Primary Responsible Organization:

City of Knoxville Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,705.77

$179,705.77

$179,705.77

$179,705.77

$179,705.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $179,705.77

City of Knoxville Community Development Department $179,705.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of the NSP 1 grant including subrecipient contract management, compliance monitoring, maintenance of data and financial
oversight. Reporting to HUD will be done quarterly as required.

Activity Description

Administration of the NSP 1. City of Knoxville Community Development Department is located at 400 Main Street, knoxville, TN 37901

Location Description:

 All activities are complete. All administration is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Action Plan Narrative :  Areas of Greatest Need :  The Division of Housing and Community Development has identified 10 zip
codes in the City of Memphis, which, based upon available data provided by HUD and other sources, have been most impacted
by home foreclosures and subprime lending. According to Chandler Reports 2007 and 2008, the 10 zip codes experienced a total
of 11,827 foreclosures. While there are many distressed areas within the City of Memphis, these 10 zip codes appear to have the
greatest need when data relating to HUD's three criteria, defined in Section 2301 (c)(2) of HERA, are objectively considered.
Receipted additional Program Income for FY 2014 over original estimate.  Distribution and and Uses of Funds :  The City of
Memphis Division of Housing and Community Development (HCD) has conducted an analysis to determine areas in the City that
meet the Neighborhood Stabilization Program (NSP) requirements to give priority emphasis to areas of greatest need. The City
collected data from a variety of resources to identify neighborhoods meeting the following criteria: (1) areas with the greatest
percentage of foreclosures, (2) areas with the highest percentage of homes financed by subprime mortgage-related loans, and
(3) areas identified as likely to face a significant rise in the rate of home foreclosures. The following zip codes have been
determined to have the greatest need for this program: 38127, 38109, 38118, 38128, 38141, 38111, 38106, 38116, 38115,and
38114  Definitions and Descriptions :  The City will acquire and rehab foreclosed and/or abandoned single family and multi-family
sites under the Neighorhood Stabilization Program  Low Income Targeting :  Under the program,  the City of Memphis proposed
the acquire one Multi Family site in one of the 10 targeted zipcodes in an effort to satisfy the 25% threshold for the low income
beneficiaries.  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,178,405.92

$14,178,407.11

$12,885,990.74

$13,292,069.78

$11,430,804.63

$1,861,265.15

Program Income Received: $2,239,229.68

Total Funds Expended: $13,557,325.75

Match Contribution: $0.00

Overall Progress Narrative:

 Continued rehab and sale of remaining NSP1 houses
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-47-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Administrative

Home Ownership
Asst/Counseling
NSP Acquisition 25%

Rehabilitation

Rehabilitation

CD900006.NSP.Acqui
siton
CD90006.NSP.Admini
stration

CD90006.NSP.DPA.C
ounseling
CD90006.NSP.Acquisi
tion 25% Set Aside

CD900006.NSP.Reha
bilitation

CD90006.NSP.Rehab
25% Set Aside

NSP Acquistion

NSP
Administrative
Costs
NSP Counseling

NSP Multi Family
Acquistion 25%
Set Aside
NSP
Rehabilitation
Costs
NSP Multi Family
Rehab.  25% Set
Aside

$14,178,405.92 $11,506,198.31 $2,648,829.18

$5,749,965.92 $5,668,633.11 $81,332.81

$496,000.00 $348,395.87 $146,883.19

$120,000.00 $55,973.48 $58,746.73

$515,000.00 $515,000.00 $0.00

$4,935,836.00 $2,637,932.99 $2,296,995.58

$2,361,604.00 $2,280,262.86 $64,870.87

Grantee Activity Number:                        CD900006.NSP.Acquisiton
Activity Title:                                             NSP Acquistion

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition

Projected Start Date: Projected End Date:

03/06/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Division of HCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$5,749,965.92

$5,749,965.92

$5,749,965.92

$5,749,965.92
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD900006.NSP.Acquisiton
Activity Title:                                             NSP Acquistion

Program Funds Drawdown:

Program Income Drawdown:

$5,668,633.11

$81,332.81

Program Income Received: $0.00

Total Funds Expended: $5,749,966.92

Division of HCD $5,749,966.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties

Activity Description

The acquisition properties will be located in the following zipcodes in Memphis, Tennessee:
38127,38118,38128,38141,38115,38109,38116,38111,38106,38114

Location Description:

 Prior period correction was made for HCD total funds expended

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CD900006.NSP.Rehabilitation
Activity Title:                                             NSP Rehabilitation Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD900006.NSP.Rehabilitation
Activity Title:                                             NSP Rehabilitation Costs
03/06/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Division of HCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,935,836.00

$4,935,836.00

$3,644,141.76

$4,086,854.71

$2,562,539.31

$1,524,315.40

Program Income Received: $2,001,941.39

Total Funds Expended: $4,244,760.39

Division of HCD $4,244,760.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide necessary rehab to properties under the NSP Program

Activity Description

Zip Codes: 38127,38109,38128,38118,38106,38141,38115,38114,38116,38111

Location Description:

 Continued rehab of remaining single family properties to be sold

Activity Progress Narrative:
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD900006.NSP.Rehabilitation
Activity Title:                                             NSP Rehabilitation Costs

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CD90006.NSP.Acquisition 25% Set Aside
Activity Title:                                             NSP Multi Family Acquistion 25% Set Aside

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

5 NSP Acquisition 25%

Projected Start Date: Projected End Date:

03/06/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Division of HCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,000.00

$515,000.00

$515,000.00

$515,000.00

$515,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $596,332.81

Division of HCD $596,332.81

Match Contributed: $0.00
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD90006.NSP.Acquisition 25% Set Aside
Activity Title:                                             NSP Multi Family Acquistion 25% Set Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family site

Activity Description

Property to be located in one of the 10 targeted zip codes

Location Description:

 Correct period period errors

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CD90006.NSP.Administration
Activity Title:                                             NSP Administrative Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

3 Administrative

Projected Start Date: Projected End Date:

03/06/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Division of HCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $496,000.00



12079

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD90006.NSP.Administration
Activity Title:                                             NSP Administrative Costs
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$496,000.00

$495,279.06

$494,279.06

$348,395.87

$145,883.19

Program Income Received: $0.00

Total Funds Expended: $537,471.23

Division of HCD $537,471.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative Costs Associated with carrying out the NSP Program

Activity Description

701 N Main Street

Location Description:

 Misc administrative costs was expended for quarter ended 12/31/12

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CD90006.NSP.DPA.Counseling
Activity Title:                                             NSP Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD90006.NSP.DPA.Counseling
Activity Title:                                             NSP Counseling
4 Home Ownership Asst/Counseling

Projected Start Date: Projected End Date:

03/06/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Division of HCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,000.00

$120,000.00

$120,000.00

$100,836.36

$55,973.48

$44,862.88

Program Income Received: $237,288.29

Total Funds Expended: $101,889.76

Division of HCD $101,889.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide Down Payment Assistance and Housing Counseling Services

Activity Description

Zip Codes: 38127,38109,38128,38118,38106,38141,38115,38114,38116,38111

Location Description:

 Continued Homeownership counseling efforts for qtr ended 6/30/14

Activity Progress Narrative:
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD90006.NSP.DPA.Counseling
Activity Title:                                             NSP Counseling

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CD90006.NSP.Rehab 25% Set Aside
Activity Title:                                             NSP Multi Family Rehab.  25% Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

2 Rehabilitation

Projected Start Date: Projected End Date:

03/06/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Division of HCD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,361,604.00

$2,361,604.00

$2,361,604.00

$2,345,133.73

$2,280,262.86

$64,870.87

Program Income Received: $0.00

Total Funds Expended: $2,326,904.64

Division of HCD $2,326,904.64

Match Contributed: $0.00
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Grant Number:              B-08-MN-47-0003
Grantee :                       Memphis, TN

Award Date: 03/06/2009 Grant Authorized Amount: $11,506,415.00 Estimated PI/RL Funds: $2,671,992.11

Grantee Activity Number:                        CD90006.NSP.Rehab 25% Set Aside
Activity Title:                                             NSP Multi Family Rehab.  25% Set Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Multi-Family site

Activity Description

Property will be located in one of the 10 targeted zip codes

Location Description:

 After approval of the Action plan to apply NSP3 funds to the rehab of the old Barronbrook Apts, now Melrose Place Apts,  major rehab was
completed for the period ended 12/31/12.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Action Plan Narrative :  Areas of Greatest Need :  Provide summary needs data identifying the geographic areas of greatest need
in the grantee's jurisdiction.
 MDHA analyzed and mapped data sources provided by HUD to determine the areas of greatest need within its jurisdiction: - MAP
#1: HUD Estimated Foreclosure/Abandonment Risk Score: To assist communities in identifying neighborhoods that face a high
risk of foreclosure and abandonment, HUD created a data model* that ranks each Census Block Group and assigns a risk factor
on a scale of one to ten, with a rank one indicating relatively low risk and ten indicating the greatest risk. - MAP #2: Federal
Reserve Home Mortgage Disclosure Act (HMDA): HUD also provided data at the Census Tract level on the percent of all loans
made between 2004 and 2006 that are considered to be high cost. - MAP #3: Foreclosure Rate: This map shows Census Tracts
with high foreclosure rates based on the data collected by HUD for all foreclosure starts from January 2007 through June 2008
divided by total mortgages during that time period. - MAP #4: Number of foreclosures: This map illustrates total estimated
foreclosure counts by Census Tract using data from the Mortgage Bankers Association National Delinquency Survey as of June
2008. HUD calculated the approximate number of foreclosure starts for all of 2007 and the first six months of 2008.
 MDHA will target NSP funds to the areas of greatest need, including those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.
  As MDHA moves forward with program implementation for the NSP funds, local community housing and development
professionals will be asked to review and confirm these areas of greatest needs as well as help project areas likely to facenificant
rise in the rate of home foreclosures. MDHA will also utilize any additional data made available next spring to help identify areas
likely to face a significant rise in the rate of home foreclosures.   Distribution and and Uses of Funds :  Distribution and Uses of
Funds Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of
Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage
of home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the
grantee as likely to face a significant rise in the rate of home foreclosures.
 This document serves as Nashville-Davidson's application to receive NSP funds. It describes the proposed programs that will be
funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and additional information as
required by HUD. Based on a formula devised by HUD, Nashville-Davidson will receive $4,051,398 of NSP funds. The funds will
be allocated to the following uses: Acquisition-Rehabilitation for Sale to Homebuyers $2,633,408.70 Acquisition-Rehabilitation for
Rental $1,012,849.50 Administration $405,139.80 The Nashville-Davidson Metropolitan Development Housing Agency (MDHA)
will act as the lead agency for administering NSP funds for Nashville-Davidson.
  MDHA published public notice for the NSP Program following the Meeting Notice Policies and Procedures included in the adopted
Citizen Participation Plan included in the Nashville-Davidson County Consolidated Plan 2005-2010. Public notice ads announcing
the availability of the NSP Substantial Amendment for review and comment were placed in the minority newspaper the
Tennessee Tribune on November 6, 2008, the minority newspaper El Crucero (ad translated in Spanish) and the daily newspaper
the Tennessean on November 7, 2008. MDHA posted a copy of the draft amendment on its website at:
http://www.nashville.gov/mdha/ and made hard copies available as per requests. A separate email address
NSPcomments@nashville-mdha.org was created to make submitting public comments easier. Mailed in and phone comments
were also accepted. All written comments received by MDHA during the public comment period were considered before
submitting a final amendment to HUD.
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF HOMEOWNER HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Sale to Homebuyers (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household hos inomeist or below
120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase and rehabilitate foreclosed homes and properties in
target areas. Homes will be bought at a minimum discount of fifteen percent from the appraised value. Units will be sold to
homebuyers whose household income is at or bew 120% of the area median ine.is not expected that the activity will benefit
households earning less than 50% of the area median income. Affordability periods, secured by forgivable second mortgages at
0%, will range from 5-30 years. Each NSP-assisted homebuyer will receive and complete at least eight hours of homebuyer
counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan. The homeownership counseling
will be treated as an activity delivery cost of the homeownership assistance activity itself. (9) Total Budget: NSP Funds:
$2,633,408.70 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 0 units 51 to 80% income 5
units 80 to 100% income 20 units 100 to 120% income 10 units Demolition 0 units
 ACTIVITY #2: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental Housing (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have beenabandonedorforeclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household whose income is at or
below 120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase foreclosed properties in target areas. Properties will
be bought at a minimum discount of fifteen percent from the appraised value. MDHA will partner with non-profit agencies to
redevelop the acquired property for use as supportive housing for target populations such as homeless or as rental units
marketed at households earning less than 50% of the are median income. This activity will benefit households earning less than
50% of the area median income. MDHA will secure a deed restriction to ensure that all units are rented to households earning
less than 50 percent of median area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget:
NSP Funds: $1,012,849.50 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 10 units Demolition
0 units
 ACTIVITY #3: ADMINISTRATION OF NSP PROGRAM (1) Activity Name: Administration of NSP Program(2) Activity Type: CDBG
eligible activity: 24 CFR 570.206 General Planning and Administration (3) National Objective: Not Applicable for Administration (4)
Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Phil Ryan Phone: 615-252-
8412 Email: pryan@nashville-mdha.org (7) Location Description: Not Applicable for Administration (8) Activity Description: MDHA
will pay for staff and other delivery costs to ensure the NSP program is run effectively and satisfies all federal requirements. (9)
Total Budget: NSP Funds: $405,139.80 (10) Performance Measures Not Applicable foAministration
 SUBSTANTIAL AMENDMENT:</&mpgt,
 This document serves as Nashville-Davidson's NSP Program Income Reuse Plan that establishes guidelines for the utilization of
program income received as a result of activities funded under the Neighborhood Stabilization Program. It describes the proposed
activities that will be funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and
additional information as required by HUD. MDHA expects to receive approximately $1,000,000 in NSP Program Income from sale
of properties and anticipated rental income. The funds will be allocated to the following uses: Acquisition-Rehabilitation for Rental
$50,000.00 Establish Land Banks for Foreclosed Properties $200,000.00 Demolition $100,000.00 Redevelop Demolished or Vacant
Properties $550,000.00 Administration 10% of any PI earned
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG eligible activity:
24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash;
Provides or improves residential structures that will be occupied by a household whose income is at or below 120 percent of area
median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8)
Activity Description: This activity will expand to include the conversion of current properties acquired for homeownership that
have been offered For Sale longer than six (6) months to affordable rental opportunities. MDHA will market the units to
households whose income is at or below 120 percent of area median income. MDHA will secure a deed restriction to ensure that
all units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect
for no less than 20 years. (9) Total Budget: NSP Funds: $50,000.00 (10) Performance Measures 51 to 80% income 3 units 80 to
100% income 3 units 100 to 120% income 6 units
  ACTIVITY #2: ESTABLISH LAND BANKS FOR FORECLOSED PROPERTIES (1) Activity Name: Land Banking (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Establish land banks for homes that have been foreclosed upon; CDBG eligible activity: 24
CFR 570.201(a) Acquisition and (b) Disposition (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or
improves residential structures that will be occupied by a household whose income is at or below 120 percent of area median
income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-804Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatneas depicted on Maps 1-4 (8) Activity
Description: MDHA will purchase foreclosed residential properties in target areas. Properties will be developed and or disposed of
through rental or resale to qualified home buyers whose incomes do not exceed 120% of AMI, or through RFP processes for the
most feasible plan for the use of the property. This activity will also include the addition of excess land for Phase 2 of the Planned
Unit Development known as the Townhomes at Montague recently purchased through acquisition and rehab for MDHA's
homeownership program. Properties will not be banked for more than ten years. MDHA will secure a deed restriction to ensure
that all units are occupied by households earning less than 120 percent of median area income. The deed restriction will remain
in effect for no less than 20 years. (9) Total Budget: NSP Funds: $200,000.00 (10) Performance Measures 10
  ACTIVITY #3: DEMOLISH BLIGHTED STRUCTURES (1) Activity Name: Demolition (2) Activity Type: NSP eligible use:
2301(c)(3)(B) CDBG eligible activity: 24 CFR 570.206(d) Clearance of blighted structures only (3) National Objective: Low-Mod-
Middle Income (LMMI) &ndash; Provides or improves residential structures that will be occupied by a household whose income is
at or below 120 percent of area median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30,
2013 (6) Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville,
Tennessee 37206 Contact: Joe Cain Phone: 615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with
greatest need as depicted on Maps 1-4 (8) Activity Description: MDHA will utilize NSP funds to aggressively demolish vacant,
blighted and abandoned properties in the NSP target areas. Funding will be available to remove blighted structures that pose a
safety hazard to the community and are structurally unsound for redevelopment or renovations. These properties may be
reserved and held and converted for land banking for future construction of rental or homeownership housing units. (9) Total
Budget: NSP Funds: $100,000.00 (10) Performance Measures 5 units
  ACTIVITY #4: REDEVELOP DEMOLISHED OR VACANT PROPERTIES (1) Activity Name: Redevelopment (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Redevelop demolished or vacant properties; CDBG eligible activity: 24 CFR 570.201(a)
Acquisition, (b) Disposition, (c) Public Facilities and Improvements, (e) Public Services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties, (I) Relocation,
and (n) Direct homeownership assistance. (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or improves
residential structures that will be occupied by a household whose income is at or below 120 percent of area median income. (4)
Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone: 615-252-
8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8) Activity
Description: Vacantlandwill be redeveloped by construction of new housing units to increase the stock of affordable rental and
housing units for homeownership opportunities for households whose income is at or below 120 percent of area median income.
MDHA will secure a deed restriction to ensure that all units are available to households earning less than 120 percent of median
area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget: NSP Funds: $550,000.00 (10)
Performance Measures 5 units

    Definitions and Descriptions :  C. Definitions and Descriptions For the purposes of the NSP program, MDHA will adopt and use
the following definitions.
 Blighted Structure: Adapted from State of Tennessee Code 13-20-201definition of blighted area. Buildings or improvements that,
by reason of dilapidation, obsolescence, overcrowding, lack of ventilation, light and sanitary facilities, deleterious land use, or any
combination of these or other factors, are detrimental to the safety, health, morals, or welfare of the community.
 Affordable Rents For the purposes of the NSP program, MDHA will utilize the definition of High-Low HOME rents from the HOME
Investment Partnerships program.
 Continued Affordability For the purposes of the NSP program, MDHA will utilize deed restrictions to enforce the period of
affordability for assisted properties. The length of affordability will resemble those for the HOME Investment Partnerships
program and are expected to range from 5-30 years depending on the amount of NSP investment. - For properties that are sold
to income-eligible homebuyers, the deed restriction will ensure that if the property is sold within the affordability period, the total
NSP investment will be subject to recapture. MDHA is committed to utilize these funds in ways that effectively promote
neighborhood stabilization. As such, for homebuyers of NSP assisted properties that sell after the term affordability period, all of
the NSP assistance will be forgivable (not subject to recapture). - For rental properties the deed restriction will ensure that all
units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect for
no less than 20 years.  Rehabilitation Standards For the purposes of the NSP program, MDHA will utilize the same rehabilitation
standards used for its HOME-funded Owner-Occupied Rehabilitation Program. These standards are based upon local housing
codes and comply with the International Building Code.  Low Income Targeting :  Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income. Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent
of area median income.
 SUBSTANTIAL AMENDMENT:
 MDHA will receive approximately $1,000,000 in NSP program income. Twenty-five percent of these funds will be reserved to
purchase and redevelop abandoned or foreclosed upon properties that will be rented to households earning less than 50% of
area median income.  Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units. If so, include the number of low- and moderate-income dwelling units reasonably expected to
be demolished or converted as a direct result of NSP-assisted activities, the number of NSP affordable housing units made
available to low- , moderate-, and middle-income households reasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and
completion), and the number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 SUBSTANTIAL AMENDMENT: MDHA intends to use NSP Program Income funds to demolish or convert 10 residential properties
for households whose income is at or below 120 percent of area median income. All properties assisted with NSP funds will
remain residential.
    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
  MDHA published a public notice announcing the availability of the NSP Substantial Amendment for review and comment in the
Tennessee Tribune on October 13, 2011, El Crucero and the Tennessean on October 14, 2011.
  MDHA is following the procedures for meeting notices and public comment as outlined in the adopted Citizen Participation Plan
by advertising the NSP Substantial Amendment in two weekly minority newspapers and one daily newspaper. The public
comment period started on October 13, 2011and ends on October 31, 2011. In addition, MDHA posted a copy of the draft
amendment on its website at:http://www.nashville.gov/mdha/. No comments were received.
  All written comments received by MDHA during the public comment period will be considered before submitting a final
amendment to HUD. All comments should be addressed to: Joe Cain, P.O. Box 846, Nashville, TN 37202 or by
emailnspcomments@nashville-mdha.org.
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Action Plan Narrative :  Areas of Greatest Need :  Provide summary needs data identifying the geographic areas of greatest need
in the grantee's jurisdiction.
 MDHA analyzed and mapped data sources provided by HUD to determine the areas of greatest need within its jurisdiction: - MAP
#1: HUD Estimated Foreclosure/Abandonment Risk Score: To assist communities in identifying neighborhoods that face a high
risk of foreclosure and abandonment, HUD created a data model* that ranks each Census Block Group and assigns a risk factor
on a scale of one to ten, with a rank one indicating relatively low risk and ten indicating the greatest risk. - MAP #2: Federal
Reserve Home Mortgage Disclosure Act (HMDA): HUD also provided data at the Census Tract level on the percent of all loans
made between 2004 and 2006 that are considered to be high cost. - MAP #3: Foreclosure Rate: This map shows Census Tracts
with high foreclosure rates based on the data collected by HUD for all foreclosure starts from January 2007 through June 2008
divided by total mortgages during that time period. - MAP #4: Number of foreclosures: This map illustrates total estimated
foreclosure counts by Census Tract using data from the Mortgage Bankers Association National Delinquency Survey as of June
2008. HUD calculated the approximate number of foreclosure starts for all of 2007 and the first six months of 2008.
 MDHA will target NSP funds to the areas of greatest need, including those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.
  As MDHA moves forward with program implementation for the NSP funds, local community housing and development
professionals will be asked to review and confirm these areas of greatest needs as well as help project areas likely to facenificant
rise in the rate of home foreclosures. MDHA will also utilize any additional data made available next spring to help identify areas
likely to face a significant rise in the rate of home foreclosures.   Distribution and and Uses of Funds :  Distribution and Uses of
Funds Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of
Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage
of home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the
grantee as likely to face a significant rise in the rate of home foreclosures.
 This document serves as Nashville-Davidson's application to receive NSP funds. It describes the proposed programs that will be
funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and additional information as
required by HUD. Based on a formula devised by HUD, Nashville-Davidson will receive $4,051,398 of NSP funds. The funds will
be allocated to the following uses: Acquisition-Rehabilitation for Sale to Homebuyers $2,633,408.70 Acquisition-Rehabilitation for
Rental $1,012,849.50 Administration $405,139.80 The Nashville-Davidson Metropolitan Development Housing Agency (MDHA)
will act as the lead agency for administering NSP funds for Nashville-Davidson.
  MDHA published public notice for the NSP Program following the Meeting Notice Policies and Procedures included in the adopted
Citizen Participation Plan included in the Nashville-Davidson County Consolidated Plan 2005-2010. Public notice ads announcing
the availability of the NSP Substantial Amendment for review and comment were placed in the minority newspaper the
Tennessee Tribune on November 6, 2008, the minority newspaper El Crucero (ad translated in Spanish) and the daily newspaper
the Tennessean on November 7, 2008. MDHA posted a copy of the draft amendment on its website at:
http://www.nashville.gov/mdha/ and made hard copies available as per requests. A separate email address
NSPcomments@nashville-mdha.org was created to make submitting public comments easier. Mailed in and phone comments
were also accepted. All written comments received by MDHA during the public comment period were considered before
submitting a final amendment to HUD.
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF HOMEOWNER HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Sale to Homebuyers (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household hos inomeist or below
120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase and rehabilitate foreclosed homes and properties in
target areas. Homes will be bought at a minimum discount of fifteen percent from the appraised value. Units will be sold to
homebuyers whose household income is at or bew 120% of the area median ine.is not expected that the activity will benefit
households earning less than 50% of the area median income. Affordability periods, secured by forgivable second mortgages at
0%, will range from 5-30 years. Each NSP-assisted homebuyer will receive and complete at least eight hours of homebuyer
counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan. The homeownership counseling
will be treated as an activity delivery cost of the homeownership assistance activity itself. (9) Total Budget: NSP Funds:
$2,633,408.70 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 0 units 51 to 80% income 5
units 80 to 100% income 20 units 100 to 120% income 10 units Demolition 0 units
 ACTIVITY #2: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental Housing (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have beenabandonedorforeclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household whose income is at or
below 120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase foreclosed properties in target areas. Properties will
be bought at a minimum discount of fifteen percent from the appraised value. MDHA will partner with non-profit agencies to
redevelop the acquired property for use as supportive housing for target populations such as homeless or as rental units
marketed at households earning less than 50% of the are median income. This activity will benefit households earning less than
50% of the area median income. MDHA will secure a deed restriction to ensure that all units are rented to households earning
less than 50 percent of median area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget:
NSP Funds: $1,012,849.50 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 10 units Demolition
0 units
 ACTIVITY #3: ADMINISTRATION OF NSP PROGRAM (1) Activity Name: Administration of NSP Program(2) Activity Type: CDBG
eligible activity: 24 CFR 570.206 General Planning and Administration (3) National Objective: Not Applicable for Administration (4)
Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Phil Ryan Phone: 615-252-
8412 Email: pryan@nashville-mdha.org (7) Location Description: Not Applicable for Administration (8) Activity Description: MDHA
will pay for staff and other delivery costs to ensure the NSP program is run effectively and satisfies all federal requirements. (9)
Total Budget: NSP Funds: $405,139.80 (10) Performance Measures Not Applicable foAministration
 SUBSTANTIAL AMENDMENT:</&mpgt,
 This document serves as Nashville-Davidson's NSP Program Income Reuse Plan that establishes guidelines for the utilization of
program income received as a result of activities funded under the Neighborhood Stabilization Program. It describes the proposed
activities that will be funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and
additional information as required by HUD. MDHA expects to receive approximately $1,000,000 in NSP Program Income from sale
of properties and anticipated rental income. The funds will be allocated to the following uses: Acquisition-Rehabilitation for Rental
$50,000.00 Establish Land Banks for Foreclosed Properties $200,000.00 Demolition $100,000.00 Redevelop Demolished or Vacant
Properties $550,000.00 Administration 10% of any PI earned
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG eligible activity:
24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash;
Provides or improves residential structures that will be occupied by a household whose income is at or below 120 percent of area
median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8)
Activity Description: This activity will expand to include the conversion of current properties acquired for homeownership that
have been offered For Sale longer than six (6) months to affordable rental opportunities. MDHA will market the units to
households whose income is at or below 120 percent of area median income. MDHA will secure a deed restriction to ensure that
all units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect
for no less than 20 years. (9) Total Budget: NSP Funds: $50,000.00 (10) Performance Measures 51 to 80% income 3 units 80 to
100% income 3 units 100 to 120% income 6 units
  ACTIVITY #2: ESTABLISH LAND BANKS FOR FORECLOSED PROPERTIES (1) Activity Name: Land Banking (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Establish land banks for homes that have been foreclosed upon; CDBG eligible activity: 24
CFR 570.201(a) Acquisition and (b) Disposition (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or
improves residential structures that will be occupied by a household whose income is at or below 120 percent of area median
income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-804Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatneas depicted on Maps 1-4 (8) Activity
Description: MDHA will purchase foreclosed residential properties in target areas. Properties will be developed and or disposed of
through rental or resale to qualified home buyers whose incomes do not exceed 120% of AMI, or through RFP processes for the
most feasible plan for the use of the property. This activity will also include the addition of excess land for Phase 2 of the Planned
Unit Development known as the Townhomes at Montague recently purchased through acquisition and rehab for MDHA's
homeownership program. Properties will not be banked for more than ten years. MDHA will secure a deed restriction to ensure
that all units are occupied by households earning less than 120 percent of median area income. The deed restriction will remain
in effect for no less than 20 years. (9) Total Budget: NSP Funds: $200,000.00 (10) Performance Measures 10
  ACTIVITY #3: DEMOLISH BLIGHTED STRUCTURES (1) Activity Name: Demolition (2) Activity Type: NSP eligible use:
2301(c)(3)(B) CDBG eligible activity: 24 CFR 570.206(d) Clearance of blighted structures only (3) National Objective: Low-Mod-
Middle Income (LMMI) &ndash; Provides or improves residential structures that will be occupied by a household whose income is
at or below 120 percent of area median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30,
2013 (6) Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville,
Tennessee 37206 Contact: Joe Cain Phone: 615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with
greatest need as depicted on Maps 1-4 (8) Activity Description: MDHA will utilize NSP funds to aggressively demolish vacant,
blighted and abandoned properties in the NSP target areas. Funding will be available to remove blighted structures that pose a
safety hazard to the community and are structurally unsound for redevelopment or renovations. These properties may be
reserved and held and converted for land banking for future construction of rental or homeownership housing units. (9) Total
Budget: NSP Funds: $100,000.00 (10) Performance Measures 5 units
  ACTIVITY #4: REDEVELOP DEMOLISHED OR VACANT PROPERTIES (1) Activity Name: Redevelopment (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Redevelop demolished or vacant properties; CDBG eligible activity: 24 CFR 570.201(a)
Acquisition, (b) Disposition, (c) Public Facilities and Improvements, (e) Public Services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties, (I) Relocation,
and (n) Direct homeownership assistance. (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or improves
residential structures that will be occupied by a household whose income is at or below 120 percent of area median income. (4)
Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone: 615-252-
8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8) Activity
Description: Vacantlandwill be redeveloped by construction of new housing units to increase the stock of affordable rental and
housing units for homeownership opportunities for households whose income is at or below 120 percent of area median income.
MDHA will secure a deed restriction to ensure that all units are available to households earning less than 120 percent of median
area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget: NSP Funds: $550,000.00 (10)
Performance Measures 5 units

    Definitions and Descriptions :  C. Definitions and Descriptions For the purposes of the NSP program, MDHA will adopt and use
the following definitions.
 Blighted Structure: Adapted from State of Tennessee Code 13-20-201definition of blighted area. Buildings or improvements that,
by reason of dilapidation, obsolescence, overcrowding, lack of ventilation, light and sanitary facilities, deleterious land use, or any
combination of these or other factors, are detrimental to the safety, health, morals, or welfare of the community.
 Affordable Rents For the purposes of the NSP program, MDHA will utilize the definition of High-Low HOME rents from the HOME
Investment Partnerships program.
 Continued Affordability For the purposes of the NSP program, MDHA will utilize deed restrictions to enforce the period of
affordability for assisted properties. The length of affordability will resemble those for the HOME Investment Partnerships
program and are expected to range from 5-30 years depending on the amount of NSP investment. - For properties that are sold
to income-eligible homebuyers, the deed restriction will ensure that if the property is sold within the affordability period, the total
NSP investment will be subject to recapture. MDHA is committed to utilize these funds in ways that effectively promote
neighborhood stabilization. As such, for homebuyers of NSP assisted properties that sell after the term affordability period, all of
the NSP assistance will be forgivable (not subject to recapture). - For rental properties the deed restriction will ensure that all
units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect for
no less than 20 years.  Rehabilitation Standards For the purposes of the NSP program, MDHA will utilize the same rehabilitation
standards used for its HOME-funded Owner-Occupied Rehabilitation Program. These standards are based upon local housing
codes and comply with the International Building Code.  Low Income Targeting :  Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income. Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent
of area median income.
 SUBSTANTIAL AMENDMENT:
 MDHA will receive approximately $1,000,000 in NSP program income. Twenty-five percent of these funds will be reserved to
purchase and redevelop abandoned or foreclosed upon properties that will be rented to households earning less than 50% of
area median income.  Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units. If so, include the number of low- and moderate-income dwelling units reasonably expected to
be demolished or converted as a direct result of NSP-assisted activities, the number of NSP affordable housing units made
available to low- , moderate-, and middle-income households reasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and
completion), and the number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 SUBSTANTIAL AMENDMENT: MDHA intends to use NSP Program Income funds to demolish or convert 10 residential properties
for households whose income is at or below 120 percent of area median income. All properties assisted with NSP funds will
remain residential.
    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
  MDHA published a public notice announcing the availability of the NSP Substantial Amendment for review and comment in the
Tennessee Tribune on October 13, 2011, El Crucero and the Tennessean on October 14, 2011.
  MDHA is following the procedures for meeting notices and public comment as outlined in the adopted Citizen Participation Plan
by advertising the NSP Substantial Amendment in two weekly minority newspapers and one daily newspaper. The public
comment period started on October 13, 2011and ends on October 31, 2011. In addition, MDHA posted a copy of the draft
amendment on its website at:http://www.nashville.gov/mdha/. No comments were received.
  All written comments received by MDHA during the public comment period will be considered before submitting a final
amendment to HUD. All comments should be addressed to: Joe Cain, P.O. Box 846, Nashville, TN 37202 or by
emailnspcomments@nashville-mdha.org.
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Action Plan Narrative :  Areas of Greatest Need :  Provide summary needs data identifying the geographic areas of greatest need
in the grantee's jurisdiction.
 MDHA analyzed and mapped data sources provided by HUD to determine the areas of greatest need within its jurisdiction: - MAP
#1: HUD Estimated Foreclosure/Abandonment Risk Score: To assist communities in identifying neighborhoods that face a high
risk of foreclosure and abandonment, HUD created a data model* that ranks each Census Block Group and assigns a risk factor
on a scale of one to ten, with a rank one indicating relatively low risk and ten indicating the greatest risk. - MAP #2: Federal
Reserve Home Mortgage Disclosure Act (HMDA): HUD also provided data at the Census Tract level on the percent of all loans
made between 2004 and 2006 that are considered to be high cost. - MAP #3: Foreclosure Rate: This map shows Census Tracts
with high foreclosure rates based on the data collected by HUD for all foreclosure starts from January 2007 through June 2008
divided by total mortgages during that time period. - MAP #4: Number of foreclosures: This map illustrates total estimated
foreclosure counts by Census Tract using data from the Mortgage Bankers Association National Delinquency Survey as of June
2008. HUD calculated the approximate number of foreclosure starts for all of 2007 and the first six months of 2008.
 MDHA will target NSP funds to the areas of greatest need, including those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.
  As MDHA moves forward with program implementation for the NSP funds, local community housing and development
professionals will be asked to review and confirm these areas of greatest needs as well as help project areas likely to facenificant
rise in the rate of home foreclosures. MDHA will also utilize any additional data made available next spring to help identify areas
likely to face a significant rise in the rate of home foreclosures.   Distribution and and Uses of Funds :  Distribution and Uses of
Funds Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of
Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage
of home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the
grantee as likely to face a significant rise in the rate of home foreclosures.
 This document serves as Nashville-Davidson's application to receive NSP funds. It describes the proposed programs that will be
funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and additional information as
required by HUD. Based on a formula devised by HUD, Nashville-Davidson will receive $4,051,398 of NSP funds. The funds will
be allocated to the following uses: Acquisition-Rehabilitation for Sale to Homebuyers $2,633,408.70 Acquisition-Rehabilitation for
Rental $1,012,849.50 Administration $405,139.80 The Nashville-Davidson Metropolitan Development Housing Agency (MDHA)
will act as the lead agency for administering NSP funds for Nashville-Davidson.
  MDHA published public notice for the NSP Program following the Meeting Notice Policies and Procedures included in the adopted
Citizen Participation Plan included in the Nashville-Davidson County Consolidated Plan 2005-2010. Public notice ads announcing
the availability of the NSP Substantial Amendment for review and comment were placed in the minority newspaper the
Tennessee Tribune on November 6, 2008, the minority newspaper El Crucero (ad translated in Spanish) and the daily newspaper
the Tennessean on November 7, 2008. MDHA posted a copy of the draft amendment on its website at:
http://www.nashville.gov/mdha/ and made hard copies available as per requests. A separate email address
NSPcomments@nashville-mdha.org was created to make submitting public comments easier. Mailed in and phone comments
were also accepted. All written comments received by MDHA during the public comment period were considered before
submitting a final amendment to HUD.
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF HOMEOWNER HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Sale to Homebuyers (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household hos inomeist or below
120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase and rehabilitate foreclosed homes and properties in
target areas. Homes will be bought at a minimum discount of fifteen percent from the appraised value. Units will be sold to
homebuyers whose household income is at or bew 120% of the area median ine.is not expected that the activity will benefit
households earning less than 50% of the area median income. Affordability periods, secured by forgivable second mortgages at
0%, will range from 5-30 years. Each NSP-assisted homebuyer will receive and complete at least eight hours of homebuyer
counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan. The homeownership counseling
will be treated as an activity delivery cost of the homeownership assistance activity itself. (9) Total Budget: NSP Funds:
$2,633,408.70 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 0 units 51 to 80% income 5
units 80 to 100% income 20 units 100 to 120% income 10 units Demolition 0 units
 ACTIVITY #2: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental Housing (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have beenabandonedorforeclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household whose income is at or
below 120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase foreclosed properties in target areas. Properties will
be bought at a minimum discount of fifteen percent from the appraised value. MDHA will partner with non-profit agencies to
redevelop the acquired property for use as supportive housing for target populations such as homeless or as rental units
marketed at households earning less than 50% of the are median income. This activity will benefit households earning less than
50% of the area median income. MDHA will secure a deed restriction to ensure that all units are rented to households earning
less than 50 percent of median area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget:
NSP Funds: $1,012,849.50 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 10 units Demolition
0 units
 ACTIVITY #3: ADMINISTRATION OF NSP PROGRAM (1) Activity Name: Administration of NSP Program(2) Activity Type: CDBG
eligible activity: 24 CFR 570.206 General Planning and Administration (3) National Objective: Not Applicable for Administration (4)
Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Phil Ryan Phone: 615-252-
8412 Email: pryan@nashville-mdha.org (7) Location Description: Not Applicable for Administration (8) Activity Description: MDHA
will pay for staff and other delivery costs to ensure the NSP program is run effectively and satisfies all federal requirements. (9)
Total Budget: NSP Funds: $405,139.80 (10) Performance Measures Not Applicable foAministration
 SUBSTANTIAL AMENDMENT:</&mpgt,
 This document serves as Nashville-Davidson's NSP Program Income Reuse Plan that establishes guidelines for the utilization of
program income received as a result of activities funded under the Neighborhood Stabilization Program. It describes the proposed
activities that will be funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and
additional information as required by HUD. MDHA expects to receive approximately $1,000,000 in NSP Program Income from sale
of properties and anticipated rental income. The funds will be allocated to the following uses: Acquisition-Rehabilitation for Rental
$50,000.00 Establish Land Banks for Foreclosed Properties $200,000.00 Demolition $100,000.00 Redevelop Demolished or Vacant
Properties $550,000.00 Administration 10% of any PI earned
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG eligible activity:
24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash;
Provides or improves residential structures that will be occupied by a household whose income is at or below 120 percent of area
median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8)
Activity Description: This activity will expand to include the conversion of current properties acquired for homeownership that
have been offered For Sale longer than six (6) months to affordable rental opportunities. MDHA will market the units to
households whose income is at or below 120 percent of area median income. MDHA will secure a deed restriction to ensure that
all units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect
for no less than 20 years. (9) Total Budget: NSP Funds: $50,000.00 (10) Performance Measures 51 to 80% income 3 units 80 to
100% income 3 units 100 to 120% income 6 units
  ACTIVITY #2: ESTABLISH LAND BANKS FOR FORECLOSED PROPERTIES (1) Activity Name: Land Banking (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Establish land banks for homes that have been foreclosed upon; CDBG eligible activity: 24
CFR 570.201(a) Acquisition and (b) Disposition (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or
improves residential structures that will be occupied by a household whose income is at or below 120 percent of area median
income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-804Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatneas depicted on Maps 1-4 (8) Activity
Description: MDHA will purchase foreclosed residential properties in target areas. Properties will be developed and or disposed of
through rental or resale to qualified home buyers whose incomes do not exceed 120% of AMI, or through RFP processes for the
most feasible plan for the use of the property. This activity will also include the addition of excess land for Phase 2 of the Planned
Unit Development known as the Townhomes at Montague recently purchased through acquisition and rehab for MDHA's
homeownership program. Properties will not be banked for more than ten years. MDHA will secure a deed restriction to ensure
that all units are occupied by households earning less than 120 percent of median area income. The deed restriction will remain
in effect for no less than 20 years. (9) Total Budget: NSP Funds: $200,000.00 (10) Performance Measures 10
  ACTIVITY #3: DEMOLISH BLIGHTED STRUCTURES (1) Activity Name: Demolition (2) Activity Type: NSP eligible use:
2301(c)(3)(B) CDBG eligible activity: 24 CFR 570.206(d) Clearance of blighted structures only (3) National Objective: Low-Mod-
Middle Income (LMMI) &ndash; Provides or improves residential structures that will be occupied by a household whose income is
at or below 120 percent of area median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30,
2013 (6) Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville,
Tennessee 37206 Contact: Joe Cain Phone: 615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with
greatest need as depicted on Maps 1-4 (8) Activity Description: MDHA will utilize NSP funds to aggressively demolish vacant,
blighted and abandoned properties in the NSP target areas. Funding will be available to remove blighted structures that pose a
safety hazard to the community and are structurally unsound for redevelopment or renovations. These properties may be
reserved and held and converted for land banking for future construction of rental or homeownership housing units. (9) Total
Budget: NSP Funds: $100,000.00 (10) Performance Measures 5 units
  ACTIVITY #4: REDEVELOP DEMOLISHED OR VACANT PROPERTIES (1) Activity Name: Redevelopment (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Redevelop demolished or vacant properties; CDBG eligible activity: 24 CFR 570.201(a)
Acquisition, (b) Disposition, (c) Public Facilities and Improvements, (e) Public Services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties, (I) Relocation,
and (n) Direct homeownership assistance. (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or improves
residential structures that will be occupied by a household whose income is at or below 120 percent of area median income. (4)
Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone: 615-252-
8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8) Activity
Description: Vacantlandwill be redeveloped by construction of new housing units to increase the stock of affordable rental and
housing units for homeownership opportunities for households whose income is at or below 120 percent of area median income.
MDHA will secure a deed restriction to ensure that all units are available to households earning less than 120 percent of median
area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget: NSP Funds: $550,000.00 (10)
Performance Measures 5 units

    Definitions and Descriptions :  C. Definitions and Descriptions For the purposes of the NSP program, MDHA will adopt and use
the following definitions.
 Blighted Structure: Adapted from State of Tennessee Code 13-20-201definition of blighted area. Buildings or improvements that,
by reason of dilapidation, obsolescence, overcrowding, lack of ventilation, light and sanitary facilities, deleterious land use, or any
combination of these or other factors, are detrimental to the safety, health, morals, or welfare of the community.
 Affordable Rents For the purposes of the NSP program, MDHA will utilize the definition of High-Low HOME rents from the HOME
Investment Partnerships program.
 Continued Affordability For the purposes of the NSP program, MDHA will utilize deed restrictions to enforce the period of
affordability for assisted properties. The length of affordability will resemble those for the HOME Investment Partnerships
program and are expected to range from 5-30 years depending on the amount of NSP investment. - For properties that are sold
to income-eligible homebuyers, the deed restriction will ensure that if the property is sold within the affordability period, the total
NSP investment will be subject to recapture. MDHA is committed to utilize these funds in ways that effectively promote
neighborhood stabilization. As such, for homebuyers of NSP assisted properties that sell after the term affordability period, all of
the NSP assistance will be forgivable (not subject to recapture). - For rental properties the deed restriction will ensure that all
units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect for
no less than 20 years.  Rehabilitation Standards For the purposes of the NSP program, MDHA will utilize the same rehabilitation
standards used for its HOME-funded Owner-Occupied Rehabilitation Program. These standards are based upon local housing
codes and comply with the International Building Code.  Low Income Targeting :  Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income. Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent
of area median income.
 SUBSTANTIAL AMENDMENT:
 MDHA will receive approximately $1,000,000 in NSP program income. Twenty-five percent of these funds will be reserved to
purchase and redevelop abandoned or foreclosed upon properties that will be rented to households earning less than 50% of
area median income.  Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units. If so, include the number of low- and moderate-income dwelling units reasonably expected to
be demolished or converted as a direct result of NSP-assisted activities, the number of NSP affordable housing units made
available to low- , moderate-, and middle-income households reasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and
completion), and the number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 SUBSTANTIAL AMENDMENT: MDHA intends to use NSP Program Income funds to demolish or convert 10 residential properties
for households whose income is at or below 120 percent of area median income. All properties assisted with NSP funds will
remain residential.
    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
  MDHA published a public notice announcing the availability of the NSP Substantial Amendment for review and comment in the
Tennessee Tribune on October 13, 2011, El Crucero and the Tennessean on October 14, 2011.
  MDHA is following the procedures for meeting notices and public comment as outlined in the adopted Citizen Participation Plan
by advertising the NSP Substantial Amendment in two weekly minority newspapers and one daily newspaper. The public
comment period started on October 13, 2011and ends on October 31, 2011. In addition, MDHA posted a copy of the draft
amendment on its website at:http://www.nashville.gov/mdha/. No comments were received.
  All written comments received by MDHA during the public comment period will be considered before submitting a final
amendment to HUD. All comments should be addressed to: Joe Cain, P.O. Box 846, Nashville, TN 37202 or by
emailnspcomments@nashville-mdha.org.
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Action Plan Narrative :  Areas of Greatest Need :  Provide summary needs data identifying the geographic areas of greatest need
in the grantee's jurisdiction.
 MDHA analyzed and mapped data sources provided by HUD to determine the areas of greatest need within its jurisdiction: - MAP
#1: HUD Estimated Foreclosure/Abandonment Risk Score: To assist communities in identifying neighborhoods that face a high
risk of foreclosure and abandonment, HUD created a data model* that ranks each Census Block Group and assigns a risk factor
on a scale of one to ten, with a rank one indicating relatively low risk and ten indicating the greatest risk. - MAP #2: Federal
Reserve Home Mortgage Disclosure Act (HMDA): HUD also provided data at the Census Tract level on the percent of all loans
made between 2004 and 2006 that are considered to be high cost. - MAP #3: Foreclosure Rate: This map shows Census Tracts
with high foreclosure rates based on the data collected by HUD for all foreclosure starts from January 2007 through June 2008
divided by total mortgages during that time period. - MAP #4: Number of foreclosures: This map illustrates total estimated
foreclosure counts by Census Tract using data from the Mortgage Bankers Association National Delinquency Survey as of June
2008. HUD calculated the approximate number of foreclosure starts for all of 2007 and the first six months of 2008.
 MDHA will target NSP funds to the areas of greatest need, including those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to
face a significant rise in the rate of home foreclosures.
  As MDHA moves forward with program implementation for the NSP funds, local community housing and development
professionals will be asked to review and confirm these areas of greatest needs as well as help project areas likely to facenificant
rise in the rate of home foreclosures. MDHA will also utilize any additional data made available next spring to help identify areas
likely to face a significant rise in the rate of home foreclosures.   Distribution and and Uses of Funds :  Distribution and Uses of
Funds Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of
Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage
of home foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the
grantee as likely to face a significant rise in the rate of home foreclosures.
 This document serves as Nashville-Davidson's application to receive NSP funds. It describes the proposed programs that will be
funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and additional information as
required by HUD. Based on a formula devised by HUD, Nashville-Davidson will receive $4,051,398 of NSP funds. The funds will
be allocated to the following uses: Acquisition-Rehabilitation for Sale to Homebuyers $2,633,408.70 Acquisition-Rehabilitation for
Rental $1,012,849.50 Administration $405,139.80 The Nashville-Davidson Metropolitan Development Housing Agency (MDHA)
will act as the lead agency for administering NSP funds for Nashville-Davidson.
  MDHA published public notice for the NSP Program following the Meeting Notice Policies and Procedures included in the adopted
Citizen Participation Plan included in the Nashville-Davidson County Consolidated Plan 2005-2010. Public notice ads announcing
the availability of the NSP Substantial Amendment for review and comment were placed in the minority newspaper the
Tennessee Tribune on November 6, 2008, the minority newspaper El Crucero (ad translated in Spanish) and the daily newspaper
the Tennessean on November 7, 2008. MDHA posted a copy of the draft amendment on its website at:
http://www.nashville.gov/mdha/ and made hard copies available as per requests. A separate email address
NSPcomments@nashville-mdha.org was created to make submitting public comments easier. Mailed in and phone comments
were also accepted. All written comments received by MDHA during the public comment period were considered before
submitting a final amendment to HUD.
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF HOMEOWNER HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Sale to Homebuyers (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household hos inomeist or below
120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase and rehabilitate foreclosed homes and properties in
target areas. Homes will be bought at a minimum discount of fifteen percent from the appraised value. Units will be sold to
homebuyers whose household income is at or bew 120% of the area median ine.is not expected that the activity will benefit
households earning less than 50% of the area median income. Affordability periods, secured by forgivable second mortgages at
0%, will range from 5-30 years. Each NSP-assisted homebuyer will receive and complete at least eight hours of homebuyer
counseling from a HUD-approved housing counseling agency before obtaining a mortgage loan. The homeownership counseling
will be treated as an activity delivery cost of the homeownership assistance activity itself. (9) Total Budget: NSP Funds:
$2,633,408.70 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 0 units 51 to 80% income 5
units 80 to 100% income 20 units 100 to 120% income 10 units Demolition 0 units
 ACTIVITY #2: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental Housing (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential
properties that have beenabandonedorforeclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG
eligible activity: 24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income
Housing (LMMH) &ndash; Provides or improves residential structures that will be occupied by a household whose income is at or
below 120 percent of area median income. (4) Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6)
Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee
37206 Contact: Phil Ryan Phone: 615-252-8412 Email: pryan@nashville-mdha.org (7) Location Description: Areas with greatest
need as depicted on Maps 1-4 (8) Activity Description: MDHA will purchase foreclosed properties in target areas. Properties will
be bought at a minimum discount of fifteen percent from the appraised value. MDHA will partner with non-profit agencies to
redevelop the acquired property for use as supportive housing for target populations such as homeless or as rental units
marketed at households earning less than 50% of the are median income. This activity will benefit households earning less than
50% of the area median income. MDHA will secure a deed restriction to ensure that all units are rented to households earning
less than 50 percent of median area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget:
NSP Funds: $1,012,849.50 (10) Performance Measures Acquisition & Rehabilitation At or below 50% income 10 units Demolition
0 units
 ACTIVITY #3: ADMINISTRATION OF NSP PROGRAM (1) Activity Name: Administration of NSP Program(2) Activity Type: CDBG
eligible activity: 24 CFR 570.206 General Planning and Administration (3) National Objective: Not Applicable for Administration (4)
Projected Start Date: December 1, 2008 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Phil Ryan Phone: 615-252-
8412 Email: pryan@nashville-mdha.org (7) Location Description: Not Applicable for Administration (8) Activity Description: MDHA
will pay for staff and other delivery costs to ensure the NSP program is run effectively and satisfies all federal requirements. (9)
Total Budget: NSP Funds: $405,139.80 (10) Performance Measures Not Applicable foAministration
 SUBSTANTIAL AMENDMENT:</&mpgt,
 This document serves as Nashville-Davidson's NSP Program Income Reuse Plan that establishes guidelines for the utilization of
program income received as a result of activities funded under the Neighborhood Stabilization Program. It describes the proposed
activities that will be funded, the areas that have the greatest need of assistance, the areas that will receive assistance, and
additional information as required by HUD. MDHA expects to receive approximately $1,000,000 in NSP Program Income from sale
of properties and anticipated rental income. The funds will be allocated to the following uses: Acquisition-Rehabilitation for Rental
$50,000.00 Establish Land Banks for Foreclosed Properties $200,000.00 Demolition $100,000.00 Redevelop Demolished or Vacant
Properties $550,000.00 Administration 10% of any PI earned
 ACTIVITY #1: ACQUISITION AND REHABILITATION OF RENTAL HOUSING (1) Activity Name: Acquisition-Rehabilitation for
Rental (2) Activity Type: NSP eligible use: 2301(c)(3)(B) &ndash; Purchase and rehabilitate homes and residential properties that
have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. CDBG eligible activity:
24 CFR 570.201(a) Acquisition and 570.202 Rehabilitation (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash;
Provides or improves residential structures that will be occupied by a household whose income is at or below 120 percent of area
median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8)
Activity Description: This activity will expand to include the conversion of current properties acquired for homeownership that
have been offered For Sale longer than six (6) months to affordable rental opportunities. MDHA will market the units to
households whose income is at or below 120 percent of area median income. MDHA will secure a deed restriction to ensure that
all units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect
for no less than 20 years. (9) Total Budget: NSP Funds: $50,000.00 (10) Performance Measures 51 to 80% income 3 units 80 to
100% income 3 units 100 to 120% income 6 units
  ACTIVITY #2: ESTABLISH LAND BANKS FOR FORECLOSED PROPERTIES (1) Activity Name: Land Banking (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Establish land banks for homes that have been foreclosed upon; CDBG eligible activity: 24
CFR 570.201(a) Acquisition and (b) Disposition (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or
improves residential structures that will be occupied by a household whose income is at or below 120 percent of area median
income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization:
Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone:
615-252-804Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatneas depicted on Maps 1-4 (8) Activity
Description: MDHA will purchase foreclosed residential properties in target areas. Properties will be developed and or disposed of
through rental or resale to qualified home buyers whose incomes do not exceed 120% of AMI, or through RFP processes for the
most feasible plan for the use of the property. This activity will also include the addition of excess land for Phase 2 of the Planned
Unit Development known as the Townhomes at Montague recently purchased through acquisition and rehab for MDHA's
homeownership program. Properties will not be banked for more than ten years. MDHA will secure a deed restriction to ensure
that all units are occupied by households earning less than 120 percent of median area income. The deed restriction will remain
in effect for no less than 20 years. (9) Total Budget: NSP Funds: $200,000.00 (10) Performance Measures 10
  ACTIVITY #3: DEMOLISH BLIGHTED STRUCTURES (1) Activity Name: Demolition (2) Activity Type: NSP eligible use:
2301(c)(3)(B) CDBG eligible activity: 24 CFR 570.206(d) Clearance of blighted structures only (3) National Objective: Low-Mod-
Middle Income (LMMI) &ndash; Provides or improves residential structures that will be occupied by a household whose income is
at or below 120 percent of area median income. (4) Projected Start Date: November 1, 2011 (5) Projected End Date: July 30,
2013 (6) Responsible Organization: Metropolitan Development Housing Agency (MDHA) 701 South Sixth Street, Nashville,
Tennessee 37206 Contact: Joe Cain Phone: 615-252-8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with
greatest need as depicted on Maps 1-4 (8) Activity Description: MDHA will utilize NSP funds to aggressively demolish vacant,
blighted and abandoned properties in the NSP target areas. Funding will be available to remove blighted structures that pose a
safety hazard to the community and are structurally unsound for redevelopment or renovations. These properties may be
reserved and held and converted for land banking for future construction of rental or homeownership housing units. (9) Total
Budget: NSP Funds: $100,000.00 (10) Performance Measures 5 units
  ACTIVITY #4: REDEVELOP DEMOLISHED OR VACANT PROPERTIES (1) Activity Name: Redevelopment (2) Activity Type: NSP
eligible use: 2301(c)(3)(B) &ndash; Redevelop demolished or vacant properties; CDBG eligible activity: 24 CFR 570.201(a)
Acquisition, (b) Disposition, (c) Public Facilities and Improvements, (e) Public Services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties, (I) Relocation,
and (n) Direct homeownership assistance. (3) National Objective: Low-Mod-Middle Income (LMMI) &ndash; Provides or improves
residential structures that will be occupied by a household whose income is at or below 120 percent of area median income. (4)
Projected Start Date: November 1, 2011 (5) Projected End Date: July 30, 2013 (6) Responsible Organization: Metropolitan
Development Housing Agency (MDHA) 701 South Sixth Street, Nashville, Tennessee 37206 Contact: Joe Cain Phone: 615-252-
8404 Email: jcain@nashville-mdha.org (7) Location Description: Areas with greatest need as depicted on Maps 1-4 (8) Activity
Description: Vacantlandwill be redeveloped by construction of new housing units to increase the stock of affordable rental and
housing units for homeownership opportunities for households whose income is at or below 120 percent of area median income.
MDHA will secure a deed restriction to ensure that all units are available to households earning less than 120 percent of median
area income. The deed restriction will remain in effect for no less than 20 years. (9) Total Budget: NSP Funds: $550,000.00 (10)
Performance Measures 5 units

    Definitions and Descriptions :  C. Definitions and Descriptions For the purposes of the NSP program, MDHA will adopt and use
the following definitions.
 Blighted Structure: Adapted from State of Tennessee Code 13-20-201definition of blighted area. Buildings or improvements that,
by reason of dilapidation, obsolescence, overcrowding, lack of ventilation, light and sanitary facilities, deleterious land use, or any
combination of these or other factors, are detrimental to the safety, health, morals, or welfare of the community.
 Affordable Rents For the purposes of the NSP program, MDHA will utilize the definition of High-Low HOME rents from the HOME
Investment Partnerships program.
 Continued Affordability For the purposes of the NSP program, MDHA will utilize deed restrictions to enforce the period of
affordability for assisted properties. The length of affordability will resemble those for the HOME Investment Partnerships
program and are expected to range from 5-30 years depending on the amount of NSP investment. - For properties that are sold
to income-eligible homebuyers, the deed restriction will ensure that if the property is sold within the affordability period, the total
NSP investment will be subject to recapture. MDHA is committed to utilize these funds in ways that effectively promote
neighborhood stabilization. As such, for homebuyers of NSP assisted properties that sell after the term affordability period, all of
the NSP assistance will be forgivable (not subject to recapture). - For rental properties the deed restriction will ensure that all
units are rented to households earning less than 120 percent of median area income. The deed restriction will remain in effect for
no less than 20 years.  Rehabilitation Standards For the purposes of the NSP program, MDHA will utilize the same rehabilitation
standards used for its HOME-funded Owner-Occupied Rehabilitation Program. These standards are based upon local housing
codes and comply with the International Building Code.  Low Income Targeting :  Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income. Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent
of area median income.
 SUBSTANTIAL AMENDMENT:
 MDHA will receive approximately $1,000,000 in NSP program income. Twenty-five percent of these funds will be reserved to
purchase and redevelop abandoned or foreclosed upon properties that will be rented to households earning less than 50% of
area median income.  Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert any low- and
moderate-income dwelling units. If so, include the number of low- and moderate-income dwelling units reasonably expected to
be demolished or converted as a direct result of NSP-assisted activities, the number of NSP affordable housing units made
available to low- , moderate-, and middle-income households reasonably expected to be produced by activity and income level as
provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and
completion), and the number of dwelling units reasonably expected to be made available for households whose income does not
exceed 50 percent of area median income.
 SUBSTANTIAL AMENDMENT: MDHA intends to use NSP Program Income funds to demolish or convert 10 residential properties
for households whose income is at or below 120 percent of area median income. All properties assisted with NSP funds will
remain residential.
    Public Comment :  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
  MDHA published a public notice announcing the availability of the NSP Substantial Amendment for review and comment in the
Tennessee Tribune on October 13, 2011, El Crucero and the Tennessean on October 14, 2011.
  MDHA is following the procedures for meeting notices and public comment as outlined in the adopted Citizen Participation Plan
by advertising the NSP Substantial Amendment in two weekly minority newspapers and one daily newspaper. The public
comment period started on October 13, 2011and ends on October 31, 2011. In addition, MDHA posted a copy of the draft
amendment on its website at:http://www.nashville.gov/mdha/. No comments were received.
  All written comments received by MDHA during the public comment period will be considered before submitting a final
amendment to HUD. All comments should be addressed to: Joe Cain, P.O. Box 846, Nashville, TN 37202 or by
emailnspcomments@nashville-mdha.org.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,659,276.42

$5,659,276.42

$5,659,276.42

$5,129,937.63

$4,051,128.00

$1,078,809.63
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Program Income Received: $1,078,809.63

Total Funds Expended: $5,659,276.42

Match Contribution: $0.00

Overall Progress Narrative:

 Construction on the Jefferson Street project is progressing. Freeman Webb will began pre-leasing units during the next quarter. Staff continues
to work on clean-up in DRGR in preparation of close-out of the grant once the Jefferson Street project is completed in 2017.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-47-0004

Budget Program Funds Drawn Program Income Drawn

Total
Acquistion and
Rehabilitation
Acquistion and
Rehabilitation
Acquistion and
Rehabilitation

Acquistion and
Rehabilitation
Administration

Redevelopment

0002

0002-Set- Aside

0003

0004

0001

935-941

MDHA

MDHA Set-Aside

Woodbine
Community
Organization
Park Center

Administration
and Planning
Jefferson Street

$5,659,276.42 $4,051,128.00 $1,078,809.63

$2,953,627.99 $1,771,688.21 $652,600.99

$529,338.79 $529,338.79 $0.00

$900,000.00 $900,000.00 $0.00

$200,000.00 $147,571.92 $52,428.08

$497,674.69 $242,155.67 $255,519.02

$578,634.95 $460,373.41 $118,261.54

Grantee Activity Number:                        0001
Activity Title:                                             Administration and Planning

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP1 B Administration

Projected Start Date: Projected End Date:

12/01/2008 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Nashville-Davidson Metropolitan Development and Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $497,674.69
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0001
Activity Title:                                             Administration and Planning
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$497,674.69

$497,674.69

$497,674.69

$242,155.67

$255,519.02

Program Income Received: $0.00

Total Funds Expended: $497,674.69

Seminole County
Nashville-Davidson Metropolitan Development and Housing Agency
CITY OF DALLAS, TX
Boynton Beach Faith Based CDC/R M Lee CDC2

$180,820.00
$497,674.69

$1,167,152.40
$1,598,869.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MDHA will pay for staff and other delivery costs to ensure the NSP program is administered effectively and all federal requirements are met.

Activity Description

Not Applicable for Administration

Location Description:

 Durng this quarter, staff attended DRGR training in Denver, CO provided by HUD  to help with preparations for close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002
Activity Title:                                             MDHA
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0002
Activity Title:                                             MDHA
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP1 A Acquistion and Rehabilitation

Projected Start Date: Projected End Date:

12/07/2008 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Nashville-Davidson Metropolitan Development and Housing Agency

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,953,627.99

$2,953,627.99

$2,953,627.99

$2,424,289.20

$1,771,688.21

$652,600.99

Program Income Received: $1,078,809.63

Total Funds Expended: $2,953,627.99

Nashville-Davidson Metropolitan Development and Housing Agency
SCB INVESTMENTS, INC
Boynton Beach Faith Based CDC/R M Lee CDC2

$2,953,627.99
$328,125.00
$740,828.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MDHA will purchase and rehabilitate foreclosed homes and properties in target areas. Units will be sold and rented to homebuyers whose
household income is at or below 120% of the area median income.

Activity Description
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0002
Activity Title:                                             MDHA

Within target census tracts.

Location Description:

 The action plan was revised to create a separate activity to reflect funds expended on set-aside activities. Voucher #131342 was revised to
capture those expenditures in the amount of $529,338.79.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002-Set- Aside
Activity Title:                                             MDHA Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP1 A Acquistion and Rehabilitation

Projected Start Date: Projected End Date:

12/07/2008 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nashville-Davidson Metropolitan Development and Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$529,338.79

$529,338.79

$529,338.79

$529,338.79

$529,338.79

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0002-Set- Aside
Activity Title:                                             MDHA Set-Aside

Total Funds Expended: $529,338.79

Nashville-Davidson Metropolitan Development and Housing Agency $529,338.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion and rehab of forclosed single family properties for resale to low income buyers.

Activity Description

NSP target areas in Davidson County, TN

Location Description:

 The action plan was revised during the quarter to add a separate acquistion/rehab set-aside activity. NSP funds were originally expended under
the acquisition rehab activity 0002. Voucher #131342 has been revised to move the expenditures used for properties acquired and occupied for
households at or below 50% AMI in the amount of $529,338.79.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003
Activity Title:                                             Woodbine Community Organization

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP1 A Acquistion and Rehabilitation

Projected Start Date: Projected End Date:

12/01/2008 07/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0003
Activity Title:                                             Woodbine Community Organization
NSP Only - LH - 25% Set-Aside EXEMPT

Primary Responsible Organization:

Woodbine Community Organization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$900,000.00

$900,000.00

$900,000.00

$900,000.00

$900,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $900,000.00

City of Boynton Beach CRA
Woodbine Community Organization
CITY OF DALLAS, TX

$393,397.16
$900,000.00

$1,098,511.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Affordable rental housing for special needs populations. Funds will be used for aquisition and rehabilitation of abandoned or foreclosed
residential properties.

Activity Description

Within target census tracts.

Location Description:

 This activity is complete.

Activity Progress Narrative:
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0003
Activity Title:                                             Woodbine Community Organization

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0004
Activity Title:                                             Park Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP1 A Acquistion and Rehabilitation

Projected Start Date: Projected End Date:

08/14/2009 09/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Park Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$147,571.92

$52,428.08

Program Income Received: $0.00

Total Funds Expended: $200,000.00

Park Center
ALTURA HOMES DFW, LP

$200,000.00
$166,835.48

Match Contributed: $0.00
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        0004
Activity Title:                                             Park Center

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Affordable rental housing for special needs populations. Funds will be used for aquisition and rehabilitation of abandoned or foreclosed
residential properties.

Activity Description

Within defined target census.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        935-941
Activity Title:                                             Jefferson Street

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP1 E Redevelopment

Projected Start Date: Projected End Date:

02/21/2015 04/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nashville-Davidson Metropolitan Development and Housing Agency

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-47-0004
Grantee :                       Nashville-Davidson, TN

Award Date: 03/09/2009 Grant Authorized Amount: $4,051,398.00 Estimated PI/RL Funds: $1,607,878.42

Grantee Activity Number:                        935-941
Activity Title:                                             Jefferson Street
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$578,634.95

$578,634.95

$578,634.95

$578,634.95

$460,373.41

$118,261.54

Program Income Received: $0.00

Total Funds Expended: $578,634.95

Nashville-Davidson Metropolitan Development and Housing Agency $578,634.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition of vacant land to construct up to 54 multi-family rental units for income eligible renters. The project will consist of funding from
NSP1, CDBG, and a HUD 221(d)4 loan.

Activity Description

935-941 Jefferson Street

Location Description:

 Construction on the Jefferson Street project is progressing. Freeman Webb will began pre-leasing units during the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Action Plan Narrative :  Areas of Greatest Need :  Response:  Attachment A identifies the revised areas of greatest need within
the city of Arlington.  The original target area was defined by evaluating:

 1)   Actual foreclosures for the prior six month period;
 2)   Vacant foreclosures based on utility shut off records;
 3)   Census block groups with high foreclosure abandonment risk based on decline in home values, high cost loans issued from
2004-2006, unemployment rate, and vacant residential addresses as of June 2008; and
 4)   Census block groups with 51 percent or more of the residents earning less than 120 percent of Area Median Income.

 The program target area has been expanded because many households are experiencing difficulty locating a foreclosed home
that meets their family and budgetary criteria within the original target area.  In addition to the criteria identified above, the
expanded target area was defined by evaluating:

 1)      Actual foreclosure data for the 12 month period ending December 31, 2009;
 2)      Data from HUD's foreclosure and abandonment risk website
 3)      High risk loan data available from the Home Mortgage Disclosure Act via Foreclosure-Response.org

 Resources above provided statistical data demonstrating the greatest percentage of home foreclosures, areas with high
percentages of homes financed by high risk loans, and areas likely to face a rise in rate of home foreclosures.

 The revised target area for the proposed activities includes the following census tracts in Arlington: 1113.03, 1114.01, 1114.02,
1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42,
1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

 Under the April 2016 Substantial Amendment:  Two properties are located within the target areas 1229.00 and 1115.22 listed
above.  Distribution and and Uses of Funds :  The City of Arlington will distribute NSP funds to the areas of greatest need as
illustrated by the revised map in Attachment A and the revised budget found in Attachment C.   Data used to develop the revised
map consists of components identified within the three categories in the NSP guidelines:
 a)      Areas within Arlington that have the greatest percentage of home foreclosures,
 b)      the highest percentage of homes financed by a sub-prime mortgage related loan, and
 c)      areas within Arlington that are likely to face an increase in home foreclosures.
 The revised target area is an expanded area, defined using previously established parameters cited above, and  HUD's NSP
Mapping Tool  which defines the areas of greatest need based upon a foreclosure risk score and a vacancy risk score, and data
from the Home Mortgage Disclosure Act regarding high risk loans.  It is recognized that the Mapping Tool's estimated rate of
foreclosure does not reflect "real" numbers of foreclosures but rather reflects neighborhood characteristics that are indicators of a
high level of risk for foreclosure.  However, an analysis of actual foreclosures occurring in 2009, shows that 70% of foreclosures
in the City of Arlington have actually occurred in the proposed target area.

 The vacancy risk score is calculated for census tracts which have a "foreclosure risk" score of 10 or higher and where the
number of US Postal Service residential addresses represents at least 75 percent of the total housing units in a census tract as of
2000.  If this criterion is not met, the census tract vacancy rate score is based on the foreclosure risk score.  If scored for
vacancy, a score is obtained based upon a ranking received by multiplying the estimated foreclosure problem rate by the vacancy
rate, with the vacancy rate being equal to the percentage of addresses 90 days or more vacant as a percent of all addresses in
the census tract.

 Activities performed under NSP will be targeted to meet the identified areas of greatest need as presented in Attachment A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.

 Under the April 2016 Substantial Amendment: Activities  performed under NSP will meet the identified areas of greatest need.
Two property locations are located within the targeted census tracts 1229 and 1115.22.  The City of Arlington will distribute NSP
funds to the areas of greatest need as illustrated by the revised map in Attachment A and the revised budget found in
Attachment C.

    Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

 Response:  The City of Arlington will define "blighted structure" as a property that is deteriorated, deteriorating or otherwise
determined to be a substandard structure that constitutes a threat to human health, safety, and/or public welfare.

 (2) Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:  In the event that activities involving rental units are carried out as part of this grant, the City of Arlington will adopt
the HOME affordable rent standards located at 24 CFR 92.252(a) (c) and (f).

 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  For the purposes of homeownership, the City of Arlington will adopt the HOME affordability requirements located at
24 CFR 92.254 which will be imposed through deed restrictions and will ensure affordability by imposing recapture requirements
as defined in the City of Arlington's Consolidated Plan.

  Homeownership Assistance
  Minimum period of Affordability in Years
 Under $15,000
  5
 $15,000 to $40,000
  10
 Over $40,000
  15

 (4)    Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:  For the purposes of housing rehabilitation activities performed in the NSP grant, the City of Arlington will adopt the
housing rehabilitation standards utilized in its CDBG and HOME funded Housing Rehabilitation Program.  The housing
rehabilitation standards require dwelling units to meet applicable local code.  Low Income Targeting :
 The City of Arlington will designate a minimum of $511,064 (25%) of NSP funds to benefit individuals or families at or below
50% of Area Median Income (AMI).  Activities will include the purchase and redevelopment of abandoned or foreclosed homes or
residential properties for sale or rent to households whose income does not exceed 50% of AMI; acquisition, rehabilitation, and
resale of homes to households whose income does not exceed 50% of AMI; and homebuyer assistance for households whose
incomes do not exceed 50% of AMI.  The revised budget estimates that $863,492 will benefit individuals or households whose
incomes does not exceed 50% of AMI.

 Under the April 2016 Substantial Amendment: The City of Arlington is proposing to remove "NSP Public Facility" as an additional,
eligible activity from which to use funds under the NSP1 program. The remaining program income available in the NSP Public
Facility activity will be used for the following current NSP activities:

 - Acquisition/Demo/Redevelopment for households less than 120 percent of Area Median Income (AMI),

 - Acquisition/Demo/Redevelopment for households less than 50 percent of AMI,

 - Homebuyer Assistance for households less than 50 percent AMI

 - Homebuyer Assistance for households less than 120 percent of AMI.

 The City plans to construct and sell two new single-family homes located at 1602 Browning and 3107 Selfridge. The City will also
provide direct homeownership assistance to the homebuyers of the two properties. One home will be sold exclusively to a family
with an income not to exceed 50% of AMI. The other home will be sold to a family with an income not to exceed 120% of AMI.
The City expects to budget approximately $311,000 from the remaining balance of unspent program income for these activities.

   Acquisition and Relocation :  The City of Arlington will acquire 10 foreclosed properties for acquisition/ rehabilitation or
acquisition/demolition/reconstruction.  Five properties will be made available to households earning at or below 120% of the AMI
and five will be made available to households earning at or below 50% of the AMI.  The City seeks to acquire vacant foreclosed
homes in compliance with HUD regulations for NSP. The City will designate the Arlington Housing Authority to use a portion of its
allocation of NSP funds to acquire, rehabilitate and sell or acquire, demolish and redevelop single family housing on the site and
sell the properties to qualified homebuyers.  The Arlington Housing Authority is uniquely qualified to purchase deeply discounted
foreclosed homes under the HUD Real Estate Owned (REO) program.  HUD REO properties are occupied by persons displaced
from Hurricane Katrina.  Occupants of the HUD REO properties may be entitled to relocation assistance under the Uniform
Relocation Act and Real Property Acquisition Policies Act and under section 104(d) of the Housing and Community Development
Act of 1974.  The Arlington Housing Authority, as the purchaser, would be responsible to comply with the applicable provisions of
these Acts and provide relocation assistance as may be required.  Relocation assistance may include moving costs, utility
connection and disconnect fees, and rental assistance.  It is anticipated that a substantial portion of relocation assistance may be
satisfied through issuance of a special allocation of Housing Choice Vouchers for Hurricane Katrina evacuees to eligible
households occupying the HUD REO units.

 Under the April 2016 Substantial Amendment: The City of Arlington plans to procure services of a housing developer for design
and construction of two single-family homes for low- to moderate-income households.  It is anticipated that the construction and
resale of these two homes will be the final NSP related activity in Arlington and will allow the City to close-out the grant.
   Public Comment :  Following is a summary of comments received during the comment period and public hearing held March
10, 2010.
 The expansion of the target area received support by citizens and local realtors who expressed that homebuyers have had
difficulty finding a home that meets their needs within the existing target areas.  Comments received expressed that the
expanded targeta rea is anticipated to provide greater opportunity and selection to qualified homebuyers.
 A total of six unduplicated comments were received from Arlington residents supporting the proposed amendment to the NSP
Plan.  Three written comments were received during the public comment period and three comments were received during the
public hearing.

 Under the April 2016 Substantial Amendment: Legal notices for public viewing and comment on this substantial amendment
were printed in the  Fort Worth Star Telegram on Wednesday, January 13, 2016 . A public hearing was held on Wednesday,
January 27, 2016, and a 30 day public comment period was extended from January 13, 2016 to February 12, 2016. The
amendment was also available on the City of Arlington's website at  http://www.arlington-
tx.gov/cdp/grants/planningandreporting/  and hard copies were also available for 30 days at the City of Arlington Public Library
locations and at Arlington City Hall in the City Secretary's Office, 3rdFloor, 101 W. Abram Street Arlington, TX 76004.

 Two Arlington residents attended the January 27, 2016 public hearing and expressed their support for both NSP projects.
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Action Plan Narrative :  Areas of Greatest Need :  Response:  Attachment A identifies the revised areas of greatest need within
the city of Arlington.  The original target area was defined by evaluating:

 1)   Actual foreclosures for the prior six month period;
 2)   Vacant foreclosures based on utility shut off records;
 3)   Census block groups with high foreclosure abandonment risk based on decline in home values, high cost loans issued from
2004-2006, unemployment rate, and vacant residential addresses as of June 2008; and
 4)   Census block groups with 51 percent or more of the residents earning less than 120 percent of Area Median Income.

 The program target area has been expanded because many households are experiencing difficulty locating a foreclosed home
that meets their family and budgetary criteria within the original target area.  In addition to the criteria identified above, the
expanded target area was defined by evaluating:

 1)      Actual foreclosure data for the 12 month period ending December 31, 2009;
 2)      Data from HUD's foreclosure and abandonment risk website
 3)      High risk loan data available from the Home Mortgage Disclosure Act via Foreclosure-Response.org

 Resources above provided statistical data demonstrating the greatest percentage of home foreclosures, areas with high
percentages of homes financed by high risk loans, and areas likely to face a rise in rate of home foreclosures.

 The revised target area for the proposed activities includes the following census tracts in Arlington: 1113.03, 1114.01, 1114.02,
1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42,
1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

 Under the April 2016 Substantial Amendment:  Two properties are located within the target areas 1229.00 and 1115.22 listed
above.  Distribution and and Uses of Funds :  The City of Arlington will distribute NSP funds to the areas of greatest need as
illustrated by the revised map in Attachment A and the revised budget found in Attachment C.   Data used to develop the revised
map consists of components identified within the three categories in the NSP guidelines:
 a)      Areas within Arlington that have the greatest percentage of home foreclosures,
 b)      the highest percentage of homes financed by a sub-prime mortgage related loan, and
 c)      areas within Arlington that are likely to face an increase in home foreclosures.
 The revised target area is an expanded area, defined using previously established parameters cited above, and  HUD's NSP
Mapping Tool  which defines the areas of greatest need based upon a foreclosure risk score and a vacancy risk score, and data
from the Home Mortgage Disclosure Act regarding high risk loans.  It is recognized that the Mapping Tool's estimated rate of
foreclosure does not reflect "real" numbers of foreclosures but rather reflects neighborhood characteristics that are indicators of a
high level of risk for foreclosure.  However, an analysis of actual foreclosures occurring in 2009, shows that 70% of foreclosures
in the City of Arlington have actually occurred in the proposed target area.

 The vacancy risk score is calculated for census tracts which have a "foreclosure risk" score of 10 or higher and where the
number of US Postal Service residential addresses represents at least 75 percent of the total housing units in a census tract as of
2000.  If this criterion is not met, the census tract vacancy rate score is based on the foreclosure risk score.  If scored for
vacancy, a score is obtained based upon a ranking received by multiplying the estimated foreclosure problem rate by the vacancy
rate, with the vacancy rate being equal to the percentage of addresses 90 days or more vacant as a percent of all addresses in
the census tract.

 Activities performed under NSP will be targeted to meet the identified areas of greatest need as presented in Attachment A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.

 Under the April 2016 Substantial Amendment: Activities  performed under NSP will meet the identified areas of greatest need.
Two property locations are located within the targeted census tracts 1229 and 1115.22.  The City of Arlington will distribute NSP
funds to the areas of greatest need as illustrated by the revised map in Attachment A and the revised budget found in
Attachment C.

    Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

 Response:  The City of Arlington will define "blighted structure" as a property that is deteriorated, deteriorating or otherwise
determined to be a substandard structure that constitutes a threat to human health, safety, and/or public welfare.

 (2) Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:  In the event that activities involving rental units are carried out as part of this grant, the City of Arlington will adopt
the HOME affordable rent standards located at 24 CFR 92.252(a) (c) and (f).

 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  For the purposes of homeownership, the City of Arlington will adopt the HOME affordability requirements located at
24 CFR 92.254 which will be imposed through deed restrictions and will ensure affordability by imposing recapture requirements
as defined in the City of Arlington's Consolidated Plan.

  Homeownership Assistance
  Minimum period of Affordability in Years
 Under $15,000
  5
 $15,000 to $40,000
  10
 Over $40,000
  15

 (4)    Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:  For the purposes of housing rehabilitation activities performed in the NSP grant, the City of Arlington will adopt the
housing rehabilitation standards utilized in its CDBG and HOME funded Housing Rehabilitation Program.  The housing
rehabilitation standards require dwelling units to meet applicable local code.  Low Income Targeting :
 The City of Arlington will designate a minimum of $511,064 (25%) of NSP funds to benefit individuals or families at or below
50% of Area Median Income (AMI).  Activities will include the purchase and redevelopment of abandoned or foreclosed homes or
residential properties for sale or rent to households whose income does not exceed 50% of AMI; acquisition, rehabilitation, and
resale of homes to households whose income does not exceed 50% of AMI; and homebuyer assistance for households whose
incomes do not exceed 50% of AMI.  The revised budget estimates that $863,492 will benefit individuals or households whose
incomes does not exceed 50% of AMI.

 Under the April 2016 Substantial Amendment: The City of Arlington is proposing to remove "NSP Public Facility" as an additional,
eligible activity from which to use funds under the NSP1 program. The remaining program income available in the NSP Public
Facility activity will be used for the following current NSP activities:

 - Acquisition/Demo/Redevelopment for households less than 120 percent of Area Median Income (AMI),

 - Acquisition/Demo/Redevelopment for households less than 50 percent of AMI,

 - Homebuyer Assistance for households less than 50 percent AMI

 - Homebuyer Assistance for households less than 120 percent of AMI.

 The City plans to construct and sell two new single-family homes located at 1602 Browning and 3107 Selfridge. The City will also
provide direct homeownership assistance to the homebuyers of the two properties. One home will be sold exclusively to a family
with an income not to exceed 50% of AMI. The other home will be sold to a family with an income not to exceed 120% of AMI.
The City expects to budget approximately $311,000 from the remaining balance of unspent program income for these activities.

   Acquisition and Relocation :  The City of Arlington will acquire 10 foreclosed properties for acquisition/ rehabilitation or
acquisition/demolition/reconstruction.  Five properties will be made available to households earning at or below 120% of the AMI
and five will be made available to households earning at or below 50% of the AMI.  The City seeks to acquire vacant foreclosed
homes in compliance with HUD regulations for NSP. The City will designate the Arlington Housing Authority to use a portion of its
allocation of NSP funds to acquire, rehabilitate and sell or acquire, demolish and redevelop single family housing on the site and
sell the properties to qualified homebuyers.  The Arlington Housing Authority is uniquely qualified to purchase deeply discounted
foreclosed homes under the HUD Real Estate Owned (REO) program.  HUD REO properties are occupied by persons displaced
from Hurricane Katrina.  Occupants of the HUD REO properties may be entitled to relocation assistance under the Uniform
Relocation Act and Real Property Acquisition Policies Act and under section 104(d) of the Housing and Community Development
Act of 1974.  The Arlington Housing Authority, as the purchaser, would be responsible to comply with the applicable provisions of
these Acts and provide relocation assistance as may be required.  Relocation assistance may include moving costs, utility
connection and disconnect fees, and rental assistance.  It is anticipated that a substantial portion of relocation assistance may be
satisfied through issuance of a special allocation of Housing Choice Vouchers for Hurricane Katrina evacuees to eligible
households occupying the HUD REO units.

 Under the April 2016 Substantial Amendment: The City of Arlington plans to procure services of a housing developer for design
and construction of two single-family homes for low- to moderate-income households.  It is anticipated that the construction and
resale of these two homes will be the final NSP related activity in Arlington and will allow the City to close-out the grant.
   Public Comment :  Following is a summary of comments received during the comment period and public hearing held March
10, 2010.
 The expansion of the target area received support by citizens and local realtors who expressed that homebuyers have had
difficulty finding a home that meets their needs within the existing target areas.  Comments received expressed that the
expanded targeta rea is anticipated to provide greater opportunity and selection to qualified homebuyers.
 A total of six unduplicated comments were received from Arlington residents supporting the proposed amendment to the NSP
Plan.  Three written comments were received during the public comment period and three comments were received during the
public hearing.

 Under the April 2016 Substantial Amendment: Legal notices for public viewing and comment on this substantial amendment
were printed in the  Fort Worth Star Telegram on Wednesday, January 13, 2016 . A public hearing was held on Wednesday,
January 27, 2016, and a 30 day public comment period was extended from January 13, 2016 to February 12, 2016. The
amendment was also available on the City of Arlington's website at  http://www.arlington-
tx.gov/cdp/grants/planningandreporting/  and hard copies were also available for 30 days at the City of Arlington Public Library
locations and at Arlington City Hall in the City Secretary's Office, 3rdFloor, 101 W. Abram Street Arlington, TX 76004.

 Two Arlington residents attended the January 27, 2016 public hearing and expressed their support for both NSP projects.
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Action Plan Narrative :  Areas of Greatest Need :  Response:  Attachment A identifies the revised areas of greatest need within
the city of Arlington.  The original target area was defined by evaluating:

 1)   Actual foreclosures for the prior six month period;
 2)   Vacant foreclosures based on utility shut off records;
 3)   Census block groups with high foreclosure abandonment risk based on decline in home values, high cost loans issued from
2004-2006, unemployment rate, and vacant residential addresses as of June 2008; and
 4)   Census block groups with 51 percent or more of the residents earning less than 120 percent of Area Median Income.

 The program target area has been expanded because many households are experiencing difficulty locating a foreclosed home
that meets their family and budgetary criteria within the original target area.  In addition to the criteria identified above, the
expanded target area was defined by evaluating:

 1)      Actual foreclosure data for the 12 month period ending December 31, 2009;
 2)      Data from HUD's foreclosure and abandonment risk website
 3)      High risk loan data available from the Home Mortgage Disclosure Act via Foreclosure-Response.org

 Resources above provided statistical data demonstrating the greatest percentage of home foreclosures, areas with high
percentages of homes financed by high risk loans, and areas likely to face a rise in rate of home foreclosures.

 The revised target area for the proposed activities includes the following census tracts in Arlington: 1113.03, 1114.01, 1114.02,
1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42,
1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

 Under the April 2016 Substantial Amendment:  Two properties are located within the target areas 1229.00 and 1115.22 listed
above.  Distribution and and Uses of Funds :  The City of Arlington will distribute NSP funds to the areas of greatest need as
illustrated by the revised map in Attachment A and the revised budget found in Attachment C.   Data used to develop the revised
map consists of components identified within the three categories in the NSP guidelines:
 a)      Areas within Arlington that have the greatest percentage of home foreclosures,
 b)      the highest percentage of homes financed by a sub-prime mortgage related loan, and
 c)      areas within Arlington that are likely to face an increase in home foreclosures.
 The revised target area is an expanded area, defined using previously established parameters cited above, and  HUD's NSP
Mapping Tool  which defines the areas of greatest need based upon a foreclosure risk score and a vacancy risk score, and data
from the Home Mortgage Disclosure Act regarding high risk loans.  It is recognized that the Mapping Tool's estimated rate of
foreclosure does not reflect "real" numbers of foreclosures but rather reflects neighborhood characteristics that are indicators of a
high level of risk for foreclosure.  However, an analysis of actual foreclosures occurring in 2009, shows that 70% of foreclosures
in the City of Arlington have actually occurred in the proposed target area.

 The vacancy risk score is calculated for census tracts which have a "foreclosure risk" score of 10 or higher and where the
number of US Postal Service residential addresses represents at least 75 percent of the total housing units in a census tract as of
2000.  If this criterion is not met, the census tract vacancy rate score is based on the foreclosure risk score.  If scored for
vacancy, a score is obtained based upon a ranking received by multiplying the estimated foreclosure problem rate by the vacancy
rate, with the vacancy rate being equal to the percentage of addresses 90 days or more vacant as a percent of all addresses in
the census tract.

 Activities performed under NSP will be targeted to meet the identified areas of greatest need as presented in Attachment A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.

 Under the April 2016 Substantial Amendment: Activities  performed under NSP will meet the identified areas of greatest need.
Two property locations are located within the targeted census tracts 1229 and 1115.22.  The City of Arlington will distribute NSP
funds to the areas of greatest need as illustrated by the revised map in Attachment A and the revised budget found in
Attachment C.

    Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

 Response:  The City of Arlington will define "blighted structure" as a property that is deteriorated, deteriorating or otherwise
determined to be a substandard structure that constitutes a threat to human health, safety, and/or public welfare.

 (2) Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:  In the event that activities involving rental units are carried out as part of this grant, the City of Arlington will adopt
the HOME affordable rent standards located at 24 CFR 92.252(a) (c) and (f).

 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  For the purposes of homeownership, the City of Arlington will adopt the HOME affordability requirements located at
24 CFR 92.254 which will be imposed through deed restrictions and will ensure affordability by imposing recapture requirements
as defined in the City of Arlington's Consolidated Plan.

  Homeownership Assistance
  Minimum period of Affordability in Years
 Under $15,000
  5
 $15,000 to $40,000
  10
 Over $40,000
  15

 (4)    Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:  For the purposes of housing rehabilitation activities performed in the NSP grant, the City of Arlington will adopt the
housing rehabilitation standards utilized in its CDBG and HOME funded Housing Rehabilitation Program.  The housing
rehabilitation standards require dwelling units to meet applicable local code.  Low Income Targeting :
 The City of Arlington will designate a minimum of $511,064 (25%) of NSP funds to benefit individuals or families at or below
50% of Area Median Income (AMI).  Activities will include the purchase and redevelopment of abandoned or foreclosed homes or
residential properties for sale or rent to households whose income does not exceed 50% of AMI; acquisition, rehabilitation, and
resale of homes to households whose income does not exceed 50% of AMI; and homebuyer assistance for households whose
incomes do not exceed 50% of AMI.  The revised budget estimates that $863,492 will benefit individuals or households whose
incomes does not exceed 50% of AMI.

 Under the April 2016 Substantial Amendment: The City of Arlington is proposing to remove "NSP Public Facility" as an additional,
eligible activity from which to use funds under the NSP1 program. The remaining program income available in the NSP Public
Facility activity will be used for the following current NSP activities:

 - Acquisition/Demo/Redevelopment for households less than 120 percent of Area Median Income (AMI),

 - Acquisition/Demo/Redevelopment for households less than 50 percent of AMI,

 - Homebuyer Assistance for households less than 50 percent AMI

 - Homebuyer Assistance for households less than 120 percent of AMI.

 The City plans to construct and sell two new single-family homes located at 1602 Browning and 3107 Selfridge. The City will also
provide direct homeownership assistance to the homebuyers of the two properties. One home will be sold exclusively to a family
with an income not to exceed 50% of AMI. The other home will be sold to a family with an income not to exceed 120% of AMI.
The City expects to budget approximately $311,000 from the remaining balance of unspent program income for these activities.

   Acquisition and Relocation :  The City of Arlington will acquire 10 foreclosed properties for acquisition/ rehabilitation or
acquisition/demolition/reconstruction.  Five properties will be made available to households earning at or below 120% of the AMI
and five will be made available to households earning at or below 50% of the AMI.  The City seeks to acquire vacant foreclosed
homes in compliance with HUD regulations for NSP. The City will designate the Arlington Housing Authority to use a portion of its
allocation of NSP funds to acquire, rehabilitate and sell or acquire, demolish and redevelop single family housing on the site and
sell the properties to qualified homebuyers.  The Arlington Housing Authority is uniquely qualified to purchase deeply discounted
foreclosed homes under the HUD Real Estate Owned (REO) program.  HUD REO properties are occupied by persons displaced
from Hurricane Katrina.  Occupants of the HUD REO properties may be entitled to relocation assistance under the Uniform
Relocation Act and Real Property Acquisition Policies Act and under section 104(d) of the Housing and Community Development
Act of 1974.  The Arlington Housing Authority, as the purchaser, would be responsible to comply with the applicable provisions of
these Acts and provide relocation assistance as may be required.  Relocation assistance may include moving costs, utility
connection and disconnect fees, and rental assistance.  It is anticipated that a substantial portion of relocation assistance may be
satisfied through issuance of a special allocation of Housing Choice Vouchers for Hurricane Katrina evacuees to eligible
households occupying the HUD REO units.

 Under the April 2016 Substantial Amendment: The City of Arlington plans to procure services of a housing developer for design
and construction of two single-family homes for low- to moderate-income households.  It is anticipated that the construction and
resale of these two homes will be the final NSP related activity in Arlington and will allow the City to close-out the grant.
   Public Comment :  Following is a summary of comments received during the comment period and public hearing held March
10, 2010.
 The expansion of the target area received support by citizens and local realtors who expressed that homebuyers have had
difficulty finding a home that meets their needs within the existing target areas.  Comments received expressed that the
expanded targeta rea is anticipated to provide greater opportunity and selection to qualified homebuyers.
 A total of six unduplicated comments were received from Arlington residents supporting the proposed amendment to the NSP
Plan.  Three written comments were received during the public comment period and three comments were received during the
public hearing.

 Under the April 2016 Substantial Amendment: Legal notices for public viewing and comment on this substantial amendment
were printed in the  Fort Worth Star Telegram on Wednesday, January 13, 2016 . A public hearing was held on Wednesday,
January 27, 2016, and a 30 day public comment period was extended from January 13, 2016 to February 12, 2016. The
amendment was also available on the City of Arlington's website at  http://www.arlington-
tx.gov/cdp/grants/planningandreporting/  and hard copies were also available for 30 days at the City of Arlington Public Library
locations and at Arlington City Hall in the City Secretary's Office, 3rdFloor, 101 W. Abram Street Arlington, TX 76004.

 Two Arlington residents attended the January 27, 2016 public hearing and expressed their support for both NSP projects.
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Action Plan Narrative :  Areas of Greatest Need :  Response:  Attachment A identifies the revised areas of greatest need within
the city of Arlington.  The original target area was defined by evaluating:

 1)   Actual foreclosures for the prior six month period;
 2)   Vacant foreclosures based on utility shut off records;
 3)   Census block groups with high foreclosure abandonment risk based on decline in home values, high cost loans issued from
2004-2006, unemployment rate, and vacant residential addresses as of June 2008; and
 4)   Census block groups with 51 percent or more of the residents earning less than 120 percent of Area Median Income.

 The program target area has been expanded because many households are experiencing difficulty locating a foreclosed home
that meets their family and budgetary criteria within the original target area.  In addition to the criteria identified above, the
expanded target area was defined by evaluating:

 1)      Actual foreclosure data for the 12 month period ending December 31, 2009;
 2)      Data from HUD's foreclosure and abandonment risk website
 3)      High risk loan data available from the Home Mortgage Disclosure Act via Foreclosure-Response.org

 Resources above provided statistical data demonstrating the greatest percentage of home foreclosures, areas with high
percentages of homes financed by high risk loans, and areas likely to face a rise in rate of home foreclosures.

 The revised target area for the proposed activities includes the following census tracts in Arlington: 1113.03, 1114.01, 1114.02,
1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42,
1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

 Under the April 2016 Substantial Amendment:  Two properties are located within the target areas 1229.00 and 1115.22 listed
above.  Distribution and and Uses of Funds :  The City of Arlington will distribute NSP funds to the areas of greatest need as
illustrated by the revised map in Attachment A and the revised budget found in Attachment C.   Data used to develop the revised
map consists of components identified within the three categories in the NSP guidelines:
 a)      Areas within Arlington that have the greatest percentage of home foreclosures,
 b)      the highest percentage of homes financed by a sub-prime mortgage related loan, and
 c)      areas within Arlington that are likely to face an increase in home foreclosures.
 The revised target area is an expanded area, defined using previously established parameters cited above, and  HUD's NSP
Mapping Tool  which defines the areas of greatest need based upon a foreclosure risk score and a vacancy risk score, and data
from the Home Mortgage Disclosure Act regarding high risk loans.  It is recognized that the Mapping Tool's estimated rate of
foreclosure does not reflect "real" numbers of foreclosures but rather reflects neighborhood characteristics that are indicators of a
high level of risk for foreclosure.  However, an analysis of actual foreclosures occurring in 2009, shows that 70% of foreclosures
in the City of Arlington have actually occurred in the proposed target area.

 The vacancy risk score is calculated for census tracts which have a "foreclosure risk" score of 10 or higher and where the
number of US Postal Service residential addresses represents at least 75 percent of the total housing units in a census tract as of
2000.  If this criterion is not met, the census tract vacancy rate score is based on the foreclosure risk score.  If scored for
vacancy, a score is obtained based upon a ranking received by multiplying the estimated foreclosure problem rate by the vacancy
rate, with the vacancy rate being equal to the percentage of addresses 90 days or more vacant as a percent of all addresses in
the census tract.

 Activities performed under NSP will be targeted to meet the identified areas of greatest need as presented in Attachment A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24,
1115.25, 1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and
1229.

 Under the April 2016 Substantial Amendment: Activities  performed under NSP will meet the identified areas of greatest need.
Two property locations are located within the targeted census tracts 1229 and 1115.22.  The City of Arlington will distribute NSP
funds to the areas of greatest need as illustrated by the revised map in Attachment A and the revised budget found in
Attachment C.

    Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.

 Response:  The City of Arlington will define "blighted structure" as a property that is deteriorated, deteriorating or otherwise
determined to be a substandard structure that constitutes a threat to human health, safety, and/or public welfare.

 (2) Definition of "affordable rents."    Note:      Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:  In the event that activities involving rental units are carried out as part of this grant, the City of Arlington will adopt
the HOME affordable rent standards located at 24 CFR 92.252(a) (c) and (f).

 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response:  For the purposes of homeownership, the City of Arlington will adopt the HOME affordability requirements located at
24 CFR 92.254 which will be imposed through deed restrictions and will ensure affordability by imposing recapture requirements
as defined in the City of Arlington's Consolidated Plan.

  Homeownership Assistance
  Minimum period of Affordability in Years
 Under $15,000
  5
 $15,000 to $40,000
  10
 Over $40,000
  15

 (4)    Describe housing rehabilitation standards that will apply to NSP assisted activities.

 Response:  For the purposes of housing rehabilitation activities performed in the NSP grant, the City of Arlington will adopt the
housing rehabilitation standards utilized in its CDBG and HOME funded Housing Rehabilitation Program.  The housing
rehabilitation standards require dwelling units to meet applicable local code.  Low Income Targeting :
 The City of Arlington will designate a minimum of $511,064 (25%) of NSP funds to benefit individuals or families at or below
50% of Area Median Income (AMI).  Activities will include the purchase and redevelopment of abandoned or foreclosed homes or
residential properties for sale or rent to households whose income does not exceed 50% of AMI; acquisition, rehabilitation, and
resale of homes to households whose income does not exceed 50% of AMI; and homebuyer assistance for households whose
incomes do not exceed 50% of AMI.  The revised budget estimates that $863,492 will benefit individuals or households whose
incomes does not exceed 50% of AMI.

 Under the April 2016 Substantial Amendment: The City of Arlington is proposing to remove "NSP Public Facility" as an additional,
eligible activity from which to use funds under the NSP1 program. The remaining program income available in the NSP Public
Facility activity will be used for the following current NSP activities:

 - Acquisition/Demo/Redevelopment for households less than 120 percent of Area Median Income (AMI),

 - Acquisition/Demo/Redevelopment for households less than 50 percent of AMI,

 - Homebuyer Assistance for households less than 50 percent AMI

 - Homebuyer Assistance for households less than 120 percent of AMI.

 The City plans to construct and sell two new single-family homes located at 1602 Browning and 3107 Selfridge. The City will also
provide direct homeownership assistance to the homebuyers of the two properties. One home will be sold exclusively to a family
with an income not to exceed 50% of AMI. The other home will be sold to a family with an income not to exceed 120% of AMI.
The City expects to budget approximately $311,000 from the remaining balance of unspent program income for these activities.

   Acquisition and Relocation :  The City of Arlington will acquire 10 foreclosed properties for acquisition/ rehabilitation or
acquisition/demolition/reconstruction.  Five properties will be made available to households earning at or below 120% of the AMI
and five will be made available to households earning at or below 50% of the AMI.  The City seeks to acquire vacant foreclosed
homes in compliance with HUD regulations for NSP. The City will designate the Arlington Housing Authority to use a portion of its
allocation of NSP funds to acquire, rehabilitate and sell or acquire, demolish and redevelop single family housing on the site and
sell the properties to qualified homebuyers.  The Arlington Housing Authority is uniquely qualified to purchase deeply discounted
foreclosed homes under the HUD Real Estate Owned (REO) program.  HUD REO properties are occupied by persons displaced
from Hurricane Katrina.  Occupants of the HUD REO properties may be entitled to relocation assistance under the Uniform
Relocation Act and Real Property Acquisition Policies Act and under section 104(d) of the Housing and Community Development
Act of 1974.  The Arlington Housing Authority, as the purchaser, would be responsible to comply with the applicable provisions of
these Acts and provide relocation assistance as may be required.  Relocation assistance may include moving costs, utility
connection and disconnect fees, and rental assistance.  It is anticipated that a substantial portion of relocation assistance may be
satisfied through issuance of a special allocation of Housing Choice Vouchers for Hurricane Katrina evacuees to eligible
households occupying the HUD REO units.

 Under the April 2016 Substantial Amendment: The City of Arlington plans to procure services of a housing developer for design
and construction of two single-family homes for low- to moderate-income households.  It is anticipated that the construction and
resale of these two homes will be the final NSP related activity in Arlington and will allow the City to close-out the grant.
   Public Comment :  Following is a summary of comments received during the comment period and public hearing held March
10, 2010.
 The expansion of the target area received support by citizens and local realtors who expressed that homebuyers have had
difficulty finding a home that meets their needs within the existing target areas.  Comments received expressed that the
expanded targeta rea is anticipated to provide greater opportunity and selection to qualified homebuyers.
 A total of six unduplicated comments were received from Arlington residents supporting the proposed amendment to the NSP
Plan.  Three written comments were received during the public comment period and three comments were received during the
public hearing.

 Under the April 2016 Substantial Amendment: Legal notices for public viewing and comment on this substantial amendment
were printed in the  Fort Worth Star Telegram on Wednesday, January 13, 2016 . A public hearing was held on Wednesday,
January 27, 2016, and a 30 day public comment period was extended from January 13, 2016 to February 12, 2016. The
amendment was also available on the City of Arlington's website at  http://www.arlington-
tx.gov/cdp/grants/planningandreporting/  and hard copies were also available for 30 days at the City of Arlington Public Library
locations and at Arlington City Hall in the City Secretary's Office, 3rdFloor, 101 W. Abram Street Arlington, TX 76004.

 Two Arlington residents attended the January 27, 2016 public hearing and expressed their support for both NSP projects.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,743,251.45

$2,598,325.46

$2,414,141.41

$2,286,464.38

$1,871,242.98

$415,221.40

Program Income Received: $554,071.56

Total Funds Expended: $2,286,464.38

Match Contribution: $0.00

Overall Progress Narrative:

 The amendment to the NSP Action Plan to redevelop two single family homes to qualified homebuyers has been approved.  Selection of a
contractor is in process by the Arlington Housing Authority.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Rehab

Acquisition Rehab

Acquisition/Demo/Rede
velopment

Acquisition/Demo/Rede
velopment

Administration
Homebuyer Assistance

Homebuyer Assistance

NSP Public Facility

AR-120-001

AR-50-001

ADR-120-001

ADR-50-001

ADMIN
HA-120-001

HA-50-001

PF-120-001

Acquisition
Rehab<120
Acquisition
Rehab <50
Acquision/Demol
ition/Redevelop
ment 120
Acquistion/Demo
lition/Redevelop
ment 50
Administration
Homebuyers'
Assistance <120
Homebuyers'
Assistance <50
NSP+Public+Fac
ility

$2,597,743.21 $1,871,242.98 $415,599.42

$735,979.84 $520,783.79 $215,196.05

$145,508.24 $80,836.88 $64,671.36

$135,000.00 $0.00 $0.00

$218,243.57 $52,550.00 $31,194.62

$184,424.00 $161,319.14 $22,703.00

$733,880.78 $652,374.78 $61,006.00

$377,515.07 $353,639.00 $3,376.07

$67,191.71 $49,739.39 $17,452.32

Grantee Activity Number:                        ADMIN
Activity Title:                                             Administration
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        ADMIN
Activity Title:                                             Administration
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Arlington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,424.00

$184,424.00

$184,424.00

$183,869.12

$161,319.14

$22,549.98

Program Income Received: $0.00

Total Funds Expended: $183,869.12

Pima County CDNC
City of Arlington1

$218,673.12
$183,869.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration and monitoring of Neighborhood Stabilization Program activities.

Activity Description
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        ADMIN
Activity Title:                                             Administration

Administration

Location Description:

 Administrative funds continue to be used for eligible purposes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADR-120-001
Activity Title:                                             Acquision/Demolition/Redevelopment 120

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSPADR001 Acquisition/Demo/Redevelopment

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Arlington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,000.00

$135,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



12102

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        ADR-120-001
Activity Title:                                             Acquision/Demolition/Redevelopment 120

Total Funds Expended: $0.00

City of Arlington1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need for demolition activities will be the highest risk census block groups in East Central Arlington.  The expected benefit
to income-qualified persons is homebuyer assistance for an affordable housing unit or development of a public facility such as a pocket park in
a low income neighborhood.
 This activity includes the acquisition, demolition and redevelopment of single family housing.

 Under the April 2016 Substantial Amendment: The City of Arlington plans to procure services of a housing developer for the design and
construction of a single-family home for a low-to-moderate income household.  This activity will include new construction as well as direct
homeownership assistance that will be provided under a separate "Homebuyer Assistance" activity.

Activity Description

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in Appendix A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25,
1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

Under the April 2016 Substantial Amendment: This activity will be made available to a family who will reside within the areas of greatest need.
The property will be located in the 1115.22 targeted census tracts with an address of 3107 Selfridge.

Location Description:

 This activity will be cancelled after funds expended and drawn are transferred to the public facility activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADR-50-001
Activity Title:                                             Acquistion/Demolition/Redevelopment 50

Activity Type: Activity Status:
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        ADR-50-001
Activity Title:                                             Acquistion/Demolition/Redevelopment 50
Clearance and Demolition Under Way

Project Number: Project Title:

NSPADR001 Acquisition/Demo/Redevelopment

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Arlington2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$218,243.57

$218,243.57

$210,641.77

$83,519.62

$52,550.00

$30,969.62

Program Income Received: $0.00

Total Funds Expended: $83,519.62

City of Arlington2 $83,519.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        ADR-50-001
Activity Title:                                             Acquistion/Demolition/Redevelopment 50

 The areas of greatest need for demolition activities will be the highest risk census block groups in East Central Arlington.  The expected benefit
to income-qualified persons is homebuyer assistance for an affordable housing unit or development of a public facility such as a pocket park in
a low income neighborhood.
 The budget for this activity includes acquisition, demolition and redevelopment. The budget will be supplemented by program income from
other activities.

 Under the April 2016 Substantial Amendment: The City of Arlington plans to procure services of a housing developer for the design and
construction of a single-family home for a low-to-moderate income household.  This activity will include new construction as well as direct
homeownership assistance that will be provided under a separate "Homebuyer Assistance" activity.

Activity Description

Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25,
1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

Under the April 2016 Substantial Amendment: This activity will be made available to a family who will reside within the areas of greatest need.
The property will be located in the 1229.00 targeted census tracts with an address of 1602 Browning.

Location Description:

 The project was put out to bid, but all bids were considered excessive and were rejected. Bid documents were reissued. However, feedback
was received from potential bidders indicating that certain requirements would be administratively burdensome and would unnecessarily
increase the total project cost. As a result, bid documents are being reviewed and revised, are are expected to be issued during the third
quarter of FY13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR-120-001
Activity Title:                                             Acquisition Rehab<120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSPAR01 Acquisition Rehab

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        AR-120-001
Activity Title:                                             Acquisition Rehab<120
03/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Arlington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$735,979.84

$735,979.84

$735,979.84

$735,979.84

$520,783.79

$215,196.05

Program Income Received: $403,694.99

Total Funds Expended: $735,979.84

City of Arlington1 $735,979.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need for acquisition and rehabilitation of foreclosed properties include the highest risk census block groups in East
Central Arlington and Southeast Arlington.  The target area is now expanded to include other NSP eligible areas of the City to allow for greater
flexibility for homebuyers and to broaden the impact of NSP activities to areas of need.  The expected benefit to income-qualified persons is
homebuyer assistance to acquire an affordable housing unit.  Of the eight units developed under Acquisition Rehab, 7 units were sold to
households below 120% AMI.  The City intends to continue its acquisition / rehabilitation activity utilizing any program income that may be
realized through the sale of rehabilitated properties.

Activity Description

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in Appendix A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25,
1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228,  and 1229.

Location Description:
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        AR-120-001
Activity Title:                                             Acquisition Rehab<120

 All seven (7) properties acquired for rehabilitation and sale to households with income between 51% and 120% of AMI have been sold to
eligible households. This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR-50-001
Activity Title:                                             Acquisition Rehab <50

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSPAR01 Acquisition Rehab

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Arlington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$291,016.48

$145,508.24

$145,508.24

$145,508.24

$80,836.88

$64,671.36

Program Income Received: $74,675.51



12107

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        AR-50-001
Activity Title:                                             Acquisition Rehab <50

Total Funds Expended: $145,508.24

City of Arlington1 $145,508.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need for acquisition and rehabilitation of foreclosed properties include the highest risk census block groups in East
Central Arlington and Southeast Arlington.  The target area is now expanded to include other NSP eligible areas of the City to allow for greater
flexibility for homebuyers and to broaden the impact of NSP activities to areas of need.  The expected benefit to income-qualified persons is
homebuyer assistance to acquire an affordable housing unit.  A portion of the funds for this activity will be used to assist households below
50% of AMI.  One unit is provided for households below 50% AMI.  The City intends to continue its acquisition / rehabilitation activity utilizing
any program income that may be realized through the sale of rehabilitated properties.

Activity Description

Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25,
1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228,  and 1229.

Location Description:

 One property remains for sale under this activity. This property, 418 Central Park Unit C, was acquired, rehabbed, and is being marketed for
sale to households earning less than 50% of AMI. An open house was held during this quarter, resulting in an offer that did not lead to a sale.
Challenges remain in finding a credit-worthy buyer with stable employment, who is under the 50% AMI income limit. The asking price for this
unit has been lowered to encourage additional offers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HA-120-001
Activity Title:                                             Homebuyers' Assistance <120

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        HA-120-001
Activity Title:                                             Homebuyers' Assistance <120
NSPHA001 Homebuyer Assistance

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Arlington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$733,880.78

$733,880.78

$713,380.78

$713,380.78

$652,374.78

$61,006.00

Program Income Received: $0.00

Total Funds Expended: $713,380.78

City of Arlington1 $713,380.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance will be provided to qualified, income-eligible households for the homes acquired and rehabilitated in the areas of
greatest needed.  The City will connect the NSP funds to programs for very low income households such as the Family Self-Sufficiency Program,
Safe Haven Domestic Violence Shelter, and transitional housing programs for homeless persons.   The expected benefit to income-qualified
persons is homebuyer assistance for an affordable housing unit.  Persons who have defaulted on a mortgage are not eligible for this program.

 Under the April 2016 Substantial Amendment: Homebuyer assistance will be provided to a qualified, income-eligible household. The expected
benefit to income-qualified person is direct homebuyer assistance for an affordable housing unit.

Activity Description
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        HA-120-001
Activity Title:                                             Homebuyers' Assistance <120

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in Appendix A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25,
1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

Under the April 2016 Substantial Amendment: This activity will be made available to a family that will reside within the targeted census tract
1115.22.  The address is 3107 Selfridge.

Location Description:

 This activity is complete. Eighteen (18) households were served.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HA-50-001
Activity Title:                                             Homebuyers' Assistance <50

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSPHA001 Homebuyer Assistance

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Arlington1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$377,515.07

$377,515.07

$357,015.07

$357,015.07
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Grant Number:              B-08-MN-48-0001
Grantee :                       Arlington, TX

Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        HA-50-001
Activity Title:                                             Homebuyers' Assistance <50

Program Funds Drawdown:

Program Income Drawdown:

$353,639.00

$3,376.07

Program Income Received: $0.00

Total Funds Expended: $357,015.07

City of Arlington1 $357,015.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance will be provided to qualified, income-eligible households for the homes acquired and rehabilitated in the areas of
greatest needed.  The City will connect the NSP funds to programs for very low income households such as the Family Self-Sufficiency Program,
Safe Haven Domestic Violence Shelter, and transitional housing programs for homeless persons.   The expected benefit to income-qualified
persons is homebuyer assistance for an affordable housing unit.  Persons who have defaulted on a mortgage are not eligible for this program.

 Under the April 2016 Substantial Amendment: Homebuyer assistance will be provided to a qualified, income-eligible household. The expected
benefit to income-qualified person is direct homebuyer assistance for an affordable housing unit.

Activity Description

This activity will be made available to individuals and families who will reside within the areas of greatest need as illustrated in Appendix A.
Targeted census tracts include 1113.03, 1114.01, 1114.02, 1115.14, 1115.16, 1115.18, 1115.19, 1115.21, 1115.22, 1115.24, 1115.25,
1115.32, 1115.34, 1115.40, 1115.41, 1115.42, 1115.43, 1115.44, 1115.46, 1217.04, 1219.02, 1220, 1221, 1228, and 1229.

Under the April 2016 Substantial Amendment: This activity will be made available to a family who will  reside within the targeted census tract
1229.00.  The address is 1602 Browning.

Location Description:

 This activit is complete. Seven (7) households were served.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        PF-120-001
Activity Title:                                             NSP+Public+Facility

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

PF-120-001 NSP Public Facility

Projected Start Date: Projected End Date:

07/01/2012 07/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Arlington Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,191.71

$67,191.71

$67,191.71

$67,191.71

$49,739.39

$17,452.32

Program Income Received: $75,701.06

Total Funds Expended: $67,191.71

Arlington Housing Authority $67,191.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0001
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Award Date: Grant Authorized Amount: $2,044,254.00 Estimated PI/RL Funds: $554,071.46

Grantee Activity Number:                        PF-120-001
Activity Title:                                             NSP+Public+Facility

 The areas of greated need for acquisition and rehabilitated foreclosed properties includes the highest risk census block groups in East Central
Arlington and Southeast Arlington.  The expected benefit to income-qualified persons is through creation of a public facility for use with
transitional housing for unwed mothers and their children for a finite period of time.  Funds used for this activity will not be eligible to meet the
set aside requirement.

 Under the April 2016 Substantial Amendment: The City of Arlington is proposing to remove "NSP Public Facility" as an additional, eligible
activity from which to use funds under the NSP1 program.

 The remaining funding under the NSP Public Facility activity will be used for other eligible NSP activities.

Activity Description

A public facility will be targeted in areas of greatest need.  Targeted census tracts include 1221.00, 1229.00, 1115.22, 1115.24, 1115.43,
1115.41, and 1115.14.  The City may furuter target high risk neighborhoods based on additional detailed data.

Under the April 2016 Substantial Amendment: The City of Arlington is proposing to remove "NSP Public Facility" as an additional, eligible activity
from which to use funds under the NSP1 program.

The remaining funding under the NSP Public Facility activity will be used for other eligible NSP activities.

Location Description:

 Under the Nurse Family Partnership Program, this property will be used for housing for participants for up to two years following the birth of
their child. This facility will be constructed with structurally insulated panels and other energy-efficient improvements.The project was put out to
bid, but all bids were considered excessive and were rejected. Bid documents were reissued. However, feedback was received from potential
bidders indicating that certain requirements would be administratively burdensome and would unnecessarily increase the total project cost. As a
result, bid documents are being reviewed and revised, are are expected to be issued during the third quarter of FY13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Dallas has identified 13 geographic areas of the city as Areas of
Greatest Need for its 2008 Neighborhood Stabilization Program (NSP). The 13 areas chosen are generally south of Interstate 30
from south Oak Cliff along Loop 12 to Pleasant Grove and north of the Interstate 20 Corridor. These areas represent the highest
concentration of foreclosures in the city for the period of January 1, 2008 through October 31, 2008, and range from high of 161
foreclosures to a minimum of 50 for each of 13 MAPSCO pages selected.

 The City has experienced approximately 3,100 foreclosures from January - September 2008, as reported by the George Roddy
Foreclosure Listing Service (FLC), which reports local filings and foreclosed homes that have been auctioned off. It is expected
that Dallas will continue to see an increase in foreclosures, according to the analysis completed by the Local Initiative Support
Corporation (LISC) as reported by the Foreclosure Response project for October 2008. The 13 selected geographic areas were
compared to each of the respective reports and coincide with both the greatest need in terms of the concentration and density of
foreclosures and highest LISC Foreclosure Needs Score at the ZIP code level which compares sub prime, foreclosure and
delinquency scores. (Table 1 Foreclosures by Council District and the attached map (Exhibit 1) that follows demonstrate a graphic
view of the those areas of the city as reported by the Dallas Morning News article on September 19, 2008.) City of Dallas used
various data source during the past year to determine the Areas of Greatest Need (AGN), including Fannie Mae, North Texas
Council of Governments, George Roddy FLC, LISC Report, and HUD data compiled from Federal Reserve, Postal Services and
Mortgage Bankers Association made available to NSP Grantees.

   AREAS OF GREATEST NEED

  January - September 2008
 No.          Mapsco page    #of Foreclosures     City Council Districts
 1                 65                 161                      8,5,4
 2                 59                 151                      8,5
 3                 46                 135                      7
 4                 55                 132                      4
 5    &ampnbs;            54                 127                      3,4,1
 6                 56                 127                      4,5,7
 7                 64                 124                      5,8,4
 8                 58                 102                      5,8,4
 9                 66                 100                      8,5
 10               48                  90                       7,4
 11               53                  89                       8,5,3,1
 12               69                  68                       8
 13               69A                50                       8
          Total   1456
 According to the Federal Reserve Bank of Dallas, 75% of all sub prime loans were originated after 2003, which means the
situation will be compounded over the next two years as interest rates on these sub prime loans are set to increase. Even if the
sub prime foreclosure rate climbs to 10%, 90% of the homebuyers are still living in their homes. With City of Dallas averaging
275 &ndash; 315 foreclosures per month, over 3,784 foreclosures in 2007 and over 3,000 in the first 10 months of 2008, the
AGN were significant and difficult to select, due to the major geographical sectors of the City. Additionally, HUD reports (using
the Mortgage Bankers Association National Delinquency Survey) that there has been an estimated 17,238 foreclosures in Dallas
County for the period of January 1, 2007 to June 30, 2008, an 18-month period. Federal Reserve data through April 2008
demonstrates that the Dallas/Fort Worth-Arlington hadanestimated 77,000 Subprime loans, that there were an estimated 12,000
seriously delinquent loans, and variable-rate loans as a share of all owner-occupied subprime mortgages in Dallas-Ft.Worth-
Arlington was slightly higher than that in the state of Texas (52% versus 47%). Conclusions that were drawn from the Federal
Reserve data, combined with the other data sources and analysis included in this section show the following significant
conditions: (1) Dallas' 75217 ZIP Code experienced 350 foreclosures in 2008, (2) the heaviest concentration of foreclosed homes
are south of Interstate 30, west to east and north of Interstate 20, and (3) the DFW-Arlington, specifically Dallas, can expect to
have a much higher number of foreclosures than the rest of the state both in numbers and percentages.
    Distribution and and Uses of Funds :

  City of Dallas

  Amendment to the City's Consolidated Plan for the use of Federal Funds

  under Title III of Division B of the Housing and Economic Recovery Act, 2008, Neighborhood Stabilization Program (NSP) Funds

 The NSP information was approved by City Council on November 19, 2008 to be submitted to HUD for Final approval on
December 1, 2008. NSP contracts between the City of Dallas and HUD were executed in late March 2009. Since that time,
implementation of the program has begun and changes to the program have been identified which necessitate public notice.

 In accordance with Federal Regulations, the City of Dallas is providing for public comment with regard to this substantial
amendment. A copy of the proposed FY 2008-09 Substantial Amendment No. 5 to the Consolidated Plan regarding the NSP is
available at all City of Dallas public libraries, the Community Development Office at 4FS Dallas City Hall, and the City of Dallas
website link: www.dallascityhall.com

 On  May 26, 2010 , the City Council authorized the preliminary adoption of Substantial Amendment No. 5 to the FY 2008-09
Consolidated Plan for the Neighborhood Stabilization Program (1) to amend the Program Statement to include new project 00005
CHDO's Acquisition, Redevelopment, & Sale of Foreclosed/Abandoned Properties; and (2)  Reprogram $2,500,000 from Project
0004-Acquisition, Rehabilitation, & Sell/Rent Foreclosed Properties to Project CHDO0005 CHDO  Acquisition, Redevelopment, &
Sale of Foreclosed/Abandoned Properties; and, authorized a public hearing to be held June 23, 2010 to receive comments on
Substantial Amendment No. 5 to the FY 2008-09 Consolidated Plan.

 The  City  accepted verbal/written comments on this substantial amendment through June 23, 2010 .

    Definitions and Descriptions :  Neighborhood Stabilization Program (NSP) funds will be used  for the establishment of financing
mechanisms for 1) the acquisition, demolition, maintenance, & redevelopment and sale of foreclosed or abandoned single-family
homes and multi-family properties, and the acquisition of vacant, abandoned or foreclosed land operated by the Dallas Housing
Acquisition and Development Corporation (DHADC); the acquisition, rehabilitation, and sale/rent of improved properties that have
been foreclosed, on a bulk sales basis; 3) program administration; and 4) the acquisition, redevelopment, and sale of
foreclosed/abandoned and vacant properties.

  Aandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, the
property has been unoccupied for at least 90 days, and/or no mortgage or tax payments have been made by the property owner
for at least 90 days.

 The City of Dallas will not use eminent domain or allow for involuntary sales in its NSP.
   Low Income Targeting :  NSP funds may benefit low, moderate, and middle income persons up to 120% Area Median Family
Income (AMFI) for Dallas and 25% of the NSP funds must benefit low income persons up to 50% of AMFI.  Acquisition and
Relocation :  Acquisitions could include duplexes and four-plexes, multifamily properties for Permanent Supportive Housing
redevelopment, including homeless rental units, to achieve affordability for low and moderate-income homebuyers and renters.
To benefit NSP designated neighborhoods through the making of loans/grants that promote activities that contribute to the
development of viable neighborhood communities by providing decent housing and a suitable living environment. Both
components will increase the supply of existing and new affordable single-family housing, workforce housing and multi-family
development.  Public Comment :  One additional amendment that has been requested through citizen input is a reallocation of
$1,300,000 from Project 00004 Purchase/Rehabilition of Abandoned or Foreclosed Properties to Project 003 Landbank Acquistion,
Demolition, Maintenance, Redevelopment, and Sale for Land Banking Program.
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Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Action Plan Narrative :  Areas of Greatest Need :  The City of Dallas has identified 13 geographic areas of the city as Areas of
Greatest Need for its 2008 Neighborhood Stabilization Program (NSP). The 13 areas chosen are generally south of Interstate 30
from south Oak Cliff along Loop 12 to Pleasant Grove and north of the Interstate 20 Corridor. These areas represent the highest
concentration of foreclosures in the city for the period of January 1, 2008 through October 31, 2008, and range from high of 161
foreclosures to a minimum of 50 for each of 13 MAPSCO pages selected.

 The City has experienced approximately 3,100 foreclosures from January - September 2008, as reported by the George Roddy
Foreclosure Listing Service (FLC), which reports local filings and foreclosed homes that have been auctioned off. It is expected
that Dallas will continue to see an increase in foreclosures, according to the analysis completed by the Local Initiative Support
Corporation (LISC) as reported by the Foreclosure Response project for October 2008. The 13 selected geographic areas were
compared to each of the respective reports and coincide with both the greatest need in terms of the concentration and density of
foreclosures and highest LISC Foreclosure Needs Score at the ZIP code level which compares sub prime, foreclosure and
delinquency scores. (Table 1 Foreclosures by Council District and the attached map (Exhibit 1) that follows demonstrate a graphic
view of the those areas of the city as reported by the Dallas Morning News article on September 19, 2008.) City of Dallas used
various data source during the past year to determine the Areas of Greatest Need (AGN), including Fannie Mae, North Texas
Council of Governments, George Roddy FLC, LISC Report, and HUD data compiled from Federal Reserve, Postal Services and
Mortgage Bankers Association made available to NSP Grantees.

   AREAS OF GREATEST NEED

  January - September 2008
 No.          Mapsco page    #of Foreclosures     City Council Districts
 1                 65                 161                      8,5,4
 2                 59                 151                      8,5
 3                 46                 135                      7
 4                 55                 132                      4
 5    &ampnbs;            54                 127                      3,4,1
 6                 56                 127                      4,5,7
 7                 64                 124                      5,8,4
 8                 58                 102                      5,8,4
 9                 66                 100                      8,5
 10               48                  90                       7,4
 11               53                  89                       8,5,3,1
 12               69                  68                       8
 13               69A                50                       8
          Total   1456
 According to the Federal Reserve Bank of Dallas, 75% of all sub prime loans were originated after 2003, which means the
situation will be compounded over the next two years as interest rates on these sub prime loans are set to increase. Even if the
sub prime foreclosure rate climbs to 10%, 90% of the homebuyers are still living in their homes. With City of Dallas averaging
275 &ndash; 315 foreclosures per month, over 3,784 foreclosures in 2007 and over 3,000 in the first 10 months of 2008, the
AGN were significant and difficult to select, due to the major geographical sectors of the City. Additionally, HUD reports (using
the Mortgage Bankers Association National Delinquency Survey) that there has been an estimated 17,238 foreclosures in Dallas
County for the period of January 1, 2007 to June 30, 2008, an 18-month period. Federal Reserve data through April 2008
demonstrates that the Dallas/Fort Worth-Arlington hadanestimated 77,000 Subprime loans, that there were an estimated 12,000
seriously delinquent loans, and variable-rate loans as a share of all owner-occupied subprime mortgages in Dallas-Ft.Worth-
Arlington was slightly higher than that in the state of Texas (52% versus 47%). Conclusions that were drawn from the Federal
Reserve data, combined with the other data sources and analysis included in this section show the following significant
conditions: (1) Dallas' 75217 ZIP Code experienced 350 foreclosures in 2008, (2) the heaviest concentration of foreclosed homes
are south of Interstate 30, west to east and north of Interstate 20, and (3) the DFW-Arlington, specifically Dallas, can expect to
have a much higher number of foreclosures than the rest of the state both in numbers and percentages.
    Distribution and and Uses of Funds :

  City of Dallas

  Amendment to the City's Consolidated Plan for the use of Federal Funds

  under Title III of Division B of the Housing and Economic Recovery Act, 2008, Neighborhood Stabilization Program (NSP) Funds

 The NSP information was approved by City Council on November 19, 2008 to be submitted to HUD for Final approval on
December 1, 2008. NSP contracts between the City of Dallas and HUD were executed in late March 2009. Since that time,
implementation of the program has begun and changes to the program have been identified which necessitate public notice.

 In accordance with Federal Regulations, the City of Dallas is providing for public comment with regard to this substantial
amendment. A copy of the proposed FY 2008-09 Substantial Amendment No. 5 to the Consolidated Plan regarding the NSP is
available at all City of Dallas public libraries, the Community Development Office at 4FS Dallas City Hall, and the City of Dallas
website link: www.dallascityhall.com

 On  May 26, 2010 , the City Council authorized the preliminary adoption of Substantial Amendment No. 5 to the FY 2008-09
Consolidated Plan for the Neighborhood Stabilization Program (1) to amend the Program Statement to include new project 00005
CHDO's Acquisition, Redevelopment, & Sale of Foreclosed/Abandoned Properties; and (2)  Reprogram $2,500,000 from Project
0004-Acquisition, Rehabilitation, & Sell/Rent Foreclosed Properties to Project CHDO0005 CHDO  Acquisition, Redevelopment, &
Sale of Foreclosed/Abandoned Properties; and, authorized a public hearing to be held June 23, 2010 to receive comments on
Substantial Amendment No. 5 to the FY 2008-09 Consolidated Plan.

 The  City  accepted verbal/written comments on this substantial amendment through June 23, 2010 .

    Definitions and Descriptions :  Neighborhood Stabilization Program (NSP) funds will be used  for the establishment of financing
mechanisms for 1) the acquisition, demolition, maintenance, & redevelopment and sale of foreclosed or abandoned single-family
homes and multi-family properties, and the acquisition of vacant, abandoned or foreclosed land operated by the Dallas Housing
Acquisition and Development Corporation (DHADC); the acquisition, rehabilitation, and sale/rent of improved properties that have
been foreclosed, on a bulk sales basis; 3) program administration; and 4) the acquisition, redevelopment, and sale of
foreclosed/abandoned and vacant properties.

  Aandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, the
property has been unoccupied for at least 90 days, and/or no mortgage or tax payments have been made by the property owner
for at least 90 days.

 The City of Dallas will not use eminent domain or allow for involuntary sales in its NSP.
   Low Income Targeting :  NSP funds may benefit low, moderate, and middle income persons up to 120% Area Median Family
Income (AMFI) for Dallas and 25% of the NSP funds must benefit low income persons up to 50% of AMFI.  Acquisition and
Relocation :  Acquisitions could include duplexes and four-plexes, multifamily properties for Permanent Supportive Housing
redevelopment, including homeless rental units, to achieve affordability for low and moderate-income homebuyers and renters.
To benefit NSP designated neighborhoods through the making of loans/grants that promote activities that contribute to the
development of viable neighborhood communities by providing decent housing and a suitable living environment. Both
components will increase the supply of existing and new affordable single-family housing, workforce housing and multi-family
development.  Public Comment :  One additional amendment that has been requested through citizen input is a reallocation of
$1,300,000 from Project 00004 Purchase/Rehabilition of Abandoned or Foreclosed Properties to Project 003 Landbank Acquistion,
Demolition, Maintenance, Redevelopment, and Sale for Land Banking Program.
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Action Plan Narrative :  Areas of Greatest Need :  The City of Dallas has identified 13 geographic areas of the city as Areas of
Greatest Need for its 2008 Neighborhood Stabilization Program (NSP). The 13 areas chosen are generally south of Interstate 30
from south Oak Cliff along Loop 12 to Pleasant Grove and north of the Interstate 20 Corridor. These areas represent the highest
concentration of foreclosures in the city for the period of January 1, 2008 through October 31, 2008, and range from high of 161
foreclosures to a minimum of 50 for each of 13 MAPSCO pages selected.

 The City has experienced approximately 3,100 foreclosures from January - September 2008, as reported by the George Roddy
Foreclosure Listing Service (FLC), which reports local filings and foreclosed homes that have been auctioned off. It is expected
that Dallas will continue to see an increase in foreclosures, according to the analysis completed by the Local Initiative Support
Corporation (LISC) as reported by the Foreclosure Response project for October 2008. The 13 selected geographic areas were
compared to each of the respective reports and coincide with both the greatest need in terms of the concentration and density of
foreclosures and highest LISC Foreclosure Needs Score at the ZIP code level which compares sub prime, foreclosure and
delinquency scores. (Table 1 Foreclosures by Council District and the attached map (Exhibit 1) that follows demonstrate a graphic
view of the those areas of the city as reported by the Dallas Morning News article on September 19, 2008.) City of Dallas used
various data source during the past year to determine the Areas of Greatest Need (AGN), including Fannie Mae, North Texas
Council of Governments, George Roddy FLC, LISC Report, and HUD data compiled from Federal Reserve, Postal Services and
Mortgage Bankers Association made available to NSP Grantees.

   AREAS OF GREATEST NEED

  January - September 2008
 No.          Mapsco page    #of Foreclosures     City Council Districts
 1                 65                 161                      8,5,4
 2                 59                 151                      8,5
 3                 46                 135                      7
 4                 55                 132                      4
 5    &ampnbs;            54                 127                      3,4,1
 6                 56                 127                      4,5,7
 7                 64                 124                      5,8,4
 8                 58                 102                      5,8,4
 9                 66                 100                      8,5
 10               48                  90                       7,4
 11               53                  89                       8,5,3,1
 12               69                  68                       8
 13               69A                50                       8
          Total   1456
 According to the Federal Reserve Bank of Dallas, 75% of all sub prime loans were originated after 2003, which means the
situation will be compounded over the next two years as interest rates on these sub prime loans are set to increase. Even if the
sub prime foreclosure rate climbs to 10%, 90% of the homebuyers are still living in their homes. With City of Dallas averaging
275 &ndash; 315 foreclosures per month, over 3,784 foreclosures in 2007 and over 3,000 in the first 10 months of 2008, the
AGN were significant and difficult to select, due to the major geographical sectors of the City. Additionally, HUD reports (using
the Mortgage Bankers Association National Delinquency Survey) that there has been an estimated 17,238 foreclosures in Dallas
County for the period of January 1, 2007 to June 30, 2008, an 18-month period. Federal Reserve data through April 2008
demonstrates that the Dallas/Fort Worth-Arlington hadanestimated 77,000 Subprime loans, that there were an estimated 12,000
seriously delinquent loans, and variable-rate loans as a share of all owner-occupied subprime mortgages in Dallas-Ft.Worth-
Arlington was slightly higher than that in the state of Texas (52% versus 47%). Conclusions that were drawn from the Federal
Reserve data, combined with the other data sources and analysis included in this section show the following significant
conditions: (1) Dallas' 75217 ZIP Code experienced 350 foreclosures in 2008, (2) the heaviest concentration of foreclosed homes
are south of Interstate 30, west to east and north of Interstate 20, and (3) the DFW-Arlington, specifically Dallas, can expect to
have a much higher number of foreclosures than the rest of the state both in numbers and percentages.
    Distribution and and Uses of Funds :

  City of Dallas

  Amendment to the City's Consolidated Plan for the use of Federal Funds

  under Title III of Division B of the Housing and Economic Recovery Act, 2008, Neighborhood Stabilization Program (NSP) Funds

 The NSP information was approved by City Council on November 19, 2008 to be submitted to HUD for Final approval on
December 1, 2008. NSP contracts between the City of Dallas and HUD were executed in late March 2009. Since that time,
implementation of the program has begun and changes to the program have been identified which necessitate public notice.

 In accordance with Federal Regulations, the City of Dallas is providing for public comment with regard to this substantial
amendment. A copy of the proposed FY 2008-09 Substantial Amendment No. 5 to the Consolidated Plan regarding the NSP is
available at all City of Dallas public libraries, the Community Development Office at 4FS Dallas City Hall, and the City of Dallas
website link: www.dallascityhall.com

 On  May 26, 2010 , the City Council authorized the preliminary adoption of Substantial Amendment No. 5 to the FY 2008-09
Consolidated Plan for the Neighborhood Stabilization Program (1) to amend the Program Statement to include new project 00005
CHDO's Acquisition, Redevelopment, & Sale of Foreclosed/Abandoned Properties; and (2)  Reprogram $2,500,000 from Project
0004-Acquisition, Rehabilitation, & Sell/Rent Foreclosed Properties to Project CHDO0005 CHDO  Acquisition, Redevelopment, &
Sale of Foreclosed/Abandoned Properties; and, authorized a public hearing to be held June 23, 2010 to receive comments on
Substantial Amendment No. 5 to the FY 2008-09 Consolidated Plan.

 The  City  accepted verbal/written comments on this substantial amendment through June 23, 2010 .

    Definitions and Descriptions :  Neighborhood Stabilization Program (NSP) funds will be used  for the establishment of financing
mechanisms for 1) the acquisition, demolition, maintenance, & redevelopment and sale of foreclosed or abandoned single-family
homes and multi-family properties, and the acquisition of vacant, abandoned or foreclosed land operated by the Dallas Housing
Acquisition and Development Corporation (DHADC); the acquisition, rehabilitation, and sale/rent of improved properties that have
been foreclosed, on a bulk sales basis; 3) program administration; and 4) the acquisition, redevelopment, and sale of
foreclosed/abandoned and vacant properties.

  Aandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, the
property has been unoccupied for at least 90 days, and/or no mortgage or tax payments have been made by the property owner
for at least 90 days.

 The City of Dallas will not use eminent domain or allow for involuntary sales in its NSP.
   Low Income Targeting :  NSP funds may benefit low, moderate, and middle income persons up to 120% Area Median Family
Income (AMFI) for Dallas and 25% of the NSP funds must benefit low income persons up to 50% of AMFI.  Acquisition and
Relocation :  Acquisitions could include duplexes and four-plexes, multifamily properties for Permanent Supportive Housing
redevelopment, including homeless rental units, to achieve affordability for low and moderate-income homebuyers and renters.
To benefit NSP designated neighborhoods through the making of loans/grants that promote activities that contribute to the
development of viable neighborhood communities by providing decent housing and a suitable living environment. Both
components will increase the supply of existing and new affordable single-family housing, workforce housing and multi-family
development.  Public Comment :  One additional amendment that has been requested through citizen input is a reallocation of
$1,300,000 from Project 00004 Purchase/Rehabilition of Abandoned or Foreclosed Properties to Project 003 Landbank Acquistion,
Demolition, Maintenance, Redevelopment, and Sale for Land Banking Program.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,640,184.09

$11,962,269.00

$11,640,184.09

$11,472,778.11

$7,528,901.84

$3,943,876.27

Program Income Received: $3,983,293.26

Total Funds Expended: $11,472,778.11

Match Contribution: $0.00

Overall Progress Narrative:

 No updates to report this quarter
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0002

Budget Program Funds Drawn Program Income Drawn

Total
ADMINISTRATIVE
COSTS
ADMINISTRATIVE
COSTS
CHDO Acquisition
Redevelopement ,Sale
CHDO Acquisition
Redevelopement ,Sale
CHDO Acquisition
Redevelopement ,Sale

CHDO Acquisition
Redevelopement ,Sale

For-Profit Acquisition
Redevelopment, Sale
LAND BANK
ACQUISITION
Purchase /
Rehabilitation of
Abandoned or
Foreclosed Properties
Purchase /
Rehabilitation of
Abandoned or
Foreclosed Properties
Purchase /
Rehabilitation of
Abandoned or
Foreclosed Properties
Purchase /
Rehabilitation of
Abandoned or
Foreclosed Properties
Purchase /
Rehabilitation of
Abandoned or
Foreclosed Properties

0003

0007

0012

0013

0014

0016

00015

0001

0002

0004

0005

0008

0010

Administration
Support
Compliance
Support
CHDO/City Wide

CHDO/ South
Dallas
CHDO / East
Dallas
Community
CHDO -
SDFP/ICDC -
LMMI
Altura
Redevelopment
Landbank  Lots

SCB
Investments:25
%  Set-Aside

Altura Homes -
25% Set-Aside

Altura Homes
LMMI

SCB
Investments:LM
MI

Bilingual Real
Estate LMMI

$11,640,184.09 $7,528,901.84 $3,943,876.27

$1,261,718.22 $554,749.01 $543,762.03

$4,149.53 $1,138.20 $3,011.33

$1,500,906.56 $620,313.41 $880,593.15

$483,982.64 $166,224.24 $317,758.40

$713,910.47 $410,642.90 $303,267.57

$254,000.00 $249,801.20 $0.00

$4,302,115.74 $2,835,651.44 $1,466,464.30

$1,167,152.40 $1,167,152.40 $0.00

$328,125.00 $328,125.00 $0.00

$166,835.48 $166,835.48 $0.00

$250,253.22 $207,431.12 $42,822.10

$721,529.02 $430,764.64 $290,764.38

$485,505.81 $390,072.80 $95,433.01

Grantee Activity Number:                        0001
Activity Title:                                             Landbank  Lots

Activity Type: Activity Status:
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0001
Activity Title:                                             Landbank  Lots
Land Banking - Acquisition (NSP Only) Completed

Project Number: Project Title:

0003 LAND BANK ACQUISITION

Projected Start Date: Projected End Date:

12/01/2008 11/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CITY OF DALLAS, TX

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,167,152.40

$1,167,152.40

$1,167,152.40

$1,167,152.40

$1,167,152.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,167,152.40

Seminole County
Nashville-Davidson Metropolitan Development and Housing Agency
CITY OF DALLAS, TX
Boynton Beach Faith Based CDC/R M Lee CDC2

$180,820.00
$497,674.69

$1,167,152.40
$1,598,869.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0001
Activity Title:                                             Landbank  Lots

 Acquisition, Demolition and Redevelopment of Foreclosed or Abandoned Properties through the City of Dallas Land Bank.
 Acquisition of properties in target area to be land banked for future NSP eligible uses. Any property acquired by the LB must be sold within 10
years after it has been acquired and must be developed by its purchaser into affordable housing that is occupied by households earning at or
below 120% of Area MedianFamily Income .
 Acquired 112 lots in Cedar Creek Development to sell to Altura for new construction of affordable single family homes.

Activity Description

The City Housing Department, through the Land Bank section of the DHADC, will purchase improved properties that have been foreclosed upon,
identified as abandoned or blighted structures and/or improved properties which are unoccupied and vacant, abandoned or foreclosed land
within the designated areas of greatest need. The City of Dallas will not use eminent domain or allow for involuntary sales in its NSP. Lots
located in CT167.01

Location Description:

 Activity Completed

Activity Progress Narrative:
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0001
Activity Title:                                             Landbank  Lots

Address City State Zip Status Accept
3463 Brahma Drive
6607 CATTLE DR
6611 CATTLE DR
6615 CATTLE DR
6619 CATTLE DR
6623 CATTLE DR
6627 CATTLE DR
6631 CATTLE DR
6635 CATTLE DR
6639 CATTLE DR
6643 CATTLE DR
6647 CATTLE DR
6651 CATTLE DR
6604 COOL MORN DR
6630 COOL MORN DR
6638 COOL MORN DR
6642 COOL MORN DR
6646 COOL MORN DR
6655 COOL MORN DR
6659 COOL MORN DR
6663 COOL MORN DR
6675 COOL MORN DR
6678 COOL MORN DR
6682 COOL MORN DR
3570 MOJAVE DR
3562 MOJAVE DR
3562 MOJAVE DR
3574 MOJAVE DR
3546 MOJAVE DR
3578 MOJAVE DR
3586 MOJAVE DR
3582 MOJAVE DR
3590 MOJAVE DR
3542 MOJAVE DR
3538 MOJAVE DR
3534 MOJAVE DR
3530 MOJAVE DR
3526 MOJAVE DR
3522 MOJAVE DR
3518 MOJAVE DR
3514 MOJAVE DR
3410 MOJAVE DR

Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N/A
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0001
Activity Title:                                             Landbank  Lots
Address City State Zip Status Accept
3414 MOJAVE DR
3418 MOJAVE DR
3422 MOJAVE DR
3426 MOJAVE DR
3430 MOJAVE DR
3406 CHAROLAIS DR
3414 CHAROLAIS DR
3418 CHAROLAIS DR
3422 CHAROLAIS DR
3426 CHAROLAIS DR
3430 CHAROLAIS DR
3454 CHAROLAIS DR
3407 SANTA GERTRUDIS
DR
3415 SANTA GERTRUDIS
DR
3427 SANTA GERTRUDIS
DR
3419 SANTA GERTRUDIS
DR
3423 SANTA GERTRUDIS
DR
3463 SANTA GERTRUDIS
DR
3426 SANTA GERTRUDIS
DR
3402 SANTA GERTRUDIS
DR
3430 SANTA GERTRUDIS
DR
3454 SANTA GERTRUDIS
DR
3458 SANTA GERTRUDIS
DR
6603 MOJAVE CT
6604 MOJAVE CT
6613 MOJAVE CT
6614 MOJAVE CT
6623 MOJAVE CT
6624 MOJAVE CT
6605 BLUE QUAIL CT
6606 BLUE QUAIL CT
6615 BLUE QUAIL CT

Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas

Dallas

Dallas

Dallas

Dallas

Dallas

Dallas

Dallas

Dallas

Dallas

Dallas

Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

Texas

Texas

Texas

Texas

Texas

Texas

Texas

Texas

Texas

Texas

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241

75241

75241

75241

75241

75241

75241

75241

75241

75241

75241

75241
75241
75241
75241
75241
75241
75241
75241
75241

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC

N
N
N
N
N
N
N
N
N
N
N
N
N

N

N

N

N

N

N

N

N

N

N

N
N
N
N
N
N
N
N
N/A

1
1
1
1
1
1
1
1
1
1
1
1

1

1

1

1

1

1

1

1

1

1

1

1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        00015
Activity Title:                                             Altura Redevelopment
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        00015
Activity Title:                                             Altura Redevelopment
Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

DEV 0002 For-Profit Acquisition Redevelopment, Sale

Projected Start Date: Projected End Date:

08/25/2010 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ALTURA HOMES DFW, LP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,302,115.74

$4,302,115.74

$4,302,115.74

$4,302,115.74

$2,835,651.44

$1,466,464.30

Program Income Received: $2,261,752.06

Total Funds Expended: $4,302,115.74

ALTURA HOMES DFW, LP $4,302,115.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        00015
Activity Title:                                             Altura Redevelopment

 The City of Dallas Housing Department through the Neighborhood Stabilization Program will provided interim financing in the amount of
$3,800.000 to be used for the redevelopment of 43 lots to include cost for construction, related soft costs to construct and sale of the homes.
 Each home must be occupied by a family with household income of 120% or less of Area Median Family Income.
 In addition the City of Dallas is providing up to $25,000 grant to the homebuyer and up to $5,000 in down payment and closing cost assistance
as a grant to the buyer.

Activity Description

Cedar Creek Ranch Development, one of the thirteen (13) Mapsco pages designated as areas of greatest need for the Neighborhood
Stabilization Program.

Location Description:

 expenditure entry to offset previous under reporting of expenditures.

Activity Progress Narrative:
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        00015
Activity Title:                                             Altura Redevelopment

Address City State Zip Status Accept
3410 Mojave Drive
3414 Mojave Drive
3418 Mojave Drive
3422 Mojave Drive
6649 Happy Trails Drive
6641 Happy Trails Drive
6637 Happy Trails Drive
6633 Happy Trails Drive
6629 Happy Trails Drive
6625 Happy Trails Drive
6648 Happy Trails Drive
6644 Happy Trails Drive
6640 Happy Trails Drive
6636 Happy Trails Drive
6632 Happy Trails Drive
6628 Happy Trails Drive
6601 Happy Trails Drive
3403 Brahma Drive
3407 Brahma Drive
3415 Brahma Drive
3455 Brahma Drive
3459 Brahma Drive
3463 Brahma Drive
3467 Brahma Drive
6648 Happy Trails
3471 Brahma Drive
3415 Brahma Drive
3470 Brahma Dr
3456 Brahma Dr
3464 Brahma Dr
3415 Charolais Dr
3419 Charolais Dr
3426 Charolais Dr
3427 Santa Gertrudis Dr
3447 Charolais Dr
3430 Charolais Dr.
3454 Charolais Dr
3423 Santa Gertrudis

Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0002
Activity Title:                                             SCB Investments:25%  Set-Aside
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0002
Activity Title:                                             SCB Investments:25%  Set-Aside
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

00004 Purchase / Rehabilitation of Abandoned or
Foreclosed Properties

Projected Start Date: Projected End Date:

12/01/2008 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SCB INVESTMENTS, INC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$328,125.00

$328,125.00

$328,125.00

$328,125.00

$328,125.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $328,125.00

Nashville-Davidson Metropolitan Development and Housing Agency
SCB INVESTMENTS, INC
Boynton Beach Faith Based CDC/R M Lee CDC2

$2,953,627.99
$328,125.00
$740,828.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0002
Activity Title:                                             SCB Investments:25%  Set-Aside

 Acquisition & Rehabilitation for five foreclosed upon single family home loacted in one of the thirteen mapsco page areas designated of
greatest need for the NSP program. This home will be sold to a single family holdhold that met the 25% set-aside according to HUD guidelines.

Activity Description

7115 London Fog Drive
7418 Buford
751 Panola
9455 Sandy Land
6250 Balcony

Location Description:

 Revised draws and moved four units from activity #8 to activity #2 because they were low income.

Activity Progress Narrative:

Address City State Zip Status Accept
7115 London Fog Dallas Texas 75217 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0003
Activity Title:                                             Administration Support

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

00001 ADMINISTRATIVE COSTS

Projected Start Date: Projected End Date:

12/01/2008 11/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF DALLAS, TX

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,261,718.22

$1,261,718.22

$1,261,718.22
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0003
Activity Title:                                             Administration Support
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,098,511.04

$554,749.01

$543,762.03

Program Income Received: $3,532.00

Total Funds Expended: $1,098,511.04

City of Boynton Beach CRA
Woodbine Community Organization
CITY OF DALLAS, TX

$393,397.16
$900,000.00

$1,098,511.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds used for salaries and benefits for 7 staff people working on NSP activities for payment processing, eligibility processing and inspections.

Activity Description

The NSP grant will be administered out of City of Dallas Office of Housing/Community Services, 1500 Marilla, 6DN, Dallas, Texas 75201

Location Description:

 Adjusting QPR expenditure reporting to match previous draw revision as requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0004
Activity Title:                                             Altura Homes -25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0004
Activity Title:                                             Altura Homes -25% Set-Aside
00004 Purchase / Rehabilitation of Abandoned or

Foreclosed Properties
Projected Start Date: Projected End Date:

12/01/2008 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ALTURA HOMES DFW, LP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,835.48

$166,835.48

$166,835.48

$166,835.48

$166,835.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $166,835.48

Park Center
ALTURA HOMES DFW, LP

$200,000.00
$166,835.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabitiation on two (2) foreclosed upon single family homed located in one of the thirteen mapsco pages area designated of
greatest need for the NSP program. Homes will be sold for homebuyer a 50% AMFI & less

Activity Description

13722 Vida Ln, Dallas
6624 Leaning Oaks, Dallas

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0004
Activity Title:                                             Altura Homes -25% Set-Aside

 Adjusting QPR expenditure reporting to match previous draw revision as requested.

Activity Progress Narrative:

Address City State Zip Status Accept
13722 Vida Ln Dallas Texas 75217 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0005
Activity Title:                                             Altura Homes  LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

00004 Purchase / Rehabilitation of Abandoned or
Foreclosed Properties

Projected Start Date: Projected End Date:

12/01/2008 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ALTURA HOMES DFW, LP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,253.22

$250,253.22

$250,253.22

$250,253.22

$207,431.12

$42,822.10

Program Income Received: $93,376.55

Total Funds Expended: $250,253.22

ALTURA HOMES DFW, LP $250,253.22

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0005
Activity Title:                                             Altura Homes  LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition & Rehabilitation of (3) foreclosed upon single family homes loacted in one or more of the thirteen mapsco pages area designated of
greatest need for the NSP program. Acquired properties will be sold to households at 120% AMFI or less.

Activity Description

1912 Earnhardt Way, Dallas, Texas75217
1318 Prater St, Dallas Texas 75233
6824 Timothy Dr ,Dalllas, Texas 75227

Location Description:

 Adjusting QPR expenditure reporting to match previous draw revisions as requested

Activity Progress Narrative:

Address City State Zip Status Accept
1912 Earnhardt Way
6556 Leaning Oaks Street
1318 Prater St
13722 Vida Ln,

Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas

75217
75241
75233
75253

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        0007
Activity Title:                                             Compliance Support

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

00001 ADMINISTRATIVE COSTS

Projected Start Date: Projected End Date:

12/01/2008 11/30/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CITY OF DALLAS, TX

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0007
Activity Title:                                             Compliance Support

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,149.53

$4,149.53

$4,149.53

$4,149.53

$1,138.20

$3,011.33

Program Income Received: $0.00

Total Funds Expended: $4,149.53

CITY OF DALLAS, TX $4,149.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Dallas will provide Program administration for planing, implementation. oversight, reporting, and evaluation of projects funded
under NSP.

Activity Description

Location Description:

 Negative expenditure to reported to offset previous reporting of expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0008
Activity Title:                                             SCB Investments:LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0008
Activity Title:                                             SCB Investments:LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

00004 Purchase / Rehabilitation of Abandoned or
Foreclosed Properties

Projected Start Date: Projected End Date:

12/01/2008 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SCB INVESTMENTS, INC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$721,529.02

$721,529.02

$721,529.02

$721,529.02

$430,764.64

$290,764.38

Program Income Received: $374,290.35

Total Funds Expended: $721,529.02

SCB INVESTMENTS, INC $721,529.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of (10) foreclosed upon single family units for sale to households at 120% AMFI or less.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0008
Activity Title:                                             SCB Investments:LMMI

7108 London Fog Dr
10922 Vaquero Dr
2143 Bellville Dr.
7148 Lanyon Dr
6143 College Way
1143 La Rioja
9427 Cayo Blanco
 6163 Balcony
3217 Light Point
9606 Calle Del Ora

Location Description:

 Revised draws from activity 8 to activity 2 because we moved four units over to activity 2 that were low income.

Activity Progress Narrative:

Address City State Zip Status Accept
7115 London Fog
10922 Vaquero
3307 Morning Light Dr
9427 Cayo Blanco
9455 Sandyland  Blvd
7108 London Fog Dr
7418 Buford Dr
7148 Lanyon Dr
6143 College Way
751 Panola
3243 Bellville

Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

75227
75217
75228
75217
75217
75227
75241
75227
75241
75241
75228

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0010
Activity Title:                                             Bilingual Real Estate LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

00004 Purchase / Rehabilitation of Abandoned or
Foreclosed Properties

Projected Start Date: Projected End Date:

12/01/2008 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0010
Activity Title:                                             Bilingual Real Estate LMMI
Primary Responsible Organization:

BILINGUAL REAL ESTATE

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,505.81

$485,505.81

$485,505.81

$485,505.81

$390,072.80

$95,433.01

Program Income Received: $212,125.22

Total Funds Expended: $485,505.81

BILINGUAL REAL ESTATE $485,505.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Redevelopment of (7) foreclosed upon single family homes loacted in one or more of the thirteen mapsco pages areas
designated of greatest need for the NSP program. Properties will be sold to families at 120% or below AMFI.

Activity Description

7651 Piedmont Dr 75217
6624 Leaning Oaks 75217
9029 Prairie Wood Pl 75217
7623 Livvie Meador
2343 John McCoy
2236 Vine
9711 Whistler

Location Description:

 Expenditure entry to offset previous under reporting of expenditures.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0010
Activity Title:                                             Bilingual Real Estate LMMI

Address City State Zip Status Accept
9029 Prairie wood Pl
9711 Whistler Dr.
9711 Whistler Dr
9711 Whistler Dr
2236 Vine Ln

Dallas
Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas
Texas

75217
75227
75217
75217
75217

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0012
Activity Title:                                             CHDO/City Wide

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

CHDO0005 CHDO Acquisition Redevelopement ,Sale

Projected Start Date: Projected End Date:

06/23/2010 12/23/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City Wide CDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,906.56

$1,500,906.56

$1,500,906.56

$1,500,906.56

$620,313.41

$880,593.15

Program Income Received: $483,798.43

Total Funds Expended: $1,500,906.56

City Wide CDC $1,500,906.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0012
Activity Title:                                             CHDO/City Wide
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CITY WIDE COMMUNITY DEVELOPMENT CORP. will locate and acquire  thirteen (13) properties within the MAPSCO pages and zip codes
indicated in designated area of the City of Dallas.  The City plans to loan CITY WIDE COMMUNITY DEVELOPMENT CORP. $1,500,000
Neighborhood Stabilization Program 1 (NSP1) funds to be used for the acquisition and redevelopment cost. The funds will be provided to City
Wide CDC to acquire foreclosed properties, construct thirteen (13) homes and sell those homes to households at 50% or below Area Median
Family Income

Activity Description

1540 Sax Leigh Drive Dallas, Texas 75241
1536 Sax Leigh Drive Dallas, Texas 75241
1528 Sax Leigh Drive Dallas, Texas 75241
1520Sax Leigh Drive Dallas, Texas 75241
1516 Sax Leigh Drive Dallas, Texas 75241
1438 Sax Leigh Drive Dallas, Texas 75241
1434 Sax Leigh Drive Dallas, Texas 75241
1410 Sax Leigh Drive Dallas, Texas 75241
1435 Hidden Valley Dr. Dallas, Texas 75241
1423 Hidden Valley Dr. Dallas, Texas 75241
1427 Hidden Valley Dr. Dallas, Texas 75241
1431 Hidden Valley Dr. Dallas, Texas 75241
6612 Erikaglen Dr. Dallas, Texas 75241

Location Description:

 Corrected Cululative totals from 11 to 13.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0012
Activity Title:                                             CHDO/City Wide

Address City State Zip Status Accept
1427 Hidden Valley Drive
1431 Hidden Valley Drive
1528 Sax Leigh Drive
1438 Sax Leigh Drive
1536 Sax Leigh Drive
1434 Sax Leigh Drive
1410 Sax Leigh Drive
1540 Sax Leigh Drive
1423 Hidden Valley Drive
1520 Sax Leigh Drive
1516 Sax Leigh Drive
1435 Hidden Valley Drive
6612 Erikaglen Drive
1423 Hidden Valley Dr
1431 Hidden Valley

Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
Dallas
DALLAS

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241
75241-3776
75241

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0013
Activity Title:                                             CHDO/ South Dallas

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

CHDO0005 CHDO Acquisition Redevelopement ,Sale

Projected Start Date: Projected End Date:

06/23/2010 12/23/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Dallas / Fair Park ICDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$483,982.64

$483,982.64

$483,982.64

$483,982.64
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0013
Activity Title:                                             CHDO/ South Dallas

Program Funds Drawdown:

Program Income Drawdown:

$166,224.24

$317,758.40

Program Income Received: $209,979.17

Total Funds Expended: $483,982.64

South Dallas / Fair Park ICDC $483,982.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 South Dallas / Fair Park ICDC, will locate and acquire four (4) properties within the MAPSCO pages and zip codes indicated in designated area
of the City of Dallas.  The City plans to loan South Dallas/ Fair Park ICDC Neighborhood Stabilization Program 1 (NSP1) funds in the amount of
$500,000 to be used to acquire foreclosed properties, construct four (4) homes and sell those homes to households at 50% or below Area
Median Family Income.

Activity Description

2603 Exline Dallas Texas 75215
3523 Meyers Dallas Texas 75215
2607 Exline Dallas Texas 75215
2622 Exline Dallas Texas 75215

Location Description:

 expenditure entry to offset previous under reporting of expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0014
Activity Title:                                             CHDO / East Dallas Community

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0014
Activity Title:                                             CHDO / East Dallas Community
Construction of new housing Completed

Project Number: Project Title:

CHDO0005 CHDO Acquisition Redevelopement ,Sale

Projected Start Date: Projected End Date:

06/23/2010 12/23/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

East Dallas community Organization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$713,910.47

$713,910.47

$713,910.47

$713,910.47

$410,642.90

$303,267.57

Program Income Received: $284,820.27

Total Funds Expended: $713,910.47

East Dallas community Organization $713,910.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition & Redevelopment of (4) foreclosed upon single family homes located in one or more of the thirteen papsco pages areas designated
of greatest need for the NSP program. Acquired properties will be sold to households at 50% AMFI or less.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0014
Activity Title:                                             CHDO / East Dallas Community

1339 Claude St, Dallas Texas 75216
1314 Claude St, Dallas, Texas 75216
1331 Hendricks, Dallas, Texas 75216
1352 Hendricks, Dallas, Texas 75216

Location Description:

 expenditure entry to offset previous under reporting of expenditures.

Activity Progress Narrative:

Address City State Zip Status Accept
1339 Claude Street
1314 Claude Street
1331 Hendricks
1352 Hendricks

Dallas
Dallas
Dallas
Dallas

Texas
Texas
Texas
Texas

75203
75203
75203
75203

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        0016
Activity Title:                                             CHDO - SDFP/ICDC - LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

CHDO0005 CHDO Acquisition Redevelopement ,Sale

Projected Start Date: Projected End Date:

07/09/2014 07/23/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Dallas / Fair Park ICDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$254,000.00

$254,000.00

$254,000.00

$249,801.20

$249,801.20
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0002
Grantee :                       Dallas, TX

Award Date: Grant Authorized Amount: $7,932,555.00 Estimated PI/RL Funds: $4,029,714.00

Grantee Activity Number:                        0016
Activity Title:                                             CHDO - SDFP/ICDC - LMMI

Program Income Drawdown: $0.00

Program Income Received: $59,619.21

Total Funds Expended: $249,801.20

South Dallas / Fair Park ICDC $249,801.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 South Dallas/Fair Park ICDC will locate and acquire (2) properties within the MAPSCO pages and zip codes indicated in designated area of the
City of Dallas. The City plans to loan South Dallas/Fair Park ICDC Neighborhood Stabilization Program 1 (NSP1) funds in the amount of
$254,000 to be used to acquire foreclosed properties, construct (2) homes and sell to households below 120% AMFI.

Activity Description

3622 Meadow
3624 Meadow

Location Description:

 Adjusting QPR expenditure reporting to match previous draw revision as requested, and corrected Cumulative total.

Activity Progress Narrative:

Address City State Zip Status Accept
3624 Meadow
3622 Meadow

Dallas
Dallas

Texas
Texas

Texas
Texas

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Action Plan Narrative :  Areas of Greatest Need :  The City of El Paso will focus on the areas of greatest need as identified by a
high foreclosure risk and high level of subprime lending, or at risk of facing growing foreclosure rates.. This includes
Empowerment Zone/Renewal Community target neighborhoods.
 The City recieved approval from the Department of Housing and Urban Development (HUD) to reallocate funds from certain
eligible NSP activities to develop 15 units of rental housing for seniors on a vacant foreclosed parcel of land.The redevelopment
activity would add a new Census Tract. The proposed Census Tract 39.03 is adjacent to tracts identified in the Substantial
Amendment
 see map at  http://www2.census.gov/geo/maps/ dc10map/tract/st48_tx /c48141_el_paso/DC10CT_C48141_003.pdf  .
HUD/HMDAdata for 39.03 is consistent with tracts already in Substantial Amendment. HUD User GIS map indicatesCensus Tract
(481400)3903 is a Qualified Census Tract (2010-2011)
 Census Tracts previously approved for this project:
 Home Mortgage Disclosure Act (HMDA) data reflects that 40.97% or more of the loans issued between 2004 and 2006 in Census
Tracts 103.13, 103.15, 39.01, 39.02, 39.03, 40.02, 20.00, 21.00, 28.00, 29.00, and 26.00 were high cost loans. Additionally, the
predicted eighteen month underlying problem foreclosure rate for Census Tracts 103.13, 103.15, 39.01, 17.00, and 21.00 is
between 5.66 and 7.84. The Predicted eighteen month underlying problem foreclosure rate for Census Tracts 20.00, 28.00,
29.00, 40.02, 39.02, and 26.00 is even greater at a rate of 7.85 or more. This data is evidence that this activity is necessary to
address areas that have been identified with the greatest percentage of home foreclosures and areas with a high percentage of
homes financed by a subprime mortgage related loan.
 The proposed activity also addresses Census Tracts 8.00, 17.00, 19.00, 20.00, 21.00, 26.00, 28.00, and 29.00. According to HUD
Foreclosure and Abandonment Risk Score, 17.00, 20.00, 21.00, 26.00, 28.00, 29.00 Census Tracts have a risk score of 10, the
highest score possible. Census Tracts 8.00 and 19.00 have a risk score of 8 according to the HUD Foreclosure and Abandonment
Risk Score. The aforementioned Census Tracts are also located in the Neighborhood Revitalization  Distribution and and Uses of
Funds :  The City of El Paso has recieved HUD approval revising its Substantial Amendment to distribute NSP total grant funds of
$3,032,465 as follows:
 ,
 Eligible Use B Acquisition/Rehabilitation: increase the allocation from $732,300 to $882,300 to Acquire /rehabilitate and sell eight
(8) foreclosed single family homes affordable to households earning under 120% (LMMI) of the Area Median Income (AMI)
properties instead of fifteen (15) homes.
,
 Eligible Use E: Redevelop demolished/ vacant land increasing the allocation from $1,015,000 to $1,846,918 to develop a new
construction  multifamily property affordable for seniors earning less than 50% of the AMI (LH25)  consisting of  15 rental units
instead of eight (8) single family homeownership units for LH25 households..
,
 Eliminate Eligible Use A, Financing Mechanisms; Eligible Use B Acquisition/Rehabilitation  LH25, and; Eligible Use D, Demolition
of Blighted Structures and reallocate those funds to the Redevelopment Activity.
,
 Collapse the Rehabilitation Activity into the Acquisition Activity establishing a single new Activity of Acquisition/Rehabilitation
LMMI.
,
 Administration: Increase the allocation to the NSP maximum of 10% of the grant amount ( $303,247) from $300,000
,
 There is currently a shortage of quality affordable rental units for very low and low income families in the City of El Paso. Market
demands of military families living near Fort Bliss have pushed up rental rates and have contributed to rental shortages in the
area.
 The Housing Authority of the City of El Paso currently has a waiting list of 14,642, 66% of whom are in need of 1 and 2 bedroom
rental units.
  The City of El Paso will acquire and rehabilitate mortgage foreclosed properties in Census Tracts 103.13, 103.15, 39.01, 39.02,
and 40.02.  The acquired and rehabilitated properties will be sold at a discount to families at or below 120% of the area median
income.  The City will provide homeownership assistance to the homebuyers to insure affordability.  These activities will assist in
reducing the number of foreclosed homes in the areas of the City with the greatest percentage of home foreclosures, with the
areas of the highest percentage of homes financed by a subprime mortgage related loan, and in areas identified by the City as
likely to face a significant rise in the rate of home foreclosures.
  The City will identify and acquire abandoned and vacant tax foreclosed properties in Census Tracts 8.00, 17.00, 18.00, 19.00,
20.00, 21.00, 26.00, 28.00, and 29.00.  Properties acquired will be utilized to rehabilitate or redevelop single family and
multifamily units.  Single family units will be sold at a discount to families at 50% and below the area median income.  The City
will provide homeownership assistance to the homebuyers to ensure affordability.  The developed multifamily units will be rented
to families whose incomes are at or below 50% area median income.  These Census Tracts have been identified as areas of High
Risk of Foreclosure and Abandonment and have the highest percentage of homes financed by a subprime mortgage related loan
    Definitions and Descriptions :  The City of El Paso utilizes the International Building Code definition of "blighted structure" as
follows:
 18.50.050 Section 202 General Definitions&mdash;Amended
 Urban Nuisance. Premises or structure that is dilapidated, substandard, or unfit for human habitation and a hazard to the public
health, safety and welfare.
 18.50.108 UNSAFE STRUCTURES
 18.50.108.1 General.
 When a structure or equipment is found by the official to be unsafe, or when a structure is found unfit for human occupancy, or
is found unlawful, such structure or equipment shall be condemned pursuant to the provisions of Chapter 2.38 of the code. (Ord.
16327 &sect; 1 (part), 2006)
 18.50.108.1.1 Unsafe structures.
 An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or the occupants of
the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because such structure
contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such faulty construction or unstable
foundation, that partial or complete collapse is possible. (Ord. 16327 &sect; 1 (part), 2006)
 18.50.108.1.3 Structure unfit for human occupancy.
 A structure is unfit for human occupancy whenever the official finds that such structure is unsafe, unlawful or, because of the
degree to which the structure is in disrepair or lacks maintenance, is unsanitary, vermin or rat infested, contains filth or
contamination, or lacks ventilation, illumination, sanitary or heating facilities or other essential equipment required by this code,
or because the location of the structure constitutes a hazard to the occupants of the structure or to the public. (Ord. 16327
&sect; 1 (part), 2006)
 18.50.108.1.4 Unlawful structure.
 An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under this code, or the
structure was erected, altered or occupied contrary to the city code. (Ord. 16327 &sect; 1 (part), 2006)
    Low Income Targeting :  The City plans to build a LH25 Multifamily with approximately 15 units for the elderly (62 years and
older).
 There is currently a shortage of quality affordable rental units for very low and low income families in the City ofEl Paso. Market
demands of military families living nearFortBlisshave pushed up rental rates and have contributed to rental shortages in the area.
The Housing Authority of the City ofEl Pasocurrently has a waiting list of 14,642, 66% of whom are in need of 1 and 2 bedroom
rental units.
  The City has sold five (5) single family homes to eligible homebuyers.  It also plans to transfer title to two additional NSP
assisted homes to the El Paso Collaborative for Community and Economic Development for management as rental properties
and/or sale.  The proposed Substantial Amendment has been posted for public comment and will soon be submitted for approval
by City Council and then will be formally submitted to HUD for approval and implementation.  Acquisition and Relocation :  The
City has not acquired any occupied properties and does not plan to do so. The City of El Paso will follow the uniform relocation
act guidelines for all property acquisition.  Public Comment :  The City of El Paso did not recieve any comments on the Original
and Revised Substantial Ammendment.  The City of El Paso did not receive any public comments on the proposed 3rd revision to
the Plan.
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Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Action Plan Narrative :  Areas of Greatest Need :  The City of El Paso will focus on the areas of greatest need as identified by a
high foreclosure risk and high level of subprime lending, or at risk of facing growing foreclosure rates.. This includes
Empowerment Zone/Renewal Community target neighborhoods.
 The City recieved approval from the Department of Housing and Urban Development (HUD) to reallocate funds from certain
eligible NSP activities to develop 15 units of rental housing for seniors on a vacant foreclosed parcel of land.The redevelopment
activity would add a new Census Tract. The proposed Census Tract 39.03 is adjacent to tracts identified in the Substantial
Amendment
 see map at  http://www2.census.gov/geo/maps/ dc10map/tract/st48_tx /c48141_el_paso/DC10CT_C48141_003.pdf  .
HUD/HMDAdata for 39.03 is consistent with tracts already in Substantial Amendment. HUD User GIS map indicatesCensus Tract
(481400)3903 is a Qualified Census Tract (2010-2011)
 Census Tracts previously approved for this project:
 Home Mortgage Disclosure Act (HMDA) data reflects that 40.97% or more of the loans issued between 2004 and 2006 in Census
Tracts 103.13, 103.15, 39.01, 39.02, 39.03, 40.02, 20.00, 21.00, 28.00, 29.00, and 26.00 were high cost loans. Additionally, the
predicted eighteen month underlying problem foreclosure rate for Census Tracts 103.13, 103.15, 39.01, 17.00, and 21.00 is
between 5.66 and 7.84. The Predicted eighteen month underlying problem foreclosure rate for Census Tracts 20.00, 28.00,
29.00, 40.02, 39.02, and 26.00 is even greater at a rate of 7.85 or more. This data is evidence that this activity is necessary to
address areas that have been identified with the greatest percentage of home foreclosures and areas with a high percentage of
homes financed by a subprime mortgage related loan.
 The proposed activity also addresses Census Tracts 8.00, 17.00, 19.00, 20.00, 21.00, 26.00, 28.00, and 29.00. According to HUD
Foreclosure and Abandonment Risk Score, 17.00, 20.00, 21.00, 26.00, 28.00, 29.00 Census Tracts have a risk score of 10, the
highest score possible. Census Tracts 8.00 and 19.00 have a risk score of 8 according to the HUD Foreclosure and Abandonment
Risk Score. The aforementioned Census Tracts are also located in the Neighborhood Revitalization  Distribution and and Uses of
Funds :  The City of El Paso has recieved HUD approval revising its Substantial Amendment to distribute NSP total grant funds of
$3,032,465 as follows:
 ,
 Eligible Use B Acquisition/Rehabilitation: increase the allocation from $732,300 to $882,300 to Acquire /rehabilitate and sell eight
(8) foreclosed single family homes affordable to households earning under 120% (LMMI) of the Area Median Income (AMI)
properties instead of fifteen (15) homes.
,
 Eligible Use E: Redevelop demolished/ vacant land increasing the allocation from $1,015,000 to $1,846,918 to develop a new
construction  multifamily property affordable for seniors earning less than 50% of the AMI (LH25)  consisting of  15 rental units
instead of eight (8) single family homeownership units for LH25 households..
,
 Eliminate Eligible Use A, Financing Mechanisms; Eligible Use B Acquisition/Rehabilitation  LH25, and; Eligible Use D, Demolition
of Blighted Structures and reallocate those funds to the Redevelopment Activity.
,
 Collapse the Rehabilitation Activity into the Acquisition Activity establishing a single new Activity of Acquisition/Rehabilitation
LMMI.
,
 Administration: Increase the allocation to the NSP maximum of 10% of the grant amount ( $303,247) from $300,000
,
 There is currently a shortage of quality affordable rental units for very low and low income families in the City of El Paso. Market
demands of military families living near Fort Bliss have pushed up rental rates and have contributed to rental shortages in the
area.
 The Housing Authority of the City of El Paso currently has a waiting list of 14,642, 66% of whom are in need of 1 and 2 bedroom
rental units.
  The City of El Paso will acquire and rehabilitate mortgage foreclosed properties in Census Tracts 103.13, 103.15, 39.01, 39.02,
and 40.02.  The acquired and rehabilitated properties will be sold at a discount to families at or below 120% of the area median
income.  The City will provide homeownership assistance to the homebuyers to insure affordability.  These activities will assist in
reducing the number of foreclosed homes in the areas of the City with the greatest percentage of home foreclosures, with the
areas of the highest percentage of homes financed by a subprime mortgage related loan, and in areas identified by the City as
likely to face a significant rise in the rate of home foreclosures.
  The City will identify and acquire abandoned and vacant tax foreclosed properties in Census Tracts 8.00, 17.00, 18.00, 19.00,
20.00, 21.00, 26.00, 28.00, and 29.00.  Properties acquired will be utilized to rehabilitate or redevelop single family and
multifamily units.  Single family units will be sold at a discount to families at 50% and below the area median income.  The City
will provide homeownership assistance to the homebuyers to ensure affordability.  The developed multifamily units will be rented
to families whose incomes are at or below 50% area median income.  These Census Tracts have been identified as areas of High
Risk of Foreclosure and Abandonment and have the highest percentage of homes financed by a subprime mortgage related loan
    Definitions and Descriptions :  The City of El Paso utilizes the International Building Code definition of "blighted structure" as
follows:
 18.50.050 Section 202 General Definitions&mdash;Amended
 Urban Nuisance. Premises or structure that is dilapidated, substandard, or unfit for human habitation and a hazard to the public
health, safety and welfare.
 18.50.108 UNSAFE STRUCTURES
 18.50.108.1 General.
 When a structure or equipment is found by the official to be unsafe, or when a structure is found unfit for human occupancy, or
is found unlawful, such structure or equipment shall be condemned pursuant to the provisions of Chapter 2.38 of the code. (Ord.
16327 &sect; 1 (part), 2006)
 18.50.108.1.1 Unsafe structures.
 An unsafe structure is one that is found to be dangerous to the life, health, property or safety of the public or the occupants of
the structure by not providing minimum safeguards to protect or warn occupants in the event of fire, or because such structure
contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such faulty construction or unstable
foundation, that partial or complete collapse is possible. (Ord. 16327 &sect; 1 (part), 2006)
 18.50.108.1.3 Structure unfit for human occupancy.
 A structure is unfit for human occupancy whenever the official finds that such structure is unsafe, unlawful or, because of the
degree to which the structure is in disrepair or lacks maintenance, is unsanitary, vermin or rat infested, contains filth or
contamination, or lacks ventilation, illumination, sanitary or heating facilities or other essential equipment required by this code,
or because the location of the structure constitutes a hazard to the occupants of the structure or to the public. (Ord. 16327
&sect; 1 (part), 2006)
 18.50.108.1.4 Unlawful structure.
 An unlawful structure is one found in whole or in part to be occupied by more persons than permitted under this code, or the
structure was erected, altered or occupied contrary to the city code. (Ord. 16327 &sect; 1 (part), 2006)
    Low Income Targeting :  The City plans to build a LH25 Multifamily with approximately 15 units for the elderly (62 years and
older).
 There is currently a shortage of quality affordable rental units for very low and low income families in the City ofEl Paso. Market
demands of military families living nearFortBlisshave pushed up rental rates and have contributed to rental shortages in the area.
The Housing Authority of the City ofEl Pasocurrently has a waiting list of 14,642, 66% of whom are in need of 1 and 2 bedroom
rental units.
  The City has sold five (5) single family homes to eligible homebuyers.  It also plans to transfer title to two additional NSP
assisted homes to the El Paso Collaborative for Community and Economic Development for management as rental properties
and/or sale.  The proposed Substantial Amendment has been posted for public comment and will soon be submitted for approval
by City Council and then will be formally submitted to HUD for approval and implementation.  Acquisition and Relocation :  The
City has not acquired any occupied properties and does not plan to do so. The City of El Paso will follow the uniform relocation
act guidelines for all property acquisition.  Public Comment :  The City of El Paso did not recieve any comments on the Original
and Revised Substantial Ammendment.  The City of El Paso did not receive any public comments on the proposed 3rd revision to
the Plan.

Overall                                                                                                                                                                       To Date
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Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,320,230.90

$3,494,840.39

$3,493,790.01

$3,294,020.68

$2,905,000.52

$389,020.16

Program Income Received: $457,086.13

Total Funds Expended: $3,287,674.48

Match Contribution: $0.00

Overall Progress Narrative:

 Preparing for close out.  Request expected to be submitted in next quarter.
 Given clarification of the calculation of the 10% allocation of funds for administration and our reconciliation, it appears that we are overdrawn
in administration.  Prior to close out, these funds will be returned to the LOC.  (approx. $44,500)

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition /Rehab
Acquisition /Rehab

Acquisition /Rehab

Acquisition /Rehab

Administration

Multifamily

1
2

4

7

6

3

COEP Acquisition
COEP
Acquisition/
Rehabilitation
COEP
Acquis/Rehab -
Rental/Home
Ownership
COEP Acquisition
25% Set Aside
Program
Administration
Multifamily

$3,320,230.90 $2,860,500.07 $389,020.16
$0.00 $0.00 $0.00

$751,223.30 $635,363.25 $107,394.93

$213,069.66 $213,069.66 $0.00

$0.00 $0.00 $0.00

$295,410.93 $295,410.93 $0.00

$2,060,527.01 $1,716,656.23 $281,625.23

Grantee Activity Number:                        1
Activity Title:                                             COEP Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition /Rehab

Projected Start Date: Projected End Date:
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Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        1
Activity Title:                                             COEP Acquisition
05/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22
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Grant Number:              B-08-MN-48-0003
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Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        1
Activity Title:                                             COEP Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will be cancelled once all draw revisions have been approved. All reporting and draws will be processed through the rehab activity.

Activity Description

Location Description:

 Not active activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             COEP Acquisition/ Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Acquisition /Rehab

Projected Start Date: Projected End Date:

05/01/2009 12/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $751,223.30
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Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        2
Activity Title:                                             COEP Acquisition/ Rehabilitation
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$751,223.30

$870,814.34

$742,758.18

$635,363.25

$107,394.93

Program Income Received: $457,086.13

Total Funds Expended: $870,513.00

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        2
Activity Title:                                             COEP Acquisition/ Rehabilitation

 Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop
such homes and properties.
 CDBG eligible activity  - 24 CFR 570.201(a) Acquisition, (b) Disposition - 570.202 eligible rehabilitation and preservation activities for homes
and other residential properties (HUD notes that rehabilitation may include counseling for those seeking to take part in the activity).
 The City proposes to purchase and rehabilitate 8 LMMI single family units. Two will be transferred to the El Paso Collaborative for Community
and Economic Development for management as rental units and/or sale to persons/families at or below 120% of AMI.

Activity Description

The six properties will be located on the East side of town of El Paso

Location Description:

 This activity is up to date with the exception of updating the total expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Multifamily

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

3 Multifamily

Projected Start Date: Projected End Date:

06/01/2011 02/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Paisano Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,060,527.01
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Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        3
Activity Title:                                             Multifamily
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,060,527.01

$2,060,527.01

$1,998,281.46

$1,716,656.23

$281,625.23

Program Income Received: $0.00

Total Funds Expended: $1,860,832.21

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



12149

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0003
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Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        3
Activity Title:                                             Multifamily

 The proposed activity is to redevelop a vacant lot to build a LH25 Multifamily with approximately 15 units for the elderly (62 years and older).
Currently, there are 1,907 elderly on the HUD waiting list for affordable housing.

Activity Description

The City proposes to redevelop vacant lot PID# Y805-999-035D-0778.  It is located on the Northwest corner of Elvin and Independence.

Location Description:

 reconciliation is revealing that additional funds may be drawn down to cover previous expenses for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             COEP Acquis/Rehab - Rental/Home Ownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition /Rehab

Projected Start Date: Projected End Date:

07/01/2013 10/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

El Paso Collaborative for Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$213,069.66

$213,069.66

$213,069.66

$213,069.66
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        4
Activity Title:                                             COEP Acquis/Rehab - Rental/Home Ownership

Program Funds Drawdown:

Program Income Drawdown:

$213,069.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $213,070.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The properties will be owned and managed as rental properties by the El Paso Collaborative for Community and Economic Development who
may also sell them to eligible persons/households.

Activity Description

Both Properties are on the east side of El Paso in modest family developments.

Location Description:

 This activity needs to be edited for the  final QPR  correcting the demographic information.  Is currently being monitored for affordability and
maintenance of units.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        4
Activity Title:                                             COEP Acquis/Rehab - Rental/Home Ownership

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2 Administration

Projected Start Date: Projected End Date:

05/01/2009 12/31/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$295,410.93

$295,410.93

$349,379.00

$339,911.38

$339,911.38

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        6
Activity Title:                                             Program Administration

Total Funds Expended: $343,259.27

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative budget for close-out has been changed to match the expenditures remaining in the GL.
 Administrative budget has been increased to reflect additional program income.
 $303,246.00 budgeted wil cover the administrative expenses of the city of El Paso. Including contract management and monitoring, legal
expenses, supplies and travel reltated to administration of grant.
 Current (8/14/14) adminstrative budget with posted program income is $339,911.38

Activity Description

City of El Paso - Community and Human Development

Location Description:

 Given clarification of the calculation of the 10% allocation of funds for administration and our reconciliation, it appears that we are overdrawn
in administration. Prior to close out, these funds will be returned to the LOC. (approx. $44,500)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        7
Activity Title:                                             COEP Acquisition 25% Set Aside

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

1 Acquisition /Rehab

Projected Start Date: Projected End Date:

05/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of El Paso

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0003
Grantee :                       El Paso, TX

Award Date: Grant Authorized Amount: $3,032,465.00 Estimated PI/RL Funds: $462,375.39

Grantee Activity Number:                        7
Activity Title:                                             COEP Acquisition 25% Set Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled Activity - transferred funds to multifamily

Activity Description

Location Description:

 Not active activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Action Plan Narrative :  Areas of Greatest Need :  Areas of Greatest Need: City of Fort Worth (CFW) will use the NSP funds for
the purposes intended&mdash;to promote neighborhood stabilization where subprime lending has occurred and where
foreclosure and housing vacancies have negatively affected the housing market. To ensure that a greater impact is made in the
neighborhoods that have been categorized as areas of greatest need and those that are categorized as at-risk, the CFW chose
the ZIP code boundary as a method to select areas where the highest number and concentration of foreclosures occurred during
a one year period. Although the city in its entirety was impacted by the foreclosure crisis, the CFW's program will focus on
providing assistance to the homes in neighborhoods located in the following ZIP codes: 76123, 76133, 76112, and the homes in
neighborhoods located within the city limits of Fort Worth in ZIP codes 76179, 76131, 76137 and 76248. CFW Definitions and
Descriptions: Definition of "blighted structure" - Blighted structures for the purposes of the NSP is defined as a structure that has
been declared a public nuisance in accordance with local, building, plumbing, fire, and other code; is an unattractive nuisance
because of physical condition or use; is a fire hazard or is otherwise a danger; has had utilities, plumbing, heating, or sewerage
disconnected, destroyed, removed, or rendered ineffective for one year or more; is tax reverted property; has code violation that
house poses a thereat to endangered the life, health, and safety of the pubic and has not been substantially rehabilitated within
one year after being ordered to do so by the appropriate code enforcement agency. Definition of "affordable rents" - "affordable"
means rents that do not exceed 30% of the 120% of area median income or the applicable targeted income range for units
serving NSP households. The city is not proposing projects that involve affordable rents and is providing the definition as required
by the submitted application. The City of Fort Worth will continue to work to be diligent and ensure that the definitions of
affordability are consistent with all NSP requirements and provide the maximum flexibility to effectively serve the intended
households in light of local housing conditions.  The following is a summary of amendments completed on the Action Plan:
Amendment #1 October 2009  -  This amendment corrected input errors on action plan description and updated the 2008 income
limits to 2009.   Amendment #2  March 2010 - This amendment corrected the budget and activity line item amounts submitted in
the application revision requested by HUD.  Amendment #3 September 2010 - This amendment is to deobligate from DPAP LH25
and LMMI so that the funds can be reallocated to Beaty LH25.   Amendment #4 April 2011 - This amendment will correct two
LH25 clients who received services under ther City's LMMI Down Payment Assistance Program.  Per the direction of the DRGR
Help Desk (i.e. Murray Blank), these clients must be reported under LH25.  The city needed to complete a budget amendment by
decreasing LMMI by $48,595.00 and adding that amount to the LH25 budget.  Amendment #5 June 2011 - This amendment
transfers the remaining balance of $4,700.18 from NSP LMMI (323-02) to NSP ADMIN (323-01). It completes the LMMI activity
and allows the City to draw the admin expenses for April and May 2011 - given that the City previously had deobligated too much
ADMIN money.  Amendment #6 July 2011 - This amendment transfers $52,050 from LMMI (323-02) to LH25 (323-03) to
correctly classify two recipients' categories.   Amendment #7 April, 2012 - This amendment allocated $25,000 in Program Income
received to the NSP ADMIN activity (323-01).   Amendment #8 February, 2013 - This amendment reallocated Amendment #7 to
Beaty and NSP Admin and an additional $25,000 was allocated to program income.    Distribution and and Uses of Funds :
Distribution and Use of Funds: To address greatest needs, the City of Fort Worth (CFW) proposes to provide a down payment
assistance program that will offer eligible buyers the opportunity to purchase lender-foreclosed properties. This activity is eligible
under the Housing and Economic Recovery Act ("HERA") Section 2301(c)(3)(A) i.e. financing mechanisms. The CFW will set aside
no less than twenty percent (25%) of the NSP funds to address the needs of persons at or below fifty percent (50%) of area
median income. This will meet HUD's requirement to serve populations that are < 50 percent of area median income. The 2009
income guidelines for the CFW's NSP program will be as follows: Household Size Maximum Household Income 1 $55,450 2
$63,350 3 $71,300 4 $79,200 5 $85,550 6 $91,850 7 $98,200 8 $104,550  Definitions and Descriptions :  Low Income Targeting
:  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$6,382,433.00

$6,382,433.00

$6,382,433.00

$6,382,433.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Program Funds Drawdown:

Program Income Drawdown:

$6,307,433.00

$75,000.00

Program Income Received: $75,000.00

Total Funds Expended: $6,420,338.64

Match Contribution: $0.00

Overall Progress Narrative:

 As of June 30 , 2016 only one Fort Worth NSP activity continued to remain open, pending resolution of Uniform Relocation Act compliance
items on a Multi-Family Acquisition-Rehabilitation Project, the Beaty Street Apartments project. Four  former tenants were determined to be
displaced; of these households, one has exhausted their relocation benefits,two continued to receive replacement housing payments, and one
had requested an extension of URA eligibility.The request for extension was denied since this client was already receiving housing assistance
through the Arlington Housing Authority.  As the project received HOME program funding for rehabilitation, the project remains open in the
IDIS reporting system due to the lengthy process for paying relocation benefits. During the October - thru- December 2015 reporting period, a
public notice was published for reallocation of unprogrammed CDBG funds to pay for these relocation costs, so that the contract can be
amended to substitute CDBG for HOME for payment of relocation costs,   therefore allowing the project to be closed out earlier than the
currently estimate 18-month timeframe (June 2017).  During the second quarter of this program year, the contract amendment was drafted
and is pending approval from Legal and Finance Departments.  The city was also considering , during the reporting period, providing further
HOME-funded rehabilitation assistance to this project to enhance longterm project viability, as rents are extremely low due to the extremely low
incomes of all tenants.  If approved, this rehab project would be completed well in advance of completion of the Relocation activities.
 NSP closeout Technical Assistance Provider recommended that the city's NSP grant be closed out, as this Beaty Project has met a national
objective and all further activities will be HOME funded or CDBG-funded activities.  HUD review and approval of this recommendation is
pending.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0004

Budget Program Funds Drawn Program Income Drawn

Total
CFW Admin 206323010

CFW Beaty LH25

CFW DPAP LMMI &
LH25
CFW DPAP LMMI &
LH25

NSP CFW Admin
206323-010
CFW Beaty LH25
206323-040
CFW DPAP LH25
206323-030
CFW DPAP LMMI
206323-020

NSP CFW Admin
206323-010
CFW Beaty LH25

CFW DPAP LH25
206323-030
CFW DPAP LMMI
206323-020

$6,382,433.00 $6,307,433.00 $75,000.00

$388,943.18 $376,443.18 $12,500.00

$1,737,255.00 $1,699,755.00 $37,500.00

$330,400.00 $330,400.00 $0.00

$3,925,834.82 $3,900,834.82 $25,000.00

Grantee Activity Number:                        CFW Beaty LH25 206323-040
Activity Title:                                             CFW Beaty LH25

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Beaty LH25 CFW Beaty LH25
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Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Grantee Activity Number:                        CFW Beaty LH25 206323-040
Activity Title:                                             CFW Beaty LH25
Projected Start Date: Projected End Date:

09/15/2010 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Tarrant County Housing Partnership (TCHP)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,737,255.00

$1,737,255.00

$1,737,255.00

$1,737,255.00

$1,699,755.00

$37,500.00

Program Income Received: $0.00

Total Funds Expended: $1,774,755.00

Tarrant County Housing Partnership (TCHP) $1,774,755.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is for the purchase and rehabilitation under eligible use "B".   The Beaty Street Apartments project will consist of the acquisition of
73-units of foreclosed housing and related acquistion soft-costs.  Tarrant County Housing Partnership (TCHP), the developer, has applied to the
Texas Department of Housing and Community Affairs (TDHCA) for a grant of State NSP funds for the re-configuration of units to sixty-six 1,2,
and 4 bedroom units consistent with local market demand and for the subsequent rehabilitation of the property.  All units will be affordable for
households earning less than fifty percent (50%) of the Area Median Family Income (AMFI). The City's funds will be in the form of a
subordinate forgivable loan.
 The zip code area where the project is located is impacted by high foreflosure and subprime lending and designated in the City's Substantial
Amendment.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Grantee Activity Number:                        CFW Beaty LH25 206323-040
Activity Title:                                             CFW Beaty LH25

Lots 12, 13, 14, 15, 16R, ; 18R of Block 14;
Lots 1, 2, 3, 4, 8, 9, ; 10 of Block 15, Forty Oaks Addition to the City of Fort Worth, Tarrant County, Texas 76112
More commonly known as the 5500 Block of Beaty Street, Fort Worth, Texas 76112

Location Description:

 During the reporting period relocation payment services continued to be provided for former Beaty tenants. The city also reviewed a proposal
from the developer/ project owner, TCHP, for rehabilitation funds to ensure the project's longterm viability.
 NSP CLoseout Technical Assistant consultant recommended closeout of the City's NSP grant, and this project, as the project has met the NSP
national objective and income limit requirements for all tenants, and all remaining activities will be conducted with HOME or CDBG funds.
Review and approval of this recommendation is pending.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CFW DPAP LH25  206323-030
Activity Title:                                             CFW DPAP LH25 206323-030

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

DPAP CFW DPAP LMMI & LH25

Projected Start Date: Projected End Date:

03/01/2009 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Fort Worth, Texas (CFW)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$330,400.00

$330,400.00

$330,400.00

$330,400.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Grantee Activity Number:                        CFW DPAP LH25  206323-030
Activity Title:                                             CFW DPAP LH25 206323-030

Program Funds Drawdown:

Program Income Drawdown:

$330,400.00

$0.00

Program Income Received: $25,000.00

Total Funds Expended: $330,400.00

City of Fort Worth, Texas (CFW) $330,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down payment for LH25

Activity Description

Specific ZIP codes

Location Description:

 This activity was previous reported as complete as of July, 2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CFW DPAP LMMI 206323-020
Activity Title:                                             CFW DPAP LMMI 206323-020

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

DPAP CFW DPAP LMMI & LH25

Projected Start Date: Projected End Date:
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Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Grantee Activity Number:                        CFW DPAP LMMI 206323-020
Activity Title:                                             CFW DPAP LMMI 206323-020
03/01/2009 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Fort Worth, Texas (CFW)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,925,834.82

$3,925,834.82

$3,925,834.82

$3,925,834.82

$3,900,834.82

$25,000.00

Program Income Received: $50,000.00

Total Funds Expended: $3,925,834.82

City of Fort Worth, Texas (CFW) $3,925,834.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Down Payment Assistance Program Under the HERA, Section 2301(c)(3)(1) the CFW will establish financing mechanism for the purchase and
redevelopment of foreclosed homes and residential properties for low-and-moderate income homebuyers through its proposed NSP Down
Payment Assistance Program (DPAP). DPAP will be administered much like the CFW's current and successful Homebuyer Assistance Program
(HAP). That is, the City will accept applications from any of its approved lender partners upon the lender's commitment of funds to the
applicant. The City will verify eligibility of the applicant and the property. The City will conduct an inspection of the property prior to funding its
commitment of NSP DPAP funds. The City will disburse NSP funds to the title company for simultaneous closing and funding of the home
purchase loan. Affordability of the project will be ensured through covenants in the Deed of Trust.

Activity Description

The CFW&rsquo;s program will focus on providing assistance to the homes in neighborhoods located in the following ZIP codes: 76123, 76133,
76112, and the homes in neighborhoods located within the city limits of Fort Worth in ZIP codes 76179, 76131, 76137 and 76248.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Grantee Activity Number:                        CFW DPAP LMMI 206323-020
Activity Title:                                             CFW DPAP LMMI 206323-020

 No Homebuyer Assistance activity occurred under the NSP DPAP program for the previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP CFW Admin 206323-010
Activity Title:                                             NSP CFW Admin 206323-010

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP Admin CFW Admin 206323010

Projected Start Date: Projected End Date:

03/01/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Fort Worth, Texas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$388,943.18

$388,943.18

$388,943.18

$388,943.18

$376,443.18

$12,500.00

Program Income Received: $0.00

Total Funds Expended: $389,348.82

City of Fort Worth, Texas $389,348.82
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0004
Grantee :                       Fort Worth, TX

Award Date: Grant Authorized Amount: $6,307,433.00 Estimated PI/RL Funds: $75,000.00

Grantee Activity Number:                        NSP CFW Admin 206323-010
Activity Title:                                             NSP CFW Admin 206323-010
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Per HUD guidelines, the City of Fort Worth (&iquest;CFW&iquest;) will use up to ten percent (10%) or $630,743 of the overall funds for
general administrative costs. The CFW will use the NSP funds for costs to administer the program, training, monitoring and implementation of
components.

Activity Description

Location is not applicable since this is administration.

Location Description:

 An additional amount of $405.64 in NSP administrative funds was expended and drawn in a prior period, and omitted from prior reports in
error.  This report represents a correction of prior reports to reflect that the full amount of NSP admin has been expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP funds authroized by the Housing and Economic Recovery Act of 2008
(HERA)for emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. A
purchase/rehab/resale activity for foreclosed, and vacant or properties. A: Areas of Greatest Need Designated 9 and 10 rated
Block Groups within the City of Garland are:
181.051,181.052,181.053,181.054,181.055,181.262,181.263,181.271,181.272,181.273,181.281,181.282,181.283,182.031,182.03
2,182.033,182.041,182.042,182.043,182.061,182.062,182.063,182.064,183.001,183.002,183.003,183.004,183.005,183.006,185.
011,185.012,185.013,187.001,187.002,187.003,187.004,187.005,187.006,187.007,188.011,188.012,188.013,188.14,190.321,190
.322,190.323,190.324,190.331,190.332,190.333,190.334 B: Distribution and Uses of Funds: The City of Garland has chosen to
target NSP funds to all block groups that rated a 10 or 9 as a risk factor and also meet the income qualifier of; &iquest;51% or
more of the residents are determined to be low-, moderate-, and middle-income (earning less than 120% of the area median
family income)&iquest; (see map defining area), with primary emphasis in areas rated as a 10 risk factor. Within the targeted 51
block groups, federal funds will be used to provide immediate impact activities and longer term, yet effective programs to
diminish the effects of the upward spiraling foreclosure and abandonment issues faced by residents of these areas. Immediate
relief from blighted, vacant or abandoned properties will be addressed by providing Neighborhood Stabilization Program funds for
land banking. The land bank may acquire and demolish blighted structures, holding the land for affordable housing development
within a 10 year time frame. While increasing the visual appeal of the areas, NSP funds will then provide a means of preserving
the neighborhoods. Funds will be used to purchase, rehabilitate and resell foreclosed, vacant properties to eligible homebuyers.
Favorable financing terms will be provided as well as downpayment assistance. The improved conditions along with incentives
will be used to attract new residents to fragile areas. As required by regulation, 25% of the NSP grant will be provided to
households whose incomes do not exceed 50% of the area median income as defined by HUD. The primary means of meeting
this requirement will be associated with homeownership. A financing mechanism for this group of homebuyers is structured to
make homes &iquest;affordable&iquest;. If rental housing is developed, 25% of the assisted units will be reserved for tenants
earning less than 50% of the area median income.  Distribution and and Uses of Funds :  C: Definitions and Descriptions:
Blighted property shall include commercial or residential structures, which have been declared uninhabitable and hazardous by
the City and exhibit objectively determinable signs of deterioration that constitute a threat to human health, safety and public
welfare. Section 32.03 of the City of Garland Code of Ordinances defines substandard [blighted] premises as premises where one
or more, in any combination, of the following conditions exist [objectively determinable signs of deterioration]: a) Inadequate
sanitation: a. Lack of a bathroom or the existence of an improper bathroom. b. Lack of or an improper kitchen. c. Lack of hot and
cold running water to plumbing fixtures. d. Lack of or improper required heating, mechanical ventilation or electric facilities. e.
Lack of required amounts of natural light and ventilation. f. Lack of or improper space or floor area. g. Lack of required electrical
lighting. h. Dampness of habitable space. i. Infestation of insects, vermin or rodents. j. The existence of dead trees, tree limbs,
holes, excavations or other conditions reasonably capable of causing injury to a person. k. Lack of or improper connection to
required sewage disposal. l. Lack of or improper garbage and rubbish storage and removal facilities. m. Lack of or improper
drainage so as to prevent standing or stagnant water on the premises. b) Structural hazards a. Improper foundations. b.
Improper flooring or floor supports. c. Flooring or floor supports of insufficient size to carry imposed loads safely. d. Members of
walls, partitions or other vertical supports that split, lean, list, or buckle due to defective material, deterioration, or improper
construction. e. Members of walls, partitions or other vertical supports that are insufficient size to carry imposed loads safely. f.
Members of ceilings, roofs, ceiling and roof supports or other horizontal members which sag, split, or buckle due to defective
material, deterioration, or improper construction. g. Member of ceilings, roofs, ceiling and roof supports or other horizontal
members that are of insufficient size to carry imposed loads with safety. h. Fireplaces or chimneys which list, bulge, or settle due
to defective material, deterioration, or improper construction. i. Fireplaces or chimneys which are of insufficient size or strength
to carry imposed loads safely. j. Lack of or improper required railings, stairs, steps and balconies D: Low Income Targeting: The
City has proposed a &iquest;Second Chance Program&iquest; that specifically targets individuals with incomes that do not exceed
50% of the area median income. This program allows for the purchase of abandoned or foreclosed upon properties at a discount,
rehabilitation to bring the properties into compliance with local building codes, and subsequent sale will favorable financing terms
to eligible individuals or families. In addition, if rental units result as a product of the land banking process, 25% of the units
assisted will be set aside for residents earning less than 50% of the area median income, at a rent that is
&iquest;affordable&iquest;. This requirement will be part of the Agreement to provide funding for land banking activities. E:
Acquisition and Relocation: Not Applicable. The City is not proposing to demolish or convert any low/moderate dwelling units.
Demolition is limited to vacant, abandoned structures. F: Public Comments: In an effort to solicit public input on the suggested
use of Neighborhood Stabilization funds, a presentation was made at the City Council work session which was televised on
November 3, 2008. A public hearing was held at the regular City Council Meeting on November 3, 2008 and No public comments
were offered during the hearing. A draft of the proposed use of funds was posted on the City&iquest;s website on November 4,
2008. The draft Substantial Amendment was added to the NSP web page on November 14, 2008. The City received 3 public
comments via email pertaining to the Neighborhood Stabilization Program. Of the comments received, two comments favored the
activities suggested for the NSP program and one comment was just a general comment on the use of Grant Funds (see
Attachment C). None of the comments warranted a response or further action. As a result of HUD&iquest;s review, it was
determined that The City did not comply with the process defined in its Citizen Participation Plan to process substantial
amendments to its Annual Action Plan. This was corrected by undertaking the activities that are required in the Citizen
Participation Plan to amend its Annual Action Plan. As required, a public notice was placed in the &iquest;Dallas Morning
News&iquest; describing the source of the funds, the proposed use of the funds, the time period available for public comment,
directions designating the person to whom to submit comments and the means to do so. The notice appeared in the January 7
edition of the newspaper. A notice explaining the same information was mailed to local Neighborhood Associations and
Homeowner. (See Attachment D) To date no additional comments have been received. The 30 day comment period ends on
February 6, 2009.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP funds authroized by the Housing and Economic Recovery Act of 2008
(HERA)for emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. A
purchase/rehab/resale activity for foreclosed, and vacant or properties. A: Areas of Greatest Need Designated 9 and 10 rated
Block Groups within the City of Garland are:
181.051,181.052,181.053,181.054,181.055,181.262,181.263,181.271,181.272,181.273,181.281,181.282,181.283,182.031,182.03
2,182.033,182.041,182.042,182.043,182.061,182.062,182.063,182.064,183.001,183.002,183.003,183.004,183.005,183.006,185.
011,185.012,185.013,187.001,187.002,187.003,187.004,187.005,187.006,187.007,188.011,188.012,188.013,188.14,190.321,190
.322,190.323,190.324,190.331,190.332,190.333,190.334 B: Distribution and Uses of Funds: The City of Garland has chosen to
target NSP funds to all block groups that rated a 10 or 9 as a risk factor and also meet the income qualifier of; &iquest;51% or
more of the residents are determined to be low-, moderate-, and middle-income (earning less than 120% of the area median
family income)&iquest; (see map defining area), with primary emphasis in areas rated as a 10 risk factor. Within the targeted 51
block groups, federal funds will be used to provide immediate impact activities and longer term, yet effective programs to
diminish the effects of the upward spiraling foreclosure and abandonment issues faced by residents of these areas. Immediate
relief from blighted, vacant or abandoned properties will be addressed by providing Neighborhood Stabilization Program funds for
land banking. The land bank may acquire and demolish blighted structures, holding the land for affordable housing development
within a 10 year time frame. While increasing the visual appeal of the areas, NSP funds will then provide a means of preserving
the neighborhoods. Funds will be used to purchase, rehabilitate and resell foreclosed, vacant properties to eligible homebuyers.
Favorable financing terms will be provided as well as downpayment assistance. The improved conditions along with incentives
will be used to attract new residents to fragile areas. As required by regulation, 25% of the NSP grant will be provided to
households whose incomes do not exceed 50% of the area median income as defined by HUD. The primary means of meeting
this requirement will be associated with homeownership. A financing mechanism for this group of homebuyers is structured to
make homes &iquest;affordable&iquest;. If rental housing is developed, 25% of the assisted units will be reserved for tenants
earning less than 50% of the area median income.  Distribution and and Uses of Funds :  C: Definitions and Descriptions:
Blighted property shall include commercial or residential structures, which have been declared uninhabitable and hazardous by
the City and exhibit objectively determinable signs of deterioration that constitute a threat to human health, safety and public
welfare. Section 32.03 of the City of Garland Code of Ordinances defines substandard [blighted] premises as premises where one
or more, in any combination, of the following conditions exist [objectively determinable signs of deterioration]: a) Inadequate
sanitation: a. Lack of a bathroom or the existence of an improper bathroom. b. Lack of or an improper kitchen. c. Lack of hot and
cold running water to plumbing fixtures. d. Lack of or improper required heating, mechanical ventilation or electric facilities. e.
Lack of required amounts of natural light and ventilation. f. Lack of or improper space or floor area. g. Lack of required electrical
lighting. h. Dampness of habitable space. i. Infestation of insects, vermin or rodents. j. The existence of dead trees, tree limbs,
holes, excavations or other conditions reasonably capable of causing injury to a person. k. Lack of or improper connection to
required sewage disposal. l. Lack of or improper garbage and rubbish storage and removal facilities. m. Lack of or improper
drainage so as to prevent standing or stagnant water on the premises. b) Structural hazards a. Improper foundations. b.
Improper flooring or floor supports. c. Flooring or floor supports of insufficient size to carry imposed loads safely. d. Members of
walls, partitions or other vertical supports that split, lean, list, or buckle due to defective material, deterioration, or improper
construction. e. Members of walls, partitions or other vertical supports that are insufficient size to carry imposed loads safely. f.
Members of ceilings, roofs, ceiling and roof supports or other horizontal members which sag, split, or buckle due to defective
material, deterioration, or improper construction. g. Member of ceilings, roofs, ceiling and roof supports or other horizontal
members that are of insufficient size to carry imposed loads with safety. h. Fireplaces or chimneys which list, bulge, or settle due
to defective material, deterioration, or improper construction. i. Fireplaces or chimneys which are of insufficient size or strength
to carry imposed loads safely. j. Lack of or improper required railings, stairs, steps and balconies D: Low Income Targeting: The
City has proposed a &iquest;Second Chance Program&iquest; that specifically targets individuals with incomes that do not exceed
50% of the area median income. This program allows for the purchase of abandoned or foreclosed upon properties at a discount,
rehabilitation to bring the properties into compliance with local building codes, and subsequent sale will favorable financing terms
to eligible individuals or families. In addition, if rental units result as a product of the land banking process, 25% of the units
assisted will be set aside for residents earning less than 50% of the area median income, at a rent that is
&iquest;affordable&iquest;. This requirement will be part of the Agreement to provide funding for land banking activities. E:
Acquisition and Relocation: Not Applicable. The City is not proposing to demolish or convert any low/moderate dwelling units.
Demolition is limited to vacant, abandoned structures. F: Public Comments: In an effort to solicit public input on the suggested
use of Neighborhood Stabilization funds, a presentation was made at the City Council work session which was televised on
November 3, 2008. A public hearing was held at the regular City Council Meeting on November 3, 2008 and No public comments
were offered during the hearing. A draft of the proposed use of funds was posted on the City&iquest;s website on November 4,
2008. The draft Substantial Amendment was added to the NSP web page on November 14, 2008. The City received 3 public
comments via email pertaining to the Neighborhood Stabilization Program. Of the comments received, two comments favored the
activities suggested for the NSP program and one comment was just a general comment on the use of Grant Funds (see
Attachment C). None of the comments warranted a response or further action. As a result of HUD&iquest;s review, it was
determined that The City did not comply with the process defined in its Citizen Participation Plan to process substantial
amendments to its Annual Action Plan. This was corrected by undertaking the activities that are required in the Citizen
Participation Plan to amend its Annual Action Plan. As required, a public notice was placed in the &iquest;Dallas Morning
News&iquest; describing the source of the funds, the proposed use of the funds, the time period available for public comment,
directions designating the person to whom to submit comments and the means to do so. The notice appeared in the January 7
edition of the newspaper. A notice explaining the same information was mailed to local Neighborhood Associations and
Homeowner. (See Attachment D) To date no additional comments have been received. The 30 day comment period ends on
February 6, 2009.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,115,196.00

$2,240,196.00

$2,115,196.00

$2,063,607.41

$1,993,520.59

$70,086.82

Program Income Received: $293,432.44

Total Funds Expended: $2,471,123.19

Match Contribution: $0.00

Overall Progress Narrative:

 Program income continues to be collected monthly as a result of 7 mortgage loans that were made.  Proceeds wil be used to acquire a single
family property, rehabilitate and resell to a qualified family.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0005

Budget Program Funds Drawn Program Income Drawn

Total
LB - Acquisition
LB - Acquisition
LB - Acquisition
LB - Acquisition

LB - Acquisition

GPS Program
LB Program
NSDPA Program
NSPAdministration

SCP Program

GPS Program
LB Program
NSDPA Program
NSPAdministrati
on
SCP Program

$2,115,196.00 $1,993,520.59 $70,086.82
$727,139.00 $726,950.03 $0.00
$567,085.56 $490,828.23 $24,857.71
$30,000.00 $30,000.00 $0.00

$204,019.00 $164,704.33 $39,314.67

$586,952.44 $581,038.00 $5,914.44
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        GPS Program
Activity Title:                                             GPS Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

LB-Acquisition LB - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Garland Housing and Neighborhood Services Department,222B Carver,Garland
Texas  75040

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$727,139.00

$727,139.00

$727,139.00

$726,950.03

$726,950.03

$0.00

Program Income Received: $24,326.74

Total Funds Expended: $725,139.00

City of Garland Housing and Neighborhood Services Department
222B Carver
Garland Texas  75040

$725,139.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        GPS Program
Activity Title:                                             GPS Program

A purchase/rehab/resale activity for foreclosed, and vacant or properties.

NSP Eligible Use:
(A) Establish Finacing Mechanism and
(B)Purchase and rehabilitate residential properties that have been foreclosed and abandoned.

CDBG Eligible Use:
570.201(a) Acquisition,
570.201(b) Disposition, and
570.201(d) clearance.

Activity Description

Designated 9 and 10 rated Block Groups within the City of Garland:
181.051,181.052,181.053,181.054,181.055,181.262,181.263,181.271,181.272,181.273,181.281,181.282,181.283,182.031,182.032,182.033,182
.041,182.042,182.043,182.061,182.062,182.063,182.064,183.001,183.002,183.003,183.004,183.005,183.006,185.011,185.012,185.013,187.00
1,187.002,187.003,187.004,187.005,187.006,187.007,188.011,188.012,188.013,188.14,190.321,190.322,190.323,190.324,190.331,190.332,19
0.333,190.334

Location Description:

 Completed - no activity to report

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LB Program
Activity Title:                                             LB Program

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

LB-Acquisition LB - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        LB Program
Activity Title:                                             LB Program
Primary Responsible Organization:

City of Garland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$567,085.56

$567,085.56

$567,085.56

$515,685.94

$490,828.23

$24,857.71

Program Income Received: $238,550.99

Total Funds Expended: $966,392.98

City of Garland $762,373.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activities will include acquisition of foreclosed vacant/blighted properties, demolition of any structures that are blighted or non-rehabable and
redevelopment of property within 10 years as required by land banking regulations. NSP Eligible Use: (C) Establish land banks for home or
residential properties that have been foreclosed upon (B) Purchase and rehabilitate homes and residential properties that have been foreclosed
upon (D) Demolish blighted structures (E) Redevelop demolished or vacant properties CDBG Eligible Use: 570.021(a) Acquisition 570.201(b)
Disposition and 570.201(d) Clearance

Activity Description

Designated 9 and 10 rated Block Groups within the City of Garland:
181.051,181.052,181.053,181.054,181.055,181.262,181.263,181.271,181.272,181.273,181.281,181.282,181.283,182.031,182.032,182.033,182
.041,182.042,182.043,182.061,182.062,182.063,182.064,183.001,183.002,183.003,183.004,183.005,183.006,185.011,185.012,185.013,187.00
1,187.002,187.003,187.004,187.005,187.006,187.007,188.011,188.012,188.013,188.14,190.321,190.322,190.323,190.324,190.331,190.332,19
0.333,190.334190.321,190.322,190.323,190.324,190.331,190.332,190.333,190.334.

Location Description:

 Program income continues to be collected monthly as a result of 7 mortgage loans that were made.  Proceeds wil be used to acquire a single
family property, rehabilitate and resell to a qualified family.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        LB Program
Activity Title:                                             LB Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSDPA Program
Activity Title:                                             NSDPA Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

LB-Acquisition LB - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Garland Neighborhood Services Department,222B Carver,Garland Texas 75040

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$30,000.00

$0.00

Program Income Received: $8,165.49

Total Funds Expended: $30,000.00

City of Garland Neighborhood Services Department
222B Carver
Garland Texas 75040

$30,000.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSDPA Program
Activity Title:                                             NSDPA Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

A downpayment and closing cost assistance activity for the purchase of forclosed/vacant single family homes for the purpose of
homeownership.  Eligible buyers receive $5000.00 in DPA.

NSP Eligible Use:
(B) Purchase andrehabilitate homes and residential properties that have been foreclosed upon.

CDBG Eligible Use:
570.201(n) Direct homeownershp assistance

Activity Description

Designated 9 and 10 rated Block Groups within the City of Garland:
181.051,181.052,181.053,181.054,181.055,181.262,181.263,181.271,181.272,181.273,181.281,181.282,181.283,182.031,182.032,182.033,182
.041,182.042,182.043,182.061,182.062,182.063,182.064,183.001,183.002,183.003,183.004,183.005,183.006,185.011,185.012,185.013,187.00
1,187.002,187.003,187.004,187.005,187.006,187.007,188.011,188.012,188.013,188.14,190.321,190.322,190.323,190.324,190.331,190.332,19
0.333,190.334

Location Description:

 Completed.  No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPAdministration
Activity Title:                                             NSPAdministration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

LB-Acquisition LB - Acquisition

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSPAdministration
Activity Title:                                             NSPAdministration
01/01/2009 01/01/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Garland Grants Management Department,222B Carver,Garland Texas 75040

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,019.00

$204,019.00

$204,019.00

$204,019.00

$164,704.33

$39,314.67

Program Income Received: $16,474.76

Total Funds Expended: $168,553.21

City of Garland Grants Management Department
222B Carver
Garland Texas 75040

$168,553.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For eligible administrative costs associated with the Neighborhood Stabilization Programs.

Activity Description

N/A

Location Description:

 No activity to report.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSPAdministration
Activity Title:                                             NSPAdministration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SCP Program
Activity Title:                                             SCP Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

LB-Acquisition LB - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 06/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Garland Housing and Neighborhood Services Department,222B Carver,Garland
Texas  75040

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$586,952.44

$586,952.44

$586,952.44

$586,952.44

$581,038.00

$5,914.44

Program Income Received: $5,914.46

Total Funds Expended: $581,038.00

City of Garland Housing and Neighborhood Services Department
222B Carver
Garland Texas  75040

$581,038.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-48-0005
Grantee :                       Garland, TX

Award Date: Grant Authorized Amount: $2,040,196.00 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        SCP Program
Activity Title:                                             SCP Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

An acquisition/rehab/resale/financing activity for forclosed properties made available to persons with incomes at or below 50% of the median
income limit.

NSP Eligible Use:
(A) Establish financing mechanisms for purchase and redevelopment of foreclosed homes and residental properties.
(B) Purchase and rehabilitate homes and residential properties that have been abandoned and foreclosed upon

CDBG Eligible Use:
570.201(a) Acquision
570.201(b) Disposition
571.201(n) Direct homeownership assistance and
570.202    rehabilitation

Activity Description

Designated 9 and 10 rated Block Groups within the City of Garland:
181.051,181.052,181.053,181.054,181.055,181.262,181.263,181.271,181.272,181.273,181.281,181.282,181.283,182.031,182.032,182.033,182
.041,182.042,182.043,182.061,182.062,182.063,182.064,183.001,183.002,183.003,183.004,183.005,183.006,185.011,185.012,185.013,187.00
1,187.002,187.003,187.004,187.005,187.006,187.007,188.011,188.012,188.013,188.14,190.321,190.322,190.323,190.324,190.331,190.332,19
0.333,190.334190.321,190.322,190.323,190.324,190.331,190.332,190.333,190.334.

Location Description:

 Conpleted.  No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Action Plan Narrative :  Areas of Greatest Need :  There were 581 foreclosures within the City of Grand Prairie for 2008. The city
has identified all active foreclosures within the city limits totaling 103 at this time. The city will consider high abandonment risk
scoring census tracts &iquest; scores between 4-10 as areas of priority initially for purchases and assistance grants. However, the
geographical distribution of active foreclosures is widely dispersed throughout the city, and will change continuously. Keeping this
in mind, the city will regularly obtain active foreclosure data from the Multiple Listing Service to attempt to service these areas
primarily. The majority of low/mod income tracts lie in the areas scoring 4-10. At this time 103 out of 103 active foreclosures are
in tracts scoring between 4-10. The city identifies these areas as having the greatest need. Risk scores are based on the (3) HUD
identified criteria: 1) Greatest % of foreclosed homes; 2) Highest % of homes financed by sub-prime loans; 3) Areas likely to
experience rise in foreclosures. Risk scores are derived from data provided by HUD on these (3) criteria &iquest; not solely on
foreclosure totals. The higher the score, the higher the overall risk of foreclosure considering the 3 criteria. ( see attached
supporting HUD foreclosure risk and MLS foreclosure data table, map, and list of census tracts submitted with substantial
amendment)  Distribution and and Uses of Funds :  (1) Activity Name: Foreclosed Home Purchase Assistance Grants (2) Activity
Type: Financing mechanism used for assistance with closing costs, down payment assistance, rehabilitation assistance, and
project delivery costs including but not limited to inspections and appraisals. (3) National Objective: This assistance will only be
offered to individuals and families whose incomes do not exceed 120% of area median income, and to individuals and families
whose incomes do not exceed 50% of area median income. (4) Activity Description: This activity will be targeted at census tracts
that have abandonment risk scores between 4-10. Income qualifying persons will be able to obtain up to $30,000 in assistance.
These grants will be available to both 120 % of median income limit, and 50% of median income limit households. The city
estimates 51 households to be assisted by this activity. Home Ownership Assistance and Rehabilitation are both eligible CDBG
activities. Families participating in this activity will be required to attend (8) hours of mandatory homebuyer counseling by a HUD
approved counseling service and provide proof of completion. Activities will include finance assistance with closing costs, down
payment, rehabilitation, and project delivery costs including but not limited to inspections and appraisals. (1) Activity Name: City
Purchased Foreclosed Homes For Sale (2) Activity Type: Acquisition and rehabilitation of foreclosed homes to sale to qualifying
households. (3) National Objective: This assistance will only be offered to individuals and families whose incomes do not exceed
120% of area median income, and to individuals and families whose incomes do not exceed 50% of area median income. (4)
Activity Description: This activity will be targeted at census tracts that have abandonment risk scores between 4 -10. Income
qualifying persons will be able to purchase foreclosed homes from the city with up to 20% down payment and closing cost
component. The purchase of these homes will be available to both 120% of median income limit and 50% of median income limit
households. The city estimates 8 families to benefit from this activity initially. Funds generated through sales will be recycled to
make additional acquisitions. Acquisition and rehabilitation are both CDBG eligible activities. Families participating in this activity
will be required to attend (8) hours of mandatory homebuyer counseling by a HUD approved counseling service and provide
proof of completion. Activities will include purchase, rehabilitation, sale, and project delivery costs including but not limited to
inspections and appraisals.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment
:

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,949,315.46

$4,690,678.75

$3,949,315.46

$3,843,090.55

$2,202,236.41

$1,640,854.14

Program Income Received: $1,682,025.46

Total Funds Expended: $3,843,090.55
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Match Contribution: $0.00

Overall Progress Narrative:

 The foreclosure market remains tight in our area. This reporting period we did not assist anyone.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0006

Budget Program Funds Drawn Program Income Drawn

Total
Administration
FM

FM

Purchase and
Rehabilitation
Purchase and
Rehabilitation

Admin 1
PAG 120

PAG 25

FH 120

FH 25

Administration
Purchase
Assistance
Grants 120
Purchase
Assistance
Grants Set Aside
Foreclosed
Homes 120
Foreclosed
Home 25 Set
Aside

$3,949,315.46 $2,202,236.41 $1,640,854.14
$246,655.25 $161,899.74 $84,755.51

$1,102,554.45 $767,040.42 $229,289.12

$188,950.54 $158,607.36 $30,343.18

$1,757,603.47 $721,285.75 $1,036,317.72

$653,551.75 $393,403.14 $260,148.61

Grantee Activity Number:                        Admin 1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADM Administration

Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Grand Prairie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$246,655.25

$246,655.25

$246,655.25
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        Admin 1
Activity Title:                                             Administration
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,655.25

$161,899.74

$84,755.51

Program Income Received: $0.00

Total Funds Expended: $246,655.25

City of Grand Prairie
Baltimore City
City of Newark

$246,655.25
$104,791.42

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 all administrative activities necessary to administer the NSP Program including but not limited to: Processing applications, verification
process,documentation, creating and maintaing files, meeting with clients, working with mortagage companies and real estate agents.

Activity Description

205 West Church Street, Grand Prairie, Texas 75050

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FH 120
Activity Title:                                             Foreclosed Homes 120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        FH 120
Activity Title:                                             Foreclosed Homes 120
Pand R Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Grand Prairie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,757,603.47

$1,757,603.47

$1,757,603.47

$1,757,603.47

$721,285.75

$1,036,317.72

Program Income Received: $1,325,638.06

Total Funds Expended: $1,757,603.47

City of Grand Prairie $1,757,603.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehabilitate, and resale at a discoubt to qualified apllicants.

Activity Description

Areras of greatest need identified in the revised substantial amendment submitted to HUD on February 5, 2009.

Location Description:

 No activity

Activity Progress Narrative:
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        FH 120
Activity Title:                                             Foreclosed Homes 120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FH 25
Activity Title:                                             Foreclosed Home 25 Set Aside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

Pand R Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Grand Prairie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$653,551.75

$653,551.75

$653,551.75

$653,551.75

$393,403.14

$260,148.61

Program Income Received: $338,134.10

Total Funds Expended: $653,551.75

City of Grand Prairie $653,551.75

Match Contributed: $0.00



12178

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        FH 25
Activity Title:                                             Foreclosed Home 25 Set Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition of foreclosed homes, rehabilitate, and resale at a discount to qualified participants.

Activity Description

Areas identified in the revised substantial amendment submitted to HUD february 5, 2009.

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PAG 120
Activity Title:                                             Purchase Assistance Grants 120

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Finance Mechanisims FM

Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Grand Prairie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,102,554.45
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        PAG 120
Activity Title:                                             Purchase Assistance Grants 120
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,102,554.45

$1,102,554.45

$996,329.54

$767,040.42

$229,289.12

Program Income Received: $18,253.30

Total Funds Expended: $996,329.54

City of Grand Prairie $996,329.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assistance for closing costs,down payment, and rehabilitation up to $30,000.

Activity Description

Areas of greatest need as identified in the revised substantial amendment submitted February 5 to HUD.

Location Description:

 No activity

Activity Progress Narrative:

Address City State Zip Status Accept
2815 Harvard Drive Grand Prairie Texas 75052 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        PAG 25
Activity Title:                                             Purchase Assistance Grants Set Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

Finance Mechanisims FM
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Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        PAG 25
Activity Title:                                             Purchase Assistance Grants Set Aside
Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Grand Prairie

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,950.54

$188,950.54

$188,950.54

$188,950.54

$158,607.36

$30,343.18

Program Income Received: $0.00

Total Funds Expended: $188,950.54

City of Grand Prairie $188,950.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase assistance grants up to $20,000 including closing costs, down payment, and rehabilitation costs.

Activity Description

Areas identified as areas of greatest need as identified in the revised substantial amendment submitted to HUD on February 5.

Location Description:

 No activity

Activity Progress Narrative:



12181

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0006
Grantee :                       Grand Prairie, TX

Award Date: Grant Authorized Amount: $2,267,290.00 Estimated PI/RL Funds: $2,423,388.75

Grantee Activity Number:                        PAG 25
Activity Title:                                             Purchase Assistance Grants Set Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Action Plan Narrative :  Areas of Greatest Need :  The City will focus on four targeted neighborhoods and surrounding areas with
foreclosure risk scores of 7, 8, 9 or 10 (Casa View Heights, Truman Heights, Mesquite Park, and Sherwood Forest) and an area of
Creek Crossing. Specifically, the City will focus NSP efforts on the following census tracts/block groups: Casa View Heights:
179.011, 179.002, 179.003, 179.004, 179.005 (Risk Score: 9) Truman Heights: 177.021, 177.022, 177.023 (Risk Score: 8)
Mesquite Park: 174.001, 174.002, 174.003, 174.004 (Risk Score: 9) Sherwood Forest: 176.031, 176.032, 176.033 (Risk Score:
10) Creek Crossing: 173.061, 173.062 (Risk Score: 9) and 173.041, 173.042, 173.043,  173.051, 173.052 (Risk Score: 7).
Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Provide a narrative describing how the distribution
and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the
areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures. Note: The grantee's narrative must address these three stipulated need categories in the NSP statute, but the
grantee may also consider other need categories. Response: The City will distribute funds to areas where properties meeting NSP
requirements can be found. Activities will include purchasing, rehabilitating, demolishing/rebuilding vacant/foreclosed homes
which will be made available to qualifying low- tmiddle-income residents. The Ciy will focus on four targeted neighborhoods and
surrounding areas with foreclosure risk scores of 8, 9 or 10 (Casa View Heights, Truman Heights, Mesquite Park, and Sherwood
Forest) and an area of Creek Crossing. Creek Crossing has newer housing and these homes are more likely to have been recently
purchased with sub-prime mortgages and is likely to face a significant rise in the rate of home foreclosures. Creek Crossing is a
NSP candidate due to need of property value stabilization. Since long-term home vacancies attract crime and create slum/blight
the City is hoping to avert this by providing NSP assistance.  Definitions and Descriptions :  DEFINITIONS AND DESCRIPTIONS
 1) Definition of "blighted structure" in context of state or local law. Response: The City of Mesquite has adopted the definition of
"blighted structure" as written in the October 8, 2008 Federal Register: "A structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare."
 (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but should
review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability. Response: The City of Mesquite has adopted the HOME program standard of "affordable rents" at 24 CFR 92.252(a),
(c), (e) and (f).
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing. Response: The City of Mesquite will
ensure continued affordability for NSP assisted housing by adopting the minimum period of affordability of the HOME program
standards at 92.252(a), (c), (e) and (f) and 92.254. The minimum period of affordability based on investment of NSP funds is as
follows: Under $15,000 the affordability period is 5 years $15,000 to $40,000 the affordability period is 10 years Over $40,000
the affordability period is 15 years (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
Response: All NSP assisted housing rehabilitation activities will comply with Housing Quality Standards and City of Mesquite
building codes.  Low Income Targeting :  LOW INCOME TARGETING
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income: $520,984.00. Note: At least 25% of funds must be used for housing individuals and
families whose incomes do not exceed 50 percent of area median income. Response: The City of Mesquite will use $520,984.00
(25% of the City's $2,083,933.48 grant) of its NSP grant to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50% of AMI.  Acquisition and Relocation :
ACQUISITION & RELOCATION
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income). If so, include: - The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. - The number of
NSP affordable housing units made availableto low- , moderate-, and middle-income households&mdash;i.e., &le; 120% of area
median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion). - The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.
 Response: Over a period of eighteen months the City of Mesquite will purchase at least 3 vacant lots or vacant foreclosed homes
in extremely poor condition.  If any of the properties are objectively determined to meet the definition of blight (as set forth
earlier in this amendment), the structures on those properties  will be demolished and new structures will be constructed in their
place and sold to buyers whose total household income does not exceed50% of the AMI for Dallas County.  These houses may
be constructed and sold in a manner similar to the Habitat for Humanity project.  If the properties purchased do not meet the
objective criteria for demolition under the City's adopted definition of blight, the properties will be rehabilitated and designated
for subsequent resale to buyers whose total household income does not exceed 50% of the AMI for Dallas County. Program
income derived from the sale of these properties will be reinvested in acquiring additional foreclosed properties.  These properties
may be located in  any or all of the targeted neighborhoods.
 The City will also purchase and  rehabilitate at least 8 homes in  areas where foreclosures are highest and lower housing values
will impact the surrounding area.  These  rehabilitated homes will then be sold to buyers whose total combined household income
does not exceed 120% AMI.  Program  income generated from home sales will be reinvested into the Purchase/Remodel/Sell
Program in the same defined areas.  Homes must be purchased at a discount of at least 1% below market value  as determined
by a URA-compliant appraisal of the property.  The City will maintain the property until sold.  The sale price of the property   will
not exceed the purchase price plus the cost of rehabilitation of the property .
 To the extent practical, the City of Mesquite will avoid the involuntary displacement of the residents of any residential household.
However, if an involuntary displacement should occur, the City will provide housing referral assistance and will, if required, make
relocation assistance payments in accordance with local, state and federal law.
    Public Comment :  PUBLIC COMMENT
 Provide a summary of public comments received to the proposed NSP Substantial Amendment. Response: The City of Mesquite
posted a preliminary NSP budget in the Mesquite News on October 24, 2008. A Public Hearing was held on November 3, 2008.
No comments were received at the hearing or otherwise. The City posted a draft of the NSP Substantial Amendment on the City's
website November 14, 2008. No comments, either oral or written, were received.
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Action Plan Narrative :  Areas of Greatest Need :  The City will focus on four targeted neighborhoods and surrounding areas with
foreclosure risk scores of 7, 8, 9 or 10 (Casa View Heights, Truman Heights, Mesquite Park, and Sherwood Forest) and an area of
Creek Crossing. Specifically, the City will focus NSP efforts on the following census tracts/block groups: Casa View Heights:
179.011, 179.002, 179.003, 179.004, 179.005 (Risk Score: 9) Truman Heights: 177.021, 177.022, 177.023 (Risk Score: 8)
Mesquite Park: 174.001, 174.002, 174.003, 174.004 (Risk Score: 9) Sherwood Forest: 176.031, 176.032, 176.033 (Risk Score:
10) Creek Crossing: 173.061, 173.062 (Risk Score: 9) and 173.041, 173.042, 173.043,  173.051, 173.052 (Risk Score: 7).
Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Provide a narrative describing how the distribution
and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the
areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home
foreclosures. Note: The grantee's narrative must address these three stipulated need categories in the NSP statute, but the
grantee may also consider other need categories. Response: The City will distribute funds to areas where properties meeting NSP
requirements can be found. Activities will include purchasing, rehabilitating, demolishing/rebuilding vacant/foreclosed homes
which will be made available to qualifying low- tmiddle-income residents. The Ciy will focus on four targeted neighborhoods and
surrounding areas with foreclosure risk scores of 8, 9 or 10 (Casa View Heights, Truman Heights, Mesquite Park, and Sherwood
Forest) and an area of Creek Crossing. Creek Crossing has newer housing and these homes are more likely to have been recently
purchased with sub-prime mortgages and is likely to face a significant rise in the rate of home foreclosures. Creek Crossing is a
NSP candidate due to need of property value stabilization. Since long-term home vacancies attract crime and create slum/blight
the City is hoping to avert this by providing NSP assistance.  Definitions and Descriptions :  DEFINITIONS AND DESCRIPTIONS
 1) Definition of "blighted structure" in context of state or local law. Response: The City of Mesquite has adopted the definition of
"blighted structure" as written in the October 8, 2008 Federal Register: "A structure is blighted when it exhibits objectively
determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare."
 (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but should
review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability. Response: The City of Mesquite has adopted the HOME program standard of "affordable rents" at 24 CFR 92.252(a),
(c), (e) and (f).
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing. Response: The City of Mesquite will
ensure continued affordability for NSP assisted housing by adopting the minimum period of affordability of the HOME program
standards at 92.252(a), (c), (e) and (f) and 92.254. The minimum period of affordability based on investment of NSP funds is as
follows: Under $15,000 the affordability period is 5 years $15,000 to $40,000 the affordability period is 10 years Over $40,000
the affordability period is 15 years (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
Response: All NSP assisted housing rehabilitation activities will comply with Housing Quality Standards and City of Mesquite
building codes.  Low Income Targeting :  LOW INCOME TARGETING
 Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income: $520,984.00. Note: At least 25% of funds must be used for housing individuals and
families whose incomes do not exceed 50 percent of area median income. Response: The City of Mesquite will use $520,984.00
(25% of the City's $2,083,933.48 grant) of its NSP grant to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50% of AMI.  Acquisition and Relocation :
ACQUISITION & RELOCATION
 Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le; 80% of area
median income). If so, include: - The number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities. - The number of
NSP affordable housing units made availableto low- , moderate-, and middle-income households&mdash;i.e., &le; 120% of area
median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion). - The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.
 Response: Over a period of eighteen months the City of Mesquite will purchase at least 3 vacant lots or vacant foreclosed homes
in extremely poor condition.  If any of the properties are objectively determined to meet the definition of blight (as set forth
earlier in this amendment), the structures on those properties  will be demolished and new structures will be constructed in their
place and sold to buyers whose total household income does not exceed50% of the AMI for Dallas County.  These houses may
be constructed and sold in a manner similar to the Habitat for Humanity project.  If the properties purchased do not meet the
objective criteria for demolition under the City's adopted definition of blight, the properties will be rehabilitated and designated
for subsequent resale to buyers whose total household income does not exceed 50% of the AMI for Dallas County. Program
income derived from the sale of these properties will be reinvested in acquiring additional foreclosed properties.  These properties
may be located in  any or all of the targeted neighborhoods.
 The City will also purchase and  rehabilitate at least 8 homes in  areas where foreclosures are highest and lower housing values
will impact the surrounding area.  These  rehabilitated homes will then be sold to buyers whose total combined household income
does not exceed 120% AMI.  Program  income generated from home sales will be reinvested into the Purchase/Remodel/Sell
Program in the same defined areas.  Homes must be purchased at a discount of at least 1% below market value  as determined
by a URA-compliant appraisal of the property.  The City will maintain the property until sold.  The sale price of the property   will
not exceed the purchase price plus the cost of rehabilitation of the property .
 To the extent practical, the City of Mesquite will avoid the involuntary displacement of the residents of any residential household.
However, if an involuntary displacement should occur, the City will provide housing referral assistance and will, if required, make
relocation assistance payments in accordance with local, state and federal law.
    Public Comment :  PUBLIC COMMENT
 Provide a summary of public comments received to the proposed NSP Substantial Amendment. Response: The City of Mesquite
posted a preliminary NSP budget in the Mesquite News on October 24, 2008. A Public Hearing was held on November 3, 2008.
No comments were received at the hearing or otherwise. The City posted a draft of the NSP Substantial Amendment on the City's
website November 14, 2008. No comments, either oral or written, were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,976,188.25

$3,976,188.25

$2,951,423.15

$2,923,188.53

$1,958,643.24

$964,545.29

Program Income Received: $1,793,279.89

Total Funds Expended: $2,961,095.04

Match Contribution: $0.00

Overall Progress Narrative:

 No financial or performance changes were made from previous quarter
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0007

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project

Bucket Project

Bucket Project

Bucket Project

1

2

3

4

NSP Grant
Administration
Purchase/Remod
el/Sell Program
Purchase/Demoli
sh/Rebuild
Program
50% AMI
Program

$3,976,188.25 $1,958,643.24 $967,335.74

$397,618.86 $70,429.52 $204,230.09

$2,532,739.25 $1,335,218.40 $659,546.62

$0.00 $0.00 $0.00

$1,045,830.14 $552,995.32 $103,559.03

Grantee Activity Number:                        1
Activity Title:                                             NSP Grant Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 09/01/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Mesquite

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$397,618.86

$397,618.86

$301,959.83

$274,170.60

$70,429.52

$203,741.08

Program Income Received: $80,587.94
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        1
Activity Title:                                             NSP Grant Administration

Total Funds Expended: $310,698.58

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To administer the NSP grant for the City of Mesquite

Activity Description

1616 N. Galloway, Mesquite, TX 75149

Location Description:

 During this quarter, the City of Mesquite had $1,128.19 in expenditures for staff time spent on program administration.

Activity Progress Narrative:
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        1
Activity Title:                                             NSP Grant Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2
Activity Title:                                             Purchase/Remodel/Sell Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/20/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Mesquite

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,532,739.25

$2,532,739.25

$1,994,765.02

$1,994,672.35

$1,335,218.40

$659,453.95

Program Income Received: $1,408,018.71
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        2
Activity Title:                                             Purchase/Remodel/Sell Program

Total Funds Expended: $1,996,168.17

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will carry out the CDBG-eligible activities 570.201(a) Acquisition, 570.201(b) Disposition, and 570.202 Rehabilitation. The City will
purchase and remodel at least 8 homes in a targeted area where foreclosures are highest and lower housing values will impact the surrounding
area.  These homes will then be sold to families meeting the 120% AMI or below income range. Income generated from home sales will be
reinvested into the Purchase/Remodel/Sell Program in the same defined area. Homes will be purchased at least 1% below market value as
determined via a URA-compliant appraisal. The City will maintain the property until sold. The sale price of the of the properties will not exceed
the City's costs for acquiring and rehabilitating the homes.

Activity Description

The Creek Crossing neighborhood (173.061, 173,062, 173.041, 173.042, 173.043, 173.051, 173.052) will be the primary target for the funds
due to the high number of foreclosed properties concentrated in this area.

Location Description:
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        2
Activity Title:                                             Purchase/Remodel/Sell Program

 There were no expenditures for this quarter for the P/R/R program. All homes currently purchased in the P/R/R program have been
rehabilitated and sold. The City is currently planning for future activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             Purchase/Demolish/Rebuild Program

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

04/01/2009 09/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Mesquite

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        3
Activity Title:                                             Purchase/Demolish/Rebuild Program

Total Funds Expended: $0.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will include CDBG-eligible activities 570.201(a) Acquisition, 570.201(b) Disposition, 570.201(d) Clearance, and 570.202
Rehabilitation. The City will purchase at or below 10% of market value 3-4 vacant lots or foreclosed homes in extremely poor condition.
Properties will be demolished and 3-4 new structures will be constructed. Income from the program will be reinvested in acquiring additional
foreclosed properties. The City will seek a partnership with a non-profit entity experienced in building new affordable housing. These properties
may be located in any of the designated target neighborhoods and it is anticipated that eligible buyers' income will be in the 50% AMI level or
lower.

Activity Description

Mesquite Park (174.001, 174.002, 174.003, 174.004) Sherwood Forest (176.031, 176.032, 176.033) Casa View Heights (179.011, 179.002,
179.003, 179.004, 179.005) Truman Heights (177.021, 177.022, 177.023)

Location Description:
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        3
Activity Title:                                             Purchase/Demolish/Rebuild Program

 At present, the City has no plans to perform any demolition projects  No efforts were undertaken in this activity between April 1, 2013 and
June 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             50% AMI Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/20/2009 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Mesquite

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,045,830.14

$1,045,830.14

$654,698.30

$654,345.58

$552,995.32

$101,350.26

Program Income Received: $304,673.24
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        4
Activity Title:                                             50% AMI Program

Total Funds Expended: $654,228.29

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will include the CDBG-eligible activities 570.201(a) Acquisition, 570.201(b) Disposition, and 570.202 Rehabilitation.
 The City currently has an inventory of four homes and is looking into all possibilities to rehabilitate and dispose of the properties.

Activity Description

Mesquite Park (174.001, 174.002, 174.003, 174.004) Sherwood Forest (176.031, 176.032, 176.033) Casa View Heights (179.011, 179.002,
179.003, 179.004, 179.005) Truman Heights (177.021, 177.022, 177.023)

Location Description:

 During this quarter, the City of Mesquite expended $410.50 for the maintenance of the 50%AMI homes. Staff comepnsation totaled $174.24.
The remaining expenditures of $236.26 were for utility services such as water and electric.

Activity Progress Narrative:
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Grant Number:              B-08-MN-48-0007
Grantee :                       Mesquite, TX

Award Date: Grant Authorized Amount: $2,083,933.00 Estimated PI/RL Funds: $1,892,255.25

Grantee Activity Number:                        4
Activity Title:                                             50% AMI Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Action Plan Narrative :  Areas of Greatest Need :  The City of Houston Planning and Development Department estimates that as
of January 2008, Houston had a population of 2,229,199 residents. Over fifty-three percent of Houstonians are low to moderate-
income (LMI) residents, with a majority being minorities. The supply of affordable housing has become an issue in recent years.
Rental rates and purchase prices have increased rapidly, therefore limiting LMI resident's ability to afford housing. The supply of
affordable housing, coupled with sub-prime lending practices, lender credit restrictions, and increased tax delinquencies, has
destabilized many neighborhoods. As of March 2008, a total of 7,584 properties were foreclosed by lenders and municipalities, of
which 758 properties are REO's. Furthermore, recent hurricanes (Katrina, Rita, and Ike) have adversely impacted the supply of
affordable houses in the Houston area by severely damaging current dwelling units, displacing citizens, and welcoming residents
from nearby counties and states.  Distribution and and Uses of Funds :  NSP funds will be leveraged with private sector partners
to address foreclosures, increase homeownership, and expand the stock of affordable housing while removing the blight of
vacant and abandoned buildings. To identify areas with the greatest need, HCDD rated census tracts and zip codes based upon
the number of credit and tax foreclosures, numbers of REO (real estate owned) properties by lenders, and data provided by HUD
regarding risk of foreclosure and relative levels of subprime lending. HCDD used risk ratings to determine census tracts most
impacted by increased foreclosure activity. The level of risk ranged from ten being the highest, to one being the lowest. As a
result, Target Zones were defined as contiguous high risk areas, containing multiple properties ranging between nine and ten.
Based upon the data found in the Target Zones, HCDD decided to implement the following three activities or programs: 1.
$1,354,219 for administrative use 2. $3,385,549 to benefit households at or below 50% of area median income (AMI) A.
Deliverable: 40 units of for-sale housing for low-income (<50% of AMI) households 3. $8,802,425 to benefit households at or
below 120% of AMI A. Deliverable: 1 multi-family unit acquired to be conveyed to qualified third parties to construct 115 units
with 25% being rented to households earning less than 50% of AMI.

 *City of Houston added $285,405.58 of Program Income for NSP1. Added 10% of the previously stated  Program Income
($28,540.65) to Administrative Cost. A new activity number 14G-9H43  has been created for Mayberry Homes with a budget
amount of $256,864.93.    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,827,598.48

$13,946,713.14

$13,827,598.48

$13,825,556.65

$13,542,193.00

$283,363.65

Program Income Received: $404,521.14

Total Funds Expended: $13,825,866.78

Match Contribution: $0.00

Overall Progress Narrative:

 Mayberry Homes constructed 20 homes. Nineteen have been sold and one reamins to be sold.



12194

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0400
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Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0400

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on-Single Family
Acquisition/Rehabilitati
on-Single Family

Acquisition/Rehabilitati
on-Single Family
Acquisition/Rehabilitati
on-Single Family
Acquisition/Rehabilitati
on-Single Family
Acquisition/Rehabilitati
on-Single Family
Acquisition/Rehabilitati
on-Single Family
Acquisiton/Rehabilitatio
n-Multi-Family
Acquisiton/Rehabilitatio
n-Multi-Family
Demolition

Program
Administration

14A-9H43

14A-9H43A

14G-9H01

14G-9H02

14G-9H02A

14G-9H04

14G-9H05

14G-9H06

14G-9H07

04-9H08

21A-ADM-101

Mayberry
Homes-LMMI
Mayberry
Homes-LH25 Set
Aside
Acquisition/reha
b of SFR
Acquisition/reha
b of SFR
Acquisition/Reha
b/Single Family
Acquisition/reha
b of SFR
Acquisition/reha
b of SFR
Acquisition/reha
b of multi-family
Acquisition/reha
b of multi-family
Demolition of
Blighted
Structures
Administrative
Costs

$13,827,598.48 $13,542,193.00 $283,815.57

$80,991.98 $0.00 $80,991.98

$175,872.95 $0.00 $175,872.95

$568,736.79 $568,736.79 $0.00

$1,090,549.00 $1,090,549.00 $0.00

$340,000.00 $340,000.00 $0.00

$80,121.24 $80,121.24 $0.00

$121,035.25 $121,035.25 $0.00

$6,601,818.75 $6,601,818.75 $0.00

$2,200,606.25 $2,200,606.25 $0.00

$1,510,900.00 $1,510,900.00 $0.00

$1,056,966.27 $1,028,425.72 $26,950.64

Grantee Activity Number:                        04-9H08
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

04-DEMO Demolition

Projected Start Date: Projected End Date:

10/01/2012 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



12195

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        04-9H08
Activity Title:                                             Demolition of Blighted Structures
City of Houston Housing and Community Development Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,510,900.00

$1,510,900.00

$1,510,900.00

$1,510,900.00

$1,510,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,510,900.00

City of Houston Housing and Community Development $1,510,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Units were previously demolished.  Updating addresses and post close out infomation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A-9H43
Activity Title:                                             Mayberry Homes-LMMI

Activity Type: Activity Status:

Construction of new housing Under Way
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14A-9H43
Activity Title:                                             Mayberry Homes-LMMI
Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

05/15/2015 05/15/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mayberry Homes, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,991.98

$80,991.98

$80,991.98

$80,991.98

$0.00

$80,991.98

Program Income Received: $107,895.84

Total Funds Expended: $80,991.98

Mayberry Homes, Inc.2 $80,991.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new single family housing on vacant lots for sale to households with income at or below  120% AMI.

Activity Description

NSP Target areas. To be determined at a later date

Location Description:
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14A-9H43
Activity Title:                                             Mayberry Homes-LMMI

 Mayberry Homes constructed 20 homes. Nineteen have been sold and one reamins to be sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A-9H43A
Activity Title:                                             Mayberry Homes-LH25 Set Aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

05/15/2015 05/15/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mayberry Homes, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,872.95

$175,872.95

$175,872.95

$175,872.95

$0.00

$175,872.95

Program Income Received: $0.00
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14A-9H43A
Activity Title:                                             Mayberry Homes-LH25 Set Aside

Total Funds Expended: $175,872.95

Mayberry Homes, Inc.2 $175,872.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Mayberry Homes constructed 20 homes. Nineteen have been sold and one reamins to be sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G-9H01
Activity Title:                                             Acquisition/rehab of SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

03/26/2009 09/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tejano Center for Community Concerns

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H01
Activity Title:                                             Acquisition/rehab of SFR
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$568,736.79

$568,736.79

$568,736.79

$568,736.79

$568,736.79

$0.00

Program Income Received: $80,162.45

Total Funds Expended: $568,736.79

Tejano Center for Community Concerns $568,736.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation and Resale of SFR to very low income households with incomes at 50% of area median or less.

Activity Description

Target Zones 1, 2, 3 and Census Tracts.

Location Description:

 Activity benefitted 5 households.  Household data was updated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G-9H02
Activity Title:                                             Acquisition/rehab of SFR

Activity Type: Activity Status:
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H02
Activity Title:                                             Acquisition/rehab of SFR
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

03/25/2009 09/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Houston Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,090,549.00

$1,090,549.00

$1,090,549.00

$1,090,549.00

$1,090,549.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,090,549.00

Houston Habitat for Humanity $1,090,549.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab and resale of 13 housing units to very low income households.

Activity Description

Target Zones 1, 2, and 3 and Census Tract.

Location Description:
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H02
Activity Title:                                             Acquisition/rehab of SFR

 Units were underrecored and updating housing units. Activity includes 10 households that were benefitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G-9H02A
Activity Title:                                             Acquisition/Rehab/Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

03/25/2009 02/11/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Houston Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$340,000.00

$340,000.00

$340,000.00

$340,000.00

$340,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $340,000.00

Houston Habitat for Humanity $340,000.00
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H02A
Activity Title:                                             Acquisition/Rehab/Single Family
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisiton and rehab of single family houses for sale to households whose income does exceed 120% of the area median income.

Activity Description

Location Description:

 Updating occupancy data. Previously only 3 household information was available. Activity now includes a total of 7 households. Total of 10
households benefitted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G-9H04
Activity Title:                                             Acquisition/rehab of SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

03/25/2009 09/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guiding Light

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



12203

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H04
Activity Title:                                             Acquisition/rehab of SFR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,121.24

$80,121.24

$80,121.24

$80,121.24

$80,121.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,121.24

Guiding Light $80,121.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab and resale of 7 housing units to very low income households.

Activity Description

Target Zones 1, 2, and 3 and Census Tract.

Location Description:

 The developer contract with Guiding Light to acquire and rehabilitate seven (7) single family houses for sale. Due to lack of performance, the
contract with the developer was canceled and remaining funds reprogrammed after the development of one (1) house. Efforts to sell the house
to a qualified homebuyer were unsuccessful and the City elected to repay the NSP line of credit for the amount of NSP funds expended ($80,
121.24).

 The City will determine the allocation of $80,121.14 to a NSP eligible project in the next six months.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H05
Activity Title:                                             Acquisition/rehab of SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-AR Acquisition/Rehabilitation-Single Family

Projected Start Date: Projected End Date:

03/25/2009 09/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fifth Ward Community Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,035.25

$121,035.25

$121,035.25

$121,035.25

$121,035.25

$0.00

Program Income Received: $216,462.85

Total Funds Expended: $121,035.25

Fifth Ward Community Redevelopment Corporation $121,035.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab and resale of 7 housing units to very low income households.

Activity Description
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H05
Activity Title:                                             Acquisition/rehab of SFR

Target Zones 1, 2, and 3 and Census Tract.

Location Description:

 Updating household information for homeowners that benefitted from activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G-9H06
Activity Title:                                             Acquisition/rehab of multi-family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-ABR Acquisiton/Rehabilitation-Multi-Family

Projected Start Date: Projected End Date:

10/01/2010 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

National Farm Workers Service Center, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,601,818.75

$6,601,818.75

$6,601,818.75

$6,601,818.75

$6,601,818.75

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H06
Activity Title:                                             Acquisition/rehab of multi-family

Total Funds Expended: $6,601,818.75

National Farm Workers Service Center, Inc. $6,601,818.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multi family building with 158 units which will be rehab and rent to households with income of up to 120% of area median
income. Of the total project 25% of the funding will go toward housing households at or below 50% of the area median income.

Activity Description

Location Description:

 Units were previously occupied. Updating occupancy data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G-9H07
Activity Title:                                             Acquisition/rehab of multi-family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

04/14G-ABR Acquisiton/Rehabilitation-Multi-Family

Projected Start Date: Projected End Date:

10/01/2010 06/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        14G-9H07
Activity Title:                                             Acquisition/rehab of multi-family
Primary Responsible Organization:

National Farm Workers Service Center, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,200,606.25

$2,200,606.25

$2,200,606.25

$2,200,606.25

$2,200,606.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,200,606.25

National Farm Workers Service Center, Inc. $2,200,606.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multi family building with 158 units which will be rehab and rent to households with income of up to 120% of area median
income. Of the total project 25% of the funding will go toward housing households at or below 50% of the area median income.

Activity Description

Location Description:

 Units were previously occupied. Updating occupancy data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        21A-ADM-101
Activity Title:                                             Administrative Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

21A-ADM Program Administration

Projected Start Date: Projected End Date:

03/26/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Houston Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,056,966.27

$1,056,966.27

$1,056,966.27

$1,054,924.44

$1,028,425.72

$26,498.72

Program Income Received: $0.00

Total Funds Expended: $1,055,234.57

City of Houston Housing and Community Development $1,055,234.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To allow for the planning, performance, and monitoring of activities under the NSP.

Activity Description
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Grant Number:              B-08-MN-48-0400
Grantee :                       Houston, TX

Award Date: Grant Authorized Amount: $13,542,193.00 Estimated PI/RL Funds: $404,520.14

Grantee Activity Number:                        21A-ADM-101
Activity Title:                                             Administrative Costs

City of Houston

Location Description:

 Admin cost.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Action Plan Narrative :  Areas of Greatest Need :  The City of San Antonio has identified six (6) NSP Target Areas to include not
only the high risk areas of foreclosure, but areas that have a high concentration of blighted and vacant properties with particular
focus on the inner city. These revised target areas were developed with updated data sets in cooperation with the City's Office of
Grants Monitoring and Administration, Planning Department and the Code Compliance Division to narrow down the areas of San
Antonio that reflected the most need according to code violations, multifamily and single family foreclosures, vacant properties.
The revision of the NSP target areas will assure that limited NSP resources are available to delegated areas of the city for an
array of eligible NSP uses.  Distribution and and Uses of Funds :  Target area A - Many of the foreclosures in this area are older
housing stock and have a high rate of code violations.  The amount of rehabilitation will be significant.  There are also high
concentrations of multi family foreclosures in this target area especially north of downtown between HWY 281 and IH-10 south of
Basse Rd.  Strategies to stabilize this area will include acquisition, rehabilitation, and resale of foreclosed single family homes and
rehabilitation of foreclosed multifamily units.   A few of the units may be substandard and demolition may be required. To
expedite resale, the City of San Antonio will provide incentives to homebuyers for downpayment assistance, soft second loans,
IDA's and other financing mechanisms. In cases where the abandoned substandard lots are not buildable, the properties maybe
purchased and transfered to adjacent homeowners so they will be maintained and placed back on the tax roles.
 Target Area "B" Needs &ndash; Many of the foreclosed properties in this target area are newer housing stock. They will require
less substaintial rehabilitation. Strategies to stabilize this area will include acquisition, rehabilitation, and resale of foreclosed
single family homes and rehabilitation of foreclosed multifamily units.   To expedite resale, the City of San Antonio will provide
incentives to homebuyers for downpayment assistance, soft second loans, IDA's and other financing mechanisms.
 Target Area "C" Needs &ndash; The single family foreclosure units in area "C" are a higher percentage of older homes. The area
also has a high concentration of vacant and blighted properties scattered throughout. Strategies to stabilize this area will include
acquisition, rehabilitation, and resale of foreclosed single family homes and rehabilitation of foreclosed multifamily units.   To
expedite resale, the City of San Antonio will provide incentives to homebuyers for downpayment assistance, soft second loans,
IDA's and other financing mechanisms. In cases where the abandoned substandard lots are not buildable, the properties maybe
purchased and transfered to adjacent homeowners so they will be maintained and placed back on the tax roles.
 Target Area "D" Needs - This target area has a high concentration of SF/MF foreclosures, blighted properties, and vacant
properties.  NSP funds will be focused on the redevelopment of the Sutton Homes property as well as strategies to acquire,
rehabilitate, and resell foreclosed single family homes. To expedite resale, the City of San Antonio will provide incentives to
homebuyers for downpayment assistance.
 Target Area "E" Needs &ndash; Area "E" contains a mixture of newly developed subdivisions and older established
neighborhoods. The rehabilitation needs will range from minor to substantial. In some cases, demolition will be necessary and
new construction will be necessary to help maintain the residential integrity of the neighborhood. This area also hashigh
concentrations of foreclosed multifamily units.  Strategies to stabilize this area will include acquisition, rehabilitation, and resale of
foreclosed single family homes and rehabilitation of foreclosed multifamily units.  To expedite resale, the City of San Antonio will
provide incentives to homebuyers for downpayment assistance, soft second loans, IDA's and other financing mechanisms. In
cases where the abandoned substandard lots are not buildable, the properties maybe purchased and transfered to adjacent
homeowners so they will be maintained and placed back on the tax roles.
 Target Area "F" - This target area contains a mixture of newly developed subdivisions and older established neighborhoods. The
rehabilitation needs will range from minor to substantial. In some cases, demolition will be necessary and new construction will
be necessary to help maintain the residential integrity of the neighborhood. This area also has a high concentration of blight as
evident in the number of code violations.  Strategies to stabilize this area will include acquisition, rehabilitation, and resale of
foreclosed single family homes.   A few of the units may be substandard and demolition may be required. To expedite resale, the
City of San Antonio will provide incentives to homebuyers for downpayment assistance, soft second loans, IDA's and other
financing mechanisms.  Definitions and Descriptions :  Low Income Targeting :  Per the NSP grant requirements, the City must
maintain a 25% Set-Aside to assist persons at or below 50% of the Area Median Income. The 25% set aside rule is based on the
sum of entitlement and program income received.   The City has ensured meeting this requirements through multi-family
acquisition and rehabilitation and through redevelopment efforts.   Acquisition and Relocation :  Public Comment :  The City
recieve no public comments during the substantial amenment to the action plan approved by City Council.

Overall                                                                                                                                                                       To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,148,814.38

$11,523,377.13

$10,306,781.10

$8,736,551.91

$7,561,273.13

$1,175,278.78

Program Income Received: $2,160,093.90

Total Funds Expended: $9,465,636.97

Match Contribution: $26,007.00

Overall Progress Narrative:

 The City continues to administer the NSP Grant Program Income activities including Loan Servicing, Land Bank activities, preparing for
Wheatley acquisition and redevelopment activities in the Wheatley Choice Neighborhood, and finalizing pre-construction activities for the Oscar
Eason MF project.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-48-0501

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Homebuyer Assistance
Program

NSP 1 Cevallos Street

NSP Construction Loan
Guarentee

NSP Downpayment
Assistance
NSP Land Bank
NSP Land Bank

NSP MF Acquisition

NSP MF Rehabilitation

NSP Redevelopment

NSP SF Construction

Oscar Eason
Redevelopment
SF Acquisition

Administration
131000001798
131000002115

131000001835

131000001836

DPA 131000001831

131000002202
131000002202b

MF Acquisition
131000001827

MF Rehabilitation
131000001828

MF Redevelopment
131000001797
SF Construction
131000001826
131000002270

SF Acquisition
131000001796

NSP 1
Administration
Homebuyer
Assistance
Program
Cevallos Street
Lofts -
131000001835
Tierra Del Sol
Construction
Loan Guarantees
Down Payment
Assistance
SAAH Land Bank
NSP Land Bank
25% Set Aside
Gillette
Apartment
Acquisition
Gillette
Apartment
Rehabilitation
Sutton Homes
Redevelopment
Single-Family
Construction
Oscar Eason
Redevelopment
Single Family
Acquisition

$10,441,336.25 $7,581,606.42 $2,055,569.09

$722,237.67 $320,423.39 $352,847.42

$104,000.00 $0.00 $93,203.83

$1,000,000.00 $1,000,000.00 $0.00

$42,950.00 $42,950.00 $0.00

$30,625.00 $7,506.00 $15,802.50

$930,000.00 $0.00 $787,137.54

$310,000.00 $0.00 $0.00

$982,354.15 $982,354.15 $0.00

$1,535,483.70 $1,535,483.70 $0.00

$1,500,000.00 $1,500,000.00 $0.00

$580,354.28 $260,530.73 $172,328.40

$700,000.00 $0.00 $630,000.00

$2,003,331.45 $1,932,358.45 $4,249.40

Grantee Activity Number:                        131000001835
Activity Title:                                             Cevallos Street Lofts - 131000001835

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

131000001835 NSP 1 Cevallos Street

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000001835
Activity Title:                                             Cevallos Street Lofts - 131000001835
04/06/2010 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$979,666.71

$979,666.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

City of San Antonio $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cevallos Lofts is a new, mixed-income multi-family residential development located at 301 East Cevallos St, San Antonio, Texas 78204.  The
252-unit project will be 25% affordable (63 units) to residents at 50% AMI. The project will contain 66 studios, 74 one bedroom apartments,
and 112 two bedroom apartments. Studios will range in size from 600-680 sf, one bedrooms will be 705-913 sf, and two bedrooms will be 945-
1,331 sf. The property is located on +/- 7.5 acres. 7 units will be required to be at or below 120% AMI and designated as NSP units.
Specifically, $1,000,000 in NSP funds will be utilized for developmental soft costs in support of residential contruction and site improvements.

Activity Description

301 East Cevallos St, San Antonio, Texas 78204

Location Description:

 Activity is complete.  Only loan servicing and annual monitoring is conducted.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000001835
Activity Title:                                             Cevallos Street Lofts - 131000001835

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        131000001836
Activity Title:                                             Tierra Del Sol Construction Loan Guarantees

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

131000001836 NSP Construction Loan Guarentee

Projected Start Date: Projected End Date:

04/12/2010 12/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,950.00

$42,950.00

$132,950.00

$42,950.00

$42,950.00

$0.00

Program Income Received: $43,164.75

Total Funds Expended: $42,950.00

City of San Antonio $42,950.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000001836
Activity Title:                                             Tierra Del Sol Construction Loan Guarantees

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $132,950.00 in NSP Funds will specifically be used to fund a construction loan guarantee fund to spur construction of 3 single family units at
the Tierra Del Sol Affordable Showcase of Homes project.  Loan Guarantees will be up to 50% of the construction loan provided by the lender
to the builder and will require a .05% origination fee payable at the issuance of the loan guarantee.  Upon construction completion and sale of
the home, the funds remaining in loan guarantee will be released back to the City of San Antonio's Neighborhood Stabilization Program in the
form of Program Income.

Activity Description

This redevelopment site is a 5.58-acre tract of land located in the west part of San Antonio bounded at the west by Acme Rd, at the north by
the developed Maridel St., at the south by residential properties to the east of the site, and at the west Zarzamora creek.

Location Description:

 HUD made the proper line of credit adjustment of $90,000 after the City issued a repayment.  City's fiscal staff is still looking into how to
reverse or cancel the $90,000 voucher.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        131000002115
Activity Title:                                             Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

131000002115 Homebuyer Assistance Program

Projected Start Date: Projected End Date:

12/01/2011 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002115
Activity Title:                                             Homebuyer Assistance Program
Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,000.00

$104,000.00

$104,000.00

$92,690.33

$0.00

$92,690.33

Program Income Received: $2,685.83

Total Funds Expended: $100,190.33

City of San Antonio $100,190.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Providing up to 50% in required down payment assistance plus eligible closing costs to eligible homebuyers purchasing an NSP assisted
property.

Activity Description

Activity is limited to NSP Eligible Target Areas

Location Description:

 HAP assistance was provided to the homeowner who purchased 410 Bradford.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002202
Activity Title:                                             SAAH Land Bank

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

131000002202 NSP Land Bank

Projected Start Date: Projected End Date:

05/17/2013 05/15/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Affordable Housing Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$930,000.00

$930,000.00

$930,000.00

$544,812.63

$0.00

$544,812.63

Program Income Received: $0.00

Total Funds Expended: $930,000.00

San Antonio Affordable Housing Inc. $930,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Bank will aquire foreclosed residential lots.

Activity Description



12218

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002202
Activity Title:                                             SAAH Land Bank

Land Bank will operate within the NSP Target Areas

Location Description:

 During this quarter, the NSP Land Bank Program expended $90,063.12 from the established escrow account and SAP on environmental
reviews, appraisals, surveys, and other costs related to the acquisition and maintenance of foreclosed vacant properties, in addition to the
administration of the NSP Land Bank Program. The land bank has acquired 11 properties, 1 is under contract for sale, and 5 have sold to a
moderate and middle income households. These include 239 San Pablo, 127 Frances Jean, 2826 Rosary, 4005 Hallie Avenue, and 2871 San
Pablo.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        131000002202b
Activity Title:                                             NSP Land Bank 25% Set Aside

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

131000002202 NSP Land Bank

Projected Start Date: Projected End Date:

06/05/2013 01/04/2023

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Antonio Affordable Housing Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$310,000.00

$310,000.00

$310,000.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002202b
Activity Title:                                             NSP Land Bank 25% Set Aside

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $83,702.23

San Antonio Affordable Housing Inc. $83,702.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Land Bank will be utlized to acquire properties for the purpose of redeveloping vacant NSP eligible properties for affordable housing for
persons at or below 50% AMI.

Activity Description

NSP Land Bank will be utilized in NSP Eligible Target Areas.

Location Description:

 During this quarter, the NSP Land Bank Program expended $90,063.12 from the established escrow account and SAP on environmental
reviews, appraisals, surveys, and other costs related to the acquisition and maintenance of foreclosed vacant properties, in addition to the
administration of the NSP Land Bank Program. The land bank has acquired 11 properties, 1 is under contract for sale, and 5 have sold to a
moderate and middle income households. These include 239 San Pablo, 127 Frances Jean, 2826 Rosary, 4005 Hallie Avenue, and 2871 San
Pablo.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        131000002202PI
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002202PI
Activity Title:
Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 TBD

Activity Description

Location Description:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002202PI
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        131000002270
Activity Title:                                             Oscar Eason Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

131000002270 Oscar Eason Redevelopment

Projected Start Date: Projected End Date:

08/01/2014 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Merced Housing of Texas

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$600,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Merced Housing of Texas $0.00

Match Contributed: $0.00
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        131000002270
Activity Title:                                             Oscar Eason Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Oscar Eason Apartments is 33-unit apartment redevelopment project located at 1602 E. Commerce within the Denver Heights
Neighborhood in City Council District 2. The affordable housing complex will provide 32 one-bedroom units and one two bedroom unit as well
as a basement level parking garage for seniors who are at or below 50% AMI. The project will participate in the U.S. Department of Housing
and Urban Development's 202 Supportive Housing for the Elderly Program. The units will include handicap-accessible features and provide for
supportive services in order to assist seniors with independent living. The proposed project will involve the demolition and redevelopment of a
blighted structure

Activity Description

The Oscar Eason Apartments is located at 1602 E. Commerce within the Denver Heights Neighborhood in City Council District 2.

Location Description:

 The Oscar Eason Redevelopment Project had a tentative closing date on October 1, 2014.  The City's loan documents were drafted and
provided to the developer in late September for review and finalization.  The developer is currently awaiting notification on a new closing date
from HUD, in order to proceed with the closing.
 The project has been approved for $600,000 however, due to the $90k repayment posting error by HUD in the CDBG line of credit instead of
to the NSP line of credit, this project currently funded at $510,000. Once the correction occurs, the budget will beadjusted appropriately.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Administration 131000001798
Activity Title:                                             NSP 1 Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

131000001798 Administration

Projected Start Date: Projected End Date:

05/01/2009 12/30/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        Administration 131000001798
Activity Title:                                             NSP 1 Administration
N/A COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$722,237.67

$722,237.67

$722,237.67

$673,270.81

$320,423.39

$352,847.42

Program Income Received: $148,561.28

Total Funds Expended: $676,645.83

City of San Antonio $676,645.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Administration will fund the implementation and oversight of the NSP for the City of San Antonio.

Activity Description

1400 S. Flores Street, San Antonio, Texas 78204

Location Description:

 Quartely costs include general NSP administrative expenses, loan servicing, and annual monitoring activities during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        DPA 131000001831
Activity Title:                                             Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

131000001831 NSP Downpayment Assistance

Projected Start Date: Projected End Date:

12/01/2009 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,625.00

$30,625.00

$30,625.00

$20,106.00

$7,506.00

$12,600.00

Program Income Received: $0.00

Total Funds Expended: $30,625.00

City of San Antonio $30,625.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Assistance Program (HAP):
 &middot;         DPA will be available for homebuyers at or below 120% AMI
 &middot;         DPA includes 50% of the required down payment and eligible closing costs.

Activity Description
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        DPA 131000001831
Activity Title:                                             Down Payment Assistance

Grants Monitoring and Administration 1400 S. Flores Street San Antonio, Texas 78204.  Funding will be directed to the City's NSP target areas.

Location Description:

 No activity during the quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MF Acquisition 131000001827
Activity Title:                                             Gillette Apartment Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

131000001827 NSP MF Acquisition

Projected Start Date: Projected End Date:

07/31/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$982,354.15

$982,354.15

$982,354.15

$982,354.15

$982,354.15

$0.00

Program Income Received: $50,960.83
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        MF Acquisition 131000001827
Activity Title:                                             Gillette Apartment Acquisition

Total Funds Expended: $982,354.15

City of San Antonio $982,354.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to acquire the Gillette Square Apartment Complex located at 642 Gillette, San Antonio, TX 78221.  The 44 unit
apartment complex will benefit 40 households at or below 50% AMI.  3 units will be rented to persons at or below 120% AMI.  1 unit will be
used as the leasing office.

Activity Description

642 Gillette, San Antonio TX 78221

Location Description:

 Activity complete. Only recieving loan repayments and annual monitoring for Gillette Square.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MF Redevelopment 131000001797
Activity Title:                                             Sutton Homes Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

131000001797 NSP Redevelopment

Projected Start Date: Projected End Date:

12/16/2009 09/30/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        MF Redevelopment 131000001797
Activity Title:                                             Sutton Homes Redevelopment
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,500,000.00

City of San Antonio $1,500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Sutton Homes project is a redevelopment of the former Sutton Home Public Housing project. NSP funds will be used to assist in the Phase
I redevelopment of the property.  Specifically NSP funds will be in conjunction with tax credit funds for residential contruction of 194 multi-
family units.

Activity Description

2818 Panam Expressway, San Antonio, TX.  IH-35 at the Walters Exit.

Location Description:

 Activity is complete.

Activity Progress Narrative:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        MF Redevelopment 131000001797
Activity Title:                                             Sutton Homes Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MF Rehabilitation 131000001828
Activity Title:                                             Gillette Apartment Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

131000001828 NSP MF Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,535,483.70

$1,535,483.70

$1,535,483.70

$1,535,483.70

$1,535,483.70

$0.00

Program Income Received: $173,859.90

Total Funds Expended: $1,535,483.70

City of San Antonio $1,535,483.70

Match Contributed: $0.00
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        MF Rehabilitation 131000001828
Activity Title:                                             Gillette Apartment Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gillette Square Apartments is a foreclosed multifamily apartment complex.  The property consists of six (6) two story buildings containing
44 MF units.  NSP funds will used for the full interior and exterior rehabilitation of the property.  40 units will be set aside for persons at or
below 50% AMI.

Activity Description

642 Gillette, San Antonio TX 78221

Location Description:

 Activity is Closed.  Collecting Program Income and ongoing annual monitoring on Gillette Square.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SF Acquisition 131000001796
Activity Title:                                             Single Family Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

131000001796 SF Acquisition

Projected Start Date: Projected End Date:

12/01/2009 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        SF Acquisition 131000001796
Activity Title:                                             Single Family Acquisition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,003,331.45

$2,003,331.45

$2,003,331.45

$1,932,358.45

$1,932,358.45

$0.00

Program Income Received: $1,740,861.31

Total Funds Expended: $2,003,331.45

City of San Antonio $2,003,331.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        SF Acquisition 131000001796
Activity Title:                                             Single Family Acquisition

 For single family homes and multi-family residential properties that are abandoned or foreclosed, this eligible activity will require compliance
with four sets of rquirements: acquisition, rehabilitation, resale (SF Only), and affordability.

 As above, HUD interprets "homes" as any type of permanent residential dwelling unit, including detached single family structures, townhouses,
condominium units, multifamily rental apartments (covering the entire property), and manufactured homes where treated under state law as
real estate (not as personal property). The NSP Notice defines "abandoned" and "foreclosed" (see excerpts below).

 "Residential properties" includes all of the above plus vacant land that is currently designated for residential use, e.g. through zoning.

 Acquisition Requirements

 &middot;         Written approval to purchase the home must be confirmed in writing by GMA
 &middot;         Prior to Acquisition, the home must have a GMA approve Site Specific Environmental review of the property.
 &middot;         Properties older than 50 years must receive clearance from the State Historic Preservation Office (minimum 30 day
turnaround).
 &middot;         Maximum purchase price can not exceed $160,000 for Single Family Homes.
 &middot;         Appraisals &ndash; Must be completed within 60 days prior to purchase.
 &middot;         The purchase price must be at a 15% discount from appraisal.
 &middot;         The title must be transferred to the affordable housing partner.
 &middot;         Payment must be made directly from the City to the seller (bank).

 The number of NSP affordable housing units made available to low- , moderate-, and middle-income households for example, &le; 120% of
area median income&mdash;reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing such housing (including a proposed time schedule for commencement and completion).

Activity Description

Grants Monitoring and Administration Department 1400 S. Flores San Antonio, Texas 78204

Location Description:

 The last home under this program was sold in August 2014.  This activity is now closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SF Construction 131000001826
Activity Title:                                             Single-Family Construction

Activity Type: Activity Status:
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        SF Construction 131000001826
Activity Title:                                             Single-Family Construction
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

131000001826 NSP SF Construction

Projected Start Date: Projected End Date:

12/01/2009 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of San Antonio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$580,354.28

$580,354.28

$455,799.13

$432,859.13

$260,530.73

$172,328.40

Program Income Received: $0.00

Total Funds Expended: $580,354.28

City of San Antonio $580,354.28

Match Contributed: $26,007.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-48-0501
Grantee :                       San Antonio, TX

Award Date: Grant Authorized Amount: $8,635,899.00 Estimated PI/RL Funds: $2,887,478.13

Grantee Activity Number:                        SF Construction 131000001826
Activity Title:                                             Single-Family Construction

 The City of San Antonio maximum allowable limit for NSP properties is $25,000 or 30% of the current appraised value, whichever is greater up
to $40,000 for single family units.  For homes that are designated contributing structures to a historic district or are considered historical
landmarks, the maximum allowable rehabilitation limit is $60,000. The revision would also include integrating a waiver request to consider
exceeding the rehabilitation maximum limits.  This waiver request must be submitted for all historic units.  A waiver request should be made to
GMA in writing with a detailed scope of work, cost estimates, and reasoning for the request.  Staff shall review the submitted waiver and will
respond in writing within 10 calendar days either approving or disapproving the request.  Properties identified as historical must attain approval
from the State Historic Preservation Office (SHPO).
 Eligible rehabilitation costs include weatherization improvements, LBP abatement and testing, ADA compliance, green retrofit improvements, as
well as upgrading major systems to bring house up to all local codes.  Each project site may include a rehabilitation plan that includes
incorporating modern, green building and energy efficiency improvements (such as installation of energy efficient windows, insulation, weather-
stripping, solar hot water heaters etc...)  Items that are not eligible for the NSP program are appliances, window unit air conditioners, cosmetic
improvements that do not involve repair or rehabilitation.  For historic designated properties rehabilitation may include recommended SHPO
improvements intended to preserve the historical appearance of the home.
 Reconstruction and New Construction of single family homes are allowed under this line item.
 The external non profit partners are responsible for the construction or rehabilitation of the properties.  All local codes and permits must be
met, acquired, and approved.  The partners will be reimbursed by City for the actual construction costs according to the site plan initially
submitted by the non profit partner except when a waiver request has been submitted and approved.

Activity Description

Grants Monitoring and Administration 1400 S. Flores Street San Antonio, Texas 78204

Location Description:

 The activity has been completed.  City fiscal staff is reconciling this account to ensure all eligible expenses incurred were adequatley drawn
from PI due to a repayment of $124,555 or if the budget of $580,354.28 needs to be reduced to $455,799.13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c) (2) of the Housing and Economic Recovery Act of 2008 (HERA)
sets forth three criteria for communities to utilize in determining the areas of greatest need within their jurisdictions. HERA
specifies that for the purposes of administering the Neighborhood Stabilization Program (NSP), areas of greatest need are those:
a. with the greatest percentage of home foreclosures;  b. with the highest percentage of homes financed by a subprime
mortgage  related loan; and,  c. identified by the State or unit of general local government as likely to face a significant rise in
the rate of home foreclosures.     The City of Milwaukee has analyzed data provided by HUD in determining areas of the City
which exhibit the greatest degree of need according to each of the HERA criteria. Additionally, the City has conducted extensive
research and collected additional data from other sources including the University of Wisconsin Milwaukee and Cooperative
Extension, Legal Aid Society of Milwaukee, County Circuit Court Foreclosure Records, Nonprofit Center of Milwaukee, the City of
Milwaukee Assessor's Office and the Milwaukee County Register of Deeds Office to supplement HUD's data.     The compilation of
this data and the creation of a "real-time" database for tracking foreclosure activity allow the City of Milwaukee to go beyond
identifying areas of greatest need at a single point in time. The City will continually be able to assess, adapt and evaluate
information to guide its efforts in addressing the foreclosure problem in City neighborhoods.      Greatest Percentage of Home
Foreclosures   For the NSP, HUD developed a mathematical formula to predict the foreclosure rate (from January 1, 2007 - June
30, 2008) for every census tract in the United States. This formula takes into account high cost lending activity, area
unemployment and change in  home values. According to HUD's formula, the City of Milwaukee's 18-month predicted foreclosure
rate was 9.9% of all residential mortgages - a rate 2.75 times the predicted rate for the State of Wisconsin (excluding the City of
Milwaukee). Appendix "A" of the NSP substantial amendment presents a map of HUD's predicted foreclosure rate for each census
tract in the City of Milwaukee, highlighting the areas with the expected greatest percentage of home foreclosures.     To
supplement this data, the City of Milwaukee has also developed a "real-time" database which tracks foreclosure filings and
maintains an up-to-date listing of all bank and City owned foreclosed properties within the City. Between January 1, 2007 and
October 3, 2008, foreclosure proceedings were initiated against 8,588 properties in the City of Milwaukee. The areas with the
highest numbers of foreclosure filings are reflected in Appendix "B" of the NSP substantial amendment. As a result of these
filings, there are currently 1,619 bank owned and 138 City owned foreclosed residential properties in the City of Milwaukee.
The areas with the highest concentrations of foreclosed properties are reflected in Appendix "C" of the NSP substantial
amendment.      Highest Percentage of Subprime Mortgage Financing   The City of Milwaukee has analyzed high-cost lending
activity within its jurisdiction using data provided under te Act (HMDA), including the HMDA data provided by HUD for the NSP.
According to HMDA data, 42.4 % of mortgage loans issued from 2004-2006 in the City of Milwaukee were high-cost, the highest
rate for any CDBG entitlement jurisdiction in Wisconsin. Appendix "D" of the NSP substantial amendment presents a map of high-
cost lending activity from 2004-2006 for each census tract in the City of Milwaukee, highlighting the areas with the greatest
percentage of subprime mortgage lending.     For the purposes of this action plan, the City of Milwaukee will utilize "high-cost"
mortgage loans (defined as any first lien mortgage with an initial interest rate 3 percentage points or more higher than prevailing
Treasury rates at the time of issuance) as a proxy for determining the areas with the highest percentage of subprime loans. This
definition corresponds to lending data released by HUD at the census tract level in conjunction with the NSP and will allow for
comparisons across jurisdictions and time periods. In its NSP allocation methodology, HUD has acknowledged that "there are no
public data sources collected evenly across the United States on&hellip; subprime loans."     Locally, a study conducted by the
UWM Employment and Training Institute examined lending activity by subprime lenders in Milwaukee County. The study found
that this activity disproportionally occurred in Milwaukee Community Development Block Grant neighborhoods. Appendix "E" of
the NSP substantial amendment presents a map of loans made by subprime lenders in Milwaukee County during 2004-2005.
Notably, the areas with the greatest amount of subprime lending activity correspond to the areas with the highest percentage of
high-cost loans.      Significant Risk of Increased Foreclosures   The City of Milwaukee will utilize a number of factors when
determining which areas are likely to face a significant rise in the rate of home foreclosures. In conjunction with the NSP, HUD
developed a "Foreclosure Abandonment Risk Score" for every census tract in the United States. This score was developed to help
local jurisdictions gauge which neighborhoods are most likely to face an increase in the number of homes abandoned as a result
of increased rates of foreclosure. On the whole, HUD classified the City of Milwaukee as having a "High" risk for local
abandonment. (The State of Wisconsin was classified as having a "Low" statewide abandonment risk.) Appendix "F"  of the NSP
substantial amendment presents a map of HUD's Foreclosure Abandonment Risk Score (on a 1-10 scale) for each census tract in
the City of Milwaukee, providing an indicator of the areas facing a significant risk for increased foreclosures. According to this
methodology, a significant portion of the City is at risk for increased abandonment as 85% of Milwaukee census tracts receive a
score of six or higher on HUD's scale and 60% receive a score of nine or ten.     The City of Milwaukee will also use its tracking
capabilities to identify areas where there are significant numbers of properties with open foreclosure filings. These are properties
for which a foreclosure action has been filed, but which have not yet been sold at Sherriff's Sale or transferred through some
other method of conveyance. This will allow the City to have advance warning of areas  likely to experience
ariseintheamountofabandoned and foreclosed homes. There are currently 4,363 open foreclosure filings in the City of Milwaukee.
Appendix "G" of the NSP substantial amendment illustrates the areas with the greatest numbers of these open filings.      Other
Factors   In addition to those specified by HERA, the City of Milwaukee will use the following factors to identify the areas of
greatest need within its jurisdiction:   Blighting Effects of Abandoned and Foreclosed Properties :  Abandoned and foreclosed
properties are having a significant blighting influence in Milwaukee neighborhoods. Two-thirds of the 1,757 foreclosed properties
in the City of Milwaukee had open building code violations, including 70 with open raze/placard orders. Throughout the NSP
implementation period, the City of Milwaukee will continually cross-reference its database of abandoned and foreclosed homes
with building inspection records in order to identify areas where abandoned properties with significant code violations and/or raze
orders threaten to have a blighting influence on neighboring homes.      Impacts on Area Real Estate Market   The impact of the
rise in home foreclosures has affected the underlying real estate market in City neighborhoods to differing degrees. Based on a
sample of sales of abandoned foreclosed properties in 2008, it is clear that this crisis has the potential to drive down property
values in Milwaukee neighborhoods. During the second and third quarters of 2008, the average sale price of a foreclosed home in
the City of Milwaukee was 50.2% of its assessed value. In five of Milwaukee's fifteen aldermanic districts, the average sale price
of a foreclosed home during that period was less than 50% of its assessed value (Appendix "H" of the NSP substantial
amendment). Throughout the NSP implementation period, the City of Milwaukee will continue to monitor the sale price and time
on the market of abandoned and foreclosed homes in order to intervene in the areas which face the greatest risks for decreased
property values as a result of foreclosures.      Low-Moderate Income Areas   HERA provides that "all funds appropriated or
otherwise made available under [HERA] shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income." Appendix "I" of the NSP substantial amendment displays the percentage of area residents with
incomes at or below 120% of Area Median Income (AMI) in each census tract in the City. The City of Milwaukee will take into
account the percentage of residents in an area with incomes at or below 120% of AMI in determining the areas of greatest need
for the purposes of implementing the NSP.     Distribution and and Uses of Funds :  As indicated above, the City of Milwaukee has
established a comprehensive foreclosure information and tracking system that it will utilize to target and distribute NSP funds to
areas of greatest need consistent with the requirements of HERA:       Greatest percentage of foreclosures     The City obtains up
to date information for Sheriff''ssales of foreclosed properties from the Milwaukee County Register of Deed's Office and the
Milwaukee City Assessor's Office. The information is updated regularly and includes the location, ownership and property
characteristics of all foreclosed properties in the City. The information is cross referenced with the City's Department of
Neighborhood Services building inspection records to assist in making a qualitative assessment of property conditions and their
potential impact on City neighborhoods. The information also provides valuable data on the sale of foreclosed properties, so that
property values, sales prices, and changes in owner occupancy can be tracked and evaluated to guide the deployment of
resources and programming in specific neighborhoods.       Highest percentage of homes financed by a subprime mortgage
related loan    The University of Wisconsin Milwaukee (UWM), in cooperation with Legal Action of Wisconsin undertook a
comprehensive study of subprime and high cost lending activity in the City of Milwaukee. This data, supplemented with the most
recent HMDA data for high cost loans, provides the location of subprime and high cost lending in City neighborhoods. The UWM
study provides additional guidance in that it looks beyond the geography of subprime lending activity to assess impact on
Milwaukee homeowners and renters. The study shows that in Milwaukee, subprime lending disproportionately impacted
Milwaukee's poorest families and minority borrowers. Further, over 50% of subprime lending activity was refinancing loans for
existing homeowners. The City's targeting approach, as well as its program design, will take into account those families that were
most affected by the foreclosure problem.       Areas likely to face a significant rise in the rate of home foreclosures    The City
obtains up to date information for foreclosure filings from the Milwaukee County Register of Deed's Office. Like the system for
foreclosed properties, the information is updated regularly and along with the location of subprime lending activity in the City,
provides an "early warning system" to allow the City to identify areas that are likely to experience an increase in foreclosed
properties.       Intervention areas    In addition to the areas of greatest need detailed above, the City may identify specific areas
that are in need of "spot intervention" for eligible NSP activities. These would be neighborhoods that may not have the highest
level of foreclosed homes, but where the neighborhood and real estate market are being undermined by specific foreclosure
related problem properties. If left unaddressed, these vacant and abandoned properties could result in increased crime, negative
neighborhood perceptions, declines in property values and decreased neighborhood confidence. While the priority forNSP funding
would be for areas with greatest needthat have been identified in Section "A" early and targeted intervention in select areas will
prevent decline in otherwise stable neighborhoods.     Utilizing the above data, and the risk and impact factors that have been
identified, the City will direct its resources to meet the targeting requirements of HERA. As reflected in Section "A" there is
significant geographic overlap when considering all of the need factors contained in both HERA and the City's supplemental
research and information.     Consistent with HERA targeting requirements, funds will be prioritized in those areas where the HUD
estimated foreclosure rate is in excess of the state average (Appendix A) and in those areas which have a home foreclosure
abandonment risk score greater than "5" (Appendix F). This prioritization strategy will be further supplemented with the City's
foreclosure databases which will be continuously updated, providing the City with the ability to adapt to changes in the market,
as well as assess the effects of its intervention efforts and make necessary adjustments in the way it is deploying its resources.
Recognizing that a "one size fits all approach' may not meet the need of neighborhoods even if they share similar characteristics
in relationship to foreclosure statistics, programming will also be targeted to best address the impact of foreclosures on specific
neighborhoods. For example, an area that is particularly hard hit will have programming that is more deeply subsidized and
involves more direct intervention (demolition, rental development, acquisition and rehab, etc.). An area that has been impacted
by  foreclosures, but still has a reasonable base of homeownership and a relatively viable real estate market will have programs
that are more highly leveraged and targeted to homeownership (e.g., incentive for a homebuyer to purchase a foreclosed home).
In directing its resources, the City will, to the greatest extent possible, leverage NSP funds so that they have both a significant
and sustainable impact on those neighborhoods of greatest need. Within the areas of greatest need, the City will direct its
resources to complement other development activities, to work with established neighborhood partners and community
organizations, and to focus and concentrate resources to achieve the maximum impact on the neighborhoods affected by the
foreclosure problem.     Definitions and Descriptions :  Section 66.1333(2m)(bm) of Wisconsin State Statutes provides that
"blighted property"means any property within a city, whether residential or nonresidential, which by reason of dilapidation,
deterioration, age or obsolescence, inadequate provisions for ventilation, light, air or sanitation, high density of population and
overcrowding, or the existence of conditions which endanger life or property by fire and other causes, or any combination of such
factors, is conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or crime, and is detrimental to
the public health, safety, morals or welfare, or any property which by reason of faulty lot layout in relation to size, adequacy,
accessibility or usefulness, insanitary or unsafe conditions, deterioration of site or other improvements, diversity of ownership, tax
or special assessment delinquency exceeding the fair market value of the land, defective or unusual conditions of title, or the
existence of conditions which endanger life or property by fire and other causes, or any combination of such factors, substantially
impairs or arrests the sound growth of a city, retards the provisions of housing accommodations or constitutes an economic or
social liability and is a menace to the public health, safety, morals or welfare in its present condition and use, or any property
which is predominantly open and which because of obsolete platting, diversity of ownership, deterioration of structures or of site
improvements, or otherwise, substantially impairs or arrests the sound growth of the community.  Affordable rents under the NSP
will be consistent with limits prescribed by HUD in conjunction with the HOME program. The following table displays 2008 HOME
rent limits for the City of Milwaukee. These rents are considered to be affordable for households with incomes that are 60% of
AMI. The lower 50% AMI rent limit will be used in determining whether a unit can be counted towards the NSP requirement that
at least 25% of grant funds be used to provide housing for individuals whose incomes do not exceed 50% of AMI. Affordable rent
limits will be updated each year of the NSP implementation period to reflect any changes in HOME rent limits.         NSP
Affordable Rent Limits - 2008 (  1)     Room Count:         Efficiency 1 BR 2 BR 3 BR 4 BR 5 BR  Affordable Rent Limit: $477 $567
$664 $849 $858 $993  Rent Limit for NSP 50% area median income requirement: $477 $537 $630 $727 $807 $889     (1) Limits
assume tenant responsibility for all utilities other than sewer/water. Adjustments will be made using Housing Authority of the City
of Milwaukee Utility Allowances when appropriate.        The City of Milwaukee will utilize the affordability requirements of the
HOME program for prescribing the periods of continued affordability for NSP assisted activities.      Homeownership Programs:
Subsidy/Assistance Amount Period of Affordability  <$15,000 = 5 years  $15,000-$40,000 = 10 years  $40,000+ = 15 years
Rental Programs:   Subsidy/Assistance Amount Period of Affordability  <$15,000/unit=  5 years  $15,000-$40,000/unit = 10
years  $40,000+/unit = 15 years  Newconstruction = 20 years     For both rental and homeownership programs utilizing NSP
funds, the City of Milwaukee willutilize mortgages and restrictive covenants to ensure continued affordability of NSP assisted
housing. Any funds recaptured from NSP activities will be administered consistent with the requirements of HERA.     The
following summary describes the housing rehabilitation standards for NSP assisted properties.  Scope of Work: Whether NSP
funds are used to acquire and/or rehabilitate a property, a qualified professional will thoroughly inspect the property and develop
a cost-estimated scope of work. The scope of work will list the minimum requirements to bring the property into code
compliance. Each property will receive a Certificate of Code Compliance upon completion.     Technical Specifications: Rehab work
on NSP-assisted properties shall follow the City's "Technical Specifications and Performance Standards" manual ("Manual.") The
Manual is currently used for the City's Federally-funded HOME programs. It combines the City's rehabilitation standard with
programmatic policies, federal regulations, and state / local building codes. It is the overall guide to labor and material
performance standards for Federally-assisted rehabs.     Lead Safety: All applicable laws and regulations, whether federal, state,
or local, relating to lead based paint, will be addressed in all NSP assisted properties. Lead abatement work will be done by State
of Wisconsin-certified lead abatement contractors and/or rehabilitation crews and supervisors. All work will be done in a lead safe
manner, and all completed work will have a lead wipe test conducted with subsequent clearance by the Milwaukee Health
Department (MHD).     "Green" Improvements: NSP-assisted properties will require landscaping that beautifies the property. An
added benefit is that trees and other permanent landscaping capture carbon dioxide, a major component of greenhouse gases.
Whenever financially feasible, scopes of work will include environmentally-friendly improvements that conserve energy, manage
storm water runoff, and minimize use of non-renewable resources. There will be a strong emphasis on energy conservation such
as high efficiency furnaces and boilers, energy-efficient windows, air-sealing, insulation, and efficient lighting. Occupancy Permits
and Final Inspections: In the City of Milwaukee, a building vacant for more than 1 year requires a renewed Certificate of
Occupancy. Such buildings require clearance from MHD and the Department of Neighborhood Services (DNS.) It is assumed that
many NSP-assisted properties will need new Certificates of Occupancy. Additionally, before a NSP-assisted property is occupied, a
qualified rehabilitation specialist or other housing professional will inspect the rehab work to insure the scope of work is
completed in a professional manner, that permits were issued, that there is a valid Occupancy Permit, and that the all required
MHD and Department of Neighborhood Services (DNS) sign-offs are on-file.  Low Income Targeting :  At least 25% of funds will
be used for families whose incomes do not exceed 50% of AMI. While 25% will be a minimum the City will, to the greatest extent
possible, encourage additional targeting of resources for housing units for individuals or families whose incomes do not exceed
50% of AMI.  Specifically, by category:      Homebuyer Assistance - 12.5 % of funding will be targeted to families earning
under50% of AMI.      Rental Development (Rental Rehabilitation -Small Projects) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Rental Development (Large Projects) - 50% of the funding will be targeted to families
earning under 50% of AMI.      Redevelopment of Vacant Land (new construction) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Land Bank - 30% of the funding will be targeted to families earning under 50% of AMI.
Acquisition and Relocation :  The City of Milwaukee anticipates that 75 properties will be demolished in census tracts where at
least 51% of the residents have incomes less than 80% of AMI.  The vacant land resulting from demolition activities will be
utilized to benefit low income neighborhoods and individuals. For those sites that do not have the potential for redevelopment
(because of size, extraordinary site conditions or location), a variety of reuses will be considered, including sales to adjacent low
income property owners, the development of urban gardens or green space, and storm water retention banks for future
neighborhood development. Sites that do have redevelopment potential may be offered for the development of high quality
affordable housing uses. These reuses are more fully described in the Activity Description "Vacant Land Initiative."  For new
construction activity, it is estimated that 20 housing units will benefit households earning under 50% of AMI and 20 housing units
will benefit households earning between 51% and 80% of AMI. It is estimated that this activity would commence in September of
2009 and be completed by December of 2010.      The City does not anticipate that any existing low income housing units will be
converted to a different use as a result of NSP activities.  Public Comment :  CDGA welcomes the views and input of citizens and
other stakeholders as it pertains to the any reports disseminated to the public. Any comments, letters or other correspondence
received are considered and are included in reports submitted to HUD.  To ensure adequate and accessible citizen participation,
the City of Milwaukee a prepared a "draft" of the NSP Substantial Amendment to the City's 2008 Action Plan for the City's
Community Development Block Grant Program under the Housing & Economic Recovery Act of 2008.     The public comment
period for review of the draft amendment was November 4th through November 24, 2008. CDGA notified non-profit community
agencies, residents, businesses, elected officials and other interested stakeholders through mailings, newspaper publications and
phone calls.     CDGA also posted the notice at City Hall, on the City's website from November 3rd through November 25, 2008
and published a notice of availability in the following publications on the dates listed below. Copies of the proposed amendment
were also made available to the public at the CDGA offices, the City Clerk's office and the City's Legislative Reference Bureau.
1) Milwaukee Journal, November 3, 2008  2) El Conquistador, (Spanish publication); October 31-November 6, 2008  3) Milwaukee
Community Journal, November 6, 2008     In addition, several public meetings were held as part of the citizen review process as
follows:  1) Milwaukee Foreclosure Partnership Initiative; September 18, 2008; October 21, 2008  2) Special Joint Committee on
the Redevelopment of Abandoned and Foreclosed Homes; October 14, 2008; October 24, 2008  3) Steering & Rules Committee
of the Milwaukee Common Council; October 7th, October 16th; October 24th; and November 19, 2008     The Milwaukee
Common Council adopted the Substantial Amendment on November 25, 2008 with final approval by the Mayor.  Comments on
the NSP-1 Substantial Amendment are included as Appendix Item "J."
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Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c) (2) of the Housing and Economic Recovery Act of 2008 (HERA)
sets forth three criteria for communities to utilize in determining the areas of greatest need within their jurisdictions. HERA
specifies that for the purposes of administering the Neighborhood Stabilization Program (NSP), areas of greatest need are those:
a. with the greatest percentage of home foreclosures;  b. with the highest percentage of homes financed by a subprime
mortgage  related loan; and,  c. identified by the State or unit of general local government as likely to face a significant rise in
the rate of home foreclosures.     The City of Milwaukee has analyzed data provided by HUD in determining areas of the City
which exhibit the greatest degree of need according to each of the HERA criteria. Additionally, the City has conducted extensive
research and collected additional data from other sources including the University of Wisconsin Milwaukee and Cooperative
Extension, Legal Aid Society of Milwaukee, County Circuit Court Foreclosure Records, Nonprofit Center of Milwaukee, the City of
Milwaukee Assessor's Office and the Milwaukee County Register of Deeds Office to supplement HUD's data.     The compilation of
this data and the creation of a "real-time" database for tracking foreclosure activity allow the City of Milwaukee to go beyond
identifying areas of greatest need at a single point in time. The City will continually be able to assess, adapt and evaluate
information to guide its efforts in addressing the foreclosure problem in City neighborhoods.      Greatest Percentage of Home
Foreclosures   For the NSP, HUD developed a mathematical formula to predict the foreclosure rate (from January 1, 2007 - June
30, 2008) for every census tract in the United States. This formula takes into account high cost lending activity, area
unemployment and change in  home values. According to HUD's formula, the City of Milwaukee's 18-month predicted foreclosure
rate was 9.9% of all residential mortgages - a rate 2.75 times the predicted rate for the State of Wisconsin (excluding the City of
Milwaukee). Appendix "A" of the NSP substantial amendment presents a map of HUD's predicted foreclosure rate for each census
tract in the City of Milwaukee, highlighting the areas with the expected greatest percentage of home foreclosures.     To
supplement this data, the City of Milwaukee has also developed a "real-time" database which tracks foreclosure filings and
maintains an up-to-date listing of all bank and City owned foreclosed properties within the City. Between January 1, 2007 and
October 3, 2008, foreclosure proceedings were initiated against 8,588 properties in the City of Milwaukee. The areas with the
highest numbers of foreclosure filings are reflected in Appendix "B" of the NSP substantial amendment. As a result of these
filings, there are currently 1,619 bank owned and 138 City owned foreclosed residential properties in the City of Milwaukee.
The areas with the highest concentrations of foreclosed properties are reflected in Appendix "C" of the NSP substantial
amendment.      Highest Percentage of Subprime Mortgage Financing   The City of Milwaukee has analyzed high-cost lending
activity within its jurisdiction using data provided under te Act (HMDA), including the HMDA data provided by HUD for the NSP.
According to HMDA data, 42.4 % of mortgage loans issued from 2004-2006 in the City of Milwaukee were high-cost, the highest
rate for any CDBG entitlement jurisdiction in Wisconsin. Appendix "D" of the NSP substantial amendment presents a map of high-
cost lending activity from 2004-2006 for each census tract in the City of Milwaukee, highlighting the areas with the greatest
percentage of subprime mortgage lending.     For the purposes of this action plan, the City of Milwaukee will utilize "high-cost"
mortgage loans (defined as any first lien mortgage with an initial interest rate 3 percentage points or more higher than prevailing
Treasury rates at the time of issuance) as a proxy for determining the areas with the highest percentage of subprime loans. This
definition corresponds to lending data released by HUD at the census tract level in conjunction with the NSP and will allow for
comparisons across jurisdictions and time periods. In its NSP allocation methodology, HUD has acknowledged that "there are no
public data sources collected evenly across the United States on&hellip; subprime loans."     Locally, a study conducted by the
UWM Employment and Training Institute examined lending activity by subprime lenders in Milwaukee County. The study found
that this activity disproportionally occurred in Milwaukee Community Development Block Grant neighborhoods. Appendix "E" of
the NSP substantial amendment presents a map of loans made by subprime lenders in Milwaukee County during 2004-2005.
Notably, the areas with the greatest amount of subprime lending activity correspond to the areas with the highest percentage of
high-cost loans.      Significant Risk of Increased Foreclosures   The City of Milwaukee will utilize a number of factors when
determining which areas are likely to face a significant rise in the rate of home foreclosures. In conjunction with the NSP, HUD
developed a "Foreclosure Abandonment Risk Score" for every census tract in the United States. This score was developed to help
local jurisdictions gauge which neighborhoods are most likely to face an increase in the number of homes abandoned as a result
of increased rates of foreclosure. On the whole, HUD classified the City of Milwaukee as having a "High" risk for local
abandonment. (The State of Wisconsin was classified as having a "Low" statewide abandonment risk.) Appendix "F"  of the NSP
substantial amendment presents a map of HUD's Foreclosure Abandonment Risk Score (on a 1-10 scale) for each census tract in
the City of Milwaukee, providing an indicator of the areas facing a significant risk for increased foreclosures. According to this
methodology, a significant portion of the City is at risk for increased abandonment as 85% of Milwaukee census tracts receive a
score of six or higher on HUD's scale and 60% receive a score of nine or ten.     The City of Milwaukee will also use its tracking
capabilities to identify areas where there are significant numbers of properties with open foreclosure filings. These are properties
for which a foreclosure action has been filed, but which have not yet been sold at Sherriff's Sale or transferred through some
other method of conveyance. This will allow the City to have advance warning of areas  likely to experience
ariseintheamountofabandoned and foreclosed homes. There are currently 4,363 open foreclosure filings in the City of Milwaukee.
Appendix "G" of the NSP substantial amendment illustrates the areas with the greatest numbers of these open filings.      Other
Factors   In addition to those specified by HERA, the City of Milwaukee will use the following factors to identify the areas of
greatest need within its jurisdiction:   Blighting Effects of Abandoned and Foreclosed Properties :  Abandoned and foreclosed
properties are having a significant blighting influence in Milwaukee neighborhoods. Two-thirds of the 1,757 foreclosed properties
in the City of Milwaukee had open building code violations, including 70 with open raze/placard orders. Throughout the NSP
implementation period, the City of Milwaukee will continually cross-reference its database of abandoned and foreclosed homes
with building inspection records in order to identify areas where abandoned properties with significant code violations and/or raze
orders threaten to have a blighting influence on neighboring homes.      Impacts on Area Real Estate Market   The impact of the
rise in home foreclosures has affected the underlying real estate market in City neighborhoods to differing degrees. Based on a
sample of sales of abandoned foreclosed properties in 2008, it is clear that this crisis has the potential to drive down property
values in Milwaukee neighborhoods. During the second and third quarters of 2008, the average sale price of a foreclosed home in
the City of Milwaukee was 50.2% of its assessed value. In five of Milwaukee's fifteen aldermanic districts, the average sale price
of a foreclosed home during that period was less than 50% of its assessed value (Appendix "H" of the NSP substantial
amendment). Throughout the NSP implementation period, the City of Milwaukee will continue to monitor the sale price and time
on the market of abandoned and foreclosed homes in order to intervene in the areas which face the greatest risks for decreased
property values as a result of foreclosures.      Low-Moderate Income Areas   HERA provides that "all funds appropriated or
otherwise made available under [HERA] shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income." Appendix "I" of the NSP substantial amendment displays the percentage of area residents with
incomes at or below 120% of Area Median Income (AMI) in each census tract in the City. The City of Milwaukee will take into
account the percentage of residents in an area with incomes at or below 120% of AMI in determining the areas of greatest need
for the purposes of implementing the NSP.     Distribution and and Uses of Funds :  As indicated above, the City of Milwaukee has
established a comprehensive foreclosure information and tracking system that it will utilize to target and distribute NSP funds to
areas of greatest need consistent with the requirements of HERA:       Greatest percentage of foreclosures     The City obtains up
to date information for Sheriff''ssales of foreclosed properties from the Milwaukee County Register of Deed's Office and the
Milwaukee City Assessor's Office. The information is updated regularly and includes the location, ownership and property
characteristics of all foreclosed properties in the City. The information is cross referenced with the City's Department of
Neighborhood Services building inspection records to assist in making a qualitative assessment of property conditions and their
potential impact on City neighborhoods. The information also provides valuable data on the sale of foreclosed properties, so that
property values, sales prices, and changes in owner occupancy can be tracked and evaluated to guide the deployment of
resources and programming in specific neighborhoods.       Highest percentage of homes financed by a subprime mortgage
related loan    The University of Wisconsin Milwaukee (UWM), in cooperation with Legal Action of Wisconsin undertook a
comprehensive study of subprime and high cost lending activity in the City of Milwaukee. This data, supplemented with the most
recent HMDA data for high cost loans, provides the location of subprime and high cost lending in City neighborhoods. The UWM
study provides additional guidance in that it looks beyond the geography of subprime lending activity to assess impact on
Milwaukee homeowners and renters. The study shows that in Milwaukee, subprime lending disproportionately impacted
Milwaukee's poorest families and minority borrowers. Further, over 50% of subprime lending activity was refinancing loans for
existing homeowners. The City's targeting approach, as well as its program design, will take into account those families that were
most affected by the foreclosure problem.       Areas likely to face a significant rise in the rate of home foreclosures    The City
obtains up to date information for foreclosure filings from the Milwaukee County Register of Deed's Office. Like the system for
foreclosed properties, the information is updated regularly and along with the location of subprime lending activity in the City,
provides an "early warning system" to allow the City to identify areas that are likely to experience an increase in foreclosed
properties.       Intervention areas    In addition to the areas of greatest need detailed above, the City may identify specific areas
that are in need of "spot intervention" for eligible NSP activities. These would be neighborhoods that may not have the highest
level of foreclosed homes, but where the neighborhood and real estate market are being undermined by specific foreclosure
related problem properties. If left unaddressed, these vacant and abandoned properties could result in increased crime, negative
neighborhood perceptions, declines in property values and decreased neighborhood confidence. While the priority forNSP funding
would be for areas with greatest needthat have been identified in Section "A" early and targeted intervention in select areas will
prevent decline in otherwise stable neighborhoods.     Utilizing the above data, and the risk and impact factors that have been
identified, the City will direct its resources to meet the targeting requirements of HERA. As reflected in Section "A" there is
significant geographic overlap when considering all of the need factors contained in both HERA and the City's supplemental
research and information.     Consistent with HERA targeting requirements, funds will be prioritized in those areas where the HUD
estimated foreclosure rate is in excess of the state average (Appendix A) and in those areas which have a home foreclosure
abandonment risk score greater than "5" (Appendix F). This prioritization strategy will be further supplemented with the City's
foreclosure databases which will be continuously updated, providing the City with the ability to adapt to changes in the market,
as well as assess the effects of its intervention efforts and make necessary adjustments in the way it is deploying its resources.
Recognizing that a "one size fits all approach' may not meet the need of neighborhoods even if they share similar characteristics
in relationship to foreclosure statistics, programming will also be targeted to best address the impact of foreclosures on specific
neighborhoods. For example, an area that is particularly hard hit will have programming that is more deeply subsidized and
involves more direct intervention (demolition, rental development, acquisition and rehab, etc.). An area that has been impacted
by  foreclosures, but still has a reasonable base of homeownership and a relatively viable real estate market will have programs
that are more highly leveraged and targeted to homeownership (e.g., incentive for a homebuyer to purchase a foreclosed home).
In directing its resources, the City will, to the greatest extent possible, leverage NSP funds so that they have both a significant
and sustainable impact on those neighborhoods of greatest need. Within the areas of greatest need, the City will direct its
resources to complement other development activities, to work with established neighborhood partners and community
organizations, and to focus and concentrate resources to achieve the maximum impact on the neighborhoods affected by the
foreclosure problem.     Definitions and Descriptions :  Section 66.1333(2m)(bm) of Wisconsin State Statutes provides that
"blighted property"means any property within a city, whether residential or nonresidential, which by reason of dilapidation,
deterioration, age or obsolescence, inadequate provisions for ventilation, light, air or sanitation, high density of population and
overcrowding, or the existence of conditions which endanger life or property by fire and other causes, or any combination of such
factors, is conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or crime, and is detrimental to
the public health, safety, morals or welfare, or any property which by reason of faulty lot layout in relation to size, adequacy,
accessibility or usefulness, insanitary or unsafe conditions, deterioration of site or other improvements, diversity of ownership, tax
or special assessment delinquency exceeding the fair market value of the land, defective or unusual conditions of title, or the
existence of conditions which endanger life or property by fire and other causes, or any combination of such factors, substantially
impairs or arrests the sound growth of a city, retards the provisions of housing accommodations or constitutes an economic or
social liability and is a menace to the public health, safety, morals or welfare in its present condition and use, or any property
which is predominantly open and which because of obsolete platting, diversity of ownership, deterioration of structures or of site
improvements, or otherwise, substantially impairs or arrests the sound growth of the community.  Affordable rents under the NSP
will be consistent with limits prescribed by HUD in conjunction with the HOME program. The following table displays 2008 HOME
rent limits for the City of Milwaukee. These rents are considered to be affordable for households with incomes that are 60% of
AMI. The lower 50% AMI rent limit will be used in determining whether a unit can be counted towards the NSP requirement that
at least 25% of grant funds be used to provide housing for individuals whose incomes do not exceed 50% of AMI. Affordable rent
limits will be updated each year of the NSP implementation period to reflect any changes in HOME rent limits.         NSP
Affordable Rent Limits - 2008 (  1)     Room Count:         Efficiency 1 BR 2 BR 3 BR 4 BR 5 BR  Affordable Rent Limit: $477 $567
$664 $849 $858 $993  Rent Limit for NSP 50% area median income requirement: $477 $537 $630 $727 $807 $889     (1) Limits
assume tenant responsibility for all utilities other than sewer/water. Adjustments will be made using Housing Authority of the City
of Milwaukee Utility Allowances when appropriate.        The City of Milwaukee will utilize the affordability requirements of the
HOME program for prescribing the periods of continued affordability for NSP assisted activities.      Homeownership Programs:
Subsidy/Assistance Amount Period of Affordability  <$15,000 = 5 years  $15,000-$40,000 = 10 years  $40,000+ = 15 years
Rental Programs:   Subsidy/Assistance Amount Period of Affordability  <$15,000/unit=  5 years  $15,000-$40,000/unit = 10
years  $40,000+/unit = 15 years  Newconstruction = 20 years     For both rental and homeownership programs utilizing NSP
funds, the City of Milwaukee willutilize mortgages and restrictive covenants to ensure continued affordability of NSP assisted
housing. Any funds recaptured from NSP activities will be administered consistent with the requirements of HERA.     The
following summary describes the housing rehabilitation standards for NSP assisted properties.  Scope of Work: Whether NSP
funds are used to acquire and/or rehabilitate a property, a qualified professional will thoroughly inspect the property and develop
a cost-estimated scope of work. The scope of work will list the minimum requirements to bring the property into code
compliance. Each property will receive a Certificate of Code Compliance upon completion.     Technical Specifications: Rehab work
on NSP-assisted properties shall follow the City's "Technical Specifications and Performance Standards" manual ("Manual.") The
Manual is currently used for the City's Federally-funded HOME programs. It combines the City's rehabilitation standard with
programmatic policies, federal regulations, and state / local building codes. It is the overall guide to labor and material
performance standards for Federally-assisted rehabs.     Lead Safety: All applicable laws and regulations, whether federal, state,
or local, relating to lead based paint, will be addressed in all NSP assisted properties. Lead abatement work will be done by State
of Wisconsin-certified lead abatement contractors and/or rehabilitation crews and supervisors. All work will be done in a lead safe
manner, and all completed work will have a lead wipe test conducted with subsequent clearance by the Milwaukee Health
Department (MHD).     "Green" Improvements: NSP-assisted properties will require landscaping that beautifies the property. An
added benefit is that trees and other permanent landscaping capture carbon dioxide, a major component of greenhouse gases.
Whenever financially feasible, scopes of work will include environmentally-friendly improvements that conserve energy, manage
storm water runoff, and minimize use of non-renewable resources. There will be a strong emphasis on energy conservation such
as high efficiency furnaces and boilers, energy-efficient windows, air-sealing, insulation, and efficient lighting. Occupancy Permits
and Final Inspections: In the City of Milwaukee, a building vacant for more than 1 year requires a renewed Certificate of
Occupancy. Such buildings require clearance from MHD and the Department of Neighborhood Services (DNS.) It is assumed that
many NSP-assisted properties will need new Certificates of Occupancy. Additionally, before a NSP-assisted property is occupied, a
qualified rehabilitation specialist or other housing professional will inspect the rehab work to insure the scope of work is
completed in a professional manner, that permits were issued, that there is a valid Occupancy Permit, and that the all required
MHD and Department of Neighborhood Services (DNS) sign-offs are on-file.  Low Income Targeting :  At least 25% of funds will
be used for families whose incomes do not exceed 50% of AMI. While 25% will be a minimum the City will, to the greatest extent
possible, encourage additional targeting of resources for housing units for individuals or families whose incomes do not exceed
50% of AMI.  Specifically, by category:      Homebuyer Assistance - 12.5 % of funding will be targeted to families earning
under50% of AMI.      Rental Development (Rental Rehabilitation -Small Projects) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Rental Development (Large Projects) - 50% of the funding will be targeted to families
earning under 50% of AMI.      Redevelopment of Vacant Land (new construction) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Land Bank - 30% of the funding will be targeted to families earning under 50% of AMI.
Acquisition and Relocation :  The City of Milwaukee anticipates that 75 properties will be demolished in census tracts where at
least 51% of the residents have incomes less than 80% of AMI.  The vacant land resulting from demolition activities will be
utilized to benefit low income neighborhoods and individuals. For those sites that do not have the potential for redevelopment
(because of size, extraordinary site conditions or location), a variety of reuses will be considered, including sales to adjacent low
income property owners, the development of urban gardens or green space, and storm water retention banks for future
neighborhood development. Sites that do have redevelopment potential may be offered for the development of high quality
affordable housing uses. These reuses are more fully described in the Activity Description "Vacant Land Initiative."  For new
construction activity, it is estimated that 20 housing units will benefit households earning under 50% of AMI and 20 housing units
will benefit households earning between 51% and 80% of AMI. It is estimated that this activity would commence in September of
2009 and be completed by December of 2010.      The City does not anticipate that any existing low income housing units will be
converted to a different use as a result of NSP activities.  Public Comment :  CDGA welcomes the views and input of citizens and
other stakeholders as it pertains to the any reports disseminated to the public. Any comments, letters or other correspondence
received are considered and are included in reports submitted to HUD.  To ensure adequate and accessible citizen participation,
the City of Milwaukee a prepared a "draft" of the NSP Substantial Amendment to the City's 2008 Action Plan for the City's
Community Development Block Grant Program under the Housing & Economic Recovery Act of 2008.     The public comment
period for review of the draft amendment was November 4th through November 24, 2008. CDGA notified non-profit community
agencies, residents, businesses, elected officials and other interested stakeholders through mailings, newspaper publications and
phone calls.     CDGA also posted the notice at City Hall, on the City's website from November 3rd through November 25, 2008
and published a notice of availability in the following publications on the dates listed below. Copies of the proposed amendment
were also made available to the public at the CDGA offices, the City Clerk's office and the City's Legislative Reference Bureau.
1) Milwaukee Journal, November 3, 2008  2) El Conquistador, (Spanish publication); October 31-November 6, 2008  3) Milwaukee
Community Journal, November 6, 2008     In addition, several public meetings were held as part of the citizen review process as
follows:  1) Milwaukee Foreclosure Partnership Initiative; September 18, 2008; October 21, 2008  2) Special Joint Committee on
the Redevelopment of Abandoned and Foreclosed Homes; October 14, 2008; October 24, 2008  3) Steering & Rules Committee
of the Milwaukee Common Council; October 7th, October 16th; October 24th; and November 19, 2008     The Milwaukee
Common Council adopted the Substantial Amendment on November 25, 2008 with final approval by the Mayor.  Comments on
the NSP-1 Substantial Amendment are included as Appendix Item "J."
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Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c) (2) of the Housing and Economic Recovery Act of 2008 (HERA)
sets forth three criteria for communities to utilize in determining the areas of greatest need within their jurisdictions. HERA
specifies that for the purposes of administering the Neighborhood Stabilization Program (NSP), areas of greatest need are those:
a. with the greatest percentage of home foreclosures;  b. with the highest percentage of homes financed by a subprime
mortgage  related loan; and,  c. identified by the State or unit of general local government as likely to face a significant rise in
the rate of home foreclosures.     The City of Milwaukee has analyzed data provided by HUD in determining areas of the City
which exhibit the greatest degree of need according to each of the HERA criteria. Additionally, the City has conducted extensive
research and collected additional data from other sources including the University of Wisconsin Milwaukee and Cooperative
Extension, Legal Aid Society of Milwaukee, County Circuit Court Foreclosure Records, Nonprofit Center of Milwaukee, the City of
Milwaukee Assessor's Office and the Milwaukee County Register of Deeds Office to supplement HUD's data.     The compilation of
this data and the creation of a "real-time" database for tracking foreclosure activity allow the City of Milwaukee to go beyond
identifying areas of greatest need at a single point in time. The City will continually be able to assess, adapt and evaluate
information to guide its efforts in addressing the foreclosure problem in City neighborhoods.      Greatest Percentage of Home
Foreclosures   For the NSP, HUD developed a mathematical formula to predict the foreclosure rate (from January 1, 2007 - June
30, 2008) for every census tract in the United States. This formula takes into account high cost lending activity, area
unemployment and change in  home values. According to HUD's formula, the City of Milwaukee's 18-month predicted foreclosure
rate was 9.9% of all residential mortgages - a rate 2.75 times the predicted rate for the State of Wisconsin (excluding the City of
Milwaukee). Appendix "A" of the NSP substantial amendment presents a map of HUD's predicted foreclosure rate for each census
tract in the City of Milwaukee, highlighting the areas with the expected greatest percentage of home foreclosures.     To
supplement this data, the City of Milwaukee has also developed a "real-time" database which tracks foreclosure filings and
maintains an up-to-date listing of all bank and City owned foreclosed properties within the City. Between January 1, 2007 and
October 3, 2008, foreclosure proceedings were initiated against 8,588 properties in the City of Milwaukee. The areas with the
highest numbers of foreclosure filings are reflected in Appendix "B" of the NSP substantial amendment. As a result of these
filings, there are currently 1,619 bank owned and 138 City owned foreclosed residential properties in the City of Milwaukee.
The areas with the highest concentrations of foreclosed properties are reflected in Appendix "C" of the NSP substantial
amendment.      Highest Percentage of Subprime Mortgage Financing   The City of Milwaukee has analyzed high-cost lending
activity within its jurisdiction using data provided under te Act (HMDA), including the HMDA data provided by HUD for the NSP.
According to HMDA data, 42.4 % of mortgage loans issued from 2004-2006 in the City of Milwaukee were high-cost, the highest
rate for any CDBG entitlement jurisdiction in Wisconsin. Appendix "D" of the NSP substantial amendment presents a map of high-
cost lending activity from 2004-2006 for each census tract in the City of Milwaukee, highlighting the areas with the greatest
percentage of subprime mortgage lending.     For the purposes of this action plan, the City of Milwaukee will utilize "high-cost"
mortgage loans (defined as any first lien mortgage with an initial interest rate 3 percentage points or more higher than prevailing
Treasury rates at the time of issuance) as a proxy for determining the areas with the highest percentage of subprime loans. This
definition corresponds to lending data released by HUD at the census tract level in conjunction with the NSP and will allow for
comparisons across jurisdictions and time periods. In its NSP allocation methodology, HUD has acknowledged that "there are no
public data sources collected evenly across the United States on&hellip; subprime loans."     Locally, a study conducted by the
UWM Employment and Training Institute examined lending activity by subprime lenders in Milwaukee County. The study found
that this activity disproportionally occurred in Milwaukee Community Development Block Grant neighborhoods. Appendix "E" of
the NSP substantial amendment presents a map of loans made by subprime lenders in Milwaukee County during 2004-2005.
Notably, the areas with the greatest amount of subprime lending activity correspond to the areas with the highest percentage of
high-cost loans.      Significant Risk of Increased Foreclosures   The City of Milwaukee will utilize a number of factors when
determining which areas are likely to face a significant rise in the rate of home foreclosures. In conjunction with the NSP, HUD
developed a "Foreclosure Abandonment Risk Score" for every census tract in the United States. This score was developed to help
local jurisdictions gauge which neighborhoods are most likely to face an increase in the number of homes abandoned as a result
of increased rates of foreclosure. On the whole, HUD classified the City of Milwaukee as having a "High" risk for local
abandonment. (The State of Wisconsin was classified as having a "Low" statewide abandonment risk.) Appendix "F"  of the NSP
substantial amendment presents a map of HUD's Foreclosure Abandonment Risk Score (on a 1-10 scale) for each census tract in
the City of Milwaukee, providing an indicator of the areas facing a significant risk for increased foreclosures. According to this
methodology, a significant portion of the City is at risk for increased abandonment as 85% of Milwaukee census tracts receive a
score of six or higher on HUD's scale and 60% receive a score of nine or ten.     The City of Milwaukee will also use its tracking
capabilities to identify areas where there are significant numbers of properties with open foreclosure filings. These are properties
for which a foreclosure action has been filed, but which have not yet been sold at Sherriff's Sale or transferred through some
other method of conveyance. This will allow the City to have advance warning of areas  likely to experience
ariseintheamountofabandoned and foreclosed homes. There are currently 4,363 open foreclosure filings in the City of Milwaukee.
Appendix "G" of the NSP substantial amendment illustrates the areas with the greatest numbers of these open filings.      Other
Factors   In addition to those specified by HERA, the City of Milwaukee will use the following factors to identify the areas of
greatest need within its jurisdiction:   Blighting Effects of Abandoned and Foreclosed Properties :  Abandoned and foreclosed
properties are having a significant blighting influence in Milwaukee neighborhoods. Two-thirds of the 1,757 foreclosed properties
in the City of Milwaukee had open building code violations, including 70 with open raze/placard orders. Throughout the NSP
implementation period, the City of Milwaukee will continually cross-reference its database of abandoned and foreclosed homes
with building inspection records in order to identify areas where abandoned properties with significant code violations and/or raze
orders threaten to have a blighting influence on neighboring homes.      Impacts on Area Real Estate Market   The impact of the
rise in home foreclosures has affected the underlying real estate market in City neighborhoods to differing degrees. Based on a
sample of sales of abandoned foreclosed properties in 2008, it is clear that this crisis has the potential to drive down property
values in Milwaukee neighborhoods. During the second and third quarters of 2008, the average sale price of a foreclosed home in
the City of Milwaukee was 50.2% of its assessed value. In five of Milwaukee's fifteen aldermanic districts, the average sale price
of a foreclosed home during that period was less than 50% of its assessed value (Appendix "H" of the NSP substantial
amendment). Throughout the NSP implementation period, the City of Milwaukee will continue to monitor the sale price and time
on the market of abandoned and foreclosed homes in order to intervene in the areas which face the greatest risks for decreased
property values as a result of foreclosures.      Low-Moderate Income Areas   HERA provides that "all funds appropriated or
otherwise made available under [HERA] shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income." Appendix "I" of the NSP substantial amendment displays the percentage of area residents with
incomes at or below 120% of Area Median Income (AMI) in each census tract in the City. The City of Milwaukee will take into
account the percentage of residents in an area with incomes at or below 120% of AMI in determining the areas of greatest need
for the purposes of implementing the NSP.     Distribution and and Uses of Funds :  As indicated above, the City of Milwaukee has
established a comprehensive foreclosure information and tracking system that it will utilize to target and distribute NSP funds to
areas of greatest need consistent with the requirements of HERA:       Greatest percentage of foreclosures     The City obtains up
to date information for Sheriff''ssales of foreclosed properties from the Milwaukee County Register of Deed's Office and the
Milwaukee City Assessor's Office. The information is updated regularly and includes the location, ownership and property
characteristics of all foreclosed properties in the City. The information is cross referenced with the City's Department of
Neighborhood Services building inspection records to assist in making a qualitative assessment of property conditions and their
potential impact on City neighborhoods. The information also provides valuable data on the sale of foreclosed properties, so that
property values, sales prices, and changes in owner occupancy can be tracked and evaluated to guide the deployment of
resources and programming in specific neighborhoods.       Highest percentage of homes financed by a subprime mortgage
related loan    The University of Wisconsin Milwaukee (UWM), in cooperation with Legal Action of Wisconsin undertook a
comprehensive study of subprime and high cost lending activity in the City of Milwaukee. This data, supplemented with the most
recent HMDA data for high cost loans, provides the location of subprime and high cost lending in City neighborhoods. The UWM
study provides additional guidance in that it looks beyond the geography of subprime lending activity to assess impact on
Milwaukee homeowners and renters. The study shows that in Milwaukee, subprime lending disproportionately impacted
Milwaukee's poorest families and minority borrowers. Further, over 50% of subprime lending activity was refinancing loans for
existing homeowners. The City's targeting approach, as well as its program design, will take into account those families that were
most affected by the foreclosure problem.       Areas likely to face a significant rise in the rate of home foreclosures    The City
obtains up to date information for foreclosure filings from the Milwaukee County Register of Deed's Office. Like the system for
foreclosed properties, the information is updated regularly and along with the location of subprime lending activity in the City,
provides an "early warning system" to allow the City to identify areas that are likely to experience an increase in foreclosed
properties.       Intervention areas    In addition to the areas of greatest need detailed above, the City may identify specific areas
that are in need of "spot intervention" for eligible NSP activities. These would be neighborhoods that may not have the highest
level of foreclosed homes, but where the neighborhood and real estate market are being undermined by specific foreclosure
related problem properties. If left unaddressed, these vacant and abandoned properties could result in increased crime, negative
neighborhood perceptions, declines in property values and decreased neighborhood confidence. While the priority forNSP funding
would be for areas with greatest needthat have been identified in Section "A" early and targeted intervention in select areas will
prevent decline in otherwise stable neighborhoods.     Utilizing the above data, and the risk and impact factors that have been
identified, the City will direct its resources to meet the targeting requirements of HERA. As reflected in Section "A" there is
significant geographic overlap when considering all of the need factors contained in both HERA and the City's supplemental
research and information.     Consistent with HERA targeting requirements, funds will be prioritized in those areas where the HUD
estimated foreclosure rate is in excess of the state average (Appendix A) and in those areas which have a home foreclosure
abandonment risk score greater than "5" (Appendix F). This prioritization strategy will be further supplemented with the City's
foreclosure databases which will be continuously updated, providing the City with the ability to adapt to changes in the market,
as well as assess the effects of its intervention efforts and make necessary adjustments in the way it is deploying its resources.
Recognizing that a "one size fits all approach' may not meet the need of neighborhoods even if they share similar characteristics
in relationship to foreclosure statistics, programming will also be targeted to best address the impact of foreclosures on specific
neighborhoods. For example, an area that is particularly hard hit will have programming that is more deeply subsidized and
involves more direct intervention (demolition, rental development, acquisition and rehab, etc.). An area that has been impacted
by  foreclosures, but still has a reasonable base of homeownership and a relatively viable real estate market will have programs
that are more highly leveraged and targeted to homeownership (e.g., incentive for a homebuyer to purchase a foreclosed home).
In directing its resources, the City will, to the greatest extent possible, leverage NSP funds so that they have both a significant
and sustainable impact on those neighborhoods of greatest need. Within the areas of greatest need, the City will direct its
resources to complement other development activities, to work with established neighborhood partners and community
organizations, and to focus and concentrate resources to achieve the maximum impact on the neighborhoods affected by the
foreclosure problem.     Definitions and Descriptions :  Section 66.1333(2m)(bm) of Wisconsin State Statutes provides that
"blighted property"means any property within a city, whether residential or nonresidential, which by reason of dilapidation,
deterioration, age or obsolescence, inadequate provisions for ventilation, light, air or sanitation, high density of population and
overcrowding, or the existence of conditions which endanger life or property by fire and other causes, or any combination of such
factors, is conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or crime, and is detrimental to
the public health, safety, morals or welfare, or any property which by reason of faulty lot layout in relation to size, adequacy,
accessibility or usefulness, insanitary or unsafe conditions, deterioration of site or other improvements, diversity of ownership, tax
or special assessment delinquency exceeding the fair market value of the land, defective or unusual conditions of title, or the
existence of conditions which endanger life or property by fire and other causes, or any combination of such factors, substantially
impairs or arrests the sound growth of a city, retards the provisions of housing accommodations or constitutes an economic or
social liability and is a menace to the public health, safety, morals or welfare in its present condition and use, or any property
which is predominantly open and which because of obsolete platting, diversity of ownership, deterioration of structures or of site
improvements, or otherwise, substantially impairs or arrests the sound growth of the community.  Affordable rents under the NSP
will be consistent with limits prescribed by HUD in conjunction with the HOME program. The following table displays 2008 HOME
rent limits for the City of Milwaukee. These rents are considered to be affordable for households with incomes that are 60% of
AMI. The lower 50% AMI rent limit will be used in determining whether a unit can be counted towards the NSP requirement that
at least 25% of grant funds be used to provide housing for individuals whose incomes do not exceed 50% of AMI. Affordable rent
limits will be updated each year of the NSP implementation period to reflect any changes in HOME rent limits.         NSP
Affordable Rent Limits - 2008 (  1)     Room Count:         Efficiency 1 BR 2 BR 3 BR 4 BR 5 BR  Affordable Rent Limit: $477 $567
$664 $849 $858 $993  Rent Limit for NSP 50% area median income requirement: $477 $537 $630 $727 $807 $889     (1) Limits
assume tenant responsibility for all utilities other than sewer/water. Adjustments will be made using Housing Authority of the City
of Milwaukee Utility Allowances when appropriate.        The City of Milwaukee will utilize the affordability requirements of the
HOME program for prescribing the periods of continued affordability for NSP assisted activities.      Homeownership Programs:
Subsidy/Assistance Amount Period of Affordability  <$15,000 = 5 years  $15,000-$40,000 = 10 years  $40,000+ = 15 years
Rental Programs:   Subsidy/Assistance Amount Period of Affordability  <$15,000/unit=  5 years  $15,000-$40,000/unit = 10
years  $40,000+/unit = 15 years  Newconstruction = 20 years     For both rental and homeownership programs utilizing NSP
funds, the City of Milwaukee willutilize mortgages and restrictive covenants to ensure continued affordability of NSP assisted
housing. Any funds recaptured from NSP activities will be administered consistent with the requirements of HERA.     The
following summary describes the housing rehabilitation standards for NSP assisted properties.  Scope of Work: Whether NSP
funds are used to acquire and/or rehabilitate a property, a qualified professional will thoroughly inspect the property and develop
a cost-estimated scope of work. The scope of work will list the minimum requirements to bring the property into code
compliance. Each property will receive a Certificate of Code Compliance upon completion.     Technical Specifications: Rehab work
on NSP-assisted properties shall follow the City's "Technical Specifications and Performance Standards" manual ("Manual.") The
Manual is currently used for the City's Federally-funded HOME programs. It combines the City's rehabilitation standard with
programmatic policies, federal regulations, and state / local building codes. It is the overall guide to labor and material
performance standards for Federally-assisted rehabs.     Lead Safety: All applicable laws and regulations, whether federal, state,
or local, relating to lead based paint, will be addressed in all NSP assisted properties. Lead abatement work will be done by State
of Wisconsin-certified lead abatement contractors and/or rehabilitation crews and supervisors. All work will be done in a lead safe
manner, and all completed work will have a lead wipe test conducted with subsequent clearance by the Milwaukee Health
Department (MHD).     "Green" Improvements: NSP-assisted properties will require landscaping that beautifies the property. An
added benefit is that trees and other permanent landscaping capture carbon dioxide, a major component of greenhouse gases.
Whenever financially feasible, scopes of work will include environmentally-friendly improvements that conserve energy, manage
storm water runoff, and minimize use of non-renewable resources. There will be a strong emphasis on energy conservation such
as high efficiency furnaces and boilers, energy-efficient windows, air-sealing, insulation, and efficient lighting. Occupancy Permits
and Final Inspections: In the City of Milwaukee, a building vacant for more than 1 year requires a renewed Certificate of
Occupancy. Such buildings require clearance from MHD and the Department of Neighborhood Services (DNS.) It is assumed that
many NSP-assisted properties will need new Certificates of Occupancy. Additionally, before a NSP-assisted property is occupied, a
qualified rehabilitation specialist or other housing professional will inspect the rehab work to insure the scope of work is
completed in a professional manner, that permits were issued, that there is a valid Occupancy Permit, and that the all required
MHD and Department of Neighborhood Services (DNS) sign-offs are on-file.  Low Income Targeting :  At least 25% of funds will
be used for families whose incomes do not exceed 50% of AMI. While 25% will be a minimum the City will, to the greatest extent
possible, encourage additional targeting of resources for housing units for individuals or families whose incomes do not exceed
50% of AMI.  Specifically, by category:      Homebuyer Assistance - 12.5 % of funding will be targeted to families earning
under50% of AMI.      Rental Development (Rental Rehabilitation -Small Projects) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Rental Development (Large Projects) - 50% of the funding will be targeted to families
earning under 50% of AMI.      Redevelopment of Vacant Land (new construction) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Land Bank - 30% of the funding will be targeted to families earning under 50% of AMI.
Acquisition and Relocation :  The City of Milwaukee anticipates that 75 properties will be demolished in census tracts where at
least 51% of the residents have incomes less than 80% of AMI.  The vacant land resulting from demolition activities will be
utilized to benefit low income neighborhoods and individuals. For those sites that do not have the potential for redevelopment
(because of size, extraordinary site conditions or location), a variety of reuses will be considered, including sales to adjacent low
income property owners, the development of urban gardens or green space, and storm water retention banks for future
neighborhood development. Sites that do have redevelopment potential may be offered for the development of high quality
affordable housing uses. These reuses are more fully described in the Activity Description "Vacant Land Initiative."  For new
construction activity, it is estimated that 20 housing units will benefit households earning under 50% of AMI and 20 housing units
will benefit households earning between 51% and 80% of AMI. It is estimated that this activity would commence in September of
2009 and be completed by December of 2010.      The City does not anticipate that any existing low income housing units will be
converted to a different use as a result of NSP activities.  Public Comment :  CDGA welcomes the views and input of citizens and
other stakeholders as it pertains to the any reports disseminated to the public. Any comments, letters or other correspondence
received are considered and are included in reports submitted to HUD.  To ensure adequate and accessible citizen participation,
the City of Milwaukee a prepared a "draft" of the NSP Substantial Amendment to the City's 2008 Action Plan for the City's
Community Development Block Grant Program under the Housing & Economic Recovery Act of 2008.     The public comment
period for review of the draft amendment was November 4th through November 24, 2008. CDGA notified non-profit community
agencies, residents, businesses, elected officials and other interested stakeholders through mailings, newspaper publications and
phone calls.     CDGA also posted the notice at City Hall, on the City's website from November 3rd through November 25, 2008
and published a notice of availability in the following publications on the dates listed below. Copies of the proposed amendment
were also made available to the public at the CDGA offices, the City Clerk's office and the City's Legislative Reference Bureau.
1) Milwaukee Journal, November 3, 2008  2) El Conquistador, (Spanish publication); October 31-November 6, 2008  3) Milwaukee
Community Journal, November 6, 2008     In addition, several public meetings were held as part of the citizen review process as
follows:  1) Milwaukee Foreclosure Partnership Initiative; September 18, 2008; October 21, 2008  2) Special Joint Committee on
the Redevelopment of Abandoned and Foreclosed Homes; October 14, 2008; October 24, 2008  3) Steering & Rules Committee
of the Milwaukee Common Council; October 7th, October 16th; October 24th; and November 19, 2008     The Milwaukee
Common Council adopted the Substantial Amendment on November 25, 2008 with final approval by the Mayor.  Comments on
the NSP-1 Substantial Amendment are included as Appendix Item "J."
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Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c) (2) of the Housing and Economic Recovery Act of 2008 (HERA)
sets forth three criteria for communities to utilize in determining the areas of greatest need within their jurisdictions. HERA
specifies that for the purposes of administering the Neighborhood Stabilization Program (NSP), areas of greatest need are those:
a. with the greatest percentage of home foreclosures;  b. with the highest percentage of homes financed by a subprime
mortgage  related loan; and,  c. identified by the State or unit of general local government as likely to face a significant rise in
the rate of home foreclosures.     The City of Milwaukee has analyzed data provided by HUD in determining areas of the City
which exhibit the greatest degree of need according to each of the HERA criteria. Additionally, the City has conducted extensive
research and collected additional data from other sources including the University of Wisconsin Milwaukee and Cooperative
Extension, Legal Aid Society of Milwaukee, County Circuit Court Foreclosure Records, Nonprofit Center of Milwaukee, the City of
Milwaukee Assessor's Office and the Milwaukee County Register of Deeds Office to supplement HUD's data.     The compilation of
this data and the creation of a "real-time" database for tracking foreclosure activity allow the City of Milwaukee to go beyond
identifying areas of greatest need at a single point in time. The City will continually be able to assess, adapt and evaluate
information to guide its efforts in addressing the foreclosure problem in City neighborhoods.      Greatest Percentage of Home
Foreclosures   For the NSP, HUD developed a mathematical formula to predict the foreclosure rate (from January 1, 2007 - June
30, 2008) for every census tract in the United States. This formula takes into account high cost lending activity, area
unemployment and change in  home values. According to HUD's formula, the City of Milwaukee's 18-month predicted foreclosure
rate was 9.9% of all residential mortgages - a rate 2.75 times the predicted rate for the State of Wisconsin (excluding the City of
Milwaukee). Appendix "A" of the NSP substantial amendment presents a map of HUD's predicted foreclosure rate for each census
tract in the City of Milwaukee, highlighting the areas with the expected greatest percentage of home foreclosures.     To
supplement this data, the City of Milwaukee has also developed a "real-time" database which tracks foreclosure filings and
maintains an up-to-date listing of all bank and City owned foreclosed properties within the City. Between January 1, 2007 and
October 3, 2008, foreclosure proceedings were initiated against 8,588 properties in the City of Milwaukee. The areas with the
highest numbers of foreclosure filings are reflected in Appendix "B" of the NSP substantial amendment. As a result of these
filings, there are currently 1,619 bank owned and 138 City owned foreclosed residential properties in the City of Milwaukee.
The areas with the highest concentrations of foreclosed properties are reflected in Appendix "C" of the NSP substantial
amendment.      Highest Percentage of Subprime Mortgage Financing   The City of Milwaukee has analyzed high-cost lending
activity within its jurisdiction using data provided under te Act (HMDA), including the HMDA data provided by HUD for the NSP.
According to HMDA data, 42.4 % of mortgage loans issued from 2004-2006 in the City of Milwaukee were high-cost, the highest
rate for any CDBG entitlement jurisdiction in Wisconsin. Appendix "D" of the NSP substantial amendment presents a map of high-
cost lending activity from 2004-2006 for each census tract in the City of Milwaukee, highlighting the areas with the greatest
percentage of subprime mortgage lending.     For the purposes of this action plan, the City of Milwaukee will utilize "high-cost"
mortgage loans (defined as any first lien mortgage with an initial interest rate 3 percentage points or more higher than prevailing
Treasury rates at the time of issuance) as a proxy for determining the areas with the highest percentage of subprime loans. This
definition corresponds to lending data released by HUD at the census tract level in conjunction with the NSP and will allow for
comparisons across jurisdictions and time periods. In its NSP allocation methodology, HUD has acknowledged that "there are no
public data sources collected evenly across the United States on&hellip; subprime loans."     Locally, a study conducted by the
UWM Employment and Training Institute examined lending activity by subprime lenders in Milwaukee County. The study found
that this activity disproportionally occurred in Milwaukee Community Development Block Grant neighborhoods. Appendix "E" of
the NSP substantial amendment presents a map of loans made by subprime lenders in Milwaukee County during 2004-2005.
Notably, the areas with the greatest amount of subprime lending activity correspond to the areas with the highest percentage of
high-cost loans.      Significant Risk of Increased Foreclosures   The City of Milwaukee will utilize a number of factors when
determining which areas are likely to face a significant rise in the rate of home foreclosures. In conjunction with the NSP, HUD
developed a "Foreclosure Abandonment Risk Score" for every census tract in the United States. This score was developed to help
local jurisdictions gauge which neighborhoods are most likely to face an increase in the number of homes abandoned as a result
of increased rates of foreclosure. On the whole, HUD classified the City of Milwaukee as having a "High" risk for local
abandonment. (The State of Wisconsin was classified as having a "Low" statewide abandonment risk.) Appendix "F"  of the NSP
substantial amendment presents a map of HUD's Foreclosure Abandonment Risk Score (on a 1-10 scale) for each census tract in
the City of Milwaukee, providing an indicator of the areas facing a significant risk for increased foreclosures. According to this
methodology, a significant portion of the City is at risk for increased abandonment as 85% of Milwaukee census tracts receive a
score of six or higher on HUD's scale and 60% receive a score of nine or ten.     The City of Milwaukee will also use its tracking
capabilities to identify areas where there are significant numbers of properties with open foreclosure filings. These are properties
for which a foreclosure action has been filed, but which have not yet been sold at Sherriff's Sale or transferred through some
other method of conveyance. This will allow the City to have advance warning of areas  likely to experience
ariseintheamountofabandoned and foreclosed homes. There are currently 4,363 open foreclosure filings in the City of Milwaukee.
Appendix "G" of the NSP substantial amendment illustrates the areas with the greatest numbers of these open filings.      Other
Factors   In addition to those specified by HERA, the City of Milwaukee will use the following factors to identify the areas of
greatest need within its jurisdiction:   Blighting Effects of Abandoned and Foreclosed Properties :  Abandoned and foreclosed
properties are having a significant blighting influence in Milwaukee neighborhoods. Two-thirds of the 1,757 foreclosed properties
in the City of Milwaukee had open building code violations, including 70 with open raze/placard orders. Throughout the NSP
implementation period, the City of Milwaukee will continually cross-reference its database of abandoned and foreclosed homes
with building inspection records in order to identify areas where abandoned properties with significant code violations and/or raze
orders threaten to have a blighting influence on neighboring homes.      Impacts on Area Real Estate Market   The impact of the
rise in home foreclosures has affected the underlying real estate market in City neighborhoods to differing degrees. Based on a
sample of sales of abandoned foreclosed properties in 2008, it is clear that this crisis has the potential to drive down property
values in Milwaukee neighborhoods. During the second and third quarters of 2008, the average sale price of a foreclosed home in
the City of Milwaukee was 50.2% of its assessed value. In five of Milwaukee's fifteen aldermanic districts, the average sale price
of a foreclosed home during that period was less than 50% of its assessed value (Appendix "H" of the NSP substantial
amendment). Throughout the NSP implementation period, the City of Milwaukee will continue to monitor the sale price and time
on the market of abandoned and foreclosed homes in order to intervene in the areas which face the greatest risks for decreased
property values as a result of foreclosures.      Low-Moderate Income Areas   HERA provides that "all funds appropriated or
otherwise made available under [HERA] shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income." Appendix "I" of the NSP substantial amendment displays the percentage of area residents with
incomes at or below 120% of Area Median Income (AMI) in each census tract in the City. The City of Milwaukee will take into
account the percentage of residents in an area with incomes at or below 120% of AMI in determining the areas of greatest need
for the purposes of implementing the NSP.     Distribution and and Uses of Funds :  As indicated above, the City of Milwaukee has
established a comprehensive foreclosure information and tracking system that it will utilize to target and distribute NSP funds to
areas of greatest need consistent with the requirements of HERA:       Greatest percentage of foreclosures     The City obtains up
to date information for Sheriff''ssales of foreclosed properties from the Milwaukee County Register of Deed's Office and the
Milwaukee City Assessor's Office. The information is updated regularly and includes the location, ownership and property
characteristics of all foreclosed properties in the City. The information is cross referenced with the City's Department of
Neighborhood Services building inspection records to assist in making a qualitative assessment of property conditions and their
potential impact on City neighborhoods. The information also provides valuable data on the sale of foreclosed properties, so that
property values, sales prices, and changes in owner occupancy can be tracked and evaluated to guide the deployment of
resources and programming in specific neighborhoods.       Highest percentage of homes financed by a subprime mortgage
related loan    The University of Wisconsin Milwaukee (UWM), in cooperation with Legal Action of Wisconsin undertook a
comprehensive study of subprime and high cost lending activity in the City of Milwaukee. This data, supplemented with the most
recent HMDA data for high cost loans, provides the location of subprime and high cost lending in City neighborhoods. The UWM
study provides additional guidance in that it looks beyond the geography of subprime lending activity to assess impact on
Milwaukee homeowners and renters. The study shows that in Milwaukee, subprime lending disproportionately impacted
Milwaukee's poorest families and minority borrowers. Further, over 50% of subprime lending activity was refinancing loans for
existing homeowners. The City's targeting approach, as well as its program design, will take into account those families that were
most affected by the foreclosure problem.       Areas likely to face a significant rise in the rate of home foreclosures    The City
obtains up to date information for foreclosure filings from the Milwaukee County Register of Deed's Office. Like the system for
foreclosed properties, the information is updated regularly and along with the location of subprime lending activity in the City,
provides an "early warning system" to allow the City to identify areas that are likely to experience an increase in foreclosed
properties.       Intervention areas    In addition to the areas of greatest need detailed above, the City may identify specific areas
that are in need of "spot intervention" for eligible NSP activities. These would be neighborhoods that may not have the highest
level of foreclosed homes, but where the neighborhood and real estate market are being undermined by specific foreclosure
related problem properties. If left unaddressed, these vacant and abandoned properties could result in increased crime, negative
neighborhood perceptions, declines in property values and decreased neighborhood confidence. While the priority forNSP funding
would be for areas with greatest needthat have been identified in Section "A" early and targeted intervention in select areas will
prevent decline in otherwise stable neighborhoods.     Utilizing the above data, and the risk and impact factors that have been
identified, the City will direct its resources to meet the targeting requirements of HERA. As reflected in Section "A" there is
significant geographic overlap when considering all of the need factors contained in both HERA and the City's supplemental
research and information.     Consistent with HERA targeting requirements, funds will be prioritized in those areas where the HUD
estimated foreclosure rate is in excess of the state average (Appendix A) and in those areas which have a home foreclosure
abandonment risk score greater than "5" (Appendix F). This prioritization strategy will be further supplemented with the City's
foreclosure databases which will be continuously updated, providing the City with the ability to adapt to changes in the market,
as well as assess the effects of its intervention efforts and make necessary adjustments in the way it is deploying its resources.
Recognizing that a "one size fits all approach' may not meet the need of neighborhoods even if they share similar characteristics
in relationship to foreclosure statistics, programming will also be targeted to best address the impact of foreclosures on specific
neighborhoods. For example, an area that is particularly hard hit will have programming that is more deeply subsidized and
involves more direct intervention (demolition, rental development, acquisition and rehab, etc.). An area that has been impacted
by  foreclosures, but still has a reasonable base of homeownership and a relatively viable real estate market will have programs
that are more highly leveraged and targeted to homeownership (e.g., incentive for a homebuyer to purchase a foreclosed home).
In directing its resources, the City will, to the greatest extent possible, leverage NSP funds so that they have both a significant
and sustainable impact on those neighborhoods of greatest need. Within the areas of greatest need, the City will direct its
resources to complement other development activities, to work with established neighborhood partners and community
organizations, and to focus and concentrate resources to achieve the maximum impact on the neighborhoods affected by the
foreclosure problem.     Definitions and Descriptions :  Section 66.1333(2m)(bm) of Wisconsin State Statutes provides that
"blighted property"means any property within a city, whether residential or nonresidential, which by reason of dilapidation,
deterioration, age or obsolescence, inadequate provisions for ventilation, light, air or sanitation, high density of population and
overcrowding, or the existence of conditions which endanger life or property by fire and other causes, or any combination of such
factors, is conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or crime, and is detrimental to
the public health, safety, morals or welfare, or any property which by reason of faulty lot layout in relation to size, adequacy,
accessibility or usefulness, insanitary or unsafe conditions, deterioration of site or other improvements, diversity of ownership, tax
or special assessment delinquency exceeding the fair market value of the land, defective or unusual conditions of title, or the
existence of conditions which endanger life or property by fire and other causes, or any combination of such factors, substantially
impairs or arrests the sound growth of a city, retards the provisions of housing accommodations or constitutes an economic or
social liability and is a menace to the public health, safety, morals or welfare in its present condition and use, or any property
which is predominantly open and which because of obsolete platting, diversity of ownership, deterioration of structures or of site
improvements, or otherwise, substantially impairs or arrests the sound growth of the community.  Affordable rents under the NSP
will be consistent with limits prescribed by HUD in conjunction with the HOME program. The following table displays 2008 HOME
rent limits for the City of Milwaukee. These rents are considered to be affordable for households with incomes that are 60% of
AMI. The lower 50% AMI rent limit will be used in determining whether a unit can be counted towards the NSP requirement that
at least 25% of grant funds be used to provide housing for individuals whose incomes do not exceed 50% of AMI. Affordable rent
limits will be updated each year of the NSP implementation period to reflect any changes in HOME rent limits.         NSP
Affordable Rent Limits - 2008 (  1)     Room Count:         Efficiency 1 BR 2 BR 3 BR 4 BR 5 BR  Affordable Rent Limit: $477 $567
$664 $849 $858 $993  Rent Limit for NSP 50% area median income requirement: $477 $537 $630 $727 $807 $889     (1) Limits
assume tenant responsibility for all utilities other than sewer/water. Adjustments will be made using Housing Authority of the City
of Milwaukee Utility Allowances when appropriate.        The City of Milwaukee will utilize the affordability requirements of the
HOME program for prescribing the periods of continued affordability for NSP assisted activities.      Homeownership Programs:
Subsidy/Assistance Amount Period of Affordability  <$15,000 = 5 years  $15,000-$40,000 = 10 years  $40,000+ = 15 years
Rental Programs:   Subsidy/Assistance Amount Period of Affordability  <$15,000/unit=  5 years  $15,000-$40,000/unit = 10
years  $40,000+/unit = 15 years  Newconstruction = 20 years     For both rental and homeownership programs utilizing NSP
funds, the City of Milwaukee willutilize mortgages and restrictive covenants to ensure continued affordability of NSP assisted
housing. Any funds recaptured from NSP activities will be administered consistent with the requirements of HERA.     The
following summary describes the housing rehabilitation standards for NSP assisted properties.  Scope of Work: Whether NSP
funds are used to acquire and/or rehabilitate a property, a qualified professional will thoroughly inspect the property and develop
a cost-estimated scope of work. The scope of work will list the minimum requirements to bring the property into code
compliance. Each property will receive a Certificate of Code Compliance upon completion.     Technical Specifications: Rehab work
on NSP-assisted properties shall follow the City's "Technical Specifications and Performance Standards" manual ("Manual.") The
Manual is currently used for the City's Federally-funded HOME programs. It combines the City's rehabilitation standard with
programmatic policies, federal regulations, and state / local building codes. It is the overall guide to labor and material
performance standards for Federally-assisted rehabs.     Lead Safety: All applicable laws and regulations, whether federal, state,
or local, relating to lead based paint, will be addressed in all NSP assisted properties. Lead abatement work will be done by State
of Wisconsin-certified lead abatement contractors and/or rehabilitation crews and supervisors. All work will be done in a lead safe
manner, and all completed work will have a lead wipe test conducted with subsequent clearance by the Milwaukee Health
Department (MHD).     "Green" Improvements: NSP-assisted properties will require landscaping that beautifies the property. An
added benefit is that trees and other permanent landscaping capture carbon dioxide, a major component of greenhouse gases.
Whenever financially feasible, scopes of work will include environmentally-friendly improvements that conserve energy, manage
storm water runoff, and minimize use of non-renewable resources. There will be a strong emphasis on energy conservation such
as high efficiency furnaces and boilers, energy-efficient windows, air-sealing, insulation, and efficient lighting. Occupancy Permits
and Final Inspections: In the City of Milwaukee, a building vacant for more than 1 year requires a renewed Certificate of
Occupancy. Such buildings require clearance from MHD and the Department of Neighborhood Services (DNS.) It is assumed that
many NSP-assisted properties will need new Certificates of Occupancy. Additionally, before a NSP-assisted property is occupied, a
qualified rehabilitation specialist or other housing professional will inspect the rehab work to insure the scope of work is
completed in a professional manner, that permits were issued, that there is a valid Occupancy Permit, and that the all required
MHD and Department of Neighborhood Services (DNS) sign-offs are on-file.  Low Income Targeting :  At least 25% of funds will
be used for families whose incomes do not exceed 50% of AMI. While 25% will be a minimum the City will, to the greatest extent
possible, encourage additional targeting of resources for housing units for individuals or families whose incomes do not exceed
50% of AMI.  Specifically, by category:      Homebuyer Assistance - 12.5 % of funding will be targeted to families earning
under50% of AMI.      Rental Development (Rental Rehabilitation -Small Projects) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Rental Development (Large Projects) - 50% of the funding will be targeted to families
earning under 50% of AMI.      Redevelopment of Vacant Land (new construction) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Land Bank - 30% of the funding will be targeted to families earning under 50% of AMI.
Acquisition and Relocation :  The City of Milwaukee anticipates that 75 properties will be demolished in census tracts where at
least 51% of the residents have incomes less than 80% of AMI.  The vacant land resulting from demolition activities will be
utilized to benefit low income neighborhoods and individuals. For those sites that do not have the potential for redevelopment
(because of size, extraordinary site conditions or location), a variety of reuses will be considered, including sales to adjacent low
income property owners, the development of urban gardens or green space, and storm water retention banks for future
neighborhood development. Sites that do have redevelopment potential may be offered for the development of high quality
affordable housing uses. These reuses are more fully described in the Activity Description "Vacant Land Initiative."  For new
construction activity, it is estimated that 20 housing units will benefit households earning under 50% of AMI and 20 housing units
will benefit households earning between 51% and 80% of AMI. It is estimated that this activity would commence in September of
2009 and be completed by December of 2010.      The City does not anticipate that any existing low income housing units will be
converted to a different use as a result of NSP activities.  Public Comment :  CDGA welcomes the views and input of citizens and
other stakeholders as it pertains to the any reports disseminated to the public. Any comments, letters or other correspondence
received are considered and are included in reports submitted to HUD.  To ensure adequate and accessible citizen participation,
the City of Milwaukee a prepared a "draft" of the NSP Substantial Amendment to the City's 2008 Action Plan for the City's
Community Development Block Grant Program under the Housing & Economic Recovery Act of 2008.     The public comment
period for review of the draft amendment was November 4th through November 24, 2008. CDGA notified non-profit community
agencies, residents, businesses, elected officials and other interested stakeholders through mailings, newspaper publications and
phone calls.     CDGA also posted the notice at City Hall, on the City's website from November 3rd through November 25, 2008
and published a notice of availability in the following publications on the dates listed below. Copies of the proposed amendment
were also made available to the public at the CDGA offices, the City Clerk's office and the City's Legislative Reference Bureau.
1) Milwaukee Journal, November 3, 2008  2) El Conquistador, (Spanish publication); October 31-November 6, 2008  3) Milwaukee
Community Journal, November 6, 2008     In addition, several public meetings were held as part of the citizen review process as
follows:  1) Milwaukee Foreclosure Partnership Initiative; September 18, 2008; October 21, 2008  2) Special Joint Committee on
the Redevelopment of Abandoned and Foreclosed Homes; October 14, 2008; October 24, 2008  3) Steering & Rules Committee
of the Milwaukee Common Council; October 7th, October 16th; October 24th; and November 19, 2008     The Milwaukee
Common Council adopted the Substantial Amendment on November 25, 2008 with final approval by the Mayor.  Comments on
the NSP-1 Substantial Amendment are included as Appendix Item "J."
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Action Plan Narrative :  Areas of Greatest Need :  Section 2301(c) (2) of the Housing and Economic Recovery Act of 2008 (HERA)
sets forth three criteria for communities to utilize in determining the areas of greatest need within their jurisdictions. HERA
specifies that for the purposes of administering the Neighborhood Stabilization Program (NSP), areas of greatest need are those:
a. with the greatest percentage of home foreclosures;  b. with the highest percentage of homes financed by a subprime
mortgage  related loan; and,  c. identified by the State or unit of general local government as likely to face a significant rise in
the rate of home foreclosures.     The City of Milwaukee has analyzed data provided by HUD in determining areas of the City
which exhibit the greatest degree of need according to each of the HERA criteria. Additionally, the City has conducted extensive
research and collected additional data from other sources including the University of Wisconsin Milwaukee and Cooperative
Extension, Legal Aid Society of Milwaukee, County Circuit Court Foreclosure Records, Nonprofit Center of Milwaukee, the City of
Milwaukee Assessor's Office and the Milwaukee County Register of Deeds Office to supplement HUD's data.     The compilation of
this data and the creation of a "real-time" database for tracking foreclosure activity allow the City of Milwaukee to go beyond
identifying areas of greatest need at a single point in time. The City will continually be able to assess, adapt and evaluate
information to guide its efforts in addressing the foreclosure problem in City neighborhoods.      Greatest Percentage of Home
Foreclosures   For the NSP, HUD developed a mathematical formula to predict the foreclosure rate (from January 1, 2007 - June
30, 2008) for every census tract in the United States. This formula takes into account high cost lending activity, area
unemployment and change in  home values. According to HUD's formula, the City of Milwaukee's 18-month predicted foreclosure
rate was 9.9% of all residential mortgages - a rate 2.75 times the predicted rate for the State of Wisconsin (excluding the City of
Milwaukee). Appendix "A" of the NSP substantial amendment presents a map of HUD's predicted foreclosure rate for each census
tract in the City of Milwaukee, highlighting the areas with the expected greatest percentage of home foreclosures.     To
supplement this data, the City of Milwaukee has also developed a "real-time" database which tracks foreclosure filings and
maintains an up-to-date listing of all bank and City owned foreclosed properties within the City. Between January 1, 2007 and
October 3, 2008, foreclosure proceedings were initiated against 8,588 properties in the City of Milwaukee. The areas with the
highest numbers of foreclosure filings are reflected in Appendix "B" of the NSP substantial amendment. As a result of these
filings, there are currently 1,619 bank owned and 138 City owned foreclosed residential properties in the City of Milwaukee.
The areas with the highest concentrations of foreclosed properties are reflected in Appendix "C" of the NSP substantial
amendment.      Highest Percentage of Subprime Mortgage Financing   The City of Milwaukee has analyzed high-cost lending
activity within its jurisdiction using data provided under te Act (HMDA), including the HMDA data provided by HUD for the NSP.
According to HMDA data, 42.4 % of mortgage loans issued from 2004-2006 in the City of Milwaukee were high-cost, the highest
rate for any CDBG entitlement jurisdiction in Wisconsin. Appendix "D" of the NSP substantial amendment presents a map of high-
cost lending activity from 2004-2006 for each census tract in the City of Milwaukee, highlighting the areas with the greatest
percentage of subprime mortgage lending.     For the purposes of this action plan, the City of Milwaukee will utilize "high-cost"
mortgage loans (defined as any first lien mortgage with an initial interest rate 3 percentage points or more higher than prevailing
Treasury rates at the time of issuance) as a proxy for determining the areas with the highest percentage of subprime loans. This
definition corresponds to lending data released by HUD at the census tract level in conjunction with the NSP and will allow for
comparisons across jurisdictions and time periods. In its NSP allocation methodology, HUD has acknowledged that "there are no
public data sources collected evenly across the United States on&hellip; subprime loans."     Locally, a study conducted by the
UWM Employment and Training Institute examined lending activity by subprime lenders in Milwaukee County. The study found
that this activity disproportionally occurred in Milwaukee Community Development Block Grant neighborhoods. Appendix "E" of
the NSP substantial amendment presents a map of loans made by subprime lenders in Milwaukee County during 2004-2005.
Notably, the areas with the greatest amount of subprime lending activity correspond to the areas with the highest percentage of
high-cost loans.      Significant Risk of Increased Foreclosures   The City of Milwaukee will utilize a number of factors when
determining which areas are likely to face a significant rise in the rate of home foreclosures. In conjunction with the NSP, HUD
developed a "Foreclosure Abandonment Risk Score" for every census tract in the United States. This score was developed to help
local jurisdictions gauge which neighborhoods are most likely to face an increase in the number of homes abandoned as a result
of increased rates of foreclosure. On the whole, HUD classified the City of Milwaukee as having a "High" risk for local
abandonment. (The State of Wisconsin was classified as having a "Low" statewide abandonment risk.) Appendix "F"  of the NSP
substantial amendment presents a map of HUD's Foreclosure Abandonment Risk Score (on a 1-10 scale) for each census tract in
the City of Milwaukee, providing an indicator of the areas facing a significant risk for increased foreclosures. According to this
methodology, a significant portion of the City is at risk for increased abandonment as 85% of Milwaukee census tracts receive a
score of six or higher on HUD's scale and 60% receive a score of nine or ten.     The City of Milwaukee will also use its tracking
capabilities to identify areas where there are significant numbers of properties with open foreclosure filings. These are properties
for which a foreclosure action has been filed, but which have not yet been sold at Sherriff's Sale or transferred through some
other method of conveyance. This will allow the City to have advance warning of areas  likely to experience
ariseintheamountofabandoned and foreclosed homes. There are currently 4,363 open foreclosure filings in the City of Milwaukee.
Appendix "G" of the NSP substantial amendment illustrates the areas with the greatest numbers of these open filings.      Other
Factors   In addition to those specified by HERA, the City of Milwaukee will use the following factors to identify the areas of
greatest need within its jurisdiction:   Blighting Effects of Abandoned and Foreclosed Properties :  Abandoned and foreclosed
properties are having a significant blighting influence in Milwaukee neighborhoods. Two-thirds of the 1,757 foreclosed properties
in the City of Milwaukee had open building code violations, including 70 with open raze/placard orders. Throughout the NSP
implementation period, the City of Milwaukee will continually cross-reference its database of abandoned and foreclosed homes
with building inspection records in order to identify areas where abandoned properties with significant code violations and/or raze
orders threaten to have a blighting influence on neighboring homes.      Impacts on Area Real Estate Market   The impact of the
rise in home foreclosures has affected the underlying real estate market in City neighborhoods to differing degrees. Based on a
sample of sales of abandoned foreclosed properties in 2008, it is clear that this crisis has the potential to drive down property
values in Milwaukee neighborhoods. During the second and third quarters of 2008, the average sale price of a foreclosed home in
the City of Milwaukee was 50.2% of its assessed value. In five of Milwaukee's fifteen aldermanic districts, the average sale price
of a foreclosed home during that period was less than 50% of its assessed value (Appendix "H" of the NSP substantial
amendment). Throughout the NSP implementation period, the City of Milwaukee will continue to monitor the sale price and time
on the market of abandoned and foreclosed homes in order to intervene in the areas which face the greatest risks for decreased
property values as a result of foreclosures.      Low-Moderate Income Areas   HERA provides that "all funds appropriated or
otherwise made available under [HERA] shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income." Appendix "I" of the NSP substantial amendment displays the percentage of area residents with
incomes at or below 120% of Area Median Income (AMI) in each census tract in the City. The City of Milwaukee will take into
account the percentage of residents in an area with incomes at or below 120% of AMI in determining the areas of greatest need
for the purposes of implementing the NSP.     Distribution and and Uses of Funds :  As indicated above, the City of Milwaukee has
established a comprehensive foreclosure information and tracking system that it will utilize to target and distribute NSP funds to
areas of greatest need consistent with the requirements of HERA:       Greatest percentage of foreclosures     The City obtains up
to date information for Sheriff''ssales of foreclosed properties from the Milwaukee County Register of Deed's Office and the
Milwaukee City Assessor's Office. The information is updated regularly and includes the location, ownership and property
characteristics of all foreclosed properties in the City. The information is cross referenced with the City's Department of
Neighborhood Services building inspection records to assist in making a qualitative assessment of property conditions and their
potential impact on City neighborhoods. The information also provides valuable data on the sale of foreclosed properties, so that
property values, sales prices, and changes in owner occupancy can be tracked and evaluated to guide the deployment of
resources and programming in specific neighborhoods.       Highest percentage of homes financed by a subprime mortgage
related loan    The University of Wisconsin Milwaukee (UWM), in cooperation with Legal Action of Wisconsin undertook a
comprehensive study of subprime and high cost lending activity in the City of Milwaukee. This data, supplemented with the most
recent HMDA data for high cost loans, provides the location of subprime and high cost lending in City neighborhoods. The UWM
study provides additional guidance in that it looks beyond the geography of subprime lending activity to assess impact on
Milwaukee homeowners and renters. The study shows that in Milwaukee, subprime lending disproportionately impacted
Milwaukee's poorest families and minority borrowers. Further, over 50% of subprime lending activity was refinancing loans for
existing homeowners. The City's targeting approach, as well as its program design, will take into account those families that were
most affected by the foreclosure problem.       Areas likely to face a significant rise in the rate of home foreclosures    The City
obtains up to date information for foreclosure filings from the Milwaukee County Register of Deed's Office. Like the system for
foreclosed properties, the information is updated regularly and along with the location of subprime lending activity in the City,
provides an "early warning system" to allow the City to identify areas that are likely to experience an increase in foreclosed
properties.       Intervention areas    In addition to the areas of greatest need detailed above, the City may identify specific areas
that are in need of "spot intervention" for eligible NSP activities. These would be neighborhoods that may not have the highest
level of foreclosed homes, but where the neighborhood and real estate market are being undermined by specific foreclosure
related problem properties. If left unaddressed, these vacant and abandoned properties could result in increased crime, negative
neighborhood perceptions, declines in property values and decreased neighborhood confidence. While the priority forNSP funding
would be for areas with greatest needthat have been identified in Section "A" early and targeted intervention in select areas will
prevent decline in otherwise stable neighborhoods.     Utilizing the above data, and the risk and impact factors that have been
identified, the City will direct its resources to meet the targeting requirements of HERA. As reflected in Section "A" there is
significant geographic overlap when considering all of the need factors contained in both HERA and the City's supplemental
research and information.     Consistent with HERA targeting requirements, funds will be prioritized in those areas where the HUD
estimated foreclosure rate is in excess of the state average (Appendix A) and in those areas which have a home foreclosure
abandonment risk score greater than "5" (Appendix F). This prioritization strategy will be further supplemented with the City's
foreclosure databases which will be continuously updated, providing the City with the ability to adapt to changes in the market,
as well as assess the effects of its intervention efforts and make necessary adjustments in the way it is deploying its resources.
Recognizing that a "one size fits all approach' may not meet the need of neighborhoods even if they share similar characteristics
in relationship to foreclosure statistics, programming will also be targeted to best address the impact of foreclosures on specific
neighborhoods. For example, an area that is particularly hard hit will have programming that is more deeply subsidized and
involves more direct intervention (demolition, rental development, acquisition and rehab, etc.). An area that has been impacted
by  foreclosures, but still has a reasonable base of homeownership and a relatively viable real estate market will have programs
that are more highly leveraged and targeted to homeownership (e.g., incentive for a homebuyer to purchase a foreclosed home).
In directing its resources, the City will, to the greatest extent possible, leverage NSP funds so that they have both a significant
and sustainable impact on those neighborhoods of greatest need. Within the areas of greatest need, the City will direct its
resources to complement other development activities, to work with established neighborhood partners and community
organizations, and to focus and concentrate resources to achieve the maximum impact on the neighborhoods affected by the
foreclosure problem.     Definitions and Descriptions :  Section 66.1333(2m)(bm) of Wisconsin State Statutes provides that
"blighted property"means any property within a city, whether residential or nonresidential, which by reason of dilapidation,
deterioration, age or obsolescence, inadequate provisions for ventilation, light, air or sanitation, high density of population and
overcrowding, or the existence of conditions which endanger life or property by fire and other causes, or any combination of such
factors, is conducive to ill health, transmission of disease, infant mortality, juvenile delinquency or crime, and is detrimental to
the public health, safety, morals or welfare, or any property which by reason of faulty lot layout in relation to size, adequacy,
accessibility or usefulness, insanitary or unsafe conditions, deterioration of site or other improvements, diversity of ownership, tax
or special assessment delinquency exceeding the fair market value of the land, defective or unusual conditions of title, or the
existence of conditions which endanger life or property by fire and other causes, or any combination of such factors, substantially
impairs or arrests the sound growth of a city, retards the provisions of housing accommodations or constitutes an economic or
social liability and is a menace to the public health, safety, morals or welfare in its present condition and use, or any property
which is predominantly open and which because of obsolete platting, diversity of ownership, deterioration of structures or of site
improvements, or otherwise, substantially impairs or arrests the sound growth of the community.  Affordable rents under the NSP
will be consistent with limits prescribed by HUD in conjunction with the HOME program. The following table displays 2008 HOME
rent limits for the City of Milwaukee. These rents are considered to be affordable for households with incomes that are 60% of
AMI. The lower 50% AMI rent limit will be used in determining whether a unit can be counted towards the NSP requirement that
at least 25% of grant funds be used to provide housing for individuals whose incomes do not exceed 50% of AMI. Affordable rent
limits will be updated each year of the NSP implementation period to reflect any changes in HOME rent limits.         NSP
Affordable Rent Limits - 2008 (  1)     Room Count:         Efficiency 1 BR 2 BR 3 BR 4 BR 5 BR  Affordable Rent Limit: $477 $567
$664 $849 $858 $993  Rent Limit for NSP 50% area median income requirement: $477 $537 $630 $727 $807 $889     (1) Limits
assume tenant responsibility for all utilities other than sewer/water. Adjustments will be made using Housing Authority of the City
of Milwaukee Utility Allowances when appropriate.        The City of Milwaukee will utilize the affordability requirements of the
HOME program for prescribing the periods of continued affordability for NSP assisted activities.      Homeownership Programs:
Subsidy/Assistance Amount Period of Affordability  <$15,000 = 5 years  $15,000-$40,000 = 10 years  $40,000+ = 15 years
Rental Programs:   Subsidy/Assistance Amount Period of Affordability  <$15,000/unit=  5 years  $15,000-$40,000/unit = 10
years  $40,000+/unit = 15 years  Newconstruction = 20 years     For both rental and homeownership programs utilizing NSP
funds, the City of Milwaukee willutilize mortgages and restrictive covenants to ensure continued affordability of NSP assisted
housing. Any funds recaptured from NSP activities will be administered consistent with the requirements of HERA.     The
following summary describes the housing rehabilitation standards for NSP assisted properties.  Scope of Work: Whether NSP
funds are used to acquire and/or rehabilitate a property, a qualified professional will thoroughly inspect the property and develop
a cost-estimated scope of work. The scope of work will list the minimum requirements to bring the property into code
compliance. Each property will receive a Certificate of Code Compliance upon completion.     Technical Specifications: Rehab work
on NSP-assisted properties shall follow the City's "Technical Specifications and Performance Standards" manual ("Manual.") The
Manual is currently used for the City's Federally-funded HOME programs. It combines the City's rehabilitation standard with
programmatic policies, federal regulations, and state / local building codes. It is the overall guide to labor and material
performance standards for Federally-assisted rehabs.     Lead Safety: All applicable laws and regulations, whether federal, state,
or local, relating to lead based paint, will be addressed in all NSP assisted properties. Lead abatement work will be done by State
of Wisconsin-certified lead abatement contractors and/or rehabilitation crews and supervisors. All work will be done in a lead safe
manner, and all completed work will have a lead wipe test conducted with subsequent clearance by the Milwaukee Health
Department (MHD).     "Green" Improvements: NSP-assisted properties will require landscaping that beautifies the property. An
added benefit is that trees and other permanent landscaping capture carbon dioxide, a major component of greenhouse gases.
Whenever financially feasible, scopes of work will include environmentally-friendly improvements that conserve energy, manage
storm water runoff, and minimize use of non-renewable resources. There will be a strong emphasis on energy conservation such
as high efficiency furnaces and boilers, energy-efficient windows, air-sealing, insulation, and efficient lighting. Occupancy Permits
and Final Inspections: In the City of Milwaukee, a building vacant for more than 1 year requires a renewed Certificate of
Occupancy. Such buildings require clearance from MHD and the Department of Neighborhood Services (DNS.) It is assumed that
many NSP-assisted properties will need new Certificates of Occupancy. Additionally, before a NSP-assisted property is occupied, a
qualified rehabilitation specialist or other housing professional will inspect the rehab work to insure the scope of work is
completed in a professional manner, that permits were issued, that there is a valid Occupancy Permit, and that the all required
MHD and Department of Neighborhood Services (DNS) sign-offs are on-file.  Low Income Targeting :  At least 25% of funds will
be used for families whose incomes do not exceed 50% of AMI. While 25% will be a minimum the City will, to the greatest extent
possible, encourage additional targeting of resources for housing units for individuals or families whose incomes do not exceed
50% of AMI.  Specifically, by category:      Homebuyer Assistance - 12.5 % of funding will be targeted to families earning
under50% of AMI.      Rental Development (Rental Rehabilitation -Small Projects) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Rental Development (Large Projects) - 50% of the funding will be targeted to families
earning under 50% of AMI.      Redevelopment of Vacant Land (new construction) - 50 % of the funding will be targeted to
families earning under 50% of AMI.      Land Bank - 30% of the funding will be targeted to families earning under 50% of AMI.
Acquisition and Relocation :  The City of Milwaukee anticipates that 75 properties will be demolished in census tracts where at
least 51% of the residents have incomes less than 80% of AMI.  The vacant land resulting from demolition activities will be
utilized to benefit low income neighborhoods and individuals. For those sites that do not have the potential for redevelopment
(because of size, extraordinary site conditions or location), a variety of reuses will be considered, including sales to adjacent low
income property owners, the development of urban gardens or green space, and storm water retention banks for future
neighborhood development. Sites that do have redevelopment potential may be offered for the development of high quality
affordable housing uses. These reuses are more fully described in the Activity Description "Vacant Land Initiative."  For new
construction activity, it is estimated that 20 housing units will benefit households earning under 50% of AMI and 20 housing units
will benefit households earning between 51% and 80% of AMI. It is estimated that this activity would commence in September of
2009 and be completed by December of 2010.      The City does not anticipate that any existing low income housing units will be
converted to a different use as a result of NSP activities.  Public Comment :  CDGA welcomes the views and input of citizens and
other stakeholders as it pertains to the any reports disseminated to the public. Any comments, letters or other correspondence
received are considered and are included in reports submitted to HUD.  To ensure adequate and accessible citizen participation,
the City of Milwaukee a prepared a "draft" of the NSP Substantial Amendment to the City's 2008 Action Plan for the City's
Community Development Block Grant Program under the Housing & Economic Recovery Act of 2008.     The public comment
period for review of the draft amendment was November 4th through November 24, 2008. CDGA notified non-profit community
agencies, residents, businesses, elected officials and other interested stakeholders through mailings, newspaper publications and
phone calls.     CDGA also posted the notice at City Hall, on the City's website from November 3rd through November 25, 2008
and published a notice of availability in the following publications on the dates listed below. Copies of the proposed amendment
were also made available to the public at the CDGA offices, the City Clerk's office and the City's Legislative Reference Bureau.
1) Milwaukee Journal, November 3, 2008  2) El Conquistador, (Spanish publication); October 31-November 6, 2008  3) Milwaukee
Community Journal, November 6, 2008     In addition, several public meetings were held as part of the citizen review process as
follows:  1) Milwaukee Foreclosure Partnership Initiative; September 18, 2008; October 21, 2008  2) Special Joint Committee on
the Redevelopment of Abandoned and Foreclosed Homes; October 14, 2008; October 24, 2008  3) Steering & Rules Committee
of the Milwaukee Common Council; October 7th, October 16th; October 24th; and November 19, 2008     The Milwaukee
Common Council adopted the Substantial Amendment on November 25, 2008 with final approval by the Mayor.  Comments on
the NSP-1 Substantial Amendment are included as Appendix Item "J."

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,846,858.00

$11,846,858.00

$10,432,186.80

$10,353,003.63

$8,470,055.81

$1,882,947.82

Program Income Received: $1,978,864.78

Total Funds Expended: $10,352,808.66

Match Contribution: $0.00

Overall Progress Narrative:

 The Department continued to administer a reduced level of NSP1 activity during the 3rd quarter of 2016. The Department continued to work to
sell completed properties and close out projects.
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-55-0006

Budget Program Funds Drawn Program Income Drawn

Total
136 W. Meinecke-
RENTAL REHAB
MULTI-FAMILY-
ELIGIBLE USE A
ACQUISTION/REHAB/R
ESALE PROGRAM -
ELIGIBLE USE B
ACQUISTION/REHAB/R
ESALE PROGRAM -
ELIGIBLE USE B

ACQUISTION/REHAB/R
ESALE PROGRAM -
ELIGIBLE USE B
ACQUISTION/REHAB/R
ESALE PROGRAM -
ELIGIBLE USE B

ADMINISTRATION
ADMINISTRATION
ADMINISTRATION
BUY IN YOUR
NEIGHBORHOOD -
ELIGIBLE USE A
DEMOLITION -
ELIGIBLE USE D
HOMEBUYER
ASSISTANCE -
ELIGIBLE USE A
HOMEBUYER
ASSISTANCE -
ELIGIBLE USE A
HOMEBUYER
ASSISTANCE -
ELIGIBLE USE A
HOMEBUYER
ASSISTANCE -
ELIGIBLE USE A
LAND BANK - ELIGIBLE
USE C

LAND BANK - ELIGIBLE
USE C

NS1510100010

NS140010000A

NS140020000A

NS140030000A

NS140040000A

NS1100100211
NS1100200151
NS1100300191
NS170010000A

NS180010000A

NS120010000A

NS120020000A

NS120030000A

NS120040000A

NS190010000A

NS190020000A

136 W.
Meinecke-10-
RENTAL REHAB
MULTI-FAMILY
Development
Subsidies

Development
Subsidies -
Homebuyer
Counseling
Development
Subsidies - 25%
Set Aside
Development
Subsidies - 25%
Set-Aside
Counseling
NS1100100211
NS1100200151
NS1100300191
Buy In Your
Neighborhood

Demolition

Homeowner
Financial
Assistance
Homebuyer
Counseling

Homebuyer
Assistance -
25% Set -Aside
Homebuyer
Counseling -
25% Set-Aside
Financial
Assistance for
Acquisition
Land Bank-25%
Set-Aside

$11,846,858.00 $8,470,055.81 $1,883,352.30

$75,066.00 $75,066.00 $0.00

$3,201,161.73 $2,185,301.19 $778,211.36

$13,000.00 $8,000.00 $0.00

$152,713.00 $147,311.53 $0.00

$1,500.00 $750.00 $0.00

$84,500.00 $84,500.00 $0.00
$147,000.00 $147,000.00 $0.00
$934,746.00 $687,528.00 $133,077.15

$0.00 $0.00 $0.00

$1,491,578.00 $1,284,510.64 $163,488.92

$1,153,771.68 $476,771.31 $352,407.21

$44,500.00 $37,000.00 $1,000.00

$700,029.00 $652,034.74 $29,401.00

$6,000.00 $4,500.00 $0.00

$668,217.00 $479,755.30 $69,919.94

$268,858.00 $209,089.44 $49,154.61
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Project Title Activity Number
Grant Number

Activity Title

B-08-MN-55-0006

Budget Program Funds Drawn Program Income Drawn

RENTAL
DEVELOPMENT -
LARGE PROJECTS -
ELIGIBLE USE A
RENTAL
DEVELOPMENT -
LARGE PROJECTS -
ELIGIBLE USE A
RENTAL
REHABILITATION -
ELIGIBLE USE A
RENTAL
REHABILITATION -
ELIGIBLE USE A
VACANT LAND
INITIATIVE -
ELIGIBLE USE E
VACANT LAND
INITIATIVE -
ELIGIBLE USE E
VACANT LAND
INITIATIVE -
ELIGIBLE USE E

NS160010000A

NS160020000A

NS150010000A

NS150020000A

NS130010000A

NS130020000A

NS130030000A

Rental
Development -
Large Projects

Rental Rehab -
Large Projects
25% Set-Aside

Rental
Rehabilitation

Rental
Rehabilitation -
25% Set-Aside
Vacant Lot
Reuse

Vacant Lot
Reuse - New
Construction
Vacant Land -
25% Set-Aside

$75,000.00 $0.00 $0.00

$686,969.00 $331,185.09 $110,000.00

$257,671.00 $115,172.00 $70,595.50

$1,165,635.00 $860,868.57 $120,932.02

$8,612.59 $3,448.00 $5,164.59

$60,099.00 $60,099.00 $0.00

$650,231.00 $620,165.00 $0.00

Grantee Activity Number:                        NS1100100211
Activity Title:                                             NS1100100211

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS1100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

10/01/2008 02/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Comptroller's Office

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$84,500.00

$84,500.00
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS1100100211
Activity Title:                                             NS1100100211
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,500.00

$84,500.00

$84,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,500.00

Comptroller's Office $84,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and evaluation. Such
costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration, which includes (but is not limited
to) providing information about the program, preparing program budget and schedules, preparing reports, and other costs for goods or services
needed for administration of the program.

Activity Description

N/A

Location Description:

 The following activities were accomplished by the Comptroller's Office in the quarter ending 12/31/15
 1)    Reviewed and Approved Project Budget and Amendments
 2)    Establish/Amend Budget Lines
 3)    Reviewed contracts / agreements and Common Council Resolutions
 4)    Reviewed and processed project set-ups
 5)    Prepared and processed draws in DRGR
 6)    Reviewed and approved vouchers for payment
 7)    Reviewed and processed project completions
 8)    Reviewed and processed project budget amendments

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS1100200151
Activity Title:                                             NS1100200151

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS1100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

10/01/2008 02/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Development Grants Adminstration

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,000.00

$147,000.00

$147,000.00

$147,000.00

$147,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $147,000.00

Community Development Grants Adminstration $147,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS1100200151
Activity Title:                                             NS1100200151

 Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and evaluation. Such
costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration, which includes (but is not limited
to) providing information about the program, preparing program budget and schedules, preparing reports, and other costs for goods or services
needed for administration of the program.

Activity Description

N/A

Location Description:

 Community Development Grants Administration (CDGA) continues to monitor the overall program management of the NSP1 funded activities.
Such activities include budget approvals, review set-ups and feasibility packets, maintain and submit quarterly reports, and completes any
updates to the NSP1 Plan in the DRGR system as needed etc. CDGA receives and reviews all the necessary forms required for compliance
reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS1100300191
Activity Title:                                             NS1100300191

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NS1100000000 ADMINISTRATION

Projected Start Date: Projected End Date:

10/01/2008 02/01/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $934,746.00
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS1100300191
Activity Title:                                             NS1100300191
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$934,746.00

$855,628.03

$820,605.15

$687,528.00

$133,077.15

Program Income Received: $0.00

Total Funds Expended: $820,605.15

Department of City Development $820,605.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration will be used for the reasonable costs of overall program management, coordination, monitoring, and evaluation. Such
costs include (but not limited to) salaries, wages and related costs of staff engaged in program administration, which includes (but is not limited
to) providing information about the program, preparing program budget and schedules, preparing reports, and other costs for goods or services
needed for administration of the program.

Activity Description

N/A

Location Description:

 The Department of City Development administers Home Buyer Assistance, Rental Rehabilitation, Land Bank, Acquisition Rehab, Vacant Land
Initiative, and Rental Development Large Projects. Staff administers these NSP Programs on an ongoing basis, and that work continued through
the 3rd quarter of 2016. The Department previously met its deadline to expend an amount equal to its initial NSP1 entitlement grant. NSP
projects will continue using program income generated from the sale of properties rehabilitated through the NSP program and the repayment of
loans made to NSP partner developers during 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



12245

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS120010000A
Activity Title:                                             Homeowner Financial Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS1200000000 HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,153,771.68

$1,153,771.68

$829,178.52

$829,178.52

$477,175.79

$352,002.73

Program Income Received: $72,893.31

Total Funds Expended: $829,178.52

Department of City Development $829,178.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Activity Description



12246

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS120010000A
Activity Title:                                             Homeowner Financial Assistance

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 At the deadline for NSP1 obligation, there were 44 Home Buyer Assistance projects approved for set-up in the NSP system. Construction has
been completed at all properties

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS120020000A
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS1200000000 HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$44,500.00

$44,500.00

$38,000.00

$38,000.00

$37,000.00

$1,000.00
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS120020000A
Activity Title:                                             Homebuyer Counseling
Program Income Received: $0.00

Total Funds Expended: $38,000.00

Department of City Development $38,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 All Home Buyer Assistance (HBA) clients must have a counseling certificate accompany their application.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS120030000A
Activity Title:                                             Homebuyer Assistance - 25% Set -Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS1200000000 HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS120030000A
Activity Title:                                             Homebuyer Assistance - 25% Set -Aside
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,029.00

$700,029.00

$681,743.74

$681,435.74

$652,034.74

$29,401.00

Program Income Received: $48,603.00

Total Funds Expended: $681,435.74

Department of City Development $681,435.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 The Department carried out a number of NSP projects under this activity and is currently in the process of compiling information and preparing
closeout packages to process additional completed projects for closeout.   Construction is complete at all properties assisted under this activity.

Activity Progress Narrative:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS120030000A
Activity Title:                                             Homebuyer Assistance - 25% Set -Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS120040000A
Activity Title:                                             Homebuyer Counseling - 25% Set-Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NS1200000000 HOMEBUYER ASSISTANCE -  ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$4,500.00

$4,500.00

$4,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,500.00

Department of City Development $4,500.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS120040000A
Activity Title:                                             Homebuyer Counseling - 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will provide soft second mortgage financing to owner occupant purchasers of foreclosed homes.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experiences a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 All Home Buyer Assistance (HBA) clients must have a counseling certificate accompany their application. There were no completions under this
category in the 3rd quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS130010000A
Activity Title:                                             Vacant Lot Reuse

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NS1300000000 VACANT LAND INITIATIVE -  ELIGIBLE USE E

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS130010000A
Activity Title:                                             Vacant Lot Reuse

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,612.59

$8,612.59

$8,612.59

$8,612.59

$3,448.00

$5,164.59

Program Income Received: $0.00

Total Funds Expended: $8,612.59

Department of City Development $8,612.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The program will involve the reuse of vacant land resulting from the demolition of abandoned, foreclosed and blighting structures

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 There was no additional activity carried out under this activity during the 3rd quarter.  All program activity and closeouts have been reported
on in past quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS130020000A
Activity Title:                                             Vacant Lot Reuse - New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NS1300000000 VACANT LAND INITIATIVE -  ELIGIBLE USE E

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,099.00

$60,099.00

$60,099.00

$60,099.00

$60,099.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,099.00

Department of City Development $60,099.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The program will involve the reuse of vacant land resulting from the demolition of abandoned, foreclosed and blighting structures

Activity Description
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS130020000A
Activity Title:                                             Vacant Lot Reuse - New Construction

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experience a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 There was no additional activity carried out under this activity during the 3rd quarter.  All program activity and closeouts have been reported
on in past quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS130030000A
Activity Title:                                             Vacant Land - 25% Set-Aside

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NS1300000000 VACANT LAND INITIATIVE -  ELIGIBLE USE E

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$650,231.00

$650,231.00

$620,165.00

$620,165.00

$620,165.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS130030000A
Activity Title:                                             Vacant Land - 25% Set-Aside
Program Income Received: $236,000.00

Total Funds Expended: $620,165.00

Department of City Development $620,165.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The program will involve the reuse of vacant land resulting from the demolition of abandoned, foreclosed and blighting structures

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 There was no additional activity carried out under this activity during the 3rd quarter.  All program activity and closeouts have been reported
on in past quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS140010000A
Activity Title:                                             Development Subsidies

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS140000000 ACQUISTION/REHAB/RESALE PROGRAM -
ELIGIBLE USE B

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS140010000A
Activity Title:                                             Development Subsidies
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,201,161.73

$3,201,161.73

$2,989,483.09

$2,963,417.09

$2,185,205.73

$778,211.36

Program Income Received: $1,289,358.93

Total Funds Expended: $2,963,081.69

Department of City Development $2,963,081.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of Milwaukee affiliate
entity.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 One property rehabbed under this activity remains listed for sale.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS140010000A
Activity Title:                                             Development Subsidies

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS140020000A
Activity Title:                                             Development Subsidies - Homebuyer Counseling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS140000000 ACQUISTION/REHAB/RESALE PROGRAM -
ELIGIBLE USE B

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,000.00

$13,000.00

$9,500.00

$8,000.00

$8,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,000.00

Department of City Development $8,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS140020000A
Activity Title:                                             Development Subsidies - Homebuyer Counseling

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of Milwaukee affiliate
entity. This will also include homebuyer counseling for perspective homebuyers.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 All purchasers of Acq/rehab properties are required to receive a minimum of 8 hours of face-to-face homebuyer counseling.  A list of available
properties is forwarded to the agencies as part of marketing efforts for the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS140030000A
Activity Title:                                             Development Subsidies - 25% Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS140000000 ACQUISTION/REHAB/RESALE PROGRAM -
ELIGIBLE USE B

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS140030000A
Activity Title:                                             Development Subsidies - 25% Set Aside
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,713.00

$152,713.00

$152,713.00

$147,311.53

$147,311.53

$0.00

Program Income Received: $27,162.07

Total Funds Expended: $147,311.53

Department of City Development $147,311.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will involve purhcase and redevelopment of vacant foreclosed properties by private developers or by a City of Milwaukee affiliate
entity.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 Construction is complete and all units have been sold that were assisted under this activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS140040000A
Activity Title:                                             Development Subsidies - 25% Set-Aside Counseling
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS140040000A
Activity Title:                                             Development Subsidies - 25% Set-Aside Counseling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS140000000 ACQUISTION/REHAB/RESALE PROGRAM -
ELIGIBLE USE B

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500.00

$1,500.00

$1,500.00

$750.00

$750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750.00

Department of City Development $750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will involve purchase and redevelopment of vacant foreclosed properties by private developers or by a City of Milwaukee affiliate
entity. This will also include homebuyer counseling for perspective buyers.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS140040000A
Activity Title:                                             Development Subsidies - 25% Set-Aside Counseling

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue.

Location Description:

 All Home Buyer Assistance (HBA) clients must have a counseling certificate accompany their application. There were no completions under this
category in the 3rd quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS150010000A
Activity Title:                                             Rental Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS1500000000 RENTAL REHABILITATION - ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$257,671.00

$257,671.00

$186,374.50

$185,767.50

$115,172.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS150010000A
Activity Title:                                             Rental Rehabilitation

Program Income Drawdown: $70,595.50

Program Income Received: $5,810.00

Total Funds Expended: $185,767.50

Department of City Development $185,767.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will provide resources for the rehabilitation for vacant foreclosed properties by private landlords for the purpose of providing
afforable rental opportunities.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 All construction work on projects funded using the entitlement portion of the NSP1 grant under this funding category has been completed. For
those projects which have yet to be closed out, staff continues to gather tenant information which will be forwarded to CDGA for project
closeout and completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS150020000A
Activity Title:                                             Rental Rehabilitation - 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS1500000000 RENTAL REHABILITATION - ELIGIBLE USE A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS150020000A
Activity Title:                                             Rental Rehabilitation - 25% Set-Aside
Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,165,635.00

$1,165,635.00

$981,800.59

$981,800.59

$860,868.57

$120,932.02

Program Income Received: $15,674.00

Total Funds Expended: $981,800.59

Department of City Development $981,800.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will provide resources for the rehabilitation for vacant foreclosed properties by private landlords for the purpose of providing
afforable rental opportunities.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS150020000A
Activity Title:                                             Rental Rehabilitation - 25% Set-Aside

 All construction work on projects funded using the entitlement portion of the NSP1 grant and those funded by program income under this
funding category has been completed.  For those projects which have yet to be closed out, staff continues to gather tenant information which
will be forwarded to CDBG for project closeout and completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS1510100010
Activity Title:                                             136 W. Meinecke-10-RENTAL REHAB MULTI-FAMILY

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS1510100010 136 W. Meinecke-RENTAL REHAB MULTI-
FAMILY-ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,066.00

$75,066.00

$75,066.00

$75,066.00

$75,066.00

$0.00

Program Income Received: $400.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS1510100010
Activity Title:                                             136 W. Meinecke-10-RENTAL REHAB MULTI-FAMILY

Total Funds Expended: $75,066.00

Department of City Development $75,066.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 136 W. Meinecke - Rental Rehab Multi-Family 6 Unit Property

Activity Description

136 W. Meinecke - Rental Rehab Multi-Family 6 Unit Property

Location Description:

 All construction work on projects funded using the entitlement portion of the NSP1 grant and those funded by program income under this
funding category has been completed.  For those projects which have yet to be closed out, staff continues to gather tenant information which
will be forwarded to CDGA for project closeout and completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS160010000A
Activity Title:                                             Rental Development - Large Projects

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS1600000000 RENTAL DEVELOPMENT - LARGE PROJECTS -
ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS160010000A
Activity Title:                                             Rental Development - Large Projects
NSP Only - LMMI N/A

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Department of City Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will create a high quality affordable rental housing for low income families, but will involve the large scale acquisition through
bulk purchase of abandoned and forclosed properties.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 There was no additional activity carried out under this activity during the 4th quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS160010000A
Activity Title:                                             Rental Development - Large Projects

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS160020000A
Activity Title:                                             Rental Rehab - Large Projects 25% Set-Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NS1600000000 RENTAL DEVELOPMENT - LARGE PROJECTS -
ELIGIBLE USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$686,969.00

$686,969.00

$441,185.09

$441,185.09

$331,185.09

$110,000.00

Program Income Received: $400.00

Total Funds Expended: $441,185.09

Department of City Development $441,185.09

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS160020000A
Activity Title:                                             Rental Rehab - Large Projects 25% Set-Aside

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will create a high quality affordable rental housing for low income families, but will involve the large scale acquisition through
bulk purchase of abandoned and forclosed properties.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 Projects in this category are complete and closed out. There was no additional activity carried out under this activity during the 3rdquarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS170010000A
Activity Title:                                             Buy In Your Neighborhood

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NS1700000000 BUY IN YOUR NEIGHBORHOOD - ELIGIBLE
USE A

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of City Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS170010000A
Activity Title:                                             Buy In Your Neighborhood
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Department of City Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will provide financial assistance to homeowners to buy a foreclosed property within 3 blocks of their home

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 There is no activity to report during the 2nd quarter. Funds for this activity have been reallocated to other activities and the Department is no
longer offering this program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS180010000A
Activity Title:                                             Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS180010000A
Activity Title:                                             Demolition
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NS1800000000 DEMOLITION - ELIGIBLE USE D

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Department of Neighborhood Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,491,578.00

$1,491,578.00

$1,447,999.56

$1,447,999.56

$1,284,510.64

$163,488.92

Program Income Received: $163,488.92

Total Funds Expended: $1,447,999.56

Department of Neighborhood Services $1,447,999.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will be used to demolished approximately 75 structures representing the properties most severely blighted and detrimental to
neighborhood stability.

Activity Description
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS180010000A
Activity Title:                                             Demolition

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 No new properties set up for demo during the 2nd quarter. One property completed this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS190010000A
Activity Title:                                             Financial Assistance for Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NS1900000000 LAND BANK - ELIGIBLE USE C

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Milwaukee Neighborhood Reclamation Company, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$668,217.00

$668,217.00

$558,589.32

$549,608.75

$479,688.81

$69,919.94

Program Income Received: $69,919.94
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS190010000A
Activity Title:                                             Financial Assistance for Acquisition

Total Funds Expended: $549,627.97

Milwaukee Neighborhood Reclamation Company, LLC $549,627.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will acquire nuisance properties where swift action is necessary because the property is having a significant negative impact on the
neighborhood.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 During the 3rd quarter of 2016, MNRC did not purchase any properties utilizing NSP1 federal funding. MNRC is not holding any improved
properties acquired using funds under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS190020000A
Activity Title:                                             Land Bank-25% Set-Aside

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NS1900000000 LAND BANK - ELIGIBLE USE C

Projected Start Date: Projected End Date:

04/01/2009 02/01/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS190020000A
Activity Title:                                             Land Bank-25% Set-Aside
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Milwaukee Neighborhood Reclamation Company, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,858.00

$268,858.00

$258,548.77

$258,001.52

$208,846.91

$49,154.61

Program Income Received: $49,154.61

Total Funds Expended: $258,122.73

Milwaukee Neighborhood Reclamation Company, LLC $258,122.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will acquire nuisance properties where swift action is necessary because the property is having a significant negative impact on the
neighborhood.

Activity Description

The program will be targeted to the neighborhoods of greatest need. Within these neighborhoods, consideration will be given to those
neighborhoods which have experienced a net loss in homeownership as a result of the foreclosure issue

Location Description:

 During the 3rd quarter of 2016, MNRC acquired and conveyed no properties within this activity category.

 There is one additional property remaining in the MNRC inventory which was acquired using funds in this activity category. MNRC hopes to
finalize a sale and development agreement for this property during 2016.

Activity Progress Narrative:
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Grant Number:              B-08-MN-55-0006
Grantee :                       Milwaukee, WI

Award Date: 03/18/2009 Grant Authorized Amount: $9,197,465.00 Estimated PI/RL Funds: $2,649,393.00

Grantee Activity Number:                        NS190020000A
Activity Title:                                             Land Bank-25% Set-Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-SN-60-0001
Grantee :                       American Samoa

Award Date: Grant Authorized Amount: $100,000.00 Estimated PI/RL Funds: $1,211.00

Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,
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Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,
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Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,
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Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,
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Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,
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Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,
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Action Plan Narrative :  Areas of Greatest Need : THE NSP SUBSTANTIAL AMENDMENT,,,Jurisdiction: Territory of American
Samoa,Lead Agency: Department of Commerce, American Samoa Government,Jurisdiction Web Addresses:     , www.doc.as,
www.dbas.org, and www.americansamoa.gov,NSP Contact Person:  Pat M. Galea¿i¿,,                     Single Point of Contact
(SPOC),Address: P.O. Box 998168              ,Telephone: 684-633-5155             ,Fax: 684-633-4195                             ,Email:
patgaleai@yahoo.com; patgaleai@americansamoa.gov                        ,,,,PROLOGUE,,This document is a substantial amendment
to American Samoa¿s approved Consolidated (2005 to 2009) and FFY 2008 Annual Action Plans for the program year that started
July 1, 2008. The PY 2008 Annual Action Plan is an update of the Territory¿s Consolidated Plan for PY 2005 through 2009. This
amendment outlines the expected distribution and use of funds through the newly authorized Neighborhood Stabilization
Program (NSP), which the U.S. Department of Housing and Urban Development (HUD) is providing to the Territory. The NSP
funds were authorized by the Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development
Block Grant (CDBG) Program., ,The Department of Commerce (DOC) will implement the planned use of NSP funds, and will work
in close collaboration with the Development Bank of American Samoa (DBAS) in order to expeditiously deliver and effectively
administer this program. DBAS provides essential services typical of lending institutions and housing counseling agencies that will
assist in fulfilling the requirements of the NSP. Headed by Mr. Pat M. Galea¿i, the Office of Federal Programs (OFP) will
coordinate, oversee, and monitor the NSP program, just as it does all of American Samoa¿s Community Planning and
Development (CPD) programs of HUD. ,,The main purpose of the NSP funds is to address the negative ramifications of the
housing crisis that occurred over the past several years primarily due to subprime mortgage lending which, nationally, resulted in
significant numbers of homeowners entering into foreclosure and entire neighborhoods becoming vacant and abandoned.
American Samoa has not exhibited anywhere near the level nor degree of housing foreclosures nationwide that has resulted in
widespread foreclosures and abandoned homes. ,,The Territory¿s much lower than average foreclosure problems can be
attributed to:,,1) The proactive approaches taken by the DOC, DBAS and the OFP in addressing affordable housing issues; and,2)
The efficacy of territorial housing construction and rehabilitation programs such as the HOME, the CDBG¿s Affordable Homes for
the Most Needy, and other financing/refinancing programs. ,,While overall the foreclosure problems may not equal the relative
size or gravity of the national housing crisis occurring in the rest of the United States, American Samoa nonetheless still has
critical needs and housing problems pertaining to foreclosed and abandoned properties. American Samoa has over 922 home
mortgage loans, some with double-digit interest rates, of which 10.95 percent are reportedly delinquent. Bank of Hawaii ¿ the
other local commercial bank besides ANZ-Amerika Samoa Bank -- refused to release pertinent housing and foreclosure data.
Thus, the number of foreclosures, mortgage delinquencies, and abandoned properties could in actuality be as much as 21%
higher than reported. Distribution and and Uses of Funds : A.  AREAS OF GREATEST NEED,,Provide summary needs data
identifying the geographic areas of greatest need in the grantee¿s jurisdiction.,,Note: An NSP substantial amendment must
include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving
their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement
jurisdiction¿s consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction
in the State¿s own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other
participating entitlement jurisdictions¿ consolidated plans by reference and hyperlink or state the needs for each jurisdiction in
the lead entity¿s own plan.,,HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the
areas of greatest need within their jurisdictions. Grantees may wish to consult this data at the following website:
http://www.huduser.org/datasets in developing this section of the Substantial Amendment. ,,Response:,The Housing and
Economic Recovery Act of 2008 established three very specific targeting responsibilities for state and local governments
implementing the Neighborhood Stabilization Program.,(1) The statute specifies that "all of the funds appropriated or otherwise
made available under this section shall be used with respect to individuals and families whose income does not exceed 120
percent of area median income";,(2) It further states that "not less than 25 percent of the funds appropriated or otherwise made
available under this section shall be used for the purchase and redevelopment of abandoned or foreclosed homes or residential
properties that will be used to house individuals or families whose incomes do not exceed 50 percent of area median income";
,(3) Finally, it indicates that grantees should give priority emphasis in targeting the funds that they receive to "those metropolitan
areas, metropolitan cities, urban areas, rural areas, low- and moderate-income areas, and other areas with the greatest need,
including those--,(A) with the greatest percentage of home foreclosures;,(B) with the highest percentage of homes financed by a
subprime Mortgage related loan; and,(C) identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures.",To assist local and state governments at meeting these requirements, HUD has posted
what the FY 2008 50% and 120% HUD Area Income Limits are for each area. ,,An unincorporated, unorganized territory of the
United States, American Samoa is a group of seven islands located in the South Pacific about 2,600 miles southwest of the State
of Hawaii and some 1,500 miles northeast of the independent nation of New Zealand. For reasons not entirely clear, HUD has
chosen to combine the U.S. Pacific island territories/possessions (i.e. American Samoa, Guam, and the Northern Marianas) into a
single group, rather than separate entities like it does for the U. S. Caribbean territories of Puerto Rico and the U. S. Virgin
Islands, in posting its Area Income Limits for each U. S. area. The HUD Area Income Limits for the Pacific island territories are
presented in Table 1 below.,,Table 1 ¿ FY 2008 50% and 120% HUD Area Income Limits for U.S. Pacific Islands,,HUD Income
Limit                50%AMI,One (1) Person Household        $22,050     $52,900,Two (2) Person Household $25,200
$60,500,Three(3)Person Household $28,350     $68,050,Four (4)Person Household $31,500     $75,600,Five (5) Person
Household $34,000     $81,650,Six (6)Person Household         $36,550     $87,700,Seven (7) Person Household $39,050
$93,750 ,Eight (8) Person Household      $41,600     $99,800,        ,       ,However, comparing the figures in the above table with
those in Table 2 below, which was reportedly taken from the most recent American Samoa Government Statistical Yearbook
(2006), as prepared by DOC planning staff, there are stark discrepancies. The DOC-generated table below shows much lower
income levels for a 6-person household. Although DOC stands by its income indicators as more accurate for American Samoa
specifically, in deference to HUD, the Territory will utilize the HUD income limits for purposes of the Neighborhood Stabilization
Program.,,Table 2 ¿ Median Income Categories for American Samoa 6-Person Households (H/holds),,Item  Median Income  2000
% of    Income    Income,      (MI)Indicator  H/holds H/holds Indicator Range,       ,1            ------   ,5     >120% of MI   3,391
36.3%       $25,000 and above,      TERRITORY     9,349   100%    $18,219   ---------------,,* An adjustment was made to the
census data to allow a ¿Below 120%¿ figure to be created.,NOTE: The 2000 census population count was 57,291. The current
2008 estimate is 69,300.,,American Samoa generally does not target specific geographic areas in its Five-Year Consolidated Plan.
The allocation criteria are based on urgency of priority need and potential community good vis-a-vis number of eligible
beneficiaries and community enhancement.,,Part of an archipelago of seven (six of which are inhabited) that covers a rather vast
geographic area in the South Pacific, American Samoa's isolated islands--specifically Swains Island and the Manu'a islands of
Ta'u, Ofu, and Olosega--add to the difficulty of developing and implementing projects addressing under-served needs across the
the United States' only inhabited subequatorial territory. The geographic, climatic, and physical conditions of American Samoa,
along with its isolation and remoteness, particularly of its outer islands, provide daunting obstacles to meeting under-served
needs. The logistics and costs associated with decent, affordable housing projects are far greater on the Territory's outer islands
than those faced on the main island of Tutuila and its off-shore satellite Aunu'u, where costs are generally much higher than
anywhere else in the United States and its other insular areas. Besides financial and logistical obstacles, timelines are greatly
affected by American Samoa's challenging environment. To be effective, decent and affordable housing programs need to be
realistic and responsive. ,,Appropriate design and construction techniques must be used in the very humid, highly corrosive (due
to the propinquity of the ocean and concomitant salt air ubiquity) and windswept tropical environment to ensure the long-term
sustainability of decent, affordable housing. ,,The housing stock of American Samoa is diverse. Although the Territorial
government osips and enforce some residential building standards, existent data is inadequate to make a complete assessment f
the quality of American Samoa's housing stock. Nonetheless, inferences can be made given the backdrop of historically lax
enforcement of construction standards, American Samoa's tropical climate, and an aging housing inventory. Limited public
resources have slowed housing rehabilitation and new home construction activities; consequently, deferred and major
rehabilitation housing needs continue to grow.,,American Samoa considers housing to be in a "standard condition" that is of a
typical construction and quality for its area, is capable of providing a suitable living environment throughout the year, and is free
of conditions that are hazardous to the health and safety of its occupants. Housing is considered to be in a "substandard
condition, but suitable for rehabilitation" if it fails to meet the criteria of a "standard condition", and rehabilitation activities can
bring it to a "standard condition" within the cost effectiveness and regulatory constraints of the applicable funding program.
,,With an average household of just over 6 persons, overcrowding is a problem in 55.8% of households in American Samoa. Out
of 9,349 total households in the Territory, 5,214 live in overcrowded homes. (DBAS, 2005 Housing Analysis Report).,,Conditions
continue to exist in American Samoa that present unique challenges to developers and providers of affordable housing. The
Territory's four inhabited outer islands (i.e. the Manu¿a islands of Ofu, Olosega, and Ta¿u, along with Swains Island) contribute
to many isolated communities with limited transportation conditions. In these areas, shipping is sporadic, and such transportation
charges invariably lead to greatly increased construction costs.,,A recurring barrier to affordable housing is the gap in
organizational capacity that exists between the population centers on the main island of Tutuila and the smaller, more isolated
communities on Tutuila itself and the other islands. A small isolated village community generally will not have organizations with
the ability to plan, develop, and operate affordable housing projects. It has to rely on establishments from the population centers
in Tutuila. This capacity gap prevents certain communities from accessing affordable housing programs. Program requirements
and the various conditions attached to the funding sources can often present great challenges for the organizations involved in
the planning, development, and operation of affordable housing programs.,,Another impediment to decent, affordable housing is
the Territory's restrictive land tenure system. American Samoa's restrictions against alienation of land statutes prohibit the sale or
possession of land to or by anyone not meeting a 50% Samoan blood quantum. However, for the explicit purpose of making
home financing accessible to persons not meeting the blood quantum requirement, the law allows for 55-year leaseholds with no
requirement of ethnicity or nationality.  This provision was enacted to serve those in the community with the desire and
wherewithal to build homes but who fall short of the requisite native blood quantum.,,With over 80% of American Samoa's total
land area communally-owned, outright ownership of most of the Territory's land is ordinarily beyond the reach of those ambitious
individuals wanting to own land individually. The other two types of outright landowerhi ae freehold (fee simple) and individually-
owned (requiring 50% Samoan blood quantum with an American Samoa lineage traceable back to 1900 A.D. or before).,,An
issue related to communal land procedure is that lenders generally require that the clan chief or Sa¿o sign 55-year lease
agreements as security for a mortgage.  A procedural problem arises in some cases when the Sa¿o is not available or the chief¿s
seat for the clan has been vacant for an extended period of time. The latter usually occurs with the death of the Sa'o and the
inability of the clan to select a successor.  This condition has a direct effect on leasehold or deed transference transactions as this
requirement strictly pertains to ¿land¿ or ¿real estate¿.  It does not pertain to ¿land separation agreements¿ -- a process whereby
lending institutions are allowed to place a lien on the home structure itself, rather than the real property it sits on, for the
purpose of collateral.,,According to the Territorial Registrar for the American Samoa Government, present legal provisions and
processes related to lands and titles do not provide a remedy for family members who find themselves without a clan chief or
Sa¿o for extended periods of time.  In cases where a clan chief title may be vacant for a prolonged period, the registrar and court
system are limited to urging family/clan members to fill that vacancy as soon as possible.  ,,The total land area in American
Samoa is a little over 76 square miles (about 48,767 acres), of which approximately two-thirds is steeply sloping and often
virtually inaccessible.  From a land use study of American Samoa conducted in 1977, about 34 percent of developed land (i.e.
7,831 acres) was for residential, commercial or industrial purposes.  Another 24 percent for agricultural; 14 percent for
government use; 12 percent each for transportation/communication and church use, and the remaining 4 percent used for
educational and recreation.,,A total of 7,620 acres of land was registered with the Territorial Registrar's Office in 2000 (a slight
increase of about 52 acres from 1999). Much of this increase in land registration is due to communal land use as registered by
families and developers.  The housing market in American Samoa, in general, is very responsive to the specific economic and
social indices of the community.  Unlike the United States, in American Samoa local cultural, economic and social standards and
practices have a much more noticeable effect on housing stock availability, financing access, and disposition of the land tenure
system.,,Although most of American Samoa households live at or below the median income level of $18,219 (DOC statistic), over
70% of the entire housing stock is owner-occupied.  According to 2000 Census figures, out of 10,052 housing units in the
Territory, only 1,167, or 11.61% of the entire housing stock, were mortgaged homes. , ,This low percentage of mortgaged
housing can be attributed to the general inaccessibility to affordable loan opportunities which includes the lack of adequate
financing mechanisms. The low percentage can also be imputed to the fact that there tends to be an aversion by the sa'o
(communal land overseer and manager) of the family to place homes on communal land at risk to foreclosure and seizure.  ,,The
financing devices available in American Samoa for home improvements or new home construction commonly utilize a 30%
affordability standard.  For low-income households in the erritory, the availability of annual federal and local public assistance
funding in the form of direct loan or loan guarantees, is sizeable enough to underwrite nearly 100 homes a year.  Public subsidies
for either direct loans or loan guarantees, enable the lenders to offer affordable loans of sufficient duration of terms and minimal
interest rate charges.  Federal programs administered by HUD, U.S. DOC, and USDA, all offer direct loan or loan guarantee
opportunities that possess interest rate charges far below national prime lending rates. ,,According to DOC, the median
household income for American Samoa in the 2000 Census was $18,219.   The average household size dropped from 7.6 persons
to 6.1 persons between 1990 and 2000. Sixty-one percent of the population lived at or below the poverty level, according to the
2000 Census.  For the entire Territory, over 80% of all households had incomes of 80% or less of MFI.,,In 2000, there were
10,052 total housing units in American Samoa.  By far, the prevailing housing type is single family dwelling (7,760) at just over
77% of the entire housing stock. Percentage of owner-occupied units dipped from about 78% in 1990 to roughly 71.8% in 2000.
However, this does not take into account the 7% vacancy factor (i.e. 703 of the 10,052 total units were unoccupied).,,The 2000
Census surveyed nearly 93% of the Owner-Occupied units (or 6,707 units) to determine property values.  For the 6,707 units
surveyed, the median value was $44,800. Roughly 53% of all housing units in American Samoa reported having complete
plumbing facilities, up from 45% in 1980.  Complete plumbing facilities are piped water (either hot or cold), a flush toilet, and a
bathtub or shower inside the building.  The 1990 Census reported 3,256 housing units as having some, but not all, or no
plumbing facilities in 1990 (47% of entire housing stock) and that 41% were not connected to the government water supply
system. (DBAS Housing Analysis),,The increase in housing stock in American Samoa has been directly proportional to the
Territory's population growth between 1990 and 2000. ,  ,As discussed in this document¿s prologue, American Samoa¿s
foreclosure problems do not begin to approach the magnitude or level of the national housing crisis. Ergo, the Territory¿s areas
of greatest need can more readily and accurately be identified, forsaking the foreclosure and abandonment risk score developed
by HUD to assist grantees in targeting the areas of greatest need within more populous and more expansive jurisdictions. ,,The
Territory of American Samoa has defined the following areas of greatest need:, ,***In American Samoa, communal land (i.e.
native land owned by an American Samoan clan or family and controlled by the Sa¿o) represents one of the areas of greatest
need in the provision of decent, affordable housing and at greatest risk of foreclosure and/or abandonment. Providing mortgage
loans to the lowest income groups, the Development Bank of American Samoa does not have the biggest home mortgage
portfolio, but perhaps has mortgages most at risk. Reporting no foreclosures, DBAS claims 7 abandoned homes with outstanding
mortgage balances totaling $152,000. All of these abandoned homes are situated on native land in the main island of Tutuila.
One of the abandoned homes lies on unstable ground and cannot be rehabilitated or replaced.,***Two abandoned homes are
located in the village of Lauli¿i in Tutuila¿s Eastern Distict.,*Two abandoned homes are situated in Utulei and Satala, both villages
in the Pago Harbor area. ,***In the Western District, the villages of Nu¿uuli and Taputimu are venues of an abandoned
home.,,The foreclosed and abandoned properties of the two commercial banks are located primarily in private land areas in
Tualauta County (Tafuna Plain) on the main island of Tutuila, where about one-third of the Territory¿s entire housing stock is
situated. ,,DBAS has 401 home mortgages with no foreclosures and 7 abandoned homes. These homes are scattered around the
Territory, mostly on the main island of Tutuila and by and large in communal native areas. These numbers are likely to rise as
economic conditions worsen. ,,The two commercial banks primarily provide mortgages for homes on freehold (fee simple) or
individually-owned property. DBAS, on the other hand, mainly serves the lower income sector of the population, which is
predominantly in communal land areas where the real property is under a ranking chief (sa¿o) who controls land use and
development on behalf of a clan or family. Although there have been instances whereby native lands have been alienated, for the
most part, communal or native lands remain under the control of the sa¿o, who assigns land parcels to blood relatives or others
who serve the family. Land assignments are done traditionally or by means of separation agreements or leases. Leases are
generally for 55 years. After the lease expires, the homeowner has the option of physically moving the house, renewing the
lease, or giving/selling the house to the family. ,,B.  DISTRIBUTION AND USES OF FUNDS,,Provide a narrative describing how the
distribution and uses of the grantee¿s NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be
distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant
rise in the rate of home foreclosures.  Note: The grantee¿s narrative must address these three stipulated need categories in the
NSP statute, but the grantee may also consider other need categories.,,Response:,,As afore-mentioned, an area of greatest need
involves mortgaged homes on communal lands controlled by native chiefs or sa¿os. In most cases, DBAS offers mortgages to
homeowners situated on native or communal lands. The main reason for this is that DBAS serves lower income families and
individuals who are unable to obtain loans from the commercial banks, need lower interest rates than those generally offered by
the private banks to be able to afford decent homes of their own, and don¿t own outright the lands their homes are on. ,,The
main need categories for American Samoa based on the objectives of the NSP are:,,1. Need for funds by DBAS to move forward
on their foreclosed or abandoned homes, demolish distressed structures, and replace them with decent affordable homes for low-
to moderate-income households.,,,2. Need to use funds to restore and revitalize decrepit real property in order to bring in higher
quality homes and neighborhood improvements thereby raising the overall quality of the Territory¿s communities and
neighborhoods.,,3. Need to keep foreclosed homes by banks in good repair, encourage the purchase of these homes, and to
protect the surrounding neighborhoods from blight and deterioraion.,,Housing Counseling,Having no entity approved by HUD as a
housing counseling agency, American Samoa hereby requests an exception or waiver to the requirement that housing counseling
must be provided to NSP-assisted persons by a HUD-approved organization. With a documented history spanning four decades of
providing efficacious housing-related services including housing counseling to American Samoa residents, DBAS is well suited to
fulfill the requirements of NSP Activity (E); CDBG Eligible Activity 24 CFR 570.201 (e) Public Services. The exception/waiver would
permit DBAS to conduct the housing counseling required by NSP regulations. ,,Costs of Administration,With a Neighborhood
Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds for administrative uses.
Projected administrative expenses of $20,000 will be cost shared among the DOC, DBAS, and the OFP. In this way, each and
every NSP dollar will be spent for actual programming.,,Eligible Activities ,DOC can make NSP funds available for the following
statutorily eligible activities. NSP funds are eligible to: ,A. Establish financing mechanisms for purchase and redevelopment of
foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared-
equity loans for low- and moderate-income homebuyers. ,B. Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. ,C. Establish land banks for
homes that have been foreclosed upon. ,D. Demolish blighted structures. ,E. Redevelop demolished or vacant properties. ,,HUD
has established restrictions on these activities via its Notice on the allocation and application process for NSP funds. In particular,
several of these activities are only eligible if the use of funds will address a foreclosed property. HUD has also waived the one-
for-one replacement, but requires documentation on the number of units that will be produced. DOC will seek to provide NSP
funds with the maximum authorized flexibility while adhering to HUD-mandated restrictions. DOC will also advise and provide
technical assistance to all involved regarding these requirements. ,,The eligible activities outlined in this Action Plan for NSP funds
are subject to change based upon HUD¿s approval of this Action Plan, and/or changes issued to the NSP Notice or interpretation
of the Notice as clarified on the HUD website for this program: http://www.hud.gov/nsp.,,C.  DEFINITIONS AND
DESCRIPTIONS,,(1)  Definition of ¿blighted structure¿ in context of state or local law.,,Response:,,A blighted structure usually
entails an abandoned structure that lacks basic bathroom and kitchen facilities. Often the edifice has been stripped before being
abandoned. Standards are much lower here than in the rest of the United States. Contextually, American Samoa will use the
following definition of ¿blighted structure¿:  A structure is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety and public welfare (continuous and/or multiple code violations). The need
is so great and the incomes so low that basic shelter is in great demand. Also, because of the tropical weather and traditionally
large families, simple basic houses are adequate and overcrowding common ¿ an accepted. Building standards folow the Uniform
Building Code. Many of the lower income homes are small simple structures that provide for basic shelter. ,,(2)  Definition of
¿affordable rents.¿  Note:  Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program ¿specific requirements such as continued
affordability.,,Response:,,NSP-assisted units will carry rent and occupancy restriction requirements. The rents will be set in order
that individuals pay no more than 30 percent of their gross income for rent, including utilities or the applicable fair market rents
for the area less any utility costs paid by the tenants, whichever is lower.,,Generally rents will be low, no more then $300 per
month excluding utilities, as the median household income in 2006 was only $18,219 a year. On communal lands, a significant
number of households in rental houses do not actually pay rent. As an integral part of Samoan communal living, instead of rental
payments, the matai or sa¿o receives financial or other support whenever there is an occurrence or need within the clan/family,
such as a wedding, funeral, title investiture, or other urgent situation. There are no property taxes in American Samoa.,,(3)
Describe how the grantee will ensure continued affordability for NSP assisted housing.,,Response:,,HUD requires that states and
territories ensure, to the maximum extent practicable and for the longest feasible term, that the sale, rental or redevelopment of
abandoned and foreclosed upon homes and residential properties remain affordable to individuals or families whose incomes do
not exceed 120 percent of area median income (AMI). ,,For NSP-assisted rental units and single family units, the required periods
will be consistent with the requirements of the HUD HOME program.,,All homebuyer and rental units assisted must include
provisions for long-term affordability restrictions meeting at least the following requirements:,,HOMEBUYER/RENTER UNITS
AFFORDIBILITY PERIODS & RESTRICTIONS,,Subsidy Amount ,(amount of NSP,assistance ,provided           Minimum,to a
qualified     Affordability  Minimum,homebuyer)      Period    Restriction ,,< $15,000     5 years        Subsidy recapture, ,
20% forgiveness each year, ,$15,000¿$40,000    10 years       Subsidy recapture, ,                                  10% forgiveness each
year, ,$40,001 & over     15 years       Subsidy recapture, ,                                  6.6% forgiveness each year, ,Rehabilitation ,of
rental housing  15 years   Same as above,,New construction               Subsidy recapture,  ,of rental housing  20 years       5%
forgiveness each year,,,Proceeds from resale where subsidy recapture provision is used can be reinvested in eligible NSP activities
within the first five program years. After that timeframe, proceeds ordinarily must be returned to the Federal Treasury in
accordance with the HUD Notice for NSP. ,,Rental,Current HUD regulations state that all rental income above that needed for
operations, maintenance and reserves is considered program income and must be returned to HUD. This provision does not
provide for a sliding scale or shared return of those funds. Therefore, American Samoa will consider the long term feasibility of
rental housing using these funds.,,Rent, occupancy, and affordability requirements for homebuyer and rental unitswill be
enforced with covenants, mortgages, or deed restrictions running with the property. The period of affordability equals the period
of compliance Th larger amount of NSP subsidy usually means a longer period of affordability.,,he definition of ¿Continued
Affordability¿ in this Action Plan for NSP funds is subject to change based upon HUD¿s approval of this Action Plan, and/or
changes issued to the NSP Notice or interpretation of the Notice as clarified on the HUD website for this program:
http://www.hud.gov/nsp.,,(4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.,,Response:,,The housing rehabilitation standards that will apply to NSP assisted activities will be consistent with those
articulated in the HUD Quality Standards (24 CFR, Subtitle B, Chapter IX, Part 982, Subpart I). In addition, the Uniform Building
Code (UBC) has been adopted for American Samoa and is applicable to the construction, alteration, repair, movement,
equipment, removal, demolition, maintenance, occupancy or change of occupancy of every building or structure which occurs in
the Territory. Title 26, Chapter 10, Section 26.1001 of the American Samoa Code Annotated. ,,Housing Rehabilitation Program
staff will provide written rehabilitation standards with a write-up of the deficiencies of each unit to be rehabilitated.  After
rehabilitation, the property, must at a minimum, meet the Section 8 Housing Quality Standards, applicable building codes, zoning
ordinances, and cost effective energy conservation standards.,,,D.   LOW INCOME TARGETING,,Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $36,000.,,Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed
50 percent of area median income.,,Response:,,American Samoa¿s amount of funds appropriated or otherwise made available
under the NSP to be used for housing individuals and families whose incomes do not exceed 50 percent of area median income
(AMI) will be at least 25% of the Direct NSP Allocation. With $36,000 (out of the total $100,000 NSP funds) estimated to be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income, this represents 36% of
American Samoa¿s NSP allocation; well in excess of the 25% set-aside. Of the six (6) decent affordable homes American Samoa
will make available through the NSP for low, moderate, and middle-income households, not to exceed 120 AMI, at least two (2)
will be used for housing individuals and families whose  incomes do not exceed 50% of AMI.,,,E. ACQUISITIONS &
RELOCATION,,Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = or
<80% of area median income)., ,If so, include:,¿ The number of low- and moderate-income dwelling units¿i.e., = or <80% of
area median income¿reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.,¿ The
number of NSP affordable housing units made available to low- , moderate-, and middle-income households¿i.e.,  = or <120% of
area median income¿reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).,¿ The number of
dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.,,Response:,,While HUD waived the ¿one-for-one¿ requirement to replace all housing units for low and moderate-
income households that are lost due to demolition or modification of housing, the HUD Notice on NSP requires information about
how such losses will be mitigated. American Samoa anticipates demolishing and converting buildings that would result in the loss
of low- and moderate-income housing units with NSP funds. This section of the Action Plan offers a planning estimate on the use
of the funds for demolition and number of units to be lost. This section also notes the efforts to mitigate the loss of such housing
units using NSP and other funding sources. ,,***American Samoa will demolish or convert 4 dwelling units for low and moderate-
income households, not to exceed 80 percent AMI, as a direct result of NSP-assisted activities. ,***American Samoa expects to
make available 6 affordable housing units for low, moderate and middle-income households, not to exceed 120 percent AMI.
,***Within that total number of housing units, 2 units will be made available for low-income households, not to exceed 50
percent AMI. ,,Time Schedule ,The Territory¿s proposed time schedule anticipates that demolition and construction work on
those units will begin March 2009, and the bulk of these units will be completed by October 2013.,,,F.  PUBLIC COMMENT
,,Provide a summary of public comments received to the final revised NSP Substantial Amendment.,,Response:,,A public notice
was published in the Samoa Post, a local newspaper of general circulation, informing the citizenry that the NSP Substantial
Amendment to the Territory¿s Consolidated (FFY 2005-2009) and PY 2008 Action Plans and supporting documentation were
available for a 15-day public comment period and could be inspected on the following three websites: www.dbas.org,
www.doc.as, and www.americansamoa.gov.  The public was encouraged to submit written comments by the Thursday noon,
January 8, 2009 deadline.  Copies of the public notice and the actual newspaper clipping of said notice may be found at the end
of this document as Appendix C1/2.,,Individuals who wished to comment on this amendment were instructed in the draft that
was available for public review on the afore-mentioned three websites commencing December 23, 2008, to send written
comments to any one of the following persons:,,1. Mr. Pat M. Galea¿i, Office of Federal Programs, American Samoa Government,
A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or patgaleai@yahoo.com.,2. Mr. Charles Seitz, Department of
Commerce, American Samoa Government, A. P. Lutali Executive Office Bldg.-2nd Floor, Pago Pago, AS 96799 or
charles.seitz@doc.as,3. Ms. Jilla Piroozmandi, Development Bank of American Samoa, P. O. Box 9, Pago Pago, AS 96799 or
jilla@dbas.org,,Unfortunately, as of the deadline at 12 o¿clock noon on Thursday, January 8, 2009, no written comments had
been received. ,

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$101,211.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $1,211.00

Total Funds Expended: $100,000.00

Match Contribution: $0.00

Overall Progress Narrative:

 There was no activity during this past quarter.  To date, all projects are complete and all funds have been exausted.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-SN-60-0001

Budget Program Funds Drawn Program Income Drawn

Total
Demolition of
Blighted/Abandoned
Structures
Program
Administration
Redevelop Demolished
or Vacant Properties

AS-001

AS-003

AS-002

Demolition of
Blighted/Abando
ned Structures
Program
Administration
Redevelop
Demolished or
Vacant
Properties

$100,000.00 $100,000.00 $0.00

$10,000.00 $10,000.00 $0.00

$0.00 $0.00 $0.00

$90,000.00 $90,000.00 $0.00

Grantee Activity Number:                        AS-001
Activity Title:                                             Demolition of Blighted/Abandoned Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way
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Grant Number:              B-08-SN-60-0001
Grantee :                       American Samoa

Award Date: Grant Authorized Amount: $100,000.00 Estimated PI/RL Funds: $1,211.00

Grantee Activity Number:                        AS-001
Activity Title:                                             Demolition of Blighted/Abandoned Structures
Project Number: Project Title:

1 Demolition of Blighted/Abandoned Structures

Projected Start Date: Projected End Date:

03/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

American Samoa Department of Commerce (ASG/DOC).

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

American Samoa Department of Commerce (ASG/DOC). $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-SN-60-0001
Grantee :                       American Samoa

Award Date: Grant Authorized Amount: $100,000.00 Estimated PI/RL Funds: $1,211.00

Grantee Activity Number:                        AS-001
Activity Title:                                             Demolition of Blighted/Abandoned Structures

 The Territory anticipates a 10% share of funds to be directed into this activity. The properties demolished with these funds will be blighted
structures, and some of which will be previously foreclosed upon homes. NSP funds will not be used to acquire these properties as ownership
and control will remain with DBAS which will move forward with foreclosure.   Demolition can be considered as part of a comprehensive plan for
neighborhood revitalization or redevelopment of a site for affordable housing or some other public purpose. Demolition of blighted structures
will be a significant part of American Samoa&iquest;s NSP program. Demolition will be restricted to areas that demonstrate conclusively to the
Territory that the demolition of the structures in question will facilitate neighborhood redevelopment and that there is not a viable development
alternative for those structures.   The demolition of blighted structures under the NSP program will benefit low income persons primarily by
ensuring that blighted structures in low income neighborhoods will not continue to be a nuisance and hazard in the community.  While these
funds will not provide a direct benefit to households at or below 50 percent AMI, the blight removal may provide benefits to locations in which
the income for the area is at or below 50 percent AMI.   The Territory will inspect the vacant and abandoned homes and properties identified on
page 7 herein to determine structural condition and activity viability, and, if practical, then remove those that are a hazard or not able to be
rehabilitated. This activity will dovetail with Activity II described below in which decent affordable housing will be built on these sites. The new
housing would be sold to qualified buyers that meet the LMMI requirements with at least 25% of the funds expended being for households at
50% or below AMI.

Activity Description

Main island of Tutuila of American Samoa; All properties will be located in the areas of greatest need, as heretofore described. Precise sites
planned are in the village of Lauli&iquest;i (2) in the Eastern District, the villages of Utulei (1) and Satala (1) in the Pago Harbor area, and the
Western District villages of Nu&iquest;uuli (1) and Taputimu (1). The demolition project was located in the village of Failolo with a total
population of 128 (per Census 2000) in which 115 were low income and 90 were very low income. The full 128 population was classified as low
moderate income.

Location Description:

 There were no new activities during this reporting quarter. Funds were disbursed and the Development Bank of American Samoa was
reimbursed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AS-002
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:



12283

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-60-0001
Grantee :                       American Samoa

Award Date: Grant Authorized Amount: $100,000.00 Estimated PI/RL Funds: $1,211.00

Grantee Activity Number:                        AS-002
Activity Title:                                             Redevelop Demolished or Vacant Properties
03/01/2009 10/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

American Samoa Department of Commerce (ASG/DOC).

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$90,000.00

$0.00

Program Income Received: $1,211.00

Total Funds Expended: $90,000.00

American Samoa Department of Commerce (ASG/DOC). $90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After hazardous and derelict structures have been removed and their sites cleared, decent affordable housing would be developed for lands
made available.  The redevelopment of demolished or vacant properties will benefit low income persons in a number of ways including
returning demolished or vacant properties to productive use and by which create new housing units for low-moderate-middle income
households, as defined by the NSP Notice. The redevelopment of demolished or vacant properties will create real opportunities of decent
affordable housing for households with incomes below 50% of area median income.

Activity Description

Main island of Tutuila of American Samoa; All properties will be located in the areas of greatest need, as heretofore described. Precise sites
planned are in the village of Lauli&iquest;i (2) in the Eastern District, the villages of Utulei (1) and Satala (1) in the Pago Harbor area, and the
Western District villages of Nu&iquest;uuli (1) and Taputimu (1).

Location Description:
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Grant Number:              B-08-SN-60-0001
Grantee :                       American Samoa

Award Date: Grant Authorized Amount: $100,000.00 Estimated PI/RL Funds: $1,211.00

Grantee Activity Number:                        AS-002
Activity Title:                                             Redevelop Demolished or Vacant Properties

 The client continues to make her payment into the account. CDBG staff will confirm with DBAS staff to make sure that payments are being
accounted for properly according to the approved MOU.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AS-003
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

3 Program Administration

Projected Start Date: Projected End Date:

03/01/2009 01/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

American Samoa Department of Commerce (ASG/DOC).

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Award Date: Grant Authorized Amount: $100,000.00 Estimated PI/RL Funds: $1,211.00

Grantee Activity Number:                        AS-003
Activity Title:                                             Program Administration

Total Funds Expended: $0.00

American Samoa Department of Commerce (ASG/DOC). $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Non-NSP funds would be used to pay for development of the amendment to the Consolidated Plan and conduct the public review and comment.
Non-NSP funds will be used for administration, general management, monitoring, and oversight of the NSP, including the provision of required
housing counseling. With a Neighborhood Stabilization Program allocation of but $100,000, American Samoa will utilize none of its NSP funds
for administrative uses. Projected administrative expenses of $20,000 minimum will be cost shared among the Department of Commerce, the
Development Bank of American Samoa, and the Office of Federal Programs. In this way, each and every NSP dollar will be spent for actual
programming.

Activity Description

Villages of Utulei, Fagatogo, and Pago Pago in the Pago Harbor area of the main island of Tutuila; the various Activity AS-001 and AS-002 sites
on Tutuila, American Samoa

Location Description:

 CDBG staff continues to coordinate with DBAS on making sure that rules and regulations governing the NSP1 program are being adhered to.
Because there were no funds allocated to the administration of this program, CDBG staff time was charged to the regular CDBG administration
budget.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grantee :                       Guam

Award Date: Grant Authorized Amount: $100,674.00 Estimated PI/RL Funds: $2,424.56

Action Plan Narrative :  Areas of Greatest Need :  Guam's Consolidated Plan for 2005-2009 and Guam's Program Year 2008
Annual Action Plan outline housing-and community activities for which RUD funds have been approved. Guam will use NSP funds
to expand access to affordable housing for low-income persons. Guam's Consolidated Plan identifies affordable housing as an
objective outcome to address the lack of affordable housing for purchase by low-income populations and especially to the
extremely low-income. The ConPlan is a detailed assessment of the areas of greatest need to Guam's community to support
housing and the sustainability of communities. The highest concentration of population and housing is in northern Guam within
the villages of Dededo, Yigo, and Tamuning. This tri-village region constitutes 52.48% of Guam's total population and 55.41 % of
the island's low/mod income population. Village Total Low/Mod % Population Population Low/Mod Dededo 42,635 25,642 60.143
Tamuning 17,619 10,288 58.392 Yigo 18,947 11,453 60.448 Tri- Village Total 79,201 47,383 59.826 Guam Population Total
150,928 85,511 * Source Data:. Guam Census 2000, U.S, Census Bureau Dededo/Yigo In October 2008, GHURA conducted a
physical survey of abandoned and vacant housing units located within five well-established GHURA housing areas. Collectively,
the areas are commonly referred to as GHURA 500 housing and constitute 500 units of housing developed in the 1980s and sold
to qualified low/mod income buyers in the years that followed. Twenty-two of the 500 units were found to be vacant and
abandoned. Tamuning: Preliminary analysis of the judicial foreclosure data obtained from the Guam Courts points to a number of
the'recent foreclosures having occurred in the village of Tamuning.  Distribution and and Uses of Funds :  Housing in all forms is
a recognized need across all regions of the island. Whether for rental or ownership, to house the disabled, elderly, homeless, or
other special needs populations, appropriate and adequate housing is in short supply. Housing problems include cost burden,
substandard housing and overcrowding. These housing problems, however, are particularly profound for renters. According to
the U.S. Census 2000, extremely-low to moderate-income households are twice as likely to be renters as they are to be
homeowners. Of the 38,390 households in Guam in 2000, 55% or 21,170 households were extremely-low to low-income. Of the
38,790 households on Guam in 2000, 55% of households qualify as extremely-low income to moderate-income. Renters continue
to outpace homeowners by a ratio of 13 to seven. Extremely-low to moderate-income households are twice as likely to be
comprised of renters as they are to be homeowners.   Thirty-eight percent of extremely-low to moderate-income homeowners
struggle with a high cost burden in which a household expends in excess of 30% of their income for housing related costs. Fifty-
five percent of extremely-low to moderate-income homeowners experience some type of housing problem (e.g., overcrowding,
inadequate kitchen facilities, inadequate plumbing facilities). Further, 30% of extremely low-income homeowners experience both
a high housing cost burden and some type of housing problem. By group, households most affected by both conditions are
families (small and large), followed by elderly households, disabled households, and other unrelated households.   Distribution
and Uses of funds  Areas with the greatest percentage of home foreclosures - The full impact of foreclosure activity on Guam's
housing market is not known. A consolidated database of foreclosure information is not available for Guam. Ideally, the Dept. of
Land Management (DLM) would provide the best data source for recorded property transactions, though there is a six-month lag
in transaction postings at present.   Areas with the highest percentage of homes financed by subprime related mortgage loans -
Guam's housing market cycle does not mirror that of communities nationally, but rather those of the neighboring Asian markets.
It is likely that the pre-existent slow growth in Guam's housing market, coupled with the intervening issues of distance and
timezone challenges have impacted the ability of subprime market lenders to make in-roads into Guam's housing market. Guam's
subprime lending exposure has been further limited and minimal due in large part to the conservative nature of the island's
banking community.   Areas identified by the grantee as likely to face a significant rise in the rate of home foreclosures - Guam
intends to purchase foreclosed properties for use as affordable housing, to be sold to income-eligible persons. Guam will prioritize
efforts near the island's employment centers. Despite the general decline in oil prices nationwide, fuel costs on Guam continue to
be an issue of concern to island residents. Gas prices on Guam are still nearly $l.00 per gallon higher than the national average.
The lack of a comprehensive public transportation system compounds the need to site activities nearest to the island's
employment centers.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$100,674.00

$103,098.56

$100,674.00
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Grant Number:              B-08-SN-66-0001
Grantee :                       Guam

Award Date: Grant Authorized Amount: $100,674.00 Estimated PI/RL Funds: $2,424.56

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,674.00

$100,674.00

$0.00

Program Income Received: $2,424.56

Total Funds Expended: $100,674.00

Match Contribution: $61,333.42

Overall Progress Narrative:

 Guam has restructured the inhouse financing by extending the repayment period an additional 60 months.  The homebuyer experienced
financial challenges during the final processing in his effort to refinance the in-house loan with a conventional lender.  Challenges included a
higher downpayment than anticipated due to housing and debt ratios.  The agreement to restructure included completion of a homeownership
couseling course, updated application, proof of compliance in maintaining homeowner insurance and real estate taxes.  An inspection of the
home was also conducted and resulted in good condition with no deficiencies.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-SN-66-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and/or
rehabilitation of
foreclosed unit

Administration of the
Neighborhood
Stabilization Program
Grant

NSP-GU-02

NSP -GU-01

Rehab/Acquire
Foreclosure for
Affordable
Resale
NSP
Administration

$100,674.00 $100,674.00 $0.00

$91,000.00 $91,000.00 $0.00

$9,674.00 $9,674.00 $0.00

Grantee Activity Number:                        NSP -GU-01
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

NSP-02 Administration of the Neighborhood
Stabilization Program Grant

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

GHURA

Activity is Being Carried Out By Grantee:

Grantee Employees
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Grant Number:              B-08-SN-66-0001
Grantee :                       Guam

Award Date: Grant Authorized Amount: $100,674.00 Estimated PI/RL Funds: $2,424.56

Grantee Activity Number:                        NSP -GU-01
Activity Title:                                             NSP Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,674.00

$9,674.00

$9,674.00

$9,674.00

$9,674.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,674.00

GHURA $9,674.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP administration. Administration of the activities funded by the NSP grant is an assumed benefit to the target low/mod/middle income group
under CDBG regulations.

Activity Description

117 Bien Venida Avenue, Sinajana, GU 96910 and 414 West Soledad Avenue, GCIC Building, Suite 306, Hagatna, GU 96910

Location Description:

 Guam has exhausted NSP1 and CDBG funding.  Guam continues to receive program income through the in-house financing agreement.  Total
program income received for 4th quarter is $1,520.07.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-GU-02
Activity Title:                                             Rehab/Acquire Foreclosure for Affordable Resale
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Grant Number:              B-08-SN-66-0001
Grantee :                       Guam

Award Date: Grant Authorized Amount: $100,674.00 Estimated PI/RL Funds: $2,424.56

Grantee Activity Number:                        NSP-GU-02
Activity Title:                                             Rehab/Acquire Foreclosure for Affordable Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

NSP-01 Acquisition and/or rehabilitation of foreclosed
unit

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

GHURA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,000.00

$91,000.00

$91,000.00

$91,000.00

$91,000.00

$0.00

Program Income Received: $2,424.56

Total Funds Expended: $91,000.00

GHURA $91,000.00

Match Contributed: $61,333.42

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



12290

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-66-0001
Grantee :                       Guam
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Grantee Activity Number:                        NSP-GU-02
Activity Title:                                             Rehab/Acquire Foreclosure for Affordable Resale

 Guam will engage in the acquisition and/or rehabilitation of one (1) foreclosed unit for the purpose of creating affordable housing. Upon
completion of the acquisition and rehabilitation activity, the unit will be sold to a homebuyer who meets the 50% and below area median
income requirement set forth in NSP. One hundred percent (100%) of NSP funds will be used to assist families whose incomes do not exceed
50% of area median income. Guam will targets its use of NSP funds to address the need for affordable housing in the northern villages'of
Dededo and Yigo, specifically within or near the GHURA 500 housing subdivisions. A foreclosed or abandoned housing unit will be acquired and
rehabilitated using NSP funds. The target housing subdivisions are located within the following census tracts: Village Subdivision Tract Dededo
GHURA 501 & 505 950700 Dededo GHURA 502 & 503 950800 (Astumbo Gdns & Fern Terrace) Yigo GHURA 506 950500.

Activity Description

117 Bien Venida Avenue, Sinajana, GU 96910 and 414 West Soledad Avenue, GCIC Building, Suite 306, Hagatna, GU 96910

Location Description:

 Guam has restructured the inhouse financing by extending the repayment period an additional 60 months.  The homebuyer experienced
financial challenges during the final processing in his effort to refinance the in-house loan with a conventional lender.  Challenges included a
higher downpayment than anticipated due to housing and debt ratios.  The agreement to restructure included completion of a homeownership
couseling course, updated application, proof of compliance in maintaining homeowner insurance and real estate taxes.  An inspection of the
home was also conducted and resulted in good condition with no deficiencies. Guam continues to receive program income through the in-house
financing.  Total program income received for 4th quarter is $1,520.07.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $364,162.00 Estimated PI/RL Funds: $69,000.00

Action Plan Narrative :  Areas of Greatest Need :  All Islands within the CNMI experience a shortage of affordable housing. The
housing needs for the CNMI is in its Consolidated Plan for Program Years 2005-2010. In addressing the NSPrequirement to target
areas of greatest need that were impacted by foreclosures and abandonmentCNMI provides the following:NMHC-Owned
Foreclosed Pro erties- total of (13) propertiesNumber of properties Location6 Kagman, Saipan2 San Jose, Tinian1 Sinapalo
Subdivision, Rota1 Tatgua, Rota1 Gara an, Saipan -1 Sadog Tasi, Saipan1 Chalan Kanoa, Saipan13 TotalNote: The above
foreClosed properties were not reflected in the data submitted to HUD onOctober 21,2008. Such properties are pre-April 2007
data.Rural Development (RD) Foreclosed Properties- total of (38) properties:5  Sinapalo, Rota4  San Jose, Tinian2  As Lito,
Saipan2  Tanapag, Saipan2  Garapan, Saipan1  As Matuis, Saipan4  Kagman, Saipan4  Chalan Kanoa, Saipan2  San Vicente,
Saipan3  Dan Dan, Saipan6  Koblerville, Saipan2  Sadog Tasi, Saipan1  Oleai, Saipan38 Total propertiesFinancial Institutions- total
of (36) properties3  Capitol Hill, Saipan4  Kagman, Saipan2  San Vicente, Saipan3  Sinapalo, Rota1  Teneto, Rota1
Songsong,Rota1  Talafofo, Rota1  Obyan, Saipan1  DanDan, Saipan2  Chalan Kanoa, Saipan1  As Lito, Saipan1  As Perdido,
Saipan2  San Jose, Tinian2  Koblerville, Saipan2  Papago, Saipan1  I Denni, Saipan1  San Antonio, Saipan1  Tanapag, Saipan30
TotalOf 36 total properties, 6 properties requires further research, as it is not registered with the Department of Public Lands
Planning Division.Veteran's Affairs (VA)- total of (2) properties1 Sinapalo, Rota1 Tatgua, Rota2 TotalForeclosed Properties
Referred to Attorney14 Kagman, Saipan3  Koblerville, Saipan1  As Matuis, Saipan1  Sinapalo, Rota3  Dan Dan, Saipan22
TotalBank Pacific/NMHC Foreclosed Properties2  Kagman, Saipan1  Capitol Hill, Saipan3  TotalU.S. Bankruptcy Court1  Koblerville,
Saipan1  Kagman, Saipan2  TotalOf 3 total properties, 1 property requires further research as it is not registered with the
Department of Public Lands Planning Division.Alexander Realty Properties2  Kagman, Saipan1  Kannat Tabla, Saipan3  TotalOf 4
total properties, the location of 1 property requires further research as it is not registed with the Department of Public Lands
Planning Division.Pacific Rim International1  Kagman, Saipan1  As Matuis, Saipan2  TotalBased on the summary needs data
(shown above), the areas of greatest home foreclosures include the villages of Kagman, Saipan (34 foreclosed properties),
Koblerville, Saipan (12 foreclosed properties), Chalan Kanoa, Saipan and Dan Dan, Saipan (7 foreclosed properties each), San
Jose, Tinian (8 foreclosed properties), and Sinapalo, Rota (11 foreclosed properties). There are no homes in the CNMI that are
financed by subprime mortgage related loans. The areaof greatest home foreclosures is in the village of Kagman, with a
population of 3,026 (based on the Census 2000 data); therefore, the area of greatest need is in the village of Kagman. Moreover,
the village of Kagman is most likely to face a significant rise in the rate of home foreclosures in the future, as it is a fast growing
community that is projected to increase to a residential population of 20,000 in the .next decade (figure was calculated based on
4,000homesteads currently in Kagman with an average size of 5 persons per household.[http://www.mvarietynews.com/index
.php ?option=com_content&view=article&id=256%3 Akagman-arboretum-a-communi ty-park -proposed&Itemid=23].

    Distribution and and Uses of Funds :  NSP Purchase and Rehabilitation: Using NSP funds, the NMHC will acquire bank-owned
foreclosed and/or abandoned homes/properties at 70 percent of the property's appraised value, under the condition that the
banks have selected a qualified borrower to purchase the property from NMHC. The lump sum sale proceeds (70% of the
appraised value plus cost of any improvements) remitted to NMHC from the buyer will constitute as program income to NMHC.
NMHC will use the program income to acquire and rehabilitate additional foreclosed and/or abandoned homes/properties from
the banks. Upon obtaining a list of foreclosed upon and/or abandoned homes/properties from the banks/lending 'institutions,
NMHC will target the following areas of greatest need: villages of Kagman, Dan Dan, Koblerville, and Chalan Kanoa (located on
the island of Saipan), San Jose, Tinian, and Sinapalo, Rota. Note: Prior to acquiring the properties, NMHC will require a
certification from the banks confirming that the properties adhere to all applicable building codes. Although the properties comply
with 'applicable codes, the NMHC will ensure that all minor repairs and necessary maintenance are also addressed, as required by
HUD. NSP funds will be allocated as follows: Program Administration Costs: $36,416.00 Foreclosed Property Acquisition/Rehab:
$327,746.00 Total Allocation:$364,162.00 C. Definitions and Descriptions $ 36,416.00 $ 327,746.00 $ 364,162.00 (1) Definition
of "blighted structure" in context of state or local law. Response: . Blighted structure- A structure is blighted when it exhibits
objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Note:
The CNMI will not use NSP funds for the demolition of blighted structures. (2) Definition of "affordable rents." Note: Grantees
may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program -specific requirements such as continued affordability. Response: CNMI does not intend to create rental units
with its NSP funds. However, should rent need to be applied to an NSP assisted property CNMI has adopted the HOME Rent
Limits as its affordable rent definition to ensure that units using NSP funds are affordable to low- and very low-income
households. Additionally, CNMI will apply Rent and Occupancy Requirements to any rental NSP unit. Specifically, CNMI will
enforce rent and occupancy agreements through: Covenants running with the property; Deed restrictions; or Other mechanism
approved by HUD. Covenants and deed restrictions may be suspended upon transfer by foreclosure or deed-in-lieu of foreclosure.
Calculating High and Low Rents: To calculate High Rent, on the NSP assisted property CNMI will follow the HOME Program Rents
chart for a particular year, compare the Fair Market Rent and the 65% Rent Limit values depending on number of bedrooms.
Determine which of the two rents is lower. This is the High Rent. Subtract the utility allowance that NMHC has established for a
particular unit size and this will be the maximum rent that can be charged. To calculate Low Rent, follow the same steps as
outlined above EXCEPT that the 50% Rent Limit figures must be used instead of the 65% Rent Limit figures. New rents are
effective upon receipt of the new HUD-published HOME Rent numbers. However, tenants' rents will not be adjusted until theirs
are renewed.Icome Eligibility RequirementsNion 8 (Part 5) definition of annual (gross) income to determine income eligibility. The
rental housing project owner needs. to maintain documentation of his/her determination of tenant's income eligibility including
verification of source documentation (e.g., wage statements, interest statements, SSI, etc.). At initial occupancy of the rental
housing, the household living within an NSP rental unit must have income at or below 120 percent of the area median income.
NMHC must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years. Annual
Recertification of Income Because CNMI is adopting the HOME Program standards and because the HOME Program imposes
occupancy restrictions over the length of the affordability period, rental housing project owners must establish systems to
recertify tenant income on an annual basis. Each tenant's income will be examined on the anniversary of the original income
evaluation or at lease renewal. NMHC must verify that tenantincome recertification documentation is in the tenant files when
performing on-site inspections. The final HOME rule allows two additional methods of income recertification. In addition to
collecting source documentation, owners have the option to recertify income with: One option is a written statement from the
family indicating family size and annual income. This must include a certification from the family that information is complete and
accurate, and must indicate that source documents will be provided upon request. Another option is a written statement from the
administrator of another government program under which the family receives benefits, and that examines the annual (gross)
income of the family each year. The statement must also indicate the family size, or provide the current income limit for the
program and a statement that the family's income does not exceed that limit. Property Standards The housing unit must meet
federal and local housing quality standards and building safety code requirements. If no such_ standards or codes exist, the
property must meet Section 8 HQS. Homeowners must maintain properties in accordance with property standards throughout the
affordability period. Long-Term Affordability As with the homebuyer program, NSP -assisted rental units will carry rent and
occupancy restrictions for varying lengths of time, depending upon the average amount of NSP funds invested per unit.
Affordability restrictions will remain in force regardless of transfer of ownership. Affordability restrictions may be terminated only
upon foreclosure or transfer in lieu of foreclosure. However, affordability requirements will be revived if, before the foreclosure,
the owner of record, or anyone with business or family ties to the owner, obtains an ownership interest in the property or
project. The Grantee will ensure continued affordability for NSP assisted housing by applying affordability restrictions as
established by HOME program rules. HOME rules require that assisted properties remain affordable for a' specific period of time,
depending on the level of HOME funds invested in the property and the nature of the activity funded. As applied to HOME, the
following rules will also apply to NSP assisted housing: NSP invested per Unit Minimum length of the Affordabilitv Period Less
than $15,000 5 years $15,000- $40,000ars More thn $40,000 15 years The affordability requirements are to be imposed by deed
resriton,cvnatrnigittean,oother mechanisms approved by HUD, exceptthat the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. NMHC may use its right of first refusal, as set forth in the loan documents, to
purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability restrictions shall
be revived according to the original terms if, during the original affordability period, the owner of record before the termination
event, or any entity that includes the former owner or those whom, the owner has or had family business ties, obtains an
ownership interest in the project or property. If a home purchased with NSP assistance is sold during the affordability period,
recapture provisions shall apply to ensure the continued provision of affordable homeownership. Loan payoffs also do not end the
affordability period. NSP Purchasing: For foreclosed properties acquired from banks/lending institutions, NMHC will require for a
certification from the banks confirming that the foreclosed properties are in compliance with all international, federal, and local
codes. Additionally, NMHC will ensure that the properties meet the design standards set forth by NMHC (design standards will be
the same for rehabilitation and new construction). When substandard conditions are encountered in a unit to be rehabilitated,
they must be addressed accordingly so that the building which is determined to be unsafe in accordance with the Department of
Public Works' Building Safety Code will be brought up to ICBO Buil.ding Code. Moreover, although the properties meet the
applicable codes, all other minor repairs and necessary maintenance will be addressed by the NMHC, as required by HUD. D. Low
Income Targeting At least 90% of total NSP funds ($364,162), or $327,746, will be used to purchase and redevelop abandoned
and/or foreclosed upon homes/properties for eligible low, moderate, and middle income homebuyers. The NMHC will ensure that
25 percent of total NSP funds ($364,162), or $91,041, will be used for housing individuals and families whose income does not
exceed 50 percent of area median income. As a precondition, the banks/lending institutions must finance (1) Low-income
qualified buyer (individual whose income does not exceed 50% of area median income)out of every 4 qualified buyers in order to
finance individuals whose income is between 50%-120% of area median income. E. Acquisition and Relocation The average cost
of a 3-bedroom home in the CNMI is $66,500. NMHC, with NSP funds, will acquire an estimate of 5 bank-owned foreclosed
and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers. At least 25 percent of the NSP funds will be
used to acquire and rehabilitate homes for households with an income level of equal to or less than 50 percent of area median
income. Up to 75 percent of the funds will be used for households with an income level of 51-80 percent of area median income,
and up to 75 percent of the funds will be used for households with an income level of 81-120% of area median income.
Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:<50% of areamedian
income: 2 units 51%-80% of area median income: up to 3 units 81%-120% of area median income: up to3 unitsProposed time
forcommencement:3/1/09Proposed time for completion: 8/31/10 F. Public Comments CNMI published the public notice regarding
the NSP Substantial Amendment on November 14, 2008 and again on December 27, 2008. There were no public comments
received during either public comment period. However, after the first public comment period, which included two projects, CNMI
decided to not proceed with the originally proposed NSP Financing activity instead CNMI will use 90% of NSP funds for the
purchase and rehabilitation of bank foreclosed and/or abandoned properties and 10% for administration .
    Definitions and Descriptions :  Blighted structure- A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.

 Note:   The CNMI will not use NSP funds for the demolition of blighted structures.

 (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:

 HOME Rent Limits ensure that units built (in this case purchased and rehabilitated) using HOME funds are affordable to low- and
very low-income households.  Low Income Targeting :  CNMI will apply the Section 8 (Part 5) definition of annual (gross) income
to determine income eligibility.  The rental housing project owner needs to maintain documentation of his/her determination of
tenant's income eligibility including verification of source documentation (e.g., wage statem, interest statements, SSI, etc.). At
initial occupancy of the rental housing, the household living within an NSP rental unit must have income at or below 80 percent
of the area median income. As with the 25% set aside requirement, NMHC will target households with 50% or below AMI.  NMHC
must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years.    Acquisition
and Relocation :  The average cost of a 3-bedroom home in the CNMI is $66,500.  NMHC, with NSP funds, will acquire an
estimate of 4 bank-owned foreclosed and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers.  At
least 25 percent of the NSP funds will be used to acquire and rehabilitate homes for households with an income level of less than
50 percent of area median income.  Up to 75 percent of the funds will be used for households with an income level of 51-80
percent of area median income, and up to 75 percent of the funds will be used for households with an income level of 81-120%
of area median income.

 Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:

 < 50% of area median income:  2 units
 51%-80% of area median income:  up to 3 units
 81%-120% of area median income:  up to 3 units  Public Comment :  There were no public comments received.
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Action Plan Narrative :  Areas of Greatest Need :  All Islands within the CNMI experience a shortage of affordable housing. The
housing needs for the CNMI is in its Consolidated Plan for Program Years 2005-2010. In addressing the NSPrequirement to target
areas of greatest need that were impacted by foreclosures and abandonmentCNMI provides the following:NMHC-Owned
Foreclosed Pro erties- total of (13) propertiesNumber of properties Location6 Kagman, Saipan2 San Jose, Tinian1 Sinapalo
Subdivision, Rota1 Tatgua, Rota1 Gara an, Saipan -1 Sadog Tasi, Saipan1 Chalan Kanoa, Saipan13 TotalNote: The above
foreClosed properties were not reflected in the data submitted to HUD onOctober 21,2008. Such properties are pre-April 2007
data.Rural Development (RD) Foreclosed Properties- total of (38) properties:5  Sinapalo, Rota4  San Jose, Tinian2  As Lito,
Saipan2  Tanapag, Saipan2  Garapan, Saipan1  As Matuis, Saipan4  Kagman, Saipan4  Chalan Kanoa, Saipan2  San Vicente,
Saipan3  Dan Dan, Saipan6  Koblerville, Saipan2  Sadog Tasi, Saipan1  Oleai, Saipan38 Total propertiesFinancial Institutions- total
of (36) properties3  Capitol Hill, Saipan4  Kagman, Saipan2  San Vicente, Saipan3  Sinapalo, Rota1  Teneto, Rota1
Songsong,Rota1  Talafofo, Rota1  Obyan, Saipan1  DanDan, Saipan2  Chalan Kanoa, Saipan1  As Lito, Saipan1  As Perdido,
Saipan2  San Jose, Tinian2  Koblerville, Saipan2  Papago, Saipan1  I Denni, Saipan1  San Antonio, Saipan1  Tanapag, Saipan30
TotalOf 36 total properties, 6 properties requires further research, as it is not registered with the Department of Public Lands
Planning Division.Veteran's Affairs (VA)- total of (2) properties1 Sinapalo, Rota1 Tatgua, Rota2 TotalForeclosed Properties
Referred to Attorney14 Kagman, Saipan3  Koblerville, Saipan1  As Matuis, Saipan1  Sinapalo, Rota3  Dan Dan, Saipan22
TotalBank Pacific/NMHC Foreclosed Properties2  Kagman, Saipan1  Capitol Hill, Saipan3  TotalU.S. Bankruptcy Court1  Koblerville,
Saipan1  Kagman, Saipan2  TotalOf 3 total properties, 1 property requires further research as it is not registered with the
Department of Public Lands Planning Division.Alexander Realty Properties2  Kagman, Saipan1  Kannat Tabla, Saipan3  TotalOf 4
total properties, the location of 1 property requires further research as it is not registed with the Department of Public Lands
Planning Division.Pacific Rim International1  Kagman, Saipan1  As Matuis, Saipan2  TotalBased on the summary needs data
(shown above), the areas of greatest home foreclosures include the villages of Kagman, Saipan (34 foreclosed properties),
Koblerville, Saipan (12 foreclosed properties), Chalan Kanoa, Saipan and Dan Dan, Saipan (7 foreclosed properties each), San
Jose, Tinian (8 foreclosed properties), and Sinapalo, Rota (11 foreclosed properties). There are no homes in the CNMI that are
financed by subprime mortgage related loans. The areaof greatest home foreclosures is in the village of Kagman, with a
population of 3,026 (based on the Census 2000 data); therefore, the area of greatest need is in the village of Kagman. Moreover,
the village of Kagman is most likely to face a significant rise in the rate of home foreclosures in the future, as it is a fast growing
community that is projected to increase to a residential population of 20,000 in the .next decade (figure was calculated based on
4,000homesteads currently in Kagman with an average size of 5 persons per household.[http://www.mvarietynews.com/index
.php ?option=com_content&view=article&id=256%3 Akagman-arboretum-a-communi ty-park -proposed&Itemid=23].

    Distribution and and Uses of Funds :  NSP Purchase and Rehabilitation: Using NSP funds, the NMHC will acquire bank-owned
foreclosed and/or abandoned homes/properties at 70 percent of the property's appraised value, under the condition that the
banks have selected a qualified borrower to purchase the property from NMHC. The lump sum sale proceeds (70% of the
appraised value plus cost of any improvements) remitted to NMHC from the buyer will constitute as program income to NMHC.
NMHC will use the program income to acquire and rehabilitate additional foreclosed and/or abandoned homes/properties from
the banks. Upon obtaining a list of foreclosed upon and/or abandoned homes/properties from the banks/lending 'institutions,
NMHC will target the following areas of greatest need: villages of Kagman, Dan Dan, Koblerville, and Chalan Kanoa (located on
the island of Saipan), San Jose, Tinian, and Sinapalo, Rota. Note: Prior to acquiring the properties, NMHC will require a
certification from the banks confirming that the properties adhere to all applicable building codes. Although the properties comply
with 'applicable codes, the NMHC will ensure that all minor repairs and necessary maintenance are also addressed, as required by
HUD. NSP funds will be allocated as follows: Program Administration Costs: $36,416.00 Foreclosed Property Acquisition/Rehab:
$327,746.00 Total Allocation:$364,162.00 C. Definitions and Descriptions $ 36,416.00 $ 327,746.00 $ 364,162.00 (1) Definition
of "blighted structure" in context of state or local law. Response: . Blighted structure- A structure is blighted when it exhibits
objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Note:
The CNMI will not use NSP funds for the demolition of blighted structures. (2) Definition of "affordable rents." Note: Grantees
may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program -specific requirements such as continued affordability. Response: CNMI does not intend to create rental units
with its NSP funds. However, should rent need to be applied to an NSP assisted property CNMI has adopted the HOME Rent
Limits as its affordable rent definition to ensure that units using NSP funds are affordable to low- and very low-income
households. Additionally, CNMI will apply Rent and Occupancy Requirements to any rental NSP unit. Specifically, CNMI will
enforce rent and occupancy agreements through: Covenants running with the property; Deed restrictions; or Other mechanism
approved by HUD. Covenants and deed restrictions may be suspended upon transfer by foreclosure or deed-in-lieu of foreclosure.
Calculating High and Low Rents: To calculate High Rent, on the NSP assisted property CNMI will follow the HOME Program Rents
chart for a particular year, compare the Fair Market Rent and the 65% Rent Limit values depending on number of bedrooms.
Determine which of the two rents is lower. This is the High Rent. Subtract the utility allowance that NMHC has established for a
particular unit size and this will be the maximum rent that can be charged. To calculate Low Rent, follow the same steps as
outlined above EXCEPT that the 50% Rent Limit figures must be used instead of the 65% Rent Limit figures. New rents are
effective upon receipt of the new HUD-published HOME Rent numbers. However, tenants' rents will not be adjusted until theirs
are renewed.Icome Eligibility RequirementsNion 8 (Part 5) definition of annual (gross) income to determine income eligibility. The
rental housing project owner needs. to maintain documentation of his/her determination of tenant's income eligibility including
verification of source documentation (e.g., wage statements, interest statements, SSI, etc.). At initial occupancy of the rental
housing, the household living within an NSP rental unit must have income at or below 120 percent of the area median income.
NMHC must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years. Annual
Recertification of Income Because CNMI is adopting the HOME Program standards and because the HOME Program imposes
occupancy restrictions over the length of the affordability period, rental housing project owners must establish systems to
recertify tenant income on an annual basis. Each tenant's income will be examined on the anniversary of the original income
evaluation or at lease renewal. NMHC must verify that tenantincome recertification documentation is in the tenant files when
performing on-site inspections. The final HOME rule allows two additional methods of income recertification. In addition to
collecting source documentation, owners have the option to recertify income with: One option is a written statement from the
family indicating family size and annual income. This must include a certification from the family that information is complete and
accurate, and must indicate that source documents will be provided upon request. Another option is a written statement from the
administrator of another government program under which the family receives benefits, and that examines the annual (gross)
income of the family each year. The statement must also indicate the family size, or provide the current income limit for the
program and a statement that the family's income does not exceed that limit. Property Standards The housing unit must meet
federal and local housing quality standards and building safety code requirements. If no such_ standards or codes exist, the
property must meet Section 8 HQS. Homeowners must maintain properties in accordance with property standards throughout the
affordability period. Long-Term Affordability As with the homebuyer program, NSP -assisted rental units will carry rent and
occupancy restrictions for varying lengths of time, depending upon the average amount of NSP funds invested per unit.
Affordability restrictions will remain in force regardless of transfer of ownership. Affordability restrictions may be terminated only
upon foreclosure or transfer in lieu of foreclosure. However, affordability requirements will be revived if, before the foreclosure,
the owner of record, or anyone with business or family ties to the owner, obtains an ownership interest in the property or
project. The Grantee will ensure continued affordability for NSP assisted housing by applying affordability restrictions as
established by HOME program rules. HOME rules require that assisted properties remain affordable for a' specific period of time,
depending on the level of HOME funds invested in the property and the nature of the activity funded. As applied to HOME, the
following rules will also apply to NSP assisted housing: NSP invested per Unit Minimum length of the Affordabilitv Period Less
than $15,000 5 years $15,000- $40,000ars More thn $40,000 15 years The affordability requirements are to be imposed by deed
resriton,cvnatrnigittean,oother mechanisms approved by HUD, exceptthat the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. NMHC may use its right of first refusal, as set forth in the loan documents, to
purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability restrictions shall
be revived according to the original terms if, during the original affordability period, the owner of record before the termination
event, or any entity that includes the former owner or those whom, the owner has or had family business ties, obtains an
ownership interest in the project or property. If a home purchased with NSP assistance is sold during the affordability period,
recapture provisions shall apply to ensure the continued provision of affordable homeownership. Loan payoffs also do not end the
affordability period. NSP Purchasing: For foreclosed properties acquired from banks/lending institutions, NMHC will require for a
certification from the banks confirming that the foreclosed properties are in compliance with all international, federal, and local
codes. Additionally, NMHC will ensure that the properties meet the design standards set forth by NMHC (design standards will be
the same for rehabilitation and new construction). When substandard conditions are encountered in a unit to be rehabilitated,
they must be addressed accordingly so that the building which is determined to be unsafe in accordance with the Department of
Public Works' Building Safety Code will be brought up to ICBO Buil.ding Code. Moreover, although the properties meet the
applicable codes, all other minor repairs and necessary maintenance will be addressed by the NMHC, as required by HUD. D. Low
Income Targeting At least 90% of total NSP funds ($364,162), or $327,746, will be used to purchase and redevelop abandoned
and/or foreclosed upon homes/properties for eligible low, moderate, and middle income homebuyers. The NMHC will ensure that
25 percent of total NSP funds ($364,162), or $91,041, will be used for housing individuals and families whose income does not
exceed 50 percent of area median income. As a precondition, the banks/lending institutions must finance (1) Low-income
qualified buyer (individual whose income does not exceed 50% of area median income)out of every 4 qualified buyers in order to
finance individuals whose income is between 50%-120% of area median income. E. Acquisition and Relocation The average cost
of a 3-bedroom home in the CNMI is $66,500. NMHC, with NSP funds, will acquire an estimate of 5 bank-owned foreclosed
and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers. At least 25 percent of the NSP funds will be
used to acquire and rehabilitate homes for households with an income level of equal to or less than 50 percent of area median
income. Up to 75 percent of the funds will be used for households with an income level of 51-80 percent of area median income,
and up to 75 percent of the funds will be used for households with an income level of 81-120% of area median income.
Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:<50% of areamedian
income: 2 units 51%-80% of area median income: up to 3 units 81%-120% of area median income: up to3 unitsProposed time
forcommencement:3/1/09Proposed time for completion: 8/31/10 F. Public Comments CNMI published the public notice regarding
the NSP Substantial Amendment on November 14, 2008 and again on December 27, 2008. There were no public comments
received during either public comment period. However, after the first public comment period, which included two projects, CNMI
decided to not proceed with the originally proposed NSP Financing activity instead CNMI will use 90% of NSP funds for the
purchase and rehabilitation of bank foreclosed and/or abandoned properties and 10% for administration .
    Definitions and Descriptions :  Blighted structure- A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.

 Note:   The CNMI will not use NSP funds for the demolition of blighted structures.

 (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:

 HOME Rent Limits ensure that units built (in this case purchased and rehabilitated) using HOME funds are affordable to low- and
very low-income households.  Low Income Targeting :  CNMI will apply the Section 8 (Part 5) definition of annual (gross) income
to determine income eligibility.  The rental housing project owner needs to maintain documentation of his/her determination of
tenant's income eligibility including verification of source documentation (e.g., wage statem, interest statements, SSI, etc.). At
initial occupancy of the rental housing, the household living within an NSP rental unit must have income at or below 80 percent
of the area median income. As with the 25% set aside requirement, NMHC will target households with 50% or below AMI.  NMHC
must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years.    Acquisition
and Relocation :  The average cost of a 3-bedroom home in the CNMI is $66,500.  NMHC, with NSP funds, will acquire an
estimate of 4 bank-owned foreclosed and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers.  At
least 25 percent of the NSP funds will be used to acquire and rehabilitate homes for households with an income level of less than
50 percent of area median income.  Up to 75 percent of the funds will be used for households with an income level of 51-80
percent of area median income, and up to 75 percent of the funds will be used for households with an income level of 81-120%
of area median income.

 Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:

 < 50% of area median income:  2 units
 51%-80% of area median income:  up to 3 units
 81%-120% of area median income:  up to 3 units  Public Comment :  There were no public comments received.
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Action Plan Narrative :  Areas of Greatest Need :  All Islands within the CNMI experience a shortage of affordable housing. The
housing needs for the CNMI is in its Consolidated Plan for Program Years 2005-2010. In addressing the NSPrequirement to target
areas of greatest need that were impacted by foreclosures and abandonmentCNMI provides the following:NMHC-Owned
Foreclosed Pro erties- total of (13) propertiesNumber of properties Location6 Kagman, Saipan2 San Jose, Tinian1 Sinapalo
Subdivision, Rota1 Tatgua, Rota1 Gara an, Saipan -1 Sadog Tasi, Saipan1 Chalan Kanoa, Saipan13 TotalNote: The above
foreClosed properties were not reflected in the data submitted to HUD onOctober 21,2008. Such properties are pre-April 2007
data.Rural Development (RD) Foreclosed Properties- total of (38) properties:5  Sinapalo, Rota4  San Jose, Tinian2  As Lito,
Saipan2  Tanapag, Saipan2  Garapan, Saipan1  As Matuis, Saipan4  Kagman, Saipan4  Chalan Kanoa, Saipan2  San Vicente,
Saipan3  Dan Dan, Saipan6  Koblerville, Saipan2  Sadog Tasi, Saipan1  Oleai, Saipan38 Total propertiesFinancial Institutions- total
of (36) properties3  Capitol Hill, Saipan4  Kagman, Saipan2  San Vicente, Saipan3  Sinapalo, Rota1  Teneto, Rota1
Songsong,Rota1  Talafofo, Rota1  Obyan, Saipan1  DanDan, Saipan2  Chalan Kanoa, Saipan1  As Lito, Saipan1  As Perdido,
Saipan2  San Jose, Tinian2  Koblerville, Saipan2  Papago, Saipan1  I Denni, Saipan1  San Antonio, Saipan1  Tanapag, Saipan30
TotalOf 36 total properties, 6 properties requires further research, as it is not registered with the Department of Public Lands
Planning Division.Veteran's Affairs (VA)- total of (2) properties1 Sinapalo, Rota1 Tatgua, Rota2 TotalForeclosed Properties
Referred to Attorney14 Kagman, Saipan3  Koblerville, Saipan1  As Matuis, Saipan1  Sinapalo, Rota3  Dan Dan, Saipan22
TotalBank Pacific/NMHC Foreclosed Properties2  Kagman, Saipan1  Capitol Hill, Saipan3  TotalU.S. Bankruptcy Court1  Koblerville,
Saipan1  Kagman, Saipan2  TotalOf 3 total properties, 1 property requires further research as it is not registered with the
Department of Public Lands Planning Division.Alexander Realty Properties2  Kagman, Saipan1  Kannat Tabla, Saipan3  TotalOf 4
total properties, the location of 1 property requires further research as it is not registed with the Department of Public Lands
Planning Division.Pacific Rim International1  Kagman, Saipan1  As Matuis, Saipan2  TotalBased on the summary needs data
(shown above), the areas of greatest home foreclosures include the villages of Kagman, Saipan (34 foreclosed properties),
Koblerville, Saipan (12 foreclosed properties), Chalan Kanoa, Saipan and Dan Dan, Saipan (7 foreclosed properties each), San
Jose, Tinian (8 foreclosed properties), and Sinapalo, Rota (11 foreclosed properties). There are no homes in the CNMI that are
financed by subprime mortgage related loans. The areaof greatest home foreclosures is in the village of Kagman, with a
population of 3,026 (based on the Census 2000 data); therefore, the area of greatest need is in the village of Kagman. Moreover,
the village of Kagman is most likely to face a significant rise in the rate of home foreclosures in the future, as it is a fast growing
community that is projected to increase to a residential population of 20,000 in the .next decade (figure was calculated based on
4,000homesteads currently in Kagman with an average size of 5 persons per household.[http://www.mvarietynews.com/index
.php ?option=com_content&view=article&id=256%3 Akagman-arboretum-a-communi ty-park -proposed&Itemid=23].

    Distribution and and Uses of Funds :  NSP Purchase and Rehabilitation: Using NSP funds, the NMHC will acquire bank-owned
foreclosed and/or abandoned homes/properties at 70 percent of the property's appraised value, under the condition that the
banks have selected a qualified borrower to purchase the property from NMHC. The lump sum sale proceeds (70% of the
appraised value plus cost of any improvements) remitted to NMHC from the buyer will constitute as program income to NMHC.
NMHC will use the program income to acquire and rehabilitate additional foreclosed and/or abandoned homes/properties from
the banks. Upon obtaining a list of foreclosed upon and/or abandoned homes/properties from the banks/lending 'institutions,
NMHC will target the following areas of greatest need: villages of Kagman, Dan Dan, Koblerville, and Chalan Kanoa (located on
the island of Saipan), San Jose, Tinian, and Sinapalo, Rota. Note: Prior to acquiring the properties, NMHC will require a
certification from the banks confirming that the properties adhere to all applicable building codes. Although the properties comply
with 'applicable codes, the NMHC will ensure that all minor repairs and necessary maintenance are also addressed, as required by
HUD. NSP funds will be allocated as follows: Program Administration Costs: $36,416.00 Foreclosed Property Acquisition/Rehab:
$327,746.00 Total Allocation:$364,162.00 C. Definitions and Descriptions $ 36,416.00 $ 327,746.00 $ 364,162.00 (1) Definition
of "blighted structure" in context of state or local law. Response: . Blighted structure- A structure is blighted when it exhibits
objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Note:
The CNMI will not use NSP funds for the demolition of blighted structures. (2) Definition of "affordable rents." Note: Grantees
may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program -specific requirements such as continued affordability. Response: CNMI does not intend to create rental units
with its NSP funds. However, should rent need to be applied to an NSP assisted property CNMI has adopted the HOME Rent
Limits as its affordable rent definition to ensure that units using NSP funds are affordable to low- and very low-income
households. Additionally, CNMI will apply Rent and Occupancy Requirements to any rental NSP unit. Specifically, CNMI will
enforce rent and occupancy agreements through: Covenants running with the property; Deed restrictions; or Other mechanism
approved by HUD. Covenants and deed restrictions may be suspended upon transfer by foreclosure or deed-in-lieu of foreclosure.
Calculating High and Low Rents: To calculate High Rent, on the NSP assisted property CNMI will follow the HOME Program Rents
chart for a particular year, compare the Fair Market Rent and the 65% Rent Limit values depending on number of bedrooms.
Determine which of the two rents is lower. This is the High Rent. Subtract the utility allowance that NMHC has established for a
particular unit size and this will be the maximum rent that can be charged. To calculate Low Rent, follow the same steps as
outlined above EXCEPT that the 50% Rent Limit figures must be used instead of the 65% Rent Limit figures. New rents are
effective upon receipt of the new HUD-published HOME Rent numbers. However, tenants' rents will not be adjusted until theirs
are renewed.Icome Eligibility RequirementsNion 8 (Part 5) definition of annual (gross) income to determine income eligibility. The
rental housing project owner needs. to maintain documentation of his/her determination of tenant's income eligibility including
verification of source documentation (e.g., wage statements, interest statements, SSI, etc.). At initial occupancy of the rental
housing, the household living within an NSP rental unit must have income at or below 120 percent of the area median income.
NMHC must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years. Annual
Recertification of Income Because CNMI is adopting the HOME Program standards and because the HOME Program imposes
occupancy restrictions over the length of the affordability period, rental housing project owners must establish systems to
recertify tenant income on an annual basis. Each tenant's income will be examined on the anniversary of the original income
evaluation or at lease renewal. NMHC must verify that tenantincome recertification documentation is in the tenant files when
performing on-site inspections. The final HOME rule allows two additional methods of income recertification. In addition to
collecting source documentation, owners have the option to recertify income with: One option is a written statement from the
family indicating family size and annual income. This must include a certification from the family that information is complete and
accurate, and must indicate that source documents will be provided upon request. Another option is a written statement from the
administrator of another government program under which the family receives benefits, and that examines the annual (gross)
income of the family each year. The statement must also indicate the family size, or provide the current income limit for the
program and a statement that the family's income does not exceed that limit. Property Standards The housing unit must meet
federal and local housing quality standards and building safety code requirements. If no such_ standards or codes exist, the
property must meet Section 8 HQS. Homeowners must maintain properties in accordance with property standards throughout the
affordability period. Long-Term Affordability As with the homebuyer program, NSP -assisted rental units will carry rent and
occupancy restrictions for varying lengths of time, depending upon the average amount of NSP funds invested per unit.
Affordability restrictions will remain in force regardless of transfer of ownership. Affordability restrictions may be terminated only
upon foreclosure or transfer in lieu of foreclosure. However, affordability requirements will be revived if, before the foreclosure,
the owner of record, or anyone with business or family ties to the owner, obtains an ownership interest in the property or
project. The Grantee will ensure continued affordability for NSP assisted housing by applying affordability restrictions as
established by HOME program rules. HOME rules require that assisted properties remain affordable for a' specific period of time,
depending on the level of HOME funds invested in the property and the nature of the activity funded. As applied to HOME, the
following rules will also apply to NSP assisted housing: NSP invested per Unit Minimum length of the Affordabilitv Period Less
than $15,000 5 years $15,000- $40,000ars More thn $40,000 15 years The affordability requirements are to be imposed by deed
resriton,cvnatrnigittean,oother mechanisms approved by HUD, exceptthat the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. NMHC may use its right of first refusal, as set forth in the loan documents, to
purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability restrictions shall
be revived according to the original terms if, during the original affordability period, the owner of record before the termination
event, or any entity that includes the former owner or those whom, the owner has or had family business ties, obtains an
ownership interest in the project or property. If a home purchased with NSP assistance is sold during the affordability period,
recapture provisions shall apply to ensure the continued provision of affordable homeownership. Loan payoffs also do not end the
affordability period. NSP Purchasing: For foreclosed properties acquired from banks/lending institutions, NMHC will require for a
certification from the banks confirming that the foreclosed properties are in compliance with all international, federal, and local
codes. Additionally, NMHC will ensure that the properties meet the design standards set forth by NMHC (design standards will be
the same for rehabilitation and new construction). When substandard conditions are encountered in a unit to be rehabilitated,
they must be addressed accordingly so that the building which is determined to be unsafe in accordance with the Department of
Public Works' Building Safety Code will be brought up to ICBO Buil.ding Code. Moreover, although the properties meet the
applicable codes, all other minor repairs and necessary maintenance will be addressed by the NMHC, as required by HUD. D. Low
Income Targeting At least 90% of total NSP funds ($364,162), or $327,746, will be used to purchase and redevelop abandoned
and/or foreclosed upon homes/properties for eligible low, moderate, and middle income homebuyers. The NMHC will ensure that
25 percent of total NSP funds ($364,162), or $91,041, will be used for housing individuals and families whose income does not
exceed 50 percent of area median income. As a precondition, the banks/lending institutions must finance (1) Low-income
qualified buyer (individual whose income does not exceed 50% of area median income)out of every 4 qualified buyers in order to
finance individuals whose income is between 50%-120% of area median income. E. Acquisition and Relocation The average cost
of a 3-bedroom home in the CNMI is $66,500. NMHC, with NSP funds, will acquire an estimate of 5 bank-owned foreclosed
and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers. At least 25 percent of the NSP funds will be
used to acquire and rehabilitate homes for households with an income level of equal to or less than 50 percent of area median
income. Up to 75 percent of the funds will be used for households with an income level of 51-80 percent of area median income,
and up to 75 percent of the funds will be used for households with an income level of 81-120% of area median income.
Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:<50% of areamedian
income: 2 units 51%-80% of area median income: up to 3 units 81%-120% of area median income: up to3 unitsProposed time
forcommencement:3/1/09Proposed time for completion: 8/31/10 F. Public Comments CNMI published the public notice regarding
the NSP Substantial Amendment on November 14, 2008 and again on December 27, 2008. There were no public comments
received during either public comment period. However, after the first public comment period, which included two projects, CNMI
decided to not proceed with the originally proposed NSP Financing activity instead CNMI will use 90% of NSP funds for the
purchase and rehabilitation of bank foreclosed and/or abandoned properties and 10% for administration .
    Definitions and Descriptions :  Blighted structure- A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.

 Note:   The CNMI will not use NSP funds for the demolition of blighted structures.

 (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:

 HOME Rent Limits ensure that units built (in this case purchased and rehabilitated) using HOME funds are affordable to low- and
very low-income households.  Low Income Targeting :  CNMI will apply the Section 8 (Part 5) definition of annual (gross) income
to determine income eligibility.  The rental housing project owner needs to maintain documentation of his/her determination of
tenant's income eligibility including verification of source documentation (e.g., wage statem, interest statements, SSI, etc.). At
initial occupancy of the rental housing, the household living within an NSP rental unit must have income at or below 80 percent
of the area median income. As with the 25% set aside requirement, NMHC will target households with 50% or below AMI.  NMHC
must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years.    Acquisition
and Relocation :  The average cost of a 3-bedroom home in the CNMI is $66,500.  NMHC, with NSP funds, will acquire an
estimate of 4 bank-owned foreclosed and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers.  At
least 25 percent of the NSP funds will be used to acquire and rehabilitate homes for households with an income level of less than
50 percent of area median income.  Up to 75 percent of the funds will be used for households with an income level of 51-80
percent of area median income, and up to 75 percent of the funds will be used for households with an income level of 81-120%
of area median income.

 Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:

 < 50% of area median income:  2 units
 51%-80% of area median income:  up to 3 units
 81%-120% of area median income:  up to 3 units  Public Comment :  There were no public comments received.



12294

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-69-0001
Grantee :                       Northern Mariana Islands

Award Date: Grant Authorized Amount: $364,162.00 Estimated PI/RL Funds: $69,000.00

Action Plan Narrative :  Areas of Greatest Need :  All Islands within the CNMI experience a shortage of affordable housing. The
housing needs for the CNMI is in its Consolidated Plan for Program Years 2005-2010. In addressing the NSPrequirement to target
areas of greatest need that were impacted by foreclosures and abandonmentCNMI provides the following:NMHC-Owned
Foreclosed Pro erties- total of (13) propertiesNumber of properties Location6 Kagman, Saipan2 San Jose, Tinian1 Sinapalo
Subdivision, Rota1 Tatgua, Rota1 Gara an, Saipan -1 Sadog Tasi, Saipan1 Chalan Kanoa, Saipan13 TotalNote: The above
foreClosed properties were not reflected in the data submitted to HUD onOctober 21,2008. Such properties are pre-April 2007
data.Rural Development (RD) Foreclosed Properties- total of (38) properties:5  Sinapalo, Rota4  San Jose, Tinian2  As Lito,
Saipan2  Tanapag, Saipan2  Garapan, Saipan1  As Matuis, Saipan4  Kagman, Saipan4  Chalan Kanoa, Saipan2  San Vicente,
Saipan3  Dan Dan, Saipan6  Koblerville, Saipan2  Sadog Tasi, Saipan1  Oleai, Saipan38 Total propertiesFinancial Institutions- total
of (36) properties3  Capitol Hill, Saipan4  Kagman, Saipan2  San Vicente, Saipan3  Sinapalo, Rota1  Teneto, Rota1
Songsong,Rota1  Talafofo, Rota1  Obyan, Saipan1  DanDan, Saipan2  Chalan Kanoa, Saipan1  As Lito, Saipan1  As Perdido,
Saipan2  San Jose, Tinian2  Koblerville, Saipan2  Papago, Saipan1  I Denni, Saipan1  San Antonio, Saipan1  Tanapag, Saipan30
TotalOf 36 total properties, 6 properties requires further research, as it is not registered with the Department of Public Lands
Planning Division.Veteran's Affairs (VA)- total of (2) properties1 Sinapalo, Rota1 Tatgua, Rota2 TotalForeclosed Properties
Referred to Attorney14 Kagman, Saipan3  Koblerville, Saipan1  As Matuis, Saipan1  Sinapalo, Rota3  Dan Dan, Saipan22
TotalBank Pacific/NMHC Foreclosed Properties2  Kagman, Saipan1  Capitol Hill, Saipan3  TotalU.S. Bankruptcy Court1  Koblerville,
Saipan1  Kagman, Saipan2  TotalOf 3 total properties, 1 property requires further research as it is not registered with the
Department of Public Lands Planning Division.Alexander Realty Properties2  Kagman, Saipan1  Kannat Tabla, Saipan3  TotalOf 4
total properties, the location of 1 property requires further research as it is not registed with the Department of Public Lands
Planning Division.Pacific Rim International1  Kagman, Saipan1  As Matuis, Saipan2  TotalBased on the summary needs data
(shown above), the areas of greatest home foreclosures include the villages of Kagman, Saipan (34 foreclosed properties),
Koblerville, Saipan (12 foreclosed properties), Chalan Kanoa, Saipan and Dan Dan, Saipan (7 foreclosed properties each), San
Jose, Tinian (8 foreclosed properties), and Sinapalo, Rota (11 foreclosed properties). There are no homes in the CNMI that are
financed by subprime mortgage related loans. The areaof greatest home foreclosures is in the village of Kagman, with a
population of 3,026 (based on the Census 2000 data); therefore, the area of greatest need is in the village of Kagman. Moreover,
the village of Kagman is most likely to face a significant rise in the rate of home foreclosures in the future, as it is a fast growing
community that is projected to increase to a residential population of 20,000 in the .next decade (figure was calculated based on
4,000homesteads currently in Kagman with an average size of 5 persons per household.[http://www.mvarietynews.com/index
.php ?option=com_content&view=article&id=256%3 Akagman-arboretum-a-communi ty-park -proposed&Itemid=23].

    Distribution and and Uses of Funds :  NSP Purchase and Rehabilitation: Using NSP funds, the NMHC will acquire bank-owned
foreclosed and/or abandoned homes/properties at 70 percent of the property's appraised value, under the condition that the
banks have selected a qualified borrower to purchase the property from NMHC. The lump sum sale proceeds (70% of the
appraised value plus cost of any improvements) remitted to NMHC from the buyer will constitute as program income to NMHC.
NMHC will use the program income to acquire and rehabilitate additional foreclosed and/or abandoned homes/properties from
the banks. Upon obtaining a list of foreclosed upon and/or abandoned homes/properties from the banks/lending 'institutions,
NMHC will target the following areas of greatest need: villages of Kagman, Dan Dan, Koblerville, and Chalan Kanoa (located on
the island of Saipan), San Jose, Tinian, and Sinapalo, Rota. Note: Prior to acquiring the properties, NMHC will require a
certification from the banks confirming that the properties adhere to all applicable building codes. Although the properties comply
with 'applicable codes, the NMHC will ensure that all minor repairs and necessary maintenance are also addressed, as required by
HUD. NSP funds will be allocated as follows: Program Administration Costs: $36,416.00 Foreclosed Property Acquisition/Rehab:
$327,746.00 Total Allocation:$364,162.00 C. Definitions and Descriptions $ 36,416.00 $ 327,746.00 $ 364,162.00 (1) Definition
of "blighted structure" in context of state or local law. Response: . Blighted structure- A structure is blighted when it exhibits
objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. Note:
The CNMI will not use NSP funds for the demolition of blighted structures. (2) Definition of "affordable rents." Note: Grantees
may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program -specific requirements such as continued affordability. Response: CNMI does not intend to create rental units
with its NSP funds. However, should rent need to be applied to an NSP assisted property CNMI has adopted the HOME Rent
Limits as its affordable rent definition to ensure that units using NSP funds are affordable to low- and very low-income
households. Additionally, CNMI will apply Rent and Occupancy Requirements to any rental NSP unit. Specifically, CNMI will
enforce rent and occupancy agreements through: Covenants running with the property; Deed restrictions; or Other mechanism
approved by HUD. Covenants and deed restrictions may be suspended upon transfer by foreclosure or deed-in-lieu of foreclosure.
Calculating High and Low Rents: To calculate High Rent, on the NSP assisted property CNMI will follow the HOME Program Rents
chart for a particular year, compare the Fair Market Rent and the 65% Rent Limit values depending on number of bedrooms.
Determine which of the two rents is lower. This is the High Rent. Subtract the utility allowance that NMHC has established for a
particular unit size and this will be the maximum rent that can be charged. To calculate Low Rent, follow the same steps as
outlined above EXCEPT that the 50% Rent Limit figures must be used instead of the 65% Rent Limit figures. New rents are
effective upon receipt of the new HUD-published HOME Rent numbers. However, tenants' rents will not be adjusted until theirs
are renewed.Icome Eligibility RequirementsNion 8 (Part 5) definition of annual (gross) income to determine income eligibility. The
rental housing project owner needs. to maintain documentation of his/her determination of tenant's income eligibility including
verification of source documentation (e.g., wage statements, interest statements, SSI, etc.). At initial occupancy of the rental
housing, the household living within an NSP rental unit must have income at or below 120 percent of the area median income.
NMHC must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years. Annual
Recertification of Income Because CNMI is adopting the HOME Program standards and because the HOME Program imposes
occupancy restrictions over the length of the affordability period, rental housing project owners must establish systems to
recertify tenant income on an annual basis. Each tenant's income will be examined on the anniversary of the original income
evaluation or at lease renewal. NMHC must verify that tenantincome recertification documentation is in the tenant files when
performing on-site inspections. The final HOME rule allows two additional methods of income recertification. In addition to
collecting source documentation, owners have the option to recertify income with: One option is a written statement from the
family indicating family size and annual income. This must include a certification from the family that information is complete and
accurate, and must indicate that source documents will be provided upon request. Another option is a written statement from the
administrator of another government program under which the family receives benefits, and that examines the annual (gross)
income of the family each year. The statement must also indicate the family size, or provide the current income limit for the
program and a statement that the family's income does not exceed that limit. Property Standards The housing unit must meet
federal and local housing quality standards and building safety code requirements. If no such_ standards or codes exist, the
property must meet Section 8 HQS. Homeowners must maintain properties in accordance with property standards throughout the
affordability period. Long-Term Affordability As with the homebuyer program, NSP -assisted rental units will carry rent and
occupancy restrictions for varying lengths of time, depending upon the average amount of NSP funds invested per unit.
Affordability restrictions will remain in force regardless of transfer of ownership. Affordability restrictions may be terminated only
upon foreclosure or transfer in lieu of foreclosure. However, affordability requirements will be revived if, before the foreclosure,
the owner of record, or anyone with business or family ties to the owner, obtains an ownership interest in the property or
project. The Grantee will ensure continued affordability for NSP assisted housing by applying affordability restrictions as
established by HOME program rules. HOME rules require that assisted properties remain affordable for a' specific period of time,
depending on the level of HOME funds invested in the property and the nature of the activity funded. As applied to HOME, the
following rules will also apply to NSP assisted housing: NSP invested per Unit Minimum length of the Affordabilitv Period Less
than $15,000 5 years $15,000- $40,000ars More thn $40,000 15 years The affordability requirements are to be imposed by deed
resriton,cvnatrnigittean,oother mechanisms approved by HUD, exceptthat the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. NMHC may use its right of first refusal, as set forth in the loan documents, to
purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability restrictions shall
be revived according to the original terms if, during the original affordability period, the owner of record before the termination
event, or any entity that includes the former owner or those whom, the owner has or had family business ties, obtains an
ownership interest in the project or property. If a home purchased with NSP assistance is sold during the affordability period,
recapture provisions shall apply to ensure the continued provision of affordable homeownership. Loan payoffs also do not end the
affordability period. NSP Purchasing: For foreclosed properties acquired from banks/lending institutions, NMHC will require for a
certification from the banks confirming that the foreclosed properties are in compliance with all international, federal, and local
codes. Additionally, NMHC will ensure that the properties meet the design standards set forth by NMHC (design standards will be
the same for rehabilitation and new construction). When substandard conditions are encountered in a unit to be rehabilitated,
they must be addressed accordingly so that the building which is determined to be unsafe in accordance with the Department of
Public Works' Building Safety Code will be brought up to ICBO Buil.ding Code. Moreover, although the properties meet the
applicable codes, all other minor repairs and necessary maintenance will be addressed by the NMHC, as required by HUD. D. Low
Income Targeting At least 90% of total NSP funds ($364,162), or $327,746, will be used to purchase and redevelop abandoned
and/or foreclosed upon homes/properties for eligible low, moderate, and middle income homebuyers. The NMHC will ensure that
25 percent of total NSP funds ($364,162), or $91,041, will be used for housing individuals and families whose income does not
exceed 50 percent of area median income. As a precondition, the banks/lending institutions must finance (1) Low-income
qualified buyer (individual whose income does not exceed 50% of area median income)out of every 4 qualified buyers in order to
finance individuals whose income is between 50%-120% of area median income. E. Acquisition and Relocation The average cost
of a 3-bedroom home in the CNMI is $66,500. NMHC, with NSP funds, will acquire an estimate of 5 bank-owned foreclosed
and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers. At least 25 percent of the NSP funds will be
used to acquire and rehabilitate homes for households with an income level of equal to or less than 50 percent of area median
income. Up to 75 percent of the funds will be used for households with an income level of 51-80 percent of area median income,
and up to 75 percent of the funds will be used for households with an income level of 81-120% of area median income.
Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:<50% of areamedian
income: 2 units 51%-80% of area median income: up to 3 units 81%-120% of area median income: up to3 unitsProposed time
forcommencement:3/1/09Proposed time for completion: 8/31/10 F. Public Comments CNMI published the public notice regarding
the NSP Substantial Amendment on November 14, 2008 and again on December 27, 2008. There were no public comments
received during either public comment period. However, after the first public comment period, which included two projects, CNMI
decided to not proceed with the originally proposed NSP Financing activity instead CNMI will use 90% of NSP funds for the
purchase and rehabilitation of bank foreclosed and/or abandoned properties and 10% for administration .
    Definitions and Descriptions :  Blighted structure- A structure is blighted when it exhibits objectively determinable signs of
deterioration sufficient to constitute a threat to human health, safety, and public welfare.

 Note:   The CNMI will not use NSP funds for the demolition of blighted structures.

 (2)  Definition of "affordable rents."  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.

 Response:

 HOME Rent Limits ensure that units built (in this case purchased and rehabilitated) using HOME funds are affordable to low- and
very low-income households.  Low Income Targeting :  CNMI will apply the Section 8 (Part 5) definition of annual (gross) income
to determine income eligibility.  The rental housing project owner needs to maintain documentation of his/her determination of
tenant's income eligibility including verification of source documentation (e.g., wage statem, interest statements, SSI, etc.). At
initial occupancy of the rental housing, the household living within an NSP rental unit must have income at or below 80 percent
of the area median income. As with the 25% set aside requirement, NMHC will target households with 50% or below AMI.  NMHC
must verify compliance with NSP requirements each year and conduct an on-site property inspection every 3 years.    Acquisition
and Relocation :  The average cost of a 3-bedroom home in the CNMI is $66,500.  NMHC, with NSP funds, will acquire an
estimate of 4 bank-owned foreclosed and/or abandoned homes/properties to rehabilitate and resell to eligible homebuyers.  At
least 25 percent of the NSP funds will be used to acquire and rehabilitate homes for households with an income level of less than
50 percent of area median income.  Up to 75 percent of the funds will be used for households with an income level of 51-80
percent of area median income, and up to 75 percent of the funds will be used for households with an income level of 81-120%
of area median income.

 Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banks/lending institutions, the number of NSP
affordable housing units made available to low, moderate, and middle-income households are as follows:

 < 50% of area median income:  2 units
 51%-80% of area median income:  up to 3 units
 81%-120% of area median income:  up to 3 units  Public Comment :  There were no public comments received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$429,614.06

$433,162.00

$429,614.06

$426,933.22

$364,162.00

$62,771.22

Program Income Received: $65,450.32

Total Funds Expended: $426,933.22

Match Contribution: $0.00

Overall Progress Narrative:

 All homes were completed during this reporting period. The final payment for home lot 005 I 572 was drawn this reporting period. This
particular  home rehab was funded from both NSP1 and NSP3 funds.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-SN-69-0001

Budget Program Funds Drawn Program Income Drawn

Total
NSP Administrative
Costs

Rehabilitation and
Resale of NMHC-owned
Foreclosed Propoerties

Rehabilitation and
Resale of NMHC-owned
Foreclosed Propoerties

MP-NSP-002

MP-NSP-001A

MP-NSP-001B

NSP Planning
and
Administrative
Costs
NSP Purchase
and
Rehabilitation
LH25
NSP Purchase
and
Rehabilitation
LMMI

$429,614.06 $364,162.00 $62,771.22

$18,756.92 $18,756.92 $0.00

$200,804.58 $135,352.52 $62,771.22

$210,052.56 $210,052.56 $0.00

Grantee Activity Number:                        MP-NSP-001A
Activity Title:                                             NSP Purchase and Rehabilitation LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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MP-NSP-001 Rehabilitation and Resale of NMHC-owned

Foreclosed Propoerties
Projected Start Date: Projected End Date:

04/01/2009 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northern Marianas Housing Corporation1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$401,609.16

$401,609.16

$401,609.16

$396,247.48

$270,705.04

$125,542.44

Program Income Received: $130,900.64

Total Funds Expended: $396,247.48

Northern Marianas Housing Corporation1 $198,123.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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 Based on the summary needs data above, the village of Kagman, with (34) foreclosed properties,is the area of greatest need in the CNMI, as it
has the greatest number of home foreclosures. NMHC will rehabilitate and re-sale the NSP-assisted units to qualified buyers.  As such, NMHC is
fulfilling its mission of commitment to: - Efficient and responsive delivery of housing and mortgage, and community development programs to
the people of the Commonwealth, and to provide these services to low, moderate, and middle income individuals - Encourage self-sufficiency
and instill personal responsibility of home ownership - Implement homeownership programs and increase the number of family residential
dwellings that are safe, decent; sanitary, and affordable - Implement programs to address the growing and future needs and economic viability
of the Commonwealth of the Northern Marianas Islands - Ensure that the elderly, disabled, and most needy have access to and are&middot;
afforded equal opportunity to housing programs Using NSP funds, the NMHC will acquire bank-owned foreclosed and/or abandoned
homes/properties at 70 percent of the property's appraised value, under the condition that the banks have selected a qualified borrower to
purchase the property from NMHC. The lump sum sale proceeds (70% of the appraised value plus cost of any improvements) remitted to NMHC
from the buyer will constitute as program income to NMHC. NMHC will use the program income to acquire and rehabilitate additional foreclosed
and/or abandoned homes/residential properties from the banks. Upon obtaining a list of foreclosed upon properties from the banks lending
institutions, NMHC will target the following areas of greatest needs for purchase of the properties: villages of Kagman, Dan Dan, Koblerville,
and Chalan Kanoa (located on the island of Saipan), San Jose, Tinian, and Sinapalo, Rota. Total Budget: As of date, December 3, 2008, the
amount of NSP funds to be granted to the CNMI jurisdiction is in the amount of $364,162.NMHC will use $327,746, 90 percent of the funds for
NSP Purchase and Rehabilitation . Up to 10 percent of the funds will be used for NSP Program Administration Costs. Total budget breakdown is
as follows: Program Administration Costs: Project Cost: Total Allocation: $ 36,416.00 $ 327,746.00 $ 364,162.00 J. Performance Measures
(e.g., units of housing to be acquired, rehabilitated, or demolished for the income levels of households that are 50 percent of area median
income and below, 51-80 percent, and 81-120;percent): Response: The average cost of a 3-bedroom home in theCNMI is $66,500. NMHC, with
NSP funds, NMHC will acquire an estimate of 5 bank-owned foreclosed and/or abandoned homes/properties to rehabilitate and resell to eligible
homebuyers. At least 25 percent of the NSP funds will be used to acquire and rehabilitate homes for households with an income level of less
than 50 percent of area median income. Up to 75 percent of the funds will be used for households with an income level of 51-80 percent of
area median income, and up to 75 percent of the funds will be used for households with an income level of 81-120% of area median income.
Assuming NMHC will acquire 3-bedroom foreclosed upon homes from the banksllending institutions, the number of NSP affordable housing units
made available to low, moderate, and middle-income households are as follows: <50% of area median income: 2 units 51%-80% of area
median income: up to 3 units 81%-120% of area median income: up to 3 units Proposed time for commencement: 311/09 Proposed time for
completion: 8/31/10 Affordability Period: The affordability period and recapture provisions as noted in Section C(3) of this NSP Substantial
Amendment will apply to this activity .

Activity Description

Saipan is the largest island and capital of the Commonwealth of the Northern Marianas Islands (CNMI), a chain of 15 tropical islands belonging
to the Marianas archipelago in the western Pacific Ocean (15&deg;10'51"N, 145&deg;45'21"E) with a total area of 115.39 km2 (44.55 sq mi).
The 2000 Census population of the island of Saipan was 62,392. [http://en. wikipedia.org/wiki/Saipan]. Tinian is about 5 miles (8km) southwest
of its sister island, Saipan, and has a land area of 39 sq.mi. (101.01 km2). Together with uninhabited neighboring Aguigan Island (2.74 sq mi,
or 7.09 km2), it forms Tinian Municipality--one of the four constituent municipalities of the Northern Marianas. The total area of the municipality
is 41.74 sq mi (108.1 km2). Tinian's largest village is San Jose. The 2000 Census population of the island of Tinian was
2,859.[http://en.wikipedia.org/wikilindex.html?curid=227156] Rota also known as the "peaceful island", is the southernmost island of the
United States Commonwealth of the Northern Marianas Islands (CNMI) and the second southernmost of the Marianas Archipelago. It lies
slightly northeast of the United States territory of Guam. Songsong village is the largest and most populated followed by Sinapalo village
(Sinapalu). [http://en.wikipedia.org/wiki/Rota_(island)] The island of Rota is approximately 10 miles long and 3 miles wide. The 2000 Census
population of the isl~nd of Rota was 3,283.

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-69-0001
Grantee :                       Northern Mariana Islands

Award Date: Grant Authorized Amount: $364,162.00 Estimated PI/RL Funds: $69,000.00

Grantee Activity Number:                        MP-NSP-001A
Activity Title:                                             NSP Purchase and Rehabilitation LH25

 All homes were completed during this reporting period. The final payment for home lot 005 I 572 was drawn this reporting period. The home
rehab was funded from both NSP1 and NSP3 funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MP-NSP-001B
Activity Title:                                             NSP Purchase and Rehabilitation LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

MP-NSP-001 Rehabilitation and Resale of NMHC-owned
Foreclosed Propoerties

Projected Start Date: Projected End Date:

04/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Northern Marianas Housing Corporation1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,052.56

$210,052.56

$210,052.56

$210,052.56

$210,052.56

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-SN-69-0001
Grantee :                       Northern Mariana Islands

Award Date: Grant Authorized Amount: $364,162.00 Estimated PI/RL Funds: $69,000.00

Grantee Activity Number:                        MP-NSP-001B
Activity Title:                                             NSP Purchase and Rehabilitation LMMI

Total Funds Expended: $210,052.56

Northern Marianas Housing Corporation1 $210,052.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Based on the summary needs data above, the village of Kagman, with (34) foreclosed properties, is the area of greatest need in the CNMI, as
it has the greatest number of home foreclosures. NMHC will rehabilitate and resale its NSP-assisted units to qualified buyers. As such, NMHC is
fullfilling its mission of commitment to: Efficient and responsive delivery of housing and mortgage, and community development programs to
the people of the Commonwealth, and to provide these services to low, moderate, and middle income individuals Encourage self-sufficiency and
instill personal responsibility of home ownership Implement homeownership programs and increase the number of family residential dwellings
that are safe, decent, sanitary, and affordable Implement programs to address the growing and future needs and economicviability of the
Commonwealth of the Northern Marianas Islands Ensure that the elderly, disabled, and most needy have access to afforded equal opportunity
to housing programs Using NSP funds, the NMHC will acquire bank-owned foreclosed andlor abandoned homeslproperties at 70 percent of the
property's appraised value, under the condition that the banks have selected a qualified borrower to purchase the property from NMHC. The
lump sum sale proceeds (70% of the appraised value plus cost of any improvements) remitted to NMHC from the buyer will constitute as
program income to NMHC. NMHC will target the following areas of greatest needs for purchase of the properties: villages of Kagman, Dan Dan,
Koblerville, and Chalan Kanoa (located on the island of Saipan), San Jose, Tinian, and Sinapalo, Rota.

Activity Description

Saipan is the largest island and capital of the Commonwealth of the Northern Marianas Islands (CNMI), a chain of 15 tropical islands belonging
to the Marianas archipelago in the western Pacific Ocean (15&deg;10'51"N, 145'45'21"E) with a total area of 115.39 kmz (44.55 sq mi). The
2000 Census population of the island of Saipan was 62,392.[http:Ilen.wikipedia.orgiwiki/Saipan].Tinian is about 5 miles (8km) southwest of its
sister island, w, and has a land area of 39 sq.mi. (101.01 km2). Together with uninhabited neighboring Aguigan Island (2.74 sq mi, or 7.09
kmz), it forms Tinian Municipality--one of the four constituent municipalities of the Northern Marianas. The total area of the municipality is
41.74 sq mi (108.1 kmz). Tinian's largest village is San Jose. The 2000 Census population of the island of Tinian was 2,859.
[http:llen.wikipedia.orgiwiki/index.html?curid=227156] Rota also known as the "peaceful island, is the southernmost island of the United States
Commonwealth of the Northern Marianas Islands (CNMI) and the second southernmost of the Marianas Archipelago. It lies slightly northeast of
the United States territory of Guam. Songsong village is the largest and most populated followed by Sinapalo village (Sinapalu).
[http:llen.wikipedia.org/wiki/Rota~(island)] The island of Rota is approximately 10 miles longand 3 miles wide. The 2000 Census population of
the island of Rota was 3,283.

Location Description:

 All homes were completed during this reporting period. The final payment for home lot 005 I 572 (Koblerville)  was drawn this reporting period
(MP-NSP-001A Activity). The aforementioned home rehab was funded from both NSP1 and NSP3 funds.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-SN-69-0001
Grantee :                       Northern Mariana Islands

Award Date: Grant Authorized Amount: $364,162.00 Estimated PI/RL Funds: $69,000.00

Grantee Activity Number:                        MP-NSP-001B
Activity Title:                                             NSP Purchase and Rehabilitation LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MP-NSP-002
Activity Title:                                             NSP Planning and Administrative Costs

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

MP-NSP-002 NSP Administrative Costs

Projected Start Date: Projected End Date:

04/01/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Northern Marianas Housing Corporation1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,756.92

$18,756.92

$18,756.92

$18,756.92

$18,756.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,756.92

Northern Marianas Housing Corporation1 $18,756.92

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-69-0001
Grantee :                       Northern Mariana Islands

Award Date: Grant Authorized Amount: $364,162.00 Estimated PI/RL Funds: $69,000.00

Grantee Activity Number:                        MP-NSP-002
Activity Title:                                             NSP Planning and Administrative Costs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The CNMI will use up to 10% of its NSP Allocation to provide administrative support/management as defined by the CDBG program regulations
at 24 CFR 570.205.

Activity Description

Administrative Activities will be handled in the NMHC Office located on Saipan, the largest island and capital of the Commonwealth of the
Northern Marianas Islands (CNMI).

Location Description:

 No admin costs were incurred for this period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Over the past eighteen 918) months,
there have been 177 foreclosures or pending foreclosures on residential properties throughout the Territory. The redevelopment
of abandoned, foreclosed, and also vacant properties is key to the stabilization of neighborhoods. NSP funds will be used (1) to
purchase and redevelop foreclosed homes and (2) redevelop demolished or vacant properties.  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$579,451.00

$579,451.00

$579,451.00

$579,251.00

$579,251.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $579,251.00

Match Contribution: $2,548.00

Overall Progress Narrative:

 Work continued on two activities during the period. By the end of the reporting period, all construction had achieved substantial completion;
thus, all remaining funds (except for a small balance of $200.00 on Activivity NSPVI0002-LMMI) were drawn down accordingly.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-SN-78-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition of
Foreclosed Properties
Acquisition of
Foreclosed Properties
ACQUISITION RE:
TRANSITIONAL
HOUSING FACILITY
PROGRAM
ADMINISTRATION
Redevelopment of
vacant properties
Redevelopment of
vacant properties

NSPVI001

NSPVI006

NSPVI004

NSPVI003

NSPVI002-LH

NSPVI002-LMMI

#615 Mount
Pleasant
#75 Welcome

STT Transitional
House

0

#183 St. George

#182 St. George

$579,451.00 $579,451.00 $0.00

$132,007.00 $132,007.00 $0.00

$155,308.00 $155,308.00 $0.00

$0.00 $0.00 $0.00

$57,745.00 $57,745.00 $0.00

$89,415.00 $89,415.00 $0.00

$144,976.00 $144,976.00 $0.00

Grantee Activity Number:                        NSPVI001
Activity Title:                                             #615 Mount Pleasant
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI001
Activity Title:                                             #615 Mount Pleasant
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSPVIOO1 Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VI Housing Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,007.00

$132,007.00

$132,007.00

$132,007.00

$132,007.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $132,007.00

VI Housing Finance Authority $132,007.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant, foreclosed property for resale to a "mod - income" household - i.e., a household with income between 50-80% of AMI.

Activity Description

St. Croix, VI.  #615 Mount Pleasant, Frederiksted.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI001
Activity Title:                                             #615 Mount Pleasant

 The activity was completed during the period. Client closed on the purchase of the unit on 4/12/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPVI002-LH
Activity Title:                                             #183 St. George

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPVI002 Redevelopment of vacant properties

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VI Housing Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,415.00

$89,415.00

$89,415.00

$89,415.00

$89,415.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,415.00

VI Housing Finance Authority $89,415.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI002-LH
Activity Title:                                             #183 St. George
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of vacant, abandoned property.

Activity Description

Estate St. George, Frederiksted, St. Croix

Location Description:

 The final scope of work relatiive to the rehabilitation of the unit was completed during the period; thus, the final draw down was accomplished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPVI002-LMMI
Activity Title:                                             #182 St. George

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPVI002 Redevelopment of vacant properties

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

V.I. Housing Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI002-LMMI
Activity Title:                                             #182 St. George
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,976.00

$144,976.00

$144,976.00

$144,776.00

$144,776.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $144,776.00

V.I. Housing Finance Authority $144,776.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of vacant, foreclosed unit.

Activity Description

 #!83 Estate St. George, Frederiksted, VI.

Location Description:

 Construction on the unit continued during the period; however, the contractor's pace remained very slow. By the end of the period, the
construction was substantially complete with only punch list corrections to be accomplished.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPVI003
Activity Title:

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI003
Activity Title:
Administration Under Way

Project Number: Project Title:

NSPVI003 PROGRAM ADMINISTRATION

Projected Start Date: Projected End Date:

08/01/2009 01/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

VI Housing Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,745.00

$57,745.00

$57,745.00

$57,745.00

$57,745.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $57,745.00

VI Housing Finance Authority $57,745.00

Match Contributed: $2,548.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration re: NSP Grant.

Activity Description

Territory of the U.S. Virgin Islands.

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI003
Activity Title:

 During the period, the grantee's Accounting Division completed the compilation of the program administration expenses. The reconciled
program administration expenses exceeded the balance remaining for program administration. As a result, a draw in the amount of $26,379.86
- i.e., the available balance - was completed during the period.  The excess costs ($2,548) will be absorbed by the grantee.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPVI004
Activity Title:                                             STT Transitional House

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSPVI004 ACQUISITION RE: TRANSITIONAL HOUSING
FACILITY

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

VI Housing Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI004
Activity Title:                                             STT Transitional House

Total Funds Expended: $0.00

VI Housing Finance Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a property to be utilized as a transitional housing facility. NSP funds will be leveraged wtih other funds to be identified.
  Note:   This activity has been cancelled due to certain difficulties with the acquisition which could not be resolved. As a result, the grantee
petitioned HUD to allow for caancellation of this activity and re-allocation of the funds across the remaining projects to cover demonstrated
budget shortfalls.

Activity Description

Pcl. 8A and 8 Rem. Estate Hospital Ground, St. Thomas, VI.  (Activity cancelled as of 8/4/2011; see details at narrative below).

Location Description:

 This activity was cancelled during the previous period; hence, there is no activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSPVI006
Activity Title:                                             #75 Welcome

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSPVIOO1 Acquisition of Foreclosed Properties

Projected Start Date: Projected End Date:

11/01/2010 10/31/2011

National Objective: Environmental Assessment:



12309

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI006
Activity Title:                                             #75 Welcome
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

V.I. Housing Finance Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$155,308.00

$155,308.00

$155,308.00

$155,308.00

$155,308.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $155,308.00

V.I. Housing Finance Authority $155,308.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a foreclosed property currently held in inventory of USDA.  Contract of Sale executed November 8, 2010.  Closing anticipated
within 45-60 days. Unit will require rehabilitation prior to resale.

Activity Description

St. Croix, U.S. Virgin Islands

Location Description:

 Activity completed during the period. Client closed on purchase of unit on 4/24/2012.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-SN-78-0001
Grantee :                       Virgin Islands

Award Date: Grant Authorized Amount: $579,451.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSPVI006
Activity Title:                                             #75 Welcome

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  A review of Jefferson County's overall situation indicates that for the purposes
of this grant application, a large portion of the County exceeds the NSP program requirements for eligibility. Jefferson County will
work within these areas where feasible but will not reject other areas of foreclosure concentration not shown under the Priority
Areas of Greatest Need. The foreclosure data presented was gathered from multiple sources but, due to time constraints, should
not be considered all inclusive. Foreclosure data is not static and may change rapidly with market conditions. For the purpose of
this application, the summary needs data was used for identifying geographic areas of greatest need in Jefferson County.
Greatest needs within the County's jurisdiction was defined through the use of available data including the: (a) Greatest
percentage of home foreclosures; (b) Highest percentage of homes financed by sub-prime mortgage related loans; and (c)
Identified by the State or unit of general local government as likely to face a significant rise in the rate of home foreclosures.
Areas have beenselected as Priority Areas of Greatest Need for the use of NSP funds within Jefferson County. First you will see
the Priority Areas of Greatest Needs which show most, though not all the factors which were included in the analysis. Among
factors considered where the Current Rate of Foreclosure, the Estimated Foreclosure Abandonment Risk Score, Income Eligibility,
High Cost Loan Rate, 18 Month Problem Foreclosure Rate and USPS Residential Vacancy Rate among others. The Priority Areas of
Greatest Needs are centered in multiple areas of the Jefferson County Community Development Consortium with the Consortium
consisting of all of Jefferson County outside of the cities of Birmingham, Bessemer, Hoover, County Line, West Jefferson, Argo
and Sumiton.  Distribution and and Uses of Funds :  Jefferson County intends to make loans to one or more non-profit entities
(the "Developer") pursuant to Section 2301 (c)(3)(A) of the NSP Notice published in the Federal Register on October 6, 2008. The
purpose of the loans will be to finance the purchase of foreclosed upon homes and residential properties for rehabilitation (or
redevelopment) and resale to low, moderate and middle-income homebuyers. The loans will be secured by a promissory note
and mortgage. Upon completion of the rehabilitation (or redevelopment), the Developer will sell each property to an NSP income
eligible homebuyer and take back a mortgage (i.e. a promissory note secured by a lien on the property). The payments received
by the Developer on the mortgages will be used by it in accordance with NSP requirements to finance the purchase and
rehabilitation (or redevelopment) of additional foreclosed upon properties for subsequent resale to NSP income eligible
homebuyers. The Developer will take back a mortgage on each sale. The terms of the NSP loan may provide for no interest and
no principal amortization until the maturity date, and may contain such terms as may be negotiated between the Developer and
Jefferson County, subject to compliance with applicable NSP requirements. The NSP loan terms will also provide for forgiveness
of the Developer's repayment obligations, in whole or in part, upon completion of the approved activities, as specified in the NSP
loan agreement, in accordance with NSP requirements. Selection of Properties Jefferson County or its sub-recipient/developers
will use current foreclosure lists for the acquisition of properties. The emphasis will be placed on HUD foreclosures. Discount
Rates A discount rate of 5% for individual purchases will be applied and 15% for purchases in aggregate. Aggregate purchases
for NSP are defined as all properties that an NSP grantee purchases with its entire NSP grant. Arranging to purchase multiple
properties in bulk may not have much effect on meeting the individual and aggregate purchase discount requirements. The
individual discount requirement still applies to each individual house and an appraisal is required for each house. Sales Price of
Properties All abandoned or foreclose-upon homes or residential properties that are purchased, redeveloped, or otherwise sold to
an individual as a primary residence shall be sold at an amount equal to or less than the cost to acquire and redevelop or
rehabilitate such homes or properties up to decent, safe, and habitable conditions. (Sales and closing costs are eligible NSP
redevelopment or rehabilitation costs.) The maximum sales price for a property shall be determined by aggregating all costs of
acquisition, rehabilitation, and redevelopment (including related activity delivery costs, which generally may include, among other
items, costs related to the sale of the property). In no instance shall the sales price exceed appraised value as determined by a
qualified appraiser Certified by the State of Alabama and acceptable to Jefferson County. Rehabilitation Standards Any work
performed with NSP funds will comply with the 2003 International Building Code and the 2003 International Residential Building
Codes as published by the International Code Council except those specifically altered by "The Special Provisions" promulgated by
the Inspections Services Department of Jefferson County, Alabama. Rehabilitation Rehabilitation will be undertakenby Jefferson
County's sub-recipients/developers in compliance with all applicable Federal and state laws and procedures. The scope of work
for units to be rehabilitation will be determined by Jefferson County Sr. Housing Rehabilitation Specialist who will also undertake
all inspections. Affordability Jefferson County has adopted the HOME Program affordability standards found at 24 CFR 92.252 (a),
(c), (e), and (f), and 24 CFR 92.254 to meet the continued affordability standards of the Neighborhood Stabilization Program.
Utilizing these standards, Jefferson County will ensure that all NSP assisted housing remains affordable to individuals or families
whose incomes do not exceed 120 percent of area median income or, for units originally assisted with funds under the
requirements of section 2301 (f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
of area median income. Enforcement Mechanisms HOME rules require that assisted properties remain affordable for a specific
period of time (5, 10, 15 or 20 years), depending on the activity and the level of funds invested. Participating Jurisdictions are
required to place certain restrictions on assisted properties in order to preserve affordable housing in their communities.
Restrictions involving the period of affordability will be incorporated in a deed restriction and/or mortgage documents or other
appropriate and binding documents (Note: covenants on land may be used in lieu of deed restrictions). Buyers/Renters will be
selected and applications processed by those entities participating in this program complying with all applicable rules, laws and
procedures. Files will be submitted to Jefferson County for review and approval.  Definitions and Descriptions :  Jefferson County
has issued Requests for Proposals for potential developers wishing to participate in the NSP program.   Trhough this process,
Greater Birmingham Habitat for Humanity was the developer selected for NSP>  Low Income Targeting :  Jefferson County has
set aside $560,000.00 for the low income targeting setaside.  Acquisition and Relocation :  All acquisition is voluntary and
Jefferson County will comply, where applicable, with application laws, rules and regulations governing relocation.  Public
Comment :
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  A review of Jefferson County's overall situation indicates that for the purposes
of this grant application, a large portion of the County exceeds the NSP program requirements for eligibility. Jefferson County will
work within these areas where feasible but will not reject other areas of foreclosure concentration not shown under the Priority
Areas of Greatest Need. The foreclosure data presented was gathered from multiple sources but, due to time constraints, should
not be considered all inclusive. Foreclosure data is not static and may change rapidly with market conditions. For the purpose of
this application, the summary needs data was used for identifying geographic areas of greatest need in Jefferson County.
Greatest needs within the County's jurisdiction was defined through the use of available data including the: (a) Greatest
percentage of home foreclosures; (b) Highest percentage of homes financed by sub-prime mortgage related loans; and (c)
Identified by the State or unit of general local government as likely to face a significant rise in the rate of home foreclosures.
Areas have beenselected as Priority Areas of Greatest Need for the use of NSP funds within Jefferson County. First you will see
the Priority Areas of Greatest Needs which show most, though not all the factors which were included in the analysis. Among
factors considered where the Current Rate of Foreclosure, the Estimated Foreclosure Abandonment Risk Score, Income Eligibility,
High Cost Loan Rate, 18 Month Problem Foreclosure Rate and USPS Residential Vacancy Rate among others. The Priority Areas of
Greatest Needs are centered in multiple areas of the Jefferson County Community Development Consortium with the Consortium
consisting of all of Jefferson County outside of the cities of Birmingham, Bessemer, Hoover, County Line, West Jefferson, Argo
and Sumiton.  Distribution and and Uses of Funds :  Jefferson County intends to make loans to one or more non-profit entities
(the "Developer") pursuant to Section 2301 (c)(3)(A) of the NSP Notice published in the Federal Register on October 6, 2008. The
purpose of the loans will be to finance the purchase of foreclosed upon homes and residential properties for rehabilitation (or
redevelopment) and resale to low, moderate and middle-income homebuyers. The loans will be secured by a promissory note
and mortgage. Upon completion of the rehabilitation (or redevelopment), the Developer will sell each property to an NSP income
eligible homebuyer and take back a mortgage (i.e. a promissory note secured by a lien on the property). The payments received
by the Developer on the mortgages will be used by it in accordance with NSP requirements to finance the purchase and
rehabilitation (or redevelopment) of additional foreclosed upon properties for subsequent resale to NSP income eligible
homebuyers. The Developer will take back a mortgage on each sale. The terms of the NSP loan may provide for no interest and
no principal amortization until the maturity date, and may contain such terms as may be negotiated between the Developer and
Jefferson County, subject to compliance with applicable NSP requirements. The NSP loan terms will also provide for forgiveness
of the Developer's repayment obligations, in whole or in part, upon completion of the approved activities, as specified in the NSP
loan agreement, in accordance with NSP requirements. Selection of Properties Jefferson County or its sub-recipient/developers
will use current foreclosure lists for the acquisition of properties. The emphasis will be placed on HUD foreclosures. Discount
Rates A discount rate of 5% for individual purchases will be applied and 15% for purchases in aggregate. Aggregate purchases
for NSP are defined as all properties that an NSP grantee purchases with its entire NSP grant. Arranging to purchase multiple
properties in bulk may not have much effect on meeting the individual and aggregate purchase discount requirements. The
individual discount requirement still applies to each individual house and an appraisal is required for each house. Sales Price of
Properties All abandoned or foreclose-upon homes or residential properties that are purchased, redeveloped, or otherwise sold to
an individual as a primary residence shall be sold at an amount equal to or less than the cost to acquire and redevelop or
rehabilitate such homes or properties up to decent, safe, and habitable conditions. (Sales and closing costs are eligible NSP
redevelopment or rehabilitation costs.) The maximum sales price for a property shall be determined by aggregating all costs of
acquisition, rehabilitation, and redevelopment (including related activity delivery costs, which generally may include, among other
items, costs related to the sale of the property). In no instance shall the sales price exceed appraised value as determined by a
qualified appraiser Certified by the State of Alabama and acceptable to Jefferson County. Rehabilitation Standards Any work
performed with NSP funds will comply with the 2003 International Building Code and the 2003 International Residential Building
Codes as published by the International Code Council except those specifically altered by "The Special Provisions" promulgated by
the Inspections Services Department of Jefferson County, Alabama. Rehabilitation Rehabilitation will be undertakenby Jefferson
County's sub-recipients/developers in compliance with all applicable Federal and state laws and procedures. The scope of work
for units to be rehabilitation will be determined by Jefferson County Sr. Housing Rehabilitation Specialist who will also undertake
all inspections. Affordability Jefferson County has adopted the HOME Program affordability standards found at 24 CFR 92.252 (a),
(c), (e), and (f), and 24 CFR 92.254 to meet the continued affordability standards of the Neighborhood Stabilization Program.
Utilizing these standards, Jefferson County will ensure that all NSP assisted housing remains affordable to individuals or families
whose incomes do not exceed 120 percent of area median income or, for units originally assisted with funds under the
requirements of section 2301 (f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
of area median income. Enforcement Mechanisms HOME rules require that assisted properties remain affordable for a specific
period of time (5, 10, 15 or 20 years), depending on the activity and the level of funds invested. Participating Jurisdictions are
required to place certain restrictions on assisted properties in order to preserve affordable housing in their communities.
Restrictions involving the period of affordability will be incorporated in a deed restriction and/or mortgage documents or other
appropriate and binding documents (Note: covenants on land may be used in lieu of deed restrictions). Buyers/Renters will be
selected and applications processed by those entities participating in this program complying with all applicable rules, laws and
procedures. Files will be submitted to Jefferson County for review and approval.  Definitions and Descriptions :  Jefferson County
has issued Requests for Proposals for potential developers wishing to participate in the NSP program.   Trhough this process,
Greater Birmingham Habitat for Humanity was the developer selected for NSP>  Low Income Targeting :  Jefferson County has
set aside $560,000.00 for the low income targeting setaside.  Acquisition and Relocation :  All acquisition is voluntary and
Jefferson County will comply, where applicable, with application laws, rules and regulations governing relocation.  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,237,876.00

$2,237,876.00

$2,237,876.00

$2,237,876.00

$2,237,876.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,237,876.00

Match Contribution: $0.00

Overall Progress Narrative:

 Place-holder report.
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Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-01-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition

Acquisition

Acquisition
Acquisition

Acquisition

Acquisition
Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition

Acquisition
Acquisition

Acquisition

Acquisition
Administration

Program Delivery

Program Delivery
Program Delivery

Program Delivery

Program Delivery

Program Delivery
Program Delivery

102

105

108
113

116

119
122

125

128

131

134

137

140
145

148

154
100

101

121
124

130

139

142
144

4212 Fieldstone
Drive, 35215
3030 NE Wood
Circle
904 Rich Road
324 22nd
Avenue
1105 25th
Avenue
904 Hillcrest Dr.
635 NW 16th
Terrace
1208
Sweetwater
2039 Willow
Glenn Drive
2509 Galloway
Drive
5793 Desoto
Drive
6748 Brittany
Place
1809 Molly Lane
4105 Lloyd
Noland Parkway
2313 Scottish
Court
1740 Molly Drive
General
Administration
4212 Fieldstone
Dr.
904 Hillcrest Dr.
635 NW 16th
Terrace
2039 Willow
Glenn Drive
6748 Brittany
Place
1809 Molly Lane
2523 18th Place

$2,237,876.00 $2,237,876.00 $0.00

$67,872.50 $67,872.50 $0.00

$124,039.75 $124,039.75 $0.00

$74,688.01 $74,688.01 $0.00

$49,390.00 $49,390.00 $0.00

$55,000.00 $55,000.00 $0.00

$38,115.00 $38,115.00 $0.00

$77,000.00 $77,000.00 $0.00

$71,390.00 $71,390.00 $0.00

$107,800.00 $107,800.00 $0.00

$41,800.00 $41,800.00 $0.00

$116,490.00 $116,490.00 $0.00

$96,030.00 $96,030.00 $0.00

$68,200.00 $68,200.00 $0.00

$10,780.00 $10,780.00 $0.00

$51,700.00 $51,700.00 $0.00

$65,890.00 $65,890.00 $0.00

$223,787.00 $223,787.00 $0.00

$2,809.55 $2,809.55 $0.00

$2,955.02 $2,955.02 $0.00

$1,349.94 $1,349.94 $0.00

$1,849.13 $1,849.13 $0.00

$2,227.31 $2,227.31 $0.00

$500.00 $500.00 $0.00
$979.80 $979.80 $0.00
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-01-0001

Budget Program Funds Drawn Program Income Drawn

Program Delivery
Rehabilitation

Rehabilitation

Rehabilitation
Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation
Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation

Rehabilitation
Rehabilitation
Rehabilitation

Rehabilitation

156
104

106

109
111

114

117

120
123

126

129

132

135

138

141
143
146

155

1740 Molly Drive
4212 Fieldstone
Drive
3030 NE Wood
Circle
904 Rich Road
2313 Scottish
Court
324 22nd
Avenue
1105 25th
Avenue
904 Hillcrest Dr
635 NW 16th
Terrace
1208
Sweetwater
2039 Willow
Glenn Drive
2509 Galloway
Drive
5793 Desota
Drive
6748 Brittany
Place
1809 Molly Lane
2523 18th Place
4105 Lloyd
Noland Parkway
1740 Molly Drive

$137.02 $137.02 $0.00

$33,321.87 $33,321.87 $0.00

$30,526.30 $30,526.30 $0.00

$64,426.68 $64,426.68 $0.00

$61,462.12 $61,462.12 $0.00

$58,799.10 $58,799.10 $0.00

$34,111.58 $34,111.58 $0.00

$58,611.45 $58,611.45 $0.00

$37,586.14 $37,586.14 $0.00

$67,052.84 $67,052.84 $0.00

$30,669.94 $30,669.94 $0.00

$58,713.90 $58,713.90 $0.00

$18,615.83 $18,615.83 $0.00

$45,922.23 $45,922.23 $0.00

$53,369.25 $53,369.25 $0.00
$75,539.75 $75,539.75 $0.00

$96,057.33 $96,057.33 $0.00

$60,309.66 $60,309.66 $0.00

Grantee Activity Number:                        100
Activity Title:                                             General Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/09/2009 09/30/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        100
Activity Title:                                             General Administration
N/A EXEMPT

Primary Responsible Organization:

Jefferson County Community Dev.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,787.00

$223,787.00

$223,787.00

$223,787.00

$223,787.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $223,787.00

Alameda County Houisng and Community Development Department
WCDA
Jefferson County Community Dev.
Reliable Building Services, Inc.
City of Middletown

$394,709.70
$1,969,647.39

$223,787.00
$116,869.76
$264,231.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administrative cost necessary to administer the NSP Program.

Activity Description

716 Richard Arrington Jr. Blvd. N Suite A-430 Birmingham, AL 35203

Location Description:

 Activity is underway.

Activity Progress Narrative:
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        100
Activity Title:                                             General Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101
Activity Title:                                             4212 Fieldstone Dr.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

03/09/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,809.55

$2,809.55

$2,809.55

$2,809.55

$2,809.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,809.55

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$910,000.00
$163,998.50
$295,742.29

$0.00
$517,615.98
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        101
Activity Title:                                             4212 Fieldstone Dr.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Delivery related to the rehabilitation of foreclosed residiential properties.

Activity Description

4212 Fieldstone Crive, Centerpoint 35215

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102
Activity Title:                                             4212 Fieldstone Drive, 35215

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

03/09/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        102
Activity Title:                                             4212 Fieldstone Drive, 35215
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,872.50

$67,872.50

$67,872.50

$67,872.50

$67,872.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,872.50

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$8,726,479.65
$52,202.50

$943,996.47
$67,872.50

$561,559.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition of foreclosed residiential properties for sell to qualifieid buyers.

Activity Description

4212 Fieldstone Drive in Centerpoint, AL.

Location Description:

 Performance measures are reported in activity 104

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        104
Activity Title:                                             4212 Fieldstone Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

03/09/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Community Dev.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,321.87

$33,321.87

$33,321.87

$33,321.87

$33,321.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,321.87

Hillsborough County Affordable Housing Department
The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Community Dev.
Reliable Building Services, Inc.

$0.00
$689,997.57

$33,321.87
$128,336.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        104
Activity Title:                                             4212 Fieldstone Drive

 Rehaiblitation of residential property for sale to qualified low income buyers.

Activity Description

Targeted Areas within the Jefferson County Community Development Consortium which consists of all of Jefferson County outside of the Cities
of Birmingham, Bessemer and Hoover and the Towns of County Line, West Jefferson, Argo, Sumiton ; Helena.

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        105
Activity Title:                                             3030 NE Wood Circle

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

03/08/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$124,039.75

$124,039.75

$124,039.75

$124,039.75
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        105
Activity Title:                                             3030 NE Wood Circle

Program Funds Drawdown:

Program Income Drawdown:

$124,039.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $124,039.75

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$570,173.02
$100,458.84
$124,039.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property to be sold to qualified homebuyer.

Activity Description

3030 NE Wood Circle, Birmingham, AL 35215

Location Description:

 Performance reported under activity 106

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        106
Activity Title:                                             3030 NE Wood Circle

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        106
Activity Title:                                             3030 NE Wood Circle
Projected Start Date: Projected End Date:

03/08/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,526.30

$30,526.30

$30,526.30

$30,526.30

$30,526.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,526.30

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$25,000.00
$153,609.34

$30,526.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of property acquired through foreclosure.

Activity Description

3030 NE Wood Circle, Centerpoint, AL 35215

Location Description:

 Complete and unit sold to qualified buyer.

Activity Progress Narrative:
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Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        106
Activity Title:                                             3030 NE Wood Circle

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108
Activity Title:                                             904 Rich Road

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

03/08/2008 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,688.01

$74,688.01

$74,688.01

$74,688.01

$74,688.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,688.01

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.
Jefferson County Commission

$1,752,851.14
$126,943.77

$74,688.01

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        108
Activity Title:                                             904 Rich Road

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of foreclosed property.

Activity Description

904 Rich Road, Centerpoint 35215

Location Description:

 Accomplishments are reported on activity 109.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        109
Activity Title:                                             904 Rich Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $64,426.68
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        109
Activity Title:                                             904 Rich Road
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,426.68

$64,426.68

$64,426.68

$64,426.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,426.68

Reliable Building Services, Inc.
Jefferson County Commission

$160,258.03
$64,426.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

904 Rich Road, Centerpoint

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        111
Activity Title:                                             2313 Scottish Court

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        111
Activity Title:                                             2313 Scottish Court
Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,462.12

$61,462.12

$61,462.12

$61,462.12

$61,462.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,462.12

Hillsborough County Affordable Housing Department
West End Redevelopment
Jefferson County Commission

$0.00
$133,590.04

$61,462.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

2313 Scottish Court, 35235

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        111
Activity Title:                                             2313 Scottish Court

 rehab of property is complete. Property has been sold to a qualified homeowner.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        113
Activity Title:                                             324 22nd Avenue

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,390.00

$49,390.00

$49,390.00

$49,390.00

$49,390.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        113
Activity Title:                                             324 22nd Avenue

Total Funds Expended: $49,390.00

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.
Jefferson County Commission

$864,919.90
$116,463.25

$49,390.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqisition of foreclosed property.

Activity Description

324 22nd Avenue, 35215

Location Description:

 Property acquired

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        114
Activity Title:                                             324 22nd Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 08/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        114
Activity Title:                                             324 22nd Avenue
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,799.10

$58,799.10

$58,799.10

$58,799.10

$58,799.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,799.10

Cornerstone Realty
Jefferson County Commission

$147,227.10
$58,799.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

324 22nd Avenue, 35215

Location Description:

 Rehabilitation completed and unit has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        116
Activity Title:                                             1105 25th Avenue

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,000.00

$55,000.00

$55,000.00

$55,000.00

$55,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $55,000.00

Reliable Building Services, Inc.
Jefferson County Commission

$146,216.90
$55,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        116
Activity Title:                                             1105 25th Avenue

1105 25th Avenue, 35023

Location Description:

 Accomplishments are reported on activity 117.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        117
Activity Title:                                             1105 25th Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,111.58

$34,111.58

$34,111.58

$34,111.58

$34,111.58

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        117
Activity Title:                                             1105 25th Avenue

Total Funds Expended: $34,111.58

Reliable Building Services, Inc.
Jefferson County Commission

$156,317.71
$34,111.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

1105 25th Avenue, 35023

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        119
Activity Title:                                             904 Hillcrest Dr.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        119
Activity Title:                                             904 Hillcrest Dr.
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,115.00

$38,115.00

$38,115.00

$38,115.00

$38,115.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,115.00

Reliable Building Services, Inc.
Jefferson County Commission

$144,383.30
$38,115.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

904 Hillcrest Dr., 35005

Location Description:

 Acquisition for activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        120
Activity Title:                                             904 Hillcrest Dr

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

08/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,611.45

$58,611.45

$58,611.45

$58,611.45

$58,611.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,611.45

West End Redevelopment
Jefferson County Commission

$129,313.14
$58,611.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation of foreclosed.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        120
Activity Title:                                             904 Hillcrest Dr

904 Hillcrest Dr., 35005

Location Description:

 Activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        121
Activity Title:                                             904 Hillcrest Dr.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,955.02

$2,955.02

$2,955.02

$2,955.02

$2,955.02

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        121
Activity Title:                                             904 Hillcrest Dr.

Total Funds Expended: $2,955.02

Reliable Building Services, Inc.
Jefferson County Commission

$167,018.35
$2,955.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Delivery in support of rehabilitation of foreclosed property.  Rehab. details are found in activity # for this property.

Activity Description

904 Hillcrest Drive

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        122
Activity Title:                                             635 NW 16th Terrace

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        122
Activity Title:                                             635 NW 16th Terrace
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,000.00

$77,000.00

$77,000.00

$77,000.00

$77,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,000.00

Reliable Building Services, Inc.
Jefferson County Commission

$162,231.35
$77,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

635 NW 16th Terrace, 35215

Location Description:

 Property has been acquired

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        123
Activity Title:                                             635 NW 16th Terrace

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

08/01/2010 03/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,586.14

$37,586.14

$37,586.14

$37,586.14

$37,586.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,586.14

Reliable Building Services, Inc.
Jefferson County Commission

$34,294.71
$37,586.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        123
Activity Title:                                             635 NW 16th Terrace

635 NW 16th Terrace, 35215

Location Description:

 The activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        124
Activity Title:                                             635 NW 16th Terrace

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

08/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,349.94

$1,349.94

$1,349.94

$1,349.94

$1,349.94

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        124
Activity Title:                                             635 NW 16th Terrace

Total Funds Expended: $1,349.94

Reliable Building Services, Inc.
Jefferson County Commission

$0.00
$1,349.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Delivery in support of rehabilitation of foreclosed property.  Rehab. details are found in activity # for this property.

Activity Description

635 NW 16th Terrace, 35215

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        125
Activity Title:                                             1208 Sweetwater

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

08/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        125
Activity Title:                                             1208 Sweetwater
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,390.00

$71,390.00

$71,390.00

$71,390.00

$71,390.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $71,390.00

Jefferson County Commission $71,390.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

1208 Sweetwater, 35235

Location Description:

 See activity #126 for performance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        126
Activity Title:                                             1208 Sweetwater

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

08/01/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,052.84

$67,052.84

$67,052.84

$67,052.84

$67,052.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,052.84

Jefferson County Commission $67,052.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        126
Activity Title:                                             1208 Sweetwater

1208 Sweetwater, 35235

Location Description:

 Unit sold and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        128
Activity Title:                                             2039 Willow Glenn Drive

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,800.00

$107,800.00

$107,800.00

$107,800.00

$107,800.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        128
Activity Title:                                             2039 Willow Glenn Drive

Total Funds Expended: $107,800.00

Jefferson County Commission $107,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

2039 Willow Glenn Drive, Birmingham,AL  35215

Location Description:

 See activity #126 for accomplishments.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        129
Activity Title:                                             2039 Willow Glenn Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        129
Activity Title:                                             2039 Willow Glenn Drive
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,669.94

$30,669.94

$30,669.94

$30,669.94

$30,669.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,669.94

Jefferson County Commission $30,669.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

2039 Willow Glenn Drive, Birmingham, AL  35215

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        130
Activity Title:                                             2039 Willow Glenn Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

08/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,849.13

$1,849.13

$1,849.13

$1,849.13

$1,849.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,849.13

Jefferson County Commission $1,849.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Delivery in support of rehabilitation of foreclosed property.  Rehab. details are found in activity # for this property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        130
Activity Title:                                             2039 Willow Glenn Drive

2039 Willow Glenn Drive, Birmingham, AL  35215

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        131
Activity Title:                                             2509 Galloway Drive

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,800.00

$41,800.00

$41,800.00

$41,800.00

$41,800.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        131
Activity Title:                                             2509 Galloway Drive

Total Funds Expended: $41,800.00

Jefferson County Commission $41,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

2509 Galloway Dr., 35235

Location Description:

 Accomplishments are reported on activity 132.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        132
Activity Title:                                             2509 Galloway Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

08/01/2010 03/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        132
Activity Title:                                             2509 Galloway Drive
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,713.90

$58,713.90

$58,713.90

$58,713.90

$58,713.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $58,713.90

Jefferson County Commission $58,713.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehaiblitation of foreclosed property.

Activity Description

2509 Galloway Drive, 35215

Location Description:

 Rehabiliation has been completed and the property has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        134
Activity Title:                                             5793 Desoto Drive

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,490.00

$116,490.00

$116,490.00

$116,490.00

$116,490.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $116,490.00

Jefferson County Commission $116,490.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        134
Activity Title:                                             5793 Desoto Drive

5793 Desota Drive, 35126

Location Description:

 Accomplishments reported on activity 135

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        135
Activity Title:                                             5793 Desota Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,615.83

$18,615.83

$18,615.83

$18,615.83

$18,615.83

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        135
Activity Title:                                             5793 Desota Drive

Total Funds Expended: $18,615.83

Jefferson County Commission $18,615.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

5793 Desota Drive, 35126

Location Description:

 rehabilitation is complete and property has been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        137
Activity Title:                                             6748 Brittany Place

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

06/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        137
Activity Title:                                             6748 Brittany Place
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,030.00

$96,030.00

$96,030.00

$96,030.00

$96,030.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,030.00

Jefferson County Commission $96,030.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

6748 Brittany Lane

Location Description:

 Acquisition of foreclosed property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        138
Activity Title:                                             6748 Brittany Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,922.23

$45,922.23

$45,922.23

$45,922.23

$45,922.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,922.23

Jefferson County Commission $45,922.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        138
Activity Title:                                             6748 Brittany Place

6748 Brittany Lane, 35126

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        139
Activity Title:                                             6748 Brittany Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,227.31

$2,227.31

$2,227.31

$2,227.31

$2,227.31

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        139
Activity Title:                                             6748 Brittany Place

Total Funds Expended: $2,227.31

Jefferson County Commission $2,227.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Delivery in support of rehabilitation of foreclosed property.  Rehab. details are found in activity # for this property.

Activity Description

6748 Brittany Lane

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        140
Activity Title:                                             1809 Molly Lane

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        140
Activity Title:                                             1809 Molly Lane
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,200.00

$68,200.00

$68,200.00

$68,200.00

$68,200.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $68,200.00

Jefferson County Commission $68,200.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description

1809 Molly Lane, 35235

Location Description:

 Acquisition of unit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        141
Activity Title:                                             1809 Molly Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

08/01/2010 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,369.25

$53,369.25

$53,369.25

$53,369.25

$53,369.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $53,369.25

Jefferson County Commission $53,369.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        141
Activity Title:                                             1809 Molly Lane

1809 Molly Lane, 35235

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        142
Activity Title:                                             1809 Molly Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500.00

$500.00

$500.00

$500.00

$500.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        142
Activity Title:                                             1809 Molly Lane

Total Funds Expended: $500.00

Jefferson County Commission $500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program delivery in support of rehaiblitation activity.

Activity Description

1809 Molly Lane

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        143
Activity Title:                                             2523 18th Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

07/01/2012 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        143
Activity Title:                                             2523 18th Place
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,539.75

$75,539.75

$75,539.75

$75,539.75

$75,539.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,539.75

Jefferson County Commission $75,539.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

2523 18th Pl, 35209

Location Description:

 The activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        144
Activity Title:                                             2523 18th Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$979.80

$979.80

$979.80

$979.80

$979.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $979.80

Jefferson County Commission $979.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Delivery in support of rehabilitation of foreclosed property.  Rehab. details are found in activity # for this property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        144
Activity Title:                                             2523 18th Place

2523 18th Place

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        145
Activity Title:                                             4105 Lloyd Noland Parkway

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

03/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,780.00

$10,780.00

$10,780.00

$10,780.00

$10,780.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        145
Activity Title:                                             4105 Lloyd Noland Parkway

Total Funds Expended: $10,780.00

Jefferson County Commission $10,780.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property.

Activity Description

4105 Lloyd Nolad parkway, Fairfield

Location Description:

 Accomplishments are reported on activity 146

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        146
Activity Title:                                             4105 Lloyd Noland Parkway

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        146
Activity Title:                                             4105 Lloyd Noland Parkway
Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,057.33

$96,057.33

$96,057.33

$96,057.33

$96,057.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,057.33

Jefferson County Commission $96,057.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property.

Activity Description

4105 Lloyd Noland Parkway, Fairfield

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        148
Activity Title:                                             2313 Scottish Court

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

07/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,700.00

$51,700.00

$51,700.00

$51,700.00

$51,700.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,700.00

Jefferson County Commission $51,700.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        148
Activity Title:                                             2313 Scottish Court

2313 Scottish Court

Location Description:

 Accomplishments are reported on activity 111.0

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        154
Activity Title:                                             1740 Molly Drive

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition

Projected Start Date: Projected End Date:

09/07/2010 12/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,890.00

$65,890.00

$65,890.00

$65,890.00

$65,890.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        154
Activity Title:                                             1740 Molly Drive

Total Funds Expended: $65,890.00

Jefferson County Commission $65,890.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Accomplishments are reported on activity 155.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        155
Activity Title:                                             1740 Molly Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Rehabilitation

Projected Start Date: Projected End Date:

09/07/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        155
Activity Title:                                             1740 Molly Drive
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,309.66

$60,309.66

$60,309.66

$60,309.66

$60,309.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,309.66

Jefferson County Commission $60,309.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        156
Activity Title:                                             1740 Molly Drive

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Program Delivery
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-01-0001
Grantee :                       Jefferson County, AL

Award Date: Grant Authorized Amount: $2,237,876.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        156
Activity Title:                                             1740 Molly Drive
Projected Start Date: Projected End Date:

10/01/2011 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Jefferson County Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137.02

$137.02

$137.02

$137.02

$137.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $137.02

Jefferson County Commission $137.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED The Maricopa Urban County has been hit hard
by the foreclosure crisis, as have many Arizona cities, towns and communities. While Maricopa County recognizes this situation,
HUD regulations require the County to target the Neighborhood Stabilization Program funds to the areas of greatest need. Using
the data available at the time of document preparation, including HUD's foreclosure and abandonment risk scores, Maricopa
County has identified the Urban County's areas of greatest need as being within the cities/towns of El Mirage, Buckeye and
Goodyear. An analysis of home prices within Maricopa County's areas of greatest need supports home prices are currently
affordable. Given this, and that there appears to be reasonable access to transit,employers and services, there is a strong
probability for success in stimulating these local economies through the Neighborhood Stabilization Program. The data below
reflects statistics collected from HUD data sets to determine the areas of greatest need. Specific strategies and steps taken by
Maricopa County to determine the greatest need areas are explained under Section B of this document. Communities with a HUD
Foreclosure Risk Score of 8 or above include Buckeye, El Mirage, Goodyear, Laveen, Sun City, Tolleson, Wickenburg and
Youngtown. Areas with an unemployment rate of 5 percent or greater include Buckeye and El Mirage. The ratio of high cost loans
exceeded 30 percent in Buckeye, El Mirage Gila Bend, Goodyear, Guadalupe, Laveen, Tolleson and Youngtown. The communities
with a likelyhood to see a continued problem over the next 18 months included Buckeye and El Mirage Gila Bend, Goodyear,
Guadalupe, Laveen, Queen Creek, Sun City, Tolleson Wickenburg and Youngtown. USPS Vacancy Rates of 5 percent or more
were reported in Goodyear, Sun City, and Youngtown.The communities with foreclosure rates that equaled or exceed 5 percent
include Buckeye, El Mirage, Gila Bend, Goodyear, Guadalupe, Queen Creek,Tolleson Wickenburg and Youngtown. 500 or more
foreclosures were reported in the communities of Anthem, Buckeye, El Mirage, Goodyear, Laveen, New River and Queen Creek.
To the extent possible, Maricopa County intends to also target funds to the populations of greatest need. Populations of greatest
need include: Households at or below 120% of Area Median Income; Households at or below 50% of Area Median Income; and
formerly homeless households, disabled persons, and/or other special needs populations. The proposed activities to be
undertaken with Neighborhood Stabilization Program funds include: homebuyer assistance (financial mechanisms including soft
seconds, down payment and closing cost assistance and shared equity loans); single-family housing acquisition and
rehabilitation; and acquisition and rehabilitation of rental housing and/or construction of new rental housing (to possibly include
demolition of blighted properties). Maricopa County will adopt HERA counseling requirements that program beneficiaries must
attend a minimum 8 hours of housing counseling from a HUD-approved counseling agency and provided by a certified housing
counselor. Each of the above proposed activities is consistent with the Maricopa HOME Consortium Five Year Consolidated Plan
for 2005 through 2009 and the Urban County Five-Year Consolidated Plan for 2005 through 2009. Copies of these plans are
available upon request.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Response: Neighborhood
Stabilization Program funds will meet the requirements of Section 2301(c)(2) of HERA to: Provide and/or improve permanent
residential structures that will be occupied by households whose income is at or below 120% of area median income (LMMH). As
required in section 2301(f)(3)(A)(ii), Maricopa County will use 25% of our allocation to meet the HERA requirement to provide
benefit to low-income households (earning 50 percent or less of Area Median Income). Maricopa County conducted its needs
assessment by analyzing statistics from the HUD Data Sets that were created for Arizona; broken down by Census Tract and
Block Group. These data sets reflect foreclosure and abandonment risk scores for the Neighborhood Stabilization Program,
designated by HUD through analysis from four sources1. Criteria included 1) Unemployment rates; 2) High cost loans;3)
Significant foreclosure increases likely over the next 18 months; and 4) USPS vacancy rates. Maricopa County also took into
consideration the percentage of foreclosures by census tract and the actual number of foreclosures in each census tract. Using
this data, Maricopa County created a needs assessment matrix (located on page 2) and delineated service areas with risk scores
of 8 or above; unemployment rates of 5% or above; high cost loans greater than 30%; an 18 month underlying problem of 5%
or above; USPS vacancy rates of 5% or above; foreclosure rates of 5% or above; and number of foreclosures over 500
households. Areas that met the designated criteria in six or more categories were deemed to meet the definition of areas of
greatest need for the purpose of the Neighborhood Stabilization Program. Maricopa County's areas of greatest needs analysis is
supported in The Arizona Republic (October 6, 2008) that reports 9 of the 10 communities hit hardest by falling home prices were
in the west Phoenix Metropolitan Area, and the only ZIP codes in which values decreased more than 30 percent were west of
Interstate 17. El Mirage topped the list with an overall median home price decline of 32.5 percent, followed by Litchfield Park
(28.2 percent), Youngtown (25.9 percent), Buckeye (24.5 percent) and Goodyear (23.7). Additionally, Maricopa County
Community Development sought input on needs from government entities, advisory boards and nonprofits including: Maricopa
County Community Development Advisory Committee, Maricopa County Board of Supervisors, Urban County Cities and Towns,
Housing Authority of Maricopa County, Maricopa County Industrial Development Authority, The Arizona Department of Housing,
Maricopa County Real Estate Department, Pima County, City of Phoenix, City of Tucson, Rural Community Assistance Corporation,
Central Arizona Shelter Services, Local Initiatives Support Corporation, Habitat for Humanity, Maricopa County HOME Consortium,
U.S Interagency Council on Homelessness Tele-Summit, Neighborhood Housing Services of Phoenix, Neighborhood Housing
Services of Southwestern Maricopa County, HUD, Phoenix Office, Maricopa County Assessor and Treasurer, Maricopa County
Materials Management.  .  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS Response: For purposes of this
grant a "blighted structure" will be defined as real property which has been determined to have detrimental effects on the public
health, safety, and welfare 3. A blighted structure or dilapidated building is any rerty structure that is in such disrepair or is
damaed to the extent that its strength or stability is substantially less than a new building or it is likely to burn or collapse and its
condition endangers the life, health, safety, or property of the public. Dilapidated buildings shall include, but not be limited to,
those buildings that meet any or all of the following criteria: a) The building or structure's interior walls or other vertical structural
members, list, lean or buckle to such an extent that a plumb line passing through the center of gravity falls outside of the middle
third of its base. b) The building or structure, exclusive of the foundation, has thirty-three percent or more damage or
deterioration to the supporting member or members structural assembly, or fifty-percent damage or deterioration to the non-
supporting enclosing or outside walls or covering. c) The building or structure is infested by rodents, insects or other noxious
pests, rendering it uninhabitable. d) The building or structure exhibits conditions that present actual hazards or dangers. e) The
building or structure has been vacant and unsecured for more than forty-eight (48) hours, on more than one (1) occasion, during
a previous twelve (12) month period. f) The building or structure or their contents represents an imminent health or fire hazard.
2) Definition of "affordable rents." Response: Maricopa County will comply with HOME rent limits as described in 24CFR 92.252.
(a), (c), (e) and (f) in accordance with the Neighborhood Stabilization Program requirements as outlined below. 1. The fair
market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that
does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median income for
the area as determined by HUD, with adjustments for number of bedrooms in the unit. 3) Describe how the grantee will ensure
continued affordability for NSP assisted housing. Response: Maricopa County will adopt the continued affordability standards and
enforcement mechanisms within the guidelines of HOME Program Standards located at 24 CFR 92.254. Homeownership activities
will have secured lien documents in place for soft seconds, down payment assistance, closing cost assistance, lease purchase and
shared equity loans through the affordability period as identified in the table located below. Recaptured funds will be reinvested
in the program. Maricopa County will defer specific recapture provisions to non-profit partners once the affordability period has
been met. A minimum 25% of funds received by Maricopa County will be used to assist households earning less than 50% of the
Area Median Income. These units must remain affordable to households whose incomes do not exceed 50% of area median
income during the affordability period. Maricopa County will monitor projects to ensure income guidelines, long term affordability
and all other program compliance terms are being met. Maricopa County will require subrecipients and/or developers of multi-
family projects to ensure properties will be affordable for households whose incomes do not exceed 50% percent of Area Median
Income. Rental projects will be secured through lien documents or a Land Use Restriction Agreement (LURA) to ensure the
period of affordability. Recaptured funds, if any, will be reinvested in the NSP program. If NSP funds assist a property that was
previously assisted with HOME funds, but on which the affordability resrictions were terminated through foreclosure or transfer in
lieu of foreclosure, Maricopa County Community Development will require HOME affordability restrictions for the greater of the
remaining period of HOME affordability or the continuing affordability requirements of Neighborhood Stabilization Program. 4)
Describe housing rehabilitation standards that will apply to NSP assisted activities. Response: Foreclosed and abandoned homes
or residential properties will be rehabilitated to the extent necessary to comply with applicable laws, codes, and other
requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties.
Maricopa County and its subrecipients and/or developers will use the Minimum Basic Housing Rehabilitation Standards adopted
by the Maricopa County HOME Consortium as the minimum standard for any rehabilitation activities. In addition, Maricopa County
and any subrecipient or developer will include improvements whenever feasible to increase the energy efficiency of properties
and to provide renewable energy source(s). Maricopa County will establish green building guidelines that can be strategically
incorporated as cost effective, energy efficient improvements that ensure long term affordability, increased homeowner
sustainability and improve the attractiveness of housing and neighborhoods.  Low Income Targeting :  D. LOW INCOME
TARGETING Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income: Response: Maricopa County will apply no less than $2,493,567 for
households with incomes at or below 50% of Area Median Income. To the extent feasible, assistance will be offered in the form
of affordable homeownership opportunities through soft second liens, lease-purchase options, and/or down payment and closing
cost assistance. Scattered site single-family rental projects and/or multi-family rental projects will be developed for households at
or below 50% of Area Median Income who cannot qualify for homeownership. HERA funds may also be used for rental housing
projects for formerly homeless households or other special needs populations as a possible way to achieve this objective.
Acquisition and Relocation :  E. ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., < 80% of area median income). If so, include: The number of low- and moderate-
income dwelling units-<80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities; the number of NSP affordable housing units made available to low-, moderate-, and middle-income
households-<120% of area median income-reasonably expected to be produced by activity and income level as provided for in
DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion): the
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income. Response: Part of Maricopa County's strategy to address the Neigbohood Stabilization Program requirement
that 25% of allocated funds assist households with incomes not exceeding 50% of Area Median Income may include the
demolition of up to 20 blighted residential structures. If such an activity is undertaken, Maricopa County anticipates that it will
construct a minimum of 15 new rental units, affordable to households whose income does not exceed 50% of Area Median
Income. Such a project will commence and be completed within the Neighborhood Stabilization Program obligation and
expenditure deadlines.  Public Comment :  F. PUBLIC COMMENT Provide a summary of public comments received to the
proposed NSP Substantial Amendment. Response: The Maricopa County Community Development Advisory Committee (CDAC)
held a public hearing on November 12, 2008 for the purpose of obtaining public input on the Neighborhood Stabilization Program
Annual Action Plan Amendment. Additionally, CDAC meetings were held on October 8, 2008 and November 12, 2008 to discuss
the proposed uses of the Neighborhood Stabilization Program funds. Meetings were also held with the Maricopa County Board of
Supervisors on October 15, 2008, November 17, 2008 and December 1, 2008 to solicit public input and obtain Board of
Supervisors authorization to submit the Annual Action Plan Amendment to HUD. The Annual Action Plan Amendment was made
available for public comment from November 12, 2008 to November 28, 2008 on Maricopa County's website at
www.maricopa.gov/comm_dev. Hard copies were also made available at Maricopa County Community Development's office
located at 222 North Central, Suite 5200, Phoenix, AZ and at Maricopa County Public Housing Authority, 2024 N. 7th Street, Suite
101, Phoenix, AZ. A public notice on the Neighborhood Stabilization Program funding was published in the following publications:
The Arizona Business Gazette on 11/06/08, the East Valley Tribune on 11/07/08, the Gila Bend Sun on 11/06/08, the West Valley
View on 11/07/08, the Surprise Independent on 11/05/08, the Wickenburg Sun on 11/05/08, the Buckeye Valley News on
11/06/08.  Affidavits of Publication are included as an Attachment for your review. Public Comments Maricopa County received
the following comments from citizens, agencies and communities: On November 12, 2008 the Community Development Advisory
Committee (CDAC) held a public hearing for the purpose of obtaining citizen input and comment regarding the draft annual
action plan amendment and proposed uses for the Neighborhood Stabilization program funding. CDAC members requested
further explanation regarding some aspects of the NSP program such as targeting the areas and populations of greatest needs,
green building practices and regarding differing regulations in correlation to HOME and CDBG. No public comments were
received. The CDAC recommended the Amendment be forwarded to the Board of Supervisors for approval. On November 17,
2008, the Board of Supervisors reviewed the draft Substantial Amendment to the Annual Action Plan addressing
recommendations for the use of the Neighborhood Stabilization Program (NSP) funds. The Board expressed some concern
regarding the potential impact the funds could have on the market. The Board also had some concerns regarding whether the
investment of Neighborhood Stabilization Program funding will impact foreclosures going forward. Overall the Board was
supportive of the plan including support for providing permanent supportive housing for special needs populations. On November
20, 2008, the United States Veterans Initiative (USVI) submitted written comments requesting the housing needs of veterans be
made a priority specialneeds population. USVI cited a growing number of veterans returning from Iraq and Afghanistan. The
USVI expressed concern regarding information provided to them by service organizations reporting the number of requests for
help from military personnel and new veterans has jumped sharply, especially for those who were wounded, mentally or
physically. USVI mentioned a specificneed for workforce and clean and sober permanent housing. USVI also held that many
veterans have low or very-low incomes, frequently struggling to keep their homes and pay their bills. USVI requested that
Maricopa County target the growing housing needs of veterans by providing affordable rental housing options for low-income
veterans. Maricopa County appreciates the comments and recognizes the needs of the veterans and will strive to serve them
along with other special needs populations. USVI was invited to attend a Maricopa County organized meeting, scheduled for
December 10, 2008 on using Neighborhood Stabilization Program funds for permanent supportive housing. Comments were
generally helpful to the planning process and worked to inform and sometimes modify staff assessments of need and planned
activities particularly in the support of permanent supportive housing for special needs populations.
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Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED The Maricopa Urban County has been hit hard
by the foreclosure crisis, as have many Arizona cities, towns and communities. While Maricopa County recognizes this situation,
HUD regulations require the County to target the Neighborhood Stabilization Program funds to the areas of greatest need. Using
the data available at the time of document preparation, including HUD's foreclosure and abandonment risk scores, Maricopa
County has identified the Urban County's areas of greatest need as being within the cities/towns of El Mirage, Buckeye and
Goodyear. An analysis of home prices within Maricopa County's areas of greatest need supports home prices are currently
affordable. Given this, and that there appears to be reasonable access to transit,employers and services, there is a strong
probability for success in stimulating these local economies through the Neighborhood Stabilization Program. The data below
reflects statistics collected from HUD data sets to determine the areas of greatest need. Specific strategies and steps taken by
Maricopa County to determine the greatest need areas are explained under Section B of this document. Communities with a HUD
Foreclosure Risk Score of 8 or above include Buckeye, El Mirage, Goodyear, Laveen, Sun City, Tolleson, Wickenburg and
Youngtown. Areas with an unemployment rate of 5 percent or greater include Buckeye and El Mirage. The ratio of high cost loans
exceeded 30 percent in Buckeye, El Mirage Gila Bend, Goodyear, Guadalupe, Laveen, Tolleson and Youngtown. The communities
with a likelyhood to see a continued problem over the next 18 months included Buckeye and El Mirage Gila Bend, Goodyear,
Guadalupe, Laveen, Queen Creek, Sun City, Tolleson Wickenburg and Youngtown. USPS Vacancy Rates of 5 percent or more
were reported in Goodyear, Sun City, and Youngtown.The communities with foreclosure rates that equaled or exceed 5 percent
include Buckeye, El Mirage, Gila Bend, Goodyear, Guadalupe, Queen Creek,Tolleson Wickenburg and Youngtown. 500 or more
foreclosures were reported in the communities of Anthem, Buckeye, El Mirage, Goodyear, Laveen, New River and Queen Creek.
To the extent possible, Maricopa County intends to also target funds to the populations of greatest need. Populations of greatest
need include: Households at or below 120% of Area Median Income; Households at or below 50% of Area Median Income; and
formerly homeless households, disabled persons, and/or other special needs populations. The proposed activities to be
undertaken with Neighborhood Stabilization Program funds include: homebuyer assistance (financial mechanisms including soft
seconds, down payment and closing cost assistance and shared equity loans); single-family housing acquisition and
rehabilitation; and acquisition and rehabilitation of rental housing and/or construction of new rental housing (to possibly include
demolition of blighted properties). Maricopa County will adopt HERA counseling requirements that program beneficiaries must
attend a minimum 8 hours of housing counseling from a HUD-approved counseling agency and provided by a certified housing
counselor. Each of the above proposed activities is consistent with the Maricopa HOME Consortium Five Year Consolidated Plan
for 2005 through 2009 and the Urban County Five-Year Consolidated Plan for 2005 through 2009. Copies of these plans are
available upon request.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Response: Neighborhood
Stabilization Program funds will meet the requirements of Section 2301(c)(2) of HERA to: Provide and/or improve permanent
residential structures that will be occupied by households whose income is at or below 120% of area median income (LMMH). As
required in section 2301(f)(3)(A)(ii), Maricopa County will use 25% of our allocation to meet the HERA requirement to provide
benefit to low-income households (earning 50 percent or less of Area Median Income). Maricopa County conducted its needs
assessment by analyzing statistics from the HUD Data Sets that were created for Arizona; broken down by Census Tract and
Block Group. These data sets reflect foreclosure and abandonment risk scores for the Neighborhood Stabilization Program,
designated by HUD through analysis from four sources1. Criteria included 1) Unemployment rates; 2) High cost loans;3)
Significant foreclosure increases likely over the next 18 months; and 4) USPS vacancy rates. Maricopa County also took into
consideration the percentage of foreclosures by census tract and the actual number of foreclosures in each census tract. Using
this data, Maricopa County created a needs assessment matrix (located on page 2) and delineated service areas with risk scores
of 8 or above; unemployment rates of 5% or above; high cost loans greater than 30%; an 18 month underlying problem of 5%
or above; USPS vacancy rates of 5% or above; foreclosure rates of 5% or above; and number of foreclosures over 500
households. Areas that met the designated criteria in six or more categories were deemed to meet the definition of areas of
greatest need for the purpose of the Neighborhood Stabilization Program. Maricopa County's areas of greatest needs analysis is
supported in The Arizona Republic (October 6, 2008) that reports 9 of the 10 communities hit hardest by falling home prices were
in the west Phoenix Metropolitan Area, and the only ZIP codes in which values decreased more than 30 percent were west of
Interstate 17. El Mirage topped the list with an overall median home price decline of 32.5 percent, followed by Litchfield Park
(28.2 percent), Youngtown (25.9 percent), Buckeye (24.5 percent) and Goodyear (23.7). Additionally, Maricopa County
Community Development sought input on needs from government entities, advisory boards and nonprofits including: Maricopa
County Community Development Advisory Committee, Maricopa County Board of Supervisors, Urban County Cities and Towns,
Housing Authority of Maricopa County, Maricopa County Industrial Development Authority, The Arizona Department of Housing,
Maricopa County Real Estate Department, Pima County, City of Phoenix, City of Tucson, Rural Community Assistance Corporation,
Central Arizona Shelter Services, Local Initiatives Support Corporation, Habitat for Humanity, Maricopa County HOME Consortium,
U.S Interagency Council on Homelessness Tele-Summit, Neighborhood Housing Services of Phoenix, Neighborhood Housing
Services of Southwestern Maricopa County, HUD, Phoenix Office, Maricopa County Assessor and Treasurer, Maricopa County
Materials Management.  .  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS Response: For purposes of this
grant a "blighted structure" will be defined as real property which has been determined to have detrimental effects on the public
health, safety, and welfare 3. A blighted structure or dilapidated building is any rerty structure that is in such disrepair or is
damaed to the extent that its strength or stability is substantially less than a new building or it is likely to burn or collapse and its
condition endangers the life, health, safety, or property of the public. Dilapidated buildings shall include, but not be limited to,
those buildings that meet any or all of the following criteria: a) The building or structure's interior walls or other vertical structural
members, list, lean or buckle to such an extent that a plumb line passing through the center of gravity falls outside of the middle
third of its base. b) The building or structure, exclusive of the foundation, has thirty-three percent or more damage or
deterioration to the supporting member or members structural assembly, or fifty-percent damage or deterioration to the non-
supporting enclosing or outside walls or covering. c) The building or structure is infested by rodents, insects or other noxious
pests, rendering it uninhabitable. d) The building or structure exhibits conditions that present actual hazards or dangers. e) The
building or structure has been vacant and unsecured for more than forty-eight (48) hours, on more than one (1) occasion, during
a previous twelve (12) month period. f) The building or structure or their contents represents an imminent health or fire hazard.
2) Definition of "affordable rents." Response: Maricopa County will comply with HOME rent limits as described in 24CFR 92.252.
(a), (c), (e) and (f) in accordance with the Neighborhood Stabilization Program requirements as outlined below. 1. The fair
market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that
does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median income for
the area as determined by HUD, with adjustments for number of bedrooms in the unit. 3) Describe how the grantee will ensure
continued affordability for NSP assisted housing. Response: Maricopa County will adopt the continued affordability standards and
enforcement mechanisms within the guidelines of HOME Program Standards located at 24 CFR 92.254. Homeownership activities
will have secured lien documents in place for soft seconds, down payment assistance, closing cost assistance, lease purchase and
shared equity loans through the affordability period as identified in the table located below. Recaptured funds will be reinvested
in the program. Maricopa County will defer specific recapture provisions to non-profit partners once the affordability period has
been met. A minimum 25% of funds received by Maricopa County will be used to assist households earning less than 50% of the
Area Median Income. These units must remain affordable to households whose incomes do not exceed 50% of area median
income during the affordability period. Maricopa County will monitor projects to ensure income guidelines, long term affordability
and all other program compliance terms are being met. Maricopa County will require subrecipients and/or developers of multi-
family projects to ensure properties will be affordable for households whose incomes do not exceed 50% percent of Area Median
Income. Rental projects will be secured through lien documents or a Land Use Restriction Agreement (LURA) to ensure the
period of affordability. Recaptured funds, if any, will be reinvested in the NSP program. If NSP funds assist a property that was
previously assisted with HOME funds, but on which the affordability resrictions were terminated through foreclosure or transfer in
lieu of foreclosure, Maricopa County Community Development will require HOME affordability restrictions for the greater of the
remaining period of HOME affordability or the continuing affordability requirements of Neighborhood Stabilization Program. 4)
Describe housing rehabilitation standards that will apply to NSP assisted activities. Response: Foreclosed and abandoned homes
or residential properties will be rehabilitated to the extent necessary to comply with applicable laws, codes, and other
requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties.
Maricopa County and its subrecipients and/or developers will use the Minimum Basic Housing Rehabilitation Standards adopted
by the Maricopa County HOME Consortium as the minimum standard for any rehabilitation activities. In addition, Maricopa County
and any subrecipient or developer will include improvements whenever feasible to increase the energy efficiency of properties
and to provide renewable energy source(s). Maricopa County will establish green building guidelines that can be strategically
incorporated as cost effective, energy efficient improvements that ensure long term affordability, increased homeowner
sustainability and improve the attractiveness of housing and neighborhoods.  Low Income Targeting :  D. LOW INCOME
TARGETING Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income: Response: Maricopa County will apply no less than $2,493,567 for
households with incomes at or below 50% of Area Median Income. To the extent feasible, assistance will be offered in the form
of affordable homeownership opportunities through soft second liens, lease-purchase options, and/or down payment and closing
cost assistance. Scattered site single-family rental projects and/or multi-family rental projects will be developed for households at
or below 50% of Area Median Income who cannot qualify for homeownership. HERA funds may also be used for rental housing
projects for formerly homeless households or other special needs populations as a possible way to achieve this objective.
Acquisition and Relocation :  E. ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., < 80% of area median income). If so, include: The number of low- and moderate-
income dwelling units-<80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities; the number of NSP affordable housing units made available to low-, moderate-, and middle-income
households-<120% of area median income-reasonably expected to be produced by activity and income level as provided for in
DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion): the
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income. Response: Part of Maricopa County's strategy to address the Neigbohood Stabilization Program requirement
that 25% of allocated funds assist households with incomes not exceeding 50% of Area Median Income may include the
demolition of up to 20 blighted residential structures. If such an activity is undertaken, Maricopa County anticipates that it will
construct a minimum of 15 new rental units, affordable to households whose income does not exceed 50% of Area Median
Income. Such a project will commence and be completed within the Neighborhood Stabilization Program obligation and
expenditure deadlines.  Public Comment :  F. PUBLIC COMMENT Provide a summary of public comments received to the
proposed NSP Substantial Amendment. Response: The Maricopa County Community Development Advisory Committee (CDAC)
held a public hearing on November 12, 2008 for the purpose of obtaining public input on the Neighborhood Stabilization Program
Annual Action Plan Amendment. Additionally, CDAC meetings were held on October 8, 2008 and November 12, 2008 to discuss
the proposed uses of the Neighborhood Stabilization Program funds. Meetings were also held with the Maricopa County Board of
Supervisors on October 15, 2008, November 17, 2008 and December 1, 2008 to solicit public input and obtain Board of
Supervisors authorization to submit the Annual Action Plan Amendment to HUD. The Annual Action Plan Amendment was made
available for public comment from November 12, 2008 to November 28, 2008 on Maricopa County's website at
www.maricopa.gov/comm_dev. Hard copies were also made available at Maricopa County Community Development's office
located at 222 North Central, Suite 5200, Phoenix, AZ and at Maricopa County Public Housing Authority, 2024 N. 7th Street, Suite
101, Phoenix, AZ. A public notice on the Neighborhood Stabilization Program funding was published in the following publications:
The Arizona Business Gazette on 11/06/08, the East Valley Tribune on 11/07/08, the Gila Bend Sun on 11/06/08, the West Valley
View on 11/07/08, the Surprise Independent on 11/05/08, the Wickenburg Sun on 11/05/08, the Buckeye Valley News on
11/06/08.  Affidavits of Publication are included as an Attachment for your review. Public Comments Maricopa County received
the following comments from citizens, agencies and communities: On November 12, 2008 the Community Development Advisory
Committee (CDAC) held a public hearing for the purpose of obtaining citizen input and comment regarding the draft annual
action plan amendment and proposed uses for the Neighborhood Stabilization program funding. CDAC members requested
further explanation regarding some aspects of the NSP program such as targeting the areas and populations of greatest needs,
green building practices and regarding differing regulations in correlation to HOME and CDBG. No public comments were
received. The CDAC recommended the Amendment be forwarded to the Board of Supervisors for approval. On November 17,
2008, the Board of Supervisors reviewed the draft Substantial Amendment to the Annual Action Plan addressing
recommendations for the use of the Neighborhood Stabilization Program (NSP) funds. The Board expressed some concern
regarding the potential impact the funds could have on the market. The Board also had some concerns regarding whether the
investment of Neighborhood Stabilization Program funding will impact foreclosures going forward. Overall the Board was
supportive of the plan including support for providing permanent supportive housing for special needs populations. On November
20, 2008, the United States Veterans Initiative (USVI) submitted written comments requesting the housing needs of veterans be
made a priority specialneeds population. USVI cited a growing number of veterans returning from Iraq and Afghanistan. The
USVI expressed concern regarding information provided to them by service organizations reporting the number of requests for
help from military personnel and new veterans has jumped sharply, especially for those who were wounded, mentally or
physically. USVI mentioned a specificneed for workforce and clean and sober permanent housing. USVI also held that many
veterans have low or very-low incomes, frequently struggling to keep their homes and pay their bills. USVI requested that
Maricopa County target the growing housing needs of veterans by providing affordable rental housing options for low-income
veterans. Maricopa County appreciates the comments and recognizes the needs of the veterans and will strive to serve them
along with other special needs populations. USVI was invited to attend a Maricopa County organized meeting, scheduled for
December 10, 2008 on using Neighborhood Stabilization Program funds for permanent supportive housing. Comments were
generally helpful to the planning process and worked to inform and sometimes modify staff assessments of need and planned
activities particularly in the support of permanent supportive housing for special needs populations.
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Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED The Maricopa Urban County has been hit hard
by the foreclosure crisis, as have many Arizona cities, towns and communities. While Maricopa County recognizes this situation,
HUD regulations require the County to target the Neighborhood Stabilization Program funds to the areas of greatest need. Using
the data available at the time of document preparation, including HUD's foreclosure and abandonment risk scores, Maricopa
County has identified the Urban County's areas of greatest need as being within the cities/towns of El Mirage, Buckeye and
Goodyear. An analysis of home prices within Maricopa County's areas of greatest need supports home prices are currently
affordable. Given this, and that there appears to be reasonable access to transit,employers and services, there is a strong
probability for success in stimulating these local economies through the Neighborhood Stabilization Program. The data below
reflects statistics collected from HUD data sets to determine the areas of greatest need. Specific strategies and steps taken by
Maricopa County to determine the greatest need areas are explained under Section B of this document. Communities with a HUD
Foreclosure Risk Score of 8 or above include Buckeye, El Mirage, Goodyear, Laveen, Sun City, Tolleson, Wickenburg and
Youngtown. Areas with an unemployment rate of 5 percent or greater include Buckeye and El Mirage. The ratio of high cost loans
exceeded 30 percent in Buckeye, El Mirage Gila Bend, Goodyear, Guadalupe, Laveen, Tolleson and Youngtown. The communities
with a likelyhood to see a continued problem over the next 18 months included Buckeye and El Mirage Gila Bend, Goodyear,
Guadalupe, Laveen, Queen Creek, Sun City, Tolleson Wickenburg and Youngtown. USPS Vacancy Rates of 5 percent or more
were reported in Goodyear, Sun City, and Youngtown.The communities with foreclosure rates that equaled or exceed 5 percent
include Buckeye, El Mirage, Gila Bend, Goodyear, Guadalupe, Queen Creek,Tolleson Wickenburg and Youngtown. 500 or more
foreclosures were reported in the communities of Anthem, Buckeye, El Mirage, Goodyear, Laveen, New River and Queen Creek.
To the extent possible, Maricopa County intends to also target funds to the populations of greatest need. Populations of greatest
need include: Households at or below 120% of Area Median Income; Households at or below 50% of Area Median Income; and
formerly homeless households, disabled persons, and/or other special needs populations. The proposed activities to be
undertaken with Neighborhood Stabilization Program funds include: homebuyer assistance (financial mechanisms including soft
seconds, down payment and closing cost assistance and shared equity loans); single-family housing acquisition and
rehabilitation; and acquisition and rehabilitation of rental housing and/or construction of new rental housing (to possibly include
demolition of blighted properties). Maricopa County will adopt HERA counseling requirements that program beneficiaries must
attend a minimum 8 hours of housing counseling from a HUD-approved counseling agency and provided by a certified housing
counselor. Each of the above proposed activities is consistent with the Maricopa HOME Consortium Five Year Consolidated Plan
for 2005 through 2009 and the Urban County Five-Year Consolidated Plan for 2005 through 2009. Copies of these plans are
available upon request.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Response: Neighborhood
Stabilization Program funds will meet the requirements of Section 2301(c)(2) of HERA to: Provide and/or improve permanent
residential structures that will be occupied by households whose income is at or below 120% of area median income (LMMH). As
required in section 2301(f)(3)(A)(ii), Maricopa County will use 25% of our allocation to meet the HERA requirement to provide
benefit to low-income households (earning 50 percent or less of Area Median Income). Maricopa County conducted its needs
assessment by analyzing statistics from the HUD Data Sets that were created for Arizona; broken down by Census Tract and
Block Group. These data sets reflect foreclosure and abandonment risk scores for the Neighborhood Stabilization Program,
designated by HUD through analysis from four sources1. Criteria included 1) Unemployment rates; 2) High cost loans;3)
Significant foreclosure increases likely over the next 18 months; and 4) USPS vacancy rates. Maricopa County also took into
consideration the percentage of foreclosures by census tract and the actual number of foreclosures in each census tract. Using
this data, Maricopa County created a needs assessment matrix (located on page 2) and delineated service areas with risk scores
of 8 or above; unemployment rates of 5% or above; high cost loans greater than 30%; an 18 month underlying problem of 5%
or above; USPS vacancy rates of 5% or above; foreclosure rates of 5% or above; and number of foreclosures over 500
households. Areas that met the designated criteria in six or more categories were deemed to meet the definition of areas of
greatest need for the purpose of the Neighborhood Stabilization Program. Maricopa County's areas of greatest needs analysis is
supported in The Arizona Republic (October 6, 2008) that reports 9 of the 10 communities hit hardest by falling home prices were
in the west Phoenix Metropolitan Area, and the only ZIP codes in which values decreased more than 30 percent were west of
Interstate 17. El Mirage topped the list with an overall median home price decline of 32.5 percent, followed by Litchfield Park
(28.2 percent), Youngtown (25.9 percent), Buckeye (24.5 percent) and Goodyear (23.7). Additionally, Maricopa County
Community Development sought input on needs from government entities, advisory boards and nonprofits including: Maricopa
County Community Development Advisory Committee, Maricopa County Board of Supervisors, Urban County Cities and Towns,
Housing Authority of Maricopa County, Maricopa County Industrial Development Authority, The Arizona Department of Housing,
Maricopa County Real Estate Department, Pima County, City of Phoenix, City of Tucson, Rural Community Assistance Corporation,
Central Arizona Shelter Services, Local Initiatives Support Corporation, Habitat for Humanity, Maricopa County HOME Consortium,
U.S Interagency Council on Homelessness Tele-Summit, Neighborhood Housing Services of Phoenix, Neighborhood Housing
Services of Southwestern Maricopa County, HUD, Phoenix Office, Maricopa County Assessor and Treasurer, Maricopa County
Materials Management.  .  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS Response: For purposes of this
grant a "blighted structure" will be defined as real property which has been determined to have detrimental effects on the public
health, safety, and welfare 3. A blighted structure or dilapidated building is any rerty structure that is in such disrepair or is
damaed to the extent that its strength or stability is substantially less than a new building or it is likely to burn or collapse and its
condition endangers the life, health, safety, or property of the public. Dilapidated buildings shall include, but not be limited to,
those buildings that meet any or all of the following criteria: a) The building or structure's interior walls or other vertical structural
members, list, lean or buckle to such an extent that a plumb line passing through the center of gravity falls outside of the middle
third of its base. b) The building or structure, exclusive of the foundation, has thirty-three percent or more damage or
deterioration to the supporting member or members structural assembly, or fifty-percent damage or deterioration to the non-
supporting enclosing or outside walls or covering. c) The building or structure is infested by rodents, insects or other noxious
pests, rendering it uninhabitable. d) The building or structure exhibits conditions that present actual hazards or dangers. e) The
building or structure has been vacant and unsecured for more than forty-eight (48) hours, on more than one (1) occasion, during
a previous twelve (12) month period. f) The building or structure or their contents represents an imminent health or fire hazard.
2) Definition of "affordable rents." Response: Maricopa County will comply with HOME rent limits as described in 24CFR 92.252.
(a), (c), (e) and (f) in accordance with the Neighborhood Stabilization Program requirements as outlined below. 1. The fair
market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that
does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median income for
the area as determined by HUD, with adjustments for number of bedrooms in the unit. 3) Describe how the grantee will ensure
continued affordability for NSP assisted housing. Response: Maricopa County will adopt the continued affordability standards and
enforcement mechanisms within the guidelines of HOME Program Standards located at 24 CFR 92.254. Homeownership activities
will have secured lien documents in place for soft seconds, down payment assistance, closing cost assistance, lease purchase and
shared equity loans through the affordability period as identified in the table located below. Recaptured funds will be reinvested
in the program. Maricopa County will defer specific recapture provisions to non-profit partners once the affordability period has
been met. A minimum 25% of funds received by Maricopa County will be used to assist households earning less than 50% of the
Area Median Income. These units must remain affordable to households whose incomes do not exceed 50% of area median
income during the affordability period. Maricopa County will monitor projects to ensure income guidelines, long term affordability
and all other program compliance terms are being met. Maricopa County will require subrecipients and/or developers of multi-
family projects to ensure properties will be affordable for households whose incomes do not exceed 50% percent of Area Median
Income. Rental projects will be secured through lien documents or a Land Use Restriction Agreement (LURA) to ensure the
period of affordability. Recaptured funds, if any, will be reinvested in the NSP program. If NSP funds assist a property that was
previously assisted with HOME funds, but on which the affordability resrictions were terminated through foreclosure or transfer in
lieu of foreclosure, Maricopa County Community Development will require HOME affordability restrictions for the greater of the
remaining period of HOME affordability or the continuing affordability requirements of Neighborhood Stabilization Program. 4)
Describe housing rehabilitation standards that will apply to NSP assisted activities. Response: Foreclosed and abandoned homes
or residential properties will be rehabilitated to the extent necessary to comply with applicable laws, codes, and other
requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties.
Maricopa County and its subrecipients and/or developers will use the Minimum Basic Housing Rehabilitation Standards adopted
by the Maricopa County HOME Consortium as the minimum standard for any rehabilitation activities. In addition, Maricopa County
and any subrecipient or developer will include improvements whenever feasible to increase the energy efficiency of properties
and to provide renewable energy source(s). Maricopa County will establish green building guidelines that can be strategically
incorporated as cost effective, energy efficient improvements that ensure long term affordability, increased homeowner
sustainability and improve the attractiveness of housing and neighborhoods.  Low Income Targeting :  D. LOW INCOME
TARGETING Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income: Response: Maricopa County will apply no less than $2,493,567 for
households with incomes at or below 50% of Area Median Income. To the extent feasible, assistance will be offered in the form
of affordable homeownership opportunities through soft second liens, lease-purchase options, and/or down payment and closing
cost assistance. Scattered site single-family rental projects and/or multi-family rental projects will be developed for households at
or below 50% of Area Median Income who cannot qualify for homeownership. HERA funds may also be used for rental housing
projects for formerly homeless households or other special needs populations as a possible way to achieve this objective.
Acquisition and Relocation :  E. ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., < 80% of area median income). If so, include: The number of low- and moderate-
income dwelling units-<80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities; the number of NSP affordable housing units made available to low-, moderate-, and middle-income
households-<120% of area median income-reasonably expected to be produced by activity and income level as provided for in
DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion): the
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income. Response: Part of Maricopa County's strategy to address the Neigbohood Stabilization Program requirement
that 25% of allocated funds assist households with incomes not exceeding 50% of Area Median Income may include the
demolition of up to 20 blighted residential structures. If such an activity is undertaken, Maricopa County anticipates that it will
construct a minimum of 15 new rental units, affordable to households whose income does not exceed 50% of Area Median
Income. Such a project will commence and be completed within the Neighborhood Stabilization Program obligation and
expenditure deadlines.  Public Comment :  F. PUBLIC COMMENT Provide a summary of public comments received to the
proposed NSP Substantial Amendment. Response: The Maricopa County Community Development Advisory Committee (CDAC)
held a public hearing on November 12, 2008 for the purpose of obtaining public input on the Neighborhood Stabilization Program
Annual Action Plan Amendment. Additionally, CDAC meetings were held on October 8, 2008 and November 12, 2008 to discuss
the proposed uses of the Neighborhood Stabilization Program funds. Meetings were also held with the Maricopa County Board of
Supervisors on October 15, 2008, November 17, 2008 and December 1, 2008 to solicit public input and obtain Board of
Supervisors authorization to submit the Annual Action Plan Amendment to HUD. The Annual Action Plan Amendment was made
available for public comment from November 12, 2008 to November 28, 2008 on Maricopa County's website at
www.maricopa.gov/comm_dev. Hard copies were also made available at Maricopa County Community Development's office
located at 222 North Central, Suite 5200, Phoenix, AZ and at Maricopa County Public Housing Authority, 2024 N. 7th Street, Suite
101, Phoenix, AZ. A public notice on the Neighborhood Stabilization Program funding was published in the following publications:
The Arizona Business Gazette on 11/06/08, the East Valley Tribune on 11/07/08, the Gila Bend Sun on 11/06/08, the West Valley
View on 11/07/08, the Surprise Independent on 11/05/08, the Wickenburg Sun on 11/05/08, the Buckeye Valley News on
11/06/08.  Affidavits of Publication are included as an Attachment for your review. Public Comments Maricopa County received
the following comments from citizens, agencies and communities: On November 12, 2008 the Community Development Advisory
Committee (CDAC) held a public hearing for the purpose of obtaining citizen input and comment regarding the draft annual
action plan amendment and proposed uses for the Neighborhood Stabilization program funding. CDAC members requested
further explanation regarding some aspects of the NSP program such as targeting the areas and populations of greatest needs,
green building practices and regarding differing regulations in correlation to HOME and CDBG. No public comments were
received. The CDAC recommended the Amendment be forwarded to the Board of Supervisors for approval. On November 17,
2008, the Board of Supervisors reviewed the draft Substantial Amendment to the Annual Action Plan addressing
recommendations for the use of the Neighborhood Stabilization Program (NSP) funds. The Board expressed some concern
regarding the potential impact the funds could have on the market. The Board also had some concerns regarding whether the
investment of Neighborhood Stabilization Program funding will impact foreclosures going forward. Overall the Board was
supportive of the plan including support for providing permanent supportive housing for special needs populations. On November
20, 2008, the United States Veterans Initiative (USVI) submitted written comments requesting the housing needs of veterans be
made a priority specialneeds population. USVI cited a growing number of veterans returning from Iraq and Afghanistan. The
USVI expressed concern regarding information provided to them by service organizations reporting the number of requests for
help from military personnel and new veterans has jumped sharply, especially for those who were wounded, mentally or
physically. USVI mentioned a specificneed for workforce and clean and sober permanent housing. USVI also held that many
veterans have low or very-low incomes, frequently struggling to keep their homes and pay their bills. USVI requested that
Maricopa County target the growing housing needs of veterans by providing affordable rental housing options for low-income
veterans. Maricopa County appreciates the comments and recognizes the needs of the veterans and will strive to serve them
along with other special needs populations. USVI was invited to attend a Maricopa County organized meeting, scheduled for
December 10, 2008 on using Neighborhood Stabilization Program funds for permanent supportive housing. Comments were
generally helpful to the planning process and worked to inform and sometimes modify staff assessments of need and planned
activities particularly in the support of permanent supportive housing for special needs populations.
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Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED The Maricopa Urban County has been hit hard
by the foreclosure crisis, as have many Arizona cities, towns and communities. While Maricopa County recognizes this situation,
HUD regulations require the County to target the Neighborhood Stabilization Program funds to the areas of greatest need. Using
the data available at the time of document preparation, including HUD's foreclosure and abandonment risk scores, Maricopa
County has identified the Urban County's areas of greatest need as being within the cities/towns of El Mirage, Buckeye and
Goodyear. An analysis of home prices within Maricopa County's areas of greatest need supports home prices are currently
affordable. Given this, and that there appears to be reasonable access to transit,employers and services, there is a strong
probability for success in stimulating these local economies through the Neighborhood Stabilization Program. The data below
reflects statistics collected from HUD data sets to determine the areas of greatest need. Specific strategies and steps taken by
Maricopa County to determine the greatest need areas are explained under Section B of this document. Communities with a HUD
Foreclosure Risk Score of 8 or above include Buckeye, El Mirage, Goodyear, Laveen, Sun City, Tolleson, Wickenburg and
Youngtown. Areas with an unemployment rate of 5 percent or greater include Buckeye and El Mirage. The ratio of high cost loans
exceeded 30 percent in Buckeye, El Mirage Gila Bend, Goodyear, Guadalupe, Laveen, Tolleson and Youngtown. The communities
with a likelyhood to see a continued problem over the next 18 months included Buckeye and El Mirage Gila Bend, Goodyear,
Guadalupe, Laveen, Queen Creek, Sun City, Tolleson Wickenburg and Youngtown. USPS Vacancy Rates of 5 percent or more
were reported in Goodyear, Sun City, and Youngtown.The communities with foreclosure rates that equaled or exceed 5 percent
include Buckeye, El Mirage, Gila Bend, Goodyear, Guadalupe, Queen Creek,Tolleson Wickenburg and Youngtown. 500 or more
foreclosures were reported in the communities of Anthem, Buckeye, El Mirage, Goodyear, Laveen, New River and Queen Creek.
To the extent possible, Maricopa County intends to also target funds to the populations of greatest need. Populations of greatest
need include: Households at or below 120% of Area Median Income; Households at or below 50% of Area Median Income; and
formerly homeless households, disabled persons, and/or other special needs populations. The proposed activities to be
undertaken with Neighborhood Stabilization Program funds include: homebuyer assistance (financial mechanisms including soft
seconds, down payment and closing cost assistance and shared equity loans); single-family housing acquisition and
rehabilitation; and acquisition and rehabilitation of rental housing and/or construction of new rental housing (to possibly include
demolition of blighted properties). Maricopa County will adopt HERA counseling requirements that program beneficiaries must
attend a minimum 8 hours of housing counseling from a HUD-approved counseling agency and provided by a certified housing
counselor. Each of the above proposed activities is consistent with the Maricopa HOME Consortium Five Year Consolidated Plan
for 2005 through 2009 and the Urban County Five-Year Consolidated Plan for 2005 through 2009. Copies of these plans are
available upon request.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Response: Neighborhood
Stabilization Program funds will meet the requirements of Section 2301(c)(2) of HERA to: Provide and/or improve permanent
residential structures that will be occupied by households whose income is at or below 120% of area median income (LMMH). As
required in section 2301(f)(3)(A)(ii), Maricopa County will use 25% of our allocation to meet the HERA requirement to provide
benefit to low-income households (earning 50 percent or less of Area Median Income). Maricopa County conducted its needs
assessment by analyzing statistics from the HUD Data Sets that were created for Arizona; broken down by Census Tract and
Block Group. These data sets reflect foreclosure and abandonment risk scores for the Neighborhood Stabilization Program,
designated by HUD through analysis from four sources1. Criteria included 1) Unemployment rates; 2) High cost loans;3)
Significant foreclosure increases likely over the next 18 months; and 4) USPS vacancy rates. Maricopa County also took into
consideration the percentage of foreclosures by census tract and the actual number of foreclosures in each census tract. Using
this data, Maricopa County created a needs assessment matrix (located on page 2) and delineated service areas with risk scores
of 8 or above; unemployment rates of 5% or above; high cost loans greater than 30%; an 18 month underlying problem of 5%
or above; USPS vacancy rates of 5% or above; foreclosure rates of 5% or above; and number of foreclosures over 500
households. Areas that met the designated criteria in six or more categories were deemed to meet the definition of areas of
greatest need for the purpose of the Neighborhood Stabilization Program. Maricopa County's areas of greatest needs analysis is
supported in The Arizona Republic (October 6, 2008) that reports 9 of the 10 communities hit hardest by falling home prices were
in the west Phoenix Metropolitan Area, and the only ZIP codes in which values decreased more than 30 percent were west of
Interstate 17. El Mirage topped the list with an overall median home price decline of 32.5 percent, followed by Litchfield Park
(28.2 percent), Youngtown (25.9 percent), Buckeye (24.5 percent) and Goodyear (23.7). Additionally, Maricopa County
Community Development sought input on needs from government entities, advisory boards and nonprofits including: Maricopa
County Community Development Advisory Committee, Maricopa County Board of Supervisors, Urban County Cities and Towns,
Housing Authority of Maricopa County, Maricopa County Industrial Development Authority, The Arizona Department of Housing,
Maricopa County Real Estate Department, Pima County, City of Phoenix, City of Tucson, Rural Community Assistance Corporation,
Central Arizona Shelter Services, Local Initiatives Support Corporation, Habitat for Humanity, Maricopa County HOME Consortium,
U.S Interagency Council on Homelessness Tele-Summit, Neighborhood Housing Services of Phoenix, Neighborhood Housing
Services of Southwestern Maricopa County, HUD, Phoenix Office, Maricopa County Assessor and Treasurer, Maricopa County
Materials Management.  .  Definitions and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS Response: For purposes of this
grant a "blighted structure" will be defined as real property which has been determined to have detrimental effects on the public
health, safety, and welfare 3. A blighted structure or dilapidated building is any rerty structure that is in such disrepair or is
damaed to the extent that its strength or stability is substantially less than a new building or it is likely to burn or collapse and its
condition endangers the life, health, safety, or property of the public. Dilapidated buildings shall include, but not be limited to,
those buildings that meet any or all of the following criteria: a) The building or structure's interior walls or other vertical structural
members, list, lean or buckle to such an extent that a plumb line passing through the center of gravity falls outside of the middle
third of its base. b) The building or structure, exclusive of the foundation, has thirty-three percent or more damage or
deterioration to the supporting member or members structural assembly, or fifty-percent damage or deterioration to the non-
supporting enclosing or outside walls or covering. c) The building or structure is infested by rodents, insects or other noxious
pests, rendering it uninhabitable. d) The building or structure exhibits conditions that present actual hazards or dangers. e) The
building or structure has been vacant and unsecured for more than forty-eight (48) hours, on more than one (1) occasion, during
a previous twelve (12) month period. f) The building or structure or their contents represents an imminent health or fire hazard.
2) Definition of "affordable rents." Response: Maricopa County will comply with HOME rent limits as described in 24CFR 92.252.
(a), (c), (e) and (f) in accordance with the Neighborhood Stabilization Program requirements as outlined below. 1. The fair
market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that
does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median income for
the area as determined by HUD, with adjustments for number of bedrooms in the unit. 3) Describe how the grantee will ensure
continued affordability for NSP assisted housing. Response: Maricopa County will adopt the continued affordability standards and
enforcement mechanisms within the guidelines of HOME Program Standards located at 24 CFR 92.254. Homeownership activities
will have secured lien documents in place for soft seconds, down payment assistance, closing cost assistance, lease purchase and
shared equity loans through the affordability period as identified in the table located below. Recaptured funds will be reinvested
in the program. Maricopa County will defer specific recapture provisions to non-profit partners once the affordability period has
been met. A minimum 25% of funds received by Maricopa County will be used to assist households earning less than 50% of the
Area Median Income. These units must remain affordable to households whose incomes do not exceed 50% of area median
income during the affordability period. Maricopa County will monitor projects to ensure income guidelines, long term affordability
and all other program compliance terms are being met. Maricopa County will require subrecipients and/or developers of multi-
family projects to ensure properties will be affordable for households whose incomes do not exceed 50% percent of Area Median
Income. Rental projects will be secured through lien documents or a Land Use Restriction Agreement (LURA) to ensure the
period of affordability. Recaptured funds, if any, will be reinvested in the NSP program. If NSP funds assist a property that was
previously assisted with HOME funds, but on which the affordability resrictions were terminated through foreclosure or transfer in
lieu of foreclosure, Maricopa County Community Development will require HOME affordability restrictions for the greater of the
remaining period of HOME affordability or the continuing affordability requirements of Neighborhood Stabilization Program. 4)
Describe housing rehabilitation standards that will apply to NSP assisted activities. Response: Foreclosed and abandoned homes
or residential properties will be rehabilitated to the extent necessary to comply with applicable laws, codes, and other
requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties.
Maricopa County and its subrecipients and/or developers will use the Minimum Basic Housing Rehabilitation Standards adopted
by the Maricopa County HOME Consortium as the minimum standard for any rehabilitation activities. In addition, Maricopa County
and any subrecipient or developer will include improvements whenever feasible to increase the energy efficiency of properties
and to provide renewable energy source(s). Maricopa County will establish green building guidelines that can be strategically
incorporated as cost effective, energy efficient improvements that ensure long term affordability, increased homeowner
sustainability and improve the attractiveness of housing and neighborhoods.  Low Income Targeting :  D. LOW INCOME
TARGETING Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to
purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose
incomes do not exceed 50 percent of area median income: Response: Maricopa County will apply no less than $2,493,567 for
households with incomes at or below 50% of Area Median Income. To the extent feasible, assistance will be offered in the form
of affordable homeownership opportunities through soft second liens, lease-purchase options, and/or down payment and closing
cost assistance. Scattered site single-family rental projects and/or multi-family rental projects will be developed for households at
or below 50% of Area Median Income who cannot qualify for homeownership. HERA funds may also be used for rental housing
projects for formerly homeless households or other special needs populations as a possible way to achieve this objective.
Acquisition and Relocation :  E. ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low-
and moderate-income dwelling units (i.e., < 80% of area median income). If so, include: The number of low- and moderate-
income dwelling units-<80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities; the number of NSP affordable housing units made available to low-, moderate-, and middle-income
households-<120% of area median income-reasonably expected to be produced by activity and income level as provided for in
DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion): the
number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income. Response: Part of Maricopa County's strategy to address the Neigbohood Stabilization Program requirement
that 25% of allocated funds assist households with incomes not exceeding 50% of Area Median Income may include the
demolition of up to 20 blighted residential structures. If such an activity is undertaken, Maricopa County anticipates that it will
construct a minimum of 15 new rental units, affordable to households whose income does not exceed 50% of Area Median
Income. Such a project will commence and be completed within the Neighborhood Stabilization Program obligation and
expenditure deadlines.  Public Comment :  F. PUBLIC COMMENT Provide a summary of public comments received to the
proposed NSP Substantial Amendment. Response: The Maricopa County Community Development Advisory Committee (CDAC)
held a public hearing on November 12, 2008 for the purpose of obtaining public input on the Neighborhood Stabilization Program
Annual Action Plan Amendment. Additionally, CDAC meetings were held on October 8, 2008 and November 12, 2008 to discuss
the proposed uses of the Neighborhood Stabilization Program funds. Meetings were also held with the Maricopa County Board of
Supervisors on October 15, 2008, November 17, 2008 and December 1, 2008 to solicit public input and obtain Board of
Supervisors authorization to submit the Annual Action Plan Amendment to HUD. The Annual Action Plan Amendment was made
available for public comment from November 12, 2008 to November 28, 2008 on Maricopa County's website at
www.maricopa.gov/comm_dev. Hard copies were also made available at Maricopa County Community Development's office
located at 222 North Central, Suite 5200, Phoenix, AZ and at Maricopa County Public Housing Authority, 2024 N. 7th Street, Suite
101, Phoenix, AZ. A public notice on the Neighborhood Stabilization Program funding was published in the following publications:
The Arizona Business Gazette on 11/06/08, the East Valley Tribune on 11/07/08, the Gila Bend Sun on 11/06/08, the West Valley
View on 11/07/08, the Surprise Independent on 11/05/08, the Wickenburg Sun on 11/05/08, the Buckeye Valley News on
11/06/08.  Affidavits of Publication are included as an Attachment for your review. Public Comments Maricopa County received
the following comments from citizens, agencies and communities: On November 12, 2008 the Community Development Advisory
Committee (CDAC) held a public hearing for the purpose of obtaining citizen input and comment regarding the draft annual
action plan amendment and proposed uses for the Neighborhood Stabilization program funding. CDAC members requested
further explanation regarding some aspects of the NSP program such as targeting the areas and populations of greatest needs,
green building practices and regarding differing regulations in correlation to HOME and CDBG. No public comments were
received. The CDAC recommended the Amendment be forwarded to the Board of Supervisors for approval. On November 17,
2008, the Board of Supervisors reviewed the draft Substantial Amendment to the Annual Action Plan addressing
recommendations for the use of the Neighborhood Stabilization Program (NSP) funds. The Board expressed some concern
regarding the potential impact the funds could have on the market. The Board also had some concerns regarding whether the
investment of Neighborhood Stabilization Program funding will impact foreclosures going forward. Overall the Board was
supportive of the plan including support for providing permanent supportive housing for special needs populations. On November
20, 2008, the United States Veterans Initiative (USVI) submitted written comments requesting the housing needs of veterans be
made a priority specialneeds population. USVI cited a growing number of veterans returning from Iraq and Afghanistan. The
USVI expressed concern regarding information provided to them by service organizations reporting the number of requests for
help from military personnel and new veterans has jumped sharply, especially for those who were wounded, mentally or
physically. USVI mentioned a specificneed for workforce and clean and sober permanent housing. USVI also held that many
veterans have low or very-low incomes, frequently struggling to keep their homes and pay their bills. USVI requested that
Maricopa County target the growing housing needs of veterans by providing affordable rental housing options for low-income
veterans. Maricopa County appreciates the comments and recognizes the needs of the veterans and will strive to serve them
along with other special needs populations. USVI was invited to attend a Maricopa County organized meeting, scheduled for
December 10, 2008 on using Neighborhood Stabilization Program funds for permanent supportive housing. Comments were
generally helpful to the planning process and worked to inform and sometimes modify staff assessments of need and planned
activities particularly in the support of permanent supportive housing for special needs populations.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,530,326.55

$12,765,889.58

$12,530,326.55

$12,340,316.96

$9,675,673.14

$2,664,643.82

Program Income Received: $2,664,643.82

Total Funds Expended: $12,409,256.09

Match Contribution: $0.00

Overall Progress Narrative:

 The NSP1 grant program continues to move toward completion.  All activities are substantially completed and occupied at this time.  Activity
0003C, the acquisition and rehabilitation of 209 West Jackson Street is fully occupied however this project will not close out until the cost
certification audit has been completed.  The County has been notified that the auditor for the developer has begun the cost certification. The
County is currently developing a strategy for the use of remaining program funds.  Since HUD has implemented a procedure for granting
permission to grantees to move their program income to CDBG program income, the County is considering making such a request. This is
expected to make it easier to spend down NSP funds from the letter of credit and move the NSP1 grant more quickly to closeout.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-04-0501

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Purchase
and Rehabilitation
Rental

Acquisition/Purchase
and Rehabilitation
Rental
Acquisition/Purchase
and Rehabilitation
Rental
Acquistion/Purchase &
Rehabilitation Single-
Family Homeownership
Acquistion/Purchase &
Rehabilitation Single-
Family Homeownership
ADMINISTRATION
AND PLANNING
Financing Mechanisms

0003A

0003B

0003C

0002A

0002B

0004A

0001A

Acquisition/Purc
hase
Rehabilitation
Rental
Acquisition/Reha
bilitation -
Rental
209 West
Jackson

Acq/Rehab/Resal
e -
Homeownership
Acq/Rehab/Resle
- HO LH25

Administration

Financing
Mechanisms -
Homeownership

$12,530,326.55 $9,675,673.14 $2,664,643.82

$1,720,432.22 $1,720,432.22 $0.00

$832,579.38 $803,513.09 $29,066.29

$2,844,778.68 $2,069,396.26 $746,088.72

$5,809,631.44 $4,087,672.53 $1,721,958.91

$597,904.83 $593,004.98 $4,899.85

$500,000.00 $298,146.25 $41,137.86

$225,000.00 $103,507.81 $121,492.19

Grantee Activity Number:                        0001A
Activity Title:                                             Financing Mechanisms - Homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

0001 Financing Mechanisms

Projected Start Date: Projected End Date:

05/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Housing Services of Southwest Maricopa County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $225,000.00
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Grantee Activity Number:                        0001A
Activity Title:                                             Financing Mechanisms - Homeownership
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$225,000.00

$103,507.81

$121,492.19

Program Income Received: $0.00

Total Funds Expended: $225,000.00

Neighborhood Housing Services of Southwest Maricopa County $170,492.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligible homebuyers at or below 120% Area Median Income will receive financial assistance of up to $25,000 for down payment and closing
costs. Assistance amounts will be determined on a sliding scale based on need. Criteria determining need will include but not be limited to
household size, house price, etc. Program income will be reinvested into the program. This activity will serve the areas of greatest needs
identified below under location description. This activity will not be used to meet the low income housing requirement to assist households at or
below 50% of Area Median Income. Maricopa County will adopt HERA counseling requirements that program beneficiaries must attend a
minimum 8 hours of housing counseling from a HUD-approved counseling agency and provided by a certified housing counselor. The
affordability period is determined by the amount of assistance provided. This is a homeownership activity designed to provide homebuyer
assistance in the form of soft seconds, down payment and closing cost assistance. Loan security documents will be used to ensure long term
HOME Program affordability provisions are met.

Activity Description

This activity will primarily target Urban County cities and towns with a HUD Risk Score of 8 or higher in the Urban County. Funding may be
made available for the purchase of foreclosed properties throughout Urban Maricopa County.

Location Description:

 This activity is complete.

Activity Progress Narrative:
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Grantee Activity Number:                        0001A
Activity Title:                                             Financing Mechanisms - Homeownership

Address City State Zip Status Accept
2707 South 160th Lane
15994 West Durango
25682 West Northern Lights
Way
16098 West Durango Street
12906 West Dreyfus Drive
15358 West Jackson
25237 West Darrel Drive
17388 West Buchanan Street
15298 W Adams
15231 W Morning Glory
15254 W Jefferson St

Goodyear
Goodyear
Buckeye

Goodyear
El Mirage
Goodyear
Buckeye
Goodyear
Goodyear
Goodyear
Goodyear

Arizona
Arizona
Arizona

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85338
85338
85326

85338
85335
85338
85326
85338
85338
85338
85338-3377

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

N
N
N
N
N
N
N
N

1
1

1

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0002A
Activity Title:                                             Acq/Rehab/Resale - Homeownership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Acquistion/Purchase & Rehabilitation Single-
Family Homeownership

Projected Start Date: Projected End Date:

05/01/2009 05/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Maricopa County HAMC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,809,631.44

$5,809,631.44

$5,809,631.44

$5,809,631.44

$4,087,672.53

$1,721,958.91
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Grantee Activity Number:                        0002A
Activity Title:                                             Acq/Rehab/Resale - Homeownership
Program Income Received: $2,664,643.82

Total Funds Expended: $5,809,631.44

Housing Authority of Maricopa County HAMC $5,809,631.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homes will be acquired, rehabilitated and offered for sale to eligible homebuyers for an amount equal to or less than the cost to acquire and
redevelop or rehabilitate the property. The maximum sales price for a property will be the lesser of the fair market value or the NSP investment
which will be determined by aggregating all costs of acquisition, rehabilitation and redevelopment (including project delivery costs, which
include but are not limited to costs related to the sale of the property). Eligible homebuyers at or below 120% Area Median Income will receive
assistance under this activity to the extent households are able to qualify to purchase a home. Program income will be reinvested into the NSP
program. This activity will serve the areas of greatest need identified below under location description. Maricopa County will adopt HERA
counseling requirements that program beneficiaries must attend a minimum 8 hours of housing counseling from a HUD-approved counseling
agency and provided by a certified housing counselor. The affordability period will be determined by the amount of assistance provided. This is
a homeownership activity designed to provide homebuyer assistance in the form of soft seconds. Homes will be acquired, rehabilitated and then
offered for sale to eligible homebuyers for an amount equal to or less than the cost to acquire and redevelop or rehabilitate the property. The
maximum sales price for a property will be determined by aggregating all costs of acquisition, rehabilitation and redevelopment (including
project delivery costs, which includes but is not limited to costs related to the sale of the property). Loan security documents will be used to
ensure long term HOME Program affordability provisions are met. Maricopa County and any subrecipient or developer will include improvements
whenever feasible to increase the energy efficiency of properties and to provide a renewable energy source(s). Maricopa County will establish
green building guidelines that can be strategically incorporated as cost effective, energy efficient improvements that ensure long term
affordability, increased homeowner sustainability and improved attractiveness of housing and neighborhoods.

Activity Description

Funds will be targeted to the areas of greatest need including primarily census tract areas in the cities/towns of Buckeye, El Mirage and
Goodyear.

Location Description:

 This activity is now complete.

Activity Progress Narrative:
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Grantee Activity Number:                        0002A
Activity Title:                                             Acq/Rehab/Resale - Homeownership

Address City State Zip Status Accept
12129 W. Tara Lane
12729 West Soledad
13039 West Mandalay Lane
12811 West Ash Street
13022 West Pershing Street
13117 North El Frio Street
12813 West Myer
13301 North 123rd Lane
25749 West St. Kateri
13030 West Pershing
15819 West Jefferson
25792 W Miami
12024 W Rosewood
22020 W Sonora
12314 W Larkspur
11828 West Ester Drive
12722 West Calavar Road
18 North 151st Lane
16845 West Fillmore Street
12906 West Surrey Avenue
12825 West Pershing
15213 North Honcho Court
15667  West Hammond Drive
17166 West Cocopah
588 South 167th Lane
3650 South 257th Avenue
15262 West Jefferson
12421 West Willow Avenue
11808 West Dahlia Drive
12555 West Mauno Loa Lane
16039 West Sierra
16667 West Belleview
24008 Grove Street

El Mirage
El Mirage
El Mirage
El Mirage
El Mirage
El Mirage
El Mirage
El Mirage
Buckeye
El Mirage
Goodyear
Buckeye
El Mirage
Buckeye
El Mirage
El Mirage
El Mirage
Goodyear
Goodyear
El Mirage
El Mirage
El Mirage
Goodyear
Goodyear
Goodyear
Buckeye
Goodyear
El Mirage
El Mirage
El Mirage
Goodyear
Goodyear
Buckeye

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85335
85335
85335
85335
85335
85335
85335
85335
85326
85335
85338
85326
85335
85326
85335
85335
85335
85338
85338
85335
85335
85335
85338
85338
85338
85326
85338
85335
85335
85335
85338
85338
85326

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0002B
Activity Title:                                             Acq/Rehab/Resle - HO LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0002B
Activity Title:                                             Acq/Rehab/Resle - HO LH25
0002 Acquistion/Purchase & Rehabilitation Single-

Family Homeownership
Projected Start Date: Projected End Date:

05/01/2009 05/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of Maricopa County HAMC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$597,904.83

$597,904.83

$597,904.83

$597,904.83

$593,004.98

$4,899.85

Program Income Received: $0.00

Total Funds Expended: $597,904.83

Housing Authority of Maricopa County HAMC $597,904.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



12381

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0002B
Activity Title:                                             Acq/Rehab/Resle - HO LH25

 Homes will be acquired, rehabilitated and offered for sale to eligible homebuyers for an amount equal to or less than the cost to acquire and
redevelop or rehabilitate the property. The maximum sales price for a property will be the lesser of the fair market value or the NSP investment
which will be determined by aggregating all costs of acquisition, rehabilitation and redevelopment (including project delivery costs, which
include but are not limited to costs related to the sale of the property). Eligible homebuyers at or below 50% Area Median Income will receive
assistance under this activity. This activity will be used to meet the low income housing requirement to assist households at or below 50% of
Area Median Income to the extent households are able to qualify to purchase a home. Program income will be reinvested into the NSP program.
This activity will serve the areas of greatest need identified below under location description. Maricopa County will adopt HERA counseling
requirements that program beneficiaries must attend a minimum 8 hours of housing counseling from a HUD-approved counseling agency and
provided by a certified housing counselor. The affordability period will be determined by the amount of assistance provided. This is a
homeownership activity designed to provide homebuyer assistance in the form of soft seconds. Homes will be acquired, rehabilitated and then
offered for sale to eligible homebuyers for an amount equal to or less than the cost to acquire and redevelop or rehabilitate the property. The
maximum sales price for a property will be determined by aggregating all costs of acquisition, rehabilitation and redevelopment (including
project delivery costs, which includes but is not limited to costs related to the sale of the property). Loan security documents will be used to
ensure long term HOME Program affordability provisions are met. Maricopa County and any subrecipient or developer will include improvements
whenever feasible to increase the energy efficiency of properties and to provide a renewable energy source(s). Maricopa County will establish
green building guidelines that can be strategically incorporated as cost effective, energy efficient improvements that ensure long term
affordability, increased homeowner sustainability and improved attractiveness of housing and neighborhoods.

Activity Description

Funds will be targeted to the areas of greatest need including primarily census tract areas in the cities/towns of Buckeye, El Mirage, and
Goodyear.

Location Description:

 This activity is now complete.

Activity Progress Narrative:

Address City State Zip Status Accept
12426 West Bloomfield Rd
22833 West Cantilever Street
12525 West Lisbon Lane
12221 West Tara Lane
24730 Dove Trail Drive
12507 West Mauna Loa Lane
15977 West Latham Street
22845 West Cantilever Street
12722 West Calavar Road

El Mirage
Buckeye
El Mirage
El Mirage
Buckeye
El Mirage
Goodyear
Buckeye
El Mirage

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85335
85326
85335
85335
85326
85335
85338
85326
85335

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0003A
Activity Title:                                             Acquisition/Purchase Rehabilitation Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0003A
Activity Title:                                             Acquisition/Purchase Rehabilitation Rental
Project Number: Project Title:

0003 Acquisition/Purchase and Rehabilitation Rental

Projected Start Date: Projected End Date:

05/01/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Exito, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,720,432.22

$1,720,432.22

$1,720,432.22

$1,720,432.22

$1,720,432.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,720,432.22

Exito, Inc. $1,362,828.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0003A
Activity Title:                                             Acquisition/Purchase Rehabilitation Rental

 Maricopa County will provide rental opportunities for households at or below 50% of the Area Median Income. Special needs populations
including the formerly homeless; physically disabled; developmentally disabled; veterans; and/or other special needs households will be
targeted to the extent feasible. Rental units may be scattered site or multi-family depending on the availability of units. This activity may
include acquisition and rehabilitation of rental units, and/or demolition of blighted structures and construction of new rental units. Program
income, if any, will be reinvested into the NSP program. This activity will serve the areas of greatest needs identified below under location
description. The affordability period will be determined by the amount and type of assistance provided and is listed in the table on the following
page. Maricopa County will provide rental opportunities for households at or below 50% of the Area Median Income. Special needs populations
including the formerly homeless; physically disabled; developmentally disabled; and/or other special needs households will be targeted. Rental
projects will be secured through lien documents or a Land Use Restriction Agreement (LURA) to ensure the period of affordability. Maricopa
County will comply with HOME rent limits as described in 24CFR 92.252. (a), (c), (e) and (f) in accordance with the Neighborhood Stabilization
Program requirements as outlined below. 1. The fair market rent for existing housing for comparable units in the area as established by HUD
under 24 CFR 888.111; or 2. A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent
of the median income for the area as determined by HUD, with adjustments for number of bedrooms in the unit.

Activity Description

Maricopa County Community Development will target funds as follows: Areas of greatest need including primarily census tract areas in the
cities/towns of Buckeye, El Mirage and Goodyear. Populations of greatest need including but not limited to: formerly homeless households;
physically disabled; developmentally disabled; veterans and/or other special needs populations

Location Description:

 This Activity is complete. All units have been acquired, rehabilitated, rented and occupied.

Activity Progress Narrative:

Address City State Zip Status Accept
1293 North 166th Drive
16737 West Maricopa Street
2059 S 160th Lane
16757 W Hadley Street
16553 W Polk Avenue
1654 S 159th Avenue
16748 W Fillmore Street
1576 S 172nd Ln
15948 W Pima St
16596 W Moreland St

Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85338
85338
85338
85338
85338
85338
85338
85338-1758
85338-7922
85338-6207

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0003B
Activity Title:                                             Acquisition/Rehabilitation - Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0003B
Activity Title:                                             Acquisition/Rehabilitation - Rental
0003 Acquisition/Purchase and Rehabilitation Rental

Projected Start Date: Projected End Date:

05/28/2010 09/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Catholic Charities Community Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$832,579.38

$832,579.38

$832,579.38

$832,579.38

$803,513.09

$29,066.29

Program Income Received: $0.00

Total Funds Expended: $832,579.38

Catholic Charities Community Services, Inc. $832,579.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0003B
Activity Title:                                             Acquisition/Rehabilitation - Rental

 Maricopa County will provide rental opportunities for households at or below 50% of the Area Median Income. Special needs populations
including the formerly homeless; physically disabled; developmentally disabled; veterans; and/or other special needs households will be
targeted to the extent feasible. Rental units may be scattered site or multi-family depending on the availability of units. This activity may
include acquisition and rehabilitation of rental units, and/or demolition of blighted structures and construction of new rental units. Program
income, if any, will be reinvested into the NSP program. This activity will serve the areas of greatest needs identified below under location
description. The affordability period will be determined by the amount and type of assistance provided and is listed in the table on the following
page. Maricopa County will provide rental opportunities for households at or below 50% of the Area Median Income. Special needs populations
including the formerly homeless; physically disabled; developmentally disabled; and/or other special needs households will be targeted. Rental
projects will be secured through lien documents or a Land Use Restriction Agreement (LURA) to ensure the period of affordability. Maricopa
County will comply with HOME rent limits as described in 24CFR 92.252. (a), (c), (e) and (f) in accordance with the Neighborhood Stabilization
Program requirements as outlined below. 1. The fair market rent for existing housing for comparable units in the area as established by HUD
under 24 CFR 888.111; or 2. A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent
of the median income for the area as determined by HUD, with adjustments for number of bedrooms in the unit.

Activity Description

Maricopa County Community Development will target funds as follows: Areas of greatest need including primarily census tract areas in the
cities/towns of Buckeye, El Mirage and Goodyear. Populations of greatest need including but not limited to: formerly homeless households;
physically disabled; developmentally disabled; veterans and/or other special needs populations

Location Description:

 This Activity is complete. All units have been acquired, rehabilitated, rented and occupied.

Activity Progress Narrative:

Address City State Zip Status Accept
15768 W Yavapai
16544 Tonto
16276 Adams
1298 167th Drive
16563 Fillmore
1216 159th Drive
16223 W Superior Ave
16165 W Tonto St

Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear
Goodyear

Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona
Arizona

85338
85338
85338
85338
85338
85338
85338-3531
85338-2839

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        0003C
Activity Title:                                             209 West Jackson

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0003 Acquisition/Purchase and Rehabilitation Rental
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0003C
Activity Title:                                             209 West Jackson
Projected Start Date: Projected End Date:

06/01/2011 04/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Arizona Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,844,778.68

$2,844,778.68

$2,844,778.68

$2,815,484.98

$2,069,396.26

$746,088.72

Program Income Received: $0.00

Total Funds Expended: $2,844,778.68

Arizona Housing, Inc. $1,569,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 209 West Jackson will be acquired and rehabilitated for use as integrated supportive housing for tenants at or below 50% of area median
income.  This activity provides an opportunity to demonstrate the effectiveness of integrated supportive housing, while at the same time
ensuring the successful operation of this much celebrated development for a fifteen year period of affordability.  An integrated team of experts
skilled in the operation of permanent supportive housing will provide on-site supportive services and property management.  The investment in
this property will also contribute to the stability of the neighborhood through quality housing and on-site services.

Activity Description

209 West Jackson is located in the Warehouse Disctrict of Downtown Phoenix.

Location Description:
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Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0003C
Activity Title:                                             209 West Jackson

 During this quarter, the Developer Agreement on 209 West Jackson Street continues to be open to allow the developer to accept a grant from
the Federal Home Loan Bank to extend energy efficiency improvements and replace additional appliances.  This additional work is nearing
completion.  Project closeout will not occur until the cost certification audit is complete.  The auditor has begun work on that cost certification.
During the last quarter, County staff conducted the annual review of ongoing financial viability for this project.  The issues arising from that
review have been provided to the developer in an exit interview and in written follow-up.

Activity Progress Narrative:

Address City State Zip Status Accept
209 West Jackson Street Phoenix Arizona 85003 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0004A
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

0004 ADMINISTRATION AND PLANNING

Projected Start Date: Projected End Date:

09/01/2008 06/30/2015

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Maricopa County Human Services, Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$339,284.11

$298,146.25

$41,137.86

Program Income Received: $0.00
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Grant Number:              B-08-UN-04-0501
Grantee :                       Maricopa County, AZ

Award Date: Grant Authorized Amount: $9,974,267.00 Estimated PI/RL Funds: $2,791,622.58

Grantee Activity Number:                        0004A
Activity Title:                                             Administration

Total Funds Expended: $378,929.54

Maricopa County Human Services, Community Development Division $378,929.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative funds will be used for program coordination, staff salaries and employee related costs, developing systems for compliance,
outreach to potential partners and the public, producing requests for proposals, proposal review, preparing agreements/contracts with
subrecipients and developers, preparing reports, coordination and resolution of audit and monitoring findings, program evaluation, legal,
accounting, audit, travel costs, fair housing outreach, and program supervision. Maricopa County may also grant a portion of administrative
funds to partner agencies for the purposes identified above.

Activity Description

222 N. Central, Suite 5200, Phoenix, AZ 85004

Location Description:

 Maricopa County continues to monitor completion of the project at 209 West Jackson Street and the continued affordability of all funded
activities.  Reconciliation of all the county's financial records with DRGR reports for NSP1 is near completion and staff is preparing a schedule of
vouchers that will need to be approved or submitted to prepare for closeout.  The real estate economy continues to turn around and funds are
periodically recaptured from the sale of assisted properties.  The County is considering the preparation of a request to HUD to allow NSP1
Program income to be moved to CDBG program.  This would alow the spend-down of remaining program funds and move the NSP1 grant to
closeout.  The NSP3 grant is already closed out. The County is also considering a final program amendment for the NSP1 Action Plan to allow
for inclusion of Eligible Activity E-Redevelopment.  This activity would allow greater flexibility in using remaining program funds to increase the
supply of affordible permanent rental housing for property that is vacant or has been demolished without adding the obligation that the
property also be foreclosed.  A decision of this matter will be made in the coming quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Action Plan Narrative :  Areas of Greatest Need :  Pima County has used residential foreclosure and abandonment risk data
provided by HUD, and County Assessor's Office foreclosure notice information to identify target areas for use of Neighborhood
Stabilization Program (NSP) funds. The communities of South Tucson and Ajo, AZ, and localized areas within unincorporated
Pima County, notably a suburban area on the urban fringe of southwest Tucson, have been identified as areas of high foreclosure
and abandonment risk.  Distribution and and Uses of Funds :  8/9/13 - Action Plan further modified to increase identified Project
and Activity budgets to account for actual expenses recently reconciled.  In Addtion Program Income budget was increasd to
account for program income collected and for revised projections on future Program Income.  7/9/13 - Action Plan revised to
make necessary adjustments to amounts budgeted for various activities and to propose new budgets for various activities.  Pima
County plans to use NSP funds in the identified target areas for the following identified Eligible Uses: 1) purchase and
rehabilitation of foreclosed and abandoned homes and residential properties; 2) land banking; 3) demolition of blighted
structures; and 4) redevelopment. Pima County departments and existing non-profit organizations can cooperatively make use of
NSP funding throughout the unincorporated county. The Primavera Foundation is active in affordable housing and redevelopment
activities in South Tucson. The International Sonoran Desert Alliance (ISDA) is located in Ajo, AZ, working on housing and
community and economic development projects in this isolated, former copper mining community. County departments have the
capacity to acquire and manage residential properties, and to bid out home rehabilitation work to local construction contractors.
In addition, Pima County has initiated a Green Building program for new construction and remodeling of residential buildings.
remodeling of acquired homes will employ elements of the program to increase energy, water and resource efficiency, and indoor
environmental quality for the long term affordability and comfort of residents.  Definitions and Descriptions :  (1)  Definition of
blighted structure  in context of state or local law.  Blighted structures shall be defined by reference to the City of Tucson
Neighborhood Preservation Ordinance (NPO) Section 16-14 titled  Dilapidated and Vacant Buildings and Structures; Building and
Structures Constituting a Nuisance  and Section 16-20 titled  Slum Properties;  and the Definitions section from  Arizona Revised
Statutes Title 36&ndash;Public Health and Safety, Chapter 12-Public Housing, Article 3&ndash;Slum Clearance and
Redevelopment , section 36-1471, definition (2)  Blighted Area  and definition (18)  Slum Area .   This definition will be adopted
by Pima County for the use where funds NSP funds will be used to demolish blighted, vacant structures.    (2)  Definition of
affordable rents.  Affordable rents shall be defined by those rents established by HUD under the HOME Program known as the
50% rent limit  for the units dedicated to serve households that earn 50% or less of the area median income.   Additional
guidance will be provided by the City of Tucson Section 8 program to insure that rents are not set above market value depending
on the quality, size and location of the unit.  Utility allowances will be included for tenant paid utilities.  Rents for other units
purchased with NSP funds will not exceed the LOW HOME Program rents for very low income renters (at or below 50%AMI), or
the HIGH HOME rent for Pima County MSA for low income renters (at/below 80% ami) and will not exceed Fair Market Rent
(FMR) for households between 80% and 120% ami.   (3)  Describe how the grantee will ensure continued affordability for NSP
assisted housing.   At a minimum Pima County will adopt affordability requirements that are consistent with the HOME program.
However, continued affordability will be insured where units are placed in a community land trust or under land lease, or when
Pima County Housing Bond Funds are used to leverage the acquisition of units.  The Arizona Revised Statutes required a
minimum 30 year affordability requirement when county land is conveyed for affordable housing.  The use of Pima County
Housing Bond funds will trigger this requirement.    (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  In addition to local code the minimum rehabilitation standards shall be HUD Housing Quality Standards.  Each dwelling
unit will built prior to 1978 will  undergo a lead based paint risk assessment and the resulting recommendations shall be
incorporated into the rehabilitation, asbestos will  tested for and be mitigated as well.  Where units are sold to homebuyers,
systems will be tested to insure a useful life of 7 years or be replaced, this will include roofs, HVAC, etc.                         Low
Income Targeting :  A portion the properties acquired and rehabilitated by Pima County and Primavera Foundation will be
targeted to low-income households (at or below 50% AMI)  this will be about 5 of the 11 total Pima County single-family
residences (SFR's), and 2 duplex properties (4 SFR's) of Primavera Foundation's 8 total NSP properties.  Acquisition and
Relocation :  All properties acquired under NSP are vacant and no relocation of current residents is forseen.  Should relocation of
program residents be required at some point in the future Pima County will follow appropriate regulations defined in the Federal
Uniform Relocation Act at 49 CFR Part and theHUD Handbook 1378 which provides HUD policy and guidance on implementation
fo the URA and 49CFR Part 24.  Public Comment :  No public comments were received for the publication of the various Notices
of Intent to Request Release of Funds, or for any of the DRGR Quarterly Progress Reports published on the county's NSP website
(http://www.pima.gov/ced/Data/NSPQuarterlyProgressReports.htm).  Pima County CD/NC mainly fielded calls for the Arizona
Dept. of Housing's NSP-funded financial assistance program "Your Way Home Arizona" and directed interested participants to the
two non-profit agencies sub-contracted by ADOH to conduct the program locally.
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Action Plan Narrative :  Areas of Greatest Need :  Pima County has used residential foreclosure and abandonment risk data
provided by HUD, and County Assessor's Office foreclosure notice information to identify target areas for use of Neighborhood
Stabilization Program (NSP) funds. The communities of South Tucson and Ajo, AZ, and localized areas within unincorporated
Pima County, notably a suburban area on the urban fringe of southwest Tucson, have been identified as areas of high foreclosure
and abandonment risk.  Distribution and and Uses of Funds :  8/9/13 - Action Plan further modified to increase identified Project
and Activity budgets to account for actual expenses recently reconciled.  In Addtion Program Income budget was increasd to
account for program income collected and for revised projections on future Program Income.  7/9/13 - Action Plan revised to
make necessary adjustments to amounts budgeted for various activities and to propose new budgets for various activities.  Pima
County plans to use NSP funds in the identified target areas for the following identified Eligible Uses: 1) purchase and
rehabilitation of foreclosed and abandoned homes and residential properties; 2) land banking; 3) demolition of blighted
structures; and 4) redevelopment. Pima County departments and existing non-profit organizations can cooperatively make use of
NSP funding throughout the unincorporated county. The Primavera Foundation is active in affordable housing and redevelopment
activities in South Tucson. The International Sonoran Desert Alliance (ISDA) is located in Ajo, AZ, working on housing and
community and economic development projects in this isolated, former copper mining community. County departments have the
capacity to acquire and manage residential properties, and to bid out home rehabilitation work to local construction contractors.
In addition, Pima County has initiated a Green Building program for new construction and remodeling of residential buildings.
remodeling of acquired homes will employ elements of the program to increase energy, water and resource efficiency, and indoor
environmental quality for the long term affordability and comfort of residents.  Definitions and Descriptions :  (1)  Definition of
blighted structure  in context of state or local law.  Blighted structures shall be defined by reference to the City of Tucson
Neighborhood Preservation Ordinance (NPO) Section 16-14 titled  Dilapidated and Vacant Buildings and Structures; Building and
Structures Constituting a Nuisance  and Section 16-20 titled  Slum Properties;  and the Definitions section from  Arizona Revised
Statutes Title 36&ndash;Public Health and Safety, Chapter 12-Public Housing, Article 3&ndash;Slum Clearance and
Redevelopment , section 36-1471, definition (2)  Blighted Area  and definition (18)  Slum Area .   This definition will be adopted
by Pima County for the use where funds NSP funds will be used to demolish blighted, vacant structures.    (2)  Definition of
affordable rents.  Affordable rents shall be defined by those rents established by HUD under the HOME Program known as the
50% rent limit  for the units dedicated to serve households that earn 50% or less of the area median income.   Additional
guidance will be provided by the City of Tucson Section 8 program to insure that rents are not set above market value depending
on the quality, size and location of the unit.  Utility allowances will be included for tenant paid utilities.  Rents for other units
purchased with NSP funds will not exceed the LOW HOME Program rents for very low income renters (at or below 50%AMI), or
the HIGH HOME rent for Pima County MSA for low income renters (at/below 80% ami) and will not exceed Fair Market Rent
(FMR) for households between 80% and 120% ami.   (3)  Describe how the grantee will ensure continued affordability for NSP
assisted housing.   At a minimum Pima County will adopt affordability requirements that are consistent with the HOME program.
However, continued affordability will be insured where units are placed in a community land trust or under land lease, or when
Pima County Housing Bond Funds are used to leverage the acquisition of units.  The Arizona Revised Statutes required a
minimum 30 year affordability requirement when county land is conveyed for affordable housing.  The use of Pima County
Housing Bond funds will trigger this requirement.    (4)  Describe housing rehabilitation standards that will apply to NSP assisted
activities.  In addition to local code the minimum rehabilitation standards shall be HUD Housing Quality Standards.  Each dwelling
unit will built prior to 1978 will  undergo a lead based paint risk assessment and the resulting recommendations shall be
incorporated into the rehabilitation, asbestos will  tested for and be mitigated as well.  Where units are sold to homebuyers,
systems will be tested to insure a useful life of 7 years or be replaced, this will include roofs, HVAC, etc.                         Low
Income Targeting :  A portion the properties acquired and rehabilitated by Pima County and Primavera Foundation will be
targeted to low-income households (at or below 50% AMI)  this will be about 5 of the 11 total Pima County single-family
residences (SFR's), and 2 duplex properties (4 SFR's) of Primavera Foundation's 8 total NSP properties.  Acquisition and
Relocation :  All properties acquired under NSP are vacant and no relocation of current residents is forseen.  Should relocation of
program residents be required at some point in the future Pima County will follow appropriate regulations defined in the Federal
Uniform Relocation Act at 49 CFR Part and theHUD Handbook 1378 which provides HUD policy and guidance on implementation
fo the URA and 49CFR Part 24.  Public Comment :  No public comments were received for the publication of the various Notices
of Intent to Request Release of Funds, or for any of the DRGR Quarterly Progress Reports published on the county's NSP website
(http://www.pima.gov/ced/Data/NSPQuarterlyProgressReports.htm).  Pima County CD/NC mainly fielded calls for the Arizona
Dept. of Housing's NSP-funded financial assistance program "Your Way Home Arizona" and directed interested participants to the
two non-profit agencies sub-contracted by ADOH to conduct the program locally.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,213,571.20

$3,236,867.00

$3,166,334.04

$3,162,649.82

$3,054,566.81

$108,083.01

Program Income Received: $168,854.72

Total Funds Expended: $3,163,019.13

Match Contribution: $0.00

Overall Progress Narrative:

  2nd Quarter 2016 Progress:
  County NSP staff continued to discuss and plan the acquisition / renovation of one more bank-owned single family residence under the
existing CV-A&R or 50%AMI CV-AR activity utilizing NSP1 Program Income and County HOME funds; County staff began to examine options to
select a developer to complete the remaining cquisition/renovation activity.  All other NSP1 program activities (with exception of Admin) are
now substantially complete; County staff continued to review grant activities & expenditures in preparation for grant close-out.
  Cumulative Progress To Date:
  Overall -   the Pima County NSP1 grant acquired and renovated a total of 20 vacant/foreclosed single family homes; redeveloped 8 historic
commercial bays at the Historic Ajo Plaza and demolished 4 vacant/blighted structures in town of Ajo. A summary of these accomplishments is
listed below:

   50% AMI Projects (50%AMI CV-A&R and 50%AMI ST-A&R Activities:  Acquired and renovated a total of 9 formerly foreclosed/vacant single
family homes which were renovated to local Pima County Green Remodeling Standards; 2 of the homes were sold to households at/below 50%
AMI and other 7 homes are rented to households at/below 50%AMI.
  Ajo Plaza Redevelopment Activity (Ajo Redev):  Redeveloped 8 vacant/un-utilized commercial spaces at the Historic Ajo Plaza South Plaza
which are now leased - helping to create 8 new full-time job and 4 new part-time jobs.
  Ajo Demolition Activity (Ajo Demo):  Demolished and cleared 4 properties that contained vacant blighted residential and commercial buildings.
  CV PROJECT -  Cardinal Valencia Acquisition & Rehab Activities  (CV-A&R):   Acquired and renovated a total of 11 formerly foreclosed/vacant
single family homes which were renovated to local Pima County Green Remodeling Standards; 5 homes were sold income eligible households
and 6 homes are rented to income eligible households.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-04-0502

Budget Program Funds Drawn Program Income Drawn

Total
50% AMI acquisition &
rehabilitation [25%
set-aside]

50% AMI acquisition &
rehabilitation [25%
set-aside]

Ajo AZ redevelopment

Ajo AZ redevelopment

Cardinal/Valencia
acquisition &
rehabilitation

Program
Administration
South Tucson AZ
redevelopment

South Tucson AZ
redevelopment

South Tucson AZ
redevelopment

50%AMI CV-A&R

50%AMI ST-A&R

AJO-DEMO

AJO-REDEV

CV-A&R

ADMIN

ST-A&R

ST-DEMO

ST-VAC

50% AMI
foreclosed home
acquisition &
rehab
50% AMI South
Tucson
acquisition &
rehab
Ajo, AZ
demolition of
blighted
structures
Ajo AZ retail
redevelopment
Card/Valencia
foreclosed home
acquisition &
rehab
Program
Administration
South Tucson
foreclosed home
acquisition &
rehab
Cancelled
So.Tucson
blighted
structure
demolition
Cancelled So.
Tucson vacant
property
improvement

$3,213,571.20 $3,054,566.81 $109,256.96

$740,000.00 $725,971.52 $3,696.33

$220,400.61 $220,400.61 $0.00

$50,000.00 $50,000.00 $0.00

$750,750.00 $681,718.21 $69,015.48

$909,397.31 $891,678.54 $4,915.76

$221,836.28 $207,712.93 $11,764.83

$321,187.00 $277,085.00 $19,864.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        50%AMI CV-A&R
Activity Title:                                             50% AMI foreclosed home acquisition & rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

50AMI 50% AMI acquisition & rehabilitation [25%
set-aside]
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Grantee Activity Number:                        50%AMI CV-A&R
Activity Title:                                             50% AMI foreclosed home acquisition & rehab
Projected Start Date: Projected End Date:

02/01/2010 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pima County CDNC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$740,000.00

$740,000.00

$729,667.85

$729,667.85

$725,971.52

$3,696.33

Program Income Received: $44,217.49

Total Funds Expended: $729,667.85

Pima County CDNC $729,667.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 October 2014 - Changed status to " underway" - due to ongoing program income being generated by this activity.
 April 2014 - amended to enter correct # of properties and to correct activity status.
 June 2013 - Activity is amended to make necesssry revisions to the activity's budget.
 4/5/13 - Activity is amended to make necesssry revisions to the activity's budget.
 CDNC will work with the Pima County Real Property Services Department to identify, research, inspect, negotiate price, purchase and secure
foreclosed residential properties scattered throughout the Cardinal/Valencia area. CDNC will contract with local firms to perform rehabilitation
on homes using Pima County Green Remodeling guidelines.  End Use; the rehabilitated homes will leased to eligible households earning
at/below 50%AMI.

Activity Description
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Grantee Activity Number:                        50%AMI CV-A&R
Activity Title:                                             50% AMI foreclosed home acquisition & rehab

Cardinal/Valencia is an area of high foreclosures located on the suburban/rural fringe of southwest Tucson

Location Description:

  2nd Qtr 2016  - County NSP1 staff continued to plan for the acquisition and renovation of one more bank-owned single family residence under
this activity utilizing Program Income. County staff began looking at options to select a developer to complete the remaining
acquisition/renovation activities.  While this activity was previously reported as substantially completed, it has not been closed out due to
continued receipt of program income which remains available.  Annual monitoring activities planned for this quarter were postponed to the 3rd
quarter. Staff continues to receive and review quarterly reports; the activity continues to generate a small amount of net program income.

  Accomplishments To date -  County has acquired and renovated 5 units to local Green Remodeling Standards, all of which were rented to
qualified 50%AMI tenants in the 1st and 2ndquarters of 2012; County staff completed sub-recipient monitoring in June 2015 &ndash; with no
findings to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        50%AMI ST-A&R
Activity Title:                                             50% AMI South Tucson acquisition & rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

50AMI 50% AMI acquisition & rehabilitation [25%
set-aside]

Projected Start Date: Projected End Date:

03/01/2010 09/18/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Primavera Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$220,400.61

$220,400.61
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Grantee Activity Number:                        50%AMI ST-A&R
Activity Title:                                             50% AMI South Tucson acquisition & rehab
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$220,400.61

$220,400.61

$220,400.61

$0.00

Program Income Received: $742.88

Total Funds Expended: $220,400.61

Primavera Foundation $220,400.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 October 2015: Modified the 50%AMI Project budget in order to be able to make necessary voucher transfers and revisions to this activity
budget associated with the transfer of one single family property to another activity; 2327 S. 5th - formerly a part of 201 E. 34th St. is being
transferred to the ST-A&R activity.
 April 2014: Activity revised to amend # of properties which increased from 3 to 4 due to a formal lot split at one of the properties.
 5/23/13 - Activity amended to proprose new budget amount.
 4/5/13 - Activity is amended to adjust budget and to allow for sale of 2 units previously planned for rental to very low income households
at/below 50%AMI
 Primavera Foundation has acquired 2 (two) foreclosed properties in the community of South Tucson.  The acquired duplex (138 & 144 E. 34th
Street) will be rehabilitated for rental to tenants at/below 50% AMI.
 The acquired single family residence and guest house (201 E. 34th St.) will be demolished and redeveloped with two (2) new EnergyStar-rated
manufactured homes installed with alternate funding and that will also be rented or sold to tenants at/below 50% AMI. Primavera is planning to
sell the 2 new units; however if units can not be sold in timely manner, Primavera will pursure renting to %50AMI households.
 Primavera Foundation is experienced in operting low-income housing and currently owns and operates 6 multi-family housing developments for
very low income and low income individuals and families. Primavera will place these two properties, with a total of 4 rental units, into its current
portfolio and will assure that these 2 units will serve households at or below 50% AMI.

Activity Description

South Tucson is a small lower-income urban jurisdiction just south of Tucson proper

Location Description:
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Grantee Activity Number:                        50%AMI ST-A&R
Activity Title:                                             50% AMI South Tucson acquisition & rehab

  2nd Quarter 2016:  This activity is now substantially completed. Annual monitoring activities planned this quarter were postponed to the 3rd
quarter of 2016. Staff continues to receive and review quarterly reports and activity expenditures in preparation for grant close-out.
   Accomplishments To Date:   Redevelopment of 2 residential properties acquired for this activity was completed in prior quarters resulting in 2
renovated rental units and 2 new homeownership units. The 2 rental units (renovated to County Green Remodeling Standards) were completed
and rented in 2011. The 2 new homeownership units (both Energy Star certified) were completed in 2013; One homeownership unit was sold in
January 2014, and final homes was sold & closed escrow in May 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ADMIN
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

PIMA CO Program Administration

Projected Start Date: Projected End Date:

01/05/2009 06/30/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Pima County CDNC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$221,836.28

$221,836.28

$221,836.28

$218,303.81

$207,712.93

$10,590.88
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Grantee Activity Number:                        ADMIN
Activity Title:                                             Program Administration
Program Income Received: $10,010.16

Total Funds Expended: $218,673.12

Pima County CDNC
City of Arlington1

$218,673.12
$183,869.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 April 2014 - amended completion date to allow for completion of active activities and to allow for grant close-out.
 8/9/13 - Activity is amended to adjust amount budgeted for the activity in order to add 10% of Program Income collected as of 7/31/13.
 5/23/13 - Activity is amended to adjust amount budgeted for the activity in order to add 10% of Program Income collected as of 3/31/13.
 Program administration of HUD Neighborhood Stabilization Program - personnel services, travel & training, other misc. associated costs [10%
of total grant].
 In September 2011 we reduced nsp1 funding for program administration and transferred the nsp1 funds to cover cost over runs in the housing
renovation cost for CV A&R activities.

Activity Description

Administration of foreclosed property acquisition and rehabilitation, and redevelopment activities in target areas of Pima County (SW Tucson -
Cardinal/Valencia area, South Tucson, Ajo)

Location Description:

  2nd Qtr 2016:
 County NSP1 staff continued to plan the acquisition and renovation of a bank-owned, single family, foreclosure property which will be
completed under the existing 50%AMI CV-A&R activity or the existing CV-A&R activity utilizing the remaining nsp1 program income. Staff
continued to look at bank and government REO property listings and also began looking at options to select a developer to complete the
remaining acquisition/renovation activities. County staff continued to review/organize grant activity records and files in preparation for annual
sub-recipient monitoring and grant close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AJO-DEMO
Activity Title:                                             Ajo, AZ demolition of blighted structures
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Grantee Activity Number:                        AJO-DEMO
Activity Title:                                             Ajo, AZ demolition of blighted structures
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

AJO Ajo AZ redevelopment

Projected Start Date: Projected End Date:

03/01/2010 12/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ISDA - Int'l Sonoran Desert Alliance

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

ISDA - Int'l Sonoran Desert Alliance $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        AJO-DEMO
Activity Title:                                             Ajo, AZ demolition of blighted structures

 ISDA will oversee the selection and demolition of blighted structures located on  vacant scattered properties aroung the Town of Ajo -
properties will remain in private ownership and eliminate blight and hazards presented by various dilapidated structures.  ISDA published
notices in local paper and held public meetings to inform local property owners and collect applications. ISDA formed a selection committee to
reviewe the applications and properties proposed for demolition activities and to make final selections, ISDA worked with the selected property
owners to obtain required written agreements and then ISDA selected demolition contractor and oversaw demilition and clearance activities at
the 4 properties that were selected and qualified for the program.

Activity Description

Ajo, AZ is a rural, lower-income former copper mining community in western Pima County, and is identified by Pima County as a 'colonia' and
Community Development Target Area

Location Description:

  Ajo Demo -   This is activity is complete.  Demolition and clearance of 4 selected properties was completed in 4th quarter of 2011 in order to
eliminate slum and blight.

 8/18/14 - Data correction completed to correct prior data entry errors: total # of properties demolished is 4, 2 units were nonresidential and 2
were residential.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AJO-REDEV
Activity Title:                                             Ajo AZ retail redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

AJO Ajo AZ redevelopment

Projected Start Date: Projected End Date:

03/01/2010 09/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



12399

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        AJO-REDEV
Activity Title:                                             Ajo AZ retail redevelopment
ISDA - Int'l Sonoran Desert Alliance No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,750.00

$750,750.00

$750,750.00

$750,733.69

$681,718.21

$69,015.48

Program Income Received: $0.00

Total Funds Expended: $750,733.69

ISDA - Int'l Sonoran Desert Alliance $750,733.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        AJO-REDEV
Activity Title:                                             Ajo AZ retail redevelopment

 April 2014 - amend to add # of Businesses benefitting
 8/9/13 - Activity is further amended to make necessary revision to the activity's budget according to reconciled expenses.
 5/23/13 -  4/5/13 - Activity is amended to make necessary revision to the activity's budget.
 ISDA will redevelop portions of a vacant historic retail structure, the former grocery and mercantile stores in the Ajo Plaza, for new retail
spaces and creation of employment opportunities - the Ajo Plaza structure is owned by the LLC arm of ISDA.
 The Ajo Plaza has been the center of town since its construction in 1918.  It is a major attraction for visitors and tourists.  The Ajo Plaza is a
5.4 acre site with six buildings and 88,000 SF of commercial space, 42,420 SF of which (48%) is vacant.  Its vacant storefronts are highly
visible and send a negative message about the town's business climate and future.  The restoration of the Ajo Plaza is consistent with the
findings of the Ajo Community Comprehensive Plan prepared by the University of Arizona's Drachman Institute.
 NSP funds will be used to renovate the south building, commercial bays 1 - 6, in order to create more affordable commercial space for small
retail businesses.  A discount food store is planned for one of the retail spaces.  ISDA estimates it will create four full-time jobs.  Over time,
other businesses will generate new full-time positions.  ISDA predicts as many as 8-10 additional full-time jobs will be created in the Plaza south
building.
 Commercial bays 1-6 comprise 26,587 SF of vacant commercial space - 16,212 SF on the first floor, 10,375 SF on the second floor.  Both floors
contain asbestos and lead paint.  All major systems - electrical, HVAC, plumbing - will be replaced to bring it up to code.  An elevator will be
installed to make the second floor ADA accessible.  A large, room-sized vault on the SE corner of Bay 1 will be demolished.  The second floor
above commercial bays 10-11 is vacant.  An elevator will be installed to bring the second floor up to code.  Approximately 2,300 SF of the non-
residential space on the SW 2nd floor will be renovated into affordable commercial space.
  All construction work will be completed in conformance with the National Park Service Standards for historic properties.  SHPO will review and
approve all construction documents.

Activity Description

Ajo, AZ is a rural, lower-income former copper mining community in western Pima County, and is identified by Pima County as a 'colonia' and
Community Development Target Area

Location Description:
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Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        AJO-REDEV
Activity Title:                                             Ajo AZ retail redevelopment

  This activity is now complete resulting in 8 redeveloped and renovated commercial spaces (formerly vacant) that are now leased and have
created 8 new full-time jobs and 4 part-time jobs.
 Construction work was completed in January 2013 & warrantees & release of liens provided thereafter in Feb and Mar of 2013.As of 6/30/14 -
All units improved with NSP 1 investment funds are now occupied - with details as noted below:

 Ajo Community Market reopened a low cost food store in Unit 155 in February 2013, now has one full time manager and one part time
employee.

 Arizona Realty in Ajo (Owner operated) opened in Unit 195 in November 2012 and remains in business.

 The owner operated clothing shop Repeat Performance opened in Unit 139 Thanksgiving weekend 2012 with only the owner fulltime and a
part time employee and remains in business.

 Vasquez North of the Border opened for business in Unit 147 in the South Plaza in December 2012 with one employee and transferred to 40
W. Plaza Street in the North Plaza in June 2013 with one employee.
  A Social Enterprise called Resale Shop opened in the Fall of 2013 with several volunteers in Unit 147.

 In February 2014, ISDA transferred the Plaza Management Office from South Plaza Unit 191 to 38NorthPlaza with 2transferred full time
employees, Tracy Taft and Adrian Vega and two part time employees; Tammy Huff and Susan Gilbert.
 Diamondback Air leased Unit 191 March 2014 in the South Plaza; they have one local employee assigned to this space.

  ISDA moved their print shop and gift shop Art Stop in December 2012 into Unit 101 with two employees and a Plaza Art Gallery in the lobby
area and both remain.

  Ajo Community Health Clinic continued in Unit 199 (Labeled Jewelry Store on map) with two employees marketing the Affordable Care Act.

  During 4thQuarter 2014 a Fitness Center that was operating in the North Plaza relocated to Units 109 and 115 &ndash; which is owner
operated (one full-time position). While NSP1 funds were not directly used to improve units 109 and 115, the NSP1 improvements made to the
South Plaza building, where these units are located, leveraged additional funding needed to improve and lease the spaces.

Activity Progress Narrative:
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        AJO-REDEV
Activity Title:                                             Ajo AZ retail redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CV-A&R
Activity Title:                                             Card/Valencia foreclosed home acquisition & rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

CV Cardinal/Valencia acquisition & rehabilitation

Projected Start Date: Projected End Date:

04/15/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pima County CDNC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$909,397.31

$909,397.31

$896,594.30

$896,594.30

$891,678.54

$4,915.76

Program Income Received: $73,792.84

Total Funds Expended: $896,594.30

Pima County CDNC $896,594.30

Match Contributed: $0.00
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        CV-A&R
Activity Title:                                             Card/Valencia foreclosed home acquisition & rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 October 2014: Changed status back to underway due to ongoing program income being generated by this activity.
 April 2014 - amended to select Benefit Type/beneficiary and to correct #of properties
 June 2013 - Activity is amended to make necessary revisions to amounts budgeted for the activity.
 4/5/13 - Activity is amended to make necessary revisions to amounts budgeted for the activity.
 CDNC will work with the Pima County Real Property Services Department to identify, research, inspect, negotiate price, purchase and secure
foreclosed residential properties scattered throughout the Cardinal/Valencia area. CDNC will contract with local firms to perform rehabilitation
on homes using Pima County Green Remodeling guidelines.  The homes will then be sold to eligible homebuyers or leased for households who
are not yet mortgage ready. All potential homebuyers will recieve required homebuyer education & counseling through a HUD certified housing
counseling agency.

Activity Description

Cardinal/Valencia is an area of high foreclosures located on the suburban/rural fringe of southwest Tucson

Location Description:

  2nd Qtr 2016:
 County NSP1 staff continued to plan for the acquisition and renovation of one more bank-owned single family residence under this activity
utilizing Program Income. County staff began looking at options to select a developer to complete the remaining acquisition/renovation
activities.  While this activity was previously reported as substantially completed, it has not been closed out due to continued receipt of program
income which remains available.  Annual monitoring activities planned for this quarter were postponed to the 3rdquarter. Staff continues to
receive and review quarterly reports; the activity continues to generate a small amount of net program income.

  Accomplishments To date -  County has acquired and renovated 6 units to local Green Remodeling Standards, all of which were rented to
qualified tenants in the 1st and 2ndquarters of 2012; County staff completed annual sub-recipient monitoring in June 2015 &ndash; with no
findings to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ST-A&R
Activity Title:                                             South Tucson foreclosed home acquisition & rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way



12404

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        ST-A&R
Activity Title:                                             South Tucson foreclosed home acquisition & rehab
Project Number: Project Title:

ST South Tucson AZ redevelopment

Projected Start Date: Projected End Date:

07/15/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Primavera Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$321,187.00

$321,187.00

$297,085.00

$296,949.56

$277,085.00

$19,864.56

Program Income Received: $40,091.35

Total Funds Expended: $296,949.56

Primavera Foundation $296,949.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        ST-A&R
Activity Title:                                             South Tucson foreclosed home acquisition & rehab

 October 2014: Modified the ST Project budget in order to allow for a property to be added to this ST-A&R activity.  The Property - 2327 S. 5th
Ave - will be transferred from the 50%ST-A&R activity to allow for property to be sold to homebuyer houseshold earning over the 50%AMI
income level.   The budget modifications are needed in order to complete necessary voucher transfers.
 8/9/13 - Activity is further amended to make necessary revisions to activity budget in order to account for actual expenses recently reconciled.
 June 2013: Activity is amended to make necessary revisions to amounts budgeted for this activity.
 4/5/13 - Activity is amended to make necessary revisions to amounts budgeted for this activity.
 Primavera Foundation has acquired 3 foreclosed residential properties and will  rehabilitate and reconsctruct homes on these 3 foreclosed
residential properties in South Tucson, and sell them to target households as affordable residences.  CDNC will consult with Primavera
Foundation on rehabilitation of homes using Pima County Green Remodeling guidelines.
 Additionally, Primavera Foundation owns 2 vacant/blighted residential lots in S Tucson and Primavera will construct a new EnergyStar-rated
manufactured home on each of the lots, funded through alternate sources; the new homes will then be sold or rented to target households as
affordable residences.
 Primavera operates a successfull homebuyer assistance program and is a HUD certified counseling agency; they will provide hombuyer
education and training for all potential buyers.

Activity Description

South Tucson is a smaller lower-income urban jurisdiction just south of Tucson proper.

Location Description:

  2nd Quarter 2016 update:
 This activity is now substantially completed. Annual monitoring activities planned for this quarter were postponed to the 3rdquarter of 2016.
Staff continues to receive and review quarterly reports and activity expenditures in preparation for grant close-out.
  To Date:   Primavera Foundation has completed redevelopment/renovation and sale of 5 single family home sites to income eligible
households: 3 of these homes were completed and sold in 2011; 1 was completed and sold in 2012 and 1 was completed and sold in 2014. All
of the renovated homes were renovated to County Green Remodeling Standards and new homes were Energy Star certified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ST-DEMO
Activity Title:                                             Cancelled  So.Tucson blighted structure demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

ST South Tucson AZ redevelopment
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        ST-DEMO
Activity Title:                                             Cancelled  So.Tucson blighted structure demolition
Projected Start Date: Projected End Date:

03/01/2010 01/20/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Primavera Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Primavera Foundation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been closed/cancelled.  The properties originally set up under this activity (referrence in paragraph below) have been
transferred to the ST A&R activity as they are eligible and more appropriate under that activity.
 Primavera Foundation will oversee the demolition of blighted residential structures in S Tucson -  cleared lots will be used as home sites for the
construction of EnergyStar-rated manufactured homes, funded through alternate sources

Activity Description

South Tucson is a smaller lower-income urban jurisdiction just south of Tucson proper

Location Description:
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        ST-DEMO
Activity Title:                                             Cancelled  So.Tucson blighted structure demolition

 Cancelled Activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ST-VAC
Activity Title:                                             Cancelled So. Tucson vacant property improvement

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

ST South Tucson AZ redevelopment

Projected Start Date: Projected End Date:

03/01/2010 01/18/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Primavera Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Primavera Foundation $0.00
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Grant Number:              B-08-UN-04-0502
Grantee :                       Pima County, AZ

Award Date: Grant Authorized Amount: $3,086,867.00 Estimated PI/RL Funds: $150,000.00

Grantee Activity Number:                        ST-VAC
Activity Title:                                             Cancelled So. Tucson vacant property improvement
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been closed/cancelled.  The properties originally set up under this activity (referrence in paragraph below) have been
transferred to the ST A&R activity as they are eligible and more appropriate under that activity.
 Primavera Foundation owns two vacant residential lots in S Tucson that require basic utility connections (power, sewer, water, etc.) to become
construction-ready - vacant lots will be used as home sites for the construction of EnergyStar-rated manufactured homes, funded through
alternate sources

Activity Description

South Tucson is a small lower-income urban jurisdiction just south of Tucson proper

Location Description:

 Cancelled Activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0001
Grantee :                       Alameda County, CA

Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  B. AREAS OF GREATEST NEED: The Urban County is made up of the Cities of
Albany, Emeryville, Piedmont, Newark, Dublin and the unincorporated portions of the County. To identify the areas of greatest
need, County HCD staff evaluated data from Data-quick, Realty-trac, the Multiple Listing Service, and public records. The results
between data sources were not entirely consistent, but did show clear patterns. All data sources pointed to a pattern of
foreclosure problems in Newark, Unincorporated Alameda County and Emeryville, but each data source showed the different
jurisdictions with different needs. For instance, in 2007 and the first half of 2008, Emeryville clearly had the most foreclosures per
100 homes in its jurisdiction, even though Newark and the County clearly had a larger number of actual foreclosures. If the
Multiple Listing Service data was reviewed, the Unincorporated County had the highest number of Real Estate Owned (REO) units
listed and the highest number per 100 homes. Newark came in second, and then Dublin came in third, with Emeryville in fourth
place. In all the data sources, the cities of Piedmont and Albany had fewer problems. In addition, HCD staff attended meetings of
the Bay East Association of Realtors and collected anecdotal information on foreclosures and REO properties. One of the most
significant points is that properties in good neighborhoods, where banks were realistic about pricing, were selling quickly. Only
properties in the most difficult neighborhoods, or properties owned by Banks which were not dropping their price according to
market demands, were sittngn tearkt for longer than 60 days. HUD has provided an Estimated Foreclosure and Abandonment
Risk Score (EFARS) to assist jurisdictions in determining the areas of greatest need. HUD provided scores from one to ten with
one being the lowest risk and ten being the highest risk. Due to the inconsistency of the data results reviewed, HCD decided to
use the HUD EFARS for each jurisdiction in the Urban County to determine the highest need. The levels of risk in the Urban
County ranged from one to eight. EFAR scores of seven and eight represent "High Priority Areas". EFAR scores of five and six
represent "Medium Priority Areas". EFAR scores of four or less represent "Low Priority Areas". The Areas of Greatest Need are the
census tracts within the Alameda County Urban County Jurisdiction which are High Priority, as defined by the Foreclosure and
Abandonment Risk Score of seven or higher. In Unincorporated Alameda County the following census tracts qualify: 433700,
433800, 436200, 433900, 434000, 435500, 435600, 436300, 436401, 435700, and 435800. In the City of Newark census tract
444400 is the only qualifying census tract.  Distribution and and Uses of Funds :  C. DISTRIBUTION AND USES OF FUNDS
Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures The County has analyzed the three HERA required criteria for
the distribution of NSP funds. These include those areas with 1) the greatest percentage of home foreclosures, 2) the highest
percentage of homes financed by a subprime mortgage related loan, and 3) identified as likely to face a significant rise in the rate
of home foreclosures. The EFAR Scores for the Urban County ranged from 1 through 8. County staff attributed a relative impact
value of high, medium, or low to each census tract for each criterion. Based on this analysis, the following communities have the
greatest need and are the High Priority Areas: The unincorporated neighborhoods of Ashland, Cherryland, Fairview, Foothill
Knowles, Fairmont, El Portal Ridge, and San Lorenzo and certain neighborhoods in the city of Newark. The cities and
communities of Castro Valley, Newark and Emeryville are also suffering from foreclosures and are the Medium Priority Areas. The
remaining cities and communities in the Urban County are Low Priority Areas for this program. All programs listed in Section G
will be available in the High Priority Areas only. If in the future, HUD publishes additional EFAR scores, the County will re-analyze
each census tract in the Urban County, and will then update those areas that qualify under the High Priority Area to correspond
with the same criteria listed above. In no case shall NSP funding be used in areas that are not High Priority. Use of Funds: The
eligible uses of the NSP funds are: A. Establish financing mechanisms for the purchase and rehabilitation of properties that have
been abandoned or foreclosed, B. Purchase and rehabilitate properties that have been abandoned or foreclosed upon C. Establish
land banks for homes that have been foreclosed upon, D. Demolish blighted structures, E. Redevelop demolished ad
vaantropetiesI Section G substantial amendment to the 2008-09 Action Plan, Alameda County outlines each of the programs and
activities contemplated under this program.   Definitions and Descriptions :  A. DEFINITIONS AND DESCRIPTIONS

 In the context of the Neighborhood Stabilization Program, the following definitions will apply: (1) "Affordable Housing Cost for
Owner-Occupied Housing" a. For low income households (51 - 80% of area median income), affordable housing cost shall not
exceed the product of 30 percent of 70 percent of the area median income adjusted for Household size appropriate for the unit.
b. For moderate income households (81-100% of area median income), whose gross incomes exceed the maximum income for
low income households and do not exceed middle income households, the product of 30 percent of 90 percent of the area
median income adjusted for Household size appropriate for the unit. c. For middle income households (up to 120% of area
median income), affordable housing cost shall not exceed the product of 30 percent times 110 percent of the area median
income adjusted for Household size appropriate for the unit. (2) "Affordable Rents" a. For very low income households (50% or
below area median income), the product of 30 percent times 50 percent of the area median income adjusted for assumed
household size appropriate for the unit. b. For low income households (51 - 80% of area median income), the product of 30
percent times 70 percent of the area median income adjusted for assumed household size appropriate for the unit c. For
moderate income households (80-100% of area median income) whose gross incomes exceed the maximum income for low
income households, the product of 30 percents 90 percent of median income adjusted for assumed household size appropriate
for the unit. c. For middle income households (up to 120% of area median income), the product of 30 percent times 110 percent
of the area median income adjusted for assumed household size appropriate for the unit. (3) "Assumed Household Size" Unit size
Household Size Studio 1 1 bedroom 2 2 bedroom 3 3 bedroom 4 4 bedroom 5 (3) "Area Median Income" shall mean the median
gross yearly income, adjusted for Actual Household Size as specified herein, in the County of Alameda, California, as published
from time to time by HUD. In the event that such income determinations are no longer published, or are not updated for a period
of at least eighteen (18) months, the County shall provide the Borrower with other income determinations which are reasonably
similar with respect to methods of calculation to those previously published by HUD (4) "Blighted Structure" shall mean buildings
or conditions causing blight as defined in California Health and Safety Code Section 33031(a)(1) and (2) (5) "Continued
Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME) minimum
requirements [24 CFR 92.254 (a)(4) and (5)] and shall mean one or more of the following: a. Deed Restricted Programs: Buyers
of homes assisted with NSP funds in a deed restricted program shall enter into a resale agreement that shall restrict the future
sales price to keep the home affordable to future buyers. The resale restriction will also require future purchasers to be low,
moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. b. Shared
Appreciation Loans: Buyers of homes assisted with NSP funds in a shared appreciation program shall execute a promissory note
and deed of trust which will secure the loan principalplus a share of the appreciation. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. c. The County will ensure
continued affordability by for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy
of each NSP assisted unit. (6) "Continued Affordability" for Rental Occupied Housing shall meet or exceed the HOME Investment
Partnership Act (HOME) minimum requirements [24 CFR 92.254 (a)(4) and (5)] and if additional HCD sources are used that
leverage the NSP funds, shall likely last a minimum of 55 years. All rental housing projects will be restricted by Regulatory
Agreements and Deed of Trust securing the County's investment in the property. Minimum Affordability Periods Rehabilitation or
acquisition of existing housing per unit amount of NSP funds HOME Standard Under $15,000 5 $15,000-$40,000 10 Over $40,000
or rehabilitation involving refinancing 15 New construction or acquisition of newly constructed housing 20 (7) "Estimated
Foreclosure and Abandonment Risk Score (EFAR Score)" HUD developed a risk score using factors that include decline in home
values, unemployment rates, rate of high cost loans (i.e. interest rates 3 percentage points above the Treasury rate), foreclosure
start rates, and vacant property rates (using U.S. Postal Service reports of homes that are vacant for over 90 days). (8)
"Foreclosed". A property "has been foreclosed upon" at theoitta, under state or local law a foreclosure is complete. HUD generally
will not consider a foreclosure to be complete until after the title for the property has been transferred from the former
homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law. (9)
"High Priority Areas" are the cities and communities that have an EFAR Score of seven or eight in the Urban County as discussed
in Section B (Greatest Need) below. (10) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs
associated with a particular housing unit: a. principal and interest on mortgage loans, and any loan insurance fees associated
with the loan; b. property taxes and assessments; c. fire and casualty insurance; d. property maintenance and repairs; e.
reasonable allowance for utilities not including telephone or cable; and f. homeowners association fees, if any. (11) "Low Income"
shall mean households whose annual adjusted income does not exceed 50 percent of the area median income. (12) "Low Priority
Areas" are the cities and communities that have an EFAR Score of four or lower as discussed in Section B (Greatest Need) below.
(13) "Medium Priority Areas" are the cities and communities that have an EFAR Score of five or six as discussed in Section B
(Greatest Need) below. (14) "Middle Income" shall mean households whose annual adjusted income does not exceed 120
percent of the area median income. (15) "Moderate Income" shall mean households whose annual adjusted income does not
exceed 80 percent of the area median income. (16) "Rehabilitation Standards" shall mean the applicable residential standards in
the California Building Code as amended by the California Building Standards Commission.   Low Income Targeting :  D. LOW
INCOME TARGETING: As required, Alameda County HCD will set aside 25% of the grant - $531,740, for households whose
incomes do not exceed 50% of Area Median Income. It is expected that this amount will be used for rental housing. It is
estimated that this amount will assist in the creation of between 1 and 2 units of rental housing.   Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income). To date, there are no regulated or restricted rental housing units in the Urban
County jurisdiction which are in foreclosure. Alameda County will not demolish or convert any low income units as a direct result
of NSP assisted activities. The City of Emeryville has had restricted for sale units in foreclosure. The City has successfully
implemented a "Foreclosure Prevention Strategy Program" to help households avert foreclosure if they have received notices of
default. However, this year, one of the households in the First Time Homebuyer program defaulted and lost their home. To our
knowledge, this is the only restricted unit foreclosed upon in the Urban County. NSP funds will be used primarily to finance the
acquisition and rehabilitation of foreclosed properties. Some funds may be used to provide down payment assistance or silent
second loans to eligible households for the direct purchase of foreclosed homes. The goal will be to work with vacant units.
However, if identified properties have tenants or previous owners living in the units, all applicable Relocation laws and regulations
will be followed. Demolition and conversion of blighted structures is not a priority for Urban County NSP funds. However, during
program implementation, the County may become aware of structures that should be demolished. If that is the case, the County
will make every effort to work with a local nonprofit developer to build new housing units affordable to Low, Moderate or Middle
income households. Additional information on all programs is included in Section G below.  Public Comment :
 F. PUBLIC COMMENT: The Neighborhood Stabilization Program regulations required a public participation process. This process
included providing the public notice of the new program, posting of the draft plan on the agencies website, and taking public
comments for not less than 15 days. Before the County drafted the Substantial Amendment and program activities, County staff
held a meeting of the Urban County Technical Advisory Committee (TAC), made up of staff of each of the participating
jurisdictions in the Urban County, to discuss the Neighborhood Stabilization Program requirements and the programs to be
funded under the new funding source. The TAC voted to create a Revolving Loan Fund for use in the areas of greatest need, and
to set aside the minimum of 25% of the funding for low income households. After the posting of the Substantial Amendment, all
TAC member comments submitted to HCD were incorporated into the Final Substantial Amendment submitted to HUD. The draft
Substantial Amendment was posted on the HCD website at www.acgov.org/cda/hcd on November 1, 2008. An email link was
provided for the public to send comments specifically on the NSP program to HCD staff michelle.starratt@acgov.org. In addition,
on November 1, 2008 the Public Notice was published in the Oakland Tribune, The Fremont Argus, the Hayward Review and the
Tri Valley Herald, newspapers of general circulation in Alameda County. Copies of these public notices are attached as Exhibit B
to this Substantial Amendment. The Public was invited to view the Substantial Amendment on the website and submit comments
to HCD staff. Public comments received are summarized below: We received a number of emails from members of the public
thanking us for implementing a program that would help first time home buyers. - We received an email from a member of the
public requesting that the units purchased be made available to the most at risk households, specifically those with terminal
illnesses (like cancer) who need care and affordable housing. - We received an email from Housing Consortium of the East Bay
advocating that funds be used to assist the developmentally disabled, and that if that occurred, the funds could be well leveraged
with State funding aimed at that target population. - We received an email from the Alameda County Behavioral Health Care
Department advocating that the funds be used to end homelessness in Alameda County, and especially target the goals of the
EveryOne Home plan. In addition to the Public Notice and Website, HCD Staff made presentation to some of the Alameda County
CDBG entitlement jurisdictions and housing providers on the NSP program and the intended activities of the Urban County NSP
program. Their comments are listed here: - Skepticism that the program will work, given the amount of money available ("won't
make a dent in the foreclosure problem"). - Challenging program to run, given the requirement to purchase properties at below
market rate (at least 1% from appraised value). - Concern that the de-escalating market will make a purchase of a below market
rate unit over market, by the time the unit comes up for resale. - Concern that public entities could not purchase property below
Fair Market Value due to California Eminent Domain Laws. - Concern that the below market rate requirement will continue to
deflate property values. - Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage
additional funds to carry out the NSP programs. This would limit the total number of homes and households that could benefit
from this program. The Substantial Amendment was taken to the Board of Supervisors on November 18, 2008 where the public
could make comments. The Board adopted the Substantial Amendment, with the condition that any comments received at the
board meeting be included in the final submission to HUD. No member of the public made comments at the Board meeting.

 In September 2015 another public notice was published which invited the public to view the substantial amendment submitted
to HUD to add census tract 4130.00 to the list of approved census tracts. This is being done for the purpose of creating a 50% or
below AMI project at 9702 International Blvd., Oakland, CA 94603. This Substantial Amendment will allow HCD to contract with
Hello housing to purchase the property, rehabilitate it, then transfer ownership to a managing non-profit to manage the daily
operations of the transitional housing/ community benefit facility. The units will be restrited to persons making less than 50% of
AMI. The public comment ended on 9/11/15, with no comments received from the public.
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Action Plan Narrative :  Areas of Greatest Need :  B. AREAS OF GREATEST NEED: The Urban County is made up of the Cities of
Albany, Emeryville, Piedmont, Newark, Dublin and the unincorporated portions of the County. To identify the areas of greatest
need, County HCD staff evaluated data from Data-quick, Realty-trac, the Multiple Listing Service, and public records. The results
between data sources were not entirely consistent, but did show clear patterns. All data sources pointed to a pattern of
foreclosure problems in Newark, Unincorporated Alameda County and Emeryville, but each data source showed the different
jurisdictions with different needs. For instance, in 2007 and the first half of 2008, Emeryville clearly had the most foreclosures per
100 homes in its jurisdiction, even though Newark and the County clearly had a larger number of actual foreclosures. If the
Multiple Listing Service data was reviewed, the Unincorporated County had the highest number of Real Estate Owned (REO) units
listed and the highest number per 100 homes. Newark came in second, and then Dublin came in third, with Emeryville in fourth
place. In all the data sources, the cities of Piedmont and Albany had fewer problems. In addition, HCD staff attended meetings of
the Bay East Association of Realtors and collected anecdotal information on foreclosures and REO properties. One of the most
significant points is that properties in good neighborhoods, where banks were realistic about pricing, were selling quickly. Only
properties in the most difficult neighborhoods, or properties owned by Banks which were not dropping their price according to
market demands, were sittngn tearkt for longer than 60 days. HUD has provided an Estimated Foreclosure and Abandonment
Risk Score (EFARS) to assist jurisdictions in determining the areas of greatest need. HUD provided scores from one to ten with
one being the lowest risk and ten being the highest risk. Due to the inconsistency of the data results reviewed, HCD decided to
use the HUD EFARS for each jurisdiction in the Urban County to determine the highest need. The levels of risk in the Urban
County ranged from one to eight. EFAR scores of seven and eight represent "High Priority Areas". EFAR scores of five and six
represent "Medium Priority Areas". EFAR scores of four or less represent "Low Priority Areas". The Areas of Greatest Need are the
census tracts within the Alameda County Urban County Jurisdiction which are High Priority, as defined by the Foreclosure and
Abandonment Risk Score of seven or higher. In Unincorporated Alameda County the following census tracts qualify: 433700,
433800, 436200, 433900, 434000, 435500, 435600, 436300, 436401, 435700, and 435800. In the City of Newark census tract
444400 is the only qualifying census tract.  Distribution and and Uses of Funds :  C. DISTRIBUTION AND USES OF FUNDS
Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures The County has analyzed the three HERA required criteria for
the distribution of NSP funds. These include those areas with 1) the greatest percentage of home foreclosures, 2) the highest
percentage of homes financed by a subprime mortgage related loan, and 3) identified as likely to face a significant rise in the rate
of home foreclosures. The EFAR Scores for the Urban County ranged from 1 through 8. County staff attributed a relative impact
value of high, medium, or low to each census tract for each criterion. Based on this analysis, the following communities have the
greatest need and are the High Priority Areas: The unincorporated neighborhoods of Ashland, Cherryland, Fairview, Foothill
Knowles, Fairmont, El Portal Ridge, and San Lorenzo and certain neighborhoods in the city of Newark. The cities and
communities of Castro Valley, Newark and Emeryville are also suffering from foreclosures and are the Medium Priority Areas. The
remaining cities and communities in the Urban County are Low Priority Areas for this program. All programs listed in Section G
will be available in the High Priority Areas only. If in the future, HUD publishes additional EFAR scores, the County will re-analyze
each census tract in the Urban County, and will then update those areas that qualify under the High Priority Area to correspond
with the same criteria listed above. In no case shall NSP funding be used in areas that are not High Priority. Use of Funds: The
eligible uses of the NSP funds are: A. Establish financing mechanisms for the purchase and rehabilitation of properties that have
been abandoned or foreclosed, B. Purchase and rehabilitate properties that have been abandoned or foreclosed upon C. Establish
land banks for homes that have been foreclosed upon, D. Demolish blighted structures, E. Redevelop demolished ad
vaantropetiesI Section G substantial amendment to the 2008-09 Action Plan, Alameda County outlines each of the programs and
activities contemplated under this program.   Definitions and Descriptions :  A. DEFINITIONS AND DESCRIPTIONS

 In the context of the Neighborhood Stabilization Program, the following definitions will apply: (1) "Affordable Housing Cost for
Owner-Occupied Housing" a. For low income households (51 - 80% of area median income), affordable housing cost shall not
exceed the product of 30 percent of 70 percent of the area median income adjusted for Household size appropriate for the unit.
b. For moderate income households (81-100% of area median income), whose gross incomes exceed the maximum income for
low income households and do not exceed middle income households, the product of 30 percent of 90 percent of the area
median income adjusted for Household size appropriate for the unit. c. For middle income households (up to 120% of area
median income), affordable housing cost shall not exceed the product of 30 percent times 110 percent of the area median
income adjusted for Household size appropriate for the unit. (2) "Affordable Rents" a. For very low income households (50% or
below area median income), the product of 30 percent times 50 percent of the area median income adjusted for assumed
household size appropriate for the unit. b. For low income households (51 - 80% of area median income), the product of 30
percent times 70 percent of the area median income adjusted for assumed household size appropriate for the unit c. For
moderate income households (80-100% of area median income) whose gross incomes exceed the maximum income for low
income households, the product of 30 percents 90 percent of median income adjusted for assumed household size appropriate
for the unit. c. For middle income households (up to 120% of area median income), the product of 30 percent times 110 percent
of the area median income adjusted for assumed household size appropriate for the unit. (3) "Assumed Household Size" Unit size
Household Size Studio 1 1 bedroom 2 2 bedroom 3 3 bedroom 4 4 bedroom 5 (3) "Area Median Income" shall mean the median
gross yearly income, adjusted for Actual Household Size as specified herein, in the County of Alameda, California, as published
from time to time by HUD. In the event that such income determinations are no longer published, or are not updated for a period
of at least eighteen (18) months, the County shall provide the Borrower with other income determinations which are reasonably
similar with respect to methods of calculation to those previously published by HUD (4) "Blighted Structure" shall mean buildings
or conditions causing blight as defined in California Health and Safety Code Section 33031(a)(1) and (2) (5) "Continued
Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME) minimum
requirements [24 CFR 92.254 (a)(4) and (5)] and shall mean one or more of the following: a. Deed Restricted Programs: Buyers
of homes assisted with NSP funds in a deed restricted program shall enter into a resale agreement that shall restrict the future
sales price to keep the home affordable to future buyers. The resale restriction will also require future purchasers to be low,
moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. b. Shared
Appreciation Loans: Buyers of homes assisted with NSP funds in a shared appreciation program shall execute a promissory note
and deed of trust which will secure the loan principalplus a share of the appreciation. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. c. The County will ensure
continued affordability by for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy
of each NSP assisted unit. (6) "Continued Affordability" for Rental Occupied Housing shall meet or exceed the HOME Investment
Partnership Act (HOME) minimum requirements [24 CFR 92.254 (a)(4) and (5)] and if additional HCD sources are used that
leverage the NSP funds, shall likely last a minimum of 55 years. All rental housing projects will be restricted by Regulatory
Agreements and Deed of Trust securing the County's investment in the property. Minimum Affordability Periods Rehabilitation or
acquisition of existing housing per unit amount of NSP funds HOME Standard Under $15,000 5 $15,000-$40,000 10 Over $40,000
or rehabilitation involving refinancing 15 New construction or acquisition of newly constructed housing 20 (7) "Estimated
Foreclosure and Abandonment Risk Score (EFAR Score)" HUD developed a risk score using factors that include decline in home
values, unemployment rates, rate of high cost loans (i.e. interest rates 3 percentage points above the Treasury rate), foreclosure
start rates, and vacant property rates (using U.S. Postal Service reports of homes that are vacant for over 90 days). (8)
"Foreclosed". A property "has been foreclosed upon" at theoitta, under state or local law a foreclosure is complete. HUD generally
will not consider a foreclosure to be complete until after the title for the property has been transferred from the former
homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law. (9)
"High Priority Areas" are the cities and communities that have an EFAR Score of seven or eight in the Urban County as discussed
in Section B (Greatest Need) below. (10) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs
associated with a particular housing unit: a. principal and interest on mortgage loans, and any loan insurance fees associated
with the loan; b. property taxes and assessments; c. fire and casualty insurance; d. property maintenance and repairs; e.
reasonable allowance for utilities not including telephone or cable; and f. homeowners association fees, if any. (11) "Low Income"
shall mean households whose annual adjusted income does not exceed 50 percent of the area median income. (12) "Low Priority
Areas" are the cities and communities that have an EFAR Score of four or lower as discussed in Section B (Greatest Need) below.
(13) "Medium Priority Areas" are the cities and communities that have an EFAR Score of five or six as discussed in Section B
(Greatest Need) below. (14) "Middle Income" shall mean households whose annual adjusted income does not exceed 120
percent of the area median income. (15) "Moderate Income" shall mean households whose annual adjusted income does not
exceed 80 percent of the area median income. (16) "Rehabilitation Standards" shall mean the applicable residential standards in
the California Building Code as amended by the California Building Standards Commission.   Low Income Targeting :  D. LOW
INCOME TARGETING: As required, Alameda County HCD will set aside 25% of the grant - $531,740, for households whose
incomes do not exceed 50% of Area Median Income. It is expected that this amount will be used for rental housing. It is
estimated that this amount will assist in the creation of between 1 and 2 units of rental housing.   Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income). To date, there are no regulated or restricted rental housing units in the Urban
County jurisdiction which are in foreclosure. Alameda County will not demolish or convert any low income units as a direct result
of NSP assisted activities. The City of Emeryville has had restricted for sale units in foreclosure. The City has successfully
implemented a "Foreclosure Prevention Strategy Program" to help households avert foreclosure if they have received notices of
default. However, this year, one of the households in the First Time Homebuyer program defaulted and lost their home. To our
knowledge, this is the only restricted unit foreclosed upon in the Urban County. NSP funds will be used primarily to finance the
acquisition and rehabilitation of foreclosed properties. Some funds may be used to provide down payment assistance or silent
second loans to eligible households for the direct purchase of foreclosed homes. The goal will be to work with vacant units.
However, if identified properties have tenants or previous owners living in the units, all applicable Relocation laws and regulations
will be followed. Demolition and conversion of blighted structures is not a priority for Urban County NSP funds. However, during
program implementation, the County may become aware of structures that should be demolished. If that is the case, the County
will make every effort to work with a local nonprofit developer to build new housing units affordable to Low, Moderate or Middle
income households. Additional information on all programs is included in Section G below.  Public Comment :
 F. PUBLIC COMMENT: The Neighborhood Stabilization Program regulations required a public participation process. This process
included providing the public notice of the new program, posting of the draft plan on the agencies website, and taking public
comments for not less than 15 days. Before the County drafted the Substantial Amendment and program activities, County staff
held a meeting of the Urban County Technical Advisory Committee (TAC), made up of staff of each of the participating
jurisdictions in the Urban County, to discuss the Neighborhood Stabilization Program requirements and the programs to be
funded under the new funding source. The TAC voted to create a Revolving Loan Fund for use in the areas of greatest need, and
to set aside the minimum of 25% of the funding for low income households. After the posting of the Substantial Amendment, all
TAC member comments submitted to HCD were incorporated into the Final Substantial Amendment submitted to HUD. The draft
Substantial Amendment was posted on the HCD website at www.acgov.org/cda/hcd on November 1, 2008. An email link was
provided for the public to send comments specifically on the NSP program to HCD staff michelle.starratt@acgov.org. In addition,
on November 1, 2008 the Public Notice was published in the Oakland Tribune, The Fremont Argus, the Hayward Review and the
Tri Valley Herald, newspapers of general circulation in Alameda County. Copies of these public notices are attached as Exhibit B
to this Substantial Amendment. The Public was invited to view the Substantial Amendment on the website and submit comments
to HCD staff. Public comments received are summarized below: We received a number of emails from members of the public
thanking us for implementing a program that would help first time home buyers. - We received an email from a member of the
public requesting that the units purchased be made available to the most at risk households, specifically those with terminal
illnesses (like cancer) who need care and affordable housing. - We received an email from Housing Consortium of the East Bay
advocating that funds be used to assist the developmentally disabled, and that if that occurred, the funds could be well leveraged
with State funding aimed at that target population. - We received an email from the Alameda County Behavioral Health Care
Department advocating that the funds be used to end homelessness in Alameda County, and especially target the goals of the
EveryOne Home plan. In addition to the Public Notice and Website, HCD Staff made presentation to some of the Alameda County
CDBG entitlement jurisdictions and housing providers on the NSP program and the intended activities of the Urban County NSP
program. Their comments are listed here: - Skepticism that the program will work, given the amount of money available ("won't
make a dent in the foreclosure problem"). - Challenging program to run, given the requirement to purchase properties at below
market rate (at least 1% from appraised value). - Concern that the de-escalating market will make a purchase of a below market
rate unit over market, by the time the unit comes up for resale. - Concern that public entities could not purchase property below
Fair Market Value due to California Eminent Domain Laws. - Concern that the below market rate requirement will continue to
deflate property values. - Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage
additional funds to carry out the NSP programs. This would limit the total number of homes and households that could benefit
from this program. The Substantial Amendment was taken to the Board of Supervisors on November 18, 2008 where the public
could make comments. The Board adopted the Substantial Amendment, with the condition that any comments received at the
board meeting be included in the final submission to HUD. No member of the public made comments at the Board meeting.

 In September 2015 another public notice was published which invited the public to view the substantial amendment submitted
to HUD to add census tract 4130.00 to the list of approved census tracts. This is being done for the purpose of creating a 50% or
below AMI project at 9702 International Blvd., Oakland, CA 94603. This Substantial Amendment will allow HCD to contract with
Hello housing to purchase the property, rehabilitate it, then transfer ownership to a managing non-profit to manage the daily
operations of the transitional housing/ community benefit facility. The units will be restrited to persons making less than 50% of
AMI. The public comment ended on 9/11/15, with no comments received from the public.
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Action Plan Narrative :  Areas of Greatest Need :  B. AREAS OF GREATEST NEED: The Urban County is made up of the Cities of
Albany, Emeryville, Piedmont, Newark, Dublin and the unincorporated portions of the County. To identify the areas of greatest
need, County HCD staff evaluated data from Data-quick, Realty-trac, the Multiple Listing Service, and public records. The results
between data sources were not entirely consistent, but did show clear patterns. All data sources pointed to a pattern of
foreclosure problems in Newark, Unincorporated Alameda County and Emeryville, but each data source showed the different
jurisdictions with different needs. For instance, in 2007 and the first half of 2008, Emeryville clearly had the most foreclosures per
100 homes in its jurisdiction, even though Newark and the County clearly had a larger number of actual foreclosures. If the
Multiple Listing Service data was reviewed, the Unincorporated County had the highest number of Real Estate Owned (REO) units
listed and the highest number per 100 homes. Newark came in second, and then Dublin came in third, with Emeryville in fourth
place. In all the data sources, the cities of Piedmont and Albany had fewer problems. In addition, HCD staff attended meetings of
the Bay East Association of Realtors and collected anecdotal information on foreclosures and REO properties. One of the most
significant points is that properties in good neighborhoods, where banks were realistic about pricing, were selling quickly. Only
properties in the most difficult neighborhoods, or properties owned by Banks which were not dropping their price according to
market demands, were sittngn tearkt for longer than 60 days. HUD has provided an Estimated Foreclosure and Abandonment
Risk Score (EFARS) to assist jurisdictions in determining the areas of greatest need. HUD provided scores from one to ten with
one being the lowest risk and ten being the highest risk. Due to the inconsistency of the data results reviewed, HCD decided to
use the HUD EFARS for each jurisdiction in the Urban County to determine the highest need. The levels of risk in the Urban
County ranged from one to eight. EFAR scores of seven and eight represent "High Priority Areas". EFAR scores of five and six
represent "Medium Priority Areas". EFAR scores of four or less represent "Low Priority Areas". The Areas of Greatest Need are the
census tracts within the Alameda County Urban County Jurisdiction which are High Priority, as defined by the Foreclosure and
Abandonment Risk Score of seven or higher. In Unincorporated Alameda County the following census tracts qualify: 433700,
433800, 436200, 433900, 434000, 435500, 435600, 436300, 436401, 435700, and 435800. In the City of Newark census tract
444400 is the only qualifying census tract.  Distribution and and Uses of Funds :  C. DISTRIBUTION AND USES OF FUNDS
Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures The County has analyzed the three HERA required criteria for
the distribution of NSP funds. These include those areas with 1) the greatest percentage of home foreclosures, 2) the highest
percentage of homes financed by a subprime mortgage related loan, and 3) identified as likely to face a significant rise in the rate
of home foreclosures. The EFAR Scores for the Urban County ranged from 1 through 8. County staff attributed a relative impact
value of high, medium, or low to each census tract for each criterion. Based on this analysis, the following communities have the
greatest need and are the High Priority Areas: The unincorporated neighborhoods of Ashland, Cherryland, Fairview, Foothill
Knowles, Fairmont, El Portal Ridge, and San Lorenzo and certain neighborhoods in the city of Newark. The cities and
communities of Castro Valley, Newark and Emeryville are also suffering from foreclosures and are the Medium Priority Areas. The
remaining cities and communities in the Urban County are Low Priority Areas for this program. All programs listed in Section G
will be available in the High Priority Areas only. If in the future, HUD publishes additional EFAR scores, the County will re-analyze
each census tract in the Urban County, and will then update those areas that qualify under the High Priority Area to correspond
with the same criteria listed above. In no case shall NSP funding be used in areas that are not High Priority. Use of Funds: The
eligible uses of the NSP funds are: A. Establish financing mechanisms for the purchase and rehabilitation of properties that have
been abandoned or foreclosed, B. Purchase and rehabilitate properties that have been abandoned or foreclosed upon C. Establish
land banks for homes that have been foreclosed upon, D. Demolish blighted structures, E. Redevelop demolished ad
vaantropetiesI Section G substantial amendment to the 2008-09 Action Plan, Alameda County outlines each of the programs and
activities contemplated under this program.   Definitions and Descriptions :  A. DEFINITIONS AND DESCRIPTIONS

 In the context of the Neighborhood Stabilization Program, the following definitions will apply: (1) "Affordable Housing Cost for
Owner-Occupied Housing" a. For low income households (51 - 80% of area median income), affordable housing cost shall not
exceed the product of 30 percent of 70 percent of the area median income adjusted for Household size appropriate for the unit.
b. For moderate income households (81-100% of area median income), whose gross incomes exceed the maximum income for
low income households and do not exceed middle income households, the product of 30 percent of 90 percent of the area
median income adjusted for Household size appropriate for the unit. c. For middle income households (up to 120% of area
median income), affordable housing cost shall not exceed the product of 30 percent times 110 percent of the area median
income adjusted for Household size appropriate for the unit. (2) "Affordable Rents" a. For very low income households (50% or
below area median income), the product of 30 percent times 50 percent of the area median income adjusted for assumed
household size appropriate for the unit. b. For low income households (51 - 80% of area median income), the product of 30
percent times 70 percent of the area median income adjusted for assumed household size appropriate for the unit c. For
moderate income households (80-100% of area median income) whose gross incomes exceed the maximum income for low
income households, the product of 30 percents 90 percent of median income adjusted for assumed household size appropriate
for the unit. c. For middle income households (up to 120% of area median income), the product of 30 percent times 110 percent
of the area median income adjusted for assumed household size appropriate for the unit. (3) "Assumed Household Size" Unit size
Household Size Studio 1 1 bedroom 2 2 bedroom 3 3 bedroom 4 4 bedroom 5 (3) "Area Median Income" shall mean the median
gross yearly income, adjusted for Actual Household Size as specified herein, in the County of Alameda, California, as published
from time to time by HUD. In the event that such income determinations are no longer published, or are not updated for a period
of at least eighteen (18) months, the County shall provide the Borrower with other income determinations which are reasonably
similar with respect to methods of calculation to those previously published by HUD (4) "Blighted Structure" shall mean buildings
or conditions causing blight as defined in California Health and Safety Code Section 33031(a)(1) and (2) (5) "Continued
Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME) minimum
requirements [24 CFR 92.254 (a)(4) and (5)] and shall mean one or more of the following: a. Deed Restricted Programs: Buyers
of homes assisted with NSP funds in a deed restricted program shall enter into a resale agreement that shall restrict the future
sales price to keep the home affordable to future buyers. The resale restriction will also require future purchasers to be low,
moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. b. Shared
Appreciation Loans: Buyers of homes assisted with NSP funds in a shared appreciation program shall execute a promissory note
and deed of trust which will secure the loan principalplus a share of the appreciation. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. c. The County will ensure
continued affordability by for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy
of each NSP assisted unit. (6) "Continued Affordability" for Rental Occupied Housing shall meet or exceed the HOME Investment
Partnership Act (HOME) minimum requirements [24 CFR 92.254 (a)(4) and (5)] and if additional HCD sources are used that
leverage the NSP funds, shall likely last a minimum of 55 years. All rental housing projects will be restricted by Regulatory
Agreements and Deed of Trust securing the County's investment in the property. Minimum Affordability Periods Rehabilitation or
acquisition of existing housing per unit amount of NSP funds HOME Standard Under $15,000 5 $15,000-$40,000 10 Over $40,000
or rehabilitation involving refinancing 15 New construction or acquisition of newly constructed housing 20 (7) "Estimated
Foreclosure and Abandonment Risk Score (EFAR Score)" HUD developed a risk score using factors that include decline in home
values, unemployment rates, rate of high cost loans (i.e. interest rates 3 percentage points above the Treasury rate), foreclosure
start rates, and vacant property rates (using U.S. Postal Service reports of homes that are vacant for over 90 days). (8)
"Foreclosed". A property "has been foreclosed upon" at theoitta, under state or local law a foreclosure is complete. HUD generally
will not consider a foreclosure to be complete until after the title for the property has been transferred from the former
homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law. (9)
"High Priority Areas" are the cities and communities that have an EFAR Score of seven or eight in the Urban County as discussed
in Section B (Greatest Need) below. (10) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs
associated with a particular housing unit: a. principal and interest on mortgage loans, and any loan insurance fees associated
with the loan; b. property taxes and assessments; c. fire and casualty insurance; d. property maintenance and repairs; e.
reasonable allowance for utilities not including telephone or cable; and f. homeowners association fees, if any. (11) "Low Income"
shall mean households whose annual adjusted income does not exceed 50 percent of the area median income. (12) "Low Priority
Areas" are the cities and communities that have an EFAR Score of four or lower as discussed in Section B (Greatest Need) below.
(13) "Medium Priority Areas" are the cities and communities that have an EFAR Score of five or six as discussed in Section B
(Greatest Need) below. (14) "Middle Income" shall mean households whose annual adjusted income does not exceed 120
percent of the area median income. (15) "Moderate Income" shall mean households whose annual adjusted income does not
exceed 80 percent of the area median income. (16) "Rehabilitation Standards" shall mean the applicable residential standards in
the California Building Code as amended by the California Building Standards Commission.   Low Income Targeting :  D. LOW
INCOME TARGETING: As required, Alameda County HCD will set aside 25% of the grant - $531,740, for households whose
incomes do not exceed 50% of Area Median Income. It is expected that this amount will be used for rental housing. It is
estimated that this amount will assist in the creation of between 1 and 2 units of rental housing.   Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income). To date, there are no regulated or restricted rental housing units in the Urban
County jurisdiction which are in foreclosure. Alameda County will not demolish or convert any low income units as a direct result
of NSP assisted activities. The City of Emeryville has had restricted for sale units in foreclosure. The City has successfully
implemented a "Foreclosure Prevention Strategy Program" to help households avert foreclosure if they have received notices of
default. However, this year, one of the households in the First Time Homebuyer program defaulted and lost their home. To our
knowledge, this is the only restricted unit foreclosed upon in the Urban County. NSP funds will be used primarily to finance the
acquisition and rehabilitation of foreclosed properties. Some funds may be used to provide down payment assistance or silent
second loans to eligible households for the direct purchase of foreclosed homes. The goal will be to work with vacant units.
However, if identified properties have tenants or previous owners living in the units, all applicable Relocation laws and regulations
will be followed. Demolition and conversion of blighted structures is not a priority for Urban County NSP funds. However, during
program implementation, the County may become aware of structures that should be demolished. If that is the case, the County
will make every effort to work with a local nonprofit developer to build new housing units affordable to Low, Moderate or Middle
income households. Additional information on all programs is included in Section G below.  Public Comment :
 F. PUBLIC COMMENT: The Neighborhood Stabilization Program regulations required a public participation process. This process
included providing the public notice of the new program, posting of the draft plan on the agencies website, and taking public
comments for not less than 15 days. Before the County drafted the Substantial Amendment and program activities, County staff
held a meeting of the Urban County Technical Advisory Committee (TAC), made up of staff of each of the participating
jurisdictions in the Urban County, to discuss the Neighborhood Stabilization Program requirements and the programs to be
funded under the new funding source. The TAC voted to create a Revolving Loan Fund for use in the areas of greatest need, and
to set aside the minimum of 25% of the funding for low income households. After the posting of the Substantial Amendment, all
TAC member comments submitted to HCD were incorporated into the Final Substantial Amendment submitted to HUD. The draft
Substantial Amendment was posted on the HCD website at www.acgov.org/cda/hcd on November 1, 2008. An email link was
provided for the public to send comments specifically on the NSP program to HCD staff michelle.starratt@acgov.org. In addition,
on November 1, 2008 the Public Notice was published in the Oakland Tribune, The Fremont Argus, the Hayward Review and the
Tri Valley Herald, newspapers of general circulation in Alameda County. Copies of these public notices are attached as Exhibit B
to this Substantial Amendment. The Public was invited to view the Substantial Amendment on the website and submit comments
to HCD staff. Public comments received are summarized below: We received a number of emails from members of the public
thanking us for implementing a program that would help first time home buyers. - We received an email from a member of the
public requesting that the units purchased be made available to the most at risk households, specifically those with terminal
illnesses (like cancer) who need care and affordable housing. - We received an email from Housing Consortium of the East Bay
advocating that funds be used to assist the developmentally disabled, and that if that occurred, the funds could be well leveraged
with State funding aimed at that target population. - We received an email from the Alameda County Behavioral Health Care
Department advocating that the funds be used to end homelessness in Alameda County, and especially target the goals of the
EveryOne Home plan. In addition to the Public Notice and Website, HCD Staff made presentation to some of the Alameda County
CDBG entitlement jurisdictions and housing providers on the NSP program and the intended activities of the Urban County NSP
program. Their comments are listed here: - Skepticism that the program will work, given the amount of money available ("won't
make a dent in the foreclosure problem"). - Challenging program to run, given the requirement to purchase properties at below
market rate (at least 1% from appraised value). - Concern that the de-escalating market will make a purchase of a below market
rate unit over market, by the time the unit comes up for resale. - Concern that public entities could not purchase property below
Fair Market Value due to California Eminent Domain Laws. - Concern that the below market rate requirement will continue to
deflate property values. - Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage
additional funds to carry out the NSP programs. This would limit the total number of homes and households that could benefit
from this program. The Substantial Amendment was taken to the Board of Supervisors on November 18, 2008 where the public
could make comments. The Board adopted the Substantial Amendment, with the condition that any comments received at the
board meeting be included in the final submission to HUD. No member of the public made comments at the Board meeting.

 In September 2015 another public notice was published which invited the public to view the substantial amendment submitted
to HUD to add census tract 4130.00 to the list of approved census tracts. This is being done for the purpose of creating a 50% or
below AMI project at 9702 International Blvd., Oakland, CA 94603. This Substantial Amendment will allow HCD to contract with
Hello housing to purchase the property, rehabilitate it, then transfer ownership to a managing non-profit to manage the daily
operations of the transitional housing/ community benefit facility. The units will be restrited to persons making less than 50% of
AMI. The public comment ended on 9/11/15, with no comments received from the public.
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Grantee :                       Alameda County, CA

Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  B. AREAS OF GREATEST NEED: The Urban County is made up of the Cities of
Albany, Emeryville, Piedmont, Newark, Dublin and the unincorporated portions of the County. To identify the areas of greatest
need, County HCD staff evaluated data from Data-quick, Realty-trac, the Multiple Listing Service, and public records. The results
between data sources were not entirely consistent, but did show clear patterns. All data sources pointed to a pattern of
foreclosure problems in Newark, Unincorporated Alameda County and Emeryville, but each data source showed the different
jurisdictions with different needs. For instance, in 2007 and the first half of 2008, Emeryville clearly had the most foreclosures per
100 homes in its jurisdiction, even though Newark and the County clearly had a larger number of actual foreclosures. If the
Multiple Listing Service data was reviewed, the Unincorporated County had the highest number of Real Estate Owned (REO) units
listed and the highest number per 100 homes. Newark came in second, and then Dublin came in third, with Emeryville in fourth
place. In all the data sources, the cities of Piedmont and Albany had fewer problems. In addition, HCD staff attended meetings of
the Bay East Association of Realtors and collected anecdotal information on foreclosures and REO properties. One of the most
significant points is that properties in good neighborhoods, where banks were realistic about pricing, were selling quickly. Only
properties in the most difficult neighborhoods, or properties owned by Banks which were not dropping their price according to
market demands, were sittngn tearkt for longer than 60 days. HUD has provided an Estimated Foreclosure and Abandonment
Risk Score (EFARS) to assist jurisdictions in determining the areas of greatest need. HUD provided scores from one to ten with
one being the lowest risk and ten being the highest risk. Due to the inconsistency of the data results reviewed, HCD decided to
use the HUD EFARS for each jurisdiction in the Urban County to determine the highest need. The levels of risk in the Urban
County ranged from one to eight. EFAR scores of seven and eight represent "High Priority Areas". EFAR scores of five and six
represent "Medium Priority Areas". EFAR scores of four or less represent "Low Priority Areas". The Areas of Greatest Need are the
census tracts within the Alameda County Urban County Jurisdiction which are High Priority, as defined by the Foreclosure and
Abandonment Risk Score of seven or higher. In Unincorporated Alameda County the following census tracts qualify: 433700,
433800, 436200, 433900, 434000, 435500, 435600, 436300, 436401, 435700, and 435800. In the City of Newark census tract
444400 is the only qualifying census tract.  Distribution and and Uses of Funds :  C. DISTRIBUTION AND USES OF FUNDS
Provide a narrative describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section
2301(c)(2) of HERA that funds be distributed to the areas of greatest need, including those with the greatest percentage of home
foreclosures, with the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee
as likely to face a significant rise in the rate of home foreclosures The County has analyzed the three HERA required criteria for
the distribution of NSP funds. These include those areas with 1) the greatest percentage of home foreclosures, 2) the highest
percentage of homes financed by a subprime mortgage related loan, and 3) identified as likely to face a significant rise in the rate
of home foreclosures. The EFAR Scores for the Urban County ranged from 1 through 8. County staff attributed a relative impact
value of high, medium, or low to each census tract for each criterion. Based on this analysis, the following communities have the
greatest need and are the High Priority Areas: The unincorporated neighborhoods of Ashland, Cherryland, Fairview, Foothill
Knowles, Fairmont, El Portal Ridge, and San Lorenzo and certain neighborhoods in the city of Newark. The cities and
communities of Castro Valley, Newark and Emeryville are also suffering from foreclosures and are the Medium Priority Areas. The
remaining cities and communities in the Urban County are Low Priority Areas for this program. All programs listed in Section G
will be available in the High Priority Areas only. If in the future, HUD publishes additional EFAR scores, the County will re-analyze
each census tract in the Urban County, and will then update those areas that qualify under the High Priority Area to correspond
with the same criteria listed above. In no case shall NSP funding be used in areas that are not High Priority. Use of Funds: The
eligible uses of the NSP funds are: A. Establish financing mechanisms for the purchase and rehabilitation of properties that have
been abandoned or foreclosed, B. Purchase and rehabilitate properties that have been abandoned or foreclosed upon C. Establish
land banks for homes that have been foreclosed upon, D. Demolish blighted structures, E. Redevelop demolished ad
vaantropetiesI Section G substantial amendment to the 2008-09 Action Plan, Alameda County outlines each of the programs and
activities contemplated under this program.   Definitions and Descriptions :  A. DEFINITIONS AND DESCRIPTIONS

 In the context of the Neighborhood Stabilization Program, the following definitions will apply: (1) "Affordable Housing Cost for
Owner-Occupied Housing" a. For low income households (51 - 80% of area median income), affordable housing cost shall not
exceed the product of 30 percent of 70 percent of the area median income adjusted for Household size appropriate for the unit.
b. For moderate income households (81-100% of area median income), whose gross incomes exceed the maximum income for
low income households and do not exceed middle income households, the product of 30 percent of 90 percent of the area
median income adjusted for Household size appropriate for the unit. c. For middle income households (up to 120% of area
median income), affordable housing cost shall not exceed the product of 30 percent times 110 percent of the area median
income adjusted for Household size appropriate for the unit. (2) "Affordable Rents" a. For very low income households (50% or
below area median income), the product of 30 percent times 50 percent of the area median income adjusted for assumed
household size appropriate for the unit. b. For low income households (51 - 80% of area median income), the product of 30
percent times 70 percent of the area median income adjusted for assumed household size appropriate for the unit c. For
moderate income households (80-100% of area median income) whose gross incomes exceed the maximum income for low
income households, the product of 30 percents 90 percent of median income adjusted for assumed household size appropriate
for the unit. c. For middle income households (up to 120% of area median income), the product of 30 percent times 110 percent
of the area median income adjusted for assumed household size appropriate for the unit. (3) "Assumed Household Size" Unit size
Household Size Studio 1 1 bedroom 2 2 bedroom 3 3 bedroom 4 4 bedroom 5 (3) "Area Median Income" shall mean the median
gross yearly income, adjusted for Actual Household Size as specified herein, in the County of Alameda, California, as published
from time to time by HUD. In the event that such income determinations are no longer published, or are not updated for a period
of at least eighteen (18) months, the County shall provide the Borrower with other income determinations which are reasonably
similar with respect to methods of calculation to those previously published by HUD (4) "Blighted Structure" shall mean buildings
or conditions causing blight as defined in California Health and Safety Code Section 33031(a)(1) and (2) (5) "Continued
Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME) minimum
requirements [24 CFR 92.254 (a)(4) and (5)] and shall mean one or more of the following: a. Deed Restricted Programs: Buyers
of homes assisted with NSP funds in a deed restricted program shall enter into a resale agreement that shall restrict the future
sales price to keep the home affordable to future buyers. The resale restriction will also require future purchasers to be low,
moderate, or middle income, occupy the home as their primary residence, and enter into a new resale restriction. b. Shared
Appreciation Loans: Buyers of homes assisted with NSP funds in a shared appreciation program shall execute a promissory note
and deed of trust which will secure the loan principalplus a share of the appreciation. Any loan repayments made during the first
five years of the NSP program will be used to subsidize additional purchasers of foreclosed homes. c. The County will ensure
continued affordability by for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy
of each NSP assisted unit. (6) "Continued Affordability" for Rental Occupied Housing shall meet or exceed the HOME Investment
Partnership Act (HOME) minimum requirements [24 CFR 92.254 (a)(4) and (5)] and if additional HCD sources are used that
leverage the NSP funds, shall likely last a minimum of 55 years. All rental housing projects will be restricted by Regulatory
Agreements and Deed of Trust securing the County's investment in the property. Minimum Affordability Periods Rehabilitation or
acquisition of existing housing per unit amount of NSP funds HOME Standard Under $15,000 5 $15,000-$40,000 10 Over $40,000
or rehabilitation involving refinancing 15 New construction or acquisition of newly constructed housing 20 (7) "Estimated
Foreclosure and Abandonment Risk Score (EFAR Score)" HUD developed a risk score using factors that include decline in home
values, unemployment rates, rate of high cost loans (i.e. interest rates 3 percentage points above the Treasury rate), foreclosure
start rates, and vacant property rates (using U.S. Postal Service reports of homes that are vacant for over 90 days). (8)
"Foreclosed". A property "has been foreclosed upon" at theoitta, under state or local law a foreclosure is complete. HUD generally
will not consider a foreclosure to be complete until after the title for the property has been transferred from the former
homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in accordance with state or local law. (9)
"High Priority Areas" are the cities and communities that have an EFAR Score of seven or eight in the Urban County as discussed
in Section B (Greatest Need) below. (10) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs
associated with a particular housing unit: a. principal and interest on mortgage loans, and any loan insurance fees associated
with the loan; b. property taxes and assessments; c. fire and casualty insurance; d. property maintenance and repairs; e.
reasonable allowance for utilities not including telephone or cable; and f. homeowners association fees, if any. (11) "Low Income"
shall mean households whose annual adjusted income does not exceed 50 percent of the area median income. (12) "Low Priority
Areas" are the cities and communities that have an EFAR Score of four or lower as discussed in Section B (Greatest Need) below.
(13) "Medium Priority Areas" are the cities and communities that have an EFAR Score of five or six as discussed in Section B
(Greatest Need) below. (14) "Middle Income" shall mean households whose annual adjusted income does not exceed 120
percent of the area median income. (15) "Moderate Income" shall mean households whose annual adjusted income does not
exceed 80 percent of the area median income. (16) "Rehabilitation Standards" shall mean the applicable residential standards in
the California Building Code as amended by the California Building Standards Commission.   Low Income Targeting :  D. LOW
INCOME TARGETING: As required, Alameda County HCD will set aside 25% of the grant - $531,740, for households whose
incomes do not exceed 50% of Area Median Income. It is expected that this amount will be used for rental housing. It is
estimated that this amount will assist in the creation of between 1 and 2 units of rental housing.   Acquisition and Relocation :  E.
ACQUISITIONS & RELOCATION Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income). To date, there are no regulated or restricted rental housing units in the Urban
County jurisdiction which are in foreclosure. Alameda County will not demolish or convert any low income units as a direct result
of NSP assisted activities. The City of Emeryville has had restricted for sale units in foreclosure. The City has successfully
implemented a "Foreclosure Prevention Strategy Program" to help households avert foreclosure if they have received notices of
default. However, this year, one of the households in the First Time Homebuyer program defaulted and lost their home. To our
knowledge, this is the only restricted unit foreclosed upon in the Urban County. NSP funds will be used primarily to finance the
acquisition and rehabilitation of foreclosed properties. Some funds may be used to provide down payment assistance or silent
second loans to eligible households for the direct purchase of foreclosed homes. The goal will be to work with vacant units.
However, if identified properties have tenants or previous owners living in the units, all applicable Relocation laws and regulations
will be followed. Demolition and conversion of blighted structures is not a priority for Urban County NSP funds. However, during
program implementation, the County may become aware of structures that should be demolished. If that is the case, the County
will make every effort to work with a local nonprofit developer to build new housing units affordable to Low, Moderate or Middle
income households. Additional information on all programs is included in Section G below.  Public Comment :
 F. PUBLIC COMMENT: The Neighborhood Stabilization Program regulations required a public participation process. This process
included providing the public notice of the new program, posting of the draft plan on the agencies website, and taking public
comments for not less than 15 days. Before the County drafted the Substantial Amendment and program activities, County staff
held a meeting of the Urban County Technical Advisory Committee (TAC), made up of staff of each of the participating
jurisdictions in the Urban County, to discuss the Neighborhood Stabilization Program requirements and the programs to be
funded under the new funding source. The TAC voted to create a Revolving Loan Fund for use in the areas of greatest need, and
to set aside the minimum of 25% of the funding for low income households. After the posting of the Substantial Amendment, all
TAC member comments submitted to HCD were incorporated into the Final Substantial Amendment submitted to HUD. The draft
Substantial Amendment was posted on the HCD website at www.acgov.org/cda/hcd on November 1, 2008. An email link was
provided for the public to send comments specifically on the NSP program to HCD staff michelle.starratt@acgov.org. In addition,
on November 1, 2008 the Public Notice was published in the Oakland Tribune, The Fremont Argus, the Hayward Review and the
Tri Valley Herald, newspapers of general circulation in Alameda County. Copies of these public notices are attached as Exhibit B
to this Substantial Amendment. The Public was invited to view the Substantial Amendment on the website and submit comments
to HCD staff. Public comments received are summarized below: We received a number of emails from members of the public
thanking us for implementing a program that would help first time home buyers. - We received an email from a member of the
public requesting that the units purchased be made available to the most at risk households, specifically those with terminal
illnesses (like cancer) who need care and affordable housing. - We received an email from Housing Consortium of the East Bay
advocating that funds be used to assist the developmentally disabled, and that if that occurred, the funds could be well leveraged
with State funding aimed at that target population. - We received an email from the Alameda County Behavioral Health Care
Department advocating that the funds be used to end homelessness in Alameda County, and especially target the goals of the
EveryOne Home plan. In addition to the Public Notice and Website, HCD Staff made presentation to some of the Alameda County
CDBG entitlement jurisdictions and housing providers on the NSP program and the intended activities of the Urban County NSP
program. Their comments are listed here: - Skepticism that the program will work, given the amount of money available ("won't
make a dent in the foreclosure problem"). - Challenging program to run, given the requirement to purchase properties at below
market rate (at least 1% from appraised value). - Concern that the de-escalating market will make a purchase of a below market
rate unit over market, by the time the unit comes up for resale. - Concern that public entities could not purchase property below
Fair Market Value due to California Eminent Domain Laws. - Concern that the below market rate requirement will continue to
deflate property values. - Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage
additional funds to carry out the NSP programs. This would limit the total number of homes and households that could benefit
from this program. The Substantial Amendment was taken to the Board of Supervisors on November 18, 2008 where the public
could make comments. The Board adopted the Substantial Amendment, with the condition that any comments received at the
board meeting be included in the final submission to HUD. No member of the public made comments at the Board meeting.

 In September 2015 another public notice was published which invited the public to view the substantial amendment submitted
to HUD to add census tract 4130.00 to the list of approved census tracts. This is being done for the purpose of creating a 50% or
below AMI project at 9702 International Blvd., Oakland, CA 94603. This Substantial Amendment will allow HCD to contract with
Hello housing to purchase the property, rehabilitate it, then transfer ownership to a managing non-profit to manage the daily
operations of the transitional housing/ community benefit facility. The units will be restrited to persons making less than 50% of
AMI. The public comment ended on 9/11/15, with no comments received from the public.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,121,142.71

$7,126,927.00

$3,802,635.71

$3,778,602.41

$2,051,999.49

$1,726,602.92

Program Income Received: $1,903,592.34

Total Funds Expended: $3,955,122.92

Match Contribution: $2,111,508.15

Overall Progress Narrative:

  Alameda County Housing and Community Development (HCD) has met the goals of this grant.  HCD continues to spend Admin Program
Income to administer the grant.  On September 24, 2015 the substantial amendment to include an additional census tract in the NSP1 Program
was approved.  HCD has spent a total of $2,051,999 in grant funds, leaving a total of $74,927 of grant funds available (HCD's original grant
amount was $2,126,927).     We anticipate using these remaining NSP funds to support the purchase and rehabilitation of a transitional housing
facility. The property is located at 9702 International Blvd., Oakland it is vacant and was in danger of becoming sold at public auction. As stated
in our last Quarterly Report, HCD still intends to purchase the property and utilize the remaining grant funds and Program Income earned from
the NSP1 grant to rehabilitate and restore the property to functional use. The balance of the NSP1 funds will be spent on this project.

 Our Single family program is closed and HCD does not anticipate purchasing and/or rehabilitating any additional properties for this activity. All
units have been sold. There was no financial activity this quarter under #200, with $0 funds expended. We have been in contact with our new
HUD Rep and are internally reconciling this activity and plan to close this activity out in the by the end of the year.
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Grant Number:              B-08-UN-06-0001
Grantee :                       Alameda County, CA

Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0001

Budget Program Funds Drawn Program Income Drawn

Total
120-Homeownership

Administrative Costs
Transitional Shelter
Housing

VLI-25% Rental

200

100
400 - LH 25

300

Acquisition/Reha
bilitaion/Resale
Administration
9702
International
Blvd
Rental Housing

$4,121,142.71 $2,051,999.49 $1,726,602.92

$2,347,251.88 $1,334,770.84 $1,012,481.04

$500,000.00 $185,496.90 $209,212.80

$237,250.00 $0.00 $0.00

$1,036,640.83 $531,731.75 $504,909.08

Grantee Activity Number:                        100
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

100 Administrative Costs

Projected Start Date: Projected End Date:

09/29/2008 03/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Alameda County Houisng and Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$418,743.00

$394,709.70

$185,496.90

$209,212.80

Program Income Received: $190,359.30
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Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        100
Activity Title:                                             Administration

Total Funds Expended: $394,709.70

Alameda County Houisng and Community Development Department
WCDA
Jefferson County Community Dev.
Reliable Building Services, Inc.
City of Middletown

$394,709.70
$1,969,647.39

$223,787.00
$116,869.76
$264,231.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Grant administration inlcudes maintaining a relationship with HUD, entering into grant agreements, taking grant agreements to the Board of
Supervisors, maintaining finanical records, drafting and issuing Request For Proposals, selecting organizations to carryout the activities, gaining
Board of Supervisor approval for these activities, and updating and maintaing the DRGR financial system.

Activity Description

Administration activities are carried out at HCD's office, at 224 W. Winton Ave, Room 108, Hayward CA 4544

Location Description:

 Staff continues to work on NSP Program administration, monitoring contracts and projects in progress, meeting with the development partners
and preparing for grant closeout, including participating in NSP closeout webinars and conference calls for details on proper steps to grant
closeout.  No further single family properties are to be purchased in the NSP1 program.  Last quarter, HCD completed a public comment period
for the Substantial Amendment. HCD drew $0 inadmin funds last quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        200
Activity Title:                                             Acquisition/Rehabilitaion/Resale

Activity Type: Activity Status:

Acquisition - general Completed
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Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        200
Activity Title:                                             Acquisition/Rehabilitaion/Resale
Project Number: Project Title:

120-Homeownership 120-Homeownership

Projected Start Date: Projected End Date:

08/01/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hallmark Community Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,347,251.88

$2,347,251.88

$2,347,251.88

$2,347,251.88

$1,334,770.84

$1,012,481.04

Program Income Received: $1,097,271.07

Total Funds Expended: $2,520,452.36

Hallmark Community Solutions $2,520,452.36

Match Contributed: $935,988.15

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehabilitation and Resale of foreclosed upon homes.

Activity Description

Activities will take place in qualified census tracts in unincorpoated Alameda County and the City of Newark.

Location Description:
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Grantee Activity Number:                        200
Activity Title:                                             Acquisition/Rehabilitaion/Resale

 Our Single family program is closed and HCD does not anticipate purchasing and/or rehabilitating any additional properties for this activity. All
units have been sold. There was no financial activity this quarter under #200, with $0 funds expended. We have been in contact with our new
HUD Rep and are internally reconciling this activity and plan to close this activity out in the by the end of the year.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        300
Activity Title:                                             Rental Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

VLI-25% Rental VLI-25% Rental

Projected Start Date: Projected End Date:

08/01/2009 12/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hallmark Community Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,036,640.83

$1,036,640.83

$1,036,640.83

$1,036,640.83

$531,731.75

$504,909.08

Program Income Received: $615,961.97
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Grantee :                       Alameda County, CA

Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        300
Activity Title:                                             Rental Housing

Total Funds Expended: $1,039,960.86

Hallmark Community Solutions $1,039,960.86

Match Contributed: $1,175,520.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquision of vacant or blighted structures, which will be rehabilitated and turned into supportive housing Very Low Income households.

Activity Description

Activity will take place in the unincorporated portion of Alameda County, close to the Bay Fair BART station, in the neighobrhood known as
either Ashland or Cherryland

Location Description:

 As mentioned last quarter, HCD is adding one more rental property to this activity. The substantial amendment allowing HCD to include this
new property was approved on September 24, 2015, this will allow HCD to prevent the public auction for the property located at 9702
International Blvd., Oakland. HCD will now purchase the property and utilize the remaining grant funds and program income earned from NSP1
grant to rehabilitate and restore the property to functional use.  Once restored to functional use, HCD will transfer the property to a non-profit
organization that will manage the daily activities of the property and provide services to the property residents.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        400 - LH 25
Activity Title:                                             9702 International Blvd

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

400 - LH 25 Transitional Shelter Housing
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Grant Number:              B-08-UN-06-0001
Grantee :                       Alameda County, CA

Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        400 - LH 25
Activity Title:                                             9702 International Blvd
Projected Start Date: Projected End Date:

09/01/2015 09/30/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hallmark Community Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,250.00

$237,250.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hallmark Community Solutions $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is currently a transitional housing facility that may continue to be transitional housing, but may also shift to a shelter, as the configuration
of the building is better suited to a shelter use than transitional housing.  Therefore we are using the public facility use.  This will be an
acquisition of a vacant blighted structure, and the redevelopment of it.

Activity Description

This is a tax defaulted transitional housing facility located at 9702 International Blvd in Oakland Ca.

Location Description:

 A

Activity Progress Narrative:
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Grant Number:              B-08-UN-06-0001
Grantee :                       Alameda County, CA

Award Date: Grant Authorized Amount: $2,126,927.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        400 - LH 25
Activity Title:                                             9702 International Blvd

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  The County has analyzed the three HERA required criteria for the distribution of
NSP funds. These include those areas with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
(See attachments A through D.) Each factor was applied to all cities and communities in the Urban County and divided into low
impact, medium impact, or high impact.

 1. HUD's estimated risk factor &ndash; this data was compiled by the U.S. Department of Housing and Development at the
CDBG block group level.
 - Low: 1-4 - Medium: 5-7 - High: 8-10

 2. Subprime Lending &ndash; According to HUD and the Federal Reserve Bank of San Francisco, 2005 had the highest number
of subprime loans issued. Data from the Home Mortgage Disclosure Act (HMDA) was used to determine the percentage of loans
issued by subprime lenders by census tracts. Data from both purchase loans and refinanced mortgages were analyzed.
 - Low: less than 20 percent - Medium: between 20 &ndash; 35 percent - High: More than 35 percent

 3. Foreclosures &ndash; The 2008 data was provided by DataQuick for quarters one through three at the zip code level. The
levels for high, medium, and low were determined by using standard deviation.
 - Low: less than 35 foreclosures per 1,000 homes (less than 0.5 standard deviations) - Medium: Between 35 and 50 foreclosures
per 1,000 homes (0.5 to 1 standard deviations) - High: More than 50 foreclosures per 1,000 homes (more than 1 standard
deviation.

 Given each of these datasets were provided at different geographic areas, staff needed a method to overlay all the information
and determine which parts of the County were most impacted by the housing crisis. Using the ESRI Spatial Analysis tool, a
suitability study was conducted to determine which areas were most appropriate for program funds. Each dataset was weighted
equally and output layer allowed staff to differentiate between areas. If an area had two or more &lsquo;high' values, it was
designated as a High Priority area. If an area had one high and two medium values, it was designated a Medium Priority area.
Any area with at least one &lsquo;low' value was ineligible for program funds.
 Based on this analysis, the following communities have the greatest need and are the High Priority Areas: Bay Point, Oakley,
Montalvin Manor/Tara Hills/Bayview, Rollingwood, North Richmond, Rodeo and San Pablo. Brentwood, Discovery Bay, and the
area west of Interstate 80 in Pinole (Nob Hill, Pinole Shores, and Pinon) are also suffering from foreclosures and are the Medium
Priority Areas. The remaining cities and communities are Low Priority Areas. All programs listed in Section G will be available in
the High Priority Areas. Some, but not all of the programs will be available in the Medium Priority Areas. NSP funded programs
will not be available in the Low Priority Areas.  Distribution and and Uses of Funds :  ACQUISITIONS & REHABILITATION NSP
funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds may be used to provide homebuyer
assistance as silent second shared appreciation loans to eligible households for the direct purchase of foreclosed homes. The
programs will be limited to vacant homes.

 DEMOLITION AND CONVERSION of blighted structures is not a Contra Costa priority for NSP funds. However, during program
implementation, the County may become aware of structures that should be immediately demolished. In that case, the County
will make every effort to work with a non-profit developer to build a new home to be sold to a low, moderate, or middle income
household. The County will likely contract with one or more agencies or individuals to implement the NSP program. The County
will strive to coordinate activities with the Economic Development Board and local job training programs.

 LOW INCOME TARGETING $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.

 2013 AMENDMENT: Add Activity 8 &ndash; NSP Eligible Use E &ndash; Redevelop demolished or vacant properties. With the
recovery of the housing market, and the increase in loan modifications following the California settlement agreement with the
major mortgage lenders, there are fewer homes available foracquisition and rehabilitation activities. However, there is still
substantial need for decent affordable housing in the NSP target areas and there are vacant properties that are appropriate for
development. Therefore, Contra Costa is adding &lsquo;Activity 8' to the NSP Action Plan. This activity will be funded at $1.2
million. One Million will be used by Habitat for Humanity East Bay/Silicon Valley for the construction of 23 homes in Bay Point.
Twelve units will be affordable to moderate income buyers and eleven units will be sold to low income buyers. This project will
fulfill LH25 requirements. Two hundred thousand dollars will be used to support the Satellite Affordable Housing Associates
Tabora Gardens project in Antioch. Tabora Gardens consists of 85 apartments for low income seniors. This project will also fulfill
LH25 goals.  Definitions and Descriptions :  (1) "Abandoned" A home is abandoned when mortgage or tax foreclosure
proceedings have been initiated for that property, no mortgage or tax payments have been madeby the property owner for at
least 90 days, AND the property has been vacant for at least 90 days.

 (2) "Affordable Housing Cost for Owner-Occupied Housing"
 a. For low income households, affordable housing cost shall not exceed the product of 40 percent times 50 percent of the area
median income adjusted for household size appropriate for the unit.
 b. For moderate income households, whose gross incomes exceed the maximum income for low income households and do not
exceed middle income households, the product of 40 percent times 70 percent of the area median income adjusted for household
size appropriate for the unit.
 c. For middle income households, affordable housing cost shall not exceed the product of 40 percent times 110 percent of the
area median income adjusted for household size appropriate for the unit.

 (3) "Affordable Rents"
 a. For low income households, the product of one-twelfth of 30 percent times 50 percent of the area median income adjusted
for family size appropriate for the unit, less an allowance for tenant paid utilities.
 b. For moderate income households whose gross incomes exceed the maximum income for low income households, the product
of one-twelfth of 30 percent times 65 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.
 c. For middle income households, the product of one-twelfth of 30 percent times 110 percent of the area median income
adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities.

 (4) "Area Median Income" shall be determined by the U.S. Department of Housing andUrban Development for the Oakland-
Fremont, CA HUD Metro FMR area. This area includes all of Alameda and Contra Costa counties.

 (5) "Blighted Structure" shall mean buildings or conditions causing blight as defined in California Health and Safety Code Section
33031(a)(1) and (2)

 (6) "Continued Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME)
minimum requirements [24 CFR92.254 (a)(4) and (5)] and shall mean one or more of the following:

 a. Deed Restricted Programs:
 (i) Resale Restrictions: Buyers of homes assisted with NSP funds in a deed restricted program shall enter into a resale restriction
agreement that shall restrict the future sales price to keep the home affordable to future buyers. The resale restriction will also
require future purchasers to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a
new resale restriction.
 (ii) Presumed Affordability: Certain housing may be presumed to meet resale restrictions (i.e. the housing will be available and
affordable to a reasonable range of middle-income homebuyers; a middle-income homeowner will occupy the housing as a
family's principal residence; and the original owner will be afforded a fair return on investment) during the term of affordability
without the imposition of a resale restriction. Consistent with 24 CFR 92.254(a)(5)(i)(B) an analysis conducted in June 2009
pursuant toeerenced regulations demonstrated that homes will remain affordable to the target income group over time. The
home ownership rates in the target areas is lower than in the rest of the County. The homes are smaller and older than in other
areas. The County's Presumed Affordability study was reviewed and commented on by the S.F HUD Field Office representative.
Supporting documents are uploaded under Project 1 Activities.

 b. Shared Appreciation Loans: Loans that are deferred and are intended to fill the gap between the purchase price of the home,
plus reasonable closing costs, and the amount the buyer can afford based on household income. Specifically, the amount of the
second loan will equal the purchase price of the unit plus reasonable closing costs minus the sum of the first mortgage, the
homeowner's downpayment, and any other sources of available subsidy. All home loans wille secured by a promissory note and
deed of trust. The first mortgage lan must be a fullamortized, fixed interest loan with no ballpayments. The total loan to value
ratio may not exceed 100 percent of the purchase price. The homebuyer must provide either a minimum three percent
downpayment, or a sweat equity contribution.
 Shared equity loans are due at the end of the loan term on sale or transfer of the property. Upon resale, the homebuyer must
repay the County the amount of the second plus a share in the appreciation of the unit. Unit appreciation is defined as the
difference between the original acquisition price and the resale price. The County's share of the appreciation or "equity share" will
equal the amount of the County second loan divided by the original acquisition price. All remaining appreciation accrues to the
seller. If the homeowner undertakes capital improvements on a unit acquired with NSP funds, appreciation upon resale will equal
the resale price minus the original acquisition price minus the value of the improvements so that the buyer keeps the
appreciation that is due to the improvements.
 In the event that the unit does not appreciate, the County will receive only the amount of the silent second upon resale. If the
unit depreciates in value and the homeowner has adequately maintained the unit, the County will reduce the silent second loan
repayment proportionately.

 c. Lease to Purchase Program: The County will consider lease to purchase programs if it determines there is a lack of qualified
purchasers. It may be beneficial for a potential homeowner to live in the home and make lease payments while working to
improve their credit. A portion of the lease payments will be set aside in an account to accrue into an downpayment.

 (7) "Current market appraised value" shall mean the value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

 (8) "Foreclosed". A property "has been foreclosed upon" at the point that, under state or local law, the mortgage or tax
foreclosure is complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some typeof foreclosureproceeding or transfer in lieu of foreclosure, in
accordancewith state or local law.

 (9) "High Priority Areas" are the cities and communities thathave a high score in at least two of the three areas discussed in
Section C below.

 (10) "Household size appropriate for the unit" shall mean the following"
 Studio Apartment 1 person
 One Bedroom 2 people
 Two Bedroom 3 people
 Three Bedroom 4 people
 Four Bedroom 5 people

 (11) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs associated with a particular housing unit:
 a. principal and interest on mortgage loans, and any loan insurance fees associated with the loan;
 b. property taxes and assessments;
 c. fire and casualty insurance;
 d. property maintenance and repairs;
 e. reasonable allowance for utilities not including telephoneor cable; and homeownersassociation fees, if any.

 (12) "Low Income" shall mean householdswhose income does not exceed 50 percent ofthe area median income.

 (13) "Low Priority Areas" are the cities and communities that do not have any high scores in the three areas discussed in Section
C below.

 (14) "Medium Priority Areas" are the cities and communities that have at least one high score in the three areas discussed in
Section C below.

 (15) "Middle Income" shall mean households whose income does not exceed 120 percent of the area median income.

 (16) "Moderate Income" shall mean households whose income does not exceed 80 percent of the area median income.

 (17) "Rehabilitation Standards" shall mean the applicable residential standards in the California Building Code as amended by the
California Building Standards Commission.
   Low Income Targeting :  $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.
   Acquisition and Relocation :  NSP funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds
may be used to provide downpayment assistance or silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Contra Costa priority for NSP funds. However, during program implementation, the County may become aware of structures
that should be immediately demolished. In that case, the County will make every effort to work with a non-profit developer to
build a new home to be sold to a low, moderate, or middle income household.
 The County will likely contract with one or more agencies or individuals to implement the NSP program. The County will strive to
coordinate activities with the Economic Development Board and local job training programs.
 Additional information on all programs is included in Section G below.
   Public Comment :  County staff held two meetings with Contra Costa CDBG entitlement jurisdictions and the Urban County
participating jurisdictions. The staff provided information at three meetings of the Board of Supervisor's Public Protection
subcommittee. A final public hearing was held before the Board of Supervisors on November 18.
 In addition, the draft NSP Substantial Amendment was posted on the County's website on October 29, 2008. A notice was
published in all editions of the Contra Costa Times and on the Internet on October 28, 2008.
 Comments made during these meetings included the following:
 -Acknowledgement of the challenge to find owners of foreclosed properties willing to sell at the required NSP program 10% to
15% discount from appraised value.
 -Concern that purchasing homes below the appraised value will set new, lower market comparisons, which will further depress
local market areas.
 -Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage additional funds to carry
out the NSP programs. This would limit the total number of homes and households that could benefit from this program.
 -Desire to coordinate NSP activities with economic development and job training activities to the extent practicable.
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Action Plan Narrative :  Areas of Greatest Need :  The County has analyzed the three HERA required criteria for the distribution of
NSP funds. These include those areas with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
(See attachments A through D.) Each factor was applied to all cities and communities in the Urban County and divided into low
impact, medium impact, or high impact.

 1. HUD's estimated risk factor &ndash; this data was compiled by the U.S. Department of Housing and Development at the
CDBG block group level.
 - Low: 1-4 - Medium: 5-7 - High: 8-10

 2. Subprime Lending &ndash; According to HUD and the Federal Reserve Bank of San Francisco, 2005 had the highest number
of subprime loans issued. Data from the Home Mortgage Disclosure Act (HMDA) was used to determine the percentage of loans
issued by subprime lenders by census tracts. Data from both purchase loans and refinanced mortgages were analyzed.
 - Low: less than 20 percent - Medium: between 20 &ndash; 35 percent - High: More than 35 percent

 3. Foreclosures &ndash; The 2008 data was provided by DataQuick for quarters one through three at the zip code level. The
levels for high, medium, and low were determined by using standard deviation.
 - Low: less than 35 foreclosures per 1,000 homes (less than 0.5 standard deviations) - Medium: Between 35 and 50 foreclosures
per 1,000 homes (0.5 to 1 standard deviations) - High: More than 50 foreclosures per 1,000 homes (more than 1 standard
deviation.

 Given each of these datasets were provided at different geographic areas, staff needed a method to overlay all the information
and determine which parts of the County were most impacted by the housing crisis. Using the ESRI Spatial Analysis tool, a
suitability study was conducted to determine which areas were most appropriate for program funds. Each dataset was weighted
equally and output layer allowed staff to differentiate between areas. If an area had two or more &lsquo;high' values, it was
designated as a High Priority area. If an area had one high and two medium values, it was designated a Medium Priority area.
Any area with at least one &lsquo;low' value was ineligible for program funds.
 Based on this analysis, the following communities have the greatest need and are the High Priority Areas: Bay Point, Oakley,
Montalvin Manor/Tara Hills/Bayview, Rollingwood, North Richmond, Rodeo and San Pablo. Brentwood, Discovery Bay, and the
area west of Interstate 80 in Pinole (Nob Hill, Pinole Shores, and Pinon) are also suffering from foreclosures and are the Medium
Priority Areas. The remaining cities and communities are Low Priority Areas. All programs listed in Section G will be available in
the High Priority Areas. Some, but not all of the programs will be available in the Medium Priority Areas. NSP funded programs
will not be available in the Low Priority Areas.  Distribution and and Uses of Funds :  ACQUISITIONS & REHABILITATION NSP
funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds may be used to provide homebuyer
assistance as silent second shared appreciation loans to eligible households for the direct purchase of foreclosed homes. The
programs will be limited to vacant homes.

 DEMOLITION AND CONVERSION of blighted structures is not a Contra Costa priority for NSP funds. However, during program
implementation, the County may become aware of structures that should be immediately demolished. In that case, the County
will make every effort to work with a non-profit developer to build a new home to be sold to a low, moderate, or middle income
household. The County will likely contract with one or more agencies or individuals to implement the NSP program. The County
will strive to coordinate activities with the Economic Development Board and local job training programs.

 LOW INCOME TARGETING $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.

 2013 AMENDMENT: Add Activity 8 &ndash; NSP Eligible Use E &ndash; Redevelop demolished or vacant properties. With the
recovery of the housing market, and the increase in loan modifications following the California settlement agreement with the
major mortgage lenders, there are fewer homes available foracquisition and rehabilitation activities. However, there is still
substantial need for decent affordable housing in the NSP target areas and there are vacant properties that are appropriate for
development. Therefore, Contra Costa is adding &lsquo;Activity 8' to the NSP Action Plan. This activity will be funded at $1.2
million. One Million will be used by Habitat for Humanity East Bay/Silicon Valley for the construction of 23 homes in Bay Point.
Twelve units will be affordable to moderate income buyers and eleven units will be sold to low income buyers. This project will
fulfill LH25 requirements. Two hundred thousand dollars will be used to support the Satellite Affordable Housing Associates
Tabora Gardens project in Antioch. Tabora Gardens consists of 85 apartments for low income seniors. This project will also fulfill
LH25 goals.  Definitions and Descriptions :  (1) "Abandoned" A home is abandoned when mortgage or tax foreclosure
proceedings have been initiated for that property, no mortgage or tax payments have been madeby the property owner for at
least 90 days, AND the property has been vacant for at least 90 days.

 (2) "Affordable Housing Cost for Owner-Occupied Housing"
 a. For low income households, affordable housing cost shall not exceed the product of 40 percent times 50 percent of the area
median income adjusted for household size appropriate for the unit.
 b. For moderate income households, whose gross incomes exceed the maximum income for low income households and do not
exceed middle income households, the product of 40 percent times 70 percent of the area median income adjusted for household
size appropriate for the unit.
 c. For middle income households, affordable housing cost shall not exceed the product of 40 percent times 110 percent of the
area median income adjusted for household size appropriate for the unit.

 (3) "Affordable Rents"
 a. For low income households, the product of one-twelfth of 30 percent times 50 percent of the area median income adjusted
for family size appropriate for the unit, less an allowance for tenant paid utilities.
 b. For moderate income households whose gross incomes exceed the maximum income for low income households, the product
of one-twelfth of 30 percent times 65 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.
 c. For middle income households, the product of one-twelfth of 30 percent times 110 percent of the area median income
adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities.

 (4) "Area Median Income" shall be determined by the U.S. Department of Housing andUrban Development for the Oakland-
Fremont, CA HUD Metro FMR area. This area includes all of Alameda and Contra Costa counties.

 (5) "Blighted Structure" shall mean buildings or conditions causing blight as defined in California Health and Safety Code Section
33031(a)(1) and (2)

 (6) "Continued Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME)
minimum requirements [24 CFR92.254 (a)(4) and (5)] and shall mean one or more of the following:

 a. Deed Restricted Programs:
 (i) Resale Restrictions: Buyers of homes assisted with NSP funds in a deed restricted program shall enter into a resale restriction
agreement that shall restrict the future sales price to keep the home affordable to future buyers. The resale restriction will also
require future purchasers to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a
new resale restriction.
 (ii) Presumed Affordability: Certain housing may be presumed to meet resale restrictions (i.e. the housing will be available and
affordable to a reasonable range of middle-income homebuyers; a middle-income homeowner will occupy the housing as a
family's principal residence; and the original owner will be afforded a fair return on investment) during the term of affordability
without the imposition of a resale restriction. Consistent with 24 CFR 92.254(a)(5)(i)(B) an analysis conducted in June 2009
pursuant toeerenced regulations demonstrated that homes will remain affordable to the target income group over time. The
home ownership rates in the target areas is lower than in the rest of the County. The homes are smaller and older than in other
areas. The County's Presumed Affordability study was reviewed and commented on by the S.F HUD Field Office representative.
Supporting documents are uploaded under Project 1 Activities.

 b. Shared Appreciation Loans: Loans that are deferred and are intended to fill the gap between the purchase price of the home,
plus reasonable closing costs, and the amount the buyer can afford based on household income. Specifically, the amount of the
second loan will equal the purchase price of the unit plus reasonable closing costs minus the sum of the first mortgage, the
homeowner's downpayment, and any other sources of available subsidy. All home loans wille secured by a promissory note and
deed of trust. The first mortgage lan must be a fullamortized, fixed interest loan with no ballpayments. The total loan to value
ratio may not exceed 100 percent of the purchase price. The homebuyer must provide either a minimum three percent
downpayment, or a sweat equity contribution.
 Shared equity loans are due at the end of the loan term on sale or transfer of the property. Upon resale, the homebuyer must
repay the County the amount of the second plus a share in the appreciation of the unit. Unit appreciation is defined as the
difference between the original acquisition price and the resale price. The County's share of the appreciation or "equity share" will
equal the amount of the County second loan divided by the original acquisition price. All remaining appreciation accrues to the
seller. If the homeowner undertakes capital improvements on a unit acquired with NSP funds, appreciation upon resale will equal
the resale price minus the original acquisition price minus the value of the improvements so that the buyer keeps the
appreciation that is due to the improvements.
 In the event that the unit does not appreciate, the County will receive only the amount of the silent second upon resale. If the
unit depreciates in value and the homeowner has adequately maintained the unit, the County will reduce the silent second loan
repayment proportionately.

 c. Lease to Purchase Program: The County will consider lease to purchase programs if it determines there is a lack of qualified
purchasers. It may be beneficial for a potential homeowner to live in the home and make lease payments while working to
improve their credit. A portion of the lease payments will be set aside in an account to accrue into an downpayment.

 (7) "Current market appraised value" shall mean the value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

 (8) "Foreclosed". A property "has been foreclosed upon" at the point that, under state or local law, the mortgage or tax
foreclosure is complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some typeof foreclosureproceeding or transfer in lieu of foreclosure, in
accordancewith state or local law.

 (9) "High Priority Areas" are the cities and communities thathave a high score in at least two of the three areas discussed in
Section C below.

 (10) "Household size appropriate for the unit" shall mean the following"
 Studio Apartment 1 person
 One Bedroom 2 people
 Two Bedroom 3 people
 Three Bedroom 4 people
 Four Bedroom 5 people

 (11) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs associated with a particular housing unit:
 a. principal and interest on mortgage loans, and any loan insurance fees associated with the loan;
 b. property taxes and assessments;
 c. fire and casualty insurance;
 d. property maintenance and repairs;
 e. reasonable allowance for utilities not including telephoneor cable; and homeownersassociation fees, if any.

 (12) "Low Income" shall mean householdswhose income does not exceed 50 percent ofthe area median income.

 (13) "Low Priority Areas" are the cities and communities that do not have any high scores in the three areas discussed in Section
C below.

 (14) "Medium Priority Areas" are the cities and communities that have at least one high score in the three areas discussed in
Section C below.

 (15) "Middle Income" shall mean households whose income does not exceed 120 percent of the area median income.

 (16) "Moderate Income" shall mean households whose income does not exceed 80 percent of the area median income.

 (17) "Rehabilitation Standards" shall mean the applicable residential standards in the California Building Code as amended by the
California Building Standards Commission.
   Low Income Targeting :  $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.
   Acquisition and Relocation :  NSP funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds
may be used to provide downpayment assistance or silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Contra Costa priority for NSP funds. However, during program implementation, the County may become aware of structures
that should be immediately demolished. In that case, the County will make every effort to work with a non-profit developer to
build a new home to be sold to a low, moderate, or middle income household.
 The County will likely contract with one or more agencies or individuals to implement the NSP program. The County will strive to
coordinate activities with the Economic Development Board and local job training programs.
 Additional information on all programs is included in Section G below.
   Public Comment :  County staff held two meetings with Contra Costa CDBG entitlement jurisdictions and the Urban County
participating jurisdictions. The staff provided information at three meetings of the Board of Supervisor's Public Protection
subcommittee. A final public hearing was held before the Board of Supervisors on November 18.
 In addition, the draft NSP Substantial Amendment was posted on the County's website on October 29, 2008. A notice was
published in all editions of the Contra Costa Times and on the Internet on October 28, 2008.
 Comments made during these meetings included the following:
 -Acknowledgement of the challenge to find owners of foreclosed properties willing to sell at the required NSP program 10% to
15% discount from appraised value.
 -Concern that purchasing homes below the appraised value will set new, lower market comparisons, which will further depress
local market areas.
 -Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage additional funds to carry
out the NSP programs. This would limit the total number of homes and households that could benefit from this program.
 -Desire to coordinate NSP activities with economic development and job training activities to the extent practicable.
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Action Plan Narrative :  Areas of Greatest Need :  The County has analyzed the three HERA required criteria for the distribution of
NSP funds. These include those areas with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
(See attachments A through D.) Each factor was applied to all cities and communities in the Urban County and divided into low
impact, medium impact, or high impact.

 1. HUD's estimated risk factor &ndash; this data was compiled by the U.S. Department of Housing and Development at the
CDBG block group level.
 - Low: 1-4 - Medium: 5-7 - High: 8-10

 2. Subprime Lending &ndash; According to HUD and the Federal Reserve Bank of San Francisco, 2005 had the highest number
of subprime loans issued. Data from the Home Mortgage Disclosure Act (HMDA) was used to determine the percentage of loans
issued by subprime lenders by census tracts. Data from both purchase loans and refinanced mortgages were analyzed.
 - Low: less than 20 percent - Medium: between 20 &ndash; 35 percent - High: More than 35 percent

 3. Foreclosures &ndash; The 2008 data was provided by DataQuick for quarters one through three at the zip code level. The
levels for high, medium, and low were determined by using standard deviation.
 - Low: less than 35 foreclosures per 1,000 homes (less than 0.5 standard deviations) - Medium: Between 35 and 50 foreclosures
per 1,000 homes (0.5 to 1 standard deviations) - High: More than 50 foreclosures per 1,000 homes (more than 1 standard
deviation.

 Given each of these datasets were provided at different geographic areas, staff needed a method to overlay all the information
and determine which parts of the County were most impacted by the housing crisis. Using the ESRI Spatial Analysis tool, a
suitability study was conducted to determine which areas were most appropriate for program funds. Each dataset was weighted
equally and output layer allowed staff to differentiate between areas. If an area had two or more &lsquo;high' values, it was
designated as a High Priority area. If an area had one high and two medium values, it was designated a Medium Priority area.
Any area with at least one &lsquo;low' value was ineligible for program funds.
 Based on this analysis, the following communities have the greatest need and are the High Priority Areas: Bay Point, Oakley,
Montalvin Manor/Tara Hills/Bayview, Rollingwood, North Richmond, Rodeo and San Pablo. Brentwood, Discovery Bay, and the
area west of Interstate 80 in Pinole (Nob Hill, Pinole Shores, and Pinon) are also suffering from foreclosures and are the Medium
Priority Areas. The remaining cities and communities are Low Priority Areas. All programs listed in Section G will be available in
the High Priority Areas. Some, but not all of the programs will be available in the Medium Priority Areas. NSP funded programs
will not be available in the Low Priority Areas.  Distribution and and Uses of Funds :  ACQUISITIONS & REHABILITATION NSP
funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds may be used to provide homebuyer
assistance as silent second shared appreciation loans to eligible households for the direct purchase of foreclosed homes. The
programs will be limited to vacant homes.

 DEMOLITION AND CONVERSION of blighted structures is not a Contra Costa priority for NSP funds. However, during program
implementation, the County may become aware of structures that should be immediately demolished. In that case, the County
will make every effort to work with a non-profit developer to build a new home to be sold to a low, moderate, or middle income
household. The County will likely contract with one or more agencies or individuals to implement the NSP program. The County
will strive to coordinate activities with the Economic Development Board and local job training programs.

 LOW INCOME TARGETING $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.

 2013 AMENDMENT: Add Activity 8 &ndash; NSP Eligible Use E &ndash; Redevelop demolished or vacant properties. With the
recovery of the housing market, and the increase in loan modifications following the California settlement agreement with the
major mortgage lenders, there are fewer homes available foracquisition and rehabilitation activities. However, there is still
substantial need for decent affordable housing in the NSP target areas and there are vacant properties that are appropriate for
development. Therefore, Contra Costa is adding &lsquo;Activity 8' to the NSP Action Plan. This activity will be funded at $1.2
million. One Million will be used by Habitat for Humanity East Bay/Silicon Valley for the construction of 23 homes in Bay Point.
Twelve units will be affordable to moderate income buyers and eleven units will be sold to low income buyers. This project will
fulfill LH25 requirements. Two hundred thousand dollars will be used to support the Satellite Affordable Housing Associates
Tabora Gardens project in Antioch. Tabora Gardens consists of 85 apartments for low income seniors. This project will also fulfill
LH25 goals.  Definitions and Descriptions :  (1) "Abandoned" A home is abandoned when mortgage or tax foreclosure
proceedings have been initiated for that property, no mortgage or tax payments have been madeby the property owner for at
least 90 days, AND the property has been vacant for at least 90 days.

 (2) "Affordable Housing Cost for Owner-Occupied Housing"
 a. For low income households, affordable housing cost shall not exceed the product of 40 percent times 50 percent of the area
median income adjusted for household size appropriate for the unit.
 b. For moderate income households, whose gross incomes exceed the maximum income for low income households and do not
exceed middle income households, the product of 40 percent times 70 percent of the area median income adjusted for household
size appropriate for the unit.
 c. For middle income households, affordable housing cost shall not exceed the product of 40 percent times 110 percent of the
area median income adjusted for household size appropriate for the unit.

 (3) "Affordable Rents"
 a. For low income households, the product of one-twelfth of 30 percent times 50 percent of the area median income adjusted
for family size appropriate for the unit, less an allowance for tenant paid utilities.
 b. For moderate income households whose gross incomes exceed the maximum income for low income households, the product
of one-twelfth of 30 percent times 65 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.
 c. For middle income households, the product of one-twelfth of 30 percent times 110 percent of the area median income
adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities.

 (4) "Area Median Income" shall be determined by the U.S. Department of Housing andUrban Development for the Oakland-
Fremont, CA HUD Metro FMR area. This area includes all of Alameda and Contra Costa counties.

 (5) "Blighted Structure" shall mean buildings or conditions causing blight as defined in California Health and Safety Code Section
33031(a)(1) and (2)

 (6) "Continued Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME)
minimum requirements [24 CFR92.254 (a)(4) and (5)] and shall mean one or more of the following:

 a. Deed Restricted Programs:
 (i) Resale Restrictions: Buyers of homes assisted with NSP funds in a deed restricted program shall enter into a resale restriction
agreement that shall restrict the future sales price to keep the home affordable to future buyers. The resale restriction will also
require future purchasers to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a
new resale restriction.
 (ii) Presumed Affordability: Certain housing may be presumed to meet resale restrictions (i.e. the housing will be available and
affordable to a reasonable range of middle-income homebuyers; a middle-income homeowner will occupy the housing as a
family's principal residence; and the original owner will be afforded a fair return on investment) during the term of affordability
without the imposition of a resale restriction. Consistent with 24 CFR 92.254(a)(5)(i)(B) an analysis conducted in June 2009
pursuant toeerenced regulations demonstrated that homes will remain affordable to the target income group over time. The
home ownership rates in the target areas is lower than in the rest of the County. The homes are smaller and older than in other
areas. The County's Presumed Affordability study was reviewed and commented on by the S.F HUD Field Office representative.
Supporting documents are uploaded under Project 1 Activities.

 b. Shared Appreciation Loans: Loans that are deferred and are intended to fill the gap between the purchase price of the home,
plus reasonable closing costs, and the amount the buyer can afford based on household income. Specifically, the amount of the
second loan will equal the purchase price of the unit plus reasonable closing costs minus the sum of the first mortgage, the
homeowner's downpayment, and any other sources of available subsidy. All home loans wille secured by a promissory note and
deed of trust. The first mortgage lan must be a fullamortized, fixed interest loan with no ballpayments. The total loan to value
ratio may not exceed 100 percent of the purchase price. The homebuyer must provide either a minimum three percent
downpayment, or a sweat equity contribution.
 Shared equity loans are due at the end of the loan term on sale or transfer of the property. Upon resale, the homebuyer must
repay the County the amount of the second plus a share in the appreciation of the unit. Unit appreciation is defined as the
difference between the original acquisition price and the resale price. The County's share of the appreciation or "equity share" will
equal the amount of the County second loan divided by the original acquisition price. All remaining appreciation accrues to the
seller. If the homeowner undertakes capital improvements on a unit acquired with NSP funds, appreciation upon resale will equal
the resale price minus the original acquisition price minus the value of the improvements so that the buyer keeps the
appreciation that is due to the improvements.
 In the event that the unit does not appreciate, the County will receive only the amount of the silent second upon resale. If the
unit depreciates in value and the homeowner has adequately maintained the unit, the County will reduce the silent second loan
repayment proportionately.

 c. Lease to Purchase Program: The County will consider lease to purchase programs if it determines there is a lack of qualified
purchasers. It may be beneficial for a potential homeowner to live in the home and make lease payments while working to
improve their credit. A portion of the lease payments will be set aside in an account to accrue into an downpayment.

 (7) "Current market appraised value" shall mean the value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

 (8) "Foreclosed". A property "has been foreclosed upon" at the point that, under state or local law, the mortgage or tax
foreclosure is complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some typeof foreclosureproceeding or transfer in lieu of foreclosure, in
accordancewith state or local law.

 (9) "High Priority Areas" are the cities and communities thathave a high score in at least two of the three areas discussed in
Section C below.

 (10) "Household size appropriate for the unit" shall mean the following"
 Studio Apartment 1 person
 One Bedroom 2 people
 Two Bedroom 3 people
 Three Bedroom 4 people
 Four Bedroom 5 people

 (11) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs associated with a particular housing unit:
 a. principal and interest on mortgage loans, and any loan insurance fees associated with the loan;
 b. property taxes and assessments;
 c. fire and casualty insurance;
 d. property maintenance and repairs;
 e. reasonable allowance for utilities not including telephoneor cable; and homeownersassociation fees, if any.

 (12) "Low Income" shall mean householdswhose income does not exceed 50 percent ofthe area median income.

 (13) "Low Priority Areas" are the cities and communities that do not have any high scores in the three areas discussed in Section
C below.

 (14) "Medium Priority Areas" are the cities and communities that have at least one high score in the three areas discussed in
Section C below.

 (15) "Middle Income" shall mean households whose income does not exceed 120 percent of the area median income.

 (16) "Moderate Income" shall mean households whose income does not exceed 80 percent of the area median income.

 (17) "Rehabilitation Standards" shall mean the applicable residential standards in the California Building Code as amended by the
California Building Standards Commission.
   Low Income Targeting :  $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.
   Acquisition and Relocation :  NSP funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds
may be used to provide downpayment assistance or silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Contra Costa priority for NSP funds. However, during program implementation, the County may become aware of structures
that should be immediately demolished. In that case, the County will make every effort to work with a non-profit developer to
build a new home to be sold to a low, moderate, or middle income household.
 The County will likely contract with one or more agencies or individuals to implement the NSP program. The County will strive to
coordinate activities with the Economic Development Board and local job training programs.
 Additional information on all programs is included in Section G below.
   Public Comment :  County staff held two meetings with Contra Costa CDBG entitlement jurisdictions and the Urban County
participating jurisdictions. The staff provided information at three meetings of the Board of Supervisor's Public Protection
subcommittee. A final public hearing was held before the Board of Supervisors on November 18.
 In addition, the draft NSP Substantial Amendment was posted on the County's website on October 29, 2008. A notice was
published in all editions of the Contra Costa Times and on the Internet on October 28, 2008.
 Comments made during these meetings included the following:
 -Acknowledgement of the challenge to find owners of foreclosed properties willing to sell at the required NSP program 10% to
15% discount from appraised value.
 -Concern that purchasing homes below the appraised value will set new, lower market comparisons, which will further depress
local market areas.
 -Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage additional funds to carry
out the NSP programs. This would limit the total number of homes and households that could benefit from this program.
 -Desire to coordinate NSP activities with economic development and job training activities to the extent practicable.



12423

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The County has analyzed the three HERA required criteria for the distribution of
NSP funds. These include those areas with the greatest percentage of home foreclosures, with the highest percentage of homes
financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of home foreclosures.
(See attachments A through D.) Each factor was applied to all cities and communities in the Urban County and divided into low
impact, medium impact, or high impact.

 1. HUD's estimated risk factor &ndash; this data was compiled by the U.S. Department of Housing and Development at the
CDBG block group level.
 - Low: 1-4 - Medium: 5-7 - High: 8-10

 2. Subprime Lending &ndash; According to HUD and the Federal Reserve Bank of San Francisco, 2005 had the highest number
of subprime loans issued. Data from the Home Mortgage Disclosure Act (HMDA) was used to determine the percentage of loans
issued by subprime lenders by census tracts. Data from both purchase loans and refinanced mortgages were analyzed.
 - Low: less than 20 percent - Medium: between 20 &ndash; 35 percent - High: More than 35 percent

 3. Foreclosures &ndash; The 2008 data was provided by DataQuick for quarters one through three at the zip code level. The
levels for high, medium, and low were determined by using standard deviation.
 - Low: less than 35 foreclosures per 1,000 homes (less than 0.5 standard deviations) - Medium: Between 35 and 50 foreclosures
per 1,000 homes (0.5 to 1 standard deviations) - High: More than 50 foreclosures per 1,000 homes (more than 1 standard
deviation.

 Given each of these datasets were provided at different geographic areas, staff needed a method to overlay all the information
and determine which parts of the County were most impacted by the housing crisis. Using the ESRI Spatial Analysis tool, a
suitability study was conducted to determine which areas were most appropriate for program funds. Each dataset was weighted
equally and output layer allowed staff to differentiate between areas. If an area had two or more &lsquo;high' values, it was
designated as a High Priority area. If an area had one high and two medium values, it was designated a Medium Priority area.
Any area with at least one &lsquo;low' value was ineligible for program funds.
 Based on this analysis, the following communities have the greatest need and are the High Priority Areas: Bay Point, Oakley,
Montalvin Manor/Tara Hills/Bayview, Rollingwood, North Richmond, Rodeo and San Pablo. Brentwood, Discovery Bay, and the
area west of Interstate 80 in Pinole (Nob Hill, Pinole Shores, and Pinon) are also suffering from foreclosures and are the Medium
Priority Areas. The remaining cities and communities are Low Priority Areas. All programs listed in Section G will be available in
the High Priority Areas. Some, but not all of the programs will be available in the Medium Priority Areas. NSP funded programs
will not be available in the Low Priority Areas.  Distribution and and Uses of Funds :  ACQUISITIONS & REHABILITATION NSP
funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds may be used to provide homebuyer
assistance as silent second shared appreciation loans to eligible households for the direct purchase of foreclosed homes. The
programs will be limited to vacant homes.

 DEMOLITION AND CONVERSION of blighted structures is not a Contra Costa priority for NSP funds. However, during program
implementation, the County may become aware of structures that should be immediately demolished. In that case, the County
will make every effort to work with a non-profit developer to build a new home to be sold to a low, moderate, or middle income
household. The County will likely contract with one or more agencies or individuals to implement the NSP program. The County
will strive to coordinate activities with the Economic Development Board and local job training programs.

 LOW INCOME TARGETING $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.

 2013 AMENDMENT: Add Activity 8 &ndash; NSP Eligible Use E &ndash; Redevelop demolished or vacant properties. With the
recovery of the housing market, and the increase in loan modifications following the California settlement agreement with the
major mortgage lenders, there are fewer homes available foracquisition and rehabilitation activities. However, there is still
substantial need for decent affordable housing in the NSP target areas and there are vacant properties that are appropriate for
development. Therefore, Contra Costa is adding &lsquo;Activity 8' to the NSP Action Plan. This activity will be funded at $1.2
million. One Million will be used by Habitat for Humanity East Bay/Silicon Valley for the construction of 23 homes in Bay Point.
Twelve units will be affordable to moderate income buyers and eleven units will be sold to low income buyers. This project will
fulfill LH25 requirements. Two hundred thousand dollars will be used to support the Satellite Affordable Housing Associates
Tabora Gardens project in Antioch. Tabora Gardens consists of 85 apartments for low income seniors. This project will also fulfill
LH25 goals.  Definitions and Descriptions :  (1) "Abandoned" A home is abandoned when mortgage or tax foreclosure
proceedings have been initiated for that property, no mortgage or tax payments have been madeby the property owner for at
least 90 days, AND the property has been vacant for at least 90 days.

 (2) "Affordable Housing Cost for Owner-Occupied Housing"
 a. For low income households, affordable housing cost shall not exceed the product of 40 percent times 50 percent of the area
median income adjusted for household size appropriate for the unit.
 b. For moderate income households, whose gross incomes exceed the maximum income for low income households and do not
exceed middle income households, the product of 40 percent times 70 percent of the area median income adjusted for household
size appropriate for the unit.
 c. For middle income households, affordable housing cost shall not exceed the product of 40 percent times 110 percent of the
area median income adjusted for household size appropriate for the unit.

 (3) "Affordable Rents"
 a. For low income households, the product of one-twelfth of 30 percent times 50 percent of the area median income adjusted
for family size appropriate for the unit, less an allowance for tenant paid utilities.
 b. For moderate income households whose gross incomes exceed the maximum income for low income households, the product
of one-twelfth of 30 percent times 65 percent of the area median income adjusted for family size appropriate for the unit, less an
allowance for tenant paid utilities.
 c. For middle income households, the product of one-twelfth of 30 percent times 110 percent of the area median income
adjusted for family size appropriate for the unit, less an allowance for tenant paid utilities.

 (4) "Area Median Income" shall be determined by the U.S. Department of Housing andUrban Development for the Oakland-
Fremont, CA HUD Metro FMR area. This area includes all of Alameda and Contra Costa counties.

 (5) "Blighted Structure" shall mean buildings or conditions causing blight as defined in California Health and Safety Code Section
33031(a)(1) and (2)

 (6) "Continued Affordability" for Owner Occupied Housing shall meet or exceed the HOME Investment Partnerships Act (HOME)
minimum requirements [24 CFR92.254 (a)(4) and (5)] and shall mean one or more of the following:

 a. Deed Restricted Programs:
 (i) Resale Restrictions: Buyers of homes assisted with NSP funds in a deed restricted program shall enter into a resale restriction
agreement that shall restrict the future sales price to keep the home affordable to future buyers. The resale restriction will also
require future purchasers to be low, moderate, or middle income, occupy the home as their primary residence, and enter into a
new resale restriction.
 (ii) Presumed Affordability: Certain housing may be presumed to meet resale restrictions (i.e. the housing will be available and
affordable to a reasonable range of middle-income homebuyers; a middle-income homeowner will occupy the housing as a
family's principal residence; and the original owner will be afforded a fair return on investment) during the term of affordability
without the imposition of a resale restriction. Consistent with 24 CFR 92.254(a)(5)(i)(B) an analysis conducted in June 2009
pursuant toeerenced regulations demonstrated that homes will remain affordable to the target income group over time. The
home ownership rates in the target areas is lower than in the rest of the County. The homes are smaller and older than in other
areas. The County's Presumed Affordability study was reviewed and commented on by the S.F HUD Field Office representative.
Supporting documents are uploaded under Project 1 Activities.

 b. Shared Appreciation Loans: Loans that are deferred and are intended to fill the gap between the purchase price of the home,
plus reasonable closing costs, and the amount the buyer can afford based on household income. Specifically, the amount of the
second loan will equal the purchase price of the unit plus reasonable closing costs minus the sum of the first mortgage, the
homeowner's downpayment, and any other sources of available subsidy. All home loans wille secured by a promissory note and
deed of trust. The first mortgage lan must be a fullamortized, fixed interest loan with no ballpayments. The total loan to value
ratio may not exceed 100 percent of the purchase price. The homebuyer must provide either a minimum three percent
downpayment, or a sweat equity contribution.
 Shared equity loans are due at the end of the loan term on sale or transfer of the property. Upon resale, the homebuyer must
repay the County the amount of the second plus a share in the appreciation of the unit. Unit appreciation is defined as the
difference between the original acquisition price and the resale price. The County's share of the appreciation or "equity share" will
equal the amount of the County second loan divided by the original acquisition price. All remaining appreciation accrues to the
seller. If the homeowner undertakes capital improvements on a unit acquired with NSP funds, appreciation upon resale will equal
the resale price minus the original acquisition price minus the value of the improvements so that the buyer keeps the
appreciation that is due to the improvements.
 In the event that the unit does not appreciate, the County will receive only the amount of the silent second upon resale. If the
unit depreciates in value and the homeowner has adequately maintained the unit, the County will reduce the silent second loan
repayment proportionately.

 c. Lease to Purchase Program: The County will consider lease to purchase programs if it determines there is a lack of qualified
purchasers. It may be beneficial for a potential homeowner to live in the home and make lease payments while working to
improve their credit. A portion of the lease payments will be set aside in an account to accrue into an downpayment.

 (7) "Current market appraised value" shall mean the value of a foreclosed upon home or residential property that is established
through an appraisal made in conformity with the appraisal requirements of the URA at 49 CFR 24.103 and completed within 60
days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.

 (8) "Foreclosed". A property "has been foreclosed upon" at the point that, under state or local law, the mortgage or tax
foreclosure is complete. HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some typeof foreclosureproceeding or transfer in lieu of foreclosure, in
accordancewith state or local law.

 (9) "High Priority Areas" are the cities and communities thathave a high score in at least two of the three areas discussed in
Section C below.

 (10) "Household size appropriate for the unit" shall mean the following"
 Studio Apartment 1 person
 One Bedroom 2 people
 Two Bedroom 3 people
 Three Bedroom 4 people
 Four Bedroom 5 people

 (11) "Housing Costs for Owner-Occupied Housing" shall mean all of the following costs associated with a particular housing unit:
 a. principal and interest on mortgage loans, and any loan insurance fees associated with the loan;
 b. property taxes and assessments;
 c. fire and casualty insurance;
 d. property maintenance and repairs;
 e. reasonable allowance for utilities not including telephoneor cable; and homeownersassociation fees, if any.

 (12) "Low Income" shall mean householdswhose income does not exceed 50 percent ofthe area median income.

 (13) "Low Priority Areas" are the cities and communities that do not have any high scores in the three areas discussed in Section
C below.

 (14) "Medium Priority Areas" are the cities and communities that have at least one high score in the three areas discussed in
Section C below.

 (15) "Middle Income" shall mean households whose income does not exceed 120 percent of the area median income.

 (16) "Moderate Income" shall mean households whose income does not exceed 80 percent of the area median income.

 (17) "Rehabilitation Standards" shall mean the applicable residential standards in the California Building Code as amended by the
California Building Standards Commission.
   Low Income Targeting :  $1,504,763 in NSP funds will be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families with low incomes. Programs to accomplish this goal may
include self-help homeownership housing and/or rental housing.
   Acquisition and Relocation :  NSP funds will be used primarily to acquire and rehabilitate foreclosed properties. Some funds
may be used to provide downpayment assistance or silent second shared appreciation loans to eligible households for the direct
purchase of foreclosed homes. The programs will be limited to vacant homes. Demolition and conversion of blighted structures is
not a Contra Costa priority for NSP funds. However, during program implementation, the County may become aware of structures
that should be immediately demolished. In that case, the County will make every effort to work with a non-profit developer to
build a new home to be sold to a low, moderate, or middle income household.
 The County will likely contract with one or more agencies or individuals to implement the NSP program. The County will strive to
coordinate activities with the Economic Development Board and local job training programs.
 Additional information on all programs is included in Section G below.
   Public Comment :  County staff held two meetings with Contra Costa CDBG entitlement jurisdictions and the Urban County
participating jurisdictions. The staff provided information at three meetings of the Board of Supervisor's Public Protection
subcommittee. A final public hearing was held before the Board of Supervisors on November 18.
 In addition, the draft NSP Substantial Amendment was posted on the County's website on October 29, 2008. A notice was
published in all editions of the Contra Costa Times and on the Internet on October 28, 2008.
 Comments made during these meetings included the following:
 -Acknowledgement of the challenge to find owners of foreclosed properties willing to sell at the required NSP program 10% to
15% discount from appraised value.
 -Concern that purchasing homes below the appraised value will set new, lower market comparisons, which will further depress
local market areas.
 -Concern that the short time frame to obligate NSP funds will limit the ability to identify and leverage additional funds to carry
out the NSP programs. This would limit the total number of homes and households that could benefit from this program.
 -Desire to coordinate NSP activities with economic development and job training activities to the extent practicable.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$9,019,710.78

$10,019,051.00

$7,294,710.78

$7,243,980.75
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Program Funds Drawdown:

Program Income Drawdown:

$4,366,805.85

$2,877,174.90

Program Income Received: $3,202,507.57

Total Funds Expended: $7,374,259.85

Match Contribution: $200,000.00

Overall Progress Narrative:

 Projects 1, 2 and 3 are complete.
 Project 7 is NSP Program Planning and Administration. In the past quarter staff spent significant time working toward construction close for
Tabora Gardens (see below).
 Project 8, Activity 8b, Tabora Gardens, closed on construction financing and began construction in September. Contruction is expected to take
14 months. Marketing and lease-up activities will begin in late summer 2017.
 Project 8, Activity 8a, Pacifica Ave Homes, continues to be delayed while Habitat focuses on other developments in Contra Costa County.
Construction is not anticipated to start for at least 12 months.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0002

Budget Program Funds Drawn Program Income Drawn

Total
Downpayment
Assistance/Shared
Appreciation Loans
Eligible Use E

Eligible Use E
NSP Program Planning
and Administration

Revolving Fund for
Purchase and
Rehabilitation
Revolving Fund for
Purchase and
Rehabilitation
Revolving Fund for
Purchase and
Rehabilitation

Revolving Fund for
Purchase and Self Help
Rehab

Homeownership
Assistance

8a

8b
7

HHC

Homebricks/BRIDGE

Parkway
Housing/CHDC

Habitat for Humanity
East Bay

Homeownership
Assistance

Pacifica Ave
Homes
Tabora Gardens
Program
Planning and
Administration
Heart and Hands
of Compassion

Homebricks/BRI
DGE

Community
Housing
Development
Corp N
Richmond
Revolving Fund
for Purchase &
Self Help Rehab

$9,019,710.78 $4,721,799.12 $3,202,507.57

$349,099.44 $149,273.62 $199,825.82

$1,000,000.00 $0.00 $16,156.15

$550,000.00 $226,763.83 $323,236.17

$1,001,905.00 $570,094.02 $320,250.74

$2,118,824.72 $1,366,654.02 $752,170.70

$938,256.47 $869,771.20 $68,485.27

$1,300,367.85 $669,587.99 $630,779.86

$1,761,257.30 $869,654.44 $891,602.86

Grantee Activity Number:                        7
Activity Title:                                             Program Planning and Administration
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        7
Activity Title:                                             Program Planning and Administration
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

7 NSP Program Planning and Administration

Projected Start Date: Projected End Date:

10/01/2008 06/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Contra Costa County Department of Conservation and Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,001,905.00

$1,001,905.00

$801,905.00

$760,018.82

$441,864.58

$318,154.24

Program Income Received: $39,932.47

Total Funds Expended: $890,297.92

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        7
Activity Title:                                             Program Planning and Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning and administrative work will include all tasks associated with the development and publication of the NSP Substantial Amendment.
Activity development and related legal documents will also be covered by the planning and administration budget. Staff will make every effort
to limit planning and administrative costs so that additional funds can be used for program implementation.

Activity Description

Medium and High Priority Areas

Location Description:

 In the past quarter staff continued to correct and clarify data entry. Staff closed the loan closing for the Tabora Gardens Aparment project in
September.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8a
Activity Title:                                             Pacifica Ave Homes

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

8 Eligible Use E

Projected Start Date: Projected End Date:

06/03/2013 12/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Habitat for Humanity East Bay

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        8a
Activity Title:                                             Pacifica Ave Homes

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$25,000.00

$16,156.15

$0.00

$16,156.15

Program Income Received: $0.00

Total Funds Expended: $16,156.15

Habitat for Humanity East Bay $16,156.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Phase 1: Project planning. Submit development application and request a General Plan Amendment. NEPA for phase 1 is limited to the
planning activity.
 Phase 2: Redevelopment of vacant land in Bay Point with approximately 23 new homes affordable to low and moderate income households.
Final number of homes will be determined through the planning process. Once the final development plan is determined, a second NEPA
evaluation will be conducted.

Activity Description

589 Pacifica Ave., Bay Point CA

Location Description:

 This activity is delayed. Construction will not begin for at least 12 months. The County may recapture the funds allocated to this activity and
use for another eligible activity if Habitat cannot provide a feasible development plan by the end of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



12428

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        8b
Activity Title:                                             Tabora Gardens

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

8 Eligible Use E

Projected Start Date: Projected End Date:

07/01/2014 12/31/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Housing Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Affordable Housing Associates $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        8b
Activity Title:                                             Tabora Gardens

 Satellite Affordable Housing Associates (SAHA) will construct affordable housing on a vacant parcel in Antioch. The 3.18 acre parcel is at the
end of Tabora Drive along James Donlon Boulevard. It is located in a residential neighborhood. The parcel has a shed which will be demolished.
There will be 84 units affordable to very low income seniors and veterans. One unit will be reserved for an on-site manager. This project fulfills
LH25 goals.

Activity Description

The site is at the intersection of Tabora Drive and James Donlon Blvd in Antioch CA

Location Description:

 Tabora Gardens closed on construction financing and began construction in September. The construction is expected to last for 14 months.
Marketing and lease up will begin in late summer 2017.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Habitat for Humanity East Bay
Activity Title:                                             Revolving Fund for Purchase & Self Help Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Revolving Fund for Purchase and Self Help
Rehab

Projected Start Date: Projected End Date:

04/01/2009 06/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity East Bay

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,761,257.30
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Habitat for Humanity East Bay
Activity Title:                                             Revolving Fund for Purchase & Self Help Rehab
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,761,257.30

$1,761,257.30

$1,761,257.30

$869,654.44

$891,602.86

Program Income Received: $168,753.17

Total Funds Expended: $1,761,257.30

Habitat for Humanity East Bay $1,761,257.30

Match Contributed: $200,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is intended to meet the low income housing requirement. The County is contracting with Habitat for Humanity East Bay (Habitat)
to carry out this activity. NSP funds will be loaned to Habitat to purchase abandoned and vacant foreclosed homes. Habitat will select
homebuyers who will assist in the rehabilitation of their future home. The selection process includes extensive outreach and marketing in the
community. Marketing materials are translated into Spanish and other languages. Materials are provided to community organizations and
churches. The non-profit screens the applicants for income eligibily and ability to pay the mortgage. They strive to work with families with the
greatest need for decent housing. The work done by the future owner not only provides a sweat equity stake in the home, but also teaches the
homebuyer valuable home maintenance skills. Habitat will be the mortgage lender and will structure the loan to be affordable to the specific
household. The typical structure provides a 30 year, zero interest, amortizing loan with a forgivable appreciation share provision. NSP funds will
leverage volunteer labor, foundation grants, and donations of materials. Unless private sources of funds can be identified to supplement NSP
funds, the full cost of the acquisition and rehabilitation will be funded with NSP. In this case, the loans will transfer to the homeowner as
amortizing loans with interest rates set so that the mortgage payments are affordable to the buyer. (i.e. to keep housing costs equal to or less
than 30% of the owner's income.) This approach is based on a model used in the Habitat for Humanity program and modified to comply with
the NSP program income requirements. The homes will be sold for an amount equal to or less than the total amount of funds used to acquire
and rehabilitate the home, and not exceeding fair market value. Homebuyers will be required to sign a 15-year resale restriction with Habitat.
(Resale restrictions set a future price that should be affordable to a low income buyer. Thereby keeping the home affordable for the 15 term.)
The County will have a right of first refusal to purchase the home should the non-profit entity not be in a position to exercise its right in a future
transaction.  All properties will be purchased at a minimum of one percent less than the appraised value. Appraisals shall be consistent with the
appraisal requirements of the Uniform Relocation Act.

Activity Description

High Priority Areas (Bay Point)

Location Description:
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Habitat for Humanity East Bay
Activity Title:                                             Revolving Fund for Purchase & Self Help Rehab

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HHC
Activity Title:                                             Heart and Hands of Compassion

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Revolving Fund for Purchase and
Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Heart and Hands of Compassion

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,118,824.72

$2,118,824.72

$2,118,824.72

$2,118,824.72

$1,366,654.02

$752,170.70

Program Income Received: $1,499,005.25

Total Funds Expended: $2,118,824.72

Heart and Hands of Compassion $2,118,824.72
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        HHC
Activity Title:                                             Heart and Hands of Compassion
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 One middle income homebuyer is reported in this activity. All others will be reported under the homebuyer assistance activity. This is to avoid
double-counting the number of homes that were rehabilitated and sold. HHC is one of three developers selected to acquire and rehabilitate
abandoned and vacant foreclosed homes in the NSP target areas. HHC will identify homes, negotiate purchases from foreclosing entities
(typically banks) for a price that is at least 1% below the market value. HHC will determine scope of work (including green building and energy
efficient elements) and rehabilitation budget. A County building inspector will confirm scope of work addresses all health and safety, and
building code items. County building inspector will also confirm that the budget is reasonable for the scope of work. HHC will market the home
to LMMI homebuyers. HHC may sell at least one home to a middle income homebuyer. Marketing will include availability of NSP downpayment
assistance. Homebuyers will provide documentation to confirm income eligibility and intent to occupy the home as a primary residence.  In the
High Priority Areas, resale restrictions are a deterrent to buyers who are able to purchase a home without restrictions. Therefore, shared
appreciation loans are a more practical approach.
 Homebuyers will be required to sign a shared appreciation promissory note unless they are buying the house at market value and with no NSP
assistance. (Note: This project is complete and all homes were sold at fair market value, which was less than the total NSP investment. With
the exception of one purchaser in Bay Point, all buyers received NSP loans with shared appreciation provisions.) Homes in all NSP target areas
with the exception of Oakley can be presumed affordable. See the discussion of Shared Appreciation Loans and Presumed Affordability above
under Definitions 6(a)(ii) and 6(b). Additional documentation on presumed affordability is attached.
 This activity will target properties that can be purchased and rehabilitated for under $250,000.

Activity Description

NSP 1 target areas of Bay Point, Oakley, Rodeo, North Richmond, San Pablo, Montalvin Manor. HHC will focus its activities in Oakley and San
Pablo, but may have projects in any of these areas.

Location Description:

 This activity is complete. Activity during the last quarter involved clarifying accomplishment information.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Homebricks/BRIDGE
Activity Title:                                             Homebricks/BRIDGE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Homebricks/BRIDGE
Activity Title:                                             Homebricks/BRIDGE
Project Number: Project Title:

1 Revolving Fund for Purchase and
Rehabilitation

Projected Start Date: Projected End Date:

11/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homebricks/BRIDGE Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$938,256.47

$938,256.47

$938,256.47

$938,256.47

$869,771.20

$68,485.27

Program Income Received: $545,304.32

Total Funds Expended: $938,256.47

Homebricks/BRIDGE Housing $938,256.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Homebricks/BRIDGE
Activity Title:                                             Homebricks/BRIDGE

 One middle income homebuyer is reported in this activity. All others will be reported under the homebuyer assistance activity. This is to avoid
double-counting the number of homes that were rehabilitated and sold. HHC is one of three developers selected to acquire and rehabilitate
abandoned and vacant foreclosed homes in the NSP target areas. HHC will identify homes, negotiate purchases from foreclosing entities
(typically banks) for a price that is at least 1% below the market value. HHC will determine scope of work (including green building and energy
efficient elements) and rehabilitation budget. A County building inspector will confirm scope of work addresses all health and safety, and
building code items. County building inspector will also confirm that the budget is reasonable for the scope of work. HHC will market the home
to LMMI homebuyers. HHC may sell at least one home to a middle income homebuyer. Marketing will include availability of NSP downpayment
assistance. Homebuyers will provide documentation to confirm income eligibility and intent to occupy the home as a primary residence.  In the
High Priority Areas, resale restrictions are a deterrent to buyers who are able to purchase a home without restrictions. Therefore, shared
appreciation loans are a more practical approach.
 Homebuyers will be required to sign a shared appreciation promissory note unless they are buying the house at market value and with no NSP
assistance. (Note: This project is complete and all homes were sold at fair market value, which was less than the total NSP investment. All
buyers received NSP loans with shared appreciation provisions.)
 Beneficiary information for purchasers of these homes is reported in the Homebuyer Assistance activity. Purchase, rehabilitation, and sale of
vacant foreclosed single family homes. Homebricks focused its activities in San Pablo.
 See the discussion of Shared Appreciation Loans and Presumed Affordability above under Definitions 6(a)(ii) and 6(b). Additional
documentation on presumed affordability is attached.
 This activity will target properties that can be purchased and rehabilitated for under $250,000.

Activity Description

Homebricks will work in high priority NSP target areas in the western portion of the County. Primarily San Pablo, Rollingwood, and Montalven
Manor/Tara Hills

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Homeownership Assistance
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

3 Downpayment Assistance/Shared Appreciation
Loans

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-06-0002
Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Homeownership Assistance
Activity Title:                                             Homeownership Assistance
04/01/2009 06/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Contra Costa County Department of Conservation and Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$349,099.44

$349,099.44

$349,099.44

$349,099.44

$149,273.62

$199,825.82

Program Income Received: $212,060.37

Total Funds Expended: $349,099.44

Contra Costa County Department of Conservation and Development $349,099.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is not intended to meet the low income housing requirement, but will have low income beneficiaries. This activity will provide
downpayment and/or silent second shared appreciation mortgage assistance. Buyers will be required to contribute at least 3 percent of the
purchase price from their own funds. NSP loans will be provided only in conjunction with 30 year, fixed interest rate loans that conform to
California Housing Finance Agency or FHA underwriting criteria. (The County will not provide NSP loans in conjunction with adjustable rate
mortgages.) NSP loans will be provided as deferred payment, shared appreciation loans. The loans will be limited to 15 percent of the purchase
price. Purchase prices are limited to $400,000. Payments on the loans will be deferred until sale of the home or if the owner no longer occupies
the home. When the loan is paid, the borrower will pay the original principal plus a share of the appreciation equal to the percentage of the
NSP loan to the original purchase price. Adjustments will be made for capital improvements and deferred maintenance. All properties will be
purchased at a minimum of 5 percent less than the appraised value with a portfolio average discount of 15 percent. However, staff will evaluate
whether the NSP exception discount of 10 percent can be justified. Appraisals shall be consistent with the appraisal requirements of the Uniform
Relocation Act.

Activity Description
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Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Homeownership Assistance
Activity Title:                                             Homeownership Assistance

High and Medium Priority Areas: The High Priority Areas include Bay Point, Oakley, Montalvin Manor/Tara Hills/Bayview, Rollingwood, North
Richmond, Rodeo and San Pablo. The Medium Priority Areas include Brentwood, Discovery Bay and the area west of Interstate 80 in Pinole
(Nob Hill, Pinole Shores, and Pinon). High and Medium Priority Areas are furthered discussed above in the Areas of Greatest Need section.

Location Description:

 This activity is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Parkway Housing/CHDC
Activity Title:                                             Community Housing Development Corp N Richmond

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

1 Revolving Fund for Purchase and
Rehabilitation

Projected Start Date: Projected End Date:

03/02/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Development Corp NR

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,367.85

$1,300,367.85

$1,300,367.85

$1,300,367.85

$669,587.99

$630,779.86
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Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Parkway Housing/CHDC
Activity Title:                                             Community Housing Development Corp N Richmond
Program Income Received: $737,451.99

Total Funds Expended: $1,300,367.85

Community Housing Development Corp NR $1,300,367.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CHDC will identify abandoned, and vacant foreclosed properties and negotiate with sellers (typically banks) for a purchase price that is at least
one percent below the appraised market value.  CHDC will develop a scope of work and rehabilitation budget that will be reviewed and
approved by a County building inspector. The County building inspector will also confirm that the scope of work address all health and safety
and code violations.  The first priority is for the homes to be sold to LMMI households. One of the four proposed homes may be sold to a middle
income purchaser. If purchase ready buyers cannot be identified, the homes may be made available for lease to purchase or rental. The homes
will be sold for an amount equal to or less than the fair market value or the NSP investment (e.g. the total amount of funds used to acquire and
rehabilitate the home). Homebuyers will be required to sign a shared appreciation promissory note unless they are buying the house at market
value and with no NSP assistance. The term of the note is 30 years, with no pre-payment penalty. This is consistent with the HOME program
requirements for minimum afforadability periods for homeownership. (Note: This project is complete and all homes were sold at fair market
value, which was less than the total NSP investment. All buyers received NSP loans with shared appreciation provisions.)

 Homes in North Richmond can be presumed affordable consistent with 24 CFR 92.254(a)(5)(i)(B). In the High Priority Areas, resale restrictions
are a deterrent to buyers who are able to purchase a home without restrictions. Therefore, shared appreciation loans are a more practical
approach.
  See the discussion of Shared Appreciation Loans and Presumed Affordability above under Definitions 6(a)(ii) and 6(b). Additional
documentation on presumed affordability is attached.
 This activity will target properties that can be purchased and rehabilitated for under $250,000.
 Appraisals shall be consistent with the appraisal requirements of the Uniform Relocation Act.
 Leased properties will be required to low income households at an affordable rent as defined in this Action Plan. The County will add any
leased properties to its rental inventory list and will monitor periodically (typically once every three years) to confirm on-going compliance with
the occupancy requirements.

Activity Description

High Priority Areas: Bay Point, Oakley, Montalvin Manor/Tara Hills/Bayview, Rollingwood, North Richmond, Rodeo and San Pablo with an
emphasis on North Richmond

Location Description:

 This activity is complete.

Activity Progress Narrative:
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Grantee :                       Contra Costa County, CA

Award Date: Grant Authorized Amount: $6,019,051.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Parkway Housing/CHDC
Activity Title:                                             Community Housing Development Corp N Richmond

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



12439

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0003
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Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.
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Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.



12441

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.



12442

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.
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Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.
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Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.
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Action Plan Narrative :  Areas of Greatest Need :   INTRODUCTION

 The County of Fresno's fiscal year 2008-09 Action Plan was adopted by its Board of Supervisors on April 22, 2008.  The Plan
identified the County's planned activities for the year using its federal entitlement grant awards from the Community
Development Block Group (CDBG), Home Investment Partnerships (HOME) and Emergency Shelter Grant (ESG) programs.  Te
recently enacted federal Neighborhood Stabilization Program (NSP) under the Housing and Economic Recovery Act of 2008
(HERA) requires the County to substantially amend its Action Plan to accommodate an NSP award of $7,037,465 to the County
for emergency assistance for the redevelopment of abandoned and foreclosed homes.

 The County of Fresno will use its NSP funding to acquire abandoned foreclosed homes, rehabilitate the homes, and resell the
properties to NSP income-eligible families.  NSP funded-activities will be focused in those neighborhoods and communities that
demonstrate the greatest need as defined by HUD's priority criteria for "areas of greatest need".  Identified below is the County's
NSP geographic areas of greatest need and methodology used to determine these areas within the County's jurisdiction.

  AREAS OF GREATEST NEED

  Provide summary needs data identifying the geographic areas of greatest need in the grantee's jurisdiction.
  Note: An NSP substantial amendment must include the needs of the entire jurisdiction(s) covered by the program.

 The County of Fresno's jurisdictional boundary includes all of Fresno County's unincorporated areas and eight partner cities that
participate in the County's Urban County CDBG Entitlement Program. In order to determine the areas of greatest need within the
County's jurisdiction, the County followed HUD's priority directive that NSP funds be in areas with 1) the greatest percentage of
home foreclosures; 2) areas with the greatest likelihood to face a significant rise in the rate of home foreclosures (the percentage
of notices of default were used for this analysis); and 3) the highest percentage of homes financed by subprime mortgages.

 Data Analysis - HUD's foreclosure and abandonment data was used as a starting point. HUD's data was then updated with
current local data specific to Fresno County. For identifying areas with greatest number of subprime mortgages, the County relied
on HUD's subprime data. The analysis included the eight partner cities of Coalinga, Fowler, Kerman, Kingsburg, Mendota,
Reedley, Sanger, and Selma, and all of the County's unincorporated communities.

 The collected data was scored and ranked using the same weighted risk factors established by HUD: number of foreclosures/70
percent, number of notices of defaults/15 percent, and percentage of subprime mortgages/15 percent. The County plans on
targeting those cities and communities having a combined risk factor of 1.71 percent or higher.

 Tables A, B and C list the result of the analyses of the eight (8) cities and thirty four (34) communities in the County's
jurisdiction. The County will focus its NSP resources in the cities and communities in Table A, ranked 1 through 15. The County
will concentrate its efforts for NSP funds to acquire, rehabilitate and resell foreclosed and/or abandoned homesin these specific
targeted areas.

 Table A:  City & Communities of Greatest Need (in Rank Order by Risk Factor, noted in parenthesis)

 Calwa (3.26%)
 Sanger (2.87%)
 Mendota (2.76%)
 Del Rey (2.49%)
 Mayfair (2.49%)
 Easterby (2.48%)
 Malaga (2.38%)
 Riverdale (2.34%)
 Selma (2.30%)
 Kerman (2.29%)
 Easton (2.14%)
 Coalinga (2.10%)
 Tarpey (1.99%)
 Fowler (1.73%)
 Reedley (1.73%)

 Some cities/communities show fewer foreclosures yet are ranked higher on Table A, because the number of foreclosed homes
relative to the number of total housing units in those cities/communities is greater.

 Table B:  Other Impacted Cities & Communities

 Sunnyside (1.70%)
 Squaw Valley (1.69%)
 Biola (1.60%)
 Auberry (1.42%)
 Kingsburg (1.33%)
 Fig Garden (1.22%)
 Friant (1.11%)
 Shaver Lake (0.92%)
 Other Non-Significant Communities (Caruthers, Lanare, Laton) (2.05%)

 Table C: Communities With Non Significant Foreclosures (Having one or fewer foreclosures)

 Big Creek
 Clingan's Junction
 Laton
 Prather
 Bowles
 Dunlap
 Miramonte
 Raisin City
 Burrough Valley
 Five Points
 Monmouth
 Tollhouse
 Caruthers
 Helm
 Pine Flat
 Tranquillity
 Centerville
 Lanare
 Pinehurst

 While List A is the primary focus of NSP funded-activities, the County will continue to monitor and analyze new housing data as it
becomes available for these and other areas and cities in the County's jurisdiction identified in Table B and Table C. In the event
there is a significant shift in need, the County will re-evaluate its focus and resources to ensure it continues to meet the NSP
priorities.  Distribution and and Uses of Funds :   Provide a narrative describing how the distribution and uses of the grantee's
NSP funds will meet the requirements of Section 2301(c)(2) of HERA that funds be distributed to the areas of greatest need,
including those with the greatest percentage of home foreclosures, with the highest percentage of homes financed by a subprime
mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate of home foreclosures. Note: The
grantee's narrative must address these three stipulated need categories in the NSP statute, but the grantee may also consider
other need categories.

 As required by the new HERA program, the County will direct its NSP funds to those areas within the County's jurisdiction that
meet HUD's criteria of greatest need - the areas demonstrate:

 the greatest percentage of home foreclosures;
 areas likely to face a significant rise in the rate of home foreclosures as demonstrated by number of default notices as identified
by the local government; and
 the highest percentage of homes financed by subprime mortgages.

  DISTRIBUTION:
 As shown in Table A (Cities & Communities of Greatest Need), the County will focus its use and distribution of NSP funds
primarily in the cities and communities ranked from 1 through 15 out of the 42 areas analyzed by the County. In the event, due
to housing market fluctuations, the areas of greatest need change, the County will re-evaluate and make adjustments to continue
to distribute NSP funds in those areas meeting NSP priorities.

 Current data for Fresno County was utilized in identifying these targeted areas for NSP funds. In the first eight months of 2008,
cities and communities listed in Table A had 80.6 percent of all foreclosed properties in the County's NSP geographic area. In
order to meet NSP requirements, it is the County's intent to first target those cities/communities that demonstrate the greatest
need and also demonstrate willing sellers and buyers. While it is anticipated that we will concentrate efforts in order of ranking
on Table A, due to time constraints of the program, it may also be necessary at times to shift the order within Table A as
opportunities arise or between tables as the market dictates as areas of greatest need change.

  USES:
 The County of Fresno NSP allocation is $7,037,465. The County plans to use NSP funds to purchase and rehabilitate abandoned
and foreclosed single-family homes. The homes will then be made available to NSP income-eligible buyers for purchase as their
principal place of residence. The County is also committed to using 25 percent of its NSP allocation to assist persons at or below
50 percent of the area median income in the County with the purchase of a home.

 In addition to using NSP funds for the acquisition-rehabilitation of foreclosed properties, the County intends to use NSP funds to
provide mortgage assistance to help write down the homebuyer's principal mortgage. For those families that require further
assistance to ensure mortgage payment are affordable and also meet HOME income requirements, the County may also layer
NSP mortgage assistance funds with a County HOME-funded loan through the County's Housing Assistance Program (HAP) to
ensure affordability for the buyer. The County's HAP loan is a zero interest deferred mortgage assistance loan for persons at or
below 120 percent of area median income for Fresno County.

 The County's proposed NSP homebuyer program will define "affordability" as a mortgage payment that shall not exceed 43
percent (back end ratio) of household income. The affordable mortgage payment shall include Principal, Interest, Taxes and
Insurance (PITI), and all re-occurring debt. This component will be especially useful in meeting NSP requirements that 25 percent
of the NSP grant be used to assist families at and below the 50 percent of area median income.

 The County's efforts will focus on purchasing homes in the identified areas of greatest need and reselling them as quickly as
possible. The County will use at least 25 percent of NSP funds for the acquisition-rehabilitation, mortgage assistance and sale of
homes for purchase by families who earn 50 percent or less of area median income. The remaining funds (less program
administration) will be for the same types of housing activity (acquisition-rehabilitation, mortgage assistance, and sale) but for
families with incomes at or below 120 percent AMI.

 It is proposed NSP funds will be used to implement the programs as follows:

 $5,133,719 - Acquisition, rehabilitation, and disposition of foreclosed properties
 $1,200,000 - Mortgage Assistance
 $   703,746 - Program Administration

 A minimum of 25 percent ($1,759,366) of the total grant funds of $7,037,465 will be used for the acquisition-rehabilitation and
mortgage assistance to assist families that are at or below 50 percent of area median income with the purchase of an NSP home
for their principal place of residence. The exact amount of funds distributed for each activity is an estimate as the price of the
homes and the amount of mortgage assistance will vary based on the real estate market which fluctuates greatly.  As program
income is received from the resale of the NSP homes, the funds will be used to continue the NSP activities in the identified target
areas.  Definitions and Descriptions :   (1) Definition of "blighted structure" in context of state or local law.

 A "blighted structure" will be defined as a unit considered to be in a state detrimental to public health and safety - the unit is in a
state of decay or decline as it relates to the building shell or its components, such as a roof system, foundation or any part of the
building system which makes it unsafe to occupy. It may also include a unit that rehabilitation costs exceed the cost to demolish
and build new.

 Under NSP, the County of Fresno does not plan on demolishing any blighted commercial or public structure, but it may demolish
and reconstruct a residential unit which is considered a "blighted structure".

  (2) Definition of "affordable rents." Note: Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program-specific requirements such as continued
affordability.

 The County of Fresno does not plan on conducting any rental housing activities with the NSP funds. Should it become necessary
to consider rental activities to serve households in need of rental units, the County would amend the Action Plan to add that
activity. However, if rental activities were to be implemented, HUD's "High" HOME Program rents would be used as the standard
for NSP rental units. The rents are updated annually by HUD. Table D below lists the affordable rents for 2008 that would be
utilized if the County were to implement a housing rental activity with NSP funds.

 Table D:  NSP Affordable Rents

 0 Bedroom: $591
 1 Bedroom: $635
 2 Bedroom: $764
 3 Bedroom: $875
 4 Bedroom: $956
 5 Bedroom: $1,037
 6 Bedroom: $1,117

 Source: U.S. Department of HUD 02/2008

  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.

 The County will use a modified version of HUD's Home Investment Partnership ("HOME") Program recapture requirements as
described at 92.254(a)(5)(ii) - Recapture.  The County created the Fresno County Neighborhood Stabilization Joint Powers
Authority (the "Authority") to administer the NSP activities.  The County is utilizing the Authority to operate the acquisition,
rehabilitation and sales component of the County's NSP program.  Under this acquisition, rehabilitation and sales program, the
Authority will, with NSP funds, acquire and rehabilitate homes in Fresno County and sell such homes (the "Authority Homes") to
low, moderate and middle income households for a purchase price that is equal to the cost of acquisition, as described in the
Fresno County Substantial Amendment to the 2008-2009 Action Plan.  Any subsidy provided by the Authority in excess of its cost
of acquisition (e.g. the cost of rehabilitation) will be forgiven (and not subject to future recapture) upon the Authority's sale of an
Authority Home to a qualifying household.

 The agreement between the County and the Authority provides that the County is responsible for establishing, enforcing, and
monitoring the affordability period.  The County will provide a second mortgage loan concurrently with the mortgage loans to the
households purchasing the Authority Home (the "Purchasing Households"). The second mortgage loans will have a term of fifteen
(15) years (the "Affordability Period") and bear zero percent (0%) interest.  The second mortgage loans will also be forgiven
starting at year six (6) by ten percent (10%) each year so that the loan will be entirely forgiven by the end of the loan term
(provided that the Purchasing Household has not defaulted under the second mortgage loan).  The second mortgage loan
program will require that the Purchasing Households occupy the Authority Homes as their primary place of residence.  In
addition, the balance remaining on the second loan is due and payable in full to the County upon sale by Purchasing Household
anytime during the Affordability Period, unless the Authority Home is sold to another qualifying household (in which case the
qualifying household may assume the second mortgage loan).  In the event a Purchasing Household does not require a second
mortgage loan, the County will record a fifteen (15) year resale agreement against the Authority Home that is consistent with the
HOME resale requirements.

 The County's second mortgage program will ensure continued affordability of NSP-assisted housing by recapturing the second
mortgage assistance provided to NSP income eligible families who default under their second mortgage loan or who sell their
home to a non-qualifying household before the end of the Affordability Period.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition,
rehabilitation, sales and mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the
maximum recapture period HUD requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the
above described recapture provisions, the County will require the NSP income eligible families to enter into a promissory note,
secured by a deed of trust against the house, which will incorporate the above described requirements.

  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

 The activities of the Neighborhood Revitalization Program as it applies to rehabilitation of existing houses will adhere to the
County's existing Affordable Housing Programs rehabilitation standards that are used for its CDBG and HOME-assisted housing
rehabilitation activities. The standards include the following requirements:

 All work shall be done in accordance with the current California codes.
 Work shall adhere to the County of Fresno Title 15 ordinance codes.
 County of Fresno Affordable Housing Programs' Rehabilitation of Existing Dwellings General Specifications.

 All the above meet or exceed current Housing Quality Standards.  Low Income Targeting :   Identify the estimated amount of
funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed
upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income: $1,759,366. Note: At least 25 percent of funds must be used for housing individuals and families whose incomes do not
exceed 50 percent of area median income.

 Initial Distribution of NSP funds:

 For the initial $7,037,465, the County of Fresno plans to use a minimum of 25 percent ($1,759,366) of its funds to assist families
whose incomes do not exceed 50 percent of area median income. All of the NSP funds will be used for acquisition, rehabilitation,
disposition and mortgage assistance. Lower income families may require a greater mortgage assistance subsidy in order to make
the house affordable. Realizing the difficulty of servicing families at or below 50 percent of area median income, the County may
resell the acquired-rehabbed properties at a discounted price of up to 25 percent of the County's initial acquisition cost if
necessary to make the mortgage payments affordable. All other persons with incomes ranging between 51 percent and 120
percent AMI will be able to purchase the NSP properties at the County's cost to acquire the property.

 It is anticipated approximately 20-30 families will be assisted with the initial NSP award.

 The estimated breakdown of families assisted by income is as follows:

 < 50% AMI: 5-8 households
 51% - 80% AMI: 5-8 households
 81% - 120% AMI: 10-14 households

 Anticipated Use of Program Income generated by NSP:

 It is also anticipated that a total of 45-60 families may be assisted through 2013. Approximately 12-15 families will be families at
or below 50 percent of area median income, 12-15 families will be families earning 51-80 percent of area median income, and
21-30 families will be families earning 81-120 percent of area median income. The exact number of families assisted depends on
the sales price of the homes being acquired, the amount of rehabilitation required and the amount of subsidy each buyer will
need. It is the County's goal to purchase and resell as many homes as possible and positively impact the communities that
greatly need it.  Acquisition and Relocation :   Indicate whether grantee intends to demolish or convert any low- and moderate-
income dwelling units (i.e., less than or equal to 80 percent of area median income).    If so, include:

  The number of low- and moderate-income dwelling units (i.e., less than or equal to 80 percent of area median income)
reasonably expected to be demolished or converted as a direct result of NSP-assisted activities.
  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (i.e., less than
or equal to 120 percent of area median income) reasonably expected to be produced by activity and income level as provided for
in DRGR, by each NSP activity providing such housing (including a proposed time schedule for commencement and completion).
  The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.

 The County of Fresno does not plan to demolish or convert any low- and moderate-income dwelling units (i.e., less than or equal
to 80 percent of area median income). The County plans on acquiring only existing foreclosed homes that have completed the
foreclosure process and are vacant. Therefore, the County does not anticipate using any NSP for relocation. However, should a
relocation matter arise, the County will follow current CDBG relocation requirements under the Federal Uniform Relocation Act.
Public Comment :   Provide a summary of public comments received to the proposed NSP Substantial Amendment.

 The County's notice regarding the Neighborhood Stabilization Program was published for public comment on October 31, 2008.
The document was also posted to the County's website at http://cofinternetstage/departmentpage.aspx?id=6004 on 10/31/2008.
On November 18, 2008 a Public Hearing was held at the Fresno County Board of Supervisors for approval. No comments were
received at that meeting. However, several presentations were conducted throughout the County at several City Council
meetings. The following is a summary of the comments:

 November 5, 2008: Kerman, CA. The City would like to ensure that the homes that are purchased are maintained during the
duration that the County owns the property.
 November 5, 2008: Kingsburg, CA. The City would like to encourage the County to hire local contractors to help the local
economy.
 November 12, 2008: Reedley, CA. The City would like for the County to work with local churches and realtors to conduct their
outreach.
 November 17, 2008: Selma, CA. The City would like for us to work on purchasing short sale properties.
 November 19, 2008: Citizens Advisory Committee: Members would like to make sure that the County also makes every effort to
ensure that funds are spent in the unincorporated areas that have demonstrated a great need.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,179,587.04

$15,179,587.04

$14,910,432.23

$14,910,432.23

$7,037,465.00

$7,872,967.23

Program Income Received: $8,142,122.04

Total Funds Expended: $14,910,432.23

Match Contribution: $552,847.41

Overall Progress Narrative:

 The County of Fresno expects to close out the NSP1 grant shortly.  Close-out documentation has been submitted to HUD.

 The County successfully purchased, rehabilitated and re-sold 68 homes.  All 68 homes were sold to eligible buyers who were provided
mortgage assistance.  The amount obligated/expended by the County is more than double its grant amount.  The County exceeded the
requirement of spending at least 25% of its funds to families earning below 50% of the area median income.

 The County will be adding two new activities to the Action Plan to identify planned uses of unexpended funds.  The first activity is to utilize
NSP1 funds to support an NSP3 mortgage assistance activity.  The second activity is to utilize remaining NSP1 funds for loan servicing and
annual monitoring of NSP1 and NSP3 loans after close-out of the NSP1 grant.

 68 - Total Properties Purchased
 68 - Total Properties Rehabilitated
 68 - SF Resold Units
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Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Purchase
and Rehabilitation

Acquisition/Purchase
and Rehabilitation

Administration and
Planning Costs
Administration and
Planning Costs

Financing Mechanisms
- Mortgage Assistance
Financing Mechanisms
- Mortgage Assistance

Financing Mechanisms
- Mortgage Assistance

NSP-B-0001

NSP-B-0002

NSP-F-0001

NSP-F, Post-Closeout

NSP-A-0001

NSP-A-0002

NSP-A, Post-Closeout

General
Acquisition,
Rehab,
Disposition
General
Acquisition,
Rehabilitation,
Disposition
NSP
Administration
NSP
Administration,
Post-Closeout
Mortgage
Assistance
Mortgage
Assistance (LH -
25% Set-Aside)
Mortgage
Assistance, Post-
Closeout

$15,179,587.04 $7,037,465.00 $7,882,542.35

$7,247,139.08 $3,674,352.75 $3,572,786.33

$4,027,561.75 $1,459,366.25 $2,568,195.50

$1,258,379.01 $703,746.00 $554,633.01

$259,579.69 $0.00 $0.00

$1,356,760.58 $900,000.00 $456,760.58

$1,020,591.81 $300,000.00 $720,591.81

$9,575.12 $0.00 $9,575.12

Grantee Activity Number:                        NSP-A-0001
Activity Title:                                             Mortgage Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-A Financing Mechanisms - Mortgage Assistance

Projected Start Date: Projected End Date:

03/17/2009 09/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Fresno

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,356,760.58
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-A-0001
Activity Title:                                             Mortgage Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,356,760.58

$1,356,760.58

$1,356,760.58

$900,000.00

$456,760.58

Program Income Received: $0.00

Total Funds Expended: $1,356,760.58

County of Fresno
Department of Housing and Community Development

$1,356,760.58
$401,499.75

Match Contributed: $206,513.22

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-A-0001
Activity Title:                                             Mortgage Assistance

 Mortgage Assistance - the County plans on providing NSP funds as needed for mortgage assistance to families purchasing NSP-acquired homes
in the County's NSP target areas. Mortgage assistance provided may be up to 30 percent of the purchase price plus eligible closing costs based
on the gap financing needed. The amount of subsidy will be based on the amount of "gap" financing needed to complete the sale purchase of
the property (the difference between what amount of first mortgage the buyer qualifies for and what is needed to complete the purchase) but
will not exceed 30 percent of the County purchase price plus eligible closing costs. A gap analysis will be prepared to establish the maximum
amount of subsidy needed to ensure the housing is affordable for the buyer. The County's proposed NSP homebuyer program will define
"affordability" as a mortgage payment that shall not exceed 43 percent (back end ratio) of household income. The affordable mortgage
payment shall include Principal, Interest, Taxes and Insurance (PITI), and all re-occurring debt.

 The mortgage assistance loan will be made available to all the families earning 51 - 120 percent of area median income. The loan will be in the
form of a forgivable zero interest loan. If the home is resold within the first five years, the family must pay back the full amount of the
assistance. Beginning in the sixth year, provided occupancy requirements are still being met, a percent of the NSP loan will be forgiven annually
based on the amount of assistance provided and the affordability term required, until the affordability period requirement has been fulfilled and
the total amount of the assistance loan is forgiven.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition, rehabilitation, sales and
mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the maximum affordability period HUD
requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the above described recapture provisions, the County
will require the NSP income eligible families to enter into a promissory note, secured by a deed of trust against the house, which will
incorporate the above described requirements.

 The County's NSP will be for owner-occupied single-family housing, in order to maximize neighborhood stabilization per HUD's guidelines.
Resale restrictions will be placed on all NSP housing units sold. During the affordability period, the homes must remain owner-occupied homes.
Resale during the affordability period must be to income-eligible families purchasing the home as their principal place of residence. The County
will follow HUD's accepted resale regulations under the HOME Program as described at 92.254 (a)(5)(i).

Activity Description

Project work sites may be located throughout Fresno County unincorporated areas and the eight participating cities of Coalinga, Fowler,
Kerman, Kingsburg, Mendota, Reedley, Sanger and Selma depending on the location of the affected properties the County purchases with NSP
funds. Specific addresses are not known at this time.

Location Description:

 This activity is complete.  There was no activity during the current reporting period.  In total, the County assisted 43 families that earned above
50% AMI, exceeding its expected outcome of 13 families.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-A-0002
Activity Title:                                             Mortgage Assistance (LH - 25% Set-Aside)
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-A-0002
Activity Title:                                             Mortgage Assistance (LH - 25% Set-Aside)
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP-A Financing Mechanisms - Mortgage Assistance

Projected Start Date: Projected End Date:

03/17/2009 09/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Fresno

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,020,591.81

$1,020,591.81

$1,020,591.81

$1,020,591.81

$300,000.00

$720,591.81

Program Income Received: $0.00

Total Funds Expended: $1,020,591.81

Office of Community and Economic Development
County of Fresno

$5,146.00
$1,020,591.81

Match Contributed: $346,334.19

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-A-0002
Activity Title:                                             Mortgage Assistance (LH - 25% Set-Aside)

 Mortgage Assistance - the County plans on providing NSP funds as needed for mortgage assistance to families purchasing NSP-acquired homes
in the County's NSP target areas. Mortgage assistance provided may be up to 30 percent of the purchase price plus eligible closing costs based
on the gap financing needed. The amount of subsidy will be based on the amount of "gap" financing needed to complete the sale purchase of
the property (the difference between what amount of first mortgage the buyer qualifies for and what is needed to complete the purchase) but
will not exceed 30 percent of the County purchase price plus eligible closing costs. A gap analysis will be prepared to establish the maximum
amount of subsidy needed to ensure the housing is affordable for the buyer. The County's proposed NSP homebuyer program will define
"affordability" as a mortgage payment that shall not exceed 43 percent (back end ratio) of household income. The affordable mortgage
payment shall include Principal, Interest, Taxes and Insurance (PITI), and all re-occurring debt.

 The mortgage assistance loan will be made available to all the families earning at or below 50 percent of area median income. The loan will be
in the form of a forgivable zero interest loan. If the home is resold within the first five years, the family must pay back the full amount of the
assistance. Beginning in the sixth year, provided occupancy requirements are still being met, a percent of the NSP loan will be forgiven annually
based on the amount of assistance provided and the affordability term required, until the affordability period requirement has been fulfilled and
the total amount of the assistance loan is forgiven.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition, rehabilitation, sales and
mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the maximum affordability period HUD
requires under section 92.254(a)(4) of the HOME regulations.  To ensure compliance with the above described recapture provisions, the County
will require the NSP income eligible families to enter into a promissory note, secured by a deed of trust against the house, which will
incorporate the above described requirements.

 The County's NSP will be for owner-occupied single-family housing, in order to maximize neighborhood stabilization per HUD's guidelines.
Resale restrictions will be placed on all NSP housing units sold. During the affordability period, the homes must remain owner-occupied homes.
Resale during the affordability period must be to income-eligible families purchasing the home as their principal place of residence. The County
will follow HUD's accepted resale regulations under the HOME Program as described at 92.254 (a)(5)(i).

Activity Description

Project work sites may be located throughout Fresno County unincorporated areas and the eight participating cities of Coalinga, Fowler,
Kerman, Kingsburg, Mendota, Reedley, Sanger and Selma depending on the location of the affected properties the County purchases with NSP
funds.  Specific addresses are not known at this time.

Location Description:

 This activity is complete.  There was no activity during the current reporting period.  In total, the County assisted 25 families that earned below
50% AMI, exceeding its expected outcome of 7 families.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-A, Post-Closeout
Activity Title:                                             Mortgage Assistance, Post-Closeout
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-A, Post-Closeout
Activity Title:                                             Mortgage Assistance, Post-Closeout
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-A Financing Mechanisms - Mortgage Assistance

Projected Start Date: Projected End Date:

04/29/2016 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Fresno

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,575.12

$9,575.12

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Fresno $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-A, Post-Closeout
Activity Title:                                             Mortgage Assistance, Post-Closeout

 Mortgage Assistance, Post-Closeout - the County plans to provide NSP1 funds for mortgage assistance to a family purchasing an NSP3-acquired
home in the County's NSP3 target areas. Mortgage assistance provided may be up to 30 percent of the purchase price plus eligible closing costs
based on the gap financing needed. The amount of subsidy will be based on the amount of "gap" financing needed to complete the sale
purchase of the property (the difference between what amount of first mortgage the buyer qualifies for and what is needed to complete the
purchase) but will not exceed 30 percent of the County purchase price plus eligible closing costs. A gap analysis will be prepared to establish
the maximum amount of subsidy needed to ensure the housing is affordable for the buyer. The County's proposed NSP homebuyer program will
define "affordability" as a mortgage payment that shall not exceed 43 percent (back end ratio) of household income. The affordable mortgage
payment shall include Principal, Interest, Taxes and Insurance (PITI), and all re-occurring debt.

 The mortgage assistance loan will be made available to a family earning at or below 120 percent of area median income. The loan will be in
the form of a forgivable zero interest loan. If the home is resold within the first five years, the family must pay back the full amount of the
assistance. Beginning in the sixth year, provided occupancy requirements are still being met, a percent of the NSP loan will be forgiven annually
based on the amount of assistance provided and the affordability term required, until the affordability period requirement has been fulfilled and
the total amount of the assistance loan is forgiven.

 Regardless of the amount of the NSP subsidy, to meet the NSP affordability requirements for the County's acquisition, rehabilitation, sales and
mortgage program, the loan term will be no less than fifteen (15) years, which is intended to reflect the maximum recapture period HUD
requires under section 92.254(a)(4) of the HOME regulations. To ensure compliance with the above described recapture provisions, the County
will require the NSP income eligible families to enter into a promissort note, secured by a deed of trust against the house, which will incorporate
the above described requirements.

 The County's NSP will be for owner-occupied single-family housing, in order to maximize neighborhood stabilization per HUD's guidelines.
Resale restrictions will be placed on all NSP housing units sold. During the affordability period, the homes must remain owner-occupied homes.
Resale during the affordability period must be to income-eligible families purchasing the home as their principal place of residence. The County
will follow HUD's accepted resale regulations under the HOME Program as described at 92.254 (a)(5)(i).

Activity Description

Project work sites may be located throughout Fresno County unincorporated areas and the seven participating cities of Fowler, Kerman,
Kingsburg, Mendota, Reedley, Sanger and Selma depending on the location of the affected properties the County purchases with NSP funds. A
specific address is not known at this time.

Location Description:

 There was no activity during the current reporting period.  Mortgage assistance under this activity is expected to be provided after close-out of
the NSP1 grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             General Acquisition, Rehab, Disposition
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             General Acquisition, Rehab, Disposition
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-B Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/17/2009 09/17/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fresno County Neighborhood Stabilization Joint Powers Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,247,139.08

$7,247,139.08

$7,247,139.08

$7,247,139.08

$3,674,352.75

$3,572,786.33

Program Income Received: $5,230,991.65

Total Funds Expended: $7,247,139.08

General Services Administration
Fresno County Neighborhood Stabilization Joint Powers Authority

$10,632,409.62
$7,247,139.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-06-0003
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Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             General Acquisition, Rehab, Disposition

 Acquisition/Rehabilitation: The activities will focus the areas of greatest need as identified in Table A, which includes the County's
unincorporated jurisdiction and its eight partner cities. The activity will benefit persons with income of 51 - 120 percent of AMI as dictated per
NSP guidelines.  Continued affordability of NSP homes will be accomplished through deed restrictions. NSP homes will have resale restrictions,
which are more fully described in Section C of this document and an affordability period of 15 years.  These measures will ensure continued
affordability.

 The County of Fresno intends to purchase homes at a discount rate of 15 percent from local banks and real estate companies. The properties
will be rehabilitated using the County's Affordable Housing Program Rehabilitation Standards which include compliance with all local codes and
uniform building standards.

 Disposition: The housing resale prices for families with incomes ranging between 51 percent and 120 percent AMI will be at the lower of either
the County's cost to acquire the property or the appraised fair market value of the property. If necessary, a home may also be demolished and
reconstructed if it is determined to be more cost effective to do so. The reconstructed property will be resold at the lower of either the cost to
acquire the original structure or the appraised fair market value of the property.

 Beneficiaries: Beneficiaries for this activity will be reported under Activity NSP-A-0001.

Activity Description

Project work sites may be located throughout Fresno County unincorporated areas and the eight participating cities of Coalinga, Fowler,
Kerman, Kingsburg, Mendota, Reedley, Sanger and Selma depending on the location of the affected properties the County purchases with NSP
funds. Specific addresses are not known at this time.

Location Description:

 This activity is complete.  There was no activity during the current reporting period.  In total, the County purchased and completed
rehabilitation on 43 homes sold to families that earned above 50% AMI.  These beneficiaries are reported under activity NSP-A-0001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0002
Activity Title:                                             General Acquisition, Rehabilitation, Disposition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-B Acquisition/Purchase and Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-B-0002
Activity Title:                                             General Acquisition, Rehabilitation, Disposition
03/17/2009 09/17/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fresno County Neighborhood Stabilization Joint Powers Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,027,561.75

$4,027,561.75

$4,027,561.75

$4,027,561.75

$1,459,366.25

$2,568,195.50

Program Income Received: $2,911,130.39

Total Funds Expended: $4,027,561.75

General Services Administration
Fresno County Neighborhood Stabilization Joint Powers Authority

$5,043,008.45
$4,027,561.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



12456

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-B-0002
Activity Title:                                             General Acquisition, Rehabilitation, Disposition

 Acquisition/Rehabilitation: The activities will focus the areas of greatest need as identified in Table A, which includes the County's
unincorporated jurisdiction and its eight partner cities. The activity will benefit persons with income at or below 50 percent of AMI as dictated
per NSP guidelines. Continued affordability of NSP homes will be accomplished through deed restrictions. NSP homes will have resale
restrictions, which are more fully described in Section C of this document and an affordability period of 15 years. These measures will ensure
continued affordability.

 The County of Fresno intends to purchase homes at a discount rate of 15 percent from local banks and real estate companies. The properties
will be rehabilitated using the County's Affordable Housing Program Rehabilitation Standards which include compliance with all local codes and
uniform building standards.

 Disposition: The housing resale prices for families with incomes at or below 50 percent AMI will be at the lower of either the County's cost to
acquire the property or the appraised fair market value of the property. Realizing the difficulty of providing affordable mortgages for families at
or below 50 percent of area median income, the County may need to resell the acquired-rehabbed properties at a discounted price not to
exceed a reduction of 25 percent of the County's initial acquisition cost, if necessary to make the mortgage payments affordable for this income
group. If necessary, a home may also be demolished and reconstructed if it is determined to be more cost effective to do so. The reconstructed
property will be resold at the lower of either the cost to acquire the original structure or the appraised fair market value of the property.

 Beneficiaries: Beneficiaries for this activity will be reported under Activity NSP-A-0002.

Activity Description

Project work sites may be located throughout Fresno County unincorporated areas and the eight participating cities of Coalinga, Fowler,
Kerman, Kingsburg, Mendota, Reedley, Sanger and Selma depending on the location of the affected properties the County purchases with NSP
funds.  Specific addresses are not known at this time.

Location Description:

 This activity is complete.  There was no activity during the current reporting period.  In total, the County purchased and completed
rehabilitation on 25 homes sold to families that earned below 50% AMI.  These beneficiaries are reported under activity NSP-A-0002.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-F-0001
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP-F Administration and Planning Costs
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-F-0001
Activity Title:                                             NSP Administration
Projected Start Date: Projected End Date:

03/17/2009 09/17/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Fresno

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,258,379.01

$1,258,379.01

$1,258,379.01

$1,258,379.01

$703,746.00

$554,633.01

Program Income Received: $0.00

Total Funds Expended: $1,258,379.01

County of Fresno $1,258,379.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration: Will include all costs to adequately administer and implement activities proposed for funding with NSP, includes general
program management and oversight. Administration will enable the County to implement the other activities proposed that will stabilize
neighborhoods with greatest need as identified in Table A of this document and families that are at or below 50 percent of area median income.

Activity Description

Project work sites may be located throughout Fresno County unincorporated areas and the eight participating cities of Coalinga, Fowler,
Kerman, Kingsburg, Mendota, Reedley, Sanger and Selma depending on the location of the affected properties the County purchases with NSP
funds. Specific addresses are not known at this time.

Location Description:
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-F-0001
Activity Title:                                             NSP Administration

 This activity is complete.  A separate activity identifies administrative funds to be used for loan servicing and annual monitoring of NSP1 and
NSP3 loans after close-out of the NSP1 grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-F, Post-Closeout
Activity Title:                                             NSP Administration, Post-Closeout

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-F Administration and Planning Costs

Projected Start Date: Projected End Date:

09/17/2013 09/17/2043

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Fresno

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$259,579.69

$259,579.69

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-06-0003
Grantee :                       Fresno County. CA

Award Date: Grant Authorized Amount: $7,037,465.00 Estimated PI/RL Funds: $8,142,122.04

Grantee Activity Number:                        NSP-F, Post-Closeout
Activity Title:                                             NSP Administration, Post-Closeout

Total Funds Expended: $0.00

County of Fresno $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration: Will include all costs to adequately administer and monitor loans funded with NSP.

Activity Description

Project work sites are located throughout Fresno County unincorporated areas the eight participating cities of Coalinga, Fowler, Kerman,
Kingsburg, Mendota, Reedley, Sanger and Selma.

Location Description:

 There was no activity during the current reporting period.  Grant administration under this activity will be provided after close-out of the NSP1
grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Action Plan Narrative :  Areas of Greatest Need :  The County NSP plan identifies three distinct sub-programs which can be
implemented using various strategies and strives to achieve the following three goals: 1) return vacant foreclosed or abandoned
residential properties to occupancy as quickly as possible; 2) revitalize neighborhoods through strategic redevelopment,
rehabilitation and reuse of vacant properties; and 3) provide affordable homeownership and improved affordable rental
opportunities to local families.  Distribution and and Uses of Funds :  Sacramento County's three sub-programs include: 1) Vacant
Property Program; 2) Block Acquisition/Rehabilitation Program; and, 3) Property Recycling Program.  Modeled after the successful
Boarded and Vacant Lot programs administered by SHRA, the Vacant Properties Program is designed to return vacant and
blighted homes and properties to owner occupancy by partnering with local contractors and developers in targeted areas.
Building upon the successful past efforts at Fruitridge Vista and Phoenix Park.  The Block Acquisition/Rehabilitation Program
seeks to partner with developers willing to acquire, rehabilitate (demolish and rebuild), and maintain units in designated areas as
common rental units.  The Property Recycling Program is designed to consist of a government entity administering a land
acquisition program engaged in the following functions: acquire, rehabilitate and sell; acquire, demolish and land bank; develop
land banked assets in targeted areas, either seperately or in joint venture; and/or rent acquired assets and sell when market
conditions improve.  Through a combination of these three programs, SHRA anticipates directly assisting 223 vacant and/or
foreclosed properties located within the County of Sacramento.  Definitions and Descriptions :  The definition of a blighted
structure is located under California State Redevelopment Law (Health and Safety Code 33000 et seq.).  Physical Blight is
described at Subdivision (a) of section 33031 and includes: 1) Building in which it is unsafe of unhealthy for persons to live or
work.  These conditions can be caused by serious building code violations, dilapidation and deterioration, defective design or
physical construction, faulty or inadequate utilities, or other similar factors.  2) Factors that prevent or substantially hinder the
economically viable use or capacity of building or lots.  3) Adjacent or nearby used that are incompatible with each other and
prevent economic development of those parcels or other portions of the area.  4) Existence of lots of irregular form, shape or size
for proper usefulness that are in multiple ownership.  The definition of affordable rents is described under the SHRA Assisted
Rental Housing Income and Rent Limits as of April 9, 2008.  For NSP funded activities SHRA has adopted the HOME rents as the
affordable rent standard.   SHRA has adopted the HOME requirements to ensure continued affordability for NSP assisted housing.
For rental units the following restrictions apply pertaining to amount of NSP investment per unit:     < $15,000 investment
5 years  $15,000 - $40,000                   10 years  > $40,000                                15 years  New rental construction          20
years  Refinancing rental housing     15 years     Low Income Targeting :   The number of dwelling units reasonably expected to
be made available for households whose income does not exceed 50 percent of area median income (Very Low Income) is 105
units (45 units in the City, 60 units in the County of Sacramento).  SHRA anticipates the 105 units produced will meet the
requirement that 25 percent of funds used benefit very low income individuals.  It is expected that these units will be produced
under the Block Acquisition and Rehabilitation Program and the Property Recycling Program.           Acquisition and Relocation :
The number of NSP affordable housing units made available to low-, moderate-, and middle-income households (&le; 120% area
median income).      SHRA anticipates producing 412 affordable units (178 units in the City / 234 units in the County) in the
targeted areas between January 2009 and the end of program year 2013 for low-, moderate-and middle-income households.
The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income (Very Low Income) is 105 units (45 units in the City, 60 units in the County of Sacramento).
Public Comment :  The Board of Supervisors for the County of Sacramento heard the 2009 Action Plan and Substantial
Amendment to the Consolidated Plan as a public hearing on Tuesday, October 21, 2008, at 10:00 am.     At the Redevelopment
Advisory Committees many questions centered on whether or not these funds could help those currently living in their homes and
in danger of foreclosure.  Those in the audience also wanted assurances that the programs would target owner-occupiers.  There
were also requests for more data pertaining to their areas which our policy team did provide.     At the public hearings there were
speakers in support to include potential development partners, legal aid, and interested citizens as to the efforts undertaken by
staff to meet with the public and try to develop programs that can be implemented in partnership with outside organizations.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$23,050,110.40

$22,550,110.40



12461

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,550,110.40

$21,988,007.29

$18,043,356.89

$3,944,650.40

Program Income Received: $3,944,650.40

Total Funds Expended: $22,003,471.82

Match Contribution: $7,296,500.00

Overall Progress Narrative:

 Draws and expenditures during the quarter were for site maintenance and property holding costs for the remaining sites. The obligation and
expenditure of funds for the County NSP are nearly exhausted.
 The Block Acquisition and Vacant Property Programs, along with the Single Family and Public Facility activities within the Property Recycling
Program have been completed. The anticipated number of assisted housing units projected for the County in 2009 was 223 units. To date, the
overall housing units rehabilitated and sold, which includes both single-family and multifamily occupied units, is at 150 units. The following
descriptions represent current progress, quarterly accomplishments and overall projections for the three County programs:
 Vacant Properties Program: The Vacant Properties Program was designed to return vacant and blighted homes and properties to owner
occupancy by partnering with local contractors and developers in Target Areas. SHRA partnered with nineteen developer/contractors, and a
total of 41 LMMI and 13 VLI properties have been rehabilitated, sold and occupied. The Vacant Property Program activity was completed in the
3rd quarter of 2012. The following is an overview of the Vacant Properties Program (performance measures): Overall LMMI Properties Sold: 41
Overall VLI Properties Sold: 13
 Property Recycling Program: (includes Acquisition, Demolition, Land Bank, Volume and Public Facility transition) The program objectives are
the following: acquire, rehabilitate and sell; acquire, demolish and land bank; develop land banked assets in targeted areas, either separately or
in joint venture; and/or rent acquired assets and sell when market conditions improve. Thirty-two (32) properties have been acquired under the
Property Recycling Program. Through a partnership with Habitat for Humanity, NeighborWorks/GALA Construction, and Homes By Towne, 24
single-family properties have been successfully rehabiltated, sold and occupied. Additionally, 7 properties have been identified for future
development, 1 of which was acquired during the 1st quarter of 2013, and 1 property that was transferred to the Southgate Recreation and
Park District for incorporation into the adjacent Rainbow Park, a public facility. The following is an overview of the Property Recycling Program
(performance measures): Total Properties Acquired: 32 1. For Rehabilitation by Builder Partners: 24 - LMMI Properties Rehabilitated and Sold to
Date: 17 - VLI Properties Rehabilitated and Sold to Date: 7 2. For Public Facility: 1 3. For Land Bank: 7
 Block Acquisition/Rehabilitation (Block) Program: The Lerwick Block Acquisition/Rehabilitation Program was successfully completed during the
3rd quarter of 2013. The program was designed to partner with developers willing to acquire, rehabilitate and maintain units in designated
areas as common single-family and multifamily rental units. All 9 properties are now fully occupied, with 22 units occupied by persons at or
below 50% of the area median income, 12 units occupied by persons at or below 120% area median income and 2 at low income. Construction
rehabilitation and occupancy of the 9 properties along Norcade Circle is also 100% complete. Twenty two (22) units are occupied by persons at
or below 50% of the area median income, and 14 units are occupied by persons at or below 120% area median income, thus completing this
activity. The following is an overview of the Block Acquisition/Rehabilitation Program at Lerwick and Norcade. Total Properties Lerwick: 9 Total
Units Obligated: 36 Total VLI Units Obligated: 21 & VLI Units Occupied: 24 & L/M Units Occupied: 12 Total Properties Norcade: 9 Total Units
Obligated: 36 Total VLI Units Obligated: 19 & VLI Units Occupied: 22 L/M Units Occupied: 14
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Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0004

Budget Program Funds Drawn Program Income Drawn

Total
Block Acquisition
Block Acquisition
Block Acquisition

Block Acquisition
Disposition
NSP Administration

Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Property Recycling
Pgm.
Vacant Property
Program
Vacant Property
Program

Block (Lerwick - VLI)
Block (Lerwick)
Block (Norcade  -
VLI)
Block (Norcade)
Disposition
Administration

Not In Use *

Not In Use **

Not In Use ***

PRP

PRP - Public Facility

PRP - VLI

VPP

VPP - VLI

Block Acquisition
Block Acquisition
Block Acquisition

Block Acquisition
Disposition
NSP
Administration
Property
Recycling
Property
Recycling
Property
Recycling
Property
Recycling
Property
Recycling
Property
Recycling
Vacant Property
Program
Vacant Property
Program

$22,550,110.40 $18,135,643.26 $3,944,650.40
$2,180,193.62 $2,093,289.46 $86,904.16
$1,783,794.79 $1,712,691.38 $71,103.41

$2,200,000.00 $1,908,638.87 $291,361.13

$1,800,000.00 $1,561,613.62 $238,386.38
$498,787.27 $498,787.27 $0.00

$2,094,000.00 $1,773,493.98 $294,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$5,901,737.32 $4,252,714.80 $1,205,711.80

$111,989.39 $111,989.39 $0.00

$999,135.61 $309,974.42 $689,161.19

$3,942,021.72 $3,052,628.08 $889,393.64

$1,038,450.68 $859,821.99 $178,628.69

Grantee Activity Number:                        Administration
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP Administration NSP Administration

Projected Start Date: Projected End Date:

03/19/2009 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Administration
Activity Title:                                             NSP Administration
SHRA County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,094,000.00

$2,094,000.00

$2,094,000.00

$2,004,176.86

$1,710,176.86

$294,000.00

Program Income Received: $0.00

Total Funds Expended: $2,017,148.13

NJ Department of Community Affairs
SHRA County
Kane County

$2,210,198.08
$2,017,148.13

$334,570.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration services to implement Neighborhood Stabilization activities. NSP Eligible Use 24 CFR 570.205 and 206.

Activity Description

Countywide NSP Target Areas.

Location Description:

 Costs associated with the administration of NSP eligible activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Block (Lerwick - VLI)
Activity Title:                                             Block Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP4 Lerwick Block Acquisition

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,180,193.62

$2,180,193.62

$2,180,193.62

$2,180,193.62

$2,093,289.46

$86,904.16

Program Income Received: $0.00

Total Funds Expended: $2,180,193.62

SHRA County $2,180,193.62

Match Contributed: $4,000,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of residential structures; 24 CFR 570.202. Eligible rehabilitation, and preservation of individual four-plex units
to consolidate ownership and management of properties in the neighborhood.  Properties have been acquired using redevelopment project
funds. The properties will be rehabilitated using NSP funds with subsequent rental to households at or below the 50% area median income.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Block (Lerwick - VLI)
Activity Title:                                             Block Acquisition

Census Tract: 6201

Location Description:

 The Lerwick Block activity was successfully completed during the 3rd quarter of 2013.  Thirteen (13) vacant, foreclosed fourplex properties
encompassing 52 two bedroom units on Lerwick Road and East Country Club Lane were acquired, including 9 with NSP funds and 4 with other
local (TI and CDBG) funds.  Construction rehabilitation is 100% complete on all 9 properties, and with the rental and occupancy of the last
available unit, a total of 24 units have been rented and occupied by persons at or below 50% of the area median income.
 Quarterly Units Occupied: 0

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Block (Lerwick)
Activity Title:                                             Block Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP4 Lerwick Block Acquisition

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,783,794.79

$1,783,794.79

$1,783,794.79

$1,783,794.79

$1,712,691.38
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Block (Lerwick)
Activity Title:                                             Block Acquisition

Program Income Drawdown: $71,103.41

Program Income Received: $0.00

Total Funds Expended: $1,783,794.79

SHRA County $1,783,794.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of residential structures;  24 CFR 570.202. Eligible rehabilitation, and preservation of individual four-plex units
to consolidate ownership and management of properties in the neighborhood.  Properties are to be rehabilitated, and subsequently rented to
households at or below the 120% area median income.

Activity Description

Census Tract: 6201

Location Description:

 The Lerwick Block activity was successfully completed during the 3rd quarter of 2013.  Thirteen (13) vacant, foreclosed fourplex properties
encompassing 52 two bedroom units on Lerwick Road and East County Club Lane were acquired, including 9 with NSP funds and 4 with local
(TI and CDBG) funds.  All 9 NSP properties are 100% rehabilitated and occupied, with a total of 12 units being occupied by households with
incomes at or below 120% of the area median income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Block (Norcade  - VLI)
Activity Title:                                             Block Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP5 Norcade Block Acquisition
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Block (Norcade  - VLI)
Activity Title:                                             Block Acquisition
Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,200,000.00

$2,200,000.00

$2,200,000.00

$2,200,000.00

$1,908,638.87

$291,361.13

Program Income Received: $0.00

Total Funds Expended: $2,200,000.00

SHRA County $2,200,000.00

Match Contributed: $2,700,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/buyout of residential structures;  24 CFR 570.201(a) and 570.202. Acquisition, rehabilitation and reconstruction of abandoned and
foreclosed residential structures; rehabilitation, and preservation of individual four-plex units to consolidate ownership and management of
properties in the neighborhood.  Properties to be acquired and rehabilitated and subsequently rented to households at or below the 50% area
meadian income.

Activity Description

Ct: 9110

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Block (Norcade  - VLI)
Activity Title:                                             Block Acquisition

 The Norcade VLI Block Acquisition/Rehabilitation activity was successfully completed in the first quarter of 2013.  In total, 36 units within 9
fourplex properties located along Norcade Circle were rehabilitiated, rented and occupied, including 22 by households at or below 50% of the
area median income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Block (Norcade)
Activity Title:                                             Block Acquisition

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP5 Norcade Block Acquisition

Projected Start Date: Projected End Date:

04/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,300,000.00

$1,800,000.00

$1,800,000.00

$1,800,000.00

$1,561,613.62

$238,386.38

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Block (Norcade)
Activity Title:                                             Block Acquisition

Total Funds Expended: $1,800,000.00

SHRA County $1,800,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of residential properties. 24 CFR 570.201(a) and 202.  Acquisition and rehabilitation of individual abandoned
or foreclosed four-plex units to consolidate ownership and management of properties in the neighborhood.  Properties to be acquired and
rehabilitated, and subsequently rented to households at or below the 120% area meadian income.

Activity Description

County of Sacramento NSP area.

Location Description:

 The Norcade LMMI Block Acquisition/Rehabilitation activity was successfully completed in the first quarter of 2013.  In total, 36 units within 9
fourplex properties located along Norcade Circle were rehabilitated, rented and occupied, including 14 by households at or below 120% of the
area median income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Disposition
Activity Title:                                             Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

Disposition Disposition

Projected Start Date: Projected End Date:

03/19/2009 12/31/2010
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Disposition
Activity Title:                                             Disposition
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$498,787.27

$498,787.27

$498,787.27

$498,787.27

$498,787.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $498,787.27

SHRA City
SHRA County

$453,305.16
$498,787.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Staff costs related to delivery of NSP units; wherein programmatic costs for NSP activities are related to the actual holding and disposition of
properties. 24 CFR 570.201(b).

Activity Description

County NSP Target Areas.

Location Description:

 Associated costs for delivery of NSP project activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Disposition
Activity Title:                                             Disposition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Not In Use *
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP6 # Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

SHRA City
SHRA County

$0.00
$0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Not In Use *
Activity Title:                                             Property Recycling

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of residential properties in NSP eligible targeted areas.  CFR 570.201(d).

Activity Description

County NSP Eligibile areas.

Location Description:

 Activity not in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Not In Use **
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP6 # Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Not In Use **
Activity Title:                                             Property Recycling
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

SHRA County
Sacramento Housing and Redevelopment Agency

$0.00
$595,621.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of residential properties. 24 CFR 570.201 (a) (C); Land Banking of residential properties;

Activity Description

County NSP eligible areas.

Location Description:

 Activity not in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Not In Use ***
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Acquisition - general Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Not In Use ***
Activity Title:                                             Property Recycling
Project Number: Project Title:

NSP6 # Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

SHRA County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of residential foreclosed properties.  24 CFR 570.201(a).

Activity Description

County NSP eligible areas.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        Not In Use ***
Activity Title:                                             Property Recycling

 Activity not in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP6 # Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,901,737.32

$5,901,737.32

$5,901,737.32

$5,429,457.35

$4,223,745.55

$1,205,711.80

Program Income Received: $2,949,577.53
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        PRP
Activity Title:                                             Property Recycling

Total Funds Expended: $5,431,950.61

SHRA City
SHRA County

$1,967,412.12
$5,431,950.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of residential structures.  24 CFR 570.201 and 570.202. The rehabilitation of individual abandoned,
foreclosed, and/or vacant single-family homes.  Properties will be transferred to NeighborWorks/Gala Volume Builder, Limited Liability Company
(LLC)  and Homes by Town, Limited Liability Company.

Activity Description

County NSP eligible areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        PRP
Activity Title:                                             Property Recycling

 The Single Family Property Recycling Program activity was successfully completed during the third quarter of 2012. Twenty-four (24)
foreclosed and/or vacant single-family properties were acquired under the program for the purpose of rehabilitation and sale to eligible
homebuyers.   Seventeen (17) of these properties were sold to homebuyers earning not more than 120% of the area median income, and while
not a requirement of the program, 7 were sold to households earning 50% or less of the area median income.

 The following properties were acquired through the Property Recycling Program and reserved for future redevelopment.
 &middot;        5258 Young Street
 &middot;        3821, 23, 25, 27 & 29 43rd Avenue
 &middot;        46th& Lang Avenue

 In conjunction with the acquisition of the San Juan Motel and Mobile Home Park along Stockton Boulevard, and two other Young Street
properties located within the City of Sacramento, the property located at 5258 Young Street was acquired for inclusion as part of a larger site
assemblage. The vacant 15-unit multi-family complex located on this site was in serious disrepair and attracted criminal and illegal dumping
activities. The complex was subsequently demolished and the property reserved until market conditions can support the construction of a larger
commercial and residential mixed-use development that will strengthen and contribute to community revitalization efforts.

 The five vacant parcels located at 3821, 23, 25, 27 and 29 43rd Avenue, are situated in a neighborhood commonly referred to as The Avenues.
These properties are being held for inclusion in a larger revitalization and redevelopment strategy designed to reduce prostitution, drug dealing,
and significant gang related activity that have become prominent within the area.  It is SHRA's intent to issue a Request For Proposals for the
five lots in early 2014.  In addition to the planned redevelopment of the five parcels with single family residential dwellings, SHRA helped
facilitate the recent expansion to Rainbow Park located one block to the north to include a new community garden (reported under PRP Public
Facility), and SHRA continues to assist the non-profit Community Resource Project, LLC, with the construction of a Community Center located at
the corner of 41st and Martin Luther King Jr. Boulevard. The center will provide a variety of community based services such as health,
employment training, and youth activities.

 The 46th and Lang Avenue property, a 7.2 acre vacant infill site that is planned to be redeveloped as an affordable housing project, was
acquired during the second quarter of 2013. The number, size and configuration of the residential units will be determined following planning
and other feasibility studies. SHRA plans to issue a Request for Proposals to find a team that will develop the site with approximately 70
dwelling units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP - Public Facility
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP6 # Property Recycling Pgm. Property Recycling Pgm.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        PRP - Public Facility
Activity Title:                                             Property Recycling
Projected Start Date: Projected End Date:

03/19/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,989.39

$111,989.39

$111,989.39

$111,989.39

$111,989.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $111,989.39

SHRA City
SHRA County

$455,568.70
$111,989.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Transfer properties to public agency to enhance public facilities;  24 CFR 570.201(c).

Activity Description

County NSP Target Areas.

Location Description:
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        PRP - Public Facility
Activity Title:                                             Property Recycling

 The Public Facility Property Recycling Program activity was completed during the 1st quarter of 2013.  SHRA acquired one blighted, foreclosed
and vacant property located at 3901 42nd Avenue for the purpose of expanding and improving an existing public facility.  This property was
transferred to the Southgate Recreation and Park District within the County of Sacramento for inclusion with the adjacent Rainbow Park.  The
improvements that were added to the park included landscaping, walkways and a community garden.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PRP - VLI
Activity Title:                                             Property Recycling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP6 # Property Recycling Pgm. Property Recycling Pgm.

Projected Start Date: Projected End Date:

04/30/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$999,135.61

$999,135.61

$999,135.61

$999,135.61

$309,974.42

$689,161.19

Program Income Received: $0.00
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        PRP - VLI
Activity Title:                                             Property Recycling

Total Funds Expended: $999,135.61

SHRA County $999,135.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and reconstruction of residential structures; 24 CFR 570.202.  Properties will be regulated at or below 50% area median income
as part of the Property Recycling Program.

Activity Description

County NSP eligible census tract areas.

Location Description:

 The single family Property Recycling Program activity was successfully completed during the third quarter of 2012.  Twenty-four (24)
foreclosed and/or vacant single-family properties were acquired for the purpose of rehabilitation and sale to eligible homebuyers earning not
more than 120% of the area median income.  Although not a requirement under the program, a total of 7 properties were sold to households
earning 50% or less than the area median income.

Activity Progress Narrative:

Address City State Zip Status Accept
7813 Renton Way Sacramento California 95828 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        VPP
Activity Title:                                             Vacant Property Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP3 VPP Vacant Property Program

Projected Start Date: Projected End Date:

03/19/2009 12/31/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        VPP
Activity Title:                                             Vacant Property Program
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,942,021.72

$3,942,021.72

$3,942,021.72

$3,942,021.72

$3,052,628.08

$889,393.64

Program Income Received: $995,072.87

Total Funds Expended: $3,942,021.72

SHRA City
SHRA County

$5,418,578.79
$3,942,021.72

Match Contributed: $596,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures;  24 CFR 570.202.

Activity Description

County NSP Target Areas.

Location Description:

 The Vacant Property Program activity was successfully completed during the third quarter of 2012. In total, fifty-four (54) properties were
rehabilitated, sold and occupied. Forty (40) of these properties were sold to households with incomes at or below 120% of the area median
income.

Activity Progress Narrative:
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        VPP
Activity Title:                                             Vacant Property Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        VPP - VLI
Activity Title:                                             Vacant Property Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP3 VPP Vacant Property Program

Projected Start Date: Projected End Date:

03/19/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

SHRA County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,038,450.68

$1,038,450.68

$1,038,450.68

$1,038,450.68

$859,821.99

$178,628.69

Program Income Received: $0.00

Total Funds Expended: $1,038,450.68

SHRA City
SHRA County

$1,737,570.86
$1,038,450.68

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0004
Grantee :                       Sacramento County, CA

Award Date: Grant Authorized Amount: $18,605,460.00 Estimated PI/RL Funds: $3,944,650.40

Grantee Activity Number:                        VPP - VLI
Activity Title:                                             Vacant Property Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rebabilitation/recostruction of residential structures; 24 CFR 570.202.

Activity Description

County NSP eligible areas.

Location Description:

 The Vacant Property Program activity was successfully completed during the third quarter of 2012. In total, fifty-four (54) properties were
rehabilitated, sold and occupied. Thirteen (13) of these properties were sold to households with incomes at or below 50% of the area median
income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  San Joaquin County is located in the central valley region of California, an area
that experienced a considerable amount of residential growth and property value appreciation in the late 1990's through 2005.
Because of this, the Stockton/San Joaquin County area has been significantly impacted by the current foreclosure crisis. Available
data indicates that the San Joaquin County area has the highest rate nationally of foreclosures per housing unit. In determining
areas of greatest need, HUD requires that the San Joaquin County Urban County entitlement jurisdictions (unincorporated San
Joaquin County and the cities of Escalon, Lathrop, Lodi, Manteca, Ripon and Tracy) identify areas with a high percentage of
subprime or high cost mortgages, high rate of foreclosures, and at risk of further decline through foreclosures or abandonment.
San Joaquin County has been tracking and mapping foreclosures in the county since January 2007. This data along with HUD
provided estimates of foreclosure risk data, and loan origination data was used to determine the areas of greatest need for
Neighborhood Stabilization Program (NSP) funding within San Joaquin County. The following census tract block groups have been
identified by the County and Urban County jurisdictions, as the priority areas of the greatest need. A map of these identified
Areas of Greatest Need is attached as Exhibit A. The County will initially start utilizing NSP funding in these census tract block
groups, then move into other areas identified with a high percentage of home foreclosures, if funding is available. JURISDICTION
CENSUS TRACT AND BLOCK GROUP(S) DISTRICT RISK INDEX UNINCORPORATED COUNTY Garden Acres CT: 27.01 BG: 1-4 2 8
CT: 27.02 BG: 1-3 2 9 Gianone Park CT: 17.00 BG: 1-3 1 9 Country Club CT: 10.00 BG: 1 3 9 CT: 11.02 BG: 1, 3, 4 1 10 Boggs
Tract CT: 8.00 BG: 1 1 10 CITY OF ESCALON CT: 49.01 BG: 2 4 8 CITY OF LATHROP CT: 51.27 BG: 1-2 3 8 CITY OF LODI CT:
42.03 BG: 2-3 4 9 CT: 44.02 BG: 1-2 4 9 CT: 45.00 BG: 1-4 4 9 CITY OF MANTECA CT: 51.08 BG: 1-3 3 9 CT: 51.09 BG: 1-4 3 8
CITY OF RIPON CT: 50.01 BG: 2 5 7 CITY OF TRACY CT: 53.02 BG: 2 5 8 CT: 53.03 BG: 1-5 5 10 CT: 53.05 BG: 1-2 5 9 CT:
54.04 BG: 1-4 5 9 The County will target all of the NSP activities in these high priority areas. However, activities may occur
outside these high-priority areas if an opportunity arises or the implementation schedule dictates expanding the program to other
areas with a concentration of foreclosures.  Distribution and and Uses of Funds :  San Joaquin County will prioritize the use of
NSP funding by targeting its activities in the areas identified as high priority areas. However, activities may occur outside these
high-priority areas if an opportunity arises or the implementation schedule dictates expanding the program to other areas with a
concentration of foreclosures. NSP funding has been allocated to each participating jurisdiction based primarily on the proportion
of overall foreclosures in San Joaquin County, by jurisdiction. NSP funding allocation is proposed as follows: 1.
Acquisition/Rehabilitation/Resale of Foreclosed Residential Properties ($5,669,751). The Urban County will focus it's acquisition,
rehabilitation, and resale on housing units in the census tract block groups identified as priority areas with the greatest need. The
design of this activity is to provide income eligible households at or above 51% to 120% of Area Median Income. Initial
acquisition of properties will average at least 15% below a current appraised value. The sales price will be no greater than the
total investment by the Urban County jurisdictions (including acquisition, rehabilitation and associated program delivery costs).
The property will have deed restrictions recorded against it throughout the 30-year affordability period. Shared appreciation shall
be included in loan repayment, if before 30 years. Shared appreciation is a percentage of the difference between the original
purchase price of the real property and the price at which it is sold. The shared appreciation percentage is calculated by dividing
the amount of the home loan by the original purchase price of the real property. In cases where transfer of the real property to
another party by means other than sale (with exception of a creditor taking title or interest therein), the appreciation is the
difference between the original purchase price and the appraised value of the real property at the time of transfer. 2.
Acquisition/Rehabilitation/Rental of Foreclosed Residential Properties. San Joaquin County will set-aside at least $2,257,597 (25%
of the County's NSP allocation) available for purchase, redevelopment of foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50% of the areas median income. Programs to meet this goal may
include single family rental housing, multi-family rental housing or congregate housing for special needs populations. 3.
Acquisition/Demolition of Blighted Structures/Redevelopment ($200,000). This activity is for acquisition/demolition/redevelopment
of vacant, foreclosed single family properties that would require more funds to rehabilitate than to demolish and rebuild. If the
properties are determined to be demolished, they will then be made available to a non-profit housing provider to plan the
redevelopment of the property as soon as feasible. Redevelopment may include sale of the property at current fair market value,
or below current fair market value, or partnership with the non-profit agency. 4. Administration ($903,038). A maximum of 10%
of NSP funds will be used to cover costs associated with program planning, implementation, and administration. It is anticipated
that actual costs will be less than the maximum allowed. The remainder will be transferred to other NSP activities. NSP Allocation
$2,257,596 &le;50% AMI Set-Aside UC Total: $5,869,750 Net Allocation Escalon 66 1.12% $65,762 Escalon Lathrop 648 11.00%
$645,663 Lathrop Lodi 580 9.85% $577,908 Lodi Manteca 1121 19.03% $1,116,956 Manteca Ripon 120 2.04% $119,567 Ripon
Tracy 1895 32.17% $1,888,164 Tracy Uninc. County (inc $1,455,730 Uninc. County 100.00% $5,869,750 Total Net Allocation.
 On September 7, 2010 The San Joaquin County Board of Supervisors authorized the reallocation of $1,029,157 of program
income, generated fron the sale of purchased foreclosed properties, to the rehabilitation of the Las Palmas Apartments (now
called Sienna Terrace). Project #NSP09-05.  Sienna Terrace Apartments was purchased with 25% set-aside NSP funding for low
income housing.
 Added December 29, 2011:Allocated estimated program income to projects and activities within projects, and reallocated
$100,990 of grant value from Activity # NSP-09-04, Demolition, to Activity # NSP-09-05, Low-Income Rental Housing.  This
reallocation completes Activity # NSP-09-04.
 Added March 17, 2014:  Added a new activity under under NSP-2 - Low Income Rental - NSP-09-06 -  Acq/Rehab Multifamily
LH25.  This is a 25 unit multi-family housing project.  It will be funded with with P.I. generated from the sales of single family
homes.   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :



12485

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  San Joaquin County is located in the central valley region of California, an area
that experienced a considerable amount of residential growth and property value appreciation in the late 1990's through 2005.
Because of this, the Stockton/San Joaquin County area has been significantly impacted by the current foreclosure crisis. Available
data indicates that the San Joaquin County area has the highest rate nationally of foreclosures per housing unit. In determining
areas of greatest need, HUD requires that the San Joaquin County Urban County entitlement jurisdictions (unincorporated San
Joaquin County and the cities of Escalon, Lathrop, Lodi, Manteca, Ripon and Tracy) identify areas with a high percentage of
subprime or high cost mortgages, high rate of foreclosures, and at risk of further decline through foreclosures or abandonment.
San Joaquin County has been tracking and mapping foreclosures in the county since January 2007. This data along with HUD
provided estimates of foreclosure risk data, and loan origination data was used to determine the areas of greatest need for
Neighborhood Stabilization Program (NSP) funding within San Joaquin County. The following census tract block groups have been
identified by the County and Urban County jurisdictions, as the priority areas of the greatest need. A map of these identified
Areas of Greatest Need is attached as Exhibit A. The County will initially start utilizing NSP funding in these census tract block
groups, then move into other areas identified with a high percentage of home foreclosures, if funding is available. JURISDICTION
CENSUS TRACT AND BLOCK GROUP(S) DISTRICT RISK INDEX UNINCORPORATED COUNTY Garden Acres CT: 27.01 BG: 1-4 2 8
CT: 27.02 BG: 1-3 2 9 Gianone Park CT: 17.00 BG: 1-3 1 9 Country Club CT: 10.00 BG: 1 3 9 CT: 11.02 BG: 1, 3, 4 1 10 Boggs
Tract CT: 8.00 BG: 1 1 10 CITY OF ESCALON CT: 49.01 BG: 2 4 8 CITY OF LATHROP CT: 51.27 BG: 1-2 3 8 CITY OF LODI CT:
42.03 BG: 2-3 4 9 CT: 44.02 BG: 1-2 4 9 CT: 45.00 BG: 1-4 4 9 CITY OF MANTECA CT: 51.08 BG: 1-3 3 9 CT: 51.09 BG: 1-4 3 8
CITY OF RIPON CT: 50.01 BG: 2 5 7 CITY OF TRACY CT: 53.02 BG: 2 5 8 CT: 53.03 BG: 1-5 5 10 CT: 53.05 BG: 1-2 5 9 CT:
54.04 BG: 1-4 5 9 The County will target all of the NSP activities in these high priority areas. However, activities may occur
outside these high-priority areas if an opportunity arises or the implementation schedule dictates expanding the program to other
areas with a concentration of foreclosures.  Distribution and and Uses of Funds :  San Joaquin County will prioritize the use of
NSP funding by targeting its activities in the areas identified as high priority areas. However, activities may occur outside these
high-priority areas if an opportunity arises or the implementation schedule dictates expanding the program to other areas with a
concentration of foreclosures. NSP funding has been allocated to each participating jurisdiction based primarily on the proportion
of overall foreclosures in San Joaquin County, by jurisdiction. NSP funding allocation is proposed as follows: 1.
Acquisition/Rehabilitation/Resale of Foreclosed Residential Properties ($5,669,751). The Urban County will focus it's acquisition,
rehabilitation, and resale on housing units in the census tract block groups identified as priority areas with the greatest need. The
design of this activity is to provide income eligible households at or above 51% to 120% of Area Median Income. Initial
acquisition of properties will average at least 15% below a current appraised value. The sales price will be no greater than the
total investment by the Urban County jurisdictions (including acquisition, rehabilitation and associated program delivery costs).
The property will have deed restrictions recorded against it throughout the 30-year affordability period. Shared appreciation shall
be included in loan repayment, if before 30 years. Shared appreciation is a percentage of the difference between the original
purchase price of the real property and the price at which it is sold. The shared appreciation percentage is calculated by dividing
the amount of the home loan by the original purchase price of the real property. In cases where transfer of the real property to
another party by means other than sale (with exception of a creditor taking title or interest therein), the appreciation is the
difference between the original purchase price and the appraised value of the real property at the time of transfer. 2.
Acquisition/Rehabilitation/Rental of Foreclosed Residential Properties. San Joaquin County will set-aside at least $2,257,597 (25%
of the County's NSP allocation) available for purchase, redevelopment of foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50% of the areas median income. Programs to meet this goal may
include single family rental housing, multi-family rental housing or congregate housing for special needs populations. 3.
Acquisition/Demolition of Blighted Structures/Redevelopment ($200,000). This activity is for acquisition/demolition/redevelopment
of vacant, foreclosed single family properties that would require more funds to rehabilitate than to demolish and rebuild. If the
properties are determined to be demolished, they will then be made available to a non-profit housing provider to plan the
redevelopment of the property as soon as feasible. Redevelopment may include sale of the property at current fair market value,
or below current fair market value, or partnership with the non-profit agency. 4. Administration ($903,038). A maximum of 10%
of NSP funds will be used to cover costs associated with program planning, implementation, and administration. It is anticipated
that actual costs will be less than the maximum allowed. The remainder will be transferred to other NSP activities. NSP Allocation
$2,257,596 &le;50% AMI Set-Aside UC Total: $5,869,750 Net Allocation Escalon 66 1.12% $65,762 Escalon Lathrop 648 11.00%
$645,663 Lathrop Lodi 580 9.85% $577,908 Lodi Manteca 1121 19.03% $1,116,956 Manteca Ripon 120 2.04% $119,567 Ripon
Tracy 1895 32.17% $1,888,164 Tracy Uninc. County (inc $1,455,730 Uninc. County 100.00% $5,869,750 Total Net Allocation.
 On September 7, 2010 The San Joaquin County Board of Supervisors authorized the reallocation of $1,029,157 of program
income, generated fron the sale of purchased foreclosed properties, to the rehabilitation of the Las Palmas Apartments (now
called Sienna Terrace). Project #NSP09-05.  Sienna Terrace Apartments was purchased with 25% set-aside NSP funding for low
income housing.
 Added December 29, 2011:Allocated estimated program income to projects and activities within projects, and reallocated
$100,990 of grant value from Activity # NSP-09-04, Demolition, to Activity # NSP-09-05, Low-Income Rental Housing.  This
reallocation completes Activity # NSP-09-04.
 Added March 17, 2014:  Added a new activity under under NSP-2 - Low Income Rental - NSP-09-06 -  Acq/Rehab Multifamily
LH25.  This is a 25 unit multi-family housing project.  It will be funded with with P.I. generated from the sales of single family
homes.   Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,780,895.42

$25,030,385.00

$18,956,785.40

$18,658,451.74

$9,030,385.00

$9,628,066.74

Program Income Received: $9,628,617.04

Total Funds Expended: $18,658,451.74

Match Contribution: $0.00

Overall Progress Narrative:

 During this reporting period no homes were acquired or sold.  Expenses totalled $2,308.91 for this quarter.
 QPR is located atwww.sjgov.org/commdev.
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Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0005

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Demolition/
Redevelopment
Acquisition/Rehabilitati
on/Rental
Acquisition/Rehabilitati
on/Rental
Acquisition/Rehabilitati
on/Resale
Acquisition/Rehabilitati
on/Resale

Acquisition/Rehabilitati
on/Resale
Administration

NSP-09-04

NSP-09-06 El Dorado

NSP09-05

NSP-09-01

NSP-09-02

NSP-09-03

NSP-09-099

Service First
Demolition
Acq/Rehab
Multifamily LH25
Low Income
Rental
STAND Activities

Visionary
Homebuilders
Activities
Service First
Activities
NSP
Administration

$17,993,231.73 $9,010,370.00 $8,982,861.73

$99,010.00 $99,010.00 $0.00

$749,645.95 $156,530.35 $593,115.60

$3,334,056.21 $2,144,881.87 $1,189,174.34

$7,173,665.37 $2,913,603.80 $4,260,061.57

$4,298,399.89 $2,188,931.80 $2,109,468.09

$1,463,000.24 $1,016,012.40 $446,987.84

$875,454.07 $491,399.78 $384,054.29

Grantee Activity Number:                        NSP-09-01
Activity Title:                                             STAND Activities

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

03/11/2009 09/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Joaquin County Community Development Dept.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$7,173,665.37

$7,173,665.37

$7,691,330.06

$7,691,330.06
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Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-01
Activity Title:                                             STAND Activities

Program Funds Drawdown:

Program Income Drawdown:

$2,913,603.80

$4,777,726.26

Program Income Received: $4,634,457.62

Total Funds Expended: $7,691,330.06

San Joaquin County Community Development Dept. $7,691,330.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehabilitate and re-sell foreclosed single family residential units to qualified homebuyers.

Activity Description

Identified target areas in the cities of Stockton, Manteca, Escalon and Ripon.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-02
Activity Title:                                             Visionary Homebuilders Activities

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

03/11/2009 09/10/2011
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Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-02
Activity Title:                                             Visionary Homebuilders Activities
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Joaquin County Community Development Dept.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,298,399.89

$4,298,399.89

$4,338,873.89

$4,338,873.89

$2,188,931.80

$2,149,942.09

Program Income Received: $3,291,788.51

Total Funds Expended: $4,338,873.89

San Joaquin County Community Development Dept. $4,338,873.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehabilitate and resell foreclosed single family residential units to qualified homebuyers.

Activity Description

Identified target areas in the unincorporated San Joaquin County and the cities of Tracy and Manteca.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-02
Activity Title:                                             Visionary Homebuilders Activities

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-03
Activity Title:                                             Service First Activities

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

03/11/2009 09/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Joaquin County Community Development Dept.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,463,000.24

$1,463,000.24

$1,593,515.24

$1,593,515.24

$1,036,027.40

$557,487.84

Program Income Received: $1,067,736.05

Total Funds Expended: $1,593,515.24

San Joaquin County Community Development Dept. $1,593,515.24

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-03
Activity Title:                                             Service First Activities

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehabilitate and resell single family units to qualified homebuyers.

Activity Description

Identified target areas in the unincorporated San Joaquin County and the cities of Lathrop and Lodi.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-04
Activity Title:                                             Service First Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP-3 Acquisition/Demolition/Redevelopment

Projected Start Date: Projected End Date:

03/11/2009 09/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Joaquin County Community Development Dept.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $198,020.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-04
Activity Title:                                             Service First Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,010.00

$99,010.00

$99,010.00

$99,010.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $99,010.00

San Joaquin County Community Development Dept. $99,010.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase substandard, vacant, foreclosed residential unit, demolish unit and build two residential structures to be sold to qualified households.

Activity Description

Identified target areas in the City of Lodi.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-06 El Dorado
Activity Title:                                             Acq/Rehab Multifamily LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-06 El Dorado
Activity Title:                                             Acq/Rehab Multifamily LH25
NSP-2 Acquisition/Rehabilitation/Rental

Projected Start Date: Projected End Date:

02/01/2014 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

San Joaquin County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$749,645.95

$749,645.95

$900,000.00

$749,645.95

$156,530.35

$593,115.60

Program Income Received: $617,000.00

Total Funds Expended: $749,645.95

San Joaquin County Community Development Department $749,645.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a multi-family housing complex with at least 25 units to be rehabilitated and then rented to very low-income household.

Activity Description

1700 South El Dorado Street in Stockton, CA.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-06 El Dorado
Activity Title:                                             Acq/Rehab Multifamily LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-07
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.



12494

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-07
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 STAND acquired four single family properties to rehabilitate and sell to four very low income households.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-08
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-08
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Visionary Homebuilders purchased one single family residence to rehabilitate and sell to a very low income homebuyer.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-09-09
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-09
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Service First purchased one single family residence to rehabilitate and sell to a very low income homebuyer.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-099
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-4 Administration

Projected Start Date: Projected End Date:

03/11/2009 09/10/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

San Joaquin County Community Development Dept.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$875,454.07

$875,454.07

$1,000,000.00

$852,020.39

$491,399.78

$360,620.61

Program Income Received: $12,569.39

Total Funds Expended: $852,020.39

San Joaquin County Community Development Dept. $852,020.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administer and manage the San Joaquin County Neighborhood Stabilization Program

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP-09-099
Activity Title:                                             NSP Administration

1810 E. Hazelton Ave., Stockton, CA 95205

Location Description:

 Administration costs for this quarter were used for salaries and wages and program administration charges.  Expenses for this quarter totalled
$2,308.91.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP09-05
Activity Title:                                             Low Income Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2 Acquisition/Rehabilitation/Rental

Projected Start Date: Projected End Date:

03/17/2010 03/17/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

San Joaquin County Community Development Dept.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,334,056.21

$3,334,056.21

$3,334,056.21

$3,334,056.21

$2,144,881.87

$1,189,174.34

Program Income Received: $5,065.47
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0005
Grantee :                       San Joaquin County, CA

Award Date: Grant Authorized Amount: $9,030,385.00 Estimated PI/RL Funds: $16,000,000.00

Grantee Activity Number:                        NSP09-05
Activity Title:                                             Low Income Rental

Total Funds Expended: $3,334,056.21

San Joaquin County Community Development Dept. $3,334,056.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The original set-aside value of $2,257,596 was used to acquire the property and to pay for miscellaneous acqusition, predevelopment and
tenant relocation costs.  On September 7, 2010, the County Board of Supervisors at a public hearing authorized the reallocation of $1,029,157
of NSP1 program income to rehabilitate the apartment complex.  Once completed, Las Palmas will provide affordable housing to households
whose incomes are at or below 50% of the County's Area Median Income.  The Rehabilitation work should be completed in March 2011 and
units will be available for occupancy incrementally throughout the rehabilitation.

Activity Description

In July 2010 the County acquired the Las Palmas Apartments at 4215 N. Pershing Ave., Stockton.  Las Palmas is a 43 unit multifamily complex
comprised of a mix of studio, 1 bedroom and 2 bedroom units.

Location Description:

 No activity for this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Action Plan Narrative :  Areas of Greatest Need :  Foreclosed or abandoned homes in need of rehabiliation, resale, or
redevelopment in order to stabilize neighborhoods and stem the decline of house values of neighboring homes.  Distribution and
and Uses of Funds :  Assist the Consortia locality (Stanislaus Unincorporated target areas, the Cities of Ceres, Newman, Oakdale,
Patterson, and Waterford) in redevelopment and revitalization efforts through the establishment and implementation of
mechanisms to purchase, redevelop, demolish and subsequently rehabiliate foreclosed homes and residential properties. These
units have been abandoned or foreclosed upon. Needs also include the establishment of a pool of first time home buyer eligible
units for HUD certified homebuyer counselled eligible participants.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,948,964.00

$20,974,482.00

$14,082,013.89

$13,732,032.52

$9,741,277.24

$3,990,755.28

Program Income Received: $4,003,017.79

Total Funds Expended: $13,732,032.52

Match Contribution: $0.00

Overall Progress Narrative:

 This reporting period, the Stanislaus Urban County conducted administrative activities to ensure that NSP regulations and requirements were
met.  Activities included program reporting, record keeping, sub-recipient monitoring.
 The Stanislaus Urban County will continue to research ways to utilize NSP program income to further program goals.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0006

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project
Bucket Project
Bucket Project
Bucket Project

Bucket Project
Bucket Project

Bucket Project

ASC-NSP-09-1
ASC-NSP-09-2
ASC-NSP-09-2A
ASC-NSP-09-3

ASC-NSP-09-3A
NSP-10-1

NSP-14-1

Administration
Acquistion-25%
Acquisition-LMMI
LH 25% -
Stanislaus
County
Demolition-LMMI
Homeownership
Assistance
Removal of
Blight

$20,974,482.00 $9,741,277.24 $4,065,866.31
$2,000,000.00 $964,833.90 $116,091.30
$3,300,000.00 $2,204,713.98 $334,626.93

$10,000,000.00 $4,368,233.63 $2,700,545.13

$1,700,000.00 $648,767.59 $244,791.89

$2,900,000.00 $1,554,728.14 $606,698.86

$100,000.00 $0.00 $63,112.20

$974,482.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-1
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

09/27/2008 03/17/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Stanislaus County Planning and Community Development, 1010 10th Street, Suite 3400,
Modesto, CA 95454, Aaron Farnon, (209)525-6330

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$2,000,000.00

$1,076,485.93

$1,068,117.83

$964,833.90

$103,283.93

Program Income Received: $11,744.20

Total Funds Expended: $1,068,117.83

Stanislaus County Planning and Community Development, 1010 10th Street, Suite 3400, Modesto, CA
95454, Aaron Farnon, (209)525-6330 $1,068,117.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-1
Activity Title:                                             Administration

 Administration of Neighborhood Stabilization Program to ensure program regulatory compliance and performance measures are met. Staffing
will include quarterly monitoring visits along with unit inspections to verify HQS and code related compliance items are met. Continuous public
outreach events along with informational updates as needed. Each partnering agency will act in their capacity, but they will consult with each
other on projects within neighborhoods where more than one agency may be involved. The County (Consortia cities will also have
representation as requested) will partner with the Housing Authority that has a team made up of an appraiser, attorney, and team
negotiator/manager. This H.A. team will negotiate with banks that possess foreclosure portfolios. The County will be responsible for the
following that will include, but not be limited to overall administration of the program including tracking, fund distribution, monitoring, and
general program oversight. The Countys Community Development Manager will be the program contact person for all administrative related
questions and concerns. Additionally, the Countys financial staff, auditors office, building inspectors, code enforcement, and engineers will
assure that the program runs in a smooth, efficient, and effective manner. Tracking, approval, and oversight are already established through
existing programs. The same tools and procedures will be utilized to ensure compliance with the NSP program eligible uses and relevant
guidelines.

Activity Description

Stanislaus County Planning and Community Development, 1010 10th Street, Suite 3400, Modesto, CA 95454, Aaron Farnon, (209)525-6330

Location Description:

 This reporting period, the Stanislaus Urban County coducted administrative activities to comply with NSP regulations.  Urban County staff
conducted administrative activities including; program reporting, answering inquiries from the public, sub-recipient oversight, monitoring
contractor activities, program record keeping.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ASC-NSP-09-2
Activity Title:                                             Acquistion-25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/19/2009 03/18/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-2
Activity Title:                                             Acquistion-25%
Primary Responsible Organization:

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,300,000.00

$3,300,000.00

$2,539,389.98

$2,539,340.91

$2,204,713.98

$334,626.93

Program Income Received: $0.00

Total Funds Expended: $2,539,340.91

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358 $2,539,340.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the acquisition and necessary rehabilitation to meet FHA and HQS requirements, of foreclosed units. &sect;2301(c)(3)(B) purchase and
rehabilitate; 24 CFR 570.201 (a) Acquisition, (b) Disposition, (c) Relocation All housing will be acquired by the Housing Authority of Stanislaus
County and to a lesser degree Habitat for Humanity. The goal of the NSP program targeted approach is to provide opportunities to first time
homebuyers. When families are in transition from renting to home ownership the Housing Authority (H.A.) will provide rental opportunities.
Finally, when families do not have the capacity to become homeowners they may be eligible for long term rental units. Habitat for Humanitys
(HfH) activities will differ from the H.A. as HfH will utilize sweat equity from prospective first time home buyers and community participation.
The County (Consortia cities will also have representation as requested) will partner with the Housing Authority that has a team made up of an
appraiser, attorney, and team negotiator/manager. This H.A. team will negotiate with banks that possess foreclosure portfolios. The County will
be responsible for the following that will include, but not be limited to overall administration of the program including tracking, fund distribution,
monitoring, and general program oversight. The Countys Community Development Manager will be the program contact person for all
administrative related questions and concerns. Additionally, the Countys financial staff, auditors office, building inspectors, code enforcement,
and engineers will assure that the program runs in a smooth, efficient, and effective manner.

Activity Description

Refer to NSP bounding information for the 11 eligible target areas within the Stanislaus County CDBG Consortium.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-2
Activity Title:                                             Acquistion-25%

 This reporting period, the NSP Urban County did not conduct any acquisition activities for the benefit of households with incomes below fifty
percent of area median income. The Urban County will continue to search for properties to acquire that meet program requirements and can be
used to provide housing for qualified households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ASC-NSP-09-2A
Activity Title:                                             Acquisition-LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/19/2009 03/18/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000,000.00

$10,000,000.00

$7,367,065.66

$7,065,550.11

$4,368,233.63

$2,697,316.48

Program Income Received: $3,991,273.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-2A
Activity Title:                                             Acquisition-LMMI

Total Funds Expended: $7,065,550.11

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358 $7,065,550.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the acquisition and necessary rehabilitation to meet FHA and HQS requirements, of foreclosed units. &sect;2301(c)(3)(B) purchase and
rehabilitate; 24 CFR 570.201 (a) Acquisition, (b) Disposition, (c) Relocation All housing will be acquired by the Housing Authority of Stanislaus
County and to a lesser degree Habitat for Humanity. The goal of the NSP program targeted approach is to provide opportunities to first time
homebuyers. When families are in transition from renting to home ownership the Housing Authority (H.A.) will provide rental opportunities.
Finally, when families do not have the capacity to become homeowners they may be eligible for long term rental units. Habitat for Humanitys
(HfH) activities will differ from the H.A. as HfH will utilize sweat equity from prospective first time home buyers and community participation.
The County (Consortia cities will also have representation as requested) will partner with the Housing Authority that has a team made up of an
appraiser, attorney, and team negotiator/manager. This H.A. team will negotiate with banks that possess foreclosure portfolios. The County will
be responsible for the following that will include, but not be limited to overall administration of the program including tracking, fund distribution,
monitoring, and general program oversight. The Countys Community Development Manager will be the program contact person for all
administrative related questions and concerns. Additionally, the Countys financial staff, auditors office, building inspectors, code enforcement,
and engineers will assure that the program runs in a smooth, efficient, and effective manner.

Activity Description

Refer to NSP bounding information for the 11 eligible target areas within the Stanislaus County CDBG Consortium.

Location Description:

 This reporting period, the NSP Urban County did not conduct any acquisition activities for the benefit of households with incomes below 120
percent of area median income. The Urban County will continue to search for properties to acquire that meet program requirements and can be
used to provide housing for qualified households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ASC-NSP-09-3
Activity Title:                                             LH 25% - Stanislaus County
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-3
Activity Title:                                             LH 25% - Stanislaus County
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/19/2009 03/18/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,700,000.00

$1,700,000.00

$899,279.71

$893,559.48

$648,767.59

$244,791.89

Program Income Received: $0.00

Total Funds Expended: $893,559.48

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358 $893,559.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the demolition and subsequent reconstruction of foreclosed residential units, where the post rehabilitation cost would exceed 75% of the
post-rehabilited value of the unit. 24 CFR 570.202 Eligible rehabilitation, &sect;2301(c)(3)(D) demolish blighted structures, 24 CFR 570.201 (d)
Clearance, for blighted structures.

Activity Description



12507

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-3
Activity Title:                                             LH 25% - Stanislaus County

Refer to NSP bounding information for the 11 eligible target areas within the Stanislaus County CDBG Consortium.

Location Description:

 This reporting period, the NSP Urban County did not conduct any rehabilitation activities for the benefit of households with incomes below fifty
percent of area median income. The Urban County will continue to search for properties to acquire and rehabilitate that meet program
requirements and can be used to provide housing for qualified households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ASC-NSP-09-3A
Activity Title:                                             Demolition-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/19/2009 03/18/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$2,900,000.00

$2,900,000.00

$2,199,792.61

$2,102,351.99

$1,554,728.14
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        ASC-NSP-09-3A
Activity Title:                                             Demolition-LMMI

Program Income Drawdown: $547,623.85

Program Income Received: $0.00

Total Funds Expended: $2,102,351.99

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95358 $2,102,351.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the demolition and subsequent reconstruction of foreclosed residential units, where the post rehabilitation cost would exceed 75% of the
post-rehabilited value of the unit. 24 CFR 570.202 Eligible rehabilitation, &sect;2301(c)(3)(D) demolish blighted structures, 24 CFR 570.201 (d)
Clearance, for blighted structures.

Activity Description

Refer to NSP bounding information for the 11 eligible target areas within the Stanislaus County CDBG Consortium.

Location Description:

 This reporting period, the NSP Urban County did not conduct any rehabilitation activities for the benefit of households with incomes below 120
percent of area median income. The Urban County will continue to search for properties to acquire and rehabilitate that meet program
requirements and can be used to provide housing for qualified households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 11
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:



12509

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 11
Activity Title:
Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration Costs

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 11
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 12
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 12
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 13
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 13
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 14
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 14
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



12514

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 15
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration of Neighborhood Stabilization Program to assure program regulatory compliance and that Performance measures are met.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 15
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 16
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 16
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 17
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 17
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 18
Activity Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 18
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 18
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 19
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 19
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration of Neighborhood Stabilization Program to assure program regulatory compliance and that Performance measures are met.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 2
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 2
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The program will serve first time homebuyers through a rent-to-own program administered by the Housing Authority of Stanislaus County.  The
program length will be between two to four years.  Units will be secured with an adequate affordability clause.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 20
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 20
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 20
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 21
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 21
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 22
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 22
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 23
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 23
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 23
Activity Title:

The program will serve first time homebuyers through a rent-to-own program administered by the Housing Authority of Stanislaus County.  The
program length will be between two to four years.  Units will be secured with an adequate affordability clause.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 24
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 24
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The program will serve dually diagnosed people through a long term rental program assisted with SPC certificates administered by the Housing
Authority of Stanislaus County.  Units will be secured with an adequate affordability clause.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 25
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 25
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration of Neighborhood Stabilization Program to assure program regulatory compliance and that Performance measures are met.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 26
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 26
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Acquisition, rehabiliation, and demolition of foreclosed units.  To be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 26
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 27
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 27
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Acquisition, rehabilitation, and demolition of foreclosed units.  To be utilized as affordable first time homebuyers (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 28
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 28
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The acquisition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 29
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 29
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 29
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 3
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 3
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 30
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 30
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The acquisition, rehabilitation,and demolition of foreclosed units to be utilized for first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 31
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 31
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabiliation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 31
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 32
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 32
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The program will serve first time homebuyers through a rent-to-own program administered by the Housing Authority of Stanislaus County.  The
program length will be between two to four years.  Units will be secured with an adequate affordability clause.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 33
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 33
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 34
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 34
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 34
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 35
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 35
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Reasonable project costs that allow for the implementation of the Neighborhood Stabilization Program Projects.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 36
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 36
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration of Neighborhood Stabilization Program to assure program regulatory compliance and that Performance measures are met.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 37
Activity Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 37
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 37
Activity Title:

FTHB Counseling of Neighborhood Stabilization Program to assure program regulatory compliance and to assure that participants are qualified
for home ownership.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 4
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 4
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 5
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



12549

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 5
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 6
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 6
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 6
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 7
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 7
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the acquisition, rehabilitation, and demolition of foreclosed units to be utilized as affordable first time homebuyer (FTHB) housing.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 8
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 8
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The program will serve first time homebuyers through a rent-to-own program administered by the Housing Authority of Stanislaus County.  The
program length will be between two to four years.  Units will be secured with an adequate affordability clause.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Canceled 9
Activity Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 9
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

For the purchase of FTHB ready units that may need rehabilitation to pass local code and HQS guidelines.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        Canceled 9
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-10-1
Activity Title:                                             Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

10/01/2010 03/18/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95458, Bill
Fagan, (209)557-2000

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$0.00

$63,112.20

$0.00

$63,112.20

Program Income Received: $0.00

Total Funds Expended: $63,112.20

Housing Authority of Stanislaus County, 1701 Robertson Road, Modesto, CA 95458, Bill Fagan, (209)557-
2000 $63,112.20
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        NSP-10-1
Activity Title:                                             Homeownership Assistance
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Per 24 CFR 570.201(n), provide assistance to purchasers of NSP acquired homes to facilitate and expand homeownership among persons of
low and moderate income.  In accordance with The Housing and Community Development Act of 1974, Title 1, Section 105(a)(24), the
assistance may be used for any one of or combination of the following activities in an aggregate amount not to exceed 50% of the required
down payment toward the purchase of any NSP home (in an amount not to exceed $75,000.00).

 Provide up to 50% of the required down payment toward the purchase of any NSP home (in an amount not to exceed $75,000.00).
 Pay reasonable closing costs (normally associated with the purchase of a home, in an amount not to exceed 5% of the purchase price of the
home) incurred by low or moderate income buyers of NSP homes.
 Subsidize interest rates and mortgage principal amounts for low and moderate income buyers of NSP homes (points).

 Persons receiving assistance will be required to complete a minimum of eight hours of homeownership counseling from a HUD approved
agency.  All NSP funded homeownership assistance will include a minimum 30-year affordability covenant.

Activity Description

Refer to the NSP bounding information for the 14 elegible target areas within the Stanislaus County CDBG Consortium.

Location Description:

 This reporting period, the NSP Urban County did not provide any homebuyer assistance for the benefit of households with incomes below fifty
percent of area median income. The Urban County will continue to provide prospective home buyers with information regarding the availability
of homebuyer assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-14-1
Activity Title:                                             Removal of Blight

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        NSP-14-1
Activity Title:                                             Removal of Blight
BCKT Bucket Project

Projected Start Date: Projected End Date:

08/04/2014 07/31/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stanislaus County Planning and Community Development, 1010 10th Street, Suite 3400,
Modesto, CA 95454, Aaron Farnon, (209)525-6330

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,948,964.00

$974,482.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Stanislaus County Planning and Community Development, 1010 10th Street, Suite 3400, Modesto, CA
95454, Aaron Farnon, (209)525-6330 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0006
Grantee :                       Stanislaus County, CA

Award Date: Grant Authorized Amount: $9,744,482.00 Estimated PI/RL Funds: $11,230,000.00

Grantee Activity Number:                        NSP-14-1
Activity Title:                                             Removal of Blight

 The Stanislaus Urban County is proposing to use a portion of NSP program income available to alleviate blight in NSP target areas by
demolishing and clearing vacant, abandoned residential structures that have been determined to be a source of blight.
 The elimination of blighted structures is a permitted NSP activity under eligible use D. Structures must meet the definition of a blighted home
as established by local and state law. The activity meets the Low Median-Moderate Area HUD national objective by removing a structure that
poses a detriment to an NSP target area where at least 51% of the residents are at or below 120% of area median income. Abandoned
structures have become an increasingly dangerous problem in NSP target areas and pose a threat to community health and safety.
 Stanislaus County and its Urban County staff will utilize existing programs and processes to efficiently address the issue of blighted structures
in NSP target areas. Stanislaus County and its partner cities have existing programs that identify and determine whether or not a structure
meets the local definition of blight. If a structure is determined to be a blighted building, staff begins the abatement process by working with
the owner to bring the structure into compliance with local and state codes. If the owner is unwilling or unable to take adequate corrective
action, demolition and removal of the dangerous building is undertaken as a last resort.
 This activity will be funded with NSP program income funds that will be administered by NSP staff. Liens in the amount of all expended NSP
funds will be placed on abated parcels and, once recovered, returned to the original NSP fund for reuse in undertaking like activities. The
County Tax Collector's revenue recovery program, in addition to liens, may also be utilized as a means of abatement cost recovery.

Activity Description

Activity will be conducted in any NSP1 target area where the median income is below 120% of area median income and there is a need for
removal of blight.

Location Description:

 This reporting period, the NSP Urban County did not conduct any clearance and demolition activities. The Urban County will continue to work
with staff to investigate complaints regarding blighted properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  NSP Areas of Greatest Need have been identified as Census Block Groups with
estimated Foreclosure Risk Scores of 8 or higher, and contiguous Block Groups. Approximately 200 Block Groups in this County of
over 8,000 square miles were identified as having Foreclosure Risk Scores of 8 or higher.  Distribution and and Uses of Funds :
Funds were focused on properties suitable for rental, as the ability of area residents to qualify for purchase loans has been
severely eroded by unemployment and job uncertaintly in the area. Additionally, there is a great need for rental housing from
those displaced as the result of the high foreclosure rate, and those who can no longer afford their previous housing due to loss
of income.  Definitions and Descriptions :  Appropriate definitions and descriptions can be found in the individual activity
descriptions.  Low Income Targeting :  Approximately 40% of NSP funding has been directed for the benefit of those with
incomes at or below 50% of AMI. This emphasis, which significantly exceeds the 25% low income set-aside requirement, is
driven by the high levels of unenmployment in the area, and the overwhelming need in the related neighborhoods.  Acquisition
and Relocation :  Acquisition activity is focused on vacant foreclosed property or vacant residential property suitable for
redevelopment. Unless warranted by special circumstances, no occupied property will be considered for purchase, and no
relocation will be necessary.  Public Comment :  Please see the Neighborhood Stabilization Program (NSP) Substantial
Amendment to FY 2008-09 Annual Action Plan and subsequent amendments on the County of Kern website, www.co.kern.us/cd/.
All substantial amendments have been publicized in accordance with NSP regulations.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,211,385.00

$11,211,385.00

$11,211,385.00

$11,103,810.90

$11,103,810.90

$0.00

Program Income Received: $62,461.10

Total Funds Expended: $11,103,810.90

Match Contribution: $0.00

Overall Progress Narrative:

 No new projects were initiated, and existing projects were completed in previous reporting periods. No funds were received or expended in the
current reporting period.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0501

Budget Program Funds Drawn Program Income Drawn

Total
County Rental Housing
Activity

Countywide Home
Buyer Assistance

Countywide Home
Buyer Counseling

Fairfax & Eucalyptus
Apartments

Fairfax & Eucalyptus
Apartments

GEAHI Rental  Housing
Activity
NSP General
Administration

01.NSP.02

13.NSP.03

05.NSP.04

01.NSP.05 LH25

01.NSP.05 LMMI

01.NSP.01

NSP.ADMIN

Countywide
Rental Housing
Activity
Countywide
Homebuyer
Assistance
Activity
Countywide
Homebuyer
Counseling
Activity
Fairfax &
Eucalyptus
Apartments-
LH25
Fairfax &
Eucalyptus
Apartments -
LMMI
GEAHI Rental
Housing Activity
NSP General
Administration

$11,211,385.00 $11,103,810.90 $0.00

$0.00 $0.00 $0.00

$42,571.50 $42,571.50 $0.00

$1,050.00 $1,050.00 $0.00

$2,250,000.00 $2,250,000.00 $0.00

$5,250,000.00 $5,250,000.00 $0.00

$3,202,409.23 $3,094,835.13 $0.00

$465,354.27 $465,354.27 $0.00

Grantee Activity Number:                        01.NSP.01
Activity Title:                                             GEAHI Rental Housing Activity

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

01.NSP.01 GEAHI Rental  Housing Activity

Projected Start Date: Projected End Date:

01/01/2009 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01.NSP.01
Activity Title:                                             GEAHI Rental Housing Activity
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,202,409.23

$3,202,409.23

$3,202,409.23

$3,094,835.13

$3,094,835.13

$0.00

Program Income Received: $7,861.10

Total Funds Expended: $3,094,835.13

County of Kern $3,094,835.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County proposes to provide up to $3,202,409.23 to Golden Emprire Affordable Housing, Inc. (GEAHI), a non-profit developer, in the form
of grants or loans which may be zero interest deferred payment forgivable loans for the purchase and rehabilitation of vacant foreclosed
residential properties that are located within areas of the County designated "Areas of Greatest Need." The housing units will be rented to
qualified households with incomes that do not exceed 50% of AMI.  Additionally, households renting single-family homes may be afforded the
opportunity to purchase the homes they are renting.

 With property values for rental units estimated between $80,000 and $125,000, it is projected that a total of 30 rental units may be
purchased/rehabilitated with NSP funds.

Activity Description

Countywide in designated areas of greatest need.

Location Description:

 No funds were expended in the current period; however, $7,806.10 was recorded in program income.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01.NSP.01
Activity Title:                                             GEAHI Rental Housing Activity

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01.NSP.02
Activity Title:                                             Countywide Rental Housing Activity

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

01.NSP.02 County Rental Housing Activity

Projected Start Date: Projected End Date:

01/01/2009 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Kern $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01.NSP.02
Activity Title:                                             Countywide Rental Housing Activity

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the acquisition and/or renovation of vacant, foreclosed residential properties that will then be rented to individuals and families that do not
exceed 50% AMI.
 Cancelled and funds re-allocated to 01.NSP.05 Fairfax & Eucalyptus Apartments.

Activity Description

Countywide

Location Description:

 No new projects were initiated, and existing projects were completed in previous reporting periods. No funds were expended in the current
reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01.NSP.05 LH25
Activity Title:                                             Fairfax & Eucalyptus Apartments- LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01.NSP.05 Fairfax & Eucalyptus Apartments

Projected Start Date: Projected End Date:

10/01/2010 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01.NSP.05 LH25
Activity Title:                                             Fairfax & Eucalyptus Apartments- LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,250,000.00

$2,250,000.00

$2,250,000.00

$2,250,000.00

$2,250,000.00

$0.00

Program Income Received: $14,506.00

Total Funds Expended: $2,250,000.00

County of Kern $2,250,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County will provide $7.5 million of its NSP allocation in the form of loans, which may include zero interest deferred payment forgivable
loans, for the purchase and redevelopment of residential property and construction of new multifamily apartment units in a County designated
"Area of Greatest Need" located on an approximately 6 acre site east of Fairfax Road and north of Eucalyptus Drive in metropolitan Bakersfield.
The multifamily units will be rented to qualified households with incomes that do not exceed 80% of Area Median Income (AMI).  It is projected
that a total of 94 multifamily rental units may be constructed with these NSP funds and funding from other sources. At least 29 of the units will
be set aside for those at or below 50% of AMI.

Activity Description

In a County designated &ldquo;Area of Greatest Need&rdquo; located on an approximately 6 acre site east of Fairfax Road and north of
Eucalyptus Drive in metropolitan Bakersfield, more specifically identified as:
Lots 1 through 18 inclusive, lot 20, lot 26, and lots 30 through 33 inclusive, of Tract 6386 in the Unincorporated Area, County of Kern, State of
California, according to the map thereof recorded in Book 58, Pages 194, 195, 196 and 197 of Maps, Kern County Records.

APN: 145-181-01 through -18; -20; 145-182-01; and 145-182-05 through 145-182-08.

Location Description:

 No funds expended in the current reporting period; however, $14, 506 was recorded in program income.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01.NSP.05 LH25
Activity Title:                                             Fairfax & Eucalyptus Apartments- LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01.NSP.05 LMMI
Activity Title:                                             Fairfax & Eucalyptus Apartments - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01.NSP.05 Fairfax & Eucalyptus Apartments

Projected Start Date: Projected End Date:

10/01/2010 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,250,000.00

$5,250,000.00

$5,250,000.00

$5,250,000.00

$5,250,000.00

$0.00

Program Income Received: $33,847.00

Total Funds Expended: $5,250,000.00

County of Kern $5,250,000.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01.NSP.05 LMMI
Activity Title:                                             Fairfax & Eucalyptus Apartments - LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County will provide $7.5 million of its NSP allocation in the form of loans, which may include zero interest deferred payment forgivable
loans, for the purchase and redevelopment of residential property and construction of new multifamily apartment units in a County designated
"Area of Greatest Need" located on an approximately 6 acre site east of Fairfax Road and north of Eucalyptus Drive in metropolitan Bakersfield.
The multifamily units will be rented to qualified households with incomes that do not exceed 80% of Area Median Income (AMI).  It is projected
that a total of 94 multifamily rental units may be constructed with these NSP funds and funding from other sources.

Activity Description

In a County designated &ldquo;Area of Greatest Need&rdquo; located on an approximately 6 acre site east of Fairfax Road and north of
Eucalyptus Drive in metropolitan Bakersfield., more specifically identified as:
Lots 1 through 18 inclusive, lot 20, lot 26, and lots 30 through 33 inclusive, of Tract 6386 in the Unincorporated Area, County of Kern, State of
California, according to the map thereof recorded in Book 58, Pages 194, 195, 196 and 197 of Maps, Kern County Records.

APN: 145-181-01 through -18; -20; 145-182-01; and 145-182-05 through 145-182-08.

Location Description:

 No funds were expended in the period; however, $33,847 was recorded as program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05.NSP.04
Activity Title:                                             Countywide Homebuyer Counseling Activity

Activity Type: Activity Status:

Public services Under Way

Project Number: Project Title:

05.NSP.04 Countywide Home Buyer Counseling

Projected Start Date: Projected End Date:

01/01/2009 06/30/2014
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Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        05.NSP.04
Activity Title:                                             Countywide Homebuyer Counseling Activity
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,050.00

$1,050.00

$1,050.00

$1,050.00

$1,050.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,050.00

County of Kern $1,050.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer counseling meeting NSP requirements to be provided to homebuyers receiving NSP assistance.
 $40,000 re-allocated to Fairfax & Eucalyptus Apartments, 01.NSP.05
 $8,950 re-allocated to 01.NSP.01 GEAHI Rental Housing Activity

Activity Description

Countywide in areas of greatest need.

Location Description:

 Completed and reported in earlier periods.

Activity Progress Narrative:
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Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        05.NSP.04
Activity Title:                                             Countywide Homebuyer Counseling Activity

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        13.NSP.03
Activity Title:                                             Countywide Homebuyer Assistance Activity

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

13.NSP.03 Countywide Home Buyer Assistance

Projected Start Date: Projected End Date:

01/01/2009 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,571.50

$42,571.50

$42,571.50

$42,571.50

$42,571.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,571.50

County of Kern $42,571.50

Match Contributed: $0.00
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Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        13.NSP.03
Activity Title:                                             Countywide Homebuyer Assistance Activity

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Countywide Homebuyer Assistance Activity to provide financial assistance to qualified LMMI applicants toward the purchase of vacant,
foreclosed single family homes.
 $400,000 re-allocated to Fairfax & Eucalyptus Apartments, 01.NSP.05.
 $57,428.50 re-allocated to GEAHI Rental Housing Activity 01.NSP.01

Activity Description

Countywide in designated areas of greatest neet

Location Description:

 Completed and reported in earlier periods.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP.ADMIN
Activity Title:                                             NSP General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP Admin NSP General Administration

Projected Start Date: Projected End Date:

01/01/2009 06/30/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Kern

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0501
Grantee :                       Kern County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $11,211,385.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP.ADMIN
Activity Title:                                             NSP General Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$465,354.27

$465,354.27

$465,354.27

$465,354.27

$465,354.27

$0.00

Program Income Received: $6,247.00

Total Funds Expended: $465,354.27

County of Kern $465,354.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds to pay for costs associated with program planning and administration. (10% of NSP allocation)

Activity Description

Countywide

Location Description:

 No funds were expended in the current period; however, $874 was recorded as program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP Contact Information: Jurisdiction(s): Los Angeles County Jurisdiction Web
Address: http://www.lacdc.org/CDCWebsite/CDBG/PlansReports.aspx?id=2520 NSP Contact Person: Linda Jenkins Address: 2
Coral Circle Monterey Park, CA 91755 Telephone: (323) 890-7168 Fax: (323) 890-8595 Email: Linda.Jenkins@lacdc.org A.
Distribution and Uses of Funds Los Angeles Urban County Selected NSP Uses and Activities The following table shows the
selected eligible uses and activities that the County will implement with NSP funding (in bold). Each program may carry out any
eligible activity under each use. For example, it may be necessary to provide housing counseling to persons under the first-time
homebuyer program. This is an eligible activity under A. Eligible Use Eligible Activities A. Establishing financing mechanisms for
purchase and redevelopment of foreclosed homes and residential properties. Los Angles Urban County's Housing and Economic
Recovery Homeownership (HERO) Program &ndash; includes a first-time homebuyer program and housing rehabilitation program
for individuals or households at or below 120 % of area median income. - As an activity delivery cost for an eligible activity. -
Also, the eligible activities listed below to the extent financing mechanisms are used to carry them out. B. Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop
such homes or properties. Los Angeles Urban County's NSP Scattered Sites Rental Program &ndash; includes assistance for
acquisition and rehabilitation of foreclosed and abandoned homes for rental to persons or household at or below 50% of area
median income. - Acquisition - Disposition - Relocation - Direct homeownership assistance - Eligible rehabilitation and
preservation activities for homes and other residential properties - Housing counseling for those seeking to take part in the
activity Funding Breakdown The County will receive $16,847,672 in NSP funding. The County plans to use 65% of this funding for
the Housing Economic Recovery Homeownership (HERO) Program to assist persons at or below 120% of area median income
and 25% of the funding for the NSP Scattered Sites Rental Program to assist person at or below 50% of area median income.
The remaining 10% will also be used for administration. Note that it may be necessary to shift funding from one eligible use to
another in order to meet the expenditure deadlines. However, the percentage of Administration funding will not exceed 10% of
the allocation and at least 25% will be used for eligible activities to benefit persons or households at or below 50% of areas
median income as required by the NSP. Pre-Award Costs The County may incur pre-award costs in compliance with 24 CFR
570.200(h). Permissible costs incurred as of September 29, 2008 for items such as development of the Action Plan amendment
and other administrative actions necessary to receive the NSP grant from HUD. Additional NSP Funding from the State The
County will also apply to the State of California for additional NSP funding as necessary for the same uses and activities identified
in this application. Use Requirement NSP funds must be used no later than 18 months after execution of the grant agreement. It
is expected that the grant agreement between HUD and the County will be signed in January. Program Income Any program
income received before July30, 2013 may be retained by the County and used to carryout eligible NSP activities.  Distribution and
and Uses of Funds :  SUMMARIES OF LOS ANGELES URBAN COUNTY NSP ACTIVITIES The following are summaries of the
programs that are planned to be implemented with NSP funding. Specific details of each program are included in Section G.
beginning on Page 15. HOUSING AND ECONOMIC RECOVERY HOMEOWNERSHIP (HERO) PROGRAM Assistance for first time
homebuyers to purchase and rehabilitate foreclosed and abandoned homes The HERO Program has been designed to meet the
needs of first time homebuyers with low-, moderate- and middle-incomes who are unable to qualify for a mortgage and/or obtain
the necessary down payment without financial assistance. The home must be vacant and foreclosed upon or abandoned pursuant
to program guidelines, and must be used as the principal residence of the homebuyer. Eligible homes must be located in one of
the targeted areas identified on Page 10. This program will provide secured loans as follows: - Homebuyers with household
incomes that do not exceed 120% of area median income may borrow up to $75,000 or 25% of the purchase price, whichever is
less. - Homebuyers with household incomes that do not exceed 80% of area median income may borrow up to $100,000 or 25%
of the purchase price, whichever is less. Down payment assistance is also offered for down payment and/or closing cost
assistance up to $21,000 or 6% of the purchase price, whichever is less. This program also offers "as needed" assistance for the
rehabilitation of foreclosed and abandoned homes: - The HERO rehabilitation grant component has been designed to provide
rehabilitation assistance through grants for homebuyers with low-, moderate- and middle-incomes in conjunction with their
purchase of a home through the CDC's HERO Program. After completion of the purchase, the program assistance must be used
to rehabilitate the home to a decent, safe, and habitable condition in accordance with program standards. The value of the home
after completion of rehabilitation may not exceed the County's HOME maximum purchase price (currently $493,000 for single
family homes, $394,250 for condominiums). - Homebuyers with household incomes that do not exceed 120% of area median
income may receive up to $25,000 or 25% of the purchase price, whichever is less. Income limits are included above. NSP
SCATTERED SITES RENTAL PROGRAM Assistance for acquisition and rehabilitation of foreclosed and abandoned homes for rental
to low-income persons The NSP Scattered Sites Rental Program has been designed to provide financial assistance for creation of
affordable rental housing for low-income persons. Housing developers will receive secured zero interest deferred loans, to acquire
and rehabilitate properties, and agree to operate the housing at affordable rents for a minimum of 15 years. The properties must
have between 1 and 4 units that were foreclosed upon or abandoned pursuant to program guidelines. Eligible properties must be
located in one of the target areas identified on Page 10. B. Areas of Greatest Need The HERA statue indicates that grantees
should give priority emphasis in targeting the funds that they receive to "those metropolitan areas, metropolitan cities, urban
areas, rural areas, low- and moderate-income areas, and other areas with the greatest need, including those-- (A) with the
greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime Mortgage related
loan; and (C) identhe State or unit of generalernment as likely to face a significant rise in the rate of home foreclosures." LOS
ANGELES URBAN COUNTY &ndash; AREAS OF GREATEST NEED HUD has provided a table with data to assist grantees in
determining target areas. This table provides data from four sources that are used to predict whether or not a neighborhood has
a high or low risk for foreclosed and abandoned homes. The data used to calculate the risk scores included home price declines,
high cost loan rates, unemployment rates, and vacancy rates. HUD used the data to determine an "Estimated foreclosure
abandonment risk score" which provides a score for each neighborhood from 0 to 10, where 0 indicates that the data suggest a
very low risk and 10 suggest a very high risk. HUD also used the data to arrive at a "Predicted 18 month underlying problem
foreclosure rate" which does not provide the actual level of problem in each neighborhood, but rather indicate there is a risk for
problems. HUD Indicated that if a state or local government was looking for a place to start in considering how to target their
funds, they may want to look at the neighborhoods with high risk scores. However, they also encouraged States and local
governments to use other data, such as county records on foreclosure filings or tax foreclosures that may also point to areas with
the greatest problems. The County chose to use HUD's data as well as look at foreclosures and foreclosure rates in developing
the target areas to carry out NSP activities. The County chose to use HUD's estimated foreclosure abandonment risk scores and
private data relative to foreclosures and foreclosure rates as a starting point and then compared relatively high risk scores with
high cost loan data and the predicted 18 month underlying problem foreclosures rates provided by HUD. Together, these factors
address the HERA requirements for targeting NSP funding. Data for HUD's estimated abandonment risk scores, high cost loan
data, predicted 18 month underlying problem foreclosure rates were provided at the census tract block group level and were
rolled up to the community level. The foreclosure data was also collected for each census tract block group and was obtained
from Data Quick for 2007 and the 1st half of 2008. Data Quick also provided the number of properties in each census tract block
group as of October 2008. Foreclosures and properties were rolled up to the community level for both incorporated (cities) and
unincorporated areas. Once data was rolled up to the community level, the number of properties divided by the number of
foreclosures was calculated to arrive at a foreclosure rate for each community. Once the data was collected and tabulated, the
County decided that each targeted area would need to include one or more of the following: (A) A risk score of 7 or more based
on HUD's estimated foreclosure abandonment risk score (B) At least 100 foreclosures reported in 2007 and 1st half of 2008 (C)
At least a 2% foreclosure rate in 2007 and 1st half of 2008 The County chose to use a risk score of 7 or more because those
scores also corresponded to above average high cost loan rates and above average predicated 18 month underlying problem
foreclosure rates. For example, the average high cost loan rate throughout the Los Angeles Urban County was 19% and areas
with risk scores of 7 or more had high cost loan rates of at least 25%. Also, the average predictd1 ot nelying problmfrcourrtfor
the Los Angeles Urban County was 6% and all areas with risk scores of 7 or more had a predicted 18 month underlying problem
foreclosure rate of at least 7%. Thirty-two (32) areas out of the 113 communities in the Los Angeles Urban County were included
based on this approach. Then, the County wanted to make sure that HUD's risk scores were accurate and corresponded to actual
foreclosure data. For the most part they were consistent; however, some areas that did not have risks score above 7 had
relatively high foreclosures and foreclosures rates. Therefore, the County decided to include areas that had at least 100
foreclosures and at least a 2% foreclosure rate. Note that the average number of foreclosures was 54 and the average
foreclosure rate was 1.28% overall for the Los Angeles Urban County. This approach allowed some communities that didn't
necessarily have high risk scores but had a relatively high number of foreclosures or foreclosures rates to be included as target
areas. Twelve (12) additional target areas were included based on this approach. Altogether, 44 target areas were identified. The
target areas are listed on the next page and are group geographically by color. Appendix B has a list of communities in the Los
Angeles Urban County as well as the data used to determine the target areas such as HUD's risk scores and Data Quick's
foreclosure data. TARGET AREAS FOR THE HERO PROGRAM Based on the criteria above, first-time homebuyers assisted through
the HERO program must purchase homes in the following target areas: Athens-West Athens-Westmont -U East Antelope Valley-
Lake Los Angeles/Roosevelt-U Avocado Heights-Bassett-U Bell city Littlerock-Pearblossom-Sun Village-Longview/Llano-U Hacienda
Heights-U Commerce city Quartz Hill-Del Sur/Green Valley/Leona Valley-U La Puente city East Compton-U South Antelope Valley-
U Rowland Heights-U Florence-U West Antelope Valley &ndash; Elizabeth Lake/Green Valley-U South San Jose Hills-U Graham-
Firestone-U Valinda-U Hawaiian Gardens city Castaic-Val Verde-U West Puente Valley-U Lawndale city East Canyon Country
&ndash; Lang/Sulphur Springs-U Maywood city Oat Mountain-U Azusa city Walnut Park-U West Canyon Country &ndash; Bouquet
Canyon/Forrest park-U Covina city West Compton-U West Santa Clarita Valley-Stevenson Ranch-U Covina Islands &ndash; Citrus-
U Willowbrook-U East Azusa Islands-U Altadena-U Irwindale city East Los Angeles-U San Fernando city La Mirada city Lennox-U
Norwalk-Cerritos Islands-U View Park-Windsor Hills-U North Whittier-U South Whittier-U Diamond Bar city TARGET AREAS FOR
THE NSP SCATTERED SITES RENTAL PROGRAM As with the HERO program, the NSP Rental Program will target areas with the
greatest need. Based on HERA's requirement that properties that are purchased or redeveloped be foreclosed, the County has
defined its target areas for this program to be those that have had a high share of foreclosed multi-family rental properties in
2007 and in the 1st half of 2008. The County chose this factor because HUD's risk scores are not broken out into single-family
and multi-family scores. Therefore, the best available data on the extent of multi-family foreclosure problems would be the actual
foreclosures that have recently occurred and are likely to continue in the near future. As such, areas that had at least 2% of the
total multi-family foreclosures inth Ls ngle Uba Cuny during 2007 and in the 1st half of 2008 will be tageedreatvetoctivtis under
the NSP Rental Program. These areas are as follows: East Los Angeles-U Bell city East Compton-U Athens-West Athens-
Westmont-U Monrovia city Signal Hill city Florence-U Maywood city Alondra Park-U Graham (firestone)-U Altadena-U South
Antelope Valley-U Lawndale city Bell Gardens city Willowbrook-U Azusa city C. Definitions and Descriptions (1) Definition of
"blighted structure" In the October 6, 2008 Notice, HUD has defined a blighted structure when it exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. The Notice also indicates that
grantees must define blighted structure in the context of state or local law. As such, the following provides the definition of
blighted structure under the Amended State of California Health and Safety Code (Effective January 1, 2007): Section 33030 (a)
It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state. (b) A blighted area is one that contains BOTH of the following: (1) An area that is predominately urbanized, as the term is
defined in section 33320.1, and is an area in which the combination of conditions set forth in Section 33031 is so prevalent and
so substantial that it causes a reduction of, or lack of, proper utilization of the area to such an extent that it constitutes a serious
physical and economic burden on the community that cannot reasonably be expected to be reversed or alleviated by private
enterprise or governmental action, or both, without redevelopment. (2) An area that is characterized by one or more conditions
set forth in any paragraph of subdivision (a) of Section 33031 and one or more conditions set forth in any paragraph of
subdivision (b) of Section 33031. (c) A blighted area that contains the conditions described in subdivision (b) may also be
characterized by the existence of inadequate public improvements or inadequate water or sewer facilities Section 33031 (a) This
subdivision describes physical conditions that cause blight: (1) Buildings which are unsafe or unhealthy for persons to live or
work. These conditions can be caused by serious building code violations, serious dilapidation and deterioration caused by long-
term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water
or sewer utilities., (2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or lots. This condition
may be caused by buildings of a substandard, defective or obsolete design or construction given the present general plan, zoning
or other development standards. (3) Adjacent or nearby incompatible land uses that prevent the development of those parcels or
other portions of the project area. (4) The existence of subdivided lots that are in multiple ownership and whose physical
development has been impaired by their irregular shapes and inadequate sizes, given the present general plan, and zoning
standards and present market conditions (b) This subdivision describes economic conditions that cause blight: (1) Deprecitedor
tagantproert vaues () Impaired property values, due in significant part, to hazardous wastes on property where the agency may
be eligible to use its authorityasspecifiedin Article12.5 (commencing with Section 33459). (3) Abnormally high business vacancies,
abnormally low lease rates, or an abnormally high number of abandoned buildings. (4) A serious lack of necessary commercial
facilities that are normally found in neighborhoods, including grocery stores, drug stores, and banks and other lending
institutions. (5) Serious residential overcrowding that has resulted in significant public health or safety problems. As used in this
paragraph, "overcrowding" means exceeding the standard referenced in Article 5 (commencing with Section 32) of Chapter 1 of
Title 25 of the California Code of regulations. (6) An excess of bars, liquor stores, or adult-oriented businesses that has resulted
in significant public health, safety, or welfare problems. (7) A high crime rate that constitutes a serious threat to the public safety
and welfare. (2) Definition of "affordable rents" Note: Grantees may use the definition they have adopted for their CDBG program
but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability. The CDC will use the HOME Program Rent definition for person below 50% of area median income, which
is 30% of 50% of area median income. (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
For homebuyers, the CDC will use the standards of its HOME Home Buyer program where the homebuyer repays the loan upon
transfer, sale or refinancing of the home. Such covenants are recorded against the property. For rental, the CDC will use the
terms of its HOME Infill Sites RFP for acquisition and rehabilitation program and record affordability covenants requiring
affordable rents for the low-income occupants for at least 15 years. (4) Describe housing rehabilitation standards that will apply
to NSP assisted activities. The CDC will use the Federal Housing Administration (FHA) property Standards as well as compliance
with all applicable state and local laws, codes, and other requirements. D. Low-Income Targeting HUD requires grantees to
identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income. Note: At least 25% of funds must be used for housing individuals and families whose
incomes do not exceed 50 percent of area median income. The Los Angles Urban County will receive $16,847,672 in NSP funding
and will use 25% of this funding, or $4,211,918, for housing individuals and families whose incomes do not exceed 50 percent of
area median income. The specific activity includes the NSP Scattered Sites Rental Program described on pages 4, 7 and 19. E.
Acquisition and Relocation HUD requires that grantees indicate if they intend to demolish or convert any low- and moderate-
income dwelling units. The CDC does not intend to conduct these activities. F. Public Comment HUD requires that a summary of
public comments received to the proposed NSP Substantial Amendment be included in the final document submitted. Any
comments received and responses to those comments will be included in the final substantial amendment submitted to HUD on
December 1, 2008.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP Contact Information: Jurisdiction(s): Los Angeles County Jurisdiction Web
Address: http://www.lacdc.org/CDCWebsite/CDBG/PlansReports.aspx?id=2520 NSP Contact Person: Linda Jenkins Address: 2
Coral Circle Monterey Park, CA 91755 Telephone: (323) 890-7168 Fax: (323) 890-8595 Email: Linda.Jenkins@lacdc.org A.
Distribution and Uses of Funds Los Angeles Urban County Selected NSP Uses and Activities The following table shows the
selected eligible uses and activities that the County will implement with NSP funding (in bold). Each program may carry out any
eligible activity under each use. For example, it may be necessary to provide housing counseling to persons under the first-time
homebuyer program. This is an eligible activity under A. Eligible Use Eligible Activities A. Establishing financing mechanisms for
purchase and redevelopment of foreclosed homes and residential properties. Los Angles Urban County's Housing and Economic
Recovery Homeownership (HERO) Program &ndash; includes a first-time homebuyer program and housing rehabilitation program
for individuals or households at or below 120 % of area median income. - As an activity delivery cost for an eligible activity. -
Also, the eligible activities listed below to the extent financing mechanisms are used to carry them out. B. Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop
such homes or properties. Los Angeles Urban County's NSP Scattered Sites Rental Program &ndash; includes assistance for
acquisition and rehabilitation of foreclosed and abandoned homes for rental to persons or household at or below 50% of area
median income. - Acquisition - Disposition - Relocation - Direct homeownership assistance - Eligible rehabilitation and
preservation activities for homes and other residential properties - Housing counseling for those seeking to take part in the
activity Funding Breakdown The County will receive $16,847,672 in NSP funding. The County plans to use 65% of this funding for
the Housing Economic Recovery Homeownership (HERO) Program to assist persons at or below 120% of area median income
and 25% of the funding for the NSP Scattered Sites Rental Program to assist person at or below 50% of area median income.
The remaining 10% will also be used for administration. Note that it may be necessary to shift funding from one eligible use to
another in order to meet the expenditure deadlines. However, the percentage of Administration funding will not exceed 10% of
the allocation and at least 25% will be used for eligible activities to benefit persons or households at or below 50% of areas
median income as required by the NSP. Pre-Award Costs The County may incur pre-award costs in compliance with 24 CFR
570.200(h). Permissible costs incurred as of September 29, 2008 for items such as development of the Action Plan amendment
and other administrative actions necessary to receive the NSP grant from HUD. Additional NSP Funding from the State The
County will also apply to the State of California for additional NSP funding as necessary for the same uses and activities identified
in this application. Use Requirement NSP funds must be used no later than 18 months after execution of the grant agreement. It
is expected that the grant agreement between HUD and the County will be signed in January. Program Income Any program
income received before July30, 2013 may be retained by the County and used to carryout eligible NSP activities.  Distribution and
and Uses of Funds :  SUMMARIES OF LOS ANGELES URBAN COUNTY NSP ACTIVITIES The following are summaries of the
programs that are planned to be implemented with NSP funding. Specific details of each program are included in Section G.
beginning on Page 15. HOUSING AND ECONOMIC RECOVERY HOMEOWNERSHIP (HERO) PROGRAM Assistance for first time
homebuyers to purchase and rehabilitate foreclosed and abandoned homes The HERO Program has been designed to meet the
needs of first time homebuyers with low-, moderate- and middle-incomes who are unable to qualify for a mortgage and/or obtain
the necessary down payment without financial assistance. The home must be vacant and foreclosed upon or abandoned pursuant
to program guidelines, and must be used as the principal residence of the homebuyer. Eligible homes must be located in one of
the targeted areas identified on Page 10. This program will provide secured loans as follows: - Homebuyers with household
incomes that do not exceed 120% of area median income may borrow up to $75,000 or 25% of the purchase price, whichever is
less. - Homebuyers with household incomes that do not exceed 80% of area median income may borrow up to $100,000 or 25%
of the purchase price, whichever is less. Down payment assistance is also offered for down payment and/or closing cost
assistance up to $21,000 or 6% of the purchase price, whichever is less. This program also offers "as needed" assistance for the
rehabilitation of foreclosed and abandoned homes: - The HERO rehabilitation grant component has been designed to provide
rehabilitation assistance through grants for homebuyers with low-, moderate- and middle-incomes in conjunction with their
purchase of a home through the CDC's HERO Program. After completion of the purchase, the program assistance must be used
to rehabilitate the home to a decent, safe, and habitable condition in accordance with program standards. The value of the home
after completion of rehabilitation may not exceed the County's HOME maximum purchase price (currently $493,000 for single
family homes, $394,250 for condominiums). - Homebuyers with household incomes that do not exceed 120% of area median
income may receive up to $25,000 or 25% of the purchase price, whichever is less. Income limits are included above. NSP
SCATTERED SITES RENTAL PROGRAM Assistance for acquisition and rehabilitation of foreclosed and abandoned homes for rental
to low-income persons The NSP Scattered Sites Rental Program has been designed to provide financial assistance for creation of
affordable rental housing for low-income persons. Housing developers will receive secured zero interest deferred loans, to acquire
and rehabilitate properties, and agree to operate the housing at affordable rents for a minimum of 15 years. The properties must
have between 1 and 4 units that were foreclosed upon or abandoned pursuant to program guidelines. Eligible properties must be
located in one of the target areas identified on Page 10. B. Areas of Greatest Need The HERA statue indicates that grantees
should give priority emphasis in targeting the funds that they receive to "those metropolitan areas, metropolitan cities, urban
areas, rural areas, low- and moderate-income areas, and other areas with the greatest need, including those-- (A) with the
greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime Mortgage related
loan; and (C) identhe State or unit of generalernment as likely to face a significant rise in the rate of home foreclosures." LOS
ANGELES URBAN COUNTY &ndash; AREAS OF GREATEST NEED HUD has provided a table with data to assist grantees in
determining target areas. This table provides data from four sources that are used to predict whether or not a neighborhood has
a high or low risk for foreclosed and abandoned homes. The data used to calculate the risk scores included home price declines,
high cost loan rates, unemployment rates, and vacancy rates. HUD used the data to determine an "Estimated foreclosure
abandonment risk score" which provides a score for each neighborhood from 0 to 10, where 0 indicates that the data suggest a
very low risk and 10 suggest a very high risk. HUD also used the data to arrive at a "Predicted 18 month underlying problem
foreclosure rate" which does not provide the actual level of problem in each neighborhood, but rather indicate there is a risk for
problems. HUD Indicated that if a state or local government was looking for a place to start in considering how to target their
funds, they may want to look at the neighborhoods with high risk scores. However, they also encouraged States and local
governments to use other data, such as county records on foreclosure filings or tax foreclosures that may also point to areas with
the greatest problems. The County chose to use HUD's data as well as look at foreclosures and foreclosure rates in developing
the target areas to carry out NSP activities. The County chose to use HUD's estimated foreclosure abandonment risk scores and
private data relative to foreclosures and foreclosure rates as a starting point and then compared relatively high risk scores with
high cost loan data and the predicted 18 month underlying problem foreclosures rates provided by HUD. Together, these factors
address the HERA requirements for targeting NSP funding. Data for HUD's estimated abandonment risk scores, high cost loan
data, predicted 18 month underlying problem foreclosure rates were provided at the census tract block group level and were
rolled up to the community level. The foreclosure data was also collected for each census tract block group and was obtained
from Data Quick for 2007 and the 1st half of 2008. Data Quick also provided the number of properties in each census tract block
group as of October 2008. Foreclosures and properties were rolled up to the community level for both incorporated (cities) and
unincorporated areas. Once data was rolled up to the community level, the number of properties divided by the number of
foreclosures was calculated to arrive at a foreclosure rate for each community. Once the data was collected and tabulated, the
County decided that each targeted area would need to include one or more of the following: (A) A risk score of 7 or more based
on HUD's estimated foreclosure abandonment risk score (B) At least 100 foreclosures reported in 2007 and 1st half of 2008 (C)
At least a 2% foreclosure rate in 2007 and 1st half of 2008 The County chose to use a risk score of 7 or more because those
scores also corresponded to above average high cost loan rates and above average predicated 18 month underlying problem
foreclosure rates. For example, the average high cost loan rate throughout the Los Angeles Urban County was 19% and areas
with risk scores of 7 or more had high cost loan rates of at least 25%. Also, the average predictd1 ot nelying problmfrcourrtfor
the Los Angeles Urban County was 6% and all areas with risk scores of 7 or more had a predicted 18 month underlying problem
foreclosure rate of at least 7%. Thirty-two (32) areas out of the 113 communities in the Los Angeles Urban County were included
based on this approach. Then, the County wanted to make sure that HUD's risk scores were accurate and corresponded to actual
foreclosure data. For the most part they were consistent; however, some areas that did not have risks score above 7 had
relatively high foreclosures and foreclosures rates. Therefore, the County decided to include areas that had at least 100
foreclosures and at least a 2% foreclosure rate. Note that the average number of foreclosures was 54 and the average
foreclosure rate was 1.28% overall for the Los Angeles Urban County. This approach allowed some communities that didn't
necessarily have high risk scores but had a relatively high number of foreclosures or foreclosures rates to be included as target
areas. Twelve (12) additional target areas were included based on this approach. Altogether, 44 target areas were identified. The
target areas are listed on the next page and are group geographically by color. Appendix B has a list of communities in the Los
Angeles Urban County as well as the data used to determine the target areas such as HUD's risk scores and Data Quick's
foreclosure data. TARGET AREAS FOR THE HERO PROGRAM Based on the criteria above, first-time homebuyers assisted through
the HERO program must purchase homes in the following target areas: Athens-West Athens-Westmont -U East Antelope Valley-
Lake Los Angeles/Roosevelt-U Avocado Heights-Bassett-U Bell city Littlerock-Pearblossom-Sun Village-Longview/Llano-U Hacienda
Heights-U Commerce city Quartz Hill-Del Sur/Green Valley/Leona Valley-U La Puente city East Compton-U South Antelope Valley-
U Rowland Heights-U Florence-U West Antelope Valley &ndash; Elizabeth Lake/Green Valley-U South San Jose Hills-U Graham-
Firestone-U Valinda-U Hawaiian Gardens city Castaic-Val Verde-U West Puente Valley-U Lawndale city East Canyon Country
&ndash; Lang/Sulphur Springs-U Maywood city Oat Mountain-U Azusa city Walnut Park-U West Canyon Country &ndash; Bouquet
Canyon/Forrest park-U Covina city West Compton-U West Santa Clarita Valley-Stevenson Ranch-U Covina Islands &ndash; Citrus-
U Willowbrook-U East Azusa Islands-U Altadena-U Irwindale city East Los Angeles-U San Fernando city La Mirada city Lennox-U
Norwalk-Cerritos Islands-U View Park-Windsor Hills-U North Whittier-U South Whittier-U Diamond Bar city TARGET AREAS FOR
THE NSP SCATTERED SITES RENTAL PROGRAM As with the HERO program, the NSP Rental Program will target areas with the
greatest need. Based on HERA's requirement that properties that are purchased or redeveloped be foreclosed, the County has
defined its target areas for this program to be those that have had a high share of foreclosed multi-family rental properties in
2007 and in the 1st half of 2008. The County chose this factor because HUD's risk scores are not broken out into single-family
and multi-family scores. Therefore, the best available data on the extent of multi-family foreclosure problems would be the actual
foreclosures that have recently occurred and are likely to continue in the near future. As such, areas that had at least 2% of the
total multi-family foreclosures inth Ls ngle Uba Cuny during 2007 and in the 1st half of 2008 will be tageedreatvetoctivtis under
the NSP Rental Program. These areas are as follows: East Los Angeles-U Bell city East Compton-U Athens-West Athens-
Westmont-U Monrovia city Signal Hill city Florence-U Maywood city Alondra Park-U Graham (firestone)-U Altadena-U South
Antelope Valley-U Lawndale city Bell Gardens city Willowbrook-U Azusa city C. Definitions and Descriptions (1) Definition of
"blighted structure" In the October 6, 2008 Notice, HUD has defined a blighted structure when it exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. The Notice also indicates that
grantees must define blighted structure in the context of state or local law. As such, the following provides the definition of
blighted structure under the Amended State of California Health and Safety Code (Effective January 1, 2007): Section 33030 (a)
It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state. (b) A blighted area is one that contains BOTH of the following: (1) An area that is predominately urbanized, as the term is
defined in section 33320.1, and is an area in which the combination of conditions set forth in Section 33031 is so prevalent and
so substantial that it causes a reduction of, or lack of, proper utilization of the area to such an extent that it constitutes a serious
physical and economic burden on the community that cannot reasonably be expected to be reversed or alleviated by private
enterprise or governmental action, or both, without redevelopment. (2) An area that is characterized by one or more conditions
set forth in any paragraph of subdivision (a) of Section 33031 and one or more conditions set forth in any paragraph of
subdivision (b) of Section 33031. (c) A blighted area that contains the conditions described in subdivision (b) may also be
characterized by the existence of inadequate public improvements or inadequate water or sewer facilities Section 33031 (a) This
subdivision describes physical conditions that cause blight: (1) Buildings which are unsafe or unhealthy for persons to live or
work. These conditions can be caused by serious building code violations, serious dilapidation and deterioration caused by long-
term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water
or sewer utilities., (2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or lots. This condition
may be caused by buildings of a substandard, defective or obsolete design or construction given the present general plan, zoning
or other development standards. (3) Adjacent or nearby incompatible land uses that prevent the development of those parcels or
other portions of the project area. (4) The existence of subdivided lots that are in multiple ownership and whose physical
development has been impaired by their irregular shapes and inadequate sizes, given the present general plan, and zoning
standards and present market conditions (b) This subdivision describes economic conditions that cause blight: (1) Deprecitedor
tagantproert vaues () Impaired property values, due in significant part, to hazardous wastes on property where the agency may
be eligible to use its authorityasspecifiedin Article12.5 (commencing with Section 33459). (3) Abnormally high business vacancies,
abnormally low lease rates, or an abnormally high number of abandoned buildings. (4) A serious lack of necessary commercial
facilities that are normally found in neighborhoods, including grocery stores, drug stores, and banks and other lending
institutions. (5) Serious residential overcrowding that has resulted in significant public health or safety problems. As used in this
paragraph, "overcrowding" means exceeding the standard referenced in Article 5 (commencing with Section 32) of Chapter 1 of
Title 25 of the California Code of regulations. (6) An excess of bars, liquor stores, or adult-oriented businesses that has resulted
in significant public health, safety, or welfare problems. (7) A high crime rate that constitutes a serious threat to the public safety
and welfare. (2) Definition of "affordable rents" Note: Grantees may use the definition they have adopted for their CDBG program
but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability. The CDC will use the HOME Program Rent definition for person below 50% of area median income, which
is 30% of 50% of area median income. (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
For homebuyers, the CDC will use the standards of its HOME Home Buyer program where the homebuyer repays the loan upon
transfer, sale or refinancing of the home. Such covenants are recorded against the property. For rental, the CDC will use the
terms of its HOME Infill Sites RFP for acquisition and rehabilitation program and record affordability covenants requiring
affordable rents for the low-income occupants for at least 15 years. (4) Describe housing rehabilitation standards that will apply
to NSP assisted activities. The CDC will use the Federal Housing Administration (FHA) property Standards as well as compliance
with all applicable state and local laws, codes, and other requirements. D. Low-Income Targeting HUD requires grantees to
identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income. Note: At least 25% of funds must be used for housing individuals and families whose
incomes do not exceed 50 percent of area median income. The Los Angles Urban County will receive $16,847,672 in NSP funding
and will use 25% of this funding, or $4,211,918, for housing individuals and families whose incomes do not exceed 50 percent of
area median income. The specific activity includes the NSP Scattered Sites Rental Program described on pages 4, 7 and 19. E.
Acquisition and Relocation HUD requires that grantees indicate if they intend to demolish or convert any low- and moderate-
income dwelling units. The CDC does not intend to conduct these activities. F. Public Comment HUD requires that a summary of
public comments received to the proposed NSP Substantial Amendment be included in the final document submitted. Any
comments received and responses to those comments will be included in the final substantial amendment submitted to HUD on
December 1, 2008.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Distribution and Uses of Funds Los Angeles Urban County Selected NSP Uses and Activities The following table shows the
selected eligible uses and activities that the County will implement with NSP funding (in bold). Each program may carry out any
eligible activity under each use. For example, it may be necessary to provide housing counseling to persons under the first-time
homebuyer program. This is an eligible activity under A. Eligible Use Eligible Activities A. Establishing financing mechanisms for
purchase and redevelopment of foreclosed homes and residential properties. Los Angles Urban County's Housing and Economic
Recovery Homeownership (HERO) Program &ndash; includes a first-time homebuyer program and housing rehabilitation program
for individuals or households at or below 120 % of area median income. - As an activity delivery cost for an eligible activity. -
Also, the eligible activities listed below to the extent financing mechanisms are used to carry them out. B. Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop
such homes or properties. Los Angeles Urban County's NSP Scattered Sites Rental Program &ndash; includes assistance for
acquisition and rehabilitation of foreclosed and abandoned homes for rental to persons or household at or below 50% of area
median income. - Acquisition - Disposition - Relocation - Direct homeownership assistance - Eligible rehabilitation and
preservation activities for homes and other residential properties - Housing counseling for those seeking to take part in the
activity Funding Breakdown The County will receive $16,847,672 in NSP funding. The County plans to use 65% of this funding for
the Housing Economic Recovery Homeownership (HERO) Program to assist persons at or below 120% of area median income
and 25% of the funding for the NSP Scattered Sites Rental Program to assist person at or below 50% of area median income.
The remaining 10% will also be used for administration. Note that it may be necessary to shift funding from one eligible use to
another in order to meet the expenditure deadlines. However, the percentage of Administration funding will not exceed 10% of
the allocation and at least 25% will be used for eligible activities to benefit persons or households at or below 50% of areas
median income as required by the NSP. Pre-Award Costs The County may incur pre-award costs in compliance with 24 CFR
570.200(h). Permissible costs incurred as of September 29, 2008 for items such as development of the Action Plan amendment
and other administrative actions necessary to receive the NSP grant from HUD. Additional NSP Funding from the State The
County will also apply to the State of California for additional NSP funding as necessary for the same uses and activities identified
in this application. Use Requirement NSP funds must be used no later than 18 months after execution of the grant agreement. It
is expected that the grant agreement between HUD and the County will be signed in January. Program Income Any program
income received before July30, 2013 may be retained by the County and used to carryout eligible NSP activities.  Distribution and
and Uses of Funds :  SUMMARIES OF LOS ANGELES URBAN COUNTY NSP ACTIVITIES The following are summaries of the
programs that are planned to be implemented with NSP funding. Specific details of each program are included in Section G.
beginning on Page 15. HOUSING AND ECONOMIC RECOVERY HOMEOWNERSHIP (HERO) PROGRAM Assistance for first time
homebuyers to purchase and rehabilitate foreclosed and abandoned homes The HERO Program has been designed to meet the
needs of first time homebuyers with low-, moderate- and middle-incomes who are unable to qualify for a mortgage and/or obtain
the necessary down payment without financial assistance. The home must be vacant and foreclosed upon or abandoned pursuant
to program guidelines, and must be used as the principal residence of the homebuyer. Eligible homes must be located in one of
the targeted areas identified on Page 10. This program will provide secured loans as follows: - Homebuyers with household
incomes that do not exceed 120% of area median income may borrow up to $75,000 or 25% of the purchase price, whichever is
less. - Homebuyers with household incomes that do not exceed 80% of area median income may borrow up to $100,000 or 25%
of the purchase price, whichever is less. Down payment assistance is also offered for down payment and/or closing cost
assistance up to $21,000 or 6% of the purchase price, whichever is less. This program also offers "as needed" assistance for the
rehabilitation of foreclosed and abandoned homes: - The HERO rehabilitation grant component has been designed to provide
rehabilitation assistance through grants for homebuyers with low-, moderate- and middle-incomes in conjunction with their
purchase of a home through the CDC's HERO Program. After completion of the purchase, the program assistance must be used
to rehabilitate the home to a decent, safe, and habitable condition in accordance with program standards. The value of the home
after completion of rehabilitation may not exceed the County's HOME maximum purchase price (currently $493,000 for single
family homes, $394,250 for condominiums). - Homebuyers with household incomes that do not exceed 120% of area median
income may receive up to $25,000 or 25% of the purchase price, whichever is less. Income limits are included above. NSP
SCATTERED SITES RENTAL PROGRAM Assistance for acquisition and rehabilitation of foreclosed and abandoned homes for rental
to low-income persons The NSP Scattered Sites Rental Program has been designed to provide financial assistance for creation of
affordable rental housing for low-income persons. Housing developers will receive secured zero interest deferred loans, to acquire
and rehabilitate properties, and agree to operate the housing at affordable rents for a minimum of 15 years. The properties must
have between 1 and 4 units that were foreclosed upon or abandoned pursuant to program guidelines. Eligible properties must be
located in one of the target areas identified on Page 10. B. Areas of Greatest Need The HERA statue indicates that grantees
should give priority emphasis in targeting the funds that they receive to "those metropolitan areas, metropolitan cities, urban
areas, rural areas, low- and moderate-income areas, and other areas with the greatest need, including those-- (A) with the
greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime Mortgage related
loan; and (C) identhe State or unit of generalernment as likely to face a significant rise in the rate of home foreclosures." LOS
ANGELES URBAN COUNTY &ndash; AREAS OF GREATEST NEED HUD has provided a table with data to assist grantees in
determining target areas. This table provides data from four sources that are used to predict whether or not a neighborhood has
a high or low risk for foreclosed and abandoned homes. The data used to calculate the risk scores included home price declines,
high cost loan rates, unemployment rates, and vacancy rates. HUD used the data to determine an "Estimated foreclosure
abandonment risk score" which provides a score for each neighborhood from 0 to 10, where 0 indicates that the data suggest a
very low risk and 10 suggest a very high risk. HUD also used the data to arrive at a "Predicted 18 month underlying problem
foreclosure rate" which does not provide the actual level of problem in each neighborhood, but rather indicate there is a risk for
problems. HUD Indicated that if a state or local government was looking for a place to start in considering how to target their
funds, they may want to look at the neighborhoods with high risk scores. However, they also encouraged States and local
governments to use other data, such as county records on foreclosure filings or tax foreclosures that may also point to areas with
the greatest problems. The County chose to use HUD's data as well as look at foreclosures and foreclosure rates in developing
the target areas to carry out NSP activities. The County chose to use HUD's estimated foreclosure abandonment risk scores and
private data relative to foreclosures and foreclosure rates as a starting point and then compared relatively high risk scores with
high cost loan data and the predicted 18 month underlying problem foreclosures rates provided by HUD. Together, these factors
address the HERA requirements for targeting NSP funding. Data for HUD's estimated abandonment risk scores, high cost loan
data, predicted 18 month underlying problem foreclosure rates were provided at the census tract block group level and were
rolled up to the community level. The foreclosure data was also collected for each census tract block group and was obtained
from Data Quick for 2007 and the 1st half of 2008. Data Quick also provided the number of properties in each census tract block
group as of October 2008. Foreclosures and properties were rolled up to the community level for both incorporated (cities) and
unincorporated areas. Once data was rolled up to the community level, the number of properties divided by the number of
foreclosures was calculated to arrive at a foreclosure rate for each community. Once the data was collected and tabulated, the
County decided that each targeted area would need to include one or more of the following: (A) A risk score of 7 or more based
on HUD's estimated foreclosure abandonment risk score (B) At least 100 foreclosures reported in 2007 and 1st half of 2008 (C)
At least a 2% foreclosure rate in 2007 and 1st half of 2008 The County chose to use a risk score of 7 or more because those
scores also corresponded to above average high cost loan rates and above average predicated 18 month underlying problem
foreclosure rates. For example, the average high cost loan rate throughout the Los Angeles Urban County was 19% and areas
with risk scores of 7 or more had high cost loan rates of at least 25%. Also, the average predictd1 ot nelying problmfrcourrtfor
the Los Angeles Urban County was 6% and all areas with risk scores of 7 or more had a predicted 18 month underlying problem
foreclosure rate of at least 7%. Thirty-two (32) areas out of the 113 communities in the Los Angeles Urban County were included
based on this approach. Then, the County wanted to make sure that HUD's risk scores were accurate and corresponded to actual
foreclosure data. For the most part they were consistent; however, some areas that did not have risks score above 7 had
relatively high foreclosures and foreclosures rates. Therefore, the County decided to include areas that had at least 100
foreclosures and at least a 2% foreclosure rate. Note that the average number of foreclosures was 54 and the average
foreclosure rate was 1.28% overall for the Los Angeles Urban County. This approach allowed some communities that didn't
necessarily have high risk scores but had a relatively high number of foreclosures or foreclosures rates to be included as target
areas. Twelve (12) additional target areas were included based on this approach. Altogether, 44 target areas were identified. The
target areas are listed on the next page and are group geographically by color. Appendix B has a list of communities in the Los
Angeles Urban County as well as the data used to determine the target areas such as HUD's risk scores and Data Quick's
foreclosure data. TARGET AREAS FOR THE HERO PROGRAM Based on the criteria above, first-time homebuyers assisted through
the HERO program must purchase homes in the following target areas: Athens-West Athens-Westmont -U East Antelope Valley-
Lake Los Angeles/Roosevelt-U Avocado Heights-Bassett-U Bell city Littlerock-Pearblossom-Sun Village-Longview/Llano-U Hacienda
Heights-U Commerce city Quartz Hill-Del Sur/Green Valley/Leona Valley-U La Puente city East Compton-U South Antelope Valley-
U Rowland Heights-U Florence-U West Antelope Valley &ndash; Elizabeth Lake/Green Valley-U South San Jose Hills-U Graham-
Firestone-U Valinda-U Hawaiian Gardens city Castaic-Val Verde-U West Puente Valley-U Lawndale city East Canyon Country
&ndash; Lang/Sulphur Springs-U Maywood city Oat Mountain-U Azusa city Walnut Park-U West Canyon Country &ndash; Bouquet
Canyon/Forrest park-U Covina city West Compton-U West Santa Clarita Valley-Stevenson Ranch-U Covina Islands &ndash; Citrus-
U Willowbrook-U East Azusa Islands-U Altadena-U Irwindale city East Los Angeles-U San Fernando city La Mirada city Lennox-U
Norwalk-Cerritos Islands-U View Park-Windsor Hills-U North Whittier-U South Whittier-U Diamond Bar city TARGET AREAS FOR
THE NSP SCATTERED SITES RENTAL PROGRAM As with the HERO program, the NSP Rental Program will target areas with the
greatest need. Based on HERA's requirement that properties that are purchased or redeveloped be foreclosed, the County has
defined its target areas for this program to be those that have had a high share of foreclosed multi-family rental properties in
2007 and in the 1st half of 2008. The County chose this factor because HUD's risk scores are not broken out into single-family
and multi-family scores. Therefore, the best available data on the extent of multi-family foreclosure problems would be the actual
foreclosures that have recently occurred and are likely to continue in the near future. As such, areas that had at least 2% of the
total multi-family foreclosures inth Ls ngle Uba Cuny during 2007 and in the 1st half of 2008 will be tageedreatvetoctivtis under
the NSP Rental Program. These areas are as follows: East Los Angeles-U Bell city East Compton-U Athens-West Athens-
Westmont-U Monrovia city Signal Hill city Florence-U Maywood city Alondra Park-U Graham (firestone)-U Altadena-U South
Antelope Valley-U Lawndale city Bell Gardens city Willowbrook-U Azusa city C. Definitions and Descriptions (1) Definition of
"blighted structure" In the October 6, 2008 Notice, HUD has defined a blighted structure when it exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. The Notice also indicates that
grantees must define blighted structure in the context of state or local law. As such, the following provides the definition of
blighted structure under the Amended State of California Health and Safety Code (Effective January 1, 2007): Section 33030 (a)
It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state. (b) A blighted area is one that contains BOTH of the following: (1) An area that is predominately urbanized, as the term is
defined in section 33320.1, and is an area in which the combination of conditions set forth in Section 33031 is so prevalent and
so substantial that it causes a reduction of, or lack of, proper utilization of the area to such an extent that it constitutes a serious
physical and economic burden on the community that cannot reasonably be expected to be reversed or alleviated by private
enterprise or governmental action, or both, without redevelopment. (2) An area that is characterized by one or more conditions
set forth in any paragraph of subdivision (a) of Section 33031 and one or more conditions set forth in any paragraph of
subdivision (b) of Section 33031. (c) A blighted area that contains the conditions described in subdivision (b) may also be
characterized by the existence of inadequate public improvements or inadequate water or sewer facilities Section 33031 (a) This
subdivision describes physical conditions that cause blight: (1) Buildings which are unsafe or unhealthy for persons to live or
work. These conditions can be caused by serious building code violations, serious dilapidation and deterioration caused by long-
term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water
or sewer utilities., (2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or lots. This condition
may be caused by buildings of a substandard, defective or obsolete design or construction given the present general plan, zoning
or other development standards. (3) Adjacent or nearby incompatible land uses that prevent the development of those parcels or
other portions of the project area. (4) The existence of subdivided lots that are in multiple ownership and whose physical
development has been impaired by their irregular shapes and inadequate sizes, given the present general plan, and zoning
standards and present market conditions (b) This subdivision describes economic conditions that cause blight: (1) Deprecitedor
tagantproert vaues () Impaired property values, due in significant part, to hazardous wastes on property where the agency may
be eligible to use its authorityasspecifiedin Article12.5 (commencing with Section 33459). (3) Abnormally high business vacancies,
abnormally low lease rates, or an abnormally high number of abandoned buildings. (4) A serious lack of necessary commercial
facilities that are normally found in neighborhoods, including grocery stores, drug stores, and banks and other lending
institutions. (5) Serious residential overcrowding that has resulted in significant public health or safety problems. As used in this
paragraph, "overcrowding" means exceeding the standard referenced in Article 5 (commencing with Section 32) of Chapter 1 of
Title 25 of the California Code of regulations. (6) An excess of bars, liquor stores, or adult-oriented businesses that has resulted
in significant public health, safety, or welfare problems. (7) A high crime rate that constitutes a serious threat to the public safety
and welfare. (2) Definition of "affordable rents" Note: Grantees may use the definition they have adopted for their CDBG program
but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability. The CDC will use the HOME Program Rent definition for person below 50% of area median income, which
is 30% of 50% of area median income. (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
For homebuyers, the CDC will use the standards of its HOME Home Buyer program where the homebuyer repays the loan upon
transfer, sale or refinancing of the home. Such covenants are recorded against the property. For rental, the CDC will use the
terms of its HOME Infill Sites RFP for acquisition and rehabilitation program and record affordability covenants requiring
affordable rents for the low-income occupants for at least 15 years. (4) Describe housing rehabilitation standards that will apply
to NSP assisted activities. The CDC will use the Federal Housing Administration (FHA) property Standards as well as compliance
with all applicable state and local laws, codes, and other requirements. D. Low-Income Targeting HUD requires grantees to
identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income. Note: At least 25% of funds must be used for housing individuals and families whose
incomes do not exceed 50 percent of area median income. The Los Angles Urban County will receive $16,847,672 in NSP funding
and will use 25% of this funding, or $4,211,918, for housing individuals and families whose incomes do not exceed 50 percent of
area median income. The specific activity includes the NSP Scattered Sites Rental Program described on pages 4, 7 and 19. E.
Acquisition and Relocation HUD requires that grantees indicate if they intend to demolish or convert any low- and moderate-
income dwelling units. The CDC does not intend to conduct these activities. F. Public Comment HUD requires that a summary of
public comments received to the proposed NSP Substantial Amendment be included in the final document submitted. Any
comments received and responses to those comments will be included in the final substantial amendment submitted to HUD on
December 1, 2008.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :



12574

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
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Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP Contact Information: Jurisdiction(s): Los Angeles County Jurisdiction Web
Address: http://www.lacdc.org/CDCWebsite/CDBG/PlansReports.aspx?id=2520 NSP Contact Person: Linda Jenkins Address: 2
Coral Circle Monterey Park, CA 91755 Telephone: (323) 890-7168 Fax: (323) 890-8595 Email: Linda.Jenkins@lacdc.org A.
Distribution and Uses of Funds Los Angeles Urban County Selected NSP Uses and Activities The following table shows the
selected eligible uses and activities that the County will implement with NSP funding (in bold). Each program may carry out any
eligible activity under each use. For example, it may be necessary to provide housing counseling to persons under the first-time
homebuyer program. This is an eligible activity under A. Eligible Use Eligible Activities A. Establishing financing mechanisms for
purchase and redevelopment of foreclosed homes and residential properties. Los Angles Urban County's Housing and Economic
Recovery Homeownership (HERO) Program &ndash; includes a first-time homebuyer program and housing rehabilitation program
for individuals or households at or below 120 % of area median income. - As an activity delivery cost for an eligible activity. -
Also, the eligible activities listed below to the extent financing mechanisms are used to carry them out. B. Purchase and
rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop
such homes or properties. Los Angeles Urban County's NSP Scattered Sites Rental Program &ndash; includes assistance for
acquisition and rehabilitation of foreclosed and abandoned homes for rental to persons or household at or below 50% of area
median income. - Acquisition - Disposition - Relocation - Direct homeownership assistance - Eligible rehabilitation and
preservation activities for homes and other residential properties - Housing counseling for those seeking to take part in the
activity Funding Breakdown The County will receive $16,847,672 in NSP funding. The County plans to use 65% of this funding for
the Housing Economic Recovery Homeownership (HERO) Program to assist persons at or below 120% of area median income
and 25% of the funding for the NSP Scattered Sites Rental Program to assist person at or below 50% of area median income.
The remaining 10% will also be used for administration. Note that it may be necessary to shift funding from one eligible use to
another in order to meet the expenditure deadlines. However, the percentage of Administration funding will not exceed 10% of
the allocation and at least 25% will be used for eligible activities to benefit persons or households at or below 50% of areas
median income as required by the NSP. Pre-Award Costs The County may incur pre-award costs in compliance with 24 CFR
570.200(h). Permissible costs incurred as of September 29, 2008 for items such as development of the Action Plan amendment
and other administrative actions necessary to receive the NSP grant from HUD. Additional NSP Funding from the State The
County will also apply to the State of California for additional NSP funding as necessary for the same uses and activities identified
in this application. Use Requirement NSP funds must be used no later than 18 months after execution of the grant agreement. It
is expected that the grant agreement between HUD and the County will be signed in January. Program Income Any program
income received before July30, 2013 may be retained by the County and used to carryout eligible NSP activities.  Distribution and
and Uses of Funds :  SUMMARIES OF LOS ANGELES URBAN COUNTY NSP ACTIVITIES The following are summaries of the
programs that are planned to be implemented with NSP funding. Specific details of each program are included in Section G.
beginning on Page 15. HOUSING AND ECONOMIC RECOVERY HOMEOWNERSHIP (HERO) PROGRAM Assistance for first time
homebuyers to purchase and rehabilitate foreclosed and abandoned homes The HERO Program has been designed to meet the
needs of first time homebuyers with low-, moderate- and middle-incomes who are unable to qualify for a mortgage and/or obtain
the necessary down payment without financial assistance. The home must be vacant and foreclosed upon or abandoned pursuant
to program guidelines, and must be used as the principal residence of the homebuyer. Eligible homes must be located in one of
the targeted areas identified on Page 10. This program will provide secured loans as follows: - Homebuyers with household
incomes that do not exceed 120% of area median income may borrow up to $75,000 or 25% of the purchase price, whichever is
less. - Homebuyers with household incomes that do not exceed 80% of area median income may borrow up to $100,000 or 25%
of the purchase price, whichever is less. Down payment assistance is also offered for down payment and/or closing cost
assistance up to $21,000 or 6% of the purchase price, whichever is less. This program also offers "as needed" assistance for the
rehabilitation of foreclosed and abandoned homes: - The HERO rehabilitation grant component has been designed to provide
rehabilitation assistance through grants for homebuyers with low-, moderate- and middle-incomes in conjunction with their
purchase of a home through the CDC's HERO Program. After completion of the purchase, the program assistance must be used
to rehabilitate the home to a decent, safe, and habitable condition in accordance with program standards. The value of the home
after completion of rehabilitation may not exceed the County's HOME maximum purchase price (currently $493,000 for single
family homes, $394,250 for condominiums). - Homebuyers with household incomes that do not exceed 120% of area median
income may receive up to $25,000 or 25% of the purchase price, whichever is less. Income limits are included above. NSP
SCATTERED SITES RENTAL PROGRAM Assistance for acquisition and rehabilitation of foreclosed and abandoned homes for rental
to low-income persons The NSP Scattered Sites Rental Program has been designed to provide financial assistance for creation of
affordable rental housing for low-income persons. Housing developers will receive secured zero interest deferred loans, to acquire
and rehabilitate properties, and agree to operate the housing at affordable rents for a minimum of 15 years. The properties must
have between 1 and 4 units that were foreclosed upon or abandoned pursuant to program guidelines. Eligible properties must be
located in one of the target areas identified on Page 10. B. Areas of Greatest Need The HERA statue indicates that grantees
should give priority emphasis in targeting the funds that they receive to "those metropolitan areas, metropolitan cities, urban
areas, rural areas, low- and moderate-income areas, and other areas with the greatest need, including those-- (A) with the
greatest percentage of home foreclosures; (B) with the highest percentage of homes financed by a subprime Mortgage related
loan; and (C) identhe State or unit of generalernment as likely to face a significant rise in the rate of home foreclosures." LOS
ANGELES URBAN COUNTY &ndash; AREAS OF GREATEST NEED HUD has provided a table with data to assist grantees in
determining target areas. This table provides data from four sources that are used to predict whether or not a neighborhood has
a high or low risk for foreclosed and abandoned homes. The data used to calculate the risk scores included home price declines,
high cost loan rates, unemployment rates, and vacancy rates. HUD used the data to determine an "Estimated foreclosure
abandonment risk score" which provides a score for each neighborhood from 0 to 10, where 0 indicates that the data suggest a
very low risk and 10 suggest a very high risk. HUD also used the data to arrive at a "Predicted 18 month underlying problem
foreclosure rate" which does not provide the actual level of problem in each neighborhood, but rather indicate there is a risk for
problems. HUD Indicated that if a state or local government was looking for a place to start in considering how to target their
funds, they may want to look at the neighborhoods with high risk scores. However, they also encouraged States and local
governments to use other data, such as county records on foreclosure filings or tax foreclosures that may also point to areas with
the greatest problems. The County chose to use HUD's data as well as look at foreclosures and foreclosure rates in developing
the target areas to carry out NSP activities. The County chose to use HUD's estimated foreclosure abandonment risk scores and
private data relative to foreclosures and foreclosure rates as a starting point and then compared relatively high risk scores with
high cost loan data and the predicted 18 month underlying problem foreclosures rates provided by HUD. Together, these factors
address the HERA requirements for targeting NSP funding. Data for HUD's estimated abandonment risk scores, high cost loan
data, predicted 18 month underlying problem foreclosure rates were provided at the census tract block group level and were
rolled up to the community level. The foreclosure data was also collected for each census tract block group and was obtained
from Data Quick for 2007 and the 1st half of 2008. Data Quick also provided the number of properties in each census tract block
group as of October 2008. Foreclosures and properties were rolled up to the community level for both incorporated (cities) and
unincorporated areas. Once data was rolled up to the community level, the number of properties divided by the number of
foreclosures was calculated to arrive at a foreclosure rate for each community. Once the data was collected and tabulated, the
County decided that each targeted area would need to include one or more of the following: (A) A risk score of 7 or more based
on HUD's estimated foreclosure abandonment risk score (B) At least 100 foreclosures reported in 2007 and 1st half of 2008 (C)
At least a 2% foreclosure rate in 2007 and 1st half of 2008 The County chose to use a risk score of 7 or more because those
scores also corresponded to above average high cost loan rates and above average predicated 18 month underlying problem
foreclosure rates. For example, the average high cost loan rate throughout the Los Angeles Urban County was 19% and areas
with risk scores of 7 or more had high cost loan rates of at least 25%. Also, the average predictd1 ot nelying problmfrcourrtfor
the Los Angeles Urban County was 6% and all areas with risk scores of 7 or more had a predicted 18 month underlying problem
foreclosure rate of at least 7%. Thirty-two (32) areas out of the 113 communities in the Los Angeles Urban County were included
based on this approach. Then, the County wanted to make sure that HUD's risk scores were accurate and corresponded to actual
foreclosure data. For the most part they were consistent; however, some areas that did not have risks score above 7 had
relatively high foreclosures and foreclosures rates. Therefore, the County decided to include areas that had at least 100
foreclosures and at least a 2% foreclosure rate. Note that the average number of foreclosures was 54 and the average
foreclosure rate was 1.28% overall for the Los Angeles Urban County. This approach allowed some communities that didn't
necessarily have high risk scores but had a relatively high number of foreclosures or foreclosures rates to be included as target
areas. Twelve (12) additional target areas were included based on this approach. Altogether, 44 target areas were identified. The
target areas are listed on the next page and are group geographically by color. Appendix B has a list of communities in the Los
Angeles Urban County as well as the data used to determine the target areas such as HUD's risk scores and Data Quick's
foreclosure data. TARGET AREAS FOR THE HERO PROGRAM Based on the criteria above, first-time homebuyers assisted through
the HERO program must purchase homes in the following target areas: Athens-West Athens-Westmont -U East Antelope Valley-
Lake Los Angeles/Roosevelt-U Avocado Heights-Bassett-U Bell city Littlerock-Pearblossom-Sun Village-Longview/Llano-U Hacienda
Heights-U Commerce city Quartz Hill-Del Sur/Green Valley/Leona Valley-U La Puente city East Compton-U South Antelope Valley-
U Rowland Heights-U Florence-U West Antelope Valley &ndash; Elizabeth Lake/Green Valley-U South San Jose Hills-U Graham-
Firestone-U Valinda-U Hawaiian Gardens city Castaic-Val Verde-U West Puente Valley-U Lawndale city East Canyon Country
&ndash; Lang/Sulphur Springs-U Maywood city Oat Mountain-U Azusa city Walnut Park-U West Canyon Country &ndash; Bouquet
Canyon/Forrest park-U Covina city West Compton-U West Santa Clarita Valley-Stevenson Ranch-U Covina Islands &ndash; Citrus-
U Willowbrook-U East Azusa Islands-U Altadena-U Irwindale city East Los Angeles-U San Fernando city La Mirada city Lennox-U
Norwalk-Cerritos Islands-U View Park-Windsor Hills-U North Whittier-U South Whittier-U Diamond Bar city TARGET AREAS FOR
THE NSP SCATTERED SITES RENTAL PROGRAM As with the HERO program, the NSP Rental Program will target areas with the
greatest need. Based on HERA's requirement that properties that are purchased or redeveloped be foreclosed, the County has
defined its target areas for this program to be those that have had a high share of foreclosed multi-family rental properties in
2007 and in the 1st half of 2008. The County chose this factor because HUD's risk scores are not broken out into single-family
and multi-family scores. Therefore, the best available data on the extent of multi-family foreclosure problems would be the actual
foreclosures that have recently occurred and are likely to continue in the near future. As such, areas that had at least 2% of the
total multi-family foreclosures inth Ls ngle Uba Cuny during 2007 and in the 1st half of 2008 will be tageedreatvetoctivtis under
the NSP Rental Program. These areas are as follows: East Los Angeles-U Bell city East Compton-U Athens-West Athens-
Westmont-U Monrovia city Signal Hill city Florence-U Maywood city Alondra Park-U Graham (firestone)-U Altadena-U South
Antelope Valley-U Lawndale city Bell Gardens city Willowbrook-U Azusa city C. Definitions and Descriptions (1) Definition of
"blighted structure" In the October 6, 2008 Notice, HUD has defined a blighted structure when it exhibits objectively determinable
signs of deterioration sufficient to constitute a threat to human health, safety, and public welfare. The Notice also indicates that
grantees must define blighted structure in the context of state or local law. As such, the following provides the definition of
blighted structure under the Amended State of California Health and Safety Code (Effective January 1, 2007): Section 33030 (a)
It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state. (b) A blighted area is one that contains BOTH of the following: (1) An area that is predominately urbanized, as the term is
defined in section 33320.1, and is an area in which the combination of conditions set forth in Section 33031 is so prevalent and
so substantial that it causes a reduction of, or lack of, proper utilization of the area to such an extent that it constitutes a serious
physical and economic burden on the community that cannot reasonably be expected to be reversed or alleviated by private
enterprise or governmental action, or both, without redevelopment. (2) An area that is characterized by one or more conditions
set forth in any paragraph of subdivision (a) of Section 33031 and one or more conditions set forth in any paragraph of
subdivision (b) of Section 33031. (c) A blighted area that contains the conditions described in subdivision (b) may also be
characterized by the existence of inadequate public improvements or inadequate water or sewer facilities Section 33031 (a) This
subdivision describes physical conditions that cause blight: (1) Buildings which are unsafe or unhealthy for persons to live or
work. These conditions can be caused by serious building code violations, serious dilapidation and deterioration caused by long-
term neglect, construction that is vulnerable to serious damage from seismic or geologic hazards, and faulty or inadequate water
or sewer utilities., (2) Conditions that prevent or substantially hinder the viable use or capacity of buildings or lots. This condition
may be caused by buildings of a substandard, defective or obsolete design or construction given the present general plan, zoning
or other development standards. (3) Adjacent or nearby incompatible land uses that prevent the development of those parcels or
other portions of the project area. (4) The existence of subdivided lots that are in multiple ownership and whose physical
development has been impaired by their irregular shapes and inadequate sizes, given the present general plan, and zoning
standards and present market conditions (b) This subdivision describes economic conditions that cause blight: (1) Deprecitedor
tagantproert vaues () Impaired property values, due in significant part, to hazardous wastes on property where the agency may
be eligible to use its authorityasspecifiedin Article12.5 (commencing with Section 33459). (3) Abnormally high business vacancies,
abnormally low lease rates, or an abnormally high number of abandoned buildings. (4) A serious lack of necessary commercial
facilities that are normally found in neighborhoods, including grocery stores, drug stores, and banks and other lending
institutions. (5) Serious residential overcrowding that has resulted in significant public health or safety problems. As used in this
paragraph, "overcrowding" means exceeding the standard referenced in Article 5 (commencing with Section 32) of Chapter 1 of
Title 25 of the California Code of regulations. (6) An excess of bars, liquor stores, or adult-oriented businesses that has resulted
in significant public health, safety, or welfare problems. (7) A high crime rate that constitutes a serious threat to the public safety
and welfare. (2) Definition of "affordable rents" Note: Grantees may use the definition they have adopted for their CDBG program
but should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as
continued affordability. The CDC will use the HOME Program Rent definition for person below 50% of area median income, which
is 30% of 50% of area median income. (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
For homebuyers, the CDC will use the standards of its HOME Home Buyer program where the homebuyer repays the loan upon
transfer, sale or refinancing of the home. Such covenants are recorded against the property. For rental, the CDC will use the
terms of its HOME Infill Sites RFP for acquisition and rehabilitation program and record affordability covenants requiring
affordable rents for the low-income occupants for at least 15 years. (4) Describe housing rehabilitation standards that will apply
to NSP assisted activities. The CDC will use the Federal Housing Administration (FHA) property Standards as well as compliance
with all applicable state and local laws, codes, and other requirements. D. Low-Income Targeting HUD requires grantees to
identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50 percent of area median income. Note: At least 25% of funds must be used for housing individuals and families whose
incomes do not exceed 50 percent of area median income. The Los Angles Urban County will receive $16,847,672 in NSP funding
and will use 25% of this funding, or $4,211,918, for housing individuals and families whose incomes do not exceed 50 percent of
area median income. The specific activity includes the NSP Scattered Sites Rental Program described on pages 4, 7 and 19. E.
Acquisition and Relocation HUD requires that grantees indicate if they intend to demolish or convert any low- and moderate-
income dwelling units. The CDC does not intend to conduct these activities. F. Public Comment HUD requires that a summary of
public comments received to the proposed NSP Substantial Amendment be included in the final document submitted. Any
comments received and responses to those comments will be included in the final substantial amendment submitted to HUD on
December 1, 2008.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,027,903.57

$17,027,903.57

$16,936,117.25

$16,922,119.08

$16,827,903.57

$94,215.51

Program Income Received: $288,153.20

Total Funds Expended: $16,922,119.08

Match Contribution: $829,674.00

Overall Progress Narrative:

 Since the program's inception, 100 new homeowners received a HERO Loan and Rehabilitation Grant. The original HERO program was
completed and exceeded its goals.
 Rehabilitation of one property was completed using HERO Program Income (PI).
 Since the inception of the Infill Sites Rental program, 21 units were rehabilitated and leased up. The Infill Sites program is now complete and
has exceeded its goals.
 The County of Los Angeles substantially met the timeliness goals for obligation (18 months) and use (48 months) of the NSP funds. 100% of
the grant was obligated, and 99.9% of the grant was expended as of the end of the program.
 The grant was closed out, and any Program Income received will be transferred to the County's CDBG Program.
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Grant Number:              B-08-UN-06-0502
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Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0502

Budget Program Funds Drawn Program Income Drawn

Total
Housing Economic
Recovery Ownership
(HERO) Program
Housing Economic
Recovery Ownership
(HERO) Program

NSP Administration

NSP Administration

NSP Infill Sites Rental
Program

NSP1 PI HERO

NSP200-08

NSP001-08

NSP1 PI Admin

NSP101-08

PI HERO

Housing
Economic
Recovery
Ownership
(HERO) Program
NSP
Administration
PI Program
Administration
Cross Roads
Housing

$17,027,903.57 $16,827,903.57 $94,215.51

$180,000.00 $0.00 $76,127.98

$11,160,427.65 $11,160,427.65 $0.00

$1,005,557.92 $1,005,557.92 $0.00

$20,000.00 $0.00 $18,087.53

$4,661,918.00 $4,661,918.00 $0.00

Grantee Activity Number:                        NSP001-08
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001-08 NSP Administration

Projected Start Date: Projected End Date:

03/10/2009 01/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Los Angeles Community Development Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,005,557.92

$1,005,557.92

$1,005,557.92

$1,005,557.92

$1,005,557.92
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Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP001-08
Activity Title:                                             NSP Administration

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $1,005,557.92

County of Los Angeles Community Development Commission $1,005,557.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for NSP grant administration as allowed by HUD.

Activity Description

Community Development Commission, Los Angeles County 2 Coral Circle, Monterey Park, CA 91755

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1 PI Admin
Activity Title:                                             PI Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001-08 NSP Administration

Projected Start Date: Projected End Date:

07/23/2014 01/01/2034

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP1 PI Admin
Activity Title:                                             PI Program Administration
N/A EXEMPT

Primary Responsible Organization:

Community Development Commission of the County of Los Angeles1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,000.00

$20,000.00

$20,000.00

$18,087.53

$0.00

$18,087.53

Program Income Received: $0.00

Total Funds Expended: $18,087.53

Community Development Commission of the County of Los Angeles1 $18,087.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration costs to be funded through generated program income.

Activity Description

700 W. Main Street, Alhambra, CA 91801

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP1 PI HERO
Activity Title:                                             PI HERO

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP200-08 Housing Economic Recovery Ownership
(HERO) Program

Projected Start Date: Projected End Date:

06/23/2014 01/01/2034

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Development Commission of the County of Los Angeles1

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$88,213.68

$76,127.98

$0.00

$76,127.98

Program Income Received: $0.00

Total Funds Expended: $76,127.98

Community Development Commission of the County of Los Angeles1 $76,127.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 First-time homebuyer assistance and possible rehabilitation for two units.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP1 PI HERO
Activity Title:                                             PI HERO

To be determined.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
4304 Walnut Street, Unit 7 Baldwin Park California 91706 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP101-08
Activity Title:                                             Cross Roads Housing

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP100-08 NSP Infill Sites Rental Program

Projected Start Date: Projected End Date:

10/19/2009 01/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Development Commission of the County of Los Angeles1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,661,918.00

$4,661,918.00

$4,661,918.00

$4,661,918.00

$4,661,918.00

$0.00

Program Income Received: $6,700.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP101-08
Activity Title:                                             Cross Roads Housing

Total Funds Expended: $4,661,918.00

Community Development Commission of the County of Los Angeles1 $4,661,918.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing for acquistion and rehabilitation of parcel in order to create affordable housing for low-income persons.

Activity Description

11818-11820 Robin Street, Los Angeles, CA, 90059, Census Tract 5407.00, 2nd District
6826-6828 Florence Pl., Bell Gardens, CA, 90201, Census Tract 5340.02, 1st District
1422-1424 E. 59th St., Los Angeles, CA 90001, Census Tract 5328.00, 2nd District
1181 N. Rowan Ave., Los Angeles, CA, 90063, Census Tract 5308.01, 1st District
4043-4043A Acacia St., Bell, CA, 90201, Census Tract 5336.02, 1st District
1428-1428 1/2 E. 59th St., Los Angeles, CA, 90001, Census Tract 5328.00, 2nd District

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP101-08
Activity Title:                                             Cross Roads Housing

Address City State Zip Status Accept
11818-11820 Robin Street
1181 North Rowan Avenue
6826 Florence Place
1422-1424 East 59th Street
4043-4043A Acacia Street
1428 East 59th Street
1428 East 59th Street
1428 ½  East 59th Street
1422 East 59th Street
1424 East 59th Street
11818 Robin Street
11820 Robin Street
6826 Florence Place
6828 Florence Place
4043 Acacia Street
4043A Acacia Street
1181 North Rowan Avenue,
Unit 1
6314 Bear Avenue
6900 Chanslor Avenue
1181 North Rowan Avenue,
Apt A
6902 Chanslor Avenue
6316 Bear Avenue
7003 Walker Avenue, Unit B
7003 Walker Avenue, Unit D
7003 Walker Avenue, Unit C
7003 Walker Avenue, Unit A

Los Angeles
Los Angeles
Bell Gardens
Los Angeles
Bell
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Los Angeles
Bell Gardens
Bell Gardens
Bell
Bell
Los Angeles

Bell
Bell
Los Angeles

Bell
Bell
Bell
Bell
Bell
Bell

California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California

California
California
California

California
California
California
California
California
California

90059
90063
90201
90001
90201
90001
90001
90001
90001
90001
90059
90059
90201
90201
90201
90201
90063

90201
90201
90063

90201
90201
90201
90201
90201
90201

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
N
Y
N
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

N
N
Y

Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1
1

1

1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP200-08
Activity Title:                                             Housing Economic Recovery Ownership (HERO)
Program
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP200-08 Housing Economic Recovery Ownership
(HERO) Program

Projected Start Date: Projected End Date:

03/10/2009 01/01/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP200-08
Activity Title:                                             Housing Economic Recovery Ownership (HERO)
ProgramNSP Only - LMMI N/A

Primary Responsible Organization:

County of Los Angeles Community Development Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,160,427.65

$11,160,427.65

$11,160,427.65

$11,160,427.65

$11,160,427.65

$0.00

Program Income Received: $281,453.20

Total Funds Expended: $11,160,427.65

County of Los Angeles Community Development Commission $11,160,427.65

Match Contributed: $829,674.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project will provide funds for seventy (70) below-market rate loans and down payment assistance grants to eligible first-time home buyers
to be used towards foreclosed properties in pre-determined target areas with home values not exceeding $493,000 for single family homes or
$394,250 for condominiums. Funds will also be made available for housing rehabilitation assistance on an as-needed basis, to be determined by
Housing Development and Preservation Division staff. All properties will be vacant and foreclosed upon or abandoned pursuant to program
guidelines and will be used as the principal residence of the homebuyer. Homebuyers with household incomes that do not exceed 80% of AMI
will be eligible to receive up to $100,000 or 25% of the purchase price of the home, whichever is less. Homebuyers with household incomes
between 81 - 120% of AMI will be eligible to receive up to $75,000 or 25% of the purchase price of the home, whichever is less. Down
payment assistance will be provided in the amount of up to $21,000 or 6% of the purchase price, whichever is less. The homebuyer's purchase
price will be at least 5% or more below the current market appraised value of the property pursuant to an appraisal dated within 60 days of the
offer to purchase. All eligible homebuyers will attend and complete at least eight (8) hours of homebuyer counseling from a HUD-approved
housing counseling agency.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP200-08
Activity Title:                                             Housing Economic Recovery Ownership (HERO)
Program

Community Development Commission, 2 Coral Circle, Monterey Park, CA 91755 Activities will be targeted to the following eligible areas: U =
Unicorporated areas EAST ANTELOPE VALLEY - LAKE LOS ANGELES/ROOSEVELT -U LITTLEROCK-PEARBLOSSOM-SUN VILLAGE -
LONGVIEW/LLANO -U QUARTZ HILL - DEL SUR/GREEN VALLEY/LEONA VALLEY -U SOUTH ANTELOPE VALLEY -U WILLOWBROOK -U ATHENS-
WEST ATHENS-WESTMONT -U GRAHAM - FIRESTONE - SUP DIST 1 ; 2 -U SOUTH SAN JOSE HILLS -U FLORENCE - SUP DIST 1 ; 2 -U SOUTH
WHITTIER - SUP DIST 1 ; 4 -U Azusa city EAST LOS ANGELES - BELVEDERE/CITY TERRACE/EASTMONT -U La Puente city San Fernando city
COVINA ISLANDS - CITRUS - SUP DIST 5 -U Hawaiian Gardens city Lawndale city WEST PUENTE VALLEY -U EAST AZUSA ISLANDS - SUP DIST
1 ; 5 -U EAST COMPTON -U VALINDA -U VIEW PARK-WINDSOR HILLS -U Bell city WALNUT PARK -U Maywood city AVOCADO HEIGHTS-
BASSETT -U WEST COMPTON -U LENNOX -U Commerce city NORTH WHITTIER -U NORWALK-CERRITOS - ISLANDS -U Irwindale city
ALTADENA -U La Mirada city ROWLAND HEIGHTS - SUP DIST 1 ; 4 -U WEST CANYON COUNTRY - BOUQUET CANYON/FORREST PARK -U WEST
SANTA CLARITA VALLEY - STEVENSON RANCH -U HACIENDA HEIGHTS -U Covina city Diamond Bar city CASTAIC-VAL VERDE -U EAST CANYON
COUNTRY - LANG/SULPHUR SPRINGS -U OAT MOUNTAIN -U WEST ANTELOPE VALLEY - ELIZABETH LAKE/GREEN VALLEY -U

Location Description:

 No activity this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP200-08
Activity Title:                                             Housing Economic Recovery Ownership (HERO)
Program

Address City State Zip Status Accept
2745 Plano Drive
17924 East Griswold Road
29508 Kevin Way
9925 Overest Avenue
4740 North Vincent Avenue,
#C
702 East Bagnal Street
15535 La Fortuna Drive
15726 Walbrook Drive
6440 Hereford Drive
13121 Equestrian Lane
750 East 5th Street, #28
4900 North Grand Avenue,
#236
13115 Levelwood Street
406 South Enid Avenue
803 Big Dalton Avenue
1106 Cleghorn Drive, #D
1102 North Azusa Avenue
625 Heritage Court
18532 East Mauna Loa
Avenue
5667 Via Corona Street
276 West Grondahl Street
734 South Woodberry Lane
1377 North Heathdale
Avenue
850 North Huntington Street
10313 South Ocean Gate
Avenue
1214 West 90th Street
9087 East Avenue R14
435 Willapa Lane
368 Grapevine Drive
942 Millbury Avenue
675 East Lee Place
320 East Algrove Street
19619 Castille Lane
15936 Three Palms Street
14931 Loretta Drive
147 North Vernon Avenue
13216 South Main Street
1019 Aileron Avenue

Rowland Heights
Covina
Canyon Country
Whittier
Covina

Azusa
La Mirada
Hacienda Heights
Los Angeles
Whittier
Azusa
Covina

La Puente
Azusa
La Puente
Diamond Bar
Azusa
Azusa
Azusa

Los Angeles
Covina
La Puente
Covina

San Fernando
Lennox

Los Angeles
Littlerock
Diamond Bar
Diamond Bar
La Puente
Azusa
Covina
Saugus
Hacienda Heights
La Mirada
Azusa
Los Angeles
La Puente

California
California
California
California
California

California
California
California
California
California
California
California

California
California
California
California
California
California
California

California
California
California
California

California
California

California
California
California
California
California
California
California
California
California
California
California
California
California

91748
91722
91387
90605
91722

91702
90638
91745
90022
90601
91702
91724

91746
91702
91746
91765
91702
91702
91702

90022
91722
91746
91722

91340
90304

90044
93543
91765
91765
91746
91702
91723
91350
91745
90638
91702
90071
91744

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y

Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1

1

1
1
1
1
1
1

1

1
1
1
1
1
1

1

1
1
1

1

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP200-08
Activity Title:                                             Housing Economic Recovery Ownership (HERO)
ProgramAddress City State Zip Status Accept
19328 Opal Lane
358 North Westridge Avenue
6008 North Fairvale Drive
647 South Albertson Avenue
652 Ruthcrest Avenue
21915 Violeta Avenue
721 South Hillview Avenue
10205 Gunn Avenue
809 North Siesta Avenue
16356 Dubesor Street
613 West Edith Ann Drive
6664 Walker Avenue
13752 Bentongrove Drive
40621 177th Street East
19305 Addis Street
35820 89th Street East
13603 Flanner Street
5320 North Banewell Avenue
1142 West Queenside Drive
1835 East 71st Street
756 North Brand Boulevard
5830 Brookfield Street
1152 Melham Avenue
604 Shadydale Avenue
5509 North Rockvale Avenue
17721 East Benbow Street
14114 Gladeside Drive
17649 East Cypress Street
10818 East Avenue R-2
1433 West San Bernardino
Road, Apt A
5160 North Banna Avenue
4900 North Grand Avenue
#303
9715 Alburtis Avenue
17013 East Alcross Street
754 North Alexander Street
14765 Nelson Avenue
16647 Alwood Street
1000 East Galatea Street
17015 Broadvale Drive
6834 Woodward Avenue
15827 Singing Woods Road
4802 North Fircroft Avenue
40727 151st Street East

Santa Clarita
Covina
Azusa
Covina
La Puente
Hawaiian Gardens
Los Angeles
Whittier
La Puente
La Puente
Azusa
Bell
Whittier
Lancaster
Rowland Heights
Littlerock
La Puente
Azusa
Covina
Los Angeles
San Fernando
Los Angeles
La Puente
La Puente
Azusa
Covina
La Mirada
Covina
Littlerock
Covina

Covina
Covina

Santa Fe Springs
Covina
San Fernando
La Puente
La Puente
Azusa
La Puente
Bell
La Puente
Covina
Lancaster

California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California
California

California
California

California
California
California
California
California
California
California
California
California
California
California

91350
91724
91702
91723
91744
90716
90022
90605
91746
91744
91702
90201
90605
93535
91748
93534
91746
91702
91722
90001
91340
90022
91744
91744
91702
91722
90638
91722
93543
91722

91724
91724

90670
91722
91340
91744
91744
91702
91744
90201
91744
91722
93535

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1

1

1
1
1
1
1
1
1
1
1
1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0502
Grantee :                       Los Angeles County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $16,827,903.57 Estimated PI/RL Funds: $200,000.00

Grantee Activity Number:                        NSP200-08
Activity Title:                                             Housing Economic Recovery Ownership (HERO)
ProgramAddress City State Zip Status Accept
23619 Tellgate Drive
15912 Picton Street
848 South Fenimore Avenue
1802 Valencia Street
940 North Hicks Avenue
9540 Danby Avenue
15445 Ector Street
1184 West Greenhaven
Street
2448 Flower Street
14819 South Cookacre Street
8409 Boer Avenue
13719 Bentongrove Drive
11553 Ruthelen Street
41602 Elsdale Place
1212 South McDonnell
Avenue
28219 Clementine Drive
24206 Sylvan Glen Road
29737 Central Avenue
16413 Main Street

Diamond Bar
La Puente
Covina
Rowland Heights
Los Angeles
Santa Fe Springs
La Puente
Covina

Huntington Park
Compton
Whittier
Whittier
Los Angeles
Lancaster
Los Angeles

Santa Clarita
Diamond Bar
Castaic
La Puente

California
California
California
California
California
California
California
California

California
California
California
California
California
California
California

California
California
California
California

91765
91744
91723
91748
90063
90670
91744
91722

90255
90221
90606
90605
90047
93536
90022

91351
91765
91384
91744

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y

1
1
1
1
1
1
1

1

1
1
1
1
1
1

1

1
1
1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Action Plan Narrative :  Areas of Greatest Need :  Title III of Division B of the Housing and Economic Recovery Act, 2008 (HERA)
(Public Law 110-289, approved July 30, 2008) appropriates $3.92 billion for emergency assistance for the redevelopment of
abandoned and foreclosed homes and residential properties, and provides under a rule on construction that, unless HERA states
otherwise, the grants are to be considered Community Development Block Grant (CDBG) funds.   In accordance with the
allocation formula provided by HUD, the Urban County (County) is appropriated $3,285,926 in NSP funds that is treated as a
special allocation of Fiscal Year (FY) 2008-2009 CDBG funding.  In order to facilitate the prompt acquisition and disposition of
foreclosed residential properties, the County will utilize its existing Mortgage Assistance Program (MAP) and release a Request for
Proposal (RFP) to cities and non-profit organization to request proposals for using NSP funds.    The County of Orange is
classified as an Urban County by HUD.  The Urban County includes unincorporated Orange County and 14 participating cities.
One of the participating cities, Yorba Linda, is a metropolitan city.  On October 22, 2008, the County obtained data from DQ
Custom Reports on residential, commercial, industrial, and vacant property foreclosures in Orange County from January 1, 2007
to October 1, 2008.  The data shows that currently, there are a total of 1631 foreclosures and 4271 notices of defaults ("NOD's")
filed within the participating cities and a total of 649 foreclosures and 1643 NOD's filed within unincorporated Orange County.
Distribution and and Uses of Funds :  The County will distribute NSP funds to the areas of greatest need, including those with the
greatest percentage of home foreclosures and identified by the County as likely to face a significant rise in the rate of home
foreclosures as identified in Appendix C and D.  Accordingly, the County will meet the requirements set forth in Section 2301
(c)(2) of HERA when expending NSP funds.   The County will ensure that 100 percent of NSP funds will be used to benefit
individuals and households with incomes below 120 percent of Area Median Income (AMI) which is approximately $100,920 for a
family of four in Orange County.  In addition, at least 25 percent ($821,481) of NSP funds will be used to benefit individuals and
households with incomes below 50 percent AMI which is $46,500 for a family of four in Orange County.  Most of the activities
eligible under the NSP represent a subset of the eligible activities under 42 U.S.C. 5305(a).  Certain CDBG-eligible activities
correlate to specific NSP-eligible uses and vice versa.  The County will undertake the following NSP-activities:  As an Urban
County, the funds will be available for distribution throughout the Urban County, which consists of the 14 participating cities and
unincorporated Orange County and State Tier 2 cities (Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange,
Rancho Santa Margarita, San Clemente, San Juan Capistrano, and Tustin).    OC Community Services staff is recommending that
$2,957,333 be made available to participating cities and non-profit organizations to purchase foreclosed properties in Urban
County jurisdictions for households up to 120% AMI with a minimum of 25% ($821,481) of all funds targeting households
earning 50% AMI or below as required by HUD.  Funds targeting households at or below 50% AMI may provide an opportunity to
collaborate with non-profit organizations and participating cities to provide permanent supportive housing for homeless and/or
special needs clients through purchase of foreclosed homes for use as rental properties.  A Request For Proposal (RFP) will be
developed to distribute these funds and any individual award of funds to participating cities or non-profit organizations.  For in
additional informational, view the County of Orange/OC Community Services RFP at:
http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,285,926.00

$3,285,926.00

$3,285,926.00

$3,285,926.00

$3,285,926.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,285,926.00



12588

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Match Contribution: $0.00

Overall Progress Narrative:

 The County expended 100% of our funds in a timely manner while meeting all NSP statutory requirements. We are currently working on
reviewing close-out items.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0503

Budget Program Funds Drawn Program Income Drawn

Total
Acquistion/Rehab -
120% AMI and below
households

Acquistion/Rehab -
120% AMI and below
households
Acquistion/Rehab -
120% AMI and below
households
Acquistion/Rehab -
120% AMI and below
households
Acquistion/Rehab -
120% AMI and below
households
Acquistion/Rehab -
50% AMI and below
households

Acquistion/Rehab -
50% AMI and below
households
Acquistion/Rehab -
50% AMI and below
households
Administration

NSP-01

NSP-03

NSP-04

NSP-05

NSP-06

NSP-01.5

NSP-04.5

NSP-05.5

NSP-02

Neighborhood
Housing Services
of Orange
County
Affordable
Housing
Clearinghouse
Mercy House
Living Centers,
Inc.
City of Laguna
Hills

Mary Erickson
Community
Housing
Neighborhood
Housing Services
of Orange
County
Mercy House
Living Centers,
Inc.
City of Laguna
Hills

Administration

$3,285,926.00 $3,285,926.00 $0.00

$1,238,455.07 $1,238,455.07 $0.00

$191,288.89 $191,288.89 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$215,252.00 $215,252.00 $0.00

$312,081.82 $312,081.82 $0.00

$1,000,255.22 $1,000,255.22 $0.00

$0.00 $0.00 $0.00

$328,593.00 $328,593.00 $0.00

Grantee Activity Number:                        NSP-01
Activity Title:                                             Neighborhood Housing Services of Orange County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-001 Acquistion/Rehab - 120% AMI and below
households
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-01
Activity Title:                                             Neighborhood Housing Services of Orange County
Projected Start Date: Projected End Date:

03/05/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,238,455.07

$1,238,455.07

$1,238,455.07

$1,238,455.07

$1,238,455.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,238,455.07

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$142,449.82
$1,238,455.07

$61,397.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-01
Activity Title:                                             Neighborhood Housing Services of Orange County

 This NSP activity is an Affordable Housing Request for Proposal (RFP).  OC Community Services will utilize NSP funds for the purchase of
foreclosed-upon properties for homeownership and rental purposes.  Homeownership activities are designed to provide low to moderate-income
families with the opportunity to own a home.  An affordability covenant will be recorded on the property ensuring that units will remain
affordable for a minimum of 15 years.
 Rental properties purchased with NSP funds will be utilized to provide permanent affordable housing to low-income households or individuals
which will be deed restricted up to 55 years requiring the owner to maintain the property as affordable during the affordability period.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description

OC Community Services will utilize NSP funds in unincorporated Orange County and 14 participating cities in the Urban County program (Aliso
Viejo, Brea, Cypress, Dana Point, La Palma, Laguna Beach, Laguna Hills, Laguna Woods, Los Alamitos, Placentia, Seal Beach, Stanton, Villa
Park, and Yorba Linda) with priority given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the
County of Orange Annual Action Plan Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk
Scores of census tracts located in unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community
Services website at http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF.  OC Community Services has added
through a substantial amendment to allow NSP contractors to utilize their NSP allocations and/or NSP Reuse funds interchangeably in Tier 2
cities as designated by the State of California Department of Housing and Community Development (State HCD).  These cities are as follows:
Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange, Rancho Santa Margarita, San Clemente, San Juan Capistrano, and
Tustin.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-01
Activity Title:                                             Neighborhood Housing Services of Orange County

 In previous periods, NHS acquired and rehabilitated six (6) properties for homeownership activities. The properties that were acquired are
located in the following areas:

 Ladera Ranch, 320.52 Census Tract, Foreclosure Abandonment Risk Score 20. Sold for $375,000 in June 2015.

 Aliso Viejo, 626.39 Census Tract, Foreclosure Abandonment Risk Score 19. Sold for $325,000 in October 2011.

 Laguna Hills, 423.07 Census Tract, Foreclosure Abandonment Risk Score 17. Sold for $334,900 in June 2011. Funds were recaptured by the
developer in January 2013.

 Aliso Viejo, 626.41 Census Tract, Foreclosure Abandonment Risk Score 17. Sold for $210,000 in January 2012.

 Laguna Hills, 626.25 Census Tract, Foreclosure Abandonment Risk Score 17. Sold for $140,800 in March 2011.

 Stanton, 878.02 Census Tract, Foreclosure Abandonment Risk Score 18. Sold for $235,000 in October 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-01.5
Activity Title:                                             Neighborhood Housing Services of Orange County

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-003 Acquistion/Rehab - 50% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 02/09/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-01.5
Activity Title:                                             Neighborhood Housing Services of Orange County
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,081.82

$312,081.82

$312,081.82

$312,081.82

$312,081.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $312,081.82

OC Community Services $312,081.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Orange will use a minimum of 25% of allocated NSP funds for the purchase of foreclosed-upon properties for homeownership
and rental purposes for households earning 50% or less of the area median income.  The County of Orange and/or their development partners
will negotiate with lenders and financial institutions to purchase vacant or abandoned foreclosed properties at the required NSP discount.  An
affordability covenant will be recorded on the property ensuring that units will remain affordable for a minimum of 15 years for homeownership
and 20 years for rental properties.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-01.5
Activity Title:                                             Neighborhood Housing Services of Orange County

OC Community Services will utilize NSP funds in unincorporated Orange County and 14 participating cities in the Urban County program (Aliso
Viejo, Brea, Cypress, Dana Point, La Palma, Laguna Beach, Laguna Hills, Laguna Woods, Los Alamitos, Placentia, Seal Beach, Stanton, Villa
Park, and Yorba Linda) with priority given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the
County of Orange Annual Action Plan Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk
Scores of census tracts located in unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community
Services website at http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF.  OC Community Services has added
through a substantial amendment to allow NSP contractors to utilize their NSP allocations and/or NSP Reuse funds interchangeably in Tier 2
cities as designated by the State of California Department of Housing and Community Development (State HCD).  These cities are as follows:
Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange, Rancho Santa Margarita, San Clemente, San Juan Capistrano, and
Tustin.

Location Description:

 In previous periods, NHS acquired and rehabilitated one (1) property for a homeownership activity. The property that was acquired is located
in the following area:

 1. Laguna Hills, 626.21 Census Tract, Foreclosure Abandonment Risk Score 19

 This property was sold to an eligible household in August 2012 for $275,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-02
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-002 Administration

Projected Start Date: Projected End Date:

03/05/2009 02/09/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-02
Activity Title:                                             Administration
OC Community Services No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$328,593.00

$328,593.00

$328,593.00

$328,593.00

$328,593.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $328,593.00

City of Sterling Heights
OC Community Services
City of Anaheim
Town of Babylon - Dept of Community Development

$344,810.92
$328,593.00

$0.00
$1,293,654.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds will be utilized for staff costs associated with the management and administration of the County of Orange/OC Community
Service's NSP program, including planning, regulatory compliance (i.e. underwriting loan, monitoring, inspections, etc.), contract administraion,
and fiscal management.

Activity Description

County of Orange/OC Community Services 1770 N. Broadway, Santa Ana, CA  92706

Location Description:

 Administration funds were utilized for staff costs associated with the management and administration of the County of Orange/OC Community
Service's NSP program, including planning, regulatory compliance (i.e. underwriting loan, monitoring, inspections, etc.), contract administration,
and fiscal management. 100% of the funds were expended in previous quarters.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-02
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03
Activity Title:                                             Affordable Housing Clearinghouse

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-001 Acquistion/Rehab - 120% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 02/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,288.89

$191,288.89

$191,288.89

$191,288.89

$191,288.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $191,288.89

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$1,289,968.81
$191,288.89

$1,035,246.05

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-03
Activity Title:                                             Affordable Housing Clearinghouse

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP activity is an Affordable Housing Request for Proposal (RFP).  OC Community Services will utilize NSP funds for the purchase of
foreclosed-upon properties for homeownership and rental purposes.  Homeownership activities are designed to provide low to moderate-income
families with the opportunity to own a home.  An affordability covenant will be recorded on the property ensuring that units will remain
affordable for a minimum of 15 years.
 Rental properties purchased with NSP funds will be utilized to provide permanent affordable housing to low-income households or individuals
which will be deed restricted up to 55 years requiring the owner to maintain the property as affordable during the affordability period.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description

OC Community Services will utilize NSP funds in unincorporated Orange County and 14 participating cities in the Urban County program (Aliso
Viejo, Brea, Cypress, Dana Point, La Palma, Laguna Beach, Laguna Hills, Laguna Woods, Los Alamitos, Placentia, Seal Beach, Stanton, Villa
Park, and Yorba Linda) with priority given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the
County of Orange Annual Action Plan Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk
Scores of census tracts located in unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community
Services website at http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF.  OC Community Services has added
through a substantial amendment to allow NSP contractors to utilize their NSP allocations and/or NSP Reuse funds interchangeably in Tier 2
cities as designated by the State of California Department of Housing and Community Development (State HCD).  These cities are as follows:
Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange, Rancho Santa Margarita, San Clemente, San Juan Capistrano, and
Tustin.

Location Description:

 In previous periods, AHC acquired and rehabilitated one (1) property for a homeownership activity. The property that was acquired is located
in the following area:

 1. Aliso Viejo, 626.40 Census Tract, Foreclosure Abandonment Risk Score 16

 The previously acquired property in Aliso Viejo was sold in December of 2010 for $209,000.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-03
Activity Title:                                             Affordable Housing Clearinghouse

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-03.5
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-03.5
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Orange will use a minimum of 25% of allocated NSP funds for the purchase of foreclosed-upon properties for homeownership
and rental purposes for households earning 50% or less of the area median income.  The County of Orange and/or their development partners
will negotiate with lenders and financial institutions to purchase vacant or abandoned foreclosed properties at the required NSP discount.  An
affordability covenant will be recorded on the property ensuring that units will remain affordable for a minimum of 15 years for homeownership
and 20 years for rental properties.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-04
Activity Title:                                             Mercy House Living Centers, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-001 Acquistion/Rehab - 120% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 09/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-04
Activity Title:                                             Mercy House Living Centers, Inc.
OC Community Services No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Sterling Heights
OC Community Services
Town of Babylon - Dept of Community Development

$637,355.25
$0.00

$104,979.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP activity is an Affordable Housing Request for Proposal (RFP).  OC Community Services will utilize NSP funds for the purchase of
foreclosed-upon properties for homeownership and rental purposes.  Homeownership activities are designed to provide low-income families
with the opportunity to own a home.
 Rental properties purchased with NSP funds will be utilized to provide permanent affordable housing to low-income households or individuals
which will be deed restricted up to 55 years requiring the owner to maintain the property as affordable during the affordability period.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-04
Activity Title:                                             Mercy House Living Centers, Inc.

OC Community Services will utilize NSP funds in unincorporated Orange County and 14 participating cities in the Urban County program (Aliso
Viejo, Brea, Cypress, Dana Point, La Palma, Laguna Beach, Laguna Hills, Laguna Woods, Los Alamitos, Placentia, Seal Beach, Stanton, Villa
Park, and Yorba Linda) with priority given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the
County of Orange Annual Action Plan Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk
Scores of census tracts located in unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community
Services website at http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF.  OC Community Services has added
through a substantial amendment to allow NSP contractors to utilize their NSP allocations and/or NSP Reuse funds interchangeably in Tier 2
cities as designated by the State of California Department of Housing and Community Development (State HCD).  These cities are as follows:
Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange, Rancho Santa Margarita, San Clemente, San Juan Capistrano, and
Tustin.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-04.5
Activity Title:                                             Mercy House Living Centers, Inc.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-003 Acquistion/Rehab - 50% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 02/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,000,255.22

$1,000,255.22

$1,000,255.22

$1,000,255.22
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-04.5
Activity Title:                                             Mercy House Living Centers, Inc.

Program Funds Drawdown:

Program Income Drawdown:

$1,000,255.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000,255.22

OC Community Services $1,000,255.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Orange will use a minimum of 25% of allocated NSP funds for the purchase of foreclosed-upon properties for homeownership
and rental purposes for households earning 50% or less of the area median income.  The County of Orange and/or their development partners
will negotiate with lenders and financial institutions to purchase vacant or abandoned foreclosed properties at the required NSP discount.  An
affordability covenant will be recorded on the property ensuring that units will remain affordable for a minimum of 15 years for homeownership
and 20 years for rental properties.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description

OC Community Services will utilize NSP funds in unincorporated Orange County and 14 participating cities in the Urban County program (Aliso
Viejo, Brea, Cypress, Dana Point, La Palma, Laguna Beach, Laguna Hills, Laguna Woods, Los Alamitos, Placentia, Seal Beach, Stanton, Villa
Park, and Yorba Linda) with priority given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the
County of Orange Annual Action Plan Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk
Scores of census tracts located in unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community
Services website at http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF.  OC Community Services has added
through a substantial amendment to allow NSP contractors to utilize their NSP allocations and/or NSP Reuse funds interchangeably in Tier 2
cities as designated by the State of California Department of Housing and Community Development (State HCD).  These cities are as follows:
Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange, Rancho Santa Margarita, San Clemente, San Juan Capistrano, and
Tustin.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-04.5
Activity Title:                                             Mercy House Living Centers, Inc.

 In previous periods, NHS acquired and rehabilitated one (1) property for a homeownership activity. The property that was acquired is located
in the following area:

 1. Laguna Hills, 626.21 Census Tract, Foreclosure Abandonment Risk Score 19

 This property was sold to an eligible household in August 2012 for $275,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-05
Activity Title:                                             City of Laguna Hills

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP-001 Acquistion/Rehab - 120% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 09/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-05
Activity Title:                                             City of Laguna Hills

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Sterling Heights
OC Community Services
Town of Bayblon - Dept of Community Development

$6,300.00
$0.00

$36,675.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP activity is an Affordable Housing Request for Proposal (RFP).  OC Community Services will utilize NSP funds for the purchase of
foreclosed-upon properties for homeownership and rental purposes.  Homeownership activities are designed to provide low-income families
with the opportunity to own a home.
 Rental properties purchased with NSP funds will be utilized to provide permanent affordable housing to low-income households or individuals
which will be deed restricted up to 55 years requiring the owner to maintain the property as affordable during the affordability period.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description

OC Community Services partnering with City of Laguna Hills will utilize NSP funds in City of Laguna Hills (participating city) with priority given to
census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the County of Orange Annual Action Plan
Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk Scores of census tracts located in
unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community Services website at
http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF

Location Description:

 In April of 2010, the City of Laguna Hills notified the County that they would not be able to expend any of their awarded NSP funds due to the
lack of foreclosed properties in their proposed target area.   These funds were reallocated to the other County NSP contractors.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-05.5
Activity Title:                                             City of Laguna Hills

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-003 Acquistion/Rehab - 50% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 09/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

OC Community Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-05.5
Activity Title:                                             City of Laguna Hills

 The County of Orange will use a minimum of 25% of allocated NSP funds for the purchase of foreclosed-upon properties for homeownership
and rental purposes for households earning 50% or less of the area median income.  The County of Orange and/or their development partners
will negotiate with lenders and financial institutions to purchase vacant or abandoned foreclosed properties at the required NSP discount.  An
affordability covenant will be recorded on the property ensuring that units will remain affordable for a minimum of 15 years for homeownership
and 20 years for rental properties.

Activity Description

OC OC Community Services partnering with City of Laguna Hills will utilize NSP funds in City of Laguna Hills (participating city) with priority
given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the County of Orange Annual Action Plan
Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk Scores of census tracts located in
unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community Services website at
http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF

Location Description:

 In April of 2010, the City of Laguna Hills notified the County that they would not be able to expend any of their awarded NSP funds due to the
lack of foreclosed properties in their proposed target area .  These funds were reallocated to the other County NSP contractors.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-06
Activity Title:                                             Mary Erickson Community Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-001 Acquistion/Rehab - 120% AMI and below
households

Projected Start Date: Projected End Date:

03/05/2009 02/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

OC Community Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-06
Activity Title:                                             Mary Erickson Community Housing

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,252.00

$215,252.00

$215,252.00

$215,252.00

$215,252.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $215,252.00

OC Community Services $215,252.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP activity is an Affordable Housing Request for Proposal (RFP).  OC Community Services will utilize NSP funds for the purchase of
foreclosed-upon properties for homeownership and rental purposes.  Homeownership activities are designed to provide low to moderate-income
families with the opportunity to own a home.  An affordability covenant will be recorded on the property ensuring that units will remain
affordable for a minimum of 15 years.
 Rental properties purchased with NSP funds will be utilized to provide permanent affordable housing to low-income households or individuals
which will be deed restricted up to 55 years requiring the owner to maintain the property as affordable during the affordability period.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-06
Activity Title:                                             Mary Erickson Community Housing

OC Community Services will utilize NSP funds in unincorporated Orange County and 14 participating cities in the Urban County program (Aliso
Viejo, Brea, Cypress, Dana Point, La Palma, Laguna Beach, Laguna Hills, Laguna Woods, Los Alamitos, Placentia, Seal Beach, Stanton, Villa
Park, and Yorba Linda) with priority given to census tracts with the highest Foreclosure Abandonment Risk Score (FARS).  Appendix D of the
County of Orange Annual Action Plan Amendment FY 2008-2009 includes maps and a list of the estimated Foreclosure Abandonment Risk
Scores of census tracts located in unincorporated Orange County and in participating cities.  Appendix D is located on the OC Community
Services website at http://egov.ocgov.com/vgnfiles/ocgov/OCCS%20-%20Housing/Docs/pdf/DOC001.PDF.  OC Community Services has added
through a substantial amendment to allow NSP contractors to utilize their NSP allocations and/or NSP Reuse funds interchangeably in Tier 2
cities as designated by the State of California Department of Housing and Community Development (State HCD).  These cities are as follows:
Fountain Valley, Irvine, Laguna Niguel, Lake Forest, Mission Viejo, Orange, Rancho Santa Margarita, San Clemente, San Juan Capistrano, and
Tustin.

Location Description:

 In previous periods, MECH acquired and rehabilitated one (1) property for a rental activity. MECH applied County funds for acquisition and City
of San Clemente redevelopment funds for rehabilitation activities.

 The property that was acquired is located in the following area:

 1. San Clemente, 421.09 Census Tract, Foreclosure Abandonment Risk Score 16

 The unit was leased to a NSP eligible tenant in April of 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-06.5
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-06.5
Activity Title:
Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Orange will use a minimum of 25% of allocated NSP funds for the purchase of foreclosed-upon properties for homeownership
and rental purposes for households earning 50% or less of the area median income.  The County of Orange and/or their development partners
will negotiate with lenders and financial institutions to purchase vacant or abandoned foreclosed properties at the required NSP discount.  An
affordability covenant will be recorded on the property ensuring that units will remain affordable for a minimum of 15 years for homeownership
and 20 years for rental properties.
 The County of Orange will allow its NSP Contractors to utilize their NSP allocations and/or NSP Reuse funds for rehabilitation activities as a
bridge loan not to exceed the combined acquisition and rehabilitation cost of 120% of the appraised value with the rehabilitation costs not
exceeding 20%.

Activity Description

Location Description:



12609

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0503
Grantee :                       Orange County, CA

Award Date: 03/05/2009 Grant Authorized Amount: $3,285,926.00 Estimated PI/RL Funds:

Grantee Activity Number:                        NSP-06.5
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Action Plan Narrative :  Areas of Greatest Need :  The number and concentration of foreclosed units varies throughout the
County's CDBG/NSP program area. There are pockets of heavy concentrations within several participating cities and semi-urban
unincorporated areas. In addition, there are several rural areas and remote mountain communities with a number of foreclosed
units spread over a larger area.

 The County has determined that the most effective and appropriate method to identify and target the areas with the greatest
need and most impacted by the foreclosure crisis is a correlation between actual foreclosed units (using an established local data
source) and HUD's  Foreclosure and Abandonment Risk Score  data.

 The County is using  RealtyTrac  data to map the actual foreclosed units .   The HUD Risk Scores are indicated by 2000 U.S.
Census block groups and do not necessarily correspond to other boundaries. In the populated urban areas, the census block
groups are smaller, and therefore more numerous; conversely, block groups in rural areas are much larger, yet they contain
fewer people and fewer foreclosures.  The HUD  Foreclosure and Abandonment Risk Score  data for the County's program area is
available upon request.

 Each NSP Target Area includes target area name, Supervisorial District, total area, corresponding HUD Risk Score, and the NSP
map number.

 1. All five supervisorial district have NSP Target Areas;
 2. Target areas are located in unincorporated areas and thirteen cooperating cities;
 3. 22 out of 23 (96%) of the target areas comprise block groups with HUD Risk scores of 8 or higher;
 4. 12 out of 23 (51%) target areas comprise block groups with HUD Risk Scores of 9 or higher;
 5. The NSP Target Areas comprise 478.06 square miles or 6.99% of the County's total CDBG program area; and

 Attachment A to this NSP Substantial Amendment contains maps that provide visual representations of the County's NSP Target
Areas.  The maps indicate the fixed boundaries of the target areas, concentrations of foreclosed units, and HUD Risk Scores.  In
addition, each map identifies political boundaries, major roads and highways, and contains a legend identifying the types of
foreclosed properties.  Attachment E provides Census Block Group data for the twenty-three (23) designated NSP Target Areas.

 Given the significant size of the County of Riverside, and the large amount of NSP funds, the County has determined that
designating twenty-three target areas is appropriate and equitable. Further, these limited target areas will allow for the focused
investment of NSP funds in neighborhoods that have been most impacted by the foreclosure crisis.  Distribution and and Uses of
Funds :  NSP funds will be used in five (5) primary activities, plus administration:

 1. Acquisition, rehabilitation, and resale to first-time homebuyers - $33,649,564;
 2. Acquisition, rehabilitation, and rental, to very-low income persons - $204,000;
 3. Enhanced First-Time Home Buyer Program - $2,181,120;
 4. Acquisition and rehabilitation of foreclosed, vacant multi-family properties, new construction of multi-family rental projects -
$7,677,316; and
 5. Redevelopment of vacant or demolished properties, or the reconstruction and redevelopment of acquired or demolished
residential properties, for single family, multifamily housing projects and public facilities - $2,360,000
 6. NSP program administration: administration costs will not exceed ten-percent (10%) of the NSP grant and ten-percent (10%)
of program income - $4,855,786.  Definitions and Descriptions :   (1)  Definition of "blighted structure" in context of state or local
law.

 The County of Riverside defines blight consistent with the  California Health and Safety Code  definition of a blighted structure
as:

         California Health and Safety Code Section 33030

 It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state.

 A blighted area is one that contains BOTH of the following:

 a.        An area that is predominately urbanized, as the term is defined in section 33320.1, and is an area in which the
combination of conditions set forth in Section 33031 is so prevalent and so substantial that it causes a reduction of, or lack of,
proper utilization of the area to such an extent that it constitutes a serious physical and economic burden on the community  that
cannot reasonably be expected to be reversed or alleviated by private enterprise or governmental action, or both, without
redevelopment.

 b.       An area that is characterized by one or more conditions set forth in any paragraph of subdivision (a) of Section 33031 and
one or more conditions set forth in any paragraph of subdivision (b) of Section 33031.

  (2) Definition of "affordable rents.

 The County of Riverside defines affordable rents consistent with the  California Health and Safety Code  definition of affordable
rents as:

         California Health and Safety Code Section 50053

 (a) For any rental housing development that receives assistance prior to January 1, 1991, and a condition of that assistance is
compliance with this section, "affordable rent" with respect to lower income households shall not exceed the percentage of the
gross income of the occupant person or household established by regulation of the department that shall not be less than 15
percent of gross income nor exceed 25 percent of gross income.

 (b) For any rental housing development that receives assistance on or after January 1, 1991, and a condition of that assistance
is compliance with this section, "affordable rent," including a reasonable utility allowance, shall not exceed:

      i. For extremely low income households the product of 30 percent times 30 percent of the area median income adjusted for
family size appropriate for the unit.
      ii. For very low income households, the product of 30 percent times 50 percent of the area median income adjusted for
family size appropriate for the unit.
      iii. For lower income households whose gross incomes exceed the maximum income for very low income households,the
product of 30 percent times 60 percent of the area median income adjusted for family size appropriate for the unit. In addition,
for those lower income households with gross incomes that exceed 60 percent of the area median income adjusted for family
size,it shall be optional for any state or local funding agency to require that affordable rent be established at a level not to exceed
30 percent of gross income of the household.
      iv. For moderate-income households, the product of 30 percent times 110 percent of the area median income adjusted for
family size appropriate for the unit. In addition, for those moderate-income households whose gross incomes exceed 110 percent
of the area median income adjusted for family size, it shall be optional for any state or local funding agency to require that
affordable rent be established at a level not to exceed 30 percent of gross income of the household.
    Low Income Targeting :  The County's total NSP allocation is $48,567,786. The County will allocate at least 25%, or
$12,141,947, for housing activities that benefit individuals and families whose incomes do not exceed 50% of the area median
income ( See Attachment C ).

 The County will utilize the 25% set-aside for very-low income persons through activity  NSP 4  (described in Section B.2).
Where feasible and appropriate, the County will assist very-low income families through other NSP activities such as the
Enhanced First-Time Homebuyer Program.  Acquisition and Relocation :  All activities below are anticipated to be initiated upon
the release of NSP funds. All funds will be initially committed within eighteen (18) months. Several of these activities anticipate
the receipt of program income which will continue to be used within the NSP guidelines until the program ends (estimated July
2013).

 a.   No conversions are anticipated . A small number of units may be acquired and demolished. The County does not anticipate
any of these units to have affordability covenants; however, some of these may have been occupied and/or owned by low- and
moderate-income households. The number of units in this category should not exceed eight (8).

 b.   The number of NSP affordable housing units made available to low-, moderate-, and middle-income households reasonably
expected to be produced by the various activities are as follows :

        i.   Acquisition/Rehabilitation/Resale to First-Time Homebuyer : With an allocation of $20,000,000 of NSP allocated and
expended for this activity, the County anticipates  150 units  being made available to households with incomes at 51% to 120%
of the area median income.

           The amount of final NSP assistance per unit will depend upon purchase price of units, rehabilitation costs, disposable
income of purchaser (affordability), and the availability of private and other non-NSP financing. It is anticipated that most units
will be sold to households earning between 75% and 120% of the area median income.

           In the event that other private and non-NSP funds are limited, the County may have to finance all or a larger portion of
the sale of a unit. This will result in a significantly lower number of units being made available.

        ii.   Acquisition/rehabilitation/rental : With an allocation of $1,855,000 for this activity, the County anticipates up to  ten
(10) units  being acquired, rehabilitated, and made available to rent to households earning less than 120% of the area median
income. The amount of final NSP assistance per unit will depend upon purchase price of units and final rehabilitation costs.

       iii.   Enhanced First-Time Homebuyer : With an allocation of $9,700,000, the County anticipates that up to  190 units  will be
made available to households with incomes at 51% to 120% of the area median income. The amount of final NSP assistance per
unit will depend upon purchase price of units, rehabilitation costs, disposable income of purchaser (affordability), and the
availability of private and other non-NSP financing. It is anticipated that most units will be sold to households earning between
75% and 120% of the area median income.

 c.   The number of dwelling units anticipated to be made available to households at or below 50% AMI : The number of units to
be made available to households earning less than fifty-percent (50%) AMI will be dependent upon the amountof leveraging that
the affordable housing partners can produce, as well as acquisition and rehabilitation costs. The County anticipates that  40-120
units  will be made available for this income category.

 The County of Riverside does not intend to demolish or convert any existing low or moderate-income dwelling units.  Public
Comment :  On October 25, 2008, the Riverside County Board of Supervisors directed the Economic Development Agency to
develop and prepare the Draft Substantial Amendment for the County's NSP allocation.  On November 10, 2008, the Draft NSP
Substantial Amendment was placed on Economic Development Agency's website (www.rivcoeda.org), with a link on the County's
main website (www.countyofriverside.us). Printed versions of the draft NSP plan were made available at the following locations:

 Economic Development Agency                    Workforce Development Center
 3403 10th Street, Suite 500                             44-199 Monroe Street
 Riverside, CA  92501                                          Indio, CA  92201

 On November 11, 2008, the County published a Public Notice in the  Press Enterprise  (a publication of general circulation)
informing the public of the availability of the Draft NSP Substantial Amendment for public comment and review until 5:00 PM, on
November 26, 2008.

 In summary, the public was provided a sixteen (16) day comment period for the draft NSP substantial amendment. The County
received three (3) comments (two written, one verbal) regarding the draft NSP plan during the comment period.  A summary of
these comments can be found in  Attachment D  of this document.
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Action Plan Narrative :  Areas of Greatest Need :  The number and concentration of foreclosed units varies throughout the
County's CDBG/NSP program area. There are pockets of heavy concentrations within several participating cities and semi-urban
unincorporated areas. In addition, there are several rural areas and remote mountain communities with a number of foreclosed
units spread over a larger area.

 The County has determined that the most effective and appropriate method to identify and target the areas with the greatest
need and most impacted by the foreclosure crisis is a correlation between actual foreclosed units (using an established local data
source) and HUD's  Foreclosure and Abandonment Risk Score  data.

 The County is using  RealtyTrac  data to map the actual foreclosed units .   The HUD Risk Scores are indicated by 2000 U.S.
Census block groups and do not necessarily correspond to other boundaries. In the populated urban areas, the census block
groups are smaller, and therefore more numerous; conversely, block groups in rural areas are much larger, yet they contain
fewer people and fewer foreclosures.  The HUD  Foreclosure and Abandonment Risk Score  data for the County's program area is
available upon request.

 Each NSP Target Area includes target area name, Supervisorial District, total area, corresponding HUD Risk Score, and the NSP
map number.

 1. All five supervisorial district have NSP Target Areas;
 2. Target areas are located in unincorporated areas and thirteen cooperating cities;
 3. 22 out of 23 (96%) of the target areas comprise block groups with HUD Risk scores of 8 or higher;
 4. 12 out of 23 (51%) target areas comprise block groups with HUD Risk Scores of 9 or higher;
 5. The NSP Target Areas comprise 478.06 square miles or 6.99% of the County's total CDBG program area; and

 Attachment A to this NSP Substantial Amendment contains maps that provide visual representations of the County's NSP Target
Areas.  The maps indicate the fixed boundaries of the target areas, concentrations of foreclosed units, and HUD Risk Scores.  In
addition, each map identifies political boundaries, major roads and highways, and contains a legend identifying the types of
foreclosed properties.  Attachment E provides Census Block Group data for the twenty-three (23) designated NSP Target Areas.

 Given the significant size of the County of Riverside, and the large amount of NSP funds, the County has determined that
designating twenty-three target areas is appropriate and equitable. Further, these limited target areas will allow for the focused
investment of NSP funds in neighborhoods that have been most impacted by the foreclosure crisis.  Distribution and and Uses of
Funds :  NSP funds will be used in five (5) primary activities, plus administration:

 1. Acquisition, rehabilitation, and resale to first-time homebuyers - $33,649,564;
 2. Acquisition, rehabilitation, and rental, to very-low income persons - $204,000;
 3. Enhanced First-Time Home Buyer Program - $2,181,120;
 4. Acquisition and rehabilitation of foreclosed, vacant multi-family properties, new construction of multi-family rental projects -
$7,677,316; and
 5. Redevelopment of vacant or demolished properties, or the reconstruction and redevelopment of acquired or demolished
residential properties, for single family, multifamily housing projects and public facilities - $2,360,000
 6. NSP program administration: administration costs will not exceed ten-percent (10%) of the NSP grant and ten-percent (10%)
of program income - $4,855,786.  Definitions and Descriptions :   (1)  Definition of "blighted structure" in context of state or local
law.

 The County of Riverside defines blight consistent with the  California Health and Safety Code  definition of a blighted structure
as:

         California Health and Safety Code Section 33030

 It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state.

 A blighted area is one that contains BOTH of the following:

 a.        An area that is predominately urbanized, as the term is defined in section 33320.1, and is an area in which the
combination of conditions set forth in Section 33031 is so prevalent and so substantial that it causes a reduction of, or lack of,
proper utilization of the area to such an extent that it constitutes a serious physical and economic burden on the community  that
cannot reasonably be expected to be reversed or alleviated by private enterprise or governmental action, or both, without
redevelopment.

 b.       An area that is characterized by one or more conditions set forth in any paragraph of subdivision (a) of Section 33031 and
one or more conditions set forth in any paragraph of subdivision (b) of Section 33031.

  (2) Definition of "affordable rents.

 The County of Riverside defines affordable rents consistent with the  California Health and Safety Code  definition of affordable
rents as:

         California Health and Safety Code Section 50053

 (a) For any rental housing development that receives assistance prior to January 1, 1991, and a condition of that assistance is
compliance with this section, "affordable rent" with respect to lower income households shall not exceed the percentage of the
gross income of the occupant person or household established by regulation of the department that shall not be less than 15
percent of gross income nor exceed 25 percent of gross income.

 (b) For any rental housing development that receives assistance on or after January 1, 1991, and a condition of that assistance
is compliance with this section, "affordable rent," including a reasonable utility allowance, shall not exceed:

      i. For extremely low income households the product of 30 percent times 30 percent of the area median income adjusted for
family size appropriate for the unit.
      ii. For very low income households, the product of 30 percent times 50 percent of the area median income adjusted for
family size appropriate for the unit.
      iii. For lower income households whose gross incomes exceed the maximum income for very low income households,the
product of 30 percent times 60 percent of the area median income adjusted for family size appropriate for the unit. In addition,
for those lower income households with gross incomes that exceed 60 percent of the area median income adjusted for family
size,it shall be optional for any state or local funding agency to require that affordable rent be established at a level not to exceed
30 percent of gross income of the household.
      iv. For moderate-income households, the product of 30 percent times 110 percent of the area median income adjusted for
family size appropriate for the unit. In addition, for those moderate-income households whose gross incomes exceed 110 percent
of the area median income adjusted for family size, it shall be optional for any state or local funding agency to require that
affordable rent be established at a level not to exceed 30 percent of gross income of the household.
    Low Income Targeting :  The County's total NSP allocation is $48,567,786. The County will allocate at least 25%, or
$12,141,947, for housing activities that benefit individuals and families whose incomes do not exceed 50% of the area median
income ( See Attachment C ).

 The County will utilize the 25% set-aside for very-low income persons through activity  NSP 4  (described in Section B.2).
Where feasible and appropriate, the County will assist very-low income families through other NSP activities such as the
Enhanced First-Time Homebuyer Program.  Acquisition and Relocation :  All activities below are anticipated to be initiated upon
the release of NSP funds. All funds will be initially committed within eighteen (18) months. Several of these activities anticipate
the receipt of program income which will continue to be used within the NSP guidelines until the program ends (estimated July
2013).

 a.   No conversions are anticipated . A small number of units may be acquired and demolished. The County does not anticipate
any of these units to have affordability covenants; however, some of these may have been occupied and/or owned by low- and
moderate-income households. The number of units in this category should not exceed eight (8).

 b.   The number of NSP affordable housing units made available to low-, moderate-, and middle-income households reasonably
expected to be produced by the various activities are as follows :

        i.   Acquisition/Rehabilitation/Resale to First-Time Homebuyer : With an allocation of $20,000,000 of NSP allocated and
expended for this activity, the County anticipates  150 units  being made available to households with incomes at 51% to 120%
of the area median income.

           The amount of final NSP assistance per unit will depend upon purchase price of units, rehabilitation costs, disposable
income of purchaser (affordability), and the availability of private and other non-NSP financing. It is anticipated that most units
will be sold to households earning between 75% and 120% of the area median income.

           In the event that other private and non-NSP funds are limited, the County may have to finance all or a larger portion of
the sale of a unit. This will result in a significantly lower number of units being made available.

        ii.   Acquisition/rehabilitation/rental : With an allocation of $1,855,000 for this activity, the County anticipates up to  ten
(10) units  being acquired, rehabilitated, and made available to rent to households earning less than 120% of the area median
income. The amount of final NSP assistance per unit will depend upon purchase price of units and final rehabilitation costs.

       iii.   Enhanced First-Time Homebuyer : With an allocation of $9,700,000, the County anticipates that up to  190 units  will be
made available to households with incomes at 51% to 120% of the area median income. The amount of final NSP assistance per
unit will depend upon purchase price of units, rehabilitation costs, disposable income of purchaser (affordability), and the
availability of private and other non-NSP financing. It is anticipated that most units will be sold to households earning between
75% and 120% of the area median income.

 c.   The number of dwelling units anticipated to be made available to households at or below 50% AMI : The number of units to
be made available to households earning less than fifty-percent (50%) AMI will be dependent upon the amountof leveraging that
the affordable housing partners can produce, as well as acquisition and rehabilitation costs. The County anticipates that  40-120
units  will be made available for this income category.

 The County of Riverside does not intend to demolish or convert any existing low or moderate-income dwelling units.  Public
Comment :  On October 25, 2008, the Riverside County Board of Supervisors directed the Economic Development Agency to
develop and prepare the Draft Substantial Amendment for the County's NSP allocation.  On November 10, 2008, the Draft NSP
Substantial Amendment was placed on Economic Development Agency's website (www.rivcoeda.org), with a link on the County's
main website (www.countyofriverside.us). Printed versions of the draft NSP plan were made available at the following locations:

 Economic Development Agency                    Workforce Development Center
 3403 10th Street, Suite 500                             44-199 Monroe Street
 Riverside, CA  92501                                          Indio, CA  92201

 On November 11, 2008, the County published a Public Notice in the  Press Enterprise  (a publication of general circulation)
informing the public of the availability of the Draft NSP Substantial Amendment for public comment and review until 5:00 PM, on
November 26, 2008.

 In summary, the public was provided a sixteen (16) day comment period for the draft NSP substantial amendment. The County
received three (3) comments (two written, one verbal) regarding the draft NSP plan during the comment period.  A summary of
these comments can be found in  Attachment D  of this document.
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Action Plan Narrative :  Areas of Greatest Need :  The number and concentration of foreclosed units varies throughout the
County's CDBG/NSP program area. There are pockets of heavy concentrations within several participating cities and semi-urban
unincorporated areas. In addition, there are several rural areas and remote mountain communities with a number of foreclosed
units spread over a larger area.

 The County has determined that the most effective and appropriate method to identify and target the areas with the greatest
need and most impacted by the foreclosure crisis is a correlation between actual foreclosed units (using an established local data
source) and HUD's  Foreclosure and Abandonment Risk Score  data.

 The County is using  RealtyTrac  data to map the actual foreclosed units .   The HUD Risk Scores are indicated by 2000 U.S.
Census block groups and do not necessarily correspond to other boundaries. In the populated urban areas, the census block
groups are smaller, and therefore more numerous; conversely, block groups in rural areas are much larger, yet they contain
fewer people and fewer foreclosures.  The HUD  Foreclosure and Abandonment Risk Score  data for the County's program area is
available upon request.

 Each NSP Target Area includes target area name, Supervisorial District, total area, corresponding HUD Risk Score, and the NSP
map number.

 1. All five supervisorial district have NSP Target Areas;
 2. Target areas are located in unincorporated areas and thirteen cooperating cities;
 3. 22 out of 23 (96%) of the target areas comprise block groups with HUD Risk scores of 8 or higher;
 4. 12 out of 23 (51%) target areas comprise block groups with HUD Risk Scores of 9 or higher;
 5. The NSP Target Areas comprise 478.06 square miles or 6.99% of the County's total CDBG program area; and

 Attachment A to this NSP Substantial Amendment contains maps that provide visual representations of the County's NSP Target
Areas.  The maps indicate the fixed boundaries of the target areas, concentrations of foreclosed units, and HUD Risk Scores.  In
addition, each map identifies political boundaries, major roads and highways, and contains a legend identifying the types of
foreclosed properties.  Attachment E provides Census Block Group data for the twenty-three (23) designated NSP Target Areas.

 Given the significant size of the County of Riverside, and the large amount of NSP funds, the County has determined that
designating twenty-three target areas is appropriate and equitable. Further, these limited target areas will allow for the focused
investment of NSP funds in neighborhoods that have been most impacted by the foreclosure crisis.  Distribution and and Uses of
Funds :  NSP funds will be used in five (5) primary activities, plus administration:

 1. Acquisition, rehabilitation, and resale to first-time homebuyers - $33,649,564;
 2. Acquisition, rehabilitation, and rental, to very-low income persons - $204,000;
 3. Enhanced First-Time Home Buyer Program - $2,181,120;
 4. Acquisition and rehabilitation of foreclosed, vacant multi-family properties, new construction of multi-family rental projects -
$7,677,316; and
 5. Redevelopment of vacant or demolished properties, or the reconstruction and redevelopment of acquired or demolished
residential properties, for single family, multifamily housing projects and public facilities - $2,360,000
 6. NSP program administration: administration costs will not exceed ten-percent (10%) of the NSP grant and ten-percent (10%)
of program income - $4,855,786.  Definitions and Descriptions :   (1)  Definition of "blighted structure" in context of state or local
law.

 The County of Riverside defines blight consistent with the  California Health and Safety Code  definition of a blighted structure
as:

         California Health and Safety Code Section 33030

 It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state.

 A blighted area is one that contains BOTH of the following:

 a.        An area that is predominately urbanized, as the term is defined in section 33320.1, and is an area in which the
combination of conditions set forth in Section 33031 is so prevalent and so substantial that it causes a reduction of, or lack of,
proper utilization of the area to such an extent that it constitutes a serious physical and economic burden on the community  that
cannot reasonably be expected to be reversed or alleviated by private enterprise or governmental action, or both, without
redevelopment.

 b.       An area that is characterized by one or more conditions set forth in any paragraph of subdivision (a) of Section 33031 and
one or more conditions set forth in any paragraph of subdivision (b) of Section 33031.

  (2) Definition of "affordable rents.

 The County of Riverside defines affordable rents consistent with the  California Health and Safety Code  definition of affordable
rents as:

         California Health and Safety Code Section 50053

 (a) For any rental housing development that receives assistance prior to January 1, 1991, and a condition of that assistance is
compliance with this section, "affordable rent" with respect to lower income households shall not exceed the percentage of the
gross income of the occupant person or household established by regulation of the department that shall not be less than 15
percent of gross income nor exceed 25 percent of gross income.

 (b) For any rental housing development that receives assistance on or after January 1, 1991, and a condition of that assistance
is compliance with this section, "affordable rent," including a reasonable utility allowance, shall not exceed:

      i. For extremely low income households the product of 30 percent times 30 percent of the area median income adjusted for
family size appropriate for the unit.
      ii. For very low income households, the product of 30 percent times 50 percent of the area median income adjusted for
family size appropriate for the unit.
      iii. For lower income households whose gross incomes exceed the maximum income for very low income households,the
product of 30 percent times 60 percent of the area median income adjusted for family size appropriate for the unit. In addition,
for those lower income households with gross incomes that exceed 60 percent of the area median income adjusted for family
size,it shall be optional for any state or local funding agency to require that affordable rent be established at a level not to exceed
30 percent of gross income of the household.
      iv. For moderate-income households, the product of 30 percent times 110 percent of the area median income adjusted for
family size appropriate for the unit. In addition, for those moderate-income households whose gross incomes exceed 110 percent
of the area median income adjusted for family size, it shall be optional for any state or local funding agency to require that
affordable rent be established at a level not to exceed 30 percent of gross income of the household.
    Low Income Targeting :  The County's total NSP allocation is $48,567,786. The County will allocate at least 25%, or
$12,141,947, for housing activities that benefit individuals and families whose incomes do not exceed 50% of the area median
income ( See Attachment C ).

 The County will utilize the 25% set-aside for very-low income persons through activity  NSP 4  (described in Section B.2).
Where feasible and appropriate, the County will assist very-low income families through other NSP activities such as the
Enhanced First-Time Homebuyer Program.  Acquisition and Relocation :  All activities below are anticipated to be initiated upon
the release of NSP funds. All funds will be initially committed within eighteen (18) months. Several of these activities anticipate
the receipt of program income which will continue to be used within the NSP guidelines until the program ends (estimated July
2013).

 a.   No conversions are anticipated . A small number of units may be acquired and demolished. The County does not anticipate
any of these units to have affordability covenants; however, some of these may have been occupied and/or owned by low- and
moderate-income households. The number of units in this category should not exceed eight (8).

 b.   The number of NSP affordable housing units made available to low-, moderate-, and middle-income households reasonably
expected to be produced by the various activities are as follows :

        i.   Acquisition/Rehabilitation/Resale to First-Time Homebuyer : With an allocation of $20,000,000 of NSP allocated and
expended for this activity, the County anticipates  150 units  being made available to households with incomes at 51% to 120%
of the area median income.

           The amount of final NSP assistance per unit will depend upon purchase price of units, rehabilitation costs, disposable
income of purchaser (affordability), and the availability of private and other non-NSP financing. It is anticipated that most units
will be sold to households earning between 75% and 120% of the area median income.

           In the event that other private and non-NSP funds are limited, the County may have to finance all or a larger portion of
the sale of a unit. This will result in a significantly lower number of units being made available.

        ii.   Acquisition/rehabilitation/rental : With an allocation of $1,855,000 for this activity, the County anticipates up to  ten
(10) units  being acquired, rehabilitated, and made available to rent to households earning less than 120% of the area median
income. The amount of final NSP assistance per unit will depend upon purchase price of units and final rehabilitation costs.

       iii.   Enhanced First-Time Homebuyer : With an allocation of $9,700,000, the County anticipates that up to  190 units  will be
made available to households with incomes at 51% to 120% of the area median income. The amount of final NSP assistance per
unit will depend upon purchase price of units, rehabilitation costs, disposable income of purchaser (affordability), and the
availability of private and other non-NSP financing. It is anticipated that most units will be sold to households earning between
75% and 120% of the area median income.

 c.   The number of dwelling units anticipated to be made available to households at or below 50% AMI : The number of units to
be made available to households earning less than fifty-percent (50%) AMI will be dependent upon the amountof leveraging that
the affordable housing partners can produce, as well as acquisition and rehabilitation costs. The County anticipates that  40-120
units  will be made available for this income category.

 The County of Riverside does not intend to demolish or convert any existing low or moderate-income dwelling units.  Public
Comment :  On October 25, 2008, the Riverside County Board of Supervisors directed the Economic Development Agency to
develop and prepare the Draft Substantial Amendment for the County's NSP allocation.  On November 10, 2008, the Draft NSP
Substantial Amendment was placed on Economic Development Agency's website (www.rivcoeda.org), with a link on the County's
main website (www.countyofriverside.us). Printed versions of the draft NSP plan were made available at the following locations:

 Economic Development Agency                    Workforce Development Center
 3403 10th Street, Suite 500                             44-199 Monroe Street
 Riverside, CA  92501                                          Indio, CA  92201

 On November 11, 2008, the County published a Public Notice in the  Press Enterprise  (a publication of general circulation)
informing the public of the availability of the Draft NSP Substantial Amendment for public comment and review until 5:00 PM, on
November 26, 2008.

 In summary, the public was provided a sixteen (16) day comment period for the draft NSP substantial amendment. The County
received three (3) comments (two written, one verbal) regarding the draft NSP plan during the comment period.  A summary of
these comments can be found in  Attachment D  of this document.
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Action Plan Narrative :  Areas of Greatest Need :  The number and concentration of foreclosed units varies throughout the
County's CDBG/NSP program area. There are pockets of heavy concentrations within several participating cities and semi-urban
unincorporated areas. In addition, there are several rural areas and remote mountain communities with a number of foreclosed
units spread over a larger area.

 The County has determined that the most effective and appropriate method to identify and target the areas with the greatest
need and most impacted by the foreclosure crisis is a correlation between actual foreclosed units (using an established local data
source) and HUD's  Foreclosure and Abandonment Risk Score  data.

 The County is using  RealtyTrac  data to map the actual foreclosed units .   The HUD Risk Scores are indicated by 2000 U.S.
Census block groups and do not necessarily correspond to other boundaries. In the populated urban areas, the census block
groups are smaller, and therefore more numerous; conversely, block groups in rural areas are much larger, yet they contain
fewer people and fewer foreclosures.  The HUD  Foreclosure and Abandonment Risk Score  data for the County's program area is
available upon request.

 Each NSP Target Area includes target area name, Supervisorial District, total area, corresponding HUD Risk Score, and the NSP
map number.

 1. All five supervisorial district have NSP Target Areas;
 2. Target areas are located in unincorporated areas and thirteen cooperating cities;
 3. 22 out of 23 (96%) of the target areas comprise block groups with HUD Risk scores of 8 or higher;
 4. 12 out of 23 (51%) target areas comprise block groups with HUD Risk Scores of 9 or higher;
 5. The NSP Target Areas comprise 478.06 square miles or 6.99% of the County's total CDBG program area; and

 Attachment A to this NSP Substantial Amendment contains maps that provide visual representations of the County's NSP Target
Areas.  The maps indicate the fixed boundaries of the target areas, concentrations of foreclosed units, and HUD Risk Scores.  In
addition, each map identifies political boundaries, major roads and highways, and contains a legend identifying the types of
foreclosed properties.  Attachment E provides Census Block Group data for the twenty-three (23) designated NSP Target Areas.

 Given the significant size of the County of Riverside, and the large amount of NSP funds, the County has determined that
designating twenty-three target areas is appropriate and equitable. Further, these limited target areas will allow for the focused
investment of NSP funds in neighborhoods that have been most impacted by the foreclosure crisis.  Distribution and and Uses of
Funds :  NSP funds will be used in five (5) primary activities, plus administration:

 1. Acquisition, rehabilitation, and resale to first-time homebuyers - $33,649,564;
 2. Acquisition, rehabilitation, and rental, to very-low income persons - $204,000;
 3. Enhanced First-Time Home Buyer Program - $2,181,120;
 4. Acquisition and rehabilitation of foreclosed, vacant multi-family properties, new construction of multi-family rental projects -
$7,677,316; and
 5. Redevelopment of vacant or demolished properties, or the reconstruction and redevelopment of acquired or demolished
residential properties, for single family, multifamily housing projects and public facilities - $2,360,000
 6. NSP program administration: administration costs will not exceed ten-percent (10%) of the NSP grant and ten-percent (10%)
of program income - $4,855,786.  Definitions and Descriptions :   (1)  Definition of "blighted structure" in context of state or local
law.

 The County of Riverside defines blight consistent with the  California Health and Safety Code  definition of a blighted structure
as:

         California Health and Safety Code Section 33030

 It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities,
requiring redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the
state.

 A blighted area is one that contains BOTH of the following:

 a.        An area that is predominately urbanized, as the term is defined in section 33320.1, and is an area in which the
combination of conditions set forth in Section 33031 is so prevalent and so substantial that it causes a reduction of, or lack of,
proper utilization of the area to such an extent that it constitutes a serious physical and economic burden on the community  that
cannot reasonably be expected to be reversed or alleviated by private enterprise or governmental action, or both, without
redevelopment.

 b.       An area that is characterized by one or more conditions set forth in any paragraph of subdivision (a) of Section 33031 and
one or more conditions set forth in any paragraph of subdivision (b) of Section 33031.

  (2) Definition of "affordable rents.

 The County of Riverside defines affordable rents consistent with the  California Health and Safety Code  definition of affordable
rents as:

         California Health and Safety Code Section 50053

 (a) For any rental housing development that receives assistance prior to January 1, 1991, and a condition of that assistance is
compliance with this section, "affordable rent" with respect to lower income households shall not exceed the percentage of the
gross income of the occupant person or household established by regulation of the department that shall not be less than 15
percent of gross income nor exceed 25 percent of gross income.

 (b) For any rental housing development that receives assistance on or after January 1, 1991, and a condition of that assistance
is compliance with this section, "affordable rent," including a reasonable utility allowance, shall not exceed:

      i. For extremely low income households the product of 30 percent times 30 percent of the area median income adjusted for
family size appropriate for the unit.
      ii. For very low income households, the product of 30 percent times 50 percent of the area median income adjusted for
family size appropriate for the unit.
      iii. For lower income households whose gross incomes exceed the maximum income for very low income households,the
product of 30 percent times 60 percent of the area median income adjusted for family size appropriate for the unit. In addition,
for those lower income households with gross incomes that exceed 60 percent of the area median income adjusted for family
size,it shall be optional for any state or local funding agency to require that affordable rent be established at a level not to exceed
30 percent of gross income of the household.
      iv. For moderate-income households, the product of 30 percent times 110 percent of the area median income adjusted for
family size appropriate for the unit. In addition, for those moderate-income households whose gross incomes exceed 110 percent
of the area median income adjusted for family size, it shall be optional for any state or local funding agency to require that
affordable rent be established at a level not to exceed 30 percent of gross income of the household.
    Low Income Targeting :  The County's total NSP allocation is $48,567,786. The County will allocate at least 25%, or
$12,141,947, for housing activities that benefit individuals and families whose incomes do not exceed 50% of the area median
income ( See Attachment C ).

 The County will utilize the 25% set-aside for very-low income persons through activity  NSP 4  (described in Section B.2).
Where feasible and appropriate, the County will assist very-low income families through other NSP activities such as the
Enhanced First-Time Homebuyer Program.  Acquisition and Relocation :  All activities below are anticipated to be initiated upon
the release of NSP funds. All funds will be initially committed within eighteen (18) months. Several of these activities anticipate
the receipt of program income which will continue to be used within the NSP guidelines until the program ends (estimated July
2013).

 a.   No conversions are anticipated . A small number of units may be acquired and demolished. The County does not anticipate
any of these units to have affordability covenants; however, some of these may have been occupied and/or owned by low- and
moderate-income households. The number of units in this category should not exceed eight (8).

 b.   The number of NSP affordable housing units made available to low-, moderate-, and middle-income households reasonably
expected to be produced by the various activities are as follows :

        i.   Acquisition/Rehabilitation/Resale to First-Time Homebuyer : With an allocation of $20,000,000 of NSP allocated and
expended for this activity, the County anticipates  150 units  being made available to households with incomes at 51% to 120%
of the area median income.

           The amount of final NSP assistance per unit will depend upon purchase price of units, rehabilitation costs, disposable
income of purchaser (affordability), and the availability of private and other non-NSP financing. It is anticipated that most units
will be sold to households earning between 75% and 120% of the area median income.

           In the event that other private and non-NSP funds are limited, the County may have to finance all or a larger portion of
the sale of a unit. This will result in a significantly lower number of units being made available.

        ii.   Acquisition/rehabilitation/rental : With an allocation of $1,855,000 for this activity, the County anticipates up to  ten
(10) units  being acquired, rehabilitated, and made available to rent to households earning less than 120% of the area median
income. The amount of final NSP assistance per unit will depend upon purchase price of units and final rehabilitation costs.

       iii.   Enhanced First-Time Homebuyer : With an allocation of $9,700,000, the County anticipates that up to  190 units  will be
made available to households with incomes at 51% to 120% of the area median income. The amount of final NSP assistance per
unit will depend upon purchase price of units, rehabilitation costs, disposable income of purchaser (affordability), and the
availability of private and other non-NSP financing. It is anticipated that most units will be sold to households earning between
75% and 120% of the area median income.

 c.   The number of dwelling units anticipated to be made available to households at or below 50% AMI : The number of units to
be made available to households earning less than fifty-percent (50%) AMI will be dependent upon the amountof leveraging that
the affordable housing partners can produce, as well as acquisition and rehabilitation costs. The County anticipates that  40-120
units  will be made available for this income category.

 The County of Riverside does not intend to demolish or convert any existing low or moderate-income dwelling units.  Public
Comment :  On October 25, 2008, the Riverside County Board of Supervisors directed the Economic Development Agency to
develop and prepare the Draft Substantial Amendment for the County's NSP allocation.  On November 10, 2008, the Draft NSP
Substantial Amendment was placed on Economic Development Agency's website (www.rivcoeda.org), with a link on the County's
main website (www.countyofriverside.us). Printed versions of the draft NSP plan were made available at the following locations:

 Economic Development Agency                    Workforce Development Center
 3403 10th Street, Suite 500                             44-199 Monroe Street
 Riverside, CA  92501                                          Indio, CA  92201

 On November 11, 2008, the County published a Public Notice in the  Press Enterprise  (a publication of general circulation)
informing the public of the availability of the Draft NSP Substantial Amendment for public comment and review until 5:00 PM, on
November 26, 2008.

 In summary, the public was provided a sixteen (16) day comment period for the draft NSP substantial amendment. The County
received three (3) comments (two written, one verbal) regarding the draft NSP plan during the comment period.  A summary of
these comments can be found in  Attachment D  of this document.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,815,033.23

$89,940,190.00

$85,904,823.84

$82,340,243.48

$41,229,437.67

$41,110,805.81

Program Income Received: $41,111,225.81

Total Funds Expended: $81,975,553.47

Match Contribution: $0.00
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Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Overall Progress Narrative:

 As of December 31, 2016 under the NSP1 program, Riverside County has acquired a total of 257 single-family homes of which 254 homes
underwent rehabilitation and ultimately resold to very low- to moderate-income households. One of the two remaining homes is currently in
Escrow and expected to finalize by next week. During this reporting period, the County has an NSP1 budget of $89,893,661.00 which includes
the original grant of $48,567,786 and $41,325,875.00 in program income. Utilizing program income, the County has obligated a total of
$85,904,823 (or 176.88% of the original NSP1 grant funds) and has drawn down a total of $82,340,243 or (169.53% of the original grant). The
County is actively working with its developer partners to embark on multi-family projects which will be funded with NSP1 program income.

 One of the NSP1 partners, Rancho Housing Alliance, Inc. ("RHA"), a non-profit organization, had acquired and rehabilitation 10 foreclosed
rental multi-family housing units and 1 foreclosed single family home. RHA has fallen on hard times and is unable to manage the NSP funded
properties. In lieu of foreclosing on the properties, RHA has agreed to deed the NSP properties to Riverside County. The County is taking over
ownership of the properties and the Housing Authority of the County of Riverside is taking over the property management.On October 25, 2016
The Riverside County Board of Supervisors has approved the use of Neighborhood Stabilization Program Funds in the amount of $550,000 in an
agreement between the Housing Authority of the Riverside County & The Riverside Community Housing Corp. which is now managing the 11
properties.

 New Project &ndash; Madera Vista Apartments,Phase 3. On May 27, 2016, the project received Authority to Use Grant Funds (Form 7015.16)
from HUD.On October 25, 2016 the Riverside County Board of Supervisors approved the use of NSP1 funds with Summerhouse Housing 3, L.P
for the development and construction of Madera Vista Apartments, Phase 3, a 30 unit apartment complex on vacant land in the city of
Temecula. A total of 8 NSP-assisted units will be set aside for very low income family households (50% AMI) for a period of 55 years.

 Based on NSP updated guidance on meeting the 25% set-aside requirement, the County is required to set aside $22,473,415 which is 25% of
the program income received plus the initial grant funds. A total of $26,421,503 was obligated for very low-income acquisition and rehabilitation
projects or 29.0% of the original NSP1 grant funds plus program income.

 In summary for all NSP1 activities as of December 31, 2016, a total of 450 units were identified leading to the total production of 257 single-
family housing units for resale and 126 rental units. In addition, a total of 67 households received purchase price assistance since inception of
the program.

 Progress Toward Activity Type Targets:
 NSP1.1 - Acquisition, Rehab, Resale, FTHB: target 150 units, actual 254 units
 NSP1.2 - Acquisition, Rehab, Rental: target 10 units, actual 1 unit
 NSP1.3 - Enhanced FTHB: target 190 units, actual 67 units
 NSP1.4 - Acquisition/Rehab, Foreclosed, Vacant, or Multi-family Rent: target 120 units, actual 94 units (64 NSP units and 30 non-NSP units)
 NSP1.5 &ndash; Redevelopment/reconstruction residential properties: Target 3, actual 10 units (underway)

 Progress Toward National Objective Targets:
 NSP Only - LMMI: target 369, actual 232
 NSP Only - LH-25% Set-Aside: target 101, actual 155
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0504

Budget Program Funds Drawn Program Income Drawn

Total
Acq, Rehab, Rental

Acq, Rehab, Rental

Acq, Rehab, Rental

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

09-NSP02-001
CANCELLED

09-NSP02-002

09-NSP02-002B

09-NSP01-001

09-NSP01-002

09-NSP01-002-LH25

09-NSP01-003

09-NSP01-003-LH25

09-NSP01-004

09-NSP01-005

09-NSP01-005-LH25

09-NSP01-006

09-NSP01-007

09-NSP01-008

09-NSP01-008-LH25

09-NSP01-009

Inspire Norco,
NSP02-09-001-
2nd
Rancho Housing,
NSP02-09-001-
4th
Rancho Housing,
NSP02-09-001-
4th
Housing
Authority, NSP1-
09-002-4th
DHS RDA, NSP1-
09-001-5th
DHS RDA (LH25)

CVHC, NSP1-09-
003-4th
CVHC- LH25,
NSP1-09-003-
4th
NPHS, NSP1-09-
002-5th
Housing
Authority, NSP1-
09-00-1235
Housing
Authority (LH25)
RHDC Lake
Elsinore, NSP01-
09-001-1st
Norco
Redevelopment
Agency, NSP01-
09-001-2nd
RHDC Valle
Vista, NSP01-09-
001-3rd
RHDC (LH25)

City of Indio,
NSP01-09-001-
4th

$87,834,523.55 $41,233,296.87 $41,122,015.80

$0.00 $0.00 $0.00

$204,000.00 $144,533.63 $59,466.37

$0.00 $0.00 $0.00

$2,111,690.41 $1,691,788.39 $419,902.02

$597,615.39 $409,378.38 $188,237.01

$2,202,384.61 $1,386,836.84 $815,547.77

$850,299.50 $591,877.41 $258,422.09

$1,848,415.60 $1,259,030.03 $589,385.57

$1,232,941.05 $1,042,141.37 $190,799.68

$2,589,577.70 $2,373,857.61 $215,720.09

$104,059.95 $95,364.87 $8,695.08

$2,833,518.60 $2,519,779.36 $313,739.24

$1,696,693.11 $1,401,024.66 $295,668.45

$1,525,625.37 $1,368,645.44 $156,979.93

$211,907.08 $188,189.24 $23,717.84

$2,420,830.30 $2,183,325.12 $237,505.18
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Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0504

Budget Program Funds Drawn Program Income Drawn

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

Acq, Rehab, Resale,
FTHB

09-NSP01-009-LH25

09-NSP01-010

09-NSP01-011

09-NSP01-012

09-NSP01-013

09-NSP01-014

09-NSP01-014-LH25

09-NSP01-015

09-NSP01-016

09-NSP01-017

09-NSP01-BKT

10-NSP01-101X

10-NSP01-101X-LH25

10-NSP01-102X

10-NSP01-103X

10-NSP01-103X-LH25

10-NSP01-104X

10-NSP01-105X

City of Indio
(LH25)
Habitat Inland
Valley, NSP01-
09-001-1st-3rd-
5th
Habitat
Riverside,
NSP01-09-002-
2nd
NPHS, NSP1-10-
001-5th-LM
NPHS, NSP1-10-
001-5th-VL
Sheffield, NSP1-
10-001-1st-5th
Sheffield - LH25

RHDC Group 3,
NSP1-10-001-
3rd
Disposition of
NSP1-LMMI
Properties
Disposition of
NSP1-LH25
Properties
09-NSP01
Bucket for Acq,
Rehab, Resale,
FTHB
RHDC Group 4

RHDC Group 4
(LH25)
Sheffield NSP1
PI
NPHS - NSP1
Program Income
NPHS Group 3
(LH25) - NSP1
PI
Housing
Authority NSP1-
10-05 PI Loan
Sheffield NSP1-
Program Income

$356,453.22 $313,983.73 $42,469.49

$1,716,699.40 $1,511,203.61 $205,495.79

$1,999,987.00 $1,484,478.54 $515,508.46

$1,067,156.91 $760,662.21 $306,494.70

$907,754.02 $356,464.56 $551,289.46

$4,022,336.03 $2,899,642.00 $1,122,694.03

$306,166.49 $203,136.21 $103,030.28

$2,683,251.15 $1,593,531.14 $1,089,720.01

$7,338,393.33 $0.00 $7,264,893.33

$2,775,561.06 $0.00 $2,775,561.06

$0.00 $0.00 $0.00

$2,596,135.53 $472,110.13 $2,124,025.40

$249,138.35 $425.00 $248,713.35

$2,729,539.51 $71,624.15 $2,657,915.36

$1,582,700.18 $330,443.93 $1,252,256.25

$1,246,220.79 $90,562.40 $1,155,658.39

$850,366.88 $127,658.00 $722,708.88

$2,048,188.71 $921,951.03 $1,126,237.68
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Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0504

Budget Program Funds Drawn Program Income Drawn

Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq, Rehab, Resale,
FTHB
Acq/Rehab, Frclsd,
Vac, or Multi-fam
Rental
Acq/Rehab, Frclsd,
Vac, or Multi-fam
Rental
Acq/Rehab, Frclsd,
Vac, or Multi-fam
Rental
Acq/Rehab, Frclsd,
Vac, or Multi-fam
Rental
Acq/Rehab, Frclsd,
Vac, or Multi-fam
Rental
Acq/Rehab, Frclsd,
Vac, or Multi-fam
Rental

Administration

10-NSP01-105X-LH25

10-NSP01-106X

10-NSP01-106X-LH25

10-NSP01-107X

10-NSP01-107X-LH25

12-NSP01-108X

12-NSP01-108X-LH25

12-NSP01-109X

12-NSP01-109X-LH25

15-NSP01-110X-LH25

15-NSP01-111X

15-NSP01-111X-LH25

09-NSP04-001

09-NSP04-001B

09-NSP04-002

09-NSP04-002B

15-NSP04-003

16-NSP04-004

09-NSP0601

Sheffield Group
3 - NSP1 LH25
RHDC Group 6,
NSP1 LMMI
RHDC Group 6,
NSP1 LH25
Sheffield Group
5 - NSP1 LMMI
Sheffield Group
5 - NSP1 LH25
Sheffield Group
7 - NSP1 LMMI
Sheffield Group
7 - NSP1 LH25
NPHS Group 4 -
NSP1 LMMI
NPHS Group 4 -
NSP1 LH25
Sheffield Group
8 - NSP1 LH25
RHDC Group 9 -
NSP1 LMMI
RHDC Group 9 -
NSP1 LH25
Rancho Housing,
NSP04-09-001-
4th-5th
Rancho Housing,
NSP04-09-001-
4th-5th
Hacienda Hills,
NSP04-09-001-
5th
Hacienda Hills,
NSP04-09-001-
5th
Rancho Housing
Rentals

Riverside
Community
Housing Corp
(RCHC)
NSP Admin
Draws

$771,059.86 $0.00 $771,059.86

$698,250.81 $166,298.90 $531,951.91

$1,831,875.61 $666,698.04 $1,165,177.57

$2,350,389.27 $361,006.12 $1,989,383.15

$544,045.99 $192,572.03 $351,473.96

$903,355.03 $218,430.44 $684,924.59

$676,099.10 $103,858.09 $572,241.01

$287,342.00 $165,853.27 $121,488.73

$234,155.30 $0.00 $234,155.30

$445,256.92 $0.00 $445,256.92

$1,073,599.00 $16,503.68 $854,313.99

$26,401.00 $0.00 $0.00

$3,000,000.00 $2,321,958.07 $678,041.93

$0.00 $0.00 $0.00

$4,677,316.00 $4,158,658.17 $518,657.83

$0.00 $0.00 $0.00

$118,809.00 $36,737.42 $23,863.30

$550,000.00 $89,103.76 $0.00

$8,193,067.00 $2,948,629.90 $2,887,511.85
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0504

Budget Program Funds Drawn Program Income Drawn

Administration

Administration

Administration

Administration

Enhanced FTHB
Enhanced FTHB
Enhanced FTHB
Enhanced FTHB

Enhanced FTHB

NSP1 Program Income
Waiver
Redevelopment and
Reconstruction

Redevelopment and
Reconstruction

09-NSP0602

09-NSP06HA1

09-NSP06HA2

09-NSP06HA3

09-NSP03-001
09-NSP03-003
09-NSP03-005
09-NSP03-NSHP-
LH25
09-NSP03-NSHP-
LMMI
NSP1 PI Waiver

15-NSP1.5-001

16-NSP1.5-001

09-NSP06-
Administration
Draw #2
Admin - Housing
Authority
Cathedral City
Admin - Housing
Authority
Western
Riverside
Housing
Authority Admin
10-NSP01-104X
NSP-03-001
NSP-03-003
NSP-03-005
NSHP 25% Set-
Aside
09-NSP03-NSHP-
LMMI
NSP1 Program
Income Waiver
Habitat Inland
Vly SF Infill
Homes
Madera Vista
Apts Phase 3

$192,195.35 $192,195.35 $0.00

$253,409.56 $26,359.83 $227,049.73

$268,312.92 $55,332.81 $212,980.11

$82,653.03 $0.00 $82,653.03

$52,000.00 $52,000.00 $0.00
$25,500.00 $25,500.00 $0.00
$23,364.00 $23,364.00 $0.00

$86,546.00 $67,546.00 $19,000.00

$3,203,913.57 $1,551,042.00 $1,652,871.57

$0.00 $0.00 $0.00

$545,000.00 $0.00 $59,501.22

$1,815,000.00 $0.00 $0.00

Grantee Activity Number:                        09-NSP01-001
Activity Title:                                             Housing Authority, NSP1-09-002-4th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

07/02/2009 07/02/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-06-0504
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Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-001
Activity Title:                                             Housing Authority, NSP1-09-002-4th

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,111,690.41

$2,111,690.41

$2,111,690.41

$2,111,690.41

$1,691,788.39

$419,902.02

Program Income Received: $0.00

Total Funds Expended: $2,111,690.41

Housing Authority of the County of Riverside $2,111,690.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority of the County of Riverside will utilize up to $2,400,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 11 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
in the city of Cathedral City, San Jacinto and unincorporated County. NSP assisted units will be sold to qualified LMMI first-time homebuyers
whose incomes do not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the city of Cathedral City, San Jacinto and unincorporated County as defined in Riverside County's 2008-2009
One Year Action Plan.

Location Description:

 Activity completed on 2/25/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-002
Activity Title:                                             DHS RDA, NSP1-09-001-5th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Desert Hot Springs Housing Authority as Successor Agency to the Redevelopment Agency
of Desert Hot Springs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$597,615.39

$597,615.39

$597,615.39

$597,615.39

$409,378.38

$188,237.01

Program Income Received: $0.00

Total Funds Expended: $597,615.39

Desert Hot Springs Housing Authority as Successor Agency to the Redevelopment Agency of Desert Hot
Springs $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-002
Activity Title:                                             DHS RDA, NSP1-09-001-5th

 The City of Desert Hot Springs Redevelopment Agency will utilize up to $2,800,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 14 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within target areas in Desert Hot Springs, CA. NSP assisted units will be sold to qualified LMMI first-time homebuyers whose income do not
exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the City of Desert Hot Springs as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 Activity was completed on 9/30/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-002-LH25
Activity Title:                                             DHS RDA (LH25)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Desert Hot Springs Housing Authority as Successor Agency to the Redevelopment Agency
of Desert Hot Springs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$2,202,384.61

$2,202,384.61

$2,202,384.61
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-002-LH25
Activity Title:                                             DHS RDA (LH25)
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,202,384.61

$1,386,836.84

$815,547.77

Program Income Received: $0.00

Total Funds Expended: $2,202,384.61

Desert Hot Springs Housing Authority as Successor Agency to the Redevelopment Agency of Desert Hot
Springs $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Desert Hot Springs Redevelopment Agency will utilize $2,197,222 in NSP funds for acquisition, rehabilitation and resale of vacant,
foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyer within target areas in Desert Hot Springs, CA.
NSP assisted units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed 50% of the area median income for the
County.

Activity Description

Designated target areas within the City of Desert Hot Springs as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 Activity was completed on 9/30/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-003
Activity Title:                                             CVHC, NSP1-09-003-4th

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-003
Activity Title:                                             CVHC, NSP1-09-003-4th
Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 12/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coachella Valley Housing Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$856,499.44

$850,299.50

$850,299.50

$850,299.50

$591,877.41

$258,422.09

Program Income Received: $0.00

Total Funds Expended: $850,299.50

Coachella Valley Housing Coalition $850,299.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Coachella Valley Housing Coalition will utilize up to $2,727,265 in NSP funds for acquisition, rehabilitation and resale of approximately 17
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within target
areas in Indio, Thousand Palms and the unincorporated areas of the Desert Hot Springs Target Area. NSP Assisted Units will be sold to qualified
LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-003
Activity Title:                                             CVHC, NSP1-09-003-4th

Designated target areas within the city of Indio, Thousand Palms and unincorporated areas of Desert Hot Springs as defined in Riverside
County's 2008-2009 One Year Action Plan.

Location Description:

 Coachella Valley Housing Coalition (CVHC) has acquired a total of 17 properties with an average purchase price discount of 9%. CVHC has
expended 100% of its NSP budget. Rehabilitation is complete on all properties. A total of 17 properties have been sold to eligible households, of
which 5 LMMI beneficiaries are reported in 09-NSP01-016 activity and 12 LH25 beneficiaries are reported in 09-NSP01-017 activity. Activity
completed on September 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-003-LH25
Activity Title:                                             CVHC- LH25, NSP1-09-003-4th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 12/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Coachella Valley Housing Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,859,860.44

$1,848,415.60

$1,848,415.60
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-003-LH25
Activity Title:                                             CVHC- LH25, NSP1-09-003-4th
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,848,415.60

$1,259,030.03

$589,385.57

Program Income Received: $0.00

Total Funds Expended: $1,848,415.60

Coachella Valley Housing Coalition $1,848,415.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Coachella Valley Housing Coalition will utilize $1,849,328 in NSP funds for acquisition, rehabilitation and resale of vacant, foreclosed and
bank-owned single-family homes to very low-income (VLI) first-time homebuyers within target areas in Indio, Thousand Palms and the
unincorporated areas of the Desert Hot Springs Target Area.  NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose
incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the city of Indio, Thousand Palms and unincorporated areas of Desert Hot Springs as defined in Riverside
County's 2008-2009 One Year Action Plan.

Location Description:

 This LH25 activity for Coachella Valley Housing Coalition (CVHC) identifies properties sold to very low-income households. See previous activity
09-NSP01-003 for accomplishments. Activity completed on September 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-004
Activity Title:                                             NPHS, NSP1-09-002-5th

Activity Type: Activity Status:

Acquisition - general Completed



12626

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-004
Activity Title:                                             NPHS, NSP1-09-002-5th
Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 06/16/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,232,941.05

$1,232,941.05

$1,232,941.05

$1,232,941.05

$1,042,141.37

$190,799.68

Program Income Received: $0.00

Total Funds Expended: $1,232,941.05

Neighborhood Partnership Housing Services $1,232,941.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Neighborhood Partnership Housing Services will utilize $1,232,941.05 in NSP funds for acquisition, rehabilitation and resale of
approximately six (6) vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time
homebuyers within Target Areas in the City of Perris and City of Menifee. NSP Assisted Units will be sold to qualified LMMI first-time
homebuyers whose incomes do not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the cities of Perris and Menifee as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-004
Activity Title:                                             NPHS, NSP1-09-002-5th

 The Neighborhood Partnership Housing Services (NPHS) has acquired a total of 5 properties with an average purchase price discount of 5%.
NPHS has obligated 100% of its NSP budget and 100% has been drawn. NPHS has rehabilitated and sold all 5 properties. Activity was
completed on March 7, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-005
Activity Title:                                             Housing Authority, NSP1-09-00-1235

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,589,577.70

$2,589,577.70

$2,589,577.70

$2,589,577.70

$2,373,857.61

$215,720.09

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-005
Activity Title:                                             Housing Authority, NSP1-09-00-1235

Total Funds Expended: $2,589,577.70

Housing Authority of the County of Riverside $2,589,577.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority of the County of Riverside will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 15 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within target areas in Lake Elsinore, Canyon Lake, Temecula, Beaumont, Jurupa Valley, Murrieta, San Jacinto, Eastvale, Home Gardens, and
French Valley. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median
income for the County.

Activity Description

Designated target areas within the cities of Lake Elsinore, Canyon Lake, Temecula, Beaumont, Jurupa Valley, Murrieta, San Jacinto, Eastvale,
Home Gardens and French Valley, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 The Housing Authority of the County of Riverside (HACR) has acquired a total of 15 properties with an average purchase price discount of
12%. HACR has expended 100% of its NSP budget. All 15 properties have completed rehabilitation and were sold to eligible households.
Fourteen LMMI beneficiaries are reported in activity 09-NSP01-016 and 1 LH25 beneficiary is reported in activity 09-NSP01-017. Activity
completed on December 5, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-005-LH25
Activity Title:                                             Housing Authority (LH25)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-005-LH25
Activity Title:                                             Housing Authority (LH25)
Projected Start Date: Projected End Date:

06/16/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Authority of the County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,059.95

$104,059.95

$104,059.95

$104,059.95

$95,364.87

$8,695.08

Program Income Received: $0.00

Total Funds Expended: $104,059.95

Housing Authority of the County of Riverside $104,059.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Housing Authority of the County of Riverside will utilize $104,364 in NSP funds for acquisition, rehabilitation and resale of approximately 1
vacant, foreclosed and bank-owned single-family home to very low-income (VLI) first-time homebuyer within target areas in Lake Elsinore,
Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San Jacinto, Eastvale, Home Gardens, and French Valley.  NSP Assisted Units will be
sold to qualified VLI first-time homebuyer whose income do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San Jacinto, Eastvale, Home
Gardens and French Valley, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-005-LH25
Activity Title:                                             Housing Authority (LH25)

 This LH25 activity for The Housing Authority of the County of Riverside (HACR) identifies properties sold to very low-income households. See
previous activity 09-NSP01-005 for accomplishments. Activity completed on December 5, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-006
Activity Title:                                             RHDC Lake Elsinore, NSP01-09-001-1st

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,833,518.60

$2,833,518.60

$2,833,518.60

$2,833,518.60

$2,519,779.36

$313,739.24

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-006
Activity Title:                                             RHDC Lake Elsinore, NSP01-09-001-1st

Total Funds Expended: $2,833,518.60

Riverside Housing Development Corporation $2,833,518.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Riverside Housing Development Corporation will utilize $2,833,518.60 in NSP funds for acquisition, rehabilitation and resale of
approximately 15 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within target areas in the city of Lake Elsinore. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not
exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the city of Lake Elsinore as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 Activity completed on 6/30/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-007
Activity Title:                                             Norco Redevelopment Agency, NSP01-09-001-2nd

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 06/16/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-007
Activity Title:                                             Norco Redevelopment Agency, NSP01-09-001-2nd
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Norco Redevelopment Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,696,693.11

$1,696,693.11

$1,696,693.11

$1,696,693.11

$1,401,024.66

$295,668.45

Program Income Received: $0.00

Total Funds Expended: $1,696,693.11

Norco Redevelopment Agency $1,696,693.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Norco Redevelopment Agency will utilize $1,696,693.11 in NSP funds for acquisition, rehabilitation and resale of approximately 6 vacant,
foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within target areas in the
city of Norco.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median
income for the County.

Activity Description

Designated target areas within the city of Norco as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 The Norco Redevelopment Agency (Norco) has acquired a total of 6 properties with an average purchase price discount of 1%.  Norco has
obligated 100% of its NSP budget and 100% drawn.  Rehabilitation is complete on 6 properties and were sold to low to middle-income
households.  Activity was completed on December 20, 2011.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-007
Activity Title:                                             Norco Redevelopment Agency, NSP01-09-001-2nd

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-008
Activity Title:                                             RHDC Valle Vista, NSP01-09-001-3rd

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 06/16/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,525,625.37

$1,525,625.37

$1,525,625.37

$1,525,625.37

$1,368,645.44

$156,979.93

Program Income Received: $0.00

Total Funds Expended: $1,525,625.37

Riverside Housing Development Corporation $1,525,625.37

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-008
Activity Title:                                             RHDC Valle Vista, NSP01-09-001-3rd

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Riverside Housing Development Corporation will utilize up to $1,737,890.34 in NSP funds for acquisition, rehabilitation and resale of
approximately 10 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within target areas in the community of Valle Vista. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do
not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the community of Valle Vista as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 Activity was completed on March 7, 2012 and re-opened for revision of draw-downs. Agency received refund from the developer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-008-LH25
Activity Title:                                             RHDC (LH25)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/16/2009 06/16/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-008-LH25
Activity Title:                                             RHDC (LH25)
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,907.08

$211,907.08

$211,907.08

$211,907.08

$188,189.24

$23,717.84

Program Income Received: $0.00

Total Funds Expended: $211,907.08

Riverside Housing Development Corporation $211,907.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Riverside Housing Development Corporation will utilize $211,907.08 in NSP funds for acquisition, rehabilitation and resale of approximately
1 vacant, foreclosed and bank-owned single-family home to very low-income (VLI) first-time homebuyer within target areas in the community
of Valle Vista.  NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed 50% of the area median
income for the County.

Activity Description

Designated target areas within the community of Valle Vista as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 This LH25 activity for Sheffield Foreclosure Renovation, Inc. (Sheffield) identifies properties sold to very low-income households. See previous
activity 12-NSP01-108X for complete progress. Activity completed on October 13, 2015.

 Other funding source: State NSP, $233,790.82, was utilized for acquisition and rehabilitation costs for 2 properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-009
Activity Title:                                             City of Indio, NSP01-09-001-4th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/23/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Indio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,420,830.30

$2,420,830.30

$2,420,830.30

$2,420,830.30

$2,183,325.12

$237,505.18

Program Income Received: $0.00

Total Funds Expended: $2,420,830.30

City of Indio $2,420,830.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-009
Activity Title:                                             City of Indio, NSP01-09-001-4th

 The City of Indio will utilize up to $2,800,000 in NSP funds for acquisition, rehabilitation and resale of approximately 16 vacant, foreclosed and
bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within target areas in the city of Indio.
NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the
County.

Activity Description

Designated target areas within the city of Indio as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 The City of Indio (Indio) has acquired a total of 13 properties with an average purchase price discount of 2%. Indio has expended 100% of its
NSP budget. A total of 13 properties were sold to eligible households, of which 11 LMMI beneficiaries were reported in 09-NSP01-016 activity
and 2 LH25 beneficiaries were reported in 09-NSP01-017 activity. Activity is closed as of August 22, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-009-LH25
Activity Title:                                             City of Indio (LH25)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/07/2010 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of Indio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$356,453.22

$356,453.22
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-009-LH25
Activity Title:                                             City of Indio (LH25)
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$356,453.22

$356,453.22

$313,983.73

$42,469.49

Program Income Received: $0.00

Total Funds Expended: $356,453.22

City of Indio $356,453.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Indio will utilize $356,453 in NSP funds for acquisition, rehabilitation and resale of vacant, foreclosed and bank-owned single-family
homes to very low-income (VLI) first-time homebuyers within target areas in the city of Indio. NSP Assisted Units will be sold to qualified VLI
first-time homebuyers whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the city of Indio as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 This LH25 activity for the City of Indio (Indio) identifies properties sold to very low-income households. See previous activity 09-NSP01-009 for
accomplishment narrative.  Activity closed on August 22, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-010
Activity Title:                                             Habitat Inland Valley, NSP01-09-001-1st-3rd-5th

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-010
Activity Title:                                             Habitat Inland Valley, NSP01-09-001-1st-3rd-5th
Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

07/14/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Inland Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,716,699.40

$1,716,699.40

$1,716,699.40

$1,716,699.40

$1,511,203.61

$205,495.79

Program Income Received: $0.00

Total Funds Expended: $1,716,699.40

Habitat for Humanity Inland Valley, Inc. $1,716,699.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity Inland Valley will utilize $1,716,699.40 in NSP funds for acquisition, rehabilitation and resale of approximately 10 vacant,
foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within target areas in the cities of Lake
Elsinore, Menifee, Murrieta, Perris and Temecula.  NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose incomes do not
exceed 50% of the area median income for the County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-010
Activity Title:                                             Habitat Inland Valley, NSP01-09-001-1st-3rd-5th

Designated target areas within the cities of Lake Elsinore, Menifee, Murrieta, Perris and Temecula, as defined in Riverside County's 2008-09 One
Year Action Plan.

Location Description:

 Activity was completed on December 30, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-011
Activity Title:                                             Habitat Riverside, NSP01-09-002-2nd

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

07/14/2009 07/14/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Riverside, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,999,987.00

$1,999,987.00

$1,999,987.00

$1,999,987.00

$1,484,478.54

$515,508.46

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-011
Activity Title:                                             Habitat Riverside, NSP01-09-002-2nd

Total Funds Expended: $1,999,987.00

Habitat for Humanity Riverside, Inc. $1,999,987.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity Riverside will utilize $1,999,987 in NSP funds for acquisition, rehabilitation and resale of approximately 11 vacant,
foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within target areas in the communities of
Highgrove and Rubidoux.  NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed 50% of the area
median income for the County.

Activity Description

Designated target areas within the communities of Highgrove and Rubidoux, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Activity was completed on March 30, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-012
Activity Title:                                             NPHS, NSP1-10-001-5th-LM

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/02/2010 12/31/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-012
Activity Title:                                             NPHS, NSP1-10-001-5th-LM
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,067,156.91

$1,067,156.91

$1,067,156.91

$1,067,156.91

$760,662.21

$306,494.70

Program Income Received: $0.00

Total Funds Expended: $1,067,156.91

Neighborhood Partnership Housing Services $1,067,156.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Neighborhood Partnership Housing Services will utilize $1,097,844 in NSP funds for acquisition, rehabilitation and resale of approximately 7
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within Target
Areas in the cities and unincorporated areas of Perris and Menifee.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers
whose incomes do not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the cities and unincorporated areas of Perris and Menifee as defined in Riverside County's 2008-2009 One Year
Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-012
Activity Title:                                             NPHS, NSP1-10-001-5th-LM

 The Neighborhood Partnership Housing Services (NPHS) has acquired a total of 4 properties with an average purchase discount of 14%. NPHS
has expended 100% of its NSP1 budget. NPHS has rehabilitated and sold all 4 properties. Activity was completed on October 31, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-013
Activity Title:                                             NPHS, NSP1-10-001-5th-VL

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/02/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-013
Activity Title:                                             NPHS, NSP1-10-001-5th-VL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$977,922.16

$907,754.02

$907,754.02

$907,754.02

$356,464.56

$551,289.46

Program Income Received: $0.00

Total Funds Expended: $907,754.02

Neighborhood Partnership Housing Services $907,754.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Neighborhood Partnership Housing Services will utilize $977,922 in NSP funds for acquisition, rehabilitation and resale of approximately 5
vacant, foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within Target Areas in the cities and
unincorporated areas of Perris and Menifee. NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed
50% of the area median income for the County.

Activity Description

Designated target areas within the cities and unincorporated areas of Perris and Menifee as defined in Riverside County's 2008-2009 One Year
Action Plan.

Location Description:

 The Neighborhood Partnership Housing Services (NPHS) has acquired a total of 6 properties with an average purchase price discount of 3%.
NPHS has drawn 100% of its NSP budge. All properties have been rehabilitated and sold to very low-income households. Activity was completed
on November 29, 2012.

 Other funding source:  State NSP $70,168.14

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-014
Activity Title:                                             Sheffield, NSP1-10-001-1st-5th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/02/2010 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,034,495.30

$4,022,336.03

$4,022,336.03

$4,022,336.03

$2,899,642.00

$1,122,694.03

Program Income Received: $0.00

Total Funds Expended: $4,022,336.03

Sheffield Foreclosure Renovation, Inc. $4,022,336.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-014
Activity Title:                                             Sheffield, NSP1-10-001-1st-5th

 Sheffield Foreclosure Renovation, Inc. will utilize up to $4,340,661.79 in NSP funds for acquisition, rehabilitation and resale of approximately 20
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within Target
Areas in the cities and unincorporated areas of Canyon Lake, Lake Elsinore, and Temecula.  NSP Assisted Units will be sold to qualified LMMI
first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the cities and unincorporated areas of Canyon Lake, Lake Elsinore, Temecula as defined in Riverside County's
2008-2009 One Year Action Plan.

Location Description:

 Activity completed on 9/30/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-014-LH25
Activity Title:                                             Sheffield - LH25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/02/2010 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$306,166.49

$306,166.49

$306,166.49
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-014-LH25
Activity Title:                                             Sheffield - LH25

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$306,166.49

$203,136.21

$103,030.28

Program Income Received: $0.00

Total Funds Expended: $306,166.49

Sheffield Foreclosure Renovation, Inc. $306,166.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize $306,166 in NSP funds for acquisition, rehabilitation and resale of approximately 2 vacant,
foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within Target Areas in the cities of Canyon
Lake, Lake Elsinore, Temecula and unincorporated areas of the County of Riverside.  NSP Assisted Units will be sold to qualified VLI first-time
homebuyers whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Canyon Lake, Lake Elsinore, Temecula and unincorporated areas of the County, as defined in
Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Activity completed on 9/30/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-015
Activity Title:                                             RHDC Group 3, NSP1-10-001-3rd

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-015
Activity Title:                                             RHDC Group 3, NSP1-10-001-3rd
Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/02/2010 06/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,683,251.15

$2,683,251.15

$2,683,251.15

$2,683,251.15

$1,593,531.14

$1,089,720.01

Program Income Received: $0.00

Total Funds Expended: $2,683,251.15

Riverside Housing Development Corporation $2,683,251.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Riverside Housing Development Corporation will utilize $2,683,251.15 in NSP funds for acquisition, rehabilitation and resale of
approximately 13 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within target areas in the cities of Banning, San Jacinto and Temecula.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers
whose incomes do not exceed 120% of the area median income for the County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-015
Activity Title:                                             RHDC Group 3, NSP1-10-001-3rd

Designated target areas within the cities of Banning, San Jacinto and Temecula as defined in Riverside County's 2008-2009 One Year Action
Plan.

Location Description:

 Activity completed on 6-30-2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP01-016
Activity Title:                                             Disposition of NSP1-LMMI Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

04/01/2010 12/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,338,393.33

$7,338,393.33

$7,264,893.33

$7,264,893.33

$0.00

$7,264,893.33

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-016
Activity Title:                                             Disposition of NSP1-LMMI Properties

Total Funds Expended: $7,264,893.33

Riverside County Economic Development Agency - Housing $7,264,893.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will capture and group all resale properties that are part of the NSP1 activity.  The homes acquired by the County through its
various partners will be sold to eligible first-time home buyers who have not owned a home in the previous three (3) years, have a household
income that does not exceed 120% median income and have attended a HUD certified home buyer counseling session.  The purchase price
assistance provided to eligible home buyers is in the form of a silent second lien in an amount not to exceed Seventy-five Thousand Dollars
($75,000) or 30% of home sales price whichever is lesser, with an equity share restriction and a recapture agreement for a time period not to
exceed fifteen (15) years.  The purchase price assistance provided to eligible first time home buyers will be funded from the net proceeds of the
sale.

Activity Description

Designated target areas as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 As of December 31, 2016, a total of 166 properties have been sold to low- and moderate-income first-time home buyers with a total purchase
price assistance of $7,338,393 with an average purchase price assistance of $44,207.

Activity Progress Narrative:

Address City State Zip Status Accept
4953 Chapparal Way
42285 Acacia Ave
306 Roberge Avenue

Banning
Hemet
Banning

California
California
California

92220
92544
92220

Address Not Submitted to GSC
Address Matched against GSC
Address Not Submitted to GSC

N/A
Y
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        09-NSP01-017
Activity Title:                                             Disposition of NSP1-LH25 Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-017
Activity Title:                                             Disposition of NSP1-LH25 Properties
Projected Start Date: Projected End Date:

04/01/2010 12/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,775,561.06

$2,775,561.06

$2,775,561.06

$2,775,561.06

$0.00

$2,775,561.06

Program Income Received: $0.00

Total Funds Expended: $2,775,561.06

Riverside County Economic Development Agency - Housing $2,775,561.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will capture and group all resale properties that are part of the NSP1 activity.  The homes acquired by the County through its
various partners will be sold to eligible first-time home buyers who have not owned a home in the previous three (3) years, have a household
income that does not exceed 50% median income and have attended a HUD certified home buyer counseling session.  The purchase price
assistance provided to eligible home buyers is in the form of a silent second lien in an amount not to exceed Seventy-five Thousand Dollars
($75,000) or 50% of home sales price whichever is lesser, with an equity share restriction and a recapture agreement for a time period not to
exceed fifteen (15) years.  The purchase price assistance provided to eligible first time home buyers will be funded from the net proceeds of the
sale.

Activity Description

Designated target areas as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-017
Activity Title:                                             Disposition of NSP1-LH25 Properties

 As of December 31, 2016, a total of 87 properties were sold to very low-income first-time home buyers including 19 Habitat for Humanity
homes. Of the 87 properties, 68 are non-Habitat properties with a total purchase price assistance of $2,775,561 with an average purchase price
assistance of $40,817.

Activity Progress Narrative:

Address City State Zip Status Accept
13225 Cuyamaca Dr
66021 3rd St
1117 Park Ave
25538 White Oak Dr
1060 Davids Rd
66011 12th St
25508 Redwing Cir
66980 Crescent Dr

Desert Hot Springs
Desert Hot Springs
Perris
Hemet
Perris
Desert Hot Springs
Hemet
Desert Hot Springs

California
California
California
California
California
California
California
California

92240
92240
92570
92544
92571
92240
92544
92240

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
N/A
Y
Y
N
Y

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        09-NSP01-BKT
Activity Title:                                             09-NSP01 Bucket for Acq, Rehab, Resale, FTHB

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

02/25/2009 06/30/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP01-BKT
Activity Title:                                             09-NSP01 Bucket for Acq, Rehab, Resale, FTHB
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $41,062,160.81

Total Funds Expended: $0.00

Riverside County Economic Development Agency - Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is a bucket activity for program income received.  No housing units will be reported into this activity.

Activity Description

Not applicable.

Location Description:

 To date, the County has received approximately $41 million in NSP program income and committed $26.2 million at the current reporting
period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP02-001 CANCELLED
Activity Title:                                             Inspire Norco, NSP02-09-001-2nd

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:



12654

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP02-001 CANCELLED
Activity Title:                                             Inspire Norco, NSP02-09-001-2nd
09-NSP02 Acq, Rehab, Rental

Projected Start Date: Projected End Date:

07/14/2009 07/14/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riverside County Economic Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County and Inspire Life Skills Training, a nonprofit public benefit corporation, mutually agreed to terminate the NSP Loan Agreement and
NSP funds of $330,000 will be re-allocated for eligible NSP activities.  Activity was cancelled.

Activity Description

Designated target areas within the City of Norco, as defined in Riverside County&rsquo;s 2008-09 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP02-001 CANCELLED
Activity Title:                                             Inspire Norco, NSP02-09-001-2nd

 This activity is cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP02-002
Activity Title:                                             Rancho Housing, NSP02-09-001-4th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP02 Acq, Rehab, Rental

Projected Start Date: Projected End Date:

07/14/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rancho Housing Alliance

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,000.00

$204,000.00

$204,000.00

$204,000.00

$144,533.63

$59,466.37

Program Income Received: $0.00

Total Funds Expended: $204,000.00

Rancho Housing Alliance $204,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP02-002
Activity Title:                                             Rancho Housing, NSP02-09-001-4th
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rancho Housing Alliance, a nonprofit public benefit corporation, will utilize $204,000 in NSP funds for acquisition, rehabilitation and rental of
one (1) vacant, foreclosed and bank-owned single-family home to very low-income (VLI) households within the target area of the City of Blythe.
NSP Assisted Units will be rented to qualified VLI households whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the city of Blythe, as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 Rancho Housing Alliance (RHA) has completed acquisition, rehabilitation and lease of one single-family property for rent in the City of Blythe.
RHA has obligated 100% of the allocated NSP1 and 100% drawn. Activity was completed on December 30, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP02-002B
Activity Title:                                             Rancho Housing, NSP02-09-001-4th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP02 Acq, Rehab, Rental

Projected Start Date: Projected End Date:

07/14/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP02-002B
Activity Title:                                             Rancho Housing, NSP02-09-001-4th
Rancho Housing Alliance Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Rancho Housing Alliance $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THIS IS A DUPLICATE ACTIVITY OF 09-NSP02-002 TO BE USED FOR PERFORMANCE MEASURE PURPOSES ONLY.  THERE ARE NO FUNDS
ENTERED INTO THIS ACTIVITY.

 Rancho Housing Alliance, a nonprofit public benefit corporation, will utilize $204,000 in NSP funds for acquisition, rehabilitation and rental of
one (1) vacant, foreclosed and bank-owned single-family home to very low-income (VLI) households within the target area of the City of Blythe.
NSP Assisted Units will be rented to qualified VLI households whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the city of Blythe, as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-001
Activity Title:                                             NSP-03-001

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP03 Enhanced FTHB

Projected Start Date: Projected End Date:

07/09/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,000.00

$52,000.00

$52,000.00

$52,000.00

$52,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,000.00

Riverside County Economic Development Agency - Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide purchase price assistance as a silent-second to low-, moderate- and middle-income first-time homebuyers of vacant foreclosed homes
within designated target areas of Riverside County.  Activity completed 10/1/09.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-001
Activity Title:                                             NSP-03-001

40190 Jonah Way, Murrieta, CA 92563

Location Description:

 Activity was completed in October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP03-003
Activity Title:                                             NSP-03-003

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP03 Enhanced FTHB

Projected Start Date: Projected End Date:

07/07/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riverside County Economic Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,500.00

$25,500.00

$25,500.00

$25,500.00

$25,500.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-003
Activity Title:                                             NSP-03-003

Total Funds Expended: $25,500.00

Riverside County Economic Development Agency $25,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide purchase price assistance as a silent-second to low-, moderate- and middle-income first-time homebuyers of vacant foreclosed homes
within designated target areas of Riverside County.  Activity completed 10/7/09.

Activity Description

114 Anchor Court, San Jacinto, CA 92583

Location Description:

 Activity was completed in October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP03-005
Activity Title:                                             NSP-03-005

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP03 Enhanced FTHB

Projected Start Date: Projected End Date:

07/07/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-005
Activity Title:                                             NSP-03-005
Primary Responsible Organization:

Riverside County Economic Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,364.00

$23,364.00

$23,364.00

$23,364.00

$23,364.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,364.00

Riverside County Economic Development Agency $23,364.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide purchase price assistance as a silent-second to low-, moderate- and middle-income first-time homebuyers of vacant foreclosed homes
within designated target areas of Riverside County.  Activity completed 10/7/09.

Activity Description

33580 Willow Have Lane, Unit 102, Murrieta, CA 92563

Location Description:

 Activity was completed in October 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



12662

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-NSHP-LH25
Activity Title:                                             NSHP 25% Set-Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP03 Enhanced FTHB

Projected Start Date: Projected End Date:

01/01/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,546.00

$86,546.00

$86,546.00

$86,546.00

$67,546.00

$19,000.00

Program Income Received: $0.00

Total Funds Expended: $86,546.00

Riverside County Economic Development Agency $86,546.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-NSHP-LH25
Activity Title:                                             NSHP 25% Set-Aside

 The County of Riverside will offer a financing mechanism to eligible first-time homebuyers to directly acquire vacant, foreclosed single-family
homes.  This activity under the Neighborhood Stabilization Homeownership Program (NSHP) will provide purchase price assistance to very low-
income (VLI) households that have not owned homes within the last three-year period.  The program is available for households with an annual
income that is no greater than 50% of the area median income as published by HUD. NSHP provides optional, minor rehabilitation assistance.

Activity Description

This activity will be available throughout the County of Riverside; however, the County will target those areas with a risk factor of 7 or more of
the greatest need determination.

Location Description:

 Activity was completed on 12/27/2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP03-NSHP-LMMI
Activity Title:                                             09-NSP03-NSHP-LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

09-NSP03 Enhanced FTHB

Projected Start Date: Projected End Date:

01/01/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$3,203,913.57

$3,203,913.57
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP03-NSHP-LMMI
Activity Title:                                             09-NSP03-NSHP-LMMI
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,203,913.57

$3,203,913.57

$1,551,042.00

$1,652,871.57

Program Income Received: $0.00

Total Funds Expended: $3,203,913.57

Riverside County Economic Development Agency - Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County of Riverside will offer a financing mechanism to eligible first-time homebuyers to directly acquire vacant or foreclosed single-family
homes, condominiums or manufactured homes. The Enhanced First Time Home Buyer Program, renamed as the Neighborhood Stabilization
Homeownership Program (NSHP), provides purchase price assistance to low-, moderate- and middle-income (LMMI) households that have not
owned homes within the last three-year period. The purchase price assistance is up to 20% of the sale price of the home not to exceed
$75,000. The program is available for households with an annual income that is no greater than 120% of the area median income as published
by HUD.

Activity Description

This activity will be available throughout the County of Riverside; however, the County will target those areas with a risk factor of 7 or more as
defined in the greatest need determination section above. The program will be limited to the County's 15 cooperating cities and the
unincorporated areas of the County of Riverside.

Location Description:

 Activity was completed on 9/30/2013, reopened on 4/1/2015 for home repair and closed on 6-30-2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP04-001
Activity Title:                                             Rancho Housing, NSP04-09-001-4th-5th
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP04-001
Activity Title:                                             Rancho Housing, NSP04-09-001-4th-5th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP04 Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

Projected Start Date: Projected End Date:

07/14/2009 07/14/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rancho Housing Alliance

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$3,000,000.00

$3,000,000.00

$2,321,958.07

$678,041.93

Program Income Received: $0.00

Total Funds Expended: $3,000,000.00

Rancho Housing Alliance $3,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rancho Housing Alliance, Inc. will utilize $3,000,000 in NSP funds for acquisition and rehabilitation of approximately twelve (12) vacant,
foreclosed and bank-owned multi-family properties (Properties or Property) and rent approximately eighteen (18) units (Assisted Units) to very
low-income (VLI) households within Target Areas, as shown hereof, in the cities of Desert Hot Springs and Cathedral City.  NSP Assisted Units
will be rented to households whose incomes do not exceed 50% of the area median income for the County.

Activity Description



12666

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP04-001
Activity Title:                                             Rancho Housing, NSP04-09-001-4th-5th

Designated target areas within the cities of Cathedral City and Desert Hot Springs, CA, as defined in Riverside County's 2008-09 One Year
Action Plan.

Location Description:

 Rancho Housing Alliance (RHA) has completed acquisition and rehabilitation of a total of 10 multi-unit properties providing a total of 34 rental
units in the cities of Desert Hot Springs and Cathedral City. RHA has obligated 100% of its budget with 100% expended in NSP funds. All 34
units have been rented to very low-income households. Activity completed on March 7, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP04-001B
Activity Title:                                             Rancho Housing, NSP04-09-001-4th-5th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP04 Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

Projected Start Date: Projected End Date:

07/14/2009 07/14/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rancho Housing Alliance

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP04-001B
Activity Title:                                             Rancho Housing, NSP04-09-001-4th-5th

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Rancho Housing Alliance $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THIS IS A DUPLICATE ACTIVITY OF 09-NSP04-001 TO BE USED FOR PERFORMANCE MEASURE PURPOSES ONLY.

 Rancho Housing Alliance, Inc. will utilize $3,000,000 in NSP funds for acquisition and rehabilitation of approximately twelve (12) vacant,
foreclosed and bank-owned multi-family properties (Properties or Property) and rent approximately eighteen (18) units (Assisted Units) to very
low-income (VLI) households within Target Areas, as shown hereof, in the cities of Desert Hot Springs and Cathedral City. NSP Assisted Units
will be rented to households whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Cathedral City and Desert Hot Springs, CA, as defined in Riverside County's 2008-09 One Year
Action Plan.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP04-002
Activity Title:                                             Hacienda Hills, NSP04-09-001-5th

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP04 Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP04-002
Activity Title:                                             Hacienda Hills, NSP04-09-001-5th
10/01/2009 10/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BIASA II, LP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,677,316.00

$4,677,316.00

$4,677,316.00

$4,677,316.00

$4,158,658.17

$518,657.83

Program Income Received: $0.00

Total Funds Expended: $4,677,316.00

BIASA II, LP $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 BIASA II, LP (BIASA), a California limited partnership, will utilize $4,677,316 in NSP funds to acquire and rehabilitate a partially completed,
foreclosed and bank-owned 60-unit townhouse complex within a designated Target Area in the city of Desert Hot Springs and rent to low- and
very low-income households ("Project" or "Hacienda Hills").  The Project consists of all two-bedroom units.  One two-bedroom unit will be set
aside for an on-site manager.  The Project site is approximately 4.43 acres with Assessor Parcel number 642-081-006 located along Hacienda
Drive, between Verbena Drive and Tamar Drive, in the City of Desert Hot Springs.  BIASA will reserve approximately 30 units for rent to very
low-income households whose incomes do not exceed 50% of the area median income for the County, adjusted by family size at the time of
occupancy.  Approximately 29 units will be for rent to low-income households whose incomes do not exceed 60% of the area median income
for the County, adjusted by family size at the time of occupancy.  The period of affordability of the Project will be for fifty-five (55) years.

Activity Description

Designated target areas within the City of Desert Hot Springs, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP04-002
Activity Title:                                             Hacienda Hills, NSP04-09-001-5th

 Activity was completed on June 30, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP04-002B
Activity Title:                                             Hacienda Hills, NSP04-09-001-5th

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP04 Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

Projected Start Date: Projected End Date:

10/01/2009 10/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BIASA II, LP

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

BIASA II, LP $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP04-002B
Activity Title:                                             Hacienda Hills, NSP04-09-001-5th
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THIS IS A DUPLICATE ACTIVITY OF 09-NSP04-002 TO BE USED FOR PERFORMANCE MEASURE PURPOSES ONLY.  THERE ARE NO FUNDS
ENTERED INTO THIS ACTIVITY.

 BIASA II, LP (BIASA), a California limited partnership, will utilize $4,677,316 in NSP funds to acquire and rehabilitate a partially completed,
foreclosed and bank-owned 60-unit townhouse complex within a designated Target Area in the city of Desert Hot Springs and rent to low- and
very low-income households ("Project" or "Hacienda Hills"). The Project consists of all two-bedroom units. One two-bedroom unit will be set
aside for an on-site manager. The Project site is approximately 4.43 acres with Assessor Parcel number 642-081-006 located along Hacienda
Drive, between Verbena Drive and Tamar Drive, in the City of Desert Hot Springs. BIASA will reserve approximately 30 units for rent to very
low-income households whose incomes do not exceed 50% of the area median income for the County, adjusted by family size at the time of
occupancy. Approximately 29 units will be for rent to low-income households whose incomes do not exceed 60% of the area median income for
the County, adjusted by family size at the time of occupancy. The period of affordability of the Project will be for fifty-five (55) years.

Activity Description

Designated target areas within the City of Desert Hot Springs, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP0601
Activity Title:                                             NSP Admin Draws

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

09-NSP06 Administration

Projected Start Date: Projected End Date:

05/11/2009 06/30/2017

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP0601
Activity Title:                                             NSP Admin Draws
N/A N/A

Primary Responsible Organization:

Riverside County Economic Development Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,193,067.00

$8,193,067.00

$8,163,914.29

$5,824,724.17

$2,948,422.31

$2,876,301.86

Program Income Received: $0.00

Total Funds Expended: $5,582,823.73

Riverside County Economic Development Agency $5,582,823.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is grant administration which includes, but is not limited to, the following activities: general management, oversight, coordination,
public information, reporting, evaluation, and indirect costs. Total expenditure is limited to 10% of original grant plus program income.

Activity Description

3403 10th Street, Suite 500, Riverside, CA 92501.

Location Description:

 Expenses incurred for payment of reasonable administrative costs related to the planning and execution of Neighborhood Stabilization Program
activities.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP0601
Activity Title:                                             NSP Admin Draws

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP0602
Activity Title:                                             09-NSP06-Administration Draw #2

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09-NSP06 Administration

Projected Start Date: Projected End Date:

05/01/2009 05/01/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Riverside County Economic Development Agency - Admin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$192,195.35

$192,195.35

$192,195.35

$192,195.35

$192,195.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $192,195.35

Riverside County Economic Development Agency - Admin $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP0602
Activity Title:                                             09-NSP06-Administration Draw #2

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration Activities

Activity Description

3403 10th St., Suite 500, Riverside, CA 92501

Location Description:

 Activity was completed in June 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP06HA1
Activity Title:                                             Admin - Housing Authority Cathedral City

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09-NSP06 Administration

Projected Start Date: Projected End Date:

12/14/2010 03/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $253,409.56
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP06HA1
Activity Title:                                             Admin - Housing Authority Cathedral City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$253,409.56

$253,409.56

$253,409.56

$26,359.83

$227,049.73

Program Income Received: $0.00

Total Funds Expended: $253,409.56

Riverside County Economic Development Agency - Housing $253,409.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities in the city of Cathedral
City. Total expenditure is limited to 10% of original grant plus program income.

Activity Description

3403 10th Street, Riverside, CA 92501.

Location Description:

 Funds were used to pay costs associated with administering the NSP funds for the Housing Authority activities in the city of Cathedral City.
Activity was completed on 2/5/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP06HA2
Activity Title:                                             Admin - Housing Authority Western Riverside

Activity Type: Activity Status:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP06HA2
Activity Title:                                             Admin - Housing Authority Western Riverside
Administration Completed

Project Number: Project Title:

09-NSP06 Administration

Projected Start Date: Projected End Date:

12/14/2010 12/14/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$268,312.92

$268,312.92

$268,312.92

$268,312.92

$55,332.81

$212,980.11

Program Income Received: $0.00

Total Funds Expended: $268,312.92

Riverside County Economic Development Agency - Housing $268,312.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay for costs associated with administering the NSP funds for the Housing Authority activities in western Riverside.
Total expenditure is limited to 10% of original grant plus program income.

Activity Description

3403 10th Street, Riverside, CA 92501

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP06HA2
Activity Title:                                             Admin - Housing Authority Western Riverside

 Funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities in western Riverside County.
As of September 30, 2013, 100% of the activity admin funds have been expended. Activity completed on September 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-NSP06HA3
Activity Title:                                             Housing Authority Admin 10-NSP01-104X

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

09-NSP06 Administration

Projected Start Date: Projected End Date:

03/15/2011 12/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Admin

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,653.03

$82,653.03

$82,653.03

$82,653.03

$0.00

$82,653.03

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        09-NSP06HA3
Activity Title:                                             Housing Authority Admin 10-NSP01-104X

Total Funds Expended: $82,653.03

Riverside County Economic Development Agency - Admin $82,653.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities particularly for grantee
activity number 10-NSP01-104X. Total expenditure is limited to 10% of original grant plus program income.

Activity Description

3403 10th Street, Suite 500, Riverside, CA 92501

Location Description:

 Funds were used to pay costs associated with administering the NSP funds for the Housing Authority activities in western Riverside County.
Funds for this activity are fully expended and activity is closed as of September 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-101X
Activity Title:                                             RHDC Group 4

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

09/30/2010 09/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-101X
Activity Title:                                             RHDC Group 4
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,596,135.53

$2,596,135.53

$2,596,135.53

$2,596,135.53

$472,110.13

$2,124,025.40

Program Income Received: $0.00

Total Funds Expended: $2,596,135.53

Riverside Housing Development Corporation $2,596,135.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Riverside Housing Development Corporation (RHDC) will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation and resale of of
approximately 9 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within designated target areas of the County of Riverside as defined in the County's 2008-2009 One Year Action Plan.  NSP Assisted Units will
be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Activity Description

NSP target areas of Beaumont, Banning, Menifee, San Jacinto, Temecula and Lake Elsinore as defined in 08/09 One-Year Action Plan.

Location Description:

 RHDC has acquired a total of 12 properties with an average purchase price discount of 10%. RHDC has expended 100% of its NSP budget. All
properties completed rehabilitation and were sold to eligible households, of which 11 LMMI beneficiaries were reported in 09-NSP01-016 activity
and 1 LH25 beneficiary was reported in 09-NSP01-017 activity. Activity completed on August 9, 2013.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-101X
Activity Title:                                             RHDC Group 4

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-101X-LH25
Activity Title:                                             RHDC Group 4 (LH25)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

09/30/2010 09/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$249,138.35

$249,138.35

$249,138.35

$249,138.35

$425.00

$248,713.35

Program Income Received: $0.00

Total Funds Expended: $249,138.35

Riverside Housing Development Corporation $249,138.35

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-101X-LH25
Activity Title:                                             RHDC Group 4 (LH25)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Riverside Housing Development Corporation (RHDC) will utilize $249,138 in NSP funds for acquisition, rehabilitation and resale of of
approximately one vacant, foreclosed and bank-owned single-family home to very low-income (VLI) first-time homebuyer within designated
target areas of the County of Riverside as defined in the County's 2008-2009 One Year Action Plan.  NSP Assisted Unit will be sold to qualified
VLI first-time homebuyer whose income does not exceed 50% of the area median income for the County.

Activity Description

NSP target areas of Beaumont, Banning, Menifee, San Jacinto, Temecula and Lake Elsinore as defined in 08/09 One-Year Action Plan.

Location Description:

 Activity was completed on 8/9/2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-102X
Activity Title:                                             Sheffield NSP1 PI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

12/27/2010 12/27/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-102X
Activity Title:                                             Sheffield NSP1 PI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,861,793.77

$2,729,539.51

$2,729,539.51

$2,729,539.51

$71,624.15

$2,657,915.36

Program Income Received: $0.00

Total Funds Expended: $2,729,539.51

Sheffield Foreclosure Renovation, Inc. $2,729,539.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation and resale of approximately 12
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within Target
Areas in the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of the County of
Riverside.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median
income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated
areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Activity completed on 3/25/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-103X
Activity Title:                                             NPHS - NSP1 Program Income

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

01/11/2011 12/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,582,700.18

$1,582,700.18

$1,582,700.18

$1,582,700.18

$330,443.93

$1,252,256.25

Program Income Received: $0.00

Total Funds Expended: $1,582,700.18

Neighborhood Partnership Housing Services $1,582,700.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-103X
Activity Title:                                             NPHS - NSP1 Program Income

 The Neighborhood Partnership Housing Services will utilize up to $3,000,000 in NSP Program Income for acquisition, rehabilitation and resale
of approximately 15 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time
homebuyers within Target Areas in the cities of Perris, Menifee, Wildomar and unincorporated areas.  NSP Assisted Units will be sold to qualified
LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the cities of Perris, Menifee, Wildomar and unincorporated areas as defined in Riverside County's 2008-09 One-
Year Action Plan.

Location Description:

 NPHS acquired a total of 13 properties with an average purchase price discount of 9%. NPHS has obligated and expended 95% of its NSP
budget. The uncommitted amount was de-obligated from the activity. All 13 properties have completed rehabilitation and were sold to eligible
households. Beneficiary information for 7 LMMI households is reported in DRGR# 09-NSP01-016 and beneficiary information for 6 LH25
households is reported in DRGR# 09-NSP01-017.  Activity is now complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-103X-LH25
Activity Title:                                             NPHS Group 3 (LH25) - NSP1 PI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

01/11/2011 12/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,256,220.79



12684

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-103X-LH25
Activity Title:                                             NPHS Group 3 (LH25) - NSP1 PI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,246,220.79

$1,246,220.79

$1,246,220.79

$90,562.40

$1,155,658.39

Program Income Received: $0.00

Total Funds Expended: $1,246,220.79

Neighborhood Partnership Housing Services $1,246,220.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Neighborhood Partnership Housing Services will utilize $1,406,220 in NSP Program Income for acquisition, rehabilitation and resale of
approximately 9 vacant, foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within Target Areas in
the cities of Perris, Menifee, Wildomar and unincorporated areas. NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose
incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Perris, Menifee, Wildomar and unincorporated areas as defined in Riverside County's 2008-09 One-
Year Action Plan.

Location Description:

 Activity completed on 12/10/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-104X
Activity Title:                                             Housing Authority NSP1-10-05 PI Loan
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-104X
Activity Title:                                             Housing Authority NSP1-10-05 PI Loan
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/15/2011 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Housing Authority of the County of Riverside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,366.88

$850,366.88

$850,366.88

$850,366.88

$127,658.00

$722,708.88

Program Income Received: $0.00

Total Funds Expended: $850,366.88

Housing Authority of the County of Riverside $850,366.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-104X
Activity Title:                                             Housing Authority NSP1-10-05 PI Loan

 The Housing Authority of the County of Riverside will utilize $909,091 in NSP program income for acquisition, rehabilitation and resale of
approximately 4 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers
within target areas in Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San Jacinto, and the unincorporated areas of
Riverside County.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area
median income for the County.

Activity Description

Designated target areas within the cities of Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San Jacinto, and the
unincorporated areas, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 The Housing Authority of the County of Riverside (HACR) has acquired a total of 4 properties with an average purchase price discount of 15%.
HACR has expended 100% of its NSP budget. All 4 properties have completed rehabilitation and were sold to eligible home buyers. Beneficiary
information is reported in 09-NSP01-016 activity. Activity completed on September 30, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-105X
Activity Title:                                             Sheffield NSP1-Program Income

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

05/17/2011 05/17/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,094,205.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-105X
Activity Title:                                             Sheffield NSP1-Program Income
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,048,188.71

$2,048,188.71

$2,048,188.71

$921,951.03

$1,126,237.68

Program Income Received: $0.00

Total Funds Expended: $2,048,188.71

Sheffield Foreclosure Renovation, Inc. $2,048,188.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation and resale of approximately 13
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within Target
Areas in the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of the County of
Riverside. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median
income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated
areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Activity completed on 2/5/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-105X-LH25
Activity Title:                                             Sheffield Group 3 - NSP1 LH25
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-105X-LH25
Activity Title:                                             Sheffield Group 3 - NSP1 LH25
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

05/17/2011 03/17/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$771,059.86

$771,059.86

$771,059.86

$771,059.86

$0.00

$771,059.86

Program Income Received: $0.00

Total Funds Expended: $771,059.86

Sheffield Foreclosure Renovation, Inc. $771,059.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize $771,060 in NSP funds for acquisition, rehabilitation and resale of vacant, foreclosed and
bank-owned single-family home to very low-income (VLI) first-time homebuyers within Target Areas in the cities of Banning, Beaumont, Canyon
Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of the County of Riverside. NSP Assisted Units will be sold to qualified
VLI first-time homebuyers whose incomes do not exceed 50% of the area median income for the County.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-105X-LH25
Activity Title:                                             Sheffield Group 3 - NSP1 LH25

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated
areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Activity completed on 2/5/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-106X
Activity Title:                                             RHDC Group 6, NSP1 LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

08/16/2011 12/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$698,250.81

$698,250.81

$698,250.81

$698,250.81

$166,298.90

$531,951.91

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-106X
Activity Title:                                             RHDC Group 6, NSP1 LMMI

Total Funds Expended: $698,250.81

Riverside Housing Development Corporation $698,250.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Riverside Housing Development Corporation will utilize up to $3 million in Program Income funds for acquisition, rehabilitation and resale
of approximately 12 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time
homebuyers within target areas in the cities of Banning, Beaumont, Lake Elsinore, Menifee, San Jacinto and Temecula.  NSP Assisted Units will
be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Lake Elsinore, Menifee, San Jacinto and Temecula, as defined in Riverside
County's 2008-09 One Year Action Plan.

Location Description:

 RHDC has acquired a total of 12 properties with an average purchase price discount of 11%. Rehabilitation is complete on all 12 properties and
were sold to eligible households. Beneficiary information for 3 LMMI households is reported in DRGR# 09-NSP01-016 and for 9 LH25
households reported in DRGR# 09-NSP01-017. Activity completed on 6/30/2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-106X-LH25
Activity Title:                                             RHDC Group 6, NSP1 LH25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-106X-LH25
Activity Title:                                             RHDC Group 6, NSP1 LH25
11/17/2011 12/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,841,875.61

$1,831,875.61

$1,831,875.61

$1,831,875.61

$666,698.04

$1,165,177.57

Program Income Received: $0.00

Total Funds Expended: $1,831,875.61

Riverside Housing Development Corporation $1,831,875.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Riverside Housing Development Corporation (RHDC) will utilize up to $3 million in NSP funds for acquisition, rehabilitation and resale of vacant,
foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within designated target areas of the County of
Riverside as defined in the County's 2008-2009 One Year Action Plan. NSP Assisted Unit will be sold to qualified VLI first-time homebuyers
whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Lake Elsinore, Menifee, San Jacinto and Temecula, as defined in Riverside
County's 2008-09 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-106X-LH25
Activity Title:                                             RHDC Group 6, NSP1 LH25

 This LH25 activity for Riverside Housing Development Corporation (RHDC) identifies properties sold to very low-income households. See
previous activity 10-NSP01-106X for complete progress. Activity completed 6/30/2015.

 Other Funding Source: Fannie Mae, $10,000, was utilized for rehabilitation costs for one property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-107X
Activity Title:                                             Sheffield Group 5 - NSP1 LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/13/2012 06/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,350,389.27

$2,350,389.27

$2,350,389.27

$2,350,389.27

$361,006.12

$1,989,383.15

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-107X
Activity Title:                                             Sheffield Group 5 - NSP1 LMMI

Total Funds Expended: $2,350,389.27

Sheffield Foreclosure Renovation, Inc. $2,350,389.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation and resale of approximately 12
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within Target
Areas in the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of the County of
Riverside. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median
income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated
areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Activity completed on 3/13/2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10-NSP01-107X-LH25
Activity Title:                                             Sheffield Group 5 - NSP1 LH25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-107X-LH25
Activity Title:                                             Sheffield Group 5 - NSP1 LH25
03/13/2012 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$554,045.99

$544,045.99

$544,045.99

$544,045.99

$192,572.03

$351,473.96

Program Income Received: $0.00

Total Funds Expended: $544,045.99

Sheffield Foreclosure Renovation, Inc. $544,045.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize up to $544,046 in NSP funds for acquisition, rehabilitation and resale of approximately 1
vacant, foreclosed and bank-owned single-family home to very low-income (VLI) first-time homebuyers within Target Areas in the cities of
Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of the County of Riverside. NSP Assisted
Units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated
areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        10-NSP01-107X-LH25
Activity Title:                                             Sheffield Group 5 - NSP1 LH25

 This LH25 activity for Sheffield Foreclosure Renovation, Inc. (Sheffield) identifies properties sold to very low-income households. See previous
activity 10-NSP01-107X for complete narrative. Activity was completed on 2/6/2014.

 Other funding source: Fannie Mae, $10,000, was utilized for rehabilitation costs for one property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-NSP01-108X
Activity Title:                                             Sheffield Group 7 - NSP1 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

12/04/2012 12/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,341,830.56

$903,355.03

$903,355.03
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        12-NSP01-108X
Activity Title:                                             Sheffield Group 7 - NSP1 LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$903,355.03

$218,430.44

$684,924.59

Program Income Received: $0.00

Total Funds Expended: $903,355.03

Sheffield Foreclosure Renovation, Inc. $903,355.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. will utilize up to $2,650,000 in NSP funds for acquisition, rehabilitation and resale of approximately 4
vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within Target
Areas in the cities of Banning, Beaumont, Canyon Lake, Cathedral City, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of
the County of Riverside. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the
area median income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Cathedral City, Hemet, Lake Elsinore, Menifee, Temecula and
unincorporated areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 Sheffield Foreclosure Renovation, Inc. (Sheffield) has acquired 11 properties with an average purchase price discount of 6%. All properties
were rehabilitated and sold to eligible home buyers. Beneficiary information for 5 LMMI households is reported in DRGR# 09-NSP01-016 and for
6 LH25 households reported in DRGR# 09-NSP01-017. Activity completed on October 13, 2015.

 Other funding source: State NSP, $438,475.53, was utilized for acquisition and rehabilitation costs for 2 properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        12-NSP01-108X-LH25
Activity Title:                                             Sheffield Group 7 - NSP1 LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

12/04/2012 12/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$909,889.92

$676,099.10

$676,099.10

$676,099.10

$103,858.09

$572,241.01

Program Income Received: $0.00

Total Funds Expended: $676,099.10

Sheffield Foreclosure Renovation, Inc. $676,099.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



12698

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        12-NSP01-108X-LH25
Activity Title:                                             Sheffield Group 7 - NSP1 LH25

 Sheffield foreclosure Renovation, Inc. will utilize $676,099 in NSP funds for acquisition, rehabilitation and resale of approximately 1 vacant,
foreclosed and bank-owned single-family home to very low-income (VLI) first-time homebuyers within Target Areas in the cities of Banning,
Beaumont, Canyon Lake, Cathedral City, Hemet, Lake Elsinore, Menifee, Temecula and unincorporated areas of the County of Riverside. NSP
Assisted Units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Cathedral City, Hemet, Lake Elsinore, Menifee, Temecula and
unincorporated areas of the County, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 This LH25 activity for Sheffield Foreclosure Renovation, Inc. (Sheffield) identifies properties sold to very low-income households. See previous
activity 12-NSP01-108X for complete progress. Activity completed on October 13, 2015.

 Other funding source: State NSP, $233,790.82, was utilized for acquisition and rehabilitation costs for 2 properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-NSP01-109X
Activity Title:                                             NPHS Group 4 - NSP1 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

01/29/2013 12/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $287,342.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        12-NSP01-109X
Activity Title:                                             NPHS Group 4 - NSP1 LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$287,342.00

$287,342.00

$287,342.00

$165,853.27

$121,488.73

Program Income Received: $0.00

Total Funds Expended: $287,342.00

Neighborhood Partnership Housing Services $287,342.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Neighborhood Partnership Housing Services (NPHS) will utilize up to $500,000 in NSP Program Income for acquisition, rehabilitation and
resale of vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) and ver low-income (VLI) first-
time homebuyers within the unincorporated Target Areas of the County of Riverside.  NSP Assisted Units will be sold to qualified LMMI first-time
homebuyers whose incomes do not exceed 120% and to qualified VLI first-time homebuyers whose incomes do not exceed 50% of the area
median income for the County.

Activity Description

Designated target areas within the unincorporated areas as defined in Riverside County's 2008-09 One-Year Action Plan.

Location Description:

 NPHS acquired and rehabilitated 2 properties with an average purchase price discount of 19%. NPHS has expended 93% of the activity
budget. The 2 properties were sold to a moderate income household and a very low-income household. Beneficiary information for one LMMI
household is reported in DRGR# 09-NSP01-016 and one LH25 household is reported in DRGR# 09-NSP01-017. Activity was completed on
6/12/2015.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        12-NSP01-109X
Activity Title:                                             NPHS Group 4 - NSP1 LMMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12-NSP01-109X-LH25
Activity Title:                                             NPHS Group 4 - NSP1 LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

01/29/2013 12/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Neighborhood Partnership Housing Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$234,155.30

$234,155.30

$234,155.30

$234,155.30

$0.00

$234,155.30

Program Income Received: $0.00

Total Funds Expended: $234,155.30

Neighborhood Partnership Housing Services $234,155.30

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        12-NSP01-109X-LH25
Activity Title:                                             NPHS Group 4 - NSP1 LH25

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Neighborhood Partnership Housing Services (NPHS) will utilize up to $250,000 in NSP Program Income for acquisition, rehabilitation and
resale of vacant, foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within the unincorporated
Target Areas of the County of Riverside. NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose incomes do not exceed
50% of the area median income for the County.

Activity Description

Designated target areas within the unincorporated areas as defined in Riverside County's 2008-09 One-Year Action Plan.

Location Description:

 This LH25 activity for NPHS identifies properties sold to very low-income households. See previous activity 12-NSP01-109X for complete
progress. The LH25 activity was completed on September 24, 2015.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15-NSP01-110X-LH25
Activity Title:                                             Sheffield Group 8 - NSP1 LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

03/09/2015 06/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Sheffield Foreclosure Renovation, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP01-110X-LH25
Activity Title:                                             Sheffield Group 8 - NSP1 LH25

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$445,256.92

$445,256.92

$445,256.92

$445,256.92

$0.00

$445,256.92

Program Income Received: $0.00

Total Funds Expended: $445,256.92

Sheffield Foreclosure Renovation, Inc. $445,256.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sheffield foreclosure Renovation, Inc. (Sheffield) will utilize up to $500,000 in NSP funds for acquisition, rehabilitation and resale of vacant,
foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) and very low-income (LH25) first-time
homebuyers within designated Target Areas in the cities of  Banning, Beaumont, Canyon Lake, Cathedral City, Desert Hot Springs, Hemet, Lake
Elsinore, Menifee, Perris, Temecula and unincorporated areas of the County of Riverside. NSP Assisted Units will be sold to qualified LH25 first-
time homebuyers whose incomes do not exceed 50% of the area median income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Canyon Lake, Cathedral City, Desert Hot Springs, Hemet, Lake Elsinore,
Menifee, Perris, Temecula and unincorporated areas of the County, as defined in Riverside County's 2008-2009 One Year Action Plan.

Location Description:

 Sheffield has acquired, rehabilitated and sold 2 properties with an average purchase price discount of 8.5%. This activity is complete. Sheffield
has expended 94% of its NSP budget and the remaining balance was de-obligated from this activity. This activity is closed as of June 16, 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP01-111X
Activity Title:                                             RHDC Group 9 - NSP1 LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/22/2015 06/30/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,073,599.00

$1,073,599.00

$1,073,599.00

$870,817.67

$16,503.68

$854,313.99

Program Income Received: $0.00

Total Funds Expended: $870,217.67

Riverside Housing Development Corporation $870,217.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP01-111X
Activity Title:                                             RHDC Group 9 - NSP1 LMMI

 The Riverside Housing Development Corporation (RHDC) will utilize up to $1,100,000 in Program Income funds for acquisition, rehabilitation
and resale of vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) and very low-income (VLI)
first-time homebuyers within target areas in the cities of Banning, Beaumont, Jurupa Valley, Lake Elsinore, Menifee, San Jacinto, Temecula and
unincorporated areas of the County of Riverside.

 NSP Assisted Units for this LMMI activity will be sold to qualified first-time homebuyers whose incomes do not exceed 120% of the area median
income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Jurupa Valley, Lake Elsinore, Menifee, San Jacinto, Temecula and
unincorporated areas of the County of Riverside, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 RHDC has acquired 3 homes with an average purchase price discount of 1% and has sold one home to an eligible first time home buyer. RHDC
has obligated 100% of its budget and 81% has been drawn. RHDC has just sold its second home in 12/29/2016 to an eligible first time home
buyer to be left now with only 1 home to market and sell.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15-NSP01-111X-LH25
Activity Title:                                             RHDC Group 9 - NSP1 LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP01 Acq, Rehab, Resale, FTHB

Projected Start Date: Projected End Date:

06/22/2015 12/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP01-111X-LH25
Activity Title:                                             RHDC Group 9 - NSP1 LH25
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,401.00

$26,401.00

$26,401.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Riverside Housing Development Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Riverside Housing Development Corporation (RHDC) will utilize up to $1,100,000 in Program Income funds for acquisition, rehabilitation
and resale of vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) and very low-income (VLI)
first-time homebuyers within target areas in the cities of Banning, Beaumont, Jurupa Valley, Lake Elsinore, Menifee, San Jacinto, Temecula and
unincorporated areas of the County of Riverside.

 NSP Assisted Units for this LH25 activity will be sold to qualified first-time homebuyers whose incomes do not exceed 50% of the area median
income for the County.

Activity Description

Designated target areas within the cities of Banning, Beaumont, Jurupa Valley, Lake Elsinore, Menifee, San Jacinto, Temecula and
unincorporated areas of the County of Riverside, as defined in Riverside County's 2008-09 One Year Action Plan.

Location Description:

 This LH25 activity for Riverside Housing Development Corporation (RHDC) identifies properties sold to very low-income households. See
preceding activity 15-NSP01-111X for complete progress.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP01-111X-LH25
Activity Title:                                             RHDC Group 9 - NSP1 LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15-NSP04-003
Activity Title:                                             Rancho Housing Rentals

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

09-NSP04 Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

Projected Start Date: Projected End Date:

06/01/2016 06/30/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,809.00

$118,809.00

$106,762.00

$58,949.11

$35,085.81

$23,863.30

Program Income Received: $49,065.00

Total Funds Expended: $23,863.30

Riverside County Economic Development Agency - Housing $23,863.30

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP04-003
Activity Title:                                             Rancho Housing Rentals

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On July 14, 2009, Rancho Housing Alliance, Inc. ("RHA"), a non-profit organization, was awarded a total of $3,204,000 in NSP1 funds for the
acquisition, rehabilitation of 10 foreclosed rental multi-family housing units and 1 foreclosed single family home. RHA has fallen on hard times
and is unable to manage the NSP funded properties. In lieu of foreclosing on the properties, RHA has agreed to deed the NSP properties to the
County.  Due to the County's interest in the properties and the desire to protect and preserve the affordability period (55 years), the County
had to take ownership of properties. On May 3, 2016, the Board of Supervisors approved conveyance of these properties to the County of
Riverside. The County is in the process of identifying a qualified nonprofit to manage the properties for the remaining affordability period.
 The 10 affected properties were previously reported under activity 09-NSP04-001 and one property reported under 09-NSP02-002. These
activities were closed in DRGR 3/7/2013 and 12/30/2011 respectively. Performance measures will not be reported under this activity to avoid
double-counting of the properties involved.

Activity Description

Designated target areas within the cities of Blythe, Cathedral City and Desert Hot Springs, CA, as defined in Riverside County's 2008-09 One
Year Action Plan.

Location Description:

 Properties are now transferred to Riverside Community Housing Corporation (RCHC) for management of the fomer Rancho Housing Alliance
properties and this activity will be closing soon and remaining funds will be de-obligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15-NSP1.5-001
Activity Title:                                             Habitat Inland Vly SF Infill Homes

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

15-NSP1.5 Redevelopment and Reconstruction

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP1.5-001
Activity Title:                                             Habitat Inland Vly SF Infill Homes
04/26/2016 04/26/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Habitat for Humanity Inland Valley, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$545,000.00

$545,000.00

$545,000.00

$59,501.22

$0.00

$59,501.22

Program Income Received: $0.00

Total Funds Expended: $59,501.22

Habitat for Humanity Inland Valley, Inc. $59,501.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity Inland Valley will utilize up to $545,000 in NSP1 funds for acquisition, construction and sale of single-family homes to
low-, moderate- and middle-income (LMMI) and very low-income (VLI) first-time homebuyers within the designated NSP1 target area in the City
of Perris.

Activity Description

Designated NSP1 target area in the City of Perris as defined in the County of Riverside's 2008-2009 One Year Action Plan and its amendments.

Location Description:
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Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        15-NSP1.5-001
Activity Title:                                             Habitat Inland Vly SF Infill Homes

 Habitat for Humanity Inland Valley (Habitat Inland) was approved for $545,000 in NSP1 funds for single-family infill homes in the City of Perris,
CA. Habitat Inland has identified 2 properties which are currently in design phase. Grading permits have been issued and house plans are under
review by the City of Perris Building Department. Next steps include grading, obtaining building permits, trenching utilities and coordinating
water and sewer installation.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        16-NSP04-004
Activity Title:                                             Riverside Community Housing Corp (RCHC)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

09-NSP04 Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

Projected Start Date: Projected End Date:

10/25/2016 10/25/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside Community Housing Corp

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$550,000.00

$87,103.76

$87,103.76

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        16-NSP04-004
Activity Title:                                             Riverside Community Housing Corp (RCHC)

Total Funds Expended: $0.00

Riverside Community Housing Corp $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On September 13, 2016 the Riverside County Board of Supervisors transferred to the Riverside Community Housing Corp., a California non-
profit corporation (RCHC), and affiliate of the Housing Authority of the County of Riverside, fee simple interest in 11 scattered real property
sites, with a total of 35 affordable rental housing units, located in the cities of Desert Hot Springs, Cathedral City, and Blythe, all within
Riverside County, acquired and rehabilitated by Rancho Housing Alliance, Inc., a California non-profit corporation (RHA) with $3,204,000 in
financing (RHA Loan) from the County through its Neighborhood Stabilization Program (NSP). The RHA Loan was memorialized with loan
agreements (RHA Loan Agreement) along with a promissory note and deed of trust for each respective property. The total RHA Loan amount
was disbursed by the County to RHA. RHA subsequently became unable to manage the Properties and, in lieu of the County foreclosing on the
Properties, RHA agreed to transfer title of the Properties to the County.

 The County then conveyed the Properties to RCHC. As part of this conveyance, RCHC assumed the RHA Loan, which assumption was
memorialized by an Assignment and Assumption Agreement dated September 13, 2016 between RHA (as assignor) and RCHC (as assignee),
with the County's consent. RCHC was approved for $550,000 in NSP funds to complete minor rehabilitation of the Properties to ensure they
meet Federal Housing Quality Standards (HQS), to fund a reserve account to financially stabilize the operation of the Properties and to pay
existing unpaid property taxes which RHA was unable to pay.

Activity Description

Designated target areas within the cities of Blythe, Cathedral City and Desert Hot Springs, CA, as defined in Riverside County's 2008-09 One
Year Action Plan.

Location Description:

 On October 25, 2016 The Riverside County Board of Supervisors has approved the use of Neighborhood Stabilization Program Funds in the
amount of $550,000 in an agreement between the Housing Authority of the Riverside County & The Riverside Community Housing Corp. which
is now managing the 11 properties. Out of the total drawn amount for this reporting period, $70,270.64 were drawn to pay property taxes and
the rest was drawn for rehabilitation purposes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        16-NSP1.5-001
Activity Title:                                             Madera Vista Apts Phase 3

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

15-NSP1.5 Redevelopment and Reconstruction

Projected Start Date: Projected End Date:

12/12/2016 12/05/2018

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Summerhouse Housing 3, L.P.

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,815,000.00

$1,815,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Summerhouse Housing 3, L.P. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 On December 12, 2016 The County of Riverside entered into agreement with Summerhouse Housing 3, L.P. to develop and construct a multi-
family affordable rental housing project consisting of 30 units. A total of 8 units to be assisted and rented to households whose income do not
exceed 50% of the area median income for the County of Riverside for a period of 55 years.

Activity Description
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        16-NSP1.5-001
Activity Title:                                             Madera Vista Apts Phase 3

Madera Vista Apts is located at 44155 Margarita Road, Temecula CA 92592 also identified as APN 959-080-033 which is a vacant land of 1.18
acres.

Location Description:

 On May 27, 2016, the project received Authority to Use Grant Funds (Form 7015.16) from HUD.On October 25, 2016 the Riverside County
Board of Supervisors approved the use of NSP1 funds with Summerhouse Housing 3, L.P for the development and construction of Madera Vista
Apartments, Phase 3, a 30 unit apartment complex on vacant land in the city of Temecula. A total of 8 NSP-assisted units will be set aside for
very low income family households (50% AMI) for a period of 55 years.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1 PI Waiver
Activity Title:                                             NSP1 Program Income Waiver

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP1PIWAIVER NSP1 Program Income Waiver

Projected Start Date: Projected End Date:

08/16/2016 08/16/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Riverside County Economic Development Agency - Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-UN-06-0504
Grantee :                       Riverside County, CA

Award Date: 02/25/2009 Grant Authorized Amount: $48,567,786.00 Estimated PI/RL Funds: $41,372,404.00

Grantee Activity Number:                        NSP1 PI Waiver
Activity Title:                                             NSP1 Program Income Waiver

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Riverside County Economic Development Agency - Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Temporary project/activity to comply with program income waiver for NSP1 grantees, dated June 14, 2016.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  This region is one of the greatest impacted areas in the country and County
staff have been tracking foreclosures and notices of default since early 2008. California is a non-judicial foreclosure state. The
foreclosure process begins with a recorded Notice of Default (NOD), which is a public notification that the borrower has fallen
behind in the monthly mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is followed
by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's Sale cannot occur less than 20 days
after public notice. The Trustee's Sale is a public auction, at which anyone may bid, including the lender and any junior lien
holders. The foreclosure process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as REO property (Real Estate
Owned). The typical foreclosure process takes at least 117 days in California. There were a total of 20,366 properties taken all
the way through the foreclosure process in San Bernardino County from July 1, 2007 through September 30, 2008. In relation to
all housing units as estimated by California Department of Finance, this represents 2.97% in San Bernardino County. According to
an article published in The Wall Street Journal (July 29, 2008) the Inland Empire region has suffered the largest decline in
median home prices since prices hit their peak, with an estimated decline of 37%. In a Forbes article published on October 15,
2008 ("Where Recession Will Hit Hardest") the Riverside-San Bernardino-Ontario MSA was rated the worst area in the country.
More than half of the homeowners in the area (62%) owe more on their homes than their homes are worth. The median
homeowner almost owes more to get their home "above water" than the median worker makes in a year. The median equity is
more than a negative $33,000. Rising unemployment rates at 9.2% are an added element contributing to the downward
economic spiral.  Distribution and and Uses of Funds :  HUD has compiled a set of data at the Census Tract Block Group (CTBG)
level for the entire country. The County compiled this set of data, which included low- and moderate-income eligible, foreclosure
risk, home price decline, unemployment rate, percentage of high-cost sub-prime loan rate, predicted 18 month foreclosure rate,
and vacancy rate. The data for the County was evaluated in a four step priority ranking for those CTBGs most at risk. These
areas, defined as "Eligible Targeted Communities," are those census tracts, exclusive of regular CDBG entitlement cities, that
have the "greatest need" by utilizing the HUD NSP data sets that include: (1) greatest foreclosure risk, (2) highest percentage of
homes financed by a sub-prime mortgage, (3) areas likely to face a significant rise in the rate of foreclosure, and (4) census
tracts predominantly low- or moderate-income. For each category, the County assigned points based on severity of the
foreclosure crisis and created a "Total Severity Score" (TSS) for all census tract block groups (CTBGs) for the entire County, with
the exception of CDBG entitlement jurisdictions. The County only used the standardized data supplied by HUD in the calculations.
The procedure assigns points to each of the four variables as follows: (1) Foreclosure risk (based on percentage rate): Maximum
of 3 points If 8%, 1 point If 9%, 2 points If 10%, 3 points (2) High cost (sub-prime) loan rate: Maximum of 3 points If >= 40%
and < 50%, 1 point If >= 50% and < 60%, 2 points If >= 60%, 3 points (3) Predicted foreclosure/abandonment rate: Maximum
of 2 points If >= 10% and < 12%, 1 point If >= 12%, 2 points (4) Low- or Moderate-Income: Maximum of 1 point If YES, 1
point If NO, 0 point The sum of the points awarded for all categories equals the "Total Severity Score" (TSS) for the CTBGs.
Those CTBGs with a minimum TSS of 3 (which covers approximately 47% of the County administered area) are determined to be
Eligible Targeted Communities and therefore eligible, though not guaranteed County NSP funding for the proposed programs.
Based on the TSS analysis, the heaviest impacted cities under the County's FY 2008-09 Action Plan (participating cities) include:
Adelanto, Barstow, Colton, Yucca Valley and 29 Palms. The unincorporated communities impacted, again based on the TSS
analysis, include: Bloomington, Muscoy, and the unincorporated portions of Adelanto, Barstow, Fontana, and San Bernardino. A
table of the data at the census tract level is attached as Appendix F. The maps identifying the Eligible Targeted Communities are
located in Appendices B-E of the hard copy application. Tabular data is summarized in Appendix Aof the hard copy application.
This summary data does not represent the TSS analysis conducted above, but rather provides additional data on the extent of
foreclosed homes in the affected communities. Due to numerous factors, such as the number of CTBGs within a community,
some communities may not be identified as an Eligible Targeted Community (e.g., Pioneer Town) even though all CTBGs received
a TSS score of 3 or greater because there are only two CTBGs versus larger geographic areas that had many CTBGs with TSS
scores above 3 (e.g., Barstow). The County will distribute NSP funds to the areas of greatest need, including those with the
greatest percentage of home foreclosures, with the highest percentage of homes financed by sub-prime mortgage loans, and
identified by the County as likely to face a significant rise in the rate of home foreclosures. Accordingly, the County will meet the
requirements set forth in Section 2301(c)(2) of HERA when expending NSP funds. Most of the activities eligible under the NSP
represent a subset of the eligible activities under 42 U.S.C. 5305(a). Certain CDBG-eligible activities correlate to specific NSP-
eligible uses and vice versa. The County will ensure that 100 percent of NSP funds will be used to benefit individuals and
households with incomes below 120 percent of area median income (AMI). In addition, at least 25 percent of NSP funds will be
used to benefit individuals and households with incomes below 50 percent of the area median income. CDH developed specific
housing programs to benefit very low (households of less than 50% of AMI), and low-, moderate-, and middle income
(households between 51-120% of AMI). The chart in the hard copy of the application summarizes the funding amounts per
program and program descriptions are more specifically described in Section G. The chart also describes the geographic targeting
for each program. Attached to this Amendment in the hard copy of the applcation are maps that identify those communities by
census tract that will be targeted for specific programs (see Appendices B-E). The "Eligible Targeted Communities" shall be
eligible for County NSP funding for programs specified in the table below. Given the NSP funding amount relative to the size and
scope of the foreclosure problem in the County, Eligible Targeted Communities are not guaranteed funding, and no single Eligible
Targeted Community is proposed to receive a specific amount. The County will determine funding based on factors including,
where applicable: &fnof;{ Leverage by unit and/or with other funds; &fnof;{ Impact on neighborhood; &fnof;{ Ability to fund
within program time limit; and, &fnof;{ And other criteria as deemed appropriate.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :
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Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  This region is one of the greatest impacted areas in the country and County
staff have been tracking foreclosures and notices of default since early 2008. California is a non-judicial foreclosure state. The
foreclosure process begins with a recorded Notice of Default (NOD), which is a public notification that the borrower has fallen
behind in the monthly mortgage payments. If the default is not cured, or the loan renegotiated or replaced, the NOD is followed
by a Notice of Trustee's Sale (NOTS) after a minimum of three months. The actual Trustee's Sale cannot occur less than 20 days
after public notice. The Trustee's Sale is a public auction, at which anyone may bid, including the lender and any junior lien
holders. The foreclosure process may be stopped if the default is cured 5 days in advance of the sale date. If no one bids, and
the foreclosure process was not stopped, title (ownership) of the property reverts to the lender as REO property (Real Estate
Owned). The typical foreclosure process takes at least 117 days in California. There were a total of 20,366 properties taken all
the way through the foreclosure process in San Bernardino County from July 1, 2007 through September 30, 2008. In relation to
all housing units as estimated by California Department of Finance, this represents 2.97% in San Bernardino County. According to
an article published in The Wall Street Journal (July 29, 2008) the Inland Empire region has suffered the largest decline in
median home prices since prices hit their peak, with an estimated decline of 37%. In a Forbes article published on October 15,
2008 ("Where Recession Will Hit Hardest") the Riverside-San Bernardino-Ontario MSA was rated the worst area in the country.
More than half of the homeowners in the area (62%) owe more on their homes than their homes are worth. The median
homeowner almost owes more to get their home "above water" than the median worker makes in a year. The median equity is
more than a negative $33,000. Rising unemployment rates at 9.2% are an added element contributing to the downward
economic spiral.  Distribution and and Uses of Funds :  HUD has compiled a set of data at the Census Tract Block Group (CTBG)
level for the entire country. The County compiled this set of data, which included low- and moderate-income eligible, foreclosure
risk, home price decline, unemployment rate, percentage of high-cost sub-prime loan rate, predicted 18 month foreclosure rate,
and vacancy rate. The data for the County was evaluated in a four step priority ranking for those CTBGs most at risk. These
areas, defined as "Eligible Targeted Communities," are those census tracts, exclusive of regular CDBG entitlement cities, that
have the "greatest need" by utilizing the HUD NSP data sets that include: (1) greatest foreclosure risk, (2) highest percentage of
homes financed by a sub-prime mortgage, (3) areas likely to face a significant rise in the rate of foreclosure, and (4) census
tracts predominantly low- or moderate-income. For each category, the County assigned points based on severity of the
foreclosure crisis and created a "Total Severity Score" (TSS) for all census tract block groups (CTBGs) for the entire County, with
the exception of CDBG entitlement jurisdictions. The County only used the standardized data supplied by HUD in the calculations.
The procedure assigns points to each of the four variables as follows: (1) Foreclosure risk (based on percentage rate): Maximum
of 3 points If 8%, 1 point If 9%, 2 points If 10%, 3 points (2) High cost (sub-prime) loan rate: Maximum of 3 points If >= 40%
and < 50%, 1 point If >= 50% and < 60%, 2 points If >= 60%, 3 points (3) Predicted foreclosure/abandonment rate: Maximum
of 2 points If >= 10% and < 12%, 1 point If >= 12%, 2 points (4) Low- or Moderate-Income: Maximum of 1 point If YES, 1
point If NO, 0 point The sum of the points awarded for all categories equals the "Total Severity Score" (TSS) for the CTBGs.
Those CTBGs with a minimum TSS of 3 (which covers approximately 47% of the County administered area) are determined to be
Eligible Targeted Communities and therefore eligible, though not guaranteed County NSP funding for the proposed programs.
Based on the TSS analysis, the heaviest impacted cities under the County's FY 2008-09 Action Plan (participating cities) include:
Adelanto, Barstow, Colton, Yucca Valley and 29 Palms. The unincorporated communities impacted, again based on the TSS
analysis, include: Bloomington, Muscoy, and the unincorporated portions of Adelanto, Barstow, Fontana, and San Bernardino. A
table of the data at the census tract level is attached as Appendix F. The maps identifying the Eligible Targeted Communities are
located in Appendices B-E of the hard copy application. Tabular data is summarized in Appendix Aof the hard copy application.
This summary data does not represent the TSS analysis conducted above, but rather provides additional data on the extent of
foreclosed homes in the affected communities. Due to numerous factors, such as the number of CTBGs within a community,
some communities may not be identified as an Eligible Targeted Community (e.g., Pioneer Town) even though all CTBGs received
a TSS score of 3 or greater because there are only two CTBGs versus larger geographic areas that had many CTBGs with TSS
scores above 3 (e.g., Barstow). The County will distribute NSP funds to the areas of greatest need, including those with the
greatest percentage of home foreclosures, with the highest percentage of homes financed by sub-prime mortgage loans, and
identified by the County as likely to face a significant rise in the rate of home foreclosures. Accordingly, the County will meet the
requirements set forth in Section 2301(c)(2) of HERA when expending NSP funds. Most of the activities eligible under the NSP
represent a subset of the eligible activities under 42 U.S.C. 5305(a). Certain CDBG-eligible activities correlate to specific NSP-
eligible uses and vice versa. The County will ensure that 100 percent of NSP funds will be used to benefit individuals and
households with incomes below 120 percent of area median income (AMI). In addition, at least 25 percent of NSP funds will be
used to benefit individuals and households with incomes below 50 percent of the area median income. CDH developed specific
housing programs to benefit very low (households of less than 50% of AMI), and low-, moderate-, and middle income
(households between 51-120% of AMI). The chart in the hard copy of the application summarizes the funding amounts per
program and program descriptions are more specifically described in Section G. The chart also describes the geographic targeting
for each program. Attached to this Amendment in the hard copy of the applcation are maps that identify those communities by
census tract that will be targeted for specific programs (see Appendices B-E). The "Eligible Targeted Communities" shall be
eligible for County NSP funding for programs specified in the table below. Given the NSP funding amount relative to the size and
scope of the foreclosure problem in the County, Eligible Targeted Communities are not guaranteed funding, and no single Eligible
Targeted Community is proposed to receive a specific amount. The County will determine funding based on factors including,
where applicable: &fnof;{ Leverage by unit and/or with other funds; &fnof;{ Impact on neighborhood; &fnof;{ Ability to fund
within program time limit; and, &fnof;{ And other criteria as deemed appropriate.  Definitions and Descriptions :  Low Income
Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,842,780.77

$26,758,188.00

$26,437,780.77

$25,149,674.31

$22,199,674.31

$2,950,000.00

Program Income Received: $2,950,000.00

Total Funds Expended: $25,523,447.80

Match Contribution: $0.00

Overall Progress Narrative:

 During this reporting period staff performed administrative functions related to asset managment of the grant including but not limited to:

 review of annual financials;
 loan servicing and payment collections;
 compliance monitoring
 worked with Developer and economist to discuss the possible loan restructuring (and restructuring scenarios) of the Lantern Woods, Garden
Drive,  and Hillcrest projects located in Barstow, San Bernardino and Victorville, respectively.

 $19,873.37 was expended this quarter on administration costs.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0505

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Homebuyer Assistance
- Low Income
Homebuyer Assistance
- Low Income

Purchase Rehabilitation

Purchase Rehabilitation

Purchase Rehabilitation

Purchase Rehabilitation

Purchase Rehabilitation

Purchase Rehabilitation

Purchase Rehabilitation

Purchase Rehabilitation

Redevelopment-Use E

NSP-003

NSP-002A

NSP-002B

NSP - 001C 1st and
2nd Ave, Barstow
NSP - 001C Garden
Drive
NSP - 001C Hillcrest
Apts

NSP-001B Barstow
LMMI

NSP-001C Barstow
Low

NSP-001C Colton Las
Terrazas
NSP-001C Rialto

NSP-001D

Bloomington-Library
GRC 3531

Project Delivery/
Administration
Acquisition -
Single Family
Acquisition -
Single Family-
Low Income
Aquisition Rehab
Multi Family
Aquisition Rehab
Multi Family
Acquisition
Rehabilitation of
Multifamily
Acquisition
Rehab Multi
Family Rental
Acquisition
Rehabilitation -
Multi Family
Rental
AmCal-Las
Terrazas Fund
Rialto-Park Place
Apt
Rehabilitation -
Single Family
Bloomington
Library

$26,437,780.77 $22,211,247.87 $2,950,000.00

$2,275,819.00 $1,373,754.00 $165,222.09

$491,120.88 $491,120.39 $0.00

$307,416.47 $307,416.47 $0.00

$3,850,000.00 $3,850,000.00 $0.00

$666,113.11 $666,113.11 $0.00

$6,093,186.31 $6,093,186.31 $0.00

$6,100,000.00 $6,100,000.00 $0.00

$2,950,000.00 $2,950,000.00 $0.00

$0.00 $0.00 $0.00

$1,275,000.00 $0.00 $1,275,000.00

$24,125.00 $24,125.00 $0.00

$2,405,000.00 $355,532.59 $1,509,777.91

Grantee Activity Number:                        Bloomington-Library GRC 3531
Activity Title:                                             Bloomington Library

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Planned

Project Number: Project Title:

NSP IV Redevelopment-Use E

Projected Start Date: Projected End Date:

01/01/2014 12/31/2016
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Bloomington-Library GRC 3531
Activity Title:                                             Bloomington Library
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,810,000.00

$2,405,000.00

$2,405,000.00

$1,865,310.50

$355,532.59

$1,509,777.91

Program Income Received: $0.00

Total Funds Expended: $1,865,310.50

County of San Bernardino $1,865,310.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Development of an estimated 6500 square foot public library in conjunction with an affordable housing project in the community of
Bloomington.

Activity Description

Valley Blvd and Locust Ave in the community of Bloomington.

Location Description:

 Nothing to report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        Bloomington-Library GRC 3531
Activity Title:                                             Bloomington Library

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 001C 1st and 2nd Ave, Barstow
Activity Title:                                             Aquisition Rehab Multi Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

01/12/2010 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,850,000.00

$3,850,000.00

$3,850,000.00

$3,850,000.00

$3,850,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,850,000.00

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $3,850,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP - 001C 1st and 2nd Ave, Barstow
Activity Title:                                             Aquisition Rehab Multi Family

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 29 units in Barstow, California.

Activity Description

425 South 1st Avenue and 434 South 2nd Avenue, Barstow, California. 29 units acquisition and rehabilitation.

Location Description:

 During this reporting period staff performed administrative functions related to asset managment of the grant including but not limited to
working with Developer and economist to discuss the possible loan restructuring (and restructuring scenarios)  the project to increase its fiscal
performance and viability.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 001C Garden Drive
Activity Title:                                             Aquisition Rehab Multi Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP - 001C Garden Drive
Activity Title:                                             Aquisition Rehab Multi Family
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$666,113.11

$666,113.11

$666,113.11

$666,113.11

$666,113.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $666,113.11

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $666,113.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and  rehabilitate 6 units of an apartment complex in the City of San Bernardino.

Activity Description

Units are located at 7207 Garden Drive, San Bernardino, California.

Location Description:

 During this reporting period staff performed administrative functions related to asset managment of the grant including but not limited to
working with Developer and economist to discuss the possible loan restructuring (and restructuring scenarios)  the project to increase its fiscal
performance and viability.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 001C Hillcrest Apts
Activity Title:                                             Acquisition Rehabilitation of Multifamily
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP - 001C Hillcrest Apts
Activity Title:                                             Acquisition Rehabilitation of Multifamily
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

07/15/2010 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,093,186.31

$6,093,186.31

$6,093,186.31

$6,093,186.31

$6,093,186.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,093,186.31

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $6,093,186.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing for the rehabilitation of 67 units located at 15430 Culebra Road, Victorville. Per HUD guidance $43,186.31 of this activity is for
program delivery.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP - 001C Hillcrest Apts
Activity Title:                                             Acquisition Rehabilitation of Multifamily

Financing for the rehabilitation of 67 units located at 15430 Culebra Road, Victorville.

Location Description:

 During this reporting period staff performed administrative functions related to asset managment of the grant including but not limited to
working with Developer and economist to discuss the possible loan restructuring (and restructuring scenarios)  the project to increase its fiscal
performance and viability.
 $19,873.37 was expended this quarter on administration costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-001B Barstow LMMI
Activity Title:                                             Acquisition Rehab Multi Family Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$6,100,000.00

$6,100,000.00

$6,100,000.00

$6,100,000.00

$6,100,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001B Barstow LMMI
Activity Title:                                             Acquisition Rehab Multi Family Rental

Program Income Drawdown: $0.00

Program Income Received: $1,550,000.00

Total Funds Expended: $6,100,000.00

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $6,100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the NSP-I Program is to purchase and rehabilitate foreclosed or abandoned rental housing to primarily benefit households at or
below 120% of area median income. The County would use NSP funds to purchase and rehabilitate foreclosed or abandoned rental properties
in Eligible Targeted Communities. Properties could be purchased for the San Bernardino County Housing Authority's own portfolio or the County
could assist non-profit or for-profit partners in acquisition and rehabilitation. The form of the County's assistance would be a grant or
subordinated mortgage. The County would make every effort to leverage these investments, loans and/or grants with FHA or other first
mortgages, tax credit proceeds (where possible) and other subordinate financing such as AHP, state funds and its own subordinate mortgage
financing. Long term agreements or deed covenants would be recorded to ensure long term affordability (minimum term of 15 years, expected
term of 55 years). Subject to approval by the Housing Authority's Board of Directors, the Housing Authority is expected to be the County's
primary partner for this activity. Tenure of beneficiaries-rental or homeownership: Rentals, but long-term with affordability covenant. Duration
or term of assistance: Long-term subordinate loan and/or grant. Description of how design of the activity will ensure continued affordability:
County would record long-term (minimum 15 years or term of loan, up to 55 years) rent regulatory agreement or covenant. Discount rate:
Average 1% as set forth in Section 2301(d)(1) of HERA and described in Section Q of HUD Docket No. FR-5255-N-01. Range of interest rates:
0-7%, but non-current payment so as to maximize leverage from first mortgage, tax credits and other subordinate financing.

Activity Description

This project is located in the Barstow, California.

Location Description:

 No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001C Barstow Low
Activity Title:                                             Acquisition Rehabilitation - Multi Family Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

01/12/2010 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,950,000.00

$2,950,000.00

$2,950,000.00

$2,950,000.00

$2,950,000.00

$0.00

Program Income Received: $1,400,000.00

Total Funds Expended: $2,950,000.00

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $2,950,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purchase and rehabilitation of two foreclosed multifamily rental complexes in Barstow. This project will include low and moderate income
families. The moderate portion is listed under activity number NSP-001B Barstow LMMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001C Barstow Low
Activity Title:                                             Acquisition Rehabilitation - Multi Family Rental

This project is located in Barstow, California.

Location Description:

 No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-001C Colton Las Terrazas
Activity Title:                                             AmCal-Las Terrazas Fund

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

03/01/2013 03/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of San Bernardino

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001C Colton Las Terrazas
Activity Title:                                             AmCal-Las Terrazas Fund

Total Funds Expended: $0.00

County of San Bernardino $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide financing for the acquistion of vacant land for the development of an affordable housing project that includes a total of 100 units and
includes open, green space.

 Cancelled activity. Set up incorrectly under the Purchase Rehabilitation Project.

Activity Description

Generally location of Valley Boulevard and Cypress Avenue in the unincorporated area of Colton in San Bernardino County.

Location Description:

 NO ACTIVITY TO REPORT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-001C Rialto
Activity Title:                                             Rialto-Park Place Apt

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

01/01/2013 12/31/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001C Rialto
Activity Title:                                             Rialto-Park Place Apt
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

County of San Bernardino

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,275,000.00

$1,275,000.00

$1,275,000.00

$1,275,000.00

$0.00

$1,275,000.00

Program Income Received: $0.00

Total Funds Expended: $1,275,000.00

County of San Bernardino $1,275,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity includes the rehabilitation of 8 units in a larger project.

Activity Description

309 and 330 W Jackson St Rialto, CA

Location Description:

 Nothing to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001D
Activity Title:                                             Rehabilitation - Single Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-I Purchase Rehabilitation

Projected Start Date: Projected End Date:

01/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,125.00

$24,125.00

$24,125.00

$24,125.00

$24,125.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,125.00

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $24,125.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-001D
Activity Title:                                             Rehabilitation - Single Family

 The purpose of the NSP-001D Program is to assist purchaser-occupants to rehabilitate foreclosed homes. Owner occupants purchasing a
foreclosed home could obtain a second mortgage rehabilitation loan of up to $25,000 to improve the home. These second (or third) mortgage
loans would be administered in the same way as the County's current CDBG-funded home rehabilitation loan program. Rehabilitated properties
would have to meet City/County/CDBG habitability standards. Loan interest rates could range from 0 to 7%. Owner occupants could also obtain
the Down Payment Assistance described under Program NSP-II. A 10-year lien would be recorded; if the owner refinances with cash out, sells,
transfers title, or sublets/rents the property within the first 10 years, the loan would immediately become due and payable. NSP funds would be
leveraged 2:1 to 5:1 by this activity. This program would be geographically focused in the County's Targeted Communities and assistance could
be combined with Program NSP-II. NSP-II Housing Related Activities Tenure of beneficiaries-rental or homeownership: Long term
homeownership. Duration or term of assistance: Subsequent to home purchase; long term assistance, repayable second or third loan.
Description of how the design of activity will ensure continued affordability: For loan (plus any downpayment assistance) from $15,000-
$25,000, a 10 year lien would be recorded. If the owner refinances with cash out, sells, transfers title, or sublets/rents the property within the
first 5 years, the loan would immediately become due and payable. Aquisition Activities: Discount Rate: Average 15% as set forth in Section
2301(d)(1) of HERA and described in Section Q of HUD Docket No. FR-5255-N-01. Financing Activities: Range of interest rates: 0-7%

Activity Description

Eligible Targeted Communities.
The funding was reduced to $25,408, with the remaining funding transferred to another NSP activity per the Plan Amendment approved on
January 12, 2010.  This will allow the funds to be obligated per NSP requirements.

Location Description:

 No activity to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-002A
Activity Title:                                             Acquisition - Single Family

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-II Homebuyer Assistance - Low Income

Projected Start Date: Projected End Date:

01/12/2010 01/31/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-002A
Activity Title:                                             Acquisition - Single Family
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$491,120.88

$491,120.88

$491,120.88

$491,120.39

$491,120.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $491,120.88

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $491,120.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the NSP-2A Program is to assist Moderate Income purchaser-occupants to purchase foreclosed homes. A 10-year lien would be
recorded; if the owner refinances with cash out, sells, transfers title, or sublets/rents the property within the first 10 years, the loan would
immediately become due and payable. NSP funds would be leveraged 2:1 to 5:1 by this activity. This program would be geographically focused
in the County's Targeted Communities and assistance could be combined with Program NSP-2B. NSP-II Housing Related Activities Tenure of
beneficiaries-rental or homeownership: Long term homeownership. Duration or term of assistance: Subsequent to home purchase; long term
assistance, repayable second or third loan. Description of how the design of activity will ensure continued affordability: For loan (plus any
downpayment assistance) from $15,000-$25,000, a 10 year lien would be recorded. If the owner refinances with cash out, sells, transfers title,
or sublets/rents the property within the first 5 years, the loan would immediately become due and payable. Aquisition Activities: Discount Rate:
Average 15% as set forth in Section 2301(d)(1) of HERA and described in Section Q of HUD Docket No. FR-5255-N-01. Financing Activities:
Range of interest rates: 0-7%

Activity Description

Eiligible target communities.

Location Description:
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-002A
Activity Title:                                             Acquisition - Single Family

 Nothing to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-002B
Activity Title:                                             Acquisition - Single Family- Low Income

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-II Homebuyer Assistance - Low Income

Projected Start Date: Projected End Date:

01/12/2010 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$307,416.47

$307,416.47

$307,416.47

$307,416.47

$307,416.47

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-002B
Activity Title:                                             Acquisition - Single Family- Low Income

Total Funds Expended: $307,416.47

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415 $307,416.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the NSP-2B Program is to assist Low Income purchaser-occupants to purchase foreclosed homes. A 10-year lien would be
recorded; if the owner refinances with cash out, sells, transfers title, or sublets/rents the property within the first 10 years, the loan would
immediately become due and payable. NSP funds would be leveraged 2:1 to 5:1 by this activity. This program would be geographically focused
in the County's Targeted Communities and assistance could be combined with Program NSP-I. NSP-II Housing Related Activities Tenure of
beneficiaries-rental or homeownership: Long term homeownership. Duration or term of assistance: Subsequent to home purchase; long term
assistance, repayable second or third loan. Description of how the design of activity will ensure continued affordability: For loan (plus any
downpayment assistance) from $15,000-$25,000, a 10 year lien would be recorded. If the owner refinances with cash out, sells, transfers title,
or sublets/rents the property within the first 5 years, the loan would immediately become due and payable. Aquisition Activities: Discount Rate:
Average 15% as set forth in Section 2301(d)(1) of HERA and described in Section Q of HUD Docket No. FR-5255-N-01. Financing Activities:
Range of interest rates: 0-7%

Activity Description

Eligible Target Areas

Location Description:

 Nothing to report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-003
Activity Title:                                             Project Delivery/ Administration

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-003
Activity Title:                                             Project Delivery/ Administration
Project Number: Project Title:

NSP-III Administration

Projected Start Date: Projected End Date:

01/01/2009 01/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Co. of San Bernardino, Community Development and Housing Dept., 290 North "D"
Street, 6th Floor,San Bernardino, CA, 92415

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,275,819.00

$2,275,819.00

$2,275,819.00

$1,527,402.53

$1,362,180.44

$165,222.09

Program Income Received: $0.00

Total Funds Expended: $1,901,175.53

Economic Development Agency of the City of San Bernardino
City of Aurora Community Development
Co. of San Bernardino, Community Development and Housing Dept., 290 North "D" Street, 6th Floor,San
Bernardino, CA, 92415

$0.00
$128,290.86

$1,901,175.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP Program

Activity Description

Eligible Targeted Communities.

Location Description:
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Grant Number:              B-08-UN-06-0505
Grantee :                       San Bernardino County, CA

Award Date: 02/27/2009 Grant Authorized Amount: $22,758,188.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        NSP-003
Activity Title:                                             Project Delivery/ Administration

 During this reporting period staff performed administrative functions related to asset managment of the grant including but not limited to:

 review of annual financials;
 loan servicing and payment collections;
 compliance monitoring
 worked with Developer and economist to discuss the possible loan restructuring (and restructuring scenarios) of the Lantern Woods, Garden
Drive,  and Hillcrest projects located in Barstow, San Bernardino and Victorville, respectively.

 $19,873.37 was expended this quarter on administration costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Action Plan Narrative :  Areas of Greatest Need :  This Action Plan is for the CDBG Neighborhood Stabilization Program Grant.
 INTRODUCTION On July 30, 2008, Congress passed the Housing and Economic Recovery Act that appropriated $3.92 billion of
CDBG funds nationwide for emergency assistance for foreclosed or abandoned properties. On September 29, 2008, this $3.92
billion was allocated to local and state jurisdictions by the U.S. Department of Housing and Urban Development (HUD),
establishing the Neighborhood Stabilization Program (NSP). The County of San Diego's CDBG jurisdiction was allocated
$5,144,152 in grant funds. The County's jurisdiction includes the geographically large unincorporated area and the participating
cities of Coronado, Del Mar, Imperial Beach, Lemon Grove, Poway and Solana Beach. These grant funds are intended for the
acquisition of foreclosed or abandoned properties that could be sources of blight within community. The County of San Diego's
Department of Housing and Community Development (HCD) will administer the County's allocation of these funds. The strategy
developed by the County of San Diego for the use of these funds will: 1. Create homebuyer opportunities for income eligible
households to purchase foreclosed or abandoned homes; 2. Provide funds for the rehabilitation of foreclosed or abandoned
homes purchased through this program with an emphasis on improvements resulting in increased energy efficiency and
conservation of natural resources; 3. Provide funds to non-profit organizations and/or housing developers to purchase foreclosed
or abandoned properties for rental units for income eligible households and/or special needs households. Administration for the
NSP program for the target areas of unincorporated San Diego County and the cities of Coronado, Solana Beach, Del Mar, Poway,
Imperial Beach, and Lemon Grove.  Distribution and and Uses of Funds :  A. AREAS OF GREATEST NEED To determine the
geographic areas of greatest NSP need, data provided by HUD and local data from DataQuick Information Systems was utilized.
 B. DISTRIBUTION AND USES OF FUNDS Target areas with the greatest percentage of home foreclosures by community were
identified by evaluating current local data from DataQuick Information Systems. Targeted communities include: Campo, Spring
Valley, Jacumba, Lemon Grove, Boulevard, Pine Valley, Ranchita, Guatay, Dulzura, Bonsall, Valley Center, Imperial Beach,
Lakeside, Palomar Mountain, Pauma Valley, Ramona, Fallbrook, Lincoln Acres, Bonita, Potrero, and Alpine.
 The NSP funds will be used to provide assistance to low, moderate, and middle income (LMMI) homebuyers to purchase and
rehabilitate foreclosed or abandoned properties.  At least 25% of the NSP grant will be used to benefit low income households in
the target areas.
 Rental Acquisition, Development, and Rehabilitation Program: Housing acquired, developed, or rehabilitated with NSP funds for
the purpose of providing permanent housing for LMMI individuals or families must be maintained as affordable housing for a
period of 15 years and, in the case of rental properties, restrictive covenants will be placed on the title of the properties, which
will hold a superior position to all liens and encumbrances.
 The County of San Diego will target rehabilitation funds to improvements that will improve conservation and energy savings. All
rehabilitation will be performed under the supervision of a licensed contractor in compliance with all local code requirements.
 C. LOW INCOME TARGETING The amount of the NSP funds targeted to low-income households will be no less than $1,286,038,
which is 25% of the total NSP allocation.
 D. ACQUISITIONS & RELOCATION The County of San Diego does not intend to demolish or convert low- and moderate income
dwelling units with NSP funds.
 E. ACTIVITIES
 NSP Downpayment/Closing Cost Assistance and Rehabilitation Program
 (1) Activity Name: NSP Downpayment/Closing Cost Assistance and Rehabilitation Program (DCCAR)
 (2) Activity Type: This NSP activity provides funds for the purchase of abandoned or foreclosed homes in the targeted areas for
low, moderate, or middle income households.
 (3) National Objective: This activity will benefit low, moderate and middle income persons as defined in the NSP Notice.
 The NSP funds will be targeted to the areas of greatest need.  The NSP DCCAR will benefit income-qualified persons by allowing
them to purchase homes that they may not otherwise qualify to purchase and to provide rehabilitation funds for conservation and
energy savings improvements to these homes. This program will allow eligible homebuyers with incomes up to 120% of the local
area median income, as adjusted by household size, to purchase homes.
 The NSP DCCAR loans are forgivable after 15 years, provided eligible homebuyers continue to occupy the homes as their primary
residences, do not refinance for cash out purposes, and comply with all loan requirements.
 NSP Affordable Housing Acquisition, Rehabilitation and Development Program
 (1) Activity Name: NSP Affordable Housing Acquisition, Rehabilitation, and Development Program
 (2) Activity Type: This NSP activity type is for the purchase, rehabilitation, and redevelopment of homes and residential
properties.
 (3) National Objective: The National Objective for this activity is to provide housing for households at or below 120% of the area
median income.
 (4) Activity Description: This activity will provide NSP funds to eligible non-profit agencies and developers to acquire, develop,
and rehabilitate eligible foreclosed properties to provide long-term affordable housing for eligible individuals and families with
priority for projects that benefit households with incomes at or below 50% of the area median income.
 All properties acquired under this activity with NSP funds will have restrictive covenants for a mandatory 15 year affordability
period for the agreed upon project affordability levels. The funds will be issued as loans, but the loans will be forgiven after 15
years, providing all loan and program terms are complied with.
 NSP Administration
 (1) Activity Name: NSP Administration
 (2) Activity Type: NSP-grant administration HERA Section 2301 (e ) 2; CDBG grant administration 24 CFR 570.489(a)(i) is
superseded by HERA.
 (3) National Objective: Not required for administration.
 (4) Activity Description: This activity is grant administration.  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Action Plan Narrative :  Areas of Greatest Need :  This Action Plan is for the CDBG Neighborhood Stabilization Program Grant.
 INTRODUCTION On July 30, 2008, Congress passed the Housing and Economic Recovery Act that appropriated $3.92 billion of
CDBG funds nationwide for emergency assistance for foreclosed or abandoned properties. On September 29, 2008, this $3.92
billion was allocated to local and state jurisdictions by the U.S. Department of Housing and Urban Development (HUD),
establishing the Neighborhood Stabilization Program (NSP). The County of San Diego's CDBG jurisdiction was allocated
$5,144,152 in grant funds. The County's jurisdiction includes the geographically large unincorporated area and the participating
cities of Coronado, Del Mar, Imperial Beach, Lemon Grove, Poway and Solana Beach. These grant funds are intended for the
acquisition of foreclosed or abandoned properties that could be sources of blight within community. The County of San Diego's
Department of Housing and Community Development (HCD) will administer the County's allocation of these funds. The strategy
developed by the County of San Diego for the use of these funds will: 1. Create homebuyer opportunities for income eligible
households to purchase foreclosed or abandoned homes; 2. Provide funds for the rehabilitation of foreclosed or abandoned
homes purchased through this program with an emphasis on improvements resulting in increased energy efficiency and
conservation of natural resources; 3. Provide funds to non-profit organizations and/or housing developers to purchase foreclosed
or abandoned properties for rental units for income eligible households and/or special needs households. Administration for the
NSP program for the target areas of unincorporated San Diego County and the cities of Coronado, Solana Beach, Del Mar, Poway,
Imperial Beach, and Lemon Grove.  Distribution and and Uses of Funds :  A. AREAS OF GREATEST NEED To determine the
geographic areas of greatest NSP need, data provided by HUD and local data from DataQuick Information Systems was utilized.
 B. DISTRIBUTION AND USES OF FUNDS Target areas with the greatest percentage of home foreclosures by community were
identified by evaluating current local data from DataQuick Information Systems. Targeted communities include: Campo, Spring
Valley, Jacumba, Lemon Grove, Boulevard, Pine Valley, Ranchita, Guatay, Dulzura, Bonsall, Valley Center, Imperial Beach,
Lakeside, Palomar Mountain, Pauma Valley, Ramona, Fallbrook, Lincoln Acres, Bonita, Potrero, and Alpine.
 The NSP funds will be used to provide assistance to low, moderate, and middle income (LMMI) homebuyers to purchase and
rehabilitate foreclosed or abandoned properties.  At least 25% of the NSP grant will be used to benefit low income households in
the target areas.
 Rental Acquisition, Development, and Rehabilitation Program: Housing acquired, developed, or rehabilitated with NSP funds for
the purpose of providing permanent housing for LMMI individuals or families must be maintained as affordable housing for a
period of 15 years and, in the case of rental properties, restrictive covenants will be placed on the title of the properties, which
will hold a superior position to all liens and encumbrances.
 The County of San Diego will target rehabilitation funds to improvements that will improve conservation and energy savings. All
rehabilitation will be performed under the supervision of a licensed contractor in compliance with all local code requirements.
 C. LOW INCOME TARGETING The amount of the NSP funds targeted to low-income households will be no less than $1,286,038,
which is 25% of the total NSP allocation.
 D. ACQUISITIONS & RELOCATION The County of San Diego does not intend to demolish or convert low- and moderate income
dwelling units with NSP funds.
 E. ACTIVITIES
 NSP Downpayment/Closing Cost Assistance and Rehabilitation Program
 (1) Activity Name: NSP Downpayment/Closing Cost Assistance and Rehabilitation Program (DCCAR)
 (2) Activity Type: This NSP activity provides funds for the purchase of abandoned or foreclosed homes in the targeted areas for
low, moderate, or middle income households.
 (3) National Objective: This activity will benefit low, moderate and middle income persons as defined in the NSP Notice.
 The NSP funds will be targeted to the areas of greatest need.  The NSP DCCAR will benefit income-qualified persons by allowing
them to purchase homes that they may not otherwise qualify to purchase and to provide rehabilitation funds for conservation and
energy savings improvements to these homes. This program will allow eligible homebuyers with incomes up to 120% of the local
area median income, as adjusted by household size, to purchase homes.
 The NSP DCCAR loans are forgivable after 15 years, provided eligible homebuyers continue to occupy the homes as their primary
residences, do not refinance for cash out purposes, and comply with all loan requirements.
 NSP Affordable Housing Acquisition, Rehabilitation and Development Program
 (1) Activity Name: NSP Affordable Housing Acquisition, Rehabilitation, and Development Program
 (2) Activity Type: This NSP activity type is for the purchase, rehabilitation, and redevelopment of homes and residential
properties.
 (3) National Objective: The National Objective for this activity is to provide housing for households at or below 120% of the area
median income.
 (4) Activity Description: This activity will provide NSP funds to eligible non-profit agencies and developers to acquire, develop,
and rehabilitate eligible foreclosed properties to provide long-term affordable housing for eligible individuals and families with
priority for projects that benefit households with incomes at or below 50% of the area median income.
 All properties acquired under this activity with NSP funds will have restrictive covenants for a mandatory 15 year affordability
period for the agreed upon project affordability levels. The funds will be issued as loans, but the loans will be forgiven after 15
years, providing all loan and program terms are complied with.
 NSP Administration
 (1) Activity Name: NSP Administration
 (2) Activity Type: NSP-grant administration HERA Section 2301 (e ) 2; CDBG grant administration 24 CFR 570.489(a)(i) is
superseded by HERA.
 (3) National Objective: Not required for administration.
 (4) Activity Description: This activity is grant administration.  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,033,451.14

$5,096,812.03

$5,144,152.00

$5,033,451.14

$5,028,328.47

$5,122.67

Program Income Received: $68,483.56

Total Funds Expended: $5,028,328.47

Match Contribution: $0.00

Overall Progress Narrative:

 NSP1 grant expired on March 3, 2013 and remaining unxpended NSP entitlement funds will be de-obligated upon NSP grant close-out. At this
time, County HCD is in the process of completing the grant the close-out.  Grant Closeout Agreement was signed by the County and sent to
HUD on April 6, 2016.
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-06-0506

Budget Program Funds Drawn Program Income Drawn

Total
1A NSP
Homeownership
1A NSP
Homeownership
2A NOFA

2A NOFA

2A NOFA

2A NOFA

2A NOFA
2A NOFA

3A NSP Administration
3A NSP Administration

1

1A Homeownership

2-00-NOFA Rental-H

2-00-NOFA Rental-N

2-01-1013636-
DOUGHERTY-ACQ

2-01-1013636-
DOUGHERTY-REH

2A NOFA Rental-H
2A NOFA Rental-N

3
3A NSP
Administration

1

1A
Homeownership
2-00-NOFA
Rental-Hitzke
2-00-NOFA
RENTAL-NCSC
2-01-1013636-
DOUGHERTY-
ACQ
2-01-1013636-
DOUGHERTY-
REH
2A NOFA Rental
2A NOFA Rental-
NCSC
3
3A NSP
Administration

$5,033,451.14 $5,028,328.47 $5,122.67

$87,500.00 $87,500.00 $0.00

$50,000.00 $50,000.00 $0.00

$1,328,697.06 $1,328,697.06 $0.00

$1,295,272.34 $1,295,272.34 $0.00

$174,945.00 $174,945.00 $0.00

$126,139.00 $126,139.00 $0.00

$809,509.83 $809,509.83 $0.00

$698,404.91 $698,404.91 $0.00

$208,039.28 $208,039.28 $0.00

$254,943.72 $249,821.05 $5,122.67

Grantee Activity Number:                        1
Activity Title:                                             1

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1A 1A NSP Homeownership

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of San DiegoDepartment of Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $87,500.00
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Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        1
Activity Title:                                             1
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,500.00

$87,500.00

$87,500.00

$87,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,500.00

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grantee Activity Number:                        1
Activity Title:                                             1

 The NSP funds for this activity will be targeted to the areas of greatest need as identified by local and HUD data. The first priority for
assistance will be given to eligible homebuyers purchasing eligible single family foreclosed or abandoned residences within the targeted areas
identified under Section A of this Substantial Amendment. The NSP DCCAR assistance will benefit income-qualified persons by allowing them to
purchase homes that they may not otherwise qualify to purchase and to provide rehabilitation funds for conservation and energy savings
improvements to these homes. This program, in which at least 65% of the NSP funds will be set aside, will allow eligible homebuyers with
incomes up to 120% of the local area median income, as adjusted by household size, to purchase homes. The NSP DCCAR loans are forgivable
after 15 years, provided eligible homebuyers continue to occupy the homes as their primary residences, do not refinance for cash out purposes,
and comply with all loan requirements. If a property is sold prior to the expiration of the affordability period of 15 years, at a minimum, the NSP
funds must be repaid, or, if greater, an amount equal to the current fair market value of the property less the value attributable to the non-NSP
portion of the acquisition and improvements to the property must be repaid, unless the home is sold to another LMMI household. Rehabilitation
funds will be targeted to improvements that enhance conservation and energy efficiency.

Activity Description

Target areas in the unincorporated areas of San Diego County and the six CDBG participating cities of Del Mar, Solana Beach, Lemon Grove,
Imperial Beach, Poway, and Coronado. These target areas are based on HUD local data and local foreclosure data compiled by DataQuick.
Assisted activity locations include: 1363 Hemlock Ave, Imperial Beach 91932 (Census Track 104.02) and 31916 Del Cielo Este #28, Bonsall CA
92003 (Census Track 188.03).

Location Description:

 Activity moved out of the Bucket Project into Project 1A.  Beneficiary data entered and updated for two units obligated under Activity #1:
 1363 Hemlock Ave, Imperial Beach, CA 91932: 1 Singlefamily unit, Hispanic, Owner
 31916 Del Cielo Este #28, Bonsall, CA 92003: 1 Singlefamily unit, Asian, Female Head of Household, Owner

Activity Progress Narrative:

Address City State Zip Status Accept
1363 Hemlock Avenue
31916 Del Cielo Este Apt 28

Imperial Beach
Bonsall

California
California

91932
92003-3920

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        1A Homeownership
Activity Title:                                             1A Homeownership

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1A 1A NSP Homeownership

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



12740

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        1A Homeownership
Activity Title:                                             1A Homeownership
Primary Responsible Organization:

County of San DiegoDepartment of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $61,635.20

Total Funds Expended: $50,000.00

County of San DiegoDepartment of Housing and Community Development $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP funds for this activity will be targeted to the areas of greatest need as identified by local and HUD data. The first priority for
assistance will be given to eligible homebuyers purchasing eligible single family foreclosed or abandoned residences within the targeted areas.
The NSP DCCAR assistance will benefit income-qualified persons by allowing them to purchase homes that they may not otherwise qualify to
purchase and to provide rehabilitation funds for conservation and energy savings improvements to these homes. This program will allow eligible
homebuyers with incomes up to 120% of the local area median income, as adjusted by household size, to purchase homes. The NSP DCCAR
loans are forgivable after 15 years, provided eligible homebuyers continue to occupy the homes as their primary residences, do not refinance
for cash out purposes, and comply with all loan requirements. If a property is sold prior to the expiration of the affordability period of 15 years,
at a minimum, the NSP funds must be repaid, or, if greater, an amount equal to the current fair market value of the property less the value
attributable to the non-NSP portion of the acquisition and improvements to the property must be repaid, unless the home is sold to another
LMMI household. Rehabilitation funds will be targeted to improvements that enhance conservation and energy efficiency.

Activity Description

Target areas in the unincorporated areas of San Diego County and the six CDBG participating cities of Del Mar, Solana Beach, Lemon Grove,
Imperial Beach, Poway, and Coronado. These target areas are based on HUD local data and local foreclosure data compiled by DataQuick.
Assisted activity locations include: 32068 Del Cielo Este, Bonsall CA 92003 (Census Track 188.03).

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        1A Homeownership
Activity Title:                                             1A Homeownership

 One homeownership activity located at 32068 Del Cielo Oeste in Bonsall closed during the reporting period (July 2010).  Address and
beneficiary data for Del Cielo Oeste entered: 1 Single family unit, Low Income, Black/Africian American, Female Head of Household.

Activity Progress Narrative:

Address City State Zip Status Accept
32068 Del Cielo Oeste Bonsall California 92003 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2-00-NOFA Rental-H
Activity Title:                                             2-00-NOFA Rental-Hitzke

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2A 2A NOFA

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hitzke Assets, LLC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,328,697.06

$1,328,697.06

$1,361,684.00

$1,328,697.06

$1,328,697.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,328,697.06

Hitzke Assets, LLC. $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2-00-NOFA Rental-H
Activity Title:                                             2-00-NOFA Rental-Hitzke
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide NSP funds to eligible non-profit agencies and developers to acquire, develop, and rehabilitate eligible foreclosed
properties to provide long-term affordable housing for eligible individuals and families with priority for projects that benefit households with
incomes at or below 50% of the area median income. It is expected that up to $4,520,546 of the NSP funds will be set aside for NOFA Rental
activities; All properties acquired under this activity with NSP funds will have restrictive covenants for a mandatory 15 year affordability period
for the agreed upon project affordability levels. The funds will be issued as loans, but the loans will be forgiven after 15 years, providing all loan
and program terms are complied with. The types of housing that will be provided through this activity are LMMI permanent rental housing. This
activity may target or prioritize funding for permanent housing for special needs populations, such as persons with disabilities or the elderly.
The NSP funds under this activity will be targeted to the areas of greatest need as identified previously. This means that first priority for
projects will be given to proposals for housing to be acquired within the highest priority target areas identified under Sections A of this
Substantial Amendment. The NSP assistance will benefit income-qualified persons by providing affordable housing for LMMI individuals and
families, and may provide permanent housing for persons with special needs. This activty 2-NOFA Rental-H includes single unit rental
acquistion/rehabilitation properties. These single unit property locations will be reported under this activity 2-NOFA Rental on the quarterly
performance reports. Each multi-family NOFA Rental acquisition/rehabilitation activity will be set-up in DRGR under a unique activity number.

Activity Description

Targeted areas of Unincorporated San Diego County and the cities of Coronado, Del Mar, Solana Beach, Lemon Grove, Imperial Beach, and
Poway as identified in the HUD local area data and local data compiled by DataQuick Information Systems.
Assisted activity locations include: 488 Lynden Lane, Fallbrook 92028 (Census Track 189.03), 14254 Resava Lane, Valley Center 92082 (Census
Track 191.06), 9210 Kenwood Dr, Spring Valley 91977 (Census Track 137.02), and 9156 Tokaj Lane, Spring Valley 91977 (Census Track
139.06).

Location Description:

 During this reporting period, a DRGR reporting adjustment was entered. The reported adjustment of -$1,180,143.33 reflects vouchers that
were previously moved to another responsible organization in a prior quarter. This adjustment reconciles with the total DRGR program funds
drawdown under this activity.

Activity Progress Narrative:

Address City State Zip Status Accept
140 Almond Street
488 Lynden Lane
868 East Alvarado Street,
Unit 4
14254 Resava Lane
9210 Kenwood Drive

Fallbrook
Fallbrook
Fallbrook

Valley Center
Spring Valley

California
California
California

California
California

92028
92028
92028

92082
91977

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC

Y
Y
Y

Y
Y

1
1

1

1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2-00-NOFA Rental-N
Activity Title:                                             2-00-NOFA RENTAL-NCSC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2A 2A NOFA

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North County Solutions for Change,Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,295,272.34

$1,295,272.34

$1,317,001.00

$1,295,272.34

$1,295,272.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,295,272.34

North County Solutions for Change,Inc. $1,295,272.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2-00-NOFA Rental-N
Activity Title:                                             2-00-NOFA RENTAL-NCSC

 This activity will provide NSP funds to eligible non-profit agencies and developers to acquire, develop, and rehabilitate eligible foreclosed
properties to provide long-term affordable housing for eligible individuals and families with priority for projects that benefit households with
incomes at or below 50% of the area median income. It is expected that up to $4,520,546 of the NSP funds will be set aside for NOFA Rental
activities; All properties acquired under this activity with NSP funds will have restrictive covenants for a mandatory 15 year affordability period
for the agreed upon project affordability levels. The funds will be issued as loans, but the loans will be forgiven after 15 years, providing all loan
and program terms are complied with. The types of housing that will be provided through this activity are LMMI permanent rental housing. This
activity may target or prioritize funding for permanent housing for special needs populations, such as persons with disabilities or the elderly.
The NSP funds under this activity will be targeted to the areas of greatest need as identified previously. This means that first priority for
projects will be given to proposals for housing to be acquired within the highest priority target areas identified under Sections A of this
Substantial Amendment. The NSP assistance will benefit income-qualified persons by providing affordable housing for LMMI individuals and
families, and may provide permanent housing for persons with special needs. This activty 2-NOFA Rental-N includes single unit rental
acquistion/rehabilitation properties. These single unit property locations will be reported under this activity 2-NOFA Rental on the quarterly
performance reports. Each multi-family NOFA Rental acquisition/rehabilitation activity will be set-up in DRGR under a unique activity number.

Activity Description

Targeted areas of Unincorporated San Diego County and the cities of Coronado, Del Mar, Solana Beach, Lemon Grove, Imperial Beach, and
Poway as identified in the HUD local area data and local data compiled by DataQuick Information Systems.
Assisted activity locations include: 140 Almond St, Fallbrook 92028 (Census Track 189.06), 868 East Alvarado St. Unit 4, Fallbrook 92028
(Census Track 189.04), 5753 Kensington Place, Bonsall 92003 (Census Track 188.03), 12682 Cumbres Rd, Valley Center 92082 (Census Track
191.03), and 31916 Del Cielo Este #33, Bonsall 92003 (Census Track 188.03).

Location Description:

 During this reporting period, a DRGR reporting adjustment was entered. The reported adjustment of $1,180,143.33 reflects vouchers that were
moved to this responsible organization in a prior quarter. This adjustment reconciles with the total DRGR program funds drawdown under this
activity.

Activity Progress Narrative:

Address City State Zip Status Accept
31916 Del Cielo Este  Apt 33 Bonsall California 92003-3920 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2-01-1013636-DOUGHERTY-ACQ
Activity Title:                                             2-01-1013636-DOUGHERTY-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2A 2A NOFA

Projected Start Date: Projected End Date:

09/03/2009 09/10/2009

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2-01-1013636-DOUGHERTY-ACQ
Activity Title:                                             2-01-1013636-DOUGHERTY-ACQ
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

North County Solutions for Change,Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$174,945.00

$174,945.00

$174,945.00

$174,945.00

$174,945.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $174,945.00

North County Solutions for Change,Inc. $174,945.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of the project is to be financed by a loan not to exceed $301,084. Of this amount, $174,945 will be used for
acquisition of the property and up to $126,139 will be disbursed on a claim reimbursement basis for rehabilitation expenditures.  The project
will acquire and rehabilitate two single family rental units located at 233-235 East Dougherty St, Fallbrook, CA 92028, as an affordable rental
housing project to be rented and occupied by low-income households at or below 50% of the Area Median Income (AMI).
 One three-bedroom unit and one one-bedroom unit, shall be designated as the Affordable Units and shall be occupied by very low-income
households whose gross annual incomes, at the time of initial occupancy, do not exceed fifty percent (50%) of the Area Median Income (AMI)
for San Diego County, California.

 NSP Activity 2-01-1013636-DOUGHERTY-REH supplements this activity up to $126,139.

Activity Description

233-235 East Dougherty St, Fallbrook, CA 92028 (Census Track 189.03)

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2-01-1013636-DOUGHERTY-ACQ
Activity Title:                                             2-01-1013636-DOUGHERTY-ACQ

 No new Dougherty activities took place during the reporting quarter.  No drawdowns were processed in DRGR.  Beneficiary data for 233 East
Dougherty Street in Fallbrook (Census Track 189.03) was entered this quarter.  In addition, proposed accomplishment data was updated.

Activity Progress Narrative:

Address City State Zip Status Accept
233-235 East Dougherty
Street
233 East Dougherty St.

Fallbrook

Fallbrook

California

California

92028

92028

Address Matched against GSC

Address Matched against GSC

Y

Y

1

1

Activity Location:

Grantee Activity Number:                        2-01-1013636-DOUGHERTY-REH
Activity Title:                                             2-01-1013636-DOUGHERTY-REH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2A 2A NOFA

Projected Start Date: Projected End Date:

09/03/2009 10/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North County Solutions for Change,Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,139.00

$126,139.00

$126,139.00

$126,139.00

$126,139.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2-01-1013636-DOUGHERTY-REH
Activity Title:                                             2-01-1013636-DOUGHERTY-REH

Total Funds Expended: $126,139.00

North County Solutions for Change,Inc. $126,139.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of the project is to be financed by a loan not to exceed $301,084. Of this amount, $174,945 will be used for
acquisition of the property and up to $126,139 will be disbursed on a claim reimbursement basis for rehabilitation expenditures.  The project
will acquire and rehabilitate two single family rental units located at 233-235 East Dougherty St, Fallbrook, CA 92028, as an affordable rental
housing project to be rented and occupied by low-income households at or below 50% of the Area Median Income (AMI).
 One three-bedroom unit and one one-bedroom unit, shall be designated as the Affordable Units and shall be occupied by very low-income
households whose gross annual incomes, at the time of initial occupancy, do not exceed fifty percent (50%) of the Area Median Income (AMI)
for San Diego County, California.

 NSP Activity 2-01-1013636-DOUGHERTY-ACQ supplements this activity up to $174,945.

Activity Description

233-235 East Dougherty St, Fallbrook, CA 92028 (Census Track 189.03)

Location Description:

 No new Dougherty activities took place during the reporting quarter.  No drawdowns were processed in DRGR.  Beneficiary data for 235 East
Dougherty Street in Fallbrook (Census Track 189.03) was entered this quarter.  In addition, proposed accomplishment data was updated.

Activity Progress Narrative:

Address City State Zip Status Accept
233-235 East Dougherty
Street

Fallbrook California 92028 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2A NOFA Rental-H
Activity Title:                                             2A NOFA Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2A 2A NOFA
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2A NOFA Rental-H
Activity Title:                                             2A NOFA Rental
Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hitzke Assets, LLC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$809,509.83

$809,509.83

$815,658.00

$809,509.83

$809,509.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $809,509.83

Hitzke Assets, LLC. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2A NOFA Rental-H
Activity Title:                                             2A NOFA Rental

 This activity provides NSP funds to eligible non-profit agencies and developers to acquire, develop, and rehabilitate eligible foreclosed
properties to provide long-term affordable housing for eligible individuals and families with priority for projects that benefit households with
incomes at or below 50% of the area median income. All properties acquired under this activity with NSP funds will have restrictive covenants
for a mandatory 15 year affordability period for the agreed upon project affordability levels. The funds will be issued as loans, but the loans will
be forgiven after 15 years, provided all loan and program terms are complied with. The types of housing that will be provided through this
activity are LMMI permanent rental housing. This activity may target or prioritize funding for permanent housing for special needs populations,
such as persons with disabilities or the elderly. The NSP funds under this activity will be targeted to the areas of greatest need as identified
previously. This means that first priority for projects will be given to proposals for housing to be acquired within the highest priority target
areas.
 This activty 2A NOFA Rental-H includes single unit rental acquistion/rehabilitation properties.These single unit property locations will be
reported under this activity 2A NOFA Rental-H on the quarterly performance reports.Each multi-family NOFA Rental acquisition/rehabilitation
activity will be set-up in DRGR under a unique activity number.

Activity Description

Targeted areas of Unincorporated San Diego County and the cities of Coronado, Del Mar, Solana Beach, Lemon Grove, Imperial Beach, and
Poway as identified in the HUD local area data and local data compiled by DataQuick.
Assisted activity locations include: 13032 Mapleview Street, Lakeside 92040 (Census Track 168.04), and 1400 Madera Street, Lemon Grove
91945 (Census Track 142).

Location Description:

 During the reporting quarter, the final NSP1 NOFA 2A draw of $11,654.49 for Madera Street was processed in DRGR.  This $11,654.49 was
incurred last quarter, but drawn in DRGR during this reporting quarter.  Address and beneficiary data for Madera Street was entered last
reporting quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1400 Madera Street Lemon Grove California 91945 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2A NOFA Rental-N
Activity Title:                                             2A NOFA Rental-NCSC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2A 2A NOFA

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2A NOFA Rental-N
Activity Title:                                             2A NOFA Rental-NCSC
Primary Responsible Organization:

North County Solutions for Change,Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$698,404.91

$698,404.91

$725,119.00

$698,404.91

$698,404.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $698,404.91

North County Solutions for Change,Inc. $698,404.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity provides NSP funds to eligible non-profit agencies and developers to acquire, develop, and rehabilitate eligible foreclosed
properties to provide long-term affordable housing for eligible individuals and families with priority for projects that benefit households with
incomes at or below 50% of the area median income. All properties acquired under this activity with NSP funds will have restrictive covenants
for a mandatory 15 year affordability period for the agreed upon project affordability levels. The funds will be issued as loans, but the loans will
be forgiven after 15 years, provided all loan and program terms are complied with. The types of housing that will be provided through this
activity are LMMI permanent rental housing. This activity may target or prioritize funding for permanent housing for special needs populations,
such as persons with disabilities or the elderly. The NSP funds under this activity will be targeted to the areas of greatest need as identified
previously. This means that first priority for projects will be given to proposals for housing to be acquired within the highest priority target
areas.
 This activty 2A NOFA Rental-N includes single unit rental acquistion/rehabilitation properties.These single unit property locations will be
reported under this activity 2A NOFA Rental-N on the quarterly performance reports.Each multi-family NOFA Rental acquisition/rehabilitation
activity will be set-up in DRGR under a unique activity number.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        2A NOFA Rental-N
Activity Title:                                             2A NOFA Rental-NCSC

Targeted areas of Unincorporated San Diego County and the cities of Coronado, Del Mar, Solana Beach, Lemon Grove, Imperial Beach, and
Poway as identified in the HUD local area data and local data compiled by DataQuick.
Assisted activity locations include: 1030 Old Stage Road, Fallbrook 92028 (Census Track 189.05)and 131 East Dougherty St, Fallbrook 92028
(Census Track 189.03).

Location Description:

 During the reporting quarter, $580.00 was drawndown for rehabilitation of one North County Solutions for Change NSP1 Rental NOFA property
in Fallbrook (131 East Dougherty Street, Census Track 189.03).  The rehabilitation portion of this property is drawn down on a claim
reimbursement basis.  Address and beneficiary data for 131 East Dougherty was entered during a previous reporting quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
131 East Dougherty Street
1030 Old Stage Road

Fallbrook
Fallbrook

California
California

92028
92028

Address Matched against GSC
Address Matched against GSC

Y
N

1
1

Activity Location:

Grantee Activity Number:                        3
Activity Title:                                             3

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

3A 3A NSP Administration

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of San DiegoDepartment of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$208,039.28

$208,039.28

$208,039.28

$208,039.28

$208,039.28
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        3
Activity Title:                                             3

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $208,039.28

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is grant administration which includes, but is not limited to, the following administration activities: Compliance monitoring (NSP
requirement, Labor Standards, Section 3, procurement, conflict of interest, EEO, URA, affirmative marketing, etc.); Environmental review for
compliance with the National Environmental Policies Act (NEPA);Contracting; Procurement (including issuing appropriate Requests for Proposals,
Notices of Funding Opportunities, etc.); Financial data collection, reporting, and tracking; Producing necessary reports; Data entry and reporting
through DRGR; Providing technical assistance to activity sponsors; and, ensuring public participation.

Activity Description
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        3
Activity Title:                                             3

Administration for the NSP program for the target areas of unincorporated San Diego County and the cities of Coronado, Solana Beach, Del Mar,
Poway, Imperial Beach, and Lemon Grove.

Location Description:

 No drawdowns were processed during the reporting quarter.  The reported "program funds expended" was updated this quarter in order to
reflect an amount incurred during March 2010, but not yet reported as expended.  Total drawdowns and expenditures now total $208,039.28

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3A NSP Administration
Activity Title:                                             3A NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

3A 3A NSP Administration

Projected Start Date: Projected End Date:

04/01/2009 09/30/2011

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of San DiegoDepartment of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$254,943.72

$254,943.72

$278,066.72

$254,943.72

$249,821.05

$5,122.67
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Grant Number:              B-08-UN-06-0506
Grantee :                       San Diego County, CA

Award Date: 03/03/2009 Grant Authorized Amount: $5,028,328.47 Estimated PI/RL Funds: $68,483.56

Grantee Activity Number:                        3A NSP Administration
Activity Title:                                             3A NSP Administration
Program Income Received: $6,848.36

Total Funds Expended: $249,821.05

County of San DiegoDepartment of Housing and Community Development $249,821.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is grant administration which includes, but is not limited to, the following administration activities: Compliance monitoring (NSP
requirement, Labor Standards, Section 3, procurement, conflict of interest, EEO, URA, affirmative marketing, etc.); Environmental review for
compliance with the National Environmental Policy Act (NEPA);Contracting; Procurement (including issuing appropriate Requests for Proposals,
Notices of Funding Opportunities, etc.); Financial data collection, reporting, and tracking; Producing necessary reports; Data entry and reporting
through DRGR; Providing technical assistance to activity sponsors; and, ensuring public participation.

Activity Description

Administration for the NSP program for the target areas of unincorporated San Diego County and the cities of Coronado, Solana Beach, Del Mar,
Poway, Imperial Beach, and Lemon Grove.

Location Description:

 NSP1 administrative activities that took place during the reporting quarter of January 1, 2013 to March 3, 2013 included: DRGR data entry,
preparation, review and processing of activity invoices and documents; and financial tracking and reporting.  NSP1 administrative activities
resulted in total drawdowns in DRGR of $8,421.36.  The $8,421.36 reflects $3,158.13 drawn 1/22/13, $3,348.11 drawn 2/14/13, and $1,915.12
drawn 3/18/13.  The $3,158.13 was incurred last quarter, but drawn in DRGR this reporting quarter.  The reported expenditures of $5,263.23
reflects $3,348.11 drawn 2/14/13 and $1,915.12 drawn 3/18/13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Action Plan Narrative :  Areas of Greatest Need :  Adams County, Colorado is located in the Denver metropolitan area.  Adams
County's current population of 420,000 people is spread out over 1,182 square miles with the majority of the population
concentrated on the western third of the county.  The county contains a diverse mix of land uses varying from older first-ring
cities to new green-field suburbs to expanses of open rangeland.  All or portions of nine municipalities are found in Adams
County.  The City and County of Denver is contiguous to our southern border.
  Roughly 85,000 residents live in unincorporated Adams County with the majority of the rest of the populations in the cities of
Northglenn, Thornton, Westminster, Brighton, Commerce City, Aurora, Arvada and Federal Heights.  The towns of Bennett,
Strasburg and Watkins are located in the eastern plains and are predominately agricultural, but rapidly urbanizing communities.
All communities with the exception of Westminster, Arvada and Aurora (which are their own entitlement communities) participate
in the urban county partnership jurisdiction.
  Historically poverty in Adams County has hovered around 9%.  Populations with low-incomes and living in poverty are
concentrated in a number of locations throughout the county, but predominately in the southwestern portion of the county
including Aurora, Commerce City, the older communities of unincorporated Adams County, and portions of the older
neighborhoods of Thornton, Federal Heights, Northglenn and Brighton.
  Due to the dramatic levels of foreclosures in Adams County, Adams County Community Development (ACCD) and other partner
agencies such as the Adams County Housing Authority, the Adams County Planning Department, city representatives from
Northglenn, Thornton, Brighton, Commerce City, various non-profits and the County Public Trustee formed a foreclosure task
force towards the end of 2007.  The task force began mapping foreclosures, identifying effective strategies and coordinating the
marketing of foreclosure prevention workshops implemented by the Adams County Housing Authority (ACHA).   Distribution and
and Uses of Funds :  Adams County will prioritize the use of the NSP funds by first targeting the acquisition of foreclosed units in
neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures, as
confirmed through data provided by HUD and the county's own data on foreclosures. The initially targeted areas will be in those
neighborhoods that meet the criteria above.
  The funds will be used in these primary activities, plus administration:
 1) As a financing mechanism to ensure affordability (soft seconds, interest buy downs, loan guarantees, and/or a loan loss
reserve) primarily for families buying units that have been rehabilitated through this program;
 2) Acquisition/rehabilitation and resale
 3) Acquisition/rehabilitation and resale to those families at or below 50% of AMI;
 4) Acquisition/redevelopment of units that would cost more to rehabilitate than the purchase price;
 5) Administration of the program which will not exceed 10% of the NSP grant and 10% of any program income.  Definitions and
Descriptions :   (1) Definition of "blighted structure" in context of state or local law:
 Adams County and its partnering cities use the State of Colorado's definition of blight as found in the Colorado Revised Statutes
31-25-103.
  (2) Definition of "affordable rents":
 For any NSP-funded rental activity, "affordable rents" shall be defined as 30% of the household's adjusted income, less utility
allowances as adopted by the Adams County Housing Authority for the Section 8 program, as appropriate.  The maximum
Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and
Urban Development for each county in Colorado.
 To ensure continued affordability ACCD uses the definition of affordable rents, rent schedule and utility allowances, affordability
period and continued affordability as provided by HUD in  24 CFR 92.25 sections (a), (c), (e), (f) as well as 92.252(c).
    Specifically:
 (a) Rent limitation. HUD provides the following maximum HOME rent limits. The maximum HOME rents are the lesser of: (1) The
fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or(2) A rent
that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median
income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
  (b) Initial rent schedule and utility allowances. The participating jurisdiction must establish maximum monthly allowances for
utilities and services (excluding telephone). The participating jurisdiction must review and approve rents proposed by the owner
for units subject to the maximum rent limitations in paragraphs (a) or (b) of this section. For all units subject to the maximum
rent limitations in paragraphs (a) or (c) of this section for which the tenant is paying utilities and services, the participating
jurisdiction must ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.
  (c) Periods of Affordability. The HOME-assisted units must meet the affordability requirements for not less than the applicable
period specified in the following table, beginning after project completion. The affordability requirements apply without regard to
the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants running
with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon foreclosure or
transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or other preemptive
rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability
restrictions shall be revived according to the original terms if, during the original affordability period, the owner of record before
the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the former owner
has or had family or business ties, obtains an ownership interest in the project or propert.
&am;am;am;am;am;am;am;am;am;am;am;am;am;nbp;
 Minimum period of affordability in years
 Rehabilitation or acquisition of existing housing perunit amount of HOME funds:
 Under $15,000.....................................................................................................5 yrs
 $15,000 to $40,000.............................................................................................10 yrs
 Over $40,000 or rehabilitation involving refinancing..................................................15 yrs
 New construction or acquisition of newly constructed housing......................................20 years
 (d) Subsequent rents during the affordability period. The maximum HOME rent limits are recalculated on a periodic basis after
HUD determines fair market rents and median incomes. HUD then provides the new maximum HOME rent limits to participating
jurisdictions. Regardless of changes in fair market rents and in median income over time, the HOME rents for a project are not
required to be lower than the HOME rent limits for the project in effect at the time of project commitment.
   (4) Describe housing rehabilitation standards that will apply to NSP assisted activities:
 The NSP funds will use the Adams County standards from its Homeowner Occupied Rehabilitation Program known as the Home
Improvement Program.
 -   Code / Health & Safety Repairs   &ndash; The first priority of the Housing Rehab Program is to eliminate, or otherwise "cure"
any and all pre-existing Code violations and Health & Safety hazards. Therefore, all rehab projects must correct any pre-existing
code deficiencies and/or health& safety related repairs needed. This includes preexisting construction found that was done
without permits (room additions, garage conversions, patio additions, etc). All such pre-existing construction must be either
brought up to code and obtain approved building permits, or must be demolished, as part of the rehab project.
 -   Lead Based Paint Hazards   &ndash; An additional priority of the Housing Rehabilitation
 Program is to reduce any lead-based paint hazards present in homes. A Lead-Based
 Paint test (XRF testing) and a Risk Assessment are required on all rehabilitation projects to identify the existence and scope of
any lead-based paint hazards in the home. The standards of "Lead-Based Paint Poisoning Prevention in Federally Owned and
Federally Assisted Housing" found at 24 CFR Part 35 apply.
 -   General Property Improvements   &ndash; Once the cost of repairing all code deficiencies, health and safety items, lead-
based paint hazards, and termite repairs are totaled up, then any additionalprogram fundingmay be usedtoaddress general
property improvements. General property improvements may include a wide variety of items such as painting, replacement of
fixtures, replacement of cabinets and vanities, replacement of flooring, etc. General property improvements may NOT include any
materials or items that are of a type and quality which exceeds the standards for similar properties in the area, or that far exceed
the basic standards of "decent, safe, and sanitary housing." The minimally acceptable standards may be found at 24 CFR
983.101.  Low Income Targeting :  For the 2008 Neighborhood Stabilization Program, Adams County has received $4,600,211 to
address neighborhood stabilization activities in our community.  Adams County will use no less than $1,150,052.75 of the NSP
allocation to cover eligible investments towards eligible activities benefiting individuals and/or families whose incomes do not
exceed 50% of area median income.  The responsibility of conducting these activities will be shared by all jurisdictions within the
entitlement community of Adams County.  The primary mechanism by which this will be achieved is through Multi-Family
Acquisition/Rehab/Redevelopment/Rental.  We will also seek opportunities with Single Family Acquisition/Rehab/Redevelopment.
Acquisition and Relocation :  Adams County does intend to address some blight conditions by demolishing and redeveloping some
vacant and foreclosed residential properties.  This activity will be limited and the County estimates that approximately five
properties annually will be involved in this activity over the course of the program.  It is expected that the density will be
increased and throughout the five-year course of this program an estimated 50 families will benefit from this activity.  It is also
expected that all of the families will be at or below 120% AMI, and that roughly 50% will be at or below 50% AMI.  Public
Comment :  Adams County Community Development has posted this plan for a fifteen-day public comment period on Thursday,
November 13th through publication in the local Northglenn-Thornton Sentinel and by posting it to the Adams County website.
Public comments received during this time can be viewed in Attachment A.
 All public comments were considered before final submission of the amendment to HUD.  The Board of County Commissioners
ratified the NSP substantial amendment on November 24, 2008.
 The amendment to the Action Plan has posted this plan for a fifteen-day public comment period on Thursday, July 8th 2010
through publication in the local Northglenn-Thornton Sentinel and by posting it to the Adams County website.  No public
comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  Adams County, Colorado is located in the Denver metropolitan area.  Adams
County's current population of 420,000 people is spread out over 1,182 square miles with the majority of the population
concentrated on the western third of the county.  The county contains a diverse mix of land uses varying from older first-ring
cities to new green-field suburbs to expanses of open rangeland.  All or portions of nine municipalities are found in Adams
County.  The City and County of Denver is contiguous to our southern border.
  Roughly 85,000 residents live in unincorporated Adams County with the majority of the rest of the populations in the cities of
Northglenn, Thornton, Westminster, Brighton, Commerce City, Aurora, Arvada and Federal Heights.  The towns of Bennett,
Strasburg and Watkins are located in the eastern plains and are predominately agricultural, but rapidly urbanizing communities.
All communities with the exception of Westminster, Arvada and Aurora (which are their own entitlement communities) participate
in the urban county partnership jurisdiction.
  Historically poverty in Adams County has hovered around 9%.  Populations with low-incomes and living in poverty are
concentrated in a number of locations throughout the county, but predominately in the southwestern portion of the county
including Aurora, Commerce City, the older communities of unincorporated Adams County, and portions of the older
neighborhoods of Thornton, Federal Heights, Northglenn and Brighton.
  Due to the dramatic levels of foreclosures in Adams County, Adams County Community Development (ACCD) and other partner
agencies such as the Adams County Housing Authority, the Adams County Planning Department, city representatives from
Northglenn, Thornton, Brighton, Commerce City, various non-profits and the County Public Trustee formed a foreclosure task
force towards the end of 2007.  The task force began mapping foreclosures, identifying effective strategies and coordinating the
marketing of foreclosure prevention workshops implemented by the Adams County Housing Authority (ACHA).   Distribution and
and Uses of Funds :  Adams County will prioritize the use of the NSP funds by first targeting the acquisition of foreclosed units in
neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures, as
confirmed through data provided by HUD and the county's own data on foreclosures. The initially targeted areas will be in those
neighborhoods that meet the criteria above.
  The funds will be used in these primary activities, plus administration:
 1) As a financing mechanism to ensure affordability (soft seconds, interest buy downs, loan guarantees, and/or a loan loss
reserve) primarily for families buying units that have been rehabilitated through this program;
 2) Acquisition/rehabilitation and resale
 3) Acquisition/rehabilitation and resale to those families at or below 50% of AMI;
 4) Acquisition/redevelopment of units that would cost more to rehabilitate than the purchase price;
 5) Administration of the program which will not exceed 10% of the NSP grant and 10% of any program income.  Definitions and
Descriptions :   (1) Definition of "blighted structure" in context of state or local law:
 Adams County and its partnering cities use the State of Colorado's definition of blight as found in the Colorado Revised Statutes
31-25-103.
  (2) Definition of "affordable rents":
 For any NSP-funded rental activity, "affordable rents" shall be defined as 30% of the household's adjusted income, less utility
allowances as adopted by the Adams County Housing Authority for the Section 8 program, as appropriate.  The maximum
Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and
Urban Development for each county in Colorado.
 To ensure continued affordability ACCD uses the definition of affordable rents, rent schedule and utility allowances, affordability
period and continued affordability as provided by HUD in  24 CFR 92.25 sections (a), (c), (e), (f) as well as 92.252(c).
    Specifically:
 (a) Rent limitation. HUD provides the following maximum HOME rent limits. The maximum HOME rents are the lesser of: (1) The
fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or(2) A rent
that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median
income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
  (b) Initial rent schedule and utility allowances. The participating jurisdiction must establish maximum monthly allowances for
utilities and services (excluding telephone). The participating jurisdiction must review and approve rents proposed by the owner
for units subject to the maximum rent limitations in paragraphs (a) or (b) of this section. For all units subject to the maximum
rent limitations in paragraphs (a) or (c) of this section for which the tenant is paying utilities and services, the participating
jurisdiction must ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.
  (c) Periods of Affordability. The HOME-assisted units must meet the affordability requirements for not less than the applicable
period specified in the following table, beginning after project completion. The affordability requirements apply without regard to
the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants running
with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon foreclosure or
transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or other preemptive
rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability
restrictions shall be revived according to the original terms if, during the original affordability period, the owner of record before
the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the former owner
has or had family or business ties, obtains an ownership interest in the project or propert.
&am;am;am;am;am;am;am;am;am;am;am;am;am;nbp;
 Minimum period of affordability in years
 Rehabilitation or acquisition of existing housing perunit amount of HOME funds:
 Under $15,000.....................................................................................................5 yrs
 $15,000 to $40,000.............................................................................................10 yrs
 Over $40,000 or rehabilitation involving refinancing..................................................15 yrs
 New construction or acquisition of newly constructed housing......................................20 years
 (d) Subsequent rents during the affordability period. The maximum HOME rent limits are recalculated on a periodic basis after
HUD determines fair market rents and median incomes. HUD then provides the new maximum HOME rent limits to participating
jurisdictions. Regardless of changes in fair market rents and in median income over time, the HOME rents for a project are not
required to be lower than the HOME rent limits for the project in effect at the time of project commitment.
   (4) Describe housing rehabilitation standards that will apply to NSP assisted activities:
 The NSP funds will use the Adams County standards from its Homeowner Occupied Rehabilitation Program known as the Home
Improvement Program.
 -   Code / Health & Safety Repairs   &ndash; The first priority of the Housing Rehab Program is to eliminate, or otherwise "cure"
any and all pre-existing Code violations and Health & Safety hazards. Therefore, all rehab projects must correct any pre-existing
code deficiencies and/or health& safety related repairs needed. This includes preexisting construction found that was done
without permits (room additions, garage conversions, patio additions, etc). All such pre-existing construction must be either
brought up to code and obtain approved building permits, or must be demolished, as part of the rehab project.
 -   Lead Based Paint Hazards   &ndash; An additional priority of the Housing Rehabilitation
 Program is to reduce any lead-based paint hazards present in homes. A Lead-Based
 Paint test (XRF testing) and a Risk Assessment are required on all rehabilitation projects to identify the existence and scope of
any lead-based paint hazards in the home. The standards of "Lead-Based Paint Poisoning Prevention in Federally Owned and
Federally Assisted Housing" found at 24 CFR Part 35 apply.
 -   General Property Improvements   &ndash; Once the cost of repairing all code deficiencies, health and safety items, lead-
based paint hazards, and termite repairs are totaled up, then any additionalprogram fundingmay be usedtoaddress general
property improvements. General property improvements may include a wide variety of items such as painting, replacement of
fixtures, replacement of cabinets and vanities, replacement of flooring, etc. General property improvements may NOT include any
materials or items that are of a type and quality which exceeds the standards for similar properties in the area, or that far exceed
the basic standards of "decent, safe, and sanitary housing." The minimally acceptable standards may be found at 24 CFR
983.101.  Low Income Targeting :  For the 2008 Neighborhood Stabilization Program, Adams County has received $4,600,211 to
address neighborhood stabilization activities in our community.  Adams County will use no less than $1,150,052.75 of the NSP
allocation to cover eligible investments towards eligible activities benefiting individuals and/or families whose incomes do not
exceed 50% of area median income.  The responsibility of conducting these activities will be shared by all jurisdictions within the
entitlement community of Adams County.  The primary mechanism by which this will be achieved is through Multi-Family
Acquisition/Rehab/Redevelopment/Rental.  We will also seek opportunities with Single Family Acquisition/Rehab/Redevelopment.
Acquisition and Relocation :  Adams County does intend to address some blight conditions by demolishing and redeveloping some
vacant and foreclosed residential properties.  This activity will be limited and the County estimates that approximately five
properties annually will be involved in this activity over the course of the program.  It is expected that the density will be
increased and throughout the five-year course of this program an estimated 50 families will benefit from this activity.  It is also
expected that all of the families will be at or below 120% AMI, and that roughly 50% will be at or below 50% AMI.  Public
Comment :  Adams County Community Development has posted this plan for a fifteen-day public comment period on Thursday,
November 13th through publication in the local Northglenn-Thornton Sentinel and by posting it to the Adams County website.
Public comments received during this time can be viewed in Attachment A.
 All public comments were considered before final submission of the amendment to HUD.  The Board of County Commissioners
ratified the NSP substantial amendment on November 24, 2008.
 The amendment to the Action Plan has posted this plan for a fifteen-day public comment period on Thursday, July 8th 2010
through publication in the local Northglenn-Thornton Sentinel and by posting it to the Adams County website.  No public
comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  Adams County, Colorado is located in the Denver metropolitan area.  Adams
County's current population of 420,000 people is spread out over 1,182 square miles with the majority of the population
concentrated on the western third of the county.  The county contains a diverse mix of land uses varying from older first-ring
cities to new green-field suburbs to expanses of open rangeland.  All or portions of nine municipalities are found in Adams
County.  The City and County of Denver is contiguous to our southern border.
  Roughly 85,000 residents live in unincorporated Adams County with the majority of the rest of the populations in the cities of
Northglenn, Thornton, Westminster, Brighton, Commerce City, Aurora, Arvada and Federal Heights.  The towns of Bennett,
Strasburg and Watkins are located in the eastern plains and are predominately agricultural, but rapidly urbanizing communities.
All communities with the exception of Westminster, Arvada and Aurora (which are their own entitlement communities) participate
in the urban county partnership jurisdiction.
  Historically poverty in Adams County has hovered around 9%.  Populations with low-incomes and living in poverty are
concentrated in a number of locations throughout the county, but predominately in the southwestern portion of the county
including Aurora, Commerce City, the older communities of unincorporated Adams County, and portions of the older
neighborhoods of Thornton, Federal Heights, Northglenn and Brighton.
  Due to the dramatic levels of foreclosures in Adams County, Adams County Community Development (ACCD) and other partner
agencies such as the Adams County Housing Authority, the Adams County Planning Department, city representatives from
Northglenn, Thornton, Brighton, Commerce City, various non-profits and the County Public Trustee formed a foreclosure task
force towards the end of 2007.  The task force began mapping foreclosures, identifying effective strategies and coordinating the
marketing of foreclosure prevention workshops implemented by the Adams County Housing Authority (ACHA).   Distribution and
and Uses of Funds :  Adams County will prioritize the use of the NSP funds by first targeting the acquisition of foreclosed units in
neighborhoods with the highest concentration of subprime mortgage loans and at the highest risk of additional foreclosures, as
confirmed through data provided by HUD and the county's own data on foreclosures. The initially targeted areas will be in those
neighborhoods that meet the criteria above.
  The funds will be used in these primary activities, plus administration:
 1) As a financing mechanism to ensure affordability (soft seconds, interest buy downs, loan guarantees, and/or a loan loss
reserve) primarily for families buying units that have been rehabilitated through this program;
 2) Acquisition/rehabilitation and resale
 3) Acquisition/rehabilitation and resale to those families at or below 50% of AMI;
 4) Acquisition/redevelopment of units that would cost more to rehabilitate than the purchase price;
 5) Administration of the program which will not exceed 10% of the NSP grant and 10% of any program income.  Definitions and
Descriptions :   (1) Definition of "blighted structure" in context of state or local law:
 Adams County and its partnering cities use the State of Colorado's definition of blight as found in the Colorado Revised Statutes
31-25-103.
  (2) Definition of "affordable rents":
 For any NSP-funded rental activity, "affordable rents" shall be defined as 30% of the household's adjusted income, less utility
allowances as adopted by the Adams County Housing Authority for the Section 8 program, as appropriate.  The maximum
Affordable Rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of Housing and
Urban Development for each county in Colorado.
 To ensure continued affordability ACCD uses the definition of affordable rents, rent schedule and utility allowances, affordability
period and continued affordability as provided by HUD in  24 CFR 92.25 sections (a), (c), (e), (f) as well as 92.252(c).
    Specifically:
 (a) Rent limitation. HUD provides the following maximum HOME rent limits. The maximum HOME rents are the lesser of: (1) The
fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or(2) A rent
that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the median
income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
  (b) Initial rent schedule and utility allowances. The participating jurisdiction must establish maximum monthly allowances for
utilities and services (excluding telephone). The participating jurisdiction must review and approve rents proposed by the owner
for units subject to the maximum rent limitations in paragraphs (a) or (b) of this section. For all units subject to the maximum
rent limitations in paragraphs (a) or (c) of this section for which the tenant is paying utilities and services, the participating
jurisdiction must ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.
  (c) Periods of Affordability. The HOME-assisted units must meet the affordability requirements for not less than the applicable
period specified in the following table, beginning after project completion. The affordability requirements apply without regard to
the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants running
with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon foreclosure or
transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or other preemptive
rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The affordability
restrictions shall be revived according to the original terms if, during the original affordability period, the owner of record before
the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the former owner
has or had family or business ties, obtains an ownership interest in the project or propert.
&am;am;am;am;am;am;am;am;am;am;am;am;am;nbp;
 Minimum period of affordability in years
 Rehabilitation or acquisition of existing housing perunit amount of HOME funds:
 Under $15,000.....................................................................................................5 yrs
 $15,000 to $40,000.............................................................................................10 yrs
 Over $40,000 or rehabilitation involving refinancing..................................................15 yrs
 New construction or acquisition of newly constructed housing......................................20 years
 (d) Subsequent rents during the affordability period. The maximum HOME rent limits are recalculated on a periodic basis after
HUD determines fair market rents and median incomes. HUD then provides the new maximum HOME rent limits to participating
jurisdictions. Regardless of changes in fair market rents and in median income over time, the HOME rents for a project are not
required to be lower than the HOME rent limits for the project in effect at the time of project commitment.
   (4) Describe housing rehabilitation standards that will apply to NSP assisted activities:
 The NSP funds will use the Adams County standards from its Homeowner Occupied Rehabilitation Program known as the Home
Improvement Program.
 -   Code / Health & Safety Repairs   &ndash; The first priority of the Housing Rehab Program is to eliminate, or otherwise "cure"
any and all pre-existing Code violations and Health & Safety hazards. Therefore, all rehab projects must correct any pre-existing
code deficiencies and/or health& safety related repairs needed. This includes preexisting construction found that was done
without permits (room additions, garage conversions, patio additions, etc). All such pre-existing construction must be either
brought up to code and obtain approved building permits, or must be demolished, as part of the rehab project.
 -   Lead Based Paint Hazards   &ndash; An additional priority of the Housing Rehabilitation
 Program is to reduce any lead-based paint hazards present in homes. A Lead-Based
 Paint test (XRF testing) and a Risk Assessment are required on all rehabilitation projects to identify the existence and scope of
any lead-based paint hazards in the home. The standards of "Lead-Based Paint Poisoning Prevention in Federally Owned and
Federally Assisted Housing" found at 24 CFR Part 35 apply.
 -   General Property Improvements   &ndash; Once the cost of repairing all code deficiencies, health and safety items, lead-
based paint hazards, and termite repairs are totaled up, then any additionalprogram fundingmay be usedtoaddress general
property improvements. General property improvements may include a wide variety of items such as painting, replacement of
fixtures, replacement of cabinets and vanities, replacement of flooring, etc. General property improvements may NOT include any
materials or items that are of a type and quality which exceeds the standards for similar properties in the area, or that far exceed
the basic standards of "decent, safe, and sanitary housing." The minimally acceptable standards may be found at 24 CFR
983.101.  Low Income Targeting :  For the 2008 Neighborhood Stabilization Program, Adams County has received $4,600,211 to
address neighborhood stabilization activities in our community.  Adams County will use no less than $1,150,052.75 of the NSP
allocation to cover eligible investments towards eligible activities benefiting individuals and/or families whose incomes do not
exceed 50% of area median income.  The responsibility of conducting these activities will be shared by all jurisdictions within the
entitlement community of Adams County.  The primary mechanism by which this will be achieved is through Multi-Family
Acquisition/Rehab/Redevelopment/Rental.  We will also seek opportunities with Single Family Acquisition/Rehab/Redevelopment.
Acquisition and Relocation :  Adams County does intend to address some blight conditions by demolishing and redeveloping some
vacant and foreclosed residential properties.  This activity will be limited and the County estimates that approximately five
properties annually will be involved in this activity over the course of the program.  It is expected that the density will be
increased and throughout the five-year course of this program an estimated 50 families will benefit from this activity.  It is also
expected that all of the families will be at or below 120% AMI, and that roughly 50% will be at or below 50% AMI.  Public
Comment :  Adams County Community Development has posted this plan for a fifteen-day public comment period on Thursday,
November 13th through publication in the local Northglenn-Thornton Sentinel and by posting it to the Adams County website.
Public comments received during this time can be viewed in Attachment A.
 All public comments were considered before final submission of the amendment to HUD.  The Board of County Commissioners
ratified the NSP substantial amendment on November 24, 2008.
 The amendment to the Action Plan has posted this plan for a fifteen-day public comment period on Thursday, July 8th 2010
through publication in the local Northglenn-Thornton Sentinel and by posting it to the Adams County website.  No public
comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,797,858.79

$7,797,858.79

$7,797,858.79

$6,765,872.76

$3,809,750.52

$2,956,122.24

Program Income Received: $3,199,696.15

Total Funds Expended: $6,566,390.01

Match Contribution: $0.00

Overall Progress Narrative:

 The NSP 1 program is complete and the monitoring of the program was completed October 2015 thru December, 2016.  A final determination
letter was sent to the Housing Authority on December 28, 2016. It is currently reviewing the determination and is expected to be completed
January, 2017. Once this is done, we will transfer any remaining NSP1 funds to NSP3 and utilize the money on an eligible NSP project per
community needs.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-08-0001

Budget Program Funds Drawn Program Income Drawn

Total
Adams County Bucket

Adams County Bucket

Adams County Bucket

Adams County Bucket

Adams County Bucket
Adams County Bucket
Adams County Bucket
Adams County Bucket

NSP08-07A

NSP08.01

NSP08.02

NSP08.03

NSP08.04
NSP08.05
NSP08.06
NSP08.07

ACCD
Administration
Homebuyer
Assistance
Acquisition &
Resale
Acquisition &
Resale 25% AMI
Land Banking
Demolition
Redevelopment
ACHA
Administration

$7,797,858.79 $3,809,750.52 $2,956,239.79

$272,924.67 $77,895.08 $151,841.93

$40,000.00 $40,000.00 $0.00

$4,248,084.06 $2,424,588.35 $879,084.41

$2,383,961.95 $854,476.75 $1,529,485.20

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$346,027.00 $146,027.00 $200,000.00

$506,861.11 $266,763.34 $195,828.25

Grantee Activity Number:                        NSP08-07A
Activity Title:                                             ACCD Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$272,924.67

$272,924.67

$272,924.67

$229,619.46

$77,895.08
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08-07A
Activity Title:                                             ACCD Administration

Program Income Drawdown: $151,724.38

Program Income Received: $237,685.65

Total Funds Expended: $230,136.71

Adams County Community Development $230,136.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Adams County administrative costs incurred monioring the NSP 1 grant with Adams County Housing Authority (ACHA).  The monitoring was
concluded and a final determination is expected to be completed in January 2017.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP08.01
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.01
Activity Title:                                             Homebuyer Assistance
Adams County Community Development No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Adams County Community Development $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the creation and execution of purchase and finance mechanisms to assist first-time homebuyers and income-qualified
homebuyers less than or equal to 120% AMI.

Activity Description

Adams County Community Development is working to develop a comprehensive county-wide approach to foreclosure assistance and
neighborhood stabilization focusing on areas inthe county with high foreclosure rate, 90-day vacancy rates, and high-cost loan rates.

Location Description:

 There has been no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.02
Activity Title:                                             Acquisition & Resale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,248,084.06

$4,248,084.06

$4,248,084.06

$3,303,672.76

$2,424,588.35

$879,084.41

Program Income Received: $1,893,292.62

Total Funds Expended: $3,303,672.76

Adams County Community Development $3,303,672.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.02
Activity Title:                                             Acquisition & Resale

 This activity is for the acquisition, rehabilitation and resale of foreclosed-upon residential properties. Acquisition costs for all properties will be
no less than 1% below the current 60 day appraisal.  Rehabilitation activities will be bid through a competitive Request For Proposal (RFP)
process or a formal bidding process as outlined by the Adams County procurement policy. The sales price of each home will be a sum of the
cost of purchase in addition to the cost of rehab as well as reasonable program delivery costs.

Activity Description

Adams County Community Development is working to develop a comprehensive County-wide approach to foreclosure assistance and
neighborhood stabilization. Locations within the county are based on preliminary studies of data concerned with foreclosure rate, 90 day
vacancy rates, and high cost loan rates.

Location Description:

 Updated financial budgets; expenditures and reporting to reflect monitoring actuals.  Properties for the 25% LMI were moved to the
appropriate activity.
 Property addresses for this activity are:
 7666 Sherman Place, Denver, CO
 8391 Vine St; Denver, CO
 6811 Alan Drive, Denver, CO
 10013 Beach St, Federal Heights, CO
 11030 Pearl Way, Northglenn, CO
 8239 Nola Dr; Denver, CO
 9311 York St, Thornton, CO
 1880 Mable Ave, Denver CO
 8232 Louise Dr; Denver, CO
 6096 Oneida St; Commerce City, CO
 1411 E 98th Ave; Denver, CO
 6545 Olive St; Commerce City, CO
 1740 Sherrelwood Dr; Denver, Co
 2318 E 96th Way; Thornton, CO

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP08.03
Activity Title:                                             Acquisition & Resale 25% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.03
Activity Title:                                             Acquisition & Resale 25% AMI
NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,383,961.95

$2,383,961.95

$2,383,961.95

$2,383,961.95

$854,476.75

$1,529,485.20

Program Income Received: $1,068,717.88

Total Funds Expended: $2,383,961.95

Adams County Community Development $2,383,961.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for the acquisition, rehabilitation and rental of foreclosed-upon residential properties. Acquisition costs for all properties will be
no less than 1% below the current 60 day appraisal.  Rehabilitation activities will be bid through a competitive Request For Proposal (RFP)
process or a formal bidding process as outlined by the Adams County procurement policy. Rents will be no greater than 30% of the renters
household income less utilities. The final sales price of each home will not exceed the cost of purchase in addition to the cost of rehab as well
as reasonable program delivery costs less reasonable deductions from rent (if applicable).

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.03
Activity Title:                                             Acquisition & Resale 25% AMI

Adams County Community Development is working to develop a comprehensive County-wide approach to foreclosure assistance and
neighborhood stabilization. Areas in the county to be addressed are based on preliminary studies of data concerned with foreclosure rate, 90
day vacancy rates, and high cost loan rates.

Location Description:

 Budget was adjusted to monitored amount; properties were updated to correct 25% LMI activity.
 Property addresses are:
 4381 E 70th Ave; Commercity, CO
 6441 Magnolia; Commerce City, CO
 7771 Larkwood; Commerce City, CO
 3361 W 64th; Denver, CO
 1290 Russell, Thornton, CO
 1941 Epplinger Blvd; Thornton, CO
 10203 Pecos, Northglenn, CO
 6694 E 72nd Pl; Commerce City, CO & 6698 E 72nd Pl: Commerce City, CO - Note one property became duplex and sold as two
 5740 E 68th Way; Commerce City, CO
 7712 Osage; Denver, CO

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP08.04
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.04
Activity Title:                                             Land Banking
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Adams County Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity is to establish land banks for homes that have been foreclosed upon, thereby preserving affordable housing options for income-
qualified homebuyers.  Land banks will be utilized to carry-out eligible projects to help further stabilize neighborhoods.  Following the ten-year
holding period, if properties remain unimproved, they will be sold to nonprofit affordable housing developer

Activity Description

Adams County Community Development is working to develop a comprehensive County-wide approach to foreclosure assistance and
neighborhood stabilization.  Areas to be addressed are based on preliminary studies of data concerned with foreclosure rate, 90 day vacancy
rates, and high cost loan rates.

Location Description:

 This funding for this activity has been reallocated to Acquisition (NSP08.02).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.05
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Adams County Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity will acquire, demolish and otherwise remove blighted structures that serve to destabilize neighborhoods by contributing to lower
property values, crime and safety hazards.  Demolished sites will be sold to affordable housing developer to further develop the properties

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.05
Activity Title:                                             Demolition

Adams County Community Development is working to develop a comprehensive County-wide approach to foreclosure assistance and
neighborhood stabilization.  Areas to be addressed are based on preliminary studies of data concerned with foreclosure rate, 90 day vacancy
rates, and high cost loan rates.

Location Description:

 This funding for this activity has been reallocated to Acquisition (NSP08.02).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP08.06
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$346,027.00

$346,027.00

$346,027.00

$346,027.00

$146,027.00

$200,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.06
Activity Title:                                             Redevelopment
Program Income Received: $0.00

Total Funds Expended: $146,027.00

Adams County Community Development $146,027.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is to redevelop demolished or vacant properties, thereby increasing affordable housing options for income-qualified homebuyers.

Activity Description

Adams County Community Development is working to develop a comprehensive County-wide approach to foreclosure assistance and
neighborhood stabilization. Areas to be addressed are based on preliminary studies of data concerned with foreclosure rate, 90 day vacancy
rates, and high cost loan rates.

Location Description:

 There has been no activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP08.07
Activity Title:                                             ACHA Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP2009.001 Adams County Bucket

Projected Start Date: Projected End Date:

03/20/2009 07/31/2013
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.07
Activity Title:                                             ACHA Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Adams County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$506,861.11

$506,861.11

$506,861.11

$462,591.59

$266,763.34

$195,828.25

Program Income Received: $0.00

Total Funds Expended: $462,591.59

Adams County Community Development $462,591.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is to provide the administrative capacity to carry-out, maintain and monitor all NSP activities.

Activity Description

Adams County Community Development is working with its consortium partners to develop a comprehensive County-wide approach to
foreclosure assistance and neighborhood stabilization.

Location Description:

 ACHA Administration updated to monitored amount - note this is ACHA administration

Activity Progress Narrative:
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Grant Number:              B-08-UN-08-0001
Grantee :                       Adams County, CO

Award Date: Grant Authorized Amount: $4,600,211.00 Estimated PI/RL Funds: $3,197,647.79

Grantee Activity Number:                        NSP08.07
Activity Title:                                             ACHA Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Action Plan Narrative :  Areas of Greatest Need :  In Brevard County, the target areas for the Neighborhood Stabilization Program
(NSP) were developed pursuant to the Housing and Economic Recovery Act of 2008 as outlined below: -Greatest percentage of
home foreclosures; -Highest percentage of homes financed by a subprime mortgage related loan; and -Areas identified as most
likely to face a significant rise in the rate of home foreclosures. Based upon the NSP established criteria Brevard County will
target all of the unincorporated communities of Brevard County and all of the incorporated communities who have: (1) signed the
Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or higher, and (3) have not received NSP
funding from the Department of Housing and Urban Development or the Florida Department of Community Affairs. Brevard
County utilized NSP data from Department of Housing and Urban Development's User Website
(www.huduser.org/publications/commdevl/nsp.html) to determine areas for targeting under this program. Data from this website
was reviewed, and areas that scored according to the following criteria were chosen: 1.Estimated foreclosure risk score of 9 or
higher, 2.Highest percentage of subprime mortgages as determined by Federal Reserve Home Mortgage Disclosure Act (HMDA)
data, and 3.Highest percentage of predicted eighteen month underlying problem foreclosure rate. NSP Priority Areas, with 10 & 9
Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County & Tracts Mims &ndash; Tracts 601, 602, 603, 604
Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts 624, 625, 626 Central
Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves &ndash;
Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669
(2) Incorporated Communities of Brevard County & Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts
628, 629 City of Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668
City of Indian Harbor Beach - Tracts 664  Distribution and and Uses of Funds :  Brevard County's Housing and Human Services
Department plans to purchase 61 single family and or multifamily foreclosed units in areas of greatest need as described in A. It
is anticipated the 42 of the units will be utilized for rental or sale to families at or below 120% of AMI with a minimum of 25%
serving families at or below 50% of AMI, fourteen of the units will be demolished, and five will be redeveloped. Brevard County's
Housing and Human Services Department will work with lenders and lists of foreclosures provided by the clerk of courts to
acquire homes that have been foreclosed, vacant for at least ninety (90) days, and are on the lender's or investor's current
inventory. Once foreclosed properties have been identified in the target areas, the County will negotiate with the lender(s) to
obtain the maximum reasonable discount (not less than 15%) for use in the program. The County will develop a list of approved
partners via the Request for Proposal process and will obtain a list of negotiated available lender owned properties. Qualified
Housing Partners will be provided listings of the available properties in the targeted areas identified by the County. The County
will provide funding at 0% interest for approved Housing Partners to acquire the properties. The County will also provide funding
for the rehabilitation of the property at 0% interest for one year, if sold to an eligible homebuyer after rehabilitation (see
"Rehabilitation Activity"). The County will limit the number of properties that the Housing Partners can obtain based upon their
capacity. The County will notify approved Housing Partners of the homes to be acquired. Single family and multifamily housing
units assisted under this activity will have a recorded mortgage and Land Use Restriction Agreement (LURA) on the properties.
For single family homes that are acquired and subsequently sold, the County may leave a portion of the NSP acquisition funds
behind in the form of a soft-second, 0% deferred payment loan to the income eligible household. The amount of assistance that
will remain as a deferred payment loan will be tiered according to income and need. As long as the borrower/owner maintains
the property as their principal homestead residence and maintains the terms/conditions of the second mortgage during the
period of affordability, the loan will remain deferred until the expiration of the lien. Program income received from the sale or
rental of assisted units will be recycled for eligible NSP activities. The County will allow for and pay for development fees that are
fair and reasonable as part of the acquisition and rehabilitation process. Development fees and other soft/project related costs
associated with the acquisition and rehabilitation shall be considered "Program Delivery" costs and will be charged to the
individual projects assisted. No profit may be earned on the sale or rental of any property acquired or rehabilitated through the
use of NSP funds.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$6,869,667.00

$6,869,667.00



12772

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,869,667.00

$5,904,548.79

$5,269,667.00

$634,881.79

Program Income Received: $1,506,612.28

Total Funds Expended: $6,253,864.83

Match Contribution: $63,954.78

Overall Progress Narrative:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition
Acquisition
Administration
Demolition
Demolition
Land Banking
Land Banking

Redevelopment
Rehabilitation
Rehabilitation
Sale
Sale

Activity 1 - 315124a
Activity 1 - 315124b
Activity 7 - 315123
Activity 3 - 315126a
Activity 3 - 315126b
Activity 5 - 315127a
Activity 5 - 315127b

Activity 6 - 315128
Activity 2 - 315125a
Activity 2 - 315125b
Activity 4 - 315129a
Activity 4 - 315129b

Acquisition LH
Acquisition MMI
Admin
Demo LH
Demo MMI
Land Bank LH
Land Banking
MMI
Redevelopment
Rehab LH
Rehab MMI
Sale LH
Sale MMI

$6,869,667.00 $5,269,667.00 $634,881.79
$1,107,336.00 $1,083,391.13 $0.00
$1,975,794.00 $1,723,346.10 $247,447.90

$686,967.00 $357,097.15 $183,262.48
$0.00 $0.00 $0.00

$12,000.00 $6,875.80 $0.00
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$208,826.00 $141,727.22 $4,171.41
$669,199.00 $646,861.18 $0.00

$2,209,545.00 $1,310,368.42 $200,000.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

Grantee Activity Number:                        Activity 1 - 315124a
Activity Title:                                             Acquisition LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 1 - 315124a
Activity Title:                                             Acquisition LH
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,107,336.00

$1,107,336.00

$1,107,336.00

$1,083,391.13

$1,083,391.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,226,120.01

Brevard County Housing and Human Services Department $1,226,120.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for MMI Acquisition are being transfered to LH Acquisition, LH and MMI Rehabilitation, and MMI Redevelopment
Activities due to the NSP obligation timeline.

Activity Description
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 1 - 315124a
Activity Title:                                             Acquisition LH

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 1 - 315124b
Activity Title:                                             Acquisition MMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $1,975,794.00
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 1 - 315124b
Activity Title:                                             Acquisition MMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,975,794.00

$1,975,794.00

$1,970,794.00

$1,723,346.10

$247,447.90

Program Income Received: $429,809.94

Total Funds Expended: $1,883,212.50

Brevard County Housing and Human Services Department $1,883,212.50

Match Contributed: $63,954.78

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Brevard County will expand the options available for MMI households by offering rental properties through NSP.  Households with AMI of 51%
- 120% will be eligible to rent properties.  This action is being undertaken as a result of the continuing economic conditions within Brevard
County, and the anticipated impact of the closure of the shuttle program.  This action does not trigger a Substantial Amendment change per
our local Citizen Participation Plan.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 1 - 315124b
Activity Title:                                             Acquisition MMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 2 - 315125a
Activity Title:                                             Rehab LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Rehabilitation

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$669,199.00

$669,199.00

$669,199.00

$646,861.18

$646,861.18

$0.00

Program Income Received: $26,504.52

Total Funds Expended: $753,065.12

Brevard County Housing and Human Services Department $753,065.12

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 2 - 315125a
Activity Title:                                             Rehab LH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for MMI Acquisition are being transfered to LH Acquisition, LH and MMI Rehabilitation, and MMI Redevelopment
Activities due to the NSP obligation timeline.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 2 - 315125b
Activity Title:                                             Rehab MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Rehabilitation

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 2 - 315125b
Activity Title:                                             Rehab MMI
06/17/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,209,545.00

$2,209,545.00

$2,209,545.00

$1,510,368.42

$1,310,368.42

$200,000.00

Program Income Received: $1,018,162.58

Total Funds Expended: $1,505,906.62

Brevard County Housing and Human Services Department $1,505,906.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Brevard County will expand the options available for MMI households by offering rental properties through NSP.  Households with AMI of 51%
- 120% will be eligible to rent properties.  This action is being undertaken as a result of the continuing economic conditions within Brevard
County, and the anticipated impact of the closure of the shuttle program.  This action does not trigger a Substantial Amendment change per
our local Citizen Participation Plan.

Activity Description
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 2 - 315125b
Activity Title:                                             Rehab MMI

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 3 - 315126a
Activity Title:                                             Demo LH

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 3 - 315126a
Activity Title:                                             Demo LH
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brevard County Housing and Human Services Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for Clearance and Demolition are being transfered to Acquisition, Rehabilitation, and Redevelopment Activities due to
the NSP obligation timeline and that no properties have been identified under this eligible use to date.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 3 - 315126a
Activity Title:                                             Demo LH

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 3 - 315126b
Activity Title:                                             Demo MMI

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$12,000.00

$12,000.00

$6,875.80

$6,875.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $22,665.00

Brevard County Housing and Human Services Department $22,665.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 3 - 315126b
Activity Title:                                             Demo MMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for Clearance and Demolition are being transfered to Acquisition, Rehabilitation, and Redevelopment Activities due to
the NSP obligation timeline and that no properties have been identified under this eligible use to date.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 4 - 315129a
Activity Title:                                             Sale LH

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

4 Sale

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 4 - 315129a
Activity Title:                                             Sale LH
06/17/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brevard County Housing and Human Services Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for Homeownership Assistance are being transfered to Acquisition, Rehabilitation, and Redevelopment Activities due
to the NSP obligation timeline and that no properties have been identified under this eligible use to date.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 4 - 315129a
Activity Title:                                             Sale LH

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 4 - 315129b
Activity Title:                                             Sale MMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

4 Sale

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 4 - 315129b
Activity Title:                                             Sale MMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brevard County Housing and Human Services Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for Homeownership Assistance are being transfered to Acquisition, Rehabilitation, and Redevelopment Activities due
to the NSP obligation timeline and that no properties have been identified under this eligible use to date.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 4 - 315129b
Activity Title:                                             Sale MMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 5 - 315127a
Activity Title:                                             Land Bank LH

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

5 Land Banking

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brevard County Housing and Human Services Department $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 5 - 315127a
Activity Title:                                             Land Bank LH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for Land Banking are being transfered to Acquisition, Rehabilitation, and Redevelopment Activities due to the NSP
obligation timeline and that no properties have been identified under this eligible use to date.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 5 - 315127b
Activity Title:                                             Land Banking MMI

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

5 Land Banking

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 5 - 315127b
Activity Title:                                             Land Banking MMI
06/17/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Brevard County Housing and Human Services Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for Land Banking are being transfered to Acquisition, Rehabilitation, and Redevelopment Activities due to the NSP
obligation timeline and that no properties have been identified under this eligible use to date.

Activity Description



12789

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 5 - 315127b
Activity Title:                                             Land Banking MMI

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 6 - 315128
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

6 Redevelopment

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $208,826.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 6 - 315128
Activity Title:                                             Redevelopment
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,826.00

$208,826.00

$145,898.63

$141,727.22

$4,171.41

Program Income Received: $0.00

Total Funds Expended: $194,147.84

Brevard County Housing and Human Services Department $194,147.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds originally budgeted for MMI Acquisition are being transfered to LH Acquisition, LH and MMI Rehabilitation, and MMI Redevelopment
Activities due to the NSP obligation timeline.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 6 - 315128
Activity Title:                                             Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 7 - 315123
Activity Title:                                             Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

06/17/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Brevard County Housing and Human Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$686,967.00

$686,967.00

$686,967.00

$540,359.63

$357,097.15

$183,262.48

Program Income Received: $32,135.24

Total Funds Expended: $668,747.74

Brevard County Housing and Human Services Department $668,747.74

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0001
Grantee :                       Brevard County, FL

Award Date: Grant Authorized Amount: $5,269,667.00 Estimated PI/RL Funds: $1,600,000.00

Grantee Activity Number:                        Activity 7 - 315123
Activity Title:                                             Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed above. This
includes costs related to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect charges.

Activity Description

Based upon the NSP established criteria Brevard County will target all of the unincorporated communities of Brevard County and all of the
incorporated communities who have: (1) signed the Urban County Agreement with Brevard County, (2) have foreclosure risk scores of 9 or
higher, and (3) have not received NSP funding from the Department of Housing and Urban Development or the Florida Department of
Community Affairs. NSP Priority Areas, with 10 ; 9 Foreclosure Risk Score: (1) Unincorporated Communities of Brevard County ; Tracts Mims
&ndash; Tracts 601, 602, 603, 604 Port St. John - Tracts 621.02, 621.04, 621.05 Sharpes &ndash; Tracts 621.02 West Cocoa &ndash; Tracts
624, 625, 626 Central Merritt Island &ndash; Tracts 692, 695, 696, 697, 698.02, 698.01, 699.02 Other unincorporated mainland enclaves
&ndash; Tracts 605, 611, 646, 650.01, 652.33, 652.34, 650.01 Other unincorporated barrier island enclaves &ndash; Tracts 664, 668, 669 (2)
Incorporated Communities of Brevard County ; Tracts who have signed Urban/County Agreement. City of Rockledge - Tracts 628, 629 City of
Cocoa Beach - Tracts 684, 685 City of West Melbourne - Tract 650.01 City of Satellite Beach - Tracts 667, 668 City of Indian Harbor Beach -
Tracts 664

Location Description:

 No activity has occurred during this reporting period. Housing and Human Services Department Staff are reviewing the program to determine if
it is ready to be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Action Plan Narrative :  Areas of Greatest Need :  Broward County Neighborhood Stabilization Program (NSP) has prioritized
funding to those non-NSP entitlement municipalities and unincorporated areas with the greatest percentage of home foreclosures
and subprime loans, those areas most likely to experience a significant rise in the rate of home foreclosures, and those
communities with the highest concentration of moderate to low income households. The intent of this approach is to disperse
funding across the County's smaller municipalities and unincorporated areas in a fair and equitable manner based upon
community need. Broward County will utilize census tracts to target specific areas for assistance.  Distribution and and Uses of
Funds :  Broward County identified areas of need for its Neighborhood Stabilization Program (NSP) funding by first focusing upon
the "Foreclosure and Abandonment Risk" index published by HUD. The County has selected and identified those census tracts
located outside NSP entitlement communities which are most likely to be impacted by future foreclosures. Next, the County
utilized the actual existing foreclosure rates by census tract, which was extracted from HUD data regarding the rates of
foreclosure in the County. Finally, the County will utilize existing maps that identify those census tracts with high concentrations
of subprime loan products. In addition, the County will focus only upon those census tracts which are "middle-moderate-low
income eligible." The remaining eligible census tracts will then be prioritized according to the level of subprime lending, and will
represent a final tier of analysis when deciding where to expend NSP funds.  Definitions and Descriptions :  Blighted Structure:
Under 9-J5 of the State Statutes, a "blighted structure" is one where maintenance has been deferred and structure deterioration
is evident.  Section 18.86 (b) (2) of Broward County's Administrative Codes defines it further and states: That a "Blighted area"
exists, which is an area in which there is a substantial number (20% or more), of slum or deteriorating structures and conditions
which endanger life or property.

 Affordable Rents: Affordable rental cost shall be determined by using the HOME Program rent chart for the current year, as
follows:
 Households at 50% area median income or below will pay a maximum of the Low HOME Rent Limit (with adjustment for the
number of bedrooms) minus utility allowance.
 Households at 51-80% of area median income will pay a maximum of the High HOME Rent Limit (with adjustments for the
number of bedrooms) minus utility allowance.
 Households at 81%-120% of area median income will pay a maximum of the Fair Market Rent (with adjustments for the number
of bedrooms) minus utility allowance.

 All rental activities carried out by Broward County using NSP funds will remain affordable to income-eligible families for a period
no less than thirty (30) years, which exceeds the minimum standards set by 24CFR92.252(e). In addition, Income Eligible
Families whose income category has changed at the time of lease renewal must pay rent according to limitations stated above.

 Description of how grantee will ensure continued affordability for NSP assisted housing: Broward County will require all recipients
of NSP funding to execute a mortgage, promissory note, and a declaration of restrictive covenants.  These documents will be
recorded in the Public Records and are enforceable mechanisms to insure continued affordability.

 Description of housing rehabilitation standards that will apply to NSP assisted activities: Broward County will utilize its existing
housing rehabilitation standards for NSP funded projects. These standards are included in Broward County's substantial change
for NSP.  Low Income Targeting :  Broward County will set-aside $5 million of its NSP allocation for the redevelopment of
foreclosed single and multifamily rental properties and single-family properties for resale, to be rented and sold specifically to
households whose incomes do not exceed fifty percent (50%) of area median income.  Acquisition and Relocation :  Broward
County plans on pursuing limited NSP funded demolition or conversion of low- and moderate-income dwelling units.  Public
Comment :  Public Notice was published in the Fort Lauderdale Sun-Sentinel on October 28, 2008. A 15 day public comment
period started on the date of publication with no public comments recieved.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$23,995,632.50

$23,417,589.00
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,756,238.39

$21,711,778.20

$16,612,872.22

$5,098,905.98

Program Income Received: $5,098,905.98

Total Funds Expended: $22,003,009.76

Match Contribution: $131,751.45

Overall Progress Narrative:

 During this quarter BAND acquired additional properties (from 56 reported to 59 SF homes). 1). 3198 NW 39 Street, Lauderlakes 2) 2060
Winners Circle, North Lauderdale. 3) 3626 NW 35 Street, Lauderdale Lakes.  An rehab contract went up for bidding and  BAND executed an
contract agreement with DSG Construction.
 City of Hallandale Beach in partnership with Habitat redeveloped distressed, foreclosed property located at 133 NW 1st Avenue -MF unit of
eight the plans were to improve and perserve the units, but due to the severe conditions after inspections, it was determined that the units had
to be demolished. Seven townhomes were built on the land. On 09/30/2015 Habitat of Broward completed the redevelopment activities,
following the inspections certs were issued.  Habitat is currently in the process of pre-qualifing buyers.
 BHP Community Land Trust- During this quarter CLT has maintained 100% occupancy at  the MF units located at 2417 NW 9th Avenue Wilton
Manors, FL . 100% of the 16 units are reserved for households earning less that 50% AMI. CLT has meet the LH25% set-aside goal.
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0002

Budget Program Funds Drawn Program Income Drawn

Total
Financing Mechanism
(Soft-Second
Mortgage)

Housing
Redevelopment
Housing
Redevelopment

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

003

012

026

013

014

015

016

017

018

019

020

021

Downpayment
Assistance for
Foreclosed
Properties
Housing
Redevelopment
Multifamily
Housing
Redevelopment
Multifamily
Acquisition &
Rehab: Property
1
Multifamily
Acquisition &
Rehab: Property
1b
Single Family
Acquisition &
Rehab: Property
2
Single Family
Acquisition &
Rehab: Property
3
Multifamily
Acquisition &
Rehab: Property
4
Single Family
Acquisition &
Rehab: Property
5
Multifamily
Acquisition &
Rehab: Property
6
Single Family
Acquisition &
Rehab: Property
7
Single Family
Acquisition &
Rehab: Property
8

$23,395,632.50 $17,305,130.84 $5,489,350.97

$717,493.22 $633,849.70 $30,643.50

$210,388.60 $17,939.50 $192,449.10

$631,135.00 $619,386.08 $11,748.81

$1,345,318.73 $1,323,928.61 $21,390.12

$70,805.93 $69,680.13 $1,125.80

$204,580.21 $204,580.21 $0.00

$205,585.92 $205,585.92 $0.00

$229,713.60 $229,713.60 $0.00

$225,679.15 $225,679.15 $0.00

$239,101.63 $234,770.64 $4,330.99

$352,387.36 $342,220.06 $10,167.30

$239,624.47 $209,225.82 $30,398.65
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0002

Budget Program Funds Drawn Program Income Drawn

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multi & Single Family
Residential Acquisition
& Rehab For Rental

Multifamily Acquisition
& Rehab for Resale

Program Planning and
Administration
Residential Acquisition

Residential Acquisition

Residential Acquisition

Residential Acquisition

Residential Demolition

Residential
Rehabilitation
Residential
Rehabilitation

Residential
Rehabilitation

Residential
Rehabilitation

022

023

024

025

006

001

004

008

010

007

002

005

009

011

Multifamily
Acquisition &
Rehab: Property
9
Multifamily
Acquisition &
Rehab: Property
9b
Multifamily
Acquisition &
Rehab: Property
10
Multifamily
Acquisition &
Rehab, Resale:
No. 1
Administration

Single-family
Acquisition
Acquisition of
Multifamily
Properties for
Rental
Single-family
Acquisition
LH25%
Acquisition
Multifamily
Properties for
Rental LMMI
Demolition of
Residential
Structures
Single-family
Rehabilitation
Rehab. of Multi-
family Properties
for Rental
Single-family
Rehabilitation
LH25%
Rehab
Multifamily
Properties
Rental LMMI

$1,067,069.27 $980,758.41 $86,310.86

$748,002.42 $625,946.84 $121,839.08

$1,137,036.71 $798,915.53 $338,121.18

$1,119,005.00 $956,492.78 $159,708.37

$2,325,693.10 $1,567,460.51 $237,132.56

$6,652,410.40 $5,177,455.49 $1,472,359.39

$0.00 $0.00 $0.00

$296,883.16 $296,883.16 $0.00

$0.00 $0.00 $0.00

$25,000.00 $25,000.00 $0.00

$5,155,604.98 $2,364,785.19 $2,769,385.58

$0.00 $0.00 $0.00

$197,113.64 $194,873.51 $2,239.68

$0.00 $0.00 $0.00
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        001
Activity Title:                                             Single-family Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Residential Acquisition

Projected Start Date: Projected End Date:

07/01/2009 12/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Broward Alliance for Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,652,410.40

$6,652,410.40

$6,603,814.88

$6,603,814.88

$5,177,455.49

$1,426,359.39

Program Income Received: $4,041,479.11

Total Funds Expended: $6,603,814.88

City of Deltona1
Town of Apple Valley1
State of Michigan
Building A Better Brockton, Inc.
Town of Cicero
City of Springfield1
City of Surprise1
Arizona Department of Housing
Broward Alliance for Neighborhood Development

$5,212,681.56
$3.00

$5,193,770.00
$232,491.00

$0.00
$314,088.90
$445,890.69

$0.00
$6,603,814.88

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        001
Activity Title:                                             Single-family Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As the County's primary strategy funded by the NSP allocation, this activity seeks to reverse the negative effects of foreclosed or abandoned
homes upon Broward County neighborhoods by providing financing for the acquisition and redevelopment of these problematic properties.
Beneficiaries will be middle, moderate and low income homebuyers, who will receive title to the property along with a declaration of restrictive
covenants which will specify the long-term affordability requirement of the property (30 years). It is expected that this strategy will provide
safe, decent and affordable housing to a minimum of fifty (56) middle, moderate, and low income households. Initial program dollars allocated
to this activity will be realized as program income and re-invested in the activity and will create additional units of affordable housing until the
program's end. It is anticipated that between 10-15% of this activity will benefit those households below fifty percent (50%) of area median
income.

Activity Description

To be located on scattered sites throughout the unincorporated County, and the urban County cities participating in Broward County's CDBG
program. Sites will be prioritized according to HUD's foreclosure abandonment risk score.

Location Description:

 During this QPR BAND acquired three additional properties located at 1) 2060 Winners Circle, Noth Lauderdale, 2) 3198 NW 39 Street,
Lauderdale Lakes  and 3). 3626 NW 35 Street, Lauderdale Lakes. Project bidding took place and a contract was awarded to DSG Construction,
plans has been submitted for permitting ETA 11/30/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
3626 NW 35th  Street
846 NE 34 Court

Lauderdale Lakes
Oakland Park

Florida
Florida

33309
33334

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        002
Activity Title:                                             Single-family Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002 Residential Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 12/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        002
Activity Title:                                             Single-family Rehabilitation
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,155,604.98

$5,155,604.98

$5,072,163.66

$4,812,123.95

$2,332,135.12

$2,479,988.83

Program Income Received: $442,988.22

Total Funds Expended: $4,843,419.05

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
Housing America Corporation (HAC)
Town of Cicero
Southeastern Massachusetts Affordable Housing Corporation
HAP2

$0.00
$0.00

$1,756,678.00
$0.00

$636,239.26
$75,932.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The strategy will provide housing rehabilitation services to a minimum of fifty-six (56) foreclosed upon single-family housing units. All housing
units assisted will be rehabilitated to meet local housing codes as well as the County's housing rehabilitation standards. Upon completion of
rehabilitation, the housing units will be sold to middle, moderate, or low income households and proceeds will be re-invested into additional
housing rehabilitation activities.

Activity Description

To be located on scattered sites throughout the unincorporated County, and the Urban County cities participating in Broward County's CDBG
program.

Location Description:
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        002
Activity Title:                                             Single-family Rehabilitation

 BAND acquired three more properties listed in activity 001 SF Acquisition. A contract agreement was signed with DSG Construction and
permitting is ETA around 11/30/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
4970 NW 10 Street
846 NE 34 Court

Coconut Creek
Oakland Park

Florida
Florida

33063
33334

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        003
Activity Title:                                             Downpayment Assistance for Foreclosed Properties

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003 Financing Mechanism (Soft-Second Mortgage)

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of North Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$717,493.22

$717,493.22

$754,324.00

$664,493.20

$633,849.70

$30,643.50

Program Income Received: $0.00
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        003
Activity Title:                                             Downpayment Assistance for Foreclosed Properties

Total Funds Expended: $664,493.20

Northern Arizona Council of Governments (NACOG)
Town of Apple Valley1
Town of Cicero
Self Help, Inc.
Habitat for Humanity SW Volusia
City of North Lauderdale

$2,225,192.00
$0.00
$0.00

$11,917.83
$211,051.56
$664,493.20

Match Contributed: $131,751.45

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address financing gaps for those middle, moderate and low income homebuyers seeking to acquire foreclosed single family
properties. Priority will be given to those individuals purchasing properties in the NSP funded Acquisition, Rehabilitation and Resale activity. The
intent of this activity is to close the gap between what the first mortgage lender is willing to lend to the homebuyer, the homebuyer's out of
pocket downpayment, and the sales price and closing costs of the home.

Activity Description

To be located on scattered sites throughout the unincorporated County, and the urban County cities participating in Broward County's CDBG
program. Sites will be prioritized according to HUD's foreclosure abandonment risk score.

Location Description:

 This Activity is completed and remaining budget will be reprogrammed to single-family acquisition (Activity 001).  The Activity Status will be
changed from Underway to Closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        004
Activity Title:                                             Acquisition of Multifamily Properties for Rental

Activity Type: Activity Status:

Acquisition - general Completed
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        004
Activity Title:                                             Acquisition of Multifamily Properties for Rental
Project Number: Project Title:

001 Residential Acquisition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Apple Valley1
Broward County Housing Finance and Community Development Division1
SouthEastern Arizona Governments Organization (SEAGO)
Town of Cicero
Self Help, Inc.
HAP2

$0.00
$0.00

$1,620,622.59
$0.00

$117,687.95
$260,586.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        004
Activity Title:                                             Acquisition of Multifamily Properties for Rental

   Activity to be Cancelled and replaced by Activities 013, 015 through 022 and 024.

  As per HUD request this multiunit activity containing rental properties has been restructured and replaced by activities 013, 015 through 022
and 024. Therefore, this activity which contained ten (10) properties will be cancelled and the ten (10) properties divided into separate activities
for each property. The multifamily activities four (004) LH25 acquisition and five (005) LH25 rehabilitation have been combined so that
acquisition and rehabilitation are together in the new activities.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental property upon Broward County neighborhoods, while
providing housing options for those household at or below 50% of area median income. This activity will provide financing for the acquisition
and redevelopment of these problematic properties. Beneficiaries will be low income renters, who will occupy one-hundred percent (100%) of
the units assisted under this strategy. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years.
It is expected that this strategy will provide safe, decent and affordable rental housing to a minimum of sixty-seven (67) low income
households.

Activity Description

<em>Activity to be Cancelled and replaced by Activities 013, 015 through 022 and 024.</em> To be located on scattered sites throughout the
unincorporated County, and the urban County cities participating in Broward County's CDBG program. Sites will be prioritized according to
HUD's foreclosure abandonment risk score.

Location Description:

 Activity replaced by Activities 013, 015 through 022 and 024.
 Note: Unable to change Activity Status to cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        005
Activity Title:                                             Rehab. of Multi-family Properties for Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Residential Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        005
Activity Title:                                             Rehab. of Multi-family Properties for Rental
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Action Human Resources Agency (CAHRA)
Broward County Housing Finance and Community Development Division1
Town of Cicero
Self Help, Inc.
HAP2

$945,143.60
$0.00

$219,042.76
$81,323.34

$183,949.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

   Activity to be Cancelled and replaced by Activities 013, 015 through 022 and 024.

  As per HUD request this multiunit activity containing rental properties has been restructured and replaced by activities 013, 015 through 022
and 024. Therefore, this activity which contained ten (10) properties will be cancelled and the ten (10) properties divided into separate activities
for each property. The multifamily activities four (004) LH25 acquisition and five (005) LH25 rehabilitation have been combined so that
acquisition and rehabilitation are together in the new activities.

 The strategy will provide housing rehabilitation services to a minimum of sixty-seven (67) foreclosed upon rental housing units. All housing
units assisted will be rehabilitated to meet local housing codes as well as the County's housing rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

Activity Description
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        005
Activity Title:                                             Rehab. of Multi-family Properties for Rental

<em>Activity to be Cancelled and replaced by Activities 013, 015 through 022 and 024.</em> To be located on scattered sites throughout the
unincorporated County, and the urban County cities participating in Broward County's CDBG program.

Location Description:

 $1,687.00 incorrectly showing in Program Income Drawdown and Total Funds Drawdown was removed during the quarter. The correct amount
of $0.00 is now shown.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        006
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

004 Program Planning and Administration

Projected Start Date: Projected End Date:

03/01/2009 12/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,325,693.10

$2,325,693.10

$1,776,758.00

$1,334,657.52

$1,152,573.20

$182,084.32
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        006
Activity Title:                                             Administration
Program Income Received: $0.00

Total Funds Expended: $1,297,009.98

City of Deltona1
Broward County Housing Finance and Community Development Division1
Family Housing Resources
Town of Cicero
Brockton Economic Development Council Corp.

$628,423.54
$1,297,009.98
$3,550,501.80

$152,614.67
$2,234.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative and planning costs associated with the NSP grant.

Activity Description

Countywide, with administrative offices located at Broward County Housing Finance and Community Development Division, 110 NE 3rd Street,
Fort Lauderdale, FL 33301.

Location Description:

 $47,847.06 was spent during the quarter for Administration and Planning Costs associated with the NSP3 grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        007
Activity Title:                                             Demolition of Residential Structures

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

005 Residential Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        007
Activity Title:                                             Demolition of Residential Structures
Projected Start Date: Projected End Date:

07/01/2009 12/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hallandale Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,000.00

Old Pueblo Community Foundation
Building A Better Brockton, Inc.
Town of Cicero
City of Hallandale Beach

$4,110,870.00
$6,000.00

$0.00
$25,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total of $25,000.00 is now recommended for demolition of a minimum of 5 blighted structures, 4 of which are vacant residential properties
located in the County NSP eligible census tracts.

Activity Description

Scattered sites located in the County's NSP eligible census tracts.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        007
Activity Title:                                             Demolition of Residential Structures

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        008
Activity Title:                                             Single-family Acquisition LH25%

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Residential Acquisition

Projected Start Date: Projected End Date:

07/01/2009 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,883.16

$296,883.16

$296,883.16

$296,883.16

$296,883.16

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        008
Activity Title:                                             Single-family Acquisition LH25%

Total Funds Expended: $296,883.16

Genesis Housing Services
Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of the South Shore (Brockton Office)
HAP2

$5,672,780.40
$0.00

$64,155.15
$249,230.00
$265,114.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 As the County's primary strategy funded by the NSP allocation, this activity seeks to reverse the negative effects of foreclosed or abandoned
homes upon Broward County neighborhoods by providing financing for the acquisition and redevelopment of these problematic properties.
Beneficiaries will be low income (50% of AMI) and below only, who will receive title to the property along with a declaration of restrictive
covenants which will specify the long-term affordability requirement of the property (30 years).  It is expected that this strategy will provide
safe, decent and affordable housing to a minimum of four (4) low income households.

Activity Description

To be located on scattered sites throughout the unicorporated County, and the urban County cities participating in Broward County's CDBG
program.  Sites will be prioritized according to HUD's foreclosure abandonment risk score.

Location Description:

 This activity is completed, no action reported this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        009
Activity Title:                                             Single-family Rehabilitation LH25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        009
Activity Title:                                             Single-family Rehabilitation LH25%
002 Residential Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,113.64

$197,113.64

$197,113.64

$197,113.19

$194,873.51

$2,239.68

Program Income Received: $0.00

Total Funds Expended: $197,113.19

Broward County Housing Finance and Community Development Division1
Town of Cicero
Neighborhood Housing Services of Phoenix
Southeastern Massachusetts Affordable Housing Corporation

$0.00
$875,323.00

$6,344,867.49
$266,817.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The strategy will provide housing rehabilitation services to a minimum of four (4) foreclosed upon or abandoned  single-family housing units.
All housing units assisted will be rehabilitated to meet local housing codes as well as the County's housing rehabilitation standards.  Upon
completion of rehabilitation, the housing units will be occupied by low income (50% AMI and below) households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        009
Activity Title:                                             Single-family Rehabilitation LH25%

To be located on scattered sites throughout the unincorporated County, and the Urban County cities participating in Broward County's CDBG
program.

Location Description:

 No activity report this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        010
Activity Title:                                             Acquisition Multifamily Properties for Rental LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

001 Residential Acquisition

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division2

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        010
Activity Title:                                             Acquisition Multifamily Properties for Rental LMMI

Total Funds Expended: $0.00

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2
Springfield Neighborhood Housing Services

$0.00
$6,345,062.00

$0.00
$90,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

   Activity to be Cancelled and replaced by activities 014 and 023.

  As per HUD request this multiunit activity containing rental properties has been restructured and replaced by activities 014 and 023.
Therefore, this activity which contained ten (10) units in two (2) properties will be cancelled and the ten (10) units in two (2) properties divided
into separate activities for each property. The multifamily activities Ten (010), LMMI acquisition, and Eleven (011), LMMI rehabilitation, have
been combined so that acquisition and rehabilitation are together in the new activities.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental property upon Broward County neighborhoods, while
providing housing options for those households at or below 120% of the area median income. This activity will provide financing for the
acquisition and redevelopment of these problematic properties. Beneficiaries will be low, moderate and middle income renters, who will occupy
one-hundred percent (100%) of the units assisted under this strategy. The log-term affordability requirement of rental property assisted under
this strategy is thirty (30) years. It is expected that this strategy will provide safe, decent and affordable rental housing to a minimum of ten
(10) low, moderate and middle income households.

Activity Description

<em>Activity to be Cancelled and replaced by activities 014 and 023.</em> To be located on scattered sites throughout the unincorporated
County, and the urban County cities participating in Broward County's CDBG program. Sites will be prioritized according to HUD's foreclosure
abandonment risk score.

Location Description:

 Activity cancelled and replaced by Activities 014 and 023.

 Note: Unable at this time to change Activity Status to cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        011
Activity Title:                                             Rehab Multifamily Properties Rental LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Residential Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Broward County Housing Finance and Community Development Division2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Town of Cicero
Arizona Housing, Inc.
Broward County Housing Finance and Community Development Division2

$222,632.03
$275,741.12

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        011
Activity Title:                                             Rehab Multifamily Properties Rental LMMI

   Activity to be Cancelled and replaced by Activities 014 and 023.

  As per HUD request this multiunit activity containing rental properties has been restructured and replaced by activities 014 and 023.
Therefore, this activity which contained ten (10) units in two (2) properties will be cancelled and the ten (10) units in two (2) properties divided
into separate activities for each property. The multifamily activities Ten (010) LMMI, acquisition, and Eleven (011) LMMI, rehabilitation, have
been combined so that acquisition and rehabilitation are together in the new activities.

 This strategy will provide housing rehabilitation services to a minimum of ten (10) foreclosed upon rental housing units. All housing units
assisted will be rehabilitated to meet local housing codes as well as the County's housing rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low, moderate and middle income households.

Activity Description

<em>Activity to be Cancelled and replaced by Activities 014 and 023.</em> To be located on scattered sites throughout the unincorporated
County, and the urban County cities participating in Broward County's CDBG program.

Location Description:

 Activity cancelled and replaced by Activities 014 and 023.

 Note: Unable at this time to change Activity Status to cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        012
Activity Title:                                             Housing Redevelopment

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

006 Housing Redevelopment

Projected Start Date: Projected End Date:

01/01/2012 05/15/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        012
Activity Title:                                             Housing Redevelopment
Broward Alliance for Neighborhood Development No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,388.60

$210,388.60

$217,939.50

$210,388.60

$17,939.50

$192,449.10

Program Income Received: $0.00

Total Funds Expended: $263,251.36

Town of Cicero
Broward Alliance for Neighborhood Development

$309,361.00
$263,251.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A single-family home was constructed on a site where a home in severe disrepair was demolished as part of this NSP1 Program. The home was
constructed from foundation up. This home will be sold to a household at or below 50% of area median income with a long-term affordability
requirement of 30 years.

Activity Description

Currently one home located at 2161 NW 28th Street, Oakland Park, FL 33311 has been constructed in this activity. This home is located in a
single-family neighborhood in Oakland Park, Florida.

Location Description:

 This activity consist of one SF home located at 2161 NW 28th Street, Oakland Park, FL 33311 to which is complete. Beneficiary information has
not been obtained at this time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        012
Activity Title:                                             Housing Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        013
Activity Title:                                             Multifamily Acquisition & Rehab: Property 1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

10/01/2009 08/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,345,318.73

$1,345,318.73

$1,345,318.73

$1,345,318.73

$1,323,928.61

$21,390.12

Program Income Received: $0.00

Total Funds Expended: $1,345,318.73

Town of Cicero
Housing Authority of the City of Fort Lauderdale

$113,918.00
$1,345,318.73

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        013
Activity Title:                                             Multifamily Acquisition & Rehab: Property 1

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A 20 unit property was acquired and rehabilitated at 4651 and 4701 SW 32nd Avenue, Dania Beach, Florida 33312. Nineteen (19) of the units
are designated to be rented to low income households under this activity, one (1) unit has been designated to be rented to a low, moderate, or
middle income household under activity 014.

Activity Description

Two (2) ten (10) unit buildings were acquired and rehabilitated at 4651 and 4701 SW 32nd Avenue, Dania Beach, Florida 33312.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        014
Activity Title:                                             Multifamily Acquisition & Rehab: Property 1b

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

10/01/2009 08/01/2011

National Objective: Environmental Assessment:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        014
Activity Title:                                             Multifamily Acquisition & Rehab: Property 1b
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,805.93

$70,805.93

$70,805.93

$70,805.93

$69,680.13

$1,125.80

Program Income Received: $0.00

Total Funds Expended: $70,805.93

Town of Cicero
HAP2
Housing Authority of the City of Fort Lauderdale

$41,694.95
$172,996.00

$70,805.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 120% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low, moderate, or middle income households.

 A 10 unit property was acquired and rehabilitated at 4701 SW 32nd Avenue, Dania Beach, Florida 33312. One (1) unit of this ten unit (10)
property has been designated to be rented to a low, moderate, or middle income household under this activity.

Activity Description

One (1) unit of a ten (10) unit complex at 4701 SW 32nd Avenue, Dania Beach, Florida 33312.

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        014
Activity Title:                                             Multifamily Acquisition & Rehab: Property 1b

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        015
Activity Title:                                             Single Family Acquisition & Rehab: Property 2

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

03/01/2010 06/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,580.21

$204,580.21

$204,580.21

$204,580.21

$204,580.21

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        015
Activity Title:                                             Single Family Acquisition & Rehab: Property 2

Total Funds Expended: $204,580.21

Town of Cicero
Housing Authority of the City of Fort Lauderdale

$181,128.71
$204,580.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A two (2) unit property was acquired and rehabilitated at 1579 NE 34th Street, Oakland Park, Florida 33334. Both units are designated to be
rented to low income households under this activity.

Activity Description

One (1), two (2) unit property located at 1579 NE 34th Street, Oakland Park, Florida 33334.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        016
Activity Title:                                             Single Family Acquisition & Rehab: Property 3

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        016
Activity Title:                                             Single Family Acquisition & Rehab: Property 3

Projected Start Date: Projected End Date:

04/01/2010 07/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$205,585.92

$205,585.92

$205,585.92

$205,585.92

$205,585.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $205,585.92

Springfield Neighborhood Housing Services
Housing Authority of the City of Fort Lauderdale

$114,146.31
$205,585.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A two (2) unit property was acquired and rehabilitated at 2409 NW 9th Terrace, Wilton Manors, Florida 33311. Both units are designated to be
rented to low income households under this activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        016
Activity Title:                                             Single Family Acquisition & Rehab: Property 3

One (1), two (2) unit property located at 2409 NW 9th Terrace, Wilton Manors, Florida 33311.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        017
Activity Title:                                             Multifamily Acquisition & Rehab: Property 4

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

05/01/2010 08/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$229,713.60

$229,713.60

$229,713.60

$229,713.60

$229,713.60

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        017
Activity Title:                                             Multifamily Acquisition & Rehab: Property 4

Total Funds Expended: $229,713.60

City of Springfield1
Housing Authority of the City of Fort Lauderdale

$143,459.00
$229,713.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A four (4) unit property was acquired and rehabilitated at 721 SW 3rd Place, Dania Beach, Florida 33004. All units are designated to be rented
to low income households under this activity.

Activity Description

One (1), four (4) unit property located at 721 SW 3rd Place, Dania Beach, Florida 33004.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        018
Activity Title:                                             Single Family Acquisition & Rehab: Property 5

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        018
Activity Title:                                             Single Family Acquisition & Rehab: Property 5

Projected Start Date: Projected End Date:

08/01/2010 11/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,679.15

$225,679.15

$225,679.15

$225,679.15

$225,679.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,679.15

Housing Authority of the City of Fort Lauderdale $225,679.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A two (2) unit property was acquired and rehabilitated at 111 NW 56th Court, Oakland Park, Florida 33334. All units are designated to be
rented to low income households under this activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        018
Activity Title:                                             Single Family Acquisition & Rehab: Property 5

One (1), two (2) unit property located at 111 NW 56th Court, Oakland Park, Florida 33334.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        019
Activity Title:                                             Multifamily Acquisition & Rehab: Property 6

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

09/01/2010 12/01/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,101.63

$239,101.63

$239,101.63

$239,101.63

$234,770.64

$4,330.99

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        019
Activity Title:                                             Multifamily Acquisition & Rehab: Property 6

Total Funds Expended: $239,101.63

Glenn-Verde Housing, Inc.2
Housing Authority of the City of Fort Lauderdale

$94,460.63
$239,101.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A four (4) unit property was acquired and rehabilitated at 717 SW 3rd Place, Dania Beach, Florida 33004. All units are designated to be rented
to low income households under this activity.

Activity Description

One (1), four (4) unit property located at 717 SW 3rd Place, Dania Beach, Florida 33004.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        020
Activity Title:                                             Single Family Acquisition & Rehab: Property 7

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        020
Activity Title:                                             Single Family Acquisition & Rehab: Property 7

Projected Start Date: Projected End Date:

10/01/2010 01/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$352,387.36

$352,387.36

$352,387.36

$352,387.36

$342,220.06

$10,167.30

Program Income Received: $0.00

Total Funds Expended: $352,387.36

Glenn-Verde Housing, Inc.1
Housing Authority of the City of Fort Lauderdale

$732,944.91
$352,387.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A two (2) unit property was acquired and rehabilitated at 683 NW 41st Street, Oakland Park, Florida 33309. All units are designated to be
rented to low income households under this activity.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        020
Activity Title:                                             Single Family Acquisition & Rehab: Property 7

One (1), two (2) unit property located at 683 NW 41st Street, Oakland Park, Florida 33309.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        021
Activity Title:                                             Single Family Acquisition & Rehab: Property 8

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

11/01/2010 02/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority of the City of Fort Lauderdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,624.47

$239,624.47

$239,624.47

$239,624.47

$209,225.82

$30,398.65

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        021
Activity Title:                                             Single Family Acquisition & Rehab: Property 8

Total Funds Expended: $239,624.47

Glenn-Verde Housing, Inc.1
Housing Authority of the City of Fort Lauderdale

$2,172,594.46
$239,624.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A three (3) unit property was acquired and rehabilitated at 640 46th NE Court, Oakland Park, Florida 33334. All units are designated to be
rented to low income households under this activity.

Activity Description

One (1), three (3) unit property located at 640 NE 46th Court, Oakland Park, Florida 33334.

Location Description:

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        022
Activity Title:                                             Multifamily Acquisition & Rehab: Property 9

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        022
Activity Title:                                             Multifamily Acquisition & Rehab: Property 9

Projected Start Date: Projected End Date:

07/01/2010 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BHP Community Land Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,421,614.72

$1,067,069.27

$1,067,069.27

$1,067,069.27

$980,758.41

$86,310.86

Program Income Received: $0.00

Total Funds Expended: $1,067,069.27

Housing America Corporation (HAC)
BHP Community Land Trust, Inc.

$205,797.00
$1,067,069.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        022
Activity Title:                                             Multifamily Acquisition & Rehab: Property 9

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A twenty-two (22) unit property was acquired and rehabilitated at 2100 NE 39th Street, Lighthouse Point, Florida 33064. Thirteen (13) of
twenty-two (22) units are designated to be rented to low income households under this activity. Nine units are designated to be rented to low,
moderate, or middle income households under activity 023.

 The other funding source for this activity is the Federal Home Loan Bank of Atlanta, 1475 Peachtree Setree NE, Atlanta, Georgia 30309,
contributing a grant for $354,545.45.

Activity Description

One (1), twenty-two (22) unit property located at 2100 NE 39th Street, Lighthouse Point, Florida 33064.Thirteen (13) of twenty-two (22) units
are designated to be rented to low income households under this activity.

Location Description:

 Five (5) additional units (units 2, 6, 12, 14 and 15) have been rented to low income households, bringing the total number of rented units to
thirteen (13) of thirteen (13). Beneficiaries Performance Measures data for these five (5) units was entered.

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        023
Activity Title:                                             Multifamily Acquisition & Rehab: Property 9b

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

07/01/2010 12/30/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        023
Activity Title:                                             Multifamily Acquisition & Rehab: Property 9b
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

BHP Community Land Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$993,456.97

$748,002.42

$748,002.42

$747,785.92

$625,946.84

$121,839.08

Program Income Received: $0.00

Total Funds Expended: $747,785.92

BHP Community Land Trust, Inc. $747,785.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 120% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low, moderate, or middle income households.

 A twenty-two (22) unit property was acquired and rehabilitated at 2100 NE 39th Street, Lighthouse Point, Florida 33064. Nine (9) of twenty-
two (22) units are designated to be rented to low, moderate, or middle income households under this activity. Thirteen (13) units are
designated to be rented to low income households under activity 022.

 The other funding source for this activity is the Federal Home Loan Bank of Atlanta, 1475 Peachtree Setree NE, Atlanta, Georgia 30309,
contributing a grant for $245,454.55.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        023
Activity Title:                                             Multifamily Acquisition & Rehab: Property 9b

One (1), twenty-two (22) unit property located at 2100 NE 39th Street, Lighthouse Point, Florida 33064. Nine (9) of twenty-two (22) units are
designated to be rented to low, moderate, or middle income households under this activity.

Location Description:

 During the quarter, funds were drawn down ($71,127.63) to cover the costs of rehabilitation, however, these funds were expended during the
last quarter and do not show up in funds expended during this quarter.

 Status of this project was changed from Under Way to Completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        024
Activity Title:                                             Multifamily Acquisition & Rehab: Property 10

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

007 Multi & Single Family Residential Acquisition &
Rehab For Rental

Projected Start Date: Projected End Date:

07/01/2010 12/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

BHP Community Land Trust, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$1,137,036.71

$1,137,036.71

$1,137,036.71

$1,137,036.71

$798,915.53
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        024
Activity Title:                                             Multifamily Acquisition & Rehab: Property 10

Program Income Drawdown: $338,121.18

Program Income Received: $0.00

Total Funds Expended: $1,137,036.71

SNHS
BHP Community Land Trust, Inc.

$156,000.00
$1,137,036.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity seeks to reverse the negative effects of foreclosed or abandoned rental properties upon Broward County neighborhoods, while
providing housing options for those households at or below 50% of area median income. This activity will provide funding for acquisition and
rehabilitation of this property. The long-term affordability requirement of rental property assisted under this strategy is thirty (30) years. All
housing units assisted will be rehabilitated to meet local housing codes as well as County rehabilitation standards. Upon completion of
rehabilitation, the housing units will be rented to low income households.

 A sixteen (16) unit property was acquired and rehabilitated at 2417 NW 9th Avenue, Wilton Manors, Florida 33311. All the units are designated
to be rented to low income households under this activity.

Activity Description

One (1), sixteen (16) unit property located at 2417 NW 9th Avenue, Wilton Manors, Florida 33311.

Location Description:

 Rehabilitation was completed during this quarter and $165,990.39 was expended.  Lease up is nearly complete and beneficiary information will
be entered the next quarter.
 .

 Tenant applications are being accepted and beneficiary information will be entered into this activity upon completion of rehabilitation and
occupancy of the units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        025
Activity Title:                                             Multifamily Acquisition & Rehab, Resale: No. 1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

008 Multifamily Acquisition & Rehab for Resale

Projected Start Date: Projected End Date:

01/01/2011 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hallandale Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,119,005.00

$1,119,005.00

$1,116,201.15

$1,116,201.15

$956,492.78

$159,708.37

Program Income Received: $614,438.65

Total Funds Expended: $1,116,201.15

HAP2
City of Hallandale Beach

$240,859.11
$1,116,201.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        025
Activity Title:                                             Multifamily Acquisition & Rehab, Resale: No. 1

 This activity seeks to reverse the negative effects of foreclosed or abandoned homes upon Broward County neighborhoods by providing
financing for the acquisition and redevelopment of these problematic properties. Beneficiaries will be middle, moderate and low income
homebuyers, who will receive title to the property along with a declaration of restrictive covenants which will specify the long-term affordability
requirement of the property (15 years). It is expected that this strategy will provide safe, decent and affordable housing to a minimum of eight
(8) middle, moderate, and low income households. Initial program dollars allocated to this activity will be realized as program income and re-
invested in an activity and will create additional units of affordable housing until the prgram's end.

Activity Description

One (1) eight (8) unit property located at 840 NW 9th Street, Hallandale Beach, FL 33009.

Location Description:

 no activity reported this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        026
Activity Title:                                             Multifamily Housing Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

006 Housing Redevelopment

Projected Start Date: Projected End Date:

12/31/2012 06/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hallandale Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$631,135.00

$631,135.00
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Grant Number:              B-08-UN-12-0002
Grantee :                       Broward County, FL

Award Date: Grant Authorized Amount: $17,767,589.00 Estimated PI/RL Funds: $5,650,000.00

Grantee Activity Number:                        026
Activity Title:                                             Multifamily Housing Redevelopment
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$631,135.00

$386,413.65

$374,664.84

$11,748.81

Program Income Received: $0.00

Total Funds Expended: $631,134.89

Greater Springfield Habitat for Humanities
City of Hallandale Beach

$255,616.48
$631,134.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Four (4) blighted duplex structures on one property will be demolished and replaced with seven (7) new townhome units. These units will be
sold to households at or below 50% of area median income with a long-term affordability requirement of 30 years.

Activity Description

Four (4) blighted duplex structures at 133 NW 1st Avenue, Hallandale Beach, FL 33009. These structures are located adjacent to single-family
and multifamily residential and commercial buildings.

Location Description:

 During this QPR, After inspection of the purchased property it was concluded that the roperty should be demolished resulting in seven
townhomes being developed. On September 30, 2015, Habitat for Humanity completed the redevelopment of the project, once inspections was
approved certificates of occupancy was issued. Currently, Habitat is conducting pre-qualified buyers to which they anticipates closijng within 30-
45 days. As contracted, the townhomes will directly benefit households who income does not exceed 50%AMI.

Activity Progress Narrative:

Address City State Zip Status Accept
133 NW 1st Avenue Hallandale Florida 33009 Address Not Submitted to GSC N/A 1

Activity Location:
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Action Plan Narrative :  Areas of Greatest Need :  Collier County will target the following census tracts: 0104.14; 0104.13;
0104.12; 0112.02; 0105.04; 0106.02; 0106.01; 0106.04; 0106.03; 0105.02; 0108.01; 0107.02; 0108.02; 0108.03; 0111.01;
0104.06; 0104.08; 0105.03; 0104.11; 0104.09; 0104.10; 0104.07.   Distribution and and Uses of Funds :  The target geographic
areas all have a US Department of Housing and Urban Development Foreclosure and Abandonment Risk score of seven or higher,
all have significant foreclosure activity and all have a elevated HMDA High Cost Loan Rate.  Definitions and Descriptions :  (3)
Describe How the Grantee will Ensure continued Affordability for NSP Assisted Housing
  Long Term Affordability: For Developer and Collier Sold Properties
 Resale: 24 CFR 92.252(a),(c),(e) and (f), and 92.254
 Homeownership:  Long-Term Affordability:   For Collier County sold properties The NSP 1   assisted housing must meet the
affordability requirements for not less than the applicable period specified in the following table, beginning after project
completion.  These restrictions are a minimum and Collier County may elect to impose longer affordability periods.  The per unit
amount of NSP 1 funds and the affordability period that they trigger are described below.
 Homeownership assistance NSP l amount per-unit Minimum period of affordability in years Under $15,000 . . . . .. .... . . . . . .. .
....... . . . . . ....... . . . . . .. . .. ....   $15,000 to $40,000 ... . . . ..... . . . . . . . ........ . .. . .. . ...... . . .. 5  10 Over $40,000 ......... . .
.. . .. . ........ . ........... . . . . ............ 15
   Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,855,249.42

$9,855,249.42

$9,423,109.89

$9,120,202.07

$6,798,413.14

$2,321,788.93

Program Income Received: $2,548,494.42

Total Funds Expended: $9,135,872.74

Match Contribution: $0.00

Overall Progress Narrative:

 Habitat for Humanity as an NSP developer for Collier County has completed construction on most of the NSP purchased land bank properties.
The County continues to monitor rental programs and provide rental assistance to subrecipients of NSP acquired rental properties.
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0003

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolition

Land Bank

Purchase and
Rehabilitate for Rent

Purchase and
Rehabilitate for Sale

Purchase and
Rehabilitate for Sale

1a
6a

5a

3d

2a

2c

Administration
Demolition Land
Bank Properties
Purchase Land
Bank Properties
- LMMI SFR
Purchase,
Rehabilitate,
Rent - LH Multi-
Family
Purchase,
Rehabilitate and
Sell - LMMI SFR
Purchase,
Rehabilitate, Sell
- LH SFR

$9,855,249.42 $6,798,413.14 $2,337,436.35
$982,925.52 $405,443.78 $422,333.21

$6,251.00 $6,251.00 $0.00

$328,904.24 $328,904.24 $0.00

$1,799,358.30 $1,225,052.20 $292,252.22

$5,521,579.65 $4,233,432.84 $1,288,146.81

$1,216,230.71 $599,329.08 $334,704.11

Grantee Activity Number:                        1a
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail,
Building H, Suite 211, Naples, FL 34112.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$982,925.52

$982,925.52

$944,875.00

$812,129.57
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        1a
Activity Title:                                             Administration

Program Funds Drawdown:

Program Income Drawdown:

$405,443.78

$406,685.79

Program Income Received: $246,463.33

Total Funds Expended: $827,800.24

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development
Philadelphia Redevelopment Authority

$827,800.24

$1,460,884.10
$323,158.19

$1,357,593.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Administration activities include overseeing the program and meeting with subrecipients and developers to monitor their progress and provide
technical assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2a
Activity Title:                                             Purchase, Rehabilitate and Sell - LMMI SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitate for Sale

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        2a
Activity Title:                                             Purchase, Rehabilitate and Sell - LMMI SFR
01/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail,
Building H, Suite 211, Naples, FL 34112.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,521,579.65

$5,521,579.65

$5,521,579.65

$5,521,579.65

$4,233,432.84

$1,288,146.81

Program Income Received: $1,890,681.23

Total Funds Expended: $5,521,579.65

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development

$5,521,579.65

$2,921,429.80
$10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, rehabilitate and sell foreclosed residential properties.

Activity Description

Census tracts: 0104.14; 0104.13; 0104.12; 0112.02; 0105.04; 0106.02; 0106.01; 0106.04; 0106.03; 0105.02; 0108.01; 0107.02; 0108.02;
0108.03; 0111.01; 0104.06; 0104.08; 0105.03; 0104.11; 0104.09; 0104.10; 0104.07.

Location Description:

 No activity during this period

Activity Progress Narrative:
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        2a
Activity Title:                                             Purchase, Rehabilitate and Sell - LMMI SFR

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2c
Activity Title:                                             Purchase, Rehabilitate, Sell - LH SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehabilitate for Sale

Projected Start Date: Projected End Date:

01/19/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail,
Building H, Suite 211, Naples, FL 34112.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,216,230.71

$1,216,230.71

$1,000,000.00

$934,033.19

$599,329.08

$334,704.11

Program Income Received: $215,588.96

Total Funds Expended: $934,033.19

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department

$934,033.19

$866,582.62

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        2c
Activity Title:                                             Purchase, Rehabilitate, Sell - LH SFR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, rehabilitate and sell foreclosed residential properties. 25% set-aside.

Activity Description

Census tracts: 0104.14; 0104.13; 0104.12; 0112.02; 0105.04; 0106.02; 0106.01; 0106.04; 0106.03; 0105.02; 0108.01; 0107.02; 0108.02;
0108.03; 0111.01; 0104.06; 0104.08; 0105.03; 0104.11; 0104.09; 0104.10; 0104.07.

Location Description:

 Habitat for Humanity as an NSP developer for Collier County will be requesting Developer Fees

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3d
Activity Title:                                             Purchase, Rehabilitate, Rent - LH Multi-Family

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Purchase and Rehabilitate for Rent

Projected Start Date: Projected End Date:

01/15/2009 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail,
Building H, Suite 211, Naples, FL 34112.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        3d
Activity Title:                                             Purchase, Rehabilitate, Rent - LH Multi-Family
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,799,358.30

$1,799,358.30

$1,621,500.00

$1,517,304.42

$1,225,052.20

$292,252.22

Program Income Received: $195,760.90

Total Funds Expended: $1,517,304.42

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
Anoka County Community Development

$1,517,304.42

$1,685,027.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, rehabilitate and rent foreclosed residential properties. 25% set-aside.

Activity Description

Census tracts: 0104.14; 0104.13; 0104.12; 0112.02; 0105.04; 0106.02; 0106.01; 0106.04; 0106.03; 0105.02; 0108.01; 0107.02; 0108.02;
0108.03; 0111.01; 0104.06; 0104.08; 0105.03; 0104.11; 0104.09; 0104.10; 0104.07.

Location Description:

 Collier County continues to insure that all rental properties continue to offer rental options to very low income residents in the County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5a
Activity Title:                                             Purchase Land Bank Properties - LMMI SFR
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        5a
Activity Title:                                             Purchase Land Bank Properties - LMMI SFR
Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

5 Land Bank

Projected Start Date: Projected End Date:

01/15/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail,
Building H, Suite 211, Naples, FL 34112.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$328,904.24

$328,904.24

$328,904.24

$328,904.24

$328,904.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $328,904.24

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112. $328,904.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Establish and operate a land bank.

Activity Description
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        5a
Activity Title:                                             Purchase Land Bank Properties - LMMI SFR

Census tracts: 0104.14; 0104.13; 0104.12; 0112.02; 0105.04; 0106.02; 0106.01; 0106.04; 0106.03; 0105.02; 0108.01; 0107.02; 0108.02;
0108.03; 0111.01; 0104.06; 0104.08; 0105.03; 0104.11; 0104.09; 0104.10; 0104.07.

Location Description:

 Habitat for Humanity is an NSP developer for Collier County and has acquired land bank properties. Habitat has completed construction
activities for new single family homes on most of these properties..

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6a
Activity Title:                                             Demolition Land Bank Properties

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 Demolition

Projected Start Date: Projected End Date:

01/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail,
Building H, Suite 211, Naples, FL 34112.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,251.00

$6,251.00

$6,251.00

$6,251.00

$6,251.00

$0.00
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Grant Number:              B-08-UN-12-0003
Grantee :                       Collier County, FL

Award Date: Grant Authorized Amount: $7,306,755.00 Estimated PI/RL Funds: $2,548,494.42

Grantee Activity Number:                        6a
Activity Title:                                             Demolition Land Bank Properties
Program Income Received: $0.00

Total Funds Expended: $6,251.00

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112. $6,251.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition Land Bank Properties - LMMI SFR

Activity Description

Cenus tracts: 0104.14; 0104.13; 0104.12; 0112.02; 0105.04; 0106.02; 0106.01; 0106.04; 0106.03; 0105.02; 0108.01; 0107.02; 0108.02;
0108.03; 0111.01; 0104.06; 0104.08; 0105.03; 0104.11; 0104.09; 0104.10; 0104.07.

Location Description:

 No activity during this period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.
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Action Plan Narrative :  Areas of Greatest Need :    A.  Areas of Greatest Need       Provide summary needs data identifying the
geographic areas of greatest need in the grantee's jurisdiction.       Note:   An NSP substantial amendment must include the
needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities receiving their own NSP
allocation. To include the needs of an entitlement community, the State may either incorporate an entitlement jurisdiction's
consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that jurisdiction in the State's
own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs of other participating
entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each jurisdiction in the lead entity's
own plan.     HUD has developed a foreclosure and abandonment risk score to assist grantees in targeting the areas of greatest
need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD USER data], in developing this
section of the Substantial Amendment.                Response:         A.  AREAS OF GREATEST NEED      Provide summary needs
data identifying the geographic areas of greatest need in the grantee's jurisdiction.      Note: An NSP substantial amendment
must include the needs of the entire jurisdiction(s) covered by the program; states must include the needs of communities
receiving their own NSP allocation. To include the needs of an entitlement community, the State may either incorporate an
entitlement jurisdiction's consolidated plan and NSP needs by reference and hyperlink on the Internet, or state the needs for that
jurisdiction in the State's own plan. The lead entity for a joint program may likewise incorporate the consolidated plan and needs
of other participating entitlement jurisdictions' consolidated plans by reference and hyperlink or state the needs for each
jurisdiction in the lead entity's own plan.      HUD has developed a foreclosure and abandonment risk score to assist grantees in
targeting the areas of greatest need within their jurisdictions.  Grantees may wish to consult this data [LINK &ndash; to HUD
USER data], in developing this section of the Substantial Amendment.              Response:       Brief Summary of Residential
Foreclosure Activity in Miami-Dade County      There were approximately 6,600 foreclosed properties throughout Miami-Dade
County that were repossessed by the lender (REOs) from November 2007 through August of 2008. Many of those foreclosures
where concentrated in the southern part of the County east of Hwy US 1, in the north central part of the County, and in several
pockets of concentration along the high residential density corridors in coastal areas. There were nearly 3,400 REO foreclosures
over the period from May to August 2008 and these widely distributed across the county.  The geographic patterres, however,
also continued to manifest areas of concentration similar to those mentioned above. (See Figures A-1 and A-2 for maps showing
the locations of each foreclosed upon single family home and condominium.)    The data on the market value of REO properties
from May through July, as indicated in the County Property Appraiser's records suggest that a significant number of those
properties would be affordable to families earning 120 percent or less of AMI. Approximately 25 percent of foreclosed residential
properties were repossessed by the lender in the four months ending on August 30th within Miami-Dade County's entitlement
area were estimated to have a market value on January 1, 2008 of less than $180,000.       The distribution of market values of
foreclosed REO properties from November 2007 through July 2008 are shown in Table A-1 by sub-county areas. The geographic
areas identified in this table refers to the 13 County Commission Districts shown in Figures A-1 and A-2. The data in Table A-1
indicates that a large pool of the foreclosed REO properties is likely to be in a price range that is affordable to families that meet
the NSP income eligibility threshold.      There were 5,050 lis pendens filed between May and July 2008 in the entire county, of
which 3,314 were filed in areas within the County's CDBG jurisdiction. An additional 951 lis pendens were filed in August. The
locations of the properties entering the foreclosure process during the May through August period are shown in Figure A-3. While
there continue to be significant levels of new foreclosures filed on properties within areas of high REO concentrations, the recent
lis pendens appear to be disproportionately increasing in the central-western part of the County. Table A-2 summarizes this data
by broad geographic areas (county commission district) and provides the average and median loan default values for these
potential future foreclosures and the range of variation in default values around the median default value.        Figure A-1
Figure A-2          Figure A-3               Identifying Areas of Greatest Need  Title III of the Housing and Economic Recovery Act of
2008 directs NSP grantees to give "priority emphasis and consideration" to low and moderate income areas (as defined in the
Notice) and "other areas with the greatest need", including those: 1) with the greatest percentage of homes in foreclosures; 2)
with the highest percentage of homes financed by subprime mortgage related loans; and 3) identified by the County as likely to
face a significant rise in the rate of home foreclosures. County staff has been analyzing foreclosure data with this directive in
mind, and has identified the areas with high concentrations of residents that meet the income eligibility threshold, and mapped
the incidence of foreclosed homes during the nine months from November 2007 to August 2008 as well as the incidence of
homes for which a foreclosure action has been initiated between May and August 2008.  County staff has utilized foreclosure data
from Realtytrac Inc. (Irvine, CA), as well as the income daandfoelosure risk indicepoiebHD, to determine the areas of greatest
need within the County's entitlement jurisdiction. HUD data provides the percent of persons that meet the NSP income eligibility
thresholds and a foreclosure risk score by census tract block groups. The foreclosure data from Realtytrac was used to identify
the number of REO foreclosures that occurred over the 10-month period ending August 2008, and the properties with lis pendens
filings in the three months from May through August by census tract block group.  The map in Figure A-4 shows the distribution
of census tract block groups ("block groups") within Miami-Dade County's CDBG jurisdiction where at least 51 percent of the
residents meet the NSP income eligibility threshold of 120 percent of AMI or below. Some block groups, of course, have a higher
proportion of residents with incomes at or below the NSP income eligibility threshold. County staff separated all the block groups
that meet the NSP income eligible threshold into four equal groups or "quartiles." Figure A-4 shows that the block groups with
the highest concentration of population that meet the income eligibility threshold are generally found in the north-central  and
the southeastern areas of the County.  Figure A-5 indicates the incidence of REO foreclosures that occurred between November
2007 and August 2008 within those block groups in the County's CDBG jurisdiction and where at least 51 percent of the residents
are within the NSP income eligibility threshold. Figure A-6 shows the location of REO foreclosures that occurred between May
2008 and August 2008 within those same block groups. The analysis of REO foreclosures over this period reveals the geographic
concentration of properties that were the subject of an initiation of a foreclosure action in the block groups that are identified as
low-moderate-and-middle-income and located in the County's CDBG jurisdiction.    Figure A-4      Figure A-5     Figure A-6
Figure A-7       The data on percent of residents within each block group that met the NSP income threshold, the incidence and
intensity of recent REO foreclosures, the number of properties receiving a notice of foreclosure as a ratio of the number of
housing units in the block group, and the value of HUD's foreclosure risk score were combined to determine an index of greatest
need (IGN) for each block group. (See formula below.)  The IGN was used to rank the block groups from highest to lowest area
of need. The block groups ranked according to their IGN values were then separated into quartiles. The first set of block groups
with the highest IGN values was designated as areas to receive "highest priority" emphasis. The block groups in the second
quartile of IGN index values were identified as "high priority". The block groups in the third quartile were classified as "moderate
priority." The block groups in the fourth quartile were considered "priority" areas. Block groups with less than 51 percent of
persons in households with incomes at or below 120 percent of AMI were considered to be low priority areas.  The IGN Formula
M = percent of persons with incomes at 120% of AMI or below REON = number of REOs during the fourmonths from May to
August 2008 REOR10 = REO foreclosure rate (as a percent of residential units in 2007) from November 2007 to August 2008
REOR4 = REO foreclosure rate from May to August 2008 R = HUD foreclosure risk score (includes percent of subprime mortgage
loans) LIS = Lis pendens from May to August 2008 as a proportion of residential units as of January 2008  All the variables in the
IGN formula were scaled according to their standard deviation, and the index of greatest need represents a weighed average of
the area income indicator, the indicators of area foreclosure activity, and the foreclosure risk indicators identified above.  The
Location of Areas of Greatest Need and Priority Emphasis  Figure A-8 is the map showing the location of designated as areas of
greatest need under the County's proposed NSP program. Those areas designated with higher priority generally have a higher
percentage of individuals that meet the NSP income eligibility threshold, have higher numbers of foreclosures, have higher rates
of foreclosure, and have a higher likelihood of a significant increase of foreclosures in the near future than those areas that are
designated with lower priority. Table A-3 provides the IGN index values for each of the block groups shown in Figure A-8 and the
data that went into their IGN score.   Figure A                    ALL MAPS AND TABLES ARE AVAILABLE ONLINE AT
WWW.MIAMIDADE.GOV/CED/   Distribution and and Uses of Funds :    B.  Distribution and Uses of Funds       Provide a narrative
describing how the distribution and uses of the grantee's NSP funds will meet the requirements of Section 2301(c)(2) of HERA
that funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures.    Note  : The grantee's narrative must address these three stipulated need
categories in the NSP statute, but the grantee may also consider other need categories.      Response:          Miami-Dade
County's proposed NSP contains six eligible activities (not including general administration) that will receive funding. The
following activities are labeled according to their corresponding eligible use as referenced in the Housing and Economic Recovery
Act of 2008. - Eligible Activity A &iquest;{ Second mortgage assistance for income eligible homebuyers, and associated
homebuyer counseling; - Eligible Activity B-1 &iquest;{ Single family residential acquisition and rehab for resale and associated
homebuyer counseling; - Eligible Activity B-2  &iquest;{ Acquisition and rehab of foreclosed upon multi-family residential for
affordable rental housing; - Eligible Activity D &iquest;{ Demolition of blighted structures; and - Eligible Activity E-1 &iquest;{
Redevelopment of vacant properties for affordable multi-family rental housing in the Scott Carver HOPE VI site; and - Eligible
Activity E-2 &iquest;{ Redevelopment of vacant properties for affordable multi-family rental housing in the Expanded HOPE VI
area.  Eligible Activity A will provide second mortgage financing assistance to purchasers of foreclosed upon single family homes
only in areas that have been designated highest priority, high priority, moderate priority and priority as defined in Section A of
this substantial amendment to the consolidated plan.  Eligible Activities B-1, B-2, D, E-1 and E-2 will be executed only in areas
designated highest priority, and high priority, moderate priority and priority as defined in Section A of this substantial amendment
to the consolidated plan.  No NSP funds, however, will be used for NSP activities outside the County's Urban Development
Boundaries.  The methodology used to identify the areas of greatest need and the priority rankings described in Section A of this
consolidated plan amendment gives explicit priority emphasis to areas with the greatest percentage of home foreclosures, with
the highest percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a
significant rise in the rate of home foreclosures. The Index of Greatest Need (IGN) defined in Section A provides a significant role
for the rate of foreclosures (foreclosures per total number of housing units in the census block group) in determining the priority
ranking of any particular block group. The IGN also includes HUD's foreclosure risk score, which is, in part, determined by the
Federal Reserve HMDA data on the percentage of high cost mortgages; an accepted indicator of the percentage of subprime
related loans. The percentage of subprime related mortgages is, therefore, a component of the IGN and a determining factor in
the distribution and uses of NSP funds in Miami-Dade County's proposed plan amendment. The IGN also gives consideration of
an area's likelihood of a significant increase in foreclosure activity through use of the number of recently filed lis pendens as a
proportion an area's existing housing units, as well as the HUD foreclosure risk score.  Definitions and Descriptions :    C.
Definitions and Descriptions        (1)        Definition of "blighted structure" in context of state or local law.       Response:
Miami-Dade County adopts the definition of "uninhabitable structures" as defined in Section 17B-15 of the Miami-Dade County
Code of Ordinances, as the definition of "blighted structures" for purposes of this NSP Substantial Amendment.   A structure shall
be deemed "blighted" (see footnote) and subject to demolition when:  (a)    It is visited by persons for the purpose of unlawfully
procuring or using any controlled substance, as defined under Chapter 893 of the Florida Statutes, or any drugs, as defined in
Chapter 499 of the Florida Statutes; or  (b)   It is used for the illegal keeping, selling or delivering of such controlled substances
or drugs; and   (c)  The structure is found to have one (1) or more of the following characteristics: (i)    It is vacant, unguarded
and open at doors or windows, (ii)    There is an unwarranted accumulation of debris or other combustible material therein, (iii)
The structure's condition creates hazards with respect to means of egress and fire protection as provided for the particular
occupancy, (iv)    There is a falling away, hanging loose or loosening of any siding, block, brick, or other building material, (v)
There is deterioration of the structure or structural parts, (vi)    The structure is partially destroyed, (vii)    There is an unusual
sagging or leaning out of plumb of the structure or any parts of the structure and such effect is caused by deterioration or over-
stressing, (viii)    The electrical or mechanical installations or systems create a hazardous condition, or (ix)    An unsanitary
condition exists by reason of inadequate or malfunctioning  sanitary facilities or waste disposal systems. A structure shall be
presumed to be utilized for the purpose set forth in (1)(a) or (b) above when there are one (1) or more arrests or police reports
of incidents which involve the keeping, consumption, or delivery of controlled substances or drugs on the premises of the subject
structure during the period of six (6) months preceding the posting of notice by the Minimum Housing Enforcement Officer.  In
the administration of the demolition activity outlined in this Plan and when the code above does not meet the required standard
for demolition Miami-Dade County will use the code Section 8.5 for "unsafe structures" and it is as follows:   (2)    Buildings or
structures that are, or hereafter shall become, unsafe, unsanitary or deficient, facilities with inadequate means of egress, or
which constitute a fire or windstorm hazard, or are otherwise dangerous to human life or public welfare by reason of illegal or
improper use, occupancy or maintenance, or which have been substantially damaged by the elements, acts of God, fire,
explosion or otherwise, shall be deemed unsafe structures and a permit shall be obtained to demolish te or wherspecifically
allowed by this section, to bring the building into compliance with the applicable codes as provided herein. (3)    Incomplete
buildings commenced without a permit or for which the permit has expired, or completed buildings commenced without a permit
or for which the permit has expired, prior to completion and no Certificate of Occupancy has been issued, shall be presumed and
deemed unsafe and a permit shall be obtained to demolish the structure or bring the building into compliance with the applicable
codes as provided herein. (4)    Buildings which meet the physical criteria of unsafe structures set forth in this section, and are
ordered to be repaired by the Building Official, an Unsafe Structures Appeal Panel or the Unsafe Structures Board, in the manner
more particularly set forth below, which are not completed or repaired and brought into full compliance with the Building Code
within the reasonable time allowed by the Building Official or the Unsafe Structures Board, will be demolished. (5)    Swimming
pools that contain stagnant water are deemed unsanitary and dangerous to human life and public welfare. If the stagnant water
is not removed and all repairs made and brought into full compliance with the Building Code within the reasonable time allowed
by the Building Official, then these swimming pools will be demolished. (6)    Buildings or structures subject to the recertification
requirements in Section 8-11(f) of this Code which the owner fails to timely respond to the Notice of Required Inspection or fails
to make all required repairs or modifications found to be necessary resulting from the recertification inspection by the deadline
specified in the Code or any written extension granted by the Building Official will be demolished. (b)    Physical criteria.    (1)    A
building shall be deemed a fire hazard and/or unsafe when: (i)  It is vacant, unguarded and open at doors or windows. (ii) There
is an accumulation of debris or other material therein representing a hazard of combustion. (iii)    The building condition creates
hazards with respect to means of egress and fire protection as provided herein for the particular Occupancy. (2)    A building, or
part thereof, shall be presumed to be unsafe if: (i)    There is a falling away, hanging loose or loosening of any siding, block,
brick, or other building material. (ii)    There is a deterioration of the structure or structural parts. (iii)    The building is partially
destroyed. (iv)    There is an unusual sagging or leaning out of plumb of the building or any parts of the building and such effect
is caused by deterioration or over-stressing. (v)    The electrical or mechanical installations or systems create a hazardous
condition contrary to the standards of the Building Code. (vi)    An unsanitary condition exists by reason of inadequate or
malfunctioning sanitary facilities or waste disposal systems. (vii)    By reasons of use or occupancy the area, height, type of
construction, fire-resistivity, means of egress, electrical equipment, plumbing, air conditioning or other features regulated by this
Code do not comply with tiCoefrteuad group of occupancy. (3)    A building, or part thereof, shall be presumed to be unsafe if: (i)
The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial construction or
installation of electrical, plumbing or other equipment has been commenced or completed without a permit therefore having been
obtained or where the permit has expired prior to completion and the issuance of a Certificate of Occupancy or Certificate of
Completion. (ii)    The construction, installation of electrical, plumbing or other equipment therein or thereon, or the partial
construction or installation of electrical, plumbing or other equipment has not been completed. (iii)    The building or structure is
vacant and abandoned, and covered at doors or windows with materials not previously approved by the Building Official, or for a
period exceeding the maximum limitations set forth in this Section. (iv)   By reason of illegal or improper use, occupancy or
maintenance does not comply with the Building Code, or the code in effect at the time of construction. (v)    The building or part
thereof meets the physical criteria of an unsafe structure set forth above and has not been repaired and brought into compliance
with the Building Code following the expiration of the reasonable periods allowed by the Building Official, an Unsafe Structures
Appeal Panel or the Unsafe Structures Board for such repairs.  For the purposes of the NSP, a blighted structure echoes the
criteria for slum and blight found in Florida Statutes Chapter 163.340, which outlines the following conditions:  1. Building
deterioration  2. Site deterioration or site deficiencies  3. Unsanitary and unsafe conditions and incompatible uses  4. Six or more
ownership parcels per block  5. Buildings greater than 40 years of age  6. Presence of closed/vacant buildings  7. Presence of
vacant lots  8. Buildings in violation of property maintenance code violations  9. Presence of buildings scheduled for demolition  A
blighted structure will meet one or more of the aforementioned criteria.  Footnote: The term "blighted structure" does not appear
in Section 17B-15 of the Miami-Dade County Code of Ordinances.  However, Chapter 17B  (METROPOLITAN MIAMI-DADE
COUNTY DEMOLITION OF UNINHABITABLE STRUCTURES ORDINANCE) was adopted on the basis of the Board of County
Commissioners' legislative findings that "in recent years and at present an increased number of uninhabitable structures exist, the
maintenance of which is often neglected by the owners thereof. It is furthermore found and declared by this Board that said
structures often become open, unsecured, vandalized, or used for illicit purposes by trespassers, resulting in conditions that are
unhealthy, unsafe, unsightly, and a blight upon the neighborhood and community at large, and that the demolition of
uninhabitable structures will improve the security and quality of life in general of persons living nearby, will prevent blight and
decay, and will safeguard the public health, safety, morals and welfare."      (2)        Definition of "affordable rents."   Noe:
&np;/e&gtGrantees may use the definition they have adopted for their CDBG program but should review their existing definition
to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.          Response:
Miami-Dade County will adopt the maximum rents allowed as determined by market comparison.  The County will set rents at
thirty (30) percent of monthly gross income, not to exceed the maximum market rent.     Alternatively, maximum rents may be
based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the grantee will ensure continued
affordability for NSP assisted housing.       Response:        Homeownership Units All home purchases assisted with NSP-funded
soft-second loans shall be subject to affordability controls that currently govern other affordable housing programs administered
by Miami-Dade County.  In addition to the second mortgage, a declaration of restrictive covenants running with the land will be
recorded in the public records of Miami-Dade County. The declaration of restrictive covenants will specify that:  (1)    The
restrictions shall run with the land for the entire control period; and (2)    The covenants will bind the homebuyer, any assignee,
mortgagee, and all other parties that receive title to or interest in the property. These covenants will be senior to all instruments
securing permanent financing; and (3)    The covenants shall control for a minimum of twenty (20) years and shall automatically
reset every 20 years for a maximum of 60 years, except that in the event an eligible home is owned for an entire 20-year control
period by the same individual(s), said individual(s) shall automatically be released from the Declaration of Restrictive Covenants;
and (4)    Re-sale of the property during the affordability control period is limited to NSP income-qualified individuals or families
for use as their primary residence. The assisted home may not be leased to another party; and (5)    Prior to the re-sale of the
NSP-assisted home during the control period, the current homeowner shall obtain the County's written approval; and (6)    The
maximum sales price permitted on resale of an eligible home shall be based on a formula established by County ordinance. The
maximum sales price is currently based on: (i)  a formula that takes into account the price paid by the current owner and any
increases tied to an index of area incomes during the period in which the current owner owned the home; and (ii) documented
costs for property improvements that are permanent in nature and not for decoration or maintenance purposes; and (7)    The
County reserves a right of first refusal to purchase the eligible home prior to or at the end of control period, if it becomes
available for purchase and there are no eligible persons to purchase the NSP-assisted home.  Multi-Family Rental Properties:
Multi-family rental housing properties will be purchased by the County and added to the County's existing afordabe rental
housing invetory.&;Theounty has the ability to access existing contracts to place the management and maintenance of the
properties under the care of property management companies providing the same services for other County-owned rental
property.  The County may also select for-profit and not-for-profit housing developers to acquire, rehabilitate and manage multi-
family rental housing.   All rental properties acquired with NSP funds will be subject to the restrictions set forth below to maintain
continued affordability:  (a)   units may only be occupied by individuals and households at 120% of median income or less; (b)
the number of units that are to be set-aside for certain income groups (i.e. those at or below 50%) must be specified;  (c)   rents
must remain affordable as defined under Part C(2) of this Application; and  (d)   the term of the affordability shall not be less
than thirty years. If acquired by private developers, the properties will be subject to recorded restrictive covenants and rent
regulatory agreements that will include the above restrictions to ensure continued affordability. Multi-family properties developed
with the assistance of NSP will be subjected to the affordability standards of the majority funding source.  In cases where the
NSP is the sole or majority of the funding, there will be a thirty year affordable period required.      (4)        Describe housing
rehabilitation standards that will apply to NSP assisted activities.       Response:        Miami-Dade County will apply housing
standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.  No dwelling may be occupied for the
purpose of living, sleeping, cooking, or eating therein which does not comply with the following requirements:   Minimum
standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain not less than a kitchen sink,
lavatory, tub or shower and water closet, all in good working condition, and installed in accordance with the South Florida
Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)    Every dwelling unit shall
contain a room which affords privacy to a person within said room, and which is equipped with a flush water closet and a
lavatory basin in good working condition; properly connected to an approved water system and sewer system, or an approved
septic tank installation including an approved absorption bed. No privy shall be constructed or continued in operation after the
effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person within said room
and which is equipped with a bathtub or shower in good working condition; and properly connected to an approved water system
and sewer system or an approved septic tank installation, including an approved absorption bed. (4)    Every kitchen sink,
lavatory basin, and bathtub or shower required under the provisions of this section shall be properly connected with both hot and
cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlynstalled, maintained insafe
andoworngondtion, and properly connected with the hot water lines required under the provisions of subsection (4) of this
section; and which are capable of heating water to such a temperature as to permit an adequate amount of water to be drawn at
every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be provided with an
installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and shall have at least
two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)    Every dwelling unit
shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure and dwelling unit of
types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the South Florida
Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida Building Code, and
any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every dwelling structure
of type of Construction V, built before December 31, 1957, where the structural and other elements of the building consist
primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two (2) separate
means of egress which are remote from each other; or at least one (1) means of egress with stairs that are constructed of either
noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each such means of egress
shall be easily accessible from every dwelling unit on the specified floor without passing through any other dwelling unit. Every
dwelling structure of type of Construction V, where the structural and other elements consist primarily of wood having three (3)
or more dwelling units, shall have means of egress which conform with the provisions of the South Florida Building Code and any
applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)    In every owner-
occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall be properly
installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any applicable
fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which is let or
intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained in safe
and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or ordinances now
in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)   Permanent space
heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of seventy (70) degrees
Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees Fahrenheit, or
permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable room space
within two-thirds ( 2/3) of the habitablerooms.  (b)   &nbspTheiv(5) Bu'spr houinput standard is based on a heating unit with
seventy (70) percent rating of input-to-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructingstrutresare locted
ls thanhree (3) feet from the window and extend above the ceiling of the room, such a window shall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide not lss than one (1) foot-candle oillumnaionhroughoutand whiare contolled by the
occupants of the structure and available at all times.  Requirements relating to the safe and sanitary maintenance of dwellings
and dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good
repair. Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated.
(2)    Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containminimum
gross floor area of ateast onehunred ffty (150)quare feefr the firsoccupant, one hundred (100) square feet for each of the next
two (2) occupants, and at least seventy-five (75) square feet for each occupant thereafter. Floor space shall be calculated on the
basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room occupied for
sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet. Every room
occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50) square feet per
occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not be used for
sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area of every
habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less than
five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit containing
two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet compartment
intended for use by occupants of more than one (1) sleeping room can be had only by going through another sleeping room or
outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by going through
another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space shall be used
as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County encourages energy
efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally friendly green
elements and will make every effort to incorporate these features and products into new construction and rehabilitation projects.
In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County is participating in
constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination with existing
community development programs operated by the County that support energy efficiency and lead to long-term sustainability of
communities.  Some of these initiatives include providing incentives to developers of affordable housing to incorporate green
features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing future energy costs
to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is also planning to
fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED certified (or
equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more expansive
demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of initiatives
also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to incorporate
features that will assist in making the homesmore  marketable including aenities sch adishwahers, washes, dryers,intrnet
accesscable ready entertainment wired, alarm systems and features to address hurricane safety such as impact windows or
shutters.              Response:      Miami-Dade County will adopt the maximum rents allowed as determined by market
comparison.  The County will set rents at thirty (30) percent of monthly gross income, not to exceed the maximum market rent.
Alternatively, maximum rents may be based on HUD-approved rent limits for tax credit projects.          (3)        Describe how the
grantee will ensure continued affordability for NSP assisted housing.       Response:        Homeownership Units All home
purchases assisted with NSP-funded soft-second loans shall be subject to affordability controls that currently govern other
affordable housing programs administered by Miami-Dade County.  In addition to the second mortgage, a declaration of
restrictive covenants running with the land will be recorded in the public records of Miami-Dade County. The declaration of
restrictive covenants will specify that:  (1)    The restrictions shall run with the land for the entire control period; and (2)    The
covenants will bind the homebuyer, any assignee, mortgagee, and all other parties that receive title to or interest in the property.
These covenants will be senior to all instruments securing permanent financing; and (3)    The covenants shall control for a
minimum of twenty (20) years and shall automatically reset every 20 years for a maximum of 60 years, except that in the event
an eligible home is owned for an entire 20-year control period by the same individual(s), said individual(s) shall automatically be
released from the Declaration of Restrictive Covenants; and (4)    Re-sale of the property during the affordability control period is
limited to NSP income-qualified individuals or families for use as their primary residence. The assisted home may not be leased to
another party; and (5)    Prior to the re-sale of the NSP-assisted home during the control period, the current homeowner shall
obtain the County's written approval; and (6)    The maximum sales price permitted on resale of an eligible home shall be based
on a formula established by County ordinance. The maximum sales price is currently based on: (i)  a formula that takes into
account the price paid by the current owner and any increases tied to an index of area incomes during the period in which the
current owner owned the home; and (ii) documented costs for property improvements that are permanent in nature and not for
decoration or maintenance purposes; and (7)    The County reserves a right of first refusal to purchase the eligible home prior to
or at the end of control period, if it becomes available for purchase and there are no eligible persons to purchase the NSP-
assisted home.  Multi-Family Rental Properties: Multi-family rental housing properties will be purchased by the County and added
to the County's existing afordale rental housing inventory. The County has the abilityto acess exising contractto place
thmanaement and mantenance of the properties under the care of property management companies providing the same services
for other County-owned rental property.  The County may also select for-profit and not-for-profit housing developers to acquire,
rehabilitate and manage multi-family rental housing.   All rental properties acquired with NSP funds will be subject to the
restrictions set forth below to maintain continued affordability:  (a)   units may only be occupied by individuals and households at
120% of median income or less; (b)   the number of units that are to be set-aside for certain income groups (i.e. those at or
below 50%) must be specified;  (c)   rents must remain affordable as defined under Part C(2) of this Application; and  (d)   the
term of the affordability shall not be less than thirty years. If acquired by private developers, the properties will be subject to
recorded restrictive covenants and rent regulatory agreements that will include the above restrictions to ensure continued
affordability. Multi-family properties developed with the assistance of NSP will be subjected to the affordability standards of the
majority funding source.  In cases where the NSP is the sole or majority of the funding, there will be a thirty year affordable
period required.      (4)        Describe housing rehabilitation standards that will apply to NSP assisted activities.       Response:
Miami-Dade County will apply housing standards set forth in Chapter 17, Article II of the Miami-Dade County Code of Ordinances.
No dwelling may be occupied for the purpose of living, sleeping, cooking, or eating therein which does not comply with the
following requirements:   Minimum standards for dwelling's basic equipment and facilities (1)    Every dwelling unit shall contain
not less than a kitchen sink, lavatory, tub or shower and water closet, all in good working condition, and installed in accordance
with the South Florida Building Code. Sink, lavatory, tub or shower shall be supplied with adequate hot and cold water. (2)
Every dwelling unit shall contain a room which affords privacy to a person within said room, and which is equipped with a flush
water closet and a lavatory basin in good working condition; properly connected to an approved water system and sewer system,
or an approved septic tank installation including an approved absorption bed. No privy shall be constructed or continued in
operation after the effective date* of this article. (3)    Every dwelling unit shall contain a room which affords privacy to a person
within said room and which is equipped with a bathtub or shower in good working condition; and properly connected to an
approved water system and sewer system or an approved septic tank installation, including an approved absorption bed. (4)
Every kitchen sink, lavatory basin, and bathtub or shower required under the provisions of this section shall be properly
connected with both hot and cold water lines. (5)    Every dwelling shall have water heating facilities which are poperlyinstalled,
maintained in safe and god working condition, and poperlyconnectedwith the hotater lines reqired uder the proviions of
subsection (4) of this section; and which are capable of heating water to such a temperature as to permit an adequate amount of
water to be drawn at every required kitchen sink, lavatory basin, bathtub or shower. (6)    Every occupied dwelling unit shall be
provided with an installed nonportable cooking facility which shall not be capable of being carried easily by one (1) person, and
shall have at least two (2) top burners. Vacant dwelling units shall be provided with utility connections for such facility. (7)
Every dwelling unit shall have adequate garbage disposal facilities or garbage storage containers. (8)    Every dwelling structure
and dwelling unit of types of Construction I, II, III, IV and V as defined by Chapters 17, 18, 19, 20, 21 and 22 respectively of the
South Florida Building Code shall have means of egress which conform to the standards of Chapter 31 of the South Florida
Building Code, and any applicable fire codes, fire regulations or ordinances now in existence or adopted subsequent hereto. Every
dwelling structure of type of Construction V, built before December 31, 1957, where the structural and other elements of the
building consist primarily of wood, having one (1) or two (2) dwelling units above the ground floor, shall have a minimum of two
(2) separate means of egress which are remote from each other; or at least one (1) means of egress with stairs that are
constructed of either noncombustible materials; or made safe by approved fire resistive modifications as may be required. Each
such means of egress shall be easily accessible from every dwelling unit on the specified floor without passing through any other
dwelling unit. Every dwelling structure of type of Construction V, where the structural and other elements consist primarily of
wood having three (3) or more dwelling units, shall have means of egress which conform with the provisions of the South Florida
Building Code and any applicable fire codes, fire regulations or ordinances now in existence, or adopted subsequent hereto. (9)
In every owner-occupied dwelling unit not intended to be let for occupancy containing space heating facilities, such facilities shall
be properly installed and maintained in safe and good working condition, as provided in the South Florida Building Code and any
applicable fire regulations or ordinances now in existence or adopted subsequent hereto.  Every dwelling and dwelling unit which
is let or intended to be let for occupancy shall have adequate space heating facilities which are properly installed and maintained
in safe and good working condition, as provided in the South Florida Building Code and any applicable fire regulations or
ordinances now in existence or adopted subsequent hereto. Adequate heating facilities are hereby defined as follows:  (a)
Permanent space heating equipment capable of heating two-thirds of the habitable rooms to a minimum air temperature of
seventy (70) degrees Fahrenheit to be measured three (3) feet above floor when outside temperature is forty-five (45) degrees
Fahrenheit, or permanent space heating equipment with capacity of five (5) Btu's per hour of input per cubic foot of habitable
room space within two-thirds ( 2/3) of the habitablerooms.  (b)    The fve (5) Btu's per hour input sandards based onheating unit
wih seventy (70)ercent rting of input-o-output efficiency; an appropriate correction factor will be applied when the proposed
heating unit exceeds an input-to-output efficiency rating of seventy (70) percent. Heating units supplied on the basis of this
calculation will otherwise comply with the standards described elsewhere in this subsection.  (c)    Permanent heating equipment
is defined as heating equipment properly connected to a flue or vent or, if electric, properly installed and permanently connected
to an adequately wired and sized branch circuit.  (d)    Habitable room shall mean a room or enclosed floor space used or
intended to be used for living, sleeping, cooking or eating purposes, excluding bathrooms, shower rooms, water closet
compartments, laundries, pantries, foyers, connecting corridors, closets and storage spaces.  (e)    Heating equipment shall be
installed and maintained in accordance with the provisions of the South Florida Building Code.  (f)    Any calculations necessary
for the installation of permanent heating equipment to assure adequate heating capacity as defined in this subsection, shall be
made in accordance with the standards established in the current edition of the "Heating Ventilating Air-Conditioning Guide,"
published by the American Society of Refrigeration, Heating and Air-Conditioning Engineers, Inc. (ASHRAE).  (g)    Oil heaters,
gas heaters, and wood-stoves must be connected to a properly installed vent, said vent conforming to the provisions of the South
Florida Building Code.  (h)    Electric heaters will be of a type readily fixed into position and must be properly installed and
permanently connected to an adequately wired and sized branch-circuit.  (i)    Any portable heating devices approved by the
Underwriters' Laboratories, Inc., or a properly installed fireplace may be used as an accessory heating unit.  (j)    Accessory
heating units will be deemed to be supplementary to the permanent-heating equipment and shall not be considered when
calculating the adequacy of the permanently installed heating equipment except as specified in subsection (9)(m).  (k)    Only
those accessory heating units which are acceptable under the provisions of the City of Miami and Miami-Dade County Fire Code,
the Florida State Hotel and Restaurant Commission regulations, and other regularly adopted regulations will be used.  (l)    The
use of unsafe heaters or cooking stoves and the use of cooking stoves, including ovens, for heating purposes is hereby
prohibited.  (m)   The requirements of subsection (9) shall not apply to dwelling units in existence on March 17, 1969, provided
that either a gas pipe outlet or an electrical outlet and circuit are present for the use of gas space heaters or portable electrical
space heaters.  Minimum standards for light and ventilation.   (1)   (a)  Every habitable room shall have at least one (1) window
or skylight facing directly to the outdoors. The minimum total window area which provides light to each habitable room shall be
not less than ten (10) percent of the floor area of such room. Whenever exerior wals or other light-obstructing strucures are
located less than thre (3) fet from the wndow and extend aove the ceilingf the roomsuch a window sall not be deemed to face
directly to the outdoors and shall not be included in the required minimum total window area. Whenever the only window in a
room is a skylight-type window located in the top of such room, the minimum total window area of such skylight shall not be less
than fifteen (15) percent of the total floor area of the room. Skylights shall not be a substitute for the window requirements in
sleeping rooms.  (b)    Kitchens and dining rooms will be exempt from the requirements of subsection (1)(a) of this section,
providing they meet the requirements in subsections (2) and (6) of this section.  (c)    If any two (2) habitable rooms, excluding
sleeping rooms, are separated by a common wall and either room lacks the required window area, but meets all three (3)
exceptions listed below, such rooms shall be considered in compliance with this subsection: (i)    The common wall separating the
two (2) rooms must provide an opening equal to twenty-five (25) percent of the total wall area. (ii)    If the opening so provided
is a doorway, it must be unobstructed and have a minimum width of thirty (30) inches. (iii)    One (1) of the two (2) rooms must
provide the required light and ventilation for the total combined floor area of the two (2) rooms.  (2)    Every habitable room shall
be ventilated by openable areas equal to fifty (50) percent of the required minimum window area, as set forth in subsection (1)
of this section or by equivalent mechanical ventilation as approved by the inspecting officer. (3)    Every bathroom, shower room
and water closet compartment shall comply with the light and ventilation requirements for habitable rooms contained in
subsections (1) and (2) of this section, except that no window or skylight shall be required in adequately ventilated bathrooms,
shower rooms and water closet compartments equipped with an approved mechanical ventilating system which automatically
becomes operational when the bathroom switch is turned on. (4)    Every door, window or other device opening to outdoor space
and used or intended to be used for ventilation shall be provided with an approved type of screen for protection against
mosquitoes, flies and other insects. (5)    Every opening beneath a dwelling, including basement or cellar windows and crawl
space, shall be equipped with an approved type of screening or lattice work to keep out large animals. (6)    Every habitable
room of a dwelling shall contain at least two (2) separate floor or wall-type electrical convenience outlets, or one (1) such
convenience outlet and one (1) ceiling-type electric light fixture. Every bathroom, shower room, water closet, compartment and
laundry room shall contain at least one (1) properly installed ceiling or wall-type electric light fixture. The switches shall be so
located and installed as to avoid the danger of electrical shock. (7)    Every hall and stairway located in a structure used for
human habitation shall be provided with not less than one (1) foot-candle of natural light throughout or with properly installed
electric lighting facilities which prvide notess than one (1) foot-candle of illumnation throughout and which arecontrolleby the
occupats of the structurand available atll times.Requirements relatinto the safe and sanitary maintenance of dwellings and
dwelling units.   (1)    All foundation walls shall be structurally sound, reasonably rodent proof, and maintained in good repair.
Foundation walls shall be considered to be sound if they are capable of bearing imposed loads and are not deteriorated. (2)
Every dwelling unit shall be reasonably weather tight, watertight and rodent proof. Floors, walls, ceilings and roofs shall be
capable of affording adequate shelter and privacy and shall be kept in good repair. Windows and exterior doors shall be
reasonably weather tight, watertight, and rodent proof, and shall be maintained in good working condition. All parts of the
structure that show evidence of rot or other deterioration shall be repaired or replaced. (3)    Every inside and outside stairway,
porch, and every appurtenance thereto, shall be maintained in a safe condition and be capable of supporting loads which normal
use may impose. (4)    Every chimney and smoke pipe, and all flue and vent attachments thereto, shall be maintained in such
condition that there will be no leakage or backing up of smoke and noxious gases into the dwelling. (5)    All exterior surfaces
subject to deterioration shall be properly maintained and protected from the elements by paint or other approved protective
coating applied in a workmanlike fashion. (6)    Every plumbing fixture, water pipe, waste pipe and drain shall be maintained in
good sanitary working condition, free from defects, leaks and obstructions. (7)    The floor surface of every water closet
compartment, bathroom and shower room shall be maintained so as to be reasonably impervious to water and so as to permit
such floor to be easily kept in a clean and sanitary condition. (8)    Every supplied facility, piece of equipment, or utility required
in this code shall be maintained in a safe and satisfactory working condition. No owner or occupant shall cause any service,
facility, equipment, or utility required in this code to be removed from or discontinued for any occupied dwelling or dwelling unit
except for such temporary interruption as may be necessary while actual repairs, replacement, or alterations are in process. (9)
For these purposes, every owner of a building containing three (3), or more, dwelling units, shall provide the continuing services
of a person or persons solely to assure that the minimum requirements of maintenance and sanitation, as provided by this article,
are maintained on the premises at all times. The landlord shall provide the tenant with the name, address, and phone number of
the person or persons providing the continuing services. Said notice shall be given to the tenant by either posting the notice in a
conspicuous place at the building site or by supplying the tenant with the information at the inception of the lease. The landlord
is further charged with informing the tenant of any change of name, address, or phone number of the person or persons
providing the continuing service.  Minimum space, use and location requirements.  (1)    Every dwelling unit shll containa
minimum gross floor area of at leastone hundred fifty (150) square fet for thefirst occupant,one hundred (100) suare feet for
eachf the next two(2) occupants, and at leasseventy-five (75) square feet for each occupant thereafter. Floor space shall be
calculated on the basis of total habitable room area. (2)    In every dwelling unit of two (2) or more habitable rooms, every room
occupied for sleeping purposes by one (1) occupant shall have a minimum gross floor area of at least eighty (80) square feet.
Every room occupied for sleeping purposes by more than one (1) occupant shall have a minimum gross floor area of fifty (50)
square feet per occupant. Every room used for sleeping purposes shall have a minimum width of eight (8) feet. Kitchens shall not
be used for sleeping purposes. Porches shall not be used as permanent sleeping quarters. (3)    At least one-half of the floor area
of every habitable room shall have a ceiling height of at least seven (7) feet. Any portion of a room having a ceiling height of less
than five (5) feet shall not be considered in computing the total floor area of such room. (4)    No dwelling or dwelling unit
containing two (2) or more sleeping rooms shall be so arranged that access to a bathroom, shower room, or water closet
compartment intended for use by occupants of more than one (1) sleeping room can be had only by going through another
sleeping room or outside the structure, nor shall room arrangements be such that access to a sleeping room can be had only by
going through another sleeping room, bathroom, shower room, or water closet compartment. (5)    No cellar or basement space
shall be used as a habitable room or dwelling unit. Energy Efficiency/Green Building and Marketing  Miami-Dade County
encourages energy efficiency, green building and sustainability.  The County is encouraging energy efficient and environmentally
friendly green elements and will make every effort to incorporate these features and products into new construction and
rehabilitation projects.  In line with the County Mayor's priority and emphasis on energy efficiency and green building, the County
is participating in constructive dialogue regarding strategies that will be used to support this effort.  This includes coordination
with existing community development programs operated by the County that support energy efficiency and lead to long-term
sustainability of communities.  Some of these initiatives include providing incentives to developers of affordable housing to
incorporate green features into home designs, supplying those homes with Energy Star appliances &ndash; ultimately reducing
future energy costs to the homebuyers, as well as providing additional subsidy for construction and Green grants.  The County is
also planning to fund the purchase of a distressed property to deconstruct and reconstruct a fully green home that will be LEED
certified (or equivalent) under the single family acquisition and rehabilitation activity.  The County anticipates undertaking more
expansive demonstration initiatives such as this in an effort to create energy savings and to preserve the climate.  These types of
initiatives also conform to the standards adopted and encouraged throughout the State of Florida.  The County also plans to
incorporate features that will assist in making the homes more  marketable including amenities such as dishwashers, washers,
dryers, internet access,cable ready entertainment wired, alarm systems and features to address hurricane safety such as impact
windows or shutters.        Low Income Targeting :    D.          Low Income targeting       Identify the estimated amount of funds
appropriated or otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon
homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median
income:       Note  : At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50
percent of area median income.      Response:        The County will appropriate or otherwise make available $23,715,595 (38%)
of NSP funds to meet the low income housing requirement for those individuals and families at or below 50% of AMI, exceeding
the statutory requirement of 25% of the County's NSP allocation. These funds will be used under acquisition and redevelopment
of multi-family rental housing for individuals with incomes at or below 50% of AMI. It is anticipated that a total of 256 housing
units will be available for the direct benefit of individuals or families at or below 50% of AMI.  Acquisition and Relocation :    E.
Acquisitions & Relocation       Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling
units (i.e., &le; 80% of area median income).     If so, include:  &middot;         The number of low- and moderate-income
dwelling units-i.e., &le; 80% of area median income-reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities.  &middot;         The number of NSP affordable housing units made available to low- , moderate-, and
middle-income households&mdash;i.e., &le; 120% of area median income-reasonably expected to be produced by activity and
income level as provided for in DRGR, by each NSP activity providing such housing (including a proposed time schedule for
commencement and completion).  &middot;         The number of dwelling units reasonably expected to be made available for
households whose income does not exceed 50 percent of area median income.        Response:        It is estimated that as many
as 485 low- and moderate-income dwelling units may be deemed blighted and demolished.  Other units are also planned for
demolition.   It is anticipated that some of these units will be redeveloped for use as dwellings and made available for purchase
and rental.  The parcels may also be used for enhancing the County's neighborhood stabilization efforts and if possible, the
County may convert the parcels into green spaces and where contiguous parcels allow, re-use as public facilities such as
government service centers, parks and/or recreation centers.  The County does not anticipate any relocation being required.
Over 400 units are planned to be built back for low- and moderate-income renters and buyers with as many as 116 set-aside for
those at 50% or below the area median income.  Public Comment :    F.            Public Comment            Provide a summary of
public comments received to the proposed NSP Substantial Amendment.       Response:     The comment period was from April
22, 2010 to May 7, 2010.  A summary of the written public comments is provided and copies of those written comments are also
provided in this section.      Amendment to the Substantial Amendment    Neighborhood Stabilization Program (NSP)    Miami-
Dade County  , FL      Public Comment Summary       Jordani Pluviose Submitted via letter dated May 6, 2010    First Time
Homebuyer   Mr. Pluviose suggested that housing staff be more knowledgeable on the program.  Furthermore, he recommended
to include short sales; more money should be allocated to rehabilitation for single family homes; buyers should be allowed to
purchase if the seller is willing to make repairs; and the County should purchase and rehabilitate homes to sell to buyers.
Terry A. Coble Submitted via letter dated May 7, 2010    Miami   Coalition of the Homeless, Inc.   Ms. Coble expressed the
Homeless Coalition's strong support for the amendment.  Additionally, the Coalition recommends that the department allocate
funds that are specific for households that are 30 percent area median income and below.           Albert Milo Submitted via Email
on May 7, 2010    RUDG, LLC   Mr. Milo stated his appeal to the decisions regarding the NSP multi-family commitments;   believes
the County violated the currently approved Plan; agreed to the reclassification of funding.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$65,689,089.76

$65,982,007.44

$65,689,089.76

$64,892,850.81

$61,722,457.67
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Program Income Drawdown: $3,170,393.14

Program Income Received: $3,843,763.54

Total Funds Expended: $64,783,365.87

Match Contribution: $0.00

Overall Progress Narrative:

 The County continues to make steady progress on NSP1 funded activities, which encompass six strategies: (1) second mortgages, (2)
acquisition of single-family homes and rehabilitation, (3) acquisition of multi-family properties and rehabilitation, (4) demolition, (5)
redevelopment activity on the HOPE VI project, and (6) redevelopment in the expanded HOPE VI area. The funds associated with these NSP1
activities were required to be spent by March 2013 and the County fully expended the grant for $62.207 million. The County is currently using
program income to complete and close-out activities
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0004

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Acquisition and
Rehabilitation

Administration

NSP-B-0001

NSP-B-0002

NSP-B-0002SA

NSP-B-0003

NSP-B-0003SA

NSP-B-0004

NSP-B-0004SA

NSP-B-0005

NSP-B-0005SA

NSP-B-0006

NSP-B-0006SA

NSP-B-0007

NSP-Z-0001

Acquisition and
Rehab of Single
Family Homes
Acquisition and
Rehab of Multi-
family for Rental
Acquisition and
Rehab of Multi-
family housing
Acquisition and
Rehab of Multi-
family Rental
Units
Acquisition and
Rehab of Multi-
family housing
Acquisition and
Rehab of Multi-
family Rental
Acquisition and
Rehab of Multi-
family Rental
Acquisition and
Rehab of Multi-
family Rental
Units
Acquisition and
Rehab of Multi-
family Rental
Units
Acquisition and
Rehab of multi-
family rental
units
Acquisition and
Rehab of Multi-
family Rental
Units
Acquisition
Rehab Multi-
Family Rental
Administration
and Planning

$65,689,089.76 $61,722,457.67 $3,182,735.55

$10,841,128.20 $9,513,438.98 $1,194,187.99

$5,068,129.20 $4,858,113.30 $184,895.15

$11,856,287.13 $11,483,716.20 $372,570.93

$2,357,476.78 $2,356,047.99 $735.59

$5,289,450.42 $5,288,624.84 $825.58

$1,969,957.40 $1,969,957.40 $0.00

$1,559,640.01 $1,559,640.01 $0.00

$1,363,827.11 $1,237,492.13 $63,392.49

$1,260,333.50 $1,113,353.57 $33,247.82

$1,164,347.81 $1,163,902.81 $445.00

$1,883,771.45 $1,796,684.45 $87,087.00

$1,050,000.00 $1,050,000.00 $0.00

$4,540,720.00 $4,069,922.26 $470,797.74
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0004

Budget Program Funds Drawn Program Income Drawn

Demolition

Financing Mechanisms
Financing Mechanisms

Redevelopment of
Vacant Land Expanded
H6 Area
Redevelopment of
Vacant Land Expanded
H6 Area
Redevelopment of
Vacant Land HOPE VI
Project
Redevelopment of
Vacant Land HOPE VI
Project

NSP-D-0001

NSP-A-0001
NSP-A-0002

NSP-E1-0001

NSP-E1-0002

NSP-E-0001

NSP-E-0002

Demolition of
Blighted
Structures
Spot Loans
Second
Mortgages
Multi-family
Expanded H6
Area new rental
Multi-family
Expanded H6
Area new rental
Multi-family
HOPE VI new
rental units
Multi-family
HOPE VI new
rental units

$656,371.80 $599,503.99 $46,610.00

$784,854.00 $781,109.50 $3,744.50

$5,146.00 $5,146.00 $0.00

$2,500,000.00 $2,500,000.00 $0.00

$2,500,000.00 $2,500,000.00 $0.00

$2,587,648.95 $1,712,351.05 $437,648.95

$6,450,000.00 $6,163,453.19 $286,546.81

Grantee Activity Number:                        NSP-A-0001
Activity Title:                                             Spot Loans

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP-08-0001 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 11/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Department of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$784,854.00

$784,854.00

$784,854.00

$784,854.00

$781,109.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-A-0001
Activity Title:                                             Spot Loans

Program Income Drawdown: $3,744.50

Program Income Received: $20,063.99

Total Funds Expended: $784,854.00

County of Fresno
Department of Housing and Community Development

$1,356,760.58
$401,499.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Spot Loans that are second mortgages to assist the homebuyer with the purchase of a foreclosed upon home.

Activity Description

Throughout Miami-Dade County in the designated Priority Areas.

Location Description:

 The soft-second mortgage activity concluded and the remaining balance has been expended. Five loans were closed with this activity.
 The addresses of the activities are: (1)27020 SW 140thPlace, Miami 33032. (2) 13713 SW 124thAve, Miami, Fl 33186. (3) 19873 NW 65thCt,
Miami, Fl 33015. (4) 11045 SW 217thSt, Miami, Fl 33170. (5) 13172 SW 10thterr, Miami, Fl 33184

Activity Progress Narrative:

Address City State Zip Status Accept
27020 sw 140 place
13713 Sw 124 Ave
19873 NW 65 Ct
11045 SW 217 ST
13172 SW 10TH TERR

miami
miami
Miami
MIAMI
MIAMI

Florida
Florida
Florida
Florida
Florida

33032
33186
33015
33170
33184

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP-A-0002
Activity Title:                                             Second Mortgages

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-A-0002
Activity Title:                                             Second Mortgages
NSP-08-0001 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 11/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Office of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,146.00

$5,146.00

$5,146.00

$5,146.00

$5,146.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,146.00

Office of Community and Economic Development
County of Fresno

$5,146.00
$1,020,591.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Second mortgages for the homes that are acquired and rehabbed by the County for re-sale to eligible buyers.

Activity Description

Throughout Miami-Dade County in the designated priority areas.

Location Description:

 The soft-second mortgage allocation associated with this activity was reallocated.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-A-0002
Activity Title:                                             Second Mortgages

Address City State Zip Status Accept
FUNDS RE-ALLOCATED MIAMI Florida 33136 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

06/01/2009 11/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,841,128.20

$10,841,128.20

$10,841,128.20

$10,705,301.56

$9,513,438.98

$1,191,862.58

Program Income Received: $3,823,674.55

Total Funds Expended: $10,632,409.62

General Services Administration
Fresno County Neighborhood Stabilization Joint Powers Authority

$10,632,409.62
$7,247,139.08

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single family homes for re-sale.

Activity Description

Throughout Miami-Dade County in the designated priority areas.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes
 The County has acquired 50 single-family homes. The County has sold a total of 47 homes.  Two (2) homes were demolished and will be
rebuilt.  PHCD's in-house Architects has reviewed the new proposed changes submitted by the Architect and determined its cost
reasonableness.  The Change Order has been approved by Internal Services Department through the Equitable Distribution Program and is now
being processed by PHCD's Procurement Unit.  Potential buyers for the one (1) home available for immediate sale were asked to submit their
First Lender's pre-approval letter and an 8-hour Homebuyer Education & Counseling Certificate as a pre-requisite to make an offer on a first-
come-first-served basis.  The Homeownership Unit determined one (1) buyer's income to be ineligible, but continues to prescreen the second
potential buyer for income eligibility.  Once the potential buyer's income is certified, PHCD will enter into a contract with the second potential
buyers.
 The addresses of homes sold are as follows:

 27421 SW 139TH PL, HOMESTEAD 33032-5532
 11318 SW 247TH TER, HOMESTEAD 33032-4649
 24201 SW 107TH AVE, HOMESTEAD 33032-5179
 24036 SW 110TH CT, HOMESTEAD 33032-5124
 13743 SW 281 ST, HOMESTEAD, 33033-5736
 21403 SW 124TH PL, MIAMI, 33177-5709
 12408 SW 220TH ST, MIAMI 33170-2872
 10221 SW 227TH ST, CUTLER BAY 33190-1746
 27542 SW 139 PL, HOMESTEAD, 33032-5534
 580 NE 174TH ST, MIAMI 33162-1946
 17199 NE 2 AVE, MIAMI 33162-1762
 14248 SW 291 ST, HOMESTEAD, 33033-2982
 2941 NW 43RD TERR, MIAMI 33142-4413
 17302 SW 142ND PL, MIAMI, 33177-6661
 10824 SW 231ST TERR, MIAMI 33170-7543
 11379 SW 246TH TERR, MIAMI 33032-4644
 19221 SW 118 COURT, MIAMI, 33177-4469
 13225 SW 253 Terr, HOMESTEAD 33032-5685
 16035 SW 137TH CT, MIAMI 33177-1956
 10784 SW 231 TERR.. MIAMI 33170-7544
 18122 SW 109TH PL, MIAMI 33157-9004
 18973 SW 308 ST., HOMESTEAD 33030-3877
 24736 SW 114TH CT, HOMESTEAD 33032-4661
 12060 SW 210 TERR., MIAMI 33177-5368
 27125 SW 142 AVE., HOMESTEAD 33032-8852
 19144 SW 319 ST., HOMESTEAD 33030-5309
 28206 SW 134TH CT, HOMESTEAD 33033-7394
 15706 SW 92 TER, MIAMI, 33196-1184
 19325 SW 120TH AVE, MIAMI. 33177-6514
 10812 SW 231 TERR., MIAMI 33170-7543
 19083 SW 319TH ST, HOMESTEAD 33030-5320
 11631 SW 183 ST., MIAMI 33157-4964
 27981 SW 140 Ave, HOMESTEAD 33032-8433
 28460 SW 144 AVE., HOMESTEAD 33033
 16961 SW 298 ST., HOMESTEAD 33030-3428
 11114 SW 154 TERR., MIAMI 33157-1249
 16545 SW 144 CT, MIAMI 33177-1772
 18570 NW 56TH AVE, MIAMI GARDENS 33055-5328
 13985 SW 276 WAY, HOMESTEAD 33032-3212
 15600 SW 112 PL., MIAMI 33157-1115
 24042 SW 107 AVE., HOMESTEAD 33032-5169
 452 NE 146 TERR., MIAMI 33161-2128
 12393 SW 250 TERR, HOMESTEAD 33032-5939.
 22301 SW 123 DRIVE, MIAMI 33170-4402
 17405 SW 297 TERR., HOMESTEAD 33030-3320
 10368 SW 175TH ST, MIAMI, 33157-4264
 5661 NW 187 Street, Miami, Fl 33055
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes

 The County has acquired 50 single-family homes. The County has sold a total of 47 homes.  Two (2) homes were demolished and will be
rebuilt.  PHCD's in-house Architects has reviewed the new proposed changes submitted by the Architect and determined its cost
reasonableness.  The Change Order has been approved by Internal Services Department through the Equitable Distribution Program and is now
being processed by PHCD's Procurement Unit.  Potential buyers for the one (1) home available for immediate sale were asked to submit their
First Lender's pre-approval letter and an 8-hour Homebuyer Education & Counseling Certificate as a pre-requisite to make an offer on a first-
come-first-served basis.  The Homeownership Unit determined one (1) buyer's income to be ineligible, but continues to prescreen the second
potential buyer for income eligibility.  Once the potential buyer's income is certified, PHCD will enter into a contract with the second potential
buyers.
 The addresses of homes sold are as follows:

 27421 SW 139TH PL, HOMESTEAD 33032-5532
 11318 SW 247TH TER, HOMESTEAD 33032-4649
 24201 SW 107TH AVE, HOMESTEAD 33032-5179
 24036 SW 110TH CT, HOMESTEAD 33032-5124
 13743 SW 281 ST, HOMESTEAD, 33033-5736
 21403 SW 124TH PL, MIAMI, 33177-5709
 12408 SW 220TH ST, MIAMI 33170-2872
 10221 SW 227TH ST, CUTLER BAY 33190-1746
 27542 SW 139 PL, HOMESTEAD, 33032-5534
 580 NE 174TH ST, MIAMI 33162-1946
 17199 NE 2 AVE, MIAMI 33162-1762
 14248 SW 291 ST, HOMESTEAD, 33033-2982
 2941 NW 43RD TERR, MIAMI 33142-4413
 17302 SW 142ND PL, MIAMI, 33177-6661
 10824 SW 231ST TERR, MIAMI 33170-7543
 11379 SW 246TH TERR, MIAMI 33032-4644
 19221 SW 118 COURT, MIAMI, 33177-4469
 13225 SW 253 Terr, HOMESTEAD 33032-5685
 16035 SW 137TH CT, MIAMI 33177-1956
 10784 SW 231 TERR.. MIAMI 33170-7544
 18122 SW 109TH PL, MIAMI 33157-9004
 18973 SW 308 ST., HOMESTEAD 33030-3877
 24736 SW 114TH CT, HOMESTEAD 33032-4661
 12060 SW 210 TERR., MIAMI 33177-5368
 27125 SW 142 AVE., HOMESTEAD 33032-8852
 19144 SW 319 ST., HOMESTEAD 33030-5309
 28206 SW 134TH CT, HOMESTEAD 33033-7394
 15706 SW 92 TER, MIAMI, 33196-1184
 19325 SW 120TH AVE, MIAMI. 33177-6514
 10812 SW 231 TERR., MIAMI 33170-7543
 19083 SW 319TH ST, HOMESTEAD 33030-5320
 11631 SW 183 ST., MIAMI 33157-4964
 27981 SW 140 Ave, HOMESTEAD 33032-8433
 28460 SW 144 AVE., HOMESTEAD 33033
 16961 SW 298 ST., HOMESTEAD 33030-3428
 11114 SW 154 TERR., MIAMI 33157-1249
 16545 SW 144 CT, MIAMI 33177-1772
 18570 NW 56TH AVE, MIAMI GARDENS 33055-5328
 13985 SW 276 WAY, HOMESTEAD 33032-3212
 15600 SW 112 PL., MIAMI 33157-1115
 24042 SW 107 AVE., HOMESTEAD 33032-5169
 452 NE 146 TERR., MIAMI 33161-2128
 12393 SW 250 TERR, HOMESTEAD 33032-5939.
 22301 SW 123 DRIVE, MIAMI 33170-4402
 17405 SW 297 TERR., HOMESTEAD 33030-3320
 10368 SW 175TH ST, MIAMI, 33157-4264
 5661 NW 187 Street, Miami, Fl 33055
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes

Address City State Zip Status Accept
27421 SW 139 PL
11318 SW 247 TER
24201 SW 107 AVE
24036 SW 110 CT
13743 SW 281 ST
21403 SW 124 PLACE
12408 SW 220 ST
10221 SW 227 ST
27542 SW 139 PL
580 NE 174 ST
17199 NE 2 AVE
14248 SW 291 ST
2941 NW 43 TER
17302 SW 142 PL
10824 SW 231 TERR
11379 SW 246 TERR
19221 SW 118 CT
13225 SW 253 TERR
16035 SW 137 CT
19784 SW 231 TERR
18122 SW 109 PL
18973 SW 308 ST
24736 SW 114 CT
12060 SW 210 TERR
27125 SW 132 AVE
19144 SW 319 ST
28206 SW 134 CT
15706 SW 92 TERR
19325 SW 120 AVE
10812 SW 231 TERR
19083 SW 319 ST
11631 SW 183 ST
27981 SW 140 AVE
28460 SW 144 AVE
16961 SW 298 ST
11114 SW 154 TERR
16545 SW 144 CT
18570 NW 56 AVE
13985 SW 276 WAY
15600 SW 112 PL
24042 SW 107 AVE
452 NE 146 TERR

HOMESTEAD
HOMESTEAD
HOMESTEAD
HOMESTEAD
HOMESTEAD
MIAMI
MIAMI
CUTLER BAY
HOMESTEAD
MIAMI
MIAMI
HOMESTEAD
MIAMI
MIAMI
MIAMI
MIAMI
MIAMI
HOMESTEAD
MIAMI
MIAMI
MIAMI
HOMESTEAD
HOMESTEAD
MIAMI
HOMESTEAD
HOMESTEAD
HOMESTEAD
MIAMI
MIAMI
MIAMI
HOMESTEAD
MIAMI
HOMESTEAD
HOMEATED
HOMESTEAD
MIAMI
MIAMI
MIAMI GARDENS
HOMESTEAD
MIAMI
HOMESTEAD
MIAMI

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33032
33032
33032
33032
33033
33177-5709
33170
33190
33032
33162
33162
33033
33142
33177
33170
33032
33177
33032
33177
33170
33157
33030
33032
33177
33032
33030
33033
33196
33177
33170
33030
33157
33032
33033
33030
33157
33177
33055
33032
33157
33032
33161

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0001
Activity Title:                                             Acquisition and Rehab of Single Family Homes
Address City State Zip Status Accept
12393 SW 250 TERR
22301 SW 123 DR
17405 SW 297 TERR
10368 SW 175 ST
5661 NW 187 STREET

HOMESTEAD
MIAMI
HOMESTEAD
MIAMI
MIAMI

Florida
Florida
Florida
Florida
Florida

33032
33170
33030
33157
33055

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A

1
1
1
1
1

Grantee Activity Number:                        NSP-B-0002
Activity Title:                                             Acquisition and Rehab of Multi-family for Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/22/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,068,129.20

$5,068,129.20

$5,068,129.20

$5,043,008.45

$4,858,113.30

$184,895.15

Program Income Received: $0.00

Total Funds Expended: $5,043,008.45

General Services Administration
Fresno County Neighborhood Stabilization Joint Powers Authority

$5,043,008.45
$4,027,561.75

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0002
Activity Title:                                             Acquisition and Rehab of Multi-family for Rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of multi-family units for affordable rentals.

Activity Description

12801 NW 27 Avenue
12601 NW 27 Avenue
12501 NW 27 Avenue
12401 NW 27 Avenue

Location Description:

 Kings Terrace (reconstruction) &ndash; $17,000,000: Construction is 100 percent completed with a Certificate of Occupancy and all 300 units
have been occupied.

Activity Progress Narrative:

Address City State Zip Status Accept
12555 NW 27 AVE MIAMI Florida 33167 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0002SA
Activity Title:                                             Acquisition and Rehab of Multi-family housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/22/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0002SA
Activity Title:                                             Acquisition and Rehab of Multi-family housing
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,856,287.13

$11,856,287.13

$11,856,287.13

$11,856,287.13

$11,483,716.20

$372,570.93

Program Income Received: $0.00

Total Funds Expended: $11,856,287.13

General Services Administration $11,856,287.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acqusition and rehabilitation of multi-family housing for affordable rentals.

Activity Description

12801 NW 27 Avenue
12601 NW 27 Avenue
12501 NW 27 Avenue
12401 NW 27 Avenue

Location Description:

 Kings Terrace (reconstruction) &ndash;$17,000,000: Construction is 100 percent completed with a Certificate of Occupancy and all 300 units
have been occupied. This activity represents the set-aside units for those at 50 percent area median income or below.

Activity Progress Narrative:

Address City State Zip Status Accept
12555 NW 27 AVE MIAMI Florida 33167 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0003
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units



12874

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0003
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,357,476.78

$2,357,476.78

$2,357,476.78

$2,356,783.58

$2,356,047.99

$735.59

Program Income Received: $0.00

Total Funds Expended: $2,356,783.58

General Services Administration $2,356,783.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and reahabilitation of multi-family units for affordable rentals.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0003
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units

815 West Lucy Street
Florida City, FL 33034

Location Description:

 South Point Crossings (renovation)- $7,444,489: Construction is 100 percent completed with a Certificate of Occupancy and all 122 units have
been occupied. The project is located at 815 West Lucy St, Florida City, Fl 33034

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0003SA
Activity Title:                                             Acquisition and Rehab of Multi-family housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,289,450.42

$5,289,450.42

$5,289,450.42

$5,289,450.42

$5,288,624.84

$825.58
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0003SA
Activity Title:                                             Acquisition and Rehab of Multi-family housing
Program Income Received: $0.00

Total Funds Expended: $5,289,450.42

General Services Administration $5,289,450.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of multi-family housing for affordable rentals.

Activity Description

815 West Lucy Street
Florida City, FL 33034

Location Description:

 South Point Crossings (renovation)- $7,444,489: Construction is 100 percent completed with a Certificate of Occupancy and all 122 units have
been occupied. This activity represents the set-aside units for those at 50 percent area median income or below. The project is located at 815
West Lucy St, Florida City, Fl 33034

Activity Progress Narrative:

Address City State Zip Status Accept
815 West Lucy Street Florida City Florida 33034 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0004
Activity Title:                                             Acquisition and Rehab of Multi-family Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/30/2010 12/31/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0004
Activity Title:                                             Acquisition and Rehab of Multi-family Rental
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,969,957.40

$1,969,957.40

$1,969,957.40

$1,969,957.40

$1,969,957.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,969,957.40

General Services Administration $1,969,957.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The acquisition and rehabilitation of multi-family rental housing.

Activity Description

28701 SW 153rd Avenue
Miami, FL 33033

Location Description:

 Leisure Villas (renovation) - $3,592,200: Construction is 100 percent completed with a Certificate of Occupancy and all 30 units have been
occupied.The project is located at 28701 SW 153 St, Miami, Fl 33033

Activity Progress Narrative:

Address City State Zip Status Accept
28701 SW 153 St Miami Florida 33033 Address Not Submitted to GSC N/A 1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0004SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/30/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,559,640.01

$1,559,640.01

$1,559,640.01

$1,559,640.01

$1,559,640.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,559,640.01

General Services Administration $1,559,640.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of multi-family rental housing.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0004SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental

28701 SW 153rd Avenue
Miami, FL 33033

Location Description:

 Leisure Villas (renovation) - $3,592,200: Construction is 100 percent completed with a Certificate of Occupancy and all 30 units have been
occupied. This activity represents the set-aside units for those at 50 percent area median income or below. The project is located at 28701 SW
153 St, Miami, Fl 33033.

Activity Progress Narrative:

Address City State Zip Status Accept
28701 SW 153 ST MIAMI Florida 33033 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0005
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/30/2010 10/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,363,827.11

$1,363,827.11

$1,363,827.11

$1,300,884.62

$1,237,492.13

$63,392.49

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0005
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units

Total Funds Expended: $1,300,884.62

General Services Administration $1,300,884.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabiltation of a multi-family rental property.

Activity Description

2491 NW 135th Street
Opa-locka, FL 33167

Location Description:

 Opa Lakes Apartments (renovation) - $2,520,667: Opa Lakes Apartments in Opa Locka has been on hold since November 2013 due to
developer inactivity and the continued foreclosure process. An additional $1.8 million was added to this activity from administrative cost
savings. The project is located at 2491 NW 135 street, Opa-Locka, Fl 33167

Activity Progress Narrative:

Address City State Zip Status Accept
2491 NW 135 ST OPA-LOCKA Florida 33167 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0005SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/30/2010 10/01/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0005SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,260,333.50

$1,260,333.50

$1,260,333.50

$1,146,601.39

$1,113,353.57

$33,247.82

Program Income Received: $0.00

Total Funds Expended: $1,146,601.39

General Services Administration $1,146,601.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of multi-family rental housing.

Activity Description

2491 NW 135th Street
Opa-locka, FL 33167

Location Description:

 Opa Lakes Apartments (renovation) - $2,520,667: Opa Lakes Apartments in Opa Locka has been on hold since November 2013 due to
developer inactivity and the continued foreclosure process. An additional $1.8 million was added to this activity from administrative cost
savings. This activity represents the set-aside units for those at 50 percent area median income or below. The project is located at 2491 NW
135 street, Opa-Locka, Fl 33167

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0005SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-B-0006
Activity Title:                                             Acquisition and Rehab of multi-family rental units

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/30/2010 10/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,164,347.81

$1,164,347.81

$1,164,347.81

$1,164,347.81

$1,163,902.81

$445.00

Program Income Received: $0.00

Total Funds Expended: $1,164,347.81

General Services Administration $1,164,347.81

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0006
Activity Title:                                             Acquisition and Rehab of multi-family rental units

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of multi-family rental housing.

Activity Description

2020 NE 169th Street
North Miami, FL 33162

Location Description:

 Harvard House/Tiffany Square (renovation) - $2,239,082 ($750,000 NSP1 Supplement): Construction is 100 percent completed with a
Certificate of Occupancy and all 56 units have been occupied. The project is located at 2020 NE 169 St, North Miami Beach, Fl 33162

Activity Progress Narrative:

Address City State Zip Status Accept
2020 NE 169 ST NORTH MIAMI

BEACH
Florida 33162 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0006SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

09/30/2010 10/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0006SA
Activity Title:                                             Acquisition and Rehab of Multi-family Rental Units
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,883,771.45

$1,883,771.45

$1,883,771.45

$1,883,771.45

$1,796,684.45

$87,087.00

Program Income Received: $0.00

Total Funds Expended: $1,883,771.45

General Services Administration $1,883,771.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehabilitation of multi-family rental housing.

Activity Description

2020 NE 169th Street
North Miami Beach, FL 33162

Location Description:

 Harvard House/Tiffany Square (renovation) - $2,239,082 ($750,000 NSP1 Supplement): Construction is 100 percent completed with a
Certificate of Occupancy and all 56 units have been occupied. This activity represents the set-aside units for those at 50 percent area median
income or below. The project is located at 2020 NE 169 St, North Miami Beach, Fl 33162

Activity Progress Narrative:

Address City State Zip Status Accept
2020 NE 169 ST NORTH MIAMI

BEACH
Florida 33162 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-B-0007
Activity Title:                                             Acquisition Rehab Multi-Family Rental

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0007
Activity Title:                                             Acquisition Rehab Multi-Family Rental
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-08-0002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

05/01/2012 05/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

General Services Administration

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,050,000.00

$1,050,000.00

$1,050,000.00

$1,050,000.00

$1,050,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,050,000.00

General Services Administration $1,050,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of multi-family rental housing in the Brownsville area of Miami-Dade County.

Activity Description

2740 NW 43rd Terrace
Miami, Florida

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-B-0007
Activity Title:                                             Acquisition Rehab Multi-Family Rental

 Hampton Village (reconstruction) - $1,050,000: Construction is 100 percent completed. All 100 units have been occupied. The Project is located
at 2740 NW 43 Terr, Miami, Fl 33142.

Activity Progress Narrative:

Address City State Zip Status Accept
2740 NW 43 TERR
2740 NW 43 Terr

MIAMI
Miami

Florida
Florida

33142
33142

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        NSP-D-0001
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-08-0003 Demolition

Projected Start Date: Projected End Date:

06/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Office of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$656,371.80

$656,371.80

$656,371.80

$636,096.99

$599,503.99

$36,593.00

Program Income Received: $0.00

Total Funds Expended: $599,503.99

Office of Community and Economic Development $599,503.99
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-D-0001
Activity Title:                                             Demolition of Blighted Structures
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted structures.

Activity Description

Throughout Miami-Dade County in the designated priority areas.

Location Description:

 A Total of 491 blighted structures were demolished. The location of the demolished structures are as follows: Opa-Locka various addresses 19
units: Brownsville various addresses 4 units: Lincoln Gardens located at 4771 NW 24thCt 47 units, 33142: Westview Terrace located at 12401-
12801 NW 27 Ave 421 units, 33167. The demolition process is completed for all activities.In addition following nine unsafe structures were
demolished in City of Opa-Locka.

  1. 2061 Wilmington Street, Fl 33054
  2. 3157NW132 Terrace, Fl 33054
  3. 1851 Wilmington Street, Fl 33054
  4.  2090 Ali Baba Avenue, Fl 33054
  5. 141 Sharazad Boulevard, Fl 33054
  6.  2121 Rutland Street, Fl 33054
  7.  1325 Jann Avenue, Fl 33054
  8.  1790 Washington Avenue, Fl 33054
  9.  1960 Rutland Street, Fl 33054

Activity Progress Narrative:

Address City State Zip Status Accept
OPA-LOCKA VRIOUS
ADDRESSES
BROWNSVILLE VARIOUS
ADDRESSES
4771 NW 27 AVE
12401-12801 NW 27 AVE

OPA-LOCKA

MIAMI

MIAMI
OPA-LOCKA

Florida

Florida

Florida
Florida

33167

33142

33142
33167

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A

N/A

N/A
N/A

1

1

1
1

Activity Location:

Grantee Activity Number:                        NSP-E-0001
Activity Title:                                             Multi-family HOPE VI new rental units

Activity Type: Activity Status:
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-E-0001
Activity Title:                                             Multi-family HOPE VI new rental units
Construction of new housing Under Way

Project Number: Project Title:

NSP-08-0004 Redevelopment of Vacant Land HOPE VI
Project

Projected Start Date: Projected End Date:

03/23/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Miami-Dade Public Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,587,648.95

$2,587,648.95

$2,587,648.95

$2,150,000.00

$1,712,351.05

$437,648.95

Program Income Received: $0.00

Total Funds Expended: $2,150,000.00

Miami-Dade Public Housing Agency $2,150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment activity that includes the construction of the public infrastructure for the HOPE VI project. These are the 59 set-aside units for
families at 50% AMI and below.

Activity Description

HOPE VI site at the former Scott/Carver public housing site in the Liberty City/Model City area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-E-0001
Activity Title:                                             Multi-family HOPE VI new rental units

 Scott Carver HOPE VI (Redevelopment) - Construction is 100 percent completed with a Certificate of Occupancy and all 354 units have been
occupied.The project is located at 2181 NW 74 St, Miami, Fl 33147

Activity Progress Narrative:

Address City State Zip Status Accept
2181 NW 74 ST MIAMI Florida 33147 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-E-0002
Activity Title:                                             Multi-family HOPE VI new rental units

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-08-0004 Redevelopment of Vacant Land HOPE VI
Project

Projected Start Date: Projected End Date:

03/23/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Miami-Dade Public Housing Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,450,000.00

$6,450,000.00

$6,450,000.00

$6,450,000.00

$6,163,453.19

$286,546.81

Program Income Received: $0.00

Total Funds Expended: $6,450,000.00

Miami-Dade Public Housing Agency $6,450,000.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-E-0002
Activity Title:                                             Multi-family HOPE VI new rental units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment activity that includes the construction of public infrastructure for the HOPE VI project for the development and new
construction of affordable housing.

Activity Description

HOPE VI site at the former Scott/Carver public housing site in the Liberty City/Model City area.

Location Description:

 Scott Carver HOPE VI (Redevelopment) - Construction is 100 percent completed with a Certificate of Occupancy and all 354 units have been
occupied. The project is located at 2181 NW 74 St, Miami, Fl 33147

Activity Progress Narrative:

Address City State Zip Status Accept
2181 NW 74 ST MIAMI Florida 33147 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-E1-0001
Activity Title:                                             Multi-family Expanded H6 Area new rental

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-08-0005 Redevelopment of Vacant Land Expanded H6
Area

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Office of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



12891

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-E1-0001
Activity Title:                                             Multi-family Expanded H6 Area new rental
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,500,000.00

$2,500,000.00

$2,500,000.00

$2,500,000.00

$2,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,500,000.00

Office of Community and Economic Development $2,500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant land for multi-family rentals.

Activity Description

Northwest 62nd Street and 23rd Avenue.

Location Description:

 Anchorage Apartments (Redevelopment) - Construction is 100 percent completed with a Certificate of Occupancy. All 22 units have been
occupied (including nine units by former foster-care youth). The project is located at 2320 NW 62 Street, Miami, Fl 33147

Activity Progress Narrative:

Address City State Zip Status Accept
2320 NW 62 ST MIAMI Florida 33147 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-E1-0002
Activity Title:                                             Multi-family Expanded H6 Area new rental

Activity Type: Activity Status:

Construction of new housing Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-E1-0002
Activity Title:                                             Multi-family Expanded H6 Area new rental
Project Number: Project Title:

NSP-08-0005 Redevelopment of Vacant Land Expanded H6
Area

Projected Start Date: Projected End Date:

07/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Office of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,500,000.00

$2,500,000.00

$2,500,000.00

$2,500,000.00

$2,500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,500,000.00

Office of Community and Economic Development $2,500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant land for multi-family rentals.

Activity Description

Northwest 62nd Street and 23rd Avenue.

Location Description:
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-E1-0002
Activity Title:                                             Multi-family Expanded H6 Area new rental

 Anchorage Apartments (Redevelopment) - Construction is 100 percent completed with a Certificate of Occupancy. All 22 units have been
occupied (including nine units by former foster-care youth). The project is located at 2320 NW 62 Street, Miami, Fl 33147.

Activity Progress Narrative:

Address City State Zip Status Accept
2320 NW 62 ST MIAMI Florida 33147 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        NSP-Z-0001
Activity Title:                                             Administration and Planning

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-08-0006 Administration

Projected Start Date: Projected End Date:

09/29/2008 03/09/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Office of Community and Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,540,720.00

$4,540,720.00

$4,540,720.00

$4,540,720.00

$4,069,922.26

$470,797.74

Program Income Received: $25.00

Total Funds Expended: $4,540,720.00

Office of Community and Economic Development $4,540,720.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0004
Grantee :                       Miami-Dade County, FL

Award Date: Grant Authorized Amount: $62,207,200.00 Estimated PI/RL Funds: $3,774,807.44

Grantee Activity Number:                        NSP-Z-0001
Activity Title:                                             Administration and Planning
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration and Planning.

Activity Description

Miami-Dade County.

Location Description:

 The original amount of $6.22 million approved for administration was reduced to $4,420,720. Those funds have been expended. Those
expenditures included staff, consultants, and training for working on the NSP program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Neighborhood Stabilization Program (NSP) funding will be targeted to areas of
greatest need in keeping with the priorities established in the National Housing and Economic Recovery Act of 2008, summarized
as follows: (a) Areas with the greatest percentage of home foreclosures (score of 9 or 10), (b) Areas with the highest percentage
of homes financed by a subprime mortgage related loan (score greater than 41.5%), and (c) Areas identified as having a high
probability of facing a significant increase in the rate of home foreclosures (score greater than 8.5%) Utilizing these baseline NSP
targeting criteria, Escambia County will primarily focus the NSP activities within the following areas of greatest need: Priority 1:
Census Tracts: 3, 4, 6, 13, 15, 16, 17, 18, 19, 20, 21, 22, 24, 28.03, 29, 30, 31 & 40 Targeted Neighborhoods: (1) Community
Redevelopment Areas (Warrington, Englewood, Brownsville, Palafox Corridor and Barrancas) (2) Pensacola Community
Redevelopment Area (3) Century Enterprise Zone (4) Escambia County Enterprise Zone (5) Pensacola Enterprise Zone Priority 2:
Census Tracts: 34, 35.02, 37 Targeted Neighborhoods: (6) Ensley CDBG target Area (7) Cantonment CDBG Target Area During
the initial twelve months after NSP grant award, Escambia County will target NSP activities to addressing foreclosed, vacant,
abandoned and/or blighted homes or properties located with those areas encompassing Priority 1 above, as depicted on target
area maps included in this section. Of the total NSP funds expended by Escambia County during this period, a minimum of 80%
shall be within Priority 1 areas. Thereafter, the County will consider expending NSP funds within Priority 2 areas.  Distribution and
and Uses of Funds :  Homeownership: Flexible, subordinate NSP second or third mortgage financing will assist eligible LMMI
buyers in the purchase, rehabilitation, and/or redevelopment of foreclosed upon homes or residential properties. Assistance shall
be tailored to the individual affordability and financing needs of LMMI homebuyers in conjunction with underwriting requirements
established with participating first mortgage lenders. Non-Homeownership Tenancy (including Special Needs/Homeless): NSP
assisted acquisition/rehabilitation and/or redevelopment of vacant, foreclosed or abandonded properties to provide affordable
housing opportunities for LMMI special needs persons or families and/or those in need of affordable rental units. Demolition of
Blighted Properties: NSP targeted areas exhibit above average numbers of blighted, dilapidated residential properties and
structures that require demolition for the betterment of the impacted neighborhoods. NSP funds will support targeted demolition
to address this need at the neighborhod level.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation
:  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,565,918.00

$4,565,918.00

$4,565,918.00

$4,565,918.00

$4,565,918.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,565,918.00

Match Contribution: $0.00

Overall Progress Narrative:

 All project activities were completed at March 31, 2013.  Escambia County's NSP1 Grant is ready for closeout.  Awaiting direction from HUD as
to the formal closeout process.  This report is filed only because the subject Grant has not been formally closed.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0005

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on for Sale/Rent
Acquisition/Rehabilitati
on for Sale/Rent
Acquisition/Rehabilitati
on for Sale/Rent

Acquisition/Rehabilitati
on for Sale/Rent

Acquisition/Rehabilitati
on for Sale/Rent

Acquisition/Rehabilitati
on for Sale/Rent

Administration
Demolition of Blighted
Properties

Financing Mechanism

Redevelopment

Redevelopment

Escambia - 2 (a)

Escambia - 2 (b)

Escambia - 2(c)

Escambia - 2(d)

Escambia - 2(e)

Escambia - 2(f)

Escambia - 5
Escambia - 3

Escambia - 1

Escambia - 4 (a)

Escambia - 4 (b)

Acquisition (NP
for Resale)
Rehabilitation
(NP for Resale)
Acquisition
(multifamily for
rental)
Acquisition
(multifamily for
rental)
Rehabilitation/Re
construction
(multifamily/rent
al)
Rehabilitation/Re
construction
(Multifamily/Ren
tal)
Administration
Demolition of
Blighted
Properties
Home Purchase
Financing
Mechanism
Redevelopment
of Vacant
Properties
(Housing)
Redevelopment
(Housing: 25%
Set-Aside)

$4,565,918.00 $4,565,918.00 $0.00

$701,709.79 $701,709.79 $0.00

$157,827.00 $157,827.00 $0.00

$207,134.00 $207,134.00 $0.00

$337,955.00 $337,955.00 $0.00

$324,866.00 $324,866.00 $0.00

$530,045.00 $530,045.00 $0.00

$444,446.94 $444,446.94 $0.00

$562,615.00 $562,615.00 $0.00

$308,290.21 $308,290.21 $0.00

$147,697.98 $147,697.98 $0.00

$843,331.08 $843,331.08 $0.00

Grantee Activity Number:                        Escambia - 1
Activity Title:                                             Home Purchase Financing Mechanism

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

1 Financing Mechanism

Projected Start Date: Projected End Date:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 1
Activity Title:                                             Home Purchase Financing Mechanism
05/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Escambia County/NEFI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$616,580.42

$616,580.42

$616,580.42

$616,580.42

$616,580.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $616,580.42

Escambia County/NEFI $308,290.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 1
Activity Title:                                             Home Purchase Financing Mechanism

 Overview of NSP Activity 01: Flexible, subordinate NSP second or third mortgage financing will assist eligible LMMI buyers in the purchase,
rehabilitation, and/or redevelopment of foreclosed upon homes or residential properties. Assistance shall be tailored to the individual
affordability and financing needs of LMMI homebuyers in conjunction with underwriting requirements established with participating first
mortgage lenders. Underwriting shall minimally meet current FHA or Fannie Mae standards for 15-40 year fixed rate mortgage products with
standard amortization. No subprime, interest only, balloon, adjustable rate, or similar unconventional mortgage products shall be allowed with
respect to this NSP activity. NSP assistance shall be paid at closing on the purchase of the home or property for the benefit of the LMMI buyer,
including funds to fund the rehabilitation escrow if required to bring the home into code compliance. Tenure of Beneficiaries: Homeownership
Terms Applicable to NSP Assistance: (i) Affordability Period (duration): Minimum affordability periods shall conform to the HOME Program
Homeownership Assistance requirements at 24 CFR Part 92.254(A)(4). The period shall be predicated upon the amount of permanent NSP
assistance per unit. (ii) Financing Terms: Homebuyers assisted via NSP Activity 01 shall receive subordinate mortgage financing in the form of a
Deferred Payment Loan at zero percent (0%) interest secured by mortgage, note and deed restriction with repayment due upon default as a
result of the sale, transfer, refinancing, encumbrance, or rental of the housing unit or property, unless the home or property is subsequently
sold to a qualifying LMMI family (see Mechanism for Maintaining Continued Affordability section below for details). Repayment requirements
are: full repayment is required upon default or if the sale, transfer, encumbrance, or rental of the subject housing unit occurs within the
applicable affordability period. Assuming occupancy and compliance with program requirements for the full duration of the applicable
affordability period, the NSP assistance will be forgiven. (iii) Discount Rate:    Individual foreclosed homes or properties assisted through this
activity shall be purchased at a minimum five percent (5%)  one percent (1%) discount   ( Activity Revision Amendment #02 -2/18/2010)
from the current market-appraised value as defined in the NSP Regulations.  , and the local NSP portfolio in aggregate shall reflect a minimum
fifteen percent (15%) discount from the current market-appraised value as defined in the NSP Regulations.  Local purchase negotiations shall
target the deepest discount possible given the condition, length of REO status, and carrying time/costs of the seller (lender).  (iv) Sales Price:
The sales price shall be in an amount equal to or less than the cost to acquire and redevelop or rehabilitate such home or property up to a
decent, safe, and habitable condition. (Sales and closing costs are eligible NSP redevelopment or rehabilitation costs.) The maximum sales price
for a property is determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally may include, among other items, costs related to the sale of the property). Mechanism for Maintaining Continued Affordability:
NSP Funds will be provided as a soft second or third mortgage in conjunction with each foreclosed home or property purchase by a LMMI
eligible buyer. Such assistance shall be secured by Escambia County with a subordinate mortgage and deed restriction with an affordability
period minimally conforming to that specified for Homeownership Assistance under the HOME Program as detailed in 24 CFR Part 92.254(A)(4.
The deferred payment loan must be repaid by the buyer in the event of the sale, rental, refinancing, or transfer of ownership of the home or
property, unless the initial buyer who is selling the home or property sells the subject home or property to a new buyer with qualifying income
in the same range as the initial buyer according to the most current HUD income guidelines. If the initial buyer complies with this requirement,
the NSP mortgage and deed restriction shall not become due on sale and or transfer of ownership, but shall be assumed by the subsequent
buyer with continuing applicability for any subsequent sales occurring within the affordability period (as denoted above). Compliance with this
provision will be verified by NEFI or the County's staff with responsibility for Housing and Community Development Programs at the time of
occurrence.  Activity  revised (7/15/10)  to reflect actual anticipated demand between subject date and 9/3/10.

Activity Description

NSP financing mechanisms will be available within the following Priority 1 Neighborhoods: Escambia County Community Redevelopment Areas
(Brownsfille, Englewood, Palafox Corridor, Warrington ; Barrancas); Pensacola Community Redevelopment Area, Escambia County ; Pensacola
Enterprise Zones, and Town of Century Enterprise Zone. If NSP funds remain, Priority 2 Neighborhoods, including Ensley and Cantonment CDBG
Target Areas, will be considered after 12 months.  The Priority 2 neighborhoods, including Ensley and Cantonment CDBG Target Areas, were
added as NSP eligible areas in February 2010.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 1
Activity Title:                                             Home Purchase Financing Mechanism

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 2 (a)
Activity Title:                                             Acquisition (NP for Resale)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation for Sale/Rent

Projected Start Date: Projected End Date:

05/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,403,419.58

$1,403,419.58

$1,403,419.58

$1,403,419.58

$1,403,419.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,403,419.58

Participating Non-Profit Organizations $701,709.79

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2 (a)
Activity Title:                                             Acquisition (NP for Resale)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2 (a)
Activity Title:                                             Acquisition (NP for Resale)

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2 (a)
Activity Title:                                             Acquisition (NP for Resale)
 Overview of NSP Activity 02: NSP funds will be used to create: (i) a revolving, zero interest loan pool from which agencies implementing this
Activity can access NSP funds to finance all costs required to culminate the purchase, rehabilitation/redevelopment and resale of foreclosed
upon homes or properties to assist eligible LMMI buyers. Such cost shall include all customary expenses, including a reasonable project
delivery/development cost payable to the implementing agency. The Maximum Sales Price shall be an amount equal to or less than the
aggregate (total) cost to acquire and rehabilitate or redevelop the subject home or property up to a decent, safe and habitable condition
(including related project delivery and soft costs). Project delivery cost shall be calculated as a percentage applied to the aggregate
acquisition/rehab cost which is added to such cost to determine the Maximum Sales Price. An 8% project delivery/ development cost shall be
deemed reasonable and shall be allowed without necessity for detailed justification. Any percentage above 8% shall only be allowed upon
submission of detailed cost documentation by the implementing agency. (ii) soft second/third mortgage assistance to enhance affordability of
the homes for the ultimate LMMI buyers. The amount of second mortgage assistance shall be for the benefit of the homebuyers and shall
reflect the financing needs of individual LMMI buyers with respect to underwriting requirements of participating first mortgage lenders.
Underwriting shall minimally meet current FHA or Fannie Mae standards for 15-40 year fixed rate mortgage products with standard
amortization. No subprime, interest only, balloon, adjustable rate, or similar unconventional mortgage products shall be allowed with respect to
this NSP activity. NSP assistance for the benefit of the buyer shall be applied at closing on the purchase of the home or property for the benefit
of the LMMI buyer. Any residual financing provided to the implementing agency under #1 (above), which is not applied at closing for the direct
benefit of the buyer(s), shall be repaid at closing to the Escambia County NSP fund by the implementing agency. Tenure of Beneficiaries:
Homeownership Terms Applicable to NSP Assistance: (i) Affordability Period (duration): Minimum affordability periods shall conform to the
HOME Program Homeownership Assistance requirements at 24 CFR Part 92.254(A)(4). The period shall be predicated upon the amount of
permanent NSP assistance per unit. (ii) Financing Terms: Homebuyers assisted via NSP Activity 02 shall receive subordinate mortgage financing
in the form of a Deferred Payment Loan at zero percent (0%) interest secured by mortgage, note and deed restriction with repayment due
upon default as a result of the sale, transfer, refinancing, encumbrance, or rental of the housing unit or property, unless the home or property
is subsequently sold to a qualifying LMMI family (see Mechanism for Maintaining Continued Affordability section below for details). Repayment
requirements are: full repayment is required upon default or if the sale, transfer, encumbrance, or rental of the subject housing unit occurs
within the applicable affordability period. Assuming occupancy and compliance with program requirements for the full duration of the applicable
affordability period, the NSP assistance will be forgiven. (iii) Discount Rate:    Individual foreclosed homes or properties assisted through this
activity shall be purchased at a minimum five percent (5%)  one percent (1%) discount   ( Activity Revision Amendment #02 -2/18/2010)
from the current market-appraised value as defined in the NSP Regulations.  , and the local NSP portfolio in aggregate shall reflect a minimum
fifteen percent (15%) discount from the current market-appraised value as defined in the NSP Regulations.  Local purchase negotiations shall
target the deepest discount possible given the condition, length of REO status, and carrying time/costs of the seller (lender).  (iv) Sales Price:
Shall be in an amount equal to or less than the cost to acquire and redevelop or rehabilitate such home or property up to a decent, safe, and
habitable condition. (Sales and closing costs are eligible NSP redevelopment or rehabilitation costs.) The maximum sales price for a property is
determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs, which generally
may include, among other items, costs related to the sale of the property). Mechanism for Maintaining Continued Affordability: NSP Funds will
be provided as a soft second or third mortgage in conjunction with each foreclosed home or property purchased by a LMMI eligible buyer. Such
assistance shall be secured by Escambia County with a subordinate mortgage and deed restriction with an affordability period minimally
conforming to that specified for Homeownership Assistance under the HOME Program as detailed in 24 CFR Part 92.254(A)(4). The deferred
payment loan must be repaid by the buyer in the event of the sale, rental, refinancing, or transfer of ownership of the home or property, unless
the initial buyer who is selling the home or property subsequently sells the subject home or property to a new buyer with qualifying income in
the same range as the initial buyer. If the initial buyer complies with this requirement, the NSP mortgage and deed restriction shall not become
due on sale and or transfer of ownership, but shall be assumed by the subsequent buyer with continuing applicability for any subsequent sales
occurring within the affordability period (as denoted above).
   (Activity Revision Amendment #02-2/18/2010)   : In the event NSP assisted homes cannot be sold within a reasonable period of time the
County and /or the participating Agency may elect to convert the home to rental use, either via lease/purchase (with a maximum lease 24
month lease period) or alternatively, to permanent long term rental occupancy under the management of the participating Agency.   If a unit is
converted to rental use, the affordability period and rental rate and occupancy requirements stipulated in applicable rental occupancy and rental
rate provisions of NSP Activity 05 shall apply.
   Tenure of Beneficiaries  :  Homeownership  (priority) with option for conversion to rental  - ( Activity Revision Amendment #02-2/18/2010) :.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2 (a)
Activity Title:                                             Acquisition (NP for Resale)

NSP Priority 1 Target Areas in Escambia County, including: Escambia ; Pensacola community Redevelopment Areas; Escambia ; Pensacola
Enterprise Zones; and Town of Century Enterprise Zone. Escambia Priority 2 Target Areas, Ensley and Cantonment CDBG Areas, will be
considered only after 12 months should NSP funds remain.  Priority Area 2 neighborhoods, including Ensley and Cantonment CDBG Areas, were
added as NSP eligible areas in February 2010.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 2 (b)
Activity Title:                                             Rehabilitation (NP for Resale)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation for Sale/Rent

Projected Start Date: Projected End Date:

05/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$157,827.00

$157,827.00

$157,827.00

$157,827.00

$157,827.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2 (b)
Activity Title:                                             Rehabilitation (NP for Resale)

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $157,827.00

Participating Non-Profit Organizations $157,827.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Same Activity Description as NSP Activity Escambia - 2(a) Homes acquired under Activity Escambia - 2(a) will be rehabilitated with NSP
financing under Activity Escambia - 2(b) in accordance with the terms and conditions described.   Activity amended on March 18, 2010 to
incorporate options for lease-purchase and/or rental occupancy in the event homes do not sell within a reasonable time period.  See NSP
Activity Escambia - 2(a)for detailed description of revisions.

  Revised on 7/15/10  to reflect actual anticipated funding and units at 9/3/10.

Activity Description

Same Location as NSP Activity Escambia - 2(a).  Location expanded to include Priority 2 neighrborhoods effective February 2010.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 2(c)
Activity Title:                                             Acquisition (multifamily for rental)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation for Sale/Rent
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2(c)
Activity Title:                                             Acquisition (multifamily for rental)
Projected Start Date: Projected End Date:

11/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,134.00

$207,134.00

$207,134.00

$207,134.00

$207,134.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,134.00

Participating Non-Profit Organizations $207,134.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rental Housing (Acquisition): NSP funds will be loaned to capable public or non-profit agencies  or private develoers acting as developers of
affordable rental housing in the form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period
of 20 years.     Escambia County reserves the right to charge a reasonable rate of interest on such loans based upon individual underwriting
analysis.   Properties will be mortgaged and deed restricted for the full term of the affordability period ( Activity Revision Amendment #02 -
2/18/2010)  .    Terms and conditions are outlined in the NSP Amendment #1 and #2.

Activity Description

All NSP Priority 1 and Priority 2 eligible areas including all County and City CRA areas, City, County and Century Enterprise Zones, Ensley and
Cantonment.  The Priority 2 areas were added in February 2010.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2(c)
Activity Title:                                             Acquisition (multifamily for rental)

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 2(d)
Activity Title:                                             Acquisition (multifamily for rental)

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation for Sale/Rent

Projected Start Date: Projected End Date:

11/10/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$337,955.00

$337,955.00

$337,955.00

$337,955.00

$337,955.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $337,955.00

Participating Non-Profit Organizations $337,955.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2(d)
Activity Title:                                             Acquisition (multifamily for rental)
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rental Housing (acquisition):  NSP funds will be loaned to capable public or non-profit agencies or private developers acting as developers of
affordable rental housing in the form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period
of 20 years.   Escambia County reserves the right to charge a reasonable rate of interest on such loans based upon individual underwriting
analysis.   Properties will be mortgaged and deed restricted for the full term of the affordability period ( Activity Revision Amendment #02 -
2/18/2010)  .    Terms, conditions and requriements are detailed in the NSP Plan Amendment #1 and #2.

Activity Description

NSP Priority 1 and Priority 2 Areas are eligible.  Priority 2 areas were added in February 2010.  Includes all Escambia County, City of Pensacola
and Town of Century CRA areas, Enterprise Zones, and the Ensley and Cantonment communities.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 2(e)
Activity Title:                                             Rehabilitation/Reconstruction (multifamily/rental)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation for Sale/Rent

Projected Start Date: Projected End Date:

11/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2(e)
Activity Title:                                             Rehabilitation/Reconstruction (multifamily/rental)
Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$324,866.00

$324,866.00

$324,866.00

$324,866.00

$324,866.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $324,866.00

Participating Non-Profit Organizations $324,866.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Rental Housing (Rehabilitation/Reconstruction): NSP funds will be loaned to capable public or non-profit agencies acting as developers of
affordable rental housing in the form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period
of 20 years.     Escambia County reserves the right to charge a reasonable rate of interest on such loans based upon individual underwriting
analysis.   Properties will be mortgaged and deed restricted for the full term of the affordability period ( Activity Revision Amendment #02 -
2/18/2010)  .    Terms, conditions and requirements are detailed in the NSP Plan Amendment #1 and #2.

Activity Description

NSP Priority 1 and Priority 2 Areas are included.  Priority 2 areas were added in February 2010. Includes all Escambia County, City of Pensacola
and Town of Century CRA areas, Enterprise Zones, and the Ensley and Contonment communities.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2(e)
Activity Title:                                             Rehabilitation/Reconstruction (multifamily/rental)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 2(f)
Activity Title:                                             Rehabilitation/Reconstruction (Multifamily/Rental)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation for Sale/Rent

Projected Start Date: Projected End Date:

11/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$530,045.00

$530,045.00

$530,045.00

$530,045.00

$530,045.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $530,045.00

Participating Non-Profit Organizations $530,045.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 2(f)
Activity Title:                                             Rehabilitation/Reconstruction (Multifamily/Rental)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rental Housing (Rehabilitation/Reconstruction): NSP funds will be loaned to capable public or non-profit agencies acting as developers of
affordable rental housing in the form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period
of 20 years.   Escambia County reserves the right to charge a reasonable rate of interest on such loans based upon individual underwriting
analysis.   Properties will be mortgaged and deed restricted for the full term of the affordability period ( Activity Revision Amendment #02 -
2/18/2010)  .   Terms, conditions and requirements are detailed in the NSP Plan Amendments #1 and #2.
  Revisionon 7/15/10  to reflect actual project status and obligation at 9/3/10.

Activity Description

NSP Priority 1 and 2 areas are included.  Priority 2 areas were added in February 2010.   inlcudes: Esambia County, City of Pensacola and Town
of Century CRA areas, Enterprise Zones, and Ensley and Cantonment communities.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 3
Activity Title:                                             Demolition of Blighted Properties

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Demolition of Blighted Properties

Projected Start Date: Projected End Date:

06/01/2009 06/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 3
Activity Title:                                             Demolition of Blighted Properties
Primary Responsible Organization:

Escambia County/NEFI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$562,615.00

$562,615.00

$562,615.00

$562,615.00

$562,615.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $562,615.00

Escambia County/NEFI $562,615.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overview of NSP Activity 03: NSP funds will be used to support demolition and stabilization of blighted buildings and structures and associated
costs, within NSP targeted neighborhoods. Funds will be used directly by the County and its partner agencies for this purpose, and shall be
provided in the form of grants. The overall purpose is to eliminate blighting conditions and aid in stabilizing the targeted neighborhoods. Tenure
of Beneficiaries: NSP Activity 03 will benefit all residents of LMMI neighborhoods through the elimination of blighting conditions. Terms
Applicable to NSP Assistance: (i) Affordability Period (duration): N/A (ii) Financing Terms: NSP funds expended for demolition shall be a
deferred grant secured by a lien on the subject property. (iii) Discount Rate: N/A (iv) Sales Price: N/A Mechanism for Maintaining Continued
Affordability: N/A
  Revision also includes local budget revision (per Escambia County CDBG budget revision policy) to move funds from this Activity Escambia 4(b)
to Escambia 3 to reflect anticipated actual costs for Demolition per bids and  bid contingency (4/12/2010).
  Revised 7/15/10  to reflect actual anticipated total cost (less contingency).  Subject to minor adjustments at final completion.

Activity Description

NSP funds will support the demolition of blighted vacant properties and residential structures within one or more of the following NSP Targeted
Neighborhoods: Escmabia County Community Redevelopment Areas (Palafox Corridor, Eglewood, Warrington, Barrancas and Brownsville).

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 3
Activity Title:                                             Demolition of Blighted Properties

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 4 (a)
Activity Title:                                             Redevelopment of Vacant Properties (Housing)

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

4 Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 06/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Participating Non-Profit Organizations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$443,093.94

$443,093.94

$443,093.94

$443,093.94

$443,093.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $443,093.94

Participating Non-Profit Organizations $147,697.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 4 (a)
Activity Title:                                             Redevelopment of Vacant Properties (Housing)
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0005
Grantee :                       Escambia County, FL

Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00
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 Overview of NSP Activity 04: NSP funds will be used to create: (i) a revolving, zero interest loan pool from which agencies implementing this
Activity can access NSP funds to finance all costs required to culminate the purchase, rehabilitation/redevelopment and ultimate reuse of
targeted properties for the benefit of LMMI populations and/or LMMA neighborhoods. Such costs shall include all customary expenses, including
a reasonable project delivery/development cost payable to the implementing agency. . The Maximum Sales Price shall be an amount equal to or
less than the aggregate (total) cost to acquire and rehabilitate or redevelop the subject home or property up to a decent, safe and habitable
condition (including related project delivery and soft costs). Project delivery cost shall be calculated as a percentage applied to the aggregate
acquisition/rehab cost which is added to such cost to determine the Maximum Sales Price. For property reuses involving rental or ownership
housing development an eight percent (8%) project delivery/development cost shall be deemed reasonable and shall be allowed without
necessity for detailed justification. Any percentage above 8% shall only be allowed upon submission of detailed cost documentation by the
implementing agency. (ii) The form of assistance provided in conjunction with NSP Activity 04 will depend on the specific reuse of each
property, generally summarized as follows: (a) Reuse for Ownership Housing: NSP funds will be provided as soft second/third mortgage
assistance to enhance affordability of the resulting homes for the ultimate LMMI buyers. The amount of second mortgage assistance shall be for
the benefit of the homebuyers and shall reflect the financing needs of individual LMMI buyers with respect to underwriting requirements of
participating first mortgage lenders. Underwriting shall minimally meet current FHA or Fannie Mae standards for 15-40 year fixed rate mortgage
products with standard amortization. No subprime, interest only, balloon, adjustable rate, or similar unconventional mortgage products shall be
allowed with respect to this NSP activity. NSP assistance for the benefit of the buyer shall be applied at closing on the purchase of the home or
property for the benefit of the LMMI buyer. Any residual financing provided to the implementing agency under #1 (above), which is not applied
at closing for the direct benefit of the buyer(s), shall be repaid at closing to the Escambia County NSP fund by the implementing agency.
(b)Reuse for Rental Housing: NSP funds will be loaned to experienced and capable public or non-profit agencies acting as developers of
affordable rental housing in the form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period
of 20 years. Escambia County reserves the right to charge a reasonable rate of interest on such loans based upon individual underwriting
analysis. Properties will be mortgaged and deed restricted for the full term of the affordability period. Tenure of Beneficiaries: Funds from this
Activity may be expended in support Homeownership and/or Rental housing, as well as developments that support neighborhood
redevelopment. Terms Applicable to NSP Assistance: (i) Affordability Period (duration): Properties redeveloped for rental or ownership housing
shall minimally conform to the HOME Program Homeownership Assistance requirementst 24 CFR Part 92.254(A)(4), or the Rental Assistance
requiremPart 92.252(a)(e), as applicable to the individual housing development project. This is not applicable to the use of NSP funds for non-
housing production under this Activity. (ii) Financing Terms: Homebuyers assisted via NSP Activity 04 shall receive subordinate mortgage
financing in the form of a Deferred Payment Loan at zero percent (0%) interest secured by mortgage, note and deed restriction with repayment
due upon default as a result of the sale, transfer, refinancing, encumbrance, or rental of the housing unit or property, unless the home or
property is subsequently sold to a qualifying LMMI family (see Mechanism for Maintaining Continued Affordability section below for details).
Repayment requirements are: full repayment is required upon default or if the sale, transfer, encumbrance, or rental of the subject housing unit
occurs within the applicable affordability period. Assuming occupancy and compliance with program requirements for the full duration of the
applicable affordability period, the NSP assistance will be forgiven. For non-housing activities, NSP funds shall be typically provided as soft or
deferred loans with or without interest (example: commercial redevelopment) or grants for public facilities and improvements (example: public
park). (iii) Discount Rate: If foreclosed or abandoned properties are acquired under this Activity they shall be purchased at a minimum five
percent (5%) discount from the current market-appraised value as defined in the NSP Regulations, and shall be reflected in calculating the local
NSP portfolio in aggregate discount. Such purchases shall target the deepest discount possible given the condition, length of REO status, and
carrying time/costs of the seller (lender). Blighted properties that do not fall within the foreclosed or abandoned definitions shall be acquired at
a price no greater than the market value established by a current market appraisal as defined in the NSP Regulations. (iv) Sales Price
(Applicable only to property redeveloped for ownership housing): Shall be in an amount equal to or less than the cost to acquire and redevelop
or rehabilitate the property in accordance with governing building codes and standards. (Sales and closing costs are eligible NSP acquisition and
redevelopment or rehabilitation costs.) The maximum sales price for a property is determined by aggregating all costs of acquisition,
rehabilitation, and redevelopment (including related activity delivery costs, which generally may include, among other items, costs related to the
sale of the property). Rental Rates (Applicable only to property redeveloped for rental housing): (1) Low income Units: For units targeted to
families with incomes below 50% of median income, monthly rents and related charges shall be calculated and charged to eligible tenants
according to the requirements of the Section 8 Housing Choice Voucher Program as administered by the City of Pensacola Housing Department.
(2) Low, Moderate and Middle Income Units: For remaining rental units, affordability is defined as housing that costs no more than 30 percent
of a household's income on rent, with adjustment for tenant paid utilities. Mechanism for Maintaining Continued Affordability: Housing produced
through implementation of this Activity will be provided as a soft second or third mortgage in conjunction with each redeveloped property
purchased by a LMMI eligible buyer or a private or non-profit developer for rental purposes. Such assistance shall be secured by Escambia
County with a subordinate mortgage and/or deed restriction with an affordability period minimally conforming to that specified for
Homeownership Assistance requirements at 24 CFR Part 92.254(A)(4), or the Rental Assistance requirements at 24 CFR Part 92.252(a)(e), as
applicable to the individual housing development project.
 Revised: 7/15/10 to reflect actual demand for NSP assisted housing units to be formally obligated by Habitat for Humanity prior to 9/3/10.
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 Overview of NSP Activity 04: NSP funds will be used to create: (i) a revolving, zero interest loan pool from which agencies implementing this
Activity can access NSP funds to finance all costs required to culminate the purchase, rehabilitation/redevelopment and ultimate reuse of
targeted properties for the benefit of LMMI populations and/or LMMA neighborhoods. Such costs shall include all customary expenses, including
a reasonable project delivery/development cost payable to the implementing agency. . The Maximum Sales Price shall be an amount equal to or
less than the aggregate (total) cost to acquire and rehabilitate or redevelop the subject home or property up to a decent, safe and habitable
condition (including related project delivery and soft costs). Project delivery cost shall be calculated as a percentage applied to the aggregate
acquisition/rehab cost which is added to such cost to determine the Maximum Sales Price. For property reuses involving rental or ownership
housing development an eight percent (8%) project delivery/development cost shall be deemed reasonable and shall be allowed without
necessity for detailed justification. Any percentage above 8% shall only be allowed upon submission of detailed cost documentation by the
implementing agency. (ii) The form of assistance provided in conjunction with NSP Activity 04 will depend on the specific reuse of each
property, generally summarized as follows: (a) Reuse for Ownership Housing: NSP funds will be provided as soft second/third mortgage
assistance to enhance affordability of the resulting homes for the ultimate LMMI buyers. The amount of second mortgage assistance shall be for
the benefit of the homebuyers and shall reflect the financing needs of individual LMMI buyers with respect to underwriting requirements of
participating first mortgage lenders. Underwriting shall minimally meet current FHA or Fannie Mae standards for 15-40 year fixed rate mortgage
products with standard amortization. No subprime, interest only, balloon, adjustable rate, or similar unconventional mortgage products shall be
allowed with respect to this NSP activity. NSP assistance for the benefit of the buyer shall be applied at closing on the purchase of the home or
property for the benefit of the LMMI buyer. Any residual financing provided to the implementing agency under #1 (above), which is not applied
at closing for the direct benefit of the buyer(s), shall be repaid at closing to the Escambia County NSP fund by the implementing agency.
(b)Reuse for Rental Housing: NSP funds will be loaned to experienced and capable public or non-profit agencies acting as developers of
affordable rental housing in the form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period
of 20 years. Escambia County reserves the right to charge a reasonable rate of interest on such loans based upon individual underwriting
analysis. Properties will be mortgaged and deed restricted for the full term of the affordability period. Tenure of Beneficiaries: Funds from this
Activity may be expended in support Homeownership and/or Rental housing, as well as developments that support neighborhood
redevelopment. Terms Applicable to NSP Assistance: (i) Affordability Period (duration): Properties redeveloped for rental or ownership housing
shall minimally conform to the HOME Program Homeownership Assistance requirementst 24 CFR Part 92.254(A)(4), or the Rental Assistance
requiremPart 92.252(a)(e), as applicable to the individual housing development project. This is not applicable to the use of NSP funds for non-
housing production under this Activity. (ii) Financing Terms: Homebuyers assisted via NSP Activity 04 shall receive subordinate mortgage
financing in the form of a Deferred Payment Loan at zero percent (0%) interest secured by mortgage, note and deed restriction with repayment
due upon default as a result of the sale, transfer, refinancing, encumbrance, or rental of the housing unit or property, unless the home or
property is subsequently sold to a qualifying LMMI family (see Mechanism for Maintaining Continued Affordability section below for details).
Repayment requirements are: full repayment is required upon default or if the sale, transfer, encumbrance, or rental of the subject housing unit
occurs within the applicable affordability period. Assuming occupancy and compliance with program requirements for the full duration of the
applicable affordability period, the NSP assistance will be forgiven. For non-housing activities, NSP funds shall be typically provided as soft or
deferred loans with or without interest (example: commercial redevelopment) or grants for public facilities and improvements (example: public
park). (iii) Discount Rate: If foreclosed or abandoned properties are acquired under this Activity they shall be purchased at a minimum five
percent (5%) discount from the current market-appraised value as defined in the NSP Regulations, and shall be reflected in calculating the local
NSP portfolio in aggregate discount. Such purchases shall target the deepest discount possible given the condition, length of REO status, and
carrying time/costs of the seller (lender). Blighted properties that do not fall within the foreclosed or abandoned definitions shall be acquired at
a price no greater than the market value established by a current market appraisal as defined in the NSP Regulations. (iv) Sales Price
(Applicable only to property redeveloped for ownership housing): Shall be in an amount equal to or less than the cost to acquire and redevelop
or rehabilitate the property in accordance with governing building codes and standards. (Sales and closing costs are eligible NSP acquisition and
redevelopment or rehabilitation costs.) The maximum sales price for a property is determined by aggregating all costs of acquisition,
rehabilitation, and redevelopment (including related activity delivery costs, which generally may include, among other items, costs related to the
sale of the property). Rental Rates (Applicable only to property redeveloped for rental housing): (1) Low income Units: For units targeted to
families with incomes below 50% of median income, monthly rents and related charges shall be calculated and charged to eligible tenants
according to the requirements of the Section 8 Housing Choice Voucher Program as administered by the City of Pensacola Housing Department.
(2) Low, Moderate and Middle Income Units: For remaining rental units, affordability is defined as housing that costs no more than 30 percent
of a household's income on rent, with adjustment for tenant paid utilities. Mechanism for Maintaining Continued Affordability: Housing produced
through implementation of this Activity will be provided as a soft second or third mortgage in conjunction with each redeveloped property
purchased by a LMMI eligible buyer or a private or non-profit developer for rental purposes. Such assistance shall be secured by Escambia
County with a subordinate mortgage and/or deed restriction with an affordability period minimally conforming to that specified for
Homeownership Assistance requirements at 24 CFR Part 92.254(A)(4), or the Rental Assistance requirements at 24 CFR Part 92.252(a)(e), as
applicable to the individual housing development project.
 Revised: 7/15/10 to reflect actual demand for NSP assisted housing units to be formally obligated by Habitat for Humanity prior to 9/3/10.

Activity will be implemented in the following NSP targeted neighborhoods: Escambia ; Pensacola Community Redevelopment Areas, Escambia ;
Pensacola Enterprise Zones, and/or Town of Century Enterprise Zone.  Priority 2 NSP eligible areas were authorized added February 2010 as
outlined in the Plan.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 4 (b)
Activity Title:                                             Redevelopment (Housing: 25% Set-Aside)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

4 Redevelopment

Projected Start Date: Projected End Date:

07/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Escambia County/NEFI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,686,662.16

$1,686,662.16

$1,686,662.16
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Grantee Activity Number:                        Escambia - 4 (b)
Activity Title:                                             Redevelopment (Housing: 25% Set-Aside)
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,686,662.16

$1,686,662.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,686,662.16

Escambia County/NEFI $843,331.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $4,565,918.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Escambia - 4 (b)
Activity Title:                                             Redevelopment (Housing: 25% Set-Aside)

 Overview of NSP Activity 04(b):   LMMH Direct Housing Benefit or LMMC Limited Clientele Benefit - NSP Activity 05 will support
homeless/special needs and/or affordable rental housing for the benefit of NSP income eligible persons.   For Homeless Special Needs Housing (
Activity Revision Amendment #02 -2/18/2010)     This Activity is focused on families or individuals with incomes below 50% of area median. As
noted above, NSP funds provide the financing mechanism to secure foreclosed or abandoned homes or properties and to properly
rehabilitate/redevelop them into usable housing facilities that will meet the needs of such agencies and their clients. Most typically, direct grants
or very soft mortgages are required to finance the housing component of such projects. This enables the non-profit agency to use its limited
resources to meet the long term supportive service needs of the clients. Tenure of Beneficiaries: Primarily Rental (but there may be limited
opportunities for creating permanent homeownership housing options for homeless or special needs persons or families) Terms Applicable to
NSP Assistance: (i) Affordability Period (duration): NSP assisted homes or properties made available through this Activity shall be deed
restricted for use in meeting the needs of targeted special needs populations for a minimum of 20 years from the date of the deed restriction.
The only exception to this rule will be that after five years the participating agencies will have the option to "sell" an individual NSP assisted
home to a low income client upon the clients' demonstrated capacity for homeownership. A low income client shall be defined as a person or
family meeting the HUD published 80% of median income limits for the Pensacola area, adjusted for family size. In such an instance, the sales
price shall not exceed the original total cost of acquiring and rehabilitating/redeveloping the NSP assisted unit (including a reasonable
developer's fee as defined elsewhere in this document). (ii) Financing Terms: Direct Grants are anticipated to be the primary form of assistance
under this Activity. Long term affordability will be secured by deed restriction on the property. (iii) Discount Rate: Individual foreclosed homes
or properties assisted through this activity shall be purchased at a minimum five percent (5%) discount from the current market-appraised
value as defined in the NSP Regulations, and the local NSP portfolio in aggregate shall reflect a minimum fifteen percent (15%) discount from
the current market-appraised value as defined in the NSP Regulations. Local purchase negotiations shall target the deepest discount possible
given the condition, length of REO status, and carrying time/costs of the seller (lender) (iv) Sales Price: Not applicable, except in the event of
down stream sale to a client as described in subsection (d)(i) . Mechanism for Maintaining Continued Affordability: Minimum twenty (20) year
deed restricted use of the property for delivery of housing services to special needs populations. Affordability periods shall minimally conforming
to that specified for Homeownership Assistance under the HOME Program as detailed in 24 CFR Part 92.254(A)(4).
  For Rental Housing, NSP funds will be loaned to capable public or non-profit agencies acting as developers of affordable rental housing in the
form of soft second/third mortgages, typically at zero percent (0%) interest, for a minimum affordability period of 15 years.  For Homeless/
Special Needs Housing, NSP funds will be granted to capable public or non-profit agencies acting as developers of affordable rental housing in
the form of a deferred payment (forgivable) grant with a a minimum affordability period of 15 years.  Escambia County reserves the right to
charge a reasonable rate of interest on such loans based upon individual underwriting analysis.   Properties will be mortgaged and deed
restricted for the full term of the affordability period ( Activity Revision Amendment #02 -2/18/2010)  .
  Revision also includes local budget revision (per Escambia County CDBG budget revision policy) to move funds from this Activity Escambia 4(b)
to Escambia 3 to reflect anticipated actual costs for Demolition per bids and  bid contingency (4/12/2010).
  Revised on 7/15/10  to reflect contractual commitment to be culminated in early August 2010 for Permanent Housing Facility for the homeless
via non-profit developer, Loaves and Fishes Soup Kitchen, Inc.

Activity Description

This activity may be utilized in any of the designated Priority 1 NSP target neighbrohoods: Escambia ; Pensacola Community Redevelopment
Areas, Escambia ; Pensacola Enterprise Zones, and/or Town of Century Enterprise Zone.  NSP eligible Area expanded to include Priority 2
neighborhoods in February 2010.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:
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Activity Title:                                             Redevelopment (Housing: 25% Set-Aside)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Escambia - 5
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

5 Administration

Projected Start Date: Projected End Date:

04/01/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Escambia County/NEFI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$444,446.94

$444,446.94

$444,446.94

$444,446.94

$444,446.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $444,446.94

Escambia County/NEFI $444,446.94

Match Contributed: $0.00
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Grantee Activity Number:                        Escambia - 5
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Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will support overall NSP administration, programmatic and financial management of project actitivites, NSP reporting, interaction with
all participating entities, project compliance monitoring, auditing and related actions as required to effectively implement the NSP program in
Escambia County.

Activity Description

Administration activities will be carried out within Escambia County, Florida.

Location Description:

 COMPLETE AND READY FOR CLOSEOUT.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Action Plan Narrative :  Areas of Greatest Need :  A. AREAS OF GREATEST NEED: The target areas were developed pursuant to:
greatest percentage of home foreclosures; highest percentage of homes financed by a subprime mortgage related loan; and
areas identified as the most likely to face a significant rise in the rate of home foreclosures. Hillsborough County will initially
target the areas of Orient Park, University of South Florida Area and the Palm River/Clair Mel/Progress Village with secondary
target areas opening in late summer of 2009. These include Plant City, Town 'n Country and Gibsonton.  Distribution and and
Uses of Funds :  Proposed Actions: Activity 1: Purchase and Rehabilitation of homes and residential properties that are vacant,
abandoned, or foreclosed upon, in order to sell, rent, or redevelop such homes and properties Activity 2: Land Banking of
properties in the defined target areas that are vacant, abandoned or foreclosed to facilitate redevelopment for the purpose of
providing affordable housing and stabilizing neighborhoods Activity 3: Demolition of Blighted Structures that are not economically
feasible to rehabilitate or pose a health/safety threat, may be demolished. Activity 4: Redevelopment; Type: 2301(c)(3)(E); 24
CFR 570.201 (a), (b), (c), (e), (i), (n); National Objective: 24 CFR 570.208(a)(3); Start Date: 2/16/2009; End Date: 7/30/2013;
Org: HC Affordable Housing; Location Target Areas; Budget: $719,680.20. This activity will be to redevelop vacant or blighted
properties in order to offer affordable housing opportunities and to stabilize neighborhoods being impacted by abandoned and
foreclosed properties. Housing partners will work with the County to initiate construction of affordable housing within a
reasonable period of time, as determined by the County, following demolition. Activity 4: Redevelop vacant or blighted properties
to offer affordable housing opportunities and to stabilize neighborhoods being impacted by abandoned and foreclosed properties.
Activity 5: Administration and Planning Costs to pay reasonable program administration costs related to the planning and
execution of the activities listed above. This includes costs related to staffing for overall program management, coordination,
monitoring, reporting, and direct and indirect charges.  Definitions and Descriptions :  Low Income Targeting :  At least 25% of
the funding, including program income, will be targeted to low income renter or owner households.  Acquisition and Relocation :
Any activity that will involve acquisition or relocation will follow the Uniform Relocation Act regulations.  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,724,817.00

$21,734,817.00

$21,734,817.00

$21,709,660.28

$19,132,978.00

$2,576,682.28

Program Income Received: $2,601,838.85

Total Funds Expended: $21,709,660.28

Match Contribution: $0.00

Overall Progress Narrative:

 There are four projects that have been underway in this quarter. The first, Alexander Woods Townhome is an 80 unit home ownership
community in the Plant City NSP target area. The Alexander Woods Townhome project is getting closer to full completion. Just over 70% of the
units have sold and the developer expects to complete the project by next fall. The last building (8 units) has received permits and will start
construction in the next quarter.The project has been underway for a few years and is closing in on completion.
 The second project and third projects are landbanked properties that are being transferred to a developer for constructing single family units
on the two sites.  These two properties are in the Clair Mel/Progress Village/Palm River NSP target areas. The homes will be constructed for low
to moderate income homebuyers. Closing on these properties will occur in November.
 The fourth project is also a landbanked property that can be developerd for approximately 20 single family homes in the Town 'n Country NSP
target area.  It is anticpated that this property will be transferred in the January of 2017.
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Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0006

Budget Program Funds Drawn Program Income Drawn

Total
Demolition

Demolition
Financing Mechanisms
Land Banks

Planning and
Administration
Purchase and
Rehabilitation

Purchase and
Rehabilitation

Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation

301

302
111
202

501

101

102

104

107

108

112

113

AHE50700 CPP-2009-
001
AHE50701 CPP-2009-
002
AHE50702 CPP-2009-
003
AHE50703 CPP-2009-
004
AHE50704 CPP-2009-
006
AHE50705 CPP-2009-
007
AHE50706 CPP-2009-
009
AHE50707 GIB-2009-
001
AHE50708 GIB-2009-
003

Clearance and
Demolition
CANCELLED
CANCELLED
Land Banking for
51-120% AMI
Planning and
Administration
Purchase and
Rehabilitation at
50% and Below
Purchase and
Rehabilitation -
51 - 120% AMI
CANCELLED

Cedar Point
25%-49.99%
Cedar Point
50%-120%
Sand Dollar
25%-49.99%
Sand Dollar
50%-120%
CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

$21,734,817.00 $19,132,978.00 $2,576,682.28

$106,501.81 $80,610.96 $25,890.85

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$2,272,613.62 $2,207,344.27 $40,112.63

$2,104,675.69 $1,994,850.82 $109,824.87

$910,000.00 $910,000.00 $0.00

$8,726,479.65 $6,325,625.72 $2,400,853.93

$0.00 $0.00 $0.00

$3,255,294.96 $3,255,294.96 $0.00

$1,752,851.14 $1,752,851.14 $0.00

$1,297,379.86 $1,297,379.86 $0.00

$864,919.90 $864,919.90 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0006

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation

AHE50709 OPK-
2009-001
AHE50710 OPK-
2009-002
AHE50711 OPK-
2009-004
AHE50712 OPK-
2009-005
AHE50713 PC-2009-
001
AHE50714 PC-2009-
002
AHE50715 PC-2009-
003
AHE50716 PC-2009-
005
AHE50717 PC-2009-
008
AHE50718  PC-2009-
009
AHE50719 USF-2009-
001
AHE50720  PC-2009-
013
AHE50721  GIB-
2009-002
AHE50722 PC-2009-
010
AHE50723  PC-2009-
012
AHE50724 GIB-2009-
006
AHE50725  OPK-
2009-008
AHE50727 GIB-2009-
007
AHE50728 USF-2009-
003
AHE50729  GIB-
2009-004
AHE50730  GIB-
2009-005
AHE50731 GIB-2009-
008

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0006

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation

AHE50732  GIB-
2009-009
AHE50733  OPK-
2009-003
AHE50734  OPK-
2009-007
AHE50735 PC-2009-
007
AHE50736 TNC-
2009-001
AHE50737 TNC-
2009-002
AHE50738 CPP-2009-
011
AHE50739 GIB-2009-
010
AHE50740 CPP-2009-
012
AHE50741 OPK-
2009-010
AHE50742   PC-2009-
014
AHE50743 OPK-
2009-011
AHE50744 GIB-2009-
011
AHE50745   PC-2009-
015
AHE50748   CPP-
2009-013
AHE50749  MF-2009-
004
AHE50752  TNC-
2009-004
AHE50753  PC-2009-
017
AHE50754   GIB-
2009-012
AHE50767  OPK-
2009-006
AHE50769   CPP-
2009-008
AHE50770  PC-2009-
006

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

CANCELLED

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0006

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitation
Purchase and
Rehabilitation
Redevelopment
Redevelopment

AHE50773  OPK-
2009-009
AHE50774    PC-
2009-011
401
402

CANCELLED

CANCELLED

CANCELLED
HALEY PARK

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$444,100.37 $444,100.37 $0.00

Grantee Activity Number:                        101
Activity Title:                                             Purchase and Rehabilitation at 50% and Below

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$910,000.00

$910,000.00

$910,000.00

$910,000.00

$910,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $910,000.00

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$910,000.00
$163,998.50
$295,742.29

$0.00
$517,615.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        101
Activity Title:                                             Purchase and Rehabilitation at 50% and Below
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition rehab and sale of foreclosed, abandoned, vacant properties for person at or below 50% of median income.

Activity Description

This activity will be carried out in the NSP target areas as referenced in Section A Areas of Greatest Need, These are the University of South
Florida area, Orient Park area and the Clair Mel/ Progress Village/Palm River area.  The 2nd round of target areas will be opened up along in the
program. These areas include Plant City , Town 'N Country and Gibsonton.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102
Activity Title:                                             Purchase and Rehabilitation - 51 - 120% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        102
Activity Title:                                             Purchase and Rehabilitation - 51 - 120% AMI
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,726,479.65

$8,726,479.65

$8,726,479.65

$8,726,479.65

$6,325,625.72

$2,400,853.93

Program Income Received: $2,400,853.93

Total Funds Expended: $8,726,479.65

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$8,726,479.65
$52,202.50

$943,996.47
$67,872.50

$561,559.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed, abandoned, vacant properties in the designited areas for persons 51-120% of AMI.

Activity Description

This activity will be carried out in the NSP target areas as referenced in Section A Areas of Greatest Need, These are the University of South
Florida area, Orient Park area, Town "N Country are, Plant City area, Gibsonton area,  and the Clair Mel/ Progress Village/Palm River area. The
second round of target areas will be included in the program year. These areas are Plant City, Town 'n Country and Gibsonton.

Location Description:

 For the Alexander Woods project in the Plant City NSP target area, there were seven property closings this quarter. This brings to a total of 57
of the 80 properties that have closed to date.  Of the remaining 23 units, one unit is completed and under contract, four units are 50%
coimplete, eight units received their Certificate of Occupancy, eight units are permitted and construction will start in the next quarter. The last
units (2 model units) will be availble for sale in the fall of next year.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        102
Activity Title:                                             Purchase and Rehabilitation - 51 - 120% AMI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.

$0.00
$115,695.60

Match Contributed:



12929

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        103
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        104
Activity Title:                                             CANCELLED

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department
The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Community Dev.
Reliable Building Services, Inc.

$0.00
$689,997.57

$33,321.87
$128,336.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 cancelled

Activity Description

This activity will be carried out in the NSP target areas as referenced in Section A &ndash; Areas of Greatest Need, These are the University of
South Florida area, Orient Park area and the Clair Mel/ Progress Village/Palm River area.

Location Description:

 AHD has rehabilitation work contracts on 18 of the 39 properties acquired that total $933,463.88.  Funds have been expended on one project
in the amount of $3,076.88.   Work is underway on all eighteen projects however invoices have not been processed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        105
Activity Title:

Activity Type: Activity Status:
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        105
Activity Title:
Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$570,173.02
$100,458.84
$124,039.75

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        105
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        106
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$25,000.00
$153,609.34

$30,526.30

Match Contributed:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        106
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107
Activity Title:                                             Cedar Point 25%-49.99%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/03/2009 03/10/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$4,245,294.96

$3,255,294.96

$3,255,294.96

$3,255,294.96
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        107
Activity Title:                                             Cedar Point 25%-49.99%

Program Funds Drawdown:

Program Income Drawdown:

$3,255,294.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,255,294.96

Hillsborough County Affordable Housing Department
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.

$3,255,294.96
$453,474.21
$138,380.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 76 unit foreclosed multifamily project.  Currently the 25% unit breakdown is 10 one bedroom, 19 two bedroom and 9 three
bedroom for a total of 38 units for households below 50% of AMI.   The project will undergo a major modification to the zoning to allow for 83
units with one office.  Only 60 units will be built at this time with 65% of the units for households below 50% of AMI.  Eight units will be
rehabilitated with Public Housing Replacemetn Housing funds provided by Tampa Housing Authority.

Activity Description

This activity will be carried out in the Orient NSP target areas and located at 5409 Temple Palms Avenue, Tampa, FL  33617.  It is in CT 105.

Location Description:

 This project has completed all of the reporting of accomplishments and is fully leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108
Activity Title:                                             Cedar Point 50%-120%

Activity Type: Activity Status:

Acquisition - general Under Way
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        108
Activity Title:                                             Cedar Point 50%-120%
Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/03/2009 03/10/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,752,851.14

$1,752,851.14

$1,752,851.14

$1,752,851.14

$1,752,851.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,752,851.14

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.
Jefferson County Commission

$1,752,851.14
$126,943.77

$74,688.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of a 76 unit foreclosed multifamily project.  Currently the 25% unit breakdown is 10 one bedroom, 19 two bedroom and 9 three
bedroom for a total of 38 units for households below 50% of AMI.   The project will undergo a major modification to the zoning to allow for 83
units with one office.  Only 60 units will be built at this time with 65% of the units for households below 50% of AMI.  Eight units will be
rehabilitated with Public Housing Replacement Housing funds provided by Tampa Housing Authority.  This match was noted in activity 107.

Activity Description
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        108
Activity Title:                                             Cedar Point 50%-120%

This activity will be carried out in the Orient NSP target areas and located at 5409 Temple Palms Avenue, Tampa, FL  33617.  It is in CT 105.

Location Description:

 This project has completed all of the reporting of accomplishments and is fully leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        109
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        109
Activity Title:

Total Funds Expended:

Reliable Building Services, Inc.
Jefferson County Commission

$160,258.03
$64,426.68

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

To dispose of NSP acquired real property through sale or lease, including reasonable costs of temporarily managing such property for
households at or below 50% of AMI.  Proceeds from any such disposition shall be program income subject to the requirements set forth in
570.504.  A formal Request for Proposals will be offered in the summer of 2009 to received foreclosed multifamily projects.  After vetting and
underwriting analysis specific sites and developer will be selected and agreements approved. Project specifics such as number of beneficiaries
and costs will be added into DRGR at that time.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        110
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        110
Activity Title:
Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

West End Redevelopment $130,451.11

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 cancelled

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        111
Activity Title:                                             CANCELLED

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        111
Activity Title:                                             CANCELLED
Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

6 Financing Mechanisms

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department
West End Redevelopment
Jefferson County Commission

$0.00
$133,590.04

$61,462.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        111
Activity Title:                                             CANCELLED

 There are no projects for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        112
Activity Title:                                             Sand Dollar 25%-49.99%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/19/2010 03/10/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,297,379.86

$1,297,379.86

$1,297,379.86

$1,297,379.86

$1,297,379.86

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        112
Activity Title:                                             Sand Dollar 25%-49.99%

Total Funds Expended: $1,297,379.86

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.

$1,297,379.86
$157,880.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is comprised of 40 two bedroom units that will be rehabilitated for very low, low and moderate renters.  Sixty percent of the units
are for very low income households so 24 units will be made available to meet the 25% NSP setaside.

Activity Description

This activity will be carried out in the USF NSP target area and located at 12708 N. 19th Street, Tampa, FL 33612 It is CT 108.06  Folio Number
35839.000

Location Description:

 This activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        113
Activity Title:                                             Sand Dollar 50%-120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/19/2010 03/10/2014

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        113
Activity Title:                                             Sand Dollar 50%-120%
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$864,919.90

$864,919.90

$864,919.90

$864,919.90

$864,919.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $864,919.90

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.
Jefferson County Commission

$864,919.90
$116,463.25

$49,390.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is comprised of 40 two bedroom units that will be rehabilitated for very low, low and moderate renters. One unit will be for an
office and one unit for the on-site manager.  Forty percent of the units are for very low income households so 16 units will be made available to
households above 50% of AMI.

Activity Description

This activity will be carried out in the USF NSP target area and located at 12708 N. 19th Street, Tampa, FL 33612 It is CT 108.06  Folio Number
35839.000

Location Description:

 This activity has been completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        113
Activity Title:                                             Sand Dollar 50%-120%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        202
Activity Title:                                             Land Banking for 51-120% AMI

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

2 Land Banks

Projected Start Date: Projected End Date:

03/03/2009 07/30/2023

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,272,613.62

$2,272,613.62

$2,272,613.62

$2,247,456.90

$2,207,344.27

$40,112.63

Program Income Received: $65,269.20

Total Funds Expended: $2,247,456.90

City of Paterson - Community Development Division
Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown

$42,150.00
$2,247,456.90
$1,167,916.91

$196,847.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        202
Activity Title:                                             Land Banking for 51-120% AMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Parcels will be acquired in the NSP defined target areas and will be maintained to facilitate redevelopment at a later date. Each property will be
maintained by the Affordable Housing Department's Land Inventory database to be sold or rented to tenants after redevelopment to NSP
eligible households.  A request for proposals will be used to procure developers to complete the construction of the affordable housing.  Future
redevelopment will be for housing for households between 50% and 120% of AMI.

Activity Description

This activity will be carried out in the Riverview NSP target area (Foxworth) and the Town "N Country Target area (El Capitan).
4409 Foxworth Road- Folio:  0738390100
6799 El Captian Drive - Folio: 0098650000
1500 E. 130th Avenue - Folio: 0358240000
Three additional single family sites are included in this activity. They are:
624 Coronet Street, Plant City -Folio:  2092640000
5212 S. 82nd Street, Tampa - Folio: 0484450000
4712 S.87th Street, Tampa - Folio: 0488030000

Location Description:

 This activity will see a reduction of the number of land banked properties from 5 properties to 2 properties.  The property at 5212 S. 82nd
Street and 4712 S. 87th Street are in the process of transferring to a nonprofit developer (Rebuilding Together Tampa Bay) to construct a
single family home on each property that will be made available to a low to moderate income homebuyer. Closing is expected to occur in the
next quarter (during the month of November).  The other property to be transferred is 6799 El Capitan Drive.  It will also be transferred to a
nonprofit developer (Hillsborough Habitat for Humanity) to construct 20 single family homes that will be made available to low to moderate
income homebuyers. This property has a historical plan for up to 44 townhomes, however the land use supports a lower density so the
developer is pursuing 20 single family lot development.  This last property may not close until January of 2017.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        301
Activity Title:                                             Clearance and Demolition

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        301
Activity Title:                                             Clearance and Demolition
Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,501.81

$106,501.81

$106,501.81

$106,501.81

$80,610.96

$25,890.85

Program Income Received: $25,890.85

Total Funds Expended: $106,501.81

Hillsborough County Affordable Housing Department
City of North Miami
City of Middletown
Paterson Housing Authority2

$106,501.81
$276,148.05
$177,631.47
$310,577.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All properties to be demolished will meet the definition of blight on the neighborhood and are considered a threat to the public's health and
safety.  Demolition activities will include permitting, asbestos surveys, when required, and asbestos abatement when needed.  Demolition
contractors will be licensed and bonded.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        301
Activity Title:                                             Clearance and Demolition

This activity will be carried out in the NSP target areas. These are the University of South Florida area, Orient Park area, Plant City Area and the
Clair Mel/ Progress Village/Palm River area.

Location Description:

 This activity has closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        302
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        302
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department
City of Middletown
Paterson Housing Authority2

$0.00
$140,511.08
$532,276.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cancelled

Activity Description

Cancelled

Location Description:

 Five demolitions are in process, two are underway and three more are in the due diligence process.  The two demos underway are in the Clair
Mel Target area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        401
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

4 Redevelopment

Projected Start Date: Projected End Date:

03/03/2009 07/30/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        401
Activity Title:                                             CANCELLED
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department
city of Paterson - Community Development Division
City of Middletown

$0.00
$87,412.55
$12,374.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

This activity will be carried out in the NSP target areas as referenced in Section A &ndash; Areas of Greatest Need, These are the University of
South Florida area, Orient Park area and the Clair Mel/ Progress Village/Palm River area.

Location Description:

 There was no activity in this quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        401
Activity Title:                                             CANCELLED

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        402
Activity Title:                                             HALEY PARK

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Redevelopment

Projected Start Date: Projected End Date:

08/01/2014 12/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$444,100.37

$444,100.37

$444,100.37

$444,100.37

$444,100.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $444,100.37

Hillsborough County Affordable Housing Department
City of Middletown

$444,100.37
$30,133.17

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        402
Activity Title:                                             HALEY PARK

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This project is an 80 unit veteran multifamily project to be constructed near the Haley VA hospital.  This modification to the plan includes the
redirection of this project from the landbanking activity to redevelopment. Funds are budgeted from the NSP1 program income. The
redeveloment activity was included in the initial substantial amendment for approving the NSP1 funds that was approved by the Hillsborough
County Board of Commission on 11/06/08.

Activity Description

USF NSP1 Target Area- 1500 130th Avenue, Tampa 33613

Location Description:

 The Haley Park Senior Apartments received the Certificate of Occupancy in June and had a ribbon cutting on June 20th. The project has been
well received and is fully occupied with 80 senior residents. This project is located in the USF NSP target area and located several blocks from
the Haley Veterans Administration Hospital.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        501
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Planning and Administration

Projected Start Date: Projected End Date:

09/29/2008 07/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        501
Activity Title:                                             Planning and Administration
N/A N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,104,675.69

$2,104,675.69

$2,104,675.69

$2,104,675.69

$1,994,850.82

$109,824.87

Program Income Received: $109,824.87

Total Funds Expended: $2,104,675.69

Hillsborough County Affordable Housing Department $2,104,675.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To pay reasonable program administration costs related to the planning and execution of the activities listed above. This includes costs related
to staffing for overall program management, coordination, monitoring, reporting, and direct and indirect charges.

Activity Description

Hillsborough County &iquest; Affordable Housing Department 1208 Tech Blvd., Ste. 300 Tampa, FL 33619

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50700 CPP-2009-001
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

08/12/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation/reconstruction of residential structures
 FHP

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50700 CPP-2009-001
Activity Title:                                             CANCELLED

Clair-Mel / Progress Village / Palm River
Census Track 135.05  Folio # 044799-0000

Location Description:

 Property acquired by the Florida Home Partnership.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50701 CPP-2009-002
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/11/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50701 CPP-2009-002
Activity Title:                                             CANCELLED
Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Clair-Mel / Progress Village / Palm River Area (CPP)
Census Tract 135.03 Folio # 044302-0258

Location Description:

 Property acquired by the East Tampa Business and Civic Association.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50702 CPP-2009-003
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/01/2009 07/30/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50702 CPP-2009-003
Activity Title:                                             CANCELLED
NSP Only - LMMI N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Clair-Mel / Progress Village / Palm River
Census Track:  135.05  Folio # 045299-3254

Location Description:

 Property acquired by the Corporation to Develop Communities of Tampa, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50703 CPP-2009-004
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50703 CPP-2009-004
Activity Title:                                             CANCELLED

Clair-Mel-Progress Village / Palm River
Census Tract: 135.04 Folio # 045557-3288

Location Description:

 Property acquired by the COACH Foundation, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50704 CPP-2009-006
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

11/13/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50704 CPP-2009-006
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Clair-Mel / Progress Village / Palm River
Census Tract: 137.02  Folio # 48445.0000

Location Description:

 Property acquired by the COACH Foundation, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50705 CPP-2009-007
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/15/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50705 CPP-2009-007
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Clair-Mel / Progress Village / Palm River
Census Tract: 135.01  Folio # 43737.2054

Location Description:

 Property acquired by the Plant City CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50706 CPP-2009-009
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/28/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50706 CPP-2009-009
Activity Title:                                             CANCELLED

Clair-Mel / Progress Village / Palm River
Census Tract: 135.03  Folio # 44302.0212

Location Description:

 Property acquired by the Plant City CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50707 GIB-2009-001
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/22/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50707 GIB-2009-001
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Clair-Mel / Progress Village / Palm River
Census Tract: 137.02  Folio# 048719-0000

Location Description:

 Property acquired by the Corporation to Develop Communities of Tampa, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50708 GIB-2009-003
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50708 GIB-2009-003
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Gibsonton, FL
Census Tract 138.04  Folio# 51365.02

Location Description:

 Property acquired by Florida Home Partnership,Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50709 OPK-2009-001
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

11/06/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50709 OPK-2009-001
Activity Title:                                             CANCELLED

Orient-Park
Census Tract 105 Folio# 39333-000

Location Description:

 Property acquired by the Plant City CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50710 OPK-2009-002
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

11/19/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50710 OPK-2009-002
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Orient Park
Census Tract 120.01  Folio # 41372.000

Location Description:

 Property acquired by the CDC of Tampa, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50711 OPK-2009-004
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50711 OPK-2009-004
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Orient Park
Census Track 105  Folio # 38713.0000

Location Description:

 Property acquired by the University Area CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50712 OPK-2009-005
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50712 OPK-2009-005
Activity Title:                                             CANCELLED

Orient Park
Census Tract: 120.02  Folio # 043158-0000

Location Description:

 Property acquired by the COACH Foundation, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50713 PC-2009-001
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/02/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50713 PC-2009-001
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Plant City Florida
Census Tract: 129  Folio # 206588.0000

Location Description:

 Property acquired by the Plant City CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50714 PC-2009-002
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/02/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50714 PC-2009-002
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Plant City, Florida
Census Tract: 135.04  Folio # 045557-3288

Location Description:

 Property acquired by the Florida Home Partnership, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50715 PC-2009-003
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/22/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50715 PC-2009-003
Activity Title:                                             CANCELLED

Plant City, Florida
Census Tract: 129  Folio# 203971-0000

Location Description:

 Property acquired by the Florida Home Partnership, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50716 PC-2009-005
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

11/13/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



12974

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50716 PC-2009-005
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Plant City, Fl
Census Tract: 127.01  Folio# 230244-0306

Location Description:

 Property acquired by COACH Foundation, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50717 PC-2009-008
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/11/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50717 PC-2009-008
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Plant City, Florida
Census Tract: 127.01  Folio# 203244.1052

Location Description:

 Property acquired by the Plant City CDC.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50718  PC-2009-009
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50718  PC-2009-009
Activity Title:                                             CANCELLED

Plant City, Florida
Census Tract: 127.01  Folio # 203244.10

Location Description:

 Property acquired by the Tampa Housing Authority.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50719 USF-2009-001
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50719 USF-2009-001
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

Hillsborough County Affordable Housing Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

University of South Florida
Census Tract: 108.06  Folio# 036480.0000

Location Description:

 Property acquired by the East Tampa Business and Civic Association, Inc.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50720  PC-2009-013
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/02/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50720  PC-2009-013
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY, FL
CENSUS TRACK 127.01  FOLIO #203244.1022

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50721  GIB-2009-002
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/08/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50721  GIB-2009-002
Activity Title:                                             CANCELLED

GIBSONTON FL
CENSUS TRACK 138.04  FOLIO #51365.0162

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50722 PC-2009-010
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/27/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50722 PC-2009-010
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY FL
CENSUS TRACK 129  FOLIO #206619-0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50723  PC-2009-012
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/04/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



12983

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50723  PC-2009-012
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY FL
CENSUS TRACK 127.01  FOLIO #203244.6708

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50724 GIB-2009-006
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

11/17/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50724 GIB-2009-006
Activity Title:                                             CANCELLED

RIVERVIEW
CENSUS TRACK 138.05  FOLIO #77452.4118

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50725  OPK-2009-008
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/29/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50725  OPK-2009-008
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

TAMPA, FL
CENSUS TRACK 105  FOLIO #38971.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50727 GIB-2009-007
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/25/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50727 GIB-2009-007
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

GIBSONTON
CENSUS TRACK 138.04  FOLIO #051358-0120

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50728 USF-2009-003
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/08/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50728 USF-2009-003
Activity Title:                                             CANCELLED

UNIVERSITY OF SOUTH FLORIDA AREA
CENSUS TRACK 128  FOLIO #203699.5172

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50729  GIB-2009-004
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/06/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50729  GIB-2009-004
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

GIBSONTON, FL
CENSUS TRACK 138.04  FOLIO #51365.0226

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50730  GIB-2009-005
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/11/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



12991

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50730  GIB-2009-005
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

RIVERVIEW FL
CENSUS TRACK 137.01  FOLIO #73991.4958

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



12992

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50731 GIB-2009-008
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/25/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



12993

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50731 GIB-2009-008
Activity Title:                                             CANCELLED

GIBSONTON
CENSUS TRACT 138.04  FOLIO # 051358-0336

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50732  GIB-2009-009
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/12/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



12994

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50732  GIB-2009-009
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

RIVERVIEW FL
CENSUS TRACK 104.02  FOLIO #49150.1774

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50733  OPK-2009-003
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/17/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



12995

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50733  OPK-2009-003
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

CENSUS TRACT 105  FOLIO #039500-0310

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50734  OPK-2009-007
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/12/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



12997

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50734  OPK-2009-007
Activity Title:                                             CANCELLED

TAMPA FL
CENSUS TRACK 104.02  FOLIO #38252.5226

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50735 PC-2009-007
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



12998

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50735 PC-2009-007
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY, FL
CENSUS TRACK 128  FOLIO #203699.5172

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50736 TNC-2009-001
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/14/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50736 TNC-2009-001
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

TOWN N' COUNTRY AREA
CENSUS TRACK 116.05 FOLIO #004445.5894

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50737 TNC-2009-002
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/14/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13001

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50737 TNC-2009-002
Activity Title:                                             CANCELLED

TOWN N' COUNTRY AREA
CENSUS TRACK 116.11  FOLIO #004259.3906

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50738 CPP-2009-011
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/08/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



13002

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50738 CPP-2009-011
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

CLAIR MEL / PROGRESS VILLAGE /PALM RIVER
CENSUS TRACK 135.05  FOLIO # 045222.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50739 GIB-2009-010
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/11/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



13003

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50739 GIB-2009-010
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

GIBSONTON
CENSUS TRACK 137.01  FOLIO #47719.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13004

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50740 CPP-2009-012
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/12/2010 02/12/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13005

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50740 CPP-2009-012
Activity Title:                                             CANCELLED

CLAIR MEL
CENSUS TRACK 135.04  FOLIO #045902.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50741 OPK-2009-010
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/25/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



13006

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50741 OPK-2009-010
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY AREA
CENSUS TRACK 105  FOLIO # 039500.0322

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50742   PC-2009-014
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/10/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



13007

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50742   PC-2009-014
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY AREA
CENSUS TRACK 129  FOLIO # 205945.0100

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13008

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50743 OPK-2009-011
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/09/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13009

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50743 OPK-2009-011
Activity Title:                                             CANCELLED

ORIENT PARK AREA
CENSUS TRACK 120.02  FOLIO #42809.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50744 GIB-2009-011
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



13010

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50744 GIB-2009-011
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

GIBSONTON AREA
CEBSUS TRACK 135.05  FOLIO # 47783.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50745   PC-2009-015
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

01/26/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



13011

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50745   PC-2009-015
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY AREA
CENSUS TRACK 127.01  FOLIO #203133-0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13012

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50746  PC-2009-016
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13013

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50746  PC-2009-016
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50748   CPP-2009-013
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/08/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



13014

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50748   CPP-2009-013
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PALM RIVER/CLAIR MEL
CENSUS TRACK 135.05  FOLIO #44975.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50749  MF-2009-004
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

04/09/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



13015

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50749  MF-2009-004
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

 MULTI FAMILY 5409 TEMPLE PALMS, TAMPA FL.
ORIENT PARK AREA
CENSUS TRACT 105  FOLIO #38904.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13016

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50752  TNC-2009-004
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

03/17/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13017

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50752  TNC-2009-004
Activity Title:                                             CANCELLED

CENSUS TRACK 116.12   FOLIO #5049.1394

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50753  PC-2009-017
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/25/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



13018

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50753  PC-2009-017
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

PLANT CITY
CENSUS TRACK 126  FOLIO #205010-1016

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50754   GIB-2009-012
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/15/2010 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



13019

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50754   GIB-2009-012
Activity Title:                                             CANCELLED
Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

RIVERVIEW
CENSUS TRACK  137.01   FOLIO # 073991-4432

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13020

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50756  OPK-2009-014
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13021

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50756  OPK-2009-014
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50757  GIB-2009-013
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:



13022

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50757  GIB-2009-013
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50758  CPP-2009-014
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



13023

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50758  CPP-2009-014
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50759  USF-2009-005
Activity Title:



13024

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50759  USF-2009-005
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13025

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50759  USF-2009-005
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50760  PC-2009-018
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:



13026

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50760  PC-2009-018
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50761  OPK-2009-012
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



13027

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50761  OPK-2009-012
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50762  USF-2009-004
Activity Title:



13028

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50762  USF-2009-004
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description



13029

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50762  USF-2009-004
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50763  OPK-2009-013
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:



13030

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50763  OPK-2009-013
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50764  CPP-2009-015
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



13031

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50764  CPP-2009-015
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50765  PC-2009-020
Activity Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50765  PC-2009-020
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50765  PC-2009-020
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50767  OPK-2009-006
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

10/11/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50767  OPK-2009-006
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

CENSUS TRACK          FOLIO # 38720.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50769   CPP-2009-008
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

11/12/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50769   CPP-2009-008
Activity Title:                                             CANCELLED
Hillsborough County Affordable Housing Department Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

CENSUS TRACK  135.04  FOLIO #045668-0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50770  PC-2009-006
Activity Title:                                             CANCELLED
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50770  PC-2009-006
Activity Title:                                             CANCELLED
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/24/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50770  PC-2009-006
Activity Title:                                             CANCELLED

PLANT CITY FL
CENSUS TRACK 129   FOLIO #203986.0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50771  CPP2009-016
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50771  CPP2009-016
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50772   CPP-2009-010
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50772   CPP-2009-010
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50773  OPK-2009-009
Activity Title:                                             CANCELLED
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50773  OPK-2009-009
Activity Title:                                             CANCELLED
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/03/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50773  OPK-2009-009
Activity Title:                                             CANCELLED

CENSUS TRACK 120.02   FOLIO #042504-0000

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50774    PC-2009-011
Activity Title:                                             CANCELLED

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/02/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Hillsborough County Affordable Housing Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50774    PC-2009-011
Activity Title:                                             CANCELLED

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

CENSUS TRACK 127.01   FOLIO #203244.0824

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50775  CPP-2009-018
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50775  CPP-2009-018
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50776  CPP-2009-017
Activity Title:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50776  CPP-2009-017
Activity Title:
Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50776  CPP-2009-017
Activity Title:

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50777  GIB-2009-016
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50777  GIB-2009-016
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHE50780  USF-2009-006
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0006
Grantee :                       Hillsborough County, FL

Award Date: Grant Authorized Amount: $19,132,978.00 Estimated PI/RL Funds: $2,601,839.00

Grantee Activity Number:                        AHE50780  USF-2009-006
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Action Plan Narrative :  Areas of Greatest Need :  Data for the number of foreclosures within the Jacksonville Metropolitan
Statistical Area (MSA) for 2007 and the first quarter of 2008 show that at least 51% of the area's foreclosures resulted in the loss
of owner-occupied housing and 49% of the foreclosures resulted in loss of rental housing. A review of this data revealed that
Census Tracts with the greatest percentage of foreclosures, highest percentage of sub-prime mortgage related loans, and most
likely to face a significant rise in foreclosures were concentrated in the quadrant northwest of the core City and in the south
central part of the County. The City of Jacksonville also used foreclosure information available from the Clerk of Court and Home
Mortgage Disclosure Act (HMDA) data to identify areas of greatest need.  The City of Jacksonville published a Request for
Proposals to procure services in the following categories: Management Consulting, Marketing & Public Relations, Property
Developers (single-family), Appraisal & Valuation Services, Title & Closing Services, Environmental Engineering, Construction
Management, Property Developers (multi-family), Property Management, Housing Counselors and Land Banking. These partners
will assist the City in implementing the following NSP eligible activities: Acquisition, Rehabilitation, Resale (Homeownership),
Acquisition and Rehabilitation (Multi-Family), Demolition and Clearance, Land Banking, Financing Mechanisms and
Redevelopment. All of these activities will serve income-eligible LMMI households. Funding will be provided to program
participants on a reimbursement basis only. It is estimated that program activities will be complete by December 31, 2012.
Entities selected for participation in the competitive procurement process are as follows: Management Consultants (Prosser
Hallock Planners & Engineers, Local Initiatives Support Corporation and Langton and Associates), Marketing & Public Relations
(Scott-McRae Advertising), Single-Family Property Developers (Greater Jacksonville Communities, Operation New Hope,
Northwest Jacksonville CDC, Grace & Truth CDC, HabiJax, Metro North CDC, Rene Dostie Company, Housing Partnership of NE
Florida, Cesery Company, Renaissance Design Build / War on Poverty, Kendale Land Development, Riverside Avondale
Development Organization, Wealth Watchers, Second Chance Help Center and Helpful Citizens CDC), Appraisal & Valuation
Services (Ennis & Mullen, Hollis Appraisals, Inc., JVI Appraisal Division, LLC), Title & Closing Services (Title Clearinghouse and
Michael A. Altes), Environmental Engineering (Aerostar Environmental Services, Inc.), Construction Management (Montgomery
Land Company), Multi-Family Developers (Gateway Community Services, Ability Housing, Housing Partnership of NE Florida,
Sulzbacher Center, Operation New Hope, Renaissance Design Build / War on Poverty, Northwest Jacksonville CDC, Cesery
Company and Wealth Watchers). All property development projects will be awarded on a first-come, first-served basis as eligible
projects are brought forward.  Distribution and and Uses of Funds :  The City of Jacksonville/Duval County developed a list of
target areas for the Neighborhood Stabilization Program based above cited census tract data analysis, for the targeting of
Neighborhood Stabilization Resources to zip codes 32206, 32208, 32209, 32244, and 32254 that include the city's Enterprise and
Empowerment Zones and which have established neighborhood organizations and other efforts assisted by the City. Activities,
individually and in combination, proposed in the City's approved plan for the targeted areas will ultimately stabilize them through
the reduction of vacant or abandoned units and related impacts on crime reduction, decrease in the rate of deterioration,
increased property values and tax base stabilization.  The City of Jacksonville plans on spending the NSP funding as follows:
Administration ($2,617,530), Acquisition, Rehabilitation & Resale (Homeownership) ($9,764,199), Acquisition and Rehabilitation
Multi-Family ($7,286,278), Demolition and Clearance ($1,000,000), Land Banking ($1,720,369.33), Financing Mechanisms
($1,993,352.67) and Redevelopment ($1,793,588) Of these expenditures, $7,286,278 of the Multi-Family funding will be targeted
to households at 50% AMI and below.  It is anticipated that the NSP funding will result in the creation of 74 units of
homeownership, 52 units of rental housing (52 units at 50% and below), 125 demolished structures (land to be recycled into
housing units), 79 units land banked, 56 units of financing assistance and 19 redeveloped housing units.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$28,825,317.00

$28,825,317.00

$28,823,453.90

$25,850,951.24

$22,991,526.37
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Program Income Drawdown: $2,859,424.87

Program Income Received: $2,859,424.87

Total Funds Expended: $28,587,514.31

Match Contribution: $0.00

Overall Progress Narrative:

 The City is in the process of finalizing activities related to this grant in preparation for close-out.
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0007

Budget Program Funds Drawn Program Income Drawn

Total
NSP Acquisition,
Rehabiliation & Resale
- Single Family

NSP Acquisition,
Rehabiliation & Resale
- Single Family

NSP Acquisition,
Rehabiliation & Resale
- Single Family
NSP Acquisition,
Rehabiliation & Resale
- Single Family
NSP Acquisition,
Rehabiliation & Resale
- Single Family
NSP Acquisition,
Rehabiliation & Resale
- Single Family
NSP Acquisition,
Rehabiliation & Resale
- Single Family
NSP Acquisition,
Rehabilitation & Resale
- Multi-Family

NSP Demolition &
Clearance
NSP Financing
Mechanisms
NSP Land Banking
NSP Planning &
Administration

NSP Planning &
Administration
NSP Planning &
Administration
NSP Planning &
Administration
NSP Planning &
Administration

NSP002-000

NSP002-001

NSP002-016

NSP002-018

NSP002-019

NSP002-020

NSP002-022

NSP003-000

NSP006-001

NSP004-001

NSP005-001
NSP001-001

NSP001-002

NSP001-003

NSP001-004

NSP001-005

Rehabilitation of
Foreclosed
Properties for
Resale
Acquisition of
Foreclosed
Single-Family
Units
ZZ CANCELLED -
DO NOT USE

ZZ CANCELLED -
DO NOT USE

ZZ CANCELLED -
DO NOT USE

ZZ CANCELLED -
DO NOT USE

ZZ CANCELLED -
DO NOT USE

Acquistion,
Rehabilitation,
Resale - Rental
(50%)
Demolition and
Clearance
Financing
Mechanisms
Land Banking
NSP Planning &
Administration -
COJ
ZZ CANCELLED -
DO NOT USE
ZZ CANCELLED -
DO NOT USE
ZZ CANCELLED -
DO NOT USE
ZZ CANCELLED -
DO NOT USE

$28,825,317.00 $22,991,526.37 $2,859,424.87

$5,732,839.00 $4,965,855.98 $141,663.00

$4,306,451.00 $4,120,506.89 $7,681.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$7,286,278.00 $5,132,715.06 $2,033,422.11

$1,000,000.00 $926,694.90 $0.00

$2,917,417.34 $2,198,564.67 $426,361.65

$1,720,369.33 $1,620,496.84 $0.00

$2,895,338.00 $2,233,104.03 $250,296.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0007

Budget Program Funds Drawn Program Income Drawn

NSP Redevelopment NSP007-001 Redevelopment $2,966,624.33 $1,793,588.00 $0.00

Grantee Activity Number:                        NSP001-001
Activity Title:                                             NSP Planning & Administration - COJ

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP001 NSP Planning & Administration

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,895,338.00

$2,895,338.00

$2,895,338.00

$2,483,400.92

$2,233,104.03

$250,296.89

Program Income Received: $250,298.89

Total Funds Expended: $2,895,338.00

City of Jacksonville, Housing & Neighborhoods Department $2,895,338.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP001-001
Activity Title:                                             NSP Planning & Administration - COJ

 Administrative activities associated with the implementation and management of the Neighborhood Stabilization Program. In addition, this
strategy will capture planning and pre-award costs.

Activity Description

This activity will be carried out in and on behalf of the target areas.

Location Description:

 The City is in the process of finalizing this activity in preparation for close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP001-002
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 NSP Planning & Administration

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Prosser Hallock Planners & Engineers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP001-002
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Prosser Hallock Planners & Engineers $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master administration activity NSP001-001.

Activity Description

This activity will be carried out in and on behalf of the target areas.

Location Description:

 This project was canceled and moved to the master administration project NSP001-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP001-003
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 NSP Planning & Administration

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP001-003
Activity Title:                                             ZZ CANCELLED - DO NOT USE
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Local Initiatives Support Corporation (LISC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Local Initiatives Support Corporation (LISC) $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master administration activity NSP001-001.

Activity Description

This activity will be carried out in and on behalf of the target areas.

Location Description:

 This project was canceled and moved to the master administration project NSP001-01.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP001-003
Activity Title:                                             ZZ CANCELLED - DO NOT USE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP001-004
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 NSP Planning & Administration

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Langton Associates, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Langton Associates, Inc. $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP001-004
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master administration activity NSP001-001.

Activity Description

This activity will be carried out in and on behalf of the target areas.

Location Description:

 This project was canceled and moved to the master administration project NSP001-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP001-005
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP001 NSP Planning & Administration

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Scott-McRae Advertising

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP001-005
Activity Title:                                             ZZ CANCELLED - DO NOT USE
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Scott-McRae Advertising $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master administration activity NSP001-001.

Activity Description

This activity will carried out in and on behalf of the target areas.

Location Description:

 This project was canceled and moved to the master administration project NSP001-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-000
Activity Title:                                             Rehabilitation of Foreclosed Properties for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-000
Activity Title:                                             Rehabilitation of Foreclosed Properties for Resale
NSP002 NSP Acquisition, Rehabiliation & Resale -

Single Family
Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,732,839.00

$5,732,839.00

$5,732,839.00

$5,107,518.98

$4,965,855.98

$141,663.00

Program Income Received: $0.00

Total Funds Expended: $5,732,839.00

City of Jacksonville, Housing & Neighborhoods Department $5,732,839.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing partners will rehabilitate single family units for homeownership resale. The City will provide a 0% deferred payment loan that will be
repaid upon the sale of the unit to an income-eligible household, at which time the grant will be repaid based upon the calculation of
affordability.

Activity Description

This activity will be carried out in the target areas as outlined in the plan.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-000
Activity Title:                                             Rehabilitation of Foreclosed Properties for Resale

 This activity is ongoing through the recycling of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-001
Activity Title:                                             Acquisition of Foreclosed Single-Family Units

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP002 NSP Acquisition, Rehabiliation & Resale -
Single Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,306,451.00

$4,306,451.00

$4,306,451.00

$4,128,188.11

$4,120,506.89

$7,681.22

Program Income Received: $0.00

Total Funds Expended: $4,293,130.76

City of Jacksonville, Housing & Neighborhoods Department $4,293,130.76
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-001
Activity Title:                                             Acquisition of Foreclosed Single-Family Units
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The developer will identify and purchase foreclosed homes from the REO listings of foreclosed properties in the five targeted zip codes. These
units will be purchased for homeownership resale. Any required rehabilitation of the units will be performed under the Rehabilitation activity.

Activity Description

This activity will be carried out in the following targeted zip codes: 32206, 32208, 32209, 32244 and 32254.
Actual unit production will be reported under Rehabilitation.

Location Description:

 This activity is ongoing through the recycling of program income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-016
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP002 NSP Acquisition, Rehabiliation & Resale -
Single Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Ennis Appraisal Associates, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-016
Activity Title:                                             ZZ CANCELLED - DO NOT USE
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Ennis Appraisal Associates, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master acquisition activity NSP002-001.

Activity Description

This activity will be carried out in the following targeted zip code 32244.

Location Description:

 This project was canceled and transferred to the master acquisition project NSP002-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-018
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-018
Activity Title:                                             ZZ CANCELLED - DO NOT USE
Acquisition - general Completed

Project Number: Project Title:

NSP002 NSP Acquisition, Rehabiliation & Resale -
Single Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

JVI  Appraisal Division, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

JVI  Appraisal Division, LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master acquisition activity NSP002-001.

Activity Description

This activity will be carried out in the following targeted zip codes: 32206, 32208 and 32209.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-018
Activity Title:                                             ZZ CANCELLED - DO NOT USE

 This project has been canceled and moved to the master acquisition project NSP002-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-019
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP002 NSP Acquisition, Rehabiliation & Resale -
Single Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Title Clearinghouse of Jacksonville, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Title Clearinghouse of Jacksonville, Inc. $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-019
Activity Title:                                             ZZ CANCELLED - DO NOT USE
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master acquisition activity NSP002-001.

Activity Description

This activity will be carried out in the following targeted zip codes: 32206, 32208 and 32254.

Location Description:

 This project has been canceled and moved to the master acquisition project NSP002-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-020
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP002 NSP Acquisition, Rehabiliation & Resale -
Single Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Michael A. Altes

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-020
Activity Title:                                             ZZ CANCELLED - DO NOT USE
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Michael A. Altes $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master acquisition activity NSP002-001.

Activity Description

This activity will be carried out in the following targeted zip codea: 32244 and 32209.

Location Description:

 This project has been canceled and moved to the master acquisition project NSP002-001.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP002-022
Activity Title:                                             ZZ CANCELLED - DO NOT USE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-022
Activity Title:                                             ZZ CANCELLED - DO NOT USE
Project Number: Project Title:

NSP002 NSP Acquisition, Rehabiliation & Resale -
Single Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Montgomery Land Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Montgomery Land Company $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled and moved to the master rehabilitation activity NSP002-000.

Activity Description

This activity will be carried out in the following targeted zip codes: 32206, 32208, 32209, 32244 and 32254.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP002-022
Activity Title:                                             ZZ CANCELLED - DO NOT USE

 This project has been canceled and moved to the master rehabilitation project NSP002-000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP003-000
Activity Title:                                             Acquistion, Rehabilitation, Resale - Rental (50%)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

NSP003 NSP Acquisition, Rehabilitation & Resale -
Multi-Family

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,286,278.00

$7,286,278.00

$7,286,278.00

$7,166,137.17

$5,132,715.06

$2,033,422.11

Program Income Received: $410,141.49

Total Funds Expended: $7,286,278.00

City of Jacksonville, Housing & Neighborhoods Department $7,286,278.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP003-000
Activity Title:                                             Acquistion, Rehabilitation, Resale - Rental (50%)
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds the acquisition, rehabilitation and resale or management of multifamily housing. Sub-Activities will be established as individual multi-
family projects are approved for funding.

Activity Description

This activity will be carried out in the target areas as outlined in the plan.

Location Description:

 This activity is complete and is scheduled to be closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP004-001
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP004 NSP Financing Mechanisms

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP004-001
Activity Title:                                             Financing Mechanisms
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,917,417.34

$2,917,417.34

$2,917,417.34

$2,624,926.32

$2,198,564.67

$426,361.65

Program Income Received: $1,073,105.82

Total Funds Expended: $3,163,936.32

City of Jacksonville, Housing & Neighborhoods Department $3,163,936.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mechanisms for the purchase and redevelopment of foreclosed upon properties, including (but not limited to) soft seconds, loan loss reserves
and shared equity loans.

Activity Description

This activity will be carried out in the target areas as outlined in the plan.
Actual unit production will be reported under the Rehabilitation activity to avoid duplication of units and households.

Location Description:

 The City is in the process of finanizing expenditures related to this grant for the purpose of close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP005-001
Activity Title:                                             Land Banking
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP005-001
Activity Title:                                             Land Banking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP005 NSP Land Banking

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,720,369.33

$1,720,369.33

$1,720,369.33

$1,620,496.84

$1,620,496.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,720,369.33

City of Jacksonville, Housing & Neighborhoods Department $1,720,369.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A land banking entity will be selected to assemble, temporarily manage and dispose of vacant land in all areas of greatest need for the purpose
of stabilizing neghborhoods and to encourage re-use or re-development of urban property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP005-001
Activity Title:                                             Land Banking

This activity will be carried out in the target areas as outlined in the plan.

Location Description:

 Expenditures related to this activity are complete. Land banked parcels will be transferred to the appropriate end use as they are redeveloped.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP006-001
Activity Title:                                             Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP006 NSP Demolition & Clearance

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$998,136.90

$926,694.90

$926,694.90

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP006-001
Activity Title:                                             Demolition and Clearance

Total Funds Expended: $998,136.90

City of Jacksonville, Housing & Neighborhoods Department $998,136.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Eligibility will be determined based upon a recommendation from the City's Environmental and Compliance Department, Municipal Code
Compliance Division or for properties in which the estimated rehabilitation cost exceeds 50% of the appraised value of the property.

Activity Description

This activity will be carried out in the target areas as defined by the plan.

Location Description:

 This activity is complete and is being reviewed in preparation for close-out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP007-001
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP007 NSP Redevelopment

Projected Start Date: Projected End Date:

02/15/2009 01/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP007-001
Activity Title:                                             Redevelopment
Primary Responsible Organization:

City of Jacksonville, Housing & Neighborhoods Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,966,624.33

$2,966,624.33

$2,966,624.33

$1,793,588.00

$1,793,588.00

$0.00

Program Income Received: $1,125,878.67

Total Funds Expended: $2,497,486.00

City of Jacksonville, Housing & Neighborhoods Department $2,497,486.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing will be provided as a 0% deferred payment loan during the construction period. At the time that the unit is sold to an income-eligible
household, the housing partner will reimburse the grant an amount determined by the homeowner's affordability calculations.

Activity Description

This activity will be limited to existing Community Housing Development Organization (CHDO) areas which are located within the target areas
outlined in the plan.

Location Description:

 The City of Jacksonville continues its Redevelopment activities under construction and additional projects funded by program income. There
are currently five single family homeownership projects under rehabilitation.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0007
Grantee :                       Jacksonville-Duval, FL

Award Date: Grant Authorized Amount: $26,175,317.00 Estimated PI/RL Funds: $2,650,000.00

Grantee Activity Number:                        NSP007-001
Activity Title:                                             Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  As of October 31 the number of foreclosed properties in Lake County is in
excess of 3,100. The majority of these foreclosed properties are located within the city limits of both Lake County's CDBG
entitlement partner communities and non-partner small Cities through-out the County. Very few areas which could be considered
the greatest need areas are actually in the County's non-incorporated land area. Therefore, Lake County has determined that our
service area and the target areas have been selected based on areas of greatest need and not restricted by geographic local
government boundaries. Those communities which are currently Lake County CDBG Entitlement partners include Astatula, Lady
Lake, Montverde, and Tavares. For those communities which are not currently entitlement partners with Lake County, a
Memorandum of Understanding (MOU) will be established to grant authority to operate the NSP within their jurisdictional
boundaries. Specifically the service areas will include: the Eustis area (Zip Codes 32726 & 32736); the Clermont area (Zip Code
34711); the Leesburg area (Zip Codes 34748 & 34788) and the City of Lady Lake (Zip Code 32159).
 On March 16, 2010, the Lake County Board of County Commissioners approved an amendment to the NSP plan. The amendment
requests adding census tracts and also adding Eligible Use E: Redevelop Demolished or Vacant Properties to the original plan.
During the implementing of the NSP plan, while working in conjunction with the NSP Partners, the Community Based
Organizations (CBO's), the need to expand our Areas of Greatest Need (AGN) has been expressed. The specific reasons for this
need are as follows: 1. Strong competition from private investors in the purchase of foreclosed properties is negatively impacting
the number of available properties in the currently selected areas. 2. In researching the inventory of available properties for NSP,
our CBO's have identified a greater number of foreclosed properties in other surrounding areas of Lake County. 3. The County
and its CBO Partners believe an expansion of the Areas of Greatest Need will result in strengthening our ability to revitalize the
original and additional areas.
 The addition of Eligible Use E will allow the County to fund projects such as the one requested by the Friends of Ferndale (FOF).
The FOF has requested funds to purchase an abandoned property and rehabilitate it for use as a community center. Adding
Eligible Use E would also make it possible for the CBO's to purchase properties that are no longer habitable, demolish the current
structure, and redevelop the property by constructing a new home on the property.
 The amendment has been sent to the HUD, Jacksonville Field Office for approval.
    Distribution and and Uses of Funds :  In Lake County we carefully selected our target areas and therefore where NSP funding
will be distributed in accordance the Housing and Economic Recovery Act (HERA) need factors identifying the areas of greatest
need by determining the greatest percentage of homes in foreclosure, areas with the highest percentage of homes financed by a
subprime mortgage and areas where there is likely to face a significant rise in the rate of home foreclosures. Those areas
specifically will include: the Eustis area (Zip Codes 32726 & 32736); the Clermont area (Zip Code 34711); the Leesburg area (Zip
Codes 34748 & 34788) and the City of Lady Lake (Zip Code 32159). Our primary source of data was provided by HUD from their
Foreclosure and Abandonment Risk Score Analysis published on HUD's website. Also, information was gathered from local
provider groups including the Lake-Sumter, FL Habitat for Humanity; national data resources such as RealtyTrac.com and
MortgageBankers.com; and information available from the Lake County Department of Community Services.
 On March 16, 2010, the Lake County Board of County Commissioners approved an amendment to add new census tracts to the
NSP plan. The new census tracts, all of which have scores of 19 or 20 on HUD's latest Foreclosure Risk data, are as follows:
0304.02 Fruitland Park; 0308.01 Tavares; 0309.11 Mount Dora; 0312.01 Mascotte and Groveland; 0313.01 Ferndale; 0313.03
south part of Clermont; and 0313.04 Minneola and eastern part of Clermont. The County and its partners will continue to serve
the original AGN's, but believe the addition of the aforementioned census tracts is in the best interest of the program and the
families the County and its Partners seek to serve.
 The addition of Eligible Use E: Redevelop Demolished or Vacant Properties will allow for projects such as the one requested by
the Friends of Ferndale and for the CBO's to demolish and redevelop a property where the situation calls for such a solution.
    Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$4,446,902.35

$3,136,967.00

$3,136,967.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,136,967.00

$3,136,967.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,136,967.00

Match Contribution: $0.00

Overall Progress Narrative:

 No ctivities this period.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0008

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Administration

Administration

Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

Purchase and Rehab
Purchase and Rehab
Purchase and Rehab

Purchase and Rehab
Purchase and Rehab
Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

Purchase and Rehab

01-01

01-02

01-03

02-01A1

02-01B1

02-02A1

02-02A2

02-02B1
02-02B2
02-03A2

02-03B1
02-03B2
02-04A

02-04B

02-05A

02-05B

County Admin-
2082350
ManagementCon
sultant-830340
PlanningConsult
ant-830340
Habitat-
Acquisition-LI
Habitat-Rehab-
LI
HIP-Acquisition-
LI
HIP-Acquisition-
MMI
HIP-Rehab-LI
HIP-Rehab-MMI
LHA-Acquisition-
MMI
LHA-Rehab-LI
LHA-Rehab-MMI
Lifestream-
Acquisition-MMI
LifeStream-
Rehab-MMI
NewBeginnings-
Acquisition-MMI
NewBeginnings-
Rehab-MMI

$3,136,967.00 $3,136,967.00 $0.00

$141,626.75 $141,626.75 $0.00

$157,840.25 $157,840.25 $0.00

$10,000.00 $10,000.00 $0.00

$560,707.89 $560,707.89 $0.00

$166,457.53 $166,457.53 $0.00

$290,280.68 $290,280.68 $0.00

$746,901.40 $746,901.40 $0.00

$101,553.37 $101,553.37 $0.00
$172,805.93 $172,805.93 $0.00

$413,499.46 $413,499.46 $0.00

$65,778.11 $65,778.11 $0.00
$75,223.83 $75,223.83 $0.00

$108,537.62 $108,537.62 $0.00

$41,462.38 $41,462.38 $0.00

$75,000.00 $75,000.00 $0.00

$9,291.80 $9,291.80 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01-01
Activity Title:                                             County Admin-2082350

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

04/15/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lake County Board of County Commissioners1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,626.75

$141,626.75

$141,626.75

$141,626.75

$141,626.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $141,626.75

Lake County Board of County Commissioners1 $141,626.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Program Administration funds will be utilized to pay reasonable and necessary expenses of implementing Activities # 1 and #2 as
described in the NSP plan including County staff salaries and overhead and the engagement of a consulting firm to provide assistance.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01-01
Activity Title:                                             County Admin-2082350

The administration of the NSP funding will take place mainly at the office in Tavares, Florida. however, it will also cover the areas of greatest
need that have been identified as the cities of Eustis, Leesburg, Clermont, and Lady Lake.

Location Description:

 No activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-02
Activity Title:                                             ManagementConsultant-830340

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

05/01/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Guardian/Langton Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,840.25

$157,840.25

$157,840.25

$157,840.25

$157,840.25

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01-02
Activity Title:                                             ManagementConsultant-830340

Total Funds Expended: $157,840.25

DND
Guardian/Langton Associates

$240,026.27
$157,840.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Program Administration funds will be utilized to pay reasonable and necessary expenses of implementing Activities # 1 and #2 as
described in the NSP plan including County staff salaries and overhead and the engagement of a consulting firm to provide assistance.

Activity Description

The Guardian/Langton offices are located in Mascotte and Jacksonville, Florida. Their administrative duites will take place mainly at those offices
and the Lake County Community Services Office in Tavares, Florida. However, it will also cover the areas of greatest need that have been
identified as the cities of Eustis, Leesburg, Clermont, and Lady Lake.

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-03
Activity Title:                                             PlanningConsultant-830340

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

11/01/2008 12/31/2008
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01-03
Activity Title:                                             PlanningConsultant-830340
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Guardian/Langton Associates

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

DND
Guardian/Langton Associates

$74,492.20
$10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The writing and submission of Lake County's Neighborhood Stabilization Program plan.

Activity Description

The Guardian/Langton offices are located in Mascotte and Jacksonville, Florida. The writing of the Neighborhood Stabilization Program Plan will
take place mainly at those offices and the Lake County Community Services Office in Tavares, Florida.

Location Description:

 No Activity this quarter

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        01-03
Activity Title:                                             PlanningConsultant-830340

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-01A1
Activity Title:                                             Habitat-Acquisition-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lake-Sumter Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,123,741.84

$560,707.89

$560,707.89

$560,707.89

$560,707.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $560,707.89

Lake-Sumter Habitat for Humanity $560,707.89

Match Contributed: $0.00



13082

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-01A1
Activity Title:                                             Habitat-Acquisition-LI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat will purchase forclosed properties to rehab and then resell to income eligible buyers.

Activity Description

Program activities will be implemented in the areas of greatest interest as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-01B1
Activity Title:                                             Habitat-Rehab-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lake-Sumter Habitat for Humanity

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $166,457.53
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-01B1
Activity Title:                                             Habitat-Rehab-LI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,457.53

$166,457.53

$166,457.53

$166,457.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $166,457.53

Lake-Sumter Habitat for Humanity $166,457.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat will rehabilitate the 8 foreclosed properties purchased during the acquisition phase of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No activity or expenditures this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-02A1
Activity Title:                                             HIP-Acquisition-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-02A1
Activity Title:                                             HIP-Acquisition-LI
2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes in Partnership

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$290,280.68

$290,280.68

$290,280.68

$290,280.68

$290,280.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $290,280.68

Homes in Partnership $290,280.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homes in Partnership will purchase foreclosed properties to rehab and then resell to income eligible buyers.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No activity or expenditures this quarter.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-02A1
Activity Title:                                             HIP-Acquisition-LI

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-02A2
Activity Title:                                             HIP-Acquisition-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes in Partnership

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$746,901.40

$746,901.40

$746,901.40

$746,901.40

$746,901.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $746,901.40

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-02A2
Activity Title:                                             HIP-Acquisition-MMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homes in Partnership will purchase foreclosed properties to rehab and then resell to income eligible buyers.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No activity or expenditures this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-02B1
Activity Title:                                             HIP-Rehab-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes in Partnership

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-02B1
Activity Title:                                             HIP-Rehab-LI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,553.37

$101,553.37

$101,553.37

$101,553.37

$101,553.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,553.37

Homes in Partnership $101,553.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homes in Partnership will rehabilitate the 5 foreclosed properties purchased during the acquisition phase of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No activity or expenditures this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-02B2
Activity Title:                                             HIP-Rehab-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-02B2
Activity Title:                                             HIP-Rehab-MMI
Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes in Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$919,707.33

$172,805.93

$172,805.93

$172,805.93

$172,805.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,805.93

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homes in Partnership will rehabilitate the 7 foreclosed properties purchased during the acquisition phase of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-02B2
Activity Title:                                             HIP-Rehab-MMI

 No expenditures or activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-03A2
Activity Title:                                             LHA-Acquisition-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leesburg Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$413,499.46

$413,499.46

$413,499.46

$413,499.46

$413,499.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $413,499.46

Leesburg Housing Authority $413,499.46
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-03A2
Activity Title:                                             LHA-Acquisition-MMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Leesburg Housing Authority will purchase foreclosed properties to rehab and then resell to income eligible buyers.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No expenditures or activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-03B1
Activity Title:                                             LHA-Rehab-LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leesburg Housing Authority

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-03B1
Activity Title:                                             LHA-Rehab-LI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,778.11

$65,778.11

$65,778.11

$65,778.11

$65,778.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,778.11

Leesburg Housing Authority $65,778.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Leesburg Housing Authority will rehabilitate the 2 foreclosed properties that were purchased during the acquisition phase of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 This is a three bedroom two bath home that was acquired and rehabbed by the City of Leesburg. This home was sold to a low income single
mother of two.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-03B2
Activity Title:                                             LHA-Rehab-MMI

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-03B2
Activity Title:                                             LHA-Rehab-MMI
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Leesburg Housing Authority

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,223.83

$75,223.83

$75,223.83

$75,223.83

$75,223.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,223.83

Leesburg Housing Authority $75,223.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Leesburg Housing Authority will rehabilitate the 3 foreclosed properties purchased during the acquisition phase of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-03B2
Activity Title:                                             LHA-Rehab-MMI

 No expenditures or activity this quarter. Leesburg has one house left to sell. They are currently working with a buyer and closing is scheduled
for mid February.  Expenditures will be reported on the next QPR.
 NOTE: Beneficiary performance measures do not currently match 02-03A2, however once the last home is purchased the data will match. It is
expected to have this data for the next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-04A
Activity Title:                                             Lifestream-Acquisition-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

LifeStream

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,537.62

$108,537.62

$108,537.62

$108,537.62

$108,537.62

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-04A
Activity Title:                                             Lifestream-Acquisition-MMI

Total Funds Expended: $108,537.62

LifeStream $108,537.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Lifestream will purchase 2 foreclosed properties to rehab and then be used as supportive housing for the clients who participate in various
LifeStream programs.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No expenditures or activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-04B
Activity Title:                                             LifeStream-Rehab-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-04B
Activity Title:                                             LifeStream-Rehab-MMI
Primary Responsible Organization:

LifeStream

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,462.38

$41,462.38

$41,462.38

$41,462.38

$41,462.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,462.38

LifeStream $41,462.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LifeStream will rehabilitate the foreclosed properties purchased during the acquisition phase of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No expenditures or activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-05A
Activity Title:                                             NewBeginnings-Acquisition-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Beginnings

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,000.00

New Beginnings $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Beginnings will purchase 1 foreclosed property to rehab and then use as supportive housing for the clients that participate in their various
programs.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-05A
Activity Title:                                             NewBeginnings-Acquisition-MMI

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No expenditures or activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-05B
Activity Title:                                             NewBeginnings-Rehab-MMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase and Rehab

Projected Start Date: Projected End Date:

10/01/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

New Beginnings

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,291.80

$9,291.80

$9,291.80

$9,291.80

$9,291.80

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0008
Grantee :                       Lake County, FL

Award Date: Grant Authorized Amount: $3,136,967.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        02-05B
Activity Title:                                             NewBeginnings-Rehab-MMI

Total Funds Expended: $9,291.80

New Beginnings $9,291.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Beginnings will rehabilitate the foreclosed property purchased during the acquisition phse of the project.

Activity Description

Program activities will be implemented in the areas of greatest need as described in Lake County's NSP Action Plan and its amendments.

Location Description:

 No expenditures or activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Up until a couple years ago, Lee County had a thriving real estate and new
construction market. Due to the weakening economy and the collapse of the real estate market, Lee County is now engulfed with
large areas of foreclosed and abandoned homes. "According to recent data from First American CoreLogic on foreclosures for the
Cape Coral-Fort Myers area, the rate of foreclosures among outstanding mortgage loans is 11.5 percent for the month of
February, an increase of 4.2 percentage points compared to February of 2008 when the rate was 7.3 percent. Foreclosure activity
in Cape Coral-Fort Myers is higher than the national foreclosure rate which was 1.7 percent for February 2009, representing a 9.8
percentage point difference". As quoted from the April 8, 2009, Ft. Myers Florida Weekly Newspaper. Lee County is an area
overcome with needs for neighborhood stabilization through redevelopment of abandoned and foreclosed homes.

  Substantial Amendment #2 :  Lee County has identified additional need in expanded portions of Lee County to include City of
Cape Coral, Bonita Springs, City of Fort Myers, as well as expanding the Lehigh Acres Area.   The previous areas of the Lehigh
Acres community, also known as the "Lehigh Corridor", the CDBG targeted blighted neighborhoods of Page Park, Palmona Park,
Pine Manor, and the Tice/East Fort Myers neighborhood west of I-75, are hereby combined and expanded and will be referred to
as the  Fort Myers/Lehigh Acres area . The previous areas of Palmona Park, Suncoast Estates, the area of North Fort Myers
between Palmona and Suncoast, the area south of Palmona and Suncoast south to the Caloosahatchee River are hereby
combined and expanded and will be referred to as the  North Fort Myers/Cape Coral area . Additionally, a qualifying area of
Bonita   Springs    will be added. The  San Carlos   Park   area  remains unchanged.   The four NSP target areas in Lee County
are:   Fort Myers/Lehigh Acres, North Fort Myers/Cape Coral, Bonita Springs, San Carlos.
  Substantial   Amendment #3:   Lee County has identified additional need in expanded portions of Lee County, specifically in the
Bonita Springs special interest area. The expanded service area will allow all eligible properties to be included in the areas of
greatest need as defined by the original data. The original maps showing areas of greatest need along with the amended maps
to illustrate that the expanded areas have the same or very similar qualifications can be found on the county website at
http://nsp.leegov.com All data used was originally submitted wtih the 2008 Amendment, and the areas added are in Census Tract
504, Block Groups 2,3, and 5.
    Distribution and and Uses of Funds :  To identify the areas of greatest need throughout the county, Lee County analyzed all
county Census Block Groups in terms of HUD NSP priority criteria for foreclosures, sub prime/high cost loan concentration, and
projected foreclosure risk. The analysis showed concentrations of need in the "Lehigh Corridor, the CDBG targeted blighted
neighborhoods of Page Park, Palmona Park, Pine Manor, and Suncoast Estates, the area of North Fort Myers between Palmona
and Suncoast, the Tice/East Fort Myers neighborhood west of I-75 and San Carlos Park". Beneficiaries conform to the "National
objective benefiting low,-moderate and -middle income persons, as defined in the NSP Notice-i.e., < 120% of area median
income". "Lee County has set aside 25% of the total NSP allocation to provide housing for households at or below 50% of AMI.
These funds are part of the rental strategy within Lee County. Housing will be developed for low income households and some
units will be prioritized for special needs populations who are typically very low income households.
  Substantial Amendment #3:  Lee County has identified additional need in expanded portions of Lee County, specifically in the
Bonita Springs special interest area. Additionally, budget categories will be amended to reflect reallocating $400,000 from
demolition activity to multifamily acquisition/rehabilitation/resale activity and $700,000 from administration/planning activity to
single family acquisition/rehabilitation/resale activity. The NSP Action Plan and Substantial Amendments can be found on the
county website athttp://nsp.leegov.com.
 Substantial Amendment #4:  Lee County added a new activity to the existing category of Redevelopment to include the
acquisition of foreclosed and vacant single-family lots in an existing special interest area of Lee County.  The activity will be
completed using $300,000 of program income funds.  Future development of the lots into single family housing units will be
completed through partnership with a local non-profit entity.
    Definitions and Descriptions :  Low Income Targeting :  This is a multi-family rental unit housing individuals or families whose
incomes do not exceed 50 percent of the area median income.  Acquisition and Relocation :  Public Comment :  Public comments
for amendment #3 were solicated between June 18th , 2010 - July 2, 2010 in The News-Press and on the County's website.  The
County did not receive any public comment.
 Public comments for amendment #4 were solicated between October 4th, 2012 - October 18th, 2012 in the News-Press and on
the County's website.  The County did not receive any public comments.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,135,200.86

$28,243,867.00

$26,988,551.49

$26,822,705.00

$17,782,016.76

$9,040,688.24

Program Income Received: $9,040,688.24

Total Funds Expended: $26,850,032.55

Match Contribution: $0.00

Overall Progress Narrative:

 The County continues to focus on the completion of rehabilitations underway and of other housing stock in inventory for hte sale to NSP-
qualified homebuyers. In this quarter, Lee County completed rehabiltiation of one home and work was underway on three others. Lee County
sold one home to a LMMI household.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0009

Budget Program Funds Drawn Program Income Drawn

Total
Acq/Rehab of
Foreclosed Residental
Properties

Acq/Rehab of
Foreclosed Residental
Properties
Acquisition/Rehab of
Foreclosed Properties
Acquisition/Rehab of
Foreclosed Properties

Acquisition/Rehab of
Foreclosed Properties
Administration and
Planning

Redevelopment
Redevelopment

09-1132-NSHR

09-1132-NSHR-Below
50

09-1139-NSRR-
HCFM-BD
09-1139-NSRR-
HCFM-CM

09-1139-NSRR-
HCFM-RP
09-1110-NSA

09-1262-LCC
09-1273-Habitat

Acq/Rehab/Resal
e for Single
Family
Homewnership
Acq/Rehab/Resal
e of below 50%
income clients
A/R/RENTAL
Broadway
A/R/RENTAL
Covington
Meadows
A/R/Rental Royal
Palm/Stella
Lee County
Administration
and Planning
Redevelopment
Acquisition - Red
Hibiscus

$27,135,200.86 $17,782,016.76 $9,331,770.40

$17,082,459.14 $9,724,596.25 $7,343,701.80

$3,055,567.21 $2,680,928.04 $374,639.17

$3,529,137.46 $2,633,271.04 $895,866.42

$1,619,152.49 $1,457,168.76 $161,983.73

$260,388.05 $231,087.92 $29,300.13

$907,878.50 $702,969.35 $197,656.54

$400,000.00 $295,349.75 $104,650.25

$280,618.01 $56,645.65 $223,972.36
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1110-NSA
Activity Title:                                             Lee County Administration and Planning

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration and Planning

Projected Start Date: Projected End Date:

03/04/2009 03/03/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lee County Department of Human Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$907,878.50

$907,878.50

$907,878.50

$894,776.75

$702,969.35

$191,807.40

Program Income Received: $0.00

Total Funds Expended: $883,799.04

Lee County Department of Human Services $883,799.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Overall program administration of NSP activities

Activity Description

Location Description:
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1110-NSA
Activity Title:                                             Lee County Administration and Planning

 Administration costs related to the planning and execution of the NSP 1 program. Costs include staffing for program management, monitoring,
and reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-1132-NSHR
Activity Title:                                             Acq/Rehab/Resale for Single Family Homewnership

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Acq/Rehab of Foreclosed Residental Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lee County Department of Human Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,082,459.14

$17,082,459.14

$16,791,376.98

$16,783,065.03

$9,724,596.25

$7,058,468.78

Program Income Received: $9,040,688.24
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1132-NSHR
Activity Title:                                             Acq/Rehab/Resale for Single Family Homewnership

Total Funds Expended: $16,821,370.29

Lee County Department of Human Services $16,821,370.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Strategy includes activities of acquisition, rehabilitation, resale, including first and second mortgages, down payment assistance and lease to
purchase program. FHA and government foreclosed homes will be considered along with other NSP-eligible properties. Lee County will work
with lenders to assist with homeowners obtaining mortgages, and will provide homebuyer counseling through a contract with a HUD certified
counselor. Lee County will also work with homebuyers that seek to locate foreclosed homes near their support services, and will assist
homebuyers that meet all the requirements of the program with down payment assistance and rehabilitation assistance if needed.

Activity Description

The Lee County NSP activities will focus on the western portion of the Lehigh Acres community (herein after referred to as the &ldquo;Lehigh
Corridor&rdquo;, in the CDBG targeted blighted neighborhoods of Page Park, Palmona Park, Pine Manor, and Suncoast Estates, in the area of
North Fort Myers between Palmona and Suncoast, in the Tice/East Fort Myers neighborhood west of I-75, in San Carlos Park, and in several
areas with Special Needs housing opportunities.

Location Description:

 There was one home hold to a NSP qualified buyer this quarter. Lee County continues to purchase foreclosed and abandoned homes with
program income.
 Total Homes Purchased: 163
 Total Homes Sold: 154
 Homes Under Rehab: 8
 Homes Pending Rehab: 1

Activity Progress Narrative:

Address City State Zip Status Accept
2825 NW 6th Ave
1600 Flora Ave S
2702 19th St W
8053 Cypress Dr S
17432 Connecticut Rd
2709 NW 3rd Ave
3008 1st St W
5210 Lee St

Cape Coral
Lehigh Acres
Lehigh Acres
Fort Myers
Fort Myers
Cape Coral
Lehigh Acres
Lehigh Acres

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33993
33976
33971
33967
33967
33993
33971
33971

Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N/A
N/A
N/A
N/A
N
N
N

1
1
1
1
1
1
1
1

Activity Location:
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1132-NSHR-Below 50
Activity Title:                                             Acq/Rehab/Resale of below 50% income clients

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 Acq/Rehab of Foreclosed Residental Properties

Projected Start Date: Projected End Date:

03/04/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lee County Department of Human Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,055,567.21

$3,055,567.21

$3,200,000.00

$3,055,567.21

$2,680,928.04

$374,639.17

Program Income Received: $0.00

Total Funds Expended: $3,055,567.21

Lee County Department of Human Services $3,055,567.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, Rehab and resale to a low income (below 50%) homeowner.

Activity Description
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1132-NSHR-Below 50
Activity Title:                                             Acq/Rehab/Resale of below 50% income clients

NSP 1 targets areas in Lehigh, Cape Coral, San Carlos, or Villas in Fort Myers.

Location Description:

 One beneficiary is being removed from the LH25 activity as a prior period correction. This reduction corrects the total number of homes sold to
154.

Activity Progress Narrative:

Address City State Zip Status Accept
8027 Sanibel Blvd
3956 Sunset Rd

Fort Myers
Lehigh Acres

Florida
Florida

33967
33971

Address Matched against GSC
Address Not Submitted to GSC

N
N/A

1
1

Activity Location:

Grantee Activity Number:                        09-1139-NSRR-HCFM-BD
Activity Title:                                             A/R/RENTAL Broadway

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

5 Acquisition/Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

06/01/2010 03/17/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority City of Ft. Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,529,137.46

$3,529,137.46

$3,529,137.46

$3,529,137.46

$2,633,271.04

$895,866.42

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1139-NSRR-HCFM-BD
Activity Title:                                             A/R/RENTAL Broadway

Total Funds Expended: $3,529,137.46

Housing Authority City of Ft. Myers $3,529,137.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 With FMR for a 3 bedroom at $1,398, many residents cannot afford to live in units that are safe and sanitary.  Lee County issued a Request for
Proposals for activities that included purchasing and rehabilitating properties to be used as rental units for persons at or below 50% of AMI.
The Housing Authority of the City of Fort Myers (HACFM) was selected as the Developer to implement the project by purchasing, rehabilitating,
and maintaining rental units once the construction phase is complete.  Security instruments shall be placed on the properties ensuring
properties will remain affordable for a minimum of HOME requirements and property will be used as awarded.

Activity Description

HACFM has selected a property which is located in the Special Areas of Greatest Need as described in Section A of the Lee County 2010 NSP
Substantial Amendment #2.  The selected property is a 40 unit rental complex within the City of Fort Myers which is in need of renovation to
provide affordable rental as well as to stabilization the neighborhood.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-1139-NSRR-HCFM-CM
Activity Title:                                             A/R/RENTAL Covington Meadows

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

5 Acquisition/Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1139-NSRR-HCFM-CM
Activity Title:                                             A/R/RENTAL Covington Meadows
03/04/2009 12/17/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority City of Ft. Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,619,152.49

$1,619,152.49

$1,619,152.49

$1,619,152.49

$1,457,168.76

$161,983.73

Program Income Received: $0.00

Total Funds Expended: $1,619,152.49

Housing Authority City of Ft. Myers $1,619,152.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 With FMR for a 3 bedroom at $1,337, many residents cannot afford to live in units that are safe and sanitary. This is particularly true for
residents with special needs. This activity will include purchasing and rehabilitating properties to be used as rental units for persons at or below
50% of AMI. Lee County is issuing a Request for Proposals with a priority for rental to persons with disabilities or special needs to implement
this project. Lee County will work with local housing service providers and the local Housing Authority to own and maintain the properties.
Properties will be transferred to local nonprofits and the Housing Authority. Security instruments shall be placed on the properties ensuring
properties will remain affordable for a minimum of HOME requirements and property will be used as awarded.

Activity Description



13108

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1139-NSRR-HCFM-CM
Activity Title:                                             A/R/RENTAL Covington Meadows

Rental units will be located in the Special Areas of Greatest Need or additional NSP-conforming areas as described on page 6 of Section A of the
Lee County NSP Substantial Amendment.. Housing for populations with special needs will be located in proximity to agencies providing
supportive services. If it is necessary to locate effective supportive housing projects outside of the geographic priorities, projects will be
reviewed with the HUD field office and (1) implemented (2) rejected, or (3) forwarded as a substantial or non-substantial amendments upon
direction of that office.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-1139-NSRR-HCFM-RP
Activity Title:                                             A/R/Rental Royal Palm/Stella

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

5 Acquisition/Rehab of Foreclosed Properties

Projected Start Date: Projected End Date:

06/01/2010 04/12/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Authority City of Ft. Myers

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$260,388.05

$260,388.05

$260,388.05

$260,388.05

$231,087.92
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1139-NSRR-HCFM-RP
Activity Title:                                             A/R/Rental Royal Palm/Stella

Program Income Drawdown: $29,300.13

Program Income Received: $0.00

Total Funds Expended: $260,388.05

Housing Authority City of Ft. Myers $260,388.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 With FMR for a 3 bedroom at $1,398, many residents cannot afford to live in units that are safe and sanitary.  Lee County issued a Request for
Proposals for activities that included purchasing and rehabilitating properties to be used as rental units for persons at or below 50% of AMI.
The Housing Authority of the City of Fort Myers (HACFM) was selected as the Developer to implement the project by purchasing, rehabilitating,
and maintaining rental units once the construction phase is complete.  Security instruments shall be placed on the properties ensuring
properties will remain affordable for a minimum of HOME requirements and property will be used as awarded.

Activity Description

HACFM has selected a property which is located in the Special Areas of Greatest Need as described in Section A of the Lee County 2010 NSP
Substantial Amendment #2.  The selected property is a 14 unit rental complex within the City of Fort Myers which is in need of renovation to
provide affordable rental as well as to stabilization the neighborhood.

Location Description:

 Activity completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-1262-LCC
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1262-LCC
Activity Title:                                             Redevelopment
3 Redevelopment

Projected Start Date: Projected End Date:

12/07/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lehigh Community Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$295,349.75

$104,650.25

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Lehigh Community Center $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehab a facility/building within Lehigh Acres to operate as a community social  service center to serve Low to Moderate clientele.

Activity Description

Weed and Seed Area of Lehigh Acres, Florida.

Location Description:

 Activity completed.

Activity Progress Narrative:
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1262-LCC
Activity Title:                                             Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        09-1273-Habitat
Activity Title:                                             Acquisition - Red Hibiscus

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Redevelopment

Projected Start Date: Projected End Date:

08/21/2012 12/31/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Lee and Hendry Counties, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,618.01

$280,618.01

$280,618.01

$280,618.01

$56,645.65

$223,972.36

Program Income Received: $0.00

Total Funds Expended: $280,618.01

Habitat for Humanity of Lee and Hendry Counties, Inc. $280,618.01

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0009
Grantee :                       Lee County, FL

Award Date: Grant Authorized Amount: $18,243,867.00 Estimated PI/RL Funds: $10,000,000.00

Grantee Activity Number:                        09-1273-Habitat
Activity Title:                                             Acquisition - Red Hibiscus

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed upon vacant property consisting of twenty-six (26) residential single family lots located in the Red Hibiscus subdivision
in Bonita Springs, Florida which is in an identified NSP special area of greatest need as defined in Lee County's Substantial Amendment #2 to
the NSP Substantial Amendment to the 2008 Annual Action Plan. Property will be purchased at a discount of at least one percent of current
market appraised value with appraisal having been completed within 60 days of final offer. Developer will subsequently fund, build, and sell
twenty-six (26) single family homes for eligible homebuyers who are defined as households with incomes at or below 80% of the area median
income for household size.

Activity Description

Red Hibiscus Subdivision in Bonita Springs, FL

Location Description:

 Construction continues on six homes which are currently 80% - 90% complete.

Activity Progress Narrative:

Address City State Zip Status Accept
26880 Red Blossom Ct

26871 Red Blossom Ct

26870 Red Blossom Ct

Bonita Springs

Bonita Springs

Bonita Springs

Florida

Florida

Florida

34135

34135

34135

Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC

Y

N

Y

1

1

1

Activity Location:
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Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Action Plan Narrative :  Areas of Greatest Need :  Manatee County is located roughly midway along Florida's west coast and is
bordered by the Gulf of Mexico and Hillsborough, Hardee, DeSoto, and Sarasota Counties. The County has six municipalities
comprised of diverse communities, each with its own particular character and identity. The six municipalities are: Anna Maria,
Bradenton Beach, Bradenton, Holmes Beach, Longboat Key, and Palmetto. After careful evaluation of the High Cost Loans Map,
18 Month Foreclosure Rate Map, and the Risk Score Map, the following has been concluded in regards to Manatee County's areas
of greatest need. Although most of the County has been effected by the foreclosure crisis, the following areas have been hardest
hit and can be considered the "Areas of Greatest Need": North County Area; South County Area; Oneco Area; Samoset Area;
14th Street Community Redevelopment Area; Washington Park Area; and areas within and immediately adjacent to the cities of
Bradenton and Palmetto. Manatee County will prioritize the use of NSP funds by targeting its activities in these neighborhoods
with the highest percentage of home foreclosures, highest pcercentage of homes financed by sub prime mortgage loans, and at
the highest risk of additional foreclosures. Current foreclosures and signficant risk factors exist throughout the County, although
geographic concentrations are evident.  After careful evaluation of the  High Cost Loans Map, 18 Month Foreclosure Rate Map,
and the  Risk Score Map , the following has been concluded in regards to Manatee County's Areas of Greatest Need.  As much of
the County has been affected by the foreclosure crisis, the following areas have been hardest hit and can be labeled the Areas of
Greatest Need: , , North County Area , South County Area , Oneco Area , Samoset Area , 14th Street Community Redevelopment
Area , Washington Park Area , Areas within and immediately adjacent to the City of Bradenton and the City of Palmetto , ,
Manatee County will prioritize the use of NSP funds by targeting its activities in these neighborhoods with the highest percentage
of home foreclosures, highest percentage of homes financed by subprime mortgage loans, and at the highest risk of additional
foreclosures. Current foreclosures and significant risk factors exist throughout the County, although geographic concentrations
are evident.  The County will target all of the NSP activities described in this section to these high priority areas.  These activities
include:   1.      Demolition of Blighted Structures  2.      Acquisition/Rehabilitation and Rental  3.      Financing Mechanisms for
downpayment/closing costs assistance  4.      Redevelop Demolished or Vacant Properties  5.      Housing Counseling     However,
because much of the County is an area of great need based on HUD and local data, NSP activities may occur outside the high-
priority areas if an opportunity arises to utilize NSP funds in a neighborhood with a concentration of foreclosures.  All properties
will be purchased at a minimum of 5 percent less than the appraised value with a portfolio average discountof 15 percent.
However, staff will attempt to utilizethe NSP exception discount of 10 percent where required information is available. Appraisals
shall be consistent with the appraisal requirements of the Uniform Relocation Act.     Distribution and and Uses of Funds :  The
County will target all of the NSP eligible activities described in this section. These activities include: 1) DEMOLITION OF
BLIGHTED STRUCTURES: Funding will be allocated for the demolition and clearance of blighted structures for redevelopment of
housing and/or public facilities in areas that are eligible NSP areas; 2) ACQUISITION/REHABILITATION AND SALE/RENTAL: the
acquisition, disposition, relocation, direct homeownership assitance, eligible rehabilitation, and housing counseling for those
seeking to take part in this activity; 3)REDEVELOP DEMOLISHED OR VACANT PROPERTIES: funding will be allocated toward the
redevelopment of vacant properties within NSP eligible areas; 4)FINANCING MECHANISM FOR PURCHASE OF FORECLOSED
HOMES: funding will be allocated to income eligible candidates for the purpose of down payment/closing cost assistance; and
5)PLANNING AND ADMINISTRATION: provide general administration and planning activities required to receive funding and
implement a successful NSP program, including preparation of the substantial amendment, required noticing, monitoring,
financial reporting, and other required administrative tasks.  A Substantial Amendment to the Plan was approved on August 16,
2010 to reduce the overall budget of direct homeownership activity to a total of $100,000.  The remaining allocation was
redistributed to acquistion rehab disposition and redevelopment of demolished properties activity.  Project 3 - Redevelopment
activity is on hold pending outcome of purchase of property the first part of February.  Should purchase not occur, County will
redirect funding to other projects/activities via a substantial amendment request - 01/25/2010.  A funding agreement for the
Redevelopment activity was executed with Volunteers of America of Florida on 12/30/10 for the redevelopment of property
located at 409 20th Street West, Palmetto, FL which will be redeveloped as rental units for the low income set-aside.  Definitions
and Descriptions :  As defined in the Federal Register Vol. 73, No. 194 (II)(A), Monday October 6, 2008, notice of allocation,
application procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment
of abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is
generally described as follows:  "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient
to constitute a threat to human health, safety, and public welfare."  It has been determined by the U.S. Department of Housing
and Urban Development that the before quoted section of the Federal Register be used as a base, in which a Grantee should
further define a blighted structure for the purposes of implementing the clearance of such structures through the Neighborhood
Stabilization Program, a component of HUD's Community Development Block Grant program, as authorized by The Housing and
Economic Recovery Act of 2008.  Therefore, Manatee County, a Grantee of HUD's CDBG and NSP funds, further defines a
blighted structure as follows:   " A structure that is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety, and public welfare.  The requirements a blighted structure should meet,
one or all, including but not limited to:  &middot;         A structure that has suffered damage by fire, wind, earthquake, flood,
intrusion of water, vandalism or other acts of God and/or man that has weakened or affected major elements of the structure
that would deem it unsafe for habitation or any human activity inside or outside thereof.  &middot;         A structure that
contains equipment that either has affected or has the potential to cause harm to human health, safety, or public welfare.
Equipment being defined as, but not limited to, boilers, heating and air conditioning equipment, elevators, moving stairways,
electrical wiring or devices, plumbing connections or devices, flammable or corrosive containers, or other equipment in and/or
around the structure or premises that could potentially have an adverse affect on human health, safety, or public welfare.
&middot;         A structure that has an egress that is either damaged, not of adequate size, or is not arranged in a manner that
would allow safe path of travel for humans in case of fire, flood, or other instance that would cause panic and/or threat of life.
&middot;         A structure that contains mold, asbestos, lead based paint, and/or any other substance that is known to have an
adverse affect on human life or public welfare.  &middot;         A structure that is in disrepair or the conditions thereof is such
that it exhibits signs of inadequate maintenance, decay, deterioration, dilapidation, or use for which the structure is not meant,
posing a threat to human health, safety, or public welfare.  &middot;         A structure that contains elements that are deemed
unsafe or unsanitary for habitation and/or the anticipated use, such as a gathering of the public, commercial activity, or more.
&middot;         A structure that contains auxiliary and/or ancillary structures or elements, attached to or on the general premises
that were constructed without the appropriate permits, plans review, inspections, or meeting other requirements as outlined by
the local building department of the municipality in which the structure exists.  &middot;         A structure that is determined
blighted by any other means than before mentioned, as documented in writing by a member of the Manatee County Building
Department or Code Enforcement staff, with appropriate support material (e.g. proof that legal process for construction and/or
remodel was not followed, photographs, code enforcement complaints, etc.).  This is to be reviewed by a member of Manatee
County's Neighborhood Services Community Development staff, being signed and dated by both parties, showing consensus of
the structures condition and determination as blighted.  A determination of each blighted structure, with appropriate support
documentation shall be placed within the record of any and all such activities connected to the application of this definition.
Affordable Rents   The following table shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different
numbers of bedrooms are computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for
the different unit sizes to the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-
Bedroom FMR to determine the Final FY 2009 FMRs for the different size units.  Low Income Targeting :  Manatee County will
make at least $1,322,500 (25% of Manatee County's NSP allocation, as required) available for the purchase and redevelopment
of abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Programs to accomplish this may include acquisition/rehabilitation and rental or the
redevelopment of demolished or vacant properties.  Acquisition and Relocation :  The County does not have, nor does it
anticipate funding any activities that will displace any resident or businesses as part of the Neighborhood Stabilization Program. If
displacement does occur, the residents or businesses displaced would be entitled to compensation and / or assistance under
applicable federal laws. Should the need for displacement ever arise, the County will officially notify the residents or businesses
expected to be displaced as soon as practicable following approval of the activity. The notice will include a description of the
proposed action, a discussion of how the resident or business owner might be affected, and information concerning their rights
and benefits.  The County's Local Relocation and Anti-Displacement Policy provides more information on this subject.  Public
Comment :  Following are the steps that lead to adoption of the substantial amendment by the Manatee County Board of County
Commissioners (BOCC) and submission to the U.S. Department of Housing and Urban Development.       On Thursday, November
6, 2008 at 9:00 am, the BOCC held a Public Hearing at Manatee County Administration Building, 1112 Manatee Avenue West,
Board Chambers, Bradenton, Florida, to give an opportunity for the citizens to make comments on the proposed activities for the
Neighborhood Stabilization Program.  Manatee County will insert any public comments that are received during the Public Hearing
or received during the required 15-day public comment period.  The public comment period will begin on November 6, 2008 and
will end on November 21, 2008. The plan will be available for viewing on the Manatee County website (www.co.manatee.fl.us).
Also, in accordance with the Manatee County Citizen Participation Plan, copies of the draft Substantial Amendments will be
available for viewing at the Neighborhood Services Department. Copies of the Amendment to interested citizens and
organizations, will be made available upon request.  The BOCC will take the substantial amendment up for consideration and
adoption on  Tuesday, November 18, 2008,  at Manatee County Administration Building, 1112 Manatee Avenue West, Board
Chambers, Bradenton, Florida .   All correspondence, records, written proposals, minutes of the public hearings and meetings will
be retained in the Neighborhood Services Department and by the Clerk of the Circuit Court. Any pertinent information such as
written proposals from a citizens group, etc., will be presented to the Neighborhood Services staff for review and consideration. If
assistance in reading or obtaining program records is needed, the Manatee County Neighborhood Services Department should be
contacted at 941-749-3029 or interested parties can access records at the Neighborhood Services Department at 1112 Manatee
Avenue West, 5th Floor, Bradenton, Florida, 34205.
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Action Plan Narrative :  Areas of Greatest Need :  Manatee County is located roughly midway along Florida's west coast and is
bordered by the Gulf of Mexico and Hillsborough, Hardee, DeSoto, and Sarasota Counties. The County has six municipalities
comprised of diverse communities, each with its own particular character and identity. The six municipalities are: Anna Maria,
Bradenton Beach, Bradenton, Holmes Beach, Longboat Key, and Palmetto. After careful evaluation of the High Cost Loans Map,
18 Month Foreclosure Rate Map, and the Risk Score Map, the following has been concluded in regards to Manatee County's areas
of greatest need. Although most of the County has been effected by the foreclosure crisis, the following areas have been hardest
hit and can be considered the "Areas of Greatest Need": North County Area; South County Area; Oneco Area; Samoset Area;
14th Street Community Redevelopment Area; Washington Park Area; and areas within and immediately adjacent to the cities of
Bradenton and Palmetto. Manatee County will prioritize the use of NSP funds by targeting its activities in these neighborhoods
with the highest percentage of home foreclosures, highest pcercentage of homes financed by sub prime mortgage loans, and at
the highest risk of additional foreclosures. Current foreclosures and signficant risk factors exist throughout the County, although
geographic concentrations are evident.  After careful evaluation of the  High Cost Loans Map, 18 Month Foreclosure Rate Map,
and the  Risk Score Map , the following has been concluded in regards to Manatee County's Areas of Greatest Need.  As much of
the County has been affected by the foreclosure crisis, the following areas have been hardest hit and can be labeled the Areas of
Greatest Need: , , North County Area , South County Area , Oneco Area , Samoset Area , 14th Street Community Redevelopment
Area , Washington Park Area , Areas within and immediately adjacent to the City of Bradenton and the City of Palmetto , ,
Manatee County will prioritize the use of NSP funds by targeting its activities in these neighborhoods with the highest percentage
of home foreclosures, highest percentage of homes financed by subprime mortgage loans, and at the highest risk of additional
foreclosures. Current foreclosures and significant risk factors exist throughout the County, although geographic concentrations
are evident.  The County will target all of the NSP activities described in this section to these high priority areas.  These activities
include:   1.      Demolition of Blighted Structures  2.      Acquisition/Rehabilitation and Rental  3.      Financing Mechanisms for
downpayment/closing costs assistance  4.      Redevelop Demolished or Vacant Properties  5.      Housing Counseling     However,
because much of the County is an area of great need based on HUD and local data, NSP activities may occur outside the high-
priority areas if an opportunity arises to utilize NSP funds in a neighborhood with a concentration of foreclosures.  All properties
will be purchased at a minimum of 5 percent less than the appraised value with a portfolio average discountof 15 percent.
However, staff will attempt to utilizethe NSP exception discount of 10 percent where required information is available. Appraisals
shall be consistent with the appraisal requirements of the Uniform Relocation Act.     Distribution and and Uses of Funds :  The
County will target all of the NSP eligible activities described in this section. These activities include: 1) DEMOLITION OF
BLIGHTED STRUCTURES: Funding will be allocated for the demolition and clearance of blighted structures for redevelopment of
housing and/or public facilities in areas that are eligible NSP areas; 2) ACQUISITION/REHABILITATION AND SALE/RENTAL: the
acquisition, disposition, relocation, direct homeownership assitance, eligible rehabilitation, and housing counseling for those
seeking to take part in this activity; 3)REDEVELOP DEMOLISHED OR VACANT PROPERTIES: funding will be allocated toward the
redevelopment of vacant properties within NSP eligible areas; 4)FINANCING MECHANISM FOR PURCHASE OF FORECLOSED
HOMES: funding will be allocated to income eligible candidates for the purpose of down payment/closing cost assistance; and
5)PLANNING AND ADMINISTRATION: provide general administration and planning activities required to receive funding and
implement a successful NSP program, including preparation of the substantial amendment, required noticing, monitoring,
financial reporting, and other required administrative tasks.  A Substantial Amendment to the Plan was approved on August 16,
2010 to reduce the overall budget of direct homeownership activity to a total of $100,000.  The remaining allocation was
redistributed to acquistion rehab disposition and redevelopment of demolished properties activity.  Project 3 - Redevelopment
activity is on hold pending outcome of purchase of property the first part of February.  Should purchase not occur, County will
redirect funding to other projects/activities via a substantial amendment request - 01/25/2010.  A funding agreement for the
Redevelopment activity was executed with Volunteers of America of Florida on 12/30/10 for the redevelopment of property
located at 409 20th Street West, Palmetto, FL which will be redeveloped as rental units for the low income set-aside.  Definitions
and Descriptions :  As defined in the Federal Register Vol. 73, No. 194 (II)(A), Monday October 6, 2008, notice of allocation,
application procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment
of abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is
generally described as follows:  "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient
to constitute a threat to human health, safety, and public welfare."  It has been determined by the U.S. Department of Housing
and Urban Development that the before quoted section of the Federal Register be used as a base, in which a Grantee should
further define a blighted structure for the purposes of implementing the clearance of such structures through the Neighborhood
Stabilization Program, a component of HUD's Community Development Block Grant program, as authorized by The Housing and
Economic Recovery Act of 2008.  Therefore, Manatee County, a Grantee of HUD's CDBG and NSP funds, further defines a
blighted structure as follows:   " A structure that is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety, and public welfare.  The requirements a blighted structure should meet,
one or all, including but not limited to:  &middot;         A structure that has suffered damage by fire, wind, earthquake, flood,
intrusion of water, vandalism or other acts of God and/or man that has weakened or affected major elements of the structure
that would deem it unsafe for habitation or any human activity inside or outside thereof.  &middot;         A structure that
contains equipment that either has affected or has the potential to cause harm to human health, safety, or public welfare.
Equipment being defined as, but not limited to, boilers, heating and air conditioning equipment, elevators, moving stairways,
electrical wiring or devices, plumbing connections or devices, flammable or corrosive containers, or other equipment in and/or
around the structure or premises that could potentially have an adverse affect on human health, safety, or public welfare.
&middot;         A structure that has an egress that is either damaged, not of adequate size, or is not arranged in a manner that
would allow safe path of travel for humans in case of fire, flood, or other instance that would cause panic and/or threat of life.
&middot;         A structure that contains mold, asbestos, lead based paint, and/or any other substance that is known to have an
adverse affect on human life or public welfare.  &middot;         A structure that is in disrepair or the conditions thereof is such
that it exhibits signs of inadequate maintenance, decay, deterioration, dilapidation, or use for which the structure is not meant,
posing a threat to human health, safety, or public welfare.  &middot;         A structure that contains elements that are deemed
unsafe or unsanitary for habitation and/or the anticipated use, such as a gathering of the public, commercial activity, or more.
&middot;         A structure that contains auxiliary and/or ancillary structures or elements, attached to or on the general premises
that were constructed without the appropriate permits, plans review, inspections, or meeting other requirements as outlined by
the local building department of the municipality in which the structure exists.  &middot;         A structure that is determined
blighted by any other means than before mentioned, as documented in writing by a member of the Manatee County Building
Department or Code Enforcement staff, with appropriate support material (e.g. proof that legal process for construction and/or
remodel was not followed, photographs, code enforcement complaints, etc.).  This is to be reviewed by a member of Manatee
County's Neighborhood Services Community Development staff, being signed and dated by both parties, showing consensus of
the structures condition and determination as blighted.  A determination of each blighted structure, with appropriate support
documentation shall be placed within the record of any and all such activities connected to the application of this definition.
Affordable Rents   The following table shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different
numbers of bedrooms are computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for
the different unit sizes to the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-
Bedroom FMR to determine the Final FY 2009 FMRs for the different size units.  Low Income Targeting :  Manatee County will
make at least $1,322,500 (25% of Manatee County's NSP allocation, as required) available for the purchase and redevelopment
of abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Programs to accomplish this may include acquisition/rehabilitation and rental or the
redevelopment of demolished or vacant properties.  Acquisition and Relocation :  The County does not have, nor does it
anticipate funding any activities that will displace any resident or businesses as part of the Neighborhood Stabilization Program. If
displacement does occur, the residents or businesses displaced would be entitled to compensation and / or assistance under
applicable federal laws. Should the need for displacement ever arise, the County will officially notify the residents or businesses
expected to be displaced as soon as practicable following approval of the activity. The notice will include a description of the
proposed action, a discussion of how the resident or business owner might be affected, and information concerning their rights
and benefits.  The County's Local Relocation and Anti-Displacement Policy provides more information on this subject.  Public
Comment :  Following are the steps that lead to adoption of the substantial amendment by the Manatee County Board of County
Commissioners (BOCC) and submission to the U.S. Department of Housing and Urban Development.       On Thursday, November
6, 2008 at 9:00 am, the BOCC held a Public Hearing at Manatee County Administration Building, 1112 Manatee Avenue West,
Board Chambers, Bradenton, Florida, to give an opportunity for the citizens to make comments on the proposed activities for the
Neighborhood Stabilization Program.  Manatee County will insert any public comments that are received during the Public Hearing
or received during the required 15-day public comment period.  The public comment period will begin on November 6, 2008 and
will end on November 21, 2008. The plan will be available for viewing on the Manatee County website (www.co.manatee.fl.us).
Also, in accordance with the Manatee County Citizen Participation Plan, copies of the draft Substantial Amendments will be
available for viewing at the Neighborhood Services Department. Copies of the Amendment to interested citizens and
organizations, will be made available upon request.  The BOCC will take the substantial amendment up for consideration and
adoption on  Tuesday, November 18, 2008,  at Manatee County Administration Building, 1112 Manatee Avenue West, Board
Chambers, Bradenton, Florida .   All correspondence, records, written proposals, minutes of the public hearings and meetings will
be retained in the Neighborhood Services Department and by the Clerk of the Circuit Court. Any pertinent information such as
written proposals from a citizens group, etc., will be presented to the Neighborhood Services staff for review and consideration. If
assistance in reading or obtaining program records is needed, the Manatee County Neighborhood Services Department should be
contacted at 941-749-3029 or interested parties can access records at the Neighborhood Services Department at 1112 Manatee
Avenue West, 5th Floor, Bradenton, Florida, 34205.
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Action Plan Narrative :  Areas of Greatest Need :  Manatee County is located roughly midway along Florida's west coast and is
bordered by the Gulf of Mexico and Hillsborough, Hardee, DeSoto, and Sarasota Counties. The County has six municipalities
comprised of diverse communities, each with its own particular character and identity. The six municipalities are: Anna Maria,
Bradenton Beach, Bradenton, Holmes Beach, Longboat Key, and Palmetto. After careful evaluation of the High Cost Loans Map,
18 Month Foreclosure Rate Map, and the Risk Score Map, the following has been concluded in regards to Manatee County's areas
of greatest need. Although most of the County has been effected by the foreclosure crisis, the following areas have been hardest
hit and can be considered the "Areas of Greatest Need": North County Area; South County Area; Oneco Area; Samoset Area;
14th Street Community Redevelopment Area; Washington Park Area; and areas within and immediately adjacent to the cities of
Bradenton and Palmetto. Manatee County will prioritize the use of NSP funds by targeting its activities in these neighborhoods
with the highest percentage of home foreclosures, highest pcercentage of homes financed by sub prime mortgage loans, and at
the highest risk of additional foreclosures. Current foreclosures and signficant risk factors exist throughout the County, although
geographic concentrations are evident.  After careful evaluation of the  High Cost Loans Map, 18 Month Foreclosure Rate Map,
and the  Risk Score Map , the following has been concluded in regards to Manatee County's Areas of Greatest Need.  As much of
the County has been affected by the foreclosure crisis, the following areas have been hardest hit and can be labeled the Areas of
Greatest Need: , , North County Area , South County Area , Oneco Area , Samoset Area , 14th Street Community Redevelopment
Area , Washington Park Area , Areas within and immediately adjacent to the City of Bradenton and the City of Palmetto , ,
Manatee County will prioritize the use of NSP funds by targeting its activities in these neighborhoods with the highest percentage
of home foreclosures, highest percentage of homes financed by subprime mortgage loans, and at the highest risk of additional
foreclosures. Current foreclosures and significant risk factors exist throughout the County, although geographic concentrations
are evident.  The County will target all of the NSP activities described in this section to these high priority areas.  These activities
include:   1.      Demolition of Blighted Structures  2.      Acquisition/Rehabilitation and Rental  3.      Financing Mechanisms for
downpayment/closing costs assistance  4.      Redevelop Demolished or Vacant Properties  5.      Housing Counseling     However,
because much of the County is an area of great need based on HUD and local data, NSP activities may occur outside the high-
priority areas if an opportunity arises to utilize NSP funds in a neighborhood with a concentration of foreclosures.  All properties
will be purchased at a minimum of 5 percent less than the appraised value with a portfolio average discountof 15 percent.
However, staff will attempt to utilizethe NSP exception discount of 10 percent where required information is available. Appraisals
shall be consistent with the appraisal requirements of the Uniform Relocation Act.     Distribution and and Uses of Funds :  The
County will target all of the NSP eligible activities described in this section. These activities include: 1) DEMOLITION OF
BLIGHTED STRUCTURES: Funding will be allocated for the demolition and clearance of blighted structures for redevelopment of
housing and/or public facilities in areas that are eligible NSP areas; 2) ACQUISITION/REHABILITATION AND SALE/RENTAL: the
acquisition, disposition, relocation, direct homeownership assitance, eligible rehabilitation, and housing counseling for those
seeking to take part in this activity; 3)REDEVELOP DEMOLISHED OR VACANT PROPERTIES: funding will be allocated toward the
redevelopment of vacant properties within NSP eligible areas; 4)FINANCING MECHANISM FOR PURCHASE OF FORECLOSED
HOMES: funding will be allocated to income eligible candidates for the purpose of down payment/closing cost assistance; and
5)PLANNING AND ADMINISTRATION: provide general administration and planning activities required to receive funding and
implement a successful NSP program, including preparation of the substantial amendment, required noticing, monitoring,
financial reporting, and other required administrative tasks.  A Substantial Amendment to the Plan was approved on August 16,
2010 to reduce the overall budget of direct homeownership activity to a total of $100,000.  The remaining allocation was
redistributed to acquistion rehab disposition and redevelopment of demolished properties activity.  Project 3 - Redevelopment
activity is on hold pending outcome of purchase of property the first part of February.  Should purchase not occur, County will
redirect funding to other projects/activities via a substantial amendment request - 01/25/2010.  A funding agreement for the
Redevelopment activity was executed with Volunteers of America of Florida on 12/30/10 for the redevelopment of property
located at 409 20th Street West, Palmetto, FL which will be redeveloped as rental units for the low income set-aside.  Definitions
and Descriptions :  As defined in the Federal Register Vol. 73, No. 194 (II)(A), Monday October 6, 2008, notice of allocation,
application procedures, regulatory waivers granted to and alternative requirements for emergency assistance for redevelopment
of abandoned and foreclosed homes grantees under The Housing and Economic Recovery Act 2008, a blighted structure is
generally described as follows:  "A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient
to constitute a threat to human health, safety, and public welfare."  It has been determined by the U.S. Department of Housing
and Urban Development that the before quoted section of the Federal Register be used as a base, in which a Grantee should
further define a blighted structure for the purposes of implementing the clearance of such structures through the Neighborhood
Stabilization Program, a component of HUD's Community Development Block Grant program, as authorized by The Housing and
Economic Recovery Act of 2008.  Therefore, Manatee County, a Grantee of HUD's CDBG and NSP funds, further defines a
blighted structure as follows:   " A structure that is blighted when it exhibits objectively determinable signs of deterioration
sufficient to constitute a threat to human health, safety, and public welfare.  The requirements a blighted structure should meet,
one or all, including but not limited to:  &middot;         A structure that has suffered damage by fire, wind, earthquake, flood,
intrusion of water, vandalism or other acts of God and/or man that has weakened or affected major elements of the structure
that would deem it unsafe for habitation or any human activity inside or outside thereof.  &middot;         A structure that
contains equipment that either has affected or has the potential to cause harm to human health, safety, or public welfare.
Equipment being defined as, but not limited to, boilers, heating and air conditioning equipment, elevators, moving stairways,
electrical wiring or devices, plumbing connections or devices, flammable or corrosive containers, or other equipment in and/or
around the structure or premises that could potentially have an adverse affect on human health, safety, or public welfare.
&middot;         A structure that has an egress that is either damaged, not of adequate size, or is not arranged in a manner that
would allow safe path of travel for humans in case of fire, flood, or other instance that would cause panic and/or threat of life.
&middot;         A structure that contains mold, asbestos, lead based paint, and/or any other substance that is known to have an
adverse affect on human life or public welfare.  &middot;         A structure that is in disrepair or the conditions thereof is such
that it exhibits signs of inadequate maintenance, decay, deterioration, dilapidation, or use for which the structure is not meant,
posing a threat to human health, safety, or public welfare.  &middot;         A structure that contains elements that are deemed
unsafe or unsanitary for habitation and/or the anticipated use, such as a gathering of the public, commercial activity, or more.
&middot;         A structure that contains auxiliary and/or ancillary structures or elements, attached to or on the general premises
that were constructed without the appropriate permits, plans review, inspections, or meeting other requirements as outlined by
the local building department of the municipality in which the structure exists.  &middot;         A structure that is determined
blighted by any other means than before mentioned, as documented in writing by a member of the Manatee County Building
Department or Code Enforcement staff, with appropriate support material (e.g. proof that legal process for construction and/or
remodel was not followed, photographs, code enforcement complaints, etc.).  This is to be reviewed by a member of Manatee
County's Neighborhood Services Community Development staff, being signed and dated by both parties, showing consensus of
the structures condition and determination as blighted.  A determination of each blighted structure, with appropriate support
documentation shall be placed within the record of any and all such activities connected to the application of this definition.
Affordable Rents   The following table shows the Final FY 2009 FMRs by unit bedrooms. The FMRs for units with different
numbers of bedrooms are computed from the ratio of the 2005 Revised Final FMRs (based on 2000 Decennial Census Data) for
the different unit sizes to the 2005 2-Bedroom Revised Final FMRs. These Rent Ratios are applied to the Final FY 2009 2-
Bedroom FMR to determine the Final FY 2009 FMRs for the different size units.  Low Income Targeting :  Manatee County will
make at least $1,322,500 (25% of Manatee County's NSP allocation, as required) available for the purchase and redevelopment
of abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income. Programs to accomplish this may include acquisition/rehabilitation and rental or the
redevelopment of demolished or vacant properties.  Acquisition and Relocation :  The County does not have, nor does it
anticipate funding any activities that will displace any resident or businesses as part of the Neighborhood Stabilization Program. If
displacement does occur, the residents or businesses displaced would be entitled to compensation and / or assistance under
applicable federal laws. Should the need for displacement ever arise, the County will officially notify the residents or businesses
expected to be displaced as soon as practicable following approval of the activity. The notice will include a description of the
proposed action, a discussion of how the resident or business owner might be affected, and information concerning their rights
and benefits.  The County's Local Relocation and Anti-Displacement Policy provides more information on this subject.  Public
Comment :  Following are the steps that lead to adoption of the substantial amendment by the Manatee County Board of County
Commissioners (BOCC) and submission to the U.S. Department of Housing and Urban Development.       On Thursday, November
6, 2008 at 9:00 am, the BOCC held a Public Hearing at Manatee County Administration Building, 1112 Manatee Avenue West,
Board Chambers, Bradenton, Florida, to give an opportunity for the citizens to make comments on the proposed activities for the
Neighborhood Stabilization Program.  Manatee County will insert any public comments that are received during the Public Hearing
or received during the required 15-day public comment period.  The public comment period will begin on November 6, 2008 and
will end on November 21, 2008. The plan will be available for viewing on the Manatee County website (www.co.manatee.fl.us).
Also, in accordance with the Manatee County Citizen Participation Plan, copies of the draft Substantial Amendments will be
available for viewing at the Neighborhood Services Department. Copies of the Amendment to interested citizens and
organizations, will be made available upon request.  The BOCC will take the substantial amendment up for consideration and
adoption on  Tuesday, November 18, 2008,  at Manatee County Administration Building, 1112 Manatee Avenue West, Board
Chambers, Bradenton, Florida .   All correspondence, records, written proposals, minutes of the public hearings and meetings will
be retained in the Neighborhood Services Department and by the Clerk of the Circuit Court. Any pertinent information such as
written proposals from a citizens group, etc., will be presented to the Neighborhood Services staff for review and consideration. If
assistance in reading or obtaining program records is needed, the Manatee County Neighborhood Services Department should be
contacted at 941-749-3029 or interested parties can access records at the Neighborhood Services Department at 1112 Manatee
Avenue West, 5th Floor, Bradenton, Florida, 34205.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,451,063.91

$5,451,063.96

$5,451,063.91

$5,289,463.66

$5,121,521.70

$167,941.96

Program Income Received: $167,941.96

Total Funds Expended: $5,289,463.84

Match Contribution: $0.00

Overall Progress Narrative:

 Grant activities in process of final close-out.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental

Acquisition/Rehabilitati
on and Sale/Rental

Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental

Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental
Acquisition/Rehabilitati
on and Sale/Rental

Acquisition/Rehabilitati
on and Sale/Rental

Acquisition/Rehabilitati
on and Sale/Rental

Administration

Demolition of Blighted
Structures

1 - GH

1 - VOA

2 - GH

2 - VOA

3 - GH

3 - VOA

4 - GH (25% Set-
Aside)
4 - MCHA (25% Set-
Aside)
4 - VOA (25% Set-
Aside)

5 - GH (25% Set-
Aside)
5 - MCHA (25% Set-
Aside)
5- VOA (25% Set-
Aside)
6 - GH (25% Set-
Aside)

6 - MCHA (25% Set-
Aside)

6 - VOA (25% Set-
Aside)

3 - NSD

1 - Building Dept.

1 - GH -
Acquisition
1 - VOA -
Acquisition
2 - GH -
Rehabiliation
2 - VOA -
Rehabilitation
3 - GH -
Disposition
(Sales)
3 - VOA -
Disposition
(Rental)
4 - GH -
Acquisition
4 - MCHA -
Acquisition
4 - VOA -
Acquisition (25%
Set-Aside)
5 - GH -
Rehablitation
5 - MCHA -
Rehablitation
5 - VOA -
Rehabilitation
6 - GH -
Disposition -
(Sales)
6 - MCHA -
Disposition
(Rental)
6 - VOA -
Disposition
(Rental)
3 - NSD -
Planning and
Administration
1 - Building
Dept. -
Demolition

$5,451,063.91 $5,121,521.70 $167,941.96

$96,371.11 $96,371.11 $0.00

$300,676.09 $300,676.09 $0.00

$45,914.31 $0.00 $45,914.31

$477,197.15 $477,197.15 $0.00

$11,457.72 $0.00 $11,457.72

$93,344.77 $93,344.77 $0.00

$66,997.24 $66,997.24 $0.00

$182,286.03 $182,286.03 $0.00

$826,859.24 $826,859.24 $0.00

$59,818.51 $59,323.83 $494.68

$176,494.21 $165,252.77 $11,241.22

$641,202.99 $641,184.89 $18.10

$15,217.89 $0.00 $15,217.89

$32,738.61 $9,389.01 $23,349.60

$256,442.68 $256,442.68 $0.00

$545,104.49 $528,312.10 $16,792.39

$320,000.00 $187,119.40 $21,108.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0010

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms
for Purchase of
Foreclosed Homes
Financing Mechanisms
for Purchase of
Foreclosed Homes
Redevelop Demolished
or Vacant Properties

Redevelop Demolished
or Vacant Properties

1 - NSD

2 - NSD (25% Set-
Aside)

7-VOA
Redevelopment
Acquisition
8 - VOA
Redevelopment
Rehab

1 - NSD -
Homeownership
Assistance
2 - NSD - Direct
Homeownership
Assistance
7- VOA Redev -
Acquisition

8 - VOA
Redevelopment
Rehab

$16,400.00 $16,400.00 $0.00

$22,348.00 $0.00 $22,348.00

$70,000.00 $43,234.65 $0.00

$1,194,192.87 $1,171,130.74 $0.00

Grantee Activity Number:                        1 - Building Dept.
Activity Title:                                             1 - Building Dept. - Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

1 Demolition of Blighted Structures

Projected Start Date: Projected End Date:

10/07/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Manatee County Building Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$320,000.00

$320,000.00

$320,000.00

$208,227.45

$187,119.40

$21,108.05

Program Income Received: $21,108.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        1 - Building Dept.
Activity Title:                                             1 - Building Dept. - Demolition

Total Funds Expended: $208,227.45

Manatee County Building Department $208,227.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated for the demolition and clearance of blighted structures for redevelopment of housing and/or public facilities in areas
that are eligible NSP areas. The County will use the minimum affordability period of the Federal HOME Investment Partnership Program, 24 CFR
92.252(a), (c), (e) and (f), and 92.254.

Activity Description

Work will be conducted in NSP eligible areas (North County Area, South County Area, Oneco Area, Samoset Area, 14th Street Community
Redevelopment Area, Washington Park Area, areas within and immediately adjacent to the Cities of Bradenton and Palmetto).

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 - GH
Activity Title:                                             1 - GH - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

09/28/2009 07/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        1 - GH
Activity Title:                                             1 - GH - Acquisition
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Goodhomes of Manasota, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,371.11

$96,371.11

$96,371.11

$96,371.11

$96,371.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $96,371.11

Goodhomes of Manasota, Inc. $96,371.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single family housing units from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate and
middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        1 - GH
Activity Title:                                             1 - GH - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 - NSD
Activity Title:                                             1 - NSD - Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

4 Financing Mechanisms for Purchase of
Foreclosed Homes

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Manatee County, Neighborhood Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,400.00

$16,400.00

$16,400.00

$16,400.00

$16,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,400.00

Manatee County, Neighborhood Services Department $16,400.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        1 - NSD
Activity Title:                                             1 - NSD - Homeownership Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to income eligible candidates for the purpose of down payment/closing cost assistance. Assistance may be as long as
or until the homebuyer sells the home or the home is no longer the homebuyer's residents. The County will use the minimum affordability
period of the Federal HOME Investment Partnership Program, 24 CFR 92.252 (a), (c), (e), and (f), and 92.254. Homebuyers who receive
assistance under this activity are required to complete eight (8) hours HUD approved homebuyer counseling class. A portion of the funds
dedicated to this project will be used specifically to fund housing counseling.

Activity Description

Work will be conducted in NSP eligible areas (North County Area, South County Area, Oneco Area, Samsoet Area, 14th Street Community
Redevelopment Area, Washington Park Area, areas within and immediately adjacent to the cities of Bradenton and Palmetto).

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1 - VOA
Activity Title:                                             1 - VOA - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/05/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        1 - VOA
Activity Title:                                             1 - VOA - Acquisition
Volunteers of America of Florida, Inc.1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,676.09

$300,676.09

$300,676.09

$300,676.09

$300,676.09

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,676.09

Volunteers of America of Florida, Inc.1 $300,676.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single family housing units from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate and
middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        2 - GH
Activity Title:                                             2 - GH - Rehabiliation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

09/28/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Goodhomes of Manasota, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,914.31

$45,914.31

$45,914.31

$45,914.31

$0.00

$45,914.31

Program Income Received: $45,914.31

Total Funds Expended: $45,914.31

Goodhomes of Manasota, Inc. $45,914.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabiliation of single family housing unit from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate and
middle income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        2 - GH
Activity Title:                                             2 - GH - Rehabiliation

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 - NSD (25% Set-Aside)
Activity Title:                                             2 - NSD - Direct Homeownership Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

4 Financing Mechanisms for Purchase of
Foreclosed Homes

Projected Start Date: Projected End Date:

04/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Manatee County, Neighborhood Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,348.00

$22,348.00

$22,348.00

$22,348.00

$0.00

$22,348.00

Program Income Received: $22,348.00



13125

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        2 - NSD (25% Set-Aside)
Activity Title:                                             2 - NSD - Direct Homeownership Assistance

Total Funds Expended: $22,348.00

Manatee County, Neighborhood Services Department $22,348.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding will be allocated to income eligible candidates for the purpose of down payment/closing cost assistance. Assistance may be as long as
or until the homebuyer sells the home or the home is no longer the homebuyer's residents. The County will use the minimum affordability
period of the Federal HOME Investment Partnership Program, 24 CFR 92.252 (a), (c), (e), and (f), and 92.254. Homebuyers who receive
assistance under this activity are required to complete eight (8) hours HUD approved homebuyer counseling class. A portion of the funds
dedicated to this project will be used specifically to fund housing counseling.

Activity Description

Work will be conducted in NSP eligible areas (North County Area, South County Area, Oneco Area, Samsoet Area, 14th Street Community
Redevelopment Area, Washington Park Area, areas within and immediately adjacent to the cities of Bradenton and Palmetto).

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2 - VOA
Activity Title:                                             2 - VOA - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        2 - VOA
Activity Title:                                             2 - VOA - Rehabilitation
10/05/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Volunteers of America of Florida, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$477,197.15

$477,197.15

$477,197.15

$477,197.15

$477,197.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $477,197.15

Volunteers of America of Florida, Inc.1 $477,197.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing unit from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate and
middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        2 - VOA
Activity Title:                                             2 - VOA - Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 - GH
Activity Title:                                             3 - GH - Disposition (Sales)

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

09/28/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Goodhomes of Manasota, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,457.72

$11,457.72

$11,457.72

$11,457.72

$0.00

$11,457.72

Program Income Received: $11,457.72

Total Funds Expended: $11,457.72

Goodhomes of Manasota, Inc. $11,457.72

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        3 - GH
Activity Title:                                             3 - GH - Disposition (Sales)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through sales of single family housing units acquired from abandoned or foreclosed housing units in distressed areas to qualified,
low, moderate and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 - NSD
Activity Title:                                             3 - NSD - Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

5 Administration

Projected Start Date: Projected End Date:

09/29/2008 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Manatee County, Neighborhood Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        3 - NSD
Activity Title:                                             3 - NSD - Planning and Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$545,104.49

$545,104.49

$545,104.49

$545,104.49

$528,312.10

$16,792.39

Program Income Received: $16,792.49

Total Funds Expended: $545,104.67

Manatee County, Neighborhood Services Department $545,104.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement a successful NSP
Program, including preparation of the substantial admendment, required noticing, monitoring, financial reporting, and other required
administrative tasks.

Activity Description

Manatee County, Neighborhood Services Department, is located at 1112 Manatee Avenue West, Fifth Floor, Bradenton, FL 34205.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 - VOA
Activity Title:                                             3 - VOA - Disposition (Rental)
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        3 - VOA
Activity Title:                                             3 - VOA - Disposition (Rental)
Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/05/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Volunteers of America of Florida, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,344.77

$93,344.77

$93,344.77

$93,344.77

$93,344.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $93,344.75

Volunteers of America of Florida, Inc.1 $93,344.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through rental of single family housing units acquired from abandoned or foreclosed housing units in distressed areas to qualified,
low, moderate and middle income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        3 - VOA
Activity Title:                                             3 - VOA - Disposition (Rental)

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 - GH (25% Set-Aside)
Activity Title:                                             4 - GH - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

09/28/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Goodhomes of Manasota, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,997.24

$66,997.24

$66,997.24

$66,997.24

$66,997.24

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        4 - GH (25% Set-Aside)
Activity Title:                                             4 - GH - Acquisition

Total Funds Expended: $66,997.24

Goodhomes of Manasota, Inc. $66,997.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single family housing unit from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate and middle
income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 - MCHA (25% Set-Aside)
Activity Title:                                             4 - MCHA - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/20/2009 07/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        4 - MCHA (25% Set-Aside)
Activity Title:                                             4 - MCHA - Acquisition
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Manatee County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,286.03

$182,286.03

$182,286.03

$182,286.03

$182,286.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $182,286.03

Manatee County Housing Authority $182,286.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single family housing unit acquired from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate
and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        4 - MCHA (25% Set-Aside)
Activity Title:                                             4 - MCHA - Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4 - VOA (25% Set-Aside)
Activity Title:                                             4 - VOA - Acquisition (25% Set-Aside)

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/05/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Volunteers of America of Florida, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$826,859.24

$826,859.24

$826,859.24

$826,859.24

$826,859.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $826,859.24

Volunteers of America of Florida, Inc.1 $826,859.24

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        4 - VOA (25% Set-Aside)
Activity Title:                                             4 - VOA - Acquisition (25% Set-Aside)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of single family housing units acquired from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate
and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 - GH (25% Set-Aside)
Activity Title:                                             5 - GH - Rehablitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

09/28/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Goodhomes of Manasota, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



13136

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        5 - GH (25% Set-Aside)
Activity Title:                                             5 - GH - Rehablitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,818.51

$59,818.51

$59,818.51

$59,818.51

$59,323.83

$494.68

Program Income Received: $494.68

Total Funds Expended: $59,818.51

Goodhomes of Manasota, Inc. $59,818.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing unit acquired from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate
and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5 - MCHA (25% Set-Aside)
Activity Title:                                             5 - MCHA - Rehablitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        5 - MCHA (25% Set-Aside)
Activity Title:                                             5 - MCHA - Rehablitation
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/20/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Manatee County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,494.21

$176,494.21

$176,494.21

$176,493.99

$165,252.77

$11,241.22

Program Income Received: $11,241.22

Total Funds Expended: $176,493.99

Manatee County Housing Authority $176,493.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing unit acquired from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate
and middle income households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        5 - MCHA (25% Set-Aside)
Activity Title:                                             5 - MCHA - Rehablitation

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5- VOA (25% Set-Aside)
Activity Title:                                             5 - VOA - Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/05/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Volunteers of America of Florida, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$641,202.99

$641,202.99

$641,202.99

$641,202.99

$641,184.89

$18.10

Program Income Received: $18.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        5- VOA (25% Set-Aside)
Activity Title:                                             5 - VOA - Rehabilitation

Total Funds Expended: $641,202.99

Volunteers of America of Florida, Inc.1 $641,202.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single family housing unit acquired from abandoned or foreclosed housing units in distressed areas to qualified, low, moderate
and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6 - GH (25% Set-Aside)
Activity Title:                                             6 - GH - Disposition - (Sales)

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

09/28/2009 07/13/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        6 - GH (25% Set-Aside)
Activity Title:                                             6 - GH - Disposition - (Sales)
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Goodhomes of Manasota, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,217.89

$15,217.89

$15,217.89

$15,217.89

$0.00

$15,217.89

Program Income Received: $15,217.89

Total Funds Expended: $15,217.89

Goodhomes of Manasota, Inc. $15,217.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through sales of single family housing units acquired from abandoned or foreclosed housing units in distressed areas to qualified,
low, moderate and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        6 - GH (25% Set-Aside)
Activity Title:                                             6 - GH - Disposition - (Sales)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6 - MCHA (25% Set-Aside)
Activity Title:                                             6 - MCHA - Disposition (Rental)

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/20/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Manatee County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,738.61

$32,738.61

$32,738.61

$32,738.61

$9,389.01

$23,349.60

Program Income Received: $23,349.60

Total Funds Expended: $32,738.61

Manatee County Housing Authority $32,738.61

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        6 - MCHA (25% Set-Aside)
Activity Title:                                             6 - MCHA - Disposition (Rental)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through rental of single family housing units acquired from abandoned or foreclosed housing units in distressed areas to qualified,
low, moderate and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6 - VOA (25% Set-Aside)
Activity Title:                                             6 - VOA - Disposition (Rental)

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation and Sale/Rental

Projected Start Date: Projected End Date:

10/05/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Volunteers of America of Florida, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout



13143

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        6 - VOA (25% Set-Aside)
Activity Title:                                             6 - VOA - Disposition (Rental)
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,442.68

$256,442.68

$256,442.68

$256,442.68

$256,442.68

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,442.70

Volunteers of America of Florida, Inc.1 $256,442.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Disposition through rental of single family housing units acquired from abandoned or foreclosed housing units in distressed areas to qualified,
low, moderate and middle income households.

Activity Description

Property for each project shall be within NSP target areas identified by the County due to greatest need caused by a high percentage of housing
foreclosures, abandonment and deterioration by utilizing HUD's risk score for abandoned and foreclosed homes.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7-VOA Redevelopment Acquisition
Activity Title:                                             7- VOA Redev - Acquisition
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Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        7-VOA Redevelopment Acquisition
Activity Title:                                             7- VOA Redev - Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

03/01/2011 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Volunteers of America of Florida, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,000.00

$70,000.00

$70,000.00

$43,234.65

$43,234.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,234.65

Volunteers of America of Florida, Inc.2 $43,234.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity consists of the redevelopment of one acre developed parcel.  Demolition of all existing structures and reconstruction of three new
duplex units are being proposed

Activity Description
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Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        7-VOA Redevelopment Acquisition
Activity Title:                                             7- VOA Redev - Acquisition

Property is located in the NSP priority area of North County i.e., 409 20th Street West, Palmetto, Florida.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8 - VOA Redevelopment Rehab
Activity Title:                                             8 - VOA Redevelopment Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

3 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

03/01/2011 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Volunteers of America of Florida, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,194,192.87

$1,194,192.87

$1,194,192.87

$1,171,130.74

$1,171,130.74

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-12-0010
Grantee :                       Manatee County, FL

Award Date: Grant Authorized Amount: $5,283,122.00 Estimated PI/RL Funds: $167,941.96

Grantee Activity Number:                        8 - VOA Redevelopment Rehab
Activity Title:                                             8 - VOA Redevelopment Rehab

Total Funds Expended: $1,171,130.74

Volunteers of America of Florida, Inc.2 $1,171,130.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of existing structures and construction of three new duplex units.

Activity Description

Property is located in NSP priority area of North County i.e., 409 20th Street East, Palmetto, Florida.

Location Description:

 Activity Closed/Final QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Action Plan Narrative :  Areas of Greatest Need :  Marion County will prioritize the use of NSP funds pursuant to the Housing and
Economic Recovery Act of 2008 by first targeting areas of greatest need as evidenced through HUD and local data. Initially
targeted areas will be in those areas that meet the following criteria: 1. Greatest percentage of home foreclosures (Areas with 25
or more foreclosed, abandoned and vacant homes per 3 sq. miles,) 2. Areas with the greatest percentage of subprime loans and
most likely to face a significant rise in the rate of home foreclosures, 3. Greatest number of foreclosed, abandoned and vacant
properties causing significant blight/impact and higher crime rates according to local code and law enforcement. 4. Areas where
the cost to purchase and rehabilitate the homes would fit the required target income groups. The following areas within Marion
County have been identified to be at the greatest risk of deterioration. NSP funds will be utilized to help stabilize these priority
areas: Census tracts / Block groups Silver Springs Shores #001204 / 1, 2 & 3 #001203 / 3 & 5 Rainbow Park #002601 / 2 West
Ocala #0015 / 3, 4 #0017; 0018 / 1,2 &3 North East Ocala #001401 / 1,2 & 3 #001301 / 1 & 2 #001302 / 1 & 2 #2002; 2201;
2202 / 1 Marion Oaks #001002 / 1  Distribution and and Uses of Funds :  Marion County will prioritize the use of NSP funds by
first targeting areas of greatest need according to the strategic plan and risk factors listed above. Funds will primarily be used for
Acquisition and Rehabilitation of foreclosed, abandoned and vacant homes to stabilize and reverse the effects of declining
property values and blight. All initial funds must be committed within 18 months. Several of these activities anticipate returning
funds (program income) which will continue to be used for NSP activities. Marion County, through an RFP application process, will
contract with local governments, non-profit housing developers and agencies to use NSP funds and program income (to include
activity delivery costs) for the following activities: 1. Acquisition/rehabilitation and resale to income-eligible homebuyers with
preference being given to households on the County or City SHIP waiting lists. SHIP and HOME funds will be used to provide
down-payment assistance to households at 50% and 80% MFI. A portion of the NSP funds may be left in the property to buy
down the purchase price for eligible buyers, or used for up to 50% of down-payment assistance, consistent with CDBG
regulations, Section 105(a)(24)(D), only if SHIP/HOME funds are fully expended and/or unavailable. This will be Marion County's
primary use of NSP funds. 2. Acquisition/rehabilitation and rental to income-eligible families in a rent-to-own plan, which will
include the following preferences and requirements: - Preferences being given to households being evicted from rental properties
due to foreclosure, and households losing their homes to foreclosure; - A requirement that at least 40% of funds in this activity
go to households at or below 50% MFI. 3. Demolition of units that are blighted and considered a major concern in the
redevelopment effort of the area. Marion County will use up to 10% of the NSP grant and up to 10% of any program income
generated through NSP activities for administration of the program.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,941,394.02

$7,480,509.94

$6,941,394.02

$6,941,394.02

$6,324,055.00

$617,339.02

Program Income Received: $1,156,454.94

Total Funds Expended: $7,917,095.57

Match Contribution: $0.00
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Overall Progress Narrative:

 All homes have been rehabilitated and have been leased/sold. There is a vacant lot and as well as a pair of other properties that is currently
being explored for redevelopment via the program requirements. We have had discussions with a local nonprofit about possibly redeveloping
lots and meeting our HOME CHDO requirements for the year.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0011

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on and Rental -
Affordable Rental Units
Acquisition/Rehabilitati
on and Rental -
Affordable Rental Units
Acquisition/Rehabilitati
on and Rental -
Affordable Rental Units
Acquisition/Rehabilitati
on and Rental -
Affordable Rental Units
Acquisition/Rehabilitati
on and Resale
Acquisition/Rehabilitati
on and Resale
Acquisition/Rehabilitati
on and Resale
Acquisition/Rehabilitati
on and Resale
Administration

Demolition

NSP 2-A

NSP 2-A2

NSP 2-B

NSP 2-B2

NSP 1-A

NSP 1-A2

NSP 1-B

NSP 1-B2

NSP 4

NSP 3-A

Acquisition SFR

Acquisition SFR

Rehabilitation
SFR

Rehabilitation
SFR

Acquisition SFR

Acquisition SFR -
25%
Rehabilitation
SFR
Rehabilitation
SFR
Program
Administration
Demolition of
blighted
structures

$6,941,394.02 $6,324,055.00 $617,339.02

$0.00 $0.00 $0.00

$353,672.31 $188,984.53 $164,687.78

$0.00 $0.00 $0.00

$175,859.14 $67,120.68 $108,738.46

$3,688,986.78 $3,688,611.78 $375.00

$1,323,234.81 $1,298,686.72 $24,548.09

$977,240.18 $779,229.83 $198,010.35

$125,711.53 $26,221.82 $99,489.71

$296,689.27 $275,199.64 $21,489.63

$0.00 $0.00 $0.00

Grantee Activity Number:                        NSP 1-A
Activity Title:                                             Acquisition SFR

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation and Resale

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 1-A
Activity Title:                                             Acquisition SFR
06/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,688,986.78

$3,688,986.78

$3,688,986.78

$3,688,986.78

$3,688,611.78

$375.00

Program Income Received: $642,246.39

Total Funds Expended: $3,701,621.84

Marion County $3,701,621.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed, abandoned and vacant properties in target areas.

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 Aquisition of foreclosed, abandoned and vacant properties in target areas. General maintenance associated with 1 home forsale and vacant
lots.

Activity Progress Narrative:



13150

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 1-A
Activity Title:                                             Acquisition SFR

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A2
Activity Title:                                             Acquisition SFR - 25%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation and Resale

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,323,234.81

$1,323,234.81

$1,323,234.81

$1,323,234.81

$1,298,686.72

$24,548.09

Program Income Received: $6,763.15

Total Funds Expended: $1,366,536.90

Marion County $1,366,536.90

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 1-A2
Activity Title:                                             Acquisition SFR - 25%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed, abandoned and vacant properties. For households under 50% MFI

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-B
Activity Title:                                             Rehabilitation SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation and Resale

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 1-B
Activity Title:                                             Rehabilitation SFR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$977,240.18

$977,240.18

$977,240.18

$977,240.18

$779,229.83

$198,010.35

Program Income Received: $506,529.40

Total Funds Expended: $1,545,879.91

Marion County $1,545,879.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of acquired foreclosed properties for resale to eligible households between 50 - 120% MFI.

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 2 Homes sold, 1 vacant lot, 2 homes remaning.  Exploring rehab/redevelopment utlizing a CHDO via the HOME program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-B2
Activity Title:                                             Rehabilitation SFR



13153

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 1-B2
Activity Title:                                             Rehabilitation SFR
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-1 Acquisition/Rehabilitation and Resale

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,711.53

$125,711.53

$125,711.53

$125,711.53

$26,221.82

$99,489.71

Program Income Received: $0.00

Total Funds Expended: $127,611.53

Marion County $127,611.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of acquired foreclosed properties for resale to households below 50% MFI

Activity Description
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 1-B2
Activity Title:                                             Rehabilitation SFR

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 NSP 60-Well Repair

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2-A
Activity Title:                                             Acquisition SFR

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-2 Acquisition/Rehabilitation and Rental -
Affordable Rental Units

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 2-A
Activity Title:                                             Acquisition SFR
Program Income Received: $0.00

Total Funds Expended: $0.00

Marion County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed, abandoned and vacant properties.

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 No new activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2-A2
Activity Title:                                             Acquisition SFR

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-2 Acquisition/Rehabilitation and Rental -
Affordable Rental Units

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 2-A2
Activity Title:                                             Acquisition SFR
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$353,672.31

$353,672.31

$353,672.31

$353,672.31

$188,984.53

$164,687.78

Program Income Received: $916.00

Total Funds Expended: $353,672.31

Marion County $353,672.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed, abandoned and vacant properties.

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 No new activity.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 2-A2
Activity Title:                                             Acquisition SFR

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2-B
Activity Title:                                             Rehabilitation SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2 Acquisition/Rehabilitation and Rental -
Affordable Rental Units

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Marion County $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 2-B
Activity Title:                                             Rehabilitation SFR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of acquired properties for affordable rental to eligible households between 50 - 80% MFI

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2-B2
Activity Title:                                             Rehabilitation SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-2 Acquisition/Rehabilitation and Rental -
Affordable Rental Units

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 2-B2
Activity Title:                                             Rehabilitation SFR
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,859.14

$175,859.14

$175,859.14

$175,859.14

$67,120.68

$108,738.46

Program Income Received: $0.00

Total Funds Expended: $188,521.28

Marion County $188,521.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of acquired properties for affordable rental to eligible households below 50% MFI

Activity Description

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 House #60 sold

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 3-A
Activity Title:                                             Demolition of blighted structures
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 3-A
Activity Title:                                             Demolition of blighted structures
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-3 Demolition

Projected Start Date: Projected End Date:

06/01/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,074.00

Marion County $9,074.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties in target areas without acquisition using local code enforcement actions. Demolition only when required as
part of the redevelopment effort of area.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 3-A
Activity Title:                                             Demolition of blighted structures

Activity will be implemented in targeted neighborhoods: &bull; Silver Springs Shores #001204/1, 2 ; 3, #001203/3 ; 5 &bull; Rainbow Park
#002601/2 &bull; West Ocala #0015/3, 4, #0017; 0018/1,2 ; 3 &bull; North East Ocala #001401/1,2 ; 3, #001301/1 ; 2, #001302/1 ; 2
#2002; 2201; 2202/1 &bull; Marion Oaks #001002/1

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 4
Activity Title:                                             Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-4 Administration

Projected Start Date: Projected End Date:

03/01/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Marion County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$296,689.27

$296,689.27

$296,689.27

$296,689.27

$275,199.64

$21,489.63
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0011
Grantee :                       Marion County, FL

Award Date: Grant Authorized Amount: $6,324,055.00 Estimated PI/RL Funds: $1,156,454.94

Grantee Activity Number:                        NSP 4
Activity Title:                                             Program Administration
Program Income Received: $0.00

Total Funds Expended: $624,177.80

Marion County $624,177.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

general administration and planning costs associated with carrying out the eligible activities under this grant.

Activity Description

N/A

Location Description:

 General admninistration of NSP 1 Grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13163

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Action Plan Narrative :  Areas of Greatest Need :  Despite years of steady growth and a vigorous housing market, Orange County
now faces a severe housing market decline due to the ripple effects of a weakening economy. Last spring, WFTV-Channel 9
reported that Orlando has more vacant homes than any city in the United States, leading the nation with 7.4 percent of home
vacancy rates according to the U.S. Census Bureau ( March, 2008). Vacancy rates are important indicators for real estate not only
because they drive price trends but they also pose a risk on neighborhoods by altering their economic stability and physical
appearance. The high number of vacant properties in Orange County is attributed to the rising housing foreclosure activity during
the past three years. From 2006 to September 2008, over 15,855 records of foreclosure activity in Orange County have been
filed. Orange County now ranks among the top foreclosure markets nationwide. The Orlando Sentinel conducted an analysis of
public records gathered by Realty Trac, Inc. and found that the foreclosure problem is distributed throughout Orange County,
overcoming differences in income, race, ethnicity and geography . While this trend may not be unique when compared to other
jurisdictions in the State of Florida, foreclosure trends in Orange County seem more evident in low to middle income areas due to
the number and proximity of foreclosure clusters. As hundreds of homes continue to go into foreclosure, the social impact on our
neighborhoods becomes evident. Homelessness, crime and neighborhood instability is on the rise. Vacancies and abandoned
properties have become a magnet for vandalism and criminal activity. This increase in criminal activity is now most notable in
areas deeply affected by foreclosures including Pine Hills, Azalea Park, Meadowoods, Union Park and Holden Heights. Local
initiatives by residents and local churches are beginning to form in these neighborhoods to crack down on crime.     The Orange
County Housing and Community Development Division is submitting an amendment to the Action Plan for the Neighborhood
Stabilization Program (NSP).   The Amendment will further expand program activities in two target areas, and expedite the use of
grant funds allocated.  The Pine Hills and Union Park Communities have been identified as target areas with a high number of
foreclosures, and likely will face a significant rise in home foreclosures in the future.  With the real estate market beginning to
recover, the number of available foreclosure properties has been reduced substantially, which has slowed our ability to acquire
properties.   The expansion of our NSP target areas will provide an opportunity for us to meet the expenditure deadlines required
by the program.    Orange County will utilize NSP funding to help stabilize the following communities:     Pine Hills  Union Park
Holden Heights  Azalea Park  Meadow Woods  Distribution and and Uses of Funds :  Orange County's NSP strategy will follow
HUD's criteria for selection of neighborhoods and will be targeted to neighborhoods with the greatest need, exhibited by the
following patterns: Neighborhoods with the highest number of home foreclosures. Neighborhoods with the highest number of
homes financed by subprime lending. Neighborhoods that will likely face a significant rise in the rate of home foreclosures in the
near future. Neighborhoods that will likely have a high number of blighted areas and abandoned properties. In addition to the
above referenced criteria, Orange County's rationale for the selection NSP target neighborhoods will be based on the following:
The neighborhoods that are experiencing destabilization due to an increase in crime. Bank owned properties in the neighborhood
are being offered at reasonable price points that will ensure long term affordability for future homeowners.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,179,407.25

$46,138,236.25

$39,725,378.69

$38,614,076.09

$26,444,808.01

$12,169,268.08

Program Income Received: $17,145,419.82

Total Funds Expended: $38,497,953.76

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Overall Progress Narrative:

 During the 3rd quarter of 2016, 1 additional NSP1 property was sold to an income eligible family.  To date, 149 homes have been sold to
moderate and middle eligible households.  There remains 7 NSP1 homes that are either listed for sale or are currently being rehabilitated and
will be marketed and sold to eligible households.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0012

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition, Rehab for
Seville Place
Acquisition, Rehab for
Seville Place

Acquisition, Rehab, for
Sale SFR
Acquisition, Rehab, for
Sale SFR
Acquisition, Rehab, for
Sale SFR
Administration
Demolition
Financing Mechanism

Financing Mechanism

Redevelopment

Activity 3-7708-7684

Activity 4-7708-7685

1-7708-7697

Activity 1-7708-7687

Activity 2-7708-7683

Activity 8-7708-7679
Activity 5-7708-7681
Activity 7-7708-7682

Activity 9-7708-7688

Activity 6-7708-7686

Acquisition of
Rental Housing
Rehabilitation of
Rental Seville
Place
Acquisition SFR
Low Income
Acquisition SFR

Rehabilitation
SFR
Administration
Demolition
Financing
Homeownership
Activities
Financing-Very
Low Income
Redevelopment

$41,179,407.25 $26,444,808.01 $12,392,154.12

$5,800,000.00 $5,781,453.10 $18,546.90

$1,200,000.00 $860,448.30 $339,551.70

$1,500,000.00 $954,885.97 $277,046.90

$24,909,969.49 $13,857,600.34 $10,141,867.18

$0.00 $0.00 $0.00

$2,687,177.00 $1,662,050.62 $401,950.15
$560,561.40 $55,177.32 $263,899.98

$4,091,335.54 $2,964,975.73 $833,873.82

$430,363.82 $308,216.63 $115,417.49

$0.00 $0.00 $0.00

Grantee Activity Number:                        1-7708-7697
Activity Title:                                             Acquisition SFR Low Income

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition, Rehab, for Sale SFR

Projected Start Date: Projected End Date:

01/05/2009 07/13/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        1-7708-7697
Activity Title:                                             Acquisition SFR Low Income
Orange County Government No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,000.00

$1,500,000.00

$1,300,000.00

$1,231,932.87

$954,885.97

$277,046.90

Program Income Received: $0.00

Total Funds Expended: $1,231,932.87

Orange County Government $1,231,932.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will acquire, rehabiliate and sell foreclosed properties to low income families.

Activity Description

This activity will be implemented within the NSP I Program target areas.

Location Description:

 During the 3rd quarter of 2016, no additional homes were sold to low income households.

Activity Progress Narrative:

Address City State Zip Status Accept
12553 Indiana Woods Ln
7602 Govern Blvd

Orlando
Orlando

Florida
Florida

32824
32822

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        Activity 1-7708-7687
Activity Title:                                             Acquisition SFR
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 1-7708-7687
Activity Title:                                             Acquisition SFR
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

1 Acquisition, Rehab, for Sale SFR

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,909,969.49

$24,909,969.49

$23,891,390.65

$23,776,581.48

$13,857,600.34

$9,918,981.14

Program Income Received: $17,145,419.82

Total Funds Expended: $23,550,978.94

Orange County Housing and Community Development Division $23,550,978.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Orange County will purchase and hold title to all properties up to the sale to an eligible buyer. Orange County will implement the NSP activities
in partnership with the private sector and non profit housing agencies. The selection of private companies to provide services will be conducted
in a manner that is consistent with Orange County's purchasing requirements and applicable federal guidelines.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 1-7708-7687
Activity Title:                                             Acquisition SFR

Program activities will be implemented in the following NSP targeted neighborhoods: Meadowoods, Pine Hills, Azalea Park, Holden Heights/Oak
Ridge and Union Park.

Location Description:

 During the 3rd quarter of 2016, 1 additional home was sold to a middle income eligible family. To date, we have sold 149 NSP1 homes to
qualified moderate and middle income families.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 1-7708-7687
Activity Title:                                             Acquisition SFR

Address City State Zip Status Accept
3516 Connor Avenue
10953 BROWN TROUT CIR
12301 BEACONTREE WAY
2912 WOODRUFF DR.
837 ISLANDER AVE
2137 IPSDEN DR
14867 HUNTCLIFF PARK
WAY
2315 ISLAND CLUB WAY
2817 WOODRUFF DR
12609 SPURRIER LN
741 WECHSLER CIR
2054 MEADOW POND WAY
14224 BABYLON WAY
8062 DRESSAGE DR
1105 HACKBERRY DR
2748 MOSS GROVE BLVD
11826 PETHRICK DR
11724 FRUBISHER CT
10738 BROWN TROUT CIR
2434 RIVER RIDGE DR
7756 HARBOR BEND CIR
11232 CARABELEE CIR
11115 CYPRESS TRAIL DR
1947 EXCALIBUR DR
8043 ANTIBES CT
11786 BENTRY ST
11234 WORLEY AVE
11308 ZODIAC DR
2239 Victoria Falls Dr
2525 SmithField Dr
2131 Cedar Garden Dr
228 Havelock St
11414 Pinewood Cove Lane
2859 Bolton Bend
834 Okaloosa Ave
1317 Okaloosa Ave
1312 Timberbend Circle
14670 Keelford Way
1805 Lake Hill Circle
7780 Harbor Bend Circle
12009 Green Emerald Court

Orlando
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO

ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
ORLANDO
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando
Orlando

Florida
Florida
Florida
Florida
Florida
Florida
Florida

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

32808
32825
32837
32837
32825
32837
32824

32822
32837
32824
32824
32824
32824
32818
32825
32807
32824
32837
32825
32825
32822
32825
32825
32822
32825
32824
32837
32837
32824
32837
32824
32824
32817
32817
32822
32822
32824
32824
32818
32822
32837

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N/A
Y
Y
Y
Y
Y
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
N
N
N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 1-7708-7687
Activity Title:                                             Acquisition SFR
Address City State Zip Status Accept
4719 Fort Knox Court Orlando Florida 32822 Address Matched against GSC N 1

Grantee Activity Number:                        Activity 2-7708-7683
Activity Title:                                             Rehabilitation SFR

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition, Rehab, for Sale SFR

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Orange County Housing and Community Development Division $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 2-7708-7683
Activity Title:                                             Rehabilitation SFR

 Orange County will coordinate all rehabilitation activities. The selection of private companies to provide rehabilitation services will be conducted
in a manner that is consistent with Orange County's purchasing requirements and applicable federal guidelines. We will also utilize the staff
resources within Orange County to prepare all specifications for rehabilitation services.

Activity Description

Program activities will be implemented in the following NSP targeted neighborhoods: Meadowoods, Pine Hills, Azalea Park, Holden Heights/Oak
Ridge and Union Park.

Location Description:

 This activity was combined with the Acquisition SFR activity and is no longer active.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 3-7708-7684
Activity Title:                                             Acquisition of Rental Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition, Rehab for Seville Place

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$5,800,000.00

$5,800,000.00

$5,800,000.00
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 3-7708-7684
Activity Title:                                             Acquisition of Rental Housing
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,800,000.00

$5,781,453.10

$18,546.90

Program Income Received: $0.00

Total Funds Expended: $5,800,000.00

Orange County Housing and Community Development Division $5,800,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity consists of purchasing foreclosed homes or residential properties in partnership with non profit housing development organizations
to provide rental housing. Most of the units acquired for rental activities will be designated for very low income persons (earning 50 percent or
below AMI). This activity is targeted to meet the required 25 percent of NSP funds for this income category. The properties may consist of
single family or multifamily housing.

Activity Description

Program activities will be implemented in the following NSP targeted neighborhoods: Meadowoods, Pine Hills, Azalea Park, Holden Heights/ Oak
Ridge and Union Park.

Location Description:

 No additional funds have been used for the acquisition of rental housing during the 3rd quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 4-7708-7685
Activity Title:                                             Rehabilitation of Rental Seville Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 4-7708-7685
Activity Title:                                             Rehabilitation of Rental Seville Place
Project Number: Project Title:

2 Acquisition, Rehab for Seville Place

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$860,448.30

$339,551.70

Program Income Received: $0.00

Total Funds Expended: $1,200,000.00

Orange County Housing and Community Development Division $1,200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide financial assistance to Seville Place Preservation, LLC to facilitate the acquisition and rehabilitation of foreclosed multi-family rental
housing known as Seville Place. The Developer shall extensively rehabilitate the 264 rental units. A minimum of 134 rental units shall be rented
to households meeting the requirements of very low income persons or households.

Activity Description

The Seville Place Apartment is located at 3124 N. Pine Hills Road, Orlando, FL 32808

Location Description:
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 4-7708-7685
Activity Title:                                             Rehabilitation of Rental Seville Place

 No additional funds have been used for the rehabilitation of rental units during the 3rd quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 5-7708-7681
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$560,561.40

$560,561.40

$325,111.68

$319,077.30

$55,177.32

$263,899.98

Program Income Received: $0.00

Total Funds Expended: $301,618.62

Orange County Housing and Community Development Division $301,618.62
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 5-7708-7681
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity addresses the need to create decent and suitable living environments in NSP neighborhoods. While the activity initially may not
benefit income qualified persons individually, all properties demolished will provide an area benefit to qualified low to moderate income NSP
neighborhoods. This activity applies to structures located in NSP neighborhoods that are considered a threat to human health, safety and public
welfare. Demolition of blighted properties may be considered necessary to mitigate the adverse effects that blighted structures have on
property values and neighborhood appearance.

Activity Description

Program activities will be implemented in following NSP targeted neighborhoods: Meadowoods Area, Pine Hills, Azalea Park, Holden Heights and
Union Park.

Location Description:

 No additional funds have been used for any demolition activities during the 3rd quarter of 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 6-7708-7686
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Redevelopment

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 6-7708-7686
Activity Title:                                             Redevelopment
Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Orange County Housing and Community Development Division $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The condition of specific units may warrant demolition instead of rehabilitation. A primary basis of this activity would be the proposed cost of
rehabilitation or existing blighted condition. In such cases where rehabilitation is not feasible, staff will consult with the County's Building Official
regarding the structural soundness of the property. When appropriate, demolition will occur. Several redevelopment options will be considered
under this scenario: One option is to sell or donate the parcel to a non profit organization serving special needs populations. Another option is
to construct single family units for rent or sale to LMMH or allow that the parcel be used for the expansion or improvement of a public facility.

Activity Description

Program activities will be implemented in the following NSP targeted neighborhoods: Meadowoods, Pine Hills, Azalea Park, Holden Heights/Oak
Ridge Area and Union Park.

Location Description:

 No NSP1 funds have been used for the redevelopment activity.

Activity Progress Narrative:
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 6-7708-7686
Activity Title:                                             Redevelopment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 7-7708-7682
Activity Title:                                             Financing Homeownership Activities

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

5 Financing Mechanism

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,091,335.54

$4,091,335.54

$4,091,335.54

$3,798,849.55

$2,964,975.73

$833,873.82

Program Income Received: $0.00

Total Funds Expended: $3,936,017.11

Orange County Housing and Community Development Division $3,936,017.11

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 7-7708-7682
Activity Title:                                             Financing Homeownership Activities

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financial mechanisms will include gap financing, down payment and closing costs assistance, and lease purchase incentives. The assistance will
be structured as a forgivable zero percent interest loan over a period of 15 years. The loan will not be amortized and will be forgiven and
satisfied after a 15 year affordability period. However, the full amount of the assistance will be repayable if the property changes title or
homeownership requirements within the first 15 years.

Activity Description

Program activities will be implemented the following NSP targeted neighborhoods: Meadowoods, Pine Hills, Azalea Park, Holden Heights/Oak
Ridge and Union Park.

Location Description:

 No additional funds have been used under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Activity 8-7708-7679
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

6 Administration

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

Grantee Employees
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 8-7708-7679
Activity Title:                                             Administration

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,687,177.00

$2,687,177.00

$2,687,177.00

$2,064,000.77

$1,662,050.62

$401,950.15

Program Income Received: $0.00

Total Funds Expended: $2,053,772.10

Orange County Housing and Community Development Division $2,053,772.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay for program relation administration costs related to the planning and execution of all listed activities including
but not limited to program management, program implementation, planning, reporting, monitoring other costs associated to direct and indirect
charges for the program.

Activity Description

Orange County Housing and Community Development Division, 525 E. South Street, Orlando, FL 32801

Location Description:

 No additional funds were used under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 9-7708-7688
Activity Title:                                             Financing-Very Low Income

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

5 Financing Mechanism

Projected Start Date: Projected End Date:

02/27/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Orange County Housing and Community Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$430,363.82

$430,363.82

$430,363.82

$423,634.12

$308,216.63

$115,417.49

Program Income Received: $0.00

Total Funds Expended: $423,634.12

Orange County Housing and Community Development Division $423,634.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This NSP activity will to provide financial mechanisms related to acqusitions, rehabilitation and sale of homes to very low income homebuyers.
Financial mechanisms will include gap financing, down payment and closing costs assistance, and lease purchase incentives.

Activity Description
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Grant Number:              B-08-UN-12-0012
Grantee :                       Orange County, FL

Award Date: Grant Authorized Amount: $27,901,773.00 Estimated PI/RL Funds: $18,236,463.25

Grantee Activity Number:                        Activity 9-7708-7688
Activity Title:                                             Financing-Very Low Income

Program activity will be implemented the following NSP targeted neighborhoods: Meadowoods, Pine Hills, Azalea Park, Holden Heights/Oak
Ridge and Union Park.

Location Description:

 No additional funds have been used under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  1) In 2006, a total of 25,494 home loans were made in Palm Beach County, of
which 8,354 (32.8%) were sub-prime loans; 2) As of September 30, 2008 there were 12,000 foreclosed-upon properties in Palm
Beach County. 3) More recent information has indicated increasing numbers of foreclosures in the 1st quarter of 2009.
Distribution and and Uses of Funds :  Using HUD-provided data, Palm Beach County has identified areas with the greatest need
for NSP assistance based on the following factors: -areas with greatest percentage of home foreclosures; -areas with the highest
percentage of homes financed by subprime mortgages; -areas identified by the County as likely to face significant rises in the
incidences of home foreclosures; and -areas within the County with the highest concentrations of low- and moderate-income
persons. NSP funds will be used exclusively in these identified areas to arrest the deteriorating effects of home foreclosures
Definitions and Descriptions :   Definition of "blighted structure" in context of state or local law .
 According to Senate Bill 2440, Approved by the Florida Senate in 2006, "Blighted" means, after inspection by the responsible
authority, the property is found to be dangerous to the health and safety of the public as a result of the condition of the property
or structure upon it, or of growth or debris on the property.

  Definition of "affordable rents."
 When determining affordable rent for any occupant of rental property purchased with NSP funds, Palm Beach County will utilize
one of the following methodologies which are allowable under the HOME Program:

 &middot;       The Fair Market Rent for existing housing for comparable units in the area as established by HUD under 24 CFR
888.111.  For Palm Beach County, the FY 2009, fair market rent as determined by HUD is as outlined on the chart below.

 &middot;       A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent
of Palm Beach County's median income, as determined by HUD, with adjustments for number of bedrooms in the unit.

 &middot;       A rent, including utilities, which does not exceed 30.0% of a household's gross income.  Low Income Targeting :
Palm Beach County will ensure that a minimum sum of $6,925,085 or at least 25% of its total NSP award $27,700,340 is
expended on housing activities which will provide direct benefits to residents whose income is at or below 50% of the area
median income. Specifically, 40% ($5,138,324) of the $12,845,811 earmarked to be used to fund the county initiated first/second
mortgage program will be dedicated to purchase foreclosed upon homes for families whose incomes do not exceed 50 percent of
area median income.  Additionally, at least 40% ($2,000,000) of the $5,000,000 projected to be awarded to non-profits (CRAs,
CLTs, CHDOs) and municipalities will be required to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.
Acquisition and Relocation :  Palm Beach County does not intend to demolition or convert any low- and moderate-income
dwelling units under this program (i.e., &le; 80% of area median income).  Public Comment :  Palm Beach County Department of
Housing and Community Development involved the public in the development of its NSP program by hosting one public meeting
and one regular meeting of the Board of County Commissioners (BCC).  The public meeting was held on October 23, 2008 and
notice of this meeting was advertised in the Palm Beach Post newspaper on October 12, 2008 and October 19, 2008.  Notice of
this meeting was also posted on the County's website at http://pbcgov.com/hcd/whatsnew.htm

 The BCC public meeting was held on November 18, 2009 and was held to discuss the Proposed Substantial Amendment to the
FY 2007-08 Action Plan which comprised the County's application to HUD for NSP funding.  The amendment was published in the
Palm Beach Post Newspaper on November 2, 2008 and was also posted on the County's website.  The published advertisement
required a comment period of 15 days prior to its discussion at the BCC meeting.    Evidence of publication of the two notices
referred to above are provided at the end of this section.  Comments were received from the public at each of the two meetings,
also, members of the public provided written comments to HCD during the 15-day comment period.  All comments and HCD
responses were detailed in the NSP application approved by HUD.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources: $30,581,995.08
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,700,340.00

$28,626,415.20

$28,291,571.99

$25,554,558.68

$2,737,013.31

Program Income Received: $4,352,557.39

Total Funds Expended: $28,791,107.00

Match Contribution: $83,148.89

Overall Progress Narrative:

 Palm Beach County has expended $28,791,108 (including program income of $1,090,768) in NSP1 funding to acquire and rehabilitate or newly
construct 130 affordable housing units, create a homeless resource center, and undertake the removal of vacant/blighted structures.  To date,
all housing units have been occupied by eligible beneficiaries, and a national objective has been met.
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0013

Budget Program Funds Drawn Program Income Drawn

Total
Financing Mechanism

Financing Mechanism

General Administration
& Planning Costs
NSP1 Demolition
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed

Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed

Purchase & rehabilitate
homes that have been
foreclosed

Purchase & rehabilitate
homes that have been
foreclosed

Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed

NS20

NS21

NS10

NS-50
NS40A

NS40B

NS41A

NS41B

NS42A

NS42B

NS43A

NS43B

NS44A

NS44B

NSP1--1st/2nd
Mortgage Loan
Program--LMMI
NSP1--1st/2nd
Mortgage Loan
Program--LH
NSP1 Program
Administration
NSP1 Demolition
NSP1--
Community Land
Trust of PBC--LH
NSP1-
Community Land
Trust of PBC-
LMMI
NSP1--
Neighborhood
Renaissance--LH
NSP1--
Neighborhood
Renaissance--
LMMI
NSP1--Florida
Conference of
7th Day
Adventists--LH
NSP1--Florida
Conference 7th
Day Adventists--
LMMI
NSP1--Housing
Partnership--LH

NSP1--Housing
Partnership--
LMMI
NSP1-PBC
Housing
Authority--LH
NSP1--PBC
Housing
Authority--LMMI

$29,628,995.08 $25,554,558.68 $2,737,013.31

$8,888,489.81 $7,951,331.73 $760,958.08

$4,890,063.36 $3,238,873.04 $1,455,190.32

$2,750,810.89 $2,040,970.79 $239,546.95

$400,000.00 $0.00 $0.00

$616,252.05 $549,188.98 $52,579.80

$499,600.55 $499,600.55 $0.00

$298,803.94 $297,903.94 $0.00

$186,994.16 $186,994.16 $0.00

$237,686.20 $183,955.00 $53,731.20

$0.00 $0.00 $0.00

$252,215.62 $189,293.86 $60,771.76

$612,612.41 $596,503.71 $13,257.80

$386,604.64 $386,604.64 $0.00

$362,415.35 $357,272.00 $0.00
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0013

Budget Program Funds Drawn Program Income Drawn

Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Purchase & rehabilitate
homes that have been
foreclosed
Redevelopment of
Vacant Property
Redevelopment of
Vacant Property

NS45A

NS45B

NS46A

NS46B

NS47A

NS47B

NS30A

NS30B

NSP1--Village of
Wellington--LH

NSP1--Village of
Wellington--
LMMI
NSP1--Riviera
Beach Housing
Authority--LH
NSP1--Riviera
Beach Housing
Authority--LMMI
NSP1--City of
Riviera Beach--
LH
NSP1--City of
Riviera Beach--
LMMI
NSP1--Homeless
Resource Center
Homeless
Resource
Center-Western
County

$300,806.17 $299,967.76 $838.41

$379,335.13 $376,042.25 $3,292.88

$362,072.13 $362,072.13 $0.00

$127,265.36 $127,265.36 $0.00

$145,046.98 $88,099.10 $26,658.56

$432,353.02 $323,052.37 $70,187.55

$7,499,567.31 $7,499,567.31 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        NS-50
Activity Title:                                             NSP1 Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

05 NSP1 Demolition

Projected Start Date: Projected End Date:

02/01/2016 02/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Palm Beach County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $400,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS-50
Activity Title:                                             NSP1 Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,179.00

Palm Beach County $12,179.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition (Category D) of vacant, blighted structures in NSP1 areas of greatest need as identified in the County's NSP1 amended NSP1
application.
 Potential areas for undertaking the demolition activity will be predominantly low and moderate income.  The actual low/moderate income
percentages will be determined once the activity takes place.

Activity Description

The activity will take place in areas of greatest need as defined by zip codes listed in the County's amended NSP1 application.

Location Description:

 During the quarter, the County expendes $11,197 on costs associated with the demolition of vacant/blighted structures within NSP eligible
areas.

Activity Progress Narrative:

Address City State Zip Status Accept
417 SE 4th Street
408 SW 1st Street
607 SE 4th Street
505 SW 5th Street
825 East Main Street
363 South Lake Avenue

Belle Glade
Belle Glade
Belle Glade
Belle Glade
Pahokee
Pahokee

Florida
Florida
Florida
Florida
Florida
Florida

33430
33430
33430
33430
33476
33476

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1

Activity Location:



13186

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS10
Activity Title:                                             NSP1 Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

04 General Administration & Planning Costs

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

PBC Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,750,810.89

$2,750,810.89

$2,528,054.36

$2,280,517.74

$2,040,970.79

$239,546.95

Program Income Received: $2,154.64

Total Funds Expended: $2,561,973.00

PBC Housing & Community Development $2,561,973.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS10
Activity Title:                                             NSP1 Program Administration

 General administration and planning, housing counseling services, environmental reviews, appraisals, and other miscellaneous costs associated
with administration of the NSP Program.
 The 40th Amendment to FY 2007-2008 Action Plan increased the Adminstration activity budget by $98,417.56, from $2,528,054.36 to
$2,626,471.92.  Funding for this increase came from program income generated by NSP1 activities.
 The 44th Amendment to FY 2007-08 Action Plan increased the Adminstration activity budget by $124,338.97, from $2,626,471.92 to
$2,750,810.89.  Funding for this increase is from program income generated by NSP1 activities.

Activity Description

PBC Department of Housing ; Community Development 100 Australian Avenue, Suite 500 West Palm Beach, FL 33406

Location Description:

 During the reporting period, the County expended $10,755 on administrative expenses related to the administrative and financial management
and reporting of the NSP1 grant program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS20
Activity Title:                                             NSP1--1st/2nd Mortgage Loan Program--LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01 Financing Mechanism

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PBC Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $8,888,489.81
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS20
Activity Title:                                             NSP1--1st/2nd Mortgage Loan Program--LMMI
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,888,489.81

$8,712,289.81

$8,712,289.81

$7,951,331.73

$760,958.08

Program Income Received: $2,552,878.98

Total Funds Expended: $8,814,586.00

PBC Housing & Community Development $8,814,586.00

Match Contributed: $75,511.12

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provision of County-originated first and second mortgages to LMMI income homebuyers to acquire, and rehabilitate if necessary, foreclosed
single-family homes for affordable owner occupancy.

Activity Description

Single-family residential properties located in Palm Beach County within "Areas of Greatest Need" as identified in the 20th Amendment to the FY
2007-08 Action Plan and by zip codes: 33414, 33467, 33470, 33409, 33413, 33415, 33411, 333463, 33445, 33446, 33484, 33428, 33433,
33434, 33498, 33458, 33469, 33477, 33436, 33437, 33460, 33404, 33403, 33417, 33462, 33430, 33476, 33493, and 33438.

Location Description:

 No activity occured during the quarter.  The 58 units within this activity were purchased and occupied by eligible households and reported
previously.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS21
Activity Title:                                             NSP1--1st/2nd Mortgage Loan Program--LH
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS21
Activity Title:                                             NSP1--1st/2nd Mortgage Loan Program--LH
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

01 Financing Mechanism

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PBC Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,890,063.36

$4,890,063.36

$4,694,063.36

$4,694,063.36

$3,238,873.04

$1,455,190.32

Program Income Received: $754,672.38

Total Funds Expended: $4,778,043.00

PBC Housing & Community Development $4,778,043.00

Match Contributed: $7,637.77

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provision of County-originated first and second mortgages to LH income homebuyers for acquisition, and rehabilitation if necessary, of
foreclosed single-family housing units for affordable owner occupancy.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS21
Activity Title:                                             NSP1--1st/2nd Mortgage Loan Program--LH

Single-family residential properties located in Palm Beach County within "Areas of Greatest Need" as ientified by the 20th Amendment to the FY
2007-08 Action Plan and by zip codes: 33413, 33467, 33470, 33409, 33413, 33415, 33411, 33463, 33445, 33446, 33484, 33428, 33433, 33434,
33498, 33458, 33469, 33477, 33436, 33437, 33460, 33404, 33403, 33417, 33462, 33430, 33476, 33493, and 33438.

Location Description:

 No activity occured during the quarter.  The 33 units under this activity were purchased and occupied by eligible households and reported in
previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS30A
Activity Title:                                             NSP1--Homeless Resource Center

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

02 Redevelopment of Vacant Property

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

PBC Facilities Development and Operations Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$8,452,567.31

$7,499,567.31

$7,499,567.31

$7,499,567.31

$7,499,567.31
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS30A
Activity Title:                                             NSP1--Homeless Resource Center

Program Income Drawdown: $0.00

Program Income Received: $6,132.36

Total Funds Expended: $7,499,567.00

PBC Facilities Development and Operations Department $7,499,567.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopement (NSP Eligible Activity Category E). Acquisition and rehabilitation of a vacant public facility for redevelopment as a Homeless
Resource Center, providing shelter and comprehensive related services to homeless individuals and families in Palm Beach County.

Activity Description

1000 45th Street, Units #1 - #17, West Palm Beach, FL 33407

Location Description:

 No activity occured during the reported period.  The resource center constructed under this activity was completed and operational in 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS30B
Activity Title:                                             Homeless Resource Center-Western County

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Cancelled

Project Number: Project Title:

02 Redevelopment of Vacant Property

Projected Start Date: Projected End Date:

03/04/2009 03/04/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS30B
Activity Title:                                             Homeless Resource Center-Western County
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

PBC Facilities Development and Operations Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

PBC Facilities Development and Operations Department $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP Eligible Activity Category E--Redevelopment. Acquisition and rehabilitation of a vacant public facility for redevelopment as a Homeless
Resource Center providing shelter and comprehensive related services to homeless individuals and families in western Palm Beach County.

Activity Description

Pahokee, FL 33476

Location Description:

 This activity was never undertaken by Palm Beach County.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS30B
Activity Title:                                             Homeless Resource Center-Western County

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS40A
Activity Title:                                             NSP1--Community Land Trust of PBC--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Land Trust of Palm Beach County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$616,252.05

$616,252.05

$616,252.05

$601,768.78

$549,188.98

$52,579.80

Program Income Received: $0.00

Total Funds Expended: $615,736.00

Community Land Trust of Palm Beach County $615,736.00

Match Contributed: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS40A
Activity Title:                                             NSP1--Community Land Trust of PBC--LH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity entails the acquisition of at least 2 foreclosed single-family properties for resale to LH income homebuyers.  The activity will be
conducted by the Community Land Trust of Palm Beach County, a private non-profit, and the acquired units will be sold under the land trust
model, whereby the end client buyer owns the housing structure and a 99 year lease to the property, while the CLT retains title to the land
itself.

Activity Description

Areas of greatest need as defined by zip codes identified in the County's NSP1 application.

Location Description:

 No activity was reported during the quarter.  The four (4) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS40B
Activity Title:                                             NSP1-Community Land Trust of PBC-LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Land Trust of Palm Beach County

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS40B
Activity Title:                                             NSP1-Community Land Trust of PBC-LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$499,600.55

$499,600.55

$499,600.55

$499,600.55

$499,600.55

$0.00

Program Income Received: $310,709.06

Total Funds Expended: $500,116.00

Community Land Trust of Palm Beach County $500,116.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity entails the acquisition of at least 2 foreclosed single-family properties for resale to LH income homebuyers.  The activity will be
conducted by the Community Land Trust of Palm Beach County, a private non-profit, and the acquired units will be sold under the land trust
model, whereby the end client buyer owns the housing structure and a 99 year lease to the property, while the CLT retains title to the land
itself.

Activity Description

Areas of greatest neede as identifieed by zip code in Palm Beach County's NSP1 application.

Location Description:

 No activity was reported during the quarter.  The three (3) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS41A
Activity Title:                                             NSP1--Neighborhood Renaissance--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Renaissance, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298,803.94

$298,803.94

$298,473.94

$297,903.94

$297,903.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $298,804.00

Neighborhood Renaissance, Inc. $298,804.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity entails the acquisition, with or without rehabilitation, of at least 1 foreclosed single family housing unit for providing affordable
rental housing to LH income households.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS41A
Activity Title:                                             NSP1--Neighborhood Renaissance--LH

Areas of greatest need as defined by zip codes listed in the County's NSP1 application.

Location Description:

 No activity was reported during the quarter.  The two (2) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS41B
Activity Title:                                             NSP1--Neighborhood Renaissance--LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Renaissance, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,994.16

$186,994.16

$186,994.16

$186,994.16

$186,994.16

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS41B
Activity Title:                                             NSP1--Neighborhood Renaissance--LMMI

Total Funds Expended: $186,094.00

Neighborhood Renaissance, Inc. $186,094.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity entails the acquisition, with or without rehabilitation, of at least 2 foreclosed single family housing units for affordable rental or
resale to LMMI households.  The housing units will be acquired and owned by Neighborhood Renaisssance, a local private non-profit.

Activity Description

Areas of greatest need, as defined by zip codes identified in the County's NSP1 application.

Location Description:

 No activity was reported during the quarter.  The single unit acquired under this activity category was occupied by an eligible household and
reported in a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS42A
Activity Title:                                             NSP1--Florida Conference of 7th Day Adventists--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS42A
Activity Title:                                             NSP1--Florida Conference of 7th Day Adventists--LH
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Florida Conference of Seventh Day Adventists

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$237,686.20

$237,686.20

$237,686.20

$237,686.20

$183,955.00

$53,731.20

Program Income Received: $1,485.00

Total Funds Expended: $237,686.00

Florida Conference of Seventh Day Adventists $237,686.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 foreclosed SF property (2 units/duplex) for subsequent affordable rental to LH households.
 $68,000 of program income was allocated per the 34th amendment to FY 2007-08 to cover additional costs.

Activity Description

Areas of greatest need as identified by zip code in Palm Beach County's NSP1 Amendment.

Location Description:

 There was no activity reported for the quarter.  The four (4) units acquired under this activity category were occupied by eligible households
and reported in previous QPRs.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS42A
Activity Title:                                             NSP1--Florida Conference of 7th Day Adventists--LH

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS42B
Activity Title:                                             NSP1--Florida Conference 7th Day Adventists--LMMI

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Florida Conference of Seventh Day Adventists

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Florida Conference of Seventh Day Adventists $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS42B
Activity Title:                                             NSP1--Florida Conference 7th Day Adventists--LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds all utilized for LH income category.

Activity Description

Areas of greatest need as identified by zip codes identified in Palm Beach County's NSP1 Amendment.

Location Description:

 No funding was budgeted and no units were acquired under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS43A
Activity Title:                                             NSP1--Housing Partnership--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $252,215.62
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS43A
Activity Title:                                             NSP1--Housing Partnership--LH
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$252,215.62

$250,065.62

$250,065.62

$189,293.86

$60,771.76

Program Income Received: $0.00

Total Funds Expended: $401,213.00

Housing Partnership, Inc. $401,213.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabiliatation of 3 foreclosed single family housing units for resale to LH income homebuyers.
 The 39th Amendment to FY 2007-08 Action Plan reduced the budget of the Housing Partnership-LH activity by $122,792.22, from $375,007.84
to $252,215.62.  Funds were reprogrammed to the Housing Partnership-LMMI activity in order to reclassify one unit from a LH to a LMMI
designation.  Consequently, the number of LH units is reduced by one (1), from three (3) units to two (2) units and the number of LMMI units is
increased by one (1), from three (3) units to four (4) units.  However, the overall number of proposed properties and beneficiaries for Housing
Partnership remains unchanged, at six (6) total.

Activity Description

Areas of greatest need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The two (2) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13203

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS43B
Activity Title:                                             NSP1--Housing Partnership--LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$612,612.41

$612,612.41

$612,612.41

$609,761.51

$596,503.71

$13,257.80

Program Income Received: $100,005.73

Total Funds Expended: $458,614.00

Housing Partnership, Inc. $458,614.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS43B
Activity Title:                                             NSP1--Housing Partnership--LMMI

 Acquisition and rehabilitation of 3 foreclosed single family properties for affordable resale to LMMI hombuyers.
 The 39th Amendment to FY 2007-08 Action Plan increased the budget of the Housing Partnership-LMMI activity by $122,792.22, from
$489,820.19 to $612,612.41.  Funds were reprogrammed from the Housing Partnership-LH activity to allow one unit to be reclassified from a
LH to a LMMI designation. Consequently, the number of LMMI units is increased by one (1), from three (3) units to four (4) units and the
number of LH units by reduced by one (1), from three (3) units to two (2) units.  The overall number of proposed properties and beneficiaries
for Housing Partnership remains unchanged, at six (6) total.

Activity Description

Areas opf greatest need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The four (4) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.
 Please note that the previous QPR (Jan-Mar 2016) would not allow the remaining LMMI beneficiary income information to be entered into the
Direct Benefit Data-Income Level category, but did allow for race/ethnicity information of the beneficiary to be entered. Therefore, the current
period QPR required that the race information be overstated by 1, for a total of 5, in order to allow the remaining beneficiary household income
level to be added. The overstated race total will be corrected back to 4 in the upcoming QPR (Jul-Sept 2016).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS44A
Activity Title:                                             NSP1-PBC Housing Authority--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palm Beach County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS44A
Activity Title:                                             NSP1-PBC Housing Authority--LH
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$386,604.64

$386,604.64

$386,604.64

$386,604.64

$386,604.64

$0.00

Program Income Received: $65,666.73

Total Funds Expended: $386,605.00

Palm Beach County Housing Authority $386,605.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of of at least 2 foreclosed single family housing units for affordable rental to LH income clients.

Activity Description

Areas of greatest need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The four (4) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS44B
Activity Title:                                             NSP1--PBC Housing Authority--LMMI
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS44B
Activity Title:                                             NSP1--PBC Housing Authority--LMMI
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Palm Beach County Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$362,415.35

$362,415.35

$357,272.00

$357,272.00

$357,272.00

$0.00

Program Income Received: $50,714.29

Total Funds Expended: $362,415.00

Palm Beach County Housing Authority $362,415.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of at least 2 foreclosed single family homes for affordable rental to LMMI households.

Activity Description

Areas of greatest need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS44B
Activity Title:                                             NSP1--PBC Housing Authority--LMMI

 No activity was reported during the quarter.  The two (2) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS45A
Activity Title:                                             NSP1--Village of Wellington--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Wellington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,806.17

$300,806.17

$300,806.17

$300,806.17

$299,967.76

$838.41

Program Income Received: $55,743.56
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS45A
Activity Title:                                             NSP1--Village of Wellington--LH

Total Funds Expended: $300,806.00

Village of Wellington $300,806.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of at least 2 housing units for subsequent resale to LH income homebuyers.

Activity Description

Areas of Greatest Need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The three (3) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS45B
Activity Title:                                             NSP1--Village of Wellington--LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS45B
Activity Title:                                             NSP1--Village of Wellington--LMMI
Primary Responsible Organization:

Village of Wellington

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,335.13

$379,335.13

$379,335.13

$379,335.13

$376,042.25

$3,292.88

Program Income Received: $170,556.69

Total Funds Expended: $379,335.00

Village of Wellington $379,335.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 2 foreclosed housing units for resale to LMMI homebuyers.

Activity Description

Areas of Greatest Need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The two (2) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS46A
Activity Title:                                             NSP1--Riviera Beach Housing Authority--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riviera Beach Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$362,072.13

$362,072.13

$362,072.13

$362,072.13

$362,072.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $362,072.00

Riviera Beach Housing Authority $362,072.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of at least 1 foreclosed single family housing unit (townhome) for rental to LH income.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS46A
Activity Title:                                             NSP1--Riviera Beach Housing Authority--LH

Areas of Greatest Need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The three (3) units acquired under this activity category were occupied by eligible households and
reported in previous QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS46B
Activity Title:                                             NSP1--Riviera Beach Housing Authority--LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Riviera Beach Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,265.36

$127,265.36

$127,265.36

$127,265.36

$127,265.36

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS46B
Activity Title:                                             NSP1--Riviera Beach Housing Authority--LMMI

Total Funds Expended: $127,265.00

Riviera Beach Housing Authority $127,265.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of at least 1 foreclosed single family housing units (townhomes) for affordable rental to LMMI income households.

Activity Description

Areas of Greatest Need as identified by zip codes listed in Palm Bach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The single unit acquired under this activity category was occupied by an eligible household and
reported in a prior period QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NS47A
Activity Title:                                             NSP1--City of Riviera Beach--LH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS47A
Activity Title:                                             NSP1--City of Riviera Beach--LH
Primary Responsible Organization:

City of Riviera Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,046.98

$145,046.98

$145,046.98

$114,757.66

$88,099.10

$26,658.56

Program Income Received: $0.00

Total Funds Expended: $104,242.00

City of Riviera Beach $104,242.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 1 single-family home for resale to an LH income homebuyer.

Activity Description

Areas of Greatest Need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The single unit acquired under this activity category was occupied by an eligible household and
reported in a previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS47B
Activity Title:                                             NSP1--City of Riviera Beach--LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

03 Purchase & rehabilitate homes that have been
foreclosed

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Riviera Beach

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$432,353.02

$432,353.02

$432,353.02

$393,239.92

$323,052.37

$70,187.55

Program Income Received: $281,837.97

Total Funds Expended: $403,756.00

City of Riviera Beach $403,756.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 3 foreclosed single-family housing units for resale to LMMI homebuyers.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0013
Grantee :                       Palm Beach County, FL

Award Date: Grant Authorized Amount: $27,700,340.00 Estimated PI/RL Funds: $5,000,000.00

Grantee Activity Number:                        NS47B
Activity Title:                                             NSP1--City of Riviera Beach--LMMI

Areas of Greatest Need as identified by zip codes listed in Palm Beach County's NSP1 Amendment.

Location Description:

 No activity was reported during the quarter.  The three (3) units acquired under this activity category were occupied by eligible households and
reported in prior period QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  HUD User data was used to identify areas with greatest foreclosures. All census
block groups that have a foreclosure abandonment score higher than 7 are targeted for assistance. These areas are located
principally on the eastern and western areas of the County, which is also where the County's oldest housing stock is located and
where the majority of low and moderate income households are located. HUD User data was used to identify areas with the
highest percentage of homes financed by subprime mortgage related loans. All census block groups which have a score higher
than 31% are targeted for assistance. HUD User data was used to identify those areas likely to face a significant rise in the rate
of home foreclosures. All census block groups which have a score higher than 31% were used.  Distribution and and Uses of
Funds :  Based on the analysis, Pasco County will spend NSP funds in areas of greatest need, which are those areas with high
foreclosures, subprime loans, and areas that may have a great increase in the number of foreclosures. Those areas are generally
Port Richey, New Port Richey, Holiday, Hudson, and the areas surrounding Dade City and Zephyrhills. The homes targeted for
purchase will be the worst eyesores and most blighted areas in the community. Targeting these houses will improve
neighborhoods and bring unproductive and unhealthy houses back to the market. Homebuyers will receive a subsidy not to
exceed 50% of the sales price from the County in the form of a 0% loan. This includes homebuyer counseling. Funds will be
recaptured for homeownership projects, which will be used to fund future NSP projects. Assisted rental units must meet the
affordability requirement for no less than 50 years, and will be available to those presumed benefit populations.
 On March 16, 2010, the Pasco County Board of County Commissioners approved a substantial amendment to the NSP Action
Plan. Based on expenditures, funding has been reallocated between projects and activities. The Homebuyer Assistance Project
(Activity 527) was originally allocated $6,500,000; the revised budget is $1,000,000. The POP Purchase Rehab Project (Activity
526) was originally allocated $8,995,790; the revised budget is $16,395,805. The success of the POP Program is due to the fact
that lenders are more willing to loan money on homes that have been repaired. Activity Numbers have been revised to replace
"25% SN" with "L\I", which is more appropriate.  Pursuant to Action Plan review comments by HUD on May 3, 2010, dollar
amounts have been revised to show correct set aside amount for LI.
 Third Quarter 2010 Action Plan Revisions: *527-R LMMI performance measures were changed from housing units to households
*526-A LMMI description was revised from "under 50% AMI" to "up to 120% of AMI" *
 On December 21, 2010, the Board of County Commissioners approved a substantial amendment to the Action Plan to add CDBG
Eligible Activity 570.201(c) Public Facilities, as an eligible activity.  Limited clientele populations, who are defined as abused
children, battered spouses, the elderly, severely disabled, the homeless, persons with AIDS, and migrant farm-workers, are
among the most difficult to house.  With NSP funds, foreclosed/abandoned properties will be purchased, rehabilitated and used
for these populations in a transitional/group home facility.  Not-for-profit agencies that provide supportive services will be chosen
to own and manage the facility and rent to eligible renters.  This program will only be for individuals and families that earn less
than 50% of the AMI.  Pasco County will solicit proposals from not-for-profit agencies and select agencies that have the best
capability, capacity, and experience to be funded through the program.  One or several agencies may be funded.  The total
budget has been approved at $500,000 and a minimum of 20 households will be assisted.
 The Action Plan has been revised to reflect estimated Program Income, based on the amount of PI received and anticpated.
    Definitions and Descriptions :  Blighted Structure:  A blighted structure is not safe to live in.  Major structural damage is clearly
visible Portions of the unit may be collapsed or in a state of total disrepair.  Rehabilitation of the unit is not economically feasible
under normal circumstances.  All blighted structures must be certified that they are in that state by the City or County Building
Official.
 Affordable rents:  The maximum affordable rents shall not exceed the "Fair market Rent" as published by the Department of
Housing and Urban Development for the Tampa-St. Petersburg-Clearwater Standard Metropolitan Statistical Area.
 Continued Affordability: Pasco County will use the following standards for continued affordability:  Rental projects- The assisted
units must meet the affordability requirements for not less than the fifty years, beginning after project completion.  The
affordability requirements will be imposed by deed restrictions and mortgages.  For homeownership projects - Pasco County will
recapture all NSP funds. Those funds will be used for another NSP eligible project with an NSP eligible client. The affordability
period will be 20 years, enforced by mortgage and note in favor of the County. Also to ensure affordability, an equity-capturing
provision will be in place through a mortgage and note that will also prevent flipping of homes. Pasco County will recapture at
time of re-sale or payoff the amount of equity that is not mortgaged by the lender loan and the County loan combined, and what
the homebuyer puts into the purchase, at time of purchase. Appreciation is defined as the gain a homebuyer receives from the
sale of the home, less any reasonable title and real estate costs. The cost of home improvements completed with building
permits also shall be deducted from this amount. This equity capping may not be more than the cash available at closing.
 Housing Rehabilitation Standards: Standards that will apply to NSP assisted activities.  All housing rehabilitated by Pasco County
must meet the Pasco County Housing Rehabilitation Standards.  This standard is used for all Pasco County rehabilitation projects
funded with federal funds. All work must be completed according to the technical details listed in the Housing Specification
Manual.
    Low Income Targeting :  Pasco County will ensure that it spends at least 25% of grants funds for individuals and families that
earn less than 50% of the median income through the following programs:
 Homebuyer Assistance Program $200,000
 Pasco Opportunity Program $5,950,000
 Special Needs Housing $100,000
 Construction $ 130,000
 Transitional Housing $500,000
 Total $6,380,000
 This is 33% of the allocation of NSP funds.  Acquisition and Relocation :  Pasco County estimates that it will demolish 80
structures under the NSP.  It is estimated that 70% will be dwelling units that were affordable (when they were in standard
condition) to families under 80% of the median income.  No units are expected to be converted. The total cost for demolitions is
budgeted at $400,000.

 Units to be created
 Program Units                                     < 120% Median Units                          <50% Median
 (Total Units) 8

 Homebuyer Assistance Program                   25                                                        8
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Pasco Opportunity Program                       182                                                      46
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Special Needs Housing                                     1                                                          1
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Construction                                                      4                                            &nbsp;             1
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Transitional Housing                                         20                                                        20
 Projected Start Date: January 1, 2011
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)  Public Comment :  The
May 3, 2010, substantial amendment was advertised and posted on the County's website for comment. No comments were
received.

 The December 21, 2010, substantial amendment was advertised and posted on the County's website for comment.  No
comments were received.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  HUD User data was used to identify areas with greatest foreclosures. All census
block groups that have a foreclosure abandonment score higher than 7 are targeted for assistance. These areas are located
principally on the eastern and western areas of the County, which is also where the County's oldest housing stock is located and
where the majority of low and moderate income households are located. HUD User data was used to identify areas with the
highest percentage of homes financed by subprime mortgage related loans. All census block groups which have a score higher
than 31% are targeted for assistance. HUD User data was used to identify those areas likely to face a significant rise in the rate
of home foreclosures. All census block groups which have a score higher than 31% were used.  Distribution and and Uses of
Funds :  Based on the analysis, Pasco County will spend NSP funds in areas of greatest need, which are those areas with high
foreclosures, subprime loans, and areas that may have a great increase in the number of foreclosures. Those areas are generally
Port Richey, New Port Richey, Holiday, Hudson, and the areas surrounding Dade City and Zephyrhills. The homes targeted for
purchase will be the worst eyesores and most blighted areas in the community. Targeting these houses will improve
neighborhoods and bring unproductive and unhealthy houses back to the market. Homebuyers will receive a subsidy not to
exceed 50% of the sales price from the County in the form of a 0% loan. This includes homebuyer counseling. Funds will be
recaptured for homeownership projects, which will be used to fund future NSP projects. Assisted rental units must meet the
affordability requirement for no less than 50 years, and will be available to those presumed benefit populations.
 On March 16, 2010, the Pasco County Board of County Commissioners approved a substantial amendment to the NSP Action
Plan. Based on expenditures, funding has been reallocated between projects and activities. The Homebuyer Assistance Project
(Activity 527) was originally allocated $6,500,000; the revised budget is $1,000,000. The POP Purchase Rehab Project (Activity
526) was originally allocated $8,995,790; the revised budget is $16,395,805. The success of the POP Program is due to the fact
that lenders are more willing to loan money on homes that have been repaired. Activity Numbers have been revised to replace
"25% SN" with "L\I", which is more appropriate.  Pursuant to Action Plan review comments by HUD on May 3, 2010, dollar
amounts have been revised to show correct set aside amount for LI.
 Third Quarter 2010 Action Plan Revisions: *527-R LMMI performance measures were changed from housing units to households
*526-A LMMI description was revised from "under 50% AMI" to "up to 120% of AMI" *
 On December 21, 2010, the Board of County Commissioners approved a substantial amendment to the Action Plan to add CDBG
Eligible Activity 570.201(c) Public Facilities, as an eligible activity.  Limited clientele populations, who are defined as abused
children, battered spouses, the elderly, severely disabled, the homeless, persons with AIDS, and migrant farm-workers, are
among the most difficult to house.  With NSP funds, foreclosed/abandoned properties will be purchased, rehabilitated and used
for these populations in a transitional/group home facility.  Not-for-profit agencies that provide supportive services will be chosen
to own and manage the facility and rent to eligible renters.  This program will only be for individuals and families that earn less
than 50% of the AMI.  Pasco County will solicit proposals from not-for-profit agencies and select agencies that have the best
capability, capacity, and experience to be funded through the program.  One or several agencies may be funded.  The total
budget has been approved at $500,000 and a minimum of 20 households will be assisted.
 The Action Plan has been revised to reflect estimated Program Income, based on the amount of PI received and anticpated.
    Definitions and Descriptions :  Blighted Structure:  A blighted structure is not safe to live in.  Major structural damage is clearly
visible Portions of the unit may be collapsed or in a state of total disrepair.  Rehabilitation of the unit is not economically feasible
under normal circumstances.  All blighted structures must be certified that they are in that state by the City or County Building
Official.
 Affordable rents:  The maximum affordable rents shall not exceed the "Fair market Rent" as published by the Department of
Housing and Urban Development for the Tampa-St. Petersburg-Clearwater Standard Metropolitan Statistical Area.
 Continued Affordability: Pasco County will use the following standards for continued affordability:  Rental projects- The assisted
units must meet the affordability requirements for not less than the fifty years, beginning after project completion.  The
affordability requirements will be imposed by deed restrictions and mortgages.  For homeownership projects - Pasco County will
recapture all NSP funds. Those funds will be used for another NSP eligible project with an NSP eligible client. The affordability
period will be 20 years, enforced by mortgage and note in favor of the County. Also to ensure affordability, an equity-capturing
provision will be in place through a mortgage and note that will also prevent flipping of homes. Pasco County will recapture at
time of re-sale or payoff the amount of equity that is not mortgaged by the lender loan and the County loan combined, and what
the homebuyer puts into the purchase, at time of purchase. Appreciation is defined as the gain a homebuyer receives from the
sale of the home, less any reasonable title and real estate costs. The cost of home improvements completed with building
permits also shall be deducted from this amount. This equity capping may not be more than the cash available at closing.
 Housing Rehabilitation Standards: Standards that will apply to NSP assisted activities.  All housing rehabilitated by Pasco County
must meet the Pasco County Housing Rehabilitation Standards.  This standard is used for all Pasco County rehabilitation projects
funded with federal funds. All work must be completed according to the technical details listed in the Housing Specification
Manual.
    Low Income Targeting :  Pasco County will ensure that it spends at least 25% of grants funds for individuals and families that
earn less than 50% of the median income through the following programs:
 Homebuyer Assistance Program $200,000
 Pasco Opportunity Program $5,950,000
 Special Needs Housing $100,000
 Construction $ 130,000
 Transitional Housing $500,000
 Total $6,380,000
 This is 33% of the allocation of NSP funds.  Acquisition and Relocation :  Pasco County estimates that it will demolish 80
structures under the NSP.  It is estimated that 70% will be dwelling units that were affordable (when they were in standard
condition) to families under 80% of the median income.  No units are expected to be converted. The total cost for demolitions is
budgeted at $400,000.

 Units to be created
 Program Units                                     < 120% Median Units                          <50% Median
 (Total Units) 8

 Homebuyer Assistance Program                   25                                                        8
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Pasco Opportunity Program                       182                                                      46
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Special Needs Housing                                     1                                                          1
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Construction                                                      4                                            &nbsp;             1
 Projected Start Date: February 1, 2009
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)

 Transitional Housing                                         20                                                        20
 Projected Start Date: January 1, 2011
 Projected End Date: February 1, 2013 (This project will continue if program income is available for use)  Public Comment :  The
May 3, 2010, substantial amendment was advertised and posted on the County's website for comment. No comments were
received.

 The December 21, 2010, substantial amendment was advertised and posted on the County's website for comment.  No
comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources: $29,495,805.00
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,495,805.00

$28,587,625.71

$28,193,115.13

$18,289,571.78

$9,903,543.35

Program Income Received: $10,115,077.31

Total Funds Expended: $29,342,598.22

Match Contribution: $0.00

Overall Progress Narrative:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0014

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Construction-E
Redevelopment

Construction-E
Redevelopment
Construction-E
Redevelopment

Construction-E
Redevelopment

Demolition-D

Homebuyer Assistance-
A Financing

Homebuyer Assistance-
A Financing

Homebuyer Assistance-
A Financing

Homebuyer Assistance-
A Financing

Homebuyer Assistance-
A Financing

Homebuyer Assistance-
A Financing
POP-B Purchase-Rehab

POP-B Purchase-Rehab

POP-B Purchase-Rehab

POP-B Purchase-Rehab

525-Admin
530-ARH L\I

530-ARH LMMI

530-C L\I

530-C LMMI

529-D

527-H L\I

527-H LMMI

527-R L\I

527-R LMMI

527-RP L\I

527-RP LMMI

526-A L\I

526-A LMMI

526-R L\I

526-R LMMI

Administration
POP NC
Acquisition Low-
Income
POP NC
Acquisition LMMI
POP New
Construction
Low-Income
POP New
Construction
LMMI
Demolition
Program
HAP
Homeownership
Low-Income
HAP
Homeownership
LMMI
HAP
Rehabilitation
Low-Income
HAP
Rehabilitation
LMMI
HAP Relocation
Payments Low-
Income
HAP Relocation
Payments LMMI
POP Acquisition
Low-Income
POP Acquisition
LMMI
POP
Rehabilitation
Low-Income
POP
Rehabilitation
LMMI

$29,495,805.00 $18,289,571.78 $9,903,543.35
$971,357.00 $709,413.54 $173,366.98

$0.00 $0.00 $0.00

$56,000.00 $56,000.00 $0.00

$225,000.00 $0.00 $219,889.68

$1,409,000.00 $488,941.64 $876,887.92

$624,067.00 $203,500.00 $186,439.32

$64,137.76 $64,137.76 $0.00

$329,221.34 $303,677.84 $25,543.50

$33,796.04 $33,796.04 $0.00

$246,434.85 $45,500.00 $200,934.85

$0.00 $0.00 $0.00

$2,264.30 $0.00 $2,264.30

$6,301,365.29 $4,851,710.75 $1,449,654.54

$10,394,578.00 $7,635,937.00 $2,758,641.00

$2,000,000.00 $1,088,856.67 $224,274.48

$5,375,601.42 $2,520,099.14 $2,790,109.76
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0014

Budget Program Funds Drawn Program Income Drawn

Spec Nds Hsg-B
Purchase-Rehab

Spec Nds Hsg-B
Purchase-Rehab
Spec Nds Hsg-B
Purchase-Rehab

528-A L\I

528-PF L/I

528-R L\I

Special Needs
Housing
Acquisition
Public Facilities

Special Needs
Housing
Rehabilitation

$59,554.63 $15,345.68 $44,208.95

$500,000.00 $164,283.59 $156,272.83

$903,427.37 $108,372.13 $795,055.24

Grantee Activity Number:                        525-Admin
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

525 Administration

Projected Start Date: Projected End Date:

09/29/2008 03/03/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$971,357.00

$971,357.00

$908,682.26

$882,780.52

$709,413.54

$173,366.98

Program Income Received: $0.00

Total Funds Expended: $957,682.00

Pasco County1 $957,682.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        525-Admin
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will fund administrative requirements and expenses related to NSP including personnel costs, marketing, legal issues, monitoring
costs, travel and training costs, application costs and office supplies.

Activity Description

Community Development Division 5640 Main Street, Suite 200 New Port Richey, FL 34652

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        526-A L\I
Activity Title:                                             POP Acquisition Low-Income

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

526 POP-B Purchase-Rehab

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        526-A L\I
Activity Title:                                             POP Acquisition Low-Income
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,301,365.29

$6,301,365.29

$6,301,365.29

$6,301,365.29

$4,851,710.75

$1,449,654.54

Program Income Received: $0.00

Total Funds Expended: $6,301,365.29

Pasco County1 $6,301,365.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Pasco County will acquire foreclosed or abandoned properties for ten not-for-profit agencies for future rehabilitation activities and the sale to
eligible homebuyers under 50% of AMI. Although title to these properties will be held by the not-for-profit, Pasco County will hold a note and
mortgage until such time as the properties are sold to eligible homebuyers. Funds are paid directly to the seller/vendor. Activity is for
acquisition of housing units. No direct benefit from this activity unless the housing unit does not require rehabilitation.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

Address City State Zip Status Accept
15752 Daybreeze Drive Spring Hill Florida 34610 Address Not Submitted to GSC N/A 1

Activity Location:
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        526-A LMMI
Activity Title:                                             POP Acquisition LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

526 POP-B Purchase-Rehab

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,394,578.00

$10,394,578.00

$10,394,578.00

$10,394,578.00

$7,635,937.00

$2,758,641.00

Program Income Received: $6,857,754.48

Total Funds Expended: $10,394,578.00

Pasco County1 $10,394,578.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        526-A LMMI
Activity Title:                                             POP Acquisition LMMI

 Pasco County will acquire foreclosed or abandoned properties for ten not-for-profit agencies for future rehabilitation activities and the sale to
eligible homebuyers up to 120% of AMI. Although title to these properties will be held by the not-for-profit, Pasco County will hold a note and
mortgage until such time as the properties are sold to eligible homebuyers. Funds are paid directly to the seller/vendor. Activity is acquisition of
housing units only.  No households benefit unless rehabilitation of housing units is not required.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        526-R L\I
Activity Title:                                             POP Rehabilitation Low-Income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

526 POP-B Purchase-Rehab

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,000,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        526-R L\I
Activity Title:                                             POP Rehabilitation Low-Income
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$1,444,982.10

$1,313,131.15

$1,088,856.67

$224,274.48

Program Income Received: $599,122.56

Total Funds Expended: $1,775,390.21

Pasco County1 $1,775,390.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will provide for rehabilitation of housing units that were purchased for the POP agencies by Pasco County for the ultimate sale to
eligible homebuyers. Rehabilitation funds will be paid directly to the contractor by Pasco County. Beneficiaries will be reported under this
activity once the property has met the national objective.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        526-R LMMI
Activity Title:                                             POP Rehabilitation LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

526 POP-B Purchase-Rehab

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,375,601.42

$5,375,601.42

$5,375,601.42

$5,310,208.90

$2,520,099.14

$2,790,109.76

Program Income Received: $2,449,453.28

Total Funds Expended: $5,376,524.56

Pasco County1 $5,376,524.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will provide for rehabilitation of the housing units that were purchased for the POP agencies by Pasco County for the ultimate
sale to eligible homebuyers. Rehabilitation funds will be paid directly to the contractor by Pasco County. Beneficiaries will be reported under this
activity once the property meets the national objective.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        526-R LMMI
Activity Title:                                             POP Rehabilitation LMMI

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        527-H L\I
Activity Title:                                             HAP Homeownership Low-Income

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

527 Homebuyer Assistance-A Financing

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$64,137.76

$64,137.76

$64,137.76

$64,137.76

$64,137.76
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-H L\I
Activity Title:                                             HAP Homeownership Low-Income

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $64,137.76

Pasco County1 $64,137.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will finance the purchase of foreclosed or abandoned homes and residential properties. The County will provide 0% loans to
under 50% of the median income. All homebuyers will receive 8 hours of counseling from a HUD approved agency. To ensure affordability,
homebuyer assistance will recapture all funds. Those funds will be used for another NSP eligible project with an NSP eligible client. Program
Amendment approved by the BCC on 3/16/10 reduced the number to be assisted from 50 based on current market trends. Lenders are not
willing to lend for homes that have not received necessary repairs. Beneficiaries to be reported in this activity are homebuyers financed for
housing units not requiring rehabilitation.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        527-H LMMI
Activity Title:                                             HAP Homeownership LMMI

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-H LMMI
Activity Title:                                             HAP Homeownership LMMI
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

527 Homebuyer Assistance-A Financing

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$329,221.34

$329,221.34

$329,221.34

$329,221.34

$303,677.84

$25,543.50

Program Income Received: $0.00

Total Funds Expended: $329,221.34

Pasco County1 $329,221.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will finance the purchase of foreclosed or abandoned homes and residential properties. The County will provide 0% loans to
LMMI income levels. All homebuyers will receive 8 hours of counseling from a HUD approved agency. To ensure affordability, homebuyer
assistance will recapture all funds. Those funds will be used for another NSP eligible project with an NSP eligible client. Program Amendment
approved by the BCC on 3/16/10 reduced the number benefiting from 113 based on current market trends.  Beneficiaries to be reported under
this activity are homebuyers acquiring single-family units that do not require rehabilitation.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-H LMMI
Activity Title:                                             HAP Homeownership LMMI

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        527-R L\I
Activity Title:                                             HAP Rehabilitation Low-Income

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

527 Homebuyer Assistance-A Financing

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$33,796.04

$33,796.04

$33,796.04

$33,796.04

$33,796.04
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-R L\I
Activity Title:                                             HAP Rehabilitation Low-Income

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $33,796.04

Pasco County1 $33,796.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation assistance will be in addition to homeownership assistance. County staff will manage the rehabilitation process, which will occur
after the closing of the loan. Rehabilitation funds will be paid directly to the contractor by Pasco County. Beneficiaries reported under this
activity are homebuyers purchasing housing units requiring rehabilitation.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        527-R LMMI
Activity Title:                                             HAP Rehabilitation LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-R LMMI
Activity Title:                                             HAP Rehabilitation LMMI
527 Homebuyer Assistance-A Financing

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,434.85

$246,434.85

$246,434.85

$246,434.85

$45,500.00

$200,934.85

Program Income Received: $0.00

Total Funds Expended: $295,850.74

Pasco County1 $295,850.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation assistance will be in addition to homeownership assistance. County staff will manage the rehabilitation process, which will occur
after the closing of the loan. Rehabilitation funds will be paid directly to the contractor by Pasco County. Beneficiaries to be reported under this
activity are homebuyers of single-family units requiring rehabilitation.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-R LMMI
Activity Title:                                             HAP Rehabilitation LMMI

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        527-RP L\I
Activity Title:                                             HAP Relocation Payments Low-Income

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

527 Homebuyer Assistance-A Financing

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-RP L\I
Activity Title:                                             HAP Relocation Payments Low-Income

Total Funds Expended: $0.00

Pasco County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clients will receive up to $1,000 voluntary relocation benefit per month until their house construction is completed if they live in another
location during construction. Funds will be on a reimbursement basis to the client.  No beneficiaries to be reported under this activity.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        527-RP LMMI
Activity Title:                                             HAP Relocation Payments LMMI

Activity Type: Activity Status:

Relocation payments and assistance Under Way

Project Number: Project Title:

527 Homebuyer Assistance-A Financing

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-RP LMMI
Activity Title:                                             HAP Relocation Payments LMMI
03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,264.30

$2,264.30

$2,264.30

$2,264.30

$0.00

$2,264.30

Program Income Received: $0.00

Total Funds Expended: $2,264.30

Pasco County1 $2,264.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clients will receive up to $1,000 voluntary relocation benefit per month until their house construction is completed if they live in another
locations during construction. Funds will be on a reimbursement basis to the client. No beneficiaries to be reported under this activity. Activity is
for relocation payments only.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        527-RP LMMI
Activity Title:                                             HAP Relocation Payments LMMI

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        528-A L\I
Activity Title:                                             Special Needs Housing Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

528 Spec Nds Hsg-B Purchase-Rehab

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,554.63

$59,554.63

$59,554.63

$59,554.63

$15,345.68

$44,208.95

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        528-A L\I
Activity Title:                                             Special Needs Housing Acquisition

Total Funds Expended: $59,554.63

Pasco County1 $59,554.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Foreclosed/abandoned properties will be purchased that will exclusively benefit a clientele who are generally presumed by HUD to be
principally L/M persons (570.208(a)(2)(i)(A)). Proposals will be solicited from not-for-profit agencies that provide supportive services and have
the capacity to own and manage the property, and rent to elegible clientele. Pasco County will hold a note and mortgage on the property for 50
years. Program Amendment approved by the BCC on 3/16/10 reduced the beneficiaries based on current market trends. Beneficiaries will be
reported under 528-R L/I.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        528-PF L/I
Activity Title:                                             Public Facilities

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

528 Spec Nds Hsg-B Purchase-Rehab
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        528-PF L/I
Activity Title:                                             Public Facilities
Projected Start Date: Projected End Date:

12/21/2010 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$320,569.62

$320,556.42

$164,283.59

$156,272.83

Program Income Received: $0.00

Total Funds Expended: $433,022.00

Pasco County1 $433,022.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehabilitate homes, residential properties, multi-family properties that have been abandoned or foreclosed upon, in order to sell,
rent or redevelop such properties to serve limited clientele populations, who are defined as abused children, battered spouses, the elderly,
severely disabled, the homeless, persons with AIDS, and migrant farm-workers that are among the most difficult to house.  Many times these
populations must be housed in group housing situations.  CDBG Eligible Activity 570.201(c) Public Facilities.  Not-for-profit agencies that provide
supportive services will be chosen to own and manage the property, and rent to eligible renters.  This program will only be for individuals and
families that earn less than 50% of the median income.  Pasco County will solicit proposals from not-for-profit agencies and select agencies that
have the best capability, capacity, and experience to be funded through the program.  One or several agencies may be funded.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        528-PF L/I
Activity Title:                                             Public Facilities

This program will be funded in the following neighborhoods, with corresponding census tract numbers:
Dade City 324, 325, 326, 327, 328 (this does not include the incorporated area of the City of Dade City)
Holiday 304.01, 304.01, 304.03, 305, 306, 315.03, 315.01
Hudson 301, 311.01, 311.02, 312.01, 312.02, 318.02, 318.03
New Port Richey 307, 308, 314.01, 314.02, 314.03, 314.04, 314.05, 317.03
Port Richey 302.01, 303, 310.02, 310.03, 310.04, 310.05, 310.06, 310.07, and 317.01 (this does not include the incorporated area of the City
of Port Richey)
Zephyrhills 321.02, 330.01. 330.02, 330.03, 330.04, 331 (this does not include the incorporated area of Zephyrhills)

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        528-R L\I
Activity Title:                                             Special Needs Housing Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

528 Spec Nds Hsg-B Purchase-Rehab

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$903,427.37

$903,427.37
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        528-R L\I
Activity Title:                                             Special Needs Housing Rehabilitation
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$903,427.37

$903,427.37

$108,372.13

$795,055.24

Program Income Received: $0.00

Total Funds Expended: $903,498.74

Pasco County1 $903,498.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This program will provide for the rehabilitation of units acquired for not-for-profit agencies by Pasco County under the Special Needs Housing
Program. Units will be titled to the agency for the exclusive use of the presumed benefit population. Pasco County will hold a note and
mortgage on the property for 50 years. Rehabilitation funds will be paid directly to the contractor by Pasco County. Program Amendment
approved by the BCC 3/16/10 reduced the beneficiaries based on current market trends. One single family residential unit acquired for a not-
for-profit agency to provide supportive services to homeless veterans. Unable to correct beneficiary data.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        529-D
Activity Title:                                             Demolition Program

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

529 Demolition-D

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$624,067.00

$624,067.00

$513,010.73

$389,939.32

$203,500.00

$186,439.32

Program Income Received: $108,212.33

Total Funds Expended: $528,795.02

Pasco County1 $528,795.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        529-D
Activity Title:                                             Demolition Program

 Demolition and clearance of slum and blighted structures. As per NSP regulations, all structures are eligible, they need not be abandoned or
foreclosed, nor do they have to be residential structures. The owners of the properties will be given the opportunity to legally correct the
conditions prior to the County demolishing the structure on the owners behalf and at the owners expense. Program Amendment approved by
the BCC on 3/16/10 increased the number of demolitions based on current trends.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        530-ARH L\I
Activity Title:                                             POP NC Acquisition Low-Income

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

530 Construction-E Redevelopment

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        530-ARH L\I
Activity Title:                                             POP NC Acquisition Low-Income
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pasco County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Pasco County will acquire vacant or blighted properties for not-for-profit POP agencies for the future construction of a new home to be sold to
eligible homebuyers. Although title to these properties will be held by the not-for-profit, Pasco County will hold a note and mortgage until such
time as the properties are sold to eligible homebuyers. Funds are paid directly to the seller/vendor. Beneficiaries will be reported under the new
construction activity 530-C L/I.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        530-ARH LMMI
Activity Title:                                             POP NC Acquisition LMMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

530 Construction-E Redevelopment

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,000.00

$56,000.00

$56,000.00

$56,000.00

$56,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,000.00

Pasco County1 $56,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        530-ARH LMMI
Activity Title:                                             POP NC Acquisition LMMI

 Pasco County will acquire vacant or blighted properties for not-for-profit POP agencies for the future construction of a new home to be sold to
eligible homebuyers. Although title to these properties will be held by the not-for-profit, Pasco County will hold a note and mortgage until such
time as the properties are sold to eligible homebuyers. Funds are paid directly to the seller/vendor. Program Amendment approved by the BCC
on 3/16/10 reduced the beneficiaries based on current market trends. Beneficiaries to be reported under new construction activity 530-C LMMI.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        530-C L\I
Activity Title:                                             POP New Construction Low-Income

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

530 Construction-E Redevelopment

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $225,000.00
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        530-C L\I
Activity Title:                                             POP New Construction Low-Income
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$225,000.00

$219,889.68

$0.00

$219,889.68

Program Income Received: $534.66

Total Funds Expended: $220,742.49

Pasco County1 $220,742.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new homes on previously acquired properties to be sold to eligible homebuyers. Construction costs will be paid directly to the
contractor by Pasco County. Some costs may be reimbursed to the not-for-profit by Pasco County. Beneficiaries to be reported under this
activity.

Activity Description

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        530-C LMMI
Activity Title:                                             POP New Construction LMMI

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

530 Construction-E Redevelopment

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Pasco County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,409,000.00

$1,409,000.00

$1,409,000.00

$1,365,829.56

$488,941.64

$876,887.92

Program Income Received: $100,000.00

Total Funds Expended: $1,610,175.10

Pasco County1 $1,610,175.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of new homes on previously acquired properties to be sold to eligible homebuyers. Construction costs will be paid directly to the
contractor by Pasco County. Some costs may be reimbursed to the not-for-profit by Pasco County.  Beneficiaries to be reported under this
activity.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0014
Grantee :                       Pasco County, FL

Award Date: Grant Authorized Amount: $19,495,805.00 Estimated PI/RL Funds: $12,000,000.00

Grantee Activity Number:                        530-C LMMI
Activity Title:                                             POP New Construction LMMI

Census Tracts: 304.01; 301; 311.01; 311.02; 312.01; 302.01; 303; 325; 326; 327; 328; 307; 304.01; 304.03; 305; 306; 315.03; 312.02;
318.02; 318.03; 317.03; 308; 314.01; 314.02; 314.03; 314.04; 314.05; 310.02; 310.03; 310.04; 310.05; 310.06; 310.07; 315.01 317.01; 324;
321.02; 330.01; 330.02; 330.03; 330.04; 331

Location Description:

 07/27/2016 Daniel Warchol:
 The 3 RD qtr. 2016 Grant # B-08-UN-12-0014 (NSP1) was balanced to the total expenditures in General Ledger for Pasco County (FASBE)
dated 07/03/2016 for the period April 1, 2016 to June 30, 2016 and To Date

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Pinellas County communities are experiencing high volumes of foreclosed and
abandoned properties. Based on data provided by HUD and additional analysis conducted by the County, several areas are
experiencing high risks of abandonment, high concentrations of subprime loans, and high predictions of additional foreclosures.
Current foreclosed and abandoned properties, and the risk of additional properties being foreclosed or abandoned, are causing
blighting conditions that are leading to declining home values.  Distribution and and Uses of Funds :  Pinellas County will use NSP
funds to acquire the properties in areas experiencing the greatest risks of abandonment, the highest concentrations of subprime
loans, and at the highest risk of additional foreclosures. These steps will help stop the blighting influence these properties are
having in our communities and slow down the decline in home values.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,967,947.62

$9,563,759.00

$8,967,947.62

$8,418,031.31

$8,009,511.53

$408,519.78

Program Income Received: $719,974.79

Total Funds Expended: $8,986,371.83

Match Contribution: $0.00

Overall Progress Narrative:

 Since program inception, Pinellas County has acquired 23 foreclosed single family houses; thirteen (13) under the Acquisition Rehab Program
and ten (10) under the Demolition Program. Twelve (12) of the houses have been sold through the Acquisition Rehab Program. Due to the
excessive time on the market, the one (1) remaining rehabilitated house was rented to an eligible tenant during the quarter.  Ten (10) houses
were acquired and demolished through the Demolition Program. Construction of Four (4) new single family homes has been completed, of
which, four (4) houses previously sold. Six (6) lots remain vacant. During the quarter construction financing loans were closed for house
construction on five (5) of the vacant single family lots. One of the five homes has started construction and the remaining four have received
permitting approval.
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0015

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Rehab
Program
Acquisition Rehab
Program
Acquisition Rehab
Program
Administration
Demolition Program
Demolition Program
Demolition Program
Demolition Program
Direct Homeownership
Assistance
Land Banking Program
Land Banking Program
Rental Program
Rental Program

Rental Program
Rental Program

Rental Program
Rental Program

AR-ACQ

AR-DISP

AR-REHAB

ADMIN-NSP
DEMO-ACQ
DEMO-CONSTR
DEMO-DEMO
DEMO-DISP
DPA-NSP

BANK-ACQ
BANK-DISP
RENTAL-ACQ
RENTAL-ACQ-120

RENTAL-DISP
RENTAL-DISP-120

RENTAL-REHAB
RENTAL-REHAB-120

AR-ACQ

AR-DISP

AR-REHAB

ADMIN-NSP
DEMO-ACQ
DEMO-CONSTR
DEMO-DEMO
DEMO-DISP
DPA-NSP

BANK-ACQ
BANK-DISP
RENTAL-ACQ
RENTAL-ACQ-
120
RENTAL-DISP
RENTAL-DISP-
120
RENTAL-REHAB
RENTAL-REHAB-
120

$8,967,947.62 $8,009,511.53 $408,519.78

$1,720,463.97 $1,720,463.97 $0.00

$0.00 $0.00 $0.00

$1,279,536.03 $936,647.09 $40,501.06

$753,013.18 $738,893.74 $14,119.44
$403,000.61 $326,977.86 $0.00

$0.00 $0.00 $0.00
$196,999.39 $115,900.85 $731.07

$0.00 $0.00 $0.00

$544,209.44 $99,903.02 $353,168.21

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$1,086,301.65 $1,086,301.65 $0.00

$1,080,963.65 $1,080,963.65 $0.00

$29,998.82 $29,998.82 $0.00

$29,998.81 $29,998.81 $0.00

$971,731.03 $971,731.03 $0.00

$871,731.04 $871,731.04 $0.00

Grantee Activity Number:                        ADMIN-NSP
Activity Title:                                             ADMIN-NSP

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

ADMIN Administration

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

N/A

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        ADMIN-NSP
Activity Title:                                             ADMIN-NSP
Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$753,013.18

$753,013.18

$753,013.18

$753,013.18

$738,893.74

$14,119.44

Program Income Received: $0.00

Total Funds Expended: $797,834.62

Pinellas County Community Development $797,834.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Provide general administration and planning activities required to receive NSP funding and successfully implement the activities identified in the
NSP program.

Activity Description

This activity will be carried out in the census tracts identified in Exhibit A; other census tracts may have equal need, as they are identified when
implementing the programs.

Location Description:

 During the quarter, Pinellas County continued to conduct program management and compliance activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        AR-ACQ
Activity Title:                                             AR-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

ACQREHAB Acquisition Rehab Program

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,720,463.97

$1,720,463.97

$1,720,463.97

$1,720,463.97

$1,720,463.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,720,463.97

Pinellas County Community Development $1,720,463.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        AR-ACQ
Activity Title:                                             AR-ACQ

 This activity will address neighborhood stabilization within the identified high priority areas through the acquisition of foreclosed properties.
Properties purchased will be rehabbed and made available for resale. Properties acquired under this activity must meet the minimum 5% less
than current market appraised value discount per property and the overall portfolio discount minimum of 15% total NSP portfolio.
Intermediaries will be utilized to identify the most current inventory of foreclosed properties within our high priority areas. Negotiations with the
lenders will need to meet the requirements established to obtain the maximum reasonable discount for the program. The purchase of specific
foreclosed properties will be dependent upon the highest degree of neighborhood need and the availability of foreclosed properties that can be
obtained at a price consistent with the discount requirements of NSP funding. The minimum affordability requirements will be consistent with
the requirements of HOME: $15,000 - 5 years; $15,000-$40,000 - 10 years; >$40,000 - 15 years; New Construction - 20 years. If a home
acquired through this activity is not able to be sold to an eligible homebuyer within a reasonable time, as determined by Pinellas County, the
home may be considered for rental to an income qualified person.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. The specific properties will be evaluated and a final determination based
on an analysis of location, amount of rehabilitation, ownership, and other criteria that may affect the affordability and resale ability. If the
acquisition of properties within the areas of greatest is not feasible because of financial or economic feasibility and/or don&rsquo;t meet the
discount requirements, the next highest priority area within the County will be targeted.

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR-DISP
Activity Title:                                             AR-DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

ACQREHAB Acquisition Rehab Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        AR-DISP
Activity Title:                                             AR-DISP
Pinellas County Community Development No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pinellas County Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the identified high priority areas through the resale of foreclosed properties
purchased and rehabbed through the AR-ACQ and AR-REHAB Activies. Properties will be sold to eligible homebuyers. The minimum affordability
requirements will be consistent with the requirements of HOME: $15,000 - 5 years; $15,000-$40,000 - 10 years; >$40,000 - 15 years; New
Construction - 20 years. If a home acquired through this activity is not able to be sold to an eligible homebuyer within a reasonable time, as
determined by Pinellas County, the home may be considered for rental to an income qualified person.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. The specific properties will be evaluated and a final determination based
on an analysis of location, amount of rehabilitation, ownership, and other criteria that may affect the affordability and resale ability. If the
acquisition of properties within the areas of greatest is not feasible because of financial or economic feasibility and/or don&rsquo;t meet the
discount requirements, the next highest priority area within the County will be targeted.

Location Description:

 Funds for this activity have been moved to AR-REHAB activities where beneficiary data is being reported.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        AR-DISP
Activity Title:                                             AR-DISP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AR-REHAB
Activity Title:                                             AR-REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

ACQREHAB Acquisition Rehab Program

Projected Start Date: Projected End Date:

03/03/2009 03/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,279,536.03

$1,279,536.03

$1,279,536.03

$977,148.15

$936,647.09

$40,501.06

Program Income Received: $587,155.54

Total Funds Expended: $1,378,278.01

Pinellas County Community Development $1,378,278.01

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        AR-REHAB
Activity Title:                                             AR-REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the identified high priority areas through the rehabilitation of the foreclosed
properties purchased through the AR-ACQ Activity.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. The specific properties will be evaluated and a final determination based
on an analysis of location, amount of rehabilitation, ownership, and other criteria that may affect the affordability and resale ability. If the
acquisition of properties within the areas of greatest is not feasible because of financial or economic feasibility and/or don&rsquo;t meet the
discount requirements, the next highest priority area within the County will be targeted.

Location Description:

 During the quarter, Pinellas County continued to conduct program management and compliance activities related to acquisition/rehabilitation
activities.

Activity Progress Narrative:

Address City State Zip Status Accept
133 W Grapefruit Circle
8765 58th Lane N
1795 Taylor Lake Place
5106 Preston Ave S
8765 58th Ln N
2249 Citrus Valley Circle
4500 51st Court N
8475 59th Street N
6994 78th Ave N
8899 109th Street N
5903 50th Avenue
1410 Regal Road

Clearwater
Pinellas Park
Largo
Gulfport
Pinellas Park
Palm Harbor
St. Petersburg
Pinellas Park
Pinellas Park
Seminole
Kenneth City
Clearwater

Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida
Florida

33759
33785
33778
33707
33782
34683
33714
33781
33781
33777
33709
33756

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        BANK-ACQ
Activity Title:                                             BANK-ACQ

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        BANK-ACQ
Activity Title:                                             BANK-ACQ
BANK Land Banking Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pinellas County Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the establishment of a land bank for foreclosed homes through the acquisiton of foreclosed properties. Properties
acquired for land banking will become part of the NSP Rental Program, NSP Homeownership Program or the NSP Demolition and
Redevelopment Program. The tenure of the beneficiaries of this activity can be either that of rental or homeownership.

Activity Description

This activity will be carried out in the targetED areas of Greatest Need.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        BANK-ACQ
Activity Title:                                             BANK-ACQ

 This activity was created at the time the Action Plan was prepared. No activity has occurred. Funds have been moved to other active activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        BANK-DISP
Activity Title:                                             BANK-DISP

Activity Type: Activity Status:

Land Banking - Disposition (NSP Only) Planned

Project Number: Project Title:

BANK Land Banking Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pinellas County Community Development $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        BANK-DISP
Activity Title:                                             BANK-DISP
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 There will be three primary methods for the disposition of property acquired through the BANK-ACQ Activity. One method will be used for
scattered infill parcels, a second method for existing homes or structures, and the third method for parcels that could be developed for more
than 3 dwelling units. Small scattered site parcels will be disposed of through a Request for Proposal process; for existing structures, the
method will be sealed bid, lottery or request for negotiation; for large parcels, the process will be through Request for Negotiations.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need.

Location Description:

 This activity was created at the time the Action Plan was prepared. No activity has occurred. Funds have been moved to other active activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO-ACQ
Activity Title:                                             DEMO-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

DEMO Demolition Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DEMO-ACQ
Activity Title:                                             DEMO-ACQ
Pinellas County Community Development No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$403,000.61

$403,000.61

$403,000.61

$326,977.86

$326,977.86

$0.00

Program Income Received: $0.00

Total Funds Expended: $326,977.86

Pinellas County Community Development $326,977.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the identified target areas by removing blighted structures and the redevelopment of
demolished or vacant properties. Properties under this activity may be redeveloped with housing that will become part of the Homeownership
Program or the Rental Program. Property addressed under this activity that meet the NSP Plan's definition of blighted are exempt from the
requirement that the property must be foreclosed or abandoned. Eligible costs under this activity include, but are not limited to, costs
associated with acquisition, demolition, clearance and redevelopment of the site. Eligible homebuyers for the newly constructed home will be
required to complete an eight (8) hour HUD approved homebuyer counseling class. Multi-family projects will be monitored in a manner
consistent with HOME regulations. The tenure of the beneficiaries of this activity can be either that of rental or homeownership.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need and other census tracts with equal need, as they are identified
throughout the program.

Location Description:

 No new activity.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DEMO-ACQ
Activity Title:                                             DEMO-ACQ

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO-CONSTR
Activity Title:                                             DEMO-CONSTR

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

DEMO Demolition Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pinellas County Community Development $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DEMO-CONSTR
Activity Title:                                             DEMO-CONSTR

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Properties acquired under the DEMO-ACQ Activity may be redeveloped with replacement housing that will become part of the Homeownership
Program or the Rental Program.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need and other census tracts with equal need, as they are identified
throughout the program.

Location Description:

 This activity was created at the time the Action Plan was prepared. No activity has occurred. Funds have been moved to other active activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO-DEMO
Activity Title:                                             DEMO-DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

DEMO Demolition Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



13263

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DEMO-DEMO
Activity Title:                                             DEMO-DEMO
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,999.39

$196,999.39

$196,999.39

$116,631.92

$115,900.85

$731.07

Program Income Received: $0.00

Total Funds Expended: $148,006.96

Pinellas County Community Development $148,006.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the identified target areas by removing blighted structures and the redevelopment of
demolished or vacant properties acquired through the DEMO-ACQ Activity. Properties under this activity may be redeveloped with housing that
will become part of the Homeownership Program or the Rental Program. Property addressed under this activity that meet the NSP Plan's
definition of blighted are exempt from the requirement that the property must be foreclosed or abandoned. Eligible costs under this activity
include, but are not limited to, costs associated with acquisition, demolition, clearance and redevelopment of the site. Eligible homebuyers for
the newly constructed home will be required to complete an eight (8) hour HUD approved homebuyer counseling class. Multi-family projects will
be monitored in a manner consistent with HOME regulations. The tenure of the beneficiaries of this activity can be either that of rental or
homeownership.

Activity Description

This activity will be carried out in the target areas as referenced in Section A &ndash; Areas of Greatest Need and other census tracts with
equal need, as they are identified throughout the program.

Location Description:

 During the quarter, Pinellas County continued to maintain vacant properties. Construction financing loans were closed for house construction
on five (5) of the vacant single family lots. Plans for the houses have been reviewed and building permits issued. One of the homes is under
construction.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DEMO-DEMO
Activity Title:                                             DEMO-DEMO

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DEMO-DISP
Activity Title:                                             DEMO-DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

DEMO Demolition Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Pinellas County Community Development $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DEMO-DISP
Activity Title:                                             DEMO-DISP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the identified target areas by removing blighted structures and the redevelopment of
demolished or vacant properties acquired through the DEMO-ACQ Activity. Properties under this activity may be redeveloped with housing that
will become part of the Homeownership Program or the Rental Program. Property addressed under this activity that meet the NSP Plan's
definition of blighted are exempt from the requirement that the property must be foreclosed or abandoned. Eligible costs under this activity
include, but are not limited to, costs associated with acquisition, demolition, clearance and redevelopment of the site. Eligible homebuyers for
the newly constructed home will be required to complete an eight (8) hour HUD approved homebuyer counseling class. Multi-family projects will
be monitored in a manner consistent with HOME regulations. The tenure of the beneficiaries of this activity can be either that of rental or
homeownership.

Activity Description

This activity will be carried out in the target areas as referenced in Section A &ndash; Areas of Greatest Need and other census tracts with
equal need, as they are identified throughout the program.

Location Description:

 This activity was created at the time the Action Plan was prepared. No activity has occurred. Funds have been moved to other active activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DPA-NSP
Activity Title:                                             DPA-NSP

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

DPA Direct Homeownership Assistance

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DPA-NSP
Activity Title:                                             DPA-NSP
NSP Only - LMMI N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$544,209.44

$544,209.44

$544,209.44

$453,071.23

$99,903.02

$353,168.21

Program Income Received: $13,687.15

Total Funds Expended: $544,290.44

Pinellas County Community Development $544,290.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the identified high priority areas through direct assistance to eligible homebuyers of
properties redeveloped under this plan. The assistance will be in the form of direct down payment assistance, payment assistance to secure
private mortgage insurance, and finance acquisition. This activity will specifically provide down payment and closing cost assistance not to
exceed 50% of any down payment amount required from the homebuyer. This assistance will be provided in the form of a zero percent (0%)
interest deferred loan. Loans will be deferred for a period not to exceed five (5) years. This activity also allows for the payment of all, or part of,
costs required up front for the buyer to obtain necessary private mortgage insurance. Additionally, this activity will allow for the development of
financing mechanisms designed to reduce the cost of acquisition to the buyer.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need.

Location Description:

 No new activity.

Activity Progress Narrative:
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        DPA-NSP
Activity Title:                                             DPA-NSP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RENTAL-ACQ
Activity Title:                                             RENTAL-ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

RENTAL Rental Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,086,301.65

$1,086,301.65

$1,086,301.65

$1,086,301.65

$1,086,301.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,086,301.65

Pinellas County Community Development $1,086,301.65

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-ACQ
Activity Title:                                             RENTAL-ACQ

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the high priority areas identified in Exhibit A. Specific neighborhoods will be
identified within the census tracts at the time funds are available. The properties will be acquired, rehabilitated and made available as rental
property for families that are below 50% of area median income. Eligible properties include single family homes and multi-family rental
properties that are either abandoned or foreclosed. This could include hotels, motels and short-term accommodations that are determined to be
financially feasible. The continued affordability of the properties addressed under this activity will be ensured through land use restriction
instruments. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current market
appraised value and must be as high as required to keep the total NSP portfolio within the required purchase discount level. The properties will
be monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded
multi-family properties.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the
course of the program will be evaluated for participation in the program.

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RENTAL-ACQ-120
Activity Title:                                             RENTAL-ACQ-120

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

RENTAL Rental Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective: Environmental Assessment:



13269

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-ACQ-120
Activity Title:                                             RENTAL-ACQ-120
NSP Only - LMMI N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,080,963.65

$1,080,963.65

$1,080,963.65

$1,080,963.65

$1,080,963.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,080,963.65

Pinellas County Community Development $1,080,963.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the high priority areas identified in Exhibit A. Specific neighborhoods will be
identified within the census tracts at the time funds are available. The properties will be acquired, rehabilitated and made available as rental
property for families that are below 120% of area median income. Eligible properties include single family homes and multi-family rental
properties that are either abandoned or foreclosed. This could include hotels, motels and short-term accommodations that are determined to be
financially feasible. The continued affordability of the properties addressed under this activity will be ensured through land use restriction
instruments. All properties acquired under this activity must meet the required purchase discount of at least 5% less than current market
appraised value and must be as high as required to keep the total NSP portfolio within the required purchase discount level. The properties will
be monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded
multi-family properties.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the
course of the program will be evaluated for participation in the program.

Location Description:
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-ACQ-120
Activity Title:                                             RENTAL-ACQ-120

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RENTAL-DISP
Activity Title:                                             RENTAL-DISP

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

RENTAL Rental Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,998.82

$29,998.82

$29,998.82

$29,998.82

$29,998.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,998.82

Pinellas County Community Development $29,998.82
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-DISP
Activity Title:                                             RENTAL-DISP
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the high priority areas identified in the County. Specific neighborhoods will be
identified within the census tracts at the time funds are available. The properties acquired and rehabilitated through the RENTAL-ACQ and
RENTAL-REHAB Activities will be made available as rental property for families that are below 50% of area median income. The continued
affordability of the properties addressed under this activity will be ensured through land use restriction instruments. The properties will be
monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded
multi-family properties.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the
course of the program will be evaluated for participation in the program.

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RENTAL-DISP-120
Activity Title:                                             RENTAL-DISP-120

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

RENTAL Rental Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-DISP-120
Activity Title:                                             RENTAL-DISP-120
Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,998.81

$29,998.81

$29,998.81

$29,998.81

$29,998.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,998.81

Pinellas County Community Development $29,998.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the high priority areas identified in the County. Specific neighborhoods will be
identified within the census tracts at the time funds are available. The properties acquired and rehabilitated through the RENTAL-ACQ and
RENTAL-REHAB Activities will be made available as rental property for families that are below 120% of area median income. The continued
affordability of the properties addressed under this activity will be ensured through land use restriction instruments. The properties will be
monitored for continued affordability requirements and affordable rents, consistent with the monitoring standards utilized for HOME funded
multi-family properties.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the
course of the program will be evaluated for participation in the program.

Location Description:

 No new activity.

Activity Progress Narrative:



13273

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-DISP-120
Activity Title:                                             RENTAL-DISP-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RENTAL-REHAB
Activity Title:                                             RENTAL-REHAB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RENTAL Rental Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Pinellas County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$971,731.03

$971,731.03

$971,731.03

$971,731.03

$971,731.03

$0.00

Program Income Received: $11,913.21

Total Funds Expended: $971,526.00

Pinellas County Community Development $971,526.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-REHAB
Activity Title:                                             RENTAL-REHAB

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the high priority areas in the County. Specific neighborhoods will be identified within
the census tracts at the time funds are available. Properties acquired through the RENTAL-ACQ Activity will be rehabilitated and made available
as rental property for families that are below 50% of area median income. Properties will be rehabilitated to standards that comply with the
applicable laws, codes and other requirements of Pinellas County Community Development's Minimum Standards for Rehabilitation of
Residential Properties. All rehabilitation must be performed by a licensed and insured contractor.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the
course of the program will be evaluated for participation in the program.

Location Description:

 No new activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        RENTAL-REHAB-120
Activity Title:                                             RENTAL-REHAB-120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

RENTAL Rental Program

Projected Start Date: Projected End Date:

03/09/2009 03/09/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-REHAB-120
Activity Title:                                             RENTAL-REHAB-120
Pinellas County Community Development No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$871,731.04

$871,731.04

$871,731.04

$871,731.04

$871,731.04

$0.00

Program Income Received: $107,218.89

Total Funds Expended: $871,731.04

Pinellas County Community Development $871,731.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization within the high priority areas in the County. Specific neighborhoods will be identified within
the census tracts at the time funds are available. Properties acquired through the RENTAL-ACQ-120 Activity will be rehabilitated and made
available as rental property for families that are below 120% of area median income. Properties will be rehabilitated to standards that comply
with the applicable laws, codes and other requirements of Pinellas County Community Development's Minimum Standards for Rehabilitation of
Residential Properties. All rehabilitation must be performed by a licensed and insured contractor.

Activity Description

This activity will be carried out in the targeted areas of Greatest Need. Other census tracts with equal need, as they are identified over the
course of the program will be evaluated for participation in the program.

Location Description:

 No new activity.

Activity Progress Narrative:
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Grant Number:              B-08-UN-12-0015
Grantee :                       Pinellas County, FL

Award Date: Grant Authorized Amount: $8,063,759.00 Estimated PI/RL Funds: $1,500,000.00

Grantee Activity Number:                        RENTAL-REHAB-120
Activity Title:                                             RENTAL-REHAB-120

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13277

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Action Plan Narrative :  Areas of Greatest Need :  The target areas for the Neighborhood Stabilization Program in Polk County
were developed pursuant to the three criteria set forth by the Housing and Economic Recovery Act (HERA) of 2008. The three
criteria are:
     -- Greatest percentage of home foreclosures;
     -- Highest percentage of homes financed by a subprime mortgage related loan; and
    -- Areas identified as the most likely to face a significant rise in the rate of home foreclosures.
 Based on these three criteria, Polk County identified the areas of: Auburndale, Combee, Eaton Park, Inwood, Jan Phyl Village,
Kathleen, Poinciana, South Lake Wales, Wabash, and Wahneta.
  The areas in order of greatest need are Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village, Poinciana, Wahneta,
and Combee.
 Initially, the selected target areas were identified as high risk using the foreclosure abandonment risk score system. Areas with
foreclosure abandonment risk scores of 8, 9, and 10 were selected. However, after reviewing the data, it has been determined
that not all eligible geographic areas with risk scores of 8, 9, and 10 were included in the original NSP1 submittal. In the
Substantial Amendment #2 to the 2008-2009 Action Plan Polk County expanded the NSP1 program to include all eligible
areas/census tracts with abandonment risk scores of 8, 9 and 10.   Polk County also expaned the NSP1 program service area to
include tracts that have an abandonment risk score of 5, 6, and 7.
    Distribution and and Uses of Funds :  Using NSP funds Polk County proposed to purchase, rehabilitate and resell approximately
eighty-six (86) single-family units. Ten (10) units will be targeted to residents 50%  and below of the area median income. The
other seventy-six (76) units will be sold to residents 51-120% of the area median income.
 To further address the  needs of the residents that fall into the 50% and below of the area median income levels, Polk County
proposes to purchase, rehabilitate and resell approximately twenty-five (25) rental units.
 Polk County proposes to demolish and redevelop approximately seventeen (17) units.  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,242,971.66

$22,325,123.56

$21,242,971.66

$21,207,819.40

$14,586,258.00

$6,621,561.40

Program Income Received: $7,738,865.56

Total Funds Expended: $21,207,819.40

Match Contribution: $0.00

Overall Progress Narrative:

  Finalized revisions with HUD Representative on December 14, 2016.  No current acitivities working on NSP1 close out.
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Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0016

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehab/Res
ale Ownership #1
Acquisition/Rehabiliatio
n/Resale  Rental Units
Acquisition/Rehabiliatio
n/Resale  Rental Units
Acquisition/Rehabiliatio
n/Resale  Rental Units

Acquisition/Rehabiliatio
n/Resale  Rental Units
Acquisition/Rehabiliatio
n/Resale  Rental Units
Acquisition/Rehabiliatio
n/Resale  Rental Units
Administration
Demolition/Redevelop
ment
Demolition/Redevelop
ment

Demolition/Redevelop
ment

Acq/Rehab/Owner
LH25 #2
Acq/Rehab/Owner
LH25 #1
Acq/Rehab/Owner
LH25 #3
Acq/Rehab/Owner
LH25 #4
Acq/Rehab/Owner
LH25 #5
Acq/Rehab/Owner
LMMI  #2
Acq/Rehab/Owner
LMMI #1
MF  Rental Rehab
LMMI
MF Rental Rehab
LH25
Reorganized Rental
LH25 Activity
(Cancelled)

Reorganized Rental
LMMI #2
SF Rental Rehab
LH25
SF Rental Rehab
LMMI
Administration-01
Demo to
Reconstruction LH25
Demo to
Reconstruction LMMI

Demo to Side Yard

Acq/Rehab/Own
er  LH25 #2
Acq/Rehab/Own
er LH25 #1
Acq/Rehab/Own
er LH25 #3
Acq/Rehab/Own
er LH25 #4
Acq/Rehab/Own
er LH25 #5
Acq/Rehab/Own
er LMMI  #2
Acq/Rehab/Own
er LMMI #1
MF  Rental
Rehab LMMI
MF  Rental
Rehab LH25
Reorganized
Rental LH25
Activity
(Cancelled)
Reorganized
Rental LMMI #2
SF Rental Rehab
LH25
SF Rental Rehab
LMMI
Adminstration
Demo to
Reconstructon
Demo to
Reconstruction
LMMI
Demo to Side
Yard

$21,242,971.66 $14,586,258.00 $6,621,561.40

$256,768.08 $0.00 $256,768.08

$1,909,258.11 $1,909,258.11 $0.00

$759,926.88 $427,403.93 $332,522.95

$181,877.65 $92,092.65 $89,785.00

$895,962.40 $413,629.81 $482,332.59

$3,183,538.43 $2,165,055.85 $1,018,482.58

$7,024,826.03 $4,979,619.54 $2,045,206.49

$280,010.81 $280,010.81 $0.00

$2,642,531.14 $1,818,664.95 $823,866.19

$0.00 $0.00 $0.00

$243,617.26 $115,752.40 $127,864.86

$429,336.83 $429,336.83 $0.00

$339,145.11 $195,964.02 $143,181.09

$2,232,511.55 $1,458,625.00 $738,734.29

$146,716.70 $146,716.70 $0.00

$528,244.81 $136,455.01 $391,789.80

$188,699.87 $17,672.39 $171,027.48

Grantee Activity Number:                        Acq/Rehab/Owner  LH25 #2
Activity Title:                                             Acq/Rehab/Owner  LH25 #2

Activity Type: Activity Status:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner  LH25 #2
Activity Title:                                             Acq/Rehab/Owner  LH25 #2
Acquisition - general Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

02/18/2013 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,768.08

$256,768.08

$256,768.08

$256,768.08

$0.00

$256,768.08

Program Income Received: $1,041,167.05

Total Funds Expended: $256,768.08

Keystone Challenge Fund, Inc.1 $256,768.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by low
income beneficiaries.  Due to a restructure of the DRGR activities representing the paper Aciton Plan this activity is redundant.  As such the
reporting on households will be done under Acq/Rehab/Owner LH25 #1 only to avoid duplication.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner  LH25 #2
Activity Title:                                             Acq/Rehab/Owner  LH25 #2

Existing NSP-1 approved target areas

Location Description:

 This quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #1
Activity Title:                                             Acq/Rehab/Owner LH25 #1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

09/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,909,258.11

$1,909,258.11

$1,909,258.11

$1,909,258.11

$1,909,258.11

$0.00

Program Income Received: $57,978.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #1
Activity Title:                                             Acq/Rehab/Owner LH25 #1

Total Funds Expended: $1,909,258.11

Keystone Challenge Fund, Inc.1 $1,909,258.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by low
income beneficiaries. Due to a restructure of the DRGR activities representing the paper Aciton Plan this activity has made others redundant. As
such the reporting on households will be done under this activity Acq/Rehab/Owner LH25 #1, but the other Owner LH25 activities will only
reflect reporting on units.

Activity Description

NSP designated target areas.

Location Description:

 NSP1 close out entering prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #3
Activity Title:                                             Acq/Rehab/Owner LH25 #3

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

09/01/2009 12/31/2015

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #3
Activity Title:                                             Acq/Rehab/Owner LH25 #3
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$759,926.88

$759,926.88

$759,926.88

$759,926.88

$427,403.93

$332,522.95

Program Income Received: $135,946.16

Total Funds Expended: $759,926.88

Keystone Challenge Fund, Inc.1 $759,926.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by low
income beneficiaries. Due to a restructure of the DRGR activities representing the paper Aciton Plan this activity is redundant. As such the
reporting on households will be done under Acq/Rehab/Owner LH25 #1 only, to avoid duplication.

Activity Description

Scattered sites in the NSP1 approved target areas

Location Description:

 This quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #3
Activity Title:                                             Acq/Rehab/Owner LH25 #3

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #4
Activity Title:                                             Acq/Rehab/Owner LH25 #4

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

06/01/2010 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,877.65

$181,877.65

$181,877.65

$181,877.65

$92,092.65

$89,785.00

Program Income Received: $194,466.79

Total Funds Expended: $181,877.65

Keystone Challenge Fund, Inc.1 $181,877.65

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #4
Activity Title:                                             Acq/Rehab/Owner LH25 #4

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by low
income beneficiaries. Due to a restructure of the DRGR activities representing the paper Aciton Plan this activity is redundant. As such the
reporting on households will be done under Acq/Rehab/Owner LH25 #1 only, to avoid duplication.

Activity Description

Resale of acquired properties in the targeted areas

Location Description:

 This quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #5
Activity Title:                                             Acq/Rehab/Owner LH25 #5

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

06/16/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LH25 #5
Activity Title:                                             Acq/Rehab/Owner LH25 #5
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$895,962.40

$895,962.40

$895,962.40

$895,962.40

$413,629.81

$482,332.59

Program Income Received: $597,575.40

Total Funds Expended: $895,962.40

Keystone Challenge Fund, Inc.1 $895,962.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by low
income beneficiaries. Due to a restructure of the DRGR activities representing the paper Action Plan this activity is redundant. As such the
reporting on households will be done under Acq/Rehab/Owner LH25 #1 only, to avoid duplication.

Activity Description

In one of the targeted areas: Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village, Poinciana, and Combee

Location Description:

 This quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab/Owner LMMI  #2
Activity Title:                                             Acq/Rehab/Owner LMMI  #2
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LMMI  #2
Activity Title:                                             Acq/Rehab/Owner LMMI  #2
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

06/16/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,183,538.43

$3,183,538.43

$3,183,538.43

$3,183,538.43

$2,165,055.85

$1,018,482.58

Program Income Received: $215,315.19

Total Funds Expended: $3,183,538.43

Keystone Challenge Fund, Inc.1 $3,183,538.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by
moderate and middle income beneficiaries. Due to a restructure of the DRGR activities representing the paper Aciton Plan this activity is
redundant. As such the reporting on households will be done under Acq/Rehab/Owner LMMI #1 only, to avoid duplication.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LMMI  #2
Activity Title:                                             Acq/Rehab/Owner LMMI  #2

Properties are located in the following target areas: Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village, Poinciana, Wahneta, and
Combee.

Location Description:

 This quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Acq/Rehab/Owner LMMI #1
Activity Title:                                             Acq/Rehab/Owner LMMI #1

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acq/Rehab/Resale-Ownership #1 Acquisition/Rehab/Resale Ownership #1

Projected Start Date: Projected End Date:

06/16/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,024,826.03

$7,024,826.03

$7,024,826.03

$7,024,826.03

$4,979,619.54

$2,045,206.49

Program Income Received: $4,384,795.79
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Acq/Rehab/Owner LMMI #1
Activity Title:                                             Acq/Rehab/Owner LMMI #1

Total Funds Expended: $7,024,826.03

Keystone Challenge Fund, Inc.1 $7,024,826.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity represents expenses from Polk County's Acquisition/Rehabilitation and Disposition of SF properties for home ownership by
moderate and middle income beneficiaries.
 Due to a restructure of the DRGR activities representing the paper Aciton Plan Acq/Rehab/Owner LMMI #2 activity is redundant. As such the
reporting on households will be done under Acq/Rehab/Owner LMMI #1 only, to avoid duplication.

Activity Description

Acquire property in one of 10 Target Areas; The areas in order of greatest need are: Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl
Village, Poinciana, Wahneta, and Combee.

Location Description:

 NSP1 close out entering prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Administration-01
Activity Title:                                             Adminstration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration Administration

Projected Start Date: Projected End Date:

09/29/2008 07/30/2013
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Administration-01
Activity Title:                                             Adminstration
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Polk County Housing & Neighborhood Development Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,232,511.55

$2,232,511.55

$2,232,511.55

$2,197,359.29

$1,458,625.00

$738,734.29

Program Income Received: $773,886.55

Total Funds Expended: $2,197,359.29

Polk County Housing & Neighborhood Development Division $2,197,359.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The NSP funds will be used to provide adminstrative activities including but not limited to personnel to carry out contract management
functions such monitoring, reporting, and direct and indirect charges. Polk County will also charge any pre-award costs incurred as part of the
preparation of the substantial amendment to the Planning and Adminstration portion of the grant.

Activity Description

P.O. Box 2097 Lakeland, Florida 33806-2097

Location Description:

 Working on close out.  No funds expended this quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Administration-01
Activity Title:                                             Adminstration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Demo to Reconstruction LH25
Activity Title:                                             Demo to Reconstructon

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Demo/Redev #3 Demolition/Redevelopment

Projected Start Date: Projected End Date:

06/16/2009 04/02/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$146,716.70

$146,716.70

$146,716.70

$146,716.70

$146,716.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $146,716.70

Keystone Challenge Fund, Inc.1 $146,716.70

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Demo to Reconstruction LH25
Activity Title:                                             Demo to Reconstructon

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under this activity the County demolished six properties.  The County reconstructed one unit and the other five were sold to Habitat for
Humanity.  The affordablity requirements are recorded on the note and mortgage for each property.

Activity Description

Demolition and Redevelopment will take place in the targeted areas: Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village,
Poinciana, Wahneta, and Combee. Auburndale and Kathleen are an additional 2 targeted areas.

Location Description:

 NSP1 close out no current activity entering prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Demo to Reconstruction LMMI
Activity Title:                                             Demo to Reconstruction LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Demo/Redev #3 Demolition/Redevelopment

Projected Start Date: Projected End Date:

06/16/2009 04/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Demo to Reconstruction LMMI
Activity Title:                                             Demo to Reconstruction LMMI
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$528,244.81

$528,244.81

$528,244.81

$528,244.81

$136,455.01

$391,789.80

Program Income Received: $43,054.28

Total Funds Expended: $528,244.81

Keystone Challenge Fund, Inc.1 $528,244.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County demolished one property and reconstructed it and sold it to a moderate income household.

Activity Description

Located in one of 10 Target Areas; The areas in order of greatest need are: Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village,
Poinciana, Wahneta, Combee, Auburndale and Kathleen.

Location Description:

 NSP1 close out no current activity entering prior period corrections.

Activity Progress Narrative:

Address City State Zip Status Accept
1805 Rotary Drive
2747 Ellis Avenue

Lakeland
Lakeland

Florida
Florida

33801
33801

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

1
1

Activity Location:

Grantee Activity Number:                        Demo to Side Yard
Activity Title:                                             Demo to Side Yard

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Demo to Side Yard
Activity Title:                                             Demo to Side Yard
Clearance and Demolition Completed

Project Number: Project Title:

Demo/Redev #3 Demolition/Redevelopment

Projected Start Date: Projected End Date:

06/16/2009 04/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$188,699.87

$188,699.87

$188,699.87

$188,699.87

$17,672.39

$171,027.48

Program Income Received: $0.00

Total Funds Expended: $188,699.87

Keystone Challenge Fund, Inc.1 $188,699.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These properties were demolshed and vacant lots were transferred to low income clients next door.

Activity Description

Properties will be located in one of 10 targeted areas. The areas include Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village,
Poinciana, Wahneta, and Combee. Auburndale and Kathleen make up the total of 10 targeted areas.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Demo to Side Yard
Activity Title:                                             Demo to Side Yard

 NSP1 close out entering prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MF  Rental Rehab LMMI
Activity Title:                                             MF  Rental Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acq/Rehab/Resale- Rental#2 Acquisition/Rehabiliation/Resale  Rental Units

Projected Start Date: Projected End Date:

06/16/2009 04/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,010.81

$280,010.81

$280,010.81

$280,010.81

$280,010.81

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,010.81

Keystone Challenge Fund, Inc.1 $280,010.81
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        MF  Rental Rehab LMMI
Activity Title:                                             MF  Rental Rehab LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LMMI costs for rental properties for acquisition, rehab and disposition for the following properties:  Heritage Place apartments (3 units), 518
Albatross Dr., duplex, and 2727 Fletcher Ave., duplex, and 2735 Fletcher Ave., duplex and one single family rental unit located at 1343 Fairway
Drive.
 Activity MF/SF/Rental Rehab LMMI #2 is a duplicate of this activity administratively retained to hold some costs which were billed under a
previous Action Plan structure.  All performance measures for this pair of activities will be reported under THIS activity.

Activity Description

This activity covers the costs on the 3 LMMI units of the North Van Fleet MF property, as well as the two Duplexes on Fletcher and the Duplex
on Albatross. It also covers the SF Rental on Fairway.

Location Description:

 Working on close out of NSP1 prior period corrections entered this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MF Rental Rehab LH25
Activity Title:                                             MF  Rental Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acq/Rehab/Resale- Rental#2 Acquisition/Rehabiliation/Resale  Rental Units

Projected Start Date: Projected End Date:

06/16/2009 03/03/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        MF Rental Rehab LH25
Activity Title:                                             MF  Rental Rehab LH25
Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,642,531.14

$2,642,531.14

$2,642,531.14

$2,642,531.14

$1,818,664.95

$823,866.19

Program Income Received: $54,520.00

Total Funds Expended: $2,642,531.14

Keystone Challenge Fund, Inc.1 $2,642,531.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for all LH 25 costs on rental units for acquisition, rehab and disposition costs.    The properties are the Heritage Place
Apartments, 1306 33rd Street, NW, Winter Haven Triplex and 1514 Peavy Ave., Lakeland Triplex.

Activity Description

Located in one of 10 Target Areas; The areas in order of greatest need are: Inwood, Wabash, South Lake Wales, Eaton Park, Jan Phyl Village,
Poinciana, Wahneta, Combee, Auburndale and Kathleen.

Location Description:

 NSP1 close out entering prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Reorganized Rental LH25 Activity (Cancelled)
Activity Title:                                             Reorganized Rental LH25 Activity (Cancelled)

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

Acq/Rehab/Resale- Rental#2 Acquisition/Rehabiliation/Resale  Rental Units

Projected Start Date: Projected End Date:

01/02/2010 03/03/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Keystone Challenge Fund, Inc.2 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project cancelled statistics reported in other activity.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Reorganized Rental LH25 Activity (Cancelled)
Activity Title:                                             Reorganized Rental LH25 Activity (Cancelled)

Project cancelled statistics reported in other activity.

Location Description:

 This  quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Reorganized Rental LMMI #2
Activity Title:                                             Reorganized Rental LMMI #2

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Acq/Rehab/Resale- Rental#2 Acquisition/Rehabiliation/Resale  Rental Units

Projected Start Date: Projected End Date:

06/16/2009 04/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$243,617.26

$243,617.26

$243,617.26

$243,617.26

$115,752.40

$127,864.86

Program Income Received: $240,160.35
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        Reorganized Rental LMMI #2
Activity Title:                                             Reorganized Rental LMMI #2

Total Funds Expended: $243,617.26

Keystone Challenge Fund, Inc.1 $243,617.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a duplicate of the other Rental LMMI activity, that was left for administrative reasons.  Rather than move dozens of previous
draws both activities collectively represent LMMI Rental costs.  All performance measures will be reported in the other activity.
 LMMI costs for rental properties for acquisition, rehab and disposition for the following properties:  518 Albatross Dr., duplex, and 2727
Fletcher Ave., duplex, and 2735 Fletcher Ave., duplex and one single family rental unit located at 1343 Fairway Drive.
 These are cost associated with SF Rental Rehab LMMI.

Activity Description

This activity covers the costs on  the two Duplexes on Fletcher and the Duplex on Albatross.  It also covers the SF Rental on Fairway.

Location Description:

 This  quarter staff worked with the HUD Field Office to close out this grant.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SF Rental Rehab LH25
Activity Title:                                             SF Rental Rehab LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acq/Rehab/Resale- Rental#2 Acquisition/Rehabiliation/Resale  Rental Units

Projected Start Date: Projected End Date:

11/21/2016 11/30/2016
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        SF Rental Rehab LH25
Activity Title:                                             SF Rental Rehab LH25
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$429,336.83

$429,336.83

$429,336.83

$429,336.83

$429,336.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $429,336.83

Keystone Challenge Fund, Inc.1 $429,336.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitation/Resale

Activity Description

1306 33rd Street NW, Winter Haven, Florida  - Triplex
1514 Peavy Ave., Lakeland, Florida - Triplex

Location Description:

 NSP1 close out entering prior period corrections.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        SF Rental Rehab LH25
Activity Title:                                             SF Rental Rehab LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SF Rental Rehab LMMI
Activity Title:                                             SF Rental Rehab LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acq/Rehab/Resale- Rental#2 Acquisition/Rehabiliation/Resale  Rental Units

Projected Start Date: Projected End Date:

11/21/2016 11/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Keystone Challenge Fund, Inc.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$339,145.11

$339,145.11

$339,145.11

$339,145.11

$195,964.02

$143,181.09

Program Income Received: $0.00

Total Funds Expended: $339,145.11

Keystone Challenge Fund, Inc.1 $339,145.11

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0016
Grantee :                       Polk County, Fl

Award Date: Grant Authorized Amount: $14,586,258.00 Estimated PI/RL Funds: $7,738,865.56

Grantee Activity Number:                        SF Rental Rehab LMMI
Activity Title:                                             SF Rental Rehab LMMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehabilitatioin/Resale

Activity Description

2727 Fletcher Ave., Lakeland - Duplex
2735 Fletcher Ave., Lakeland - Duplex
1343 Fairway Drive, Lakeland - Single Family rental
518 Albatross Drive, Poinciana, Florida - Duplex

Location Description:

 NSP1 close out entering prior period corrections.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program required local jurisdictions to use, at a
minimum, the following factors to determine the areas of greatest need: Greatest percentage of home foreclosures; Highest
percentage of homes financed by a subprime mortgage related loan; and Areas identified as the most likely to face a significant
rise in the rate of foreclosure. Based on the NSP established criteria, Sarasota County will initially target the North Sarasota and
the Sarasota Springs / Bee Ridge neighborhoods as well as a portion of the City of North Port. After one year following the grant
award, Sarasota County will consider expanding the targeted area to include other areas with significant need as described
below.  Distribution and and Uses of Funds :  Sarasota County will use its NSP funds within the areas designated as having the
greatest need. As described above, those areas are the North Sarasota, and Sarasota Springs / Bee Ridge Neighborhoods and a
portion of the City of North Port. Within those areas of greatest need, the county will work to finance the acquisition of properties
that have the best long term opportunity to stabilize neighborhoods in a way that promotes long term sustainability. In
determining the properties that will be purchased, the county will consider the following factors: The proximity to Employment
Opportunities The proximity to Public Transportation The proximity to Needed commercial centers The housing cost to the end
user &ndash; including whether the unit has access to public water and sewer. The discount from Market Value offered by the
lender  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,565,075.59

$10,565,075.59

$10,539,664.10

$10,252,242.58

$6,899,113.45

$3,353,129.13

Program Income Received: $3,394,142.43

Total Funds Expended: $10,314,369.71

Match Contribution: $0.00

Overall Progress Narrative:

 There were no new acquisitions between October 1, 2016 and December 31, 2016.   Until more program income is received, there is not
enough money to acquire and renovate a foreclosed or abandoned home.   Staff continues to monitor the rental units acquired with NSP1
funds.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0017

Budget Program Funds Drawn Program Income Drawn

Total
Admin
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation

01-Administration
02-LMMI-Acq.

03-LMMI-Disp.

04-25Percent Acq

05-25PercentDispo

Administration
LMMI Acq/Rehab

LMMI Disposition

25% Acq/Rehab

25Percent
Disposition

$10,565,075.59 $6,899,113.45 $3,353,129.13
$842,421.46 $448,950.12 $321,217.83

$5,881,832.44 $3,702,432.62 $2,028,472.91

$0.00 $0.00 $0.00

$3,840,821.69 $2,747,730.71 $1,003,438.39

$0.00 $0.00 $0.00

Grantee Activity Number:                        01-Administration
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

#2 Admin

Projected Start Date: Projected End Date:

03/28/2009 03/28/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Office of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$842,421.46

$842,421.46

$820,778.52

$770,167.95

$448,950.12

$321,217.83

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Grantee Activity Number:                        01-Administration
Activity Title:                                             Administration

Total Funds Expended: $832,295.08

Office of Housing & Community Development $832,295.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to pay reasonable program administration costs related to the planning and execution of the activities listed above. This
includes costs related to staffing for overall program management, coordination, monitoring, reporting, direct and indirect costs.

Activity Description

Office of Housing ; Community Development 111 S. Orange Ave. Sarasota, FL 34236

Location Description:

 Budget will be increased based on estimated program income and subsequent draw-downs completed.  Staff continues to monitor rental sites.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-LMMI-Acq.
Activity Title:                                             LMMI Acq/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

#1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/07/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Grantee Activity Number:                        02-LMMI-Acq.
Activity Title:                                             LMMI Acq/Rehab
Primary Responsible Organization:

Office of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,881,832.44

$5,881,832.44

$5,881,832.44

$5,730,905.53

$3,702,432.62

$2,028,472.91

Program Income Received: $1,716,065.84

Total Funds Expended: $5,730,905.53

Office of Housing & Community Development $5,730,905.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, subsequent rehabilitation and sale or lease to income-eligible households of foreclosed homes.

Activity Description

Acquisition of foreclosed homes in three target areas:  North Sarasota, Sarasota Springs/Bee Ridge Neighborhoods and the City of North Port.

Location Description:

 One home has been sold to a household whose income is above 50% of the area median income.  Rehabilitation is currently underway for
three homes.  Two single-family homes are under contract for purchase with possible closings in January, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Grantee Activity Number:                        03-LMMI-Disp.
Activity Title:                                             LMMI Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

#1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Office of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Office of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Grantee Activity Number:                        03-LMMI-Disp.
Activity Title:                                             LMMI Disposition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-25Percent Acq
Activity Title:                                             25% Acq/Rehab

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

#1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Office of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,840,821.69

$3,840,821.69

$3,837,053.14

$3,751,169.10

$2,747,730.71

$1,003,438.39

Program Income Received: $1,678,076.59

Total Funds Expended: $3,751,169.10

Office of Housing & Community Development $3,751,169.10

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Grantee Activity Number:                        04-25Percent Acq
Activity Title:                                             25% Acq/Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, subsequent rehabilitation and sale or lease to income-eligible households of foreclosed homes.

Activity Description

Acquisition of foreclosed homes in three target areas:  North Sarasota, Sarasota Springs/Bee Ridge Neighborhoods and the City of North Port.

Location Description:

 Seven single-family homes have been renovated and rented to families whose income is at or below 50% of the area median income level.
Sixteen single-family homes have been renovated and sold to families whose income is at or below 50% of the area median income level.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-25PercentDispo
Activity Title:                                             25Percent Disposition

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

#1 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/07/2009 07/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Office of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0017
Grantee :                       Sarasota County, FL

Award Date: Grant Authorized Amount: $7,140,861.00 Estimated PI/RL Funds: $3,424,214.59

Grantee Activity Number:                        05-25PercentDispo
Activity Title:                                             25Percent Disposition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Action Plan Narrative :  Areas of Greatest Need :  Based on foreclosure data, the County will initially target the following target
areas:
 Sanford
 Longwood-Winter Springs- Casselberry
 Altamonte Area
 Winter Park
 Acquisition of condos will be avoided as these are not feasible for resale to low income purchasers.  Distribution and and Uses of
Funds :  Proposed activities will include acquisition/rehab and resale and financing mechanisms.  Low income targeting will be
addressed through acquisition/rehab and rental of foreclosed properties.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,318,596.73

$8,318,596.73

$8,117,457.07

$8,090,054.10

$6,528,540.32

$1,561,513.78

Program Income Received: $1,660,825.00

Total Funds Expended: $8,090,054.10

Match Contribution: $0.00

Overall Progress Narrative:

 Seminole County had no rehabilitation  during the last quarter.  Seminole County is under contract with a local realtor.  The realtor will
facilitate the sales and closing of all NSP Properties.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0018

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab/Res
ale
Acquisition/Rehab/Res
ale

Administration
Financing Mechanisms

002a

002b

001a

001b

00301
0001

Acquisition for
Rental
Rehabilitation

Acquisition for
Resale
Rehabilitation of
foreclosed
properties
General Admin
Soft Second
Mortgage
Assistance

$8,318,596.73 $6,528,540.32 $1,586,785.23

$2,489,524.90 $2,310,431.14 $179,093.76

$621,113.45 $509,524.46 $111,588.99

$3,575,372.65 $2,689,087.00 $710,190.54

$749,814.73 $426,458.56 $298,311.62

$701,951.00 $412,219.16 $287,600.32

$180,820.00 $180,820.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        0001
Activity Title:                                             Soft Second Mortgage Assistance

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

04 Financing Mechanisms

Projected Start Date: Projected End Date:

06/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Seminole County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,820.00

$180,820.00

$180,820.00

$180,820.00

$180,820.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $180,820.00

Seminole County
Nashville-Davidson Metropolitan Development and Housing Agency
CITY OF DALLAS, TX
Boynton Beach Faith Based CDC/R M Lee CDC2

$180,820.00
$497,674.69

$1,167,152.40
$1,598,869.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        0001
Activity Title:                                             Soft Second Mortgage Assistance

 Purchase subsidies in the form of soft 2nd mortgages in the NSP Program.

Activity Description

NSP Target areas

Location Description:

 During this quarter there has been no activity for Soft Second Mortgage Assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        001a
Activity Title:                                             Acquisition for Resale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

001 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

06/01/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seminole County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$3,575,372.65

$3,575,372.65

$3,399,277.54

$3,399,277.54

$2,689,087.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        001a
Activity Title:                                             Acquisition for Resale

Program Income Drawdown: $710,190.54

Program Income Received: $1,561,449.39

Total Funds Expended: $3,399,277.54

Seminole County $3,399,277.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties to be used in the resale NSP Program

Activity Description

target areas for the NSP Program

Location Description:

 Seminole County had no rehabilitation during the last quarter. Seminole County is under contract with a local realtor.  The realtor will
rehabilitate the sales and closing all NSP Properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        001b
Activity Title:                                             Rehabilitation of foreclosed properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001 Acquisition/Rehab/Resale

Projected Start Date: Projected End Date:

07/01/2009 01/31/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        001b
Activity Title:                                             Rehabilitation of foreclosed properties
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seminole County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$749,814.73

$749,814.73

$724,770.18

$724,770.18

$426,458.56

$298,311.62

Program Income Received: $99,375.61

Total Funds Expended: $724,770.18

Seminole County $724,770.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation single family units through the NSP.

Activity Description

Seminole County NSP Target Areas.

Location Description:

 Seminole County has no rehabilitation during the last quarter.  Seminole County is under contract with a local realtor.  The realtor will facilitate
the sales and closing of all NSP Properties.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        001b
Activity Title:                                             Rehabilitation of foreclosed properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002a
Activity Title:                                             Acquisition for Rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

002 Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/01/2009 07/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seminole County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,489,524.90

$2,489,524.90

$2,489,524.90

$2,489,524.90

$2,310,431.14

$179,093.76

Program Income Received: $0.00

Total Funds Expended: $2,489,524.90

Seminole County $2,489,524.90

Match Contributed: $0.00



13317

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        002a
Activity Title:                                             Acquisition for Rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of properties for rental targeted to low income persons

Activity Description

Designated target areas for NSP Program

Location Description:

 Seminole County has no rehabilitation during the last quarter.  Seminole County is under contract with a local realtor.  The realtor will facilitate
the sales and closing of all NSP Properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        002b
Activity Title:                                             Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seminole County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        002b
Activity Title:                                             Rehabilitation
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$621,113.45

$621,113.45

$621,113.45

$621,113.45

$509,524.46

$111,588.99

Program Income Received: $0.00

Total Funds Expended: $621,113.45

Seminole County $621,113.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed properties to use as rental properties for low income households.

Activity Description

Seminole County NSP Target Areas.

Location Description:

 Seminole County has no rehabilitation during the last quarter.  Seminole County is under contract with a local realtor.  The realtor will facilitate
the sales and closing of all NSP Properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        00301
Activity Title:                                             General Admin

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        00301
Activity Title:                                             General Admin
Administration Under Way

Project Number: Project Title:

003 Administration

Projected Start Date: Projected End Date:

06/01/2009 07/31/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Seminole County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$701,951.00

$701,951.00

$701,951.00

$674,548.03

$412,219.16

$262,328.87

Program Income Received: $0.00

Total Funds Expended: $674,548.03

Seminole County $674,548.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Admin for NSP

Activity Description

N/A

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0018
Grantee :                       Seminole County, FL

Award Date: Grant Authorized Amount: $7,019,514.00 Estimated PI/RL Funds: $1,299,082.73

Grantee Activity Number:                        00301
Activity Title:                                             General Admin

 The activity funds NSP related staff costs and other program administration.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Action Plan Narrative :  Areas of Greatest Need :  Volusia County Community Assitance analyzed data provided by the U.S.
Department of Housing and Urban Development for the Neighborhood Stabilization Program. The data indicated that the
County's foreclosure prediction rates ranged from a low of 4% to a high of 12.7%. Community Assistance established a
foreclosure rate of 8.5% or higher in dertermining prioritization areas. The Home Mortgage Disclosure Act data was also analyzed
and a minimum high cost loan rate of 34% or higher was established for prioritization areas. Using HUD's Foreclosure and
Abandonment Risk Scoring System, Community Assistance identified the areas of greatest need that will likely face a significant
rise in the rate of home foreclosures. Community Assistance established an estimated abandonment foreclosure risk score of 9 or
10 in determining areas of prioritization.
 On April 1, 2010 Volusia County amended its NSP Action Plan, following a public comment period, to expand the areas of
greatest need. Volusia County analyzed the HUD NSP 2 mapping data for the Volusia Urban County to determine areas with a
high predicated foreclosure score for possible expansion.  The data showed that the County's census tracts received foreclosure
scores ranging from 13-20, on a scale from 1-20.  Community Assistance established a total foreclosure score (foreclosure and
vacancy) of 19 or 20 in determining areas to prioritize for expansion.  Selected census tracts within the cities of Deland,
Edgewater, Holly Hill, New Smyrna Beach and Ormond Beach were identified in this process for possible expansion. Other census
tracts located within the Volusia County NSP jurisdiction ranked a 19 or 20 for foreclosure risk, but were not considered for the
NSP program due to one of the following factors:  1) Census tract located on the beachside with high costs for property
insurance and taxes, and not appropriate for sale to target population (first-time homebuyers); 2) census tract primarily
populated with housing units whose price exceeds the program target affordable price range; and 3) census tract in a
predominantly rural area with housing scattered and little ability to make an impact to stabilize neighborhoods. Volusia County
will continue to pursue the acquisition and rehabilitation of foreclosed and abandoned properties in the previously identified initial
target areas to continue to our efforts to stabilize these communities.  Distribution and and Uses of Funds :  In Volusia County,
the target areas for the Neighborhood Stabilization Prrogram were developed pursuant to the Housing and Economic Recovery
Act of 2008. The target area had the greatest percentage of home foreclosures, the highest percentage of homes financed by
subprime mortgage loans, and were identified as areas most likely to face a significant rise in the rate of home foreclosures.
Based on NSP established criteria, Community Assistance will initially target selected sensus tract block groups within the cities of
DeLand, Edgewater, Holly Hill, and Orange City, including unincorporated Volusia County areas that are adjacent to these areas.
In addition, after a period of six months following the grant award, Community Assistance will consider whether to include
identified census block groups within the cities of DeBary, Lake Helen, Ormond Beach and South Daytona that meet the
aforementioned criteria. Neighborhood Stabilization Funds will be used to purchase, rehabilitate, and resell abandoned and
forcclosed properties; provide homeowner assistance to first time homebuyers for the units; acquire and rehabilitate properties
for rental usage; demolition of blighted structures for improvements to public facilities; and redevelopment of vacant properties
for improvements to public facilities.
 On April 1, 2010, Volusia County amended its NSP action plan, following a public comment period, and cancelled the demolition
and development activities (Activities 4 and 5) that provide for using funds for demolition and redevelopment of public facilities
and improvements.  The funds from Activity 4 and 5 were transferred to Activity 2-c, Rehabilitation for resale.  Volusia County
does not intend to demolish or redevelop any foreclosed or abandoned homes using NSP funds.  Through this amendment,
Volusia County also transferred all the funds from Activity 3, Financing Mechanisms, to Activity 2-a, Acquisition for Resale.
 On July 9, 2010, Volusia County completed a technical correction and transferred $200,000 from Activity 2-c to Activity 2-a, and
transferred $299,000 from Activity 2-c1 to Activity 2-b.  On August 16, 2010 Volusia County completed a technical correction and
transferred $74,006.23 from Activity 2-a to Activity 2-c; transferred $216,896.11 from Activity 2-b to new Activity 2-d; transferred
$44,000.00 from Activity 2-b to new Activity 2-d1; and transferred $82,210.07 from Activity 2-c1 to new Activity 2-d1. On August
25, 2010 Volusia County completed a technical correction/budget adjustment and transferred $14,636.98 from Activity 2-a to
Activity 2-c.
 On December 28, 2011, Volusia County completed a technical correction and budget modification.  At the direction of HUD,
Volusia County modified the project and activity budgets to provide for $2,500,000 of earned and estimated program income.
Additionally, Activity 2-b1 was established to provide for a rental activity for The Neighborhood Center of West Volusia.  An NSP-
assisted home will be transferred to this non-profit for rental for 15 years to households at 50% or less of the area median
income.  Other technical corrections were made to the performance measures and other sections of the plan to align it with
planned accomplishments, and organizational responsibility.
 On June 20, 2012, Volusia County completed a technical correction and budget modification.  The budget for Activity 2-a was
decreasedby $250,000 and the budget for Activity 2-d was increased by $250,000 due to sales of NSP homes to low-income
households exceeding original projections.
 On July 15, 2014, Volusia County completed a technical correction and budget modification.  The budget for Activity 2-a was
decreased by $32,620.05; the budget for Activity 2-b was decreased by $73,235.49; and the budget for Activity 2-c was
increased by the total of these two amounts.  The total budget for Project 2 was neither increased nor decreased.  These
modifications were undertaken because Actvity 2-a and 2-b are complete and the balance of funds have been transferred to
Activity 2-c which is still underway.
 On July 21, 2014, Volusia County completed a technical correction and budget modification.  The budget for Activity 2-c was
decreased by $690.31, and the budget for Activity 2-d was increased by $690.31.  The total budget for Project 2 was neither
increased nor decreased.  The modifications were undertaken to provide funds for Activity 2-d.
 On December 11, 2014, Volusia County completed a budget modification.  The budget for Activity 1 was increased by $35,000,
and the budget for Activity 2-c was increased by $315,000.00.  The budgets were increased to provide for estimated program
income anticipated to be received from the resale of NSP1 homes during the next twelve months.  The NSP1 Action Plan was
amended for these budget modifications on January 5, 2015.
 On February 3, 2016, Volusia County completed a budget modification.  The budget for Activity 2-c was reduced by $19,100 and
the budget for Activity 2-b was increased by $17,000 and the budget for Activity 2-d was increased by $2,100.  These budget
modifications were completed for planned expenditures in these activities. The total project budget was not changed.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Action Plan Narrative :  Areas of Greatest Need :  Volusia County Community Assitance analyzed data provided by the U.S.
Department of Housing and Urban Development for the Neighborhood Stabilization Program. The data indicated that the
County's foreclosure prediction rates ranged from a low of 4% to a high of 12.7%. Community Assistance established a
foreclosure rate of 8.5% or higher in dertermining prioritization areas. The Home Mortgage Disclosure Act data was also analyzed
and a minimum high cost loan rate of 34% or higher was established for prioritization areas. Using HUD's Foreclosure and
Abandonment Risk Scoring System, Community Assistance identified the areas of greatest need that will likely face a significant
rise in the rate of home foreclosures. Community Assistance established an estimated abandonment foreclosure risk score of 9 or
10 in determining areas of prioritization.
 On April 1, 2010 Volusia County amended its NSP Action Plan, following a public comment period, to expand the areas of
greatest need. Volusia County analyzed the HUD NSP 2 mapping data for the Volusia Urban County to determine areas with a
high predicated foreclosure score for possible expansion.  The data showed that the County's census tracts received foreclosure
scores ranging from 13-20, on a scale from 1-20.  Community Assistance established a total foreclosure score (foreclosure and
vacancy) of 19 or 20 in determining areas to prioritize for expansion.  Selected census tracts within the cities of Deland,
Edgewater, Holly Hill, New Smyrna Beach and Ormond Beach were identified in this process for possible expansion. Other census
tracts located within the Volusia County NSP jurisdiction ranked a 19 or 20 for foreclosure risk, but were not considered for the
NSP program due to one of the following factors:  1) Census tract located on the beachside with high costs for property
insurance and taxes, and not appropriate for sale to target population (first-time homebuyers); 2) census tract primarily
populated with housing units whose price exceeds the program target affordable price range; and 3) census tract in a
predominantly rural area with housing scattered and little ability to make an impact to stabilize neighborhoods. Volusia County
will continue to pursue the acquisition and rehabilitation of foreclosed and abandoned properties in the previously identified initial
target areas to continue to our efforts to stabilize these communities.  Distribution and and Uses of Funds :  In Volusia County,
the target areas for the Neighborhood Stabilization Prrogram were developed pursuant to the Housing and Economic Recovery
Act of 2008. The target area had the greatest percentage of home foreclosures, the highest percentage of homes financed by
subprime mortgage loans, and were identified as areas most likely to face a significant rise in the rate of home foreclosures.
Based on NSP established criteria, Community Assistance will initially target selected sensus tract block groups within the cities of
DeLand, Edgewater, Holly Hill, and Orange City, including unincorporated Volusia County areas that are adjacent to these areas.
In addition, after a period of six months following the grant award, Community Assistance will consider whether to include
identified census block groups within the cities of DeBary, Lake Helen, Ormond Beach and South Daytona that meet the
aforementioned criteria. Neighborhood Stabilization Funds will be used to purchase, rehabilitate, and resell abandoned and
forcclosed properties; provide homeowner assistance to first time homebuyers for the units; acquire and rehabilitate properties
for rental usage; demolition of blighted structures for improvements to public facilities; and redevelopment of vacant properties
for improvements to public facilities.
 On April 1, 2010, Volusia County amended its NSP action plan, following a public comment period, and cancelled the demolition
and development activities (Activities 4 and 5) that provide for using funds for demolition and redevelopment of public facilities
and improvements.  The funds from Activity 4 and 5 were transferred to Activity 2-c, Rehabilitation for resale.  Volusia County
does not intend to demolish or redevelop any foreclosed or abandoned homes using NSP funds.  Through this amendment,
Volusia County also transferred all the funds from Activity 3, Financing Mechanisms, to Activity 2-a, Acquisition for Resale.
 On July 9, 2010, Volusia County completed a technical correction and transferred $200,000 from Activity 2-c to Activity 2-a, and
transferred $299,000 from Activity 2-c1 to Activity 2-b.  On August 16, 2010 Volusia County completed a technical correction and
transferred $74,006.23 from Activity 2-a to Activity 2-c; transferred $216,896.11 from Activity 2-b to new Activity 2-d; transferred
$44,000.00 from Activity 2-b to new Activity 2-d1; and transferred $82,210.07 from Activity 2-c1 to new Activity 2-d1. On August
25, 2010 Volusia County completed a technical correction/budget adjustment and transferred $14,636.98 from Activity 2-a to
Activity 2-c.
 On December 28, 2011, Volusia County completed a technical correction and budget modification.  At the direction of HUD,
Volusia County modified the project and activity budgets to provide for $2,500,000 of earned and estimated program income.
Additionally, Activity 2-b1 was established to provide for a rental activity for The Neighborhood Center of West Volusia.  An NSP-
assisted home will be transferred to this non-profit for rental for 15 years to households at 50% or less of the area median
income.  Other technical corrections were made to the performance measures and other sections of the plan to align it with
planned accomplishments, and organizational responsibility.
 On June 20, 2012, Volusia County completed a technical correction and budget modification.  The budget for Activity 2-a was
decreasedby $250,000 and the budget for Activity 2-d was increased by $250,000 due to sales of NSP homes to low-income
households exceeding original projections.
 On July 15, 2014, Volusia County completed a technical correction and budget modification.  The budget for Activity 2-a was
decreased by $32,620.05; the budget for Activity 2-b was decreased by $73,235.49; and the budget for Activity 2-c was
increased by the total of these two amounts.  The total budget for Project 2 was neither increased nor decreased.  These
modifications were undertaken because Actvity 2-a and 2-b are complete and the balance of funds have been transferred to
Activity 2-c which is still underway.
 On July 21, 2014, Volusia County completed a technical correction and budget modification.  The budget for Activity 2-c was
decreased by $690.31, and the budget for Activity 2-d was increased by $690.31.  The total budget for Project 2 was neither
increased nor decreased.  The modifications were undertaken to provide funds for Activity 2-d.
 On December 11, 2014, Volusia County completed a budget modification.  The budget for Activity 1 was increased by $35,000,
and the budget for Activity 2-c was increased by $315,000.00.  The budgets were increased to provide for estimated program
income anticipated to be received from the resale of NSP1 homes during the next twelve months.  The NSP1 Action Plan was
amended for these budget modifications on January 5, 2015.
 On February 3, 2016, Volusia County completed a budget modification.  The budget for Activity 2-c was reduced by $19,100 and
the budget for Activity 2-b was increased by $17,000 and the budget for Activity 2-d was increased by $2,100.  These budget
modifications were completed for planned expenditures in these activities. The total project budget was not changed.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,572,830.70

$8,572,831.00

$7,988,181.71

$7,985,630.54

$5,133,556.70

$2,852,073.84

Program Income Received: $2,852,073.84

Total Funds Expended: $7,957,489.64

Match Contribution: $0.00

Overall Progress Narrative:

 Volusia County continues to make progress in working towards closeout of its NSP1 grant.  The County has expended all of its NSP1 program
income, and plans to request permission from HUD to transfer future program income from the sale of its remaining NSP1 homes to its CDBG
grant.  One home was sold and closed on September 30, 2016.  One home is under rehabilitation and will be listed for sale during the next
reporting period.  Two homes that had been previously acquired with NSP1 funds are also located in NSP3 target areas.  The County will
complete the rehabilitation of these two homes using NSP3 funds.
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-12-0019

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on/Resale
Acquisition/Rehabilitati
on/Resale

Acquisition/Rehabilitati
on/Resale

Acquisition/Rehabilitati
on/Resale
Acquisition/Rehabilitati
on/Resale
Acquisition/Rehabilitati
on/Resale

Acquisition/Rehabilitati
on/Resale

Administration
Demolition

Financing Mechanisms

Redevelopment

2-a

2-b

2-b1

2-c

2-c1

2-d

2-d1

1-a
4-a

3-a

5-a

Acquisition

Purchase of
Property for
Rental Housing
Low Income
Rental -
Neighborhood
Center
Rehab and
resale
Rehab rental

Low Income
Acquisition for
Resale
Low Income
Rehabilitation for
Resale
Administration
Demolition of
Blighted
Structures
Homebuyer
Assistance
Redevelopment
of Vacant
Properties

$8,572,830.70 $5,155,712.40 $2,852,073.84

$1,538,732.33 $1,466,659.15 $72,073.18

$1,243,764.51 $894,297.48 $344,868.96

$158,437.25 $72,510.14 $85,927.11

$3,159,503.99 $1,137,722.18 $1,543,036.16

$0.00 $0.00 $0.00

$1,615,109.62 $1,184,248.44 $428,761.18

$0.00 $0.00 $0.00

$857,283.00 $400,275.01 $377,407.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        1-a
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

03/03/2009 09/02/2014

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        1-a
Activity Title:                                             Administration
N/A EXEMPT

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$857,283.00

$857,283.00

$774,091.72

$772,062.85

$394,655.60

$377,407.25

Program Income Received: $0.00

Total Funds Expended: $770,022.75

County of Volusia, FL $770,022.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General program planning and oversight. A budget modification dated December 28, 2011 adjusted the project and activity budget to reflect
estimated program income to be earned during the life of the grant and used for program administration.
 The Action Plan was amended on January 5, 2015 to increase the budget for Activity 1.  The budget for Activity 1 was increased by $35,000,
which is 10% of the anticipated program income to earned from the resale of NSP1 homes during the upcoming 12 months.
 On April 7, 2016, Volusia County amended its NSP1 Action Plan.  The amendments increased the project and activity budgets by $500,000
based on estimated program income to be earned from the resale of NSP homes.  The budget for Activity 1 was incrased by $50,000 which is
10% of the estimated program income.
 On January 10, 2017 HUD approved Volusia County's request to Transfer NSP Program Income in the amount of $90,124.27 that was
associated with Activity 2-3 to CDBG.  A copy of the approval letter has been uploaded in the Supporting Documents section of this
Administrative Activity.

Activity Description

County of Volusia, FL

Location Description:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        1-a
Activity Title:                                             Administration

 Volusia County continues to administer its NSP1 program using staff, contractors and vendors.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-a
Activity Title:                                             Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

03/03/2009 09/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,538,732.33

$1,538,732.33

$1,538,732.33

$1,538,732.33

$1,466,659.15

$72,073.18

Program Income Received: $99.80

Total Funds Expended: $1,778,671.57

County of Volusia, FL $1,778,671.57
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-a
Activity Title:                                             Acquisition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of abandonded foreclosed property at an average 1% discount. Properties will be sold to income eligible buyers to be used as their
primary residence in an amount equal to or less than the cost to acquire and rehabilitate the home up to a decent, safe and habitable condition.
Costs will include resonable real estate fees, sales fees, closing costs, and other soft/project related costs. A technical correction dated July 9,
2010 transferred $200,000 from Activity 2-c, Rehabilitation and Resale to this activity. A technical correction dated August 16, 2010 transferred
$74,006.23 from this activity to Activity 2-c, Rehabilitation and Resale. A technical correction dated August 25, 2010 transferred $14,636.98
from this activity to Activity 2-c, Rehabilitation and Resale. On January 27, 2011 this activity was modified to reduce the proposed beneficiaries
and proposed housing units to 0.  This modification was made to reduce double-reporting of beneficiaries and housing units, as these will be
reported in Activity 2-c. On December 28, 2011 the budget of this activity was modified and reduced to the obligated amount.  On June 20,
2012 the budget of this activity was modified and reduced. On December 4, 2013, the budget for this activity was modified and reduced. On
February 28, 2014, the budget for this activity was modified and reduced.

Activity Description

Targeted census tracts in the cities of DeBary, DeLand, Edgewater, Holly Hill, Lake Helen, New Smyrna Beach, Orange City, Ormond Beach, and
South Daytona.

Location Description:

 The budget for this activity was reduced to reflect total expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-b
Activity Title:                                             Purchase of Property for Rental Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-b
Activity Title:                                             Purchase of Property for Rental Housing
03/03/2009 09/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Haven Recovery Center, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,243,764.51

$1,243,764.51

$1,237,802.93

$1,237,697.97

$893,642.55

$344,055.42

Program Income Received: $13,891.00

Total Funds Expended: $1,237,070.59

Haven Recovery Center, Inc. $1,237,070.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-b
Activity Title:                                             Purchase of Property for Rental Housing

 Purchase of abondoned foreclosed properties for the purpose of permanent rental housing for those with incomes at less than 50% of area
median income. Community Assistance will solicit Community Housing Development Organizations who are member of the County's Continuum
of Care to purchase and rehabilitate suitable rental housing units at a 1% discount. Affordability will be ensured through the use of a Land Use
Restriction Agreement. Community Assistance will allow for development and other soft costs associated with the acquisition. A technical
correction dated July 9, 2010 transferred $299,000 from Activity 2-c1 to this activity. A technical correction dated August 16, 2010 transferred
$216,896.11 to new Activity 2-d, Low Income Acquisition for Resale and transferred $44,000.00 to new Activity 2-d1, Low Income
Rehabilitation for Resale. On January 27, 2011 this activity was modified.  The modifications corrected the reponsible organization, changing
from County of Volusia to Haven Recovery Center, Inc.  The modifications also reduced the proposed number of housing units and beneficiaries
to zero, to correct possible double-counting of performance measures.  The housing units and beneficiaties will be counted in Activity 2-c1. On
August 25, 2011 the grant budget was modified to provide grant funds to revise an earlier draw. On December 28, 2011 a budget modification
was completed to increase the activity budget for projected program income to be used for this activity.  The modification also revised the
proposed performance measures, since Activity 2 c-1 was defunded.
 On February 3, 2016 an Action Plan budget modification was submitted.  The budget for Activity 2-b was increased by $17,000, which resulted
from a corresponding decrease of the budget for Activity 2-c.  The total project budget was neither increased nor decreased.

Activity Description

Targeted census tracts in the cities of DeBary, DeLand, Edgewater, Holly Hill, Lake Helen, New Smyrna Beach, Orange City, Ormond Beach and
South Daytona, and adjacent unincorporated areas, with an emphasis on Holly Hill and Deland.

Location Description:

 Volusia County received program income during this reporting period in the form of a partial repayment of funds from the agency formerly
known as Haven Recovery Center that had previously owned and managed NSP1 homes for rental to low-income households.  Haven Recovery
Center had been corporately dissolved and the rental properties acquired with NSP1 funds have been transferred to other non-profit agencies to
administer in accordance with NSP and local requirements for the remainder of the affordability period.
 Volusia County plans to invest additional NSP funds in one of the rental properties located at 1508 Primrose in order to transfer this property to
another non-profit for rental purposes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-b1
Activity Title:                                             Low Income Rental - Neighborhood Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-b1
Activity Title:                                             Low Income Rental - Neighborhood Center
03/03/2009 03/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Neighborhood Center of West Volusia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,437.25

$158,437.25

$158,437.25

$158,437.25

$72,510.14

$85,927.11

Program Income Received: $9,798.00

Total Funds Expended: $158,437.25

The Neighborhood Center of West Volusia $158,437.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A budget modification dated December 28, 2011 created this activity.  The activity will provide for the grantee, Volusia County, to transfer an
NSP1-assisted home to the responsibile organization.  The Neighborhood Center of West Volusia.  The organization will operate the home as a
group home for households at 50% or less of the AMI for a fifteen year period.  The activity was funded with estimated program income.  On
December 4, 2013, the budget for this activity was modified and reduced, to reflect the final expenditures.  The balance of the budget was
transferred to Activity 2-c.  The activity was marked as complete.

Activity Description

718 S. Brooks Avenue, Deland, FL  32720

Location Description:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-b1
Activity Title:                                             Low Income Rental - Neighborhood Center

 During this reporting period, the budget for this activity was reduced to reflect the actual expenditures for this activity.  The activity is
complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-c
Activity Title:                                             Rehab and resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

03/03/2009 09/02/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,159,503.99

$3,159,503.99

$2,664,950.92

$2,664,533.58

$1,121,497.42

$1,543,036.16

Program Income Received: $2,206,905.86
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-c
Activity Title:                                             Rehab and resale

Total Funds Expended: $2,574,562.39

County of Volusia, FL $2,574,562.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of single-family and multi-family residential properties. Rehabilitation costs will include labor, materials, supplies, permits, lead
based paint assessment, asbestos assessment, abatement and clearance activities, accessibility compliance and any other code deficiencies.
Rehabilitation costs will also include project delivery costs. Rehabilitation contractors will also increase the energy conservation or provide
renewable energy sources for the properties. Eligible costs will include maintenance, other reasonable carrying costs and costs incurred to resell
the properties to income eligible homebuyers. A technical correction dated July 9, 2010 transferred $200,000 from this activity to Activity 2-a,
Acquisition for Resale. A technical correction dated August 16, 2010 transferred $74,006.23 to this activity from Activity 2-a, Acquisition for
Resale. A technical correctioni dated August 25, 2010 transferred $14,636.98 from this activity to Activity 2-a, Acquisition. On January 27, 2011
this activity was modified to correct possible double-counting of beneficiaries and housing units.  The proposed beneficiaries were modified to
provide that the activity beneficiaries would be moderate and middle income households.  Low income owners will be reported under Activity 2-
d1. Additionally, the proposed accomplishments were modified to include additional performance measures for energy efficient upgrades being
made to the housing units. On July 6, 2011, the budget for this activity was modified to allow for the revision of earlier program draws for
expenses that are now attributable to Activity 2-d, 25% set aside as homes were sold to low income beneficiaries. On December 28, 2011, the
budget for this activity was modified to reflect estimated program income to be used for this activity. On June 20, 2012, a modification was
done to reduce the proposed number of housing units to be acquired and households assisted to 30. On December 4, 2013, the budget for this
activity was modified to reflect income transferred from Activity 2-b1, as Activity 2-b1 is complete.
 On January 5, 2015, the Action Plan was amended to provide for a budget modification for Activity 2-c.  The budget was modified to increase
by $315,000.00 to provide for anticipated program income from the resale of NSP1 homes during the upcoming 12 months.
 On February 3, 2016, the Action Plan was modified to revise the budgets of Activities 2-b, 2-c and 2-d.  The budget was Activity 2-c was
reduced by $19,100, and the budgets of Activities 2-b and 2-c were increased by the corresponding amounts.  The total project budget was
neither increased nor decreased.
 On April 7, 2016, the Action Plan was amended to increase the project and activity budgets by $500,000 based on an anticipated increase in
program income to be earned from the resale of homes.  The budget for Activity 2-c was increased by $450,000 for estimated program income,
and the performance measures were increased by 5 units.

Activity Description

Targeted census tracts in DeBary, DeLand, Edgewater, Holly Hill, Lake Helen, New Smyrna Beach, Orange City, Ormond Beach and South
Daytona.

Location Description:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-c
Activity Title:                                             Rehab and resale

 The NSP1 home located at 2165 Sherwood Drive, South Daytona was sold to a household at 80% of AMI on September 30, 2016.  Volusia
County is in the process of requesting permission of HUD to transfer this NSP1 program income to its CDBG entitlement program income
account.  Therefore, the sales proceeds have not been receipted into DRGR.  Early in the next reporting period another home should be
completed with its rehabilitation, and be listed for sale.  Two homes that were previously acquired using NSP1 funds under this activity are also
located in NSP3 target areas.  The County is completing the rehabilitation of these funds using its NSP3 program income and program funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-c1
Activity Title:                                             Rehab rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:

03/03/2009 09/02/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Haven Recovery Center, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-c1
Activity Title:                                             Rehab rental

Total Funds Expended: $14,458.19

Haven Recovery Center, Inc. $14,458.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed and abandoned homes in the target areas that have been acquired by Serenity House of Volusia, Inc., a developer,
for the purpose of providing permanent rental housing to households at 50% or less of AMI. A technical correction dated July 9, 2010
transferred $299,000 from this activity to Activity 2-b, Acquisition for Rental.  A technical correction dated August 16, 2010 transferred
$38,210.07 from this activity to new Activity 2-d1, Low Income Rehabilitation for Resale. On January 27, 2011 this activity was modified.  The
proposed modifications corrected the name of the responsible organization (Serenity House of Volusia changed its corporate name to Haven
Recovery Center, Inc.), and modified the performance measures to provide for single family rental housing.

Activity Description

Volusia County target areas in identified census tracts in the cities of DeBary, Deland, Edgewater, Holly Hill, Lake Helen, New Smyrna Beach,
Orange City, Ormond Beach, and South Daytona, and adjacent unincorporated areas, with an emphasis on Holly Hill and Deland.

Location Description:

 The expenditures were reduced to reflect that the funds were transferred to another activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-d
Activity Title:                                             Low Income Acquisition for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-d
Activity Title:                                             Low Income Acquisition for Resale
04/15/2010 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,615,109.62

$1,615,109.62

$1,614,166.56

$1,614,166.56

$1,184,591.84

$429,574.72

Program Income Received: $621,379.18

Total Funds Expended: $1,384,514.00

County of Volusia, FL $1,384,514.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-d
Activity Title:                                             Low Income Acquisition for Resale

 The activity will involve acquiring foreclosed and abandoned homes within the NSP target areas, for the purpose of rehabilitating and reselling
to households at 50% or less of the area median income.  The approved NSP Action Plan provides that NSP funds can be used by Volusia
County to acquire foreclosed homes that will be sold to low income households.  The technical correction merely creates an activity to
accomplish this and transfers the funds for this purpose.  Funds in the amount of $216,896.11 were transferred from Activity 2-b, Acquisition
for Rental, to this activity. On January 27, 2011 this activity was modified to reduce the proposed beneficiaries and housing units to 0.  This
modification was made to correct double-counting of beneficiaries and housing units.  These performance measures will be reported in Activity
2-d1.  On June 24, 2011 this activity was modified to provide that it be treated as a rehabilitation type activity for accurate reporting of
performance measures as the activities that Volsuia County had established for LMI homeownership (Activities 2-d and 2-d1) were previously
combined upon the recommendation of HUD. On July 6, 2011 the activity budget was modified to increase funds to allow revision of previous
drawn expenses as additional homes have been sold to low income beneficiaries. On August 25, 2011 the activity budget was modified to
increase funds to allow revisions of previous drawn expenses as additional homes have been sole to low income beneficiaries. On December 28,
2011 the activity budget was modified to increase for estimated program income, and the performance measures were increased.  On June 20,
2012 this activity budget was modified to increase for actual and estimated expenditures.  The number of project housing units and households
assisted was also increased to 12. On December 4, 2013, the activity budget was modified to increase for actual and estimated expenditures.
The increased budget was transferred from Activity 2-a.  On February 28, 2014, the activity budget was modified to increase for actual
expenditures.  The increased budget was transferred from Activity 2-a.
 On Februaru 3, 2016, the activity budget was modified to increase by $2,100 for planned expenditures.  The increased budget twas transferred
from Activity 2-c.  The total project budget was neither increased nor decreased.

Activity Description

NSP targets areas are identified census tracts with high rates of foreclosure and abandonment within the cities of DeBary, Deland, Edgewater,
Holly Hill, Lake Helen, New Smyrna Beach, Orange City, Ormond Beach and South Daytona, and adjacent unincorporated areas.

Location Description:

 Funds were expended on an NSP1 property that is being evaluated to determine if it is best used as a rental or for re-sale to low-income
households.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-d1
Activity Title:                                             Low Income Rehabilitation for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Acquisition/Rehabilitation/Resale

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-d1
Activity Title:                                             Low Income Rehabilitation for Resale
04/15/2010 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,752.90

County of Volusia, FL $39,752.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity will involve rehabilitating foreclosed and abandoned homes within the NSP target areas, for the purpose of reselling to households
at 50% or less of the area median income.  The approved NSP Action Plan provides that NSP funds can be used by Volusia County to repair
foreclosed homes that will be sold to low income households.  The technical correction merely creates an activity to accomplish this and
transfers the funds for this purpose.  Funds in the amount of $44,000.00 were transferred from Activity 2-b, and $38,210.07 were transferred
from Activity 2-c1, to this activity. On January 27, 2011 this activity was modified to correct possible double-counting of beneficiaries and
housing units, and to provide for counting of the units as single-family owner units.  Additionally, the proposed accomplishments were modified
to include additional performance measures for energy efficient upgrades being made to the housing units.

Activity Description

NSP target areas are identified census tracts with high rates of foreclosure and abandonment within the cities of DeBary, Deland, Edgewater,
Holly Hill, Lake Helen, New Smyrna Beach, Orange City, Ormond Beach and South Daytona, and adjacent unincorporated areas.

Location Description:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        2-d1
Activity Title:                                             Low Income Rehabilitation for Resale

 The accomplishment related to this activity are being reported under Activity 2-c.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-a
Activity Title:                                             Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 Financing Mechanisms

Projected Start Date: Projected End Date:

03/03/2009 09/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Volusia, FL $0.00
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        3-a
Activity Title:                                             Homebuyer Assistance
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provision of funds for income eligible first time homebuyers. The funding may reduce interest rates, mortgage principal amounts, provide a
second mortgage, provide downpayment and pay the purchaser's reasonable closing costs. On April 1, 2010 the funds for this activity were
transferred to another NSP activity.  On January 27, 2011 the Action Plan was modified to reflect that since the grantee is not moving forward
with the activity, that no housing units will be accomplished nor beneficiaries assisted, and therefore the proposed housing units and
beneficiaries are reduced to 0.

Activity Description

Targeted census tract block groups in DeLand, Edgewater, Holly Hill and Orange City.

Location Description:

 Volusia County advertised an amendment to its NSP Action Plan to cancel this activity, and transfer the funds to the acquisition for resale
activity (Activity 2-a).  The amendment will be heard by the Volusia County Council on April 1, 2010, and submitted to HUD for approval.
Homebuyer assistance will be provided with NSP funds in the form of NSP acquisition and rehabilitation funds left in the transaction with a
second, shared-appreciation mortgage.  The strategy to permit NSP funds to be used directly by the homebuyer as a financing mechanism will
be eliminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-a
Activity Title:                                             Demolition of Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

03/03/2009 04/01/2010
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        4-a
Activity Title:                                             Demolition of Blighted Structures
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of substandard, unsafe housing units in areas adjacent to existing public facilities will be demolished in low income areas to improve
the public facility. On April 1, 2010 the funds for this activity were transferred to another NSP activity.  On January 27, 2011 the Action Plan was
modified to reflect that since the grantee had previously cancelled this activity, that no properties or public facilities will be accomplished, and
therefore the proposed accomplishments were reduced to 0.

Activity Description

Targeted census tract block groups in DeLand, Edgewater, Holly Hill, and Orange City.

Location Description:
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        4-a
Activity Title:                                             Demolition of Blighted Structures

 Volusia County advertised an amendment to its NSP Action Plan to cancel this activity, and transfer the funds to the rehabilitation for resale
activity (Activity 2-c).  The amendment will be heard by the Volusia County Council on April 1, 2010, and submitted to HUD for approval.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-a
Activity Title:                                             Redevelopment of Vacant Properties

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Cancelled

Project Number: Project Title:

5 Redevelopment

Projected Start Date: Projected End Date:

03/03/2009 04/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Volusia, FL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-12-0019
Grantee :                       Volusia County, FL

Award Date: Grant Authorized Amount: $5,222,831.00 Estimated PI/RL Funds: $3,350,000.00

Grantee Activity Number:                        5-a
Activity Title:                                             Redevelopment of Vacant Properties

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant properties in areas adjacent to existing public facilities for the improvment of the public facility. On April 1, 2010 this
activity was cancelled and the funds were transferred to another activity.  On January 27, 2011 the Action Plan was modified to reflect that
since the grantee had previously cancelled this activity, that no public facilities will be accomplished, and therefore the proposed
accomplishments were reduced to 0.

Activity Description

Targeted census tract block groups in DeLand, Edgewater, Holly Hill and Orange City.

Location Description:

 Volusia County advertised an amendment to its NSP Action Plan to cancel this activity, and transfer the funds to the rehabilitation for resale
activity (Activity 2-c).  The amendment will be heard by the Volusia County Council on April 1, 2010, and submitted to HUD for approval.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Clayton County will focus on Census Tracts which were identified by HUD as
having a high risk for foreclosure or abandonment, having scores of eight or higher.  Distribution and and Uses of Funds :
Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.  The Clayton County Code of
Ordinances does not use the term blighted structure, but does address Unsafe Buildings under Article III Sections 18-35. Clayton
County will use this Unsafe Buildings section from its Code of Ordinances as its blighted structure definition for the NSP:
Article III. Sec. 18-35. Unsafe buildings or systems           All buildings, structures, electrical, gas, mechanical, or plumbing
systems which are unsafe, unsanitary, or do not provide adequate egress, or which constitute a fire hazard, or are otherwise
dangerous to human life, or which in relation to existing use, constitute a hazard to safety or health, as determined by the county
official are considered unsafe buildings or service systems. All such unsafe buildings, structures, or service systems are hereby
declared illegal and shall be abated by repair and rehabilitation or by demolition in accordance with the unsafe building
abatement code.  (Ord. No. 2010-122, &sect; 1(18-3.5), 6-8-10)      This definition applies to residential and commercial
properties.     Affordable Rents Definition: For the purposes of the NSP, Clayton County defines Affordable Rents as the Fair
Market Rents published annually by HUD for the Housing Choice Voucher Program.                                  Low Income Targeting
:  Clayton County NSP has set aside 2,435,000 (slightly over 25% of the grant) as well as 25% of all program income to serve
families at or below 50% AMI.  Southern Crescent Habitat for Humanity is one of the Asset Managers, and all of their buyers will
mete this income qualification.  The other  Asset Management Teams are also reaching out to this income range, purchasing
homes at good discounts and being able to re-sell at a price affordable to lower income families.  We have also included higher
amounts of mortgage assistance, if needed, for buyers in this income range.  Acquisition and Relocation :  All homes acquired by
Clayton County NSP will be vacant, so there will be no relocation activities.  Public Comment :  A public hearing on the revision of
the Substantial Amendment was held on May 30, 2013.  There were no written comments received on the amendment.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,321,113.01

$27,732,126.00

$22,135,694.00

$20,726,623.37

$8,975,927.54

$11,750,695.83

Program Income Received: $13,583,353.69

Total Funds Expended: $21,135,270.69

Match Contribution: $1,647,259.00

Overall Progress Narrative:

 NSP1 closed with two buyers in this quarter and both received mortgage assistance.  We acquired two new properties for rehab and continued
work on four redevelopment homes, which should be listed for sale by next quarter.
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Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration Fees

Clayton County NSP
Financial Mechanisms

Clayton County NSP
Financial Mechanisms
Clayton County NSP
Financial Mechanisms
Clayton County NSP
Financial Mechanisms
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program

Clayton County NSP
Foreclosure Acquisition
Program

288-NSP09-6ADM

288-3FIN-120-NPI

288-3FIN-120-RW

288-3FIN-120-SH

288-3FIN-50-ALL

288-1ACQ-120 -NPI

288-1ACQ-120-RW

288-1ACQ-120-SH

288-1ACQ-50-HH

288-1ACQ-50-OTH

288-2REH-120-NPI

288-2REH-120-RW

288-2REH-120-SH

288-2REH-50-HH

288-2REH-50-OTH

General and
Contract
Administration
Clayton County
NSP Fin Mech
<120%
Financial Mech
120%
Financial
Mechanism 120
Financial  Mech
<50%
Clayton County
NSP Acquisition
<120%
Acquisition
<120%

acquisition
<120%

Clayton County
NSP Acquisition
for <50%
Other
acquisitions for
<50%
Clayton County
NSP Rehab for
<120%
Rehab <120%

Rehab <120

Clayton County
NSP
Rehabilitation
<50%
Rehab for under
50% AMI

$23,321,113.01 $9,513,516.15 $12,168,073.75

$1,670,330.00 $892,610.07 $666,003.68

$12,047.50 $5,000.00 $7,047.50

$1,572.00 $0.00 $1,572.00

$17,242.00 $3,041.50 $14,200.00

$5,000.00 $0.00 $5,000.00

$3,907,018.11 $2,310,024.78 $1,596,993.33

$1,330,508.00 $948,309.91 $269,508.00

$2,589,941.36 $684,994.22 $1,758,162.10

$1,296,945.62 $1,152,000.00 $144,945.62

$1,567,885.68 $1,027,040.75 $540,844.93

$1,408,786.52 $474,710.32 $934,076.20

$397,092.82 $186,813.58 $131,092.82

$1,353,616.28 $290,710.14 $1,062,906.14

$1,454,916.38 $199,317.67 $1,255,598.71

$834,998.74 $374,615.28 $460,383.46
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Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0001

Budget Program Funds Drawn Program Income Drawn

Clayton County NSP
Foreclosure Acquisition
Program
Clayton County NSP
Foreclosure Acquisition
Program
Demolition
Redevelopment
Redevelopment

288-ACQ/REH-120-
ALL

288-ACQ/REH-50-ALL

288-DEMO
288-RED-120-ALL
288-RED-50-ALL

Acq/rehab
<120%

Acq/reh <50%

Demolition
Redevelop <120
Redevelop
<50%

$3,000,000.00 $0.00 $2,948,758.46

$500,000.00 $0.00 $370,980.80

$973,212.00 $264,327.93 $0.00
$700,000.00 $700,000.00 $0.00

$300,000.00 $0.00 $0.00

Grantee Activity Number:                        288-1ACQ-120 -NPI
Activity Title:                                             Clayton County NSP Acquisition <120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,907,018.11

$3,907,018.11

$3,907,018.11

$3,907,018.11

$2,310,024.78

$1,596,993.33

Program Income Received: $0.00

Total Funds Expended: $3,934,049.40

Clayton County Community Development $3,934,049.40
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Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-120 -NPI
Activity Title:                                             Clayton County NSP Acquisition <120%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with
the highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.
  All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "soft second" loans, and with potential Downpayment assistance
provided from grant or Program Income funds from NSP, or from the HOME Program, or from the American Dream Downpayment Initiative [as
determined by the household incomes of the homebuyers].
  Through its grants management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure or
abandonment., having scores of eight or higher.

Location Description:

 NPI was not able to acquire any houses during this quarter.  They continue to be outbid on the HUD site, and banks are not offering any
homes to NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-1ACQ-120-RW
Activity Title:                                             Acquisition <120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

03/05/2009 07/30/2013
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Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-120-RW
Activity Title:                                             Acquisition <120%
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Housing and Community Development Program

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,330,508.00

$1,330,508.00

$1,217,817.91

$1,217,817.91

$948,309.91

$269,508.00

Program Income Received: $44.00

Total Funds Expended: $1,217,817.91

Clayton County Housing and Community Development Program $1,217,817.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with
the highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.

 All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "Soft Second" loans and with potential Down Payment assistance
provide from grant or program income funds from NSP or from HOME program or from the American Dream Downpayment Initiative.

 Through its grant management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in Census Tracts which were identified by HUD as possessing a high risk for foreclosure or abandonment,
having scores of eight or higher.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-120-RW
Activity Title:                                             Acquisition <120%

 This activity is no longer active.  Correcting an error from a previous QPR for the amount expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-1ACQ-120-SH
Activity Title:                                             acquisition <120%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

03/05/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,589,941.36

$2,589,941.36

$2,589,941.36

$2,443,156.32

$684,994.22

$1,758,162.10

Program Income Received: $598.00

Total Funds Expended: $2,801,229.29

Clayton County Community Development $2,801,229.29



13348

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-120-SH
Activity Title:                                             acquisition <120%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with the
highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.

 All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "Soft Second" loans and with potential Down Payment assistance
provide from grant or program income funds from NSP or from HOME program or from the American Dream Downpayment Initiative.

 Through its grant management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in the Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure
or abandonment, having scores of eight or higher.

Location Description:

 Strategic Holdings was able to purchase one house during these quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-1ACQ-50-HH
Activity Title:                                             Clayton County NSP Acquisition for <50%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-50-HH
Activity Title:                                             Clayton County NSP Acquisition for <50%
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,296,945.62

$1,296,945.62

$1,296,945.62

$1,296,945.62

$1,152,000.00

$144,945.62

Program Income Received: $0.00

Total Funds Expended: $1,329,966.61

Clayton County Community Development $1,329,966.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Clayton County designated "areas of greatest need"  represent the Census Tracts/Block Groups with the high number of foreclosures, with
the highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.
  All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "soft second" loans, and with potential Downpayment assistance
provided from grant or Program Income funds from NSP, or from the HOME Program, or from the American Dream Downpayment Initiative [as
determined by the household incomes of the homebuyers].
  Through its grants management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure or
abandonment., having scores of eight or higher.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-50-HH
Activity Title:                                             Clayton County NSP Acquisition for <50%

 Partial funds for acquisition of 968 Hunt Road, to complete the budget for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-1ACQ-50-OTH
Activity Title:                                             Other acquisitions for <50%

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

03/05/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,567,885.68

$1,567,885.68

$1,567,885.68

$1,567,885.68

$1,027,040.75

$540,844.93

Program Income Received: $0.00

Total Funds Expended: $1,478,097.58

Clayton County Community Development $1,478,097.58
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-1ACQ-50-OTH
Activity Title:                                             Other acquisitions for <50%
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable  fixed rate mortgages, with potential NSP financed "soft second" loans for mortgage assistance or funds from the HOME
Program.
 Homes in this activity are for Asset Management Teams, other than Southern Crescent Habitat for Humanity, to acquire homes to be sold to
buyers at or below 50% AMI.

Activity Description

Clayton County will focus the activity in Census tracts which were identified by HUD as possessing a high risk factor for foreclosure or
abandonment, having scores of eight or higher.

Location Description:

 Adding expenditures from previous quarters not recorded in the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-2REH-120-NPI
Activity Title:                                             Clayton County NSP Rehab for <120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-120-NPI
Activity Title:                                             Clayton County NSP Rehab for <120%
Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,408,786.52

$1,408,786.52

$1,408,786.52

$1,408,786.52

$474,710.32

$934,076.20

Program Income Received: $3,826,608.62

Total Funds Expended: $1,423,489.40

Clayton County Community Development $1,423,489.40

Match Contributed: $220,400.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with
the highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.
  All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "soft second" loans, and with potential Downpayment assistance
provided from grant or Program Income funds from NSP, or from the HOME Program, or from the American Dream Downpayment Initiative [as
determined by the household incomes of the homebuyers].
  Through its grants management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure or
abandonment, having scores of eight or higher.

Location Description:



13353

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-120-NPI
Activity Title:                                             Clayton County NSP Rehab for <120%

 NPI closed with four buyers.  Two buyers received mortgage assistance through HOME funds and one buyer through NSP funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-2REH-120-RW
Activity Title:                                             Rehab <120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

03/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Housing and Community Development Program

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$397,092.82

$397,092.82

$317,906.40

$317,906.40

$186,813.58

$131,092.82

Program Income Received: $1,025,678.64

Total Funds Expended: $317,906.40

Clayton County Housing and Community Development Program $317,906.40
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-120-RW
Activity Title:                                             Rehab <120%
Match Contributed: $5,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with the
highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.

 All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "Soft Second" loans and with potential Down Payment assistance
provide from grant or program income funds from NSP or from HOME program or from the American Dream Downpayment Initiative.

 Through its grant management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in the Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure
or abandonment, having scores of eight or higher.

Location Description:

 This activity is no longer in use, but adjusted the expenditures to match the drawn downs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-2REH-120-SH
Activity Title:                                             Rehab <120

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-120-SH
Activity Title:                                             Rehab <120
03/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,353,616.28

$1,353,616.28

$1,353,616.28

$1,353,616.28

$290,710.14

$1,062,906.14

Program Income Received: $3,433,311.16

Total Funds Expended: $1,340,126.58

Clayton County Community Development $1,340,126.58

Match Contributed: $189,240.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with the
highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.

 All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "Soft Second" loans and with potential Down Payment assistance
provide from grant or program income funds from NSP or from HOME program or from the American Dream Downpayment Initiative.

 Through its grant management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-120-SH
Activity Title:                                             Rehab <120

Clayton County will focus the activity in the Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure
or abandonment, having scores of eight or higher.

Location Description:

 Strategic Holdings closed with two buyers this quarter.  Both received mortgage assistance through HOME funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-2REH-50-HH
Activity Title:                                             Clayton County NSP Rehabilitation <50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,454,916.38

$1,454,916.38

$1,454,916.38

$1,454,916.38

$199,317.67

$1,255,598.71

Program Income Received: $1,036,485.37
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-50-HH
Activity Title:                                             Clayton County NSP Rehabilitation <50%

Total Funds Expended: $1,437,182.96

Clayton County Community Development $1,437,182.96

Match Contributed: $700,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Clayton County designated "areas of greatest need" represent the Census Tracts/Block Groups with the high number of foreclosures, with
the highest numbers of subprime loans, and which have the greatest risk of foreclosure and abandonment.
  All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable fixed rate primary mortgages, with potential NSP financed "soft second" loans, and with potential Downpayment assistance
provided from grant or Program Income funds from NSP, or from the HOME Program, or from the American Dream Downpayment Initiative [as
determined by the household incomes of the homebuyers].
 Through its grants management and oversight processes, Clayton County will ensure that at least 25% of the NSP funds expended will provide
homeownership opportunities to homebuyers with incomes <50% AMI.

Activity Description

Clayton County will focus the activity in Census Tracts/Block Groups which were identified by HUD as possessing a high risk for foreclosure or
abandonment., having scores of eight or higher.

Location Description:

 rehab for 3956 Keystone to complete the budget for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-2REH-50-OTH
Activity Title:                                             Rehab for under 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-50-OTH
Activity Title:                                             Rehab for under 50% AMI
288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition

Program
Projected Start Date: Projected End Date:

03/05/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$834,998.74

$834,998.74

$834,998.74

$834,998.74

$374,615.28

$460,383.46

Program Income Received: $1,815,987.20

Total Funds Expended: $804,092.73

Clayton County Community Development $804,092.73

Match Contributed: $232,161.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All homes assisted with NSP funds or NSP Program Income will be offered for sale to NSP-eligible households at affordable purchase prices
with affordable  fixed rate mortgages, with potential NSP financed "soft second" loans for mortgage assistance or funds from the HOME
Program.
 Homes in this activity are for Asset Management Teams, other than Southern Crescent Habitat for Humanity, to rehabilitate homes to be sold
to buyers at or below 50% AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-2REH-50-OTH
Activity Title:                                             Rehab for under 50% AMI

Clayton County will focus the activity in Census tracts which were identified by HUD as possessing a high risk factor for foreclosure or
abandonment, having scores of eight or higher.

Location Description:

 National Property Institute sold the property on Eagles Feather to a buyer below 50% AMI.  The buyer received mortgage assistance from
HOME funds.

Activity Progress Narrative:

Address City State Zip Status Accept
1297 Heritage Court Hampton Georgia 30228 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        288-3FIN-120-NPI
Activity Title:                                             Clayton County NSP Fin Mech <120%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

288-NSP-3FIN Clayton County NSP Financial Mechanisms

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Housing and Community Development Program

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,047.50

$12,047.50

$12,047.50

$12,047.50

$5,000.00

$7,047.50

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-3FIN-120-NPI
Activity Title:                                             Clayton County NSP Fin Mech <120%

Total Funds Expended: $12,047.50

Clayton County Housing and Community Development Program $12,047.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All homes assisted with NSP funds or NSP program income will be offered for sale to NSP-eligible households at affordable prices and
affordable fixed rate primary mortgages.  NSP financed "soft second" loans and/or downpayment assistance will also be provided (based on the
affordability needs of the individual households involved) through NSP funding or HOME/ADDI funding.   Tenure of beneficiaries will be
homeownership but if houses cannot be sold within a reasonable period of time, rental opportunities may be offered out of necessity.  Soft
second loans will have a five or ten year term based on the amount of the loan with 0% interest and will be secured by promissory notes and
deeds to secure debt.  Funds will be recaptured if properties are sold or if ownership is transferred during the loan term.

Activity Description

Clayton County will focus this activity in census tract block groups in the county which HUD identified as high foreclosure and high risk for
foreclosure areas/areas of greatest need.  These areas encompass nearly the entire county.

Location Description:

 Added expenditures from previous quarters that were not recorded in the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-3FIN-120-RW
Activity Title:                                             Financial Mech 120%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

288-NSP-3FIN Clayton County NSP Financial Mechanisms
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-3FIN-120-RW
Activity Title:                                             Financial Mech 120%
Projected Start Date: Projected End Date:

03/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Housing and Community Development Program

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,572.00

$1,572.00

$1,572.00

$1,572.00

$0.00

$1,572.00

Program Income Received: $0.00

Total Funds Expended: $1,572.00

Clayton County Housing and Community Development Program $1,572.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All homes assisted with NSP funds or NSP program income will be offered for sale to NSP-eligible households at affordable prices and
affordable fixed rate primary mortgages.  NSP financed "soft second" loans and/or downpayment assistance will also be provided (based on the
affordability needs of the individual households involved) through NSP funding or HOME/ADDI funding.   Tenure of beneficiaries will be
homeownership but if houses cannot be sold within a reasonable period of time, rental opportunities may be offered out of necessity.  Soft
second loans will have a five or ten year term depending on the amount of the loan with 0% interest and will be secured by promissory notes
and deeds to secure debt.  Funds will be recaptured if properties are sold or if ownership is transferred during the loan term.

Activity Description

Clayton County will focus this activity in census tract block groups in the county which HUD identified as high foreclosure and high risk for
foreclosure areas/areas of greatest need.  These areas encompass nearly the entire county.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-3FIN-120-RW
Activity Title:                                             Financial Mech 120%

 Added expenditures from previous quarters that were not recorded in the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-3FIN-120-SH
Activity Title:                                             Financial Mechanism 120

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

288-NSP-3FIN Clayton County NSP Financial Mechanisms

Projected Start Date: Projected End Date:

03/04/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Housing and Community Development Program

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,242.00

$17,242.00

$17,241.50

$17,241.50

$3,041.50

$14,200.00

Program Income Received: $0.00

Total Funds Expended: $17,241.50

Clayton County Housing and Community Development Program $17,241.50
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-3FIN-120-SH
Activity Title:                                             Financial Mechanism 120
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All homes assisted with NSP funds or NSP program income will be offered for sale to NSP-eligible households at affordable prices and
affordable fixed rate primary mortgages.  NSP financed "soft second" loans and/or downpayment assistance will also be provided (based on the
affordability needs of the individual households involved) through NSP funding or HOME/ADDI funding.    Tenure of beneficiaries will be
homeownership but if houses cannot be sold within a reasonable period of time, rental opportunities may be offered out of necessity.  Soft
second loans will have a five or ten year term depending on the amount of the loan with 0% interest and will be secured by promissory notes
and deeds to secure debt.  Funds will be recaptured if properties are sold or if ownership is transferred during the loan term.

Activity Description

Clayton County will focus this activity in census tract block groups in the county which HUD identified as high foreclosure and high risk for
foreclosure areas/areas of greatest need.  These areas encompass nearly the entire county.

Location Description:

 Added expenditures from previous quarters that were not recorded in the QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-3FIN-50-ALL
Activity Title:                                             Financial  Mech <50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

288-NSP-3FIN Clayton County NSP Financial Mechanisms

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-3FIN-50-ALL
Activity Title:                                             Financial  Mech <50%
Primary Responsible Organization:

Clayton County Housing and Community Development Program

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$5,000.00

$0.00

$5,000.00

Program Income Received: $0.00

Total Funds Expended: $5,000.00

Clayton County Housing and Community Development Program $5,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 All homes assisted with NSP funds or NSP program income will be offered for sale to NSP-eligible households at affordable prices and
affordable fixed rate primary mortgages.  NSP financed "soft second" loans and/or downpayment assistance will also be provided (based on the
affordability needs of the individual households involved) through NSP funding or HOME/ADDI funding.  Tenure of beneficiaries will be
homeownership but if houses cannot be sold within a reasonable period of time, rental opportunities may be offered out of necessity.  Soft
second loans will have a five or ten year term depending on the amount of the loan with 0% interest and will be secured by promissory notes
and deeds to secure debt.  Funds will be recaptured if properties are sold or if ownership is transferred during the loan term.

Activity Description

Clayton County will focus this activity in census tract block groups in the county which HUD identified as high foreclosure and high risk for
foreclosure areas/areas of greatest need.  These areas encompass nearly the entire county.

Location Description:

 Added expenditures from previous quarter that were not recorded in the QPR.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-3FIN-50-ALL
Activity Title:                                             Financial  Mech <50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-ACQ/REH-120-ALL
Activity Title:                                             Acq/rehab <120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

07/01/2013 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000,000.00

$3,000,000.00

$3,000,000.00

$2,531,380.54

$0.00

$2,531,380.54

Program Income Received: $2,226,304.34

Total Funds Expended: $2,659,116.96

Clayton County Community Development $2,659,116.96

Match Contributed: $150,823.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-ACQ/REH-120-ALL
Activity Title:                                             Acq/rehab <120%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehab and resell single family homes to eligible home buyers.

Activity Description

Any of the NSP1 eligible census tracts.

Location Description:

 NPI closed with one buyer and Southern Crescent Habitat for Humanity closed with one buyer in this quarter. Both buyers received HOME
funds for mortgage assistance, and the Habitat buyer also received assistance from United Way.  Expenses from last quarter were drawn in this
quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1762 Deer Crossing Way
1297 Heritage Court
884 Shoals Ct
152 Spring Street
1299 Candler Ct
605 Crestmont Ct
1783 Deer Crossing Circle
1907 Byrom Parkway
9724 Winding Way
6884 Tara Oaks
732 Country Lake
188 Peartree Terrace
6977 Cedar Dr

Jonesboro
Hampton
College Park
Jonesboro
Morrow
Jonesboro
Jonesboro
Jonesboro
Jonesboro
Riverdale
Hampton
Riverdale
Riverdale

Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia
Georgia

30236
30228
30349
30236
30260
30238
30236
30236
30238
3274
30228
30274
30274

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N/A
N/A
N/A
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        288-ACQ/REH-50-ALL
Activity Title:                                             Acq/reh <50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

288-NSP-ACQ/REH Clayton County NSP Foreclosure Acquisition
Program



13367

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-ACQ/REH-50-ALL
Activity Title:                                             Acq/reh <50%
Projected Start Date: Projected End Date:

07/01/2013 07/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$400,000.00

$370,980.80

$0.00

$370,980.80

Program Income Received: $149,635.00

Total Funds Expended: $370,980.80

Clayton County Community Development $370,980.80

Match Contributed: $149,635.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehab and resell single family homes to families whose incomes are below 50% AMI.

Activity Description

Any NSP1 eligible census tracts.

Location Description:

 Funds were drawn during this quarter, but there were no closings in this category.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-ACQ/REH-50-ALL
Activity Title:                                             Acq/reh <50%

Address City State Zip Status Accept
1509 Sunnybrook
6850 Tara Oaks
6864 Tara Oaks

Jonesboro
Riverdale
Riverdale

Georgia
Georgia
Georgia

30236
30274
30274

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC

N/A
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        288-DEMO
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

288-Demolition Demolition

Projected Start Date: Projected End Date:

07/01/2013 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$973,212.00

$973,212.00

$400,000.00

$39,562.93

$39,562.93

$0.00

Program Income Received: $0.00

Total Funds Expended: $39,562.93

Clayton County Community Development $39,562.93

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-DEMO
Activity Title:                                             Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition or clearance of blighted or slum structures.

Activity Description

Blighted or slum properties in any census tract with a majority of the population is low/mod income.

Location Description:

 Work began on the demolition of 555 Battle Creek apartments and will be completed soon.  This is  joint project with CDBG funds to demolish
a large apartment complex that was a blight in the community.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-NSP09-6ADM
Activity Title:                                             General and Contract Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

288-ADMIN Administration Fees

Projected Start Date: Projected End Date:

01/01/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-NSP09-6ADM
Activity Title:                                             General and Contract Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,670,330.00

$1,670,330.00

$1,600,000.00

$1,454,383.71

$788,380.03

$666,003.68

Program Income Received: $68,701.36

Total Funds Expended: $1,454,383.71

Clayton County Community Development $1,454,383.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration and Professional Services that are necessary to carry-out and adminster NSP activities.  This includes the costs
associated with a professional services grants administration contract, as well as rent, phones/telecommunications, office furniture, and office
supplies.

Activity Description

Location Description:

 Administrative expenses were accrued during this quarter and will be drawn in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        288-RED-120-ALL
Activity Title:                                             Redevelop <120

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-RED-120-ALL
Activity Title:                                             Redevelop <120
Construction of new housing Under Way

Project Number: Project Title:

288-Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/01/2013 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$600,000.00

$491,406.43

$491,406.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $491,406.43

Clayton County Community Development $491,406.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase vacant or foreclosed lots, or re-use a lot where a home has been demolished, and build new, single family homes for sell.

Activity Description

Homes will be built in any NSP1 eligible census tract area.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-RED-120-ALL
Activity Title:                                             Redevelop <120

 Expenses for last quarter were drawn in this quarter.  NPI is in the process of building four new houses in Ellenwood.

Activity Progress Narrative:

Address City State Zip Status Accept
397 Chase Woods Circle Jonesboro Georgia 30236 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        288-RED-50-ALL
Activity Title:                                             Redevelop <50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

288-Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/01/2013 07/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Clayton County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$150,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Clayton County Community Development $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0001
Grantee :                       Clayton County, GA

Award Date: Grant Authorized Amount: $9,732,126.00 Estimated PI/RL Funds: $18,000,000.00

Grantee Activity Number:                        288-RED-50-ALL
Activity Title:                                             Redevelop <50%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Build new homes on vacant or foreclosed lots, or lots where a home has been demolished, and sell to families at or below 50% AMI.

Activity Description

Homes will be built on lots in any NSP1 eligible census tract area.

Location Description:

 We are looking for lots for this activity, primarily with Southern Crescent Habitat for Humanity.  We hope to acquire some lots in the next
quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Action Plan Narrative :  Areas of Greatest Need :  Cobb County will utilize a two step system for identifying the "Areas of Greatest
Need" throughout the county. First, Cobb County will utilize the HUD-developed "Foreclosure and Abandonment Risk Score" data
as our primary system for identifying areas of greatest need. Cobb County has already analyzed and aggregated the high risk
score block groups and Census Tracts for the entire county. The attached map, "Cobb County Priority Areas", depicts Cobb
County's areas of greatest need based upon the HUD Foreclosure and Abandonment Risk Score data. Thus, Cobb will utilize the
HUD data and the Cobb Priority Areas map to assist in targeting Cobb's NSP grant funds.
 Second, Cobb has been obtaining detailed foreclosure information from local and national sources. The attached map, entitled
"Foreclosure Hot Spots", depicts specific locations of actual home foreclosures in Cobb County. As additional information is
obtained, the map will be updated and a much larger list of specific addresses where foreclosures have occurred will be available
to Cobb to better pinpoint targeted areas of greatest need.
 Cobb County will utilize the "Priority" Areas data provided by HUD as our first "screen" in targeting NSP grant funds. Our second
"screen" in targeting will be to utilize our developing list of actual foreclosure sites. These two "screens" will form the basis of
Cobb's foreclosure acquisition, rehabilitation, and sales efforts.
 Based upon HUD's risk score data and Cobb's local data, the areas of greatest need include: (1) Powder Springs area, (2)
Smyrna area, (3) Marietta area, (4) Acworth area, (5) Kennesaw area, and (6) other priority unincorporated areas as they are
identified.  Distribution and and Uses of Funds :  Cobb County, in the distribution and uses of its NSP funds, is using a dual
methodology to rank its Census Tracts and Block Group areas of greatest need. HUD's "Foreclosure and Abandonment Risk
Score" data will be utilized by Cobb County as a first source to provide the HERA statutory requirement that it ranks its
distribution and uses of NSP grant funds based upon areas of greatest need and the three HUD targeted priority areas: 1. Areas
of the greatest percentage of home foreclosures 2. Areas with the highest percentage of homes financed by a subprime
mortgage related loan, and; 3. Areas identified by Cobb County as likely to face a significant rise in the rate of home foreclosures.
 Cobb County, through HUD's "Foreclosure and Abandonment Risk Score" methodology and Cobb's own foreclosure data base
has developed practical variables that measure the three HERA stipulated categories. This twoscreen approach by Cobb County
provides a methodology that considers the percentage and number of actual foreclosures, the percent and number of subprime
mortgages used to purchase residential properties, as well as data variables that are predictive of future potential foreclosure
problems in Cobb County.
 A) Areas of Cobb County with greatest percentage of home foreclosures: Cobb County will use qualified asset management firms
(developers, banks, investors, and non-profit agencies) to target "high priority" areas of need as described in Section A, herein,
by employing a two-step foreclosure remediation strategy.
 Qualified asset management firms will acquire and rehabilitate properties in Cobb's areas of greatest need &ndash; such as
Powder Springs, Smyrna, Marietta, Kennesaw, Acworth, and other priority unincorporated areas as they are identified.
 Simultaneous to asset management firms acquiring and rehabilitating foreclosed vacant homes, the county will be working with
the asset managers, and other local organizations to carry out a significant Outreach Program to identify eligible homeowners
who might qualify for the Cobb NSP. Cobb County will prepare and disseminate to potential homeowners a list of all HUD-
approved housing counseling organizations in Cobb County and the Metro area. This will allow potential eligible homebuyers to
meet the housing counseling requirement while Cobb's asset managers are acquiring and rehabilitating foreclosed Cobb County
Homes.
 This two-step strategy will allow Cobb County to expeditiously expend its NSP grant funds. Also, this strategy will allow
foreclosed housing units to be put back into the housing inventory for low and moderate income individuals and families.
 B) Areas with the highest percentage of homes financed by a subprime mortgage related loan: Cobb County will investigate the
existing foreclosure inventory in the "high-risk", high priority areas to determine which projects utilized a subprime mortgage.
Through the utilization of the County's Superior Court (Foreclosure Filings in Cobb County) and Planning Department, these
subprime mortgage properties will be given high priority to ascertain if they are within the scope of the NSP guidelines and if they
can be acquired with the targeted discounted rates as defined in the NSP regulations and by Cobb County. The Cobb NSP staff
will work withall appropriate agencies (Cobb Superior Court, Cobb PlanningDepartment, Banks, Fannie Mae, Freddie Mac, FHA
agencies) to identify subprime mortgages that have been foreclosed upon.
 C) Areas identified as likely to face significant rise in the rate of home foreclosures: Cobb County will also investigate the existing
foreclosure inventory in the "high-risk", high priority areas to determine which areas are likely to face a significant rise in the rate
of home foreclosures, and through the utilization of the County's Superior Court and Planning Departments, these properties will
be given high priority to ascertain if they are within the scope of the NSP guidelines and if they can be acquired with the targeted
discounted rates as defined in the NSP regulations and by Cobb County.
 Cobb County will also utilize an in-house real estate professional to do a market analysis to establish trends that will substantiate
those areas which not only have a "high foreclosure inventory", but those areas that would be considered "at risk" for an increase
in home foreclosures in the future.  Definitions and Descriptions :  The State of Georgia defines "Blighted Structure" in House Bill
1313, Section 3, Title 22 of the Official Code of Georgia Annotated as:
 &lsquo;Blighted property', &lsquo;blighted', or &lsquo;blight' means any urbanized or developed property which: (A) Presents
two or more of the following conditions: (i) Uninhabitable, unsafe, or abandoned structures; (ii) Inadequate provisions for
ventilation, light, air, or sanitation; (iii) An imminent harm to life of other property caused by fire, flood, hurricane, tornado,
earthquake, storm or other natural catastrophe respecting which the Governor has declared a state of emergency under state law
or has certified the need for disaster assistance under federal law; provided, however, this division shall not apply to property
unless the relevant public agency has given notice in writing to the property owner regarding specific harm caused by the
property and the owner has failed to take reasonable measures to remedy the harm; (iv) A site identified by the federal
Environmental Protection Agency as a Superfund site pursuant to 42 U.S.C. Section 9601, et seq., or environmental
contamination to an extent that requires remedial investigation or a feasibility study; (v) Repeated illegal activity on the individual
property of which the property owner knew or should have known; or (vi) The maintenance of the property is below state,
county, or municipal codes for at least one year after notice of the code violation; and (B) is conducive to ill health, transmission
of disease, infant mortality, or crime in the immediate proximity of the property.
 Cobb County will utilize the 2008 HUD-approved HOME Program Rent limits as the standard for the definition of "Affordable
Rents for all rental housing scenarios.
 Cobb County plans to utilize two methods to ensure "continued affordability" of NSP assisted housing.
 First, Cobb will utilize a "Recapture Method" as defined by 24 CFR 92.254 (5) (ii) through liens on each property to ensure that
the homeowner cannot reap a windfall profit. All NSP funds will be recaptured if NSP homeowners should sell their homes before
the time period of designated "Continued Affordability" expires. Also, Cobb County is considering a "Shared-Equity" provision for
each NSP homeowner assisted under the NSP Program. Should Cobb County adopt this provision (in addition to the Recapture
Method) homeowners will have less incentive to sell their homes during Cobb's "Continued Affordability" time period. In other
words, with a Recapture or Shared-Equity Provision, Cobb County will have adequate mechanisms in place to keep NSP assisted
homes affordable throughout Cobb's NSP period of affordability and to protect the County's investment in this program.
 Cobb County will utilize the following rehabilitation standards that will apply to NSP assisted activities: The International
Residential Code (IRC) for one and two family dwellings &ndash; 2006, along with the Georgia State Amendments for one and
two family dwellings to the IRC.  Low Income Targeting :  Cobb County anticipates the expenditure of 25% of its NSP grant
funds on households whose incomes do not exceed 50% of AMI. For Cobb County, this amount is $1,722,284 ($6,889,134 @
25%).
 In an effort to effectively and efficiently utilize Cobb's 25% share of NSP funds, it anticipates that two significant support
financial mechanisms may be needed to qualify these very low income individuals and families for homeownership first
mortgages. These two financial mechanisms are as follows:
 1. "Soft Seconds" to reduce the Sales Price to an amount affordable to a household whose income does not exceed 50% of AMI.
For example, if an NSP home has a sales price of $100,000 and the homebuyer can only qualify for a loan of $85,000, Cobb will
give strong consideration to making a "Soft Second" loan for the $15,000 difference. This mechanism can help many households
at or below 50% of AMI to qualify for homeownership.
 2. Downpayment Assistance Cobb County will consider both the resources of the NSP and the HOME Program for downpayment
assistance. Cobb currently has a HOME-funded DPA Program and this program can serve those at or below 50% of AMI, as it is
already doing in Cobb County.
 These two financial mechanisms, Soft Seconds and DPAs, will comprise the primary methods Cobb County will use to purchase
and redevelop abandoned or foreclosed homes for housing individuals and families whose incomes do not exceed 50% of AMI.
Acquisition and Relocation :  Cobb County does not intend to demolish or convert any low and moderate income dwelling units.
Cobb County has such a large number of vacant foreclosed properties that it intends to concentrate on these properties in Cobb's
areas of greatest need. Also, Cobb County has a CDBG Anti- Displacement policy. This policy will be adhered to under the NSP by
Cobb County purchasing/acquiring only vacant foreclosed homes. The number of NSP affordable housing units to be made
available under Cobb's NSP Program are estimated as follows: 1. Total Number of Units between 50% - 80% of AMI -- 4 Units. 2.
Total Number of Units between 80% - 120% of AMI -- 20 Units. 3. Total Number of Units under 50% of AMI -- 10 Units. 4. Total
Number of Units = 34  Public Comment :  Cobb County, in accordance with NSP public comment requirements, utilized the
following public information avenues: 1. Newspaper ad published in the Marietta Daily Journal on Friday, October 17, 2008; 2.
Television Station (local open access Channel 23) ad ran from Monday October 20, 2008 through Monday, October 27, 2008; 3.
Cobb County CDBG Program Office website updated Friday, October 17, 2008 and will remain current throughout the program; 4.
Conducted local public hearing on Monday, October 27, 2008 at the Cobb County Board Of Commissioners Room; 5. Cobb County
Board of Commissioners Chairman Olens issued a letter dated October 21, 2008 to all chief elected officials of Cobb local
jurisdictions inviting them, or one of their representatives, to attend the public hearing; 6. NSP information was distributed
through the Institute of Real Estate Management [IREM], Georgia Chapter No. 67 email list; 7. Cobb County CDBG Program
Office staff sent emails to other various interested parties including non-profits and quasi-government agencies;
 The public hearing took place on Monday, October 27, 2008, [day 11] of the required 15 day public comment period, which
began Friday October 17, 2008 and concluded Monday November 3, 2008. The following questions, as recorded in the official
minutes of the public hearing, were raised and answered concerning the NSP: 1. Who would actually be loaning the money for
the purchase of the properties? 2. What are the procedures for local jurisdictions, including historical properties, zoning and
building codes? 3. Is the redevelopment of raw land compared to rehabilitation of existing structures excluding some things
allowed by Housing and Economic Recovery Act?
 Additional Activities: 1. On Saturday, November 8th, 2008, Nick Autorina participated in an "Economic Summit" at the Word-Of-
Faith Church in Austell, GA. Nick spoke to approximately 100 people regarding the NSP in Cobb County  2. On Monday,
November 10th, 2008, Nick Autorina participated in a Cobb County Board of Commissioners [BOC] Work Session to discuss and
outline Cobb County's NSP strategy. 3. On Tuesday, November 11th, 2008, Nick Autorina and Michael Hughes, Director of Cobb
County's Office of Economic Development, made a formal presentation before the Cobb County Board of Commissioners and
interested Cobb County Citizens to discuss the NSP strategy. The Board unanimously voted 5-0 in favor of accepting HUD's NSP
allocation for Cobb County. 4. On Tuesday, November 11th, 2008, the Marietta Daily Journal [MDJ] published a feature article on
Cobb County's use of NSP funds (See Attachment "A" below) 5. On Thursday, November 13th, 2008, the Marietta Daily Journal
[MDJ] published an Editorial in favor of Cobb County's projected use of the NSP funds (See Attachment "B" below). 6. Since
October 17th, 2008, the following is a breakdown of the number of inquiries the CDBG Program Office has fielded by activity
type: General Inquiry regarding the NSP Funds: 26 Inquiry's regarding the "Request for Proposal Process" For the NSP: 17
Inquiry regarding Job Opportunities For the NSP: 125
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Action Plan Narrative :  Areas of Greatest Need :  Cobb County will utilize a two step system for identifying the "Areas of Greatest
Need" throughout the county. First, Cobb County will utilize the HUD-developed "Foreclosure and Abandonment Risk Score" data
as our primary system for identifying areas of greatest need. Cobb County has already analyzed and aggregated the high risk
score block groups and Census Tracts for the entire county. The attached map, "Cobb County Priority Areas", depicts Cobb
County's areas of greatest need based upon the HUD Foreclosure and Abandonment Risk Score data. Thus, Cobb will utilize the
HUD data and the Cobb Priority Areas map to assist in targeting Cobb's NSP grant funds.
 Second, Cobb has been obtaining detailed foreclosure information from local and national sources. The attached map, entitled
"Foreclosure Hot Spots", depicts specific locations of actual home foreclosures in Cobb County. As additional information is
obtained, the map will be updated and a much larger list of specific addresses where foreclosures have occurred will be available
to Cobb to better pinpoint targeted areas of greatest need.
 Cobb County will utilize the "Priority" Areas data provided by HUD as our first "screen" in targeting NSP grant funds. Our second
"screen" in targeting will be to utilize our developing list of actual foreclosure sites. These two "screens" will form the basis of
Cobb's foreclosure acquisition, rehabilitation, and sales efforts.
 Based upon HUD's risk score data and Cobb's local data, the areas of greatest need include: (1) Powder Springs area, (2)
Smyrna area, (3) Marietta area, (4) Acworth area, (5) Kennesaw area, and (6) other priority unincorporated areas as they are
identified.  Distribution and and Uses of Funds :  Cobb County, in the distribution and uses of its NSP funds, is using a dual
methodology to rank its Census Tracts and Block Group areas of greatest need. HUD's "Foreclosure and Abandonment Risk
Score" data will be utilized by Cobb County as a first source to provide the HERA statutory requirement that it ranks its
distribution and uses of NSP grant funds based upon areas of greatest need and the three HUD targeted priority areas: 1. Areas
of the greatest percentage of home foreclosures 2. Areas with the highest percentage of homes financed by a subprime
mortgage related loan, and; 3. Areas identified by Cobb County as likely to face a significant rise in the rate of home foreclosures.
 Cobb County, through HUD's "Foreclosure and Abandonment Risk Score" methodology and Cobb's own foreclosure data base
has developed practical variables that measure the three HERA stipulated categories. This twoscreen approach by Cobb County
provides a methodology that considers the percentage and number of actual foreclosures, the percent and number of subprime
mortgages used to purchase residential properties, as well as data variables that are predictive of future potential foreclosure
problems in Cobb County.
 A) Areas of Cobb County with greatest percentage of home foreclosures: Cobb County will use qualified asset management firms
(developers, banks, investors, and non-profit agencies) to target "high priority" areas of need as described in Section A, herein,
by employing a two-step foreclosure remediation strategy.
 Qualified asset management firms will acquire and rehabilitate properties in Cobb's areas of greatest need &ndash; such as
Powder Springs, Smyrna, Marietta, Kennesaw, Acworth, and other priority unincorporated areas as they are identified.
 Simultaneous to asset management firms acquiring and rehabilitating foreclosed vacant homes, the county will be working with
the asset managers, and other local organizations to carry out a significant Outreach Program to identify eligible homeowners
who might qualify for the Cobb NSP. Cobb County will prepare and disseminate to potential homeowners a list of all HUD-
approved housing counseling organizations in Cobb County and the Metro area. This will allow potential eligible homebuyers to
meet the housing counseling requirement while Cobb's asset managers are acquiring and rehabilitating foreclosed Cobb County
Homes.
 This two-step strategy will allow Cobb County to expeditiously expend its NSP grant funds. Also, this strategy will allow
foreclosed housing units to be put back into the housing inventory for low and moderate income individuals and families.
 B) Areas with the highest percentage of homes financed by a subprime mortgage related loan: Cobb County will investigate the
existing foreclosure inventory in the "high-risk", high priority areas to determine which projects utilized a subprime mortgage.
Through the utilization of the County's Superior Court (Foreclosure Filings in Cobb County) and Planning Department, these
subprime mortgage properties will be given high priority to ascertain if they are within the scope of the NSP guidelines and if they
can be acquired with the targeted discounted rates as defined in the NSP regulations and by Cobb County. The Cobb NSP staff
will work withall appropriate agencies (Cobb Superior Court, Cobb PlanningDepartment, Banks, Fannie Mae, Freddie Mac, FHA
agencies) to identify subprime mortgages that have been foreclosed upon.
 C) Areas identified as likely to face significant rise in the rate of home foreclosures: Cobb County will also investigate the existing
foreclosure inventory in the "high-risk", high priority areas to determine which areas are likely to face a significant rise in the rate
of home foreclosures, and through the utilization of the County's Superior Court and Planning Departments, these properties will
be given high priority to ascertain if they are within the scope of the NSP guidelines and if they can be acquired with the targeted
discounted rates as defined in the NSP regulations and by Cobb County.
 Cobb County will also utilize an in-house real estate professional to do a market analysis to establish trends that will substantiate
those areas which not only have a "high foreclosure inventory", but those areas that would be considered "at risk" for an increase
in home foreclosures in the future.  Definitions and Descriptions :  The State of Georgia defines "Blighted Structure" in House Bill
1313, Section 3, Title 22 of the Official Code of Georgia Annotated as:
 &lsquo;Blighted property', &lsquo;blighted', or &lsquo;blight' means any urbanized or developed property which: (A) Presents
two or more of the following conditions: (i) Uninhabitable, unsafe, or abandoned structures; (ii) Inadequate provisions for
ventilation, light, air, or sanitation; (iii) An imminent harm to life of other property caused by fire, flood, hurricane, tornado,
earthquake, storm or other natural catastrophe respecting which the Governor has declared a state of emergency under state law
or has certified the need for disaster assistance under federal law; provided, however, this division shall not apply to property
unless the relevant public agency has given notice in writing to the property owner regarding specific harm caused by the
property and the owner has failed to take reasonable measures to remedy the harm; (iv) A site identified by the federal
Environmental Protection Agency as a Superfund site pursuant to 42 U.S.C. Section 9601, et seq., or environmental
contamination to an extent that requires remedial investigation or a feasibility study; (v) Repeated illegal activity on the individual
property of which the property owner knew or should have known; or (vi) The maintenance of the property is below state,
county, or municipal codes for at least one year after notice of the code violation; and (B) is conducive to ill health, transmission
of disease, infant mortality, or crime in the immediate proximity of the property.
 Cobb County will utilize the 2008 HUD-approved HOME Program Rent limits as the standard for the definition of "Affordable
Rents for all rental housing scenarios.
 Cobb County plans to utilize two methods to ensure "continued affordability" of NSP assisted housing.
 First, Cobb will utilize a "Recapture Method" as defined by 24 CFR 92.254 (5) (ii) through liens on each property to ensure that
the homeowner cannot reap a windfall profit. All NSP funds will be recaptured if NSP homeowners should sell their homes before
the time period of designated "Continued Affordability" expires. Also, Cobb County is considering a "Shared-Equity" provision for
each NSP homeowner assisted under the NSP Program. Should Cobb County adopt this provision (in addition to the Recapture
Method) homeowners will have less incentive to sell their homes during Cobb's "Continued Affordability" time period. In other
words, with a Recapture or Shared-Equity Provision, Cobb County will have adequate mechanisms in place to keep NSP assisted
homes affordable throughout Cobb's NSP period of affordability and to protect the County's investment in this program.
 Cobb County will utilize the following rehabilitation standards that will apply to NSP assisted activities: The International
Residential Code (IRC) for one and two family dwellings &ndash; 2006, along with the Georgia State Amendments for one and
two family dwellings to the IRC.  Low Income Targeting :  Cobb County anticipates the expenditure of 25% of its NSP grant
funds on households whose incomes do not exceed 50% of AMI. For Cobb County, this amount is $1,722,284 ($6,889,134 @
25%).
 In an effort to effectively and efficiently utilize Cobb's 25% share of NSP funds, it anticipates that two significant support
financial mechanisms may be needed to qualify these very low income individuals and families for homeownership first
mortgages. These two financial mechanisms are as follows:
 1. "Soft Seconds" to reduce the Sales Price to an amount affordable to a household whose income does not exceed 50% of AMI.
For example, if an NSP home has a sales price of $100,000 and the homebuyer can only qualify for a loan of $85,000, Cobb will
give strong consideration to making a "Soft Second" loan for the $15,000 difference. This mechanism can help many households
at or below 50% of AMI to qualify for homeownership.
 2. Downpayment Assistance Cobb County will consider both the resources of the NSP and the HOME Program for downpayment
assistance. Cobb currently has a HOME-funded DPA Program and this program can serve those at or below 50% of AMI, as it is
already doing in Cobb County.
 These two financial mechanisms, Soft Seconds and DPAs, will comprise the primary methods Cobb County will use to purchase
and redevelop abandoned or foreclosed homes for housing individuals and families whose incomes do not exceed 50% of AMI.
Acquisition and Relocation :  Cobb County does not intend to demolish or convert any low and moderate income dwelling units.
Cobb County has such a large number of vacant foreclosed properties that it intends to concentrate on these properties in Cobb's
areas of greatest need. Also, Cobb County has a CDBG Anti- Displacement policy. This policy will be adhered to under the NSP by
Cobb County purchasing/acquiring only vacant foreclosed homes. The number of NSP affordable housing units to be made
available under Cobb's NSP Program are estimated as follows: 1. Total Number of Units between 50% - 80% of AMI -- 4 Units. 2.
Total Number of Units between 80% - 120% of AMI -- 20 Units. 3. Total Number of Units under 50% of AMI -- 10 Units. 4. Total
Number of Units = 34  Public Comment :  Cobb County, in accordance with NSP public comment requirements, utilized the
following public information avenues: 1. Newspaper ad published in the Marietta Daily Journal on Friday, October 17, 2008; 2.
Television Station (local open access Channel 23) ad ran from Monday October 20, 2008 through Monday, October 27, 2008; 3.
Cobb County CDBG Program Office website updated Friday, October 17, 2008 and will remain current throughout the program; 4.
Conducted local public hearing on Monday, October 27, 2008 at the Cobb County Board Of Commissioners Room; 5. Cobb County
Board of Commissioners Chairman Olens issued a letter dated October 21, 2008 to all chief elected officials of Cobb local
jurisdictions inviting them, or one of their representatives, to attend the public hearing; 6. NSP information was distributed
through the Institute of Real Estate Management [IREM], Georgia Chapter No. 67 email list; 7. Cobb County CDBG Program
Office staff sent emails to other various interested parties including non-profits and quasi-government agencies;
 The public hearing took place on Monday, October 27, 2008, [day 11] of the required 15 day public comment period, which
began Friday October 17, 2008 and concluded Monday November 3, 2008. The following questions, as recorded in the official
minutes of the public hearing, were raised and answered concerning the NSP: 1. Who would actually be loaning the money for
the purchase of the properties? 2. What are the procedures for local jurisdictions, including historical properties, zoning and
building codes? 3. Is the redevelopment of raw land compared to rehabilitation of existing structures excluding some things
allowed by Housing and Economic Recovery Act?
 Additional Activities: 1. On Saturday, November 8th, 2008, Nick Autorina participated in an "Economic Summit" at the Word-Of-
Faith Church in Austell, GA. Nick spoke to approximately 100 people regarding the NSP in Cobb County  2. On Monday,
November 10th, 2008, Nick Autorina participated in a Cobb County Board of Commissioners [BOC] Work Session to discuss and
outline Cobb County's NSP strategy. 3. On Tuesday, November 11th, 2008, Nick Autorina and Michael Hughes, Director of Cobb
County's Office of Economic Development, made a formal presentation before the Cobb County Board of Commissioners and
interested Cobb County Citizens to discuss the NSP strategy. The Board unanimously voted 5-0 in favor of accepting HUD's NSP
allocation for Cobb County. 4. On Tuesday, November 11th, 2008, the Marietta Daily Journal [MDJ] published a feature article on
Cobb County's use of NSP funds (See Attachment "A" below) 5. On Thursday, November 13th, 2008, the Marietta Daily Journal
[MDJ] published an Editorial in favor of Cobb County's projected use of the NSP funds (See Attachment "B" below). 6. Since
October 17th, 2008, the following is a breakdown of the number of inquiries the CDBG Program Office has fielded by activity
type: General Inquiry regarding the NSP Funds: 26 Inquiry's regarding the "Request for Proposal Process" For the NSP: 17
Inquiry regarding Job Opportunities For the NSP: 125
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Action Plan Narrative :  Areas of Greatest Need :  Cobb County will utilize a two step system for identifying the "Areas of Greatest
Need" throughout the county. First, Cobb County will utilize the HUD-developed "Foreclosure and Abandonment Risk Score" data
as our primary system for identifying areas of greatest need. Cobb County has already analyzed and aggregated the high risk
score block groups and Census Tracts for the entire county. The attached map, "Cobb County Priority Areas", depicts Cobb
County's areas of greatest need based upon the HUD Foreclosure and Abandonment Risk Score data. Thus, Cobb will utilize the
HUD data and the Cobb Priority Areas map to assist in targeting Cobb's NSP grant funds.
 Second, Cobb has been obtaining detailed foreclosure information from local and national sources. The attached map, entitled
"Foreclosure Hot Spots", depicts specific locations of actual home foreclosures in Cobb County. As additional information is
obtained, the map will be updated and a much larger list of specific addresses where foreclosures have occurred will be available
to Cobb to better pinpoint targeted areas of greatest need.
 Cobb County will utilize the "Priority" Areas data provided by HUD as our first "screen" in targeting NSP grant funds. Our second
"screen" in targeting will be to utilize our developing list of actual foreclosure sites. These two "screens" will form the basis of
Cobb's foreclosure acquisition, rehabilitation, and sales efforts.
 Based upon HUD's risk score data and Cobb's local data, the areas of greatest need include: (1) Powder Springs area, (2)
Smyrna area, (3) Marietta area, (4) Acworth area, (5) Kennesaw area, and (6) other priority unincorporated areas as they are
identified.  Distribution and and Uses of Funds :  Cobb County, in the distribution and uses of its NSP funds, is using a dual
methodology to rank its Census Tracts and Block Group areas of greatest need. HUD's "Foreclosure and Abandonment Risk
Score" data will be utilized by Cobb County as a first source to provide the HERA statutory requirement that it ranks its
distribution and uses of NSP grant funds based upon areas of greatest need and the three HUD targeted priority areas: 1. Areas
of the greatest percentage of home foreclosures 2. Areas with the highest percentage of homes financed by a subprime
mortgage related loan, and; 3. Areas identified by Cobb County as likely to face a significant rise in the rate of home foreclosures.
 Cobb County, through HUD's "Foreclosure and Abandonment Risk Score" methodology and Cobb's own foreclosure data base
has developed practical variables that measure the three HERA stipulated categories. This twoscreen approach by Cobb County
provides a methodology that considers the percentage and number of actual foreclosures, the percent and number of subprime
mortgages used to purchase residential properties, as well as data variables that are predictive of future potential foreclosure
problems in Cobb County.
 A) Areas of Cobb County with greatest percentage of home foreclosures: Cobb County will use qualified asset management firms
(developers, banks, investors, and non-profit agencies) to target "high priority" areas of need as described in Section A, herein,
by employing a two-step foreclosure remediation strategy.
 Qualified asset management firms will acquire and rehabilitate properties in Cobb's areas of greatest need &ndash; such as
Powder Springs, Smyrna, Marietta, Kennesaw, Acworth, and other priority unincorporated areas as they are identified.
 Simultaneous to asset management firms acquiring and rehabilitating foreclosed vacant homes, the county will be working with
the asset managers, and other local organizations to carry out a significant Outreach Program to identify eligible homeowners
who might qualify for the Cobb NSP. Cobb County will prepare and disseminate to potential homeowners a list of all HUD-
approved housing counseling organizations in Cobb County and the Metro area. This will allow potential eligible homebuyers to
meet the housing counseling requirement while Cobb's asset managers are acquiring and rehabilitating foreclosed Cobb County
Homes.
 This two-step strategy will allow Cobb County to expeditiously expend its NSP grant funds. Also, this strategy will allow
foreclosed housing units to be put back into the housing inventory for low and moderate income individuals and families.
 B) Areas with the highest percentage of homes financed by a subprime mortgage related loan: Cobb County will investigate the
existing foreclosure inventory in the "high-risk", high priority areas to determine which projects utilized a subprime mortgage.
Through the utilization of the County's Superior Court (Foreclosure Filings in Cobb County) and Planning Department, these
subprime mortgage properties will be given high priority to ascertain if they are within the scope of the NSP guidelines and if they
can be acquired with the targeted discounted rates as defined in the NSP regulations and by Cobb County. The Cobb NSP staff
will work withall appropriate agencies (Cobb Superior Court, Cobb PlanningDepartment, Banks, Fannie Mae, Freddie Mac, FHA
agencies) to identify subprime mortgages that have been foreclosed upon.
 C) Areas identified as likely to face significant rise in the rate of home foreclosures: Cobb County will also investigate the existing
foreclosure inventory in the "high-risk", high priority areas to determine which areas are likely to face a significant rise in the rate
of home foreclosures, and through the utilization of the County's Superior Court and Planning Departments, these properties will
be given high priority to ascertain if they are within the scope of the NSP guidelines and if they can be acquired with the targeted
discounted rates as defined in the NSP regulations and by Cobb County.
 Cobb County will also utilize an in-house real estate professional to do a market analysis to establish trends that will substantiate
those areas which not only have a "high foreclosure inventory", but those areas that would be considered "at risk" for an increase
in home foreclosures in the future.  Definitions and Descriptions :  The State of Georgia defines "Blighted Structure" in House Bill
1313, Section 3, Title 22 of the Official Code of Georgia Annotated as:
 &lsquo;Blighted property', &lsquo;blighted', or &lsquo;blight' means any urbanized or developed property which: (A) Presents
two or more of the following conditions: (i) Uninhabitable, unsafe, or abandoned structures; (ii) Inadequate provisions for
ventilation, light, air, or sanitation; (iii) An imminent harm to life of other property caused by fire, flood, hurricane, tornado,
earthquake, storm or other natural catastrophe respecting which the Governor has declared a state of emergency under state law
or has certified the need for disaster assistance under federal law; provided, however, this division shall not apply to property
unless the relevant public agency has given notice in writing to the property owner regarding specific harm caused by the
property and the owner has failed to take reasonable measures to remedy the harm; (iv) A site identified by the federal
Environmental Protection Agency as a Superfund site pursuant to 42 U.S.C. Section 9601, et seq., or environmental
contamination to an extent that requires remedial investigation or a feasibility study; (v) Repeated illegal activity on the individual
property of which the property owner knew or should have known; or (vi) The maintenance of the property is below state,
county, or municipal codes for at least one year after notice of the code violation; and (B) is conducive to ill health, transmission
of disease, infant mortality, or crime in the immediate proximity of the property.
 Cobb County will utilize the 2008 HUD-approved HOME Program Rent limits as the standard for the definition of "Affordable
Rents for all rental housing scenarios.
 Cobb County plans to utilize two methods to ensure "continued affordability" of NSP assisted housing.
 First, Cobb will utilize a "Recapture Method" as defined by 24 CFR 92.254 (5) (ii) through liens on each property to ensure that
the homeowner cannot reap a windfall profit. All NSP funds will be recaptured if NSP homeowners should sell their homes before
the time period of designated "Continued Affordability" expires. Also, Cobb County is considering a "Shared-Equity" provision for
each NSP homeowner assisted under the NSP Program. Should Cobb County adopt this provision (in addition to the Recapture
Method) homeowners will have less incentive to sell their homes during Cobb's "Continued Affordability" time period. In other
words, with a Recapture or Shared-Equity Provision, Cobb County will have adequate mechanisms in place to keep NSP assisted
homes affordable throughout Cobb's NSP period of affordability and to protect the County's investment in this program.
 Cobb County will utilize the following rehabilitation standards that will apply to NSP assisted activities: The International
Residential Code (IRC) for one and two family dwellings &ndash; 2006, along with the Georgia State Amendments for one and
two family dwellings to the IRC.  Low Income Targeting :  Cobb County anticipates the expenditure of 25% of its NSP grant
funds on households whose incomes do not exceed 50% of AMI. For Cobb County, this amount is $1,722,284 ($6,889,134 @
25%).
 In an effort to effectively and efficiently utilize Cobb's 25% share of NSP funds, it anticipates that two significant support
financial mechanisms may be needed to qualify these very low income individuals and families for homeownership first
mortgages. These two financial mechanisms are as follows:
 1. "Soft Seconds" to reduce the Sales Price to an amount affordable to a household whose income does not exceed 50% of AMI.
For example, if an NSP home has a sales price of $100,000 and the homebuyer can only qualify for a loan of $85,000, Cobb will
give strong consideration to making a "Soft Second" loan for the $15,000 difference. This mechanism can help many households
at or below 50% of AMI to qualify for homeownership.
 2. Downpayment Assistance Cobb County will consider both the resources of the NSP and the HOME Program for downpayment
assistance. Cobb currently has a HOME-funded DPA Program and this program can serve those at or below 50% of AMI, as it is
already doing in Cobb County.
 These two financial mechanisms, Soft Seconds and DPAs, will comprise the primary methods Cobb County will use to purchase
and redevelop abandoned or foreclosed homes for housing individuals and families whose incomes do not exceed 50% of AMI.
Acquisition and Relocation :  Cobb County does not intend to demolish or convert any low and moderate income dwelling units.
Cobb County has such a large number of vacant foreclosed properties that it intends to concentrate on these properties in Cobb's
areas of greatest need. Also, Cobb County has a CDBG Anti- Displacement policy. This policy will be adhered to under the NSP by
Cobb County purchasing/acquiring only vacant foreclosed homes. The number of NSP affordable housing units to be made
available under Cobb's NSP Program are estimated as follows: 1. Total Number of Units between 50% - 80% of AMI -- 4 Units. 2.
Total Number of Units between 80% - 120% of AMI -- 20 Units. 3. Total Number of Units under 50% of AMI -- 10 Units. 4. Total
Number of Units = 34  Public Comment :  Cobb County, in accordance with NSP public comment requirements, utilized the
following public information avenues: 1. Newspaper ad published in the Marietta Daily Journal on Friday, October 17, 2008; 2.
Television Station (local open access Channel 23) ad ran from Monday October 20, 2008 through Monday, October 27, 2008; 3.
Cobb County CDBG Program Office website updated Friday, October 17, 2008 and will remain current throughout the program; 4.
Conducted local public hearing on Monday, October 27, 2008 at the Cobb County Board Of Commissioners Room; 5. Cobb County
Board of Commissioners Chairman Olens issued a letter dated October 21, 2008 to all chief elected officials of Cobb local
jurisdictions inviting them, or one of their representatives, to attend the public hearing; 6. NSP information was distributed
through the Institute of Real Estate Management [IREM], Georgia Chapter No. 67 email list; 7. Cobb County CDBG Program
Office staff sent emails to other various interested parties including non-profits and quasi-government agencies;
 The public hearing took place on Monday, October 27, 2008, [day 11] of the required 15 day public comment period, which
began Friday October 17, 2008 and concluded Monday November 3, 2008. The following questions, as recorded in the official
minutes of the public hearing, were raised and answered concerning the NSP: 1. Who would actually be loaning the money for
the purchase of the properties? 2. What are the procedures for local jurisdictions, including historical properties, zoning and
building codes? 3. Is the redevelopment of raw land compared to rehabilitation of existing structures excluding some things
allowed by Housing and Economic Recovery Act?
 Additional Activities: 1. On Saturday, November 8th, 2008, Nick Autorina participated in an "Economic Summit" at the Word-Of-
Faith Church in Austell, GA. Nick spoke to approximately 100 people regarding the NSP in Cobb County  2. On Monday,
November 10th, 2008, Nick Autorina participated in a Cobb County Board of Commissioners [BOC] Work Session to discuss and
outline Cobb County's NSP strategy. 3. On Tuesday, November 11th, 2008, Nick Autorina and Michael Hughes, Director of Cobb
County's Office of Economic Development, made a formal presentation before the Cobb County Board of Commissioners and
interested Cobb County Citizens to discuss the NSP strategy. The Board unanimously voted 5-0 in favor of accepting HUD's NSP
allocation for Cobb County. 4. On Tuesday, November 11th, 2008, the Marietta Daily Journal [MDJ] published a feature article on
Cobb County's use of NSP funds (See Attachment "A" below) 5. On Thursday, November 13th, 2008, the Marietta Daily Journal
[MDJ] published an Editorial in favor of Cobb County's projected use of the NSP funds (See Attachment "B" below). 6. Since
October 17th, 2008, the following is a breakdown of the number of inquiries the CDBG Program Office has fielded by activity
type: General Inquiry regarding the NSP Funds: 26 Inquiry's regarding the "Request for Proposal Process" For the NSP: 17
Inquiry regarding Job Opportunities For the NSP: 125

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,889,134.00

$14,002,977.44

$13,798,443.33

$13,798,443.33

$6,813,269.25

$6,985,174.08

Program Income Received: $7,114,063.39

Total Funds Expended: $11,912,281.09

Match Contribution: $0.00

Overall Progress Narrative:

 No NSP actiivities were undertaken in Q3 2016
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0002

Budget Program Funds Drawn Program Income Drawn

Total
Cobb County NSP
Foreclosure Acquisition
Program
Cobb County NSP
Foreclosure Acquisition
Program

Cobb County NSP
Foreclosure Financial
Mechanisms

Cobb County NSP
Foreclosure Financial
Mechanisms

Cobb NSP
Rehabilitation Program

Cobb NSP
Rehabilitation Program

General and Contract
Administration

281-NS09-0001-0305

281-NS09-0001-
0305-6574

281-NS09-0013-0305

281-NS09-0013-
0305-6574

281-NS09-014A-0305

281-NS09-014A-
0305-6574

281-NS09-021A-0220

NSP Foreclosure
Acquisition
Program
Cobb County
NSP Foreclosure
Acquisition
Program
Cobb NSP
Foreclosure
Financial
Mechanisms
Cobb County
NSP Foreclosure
Financial
Mechanisms
Cobb NSP
Rehabilitation
Program
Cobb NSP
Rehabilitation
Program
General
Administration

$13,889,134.00 $6,813,269.25 $6,984,800.28

$6,039,012.00 $3,605,021.27 $2,433,990.73

$2,122,948.00 $1,118,150.72 $1,004,422.28

$480,000.00 $127,341.76 $308,750.12

$70,000.00 $0.00 $57,705.81

$2,559,977.00 $776,168.80 $1,783,808.20

$1,228,284.00 $579,441.03 $614,681.55

$1,388,913.00 $607,145.67 $781,441.59

Grantee Activity Number:                        281-NS09-0001-0305
Activity Title:                                             NSP Foreclosure Acquisition Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

281-NS09-0001-0305-6574 Cobb County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

03/31/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0001-0305
Activity Title:                                             NSP Foreclosure Acquisition Program
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,039,012.00

$6,039,012.00

$6,039,012.00

$6,039,012.00

$3,605,021.27

$2,433,990.73

Program Income Received: $3,749,444.42

Total Funds Expended: $5,631,969.03

Cobb County CDBG Program Office $5,631,969.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cobb's NSP Acquisition Program will be structured to meet all NSP statutory and regulatory requirements. The activity of Cobb's NSP
Acquisition Proram will serve the county's targeted Priority Areas which comport with HUD's Foreclosure and Abandonment Risk Scores and
Cobb's locally developed site specific home foreclosures lists.
 The County plans to acquire 30 moderate-income units and 33 median-income units for a total of 63 units acquired with a combination of
program funds and program income. All units that are acquired under this activity will be reported in the rehabilitation activity (281-NS09-014A-
0305) when the home is sold to a qualified household.

Activity Description

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include (1) Powder Springs, (2)
Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) priority unincorporated areas.

Location Description:
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0001-0305
Activity Title:                                             NSP Foreclosure Acquisition Program

 During Q2 of 2014, Cobb County NSP acquired acquired four properties:

   Normal
   0

   false
   false
   false

   EN-US
   X-NONE
   X-NONE

   MicrosoftInternetExplorer4

 2419 Jim Owens Lane NW,Kennesaw30152
 3023 Brass Dr SW,Austell         30106
 4216 Morning Dew Dr SW,Powder Springs30127
 5164 St. Claire Pl SW,Powder Springs30127

Activity Progress Narrative:
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0001-0305
Activity Title:                                             NSP Foreclosure Acquisition Program

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        281-NS09-0001-0305-6574
Activity Title:                                             Cobb County NSP Foreclosure Acquisition Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

281-NS09-0001-0305-6574 Cobb County NSP Foreclosure Acquisition
Program

Projected Start Date: Projected End Date:

03/31/2009 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,122,948.00

$2,122,948.00

$2,122,948.00

$2,122,948.00

$1,118,150.72

$1,004,797.28

Program Income Received: $163,928.42

Total Funds Expended: $2,122,948.00

Cobb County CDBG Program Office $2,122,948.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0001-0305-6574
Activity Title:                                             Cobb County NSP Foreclosure Acquisition Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cobb's NSP Acquisition Program will be structured to meet all NSP statutory and regulatory requirements. The activity of Cobb's NSP
Acquisition Program will serve the county's targeted Priority Areas which comport with HUD's Foreclosure and Abandonment Risk Scores and
Cobb's locally developed site specific home foreclosures lists.
 The County plans to acquire 37 low-income units, 33 multi-family units and 4 single-family units, with a combination of program funds and
program income. All units that are acquired under this activity will be reported in the rehabilitation activity (281-NS09-014A-0305-6574) when
the home is rented or sold to a qualified household.

Activity Description

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include: (1) Powder Springs, (2)
Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) priority unicorporated areas.

Location Description:

 During Q1 of 2014, Cobb County NSP did not acquire any properties during this reporting period under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        281-NS09-0013-0305
Activity Title:                                             Cobb NSP Foreclosure Financial Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

281-NS09-0013-0305-6574 Cobb County NSP Foreclosure Financial
Mechanisms

Projected Start Date: Projected End Date:

03/31/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0013-0305
Activity Title:                                             Cobb NSP Foreclosure Financial Mechanisms
Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$480,000.00

$480,000.00

$436,090.68

$436,090.68

$127,341.76

$308,748.92

Program Income Received: $496,661.26

Total Funds Expended: $421,051.42

Cobb County CDBG Program Office $421,051.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cobb's NSP will be structured to meet all NSP statutory and regulatory issues. The financial mechanism activities for Cobb's NSP will serve the
county's targeted Priority Areas which comport with HUD's Foreclosure and Abandonment Risk Scores and Cobb's locally developed site specific
home foreclosure lists.
 The County plans to give downpayment assistance to 30 moderate-income households and 33 median-income households that purchase a
rehabilitated home using a combination of program funds and program income. All households that receive downpayment assistance will be
reported in the rehabilitation activity (281-NS09-014A-0305) when the home is sold to a qualified household.

Activity Description

Cobb County will utilize its NSP grant funds to assist low/moderate income persons in its areas of greatest need. These specific neighborhoods
include (1) Powder Springs, (2) Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) and other unincorporated priority areas.

Location Description:

 During Q2 of 2014, Cobb County NSP did not sell any properties and provided no assistance to homebuyers during this reporting period under
this activity.

Activity Progress Narrative:
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0013-0305
Activity Title:                                             Cobb NSP Foreclosure Financial Mechanisms

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        281-NS09-0013-0305-6574
Activity Title:                                             Cobb County NSP Foreclosure Financial Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

281-NS09-0013-0305-6574 Cobb County NSP Foreclosure Financial
Mechanisms

Projected Start Date: Projected End Date:

03/31/2009 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,000.00

$70,000.00

$57,705.81

$57,705.81

$0.00

$57,705.81

Program Income Received: $78,069.37

Total Funds Expended: $57,705.81

Cobb County CDBG Program Office $57,705.81

Match Contributed: $0.00
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-0013-0305-6574
Activity Title:                                             Cobb County NSP Foreclosure Financial Mechanisms

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cobb's NSP will be structured to meet all NSP statutory and regulatory issues. The financial mechanism activities for Cobb's NSP will serve the
county's targeted Priority Areas which comport with HUD's Foreclosure and Abandonment Risk Scores and Cobb's locally developed site specific
home foreclosure lists.
 The County plans to give downpayment assistance to 4 low-income households that purchase a rehabilitated home using a combination of
program funds and program income. All households that receive downpayment assistance will be reported in the rehabilitation activity (281-
NS09-014A-0305-6574) when the home is sold to a qualified household.

Activity Description

Cobb County will utilize its NSP grant funds to assist low/moderate income persons in its areas of greatest need. These specific neighborhoods
include (1) Powder Springs, (2) Smyrna, (3) Marietta, (4) Kennesaw, (5) Acworth, (6) and other unincorporated priority areas.

Location Description:

 During Q2 of 2014, Cobb County NSP did not sell any properties and provided no assistance to homebuyers during this reporting period under
this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        281-NS09-014A-0305
Activity Title:                                             Cobb NSP Rehabilitation Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

281-NS09-014A-0305-6574 Cobb NSP Rehabilitation Program

Projected Start Date: Projected End Date:

03/31/2009 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-014A-0305
Activity Title:                                             Cobb NSP Rehabilitation Program
Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,559,977.00

$2,559,977.00

$2,559,977.00

$2,559,977.00

$776,168.80

$1,783,808.20

Program Income Received: $1,994,983.54

Total Funds Expended: $2,221,303.57

Cobb County CDBG Program Office $2,221,303.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cobb's NSP Rehabilitation Program will be structured to meet all NSP statutory, regulatory, and guidance issues. The activity of Cobb's NSP
Rehabilitation Program will serve the county's targeted Priority Areas wich comport with HUD's Foreclosure and Abandonment Risk Scores and
Cobb's locally developed site specific home foreclosures lists.
 The County plans to rehabilitate 30 moderate-income units and 33 median-income units for a total of 63 units acquired with a combination of
program funds and program income. All units that are acquired, rehabilitated and sold will be reported in this activity when the home is sold to
a qualified household. The County also plans to give downpayment assistance to 30 moderate-income households and 33 median-income
households that purchase a rehabilitated home.

Activity Description

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include (1) Powder Springs area, (2)
Smyrna area, (3) Marietta area, (4) Kennesaw area, (5) Acworth area, (6) unincorporated priority areas.

Location Description:
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-014A-0305
Activity Title:                                             Cobb NSP Rehabilitation Program

 In Q4-2014, Cobb NSP acquired: 1433 Paddocks Ct, Powder Springs; 2943 Heather Lake Dr., Austell; 4858 Green Valley Ct NW, Acworth.
 The following homes were rehabbed in Q4-2014:4603 Churchill Ct SW &ndash; LEAD, Austell,4140 Oakwood Terr NW, Acworth, 5125
Holloman Rd SW, Powder Springs,1433 Paddocks Ct SW, Powder Springs,2419 Jim Owens Lane NW, Kennesaw, 2943 Heather Lake Dr SW,
Austell,3023 Brass Dr SW, Austell,4216 Morning Dew Dr SW, Powder Springs,4858 Green Valley Ct NW, Acworth, 5164 St. Claire Pl SW, Powder
Springs

 The following homes were sold in Q4-2014:

 7070 Sumit Creek Dr NW, Kennesaw
 3706 Majestic Dr SW, Marietta

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        281-NS09-014A-0305-6574
Activity Title:                                             Cobb NSP Rehabilitation Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

281-NS09-014A-0305-6574 Cobb NSP Rehabilitation Program

Projected Start Date: Projected End Date:

03/31/2009 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,228,284.00

$1,228,284.00

$1,194,122.58

$1,194,122.58
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-014A-0305-6574
Activity Title:                                             Cobb NSP Rehabilitation Program

Program Funds Drawdown:

Program Income Drawdown:

$579,441.03

$614,681.55

Program Income Received: $78,076.61

Total Funds Expended: $85,216.00

Cobb County CDBG Program Office $85,216.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cobb's NSP Rehabilitation Program will be structured to meet all NSP statutory, regulatory, and guidance issues. The activity of Cobb's NSP
Rehabilitation Program will serve the county's targeted Priority Areas wich comport with HUD's Foreclosure and Abandonment Risk Scores and
Cobb's locally developed site specific home foreclosures lists.
 The County plans to rehabilitate 37 low-income units, 33 multi-family units and 4 single-family units, with a combination of program funds and
program income. All units that are acquired, rehabilitated and rented or sold will be reported in this activity when the home is rented or sold to
a qualified household. The County also plans to give downpayment assistance to all 4 low-income households that purchase a rehabilitated
homes.

Activity Description

Cobb County will utilize its NSP Grant funds in its designated areas of greatest need. These specific areas include (1) Powder Springs area, (2)
Smyrna area, (3) Marietta area, (4) Kennesaw area, (5) Acworth area, (6) unincorporated priority areas.

Location Description:

 During Q2 of 2014, Cobb County NSP did not rehab or sell any properties to homebuyers during this reporting period under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        281-NS09-021A-0220
Activity Title:                                             General Administration

Activity Type: Activity Status:
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Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-021A-0220
Activity Title:                                             General Administration
Administration Under Way

Project Number: Project Title:

281-NS09-021A-0129-6312 General and Contract Administration

Projected Start Date: Projected End Date:

10/01/2008 01/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cobb County CDBG Program Office

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,388,913.00

$1,388,913.00

$1,388,587.26

$1,388,587.26

$607,145.67

$781,441.59

Program Income Received: $552,899.77

Total Funds Expended: $1,372,087.26

Cobb County CDBG Program Office $1,372,087.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This Cobb County NSP1 activity, General Administration, provides for those duties necessary to carry-out and administer NSP1 activities for
Cobb County, GA. These may include those costs associated with a professional services grants administration contract, as well as any
applicable costs associated with designated office space such as utilities, office furniture, and necessary supplies.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0002
Grantee :                       Cobb County, GA

Award Date: Grant Authorized Amount: $6,889,134.00 Estimated PI/RL Funds: $7,113,843.44

Grantee Activity Number:                        281-NS09-021A-0220
Activity Title:                                             General Administration

Cobb County NSP1 General Administration activities take place in the Cobb County CDBG Program Office, which is located at 121 Haynes St,
Marietta, GA 30060.

Location Description:

 During Q2 of 2014, on-going general administration and professional services were provided to carry out and administer NSP1 activities in
Cobb County, GA.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,265,133.63

$25,623,868.00

$21,915,652.84

$21,277,177.91

$14,780,379.61

$6,496,798.30

Program Income Received: $7,094,585.25

Total Funds Expended: $21,186,782.28

Match Contribution: $0.00

Overall Progress Narrative:

  During the 1st quarter of 2016 the County participated in a redevelopment project called Brookside Park.  Under the auspices of the NSP
program, the County demolished a blighted, abandon, vacant multi-Family rental dwelling (Brookside) and initiated a redevelopment project
using $359,678.50 of NSP funds. The NSP dollars were leveraged with CDBG funds to create Brookside Park. The project was completed in April
2016 and a ribbon cutting ceremony occurred in May 2016.  The total site area is 7.38 acres and the project area is 1.69 acres. This project is
one of the last initiatives to be completed under the NSP1 programs.
 For the 1stthrough the 3rdquarters of 2016,  DeKalb Community Development has been preparing to closeout NSP 1 by assessing all file
documents, reconciling accounts and participating in HUD's webinars particularly focused on DRGR.
  Barry Williams, a former Community Development team member, was rehired to help with the close out of NSP1.
 Author Allen Mitchell  October  2016
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Demolition of Blighted
Structures

Demolition of Blighted
Structures
Establishment of Land
Banks for Foreclosed
Homes

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

08-F
08-D

08-D001

08-C

08-A1

08-A1-A001

08-A1-A002

08-A1-A003

08-A1-A004

08-A1-A005

08-A1-A006

08-A1-A007

08-A1-A008

08-A1-A009

Administration
Demolition of
Blighted
Structures
Delano Place
Apartments
Establishment of
Land Banks for
Foreclosed
Homes
Financing
Mechanisms
4498 Bridle
Ridge Way,
Lithonia, GA
30038
3612 Thistle Oak
Trace, Decatur,
GA 30034
2884 River
Road, Decatur,
GA 30034
1925
Greensbrooke
Close, Stone
Mountain, GA
30088
7031 Ridgemore
Trace, Lithonia,
GA 30038
6393 Robins
Trace, Stone
Mountain, GA
30087
4380 Idlewood
Park, Lithonia,
GA 30038
3906 Vine Gates
Drive, Lithonia,
GA 30058
776 Hillandale
Lane, Lithonia,
GA 30058

$22,065,133.63 $14,780,379.61 $6,496,798.30
$2,552,945.00 $472,178.54 $1,558,196.28

$0.00 $0.00 $0.00

$274,911.53 $0.00 $274,911.53

$300,000.00 $0.00 $155,495.43

$0.00 $0.00 $0.00

$21,335.00 $21,335.00 $0.00

$32,070.00 $32,070.00 $0.00

$24,320.00 $24,320.00 $0.00

$25,036.76 $24,457.76 $0.00

$32,090.00 $32,090.00 $0.00

$27,770.00 $27,770.00 $0.00

$21,127.62 $21,127.62 $0.00

$31,885.25 $31,885.25 $0.00

$18,871.00 $18,871.00 $0.00
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

08-A1-A010

08-A1-A011

08-A1-A012

08-A1-A013

08-A1-A014

08-A1-A015

08-A1-A016

08-A1-A017

08-A1-A018

08-A1-A019

08-A1-A020

08-A1-A021

08-A1-A022

08-A1-A023

1529 Cutters Mill
Drive, Lithonia,
GA 30058
5769 Springs Mill
Circle, Lithonia,
GA 30058
122 Justin Lane,
Lithonia, GA
30058
7045 Wind Run
Way, Stone
Mountain, GA
30087
1409 Midview
Drive, Decatur,
GA 30032
3631 Talonega
Trail, Ellenwood,
GA 30294
5644 Southcrest
Lane, Lithonia,
GA 30038
7355 Harbor
Cove, Stone
Mountain, GA
30087
6909 Stone
Throw Court,
Stone Mountain,
GA 30087
6297 Laurel
Green Drive,
Lithonia, GA
30058
1091 Alford
Road, Lithonia,
GA 30058
1135 Princeton
Park Drive,
Lithonia, GA
30058
5200 O" Malley
Lane, Stone
Mountain, GA
30088
3886 Landgraff
Cove, Decatur,
GA 30034

$24,292.00 $24,292.00 $0.00

$27,662.00 $27,662.00 $0.00

$14,920.00 $14,920.00 $0.00

$26,341.20 $25,710.00 $0.00

$28,612.00 $28,612.00 $0.00

$27,770.00 $27,770.00 $0.00

$28,850.00 $28,850.00 $0.00

$27,770.00 $27,770.00 $0.00

$27,770.00 $27,770.00 $0.00

$23,908.00 $23,908.00 $0.00

$25,999.00 $25,999.00 $0.00

$27,770.00 $27,770.00 $0.00

$22,197.00 $22,197.00 $0.00

$16,454.00 $16,454.00 $0.00
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Funding Mechanisms

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

08-A1-A024

08-A1-A025

08-A1-A026

08-A1-A027

08-A2

08-B1

08-B1-A001

08-B1-A002

08-B1-A003

08-B1-A004

08-B1-A005

08-B1-A006

08-B1-A007

3082 Donavan
Way, Decatur,
GA 30034
6960 Harbor
Twon Way,
Stone Mountain,
GA 30087
5154 Winding
Glen Drive,
Lithonia, GA
30038
4234 Lake View
Point Drive,
Decatur, GA
30034
Funding
Mechanisms¿Aff
ordable Rental
Units 25% LH
Purchase and
Rehab of NSP
Eligible
Properties
4861 Ozment
Trail, Lithonia,
GA 30038
7236 Teakwood
Place, Lithonia,
GA 30058
6323
Stonebridge
Creek Lane,
Lithonia, GA
30058
5584 Wellborn
Creek Drive,
Lithonia, GA
30058
4825 Creekside
Place, Decatur,
GA 30035
2659 Rambling
Way, Lithonia,
GA 30058
2516 Meadow
Springs Drive,
Lithonia, GA
30058

$30,023.80 $29,056.80 $0.00

$27,278.95 $26,514.95 $0.00

$28,375.00 $28,375.00 $0.00

$25,070.00 $25,070.00 $0.00

$4,890,512.00 $4,400,297.06 $490,214.94

$0.00 $0.00 $0.00

$100,682.38 $79,217.56 $21,464.82

$121,513.00 $121,513.00 $0.00

$111,335.33 $91,257.00 $20,078.33

$110,221.29 $109,059.11 $1,162.18

$104,415.89 $101,460.83 $2,955.06

$80,954.60 $80,954.60 $0.00

$109,165.90 $104,239.13 $4,926.77
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-A008

08-B1-A009

08-B1-A010

08-B1-A011

08-B1-A012

08-B1-A013

08-B1-A014

08-B1-A015

08-B1-A016

08-B1-A017

08-B1-A018

08-B1-A019

0

803 Tradd
Court, Stone
Mountain, GA
30087
389 Registry
Bluff, Stone
Mountain, GA
30087
4574 Jackam
Ridge Court,
Lithonia, GA
30038
2949
Stonebridge
Creek Drive,
Lithonia, GA
30058
4562 Jackam
Ridge CT. ,
Lithonia, GA
30038
1871 Demilio
Drive, Lithonia,
GA 30058
6963 Dockbridge
Way, Stone
Mountain, GA
30087
5064 River
Overlook Way,
Lithonia, GA
30038
574 Arbor Drive,
Stone Mountain,
GA 30087
3648 Cherry
Boom Way,
Decatur, GA
30034
4246 Ivy Run,
Ellenwood, GA
30294

$0.00 $0.00 $0.00

$97,309.00 $97,309.00 $0.00

$99,600.50 $94,367.19 $5,233.31

$88,948.88 $80,450.61 $8,498.27

$84,503.00 $60,165.28 $24,337.72

$96,305.81 $89,482.58 $6,823.23

$133,046.32 $133,046.32 $0.00

$173,146.62 $166,529.28 $6,617.34

$95,529.14 $92,289.79 $3,239.35

$140,521.11 $135,991.00 $4,530.11

$143,369.33 $136,772.38 $6,596.95

$184,334.73 $39,967.75 $144,366.98
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-A020

08-B1-A021

08-B1-A022

08-B1-A023

08-B1-A024

08-B1-A025

08-B1-A026

08-B1-A027

08-B1-A028

08-B1-A029

08-B1-A030

08-B1-A031

08-B1-A032

6180
Wurtenburg
Court, Stone
Mountain, GA
30087
0

0

1883 Fairpointe
Trace, Stone
Mountain, GA
30088
6460 Battery
Point Road,
Stone Mountain,
GA 30058
6469 Lester
Lane, Stone
Mountain, GA
30087
1129 Old
Greystone Drive,
Lithonia, GA
30058
680 Shadow
Lakes Drive,
Lithonia, GA
30058
2108 Black Oak
Lane, Ellenwood,
GA 30294
628 Lakewater
Estate, Stone
Mountain, GA
30087
2133  Allen Way,
Ellenwood, GA
30294
3643 Talonega
Trail, Ellenwood,
GA 30294
4050 Smithfield
Trail, Ellenwood,
GA 30294

$161,290.90 $145,106.15 $16,184.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$186,478.49 $161,037.86 $25,440.63

$140,013.35 $111,060.47 $28,952.88

$159,229.94 $123,039.00 $36,190.94

$151,067.66 $111,044.86 $40,022.80

$122,672.38 $116,510.26 $6,162.12

$134,192.44 $105,584.71 $28,607.73

$157,616.91 $135,692.89 $21,924.02

$202,980.49 $170,938.67 $32,041.82

$203,681.39 $173,537.48 $30,143.91

$173,512.07 $142,222.97 $31,289.10



13396

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-A033

08-B1-A034

08-B1-A035

08-B1-A036

08-B1-A037

08-B1-A038

08-B1-A039

08-B1-A040

08-B1-A041

08-B1-A042

08-B1-A043

08-B1-A044

08-B1-A045

08-B1-A046

6386 Shadow
Square, Lithonia,
GA 30058
6390 Shadow
Square, Lithonia,
GA 30058
6394 Shadow
Square, Lithonia,
GA 30058
6398 Shadow
Square, Lithonia,
GA 30058
1369 Cutters Mill
Drive, Lithonia,
GA 30058
3777 Cress Way,
Decatur, GA
30034
1233 Carriage
Stone Trace,
Stone Mountain,
GA 3008
2117 Brentwood
Cove,
Ellenwood, GA
30294
3983 Misty Lake,
Ellenwood, GA
30294
2142  Alley Way,
Ellenwood, GA
30294
717 Deer Lake
Trail, Stone
Mountain, GA
30087
6192 Lake Valley
Point, Lithonia,
GA 3058
4427 Raleigh
Drive, Decatur,
GA 30034
438  Pennybrook
Drive, Stone
Mountain, GA
30087

$97,768.72 $95,472.72 $2,296.00

$108,697.69 $105,729.69 $2,968.00

$107,708.70 $105,720.70 $1,988.00

$109,250.36 $105,750.36 $3,500.00

$124,260.08 $107,264.50 $16,995.58

$74,750.68 $41,392.05 $33,358.63

$115,061.85 $88,542.95 $26,518.90

$226,820.70 $192,490.80 $34,329.90

$193,037.94 $190,553.34 $2,484.60

$224,656.87 $174,581.87 $50,075.00

$197,737.12 $177,086.27 $20,650.85

$128,016.26 $109,782.97 $18,233.29

$83,569.46 $56,166.42 $27,403.04

$133,531.45 $76,057.03 $57,474.42
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Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-A047

08-B1-A048

08-B1-A049

08-B1-A050

08-B1-A051

08-B1-A052

08-B1-A053

08-B1-A054

08-B1-A055

08-B1-A056

08-B1-A057

08-B1-A058

08-B1-A059

3945 Smithfield
Trail, Ellenwood,
GA 30294
2950
Stonebridge
Creek, Lithonia,
GA 30058
827 Pine Ridge
Court, Stone
Mountain, GA
30087
4023 English
Valley Drive,
Ellenwood, GA
30294
6571 Carriage
Lane, Stone
Mountain, GA
30087
2351
Brandenberry
Court, Decatur,
30034
2078
Wedgewood
Drive, Stone
Mountain, GA
30088
3729 Summit
Trace, Decatur,
GA 30034
5628 Regency
Manor, Lithonia,
GA 30038
8308  Carson
Ridge, Lithonia,
GA 30058
6972  Breeze
Drive, Stone
Mountain, GA
30087
8116 Mahogany
Road, Lithonia,
GA 30058
2046 Mulberry
Lane, Lithonia,
GA 30058

$148,137.59 $131,507.07 $16,630.52

$100,736.37 $88,531.20 $12,205.17

$168,050.48 $132,090.92 $35,959.56

$94,698.15 $59,982.77 $34,715.38

$145,523.99 $117,814.80 $27,709.19

$117,120.57 $75,211.40 $41,909.17

$137,474.90 $84,283.31 $53,191.59

$120,430.48 $71,578.04 $48,852.44

$123,525.27 $53,537.00 $69,988.27

$170,561.82 $110,270.27 $60,291.55

$176,005.85 $130,609.22 $45,396.63

$91,946.19 $86,593.00 $5,353.19

$98,664.43 $81,730.71 $16,933.72



13398

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-A060

08-B1-A061

08-B1-A062

08-B1-A063

08-B1-A064

08-B1-A065

08-B1-A066

08-B1-A067

08-B1-PI-APD01

08-B1-PI-APD02

08-B1-PI-APD03

08-B1-PI-APD04

580 Shadow
Valley Ct,
Lithonia,
GA30058
3045 North Oak
Court, Decatur,
GA 30034
5918 Idlewood
Place, Lithonia,
GA 30038
642 Lakes Circle,
Lithonia, GA
30058
2119 Boulder
Chase Court,
Ellenwood,
30294
2369 Wellborn
Hills Place,
Lithonia, GA
30058
6152 Valley
Green Road,
Lithonia, GA
30058
6697  Princeton
Park Trail,
Lithonia, GA
30058
1907 PIEDMONT
POINT DRIVE
LITHONIA, GA
30058
1965 Piedmont
Point Drive
Lithonia, GA
30058
1947 PIEDMONT
POINT DRIVE
LITHONIA, GA
30058
1931 PIEDMONT
POINT DRIVE
LITHONIA, GA
30058

$97,386.38 $78,736.00 $18,650.38

$110,129.10 $92,157.40 $17,971.70

$123,463.07 $87,126.89 $36,336.18

$107,779.95 $87,659.15 $20,120.80

$161,915.08 $120,623.09 $41,291.98

$95,194.88 $58,190.00 $37,004.88

$145,501.17 $103,884.00 $41,617.17

$156,834.70 $131,279.78 $25,554.92

$152,168.76 $0.00 $152,168.76

$150,209.54 $0.00 $150,209.54

$154,704.00 $0.00 $154,703.53

$152,428.56 $0.00 $152,428.56
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-PI-APD05

08-B1-PI-APD06

08-B1-PI-NPI001

08-B1-PI-NPI002

08-B1-PI-NPI003

08-B1-PI-NPI004

08-B1-PI-NPI005

08-B1-PI-NPI006

08-B1-PI-NPI007

08-B1-PI-NPI008

08-B1-PI-NPI009

08-B1-R001

08-B1-R002

1901 PIEDMONT
POINT DRIVE
LITHONIA, GA
30058
1915 PIEDMONT
POINT DRIVE
LITHONIA, GA
30058
4309 Magnolia
Path Decatur Ga
30034
4950 Wynhurst
Way  Decatur,
GA 30034
2995 Rapids
Drive Decatur,
GA 30034
1626 Cobbs
Creek Ln.
Decatur GA
30032
3795 Cress Way
Decatur, GA
30034
2084 Cornors
Circle  Lithonia,
Ga 30058
3636 Sugar
Maple Street
Decatur, GA
30034
3938 RIVERSIDE
PARKWAY
DECATUR, GA
30034
1890 Corners
Circle Lithonia,
GA  30058
3124 Haynes
Park Drive,
Lithonia, GA
30038
3128 Haynes
Park Drive,
Lithonia, GA
30038

$166,337.05 $0.00 $166,337.05

$196,159.65 $11,962.29 $184,197.36

$139,676.00 $0.00 $139,676.00

$144,193.00 $0.00 $144,193.00

$127,548.50 $0.00 $127,548.50

$57,989.00 $0.00 $57,989.00

$83,715.82 $50,784.94 $32,930.88

$87,152.00 $38,810.77 $48,341.23

$99,001.00 $0.00 $99,001.00

$102,596.00 $0.00 $102,596.00

$118,681.00 $0.00 $118,681.00

$140,106.54 $140,106.54 $0.00

$140,722.30 $140,106.54 $615.76
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

08-B1-R003

08-B1-R004

08-B1-R005

08-B1-R006

08-B1-R007

08-B1-R008

08-B1-R009

08-B1-R010

08-B1-R011

08-B1-R012

08-B1-R013

08-B1-R014

08-B1-R015

08-B1-R016

3132 Haynes
Park Drive,
Lithonia, GA
30038
2429 Hillside
Avenue,
Decatur, GA
30032
2321 Hillside
Avenue,
Decatur, GA
30032
1849 Staton
Street, Decatur,
GA 30032
1527 Rupert
Road, Decatur,
GA 30032
2623 Joyce
Avenue,
Decatur, GA
30032
7228 Iverson
Trail, Lithonia,
GA 30058
2256 Alpha
Drive, Decatur,
GA 30032
2742 Joyce
Avenue,
Decatur, GA
30032
1958 Shamrock
Drive, Decatur,
GA30032
1994 Willa Way,
Decatur, GA
30032
2505 Mellville
Avenue,
Decatur, GA
30032
2107 Barberrie
Lane, Decatur,
GA 30032
2790 Glenvalley
Drive, Decatur,
GA 30032

$140,106.54 $140,106.54 $0.00

$163,037.49 $153,395.46 $9,642.03

$141,274.04 $134,838.08 $6,435.96

$135,444.37 $135,150.78 $293.59

$169,108.66 $169,108.66 $0.00

$157,180.42 $157,180.42 $0.00

$217,310.99 $211,932.08 $5,378.91

$131,733.20 $117,169.37 $14,563.83

$160,308.00 $155,051.64 $5,256.36

$137,921.95 $107,295.44 $30,626.51

$148,593.66 $82,321.32 $66,272.34

$147,476.32 $82,214.31 $62,225.22

$176,607.02 $151,690.88 $24,916.14

$121,065.70 $92,335.48 $28,730.22
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0003

Budget Program Funds Drawn Program Income Drawn

Purchase and
Rehabilitate of NSP
Eligible Properties
Purchase and
Rehabilitate of NSP
Eligible Properties

Redevelop Demolished
or Vacant Properties

Redevelop Demolished
or Vacant Properties

08-B1-R017

08-B2

08-E

08-E001

2735 Glenvalley
Drive, Decatur,
GA 30032
Purch. & Rehab
of NSP Eligible
Properties - 25%
LH
Redevelop
Demolished or
Vacant
Properties
Brookside
Apartments

$32,471.29 $23,879.67 $8,591.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$474,581.00 $0.00 $359,678.50

Grantee Activity Number:                        08-A1
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

07/15/2009 09/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1
Activity Title:                                             Financing Mechanisms

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed upon homes and residential
properties. The financing mechanisms will include but not be limited to: first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A001
Activity Title:                                             4498 Bridle Ridge Way, Lithonia, GA 30038

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A001
Activity Title:                                             4498 Bridle Ridge Way, Lithonia, GA 30038
01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,335.00

$21,335.00

$21,335.00

$21,335.00

$21,335.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,335.00

DeKalb County Government2 $21,335.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A001
Activity Title:                                             4498 Bridle Ridge Way, Lithonia, GA 30038

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A002
Activity Title:                                             3612 Thistle Oak Trace, Decatur, GA 30034

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,070.00

$32,070.00

$32,070.00

$32,070.00

$32,070.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,070.00

DeKalb County Government2 $32,070.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A002
Activity Title:                                             3612 Thistle Oak Trace, Decatur, GA 30034

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A003
Activity Title:                                             2884 River Road, Decatur, GA 30034

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A003
Activity Title:                                             2884 River Road, Decatur, GA 30034
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,320.00

$24,320.00

$24,320.00

$24,320.00

$24,320.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,320.00

DeKalb County Government2 $24,320.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A004
Activity Title:                                             1925 Greensbrooke Close, Stone Mountain, GA 30088

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,036.76

$25,036.76

$25,036.76

$24,457.76

$24,457.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,457.76

DeKalb County Government2 $24,457.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A004
Activity Title:                                             1925 Greensbrooke Close, Stone Mountain, GA 30088

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A005
Activity Title:                                             7031 Ridgemore Trace, Lithonia, GA 30038

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$32,090.00

$32,090.00

$32,090.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A005
Activity Title:                                             7031 Ridgemore Trace, Lithonia, GA 30038
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,090.00

$32,090.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,090.00

DeKalb County Government2 $32,090.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A006
Activity Title:                                             6393 Robins Trace, Stone Mountain, GA 30087

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A006
Activity Title:                                             6393 Robins Trace, Stone Mountain, GA 30087
08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,770.00

DeKalb County Government2 $27,770.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A006
Activity Title:                                             6393 Robins Trace, Stone Mountain, GA 30087

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A007
Activity Title:                                             4380 Idlewood Park, Lithonia, GA 30038

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,127.62

$21,127.62

$21,127.62

$21,127.62

$21,127.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,127.62

DeKalb County Government2 $21,127.62
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A007
Activity Title:                                             4380 Idlewood Park, Lithonia, GA 30038
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A008
Activity Title:                                             3906 Vine Gates Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A008
Activity Title:                                             3906 Vine Gates Drive, Lithonia, GA 30058
DeKalb County Government2 Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$31,885.25

$31,885.25

$31,885.25

$31,885.25

$31,885.25

$0.00

Program Income Received: $0.00

Total Funds Expended: $31,885.25

DeKalb County Government2 $31,885.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A009
Activity Title:                                             776 Hillandale Lane, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,871.00

$18,871.00

$18,871.00

$18,871.00

$18,871.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,871.00

DeKalb County Government2 $18,871.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A009
Activity Title:                                             776 Hillandale Lane, Lithonia, GA 30058

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A010
Activity Title:                                             1529 Cutters Mill Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,292.00

$24,292.00

$24,292.00

$24,292.00

$24,292.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A010
Activity Title:                                             1529 Cutters Mill Drive, Lithonia, GA 30058

Total Funds Expended: $24,292.00

DeKalb County Government2 $24,292.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A011
Activity Title:                                             5769 Springs Mill Circle, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A011
Activity Title:                                             5769 Springs Mill Circle, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,662.00

$27,662.00

$27,662.00

$27,662.00

$27,662.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,662.00

DeKalb County Government2 $27,662.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A012
Activity Title:                                             122 Justin Lane, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,920.00

$14,920.00

$14,920.00

$14,920.00

$14,920.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,920.00

DeKalb County Government2 $14,920.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A012
Activity Title:                                             122 Justin Lane, Lithonia, GA 30058

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A013
Activity Title:                                             7045 Wind Run Way, Stone Mountain, GA 30087

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,341.20

$26,341.20

$26,341.20

$25,710.00

$25,710.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A013
Activity Title:                                             7045 Wind Run Way, Stone Mountain, GA 30087

Total Funds Expended: $25,710.00

DeKalb County Government2 $25,710.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A014
Activity Title:                                             1409 Midview Drive, Decatur, GA 30032

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A014
Activity Title:                                             1409 Midview Drive, Decatur, GA 30032
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,612.00

$28,612.00

$28,612.00

$28,612.00

$28,612.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,612.00

DeKalb County Government2 $28,612.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A015
Activity Title:                                             3631 Talonega Trail, Ellenwood, GA 30294

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,770.00

DeKalb County Government2 $27,770.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A015
Activity Title:                                             3631 Talonega Trail, Ellenwood, GA 30294

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A016
Activity Title:                                             5644 Southcrest Lane, Lithonia, GA 30038

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,850.00

$28,850.00

$28,850.00

$28,850.00

$28,850.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A016
Activity Title:                                             5644 Southcrest Lane, Lithonia, GA 30038

Total Funds Expended: $28,850.00

DeKalb County Government2 $28,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A017
Activity Title:                                             7355 Harbor Cove, Stone Mountain, GA 30087

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A017
Activity Title:                                             7355 Harbor Cove, Stone Mountain, GA 30087
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,770.00

DeKalb County Government2 $27,770.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A018
Activity Title:                                             6909 Stone Throw Court, Stone Mountain, GA 30087

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,770.00

DeKalb County Government2 $27,770.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A018
Activity Title:                                             6909 Stone Throw Court, Stone Mountain, GA 30087

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A019
Activity Title:                                             6297 Laurel Green Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,908.00

$23,908.00

$23,908.00

$23,908.00

$23,908.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A019
Activity Title:                                             6297 Laurel Green Drive, Lithonia, GA 30058

Total Funds Expended: $23,908.00

DeKalb County Government2 $23,908.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A020
Activity Title:                                             1091 Alford Road, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A020
Activity Title:                                             1091 Alford Road, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,999.00

$25,999.00

$25,999.00

$25,999.00

$25,999.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,999.00

DeKalb County Government2 $25,999.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A021
Activity Title:                                             1135 Princeton Park Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$27,770.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,770.00

DeKalb County Government2 $27,770.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A021
Activity Title:                                             1135 Princeton Park Drive, Lithonia, GA 30058

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A022
Activity Title:                                             5200 O" Malley Lane, Stone Mountain, GA 30088

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,197.00

$22,197.00

$22,197.00

$22,197.00

$22,197.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A022
Activity Title:                                             5200 O" Malley Lane, Stone Mountain, GA 30088

Total Funds Expended: $22,197.00

DeKalb County Government2 $22,197.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A023
Activity Title:                                             3886 Landgraff Cove, Decatur, GA 30034

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A023
Activity Title:                                             3886 Landgraff Cove, Decatur, GA 30034
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,454.00

$16,454.00

$16,454.00

$16,454.00

$16,454.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,454.00

DeKalb County Government2 $16,454.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A024
Activity Title:                                             3082 Donavan Way, Decatur, GA 30034

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,023.80

$30,023.80

$30,023.80

$29,056.80

$29,056.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,056.80

DeKalb County Government2 $29,056.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A024
Activity Title:                                             3082 Donavan Way, Decatur, GA 30034

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A025
Activity Title:                                             6960 Harbor Twon Way, Stone Mountain, GA 30087

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,278.95

$27,278.95

$27,278.95

$26,514.95

$26,514.95

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A025
Activity Title:                                             6960 Harbor Twon Way, Stone Mountain, GA 30087

Total Funds Expended: $26,514.95

DeKalb County Government2 $26,514.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A1-A026
Activity Title:                                             5154 Winding Glen Drive, Lithonia, GA 30038

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A026
Activity Title:                                             5154 Winding Glen Drive, Lithonia, GA 30038
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,375.00

$28,375.00

$28,375.00

$28,375.00

$28,375.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,375.00

DeKalb County Government2 $28,375.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A027
Activity Title:                                             4234 Lake View Point Drive, Decatur, GA 30034

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,070.00

$25,070.00

$25,070.00

$25,070.00

$25,070.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,070.00

DeKalb County Government2 $25,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed homes and residential properties.
The financing mechanisms will include, but not be limited to first and second mortgages (soft, hard, gap financing).

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A1-A027
Activity Title:                                             4234 Lake View Point Drive, Decatur, GA 30034

The areas of greatest need identified in DeKalb County NSP application.

Location Description:

 The second mortgage has been closed for the above address.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-A2
Activity Title:                                             Funding Mechanisms¿Affordable Rental Units 25% LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-A Funding Mechanisms

Projected Start Date: Projected End Date:

07/15/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,890,512.00

$4,890,512.00

$4,890,512.00

$4,890,512.00

$4,400,297.06

$490,214.94

Program Income Received: $613,470.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-A2
Activity Title:                                             Funding Mechanisms¿Affordable Rental Units 25% LH

Total Funds Expended: $4,890,512.00

DeKalb County Government1 $4,890,512.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to establish funding mechanisms for the purchase and redevelopment of foreclosed multi-family properties. The
financing mechanisms will include but not be limited to: developer loans; rehabilitation loans and shared equity loans. The activity will benefit
persons whose incomes are below 50% of AMI

Activity Description

The areas of greatest need identified in the DeKalb County NSP application

Location Description:

 Our 25% NSP set-aside requirement was achieved on June 9, 2010 with a commitment from the County for $4,890,512 and private funds for
approximately $4.6 million. These funds assisted in financing the rehabilitation of Cedar Pines Apartments which is a 168 unit apartment
complex with 2, 3 and 4 bedrooms units. Eighty-eight (88) of the units are restricted to tenants with rents at or below 50% AMI. The NSP
portion represented 52 % of the total amount for project acquisition and rehabilitation.
 The closing occurred on July 22, 2010 and the rehabilitation was completed in late August 2011. Eighty six (86)of the 88 very low income units
are occupied by households with incomes at or below 50% AMI. During the entire processDeKalbCountyhas received tremendous support from
the community.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1
Activity Title:                                             Purchase and Rehab of NSP Eligible Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1
Activity Title:                                             Purchase and Rehab of NSP Eligible Properties
Projected Start Date: Projected End Date:

07/15/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to
sell and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1
Activity Title:                                             Purchase and Rehab of NSP Eligible Properties

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A001
Activity Title:                                             4861 Ozment Trail, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,682.38

$100,682.38

$100,682.38

$100,682.38

$79,217.56

$21,464.82

Program Income Received: $62,368.55
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A001
Activity Title:                                             4861 Ozment Trail, Lithonia, GA 30038

Total Funds Expended: $100,682.38

DeKalb County Government2 $100,682.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A002
Activity Title:                                             7236 Teakwood Place, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A002
Activity Title:                                             7236 Teakwood Place, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,513.00

$121,513.00

$121,513.00

$121,513.00

$121,513.00

$0.00

Program Income Received: $74,490.15

Total Funds Expended: $121,513.00

DeKalb County Government2 $121,513.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A003
Activity Title:                                             6323 Stonebridge Creek Lane, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,335.33

$111,335.33

$111,335.33

$111,335.33

$91,257.00

$20,078.33

Program Income Received: $74,532.64

Total Funds Expended: $111,335.33

DeKalb County Government2 $111,335.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description



13446

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A003
Activity Title:                                             6323 Stonebridge Creek Lane, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A004
Activity Title:                                             5584 Wellborn Creek Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,221.29

$110,221.29

$110,221.29

$110,221.29

$109,059.11

$1,162.18

Program Income Received: $50,941.80
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A004
Activity Title:                                             5584 Wellborn Creek Drive, Lithonia, GA 30058

Total Funds Expended: $110,221.29

DeKalb County Government2 $110,221.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

 The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This propoerty has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A005
Activity Title:                                             4825 Creekside Place, Decatur, GA 30035

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A005
Activity Title:                                             4825 Creekside Place, Decatur, GA 30035
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,415.89

$104,415.89

$104,415.89

$104,415.89

$101,460.83

$2,955.06

Program Income Received: $56,837.25

Total Funds Expended: $104,415.89

DeKalb County Government2 $104,415.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A006
Activity Title:                                             2659 Rambling Way, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,954.60

$80,954.60

$80,954.60

$80,954.60

$80,954.60

$0.00

Program Income Received: $61,571.00

Total Funds Expended: $80,954.60

DeKalb County Government2 $80,954.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A006
Activity Title:                                             2659 Rambling Way, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A007
Activity Title:                                             2516 Meadow Springs Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,165.90

$109,165.90

$109,165.90

$109,165.90

$104,239.13

$4,926.77

Program Income Received: $71,475.34
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A007
Activity Title:                                             2516 Meadow Springs Drive, Lithonia, GA 30058

Total Funds Expended: $109,165.90

DeKalb County Government2 $109,165.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible householder.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A008
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A008
Activity Title:
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been deleted.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This activity has been deleted.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A008
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A009
Activity Title:                                             803 Tradd Court, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,309.00

$97,309.00

$97,309.00

$97,309.00

$97,309.00

$0.00

Program Income Received: $28,413.80

Total Funds Expended: $97,309.00

DeKalb County Government2 $97,309.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A009
Activity Title:                                             803 Tradd Court, Stone Mountain, GA 30087

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property is available for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A010
Activity Title:                                             389 Registry Bluff, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A010
Activity Title:                                             389 Registry Bluff, Stone Mountain, GA 30087
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,600.50

$99,600.50

$99,600.50

$99,600.50

$94,367.19

$5,233.31

Program Income Received: $63,094.30

Total Funds Expended: $99,600.50

DeKalb County Government2 $99,600.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

 The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A011
Activity Title:                                             4574 Jackam Ridge Court, Lithonia, GA 30038

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A011
Activity Title:                                             4574 Jackam Ridge Court, Lithonia, GA 30038
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$88,948.88

$88,948.88

$88,948.88

$88,948.88

$80,450.61

$8,498.27

Program Income Received: $55,605.25

Total Funds Expended: $88,948.88

DeKalb County Government2 $88,948.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A011
Activity Title:                                             4574 Jackam Ridge Court, Lithonia, GA 30038

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A012
Activity Title:                                             2949 Stonebridge Creek Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,503.00

$84,503.00

$84,503.00

$84,503.00

$60,165.28

$24,337.72

Program Income Received: $62,441.12

Total Funds Expended: $84,503.00

DeKalb County Government2 $84,503.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A012
Activity Title:                                             2949 Stonebridge Creek Drive, Lithonia, GA 30058
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A013
Activity Title:                                             4562 Jackam Ridge CT. , Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A013
Activity Title:                                             4562 Jackam Ridge CT. , Lithonia, GA 30038
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,305.81

$96,305.81

$96,305.81

$96,305.81

$89,482.58

$6,823.23

Program Income Received: $60,902.74

Total Funds Expended: $96,305.81

DeKalb County Government2 $96,305.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A014
Activity Title:                                             1871 Demilio Drive, Lithonia, GA 30058
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A014
Activity Title:                                             1871 Demilio Drive, Lithonia, GA 30058
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,046.32

$133,046.32

$133,046.32

$133,046.32

$133,046.32

$0.00

Program Income Received: $42,559.45

Total Funds Expended: $133,046.32

DeKalb County Government2 $133,046.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A014
Activity Title:                                             1871 Demilio Drive, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A015
Activity Title:                                             6963 Dockbridge Way, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,146.62

$173,146.62

$173,146.62

$173,146.62

$166,529.28

$6,617.34

Program Income Received: $76,524.39
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A015
Activity Title:                                             6963 Dockbridge Way, Stone Mountain, GA 30087

Total Funds Expended: $173,146.62

DeKalb County Government2 $173,146.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A016
Activity Title:                                             5064 River Overlook Way, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A016
Activity Title:                                             5064 River Overlook Way, Lithonia, GA 30038
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,529.14

$95,529.14

$95,529.14

$95,529.14

$92,289.79

$3,239.35

Program Income Received: $63,580.59

Total Funds Expended: $95,529.14

DeKalb County Government2 $95,529.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A016
Activity Title:                                             5064 River Overlook Way, Lithonia, GA 30038

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A017
Activity Title:                                             574 Arbor Drive, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,521.11

$140,521.11

$140,521.11

$140,521.11

$135,991.00

$4,530.11

Program Income Received: $106,177.43

Total Funds Expended: $140,521.11

DeKalb County Government2 $140,521.11

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A017
Activity Title:                                             574 Arbor Drive, Stone Mountain, GA 30087

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A018
Activity Title:                                             3648 Cherry Boom Way, Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A018
Activity Title:                                             3648 Cherry Boom Way, Decatur, GA 30034
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,369.33

$143,369.33

$143,369.33

$143,369.33

$136,772.38

$6,596.95

Program Income Received: $77,529.89

Total Funds Expended: $143,369.33

DeKalb County Government2 $143,369.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A019
Activity Title:                                             4246 Ivy Run, Ellenwood, GA 30294
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A019
Activity Title:                                             4246 Ivy Run, Ellenwood, GA 30294
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$184,334.73

$184,334.73

$184,334.73

$184,334.73

$39,967.75

$144,366.98

Program Income Received: $125,175.27

Total Funds Expended: $184,334.73

DeKalb County Government2 $184,334.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A019
Activity Title:                                             4246 Ivy Run, Ellenwood, GA 30294

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A020
Activity Title:                                             6180 Wurtenburg Court, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,290.90

$161,290.90

$161,290.90

$161,290.90

$145,106.15

$16,184.75

Program Income Received: $85,407.57
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A020
Activity Title:                                             6180 Wurtenburg Court, Stone Mountain, GA 30087

Total Funds Expended: $161,290.90

DeKalb County Government2 $161,290.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A021
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A021
Activity Title:
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been deleted.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This activity has been deleted.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A021
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A022
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A022
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been deleted.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This activity has been deleted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A023
Activity Title:                                             1883 Fairpointe Trace, Stone Mountain, GA 30088

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A023
Activity Title:                                             1883 Fairpointe Trace, Stone Mountain, GA 30088
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$186,478.49

$186,478.49

$186,478.49

$186,478.49

$161,037.86

$25,440.63

Program Income Received: $89,851.21

Total Funds Expended: $186,478.49

DeKalb County Government2 $186,478.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A024
Activity Title:                                             6460 Battery Point Road, Stone Mountain, GA 30058
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A024
Activity Title:                                             6460 Battery Point Road, Stone Mountain, GA 30058
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,013.35

$140,013.35

$140,013.35

$140,013.35

$111,060.47

$28,952.88

Program Income Received: $85,699.83

Total Funds Expended: $140,013.35

DeKalb County Government2 $140,013.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A024
Activity Title:                                             6460 Battery Point Road, Stone Mountain, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A025
Activity Title:                                             6469 Lester Lane, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,229.94

$159,229.94

$159,229.94

$159,229.94

$123,039.00

$36,190.94

Program Income Received: $82,979.05
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A025
Activity Title:                                             6469 Lester Lane, Stone Mountain, GA 30087

Total Funds Expended: $159,229.94

DeKalb County Government2 $159,229.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A026
Activity Title:                                             1129 Old Greystone Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A026
Activity Title:                                             1129 Old Greystone Drive, Lithonia, GA 30058
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,067.66

$151,067.66

$151,067.66

$151,067.66

$111,044.86

$40,022.80

Program Income Received: $76,189.54

Total Funds Expended: $151,067.66

DeKalb County Government2 $151,067.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A026
Activity Title:                                             1129 Old Greystone Drive, Lithonia, GA 30058

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A027
Activity Title:                                             680 Shadow Lakes Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,672.38

$122,672.38

$122,672.38

$122,672.38

$116,510.26

$6,162.12

Program Income Received: $0.00

Total Funds Expended: $122,672.38

DeKalb County Government2 $122,672.38

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A027
Activity Title:                                             680 Shadow Lakes Drive, Lithonia, GA 30058

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A028
Activity Title:                                             2108 Black Oak Lane, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A028
Activity Title:                                             2108 Black Oak Lane, Ellenwood, GA 30294
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,192.44

$134,192.44

$134,192.44

$134,192.44

$105,584.71

$28,607.73

Program Income Received: $66,120.24

Total Funds Expended: $134,192.44

DeKalb County Government2 $134,192.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A029
Activity Title:                                             628 Lakewater Estate, Stone Mountain, GA 30087



13481

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A029
Activity Title:                                             628 Lakewater Estate, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,616.91

$157,616.91

$157,616.91

$157,616.91

$135,692.89

$21,924.02

Program Income Received: $87,147.65

Total Funds Expended: $157,616.91

DeKalb County Government2 $157,616.91

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A029
Activity Title:                                             628 Lakewater Estate, Stone Mountain, GA 30087

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A030
Activity Title:                                             2133  Allen Way, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,980.49

$202,980.49

$202,980.49

$202,980.49

$170,938.67

$32,041.82

Program Income Received: $103,611.09
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A030
Activity Title:                                             2133  Allen Way, Ellenwood, GA 30294

Total Funds Expended: $202,980.49

DeKalb County Government2 $202,980.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A031
Activity Title:                                             3643 Talonega Trail, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A031
Activity Title:                                             3643 Talonega Trail, Ellenwood, GA 30294
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,681.39

$203,681.39

$203,681.39

$203,681.39

$173,537.48

$30,143.91

Program Income Received: $105,174.57

Total Funds Expended: $203,681.39

DeKalb County Government2 $203,681.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13485

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A032
Activity Title:                                             4050 Smithfield Trail, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,512.07

$173,512.07

$173,512.07

$173,512.07

$142,222.97

$31,289.10

Program Income Received: $120,484.98

Total Funds Expended: $173,512.07

DeKalb County Government2 $173,512.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A032
Activity Title:                                             4050 Smithfield Trail, Ellenwood, GA 30294

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A033
Activity Title:                                             6386 Shadow Square, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,768.72

$97,768.72

$97,768.72

$97,768.72

$95,472.72

$2,296.00

Program Income Received: $12,909.59
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A033
Activity Title:                                             6386 Shadow Square, Lithonia, GA 30058

Total Funds Expended: $97,768.72

DeKalb County Government2 $97,768.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The property has been sold to NSP income eligible person.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A034
Activity Title:                                             6390 Shadow Square, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A034
Activity Title:                                             6390 Shadow Square, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,697.69

$108,697.69

$108,697.69

$108,697.69

$105,729.69

$2,968.00

Program Income Received: $23,249.70

Total Funds Expended: $108,697.69

DeKalb County Government2 $108,697.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property is available for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A035
Activity Title:                                             6394 Shadow Square, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,708.70

$107,708.70

$107,708.70

$107,708.70

$105,720.70

$1,988.00

Program Income Received: $27,641.78

Total Funds Expended: $107,708.70

DeKalb County Government2 $107,708.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A035
Activity Title:                                             6394 Shadow Square, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A036
Activity Title:                                             6398 Shadow Square, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,250.36

$109,250.36

$109,250.36

$109,250.36

$105,750.36

$3,500.00

Program Income Received: $9,709.94
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A036
Activity Title:                                             6398 Shadow Square, Lithonia, GA 30058

Total Funds Expended: $109,250.36

DeKalb County Government2 $109,250.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A037
Activity Title:                                             1369 Cutters Mill Drive, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A037
Activity Title:                                             1369 Cutters Mill Drive, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,260.08

$124,260.08

$124,260.08

$124,260.08

$107,264.50

$16,995.58

Program Income Received: $69,223.08

Total Funds Expended: $124,260.08

DeKalb County Government2 $124,260.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A038
Activity Title:                                             3777 Cress Way, Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,750.68

$74,750.68

$74,750.68

$74,750.68

$41,392.05

$33,358.63

Program Income Received: $54,476.54

Total Funds Expended: $74,750.68

DeKalb County Government2 $74,750.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A038
Activity Title:                                             3777 Cress Way, Decatur, GA 30034

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A039
Activity Title:                                             1233 Carriage Stone Trace, Stone Mountain, GA 3008

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,061.85

$115,061.85

$115,061.85

$115,061.85

$88,542.95

$26,518.90

Program Income Received: $45,492.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A039
Activity Title:                                             1233 Carriage Stone Trace, Stone Mountain, GA 3008

Total Funds Expended: $115,061.85

DeKalb County Government2 $115,061.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A040
Activity Title:                                             2117 Brentwood Cove, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



13496

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A040
Activity Title:                                             2117 Brentwood Cove, Ellenwood, GA 30294
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$226,820.70

$226,820.70

$226,820.70

$226,820.70

$192,490.80

$34,329.90

Program Income Received: $105,338.48

Total Funds Expended: $226,820.70

DeKalb County Government2 $226,820.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13497

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A041
Activity Title:                                             3983 Misty Lake, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$193,037.94

$193,037.94

$193,037.94

$193,037.94

$190,553.34

$2,484.60

Program Income Received: $60,292.65

Total Funds Expended: $193,037.94

DeKalb County Government2 $193,037.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description



13498

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A041
Activity Title:                                             3983 Misty Lake, Ellenwood, GA 30294

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A042
Activity Title:                                             2142  Alley Way, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,656.87

$224,656.87

$224,656.87

$224,656.87

$174,581.87

$50,075.00

Program Income Received: $104,026.28



13499

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A042
Activity Title:                                             2142  Alley Way, Ellenwood, GA 30294

Total Funds Expended: $224,656.87

DeKalb County Government2 $224,656.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A043
Activity Title:                                             717 Deer Lake Trail, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A043
Activity Title:                                             717 Deer Lake Trail, Stone Mountain, GA 30087
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,737.12

$197,737.12

$197,737.12

$197,737.12

$177,086.27

$20,650.85

Program Income Received: $119,849.34

Total Funds Expended: $197,737.12

DeKalb County Government2 $197,737.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A044
Activity Title:                                             6192 Lake Valley Point, Lithonia, GA 3058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,016.26

$128,016.26

$128,016.26

$128,016.26

$109,782.97

$18,233.29

Program Income Received: $75,556.21

Total Funds Expended: $128,016.26

DeKalb County Government2 $128,016.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A044
Activity Title:                                             6192 Lake Valley Point, Lithonia, GA 3058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A045
Activity Title:                                             4427 Raleigh Drive, Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,569.46

$83,569.46

$83,569.46

$83,569.46

$56,166.42

$27,403.04

Program Income Received: $27,360.29



13503

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A045
Activity Title:                                             4427 Raleigh Drive, Decatur, GA 30034

Total Funds Expended: $83,569.46

DeKalb County Government2 $83,569.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A046
Activity Title:                                             438  Pennybrook Drive, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



13504

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A046
Activity Title:                                             438  Pennybrook Drive, Stone Mountain, GA 30087
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,531.45

$133,531.45

$133,531.45

$133,531.45

$76,057.03

$57,474.42

Program Income Received: $0.00

Total Funds Expended: $133,531.45

DeKalb County Government2 $133,531.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property is available for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13505

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A047
Activity Title:                                             3945 Smithfield Trail, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,137.59

$148,137.59

$148,137.59

$148,137.59

$131,507.07

$16,630.52

Program Income Received: $100,481.27

Total Funds Expended: $148,137.59

DeKalb County Government2 $148,137.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description



13506

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A047
Activity Title:                                             3945 Smithfield Trail, Ellenwood, GA 30294

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A048
Activity Title:                                             2950 Stonebridge Creek, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,736.37

$100,736.37

$100,736.37

$100,736.37

$88,531.20

$12,205.17

Program Income Received: $61,783.28



13507

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A048
Activity Title:                                             2950 Stonebridge Creek, Lithonia, GA 30058

Total Funds Expended: $100,736.37

DeKalb County Government2 $100,736.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A049
Activity Title:                                             827 Pine Ridge Court, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



13508

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A049
Activity Title:                                             827 Pine Ridge Court, Stone Mountain, GA 30087
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,050.48

$168,050.48

$168,050.48

$168,050.48

$132,090.92

$35,959.56

Program Income Received: $109,685.81

Total Funds Expended: $168,050.48

DeKalb County Government2 $168,050.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13509

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A050
Activity Title:                                             4023 English Valley Drive, Ellenwood, GA 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$94,698.15

$94,698.15

$94,698.15

$94,698.15

$59,982.77

$34,715.38

Program Income Received: $66,003.75

Total Funds Expended: $94,698.15

DeKalb County Government2 $94,698.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description



13510

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A050
Activity Title:                                             4023 English Valley Drive, Ellenwood, GA 30294

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A051
Activity Title:                                             6571 Carriage Lane, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,523.99

$145,523.99

$145,523.99

$145,523.99

$117,814.80

$27,709.19

Program Income Received: $77,365.99
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A051
Activity Title:                                             6571 Carriage Lane, Stone Mountain, GA 30087

Total Funds Expended: $145,523.99

DeKalb County Government2 $145,523.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 Program Income

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A052
Activity Title:                                             2351 Brandenberry Court, Decatur, 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A052
Activity Title:                                             2351 Brandenberry Court, Decatur, 30034
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,120.57

$117,120.57

$117,120.57

$117,120.57

$75,211.40

$41,909.17

Program Income Received: $29,158.58

Total Funds Expended: $117,120.57

DeKalb County Government2 $117,120.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A053
Activity Title:                                             2078 Wedgewood Drive, Stone Mountain, GA 30088

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,474.90

$137,474.90

$137,474.90

$137,474.90

$84,283.31

$53,191.59

Program Income Received: $74,712.83

Total Funds Expended: $137,474.90

DeKalb County Government2 $137,474.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A053
Activity Title:                                             2078 Wedgewood Drive, Stone Mountain, GA 30088

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A054
Activity Title:                                             3729 Summit Trace, Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,430.48

$120,430.48

$120,430.48

$120,430.48

$71,578.04

$48,852.44

Program Income Received: $73,653.65
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A054
Activity Title:                                             3729 Summit Trace, Decatur, GA 30034

Total Funds Expended: $120,430.48

DeKalb County Government2 $120,430.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A055
Activity Title:                                             5628 Regency Manor, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A055
Activity Title:                                             5628 Regency Manor, Lithonia, GA 30038
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,525.27

$123,525.27

$123,525.27

$123,525.27

$53,537.00

$69,988.27

Program Income Received: $66,016.65

Total Funds Expended: $123,525.27

DeKalb County Government2 $123,525.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A056
Activity Title:                                             8308  Carson Ridge, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,561.82

$170,561.82

$170,561.82

$170,561.82

$110,270.27

$60,291.55

Program Income Received: $85,497.06

Total Funds Expended: $170,561.82

DeKalb County Government2 $170,561.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A056
Activity Title:                                             8308  Carson Ridge, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A057
Activity Title:                                             6972  Breeze Drive, Stone Mountain, GA 30087

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,005.85

$176,005.85

$176,005.85

$176,005.85

$130,609.22

$45,396.63

Program Income Received: $68,521.62
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A057
Activity Title:                                             6972  Breeze Drive, Stone Mountain, GA 30087

Total Funds Expended: $176,005.85

DeKalb County Government2 $176,005.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A058
Activity Title:                                             8116 Mahogany Road, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A058
Activity Title:                                             8116 Mahogany Road, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,946.19

$91,946.19

$91,946.19

$91,946.19

$86,593.00

$5,353.19

Program Income Received: $0.00

Total Funds Expended: $91,946.19

DeKalb County Government2 $91,946.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The above property has been acquired and rehabilitation is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A059
Activity Title:                                             2046 Mulberry Lane, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,664.43

$98,664.43

$98,664.43

$98,664.43

$81,730.71

$16,933.72

Program Income Received: $15,101.87

Total Funds Expended: $98,664.43

DeKalb County Government2 $98,664.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A059
Activity Title:                                             2046 Mulberry Lane, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A060
Activity Title:                                             580 Shadow Valley Ct, Lithonia, GA30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,386.38

$97,386.38

$97,386.38

$97,386.38

$78,736.00

$18,650.38

Program Income Received: $19,510.04
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A060
Activity Title:                                             580 Shadow Valley Ct, Lithonia, GA30058

Total Funds Expended: $97,386.38

DeKalb County Government2 $97,386.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property is available for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A061
Activity Title:                                             3045 North Oak Court, Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A061
Activity Title:                                             3045 North Oak Court, Decatur, GA 30034
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,129.10

$110,129.10

$110,129.10

$110,129.10

$92,157.40

$17,971.70

Program Income Received: $13,717.71

Total Funds Expended: $110,129.10

DeKalb County Government2 $110,129.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible person.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A062
Activity Title:                                             5918 Idlewood Place, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,463.07

$123,463.07

$123,463.07

$123,463.07

$87,126.89

$36,336.18

Program Income Received: $75,698.18

Total Funds Expended: $123,463.07

DeKalb County Government2 $123,463.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A062
Activity Title:                                             5918 Idlewood Place, Lithonia, GA 30038

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A063
Activity Title:                                             642 Lakes Circle, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,779.95

$107,779.95

$107,779.95

$107,779.95

$87,659.15

$20,120.80

Program Income Received: $14,263.23
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A063
Activity Title:                                             642 Lakes Circle, Lithonia, GA 30058

Total Funds Expended: $107,779.95

DeKalb County Government2 $107,779.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A064
Activity Title:                                             2119 Boulder Chase Court, Ellenwood, 30294

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A064
Activity Title:                                             2119 Boulder Chase Court, Ellenwood, 30294
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,915.08

$161,915.08

$161,915.08

$161,915.07

$120,623.09

$41,291.98

Program Income Received: $95,016.79

Total Funds Expended: $161,915.07

DeKalb County Government2 $161,915.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A065
Activity Title:                                             2369 Wellborn Hills Place, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,194.88

$95,194.88

$95,194.88

$95,194.88

$58,190.00

$37,004.88

Program Income Received: $59,171.25

Total Funds Expended: $95,194.88

DeKalb County Government2 $95,194.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A065
Activity Title:                                             2369 Wellborn Hills Place, Lithonia, GA 30058

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A066
Activity Title:                                             6152 Valley Green Road, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,501.17

$145,501.17

$145,501.17

$145,501.17

$103,884.00

$41,617.17

Program Income Received: $75,920.96
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A066
Activity Title:                                             6152 Valley Green Road, Lithonia, GA 30058

Total Funds Expended: $145,501.17

DeKalb County Government2 $145,501.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-A067
Activity Title:                                             6697  Princeton Park Trail, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



13532

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-A067
Activity Title:                                             6697  Princeton Park Trail, Lithonia, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,834.70

$156,834.70

$156,834.70

$156,834.70

$131,279.78

$25,554.92

Program Income Received: $72,935.67

Total Funds Expended: $156,834.70

DeKalb County Government2 $156,834.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD01
Activity Title:                                             1907 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/26/2012 10/26/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,168.76

$152,168.76

$152,168.76

$152,168.76

$0.00

$152,168.76

Program Income Received: $102,402.73

Total Funds Expended: $152,592.08

DeKalb County Government2 $152,592.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property is under rehabilitation and not ready for sale yet.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD01
Activity Title:                                             1907 PIEDMONT POINT DRIVE LITHONIA, GA 30058

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-APD02
Activity Title:                                             1965 Piedmont Point Drive  Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/24/2012 10/24/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,209.54

$150,209.54

$150,209.54

$150,209.54

$0.00

$150,209.54

Program Income Received: $111,279.02

Total Funds Expended: $149,786.22

DeKalb County Government2 $149,786.22

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD02
Activity Title:                                             1965 Piedmont Point Drive  Lithonia, GA 30058

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-APD03
Activity Title:                                             1947 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/24/2012 10/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$154,704.00

$154,704.00

$154,704.00

$154,703.53
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD03
Activity Title:                                             1947 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$154,703.53

Program Income Received: $114,690.87

Total Funds Expended: $154,703.53

DeKalb County Government2 $154,703.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired, rehabilitated, and sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-APD04
Activity Title:                                             1931 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/24/2012 10/24/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD04
Activity Title:                                             1931 PIEDMONT POINT DRIVE LITHONIA, GA 30058
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,428.56

$152,428.56

$152,428.56

$152,428.56

$0.00

$152,428.56

Program Income Received: $108,978.13

Total Funds Expended: $152,428.56

DeKalb County Government2 $152,428.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-APD05
Activity Title:                                             1901 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD05
Activity Title:                                             1901 PIEDMONT POINT DRIVE LITHONIA, GA 30058
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/24/2012 10/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,337.05

$166,337.05

$166,337.05

$166,337.05

$0.00

$166,337.05

Program Income Received: $95,368.73

Total Funds Expended: $166,337.05

DeKalb County Government2 $166,337.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired. It is under rehabilitation.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD05
Activity Title:                                             1901 PIEDMONT POINT DRIVE LITHONIA, GA 30058

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-APD06
Activity Title:                                             1915 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/24/2012 10/24/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$196,159.65

$196,159.65

$196,159.65

$196,159.65

$11,962.29

$184,197.36

Program Income Received: $115,141.28

Total Funds Expended: $189,195.65

DeKalb County Government2 $189,195.65

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-APD06
Activity Title:                                             1915 PIEDMONT POINT DRIVE LITHONIA, GA 30058

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired, rehabilitated, and sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI001
Activity Title:                                             4309 Magnolia Path Decatur Ga 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

11/19/2012 11/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$139,676.00

$139,676.00

$139,676.00

$139,676.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI001
Activity Title:                                             4309 Magnolia Path Decatur Ga 30034

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$139,676.00

Program Income Received: $86,841.61

Total Funds Expended: $139,676.00

DeKalb County Government2 $139,676.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired, rehabilitated, and sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI002
Activity Title:                                             4950 Wynhurst Way  Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

12/21/2012 12/21/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI002
Activity Title:                                             4950 Wynhurst Way  Decatur, GA 30034
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,193.00

$144,193.00

$144,193.00

$144,193.00

$0.00

$144,193.00

Program Income Received: $86,432.00

Total Funds Expended: $144,193.00

DeKalb County Government2 $144,193.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been sold to NSP Income Eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI003
Activity Title:                                             2995 Rapids Drive Decatur, GA 30034

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI003
Activity Title:                                             2995 Rapids Drive Decatur, GA 30034
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

12/21/2012 12/12/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,548.50

$127,548.50

$127,548.50

$127,548.50

$0.00

$127,548.50

Program Income Received: $59,947.28

Total Funds Expended: $127,548.50

DeKalb County Government2 $127,548.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired, rehabilitated, and sold to NSP income eligible household.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI003
Activity Title:                                             2995 Rapids Drive Decatur, GA 30034

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI004
Activity Title:                                             1626 Cobbs Creek Ln. Decatur GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

02/01/2013 02/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,989.00

$57,989.00

$57,989.00

$57,989.00

$0.00

$57,989.00

Program Income Received: $40,205.54

Total Funds Expended: $56,071.00

DeKalb County Government2 $56,071.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI004
Activity Title:                                             1626 Cobbs Creek Ln. Decatur GA 30032

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI005
Activity Title:                                             3795 Cress Way Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

02/26/2013 02/26/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,715.82

$83,715.82

$83,715.82

$83,715.82

$50,784.94

$32,930.88
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI005
Activity Title:                                             3795 Cress Way Decatur, GA 30034
Program Income Received: $46,447.23

Total Funds Expended: $80,960.88

DeKalb County Government2 $80,960.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired, rehabilitated, and sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI006
Activity Title:                                             2084 Cornors Circle  Lithonia, Ga 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

02/26/2013 02/26/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI006
Activity Title:                                             2084 Cornors Circle  Lithonia, Ga 30058
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,152.00

$87,152.00

$87,152.00

$87,152.00

$38,810.77

$48,341.23

Program Income Received: $50,709.75

Total Funds Expended: $87,152.00

DeKalb County Government2 $87,152.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been acquired, rehabilitated, and sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI007
Activity Title:                                             3636 Sugar Maple Street Decatur, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI007
Activity Title:                                             3636 Sugar Maple Street Decatur, GA 30034
08-B Purchase and Rehabilitate of NSP Eligible

Properties
Projected Start Date: Projected End Date:

01/01/2013 01/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,001.00

$99,001.00

$99,001.00

$99,001.00

$0.00

$99,001.00

Program Income Received: $74,284.26

Total Funds Expended: $99,001.00

DeKalb County Government2 $99,001.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI007
Activity Title:                                             3636 Sugar Maple Street Decatur, GA 30034

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI008
Activity Title:                                             3938 RIVERSIDE PARKWAY  DECATUR, GA 30034

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

10/12/2013 10/12/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,596.00

$102,596.00

$102,596.00

$102,596.00

$0.00

$102,596.00

Program Income Received: $68,703.93

Total Funds Expended: $107,190.00

DeKalb County Government2 $107,190.00

Match Contributed: $0.00



13550

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI008
Activity Title:                                             3938 RIVERSIDE PARKWAY  DECATUR, GA 30034

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-PI-NPI009
Activity Title:                                             1890 Corners Circle Lithonia, GA  30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

04/10/2014 04/10/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$118,681.00

$118,681.00

$118,681.00

$118,681.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-PI-NPI009
Activity Title:                                             1890 Corners Circle Lithonia, GA  30058

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$118,681.00

Program Income Received: $69,249.56

Total Funds Expended: $58,108.00

DeKalb County Government2 $58,108.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NPI USE OF PROGRAM INCOME

Activity Description

AREAS OF GREATEST NEED

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R001
Activity Title:                                             3124 Haynes Park Drive, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R001
Activity Title:                                             3124 Haynes Park Drive, Lithonia, GA 30038
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,106.54

$140,106.54

$140,106.54

$140,106.54

$140,106.54

$0.00

Program Income Received: $73,360.94

Total Funds Expended: $140,106.54

DeKalb County Government2 $140,106.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R002
Activity Title:                                             3128 Haynes Park Drive, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,722.30

$140,722.30

$140,722.30

$140,722.30

$140,106.54

$615.76

Program Income Received: $77,445.66

Total Funds Expended: $140,722.30

DeKalb County Government2 $140,722.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R002
Activity Title:                                             3128 Haynes Park Drive, Lithonia, GA 30038

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R003
Activity Title:                                             3132 Haynes Park Drive, Lithonia, GA 30038

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,106.54

$140,106.54

$140,106.54

$140,106.54

$140,106.54

$0.00

Program Income Received: $82,338.41
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R003
Activity Title:                                             3132 Haynes Park Drive, Lithonia, GA 30038

Total Funds Expended: $140,106.54

DeKalb County Government2 $140,106.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House has been sold to income qualified household.  County has received Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R004
Activity Title:                                             2429 Hillside Avenue, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R004
Activity Title:                                             2429 Hillside Avenue, Decatur, GA 30032
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,037.49

$163,037.49

$163,037.49

$163,037.49

$153,395.46

$9,642.03

Program Income Received: $46,028.22

Total Funds Expended: $163,037.49

DeKalb County Government2 $163,037.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP Income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R005
Activity Title:                                             2321 Hillside Avenue, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,274.04

$141,274.04

$141,274.04

$141,274.04

$134,838.08

$6,435.96

Program Income Received: $82,666.04

Total Funds Expended: $141,274.04

DeKalb County Government2 $141,274.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R005
Activity Title:                                             2321 Hillside Avenue, Decatur, GA 30032

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R006
Activity Title:                                             1849 Staton Street, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,444.37

$135,444.37

$135,444.37

$135,444.37

$135,150.78

$293.59

Program Income Received: $78,990.57
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R006
Activity Title:                                             1849 Staton Street, Decatur, GA 30032

Total Funds Expended: $135,444.37

DeKalb County Government2 $135,444.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R007
Activity Title:                                             1527 Rupert Road, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R007
Activity Title:                                             1527 Rupert Road, Decatur, GA 30032
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,108.66

$169,108.66

$169,108.66

$169,108.66

$169,108.66

$0.00

Program Income Received: $117,069.73

Total Funds Expended: $169,108.66

DeKalb County Government2 $169,108.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The above property has been acquired and rehabilitation is complete.  This house is available for sale in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R008
Activity Title:                                             2623 Joyce Avenue, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,180.42

$157,180.42

$157,180.42

$157,180.42

$157,180.42

$0.00

Program Income Received: $71,726.26

Total Funds Expended: $157,180.42

DeKalb County Government2 $157,180.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R008
Activity Title:                                             2623 Joyce Avenue, Decatur, GA 30032

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R009
Activity Title:                                             7228 Iverson Trail, Lithonia, GA 30058

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,310.99

$217,310.99

$217,310.99

$217,310.99

$211,932.08

$5,378.91

Program Income Received: $116,283.23
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R009
Activity Title:                                             7228 Iverson Trail, Lithonia, GA 30058

Total Funds Expended: $217,310.99

DeKalb County Government2 $217,310.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House has been sold to income qualified household.  County has received Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R010
Activity Title:                                             2256 Alpha Drive, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R010
Activity Title:                                             2256 Alpha Drive, Decatur, GA 30032
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,733.20

$131,733.20

$131,733.20

$131,733.20

$117,169.37

$14,563.83

Program Income Received: $72,246.30

Total Funds Expended: $131,733.20

DeKalb County Government2 $131,733.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R011
Activity Title:                                             2742 Joyce Avenue, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,308.00

$160,308.00

$160,308.00

$160,308.00

$155,051.64

$5,256.36

Program Income Received: $78,405.22

Total Funds Expended: $160,308.00

DeKalb County Government2 $160,308.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Activity Description



13566

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R011
Activity Title:                                             2742 Joyce Avenue, Decatur, GA 30032

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R012
Activity Title:                                             1958 Shamrock Drive, Decatur, GA30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,921.95

$137,921.95

$137,921.95

$137,921.95

$107,295.44

$30,626.51

Program Income Received: $21,514.53
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R012
Activity Title:                                             1958 Shamrock Drive, Decatur, GA30032

Total Funds Expended: $137,921.95

DeKalb County Government2 $137,921.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The above property has been acquired and rehabilitation is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R013
Activity Title:                                             1994 Willa Way, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R013
Activity Title:                                             1994 Willa Way, Decatur, GA 30032
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$148,593.66

$148,593.66

$148,593.66

$148,593.66

$82,321.32

$66,272.34

Program Income Received: $47,149.50

Total Funds Expended: $148,593.66

DeKalb County Government2 $148,593.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 This property has been sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R014
Activity Title:                                             2505 Mellville Avenue, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,476.32

$147,476.32

$144,439.53

$144,439.53

$82,214.31

$62,225.22

Program Income Received: $22,164.15

Total Funds Expended: $144,439.53

DeKalb County Government2 $144,439.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R014
Activity Title:                                             2505 Mellville Avenue, Decatur, GA 30032

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The above property has been acquired and rehabilitation is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R015
Activity Title:                                             2107 Barberrie Lane, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$176,607.02

$176,607.02

$176,607.02

$176,607.02

$151,690.88

$24,916.14

Program Income Received: $64,986.27
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R015
Activity Title:                                             2107 Barberrie Lane, Decatur, GA 30032

Total Funds Expended: $176,607.02

DeKalb County Government2 $176,607.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds are used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell and
redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The above property has been acquired and rehabilitation is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B1-R016
Activity Title:                                             2790 Glenvalley Drive, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

01/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R016
Activity Title:                                             2790 Glenvalley Drive, Decatur, GA 30032
Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,065.70

$121,065.70

$121,065.70

$121,065.70

$92,335.48

$28,730.22

Program Income Received: $68,710.76

Total Funds Expended: $121,065.70

DeKalb County Government2 $121,065.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 House was sold to NSP income eligible household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R017
Activity Title:                                             2735 Glenvalley Drive, Decatur, GA 30032

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,471.29

$32,471.29

$32,471.29

$32,471.29

$23,879.67

$8,591.62

Program Income Received: $0.00

Total Funds Expended: $32,471.29

DeKalb County Government2 $32,471.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed, in order to sell
and redevelop such homes and properties.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B1-R017
Activity Title:                                             2735 Glenvalley Drive, Decatur, GA 30032

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 The above property has been acquired and rehabilitation is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-B2
Activity Title:                                             Purch. & Rehab of NSP Eligible Properties - 25% LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

08-B Purchase and Rehabilitate of NSP Eligible
Properties

Projected Start Date: Projected End Date:

07/15/2009 09/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-B2
Activity Title:                                             Purch. & Rehab of NSP Eligible Properties - 25% LH

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon in order to
sell and redevelop such homes and properties that will benefit persons whose incomes are below 50% of AMI.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:

 There is no funding for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-C
Activity Title:                                             Establishment of Land Banks for Foreclosed Homes

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:

08-C Establishment of Land Banks for Foreclosed
Homes

Projected Start Date: Projected End Date:

01/01/2010 03/01/2014
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-C
Activity Title:                                             Establishment of Land Banks for Foreclosed Homes
National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$155,495.43

$0.00

$155,495.43

Program Income Received: $23,118.78

Total Funds Expended: $135,803.74

DeKalb County Government1 $135,803.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The fund is an estimated amount from NSP Program income to establish a land banking authority for DeKalb County.

Activity Description

Location Description:

 There is no funding for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-D
Activity Title:                                             Demolition of  Blighted Structures

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

08-D Demolition of Blighted Structures

Projected Start Date: Projected End Date:

07/15/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

DeKalb County Government1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity has been cancelled.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-D
Activity Title:                                             Demolition of  Blighted Structures

This activity has been cancelled.

Location Description:

 There is no funding for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-D001
Activity Title:                                             Delano Place Apartments

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-D Demolition of Blighted Structures

Projected Start Date: Projected End Date:

01/01/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,911.53

$274,911.53

$274,911.53

$274,911.53

$0.00

$274,911.53

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-D001
Activity Title:                                             Delano Place Apartments

Total Funds Expended: $274,911.53

DeKalb County Government2 $274,911.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The county plans to utilize NSP program income to fund the demolition of the existing dilapidated multifamily apartment complex and/or single
family properties.  Delano is 50 unit complex with multiple free standing 2-story building, each containing between 4-8 units.

Activity Description

Location Description:

  DeLano Place Demolition
 To address safety concerns and other problems caused by vacant properties community complaints regarding the DeLano Place Apartments,
which had been abandoned by a nonprofit developer and subsequently vandalized and blighted, the Community Development Department in
partnership with the DeKalb Housing Authority boarded, fenced and secured this multi-family complex. Upon determination by all lenders that
foreclosure was the best course of action, lenders released their interest in the property to allow the Housing Authority of DeKalb County
(HADC), acting as the County's agent, to foreclose on the property in April 2011. Since foreclosure, HADC has coordinated planning activities to
demolish the buildings, remove all debris, grade and seed the land to ensure the safety of the community. Demolition activities began in May
2011 and were completed in October 2011. The site has been deeded to theDeKalbCountyand serve as passive green space adjacent to the
revitalizedDelanoLinePark.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-E
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

08-E Redevelop Demolished or Vacant Properties
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-E
Activity Title:                                             Redevelop Demolished or Vacant Properties
Projected Start Date: Projected End Date:

07/15/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

DeKalb County Government1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County will invest an average of $150,000 per single-family unit for the purpose of redevelop and subsequent selling of single-family
foreclosed homes.

Activity Description

The property will be located in the NSP greatest needs area.

Location Description:

 There is no funding for this activity.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-E
Activity Title:                                             Redevelop Demolished or Vacant Properties

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-E001
Activity Title:                                             Brookside Apartments

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

08-E Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

02/01/2013 12/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DeKalb County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$474,581.00

$474,581.00

$474,581.00

$359,678.50

$0.00

$359,678.50

Program Income Received: $0.00

Total Funds Expended: $359,678.50

DeKalb County Government2 $359,678.50

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-E001
Activity Title:                                             Brookside Apartments

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The county plans to utilize NSP program income to fund the redevelopment of the existing dilapidated multifamily apartment complex and/or
single family properties. Brookside is 74 unit complex with multiple free standing 2-story buildings.

Activity Description

Brookside Apartments
3661 North Decatur Road
Decatur, Georgia 30032

Location Description:

 The county plans to utilize NSP program income to fund the redevelopment of the existing dilapidated multifamily apartment complex and/or
single family properties. Brookside is 74 unit complex with multiple free standing 2-story buildings.  We have demolished the existing
dilapidated multifamily apartment complex and/or single family properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-F
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-F Administration

Projected Start Date: Projected End Date:

07/15/2009 09/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-F
Activity Title:                                             Administration
DeKalb County Government1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,552,945.00

$2,552,945.00

$2,406,501.00

$2,030,374.82

$472,178.54

$1,558,196.28

Program Income Received: $0.00

Total Funds Expended: $2,027,286.82

DeKalb County Government1 $2,027,286.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DeKalb County will use the funds for planning, administration and implementation of NSP related projects/activities.

Activity Description

The areas of greatest need identified in the DeKalb County NSP application.

Location Description:



13584

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0003
Grantee :                       Dekalb County, GA

Award Date: Grant Authorized Amount: $18,545,013.00 Estimated PI/RL Funds: $7,078,855.00

Grantee Activity Number:                        08-F
Activity Title:                                             Administration

 As a result of providing soft second mortgage financing, under activity B, a total of sixty eight (68) homes, or eighty four percent (84%), have
been sold to eligible homebuyers. Three (3) of the remaining thirteen (13) homes are under contract and the balance of the inventory are
aggressively being marketed to NSP eligible home buyers. Creative marketing and collaborative efforts with community organizations, brokers
and financial institutions to sell NSP homes continue to be a primary focus.
 To date, we have received $4, 978, 441 in Program Income from NSP 1. These dollars are being recycled back into the community to eradicate
foreclosed and blighted structures that detract from the overall economic viability of the community. At its April 10, 2012 meeting, the DeKalb
Board of Commissioners awarded contracts to APD Solutions and National Property Institute to work on foreclosed homes near the NSP 3 focus
area and/or other designated communities. These two firms will use program income from NSP1 to implement this effort.
 Our 25% NSP set-aside requirement was achieved on June 9, 2010 with a commitment from the County for $4,890,512 and private funds for
approximately $4.6 million. These funds assisted in financing the rehabilitation of Cedar Pines Apartments which is a 168 unit apartment
complex with 2, 3 and 4 bedrooms units in Clarkston. The closing occurred on July 22, 2010 and the rehabilitation was completed in late August
2011. Eighty eight (88) of the very low income units are occupied by households with incomes at or below 50% AMI. During the entire
processDeKalbCountyhas received tremendous support from the community and the City ofClarkston.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,822,930.63

$16,783,649.76

$15,822,930.63

$14,011,341.05

$8,331,443.44

$5,679,897.61

Program Income Received: $6,450,239.76

Total Funds Expended: $15,878,587.89

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Overall Progress Narrative:

 A total of nine (9) single family homes were purchased, rehabbed and sold to income-eligible homebuyers by Developer, Atlanta Neighborhood
Development Partnership (ANDP). On June 11, 2012, the Developer, ANDP, also purchased an existing two (2) building, twenty-four (24) unit
multifamily property. This property provides a rental component to the County NSP program thereby assisting families who are not yet ready for
homeownership. Due to the increased rehabilitation costs of this property, Stanton Crest Apartments, the County used Federal NSP1 funds in
conjunction with the Federal NSP3 funds used to purchase the property to help complete the project.

 The Developer issued the Notice to Proceed in January, 2013 for Stanton Crest Apartments, after the Architect completed the design plan and
the Developer procured a General Contractor. Once the rehabilitation on the property was completed and all code ordinances met, the
Developer received the Certificate of Occupancy in December, 2013. Stanton Crest Apartments has now achieved initial 100% lease-up of all
twenty-four (24) units. NSP staff used internal resources to assist the Developer, ANDP to market the Stanton Crest Apartments by sending a
press release to various newspapers, conducting radio interviews on two local stations and broadcasting a Fulton County Television (FGTV)
Interview.

 The County NSP-1 program exceeded the required 100% expenditure ratio before the deadline of March 2013.

 While utilizing the federal dollars received from NSP-1 and reprogrammed program income, the County NSP1 Developers, APD Solutions and
Atlanta Neighborhood Development Partnership (ANDP) purchased, rehabbed, and sold ninety-eight (98) properties located in Union City,
College Park, Fairburn and unincorporated South Fulton County. The County also received State NSP1 funds, which were used to purchase,
rehab and resale thirteen (13) homes with six (6) homes located in the City of Roswell and the seven (7) other homes located in South Fulton
County. All funds assisted very low to moderate to middle income families to become homeowners.

 With NSP funds, the County is required to use at least 25% of the total grant funds received for households whose income fall at or below
50% of the area median income. To date, the County has used approximately 36% of its original grant funds to meet the set aside by assisting
29 very low income households to become homeowners. In order to meet this set aside requirement with the State Funds, the County has sold
six (6) properties.

 The County has received over $6.5 million dollars in Federal and State NSP -1 Program Income. Overall, the county has seen a return of its
invested dollars by approximately 62% of the initial award from the Us Department of Housing and Urban Development. With this return, the
County has continually reinvested these funds into its community.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0004

Budget Program Funds Drawn Program Income Drawn

Total
CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

ANDP 01 SF AQUIS
LH 25 - 04/07/2010
ANDP 01 SF REHAB
LH25 - 07/02/2010
ANDP 02 SF AQUIS
LH 25 - 04/07/2010
ANDP 02 SF REHAB
LH25 - 07/02/2010
ANDP 03 SF AQUIS
LMMI - 04/08/2010
ANDP 03 SF REHAB
LMMI - 07/02/2010
ANDP 04 SF AQUIS
LMMI - 04/08/2010
ANDP 04 SF REHAB
LMMI - 07/02/2010
ANDP 05 SF AQUIS
LH 25 - 04/13/2010
ANDP 05 SF REHAB
LH 25 - 07/02/2010
ANDP 06 SF AQUIS
LH 25 - 04/13/2010
ANDP 07 SF AQUIS
LMMI - 04/13/2010
ANDP 07 SF REHAB
LMMI - 07/02/2010
ANDP 08 SF AQUIS
LMMI - 04/19/2010
ANDP 08 SF REHAB
LMMI - 07/02/2010
ANDP 09 SF AQUIS
LMMI - 04/19/2010
ANDP 09 SF REHAB
LMMI - 07/02/2010
ANDP 10 SF AQUIS
LMMI - 04/22/2010
ANDP 10 SF REHAB
LMMI - 07/02/2010
ANDP 11 SF AQUIS
LMMI - 04/22/2010
ANDP 12 SF AQUIS
LMMI - 04/28/2010

5863 Three
Lakes Drive
5863 Three
Lakes Drive
3465 Carriage
Chase
3465 Carriage
Chase
8811 Lakecrest
Way
8811 Lakecrest
Way
305 Espana
Street
305 Espana
Street
6185 Redtop
Loop
6185 Redtop
Loop
3050 Broadleaf
Trail
4947 Larkspur
Lane
4947 Larkspur
Lane
445 Fitzgerald
Place
445 Fitzgerald
Place
7320 Thorreau
Circle
7320 Thorreau
Circle
691 Fir Chase

691 Fir Chase

110 Shadow
Creek Court
670 Lake Joyce
Lane

$15,822,930.63 $8,331,443.44 $5,751,601.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0004

Budget Program Funds Drawn Program Income Drawn

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

ANDP 12 SF REHAB
LMMI - 07/02/2010
ANDP 13 SF AQUIS
LMMI - 04/29/2010
ANDP 13 SF REHAB
LMMI - 07/02/2010
ANDP 14 SF AQUIS
LMMI - 04/30/2010
ANDP 15 SF AQUIS
LMMI - 06/11/2010
ANDP 16 SF AQUIS
LMMI - 06/11/2010
ANDP 16 SF REHAB
LMMI - 07/02/2010
ANDP 17 SF AQUIS
LH 25 - 08/10/2010
ANDP 18 SF AQUIS
LMMI - 08/10/2010
ANDP 19 SF PRD
LH25 - 08/30/2010
ANDP 20 SF PRD
LH25 - 08/30/2010
ANDP 21 SF PRD
LH25 - 08/30/2010
ANDP 22 SF PRD
LH25 - 08/30/2010
ANDP 23 SF PRD
LH25 - 08/30/2010
ANDP 24 SF PRD
LH25 - 08/30/2010
ANDP 25 SF PRD
LH25 - 08/30/2010
ANDP 26 SF PRD
LMMI - 08/30/2010
ANDP 27 SF PRD
LMMI - 08/30/2010
ANDP 28 SF PRD
LMMI - 08/30/2010
ANDP 29 SF PRD
LMMI - 08/30/2010
ANDP 30 SF PRD
LMMI - 08/30/2010
ANDP 31 SF PRD
LMMI - 08/30/2010

670 Lake Joyce
Lane
9110 Valleyview
Court
9110 Valleyview
Court
580 Windsor
Way
7175 Flagstone
Place
255 Highwind
Way
255 Highwind
Way
3815 Buffington
Place
7345 Gossamer
Street
5475 Bluegrass
Road
3823 Shenfield
Drive
6267 Lamp Post
Place
10235 Deep
Creek Place
1052 Meadow
Glen Circle
8553 Lake
Meadow Drive
6040 Trotters
Circle
4133 Rockhill
Court
7377 Spoleto
Loop
7457 Spoleto
Loop
7405 Spoleto
Loop
7454 Spoleto
Loop
5893 Blacktop
Way

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0004

Budget Program Funds Drawn Program Income Drawn

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

ANDP 32 SF PRD
LMMI - 08/30/2010
ANDP 33 SF PRD
LMMI - 08/30/2010
APD 01 SF ACQ -
04/07/2010
APD 01 SF REHAB -
07/02/2010
APD 02 SF ACQ -
04/07/2010
APD 02 SF REHAB -
07/02/2010
APD 03 SF ACQ -
04/07/2010
APD 03 SF REHAB -
07/02/2010
APD 04 SF ACQ -
04/07/2010
APD 04 SF REHAB -
07/02/2010
APD 05 SF ACQ -
04/07/2010
APD 05 SF REHAB -
07/02/2010
APD 06 SF ACQ -
04/07/2010
APD 06 SF REHAB -
07/02/2010
APD 07 SF ACQ -
04/07/2010
APD 07 SF REHAB -
07/02/2010
APD 08 SF ACQ -
06/11/2010
APD 09 SF ACQ -
06/11/2010
APD 10 SF ACQ -
06/11/2010
APD 11 SF ACQ -
06/11/2010
APD 12 SF ACQ -
06/11/2010
APD 13 SF ACQ -
06/11/2010

7672 Overlook
Bend
320 Fairmont
Way
6197 Hemperly
Road
6197 Hemperly
Road
6189 Hemperly
Road
6189 Hemperly
Road
6149 Hemperly
Road
6149 Hemperly
Road
6145 Hemperly
Road
6145 Hemperly
Road
6113 Hemperly
Road
6113 Hemperly
Road
6033 Hemperly
Road
6033 Hemperly
Road
6036 Hemperly
Road
6036 Hemperly
Road
6148 Hemperly
Road
6887 Foxfire
Place
7445 Old Chapel
Road
3392 Amhurst
Parkway
4293 Ben Hill
Road
5026 Larkspur
Lane

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$14,379.70 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0004

Budget Program Funds Drawn Program Income Drawn

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

CANCELED ACTIVITIES

Fulton NSP Purchase,
Rehabilitation &
Disposition
Fulton NSP Purchase,
Rehabilitation &
Disposition
Fulton NSP Purchase,
Rehabilitation &
Disposition
Fulton NSP Purchase,
Rehabilitation &
Disposition
Fulton NSP Purchase,
Rehabilitation &
Disposition

General Administration

APD 14 SF ACQ -
06/28/2010
APD 15 SF ACQ -
06/28/2010
APD 16 SF ACQ -
06/28/2010
APD 17 SF ACQ -
06/28/2010
APD 18 SF ACQ -
06/28/2010
APD 19 SF ACQ -
07/13/2010
ANDP ACQ/REHAB -
LH25

ANDP ACQ/REHAB -
LMMI

APD ACQ/REHAB -
LH25

APD ACQ/REHAB -
LMMI

NSP MF PROJECT
DELIVERY -
COLONY@CAMP
CREEK
2008-NSF1-ADMIN

5593 Gracious
Drive
5428 Bluegrass

3463 Carriage
Chase
4211 Winston
Circle
2236 Creel Road

3482 Carriage
Chase
ANDP - LH25

ANDP - LMMI

APD - LH25

APD - LMMI

Project Delivery
Costs

General
Administration

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,327,058.30 $238,148.10 $1,172,865.83

$5,412,150.88 $3,507,458.44 $1,904,692.44

$1,070,959.73 $216,479.73 $488,842.27

$5,316,017.05 $3,795,037.03 $1,520,980.02

$4,000.00 $4,000.00 $0.00

$1,678,364.97 $570,320.14 $664,220.91

Grantee Activity Number:                        2008-NSF1-ADMIN
Activity Title:                                             General Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - ADMIN General Administration

Projected Start Date: Projected End Date:

03/04/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        2008-NSF1-ADMIN
Activity Title:                                             General Administration
Primary Responsible Organization:

Fulton County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,678,364.97

$1,678,364.97

$1,678,364.97

$1,162,837.19

$570,320.14

$592,517.05

Program Income Received: $0.00

Total Funds Expended: $1,505,650.21

Fulton County Government $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Planning & Administration costs necessary to carry out and administer NSP activities.

Activity Description

Main Office:  Fulton County Housing ; Community Development Division 137 Peachtree Street, S.W., Suite 300, Atlanta, GA 30303-3621.

Location Description:

 General Planning and Administrative duties necessary to carry out and administer NSP activities were performed during the Quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 01 SF AQUIS LH 25 - 04/07/2010
Activity Title:                                             5863 Three Lakes Drive

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/09/2010 06/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low Income household at 50% or
below the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 01 SF AQUIS LH 25 - 04/07/2010
Activity Title:                                             5863 Three Lakes Drive

Single family home located at 5863 Three Lakes Drive, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 01 SF REHAB LH25 - 07/02/2010
Activity Title:                                             5863 Three Lakes Drive

Activity Type: Activity Status:

Administration Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

01/01/2009 09/03/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Government

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 01 SF REHAB LH25 - 07/02/2010
Activity Title:                                             5863 Three Lakes Drive

Total Funds Expended: $0.00

Fulton County Government $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 02 SF AQUIS LH 25 - 04/07/2010
Activity Title:                                             3465 Carriage Chase

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/09/2010 06/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 02 SF AQUIS LH 25 - 04/07/2010
Activity Title:                                             3465 Carriage Chase
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low Income household at 50% or
below the Area Median Income.

Activity Description

Single family home located at 3465 Carriage Chase, College Park, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 02 SF REHAB LH25 - 07/02/2010
Activity Title:                                             3465 Carriage Chase
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 02 SF REHAB LH25 - 07/02/2010
Activity Title:                                             3465 Carriage Chase
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50% or below the
Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 02 SF REHAB LH25 - 07/02/2010
Activity Title:                                             3465 Carriage Chase

Single family home located at 3465 Carriage Chase, College Park, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 03 SF AQUIS LMMI - 04/08/2010
Activity Title:                                             8811 Lakecrest Way

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/09/2010 06/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 03 SF AQUIS LMMI - 04/08/2010
Activity Title:                                             8811 Lakecrest Way

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of the
Area Median Income.

Activity Description

Single family home located at 8811 Lakecrest Way, Union City, GA 30291.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 03 SF REHAB LMMI - 07/02/2010
Activity Title:                                             8811 Lakecrest Way

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 03 SF REHAB LMMI - 07/02/2010
Activity Title:                                             8811 Lakecrest Way
NSP Only - LMMI N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible
 LMMI household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at 8811 Lakecrest Way, Union City, GA 30291.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 04 SF AQUIS LMMI - 04/08/2010
Activity Title:                                             305 Espana Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/09/2010 06/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 04 SF AQUIS LMMI - 04/08/2010
Activity Title:                                             305 Espana Street

Single family home located at 305 Espana Street, College Park, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 04 SF REHAB LMMI - 07/02/2010
Activity Title:                                             305 Espana Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 04 SF REHAB LMMI - 07/02/2010
Activity Title:                                             305 Espana Street

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Activity Description

Single family home located at 305 Espana Street, College Park, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 05 SF AQUIS LH 25 - 04/13/2010
Activity Title:                                             6185 Redtop Loop

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/16/2010 06/16/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 05 SF AQUIS LH 25 - 04/13/2010
Activity Title:                                             6185 Redtop Loop
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or below 50% of the Area
Median Income.

Activity Description

Single family home located at 6185 Redtop Loop, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 05 SF REHAB LH 25 - 07/02/2010
Activity Title:                                             6185 Redtop Loop

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or below 50% of the Area
Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 05 SF REHAB LH 25 - 07/02/2010
Activity Title:                                             6185 Redtop Loop

Single family home located at 6185 Redtop Loop, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 06 SF AQUIS LH 25 - 04/13/2010
Activity Title:                                             3050 Broadleaf Trail

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/19/2010 06/19/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 06 SF AQUIS LH 25 - 04/13/2010
Activity Title:                                             3050 Broadleaf Trail

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low Income household at 50% or
below the Area Median Income.

Activity Description

Single family home located at 3050 Broadleaf Trail, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 07 SF AQUIS LMMI - 04/13/2010
Activity Title:                                             4947 Larkspur Lane

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/20/2010 06/20/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 07 SF AQUIS LMMI - 04/13/2010
Activity Title:                                             4947 Larkspur Lane
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 4947 Larkspur Lane, College Park, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 07 SF REHAB LMMI - 07/02/2010
Activity Title:                                             4947 Larkspur Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 07 SF REHAB LMMI - 07/02/2010
Activity Title:                                             4947 Larkspur Lane

Single family home located at 4947 Larkspur Lane, College Park, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 08 SF AQUIS LMMI - 04/19/2010
Activity Title:                                             445 Fitzgerald Place

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/21/2010 06/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 08 SF AQUIS LMMI - 04/19/2010
Activity Title:                                             445 Fitzgerald Place
Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 445 Fitzgerald Place, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 08 SF REHAB LMMI - 07/02/2010
Activity Title:                                             445 Fitzgerald Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 08 SF REHAB LMMI - 07/02/2010
Activity Title:                                             445 Fitzgerald Place
NSP Only - LMMI N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 445 Fitzgerald Place, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 09 SF AQUIS LMMI - 04/19/2010
Activity Title:                                             7320 Thorreau Circle

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/26/2010 06/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 09 SF AQUIS LMMI - 04/19/2010
Activity Title:                                             7320 Thorreau Circle

Single family home located at 7320 Thoreau Circle, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 09 SF REHAB LMMI - 07/02/2010
Activity Title:                                             7320 Thorreau Circle

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 09 SF REHAB LMMI - 07/02/2010
Activity Title:                                             7320 Thorreau Circle

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 7320 Thoreau Circle, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 10 SF AQUIS LMMI - 04/22/2010
Activity Title:                                             691 Fir Chase

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/23/2010 04/23/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 10 SF AQUIS LMMI - 04/22/2010
Activity Title:                                             691 Fir Chase
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household between 50%
and 120% of the Area Median Income.

Activity Description

Single family home located at 691 Fir Chase, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 10 SF REHAB LMMI - 07/02/2010
Activity Title:                                             691 Fir Chase

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 10 SF REHAB LMMI - 07/02/2010
Activity Title:                                             691 Fir Chase

Single family home located at 691 Fir Chase, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 11 SF AQUIS LMMI - 04/22/2010
Activity Title:                                             110 Shadow Creek Court

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/23/2010 04/23/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 11 SF AQUIS LMMI - 04/22/2010
Activity Title:                                             110 Shadow Creek Court

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 110 Shadow Creek Court, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 12 SF AQUIS LMMI - 04/28/2010
Activity Title:                                             670 Lake Joyce Lane

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

05/03/2010 07/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 12 SF AQUIS LMMI - 04/28/2010
Activity Title:                                             670 Lake Joyce Lane
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 670 Lake Joyce Lane, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 12 SF REHAB LMMI - 07/02/2010
Activity Title:                                             670 Lake Joyce Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 12 SF REHAB LMMI - 07/02/2010
Activity Title:                                             670 Lake Joyce Lane

Single family home located at 670 Lake Joyce Lane, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 13 SF AQUIS LMMI - 04/29/2010
Activity Title:                                             9110 Valleyview Court

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/30/2010 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 13 SF AQUIS LMMI - 04/29/2010
Activity Title:                                             9110 Valleyview Court

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of the
Area Median Income.

Activity Description

Single family home located at 9110 Valleyview Court, Union City, GA 30291.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 13 SF REHAB LMMI - 07/02/2010
Activity Title:                                             9110 Valleyview Court

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 13 SF REHAB LMMI - 07/02/2010
Activity Title:                                             9110 Valleyview Court
NSP Only - LMMI N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 9110 Valleyview Court, Union City, GA 30291.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 14 SF AQUIS LMMI - 04/30/2010
Activity Title:                                             580 Windsor Way

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

05/03/2010 07/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 14 SF AQUIS LMMI - 04/30/2010
Activity Title:                                             580 Windsor Way

Single family home located at 580 Windsor Way, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 15 SF AQUIS LMMI - 06/11/2010
Activity Title:                                             7175 Flagstone Place

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

05/06/2010 07/06/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 15 SF AQUIS LMMI - 06/11/2010
Activity Title:                                             7175 Flagstone Place

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description

Single family home located at 7175 Flagstone Place, Union City, GA 30291.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 16 SF AQUIS LMMI - 06/11/2010
Activity Title:                                             255 Highwind Way

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

05/21/2010 07/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 16 SF AQUIS LMMI - 06/11/2010
Activity Title:                                             255 Highwind Way
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of the
Area Median Income.

Activity Description

Single family home located at 255 Highwind Way, Fairburn, GA 30213

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 16 SF REHAB LMMI - 07/02/2010
Activity Title:                                             255 Highwind Way

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 16 SF REHAB LMMI - 07/02/2010
Activity Title:                                             255 Highwind Way

Single family home located at 255 Highwind Way, Fairburn, GA 30213

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 17 SF AQUIS LH 25 - 08/10/2010
Activity Title:                                             3815 Buffington Place

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/10/2010 09/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 17 SF AQUIS LH 25 - 08/10/2010
Activity Title:                                             3815 Buffington Place

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50% or below the Area
Median Income.

Activity Description

Single family home located at 3815 Buffington Place, Union City, GA 30291.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 18 SF AQUIS LMMI - 08/10/2010
Activity Title:                                             7345 Gossamer Street

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/10/2010 09/01/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 18 SF AQUIS LMMI - 08/10/2010
Activity Title:                                             7345 Gossamer Street
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of the
Area Median Income.

Activity Description

Single family home located at 7345 Gossamer Street, Fairburn, GA 30213.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 19 SF PRD LH25 - 08/30/2010
Activity Title:                                             5475 Bluegrass Road

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.
 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 19 SF PRD LH25 - 08/30/2010
Activity Title:                                             5475 Bluegrass Road

Single family home located at 5475 Bluegrass Road.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 20 SF PRD LH25 - 08/30/2010
Activity Title:                                             3823 Shenfield Drive

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 20 SF PRD LH25 - 08/30/2010
Activity Title:                                             3823 Shenfield Drive

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.

Activity Description

Single family home located at 3823 Shenfield Drive, Union City, GA 30291

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 21 SF PRD LH25 - 08/30/2010
Activity Title:                                             6267 Lamp Post Place

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 21 SF PRD LH25 - 08/30/2010
Activity Title:                                             6267 Lamp Post Place
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.

Activity Description

Single family home located at 6267 Lamp Post Place

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 22 SF PRD LH25 - 08/30/2010
Activity Title:                                             10235 Deep Creek Place

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 22 SF PRD LH25 - 08/30/2010
Activity Title:                                             10235 Deep Creek Place

Single family home located at 10235 Deep Creek Place

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 23 SF PRD LH25 - 08/30/2010
Activity Title:                                             1052 Meadow Glen Circle

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



13638

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 23 SF PRD LH25 - 08/30/2010
Activity Title:                                             1052 Meadow Glen Circle

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.

Activity Description

Single family home located at 1052 Meadow Glen Circle

Location Description:

 This activity has been canceled.  All accomplishment and financial data will be reported under the appropriate activity once the unit has sold
and the household income is verified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 24 SF PRD LH25 - 08/30/2010
Activity Title:                                             8553 Lake Meadow Drive

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective: Environmental Assessment:



13639

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 24 SF PRD LH25 - 08/30/2010
Activity Title:                                             8553 Lake Meadow Drive
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.

Activity Description

Single family home located at <em>8553 Lake Meadow Drive, Union City, 30291</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 25 SF PRD LH25 - 08/30/2010
Activity Title:                                             6040 Trotters Circle

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible Low
Income household at 50% or below the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 25 SF PRD LH25 - 08/30/2010
Activity Title:                                             6040 Trotters Circle

Single family home located at
<em>6040 Trotters Circle,  Fairburn, GA 30213.</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 26 SF PRD LMMI - 08/30/2010
Activity Title:                                             4133 Rockhill Court

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 26 SF PRD LMMI - 08/30/2010
Activity Title:                                             4133 Rockhill Court

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at
<em>4133 Rockhill Court, Union City 30291.</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 27 SF PRD LMMI - 08/30/2010
Activity Title:                                             7377 Spoleto Loop

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 27 SF PRD LMMI - 08/30/2010
Activity Title:                                             7377 Spoleto Loop
NSP Only - LMMI N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at
<em>7377 Spoleto Loop, Fairburn, GA 30213</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:



13644

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 27 SF PRD LMMI - 08/30/2010
Activity Title:                                             7377 Spoleto Loop

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 28 SF PRD LMMI - 08/30/2010
Activity Title:                                             7457 Spoleto Loop

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00



13645

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 28 SF PRD LMMI - 08/30/2010
Activity Title:                                             7457 Spoleto Loop

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at 7457 Spoleto Loop, Fairburn, GA 30213

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 29 SF PRD LMMI - 08/30/2010
Activity Title:                                             7405 Spoleto Loop

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 29 SF PRD LMMI - 08/30/2010
Activity Title:                                             7405 Spoleto Loop
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at <em>7405 Spoleto Loop,  Fairburn, GA 30213</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 30 SF PRD LMMI - 08/30/2010
Activity Title:                                             7454 Spoleto Loop

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 30 SF PRD LMMI - 08/30/2010
Activity Title:                                             7454 Spoleto Loop
Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at <em>7454 Spoleto Loop,  Fairburn, GA 30213</em>

Location Description:



13648

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 30 SF PRD LMMI - 08/30/2010
Activity Title:                                             7454 Spoleto Loop

 This activity has been canceled.  All accomplishment and financial data will be reported under the appropriate activity once the unit has sold
and household income is verified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 31 SF PRD LMMI - 08/30/2010
Activity Title:                                             5893 Blacktop Way

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 31 SF PRD LMMI - 08/30/2010
Activity Title:                                             5893 Blacktop Way

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at <em>5893 Blacktop Way, Fairburn, GA 30213</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP 32 SF PRD LMMI - 08/30/2010
Activity Title:                                             7672 Overlook Bend

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 32 SF PRD LMMI - 08/30/2010
Activity Title:                                             7672 Overlook Bend
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description

Single family home located at
<em>7672 Overlook Bend, Fairburn, GA 30213</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 33 SF PRD LMMI - 08/30/2010
Activity Title:                                             320 Fairmont Way

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

08/30/2010 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, Rehabilitation and Disposition of formerly foreclosed property (building and land) by either selling or renting to an eligible LMMI
household between 50% and 120% of the Area Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP 33 SF PRD LMMI - 08/30/2010
Activity Title:                                             320 Fairmont Way

Single family home located at <em>320 Fairmont Way, Fairburn, GA 30213</em>

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under ANDP ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ANDP ACQ/REHAB - LH25
Activity Title:                                             ANDP - LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation &
Disposition

Projected Start Date: Projected End Date:

01/01/2010 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Atlanta Neighborhood Development Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,327,058.30

$2,327,058.30

$2,327,058.30

$1,411,013.93

$238,148.10

$1,172,865.83

Program Income Received: $759,953.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP ACQ/REHAB - LH25
Activity Title:                                             ANDP - LH25

Total Funds Expended: $2,391,369.02

Atlanta Neighborhood Development Partnership, Inc. $2,391,369.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 funds are utilized in the purchase, rehabilitation and disposition of formerly foreclosed, abandoned and/ or blighted properties with the
ultimate goal of either selling or renting the finished product to eligible low income households at or below 50% of the area median income.

Activity Description

South Fulton County

Location Description:

 The last Stanton Crest Developer's Fee payment for $50,902.58 was made this Quarter.  There is also an addittional $324.99 being reported
this Quarter that was expended in a previous Quarter.

Activity Progress Narrative:

Address City State Zip Status Accept
1988 Stanton Rd Unit 208 East Point Georgia 30344 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        ANDP ACQ/REHAB - LMMI
Activity Title:                                             ANDP - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation &
Disposition

Projected Start Date: Projected End Date:

01/01/2010 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP ACQ/REHAB - LMMI
Activity Title:                                             ANDP - LMMI
Primary Responsible Organization:

Atlanta Neighborhood Development Partnership, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,412,150.88

$5,412,150.88

$5,412,150.88

$5,412,150.88

$3,507,458.44

$1,904,692.44

Program Income Received: $2,688,355.04

Total Funds Expended: $5,512,910.47

Atlanta Neighborhood Development Partnership, Inc. $5,512,910.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 funds are utilized in the purchase, rehabilitation and disposition of formerly foreclosed, abandoned and/ or blighted properties with the
ultimate goal of either selling or renting the finished product to eligible middle to moderate-income households between 50% and 120% of the
area median income.

Activity Description

South Fulton County

Location Description:

 The last remaining unit of the Stanton Crest Apartments, #109, was added this reporting period as an accomplishment.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        ANDP ACQ/REHAB - LMMI
Activity Title:                                             ANDP - LMMI

Address City State Zip Status Accept
1988 Stanton Rd Unit 203
1988 Stanton Rd Unit 105
1988 Stanton Rd Unit 204
1988 Stanton Rd Unit 106
1988 Stanton Rd Unit 109

East Point
East Point
East Point
East Point
East Point

Georgia
Georgia
Georgia
Georgia
Georgia

30344
30344
30344
30344
30344

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC

N/A
N/A
N/A
N/A
Y

1
1
1
1
1

Activity Location:

Grantee Activity Number:                        APD 01 SF ACQ - 04/07/2010
Activity Title:                                             6197 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 01 SF ACQ - 04/07/2010
Activity Title:                                             6197 Hemperly Road
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single Family home located at 6197 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 01 SF REHAB - 07/02/2010
Activity Title:                                             6197 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 01 SF REHAB - 07/02/2010
Activity Title:                                             6197 Hemperly Road
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single Family home located at 6197 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 02 SF ACQ - 04/07/2010
Activity Title:                                             6189 Hemperly Road
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 02 SF ACQ - 04/07/2010
Activity Title:                                             6189 Hemperly Road
Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 02 SF ACQ - 04/07/2010
Activity Title:                                             6189 Hemperly Road

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 02 SF REHAB - 07/02/2010
Activity Title:                                             6189 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 02 SF REHAB - 07/02/2010
Activity Title:                                             6189 Hemperly Road

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 03 SF ACQ - 04/07/2010
Activity Title:                                             6149 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 03 SF ACQ - 04/07/2010
Activity Title:                                             6149 Hemperly Road
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or below 50% of the Area
Median Income.

Activity Description

Single family home located at 6149 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 03 SF REHAB - 07/02/2010
Activity Title:                                             6149 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or below 50% of the Area
Median Income.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 03 SF REHAB - 07/02/2010
Activity Title:                                             6149 Hemperly Road

Single family home located at 6149 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 04 SF ACQ - 04/07/2010
Activity Title:                                             6145 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 04 SF ACQ - 04/07/2010
Activity Title:                                             6145 Hemperly Road

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 6145 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 04 SF REHAB - 07/02/2010
Activity Title:                                             6145 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 04 SF REHAB - 07/02/2010
Activity Title:                                             6145 Hemperly Road
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 6145 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 05 SF ACQ - 04/07/2010
Activity Title:                                             6113 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 05 SF ACQ - 04/07/2010
Activity Title:                                             6113 Hemperly Road

Single family home located at 6113 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMH25.  A negative
number was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 05 SF REHAB - 07/02/2010
Activity Title:                                             6113 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 05 SF REHAB - 07/02/2010
Activity Title:                                             6113 Hemperly Road

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 6113 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 06 SF ACQ - 04/07/2010
Activity Title:                                             6033 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 06 SF ACQ - 04/07/2010
Activity Title:                                             6033 Hemperly Road
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or below 50% of the Area
Median Income.

Activity Description

Single family home located at 6033 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LH25.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 06 SF REHAB - 07/02/2010
Activity Title:                                             6033 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LH 25 household at or below 50% of the Area
Median Income.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 06 SF REHAB - 07/02/2010
Activity Title:                                             6033 Hemperly Road

Single family home located at 6033 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 07 SF ACQ - 04/07/2010
Activity Title:                                             6036 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

04/07/2010 06/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 07 SF ACQ - 04/07/2010
Activity Title:                                             6036 Hemperly Road

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household.

Activity Description

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 07 SF REHAB - 07/02/2010
Activity Title:                                             6036 Hemperly Road

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 07 SF REHAB - 07/02/2010
Activity Title:                                             6036 Hemperly Road
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,379.70

$14,379.70

$14,379.70

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of
the Area Median Income.

Activity Description

Single family home located at 6189 Hemperly Road, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 08 SF ACQ - 06/11/2010
Activity Title:                                             6148 Hemperly Road

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/18/2010 08/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 08 SF ACQ - 06/11/2010
Activity Title:                                             6148 Hemperly Road

Single family home located at 6148 Hemperly Road, Atlanta, GA 30349

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 09 SF ACQ - 06/11/2010
Activity Title:                                             6887 Foxfire Place

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/18/2010 08/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 09 SF ACQ - 06/11/2010
Activity Title:                                             6887 Foxfire Place

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description

Single family home located at 6887 Foxfire Place, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 10 SF ACQ - 06/11/2010
Activity Title:                                             7445 Old Chapel Road

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/11/2010 08/11/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 10 SF ACQ - 06/11/2010
Activity Title:                                             7445 Old Chapel Road
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description

Single family home located at 7445 Old Chapel Road, College Park, GA 30349

Location Description:

 This activity has been canceled.  All accomplishment and financial data will be reported under the appropriate activity once the unit is sold and
household income is verified.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 11 SF ACQ - 06/11/2010
Activity Title:                                             3392 Amhurst Parkway

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/18/2010 08/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 11 SF ACQ - 06/11/2010
Activity Title:                                             3392 Amhurst Parkway

Single family home located at 3392 Amhurst Parkway, Atlanta, GA 30356

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 12 SF ACQ - 06/11/2010
Activity Title:                                             4293 Ben Hill Road

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/18/2010 08/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 12 SF ACQ - 06/11/2010
Activity Title:                                             4293 Ben Hill Road

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible LMMI household between 50% and 120% of the
Area Median Income.

Activity Description

Single family home located at 4293 Ben Hill Road, Fairburn, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 13 SF ACQ - 06/11/2010
Activity Title:                                             5026 Larkspur Lane

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/18/2010 08/18/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED



13681

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 13 SF ACQ - 06/11/2010
Activity Title:                                             5026 Larkspur Lane
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible Low Income household at 50% or
below the Area Median Income.

Activity Description

Single family home located at 5026 Larkspur Lane, Atlanta, GA 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 14 SF ACQ - 06/28/2010
Activity Title:                                             5593 Gracious Drive

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/28/2010 09/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 14 SF ACQ - 06/28/2010
Activity Title:                                             5593 Gracious Drive

Single family home located at 5593 Gracious Drive, Atlanta, 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 15 SF ACQ - 06/28/2010
Activity Title:                                             5428 Bluegrass

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/28/2010 09/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 15 SF ACQ - 06/28/2010
Activity Title:                                             5428 Bluegrass

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description

Single family home located at 5428 Bluegrass, Atlanta 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 16 SF ACQ - 06/28/2010
Activity Title:                                             3463 Carriage Chase

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/28/2010 09/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 16 SF ACQ - 06/28/2010
Activity Title:                                             3463 Carriage Chase
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description

Single family home located at 3463 Carriage Chase, Atlanta 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LH25.  A negative number
was entered for this activity to remove year-to-date expenditure data entered in prior QPRs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 17 SF ACQ - 06/28/2010
Activity Title:                                             4211 Winston Circle

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/28/2010 09/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 17 SF ACQ - 06/28/2010
Activity Title:                                             4211 Winston Circle

Single family home located at 4211 Winston Circle, Atlanta, 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 18 SF ACQ - 06/28/2010
Activity Title:                                             2236 Creel Road

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

06/28/2010 09/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 18 SF ACQ - 06/28/2010
Activity Title:                                             2236 Creel Road

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later rehabilitate and either sell or rent to an eligible LMMI household

Activity Description

Single family home located at 2236 Creel Street, Atlanta, 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LH25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD 19 SF ACQ - 07/13/2010
Activity Title:                                             3482 Carriage Chase

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - X CANCELED ACTIVITIES

Projected Start Date: Projected End Date:

07/21/2010 08/21/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD 19 SF ACQ - 07/13/2010
Activity Title:                                             3482 Carriage Chase
Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Fulton County Dept of Housing & Community Development $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed property (building and land) to later either sell or rent to an eligible Low Income household at 50% or below the Area
Median Income.

Activity Description

Single family home located at 3482 Carriage Chase, Atlanta 30349.

Location Description:

 This activity has been canceled.  All accomplishment and financial data has been reported under APD  ACQ/REHAB - LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD ACQ/REHAB - LH25
Activity Title:                                             APD - LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation &
Disposition

Projected Start Date: Projected End Date:

01/01/2010 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

APD Solutions, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,070,959.73

$1,070,959.73

$1,070,959.73

$705,322.00

$216,479.73

$488,842.27

Program Income Received: $797,109.23

Total Funds Expended: $1,783,262.79

APD Solutions, LLC $1,783,262.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 funds are utilized in the purchase, rehabilitation and disposition of formerly foreclosed, abandoned and/ or blighted properties with the
ultimate goal of either selling or renting the finished product to eligible low income households at or below 50% of the area median income.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD ACQ/REHAB - LH25
Activity Title:                                             APD - LH25

South Fulton County

Location Description:

 No activity this Quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        APD ACQ/REHAB - LMMI
Activity Title:                                             APD - LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation &
Disposition

Projected Start Date: Projected End Date:

01/01/2010 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

APD Solutions, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,316,017.05

$5,316,017.05

$5,316,017.05

$5,316,017.05

$3,795,037.03

$1,520,980.02

Program Income Received: $2,204,821.53
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Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        APD ACQ/REHAB - LMMI
Activity Title:                                             APD - LMMI

Total Funds Expended: $4,681,395.40

APD Solutions, LLC $4,681,395.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP1 funds are utilized in the purchase, rehabilitation and disposition of formerly foreclosed, abandoned and/ or blighted properties with the
ultimate goal of either selling or renting the finished product to eligible middle to moderate- income households between 50% and 120% of the
area median income.

Activity Description

South Fulton County

Location Description:

 Preparing for project close-out

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP MF PROJECT DELIVERY - COLONY@CAMP CREEK
Activity Title:                                             Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - PRD Fulton NSP Purchase, Rehabilitation &
Disposition

Projected Start Date: Projected End Date:

05/21/2010 12/31/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0004
Grantee :                       Fulton County, GA

Award Date: Grant Authorized Amount: $10,333,410.00 Estimated PI/RL Funds: $6,450,239.76

Grantee Activity Number:                        NSP MF PROJECT DELIVERY - COLONY@CAMP CREEK
Activity Title:                                             Project Delivery Costs
NSP Only - LMMI N/A

Primary Responsible Organization:

Fulton County Dept of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,000.00

$4,000.00

$4,000.00

$4,000.00

$4,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,000.00

Fulton County Dept of Housing & Community Development $4,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs associated with failed efforts to acquire multi-family NSP property Colony at Camp Creek.

Activity Description

Colony at Camp Creek

Location Description:

 Preparing for project close-out

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Action Plan Narrative :  Areas of Greatest Need :  Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its
NSP efforts in census tracts, which have a high number of foreclosures and subprime mortgages, and the potential of more
foreclosures occurring as identified by U.S. Department of Housing and Urban Development [HUD]. GCNSP will concentrate its
efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.  Distribution and and Uses of Funds :
Gwinnett NSP fulfilled its requirements to have 100 percent of the grant funds obligated. In addition, it also met the requirement
to have 25 percent of the grant funds expended for activities that benefit those families whose income is no greater than 50
percent of the AMI. It has generated $4,335,895.87 in Program Income through December 31, 2010.  Definitions and
Descriptions :  N/A  Low Income Targeting :  Through the purchase and rehabilitation of a 92 unit low income multi-family
project and the purchase and sale of two homes to low income families, Gwinnett County NSP has met the criteria to serve low
income families.  Acquisition and Relocation :  Through December 31, 2010, 77 homes have been purchased and a 92 unit multi-
family low-income housing complex have been purchased.

 No relocations occurred.  Public Comment :  None.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,946,913.60

$22,496,913.60

$21,470,201.83

$20,553,550.71

$10,319,071.66

$10,234,479.05

Program Income Received: $12,156,463.50

Total Funds Expended: $22,267,330.31

Match Contribution: $0.00

Overall Progress Narrative:

 The Gwinnett County Neighborhood Stabilization Program (NSP) was established with the purpose of stabilizing communities in the County that
have been hit hardest by the foreclosure crisis. Through this valued program Gwinnett County acquires homes that have been foreclosed or
abandoned. These homes are then rehabilitated and sold to income eligible homebuyers.

 From March 5, 2009 through September 30, 2016, Gwinnett NSP has acquired 18 single-family properties identified for rehabilitation and resale
to low-income homebuyers and 78 properties for mid- to moderate-income homebuyers. To date, 15 rehabilitated homes have been sold to
low-income homebuyers, and 78 to mid- to moderate-income homebuyers.

 Gwinnett County has received $12,156,462.50 in program income due to the resale of rehabilitated properties. These funds, in combination
with the grant award ($10,570,827.00), are expended to meet the national objective of housing low- to moderate-income persons. Grant to
date, Gwinnett County has expended $22,267,330.31 which represents 97.0% of all grant funds (program income and program funds) and
210% of the original grant award.

 Gwinnett County staff continues to prepare to closing out its HUD funded NSP1 grant. During the reporting period July 1, 2016 &ndash;
September 30, 2016), Gwinnett NSP acquired one low-income property and sold one mid- to moderate-income property.  The program
currently has two active projects undergoing rehabilitation.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-13-0005

Budget Program Funds Drawn Program Income Drawn

Total
Administration

GCNSP Acquisition

GCNSP Acquisition

GCNSP Acquisition

GCNSP Acquisition

GCNSP
Homeownership
Assistance

GCNSP
Homeownership
Assistance
GCNSP Rehabilitation
Program

GCNSP Rehabilitation
Program

GCNSP Rehabilitation
Program

GCNSP Rehabilitation
Program

G-0133-000001

G-0133-000002

G-0133-000003

G-0133-000010

G-0133-000011

G-0133-000007

G-0133-000008

G-0133-000004

G-0133-000006

G-0133-000012

G-0133-000013

GCNSP
Administration
Single Family
with Incomes At
or Under 50%
AMI
Single Family
with incomes up
to 120 % of AMI
Multi Family with
Incomes At or
Under 50% AMI
Multi-family with
incomes up to
80 % of AMI
Single Family
with Incomes At
or Under 50%
AMI
Single Family
with incomes up
to 120 % of AMI
Single Family
With Incomes At
Or Under 50%
AMI
Single Family
with incomes up
to 120 % of AMI
Multi Family with
Incomes At or
Under 50% AMI
Multi Family with
Incomes Low,
Mod and Middle
AMI

$22,496,913.60 $10,319,071.66 $10,234,479.05

$1,800,000.00 $920,303.32 $760,452.29

$1,206,245.44 $96,834.50 $732,132.82

$8,679,184.26 $4,415,532.97 $3,896,369.71

$1,127,540.48 $1,095,728.78 $31,811.70

$287,029.82 $278,932.26 $8,097.56

$217,000.00 $49,220.15 $90,000.00

$1,583,000.00 $247,500.00 $1,168,500.00

$915,205.62 $150,809.97 $561,391.90

$4,805,342.17 $1,441,955.65 $2,731,711.32

$1,490,773.07 $1,293,114.64 $197,558.43

$385,592.74 $329,139.42 $56,453.32

Grantee Activity Number:                        G-0133-000001
Activity Title:                                             GCNSP Administration

Activity Type: Activity Status:

Administration Under Way
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000001
Activity Title:                                             GCNSP Administration
Project Number: Project Title:

000001 Administration

Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,800,000.00

$1,800,000.00

$1,722,089.36

$1,680,755.61

$920,303.32

$760,452.29

Program Income Received: $760,452.29

Total Funds Expended: $1,785,239.73

Gwinnett County NSP $1,785,239.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General Administration and Professional Services for Contract Administration that are necessary to carry-out and administer NSP activities. This
includes all costs associated with a professional services grants administration contract, as well as rent, phones/telecommunications, marketing
materials, office rent, furniture and supplies.

Activity Description

Gwinnett County NSP 575 Old Norcross Road Suite C Lawrenceville, GA 30045

Location Description:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000001
Activity Title:                                             GCNSP Administration

 The Gwinnett County NSP office continues to work closely with the asset managers in completing the rehabilitation projects and conduct
intakes to qualified homebuyer's.  The NSP office continues to prepare for grant closeout in 2017.

 To date, Gwinnett County has expended $ 1,785,239.73 (8.0%) of program expenditures on administrative costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000002
Activity Title:                                             Single Family with Incomes At or Under 50% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

G-0097-000002 GCNSP Acquisition

Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,206,245.44

$1,206,245.44

$967,148.94

$828,967.32

$96,834.50

$732,132.82

Program Income Received: $732,132.82
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000002
Activity Title:                                             Single Family with Incomes At or Under 50% AMI

Total Funds Expended: $1,200,996.49

Gwinnett County NSP $1,200,996.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gwinnett County NSP will purchase foreclosed properties in targeted areas, rehabilitate and sell the properties to qualifying homebuyers.
These homes will be offered to homebuyers who meet the income guidelines as set by HUD for low income families with incomes no greater
than 50% of  AMI.

Activity Description

Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its NSP efforts in census tracts, which have a high number of
foreclosures and subprime mortgages, and the potential of more foreclosures occurring as identified by U.S. Department of Housing and Urban
Development [HUD]. GCNSP will concentrate its efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.

Location Description:

 During the reporting period one single-family property was acquired.  To date, 18 low-income single-family properties have been acquired for
rehabilitation and 16 have been sold to income-eligible homebuyers.

 To date, Gwinnett County NSP has expended $1,200,996.49 (5.4% of program expenditures) on the acquisition of 18 low-income homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000003
Activity Title:                                             Single Family with incomes up to 120 % of AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

G-0097-000002 GCNSP Acquisition
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000003
Activity Title:                                             Single Family with incomes up to 120 % of AMI
Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,679,184.26

$8,679,184.26

$8,539,643.18

$8,311,902.68

$4,415,532.97

$3,896,369.71

Program Income Received: $3,896,369.71

Total Funds Expended: $8,691,895.26

Gwinnett County NSP $8,691,895.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gwinnett County NSP will purchase foreclosed properties in targeted areas, rehabilitate and sell the properties to qualifying homebuyers.
These homes will be offered to homebuyers who meet the income guidelines as set by HUD for low, moderate and middle incomes with
incomes no greater than 120% of  AMI.

Activity Description

Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its NSP efforts in census tracts, which have a high number of
foreclosures and subprime mortgages, and the potential of more foreclosures occurring as identified by U.S. Department of Housing and Urban
Development [HUD]. GCNSP will concentrate its efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.

Location Description:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000003
Activity Title:                                             Single Family with incomes up to 120 % of AMI

 During the reporting period there were no properties acquired under this grant activity.

 To date, 78 mid- to moderate- income single-family homes have been acquired for rehabilitation and 78 have been sold to income-eligible
homebuyers representing 39.1% ($8,691,895.26) of program expenditures ($22,267,330.31).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000004
Activity Title:                                             Single Family With Incomes At Or Under 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G-0097-000003 GCNSP Rehabilitation Program

Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$915,205.62

$915,205.62

$810,282.81

$712,201.87

$150,809.97

$561,391.90

Program Income Received: $1,513,215.79
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000004
Activity Title:                                             Single Family With Incomes At Or Under 50% AMI

Total Funds Expended: $853,505.62

Gwinnett County NSP $853,505.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gwinnett County NSP will purchase foreclosed properties in targeted areas, rehabilitate and sell the properties to qualifying homebuyers.
These homes will be offered to homebuyers who meet the income guidelines as set by HUD for low income families with incomes no greater
than 50% of  AMI

Activity Description

Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its NSP efforts in census tracts, which have a high number of
foreclosures and subprime mortgages, and the potential of more foreclosures occurring as identified by U.S. Department of Housing and Urban
Development [HUD]. GCNSP will concentrate its efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.

Location Description:

 Gwinnett County NSP had two single-family properties in rehabilitation during this reporting period.

 To date, Gwinnett NSP has utilized $853,505.62 (3.8% of program expenditures) for rehabilitation of low-income properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000006
Activity Title:                                             Single Family with incomes up to 120 % of AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G-0097-000003 GCNSP Rehabilitation Program

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000006
Activity Title:                                             Single Family with incomes up to 120 % of AMI
03/15/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,805,342.17

$4,805,342.17

$4,470,101.43

$4,173,666.97

$1,441,955.65

$2,731,711.32

Program Income Received: $3,701,871.88

Total Funds Expended: $4,670,257.10

Gwinnett County NSP $4,670,257.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gwinnett County NSP will purchase foreclosed properties in targeted areas, rehabilitate and sell the properties to qualifying homebuyers.
These homes will be offered to homebuyers who meet the income guidelines as set by HUD for low, moderate and middle incomes with
incomes no greater than 120% of  AMI.

Activity Description

Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its NSP efforts in census tracts, which have a high number of
foreclosures and subprime mortgages, and the potential of more foreclosures occurring as identified by U.S. Department of Housing and Urban
Development [HUD]. GCNSP will concentrate its efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.

Location Description:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000006
Activity Title:                                             Single Family with incomes up to 120 % of AMI

 During the reporting period, Gwinnett NSP had no properties undergoing rehabilitation in this classification.

 To date, Gwinnett County has expended $4,670,257.10 (21.0%) of program expenditures ($22,267,330.31) on rehabilitation costs associated
with mid- to moderate-income properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000007
Activity Title:                                             Single Family with Incomes At or Under 50% AMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

G-0097-000004 GCNSP Homeownership Assistance

Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$239,500.00

$217,000.00

$157,500.00

$139,220.15

$49,220.15

$90,000.00

Program Income Received: $90,000.00
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000007
Activity Title:                                             Single Family with Incomes At or Under 50% AMI

Total Funds Expended: $194,500.00

Gwinnett County NSP $194,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gwinnett County NSP will purchase foreclosed properties in targeted areas, rehabilitate and sell the properties to qualifying homebuyers.
These homes will be offered to homebuyers who meet the income guidelines as set by HUD for low income families with incomes no greater
than 50% of  AMI.  Financial assistance for the purchase of the home will be provided in the form of a "soft second".

Activity Description

Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its NSP efforts in census tracts, which have a high number of
foreclosures and subprime mortgages, and the potential of more foreclosures occurring as identified by U.S. Department of Housing and Urban
Development [HUD]. GCNSP will concentrate its efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.

Location Description:

 During the reporting period there were no single-family properties sold to low-income homebuyers.

 To date, 16 low-income homebuyers have purchased single-family Gwinnett County homes and homebuyer assistance totaling $194,500.00
has been distributed. These expenditures make up 0.9% of total program expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000008
Activity Title:                                             Single Family with incomes up to 120 % of AMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

G-0097-000004 GCNSP Homeownership Assistance
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000008
Activity Title:                                             Single Family with incomes up to 120 % of AMI
Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,785,500.00

$1,583,000.00

$1,512,500.00

$1,416,000.00

$247,500.00

$1,168,500.00

Program Income Received: $1,168,500.00

Total Funds Expended: $1,580,000.00

Gwinnett County NSP $1,580,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Gwinnett County NSP will purchase foreclosed properties in targeted areas, rehabilitate and sell the properties to qualifying homebuyers.
These homes will be offered to homebuyers who meet the income guidelines as set by HUD for low income families with incomes no greater
than 120% of  AMI.  Financial assistance for the purchase of the home will be provided in the form of a "soft second".

Activity Description

Gwinnett County Neighborhood Stabilization Program [GCNSP] will target its NSP efforts in census tracts, which have a high number of
foreclosures and subprime mortgages, and the potential of more foreclosures occurring as identified by U.S. Department of Housing and Urban
Development [HUD]. GCNSP will concentrate its efforts in target areas with HUD Foreclosure Abandonment Risk Scores between 5 and 10.

Location Description:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000008
Activity Title:                                             Single Family with incomes up to 120 % of AMI

 During the reporting period there was one single-family property sold to mid- to moderate-income homebuyer.

 To date, 78 mid- to moderate-income homebuyers have purchased a single-family home and received homebuyer assistance totaling
$1,580,000.00. These expenditures make up 7.1% of total program expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000010
Activity Title:                                             Multi Family with Incomes At or Under 50% AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

G-0097-000002 GCNSP Acquisition

Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,127,540.48

$1,127,540.48

$1,127,540.48

$1,127,540.48

$1,095,728.78

$31,811.70

Program Income Received: $31,811.70
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000010
Activity Title:                                             Multi Family with Incomes At or Under 50% AMI

Total Funds Expended: $1,127,540.48

Gwinnett County NSP $1,127,540.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gwinnett County NSP will purchase foreclosed multi-family properties in the target areas.  The properties will be sold to a qualified develop to
rehabiliate and operate the property.  Funds for this activity will be used to provide housing for families who income is not greater than 50% of
the AMI.

Activity Description

Gwinnett County NSP will target is efforts in census tract whcih have a high number of foreclosures and subprime mortgages, and the potential
of more foreclosures a s identitifed by HUD.  The program will concentrate its efforts in target areas with HUD Firecloosure Abandonment Rick
Scores between 5 and 10.

Location Description:

 This project reached final completion in 2014. Gwinnett NSP acquired 55 low-income multi-family units and all units are currently being rented.
In total, Gwinnett County NSP expended $1,127,540.48 (5.1% of program expenditures) on the acquisition of 55 low-income multi-family units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000011
Activity Title:                                             Multi-family with incomes up to 80 % of AMI

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

G-0097-000002 GCNSP Acquisition

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000011
Activity Title:                                             Multi-family with incomes up to 80 % of AMI
03/15/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$287,029.82

$287,029.82

$287,029.82

$287,029.82

$278,932.26

$8,097.56

Program Income Received: $8,097.56

Total Funds Expended: $287,029.82

Gwinnett County NSP $287,029.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gwinnett County NSP will purchase foreclosed multi-family properties in the target areas.  The properties will be sold to a qualified develop to
rehabilitate and operate the property.  Funds for this activity will be used to provide housing for families who income is not greater than 80% of
the AMI.

Activity Description

Gwinnett County NSP will target is efforts in census tract which have a high number of foreclosures and subprime mortgages, and the potential
of more foreclosures a s identified by HUD.  The program will concentrate its efforts in target areas with HUD Foreclosure Abandonment Rick
Scores between 5 and 10.

Location Description:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000011
Activity Title:                                             Multi-family with incomes up to 80 % of AMI

 This project reached final completion in 2014. Gwinnett NSP acquired 14 mid- to moderate-income multi-family units and all units are currently
being rented. In total, Gwinnett County NSP expended $287,029.82 (1.3% of program expenditures) on the acquisition of these units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000012
Activity Title:                                             Multi Family with Incomes At or Under 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G-0097-000003 GCNSP Rehabilitation Program

Projected Start Date: Projected End Date:

03/15/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,670,123.07

$1,490,773.07

$1,490,773.07

$1,490,673.07

$1,293,114.64

$197,558.43

Program Income Received: $197,558.43
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000012
Activity Title:                                             Multi Family with Incomes At or Under 50% AMI

Total Funds Expended: $1,490,773.07

Gwinnett County NSP $1,490,773.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gwinnett County NSP will purchase foreclosed multi-family properties in the target areas.  The properties will be sold to a qualified develop to
rehabilitate and operate the property.  Funds for this activity will be used to provide housing for families who income is not greater than 50% of
the AMI.

Activity Description

Gwinnett County NSP will target is efforts in census tract which have a high number of foreclosures and subprime mortgages, and the potential
of more foreclosures a s identified by HUD.  The program will concentrate its efforts in target areas with HUD Foreclosure Abandonment Rick
Scores between 5 and 10.

Location Description:

 This project reached final completion in 2014. Gwinnett NSP rehabbed 55 low-income multi-family units and all units are currently being
rented. In total, Gwinnett County expended $1,490,773.07 (6.7%) of the program expenditures ($22,267,330.31) on rehabilitation costs
associated with low-income multi-family units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        G-0133-000013
Activity Title:                                             Multi Family with Incomes Low, Mod and Middle AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G-0097-000003 GCNSP Rehabilitation Program

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000013
Activity Title:                                             Multi Family with Incomes Low, Mod and Middle AMI
03/15/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Gwinnett County NSP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$431,242.74

$385,592.74

$385,592.74

$385,592.74

$329,139.42

$56,453.32

Program Income Received: $56,453.32

Total Funds Expended: $385,592.74

Gwinnett County NSP $385,592.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Gwinnett County NSP will purchase foreclosed multi-family properties in the target areas.  The properties will be sold to a qualified develop to
rehabilitate and operate the property.  Funds for this activity will be used to provide housing for families who income is not greater than 80% of
the AMI.

Activity Description

Gwinnett County NSP will target is efforts in census tract which have a high number of foreclosures and subprime mortgages, and the potential
of more foreclosures a s identified by HUD.  The program will concentrate its efforts in target areas with HUD Foreclosure Abandonment Rick
Scores between 5 and 10.

Location Description:
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Grant Number:              B-08-UN-13-0005
Grantee :                       Gwinnett County, GA

Award Date: Grant Authorized Amount: $10,507,827.00 Estimated PI/RL Funds: $11,989,086.60

Grantee Activity Number:                        G-0133-000013
Activity Title:                                             Multi Family with Incomes Low, Mod and Middle AMI

 This project reached final completion in 2014. Gwinnett NSP rehabbed 14 mid- to moderate-income multi-family units and all units are
currently being rented. In total, Gwinnett NSP utilized $385,592.74 (1.7%) of program expenditures for rehabilitation of mid- to moderate-
income multi-family units.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for targeting NSP funds were determined by
reviewing the HUD developed foreclosure abandonment (F/C_Aband) risk scores and problem foreclosure (F/C) rates for each
census tract-block group (CT/BG) in the 127 Cook County municipalities. The 57 municipalities listed in the table below, ranked
by geographic region, are the areas of greatest need based on a foreclosure abandonment risk score of between 10 and 8 and a
foreclosure rate &ge; 7.0%. The F/C rate of 7.0% or greater was selected solely to prioritize CT/BGs as areas of greatest need
and is only one of the factors used to evaluate a request for NSP funding. For example: Table 1 shows that the Chicago Heights
municipality is also a CDBG entitlement located in the South region and has a total of 26 individual CT/BGs. 19 of the 26 CT/BGs
have a foreclosure abandonment risk score of (10). A CT/BG (829000-2) has the highest foreclosure rate of 15.6% and 26 of 26
CT/BGs have a foreclosure rate &ge; 7.0%. All CDBG entitlements (less Cicero and Elgin) that did not receive a direct NSP
allocation and did not meet the foreclosure abandonment risk score (10 - 8) and foreclosure rate (&ge; 7.0%) thresholds were
included based on updated foreclosure data and capacity to undertake NSP activities in their neighborhoods.  Distribution and
and Uses of Funds :  All Cook County municipalities and current CDBG and HOME affordable housing partners including non-
profits and pre-qualified developers are eligible to participate in the following proposed NSP activities further described in Section
G of this amendment:
 ,
 ,
  Homeownership Purchase and Rehabilitation
,
  Rental Housing Purchase and Rehabilitation
,
  Demolition
,
  Land Banking
,
  Homeownership Purchase and Redevelopment
,
  Rental Housing Purchase and Redevelopment
,
  Public Facilities Purchase and Redevelopment
,
  Green Building, Rehabilitation and Redevelopment
,
  Homebuyer Counseling
,
 ,
  The Department will perform an analysis of all projects recommended for NSP funding and approve and distribute NSP funds on
a project by project basis with priority given to those projects located in census tract-block groups or target areas listed in Table
1. As with PY 2008 CDBG and HOME projects, funding will follow need and there is no attempt to choose projects based on
regions although the South region continues to demonstrate the greatest needs. The actual number and availability of foreclosed
properties and individual ranking by risk score and foreclosure rate of census tract-block groups will change and municipalities
may be added or deleted from Table 1. Tables 2 thru 4 in Appendix A reflect this dynamic situation and provide additional
foreclosure data that will be used to continually update and distribute funds to those municipalities and census tract-block groups
with the greatest need based on the following three stipulated need categories:
 ,
 ,
 Greatest percentage of home foreclosures;
,
 Highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as most likely to face a significant rise in the rate of home foreclosures.
,
 Percentage of Foreclosures
,
 ,
 The Department analyzed the HUD developed foreclosure rate data and established a foreclosure rate of 7.0% or higher in
determining which areas to prioritize. RealtyTrac&reg; pre-foreclosure, auction and bank owned data for each municipality was
also reviewed to determine the actual number of properties the foreclosure rate data represented. This included the 9 of 12
CDBG entitlement municipalities (Oak Park, Des Plaines, Skokie, Oak Lawn, Schaumburg, Palatine, Hoffman Estates, Arlington
Heights and Mount Prospect) that were added although they did not meet the foreclosure rate threshold of 7.0%. The number of
pre-closure, auction and bank owned properties ranged from a low of 281 for Mount Prospect (outranking 27 of the 57
municipalities) to a high of 717 for Des Plaines.

 Subprime (High Cost) Loans
 The Department used HOME Mortgage Disclosure Act (HMDA) data provided by HUD to determine those census tract-block
groups or areas that contained the highest percentage of homes financed by a subprime mortgage loan. The Department
analyzed the data and established a minimum high cost loan rate of 50% or higher in determining which areas to prioritize. It is
noted that 19 of the 57 municipalities in Table 1, excluding all CDBG entitlement municipalities, had foreclosure ratesof 7.0% or
higher and a high cost loan rate lower than 50%.

 ,
 Areas at Risk
 The Department used HUD developed foreclosure rate data of 7.0% or higher to rank the municipalities with the areas of
greatest need. RealtyTrac&reg; pre-foreclosure data was also reviewed to determine those areas that will likely face a significant
rise in the foreclosure rate and actual number of home foreclosures. Municipalities, non-profits and pre-qualified developers will
serve as the primary sources for continuously updating areas of greatest need by the three need categories through the initial
requests for information that will be distributed with the NSP Amendment public notice and ongoing submission of project
requests for NSP funding.  Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.
 A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure
is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health,
safety, and public welfare. This includes structures showing evidence of physical decay or neglect, excessive use, or lack of
maintenance. Characteristics may also include any nuisance conditions including but not limited to: Any Nuisance as defined by
law, or (a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children
whether in a building, on the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned
wells, shafts, basements, excavations, unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and
any structurally unsound fences or structures, lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;
(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of
odors, sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink
detrimental to the health of human beings; (c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap
or metal, paper, building materials and equipment, bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts
thereof; or (d) Physical conditions posing fire hazards,
 (2)  Definition of affordable rents.
  Affordable rents shall mean the maximum allowable high and low HOME rents as applicable and as published by HUD from time
to time. These rents also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum
allowable rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for
Cook County HOME Rental Housing projects. The County will review and approve the rents charged on an annual basis. The
maximum affordable rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Chicago-Naperville-Joliet Metropolitan Statistical Area (MSA). The FY 2009 FMR rents are
listed below:                  Efficiency        1 BR        2BR        3BR        4BR   FMR         $781            $894       $1,004    $1,227
$1,387
 Source: U.S. Department of Housing and Urban Development, FY 2009 FMR
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 All homeownership housing units assisted with NSPfunds will be subject to the following HOME Investment Partnership Program
(HOME) minimum affordability<br />restrictions:
 ,
 ,
  Under $15,000 = 5 Years
,
 $15,000 - $40,000 = 10 Years
,
 Over $40,000 = 15 Years
,
 New Construction = 20 Years
,
 ,
  Cook County will ensure these long term affordability restrictions through the use of a mortgage that will be recorded against
the property title. If an owner who has been assisted through this program transfers title of the property before the affordability
period expires, the assistance provided by the County will be subject to recapture. The County will monitor annually the housing
units that are assisted with NSP funds during the affordability period to ensure that the specified units are affordable and that the
property(s) continue to meet minimum housing quality standards.
 HUD is still in the process of refining the NSP regulations as to the use of HOME recapture provisions for NSP-funded rental
housing activities. As a result, program guidelines herein may be subject to change.
 The regulations governing the minimum affordability period of the federal HOME program can be found at 24 CFR 92.252(a),
(c), (e) and (f).
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Cook County's CDBG and HOME Policy and Procedures Manual written Housing Rehabilitation Standards for Owner Occupied
Single Family and Multi Family Residential Rehabilitation will be used for NSP Homeownership Purchase and Rehabilitation
assisted activities.
 The County's written Housing Rehabilitation Standards will be incorporated in the NSP agreements by reference.
 All housing that requires rehabilitation must meet the applicable building codes of the municipality or local housing jurisdiction in
which it is located. Local building codes and written rehabilitation standards take precedence if they are more stringent than
County standards. If no code enforcement exists in the jurisdiction, the property will be governed by the current BOCA (Building
Officials and Code Inspectors) Code for the State of Illinois.
 Cook County's CDBG and HOME written Housing Rehabilitation Standards will be used to describe in detail the specifications for
the rehabilitation work needed to bring substandard housing into compliance with the State of Illinois BOCA Code.

    Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income:
 Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 The County has set-aside $7,130,000 in NSP funds, 25% of its allocation, for the purchase and rehabilitation or redevelopment
of abandoned or foreclosed upon units to create housing for households earning up to 50 percent of area median income. These
funds can be used to create either affordable rental or homeownership units.
 The following table Identifies the estimated amount of NSP funds to be used to purchase, rehabilitate, redevelop, resell or rent
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income:               Activity                                                  Low Income           NSP Funds Allocated
Households                                                                           Targeted
Purchase and Rehabilitation (Homeownership)           12                    $1,080,000 Purchase and Rehabilitation (Rental Housing)
48                    $3,600,000 Purchase and Redevelopment (Homeownership)       10       &nbsp;            $1,250,000 Purchase
and Redevelopment (Rental Housing)         20                    $1,200,000 Totals
90                    $7,130,000
 It is anticipated that the majority of the funds set aside for households at or below 50% of AMI will be for rental housing. Any
housing partner (non-profit or pre-qualified developer) proposing to do rental types of activities must have a proven track record
in rental property management.
 The County may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership opportunities to low income households.
 In the event that a single family housing unit does not sell in within a specified time (i.e.,6 months) to be identified in the NSP
agreement, the County will require the unit be rented to an income eligible household.  Acquisition and Relocation :
ACQUISITIONS: As part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty
percent (50%) of the acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%)
loan-tovalue, the County will evaluate the property to determine if demolition is an option. If demolition is economically feasible,
the County will use non-NSP funds to construct a new unit.
 In order to meet the federal requirement that the average purchase price of all foreclosed housing units acquired equals 10% -
15% below appraised value, all properties purchased with NSP funds will be priced at least 10% below current appraised value.
 ,
 ,
 The County reasonably expects to demolish or convert the following number of low and moderate-income dwelling units (i.e.,
&le;80% of area median income) as a direct result of NSP-assisted activities:
,
 ,
  Activity                                                                           Demolish           Convert
 Land Bank                                                                        22 units                 0 Homeownership Purchase and
Redevelopment                    0                     16 units Rental Housing Purchase and Redevelopment                      0
30 units Public Facilities Purchase and Redevelopment                     4 units                   0
 - The County reasonably expects to produce and make available the following number of NSP affordable housing units to low,
moderate, and middle-income households (i.e., &le;120% of area median income) by activity and income level:
      Activity                                         &ampnbs;   &ap;ap;ap;ap;ap;nsp;                        Low      Moderate      Middle
Income    Income       Income
 Homeownership Purchase and Rehabilitation                     12           12               12 Rental Housing Purchase and
Rehabilitation                       48           36                 0 Homeownership Purchase and Redevelopment                 10             6
6 Rental Housing Purchase and Rehabilitation                       20            10              10 Public Facilities Purchase and
Redevelopment                      2              2                1
 It is anticipated that the acquisition process will begin in February 2009 followed by the rehabilitation or demolition, land banking
and redevelopment assistance as proposed for NSP projects selected throughout the year. The NSP project will be considered
completed upon: transfer of property to an eligible homeowner, when the unit is rented to an eligible tenant, or project closeout
activities have been completed. Funding for selected NSP projects must be committed by July 2010 and project activities must be
completed by July 2013.
 - The County reasonably expects to make available the following number of dwelling units for households whose income does
not exceed 50 percent of area median income. (i.e., &le;120% of area median income) by activity and income level:
  Activity                           &nbsp;                                                    Low Income (&le;50% AMI)  Homeownership Purchase
and Rehabilitation                                            12 Rental Housing Purchase and Rehabilitation
48 Homeownership Purchase and Redevelopment                                        10 Rental Housing Purchase and Rehabilitation
20 Public Facilities Purchase and Redevelopment                                             2
  RELOCATION : All NSP-funded acquisitions of real property that have been foreclosed upon or are vacant/abandoned, are
voluntary acquisitions and are exempt from Section 301 of the URA. Cook County's existing policy on real property acquisition
states that "regardless of funding source the County will not fund any acquisition which requires relocation"; and, to minimize
displacement, "no acquisition project shall be funded which requires any business or household to be relocated from the
proposed acquisition site". Cook County will notify the owner in writing of the property's market value and the discounted value
offered; notify the owner prior to making an offer that it will not acquire the property if an amicable settlement cannot be
reached; and will not acquire the property if tenants are displaced. The County's Residential antidisplacement and Relocation
Assistance Plan sets forth the policy for minimizing displacement and providing relocation assistance to persons involuntarily and
permanently displaced by CDBG activities; the Plan will apply by reference in the NSP agreement.

     Public Comment :  A total of thirty-five (35) telephone, email, facsimile and letter inquiries/comments were received and
logged and are on file at the Department. Inquiries/comments included:
 ,
 ,
 General inquiries about participation in the program including presentation of the organization's experience and capabilities to
support the County's NSP activities
,
 Expressions of expectations of the NSP program such as greater collaboration between neighboring municipalities and their
housing partners resulting in joint solutions (the Amendment's only requirement is that: "the municipality in which the proposed
project is located must approve the project request for funding".)
,
 Inquiries regarding NSP implementation strategies and approaches (relevant issues to be addressed in the project request for
funding guidelines and the project review  and approval process).
,
 ,
  Twelve (12) County NSP requests for information were completed and submitted by 5 municipalities, 6 potential NSP housing
partners and the Cook County Housing Authority.

 Appendix C is a summary of responses to comments directly related to the draft NSPSubstantial Amendment that were included
in one or more of the 35 inquiries/commentsreceived. Appendix C contains one (1) general comment and eight (8)
specificcomments on the following sections of the proposed NSP Substantial Amendment:
 ,
 ,
 Section C(4)  Rehabilitation standards
,
 Section G  NSP Implementation Guidelines
,
 Activity #1  NSP Financing Mechanisms
,
 Activity #6  NSP Homeownership Purchase and Redevelopment
,
 Activity #8  NSP Public Facilities Purchase and Redevelopment
,
 ,

 The responses in Appendix C have been incorporated in appropriate sections of this final version of the NSP Substantial
Amendment for submittal to the Chicago HUD Field Office.
  The following is a projected timeline for the implementation of NSP activities:

  Task                                                                                                                 Date
  Publish Amendment on County's Website                                           November 7, 2008   Solicit Requests for Information
(RFI)                                           &nbsp;    November 7, 2008   (List of Foreclosed Properties for Acquisition and Intended Use)
Complete Citizen Participation Period and Incorporate Comments    November 24, 2008   Review RFIs and Adjust Activity Funding
Levels                                November 24, 2008   Submit Final Amendment to HUD (DRGR system and email) and      November
25, 2008   post on the County's website         Publish County's NSP Project Request for Funding Guidelines           December 15,
2008   Develop NSP Agreements (County-wide Assistance)                         December 15-30, 2008   (Eligible Activities, Program
Requirements and Funding Levels)     Conduct Workshops: Preparation & Approval of Project Proposals    January 1-16, 2009
Complete Council Review and Execute NSP Agreements                    January 16, 2009   Issue Notice to Proceed (Upon HUD
approval of Amendment)           To be determined   Web-based preparation, review and approval of project proposals
Continuing for 18-month   and requests for funding                                                                       period thru July 2010
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Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for targeting NSP funds were determined by
reviewing the HUD developed foreclosure abandonment (F/C_Aband) risk scores and problem foreclosure (F/C) rates for each
census tract-block group (CT/BG) in the 127 Cook County municipalities. The 57 municipalities listed in the table below, ranked
by geographic region, are the areas of greatest need based on a foreclosure abandonment risk score of between 10 and 8 and a
foreclosure rate &ge; 7.0%. The F/C rate of 7.0% or greater was selected solely to prioritize CT/BGs as areas of greatest need
and is only one of the factors used to evaluate a request for NSP funding. For example: Table 1 shows that the Chicago Heights
municipality is also a CDBG entitlement located in the South region and has a total of 26 individual CT/BGs. 19 of the 26 CT/BGs
have a foreclosure abandonment risk score of (10). A CT/BG (829000-2) has the highest foreclosure rate of 15.6% and 26 of 26
CT/BGs have a foreclosure rate &ge; 7.0%. All CDBG entitlements (less Cicero and Elgin) that did not receive a direct NSP
allocation and did not meet the foreclosure abandonment risk score (10 - 8) and foreclosure rate (&ge; 7.0%) thresholds were
included based on updated foreclosure data and capacity to undertake NSP activities in their neighborhoods.  Distribution and
and Uses of Funds :  All Cook County municipalities and current CDBG and HOME affordable housing partners including non-
profits and pre-qualified developers are eligible to participate in the following proposed NSP activities further described in Section
G of this amendment:
 ,
 ,
  Homeownership Purchase and Rehabilitation
,
  Rental Housing Purchase and Rehabilitation
,
  Demolition
,
  Land Banking
,
  Homeownership Purchase and Redevelopment
,
  Rental Housing Purchase and Redevelopment
,
  Public Facilities Purchase and Redevelopment
,
  Green Building, Rehabilitation and Redevelopment
,
  Homebuyer Counseling
,
 ,
  The Department will perform an analysis of all projects recommended for NSP funding and approve and distribute NSP funds on
a project by project basis with priority given to those projects located in census tract-block groups or target areas listed in Table
1. As with PY 2008 CDBG and HOME projects, funding will follow need and there is no attempt to choose projects based on
regions although the South region continues to demonstrate the greatest needs. The actual number and availability of foreclosed
properties and individual ranking by risk score and foreclosure rate of census tract-block groups will change and municipalities
may be added or deleted from Table 1. Tables 2 thru 4 in Appendix A reflect this dynamic situation and provide additional
foreclosure data that will be used to continually update and distribute funds to those municipalities and census tract-block groups
with the greatest need based on the following three stipulated need categories:
 ,
 ,
 Greatest percentage of home foreclosures;
,
 Highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as most likely to face a significant rise in the rate of home foreclosures.
,
 Percentage of Foreclosures
,
 ,
 The Department analyzed the HUD developed foreclosure rate data and established a foreclosure rate of 7.0% or higher in
determining which areas to prioritize. RealtyTrac&reg; pre-foreclosure, auction and bank owned data for each municipality was
also reviewed to determine the actual number of properties the foreclosure rate data represented. This included the 9 of 12
CDBG entitlement municipalities (Oak Park, Des Plaines, Skokie, Oak Lawn, Schaumburg, Palatine, Hoffman Estates, Arlington
Heights and Mount Prospect) that were added although they did not meet the foreclosure rate threshold of 7.0%. The number of
pre-closure, auction and bank owned properties ranged from a low of 281 for Mount Prospect (outranking 27 of the 57
municipalities) to a high of 717 for Des Plaines.

 Subprime (High Cost) Loans
 The Department used HOME Mortgage Disclosure Act (HMDA) data provided by HUD to determine those census tract-block
groups or areas that contained the highest percentage of homes financed by a subprime mortgage loan. The Department
analyzed the data and established a minimum high cost loan rate of 50% or higher in determining which areas to prioritize. It is
noted that 19 of the 57 municipalities in Table 1, excluding all CDBG entitlement municipalities, had foreclosure ratesof 7.0% or
higher and a high cost loan rate lower than 50%.

 ,
 Areas at Risk
 The Department used HUD developed foreclosure rate data of 7.0% or higher to rank the municipalities with the areas of
greatest need. RealtyTrac&reg; pre-foreclosure data was also reviewed to determine those areas that will likely face a significant
rise in the foreclosure rate and actual number of home foreclosures. Municipalities, non-profits and pre-qualified developers will
serve as the primary sources for continuously updating areas of greatest need by the three need categories through the initial
requests for information that will be distributed with the NSP Amendment public notice and ongoing submission of project
requests for NSP funding.  Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.
 A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure
is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health,
safety, and public welfare. This includes structures showing evidence of physical decay or neglect, excessive use, or lack of
maintenance. Characteristics may also include any nuisance conditions including but not limited to: Any Nuisance as defined by
law, or (a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children
whether in a building, on the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned
wells, shafts, basements, excavations, unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and
any structurally unsound fences or structures, lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;
(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of
odors, sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink
detrimental to the health of human beings; (c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap
or metal, paper, building materials and equipment, bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts
thereof; or (d) Physical conditions posing fire hazards,
 (2)  Definition of affordable rents.
  Affordable rents shall mean the maximum allowable high and low HOME rents as applicable and as published by HUD from time
to time. These rents also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum
allowable rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for
Cook County HOME Rental Housing projects. The County will review and approve the rents charged on an annual basis. The
maximum affordable rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Chicago-Naperville-Joliet Metropolitan Statistical Area (MSA). The FY 2009 FMR rents are
listed below:                  Efficiency        1 BR        2BR        3BR        4BR   FMR         $781            $894       $1,004    $1,227
$1,387
 Source: U.S. Department of Housing and Urban Development, FY 2009 FMR
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 All homeownership housing units assisted with NSPfunds will be subject to the following HOME Investment Partnership Program
(HOME) minimum affordability<br />restrictions:
 ,
 ,
  Under $15,000 = 5 Years
,
 $15,000 - $40,000 = 10 Years
,
 Over $40,000 = 15 Years
,
 New Construction = 20 Years
,
 ,
  Cook County will ensure these long term affordability restrictions through the use of a mortgage that will be recorded against
the property title. If an owner who has been assisted through this program transfers title of the property before the affordability
period expires, the assistance provided by the County will be subject to recapture. The County will monitor annually the housing
units that are assisted with NSP funds during the affordability period to ensure that the specified units are affordable and that the
property(s) continue to meet minimum housing quality standards.
 HUD is still in the process of refining the NSP regulations as to the use of HOME recapture provisions for NSP-funded rental
housing activities. As a result, program guidelines herein may be subject to change.
 The regulations governing the minimum affordability period of the federal HOME program can be found at 24 CFR 92.252(a),
(c), (e) and (f).
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Cook County's CDBG and HOME Policy and Procedures Manual written Housing Rehabilitation Standards for Owner Occupied
Single Family and Multi Family Residential Rehabilitation will be used for NSP Homeownership Purchase and Rehabilitation
assisted activities.
 The County's written Housing Rehabilitation Standards will be incorporated in the NSP agreements by reference.
 All housing that requires rehabilitation must meet the applicable building codes of the municipality or local housing jurisdiction in
which it is located. Local building codes and written rehabilitation standards take precedence if they are more stringent than
County standards. If no code enforcement exists in the jurisdiction, the property will be governed by the current BOCA (Building
Officials and Code Inspectors) Code for the State of Illinois.
 Cook County's CDBG and HOME written Housing Rehabilitation Standards will be used to describe in detail the specifications for
the rehabilitation work needed to bring substandard housing into compliance with the State of Illinois BOCA Code.

    Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income:
 Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 The County has set-aside $7,130,000 in NSP funds, 25% of its allocation, for the purchase and rehabilitation or redevelopment
of abandoned or foreclosed upon units to create housing for households earning up to 50 percent of area median income. These
funds can be used to create either affordable rental or homeownership units.
 The following table Identifies the estimated amount of NSP funds to be used to purchase, rehabilitate, redevelop, resell or rent
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income:               Activity                                                  Low Income           NSP Funds Allocated
Households                                                                           Targeted
Purchase and Rehabilitation (Homeownership)           12                    $1,080,000 Purchase and Rehabilitation (Rental Housing)
48                    $3,600,000 Purchase and Redevelopment (Homeownership)       10       &nbsp;            $1,250,000 Purchase
and Redevelopment (Rental Housing)         20                    $1,200,000 Totals
90                    $7,130,000
 It is anticipated that the majority of the funds set aside for households at or below 50% of AMI will be for rental housing. Any
housing partner (non-profit or pre-qualified developer) proposing to do rental types of activities must have a proven track record
in rental property management.
 The County may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership opportunities to low income households.
 In the event that a single family housing unit does not sell in within a specified time (i.e.,6 months) to be identified in the NSP
agreement, the County will require the unit be rented to an income eligible household.  Acquisition and Relocation :
ACQUISITIONS: As part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty
percent (50%) of the acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%)
loan-tovalue, the County will evaluate the property to determine if demolition is an option. If demolition is economically feasible,
the County will use non-NSP funds to construct a new unit.
 In order to meet the federal requirement that the average purchase price of all foreclosed housing units acquired equals 10% -
15% below appraised value, all properties purchased with NSP funds will be priced at least 10% below current appraised value.
 ,
 ,
 The County reasonably expects to demolish or convert the following number of low and moderate-income dwelling units (i.e.,
&le;80% of area median income) as a direct result of NSP-assisted activities:
,
 ,
  Activity                                                                           Demolish           Convert
 Land Bank                                                                        22 units                 0 Homeownership Purchase and
Redevelopment                    0                     16 units Rental Housing Purchase and Redevelopment                      0
30 units Public Facilities Purchase and Redevelopment                     4 units                   0
 - The County reasonably expects to produce and make available the following number of NSP affordable housing units to low,
moderate, and middle-income households (i.e., &le;120% of area median income) by activity and income level:
      Activity                                         &ampnbs;   &ap;ap;ap;ap;ap;nsp;                        Low      Moderate      Middle
Income    Income       Income
 Homeownership Purchase and Rehabilitation                     12           12               12 Rental Housing Purchase and
Rehabilitation                       48           36                 0 Homeownership Purchase and Redevelopment                 10             6
6 Rental Housing Purchase and Rehabilitation                       20            10              10 Public Facilities Purchase and
Redevelopment                      2              2                1
 It is anticipated that the acquisition process will begin in February 2009 followed by the rehabilitation or demolition, land banking
and redevelopment assistance as proposed for NSP projects selected throughout the year. The NSP project will be considered
completed upon: transfer of property to an eligible homeowner, when the unit is rented to an eligible tenant, or project closeout
activities have been completed. Funding for selected NSP projects must be committed by July 2010 and project activities must be
completed by July 2013.
 - The County reasonably expects to make available the following number of dwelling units for households whose income does
not exceed 50 percent of area median income. (i.e., &le;120% of area median income) by activity and income level:
  Activity                           &nbsp;                                                    Low Income (&le;50% AMI)  Homeownership Purchase
and Rehabilitation                                            12 Rental Housing Purchase and Rehabilitation
48 Homeownership Purchase and Redevelopment                                        10 Rental Housing Purchase and Rehabilitation
20 Public Facilities Purchase and Redevelopment                                             2
  RELOCATION : All NSP-funded acquisitions of real property that have been foreclosed upon or are vacant/abandoned, are
voluntary acquisitions and are exempt from Section 301 of the URA. Cook County's existing policy on real property acquisition
states that "regardless of funding source the County will not fund any acquisition which requires relocation"; and, to minimize
displacement, "no acquisition project shall be funded which requires any business or household to be relocated from the
proposed acquisition site". Cook County will notify the owner in writing of the property's market value and the discounted value
offered; notify the owner prior to making an offer that it will not acquire the property if an amicable settlement cannot be
reached; and will not acquire the property if tenants are displaced. The County's Residential antidisplacement and Relocation
Assistance Plan sets forth the policy for minimizing displacement and providing relocation assistance to persons involuntarily and
permanently displaced by CDBG activities; the Plan will apply by reference in the NSP agreement.

     Public Comment :  A total of thirty-five (35) telephone, email, facsimile and letter inquiries/comments were received and
logged and are on file at the Department. Inquiries/comments included:
 ,
 ,
 General inquiries about participation in the program including presentation of the organization's experience and capabilities to
support the County's NSP activities
,
 Expressions of expectations of the NSP program such as greater collaboration between neighboring municipalities and their
housing partners resulting in joint solutions (the Amendment's only requirement is that: "the municipality in which the proposed
project is located must approve the project request for funding".)
,
 Inquiries regarding NSP implementation strategies and approaches (relevant issues to be addressed in the project request for
funding guidelines and the project review  and approval process).
,
 ,
  Twelve (12) County NSP requests for information were completed and submitted by 5 municipalities, 6 potential NSP housing
partners and the Cook County Housing Authority.

 Appendix C is a summary of responses to comments directly related to the draft NSPSubstantial Amendment that were included
in one or more of the 35 inquiries/commentsreceived. Appendix C contains one (1) general comment and eight (8)
specificcomments on the following sections of the proposed NSP Substantial Amendment:
 ,
 ,
 Section C(4)  Rehabilitation standards
,
 Section G  NSP Implementation Guidelines
,
 Activity #1  NSP Financing Mechanisms
,
 Activity #6  NSP Homeownership Purchase and Redevelopment
,
 Activity #8  NSP Public Facilities Purchase and Redevelopment
,
 ,

 The responses in Appendix C have been incorporated in appropriate sections of this final version of the NSP Substantial
Amendment for submittal to the Chicago HUD Field Office.
  The following is a projected timeline for the implementation of NSP activities:

  Task                                                                                                                 Date
  Publish Amendment on County's Website                                           November 7, 2008   Solicit Requests for Information
(RFI)                                           &nbsp;    November 7, 2008   (List of Foreclosed Properties for Acquisition and Intended Use)
Complete Citizen Participation Period and Incorporate Comments    November 24, 2008   Review RFIs and Adjust Activity Funding
Levels                                November 24, 2008   Submit Final Amendment to HUD (DRGR system and email) and      November
25, 2008   post on the County's website         Publish County's NSP Project Request for Funding Guidelines           December 15,
2008   Develop NSP Agreements (County-wide Assistance)                         December 15-30, 2008   (Eligible Activities, Program
Requirements and Funding Levels)     Conduct Workshops: Preparation & Approval of Project Proposals    January 1-16, 2009
Complete Council Review and Execute NSP Agreements                    January 16, 2009   Issue Notice to Proceed (Upon HUD
approval of Amendment)           To be determined   Web-based preparation, review and approval of project proposals
Continuing for 18-month   and requests for funding                                                                       period thru July 2010
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Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for targeting NSP funds were determined by
reviewing the HUD developed foreclosure abandonment (F/C_Aband) risk scores and problem foreclosure (F/C) rates for each
census tract-block group (CT/BG) in the 127 Cook County municipalities. The 57 municipalities listed in the table below, ranked
by geographic region, are the areas of greatest need based on a foreclosure abandonment risk score of between 10 and 8 and a
foreclosure rate &ge; 7.0%. The F/C rate of 7.0% or greater was selected solely to prioritize CT/BGs as areas of greatest need
and is only one of the factors used to evaluate a request for NSP funding. For example: Table 1 shows that the Chicago Heights
municipality is also a CDBG entitlement located in the South region and has a total of 26 individual CT/BGs. 19 of the 26 CT/BGs
have a foreclosure abandonment risk score of (10). A CT/BG (829000-2) has the highest foreclosure rate of 15.6% and 26 of 26
CT/BGs have a foreclosure rate &ge; 7.0%. All CDBG entitlements (less Cicero and Elgin) that did not receive a direct NSP
allocation and did not meet the foreclosure abandonment risk score (10 - 8) and foreclosure rate (&ge; 7.0%) thresholds were
included based on updated foreclosure data and capacity to undertake NSP activities in their neighborhoods.  Distribution and
and Uses of Funds :  All Cook County municipalities and current CDBG and HOME affordable housing partners including non-
profits and pre-qualified developers are eligible to participate in the following proposed NSP activities further described in Section
G of this amendment:
 ,
 ,
  Homeownership Purchase and Rehabilitation
,
  Rental Housing Purchase and Rehabilitation
,
  Demolition
,
  Land Banking
,
  Homeownership Purchase and Redevelopment
,
  Rental Housing Purchase and Redevelopment
,
  Public Facilities Purchase and Redevelopment
,
  Green Building, Rehabilitation and Redevelopment
,
  Homebuyer Counseling
,
 ,
  The Department will perform an analysis of all projects recommended for NSP funding and approve and distribute NSP funds on
a project by project basis with priority given to those projects located in census tract-block groups or target areas listed in Table
1. As with PY 2008 CDBG and HOME projects, funding will follow need and there is no attempt to choose projects based on
regions although the South region continues to demonstrate the greatest needs. The actual number and availability of foreclosed
properties and individual ranking by risk score and foreclosure rate of census tract-block groups will change and municipalities
may be added or deleted from Table 1. Tables 2 thru 4 in Appendix A reflect this dynamic situation and provide additional
foreclosure data that will be used to continually update and distribute funds to those municipalities and census tract-block groups
with the greatest need based on the following three stipulated need categories:
 ,
 ,
 Greatest percentage of home foreclosures;
,
 Highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as most likely to face a significant rise in the rate of home foreclosures.
,
 Percentage of Foreclosures
,
 ,
 The Department analyzed the HUD developed foreclosure rate data and established a foreclosure rate of 7.0% or higher in
determining which areas to prioritize. RealtyTrac&reg; pre-foreclosure, auction and bank owned data for each municipality was
also reviewed to determine the actual number of properties the foreclosure rate data represented. This included the 9 of 12
CDBG entitlement municipalities (Oak Park, Des Plaines, Skokie, Oak Lawn, Schaumburg, Palatine, Hoffman Estates, Arlington
Heights and Mount Prospect) that were added although they did not meet the foreclosure rate threshold of 7.0%. The number of
pre-closure, auction and bank owned properties ranged from a low of 281 for Mount Prospect (outranking 27 of the 57
municipalities) to a high of 717 for Des Plaines.

 Subprime (High Cost) Loans
 The Department used HOME Mortgage Disclosure Act (HMDA) data provided by HUD to determine those census tract-block
groups or areas that contained the highest percentage of homes financed by a subprime mortgage loan. The Department
analyzed the data and established a minimum high cost loan rate of 50% or higher in determining which areas to prioritize. It is
noted that 19 of the 57 municipalities in Table 1, excluding all CDBG entitlement municipalities, had foreclosure ratesof 7.0% or
higher and a high cost loan rate lower than 50%.

 ,
 Areas at Risk
 The Department used HUD developed foreclosure rate data of 7.0% or higher to rank the municipalities with the areas of
greatest need. RealtyTrac&reg; pre-foreclosure data was also reviewed to determine those areas that will likely face a significant
rise in the foreclosure rate and actual number of home foreclosures. Municipalities, non-profits and pre-qualified developers will
serve as the primary sources for continuously updating areas of greatest need by the three need categories through the initial
requests for information that will be distributed with the NSP Amendment public notice and ongoing submission of project
requests for NSP funding.  Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.
 A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure
is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health,
safety, and public welfare. This includes structures showing evidence of physical decay or neglect, excessive use, or lack of
maintenance. Characteristics may also include any nuisance conditions including but not limited to: Any Nuisance as defined by
law, or (a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children
whether in a building, on the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned
wells, shafts, basements, excavations, unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and
any structurally unsound fences or structures, lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;
(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of
odors, sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink
detrimental to the health of human beings; (c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap
or metal, paper, building materials and equipment, bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts
thereof; or (d) Physical conditions posing fire hazards,
 (2)  Definition of affordable rents.
  Affordable rents shall mean the maximum allowable high and low HOME rents as applicable and as published by HUD from time
to time. These rents also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum
allowable rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for
Cook County HOME Rental Housing projects. The County will review and approve the rents charged on an annual basis. The
maximum affordable rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Chicago-Naperville-Joliet Metropolitan Statistical Area (MSA). The FY 2009 FMR rents are
listed below:                  Efficiency        1 BR        2BR        3BR        4BR   FMR         $781            $894       $1,004    $1,227
$1,387
 Source: U.S. Department of Housing and Urban Development, FY 2009 FMR
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 All homeownership housing units assisted with NSPfunds will be subject to the following HOME Investment Partnership Program
(HOME) minimum affordability<br />restrictions:
 ,
 ,
  Under $15,000 = 5 Years
,
 $15,000 - $40,000 = 10 Years
,
 Over $40,000 = 15 Years
,
 New Construction = 20 Years
,
 ,
  Cook County will ensure these long term affordability restrictions through the use of a mortgage that will be recorded against
the property title. If an owner who has been assisted through this program transfers title of the property before the affordability
period expires, the assistance provided by the County will be subject to recapture. The County will monitor annually the housing
units that are assisted with NSP funds during the affordability period to ensure that the specified units are affordable and that the
property(s) continue to meet minimum housing quality standards.
 HUD is still in the process of refining the NSP regulations as to the use of HOME recapture provisions for NSP-funded rental
housing activities. As a result, program guidelines herein may be subject to change.
 The regulations governing the minimum affordability period of the federal HOME program can be found at 24 CFR 92.252(a),
(c), (e) and (f).
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Cook County's CDBG and HOME Policy and Procedures Manual written Housing Rehabilitation Standards for Owner Occupied
Single Family and Multi Family Residential Rehabilitation will be used for NSP Homeownership Purchase and Rehabilitation
assisted activities.
 The County's written Housing Rehabilitation Standards will be incorporated in the NSP agreements by reference.
 All housing that requires rehabilitation must meet the applicable building codes of the municipality or local housing jurisdiction in
which it is located. Local building codes and written rehabilitation standards take precedence if they are more stringent than
County standards. If no code enforcement exists in the jurisdiction, the property will be governed by the current BOCA (Building
Officials and Code Inspectors) Code for the State of Illinois.
 Cook County's CDBG and HOME written Housing Rehabilitation Standards will be used to describe in detail the specifications for
the rehabilitation work needed to bring substandard housing into compliance with the State of Illinois BOCA Code.

    Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income:
 Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 The County has set-aside $7,130,000 in NSP funds, 25% of its allocation, for the purchase and rehabilitation or redevelopment
of abandoned or foreclosed upon units to create housing for households earning up to 50 percent of area median income. These
funds can be used to create either affordable rental or homeownership units.
 The following table Identifies the estimated amount of NSP funds to be used to purchase, rehabilitate, redevelop, resell or rent
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income:               Activity                                                  Low Income           NSP Funds Allocated
Households                                                                           Targeted
Purchase and Rehabilitation (Homeownership)           12                    $1,080,000 Purchase and Rehabilitation (Rental Housing)
48                    $3,600,000 Purchase and Redevelopment (Homeownership)       10       &nbsp;            $1,250,000 Purchase
and Redevelopment (Rental Housing)         20                    $1,200,000 Totals
90                    $7,130,000
 It is anticipated that the majority of the funds set aside for households at or below 50% of AMI will be for rental housing. Any
housing partner (non-profit or pre-qualified developer) proposing to do rental types of activities must have a proven track record
in rental property management.
 The County may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership opportunities to low income households.
 In the event that a single family housing unit does not sell in within a specified time (i.e.,6 months) to be identified in the NSP
agreement, the County will require the unit be rented to an income eligible household.  Acquisition and Relocation :
ACQUISITIONS: As part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty
percent (50%) of the acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%)
loan-tovalue, the County will evaluate the property to determine if demolition is an option. If demolition is economically feasible,
the County will use non-NSP funds to construct a new unit.
 In order to meet the federal requirement that the average purchase price of all foreclosed housing units acquired equals 10% -
15% below appraised value, all properties purchased with NSP funds will be priced at least 10% below current appraised value.
 ,
 ,
 The County reasonably expects to demolish or convert the following number of low and moderate-income dwelling units (i.e.,
&le;80% of area median income) as a direct result of NSP-assisted activities:
,
 ,
  Activity                                                                           Demolish           Convert
 Land Bank                                                                        22 units                 0 Homeownership Purchase and
Redevelopment                    0                     16 units Rental Housing Purchase and Redevelopment                      0
30 units Public Facilities Purchase and Redevelopment                     4 units                   0
 - The County reasonably expects to produce and make available the following number of NSP affordable housing units to low,
moderate, and middle-income households (i.e., &le;120% of area median income) by activity and income level:
      Activity                                         &ampnbs;   &ap;ap;ap;ap;ap;nsp;                        Low      Moderate      Middle
Income    Income       Income
 Homeownership Purchase and Rehabilitation                     12           12               12 Rental Housing Purchase and
Rehabilitation                       48           36                 0 Homeownership Purchase and Redevelopment                 10             6
6 Rental Housing Purchase and Rehabilitation                       20            10              10 Public Facilities Purchase and
Redevelopment                      2              2                1
 It is anticipated that the acquisition process will begin in February 2009 followed by the rehabilitation or demolition, land banking
and redevelopment assistance as proposed for NSP projects selected throughout the year. The NSP project will be considered
completed upon: transfer of property to an eligible homeowner, when the unit is rented to an eligible tenant, or project closeout
activities have been completed. Funding for selected NSP projects must be committed by July 2010 and project activities must be
completed by July 2013.
 - The County reasonably expects to make available the following number of dwelling units for households whose income does
not exceed 50 percent of area median income. (i.e., &le;120% of area median income) by activity and income level:
  Activity                           &nbsp;                                                    Low Income (&le;50% AMI)  Homeownership Purchase
and Rehabilitation                                            12 Rental Housing Purchase and Rehabilitation
48 Homeownership Purchase and Redevelopment                                        10 Rental Housing Purchase and Rehabilitation
20 Public Facilities Purchase and Redevelopment                                             2
  RELOCATION : All NSP-funded acquisitions of real property that have been foreclosed upon or are vacant/abandoned, are
voluntary acquisitions and are exempt from Section 301 of the URA. Cook County's existing policy on real property acquisition
states that "regardless of funding source the County will not fund any acquisition which requires relocation"; and, to minimize
displacement, "no acquisition project shall be funded which requires any business or household to be relocated from the
proposed acquisition site". Cook County will notify the owner in writing of the property's market value and the discounted value
offered; notify the owner prior to making an offer that it will not acquire the property if an amicable settlement cannot be
reached; and will not acquire the property if tenants are displaced. The County's Residential antidisplacement and Relocation
Assistance Plan sets forth the policy for minimizing displacement and providing relocation assistance to persons involuntarily and
permanently displaced by CDBG activities; the Plan will apply by reference in the NSP agreement.

     Public Comment :  A total of thirty-five (35) telephone, email, facsimile and letter inquiries/comments were received and
logged and are on file at the Department. Inquiries/comments included:
 ,
 ,
 General inquiries about participation in the program including presentation of the organization's experience and capabilities to
support the County's NSP activities
,
 Expressions of expectations of the NSP program such as greater collaboration between neighboring municipalities and their
housing partners resulting in joint solutions (the Amendment's only requirement is that: "the municipality in which the proposed
project is located must approve the project request for funding".)
,
 Inquiries regarding NSP implementation strategies and approaches (relevant issues to be addressed in the project request for
funding guidelines and the project review  and approval process).
,
 ,
  Twelve (12) County NSP requests for information were completed and submitted by 5 municipalities, 6 potential NSP housing
partners and the Cook County Housing Authority.

 Appendix C is a summary of responses to comments directly related to the draft NSPSubstantial Amendment that were included
in one or more of the 35 inquiries/commentsreceived. Appendix C contains one (1) general comment and eight (8)
specificcomments on the following sections of the proposed NSP Substantial Amendment:
 ,
 ,
 Section C(4)  Rehabilitation standards
,
 Section G  NSP Implementation Guidelines
,
 Activity #1  NSP Financing Mechanisms
,
 Activity #6  NSP Homeownership Purchase and Redevelopment
,
 Activity #8  NSP Public Facilities Purchase and Redevelopment
,
 ,

 The responses in Appendix C have been incorporated in appropriate sections of this final version of the NSP Substantial
Amendment for submittal to the Chicago HUD Field Office.
  The following is a projected timeline for the implementation of NSP activities:

  Task                                                                                                                 Date
  Publish Amendment on County's Website                                           November 7, 2008   Solicit Requests for Information
(RFI)                                           &nbsp;    November 7, 2008   (List of Foreclosed Properties for Acquisition and Intended Use)
Complete Citizen Participation Period and Incorporate Comments    November 24, 2008   Review RFIs and Adjust Activity Funding
Levels                                November 24, 2008   Submit Final Amendment to HUD (DRGR system and email) and      November
25, 2008   post on the County's website         Publish County's NSP Project Request for Funding Guidelines           December 15,
2008   Develop NSP Agreements (County-wide Assistance)                         December 15-30, 2008   (Eligible Activities, Program
Requirements and Funding Levels)     Conduct Workshops: Preparation & Approval of Project Proposals    January 1-16, 2009
Complete Council Review and Execute NSP Agreements                    January 16, 2009   Issue Notice to Proceed (Upon HUD
approval of Amendment)           To be determined   Web-based preparation, review and approval of project proposals
Continuing for 18-month   and requests for funding                                                                       period thru July 2010
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Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for targeting NSP funds were determined by
reviewing the HUD developed foreclosure abandonment (F/C_Aband) risk scores and problem foreclosure (F/C) rates for each
census tract-block group (CT/BG) in the 127 Cook County municipalities. The 57 municipalities listed in the table below, ranked
by geographic region, are the areas of greatest need based on a foreclosure abandonment risk score of between 10 and 8 and a
foreclosure rate &ge; 7.0%. The F/C rate of 7.0% or greater was selected solely to prioritize CT/BGs as areas of greatest need
and is only one of the factors used to evaluate a request for NSP funding. For example: Table 1 shows that the Chicago Heights
municipality is also a CDBG entitlement located in the South region and has a total of 26 individual CT/BGs. 19 of the 26 CT/BGs
have a foreclosure abandonment risk score of (10). A CT/BG (829000-2) has the highest foreclosure rate of 15.6% and 26 of 26
CT/BGs have a foreclosure rate &ge; 7.0%. All CDBG entitlements (less Cicero and Elgin) that did not receive a direct NSP
allocation and did not meet the foreclosure abandonment risk score (10 - 8) and foreclosure rate (&ge; 7.0%) thresholds were
included based on updated foreclosure data and capacity to undertake NSP activities in their neighborhoods.  Distribution and
and Uses of Funds :  All Cook County municipalities and current CDBG and HOME affordable housing partners including non-
profits and pre-qualified developers are eligible to participate in the following proposed NSP activities further described in Section
G of this amendment:
 ,
 ,
  Homeownership Purchase and Rehabilitation
,
  Rental Housing Purchase and Rehabilitation
,
  Demolition
,
  Land Banking
,
  Homeownership Purchase and Redevelopment
,
  Rental Housing Purchase and Redevelopment
,
  Public Facilities Purchase and Redevelopment
,
  Green Building, Rehabilitation and Redevelopment
,
  Homebuyer Counseling
,
 ,
  The Department will perform an analysis of all projects recommended for NSP funding and approve and distribute NSP funds on
a project by project basis with priority given to those projects located in census tract-block groups or target areas listed in Table
1. As with PY 2008 CDBG and HOME projects, funding will follow need and there is no attempt to choose projects based on
regions although the South region continues to demonstrate the greatest needs. The actual number and availability of foreclosed
properties and individual ranking by risk score and foreclosure rate of census tract-block groups will change and municipalities
may be added or deleted from Table 1. Tables 2 thru 4 in Appendix A reflect this dynamic situation and provide additional
foreclosure data that will be used to continually update and distribute funds to those municipalities and census tract-block groups
with the greatest need based on the following three stipulated need categories:
 ,
 ,
 Greatest percentage of home foreclosures;
,
 Highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as most likely to face a significant rise in the rate of home foreclosures.
,
 Percentage of Foreclosures
,
 ,
 The Department analyzed the HUD developed foreclosure rate data and established a foreclosure rate of 7.0% or higher in
determining which areas to prioritize. RealtyTrac&reg; pre-foreclosure, auction and bank owned data for each municipality was
also reviewed to determine the actual number of properties the foreclosure rate data represented. This included the 9 of 12
CDBG entitlement municipalities (Oak Park, Des Plaines, Skokie, Oak Lawn, Schaumburg, Palatine, Hoffman Estates, Arlington
Heights and Mount Prospect) that were added although they did not meet the foreclosure rate threshold of 7.0%. The number of
pre-closure, auction and bank owned properties ranged from a low of 281 for Mount Prospect (outranking 27 of the 57
municipalities) to a high of 717 for Des Plaines.

 Subprime (High Cost) Loans
 The Department used HOME Mortgage Disclosure Act (HMDA) data provided by HUD to determine those census tract-block
groups or areas that contained the highest percentage of homes financed by a subprime mortgage loan. The Department
analyzed the data and established a minimum high cost loan rate of 50% or higher in determining which areas to prioritize. It is
noted that 19 of the 57 municipalities in Table 1, excluding all CDBG entitlement municipalities, had foreclosure ratesof 7.0% or
higher and a high cost loan rate lower than 50%.

 ,
 Areas at Risk
 The Department used HUD developed foreclosure rate data of 7.0% or higher to rank the municipalities with the areas of
greatest need. RealtyTrac&reg; pre-foreclosure data was also reviewed to determine those areas that will likely face a significant
rise in the foreclosure rate and actual number of home foreclosures. Municipalities, non-profits and pre-qualified developers will
serve as the primary sources for continuously updating areas of greatest need by the three need categories through the initial
requests for information that will be distributed with the NSP Amendment public notice and ongoing submission of project
requests for NSP funding.  Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.
 A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure
is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health,
safety, and public welfare. This includes structures showing evidence of physical decay or neglect, excessive use, or lack of
maintenance. Characteristics may also include any nuisance conditions including but not limited to: Any Nuisance as defined by
law, or (a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children
whether in a building, on the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned
wells, shafts, basements, excavations, unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and
any structurally unsound fences or structures, lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;
(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of
odors, sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink
detrimental to the health of human beings; (c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap
or metal, paper, building materials and equipment, bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts
thereof; or (d) Physical conditions posing fire hazards,
 (2)  Definition of affordable rents.
  Affordable rents shall mean the maximum allowable high and low HOME rents as applicable and as published by HUD from time
to time. These rents also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum
allowable rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for
Cook County HOME Rental Housing projects. The County will review and approve the rents charged on an annual basis. The
maximum affordable rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Chicago-Naperville-Joliet Metropolitan Statistical Area (MSA). The FY 2009 FMR rents are
listed below:                  Efficiency        1 BR        2BR        3BR        4BR   FMR         $781            $894       $1,004    $1,227
$1,387
 Source: U.S. Department of Housing and Urban Development, FY 2009 FMR
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 All homeownership housing units assisted with NSPfunds will be subject to the following HOME Investment Partnership Program
(HOME) minimum affordability<br />restrictions:
 ,
 ,
  Under $15,000 = 5 Years
,
 $15,000 - $40,000 = 10 Years
,
 Over $40,000 = 15 Years
,
 New Construction = 20 Years
,
 ,
  Cook County will ensure these long term affordability restrictions through the use of a mortgage that will be recorded against
the property title. If an owner who has been assisted through this program transfers title of the property before the affordability
period expires, the assistance provided by the County will be subject to recapture. The County will monitor annually the housing
units that are assisted with NSP funds during the affordability period to ensure that the specified units are affordable and that the
property(s) continue to meet minimum housing quality standards.
 HUD is still in the process of refining the NSP regulations as to the use of HOME recapture provisions for NSP-funded rental
housing activities. As a result, program guidelines herein may be subject to change.
 The regulations governing the minimum affordability period of the federal HOME program can be found at 24 CFR 92.252(a),
(c), (e) and (f).
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Cook County's CDBG and HOME Policy and Procedures Manual written Housing Rehabilitation Standards for Owner Occupied
Single Family and Multi Family Residential Rehabilitation will be used for NSP Homeownership Purchase and Rehabilitation
assisted activities.
 The County's written Housing Rehabilitation Standards will be incorporated in the NSP agreements by reference.
 All housing that requires rehabilitation must meet the applicable building codes of the municipality or local housing jurisdiction in
which it is located. Local building codes and written rehabilitation standards take precedence if they are more stringent than
County standards. If no code enforcement exists in the jurisdiction, the property will be governed by the current BOCA (Building
Officials and Code Inspectors) Code for the State of Illinois.
 Cook County's CDBG and HOME written Housing Rehabilitation Standards will be used to describe in detail the specifications for
the rehabilitation work needed to bring substandard housing into compliance with the State of Illinois BOCA Code.

    Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income:
 Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 The County has set-aside $7,130,000 in NSP funds, 25% of its allocation, for the purchase and rehabilitation or redevelopment
of abandoned or foreclosed upon units to create housing for households earning up to 50 percent of area median income. These
funds can be used to create either affordable rental or homeownership units.
 The following table Identifies the estimated amount of NSP funds to be used to purchase, rehabilitate, redevelop, resell or rent
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income:               Activity                                                  Low Income           NSP Funds Allocated
Households                                                                           Targeted
Purchase and Rehabilitation (Homeownership)           12                    $1,080,000 Purchase and Rehabilitation (Rental Housing)
48                    $3,600,000 Purchase and Redevelopment (Homeownership)       10       &nbsp;            $1,250,000 Purchase
and Redevelopment (Rental Housing)         20                    $1,200,000 Totals
90                    $7,130,000
 It is anticipated that the majority of the funds set aside for households at or below 50% of AMI will be for rental housing. Any
housing partner (non-profit or pre-qualified developer) proposing to do rental types of activities must have a proven track record
in rental property management.
 The County may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership opportunities to low income households.
 In the event that a single family housing unit does not sell in within a specified time (i.e.,6 months) to be identified in the NSP
agreement, the County will require the unit be rented to an income eligible household.  Acquisition and Relocation :
ACQUISITIONS: As part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty
percent (50%) of the acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%)
loan-tovalue, the County will evaluate the property to determine if demolition is an option. If demolition is economically feasible,
the County will use non-NSP funds to construct a new unit.
 In order to meet the federal requirement that the average purchase price of all foreclosed housing units acquired equals 10% -
15% below appraised value, all properties purchased with NSP funds will be priced at least 10% below current appraised value.
 ,
 ,
 The County reasonably expects to demolish or convert the following number of low and moderate-income dwelling units (i.e.,
&le;80% of area median income) as a direct result of NSP-assisted activities:
,
 ,
  Activity                                                                           Demolish           Convert
 Land Bank                                                                        22 units                 0 Homeownership Purchase and
Redevelopment                    0                     16 units Rental Housing Purchase and Redevelopment                      0
30 units Public Facilities Purchase and Redevelopment                     4 units                   0
 - The County reasonably expects to produce and make available the following number of NSP affordable housing units to low,
moderate, and middle-income households (i.e., &le;120% of area median income) by activity and income level:
      Activity                                         &ampnbs;   &ap;ap;ap;ap;ap;nsp;                        Low      Moderate      Middle
Income    Income       Income
 Homeownership Purchase and Rehabilitation                     12           12               12 Rental Housing Purchase and
Rehabilitation                       48           36                 0 Homeownership Purchase and Redevelopment                 10             6
6 Rental Housing Purchase and Rehabilitation                       20            10              10 Public Facilities Purchase and
Redevelopment                      2              2                1
 It is anticipated that the acquisition process will begin in February 2009 followed by the rehabilitation or demolition, land banking
and redevelopment assistance as proposed for NSP projects selected throughout the year. The NSP project will be considered
completed upon: transfer of property to an eligible homeowner, when the unit is rented to an eligible tenant, or project closeout
activities have been completed. Funding for selected NSP projects must be committed by July 2010 and project activities must be
completed by July 2013.
 - The County reasonably expects to make available the following number of dwelling units for households whose income does
not exceed 50 percent of area median income. (i.e., &le;120% of area median income) by activity and income level:
  Activity                           &nbsp;                                                    Low Income (&le;50% AMI)  Homeownership Purchase
and Rehabilitation                                            12 Rental Housing Purchase and Rehabilitation
48 Homeownership Purchase and Redevelopment                                        10 Rental Housing Purchase and Rehabilitation
20 Public Facilities Purchase and Redevelopment                                             2
  RELOCATION : All NSP-funded acquisitions of real property that have been foreclosed upon or are vacant/abandoned, are
voluntary acquisitions and are exempt from Section 301 of the URA. Cook County's existing policy on real property acquisition
states that "regardless of funding source the County will not fund any acquisition which requires relocation"; and, to minimize
displacement, "no acquisition project shall be funded which requires any business or household to be relocated from the
proposed acquisition site". Cook County will notify the owner in writing of the property's market value and the discounted value
offered; notify the owner prior to making an offer that it will not acquire the property if an amicable settlement cannot be
reached; and will not acquire the property if tenants are displaced. The County's Residential antidisplacement and Relocation
Assistance Plan sets forth the policy for minimizing displacement and providing relocation assistance to persons involuntarily and
permanently displaced by CDBG activities; the Plan will apply by reference in the NSP agreement.

     Public Comment :  A total of thirty-five (35) telephone, email, facsimile and letter inquiries/comments were received and
logged and are on file at the Department. Inquiries/comments included:
 ,
 ,
 General inquiries about participation in the program including presentation of the organization's experience and capabilities to
support the County's NSP activities
,
 Expressions of expectations of the NSP program such as greater collaboration between neighboring municipalities and their
housing partners resulting in joint solutions (the Amendment's only requirement is that: "the municipality in which the proposed
project is located must approve the project request for funding".)
,
 Inquiries regarding NSP implementation strategies and approaches (relevant issues to be addressed in the project request for
funding guidelines and the project review  and approval process).
,
 ,
  Twelve (12) County NSP requests for information were completed and submitted by 5 municipalities, 6 potential NSP housing
partners and the Cook County Housing Authority.

 Appendix C is a summary of responses to comments directly related to the draft NSPSubstantial Amendment that were included
in one or more of the 35 inquiries/commentsreceived. Appendix C contains one (1) general comment and eight (8)
specificcomments on the following sections of the proposed NSP Substantial Amendment:
 ,
 ,
 Section C(4)  Rehabilitation standards
,
 Section G  NSP Implementation Guidelines
,
 Activity #1  NSP Financing Mechanisms
,
 Activity #6  NSP Homeownership Purchase and Redevelopment
,
 Activity #8  NSP Public Facilities Purchase and Redevelopment
,
 ,

 The responses in Appendix C have been incorporated in appropriate sections of this final version of the NSP Substantial
Amendment for submittal to the Chicago HUD Field Office.
  The following is a projected timeline for the implementation of NSP activities:

  Task                                                                                                                 Date
  Publish Amendment on County's Website                                           November 7, 2008   Solicit Requests for Information
(RFI)                                           &nbsp;    November 7, 2008   (List of Foreclosed Properties for Acquisition and Intended Use)
Complete Citizen Participation Period and Incorporate Comments    November 24, 2008   Review RFIs and Adjust Activity Funding
Levels                                November 24, 2008   Submit Final Amendment to HUD (DRGR system and email) and      November
25, 2008   post on the County's website         Publish County's NSP Project Request for Funding Guidelines           December 15,
2008   Develop NSP Agreements (County-wide Assistance)                         December 15-30, 2008   (Eligible Activities, Program
Requirements and Funding Levels)     Conduct Workshops: Preparation & Approval of Project Proposals    January 1-16, 2009
Complete Council Review and Execute NSP Agreements                    January 16, 2009   Issue Notice to Proceed (Upon HUD
approval of Amendment)           To be determined   Web-based preparation, review and approval of project proposals
Continuing for 18-month   and requests for funding                                                                       period thru July 2010
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Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for targeting NSP funds were determined by
reviewing the HUD developed foreclosure abandonment (F/C_Aband) risk scores and problem foreclosure (F/C) rates for each
census tract-block group (CT/BG) in the 127 Cook County municipalities. The 57 municipalities listed in the table below, ranked
by geographic region, are the areas of greatest need based on a foreclosure abandonment risk score of between 10 and 8 and a
foreclosure rate &ge; 7.0%. The F/C rate of 7.0% or greater was selected solely to prioritize CT/BGs as areas of greatest need
and is only one of the factors used to evaluate a request for NSP funding. For example: Table 1 shows that the Chicago Heights
municipality is also a CDBG entitlement located in the South region and has a total of 26 individual CT/BGs. 19 of the 26 CT/BGs
have a foreclosure abandonment risk score of (10). A CT/BG (829000-2) has the highest foreclosure rate of 15.6% and 26 of 26
CT/BGs have a foreclosure rate &ge; 7.0%. All CDBG entitlements (less Cicero and Elgin) that did not receive a direct NSP
allocation and did not meet the foreclosure abandonment risk score (10 - 8) and foreclosure rate (&ge; 7.0%) thresholds were
included based on updated foreclosure data and capacity to undertake NSP activities in their neighborhoods.  Distribution and
and Uses of Funds :  All Cook County municipalities and current CDBG and HOME affordable housing partners including non-
profits and pre-qualified developers are eligible to participate in the following proposed NSP activities further described in Section
G of this amendment:
 ,
 ,
  Homeownership Purchase and Rehabilitation
,
  Rental Housing Purchase and Rehabilitation
,
  Demolition
,
  Land Banking
,
  Homeownership Purchase and Redevelopment
,
  Rental Housing Purchase and Redevelopment
,
  Public Facilities Purchase and Redevelopment
,
  Green Building, Rehabilitation and Redevelopment
,
  Homebuyer Counseling
,
 ,
  The Department will perform an analysis of all projects recommended for NSP funding and approve and distribute NSP funds on
a project by project basis with priority given to those projects located in census tract-block groups or target areas listed in Table
1. As with PY 2008 CDBG and HOME projects, funding will follow need and there is no attempt to choose projects based on
regions although the South region continues to demonstrate the greatest needs. The actual number and availability of foreclosed
properties and individual ranking by risk score and foreclosure rate of census tract-block groups will change and municipalities
may be added or deleted from Table 1. Tables 2 thru 4 in Appendix A reflect this dynamic situation and provide additional
foreclosure data that will be used to continually update and distribute funds to those municipalities and census tract-block groups
with the greatest need based on the following three stipulated need categories:
 ,
 ,
 Greatest percentage of home foreclosures;
,
 Highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as most likely to face a significant rise in the rate of home foreclosures.
,
 Percentage of Foreclosures
,
 ,
 The Department analyzed the HUD developed foreclosure rate data and established a foreclosure rate of 7.0% or higher in
determining which areas to prioritize. RealtyTrac&reg; pre-foreclosure, auction and bank owned data for each municipality was
also reviewed to determine the actual number of properties the foreclosure rate data represented. This included the 9 of 12
CDBG entitlement municipalities (Oak Park, Des Plaines, Skokie, Oak Lawn, Schaumburg, Palatine, Hoffman Estates, Arlington
Heights and Mount Prospect) that were added although they did not meet the foreclosure rate threshold of 7.0%. The number of
pre-closure, auction and bank owned properties ranged from a low of 281 for Mount Prospect (outranking 27 of the 57
municipalities) to a high of 717 for Des Plaines.

 Subprime (High Cost) Loans
 The Department used HOME Mortgage Disclosure Act (HMDA) data provided by HUD to determine those census tract-block
groups or areas that contained the highest percentage of homes financed by a subprime mortgage loan. The Department
analyzed the data and established a minimum high cost loan rate of 50% or higher in determining which areas to prioritize. It is
noted that 19 of the 57 municipalities in Table 1, excluding all CDBG entitlement municipalities, had foreclosure ratesof 7.0% or
higher and a high cost loan rate lower than 50%.

 ,
 Areas at Risk
 The Department used HUD developed foreclosure rate data of 7.0% or higher to rank the municipalities with the areas of
greatest need. RealtyTrac&reg; pre-foreclosure data was also reviewed to determine those areas that will likely face a significant
rise in the foreclosure rate and actual number of home foreclosures. Municipalities, non-profits and pre-qualified developers will
serve as the primary sources for continuously updating areas of greatest need by the three need categories through the initial
requests for information that will be distributed with the NSP Amendment public notice and ongoing submission of project
requests for NSP funding.  Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.
 A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure
is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health,
safety, and public welfare. This includes structures showing evidence of physical decay or neglect, excessive use, or lack of
maintenance. Characteristics may also include any nuisance conditions including but not limited to: Any Nuisance as defined by
law, or (a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children
whether in a building, on the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned
wells, shafts, basements, excavations, unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and
any structurally unsound fences or structures, lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;
(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of
odors, sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink
detrimental to the health of human beings; (c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap
or metal, paper, building materials and equipment, bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts
thereof; or (d) Physical conditions posing fire hazards,
 (2)  Definition of affordable rents.
  Affordable rents shall mean the maximum allowable high and low HOME rents as applicable and as published by HUD from time
to time. These rents also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum
allowable rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for
Cook County HOME Rental Housing projects. The County will review and approve the rents charged on an annual basis. The
maximum affordable rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Chicago-Naperville-Joliet Metropolitan Statistical Area (MSA). The FY 2009 FMR rents are
listed below:                  Efficiency        1 BR        2BR        3BR        4BR   FMR         $781            $894       $1,004    $1,227
$1,387
 Source: U.S. Department of Housing and Urban Development, FY 2009 FMR
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 All homeownership housing units assisted with NSPfunds will be subject to the following HOME Investment Partnership Program
(HOME) minimum affordability<br />restrictions:
 ,
 ,
  Under $15,000 = 5 Years
,
 $15,000 - $40,000 = 10 Years
,
 Over $40,000 = 15 Years
,
 New Construction = 20 Years
,
 ,
  Cook County will ensure these long term affordability restrictions through the use of a mortgage that will be recorded against
the property title. If an owner who has been assisted through this program transfers title of the property before the affordability
period expires, the assistance provided by the County will be subject to recapture. The County will monitor annually the housing
units that are assisted with NSP funds during the affordability period to ensure that the specified units are affordable and that the
property(s) continue to meet minimum housing quality standards.
 HUD is still in the process of refining the NSP regulations as to the use of HOME recapture provisions for NSP-funded rental
housing activities. As a result, program guidelines herein may be subject to change.
 The regulations governing the minimum affordability period of the federal HOME program can be found at 24 CFR 92.252(a),
(c), (e) and (f).
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Cook County's CDBG and HOME Policy and Procedures Manual written Housing Rehabilitation Standards for Owner Occupied
Single Family and Multi Family Residential Rehabilitation will be used for NSP Homeownership Purchase and Rehabilitation
assisted activities.
 The County's written Housing Rehabilitation Standards will be incorporated in the NSP agreements by reference.
 All housing that requires rehabilitation must meet the applicable building codes of the municipality or local housing jurisdiction in
which it is located. Local building codes and written rehabilitation standards take precedence if they are more stringent than
County standards. If no code enforcement exists in the jurisdiction, the property will be governed by the current BOCA (Building
Officials and Code Inspectors) Code for the State of Illinois.
 Cook County's CDBG and HOME written Housing Rehabilitation Standards will be used to describe in detail the specifications for
the rehabilitation work needed to bring substandard housing into compliance with the State of Illinois BOCA Code.

    Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income:
 Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 The County has set-aside $7,130,000 in NSP funds, 25% of its allocation, for the purchase and rehabilitation or redevelopment
of abandoned or foreclosed upon units to create housing for households earning up to 50 percent of area median income. These
funds can be used to create either affordable rental or homeownership units.
 The following table Identifies the estimated amount of NSP funds to be used to purchase, rehabilitate, redevelop, resell or rent
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income:               Activity                                                  Low Income           NSP Funds Allocated
Households                                                                           Targeted
Purchase and Rehabilitation (Homeownership)           12                    $1,080,000 Purchase and Rehabilitation (Rental Housing)
48                    $3,600,000 Purchase and Redevelopment (Homeownership)       10       &nbsp;            $1,250,000 Purchase
and Redevelopment (Rental Housing)         20                    $1,200,000 Totals
90                    $7,130,000
 It is anticipated that the majority of the funds set aside for households at or below 50% of AMI will be for rental housing. Any
housing partner (non-profit or pre-qualified developer) proposing to do rental types of activities must have a proven track record
in rental property management.
 The County may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership opportunities to low income households.
 In the event that a single family housing unit does not sell in within a specified time (i.e.,6 months) to be identified in the NSP
agreement, the County will require the unit be rented to an income eligible household.  Acquisition and Relocation :
ACQUISITIONS: As part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty
percent (50%) of the acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%)
loan-tovalue, the County will evaluate the property to determine if demolition is an option. If demolition is economically feasible,
the County will use non-NSP funds to construct a new unit.
 In order to meet the federal requirement that the average purchase price of all foreclosed housing units acquired equals 10% -
15% below appraised value, all properties purchased with NSP funds will be priced at least 10% below current appraised value.
 ,
 ,
 The County reasonably expects to demolish or convert the following number of low and moderate-income dwelling units (i.e.,
&le;80% of area median income) as a direct result of NSP-assisted activities:
,
 ,
  Activity                                                                           Demolish           Convert
 Land Bank                                                                        22 units                 0 Homeownership Purchase and
Redevelopment                    0                     16 units Rental Housing Purchase and Redevelopment                      0
30 units Public Facilities Purchase and Redevelopment                     4 units                   0
 - The County reasonably expects to produce and make available the following number of NSP affordable housing units to low,
moderate, and middle-income households (i.e., &le;120% of area median income) by activity and income level:
      Activity                                         &ampnbs;   &ap;ap;ap;ap;ap;nsp;                        Low      Moderate      Middle
Income    Income       Income
 Homeownership Purchase and Rehabilitation                     12           12               12 Rental Housing Purchase and
Rehabilitation                       48           36                 0 Homeownership Purchase and Redevelopment                 10             6
6 Rental Housing Purchase and Rehabilitation                       20            10              10 Public Facilities Purchase and
Redevelopment                      2              2                1
 It is anticipated that the acquisition process will begin in February 2009 followed by the rehabilitation or demolition, land banking
and redevelopment assistance as proposed for NSP projects selected throughout the year. The NSP project will be considered
completed upon: transfer of property to an eligible homeowner, when the unit is rented to an eligible tenant, or project closeout
activities have been completed. Funding for selected NSP projects must be committed by July 2010 and project activities must be
completed by July 2013.
 - The County reasonably expects to make available the following number of dwelling units for households whose income does
not exceed 50 percent of area median income. (i.e., &le;120% of area median income) by activity and income level:
  Activity                           &nbsp;                                                    Low Income (&le;50% AMI)  Homeownership Purchase
and Rehabilitation                                            12 Rental Housing Purchase and Rehabilitation
48 Homeownership Purchase and Redevelopment                                        10 Rental Housing Purchase and Rehabilitation
20 Public Facilities Purchase and Redevelopment                                             2
  RELOCATION : All NSP-funded acquisitions of real property that have been foreclosed upon or are vacant/abandoned, are
voluntary acquisitions and are exempt from Section 301 of the URA. Cook County's existing policy on real property acquisition
states that "regardless of funding source the County will not fund any acquisition which requires relocation"; and, to minimize
displacement, "no acquisition project shall be funded which requires any business or household to be relocated from the
proposed acquisition site". Cook County will notify the owner in writing of the property's market value and the discounted value
offered; notify the owner prior to making an offer that it will not acquire the property if an amicable settlement cannot be
reached; and will not acquire the property if tenants are displaced. The County's Residential antidisplacement and Relocation
Assistance Plan sets forth the policy for minimizing displacement and providing relocation assistance to persons involuntarily and
permanently displaced by CDBG activities; the Plan will apply by reference in the NSP agreement.

     Public Comment :  A total of thirty-five (35) telephone, email, facsimile and letter inquiries/comments were received and
logged and are on file at the Department. Inquiries/comments included:
 ,
 ,
 General inquiries about participation in the program including presentation of the organization's experience and capabilities to
support the County's NSP activities
,
 Expressions of expectations of the NSP program such as greater collaboration between neighboring municipalities and their
housing partners resulting in joint solutions (the Amendment's only requirement is that: "the municipality in which the proposed
project is located must approve the project request for funding".)
,
 Inquiries regarding NSP implementation strategies and approaches (relevant issues to be addressed in the project request for
funding guidelines and the project review  and approval process).
,
 ,
  Twelve (12) County NSP requests for information were completed and submitted by 5 municipalities, 6 potential NSP housing
partners and the Cook County Housing Authority.

 Appendix C is a summary of responses to comments directly related to the draft NSPSubstantial Amendment that were included
in one or more of the 35 inquiries/commentsreceived. Appendix C contains one (1) general comment and eight (8)
specificcomments on the following sections of the proposed NSP Substantial Amendment:
 ,
 ,
 Section C(4)  Rehabilitation standards
,
 Section G  NSP Implementation Guidelines
,
 Activity #1  NSP Financing Mechanisms
,
 Activity #6  NSP Homeownership Purchase and Redevelopment
,
 Activity #8  NSP Public Facilities Purchase and Redevelopment
,
 ,

 The responses in Appendix C have been incorporated in appropriate sections of this final version of the NSP Substantial
Amendment for submittal to the Chicago HUD Field Office.
  The following is a projected timeline for the implementation of NSP activities:

  Task                                                                                                                 Date
  Publish Amendment on County's Website                                           November 7, 2008   Solicit Requests for Information
(RFI)                                           &nbsp;    November 7, 2008   (List of Foreclosed Properties for Acquisition and Intended Use)
Complete Citizen Participation Period and Incorporate Comments    November 24, 2008   Review RFIs and Adjust Activity Funding
Levels                                November 24, 2008   Submit Final Amendment to HUD (DRGR system and email) and      November
25, 2008   post on the County's website         Publish County's NSP Project Request for Funding Guidelines           December 15,
2008   Develop NSP Agreements (County-wide Assistance)                         December 15-30, 2008   (Eligible Activities, Program
Requirements and Funding Levels)     Conduct Workshops: Preparation & Approval of Project Proposals    January 1-16, 2009
Complete Council Review and Execute NSP Agreements                    January 16, 2009   Issue Notice to Proceed (Upon HUD
approval of Amendment)           To be determined   Web-based preparation, review and approval of project proposals
Continuing for 18-month   and requests for funding                                                                       period thru July 2010
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Action Plan Narrative :  Areas of Greatest Need :  The areas of greatest need for targeting NSP funds were determined by
reviewing the HUD developed foreclosure abandonment (F/C_Aband) risk scores and problem foreclosure (F/C) rates for each
census tract-block group (CT/BG) in the 127 Cook County municipalities. The 57 municipalities listed in the table below, ranked
by geographic region, are the areas of greatest need based on a foreclosure abandonment risk score of between 10 and 8 and a
foreclosure rate &ge; 7.0%. The F/C rate of 7.0% or greater was selected solely to prioritize CT/BGs as areas of greatest need
and is only one of the factors used to evaluate a request for NSP funding. For example: Table 1 shows that the Chicago Heights
municipality is also a CDBG entitlement located in the South region and has a total of 26 individual CT/BGs. 19 of the 26 CT/BGs
have a foreclosure abandonment risk score of (10). A CT/BG (829000-2) has the highest foreclosure rate of 15.6% and 26 of 26
CT/BGs have a foreclosure rate &ge; 7.0%. All CDBG entitlements (less Cicero and Elgin) that did not receive a direct NSP
allocation and did not meet the foreclosure abandonment risk score (10 - 8) and foreclosure rate (&ge; 7.0%) thresholds were
included based on updated foreclosure data and capacity to undertake NSP activities in their neighborhoods.  Distribution and
and Uses of Funds :  All Cook County municipalities and current CDBG and HOME affordable housing partners including non-
profits and pre-qualified developers are eligible to participate in the following proposed NSP activities further described in Section
G of this amendment:
 ,
 ,
  Homeownership Purchase and Rehabilitation
,
  Rental Housing Purchase and Rehabilitation
,
  Demolition
,
  Land Banking
,
  Homeownership Purchase and Redevelopment
,
  Rental Housing Purchase and Redevelopment
,
  Public Facilities Purchase and Redevelopment
,
  Green Building, Rehabilitation and Redevelopment
,
  Homebuyer Counseling
,
 ,
  The Department will perform an analysis of all projects recommended for NSP funding and approve and distribute NSP funds on
a project by project basis with priority given to those projects located in census tract-block groups or target areas listed in Table
1. As with PY 2008 CDBG and HOME projects, funding will follow need and there is no attempt to choose projects based on
regions although the South region continues to demonstrate the greatest needs. The actual number and availability of foreclosed
properties and individual ranking by risk score and foreclosure rate of census tract-block groups will change and municipalities
may be added or deleted from Table 1. Tables 2 thru 4 in Appendix A reflect this dynamic situation and provide additional
foreclosure data that will be used to continually update and distribute funds to those municipalities and census tract-block groups
with the greatest need based on the following three stipulated need categories:
 ,
 ,
 Greatest percentage of home foreclosures;
,
 Highest percentage of homes financed by a subprime mortgage related loan; and
,
 Areas identified as most likely to face a significant rise in the rate of home foreclosures.
,
 Percentage of Foreclosures
,
 ,
 The Department analyzed the HUD developed foreclosure rate data and established a foreclosure rate of 7.0% or higher in
determining which areas to prioritize. RealtyTrac&reg; pre-foreclosure, auction and bank owned data for each municipality was
also reviewed to determine the actual number of properties the foreclosure rate data represented. This included the 9 of 12
CDBG entitlement municipalities (Oak Park, Des Plaines, Skokie, Oak Lawn, Schaumburg, Palatine, Hoffman Estates, Arlington
Heights and Mount Prospect) that were added although they did not meet the foreclosure rate threshold of 7.0%. The number of
pre-closure, auction and bank owned properties ranged from a low of 281 for Mount Prospect (outranking 27 of the 57
municipalities) to a high of 717 for Des Plaines.

 Subprime (High Cost) Loans
 The Department used HOME Mortgage Disclosure Act (HMDA) data provided by HUD to determine those census tract-block
groups or areas that contained the highest percentage of homes financed by a subprime mortgage loan. The Department
analyzed the data and established a minimum high cost loan rate of 50% or higher in determining which areas to prioritize. It is
noted that 19 of the 57 municipalities in Table 1, excluding all CDBG entitlement municipalities, had foreclosure ratesof 7.0% or
higher and a high cost loan rate lower than 50%.

 ,
 Areas at Risk
 The Department used HUD developed foreclosure rate data of 7.0% or higher to rank the municipalities with the areas of
greatest need. RealtyTrac&reg; pre-foreclosure data was also reviewed to determine those areas that will likely face a significant
rise in the foreclosure rate and actual number of home foreclosures. Municipalities, non-profits and pre-qualified developers will
serve as the primary sources for continuously updating areas of greatest need by the three need categories through the initial
requests for information that will be distributed with the NSP Amendment public notice and ongoing submission of project
requests for NSP funding.  Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.
 A blighted structure is any structure unfit for use, habitation, or dangerous to persons or other property. In addition, a structure
is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health,
safety, and public welfare. This includes structures showing evidence of physical decay or neglect, excessive use, or lack of
maintenance. Characteristics may also include any nuisance conditions including but not limited to: Any Nuisance as defined by
law, or (a) Any residential property that poses a public nuisance which may be detrimental to the health or safety of children
whether in a building, on the premises of a building, or upon an unoccupied lot. This includes, but is not limited to: abandoned
wells, shafts, basements, excavations, unclean swimming pools or spas, abandoned iceboxes, refrigerators, motor vehicles, and
any structurally unsound fences or structures, lumber, trash, fences, or debris which may prove a hazard for inquisitive minors;
(b) Unsanitary conditions or anything offensive to the senses or dangerous to health including, but not limited to, the emission of
odors, sewage, human waste, liquids, gases, dust, smoke, vibration or noise, or whatever may render air, food, or drink
detrimental to the health of human beings; (c) Physical conditions such as, but not limited to, old, dilapidated, abandoned: scrap
or metal, paper, building materials and equipment, bottles, glass, appliances, furniture, rags, rubber, motor vehicles, and parts
thereof; or (d) Physical conditions posing fire hazards,
 (2)  Definition of affordable rents.
  Affordable rents shall mean the maximum allowable high and low HOME rents as applicable and as published by HUD from time
to time. These rents also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum
allowable rent to determine the maximum contract rent. Utility allowances shall be calculated as they are currently calculated for
Cook County HOME Rental Housing projects. The County will review and approve the rents charged on an annual basis. The
maximum affordable rents shall not exceed the Fair Market Rents (FMR) as published annually by the U.S. Department of
Housing and Urban Development for the Chicago-Naperville-Joliet Metropolitan Statistical Area (MSA). The FY 2009 FMR rents are
listed below:                  Efficiency        1 BR        2BR        3BR        4BR   FMR         $781            $894       $1,004    $1,227
$1,387
 Source: U.S. Department of Housing and Urban Development, FY 2009 FMR
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 All homeownership housing units assisted with NSPfunds will be subject to the following HOME Investment Partnership Program
(HOME) minimum affordability<br />restrictions:
 ,
 ,
  Under $15,000 = 5 Years
,
 $15,000 - $40,000 = 10 Years
,
 Over $40,000 = 15 Years
,
 New Construction = 20 Years
,
 ,
  Cook County will ensure these long term affordability restrictions through the use of a mortgage that will be recorded against
the property title. If an owner who has been assisted through this program transfers title of the property before the affordability
period expires, the assistance provided by the County will be subject to recapture. The County will monitor annually the housing
units that are assisted with NSP funds during the affordability period to ensure that the specified units are affordable and that the
property(s) continue to meet minimum housing quality standards.
 HUD is still in the process of refining the NSP regulations as to the use of HOME recapture provisions for NSP-funded rental
housing activities. As a result, program guidelines herein may be subject to change.
 The regulations governing the minimum affordability period of the federal HOME program can be found at 24 CFR 92.252(a),
(c), (e) and (f).
 (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Cook County's CDBG and HOME Policy and Procedures Manual written Housing Rehabilitation Standards for Owner Occupied
Single Family and Multi Family Residential Rehabilitation will be used for NSP Homeownership Purchase and Rehabilitation
assisted activities.
 The County's written Housing Rehabilitation Standards will be incorporated in the NSP agreements by reference.
 All housing that requires rehabilitation must meet the applicable building codes of the municipality or local housing jurisdiction in
which it is located. Local building codes and written rehabilitation standards take precedence if they are more stringent than
County standards. If no code enforcement exists in the jurisdiction, the property will be governed by the current BOCA (Building
Officials and Code Inspectors) Code for the State of Illinois.
 Cook County's CDBG and HOME written Housing Rehabilitation Standards will be used to describe in detail the specifications for
the rehabilitation work needed to bring substandard housing into compliance with the State of Illinois BOCA Code.

    Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to
be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income:
 Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area
median income.
 The County has set-aside $7,130,000 in NSP funds, 25% of its allocation, for the purchase and rehabilitation or redevelopment
of abandoned or foreclosed upon units to create housing for households earning up to 50 percent of area median income. These
funds can be used to create either affordable rental or homeownership units.
 The following table Identifies the estimated amount of NSP funds to be used to purchase, rehabilitate, redevelop, resell or rent
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income:               Activity                                                  Low Income           NSP Funds Allocated
Households                                                                           Targeted
Purchase and Rehabilitation (Homeownership)           12                    $1,080,000 Purchase and Rehabilitation (Rental Housing)
48                    $3,600,000 Purchase and Redevelopment (Homeownership)       10       &nbsp;            $1,250,000 Purchase
and Redevelopment (Rental Housing)         20                    $1,200,000 Totals
90                    $7,130,000
 It is anticipated that the majority of the funds set aside for households at or below 50% of AMI will be for rental housing. Any
housing partner (non-profit or pre-qualified developer) proposing to do rental types of activities must have a proven track record
in rental property management.
 The County may provide other incentives for housing partners to assist special needs populations and who design creative
mechanisms/programs to provide homeownership opportunities to low income households.
 In the event that a single family housing unit does not sell in within a specified time (i.e.,6 months) to be identified in the NSP
agreement, the County will require the unit be rented to an income eligible household.  Acquisition and Relocation :
ACQUISITIONS: As part of the acquisition process of foreclosed homes, if the cost to rehabilitate the unit is greater than fifty
percent (50%) of the acquisition price, and/or the cost of acquisition and rehabilitation exceeds one hundred percent (100%)
loan-tovalue, the County will evaluate the property to determine if demolition is an option. If demolition is economically feasible,
the County will use non-NSP funds to construct a new unit.
 In order to meet the federal requirement that the average purchase price of all foreclosed housing units acquired equals 10% -
15% below appraised value, all properties purchased with NSP funds will be priced at least 10% below current appraised value.
 ,
 ,
 The County reasonably expects to demolish or convert the following number of low and moderate-income dwelling units (i.e.,
&le;80% of area median income) as a direct result of NSP-assisted activities:
,
 ,
  Activity                                                                           Demolish           Convert
 Land Bank                                                                        22 units                 0 Homeownership Purchase and
Redevelopment                    0                     16 units Rental Housing Purchase and Redevelopment                      0
30 units Public Facilities Purchase and Redevelopment                     4 units                   0
 - The County reasonably expects to produce and make available the following number of NSP affordable housing units to low,
moderate, and middle-income households (i.e., &le;120% of area median income) by activity and income level:
      Activity                                         &ampnbs;   &ap;ap;ap;ap;ap;nsp;                        Low      Moderate      Middle
Income    Income       Income
 Homeownership Purchase and Rehabilitation                     12           12               12 Rental Housing Purchase and
Rehabilitation                       48           36                 0 Homeownership Purchase and Redevelopment                 10             6
6 Rental Housing Purchase and Rehabilitation                       20            10              10 Public Facilities Purchase and
Redevelopment                      2              2                1
 It is anticipated that the acquisition process will begin in February 2009 followed by the rehabilitation or demolition, land banking
and redevelopment assistance as proposed for NSP projects selected throughout the year. The NSP project will be considered
completed upon: transfer of property to an eligible homeowner, when the unit is rented to an eligible tenant, or project closeout
activities have been completed. Funding for selected NSP projects must be committed by July 2010 and project activities must be
completed by July 2013.
 - The County reasonably expects to make available the following number of dwelling units for households whose income does
not exceed 50 percent of area median income. (i.e., &le;120% of area median income) by activity and income level:
  Activity                           &nbsp;                                                    Low Income (&le;50% AMI)  Homeownership Purchase
and Rehabilitation                                            12 Rental Housing Purchase and Rehabilitation
48 Homeownership Purchase and Redevelopment                                        10 Rental Housing Purchase and Rehabilitation
20 Public Facilities Purchase and Redevelopment                                             2
  RELOCATION : All NSP-funded acquisitions of real property that have been foreclosed upon or are vacant/abandoned, are
voluntary acquisitions and are exempt from Section 301 of the URA. Cook County's existing policy on real property acquisition
states that "regardless of funding source the County will not fund any acquisition which requires relocation"; and, to minimize
displacement, "no acquisition project shall be funded which requires any business or household to be relocated from the
proposed acquisition site". Cook County will notify the owner in writing of the property's market value and the discounted value
offered; notify the owner prior to making an offer that it will not acquire the property if an amicable settlement cannot be
reached; and will not acquire the property if tenants are displaced. The County's Residential antidisplacement and Relocation
Assistance Plan sets forth the policy for minimizing displacement and providing relocation assistance to persons involuntarily and
permanently displaced by CDBG activities; the Plan will apply by reference in the NSP agreement.

     Public Comment :  A total of thirty-five (35) telephone, email, facsimile and letter inquiries/comments were received and
logged and are on file at the Department. Inquiries/comments included:
 ,
 ,
 General inquiries about participation in the program including presentation of the organization's experience and capabilities to
support the County's NSP activities
,
 Expressions of expectations of the NSP program such as greater collaboration between neighboring municipalities and their
housing partners resulting in joint solutions (the Amendment's only requirement is that: "the municipality in which the proposed
project is located must approve the project request for funding".)
,
 Inquiries regarding NSP implementation strategies and approaches (relevant issues to be addressed in the project request for
funding guidelines and the project review  and approval process).
,
 ,
  Twelve (12) County NSP requests for information were completed and submitted by 5 municipalities, 6 potential NSP housing
partners and the Cook County Housing Authority.

 Appendix C is a summary of responses to comments directly related to the draft NSPSubstantial Amendment that were included
in one or more of the 35 inquiries/commentsreceived. Appendix C contains one (1) general comment and eight (8)
specificcomments on the following sections of the proposed NSP Substantial Amendment:
 ,
 ,
 Section C(4)  Rehabilitation standards
,
 Section G  NSP Implementation Guidelines
,
 Activity #1  NSP Financing Mechanisms
,
 Activity #6  NSP Homeownership Purchase and Redevelopment
,
 Activity #8  NSP Public Facilities Purchase and Redevelopment
,
 ,

 The responses in Appendix C have been incorporated in appropriate sections of this final version of the NSP Substantial
Amendment for submittal to the Chicago HUD Field Office.
  The following is a projected timeline for the implementation of NSP activities:

  Task                                                                                                                 Date
  Publish Amendment on County's Website                                           November 7, 2008   Solicit Requests for Information
(RFI)                                           &nbsp;    November 7, 2008   (List of Foreclosed Properties for Acquisition and Intended Use)
Complete Citizen Participation Period and Incorporate Comments    November 24, 2008   Review RFIs and Adjust Activity Funding
Levels                                November 24, 2008   Submit Final Amendment to HUD (DRGR system and email) and      November
25, 2008   post on the County's website         Publish County's NSP Project Request for Funding Guidelines           December 15,
2008   Develop NSP Agreements (County-wide Assistance)                         December 15-30, 2008   (Eligible Activities, Program
Requirements and Funding Levels)     Conduct Workshops: Preparation & Approval of Project Proposals    January 1-16, 2009
Complete Council Review and Execute NSP Agreements                    January 16, 2009   Issue Notice to Proceed (Upon HUD
approval of Amendment)           To be determined   Web-based preparation, review and approval of project proposals
Continuing for 18-month   and requests for funding                                                                       period thru July 2010

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,119,424.86

$32,156,321.00

$29,332,510.70

$29,060,623.16

$27,921,172.92

$1,139,450.24

Program Income Received: $2,505,816.09

Total Funds Expended: $28,330,399.35

Match Contribution: $57,351.45

Overall Progress Narrative:

 75 Homebuyer units acquired and 69 units are 100% complete; 68 homebuyer units have been sold. A total of 102 units have been acquired
for the purposes of rental, 78 of those are 100% complete; 75 units have been leased up, the remaining units are being marketed for leasing.
28 blighted structures are complete for demolition. 1 Public Facility is now complete and in use.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0001

Budget Program Funds Drawn Program Income Drawn

Total
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION

ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION

N09-01-B

N09-01-B#2

N09-03-B

N09-04-B

N09-05-B

N09-05-B-25%

N09-06-B

N09-07-B

N09-09-B

N09-09-B-25%

N09-12-B-25%

N09-13-B

N09-15-B

N09-15-B-25%

N09-16-B-25%

N09-19-B

N09-21-B-25%

N09-23-B-25%

N09-24-B

N09-25-B-25%

Riverdale/Mecca

Sauk
Village/Mecca
0

0

5th
Lexington/PLCCA
5th &
Lexington/PLCCA
0

0

Sheilds/Hispanic
Housing
Shields/Hispanic
Housing
Hanover
Park/Streamwoo
d/HODC
Maywood
Apartments/IFF
Bellwood/IFF

Maywood
Apartments/IFF
Lansing/Habitat

HazelCrest/Mark
ham/Mecca
Park
Forest/Habitat
Lynwood/Maywo
od/PLCCA
Richton
Park/Mecca
Evanston/Rimlan
d

$30,119,424.86 $27,921,172.92 $1,920,897.96

$82,531.87 $23,581.45 $54,975.60

$187,072.92 $177,450.33 $8,130.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$979,364.26 $364,130.26 $615,234.00

$666,317.27 $357,480.27 $308,837.00

$6,120.00 $12,240.00 $0.00

$0.00 $0.00 $0.00

$611,651.31 $369,993.45 $241,657.86

$667,305.84 $667,305.84 $0.00

$364,358.07 $269,612.33 $94,745.74

$1,711,475.11 $1,711,475.11 $0.00

$318,491.82 $318,491.82 $0.00

$1,466,166.37 $1,466,166.37 $0.00

$678,686.31 $657,710.90 $13,313.65

$492,374.39 $488,135.43 $4,238.96

$972,475.86 $861,510.82 $82,245.55

$987,233.16 $987,233.16 $0.00

$871,412.22 $856,865.25 $14,546.97

$950,618.79 $809,674.17 $89,473.88
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0001

Budget Program Funds Drawn Program Income Drawn

ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ACQUISITION/REHABI
LITATION
ADMINISTRATION
DEMOLITION

DEMOLITION

DEMOLITION

DEMOLITION

DEMOLITION

DEMOLITION

PROPERTY
REDEVELOPMENT
PROPERTY
REDEVELOPMENT
PROPERTY
REDEVELOPMENT
PROPERTY
REDEVELOPMENT
PROPERTY
REDEVELOPMENT

PROPERTY
REDEVELOPMENT

N09-27-B-M1-25%

N09-28-B

N09-31-B

N09-32-B

N09-31-F
N09-02-D

N09-10-D

N09-11-D

N09-14-D

N09-17-D

N09-22-D

N09-03-E

N09-04-E

N09-06-E

N09-07-E

N09-08-E

N09-31-E

Riverdale
Apartments/IFF
Riverdale
Apartments/IFF
0

0

Administration
Calumet City
Demolition
Riverdale
Demolition
Hazel Crest
Demolition
Park
Forest/Demolitio
n
Park Forest
Demolition 2
Phoenix
Demolition
Cicero/Presidio

Chicago
Heights/Mecca
Dolton/Mecca

Summit/Presidio

Ford Heights
Comm Service
Org. PF
Riverdale/Bell
Family

$1,671,140.17 $1,677,031.89 $0.00

$1,671,140.17 $1,637,848.13 $27,400.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$2,060,293.14 $1,804,216.51 $256,076.63

$59,988.00 $59,988.00 $0.00

$98,800.00 $98,800.00 $0.00

$19,500.00 $2,742.96 $16,757.04

$86,082.60 $86,082.60 $0.00

$1,255,105.36 $1,243,880.59 $11,224.77

$45,000.00 $45,000.00 $0.00

$3,894,712.40 $3,888,537.40 $6,175.00

$2,258,991.14 $2,249,845.48 $9,145.66

$2,963,882.77 $2,918,364.31 $45,518.46

$167,640.78 $151,399.48 $16,241.30

$1,752,013.42 $1,556,899.27 $4,958.61

$101,479.34 $101,479.34 $0.00

Grantee Activity Number:                        N09-01-B
Activity Title:                                             Riverdale/Mecca

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-01-B
Activity Title:                                             Riverdale/Mecca
Projected Start Date: Projected End Date:

03/18/2010 08/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,531.87

$82,531.87

$70,555.23

$70,555.23

$23,581.45

$46,973.78

Program Income Received: $36,170.00

Total Funds Expended: $70,555.23

Mecca Companies Inc. $70,555.23

Match Contributed: $57,351.45

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of one for sale residential property.

Activity Description

13705 S Stewart, Riverdale, IL. 60827

Location Description:

 Unit is currently under contract; closing is expected by the end of May 2016.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-01-B
Activity Title:                                             Riverdale/Mecca

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-01-B#2
Activity Title:                                             Sauk Village/Mecca

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

10/01/2009 08/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,072.92

$187,072.92

$182,266.80

$182,266.80

$177,450.33

$4,816.47

Program Income Received: $27,400.31

Total Funds Expended: $182,266.80

Mecca Companies Inc. $182,266.80

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-01-B#2
Activity Title:                                             Sauk Village/Mecca

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and for resale of single family home and a town home in Sauk Village developed by Mecca.

Activity Description

21728 Peterson Avenue Sauk Village, IL. 60411

22626 Spencer Avenue Sauk Village, IL. 60411

Location Description:

 1 unit has been sold.  The remaining unit will be sold to the South Suburban Land Bank and Development Company.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-02-D
Activity Title:                                             Calumet City Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

N09-D DEMOLITION

Projected Start Date: Projected End Date:

11/30/2010 03/29/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Calumet City

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-02-D
Activity Title:                                             Calumet City Demolition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,988.00

$59,988.00

$59,988.00

$59,988.00

$59,988.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,988.00

City of Calumet City $59,988.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  Demolition of eight blighted single family residential properties.

Activity Description

114 155th PL., Calumet City, IL. 60409
439 155th St., Calumet City, IL. 60409
431 Freeland Ave., Calumet City, IL. 60409
526 Garfield Ave., Calumet City, IL. 60409
566 Freeland Ave., Calumet City, IL. 60409
323 155th St., Calumet City, IL. 60409
443 Torrence Ave., Calumet City, IL. 60409
618 Gordon Ave., Calumet City, IL. 60409

Location Description:

 Demolition of 8 single family units are complete.  Invoices have been paid.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-02-D
Activity Title:                                             Calumet City Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-03-B
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

10/01/2009 08/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Presidio Capital LLC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Presidio Capital LLC. $0.00

Match Contributed: $0.00



13726

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-03-B
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity reclassed to Activity E. Refer to N09-03-E

Activity Description

Location Description:

 Activity reclassed as Activity E.  Refer to N09-03-E.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-03-E
Activity Title:                                             Cicero/Presidio

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-E PROPERTY REDEVELOPMENT

Projected Start Date: Projected End Date:

03/20/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Presidio Capital LLC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $3,894,712.40
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-03-E
Activity Title:                                             Cicero/Presidio
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,894,712.40

$3,894,712.40

$3,894,712.40

$3,888,537.40

$6,175.00

Program Income Received: $1,269,386.15

Total Funds Expended: $3,888,537.40

Presidio Capital LLC. $3,888,537.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of 17 single family units with garages.

Activity Description

1333-1335 50th Ave., Cicero, IL. 60804
1337-1339 S. 49th Ave., Cicero, IL. 60804
1345-1347 S. 49th Ave., Cicero, IL. 60804
1411-1413 S. 49th Ave., Cicero, IL. 60804
1426-1428 S. 49th Ave., Cicero, IL. 60804
1214 S. 51st Ave., Cicero, IL. 60804
1318 S. 50th Court, Cicero, IL. 60804
1320 S. 48th Court, Cicero, IL. 60804
1413 S. 49th Court, Cicero, IL. 60804
1425 S. 49th Court Cicero, IL. 60804
1443 S. 49th Avenue Cicero, IL. 60804
1521 S. 48th Court Cicero, IL. 60804

Location Description:

 17 single family homes are complete and have been sold.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-03-E
Activity Title:                                             Cicero/Presidio

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-04-B
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

08/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $15,652.33

Total Funds Expended: $0.00

Mecca Companies Inc. $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-04-B
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity reclassed to Activity E. Refer to N09-04-E.

Activity Description

Location Description:

 Activity reclassed as Activity E.  Refer to N09-04-E.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-04-E
Activity Title:                                             Chicago Heights/Mecca

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-E PROPERTY REDEVELOPMENT

Projected Start Date: Projected End Date:

08/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $2,258,991.14
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-04-E
Activity Title:                                             Chicago Heights/Mecca
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,258,991.14

$2,258,991.14

$2,258,991.14

$2,249,845.48

$9,145.66

Program Income Received: $171,407.60

Total Funds Expended: $2,249,895.48

Mecca Companies Inc. $2,249,895.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 9 for sale single family homes.

Activity Description

169 16th Street, Chicago Heights, IL. 60411
1542 Wallace Street, Chicago Heights, IL. 60411
225 16th Street, Chicago Heights, IL. 60411
202 16th Street, Chicago Heights, IL. 60411
1612 Center Street, Chicago Heights, IL. 60411
186 16th Street, Chicago Heights, IL. 60411
227-229 16th Street, Chicago Heights, IL. 60411
192-196 16th Street, Chicago Heights, IL. 60411
1541 Wallace Street, Chicago Heights, IL. 60411

Location Description:

 9 single family homes are complete and sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



13731

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-05-B
Activity Title:                                             5th Lexington/PLCCA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

09/24/2012 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proviso Leyden Council for Community Action Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$979,364.26

$979,364.26

$581,217.26

$581,217.26

$364,130.26

$217,087.00

Program Income Received: $0.00

Total Funds Expended: $364,130.26

Proviso Leyden Council for Community Action Inc. $364,130.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate 12 multifamily housing units

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-05-B
Activity Title:                                             5th Lexington/PLCCA

1832 S. 5th Avenue Maywood, IL. 60153

Location Description:

 Project is currently under construction and 97% complete.  Lease up will begin in May 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-05-B-25%
Activity Title:                                             5th & Lexington/PLCCA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

09/24/2012 03/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proviso Leyden Council for Community Action Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$666,317.27

$666,317.27

$357,480.27

$357,480.27

$357,480.27

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-05-B-25%
Activity Title:                                             5th & Lexington/PLCCA

Total Funds Expended: $357,480.27

Proviso Leyden Council for Community Action Inc. $357,480.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 12 multifamily housing units

Activity Description

1832 S. 5th Avenue Maywood, IL. 60153

Location Description:

 Refer to N09-05-B for progress narrative.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-06-B
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

08/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-06-B
Activity Title:
Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,120.00

$6,120.00

$6,120.00

$12,240.00

$12,240.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,240.00

Mecca Companies Inc. $13,240.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity reclassed to Activity E.  Refer to N09-06-E.

Activity Description

Location Description:

 Activity reclassed as Activity E.  Refer to N09-06-E.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-06-E
Activity Title:                                             Dolton/Mecca

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-E PROPERTY REDEVELOPMENT

Projected Start Date: Projected End Date:

08/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,963,882.77

$2,963,882.77

$2,963,882.77

$2,963,882.77

$2,918,364.31

$45,518.46

Program Income Received: $277,935.33

Total Funds Expended: $2,940,825.93

Mecca Companies Inc. $2,940,825.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation and or reconstruction of 12 single family for sale residential properties.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-06-E
Activity Title:                                             Dolton/Mecca

14822 Evans Avenue, Dolton, IL. 60419
216 E. 141st Street, Dolton, IL. 60419
15210 Dante Avenue, Dolton, IL. 60419
14645 Minerva Avenue, Dolton, IL. 60419
13825 Forest Avenue, Dolton, IL. 60419
14739 Dearborn Street, Dolton, IL. 60419
14346 Murray Avenue, Dolton, IL. 60419
14344 Murray Avenue, Dolton, IL. 60419
15201 Dorchester Avenue, Dolton, IL. 60419
713 Sheridan Avenue, Dolton, IL. 60419
14317 Oak Street, Dolton, IL. 60419

14827 Oak Street, Dolton, IL. 60419

Location Description:

 12 single family homes are complete and have been sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-07-B
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/18/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Presidio Capital LLC.

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-07-B
Activity Title:
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Presidio Capital LLC. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity reclassed to Activity E. Refer to N09-07-E.

Activity Description

Location Description:

 Activity reclassed as Activity E.  Refer to N09-07-E.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-07-E
Activity Title:                                             Summit/Presidio

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-07-E
Activity Title:                                             Summit/Presidio
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-E PROPERTY REDEVELOPMENT

Projected Start Date: Projected End Date:

10/01/2012 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Presidio Capital LLC.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,640.78

$167,640.78

$167,640.78

$167,640.78

$151,399.48

$16,241.30

Program Income Received: $0.00

Total Funds Expended: $151,399.48

Presidio Capital LLC. $151,399.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New construction of 7 Duplexes in the Village of Summit to be sold to qualified homebuyers.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-07-E
Activity Title:                                             Summit/Presidio

7305/7307 W. 63rd Place, Summit, IL. 60501
7449/7451 W. 57th Place, Summit, IL. 60501
7502/7504 W. 57th Place, Summit, IL. 60501
7522/7524 W. 63rd Place, Summit, IL. 60501
7620/7622 W. 63rd Place, Summit, IL. 60501
7624/7626 W. 63rd Place, Summit, IL. 60501
7631/7633 W. 57th Place, Summit, IL. 60501

Location Description:

  Project is currently under construction and 60% complete.  Completion date is scheduled for July 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-08-E
Activity Title:                                             Ford Heights Comm Service Org. PF

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

N09-E PROPERTY REDEVELOPMENT

Projected Start Date: Projected End Date:

03/17/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ford Heights Community Service Organization

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$1,752,013.42

$1,752,013.42

$1,752,013.42
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-08-E
Activity Title:                                             Ford Heights Comm Service Org. PF
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,561,857.88

$1,556,899.27

$4,958.61

Program Income Received: $0.00

Total Funds Expended: $1,668,643.38

Ford Heights Community Service Organization $1,668,643.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of a 5,108 Sq ft.  public facility to serve residents of the Village of Ford Heights.

Activity Description

943-47 East Lincoln Highway, Ford Heights, IL. 60411

Location Description:

 Community Facility is complete and operational.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-09-B
Activity Title:                                             Sheilds/Hispanic Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-09-B
Activity Title:                                             Sheilds/Hispanic Housing
Projected Start Date: Projected End Date:

09/24/2012 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hispanic Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$611,651.31

$611,651.31

$611,651.31

$611,651.31

$369,993.45

$241,657.86

Program Income Received: $128,506.35

Total Funds Expended: $558,350.73

Hispanic Housing Development Corporation $558,350.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate 16 multifamily units for rental to low income individuals.  Four (3) bedrooms and Twelve (2) bedrooms.

Activity Description

1411-23 Shields Avenue Chicago Heights, IL. 60411

Location Description:

 Rehabilitation is complete for 16 units and leased.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-09-B
Activity Title:                                             Sheilds/Hispanic Housing

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-09-B-25%
Activity Title:                                             Shields/Hispanic Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

09/24/2012 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hispanic Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$667,305.84

$667,305.84

$667,305.84

$667,305.84

$667,305.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $667,305.84

Hispanic Housing Development Corporation $667,305.84

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-09-B-25%
Activity Title:                                             Shields/Hispanic Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitate 16 multifamily units for rental to low income individuals. Four (3)bedrooms and Twelve (2) bedrooms.

Activity Description

1411-23 Sheilds Avenue Chicago Heights, IL. 60411

Location Description:

 Refer to N09-09-B for progress narrative.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-10-D
Activity Title:                                             Riverdale Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

N09-D DEMOLITION

Projected Start Date: Projected End Date:

08/11/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Riverdale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $98,800.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-10-D
Activity Title:                                             Riverdale Demolition
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,800.00

$98,800.00

$98,800.00

$98,800.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $98,800.00

Village of Riverdale $98,800.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 6 blighted commercial properties

Activity Description

423 W. 138th Street, Riverdale, IL. 60827
14514 S. Indiana Ave., Riverdale, IL. 60827
14234 S. Indiana Ave., Riverdale, IL. 60827
14228 S. Indiana Ave., Riverdale, IL. 60827
14230 S. Indiana Ave., Riverdale, IL. 60827
14004 S. Indiana Ave., Riverdale, IL. 60827

Location Description:

 Demolition of 6 blighted structures is complete.  Invoices have been paid.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-11-D
Activity Title:                                             Hazel Crest Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

N09-D DEMOLITION

Projected Start Date: Projected End Date:

09/24/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Hazel Crest

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,500.00

$19,500.00

$19,500.00

$19,500.00

$2,742.96

$16,757.04

Program Income Received: $16,757.04

Total Funds Expended: $2,742.96

Village of Hazel Crest $2,742.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of one blighted commercial property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-11-D
Activity Title:                                             Hazel Crest Demolition

17068 Park Ave., Hazel Crest, IL. 60429

Location Description:

 Demolition of 1 blighted structure is complete.  Invoice has been paid.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-12-B-25%
Activity Title:                                             Hanover Park/Streamwood/HODC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

08/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing Opportunity Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$364,358.07

$364,358.07

$364,358.07

$364,358.07

$269,612.33

$94,745.74

Program Income Received: $85,333.74
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-12-B-25%
Activity Title:                                             Hanover Park/Streamwood/HODC

Total Funds Expended: $356,596.96

Housing Opportunity Development Corporation $356,596.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of two single family residential properties for rental.

Activity Description

7000 PlumTree Lane Hanover Park, IL. 60133
1623 McKool Avenue Streamwood, IL. 60107

Location Description:

 2 units are complete and have been transferred to WINGS Organization.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-13-B
Activity Title:                                             Maywood Apartments/IFF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

10/01/2009 12/31/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-13-B
Activity Title:                                             Maywood Apartments/IFF
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

IFF/North West Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,711,475.11

$1,711,475.11

$1,711,475.11

$1,711,475.11

$1,711,475.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,588,820.74

IFF/North West Housing Partnership $1,588,820.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 IFF seeks acquired and rehabilitated approximately 13 existing multifamily units.  All 13 units target moderate income individuals and families,
seniors, and persons with disabilities.  The units are for rental.

Activity Description

1015-1017 S 4th Avenue Maywood, IL. 60153

Location Description:

 All units are leased and operational.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-13-B
Activity Title:                                             Maywood Apartments/IFF

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-14-D
Activity Title:                                             Park Forest/Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

N09-D DEMOLITION

Projected Start Date: Projected End Date:

08/11/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Park Forest

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,082.60

$86,082.60

$86,082.60

$86,082.60

$86,082.60

$0.00

Program Income Received: $19,343.28

Total Funds Expended: $86,082.60

Village of Park Forest $86,082.60

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-14-D
Activity Title:                                             Park Forest/Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of 9 blighted single family residential properties.

Activity Description

262 Allegheny Street, Park Forest, IL. 60466
228 Allegheny Street, Park Forest, IL. 60466
273 Allegheny Street, Park Forest, IL. 60466
296 Allegheny Street, Park Forest, IL. 60466
274 Allegheny Street, Park Forest, IL. 60466
244 Allegheny Street, Park Forest, IL. 60466
226 Allegheny Street, Park Forest, IL. 60466
278 Allegheny Street, Park Forest, IL. 60466
235 Allegheny Street, Park Forest, IL. 60466

Location Description:

 Demolition is complete for 9 blighted structures.  Invoices have been paid.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-15-B
Activity Title:                                             Bellwood/IFF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

10/01/2009 12/31/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-15-B
Activity Title:                                             Bellwood/IFF
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

IFF

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$318,491.82

$318,491.82

$318,491.82

$318,491.82

$318,491.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $298,675.82

IFF $298,675.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 3 single family for sale residential properties.

Activity Description

418 Frederick Avenue Bellwood, IL. 60104
443 Frederick Avenue Bellwood, IL. 60104
421 22 nd Avenue Bellwood, IL. 60104

Location Description:

 3 single family units have been rehabbed and sold.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-15-B
Activity Title:                                             Bellwood/IFF

Address City State Zip Status Accept
443 Frederick Ave
421 22nd Ave
418 Frederick Ave

Bellwood
Bellwood
Bellwood

Illinois
Illinois
Illinois

60104-1443
60104-1651
60104-1442

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

1
1
1

Activity Location:

Grantee Activity Number:                        N09-15-B-25%
Activity Title:                                             Maywood Apartments/IFF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

10/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IFF/North West Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,466,166.37

$1,466,166.37

$1,466,166.37

$1,466,166.37

$1,466,166.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,466,166.37

IFF/North West Housing Partnership $1,466,166.37

Match Contributed: $0.00



13753

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-15-B-25%
Activity Title:                                             Maywood Apartments/IFF

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 IFF acquired and rehabilitated approximately 13 existing multifamily units.  All 13 units target moderate income individuals and families,
seniors, persons with disabilities.  The 13 units are for rental designated as the 25% set aside.

Activity Description

1015-1017 S. 4th Avenue, Maywood, IL. 60153

Location Description:

 Refer to N09-13-B for progress narrative.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-16-B-25%
Activity Title:                                             Lansing/Habitat

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/18/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Chicago South Suburbs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-16-B-25%
Activity Title:                                             Lansing/Habitat
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$678,686.31

$678,686.31

$678,686.31

$671,024.55

$657,710.90

$13,313.65

Program Income Received: $42,722.23

Total Funds Expended: $663,174.56

Habitat for Humanity Chicago South Suburbs $663,174.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of six single family for sale residential properties.

Activity Description

17741 Roy Street, Lansing, IL. 60438
17505 Burnham Avenue, Lansing, IL. 60438
17219 Lorenz Avenue, Lansing, IL. 60438
18530 Oakley Avenue, Lansing, IL. 60438
3545 178th Street, Lansing, IL. 60438
17919 School Street, Lansing, IL. 60438

Location Description:

 6 single family homes have been rehabbed and sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-17-D
Activity Title:                                             Park Forest Demolition 2

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

N09-D DEMOLITION

Projected Start Date: Projected End Date:

09/24/2012 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Village of Park Forest

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,255,105.36

$1,255,105.36

$1,255,105.36

$1,255,105.36

$1,243,880.59

$11,224.77

Program Income Received: $0.00

Total Funds Expended: $1,250,493.02

Village of Park Forest $1,250,493.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-17-D
Activity Title:                                             Park Forest Demolition 2

 3200 Lincoln Highway, Park Forest, IL. 60466
 320 Wildwood, Park Forest, IL. 60466
 350 Main Street, Park Forest, IL. 60466
 100-800 Norwood, Drive Park Forest, IL. 60466
 204 Allegheny, Park Forest, IL. 60466
 229 Allegheny, Park Forest, IL. 60466
 246 Allegheny, Park Forest, IL. 60466
 265 Allegheny, Park Forest, IL. 60466
 2 Apache, Park Forest, IL. 60466
 240 Arrowhead, Park Forest, IL. 60466
 242 Arrowhead, Park Forest, IL. 60466
 303 Oswego, Park Forest, IL. 60466
 219 Arrowhead, Park Forest, IL. 60466
 259 Arrowhead, Park Forest, IL. 60466

Activity Description

Demolition of a 16,000 sq. ft former car dealership, a 129,000 sq. ft vacant shopping center, a 14,000 sq. ft former elementary school, a 10,000
sq. ft commerical building and 10 residential vacant and blighted homes.

Location Description:

 Demolition is complete and invoices have been paid.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-19-B
Activity Title:                                             HazelCrest/Markham/Mecca

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/18/2010 12/31/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-19-B
Activity Title:                                             HazelCrest/Markham/Mecca
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$492,374.39

$492,374.39

$492,374.39

$492,374.39

$488,135.43

$4,238.96

Program Income Received: $67,242.51

Total Funds Expended: $488,135.43

Mecca Companies Inc. $488,135.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of two single family for sale residential properties.

Activity Description

2802  Knollwood Place, Hazelcrest, IL. 60429
16019 Trumbull Avenue,  Markam, IL. 60428

Location Description:

 2 single family homes have been rehabbed and sold.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-19-B
Activity Title:                                             HazelCrest/Markham/Mecca

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-21-B-25%
Activity Title:                                             Park Forest/Habitat

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/18/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Chicago South Suburbs

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$972,475.86

$972,475.86

$972,475.86

$943,756.37

$861,510.82

$82,245.55

Program Income Received: $19,478.74

Total Funds Expended: $880,423.17

Habitat for Humanity Chicago South Suburbs $880,423.17

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-21-B-25%
Activity Title:                                             Park Forest/Habitat

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of 10 single family for sale residential properties.

Activity Description

287 Mohawk Street, Park Forest, IL. 60466
329 Merrimac Street, Park Forest, IL. 60466
215 Early Street, Park Forest, IL. 60466
279 Minocqua Street, Park Forest, IL. 60466
10 E. Rocket Circle, Park Forest, IL. 60466
412 Wilshire Street, Park Forest, IL. 60466
356 Winona Street, Park Forest, IL. 60466
439 Winnebago Street, Park Forest, IL. 60466
300 Seneca Street, Park Forest, IL. 60466
217 Early Street, Park Forest, IL. 60466

Location Description:

 9 units are complete and have bee sold.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-22-D
Activity Title:                                             Phoenix Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

N09-D DEMOLITION

Projected Start Date: Projected End Date:

08/11/2010 12/31/2012
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-22-D
Activity Title:                                             Phoenix Demolition
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Phoenix

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,000.00

Village of Phoenix $45,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of four blighted single family residential properties.

Activity Description

15325 9th Ave. Phoenix, IL. 60426
529 E 152nd Street, Phoenix, IL. 60426
569 E 155th Pl. Phoenix, IL. 60426
722 E 153rd St. Phoenix, IL. 60426

Location Description:

 Demolition is complete and invoices have been paid.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-22-D
Activity Title:                                             Phoenix Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-23-B-25%
Activity Title:                                             Lynwood/Maywood/PLCCA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

08/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proviso Leyden Council for Community Action Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$987,233.16

$987,233.16

$987,233.16

$987,233.16

$987,233.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $982,751.35

Proviso Leyden Council for Community Action Inc. $982,751.35

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-23-B-25%
Activity Title:                                             Lynwood/Maywood/PLCCA

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of two existing multifamily buildings that are designated as 25% set aside units.

Activity Description

2491 E Terrace Avenue Lynwood, IL. 60411
2127 S 9th Avenue Maywood, IL. 60153

Location Description:

 Rehabilitation is complete and fully leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-24-B
Activity Title:                                             Richton Park/Mecca

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/18/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mecca Companies Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-24-B
Activity Title:                                             Richton Park/Mecca
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$871,412.22

$871,412.22

$871,412.22

$871,412.22

$856,865.25

$14,546.97

Program Income Received: $94,728.00

Total Funds Expended: $865,884.15

Mecca Companies Inc. $865,884.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of 6 for sale residential properties.

Activity Description

3084 St Ives Court, Richton Park, IL. 60471
22121 Belmont Road, Richton Park, IL. 60471
22202 Rockinham Road,  Richton Park, IL. 60471
4325 Greenbrier Lane, Richton Park, IL. 60471
4236 Andover Drive,  Richton Park, IL. 60471
5309 Arquilla Drive, Richton Park, IL. 60471

Location Description:

 6 single family himes have been rehabbed and sold.

Activity Progress Narrative:
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-24-B
Activity Title:                                             Richton Park/Mecca

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-25-B-25%
Activity Title:                                             Evanston/Rimland

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

06/18/2010 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rimland Services NFP

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$950,618.79

$950,618.79

$950,618.79

$899,148.05

$809,674.17

$89,473.88

Program Income Received: $89,473.88

Total Funds Expended: $809,674.17

Rimland Services NFP $809,674.17

Match Contributed: $0.00
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-25-B-25%
Activity Title:                                             Evanston/Rimland

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation 4 homes to be used as rental housing for disabled adults.

Activity Description

1818 Simpson Street, Evanston, IL. 60201
1934 Brown Avenue, Evanston, IL. 60201
1826 Foster Street, Evanston, IL. 60201
2124 Dewey Avenue,  Evanston, IL. 60201

Location Description:

 Rehabilitation is complete and all units are leased and operational.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-27-B-M1-25%
Activity Title:                                             Riverdale Apartments/IFF

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/08/2010 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IFF/A Safe Haven Foundation

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-27-B-M1-25%
Activity Title:                                             Riverdale Apartments/IFF

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,671,140.17

$1,671,140.17

$1,671,140.17

$1,677,031.89

$1,677,031.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,671,140.17

IFF/A Safe Haven Foundation $1,671,140.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of an existing development. All 12 untis designated as 25% set aside.

Activity Description

14036 S Tracey Ave. Riverdale, IL. 60827

Location Description:

 Refer to N09-28-B for progress narrative.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-28-B
Activity Title:                                             Riverdale Apartments/IFF
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-28-B
Activity Title:                                             Riverdale Apartments/IFF
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

03/18/2010 08/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IFF/A Safe Haven Foundation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,671,140.17

$1,671,140.17

$1,671,140.17

$1,665,248.44

$1,637,848.13

$27,400.31

Program Income Received: $0.00

Total Funds Expended: $1,671,140.17

IFF/A Safe Haven Foundation $1,671,140.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of an existing development. All 12 units designated for rental housing.

Activity Description
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-28-B
Activity Title:                                             Riverdale Apartments/IFF

14036 S. Tracey Ave., Riverdale, IL. 60827

Location Description:

 Rehabilitation is complete and all units have been leased.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-31-B
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cook County Dept. of Planning & Dev.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-31-B
Activity Title:

Total Funds Expended: $0.00

Cook County Dept. of Planning & Dev. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity reclassed as Activity E. Refer to N09-31-E

Activity Description

Location Description:

 Activity reclassed as Activity E.  Refer to N09-31-E.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-31-E
Activity Title:                                             Riverdale/Bell Family

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

N09-E PROPERTY REDEVELOPMENT

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-31-E
Activity Title:                                             Riverdale/Bell Family
Cook County Dept. of Planning & Dev. No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,479.34

$101,479.34

$101,479.34

$101,479.34

$101,479.34

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,479.34

Cook County Dept. of Planning & Dev. $101,479.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a single family residential property.

Activity Description

 14117 S. Edbrooke Ave., Riverdale, IL. 60827

Location Description:

 1 single family home has been rehabbed and occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-31-F
Activity Title:                                             Administration
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-31-F
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

N09-F ADMINISTRATION

Projected Start Date: Projected End Date:

11/03/2008 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Cook County Dept. of Planning & Dev.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,060,293.14

$2,060,293.14

$1,997,145.74

$1,997,145.74

$1,804,216.51

$192,929.23

Program Income Received: $144,278.60

Total Funds Expended: $1,830,599.57

Cook County Dept. of Planning & Dev. $1,830,599.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding is used to provide administration and oversight of the National Stabilization Program (NSP) and eligible pre-award costs incurred by
the County.

Activity Description
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-31-F
Activity Title:                                             Administration

Cook County Dept. of Planning and Development, 69 West Washington, Suite 2900, Chicago, IL 60602.

Location Description:

 Administrative cost status is currently under review and will be updated as they occur.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        N09-32-B
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

N09-B ACQUISITION/REHABILITATION

Projected Start Date: Projected End Date:

02/25/2010 06/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Cook County Dept. of Planning & Dev.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-17-0001
Grantee :                       Cook County, IL

Award Date: Grant Authorized Amount: $28,156,321.00 Estimated PI/RL Funds: $4,000,000.00

Grantee Activity Number:                        N09-32-B
Activity Title:

Total Funds Expended: $0.00

Cook County Dept. of Planning & Dev. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity cancelled

Activity Description

Location Description:

 No Activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Action Plan Narrative :  Areas of Greatest Need :  Areas have been identified by cross referencing data detailing foreclosure and
pre-foreclosure activity with HUD's foreclosure and abandonment risk score data.  Census tracts have been identified by
foreclosure activity, pre-foreclosure activity and significant numbers of subprime mortgages.  Distribution and and Uses of Funds
:  The HERA act (Sec 2301 (c)(2)) requires that funds be distributed to the areas of greatest need based on the three stipulated
needs categories as follows:  1.)  Areas with greatest percentage of home foreclosures; homes will be purchased, rehabbed,
resold and rented. 2.)  Area with the highest percentage of homes financed by a subprime mortgage related loan, will also be be
purchased, rehabbed, resold and rented.  3.)Area likely to face a significant rise in the rate of home foreclosures, but since NSP
funds cannot be used to prevent foreclosures, these areas will be closely monitored by DuPage County for continued foreclosure
activity.  Definitions and Descriptions :  A structure that is "blighted" refers to a.) being abandoned, b.) meets DuPage County's
definition of an "Unsafe Structure" under the 2007 Building Code.  "Affordable rents"  shall mean the Maximum Allowable High
HOME Rents published by HUD.  Rents include utilities and if the tenant pays the utilities, an allowance must be subtracted from
the maximum allowable rent and determines the maximum contract rent.  "Continued affordability"  shall be in accordance with
the HOME program standards at 24 CFR 92.252(a), (c), (e) and (f) for rentals and 24 CFR 92.254 for homeownership housing.
Low Income Targeting :  Funds will be used to purchase and redevelop abandoned or foreclosed homes for housing individuals or
families whose incomes do not exceed 50% of area median.  The amount is $1,300,000, which represents 25% of the DuPage
County allocation.  This number will rise as program income is received and 25% will also be allocated.  Acquisition and
Relocation :  DuPage County does not intend to demolish or convert any low and moderate income dwelling units.  Should it
become necessary, to undertake demolition, DuPage offers the following information:  Four units can reasonably expected to be
demolished.  Seven units are intended to be produced under the rental activity program.  These units are expected to be
available to households whose income does not exceed 50% of are median income.  Public Comment :  Public Hearing held
November 5, 2008.  Three issues arose.  1.) Utilizing NSP funds for the disabled.  County explained that funds were
neighborhood driven and not population driven.  2.)  Leveraging through FHA 203(k) program would produce a greater number
of units.  County would look into this issue and 3.)  The role of the DuPage Housing Authority in assisting the County.  They
expressed their interest and are already working toward making below market financing available through bond proceeds.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,782,535.54

$6,782,535.54

$6,782,535.54

$6,594,376.92

$5,000,527.96

$1,593,848.96

Program Income Received: $1,622,748.96

Total Funds Expended: $6,595,284.43

Match Contribution: $0.00

Overall Progress Narrative:

  Total Rental Units that have been acquired and rehabbed: 7 units, all Completed with 0 units Underway. Total Homebuyer units acquired and
rehabbed. There are 0 units underway for Aquisition. Total Rehabbed units: 21 completed and 1 unit still underway. Total Homebuyer units sold
to LH25 is 4 and (51% to 120%) is 17. Total number (LH25) of Rental is 7. All rental properties are occupied by families at LH25. There are no
landbanked units. Final property is currently being rehabbed is 148 E Montana in Glendale Heights. This property was deeded from DHA
Management to DuPage Habitat for Humanity. Habitat will complete the project and sell it to a partner family who's income is <50%MFI
(LH25.)  DuPage Habitat for Humanity recently requested and was granted an extension  of their agreement to March, 2017. During the quarter
ended 9/30/16; only administrative expenses were incurred.  The $12,629.73 amount drawn was actually completed on June 30, 2016.
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Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0002

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project
Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

Bucket Project

DG 01
dg 02a

dg 02b

dg 02c

dg 03

DG 03x

dg 04

administration
acquisition of
rental
Acquisition, for
homebuyer
Habitat for
Humanity LH25
Housing
Rehabilitation
Rehab: LH 25%
CHAD/HFF only
homebuyer
assistance

$6,782,535.54 $5,000,527.96 $1,595,953.32
$326,000.00 $115,690.70 $187,700.74

$987,220.83 $987,220.83 $0.00

$2,335,592.05 $1,967,810.75 $367,781.30

$377,792.50 $377,792.50 $0.00

$2,141,255.76 $1,207,541.46 $933,714.30

$575,724.40 $336,671.72 $75,606.98

$38,950.00 $7,800.00 $31,150.00

Grantee Activity Number:                        DG 01
Activity Title:                                             administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

07/01/2009 07/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

DuPage County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$326,000.00

$326,000.00

$326,000.00

$301,287.08

$115,690.70
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        DG 01
Activity Title:                                             administration

Program Income Drawdown: $185,596.38

Program Income Received: $43,964.86

Total Funds Expended: $302,195.00

DuPage County $302,195.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Used for administrative expenses associated with the NSP grant. Activities include: salaries, benefits, auditing, vehicle usage and professional
services. Also includes fees for counseling if no home is purchased.

Activity Description

421 N County Farm Road,   Wheaton, IL 60139

Location Description:

 The $12,629.73 shown as drawdown in this quarter was actually done June 30th.
 Actual administrative expenses were $907.19 from 6 Payrolls and are shown as Expended Funds but have not been drawndown.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        dg 02a
Activity Title:                                             acquisition of rental

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 02a
Activity Title:                                             acquisition of rental
07/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Assn of Dupage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$987,220.83

$987,220.83

$987,220.83

$987,220.83

$987,220.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $987,220.83

Community Housing Assn of Dupage $987,220.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire rental properties. Developer (CHAD) shall utilize funds for eligible costs associated with acquisition for a minimum of six single
family dwelling units.
 A total of 7 properties were acquired and rented to families of LH25.  Beneficiaries are located in the rehab portion of this report.  See Activity
dg03x.

Activity Description

Scattered site tbd in HUD pre-determined areas.  Addresses of Acquisition were in: three locations in Addison; three locations in Villa Park and
one in Glendale Heights.

Location Description:
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Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 02a
Activity Title:                                             acquisition of rental

 The Acquisition of $164,492.59 was not done by Dupage County nor CHAD (the RO for this activity) so the expenditure was moved.  This was
the first transaction done in the system and it was done in error. The $65 was moved to CHAD"s rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        dg 02b
Activity Title:                                             Acquisition, for homebuyer

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DuPage Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,335,592.05

$2,335,592.05

$2,335,592.05

$2,335,592.05

$1,967,810.75

$367,781.30

Program Income Received: $752,003.16
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 02b
Activity Title:                                             Acquisition, for homebuyer

Total Funds Expended: $2,335,592.40

DuPage Habitat for Humanity $666,392.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire residential properties by the following organizations: Habitat for Humanity should acquire 8 properties and DHA Management Inc.
should acquire approximately 14 properties.  Habitat acquired 8 properties, but 3 were sold to families LH25 and are recorded under dg 02c.

Activity Description

Scattered site TBD in HUD pre-determined areas of greatest need.  Concentrated areas include Hanover Park, Glendale Heights and Addison.

Location Description:

 Expenditures adjusted here to zero out DuPage Housing Authority as an RO and move to DHA Mgmt Inc. Expenditures from DuPage County
were moved to Habitat for Humanity both in DG02b and DG02c.  DG02c was created to comply with the LH25 set aside regulation for Program
Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        dg 02c
Activity Title:                                             Habitat for Humanity LH25

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

07/01/2009 07/01/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 02c
Activity Title:                                             Habitat for Humanity LH25
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

DuPage Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$377,792.50

$377,792.50

$377,792.50

$377,792.50

$377,792.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $377,792.50

DuPage Habitat for Humanity $377,792.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To acquire and rehab properties to be sold to persons under 50% MFI.

Activity Description

Properties located in Addison, Glendale Heights and Carol Stream.

Location Description:

 This activity was created to comply with the LH 25 set aside for Program Income.  When the draws were revised to create this activity, the
expenditures (from 02b) were not moved and should have been.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 02c
Activity Title:                                             Habitat for Humanity LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        dg 03
Activity Title:                                             Housing Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DHA Management Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,141,255.76

$2,141,255.76

$2,141,255.76

$2,141,255.76

$1,207,541.46

$933,714.30

Program Income Received: $822,480.94

Total Funds Expended: $2,141,255.00

DHA Management Inc. $1,636,394.68

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 03
Activity Title:                                             Housing Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To fund rehabilitation activities for foreclosed homes previously acquired through this grant.

Activity Description

Scattered site TBD in HUD pre-determined areas of greatest need.  Areas of greatest need that have been serviced include Addison, Glendale
Heights and Hanover Park.

Location Description:

 1630 Beverly Court in Hanover Park was sold.  This created the $28,900 in Program Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DG 03x
Activity Title:                                             Rehab: LH 25% CHAD/HFF only

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

05/30/2009 05/30/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Assn of Dupage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        DG 03x
Activity Title:                                             Rehab: LH 25% CHAD/HFF only
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$575,724.40

$575,724.40

$575,724.40

$412,278.70

$336,671.72

$75,606.98

Program Income Received: $0.00

Total Funds Expended: $412,278.70

Community Housing Assn of Dupage $412,278.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 7 Properties were acquired and rented to LH25 families.  3 properties are located in Villa Park, 1 in Glendale Heights, and 3 in Addison.
 @12/2015 Additional property is added from Glendale Heights.  Property formerly belonged to Dupage Housing Authority and has been
transferred to DuPage Habitat for Humanity.  This property will be rehabbed and sold to a homeowner qualifying under LH25.

Activity Description

Information  provided in Acquisition sections.

Location Description:

 This activity was also created to comply with the October 2010 regulation for LH25 program income funding.  We were not able to move the
entire amount actually disbursed for CHAD ($493,337.61) since most of this funding came from Program Income.  Since the system will not
allow an activity to be revised from a voucher unless there is sufficient program income on hand to cover the amount, the remainder is still in
Activity 03 under DuPage County.  When the draws were revised, the expenditures were not, so that correction is being made here.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 04
Activity Title:                                             homebuyer assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

DuPage Homeownership Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,950.00

$38,950.00

$38,950.00

$38,950.00

$7,800.00

$31,150.00

Program Income Received: $4,300.00

Total Funds Expended: $38,950.00

DuPage Homeownership Center $36,550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 To provide "soft second" mortgages, down payment assistance, closing cost assistance or other eligible assistance.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0002
Grantee :                       DuPage County , IL

Award Date: Grant Authorized Amount: $5,176,438.00 Estimated PI/RL Funds: $1,606,097.54

Grantee Activity Number:                        dg 04
Activity Title:                                             homebuyer assistance

Scattered areas throughout Dupage County per HUD's direction.

Location Description:

 They have assisted 19 potential homebuyers with counseling.  They are reporting that attendance at their Homebuyer Education has been
steady and registration for their classes is at capacity.  Program materials and detailed program information is provided at their presentations.
It will be necessary to go back to the Action Plan and increase the number of households expected to serve.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Action Plan Narrative :  Areas of Greatest Need :  Kane County has identified multiple areas of greatest need, these areas include
the follwoing census tracts:
 8501,8503.01,8503.02, 8502.01,8502.02, 8504, 8518.01,8518.02,8520, 8521, 8519.02,8529.02,8529.05,8530.01, 8530.02,
8530.04, 8505, 8506, 8501, 8545.02, 8524.03, 8524.02, 8507.02, 8525, 8526.01, 8526.02, 8520.01, 8520.03, 8520.02, 8521,
8522, 8522.01, 8522.02, 8523, 8525, 8527, 8528.02,8528.01, 8545.01, 8505, 8506, 8545.02, 8524.03, 8524.01, 8525.03,
8524.01, 8507.01, 8507.03, 8545.01, 8545, 8540.02, 8529.03, 8529.04  Distribution and and Uses of Funds :  NSP funds will be
used by Development Partners approved by the Kane County NSP Commission to purchase and rehabilitate foreclosedupon
homes.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,585,126.43

$3,987,642.00

$3,857,558.94

$3,792,902.76

$2,436,282.13

$1,356,620.63

Program Income Received: $1,356,620.63

Total Funds Expended: $3,787,896.23

Match Contribution: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Overall Progress Narrative:

 As of June 30, 2016 Kane County had drawn and expended 144.2% of its NSP allocation.
 Below you find a financial summary of Kane County's Neighborhood Stabilization Program that inculdes entitlement funds and program income
received to date:
 Total amount of Neighborhood Stabilization Program funds available:      Entitlement Funds:  $2,576,369.00    Program Income:
$1,356,620.63       Total:              $3,932,989.63
 Total amount of Neighborhood Stabilization Program funds expended/drawn:    Entitlement Funds:  $2,436,282.13    Program Income:
$1,356,620.63        Total:              $3,792,902.76
 Kane County has expended 96.2% of all available NSP funds as of June 30, 2016.
 Using the the definition of Expended funds as described by HUD's July 24, 2012 Policy Alert, Kane County has expended $3,792,902.76 as of
June 30, 2016.
 Currently Kane County has expended/drawn $905,578.04 or 20.9% of its Neighborhood Stabilization Program funds on households earning less
that 50% of area median income.   Kane County is required to expend an additional $111,747.00 to meet the 25% set aside requirement as
stated in the Housing and Economic Receovery Act.  Kane County is currently working  with Habitat for Humanity of the Northern Fox Valley to
assist 5 households that have income at or below 50% area median income.  Habitat for Humnaity has acquired all units as of March 31, 2016.
All (5) five units are projected to be complete and occupied by eligible homebuyers by Spring of 2017.
 Kane County and its development partners in the Neighborhood Stabilization Program have completed the purchase of 20 single family homes
that are within the Areas of Greatest Need identified by the countys Substantial Amendment submitted to the Department of Housing and
Urban Development in the fall of 2008.  Of the 20 single family homes purchased 17 are homeownership units and 3 rental units.
 These purchase occurred in the following jurisdictions within Kane County: &middot; Village of Carpentersville 12 Units &middot; Village of
South Elgin 3 Units &middot; Village of North Aurora 1 Unit &middot; City of St. Charles 1 Unit &middot; City of Batavia 2 Unit &middot; Aurora
Township 1 Unit
 The status of 20 units as of Deceember 31, 2015 is listed below:
 Homeownership units:      124 South River Street; Batavia                       (Purchased, Rehab Complete, Under Contract)   394 Tee Lane;
Village of Carpentersville              (Purchased, Rehab Underway)   128 Mora Road; Village of Carpentersville             (Purcahsed, Rehab
underway)   2120 Tee Pee Lane; Village of Carpentersville         (Purchased, Rehab underway)   39 Robin Road; Village of Carpentersville
(Sold 02/12/2016)   527 McKinley Avenue; City of Batavia    (Sold 11/06/2014)   158 Sioux Avenue; Village of Carpentersville   (Sold
07/02/2014)   50 Ash Street; Village of Carpentersville   (Sold 05/30/2013)   980 Berkley Street; Village of Carpentersville  (Sold 08/03/2012)
3 Evergreen Lane; Village of Carpentersville   (Sold 01/17/2013)   107 Madera Circle; Village of Carpentersville  (Sold 08/12/2012)   107 Del Rio
Road; Village of Carpentersville   (Sold 11/30-2012)   1524 Plymouth Circle; Village of Carpentersville  (Sold 06/06/2011)   256 East Plum
Street; Village of South Elgin   (Sold 07/24/2011)   1912 Moore Avenue; City of St. Charles   (Sold 01/10/2012)   477 West Spring Street;
Village of South Elgin (Sold 11/17/2011)   1934 Cherokee Road; Village of Carpentersville  (Sold 12/23/2011)
 Rental Units:   276 Harvard Circle; South Elgin    (Occupied 12/15/2011)   214 West Arrowhead Street; North Aurora   (Occupied 07/18/2011)
399 South Kendall Street; Aurora Township  (Occupied 10/27/2011)
  Total rental units acquired and rehabbed/constructed (completed/underway)   3 units completed Total homebuyer units acquired and
rehabbed/constructed (completed/underway)   3 units under construction, 12 units completed; 12 of 15 units occupied  Total number of
homebuyer units sold (LH25 and 51-120% AMI)   12 units sold to households earning between 51-102% AMI   2  unit sold to households
earning less 50% AMI Total number of rental units occupied (LH 25 and 51-120% AMI)   0 units occupied by households earning between 51-
102% AMI   3 units occupied by households earning less 50% AMI Total number of properties acquired and land-banked   0 properties acquired
and land banked  Total number of units demolished   0 properties acquired and demolished
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0003

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Purchase and
Rehabilitation
Purchase and
Rehabilitation
Purchase and
Rehabilitation

Purchase and
Rehabilitation

Purchase and
Rehabilitation

Purchase and
Rehabilitation

Purchase and
Rehabilitation

Purchase and
Rehabilitation

Administration

CHAD-1-A

CHAD-1-R

DHA-1-A

DHA-1-R

HFHNV0001

MHL-1-A

MHL-1-R

SSL0001

County
Administration
C.H,A,D,
Acquisition
C.H.A.D. --
Rehabilitation
DHA
Management
Inc. --
Acquisition
DHA
Management
Inc. -- Rehab
HFH of Northern
Fox Valley Acq &
Rehab
Mercy Housing
Lakefront --
Acquisition
Mercy Housing
Lakefront --
Rehab
Spillane & Sons
Ltd. Acq. &
Rehab

$3,897,357.18 $2,436,282.13 $1,374,308.43

$377,769.25 $129,900.00 $209,617.01

$379,345.00 $379,345.00 $0.00

$264,747.00 $244,504.57 $20,242.43

$283,503.73 $283,503.73 $0.00

$315,934.73 $196,413.34 $119,521.39

$310,000.00 $0.00 $261,486.04

$574,510.54 $574,510.54 $0.00

$902,744.93 $591,897.32 $310,847.61

$488,802.00 $36,207.63 $452,593.95

Grantee Activity Number:                        Administration
Activity Title:                                             County Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-06 Administration

Projected Start Date: Projected End Date:

03/31/2009 03/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        Administration
Activity Title:                                             County Administration
Kane County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$755,538.50

$377,769.25

$339,517.01

$339,517.01

$129,900.00

$209,617.01

Program Income Received: $0.00

Total Funds Expended: $334,570.48

NJ Department of Community Affairs
SHRA County
Kane County

$2,210,198.08
$2,017,148.13

$334,570.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Provide funds to cover expenses associated with administration of the NSP along with pre-award administrative costs from October 2008.

Activity Description

County-wide

Location Description:

 In accordance with NSP rules and regulations, ten percent (10%) of the Kane County's NSP allocation and program income will be used for
general administration and planning costs for implementation of the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Final Performance Report

Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        CHAD-1-A
Activity Title:                                             C.H,A,D,  Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

05/21/2010 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Association of DuPage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$379,345.00

$379,345.00

$379,345.00

$379,345.00

$379,345.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $379,345.00

Community Housing Association of DuPage $379,345.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CHAD will acquiring foreclosed properties within the areas of greatest need as established by Kane County's Substantial Amendment.

Activity Description
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        CHAD-1-A
Activity Title:                                             C.H,A,D,  Acquisition

CHAD will acquiring foreclosed properties within the areas of greatest need as established by Kane County's Substantial Amendment.

Location Description:

 C.H.A.D. has completed the acquisition of 3 foreclosed units within the Areas of Greatest Need established by the Kane County Substantial
Amendment. The units, which will be available for rent to households at or below 50% of Area Median Income, are located in the following
jurisdictions: --Village of South Elgin --Village of North Aurora --Aurora Township

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHAD-1-R
Activity Title:                                             C.H.A.D. -- Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

05/21/2010 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing Association of DuPage

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,747.00

$264,747.00

$264,747.00

$264,747.00

$244,504.57

$20,242.43



13792

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        CHAD-1-R
Activity Title:                                             C.H.A.D. -- Rehabilitation
Program Income Received: $0.00

Total Funds Expended: $264,747.00

Community Housing Association of DuPage $264,747.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CHAD will rehabing foreclosed properties with in the Areas of greatest need as established by Kane County's Substanial Amendment.

Activity Description

CHAD will rehabing foreclosed properties with in the Areas of greatest need as established by Kane County's Substanial Amendment.

Location Description:

 As of September 30, 2012 the status of rehabilitation for the 3 properties that C.H.A.D. will rent to households at or below 50% of Area Median
Income is COMPLETE.  The units are as follows::
 276 Harvard Circle; South Elgin     Unit was occupied by 5 person household whose household income was between 31% and 50% of Area
Median Income. 399 Kendall Street; Aurora Township     Unit was occupied by 5 person household whose household income was between 31%
and 50% of Area Median Income. 214 West Arrowhead Street; North Aurora     Unit was occupied by 6 person household whose household
income was between 31% and 50% of Area Median Income.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DHA-1-A
Activity Title:                                             DHA Management Inc. -- Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        DHA-1-A
Activity Title:                                             DHA Management Inc. -- Acquisition
05/10/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DHA Management, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,503.73

$283,503.73

$283,503.73

$283,503.73

$283,503.73

$0.00

Program Income Received: $0.00

Total Funds Expended: $283,503.73

DHA Management, Inc. $283,503.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DHA Management Inc will acquiring foreclosed properties with in theCity of St. Charles, the  Village of North Aurora and Village of South Elign
which Kane County has set as priority areas for NSP funds.

Activity Description

DHA Management Inc will acquiring foreclosed properties with in theCity of St. Charles, the  Village of North Aurora and Village of South Elign
which Kane County has set as priority areas for NSP funds.

Location Description:
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        DHA-1-A
Activity Title:                                             DHA Management Inc. -- Acquisition

 DHA Management Inc. has completed the acquisition of 2 foreclosed units within the Areas of Greatest Need established by the Kane County
Substantial Amendment.
 The units, which will be available to homebuyers at or below 120% of Area Median Income, are located in the following jurisdictions: &middot;
Village of South Elgin &middot; City of St. Charles

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        DHA-1-R
Activity Title:                                             DHA Management Inc. -- Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

05/10/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DHA Management, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$315,934.73

$315,934.73

$315,934.73

$315,934.73

$196,413.34

$119,521.39

Program Income Received: $337,311.73
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        DHA-1-R
Activity Title:                                             DHA Management Inc. -- Rehab

Total Funds Expended: $315,874.73

DHA Management, Inc. $315,874.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 DHA Management Inc will rehab foreclosed properties with in theCity of St. Charles, the  Village of North Aurora and Village of South Elign
which Kane County has set as priority areas for NSP funds.

Activity Description

DHA Management Inc will rehab foreclosed properties with in theCity of St. Charles, the  Village of North Aurora and Village of South Elign
which Kane County has set as priority areas for NSP funds.

Location Description:

 As of March 31, 2012 the status of rehabilitation for the 2 properties that DHA Management Inc. will sell to households at or below 120% of
Area Median Incomeis COMPLETE.  The units are as follows:
 256 East Plum Street; South Elgin     Unit was sold to a qualified household on July 24, 2011. 1912 Moore Avenue; St Charles     Unit was sold
to a qualified household on January 10, 2012.
 Mercy Housing Lakefront -- Acquisition
 Mercy Housing Lakefront and its partners have completed the acquisition of 8 foreclosed units within the Areas of Greatest Need established by
the Kane County Substantial Amendment.
 The units, which will be available to homebuyers at or below 120% of Area Median Income, are located in the following jurisdictions:   --Village
of South Elgin   --Village of Carpentersville

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HFHNV0001
Activity Title:                                             HFH of Northern Fox Valley Acq & Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        HFHNV0001
Activity Title:                                             HFH of Northern Fox Valley Acq & Rehab
Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

07/01/2013 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Northern Fox Valley

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$620,000.00

$310,000.00

$310,000.00

$261,486.04

$0.00

$261,486.04

Program Income Received: $0.00

Total Funds Expended: $261,486.04

Habitat for Humanity of Northern Fox Valley $261,486.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Kane County and its Development Partner Habitat for Humanity of Northern Fox Valley will purchase and rehabilitate 6 units of foreclosed or
abandoned single family homes that will then be sold to homeowners who earn less than 50% of Area Median Income.

Activity Description

Activity will focus on areas of greatest needs north of IL Highway 38, including Unincorporated areas of Kane County, the City of St. Charles,
and the Village of Carpentersville.

Location Description:
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        HFHNV0001
Activity Title:                                             HFH of Northern Fox Valley Acq & Rehab

 Habitat for Humanity is under contract to complete the acquisition and rehabilitation of 5 foreclosed units within the Areas of Greatest Need
established by the Kane County Substantial Amendment. All units will be available to households at or below 50% of Area Median Income.
 Two units has been completed, the other 3 units are different phases of rehabilitation .
 158 Soiux Avenue; Carpentersville      Unit was sold to a qualified household 07/02/2014. 39 Robin Road; Carpenetersville       Unit was sold to
a qualified household 02/12/2016. 394 Tee Lane; Carpentersville      Unit acquistion complete, Rehabilitation underway. 128 Mora Road;
Carpentersville     Unit acquistion complete, Rehabilitation Underway. 2120 Tee Pee Lane; Carpentersville              Unit acquistion complete,
Rehabilitation underway.

Activity Progress Narrative:

Address City State Zip Status Accept
158 Sioux Avenue Carpentersville Illinois 60110 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        MHL-1-A
Activity Title:                                             Mercy Housing Lakefront -- Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

05/28/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Housing LakeFront

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$574,510.54

$574,510.54

$574,510.54

$574,510.54

$574,510.54

$0.00
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        MHL-1-A
Activity Title:                                             Mercy Housing Lakefront -- Acquisition
Program Income Received: $0.00

Total Funds Expended: $574,510.54

Mercy Housing LakeFront $574,510.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mercy Housing Lakefront will be acquiring foreclosed properties with in the City of St. Charles, the Village of North Aurora, the Village of
Carpentersville, and Village of South Elign which Kane County has set as priority areas for NSP funds.

Activity Description

Mercy Housing Lakefront will be acquiring foreclosed properties with in the City of St. Charles, the  Village of North Aurora, the Village of
Carpentersville, and Village of South Elign which Kane County has set as priority areas for NSP funds.

Location Description:

 As of June 30, 2013  the rehabilitation of the 8 properties that Mercy Housing Lakefront will sell to households at or below 120% of Area
Median Income is COMPLETE.  The units are as follows:
 477 West Spring Street; South Elgin     Unit was sold to a qualified household on 12/23/2011 50 Ash Street; Carpentersville     Unit was sold to
a qualified household on 05/30/2013. 980 Berkley Street; Carpentersville     Unit was sold to a qualified household on 08/03/2012. 3 Evergreen
Lane ; Carpentersville     Unit was sold to a qualified household on 01/17/2013. 1524 Plymouth Circle; Carpentersville     Unit was sold to a
qualified household on 06/06/2011 107 Madera Circle; Carpentersville     Unit was sold to a qualified household on 08/12/2012. 107 Del Rio
Road; Carpentersville     Unit was sold to a qualified household on 11/30/2012. 1934 Cherokee Road; Carpentersville     Unit was sold to a
qualified household on 11/17/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MHL-1-R
Activity Title:                                             Mercy Housing Lakefront -- Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        MHL-1-R
Activity Title:                                             Mercy Housing Lakefront -- Rehab
Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

05/28/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mercy Housing LakeFront

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$902,744.93

$902,744.93

$902,744.93

$902,744.93

$591,897.32

$310,847.61

Program Income Received: $866,021.08

Total Funds Expended: $902,744.93

Mercy Housing LakeFront $902,744.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Mercy Housing Lakefront will be rehabing foreclosed properties with in the City of St. Charles, the Village of North Aurora, the Village of
Carpentersville, and Village of South Elign which Kane County has set as priority areas for NSP funds.

Activity Description

Mercy Housing Lakefront will be rehabing foreclosed properties with in the City of St. Charles, the Village of North Aurora, the Village of
Carpentersville, and Village of South Elign which Kane County has set as priority areas for NSP funds.

Location Description:
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        MHL-1-R
Activity Title:                                             Mercy Housing Lakefront -- Rehab

 As of June 30, 2013  the rehabilitation of the 8 properties that Mercy Housing Lakefront will sell to households at or below 120% of Area
Median Income is COMPLETE.  The units are as follows:
 477 West Spring Street; South Elgin     Unit was sold to a qualified household on 12/23/2011 50 Ash Street; Carpentersville     Unit was sold to
a qualified household on 05/30/2013. 980 Berkley Street; Carpentersville     Unit was sold to a qualified household on 08/03/2012. 3 Evergreen
Lane ; Carpentersville     Unit was sold to a qualified household on 01/17/2013. 1524 Plymouth Circle; Carpentersville     Unit was sold to a
qualified household on 06/06/2011 107 Madera Circle; Carpentersville     Unit was sold to a qualified household on 08/12/2012. 107 Del Rio
Road; Carpentersville     Unit was sold to a qualified household on 11/30/2012. 1934 Cherokee Road; Carpentersville     Unit was sold to a
qualified household on 11/17/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SSL0001
Activity Title:                                             Spillane & Sons Ltd. Acq. & Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

12/01/2013 10/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Spillane & Sons Ltd.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$488,802.00

$488,802.00

$487,256.00

$471,113.78

$36,207.63
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Grant Number:              B-08-UN-17-0003
Grantee :                       Kane County, IL

Award Date: Grant Authorized Amount: $2,576,369.00 Estimated PI/RL Funds: $1,411,273.00

Grantee Activity Number:                        SSL0001
Activity Title:                                             Spillane & Sons Ltd. Acq. & Rehab

Program Income Drawdown: $434,906.15

Program Income Received: $153,287.82

Total Funds Expended: $471,113.78

Spillane & Sons Ltd. $471,113.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Kane County and its Development Partner Spillane & Sons Ltd. are purchasing and rehabilitating a foreclosed upon single family home situated
in a unincorporated area of the City of Batavia.  The home is need of substantial rehabilitation, which includes all new windows, a new roof,
lead based paint removal, and mold remediation.

Activity Description

Activity is located in an unincorporated section of the City of Batavia which is identified as an area of greatest need in Kane County's Substantial
Amendment.

Location Description:

 Spillane & Sons is under contract to complete the acquisition and rehabilitation of 2 foreclosed units within the Areas of Greatest Need
established by the Kane County Substantial Amendment.Both units will be available to households earning less than 120% of Area Median
Income.
 Currently one unit has been completed.  Spillane & Sons has acquired its second unit and rehabilitation has been completed, unit is currently
under contract with income eligible homebuyer.
 527 McKinley Avenue; Batavia      Unit was sold to a qualified household on 11/05/2014. 124 South River Street; Batavia      Unit acquistion
complete, rehab complete, unit currently under contact with income eligible buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
  Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need,
including those:
 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 2008 divided by HUD's estimated number of mortgages, per HUD's NSP
foreclosure data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of
greatest need.  However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted
affordable housing activities.  A certain balance will need to exist throughout the NSP program and its affordable housing
activities regarding not only the time frame to acquire a foreclosed property, but its record of title, its acquisition price, its
proposed rehabilitation costs, secondary financing arrangements of NSP income eligible households, and the length of time that
similarly located properties have been on the market.
  Distribution and Uses of Funds
 NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one
or more of the following ways:
 o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Permanent Rental of Single &ndash; Family Homes / Multi &ndash; Family Homes by Non-Profit Agencies
($1,150,200).
 o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and
Residential Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer
Assistance Program / Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
 o NSP Program Administration ($460,080).
  Low Income Targeting
 ,
 ,
 100% of funds will be used to serve households at or below 120% of area median incg income at or below $90,500).
,
 25% of funds must benefit households at or below 50% of area median income (for example a four person household having
income at or below $37,700).
,
 ,
 All of Lake County's NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term,
and in compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon
homes and residential properties shall remain affordable to individuals and families whose income does not exceed 120% of Area
Median Income. For example, a four person household receiving NSP assisted benefits would qualify at a household income at or
below $90,500 ("middle-income"). HUD funded programs normally operate at 80% of Area Median Income, based on household
size. For example, a four person household normally receiving HUD assisted benefits would qualify at a household income at or
below $60,300 ("moderate-income").
 Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and
redevelopment of abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to
house individuals or families whose incomes do not exceed 50% of Area Median Income. For example, a four person household
receiving restricted NSP assisted benefits would qualify at a household income at or below $37,700 ("low-income").
  Property Identification:  Foreclosed sites
 There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type,
the size of the property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local
building codes needed under the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually
researched over time for each individual property.  However, there are many commercial databases that could provide at least
the most-basic information on foreclosed properties such as listings by location and property PIN number.  Once established,
these addresses could then be mapped, perhaps, through the County's GIS system.
 Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various
Rehabilitation Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.
Unfortunately, some of these federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage
holder.  Therefore, the possibility exists, that the "notice of foreclosure" would identify Lake County as a party to the foreclosure.
As such, identification of potential Neighborhood Stabilization Program properties maybe the easiest to identify.
 Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of
other non-federal and non-county assisted properties that have had recent foreclosure filings.
  NSP post-foreclosure / REO ownership structures
 The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these
homes and residential properties mustbepurchasedatadiscountfromthecurrent market appraised value.  However, because of the
circumstances with which a home has now been foreclosed upon there may in fact be numerous different types of post-
foreclosure ownership structures that must be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded
title issues as much as possible, as this will continually delay timely progress.  Accordingly, listed below are only some of the
ownership structures that NSP funded governmental and non-profit agencies may have to deal with, in increasing levels of
difficulty.  Though only a small list, this assists in explaining why there will need to be a certain level of selectivity in choosing
NSP properties within the identified areas of greatest need:
 ,
 ,
 Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do
not want to "own" properties for long &ndash; this might be the easiest group to work with since it is locally owned and driven);
,
 National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure
title transfer, this could create a secondary market portfolio that must be dealt with);
,
 Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt
instruments with other lending/broker/servicing/investor/sale transactions &ndash; for individual or small lots the time and effort
may not allow a servicing company to separate its portfolio);
,
 Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash; which requires
intermediaries to handle financial negotiations and title transfers).
,
 ,
 Foreclosure identification and rehabilitation activities for North Chicago's NSP assisted projects will be conducted by the City of
North Chicago.  Foreclosure identification and rehabilitation activities for Waukegan's NSP assisted projects will be conducted by
the City of Waukegan.  Foreclosure identification and rehabilitation activities for Lake County's NSP assisted projects (the
remaining 50 non-CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.  Distribution and and
Uses of Funds :   The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was
approved by HUD on January 12, 2009.  A substantial amendment to this Addendum was approved by the Lake County Board on
April 14, 2015 to clarify the use of program income funds and to edit outdated language.  Also, Lake County Community
Development updated budgets, including a forecast of remaining program income, in order to identify the estimated future LH25
requirement and the amount of funds necessary to achieve LH25 compliance.
  The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
  The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
  The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page
NSP Addendum in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions
and Narrative Statements, Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:
Home Foreclosure Percentages per Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home
Foreclosures per Municipality).
  Description of Key NSP Projects
 Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in
federal and county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate
housing counseling activities.  Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50
non-CDBG entitlement jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North
Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program was administered by the City of Chicago and is
now administered by the Affordable Housing Corporation.  Waukegan's existing CDBG and HOME funded Homeowner
Rehabilitation Program is administered by the City of Waukegan.
 Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25,
2005 and February 14, 2006 through Community Development Commission approval and County Board approval for the
acquisition and rehabilitation of vacant, abandoned, or foreclosed properties, respectively).  Accordingly, new additional CDBG
funding under the Neighborhood Stabilization Program allows for greater coordination of previously separated housing activities
through the development of a quick concise specific NSP program balanced against Lake County housing needs.
 Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM)
Programs, and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).
North Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North
Chicago.  Waukegan's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of
Waukegan.  Therefore, as much as possible, Lake County would like to use its   existing housing partners to expand its current
housing activitiesnthe Neighborhood Stabilization Program  .
 The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based
on three NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake
County has established this NSP Addendum to establish the needs, targeteligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of
Lake County showing the greatest need, including those:
  1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 20divided by HUD's estimated number of mortgages, per HUD's NSP foreclosure
data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 HUD allows NSP recipients to identify other local identifiers of concern.    Lake County will also consider other non-NSP stipulated
need categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the
Woodstock Institute.
 Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are
located within these areas of greatest need.  At the present time it appears as though the following communities have the
highest   number   of foreclosures:  Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
 At the present time it appears as though the following communities have the highest   foreclosure rate   per 1,000 owner-
occupied units (exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and
Hainesville.
   Lake County's Neighborhood Stabilization Program Flow Chart
 Basically, our program is "a residential recycling program for abandoned or foreclosed properties":
   Step 1:  Pending foreclosuresite
 Select "area of greatest need"
 ,
 Property is identified
,
 NSP process begins
,
 <60 day old appraisal
,
 Initial housing inspection
,
 Step 2:  Foreclosure

 Sheriff's Sale
,
 Privately financed mortgagee forecloses for value owed
,
 , Step3: NSPAcquisitionStage
 ,
 NSP acquisition occurs at required discount
,
 =>5% individual
,
 =>15% aggregate
,
 NSP pays off privately financed mortgagee  (1)
,
 Title changes hands
,
  Step 4:  NSP Rehabilitation Stage

 Secondary housing inspection
,
 Rehab bid process to select contractor
,
 NSP pays for required code related repairs
,
 Third+ housing inspections
,
 Rehabilitation complete
,
 Final housing inspection
,
 , Step 5:  NSP Housing Counseling Stage

 ,=>8 hours
,
 =<120% AMI program eligibility
,
 FTHB assistance provided
,
 Private mortgage approval of secondary purchaser
,
  Step 6:  NSP Sale/Rental Stage

 ,=<120% AMI household or tenant
,
 Sale:  closing proceeds from secondary private mortgagee pays back NSP funds  (2)
,
 Rental:  annual demographic information required
,
 Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County
upon sale or transfer of the NSP assisted home.
,
     Economic Stimulus Notes:
  (1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
  (2)    discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which
NSP can lend back out)
    Definitions and Descriptions :  Funds generated from the use of NSP funds are considered Program Income and must be
returned to lake County for reinvestment in its NSP activities.  Accordingly, funds received by Lake County in repayment of this
initial assistance will be retained by Lake County, treated as Program income for purposes of reprogramming and will be resused
to continue additional NSP assissted activities in accordance with requirements of this Section 2301 of HERA.  The regulations
prescribe that 25% of program income will also be available for continued NSP LH25 activities (households whose income is less
than 50% of area median income).
  Housing Rehabilitation Standards
 Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the
extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and
habitability, in order to sell, rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may
include preservation, improving energy efficiency or conservation, or providing renewable energy sources.  Where practical, Lake
County will encourage that NSP funded governmental and non-profit agencies strategically incorporate modern green building
and energy efficiency improvements that provide for long-term affordability and increased sustainability and attractiveness of
housing and neighborhoods.
 As of 2012, the Lake County Consortium Property Rehabilitation Standards wil be used on NSP-assisted activities.  Prior to 2012,
the 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation
NSP-funded rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property
Maintenance Code, fire safety, and other local municipal building codes will apply to North Chicago NSP-funded rehabilitation
activities.  The 1996 Building Officials and Code Administrators International Inc. (BOCA code), 1992 Council of American Building
Officials (CABO code), fire safety, and other local municipal building codes will apply to Waukegan NSP-funded rehabilitation
activities.   Low Income Targeting :  At leat 25% of the combination of program funds and  program income will also be targeted
for low-income renters and/or homebuyers for continued NSP LH25 activities (households whose income is less than 50% of area
median income).  Acquisition and Relocation :  Lake County's NSP program does not include acquisition of occupied homes so
relocation will not be necessary.  Lake County's URA relocation policies are available upon request.  Public Comment :  The NSP
application of funds will consist of a   substantial amendment   to Lake County's 2008 Annual Action Plan, which was originally
approved March 14, 2008. The customary HUD-required CDBG Citizen Participation process has been waived by HUD, such that
the amended Action Plan must be published through the County's usual methods and be available on the County's website for at
least 15 calendar days for public comment as NSP materials are developed, published, and submitted to HUD:
(http://www.co.lake.il.us/planning/cd/actionplan.asp). The following documents are available on the County's website: The HUD
Standard 424 application form, the proposed NSP Action Plan amendment, and (ultimately) the final NSP Action Plan amendment
(as of December 1, 2008) along with any subsequent NSP amendment/adjustments that are made.

 A "Citizen Participation Notice" was published on November 1, 2008 in the News-Sun regarding theNSP Addendum to the 2008
Annual Action Plan(See Appendix 1). Copies of this "Notice" were distributed to over 392 entities from the Community
Development Division mailing list. Copies of the proposedNSP Addendum to the 2008 Annual Action Planwere made available at
five libraries in different areas of the County, and were distributed to groups and individuals on request. The proposedNSP
Addendum to the 2008 Annual Action Planwas available for citizen comment for at least a 15 day calendar comment period prior
to approval by the Lake County Board.

 TheNSP Addendum to the 2008 Annual Action Plan, including Lake County's funding strategies, was approved by:

 o  The Affordable Housing Commission on October 21, 2008 (proposed draft);
 o  The Lake County Community Development Commission on October 22, 2008 (proposed draft);
 o  The Lake County Board's Health and Community Services Committee on November 11, 2008 (final draft);
 o  The Lake County Board's Financial and Administrative Committee on November 12, 2008 (final draft); and
 o  The Lake County Board on November 18, 2008 (final version).

 Submission of the Action Plan substantial amendment Addendum is due to HUD on or before December 1, 2008. However
should HUD require revision and resubmission, according to NSP statutory program requirements, any such resubmission must be
received by HUD within 45 days of the date of the first disapproval, and in no case later than the close of business on February
13, 2009.

 See the Citizen Participation Comment Appendix regarding the comments received and the actions taken regarding those
comments (Appendix 2).

 The 2015 amendment to the NSP Substantial Amendment to the 2008 Annual Action Plan was undertaken to clarify the use of
program income funds and edit outdated language.
 1.   The Public Hearing took place on March 11, 2015 at the meeting of the Housing and Community Development Commission
which then approved the amendment to the Substantial Amendment.
 2.   Invitation for Public Comment ended April 9, 2015
 The Lake County Board approved the amendment on April 14, 2015.
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Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
  Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need,
including those:
 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 2008 divided by HUD's estimated number of mortgages, per HUD's NSP
foreclosure data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of
greatest need.  However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted
affordable housing activities.  A certain balance will need to exist throughout the NSP program and its affordable housing
activities regarding not only the time frame to acquire a foreclosed property, but its record of title, its acquisition price, its
proposed rehabilitation costs, secondary financing arrangements of NSP income eligible households, and the length of time that
similarly located properties have been on the market.
  Distribution and Uses of Funds
 NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one
or more of the following ways:
 o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Permanent Rental of Single &ndash; Family Homes / Multi &ndash; Family Homes by Non-Profit Agencies
($1,150,200).
 o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and
Residential Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer
Assistance Program / Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
 o NSP Program Administration ($460,080).
  Low Income Targeting
 ,
 ,
 100% of funds will be used to serve households at or below 120% of area median incg income at or below $90,500).
,
 25% of funds must benefit households at or below 50% of area median income (for example a four person household having
income at or below $37,700).
,
 ,
 All of Lake County's NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term,
and in compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon
homes and residential properties shall remain affordable to individuals and families whose income does not exceed 120% of Area
Median Income. For example, a four person household receiving NSP assisted benefits would qualify at a household income at or
below $90,500 ("middle-income"). HUD funded programs normally operate at 80% of Area Median Income, based on household
size. For example, a four person household normally receiving HUD assisted benefits would qualify at a household income at or
below $60,300 ("moderate-income").
 Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and
redevelopment of abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to
house individuals or families whose incomes do not exceed 50% of Area Median Income. For example, a four person household
receiving restricted NSP assisted benefits would qualify at a household income at or below $37,700 ("low-income").
  Property Identification:  Foreclosed sites
 There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type,
the size of the property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local
building codes needed under the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually
researched over time for each individual property.  However, there are many commercial databases that could provide at least
the most-basic information on foreclosed properties such as listings by location and property PIN number.  Once established,
these addresses could then be mapped, perhaps, through the County's GIS system.
 Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various
Rehabilitation Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.
Unfortunately, some of these federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage
holder.  Therefore, the possibility exists, that the "notice of foreclosure" would identify Lake County as a party to the foreclosure.
As such, identification of potential Neighborhood Stabilization Program properties maybe the easiest to identify.
 Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of
other non-federal and non-county assisted properties that have had recent foreclosure filings.
  NSP post-foreclosure / REO ownership structures
 The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these
homes and residential properties mustbepurchasedatadiscountfromthecurrent market appraised value.  However, because of the
circumstances with which a home has now been foreclosed upon there may in fact be numerous different types of post-
foreclosure ownership structures that must be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded
title issues as much as possible, as this will continually delay timely progress.  Accordingly, listed below are only some of the
ownership structures that NSP funded governmental and non-profit agencies may have to deal with, in increasing levels of
difficulty.  Though only a small list, this assists in explaining why there will need to be a certain level of selectivity in choosing
NSP properties within the identified areas of greatest need:
 ,
 ,
 Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do
not want to "own" properties for long &ndash; this might be the easiest group to work with since it is locally owned and driven);
,
 National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure
title transfer, this could create a secondary market portfolio that must be dealt with);
,
 Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt
instruments with other lending/broker/servicing/investor/sale transactions &ndash; for individual or small lots the time and effort
may not allow a servicing company to separate its portfolio);
,
 Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash; which requires
intermediaries to handle financial negotiations and title transfers).
,
 ,
 Foreclosure identification and rehabilitation activities for North Chicago's NSP assisted projects will be conducted by the City of
North Chicago.  Foreclosure identification and rehabilitation activities for Waukegan's NSP assisted projects will be conducted by
the City of Waukegan.  Foreclosure identification and rehabilitation activities for Lake County's NSP assisted projects (the
remaining 50 non-CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.  Distribution and and
Uses of Funds :   The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was
approved by HUD on January 12, 2009.  A substantial amendment to this Addendum was approved by the Lake County Board on
April 14, 2015 to clarify the use of program income funds and to edit outdated language.  Also, Lake County Community
Development updated budgets, including a forecast of remaining program income, in order to identify the estimated future LH25
requirement and the amount of funds necessary to achieve LH25 compliance.
  The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
  The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
  The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page
NSP Addendum in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions
and Narrative Statements, Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:
Home Foreclosure Percentages per Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home
Foreclosures per Municipality).
  Description of Key NSP Projects
 Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in
federal and county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate
housing counseling activities.  Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50
non-CDBG entitlement jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North
Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program was administered by the City of Chicago and is
now administered by the Affordable Housing Corporation.  Waukegan's existing CDBG and HOME funded Homeowner
Rehabilitation Program is administered by the City of Waukegan.
 Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25,
2005 and February 14, 2006 through Community Development Commission approval and County Board approval for the
acquisition and rehabilitation of vacant, abandoned, or foreclosed properties, respectively).  Accordingly, new additional CDBG
funding under the Neighborhood Stabilization Program allows for greater coordination of previously separated housing activities
through the development of a quick concise specific NSP program balanced against Lake County housing needs.
 Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM)
Programs, and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).
North Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North
Chicago.  Waukegan's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of
Waukegan.  Therefore, as much as possible, Lake County would like to use its   existing housing partners to expand its current
housing activitiesnthe Neighborhood Stabilization Program  .
 The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based
on three NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake
County has established this NSP Addendum to establish the needs, targeteligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of
Lake County showing the greatest need, including those:
  1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 20divided by HUD's estimated number of mortgages, per HUD's NSP foreclosure
data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 HUD allows NSP recipients to identify other local identifiers of concern.    Lake County will also consider other non-NSP stipulated
need categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the
Woodstock Institute.
 Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are
located within these areas of greatest need.  At the present time it appears as though the following communities have the
highest   number   of foreclosures:  Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
 At the present time it appears as though the following communities have the highest   foreclosure rate   per 1,000 owner-
occupied units (exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and
Hainesville.
   Lake County's Neighborhood Stabilization Program Flow Chart
 Basically, our program is "a residential recycling program for abandoned or foreclosed properties":
   Step 1:  Pending foreclosuresite
 Select "area of greatest need"
 ,
 Property is identified
,
 NSP process begins
,
 <60 day old appraisal
,
 Initial housing inspection
,
 Step 2:  Foreclosure

 Sheriff's Sale
,
 Privately financed mortgagee forecloses for value owed
,
 , Step3: NSPAcquisitionStage
 ,
 NSP acquisition occurs at required discount
,
 =>5% individual
,
 =>15% aggregate
,
 NSP pays off privately financed mortgagee  (1)
,
 Title changes hands
,
  Step 4:  NSP Rehabilitation Stage

 Secondary housing inspection
,
 Rehab bid process to select contractor
,
 NSP pays for required code related repairs
,
 Third+ housing inspections
,
 Rehabilitation complete
,
 Final housing inspection
,
 , Step 5:  NSP Housing Counseling Stage

 ,=>8 hours
,
 =<120% AMI program eligibility
,
 FTHB assistance provided
,
 Private mortgage approval of secondary purchaser
,
  Step 6:  NSP Sale/Rental Stage

 ,=<120% AMI household or tenant
,
 Sale:  closing proceeds from secondary private mortgagee pays back NSP funds  (2)
,
 Rental:  annual demographic information required
,
 Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County
upon sale or transfer of the NSP assisted home.
,
     Economic Stimulus Notes:
  (1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
  (2)    discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which
NSP can lend back out)
    Definitions and Descriptions :  Funds generated from the use of NSP funds are considered Program Income and must be
returned to lake County for reinvestment in its NSP activities.  Accordingly, funds received by Lake County in repayment of this
initial assistance will be retained by Lake County, treated as Program income for purposes of reprogramming and will be resused
to continue additional NSP assissted activities in accordance with requirements of this Section 2301 of HERA.  The regulations
prescribe that 25% of program income will also be available for continued NSP LH25 activities (households whose income is less
than 50% of area median income).
  Housing Rehabilitation Standards
 Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the
extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and
habitability, in order to sell, rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may
include preservation, improving energy efficiency or conservation, or providing renewable energy sources.  Where practical, Lake
County will encourage that NSP funded governmental and non-profit agencies strategically incorporate modern green building
and energy efficiency improvements that provide for long-term affordability and increased sustainability and attractiveness of
housing and neighborhoods.
 As of 2012, the Lake County Consortium Property Rehabilitation Standards wil be used on NSP-assisted activities.  Prior to 2012,
the 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation
NSP-funded rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property
Maintenance Code, fire safety, and other local municipal building codes will apply to North Chicago NSP-funded rehabilitation
activities.  The 1996 Building Officials and Code Administrators International Inc. (BOCA code), 1992 Council of American Building
Officials (CABO code), fire safety, and other local municipal building codes will apply to Waukegan NSP-funded rehabilitation
activities.   Low Income Targeting :  At leat 25% of the combination of program funds and  program income will also be targeted
for low-income renters and/or homebuyers for continued NSP LH25 activities (households whose income is less than 50% of area
median income).  Acquisition and Relocation :  Lake County's NSP program does not include acquisition of occupied homes so
relocation will not be necessary.  Lake County's URA relocation policies are available upon request.  Public Comment :  The NSP
application of funds will consist of a   substantial amendment   to Lake County's 2008 Annual Action Plan, which was originally
approved March 14, 2008. The customary HUD-required CDBG Citizen Participation process has been waived by HUD, such that
the amended Action Plan must be published through the County's usual methods and be available on the County's website for at
least 15 calendar days for public comment as NSP materials are developed, published, and submitted to HUD:
(http://www.co.lake.il.us/planning/cd/actionplan.asp). The following documents are available on the County's website: The HUD
Standard 424 application form, the proposed NSP Action Plan amendment, and (ultimately) the final NSP Action Plan amendment
(as of December 1, 2008) along with any subsequent NSP amendment/adjustments that are made.

 A "Citizen Participation Notice" was published on November 1, 2008 in the News-Sun regarding theNSP Addendum to the 2008
Annual Action Plan(See Appendix 1). Copies of this "Notice" were distributed to over 392 entities from the Community
Development Division mailing list. Copies of the proposedNSP Addendum to the 2008 Annual Action Planwere made available at
five libraries in different areas of the County, and were distributed to groups and individuals on request. The proposedNSP
Addendum to the 2008 Annual Action Planwas available for citizen comment for at least a 15 day calendar comment period prior
to approval by the Lake County Board.

 TheNSP Addendum to the 2008 Annual Action Plan, including Lake County's funding strategies, was approved by:

 o  The Affordable Housing Commission on October 21, 2008 (proposed draft);
 o  The Lake County Community Development Commission on October 22, 2008 (proposed draft);
 o  The Lake County Board's Health and Community Services Committee on November 11, 2008 (final draft);
 o  The Lake County Board's Financial and Administrative Committee on November 12, 2008 (final draft); and
 o  The Lake County Board on November 18, 2008 (final version).

 Submission of the Action Plan substantial amendment Addendum is due to HUD on or before December 1, 2008. However
should HUD require revision and resubmission, according to NSP statutory program requirements, any such resubmission must be
received by HUD within 45 days of the date of the first disapproval, and in no case later than the close of business on February
13, 2009.

 See the Citizen Participation Comment Appendix regarding the comments received and the actions taken regarding those
comments (Appendix 2).

 The 2015 amendment to the NSP Substantial Amendment to the 2008 Annual Action Plan was undertaken to clarify the use of
program income funds and edit outdated language.
 1.   The Public Hearing took place on March 11, 2015 at the meeting of the Housing and Community Development Commission
which then approved the amendment to the Substantial Amendment.
 2.   Invitation for Public Comment ended April 9, 2015
 The Lake County Board approved the amendment on April 14, 2015.
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Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
  Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need,
including those:
 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 2008 divided by HUD's estimated number of mortgages, per HUD's NSP
foreclosure data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of
greatest need.  However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted
affordable housing activities.  A certain balance will need to exist throughout the NSP program and its affordable housing
activities regarding not only the time frame to acquire a foreclosed property, but its record of title, its acquisition price, its
proposed rehabilitation costs, secondary financing arrangements of NSP income eligible households, and the length of time that
similarly located properties have been on the market.
  Distribution and Uses of Funds
 NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one
or more of the following ways:
 o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Permanent Rental of Single &ndash; Family Homes / Multi &ndash; Family Homes by Non-Profit Agencies
($1,150,200).
 o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and
Residential Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer
Assistance Program / Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
 o NSP Program Administration ($460,080).
  Low Income Targeting
 ,
 ,
 100% of funds will be used to serve households at or below 120% of area median incg income at or below $90,500).
,
 25% of funds must benefit households at or below 50% of area median income (for example a four person household having
income at or below $37,700).
,
 ,
 All of Lake County's NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term,
and in compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon
homes and residential properties shall remain affordable to individuals and families whose income does not exceed 120% of Area
Median Income. For example, a four person household receiving NSP assisted benefits would qualify at a household income at or
below $90,500 ("middle-income"). HUD funded programs normally operate at 80% of Area Median Income, based on household
size. For example, a four person household normally receiving HUD assisted benefits would qualify at a household income at or
below $60,300 ("moderate-income").
 Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and
redevelopment of abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to
house individuals or families whose incomes do not exceed 50% of Area Median Income. For example, a four person household
receiving restricted NSP assisted benefits would qualify at a household income at or below $37,700 ("low-income").
  Property Identification:  Foreclosed sites
 There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type,
the size of the property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local
building codes needed under the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually
researched over time for each individual property.  However, there are many commercial databases that could provide at least
the most-basic information on foreclosed properties such as listings by location and property PIN number.  Once established,
these addresses could then be mapped, perhaps, through the County's GIS system.
 Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various
Rehabilitation Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.
Unfortunately, some of these federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage
holder.  Therefore, the possibility exists, that the "notice of foreclosure" would identify Lake County as a party to the foreclosure.
As such, identification of potential Neighborhood Stabilization Program properties maybe the easiest to identify.
 Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of
other non-federal and non-county assisted properties that have had recent foreclosure filings.
  NSP post-foreclosure / REO ownership structures
 The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these
homes and residential properties mustbepurchasedatadiscountfromthecurrent market appraised value.  However, because of the
circumstances with which a home has now been foreclosed upon there may in fact be numerous different types of post-
foreclosure ownership structures that must be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded
title issues as much as possible, as this will continually delay timely progress.  Accordingly, listed below are only some of the
ownership structures that NSP funded governmental and non-profit agencies may have to deal with, in increasing levels of
difficulty.  Though only a small list, this assists in explaining why there will need to be a certain level of selectivity in choosing
NSP properties within the identified areas of greatest need:
 ,
 ,
 Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do
not want to "own" properties for long &ndash; this might be the easiest group to work with since it is locally owned and driven);
,
 National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure
title transfer, this could create a secondary market portfolio that must be dealt with);
,
 Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt
instruments with other lending/broker/servicing/investor/sale transactions &ndash; for individual or small lots the time and effort
may not allow a servicing company to separate its portfolio);
,
 Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash; which requires
intermediaries to handle financial negotiations and title transfers).
,
 ,
 Foreclosure identification and rehabilitation activities for North Chicago's NSP assisted projects will be conducted by the City of
North Chicago.  Foreclosure identification and rehabilitation activities for Waukegan's NSP assisted projects will be conducted by
the City of Waukegan.  Foreclosure identification and rehabilitation activities for Lake County's NSP assisted projects (the
remaining 50 non-CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.  Distribution and and
Uses of Funds :   The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was
approved by HUD on January 12, 2009.  A substantial amendment to this Addendum was approved by the Lake County Board on
April 14, 2015 to clarify the use of program income funds and to edit outdated language.  Also, Lake County Community
Development updated budgets, including a forecast of remaining program income, in order to identify the estimated future LH25
requirement and the amount of funds necessary to achieve LH25 compliance.
  The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
  The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
  The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page
NSP Addendum in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions
and Narrative Statements, Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:
Home Foreclosure Percentages per Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home
Foreclosures per Municipality).
  Description of Key NSP Projects
 Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in
federal and county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate
housing counseling activities.  Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50
non-CDBG entitlement jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North
Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program was administered by the City of Chicago and is
now administered by the Affordable Housing Corporation.  Waukegan's existing CDBG and HOME funded Homeowner
Rehabilitation Program is administered by the City of Waukegan.
 Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25,
2005 and February 14, 2006 through Community Development Commission approval and County Board approval for the
acquisition and rehabilitation of vacant, abandoned, or foreclosed properties, respectively).  Accordingly, new additional CDBG
funding under the Neighborhood Stabilization Program allows for greater coordination of previously separated housing activities
through the development of a quick concise specific NSP program balanced against Lake County housing needs.
 Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM)
Programs, and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).
North Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North
Chicago.  Waukegan's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of
Waukegan.  Therefore, as much as possible, Lake County would like to use its   existing housing partners to expand its current
housing activitiesnthe Neighborhood Stabilization Program  .
 The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based
on three NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake
County has established this NSP Addendum to establish the needs, targeteligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of
Lake County showing the greatest need, including those:
  1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 20divided by HUD's estimated number of mortgages, per HUD's NSP foreclosure
data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 HUD allows NSP recipients to identify other local identifiers of concern.    Lake County will also consider other non-NSP stipulated
need categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the
Woodstock Institute.
 Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are
located within these areas of greatest need.  At the present time it appears as though the following communities have the
highest   number   of foreclosures:  Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
 At the present time it appears as though the following communities have the highest   foreclosure rate   per 1,000 owner-
occupied units (exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and
Hainesville.
   Lake County's Neighborhood Stabilization Program Flow Chart
 Basically, our program is "a residential recycling program for abandoned or foreclosed properties":
   Step 1:  Pending foreclosuresite
 Select "area of greatest need"
 ,
 Property is identified
,
 NSP process begins
,
 <60 day old appraisal
,
 Initial housing inspection
,
 Step 2:  Foreclosure

 Sheriff's Sale
,
 Privately financed mortgagee forecloses for value owed
,
 , Step3: NSPAcquisitionStage
 ,
 NSP acquisition occurs at required discount
,
 =>5% individual
,
 =>15% aggregate
,
 NSP pays off privately financed mortgagee  (1)
,
 Title changes hands
,
  Step 4:  NSP Rehabilitation Stage

 Secondary housing inspection
,
 Rehab bid process to select contractor
,
 NSP pays for required code related repairs
,
 Third+ housing inspections
,
 Rehabilitation complete
,
 Final housing inspection
,
 , Step 5:  NSP Housing Counseling Stage

 ,=>8 hours
,
 =<120% AMI program eligibility
,
 FTHB assistance provided
,
 Private mortgage approval of secondary purchaser
,
  Step 6:  NSP Sale/Rental Stage

 ,=<120% AMI household or tenant
,
 Sale:  closing proceeds from secondary private mortgagee pays back NSP funds  (2)
,
 Rental:  annual demographic information required
,
 Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County
upon sale or transfer of the NSP assisted home.
,
     Economic Stimulus Notes:
  (1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
  (2)    discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which
NSP can lend back out)
    Definitions and Descriptions :  Funds generated from the use of NSP funds are considered Program Income and must be
returned to lake County for reinvestment in its NSP activities.  Accordingly, funds received by Lake County in repayment of this
initial assistance will be retained by Lake County, treated as Program income for purposes of reprogramming and will be resused
to continue additional NSP assissted activities in accordance with requirements of this Section 2301 of HERA.  The regulations
prescribe that 25% of program income will also be available for continued NSP LH25 activities (households whose income is less
than 50% of area median income).
  Housing Rehabilitation Standards
 Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the
extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and
habitability, in order to sell, rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may
include preservation, improving energy efficiency or conservation, or providing renewable energy sources.  Where practical, Lake
County will encourage that NSP funded governmental and non-profit agencies strategically incorporate modern green building
and energy efficiency improvements that provide for long-term affordability and increased sustainability and attractiveness of
housing and neighborhoods.
 As of 2012, the Lake County Consortium Property Rehabilitation Standards wil be used on NSP-assisted activities.  Prior to 2012,
the 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation
NSP-funded rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property
Maintenance Code, fire safety, and other local municipal building codes will apply to North Chicago NSP-funded rehabilitation
activities.  The 1996 Building Officials and Code Administrators International Inc. (BOCA code), 1992 Council of American Building
Officials (CABO code), fire safety, and other local municipal building codes will apply to Waukegan NSP-funded rehabilitation
activities.   Low Income Targeting :  At leat 25% of the combination of program funds and  program income will also be targeted
for low-income renters and/or homebuyers for continued NSP LH25 activities (households whose income is less than 50% of area
median income).  Acquisition and Relocation :  Lake County's NSP program does not include acquisition of occupied homes so
relocation will not be necessary.  Lake County's URA relocation policies are available upon request.  Public Comment :  The NSP
application of funds will consist of a   substantial amendment   to Lake County's 2008 Annual Action Plan, which was originally
approved March 14, 2008. The customary HUD-required CDBG Citizen Participation process has been waived by HUD, such that
the amended Action Plan must be published through the County's usual methods and be available on the County's website for at
least 15 calendar days for public comment as NSP materials are developed, published, and submitted to HUD:
(http://www.co.lake.il.us/planning/cd/actionplan.asp). The following documents are available on the County's website: The HUD
Standard 424 application form, the proposed NSP Action Plan amendment, and (ultimately) the final NSP Action Plan amendment
(as of December 1, 2008) along with any subsequent NSP amendment/adjustments that are made.

 A "Citizen Participation Notice" was published on November 1, 2008 in the News-Sun regarding theNSP Addendum to the 2008
Annual Action Plan(See Appendix 1). Copies of this "Notice" were distributed to over 392 entities from the Community
Development Division mailing list. Copies of the proposedNSP Addendum to the 2008 Annual Action Planwere made available at
five libraries in different areas of the County, and were distributed to groups and individuals on request. The proposedNSP
Addendum to the 2008 Annual Action Planwas available for citizen comment for at least a 15 day calendar comment period prior
to approval by the Lake County Board.

 TheNSP Addendum to the 2008 Annual Action Plan, including Lake County's funding strategies, was approved by:

 o  The Affordable Housing Commission on October 21, 2008 (proposed draft);
 o  The Lake County Community Development Commission on October 22, 2008 (proposed draft);
 o  The Lake County Board's Health and Community Services Committee on November 11, 2008 (final draft);
 o  The Lake County Board's Financial and Administrative Committee on November 12, 2008 (final draft); and
 o  The Lake County Board on November 18, 2008 (final version).

 Submission of the Action Plan substantial amendment Addendum is due to HUD on or before December 1, 2008. However
should HUD require revision and resubmission, according to NSP statutory program requirements, any such resubmission must be
received by HUD within 45 days of the date of the first disapproval, and in no case later than the close of business on February
13, 2009.

 See the Citizen Participation Comment Appendix regarding the comments received and the actions taken regarding those
comments (Appendix 2).

 The 2015 amendment to the NSP Substantial Amendment to the 2008 Annual Action Plan was undertaken to clarify the use of
program income funds and edit outdated language.
 1.   The Public Hearing took place on March 11, 2015 at the meeting of the Housing and Community Development Commission
which then approved the amendment to the Substantial Amendment.
 2.   Invitation for Public Comment ended April 9, 2015
 The Lake County Board approved the amendment on April 14, 2015.
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Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
  Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need,
including those:
 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 2008 divided by HUD's estimated number of mortgages, per HUD's NSP
foreclosure data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of
greatest need.  However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted
affordable housing activities.  A certain balance will need to exist throughout the NSP program and its affordable housing
activities regarding not only the time frame to acquire a foreclosed property, but its record of title, its acquisition price, its
proposed rehabilitation costs, secondary financing arrangements of NSP income eligible households, and the length of time that
similarly located properties have been on the market.
  Distribution and Uses of Funds
 NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one
or more of the following ways:
 o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Permanent Rental of Single &ndash; Family Homes / Multi &ndash; Family Homes by Non-Profit Agencies
($1,150,200).
 o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and
Residential Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer
Assistance Program / Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
 o NSP Program Administration ($460,080).
  Low Income Targeting
 ,
 ,
 100% of funds will be used to serve households at or below 120% of area median incg income at or below $90,500).
,
 25% of funds must benefit households at or below 50% of area median income (for example a four person household having
income at or below $37,700).
,
 ,
 All of Lake County's NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term,
and in compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon
homes and residential properties shall remain affordable to individuals and families whose income does not exceed 120% of Area
Median Income. For example, a four person household receiving NSP assisted benefits would qualify at a household income at or
below $90,500 ("middle-income"). HUD funded programs normally operate at 80% of Area Median Income, based on household
size. For example, a four person household normally receiving HUD assisted benefits would qualify at a household income at or
below $60,300 ("moderate-income").
 Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and
redevelopment of abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to
house individuals or families whose incomes do not exceed 50% of Area Median Income. For example, a four person household
receiving restricted NSP assisted benefits would qualify at a household income at or below $37,700 ("low-income").
  Property Identification:  Foreclosed sites
 There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type,
the size of the property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local
building codes needed under the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually
researched over time for each individual property.  However, there are many commercial databases that could provide at least
the most-basic information on foreclosed properties such as listings by location and property PIN number.  Once established,
these addresses could then be mapped, perhaps, through the County's GIS system.
 Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various
Rehabilitation Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.
Unfortunately, some of these federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage
holder.  Therefore, the possibility exists, that the "notice of foreclosure" would identify Lake County as a party to the foreclosure.
As such, identification of potential Neighborhood Stabilization Program properties maybe the easiest to identify.
 Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of
other non-federal and non-county assisted properties that have had recent foreclosure filings.
  NSP post-foreclosure / REO ownership structures
 The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these
homes and residential properties mustbepurchasedatadiscountfromthecurrent market appraised value.  However, because of the
circumstances with which a home has now been foreclosed upon there may in fact be numerous different types of post-
foreclosure ownership structures that must be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded
title issues as much as possible, as this will continually delay timely progress.  Accordingly, listed below are only some of the
ownership structures that NSP funded governmental and non-profit agencies may have to deal with, in increasing levels of
difficulty.  Though only a small list, this assists in explaining why there will need to be a certain level of selectivity in choosing
NSP properties within the identified areas of greatest need:
 ,
 ,
 Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do
not want to "own" properties for long &ndash; this might be the easiest group to work with since it is locally owned and driven);
,
 National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure
title transfer, this could create a secondary market portfolio that must be dealt with);
,
 Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt
instruments with other lending/broker/servicing/investor/sale transactions &ndash; for individual or small lots the time and effort
may not allow a servicing company to separate its portfolio);
,
 Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash; which requires
intermediaries to handle financial negotiations and title transfers).
,
 ,
 Foreclosure identification and rehabilitation activities for North Chicago's NSP assisted projects will be conducted by the City of
North Chicago.  Foreclosure identification and rehabilitation activities for Waukegan's NSP assisted projects will be conducted by
the City of Waukegan.  Foreclosure identification and rehabilitation activities for Lake County's NSP assisted projects (the
remaining 50 non-CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.  Distribution and and
Uses of Funds :   The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was
approved by HUD on January 12, 2009.  A substantial amendment to this Addendum was approved by the Lake County Board on
April 14, 2015 to clarify the use of program income funds and to edit outdated language.  Also, Lake County Community
Development updated budgets, including a forecast of remaining program income, in order to identify the estimated future LH25
requirement and the amount of funds necessary to achieve LH25 compliance.
  The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
  The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
  The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page
NSP Addendum in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions
and Narrative Statements, Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:
Home Foreclosure Percentages per Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home
Foreclosures per Municipality).
  Description of Key NSP Projects
 Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in
federal and county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate
housing counseling activities.  Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50
non-CDBG entitlement jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North
Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program was administered by the City of Chicago and is
now administered by the Affordable Housing Corporation.  Waukegan's existing CDBG and HOME funded Homeowner
Rehabilitation Program is administered by the City of Waukegan.
 Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25,
2005 and February 14, 2006 through Community Development Commission approval and County Board approval for the
acquisition and rehabilitation of vacant, abandoned, or foreclosed properties, respectively).  Accordingly, new additional CDBG
funding under the Neighborhood Stabilization Program allows for greater coordination of previously separated housing activities
through the development of a quick concise specific NSP program balanced against Lake County housing needs.
 Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM)
Programs, and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).
North Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North
Chicago.  Waukegan's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of
Waukegan.  Therefore, as much as possible, Lake County would like to use its   existing housing partners to expand its current
housing activitiesnthe Neighborhood Stabilization Program  .
 The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based
on three NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake
County has established this NSP Addendum to establish the needs, targeteligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of
Lake County showing the greatest need, including those:
  1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 20divided by HUD's estimated number of mortgages, per HUD's NSP foreclosure
data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 HUD allows NSP recipients to identify other local identifiers of concern.    Lake County will also consider other non-NSP stipulated
need categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the
Woodstock Institute.
 Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are
located within these areas of greatest need.  At the present time it appears as though the following communities have the
highest   number   of foreclosures:  Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
 At the present time it appears as though the following communities have the highest   foreclosure rate   per 1,000 owner-
occupied units (exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and
Hainesville.
   Lake County's Neighborhood Stabilization Program Flow Chart
 Basically, our program is "a residential recycling program for abandoned or foreclosed properties":
   Step 1:  Pending foreclosuresite
 Select "area of greatest need"
 ,
 Property is identified
,
 NSP process begins
,
 <60 day old appraisal
,
 Initial housing inspection
,
 Step 2:  Foreclosure

 Sheriff's Sale
,
 Privately financed mortgagee forecloses for value owed
,
 , Step3: NSPAcquisitionStage
 ,
 NSP acquisition occurs at required discount
,
 =>5% individual
,
 =>15% aggregate
,
 NSP pays off privately financed mortgagee  (1)
,
 Title changes hands
,
  Step 4:  NSP Rehabilitation Stage

 Secondary housing inspection
,
 Rehab bid process to select contractor
,
 NSP pays for required code related repairs
,
 Third+ housing inspections
,
 Rehabilitation complete
,
 Final housing inspection
,
 , Step 5:  NSP Housing Counseling Stage

 ,=>8 hours
,
 =<120% AMI program eligibility
,
 FTHB assistance provided
,
 Private mortgage approval of secondary purchaser
,
  Step 6:  NSP Sale/Rental Stage

 ,=<120% AMI household or tenant
,
 Sale:  closing proceeds from secondary private mortgagee pays back NSP funds  (2)
,
 Rental:  annual demographic information required
,
 Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County
upon sale or transfer of the NSP assisted home.
,
     Economic Stimulus Notes:
  (1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
  (2)    discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which
NSP can lend back out)
    Definitions and Descriptions :  Funds generated from the use of NSP funds are considered Program Income and must be
returned to lake County for reinvestment in its NSP activities.  Accordingly, funds received by Lake County in repayment of this
initial assistance will be retained by Lake County, treated as Program income for purposes of reprogramming and will be resused
to continue additional NSP assissted activities in accordance with requirements of this Section 2301 of HERA.  The regulations
prescribe that 25% of program income will also be available for continued NSP LH25 activities (households whose income is less
than 50% of area median income).
  Housing Rehabilitation Standards
 Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the
extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and
habitability, in order to sell, rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may
include preservation, improving energy efficiency or conservation, or providing renewable energy sources.  Where practical, Lake
County will encourage that NSP funded governmental and non-profit agencies strategically incorporate modern green building
and energy efficiency improvements that provide for long-term affordability and increased sustainability and attractiveness of
housing and neighborhoods.
 As of 2012, the Lake County Consortium Property Rehabilitation Standards wil be used on NSP-assisted activities.  Prior to 2012,
the 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation
NSP-funded rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property
Maintenance Code, fire safety, and other local municipal building codes will apply to North Chicago NSP-funded rehabilitation
activities.  The 1996 Building Officials and Code Administrators International Inc. (BOCA code), 1992 Council of American Building
Officials (CABO code), fire safety, and other local municipal building codes will apply to Waukegan NSP-funded rehabilitation
activities.   Low Income Targeting :  At leat 25% of the combination of program funds and  program income will also be targeted
for low-income renters and/or homebuyers for continued NSP LH25 activities (households whose income is less than 50% of area
median income).  Acquisition and Relocation :  Lake County's NSP program does not include acquisition of occupied homes so
relocation will not be necessary.  Lake County's URA relocation policies are available upon request.  Public Comment :  The NSP
application of funds will consist of a   substantial amendment   to Lake County's 2008 Annual Action Plan, which was originally
approved March 14, 2008. The customary HUD-required CDBG Citizen Participation process has been waived by HUD, such that
the amended Action Plan must be published through the County's usual methods and be available on the County's website for at
least 15 calendar days for public comment as NSP materials are developed, published, and submitted to HUD:
(http://www.co.lake.il.us/planning/cd/actionplan.asp). The following documents are available on the County's website: The HUD
Standard 424 application form, the proposed NSP Action Plan amendment, and (ultimately) the final NSP Action Plan amendment
(as of December 1, 2008) along with any subsequent NSP amendment/adjustments that are made.

 A "Citizen Participation Notice" was published on November 1, 2008 in the News-Sun regarding theNSP Addendum to the 2008
Annual Action Plan(See Appendix 1). Copies of this "Notice" were distributed to over 392 entities from the Community
Development Division mailing list. Copies of the proposedNSP Addendum to the 2008 Annual Action Planwere made available at
five libraries in different areas of the County, and were distributed to groups and individuals on request. The proposedNSP
Addendum to the 2008 Annual Action Planwas available for citizen comment for at least a 15 day calendar comment period prior
to approval by the Lake County Board.

 TheNSP Addendum to the 2008 Annual Action Plan, including Lake County's funding strategies, was approved by:

 o  The Affordable Housing Commission on October 21, 2008 (proposed draft);
 o  The Lake County Community Development Commission on October 22, 2008 (proposed draft);
 o  The Lake County Board's Health and Community Services Committee on November 11, 2008 (final draft);
 o  The Lake County Board's Financial and Administrative Committee on November 12, 2008 (final draft); and
 o  The Lake County Board on November 18, 2008 (final version).

 Submission of the Action Plan substantial amendment Addendum is due to HUD on or before December 1, 2008. However
should HUD require revision and resubmission, according to NSP statutory program requirements, any such resubmission must be
received by HUD within 45 days of the date of the first disapproval, and in no case later than the close of business on February
13, 2009.

 See the Citizen Participation Comment Appendix regarding the comments received and the actions taken regarding those
comments (Appendix 2).

 The 2015 amendment to the NSP Substantial Amendment to the 2008 Annual Action Plan was undertaken to clarify the use of
program income funds and edit outdated language.
 1.   The Public Hearing took place on March 11, 2015 at the meeting of the Housing and Community Development Commission
which then approved the amendment to the Substantial Amendment.
 2.   Invitation for Public Comment ended April 9, 2015
 The Lake County Board approved the amendment on April 14, 2015.
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Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
  Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need,
including those:
 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 2008 divided by HUD's estimated number of mortgages, per HUD's NSP
foreclosure data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of
greatest need.  However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted
affordable housing activities.  A certain balance will need to exist throughout the NSP program and its affordable housing
activities regarding not only the time frame to acquire a foreclosed property, but its record of title, its acquisition price, its
proposed rehabilitation costs, secondary financing arrangements of NSP income eligible households, and the length of time that
similarly located properties have been on the market.
  Distribution and Uses of Funds
 NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one
or more of the following ways:
 o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Permanent Rental of Single &ndash; Family Homes / Multi &ndash; Family Homes by Non-Profit Agencies
($1,150,200).
 o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and
Residential Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer
Assistance Program / Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
 o NSP Program Administration ($460,080).
  Low Income Targeting
 ,
 ,
 100% of funds will be used to serve households at or below 120% of area median incg income at or below $90,500).
,
 25% of funds must benefit households at or below 50% of area median income (for example a four person household having
income at or below $37,700).
,
 ,
 All of Lake County's NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term,
and in compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon
homes and residential properties shall remain affordable to individuals and families whose income does not exceed 120% of Area
Median Income. For example, a four person household receiving NSP assisted benefits would qualify at a household income at or
below $90,500 ("middle-income"). HUD funded programs normally operate at 80% of Area Median Income, based on household
size. For example, a four person household normally receiving HUD assisted benefits would qualify at a household income at or
below $60,300 ("moderate-income").
 Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and
redevelopment of abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to
house individuals or families whose incomes do not exceed 50% of Area Median Income. For example, a four person household
receiving restricted NSP assisted benefits would qualify at a household income at or below $37,700 ("low-income").
  Property Identification:  Foreclosed sites
 There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type,
the size of the property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local
building codes needed under the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually
researched over time for each individual property.  However, there are many commercial databases that could provide at least
the most-basic information on foreclosed properties such as listings by location and property PIN number.  Once established,
these addresses could then be mapped, perhaps, through the County's GIS system.
 Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various
Rehabilitation Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.
Unfortunately, some of these federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage
holder.  Therefore, the possibility exists, that the "notice of foreclosure" would identify Lake County as a party to the foreclosure.
As such, identification of potential Neighborhood Stabilization Program properties maybe the easiest to identify.
 Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of
other non-federal and non-county assisted properties that have had recent foreclosure filings.
  NSP post-foreclosure / REO ownership structures
 The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these
homes and residential properties mustbepurchasedatadiscountfromthecurrent market appraised value.  However, because of the
circumstances with which a home has now been foreclosed upon there may in fact be numerous different types of post-
foreclosure ownership structures that must be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded
title issues as much as possible, as this will continually delay timely progress.  Accordingly, listed below are only some of the
ownership structures that NSP funded governmental and non-profit agencies may have to deal with, in increasing levels of
difficulty.  Though only a small list, this assists in explaining why there will need to be a certain level of selectivity in choosing
NSP properties within the identified areas of greatest need:
 ,
 ,
 Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do
not want to "own" properties for long &ndash; this might be the easiest group to work with since it is locally owned and driven);
,
 National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure
title transfer, this could create a secondary market portfolio that must be dealt with);
,
 Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt
instruments with other lending/broker/servicing/investor/sale transactions &ndash; for individual or small lots the time and effort
may not allow a servicing company to separate its portfolio);
,
 Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash; which requires
intermediaries to handle financial negotiations and title transfers).
,
 ,
 Foreclosure identification and rehabilitation activities for North Chicago's NSP assisted projects will be conducted by the City of
North Chicago.  Foreclosure identification and rehabilitation activities for Waukegan's NSP assisted projects will be conducted by
the City of Waukegan.  Foreclosure identification and rehabilitation activities for Lake County's NSP assisted projects (the
remaining 50 non-CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.  Distribution and and
Uses of Funds :   The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was
approved by HUD on January 12, 2009.  A substantial amendment to this Addendum was approved by the Lake County Board on
April 14, 2015 to clarify the use of program income funds and to edit outdated language.  Also, Lake County Community
Development updated budgets, including a forecast of remaining program income, in order to identify the estimated future LH25
requirement and the amount of funds necessary to achieve LH25 compliance.
  The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
  The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
  The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page
NSP Addendum in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions
and Narrative Statements, Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:
Home Foreclosure Percentages per Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home
Foreclosures per Municipality).
  Description of Key NSP Projects
 Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in
federal and county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate
housing counseling activities.  Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50
non-CDBG entitlement jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North
Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program was administered by the City of Chicago and is
now administered by the Affordable Housing Corporation.  Waukegan's existing CDBG and HOME funded Homeowner
Rehabilitation Program is administered by the City of Waukegan.
 Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25,
2005 and February 14, 2006 through Community Development Commission approval and County Board approval for the
acquisition and rehabilitation of vacant, abandoned, or foreclosed properties, respectively).  Accordingly, new additional CDBG
funding under the Neighborhood Stabilization Program allows for greater coordination of previously separated housing activities
through the development of a quick concise specific NSP program balanced against Lake County housing needs.
 Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM)
Programs, and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).
North Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North
Chicago.  Waukegan's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of
Waukegan.  Therefore, as much as possible, Lake County would like to use its   existing housing partners to expand its current
housing activitiesnthe Neighborhood Stabilization Program  .
 The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based
on three NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake
County has established this NSP Addendum to establish the needs, targeteligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of
Lake County showing the greatest need, including those:
  1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 20divided by HUD's estimated number of mortgages, per HUD's NSP foreclosure
data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 HUD allows NSP recipients to identify other local identifiers of concern.    Lake County will also consider other non-NSP stipulated
need categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the
Woodstock Institute.
 Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are
located within these areas of greatest need.  At the present time it appears as though the following communities have the
highest   number   of foreclosures:  Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
 At the present time it appears as though the following communities have the highest   foreclosure rate   per 1,000 owner-
occupied units (exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and
Hainesville.
   Lake County's Neighborhood Stabilization Program Flow Chart
 Basically, our program is "a residential recycling program for abandoned or foreclosed properties":
   Step 1:  Pending foreclosuresite
 Select "area of greatest need"
 ,
 Property is identified
,
 NSP process begins
,
 <60 day old appraisal
,
 Initial housing inspection
,
 Step 2:  Foreclosure

 Sheriff's Sale
,
 Privately financed mortgagee forecloses for value owed
,
 , Step3: NSPAcquisitionStage
 ,
 NSP acquisition occurs at required discount
,
 =>5% individual
,
 =>15% aggregate
,
 NSP pays off privately financed mortgagee  (1)
,
 Title changes hands
,
  Step 4:  NSP Rehabilitation Stage

 Secondary housing inspection
,
 Rehab bid process to select contractor
,
 NSP pays for required code related repairs
,
 Third+ housing inspections
,
 Rehabilitation complete
,
 Final housing inspection
,
 , Step 5:  NSP Housing Counseling Stage

 ,=>8 hours
,
 =<120% AMI program eligibility
,
 FTHB assistance provided
,
 Private mortgage approval of secondary purchaser
,
  Step 6:  NSP Sale/Rental Stage

 ,=<120% AMI household or tenant
,
 Sale:  closing proceeds from secondary private mortgagee pays back NSP funds  (2)
,
 Rental:  annual demographic information required
,
 Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County
upon sale or transfer of the NSP assisted home.
,
     Economic Stimulus Notes:
  (1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
  (2)    discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which
NSP can lend back out)
    Definitions and Descriptions :  Funds generated from the use of NSP funds are considered Program Income and must be
returned to lake County for reinvestment in its NSP activities.  Accordingly, funds received by Lake County in repayment of this
initial assistance will be retained by Lake County, treated as Program income for purposes of reprogramming and will be resused
to continue additional NSP assissted activities in accordance with requirements of this Section 2301 of HERA.  The regulations
prescribe that 25% of program income will also be available for continued NSP LH25 activities (households whose income is less
than 50% of area median income).
  Housing Rehabilitation Standards
 Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the
extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and
habitability, in order to sell, rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may
include preservation, improving energy efficiency or conservation, or providing renewable energy sources.  Where practical, Lake
County will encourage that NSP funded governmental and non-profit agencies strategically incorporate modern green building
and energy efficiency improvements that provide for long-term affordability and increased sustainability and attractiveness of
housing and neighborhoods.
 As of 2012, the Lake County Consortium Property Rehabilitation Standards wil be used on NSP-assisted activities.  Prior to 2012,
the 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation
NSP-funded rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property
Maintenance Code, fire safety, and other local municipal building codes will apply to North Chicago NSP-funded rehabilitation
activities.  The 1996 Building Officials and Code Administrators International Inc. (BOCA code), 1992 Council of American Building
Officials (CABO code), fire safety, and other local municipal building codes will apply to Waukegan NSP-funded rehabilitation
activities.   Low Income Targeting :  At leat 25% of the combination of program funds and  program income will also be targeted
for low-income renters and/or homebuyers for continued NSP LH25 activities (households whose income is less than 50% of area
median income).  Acquisition and Relocation :  Lake County's NSP program does not include acquisition of occupied homes so
relocation will not be necessary.  Lake County's URA relocation policies are available upon request.  Public Comment :  The NSP
application of funds will consist of a   substantial amendment   to Lake County's 2008 Annual Action Plan, which was originally
approved March 14, 2008. The customary HUD-required CDBG Citizen Participation process has been waived by HUD, such that
the amended Action Plan must be published through the County's usual methods and be available on the County's website for at
least 15 calendar days for public comment as NSP materials are developed, published, and submitted to HUD:
(http://www.co.lake.il.us/planning/cd/actionplan.asp). The following documents are available on the County's website: The HUD
Standard 424 application form, the proposed NSP Action Plan amendment, and (ultimately) the final NSP Action Plan amendment
(as of December 1, 2008) along with any subsequent NSP amendment/adjustments that are made.

 A "Citizen Participation Notice" was published on November 1, 2008 in the News-Sun regarding theNSP Addendum to the 2008
Annual Action Plan(See Appendix 1). Copies of this "Notice" were distributed to over 392 entities from the Community
Development Division mailing list. Copies of the proposedNSP Addendum to the 2008 Annual Action Planwere made available at
five libraries in different areas of the County, and were distributed to groups and individuals on request. The proposedNSP
Addendum to the 2008 Annual Action Planwas available for citizen comment for at least a 15 day calendar comment period prior
to approval by the Lake County Board.

 TheNSP Addendum to the 2008 Annual Action Plan, including Lake County's funding strategies, was approved by:

 o  The Affordable Housing Commission on October 21, 2008 (proposed draft);
 o  The Lake County Community Development Commission on October 22, 2008 (proposed draft);
 o  The Lake County Board's Health and Community Services Committee on November 11, 2008 (final draft);
 o  The Lake County Board's Financial and Administrative Committee on November 12, 2008 (final draft); and
 o  The Lake County Board on November 18, 2008 (final version).

 Submission of the Action Plan substantial amendment Addendum is due to HUD on or before December 1, 2008. However
should HUD require revision and resubmission, according to NSP statutory program requirements, any such resubmission must be
received by HUD within 45 days of the date of the first disapproval, and in no case later than the close of business on February
13, 2009.

 See the Citizen Participation Comment Appendix regarding the comments received and the actions taken regarding those
comments (Appendix 2).

 The 2015 amendment to the NSP Substantial Amendment to the 2008 Annual Action Plan was undertaken to clarify the use of
program income funds and edit outdated language.
 1.   The Public Hearing took place on March 11, 2015 at the meeting of the Housing and Community Development Commission
which then approved the amendment to the Substantial Amendment.
 2.   Invitation for Public Comment ended April 9, 2015
 The Lake County Board approved the amendment on April 14, 2015.
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Action Plan Narrative :  Areas of Greatest Need :   Areas of Greatest Need
  Priority emphasis and consideration will be provided to those geographic areas of Lake County showing the greatest need,
including those:
 1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 2008 divided by HUD's estimated number of mortgages, per HUD's NSP
foreclosure data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2. With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 The purchase, rehabilitation, and rental/resale of these properties will involve NSP funded activities within these areas of
greatest need.  However, not all Census Tracts/Block Groups, and not all targeted areas, can be assisted with initial NSP-assisted
affordable housing activities.  A certain balance will need to exist throughout the NSP program and its affordable housing
activities regarding not only the time frame to acquire a foreclosed property, but its record of title, its acquisition price, its
proposed rehabilitation costs, secondary financing arrangements of NSP income eligible households, and the length of time that
similarly located properties have been on the market.
  Distribution and Uses of Funds
 NSP funded acquisition and rehabilitation of abandoned and foreclosed upon homes and residential properties will occur in one
or more of the following ways:
 o NSP Rental Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential
Properties for Permanent Rental of Single &ndash; Family Homes / Multi &ndash; Family Homes by Non-Profit Agencies
($1,150,200).
 o NSP Single Family Housing Program: Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and
Residential Properties for Single-Family Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer
Assistance Program / Affordable Plus Mortgage Program; Homebuyer Housing Counseling Program ($2,990,520).
 o NSP Program Administration ($460,080).
  Low Income Targeting
 ,
 ,
 100% of funds will be used to serve households at or below 120% of area median incg income at or below $90,500).
,
 25% of funds must benefit households at or below 50% of area median income (for example a four person household having
income at or below $37,700).
,
 ,
 All of Lake County's NSP funded activities will be developed, to the maximum extent practicabland for the longest feasible term,
and in compliance with NSP requirements, to ensure that the sale, rental or redevelopment of abandoned and foreclosed upon
homes and residential properties shall remain affordable to individuals and families whose income does not exceed 120% of Area
Median Income. For example, a four person household receiving NSP assisted benefits would qualify at a household income at or
below $90,500 ("middle-income"). HUD funded programs normally operate at 80% of Area Median Income, based on household
size. For example, a four person household normally receiving HUD assisted benefits would qualify at a household income at or
below $60,300 ("moderate-income").
 Additionally, as required under the NSP program, not less than 25% of the NSP funds will be used for the purchase and
redevelopment of abandoned or foreclosed upon homes or residential properties, that will remain affordable, will be used to
house individuals or families whose incomes do not exceed 50% of Area Median Income. For example, a four person household
receiving restricted NSP assisted benefits would qualify at a household income at or below $37,700 ("low-income").
  Property Identification:  Foreclosed sites
 There is no known list of readily available foreclosure filings that identifies needed NSP information such as the property type,
the size of the property, its street location, its Census Tract/Block Group, and the character of the house as it relates to local
building codes needed under the Neighborhood Stabilization Program.  Each of these items must, therefore, be individually
researched over time for each individual property.  However, there are many commercial databases that could provide at least
the most-basic information on foreclosed properties such as listings by location and property PIN number.  Once established,
these addresses could then be mapped, perhaps, through the County's GIS system.
 Lake County already funds affordable housing through federal and county funded First Time Homebuyer Programs and various
Rehabilitation Programs.  As part of this assistance, liens/mortgages/deed restrictions are placed on the assisted property.
Unfortunately, some of these federal and county assisted properties may, in fact, be foreclosed upon by the original mortgage
holder.  Therefore, the possibility exists, that the "notice of foreclosure" would identify Lake County as a party to the foreclosure.
As such, identification of potential Neighborhood Stabilization Program properties maybe the easiest to identify.
 Additional research of the computerized Lake County Clerk of the Court filings is needed to determine a possible workload of
other non-federal and non-county assisted properties that have had recent foreclosure filings.
  NSP post-foreclosure / REO ownership structures
 The NSP program requires the acquisition of abandoned and foreclosed upon homes and residential properties and that these
homes and residential properties mustbepurchasedatadiscountfromthecurrent market appraised value.  However, because of the
circumstances with which a home has now been foreclosed upon there may in fact be numerous different types of post-
foreclosure ownership structures that must be dealt with.  Any quick NSP funded title transfer is going to want to avoidclouded
title issues as much as possible, as this will continually delay timely progress.  Accordingly, listed below are only some of the
ownership structures that NSP funded governmental and non-profit agencies may have to deal with, in increasing levels of
difficulty.  Though only a small list, this assists in explaining why there will need to be a certain level of selectivity in choosing
NSP properties within the identified areas of greatest need:
 ,
 ,
 Local Community Banks/Financial Institutions (who often list with local real estate brokers.  Since local financial institutions do
not want to "own" properties for long &ndash; this might be the easiest group to work with since it is locally owned and driven);
,
 National Banks (who often have many other national properties in their REO holdings.  As there has been no post-foreclosure
title transfer, this could create a secondary market portfolio that must be dealt with);
,
 Servicing Companies (many financial institutions contract out with other lending companies to package their collective debt
instruments with other lending/broker/servicing/investor/sale transactions &ndash; for individual or small lots the time and effort
may not allow a servicing company to separate its portfolio);
,
 Trustees/Receiverships (and other types of ownership where the actual title holder is often hidden &ndash; which requires
intermediaries to handle financial negotiations and title transfers).
,
 ,
 Foreclosure identification and rehabilitation activities for North Chicago's NSP assisted projects will be conducted by the City of
North Chicago.  Foreclosure identification and rehabilitation activities for Waukegan's NSP assisted projects will be conducted by
the City of Waukegan.  Foreclosure identification and rehabilitation activities for Lake County's NSP assisted projects (the
remaining 50 non-CDBG entitlement jurisdictions) will be conducted by the Affordable Housing Corporation.  Distribution and and
Uses of Funds :   The Lake County Consortium submitted a Revised Final NSP Addendum to the 2008 Annual Action Plan that was
approved by HUD on January 12, 2009.  A substantial amendment to this Addendum was approved by the Lake County Board on
April 14, 2015 to clarify the use of program income funds and to edit outdated language.  Also, Lake County Community
Development updated budgets, including a forecast of remaining program income, in order to identify the estimated future LH25
requirement and the amount of funds necessary to achieve LH25 compliance.
  The Lake County Consortium signed its NSP Contract with HUD on March 27, 2009.
  The Lake County Consortium's Authority to Use Grant Funds is dated May 18, 2009.
  The programmatic operation of the Lake County Consortium's NSP activities are more fully described in its approved 60 page
NSP Addendum in compliance with all HUD rules, NSP regulations, Citizen Participation requirements, NSP Activity Descriptions
and Narrative Statements, Monitoring Standards and Procedures, Certifications, and NSP "Greatest Need" maps and tables (ie:
Home Foreclosure Percentages per Municipality, Subprime Home Mortgages per Municipality, and Significant Rise in Home
Foreclosures per Municipality).
  Description of Key NSP Projects
 Lake County has a strong background in CDBG and HOME funded affordable housing practices through its strong expertise in
federal and county funded first time homebuyer programs and various housing rehabilitation programs, which already incorporate
housing counseling activities.  Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program (for the 50
non-CDBG entitlement jurisdictions) is administered by the Affordable Housing Corporation of Lake County (AHC).  North
Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program was administered by the City of Chicago and is
now administered by the Affordable Housing Corporation.  Waukegan's existing CDBG and HOME funded Homeowner
Rehabilitation Program is administered by the City of Waukegan.
 Lake County previously amended its Consolidated Plan and prior Action Plans to allow for NSP-type housing activities (May 25,
2005 and February 14, 2006 through Community Development Commission approval and County Board approval for the
acquisition and rehabilitation of vacant, abandoned, or foreclosed properties, respectively).  Accordingly, new additional CDBG
funding under the Neighborhood Stabilization Program allows for greater coordination of previously separated housing activities
through the development of a quick concise specific NSP program balanced against Lake County housing needs.
 Lake County's existing CDBG and HOME funded Homeowner Rehabilitation Program, Homebuyer Assistance (FTHB/APM)
Programs, and a Housing Counseling Program are administered by the Affordable Housing Corporation of Lake County (AHC).
North Chicago's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of North
Chicago.  Waukegan's existing CDBG and HOME funded Homeowner Rehabilitation Program is administered by the City of
Waukegan.  Therefore, as much as possible, Lake County would like to use its   existing housing partners to expand its current
housing activitiesnthe Neighborhood Stabilization Program  .
 The Housing and Economic Recovery Act (July 2008) requires that NSP funds be distributed to the areas of greatest need based
on three NSP specific program need categories.  In response to HUD's NSP "expedited program implementation" strategy, Lake
County has established this NSP Addendum to establish the needs, targeteligible uses of NSP funds in response to the NSP
statutory program requirements.  Accordingly, priority emphasis and consideration will be provided to those geographic areas of
Lake County showing the greatest need, including those:
  1. With the greatest percentage of home foreclosures:  Under the NSP Program, HUD's Estimated Foreclosure Rate model has
identified areas of Lake County having the highest percentage of foreclosures measured by HUD's estimated number of
foreclosure starts over 18 months through June 20divided by HUD's estimated number of mortgages, per HUD's NSP foreclosure
data table for the State of Illinois, as having a foreclosure rate above 5.1%;
 2.With the highest percentage of homes financed by subprime mortgage related loans:  Under the NSP Program, HUD's model
has identified areas of Lake County with the highest percentage of homes financed by a subprime mortgage, as having at least
25% high cost loans as a percent of conventional loans made between 2004 and 2006 from Home Mortgage Disclosure Act data
where the rate spread is 3 percentage points above the Treasury security of comparable maturity; and/or
 3. Identified as likely to face a significant rise in the rate of home foreclosures:  Under the NSP Program, HUD's model has
identified areas of Lake County likely to face a significant rise in the rate of home foreclosures, as having a high risk factor for
foreclosure or abandonment based on a ranking of 8 or above on a scale of 1 to 10 where 10 indicates that the area is in the
highest 10 percent of risk nationwide for foreclosure and abandonment based on the combination of HUD's foreclosure risk
estimate and USPS residential vacancy rate.
 HUD allows NSP recipients to identify other local identifiers of concern.    Lake County will also consider other non-NSP stipulated
need categories, such as the number and rank of home foreclosures within Lake County municipalities, as identified by the
Woodstock Institute.
 Lake County will need to provide priority emphasis and consideration to those abandoned and foreclosed properties that are
located within these areas of greatest need.  At the present time it appears as though the following communities have the
highest   number   of foreclosures:  Mundelein, North Chicago, Round Lake Beach, Waukegan, and Zion.
 At the present time it appears as though the following communities have the highest   foreclosure rate   per 1,000 owner-
occupied units (exclusive of those communities listed above):  Round Lake, Round Lake Park, Round Lake Heights, and
Hainesville.
   Lake County's Neighborhood Stabilization Program Flow Chart
 Basically, our program is "a residential recycling program for abandoned or foreclosed properties":
   Step 1:  Pending foreclosuresite
 Select "area of greatest need"
 ,
 Property is identified
,
 NSP process begins
,
 <60 day old appraisal
,
 Initial housing inspection
,
 Step 2:  Foreclosure

 Sheriff's Sale
,
 Privately financed mortgagee forecloses for value owed
,
 , Step3: NSPAcquisitionStage
 ,
 NSP acquisition occurs at required discount
,
 =>5% individual
,
 =>15% aggregate
,
 NSP pays off privately financed mortgagee  (1)
,
 Title changes hands
,
  Step 4:  NSP Rehabilitation Stage

 Secondary housing inspection
,
 Rehab bid process to select contractor
,
 NSP pays for required code related repairs
,
 Third+ housing inspections
,
 Rehabilitation complete
,
 Final housing inspection
,
 , Step 5:  NSP Housing Counseling Stage

 ,=>8 hours
,
 =<120% AMI program eligibility
,
 FTHB assistance provided
,
 Private mortgage approval of secondary purchaser
,
  Step 6:  NSP Sale/Rental Stage

 ,=<120% AMI household or tenant
,
 Sale:  closing proceeds from secondary private mortgagee pays back NSP funds  (2)
,
 Rental:  annual demographic information required
,
 Recording of NSP mortgage documents will reflect the NSP period of affordability, which will be payable back to Lake County
upon sale or transfer of the NSP assisted home.
,
     Economic Stimulus Notes:
  (1)   foreclosed private financing replaced with discounted NSP funds (of which the original mortgagee can lend back out)
  (2)    discounted NSP funds + rehabilitation costs replaced with secondary private financing that returns NSP funds (of which
NSP can lend back out)
    Definitions and Descriptions :  Funds generated from the use of NSP funds are considered Program Income and must be
returned to lake County for reinvestment in its NSP activities.  Accordingly, funds received by Lake County in repayment of this
initial assistance will be retained by Lake County, treated as Program income for purposes of reprogramming and will be resused
to continue additional NSP assissted activities in accordance with requirements of this Section 2301 of HERA.  The regulations
prescribe that 25% of program income will also be available for continued NSP LH25 activities (households whose income is less
than 50% of area median income).
  Housing Rehabilitation Standards
 Per the NSP requirements, any rehabilitation of an abandoned or foreclosed upon home or residential property shall be to the
extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety, quality, and
habitability, in order to sell, rent or redevelop such homes and properties.  Rehabilitation activities, per NSP requirements, may
include preservation, improving energy efficiency or conservation, or providing renewable energy sources.  Where practical, Lake
County will encourage that NSP funded governmental and non-profit agencies strategically incorporate modern green building
and energy efficiency improvements that provide for long-term affordability and increased sustainability and attractiveness of
housing and neighborhoods.
 As of 2012, the Lake County Consortium Property Rehabilitation Standards wil be used on NSP-assisted activities.  Prior to 2012,
the 2003 International Residential Building Code and local municipal building codes will apply to Affordable Housing Corporation
NSP-funded rehabilitation activities.  The 2003 International Residential Building Code, the 2003 International Property
Maintenance Code, fire safety, and other local municipal building codes will apply to North Chicago NSP-funded rehabilitation
activities.  The 1996 Building Officials and Code Administrators International Inc. (BOCA code), 1992 Council of American Building
Officials (CABO code), fire safety, and other local municipal building codes will apply to Waukegan NSP-funded rehabilitation
activities.   Low Income Targeting :  At leat 25% of the combination of program funds and  program income will also be targeted
for low-income renters and/or homebuyers for continued NSP LH25 activities (households whose income is less than 50% of area
median income).  Acquisition and Relocation :  Lake County's NSP program does not include acquisition of occupied homes so
relocation will not be necessary.  Lake County's URA relocation policies are available upon request.  Public Comment :  The NSP
application of funds will consist of a   substantial amendment   to Lake County's 2008 Annual Action Plan, which was originally
approved March 14, 2008. The customary HUD-required CDBG Citizen Participation process has been waived by HUD, such that
the amended Action Plan must be published through the County's usual methods and be available on the County's website for at
least 15 calendar days for public comment as NSP materials are developed, published, and submitted to HUD:
(http://www.co.lake.il.us/planning/cd/actionplan.asp). The following documents are available on the County's website: The HUD
Standard 424 application form, the proposed NSP Action Plan amendment, and (ultimately) the final NSP Action Plan amendment
(as of December 1, 2008) along with any subsequent NSP amendment/adjustments that are made.

 A "Citizen Participation Notice" was published on November 1, 2008 in the News-Sun regarding theNSP Addendum to the 2008
Annual Action Plan(See Appendix 1). Copies of this "Notice" were distributed to over 392 entities from the Community
Development Division mailing list. Copies of the proposedNSP Addendum to the 2008 Annual Action Planwere made available at
five libraries in different areas of the County, and were distributed to groups and individuals on request. The proposedNSP
Addendum to the 2008 Annual Action Planwas available for citizen comment for at least a 15 day calendar comment period prior
to approval by the Lake County Board.

 TheNSP Addendum to the 2008 Annual Action Plan, including Lake County's funding strategies, was approved by:

 o  The Affordable Housing Commission on October 21, 2008 (proposed draft);
 o  The Lake County Community Development Commission on October 22, 2008 (proposed draft);
 o  The Lake County Board's Health and Community Services Committee on November 11, 2008 (final draft);
 o  The Lake County Board's Financial and Administrative Committee on November 12, 2008 (final draft); and
 o  The Lake County Board on November 18, 2008 (final version).

 Submission of the Action Plan substantial amendment Addendum is due to HUD on or before December 1, 2008. However
should HUD require revision and resubmission, according to NSP statutory program requirements, any such resubmission must be
received by HUD within 45 days of the date of the first disapproval, and in no case later than the close of business on February
13, 2009.

 See the Citizen Participation Comment Appendix regarding the comments received and the actions taken regarding those
comments (Appendix 2).

 The 2015 amendment to the NSP Substantial Amendment to the 2008 Annual Action Plan was undertaken to clarify the use of
program income funds and edit outdated language.
 1.   The Public Hearing took place on March 11, 2015 at the meeting of the Housing and Community Development Commission
which then approved the amendment to the Substantial Amendment.
 2.   Invitation for Public Comment ended April 9, 2015
 The Lake County Board approved the amendment on April 14, 2015.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,470,587.85

$10,508,600.00

$8,384,814.32

$6,264,574.61

$4,193,620.98

$2,070,953.63
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Program Income Received: $3,964,037.85

Total Funds Expended: $8,094,148.04

Match Contribution: $509,856.00

Overall Progress Narrative:

 In this quarter 4 homes were sold to income qualified homebuyers. The NSP team continues to be successful in creating opportunity for County
residents

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0004

Budget Program Funds Drawn Program Income Drawn

Total
NSP Program
Administration
NSP Rental Housing
Program

NSP Single Family
Housing Program

NSP Single Family
Housing Program

NSP Single Family
Housing Program

NSP Single Family
Housing Program

NSP Single Family
Housing Program

NSP Single Family
Housing Program

NSP 3A

NSP 1

NSP 2A

NSP 2A - LH25

NSP 2B

NSP 2B - LH25

NSP 2C

NSP 2C - LH25

NSP Program
Administration
NSP Rental
Housing
Program
NSP Single
Family Housing
Program
NSP LH25 AHC
Single Family
Housing
NSP Single
Family Housing
Program
NSP LH25 North
Chicago Single
Family Housing
NSP Single
Family Housing
Program
NSP LH25
Waukegan
Single Family
Housing

$9,990,416.27 $4,193,620.98 $5,485,524.15

$400,000.00 $114,887.46 $265,506.75

$1,262,200.00 $1,069,074.34 $193,125.66

$4,972,170.48 $1,555,093.08 $3,380,471.53

$411,956.97 $282,714.10 $129,242.87

$265,411.71 $171,647.50 $93,764.21

$58,533.71 $48,155.50 $10,378.21

$1,593,559.43 $613,936.00 $979,623.43

$1,026,583.97 $338,113.00 $433,411.49

Grantee Activity Number:                        NSP 1
Activity Title:                                             NSP Rental Housing Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 1 NSP Rental Housing Program
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 1
Activity Title:                                             NSP Rental Housing Program
Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lake County Residential Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,038,585.00

$1,262,200.00

$1,262,200.00

$1,255,230.46

$1,069,074.34

$186,156.12

Program Income Received: $0.00

Total Funds Expended: $1,262,200.00

Lake County Residential Development Corporation $1,262,200.00

Match Contributed: $509,856.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LCRDC is acquring and rehabilitating an 18-unit apartment building that will house persons at or below 50% of AMI.  This foreclosed property
is located in an area of greatest need in Zion.

Activity Description

The NSP Rental Housing Program is County-wide;  but must be within the charted Census Tract/Block Group tables and mapped &ldquo;areas
of greatest need&rdquo; of pre-identified municipalities and unincorporated townships (as identified in the NSP Addendum).
Agency Location:  Lake County Residential Development Corporation (LCRDC) 1280 Blackburn, Gurnee, IL 60031
Project Location:  2711 Gabriel, Zion, IL 60099

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 1
Activity Title:                                             NSP Rental Housing Program

 continuing the lease up process

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2A
Activity Title:                                             NSP Single Family Housing Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2 NSP Single Family Housing Program

Projected Start Date: Projected End Date:

03/01/2009 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Housing Corporation of Lake County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,727,276.96

$9,944,340.96

$8,232,271.28

$5,303,780.92

$3,110,186.16

$2,193,594.76

Program Income Received: $4,680,435.70

Total Funds Expended: $7,279,127.76

Affordable Housing Corporation of Lake County1 $3,639,563.88
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2A
Activity Title:                                             NSP Single Family Housing Program
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2A
Activity Title:                                             NSP Single Family Housing Program

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2A
Activity Title:                                             NSP Single Family Housing Program
  Project Type:   Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for Single Family
Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program / Affordable Plus Mortgage
Program; Homebuyer Housing Counseling Program.
  Consolidated Plan Goal:   #1.3, #1.4, #1.5
  Activity Summary:   The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single family home by
NSP eligible homebuyers through  one of four  NSP functions:
  (1)   Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single-
family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for acquisition and substantial
rehabilitation (inclusive of all NSP funded activities except for program administration), including the correction of lead-based paint hazards, for
15 income-eligible owner-occupied one to four unit single family properties.  Household income and eligibility will be determined   prior to   the
foreclosed property being acquired and   prior to   the completion of rehabilitation activities; it is intended that household income and eligibility
be determined as a component of the Housing Counseling assistance provided through the NSP program.
   (2)   Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant, foreclosed, or
blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income homebuyers.  Assistance may come in the form of
low-interest amortized loans or deferred loans, not to exceed 20% loan-to-value or $20,000 per house to secure the Period of Affordability,
depending on the financial situation of the (pending) homeowner.
   (3)   Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in HOME funds
and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP financing (if the household
income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans at 4% as purchase assistance that covers
the secondary acquisition of previously abandoned and foreclosed homes, post-rehab, to be used for downpayment, closing costs, and/or
interest buydowns.
  Priority emphasis under the NSP-funded activities will include:
 a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing.  Outreach meetings
and written materials will be provided to municipalities, real estate agents, social service agencies, and the Lake County/North
Chicago/Waukegan Housing Authorities.
 b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
 Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans payable by the
homeowner upon sale or transfer of the property or upon default.
 The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
   (4)   Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling program in
connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan NSP-funded Housing
Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation include:  Homebuyer Education
Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending Education, and Pre-purchase Counseling.  Each NSP
assisted homebuyer must receive and complete   at least 8 hours of housing counseling assistance   under the NSP program including financial
literacy assistance and individual household case management/follow-up   before   obtaining a mortgage loan.  Public services for housing
counseling will be provided only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded
redeveloped properties.
 While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County Community
Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing Corporation already provides HUD-
required HUD-approved housing counseling under the CDBG and HOME Programs.
 Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a lender who agrees
to comply with the bank regulators' guidance for non-traditional mortgages and that documented compliance is maintained for each NSP
assisted homebuyer (per the NSP program requirements and the Statement on Subprime Mortgage Lending issued by the Office of the
Comptroller of the Currency, Board of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of
Treasury, and National Credit Union Administration, available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
 Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP activities and the
acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors, not to mention the availability of
foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned or foreclosed home or residential property
would occur either: 1) in advance by the Affordable Housing Corporation/North Chicago/Waukegan; or 2) during the NSP assisted homebuyer's
Housing Counseling sessions and pre-qualification for mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-
sold to an income eligible household it will be held for agency rental purposes, leased with an option to buy for a future income eligible
household, or temporarily left vacant and sold at a later date to an income eligible household.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2A
Activity Title:                                             NSP Single Family Housing Program

  Project Type:   Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for Single Family
Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program / Affordable Plus Mortgage
Program; Homebuyer Housing Counseling Program.
  Consolidated Plan Goal:   #1.3, #1.4, #1.5
  Activity Summary:   The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single family home by
NSP eligible homebuyers through  one of four  NSP functions:
  (1)   Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single-
family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for acquisition and substantial
rehabilitation (inclusive of all NSP funded activities except for program administration), including the correction of lead-based paint hazards, for
15 income-eligible owner-occupied one to four unit single family properties.  Household income and eligibility will be determined   prior to   the
foreclosed property being acquired and   prior to   the completion of rehabilitation activities; it is intended that household income and eligibility
be determined as a component of the Housing Counseling assistance provided through the NSP program.
   (2)   Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant, foreclosed, or
blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income homebuyers.  Assistance may come in the form of
low-interest amortized loans or deferred loans, not to exceed 20% loan-to-value or $20,000 per house to secure the Period of Affordability,
depending on the financial situation of the (pending) homeowner.
   (3)   Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in HOME funds
and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP financing (if the household
income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans at 4% as purchase assistance that covers
the secondary acquisition of previously abandoned and foreclosed homes, post-rehab, to be used for downpayment, closing costs, and/or
interest buydowns.
  Priority emphasis under the NSP-funded activities will include:
 a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing.  Outreach meetings
and written materials will be provided to municipalities, real estate agents, social service agencies, and the Lake County/North
Chicago/Waukegan Housing Authorities.
 b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
 Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans payable by the
homeowner upon sale or transfer of the property or upon default.
 The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
   (4)   Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling program in
connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan NSP-funded Housing
Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation include:  Homebuyer Education
Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending Education, and Pre-purchase Counseling.  Each NSP
assisted homebuyer must receive and complete   at least 8 hours of housing counseling assistance   under the NSP program including financial
literacy assistance and individual household case management/follow-up   before   obtaining a mortgage loan.  Public services for housing
counseling will be provided only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded
redeveloped properties.
 While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County Community
Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing Corporation already provides HUD-
required HUD-approved housing counseling under the CDBG and HOME Programs.
 Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a lender who agrees
to comply with the bank regulators' guidance for non-traditional mortgages and that documented compliance is maintained for each NSP
assisted homebuyer (per the NSP program requirements and the Statement on Subprime Mortgage Lending issued by the Office of the
Comptroller of the Currency, Board of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of
Treasury, and National Credit Union Administration, available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
 Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP activities and the
acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors, not to mention the availability of
foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned or foreclosed home or residential property
would occur either: 1) in advance by the Affordable Housing Corporation/North Chicago/Waukegan; or 2) during the NSP assisted homebuyer's
Housing Counseling sessions and pre-qualification for mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-
sold to an income eligible household it will be held for agency rental purposes, leased with an option to buy for a future income eligible
household, or temporarily left vacant and sold at a later date to an income eligible household.

Agency Location:  1590 S. Milwaukee Avenue, Suite 312, Libertyville (Affordable Housing Corporation)
Project Location:   Scattered sites or site-specific neighborhoods throughout Lake County, within identified areas of greatest need.
 In 2015, the target areas for this activity were narrowed down solely to Round Lake areas of greatest need because prior to 2015, NSP funds
were primarily invested in Waukegan, North Chicago, Mundelein and Zion.

Location Description:

 Continued success in Mundelein. Had success in selling homes very quickly. Three are in construction. One is in pre-construction. one sold

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2A - LH25
Activity Title:                                             NSP LH25 AHC Single Family Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 2 NSP Single Family Housing Program

Projected Start Date: Projected End Date:

03/01/2009 12/13/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Affordable Housing Corporation of Lake County2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$411,956.97

$411,956.97

$0.00



13815

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2A - LH25
Activity Title:                                             NSP LH25 AHC Single Family Housing
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$391,610.90

$282,714.10

$108,896.80

Program Income Received: $266,138.57

Total Funds Expended: $477,675.17

Affordable Housing Corporation of Lake County2 $477,675.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of foreclosed or abandoned properties that are then sold to income qualifying homebuyers
 Activity created to account for the under 50% of AMI homebuyers and the related funds

 426 Heather Terr
 1512 Cherokee
 169 N Ridgemoor

Activity Description

Properties located in Zion, Round Lake Beach, and Mundelein communities of Lake County

Location Description:

 continue to look for LH25 opportunity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2B
Activity Title:                                             NSP Single Family Housing Program

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2B
Activity Title:                                             NSP Single Family Housing Program
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 2 NSP Single Family Housing Program

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of North Chicago1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$796,235.13

$796,235.13

$781,626.15

$561,832.02

$514,942.50

$46,889.52

Program Income Received: $421,814.31

Total Funds Expended: $611,545.50

City of North Chicago1 $203,848.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2B
Activity Title:                                             NSP Single Family Housing Program

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2B
Activity Title:                                             NSP Single Family Housing Program
  Project Type:   Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for Single Family
Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program / Affordable Plus Mortgage
Program; Homebuyer Housing Counseling Program.
  Consolidated Plan Goal:   #1.3, #1.4, #1.5
  Activity Summary:   The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single family home by
NSP eligible homebuyers through  one of four  NSP functions:
  (1)   Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single-
family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for acquisition and substantial
rehabilitation (inclusive of all NSP funded activities except for program administration), including the correction of lead-based paint hazards, for
15 income-eligible owner-occupied one to four unit single family properties.  Household income and eligibility will be determined   prior to   the
foreclosed property being acquired and   prior to   the completion of rehabilitation activities; it is intended that household income and eligibility
be determined as a component of the Housing Counseling assistance provided through the NSP program.
   (2)   Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant, foreclosed, or
blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income homebuyers.  Assistance may come in the form of
low-interest amortized loans or deferred loans, not to exceed 20% loan-to-value or $20,000 per house to secure the Period of Affordability,
depending on the financial situation of the (pending) homeowner.
   (3)   Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in HOME funds
and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP financing (if the household
income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans at 4% as purchase assistance that covers
the secondary acquisition of previously abandoned and foreclosed homes, post-rehab, to be used for downpayment, closing costs, and/or
interest buydowns.
  Priority emphasis under the NSP-funded activities will include:
 a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing.  Outreach meetings
and written materials will be provided to municipalities, real estate agents, social service agencies, and the Lake County/North
Chicago/Waukegan Housing Authorities.
 b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
 Federal and State purchase assistance, for NSP income eligible homeowners, w be structured in the form of 0% loans payable by the
homeowner upon sale or transfer of the property or upon default.
 The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.  This fee was reduced to
$1,000 in 2014.
   (4)   Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling program in
connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan NSP-funded Housing
Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation include:  Homebuyer Education
Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending Education, and Pre-purchase Counseling.  Each NSP
assisted homebuyer must receive and complete   at least 8 hours of housing counseling assistance   under the NSP program including financial
literacy assistance and individual household case management/follow-up   before   obtaining a mortgage loan.  Public services for housing
counseling will be provided only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded
redeveloped properties.
 While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County Community
Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing Corporation already provides HUD-
required HUD-approved housing counseling under the CDBG and HOME Programs.
 Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a lender who agrees
to comply with the bank regulators' guidance for non-traditional mortgages and that documented compliance is maintained for each NSP
assisted homebuyer (per the NSP program requirements and the Statement on Subprime Mortgage Lending issued by the Office of the
Comptroller of the Currency, Board of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of
Treasury, and National Credit Union Administration, available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
 Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP activities and the
acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors, not to mention the availability of
foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned or foreclosed home or residential property
would occur either: 1) in advance by the Affordable Housing Corporation/North Chicago/Waukegan; or 2) during the NSP assisted homebuyer's
Housing Counseling sessions and pre-qualification for mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-
sold to an income eligible household it will be held for agency rental purposes, leased with an option to buy for a future income eligible
household, or temporarily left vacant and sold at a later date to an income eligible household.
 Acquisition and rehab for this NSP activity was administered by the City of North Chicago from the initialization of NSP to the end of 2014.</p>
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2B
Activity Title:                                             NSP Single Family Housing Program

  Project Type:   Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for Single Family
Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program / Affordable Plus Mortgage
Program; Homebuyer Housing Counseling Program.
  Consolidated Plan Goal:   #1.3, #1.4, #1.5
  Activity Summary:   The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single family home by
NSP eligible homebuyers through  one of four  NSP functions:
  (1)   Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single-
family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for acquisition and substantial
rehabilitation (inclusive of all NSP funded activities except for program administration), including the correction of lead-based paint hazards, for
15 income-eligible owner-occupied one to four unit single family properties.  Household income and eligibility will be determined   prior to   the
foreclosed property being acquired and   prior to   the completion of rehabilitation activities; it is intended that household income and eligibility
be determined as a component of the Housing Counseling assistance provided through the NSP program.
   (2)   Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant, foreclosed, or
blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income homebuyers.  Assistance may come in the form of
low-interest amortized loans or deferred loans, not to exceed 20% loan-to-value or $20,000 per house to secure the Period of Affordability,
depending on the financial situation of the (pending) homeowner.
   (3)   Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in HOME funds
and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP financing (if the household
income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans at 4% as purchase assistance that covers
the secondary acquisition of previously abandoned and foreclosed homes, post-rehab, to be used for downpayment, closing costs, and/or
interest buydowns.
  Priority emphasis under the NSP-funded activities will include:
 a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing.  Outreach meetings
and written materials will be provided to municipalities, real estate agents, social service agencies, and the Lake County/North
Chicago/Waukegan Housing Authorities.
 b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
 Federal and State purchase assistance, for NSP income eligible homeowners, w be structured in the form of 0% loans payable by the
homeowner upon sale or transfer of the property or upon default.
 The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.  This fee was reduced to
$1,000 in 2014.
   (4)   Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling program in
connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan NSP-funded Housing
Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation include:  Homebuyer Education
Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending Education, and Pre-purchase Counseling.  Each NSP
assisted homebuyer must receive and complete   at least 8 hours of housing counseling assistance   under the NSP program including financial
literacy assistance and individual household case management/follow-up   before   obtaining a mortgage loan.  Public services for housing
counseling will be provided only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded
redeveloped properties.
 While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County Community
Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing Corporation already provides HUD-
required HUD-approved housing counseling under the CDBG and HOME Programs.
 Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a lender who agrees
to comply with the bank regulators' guidance for non-traditional mortgages and that documented compliance is maintained for each NSP
assisted homebuyer (per the NSP program requirements and the Statement on Subprime Mortgage Lending issued by the Office of the
Comptroller of the Currency, Board of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of
Treasury, and National Credit Union Administration, available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
 Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP activities and the
acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors, not to mention the availability of
foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned or foreclosed home or residential property
would occur either: 1) in advance by the Affordable Housing Corporation/North Chicago/Waukegan; or 2) during the NSP assisted homebuyer's
Housing Counseling sessions and pre-qualification for mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-
sold to an income eligible household it will be held for agency rental purposes, leased with an option to buy for a future income eligible
household, or temporarily left vacant and sold at a later date to an income eligible household.
 Acquisition and rehab for this NSP activity was administered by the City of North Chicago from the initialization of NSP to the end of 2014.</p>

Agency Location:  1850 Lewis Avenue, North Chicago (North Chicago).
Project Location:   Scattered sites or site-specific neighborhoods throughout the City of North Chicago, within identified areas of greatest need.

Location Description:

 Have identified and begun the process of acquiring another property

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2B - LH25
Activity Title:                                             NSP LH25 North Chicago Single Family Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP 2 NSP Single Family Housing Program

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of North Chicago2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$58,533.71

$58,533.71

$0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2B - LH25
Activity Title:                                             NSP LH25 North Chicago Single Family Housing
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,836.50

$48,155.50

$5,681.00

Program Income Received: $52,852.04

Total Funds Expended: $60,064.50

City of North Chicago2 $60,064.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of foreclosed or abandoned properties that are then sold to income qualified homebuyers. Acquisition and rehab for this
NSP activity was administered by the City of North Chicago from the initialization of NSP to the end of 2014.
 Activity created to account for the under 50% of AMI homebuyers and the related funds

 1932 Seymour

Activity Description

Properties located in the City of North Chicago in Lake County

Location Description:

 continue to search for LH25 properties

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2C
Activity Title:                                             NSP Single Family Housing Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2C
Activity Title:                                             NSP Single Family Housing Program
Project Number: Project Title:

NSP 2 NSP Single Family Housing Program

Projected Start Date: Projected End Date:

03/01/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waukegan1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,187,118.86

$3,187,118.86

$3,731,918.50

$2,078,013.32

$1,227,872.00

$850,141.32

Program Income Received: $1,731,774.58

Total Funds Expended: $3,443,914.26

City of Waukegan1 $1,721,957.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2C
Activity Title:                                             NSP Single Family Housing Program

Activity Description
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2C
Activity Title:                                             NSP Single Family Housing Program
  Project Type:   Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for Single Family
Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program / Affordable Plus Mortgage
Program; Homebuyer Housing Counseling Program.
  Consolidated Plan Goal:   #1.3, #1.4, #1.5
  Activity Summary:   The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single family home by
NSP eligible homebuyers through  one of four  NSP functions:
  (1)   Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single-
family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for acquisition and substantial
rehabilitation (inclusive of all NSP funded activities except for program administration), including the correction of lead-based paint hazards, for
15 income-eligible owner-occupied one to four unit single family properties.  Household income and eligibility will be determined   prior to   the
foreclosed property being acquired and   prior to   the completion of rehabilitation activities; it is intended that household income and eligibility
be determined as a component of the Housing Counseling assistance provided through the NSP program.
   (2)   Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant, foreclosed, or
blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income homebuyers.  Assistance may come in the form of
low-interest amortized loans or deferred loans, not to exceed 20% loan-to-value or $20,000 per house to secure the Period of Affordability,
depending on the financial situation of the (pending) homeowner.
   (3)   Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in HOME funds
and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP financing (if the household
income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans at 4% as purchase assistance that covers
the secondary acquisition of previously abandoned and foreclosed homes, post-rehab, to be used for downpayment, closing costs, and/or
interest buydowns.
  Priority emphasis under the NSP-funded activities will include:
 a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing.  Outreach meetings
and written materials will be provided to municipalities, real estate agents, social service agencies, and the Lake County/North
Chicago/Waukegan Housing Authorities.
 b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
 Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans payable by the
homeowner upon sale or transfer of the property or upon default.
 The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
   (4)   Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling program in
connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan NSP-funded Housing
Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation include:  Homebuyer Education
Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending Education, and Pre-purchase Counseling.  Each NSP
assisted homebuyer must receive and complete   at least 8 hours of housing counseling assistance   under the NSP program including financial
literacy assistance and individual household case management/follow-up   before   obtaining a mortgage loan.  Public services for housing
counseling will be provided only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded
redeveloped properties.
 While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County Community
Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing Corporation already provides HUD-
required HUD-approved housing counseling under the CDBG and HOME Programs.
 Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a lender who agrees
to comply with the bank regulators' guidance for non-traditional mortgages and that documented compliance is maintained for each NSP
assisted homebuyer (per the NSP program requirements and the Statement on Subprime Mortgage Lending issued by the Office of the
Comptroller of the Currency, Board of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of
Treasury, and National Credit Union Administration, available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
 Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP activities and the
acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors, not to mention the availability of
foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned or foreclosed home or residential property
would occur either: 1) in advance by the Affordable Housing Corporation/North Chicago/Waukegan; or 2) during the NSP assisted homebuyer's
Housing Counseling sessions and pre-qualification for mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-
sold to an income eligible household it will be held for agency rental purposes, leased with an option to buy for a future income eligible
household, or temporarily left vacant and sold at a later date to an income eligible household.
 Acquisition and rehab for this NSP activity was administered by the City of Waukegan from the initialization of NSP to December 2015.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2C
Activity Title:                                             NSP Single Family Housing Program

  Project Type:   Property Acquisition and Rehabilitation of Abandoned and Foreclosed Homes and Residential Properties for Single Family
Homes; Financing Mechanisms for Purchase and Redevelopment; First Time Homebuyer Assistance Program / Affordable Plus Mortgage
Program; Homebuyer Housing Counseling Program.
  Consolidated Plan Goal:   #1.3, #1.4, #1.5
  Activity Summary:   The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single family home by
NSP eligible homebuyers through  one of four  NSP functions:
  (1)   Acquisition / Rehabilitation:  The acquisition of vacant, foreclosed, or blighted properties and the rehabilitation/re-sale of existing single-
family homes by NSP eligible homebuyers.  Provides up to $199,368 county-wide average per house for acquisition and substantial
rehabilitation (inclusive of all NSP funded activities except for program administration), including the correction of lead-based paint hazards, for
15 income-eligible owner-occupied one to four unit single family properties.  Household income and eligibility will be determined   prior to   the
foreclosed property being acquired and   prior to   the completion of rehabilitation activities; it is intended that household income and eligibility
be determined as a component of the Housing Counseling assistance provided through the NSP program.
   (2)   Financing Mechanisms:  Establishment of financing mechanisms for the secondary acquisition of previously vacant, foreclosed, or
blighted properties and the rehabilitation of existing homes by NSP eligible homebuyers.  Financing may include such mechanisms as soft-
seconds, loan loss reserves, and shared-equity loans for low, moderate, and middle income homebuyers.  Assistance may come in the form of
low-interest amortized loans or deferred loans, not to exceed 20% loan-to-value or $20,000 per house to secure the Period of Affordability,
depending on the financial situation of the (pending) homeowner.
   (3)   Homebuyer Assistance:  Provision of direct homeownership assistance to first-time homebuyers up to $3,000 - $8,000 in HOME funds
and $14,000 in IHDA funds (if the household income is at or below 80%);  $17,000 to $22,000 in soft second NSP financing (if the household
income is at or below 120%); and a $35,000 fixed rate Private Lending Consortium Loan Pool loans at 4% as purchase assistance that covers
the secondary acquisition of previously abandoned and foreclosed homes, post-rehab, to be used for downpayment, closing costs, and/or
interest buydowns.
  Priority emphasis under the NSP-funded activities will include:
 a.      Targeting prospective homebuyers receiving public housing assistance or living in public or manufactured housing.  Outreach meetings
and written materials will be provided to municipalities, real estate agents, social service agencies, and the Lake County/North
Chicago/Waukegan Housing Authorities.
 b.      Pre-purchase homebuyer education and foreclosure prevention education to prospective homebuyers.
 Federal and State purchase assistance, for NSP income eligible homeowners, will be structured in the form of 0% loans payable by the
homeowner upon sale or transfer of the property or upon default.
 The Affordable Housing Corporation will receive a project delivery fee of $2,000 per FTHB / APM assisted household.
   (4)   Housing Counseling:  The Lake County Affordable Housing Corporation will carry out a housing education and counseling program in
connection with its NSP-funded Housing Rehabilitation programs and the Cities of North Chicago and Waukegan NSP-funded Housing
Rehabilitation programs.  Housing Counseling services provided by the Affordable Housing Corporation include:  Homebuyer Education
Programs, Mortgage Delinquency and Default Resolution Counseling, Predatory Lending Education, and Pre-purchase Counseling.  Each NSP
assisted homebuyer must receive and complete   at least 8 hours of housing counseling assistance   under the NSP program including financial
literacy assistance and individual household case management/follow-up   before   obtaining a mortgage loan.  Public services for housing
counseling will be provided only to the extent that counseling beneficiaries are limited to prospective purchasers or tenants of NSP-funded
redeveloped properties.
 While there are other housing counseling agencies in Lake County (including the Lake County Housing Authority, Lake County Community
Action, Catholic Charities, and Consumer Credit Counseling Service), the Lake County Affordable Housing Corporation already provides HUD-
required HUD-approved housing counseling under the CDBG and HOME Programs.
 Lake County, and its NSP funded Subrecipients, must ensure that NSP assisted homebuyers obtain a mortgage loan from a lender who agrees
to comply with the bank regulators' guidance for non-traditional mortgages and that documented compliance is maintained for each NSP
assisted homebuyer (per the NSP program requirements and the Statement on Subprime Mortgage Lending issued by the Office of the
Comptroller of the Currency, Board of Governors of the Federal Reserve System, Federal Deposit Insurance Corporation, Department of
Treasury, and National Credit Union Administration, available at www.fdic.gov/regulations/laws/rules/5000-5160.html).
 Specific neighborhoods, street addresses, and census tract/block groups will have to be identified prior to initiation of NSP activities and the
acquisition/rehabilitation of specific foreclosed properties will be dependent upon many cost and time factors, not to mention the availability of
foreclosed affordable properties.  It is currently anticipated that the acquisition of an abandoned or foreclosed home or residential property
would occur either: 1) in advance by the Affordable Housing Corporation/North Chicago/Waukegan; or 2) during the NSP assisted homebuyer's
Housing Counseling sessions and pre-qualification for mortgage assistance.  If a home acquired under the NSP Program can not be quickly re-
sold to an income eligible household it will be held for agency rental purposes, leased with an option to buy for a future income eligible
household, or temporarily left vacant and sold at a later date to an income eligible household.
 Acquisition and rehab for this NSP activity was administered by the City of Waukegan from the initialization of NSP to December 2015.

Agency Location:  100 N. Martin Luther King Jr. Avenue, Waukegan (Waukegan).
Project Location:   Scattered sites or site-specific neighborhoods throughout the City of Waukegan, within identified areas of greatest need.

Location Description:

 Three properties sold this quarter to households under 80% AMI. Rehab complete on four properties that are now on the market. Rehab work
also continues

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2C - LH25
Activity Title:                                             NSP LH25 Waukegan Single Family Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2 NSP Single Family Housing Program

Projected Start Date: Projected End Date:

03/01/2009 12/31/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Waukegan2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$1,026,583.97

$1,026,583.97

$419,897.38

$409,116.38
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 2C - LH25
Activity Title:                                             NSP LH25 Waukegan Single Family Housing

Program Funds Drawdown:

Program Income Drawdown:

$338,113.00

$71,003.38

Program Income Received: $298,337.33

Total Funds Expended: $410,922.46

City of Waukegan2 $410,922.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehab of foreclosed or abandoned properties that are then sold to income qualifying homebuyers
 Activity created to account for the under 50% of AMI homebuyers and the related funds

  622 N Lewis
 1630 W Greenwood
 1419 N Western
 923 New York
 28 N Elmwood
 221 S Victory
 1216 Hickory

 Acquisition and rehab for this NSP activity was administered by the City of Waukegan from the initialization of NSP to the end of 2014.

Activity Description

Properties located in the City of Waukegan in Lake County

Location Description:

 Continue to look for LH25 opportunities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 3A
Activity Title:                                             NSP Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP 3 NSP Program Administration

Projected Start Date: Projected End Date:

10/01/2008 12/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lake County CD Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$460,080.00

$276,605.91

$114,887.46

$161,718.45

Program Income Received: $0.00

Total Funds Expended: $317,916.40

Lake County CD Division $317,916.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 3A
Activity Title:                                             NSP Program Administration

  Consolidated Plan Goal:   #3.5
  Activity Summary:   These funds will be used primarily for:
 (1) the general management, oversight, and coordination of the Community Development Block Grant funded Neighborhood Stabilization
Program, the development and certification of the NSP Addendum to the 2008 Annual Action Plan, the development of various performance
report documents, and the development of continued application procedures in addition to general NSP project and program management
activities.   In addition, some of these funds may be used for special planning studies (if needed or requested).  These funds will also be used
to provide technical assistance for prospective CDBG funded NSP eligible local governments and/or non-profit agencies, NSP related
training/workshops, and review of NSP funded project performance.
 Included as project administration activities is the County-wide standardization of NSP-related costs for:
 o   contracted title services to identify/confirm post-foreclosure ownership (1 per house estimated at $100 each);
 o   appraisal services for post-foreclosure Fair Market Value determinations and post-rehabilitation housing purchase valuations (2 per house
estimated at $300 each);
 o   legal representation to ensure NSP-required program and legal compliance during the acquisition of foreclosed properties for upfront legal
costs (estimated at $1000 per house) and at each post-rehabilitation closing (1 per house estimated at $350 each);
 o   contracted title services to identify/confirm post-closing NSP-required low and moderate income ownership, including NSP household
eligibility and NSP period of affordability restrictions (1 per house estimated at $100 each); and
 o   these funds will also be used to distribute and provide program advocacy regarding the 2010 &ndash; 2014 Housing and Community
Development Consolidated Plan and its respective program needs statements, goals, and strategies as they relate to the NSP program.

Activity Description

Lake County Department of Planning, Building, and Development CDBG-NSP Program Administration (18 North County Street, Waukegan).

Location Description:

 With the success of our program partners in selling and renting units, Lake County staff continues to focus the majority of efforts on a few key
tasks:

 For the Gabriel's Corner project, Lake County staff focuses on monitoring the successful rental of all 18 units. LCRDC has had some tenant
turnover and is struggling to rent units because of the continuing and often worsening economic hardships of the target population. County
staff continues to support LCRDC in the marketing of the available units.
 For all acquisition/rehab programs, Staff continues to assist AHC and Waukegan identify units for the next round of acquisitions within the NSP
1 & 3 target areas. This includes working with subrecipients through some complicated purchases including a growing number of short sales
and REO homes.
 County staff is working with the City of North Chicago to improve program planning, strategy and implementation to meet the city's changing
housing needs.
 Ongoing monitoring activities, including monitoring and evaluation of subrecipient processes and individual file audits for all sold units.
 County staff continues to build new community relationships with a variety of NSP stakeholders to improve the quality and delivery of the NSP
program and to promote the program to a broader community audience throughout the county.

 **The Total Funds expended listed above, $193,693.15 were NOT all expended this quarter.  These funds are inlcuded in this QPR in order to
update the "To Date Total Funds Expended" number.  We were previously not recording quarterly "Total Funds Expended," so this is a one-time
adjustment to correct our To Date number.  Reporting these expenditures in this way is based on guidance from HUD.  Going forward, we will
record Total Funds Expended in every QPR in order to maintain our To Date number updated and accurate.

Activity Progress Narrative:
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP 3A
Activity Title:                                             NSP Program Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1 Sunset
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-17-0004
Grantee :                       Lake County, IL

Award Date: Grant Authorized Amount: $4,600,800.00 Estimated PI/RL Funds: $5,907,800.00

Grantee Activity Number:                        NSP1 Sunset
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Waukegan Scattered Site Rental Project is a collaboration between Lake County, City of Waukegan and Lake County Residential
Development Corporation.  Renters will be at or below 50% AMI.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Action Plan Narrative :  Areas of Greatest Need :  McHenry County has identified geographic areas of greatest need using the
foreclosure and abandonment risk score data provided by HUD, trend analysis data from Chicago Metropolitan Agency for
Planning for location and count of foreclosures in McHenry County, and local foreclosure listings. McHenry County's greatest
needs areas are compiled in the table below based on three criteria for determining need: (1)census tracts with the greatest
percentage of home foreclosures, (2)census tracts with the highest percentage of sub-prime mortgage related loans, and
(3)census tracts most likely to face a significant rise in the rate of home foreclosures. Table 1 reflects a match score of one
through three, with three being the highest need for a census tract that meets all three criteria. Table 1: McHenry County Areas
of Greatest Need &ndash;NSP Program
  Township        City/Village/Unincorporated             Census Tract/  Block Group     Needs match criteria
 Nunda      Oakwood Hills, Prairie Grove, Unincorp.   870810/1-3                      3
 McHenry   Johnsburg, McCullom Lk,McHenry, Ringwood, Uninc.  870603/1,2      3
 Algonquin   Crystal Lake, Lake in the Hills           871202/1-4                          3
 Nunda   Holiday Hills, Island Lake, Lakemoor, Unincorp.   870811/1-3               3
 Algonquin  Lake in the Hills                             871205/1-3                            3
 Nunda   Port Barrington, Island Lake               870812/1-3                            3
 McHenry McHenry, Bull Vly, Ringwood, Uninc.    870500/1-7                           3
 McHenry  Johnsburg, Unincorp.                        870704/1-4                          3
 Chemung Harvard, Unincorporated                 870300/1-5       &nbsp;                    2
 Greenwood Greenwood, Bull Vly, Wonder Lk, Woodstock, Uninc. 870401/1-3    2
 Dorr  Bull Valley, Woodstock, Unincorp.         870903/1-3                              2
 Additional areas were later identified as greatest needs as per the HUD risk score analysis calculator that was
generatedhttp://www.huduser.org/nspgis/nspdatadesc.html .  Also one HUD property was purchased in census tract 8702.01 not
in greatest needs area but as part of a portfolio of 4 HUD properties and is very near the 8702.02 identified above.    Distribution
and and Uses of Funds :  Section 2301(c )(2) of HERA requires that McHenry Countydetermine the area of greatest needs using
the three stipulated needs categories. Using the HUD Foreclosure and Risk Score data, McHenry County created Tables 2-4 to
identify the census tracts that are at the highest need of NSP funds within the three needs categories:
 McHenry Co. Census Tracts with the Greatest Percentage of Home Foreclosures,
 McHenry Co. Highest Percentage of Homes Financed by Subprime Mortgage Related Loans, McHenry Co. Highest Percent of
Homes Likely to Face Significant Rise in the Rate of Home Foreclosures (greater than or equal to 4.5% chance).  From those lists
came the areas of greatest needs listed above.  Note the "needs match criteria" in the Areas of Greatest Needs means a match in
2+categories described herein.  Later, HUD created a Risk Score based on the following:
  The estimated rate of foreclosure problems do not reflect "real" numbers of foreclosures but rather reflect neighborhood
characteristics that are estimated to have a high level of risk for foreclosure, notably a concentration of loans made between
2004 and 2007 that were determined to have been "high cost" relative to other loans made at that same time, "highly leveraged"
loans which are loans where the mortgage-to-income ratio is very high
(seehttp://www.huduser.org/periodicals/ushmc/summer08/summary.pdf), falling home values in metropolitan or non-
metropolitan balance of states, and both the average unemployment rate for the county in 2008 and the change in average
unemployment rate between 2007 and 2008. The model is adjusted at the state level to match the rate of total foreclosure starts
in 2007 and 2008 in combination with loans 90 day delinquent at the fourth quarter of 2008 from the Mortgage Bankers
Association National Delinquency Survey. If county level data from private vendors are higher than the model score, county level
model scores are adjusted upward to account for this higher rate.
 The "vacancy" risk score is only calculated for Census Tracts which have a "foreclosure" risk score of 10 or higher and where the
number of USPS residential addresses represent at least 75 percent of the total housing units in a Census Tract as of 2000. If a
Tract does not meet this criteria, their "vacancy" risk score is based only on the "foreclosure risk" score. For those that do meet
the criteria, they receive a score based on their ranking from multiplying the estimated foreclosure problem rate times the
vacancy rate. The vacancy rate is calculated as the percent of addresses 90 days or more vacant as of March 2009 divided by the
total USPS addresses in the Tract. Tracts are ranked from 1 to 20 on the result of this cross.
  AMENDMENT: McHenry County will fund a project under Eligible Use E for acquisition, rehabilitation and sale of a single family
residence to a non-profit agency for use as a group home.  One home will be accomplished with NSP funding.  The property will
be rented to very low income persons with mental and physical disabilities.  Services will be provided to the clients by the non-
profit who will maintain the property and provide services to the clients through other funding sources. HOME rent limits apply.
The period of affordability will match HOME requirements.  The home is in a census tract areaof greatest needs.   Clients are
income qualified prior to becoming a tenant or receiving services.  The property was originally acquired and rehabilitated under
Eligible Use B.  This amendment will also involve amendment to accomplishments, expenditures, and reporting.    Definitions and
Descriptions :  (1) Definition of "blighted structure" in context of state or local law.
 McHenry County will use the 2006 International Property Maintenance Code Definition 108.1.3 Structure unfit for human
occupancy:
 A structure is unfit for human occupancy whenever the code official finds that such structure is unsafe ,  unlawful or, because of
the degree to which the structure is in disrepair or lacks maintenance, is insanitary, vermin or rat infested, contains filth and
contamination, or lacks ventilation, illumination, sanitary or heating facilities or other essential equipment required by this code,
or because the location of the structure constitutes a hazard to the occupants of the structure or to the public.
 (2) Definition of "affordable rents" in context of state or local law.
 HUD user 2008 Fair Market Rents table: Affordable Rents Description
 fmr0
 fmr1
 fmr2
 fmr3
 fmr4
 734
 840
 944
 1154
 1304
 Affordable rents shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents also
include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to determine
the maximum contract rent.
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Continued affordability will be ensured for NSP assisted rental housing as per the HOME program standards at 24 CFR 92.252
(a), (c), (e), (f) and 24 CFR 92.254 for homeownership housing as described below:
 24 CFR 92.252 (a) Rent Limitation:
 The maximum rent limits are the lesser of:
 1.     The fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111
(see Definition of Affordable Rents (C)(2)) or;
 2.     A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the
median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
 24 CFR 92.252 ( c) Initial Rent Schedule and Utility Allowances:
  The maximum monthly allowances for utilities and services (excluding telephone) for NSP will be established as per the Housing
Choice Voucher Program Guidebook(a copy is on file with McHenry County Planning and Development). McHenry County will
review and approve rents proposed by the owner for units subject to the maximum rent limits described in 24 CFR 92.252(a) to
ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.

 24 CFR 92.252 (e) Periods of Affordability:

 NSP assisted units must meet the affordability requirements for not less than the applicable period specified in the following
table, beginning after project completion. The affordability requirements apply without regard to the term of any loan or
mortgage or the transfer of ownership. The affordability requirements shall be imposed by McHenry County's regulatory and
land-use restriction agreement,except that the affordability restrictions may terminate upon foreclosure or transfer in lieu of
foreclosure. The County may use purchase options, rights of first refusal or other preemptive rights to purchase the housing
before foreclosure or deed in lieu of foreclosure to preserve affordability.

 The affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner
of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom
the former owner has or had family or business ties, obtains an ownership interest in the project or property.

 NSP Investment per Unit
 Length of the Affordability Period
 Less than $15,000
 5 years
 $15,000 - $40,000
 10 years
 More than $40,000
 15 years
 New construction of  rental  housing
 20 years
  Refinancing of  rental  housing
  15 years

  24 CFR 92.252 (f) Subsequent Rents During the Affordability Period:
  1.     The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to McHenry County. NSP rent limits will be the same as the
HOME program rent limits as they are recalculated periodically. Regardless of changes in fair market rents and in median income
over time, the rent limits for a project are not required to be lower than the HOME rent limits for the project in effect at the time
of project commitment.
  2.     McHenry County will provide project owners with information on updated NSP rent limits so that rents may be adjusted
(not to exceed the maximum rent limits in paragraph (f)(1) above) in accordance with the written agreement between McHenry
County and the owner. Owners must annually provide McHenry County with information on rents and occupancy of NSP-assisted
units to demonstrate compliance with this section.  Low Income Targeting :  The estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income is
$771,423.75 (25% of McHenry County's allocation).  Additionally, 25% of NSP program income will be made available for
households at less than 50% area median income.  Acquisition and Relocation :  McHenry County does not intend to demolish or
convert any low-and moderate-income dwelling units as a priority with NSP funds. However, McHenry County will consider the
use of NSP funds for this type of activity if it is deemed necessary to stabilize a particular area of the County in need. McHenry
County provides the following required information:
 &middot;        The estimated number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities is 5units.
 &middot;        The estimated number of NSP affordable housing units that will be made available as a result of the demolition or
conversion of existing units are:
 3 units available for households at less than 50% LMI by July 2013, and
 2 units available for households greater than 50% LMI but not to exceed
   120% LMI by July 2013.
    Public Comment :  The draft Substantial Amendment to the 2008 Annual Action Plan for NSP was posted to the McHenry
County websitewww.co.mchenry.il.us and a Public Notice was posted in the Northwest Herald newspaper on November 10, 2008.
 No public comments were received during the public comment period of November 10, 2008 through November 25, 2008.  A
hearing was held on November 18, 2008 from 6:00 pm to 7:00 pm at the McHenry County Administration Building, 667 Ware
Road, Woodstock, IL,  60098 in room #208.
  AMENDMENT:  The Draft Amendment to include activity under eligible use E for the Substantial Amendment to the Action Plan
of 2008 for NSP, was posted to the McHenry County website, placed in the Northwest Herald newspaper on June 24, 2015
circulated throughout McHenry County, distributed to the local libraries.  The public comment period was from June 24, 2015
through July 9, 2015, a hearing was held during the public comment period on July 1, 2015 at 8:15 am at the County
Administration building.  No public comments were received.  County Board authorized the amendment to be sent to HUD
thereafter.  Hard copy was submitted to Region V, and technical assistance provided support to staff for amending DRGR to
reflect the changes.
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Action Plan Narrative :  Areas of Greatest Need :  McHenry County has identified geographic areas of greatest need using the
foreclosure and abandonment risk score data provided by HUD, trend analysis data from Chicago Metropolitan Agency for
Planning for location and count of foreclosures in McHenry County, and local foreclosure listings. McHenry County's greatest
needs areas are compiled in the table below based on three criteria for determining need: (1)census tracts with the greatest
percentage of home foreclosures, (2)census tracts with the highest percentage of sub-prime mortgage related loans, and
(3)census tracts most likely to face a significant rise in the rate of home foreclosures. Table 1 reflects a match score of one
through three, with three being the highest need for a census tract that meets all three criteria. Table 1: McHenry County Areas
of Greatest Need &ndash;NSP Program
  Township        City/Village/Unincorporated             Census Tract/  Block Group     Needs match criteria
 Nunda      Oakwood Hills, Prairie Grove, Unincorp.   870810/1-3                      3
 McHenry   Johnsburg, McCullom Lk,McHenry, Ringwood, Uninc.  870603/1,2      3
 Algonquin   Crystal Lake, Lake in the Hills           871202/1-4                          3
 Nunda   Holiday Hills, Island Lake, Lakemoor, Unincorp.   870811/1-3               3
 Algonquin  Lake in the Hills                             871205/1-3                            3
 Nunda   Port Barrington, Island Lake               870812/1-3                            3
 McHenry McHenry, Bull Vly, Ringwood, Uninc.    870500/1-7                           3
 McHenry  Johnsburg, Unincorp.                        870704/1-4                          3
 Chemung Harvard, Unincorporated                 870300/1-5       &nbsp;                    2
 Greenwood Greenwood, Bull Vly, Wonder Lk, Woodstock, Uninc. 870401/1-3    2
 Dorr  Bull Valley, Woodstock, Unincorp.         870903/1-3                              2
 Additional areas were later identified as greatest needs as per the HUD risk score analysis calculator that was
generatedhttp://www.huduser.org/nspgis/nspdatadesc.html .  Also one HUD property was purchased in census tract 8702.01 not
in greatest needs area but as part of a portfolio of 4 HUD properties and is very near the 8702.02 identified above.    Distribution
and and Uses of Funds :  Section 2301(c )(2) of HERA requires that McHenry Countydetermine the area of greatest needs using
the three stipulated needs categories. Using the HUD Foreclosure and Risk Score data, McHenry County created Tables 2-4 to
identify the census tracts that are at the highest need of NSP funds within the three needs categories:
 McHenry Co. Census Tracts with the Greatest Percentage of Home Foreclosures,
 McHenry Co. Highest Percentage of Homes Financed by Subprime Mortgage Related Loans, McHenry Co. Highest Percent of
Homes Likely to Face Significant Rise in the Rate of Home Foreclosures (greater than or equal to 4.5% chance).  From those lists
came the areas of greatest needs listed above.  Note the "needs match criteria" in the Areas of Greatest Needs means a match in
2+categories described herein.  Later, HUD created a Risk Score based on the following:
  The estimated rate of foreclosure problems do not reflect "real" numbers of foreclosures but rather reflect neighborhood
characteristics that are estimated to have a high level of risk for foreclosure, notably a concentration of loans made between
2004 and 2007 that were determined to have been "high cost" relative to other loans made at that same time, "highly leveraged"
loans which are loans where the mortgage-to-income ratio is very high
(seehttp://www.huduser.org/periodicals/ushmc/summer08/summary.pdf), falling home values in metropolitan or non-
metropolitan balance of states, and both the average unemployment rate for the county in 2008 and the change in average
unemployment rate between 2007 and 2008. The model is adjusted at the state level to match the rate of total foreclosure starts
in 2007 and 2008 in combination with loans 90 day delinquent at the fourth quarter of 2008 from the Mortgage Bankers
Association National Delinquency Survey. If county level data from private vendors are higher than the model score, county level
model scores are adjusted upward to account for this higher rate.
 The "vacancy" risk score is only calculated for Census Tracts which have a "foreclosure" risk score of 10 or higher and where the
number of USPS residential addresses represent at least 75 percent of the total housing units in a Census Tract as of 2000. If a
Tract does not meet this criteria, their "vacancy" risk score is based only on the "foreclosure risk" score. For those that do meet
the criteria, they receive a score based on their ranking from multiplying the estimated foreclosure problem rate times the
vacancy rate. The vacancy rate is calculated as the percent of addresses 90 days or more vacant as of March 2009 divided by the
total USPS addresses in the Tract. Tracts are ranked from 1 to 20 on the result of this cross.
  AMENDMENT: McHenry County will fund a project under Eligible Use E for acquisition, rehabilitation and sale of a single family
residence to a non-profit agency for use as a group home.  One home will be accomplished with NSP funding.  The property will
be rented to very low income persons with mental and physical disabilities.  Services will be provided to the clients by the non-
profit who will maintain the property and provide services to the clients through other funding sources. HOME rent limits apply.
The period of affordability will match HOME requirements.  The home is in a census tract areaof greatest needs.   Clients are
income qualified prior to becoming a tenant or receiving services.  The property was originally acquired and rehabilitated under
Eligible Use B.  This amendment will also involve amendment to accomplishments, expenditures, and reporting.    Definitions and
Descriptions :  (1) Definition of "blighted structure" in context of state or local law.
 McHenry County will use the 2006 International Property Maintenance Code Definition 108.1.3 Structure unfit for human
occupancy:
 A structure is unfit for human occupancy whenever the code official finds that such structure is unsafe ,  unlawful or, because of
the degree to which the structure is in disrepair or lacks maintenance, is insanitary, vermin or rat infested, contains filth and
contamination, or lacks ventilation, illumination, sanitary or heating facilities or other essential equipment required by this code,
or because the location of the structure constitutes a hazard to the occupants of the structure or to the public.
 (2) Definition of "affordable rents" in context of state or local law.
 HUD user 2008 Fair Market Rents table: Affordable Rents Description
 fmr0
 fmr1
 fmr2
 fmr3
 fmr4
 734
 840
 944
 1154
 1304
 Affordable rents shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents also
include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to determine
the maximum contract rent.
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Continued affordability will be ensured for NSP assisted rental housing as per the HOME program standards at 24 CFR 92.252
(a), (c), (e), (f) and 24 CFR 92.254 for homeownership housing as described below:
 24 CFR 92.252 (a) Rent Limitation:
 The maximum rent limits are the lesser of:
 1.     The fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111
(see Definition of Affordable Rents (C)(2)) or;
 2.     A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the
median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
 24 CFR 92.252 ( c) Initial Rent Schedule and Utility Allowances:
  The maximum monthly allowances for utilities and services (excluding telephone) for NSP will be established as per the Housing
Choice Voucher Program Guidebook(a copy is on file with McHenry County Planning and Development). McHenry County will
review and approve rents proposed by the owner for units subject to the maximum rent limits described in 24 CFR 92.252(a) to
ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.

 24 CFR 92.252 (e) Periods of Affordability:

 NSP assisted units must meet the affordability requirements for not less than the applicable period specified in the following
table, beginning after project completion. The affordability requirements apply without regard to the term of any loan or
mortgage or the transfer of ownership. The affordability requirements shall be imposed by McHenry County's regulatory and
land-use restriction agreement,except that the affordability restrictions may terminate upon foreclosure or transfer in lieu of
foreclosure. The County may use purchase options, rights of first refusal or other preemptive rights to purchase the housing
before foreclosure or deed in lieu of foreclosure to preserve affordability.

 The affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner
of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom
the former owner has or had family or business ties, obtains an ownership interest in the project or property.

 NSP Investment per Unit
 Length of the Affordability Period
 Less than $15,000
 5 years
 $15,000 - $40,000
 10 years
 More than $40,000
 15 years
 New construction of  rental  housing
 20 years
  Refinancing of  rental  housing
  15 years

  24 CFR 92.252 (f) Subsequent Rents During the Affordability Period:
  1.     The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to McHenry County. NSP rent limits will be the same as the
HOME program rent limits as they are recalculated periodically. Regardless of changes in fair market rents and in median income
over time, the rent limits for a project are not required to be lower than the HOME rent limits for the project in effect at the time
of project commitment.
  2.     McHenry County will provide project owners with information on updated NSP rent limits so that rents may be adjusted
(not to exceed the maximum rent limits in paragraph (f)(1) above) in accordance with the written agreement between McHenry
County and the owner. Owners must annually provide McHenry County with information on rents and occupancy of NSP-assisted
units to demonstrate compliance with this section.  Low Income Targeting :  The estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income is
$771,423.75 (25% of McHenry County's allocation).  Additionally, 25% of NSP program income will be made available for
households at less than 50% area median income.  Acquisition and Relocation :  McHenry County does not intend to demolish or
convert any low-and moderate-income dwelling units as a priority with NSP funds. However, McHenry County will consider the
use of NSP funds for this type of activity if it is deemed necessary to stabilize a particular area of the County in need. McHenry
County provides the following required information:
 &middot;        The estimated number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities is 5units.
 &middot;        The estimated number of NSP affordable housing units that will be made available as a result of the demolition or
conversion of existing units are:
 3 units available for households at less than 50% LMI by July 2013, and
 2 units available for households greater than 50% LMI but not to exceed
   120% LMI by July 2013.
    Public Comment :  The draft Substantial Amendment to the 2008 Annual Action Plan for NSP was posted to the McHenry
County websitewww.co.mchenry.il.us and a Public Notice was posted in the Northwest Herald newspaper on November 10, 2008.
 No public comments were received during the public comment period of November 10, 2008 through November 25, 2008.  A
hearing was held on November 18, 2008 from 6:00 pm to 7:00 pm at the McHenry County Administration Building, 667 Ware
Road, Woodstock, IL,  60098 in room #208.
  AMENDMENT:  The Draft Amendment to include activity under eligible use E for the Substantial Amendment to the Action Plan
of 2008 for NSP, was posted to the McHenry County website, placed in the Northwest Herald newspaper on June 24, 2015
circulated throughout McHenry County, distributed to the local libraries.  The public comment period was from June 24, 2015
through July 9, 2015, a hearing was held during the public comment period on July 1, 2015 at 8:15 am at the County
Administration building.  No public comments were received.  County Board authorized the amendment to be sent to HUD
thereafter.  Hard copy was submitted to Region V, and technical assistance provided support to staff for amending DRGR to
reflect the changes.
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Action Plan Narrative :  Areas of Greatest Need :  McHenry County has identified geographic areas of greatest need using the
foreclosure and abandonment risk score data provided by HUD, trend analysis data from Chicago Metropolitan Agency for
Planning for location and count of foreclosures in McHenry County, and local foreclosure listings. McHenry County's greatest
needs areas are compiled in the table below based on three criteria for determining need: (1)census tracts with the greatest
percentage of home foreclosures, (2)census tracts with the highest percentage of sub-prime mortgage related loans, and
(3)census tracts most likely to face a significant rise in the rate of home foreclosures. Table 1 reflects a match score of one
through three, with three being the highest need for a census tract that meets all three criteria. Table 1: McHenry County Areas
of Greatest Need &ndash;NSP Program
  Township        City/Village/Unincorporated             Census Tract/  Block Group     Needs match criteria
 Nunda      Oakwood Hills, Prairie Grove, Unincorp.   870810/1-3                      3
 McHenry   Johnsburg, McCullom Lk,McHenry, Ringwood, Uninc.  870603/1,2      3
 Algonquin   Crystal Lake, Lake in the Hills           871202/1-4                          3
 Nunda   Holiday Hills, Island Lake, Lakemoor, Unincorp.   870811/1-3               3
 Algonquin  Lake in the Hills                             871205/1-3                            3
 Nunda   Port Barrington, Island Lake               870812/1-3                            3
 McHenry McHenry, Bull Vly, Ringwood, Uninc.    870500/1-7                           3
 McHenry  Johnsburg, Unincorp.                        870704/1-4                          3
 Chemung Harvard, Unincorporated                 870300/1-5       &nbsp;                    2
 Greenwood Greenwood, Bull Vly, Wonder Lk, Woodstock, Uninc. 870401/1-3    2
 Dorr  Bull Valley, Woodstock, Unincorp.         870903/1-3                              2
 Additional areas were later identified as greatest needs as per the HUD risk score analysis calculator that was
generatedhttp://www.huduser.org/nspgis/nspdatadesc.html .  Also one HUD property was purchased in census tract 8702.01 not
in greatest needs area but as part of a portfolio of 4 HUD properties and is very near the 8702.02 identified above.    Distribution
and and Uses of Funds :  Section 2301(c )(2) of HERA requires that McHenry Countydetermine the area of greatest needs using
the three stipulated needs categories. Using the HUD Foreclosure and Risk Score data, McHenry County created Tables 2-4 to
identify the census tracts that are at the highest need of NSP funds within the three needs categories:
 McHenry Co. Census Tracts with the Greatest Percentage of Home Foreclosures,
 McHenry Co. Highest Percentage of Homes Financed by Subprime Mortgage Related Loans, McHenry Co. Highest Percent of
Homes Likely to Face Significant Rise in the Rate of Home Foreclosures (greater than or equal to 4.5% chance).  From those lists
came the areas of greatest needs listed above.  Note the "needs match criteria" in the Areas of Greatest Needs means a match in
2+categories described herein.  Later, HUD created a Risk Score based on the following:
  The estimated rate of foreclosure problems do not reflect "real" numbers of foreclosures but rather reflect neighborhood
characteristics that are estimated to have a high level of risk for foreclosure, notably a concentration of loans made between
2004 and 2007 that were determined to have been "high cost" relative to other loans made at that same time, "highly leveraged"
loans which are loans where the mortgage-to-income ratio is very high
(seehttp://www.huduser.org/periodicals/ushmc/summer08/summary.pdf), falling home values in metropolitan or non-
metropolitan balance of states, and both the average unemployment rate for the county in 2008 and the change in average
unemployment rate between 2007 and 2008. The model is adjusted at the state level to match the rate of total foreclosure starts
in 2007 and 2008 in combination with loans 90 day delinquent at the fourth quarter of 2008 from the Mortgage Bankers
Association National Delinquency Survey. If county level data from private vendors are higher than the model score, county level
model scores are adjusted upward to account for this higher rate.
 The "vacancy" risk score is only calculated for Census Tracts which have a "foreclosure" risk score of 10 or higher and where the
number of USPS residential addresses represent at least 75 percent of the total housing units in a Census Tract as of 2000. If a
Tract does not meet this criteria, their "vacancy" risk score is based only on the "foreclosure risk" score. For those that do meet
the criteria, they receive a score based on their ranking from multiplying the estimated foreclosure problem rate times the
vacancy rate. The vacancy rate is calculated as the percent of addresses 90 days or more vacant as of March 2009 divided by the
total USPS addresses in the Tract. Tracts are ranked from 1 to 20 on the result of this cross.
  AMENDMENT: McHenry County will fund a project under Eligible Use E for acquisition, rehabilitation and sale of a single family
residence to a non-profit agency for use as a group home.  One home will be accomplished with NSP funding.  The property will
be rented to very low income persons with mental and physical disabilities.  Services will be provided to the clients by the non-
profit who will maintain the property and provide services to the clients through other funding sources. HOME rent limits apply.
The period of affordability will match HOME requirements.  The home is in a census tract areaof greatest needs.   Clients are
income qualified prior to becoming a tenant or receiving services.  The property was originally acquired and rehabilitated under
Eligible Use B.  This amendment will also involve amendment to accomplishments, expenditures, and reporting.    Definitions and
Descriptions :  (1) Definition of "blighted structure" in context of state or local law.
 McHenry County will use the 2006 International Property Maintenance Code Definition 108.1.3 Structure unfit for human
occupancy:
 A structure is unfit for human occupancy whenever the code official finds that such structure is unsafe ,  unlawful or, because of
the degree to which the structure is in disrepair or lacks maintenance, is insanitary, vermin or rat infested, contains filth and
contamination, or lacks ventilation, illumination, sanitary or heating facilities or other essential equipment required by this code,
or because the location of the structure constitutes a hazard to the occupants of the structure or to the public.
 (2) Definition of "affordable rents" in context of state or local law.
 HUD user 2008 Fair Market Rents table: Affordable Rents Description
 fmr0
 fmr1
 fmr2
 fmr3
 fmr4
 734
 840
 944
 1154
 1304
 Affordable rents shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents also
include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to determine
the maximum contract rent.
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Continued affordability will be ensured for NSP assisted rental housing as per the HOME program standards at 24 CFR 92.252
(a), (c), (e), (f) and 24 CFR 92.254 for homeownership housing as described below:
 24 CFR 92.252 (a) Rent Limitation:
 The maximum rent limits are the lesser of:
 1.     The fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111
(see Definition of Affordable Rents (C)(2)) or;
 2.     A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the
median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
 24 CFR 92.252 ( c) Initial Rent Schedule and Utility Allowances:
  The maximum monthly allowances for utilities and services (excluding telephone) for NSP will be established as per the Housing
Choice Voucher Program Guidebook(a copy is on file with McHenry County Planning and Development). McHenry County will
review and approve rents proposed by the owner for units subject to the maximum rent limits described in 24 CFR 92.252(a) to
ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.

 24 CFR 92.252 (e) Periods of Affordability:

 NSP assisted units must meet the affordability requirements for not less than the applicable period specified in the following
table, beginning after project completion. The affordability requirements apply without regard to the term of any loan or
mortgage or the transfer of ownership. The affordability requirements shall be imposed by McHenry County's regulatory and
land-use restriction agreement,except that the affordability restrictions may terminate upon foreclosure or transfer in lieu of
foreclosure. The County may use purchase options, rights of first refusal or other preemptive rights to purchase the housing
before foreclosure or deed in lieu of foreclosure to preserve affordability.

 The affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner
of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom
the former owner has or had family or business ties, obtains an ownership interest in the project or property.

 NSP Investment per Unit
 Length of the Affordability Period
 Less than $15,000
 5 years
 $15,000 - $40,000
 10 years
 More than $40,000
 15 years
 New construction of  rental  housing
 20 years
  Refinancing of  rental  housing
  15 years

  24 CFR 92.252 (f) Subsequent Rents During the Affordability Period:
  1.     The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to McHenry County. NSP rent limits will be the same as the
HOME program rent limits as they are recalculated periodically. Regardless of changes in fair market rents and in median income
over time, the rent limits for a project are not required to be lower than the HOME rent limits for the project in effect at the time
of project commitment.
  2.     McHenry County will provide project owners with information on updated NSP rent limits so that rents may be adjusted
(not to exceed the maximum rent limits in paragraph (f)(1) above) in accordance with the written agreement between McHenry
County and the owner. Owners must annually provide McHenry County with information on rents and occupancy of NSP-assisted
units to demonstrate compliance with this section.  Low Income Targeting :  The estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income is
$771,423.75 (25% of McHenry County's allocation).  Additionally, 25% of NSP program income will be made available for
households at less than 50% area median income.  Acquisition and Relocation :  McHenry County does not intend to demolish or
convert any low-and moderate-income dwelling units as a priority with NSP funds. However, McHenry County will consider the
use of NSP funds for this type of activity if it is deemed necessary to stabilize a particular area of the County in need. McHenry
County provides the following required information:
 &middot;        The estimated number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities is 5units.
 &middot;        The estimated number of NSP affordable housing units that will be made available as a result of the demolition or
conversion of existing units are:
 3 units available for households at less than 50% LMI by July 2013, and
 2 units available for households greater than 50% LMI but not to exceed
   120% LMI by July 2013.
    Public Comment :  The draft Substantial Amendment to the 2008 Annual Action Plan for NSP was posted to the McHenry
County websitewww.co.mchenry.il.us and a Public Notice was posted in the Northwest Herald newspaper on November 10, 2008.
 No public comments were received during the public comment period of November 10, 2008 through November 25, 2008.  A
hearing was held on November 18, 2008 from 6:00 pm to 7:00 pm at the McHenry County Administration Building, 667 Ware
Road, Woodstock, IL,  60098 in room #208.
  AMENDMENT:  The Draft Amendment to include activity under eligible use E for the Substantial Amendment to the Action Plan
of 2008 for NSP, was posted to the McHenry County website, placed in the Northwest Herald newspaper on June 24, 2015
circulated throughout McHenry County, distributed to the local libraries.  The public comment period was from June 24, 2015
through July 9, 2015, a hearing was held during the public comment period on July 1, 2015 at 8:15 am at the County
Administration building.  No public comments were received.  County Board authorized the amendment to be sent to HUD
thereafter.  Hard copy was submitted to Region V, and technical assistance provided support to staff for amending DRGR to
reflect the changes.
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Action Plan Narrative :  Areas of Greatest Need :  McHenry County has identified geographic areas of greatest need using the
foreclosure and abandonment risk score data provided by HUD, trend analysis data from Chicago Metropolitan Agency for
Planning for location and count of foreclosures in McHenry County, and local foreclosure listings. McHenry County's greatest
needs areas are compiled in the table below based on three criteria for determining need: (1)census tracts with the greatest
percentage of home foreclosures, (2)census tracts with the highest percentage of sub-prime mortgage related loans, and
(3)census tracts most likely to face a significant rise in the rate of home foreclosures. Table 1 reflects a match score of one
through three, with three being the highest need for a census tract that meets all three criteria. Table 1: McHenry County Areas
of Greatest Need &ndash;NSP Program
  Township        City/Village/Unincorporated             Census Tract/  Block Group     Needs match criteria
 Nunda      Oakwood Hills, Prairie Grove, Unincorp.   870810/1-3                      3
 McHenry   Johnsburg, McCullom Lk,McHenry, Ringwood, Uninc.  870603/1,2      3
 Algonquin   Crystal Lake, Lake in the Hills           871202/1-4                          3
 Nunda   Holiday Hills, Island Lake, Lakemoor, Unincorp.   870811/1-3               3
 Algonquin  Lake in the Hills                             871205/1-3                            3
 Nunda   Port Barrington, Island Lake               870812/1-3                            3
 McHenry McHenry, Bull Vly, Ringwood, Uninc.    870500/1-7                           3
 McHenry  Johnsburg, Unincorp.                        870704/1-4                          3
 Chemung Harvard, Unincorporated                 870300/1-5       &nbsp;                    2
 Greenwood Greenwood, Bull Vly, Wonder Lk, Woodstock, Uninc. 870401/1-3    2
 Dorr  Bull Valley, Woodstock, Unincorp.         870903/1-3                              2
 Additional areas were later identified as greatest needs as per the HUD risk score analysis calculator that was
generatedhttp://www.huduser.org/nspgis/nspdatadesc.html .  Also one HUD property was purchased in census tract 8702.01 not
in greatest needs area but as part of a portfolio of 4 HUD properties and is very near the 8702.02 identified above.    Distribution
and and Uses of Funds :  Section 2301(c )(2) of HERA requires that McHenry Countydetermine the area of greatest needs using
the three stipulated needs categories. Using the HUD Foreclosure and Risk Score data, McHenry County created Tables 2-4 to
identify the census tracts that are at the highest need of NSP funds within the three needs categories:
 McHenry Co. Census Tracts with the Greatest Percentage of Home Foreclosures,
 McHenry Co. Highest Percentage of Homes Financed by Subprime Mortgage Related Loans, McHenry Co. Highest Percent of
Homes Likely to Face Significant Rise in the Rate of Home Foreclosures (greater than or equal to 4.5% chance).  From those lists
came the areas of greatest needs listed above.  Note the "needs match criteria" in the Areas of Greatest Needs means a match in
2+categories described herein.  Later, HUD created a Risk Score based on the following:
  The estimated rate of foreclosure problems do not reflect "real" numbers of foreclosures but rather reflect neighborhood
characteristics that are estimated to have a high level of risk for foreclosure, notably a concentration of loans made between
2004 and 2007 that were determined to have been "high cost" relative to other loans made at that same time, "highly leveraged"
loans which are loans where the mortgage-to-income ratio is very high
(seehttp://www.huduser.org/periodicals/ushmc/summer08/summary.pdf), falling home values in metropolitan or non-
metropolitan balance of states, and both the average unemployment rate for the county in 2008 and the change in average
unemployment rate between 2007 and 2008. The model is adjusted at the state level to match the rate of total foreclosure starts
in 2007 and 2008 in combination with loans 90 day delinquent at the fourth quarter of 2008 from the Mortgage Bankers
Association National Delinquency Survey. If county level data from private vendors are higher than the model score, county level
model scores are adjusted upward to account for this higher rate.
 The "vacancy" risk score is only calculated for Census Tracts which have a "foreclosure" risk score of 10 or higher and where the
number of USPS residential addresses represent at least 75 percent of the total housing units in a Census Tract as of 2000. If a
Tract does not meet this criteria, their "vacancy" risk score is based only on the "foreclosure risk" score. For those that do meet
the criteria, they receive a score based on their ranking from multiplying the estimated foreclosure problem rate times the
vacancy rate. The vacancy rate is calculated as the percent of addresses 90 days or more vacant as of March 2009 divided by the
total USPS addresses in the Tract. Tracts are ranked from 1 to 20 on the result of this cross.
  AMENDMENT: McHenry County will fund a project under Eligible Use E for acquisition, rehabilitation and sale of a single family
residence to a non-profit agency for use as a group home.  One home will be accomplished with NSP funding.  The property will
be rented to very low income persons with mental and physical disabilities.  Services will be provided to the clients by the non-
profit who will maintain the property and provide services to the clients through other funding sources. HOME rent limits apply.
The period of affordability will match HOME requirements.  The home is in a census tract areaof greatest needs.   Clients are
income qualified prior to becoming a tenant or receiving services.  The property was originally acquired and rehabilitated under
Eligible Use B.  This amendment will also involve amendment to accomplishments, expenditures, and reporting.    Definitions and
Descriptions :  (1) Definition of "blighted structure" in context of state or local law.
 McHenry County will use the 2006 International Property Maintenance Code Definition 108.1.3 Structure unfit for human
occupancy:
 A structure is unfit for human occupancy whenever the code official finds that such structure is unsafe ,  unlawful or, because of
the degree to which the structure is in disrepair or lacks maintenance, is insanitary, vermin or rat infested, contains filth and
contamination, or lacks ventilation, illumination, sanitary or heating facilities or other essential equipment required by this code,
or because the location of the structure constitutes a hazard to the occupants of the structure or to the public.
 (2) Definition of "affordable rents" in context of state or local law.
 HUD user 2008 Fair Market Rents table: Affordable Rents Description
 fmr0
 fmr1
 fmr2
 fmr3
 fmr4
 734
 840
 944
 1154
 1304
 Affordable rents shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents also
include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to determine
the maximum contract rent.
 (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Continued affordability will be ensured for NSP assisted rental housing as per the HOME program standards at 24 CFR 92.252
(a), (c), (e), (f) and 24 CFR 92.254 for homeownership housing as described below:
 24 CFR 92.252 (a) Rent Limitation:
 The maximum rent limits are the lesser of:
 1.     The fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111
(see Definition of Affordable Rents (C)(2)) or;
 2.     A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the
median income for the area, as determined by HUD, with adjustments for number of bedrooms in the unit. The HOME rent limits
provided by HUD will include average occupancy per unit and adjusted income assumptions.
 24 CFR 92.252 ( c) Initial Rent Schedule and Utility Allowances:
  The maximum monthly allowances for utilities and services (excluding telephone) for NSP will be established as per the Housing
Choice Voucher Program Guidebook(a copy is on file with McHenry County Planning and Development). McHenry County will
review and approve rents proposed by the owner for units subject to the maximum rent limits described in 24 CFR 92.252(a) to
ensure that the rents do not exceed the maximum rent minus the monthly allowances for utilities and services.

 24 CFR 92.252 (e) Periods of Affordability:

 NSP assisted units must meet the affordability requirements for not less than the applicable period specified in the following
table, beginning after project completion. The affordability requirements apply without regard to the term of any loan or
mortgage or the transfer of ownership. The affordability requirements shall be imposed by McHenry County's regulatory and
land-use restriction agreement,except that the affordability restrictions may terminate upon foreclosure or transfer in lieu of
foreclosure. The County may use purchase options, rights of first refusal or other preemptive rights to purchase the housing
before foreclosure or deed in lieu of foreclosure to preserve affordability.

 The affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner
of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom
the former owner has or had family or business ties, obtains an ownership interest in the project or property.

 NSP Investment per Unit
 Length of the Affordability Period
 Less than $15,000
 5 years
 $15,000 - $40,000
 10 years
 More than $40,000
 15 years
 New construction of  rental  housing
 20 years
  Refinancing of  rental  housing
  15 years

  24 CFR 92.252 (f) Subsequent Rents During the Affordability Period:
  1.     The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to McHenry County. NSP rent limits will be the same as the
HOME program rent limits as they are recalculated periodically. Regardless of changes in fair market rents and in median income
over time, the rent limits for a project are not required to be lower than the HOME rent limits for the project in effect at the time
of project commitment.
  2.     McHenry County will provide project owners with information on updated NSP rent limits so that rents may be adjusted
(not to exceed the maximum rent limits in paragraph (f)(1) above) in accordance with the written agreement between McHenry
County and the owner. Owners must annually provide McHenry County with information on rents and occupancy of NSP-assisted
units to demonstrate compliance with this section.  Low Income Targeting :  The estimated amount of funds appropriated or
otherwise made available under the NSP to be used to purchase and redevelop abandoned or foreclosed upon homes or
residential properties for housing individuals or families whose incomes do not exceed 50 percent of area median income is
$771,423.75 (25% of McHenry County's allocation).  Additionally, 25% of NSP program income will be made available for
households at less than 50% area median income.  Acquisition and Relocation :  McHenry County does not intend to demolish or
convert any low-and moderate-income dwelling units as a priority with NSP funds. However, McHenry County will consider the
use of NSP funds for this type of activity if it is deemed necessary to stabilize a particular area of the County in need. McHenry
County provides the following required information:
 &middot;        The estimated number of low- and moderate-income dwelling units&mdash;i.e., &le; 80% of area median
income&mdash;reasonably expected to be demolished or converted as a direct result of NSP-assisted activities is 5units.
 &middot;        The estimated number of NSP affordable housing units that will be made available as a result of the demolition or
conversion of existing units are:
 3 units available for households at less than 50% LMI by July 2013, and
 2 units available for households greater than 50% LMI but not to exceed
   120% LMI by July 2013.
    Public Comment :  The draft Substantial Amendment to the 2008 Annual Action Plan for NSP was posted to the McHenry
County websitewww.co.mchenry.il.us and a Public Notice was posted in the Northwest Herald newspaper on November 10, 2008.
 No public comments were received during the public comment period of November 10, 2008 through November 25, 2008.  A
hearing was held on November 18, 2008 from 6:00 pm to 7:00 pm at the McHenry County Administration Building, 667 Ware
Road, Woodstock, IL,  60098 in room #208.
  AMENDMENT:  The Draft Amendment to include activity under eligible use E for the Substantial Amendment to the Action Plan
of 2008 for NSP, was posted to the McHenry County website, placed in the Northwest Herald newspaper on June 24, 2015
circulated throughout McHenry County, distributed to the local libraries.  The public comment period was from June 24, 2015
through July 9, 2015, a hearing was held during the public comment period on July 1, 2015 at 8:15 am at the County
Administration building.  No public comments were received.  County Board authorized the amendment to be sent to HUD
thereafter.  Hard copy was submitted to Region V, and technical assistance provided support to staff for amending DRGR to
reflect the changes.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,406,456.55

$4,406,456.55

$4,406,456.55

$4,365,248.25

$3,044,486.70

$1,320,761.55

Program Income Received: $1,320,761.55

Total Funds Expended: $4,388,691.33

Match Contribution: $0.00
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Overall Progress Narrative:

 During the second quarter of 2016, Habitat for Humanity acquired the single family residence known as 4609 W Shore, McHenry.  The property
will be an LH25 homebuyer property.
 To Date:
 1. Sixteen homes have been acquired.  Fourteen were rehabilitated and sold to homebuyers. Two homebuyers were LH25 and twelve were
non-LH25. Two homes are currently being rehabilitated and will be sold to LH25 homebuyers.
 LH25 Homebuyer properties sold: 234 1st St, Woodstock; and 7504 Maple, Wonder Lake.
 Non-LH25 homebuyer properties sold: 315 Country, Algonquin; 103 Palisades, Oakwood Hills; 1109 N Hayes, Harvard; 9609 W. Witchie, Fox
River Grove; 807 N. Division St, Harvard; 703 Lincoln, Harvard; 7520 Salem, Wonder Lake; 1030 Wimbledon, Island Lake; 11003 Myrtle,
Huntley; 650 Dartmoor, Crystal Lake; 403 Lucille, Fox River Grove; and 961 Lexington, Island Lake.
 2. Five rental units have been acquired, rehabbed and sold.  One rental unit was rented for a year to an LH25 household and then sold to a
homebuyer non-LH25 (377 Pierson, Crystal Lake). Four units have been rented to LH25 households. (1393 Geringer and 1395 Geringer Rd,
Algonquin sold to Home of the Sparrow to manage as LH25 rental units; 376 McHenry Ave, Woodstock duplex sold to Turning Point to manage
as LH25 rental units).
 3. One home was acquired, rehabilitated,and sold for the use as a group home for mentally and/or physically disabled persons, a public facility
under eligible use E. (201 Pyott Rd, Lake in the Hills sold to Pioneer Center for Human Services)
 4.No properties were acquired for land banking.
 5. No properties were demolished.
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0005

Budget Program Funds Drawn Program Income Drawn

Total
Administration

BUCKET

Public Facility

Purchase, Rehab, Sale
2/901/Rental 1/900-
Counsel 3/902
Purchase, Rehab, Sale
2/901/Rental 1/900-
Counsel 3/902
Purchase, Rehab, Sale
2/901/Rental 1/900-
Counsel 3/902
Purchase, Rehab, Sale
2/901/Rental 1/900-
Counsel 3/902
Purchase, Rehab, Sale
2/901/Rental 1/900-
Counsel 3/902
Purchase, Rehab, Sale
2/901/Rental 1/900-
Counsel 3/902

4/903 Administration

4/904-Grantee LH25
Acquisition Rehab
5/905 Public Facility

1/900 LH25
Acquisition/Rehab

1/900-LH25 Project
Delivery

2/901-
Acquisition/Rehab-HB

2/901-Project
Delivery HB

3/902 Counseling

3/902 LH25
Counseling

NSP
Administration
Grantee LH25
Aquisition Rehab
201 Pyott Public
Facility
Acquisition/Reha
b-LH

LH25- Project
Delivery

Acquisition/Reha
b-Homebuyer

Project Delivery-
HB

Counseling

LH25
Counseling

$4,406,456.55 $3,081,697.94 $1,320,761.55

$410,048.94 $230,085.74 $179,963.20

$0.00 $0.00 $0.00

$304,944.29 $106,520.50 $198,423.79

$1,022,940.23 $670,068.50 $348,874.67

$140,994.49 $59,044.24 $81,950.25

$2,195,346.42 $1,831,972.22 $363,374.20

$269,589.54 $135,283.90 $134,305.64

$45,972.58 $34,720.67 $11,251.91

$16,620.06 $14,002.17 $2,617.89

Grantee Activity Number:                        1/900 LH25 Acquisition/Rehab
Activity Title:                                             Acquisition/Rehab-LH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Acquisition/Rehab-Counseling Purchase, Rehab, Sale 2/901/Rental 1/900-
Counsel 3/902

Projected Start Date: Projected End Date:

03/31/2009 10/31/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

McHenry County

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        1/900 LH25 Acquisition/Rehab
Activity Title:                                             Acquisition/Rehab-LH

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,022,940.23

$1,022,940.23

$1,022,940.23

$981,731.93

$632,857.26

$348,874.67

Program Income Received: $287,467.71

Total Funds Expended: $1,001,617.33

McHenry County $916,553.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehabilitation and either rental, sale, or lease to own, of housing units to benefit persons at 50% LMI.  McHenry County contracted
with Corporation for Affordable Homes of McHenry County for the aquisition of 5-8 properties located in census tracts identified as areas of
greatest needs determined by the number of foreclosures, number of sub-prime mortgages, number of vacancies.

Activity Description

Rental:
1393 and 1395 Geringer, Algonquin (two sf residences sharing three lots-approved zoning) .
376 McHenry Ave, Woodstock (duplex)
377 Pierson, Crystal Lake (sf)
201 Pyott Rd, LAke in the Hills (sf)
Homebuyer:
234 First St, Woodstock
7504 Maple, Wonder Lake

Location Description:

 The two properties reported as underway are NSP/HOME combination projects.
 The 904 Dewey St, Harvard was purchased with NSP funds reported in the first quarter is under rehabilitation during the second quarter of
2016. HOME funds will pay for Rehab.  Therefore there are no expenditures to report during this quarter though work is progressing.
 The 4609 West Shore, McHenry was acquired during the second quarter with HOME grant funds and rehabiltitation specifications and bid
process was completed.  Rehab will be paid for with NSP in the future quarter.

Activity Progress Narrative:
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        1/900 LH25 Acquisition/Rehab
Activity Title:                                             Acquisition/Rehab-LH

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1/900-LH25 Project Delivery
Activity Title:                                             LH25- Project Delivery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Acquisition/Rehab-Counseling Purchase, Rehab, Sale 2/901/Rental 1/900-
Counsel 3/902

Projected Start Date: Projected End Date:

03/31/2009 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,994.49

$140,994.49

$140,994.49

$140,994.49

$59,044.24

$81,950.25

Program Income Received: $7,329.69

Total Funds Expended: $146,272.04

McHenry County $139,543.28

Match Contributed: $0.00
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        1/900-LH25 Project Delivery
Activity Title:                                             LH25- Project Delivery

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery associated with acquisition, rehab, and rental, sale, or lease to own agreement of 5-8 housing units for the 25% set aside to
assist persons of 50% LMI.
 Project delivery for eligible use B acquisition, rehab of properties.  McHenry County contracted with Corporation for Affordable Homes of
McHenry County for the purchase, rehab, and rental, sale or lease to own option of 5-8 housing units in census tracts identified as areas of
greatest needs based on number of foreclosures, number of sub-prime mortgages, and number of vacancies.   Delivery includes but is not
limited to: all procurement of services, site location, bid processes, and preparation of sale.

Activity Description

number of units described under Acquisition/Rehab activity for LH25.  Projected accomplishments are established for the LH25 project under
the Acquisition/Rehab activity.  Prior, duplicate projected accomplishments were entered into DRGR, however, data clean up was conducted
10/28/13.

Location Description:

 Activity reported under Acquisition Rehab LH25 Rental.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/901-Acquisition/Rehab-HB
Activity Title:                                             Acquisition/Rehab-Homebuyer

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Acquisition/Rehab-Counseling Purchase, Rehab, Sale 2/901/Rental 1/900-
Counsel 3/902

Projected Start Date: Projected End Date:

03/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        2/901-Acquisition/Rehab-HB
Activity Title:                                             Acquisition/Rehab-Homebuyer
Primary Responsible Organization:

McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,195,346.42

$2,195,346.42

$2,195,346.42

$2,195,346.42

$1,831,972.22

$363,374.20

Program Income Received: $1,025,964.15

Total Funds Expended: $2,195,346.42

McHenry County $1,489,024.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of properties identified in areas of greatest needs in accordance with NSP regulations.  McHenry County received approval to
acquire, rehab and sell 10-20 homes in census tracts identified as areas of greatest needs based on number of foreclosures, number of sub-
prime mortgages, and number of vacancies reported in the census tract through a Homebuyer Program.  McHenry County contracted with
Corporation for Affordable Homes of McHenry County to carry out the acquisition, rehab, and sale.  Consumer Credit Counseling Services will do
mandatory counseling for homebuyers.

Activity Description
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        2/901-Acquisition/Rehab-HB
Activity Title:                                             Acquisition/Rehab-Homebuyer

315 Country Lane, Algonquin, IL  60102-acquisition $161,577.58
103 Palisades Ln., Oakewood Hills, IL  60013-acquisition $157,310.65
7520 Salem Rd., Wonder Lake, IL  60097-acquisition $79,688.70
1030 Wimbledon, Island Lake, IL  60021-acquisition $151,772.70
 9609 W. Witchie, Fox River Grove, IL  60021-acquisition $96,090.00
1109 Hayes St., Harvard, IL  60033-acquisition $86,000.00
703 Lincoln St., Harvard, IL  60033-acquisition $69,882.00
807 N. Division, Harvard, IL  60033-acquisition $64,000.00
703 Lincoln, Harvard, IL-acquisition $62,413.30
11003 Myrtle, Huntley-acquisition $92,301.28
650 Dartmoor, Crystal Lake-acquisition $85,000.00

Location Description:

 No new activity to report.  this activity will likely be closed during the upcoming quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/901-Project Delivery HB
Activity Title:                                             Project Delivery-HB

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Acquisition/Rehab-Counseling Purchase, Rehab, Sale 2/901/Rental 1/900-
Counsel 3/902

Projected Start Date: Projected End Date:

03/31/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $269,589.54
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        2/901-Project Delivery HB
Activity Title:                                             Project Delivery-HB

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$269,589.54

$269,589.54

$269,589.54

$135,283.90

$134,305.64

Program Income Received: $0.00

Total Funds Expended: $269,589.54

McHenry County $118,358.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery for eligible use B acquisition, rehab, and sale of properties.  McHenry County contracted with Corporation for Affordable Homes
of McHenry County for the purchase, rehab, and sale of 10-20 homes in census tracts identified as areas of greatest needs based on number of
foreclosures, number of sub-prime mortgages, and number of vacancies.   Delivery includes but is not limited to: all procurement of services,
site location, bid processes, construction, and preparation of sale.

Activity Description

locations described in Homebuyer Acquisition rehabilitation activity.  Also,  projected accomplishments are defined in the Homebuyer Acquisition
rehab activity. Projected accomplishments were duplicated in the acquisition Rehab activity and in the project delivery activity.  Data clean up
on 10/28/2013 eliminated the duplicate projected accomplishments.

Location Description:

 No new activity to report.  This activity will likely be closed during the upcoming quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/902 Counseling
Activity Title:                                             Counseling
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        3/902 Counseling
Activity Title:                                             Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

Acquisition/Rehab-Counseling Purchase, Rehab, Sale 2/901/Rental 1/900-
Counsel 3/902

Projected Start Date: Projected End Date:

05/01/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Consumer Credit Counseling Services of McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,972.58

$45,972.58

$45,972.58

$45,972.58

$34,720.67

$11,251.91

Program Income Received: $0.00

Total Funds Expended: $45,972.58

Consumer Credit Counseling Services of McHenry County $45,972.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        3/902 Counseling
Activity Title:                                             Counseling

 NSP eligible activity (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to
sell, rent, or redevelop such homes and properties. Correlated CDBG eligible activity 24 CFR 570.201. This activity will meet the NSP
requirement to provide counseling services may include, but are not limited to eight hours of counseling (required), individual financial literacy
assistance, individual case management and follow-up. Counseling services will include initial consultation, and fast track 8 hours counseling for
eligible participants whose credit is in good shape. Participants whose credit needs some repair will work with the Subrecipient's guidance to
repair credit and be educated on budgeting for homeownership over a greater than 8 hours minimum counseling time.

Activity Description

400 Russel Ct. Woodstock, IL 60098 CCCS office

Location Description:

 No activity to report in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/902 LH25 Counseling
Activity Title:                                             LH25  Counseling

Activity Type: Activity Status:

Public services Completed

Project Number: Project Title:

Acquisition/Rehab-Counseling Purchase, Rehab, Sale 2/901/Rental 1/900-
Counsel 3/902

Projected Start Date: Projected End Date:

03/31/2009 03/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Consumer Credit Counseling Services of McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$16,620.06

$16,620.06
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        3/902 LH25 Counseling
Activity Title:                                             LH25  Counseling
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,620.06

$16,620.06

$14,002.17

$2,617.89

Program Income Received: $0.00

Total Funds Expended: $16,620.06

Consumer Credit Counseling Services of McHenry County $12,022.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Counseling to income eligible clients(at or below 50% LMI) as part of requirements for the NSP eligible activity (B) Purchase and rehabilitate
homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties.
Correlated CDBG eligible activity 24 CFR 570.201. This activity will meet the NSP requirement to provide counseling services may include, but
are not limited to eight hours of counseling (required), individual financial literacy assistance, individual case management and follow-up.
Counseling services will include initial consultation, and fast track 8 hours counseling for eligible participants whose credit is in good shape.
Participants whose credit needs some repair will work with the Subrecipient's guidance to repair credit and be educated on budgeting for
homeownership over a greater than 8 hours minimum counseling time.

Activity Description

400 Russel Court, Woodstock, IL  60098 CCCS office

Location Description:

 No activity to report in this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/903 Administration
Activity Title:                                             NSP Administration
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        4/903 Administration
Activity Title:                                             NSP Administration
Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-Admin 4/903 Administration

Projected Start Date: Projected End Date:

05/01/2009 03/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$410,048.94

$410,048.94

$410,048.94

$410,048.94

$230,085.74

$179,963.20

Program Income Received: $0.00

Total Funds Expended: $408,329.07

McHenry County $408,329.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP eligible activity in correlation with CDBG 24 CFR 570.205 and 570.206 for general administration and planning activities. McHenry County
will contract with and oversee the developer Corporation for Affordable Homes of McHenry County and subrecipient Consumer Credit
Counseling Services of McHenry County, and or any additional or alternate developer or subrecipient for NSP related activities listed as Rental
Program, Homebuyer Program, and Counseling and known as eligible use B.

Activity Description
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        4/903 Administration
Activity Title:                                             NSP Administration

McHenry County Government Center Planning and Development 2200 N. Seminary Ave Woodstock, IL 60098

Location Description:

 During the first quarter of 2016, amendments were made in DRGR for the Action Plan in order to add the eligible use E for a public facility, and
to amend QPR's prior to reflect revised vouchers that were initially done for LH25 acitivities towards the new Public Facility activity.  Also, the
remaining amount of NSP funding will be used with HOME to complete an additional one or two homes, and McHenry County worked with
technical assistance for a good contract template and conducted an environmental review for the combined scope of work.  The administration
balance was allocated to the LH25 Acquisition Rehab to ensure compliance with the 25% LH25 requirement of the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/904-Grantee LH25 Acquisition Rehab
Activity Title:                                             Grantee LH25 Aquisition Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

BUCKET BUCKET

Projected Start Date: Projected End Date:

05/23/2011 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

McHenry County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        4/904-Grantee LH25 Acquisition Rehab
Activity Title:                                             Grantee LH25 Aquisition Rehab

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

McHenry County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Under eligible use B- Acquisition, Rehab and and sale, rental or lease to own of properties.  McHenry County is taking over for the Developer,
Corporation for Affordable Homes of McHenry County for the purchase, rehab and sale of 5-8 housing units in census tracts identified as areas
of greatest needs based on number of foreclosures, number of sub-prime mortgages, and the number of vacancies.

Activity Description

LH25 properties and status as of May 2011 when Grantee /Developer agreement was dissolved between Grantee and the Developer, Corp for
Affordable Homes of McHenry County:
1393 and 1395 Geringer, Algonquin (two sf residences sharing three lots-approved zoning) .  Currently under construction
376 McHenry Ave, Woodstock (duplex) currently under construction
377 Pierson, Crystal Lake (sf) currently rented
Homebuyer:
234 First St, Woodstock  offer to purchase pending
7504 Maple, Wonder Lake  offer to purchase pending

Location Description:

 There are no activities or expenditures for to report.  This activity is not in use.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5/905 Public Facility
Activity Title:                                             201 Pyott Public Facility
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        5/905 Public Facility
Activity Title:                                             201 Pyott Public Facility
Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

5/905 Public Facility Public Facility

Projected Start Date: Projected End Date:

08/01/2015 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of McHenry

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$304,944.29

$304,944.29

$304,944.29

$304,944.29

$106,520.50

$198,423.79

Program Income Received: $0.00

Total Funds Expended: $304,944.29

County of McHenry $304,944.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 purchase, rehab and sale of single family residence for use as a group home for low income individuals

Activity Description

201 Pyott Road, Lake in the Hills IL

Location Description:
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Grant Number:              B-08-UN-17-0005
Grantee :                       McHenry County, IL

Award Date: Grant Authorized Amount: $3,085,695.00 Estimated PI/RL Funds: $1,320,761.55

Grantee Activity Number:                        5/905 Public Facility
Activity Title:                                             201 Pyott Public Facility

 Beneficiaries reported in the first quarter were reported incorrectly.  The agency is restructuring the programs offered by the agency thus the
beneficiaries were not moved in as anticipated.  The home may be used for clients with Autism rather than mental disability.  Beneficiary
numbers reported in the second quarterly report are negative in order to back out of the incorrect accomplishments from the previous quarter.
The activity will remain open until the property is occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Action Plan Narrative :  Areas of Greatest Need :  Affordable housing is a high priority under our current Consolidated Plan and
Action Plan. NSP funds were identified for geographic areas of greatest need. These areas were identified by cross-referencing
data detailing foreclosure and pre-foreclosure activity with HUD's foreclosure and abandonment risk score data. Several census
tracts were identified as areas of greatest need. St. Clair County mapped these areas and all NSP funds were utilized in those
identified as areas of greatest need. All properties purchased were either abandoned or foreclosed and targeted to be sold to low
to very low income buyers.  Distribution and and Uses of Funds :  St. Clair County identified census tracts as containing a
significant number of abandoned/foreclosed properties. Purchasing, rehabilitating, re-selling homes in these areas will be the
highest priority use of the NSP funds; the County's second priority was in areas identified by HUD with the highest percentage of
homes financed by a subprime mortgage. Both areas are the same census tracts; therefore, this was also one of the County's
highest priorities. The County continued to monitor areas of greatest need that had a high risk factor for foreclosure and
abandonment or by St. Clair County as being an area of high pre-foreclosure activity. The County utilized existing programs and
developers/organizations to improve services to the low income neighborhoods. The County originally intended to purchase/rehab
and sell to low income persons seven to eight homes. With the return of program income the County purchased rehabbed and
sold to low income buyers twenty two homes. The County focused on selling to low income buyers and exceeded our 25% set
aside to persons below 50% of the area median income.  Definitions and Descriptions :  (1)"Blighted structure" shall mean a
structure that (a) is abandoned; (b) meets the definition of "unsafe Structures and Equipment" under the St. Clair County
Building Code, effective July 1, 1997, which is: "All structures or existing equipment which are or hereafter become unsafe,
unsanitary or deficient because of inadequate means of egress facilities, inadequate light and ventilation, or which constitute a
fire hazard, or are otherwise dangerous to human life or public welfare, or which involve illegal or improper occupancy or
inadequate maintenance, shall be deemed an unsafe condition. All unsafe structures shall be taken down and removed or made
safe, as the Code Official deems necessary and as provided for in this Section. A vacant structure that is not secured against
entry shall be deemed unsafe." (2) "Continued affordability" shall be in accordance with the HOME program standards for
homeownership housing. The County intends to ensure affordability by filing necessary liens on the property at a minimum.
Minimum period of affordability will be &ndash; 5 years for under $15,000 NSP funds; 10 years affordability for $15,000-$40,000;
15 years affordability for over $40,000. (3) "Housing rehabilitation standards" shall be set forth in the St. Clair County
Intergovernmental Grants Department/Community Development Division's Housing Maintenance Standards Handbook, as
amended from time to time. These standards require that all buildings purchased for rehabilitation be brought up to local code,
that required building permits be obtained, and that appropriate inspections be performed.  Low Income Targeting :  The
estimated amount of funds appropriated or otherwise made available under the NSP program to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50% of area median income was originally set at $600,000. This number represented over 25% of the County NSP
allocation. Including the County's program income returned the County vastly exceeded the amount originally allocated.
Acquisition and Relocation :  The County did not originally intend to demolish or convert any properties as part of the NSP
program; The County did not demolish or convert any properties thru out the process of our NSP program, therefore, no
relocation was required.

    Public Comment :  St. Clair County published a notice of the Substantial Amendment in the local newspaper with the greatest
circulation. It also made the amendment available to the public by adding it to the County website on that day. The Amendment
was made available for a 15-day period beginning, Monday, November 10thand ending at 4:30 p.m. on Monday, November 24th,
2008. Proof of the publication was available on request. Comments were to be addressed to: Ken Hise, Manager; Community
Development Division; St. Clair County IGD; #19 Public Square, Suite 200, Belleville, IL 62220; 618-277-6790 ext.
3212;khise@igd.org
 Comment#1 from: John Openlander, Village Administrator, Village of Swansea (received via e-mail 11/19/08); Mr. Hise: I have
reviewed the Amendment, and I offer no comments for changes. If it is determined that any properties in the Village are eligible
for any of the program elements, the Village is interested in pursuing the federal assistance. John Openlander; Comment #2
from: Scott M. Schanuel, AICP, PMP, Project Manager, Woolpert (received via e-mail 11/19/08); Ken, overall I think it looks like a
great program and set of activities for in need areas of the County. I do have two comments for you on the St. Clair County
Neighborhood Stabilization Program Draft Substantial Amendment to the 2008 Annual Plan. P.12, Item 4 states that rental
properties must remain affordable for 50% of AMI in perpetuity through deed restrictions. If this means they will always be rental
properties, I would prefer that it said "a portion of the homes" like for other activities. I would hope the "goal" would be home
ownership for all properties. P.19, Activity 7&mdash;having toured some of these areas, I don't believe $30,000 in demolition
funds is enough to make a dent in the derelict properties. I believe public investment in clean up some of these areas would
make them much more attractive for home ownership and encourage everyone to keep up their properties. Thanks for allowing
me to comment. The County eventually amended the NSP program to only purchase/rehab and sell to low income buyer
foreclosed or abandoned homes in the targeted areas. The County did not address any rental properties or demolition.
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Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Action Plan Narrative :  Areas of Greatest Need :  Affordable housing is a high priority under our current Consolidated Plan and
Action Plan. NSP funds were identified for geographic areas of greatest need. These areas were identified by cross-referencing
data detailing foreclosure and pre-foreclosure activity with HUD's foreclosure and abandonment risk score data. Several census
tracts were identified as areas of greatest need. St. Clair County mapped these areas and all NSP funds were utilized in those
identified as areas of greatest need. All properties purchased were either abandoned or foreclosed and targeted to be sold to low
to very low income buyers.  Distribution and and Uses of Funds :  St. Clair County identified census tracts as containing a
significant number of abandoned/foreclosed properties. Purchasing, rehabilitating, re-selling homes in these areas will be the
highest priority use of the NSP funds; the County's second priority was in areas identified by HUD with the highest percentage of
homes financed by a subprime mortgage. Both areas are the same census tracts; therefore, this was also one of the County's
highest priorities. The County continued to monitor areas of greatest need that had a high risk factor for foreclosure and
abandonment or by St. Clair County as being an area of high pre-foreclosure activity. The County utilized existing programs and
developers/organizations to improve services to the low income neighborhoods. The County originally intended to purchase/rehab
and sell to low income persons seven to eight homes. With the return of program income the County purchased rehabbed and
sold to low income buyers twenty two homes. The County focused on selling to low income buyers and exceeded our 25% set
aside to persons below 50% of the area median income.  Definitions and Descriptions :  (1)"Blighted structure" shall mean a
structure that (a) is abandoned; (b) meets the definition of "unsafe Structures and Equipment" under the St. Clair County
Building Code, effective July 1, 1997, which is: "All structures or existing equipment which are or hereafter become unsafe,
unsanitary or deficient because of inadequate means of egress facilities, inadequate light and ventilation, or which constitute a
fire hazard, or are otherwise dangerous to human life or public welfare, or which involve illegal or improper occupancy or
inadequate maintenance, shall be deemed an unsafe condition. All unsafe structures shall be taken down and removed or made
safe, as the Code Official deems necessary and as provided for in this Section. A vacant structure that is not secured against
entry shall be deemed unsafe." (2) "Continued affordability" shall be in accordance with the HOME program standards for
homeownership housing. The County intends to ensure affordability by filing necessary liens on the property at a minimum.
Minimum period of affordability will be &ndash; 5 years for under $15,000 NSP funds; 10 years affordability for $15,000-$40,000;
15 years affordability for over $40,000. (3) "Housing rehabilitation standards" shall be set forth in the St. Clair County
Intergovernmental Grants Department/Community Development Division's Housing Maintenance Standards Handbook, as
amended from time to time. These standards require that all buildings purchased for rehabilitation be brought up to local code,
that required building permits be obtained, and that appropriate inspections be performed.  Low Income Targeting :  The
estimated amount of funds appropriated or otherwise made available under the NSP program to be used to purchase and
redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not
exceed 50% of area median income was originally set at $600,000. This number represented over 25% of the County NSP
allocation. Including the County's program income returned the County vastly exceeded the amount originally allocated.
Acquisition and Relocation :  The County did not originally intend to demolish or convert any properties as part of the NSP
program; The County did not demolish or convert any properties thru out the process of our NSP program, therefore, no
relocation was required.

    Public Comment :  St. Clair County published a notice of the Substantial Amendment in the local newspaper with the greatest
circulation. It also made the amendment available to the public by adding it to the County website on that day. The Amendment
was made available for a 15-day period beginning, Monday, November 10thand ending at 4:30 p.m. on Monday, November 24th,
2008. Proof of the publication was available on request. Comments were to be addressed to: Ken Hise, Manager; Community
Development Division; St. Clair County IGD; #19 Public Square, Suite 200, Belleville, IL 62220; 618-277-6790 ext.
3212;khise@igd.org
 Comment#1 from: John Openlander, Village Administrator, Village of Swansea (received via e-mail 11/19/08); Mr. Hise: I have
reviewed the Amendment, and I offer no comments for changes. If it is determined that any properties in the Village are eligible
for any of the program elements, the Village is interested in pursuing the federal assistance. John Openlander; Comment #2
from: Scott M. Schanuel, AICP, PMP, Project Manager, Woolpert (received via e-mail 11/19/08); Ken, overall I think it looks like a
great program and set of activities for in need areas of the County. I do have two comments for you on the St. Clair County
Neighborhood Stabilization Program Draft Substantial Amendment to the 2008 Annual Plan. P.12, Item 4 states that rental
properties must remain affordable for 50% of AMI in perpetuity through deed restrictions. If this means they will always be rental
properties, I would prefer that it said "a portion of the homes" like for other activities. I would hope the "goal" would be home
ownership for all properties. P.19, Activity 7&mdash;having toured some of these areas, I don't believe $30,000 in demolition
funds is enough to make a dent in the derelict properties. I believe public investment in clean up some of these areas would
make them much more attractive for home ownership and encourage everyone to keep up their properties. Thanks for allowing
me to comment. The County eventually amended the NSP program to only purchase/rehab and sell to low income buyer
foreclosed or abandoned homes in the targeted areas. The County did not address any rental properties or demolition.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,066,946.73

$3,806,277.83

$3,639,775.42

$3,639,775.42

$2,246,082.78

$1,393,692.64

Program Income Received: $1,397,961.17

Total Funds Expended: $3,192,693.15

Match Contribution: $0.00

Overall Progress Narrative:

 The project is 99.9% complete, all homes were acquired, rehabilitated and sold to low income buyers (49.5% to LH25 setaside units).  The
County is working with HUD  to close out the grant.
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Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0006

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Administration

NSP Homebuyer
Program
NSP Homebuyer
Program

NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program

NSP Homebuyer
Program
NSP Homebuyer
Program

NSP Homebuyer
Program

NSP Homebuyer
Program
NSP Homebuyer
Program

NSP Homebuyer
Program

101
102

100

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

Administration
Planning/Consult
ing
1311 Julie,
Cahokia, Illinois
416 N. 38th
Street, Belleville,
IL
1328 W. Lincoln,
Belleville, IL
223 Donald,
Cahokia, IL
24 N. Michigan
Belleville, IL
509. Church,
Belleville, IL
205 3rd Street,
Dupo, IL
618 Florence
Ave., Dupo, IL
9919 Olympia,
Belleville, IL
9817 Olympia,
Belleville, IL
#4 Johnson
Place, Belleville,
IL
425 S. 3rd,
Caseyville, IL
9739 Old Lincoln
Trail, Fairview
Heights, IL
523 Centreville
Avenue,
Belleville, IL
321 N. 3rd
Street, Dupo, IL
100 South 33rd
Street, Belleville,
IL
419 N. 38th,
Belleville, IL

$3,639,775.42 $2,246,082.78 $1,393,692.64
$320,377.50 $122,549.17 $197,828.33

$52,202.50 $41,687.25 $10,515.25

$116,869.76 $116,869.76 $0.00

$115,695.60 $115,695.60 $0.00

$128,336.50 $128,336.50 $0.00

$100,458.84 $96,413.04 $4,045.80

$153,609.34 $153,609.34 $0.00

$138,380.12 $138,380.12 $0.00

$126,943.77 $126,943.77 $0.00

$160,258.03 $160,258.03 $0.00

$130,451.11 $130,451.11 $0.00

$133,590.04 $133,590.04 $0.00

$157,880.86 $157,880.86 $0.00

$116,463.25 $109,355.11 $7,108.14

$147,227.10 $144,437.10 $2,790.00

$172,493.29 $160,342.14 $12,151.15

$146,216.90 $143,150.52 $3,066.38

$156,317.71 $0.00 $156,317.71

$138,059.08 $0.00 $138,059.08
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Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0006

Budget Program Funds Drawn Program Income Drawn

NSP Homebuyer
Program

NSP Homebuyer
Program
NSP Homebuyer
Program
NSP Homebuyer
Program

NSP Homebuyer
Program
NSP Homebuyer
Program

119

120

121

122

123

124

1114 Scheel
Street, Belleville,
IL
9833 Baltimore,
Belleville, IL
108 N. Michigan,
Belleville, IL
625 Wabash
Avenue,
Belleville, IL
502 N 28th,
Belleville, IL
133 S. 33rd
Street, Belleville,
IL

$153,557.39 $0.00 $153,557.39

$129,728.14 $0.00 $129,728.14

$167,018.35 $0.00 $167,018.35

$162,231.35 $0.00 $162,231.35

$145,508.89 $15,092.47 $130,416.42

$169,900.00 $51,040.85 $118,859.15

Grantee Activity Number:                        100
Activity Title:                                             1311 Julie, Cahokia, Illinois

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

09/22/2009 03/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,869.76

$116,869.76

$116,869.76

$116,869.76

$116,869.76

$0.00

Program Income Received: $64,857.48
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Grantee Activity Number:                        100
Activity Title:                                             1311 Julie, Cahokia, Illinois

Total Funds Expended: $116,869.76

Alameda County Houisng and Community Development Department
WCDA
Jefferson County Community Dev.
Reliable Building Services, Inc.
City of Middletown

$394,709.70
$1,969,647.39

$223,787.00
$116,869.76
$264,231.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire single family property located at 1311 Julie, Cahokia

Activity Description

1311 Julie, Cahokia

Location Description:

 Acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        101
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:
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Grantee Activity Number:                        101
Activity Title:                                             Administration
09/22/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ST. Clair County IGD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$320,377.50

$320,377.50

$320,377.50

$320,377.50

$122,549.17

$197,828.33

Program Income Received: $0.00

Total Funds Expended: $163,998.50

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$910,000.00
$163,998.50
$295,742.29

$0.00
$517,615.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration

Activity Description

19 Public Square, Suite 200, Belleville, IL

Location Description:

 Administrative funds

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        101
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        102
Activity Title:                                             Planning/Consulting

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

4 Administration

Projected Start Date: Projected End Date:

09/22/2009 02/28/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

ST. Clair County IGD

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,202.50

$52,202.50

$52,202.50

$52,202.50

$41,687.25

$10,515.25

Program Income Received: $0.00

Total Funds Expended: $52,202.50

Hillsborough County Affordable Housing Department
ST. Clair County IGD
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Commission
Paterson Housing Authority2

$8,726,479.65
$52,202.50

$943,996.47
$67,872.50

$561,559.92
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        102
Activity Title:                                             Planning/Consulting

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning/Consulting

Activity Description

19 Public Square, Belleville, IL  62221

Location Description:

 Planning Actvity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        103
Activity Title:                                             416 N. 38th Street, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

10/07/2009 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        103
Activity Title:                                             416 N. 38th Street, Belleville, IL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,695.60

$115,695.60

$115,695.60

$115,695.60

$115,695.60

$0.00

Program Income Received: $50,947.17

Total Funds Expended: $115,695.60

City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.

$0.00
$115,695.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire single family property located at 416 N. 38th, Belleville

Activity Description

416 N. 38th Street, Belleville, IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        104
Activity Title:                                             1328 W. Lincoln, Belleville, IL
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        104
Activity Title:                                             1328 W. Lincoln, Belleville, IL
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

10/08/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,336.50

$128,336.50

$128,336.50

$128,336.50

$128,336.50

$0.00

Program Income Received: $70,207.87

Total Funds Expended: $128,336.50

Hillsborough County Affordable Housing Department
The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Jefferson County Community Dev.
Reliable Building Services, Inc.

$0.00
$689,997.57

$33,321.87
$128,336.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire single family property located at 1328 W. Lincoln, Belleville

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        104
Activity Title:                                             1328 W. Lincoln, Belleville, IL

1328 W. Lincoln, Belleville

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        105
Activity Title:                                             223 Donald, Cahokia, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

10/08/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,458.84

$100,458.84

$100,458.84

$100,458.84

$96,413.04

$4,045.80

Program Income Received: $31,899.58
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        105
Activity Title:                                             223 Donald, Cahokia, IL

Total Funds Expended: $100,458.84

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$570,173.02
$100,458.84
$124,039.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion/Rehab/For Sale housing, Home will be sold to a low income buyer.

Activity Description

223 Donald, Cahokia

Location Description:

 Property acquired, rehabbed and sold to a low income buyer.
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        106
Activity Title:                                             24 N. Michigan Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

10/14/2009 04/30/2010
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        106
Activity Title:                                             24 N. Michigan Belleville, IL
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,609.34

$153,609.34

$153,609.34

$153,609.34

$153,609.34

$0.00

Program Income Received: $74,864.72

Total Funds Expended: $153,609.34

The City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.
Jefferson County Commission

$25,000.00
$153,609.34

$30,526.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire/Rehab/Sell single family home.

Activity Description

24 N. Michigan Belleville

Location Description:

 acquisition, rehab and sale to alow income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        106
Activity Title:                                             24 N. Michigan Belleville, IL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        107
Activity Title:                                             509. Church, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

11/16/2009 10/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$138,380.12

$138,380.12

$138,380.12

$138,380.12

$138,380.12

$0.00

Program Income Received: $69,411.97

Total Funds Expended: $138,380.12

Hillsborough County Affordable Housing Department
City of Elyria, Ohio.  Office of Community Development will be the lead department.
Reliable Building Services, Inc.

$3,255,294.96
$453,474.21
$138,380.12

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        107
Activity Title:                                             509. Church, Belleville, IL

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab of Single Family unit, then sell to a low income buyer.

Activity Description

509 N Church, Belleville, IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        108
Activity Title:                                             205 3rd Street, Dupo, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

11/16/2009 10/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        108
Activity Title:                                             205 3rd Street, Dupo, IL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,943.77

$126,943.77

$126,943.77

$126,943.77

$126,943.77

$0.00

Program Income Received: $63,065.62

Total Funds Expended: $126,943.77

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.
Jefferson County Commission

$1,752,851.14
$126,943.77

$74,688.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/sale of a single family unit.

Activity Description

205 3rd Street, Dupo, IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        109
Activity Title:                                             618 Florence Ave., Dupo, IL
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        109
Activity Title:                                             618 Florence Ave., Dupo, IL
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

11/16/2009 10/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,258.03

$160,258.03

$160,258.03

$160,258.03

$160,258.03

$0.00

Program Income Received: $65,577.34

Total Funds Expended: $160,258.03

Reliable Building Services, Inc.
Jefferson County Commission

$160,258.03
$64,426.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/rehab/sale of single family unit.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        109
Activity Title:                                             618 Florence Ave., Dupo, IL

618 Florence, Dupo, IL

Location Description:

 acquistion,rehab,sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        110
Activity Title:                                             9919 Olympia, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

01/15/2010 10/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

West End Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,451.11

$130,451.11

$130,451.11

$130,451.11

$130,451.11

$0.00

Program Income Received: $74,780.73
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        110
Activity Title:                                             9919 Olympia, Belleville, IL

Total Funds Expended: $130,451.11

West End Redevelopment $130,451.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/sale of single family home to low income buyer.

Activity Description

9919 Olympia, Belleville, IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        111
Activity Title:                                             9817 Olympia, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

01/06/2010 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        111
Activity Title:                                             9817 Olympia, Belleville, IL
Primary Responsible Organization:

West End Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,590.04

$133,590.04

$133,590.04

$133,590.04

$133,590.04

$0.00

Program Income Received: $65,864.34

Total Funds Expended: $133,590.04

Hillsborough County Affordable Housing Department
West End Redevelopment
Jefferson County Commission

$0.00
$133,590.04

$61,462.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire rehab and sell single family property located at 9817 Olympia

Activity Description

9817 Olympia, Belleville

Location Description:

 Acquisition,rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        111
Activity Title:                                             9817 Olympia, Belleville, IL

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        112
Activity Title:                                             #4 Johnson Place, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

03/01/2010 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,880.86

$157,880.86

$157,880.86

$157,880.86

$157,880.86

$0.00

Program Income Received: $83,457.89

Total Funds Expended: $157,880.86

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.

$1,297,379.86
$157,880.86

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        112
Activity Title:                                             #4 Johnson Place, Belleville, IL

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition/rehab/sell single family unit to low/moderate income persons

Activity Description

#4 Johnson Place, Belleville, IL

Location Description:

 Acquisition/rahab/sale to low/moderate buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        113
Activity Title:                                             425 S. 3rd, Caseyville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

03/01/2010 12/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        113
Activity Title:                                             425 S. 3rd, Caseyville, IL
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,463.25

$116,463.25

$116,463.25

$116,463.25

$109,355.11

$7,108.14

Program Income Received: $66,493.62

Total Funds Expended: $116,463.25

Hillsborough County Affordable Housing Department
Reliable Building Services, Inc.
Jefferson County Commission

$864,919.90
$116,463.25

$49,390.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 acquisition/rehab/sell single family unit to low/moderate income buyer

Activity Description

425 S. 3rd ,Caseyville IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        114
Activity Title:                                             9739 Old Lincoln Trail, Fairview Heights, IL
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        114
Activity Title:                                             9739 Old Lincoln Trail, Fairview Heights, IL
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

04/01/2010 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cornerstone Realty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,227.10

$147,227.10

$147,227.10

$147,227.10

$144,437.10

$2,790.00

Program Income Received: $51,017.62

Total Funds Expended: $147,227.10

Cornerstone Realty
Jefferson County Commission

$147,227.10
$58,799.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase, rehab and sell single family unit to low/moderate income buyer.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        114
Activity Title:                                             9739 Old Lincoln Trail, Fairview Heights, IL

9739 Old Lincoln Trail, Fairview Hts, IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        115
Activity Title:                                             523 Centreville Avenue, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

06/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,493.29

$172,493.29

$172,493.29

$172,493.29

$160,342.14

$12,151.15

Program Income Received: $74,990.08
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        115
Activity Title:                                             523 Centreville Avenue, Belleville, IL

Total Funds Expended: $172,493.29

Reliable Building Services, Inc. $172,493.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab and sell to a low income buyer.

Activity Description

523 Centreville Avenue, Belleville, IL

Location Description:

 acquisition, rehab and sale to low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        116
Activity Title:                                             321 N. 3rd Street, Dupo, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

10/22/2010 10/28/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        116
Activity Title:                                             321 N. 3rd Street, Dupo, IL
Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,283.28

$146,216.90

$146,216.90

$146,216.90

$143,150.52

$3,066.38

Program Income Received: $71,424.85

Total Funds Expended: $146,216.90

Reliable Building Services, Inc.
Jefferson County Commission

$146,216.90
$55,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/For Sale of single family home.  Home sold to a low income buyer.

Activity Description

321 N. 3rd, Dupo, IL

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        117
Activity Title:                                             100 South 33rd Street, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

06/08/2011 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$312,635.42

$156,317.71

$156,317.71

$156,317.71

$0.00

$156,317.71

Program Income Received: $67,518.74

Total Funds Expended: $156,317.71

Reliable Building Services, Inc.
Jefferson County Commission

$156,317.71
$34,111.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab and sell to a low income buyer

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        117
Activity Title:                                             100 South 33rd Street, Belleville, IL

100 South 33rd Street, Belleville, Il

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        118
Activity Title:                                             419 N. 38th, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

06/15/2011 06/20/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$276,118.16

$138,059.08

$138,059.08

$138,059.08

$0.00

$138,059.08

Program Income Received: $62,324.11
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        118
Activity Title:                                             419 N. 38th, Belleville, IL

Total Funds Expended: $138,059.08

Reliable Building Services, Inc. $138,059.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehabilitation and sell single family home

Activity Description

419 N. 38th Street, Belleville, IL

Location Description:

 acquisition, rehab and sale to low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        119
Activity Title:                                             1114 Scheel Street, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

01/05/2012 12/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        119
Activity Title:                                             1114 Scheel Street, Belleville, IL
Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$153,557.39

$153,557.39

$153,557.39

$153,557.39

$0.00

$153,557.39

Program Income Received: $61,941.42

Total Funds Expended: $144,383.30

Reliable Building Services, Inc.
Jefferson County Commission

$144,383.30
$38,115.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 acquisition, rehab and sale to a low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        120
Activity Title:                                             9833 Baltimore, Belleville, IL
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        120
Activity Title:                                             9833 Baltimore, Belleville, IL
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

03/30/2012 05/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

West End Redevelopment

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$259,456.28

$129,728.14

$129,728.14

$129,728.14

$0.00

$129,728.14

Program Income Received: $43,762.00

Total Funds Expended: $129,313.14

West End Redevelopment
Jefferson County Commission

$129,313.14
$58,611.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion/rehab/sale of single family property.  To be sold to low income buyer.  9833 Baltimore, Belleville.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        120
Activity Title:                                             9833 Baltimore, Belleville, IL

Acquistion/rehab/sale of single family property.  To be sold to low income buyer.  9833 Baltimore, Belleville.

Location Description:

 acquisition, rehab and sale to a low income buyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        121
Activity Title:                                             108 N. Michigan, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

06/01/2012 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,018.35

$167,018.35

$167,018.35

$167,018.35

$0.00

$167,018.35

Program Income Received: $66,112.57
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        121
Activity Title:                                             108 N. Michigan, Belleville, IL

Total Funds Expended: $167,018.35

Reliable Building Services, Inc.
Jefferson County Commission

$167,018.35
$2,955.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire/Rehab and sell property to low income household.

Activity Description

108 N. Michigan, Belleville, IL

Location Description:

 acquisition, rehab and sale to low income buyer
  ALSO, HAVE ATTACHED BENEFICIARY DATA WORKSHEET TO CORRECT BENEFICIARY INFORMATION PER DRGR GUIDANCE.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        122
Activity Title:                                             625 Wabash Avenue, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

11/01/2012 08/30/2013

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        122
Activity Title:                                             625 Wabash Avenue, Belleville, IL
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,231.35

$162,231.35

$162,231.35

$162,231.35

$0.00

$162,231.35

Program Income Received: $49,707.36

Total Funds Expended: $162,231.35

Reliable Building Services, Inc.
Jefferson County Commission

$162,231.35
$77,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion, rehab, sale to low income homebuyer.

Activity Description

625 Wabash Avenue, Belleville

Location Description:

 Project Completed 7/18/13 sold to low income household/ Haed of Household White/ spouse is hispanic.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        123
Activity Title:                                             502 N 28th, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

05/15/2013 05/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$145,508.89

$145,508.89

$145,508.89

$145,508.89

$15,092.47

$130,416.42

Program Income Received: $67,734.09

Total Funds Expended: $34,294.71

Reliable Building Services, Inc.
Jefferson County Commission

$34,294.71
$37,586.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/Rehab/Sale to a low income buyer.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        123
Activity Title:                                             502 N 28th, Belleville, IL

502 N. 28th Street, Belleville, IL

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        124
Activity Title:                                             133 S. 33rd Street, Belleville, IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 NSP Homebuyer Program

Projected Start Date: Projected End Date:

05/19/2014 05/01/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reliable Building Services, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,900.00

$169,900.00

$169,900.00

$169,900.00

$51,040.85

$118,859.15

Program Income Received: $0.00



13887

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0006
Grantee :                       St. Clair County, IL

Award Date: Grant Authorized Amount: $2,262,015.00 Estimated PI/RL Funds: $1,544,262.83

Grantee Activity Number:                        124
Activity Title:                                             133 S. 33rd Street, Belleville, IL

Total Funds Expended: $0.00

Reliable Building Services, Inc.
Jefferson County Commission

$0.00
$1,349.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, rehab sale of low income unit.

Activity Description

133 S. 33rd, Belleville

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Action Plan Narrative :  Areas of Greatest Need :  Will County has a long history of working with community groups such as:
Habitat forHumanity, Cornerstone, Trinity, Lamb's Fold, and the Joliet Housing Authority to makeaffordable housing available
within the county. Working with these partnerships over the last two decades, the Community Development Team within Will
County has developed both new housing and rehabilitated existing housing stock for low and moderate income individuals and
families utilizing resources from the CDBG and Home Grant programs. Will County Community Development is also in the second
year of providing a Lead Stabilization program for residents within the Will County geographic area.
 NSP funds, however, must go to the geographic areas of greatest need, which have beenidentified by cross-referencing data
detailing foreclosure and pre-foreclosure activity withHUD's foreclosure and abandonment risk score data. The following census
tracts have been identified as current areas of greatest need; however, Will County reserves the right to identify additional areas
of greatest need and to remove areas from this list as shifts in foreclosure data are documented by HUD and/or Will County. Will
County also reserves the right to fund the purchase of blighted and/or foreclosed and abandoned properties located outside the
following census tracts. Such actions will not be considered a Substantial Amendment to the Action Plan and will proceed in
accordance with Will County's Citizen Participation guidelines and procedures.
 The tracts that have been identified are included are as follows:
 Township City/Village Unincorporated Census Tract BlockGroup RiskFactor #Persons   Foreclosure Rate       Predicted
Foreclosures    % Subprime Mortgages
 Monee      University Park                    883604              1             10         3,765             10.30%                      10.30%
58.30%                   Joliet        Joliet/U                               881200              3             10            608             10.00%
9.40%                &bsp          53.10%                          Joliet        Joliet/U                               883100              1-3          10
2,004              9.40%                        9.30%                           52.10%                    Joliet        Joliet/U
883000              1             10          1,604              9.30%                        9.00%                           50.30%               Joliet
Joliet/U                               882300             1,2           10          1,478              8.20%                        8.00%
44.40%                     Joliet        Joliet/U                               882200           2,4,5          10        amp;nbp;    678
7.80%                        7.60%                           41.70%                      Joliet        Rockdale                            882900
1,2           10              674               7.70%                       7.60%                           41.80%                    Crete        Crete
883807              1              9              899                9.20%                      9.20%                            51.80%
Crete        Crete/U                              883807              2              9           1,656               9.20%                         9.20%
51.80%                   Monee      Universiy Prknbsp;                    883807              4              9            2,335              9.20%
9.20%                          51.80%                    Crete        Crete/U                              883803              2              9             832
7.60%                         7.50%                          41.10%                   Crete        Crete                                 883804               1
9              684               7.20%                         7.10%                          38.70%                    Joliet        Crest Hill
881600               1             8              749               7.80%             &nsp;&bsp;           7.2%                          39.20%
Crete        Crete                                 883805              4,5           8              917              7.60%                          7.60%
41.90%                       Du Page    Romeoville                         880202              1-3           8           1,690              7.30%
7.30%                           39.80%               Lockport    Crest Hill                           880900              1-4           8           3,574
5.60%                          5.60%                           29.30%          Wilmington Wilmington/U                   883400                1
8            &nbp; 727&bsp;             5.50%                          5.50%                           28.80%           Wilmington Wilmington
883400              2-6           8               861              5.50%                          5.50%                          28.80%
Du Page    Romeoville                         880201              1-5           7               715              6.60%                        6.60%
35.50%                       Du Page    Romeoville/U                      880201               5             7            1,100              6.60%
6.60%                          35.50%                     Lockport    Romeoville                         880501      &nbs; &nbp;     1-4           7
1,918              6.50%                        6.50%                          35.20%               Lockport    Romeoville/U
880501             1,5            7            3,743              6.50%                        6.50%                          35.20%                    Reed
Braidwood                          884001            1-3             7            1,974              6.20%                        6.20%
33.10%                   Reed         Godley                               884001              2              7               535              6.20%
6.20%                           33.10%              Plainfield &nbs; Crestill/U                         880406           1,2,4           7
581               6.20%                        5.80%                          30.90%                       Plainfield   CrestHill
880406               3             7            1,052               6.20%                        5.80%                          30.90%                    Troy
Unincorporated                    883205              3             7              518               6.10%                         5.60%
29.60%             Lockport    Lockport                             880502               1             7              603               5.30%
5.30%                          27.50%             Lockport    Lockport/U                          880502              1-3-          7             676
5.30%                          5.30%                         27.50%              Lockport    Lockport                              880700              1,4
7          2,081               5.10%                          5.10%                         26.10%             Lockport    Lockport/U
880700             1-4            7            612               5.10%                           5.10%                         26.10%
   Distribution and and Uses of Funds :  Section 2301(c)(2) of HERA requires that funds be distributed to the areas of greatest
need based on the three stipulated need categories: Areas with greatest percentage of home foreclosures, highest percentage of
subprime mortgages, and areas likely to face a significant rise in home foreclosures over the next 18 months. In order to focus
on the areas of greatest need that meet the spirit of this program and where the impact would be the greatest, we selected only
census tracts that met the following criteria: Areas flagged as Low.Moderate, and Middle Income Eligible, An Estimated
Foreclosure Abandonment Risk Score of 7 or higher, and Total Persons in a particular census tract of greater than 500.
 1) Areas with greatest percentage of home foreclosures:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has identified
the areas of greatest percentage of home foreclosures by selecting tracts that had current foreclosure rates of greater than 5%.
Purchasing, rehabbing, reselling, and renting homes in these areas will be the highest priority use of the NSP funds.
 2. Areas with the highest percentage of homes financed by a subprime mortgage:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has selected
the areas with a rate of subprime mortgages greater than 25% of all the mortgages written in that census tract. Since all these
census tracts are included in the areas of greatest need identified above, purchasing, rehabbing, reselling, and renting homes in
these areas will be the highest priority use of the NSP funds.
 3. Areas likely to face a significant rise in the rate of home foreclosures:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has identified
the areas where the greatest potential of home foreclosures may occur by selecting tracts that had a Predicted 18 Month
Underlying Problem Foreclosure Rate of greater than 5%. Since the NSP funds may not be used for foreclosure prevention, nor
can houses be purchased with NSP funding until a foreclosure occurs, Will County will monitor these areas for continued
foreclosure activity. Purchasing, rehabbing, re-selling, and renting homes in these areas will be the second highest priority use of
the NSP funds.
   Definitions and Descriptions :  1. The Substantial Amendment defines "blighted structure" to mean a structure that (a) is
abandoned; (b) meets the definition of "Unsafe Structure" under the 2006 International Property Maintenance Code, as adopted
by Will County which is: "Any building or structure found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such faulty
construction or unstable foundation, that partial or complete collapse is possible, and (c) is not able to be restored to a safe
condition."
 2. "Affordable rents" shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents
also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to
determine the maximum contract rent. Utility allowances will be calculated according to current Will County HOME Program
guidelines.
  3. "Continued affordability" shall be in accordance with the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f) for
rental properties and 24 CFR 92.254 for home ownership housing.
  4. "Housing rehabilitation standards" shall at a minimum meet current County and Localbuilding codes and as amended from
time to time. These standards require that all buildings purchased for rehabilitation be brought up to local code, that required
building permits be obtained, and that appropriate inspections be performed.
   Low Income Targeting :  The estimated amount of funds appropriated or otherwise made available under the NSP to be used
to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income is $1,300,000. This number represents 25% of the Will County
NSP allocation. Additionally, 25% of NSP program income will be made available for households at less than 50 percent area
median income.
   Acquisition and Relocation :  Will County does not intend to demolish or convert any low and moderate income dwelling units.
However, should it become necessary to undertake demolition and/or conversion, Will County is providing the following required
information:
 a) Number of low and moderate income dwelling units reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities: One (1) per year for a total of four (4) over the life of the program.
 b) The number of NSP affordable housing units that will be made available: Fifteen (15) units will be produced under the NSP
Homebuyer Program Activity between February, 2009 and July, 2010 and will be for households at less than 120% AMI.
 c) The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income: Seven (7) units will be produced under the NSP Rental Program Activity between February, 2009
and July, 2010.
 With respect to determining the appropriate valuation of a property prior to acquisition so as to determine the discounted value
at which we can purchase, Will County will procure an appraisal by a certified Appraiser prior to closing. Homes must be
purchased for a minimum of 5% less than the current market appraised value. Because appraising homes is becoming
increasingly difficult due to the number of foreclosed properties on the market and the falling value of comparable listing, Will
County reserves the right to adopt an alternate method of establishing value, should a new methodology be approved by HUD.
   Public Comment :   Citizen Participation:
 In order to expedite the grant-making process, HUD permitted a citizen participation alternative requirement comprised of the
following steps:
 A) The proposed action plan amendment is to be published via the usual methods and onthe Internet for no less than 15
calendar days of public comment;
 B) Final action plan amendment must be posted on the Internet and submitted to HUD byDecember 1, 2008. The grant
application includes Standard Form 424 (SF-424) and certifications.
 The following activities were carried out to promote citizen participation:
 A) Ron Pullman, Director of Community Development for Will County, met with theCounty Advisory Board on Monday, October
20th to discuss the NSP Grant and potential implementations.
  B) A Public Notice was printed in the Herald News and posted on the Will County Websitehttp://www.willcountylanduse.com/on
Thursday, October 30, 2008. The notice described the Proposed Substantial Amendment, resources available, and contact person
for further information.
  C) The Public Notice was broadcast electronically to all of the members of the Continuum.
 When available:
 A) A copy of the Proposed Substantial Amendment will be made available to the publicvia the Will County
Websitehttp://www.willcountylanduse.com/and also broadcast to theContinuum Agencies on November 5, 2008.
 B) The date/location (November 10, 2008 at the Will County Office Building) for the Public Hearing concerning the contents of
the Substantial Amendment and proposed execution of the plan described in it was also established in the Public Notice..
 C) A resolution authorizing the submittal of the Proposed Substantial Amendment will beplaced on the agenda of the November
20, 2008 meeting of the County Board for approval.
  Public Comment
 Following is a summary of public comments received to the proposed NSP Substantial Amendment from Will County Citizens for
the comment period which began November 5, 2008 and ended on November 20, 2008.
 No public comments were received from the Citizens of Will County during this public comment period.
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Action Plan Narrative :  Areas of Greatest Need :  Will County has a long history of working with community groups such as:
Habitat forHumanity, Cornerstone, Trinity, Lamb's Fold, and the Joliet Housing Authority to makeaffordable housing available
within the county. Working with these partnerships over the last two decades, the Community Development Team within Will
County has developed both new housing and rehabilitated existing housing stock for low and moderate income individuals and
families utilizing resources from the CDBG and Home Grant programs. Will County Community Development is also in the second
year of providing a Lead Stabilization program for residents within the Will County geographic area.
 NSP funds, however, must go to the geographic areas of greatest need, which have beenidentified by cross-referencing data
detailing foreclosure and pre-foreclosure activity withHUD's foreclosure and abandonment risk score data. The following census
tracts have been identified as current areas of greatest need; however, Will County reserves the right to identify additional areas
of greatest need and to remove areas from this list as shifts in foreclosure data are documented by HUD and/or Will County. Will
County also reserves the right to fund the purchase of blighted and/or foreclosed and abandoned properties located outside the
following census tracts. Such actions will not be considered a Substantial Amendment to the Action Plan and will proceed in
accordance with Will County's Citizen Participation guidelines and procedures.
 The tracts that have been identified are included are as follows:
 Township City/Village Unincorporated Census Tract BlockGroup RiskFactor #Persons   Foreclosure Rate       Predicted
Foreclosures    % Subprime Mortgages
 Monee      University Park                    883604              1             10         3,765             10.30%                      10.30%
58.30%                   Joliet        Joliet/U                               881200              3             10            608             10.00%
9.40%                &bsp          53.10%                          Joliet        Joliet/U                               883100              1-3          10
2,004              9.40%                        9.30%                           52.10%                    Joliet        Joliet/U
883000              1             10          1,604              9.30%                        9.00%                           50.30%               Joliet
Joliet/U                               882300             1,2           10          1,478              8.20%                        8.00%
44.40%                     Joliet        Joliet/U                               882200           2,4,5          10        amp;nbp;    678
7.80%                        7.60%                           41.70%                      Joliet        Rockdale                            882900
1,2           10              674               7.70%                       7.60%                           41.80%                    Crete        Crete
883807              1              9              899                9.20%                      9.20%                            51.80%
Crete        Crete/U                              883807              2              9           1,656               9.20%                         9.20%
51.80%                   Monee      Universiy Prknbsp;                    883807              4              9            2,335              9.20%
9.20%                          51.80%                    Crete        Crete/U                              883803              2              9             832
7.60%                         7.50%                          41.10%                   Crete        Crete                                 883804               1
9              684               7.20%                         7.10%                          38.70%                    Joliet        Crest Hill
881600               1             8              749               7.80%             &nsp;&bsp;           7.2%                          39.20%
Crete        Crete                                 883805              4,5           8              917              7.60%                          7.60%
41.90%                       Du Page    Romeoville                         880202              1-3           8           1,690              7.30%
7.30%                           39.80%               Lockport    Crest Hill                           880900              1-4           8           3,574
5.60%                          5.60%                           29.30%          Wilmington Wilmington/U                   883400                1
8            &nbp; 727&bsp;             5.50%                          5.50%                           28.80%           Wilmington Wilmington
883400              2-6           8               861              5.50%                          5.50%                          28.80%
Du Page    Romeoville                         880201              1-5           7               715              6.60%                        6.60%
35.50%                       Du Page    Romeoville/U                      880201               5             7            1,100              6.60%
6.60%                          35.50%                     Lockport    Romeoville                         880501      &nbs; &nbp;     1-4           7
1,918              6.50%                        6.50%                          35.20%               Lockport    Romeoville/U
880501             1,5            7            3,743              6.50%                        6.50%                          35.20%                    Reed
Braidwood                          884001            1-3             7            1,974              6.20%                        6.20%
33.10%                   Reed         Godley                               884001              2              7               535              6.20%
6.20%                           33.10%              Plainfield &nbs; Crestill/U                         880406           1,2,4           7
581               6.20%                        5.80%                          30.90%                       Plainfield   CrestHill
880406               3             7            1,052               6.20%                        5.80%                          30.90%                    Troy
Unincorporated                    883205              3             7              518               6.10%                         5.60%
29.60%             Lockport    Lockport                             880502               1             7              603               5.30%
5.30%                          27.50%             Lockport    Lockport/U                          880502              1-3-          7             676
5.30%                          5.30%                         27.50%              Lockport    Lockport                              880700              1,4
7          2,081               5.10%                          5.10%                         26.10%             Lockport    Lockport/U
880700             1-4            7            612               5.10%                           5.10%                         26.10%
   Distribution and and Uses of Funds :  Section 2301(c)(2) of HERA requires that funds be distributed to the areas of greatest
need based on the three stipulated need categories: Areas with greatest percentage of home foreclosures, highest percentage of
subprime mortgages, and areas likely to face a significant rise in home foreclosures over the next 18 months. In order to focus
on the areas of greatest need that meet the spirit of this program and where the impact would be the greatest, we selected only
census tracts that met the following criteria: Areas flagged as Low.Moderate, and Middle Income Eligible, An Estimated
Foreclosure Abandonment Risk Score of 7 or higher, and Total Persons in a particular census tract of greater than 500.
 1) Areas with greatest percentage of home foreclosures:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has identified
the areas of greatest percentage of home foreclosures by selecting tracts that had current foreclosure rates of greater than 5%.
Purchasing, rehabbing, reselling, and renting homes in these areas will be the highest priority use of the NSP funds.
 2. Areas with the highest percentage of homes financed by a subprime mortgage:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has selected
the areas with a rate of subprime mortgages greater than 25% of all the mortgages written in that census tract. Since all these
census tracts are included in the areas of greatest need identified above, purchasing, rehabbing, reselling, and renting homes in
these areas will be the highest priority use of the NSP funds.
 3. Areas likely to face a significant rise in the rate of home foreclosures:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has identified
the areas where the greatest potential of home foreclosures may occur by selecting tracts that had a Predicted 18 Month
Underlying Problem Foreclosure Rate of greater than 5%. Since the NSP funds may not be used for foreclosure prevention, nor
can houses be purchased with NSP funding until a foreclosure occurs, Will County will monitor these areas for continued
foreclosure activity. Purchasing, rehabbing, re-selling, and renting homes in these areas will be the second highest priority use of
the NSP funds.
   Definitions and Descriptions :  1. The Substantial Amendment defines "blighted structure" to mean a structure that (a) is
abandoned; (b) meets the definition of "Unsafe Structure" under the 2006 International Property Maintenance Code, as adopted
by Will County which is: "Any building or structure found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such faulty
construction or unstable foundation, that partial or complete collapse is possible, and (c) is not able to be restored to a safe
condition."
 2. "Affordable rents" shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents
also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to
determine the maximum contract rent. Utility allowances will be calculated according to current Will County HOME Program
guidelines.
  3. "Continued affordability" shall be in accordance with the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f) for
rental properties and 24 CFR 92.254 for home ownership housing.
  4. "Housing rehabilitation standards" shall at a minimum meet current County and Localbuilding codes and as amended from
time to time. These standards require that all buildings purchased for rehabilitation be brought up to local code, that required
building permits be obtained, and that appropriate inspections be performed.
   Low Income Targeting :  The estimated amount of funds appropriated or otherwise made available under the NSP to be used
to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income is $1,300,000. This number represents 25% of the Will County
NSP allocation. Additionally, 25% of NSP program income will be made available for households at less than 50 percent area
median income.
   Acquisition and Relocation :  Will County does not intend to demolish or convert any low and moderate income dwelling units.
However, should it become necessary to undertake demolition and/or conversion, Will County is providing the following required
information:
 a) Number of low and moderate income dwelling units reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities: One (1) per year for a total of four (4) over the life of the program.
 b) The number of NSP affordable housing units that will be made available: Fifteen (15) units will be produced under the NSP
Homebuyer Program Activity between February, 2009 and July, 2010 and will be for households at less than 120% AMI.
 c) The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income: Seven (7) units will be produced under the NSP Rental Program Activity between February, 2009
and July, 2010.
 With respect to determining the appropriate valuation of a property prior to acquisition so as to determine the discounted value
at which we can purchase, Will County will procure an appraisal by a certified Appraiser prior to closing. Homes must be
purchased for a minimum of 5% less than the current market appraised value. Because appraising homes is becoming
increasingly difficult due to the number of foreclosed properties on the market and the falling value of comparable listing, Will
County reserves the right to adopt an alternate method of establishing value, should a new methodology be approved by HUD.
   Public Comment :   Citizen Participation:
 In order to expedite the grant-making process, HUD permitted a citizen participation alternative requirement comprised of the
following steps:
 A) The proposed action plan amendment is to be published via the usual methods and onthe Internet for no less than 15
calendar days of public comment;
 B) Final action plan amendment must be posted on the Internet and submitted to HUD byDecember 1, 2008. The grant
application includes Standard Form 424 (SF-424) and certifications.
 The following activities were carried out to promote citizen participation:
 A) Ron Pullman, Director of Community Development for Will County, met with theCounty Advisory Board on Monday, October
20th to discuss the NSP Grant and potential implementations.
  B) A Public Notice was printed in the Herald News and posted on the Will County Websitehttp://www.willcountylanduse.com/on
Thursday, October 30, 2008. The notice described the Proposed Substantial Amendment, resources available, and contact person
for further information.
  C) The Public Notice was broadcast electronically to all of the members of the Continuum.
 When available:
 A) A copy of the Proposed Substantial Amendment will be made available to the publicvia the Will County
Websitehttp://www.willcountylanduse.com/and also broadcast to theContinuum Agencies on November 5, 2008.
 B) The date/location (November 10, 2008 at the Will County Office Building) for the Public Hearing concerning the contents of
the Substantial Amendment and proposed execution of the plan described in it was also established in the Public Notice..
 C) A resolution authorizing the submittal of the Proposed Substantial Amendment will beplaced on the agenda of the November
20, 2008 meeting of the County Board for approval.
  Public Comment
 Following is a summary of public comments received to the proposed NSP Substantial Amendment from Will County Citizens for
the comment period which began November 5, 2008 and ended on November 20, 2008.
 No public comments were received from the Citizens of Will County during this public comment period.



13890

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Action Plan Narrative :  Areas of Greatest Need :  Will County has a long history of working with community groups such as:
Habitat forHumanity, Cornerstone, Trinity, Lamb's Fold, and the Joliet Housing Authority to makeaffordable housing available
within the county. Working with these partnerships over the last two decades, the Community Development Team within Will
County has developed both new housing and rehabilitated existing housing stock for low and moderate income individuals and
families utilizing resources from the CDBG and Home Grant programs. Will County Community Development is also in the second
year of providing a Lead Stabilization program for residents within the Will County geographic area.
 NSP funds, however, must go to the geographic areas of greatest need, which have beenidentified by cross-referencing data
detailing foreclosure and pre-foreclosure activity withHUD's foreclosure and abandonment risk score data. The following census
tracts have been identified as current areas of greatest need; however, Will County reserves the right to identify additional areas
of greatest need and to remove areas from this list as shifts in foreclosure data are documented by HUD and/or Will County. Will
County also reserves the right to fund the purchase of blighted and/or foreclosed and abandoned properties located outside the
following census tracts. Such actions will not be considered a Substantial Amendment to the Action Plan and will proceed in
accordance with Will County's Citizen Participation guidelines and procedures.
 The tracts that have been identified are included are as follows:
 Township City/Village Unincorporated Census Tract BlockGroup RiskFactor #Persons   Foreclosure Rate       Predicted
Foreclosures    % Subprime Mortgages
 Monee      University Park                    883604              1             10         3,765             10.30%                      10.30%
58.30%                   Joliet        Joliet/U                               881200              3             10            608             10.00%
9.40%                &bsp          53.10%                          Joliet        Joliet/U                               883100              1-3          10
2,004              9.40%                        9.30%                           52.10%                    Joliet        Joliet/U
883000              1             10          1,604              9.30%                        9.00%                           50.30%               Joliet
Joliet/U                               882300             1,2           10          1,478              8.20%                        8.00%
44.40%                     Joliet        Joliet/U                               882200           2,4,5          10        amp;nbp;    678
7.80%                        7.60%                           41.70%                      Joliet        Rockdale                            882900
1,2           10              674               7.70%                       7.60%                           41.80%                    Crete        Crete
883807              1              9              899                9.20%                      9.20%                            51.80%
Crete        Crete/U                              883807              2              9           1,656               9.20%                         9.20%
51.80%                   Monee      Universiy Prknbsp;                    883807              4              9            2,335              9.20%
9.20%                          51.80%                    Crete        Crete/U                              883803              2              9             832
7.60%                         7.50%                          41.10%                   Crete        Crete                                 883804               1
9              684               7.20%                         7.10%                          38.70%                    Joliet        Crest Hill
881600               1             8              749               7.80%             &nsp;&bsp;           7.2%                          39.20%
Crete        Crete                                 883805              4,5           8              917              7.60%                          7.60%
41.90%                       Du Page    Romeoville                         880202              1-3           8           1,690              7.30%
7.30%                           39.80%               Lockport    Crest Hill                           880900              1-4           8           3,574
5.60%                          5.60%                           29.30%          Wilmington Wilmington/U                   883400                1
8            &nbp; 727&bsp;             5.50%                          5.50%                           28.80%           Wilmington Wilmington
883400              2-6           8               861              5.50%                          5.50%                          28.80%
Du Page    Romeoville                         880201              1-5           7               715              6.60%                        6.60%
35.50%                       Du Page    Romeoville/U                      880201               5             7            1,100              6.60%
6.60%                          35.50%                     Lockport    Romeoville                         880501      &nbs; &nbp;     1-4           7
1,918              6.50%                        6.50%                          35.20%               Lockport    Romeoville/U
880501             1,5            7            3,743              6.50%                        6.50%                          35.20%                    Reed
Braidwood                          884001            1-3             7            1,974              6.20%                        6.20%
33.10%                   Reed         Godley                               884001              2              7               535              6.20%
6.20%                           33.10%              Plainfield &nbs; Crestill/U                         880406           1,2,4           7
581               6.20%                        5.80%                          30.90%                       Plainfield   CrestHill
880406               3             7            1,052               6.20%                        5.80%                          30.90%                    Troy
Unincorporated                    883205              3             7              518               6.10%                         5.60%
29.60%             Lockport    Lockport                             880502               1             7              603               5.30%
5.30%                          27.50%             Lockport    Lockport/U                          880502              1-3-          7             676
5.30%                          5.30%                         27.50%              Lockport    Lockport                              880700              1,4
7          2,081               5.10%                          5.10%                         26.10%             Lockport    Lockport/U
880700             1-4            7            612               5.10%                           5.10%                         26.10%
   Distribution and and Uses of Funds :  Section 2301(c)(2) of HERA requires that funds be distributed to the areas of greatest
need based on the three stipulated need categories: Areas with greatest percentage of home foreclosures, highest percentage of
subprime mortgages, and areas likely to face a significant rise in home foreclosures over the next 18 months. In order to focus
on the areas of greatest need that meet the spirit of this program and where the impact would be the greatest, we selected only
census tracts that met the following criteria: Areas flagged as Low.Moderate, and Middle Income Eligible, An Estimated
Foreclosure Abandonment Risk Score of 7 or higher, and Total Persons in a particular census tract of greater than 500.
 1) Areas with greatest percentage of home foreclosures:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has identified
the areas of greatest percentage of home foreclosures by selecting tracts that had current foreclosure rates of greater than 5%.
Purchasing, rehabbing, reselling, and renting homes in these areas will be the highest priority use of the NSP funds.
 2. Areas with the highest percentage of homes financed by a subprime mortgage:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has selected
the areas with a rate of subprime mortgages greater than 25% of all the mortgages written in that census tract. Since all these
census tracts are included in the areas of greatest need identified above, purchasing, rehabbing, reselling, and renting homes in
these areas will be the highest priority use of the NSP funds.
 3. Areas likely to face a significant rise in the rate of home foreclosures:
 As listed in the table above and coupled with the criteria for overall greatest need areas listed above, Will County has identified
the areas where the greatest potential of home foreclosures may occur by selecting tracts that had a Predicted 18 Month
Underlying Problem Foreclosure Rate of greater than 5%. Since the NSP funds may not be used for foreclosure prevention, nor
can houses be purchased with NSP funding until a foreclosure occurs, Will County will monitor these areas for continued
foreclosure activity. Purchasing, rehabbing, re-selling, and renting homes in these areas will be the second highest priority use of
the NSP funds.
   Definitions and Descriptions :  1. The Substantial Amendment defines "blighted structure" to mean a structure that (a) is
abandoned; (b) meets the definition of "Unsafe Structure" under the 2006 International Property Maintenance Code, as adopted
by Will County which is: "Any building or structure found to be dangerous to the life, health, property or safety of the public or
the occupants of the structure by providing minimum safeguards to protect or warn occupants in the event of fire, or because
such structure contains unsafe equipment or is so damaged, decayed, dilapidated, structurally unsafe or of such faulty
construction or unstable foundation, that partial or complete collapse is possible, and (c) is not able to be restored to a safe
condition."
 2. "Affordable rents" shall mean the Maximum Allowable High HOME Rents as published by HUD from time to time. These rents
also include utilities. If the tenant pays utilities, a utility allowance must be subtracted from the maximum allowable rent to
determine the maximum contract rent. Utility allowances will be calculated according to current Will County HOME Program
guidelines.
  3. "Continued affordability" shall be in accordance with the HOME program standards at 24 CFR 92.252(a), (c), (e), and (f) for
rental properties and 24 CFR 92.254 for home ownership housing.
  4. "Housing rehabilitation standards" shall at a minimum meet current County and Localbuilding codes and as amended from
time to time. These standards require that all buildings purchased for rehabilitation be brought up to local code, that required
building permits be obtained, and that appropriate inspections be performed.
   Low Income Targeting :  The estimated amount of funds appropriated or otherwise made available under the NSP to be used
to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income is $1,300,000. This number represents 25% of the Will County
NSP allocation. Additionally, 25% of NSP program income will be made available for households at less than 50 percent area
median income.
   Acquisition and Relocation :  Will County does not intend to demolish or convert any low and moderate income dwelling units.
However, should it become necessary to undertake demolition and/or conversion, Will County is providing the following required
information:
 a) Number of low and moderate income dwelling units reasonably expected to be demolished or converted as a direct result of
NSP-assisted activities: One (1) per year for a total of four (4) over the life of the program.
 b) The number of NSP affordable housing units that will be made available: Fifteen (15) units will be produced under the NSP
Homebuyer Program Activity between February, 2009 and July, 2010 and will be for households at less than 120% AMI.
 c) The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50
percent of area median income: Seven (7) units will be produced under the NSP Rental Program Activity between February, 2009
and July, 2010.
 With respect to determining the appropriate valuation of a property prior to acquisition so as to determine the discounted value
at which we can purchase, Will County will procure an appraisal by a certified Appraiser prior to closing. Homes must be
purchased for a minimum of 5% less than the current market appraised value. Because appraising homes is becoming
increasingly difficult due to the number of foreclosed properties on the market and the falling value of comparable listing, Will
County reserves the right to adopt an alternate method of establishing value, should a new methodology be approved by HUD.
   Public Comment :   Citizen Participation:
 In order to expedite the grant-making process, HUD permitted a citizen participation alternative requirement comprised of the
following steps:
 A) The proposed action plan amendment is to be published via the usual methods and onthe Internet for no less than 15
calendar days of public comment;
 B) Final action plan amendment must be posted on the Internet and submitted to HUD byDecember 1, 2008. The grant
application includes Standard Form 424 (SF-424) and certifications.
 The following activities were carried out to promote citizen participation:
 A) Ron Pullman, Director of Community Development for Will County, met with theCounty Advisory Board on Monday, October
20th to discuss the NSP Grant and potential implementations.
  B) A Public Notice was printed in the Herald News and posted on the Will County Websitehttp://www.willcountylanduse.com/on
Thursday, October 30, 2008. The notice described the Proposed Substantial Amendment, resources available, and contact person
for further information.
  C) The Public Notice was broadcast electronically to all of the members of the Continuum.
 When available:
 A) A copy of the Proposed Substantial Amendment will be made available to the publicvia the Will County
Websitehttp://www.willcountylanduse.com/and also broadcast to theContinuum Agencies on November 5, 2008.
 B) The date/location (November 10, 2008 at the Will County Office Building) for the Public Hearing concerning the contents of
the Substantial Amendment and proposed execution of the plan described in it was also established in the Public Notice..
 C) A resolution authorizing the submittal of the Proposed Substantial Amendment will beplaced on the agenda of the November
20, 2008 meeting of the County Board for approval.
  Public Comment
 Following is a summary of public comments received to the proposed NSP Substantial Amendment from Will County Citizens for
the comment period which began November 5, 2008 and ended on November 20, 2008.
 No public comments were received from the Citizens of Will County during this public comment period.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$13,100,000.00

$13,100,000.00

$12,809,477.52
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,777,939.59

$5,160,424.00

$7,617,515.59

Program Income Received: $7,672,948.21

Total Funds Expended: $12,809,477.52

Match Contribution: $279,500.00

Overall Progress Narrative:

 In Q4 '2015, the County completed the sale of it's final NSP property. The program is in process of being closed out. *** In addition, below are
the cumulative #'s to date for various categories.

 1. Total rental units acquired and rehabbed/constructed (completed/underway)**** 1 completed/0 underway

 2.Total homebuyer units acquired and rehabbed/constructed (completed/underway)*** 77 completed/0 underway

 3.Total number of homebuyer units sold (LH25 and 51-120% AMI) 32- LH25 units sold, 43-51 to 120% AMI units

 sold

 4.Total number of rental units occupied (LH 25 and 51-120% AMI) 1- LH25 occupied, 0-51-120% units

 5.Total number of properties acquired and land-banked*** 0/0

 6.Total number of units demolished*** 2

 We aren't currently experiencing any barriers to meeting our grant requirements

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-17-0007

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Rehabilitati
on/Counseling

Acquisition/Rehabilitati
on/Counseling
Acquisition/Rehabilitati
on/Counseling
Administration
Demolition
Financing Mechanisms

2008-1

2008-2

2008-3

2008-4
2008-5
2008-6

NSP LH25 -
Rental_Home
Ownership
Program
NSP Homebuyer
Program
Homebuyer
Counseling
Administration
NSP Demolition
Financing
Mechanisms

$13,100,000.00 $5,160,424.00 $7,678,415.63

$4,300,000.00 $1,300,000.00 $2,924,206.55

$7,125,415.21 $3,349,424.00 $3,772,210.57

$34,584.79 $20,000.00 $14,584.79

$1,100,000.00 $216,000.00 $882,035.58
$140,000.00 $50,000.00 $85,378.14

$400,000.00 $225,000.00 $0.00
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Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-1
Activity Title:                                             NSP LH25 - Rental_Home Ownership Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition/Rehabilitation/Counseling

Projected Start Date: Projected End Date:

03/16/2009 09/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County,IL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,300,000.00

$4,300,000.00

$4,224,206.55

$4,224,206.55

$1,300,000.00

$2,924,206.55

Program Income Received: $2,718,075.00

Total Funds Expended: $4,224,206.55

Will County,IL $4,224,206.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-1
Activity Title:                                             NSP LH25 - Rental_Home Ownership Program

 This activity will address neighborhood stabilization in five to seven census tracts listed above through purchase, rehab, and renting or re-sale
of foreclosed properties Purchase of specific foreclosed properties will be dependent on highest degree of neighborhood need and availability of
foreclosed, moderately priced properties. Funds used for this activity will be used to meet the low income housing requirement for those below
50% of area median income. The tenure of the beneficiaries for this activity will be rental/resale. For rentals,the property owner (landlord) will
certify the property remains affordable for the term of the affordability period. The following affordability guidelines will apply to properties
purchased and rehabilitated for purpose of rental activities undertaken by NSP funding: Average Per-Unit NSP $ Minimum Affordability Period
<$15,000/unit 5 years $15,000-$40,000/unit 10 years >$40,000 unit 15 years New Construction of rental units or acquisition of new units will
have a minimum affordability period of 20 years for any amount of NSP funds used on such project. Will County will partner with the
organizations listed in (6) above to select properties in the prescribed areas that help meet the needs of individuals/families meeting the income
requirements established for this activity. Disposition of these properties to partner organizations/general public may include outright sale to or
an equity sharing agreement. Program Income obtained from disposition to not for profit partners or the general public under any arrangement
may be used to expand the scope of this activity and grow the number of Rental Units and home ownership opportunities to be available to
individuals/families meeting the 50% AMI requirement.

Activity Description

The following census tracts have been identified as potential starting areas for purchase, rehab, and renting of foreclosed properties meeting
the low income housing requirement for those below 50% AMI: 8812.00 Block 3; 8822.00 Blocks 2,4,5; and 8823.00 Blocks 1,2. Other census
tracts with equal need will be selected and identified over the course of the program as funds are made available.

Location Description:

 No financial or other activity ftook place in this category in Q2. As the grant proceeds to closeout, there is no further activity expected in this
category unless a buyer of the remaining NSP property qualifies at  or below 50%AMI.

Activity Progress Narrative:

Address City State Zip Status Accept
20445 Coventry Lane Crest Hill Illinois 60403 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2008-2
Activity Title:                                             NSP Homebuyer Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition/Rehabilitation/Counseling

Projected Start Date: Projected End Date:

03/16/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-2
Activity Title:                                             NSP Homebuyer Program
Primary Responsible Organization:

Will County,IL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,125,415.21

$7,125,415.21

$7,095,895.15

$7,095,895.15

$3,349,424.00

$3,746,471.15

Program Income Received: $4,954,873.21

Total Funds Expended: $7,095,895.15

Will County,IL $7,095,895.15

Match Contributed: $279,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



13895

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-2
Activity Title:                                             NSP Homebuyer Program

 This activity will address neighborhood stabilization in three to five census tracts listed above through purchase, rehab, and re-sale of
foreclosed properties. The specific neighborhoods within the census tracts will be identified at the time the NSP funds are available for
drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on highest degree of neighborhood
need and availability of foreclosed, moderately priced properties. The tenure of the beneficiaries will be the home owner. In order to meet the
objective of homeownership, Will County may offer potential homebuyers several options to achieve that goal including: lease with option to
buy in a specified time frame; outright purchase with the potential for down payment and closing cost assistance in the form of a 0% interest
payment deferred loans, or a shared equity agreement. The term of assistance for any arrangement, will be until the homebuyer sells the home
or the home is no longer the homebuyer's principal residence. Such deferred, soft second loans will be considered a financing mechanism under
NSP (A) and, as such, funds received by Will County in repayment of such loans may be retained by Will County and treated as CDBG funds to
be used in accordance with Section 2301 of HERA. The period of affordability for each home will be based on current HOME guidelines as
follows: NSP Funds provided Minimum Affordability Period Less than $15,000 5 years $15,000-$40,000 10 years Greater than $40,000 15 years
Affordability will be enforced through deed restriction, shared equity agreements, or land trust models. All homes under this activity will use the
HOME program method of recapture. Recapture (see section C.3. above) will be triggered through placing a mortgage on the property. All
properties acquired under this activity must meet the required purchase discount of at least 5% less than current market appraised value, and
must be as high as required to keep the total NSP portfolio within the required purchase discount level. As program income is received,
neighborhood stabilization through homebuyer activity may be expanded to additional census tracts as funds permit. If a home acquired
through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time, as determined in the sole discretion
of Will County, such home may be temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to
buy to an income qualified household.

Activity Description

The following census tracts have been identified as potential starting areas for purchase, rehab, and sale of foreclosed properties meeting the
low-middle income housing requirement for those at 50-120% AMI: 8812.00 Block 3; 8822.00 Blocks 2,4,5; 8823.00 Blocks 1,2; 8807.00 Blocks
1,4; 8816.00 Block 1; 8809.00 Blocks 1-4; 8838.07 Blocks 1,4; 8802.01 Blocks 1-5; 8802.01(U) Block 5; 8802.02 Blocks 1-3; 8805.01 Blocks 1-
4; 8805.01(U) Blocks 1,5; 8836.04 Block 1; 8829.00 Blocks 1-2. Other census tracts with equal need will be selected and identified over the
course of the program as funds are made available.

Location Description:

 The County sold it's final NSP  property -202 Robbin in Q4,2015. It was sold to an individual whose household income was below 120%AMI.

Activity Progress Narrative:

Address City State Zip Status Accept
202 Robbin Romeoville Illinois 60446 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        2008-3
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

1 Acquisition/Rehabilitation/Counseling
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-3
Activity Title:                                             Homebuyer Counseling
Projected Start Date: Projected End Date:

03/16/2009 07/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County,IL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,584.79

$34,584.79

$34,584.79

$34,584.79

$20,000.00

$14,584.79

Program Income Received: $0.00

Total Funds Expended: $34,584.79

Will County,IL $34,584.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 $ 40,000 public NSP funds; Budget includes offering counseling services to 100 clients who are prospective tenants or homebuyers of the NSP
properties over a five year period to produce 15-22 qualified buyers. (Additional funds may be transferred to this activity from Activity 4
"Administration" as needed).

Activity Description

This activity will provide the homebuyer counseling required under the NSP. Counseling services may include, but are not limited to, eight
required hours of counseling, individual financial literacy assistance, individual case management, and follow-up.

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-3
Activity Title:                                             Homebuyer Counseling

 Two homes were purchaesd this quarter with those buyers having received the necessary Home buying Counseling 8 hour class during the
quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-4
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2 Administration

Projected Start Date: Projected End Date:

03/16/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Will County,IL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,100,000.00

$1,100,000.00

$1,094,412.89

$1,062,874.96

$216,000.00

$846,874.96

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-4
Activity Title:                                             Administration

Total Funds Expended: $1,094,412.89

Will County,IL $1,094,412.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide the general administration and planning activities required to receive NSP funding and implement a successful NSP
program.

Activity Description

Census tracts identified above; other census tracts with equal need, as they are identified over the course of the program.

Location Description:

 With the sale of the County's final NSP property, we are preparing to closeout the NSP Grant. With a small balance of NSP funds on hand, the
County will use the balance of these funds to provide match in paying holcing costs for properties acquired through the County's FSP
Homebuyer program. The FSP program is funded by private money and is the result of Foreclosure Settlement between several State's Attorney
Generals and the large Banks. The County was awarded FSP funding to continue foreclosure stabilization efforts begun with its NSP program.
The County has maintained the same Income eligibility requirements of household income for FSP homebuyers at or below 120%AMI.
mechanism activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-5
Activity Title:                                             NSP Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition



13899

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-5
Activity Title:                                             NSP Demolition
Projected Start Date: Projected End Date:

03/16/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County,IL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,000.00

$140,000.00

$135,378.14

$135,378.14

$50,000.00

$85,378.14

Program Income Received: $0.00

Total Funds Expended: $135,378.14

Will County,IL $135,378.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures. The specific neighborhoods within the census tracts will be identified at the time
the NSP funds are available for drawdown and as the program progresses. Properties under this activity may be redeveloped with housing that
will then become part of Activity 1, NSP Rental Program or Activity 2-NSP-Homebuyer Program, or, if allowed by HUD, be redeveloped with
public facilities to serve either a limited clientele or low to moderate income persons on an area wide basis.

Activity Description



13900

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-5
Activity Title:                                             NSP Demolition

The following census tracts have been identified as potential starting areas for demolition and redevelopment of foreclosed properties meeting
the low-middle income housing requirement for those at 50-120% AMI: 8812.00 Block 3; 8822.00 Blocks 2,4,5; 8823.00 Blocks 1,2; 8807.00
Blocks 1,4; 8816.00 Block 1; 8809.00 Blocks 1-4; 8838.07 Blocks 1,4; 8802.01 Blocks 1-5; 8802.01(U) Block 5; 8802.02 Blocks 1-3; 8805.01
Blocks 1-4; 8805.01(U) Blocks 1,5; 8836.04 Block 1; 8829.00 Blocks 1-2. Other census tracts with equal need will be selected and identified
over the course of the program as funds are made available.

Location Description:

 The two remaining vacant properties created through this NSP Demolition activity were disposed of in Q4'2014.  The remaining funds drawn
down in this Quarter were for expenses incurred in Q4'14.This activity is officially now closed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-6
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3 Financing Mechanisms

Projected Start Date: Projected End Date:

03/16/2009 09/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Will County,IL

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$400,000.00

$400,000.00

$225,000.00

$225,000.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-17-0007
Grantee :                       Will County, IL

Award Date: Grant Authorized Amount: $5,160,424.00 Estimated PI/RL Funds: $7,939,576.00

Grantee Activity Number:                        2008-6
Activity Title:                                             Financing Mechanisms

Program Funds Drawdown:

Program Income Drawdown:

$225,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $225,000.00

Will County,IL $225,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in one to five census tracts listed above through the establishment of financing
mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds,
loan loss reserves, and shared-equity loans for low- and moderate-income homebuyers. The specific neighborhoods within the census tracts will
be identified at the time the NSP funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties
will be dependent on highest degree of neighborhood need and availability of foreclosed, moderately priced properties. The tenure of the
beneficiaries will be home ownership. Will County will provide 0% interest, payment deferred loans to the homebuyer beneficiaries of this
activity who may directly purchase foreclosed properties without title to such property passing through Will County or a sub-recipient agency of
Will County. The term of assistance, therefore, will be until the homebuyer sells the home or the home is no longer the homebuyer&iquest;s
principal residence. Funds received by Will County in repayment of such loans may be retained by Will County and treated as CDBG funds to be
used in accordance with Section 2301 of HERA. Affordability periods will use the Home guidelines as specified in Activities 1 and 2 above.
Affordability will be enforced through deed restriction, shared equity agreements, or land trust models. Home monitoring will be consistent with
HOME guidelines specified in Activities 1 and 2 above. All homes under this activity will use the HOME program method of recapture as
described in section C.3above will be triggered through placing a mortgage on the property. All properties acquired under this activity must
meet the required purchase discount of at least 5% less than current market appraised value, and must be as high as required to keep the total
NSP portfolio within the required purchase discount level. Minor rehab will be allowed in this activity.

Activity Description

Census tracts identified above; other census tracts with equal need, as they are identified over the course of the program.

Location Description:

 Added accomplishment data that was inadvertantly not added for Quarter 2. These are included in this posting along with Q3 data

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Hamilton County, Indiana, has received $2,343,868 in a special allocation of
Community Development Block Grant (CDBG) funds as part of the Neighborhood Stabilization Program developed by U.S.
Department of Housing and Urban Development (HUD) to provide targeted emergency assistance to help stabilize neighborhoods
and stem the decline of house values of neighboring homes. Hamilton County has been particularly hard hit. According to data
provided by the Hamilton County sheriff's office there were 975 foreclosures in 2007 and in the first nine months of 2008 there
are 1,210 foreclosures. This represents a 57% increase in one year. There are 72 block groups in Hamilton County. All but 14
have a foreclosure rate of less than 1%. Only one, block group 11010.03 has a foreclosure rate over 4% in 2008. Of the
remaining 13, two had foreclosure rates between 2 and 3% and the remaining nine were less than 2%. The census tracts with
the highest rates, as well as the highest numbers, were in Noblesville and Fishers, though certain areas of Carmel had a
significant number of foreclosures as well. Community 2007 2008 Housing Units** % Arcadia 7 21 607 4.61% Atlanta 14 8 283
7.77% Carmel 120 174 14,107 2.08% Cicero 28 32 1,811 3.31% Fishers 188 267 15,241 2.99% Fortville* 14 16 NA NA
Indianapolis* 45 53 NA NA McCordsville* 10 8 NA NA Noblesville 378 443 11,294 7.27% Sheridan 33 41 988 7.49% Westfield
106 108 3,606 5.93% Zionsville* 4 5 NA NA Total 947 1176 Table 2 shows the 2007 and 2008 foreclosures by community
address. Noblesville, Atlanta and Sheridan have the highest percentage of foreclosed properties in Hamilton County. While
Hamilton County can spend NSP funding in Noblesville; the communities of Atlanta, Sheridan and Arcadia will need to pursue
state of Indiana NSP funding. Foreclosures in Hamilton County are widely dispersed across the southern half of Hamilton County
roughly in the form of a triangle or half circle. With this broad dispersion across many neighborhoods and most communities it is
imperative that the county provide access to NSP funds to communities most impacted by the foreclosure crisis. Noblesville has
experienced 821 foreclosures or 7.25% of the total housing stack in the past two years. Carmel, Fishers and Westfield have
experienced 294 units (2.08%), 455 units (2.99%) and 214 units (5.93%) respectively. This accounts for almost 1,800 units, or
83.5% of all foreclosures in Hamilton County in the past two years. Sheridan, Atlanta and Arcadia have also experienced
significant foreclosure rates. Sheridan has experienced 74 foreclosures, or 7.49% of their total housing stock. Areas surrounding
these communities in Adams and Jackson township have also experienced distress.  Distribution and and Uses of Funds :  The
county will distribute NSP funds to the areas of greatest need, including those with the greatest percentage of home foreclosures,
with the highest percentage of homes financed with sub-prime mortgage loans, identified by the county as likely to face a
significant rise in the rate of home foreclosures, and areas with high foreclosure rates based on data from the Hamilton County
Sheriff's office. Accordingly, the county will meet the requirements set forth in section 2301(c)(2) of HERA when expending NSP
funds. As reference, staff considered the following criteria in assessing areas of distress. They looked at census tracts that had an
estimated foreclosure/abandonment risk score of at least 4, a HMDA hi-cost loan rate of at least 15%, an 18 month underlying
problem foreclosure rate of at least 3% and a USPS vacancy rate of at least 3%. These criteria were selected and combined with
data collected locally through the county and other sources. Noblesville (census tracts 110700,110600 and 110504) generally is
the most distressed area using the indicators discussed above. The HUD data also indicates that Arcadia, Atlanta and Sheridan
also exhibit distressed conditions. In addition, many areas in Fishers, Carmel, Westfield and Cicero exhibited significant distress
factors. Attachment B shows the priority rating for each Census Tract/Block Group in Hamilton County. Areas that were
considered low priority can be found in the communities of Carmel, Fishers and Noblesville and the townships of Clay, Delaware
and Wayne. Most of the activities eligible under the NSP represent a subset of the eligible activities under the traditional CDBG
program. Certain CDBG eligible activities correlate to specific NSP activities and vice versa. The County will ensure that 100% of
the NSP funds will be used to benefit individuals and households with incomes below 120% of the area median income (AMI). In
addition, at least 25% of the NSP funds will be used to benefit individuals and families earning less than 50% of the area median
income.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$2,343,868.00

$2,343,868.00

$2,343,868.00

$2,343,868.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Program Funds Drawdown:

Program Income Drawdown:

$2,343,868.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,428,827.38

Match Contribution: $1,259,634.13

Overall Progress Narrative:

 All activities have been completed and closed and the county is working with HUD and thier consultant on final
 close-out instructions. The down payment activities (DPA1 and DPA 2) are complete. Fifteen households were
 assisted. Development of 304 South 8th Street, Noblesville is complete. The property was rehabilitated into four
 units of rental housing affordable to households earning 50% ami. All four units are occupied.
 347 South 8th Street, Noblesville was rehabilitated into four units of rental housing on the second floor and
 commercial space on the first floor. The four units of rental housing affordable to households earning 50% ami are
 all full. Tenant must be non-profit or for profit entities serving low and moderate income families. The commercial
 space currently has Shepherd Center of Hamilton County in one space. They serve senior citizens in Hamilton
 County.
 The other commercial space is currently occupied by the developer of the project, Hamilton County Area
 Neighborhood Development (HAND), Inc, a CHDO. They used their own funds to develop their portion of the space.
 Remaining commercial space is being used for residential tenants of 204 and 347 as a computer lab and meeting
 space.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-18-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Aquisition
Aquisition
Homeownership

Homeownership
Redevelopment

4
ACQ 2
NSP ACQ 1
NSP-DPA 1

NSP-DPA 2
NSP RED 1

Administration
Habitat
0
Downpayment
Assistance
NSP-DPA 2
Redevelopment

$2,343,868.00 $2,343,868.00 $0.00
$105,783.69 $105,783.69 $0.00
$102,000.00 $102,000.00 $0.00
$835,927.41 $835,927.41 $0.00

$387,939.91 $387,939.91 $0.00

$25,275.87 $25,275.87 $0.00
$886,941.12 $886,941.12 $0.00

Grantee Activity Number:                        4
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - 4 Administration

Projected Start Date: Projected End Date:

06/10/2009 03/07/2013
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Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4
Activity Title:                                             Administration
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Noblesville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,783.69

$105,783.69

$105,783.69

$105,783.69

$105,783.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $105,783.69

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        4
Activity Title:                                             Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity will provide for the administration of the Hamilton County NSP program.

Activity Description

320 Kings Lane Noblesville, IN 46060

Location Description:

 All activities have been completed and closed and the county is working with HUD and thier consultant on final close-out

 instructions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACQ 2
Activity Title:                                             Habitat

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 2 Aquisition

Projected Start Date: Projected End Date:

07/01/2012 01/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity of Hamilton County

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        ACQ 2
Activity Title:                                             Habitat
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,000.00

$102,000.00

$102,000.00

$102,000.00

$102,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $143,831.41

Habitat for Humanity of Hamilton County $143,831.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity of Hamilton County is using NSP funding to purchase a foreclosed single family property.  The property will be
rehabilitated and sold to a participating family earning 60% of the area median income

Activity Description

The property is located at 1340 South 8th Street, Noblesville, IN 46060, a high priority census tract for NSP funds

Location Description:

 All activities have been completed and closed and the county is working with HUD and thier consultant on final close-out

 instructions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP ACQ 1
Activity Title:

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 2 Aquisition

Projected Start Date: Projected End Date:

02/01/2010 04/04/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Noblesville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$835,927.41

$835,927.41

$835,927.41

$835,927.41

$835,927.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $835,927.41

Noblesville Housing Authority $835,927.41

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity will provide funding for purchase and rehabilitation of foreclosed multi-family property into four units of housing to be made affordable
to families earning 50% or less of the area median income.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP ACQ 1
Activity Title:

304 South 8th Street
Noblesvile, IN 46060

Location Description:

 All activities have been completed and closed and the county is working with HUD and thier consultant on final close-out

 instructions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP RED 1
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 3 Redevelopment

Projected Start Date: Projected End Date:

02/01/2010 10/05/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Noblesville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$886,941.12

$886,941.12

$886,941.12

$886,941.12

$886,941.12
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP RED 1
Activity Title:                                             Redevelopment

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $930,069.09

Noblesville Housing Authority $930,069.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity will provide funding for redevelopment of foreclosed building to create four units of housing affordable to households earning 50%or
less of area median income and create commercial space for use by non-profit organizations serving lmi populations.

Activity Description

347 South 8th Street
Noblesville, IN 46060

Location Description:

 All activities have been completed and closed and the county is working with HUD and thier consultant on final close-out

 instructions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DPA 1
Activity Title:                                             Downpayment Assistance

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-1 Homeownership
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-DPA 1
Activity Title:                                             Downpayment Assistance
Projected Start Date: Projected End Date:

02/01/2010 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Noblesville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$387,939.91

$387,939.91

$387,939.91

$387,939.91

$387,939.91

$0.00

Program Income Received: $0.00

Total Funds Expended: $387,939.91

Noblesville Housing Authority $387,939.91

Match Contributed: $1,179,910.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity will allow up to 20 eligible households to receive up to $30,000 in combined downpayment assistance and rehabilitation expenses to
purchase and repair single-family foreclosed proprties in eligible census tracts in Hamilton County, IN.

Activity Description

High and Medium priority census tracts in Hamilton County

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-DPA 1
Activity Title:                                             Downpayment Assistance

 All activities have been completed and closed and the county is working with HUD and thier consultant on final close-out

 instructions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-DPA 2
Activity Title:                                             NSP-DPA 2

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-1 Homeownership

Projected Start Date: Projected End Date:

01/01/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Noblesville Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,275.87

$25,275.87

$25,275.87

$25,275.87

$25,275.87

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0001
Grantee :                       Hamilton County, IN

Award Date: Grant Authorized Amount: $2,343,868.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-DPA 2
Activity Title:                                             NSP-DPA 2

Total Funds Expended: $25,275.87

Noblesville Housing Authority $25,275.87

Match Contributed: $79,724.13

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Activity will assist one family earning 50% orless of the Area Median Income to purchase a foreclosed home in Hamilton County

Activity Description

Eligible Census Tracts in Hamilton County

Location Description:

 All activities have been completed and closed and the county is working with HUD and thier consultant on final close-out

 instructions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Action Plan Narrative :  Areas of Greatest Need :  The housing crisis in Northwest Indiana hit hardest in 5 of our 16 Entitlement
Communities. As part of preparing to submit the Application, Lake County consulted a number of sources of information
concerning housing, property foreclosures, sub prime loans, & prime loans & properties at risk of foreclosure. These sources
included Lake County's Sheriff's sales from March 2007 thru November 2008, the HUD data provided for NSP, Foreclosure.com &
Realty.com. The foreclosure data broke down the Lake County communities into 3 distinct groups of high, medium, & low rates
of foreclosures. The communities of Merrillville, Crown Point, Hobart & Lake Station are all in the "high" rate category. These are
communities which have experienced over 100 properties in Sheriff's sales since March 2007. The one exception is Highland - it
showed up as "high"(over 300 units) in the HUD data, but only in the "medium" range in the Sheriff's sale data. Due to these
communities "high" ratings of foreclosure, they are considered the areas of "greatest need". Lake County will target its NSP
activities to the Towns of Merrillville & Highland, and to the Cities of Crown Point, Lake Station & Hobart during the initial 18
month execution period of the Program. As new foreclosure information becomes available, we will move into the "medium"
category communities (over 50 properties at Sheriff's sale). This would include Griffith, Lowell, Schererville and Whiting.
Distribution and and Uses of Funds :  Urban Lake County will use NSP funds to undertake the following eligible activities to begin
recovery from the housing crisis in the targeted communities of Merrillville, Hobart, Highland, Lake Station, and Crown Point.
1)Acquisition/Rehab/ Resale - foreclosed units will be acquired, rehabilitated and sold to income eligible families. 2)
Acquisition/Demolition/Redevelopment of units that would cost more to rehabilitate than the purchase price. 3) Provide financing
for development of new rental housing for developmentally handicapped persons on vacant or foreclosed land. 4) Demolition of
blighted structures in targeted areas.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,837,407.51

$8,838,024.00

$8,837,407.51

$8,715,375.12

$5,612,522.11

$3,102,853.01

Program Income Received: $3,221,185.41

Total Funds Expended: $8,488,503.01

Match Contribution: $0.00

Overall Progress Narrative:

 During this quarter the Department has worked on corrective activities in the Riverwalk Subdivision in order for the City of Lake Station to
accept Detention Basins A and C in Phase One.  We continue to work on maintaining all of the properties owned by the Department.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-18-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition
/Rehabilitation /Resale
Acquisition/Demolition/
Redevelopment
Administration
Demolition
Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

NSP-1

NSP-2

NSP-5
NSP-4
NSP-3A

NSP-3B

NSP-3C

NSP-3D

Acquisition/Reha
bilitation/Resale
Acquisition/Rede
velopment
Administration
Demolition
102 N INDIANA
STREET,
CROWN POINT
7079
BROADWAY,
MERRILLVILLE
6996
BROADWAY,
MERRILLVILLE
6966-76
JACKSON
COURT,
MERRILLVILLE

$8,837,407.51 $5,612,522.11 $3,105,853.01

$5,022,210.15 $3,136,875.09 $1,779,818.43

$280,549.39 $280,309.39 $240.00

$525,923.08 $266,616.39 $245,790.93
$100,000.00 $99,945.00 $55.00

$1,367,430.36 $903,398.11 $464,032.25

$546,604.07 $249,564.10 $297,039.97

$477,585.94 $344,887.20 $132,698.74

$517,104.52 $330,926.83 $186,177.69

Grantee Activity Number:                        NSP-1
Activity Title:                                             Acquisition/Rehabilitation/Resale

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-1 Acquisition /Rehabilitation /Resale

Projected Start Date: Projected End Date:

03/19/2009 12/31/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lake County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$5,022,210.15

$5,022,210.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-1
Activity Title:                                             Acquisition/Rehabilitation/Resale
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,022,210.15

$4,913,693.52

$3,136,875.09

$1,776,818.43

Program Income Received: $3,160,433.17

Total Funds Expended: $6,005,967.66

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$3,859,629.35
$565,081.77

$6,613,756.50
$6,005,967.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and rehab homes and sell to individuals whose incomes do not exceed 120% of median.

Activity Description

Towns of Merrillville and Highland, and Cities of Crown Point, Hobart and Lake Station.

Location Description:

 Expenses of mowing lots owned by the Department and Detention pond work.

Activity Progress Narrative:

Address City State Zip Status Accept
916 S Main St
309 N Wisconsin St
8822 Highland St

Crown Point
Hobart
Highland

Indiana
Indiana
Indiana

46307-4818
46342-2903
46322-2103

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        NSP-2
Activity Title:                                             Acquisition/Redevelopment

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-2
Activity Title:                                             Acquisition/Redevelopment
Acquisition - general Under Way

Project Number: Project Title:

NSP-2 Acquisition/Demolition/Redevelopment

Projected Start Date: Projected End Date:

03/19/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lake County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,549.39

$280,549.39

$280,549.39

$280,549.39

$280,309.39

$240.00

Program Income Received: $240.00

Total Funds Expended: $59,305.92

Dakota County CDA
Lake County

$420,997.10
$59,305.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition/redevelopment of foreclosed, abandoned or vacant property that would require more funds to rehabilitate than demolish and
rebuild.
 To date one structure has been demolished, 229 N Court Street in Crown Point. Architectural design in process currently.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-2
Activity Title:                                             Acquisition/Redevelopment

Towns of Merrillville and Highland, and Cities of Crown Point, Hobart and Lake Station targeted areas for our program.

Location Description:

 Property located at 229 N Court Street has be completed and sold. Activity is now closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3A
Activity Title:                                             102 N INDIANA STREET, CROWN POINT

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-3 Financing Mechanism

Projected Start Date: Projected End Date:

03/19/2009 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IN-PACT, INC.1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,367,430.36

$1,367,430.36

$1,367,430.36

$1,367,430.36

$903,398.11

$464,032.25

Program Income Received: $2,740.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-3A
Activity Title:                                             102 N INDIANA STREET, CROWN POINT

Total Funds Expended: $1,052,290.20

San Diego Housing Commission
IN-PACT, INC.1

$583,766.70
$1,052,290.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County will provide a loan to IN-PACT a local non profit that provides rental housing for the developmentally disabled.  IN-PACT will
acquire vacant foreclosed or abandoned property for the construction of livable apartment buildings (units). Upon completion these units will be
available to handicapped persons who are at or below 50% of AMI.  Affordability will be assured by yearly monitoring of the new units, and the
aforementioned mortgage on the property. Building will be administered by IN-Pact.
 Property tax bill was due for payment

Activity Description

IN-PACT will be looking in our targeted areas of the Towns of Merrillville and Highland, and cities of Crown Point, Hobart and Lake Station

Location Description:

 A TWO (2) - FOUR (4) UNIT APARTMENT COMPLEX WAS BUILT AT THIS LOCATION. ALL UNITS ARE HANDICAP ACCESSIBLE.
 ALL OF THE UNITS HAVE BEEN LEASED.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3B
Activity Title:                                             7079 BROADWAY, MERRILLVILLE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-3B
Activity Title:                                             7079 BROADWAY, MERRILLVILLE
Project Number: Project Title:

NSP-3 Financing Mechanism

Projected Start Date: Projected End Date:

03/19/2009 09/20/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IN-PACT, INC.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546,604.07

$546,604.07

$546,604.07

$546,604.07

$249,564.10

$297,039.97

Program Income Received: $0.00

Total Funds Expended: $389,448.15

IN-PACT, INC.2
City of San Diego, Economic Development Division

$389,448.15
$100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County will provide a loan to IN-PACT a local non profit that provides rental housing for the developmentally disabled.  IN-PACT will
acquire vacant foreclosed or abandoned property for the construction of livable apartment buildings (units). Upon completion these units will be
available to handicapped persons who are at or below 50% of AMI.  Affordability will be assured by yearly monitoring of the new units, and the
aforementioned mortgage on the property. Building will be administered by IN-Pact.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-3B
Activity Title:                                             7079 BROADWAY, MERRILLVILLE

Demolition and re-construction of 2 unit apartment building.

Location Description:

 Activty has been closed after all revisions have been made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3C
Activity Title:                                             6996 BROADWAY, MERRILLVILLE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-3 Financing Mechanism

Projected Start Date: Projected End Date:

03/19/2009 10/08/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

IN-PACT, INC.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$477,585.94

$477,585.94

$477,585.94

$477,585.94

$344,887.20

$132,698.74

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-3C
Activity Title:                                             6996 BROADWAY, MERRILLVILLE

Total Funds Expended: $149,651.84

IN-PACT, INC.2 $149,651.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The County will provide a loan to IN-PACT a local non profit that provides rental housing for the developmentally disabled.  IN-PACT will
acquire vacant foreclosed or abandoned property for the construction of  livable apartment buildings (units). Upon completion these units will
be to available to handicapped persons who are at or below 50% of AMI.  Affordability will be assured by yearly monitoring of the new units,
and the aforementioned mortgage on the property. Building will be administered by IN-Pact.

Activity Description

Property located at 6969 Broadway in Merrillville.  Remodeling construction of property into 4 units - 1 - 1 bedroom and 3 - 2 bedrooms

Location Description:

 Activity has been completed and completely leased.  Unfortunately can't enter beneficary information in proper place.  This  is a three unit
complex - 1 -four bedroom and 2 - two bedroom.
 One unit is  a white low income household and the remaining two are black lowi inomce housesholds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3D
Activity Title:                                             6966-76 JACKSON COURT, MERRILLVILLE

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP-3 Financing Mechanism

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-3D
Activity Title:                                             6966-76 JACKSON COURT, MERRILLVILLE
02/02/2012 07/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

IN-PACT, INC.2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$517,104.52

$517,104.52

$517,104.52

$517,104.52

$330,926.83

$186,177.69

Program Income Received: $41,788.13

Total Funds Expended: $333,868.34

IN-PACT, INC.2 $333,868.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 THE PROPERTY WAS ACQUIRED THROUGH FORECLOSURE. IT CONTAINS ONE FOUR (4) BEDROOM UNIT AND TWO (2) - TWO (2) BEDROOM
UNITS. IN-PACT WILL DO A COMPLETE REMODEL OF THE INTERIOR AND SIGNIFICANT EXTERIOR AND PROPERTY IMPROVEMENTS
INCLUDING ROOF, FASCIA AND CONCRETE WALKS AND ENTRIES.  THE PROPERTY WILL BE AVAILABLE FOR LEASE  UPON COMPLETION.

Activity Description

PROPERTY IS LOCATED AT 6966-76 JACKSON COURT, MERRILLVILLE

Location Description:

 This activity was completed July 2013.  We have tried to reflect that on the Report but it still shows Underway. We will correct that for the next
reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-3D
Activity Title:                                             6966-76 JACKSON COURT, MERRILLVILLE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP-4 Demolition

Projected Start Date: Projected End Date:

03/19/2009 11/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lake County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$99,945.00

$55.00

Program Income Received: $0.00

Total Funds Expended: $99,945.00

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$296,343.62
$1,032,693.19

$0.00
$99,945.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-4
Activity Title:                                             Demolition
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Removal of blighted structures from targeted areas.
 Fourteen blighted structures have been demolished in Lake Station and Merrillville.

Activity Description

Towns of Merrillville and Highland, and cities of Crown Point, Hobart and Lake Station

Location Description:

 This activity has been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-5 Administration

Projected Start Date: Projected End Date:

03/19/2009 12/31/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Lake County

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$525,923.08

$525,923.08

$525,923.08

$512,407.32

$266,616.39

$245,790.93

Program Income Received: $15,984.11

Total Funds Expended: $398,025.90

Dakota County CDA
City of Riverside
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.
Lake County

$203,362.70
$1,150,004.98

$698,304.74
$398,025.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Payment of charges for planning and reasonable administration cost for the NSP Grant. These cost will include but not be limited to staff hours,
oversight cost of program, consultant fees, legal fees, equipment and office supplies etc.... related to running the program.

Activity Description

N/A

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

 The expense to run an AD in the local newpaper for RFP's for mowing and work needed on two catch basins.

 The cost to run an RFP ad in the local newpaper for lawn maintenance and repairing two catch basins.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

 The expense to run an AD in the local newpaper for RFP's for mowing and work needed on two catch basins.

 The cost to run an RFP ad in the local newpaper for lawn maintenance and repairing two catch basins.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-18-0002
Grantee :                       Lake County, IN

Award Date: Grant Authorized Amount: $5,738,024.00 Estimated PI/RL Funds: $3,100,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0001
Grantee :                       Montgomery County, MD

Award Date: Grant Authorized Amount: $2,073,965.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  To address Montgomery County's foreclose crisis and shortages of affordable
housing. Priority emphasis for NSP funding must be directed to the areas of greatest need, including those with the greatest
percentage of home foreclosures, those with the highest percentage of homes financed by a sub-prime mortgage related loan,
those likely to face a significant rise in the rate of home foreclosures and those identified as meeting other need categories as
determined by Montgomery County  Distribution and and Uses of Funds :  The funds will be use to purchase and rehabilitation of
vacant, abandoned or foreclosed residential property. HUDs new Neighborhood Stabilization Program (NSP) will provide
emergency assistance to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in order
to stabilize neighborhoods and stem the decline of house values of neighboring homes. The Department of Housing and
Community Affairs will receive funding in the amount of $2,073,965.00. All NSP activities will be limited to zip codes 20874 and
20906.  Both are consistent with areas identified by HUD data as areas of greatest need  Definitions and Descriptions :
Clarification of definition of affordable rent: "Rent will be considered affordable if it does not exceed 30% of the monthly adjusted
household income and tenant paid utilities (based on an allowance schedule in use by HOC or otherwise approved by DHCA."
We anticipate acquiring a minimum of 7 rental properties, which will each house an average of 5 persons, for a minimum of 35
persons served.  A minimum of 32 of these individuals will be at or below 50% AMI  Low Income Targeting :  A minimum of 90%
of direct project NSP funds will be used to serve families at or below 50% of Area Median Income (AMI). The remaining 10% or
less of direct project NSP funds will be used to serve families Specify amount of NSP budgeted to assist families at or below
120% AMI.  Acquisition and Relocation :  Montgomery County anticipates acquiring a minimum of 7 properties at an average
acquisition/rehabilitation cost of $250,000 per property.  Obviously instability in the current housing sales market may provide
additional acquisition opportunities.  Montgomery County will begin NSP funded acquisitions when NSP funds are released or
when our pending pre-award cost limit waiver is approved, whichever occurs first.  We anticipate completing all initial acquisition
activities within 18 months of that date  Public Comment :  Action plan amendment was published andNo comment was received

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,073,965.00

$2,073,965.00

$2,073,965.00

$2,073,965.00

$2,073,965.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,073,965.00

Match Contribution: $0.00

Overall Progress Narrative:

 No newl activity; the County is waiting for formal close-out
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0001
Grantee :                       Montgomery County, MD

Award Date: Grant Authorized Amount: $2,073,965.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-24-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation

Administrative Costs

Cancelled

MC-50-002

MC-21A

MC-120-003

Acquisition and
Rehabilitation
LH25
Adminstrative
costs
Cancelled

$2,073,965.00 $2,073,965.00 $0.00

$1,866,569.50 $1,866,569.50 $0.00

$207,395.50 $207,395.50 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        MC-120-003
Activity Title:                                             Cancelled

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

003 Cancelled

Projected Start Date: Projected End Date:

03/02/2009 09/02/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Montgomery County $0.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0001
Grantee :                       Montgomery County, MD

Award Date: Grant Authorized Amount: $2,073,965.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        MC-120-003
Activity Title:                                             Cancelled

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of residential properties

 3/27/2014  This activity was cancelled, all activity finances were transfered to activity number MC-50-002

Activity Description

Montgomery County, Wheaton, Aspen Hill and Silver Spring (20906) and Germantown (20874)

Location Description:

 The activity was cancelled because all beneficiaries should be reported under the LH25 National Objective in Activity No. MC-50-002. All
accomplishments, expenditures, and financial transactions were moved to Activity No. MC-50-002.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        MC-21A
Activity Title:                                             Adminstrative costs

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

001 Administrative Costs

Projected Start Date: Projected End Date:

03/03/2009 11/01/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0001
Grantee :                       Montgomery County, MD

Award Date: Grant Authorized Amount: $2,073,965.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        MC-21A
Activity Title:                                             Adminstrative costs
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,395.50

$207,395.50

$207,395.50

$207,395.50

$207,395.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,395.50

Montgomery County $207,395.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for staff planning, administration and monitoring which includes environmental review, contract preparation, payment
processing, fedral report etc.

Activity Description

Montgomery County- Wheaton, Aspen Hill and Silver Spring (20906) and Germantown (20874).

Location Description:

 The activity is completed.  During this quarter, the County received OneCPD DRGR Technical Assistance During this quarter, the County
received OneCPD DRGR Technical Assistance to make corrections to DRGR reporting in preparation for NSP grant close-out. The County is now
in a position to close-out once HUD releases the final NSP close-out guidance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-24-0001
Grantee :                       Montgomery County, MD

Award Date: Grant Authorized Amount: $2,073,965.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        MC-50-002
Activity Title:                                             Acquisition and Rehabilitation LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

002 Acquisition and Rehabilitation

Projected Start Date: Projected End Date:

03/03/2009 11/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,866,569.50

$1,866,569.50

$1,866,569.50

$1,866,569.50

$1,866,569.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,866,569.50

Montgomery County $1,866,569.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of residential properties

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-24-0001
Grantee :                       Montgomery County, MD

Award Date: Grant Authorized Amount: $2,073,965.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        MC-50-002
Activity Title:                                             Acquisition and Rehabilitation LH25

Montgomery County, Wheaton, Aspen Hill and Silver Spring (20906) and Germantown (20874)

Location Description:

 The activity is completed.  Proior period corrcetions  was made to properly report beneficiary data not previously entered.  This QPR represent
the actual to date accomplishment and financial data.
 The County has rented seven (7) homes to LH25 households (earning less than 50% of the Area Median Income) through the NSP program.
The County rented the seventh and final home on 12/10/2010.
 This activity was combined with Activity No. MC-120-003. All accomplishments, expenditures, and financial transactions were moved from
Activity No. MC-120-003 to this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Mortgage foreclosures have severely impacted Prince George's County.  As a
result, the County has one of the highest numbers of foreclosure activities in the State of Maryland.
 In determining the areas of greatest need for the Neighborhood Stabilization Program (NSP), HUD guidelines required a review
of the following statistical data:
 - Real Estate Owned (REO), - Received Auction Notices, - Received Default Notices, - Average HUD Foreclosure Risk Scores, -
Average Percentage of Low, Moderate, and Middle Income (LMMI) households, - Average HMDA Hi Cost Loan Rate, - Percentage
of Subprime Mortgages
 Based on HUD's greatest needs indicators, priority will be given to the Target Area Zip Codes in Prince George's County with the
following:
 - Areas that have 20 or more REOs - Average HUD Risk Score of 5 and above - Average HMDA Hi Cost Loan Rate of at least 25
% - High Percentage of Subprime Mortgages - Potential to create Workforce Housing, due to the proximity to major employers.
 The following 33 zip codes were identified as ares of greatest needs.
  20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
 20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774  Distribution and and Uses of Funds :  The Target
Areas will consist of those zip codes that meet the criteria of Section 2301(c)(2) of HERA and areas that have the potential to
create Workforce Housing due to its proximity to a major employer.
 The Department of Housing and Community Development (DHCD) and the Redevelopment Authority of Prince George's will
maximize the impact of the NSP funds by using a comprehensive approach including:
 1. Down payment and closing costs assistance for eligible families to purchase vacant foreclosed properties, with a priority for
purchases in Target Areas, and a priority for vacant foreclosed properties purchased as Workforce Housing.   2. Acquiring,
rehabilitating and selling blighted homes or acquiring and selling blighted homes to non profit organizations for rehabilitation and
sale, with a priority in Target Areas.  This activity is similar to the approach being employed by Pasco County, Florida in its Pasco
Opportunities Program (POP).
 3. Providing mandated housing counseling to beneficiaries of the NSP funds (DPCCA & acquired homes purchasers).
 4. Acting to reduce or minimize the occurrence of additional foreclosures by using existing County resources, i.e., the Housing
Development Division (HDD) Homeownership Center and CDBG funds, to expand access to foreclosure prevention housing
counseling in Target Areas; and aggressively working with local banks to promote existing state and federal programs designed
to refinance sub-prime mortgages.
 5. Planning and Administration will not exceed 10 percent of the NSP grant.
 Through this comprehensive approach, the County anticipates being able to impact a minimum of 675 households through down
payment and closing cost assistance, new purchases of acquired and rehabilitated homes and foreclosure prevention efforts
utilizing non NSP funding.
                                                       NSP GRANT BUDGET
  Activity                                             %                   Allocation             25% Allocation                         Total       Planning &
Administration      10%                $1,088,323                                               $1,088,323
 DPCCA (Finance Mechanism)  46%      &nbsp;         $5,058,447                $1,972,605               $7,031,052
 Acquisition for Rehabilitation  16%                $1,735,655                  $644,560                  $2,380,215
 Housing Counseling                3%                   $280,000                 $103,644                     $383,644
 25% at or below 50% AMI       25%               $2,720,809
 Total                                                        $10,883,234                   $2,720,809                 $10,883,234
               Definitions and Descriptions :  C.  DEFINITIONS AND DESCRIPTIONS
 Definition and Terms
 Abandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, and the property has been vacant for at
least 90 days. Affordable Housing - (See Attachment A - Affordable Rent Policy)
 Blighted structure - A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The Property Standards Group of the Prince George's Department of
Environmental Resources enforces the county housing codes by using the "International Property Maintenance Code 2000(The
Code)". Section 108 of the Code defines blighted structures as "open, unfit, unsafe, unlawful or abandoned structures.
  CDBG funds - CDBG funds means, in addition to the definition at 24 CFR 570.3, funds used for the County's NSP.
  Current market appraised value - The current market appraised value means the value of a foreclosed upon home or residential
property that is established through an appraisal made in conformity with the appraisal requirements of the Uniform Relocation
Act at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, sub recipient,
developer, or individual homebuyer.
  Foreclosed - A property that has been foreclosed upon at the point that, under state or local law, the mortgage or tax
foreclosure is complete.  HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
  Land bank - A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property.  For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.  For the purposes of the County's NSP, land banks will
not be used.
  Revenue for the purposes of Section 2301(d)(4) -  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in these Administrative Regulations.
  Sub recipient - Sub recipient shall have the same meaning as at the first sentence of 24 CFR 570.500(c).  This includes any
nonprofit organization (including a unit of general local government) that a state awards funds to.
  Affordability Descriptions The County will ensure continued affordability by recording a Deed of Trust and Note in land records
for all NSP assisted homes.  Neighborhood stabilization will be guaranteed by requiring for a period of at least 10 years that the
home be the recipients' primary residence, be properly maintained, and remain affordable to individuals or families whose
incomes do not exceed 120 percent of the area median income (AMI).  For homes assisted under HERA &sect;2301(f)(3)(A)(ii),
the home will remain affordable to individuals or families whose incomes do not exceed 50 percent of the AMI.
 Rehabilitation Standards Descriptions
 The County will enforce its CDBG Substantial Rehabilitation Standards for Single-Family Homes properties rehabilitated with NSP
funds.  The standards maybe adjusted as necessary to provide energy efficiency activities and to accommodate accessibility
repairs.  A copy of the County's Rehabilitation Standards is available upon request.  Low Income Targeting :  The annual incomes
(as defined in 24 CFR 5.609, referred to as "Part 5 annual income") of all homebuyers must not exceed 120 percent of the Area
Median Income (AMI). The County will also ensure that not less than 25 percent of the funds will be earmarked for purchases at
or below 50% of the AMI.  A table showing the maximum limits for all income levels is listed below. MAXIMUM INCOME LIMITS
(FY 10) Household Size Income Category                    1- person   2- person 3- person 4- person 5- person 6-person 7-person 8-
person Very Very Low Income 30%        $21,550    $24,650    $27,700     $30,800 $33,250     $35,750 $38,200  $40,650 Very
Low Income        50%        $35,950    $41,100    $46,200     $51,350 $55,450     $59,550 $63,650  $67,800 60% Limit
60%        $43,140    $49,320    $55,440     $61,620 $66,540     $71,460 $76,380  $81,360 Low Income                62%
$44,800    $51,200    $57,600     $64,000 $69,100    $74,250 $79,350   $84,500 80% Limit                  80%        $57,700
$66,000    $74,200     $82,500 $89,100    $95,700  $102,300 $108,900 120% Limit                120%       $86,600    $99,000
$111,300   $123,700 $133,600 $143,500 $153,400 $163,300 Source:  U.S. Department of Housing and Urban Development
Acquisition and Relocation :  E.  ACQUISITIONS & RELOCATION
 Demolition, conversion of LMMI dwelling units, or relocation activities are not included in the County's plan.  Public Comment :
G.  PUBLIC COMMENT
 The public comment period for the Neighborhood Stabilization Program (NSP) Substantial Amendment was conducted from
October 30, through November 13, 2008. Free copies of the NSP amendment were made available to citizens and groups of
interest upon request.  A copy of the amendment was available at the main County libraries, the County's website at
www.co.pg.md.us/Government/AgencyIndex/HCD and the Department of Housing and Community Development and the
Redevelopment Authority of Prince George's County.   A public notice was advertised in three local newspapers.
 The Department of Housing and Community Development and the Redevelopment Authority of Prince George's County
presented the NSP Substantial Amendment to the County Council on November 5th, 13th and 17th.  The County Council
sponsored a public hearing on November 18th and adopted County Resolution (CR-97-2008) supporting the NSP Substantial
Amendment.
 The following summary is provided to illustrate the types of comments made.
 Initial comments were those of concern regarding the proposed use of NSP funds presented to the County Council. The first
draft of the plan called for acquisition and rehabilitation of Real Estate Owned properties (REO) and housing counseling.  Council
members, the real estate community, and Community Housing Development Organizations (CHDOs) and non-profit organizations
voiced concern regarding the limited use of funds resulting in a request for the DHCD to revise the plan to provide a more
comprehensive way of appropriating the NSP dollars.
 Once the revised NSP was presented to the County Council, the general comments were favorable regarding the amended
proposal calling it a proactive initiative.  The Council along with the Realty and CHDO representatives were generally pleased with
the second draft of the plan for down payment and closing cost assistance, acquisition and rehabilitation, and housing
counseling.
 Some members of the realty community, however, suggested lowering the interest rate proposed for down payment and closing
cost assistance in targeted areas from 7% to 3.5%.  Two CHDO's requested that increased funding be appropriated for
acquisition and rehabilitation.
 NSP Amendment
 On July 6, the County adopted and approved an amendment to the FY 2009 Annual Action Plan to include revisions to the NSP
Plan.  The purpose for the revisions was to adjust the NSP administration budget to 10 percent to allow for supplemental staffing
of the NSP Initiative.
 During the public comment period several lenders and realtors provided verbal comments in support of the budget increase and
the need to adequately staff the program to ensure timely processing of down payment and closing cost assistance loan
applications by the Department of Housing and Community Development. DHCD received the following written comments and
responded as reflected:
 Comment:  First, has the clock started to run on the program? This is very important because this has a direct effect on
choosing the correct time frame for the budget.
 Response:  Yes, per U.S Department of Housing and Urban Development (HUD) requirements for the Neighborhood Stabilization
Program (NSP), the performance period began on March 24, 2009.  Comment:  The program has experienced several delays.
Unofficiallted without the funding. The PGCAR and other organizations have been conducting classes for buyers to receive the
required counseling. How many buyers are ready now to participate in the program? Can the current proposed staffing handle
the number of qualified buyers?
 Response:  The NSP has not officially begun.  The Prince George's County Department of Housing and Community Development
(DHCD) are not responsible for pre-inception activities related to NSP that are conducted by others. Comment:  Have the
approved lenders been contacted about how many buyers are in the pipeline? Has a distinction been made between those that
have been approved by the lenders and those that have also satisfied the counseling requirement?
 Response:  The NSP has not officially begun.  As such, there is no pipeline of buyers to be communicated to the approved
lenders.  Once the program begins, each applicant must be approved by the lenders and satisfy the HUD mandated counseling
requirement to participate. Comment:  How many NSP contracts are pending? Can the current staffing handle the pending
contracts and the contracts coming in the near future?
 Response:  Being that the program has not begun, there are no NSP contracts pending.  The staffing proposal as presented to
the County Council is made at the HUD maximum allowable administrative component percentage of 10%.  DHCD expects this
level of staffing to be sufficient and may revise the staffing compliment should the level of demand for the program increase
beyond the staffing structure's capacity. Comment:  How many cases are the loan processors projected to handle on a monthly
basis? What is the maximum load for the other key personnel that must be directly involved with each case? Are any of the other
key personnel over their maximum projected work load?
 Response:  On a monthly basis the loan processors are projected to handle approximately 50 settlements.  The staff that is to be
hired for the processing of NSP cases will only be charged with working on NSP cases.  Comment:  The peak season for the real
estate market has just begun. Staffing needs to be seasonal. This is an accepted practice for the mortgage industry. If possible,
the staffing should be reflective of the real estate cycle. This is a business practice that will improve on efficiency of the program
and realize thousands of dollars in savings for the county.
 Response:  The NSP Staffing plan reflects staff's review of model down payment and closing cost assistance programs and key
competencies required.   To build and retain staff capacity, the NSP Staff team will be hired on a full time annual basis, rather
than on a seasonal basis.   Comment:  I was told that the staffing was extended to four years to basically cover a segment of
buyers that will find difficulty qualifying. How many people are we talking about? Could an alternate system of underwriting these
loans be established? Depending on the number of people affected, outsourcing this work may prove to be more cost effective.
 Response:  The NSP grant period is 48 months.  The staffing plan reflects the 48 month grant period and the need to have
appropriate staff in place to perform all necessary project functions.  Necessary project functions will include
loanprocessingandsettlement functions throughout year 3 to serve, the number of households remaining in our HUD mandated
25% set-aside for households at or below 50% of the AMI (150).  This population generally is more difficult to qualify and place
in an affordable home. We are anticipating that we will have to obligate funds to this group, and be prepared to implement a
more hands on approach to meet our HUD performance standard.   Outsourcing this function is not a viable option.
 In year 4, the only staffing in place will be a &frac12; time compliance monitor and a full time loan portfolio specialist.
Comment:  I was told that the processing could take up to 21 days. This creates an additional cost and risk to the buyer. What is
driving the 21 day time frame?  What is actually being done at the Department of Housing? Could some of the work be shifted to
the first trust lender?
 Response:  No additional costs or risks should be incurred by the buyer if contract settlement dates are set in anticipation of NSP
published processing time. Our goal is to complete our processing within a maximum of 21 days.  In light of federal statutory
compliance requirements, eligibility review and financial processing, with an adequately staffed program, staff is comfortable
setting a 21 day processing timeline.   We have worked with our lender and realtor partners and have advised them that when
the program commences, contract settlement dates should be set with our 21 day processing timeline in mind.
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Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  Mortgage foreclosures have severely impacted Prince George's County.  As a
result, the County has one of the highest numbers of foreclosure activities in the State of Maryland.
 In determining the areas of greatest need for the Neighborhood Stabilization Program (NSP), HUD guidelines required a review
of the following statistical data:
 - Real Estate Owned (REO), - Received Auction Notices, - Received Default Notices, - Average HUD Foreclosure Risk Scores, -
Average Percentage of Low, Moderate, and Middle Income (LMMI) households, - Average HMDA Hi Cost Loan Rate, - Percentage
of Subprime Mortgages
 Based on HUD's greatest needs indicators, priority will be given to the Target Area Zip Codes in Prince George's County with the
following:
 - Areas that have 20 or more REOs - Average HUD Risk Score of 5 and above - Average HMDA Hi Cost Loan Rate of at least 25
% - High Percentage of Subprime Mortgages - Potential to create Workforce Housing, due to the proximity to major employers.
 The following 33 zip codes were identified as ares of greatest needs.
  20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
 20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774  Distribution and and Uses of Funds :  The Target
Areas will consist of those zip codes that meet the criteria of Section 2301(c)(2) of HERA and areas that have the potential to
create Workforce Housing due to its proximity to a major employer.
 The Department of Housing and Community Development (DHCD) and the Redevelopment Authority of Prince George's will
maximize the impact of the NSP funds by using a comprehensive approach including:
 1. Down payment and closing costs assistance for eligible families to purchase vacant foreclosed properties, with a priority for
purchases in Target Areas, and a priority for vacant foreclosed properties purchased as Workforce Housing.   2. Acquiring,
rehabilitating and selling blighted homes or acquiring and selling blighted homes to non profit organizations for rehabilitation and
sale, with a priority in Target Areas.  This activity is similar to the approach being employed by Pasco County, Florida in its Pasco
Opportunities Program (POP).
 3. Providing mandated housing counseling to beneficiaries of the NSP funds (DPCCA & acquired homes purchasers).
 4. Acting to reduce or minimize the occurrence of additional foreclosures by using existing County resources, i.e., the Housing
Development Division (HDD) Homeownership Center and CDBG funds, to expand access to foreclosure prevention housing
counseling in Target Areas; and aggressively working with local banks to promote existing state and federal programs designed
to refinance sub-prime mortgages.
 5. Planning and Administration will not exceed 10 percent of the NSP grant.
 Through this comprehensive approach, the County anticipates being able to impact a minimum of 675 households through down
payment and closing cost assistance, new purchases of acquired and rehabilitated homes and foreclosure prevention efforts
utilizing non NSP funding.
                                                       NSP GRANT BUDGET
  Activity                                             %                   Allocation             25% Allocation                         Total       Planning &
Administration      10%                $1,088,323                                               $1,088,323
 DPCCA (Finance Mechanism)  46%      &nbsp;         $5,058,447                $1,972,605               $7,031,052
 Acquisition for Rehabilitation  16%                $1,735,655                  $644,560                  $2,380,215
 Housing Counseling                3%                   $280,000                 $103,644                     $383,644
 25% at or below 50% AMI       25%               $2,720,809
 Total                                                        $10,883,234                   $2,720,809                 $10,883,234
               Definitions and Descriptions :  C.  DEFINITIONS AND DESCRIPTIONS
 Definition and Terms
 Abandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, and the property has been vacant for at
least 90 days. Affordable Housing - (See Attachment A - Affordable Rent Policy)
 Blighted structure - A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The Property Standards Group of the Prince George's Department of
Environmental Resources enforces the county housing codes by using the "International Property Maintenance Code 2000(The
Code)". Section 108 of the Code defines blighted structures as "open, unfit, unsafe, unlawful or abandoned structures.
  CDBG funds - CDBG funds means, in addition to the definition at 24 CFR 570.3, funds used for the County's NSP.
  Current market appraised value - The current market appraised value means the value of a foreclosed upon home or residential
property that is established through an appraisal made in conformity with the appraisal requirements of the Uniform Relocation
Act at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, sub recipient,
developer, or individual homebuyer.
  Foreclosed - A property that has been foreclosed upon at the point that, under state or local law, the mortgage or tax
foreclosure is complete.  HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
  Land bank - A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property.  For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.  For the purposes of the County's NSP, land banks will
not be used.
  Revenue for the purposes of Section 2301(d)(4) -  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in these Administrative Regulations.
  Sub recipient - Sub recipient shall have the same meaning as at the first sentence of 24 CFR 570.500(c).  This includes any
nonprofit organization (including a unit of general local government) that a state awards funds to.
  Affordability Descriptions The County will ensure continued affordability by recording a Deed of Trust and Note in land records
for all NSP assisted homes.  Neighborhood stabilization will be guaranteed by requiring for a period of at least 10 years that the
home be the recipients' primary residence, be properly maintained, and remain affordable to individuals or families whose
incomes do not exceed 120 percent of the area median income (AMI).  For homes assisted under HERA &sect;2301(f)(3)(A)(ii),
the home will remain affordable to individuals or families whose incomes do not exceed 50 percent of the AMI.
 Rehabilitation Standards Descriptions
 The County will enforce its CDBG Substantial Rehabilitation Standards for Single-Family Homes properties rehabilitated with NSP
funds.  The standards maybe adjusted as necessary to provide energy efficiency activities and to accommodate accessibility
repairs.  A copy of the County's Rehabilitation Standards is available upon request.  Low Income Targeting :  The annual incomes
(as defined in 24 CFR 5.609, referred to as "Part 5 annual income") of all homebuyers must not exceed 120 percent of the Area
Median Income (AMI). The County will also ensure that not less than 25 percent of the funds will be earmarked for purchases at
or below 50% of the AMI.  A table showing the maximum limits for all income levels is listed below. MAXIMUM INCOME LIMITS
(FY 10) Household Size Income Category                    1- person   2- person 3- person 4- person 5- person 6-person 7-person 8-
person Very Very Low Income 30%        $21,550    $24,650    $27,700     $30,800 $33,250     $35,750 $38,200  $40,650 Very
Low Income        50%        $35,950    $41,100    $46,200     $51,350 $55,450     $59,550 $63,650  $67,800 60% Limit
60%        $43,140    $49,320    $55,440     $61,620 $66,540     $71,460 $76,380  $81,360 Low Income                62%
$44,800    $51,200    $57,600     $64,000 $69,100    $74,250 $79,350   $84,500 80% Limit                  80%        $57,700
$66,000    $74,200     $82,500 $89,100    $95,700  $102,300 $108,900 120% Limit                120%       $86,600    $99,000
$111,300   $123,700 $133,600 $143,500 $153,400 $163,300 Source:  U.S. Department of Housing and Urban Development
Acquisition and Relocation :  E.  ACQUISITIONS & RELOCATION
 Demolition, conversion of LMMI dwelling units, or relocation activities are not included in the County's plan.  Public Comment :
G.  PUBLIC COMMENT
 The public comment period for the Neighborhood Stabilization Program (NSP) Substantial Amendment was conducted from
October 30, through November 13, 2008. Free copies of the NSP amendment were made available to citizens and groups of
interest upon request.  A copy of the amendment was available at the main County libraries, the County's website at
www.co.pg.md.us/Government/AgencyIndex/HCD and the Department of Housing and Community Development and the
Redevelopment Authority of Prince George's County.   A public notice was advertised in three local newspapers.
 The Department of Housing and Community Development and the Redevelopment Authority of Prince George's County
presented the NSP Substantial Amendment to the County Council on November 5th, 13th and 17th.  The County Council
sponsored a public hearing on November 18th and adopted County Resolution (CR-97-2008) supporting the NSP Substantial
Amendment.
 The following summary is provided to illustrate the types of comments made.
 Initial comments were those of concern regarding the proposed use of NSP funds presented to the County Council. The first
draft of the plan called for acquisition and rehabilitation of Real Estate Owned properties (REO) and housing counseling.  Council
members, the real estate community, and Community Housing Development Organizations (CHDOs) and non-profit organizations
voiced concern regarding the limited use of funds resulting in a request for the DHCD to revise the plan to provide a more
comprehensive way of appropriating the NSP dollars.
 Once the revised NSP was presented to the County Council, the general comments were favorable regarding the amended
proposal calling it a proactive initiative.  The Council along with the Realty and CHDO representatives were generally pleased with
the second draft of the plan for down payment and closing cost assistance, acquisition and rehabilitation, and housing
counseling.
 Some members of the realty community, however, suggested lowering the interest rate proposed for down payment and closing
cost assistance in targeted areas from 7% to 3.5%.  Two CHDO's requested that increased funding be appropriated for
acquisition and rehabilitation.
 NSP Amendment
 On July 6, the County adopted and approved an amendment to the FY 2009 Annual Action Plan to include revisions to the NSP
Plan.  The purpose for the revisions was to adjust the NSP administration budget to 10 percent to allow for supplemental staffing
of the NSP Initiative.
 During the public comment period several lenders and realtors provided verbal comments in support of the budget increase and
the need to adequately staff the program to ensure timely processing of down payment and closing cost assistance loan
applications by the Department of Housing and Community Development. DHCD received the following written comments and
responded as reflected:
 Comment:  First, has the clock started to run on the program? This is very important because this has a direct effect on
choosing the correct time frame for the budget.
 Response:  Yes, per U.S Department of Housing and Urban Development (HUD) requirements for the Neighborhood Stabilization
Program (NSP), the performance period began on March 24, 2009.  Comment:  The program has experienced several delays.
Unofficiallted without the funding. The PGCAR and other organizations have been conducting classes for buyers to receive the
required counseling. How many buyers are ready now to participate in the program? Can the current proposed staffing handle
the number of qualified buyers?
 Response:  The NSP has not officially begun.  The Prince George's County Department of Housing and Community Development
(DHCD) are not responsible for pre-inception activities related to NSP that are conducted by others. Comment:  Have the
approved lenders been contacted about how many buyers are in the pipeline? Has a distinction been made between those that
have been approved by the lenders and those that have also satisfied the counseling requirement?
 Response:  The NSP has not officially begun.  As such, there is no pipeline of buyers to be communicated to the approved
lenders.  Once the program begins, each applicant must be approved by the lenders and satisfy the HUD mandated counseling
requirement to participate. Comment:  How many NSP contracts are pending? Can the current staffing handle the pending
contracts and the contracts coming in the near future?
 Response:  Being that the program has not begun, there are no NSP contracts pending.  The staffing proposal as presented to
the County Council is made at the HUD maximum allowable administrative component percentage of 10%.  DHCD expects this
level of staffing to be sufficient and may revise the staffing compliment should the level of demand for the program increase
beyond the staffing structure's capacity. Comment:  How many cases are the loan processors projected to handle on a monthly
basis? What is the maximum load for the other key personnel that must be directly involved with each case? Are any of the other
key personnel over their maximum projected work load?
 Response:  On a monthly basis the loan processors are projected to handle approximately 50 settlements.  The staff that is to be
hired for the processing of NSP cases will only be charged with working on NSP cases.  Comment:  The peak season for the real
estate market has just begun. Staffing needs to be seasonal. This is an accepted practice for the mortgage industry. If possible,
the staffing should be reflective of the real estate cycle. This is a business practice that will improve on efficiency of the program
and realize thousands of dollars in savings for the county.
 Response:  The NSP Staffing plan reflects staff's review of model down payment and closing cost assistance programs and key
competencies required.   To build and retain staff capacity, the NSP Staff team will be hired on a full time annual basis, rather
than on a seasonal basis.   Comment:  I was told that the staffing was extended to four years to basically cover a segment of
buyers that will find difficulty qualifying. How many people are we talking about? Could an alternate system of underwriting these
loans be established? Depending on the number of people affected, outsourcing this work may prove to be more cost effective.
 Response:  The NSP grant period is 48 months.  The staffing plan reflects the 48 month grant period and the need to have
appropriate staff in place to perform all necessary project functions.  Necessary project functions will include
loanprocessingandsettlement functions throughout year 3 to serve, the number of households remaining in our HUD mandated
25% set-aside for households at or below 50% of the AMI (150).  This population generally is more difficult to qualify and place
in an affordable home. We are anticipating that we will have to obligate funds to this group, and be prepared to implement a
more hands on approach to meet our HUD performance standard.   Outsourcing this function is not a viable option.
 In year 4, the only staffing in place will be a &frac12; time compliance monitor and a full time loan portfolio specialist.
Comment:  I was told that the processing could take up to 21 days. This creates an additional cost and risk to the buyer. What is
driving the 21 day time frame?  What is actually being done at the Department of Housing? Could some of the work be shifted to
the first trust lender?
 Response:  No additional costs or risks should be incurred by the buyer if contract settlement dates are set in anticipation of NSP
published processing time. Our goal is to complete our processing within a maximum of 21 days.  In light of federal statutory
compliance requirements, eligibility review and financial processing, with an adequately staffed program, staff is comfortable
setting a 21 day processing timeline.   We have worked with our lender and realtor partners and have advised them that when
the program commences, contract settlement dates should be set with our 21 day processing timeline in mind.
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Action Plan Narrative :  Areas of Greatest Need :  Mortgage foreclosures have severely impacted Prince George's County.  As a
result, the County has one of the highest numbers of foreclosure activities in the State of Maryland.
 In determining the areas of greatest need for the Neighborhood Stabilization Program (NSP), HUD guidelines required a review
of the following statistical data:
 - Real Estate Owned (REO), - Received Auction Notices, - Received Default Notices, - Average HUD Foreclosure Risk Scores, -
Average Percentage of Low, Moderate, and Middle Income (LMMI) households, - Average HMDA Hi Cost Loan Rate, - Percentage
of Subprime Mortgages
 Based on HUD's greatest needs indicators, priority will be given to the Target Area Zip Codes in Prince George's County with the
following:
 - Areas that have 20 or more REOs - Average HUD Risk Score of 5 and above - Average HMDA Hi Cost Loan Rate of at least 25
% - High Percentage of Subprime Mortgages - Potential to create Workforce Housing, due to the proximity to major employers.
 The following 33 zip codes were identified as ares of greatest needs.
  20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
 20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774  Distribution and and Uses of Funds :  The Target
Areas will consist of those zip codes that meet the criteria of Section 2301(c)(2) of HERA and areas that have the potential to
create Workforce Housing due to its proximity to a major employer.
 The Department of Housing and Community Development (DHCD) and the Redevelopment Authority of Prince George's will
maximize the impact of the NSP funds by using a comprehensive approach including:
 1. Down payment and closing costs assistance for eligible families to purchase vacant foreclosed properties, with a priority for
purchases in Target Areas, and a priority for vacant foreclosed properties purchased as Workforce Housing.   2. Acquiring,
rehabilitating and selling blighted homes or acquiring and selling blighted homes to non profit organizations for rehabilitation and
sale, with a priority in Target Areas.  This activity is similar to the approach being employed by Pasco County, Florida in its Pasco
Opportunities Program (POP).
 3. Providing mandated housing counseling to beneficiaries of the NSP funds (DPCCA & acquired homes purchasers).
 4. Acting to reduce or minimize the occurrence of additional foreclosures by using existing County resources, i.e., the Housing
Development Division (HDD) Homeownership Center and CDBG funds, to expand access to foreclosure prevention housing
counseling in Target Areas; and aggressively working with local banks to promote existing state and federal programs designed
to refinance sub-prime mortgages.
 5. Planning and Administration will not exceed 10 percent of the NSP grant.
 Through this comprehensive approach, the County anticipates being able to impact a minimum of 675 households through down
payment and closing cost assistance, new purchases of acquired and rehabilitated homes and foreclosure prevention efforts
utilizing non NSP funding.
                                                       NSP GRANT BUDGET
  Activity                                             %                   Allocation             25% Allocation                         Total       Planning &
Administration      10%                $1,088,323                                               $1,088,323
 DPCCA (Finance Mechanism)  46%      &nbsp;         $5,058,447                $1,972,605               $7,031,052
 Acquisition for Rehabilitation  16%                $1,735,655                  $644,560                  $2,380,215
 Housing Counseling                3%                   $280,000                 $103,644                     $383,644
 25% at or below 50% AMI       25%               $2,720,809
 Total                                                        $10,883,234                   $2,720,809                 $10,883,234
               Definitions and Descriptions :  C.  DEFINITIONS AND DESCRIPTIONS
 Definition and Terms
 Abandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, and the property has been vacant for at
least 90 days. Affordable Housing - (See Attachment A - Affordable Rent Policy)
 Blighted structure - A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The Property Standards Group of the Prince George's Department of
Environmental Resources enforces the county housing codes by using the "International Property Maintenance Code 2000(The
Code)". Section 108 of the Code defines blighted structures as "open, unfit, unsafe, unlawful or abandoned structures.
  CDBG funds - CDBG funds means, in addition to the definition at 24 CFR 570.3, funds used for the County's NSP.
  Current market appraised value - The current market appraised value means the value of a foreclosed upon home or residential
property that is established through an appraisal made in conformity with the appraisal requirements of the Uniform Relocation
Act at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, sub recipient,
developer, or individual homebuyer.
  Foreclosed - A property that has been foreclosed upon at the point that, under state or local law, the mortgage or tax
foreclosure is complete.  HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
  Land bank - A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property.  For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.  For the purposes of the County's NSP, land banks will
not be used.
  Revenue for the purposes of Section 2301(d)(4) -  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in these Administrative Regulations.
  Sub recipient - Sub recipient shall have the same meaning as at the first sentence of 24 CFR 570.500(c).  This includes any
nonprofit organization (including a unit of general local government) that a state awards funds to.
  Affordability Descriptions The County will ensure continued affordability by recording a Deed of Trust and Note in land records
for all NSP assisted homes.  Neighborhood stabilization will be guaranteed by requiring for a period of at least 10 years that the
home be the recipients' primary residence, be properly maintained, and remain affordable to individuals or families whose
incomes do not exceed 120 percent of the area median income (AMI).  For homes assisted under HERA &sect;2301(f)(3)(A)(ii),
the home will remain affordable to individuals or families whose incomes do not exceed 50 percent of the AMI.
 Rehabilitation Standards Descriptions
 The County will enforce its CDBG Substantial Rehabilitation Standards for Single-Family Homes properties rehabilitated with NSP
funds.  The standards maybe adjusted as necessary to provide energy efficiency activities and to accommodate accessibility
repairs.  A copy of the County's Rehabilitation Standards is available upon request.  Low Income Targeting :  The annual incomes
(as defined in 24 CFR 5.609, referred to as "Part 5 annual income") of all homebuyers must not exceed 120 percent of the Area
Median Income (AMI). The County will also ensure that not less than 25 percent of the funds will be earmarked for purchases at
or below 50% of the AMI.  A table showing the maximum limits for all income levels is listed below. MAXIMUM INCOME LIMITS
(FY 10) Household Size Income Category                    1- person   2- person 3- person 4- person 5- person 6-person 7-person 8-
person Very Very Low Income 30%        $21,550    $24,650    $27,700     $30,800 $33,250     $35,750 $38,200  $40,650 Very
Low Income        50%        $35,950    $41,100    $46,200     $51,350 $55,450     $59,550 $63,650  $67,800 60% Limit
60%        $43,140    $49,320    $55,440     $61,620 $66,540     $71,460 $76,380  $81,360 Low Income                62%
$44,800    $51,200    $57,600     $64,000 $69,100    $74,250 $79,350   $84,500 80% Limit                  80%        $57,700
$66,000    $74,200     $82,500 $89,100    $95,700  $102,300 $108,900 120% Limit                120%       $86,600    $99,000
$111,300   $123,700 $133,600 $143,500 $153,400 $163,300 Source:  U.S. Department of Housing and Urban Development
Acquisition and Relocation :  E.  ACQUISITIONS & RELOCATION
 Demolition, conversion of LMMI dwelling units, or relocation activities are not included in the County's plan.  Public Comment :
G.  PUBLIC COMMENT
 The public comment period for the Neighborhood Stabilization Program (NSP) Substantial Amendment was conducted from
October 30, through November 13, 2008. Free copies of the NSP amendment were made available to citizens and groups of
interest upon request.  A copy of the amendment was available at the main County libraries, the County's website at
www.co.pg.md.us/Government/AgencyIndex/HCD and the Department of Housing and Community Development and the
Redevelopment Authority of Prince George's County.   A public notice was advertised in three local newspapers.
 The Department of Housing and Community Development and the Redevelopment Authority of Prince George's County
presented the NSP Substantial Amendment to the County Council on November 5th, 13th and 17th.  The County Council
sponsored a public hearing on November 18th and adopted County Resolution (CR-97-2008) supporting the NSP Substantial
Amendment.
 The following summary is provided to illustrate the types of comments made.
 Initial comments were those of concern regarding the proposed use of NSP funds presented to the County Council. The first
draft of the plan called for acquisition and rehabilitation of Real Estate Owned properties (REO) and housing counseling.  Council
members, the real estate community, and Community Housing Development Organizations (CHDOs) and non-profit organizations
voiced concern regarding the limited use of funds resulting in a request for the DHCD to revise the plan to provide a more
comprehensive way of appropriating the NSP dollars.
 Once the revised NSP was presented to the County Council, the general comments were favorable regarding the amended
proposal calling it a proactive initiative.  The Council along with the Realty and CHDO representatives were generally pleased with
the second draft of the plan for down payment and closing cost assistance, acquisition and rehabilitation, and housing
counseling.
 Some members of the realty community, however, suggested lowering the interest rate proposed for down payment and closing
cost assistance in targeted areas from 7% to 3.5%.  Two CHDO's requested that increased funding be appropriated for
acquisition and rehabilitation.
 NSP Amendment
 On July 6, the County adopted and approved an amendment to the FY 2009 Annual Action Plan to include revisions to the NSP
Plan.  The purpose for the revisions was to adjust the NSP administration budget to 10 percent to allow for supplemental staffing
of the NSP Initiative.
 During the public comment period several lenders and realtors provided verbal comments in support of the budget increase and
the need to adequately staff the program to ensure timely processing of down payment and closing cost assistance loan
applications by the Department of Housing and Community Development. DHCD received the following written comments and
responded as reflected:
 Comment:  First, has the clock started to run on the program? This is very important because this has a direct effect on
choosing the correct time frame for the budget.
 Response:  Yes, per U.S Department of Housing and Urban Development (HUD) requirements for the Neighborhood Stabilization
Program (NSP), the performance period began on March 24, 2009.  Comment:  The program has experienced several delays.
Unofficiallted without the funding. The PGCAR and other organizations have been conducting classes for buyers to receive the
required counseling. How many buyers are ready now to participate in the program? Can the current proposed staffing handle
the number of qualified buyers?
 Response:  The NSP has not officially begun.  The Prince George's County Department of Housing and Community Development
(DHCD) are not responsible for pre-inception activities related to NSP that are conducted by others. Comment:  Have the
approved lenders been contacted about how many buyers are in the pipeline? Has a distinction been made between those that
have been approved by the lenders and those that have also satisfied the counseling requirement?
 Response:  The NSP has not officially begun.  As such, there is no pipeline of buyers to be communicated to the approved
lenders.  Once the program begins, each applicant must be approved by the lenders and satisfy the HUD mandated counseling
requirement to participate. Comment:  How many NSP contracts are pending? Can the current staffing handle the pending
contracts and the contracts coming in the near future?
 Response:  Being that the program has not begun, there are no NSP contracts pending.  The staffing proposal as presented to
the County Council is made at the HUD maximum allowable administrative component percentage of 10%.  DHCD expects this
level of staffing to be sufficient and may revise the staffing compliment should the level of demand for the program increase
beyond the staffing structure's capacity. Comment:  How many cases are the loan processors projected to handle on a monthly
basis? What is the maximum load for the other key personnel that must be directly involved with each case? Are any of the other
key personnel over their maximum projected work load?
 Response:  On a monthly basis the loan processors are projected to handle approximately 50 settlements.  The staff that is to be
hired for the processing of NSP cases will only be charged with working on NSP cases.  Comment:  The peak season for the real
estate market has just begun. Staffing needs to be seasonal. This is an accepted practice for the mortgage industry. If possible,
the staffing should be reflective of the real estate cycle. This is a business practice that will improve on efficiency of the program
and realize thousands of dollars in savings for the county.
 Response:  The NSP Staffing plan reflects staff's review of model down payment and closing cost assistance programs and key
competencies required.   To build and retain staff capacity, the NSP Staff team will be hired on a full time annual basis, rather
than on a seasonal basis.   Comment:  I was told that the staffing was extended to four years to basically cover a segment of
buyers that will find difficulty qualifying. How many people are we talking about? Could an alternate system of underwriting these
loans be established? Depending on the number of people affected, outsourcing this work may prove to be more cost effective.
 Response:  The NSP grant period is 48 months.  The staffing plan reflects the 48 month grant period and the need to have
appropriate staff in place to perform all necessary project functions.  Necessary project functions will include
loanprocessingandsettlement functions throughout year 3 to serve, the number of households remaining in our HUD mandated
25% set-aside for households at or below 50% of the AMI (150).  This population generally is more difficult to qualify and place
in an affordable home. We are anticipating that we will have to obligate funds to this group, and be prepared to implement a
more hands on approach to meet our HUD performance standard.   Outsourcing this function is not a viable option.
 In year 4, the only staffing in place will be a &frac12; time compliance monitor and a full time loan portfolio specialist.
Comment:  I was told that the processing could take up to 21 days. This creates an additional cost and risk to the buyer. What is
driving the 21 day time frame?  What is actually being done at the Department of Housing? Could some of the work be shifted to
the first trust lender?
 Response:  No additional costs or risks should be incurred by the buyer if contract settlement dates are set in anticipation of NSP
published processing time. Our goal is to complete our processing within a maximum of 21 days.  In light of federal statutory
compliance requirements, eligibility review and financial processing, with an adequately staffed program, staff is comfortable
setting a 21 day processing timeline.   We have worked with our lender and realtor partners and have advised them that when
the program commences, contract settlement dates should be set with our 21 day processing timeline in mind.
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Action Plan Narrative :  Areas of Greatest Need :  Mortgage foreclosures have severely impacted Prince George's County.  As a
result, the County has one of the highest numbers of foreclosure activities in the State of Maryland.
 In determining the areas of greatest need for the Neighborhood Stabilization Program (NSP), HUD guidelines required a review
of the following statistical data:
 - Real Estate Owned (REO), - Received Auction Notices, - Received Default Notices, - Average HUD Foreclosure Risk Scores, -
Average Percentage of Low, Moderate, and Middle Income (LMMI) households, - Average HMDA Hi Cost Loan Rate, - Percentage
of Subprime Mortgages
 Based on HUD's greatest needs indicators, priority will be given to the Target Area Zip Codes in Prince George's County with the
following:
 - Areas that have 20 or more REOs - Average HUD Risk Score of 5 and above - Average HMDA Hi Cost Loan Rate of at least 25
% - High Percentage of Subprime Mortgages - Potential to create Workforce Housing, due to the proximity to major employers.
 The following 33 zip codes were identified as ares of greatest needs.
  20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
 20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774  Distribution and and Uses of Funds :  The Target
Areas will consist of those zip codes that meet the criteria of Section 2301(c)(2) of HERA and areas that have the potential to
create Workforce Housing due to its proximity to a major employer.
 The Department of Housing and Community Development (DHCD) and the Redevelopment Authority of Prince George's will
maximize the impact of the NSP funds by using a comprehensive approach including:
 1. Down payment and closing costs assistance for eligible families to purchase vacant foreclosed properties, with a priority for
purchases in Target Areas, and a priority for vacant foreclosed properties purchased as Workforce Housing.   2. Acquiring,
rehabilitating and selling blighted homes or acquiring and selling blighted homes to non profit organizations for rehabilitation and
sale, with a priority in Target Areas.  This activity is similar to the approach being employed by Pasco County, Florida in its Pasco
Opportunities Program (POP).
 3. Providing mandated housing counseling to beneficiaries of the NSP funds (DPCCA & acquired homes purchasers).
 4. Acting to reduce or minimize the occurrence of additional foreclosures by using existing County resources, i.e., the Housing
Development Division (HDD) Homeownership Center and CDBG funds, to expand access to foreclosure prevention housing
counseling in Target Areas; and aggressively working with local banks to promote existing state and federal programs designed
to refinance sub-prime mortgages.
 5. Planning and Administration will not exceed 10 percent of the NSP grant.
 Through this comprehensive approach, the County anticipates being able to impact a minimum of 675 households through down
payment and closing cost assistance, new purchases of acquired and rehabilitated homes and foreclosure prevention efforts
utilizing non NSP funding.
                                                       NSP GRANT BUDGET
  Activity                                             %                   Allocation             25% Allocation                         Total       Planning &
Administration      10%                $1,088,323                                               $1,088,323
 DPCCA (Finance Mechanism)  46%      &nbsp;         $5,058,447                $1,972,605               $7,031,052
 Acquisition for Rehabilitation  16%                $1,735,655                  $644,560                  $2,380,215
 Housing Counseling                3%                   $280,000                 $103,644                     $383,644
 25% at or below 50% AMI       25%               $2,720,809
 Total                                                        $10,883,234                   $2,720,809                 $10,883,234
               Definitions and Descriptions :  C.  DEFINITIONS AND DESCRIPTIONS
 Definition and Terms
 Abandoned - A home is abandoned when mortgage or tax foreclosure proceedings have been initiated for that property, no
mortgage or tax payments have been made by the property owner for at least 90 days, and the property has been vacant for at
least 90 days. Affordable Housing - (See Attachment A - Affordable Rent Policy)
 Blighted structure - A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute
a threat to human health, safety, and public welfare. The Property Standards Group of the Prince George's Department of
Environmental Resources enforces the county housing codes by using the "International Property Maintenance Code 2000(The
Code)". Section 108 of the Code defines blighted structures as "open, unfit, unsafe, unlawful or abandoned structures.
  CDBG funds - CDBG funds means, in addition to the definition at 24 CFR 570.3, funds used for the County's NSP.
  Current market appraised value - The current market appraised value means the value of a foreclosed upon home or residential
property that is established through an appraisal made in conformity with the appraisal requirements of the Uniform Relocation
Act at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, sub recipient,
developer, or individual homebuyer.
  Foreclosed - A property that has been foreclosed upon at the point that, under state or local law, the mortgage or tax
foreclosure is complete.  HUD generally will not consider a foreclosure to be complete until after the title for the property has
been transferred from the former homeowner under some type of foreclosure proceeding or transfer in lieu of foreclosure, in
accordance with state or local law.
  Land bank - A land bank is a governmental or nongovernmental nonprofit entity established, at least in part, to assemble,
temporarily manage, and dispose of vacant land for the purpose of stabilizing neighborhoods and encouraging re-use or
redevelopment of urban property.  For the purposes of the NSP program, a land bank will operate in a specific, defined
geographic area.  It will purchase properties that have been abandoned or foreclosed upon and maintain, assemble, facilitate
redevelopment of, market, and dispose of the land-banked properties.  If the land bank is a governmental entity, it may also
maintain abandoned or foreclosed property that it does not own, provided it charges the owner of the property the full cost of
the service or places a lien on the property for the full cost of the service.  For the purposes of the County's NSP, land banks will
not be used.
  Revenue for the purposes of Section 2301(d)(4) -  Revenue has the same meaning as program income, as defined at 24 CFR
570.500(a) with the modifications in these Administrative Regulations.
  Sub recipient - Sub recipient shall have the same meaning as at the first sentence of 24 CFR 570.500(c).  This includes any
nonprofit organization (including a unit of general local government) that a state awards funds to.
  Affordability Descriptions The County will ensure continued affordability by recording a Deed of Trust and Note in land records
for all NSP assisted homes.  Neighborhood stabilization will be guaranteed by requiring for a period of at least 10 years that the
home be the recipients' primary residence, be properly maintained, and remain affordable to individuals or families whose
incomes do not exceed 120 percent of the area median income (AMI).  For homes assisted under HERA &sect;2301(f)(3)(A)(ii),
the home will remain affordable to individuals or families whose incomes do not exceed 50 percent of the AMI.
 Rehabilitation Standards Descriptions
 The County will enforce its CDBG Substantial Rehabilitation Standards for Single-Family Homes properties rehabilitated with NSP
funds.  The standards maybe adjusted as necessary to provide energy efficiency activities and to accommodate accessibility
repairs.  A copy of the County's Rehabilitation Standards is available upon request.  Low Income Targeting :  The annual incomes
(as defined in 24 CFR 5.609, referred to as "Part 5 annual income") of all homebuyers must not exceed 120 percent of the Area
Median Income (AMI). The County will also ensure that not less than 25 percent of the funds will be earmarked for purchases at
or below 50% of the AMI.  A table showing the maximum limits for all income levels is listed below. MAXIMUM INCOME LIMITS
(FY 10) Household Size Income Category                    1- person   2- person 3- person 4- person 5- person 6-person 7-person 8-
person Very Very Low Income 30%        $21,550    $24,650    $27,700     $30,800 $33,250     $35,750 $38,200  $40,650 Very
Low Income        50%        $35,950    $41,100    $46,200     $51,350 $55,450     $59,550 $63,650  $67,800 60% Limit
60%        $43,140    $49,320    $55,440     $61,620 $66,540     $71,460 $76,380  $81,360 Low Income                62%
$44,800    $51,200    $57,600     $64,000 $69,100    $74,250 $79,350   $84,500 80% Limit                  80%        $57,700
$66,000    $74,200     $82,500 $89,100    $95,700  $102,300 $108,900 120% Limit                120%       $86,600    $99,000
$111,300   $123,700 $133,600 $143,500 $153,400 $163,300 Source:  U.S. Department of Housing and Urban Development
Acquisition and Relocation :  E.  ACQUISITIONS & RELOCATION
 Demolition, conversion of LMMI dwelling units, or relocation activities are not included in the County's plan.  Public Comment :
G.  PUBLIC COMMENT
 The public comment period for the Neighborhood Stabilization Program (NSP) Substantial Amendment was conducted from
October 30, through November 13, 2008. Free copies of the NSP amendment were made available to citizens and groups of
interest upon request.  A copy of the amendment was available at the main County libraries, the County's website at
www.co.pg.md.us/Government/AgencyIndex/HCD and the Department of Housing and Community Development and the
Redevelopment Authority of Prince George's County.   A public notice was advertised in three local newspapers.
 The Department of Housing and Community Development and the Redevelopment Authority of Prince George's County
presented the NSP Substantial Amendment to the County Council on November 5th, 13th and 17th.  The County Council
sponsored a public hearing on November 18th and adopted County Resolution (CR-97-2008) supporting the NSP Substantial
Amendment.
 The following summary is provided to illustrate the types of comments made.
 Initial comments were those of concern regarding the proposed use of NSP funds presented to the County Council. The first
draft of the plan called for acquisition and rehabilitation of Real Estate Owned properties (REO) and housing counseling.  Council
members, the real estate community, and Community Housing Development Organizations (CHDOs) and non-profit organizations
voiced concern regarding the limited use of funds resulting in a request for the DHCD to revise the plan to provide a more
comprehensive way of appropriating the NSP dollars.
 Once the revised NSP was presented to the County Council, the general comments were favorable regarding the amended
proposal calling it a proactive initiative.  The Council along with the Realty and CHDO representatives were generally pleased with
the second draft of the plan for down payment and closing cost assistance, acquisition and rehabilitation, and housing
counseling.
 Some members of the realty community, however, suggested lowering the interest rate proposed for down payment and closing
cost assistance in targeted areas from 7% to 3.5%.  Two CHDO's requested that increased funding be appropriated for
acquisition and rehabilitation.
 NSP Amendment
 On July 6, the County adopted and approved an amendment to the FY 2009 Annual Action Plan to include revisions to the NSP
Plan.  The purpose for the revisions was to adjust the NSP administration budget to 10 percent to allow for supplemental staffing
of the NSP Initiative.
 During the public comment period several lenders and realtors provided verbal comments in support of the budget increase and
the need to adequately staff the program to ensure timely processing of down payment and closing cost assistance loan
applications by the Department of Housing and Community Development. DHCD received the following written comments and
responded as reflected:
 Comment:  First, has the clock started to run on the program? This is very important because this has a direct effect on
choosing the correct time frame for the budget.
 Response:  Yes, per U.S Department of Housing and Urban Development (HUD) requirements for the Neighborhood Stabilization
Program (NSP), the performance period began on March 24, 2009.  Comment:  The program has experienced several delays.
Unofficiallted without the funding. The PGCAR and other organizations have been conducting classes for buyers to receive the
required counseling. How many buyers are ready now to participate in the program? Can the current proposed staffing handle
the number of qualified buyers?
 Response:  The NSP has not officially begun.  The Prince George's County Department of Housing and Community Development
(DHCD) are not responsible for pre-inception activities related to NSP that are conducted by others. Comment:  Have the
approved lenders been contacted about how many buyers are in the pipeline? Has a distinction been made between those that
have been approved by the lenders and those that have also satisfied the counseling requirement?
 Response:  The NSP has not officially begun.  As such, there is no pipeline of buyers to be communicated to the approved
lenders.  Once the program begins, each applicant must be approved by the lenders and satisfy the HUD mandated counseling
requirement to participate. Comment:  How many NSP contracts are pending? Can the current staffing handle the pending
contracts and the contracts coming in the near future?
 Response:  Being that the program has not begun, there are no NSP contracts pending.  The staffing proposal as presented to
the County Council is made at the HUD maximum allowable administrative component percentage of 10%.  DHCD expects this
level of staffing to be sufficient and may revise the staffing compliment should the level of demand for the program increase
beyond the staffing structure's capacity. Comment:  How many cases are the loan processors projected to handle on a monthly
basis? What is the maximum load for the other key personnel that must be directly involved with each case? Are any of the other
key personnel over their maximum projected work load?
 Response:  On a monthly basis the loan processors are projected to handle approximately 50 settlements.  The staff that is to be
hired for the processing of NSP cases will only be charged with working on NSP cases.  Comment:  The peak season for the real
estate market has just begun. Staffing needs to be seasonal. This is an accepted practice for the mortgage industry. If possible,
the staffing should be reflective of the real estate cycle. This is a business practice that will improve on efficiency of the program
and realize thousands of dollars in savings for the county.
 Response:  The NSP Staffing plan reflects staff's review of model down payment and closing cost assistance programs and key
competencies required.   To build and retain staff capacity, the NSP Staff team will be hired on a full time annual basis, rather
than on a seasonal basis.   Comment:  I was told that the staffing was extended to four years to basically cover a segment of
buyers that will find difficulty qualifying. How many people are we talking about? Could an alternate system of underwriting these
loans be established? Depending on the number of people affected, outsourcing this work may prove to be more cost effective.
 Response:  The NSP grant period is 48 months.  The staffing plan reflects the 48 month grant period and the need to have
appropriate staff in place to perform all necessary project functions.  Necessary project functions will include
loanprocessingandsettlement functions throughout year 3 to serve, the number of households remaining in our HUD mandated
25% set-aside for households at or below 50% of the AMI (150).  This population generally is more difficult to qualify and place
in an affordable home. We are anticipating that we will have to obligate funds to this group, and be prepared to implement a
more hands on approach to meet our HUD performance standard.   Outsourcing this function is not a viable option.
 In year 4, the only staffing in place will be a &frac12; time compliance monitor and a full time loan portfolio specialist.
Comment:  I was told that the processing could take up to 21 days. This creates an additional cost and risk to the buyer. What is
driving the 21 day time frame?  What is actually being done at the Department of Housing? Could some of the work be shifted to
the first trust lender?
 Response:  No additional costs or risks should be incurred by the buyer if contract settlement dates are set in anticipation of NSP
published processing time. Our goal is to complete our processing within a maximum of 21 days.  In light of federal statutory
compliance requirements, eligibility review and financial processing, with an adequately staffed program, staff is comfortable
setting a 21 day processing timeline.   We have worked with our lender and realtor partners and have advised them that when
the program commences, contract settlement dates should be set with our 21 day processing timeline in mind.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,572,581.38

$18,383,234.00

$17,658,887.38

$14,799,819.58

$10,450,365.57

$4,349,454.01

Program Income Received: $5,326,670.63

Total Funds Expended: $15,283,471.69

Match Contribution: $0.00
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Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Overall Progress Narrative:

 To date the RDA has acquired, rehabilitated and resold 29 single family residential properties with NSP 1 grant funds and Program Income.
Through the down payment and closing costs assistance activity, Down Payment on Your Dream, 501 properties were acquired by eligible first
time homebuyers.

 All grant funds have been expended.NSP 1 activities have generated $5,326,670.63 of Program Income, of which $4,349,454.01 has been
expended on eligible activities. Expenditures to date including grant funds and Program Income total $15,283,471.69, of which 26.02% has
been expended on beneficiaries with incomes at or below 50% of the area median for Prince George's County.

 The RDA will continue the implementation of the acquisition and rehabilitation activities by partnering with local nonprofit developers Housing
Initiative Partnership (HIP) and United Communities Against Poverty, (UCAP) currently participating in the NSP 3 acquisition and rehabilitation
program.

 RDA will provide oversight activities and developer partners will acquire, rehabilitate and resell properties using available Program Income.
 No new down payment and closing costs assistance loans were provided during the reporting period

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-24-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition &
Rehabilitation
Acquisition &
Rehabilitation

DPCCA

DPCCA

NSP Homeownership
Counseling

NSP Homeownership
Counseling

Planning &
Administration

3

4

1

2

5

6

7

Aquisition and
Rehabilitation
Acquisition and
Rehabilitation of
Foreclosed
Homes
Down Payment
& Closing Cost
Assistance
DPCCA-25% Set
Aside
Home
Ownership
Counseling
Home
Ownership
Counseling-25%
Set Aside
(522154)
NSP Planning &
Administration

$17,658,887.38 $10,450,365.57 $4,349,454.01

$5,655,868.38 $1,420,999.28 $2,913,941.01

$3,500,000.00 $644,560.00 $1,435,513.00

$5,058,447.00 $4,955,493.25 $0.00

$1,972,605.00 $1,966,775.89 $0.00

$280,000.00 $270,570.33 $0.00

$103,644.00 $103,643.82 $0.00

$1,088,323.00 $1,088,323.00 $0.00

Grantee Activity Number:                        0
Activity Title:

Activity Type: Activity Status:
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Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        0
Activity Title:
Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Planning and Adminstrative, Compliance,Purchase of property, submit of quarterly reports.

Activity Description

Location Description:
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Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        0
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

529875 DPCCA

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's Co. Department of Housing & Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,192,721.00

$5,058,447.00

$5,058,447.00

$4,955,493.25

$4,955,493.25

$0.00

Program Income Received: $102,658.39
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Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance

Total Funds Expended: $5,041,461.80

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This component of the NSP provides down payment and closing cost assistance (DPCCA) loans for purchases in Target Areas or for REOs
purchased for Workforce Housing.

Activity Description

20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774

Location Description:
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Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance

 No new loans were closed, and no program income was generated during the reporting period. A prior period Adjustment has been completed
to reconcile the beneficiary data previously in DRGR with our actual accomplishment to date.

 As a result the beneficiary income levels were adjusted to reflect zero low income 233 moderate incomes and 199 middle incomes for a total

Activity Progress Narrative:
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Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance

Address City State Zip Status Accept
7001 LEYTE DRIVE
208 NALLEY ROAD
11226 CHERRY HILL ROAD
204
8910 KEEWATIN ROAD
4903 PLATA STREET
3004 ATHENS CIRCLE
3600 APOTHECARY
STREET
1714 LEE ROAD

6813 BOCK ROAD

4915 78TH AVENUE
2616 HIGBEE ROAD
8110 PHELPS PLACE

12801 COTTONWOOD
COURT
6922 MAYFAIR TERRACE
7116 ALLISON STREET
7909 24TH AVENUE
1642 TULIP AVENUE

15502 POWELL LANE
89 CABLE HOLLOW WAY

4511 DEER PARK DRIVE
5098 TEMPLE HILL ROAD
8903 HILTON HILL DRIVE
9334 ALCONA STREET
3603 BLACKWATER ROAD
922 CHATSWORTH DRIVE
701 PROXMIRE COURT

2511 SANSBURY ROAD

411 HURTT PLACE

16202 BROOK TRAIL
COURT
14404 COLONEL FENWICK
CT  UNIT 542
5756 E BONIWOOD TURN
14127 BOWSPRIT LANE
UNIT 410

OXON HILL
HYATTSVILLE
BELTSVILLE

LANHAM
CLINTON
BOWIE
DISTRICT
HEIGHTS
FORT
WASHINGTON
FORT
WASHINGTON
HYATTSVILLE
ADELPHI
DISTRICT
HEIGHTS
UPPER
MARLBORO
LAUREL
HYATTSVILLE
HYATTSVILLE
DISTRICT
HEIGHTS
BOWIE
UPPER
MARLBORO
TEMPLE HILLS
TEMPLE HILLS
LANHAM
LANHAM
CLINTON
ACCOKEEK
FORT
WASHINGTON
UPPER
MARLBORO
FORT
WASHINGTON
UPPER
MARLBORO
UPPER
MARLBORO
CLINTON
LAUREL

Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland

Maryland

Maryland
Maryland

20745
20785
20705

20706
20735
20716
20747

20744

20744

20784
20783
20747

20774

20707
20784
20783
20747

20716
20774

20748
20748
20706
20706
20735
20607
20744

20774

20744

20772

20772

20735
20707

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A

N/A

N/A

N/A

N/A
N/A

1
1

1

1
1
1

1

1

1

1
1

1

1

1
1
1

1

1

1

1
1
1
1
1
1

1

1

1

1

1

1

1

Activity Location:
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Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
6313 PATTERSON STREET
7659 SOUTH ARBORY
LANE 377
10237 PRINCE PLACE 106

4325 ROCKPORT LANE
12413 LAMPTON LANE

1704 PITTSFIELD LANE
705 RISA ROAD

27 HERRINGTON DRIVE

6314 GLENN DALE ROAD
9132 OLD BURTON CIRCLE

12704 LODE STREET
10214 ROCK OAK
TERRACE
12303 RAMBLING LANE
7608 OAKPOST COURT

14322 HAMSHIRE HALL
COURT UNIT G912
7701 MERRICK LANE
3109 KIMBERLY ROAD
10737 CASTLETON TURN

13207 CLARINGTON
COURT
8877 RUSLAND COURT

5105 PLATA STREET
5951 BONIWOOD TURN
10085 CAMPUS WAY
SOUTH UNIT 82
6409 ANDERSON DRIVE
5115 72ND AVENUE
6612 GREENVALE
PARKWAY
13117 WATER FOWL WAY

4318 HARTFORD HILLS
DRIVE
4111 BEALL STREET
5540 LANIER AVENUE
10807 WESTWOOD DRIVE
7214 24TH PLACE

RIVERDALE
LAUREL

UPPER
MARLBORO
BOWIE
FORT
WASHINGTON
BOWIE
UPPER
MARLBORO
UPPER
MARLBORO
GLENN DALE
UPPER
MARLBORO
BOWIE
CHELTENHAM

BOWIE
UPPER
MARLBORO
UPPER
MARLBORO
HYATTSVILLE
HYATTSVILLE
UPPER
MARLBORO
LAUREL

FORT
WASHINGTON
CLINTON
CLINTON
UPPER
MARLBORO
TEMPLE HILLS
HYATTSVILLE
RIVERDALE

UPPER
MARLBORO
SUITLAND

HYATTSVILLE
SUITLAND
CHELTENHAM
HYATTSVILLE

Maryland
Maryland

Maryland

Maryland
Maryland

Maryland
Maryland

Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

20737
20707

20774

20720
20744

20716
20774

20774

20769
20772

20720
20623

20715
20772

20772

20785
20782
20774

20708

20744

20735
20735
20774

20748
20784
20737

20774

20746

20784
20746
20623
20783

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1
1

1

1

1

1
1

1

1
1

1

1

1

1
1
1
1
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Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
9703 STARBOARD COURT
403 EAST TANTALLON
DRIVE
2604 COLEBROOKE DRIVE
14110 BISHOP CLAGGETT
COURT
1000 CONSIDERATION
LANE
6209 QUEENS CHAPEL
ROAD
12515 LYTTON AVENUE
13608 PENDLETON
STREET
510 JADELEAF AVENUE
3612 MAUREEN LANE
6200 AGER ROAD
8433 57TH AVENUE
9501 NORDIC DRIVE
9008 ABILENE PLACE
12812 RHETT COURT

10099 CAMPUS WAY
SOUTH UNIT 7
15210 DALEBROOKE
DRIVE
504 LARCHMONT AVENUE
4203 ALSACE WAY

24 LAUGHTON STREET

2310 TIMBERCREST DRIVE

15616 EVERGLADE LANE
406
14229 BOWSPRIT LANE 503
546 PEACOCK DRIVE
7607 ARBORY COURT
9905 TREETOP LANE
2929 MUESERBUSH
COURT
8604 SAPIENZA DRIVE

1001 CASTLEWOOD DRIVE

7907 DESEN DRIVE
10618 IGNATIUS DIGGES
DRIVE
1516 KINGSGATE STREET

CHELTENHAM
FORT
WASHINGTON
TEMPLE HILLS
UPPER
MARLBORO
HYATTSVILLE

HYATTSVILLE

BRANDYWINE
FORT
WASHINGTON
CAPITOL HEIGHTS
BOWIE
HYATTSVILLE
COLLEGE PARK
LANHAM
CLINTON
UPPER
MARLBORO
UPPER
MARLBORO
BOWIE

CAPITOL HEIGHTS
UPPER
MARLBORO
UPPER
MARLBORO
DISTRICT
HEIGHTS
BOWIE

LAUREL
HYATTSVILLE
LAUREL
LANHAM
GLENARDEN

FORT
WASHINGTON
UPPER
MARLBORO
LANHAM
UPPER
MARLBORO
BOWIE

Maryland
Maryland

Maryland
Maryland

Maryland

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland

Maryland

20623
20744

20748
20772

20785

20782

20613
20744

20743
20715
20782
20740
20706
20735
20774

20774

20721

20743
20774

20774

20747

20716

20707
20785
20707
20706
20706

20744

20772

20706
20772

20721

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A
N/A

N/A
N/A

N/A

N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A

N/A

1

1

1

1

1

1

1

1

1
1
1
1
1
1

1

1

1

1

1

1

1

1

1
1
1
1

1

1

1

1

1

1



13948

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
4500 SHERBORN LANE

1216 EASTWOOD DRIVE

14122 LAUREN LANE 29A
6214 WESTCHESTER PARK
DRIVE 40
14600 BRIARLEY PLACE

15706 DORSET ROAD 204
2700 KINGSWAY ROAD

1413 HANCOCK PLACE

8914 BLUFFWOOD LANE

12109 DONNYBROOK
DRIVE
2915 HILLSIDE AVENUE
6408 COSMOS COURT
6807 JAMES FARMER WAY
12404 STRETTON LANE
13303 PENDLETON ST

6700 DORMAN STREET
10715 DEVLIN DRIVE

7607 MARTHA STREET

5206 ACORN DRIVE
3602 NORTHWICK PLACE
6222 BRIGHTLEA DRIVE
1908 ENTERPRISE ROAD
6020 DAREL STREET
7900 POWHATAN STREET

3707 HALLOWAY PLACE

10116 CAMPUS WAY
SOUTH UNIT 104-7A
2321 NICOL CIRCLE
2105 PORTER AVENUE
10795 KITCHENER COURT
624 CABIN BRANCH DRIVE
9207 FRIAR ROAD

16504 VILLAGE DRIVE

UPPER
MARLBORO
DISTRICT
HEIGHTS
LAUREL
COLLEGE PARK

UPPER
MARLBORO
LAUREL
FORT
WASHINGTON
UPPER
MARLBORO
FORT
WASHINGTON
FORT
WASHINGTON
CHEVERLY
GLENN DALE
CAPITOL HEIGHTS
BOWIE
FORT
WASHINGTON
HYATTSVILLE
UPPER
MARLBORO
DISTRICT
HEIGHTS
TEMPLE HILLS
BOWIE
LANHAM
BOWIE
SUITLAND
NEW
CARROLLTON
UPPER
MARLBORO
UPPER
MARLBORO
BOWIE
SUITLAND
BOWIE
CAPITOL HEIGHTS
FORT
WASHINGTON
UPPER
MARLBORO

Maryland

Maryland

Maryland
Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

20772

20747

20707
20740

20772

20707
20744

20774

20744

20744

20785
20769
20743
20740
20744

20784
20772

20747

20748
20716
20706
20721
20746
20784

20772

20774

20716
20746
20721
20743
20744

20772

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A

N/A
N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A

1

1

1

1

1

1

1

1

1

1

1
1
1
1

1

1

1

1

1
1
1
1
1

1

1

1

1
1
1
1

1

1



13949

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
9116 OLD BURTON CIRCLE

3500 CHADWICK COURT
17111 LIVINGSTON ROAD
3308 RANDALL ROAD
744 FARAWAY COURT
10449 BEACON RIDGE
DRIVE 10-302
12429 KEMMERTON LANE
17801 HARVARD ROAD S
5907 61ST AVENUE
4746 68TH AVENUE
100 JOYCETON WAY

16104 KENNY COURT
6413 JODIE STREET

11304 SHERRINGTON
COURT
813 ENGLISH CHESTNUT
COURT UNIT 7
6416 63RD AVENUE
9319 MIDLAND TURN

5809 89TH AVENUE
5100 SUITLAND ROAD
4706 BIRCHTREE LANE
6000 WESSON DRIVE
13200 KEVERTON DRIVE

4468 BLUE HERON WAY
1844 FOREST PARK DRIVE

5115 72ND AVENUE
7602 N ARBORY WAY 101
3914 OAKLAWN ROAD

5601 CAMP SPRINGS
AVENUE
8112 51ST AVENUE
2204 BROWNS LANE

322 MEADOW WAY
4609 WHEELER ROAD
2425 GREEN VALLEY
DRIVE
5104 LINWOOD DRIVE

UPPER
MARLBORO
TEMPLE HILLS
ACCOKEEK
SUITLAND
BOWIE
BOWIE

BOWIE
BRANDYWINE
RIVERDALE
HYATTSVILLE
UPPER
MARLBORO
LAUREL
NEW
CARROLLTON
UPPER
MARLBORO
HYATTSVILLE

RIVERDALE
UPPER
MARLBORO
HYATTSVILLE
SUITLAND
TEMPLE HILLS
SUITLAND
UPPER
MARLBORO
BLADENBURGS
DISTRICT
HEIGHTS
HYATTSVILLE
LAUREL
FORT
WASHINGTON
TEMPLE HILLS

COLLEGE PARK
FORT
WASHINGTON
HYATTSVILLE
OXON HILL
SUITLAND

OXON HILL

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

20772

20748
20607
20746
20721
20721

20716
20613
20737
20784
20774

20707
20784

20774

20785

20737
20772

20784
20746
20748
20746
20774

20710
20747

20784
20707
20744

20748

20740
20744

20785
20745
20746

20745

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A

N/A

N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A
N/A

N/A

1

1
1
1
1

1

1
1
1
1

1

1

1

1

1

1

1

1
1
1
1

1

1

1

1
1

1

1

1

1

1
1

1

1



13950

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
1908 COLETTE TERRACE

8009 CAREY BRANCH
PLACE
15508 EMPRESS WAY
6613 LANDING WAY
506 CARMODY HILLS
DRIVE
57201 EDGE AVENUE
2355 BARKLEY PLACE

9402 DANGERFIELD ROAD
5705 LUNDY DRIVE
7905 DARCY ROAD

1415 EAST WEST
HIGHWAY
4604 MARIE STREET
2216 SETON WAY

5549 HARTFIELD AVENUE
5517 HARTFIELD AVENUE
5711 ALAN DRIVE
113 KETTERING DRIVE

4208 72ND AVENUE
6123 DRYLOG STREET
2801 TREE VIEW WAY

8006 DARCY ROAD

10601 BIRDIE LANE

1017 KINGS TREE DRIVE
8823 MAPLE AVENUE
1002 WESTLAKE DRIVE
12503 CLEARWATER WAY

3259 PRINCE RANIER
PLACE
9102 RIDGEWOOD DRIVE

3807 BLACKWATER ROAD
7421 DRUMLEA ROAD
7929 LEGATION ROAD
1423 PACIFIC AVENUE
3738 APOTHECARY
STREET

DISTRICT
HEIGHTS
FORT
WASHINGTON
BOWIE
HYATTSVILLE
CAPITOL HEIGHTS

LANHAM
DISTRICT
HEIGHTS
CLINTON
LANHAM
DISTRICT
HEIGHTS
HYATTSVILLE

BELTSVILLE
DISTRICT
HEIGHTS
SUITLAND
SUITLAND
CLINTON
UPPER
MARLBORO
HYATTSVILLE
CAPITOL HEIGHTS
FORT
WASHINGTON
DISTRICT
HEIGHTS
UPPER
MARLBORO
BOWIE
BOWIE
BOWIE
UPPER
MARLBORO
DISTRICT
HEIGHTS
FORT
WASHINGTON
CLINTON
CAPITOL HEIGHTS
HYATTSVILLE
CAPITOL HEIGHTS
DISTRICT
HEIGHTS

Maryland

Maryland

Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

20747

20744

20716
20784
20743

20706
20747

20735
20706
20747

20783

20705
20747

20746
20746
20735
20774

20784
20743
20744

20747

20774

20721
20720
20721
20747

20747

20744

20735
20743
20784
20743
20747

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A

N/A

N/A
N/A
N/A

N/A
N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A
N/A
N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A

1

1

1
1

1

1

1

1
1

1

1

1

1

1
1
1

1

1
1

1

1

1

1
1
1

1

1

1

1
1
1
1

1



13951

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
1310 DILLON COURT
5932 EAST BONIWOOD
TURN
214 BLACKBERRY DRIVE

501 BRENTWOOD DRIVE

1506 KINGS MANOR DRIVE
14205 COLD HARBOUR
DRIVE
8106 HOLIDAY AVENUE

714 CALVERT LANE

13409 CARIBOU COURT

6404 KILLARNEY STREET
10305 BUNCH BERRY LANE

16208 ALDERWOOD LANE
2600 BERRYWOOD LANE
7708 LOCRIS DRIVE

16503 ELDBRIDGE LANE
2018 HIGH TIMBER ROAD

1303 KINGSBURY DRIVE
8464 IMPERIAL DRIVE 3B
3906 SPIREA COURT
4719 ROCKFORD DRIVE
6002 BEDFORD LANE
7115 SUNRISE DRIVE
10564 JOYCETON DRIVE

3803 MEADOW TRAIL LANE
8116 LONDONDERRY
COURT
924 WHITE OAK DRIVE
11311 JOYCETON DRIVE

7519 WOODBINE DRIVE
9232 ISPAHAN LOOP
15902 PAISLEY LANE
3610 26TH AVENUE
10806 SUTTON DRIVE

6001 PRINCESS GARDEN
PARKWAY

CAPITOL HEIGHTS
CLINTON

FORT
WASHINGTON
FORT
WASHINGTON
BOWIE
ACCOKEEK

FORT
WASHINGTON
FORT
WASHINGTON
FORT
WASHINGTON
CLINTON
UPPER
MARLBORO
BOWIE
SPRINGDALE
UPPER
MARLBORO
BOWIE
FORT
WASHINGTON
BOWIE
LAUREL
HYATTSVILLE
HYATTSVILLE
CLINTON
LANHAM
UPPER
MARLBORO
HYATTSVILLE
LAUREL

OXON HILL
UPPER
MARLBORO
LAUREL
LAUREL
BOWIE
TEMPLE HILLS
UPPER
MARLBORO
LANHAM

Maryland
Maryland

Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

20743
20735

20744

20744

20721
20607

20744

20744

20744

20735
20772

20716
20774
20772

20716
20744

20721
20708
20784
20784
20735
20706
20774

20784
20707

20745
20774

20707
20708
20716
20748
20774

20706

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A
N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A

N/A
N/A
N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A

1

1

1

1

1

1

1

1

1

1

1

1
1

1

1

1

1
1
1
1
1
1

1

1

1

1

1

1
1
1
1

1

1



13952

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
3507 REGENCY PARKWAY

6236 GOTHIC LANE
11900 PITT DRIVE

1209 GOLF COURSE DRIVE
8228 DELLWOOD COURT
1705 PITTSFIELD LANE
7003 WALDRAN AVENUE
4410 OGLETHORPE
STREET  UNIT 309
1810 IVERSON STREET
9016 VOLTA STREET
1712 TAYLOR AVENUE

3424 EPHRON CIRCLE
9203 LIVE OAK LANE

2516 ST CLAIR DRIVE
12806 MARLTON CENTER
DRIVE
11605 COSCA PARK DRIVE
6600 ST IGNATIUS DRIVE
7203
113 69TH STREET
8402 SNOWDEN LOOP
COURT
2009 CHAPMAN ROAD
12815 REDGRAVE DRIVE

11607 COSCA PARK DRIVE
8506 HILLVIEW ROAD
10603 HEATHER GLEN
WAY
2203 PIERMONT DRIVE

4746 ROLLING DALE WAY
16410 BEALLE HILL ROAD
2549 OAK GLEN WAY

9111 ALLENTOWN ROAD

11502 KEYSTONE AVENUE
9617 SMALL DRIVE
3802 PORTAL AVENUE
12802 PEACE DRIVE

907 APPLEWOOD STREET

DISTRICT
HEIGHTS
BOWIE
FORT
WASHINGTON
BOWIE
GLENARDEN
BOWIE
TEMPLE HILLS
HYATTSVILLE

OXON HILL
LANHAM
FORT
WASHINGTON
BOWIE
UPPER
MARLBORO
TEMPLE HILLS
FORT
WASHINGTON
CLINTON
FORT
WASHINGTON
CAPITOL HEIGHTS
LAUREL

HYATTSVILLE
UPPER
MARLBORO
CLINTON
HYATTSVILLE
BOWIE

FORT
WASHINGTON
CAPITOL HEIGHTS
ACCOKEEK
DISTRICT
HEIGHTS
FORT
WASHINGTON
CLINTON
CLINTON
TEMPLE HILLS
FORT
WASHINGTON
CAPITOL HEIGHTS

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

Maryland

20747

20720
20744

20721
20706
20716
20748
20781

20745
20706
20744

20716
20772

20748
20744

20745
20744

20743
20708

20783
20774

20735
20785
20720

20744

20743
20607
20747

20744

30735
20735
20748
20744

20743

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A
N/A
N/A

N/A

1

1

1

1
1
1
1

1

1
1

1

1

1

1

1

1

1

1

1

1

1

1
1

1

1

1
1

1

1

1
1
1

1

1



13953

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
514 SHADY GLEN DRIVE
6600 LAKE PARK DRIVE
104
6069 64TH AVENUE 8
2213 OAK GLEN WAY

7507 TOPTON STREET

3017 SOUTH GROVE ROAD

7420 BENTREE ROAD

8104 SANDY SPRING ROAD
13047 MARQUETTE LANE
5500 STONEY MEADOWS
DRIVE
10600 GAY PLACE

8744 GRASMERE COURT

5001 KEPPLER ROAD
4001 CAROZZA COURT
6413 GIFFORD LANE
13847 LORD FAIRFAX
PLACE
4707 CAPTAIN BAYNE
COURT
6926 SCOTCH DRIVE
8219 BARRETT ROAD

1623 SHADY GLEN DRIVE

3205 MARQUIS DRIVE

7636 NORTH ARBORY WAY
134
3132 DYNASTY DRIVE

9508 VAN BUREN STREET
106 JOYCETON WAY

11201 LIVINGSTON ROAD

9802 BLACK EAGLE WAY

15706 DORSET ROAD 304
3800 71ST AVENUE
3412 24TH AVENUE
5910 MAPLE TERRACE

CAPITOL HEIGHTS
GREENBELT

RIVERDALE
DISTRICT
HEIGHTS
NEW
CARROLLTON
UPPER
MARLBORO
FORT
WASHINGTON
LAUREL
BOWIE
DISTRICT
HEIGHTS
UPPER
MARLBORO
FORT
WASHINGTON
TEMPLE HILLS
TEMPLE HILLS
TEMPLE HILLS
UPPER
MARLBORO
UPPER
MARLBORO
LAUREL
FORT
WASHINGTON
DISTRICT
HEIGHTS
FORT
WASHINGTON
LAUREL

DISTRICT
HEIGHTS
LANHAM
UPPER
MARLBORO
FORT
WASHINGTON
UPPER
MARLBORO
LAUREL
HYATTSVILLE
TEMPLE HILLS
LAUREL

Maryland
Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

20743
20770

20737
20747

20784

20774

20744

20707
20715
20747

20772

20744

20748
20748
20748
20772

20772

20707
20744

20747

20744

20707

20747

20706
20774

20744

20772

20707
20784
20748
20707

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

1

1

1

1

1

1

1

1
1

1

1

1

1
1
1

1

1

1

1

1

1

1

1

1

1

1

1

1
1
1
1
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
10516 NORRIS PLACE

6017 HARLAND STREET
7700 HANOVER PKWY 103
6623 RONALD ROAD
3908 MEADOW TRAIL LANE
6530 LANDING WAY
15656 ENSLEIGH LANE
7826 HANOVER PARKWAY
T2
7625 WOODBINE DRIVE
6907 18TH AVENUE
3430 GLENN DRIVE
9317 LINHYRST DRIVE
4221 71ST AVENUE
6510 96TH AVENUE
4905 WALL FLOWER WAY
10900 WOODLAWN
BOULEVARD
1806 THORNTON DRIVE

2909 GOSPORT COURT

2232 CHAPMAN ROAD
6506 96TH AVENUE
806 GLACIER AVENUE
6013 GOODFELLOW DRIVE
10721 CASTLETON WAY

9729 WILLIAMSBURGH
DRIVE
6704 DARBY ROAD
5716 LANIER AVENUE
156 OLD ENTERPRISE
ROAD UNIT 134
9505 TAM OSHANTER
DRIVE
14514 MARLBOROUGH
CIRCLE
9854 ROYAL COMMERCE
PLACE
1714 DAUPHIN DRIVE

8506 WACO DRIVE

14426 WINDY OAK CIRCLE

6918 ANNAPOLIS ROAD

UPPER
MARLBORO
LANHAM
GREENBELT
CAPITOL HEIGHTS
HYATTSVILLE
HYATTSVILLE
BOWIE
GREENBELT

LAUREL
HYATTSVILLE
SUITLAND
CLINTON
HYATTSVILLE
LANHAM
OXON HILL
UPPER
MARLBORO
FORT
WASHINGTON
FORT
WASHINGTON
HYATTSVILLE
LANHAM
CAPITOL HEIGHTS
SUITLAND
UPPER
MARLBORO
UPPER
MARLBORO
HYATTSVILLE
SUITLAND
UPPER
MARLBORO
UPPER
MARLBORO
UPPER
MARLBORO
UPPER
MARLBORO
FORT
WASHINGTON
FORT
WASHINGTON
UPPER
MARLBORO
HYATTSVILLE

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland

Maryland

Maryland

Maryland

Maryland

20774

20706
20770
20743
20784
20784
20716
20770

20707
20783
20746
20735
20784
20706
20745
20774

20744

20744

20783
20706
20743
20746
20772

20772

20784
20746
20774

20772

20772

20774

20744

20744

20772

20784

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

1

1
1
1
1
1
1

1

1
1
1
1
1
1
1

1

1

1

1
1
1
1

1

1

1
1

1

1

1

1

1

1

1

1
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
7713 TINKERS CREEK
DRIVE
7103 STARBOARD DRIVE

5809 KENTUCKY AVENUE

4203 22ND AVENUE
7009 EAST CLINTON
STREET
12900 GLADYS RETREAT
CIRCLE
4627 DEEPWOOD COURT
112C
400 AQUA LYNN DRIVE

12800 LIBERTYS DELIGHT
DRIVE
5106 ODESSA ROAD
12707 CLAXTON DRIVE
4817 RUSSELL AVENUE
6935 HALLECK STREET

7405 BELGRAVIA LANE
5923 EAST BONIWOOD
TURN
13111 GLASGOW WAY

12201 WESTVIEW DRIVE

1107 DIXIE BOWIE WAY

1131 MARCY AVENUE
2400 OLSON STREET
13306 WARBURTON DRIVE

4 STATON DRIVE

6320 PATTERSON STREET
1304 EASTWOOD DRIVE

2230 PRINCE OF WALES
COURT
6954 AQUAMARINE COURT
10719 TRAFTON DRIVE

1805 GOULD DRIVE

5900 SELLNER LANE
15706 EASTHAVEN COURT

CLINTON

DISTRICT
HEIGHTS
DISTRICT
HEIGHTS
SUITLAND
CLINTON

BOWIE

BOWIE

FORT
WASHINGTON
BOWIE

COLLEGE PARK
LAUREL
HYATTSVILLE
DISTRICT
HEIGHTS
HYATTSVILLE
CLINTON

FORT
WASHINGTON
UPPER
MARLBORO
UPPER
MARLBORO
OXON HILL
TEMPLE HILLS
FORT
WASHINGTON
UPPER
MARLBORO
RIVERDALE
DISTRICT
HEIGHTS
BOWIE

CAPITOL HEIGHTS
UPPER
MARLBORO
DISTRICT
HEIGHTS
CLINTON
BOWIE

Maryland

Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland

Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland

Maryland

Maryland
Maryland

Maryland

Maryland
Maryland

20735

20747

20747

20746
20735

20720

20720

20744

20720

20740
20708
20782
20747

20785
20735

20744

20772

20774

20745
20748
20744

20774

20737
20747

20716

20743
20774

20747

20735
20716

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

N/A

N/A

N/A

N/A
N/A

N/A

N/A

N/A

N/A

N/A
N/A
N/A
N/A

N/A
N/A

N/A

N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A

N/A
N/A

N/A

N/A
N/A

1

1

1

1

1

1

1

1

1

1
1
1

1

1

1

1

1

1

1
1

1

1

1

1

1

1

1

1

1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
14107 BOWSPRIT LANE
802 CARRAIGE HOUSE
LANE
4734 JOHN STREET
6905 22ND PLACE
4206 KILBOURNE DRIVE

11818 SYLVIA DRIVE
11210 RAGING BROOK
DRIVE
4204 JOHN STREET
2517 AFTON STREET
3622 ENDSLEY PLACE

601 WILBURN COURT
5532 LANIER AVENUE
12914 JERVIS STREET
16311 BAWTRY COURT
2605 BOONES LANE

2551 MARKHAM LANE
15510 KENNETT SQUARE
WAY
5503 GUNSTON LANE
6134 BRANDYHALL COURT

7305 WALDRAN AVENUE
4924 POWDER MILL ROAD
3200 SAVILLE LANE
10651 CAMPUS WAY
SOUTH
7003 HASTING DRIVE
4823 RIVER VALLEY WAY
UNIT 117
13 JOYCETON WAY

7909 CANBERRA PLACE
1308 ELKWOOD LANE
3258 PRINCE RANIER
PLACE
11330 CHERRY HILL ROAD
UNIT 202
8816 RITCHBORO ROAD

15514 N NEMO COURT
15570 MILLBROOK LANE 98
4110 NOTTAWAY PLACE
5614 RANDOLPH ST

LAUREL
UPPER
MARLBORO
SUITLAND
HYATTSVILLE
FORT
WASHINGTON
CLINTON
LAUREL

SUITLAND
TEMPLE HILLS
UPPER
MARLBORO
CAPITOL HEIGHTS
SUITLAND
CLINTON
BOWIE
DISTRICT
HEIGHTS
HYATTSVILLE
BRANDYWINE

TEMPLE HILLS
FORT
WASHINGTON
TEMPLE HILLS
BELTSVILLE
BOWIE
UPPER
MARLBORO
CAPITOL HEIGHTS
BOWIE

UPPER
MARLBORO
CLINTON
CAPITOL HEIGHTS
DISTRICT
HEIGHTS
BELTSVILLE

DISTRICT
HEIGHTS
BOWIE
LAUREL
BOWIE
HYATTSVILLE

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland

20707
20774

20746
20783
20744

20735
20720

20746
20748
20772

20743
20746
20735
20715
20747

20785
20783

20748
20744

20748
20705
20721
20774

20743
20720

20774

20735
20743
20747

20705

20747

20716
20707
20716
20784

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

N/A
N/A
N/A

N/A
N/A

N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A
N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A

1

1

1
1

1

1

1

1
1

1

1
1
1
1

1

1

1

1

1

1
1
1

1

1

1

1

1
1

1

1

1

1
1
1
1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
5721 REGENCY LANE

5818 BARNES DRIVE
1717 FOREST PARK DRIVE

9119 5TH STREET
3609 LA DOVA WAY
3314 BOYSENBERRY
COURT
5413 NEWBY AVENUE
1641 TULIP AVENUE

4707 MARGIE COURT
12710 PARKTON STREET

5316 GALLATIN STREET
2205 COUNTY ROAD

5720 31ST PLACE
8961 TOWN CENTER
CIRCLE 1-309
12222 OPEN VIEW LANE
611
8636 IRVING AVENUE
13007 RHAME DRIVE

10837 VISTA GARDEN
DRIVE
8 BARBERRY CT

2905 SUNSET LANE
8211 18TH AVENUE
8115 OLD BRANCH
AVENUE
3640 WOOD CREEK DRIVE
800 CASTLEWOOD DRIVE

22 POST OFFICE AVENUE
13206 RABBIT CHASE
ROAD
9402 DANIA COURT

11909 GREEN TEE TURN

9614 DALMATIA DRIVE
1903 BREWTON STREET

8904 FOX PARK ROAD

DISTRICT
HEIGHTS
CLINTON
DISTRICT
HEIGHTS
LANHAM
SPRINGDALE
DISTRICT
HEIGHTS
RIVERDALE
DISTRICT
HEIGHTS
LANHAM
FORT
WASHINGTON
HYATTSVILLE
DISTRICT
HEIGHTS
HYATTSVILLE
UPPER
MARLBORO
UPPER
MARLBORO
LANHAM
FORT
WASHINGTON
BOWIE

UPPER
MARLBORO
SUITLAND
HYATTSVILLE
CLINTON

SUITLAND
UPPER
MARLBORO
LAUREL
LAUREL

FORT
WASHINGTON
UPPER
MARLBORO
CLINTON
DISTRICT
HEIGHTS
CLINTON

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland

Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland

Maryland
Maryland

Maryland
Maryland

Maryland

Maryland

Maryland
Maryland

Maryland

20747

20735
20747

20706
20774
20747

20737
20747

20706
20744

20781
20747

20782
20774

20774

20706
20744

20720

20774

20746
20783
20735

20746
20774

20707
20707

20744

20772

20735
20747

20735

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A
N/A

N/A
N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A

N/A
N/A

N/A

N/A
N/A

N/A

N/A

N/A
N/A
N/A

N/A
N/A

N/A
N/A

N/A

N/A

N/A
N/A

N/A

1

1

1

1
1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1
1

1

1

1

1

1

1

1

1

1

1
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        1
Activity Title:                                             Down Payment & Closing Cost Assistance
Address City State Zip Status Accept
6801 WILD ROSE COURT

4427 CAPE CODE CIRCLE
4412 BRIGGS CHANEY
ROAD
4705 AKRON STREET
8901 BLACK BRIAR COURT

6605 ELKTON TERRACE
7551 NEWBERRY LANE
6404 PATTON PLACE
9512 ARDWICK ARDMORE
ROAD

DISTRICT
HEIGHTS
BOWIE
BELTSVILLE

TEMPLE HILLS
FORT
WASHINGTON
BRANDYWINE
LANHAM
TEMPLE HILLS
HYATTSVILLE

Maryland

Maryland
Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland

20747

20720
20705

20748
20744

20613
20706
20748
20785

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A

N/A
N/A

N/A
N/A

N/A
N/A
N/A
N/A

1

1

1

1

1

1
1
1

1

Grantee Activity Number:                        2
Activity Title:                                             DPCCA-25% Set Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

529875 DPCCA

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's Co. Department of Housing & Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,752,025.00

$1,972,605.00

$1,972,605.00

$1,966,775.89

$1,966,775.89

$0.00

Program Income Received: $87,558.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        2
Activity Title:                                             DPCCA-25% Set Aside

Total Funds Expended: $1,966,775.89

City of Margate
City of El Paso
CivicStone, Inc.
City of Pompano Beach - Office of Housing and Urban Improvement
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
City of Avondale
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Youngstown
City of Fontana1
City of Muncie2

$1,000,637.44
$870,513.00
$291,747.72

$4,027,254.70
$2,229,115.09

$400,000.00
$886,647.53

$3,452,189.42

$850,000.00
$2,801,684.70
$1,432,800.78

$107,622.08
$1,966,775.89
$1,088,811.16

$123,484.98
$689,868.47

$1,695,487.47
$4,873.80

$1,996,168.17
$382,092.00

$4,578,995.68
$1,039,841.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This component of the NSP provides down payment and closing cost assistance loans to purchasers with incomes at or below 50% of the area
median.  Loans are estimated to average at $60,000 per person to assist with mortgage principle reduction, downpayment and closing costs.

Activity Description

20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        2
Activity Title:                                             DPCCA-25% Set Aside

 No new loans were closed, and no program income was generated during the reporting period. Prior period correction completed in this
quarter for beneficiary race-ethnicity. We move 28 black-African American and white beneficiaries to black African beneficiaries.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        2
Activity Title:                                             DPCCA-25% Set Aside

Address City State Zip Status Accept
5917 OTTAWA STREET
327 DEREK STREET

5433 TAYLOR STREET
8691 GREENBELT
8512 IMPERIAL DRIVE UNIT
1
12008 HALLANDALE
TERRACE
11228 CHERRY HILL ROAD
202
7020 TAYLOR TERRACE
2616 KEITH STREET
1304 RAY ROAD
4804 TUCKERMAN STREET
4410 OGLETHORPE
STREET UNIT 209
6805 LEYTE DRIVE
6516 WHITE OAK AVENUE
8602 SAFFRON DRIVE
6431 OLD LANDOVER
ROAD
940 ABEL AVENUE
695 MOUNT LUBENTIA
COURT
3505 ETON DRIVE

805 HERON COURT
7214 KIDMORE LANE
7839 SOMERSET COURT
4700 ADDISON ROAD
6714 FAIRBANKS STREEET

7755 EMERSON ROAD
4626 RALEIGH ROAD
6939 GREENVALE
PARKWAY
5902 RAVENSWOOD ROAD
6018 NAVAL AVENUE
1008 IAGO AVENUE
13304 CLEVELAND LANE

5323 CHESAPEAKE ROAD
5606 SAN JUAN DRIVE
2306 DREXEL STREET

OXON HILL
UPPER
MARLBORO
BLADENBURGS
GREENBELT
LAUREL

BOWIE

BELTSVILLE

HYATTSVILLE
HYATTSVILLE
HYATTSVILLE
RIVERDALE
HYATTSVILLE

OXON HILL
TEMPLE HILLS
LANHAM
LANDOVER

CAPITAL HEIGHTS
UPPER
MARLBORO
UPPER
MARLBORO
HYATTSVILLE
LANHAM
GREENBELT
OXON HILL
NEW
CARROLLTON
HYATTSVILLE
TEMPLE HILLS
HYATTSVILLE

RIVERDALE
LANHAM
CAPITAL HEIGHTS
FORT
WASHINGTON
HYATTSVILLE
CLINTON
HYATTSVILLE

Maryland
Maryland

Maryland
Maryland
Maryland

Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland

Maryland
Maryland

Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland

20745
20774

20710
20740
20708

20721

20705

20784
20784
20782
20737
20781

20745
20748
20706
20785

20743
20774

20772

20785
20706
20740
20745
20784

20784
20748
20784

20737
20706
20743
20744

20781
20735
20783

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A

N/A
N/A
N/A

N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A

N/A
N/A

N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A

N/A
N/A
N/A
N/A

N/A
N/A
N/A

1

1

1
1

1

1

1

1
1
1
1

1

1
1
1

1

1

1

1

1
1
1
1

1

1
1

1

1
1
1

1

1
1
1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        2
Activity Title:                                             DPCCA-25% Set Aside
Address City State Zip Status Accept
5735 SOUTH HIL MAR
CIRCLE
5002 GERONIMO STREET
502 KERBY HILL ROAD

2312 WINTERGREEN
AVENUE
3501 24TH AVENUE
3407 39TH PLACE
3208 MAYGREEN AVENUE

4401 DARIO ROAD

8509 DUNBAR AVENUE
3800 HALLOWAY CIRCLE

6302 59TH AVENUE
7513 BRINDLE COURT
6314 GREDINGER DRIVE
11906 CALLOW TERRACE
9530 KNIGHT COURT

6911 DANFORD DRIVE
2604 BERKLEY STREET
2004 WOLF STREET

114 ONONDAGA DRIVE
3311 27TH AVENUE
5932 APPLEGARTH PLACE
7018 NASHVILLE ROAD
5806 LAMONT DRIVE

9505 WORRELL AVENUE
7522 GROUSE PLACE
8616 DUNBROOK LANE
1848 CEDARWOOD COURT
5804 67TH AVENUE
7531 GROUSE PLACE
1530 POTOMAC HEIGHTS
DRIVE UNIT 203
3702 MONACCO COURT

6902 WESTCHESTER
COURT
1305 NOME STREET

DISTRICT
HEIGHTS
COLLEGE PARK
FORT
WASHINGTON
DISTRICT
HEIGHTS
TEMPLE HILLS
BRENTWOOD
DISTRICT
HEIGHTS
UPPER
MARLBORO
HYATTSVILLE
UPPER
MARLBORO
RIVERDALE
HYATTSVILLE
CLINTON
LAUREL
UPPER
MARLBORO
CLINTON
TEMPLE HILLS
FORT
WASHINGTON
OXON HILL
TEMPLE HILLS
CAPITAL HEIGHTS
LANHAM
NEW
CARROLLTON
LANHAM
HYATTSVILLE
LAUREL
HYATTSVILLE
RIVERDALE
HYATTSVILLE
FORT
WASHINGTON
DISTRICT
HEIGHTS
TEMPLE HILLS

CAPITAL HEIGHTS

Maryland

Maryland
Maryland

Maryland

Maryland
Maryland
Maryland

Maryland

Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

Maryland

Maryland

Maryland

20747

20740
20744

20747

20748
20722
20747

20772

20785
20772

20737
20785
20735
20708
20772

20735
20748
20744

20745
20748
20743
20706
20784

20706
20785
20708
20785
20737
20785
20744

20747

20748

20743

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

Address Not Submitted to GSC

N/A

N/A
N/A

N/A

N/A
N/A
N/A

N/A

N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A

N/A

N/A

1

1

1

1

1
1

1

1

1

1

1
1
1
1

1

1
1

1

1
1
1
1

1

1
1
1
1
1
1

1

1

1

1
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        3
Activity Title:                                             Aquisition and Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

524197 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Redevelopment Authority of Prince George's Co.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,655,868.38

$5,655,868.38

$5,655,868.38

$4,334,940.29

$1,420,999.28

$2,913,941.01

Program Income Received: $3,644,864.24
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        3
Activity Title:                                             Aquisition and Rehabilitation

Total Funds Expended: $4,738,628.00

City of Margate
Habitat for Humanity Metro Jackson
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
GLHC
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Muncie1
City of San Jose, Housing Department
City of Taylor
Youngstown Neighborhood CDC
Redevelopment Authority of Prince George's Co.
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1
Paisano Redevelopment

$1,196,119.25
$113,922.89

$0.00
$208,039.28
$187,848.79
$530,098.00
$409,700.40

$348,739.16

$0.00
$0.00
$0.00

$7,021.00
$598,073.05

$0.00
$124,094.20
$350,890.60
$353,000.00

$4,738,628.00
$12,500.00

$0.00
$2,298,177.22
$1,860,832.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This component of the NSP will focus on acquisition, rehabilitation and selling of blighted REO's to qualified buyers. Funds will be used for
acquisition costs which include, the purchase price, settlement costs, developer fees and other direct costs; and rehabilation of subject
properties.

Activity Description

20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        3
Activity Title:                                             Aquisition and Rehabilitation

 No property was sold to a moderate income buyer during the reporting period.

Activity Progress Narrative:

Address City State Zip Status Accept
10919 FLINTLOCK LN
6302 59TH AVE
2909 GOSPORT CT
1000 Elderberry Pl
403 E. TANTALLON DR
4215 FLAM ST
4411 39TH ST
4413 39TH ST
4920 PLATA ST
5400 MARLENE DR
5910 MAPLE TERRACE
6506 LIVINGSTON RD
6510 96TH AVE
6603 94TH AVE
7516 INGRAHAM ST
7534 ABBINGTON DR
4908 HEATH ST
5715 JOAN LANE

FT. WASHINGTON
RIVERDALE
FT. WASHINGTON
CAPITOL HEIGHTS
FT. WASHINGTON
FT. WASHINGTON
BRENTWOOD
BRENTWOOD
CLINTON
LANHAM
LAUREL
OXON HILL
LANHAM
LANHAM
HYATTSVILLE
OXON HILL
CAPITOL HEIGHTS
TEMPLE HILLS

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

20744
20737
20744
20743
20744
20744
20722
20722
20735
20706
20707
20745
20706
20706
20784
20745
20743
20748

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        4
Activity Title:                                             Acquisition and Rehabilitation of Foreclosed Homes

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

524197 Acquisition & Rehabilitation

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Redevelopment Authority of Prince George's Co.

Activity is Being Carried Out By Grantee:

Grantee Employees
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        4
Activity Title:                                             Acquisition and Rehabilitation of Foreclosed Homes
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,500,000.00

$3,500,000.00

$3,500,000.00

$2,080,073.00

$644,560.00

$1,435,513.00

Program Income Received: $1,491,590.00

Total Funds Expended: $2,091,041.00

ICLB
Habitat for Humanity Metro Jackson
HOUSING AUTHORITY OF COLUMBUS
Noblesville Housing Authority
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
City of Taylor
City of Avondale
Redevelopment Authority of Prince George's Co.
YMHA
City of Mesquite
El Paso Collaborative for Community and Economic Development

$366,369.90
$436,580.35
$441,424.00
$105,783.69

$1,213,512.03
$372,039.00

$67,822.00

$91,932.41

$832,509.43
$0.00
$0.00

$40,576.58
$61,589.23

$292,803.28
$2,091,041.00

$325,000.00
$654,228.29
$213,070.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The RA will use NSP funds to acquire and rehabilitate REO's earmarked for eligible purchasers with incomes at or below 50% of the area
median.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        4
Activity Title:                                             Acquisition and Rehabilitation of Foreclosed Homes

20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774

Location Description:

 No property was sold to a moderate income buyer during the reporting period.

Activity Progress Narrative:

Address City State Zip Status Accept
1205 ADELINE WAY
5411 TAYLOR ST
5606 SAN JUAN DR
7513 BRINDLE CT
7740 BURNSIDE RD
903 SHELBY WAY
8106 HOLIDAY AVE
7502 TOPTON ST
5701 Sora Lane

CAPITOL HEIGHTS
BLADENSBURG
CLINTON
LANDOVER
HYATTSVILLE
OXON HILL
FT. WASHINGTON
HYATTSVILLE
Riverdale

Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland
Maryland

20743
20710
20735
20785
20785
20745
20744
20784
20737

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        5
Activity Title:                                             Home Ownership Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

522106 NSP Homeownership Counseling

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's Co. Department of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$280,000.00

$280,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        5
Activity Title:                                             Home Ownership Counseling
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,000.00

$270,570.33

$270,570.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $270,570.33

ICLB
Habitat for Humanity Metro Jackson
NEIGHBORWORKS OF COLUMBUS
City of Pompano Beach - Office of Housing and Urban Improvement
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Bakersfield
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
The City of Boynton Beach
City of Youngstown
Town of Apple Valley

$1,544,291.91
$299,843.01
$381,272.92
$279,979.18
$188,859.31

$308,723.14

$668,660.83
$2,407,904.30

$322,320.51
$0.00

$2,250.00
$270,570.33
$164,200.11

$23,695.75
$230,216.14
$270,000.00
$483,791.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This component of the NSP Program will provide NSP mandated housing counseling to income eligible homebuyers that will be beneficiaries of
the Acquisition and Rehabilitation Activity and Down Payment and Closing Costs Activity.

Activity Description

20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        5
Activity Title:                                             Home Ownership Counseling

 No activity during the reporting period. Funds under this activity have been depleted. This activity generates no Program Income. Prior period
correction to beneficiary data for this quarter was completed. Move 28 balck-african American and white to black- African American

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6
Activity Title:                                             Home Ownership Counseling-25% Set Aside (522154)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

522106 NSP Homeownership Counseling

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's Co. Department of Housing & Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,644.00

$103,644.00

$103,644.00

$103,643.82

$103,643.82

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        6
Activity Title:                                             Home Ownership Counseling-25% Set Aside (522154)

Total Funds Expended: $103,643.82

ICLB
HOUSING AUTHORITY OF COLUMBUS
City of El Paso
City of Jackson
City of St. Petersburg
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Taylor
Augusta Housing and Community Development
Town of Apple Valley
City of Youngstown, Ohio
City of Avondale2

$442,220.44
$885,807.49
$343,259.27
$235,422.04
$230,094.03

$1,502,914.46
$28,996.78

$103,643.82
$701,933.70
$236,721.20
$306,480.00
$162,268.80

$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This component of the NSP Program will provide NSP mandated housing counseling to income eligible homebuyers that will be beneficiaries of
the Acquisition and Rehabilitation Activity and homeownership Activity.

Activity Description

20607,20608,20705,20710,20715,20716,20720,20721,20613,20722,20743,
20623,20735,20740,20747,20744,20769,20770,20781,20782,20783,20784,
20785,20706,20707,20708,20712,20745,20737,20746,20748,20772,20774

Location Description:

 No activity during the reporting period. Funds under this activity have been depleted. This activity generates no Program Income

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        7
Activity Title:                                             NSP Planning & Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

519999 Planning & Administration

Projected Start Date: Projected End Date:

03/24/2009 05/31/2016

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Prince George's Co. Department of Housing & Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,088,323.00

$1,088,323.00

$1,088,323.00

$1,088,323.00

$1,088,323.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,071,350.85

City of El Paso
NEIGHBORWORKS OF COLUMBUS
City of Lansing1
Contra Costa County Department of Conservation and Development
City of St. Petersburg
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
Augusta Housing and Community Development
Town of Apple Valley

$0.00
$861,260.45

$0.00
$890,297.92

$1,119,239.59
$230,217.93

$1,071,350.85
$12,831.69

$1,508,353.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0002
Grantee :                       Prince Georges County, MD

Award Date: Grant Authorized Amount: $10,883,234.00 Estimated PI/RL Funds: $7,500,000.00

Grantee Activity Number:                        7
Activity Title:                                             NSP Planning & Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used for staffing and administrative costs include legal fees, advertisements, printing, etc.

Activity Description

9400 Peppercorn Place Largo, MD 20774

Location Description:

 Administration of the County's NSP program continues. The maximum allowable planning and administration budget of $1,088,323.00 has
been obligated. To date, adequate staffing of the County's NSP Program has been critical to the Program's Success. Staffing current in place
includes Settlement Coordinator and Compliance Monitor.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Baltimore County has been heavily impacted by foreclosures, delinquencies,
and subprime lending predominately in the eastern and western sections of the county. According to the data that was used by
HUD to determine NSP allocations, more than 28% of mortgages originated in Baltimore County between 2004 and 2006 were
subprime loans. In the reporting period prior to the enactment of HR 3221, there were more than 42,000 foreclosure starts in
Baltimore County. Further, the adjusted foreclosure rate for that same reporting period (18 months prior to June 2008) was
3.3%. Further, the data provided by HUD also indicates a 2.1% decrease in property values, largely due to the downturn in the
economy and the impact of vacant and foreclosed properties. Based upon 3rd quarter data on foreclosure events as reported by
RealtyTrac, provided by the Maryland Department of Housing and Community Development (DHCD), Baltimore County had 560
foreclosure events of which 402 or 72% were defaults facing a foreclosure event. DHCD has declared several communities within
Baltimore County as Foreclosure Hot Spots. These Hot Spots are the communities that are impacted the most by the foreclosure
crisis and it is within those communities that we propose to target NSP funds. Further, home sales prices in these communities
have continued to decline while days on the for-sale market continue to increase. The Baltimore Sun Papers reports that home
sales have fallen nearly 15% during the month of October while the average price fell nearly 5% in the Baltimore Region.The Sun
Papers also reports that MRIS reports that sellers on average during the month of October 2008 got 90% of their asking price, a
further indication that house prices are dropping as a result of the soft and shrinking economy.score incorporated several factors
as required by the Federal Register Notice. The factors considered include a composite score for subprime loans, foreclosures,
and delinquencies. An analysis of the data for the state indicates that there are several zipcodes in Baltimore County that rank
within the top 15% of all zipcodes in the State of Maryland.  The prospective target areas have been determined by first
analyzing which zipcodes have been impacted the most by foreclosure events and thereby have the greatest need as outlined in
the Federal Register Notice. We then analyzed the census data provided by HUD to further determine those census tracts with
the highest risk of abandonment due to foreclosure. The HUD data assigns a numerical risk factor from 0-10 (with ten being the
highest) to census tracts based on the potential risk for foreclosures due to abandonment. Baltimore County's risk factors range
from 0-8 rather than 0-10. We examined all of the ratings within the eligible LMMI census tracts to help with our targeting
efforts. The census tracts with the highest risk ratings are  shown in Table 1.   , Table 1 ,    ,        ,  Census Tract        Zipcode
Community , 401200             21244            Windsor Mill  nbsp;              21133&nbsp             Old Court  421000           21222
St. Helena  421300          21222              Turner Station  430300        21227                Lansdowne ,  , 441000        21206
Garden Village  452300       21222/21224          Colgate  450600        21221                    Foxridge ,  We note that all of the
census tracts that were in the highest risk group all met the LMMI criteria. Upon further examination of the LMMI census tracts
with the next highest risk factor for abandonment, it was noted that there were several census tracts in Randallstown (21133),
Owings Mills (21117), Gwynn Oak (21207), Windsor Mill (21244), Hillendale (21234), and Dundalk (21222). Table 2 lists the
census tracts with their corresponding zipcodes.   , Table 2 ,      Census Tract           Zipcode          Community , 401101
21207       Security East  401302              21207        West Hills  402305             21207         Villa Nova  402403            21207
Gwynn Oak  402404           21207          Powhatton  402405         21207        Featherbed Lane  402303       21244
Rockdale  402306     21244            Randallwood/Stoneybrook  402506     21133          Randallstown  402405     21207
Dogwood  403100     21207          Campfield  403201   21207           Lochearn  403202    21207          Lochearn ,  , 404502
21136   &nbsp;     Reisterstown/Glyndon  491401     21234         Hillendale  491402    21234          Hillendale  420402     21222
West Inverness  420500      21222         Dundalk  420600      21222/21224 Eastpoint/Dundalk  420702      21222
Holabird/Dundalk  420900      21222            Old Dundalk  421101      21222         Dunmanway/Dundalk  421200     21222
Watersedge/Dundalk  430100     21227          Lansdowne  452500      21219        Beechwood/Northpoint  450200     21221
Essex  450501     21221         Glen Mar  451500     21220        Hawthorne ,  Finally, we examined data provided by the Local
Initiatives Support Corporation that was developed by the National Housing Conference, the Center for Housing Policy,
KnowledgePlex, and the Urban Institute. LISC researchers calculated a foreclosure needs score for most US ZIP Codes that
incorporates factors specified in the authorizing legislation. The foreclosure needsscore incorporated several factors as required
by the Federal Register Notice. The factors considered include a composite score for subprime loans, foreclosures, and
delinquencies. An analysis of the data for the state indicates that there are several zipcodes in Baltimore County that rank within
the top 15% of all zipcodes in the State of Maryland.  After careful consideration, and a thorough analysis of data available, we
are proposing to target our efforts to communities that have the highest foreclosure needs, the highest percentage of subprime
loans, the highest delinquency rates and that are projected to have the highest rates of abandonment due to foreclosure. Those
zipcodes are: Gwynn Oak &ndash; 21207,Randallstown &ndash; 21133, Dundalk &ndash; 21222, Windsor Mill &ndash; 21244,
Essex &ndash; 21221, Parkville &ndash; 21234, Middle River &ndash; 21220, and Owings Mills &ndash; 21117.  Distribution and
and Uses of Funds :  Baltimore County proposes to establish financing mechanisms for the purchase and rehabilitation of
foreclosed upon homes and residential properties. We are proposing to provide financing mechanisms to assist eligible LMMI
households earning up to 120% of the Area Household Median Income to purchase vacant foreclosed homes with clear title in
the targeted areas; and we are proposing to provide financing mechanisms for the purchase of residential properties that will be
used to provide affordable rental housing for homeless households with special needs. Details of these activities are provided
below.  The homeownership activities proposed under the NSP initiative include two single-family loan products. The first product
is a downpayment and closing cost loan and the second product is a purchase/rehab loan. The Office of Community Conservation
piloted the highly successful Mortgage Assistance Loan Program during FY 2008 and continued the program into FY 2009. This
product provides up to $25,000 in downpayment and closing cost assistance utilizing HOME funds. We propose to both focus and
expand this program to the targeted areas as described before by offering up to $50,000 in downpayment and closing cost
assistance or to assist with closing costs and some rehabilitation so that the house meets livability code. The
purchase/rehabilitation loan will be companioned with a 203K lender that is an existing participating first mortgage lender with
our existing soft second mortgage products.  Recognizing that NSP funds may be used to benefit Baltimore County's Continuum
of Care, we are also proposing to set aside 25% of the NSP funds to assist with the acquisition and rehabilitation of vacant and
foreclosed properties by nonprofit organizations to provide permanent affordable rental housing to homeless households with
special needs within the areas of high risk of abandonment. These households must have household incomes of 50% or less of
the Area Median Household Income as required by the enabling legislation HR 3221 and as outlined in the Federal Register
Notice. Rents, including an allowance for utilities, may not exceed the lesser of Fair Market Rent as determined by the U.S.
Department of Housing and Urban Development (HUD) from time to time, or that amount which would equal 1/12th of 30% of
the income of a household at 80% of median, adjusted by family size. In making this determination, it will be assumed that an
efficiency unit will be occupied by a single person, a one bedroom unit by two persons; a two bedroom unit by three persons; a
three bedroom unit by four persons; and a four bedroom unit by a five person household. If the unit receives Federal or State
project-based rental subsidy and the household pays as a contribution toward rent not more than 30 percent of the family's
adjusted income, then the maximum rent (i.e., tenant contribution plus project- based rental subsidy) is the rent allowable under
the Federal or State project-based rental subsidy program.     Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Baltimore County has been heavily impacted by foreclosures, delinquencies,
and subprime lending predominately in the eastern and western sections of the county. According to the data that was used by
HUD to determine NSP allocations, more than 28% of mortgages originated in Baltimore County between 2004 and 2006 were
subprime loans. In the reporting period prior to the enactment of HR 3221, there were more than 42,000 foreclosure starts in
Baltimore County. Further, the adjusted foreclosure rate for that same reporting period (18 months prior to June 2008) was
3.3%. Further, the data provided by HUD also indicates a 2.1% decrease in property values, largely due to the downturn in the
economy and the impact of vacant and foreclosed properties. Based upon 3rd quarter data on foreclosure events as reported by
RealtyTrac, provided by the Maryland Department of Housing and Community Development (DHCD), Baltimore County had 560
foreclosure events of which 402 or 72% were defaults facing a foreclosure event. DHCD has declared several communities within
Baltimore County as Foreclosure Hot Spots. These Hot Spots are the communities that are impacted the most by the foreclosure
crisis and it is within those communities that we propose to target NSP funds. Further, home sales prices in these communities
have continued to decline while days on the for-sale market continue to increase. The Baltimore Sun Papers reports that home
sales have fallen nearly 15% during the month of October while the average price fell nearly 5% in the Baltimore Region.The Sun
Papers also reports that MRIS reports that sellers on average during the month of October 2008 got 90% of their asking price, a
further indication that house prices are dropping as a result of the soft and shrinking economy.score incorporated several factors
as required by the Federal Register Notice. The factors considered include a composite score for subprime loans, foreclosures,
and delinquencies. An analysis of the data for the state indicates that there are several zipcodes in Baltimore County that rank
within the top 15% of all zipcodes in the State of Maryland.  The prospective target areas have been determined by first
analyzing which zipcodes have been impacted the most by foreclosure events and thereby have the greatest need as outlined in
the Federal Register Notice. We then analyzed the census data provided by HUD to further determine those census tracts with
the highest risk of abandonment due to foreclosure. The HUD data assigns a numerical risk factor from 0-10 (with ten being the
highest) to census tracts based on the potential risk for foreclosures due to abandonment. Baltimore County's risk factors range
from 0-8 rather than 0-10. We examined all of the ratings within the eligible LMMI census tracts to help with our targeting
efforts. The census tracts with the highest risk ratings are  shown in Table 1.   , Table 1 ,    ,        ,  Census Tract        Zipcode
Community , 401200             21244            Windsor Mill  nbsp;              21133&nbsp             Old Court  421000           21222
St. Helena  421300          21222              Turner Station  430300        21227                Lansdowne ,  , 441000        21206
Garden Village  452300       21222/21224          Colgate  450600        21221                    Foxridge ,  We note that all of the
census tracts that were in the highest risk group all met the LMMI criteria. Upon further examination of the LMMI census tracts
with the next highest risk factor for abandonment, it was noted that there were several census tracts in Randallstown (21133),
Owings Mills (21117), Gwynn Oak (21207), Windsor Mill (21244), Hillendale (21234), and Dundalk (21222). Table 2 lists the
census tracts with their corresponding zipcodes.   , Table 2 ,      Census Tract           Zipcode          Community , 401101
21207       Security East  401302              21207        West Hills  402305             21207         Villa Nova  402403            21207
Gwynn Oak  402404           21207          Powhatton  402405         21207        Featherbed Lane  402303       21244
Rockdale  402306     21244            Randallwood/Stoneybrook  402506     21133          Randallstown  402405     21207
Dogwood  403100     21207          Campfield  403201   21207           Lochearn  403202    21207          Lochearn ,  , 404502
21136   &nbsp;     Reisterstown/Glyndon  491401     21234         Hillendale  491402    21234          Hillendale  420402     21222
West Inverness  420500      21222         Dundalk  420600      21222/21224 Eastpoint/Dundalk  420702      21222
Holabird/Dundalk  420900      21222            Old Dundalk  421101      21222         Dunmanway/Dundalk  421200     21222
Watersedge/Dundalk  430100     21227          Lansdowne  452500      21219        Beechwood/Northpoint  450200     21221
Essex  450501     21221         Glen Mar  451500     21220        Hawthorne ,  Finally, we examined data provided by the Local
Initiatives Support Corporation that was developed by the National Housing Conference, the Center for Housing Policy,
KnowledgePlex, and the Urban Institute. LISC researchers calculated a foreclosure needs score for most US ZIP Codes that
incorporates factors specified in the authorizing legislation. The foreclosure needsscore incorporated several factors as required
by the Federal Register Notice. The factors considered include a composite score for subprime loans, foreclosures, and
delinquencies. An analysis of the data for the state indicates that there are several zipcodes in Baltimore County that rank within
the top 15% of all zipcodes in the State of Maryland.  After careful consideration, and a thorough analysis of data available, we
are proposing to target our efforts to communities that have the highest foreclosure needs, the highest percentage of subprime
loans, the highest delinquency rates and that are projected to have the highest rates of abandonment due to foreclosure. Those
zipcodes are: Gwynn Oak &ndash; 21207,Randallstown &ndash; 21133, Dundalk &ndash; 21222, Windsor Mill &ndash; 21244,
Essex &ndash; 21221, Parkville &ndash; 21234, Middle River &ndash; 21220, and Owings Mills &ndash; 21117.  Distribution and
and Uses of Funds :  Baltimore County proposes to establish financing mechanisms for the purchase and rehabilitation of
foreclosed upon homes and residential properties. We are proposing to provide financing mechanisms to assist eligible LMMI
households earning up to 120% of the Area Household Median Income to purchase vacant foreclosed homes with clear title in
the targeted areas; and we are proposing to provide financing mechanisms for the purchase of residential properties that will be
used to provide affordable rental housing for homeless households with special needs. Details of these activities are provided
below.  The homeownership activities proposed under the NSP initiative include two single-family loan products. The first product
is a downpayment and closing cost loan and the second product is a purchase/rehab loan. The Office of Community Conservation
piloted the highly successful Mortgage Assistance Loan Program during FY 2008 and continued the program into FY 2009. This
product provides up to $25,000 in downpayment and closing cost assistance utilizing HOME funds. We propose to both focus and
expand this program to the targeted areas as described before by offering up to $50,000 in downpayment and closing cost
assistance or to assist with closing costs and some rehabilitation so that the house meets livability code. The
purchase/rehabilitation loan will be companioned with a 203K lender that is an existing participating first mortgage lender with
our existing soft second mortgage products.  Recognizing that NSP funds may be used to benefit Baltimore County's Continuum
of Care, we are also proposing to set aside 25% of the NSP funds to assist with the acquisition and rehabilitation of vacant and
foreclosed properties by nonprofit organizations to provide permanent affordable rental housing to homeless households with
special needs within the areas of high risk of abandonment. These households must have household incomes of 50% or less of
the Area Median Household Income as required by the enabling legislation HR 3221 and as outlined in the Federal Register
Notice. Rents, including an allowance for utilities, may not exceed the lesser of Fair Market Rent as determined by the U.S.
Department of Housing and Urban Development (HUD) from time to time, or that amount which would equal 1/12th of 30% of
the income of a household at 80% of median, adjusted by family size. In making this determination, it will be assumed that an
efficiency unit will be occupied by a single person, a one bedroom unit by two persons; a two bedroom unit by three persons; a
three bedroom unit by four persons; and a four bedroom unit by a five person household. If the unit receives Federal or State
project-based rental subsidy and the household pays as a contribution toward rent not more than 30 percent of the family's
adjusted income, then the maximum rent (i.e., tenant contribution plus project- based rental subsidy) is the rent allowable under
the Federal or State project-based rental subsidy program.     Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,596,880.00

$2,596,880.00

$2,596,880.00

$2,596,880.00

$2,596,880.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,596,880.00

Match Contribution: $0.00

Overall Progress Narrative:

 Addng  Admisntriative expenditures
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-24-0010

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition /Rehab

Adminstration

Adminstration
Adminstration

NSP- Acquisiton

NSP- Acquisiton

Purchase/Rehab

Purchase/Rehab

nsp09-6404

NSO09-6401

NSP09-6402
NSP09-6403

NSP09-03-6405

NSP09-03-6406

NSP09-6407

NSP09-6408

rehab special
needs- 50% OR
below
Admin-
Baltimore
County
ADMIN- HARBEL
ADMIN-
DIVERSIFIED
HOUSING
ACQ-
DIVERSIFIED
HOUSING -
120% AMI
HARBEL
HOUSING
PARTNERSHIP-
120% AMI
DIVERSIFIED
HOUSING
DEV.CORP-
120% AMI
Harbel Housing
Partnership-
120% AMI

$2,596,880.00 $2,596,880.00 $0.00

$649,220.00 $649,220.00 $0.00

$109,688.00 $109,688.00 $0.00

$79,500.00 $79,500.00 $0.00

$70,500.00 $70,500.00 $0.00

$421,993.00 $421,993.00 $0.00

$421,993.00 $421,993.00 $0.00

$421,993.00 $421,993.00 $0.00

$421,993.00 $421,993.00 $0.00

Grantee Activity Number:                        NSO09-6401
Activity Title:                                             Admin- Baltimore County

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP09-01 Adminstration

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



13976

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSO09-6401
Activity Title:                                             Admin- Baltimore County
BALTIMORE COUNTY No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,688.00

$109,688.00

$109,688.00

$109,688.00

$109,688.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,688.00

BALTIMORE COUNTY $109,688.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Adminstration funds for employees working with this program.

Activity Description

N/A

Location Description:

 During this reporting period final drawdown was completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP09-03-6405
Activity Title:                                             ACQ- DIVERSIFIED HOUSING - 120% AMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-03-6405
Activity Title:                                             ACQ- DIVERSIFIED HOUSING - 120% AMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP09-03 NSP- Acquisiton

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DIVERSIFIED HOUSING DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $421,993.00

DIVERSIFIED HOUSING DEVELOPMENT CORPORATION $421,993.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Deferred Closing cost and downpayment assistance loan up to 50,000.00

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-03-6405
Activity Title:                                             ACQ- DIVERSIFIED HOUSING - 120% AMI

Targeted Communites that are defined in admendment plan.

Location Description:

 To Date amount  not corrected.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP09-03-6406
Activity Title:                                             HARBEL HOUSING PARTNERSHIP-120% AMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP09-03 NSP- Acquisiton

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harbel Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-03-6406
Activity Title:                                             HARBEL HOUSING PARTNERSHIP-120% AMI

Total Funds Expended: $421,993.00

Harbel Housing Partnership $421,993.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Deferred closing cost and downpayment assistance loan up to 50,000.00

Activity Description

Defined targeted communites.

Location Description:

 During this funding period program funds were reconciled and recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP09-6402
Activity Title:                                             ADMIN- HARBEL

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP09-01 Adminstration

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-6402
Activity Title:                                             ADMIN- HARBEL
Primary Responsible Organization:

Harbel Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$79,500.00

$79,500.00

$79,500.00

$79,500.00

$79,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $79,500.00

Harbel Housing Partnership $79,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct homeownership counseling in conjuction wiht a deferred loan product

Activity Description

Defined targeted communites

Location Description:

 Activity has expended all funds allocated for this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-6403
Activity Title:                                             ADMIN-DIVERSIFIED HOUSING

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP09-01 Adminstration

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

DIVERSIFIED HOUSING DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,500.00

$70,500.00

$70,500.00

$70,500.00

$70,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $70,500.00

DIVERSIFIED HOUSING DEVELOPMENT CORPORATION $70,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Direct homeownership counseling in conjuction with a deferred loan product.

Activity Description



13982

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-6403
Activity Title:                                             ADMIN-DIVERSIFIED HOUSING

DEFINED TARGETED COMMUNITIES

Location Description:

 During this reporting period the $30,211 of remaining funds were drawn. 100% expenditures were completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp09-6404
Activity Title:                                             rehab special needs- 50% OR below

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP09-02 Acquisition /Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Empire Homes of Maryland,Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$649,220.00

$649,220.00

$649,220.00

$649,220.00

$649,220.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp09-6404
Activity Title:                                             rehab special needs- 50% OR below

Total Funds Expended: $649,220.00

Empire Homes of Maryland,Inc $649,220.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition / Rehabilitation of residential property to be used as rental housing for very low income homeless household with special needs.

Activity Description

Purpose is to provide housing to residents whose incomes are at 25% or below of the area median income. Decison to use the HOME rental
and income limits for qualification purposes for this project

Location Description:

 During this reporting period not action was taken on this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP09-6407
Activity Title:                                             DIVERSIFIED HOUSING DEV.CORP- 120% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

NSP09-04 Purchase/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-6407
Activity Title:                                             DIVERSIFIED HOUSING DEV.CORP- 120% AMI
Primary Responsible Organization:

DIVERSIFIED HOUSING DEVELOPMENT CORPORATION

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $421,993.00

DIVERSIFIED HOUSING DEVELOPMENT CORPORATION $421,993.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Deferred Purchase / Rehab Loan  up to 50,000.00

Activity Description

Defined targeted communities. Diversified is the Non Profit organization that is providing the counseling an direct subsidy for these borrowers.

Location Description:

 During this reporting period $ 53,972.00 were drawndown.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-6408
Activity Title:                                             Harbel Housing Partnership-120% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP09-04 Purchase/Rehab

Projected Start Date: Projected End Date:

04/01/2009 07/30/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harbel Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$421,993.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $421,993.00

Harbel Housing Partnership $421,993.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Deferred purchase /rehab loan up to 50,000.00

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-24-0010
Grantee :                       Baltimore County, MD

Award Date: 02/27/2009 Grant Authorized Amount: $2,596,880.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP09-6408
Activity Title:                                             Harbel Housing Partnership-120% AMI

Defined targeted communities.

Location Description:

 Final draw downof funds during this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,252,737.60

$10,306,343.00

$9,776,352.27

$9,208,528.85

$6,963,743.63

$2,244,785.22

Program Income Received: $2,271,983.22

Total Funds Expended: $8,993,171.14

Match Contribution: $150,499.37

Overall Progress Narrative:

 At the end of the quarter, three rehabilitation properties were available for sale. One property had a signed purchase agreement and is
expected to close next quarter. Sixty-six properties have been rehabilitated and sold using NSP1 funding. The contract for rehabilitation on one
property was in the approval process. Four demolition properties were abated. The demolition of the properties was bid out, but not awarded.
The demolition is expected to be complete next quarter.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0001

Budget Program Funds Drawn Program Income Drawn

Total
ADMINISTRATION
CANCELLED
CANCELLED
CANCELLED
CANCELLED
CANCELLED
CANCELLED
CLEARANCE/DEMO

CLEARANCE/DEMO

HOMEBUYER
ASSISTANCE
PURCHASE/REHAB

PURCHASE/REHAB

PURCHASE/REHAB
25%
PURCHASE/REHAB
25%

PURCHASE/REHAB
25%

ACT #08
CANCELLED-1
CANCELLED-2
CANCELLED-3
CANCELLED-4
CANCELLED-5
CANCELLED-6
ACT #01

ACT #02

ACT #07

ACT #03

ACT #04

ACT #05

ACT #06

ACT #09

Administration
CANCELLED-1
CANCELLED-2
CANCELLED-3
CANCELLED-4
CANCELLED-5
CANCELLED-6
Clearance/Demo
GCLBA
Clearance/Demo
City of Fenton
HOMEBUYER
ASSISTANCE
Purch/Rehab
GCLBA
Purch/Rehab
CITY OF
FENTON
Purch/Rehab
25% GCLBA
Purch/Rehab
25%  CITY OF
FENTON
Operation
Unification

$10,252,737.60 $6,981,908.44 $2,273,799.09
$977,028.60 $627,917.70 $348,764.80

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$1,742,550.33 $1,494,742.92 $136,484.22

$0.00 $0.00 $0.00

$500,000.00 $437,495.00 $61,994.23

$3,890,430.77 $2,182,494.77 $1,069,016.46

$414,546.04 $222,685.80 $64,289.75

$2,374,863.74 $1,745,805.12 $586,689.50

$171,330.00 $88,779.01 $6,560.13

$181,988.12 $181,988.12 $0.00

Grantee Activity Number:                        ACT #01
Activity Title:                                             Clearance/Demo GCLBA

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

PROJECT #1 CLEARANCE/DEMO

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #01
Activity Title:                                             Clearance/Demo GCLBA
Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,742,550.33

$1,742,550.33

$1,669,929.43

$1,625,980.64

$1,492,747.92

$133,232.72

Program Income Received: $48,350.72

Total Funds Expended: $1,417,402.81

Genesee County Metropolitan Planning Commission1 $1,417,402.81

Match Contributed: $150,499.37

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be utilized to pay for demolition of identified blighted vacant structures meeting local criteria. The number of structures to be
demolished is estimated at two hundred twelve. It is expected that the Genesee County Land Bank Authority will be under contract to assist in
carrying out the demolition process. Properties to be demolished will be identified through the Land Bank inventory as well as being identified
with the local units of government. All properties will be located in targeted areas of greatest need. Work will include asbestos and lead survey,
capping water and gas lines, removal of foundations, and removal of all demolition debris for proper disposal.

Activity Description

Areas of greatest need in Genesee County, outside the City of Flint.

Location Description:

 Abatement was completed on the four demolition properties during the quarter. Demolition was bid out and will be awarded next quarter.
Demolition is expected to be complete by the end of the year.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #01
Activity Title:                                             Clearance/Demo GCLBA

Address City State Zip Status Accept
1382 Webber Avenue
1091 Wisner Street
3375 Pierson Road

Burton
Mt Morris
Flint

Michigan
Michigan
Michigan

48529
48458
48504

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N/A
N/A

1
1
1

Activity Location:

Grantee Activity Number:                        ACT #02
Activity Title:                                             Clearance/Demo City of Fenton

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

PROJECT #1 CLEARANCE/DEMO

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Genesee County Metropolitan Planning Commission1 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #02
Activity Title:                                             Clearance/Demo City of Fenton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be utilized to pay for demolition of identified blighted vacant structures meeting local criteria. The number of structures to be
demolished is estimated at three. The City of Fenton is under contract to administer the demolition process. Properties to be demolished will be
identified by the City of Fenton. All properties will be located in targeted areas of greatest need. Work will include asbestos and lead survey,
capping water and gas lines, removal of foundations, and removal of all demolition debris for proper disposal.

Activity Description

Target area within the City of Fenton.

Location Description:

 The City of Fenton's demolition funding has been reallocated to the City of Fenton's purchase/rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #03
Activity Title:                                             Purch/Rehab GCLBA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

PROJECT #2 PURCHASE/REHAB

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout



13992

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #03
Activity Title:                                             Purch/Rehab GCLBA
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,890,430.77

$3,890,430.77

$3,615,409.06

$3,212,275.05

$2,167,300.09

$1,044,974.96

Program Income Received: $1,220,667.69

Total Funds Expended: $4,315,850.32

Genesee County Metropolitan Planning Commission1 $4,315,850.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In cooperation with local units of government and the Genesee County Land Bank Authority, GCMPC will identify vacant properties and
demolished properties using local records and data. Structures will be identified in neighborhoods of greatest need and will be vacant single-
family properties having a negative impact on neighborhood stability. Properties will be acquired at a minimum 1% discounted rate from the fair
market value. Properties will be purchased from lenders and HUD. Acquired properties will be assessed to determine if rehabilitation funding is
needed to bring homes up to Michigan Residential Code. The Genesee County Home Improvement Program will be the responsible organization
for bidding and overseeing rehabilitation work. After rehabilitation properties will be suitable for purchase to be resold, through an eligible
realtor, redeveloped or rented to assist households between 50% and 120% of median income or below. Households interested in purchase
must qualify for financing through a conventional, FHA, VA or Rural Development mortgage and must attend at least eight hours of
homeownership counseling. Downpayment assistance will be provided to NSP eligible recipients throughout the Genesee County target areas.
Up to $8,000 of downpayment assistance will be provided. Households not qualifying for a mortgage will be considered for a rental unit or
lease-to-purchase situations.

Activity Description

Target areas of greatest need in Genesee County, outside the City of Flint.

Location Description:

 No properties were acquired between July and September. Three completed rehabilitation properties are available for sale. Rehabilitation is
expected to begin on a fourth property next quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #03
Activity Title:                                             Purch/Rehab GCLBA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #04
Activity Title:                                             Purch/Rehab  CITY OF FENTON

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

PROJECT #2 PURCHASE/REHAB

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$414,546.04

$414,546.04

$367,861.53

$286,975.55

$222,685.80

$64,289.75

Program Income Received: $181,970.40

Total Funds Expended: $278,157.17

Genesee County Metropolitan Planning Commission1 $278,157.17

Match Contributed: $0.00



13994

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #04
Activity Title:                                             Purch/Rehab  CITY OF FENTON

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Fenton will identify vacant foreclosed properties using local records and data. Structures will be identified in neighborhoods of
greatest need and will be vacant single-family properties having a negative impact on neighborhood stability. Properties will be acquired at a
minimum 1% discounted rate from the fair market value. Properties will be purchased from lenders, HUD, and the Genesee County Land Bank.
Acquired properties will be assessed to determine if rehabilitation funding is needed to bring homes up to Michigan Residential Code. The
Genesee County Home Improvement Program will be the responsible organization for bidding and overseeing rehabilitation work. After
rehabilitation, properties will be suitable for resale, through an eligible realtor, redeveloped or rented to assist households between 50% and
120% of median income or below. Households interested in purchase must qualify for financing through a conventional, FHA, VA or Rural
Development mortgage and must attend at least eight hours of homeownership counseling. Downpayment assistance will be provided to NSP
eligible recipients throughout the Genesee County target areas. Up to $8,000 of downpayment assistance will be provided. Households not
qualifying for a mortgage will be considered for a rental unit or lease-to-purchase situations.

Activity Description

Target areas within the City of Fenton

Location Description:

 No properties were acquired during the quarter. No properties were sold between July and September 2016. Staff will continue to work with
the City of Fenton to find one additional home to acquire for rehabilitation and resale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #05
Activity Title:                                             Purch/Rehab 25% GCLBA

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

PROJECT #3 PURCHASE/REHAB 25%

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #05
Activity Title:                                             Purch/Rehab 25% GCLBA
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,374,863.74

$2,374,863.74

$2,334,247.38

$2,329,798.62

$1,744,829.99

$584,968.63

Program Income Received: $692,559.04

Total Funds Expended: $1,296,274.02

Genesee County Metropolitan Planning Commission1 $1,296,274.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Structures will be identified in target neighborhoods of greatest need and will be single-family properties having a negative impact on
neighborhood stability. Properties will be acquired at a minimum 1% discounted rate from the fair market value. Properties will be purchased
from lenders and HUD. Acquired properties will be assessed to determine if rehabilitation funding is needed to bring homes up to Michigan
Residential Code. The Genesee County Home Improvement Program will be the responsible organization for bidding and overseeing
rehabilitation work. After rehabilitation properties will be suitable to be resold, through an eligible realtor, redeveloped or rented. Properties will
be marketed to those households at or below 50% of area median income for purchase, rental or lease-to-purchase situations. Households
interested in purchase must qualify for financing through a conventional, FHA, VA or Rural Development mortgage and must attend at least
eight hours of homeownership counseling. Downpayment assistance will be provided to NSP eligible recipients throughout the Genesee County
target areas. Up to $8,000 of downpayment assistance will be provided.

Activity Description

Target areas of greatest need in Genesee County, outside the City of Flint.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #05
Activity Title:                                             Purch/Rehab 25% GCLBA

 No properties were acquired between July and September. Three completed rehabilitation properties are available for sale. Rehabilitation is
expected to begin on a fourth property next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #06
Activity Title:                                             Purch/Rehab 25%  CITY OF FENTON

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

PROJECT #3 PURCHASE/REHAB 25%

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,330.00

$171,330.00

$131,871.60

$95,339.14

$88,779.01

$6,560.13

Program Income Received: $40,196.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #06
Activity Title:                                             Purch/Rehab 25%  CITY OF FENTON

Total Funds Expended: $73,946.04

Genesee County Metropolitan Planning Commission1 $73,946.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Structures will be identified in target neighborhoods of greatest need and will be single-family properties having a negative impact on
neighborhood stability. Properties will be acquired at a minimum 1% discounted rate from the fair market value. Properties will be purchased
from lenders and HUD. Acquired properties will be assessed to determine if rehabilitation funding is needed to bring homes up to Michigan
Residential Code. The Genesee County Home Improvement Program will be the responsible organization for bidding and overseeing
rehabilitation work. After rehabilitation properties will be suitable to be resold, through an eligible realtor, redeveloped or rented. Properties will
be marketed to those households at or below 50% of area median income for purchase, rental or lease-to-purchase situations. Households
interested in purchase must qualify for financing through a conventional or FHA mortgage and must attend at least eight hours of
homeownership counseling. Downpayment assistance will be provided to NSP eligible recipients throughout the Genesee County target areas.
Up to $8,000 of downpayment assistance will be provided.

Activity Description

Target areas within the City of Fenton.

Location Description:

 No properties were acquired during the quarter. No properties were sold between July and September 2016. Staff will continue to work with
the City of Fenton to find one additional home to acquire for rehabilitation and resale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #07
Activity Title:                                             HOMEBUYER ASSISTANCE

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #07
Activity Title:                                             HOMEBUYER ASSISTANCE
PROJECT #5 HOMEBUYER ASSISTANCE

Projected Start Date: Projected End Date:

03/01/2009 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$499,489.23

$437,495.00

$61,994.23

Program Income Received: $88,239.37

Total Funds Expended: $511,550.57

Genesee County Metropolitan Planning Commission1 $511,550.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Downpayment assistance to NSP eligible recipients throughout the Genesee County targeted areas. All income eligible clients must attend a
minimum of eight hours of counseling before homes are purchased.  Up to $8,000 of downpayment assistance will be provided.

Activity Description

Target areas of greatest need in Genesee County, outside the City of Flint.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #07
Activity Title:                                             HOMEBUYER ASSISTANCE

 A small amount of funding remains in this activity, however, servicing fees will now be paid using incoming mortgage payments. Therefore,
these funds will be transferred to Activity 5 within the next few months.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #08
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

PROJECT #6 ADMINISTRATION

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$977,028.60

$977,028.60

$975,045.15

$976,682.50

$627,917.70

$348,764.80

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #08
Activity Title:                                             Administration

Total Funds Expended: $919,153.02

Genesee County Metropolitan Planning Commission1 $919,153.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program administration costs associated with implementation and monitoring of the Genesee County Neighborhood Stabilization Program.

Activity Description

1101 Beach Street, Room 223, Flint, MI. 48502

Location Description:

 Staff continues to manage the acquisition, rehabilitation and disposition of the NSP properties. Staff is monitoring the NSP1 budget and
spending plan to continue to spend down the grant funds. Based on current numbers staff estimates that three additional homes will be
acquired, rehabilitated and sold primarily to very low-income buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        ACT #09
Activity Title:                                             Operation Unification

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

PROJECT #3 PURCHASE/REHAB 25%

Projected Start Date: Projected End Date:

05/17/2010 03/01/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #09
Activity Title:                                             Operation Unification
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Operation Unification, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,988.12

$181,988.12

$181,988.12

$181,988.12

$181,988.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $180,837.19

Operation Unification, Inc $180,837.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Operation Unification, Inc. is a non-profit developer who will be responsible for the acquisition, rehabilitation, and sale of ten properties located
in the Beecher district of Mt. Morris Township. Most properties will be acquired from the Genesee County Land Bank's inventory of tax
foreclosed properties. Operation Unification will utilize Section 3 residents and/or Section 3 business concerns in the rehabilitation of their ten
NSP properties.

Activity Description

The Beecher district of Mt Morris Township in Genesee County.

Location Description:

 The funding transfer from Activity 9 to Activity 5 was completed. The balance of funds in Activity 9 is zero.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        ACT #09
Activity Title:                                             Operation Unification

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED-1
Activity Title:                                             CANCELLED-1

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

CANCELLED CANCELLED

Projected Start Date: Projected End Date:

03/01/2009 03/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-1
Activity Title:                                             CANCELLED-1
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 XX

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED-2
Activity Title:                                             CANCELLED-2

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

CANCELLED CANCELLED

Projected Start Date: Projected End Date:

03/01/2009 03/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-2
Activity Title:                                             CANCELLED-2
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 XX

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED-3
Activity Title:                                             CANCELLED-3

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

CANCELLED CANCELLED

Projected Start Date: Projected End Date:

03/01/2009 03/01/2009
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-3
Activity Title:                                             CANCELLED-3
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 XX

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-4
Activity Title:                                             CANCELLED-4

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

CANCELLED CANCELLED

Projected Start Date: Projected End Date:

03/01/2009 03/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-4
Activity Title:                                             CANCELLED-4

 Rehabilitation of residential structures will not begin until after homes have been acquired. The acquisition subrecipient agreement will be
signed early next quarter and will allow the Land Bank to begin the acquisition process once environmental reviews have been completed.
Homes that are already owned by the local unit or the Land Bank may begin the rehab process during the next quarter, as no acquisition is
necessary. Before bank owned homes are acquired for rehabilitation, an inspection will be done to determine if the property is eligible for
rehab. Throughout the entire process, homebuyers will be sought to ensure the home is occupied as soon as possible.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED-5
Activity Title:                                             CANCELLED-5

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

CANCELLED CANCELLED

Projected Start Date: Projected End Date:

03/01/2009 03/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Genesee County Metropolitan Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-5
Activity Title:                                             CANCELLED-5

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 XX

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CANCELLED-6
Activity Title:                                             CANCELLED-6

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

CANCELLED CANCELLED

Projected Start Date: Projected End Date:

03/01/2009 03/01/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0001
Grantee :                       Genesee County, MI

Award Date: 09/15/2010 Grant Authorized Amount: $7,506,343.00 Estimated PI/RL Funds: $2,800,000.00

Grantee Activity Number:                        CANCELLED-6
Activity Title:                                             CANCELLED-6
Genesee County Metropolitan Planning Commission1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 The City of Fenton will not begin rehabilitation of residential structures until homes have been acquired. The subrecipient agreement is
expected to be signed early next quarter. Next quarter the City may begin putting options to purchase on properties that have been identified
as acquisition/rehab candidates. Putting an option on the homes will allow the City to acquire the homes that best meet the goals of the NSP
and ensure that all NSP requirements are met (State Historic Preservation Office reviews, HUD environmental assessments, appraisals, purchase
discount, etc.). Rehabilitation of the properties will begin soon after acquisition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



14010

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Action Plan Narrative :  Areas of Greatest Need :  The tracts were rated from 1-10 in the Estimated Foreclosure Abandonment
Risk Score (FARS) data, with 1 representing the lowest risk and 10 the greatest. 356 block groups are represented and scored in
the data with a median score of 4. Scores greater than 5 indicate areas where the abandonment risk is greatest, exceeding the
median as represented at Attachment 1, Estimated Foreclosure Abandonment Risk Score. Of the 356 block groups reported, 112
(or 31%) had FARS scores greater than 5, indicating increased risk. These areas are in the cities of Wyoming, Grandville,
Kentwood, and Byron, Plainfield and Gaines Townships. Other communities scored above the median but when comparing per
capita foreclosures they do not represent a density of properties where it is felt NSP could have as great an impact. This data is
at Exhibit A (Kent County Target Areas).  NSP development will work within the boundaries of these areas as they represent the
areas at greatest risk of further neighborhood decline from foreclosed and abandoned homes. Directing projects to these areas is
part of a strategic approach the County is taking to limit the decline of neighborhoods due to continuing foreclosure trends.
Predicted 18 month Underlying Foreclosure Rates &ndash;a large percentage of tracts within the strategic areas identified by
FARS are at high risk of increased foreclosure over the next 18 months. The 356 tracts in Kent County were scored from 1 to 10.
The median score is 4.3 with 6 indicating a high likelihood of continued deterioration. These tracts are charted in Attachment 2
(labeled 18 Month Problem Foreclosure Rate). This predicted underlying problem foreclosure rate analysis combined with FARS
supports the identification of areas of greatest need to include the cities of Wyoming, Grandville, Kentwood, and Byron, Plainfield
and Gaines Townships. The areas are mapped at Exhibit A, Predicted 18 Month Foreclosure Rate. As with the FARS data, other
areas in the County show percentage scores above 6% but when considering actual numbers of parcels at risk of foreclosure it is
felt best to limit investment to the listed communities to have the greatest impact with limited funding.  Total Foreclosure as a
Percent of Total Parcels from foreclosure information provided by CRI of the Johnson Center at GVSU. They assembled the data
from multiple sources including Kent County Equalization and Treasurer's offices. Block group level analysis of areas with the
highest percentages of foreclosures per number of parcels identified areas of concern. Each area had a percentage of
foreclosures exceeding the County rate of 4.5% and together include over 2100 foreclosed parcels. Few areas in the county are
not grossly affected by foreclosures as demonstrated in these sets of data. The greatest stabilization of neighborhoods can be
achieved in more densely developed areas where the proximity of foreclosed properties to each other is most likely to impact a
larger number of other parcels.  While recognizing there is as great an existing problem in the more rural parts of the county we
will concentrate our stabilization efforts in the more urban, more densely developed areas identified in each of the three data sets
discussed above. Three cities, Wyoming, Kentwood and Grandville as well as Gaines and Plainfield Townships have been
identified as areas of great need. In an effort to concentrate NSP funds County staff considered the evaluation of the three
categories listed above. Broad geography has been identified showing the areas where total foreclosure percentages, 18 month
underlying problem areas and FARS scores overlap and is included on the map at Exhibit A. This area is limited to Gaines and
Plainfield Townships and the cities of Wyoming, Kentwood, and Grandville. NSP funded activities will be concentrated in these
areas and limited to eligible neighborhoods where the impact of the redevelopment and resale of foreclosed and abandoned
properties will be the greatest.  Distribution and and Uses of Funds :  As required by Section 2301(c)(2) of HERA, the County is
required to direct funding to areas of greatest need as defined by:  --Areas with the greatest percentage of home foreclosures  --
Areas with the highest percentage of homes financed with a subprime mortgage related loan  --Areas identified as likely to face a
significant rise in the rate of foreclosures.  The county will ensure 100% of NSP funds will benefit individuals and households with
incomes at or below 120% of the area median income (AMI). Additionally, at least 25% of NSP funds will benefit individuals and
households with incomes at or below 50% of the area median income. In order to meet these goals, the county proposes to
allocate funding under the following general categories: , , Purchase with rehabilitation of abandoned foreclosed homes for resale
to individuals and families earning at or less than 120% area median income. The county will expend 71.1% of NSP funds in this
eligible category of purchasing and rehabilitating foreclosed upon homes. Sale to individuals and households will be on affordable
terms using soft second mortgages. Twenty two percent of funds in this category will be expended to provide homeownership
opportunities for individuals and households earning 50% or less of AMI in order to meet the income targeting requirement of
HERA. Additionally, all home purchasers will be required to attend a minimum of 8 hours of pre-purchase homeowner education
in order to give them the knowledge and skills necessary to make them successful homeowners. , Purchase with rehabilitation
abandoned and foreclosed multi-unit properties to provide affordable rental units. The county will invest 18.4% of NSP funds in
this eligible category to purchase and rehabilitate apartment units in order to provide affordable rental units to individuals and
households earning at or below 50% AMI. The County will expend 10% of NSP funds in this eligible category Kent County has
significant numbers of foreclosed properties concentrated in the identified areas of greatest need. Partnering with existing
experienced non-profit developers, the County will strategically target neighborhoods experiencing decline due to the proximity of
abandoned foreclosed properties. The County will direct existing programs and funding to further this strategic targeting, when
possible. Such programs include the HOME Investment Partnership Program for mortgage leveraging where appropriate and
CDBG for infrastructure investment when called for. Additionally the County will ensure our development partners provide
additional services to NSP beneficiaries of other social service programs so those resources enhance family and housing stability.
Energy assistance, Earned Income Tax Credit education, tax preparation and county health services are among the offerings
available. Funds from this category will be provided to support the establishment of a Kent County and Bank Authority as
described above. The County will monitor program income and will reallocate it on eligible NSP projects. A minimum of 25% of
program income will be expended on projects benefiting individuals and households earning at or below 50% AMI.    ,
Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.  Response: A blighted property
is a blighted/abandoned/uninhabitable property that meets any of the following criteria as defined  a) Declared a public nuisance
in accocal housing, building, plumbing, fire, or other related code or ordinance.   b) Attractive nuisance because of physical
condition or use.  c) Fire hazard or is otherwise dangerous to the safety of persons or property.   d) Has had utilities, plumbing,
heating, or sewerage disconnected, destroyed, removed, or rendered ineffective for a period of 1 year or more so that the
property is unfit for its intended use   e)The property is tax reverted property owned by a municipality, by a county, or by this
state. The sale, lease, or transfer of tax reverted property by a municipality, a county, or this state shall not result in the loss to
the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized
under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.  f) The
property is owned or is under the control of a land bank fast track authority under the land bank fast track act, 2003 PA 258, MCL
124.751 to 124.774. The sale, lease, or transfer of the property by a land bank fast track authority shall not result in the loss to
the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized
under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.  g) The
property is improved real property that has remained vacant for 5 consecutive years and that is not maintained in accordance
with applicable local housing or property maintenance codes or ordinances.  h) The property has code violations posing a severe
and immediate health or safety threat and has not been substantially rehabilitated within 1 year after the receipt of notice to
rehabilitate from appropriate code enforcement agency or final determination of any appeal, whichever is later.  (2) Definition of
affordable rents. Note: Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.
Response: Affordable rents will follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f). Namely, the
maximum rents will not exceed 30 percent of the family's adjusted income. If the unit receives federal or state project-based
rental subsidies and the very-low income family pays a contribution toward rent not more than 30 percent of the family's
adjusted income, then the maximum rent (i.e. tenant contribution plus project based rental subsidy) is the rent allowable under
the Kent County Housing Commission section 8 Housing Choice Voucher Program.  (3) Describe how the grantee will ensure
continued affordability for NSP assisted housing.  Response: The Kent County Community Development Department will ensure
continued affordability by utilizing the following tools:  A. Minimum Affordability Period: The NSP assisted housing will meet at
minimum HOME affordability requirements for not less than the applicable period. Units assisted with NSP dollars of $15,000 or
less are subject to a 5 year affordability period. Units with $15,000 to $40,000 of NSP assistance are subject to a 10 year
affordability period and over $40,000 are subject to a 15 year affordability period if affordability period is not met.  B. Lease to
Purchase: The program would transfer ownership of homes rehabilitated with NSP funds to sub recipients who will operate a
lease to purchase program. Rents would be required to conform to the requirements for affordable rents defined above. When
the tenant is able to buy the home, continued affordability would be provided pursuant to either a deed restriction program, or
through a shared appreciation loan. The term of affordability will be defined as above based on total NSP investment in the
activity.  C. Documentation of Income-Eligibility The Kent County Community Development Department will ensure continued
affordability for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy through the
following mechanism: 1) For homeownership: recording a notice of affordability restrictions and a regulatory agreement requiring
any resale of property to be to another income-qualified buyer for an affordable housing cost; and 2) For rental: require the
property manager or owner, as the case may be, to recertify that residents' incomes still qualify on an annual basis.  D. Energy
Efficiency: A home energy analysis will be conducted before and after renovation. Kent County Community Development will
require that there is a minimum of 10 percent reduction in CFM units as evidenced by pre and post-rehab blower door tests. Kent
county Community Development Department will require that renovations strive to meet Energy Star Standards.  (4) Describe
housing rehabilitation standards that will apply to NSP assisted activities.  Response: Kent County will require that all NSP funded
activities be completed to comply with the Michigan Residential Code in effect at the time of the rehab activity as well as all local
codes in effect in the community where the activity is performed. In addition all NSP funded activities will improve energy
efficiency as evidenced by a 10% increase in performance as measured by pre and post construction blower door tests and
HERS.  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP
to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income: $979,000. Note: At least 25% of funds must be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income.  Response: Kent County
will use at least 25% of NSP funds to house individuals and families whose incomes do not exceed 50% of area median income.
Experienced non-profit multi-family housing developers have indicated their willingness to purchase and rehab multi-unit
residential properties which will provide affordable rental units. Their expertise will allow Kent County to invest in rental housing
development at minimal costs. Management of completed units will be transferred to Community Rebuilders, an established
organization whose mission is to provide safe rental units to customers at or below fair market value. Households not qualifying
for conventional financing or who do not wish to purchase may rent the redeveloped properties. Limited subsidies may be made
available for rental assistance from already funded sources allowing continued affordability. In addition to developing affordable
rental units, the County anticipates rehabilitation of at least two single family units for purchase by households earning less than
50% of AMI. Affordability will be assured for these homeowners by only requiring the buyers to finance within their means.
Affordable mortgages are defined as those requiring no more than 32% of household income to cover payments of principle,
interest, taxes and insurance. NSP funds or alternative funds such as HOME may be left in the development of the unit to finance
the gap between value and affordable mortgage if necessary. These funds will be monitored under the HOME affordability
requirements at &sect;24 CFR 92.254.    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert
any low- and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: The number of low- and
moderate-income dwelling units&mdash;i.e., &le; 80% of area median income&mdash;reasonably expected to be demolished or
converted as a direct result of NSP-assisted activities. The number of NSP affordable housing units made available to low- ,
moderate-, and middle-income households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be
produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion). The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income.  Response: Drive by inventory of
neighborhoods in the areas of greatest need lead us to believe demolition or conversion of dwelling units is not a priority. Existing
inventories of abandoned properties lead us to believe funds will best be utilized through acquisition and rehab.  Public Comment
:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.  Response: The draft
Substantial Amendment to the Annual Action Plan was posted on the Kent County web site:
(http://www.accesskent.com/YourGovernment/Departments/CommunityDevelopment/CommunityDevelopment.htm) on
November 7, 2008, and included a link for posting comments directly from the site as directed by HUD staff and at HUD
sponsored trainings in Washington and Cleveland. The public comment period formally closed on November 31, 2008, but this is
still an active link. Notice of the posting was also advertised in the Grand Rapids Press to ensure public knowledge of the
comment period.  Public comments received in response to posting and advertising of the draft Substantial Amendment to the
Annual Action Plan included the following observations:   -- Energy efficiency would be best measured by using blower door
testing and HERS pre and post rehab and establishing a baseline with a percentage improvement required.  The recommendation
had already been included in the application.
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Action Plan Narrative :  Areas of Greatest Need :  The tracts were rated from 1-10 in the Estimated Foreclosure Abandonment
Risk Score (FARS) data, with 1 representing the lowest risk and 10 the greatest. 356 block groups are represented and scored in
the data with a median score of 4. Scores greater than 5 indicate areas where the abandonment risk is greatest, exceeding the
median as represented at Attachment 1, Estimated Foreclosure Abandonment Risk Score. Of the 356 block groups reported, 112
(or 31%) had FARS scores greater than 5, indicating increased risk. These areas are in the cities of Wyoming, Grandville,
Kentwood, and Byron, Plainfield and Gaines Townships. Other communities scored above the median but when comparing per
capita foreclosures they do not represent a density of properties where it is felt NSP could have as great an impact. This data is
at Exhibit A (Kent County Target Areas).  NSP development will work within the boundaries of these areas as they represent the
areas at greatest risk of further neighborhood decline from foreclosed and abandoned homes. Directing projects to these areas is
part of a strategic approach the County is taking to limit the decline of neighborhoods due to continuing foreclosure trends.
Predicted 18 month Underlying Foreclosure Rates &ndash;a large percentage of tracts within the strategic areas identified by
FARS are at high risk of increased foreclosure over the next 18 months. The 356 tracts in Kent County were scored from 1 to 10.
The median score is 4.3 with 6 indicating a high likelihood of continued deterioration. These tracts are charted in Attachment 2
(labeled 18 Month Problem Foreclosure Rate). This predicted underlying problem foreclosure rate analysis combined with FARS
supports the identification of areas of greatest need to include the cities of Wyoming, Grandville, Kentwood, and Byron, Plainfield
and Gaines Townships. The areas are mapped at Exhibit A, Predicted 18 Month Foreclosure Rate. As with the FARS data, other
areas in the County show percentage scores above 6% but when considering actual numbers of parcels at risk of foreclosure it is
felt best to limit investment to the listed communities to have the greatest impact with limited funding.  Total Foreclosure as a
Percent of Total Parcels from foreclosure information provided by CRI of the Johnson Center at GVSU. They assembled the data
from multiple sources including Kent County Equalization and Treasurer's offices. Block group level analysis of areas with the
highest percentages of foreclosures per number of parcels identified areas of concern. Each area had a percentage of
foreclosures exceeding the County rate of 4.5% and together include over 2100 foreclosed parcels. Few areas in the county are
not grossly affected by foreclosures as demonstrated in these sets of data. The greatest stabilization of neighborhoods can be
achieved in more densely developed areas where the proximity of foreclosed properties to each other is most likely to impact a
larger number of other parcels.  While recognizing there is as great an existing problem in the more rural parts of the county we
will concentrate our stabilization efforts in the more urban, more densely developed areas identified in each of the three data sets
discussed above. Three cities, Wyoming, Kentwood and Grandville as well as Gaines and Plainfield Townships have been
identified as areas of great need. In an effort to concentrate NSP funds County staff considered the evaluation of the three
categories listed above. Broad geography has been identified showing the areas where total foreclosure percentages, 18 month
underlying problem areas and FARS scores overlap and is included on the map at Exhibit A. This area is limited to Gaines and
Plainfield Townships and the cities of Wyoming, Kentwood, and Grandville. NSP funded activities will be concentrated in these
areas and limited to eligible neighborhoods where the impact of the redevelopment and resale of foreclosed and abandoned
properties will be the greatest.  Distribution and and Uses of Funds :  As required by Section 2301(c)(2) of HERA, the County is
required to direct funding to areas of greatest need as defined by:  --Areas with the greatest percentage of home foreclosures  --
Areas with the highest percentage of homes financed with a subprime mortgage related loan  --Areas identified as likely to face a
significant rise in the rate of foreclosures.  The county will ensure 100% of NSP funds will benefit individuals and households with
incomes at or below 120% of the area median income (AMI). Additionally, at least 25% of NSP funds will benefit individuals and
households with incomes at or below 50% of the area median income. In order to meet these goals, the county proposes to
allocate funding under the following general categories: , , Purchase with rehabilitation of abandoned foreclosed homes for resale
to individuals and families earning at or less than 120% area median income. The county will expend 71.1% of NSP funds in this
eligible category of purchasing and rehabilitating foreclosed upon homes. Sale to individuals and households will be on affordable
terms using soft second mortgages. Twenty two percent of funds in this category will be expended to provide homeownership
opportunities for individuals and households earning 50% or less of AMI in order to meet the income targeting requirement of
HERA. Additionally, all home purchasers will be required to attend a minimum of 8 hours of pre-purchase homeowner education
in order to give them the knowledge and skills necessary to make them successful homeowners. , Purchase with rehabilitation
abandoned and foreclosed multi-unit properties to provide affordable rental units. The county will invest 18.4% of NSP funds in
this eligible category to purchase and rehabilitate apartment units in order to provide affordable rental units to individuals and
households earning at or below 50% AMI. The County will expend 10% of NSP funds in this eligible category Kent County has
significant numbers of foreclosed properties concentrated in the identified areas of greatest need. Partnering with existing
experienced non-profit developers, the County will strategically target neighborhoods experiencing decline due to the proximity of
abandoned foreclosed properties. The County will direct existing programs and funding to further this strategic targeting, when
possible. Such programs include the HOME Investment Partnership Program for mortgage leveraging where appropriate and
CDBG for infrastructure investment when called for. Additionally the County will ensure our development partners provide
additional services to NSP beneficiaries of other social service programs so those resources enhance family and housing stability.
Energy assistance, Earned Income Tax Credit education, tax preparation and county health services are among the offerings
available. Funds from this category will be provided to support the establishment of a Kent County and Bank Authority as
described above. The County will monitor program income and will reallocate it on eligible NSP projects. A minimum of 25% of
program income will be expended on projects benefiting individuals and households earning at or below 50% AMI.    ,
Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.  Response: A blighted property
is a blighted/abandoned/uninhabitable property that meets any of the following criteria as defined  a) Declared a public nuisance
in accocal housing, building, plumbing, fire, or other related code or ordinance.   b) Attractive nuisance because of physical
condition or use.  c) Fire hazard or is otherwise dangerous to the safety of persons or property.   d) Has had utilities, plumbing,
heating, or sewerage disconnected, destroyed, removed, or rendered ineffective for a period of 1 year or more so that the
property is unfit for its intended use   e)The property is tax reverted property owned by a municipality, by a county, or by this
state. The sale, lease, or transfer of tax reverted property by a municipality, a county, or this state shall not result in the loss to
the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized
under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.  f) The
property is owned or is under the control of a land bank fast track authority under the land bank fast track act, 2003 PA 258, MCL
124.751 to 124.774. The sale, lease, or transfer of the property by a land bank fast track authority shall not result in the loss to
the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized
under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.  g) The
property is improved real property that has remained vacant for 5 consecutive years and that is not maintained in accordance
with applicable local housing or property maintenance codes or ordinances.  h) The property has code violations posing a severe
and immediate health or safety threat and has not been substantially rehabilitated within 1 year after the receipt of notice to
rehabilitate from appropriate code enforcement agency or final determination of any appeal, whichever is later.  (2) Definition of
affordable rents. Note: Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.
Response: Affordable rents will follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f). Namely, the
maximum rents will not exceed 30 percent of the family's adjusted income. If the unit receives federal or state project-based
rental subsidies and the very-low income family pays a contribution toward rent not more than 30 percent of the family's
adjusted income, then the maximum rent (i.e. tenant contribution plus project based rental subsidy) is the rent allowable under
the Kent County Housing Commission section 8 Housing Choice Voucher Program.  (3) Describe how the grantee will ensure
continued affordability for NSP assisted housing.  Response: The Kent County Community Development Department will ensure
continued affordability by utilizing the following tools:  A. Minimum Affordability Period: The NSP assisted housing will meet at
minimum HOME affordability requirements for not less than the applicable period. Units assisted with NSP dollars of $15,000 or
less are subject to a 5 year affordability period. Units with $15,000 to $40,000 of NSP assistance are subject to a 10 year
affordability period and over $40,000 are subject to a 15 year affordability period if affordability period is not met.  B. Lease to
Purchase: The program would transfer ownership of homes rehabilitated with NSP funds to sub recipients who will operate a
lease to purchase program. Rents would be required to conform to the requirements for affordable rents defined above. When
the tenant is able to buy the home, continued affordability would be provided pursuant to either a deed restriction program, or
through a shared appreciation loan. The term of affordability will be defined as above based on total NSP investment in the
activity.  C. Documentation of Income-Eligibility The Kent County Community Development Department will ensure continued
affordability for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy through the
following mechanism: 1) For homeownership: recording a notice of affordability restrictions and a regulatory agreement requiring
any resale of property to be to another income-qualified buyer for an affordable housing cost; and 2) For rental: require the
property manager or owner, as the case may be, to recertify that residents' incomes still qualify on an annual basis.  D. Energy
Efficiency: A home energy analysis will be conducted before and after renovation. Kent County Community Development will
require that there is a minimum of 10 percent reduction in CFM units as evidenced by pre and post-rehab blower door tests. Kent
county Community Development Department will require that renovations strive to meet Energy Star Standards.  (4) Describe
housing rehabilitation standards that will apply to NSP assisted activities.  Response: Kent County will require that all NSP funded
activities be completed to comply with the Michigan Residential Code in effect at the time of the rehab activity as well as all local
codes in effect in the community where the activity is performed. In addition all NSP funded activities will improve energy
efficiency as evidenced by a 10% increase in performance as measured by pre and post construction blower door tests and
HERS.  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP
to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income: $979,000. Note: At least 25% of funds must be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income.  Response: Kent County
will use at least 25% of NSP funds to house individuals and families whose incomes do not exceed 50% of area median income.
Experienced non-profit multi-family housing developers have indicated their willingness to purchase and rehab multi-unit
residential properties which will provide affordable rental units. Their expertise will allow Kent County to invest in rental housing
development at minimal costs. Management of completed units will be transferred to Community Rebuilders, an established
organization whose mission is to provide safe rental units to customers at or below fair market value. Households not qualifying
for conventional financing or who do not wish to purchase may rent the redeveloped properties. Limited subsidies may be made
available for rental assistance from already funded sources allowing continued affordability. In addition to developing affordable
rental units, the County anticipates rehabilitation of at least two single family units for purchase by households earning less than
50% of AMI. Affordability will be assured for these homeowners by only requiring the buyers to finance within their means.
Affordable mortgages are defined as those requiring no more than 32% of household income to cover payments of principle,
interest, taxes and insurance. NSP funds or alternative funds such as HOME may be left in the development of the unit to finance
the gap between value and affordable mortgage if necessary. These funds will be monitored under the HOME affordability
requirements at &sect;24 CFR 92.254.    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert
any low- and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: The number of low- and
moderate-income dwelling units&mdash;i.e., &le; 80% of area median income&mdash;reasonably expected to be demolished or
converted as a direct result of NSP-assisted activities. The number of NSP affordable housing units made available to low- ,
moderate-, and middle-income households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be
produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion). The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income.  Response: Drive by inventory of
neighborhoods in the areas of greatest need lead us to believe demolition or conversion of dwelling units is not a priority. Existing
inventories of abandoned properties lead us to believe funds will best be utilized through acquisition and rehab.  Public Comment
:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.  Response: The draft
Substantial Amendment to the Annual Action Plan was posted on the Kent County web site:
(http://www.accesskent.com/YourGovernment/Departments/CommunityDevelopment/CommunityDevelopment.htm) on
November 7, 2008, and included a link for posting comments directly from the site as directed by HUD staff and at HUD
sponsored trainings in Washington and Cleveland. The public comment period formally closed on November 31, 2008, but this is
still an active link. Notice of the posting was also advertised in the Grand Rapids Press to ensure public knowledge of the
comment period.  Public comments received in response to posting and advertising of the draft Substantial Amendment to the
Annual Action Plan included the following observations:   -- Energy efficiency would be best measured by using blower door
testing and HERS pre and post rehab and establishing a baseline with a percentage improvement required.  The recommendation
had already been included in the application.
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Action Plan Narrative :  Areas of Greatest Need :  The tracts were rated from 1-10 in the Estimated Foreclosure Abandonment
Risk Score (FARS) data, with 1 representing the lowest risk and 10 the greatest. 356 block groups are represented and scored in
the data with a median score of 4. Scores greater than 5 indicate areas where the abandonment risk is greatest, exceeding the
median as represented at Attachment 1, Estimated Foreclosure Abandonment Risk Score. Of the 356 block groups reported, 112
(or 31%) had FARS scores greater than 5, indicating increased risk. These areas are in the cities of Wyoming, Grandville,
Kentwood, and Byron, Plainfield and Gaines Townships. Other communities scored above the median but when comparing per
capita foreclosures they do not represent a density of properties where it is felt NSP could have as great an impact. This data is
at Exhibit A (Kent County Target Areas).  NSP development will work within the boundaries of these areas as they represent the
areas at greatest risk of further neighborhood decline from foreclosed and abandoned homes. Directing projects to these areas is
part of a strategic approach the County is taking to limit the decline of neighborhoods due to continuing foreclosure trends.
Predicted 18 month Underlying Foreclosure Rates &ndash;a large percentage of tracts within the strategic areas identified by
FARS are at high risk of increased foreclosure over the next 18 months. The 356 tracts in Kent County were scored from 1 to 10.
The median score is 4.3 with 6 indicating a high likelihood of continued deterioration. These tracts are charted in Attachment 2
(labeled 18 Month Problem Foreclosure Rate). This predicted underlying problem foreclosure rate analysis combined with FARS
supports the identification of areas of greatest need to include the cities of Wyoming, Grandville, Kentwood, and Byron, Plainfield
and Gaines Townships. The areas are mapped at Exhibit A, Predicted 18 Month Foreclosure Rate. As with the FARS data, other
areas in the County show percentage scores above 6% but when considering actual numbers of parcels at risk of foreclosure it is
felt best to limit investment to the listed communities to have the greatest impact with limited funding.  Total Foreclosure as a
Percent of Total Parcels from foreclosure information provided by CRI of the Johnson Center at GVSU. They assembled the data
from multiple sources including Kent County Equalization and Treasurer's offices. Block group level analysis of areas with the
highest percentages of foreclosures per number of parcels identified areas of concern. Each area had a percentage of
foreclosures exceeding the County rate of 4.5% and together include over 2100 foreclosed parcels. Few areas in the county are
not grossly affected by foreclosures as demonstrated in these sets of data. The greatest stabilization of neighborhoods can be
achieved in more densely developed areas where the proximity of foreclosed properties to each other is most likely to impact a
larger number of other parcels.  While recognizing there is as great an existing problem in the more rural parts of the county we
will concentrate our stabilization efforts in the more urban, more densely developed areas identified in each of the three data sets
discussed above. Three cities, Wyoming, Kentwood and Grandville as well as Gaines and Plainfield Townships have been
identified as areas of great need. In an effort to concentrate NSP funds County staff considered the evaluation of the three
categories listed above. Broad geography has been identified showing the areas where total foreclosure percentages, 18 month
underlying problem areas and FARS scores overlap and is included on the map at Exhibit A. This area is limited to Gaines and
Plainfield Townships and the cities of Wyoming, Kentwood, and Grandville. NSP funded activities will be concentrated in these
areas and limited to eligible neighborhoods where the impact of the redevelopment and resale of foreclosed and abandoned
properties will be the greatest.  Distribution and and Uses of Funds :  As required by Section 2301(c)(2) of HERA, the County is
required to direct funding to areas of greatest need as defined by:  --Areas with the greatest percentage of home foreclosures  --
Areas with the highest percentage of homes financed with a subprime mortgage related loan  --Areas identified as likely to face a
significant rise in the rate of foreclosures.  The county will ensure 100% of NSP funds will benefit individuals and households with
incomes at or below 120% of the area median income (AMI). Additionally, at least 25% of NSP funds will benefit individuals and
households with incomes at or below 50% of the area median income. In order to meet these goals, the county proposes to
allocate funding under the following general categories: , , Purchase with rehabilitation of abandoned foreclosed homes for resale
to individuals and families earning at or less than 120% area median income. The county will expend 71.1% of NSP funds in this
eligible category of purchasing and rehabilitating foreclosed upon homes. Sale to individuals and households will be on affordable
terms using soft second mortgages. Twenty two percent of funds in this category will be expended to provide homeownership
opportunities for individuals and households earning 50% or less of AMI in order to meet the income targeting requirement of
HERA. Additionally, all home purchasers will be required to attend a minimum of 8 hours of pre-purchase homeowner education
in order to give them the knowledge and skills necessary to make them successful homeowners. , Purchase with rehabilitation
abandoned and foreclosed multi-unit properties to provide affordable rental units. The county will invest 18.4% of NSP funds in
this eligible category to purchase and rehabilitate apartment units in order to provide affordable rental units to individuals and
households earning at or below 50% AMI. The County will expend 10% of NSP funds in this eligible category Kent County has
significant numbers of foreclosed properties concentrated in the identified areas of greatest need. Partnering with existing
experienced non-profit developers, the County will strategically target neighborhoods experiencing decline due to the proximity of
abandoned foreclosed properties. The County will direct existing programs and funding to further this strategic targeting, when
possible. Such programs include the HOME Investment Partnership Program for mortgage leveraging where appropriate and
CDBG for infrastructure investment when called for. Additionally the County will ensure our development partners provide
additional services to NSP beneficiaries of other social service programs so those resources enhance family and housing stability.
Energy assistance, Earned Income Tax Credit education, tax preparation and county health services are among the offerings
available. Funds from this category will be provided to support the establishment of a Kent County and Bank Authority as
described above. The County will monitor program income and will reallocate it on eligible NSP projects. A minimum of 25% of
program income will be expended on projects benefiting individuals and households earning at or below 50% AMI.    ,
Definitions and Descriptions :  (1) Definition of blighted structure in context of state or local law.  Response: A blighted property
is a blighted/abandoned/uninhabitable property that meets any of the following criteria as defined  a) Declared a public nuisance
in accocal housing, building, plumbing, fire, or other related code or ordinance.   b) Attractive nuisance because of physical
condition or use.  c) Fire hazard or is otherwise dangerous to the safety of persons or property.   d) Has had utilities, plumbing,
heating, or sewerage disconnected, destroyed, removed, or rendered ineffective for a period of 1 year or more so that the
property is unfit for its intended use   e)The property is tax reverted property owned by a municipality, by a county, or by this
state. The sale, lease, or transfer of tax reverted property by a municipality, a county, or this state shall not result in the loss to
the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized
under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.  f) The
property is owned or is under the control of a land bank fast track authority under the land bank fast track act, 2003 PA 258, MCL
124.751 to 124.774. The sale, lease, or transfer of the property by a land bank fast track authority shall not result in the loss to
the property of eligibility for any project authorized under this act for the rehabilitation of a blighted area, platting authorized
under this act, or tax relief or assistance, including financial assistance, authorized under this act or any other act.  g) The
property is improved real property that has remained vacant for 5 consecutive years and that is not maintained in accordance
with applicable local housing or property maintenance codes or ordinances.  h) The property has code violations posing a severe
and immediate health or safety threat and has not been substantially rehabilitated within 1 year after the receipt of notice to
rehabilitate from appropriate code enforcement agency or final determination of any appeal, whichever is later.  (2) Definition of
affordable rents. Note: Grantees may use the definition they have adopted for their CDBG program but should review their
existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued affordability.
Response: Affordable rents will follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f). Namely, the
maximum rents will not exceed 30 percent of the family's adjusted income. If the unit receives federal or state project-based
rental subsidies and the very-low income family pays a contribution toward rent not more than 30 percent of the family's
adjusted income, then the maximum rent (i.e. tenant contribution plus project based rental subsidy) is the rent allowable under
the Kent County Housing Commission section 8 Housing Choice Voucher Program.  (3) Describe how the grantee will ensure
continued affordability for NSP assisted housing.  Response: The Kent County Community Development Department will ensure
continued affordability by utilizing the following tools:  A. Minimum Affordability Period: The NSP assisted housing will meet at
minimum HOME affordability requirements for not less than the applicable period. Units assisted with NSP dollars of $15,000 or
less are subject to a 5 year affordability period. Units with $15,000 to $40,000 of NSP assistance are subject to a 10 year
affordability period and over $40,000 are subject to a 15 year affordability period if affordability period is not met.  B. Lease to
Purchase: The program would transfer ownership of homes rehabilitated with NSP funds to sub recipients who will operate a
lease to purchase program. Rents would be required to conform to the requirements for affordable rents defined above. When
the tenant is able to buy the home, continued affordability would be provided pursuant to either a deed restriction program, or
through a shared appreciation loan. The term of affordability will be defined as above based on total NSP investment in the
activity.  C. Documentation of Income-Eligibility The Kent County Community Development Department will ensure continued
affordability for NSP assisted housing by requiring documentation of income-eligibility upon sale or initial occupancy through the
following mechanism: 1) For homeownership: recording a notice of affordability restrictions and a regulatory agreement requiring
any resale of property to be to another income-qualified buyer for an affordable housing cost; and 2) For rental: require the
property manager or owner, as the case may be, to recertify that residents' incomes still qualify on an annual basis.  D. Energy
Efficiency: A home energy analysis will be conducted before and after renovation. Kent County Community Development will
require that there is a minimum of 10 percent reduction in CFM units as evidenced by pre and post-rehab blower door tests. Kent
county Community Development Department will require that renovations strive to meet Energy Star Standards.  (4) Describe
housing rehabilitation standards that will apply to NSP assisted activities.  Response: Kent County will require that all NSP funded
activities be completed to comply with the Michigan Residential Code in effect at the time of the rehab activity as well as all local
codes in effect in the community where the activity is performed. In addition all NSP funded activities will improve energy
efficiency as evidenced by a 10% increase in performance as measured by pre and post construction blower door tests and
HERS.  Low Income Targeting :  Identify the estimated amount of funds appropriated or otherwise made available under the NSP
to be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or
families whose incomes do not exceed 50 percent of area median income: $979,000. Note: At least 25% of funds must be used
for housing individuals and families whose incomes do not exceed 50 percent of area median income.  Response: Kent County
will use at least 25% of NSP funds to house individuals and families whose incomes do not exceed 50% of area median income.
Experienced non-profit multi-family housing developers have indicated their willingness to purchase and rehab multi-unit
residential properties which will provide affordable rental units. Their expertise will allow Kent County to invest in rental housing
development at minimal costs. Management of completed units will be transferred to Community Rebuilders, an established
organization whose mission is to provide safe rental units to customers at or below fair market value. Households not qualifying
for conventional financing or who do not wish to purchase may rent the redeveloped properties. Limited subsidies may be made
available for rental assistance from already funded sources allowing continued affordability. In addition to developing affordable
rental units, the County anticipates rehabilitation of at least two single family units for purchase by households earning less than
50% of AMI. Affordability will be assured for these homeowners by only requiring the buyers to finance within their means.
Affordable mortgages are defined as those requiring no more than 32% of household income to cover payments of principle,
interest, taxes and insurance. NSP funds or alternative funds such as HOME may be left in the development of the unit to finance
the gap between value and affordable mortgage if necessary. These funds will be monitored under the HOME affordability
requirements at &sect;24 CFR 92.254.    Acquisition and Relocation :  Indicate whether grantee intends to demolish or convert
any low- and moderate-income dwelling units (i.e., &le; 80% of area median income). If so, include: The number of low- and
moderate-income dwelling units&mdash;i.e., &le; 80% of area median income&mdash;reasonably expected to be demolished or
converted as a direct result of NSP-assisted activities. The number of NSP affordable housing units made available to low- ,
moderate-, and middle-income households&mdash;i.e., &le; 120% of area median income&mdash;reasonably expected to be
produced by activity and income level as provided for in DRGR, by each NSP activity providing such housing (including a
proposed time schedule for commencement and completion). The number of dwelling units reasonably expected to be made
available for households whose income does not exceed 50 percent of area median income.  Response: Drive by inventory of
neighborhoods in the areas of greatest need lead us to believe demolition or conversion of dwelling units is not a priority. Existing
inventories of abandoned properties lead us to believe funds will best be utilized through acquisition and rehab.  Public Comment
:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.  Response: The draft
Substantial Amendment to the Annual Action Plan was posted on the Kent County web site:
(http://www.accesskent.com/YourGovernment/Departments/CommunityDevelopment/CommunityDevelopment.htm) on
November 7, 2008, and included a link for posting comments directly from the site as directed by HUD staff and at HUD
sponsored trainings in Washington and Cleveland. The public comment period formally closed on November 31, 2008, but this is
still an active link. Notice of the posting was also advertised in the Grand Rapids Press to ensure public knowledge of the
comment period.  Public comments received in response to posting and advertising of the draft Substantial Amendment to the
Annual Action Plan included the following observations:   -- Energy efficiency would be best measured by using blower door
testing and HERS pre and post rehab and establishing a baseline with a percentage improvement required.  The recommendation
had already been included in the application.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$5,681,353.38

$5,685,880.77

$5,659,955.83

$5,648,800.38
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Program Funds Drawdown:

Program Income Drawdown:

$3,875,715.61

$1,773,084.77

Program Income Received: $1,773,084.77

Total Funds Expended: $5,657,701.55

Match Contribution: $0.00

Overall Progress Narrative:

 Project in final stages of completion.
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0002

Budget Program Funds Drawn Program Income Drawn

Total
ACQ-Homebuyer

ACQ-Homebuyer
ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

ACQ-Homebuyer

14G Habitat LH25

14G ICCF 001-Potter
14G ICCF 002 36th
Street
14G ICCF 003- 43rd
Street
14G ICCF 004 -
Colrain
14G ICCF 005 -
Heron
14G ICCF 006
Flamingo
14G ICCF Non Profit
Housing Owner Acq

14G Kitson Builder
001- Haughey
14G Kitson Builder
002 - Homebuyer
Acquisition
14G Kitson Builder
003-Marquette
14G Lighthouse 001-
Taft
14G Lighthouse 002-
Embro
14G Lighthouse 003-
Ariebill
14G Lighthouse 005-
Mohawk
14G Lighthouse 006-
Boone
14G Lighthouse
Owner Acquisition
14G Mohawk
Construction 001-
Rathbone
14G Mohawk
Construction 002
Carmel

Acq and Rehab
Habitat LH25
Acq 4617 Potter
Acq 36th Street

ACQ ICCF 003 -
43rd Street
ACQ Colrain

Acq Heron

Acq ICCF 006
Flamingo
ICCF
Homeowner
Acquisition
ACQ Haughey

ACQ Kitson
properties

ACQ Marquette

ACQ Taft

ACQ Embro

ACQ Ariebill

ACQ Mohawk

ACQ Boone

14G Lighthouse
SF ACQ
ACQ Rathbone

ACQ Carmel

$5,681,353.38 $3,875,715.61 $1,773,084.77

$270,000.00 $194,271.40 $75,728.60

$76,250.64 $76,250.64 $0.00

$84,976.52 $84,976.52 $0.00

$81,157.41 $81,152.41 $5.00

$57,533.62 $57,533.62 $0.00

$63,127.83 $5,765.00 $57,362.83

$83,151.28 $57,470.06 $25,681.22

$52,359.60 $52,159.60 $200.00

$47,241.96 $47,241.96 $0.00

$115,457.84 $114,194.56 $1,263.28

$50,000.00 $25,000.00 $25,000.00

$75,500.87 $75,500.87 $0.00

$116,166.33 $116,166.33 $0.00

$74,489.07 $74,489.07 $0.00

$111,670.04 $111,670.04 $0.00

$93,843.97 $93,843.97 $0.00

$480,195.37 $369,295.81 $110,899.56

$29,039.74 $29,039.74 $0.00

$85,967.93 $85,967.93 $0.00
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0002

Budget Program Funds Drawn Program Income Drawn

Acquisition for Rental
50

Acquisition for Rental
50
Administration
Homebuyer Assistance

NSP Rental Rehab

Rehab for
Homeownership

Rehab for
Homeownership
Rehab for
Homeownership

Rehab for
Homeownership

Rehab for
Homeownership

14G Acquisition for
Rental

14G Lighthouse 004-
Whispering Brk
Admin
13 NSP Homebuyer
Assistance
14B NSP Set-aside
Rental Rehab
14A Inner City
Christian Federation
(ICCF) Rehab
14A Kitson
Homebuyer Rehab
14A Lighthouse
Communities
Homebuyer Rehab
14A Lighthouse Set-
Aside Rehab

14A Mohawk
Construction - Rehab

Acquistion for
Rental for 25%
Set-Aside
ACQ Whispering
Brook
Admin
NSP Homebuyer
Assistance
NSP Rental
Rehab ADR50
ICCF Owner
Rehab

Kitson Owner
Rehab
Lighthouse
Homebuyer
Rehab
Lighthouse
Rehab 50% AMI
Owner Unit
Mohawk
Construction
Owner Rehab

$286,038.27 $153,724.52 $132,313.75

$78,470.35 $78,470.35 $0.00

$556,834.33 $275,388.92 $254,997.40

$0.00 $0.00 $0.00

$882,838.09 $477,399.72 $399,333.38

$391,864.92 $219,121.97 $172,742.95

$471,302.64 $274,361.92 $196,940.72

$708,603.02 $442,862.70 $265,740.32

$62,596.84 $56,491.85 $6,104.99

$194,674.90 $145,904.13 $48,770.77

Grantee Activity Number:                        13 NSP Homebuyer Assistance
Activity Title:                                             NSP Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

013 Homebuyer Assistance Homebuyer Assistance

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Kent County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        13 NSP Homebuyer Assistance
Activity Title:                                             NSP Homebuyer Assistance
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer assistance will be provided out of proceeds at sale in all cases. Therefore the budgeted amount was lowered to $0
 All homebuyers will receive a minimum of $1,000 toward closing costs or down payment assistance from Kent County NSP or HOME funds in
the form of a forgivable loan, in order to secure a five (5), ten (10) or fifteen (15) year affordability period.
 For households who need homebuyer subsidy to fill the gap between the amount of first mortgage they can afford (where monthly principle,
interest, taxes and insurance does not exceed 32% of their monthly income) and the purchase price, KCCD may provide up to 20% of the
purchase price of the home as homebuyer assistance in the form of a forgivable loan, also called a soft second mortgage because there are no
monthly payments.
 If direct homebuyer assistance is under $15,000 the affordability period is five years, over $15,000 and up to $40,000 creates a ten year
affordability period. All Habitat for Humanity homes will have a fifteen year affordability period.
 The forgivable loan requires no monthly payments and a portion is only due and payable upon default (e.g. the person sells or moves from the
home prior to the end of the affordability period)occuring prior to the end of the affordability period. The mortgage and note for the loan will be
between the buyer and KCCD. The final amount is determined by Kent County NSP staff, based on details of the purchase such as home price,
amount of funds contributed by buyer, purchase loan from lender and closing costs.
 In the event the homebuyer gets an 80/20 NSP Mortgage and 2nd mortgage from MSHDA the Kent County NSP mortgage would be
subordinate to the MSHDA mortgage.

Activity Description

Throughout Kent County NSP Target Area

Location Description:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        13 NSP Homebuyer Assistance
Activity Title:                                             NSP Homebuyer Assistance

 Homebuyer assistance was provided to four homebuyers during the quarter, all out of sales proceeds. To date, ten homes have sold. This
activity will be de-funded and closed in the next quarter because it is anticipated that for all future home sales, proceeds of sale will cover the
homebuyer assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A Inner City Christian Federation (ICCF) Rehab
Activity Title:                                             ICCF Owner Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

011 NSP Rehab for Homeownership Rehab for Homeownership

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$391,864.92

$391,864.92

$391,864.92

$391,864.92

$219,121.97

$172,742.95

Program Income Received: $0.00



14018

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Inner City Christian Federation (ICCF) Rehab
Activity Title:                                             ICCF Owner Rehab

Total Funds Expended: $391,864.92

ICCF Non Profit Housing Corp. $391,864.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive marketability
improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of light fixtures and bulbs with
CFLs, low flow showers, faucets, toilets, replacement of HVAC with 90% minimum efficiency furnace, hot water heater, and energy star stove,
refrigerator and dishwasher. Other improvements may include roof replacement, exterior improvements to siding, concrete work, and garage.
Many of the homes need flooring replaced, kitchen cabinets replaced, and interior trim and painting. All homes built before 1978 will be tested
for lead-based paint and treated according to HUD Lead-safe requirements.

Activity Description

Houses will be located in one of the Kent County Target Areas.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A Kitson Homebuyer Rehab
Activity Title:                                             Kitson Owner Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

011 NSP Rehab for Homeownership Rehab for Homeownership

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Kitson Homebuyer Rehab
Activity Title:                                             Kitson Owner Rehab
07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lee Kitson Builder, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$471,302.64

$471,302.64

$471,302.64

$471,302.64

$274,361.92

$196,940.72

Program Income Received: $0.00

Total Funds Expended: $471,302.64

Lee Kitson Builder, Inc. $471,302.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive marketability
improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of light fixtures and bulbs with
CFLs, low flow showers, faucets, toilets, replacement of HVAC with 90% minimum efficiency furnace, hot water heater, and energy star stove,
refrigerator and dishwasher. Other improvements may include roof replacement, exterior improvements to siding, concrete work, and garage.
Many of the homes need flooring replaced, kitchen cabinets replaced, and interior trim and painting. All homes built after 1978 will be tested for
lead-based paint and treated according to HUD Lead-safe requirements.

Activity Description

Kent County NSP Target Areas

Location Description:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Kitson Homebuyer Rehab
Activity Title:                                             Kitson Owner Rehab

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A Lighthouse Communities Homebuyer Rehab
Activity Title:                                             Lighthouse Homebuyer Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

011 NSP Rehab for Homeownership Rehab for Homeownership

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$708,603.02

$708,603.02

$708,603.02

$708,603.02

$442,862.70

$265,740.32

Program Income Received: $77,369.48

Total Funds Expended: $708,603.02

Lighthouse Communities, Inc. $708,603.02
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Lighthouse Communities Homebuyer Rehab
Activity Title:                                             Lighthouse Homebuyer Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive marketability
improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of light fixtures and bulbs with
CFLs, low flow showers, faucets, toilets, replacement of HVAC with 90% minimum efficiency furnace, hot water heater, and energy star stove,
refrigerator and dishwasher. Other improvements may include roof replacement, exterior improvements to siding, concrete work, and garage.
Many of the homes need flooring replaced, kitchen cabinets replaced, and interior trim and painting. All homes built after 1978 will be tested for
lead-based paint and treated according to HUD Lead-safe requirements.

Activity Description

Kent County NSP Target Areas

Location Description:

 We are continuing to work closely with the developer to close on the lease to purchase of the last remaining single family home located at
2187 Highlander SE in Kentwood.  The home buyers have been working on clearing up credit issues and working closely with the home buyer
counselor at LINC and their lender to become mortgage ready and be able to obtain the loan and purchase the home.  We met with LINC this
quarter and were updated on the status of the loan closing and were told that we will be closing on the home in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A Lighthouse Set-Aside Rehab
Activity Title:                                             Lighthouse Rehab 50% AMI Owner Unit

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

011 NSP Rehab for Homeownership Rehab for Homeownership

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Lighthouse Set-Aside Rehab
Activity Title:                                             Lighthouse Rehab 50% AMI Owner Unit
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,596.84

$62,596.84

$62,596.84

$62,596.84

$56,491.85

$6,104.99

Program Income Received: $0.00

Total Funds Expended: $56,491.85

Lighthouse Communities, Inc. $56,491.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the Taft property, the rehabilitation budget  includes energy efficiency improvements including window and door replacement, increased
insulation in walls and ceilings, remodel of kitchen, baths, and replacement of flooring throughout the home. Electrical and plumbing systems in
the home will be brought up to code. Home already had a 5 year old, 90% efficiency furnace and newer air conditioner and water heater.
Exterior improvements include sidewalk, steps and driveway repair, tree trimming and garage roof and siding repairs.

Activity Description

Located in the Kent County NSP Target Area.

Location Description:

 Reported race/ethnicity and entered completion date.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Lighthouse Set-Aside Rehab
Activity Title:                                             Lighthouse Rehab 50% AMI Owner Unit

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14A Mohawk Construction - Rehab
Activity Title:                                             Mohawk Construction Owner Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

011 NSP Rehab for Homeownership Rehab for Homeownership

Projected Start Date: Projected End Date:

02/01/2013 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Mohawk Construction Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,674.90

$194,674.90

$194,674.90

$194,674.90

$145,904.13

$48,770.77

Program Income Received: $49,762.07

Total Funds Expended: $194,674.90

Mohawk Construction Group, LLC $194,674.90

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14A Mohawk Construction - Rehab
Activity Title:                                             Mohawk Construction Owner Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Each house acquired through the NSP program will get energy efficient upgrades, be brought totally up to code, and receive marketability
improvements. Weatherization includes new windows, exterior doors, insulation improvements, replacement of light fixtures and bulbs with
CFLs, low flow showers, faucets, toilets, replacement of HVAC with 90% minimum efficiency furnace, hot water heater, and energy star stove,
refrigerator and dishwasher. Other improvements may include roof replacement, exterior improvements to siding, concrete work, and garage.
Many of the homes need flooring replaced, kitchen cabinets replaced, and interior trim and painting. All homes built after 1978 will be tested for
lead-based paint and treated according to HUD Lead-safe requirements.

Activity Description

Kent County NSP Target Areas

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14B NSP Set-aside Rental Rehab
Activity Title:                                             NSP Rental Rehab ADR50

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

007 NSP Rental Rehab NSP Rental Rehab

Projected Start Date: Projected End Date:

02/13/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14B NSP Set-aside Rental Rehab
Activity Title:                                             NSP Rental Rehab ADR50
Lighthouse Communities, Inc. No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$882,838.09

$882,838.09

$882,838.09

$876,733.10

$477,399.72

$399,333.38

Program Income Received: $110,100.65

Total Funds Expended: $882,838.09

Lighthouse Communities, Inc. $882,838.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer will seek one-, two- and four-unit foreclosed rental properties for consideration under the Kent County NSP. Rental units will be
made affordable to households at 50% Area Median Income or less. All units will be brought up to code, receive extensive energy efficiency
improvements and marketability upgrades.

Activity Description

Activities will be restricted to target area identified in Section 1, A and B. Kent County will partner with experienced non-profit developers in
these areas that meet NSP objectives and redevelop those areas where continuing foreclosures are deteriorating the quality of neighborhoods.

Location Description:

 Project in final stages of completion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Acquisition for Rental
Activity Title:                                             Acquistion for Rental for 25% Set-Aside

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

005 NSP Acq for Rental Acquisition for Rental 50

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$286,038.27

$286,038.27

$286,038.27

$286,038.27

$153,724.52

$132,313.75

Program Income Received: $0.00

Total Funds Expended: $286,038.27

Lighthouse Communities, Inc. $286,038.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Acquisition for Rental
Activity Title:                                             Acquistion for Rental for 25% Set-Aside

 This is strictly an acquisition activity and the performance measure for national objective will be reported at activty 14B NSP Set-aside Rental
Rehab when the properties are leased/occupied.
 Acquisition of one-, two- to four-unit foreclosed rental properties for permanent rental for households at or below 50% Area Median Income.
Rents limits are set at the 50% Area Median Income rent limits published by the Kent County Housing Commission, including utility allowances.
The rental units have a fifteen year affordability period.

Activity Description

Kent County NSP Target areas

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Habitat LH25
Activity Title:                                             Acq and Rehab Habitat LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity Kent County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$270,000.00

$270,000.00

$270,000.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Habitat LH25
Activity Title:                                             Acq and Rehab Habitat LH25

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$270,000.00

$194,271.40

$75,728.60

Program Income Received: $0.00

Total Funds Expended: $270,000.00

Habitat for Humanity Kent County $270,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat will identify available abandoned foreclosed single-family properties. These properties will be purchased at a discount. Habitat will write
work specifications to bring the unit to code and redevelop the property for resale to a household at or below 50% AMI. Habitat for Humanity is
bringing all of their homes up to LEED certification standards. Homebuyer assistance may be provided as part of project costs.

Activity Description

Houses will be located in target area identified in section 1 A and B.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF 001-Potter
Activity Title:                                             Acq 4617 Potter

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:



14029

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 001-Potter
Activity Title:                                             Acq 4617 Potter
009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,250.64

$76,250.64

$76,250.64

$76,250.64

$76,250.64

$0.00

Program Income Received: $79,572.35

Total Funds Expended: $76,250.64

ICCF Non Profit Housing Corp. $76,250.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 001-Potter
Activity Title:                                             Acq 4617 Potter

 This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF) Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 A single family 3 bedroom, 2 bath home was purchased at 4617 Potter, Kentwood, MI for $69,000, 4% below the appraised value of $72,000.
The closing took place on 8/21/09.  The home was built in 1920 and will receive a lead-based paint risk assessment and clearance.  The
rehabilitation budget of $32,352 includes energy efficiency improvements including a new 90% or higher efficiency furnace, water heater,
energy star range and refrigerator, increased insulation in walls and ceiling, new roof including new aluminum gutters around entire house,
replace 2 windows in living room, new interior doors, new paint and replace all carpet throughout home.  Exterior improvements include new
concrete parking pad installed in front of garage, clean siding and repair soffit as needed, replace front exterior door and install new garage
door opener, tree removal and trimming as needed along with new landscaping in areas affected by new concrete in driveway. We are
budgeting $18,000 for homebuyer assistance. Resale price is $90,000

Activity Description

This property is in the NSP area for Kentwood, census tract 012901.

Location Description:

 Reported ethnic data purchaser wasover 80% AMI so not reported as Low or Mod.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF 002 36th Street
Activity Title:                                             Acq 36th Street

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 002 36th Street
Activity Title:                                             Acq 36th Street
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,976.52

$84,976.52

$84,976.52

$84,976.52

$84,976.52

$0.00

Program Income Received: $74,304.67

Total Funds Expended: $84,976.52

ICCF Non Profit Housing Corp. $84,976.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF) Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 A single family 3 bedroom, 1 bath home was purchased at 2604 36th Street SW, Wyoming, MI for $78,900, 1% below the appraised value of
$80,000.  The closing took place on 10/9/09.  The home was built in 1961 and will receive a lead-based paint risk assessment and clearance.
The rehabilitation budget of $27,715 includes energy efficient improvements including a new 90% or higher efficiency furnace and water
heater, Energy Star rated appliances, increased insulation in attic, update electrical and plumbing systems, replace light fixtures, update kitchen
and bathroom and new carpet and floor coverings through out.  Exterior improvements include grading as needed before installation of new
driveway, new roof, removal of tree stump, repair of deck stairs and landscaping as needed. We are budgeting $18,000 for homebuyer
assistance, sales price is $90,000.

Activity Description

Activity is located in the Wyoming census tract 0138.01

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 002 36th Street
Activity Title:                                             Acq 36th Street

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF 003- 43rd Street
Activity Title:                                             ACQ ICCF 003 - 43rd Street

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,157.41

$81,157.41

$81,157.41

$81,157.41

$81,152.41

$5.00

Program Income Received: $65,304.72

Total Funds Expended: $81,157.41

ICCF Non Profit Housing Corp. $81,157.41

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 003- 43rd Street
Activity Title:                                             ACQ ICCF 003 - 43rd Street

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF) Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 A single family 3 bedroom, 1 bath home was purchased at 338 43rd Street SE, Kentwood, MI for $75,00.00, 4% below the appraised value of
$78,000.  The closing took place on 11/12/09. The rehabilitation budget of $25,077.00 includes energy efficient improvements such as: a new
high efficiency 90%+ furnace, increased insulation in attic, paint interior, new floor coverings throughout, new laminate counter tops in kitchen
and all new energy efficient appliances.

Activity Description

This property is in the NSP target area for Kentwood.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF 004 - Colrain
Activity Title:                                             ACQ Colrain

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 004 - Colrain
Activity Title:                                             ACQ Colrain
Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,533.62

$57,533.62

$57,533.62

$57,533.62

$57,533.62

$0.00

Program Income Received: $65,817.23

Total Funds Expended: $57,533.62

ICCF Non Profit Housing Corp. $57,533.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF) Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 A single family 3 bedroom, 1 1/2 bath home was purchased at 45 Colrain Street SW, Wyoming for $51,000, 4% below the appraised value of
$54,000.  The closing took place on November 12, 2009.  The home was built in 1950 and will receive a lead-based paint risk assessment and
clearance.  The rehabilitation budget of $59,651.90 includes energy efficient improvements improvements including a new 90% or higher
efficiency furnace and water heater, Energy Star rated appliances, increased insulation in attic, update electrical and plumbing systems.

Activity Description

This house is located in the Wyoming NSP target area.

Location Description:

 Added owner data to populate fields added into Action Plan. Corrected from "low" to "mod" household, household is between 50-80 AMI.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 004 - Colrain
Activity Title:                                             ACQ Colrain

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF 005 - Heron
Activity Title:                                             Acq Heron

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

11/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,127.83

$63,127.83

$63,127.83

$63,127.83

$5,765.00

$57,362.83

Program Income Received: $58,584.26

Total Funds Expended: $63,127.83

ICCF Non Profit Housing Corp. $63,127.83

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 005 - Heron
Activity Title:                                             Acq Heron

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF) Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 An offer was made and accepted on a 3 bedroom, 1 bath home located at 3909 Heron Avenue, SW, Wyoming, MI in the amount of
$57,000.00, which 5% below the appraised value of $60,000.00.  Improvements to be made will include: new roof, new entry doors, new
90%+ efficiency furnace and water heater, new insulation, as needed, new windows, counter tops and floor coverings, all new energy efficient
appliances.

Activity Description

This activity is located in the Wyoming NSP Target Area.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF 006 Flamingo
Activity Title:                                             Acq ICCF 006 Flamingo

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

11/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 006 Flamingo
Activity Title:                                             Acq ICCF 006 Flamingo
Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,151.28

$83,151.28

$83,151.28

$83,151.28

$57,470.06

$25,681.22

Program Income Received: $66,586.36

Total Funds Expended: $83,151.28

ICCF Non Profit Housing Corp. $83,151.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Inner City Christian Federation (ICCF) Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 An offer was made and accepted on a 3 bedroom, 1 bath home located at 3500 Flamingo Avenue SW, Wyoming, MI in the amount of
$75,000.00, which 4% below the appraised value of $78,500.00.  Improvements to be made will include: new roof, 3 new interior doors, new
90%+ efficiency furnace, new water heater, new insulation, update electrical, new cabinets and counter tops, new floor coverings and all new
energy efficient appliances.

Activity Description

This home is located in the NSP target area of Wyoming.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF 006 Flamingo
Activity Title:                                             Acq ICCF 006 Flamingo

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G ICCF Non Profit Housing Owner Acq
Activity Title:                                             ICCF Homeowner Acquisition

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/28/2010 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

ICCF Non Profit Housing Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,359.60

$52,359.60

$52,359.60

$52,359.60

$52,159.60

$200.00

Program Income Received: $59,189.64

Total Funds Expended: $52,359.60

ICCF Non Profit Housing Corp. $52,359.60

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G ICCF Non Profit Housing Owner Acq
Activity Title:                                             ICCF Homeowner Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is strictly acquisition and a support activity for 14A Inner City Christian Federation (ICCF) Rehabilitation. The performance measure
for the household beneficiary will be reported at that activity. This activity involves acquisition of foreclosed/abandoned property for
rehabilitation and resale to a household at or below 120% Area Median Income by ICCF Non Profit Housing Corporation.

Activity Description

Activity will be carried out in one of the Kent County NSP Target Areas.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Kitson Builder 001- Haughey
Activity Title:                                             ACQ Haughey

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lee Kitson Builder, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Kitson Builder 001- Haughey
Activity Title:                                             ACQ Haughey
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,241.96

$47,241.96

$47,241.96

$47,241.96

$47,241.96

$0.00

Program Income Received: $0.00

Total Funds Expended: $380.00

Lee Kitson Builder, Inc. $380.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Kitson Homebuyer Rehab. The one unit will be counted at
that activity when the home is occupied and the performance measure for this activity will remain zero because the national objective is being
met at the rehab activity.
 Developer entered into a purchase agreement 8/19/09 to purchase the property from HUD for $40,100. The closing took place on 10/21/09.
Property appraised at $44,500, ten percent over the accepted purchase price.  The home was in a state of disrepair with damage to ceilings,
windows and roofing. The developer will replace windows, exterior doors, replace the roof on the house and garage, repaint the interior,
replace kitchen, replace toilet and vanity, replace the furnace, bring the electrical and plumbing up to code, and add insulation as needed.
Property improvements will result in at least 10% improvement in pre- and post blower door test. The estimated rehabilitation budget is
$49,900. The resale price is $69,900 and estimated homebuyer assistance budgeted is $13,980.

Activity Description

4930 Haughey Ave SW is located in an urban portion of the Wyoming NSP area.

Location Description:

 This house is on the market and has had some interest. The home is not in a highly visible location which may be affecting the time it has
taken to sell the home. When the home sells the activity beneficiary information will be reported and the activity completed.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Kitson Builder 001- Haughey
Activity Title:                                             ACQ Haughey

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Kitson Builder 002 - Homebuyer Acquisition
Activity Title:                                             ACQ Kitson properties

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lee Kitson Builder, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,457.84

$115,457.84

$115,457.84

$115,457.84

$114,194.56

$1,263.28

Program Income Received: $210,262.94

Total Funds Expended: $162,319.80

Lee Kitson Builder, Inc. $162,319.80

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Kitson Builder 002 - Homebuyer Acquisition
Activity Title:                                             ACQ Kitson properties

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Kitson Homebuyer Rehab. The two units will be counted at
that activity when the home is occupied and the performance measure for this activity will remain zero because the national objective is being
met at the rehab activity.
 This activity will include acquisition of foreclosed or abandoned properties by Kitson Builders for resale to households up to 120% of Area
Median Income. Two properties purchased under this activity included one ofn Groveland SW and Colrain SW both in Wyoming, MI.

Activity Description

 Homes to be acquired will be located in one of the Kent County NSP target areas.

Location Description:

 The total funds expended amounts are correcting previous quarter reporting. $46,861.96 was drawn for 14G Kitson Haughey in this activity
because it wouldn't allow us to draw in that one.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Kitson Builder 003-Marquette
Activity Title:                                             ACQ Marquette

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Kitson Builder 003-Marquette
Activity Title:                                             ACQ Marquette
Primary Responsible Organization:

Lee Kitson Builder, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$25,000.00

$25,000.00

Program Income Received: $76,837.20

Total Funds Expended: $50,000.00

Lee Kitson Builder, Inc. $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Kitson Homebuyer Rehab. The two units will be counted at
that activity when the home is occupied and the performance measure for this activity will remain zero because the national objective is being
met at the rehab activity.
 An offer to purchase the house was submitted on November 6, 2009 in the amount of $18,700.00 and was accepted.  The as-is appraisal value
of the property is $28,500.  The home has 3 bedrooms, a one stall detached garage and a full unfinished basement.  The property will need to
have lead clearance testing.  The rehab estimates include energy efficient improvements including: new windows, exterior and interior doors,
updated plumbing and electrical, new furnace and  hot water heater, insulation added as needed, new flooring throughout, new cabinets, sink,
and new energy efficient appliances in the kitchen icluding the installation of a dishwasher and microwave, new toilets, sinks, tub/shower
enclosures in existing bathroom and add bathroom on 2nd floor.  Improvements to the exterior include: remove existing porch and pour new
porch cap with 4 columns, repair roof as needed and add gutters and downspouts to the rear of the house, new concrete steps at rear of
house, new concrete driveway, repair and repaint existing shake siding on gables and install new vinyl siding to the balance of the home,
demolish existing one stall garage and build new 22X22 garage with overhead door, service door and roofing and siding to match home, and
add landscaping. A property on Cleveland was also purchased under this activity.

Activity Description

This property is located in the Wyoming NSP target area.

Location Description:



14044

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Kitson Builder 003-Marquette
Activity Title:                                             ACQ Marquette

 Home sold on 10/26/10 to a low-income household and $75,837.20 was returned from proceeds of sale. The household did not require
homebuyer assistance and a mortgage of $1,000 was placed on the property to secure a five-year affordability period.
 The Cleveland property has been on the market for a little over a month and when it sells the beneficiary data will be reported at this activity.
Hopefully it will sell in the 1st quarter of 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse 001-Taft
Activity Title:                                             ACQ Taft

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,500.87

$75,500.87

$75,500.87

$75,500.87

$75,500.87

$0.00

Program Income Received: $74,398.83
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 001-Taft
Activity Title:                                             ACQ Taft

Total Funds Expended: $75,500.87

Lighthouse Communities, Inc. $75,500.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Lighthouse Set-Aside Rehab which was rehab on a unit for a
household at or belo 50% AMI. The unit will be counted at that activity when the home is occupied and the performance measure for this
activity will remain zero because the national objective is being met at the rehab activity.
 A single family 3 bedroom, 1 &frac12; bath was purchased at 3304 Taft, Wyoming, MI for $69,000, 9% below the appraised value of $76,000.
The closing took place on 9/14/09. The home was built in 1950 and will receive a lead-based paint risk assessment and clearance. The
rehabilitation budget of $52,190 includes energy efficiency improvements including window and door replacement, increased insulation in walls
and ceilings, remodel of kitchen, baths, and replacement of flooring throughout the home. Electrical and plumbing systems in the home will be
brought up to code. Home already had a 5 year old, 90% efficiency furnace and newer air conditioner and water heater. Exterior improvements
include sidewalk, steps and driveway repair, tree trimming and garage roof and siding repairs. We are budgeting $15,400 for homebuyer
assistance. The sales price is $77,500.

Activity Description

This property is in the NSP target area for Wyoming, census tract 013802.

Location Description:

 Reported race/ethnicity and entered completion date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse 002-Embro
Activity Title:                                             ACQ Embro

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 002-Embro
Activity Title:                                             ACQ Embro
009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,166.33

$116,166.33

$116,166.33

$116,166.33

$116,166.33

$0.00

Program Income Received: $111,531.00

Total Funds Expended: $116,166.33

Lighthouse Communities, Inc. $116,166.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 002-Embro
Activity Title:                                             ACQ Embro

 This activity is a support activity for the performance measure achieved under 14A Lighthouse Communities Homebuyer Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 A single family 3 bedroom, 2.5 bath home was purchased at 2291 Embro Drive SE, Kentwood, MI for $109,500, 2% below the appraised value
of $112,000.  The closing took place on 9/28/09.  The home was built in 1978 and also features a full basement, 2 stall attached garage and
patio.  The rehabilitation budget of $46,154 includes energy efficient improvements including window and door replacements, increased
insulation in attic, new energy star 90% or better efficiency furnace, water heater and air conditioner installed,   new energy star refrigerator,
range, dishwasher and microwave, remodel of bathrooms, new paint throughout and replacement of carpet.  Exterior improvements will include
front steps with concrete steps, tear off and install new roof with new gutters and downspouts where needed and repairing the others, repair
wood siding as needed, remove and replace porch slab in back of house, install garage door complete with electric opener, install pre-hung
metal clad exterior door and trim trees and bushes. Budget amount includes $25,000 for homebuyer assistance. Sales price is $125,000.

Activity Description

This property is in the NSP target area for Kentwood.  The neighborhood surrounding the property has historically had a high percentage of
homeowners and would be considered a very stable neighborhood.

Location Description:

 Reported race/ethnicity and entered completion date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse 003-Ariebill
Activity Title:                                             ACQ Ariebill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 003-Ariebill
Activity Title:                                             ACQ Ariebill

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,489.07

$74,489.07

$74,489.07

$74,489.07

$74,489.07

$0.00

Program Income Received: $64,323.25

Total Funds Expended: $74,489.07

Lighthouse Communities, Inc. $74,489.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Lighthouse Communities Homebuyer Rehab. The unit will
be counted at that activity when the home is occupied and the performance measure for this activity will remain zero because the national
objective is being met at the rehab activity.
 A single family 3 bedroom, 1 bath home was purchased at 621 Ariebill, Wyoming for $67,900, 3% below the appraised value of $70,000. The
closing took place on 9/30/09. The home was built in 1982 and will require mold abatement. The scope of rehabilitation work includes a new
roof, repair of exterior fencing and shed, mold removal in basement, new vinyl replacement windows, exterior doors, insulation of walls and
ceiling, installation of 90% efficient furnace, new energy star rated A/C system, new hot water heater, remodel of bathroom including low flow
toilet, repair of walls and new paint, carpet replacement,  replacement of cabinetry and flooring in kitchen and bath. New energy star kitchen
appliances. Budget includes $20,800 for homebuyer assistance and sales price of unit will be $104,000.

Activity Description

This home is in the NSP target area for Wyoming, census tract 0140.

Location Description:

 Reported race/ethnicity and entered completion date.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 003-Ariebill
Activity Title:                                             ACQ Ariebill

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse 004-Whispering Brk
Activity Title:                                             ACQ Whispering Brook

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

005 NSP Acq for Rental Acquisition for Rental 50

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,470.35

$78,470.35

$78,470.35

$78,470.35

$78,470.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,470.35

Lighthouse Communities, Inc. $78,470.35

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 004-Whispering Brk
Activity Title:                                             ACQ Whispering Brook

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14B Set-aside Rental Rehab. The unit will be counted at that
activity when the rental is occupied and the performance measure for this activity will remain zero because the national objective is being met
at the rehab activity.
 The activity involves acquisition of a unit for conversion into a permanent rental unit for households at or below 50% area median income. The
unit is a condominium located at 3508 Whispering Brook, Kentwood, MI,  purchased for $72,000, 3% below the appraised value of $74,000.
Closed on 9/28/09, the unit has 2 bedrooms and 1.5 baths.  The developer plans to add a bedroom in the basement.

Activity Description

 Property is located in the Kentwood NSP.

Location Description:

 During the report period, the property was leased to a household with income < 50% AMI, as required. A fifteen-year affordability rentention
agreement was recorded with the County Clerk. The developer is required to report any change in tenancy to verify tenants occupying the unit
are at or below 50% AMI and the rents are set at or below the HUD published 50%AMI rent minus utility allowance.
 During the quarter, funds $380 was de-obligated which was previously over-budgeted. This activity will be closed in the next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse 005-Mohawk
Activity Title:                                             ACQ Mohawk

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 005-Mohawk
Activity Title:                                             ACQ Mohawk
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,670.04

$111,670.04

$111,670.04

$111,670.04

$111,670.04

$0.00

Program Income Received: $120,889.76

Total Funds Expended: $111,670.04

Lighthouse Communities, Inc. $111,670.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Lighthouse Communities Homebuyer Rehab. The
performance measure for this activity will remain zero because the national objective and beneficiary accomplishment is being reported at the
rehab activity.
 A single family 3 bedroom, 1.5 bath home was purchased at 3918 Mohawk Avenue SW, Grandville MI for $104,900, 3% below the appraised
value of $108,000.  The closing took place on 10/9/09.  The home was built in 1972 and will receive a lead-based paint risk assessment and
clearance.  The rehabilitation budget of $50,000 includes energy efficient improvements including window and door replacements, increased
insulation to attic, electrical and plumbing updated, remodel of kitchen and baths, new energy star 90% or better efficiency furnace and water
heater, new paint and flooring through out.  Exterior improvements include new roof, garage door, repair retaining wall in back and front porch
steps and landscaping. The resale price is $155,000. Homebuyer assistance is budgeted in the amount of $31,000

Activity Description

This home is in the NSP target area for Grandville.The neighborhood surrounding this property is very desireable and appears to stable.

Location Description:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 005-Mohawk
Activity Title:                                             ACQ Mohawk

 Reported race/ethnicity and entered completion date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse 006-Boone
Activity Title:                                             ACQ Boone

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 05/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,843.97

$93,843.97

$93,843.97

$93,843.97

$93,843.97

$0.00

Program Income Received: $88,582.27

Total Funds Expended: $93,843.97

Lighthouse Communities, Inc. $93,843.97
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse 006-Boone
Activity Title:                                             ACQ Boone
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Lighthouse Communities Homebuyer Rehab. The
performance measure for this activity will remain zero because the national objective and beneficiary accomplishment is being reported at the
rehab activity.
 A single family 4 bedroom, 2 bath home was purchased at 3058 Boone Avenue SW, Wyoming MI for $89,100, 7% below the appraised value
of $96,000.  The closing took place on 9/29/09.  The rehabilitation budget of $40,480 includes energy efficient improvements including new
vinyl replacement windows in house and garage, new interior and exterior doors, new gliding patio door off dining room, 90% or higher
efficiency furnace, water heater, new energy star rated appliances, new paint and carpet through out, update kitchen and bathrooms, increased
insulation in attic and update electrical system and plumbing systems. Exterior improvements include replacing sunken walks from driveway to
garage, repair porch, clean and repair vinyl siding, trim trees and shrubs, install new gutters and downspouts, repair decks and stairs in
backyard and new garage door with opener.

Activity Description

This property is located in the Wyoming NSP target area.

Location Description:

 Reported race/ethnicity and added completion date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Lighthouse Owner Acquisition
Activity Title:                                             14G Lighthouse SF ACQ

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse Owner Acquisition
Activity Title:                                             14G Lighthouse SF ACQ
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lighthouse Communities, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$480,195.37

$480,195.37

$480,195.37

$480,195.37

$369,295.81

$110,899.56

Program Income Received: $240,148.06

Total Funds Expended: $480,195.37

Lighthouse Communities, Inc. $480,195.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Lighthouse Communities Homebuyer Rehab. The
performance measure for this activity will remain zero because the national objective and beneficiary accomplishment is being reported at the
rehab activity.
 The activity includes acquisition of foreclosed houses for resale to households at or below 120% area median income. This activity is for
Lighthouse Communties single family acquisition to be funded primarily with program income received from sale of other rehabilitated NSP
houses.  If not funded with program income directly, when program income is drawn to cover the cost of other activities, the program funds
they "replace" will be moved to this activity for acquisition. Properties purchased under this activity included properties on the following streets:
Highlander, Ash, Boone, Madison, and Wolf Run.

Activity Description

Kent County NSP target areas.

Location Description:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Lighthouse Owner Acquisition
Activity Title:                                             14G Lighthouse SF ACQ

 The single family home at 2187 Highlander closed on June 25 to the income qualified home buyer that had been in a lease to purchase for the
home since 2010 while they were working on becoming mortgage ready.  The sales price of the home was $120,000 with home buyer
assistance in the amount of $24,000.00 provided in the form of a second mortgage.  Program income was received in the amount of
$92,347.20. The accomplishment and benificiary performance measures had already been entered in 2010 when the home became occupied by
the tenant who is now the home owner.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Mohawk Construction 001-Rathbone
Activity Title:                                             ACQ Rathbone

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:

07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mohawk Construction Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,039.74

$29,039.74

$29,039.74

$29,039.74

$29,039.74

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Mohawk Construction 001-Rathbone
Activity Title:                                             ACQ Rathbone

Total Funds Expended: $29,039.74

Mohawk Construction Group, LLC $29,039.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Mohawk Construction - Rehab. The unit will be counted at
that activity when the home is occupied and the performance measure for this activity will remain zero because the national objective is
achieved under the rehab activity.
 An offer was made and accepted to purchase a 3 bedroom, 1 bath home in the Wyoming NSP target area.  The purchase price of the home is
$23,000 pending the appraisal coming back 1% less than sales price. The home will be completely rehabilitated for resale to a household at or
below 120% AMI.

Activity Description

This property is located in the target area for Wyoming.

Location Description:

 Rehabilitation was completed in September and the house is on the market. When the house sells, program income will be reported at this
activity and the homebuyer demographics will be reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14G Mohawk Construction 002 Carmel
Activity Title:                                             ACQ Carmel

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

009 ACQ SF ACQ-Homebuyer

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Mohawk Construction 002 Carmel
Activity Title:                                             ACQ Carmel
07/24/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mohawk Construction Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,967.93

$85,967.93

$85,967.93

$85,967.93

$85,967.93

$0.00

Program Income Received: $72,083.25

Total Funds Expended: $85,967.93

Mohawk Construction Group, LLC $85,967.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is a support activity for the performance measure achieved under 14A Mohawk Construction - Rehab. The unit will be counted at
that activity when the home is occupied and the performance measure for this activity will remain zero.
 An offer was made and accepted in the amount of $80,000.00 for the acquistion of a foreclosed home at 3084 Carmel SW Avenue, Grandville,
MI. The home will be rehabilitated and sold to a household earning at or below 120% AMI. The national objective will be met when the house
becomes occupied and will be reported also under Grantee Activity Number 14A Mohawk Construction - Rehab.

Activity Description

 The activity is located in the Grandville NSP Target Area.

Location Description:
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        14G Mohawk Construction 002 Carmel
Activity Title:                                             ACQ Carmel

 Home sold on 1/27/11 to an owner occupant. The sales proceeds totaled 72,083.25.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Admin
Activity Title:                                             Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

001 NSP Admin Administration

Projected Start Date: Projected End Date:

02/13/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Kent County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$556,834.33

$556,834.33

$535,436.78

$530,386.32

$275,388.92

$254,997.40

Program Income Received: $7,436.78

Total Funds Expended: $539,287.49

Kent County Community Development Department $539,287.49
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Grant Number:              B-08-UN-26-0002
Grantee :                       Kent County, MI

Award Date: Grant Authorized Amount: $3,912,796.00 Estimated PI/RL Funds: $1,773,084.77

Grantee Activity Number:                        Admin
Activity Title:                                             Admin
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General program administrative funding

Activity Description

82 Ionia Ave NW, Suite 390, Grand Rapids, MI 49503-3036

Location Description:

 There were no expenditures during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Action Plan Narrative :  Areas of Greatest Need :  Foreclosures plague the entire County, but are particularly high along the
southern tier of communities bordering the City of Detroit. In conformance with HERA, we used a matrix to measure 1) #
foreclosures, 2) # predicted foreclosures, and 3) # sub-prime loans, to rank distress in each community. The maximum score
was 14 pts. Scores ranged from 13.5 to 0.5, with a cutoff at 7.5. The County therefore allocated specific amounts of funds to
Eastpointe [13.5], Mt. Clemens [10], and Center Line [7.5].  Distribution and and Uses of Funds :  The populations of Eastpointe,
Mt Clemens, and Center Line are rough multiples of each other, doubling from Center Line to Mt. Clemens to Eastpointe. Their
distress follow a similar pattern, but with a 50% increase. These two patterns were used to weight the distress scores and
determine NSP funding for each of these communities. Center Line (1 pt), Mt. Clemens (2 pts) is twice Center Line, and
Eastpointe (4 pts) is twice Mt. Clemens. We added the weights to derive a factor of 7. $5,273,303 is reserved for these
communities. Simple math was then applied to derive sub-allocations. If progress is slow, the County would redirect funds to
other projects or expand into the next tier of distressed communities, Shelby Township [5.5], and New Haven [5.0). We expect
most foreclosed/abandoned properties and NSP projects to be located in the target areas, although some may be located in non-
targeted areas. At least $2,441,343.75 will assist HH < 50% AMI. Targeting and Beneficiary Considerations: $9,765,375.00 =
NSP Grant. < $976,537.00< 10% of grant will be used for planning/admin. > $8,788,838.00 of grant will be used for NSP
projects. <$3,515,535.00= 40% of NSP grant will be used for for LMMI households/projects throughout the County. >
$5,273,303.00 = 60% NSP grant will be committed to projects in the named distressed communities..  Definitions and
Descriptions :   (1) Blighted structure:  A structure is blighted when 1) it has deteriorated to the point where it constitutes a
threat to human health, safety, and public welfare (as determined by the municipal building official) and the estimated cost of
repair to correct those deficiencies exceeds 50% of the structure's State Equalized Value (SEV), 2) it constitutes a nuisance to the
public, or 3) it is structurally and/or functionally obsolete and therefore no longer has a useful purpose. Due to high performance
expectations, the County will directly implement the NSP funds to ensure consistency. It will, however, work with and through
communities to demolish blighted homes. They are experienced and can comply with State/local law. The County will manage the
demolition process to ensure NSP progress and compliance. Each partner therefore has a defined role. ( 2) Affordable rents : We
define "affordable rent" pursuant to HOME Regulation 24CFR 92.252(a).  (3) Continued Affordability:  The County will apply
24CFR 92.252 (e) and (f) for rental properties and, for homebuyers, at 24CFR 92.254 (a) (1), (2), (4) and (5)(ii) (A) (1).
Specifics follow:  a. Down-payment and housing rehabilitation assistance - both 0 interest deferred payment loans, fully forgiven
if HH owns and occupies home for 15 years, but repaid in full if sold before then. Assistance limited to $50,000, or 49% of hard
costs, but cannot exceed $100,000. This ensures affordability across the range of properties and among families at varying
income levels. b. Rental assistance - with properties secured by a second mortgage. Failure to comply would result in default and
require repayment of the assistance provided. ( 4) Describe housing rehabilitation standards:  The County will use the State of
Michigan Residential Building Code (for existing dwellings) and, when applicable, HQS standards. Additional Definitions: In
addition to the above, the following terms that will govern the Purchase/Rehabilitation Assistance Program.  Macomb Urban
County:  The "Macomb Urban County" as defined by CDBG regulation, is comprised of 21 participating jurisdictions, excluding
Clinton Township, Roseville, St. Clair Shores, Sterling Heights, and Warren. Unless otherwise noted, the terms Macomb County
and Macomb Urban County are interchangeable.  Macomb County Neighborhood Stabilization Program:  A program funded by
HUD to assist,  acquire and redevelop foreclosed or abandoned properties within Macomb County, that might otherwise become
sources of abandonment and blight. The NSP will focus on high distress communities: Eastpointe, Mt. Clemens, and Center Line.
Purchase Price:  The amount needed to buy a home, including reasonable closing costs  Rehabilitation Costs:  Amount of
Rehabilitation Contract and any used contingency amounts for repairs needed to make the home decent, safe and habitable
(including unforeseen and validated costs discovered during the course of rehabilitation), and comply with the Michigan Building
Code for Existing Structures, plus any amounts for energy efficiency items selected by the homeowner.  Hard Costs:  The sum of
Purchase Price and Rehabilitation Costs for a property. The maximum of Hard Costs (including private investment) for a home
receiving NSP assistance is $200,000.  Mortgage Default: mortgaged property ceases to be the primary residence of the NSP
borrower or, if there is more than one borrower, of at least one of the borrowers. 2. the home is rented, sold, or title transferred
in any way, or if the borrower fails to timely pay property taxes, or to maintain adequate fire and hazard insurance to cover all
outstanding mortgages. 3. the homeowner refinances the mortgaged property and the new mortgage does not meet County
standards to allow mortgage subordination to the new mortgage.  Current Appraised Market Value(CMAV):  the property value
reported on a Uniform Residential Appraisal Report. The appraisal must be performed by a Certified Residential Real Estate
Appraiser, and be no older than 60 days from the date of a purchase offer for that property. For purposes of mortgage
repayment only, if the homeowner does not provide an appraisal, CMAV can be established at an amount equal to two times the
current State Equalized Value, as substantiated by property tax records.  Abandoned Home:  A home is abandoned when
mortgage or tax foreclosure proceedings have been initiated for that property, when no mortgage or tax payments have been
made by the property owner for at least 90 days, and the property has been vacant for 90 days.  Foreclosed Home:  A home
upon which title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state law.  Down-Payment Mortgage (DPM):  A mortgage given to an NSP
beneficiary from NSP funds in order to purchase a foreclosed home in Macomb County, to be used as the NSP beneficiary's
primary residence. The combined total of the DPM and HRM (see below) may not exceed $50,000, or 49%, of hard costs,
whicheve is greater, (with an ultimate assistance limit of $100,000). The DPM will carry a 0% interest rate, and payment deferred
until Mortgage Default, as defined above, occurs. If Default occurs within the 15-year period of affordability, the Mortgage
becomes due and payable in full. The DPM is forgiven if Default occurs after the 15-year period of affordability expires.  Housing
Rehabilitation Mortgage (HRM):  A mortgage given to an NSP beneficiary from NSP funds in order to finance rehabilitation of a
foreclosed home located within Macomb County, purchased through the NSP, to be used as the NSP beneficiary's primary
residence. The combined total of DPM and HRM may not exceed $50,000, or 49%, of hard costs, whichever is greater, (with an
ultimate assistance limit of $100,000). The HRM will carry a 0% interest rate, and payments on the mortgage will be deferred
until Mortgage Default, as defined above, occurs. If Default occurs within the 15-year period of affordability, the Mortgage
becomes due and payable in full. The HRM is forgiven if Default occurs after the 15-year period of affordability expires.  Soft
Costs:  Amounts used to finance and implement distribution of NSP funds on a particular property. These amounts include but
are not limited to appraisals, homebuyer counseling, housing inspections, lead based paint inspections and clearances, costs of
staff time involved in the activity delivery, office expenses, necessary mileage charges and other costs necessary to the
administration and completion of a home purchase and rehabilitation of the home. These amounts will be financed with NSPfunds
butwill not be charged to the homebuyer nor require repayment.  Development Costs:  The sum of Hard Costs plus Soft Costs
Low Income Targeting :  Macomb County will ensure that a minimum of $2,441,343.75 is used to benefit households < 50%
AMI. The income limits will be based on household size and be thoses established by the U.S. Department of Housing and Urban
Development for the Detroit-Warren-Livonia metro area. The County's NSP will  assist homebuyers and renters. Staff will verify
the income-eligibility of all potential households and will therefore be able to monitor progress in meeting the LI benefit objective.
The County will advise HUD of any changes to objectives and/or activities through the DRGR.  Acquisition and Relocation :
Detroit, like other metropolitan areas, has a large and increasing number of vacant homes and too few buyers for them. It is
unique, however, in that its economic base, heavy manufacturing, is at extreme risk. This could, in a worst-case scenario, cause
further and extensive population decline and leave immense numbers of homes vacant and deteriorating. It could also
compromise Regional economic viability and growth for years. Prices could decline and remain depressed until the economy
recovers. Increased availability and reduced prices would predict that it is highly unlikely that the number of dwelling units
affordable to low- and moderate-income households will diminish. Physical conditions in some neighborhoods within the target
communities therefore demand demolition. All have older and modest housing units, and all have blighted properties that are
beyond repair, or threaten to further erode the surrounding neighborhoods. It is reasonable to assume that most, if not all, are
affordable to LMMI households.
 We may demolish as many as 65 homes with NSP funds.
 We may provide 97 units of vacant and foreclosed housing to LMMI households with NSP funds. * Roughly one-quarter of the
total number of units to be provided to LMMI households will be reserved for LI families. As indicated, there should be no
decrease in the number of housing units affordable to LMMI households as a result of NSP-assisted demolition.
 Macomb County does not intend to engage in any activity that would trigger the Uniform Acquisition and Relocation Act. Should
that inadvertently happen, however, compliance would be obtained.  Public Comment :  In addition to posting the Substantial
Amendment on the County's website, it consulted with member and peer communities, and with select stakeholders to obtain
feedback concerning the program. The Amendment generated considerable interest, but no comments that evaluated the Plan
were received.
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Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Action Plan Narrative :  Areas of Greatest Need :  Foreclosures plague the entire County, but are particularly high along the
southern tier of communities bordering the City of Detroit. In conformance with HERA, we used a matrix to measure 1) #
foreclosures, 2) # predicted foreclosures, and 3) # sub-prime loans, to rank distress in each community. The maximum score
was 14 pts. Scores ranged from 13.5 to 0.5, with a cutoff at 7.5. The County therefore allocated specific amounts of funds to
Eastpointe [13.5], Mt. Clemens [10], and Center Line [7.5].  Distribution and and Uses of Funds :  The populations of Eastpointe,
Mt Clemens, and Center Line are rough multiples of each other, doubling from Center Line to Mt. Clemens to Eastpointe. Their
distress follow a similar pattern, but with a 50% increase. These two patterns were used to weight the distress scores and
determine NSP funding for each of these communities. Center Line (1 pt), Mt. Clemens (2 pts) is twice Center Line, and
Eastpointe (4 pts) is twice Mt. Clemens. We added the weights to derive a factor of 7. $5,273,303 is reserved for these
communities. Simple math was then applied to derive sub-allocations. If progress is slow, the County would redirect funds to
other projects or expand into the next tier of distressed communities, Shelby Township [5.5], and New Haven [5.0). We expect
most foreclosed/abandoned properties and NSP projects to be located in the target areas, although some may be located in non-
targeted areas. At least $2,441,343.75 will assist HH < 50% AMI. Targeting and Beneficiary Considerations: $9,765,375.00 =
NSP Grant. < $976,537.00< 10% of grant will be used for planning/admin. > $8,788,838.00 of grant will be used for NSP
projects. <$3,515,535.00= 40% of NSP grant will be used for for LMMI households/projects throughout the County. >
$5,273,303.00 = 60% NSP grant will be committed to projects in the named distressed communities..  Definitions and
Descriptions :   (1) Blighted structure:  A structure is blighted when 1) it has deteriorated to the point where it constitutes a
threat to human health, safety, and public welfare (as determined by the municipal building official) and the estimated cost of
repair to correct those deficiencies exceeds 50% of the structure's State Equalized Value (SEV), 2) it constitutes a nuisance to the
public, or 3) it is structurally and/or functionally obsolete and therefore no longer has a useful purpose. Due to high performance
expectations, the County will directly implement the NSP funds to ensure consistency. It will, however, work with and through
communities to demolish blighted homes. They are experienced and can comply with State/local law. The County will manage the
demolition process to ensure NSP progress and compliance. Each partner therefore has a defined role. ( 2) Affordable rents : We
define "affordable rent" pursuant to HOME Regulation 24CFR 92.252(a).  (3) Continued Affordability:  The County will apply
24CFR 92.252 (e) and (f) for rental properties and, for homebuyers, at 24CFR 92.254 (a) (1), (2), (4) and (5)(ii) (A) (1).
Specifics follow:  a. Down-payment and housing rehabilitation assistance - both 0 interest deferred payment loans, fully forgiven
if HH owns and occupies home for 15 years, but repaid in full if sold before then. Assistance limited to $50,000, or 49% of hard
costs, but cannot exceed $100,000. This ensures affordability across the range of properties and among families at varying
income levels. b. Rental assistance - with properties secured by a second mortgage. Failure to comply would result in default and
require repayment of the assistance provided. ( 4) Describe housing rehabilitation standards:  The County will use the State of
Michigan Residential Building Code (for existing dwellings) and, when applicable, HQS standards. Additional Definitions: In
addition to the above, the following terms that will govern the Purchase/Rehabilitation Assistance Program.  Macomb Urban
County:  The "Macomb Urban County" as defined by CDBG regulation, is comprised of 21 participating jurisdictions, excluding
Clinton Township, Roseville, St. Clair Shores, Sterling Heights, and Warren. Unless otherwise noted, the terms Macomb County
and Macomb Urban County are interchangeable.  Macomb County Neighborhood Stabilization Program:  A program funded by
HUD to assist,  acquire and redevelop foreclosed or abandoned properties within Macomb County, that might otherwise become
sources of abandonment and blight. The NSP will focus on high distress communities: Eastpointe, Mt. Clemens, and Center Line.
Purchase Price:  The amount needed to buy a home, including reasonable closing costs  Rehabilitation Costs:  Amount of
Rehabilitation Contract and any used contingency amounts for repairs needed to make the home decent, safe and habitable
(including unforeseen and validated costs discovered during the course of rehabilitation), and comply with the Michigan Building
Code for Existing Structures, plus any amounts for energy efficiency items selected by the homeowner.  Hard Costs:  The sum of
Purchase Price and Rehabilitation Costs for a property. The maximum of Hard Costs (including private investment) for a home
receiving NSP assistance is $200,000.  Mortgage Default: mortgaged property ceases to be the primary residence of the NSP
borrower or, if there is more than one borrower, of at least one of the borrowers. 2. the home is rented, sold, or title transferred
in any way, or if the borrower fails to timely pay property taxes, or to maintain adequate fire and hazard insurance to cover all
outstanding mortgages. 3. the homeowner refinances the mortgaged property and the new mortgage does not meet County
standards to allow mortgage subordination to the new mortgage.  Current Appraised Market Value(CMAV):  the property value
reported on a Uniform Residential Appraisal Report. The appraisal must be performed by a Certified Residential Real Estate
Appraiser, and be no older than 60 days from the date of a purchase offer for that property. For purposes of mortgage
repayment only, if the homeowner does not provide an appraisal, CMAV can be established at an amount equal to two times the
current State Equalized Value, as substantiated by property tax records.  Abandoned Home:  A home is abandoned when
mortgage or tax foreclosure proceedings have been initiated for that property, when no mortgage or tax payments have been
made by the property owner for at least 90 days, and the property has been vacant for 90 days.  Foreclosed Home:  A home
upon which title for the property has been transferred from the former homeowner under some type of foreclosure proceeding or
transfer in lieu of foreclosure, in accordance with state law.  Down-Payment Mortgage (DPM):  A mortgage given to an NSP
beneficiary from NSP funds in order to purchase a foreclosed home in Macomb County, to be used as the NSP beneficiary's
primary residence. The combined total of the DPM and HRM (see below) may not exceed $50,000, or 49%, of hard costs,
whicheve is greater, (with an ultimate assistance limit of $100,000). The DPM will carry a 0% interest rate, and payment deferred
until Mortgage Default, as defined above, occurs. If Default occurs within the 15-year period of affordability, the Mortgage
becomes due and payable in full. The DPM is forgiven if Default occurs after the 15-year period of affordability expires.  Housing
Rehabilitation Mortgage (HRM):  A mortgage given to an NSP beneficiary from NSP funds in order to finance rehabilitation of a
foreclosed home located within Macomb County, purchased through the NSP, to be used as the NSP beneficiary's primary
residence. The combined total of DPM and HRM may not exceed $50,000, or 49%, of hard costs, whichever is greater, (with an
ultimate assistance limit of $100,000). The HRM will carry a 0% interest rate, and payments on the mortgage will be deferred
until Mortgage Default, as defined above, occurs. If Default occurs within the 15-year period of affordability, the Mortgage
becomes due and payable in full. The HRM is forgiven if Default occurs after the 15-year period of affordability expires.  Soft
Costs:  Amounts used to finance and implement distribution of NSP funds on a particular property. These amounts include but
are not limited to appraisals, homebuyer counseling, housing inspections, lead based paint inspections and clearances, costs of
staff time involved in the activity delivery, office expenses, necessary mileage charges and other costs necessary to the
administration and completion of a home purchase and rehabilitation of the home. These amounts will be financed with NSPfunds
butwill not be charged to the homebuyer nor require repayment.  Development Costs:  The sum of Hard Costs plus Soft Costs
Low Income Targeting :  Macomb County will ensure that a minimum of $2,441,343.75 is used to benefit households < 50%
AMI. The income limits will be based on household size and be thoses established by the U.S. Department of Housing and Urban
Development for the Detroit-Warren-Livonia metro area. The County's NSP will  assist homebuyers and renters. Staff will verify
the income-eligibility of all potential households and will therefore be able to monitor progress in meeting the LI benefit objective.
The County will advise HUD of any changes to objectives and/or activities through the DRGR.  Acquisition and Relocation :
Detroit, like other metropolitan areas, has a large and increasing number of vacant homes and too few buyers for them. It is
unique, however, in that its economic base, heavy manufacturing, is at extreme risk. This could, in a worst-case scenario, cause
further and extensive population decline and leave immense numbers of homes vacant and deteriorating. It could also
compromise Regional economic viability and growth for years. Prices could decline and remain depressed until the economy
recovers. Increased availability and reduced prices would predict that it is highly unlikely that the number of dwelling units
affordable to low- and moderate-income households will diminish. Physical conditions in some neighborhoods within the target
communities therefore demand demolition. All have older and modest housing units, and all have blighted properties that are
beyond repair, or threaten to further erode the surrounding neighborhoods. It is reasonable to assume that most, if not all, are
affordable to LMMI households.
 We may demolish as many as 65 homes with NSP funds.
 We may provide 97 units of vacant and foreclosed housing to LMMI households with NSP funds. * Roughly one-quarter of the
total number of units to be provided to LMMI households will be reserved for LI families. As indicated, there should be no
decrease in the number of housing units affordable to LMMI households as a result of NSP-assisted demolition.
 Macomb County does not intend to engage in any activity that would trigger the Uniform Acquisition and Relocation Act. Should
that inadvertently happen, however, compliance would be obtained.  Public Comment :  In addition to posting the Substantial
Amendment on the County's website, it consulted with member and peer communities, and with select stakeholders to obtain
feedback concerning the program. The Amendment generated considerable interest, but no comments that evaluated the Plan
were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources: $10,647,853.40
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Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,647,853.40

$10,546,247.24

$10,546,247.24

$9,765,375.00

$780,872.24

Program Income Received: $780,872.24

Total Funds Expended: $10,546,247.24

Match Contribution: $0.00

Overall Progress Narrative:

 This will be the County's final QPR.  All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.
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Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0003

Budget Program Funds Drawn Program Income Drawn

Total
Acquistion, Rehab,
Resale
Acquistion, Rehab,
Resale
Demolition

Demolition

Demolition

Oakwood Manor Senior
Living New
Construction
Oakwood Manor Senior
Living New
Construction
Planning and
Administration
Public Facilities and
Improvements
Public Facilities and
Improvements

Public Facilities and
Improvements
Public Facilities and
Improvements

Public Facilities and
Improvements

Public Facilities and
Improvements

B8-27-10B

B8-27-10C

B8-27-10D

B8-27-10E

B8-27-10F

B8-27-10K

B8-27-10P

B8-27-10A

B8-27-10G

B8-27-10H

B8-27-10J

B8-27-10L

B8-27-10M

B8-27-10N

ARR Single
Family LH25
ARR Single
Family LMMI
Demolition -
Eastpointe
Demolition - Mt.
Clemens
Demolition -
Center Line
Oakwood Senior
Housing LH25

Oakwood Senior
Housing LMMI

Planning and
Administration
Harding Street
Reconstruction
Center Line
Business District
Improvement
Spindler Park
Redevelopment
E.P. Kennedy
Park
Redevelopment
O.U./MC
Education and
Community
Outreach Center
M.C. Clemens
Park
Redevelopment

$10,546,247.24 $9,765,375.00 $780,872.24

$2,262,352.73 $2,012,405.52 $249,947.21

$2,475,516.40 $2,349,157.04 $126,359.36

$46,497.18 $46,497.18 $0.00

$106,096.30 $105,068.98 $1,027.32

$95,847.47 $75,510.09 $20,337.38

$681,358.43 $613,521.99 $67,836.44

$625,740.17 $535,069.14 $90,671.03

$643,849.22 $620,634.45 $23,214.77

$473,776.61 $469,187.01 $4,589.60

$324,599.28 $324,599.28 $0.00

$280,855.50 $264,986.91 $15,868.59

$744,454.85 $645,284.71 $99,170.14

$1,583,750.00 $1,544,393.07 $39,356.93

$201,553.10 $159,059.63 $42,493.47

Grantee Activity Number:                        B8-27-10A
Activity Title:                                             Planning and Administration

Activity Type: Activity Status:

Administration Completed
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Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10A
Activity Title:                                             Planning and Administration
Project Number: Project Title:

1 Planning and Administration

Projected Start Date: Projected End Date:

04/15/2009 12/31/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$643,849.22

$643,849.22

$643,849.22

$643,849.22

$620,634.45

$23,214.77

Program Income Received: $0.00

Total Funds Expended: $643,849.22

County of Macomb $643,849.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Planning and Administration - Less than ten percent of the grant has been reserved to cover legitimate costs of program planning and
implementation Anticipated costs include salaries and benefits, mileage, office expenses, and contractual help if and as necessary, (e.g.
appraisers and rehabilitation inspectors deemed necessary) to implement the program and achieve compliance with law and regulation.

Activity Description

This activity will benefit the entire jurisdiction of the Macomb Urban County.

Location Description:
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Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10A
Activity Title:                                             Planning and Administration

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10B
Activity Title:                                             ARR Single Family LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquistion, Rehab, Resale

Projected Start Date: Projected End Date:

04/15/2009 12/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,524,705.46

$4,524,705.46

$4,524,705.46

$4,524,705.46

$4,024,811.04

$499,894.42

Program Income Received: $920,824.10

Total Funds Expended: $4,524,705.46

County of Macomb $2,262,352.73
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Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10B
Activity Title:                                             ARR Single Family LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of three components: 1) a Down Payment Mortgage, to reduce the purchase price on a foreclosed property; 2) a
Housing Rehabilitation Mortgage, if required to meet State Building code, as defined previously, and 3) Soft Costs. The DPM and HRM will be
secured by second and third mortgages on the property. Homebuyers seeking NSP assistance will complete an application and submit
documentation to the Macomb County Planning and Economic Development Department. The following process will be followed: * Establish
applicant eligibility, considering income and assets. The County will calculate income using IRS Form 1040 Adjusted Gross Income Method.
Applicant incomes must fall below 50 percent of area median income. The applicant cannot have current liquid assets exceeding $50,000.00,
and cannot currently own a home. * Local partners, including HUD-approved counseling agencies and local lenders, will also evaluate the
applicant's credit-worthiness. The applicant must complete at least 8 hours of homebuyer counseling from a HUD-approved housing counseling
agency. The applicant must also be approved by a lender for a fixed rate loan, at or near the best available conventional rate, including FHA-
insured mortgages and MSHDA mortgages, for a term not to exceed 40 years. * The lender must provide a written statement consenting to
placing DPM and HRM (as defined previously), payable to the County of Macomb, on any property that the first mortgage would be used to
purchase. * Based on the amount of loan pre-approved, the applicant will receive a list of potential vacant foreclosed single family properties,
including HUD-owned properties, from lists of tax and mortgage foreclosures, the HUD website, local records and neighborhood research. The
applicant may also identify a foreclosed, abandoned property of his/her choosing for purchase. * All properties will have been pre-negotiated to
be available for sale at a discount from their current appraised value. The average purchase discount required from the seller will be at least
1% from the current market appraised value (CMAV), in accordance with the Bridge Notice, issued on June 19, 2009. In no instance would the
discount fall below 1% of CMAV. * The NSP DPM will reduce interest rates, mortgage principal, and pay reasonable closing costs, thereby
achieving the long-term affordability objective, including as an objective, Private Mortgage Insurance fees. * Housing units acquired through the
program may require rehabilitation in order to make them decent, safe, habitable and in compliance with the State's Building Code (see above
definitions). The County will therefore provide a HRM for eligible Rehabilitation Costs secured by a lien on the property. * The total of NSP
assistance will not exceed the greater of $50,000 or 49% of hard costs. The maximum Hard Costs for a home receiving NSP assistance is
$226,100. County Staff will assist the homebuyer in: application preparation, determining applicant eligibility, property inspections, cost
estimates, contractor bid process, preparing construction contract, an inspection to ensure contract compliance. (These are considered Soft
Costs (see County definitions above), and will not be repaid by the NSP beneficiary). For housing related activities, include: * tenure of
beneficiaries--rental or homeownership; the NSP will assist households that do not currently own homes and intend, after purchase, to own and
occupy their homes indefinitely. * duration or term of assistance; both the DPM and HRM will be effective while the homebuyer owns and
occupies the property, and will be repayable upon default if within 15 years of purchase. They will be forgiven if the owner owns and occupies
the property as its principal residence for 15-years after purchase.  Affordablity was a key consideration in the design of the Macomb County
NSP as indicated by the following: * both the DPM and the HRM carry no interest and are not payable until default occurs. They are completely
forgiven if the homebuyer uses the home as its principle residence for at least 15 years. This policy is intended to encourage long-term
residence by the assisted homebuyer. * The DPM is intended to insure that 20% of the purchase price is not lender-financed, thereby
eliminating the need for Private Mortgage Insurance (PMI) and the fees associated with it. * The rehabilitation loan, moreover, allows the buyer
the option of installing energy-saving improvements, including windows, insulation, HVAC systems, refrigerators and stoves. This will help the
family lower operating costs, thereby encouraging long-term affordability. Both the DPM and the HRM are no interest and payment is deferred
until the time of Mortgage Default. Both are completely forgiven after 15 years.

Activity Description

Assist HH ; 50% AMI purchase foreclosed homes anywhere within the 21 community Urban County jurisdiction.

Location Description:
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Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10B
Activity Title:                                             ARR Single Family LH25

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10C
Activity Title:                                             ARR Single Family LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

2 Acquistion, Rehab, Resale

Projected Start Date: Projected End Date:

04/15/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,951,032.80

$4,951,032.80

$4,951,032.80

$4,951,032.80

$4,698,314.08

$252,718.72

Program Income Received: $640,920.38

Total Funds Expended: $4,951,032.80

County of Macomb $2,475,516.40
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Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10C
Activity Title:                                             ARR Single Family LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will consist of three components: 1) a Down Payment Mortgage, to reduce the purchase price on a foreclosed property; 2) a
Housing Rehabilitation Mortgage, if required to meet State Building code, as defined previously, and 3) Soft Costs. The DPM and HRM will be
secured by second and third mortgages on the property. Homebuyers seeking NSP assistance will complete an application and submit
documentation to the Macomb County Planning and Economic Development Department. The following process will be followed: * Establish
applicant eligibility, considering income and assets. The County will calculate income using IRS Form 1040 Adjusted Gross Income Method.
Applicant incomes must fall below 120 percent of area median income. The applicant cannot have current liquid assets exceeding $50,000.00,
and cannot currently own a home. * Local partners, including HUD-approved counseling agencies and local lenders, will also evaluate the
applicant's credit-worthiness. The applicant must complete at least 8 hours of homebuyer counseling from a HUD-approved housing counseling
agency. The applicant must also be approved by a lender for a fixed rate loan, at or near the best available conventional rate, including FHA-
insured mortgages and MSHDA mortgages, for a term not to exceed 40 years. * The lender must provide a written statement consenting to
placing DPM and HRM (as defined previously), payable to the County of Macomb, on any property that the first mortgage would be used to
purchase. * Based on the amount of loan pre-approved, the applicant will receive a list of potential vacant foreclosed single family properties,
including HUD-owned properties, from lists of tax and mortgage foreclosures, the HUD website, local records and neighborhood research. The
applicant may also identify a foreclosed, abandoned property of his/her choosing for purchase. * All properties will have been pre-negotiated to
be available for sale at a discount from their current appraised value. The average purchase discount required from the seller will be at least
1% from the current market appraised value (CMAV), in accordance with the Bridge Notice, issued on June 19, 2009. In no instance would the
discount fall below 1% of CMAV. * The NSP DPM will reduce interest rates, mortgage principal, and pay reasonable closing costs, thereby
achieving the long-term affordability objective, including as an objective, Private Mortgage Insurance fees. * Housing units acquired through the
program may require rehabilitation in order to make them decent, safe, habitable and in compliance with the State's Building Code (see above
definitions). The County will therefore provide a HRM for eligible Rehabilitation Costs secured by a lien on the property. * The total of NSP
assistance will not exceed the greater of $50,000 or 49% of hard costs. The maximum Hard Costs for a home receiving NSP assistance is
$226,100. County Staff will assist the homebuyer in: application preparation, determining applicant eligibility, property inspections, cost
estimates, contractor bid process, preparing construction contract, an inspection to ensure contract compliance. (These are considered Soft
Costs (see County definitions above), and will not be repaid by the NSP beneficiary). For housing related activities, include: * tenure of
beneficiaries--rental or homeownership; the NSP will assist households that do not currently own homes and intend, after purchase, to own and
occupy their homes indefinitely. * duration or term of assistance; both the DPM and HRM will be effective while the homebuyer owns and
occupies the property, and will be repayable upon default if within 15 years of purchase. They will be forgiven if the owner owns and occupies
the property as its principal residence for 15-years after purchase.  Affordablity was a key consideration in the design of the Macomb County
NSP as indicated by the following: * both the DPM and the HRM carry no interest and are not payable until default occurs. They are completely
forgiven if the homebuyer uses the home as its principle residence for at least 15 years. This policy is intended to encourage long-term
residence by the assisted homebuyer. * The DPM is intended to insure that 20% of the purchase price is not lender-financed, thereby
eliminating the need for Private Mortgage Insurance (PMI) and the fees associated with it. * The rehabilitation loan, moreover, allows the buyer
the option of installing energy-saving improvements, including windows, insulation, HVAC systems, refrigerators and stoves. This will help the
family lower operating costs, thereby encouraging long-term affordability. Both the DPM and the HRM are no interest and payment is deferred
until the time of Mortgage Default. Both are completely forgiven after 15 years.

Activity Description
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This activity will be made available anywhere within the 21 community jurisdiction of the Urban County of Macomb.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10D
Activity Title:                                             Demolition - Eastpointe

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

04/15/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,497.18

$46,497.18

$46,497.18

$46,497.18

$46,497.18

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10D
Activity Title:                                             Demolition - Eastpointe

Total Funds Expended: $46,497.18

County of Macomb $46,497.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Eastpointe indicated a need to demolish blighted structures that threaten to further erode the neighborhood viability. The County
therefore allocated funds for this purpose. Demolition will be limited to vacant or abandoned property. This activity carries risk since the
municipality involved would use its powers to demolish privately-held property. Demolition will be limited to instances where neglect and/or
abuse require intervention to preserve public safety and/or neighborhood integrity, and will be implemented in conformance with established,
acceptable local procedures. The County will require due care before authorizing any demolition.

Activity Description

This activity will be focused in the City of Eastpointe, which has been identified as being a foreclosure-distressed community.
NSP LMMI analysis:
258400.5 - 63.8%
258600.2 - 77.0%
258700.2 - 75.4%
258900.2 - 54.1%
Total 68.6%

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10E
Activity Title:                                             Demolition - Mt. Clemens

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10E
Activity Title:                                             Demolition - Mt. Clemens
Clearance and Demolition Completed

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

04/15/2009 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$106,096.30

$106,096.30

$106,096.30

$106,096.30

$105,068.98

$1,027.32

Program Income Received: $0.00

Total Funds Expended: $106,096.30

County of Macomb $106,096.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Mt. Clemens indicated a need to demolish blighted structures that threaten to further erode the neighborhood viability. The County
therefore allocated funds for this purpose. Demolition will be limited to vacant or abandoned property. This activity carries risk since the
municipality involved would use its powers to demolish privately-held property. Demolition will be limited to instances where neglect and/or
abuse require intervention to preserve public safety and/or neighborhood integrity, and will be implemented in conformance with established,
acceptable local procedures. The County will require due care before authorizing any demolition.

Activity Description



14072

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10E
Activity Title:                                             Demolition - Mt. Clemens

This activity will be focused in the City of Mt. Clemens, which has been identified as being foreclosure-distressed.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10F
Activity Title:                                             Demolition - Center Line

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

3 Demolition

Projected Start Date: Projected End Date:

04/15/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,847.47

$95,847.47

$95,847.47

$95,847.47

$75,510.09

$20,337.38

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10F
Activity Title:                                             Demolition - Center Line

Total Funds Expended: $95,847.47

County of Macomb $95,847.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Center Line indicated a need to demolish blighted structures that threaten to further erode the neighborhood viability. The County
therefore allocated funds for this purpose. Demolition will be limited to vacant or abandoned property. This activity carries risk since the
municipality involved would use its powers to demolish privately-held property. Demolition will be limited to instances where neglect and/or
abuse require intervention to preserve public safety and/or neighborhood integrity, and will be implemented in conformance with established,
acceptable local procedures. The County will require due care before authorizing any demolition.

Activity Description

This activity will be focused in the City of Center Line, which has been identified as being foreclosure-distressed.
NSP LMMI analysis:
268000.1 - 61.8%
268000.2 - 70.7%
268000.5 - 76.2%
268100.1 - 77.1%
268100.2 - 73.1%
Total - 72.4%

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10G
Activity Title:                                             Harding Street Reconstruction

Activity Type: Activity Status:

Construction/reconstruction of streets Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10G
Activity Title:                                             Harding Street Reconstruction
Project Number: Project Title:

4 Public Facilities and Improvements

Projected Start Date: Projected End Date:

09/10/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$473,776.61

$473,776.61

$473,776.61

$473,776.61

$469,187.01

$4,589.60

Program Income Received: $0.00

Total Funds Expended: $473,776.61

County of Macomb $473,776.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Harding Street between Van Dyke and Lorraine is badly deteriorated and must be reconstructed.   Anticipating repair, the City obtained project
engineering, but could not afford to proceed.  Harding Street is purely residential with 8 currently vacant, foreclosed homes and 4 to 8
additional foreclosures expected over the next 18 months.  The street conditions will discourage buyers, further destabilizing the neighborhood
and creating blight.  It is therefore critical that Harding St. be reconstructed.  This project is therefore the City's most important redevelopment
objective, and the City will use its remaining NSP funds to bring Harding Street to acceptable standards.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10G
Activity Title:                                             Harding Street Reconstruction

Harding St. between Van Dyke and Lorraine Ave.  The street is the boundary between Census Tract 2680, Block Groups 2 and 3.  Both are
LMMI areas.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10H
Activity Title:                                             Center Line Business District Improvement

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

4 Public Facilities and Improvements

Projected Start Date: Projected End Date:

09/10/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$324,599.28

$324,599.28

$324,599.28

$324,599.28

$324,599.28

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10H
Activity Title:                                             Center Line Business District Improvement

Total Funds Expended: $324,599.28

County of Macomb $324,599.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City's business strips, on Van Dyke Ave. and 10 Mile Road, have been economic engines for the community. There is an acute need for
improvements, including lighting, sidewalk enhancements, benches, other street amenities, and permanent plantings along these strips.
 The City would use NSP funds for improvements primarily along Van Dyke Avenue, and secondarily along 10 Mile Rd. in order to revitalize
them.  Improvements would include the installation of decorative, energy-efficient street lamps (replacing the old and worn lights currently
there), and possibly other improvements to the public right-of way.

Activity Description

The project is located in the City of Center Line and will primarily focus along Van Dyke Ave. between Stephens and 11 Mile Rd. and,
secondarily, along Ten Mile Rd. between Sherwood and Lorraine Aves., all Census Tracts 2680 are therefore affected.  All are LMMI areas.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10J
Activity Title:                                             Spindler Park Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Public Facilities and Improvements

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10J
Activity Title:                                             Spindler Park Redevelopment
09/10/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,855.50

$280,855.50

$280,855.50

$280,855.50

$264,986.91

$15,868.59

Program Income Received: $0.00

Total Funds Expended: $280,855.50

County of Macomb $280,855.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Kellwood Elementary School was permanently closed at the end of the 2010 school year.  The City of Eastpointe will purchase the property
using NSP funds. The school building will be demolished using NSP funds. The property will be used as an adjunct to the public park (Spindler
Park) which it abuts.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10J
Activity Title:                                             Spindler Park Redevelopment

The project would be located at the Kellwood School site, 19600 Stephens Rd., Eastpointe.  It is located in CT 2580.03, in the City of
Eastpointe.
NSP LMMI analysis:
258000.1 - 69.6%
258000.2 - 59.3%
258000.3 - 53.9%
258100.1 - 76.1%
258400.1 - 76.6%
258500.0 - 63.6%
258600.1 - 64.9%
Total - 67.2%

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10K
Activity Title:                                             Oakwood Senior Housing LH25

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

5 Oakwood Manor Senior Living New
Construction

Projected Start Date: Projected End Date:

09/10/2010 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MHT Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $681,358.43
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10K
Activity Title:                                             Oakwood Senior Housing LH25
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$681,358.43

$681,358.43

$681,358.43

$613,521.99

$67,836.44

Program Income Received: $0.00

Total Funds Expended: $681,358.43

MHT Housing, Inc. $681,358.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Eastpointe will acquire the property, the vacant former Oakwood Middle School.  The developer will demolish the existing structure,
install necessary site improvements to support the housing development, and construct a 38,517 sf residential structure (with three storys) to
create (40) 1 bedroom and 2 bedroom units for elderly households.  All units will be dedicated to households at or below 60% Area Median
Income (AMI), with 55% of the total (or 22 units) dedicated to households having incomes at or below 50% AMI.
 The project will be financed with a combination of NSP1, NSP3 and HOME funds.  NSP-1 funds, in the amount of $681,358.43, will be used to
construct 2 one bedroom units and 3 two bedroom units to be rented and occupied by households with incomes at or below 50% AMI.

Activity Description

The project will be located at the Oakwood School site, 14825 Nehls Rd., in Eastpointe.  Although the project will involve direct-benefit housing,
the site is located in CT2589.01.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10L
Activity Title:                                             E.P. Kennedy Park Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Public Facilities and Improvements

Projected Start Date: Projected End Date:

09/10/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$744,454.85

$744,454.85

$744,454.85

$744,454.85

$645,284.71

$99,170.14

Program Income Received: $0.00

Total Funds Expended: $744,454.85

County of Macomb $744,454.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10L
Activity Title:                                             E.P. Kennedy Park Redevelopment

 Kennedy Park is a large outdoor recreation facility, serving the entire community.  The 43 year old City Pool complex at Kennedy Park,
consisting of two pools, restroom/bath house, concession area and parking lot, was recently closed due to the deteriorating structural and
functional condition of various systems including plumbing in the restrooms and shower area, cement that is heaving and deteriorating both
inside and outside the structures, leaking pool shell/liner, and crumbling sidewalks and parking lot.  Pool complex renovation and repairs are
estimated at over $2.0 million.  This comes at a time when the city has been forced, due to declining tax revenues, to make drastic budget cuts
to remain financially solvent.  This leaves the City with deteriorated areas at a major City facility resulting in blight.  Addressing these areas
would remove present blight in the neighborhood.
 Re-Use: The City will Demolish the pool complex, adjacent pool parking lot, the press box, & bathroom facility in the park.  Purchase and install
a pre-fabricated restroom facility, repave the parking lot and sidewalks, (including painted parking space lines, bumper curbs). Install new
energy-efficient lights for the parking lot, and add a skateboard facility, two pickleball courts, picnic shelter and improve sports field conditions
at the soccer/baseball area.

Activity Description

The project would be located at Kennedy Park, 24681 Schroeder, Eastpointe.  It is located in CT2581.02.  It will benefit the population of the
entire City.  Total NSP LMMI - 69.3%.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10M
Activity Title:                                             O.U./MC Education and Community Outreach Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Public Facilities and Improvements

Projected Start Date: Projected End Date:

09/10/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10M
Activity Title:                                             O.U./MC Education and Community Outreach Center
Oakland University No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,583,750.00

$1,583,750.00

$1,583,750.00

$1,583,750.00

$1,544,393.07

$39,356.93

Program Income Received: $0.00

Total Funds Expended: $1,583,750.00

Oakland University $1,583,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Renovate, subject building to sufficient funding, both the first and second floors to completely prepare Towne Square II for instructional
purposes, and maximize the potential for disadvantaged students to receive an academic experience while stimulating the local economy.  Add
fire suppression system to protect the entire building.
 Once completed, the Oakland University Mt. Clemens Satellite Campus will offer upper division undergraduate courses, and graduate-level
courses, to non-traditional, and lower-income students residing in the Gratiot corridor. Second, and extremely important, the facility will be an
outreach center desigend to encourage at-risk students to consider a college education as being critical to the future, as well as being feasible.
The targeted students will be largely come from school districts along the Gratiot and I-696 corridors (including Warren, Center Line,
Eastpointe, Roseville, Clinton Township, extending out along Gratiot Avenue to Richmond. These students will primarily be LMMI residents.

Activity Description

The project is located at 20 S. Main St., Mt. Clemens, MI, CT2453.01.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10M
Activity Title:                                             O.U./MC Education and Community Outreach Center

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10N
Activity Title:                                             M.C. Clemens Park Redevelopment

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 Public Facilities and Improvements

Projected Start Date: Projected End Date:

09/10/2010 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

County of Macomb

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$201,553.10

$201,553.10

$201,553.10

$201,553.10

$159,059.63

$42,493.47

Program Income Received: $0.00

Total Funds Expended: $201,553.10

County of Macomb $201,553.10

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10N
Activity Title:                                             M.C. Clemens Park Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP funds will be used to eliminate blight, remove dangerous conditions, and expand recreational opportunities for VLI residents.  The City will
use NSP funds to acquire vacant, blighted properties adjacent to the exiting park, annex the land to Clemens Park, demolish any existing
buildings on adjacent properties, and make improvements to the newly acquired portion, including benches, picnic tables, and other passive
recreational amenities.  The sum effect will be a larger park to be used by the City's poorest residents.  Some buildings have already been
demolished.

Activity Description

The project wil be located at Clemens Park, Mt. Clemens, in CT2450.02.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        B8-27-10P
Activity Title:                                             Oakwood Senior Housing LMMI

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

5 Oakwood Manor Senior Living New
Construction

Projected Start Date: Projected End Date:

06/07/2012 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

MHT Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-10P
Activity Title:                                             Oakwood Senior Housing LMMI

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$625,740.17

$625,740.17

$625,740.17

$625,740.17

$535,069.14

$90,671.03

Program Income Received: $0.00

Total Funds Expended: $625,740.17

MHT Housing, Inc. $625,740.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Eastpointe will acquire the property, the vacant former Oakwood Middle School.  The developer will demolish the existing structure,
install necessary site improvements to support the housing development, and construct a 38,517 sf residential structure (with three storys) to
create (40) 1 bedroom and 2 bedroom units for elderly households.  All units will be dedicated to households at or below 60% Area Median
Income (AMI), with 55% of the total (or 22 units) dedicated to households having incomes at or below 50% AMI.
 The project will be financed with a combination of NSP1, NSP3 and HOME funds.  NSP-1 funds, in the amount of $625,740.17, will be used to
construct 2 one bedroom units and 3 two bedroom units to be rented and occupied by households with incomes at or below 60% AMI.

Activity Description

Oakwood Manor Senior Living will be located at 14825 Nehls Ave., Eastpointe, MI  48021.  The City of Eastpointe directly abuts the City of
Detroit's north side and is the one of four communities forming the southern tier of Macomb County.

Location Description:

 All NSP1 funds have been expended.  The County has entered the closeout process for NSP1.  This will be the final QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-11Q
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0003
Grantee :                       Macomb County, MI

Award Date: Grant Authorized Amount: $9,765,375.00 Estimated PI/RL Funds: $882,478.40

Grantee Activity Number:                        B8-27-11Q
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.
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Action Plan Narrative :  Areas of Greatest Need :  Response: The U. S. Department of Housing and Urban Development's (HUD)
Neighborhood Stabilization Program (NSP) was authorized by the Housing and Economic Recovery Act of 2008 (HERA).  HERA
provides $4 billion in emergency assistance for the redevelopment of abandoned and foreclosed homes including $3.92 billion in
Neighborhood Stabilization Program (NSP) funds to States and Community Development Block Grant (CDBG) entitlements.   The
purpose of the NSP is to assist states and local governments in addressing the effects of abandoned and foreclosed properties.
HUD has implemented the program by relying upon existing CDBG requirements and making appropriate adjustments to
accommodate the directives of HERA.
 The following NSP application is considered a substantial amendment to the Oakland County 2008 Annual Action Plan and
related 2005-2009 Consolidation Plan. The information that follows is in the order and format provided by HUD.  The Oakland
County Community & Home Improvement Division has been allocated $17,383,776 in NSP funds to infuse this one time
emergency assistance for the redevelopment of abandoned and foreclosed homes into areas of greatest need. Federal
regulations were released on September 29, 2008 which included a description of how HUD would target formula allocations to
CDBG entitlement jurisdictions based on:
 1.  Number and percentage of home foreclosures
 2.  Number and percentage of homes with subprime mortgages
 3.  Number and percentage of homes in default
 The goals of Oakland County's Neighborhood Stabilization Program (NSP) include:
 1.  Reduce foreclosed property vacancies
 2.  Arrest and reverse the decline of neighborhood housing values
 3.  Enhance the stability of neighborhoods negatively impacted by foreclosure and abandonment
 4.  Return vacant foreclosed properties to productive use
 Oakland County has experienced a 969% increase in the number of Sheriff Deeds overall from 1998-2007.  The entire county
has been impacted by the foreclosure crisis.  Data indicates that some communities lead in foreclosures, others lead in likely
foreclosures because of the presence of high cost mortgages and others have been hardest hit with property value changes.
Based upon 1st, 2nd, and 3rd quarter data Oakland County Equalization anticipates a 32% overall increase in 2008 Sheriff Deeds.
The Sheriff Deeds- Foreclosures on Mortgages Chart below provides the most current information (10/13/08) on the County's
overall foreclosure crisis.
 It is evident that all of Oakland County has been affected by the foreclosure crisis. However, in distributing NSP funds, grantees
are to give priority emphasis and consideration to those metropolitan areas, metropolitan cities, urban areas, rural areas, low-
and moderate-income areas, and other areas with the greatest need, including those&mdash;
 1.       with the greatest percentage of home foreclosures;
 2.       with the highest percentage of homes financed by subprime mortgage related loan;
 3.       identified bthe State or unit of general local government as likely to face a significant rise in the rate of home
foreclosures.
 The procs to determine the County's areas of greatesten analysis of non-urban county CDBG entitlement communities.  HUD
indicated that these areas including Farmington Hills, Pontiac, Royal Oak, Southfield, and Waterford Township could receive NSP
funds from Oakland County and the State of Michigan.  Oakland County considered the needs of Pontiac, Southfield, and
Waterford and determined them to be of lower need due to the resources already available to them to address foreclosed
properties through NSP.  The other communities of Farmington Hills and Royal Oak were not considered to be of highest need
compared to those communities that did not have any other available resources to address the effects of abandoned and
foreclosed properties.
 The first step in narrowing the focus of NSP resources for current urban county participating communities was to analyze data
pursuant to the Act and NSP regulation starting with HUD User data on "Middle Income Eligible Areas".  This data set indicates
whether or not each Census Block Group qualifies as an area of low-, moderate-, and middle-income (LMMI) benefit, where more
than 51 percent of the people in the area had incomes less than 120 percent of Area Median Income (AMI).  This data was
analyzed first based upon the requirement that all NSP funds shall be used to benefit individuals and families whose incomes do
not exceed 120 percent of area median income.  The following communities contain LMMI eligible benefit areas:
 OAKLAND COUNTY AREAS OF GREATEST NEED
 Cities                              Townships          Villages
 Auburn Hills              Addison           Holly
 Berkley                    Brandon           Lake Orion
 Birmingham             Commerce       Leonard
 Clawson                   Groveland        Milford
 Farmington              Holly                Oxford
 Ferndale                  Highland          Wolverine Lake
 Hazel Park               Independence
 Keego Harbor           Lyon
 Madison Heights        Milford
 Novi                       Oakland
 OaPaknbp&ma;sp                Orion
 Rochester                  Oxford
 Rochester Hills           Rose
 South Lyon                Royal Oak
 Sylvan Lake               Springfield
 Troy                          West Bloomfield
 Walled Lake              White Lake
 Wixom
 The following communities do not contain LMMI benefit areas: City of Village of Clarkston, Huntington Woods, Northville,
Orchard Lake Village, Pleasant Ridge, Beverly Hills Village, and Franklin Village.  Although these communities currently participate
in the Oakland County Urban County CDBG program and benefit from county administered programming including the home
improvement program for the purposes of NSP they are not identified as areas of greatest need.
 As an entitlement, Oakland County distributes funds to participating communities through a formula grant application process.
Typically one third of CDBG funds excluding administration are allocated to county administered housing programs that serve all
participating communities.  The remaining two thirds are allocated to CDBG eligible programs that are administered by
participating communities.  The County's strategy for allocating NSP funds follows the 2008 CDBG methodology within the
targeting parameters of NSP.  NSP programs to be administered by Oakland County Community & Home Improvement include
administration (10%), public services (3.7%) for housing counseling and the County's Homebuyer Program for Vacant Foreclosed
Properties (1/3 of total allocation minus administration and public services) and target areas of greatest need as described above.
The County's Homebuyer Program will provide loans to homebuyers for down payment assistance, closing costs, home
improvements or other financing associated with purchasing eligible vacant foreclosed single family homes in targeted areas.
Sixty percent of the County's Homebuyer Program total budget of $4,998,467 or $2,999,080 is reserved to finance homebuyers
with incomes at or below 50% of AMI.  The remaining funds of $1,999,387 are earmarked to assist homebuyers with incomes
between 51 and 120 percent of AMI.  Applicants whose income falls below 50 percent AMI may qualify for an additional $5,000
toward down paymenassistance to maximize homebuyer participation at this lowest income level.
 To follow CDBG allocation precedent, two thirds of available NSP funds after administration and housing counseling allocations
are targeted specifically to participating communities. Targeting NSP resources within the ares of greatest need communities
requires that the county analyze the most current information avalablinlugonlthHUDUser data but also local data sets including
foreclosure statistics from the Oakland County Clerk Register of Deeds sheriff sales as well as property value data from Oakland
County Equalization.   The three HUD criteria as listed below were addressed by Oakland County through an analysis of the
following factor data:
 1.                  Greatest percentage of home foreclosures:
 Local Foreclosures to Local Single Family Housing Units (Factor A) - Data from the U.S. Census Bureau, SEMCOG, Oakland
County Sheriff Deeds/Oakland County Clerk Register of Deeds were used to develop a ratio comparing the number of
foreclosures by CVT to the number of single family housing units per CVT.  Local Foreclosures to Total Urban County Foreclosures
(Factor B) -  This data set based upon Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds information
compares the percentage of foreclosures in each CVT to the total number of foreclosures in the fifty CDBG participating
community's.
 2.                  Highest percentage of homes financed by subprime mortgage related loan:
 Average Subprime Loan Rate by Community (Factor C) - Information from HUD User based on Home Mortgage Disclosure Act
(HMDA) data was used to establish an average subprime loan rate for each CVT.
 3.                  Likely to face a significant rise in the rate of home foreclosures:
 Preliminary Proposed 2009 Percent Change in Residential Property Assessment (Factor D) - Oakland County Equalization
provided data on the proposed 2009 percent decrease in residential property assessments per CVT.  This data was key to
studying the potential of future foreclosures.
 Percent of Eligible NSP Areas to Total Eligible NSP Areas (Factor E) - Data from HUD User was used to identify local populations
at or below 120 percent of area median income
 The existing precedent set by CDBG for the distribution of funds to participating communities through a formula process was
met by the development and use of an NSP formula.  Data from the five factors was used to in the ((A*2) +B+C+D+E)/5
formula.  The resulting calculation was used to achieve a Neighborhood Destabilization Ratio (NDR) for each participating
community.
 OAKLAND COUNTY NSP DESTABILIZATION FORMULA ((A*2) +B+C+D+E)/5

 Community                            Neighborhood Destabilization Ratio
 Hazel Park                             0.12236
 Oak Park                              0.11764
 Royal Oak Twp                       0.09431
 Madison Heights&nbp &nb;&p;nbs;&nbp               0.07694
 Ferndale                                0.07505
 Keego Harbor                         0.05574
 Village of Holly                       0.05472
 Village of Ortonville                 0.05148
 ose Twp                                 0.04995
 Holly Twp                               0.04035
 Lathrup Village                       0.04026
 Village of Lake Orion              0.04021
 White Lake Twp                     0.03863
 West Bloomfield Twp              0.03826
 Brandon Twp                         0.03706
 Highland Twp                        0.03608
 Auburn Hills                          0.03607
 Clawson                               0.03549
 Oxford Twp                          0.03517
 Commerce Twp                    0.03460
 Rochester Hills                     0.03288
 Berkley                               0.03186
 Troy                                  0.03098
 Independence Twp           &nsp;&nsp&a;am;m;ap;sp 0.03097
 Walled Lake                        0.02943
 Orion Twp                            0.02862
 Village of Wolverine Lake       0.02744
 Village of Milford                   0.02733
 Village of Leonard                 0.02669
 Groveland Twp                      0.02614
 Addison Twp                         0.02512
 Springfield Twp                     0.02380
 Village of Oxford                   0.02360
 Milford Twp                           0.02294
 Farmington                           0.02278
 South Lyon                           0.02167
 Sylvan Lake                          0.02130
 Novi                                     0.02074
 Rochester                             0.01885
 Wixom                                 0.01759
 Clarkston                             0.01739
 Lyon Twp                             0.01615
 Pleasant Ridge                    0.01263
 Orchard Lake Village            0.01168
 Birmingham                     &nbsp;  0.01035
 Huntington Woods               0.00994
 Village of Franklin               0.00962
 Village of Beverly Hills         0.00423
 Northville                         -0.00134
 Oakland Twp                    -0.14473
 Source: Factor A - U.S. Census Bureau, SEMCOG, Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor
B - Oakland County Sheriff Deeds/Oakland County Clerk Register of Deeds, Factor C - HUD User, Factor D - Oakland County
Equalization, Factor E - HUD User
 The net effect of these steps was the prioritization of funding to the top quartile communities with the highest NDR including:
 OAKLAND COUNTYAREAS OF GREATEST NEED - TOP QUARTILE COMMUNITIES
 Cities
 Ferndale
 Hazel Park
 Keego Harbor
 Lathrup Village
 Madison Heights
 Oak Park
 Townships
 Holly
 Rose
 Royal Oak
 Villages
 Holly
 Lake Orion
 Ortonville
 Although the City of Lathrup Village and the Village of Ortonville do not meet the first step criteria of having "Middle Income
Eligible Areas" they are included in the top quartile of areas of greatest need due to the high Neighborhood Destabilization Ratio
for each community.  Distribution and and Uses of Funds :  Response: As an entitlement county, Oakland County distributes
funds to participating communities through a formula grant application process.  The County's strategy for budget allocations
follows current County CDBG allocation methodology within parameters of NSP and allocates NSP as follows:
 10% Administration funds to Oakland County
 3.7% Housing Counseling funds to Oakland County
 1/3 of funds to areas of greatest need for county administered homebuyer assistance program
 2/3 of funds to areas of greatest need for local administered programs in top quartile communities with highest neighborhood
destabilization ratios.
 Proposed Neighborhood Stabilization Program (NSP) Revenues
 Program Area                                                                                                              Revenue
 County Administration (10%)                                                                                     $1,738,377
 Housing Counseling (3.7%)                                                                                         $650,000
 Areas of Greatest Need &ndash; county administered homebuyer assistance program (1/3)        $4,998,467
 Areas of Greatest Need &ndash; highest quartile community allocations (2/3)                            $9,996,932
 Total                                                                                         &ap                          $17,383,776
 Allocations to community administered programs are based on funding the top quartile of communities having the highest
"Neighborhood Destabilization Ratios".
 Proposed Neighborhood Stabilization Program (NSP) Allocations
 Program Area          Neighborhood Destabilization Ratio     Allocation
 Hazel Park             0.12236                                           $1,658,863.41
 Oak Park               0.11764                                            $1,630,859.79
 Royal Oak Twp       0.09431                                               $937,101.49
 Madison Heights     0.07694                                            $1,163,078.12
 Ferndale                0.07505                                            $1,115,160.44
 Keego Harbor         0.05574                                               $586,172.27
 Vlg of Holly           0.05472                                                 $612,593.07
 Vlg of Ortonville     0.05148                                               49,932.92
 olTpns;             0.04035                                                  $427,731.05
 Lathrup Village       0.04026                                                 $424,379.31
 Vlg of Lake Orion   0.04021                                                 $424,297.07
 Areas of greatest need - community administered NSP programs (2/3) in targeted areas $9,996,932.00
 Areas of greatest need - county administered NSP programs (1/3) in targeted areas $4,998,467.00
 County administration (10%) $1,738,377.00
 Public services - housing counseling (3.7%) $650,000.00
 Total Budget $17,383,776.00
 Distribution and Uses of NSP Funds
 NSP Eligible Use Activity                             Funds
 Financing Mechanisms                      $6,078,951.56
 Acq Rehab Resale                            $4,948,495.65
 Land Banks                                                     $0
 Demolition                                        $849,397.35
 Redevelopment                              $3,118,554.44
 Public Services Housing Counseling      $650,000.00
 Administration                                $1,738,377.00
 Total                                            $17,383,776.00
<p>Pre-Award Costs - This NSP Substantial Amendment contemplates the expenditure of funding for eligible activities prior to
the effective date of the grant agreement.  In compliance with 24 CFR 570.200(h) these expenditures shall be limited to general
planning and administrative costs, or other costs and activities that are in compliance with the Environmental Review Procedures
stated in 24 CFR 58.  These pre-award costs will used for general planning and administration. All other activities will commence
on or after the date of the grant agreement.  These pre-award costs are not anticipated to have any affect on future grants.
Definitions and Descriptions :  (1)  Definition of "blighted structure" in context of state or local law.
 Response: The U. S. Department of Housing and Urban Development (HUD) Neighborhood Stabilization Program (NSP)
regulations prohibit use of program funding for the "demolition of structures that are not blighted."  NSP regulations define a
"blighted structure" as one that "exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human
health, safety, and public welfare."
 In order to arrest and reverse economic decline and neighborhood disinvestment, and to foster and promote neighborhoods in
viable, standard condition, Oakland County's Neighborhood Stabilization Program must plan for and include the elimination of
blighted structures.  The challenge in defining "blighted structure" in the context of state or local law is that Oakland County is an
urban county within a home rule state.  As such the County does not impose its own definition of blighted structure on local units
of government.  In the context of state law the State of Michigan defines "blighted" (Public Act 381 of 1996, MCL 125.2562(e)) as
a property that meets any of the following criteria:
 1.   Has been declared a public nuisance in accordance with a local housing, building, plumbing, fire, or other related code or
ordinance;
 2.   Is an attractive nuisance to children because of physical condition, use, or occupancy;
 3.   Is a fire hazard or is otherwise dangerous to the safety of persons or property; or
 4.   Has had the utilities, plumbing, heating, or sewerage permanently disconnected, destroyed, removed, or rendered
ineffective so that the property is unfit for its intended use.
 Each local unit of government maintains their own definition of "blighted structure" and will be responsible for inspecting NSP
properties and verifying the blighted status of each eligible structure.  In the absence of local code Oakland County will use the
state of Michigan definition of blighted structure as a minimum standard.
 (2)  Definition of "affordable rents."   Note:   Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program &ndash;specific requirements such as continued
affordability.
 Response: Oakland County will utilize the Detroit Metropolitan Area Fair Market Rent Schedule and HOME Program Rent
Schedules as published by the U. S. Department of Housing and Urban Development (HUD) at 24 CFR 92.252 (a), (c), and (f).
As a current example, the 2008 HOME Program Rents for the Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR) are
listed in the table below. The DET-FMR is a gross rent figure that includes utilities. Any utilities that are required to be paid by the
tenant must be subtracted from the FMR to determine the maximum "affordable rent" rate.
 2008 HOME Program Rents Detroit-Warren-Livonia, MI HUD Metro FMR Area (DET-FMR)
 Detroit-Warren-Livonia, MI HUD Metro Fair Market Rent (FMR) Area
 Program
 Efficiency (Low HOME Rent Limit 591)(High HOME Rent Limit 591*) (Fair Market Rent 591) (50% Rent Limit 611) (65% Rent
Limit 775)
 1 Bed (Low HOME Rent Limit 65ent Limit 673*) (Fair Market Rent 673) (50% Rent Limit 655) (65% Rent Limit 832)
 2 Bed (Low HOME Rent Limit 786*) (High HOME Rent Limit 805*) (Fair Market Rent 805) (50% Rent Limit 786) (65% Rent Limit
1001)
 3 Bed (Low HOME Rent Limit 908*) (High HOME Rent Limit 963*) (Fair Market Rent 963) (50% Rent Limit 908) (65% Rent Limit
1148)
 4 Bed (Low HOME Rent Limit 993) (High HOME Rent Limit 993*) (Fair Market Rent 993) (50% Rent Limit 1013) (65% Rent Limit
1260)
 5 Bed (Low HOME Rent Limit 1118*) (High HOME Rent Limit 1142*) (Fair Market Rent 1142) (50% Rent Limit 1118) (65% Rent
Limit 1372)
 6 Bed (Low HOME Rent Limit 1223*) (High HOME Rent Limit 1291*) (Fair Market Rent 1291) (50% Rent Limit 1223) (65% Rent
Limit 1485)
 * HOME Program Rent held at last year's level.
  "Affordable Rent"  shall be defined as:
 For assisted households with income at or below 120% of the area median income&mdash;the Detroit Metropolitan Area Fair
Market Rent (DET-FMR).
 For households receiving assistance under NSP activities targeting individuals and families with income at or below 50% of the
area median income&mdash;the Low HOME Rent, defined as the rent affordable at 50% AMI or DET-FMR, whichever is less.
 (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
 Response: Oakland County will minimally adopt the HOME program's standards for ensuring continued affordability as defined at
24 CFR 92.252 (e) (Renter) and CFR 92.254 (Homeownership).
 Periods of Affordability (renter) -   The NSP-assisted units must meet the affordability requirements for not less than the
applicable period specified in the following table, beginning after project completion. The affordability requirements apply without
regard to the term of any loan or mortgage or the transfer of ownership. They must be imposed by deed restrictions, covenants
running with the land, or other mechanisms approved by HUD, except that the affordability restrictions may terminate upon
foreclosure or transfer in lieu of foreclosure. The participating jurisdiction may use purchase options, rights of first refusal or
other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve affordability. The
affordability restrictions shall be revived according to the original terms if, during the original affordability period, the owner of
record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or those with whom the
former owner has or had family or business ties, obtains an ownership interest in the project or property.
 RENTER AFFORDABILITY PERIODS
 Rental Housing Activity                                                                           Minimum Affordability Period
 Rehabilitation or acquisition of existing housing per unit                     &a;s;nsp&m;ap;bsp;                                     5 years
 amount of NSP investment: under $15,000
 $15,000 to $40,000 per unit NSP investment                                                                             10 years
 Over $40,000 per unit NSP investment or rehabilitation involving refinancing                                 15 years
 New construction or acquisition of newly constructed housing                                                         20 years
 Subsequent rents during the affordability period -
 The maximum HOME rent limits are recalculated on a periodic basis after HUD determines fair market rents and median
incomes. HUD then provides the new maximum HOME rent limits to participating jurisdictions. Regardless of changes in fair
market rents and in median income over time, the HOME rents for a project are not required to be lower than the HOME rent
limits for the project in effect at the time of project commitment.
 Oakland County must provide project owners with information on updated HOME rent limits so that rents may be adjusted (not
to exceed the maximum HOME rent limits in paragraph (f)(1) of this section) in accordance with the written agreement between
the participating jurisdiction and the owner. Owners must annually provide the participating jurisdiction with information on rents
and occupancy of HOME-assisted units to demonstrate compliance with this section
 Any increase in rents for HOME-assisted units is subject to the provisions of outstanding leases, and in any event, the owner
must provide tenants of those units not less than 30 days prior written notice before implementing any increasein rents.
 Adjustment of HOME rent limits for a particular project -
 Changes in fair market rents and in median income over time should be sufficient to maintain the financial viability of a project
within the HOME rent limits in this section.
 HUD may adjust the HOME rent limits for a project, only if HUD finds that an adjustment is necessary to support the continued
financial viability of the project and only by an amount that HUD determines is necessary to maintain continued financial viability
of the project. HUD expects that this authority will be used sparingly.
 Tenant income -   The income of each tenant must be determined initially in accordance with &sect; 92.203(a) (1) (i). In
addition, each year during the period of affodbitthprjeoemust re-examine each tenant's annual income in accordance with one of
the options in &sect; 92.203 selected by the participating jurisdiction. An owner of a multifamily project with an affordability
period of 10 years or more who re-examines tenant's annual income through a statement and certification in accordance with
&sect; 92.203(a)(1)(ii), must examine the income of each tenant, in accordance with &sect; 92.203(a)(1)(i), every sixth year of
the affordability period. Otherwise, an owner who accepts the tenant's statement and certification in accordance with &sect;
92.203(a)(1)(ii) is not required to examine the income of tenants in multifamily or single-family projects unless there is evidence
that the tenant's written statement failed to completely and accurately state information about the family's size or income.
 Over-income tenants &ndash;
 HOME-assisted units continue to qualify as affordable housing despite a temporary noncompliance caused by increases in the
incomes of existing tenants if actions satisfactory to HUD are being taken to ensure that all vacancies are filled in accordance
with this section until the noncompliance is corrected.
 Tenants who no longer qualify as low-income families must pay as rent the lesser of the amount payable by the tenant under
State or local law or 30 percent of the family's adjusted income, except that tenants of HOME-assisted units that have been
allocated low-income housing tax credits by a housing credit agency pursuant to section 42 of the Internal Revenue Code of 1986
(26 U.S.C. 42) must pay rent governed by section 42. In addition, in projects in which the HOME units are designated as floating
pursuant to paragraph (j), tenants who no longer qualify as low-income are not required to pay as rent an amount that exceeds
the market rent for comparable, unassisted units in the neighborhood.
 Fixed and floating NSP units - In a project containing NSP-assisted and other units, Oakland County may designate fixed or
floating NSP units. This designation must be made at the time of project commitment. Fixed units remain the same throughout
the period of affordability. Floating units are changed to maintain conformity with the requirements of this section during the
period of affordability so that the total number of housing units meeting the requirements of this section remains the same, ad
each substituted unit is comparable in terms of size, features, and number of bedrooms to the originally designated NSP-assisted
unit.
 Periods of Affordability (homeownership) -For NSP-assisted homeownership units; the County will impose minimum affordability
periods and resale/recapture provisions. These will also be consistent with the requirements of the HOME program. The NSP-
assisted housing must meet the affordability requirements for not less than the applicable period specified in the following table,
beginning after project completion:
 HOMEOWNERSHIP AFFORDABILITY PERIODS
 Homeownership Assistance NSP Amount Per Unit           Minimum Affordability Period
 Under $15,000                                               nbs;&sp;&sp;nbsp&ap;ap;am;nbp;                    5 years
 $15,000 to $40,000                                                                 10 years
 Over $40,000                                                                         15 years
 Resale and recapture - To ensure affordability, Oakland County must impose either resale or recapture requirements. The resale
or recapture requirements comply with 24 CFR Part 92.254 5 (i) (ii) standards and have been set forth in the County's current
approved consolidated plan.
 Resale - Resale requirements must ensure, if the housing does not continue to be the principal residence of the family for the
duration of the period of affordability that the housing is made available for subsequent purchase only to a buyer whose family
qualifies as a low-income family and will use the property as its principal residence. The resale requirement must also ensure that
the price at resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's investment
and any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low-income
homebuyers. The period of affordability is based on the total amount of NSP funds invested in the housing.
 Except as provided in paragraph 24 CFR Part 92.254 (a) (5) (i) (B), deed restrictions, covenants running with the land, or other
similar mechanisms must be used as the mechanism to impose the resale requirements. The affordability restrictions may
terminate upon occurrence of any of the following termination events: foreclosure, transfer in lieu of foreclosure or assignment of
an FHA insured mortgage to HUD. Oakland County may use purchase options, rights of first refusal or other preemptive rights to
purchase the housing before foreclosure to preserve affordability. The affordability restrictions shall be revived according to the
original terms if, during the original affordability period, the owner of record before the termination event, obtains an ownership
interest in the housing.
 Certain housing may be presumed to meet the resale restrictions (i.e., the housing will be available and affordable to a
reasonable range of low-income homebuyers; a low-income homebuyer will occupy the housing as the family's principal
residence; and the original owner will be afforded a fair return on investment) during the period of affordability without the
imposition of enforcement mechanisms by the participating jurisdiction. The presumption must be based upon a market analysis
of the neighborhood in which the housing is located. The market analysis must include an evaluation of the location and
charactistis ofhe hosngdesdntin the neighborhood (e.g., sale prices, age and amenities of the housing stock, incomes of
residents, percentage of owner-occupants) in relation to housing and incomes in the housing market area. An analysis of the
current and projected incomes of neighborhood residents for an average period of affordability for homebuyers in the
neighborhood must support the conclusion that a reasonable range of low-income families will continue to qualify for mortgage
financing.
 For example, an analysis shows that the housing is modestly priced within the housing market area and that families with
incomes of 65% to 80% of area median can afford monthly payments under average FHA terms without other government
assistance and housing will remain affordable at least during the next five to seven years compared to other housing in the
market area; the size and amenities of the housing are modest and substantial rehabilitation will not significantly increase the
market value; the neighborhood has housing that is not currently owned by the occupants, but the participating jurisdiction is
encouraging homeownership in the neighborhood by providing homeownership assistance and by making improvements to the
streets, sidewalks, and other public facilities and services. If Oakland County in preparing a neighborhood revitalization strategy
under &sect; 91.215(e)(2) of its consolidated plan or Empowerment Zone or Enterprise Community application under 24 CFR part
597 has incorporated the type of market data described above, that submission may serve as the required analysis under this
section. If Oakland County continues to provide homeownership assistance for housing in the neighborhood, it must periodically
update the market analysis to verify the original presumption of continued affordability.
 ,

 ,
 Recapture - Recapture provisions must ensure that Oakland County recoups all or a portion of the NSP assistance to the
homebuyers, if the housing doenot continue to be the principal residence of the family for the duration of the period of
affordability. Oakland County will structure its recapture provisions based on program design and market conditions. The period
of affordability is based upon the total amount of NSP funds subject to recapture described in paragraph (a)(5)(ii)(A)(5) of this
section. The following options for recapture requirements are acceptable to HUD. Oakland County may adopt, modify or develop
its own recapture requirements for HUD approval. In establishing its recapture requirements, Oakland County is subject to the
limitation that when the recapture requirement is triggered by a sale (voluntary or involuntary) of the housing unit, and there are
no net proceeds or the net proceeds are insufficient to repay the NSP investment due, Oakland County can only recapture the net
proceeds, if any. The net proceeds are the sales price minus superior loan repayment (other than NSP funds) and any closing
costs.
 Recapture entire amount &ndash; Oakland County may recapture the entire amount of the NSP investment from the
homeowner.
 Reduction during affordability period &ndash; Oakland County may reduce the NSP investment amount to be recaptured on a
prorata basis for the time the homeowner has owned and occupied the housing measured against the required affordability
period.
 Shared net proceeds - If the net proceeds are not sufficient to recapture the full NSP investment (oareducedamounovdn 24 CR
Part 92.254 (a) (5) (ii) (A) (2)) plus enable the homeowner to recover the amount of the homeowner's downpayment and any
capital improvement investment made by the owner since purchase, Oakland County may share the net proceeds. The net
proceeds are the sales price minus loan repayment (other than NSP funds) and closing costs. The net proceeds may be divided
proportionally as set forth in the following mathematical formulas:
 NSP Investment/NSP Investment +  homeowner investment  &times; Net Proceeds  = NSP amount to be recaptured
 Homeowner Investment/HOME Investment +  homeowner investment  &times; Net Proceeds = amount to homeowner
 Owner investment returned first - Oakland County may permit the homebuyer to recover the homebuyer's entire investment
(downpayment and capital improvements made by the owner since purchase) before recapturing the HOME investment.
 Amount subject to recapture - The NSP investment that is subject to recapture is based on the amount of NSP assistance that
enabled the homebuyer to buy the dwelling unit. This includes any NSP assistance that redced the purchase price from fair
market value to an affordable price, but excludes the amount between the cost of producing the unit and the market value of the
property (i.e., the development subsidy). The recaptured funds must be used to carry out NSP-eligible activities. If the NSP
assistance is only used for the development subsidy and therefore not subject to recapture, the resale option must be used.
 Lease-purchase - NSP funds may be used to assist homebuyers through lease-purchase programs for existing housing and for
housing to be constructed. The housing must be purchased by a homebuyer within 36 months of signing the lease-purchase
agreement. The homebuyer must qualify as a low-income family at the time the lease-purchase agreement is signed. If NSP
funds are used to acquire housing that will be resold to a homebuyer through a lease-purchase program, the NSP affordability
requirements for rental housing in &sect; 92.252 shall apply if the housing is not transferred to a homebuyer within forty-two
months after project completion.
 Contract to purchase - If NSP funds are used to assist a homebuyer who has entered into a contract to purchase housing to be
constructed, the homebuyer must qualify as a low-income family at the time the contract is signed.
 Preserving affordability - Notwithstanding &sect; 92.214 (a) (6), to preserve the affordability of housing that was previously
assisted with NSP funds and subject to the requirements of &sect; 92.254(a), Oakland County may use additional NSP funds to
acquire the housing through a purchase option, right of first refusal, or other preemptive right before foreclosure, or to acquire
the housing at the foreclosure sale, to undertake any necessary rehabilitation, and to provide assistance to another homebuyer.
The housing must be sold to a new eligible homebuyer in accordance with the requirements of &sect; 92.254(a). Additional NSP
funds may not be used if the mortgage in default was funded with NSP funds.
 The total amount of original and additional NSP assistance may not exceed the maximum per-unit subsidy amount established
under &sect; 92.250. Alternatively to charging the cost to the NSP program under &sect; 92.206, Oakland County may charge the
costto the NSP programunder &sect;92.207,as a reasonable administrative cost of its NSP program, so that the additional NSP
funds for the housing are not subject to the maximum per-unit subsidy amount.
 (4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.
 Response: Oakland County will require at a minimum that all NSP funded activities be completed in compliance with Michigan
Residential Code.  Upon completion the NSP assisted housing unit will meet Certificate of Occupancy (C of O) requirements, Lead
Paint Hazard Reduction requirements (HUD 24 CFR Part 35 and Michigan Public Act 368 of 1978, as amended, and all
environmental review record mitigation issues have been addressed.
 Optional Standards
 Energy Efficiency or Conservation measures, as shall be guided by a Home Energy Rating Standards (HERS) audit. [Note:
whenever possible/practical, all required or optional improvementsshall be implemented in a manner that will promote increased
energy efficiency.]
 ,
 ,
 Exterior improvements (siding, trim, landscaping, etc.) to address aged or "eyesore" conditions and designed to enhance the
desirability and property values of the surrounding neighborhood.
,
 Replacement of aging household equipment, fixtures or structural components, such as roof, windows, doors, furnace, central
air, water heater, stove, refrigerator, washer, dryer, electrical or plumbing service, flooring and cabinets and any other energy
efficiency improvements.
,
 Barrier-Free Access or Visibility Improvements when requested by an identified eligible homebuyer or in 20% of the assisted-
units in a multi-unit structure with more than four units.
,
 Changes to the dwelling unit floor plan to more closely accommodate modern use patterns (such as, sufficient closet space,
master bedroom, first floor bathroom, kitchen open to family living areas).
,
 Window treatments (limited to shades and blinds) to provide privacy or enhance energy efficiency.
,  Low Income Targeting :  Response: Oakland County and the areas of greatest need will use at least 25% of NSP funds
received to purchase and rehabilitate vacant and foreclosed properties for housing that serves persons at or below 50% of the
area median income. It is anticipated that at least $4,345,944 will be used for this purpose. This targeted assistance may be
provided as rental housing, lease-to-purchase, homebuyer assistance or rehabilitation assistance. If the targeted assistance is
offered to low-income homebuyers, closing cost and down payment assistance may also be included in the assistance package.
The Oakland County Taskforce on Homelessness and Affordable Housing  (the continuum of care agency for our area), and other
local housing and social service providers will be engaged to identify special needs populations that may be underserved by
current availability of affordable housing.   Acquisition and Relocation :  Response:  For the purposes of this Neighborhood
Stabilization Program, the County and its participating communities will ensure compliance with anti-displacement through the
purchase of abandoned or foreclosed properties that are vacant.  The acquisition of foreclosed upon homes or residential
property under this NSP plan shall be at a discount from the current-market appraised value of the property. The maximum
reasonable purchase discount will be negotiated taking into consideration the likely "carrying cost" savings to the seller and the
current condition of the property. The minimum purchase discount for any NSP-assisted acquisition shall be 5%. The average
purchase discount for all NSP-assisted acquisitions shall be not less than 15%.
 1.      It is expected that after a thorough inspection demolition may be the best and most prudent option for the use of NSP
funds. Though the exact number will not be known until a full assessment has taken place it is expected that approximately 39
dwelling units located in low- and moderate-income areas will be demolished as a result of NSP-assisted activities. All units
rehabilitated or constructed with NSP funds will be made available to households making no more than 120% of the area median
income (AMI).
 2.      Based upon conservative cost estimates, the twelve targeted communities will use NSP funds to acquire 83 abandoned or
foreclosed housing units. 10 of those units may be cleared and the remaining 73 units will be rehabilitated for sale, lease-to-
purchase, or rental to LMMI individuals and families.
 3.      Approximately 102 units will be made available to households making no more than 50% AMI.  Public Comment :
Response: The Oakland County Contract Review process and subsequent request for Board of Commissioner authorization to
prepare and submit this amendment provided several  opportunities for public input: 1) Oakland County Budget Taskforce
Meeting, September 30, 2008; 2) Community & Home Improvement Citizen Advisory Council Meeting, October 22, 2008; 3)
Oakland County Board of Commissioners Planning and Building Committee Meeting, November 10, 2008; 4) Oakland County
Board of Commissioners Finance Committee Meeting, November 13, 2008; 5) Oakland County Board of Commissioners Full Board
Meeting, November 20, 2008.  The publication for the 15-day comment period was completed from November 12, 2008 through
November 27, 2008 in the Oakland Press. Several comments were received. The substantial amendment to the 2008 action plan
was posted on the Oakland County web page at www.oakgov.com/chi from November 12, 2008 until November 27, 2008 and
several comments were received. All comments were taken into consideration by the Oakland County Community & Home
Improvement Division.
  Public Comments Received -  NSP regulations require all funds to be used within 18 months from the date of HUD signature on
the grant agreements.  Any funds not contractually obligated within 18 months must be returned the federal government.
Oakland County is requiring NSP funded communities to obligate funds within nine months allowing the County time to reallocate
unobligated NSP funds and avoid federal recapture.  In response to this requirement a consortium of areas of greatest need
communities from southeast Oakland County including the Cities of Ferndale, Hazel Park, Lathrup Village, Madison Height, and
Oak Park sent comments encouraging the County to lengthen its nine month timetable for obligation of NSP funds to eighteen
months.
 Oakland County Community & Home Improvement is a HUD approved housing counseling agency and maintains certified
foreclosure counselors on staff.  Oakland County is allocating NSP funds to a comprehensive financing/rehabilitation assistance
program available throughout its fifty participating communities.  In order to maintain control of the process and expedite
services within the required NSP timeframe Oakland County has elected to hire one additional NSP foreclosure housing counselor.
Oakland Livingston Human Service Agency (OLHSA) submitted a comment requesting the county to reconsider its decision and
share some of the NSP housing counseling funds with their agency.
 Oakland County recognizes that NSP funds may be used to address rental housing needs as a redevelopment activity and have
included rental as an NSP activity in Section G.  Community Housing Network submitted a comment recommending that the NSP
substantial amendment include the development of affordable rental housing.
  Future amendments and opportunities for public comment -  Oakland County's Neighborhood Stabilization Program, as
described in this document anticipates the generation of program income (net proceeds from resales). Programming and reuse of
that program income for any of the activities already described in this document are contemplated by this program and therefore
shall not be considered to be an amendment to this plan and shall not be subject to further publiccomment requirements.
 Due to the emergency nature of this funding and the desire to implement and complete projects and activities as rapidly as
possible, the reallocation of program funding between activities already described in this document is also contemplated by this
plan. Therefore, such reallocations shall not be considered to be an amendment to this plan and shall not be subject to further
public comment requirements.
 The Community & Home Improvement Division along with corresponding local agencies are identified as the responsible parties
in each of the activities described in this plan. The subsequent engagement of other municipal departments, non-profit service
providers, contractors is possible and contemplated during the life of this plan. These engagements, if any, shall not be subject to
public comment requirements.  The addition of activities not already described in this plan or changes to the Oakland County NSP
target area defined in Section B shall be treated as a substantial amendment to this NSP plan and shall be the subject of a 15-
day public comment period.  Any plan amendment, with or without a required public comment period as described above, shall
be subject to any applicable local and federal requirements, reviews and approvals.
 Public Comments - There have been no public comments to date.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,383,776.00

$20,383,776.00

$19,883,776.00

$19,628,070.99

$17,383,776.00

$2,244,294.99
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Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Program Income Received: $2,244,294.99

Total Funds Expended: $19,454,326.70

Match Contribution: $0.00

Overall Progress Narrative:

 During the QPR report period 7/1/16 - 9/30/16 $35,589 in program income was drawn and expended on Activity #172134-730006-40390 ARR
LI 50% City of Oak Park. During the QPR period Oakland County also received $33,468.75 in program income from the sales proceeds of 2445
Hester Court (AGN - Keego Harbor)
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Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0004

Budget Program Funds Drawn Program Income Drawn

Total
ADMIN

ARR-LI

ARR-LI

ARR-LI

ARR-LI

ARR-LI

ARR-LI

ARR-LI

ARR-LI

ARR-LMMI

ARR-LMMI

ARR-LMMI

ARR-LMMI

ARR-LMMI

1 OC Administration
172131-730789-
27008
City Ferndale ARR LI
50% 172134-
730006-40300
City Hazel Park ARR
LI 50% 172134-
730006-40310
City Madison Hts ARR
50% 172134-
730006-40360
City Oak Park ARR LI
50% 172134-
730006-40390
Twp Rose ARR LI
50% 172134-
730006-40150
Twp Royal Oak ARR
LI 50% 172134-
730006-40160
Vlg Holly ARR LI 50%
172134-730006-
40550
Vlg Lk Orion ARR LI
50% 172134-
730006-40560
City Ferndale ARR LM
120% 172134-
730007-40300
City Hazel Park ARR
LM 120% 172134-
730007-40310
City Oak Park ARR
LM 120% 172134-
730007-40390
Twp Rose ARR LM
120% 172134-
730007-40150
Vlg Holly ARR LM
120% 172134-
730007-40550

1 OC
Administration

City Ferndale
ARR LI 50%

City Hazel Park
ARR LI

City Madison Hts
ARR LI 50%

City Oak Park
ARR LI 50%

Twp of Rose
ARR LI 50%

Twp Royal Oak
ARR LI 50%

Vlg Holly ARR LI
50%

Vlg of Lake
Orion ARR LI
50%
City Ferndale
ARR LM 120%

City Hazel Park
ARR LM 120%

City Oak Park
ARR LM 120%

Twp Rose ARR
LM 120%

Vlg Holly ARR
LM 120%

$20,383,776.00 $17,383,776.00 $2,290,351.34

$1,971,820.62 $1,738,377.00 $233,443.62

$475,019.98 $475,019.98 $0.00

$321,380.68 $321,380.68 $0.00

$348,307.46 $348,307.46 $0.00

$1,287,864.90 $413,671.40 $766,507.57

$255,149.42 $253,526.57 $1,622.85

$272,718.00 $272,718.00 $0.00

$210,740.54 $210,740.54 $0.00

$4,346.37 $4,346.37 $0.00

$823,043.02 $823,043.02 $0.00

$131,526.23 $131,526.23 $0.00

$1,106,401.79 $1,106,401.79 $0.00

$163,687.35 $163,687.35 $0.00

$279,479.23 $279,479.23 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0004

Budget Program Funds Drawn Program Income Drawn

DEMO

DEMO

DEMO

DEMO

DEMO

DEMO

DEMO

FIN MECH LI

FIN MECH-LMMI

REDEV

REDEV

REDEV

REDEV

REDEV

City Hazel Park
DEMO 172134-
730005-40310
City Keego Harbor
DEMO 172134-
730005-40330
City Madison Hts
DEMO 172134-
730005-40360
City Oak Park DEMO
172134-730005-
40390
Twp Rose DEMO
172134-730005-
40150
Twp Royal Oak
DEMO 172134-
730005-40160
Vlg Ortonville DEMO
172134-730005-
40590
2 OC HB 132231-
730860-
27010&132235-
730898-27010 LI
3 OC HB 132231-
730860-
27010&132235-
730898-27010 LM
City Hazel Park
REDEV 120%
172134-731573-
40310
City Hazel Park
REDEV 50% 172134-
731572-40310
City Hazel Park
REDEV P & R
172134-731332-
40310
City Hazel Park
REDEV STR 172170-
731864-40310
City Keego Harbor
REDEV 120%
172134-731573-
40330

City Hazel Park
DEMO

City Keego
Harbor DEMO

City Madison Hts
DEMO

City Oak Park
DEMO

Twp Rose DEMO

Twp Royal Oak
DEMO

Vlg of Ortonville
DEMO

2OCCHI
Homebuyer
Program LI

3 OC HB
Homebuyer
Program LMMI

City Hazel Park
REDEV LM
120%

City Hazel Park
REDEV HSG LI
50%
City Hazel Park
REDEV P&R
AREA WIDE

City Hazel Park
REDEV STREETS

City Keego
Harbor REDEV
LM 120%

$113,382.15 $113,382.15 $0.00

$25,618.14 $25,618.14 $0.00

$222,892.28 $222,892.28 $0.00

$54,251.70 $54,251.70 $0.00

$52,629.18 $37,761.92 $14,867.26

$660,554.77 $660,554.77 $0.00

$47,154.87 $47,154.87 $0.00

$3,244,939.84 $2,235,642.00 $421,778.24

$4,086,785.13 $3,550,161.78 $522,180.22

$656,509.97 $656,509.97 $0.00

$433,818.20 $433,818.20 $0.00

$42,266.13 $42,266.13 $0.00

$232,092.64 $232,092.64 $0.00

$464,242.43 $464,242.43 $0.00
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Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0004

Budget Program Funds Drawn Program Income Drawn

REDEV

REDEV

REDEV

REDEV

REDEV

REDEV

REDEV

REDEV

REDEV

REDEV

REDEV

City Keego Harbor
REDEV 50% 172134-
731572-40330
City Madison Hts
REDEV 50% HSG

City Madison Hts
REDEV P & R
172134-731332-
40360
City Madison Hts
REDEV PF PI Streets
172134-731575

City Oak Park REDEV
LM 120% 172134-
731573-40390
Twp Rose REDEV
HSG 50% 172134-
731572-40150
Twp Royal Oak
REDEV SIDEWALKS
172134-731745-
40160

Vlg Lake Orion
REDEV 120% HSG
172170-731573-
40560
Vlg Lake Orion
REDEV HSG 50%
172134-731572-
40560
Vlg Ortonville REDEV
50% LI 172134-
731572-40590
Vlg Ortonville REDEV
LM 120% 172134-
731573-40590

City Keego
Harbor REDEV
HSG LI 50%
City Madison
Heights REDEV
50% HSG
City Madison Hts
REDEV P & R
AREAWIDE

City of Madison
Heights REDEV
PF PI Street
Improv
City Oak Park
REDEV HSG LM
120%
Twp Rose
REDEV HSG
50%
Twp of Royal
Oak REDEV
SIDEWALKS
172134-731745-
401
Vlg Lake Orion
REDEV 120%
HSG

Vlg Lake Orion
REDEV HSG
50%

Vlg of Ortonville
REDEV LI 50%

Vlg Ortonville
REDEV 120%
LM

$96,311.43 $96,311.43 $0.00

$285,000.00 $285,000.00 $0.00

$497,677.26 $497,677.26 $0.00

$175,370.18 $0.00 $175,370.18

$478,640.51 $324,059.11 $154,581.40

$69,787.16 $69,787.16 $0.00

$157,599.23 $157,599.23 $0.00

$2,008.22 $2,008.22 $0.00

$200,324.15 $200,324.15 $0.00

$208,543.92 $208,543.92 $0.00

$223,890.92 $223,890.92 $0.00

Grantee Activity Number:                        1 OC Administration 172131-730789-27008
Activity Title:                                             1 OC Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:
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Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        1 OC Administration 172131-730789-27008
Activity Title:                                             1 OC Administration
3 ADMIN

Projected Start Date: Projected End Date:

09/28/2008 07/31/2016

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Oakland County Community & Home Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,971,820.62

$1,971,820.62

$1,971,820.62

$1,971,820.62

$1,738,377.00

$233,443.62

Program Income Received: $233,443.62

Total Funds Expended: $1,971,820.62

Oakland County Community & Home Improvement $1,971,820.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        1 OC Administration 172131-730789-27008
Activity Title:                                             1 OC Administration

 Program administration costs associated with implementation of the Oakland County Neighborhood Stabilization Program. Funding for general
grant administration and planning activities. Activity may include appraisal, inspection, and other project soft costs for properties that are not
moved forward to completion.
 From: Spradlin, Carla [mailto:spradlinc@oakgov.com]
 Sent: Thursday, June 16, 2011 8:55 AM
 To: McGoy, Portia D
 Cc: Riethk@oakgov.com
 Subject: RE: Status of NSP 1 QPR

 Good Morning Portia -

 I spoke to Karry and we would like to remove the response to admin costs...Costs may include appraisal, inspection and other project soft
costs for properties that are not moved forward to completion.  We did not include these costs in admin for any of the quarters so far and will
continue to allocate them directly to project costs as needed.

 Thanks

 Carla Spradlin, Grant Compliance & Program Coor.
 Oakland County Community & Home Improvement
 250 Elizabeth Lake Road Suite 1900
 Pontiac MI 48341-0414
 (248) 858-5312
 (248) 858-5311 fax
 www.oakgov.com/chi
 OLD DESC: Program administration costs associated with implementation of the Oakland County Neighborhood Stabilization Program. Funding
for general grant administration and planning activities. Activity may include appraisal, inspection, and other project soft costs for properties
that are not moved forward to completion.
 NEW OLD DESC: Program administration costs associated with implementation of the Oakland County Neighborhood Stabilization Program.
Funding for general grant administration and planning activities.

Activity Description

Oakland County Community ; Home Improvement 250 Elizabeth Lake Rd Ste 1900 Pontiac, MI 48341-0414

Location Description:

 During the QPR report period 10/1/15 - 12/31/15 the County budgeted, obligated, drew and expended $33,616.42 in program income on NSP
1 Administration Activity ADMIN 172131-730789-27008. The County paid program administration costs associated with implementation of the
Oakland County Neighborhood Stabilization Program. Funding for general grant administration and planning activities, technical assistance,
compliance, monitoring and financial oversight.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2 OC HB 132231-730860-27010&132235-730898-
27010 LIActivity Title:                                             2OCCHI Homebuyer Program LI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

2 FIN MECH LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Oakland County Community & Home Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,244,939.84

$3,244,939.84

$2,744,939.84

$2,615,365.24

$2,235,642.00

$379,723.24

Program Income Received: $379,723.24

Total Funds Expended: $2,613,805.24

Oakland County Community & Home Improvement $2,613,805.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2 OC HB 132231-730860-27010&132235-730898-
27010 LIActivity Title:                                             2OCCHI Homebuyer Program LI

 The Oakland County Homebuyer Program offers down payment assistance, rehabilitation assistance or a combination of the two for the
purchase of vacant residential properties that have been abandoned or foreclosed. These properties must be occupied by a qualified homebuyer
as a primary residence. In addition, they must be located in one of the areas of greatest need. The County will provide 0% deferred loans as
soft second financial assistance to households at or below 120% of Area Median Income (AMI) with an emphasis on serving households at or
below 50% of AMI. The purchase price of the property must reflect at least 1% less than current market appraised value taking into account
current property condition to ensure that the purchasers are paying below market value for the home. Homebuyers are required to complete
eight hours of pre and post purchase housing counseling with Oakland County HUD approved housing counselors. This program will enable the
homebuyer to purchase a home that meets Housing Quality Standards with improvements that meet MI Residential Code and keep monthly
mortgage payments affordable. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is
transferred to another party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.
Households whose incomes are equal to or less than 120% AMI must qualify for a 30 year fixed rate mortgage based on 51% of the home's
final cost including purchase price and rehabilitation. Oakland County will finance 49% of the cost for down payment assistance and/or
rehabilitation.

Activity Description

Oakland County Areas of Greatest Need

Location Description:

 During the QPR period 4/1/16 - 6/30/16 Oakland County increased the program income budget by $150,000 for Activity #  OC HB 132231-
730860-27010&132235-730898-27010 LI.  The County also drew, received and expended $20,425.40 for project service delivery costs.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3 OC HB 132231-730860-27010&132235-730898-
27010 LMActivity Title:                                             3 OC HB Homebuyer Program LMMI

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 FIN MECH-LMMI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3 OC HB 132231-730860-27010&132235-730898-
27010 LMActivity Title:                                             3 OC HB Homebuyer Program LMMI
Primary Responsible Organization:

Oakland County Community & Home Improvement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,086,785.13

$4,086,785.13

$4,086,785.13

$4,072,342.00

$3,550,161.78

$522,180.22

Program Income Received: $522,180.22

Total Funds Expended: $3,871,862.95

Oakland County Community & Home Improvement $3,871,862.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Oakland County Homebuyer Program offers down payment assistance, rehabilitation assistance or a combination of the two for the
purchase of vacant residential properties that have been abandoned or foreclosed. These properties must be occupied by a qualified homebuyer
as a primary residence. In addition, they must be located in one of the areas of greatest need. The County will provide 0% deferred loans as
soft second financial assistance to households at or below 120% of Area Median Income (AMI) with an emphasis on serving households at or
below 50% of AMI. The purchase price of the property must reflect at least 1% less than current market appraised value taking into account
current property condition to ensure that the purchasers are paying below market value for the home.  Homebuyers are required to complete
eight hours of pre and post purchase housing counseling with Oakland County HUD approved housing counselors. This program will enable the
homebuyer to purchase a home that meets Housing Quality Standards with improvements that meet MI Residential Code and keep monthly
mortgage payments affordable. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is
transferred to another party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.
Households whose incomes are equal to or less than 120% AMI must qualify for a 30 year fixed rate mortgage based on 51% of the home's
final cost including purchase price and rehabilitation. Oakland County will finance 49% of the cost for down payment assistance and/or
rehabilitation.

Activity Description

Oakland County Areas of Greatest Need

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3 OC HB 132231-730860-27010&132235-730898-
27010 LMActivity Title:                                             3 OC HB Homebuyer Program LMMI

 During the QPR period 10/1/14 - 12/31/14 Oakland County's Homebuyer Program expended $72,289 in program income on Homeownership
Assistance to low- and moderate-income through Activity 3 OC HB Homebuyer Program LMMI  for homebuyer assistance and property
rehabilitation for one unit: 1337 Cynthia Avenue (Madison Heights).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Ferndale ARR LI 50% 172134-730006-40300
Activity Title:                                             City Ferndale ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Ferndale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$475,019.98

$475,019.98

$475,019.98

$475,019.98

$475,019.98

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Ferndale ARR LI 50% 172134-730006-40300
Activity Title:                                             City Ferndale ARR LI 50%

Total Funds Expended: $475,019.98

City of Ferndale $475,019.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Ferndale 173000 1 Ferndale 173000 2 Ferndale 173000 3 Ferndale
173000 4 Ferndale 173000 5 Ferndale 173000 6 Ferndale 173100 1 Ferndale 173100 2 Ferndale 173100 3 Ferndale 173200 1  Ferndale 173300
1 Ferndale 173300 2 Ferndale 173400 1 Ferndale 173400 2 Ferndale 173400 3 Ferndale 173400 4 Ferndale 173400 5 Ferndale 173500 1
Ferndale 173500 2 Ferndale 173600 1

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Ferndale ARR LI 50% 172134-730006-40300
Activity Title:                                             City Ferndale ARR LI 50%

 Per NSP Policy Alert: During the QPR period January 1 - March 31, 2011, the City of Ferndale moved expenitures in the amount of $68,252.03
from City Ferndale ARR LI 50% 172134-730006-40300 to ARR 120% for 645 Meadowdale. $87,642.83 was returned to Oakalnd County for 5
houses which were not able to be completed. $17,328.45 was restored to this account and expended in the QPR period and the correction is
noted above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Ferndale ARR LM 120% 172134-730007-40300
Activity Title:                                             City Ferndale ARR LM 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 ARR-LMMI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Ferndale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$823,043.02

$823,043.02

$823,043.02

$823,043.02

$823,043.02

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Ferndale ARR LM 120% 172134-730007-40300
Activity Title:                                             City Ferndale ARR LM 120%

Total Funds Expended: $823,043.02

City of Ferndale $823,043.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence.  The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home.This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Ferndale 173100 1 Ferndale 173100 2 Ferndale 173100 3 Ferndale
173200 1 Ferndale 173300 1 Ferndale 173300 2 Ferndale 173400 1 Ferndale 173400 2 Ferndale 173400 3 Ferndale 173400 4 Ferndale 173400
5 Ferndale 173500 1 Ferndale 173500 2 Ferndale 173600 1

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Ferndale ARR LM 120% 172134-730007-40300
Activity Title:                                             City Ferndale ARR LM 120%

 Per NSP Policy Alert: The City of Ferndale had insufficient funds to rehabilitate 5 houses which were purchased with NSP 1 funds. On Feb 20,
2012 the City of Ferndale returned $87,642.83 to Oakland County. $101,226.43 was restored to and expended from this account and the sum
of $17,328.45 was restored to and expended from the ARR 50% account durring the QPR period of April 1 - June 30, 2012.  During the QPR
report period 7/1/12 - 9/30/12 the City of Ferndale expended $456.11 in Rehabilitation/reconstruction of residential structures ARR LM 120%
172134-730007-40300. The following expenses occured: 3c. 2076 Garfield St.: Portion of final payment to developer, marketing/advertsieng
fees.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Hazel Park ARR LI 50% 172134-730006-40310
Activity Title:                                             City Hazel Park ARR LI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$321,380.68

$321,380.68

$321,380.68

$321,380.68

$321,380.68

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park ARR LI 50% 172134-730006-40310
Activity Title:                                             City Hazel Park ARR LI
Program Income Received: $0.00

Total Funds Expended: $321,380.68

City of Hazel Park1 $321,380.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Hazel Park 175000 1 Hazel Park 175000 2 Hazel Park 175000 3
Hazel Park 175000 4 Hazel Park 175100 1 Hazel Park 175100 2 Hazel Park 175100 3 Hazel Park 175100 4 Hazel Park 175100 5 Hazel Park
175100 6 Hazel Park 175100 7 Hazel Park 175200 1 Hazel Park 175200 2 Hazel Park 175200 3 Hazel Park 175200 4 Hazel Park 175200 5 Hazel
Park 175200 6 Hazel Park 175300 1 Hazel Park 175300 2 Hazel Park 175300 3 Hazel Park 175300 4 Hazel Park 175300 5 Hazel Park 175300 6
Hazel Park 175300 7

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park ARR LI 50% 172134-730006-40310
Activity Title:                                             City Hazel Park ARR LI

 During the QPR period 7/1/12-9/30/12 the City of Hazel Park expended $2,557.28 in NSP 1 program funds on Rehabilitation/reconstruction of
residential structures Activity ARR LI 50% 172134-730006-40310. The following expenses occurred: p. 577 E. Shevlin Direct project costs for
landscaping and staff salaries; q. 1420 E. Maxlow: Project service delivery costs for staff salaries.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Hazel Park ARR LM 120% 172134-730007-40310
Activity Title:                                             City Hazel Park ARR LM 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 ARR-LMMI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,526.23

$131,526.23

$131,526.23

$131,526.23

$131,526.23

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park ARR LM 120% 172134-730007-40310
Activity Title:                                             City Hazel Park ARR LM 120%

Total Funds Expended: $131,526.23

City of Hazel Park1 $131,526.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Hazel Park 175000 1 Hazel Park 175000 2 Hazel Park 175000 3
Hazel Park 175000 4 Hazel Park 175100 1 Hazel Park 175100 2 Hazel Park 175100 3 Hazel Park 175100 4 Hazel Park 175100 5 Hazel Park
175100 6 Hazel Park 175100 7 Hazel Park 175200 1 Hazel Park 175200 2 Hazel Park 175200 3 Hazel Park 175200 4 Hazel Park 175200 5 Hazel
Park 175200 6 Hazel Park 175300 1 Hazel Park 175300 2 Hazel Park 175300 3 Hazel Park 175300 4 Hazel Park 175300 5 Hazel Park 175300 6
Hazel Park 175300 7

Location Description:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park ARR LM 120% 172134-730007-40310
Activity Title:                                             City Hazel Park ARR LM 120%

 Per NSP Policy Alert: During the QPR reporting period 7/1/12-9/30/12 the City of Hazel Park expended $1,109.91 in NSP 1 program funds on
Rehabilitation/reconstruction of residential structures Activity ARR LM 120% 172134-730007-40310.  The following expenses occurred:uu. 1406
E Harry: Marketing fee for sale of house.Also $50,963.96 in expeditures was overstated in previous QPR periods and is corrected here.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Hazel Park DEMO 172134-730005-40310
Activity Title:                                             City Hazel Park DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 DEMO

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,382.15

$113,382.15

$113,382.15

$113,382.15

$113,382.15

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park DEMO 172134-730005-40310
Activity Title:                                             City Hazel Park DEMO

Total Funds Expended: $113,382.15

City of Hazel Park1 $113,382.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing adjacent property compliance with zoning, building, or fire safety codes and standards. Cleared properties
may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a neighborhood
facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI housing
construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Community CT BG Hazel Park 175000 1 Hazel Park 175000 2 Hazel Park 175000 3 Hazel Park 175000 4 Hazel Park 175100 1 Hazel Park 175100
2 Hazel Park 175100 3 Hazel Park 175100 4 Hazel Park 175100 5 Hazel Park 175100 6 Hazel Park 175100 7 Hazel Park 175200 1 Hazel Park
175200 2 Hazel Park 175200 3 Hazel Park 175200 4 Hazel Park 175200 5 Hazel Park 175200 6 Hazel Park 175300 1 Hazel Park 175300 2 Hazel
Park 175300 3 Hazel Park 175300 4 Hazel Park 175300 5 Hazel Park 175300 6 Hazel Park 175300 7

Location Description:

 Per NSP Policy Alert: $11,896.09 was not reported durring previous QPR periods.  During the QPR reporting period 7/1/12-9/30/12 the City of
Hazel Park expended $622.03 in NSP 1 program funds on Clearance and Demolition Activity DEMO 172134-730005-40310.  The following
expenses occurred:n. 23051 Reynolds: Final retainer due to demolition contractor.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV 120% 172134-731573-40310
Activity Title:                                             City Hazel Park REDEV LM 120%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$656,509.97

$656,509.97

$656,509.97

$656,509.97

$656,509.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $656,509.97

City of Hazel Park1 $656,509.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV 120% 172134-731573-40310
Activity Title:                                             City Hazel Park REDEV LM 120%

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Hazel Park 175000 1 Hazel Park 175000 2 Hazel Park 175000 3
Hazel Park 175000 4 Hazel Park 175100 1 Hazel Park 175100 2 Hazel Park 175100 3 Hazel Park 175100 4 Hazel Park 175100 5 Hazel Park
175100 6 Hazel Park 175100 7 Hazel Park 175200 1 Hazel Park 175200 2 Hazel Park 175200 3 Hazel Park 175200 4 Hazel Park 175200 5 Hazel
Park 175200 6 Hazel Park 175300 1 Hazel Park 175300 2 Hazel Park 175300 3 Hazel Park 175300 4 Hazel Park 175300 5 Hazel Park 175300 6
Hazel Park 175300 7

Location Description:

 Per NSP Policy Alert: $21,458.89 in expenditures was overstated in previous QPR periods. The correction is noted here.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Hazel Park REDEV 50% 172134-731572-40310
Activity Title:                                             City Hazel Park REDEV HSG LI 50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV 50% 172134-731572-40310
Activity Title:                                             City Hazel Park REDEV HSG LI 50%
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$433,818.20

$433,818.20

$433,818.20

$433,818.20

$433,818.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $433,818.20

City of Hazel Park1 $433,818.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV 50% 172134-731572-40310
Activity Title:                                             City Hazel Park REDEV HSG LI 50%

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Hazel Park 175000 1 Hazel Park 175000 2 Hazel Park 175000 3
Hazel Park 175000 4 Hazel Park 175100 1 Hazel Park 175100 2 Hazel Park 175100 3 Hazel Park 175100 4 Hazel Park 175100 5 Hazel Park
175100 6 Hazel Park 175100 7 Hazel Park 175200 1 Hazel Park 175200 2 Hazel Park 175200 3 Hazel Park 175200 4 Hazel Park 175200 5 Hazel
Park 175200 6 Hazel Park 175300 1 Hazel Park 175300 2 Hazel Park 175300 3 Hazel Park 175300 4 Hazel Park 175300 5 Hazel Park 175300 6
Hazel Park 175300 7

Location Description:

 During the QPR period 7/1/12-9/30/12 the City of Hazel Park expended $3,521.41 in NSP 1 program funds on Construction of new housing
Activity REDEV 50% 172134-731572-40310. The following expenses occured:r. 143 Andresen: Marketing fee for Home Renewal Systems and
property maintenance fees; mowing and snow removal. s.143 Andresen: Utility payments; water.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Hazel Park REDEV P & R 172134-731332-40310
Activity Title:                                             City Hazel Park REDEV P&R AREA WIDE

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$42,266.13

$42,266.13

$42,266.13

$42,266.13
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV P & R 172134-731332-40310
Activity Title:                                             City Hazel Park REDEV P&R AREA WIDE

Program Funds Drawdown:

Program Income Drawdown:

$42,266.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,266.13

City of Hazel Park1 $42,266.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.
 Develop green space in NSP eligible area wide benefit areas by demolishing blighted structures at 21809 John R and 605 East Roberts.  21809
John R: Demolished a blighted residential dwelling and shed along with paved driveway.  Redeveloped lot as landscaped public green space for
local artist sculpture installation.  605 E Roberts: Demolished blighted structure including paved surfaces and developed landscaped green
space to stabilize residential neighborhood by providing visual and noise buffer zone from I-75.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Hazel Park 175000 1 Hazel Park 175000 2 Hazel Park 175000 3
Hazel Park 175000 4 Hazel Park 175100 1 Hazel Park 175100 2 Hazel Park 175100 3 Hazel Park 175100 4 Hazel Park 175100 5 Hazel Park
175100 6 Hazel Park 175100 7 Hazel Park 175200 1 Hazel Park 175200 2 Hazel Park 175200 3 Hazel Park 175200 4 Hazel Park 175200 5 Hazel
Park 175200 6 Hazel Park 175300 1 Hazel Park 175300 2 Hazel Park 175300 3 Hazel Park 175300 4 Hazel Park 175300 5 Hazel Park 175300 6
Hazel Park 175300 7

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV P & R 172134-731332-40310
Activity Title:                                             City Hazel Park REDEV P&R AREA WIDE

 Per NSP Policy Alert: $26,028.71 was not reflected on the Edit Performance Report - Activity Page 1, when the expenditures occured. The
expenditures were reported in previous QPR's.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Hazel Park REDEV STR 172170-731864-40310
Activity Title:                                             City Hazel Park REDEV STREETS

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Hazel Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,092.64

$232,092.64

$232,092.64

$232,092.64

$232,092.64

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Hazel Park REDEV STR 172170-731864-40310
Activity Title:                                             City Hazel Park REDEV STREETS

Total Funds Expended: $232,092.64

City of Hazel Park1 $232,092.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Resurface .3 mile strecth of existing residential street (West Elza) with asphalt paving.  Remove and replace broken curbs with concrete.
 Pave existing drit road 300 feet with asphalt paving.  The street will be graded and a six inch aggregate base will be laid with new curbs and
gutters.

Activity Description

W. Elza from Dequindre to West End CT 1753 BG 5 64% L/M
Annabelle from south Chrysler Service Drive to Recreation Center CT 1750 BG 2 40% L/M

Location Description:

 During the QPR period the City of Hazel Park expended $5,945.43 in NSP 1 program funds on Acquisition, construction,reconstruction of public
facilities Activity REDEV STR 172170-731864-40310. The following expenses occured:g. West Elza & West Annabelle street reconstruction:
Direct project costs for staff time, newspaper ads, engineering fees.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Keego Harbor DEMO 172134-730005-40330
Activity Title:                                             City Keego Harbor DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 DEMO
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Keego Harbor DEMO 172134-730005-40330
Activity Title:                                             City Keego Harbor DEMO
Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Keego Harbor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,618.14

$25,618.14

$25,618.14

$25,618.14

$25,618.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,618.14

City of Keego Harbor $25,618.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Keego Harbor DEMO 172134-730005-40330
Activity Title:                                             City Keego Harbor DEMO

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing adjacent property compliance with zoning, building, or fire safety codes and standards. Cleared properties
may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a neighborhood
facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI housing
construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Keego Harbor 154200 1 Keego Harbor 154200 2 Keego Harbor
154200 3

Location Description:

 Per NSP Policy Alert: $24,381.86 was not captured on this QPR - Edit Performance Screen - Activity Page 1. All expenditures have been
reported in previous QPR's. The $24,381.86 is stated here to reflect the actual expenditures.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Keego Harbor REDEV 120% 172134-731573-
40330Activity Title:                                             City Keego Harbor REDEV LM 120%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Keego Harbor REDEV 120% 172134-731573-
40330Activity Title:                                             City Keego Harbor REDEV LM 120%
Primary Responsible Organization:

City of Keego Harbor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$464,242.43

$464,242.43

$464,242.43

$464,242.43

$464,242.43

$0.00

Program Income Received: $0.00

Total Funds Expended: $464,242.43

City of Keego Harbor $464,242.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Keego Harbor REDEV 120% 172134-731573-
40330Activity Title:                                             City Keego Harbor REDEV LM 120%

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Keego Harbor 154200 1 Keego Harbor 154200 2 Keego Harbor
154200 3

Location Description:

 During the QPR report period 4/1/12-6/30/12 the City of Keego Harbor expended $2,940.28 in NSP 1 program funds from  REDEV 120%
172134-731573-40330 Construction of new housing.  The following expenses occurred: RRR. 2936 Glenbroke: project related costs copay
2008-731572 *couldn't transfer funds, 2936 Glenbroke is 120% AMI, but the remainder will come from 50% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Keego Harbor REDEV 50% 172134-731572-40330
Activity Title:                                             City Keego Harbor REDEV HSG LI 50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Keego Harbor

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$96,311.43

$96,311.43

$96,311.43

$96,311.43

$96,311.43
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Keego Harbor REDEV 50% 172134-731572-40330
Activity Title:                                             City Keego Harbor REDEV HSG LI 50%

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $96,311.43

City of Keego Harbor $96,311.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Keego Harbor 154200 1 Keego Harbor 154200 2 Keego Harbor
154200 3

Location Description:

 During the QPR period Oakland County received $33,468.75 in program income from the sales proceeds of 2445 Hester Court (AGN - Keego
Harbor REDEV 50% 172134-731572-40330)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts ARR 50% 172134-730006-40360
Activity Title:                                             City Madison Hts ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Madison Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$348,307.46

$348,307.46

$348,307.46

$348,307.46

$348,307.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $348,307.46

City of Madison Heights $348,307.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts ARR 50% 172134-730006-40360
Activity Title:                                             City Madison Hts ARR LI 50%

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Madison Heights 181000 1 Madison Heights 181000 2 Madison
Heights 181100 1 Madison Heights 181100 2 Madison Heights 181100 3 Madison Heights 181100 4 Madison Heights 181200 1 Madison Heights
181200 2 Madison Heights 181200 3 Madison Heights 181200 4 Madison Heights 181300 1 Madison Heights 181300 2 Madison Heights 181300
3 Madison Heights 181400 1 Madison Heights 181400 2 Madison Heights 181400 3 Madison Heights 181400 4 Madison Heights 181500 1
Madison Heights 181500 2 Madison Heights 181600 1 Madison Heights 181600 2 Madison Heights 181600 3

Location Description:

 Per NSP Policy Alert: Funds expended were understated from the QPR period Oct - Dec 2011 in the amount of $40,940.04 because the DRGR
system would not move beyond the Edit Performance-Activity Page to record race and income data. Based on DRGR help desk guidance this
data was reported it in the Overall Progress Narrative. $151 was expended in the DEMO account and applied here.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts DEMO 172134-730005-40360
Activity Title:                                             City Madison Hts DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 DEMO

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Madison Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$222,892.28

$222,892.28

$222,892.28

$222,892.28

$222,892.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $222,892.28

City of Madison Heights $222,892.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts DEMO 172134-730005-40360
Activity Title:                                             City Madison Hts DEMO

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing the adjacent property's compliance with zoning, building, or fire safety codes and standards. Cleared
properties may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a
neighborhood facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI
housing construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Madison Heights 181000 1 Madison Heights 181000 2 Madison
Heights 181100 1 Madison Heights 181100 2 Madison Heights 181100 3 Madison Heights 181100 4 Madison Heights 181200 1 Madison Heights
181200 2 Madison Heights 181200 3 Madison Heights 181200 4 Madison Heights 181300 1 Madison Heights 181300 2 Madison Heights 181300
3 Madison Heights 181400 1 Madison Heights 181400 2 Madison Heights 181400 3 Madison Heights 181400 4 Madison Heights 181500 1
Madison Heights 181500 2 Madison Heights 181600 1 Madison Heights 181600 2 Madison Heights 181600 3

Location Description:

 During the QPR period the City of Madison Heights transferred funds from Clearance and Demolition DEMO 172134-730005-40360. The DEMO
account had a remaining balance so $7,107.72 was transferred to Rehabilitation/reconstruction of residential structures ARR 50% 172134-
730006-40360.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Madison Hts REDEV 50% HSG
Activity Title:                                             City Madison Heights REDEV 50% HSG

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts REDEV 50% HSG
Activity Title:                                             City Madison Heights REDEV 50% HSG
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Madison Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$285,000.00

$285,000.00

$285,000.00

$285,000.00

$285,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $285,000.00

City of Madison Heights $285,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description
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Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts REDEV 50% HSG
Activity Title:                                             City Madison Heights REDEV 50% HSG

 NSP Eligible Areas

Location Description:

 During the QPR period the City of Madison Heights expended $20,000 in NSP 1 program funds on Construction of new housing Activity REDEV
LM 50%. The following expenses occured: 27380 Hampden: f. Homebuyer assistance, g. Final draw for construction work.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Madison Hts REDEV P & R 172134-731332-40360
Activity Title:                                             City Madison Hts REDEV P & R AREAWIDE

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Madison Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$497,677.26

$497,677.26

$497,677.26

$497,677.26

$497,677.26

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts REDEV P & R 172134-731332-40360
Activity Title:                                             City Madison Hts REDEV P & R AREAWIDE

Total Funds Expended: $497,677.26

City of Madison Heights $497,677.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.
 Develop Monroe Park 479 Dallas/25421 Alger CT 1815 BG 1 on 1 acre acquired from the Madison Heights School District at the west portion of
the former Monroe School site.   Project includes property acquisition and park development including: playgroud equipment, playscape,
pavillion, picnic tables, drinking fountain, fencing, landscaping and replacement of sidewalk and street sections to provide on street parking
adjacent to the park.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Madison Heights 181000 1 Madison Heights 181000 2 Madison
Heights 181100 1 Madison Heights 181100 2 Madison Heights 181100 3 Madison Heights 181100 4 Madison Heights 181200 1 Madison Heights
181200 2 Madison Heights 181200 3 Madison Heights 181200 4 Madison Heights 181300 1 Madison Heights 181300 2 Madison Heights 181300
3 Madison Heights 181300 4 Madison Heights 181400 1 Madison Heights 181400 2 Madison Heights 181400 3 Madison Heights 181400 4
Madison Heights 181500 1 Madison Heights 181500 2 Madison Heights 181600 1 Madison Heights 181600 2 Madison Heights 181600 3

Location Description:

 During the QPR period the City of Madison Heights transferred funds from Acquisition, construction,reconstruction of public facilities REDEV P &
R 172134-731332-40360.  The REDEV P & R account had a remaining balance so $28,121.74 was transferred to Rehabilitation/ reconstruction
of residential structures ARR 50% 172134-730006-40360.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts REDEV P & R 172134-731332-40360
Activity Title:                                             City Madison Hts REDEV P & R AREAWIDE

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Madison Hts REDEV PF PI Streets 172134-731575
Activity Title:                                             City of Madison Heights REDEV PF PI Street Improv

Activity Type: Activity Status:

Construction/reconstruction of streets Planned

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/04/2012 11/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Madison Heights

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,370.18

$175,370.18

$175,370.18

$175,370.18

$0.00

$175,370.18

Program Income Received: $175,370.18

Total Funds Expended: $175,370.18

Madison Heights $175,370.18

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Madison Hts REDEV PF PI Streets 172134-731575
Activity Title:                                             City of Madison Heights REDEV PF PI Street Improv

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Sectional street improvements will be made to the most deteriorated road surface of Connie Avenue.  This will include the replacement of
sidewalk approach where necessary.

Activity Description

One block of Connie Avenue between Couzens and Park Court
CT 1813 BG 2
CT 1813 BG 4

Location Description:

 During the QPR report period 4/1/13-6/30/13 the City of Madison Heights drew and expended $19,028.78 in program income for Activity
#172134-731575 REDEV PF PI Streets Construction/reconstruction of streets.  During the period the following expenses occurred: Paid final
retainage to contractor for Connie Street project and program service delivery costs for staff time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Oak Park ARR LI 50% 172134-730006-40390
Activity Title:                                             City Oak Park ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park ARR LI 50% 172134-730006-40390
Activity Title:                                             City Oak Park ARR LI 50%
City of Oak Park1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,287,864.90

$1,287,864.90

$1,287,864.90

$1,176,177.62

$413,671.40

$762,506.22

Program Income Received: $762,506.22

Total Funds Expended: $1,196,531.36

City of Oak Park1 $1,196,531.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park ARR LI 50% 172134-730006-40390
Activity Title:                                             City Oak Park ARR LI 50%

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Oak Park 171000 1 Oak Park 171000 2 Oak Park 171000 3 Oak
Park 171000 4 Oak Park 171000 5 Oak Park 171100 1 Oak Park 171100 2 Oak Park 171100 3 Oak Park 171200 1 Oak Park 171200 2 Oak Park
171200 3 Oak Park 171300 1 Oak Park 171300 2 Oak Park 171400 1 Oak Park 171400 2 Oak Park 171400 3 Oak Park 171400 4 Oak Park
171400 5 Oak Park 171500 1 Oak Park 171500 2 Oak Park 171600 1 Oak Park 172400 1

Location Description:

 During the QPR period 7/1/16 - 9/30/16 $35,589 in the follwing program income expenses occurred:  oo. 10130 Albany- program service
delivery costs for staff time 10/8/15 - 3/24/16, pp. 10130 Albany- program service delivery costs for staff time 4/7/16- 5/19/16, qq. 10130
Albany- Appraisal invoice Albany 10130, rr. 23130 Webster- program service delivery costs for staff time 10/8/15 - 3/24/16, ss. 23130 Webster-
Appraisal invoice Webster 23130, tt. 14011 Ten Mile- Appraisal invoice Tenmile 14011, uu. 24150 Ridgedale- program service delivery cost for
staff 4/7/16 - 5/19/16, vv. 24150 Ridgedale-Appraisal invoice Ridgedale 24150, ww. 14011 Ten Mile- program service delivery costs for staff
time 10/8/15 - 3/24/16, xx. 14011 Ten Mile- program service delivery costs for staff time 4/7/16 - 5/19/16, yy. 13071 Burton- Appraisal invoice
Burton13071, zz. 12741 Sterling- mortgage recording, aaa. 23130 Webster- program service delivery cost for staff 4/7/16 - 6/2/16, bbb. 24221
Beverly - Rebuild roof, install new insulation, attic baffles, soffit and attic vents in studio ceiling. R&R drywall and paint as required, ccc. 13211
Dartmouth: Install new furnace/air condition and water heater due to theft. Also, new appliances for house, ddd. 13211 Dartmouth: Utility
expenses, program service delivery costs for staff time and eee. 24150 Ridgedale: Utility expenses, program service delivery costs for staff
time.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park ARR LI 50% 172134-730006-40390
Activity Title:                                             City Oak Park ARR LI 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Oak Park ARR LM 120% 172134-730007-40390
Activity Title:                                             City Oak Park ARR LM 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 ARR-LMMI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oak Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,106,401.79

$1,106,401.79

$1,106,401.79

$1,106,401.79

$1,106,401.79

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,106,401.79

City of Oak Park1 $1,106,401.79

Match Contributed: $0.00



14142

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park ARR LM 120% 172134-730007-40390
Activity Title:                                             City Oak Park ARR LM 120%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Oak Park 171000 1 Oak Park 171000 2 Oak Park 171000 3 Oak
Park 171000 4 Oak Park 171000 5 Oak Park 171100 1 Oak Park 171100 2 Oak Park 171100 3 Oak Park 171200 1 Oak Park 171200 2 Oak Park
171200 3 Oak Park 171300 1 Oak Park 171300 2 Oak Park 171400 1 Oak Park 171400 2 Oak Park 171400 3 Oak Park 171400 4 Oak Park
171400 5 Oak Park 171500 1 Oak Park 171500 2 Oak Park 171600 1 Oak Park 172400 1

Location Description:

 Per NSP Policy Alert: Funds totaling $163,416.69 was expended and reported durring the QPR period of Jan 1 - March 31 2011 and
subsequently trasnfered to the REDEV 120% and ARR 50% for other houses. $1351.06 was expended and reported durring the QPR period
April 1- June 30, 2011 and subsequently transfered to ARR 50% for another house. $20 was an overpayment error and returned back to the
County and applied towards another expediture in this activity.
 During the QPR report period 7/1/12-9/30/12 the City of Oak Park expended $67,190.58 on Rehabilitation/reconstruction of residential
structures ARR LM 120% 172134-730007-40390.  The following expenses occurred: 4n. 12741 Sterling: program service delivery costs for staff
time, construction payments and vehicle use charges.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park ARR LM 120% 172134-730007-40390
Activity Title:                                             City Oak Park ARR LM 120%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Oak Park DEMO 172134-730005-40390
Activity Title:                                             City Oak Park DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 DEMO

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Oak Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,251.70

$54,251.70

$54,251.70

$54,251.70

$54,251.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,251.70

City of Oak Park1 $54,251.70

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park DEMO 172134-730005-40390
Activity Title:                                             City Oak Park DEMO

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing adjacent property compliance with zoning, building, or fire safety codes and standards. Cleared properties
may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a neighborhood
facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI housing
construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Oak Park 171000 1 Oak Park 171000 2 Oak Park 171000 3 Oak
Park 171000 4 Oak Park 171000 5 Oak Park 171100 1 Oak Park 171100 2 Oak Park 171100 3 Oak Park 171200 1 Oak Park 171200 2 Oak Park
171200 3 Oak Park 171300 1 Oak Park 171300 2 Oak Park 171400 1 Oak Park 171400 2 Oak Park 171400 3 Oak Park 171400 4 Oak Park
171400 5 Oak Park 171500 1 Oak Park 171500 2 Oak Park 171600 1 Oak Park 172400 1

Location Description:

 During the QPR period 4/1/12-6/30/12 the City of Oak Park expended $8,058.44 in NSP 1 program funds from Clearance and Demolition
Activity DEMO 172134-730005-40390. The following expenses occurred:g. 21700 Westhampton: demolished property & disposed of debris.
Program service delivery costs for staff wages.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        City Oak Park REDEV LM 120% 172134-731573-40390
Activity Title:                                             City Oak Park REDEV HSG LM 120%

Activity Type: Activity Status:

Construction of new housing Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park REDEV LM 120% 172134-731573-40390
Activity Title:                                             City Oak Park REDEV HSG LM 120%
Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Oak Park1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$478,640.51

$478,640.51

$478,640.51

$478,640.51

$324,059.11

$154,581.40

Program Income Received: $154,581.40

Total Funds Expended: $480,447.45

City of Oak Park1 $480,447.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        City Oak Park REDEV LM 120% 172134-731573-40390
Activity Title:                                             City Oak Park REDEV HSG LM 120%

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description

CT 1710 BG 1, 2, 3, 4, 5
CT 1711 BG 1, 2, 3
CT 1712 BG 1, 2, 3
CT 1713 BG 1, 2
CT 1714 BG 1, 2, 3, 4, 5
CT 1715 BG 1, 2
CT 1716 BG 1
CT 1724 BG 1

Location Description:

 During the QPR period 10/1/13-12/31/13 $1,806.94 in program income was drawn and expended for City Oak Park REDEV LM 120% 172134-
731573-40390 Construction of new housing.  During the QPR period the following program income expenses occurred: c. 15111 Nine Mile Rd:
Vehicle use charges and program service delivery costs for staff time and legal services. Please note: These expenses were previously reported
in the QPR for the 7/1/13-9/30/13 period although they occurred on 10/1/13.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Rose ARR LI 50% 172134-730006-40150
Activity Title:                                             Twp of Rose ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose ARR LI 50% 172134-730006-40150
Activity Title:                                             Twp of Rose ARR LI 50%
Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twp of Rose

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$255,149.42

$255,149.42

$255,149.42

$255,149.42

$253,526.57

$1,622.85

Program Income Received: $1,622.85

Total Funds Expended: $255,149.42

Twp of Rose $255,149.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose ARR LI 50% 172134-730006-40150
Activity Title:                                             Twp of Rose ARR LI 50%

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence.  The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Rose Twp 125000 1 Rose Twp 125000 2 Rose Twp 125600 1 Rose
Twp 125600 2

Location Description:

 Per NSP Policy Alert: During the 7/1/12-9/30/12 QPR period funds totaling $34,347.49 were budgeted and obligated based upon a transfer to
the ARR 50% account from the ARR 120% account for a house which was purchased and qualified as an ARR 50% unit. $2,020.31 was over
stated in the QPR period July 1, 2010 - Sept 30, 2010. 1150 Hensel was sold to a person at 50% AMI. Therefore, a correction of ($2,020.31)
was subtracted from the funds expended field and reflected above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Rose ARR LM 120% 172134-730007-40150
Activity Title:                                             Twp Rose ARR LM 120%
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose ARR LM 120% 172134-730007-40150
Activity Title:                                             Twp Rose ARR LM 120%
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 ARR-LMMI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twp of Rose

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,687.35

$163,687.35

$163,687.35

$163,687.35

$163,687.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $163,687.35

Twp of Rose $163,687.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



14150

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose ARR LM 120% 172134-730007-40150
Activity Title:                                             Twp Rose ARR LM 120%

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Rose Twp 125000 1 Rose Twp 125000 2 Rose Twp 125600 1 Rose
Twp 125600 2

Location Description:

 Per NSP Policy Alert: During the 7/1/12-9/30/12 QPR period funds totaling $34,347.49 were expended and subsequently transfered to the ARR
50% account for a house which was purchased and qualified as an ARR 50% homeowner. During the life of the activity expenditures were
overstated by $34,347.49. A correction is noted above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Rose DEMO 172134-730005-40150
Activity Title:                                             Twp Rose DEMO

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose DEMO 172134-730005-40150
Activity Title:                                             Twp Rose DEMO
Clearance and Demolition Under Way

Project Number: Project Title:

6 DEMO

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twp of Rose

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,629.18

$52,629.18

$52,629.18

$52,629.18

$37,761.92

$14,867.26

Program Income Received: $14,867.26

Total Funds Expended: $52,629.18

Twp of Rose $52,629.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose DEMO 172134-730005-40150
Activity Title:                                             Twp Rose DEMO

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing the adjacent property's compliance with zoning, building, or fire safety codes and standards. Cleared
properties may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a
neighborhood facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI
housing construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Rose Twp 125000 1 Rose Twp 125000 2 Rose Twp 125600 1 Rose
Twp 125600 2

Location Description:

 During the QPR report period 10/1/12 - 12/31/12 $1,369.54 was expended in NSP 1 program income funds on Activity DEMO 172134-730005-
40150Twp Rose.  The County has budgeted and obligated $52,629.18 for this activity.  The following expenses occurred during the QPR
period:B. 17141 Holly Shores: 2010 Taxes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Rose REDEV HSG 50% 172134-731572-40150
Activity Title:                                             Twp Rose REDEV HSG 50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose REDEV HSG 50% 172134-731572-40150
Activity Title:                                             Twp Rose REDEV HSG 50%
Primary Responsible Organization:

Twp of Rose

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$69,787.16

$69,787.16

$69,787.16

$69,787.16

$69,787.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $69,787.16

Twp of Rose $69,787.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of demolished or vacant properties with new housing on parcels of land where a vacant, blighted, foreclosed property was
demolished.

Activity Description

CT 1250 BG 1, 2
CT 1256 BG 1, 2

Location Description:

 During the QPR period 1/1/12-3/31/12 the Township of Rose transferred $56.46 to Clearance and Demolition DEMO 172134-730005-40150
fromConstruction of new housing REDEV HSG 50% 172134-731572-40150.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Rose REDEV HSG 50% 172134-731572-40150
Activity Title:                                             Twp Rose REDEV HSG 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Royal Oak ARR LI 50% 172134-730006-40160
Activity Title:                                             Twp Royal Oak ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twp of Royal Oak

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$272,718.00

$272,718.00

$272,718.00

$272,718.00

$272,718.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $272,718.00

Twp of Royal Oak $272,718.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Royal Oak ARR LI 50% 172134-730006-40160
Activity Title:                                             Twp Royal Oak ARR LI 50%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence.  The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home.This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Royal Oak Twp 172500 1 Royal Oak Twp 172500 2

Location Description:

 During the QPR period 1/1/13-3/31/13 the Twp of Royal Oak expended $3,985.11 in Rehabilitation/reconstruction of residential structures ARR
LI 50% 172134-730006-40160. The following expense occured during the QPR period: K. Program service delivery costs for staff time for
Joanne Day (1/12 - 9/12).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Royal Oak ARR LI 50% 172134-730006-40160
Activity Title:                                             Twp Royal Oak ARR LI 50%

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Royal Oak DEMO 172134-730005-40160
Activity Title:                                             Twp Royal Oak DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

6 DEMO

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twp of Royal Oak

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$660,554.77

$660,554.77

$660,554.77

$660,554.77

$660,554.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $660,554.77

Twp of Royal Oak $660,554.77

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Royal Oak DEMO 172134-730005-40160
Activity Title:                                             Twp Royal Oak DEMO

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing adjacent property compliance with zoning, building, or fire safety codes and standards. Cleared properties
may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a neighborhood
facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI housing
construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Royal Oak Twp 172500 1 Royal Oak Twp 172500 2

Location Description:

 Per NSP Policy Alert: Prior to 4/1/10 Royal Oak Twp submitted ineligible expenses in the amount of $700.  Upon review the ineligible expenses
were indetified.  On 4/1/10 $700 was returned.  The returned $700 was not reported in the 4/1/10 - 6/30/10 QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Twp Royal Oak REDEV SIDEWALKS 172134-731745-
40160Activity Title:                                             Twp of Royal Oak REDEV SIDEWALKS 172134-731745-
401
Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:



14158

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Royal Oak REDEV SIDEWALKS 172134-731745-
40160Activity Title:                                             Twp of Royal Oak REDEV SIDEWALKS 172134-731745-
40109/10/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Twp of Royal Oak

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,599.23

$157,599.23

$157,599.23

$157,599.23

$157,599.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $157,599.23

Twp of Royal Oak $157,599.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Removal and replacement of approximately 5.495 feet of 5' wide existing concrete sidewalk pavement, construction of approximately 230 feet
of new 7' wide concrete sidewalk pavement; installation of 25 new ADA curb ramps, adjustment and replacement of 2 catch basins frames and
covers; and removal and replacement of existing curbs and gutters required to install new curb ramps.

Activity Description

Royal Oak Township

Location Description:

 During the QPR period the Township of Royal Oak transferred funds from Rehabilitation/ reconstruction of public facilities REDEV SIDEWALKS
172134-731745-40160. The REDEV SIDEWALKS account had a remaining balance of $6,085.77 which was transferred to Clearance and
Demolition DEMO 172134-730005-40160.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Twp Royal Oak REDEV SIDEWALKS 172134-731745-
40160Activity Title:                                             Twp of Royal Oak REDEV SIDEWALKS 172134-731745-
401

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vlg Holly ARR LI 50% 172134-730006-40550
Activity Title:                                             Vlg Holly ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Holly

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$210,740.54

$210,740.54

$210,740.54

$210,740.54

$210,740.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $210,740.54

Village of Holly $210,740.54

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Holly ARR LI 50% 172134-730006-40550
Activity Title:                                             Vlg Holly ARR LI 50%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

CT 124500 BG 4, 5, 6, 7

Location Description:

 During the QPR period 1/1/13-3/31/13 the Vlg of Holly transferred the unexpended balance of $42,373.23 in Rehabilitation/reconstruction of
residential structures ARR LI 50% 172134-730006-40550 to the Oakland County Homebuyer Program    Homeownership Assistance to low- and
moderate-income 3 OC HB 132231-730860-27010&132235-730898-27010 LM.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Holly ARR LM 120% 172134-730007-40550
Activity Title:                                             Vlg Holly ARR LM 120%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 ARR-LMMI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Holly

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$279,479.23

$279,479.23

$279,479.23

$279,479.23

$279,479.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $279,479.23

Village of Holly $279,479.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Holly ARR LM 120% 172134-730007-40550
Activity Title:                                             Vlg Holly ARR LM 120%

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence.  The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home.This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

CT 124500 BG 4, 5, 6, 7

Location Description:

 During the QPR period 10/1/12-12/31/12 Holly Vlg expended $63,917.48 on Rehabilitation/reconstruction of residential structures ARR LM
120% 172134-730007-40550.  The following expense occured during the QPR period:p. 809 Richard: Direct project costs for staff time to
administer the NSP program, q. 809 Richard: Final payment for construction work, r. 606 E. Sherman: Waterproofing of basement,        s. 606
E Sherman: Direct project costs for staff time to administer the NSP program, t. 809 Richard: snake basement floor drain, u. 606 E. Sherman:
Utility expenses, appliances, water & sewer fees, marketing fee, lead based paint inspection, v. 809 Richard: Utility expenses, appliances, water
& sewer fees, marketing fee, lead based paint inspection.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Lake Orion REDEV 120% HSG 172170-731573-
40560Activity Title:                                             Vlg Lake Orion REDEV 120% HSG

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vlg of Lake Orion

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,008.22

$2,008.22

$2,008.22

$2,008.22

$2,008.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,008.22

Vlg of Lake Orion $2,008.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Staff wages April 15, 2009 - June 9, 2009.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Lake Orion REDEV 120% HSG 172170-731573-
40560Activity Title:                                             Vlg Lake Orion REDEV 120% HSG

Eligible Areas

Location Description:

 During the reporting period Jan 1 thru Mar 31, 2010 the Vlg of Lake Orion expended $0 in NSP 1 program funds on Construction of new
housing Activity REDEV 120% HSG 172170-731573-40560.  The Twp obligated $2,008.22 for project related staff costs and mileage.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vlg Lake Orion REDEV HSG 50% 172134-731572-
40560Activity Title:                                             Vlg Lake Orion REDEV HSG 50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vlg of Lake Orion

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,324.15

$200,324.15

$200,324.15

$200,324.15

$200,324.15

$0.00

Program Income Received: $0.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Lake Orion REDEV HSG 50% 172134-731572-
40560Activity Title:                                             Vlg Lake Orion REDEV HSG 50%

Total Funds Expended: $200,324.15

Vlg of Lake Orion $200,324.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Lake Orion Vlg 129000 1 Lake Orion Vlg 129000 2 Lake Orion Vlg
129000 3

Location Description:

 During the QPR period 10/1/12-12/31/12 the Vlg of Lake Orion expended $3,300 in Construction of new housing REDEV HSG 50% 172134-
731572-40560.  The following expense occured:J. 390 Newton: sales commission paid to HRS for sale of house.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vlg Lk Orion ARR LI 50% 172134-730006-40560
Activity Title:                                             Vlg of Lake Orion ARR LI 50%
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Lk Orion ARR LI 50% 172134-730006-40560
Activity Title:                                             Vlg of Lake Orion ARR LI 50%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

4 ARR-LI

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vlg of Lake Orion

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,346.37

$4,346.37

$4,346.37

$4,346.37

$4,346.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,346.37

Vlg of Lake Orion $4,346.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Lk Orion ARR LI 50% 172134-730006-40560
Activity Title:                                             Vlg of Lake Orion ARR LI 50%

 After acquiring properties that it was determined will be rehabilitated for sale/rental to owner-occupants/tenants, the subrecipient may either
self administer or assign the properties to participating entities (qualified pre-approved developers, both for-profit and non-profit) who will be
responsible for the activity. After rehabilitation the units will be sold/leased to households making no more than 120% AMI. It is anticipated
that this activity will be used to meet the requirement that 25% of the NSP grant be used to assist households making no more than 50% AMI,
though in some cases, the eligible homebuyers/tenants may have higher incomes. The specific properties will be identified at the time the NSP
funds are available for drawdown and as the program progresses. Purchase of specific foreclosed properties will be dependent on availability of
foreclosed moderately priced properties. Subrecipients will partner with responsible entities to select properties in the top quartile areas of
greatest need that help meet the needs of individuals/families meeting the income requirements established for this activity. Disposition of
these properties to responsible entities may include outright sale to or an equity sharing agreement. Program income obtained from disposition
under any arrangement may be used to expand the scope of this activity and grow the number of units to be available to individuals/families
meeting program requirement. These homes will be monitored through the same process that is used to monitor HOME projects. These
properties must be occupied by qualified homebuyers/renters as their primary residence. The purchase price of the property must reflect at
least 1% less than current market appraised value taking into account current property condition to ensure that the purchasers are paying
below market value for the home. This program will enable the homebuyer/renter to purchase/lease a home that meets Housing Quality
Standards with improvements that meet MI Residential Code and keep monthly mortgage payments affordable. The period of affordability for
each NSP assisted unit will be modeled after the HOME affordability requirements and based on the amount of permanent subsidy. All
homebuyers receiving assistance through this activity are required to complete eight hours of pre and post purchase housing counseling with
Oakland County HUD approved housing counselors. In order to meet the objective of homeownership, the subrecipients may offer potential
homebuyers several options to achieve that goal including: lease with option to buy in a specified time frame; outright purchase with the
potential for down payment and closing cost assistance in the form of a 0% interest payment deferred loans, or a shared equity agreement. If a
home acquired through this homebuyer activity is not able to be sold to a homebuyer within a reasonable period of time such home may be
temporarily rented to a household at less than 120% AMI and sold at a later date or leased with option to buy to an income qualified
household. The total down payment and or rehabilitation assistance is subject to recapture when property ownership is transferred to another
party based upon federal affordability requirements. The assistance will be secured with a mortgage and mortgage note.

Activity Description

CT  129000 1, 2, 3

Location Description:

 Per NSP Policy Alert: 11/4/11 $225 transfered to the REDEV 50%. $225 was previously expended and reported in the QPR period  Oct 1 - Dec
31, 2009.  The correction is reflected in the 7/1/12-9/30/12 QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vlg Ortonville DEMO 172134-730005-40590
Activity Title:                                             Vlg of Ortonville DEMO

Activity Type: Activity Status:

Clearance and Demolition Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Ortonville DEMO 172134-730005-40590
Activity Title:                                             Vlg of Ortonville DEMO
Project Number: Project Title:

6 DEMO

Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vlg of Ortonville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,154.87

$47,154.87

$47,154.87

$47,154.87

$47,154.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $53,288.95

Vlg of Ortonville $53,288.95

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Ortonville DEMO 172134-730005-40590
Activity Title:                                             Vlg of Ortonville DEMO

 NSP top quartile areas of greatest need communities (subrecipients) may self administer or contract for the administration of this project with a
participating entity (qualified pre-approved developers, both for-profit and non-profit). Acquisition and clearance of blighted properties. Refer to
definition of blight in Section C As described in Section E, the clearance of blighted properties is expected to be of substantial benefit to the top
quartile areas of greatest need LMMI-neighborhoods in which the properties are located. The cleared properties may be offered for resale at
current market price and sold to adjacent property owner(s) to increase substandard lot widths, or sold to any buyer for future development. If
the adjacent property owner-occupants are income eligible (120% AMI), the cleared property may be conveyed or donated at less than market
rate, for the purpose of increasing adjacent property compliance with zoning, building, or fire safety codes and standards. Cleared properties
may be retained and redeveloped for CDBG-eligible public uses (such as a tot park, community garden, or expansion of a neighborhood
facility). Property may also be conveyed or donated to a Community-Based Development Organization (CBDO) for new LMMI housing
construction. Term of assistance and continued affordability requirements (as described in Section C (3)) shall not apply to market rate
dispositions of cleared property located in LMMI-eligible areas. All other dispositions shall comply with applicable provisions of Section C (3).
The purchase price of the property must reflect at least 1% less than current market appraised value.

Activity Description

Oakland County NSP Top Quartile Areas of Greatest Need Community CT BG Ortonville 122900 1

Location Description:

 The Village of Ortonville originally budgeted $41,933 to Acquisition/Demolition 172134 730005 40590.  The Village increased the budget
several times and ultimately budgeted and expended $53,288.95 on this account.  The Village and the title holder of this property executed a
purchase agreement for its sale.  Before the sale could be closed the title holder, a California corporation, went defunct.  Accordingly, it was
necessary to sue the title holder in Oakland Circuit Court for specific performance of the purchase agreement.  The Village obtained a default
judgment and paid $6,134.08 to the Court to hold in escrow in the event the title holder made a claim for the property.  The Village was
reimbursed for this expense by NSP 1 funds from the Acquisition/Demolition 172134 730005 40590 account.  After no claim was made for the
escrowed funds for over a year the Court, upon a motion by the Village, returned the $6,134.08 to the Village. During the QPR period 1/1/13-
3/31/13  the $6,134.08 expenditure was transferred to the NSP 1 Oakland County Homebuyer Program Homeownership Assistance to low- and
moderate-income 3 OC HB 132231-730860-27010&132235-730898-27010 LM since the Village was already reimbursed for this expense by NSP
1 funds from theAcquisition/Demolition 172134 730005 40590 account.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vlg Ortonville REDEV 50% LI 172134-731572-40590
Activity Title:                                             Vlg of Ortonville REDEV LI 50%

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Ortonville REDEV 50% LI 172134-731572-40590
Activity Title:                                             Vlg of Ortonville REDEV LI 50%
Projected Start Date: Projected End Date:

09/28/2008 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Village of Ortonville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,543.92

$208,543.92

$208,543.92

$208,543.92

$208,543.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $208,543.92

Village of Ortonville $208,543.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Ortonville REDEV 50% LI 172134-731572-40590
Activity Title:                                             Vlg of Ortonville REDEV LI 50%

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description

CT 122900 BG 1

Location Description:

 Per NSP Policy Alert:  The $2,649.51 expenditure for this account was not recorded in the QPR for the period of January 1, 2010 - March 31,
2010.  The correction is noted above.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vlg Ortonville REDEV LM 120% 172134-731573-40590
Activity Title:                                             Vlg Ortonville REDEV 120% LM

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

7 REDEV

Projected Start Date: Projected End Date:

09/28/2008 07/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Ortonville REDEV LM 120% 172134-731573-40590
Activity Title:                                             Vlg Ortonville REDEV 120% LM
Primary Responsible Organization:

Village of Ortonville

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$223,890.92

$223,890.92

$223,890.92

$223,890.92

$223,890.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $223,890.92

Village of Ortonville $223,890.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will allow the demolition of blighted structures and redevelopment of demolished or vacant properties. The specific neighborhoods
within the areas of greatest need will be identified at the time the NSP funds are available for drawdown and as the program progresses.
Properties under this activity may be redeveloped with housing or, if allowed by HUD, redeveloped with public facilities to serve either a limited
clientele or low to moderate income persons on an area wide basis. NSP funds may be used to construct new housing on some parcels of land
where a vacant, blighted, foreclosed property was demolished. After demolishing a blighted structure and clearing the property, the
subrecipient may assign the property to a pre-approved participating entity (qualified developer) to construct a new home on the site. The
benefit to low- moderate- and middle-income households will be a housing benefit, and all of the homes built will be sold to households making
no more than 120% AMI. This activity will address all the areas of greatest need and will be used to meet the requirement that 25% of the NSP
funds be used to assist households making no more than 50% AMI, though some of the homebuyers assisted through this activity may have
higher incomes. Resale or transfer of cleared property to income eligible owner-occupant households of adjacent property at less than market
rate shall be secured by a recorded document. The period of affordability for each assisted homeownership unit will be modeled after the HOME
affordability requirements and will be based on the amount of permanent subsidy going to the homebuyer. If a homeowner does receive a
permanent subsidy, we expect to impose a lien to ensure compliance with the applicable affordability requirements. All homebuyers receiving
assistance through this activity will receive the NSP-required eight hours of homebuyer counseling.

Activity Description

CT 122900 BG  1

Location Description:
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Grant Number:              B-08-UN-26-0004
Grantee :                       Oakland County, MI

Award Date: Grant Authorized Amount: $17,383,776.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        Vlg Ortonville REDEV LM 120% 172134-731573-40590
Activity Title:                                             Vlg Ortonville REDEV 120% LM

 During the QPR period 1/1/13-3/13/13 the Vlg of Ortonville transferred the unexpended balance of $6,209.21 in Construction of new housing
REDEV LM 120% 172134-731573-40590 to the Oakland County NSP 1 Homebuyer Program Homeownership Assistance to low- and moderate-
income 3 OC HB 132231-730860-27010&132235-730898-27010 LM.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Due to job losses, more people are moving out of Michigan and Washtenaw
County than moving in. The supply of housing exceeds the demand. Incentives including down payment assistance and
rehabilitation funds will be offered to home buyers to encourage the purchase of abandoned and foreclosed homes in the target
areas. Unfortunately, many abandoned and foreclosed homes will not find buyers and if the cost to bring them up to code far
exceeds the value of the homes, they will need to be demolished to prevent a blighting influence on the neighborhood. NSP
funds will not be used for the new construction of owner or rental housing until the market reverses and demand begins to
exceed supply.  Distribution and and Uses of Funds :  Washtenaw County's Office of Community Development has met with
elected officials and employees of the three jurisdictions impacted: Superior Township, the City of Ypsilanti and the Charter
Township of Ypsilanti. These jurisdictions have identified current properties that are foreclosed, blighted, vacant or abandoned in
the high priority areas. Commnity Development will work with building officials, assessors, planners, attorneys, and financial staff
in the jurisdictions as well as the County Treasurer's office to research the eligibility of properties under the NSP program. NSP
funds will be used to demolish both private and publicly owned properties that are blighted. Commnity Development will work
with the impacted jurisdictions and neighborhood associations to prioritize projects and plan for future redevelopment. The
County Treasurer has spearheaded the formation of a Land Bank to acquire, demolish and redevelop some of these properties. It
will take 4-6 months for the Land Bank to become operational. In addition, Commnity Development is working with the
Washtenaw Housing Education Partners (WHEP) which consists of seven non-profits that provide counseling and financial
education for households who wish to become homebuyers as well as homeowners who are facing potential mortgage or tax
foreclosure. WHEP has an existing program to ensure that potential homebuyers are ready and able to purchase a home. WHEP
educates homebuyers on predatory lending practices and the home purchase process; provides credit repair counseling and
financial literacy classes; and helps homebuyer's access down payment and rehabilitation funds from multiple sources. WHEP will
provide HUD-certified counseling and home maintenance classes as a requirement before a home buyer can use NSP funds to
purchase a home. Commnity Development will market this program along with other CD programs. A Request for Proposal will be
issued to non-profit housing providers to implement three homeownership programs: Down Payment Assistance (DPA),
Homebuyer Purchase and Rehab (HPR), and Acquisition Rehabilitation and Resale (ARR). The homeowner program will
emphasize qualified homebuyers as the first step and letting the homebuyer select the home to purchase using DPA alone or with
rehabilitation through the HPR program. The ARR program will only be used for HUD $1 homes, which must be purchased by
Washtenaw County, and Habitat homes, which have a qualified buyer. The NSP funds will not be used to purchase and
rehabilitate single family homes on speculation. Finally, Commnity Development will work with non-profit housing providers to
acquire and redevelop abandoned or foreclosed multi-family rental housing in the targeted census block groups. NSP funds will
not be used to support conversion of single family owner housing to rental housing in traditional single family neighborhoods,
unless no other option exists. A Request for Proposal will be issued to provide funding to high performing non-profit housing
providers to acquire and rehabilitate rental properties that are large enough to be self-sustaining. Eligible rental projects include
permanent supportive housing for special needs populations as well as rental units occupied by households up to 50% of Area
Median Income. A market study will be required to support the redevelopment of rental properties. Partial demolitions may be
requested to eliminate blighted rental properties that are too costly to rehabilitate, given a lack of market demand.  Definitions
and Descriptions :   (1)  Definition of "blighted structure" in context of state or local law.    For the NSP program, we will use the
definition of "blighted" property approved in the State of Michigan House Bill 6638 of 2008, with 3 additions at the bottom. A
blighted property must meet one of the following conditions:   &middot;         The property has been declared a public nuisance
in accordance with a local housing, building, plumbing, fire, or other related code or ordinance.  &middot;         The property is
an attractive nuisance because of physical condition or use.  &middot;         The property is a fire hazard or is otherwise
dangerous to the safety of persons or property.  &middot;         The property has had the utilities, plumbing, heating, or
sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its
intended use.  &middot;         The property is tax reverted property owned by a qualified local governmental unit, by a county, or
by the state. (The property would retain its "blighted" status, after a sale, lease, or transfer of tax reverted property by a local
governmental unit, county, or the state.)  &middot;         The property is owned or under the control of a Land Bank Fast Track
Authority, whether located within a qualified local governmental unit as that term is defined in the Brownfield Redevelopment
Financing Act. (The property would retain its "blighted" status, after a sale, lease, or transfer of the property by the Land Bank
Fast Track Authority for purposes of the statute.)  &middot;         The property is improved real property that has remained
vacant for five consecutive years and that is not maintained in accordance with applicable local housing or property maintenance
codes or ordinances.  &middot;         The property has code violations posing a severe and immediate health or safety threat and
has not been substantially rehabilitated within one year after the receipt of notice to rehabilitate from the appropriate code
enforcement agency or final determination of any appeal, whichever is later.  &middot;         The existence of any structure or
part of such structure which, because of fire, wind or other natural disaster or physical deterioration, is no longer habitable as a
dwelling, nor useful for any other purpose for which it may have been intended or lawfully used. , , The existence of any vacant
dwelling, garage or other accessory building, unless the same is securely locked, with windows intact or neatly boarded up, and
otherwise protected to prevent entrance thereto by unauthorized persons. , The existence of any partially completed structure,
unless such structure is in the course of construction in accordance with a valid and subsisting building permit issued by the
township and unless such construction is completed within the time specified by existing ordinances. , , (2) Definition of
"affordabile rents" ,<p    (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
HOMEOWNERSHIP PROGRAMS     a)             A 20-year 0% interest, deferred lien shall be placed on the property in the amount
that the homeowner borrowed ("Subsidy Amount"). If the OWNER sells or transfers Property or an interest therein or
discontinues use of Property as a primary residence on or before the  20 year term , the Subsidy Amount shall be repaid
according to the following:  i)              County Appreciation Percentage. The County Appreciation Percentage shall be determined
by taking the Subsidy Amount and dividing it by the After Rehab Value. The County Appreciation Percentage shall then be
multiplied times the total amount of Appreciation; and  ii)             Appreciation. Appreciation of Property shall be the difference
between the Owner's original After Rehab Value and the appraised value at the time Owner sells, transfers, or discontinues using
Property as a primary residence. Owner expenses such as after acquired liens, equity liens, or other encumbrances shall not be
considered in computing appreciation; and  iii)            County Repayment Amount. The County Appreciation Percentage shall be
multiplied times the Appreciation to determine the amount that must be repaid to County ("County Repayment Amount"). In the
event that the County Repayment Amount is equal to or greater than the lien, then that amount shall be repaid to the County. In
the event that the County Repayment Amount is less than the lien, then the Owner shall be responsible for the balance of the
Subsidy Amount at the time of closing. In the event that the total amount available to the Owner at the time of closing after
paying the first mortgage, closing costs, realtor commissions, and recovering the initial owner cash investment is less than the
Subsidy Amount, then that amount shall be paid to County and Owner shall be relieved of any further obligation under the terms
of this Lien Agreement.  iv)            Forgiveness of Subsidy Amount. In the event Owner retains and resides in the Property
continuously for a period of twenty (20) years, all obligations to repay the Subsidy Amount shall be forgiven and this Lien shall be
discharged.       Recapture Formula:       Initial Appraised After Rehab Value (IARV)                                         $90,000  Initial
Purchase Price            (IPP)                              nbsp;                &am;am;nbp;     &nbp;                  $75,000  NSP investment
($15K DPA & $20K Rehab)                        $35,000  NSP investment as percent of IARV                                    39%      Sold
10 years later with increase in value   Appraised Value (AV)                                                                            $150,000
Increase in Appraised Value                (IARV - IAV)                                            $60,000  39% of Increase in Value
$23,400     $35,000 is greater than $23,400, so the homeowner repays $35,000      Sold 10 years later with decrease in value
Appraised Value/Sales Price                                                                                $85,000  Owner Private Mortgage Lien
repayment                                           -$60,000  Owner initial cash investment
-$1,000  Closing Costs adeator                                                                  -$6,000  Balance
$19,000     $19,000 is repaid instead of $35,000     RENTAL PROGRAMS     A 30-year lien will be placed on all NSP funded rental
housing projects. The lien will be equal to the amount of assistance provided to the buyer (acquisition and rehabilitation). At the
time of sale or transfer of the property or discontinuation as a rental property, the lien must be repaid in full or based on a
formula, whichever is greater. The formula is based on a shared increase in the appraised value at the time of sale or transfer. At
the time of initial purchase, the percent of NSP funds as a percent of the appraised value will be calculated. At the time of sale or
transfer, the same percent of increase in the appraised value between the initial purchase and the new appraised value will be
repaid to Washtenaw County. The greater of this formula and the actual lien amount will be repaid out of net sales proceeds
(after paying all liens, closing costs, realtor fees and deducting the initial owner cash investment).     If the property remains a
rental property for 30 years, then the lien will be forgiven. NSP funds can be applied to the entire project cost or designated to
specific units. All units funded with NSP funds will be occupied by households at 50% AMI or less at the time of initial occupancy.
(4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.       All rehabilitation activities assisted
under the NSP program shall address health and safety violations, correct substandard conditions and make essential
improvements.  Such improvement shall include but are not limited to:  performing energy related repairs or improvements
including the installation of Energy Star appliances and energy efficient windows, providing for handicapped accessibility under
reasonable accommodation and reasonable modification standards, the abatement of lead-based paint hazards and the repair or
replacement of major housing systems in danger of failure.  All rehabilitation must meet applicable local standards, codes and
ordinances.  Lead Based Paint standards apply to housing built prior to 1978.  For the NSP program, all repairs will need to meet
the 2006 Michigan Residential Rehabilitation Code and all units will, at minimum, adhere to the standards outlined in the 2006
International Property MaintenanceCode.     Low Income Targeting :  Twenty-five percent of $3,024,719 is $756,180. The
estimated amount of NSP funds to be used for households whose incomes do not exceed 50% of the area median income is
$700,000 for rental housing and $300,000 for homeowner housing. Home buyers whose income is less than 50% of AMI will not
be eligible for NSP funds unless they are purchasing a Habitat home. Habitat provides 0% financing which enables home buyers
with incomes below 50% AMI to purchase a home, who would otherwise not qualify for a private mortgage.  Acquisition and
Relocation :  Properties that will be demolished due to blight are unlikely to be habitable. If the home is occupied, then it is likely
to be occupied by a household under 80% AMI. The number of homes with habitants that will be demolished is expected to be
less than 10. Those residents will be relocated to safe and decent housing. No units occupied by households under 80% AMI will
be converted to another use.     Acquisition and Relocation activities will begin in March 2009 and will end in December 2011.
Activity: Purchase and Rehabilitation     &middot;          No units will be demolished or converted under this activity     Activity:
Land Bank     &middot;          No units will be demolished or converted under this activity     Activity: Demolition     &middot;
10 rental units that are occupied by households under 80% AMI may be demolished. The residents will be relocated to safe and
decent housing.  Public Comment :  T. Kersey, Dr. F.Moorman, P. Henderson, L. Johnson, T. Chambell, J. Collins, Min. C. Baker,
A. Thebaud, from Community Collaborative Outreach Gift  Suggested uses for Ypsilanti City included:  1.     Beautify exteriors and
landscapes of distressed homes  2.     Foreclosure counseling for pre-foreclosed residents  3.     Conduct neighborhood surveys to
identify residents who may go into foreclosure  4.     Bulk purchase of foreclosed homes  5.     Rehab and release those homes
6.     Clean up distressed properties in target areas  7.     Issue an RFP, with local preference to:  a.     rehab homes, energy
retrofits, volume discount purchase on supplies  b.     credit repair and budget counseling  c.     pre, post and foreclosure
counseling  d.     lease or sell homes to qualified residents  e.     HUD approved home counseling to first time home buyers  f.
Assist with job finding for the unemployed  RESPONSE: Many of these suggestions are supported in this NSP application.
Unfortunately, foreclosure prevention activities are not an eligible use under the NSP program. Beautification and clean up of
distressed properties is not an eligible use as a stand-alone activity, however, properties that are acquired with NSP funds will be
brought up to code and maintained by the new owner. Assistance finding jobs is not an eligible use as a stand-alone activity,
however, the use of NSP funds on rehabilitation, maintenance and demolition activities will create jobs for local people.  A leasing
program is being explored as a new program.     C. McClary, Washtenaw County Treasurer  1.     Additional disposition strategies
for Land Bank properties cold include a public park for vegetable garden and urban farming  RESPONSE: Added to Land Bank
options     Anonymous Ypsilanti Township resident  1.     Would like to see more owner occupied homes in the Sugarbrook
neighborhood  2.     More widespread advertising to help people to purchase homes  3.      Provide credit repair and help
increase income to enable people to purchase homes.  RESPONSE: Sugarbrook neighborhood is a target neighborhood to
increase homeownership using both NSP funds and other funds administered by the Office of Community Development. This
program will be widely advertised with other homeowner programs such as rehabilitation, acquisition, and foreclosure prevention.
Credit repair and helping people strategize on how to increase their income is included in the WHEP training funded with NSP and
other funds.     J. Walker, Ypsilanti Township Resident  1.     Use funds to hire professionals and nonprofits to help homeowners
with workout negotiations with lenders.  2.     Provide as much outreach and direct assistance as possible.  3.     Create jobs and
ownership affordability through energy rehabs.  RESPONSE: Unfortunately, these funds specifically prohibit helping homeowners
stay in their homes who are having difficulties paying mortgages and taxes. The funds can only be used on properties that are
vacant, abandoned or foreclosed on. The Office of Community Development agrees that this is a critical service and therefore the
City of Ann Arbor and Washtenaw County are funding about $250,000 annually to a foreclosure prevention collaborative with
other funds for this purpose. The collaborative includes the Washtenaw County Treasurer, the Housing Bureau for Seniors, MSU
Extension and Legal Services of Southcentral Michigan. If you know anyone who needs these services, please have them contact
222-6746.     P. Taylor, City of Ypsilanti Resident  1.     Use the funds for as wide a range of options as possible  2.     Concerned
about excessive spending on administration, reorganization, technical expenditures, counseling and hotlines which dilutes REAL
assistance to those who need help.  3.     Assist homeowners stay in their homes  4.     Rehab vacant, abandoned or foreclosed
homes  5.     Directly assist homeowners with mortgage workouts and refinancing  6.     Offer lease to own opportunities to
displaced homeowners  RESPONSE: Many of these suggestions are supported in this NSP application. See responses above
regarding foreclosure prevention and lease programs. This plan includes 4 out of the 5 options available. Although it does not
include a budget for financing mechanisms, financing mechanisms are actually included under purchase and
rehabilitation&ndash;for both homeowners and rental properties. Redevelopment of vacant properties is not included because
there are too many vacant, habitable buildings on the market to justify creating new buildings at this time. These funds are
limited to 10% of the budget being spent on administration.     M. Mizak, Corporation for Supportive Housing  1.     Opportunity
to create scattered site permanent supportive housing  a.     Prioritize housing for the homeless with special needs  b.     Funds
for operating deficit reserves and services coordination specifically or as part of increased developer fee  c.     Target to neediest
2.     Assistance offered to  a.     Create strategies  b.     Identify developers, property managers and service providers  c.
Draft RFP's  d.     Training and technical assistance  RESPONSE: Permanent supportive housing has been added as an eligible use
for rental properties. Requests for operating deficit reserves and service coordination will be considered.
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Action Plan Narrative :  Areas of Greatest Need :  Due to job losses, more people are moving out of Michigan and Washtenaw
County than moving in. The supply of housing exceeds the demand. Incentives including down payment assistance and
rehabilitation funds will be offered to home buyers to encourage the purchase of abandoned and foreclosed homes in the target
areas. Unfortunately, many abandoned and foreclosed homes will not find buyers and if the cost to bring them up to code far
exceeds the value of the homes, they will need to be demolished to prevent a blighting influence on the neighborhood. NSP
funds will not be used for the new construction of owner or rental housing until the market reverses and demand begins to
exceed supply.  Distribution and and Uses of Funds :  Washtenaw County's Office of Community Development has met with
elected officials and employees of the three jurisdictions impacted: Superior Township, the City of Ypsilanti and the Charter
Township of Ypsilanti. These jurisdictions have identified current properties that are foreclosed, blighted, vacant or abandoned in
the high priority areas. Commnity Development will work with building officials, assessors, planners, attorneys, and financial staff
in the jurisdictions as well as the County Treasurer's office to research the eligibility of properties under the NSP program. NSP
funds will be used to demolish both private and publicly owned properties that are blighted. Commnity Development will work
with the impacted jurisdictions and neighborhood associations to prioritize projects and plan for future redevelopment. The
County Treasurer has spearheaded the formation of a Land Bank to acquire, demolish and redevelop some of these properties. It
will take 4-6 months for the Land Bank to become operational. In addition, Commnity Development is working with the
Washtenaw Housing Education Partners (WHEP) which consists of seven non-profits that provide counseling and financial
education for households who wish to become homebuyers as well as homeowners who are facing potential mortgage or tax
foreclosure. WHEP has an existing program to ensure that potential homebuyers are ready and able to purchase a home. WHEP
educates homebuyers on predatory lending practices and the home purchase process; provides credit repair counseling and
financial literacy classes; and helps homebuyer's access down payment and rehabilitation funds from multiple sources. WHEP will
provide HUD-certified counseling and home maintenance classes as a requirement before a home buyer can use NSP funds to
purchase a home. Commnity Development will market this program along with other CD programs. A Request for Proposal will be
issued to non-profit housing providers to implement three homeownership programs: Down Payment Assistance (DPA),
Homebuyer Purchase and Rehab (HPR), and Acquisition Rehabilitation and Resale (ARR). The homeowner program will
emphasize qualified homebuyers as the first step and letting the homebuyer select the home to purchase using DPA alone or with
rehabilitation through the HPR program. The ARR program will only be used for HUD $1 homes, which must be purchased by
Washtenaw County, and Habitat homes, which have a qualified buyer. The NSP funds will not be used to purchase and
rehabilitate single family homes on speculation. Finally, Commnity Development will work with non-profit housing providers to
acquire and redevelop abandoned or foreclosed multi-family rental housing in the targeted census block groups. NSP funds will
not be used to support conversion of single family owner housing to rental housing in traditional single family neighborhoods,
unless no other option exists. A Request for Proposal will be issued to provide funding to high performing non-profit housing
providers to acquire and rehabilitate rental properties that are large enough to be self-sustaining. Eligible rental projects include
permanent supportive housing for special needs populations as well as rental units occupied by households up to 50% of Area
Median Income. A market study will be required to support the redevelopment of rental properties. Partial demolitions may be
requested to eliminate blighted rental properties that are too costly to rehabilitate, given a lack of market demand.  Definitions
and Descriptions :   (1)  Definition of "blighted structure" in context of state or local law.    For the NSP program, we will use the
definition of "blighted" property approved in the State of Michigan House Bill 6638 of 2008, with 3 additions at the bottom. A
blighted property must meet one of the following conditions:   &middot;         The property has been declared a public nuisance
in accordance with a local housing, building, plumbing, fire, or other related code or ordinance.  &middot;         The property is
an attractive nuisance because of physical condition or use.  &middot;         The property is a fire hazard or is otherwise
dangerous to the safety of persons or property.  &middot;         The property has had the utilities, plumbing, heating, or
sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its
intended use.  &middot;         The property is tax reverted property owned by a qualified local governmental unit, by a county, or
by the state. (The property would retain its "blighted" status, after a sale, lease, or transfer of tax reverted property by a local
governmental unit, county, or the state.)  &middot;         The property is owned or under the control of a Land Bank Fast Track
Authority, whether located within a qualified local governmental unit as that term is defined in the Brownfield Redevelopment
Financing Act. (The property would retain its "blighted" status, after a sale, lease, or transfer of the property by the Land Bank
Fast Track Authority for purposes of the statute.)  &middot;         The property is improved real property that has remained
vacant for five consecutive years and that is not maintained in accordance with applicable local housing or property maintenance
codes or ordinances.  &middot;         The property has code violations posing a severe and immediate health or safety threat and
has not been substantially rehabilitated within one year after the receipt of notice to rehabilitate from the appropriate code
enforcement agency or final determination of any appeal, whichever is later.  &middot;         The existence of any structure or
part of such structure which, because of fire, wind or other natural disaster or physical deterioration, is no longer habitable as a
dwelling, nor useful for any other purpose for which it may have been intended or lawfully used. , , The existence of any vacant
dwelling, garage or other accessory building, unless the same is securely locked, with windows intact or neatly boarded up, and
otherwise protected to prevent entrance thereto by unauthorized persons. , The existence of any partially completed structure,
unless such structure is in the course of construction in accordance with a valid and subsisting building permit issued by the
township and unless such construction is completed within the time specified by existing ordinances. , , (2) Definition of
"affordabile rents" ,<p    (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
HOMEOWNERSHIP PROGRAMS     a)             A 20-year 0% interest, deferred lien shall be placed on the property in the amount
that the homeowner borrowed ("Subsidy Amount"). If the OWNER sells or transfers Property or an interest therein or
discontinues use of Property as a primary residence on or before the  20 year term , the Subsidy Amount shall be repaid
according to the following:  i)              County Appreciation Percentage. The County Appreciation Percentage shall be determined
by taking the Subsidy Amount and dividing it by the After Rehab Value. The County Appreciation Percentage shall then be
multiplied times the total amount of Appreciation; and  ii)             Appreciation. Appreciation of Property shall be the difference
between the Owner's original After Rehab Value and the appraised value at the time Owner sells, transfers, or discontinues using
Property as a primary residence. Owner expenses such as after acquired liens, equity liens, or other encumbrances shall not be
considered in computing appreciation; and  iii)            County Repayment Amount. The County Appreciation Percentage shall be
multiplied times the Appreciation to determine the amount that must be repaid to County ("County Repayment Amount"). In the
event that the County Repayment Amount is equal to or greater than the lien, then that amount shall be repaid to the County. In
the event that the County Repayment Amount is less than the lien, then the Owner shall be responsible for the balance of the
Subsidy Amount at the time of closing. In the event that the total amount available to the Owner at the time of closing after
paying the first mortgage, closing costs, realtor commissions, and recovering the initial owner cash investment is less than the
Subsidy Amount, then that amount shall be paid to County and Owner shall be relieved of any further obligation under the terms
of this Lien Agreement.  iv)            Forgiveness of Subsidy Amount. In the event Owner retains and resides in the Property
continuously for a period of twenty (20) years, all obligations to repay the Subsidy Amount shall be forgiven and this Lien shall be
discharged.       Recapture Formula:       Initial Appraised After Rehab Value (IARV)                                         $90,000  Initial
Purchase Price            (IPP)                              nbsp;                &am;am;nbp;     &nbp;                  $75,000  NSP investment
($15K DPA & $20K Rehab)                        $35,000  NSP investment as percent of IARV                                    39%      Sold
10 years later with increase in value   Appraised Value (AV)                                                                            $150,000
Increase in Appraised Value                (IARV - IAV)                                            $60,000  39% of Increase in Value
$23,400     $35,000 is greater than $23,400, so the homeowner repays $35,000      Sold 10 years later with decrease in value
Appraised Value/Sales Price                                                                                $85,000  Owner Private Mortgage Lien
repayment                                           -$60,000  Owner initial cash investment
-$1,000  Closing Costs adeator                                                                  -$6,000  Balance
$19,000     $19,000 is repaid instead of $35,000     RENTAL PROGRAMS     A 30-year lien will be placed on all NSP funded rental
housing projects. The lien will be equal to the amount of assistance provided to the buyer (acquisition and rehabilitation). At the
time of sale or transfer of the property or discontinuation as a rental property, the lien must be repaid in full or based on a
formula, whichever is greater. The formula is based on a shared increase in the appraised value at the time of sale or transfer. At
the time of initial purchase, the percent of NSP funds as a percent of the appraised value will be calculated. At the time of sale or
transfer, the same percent of increase in the appraised value between the initial purchase and the new appraised value will be
repaid to Washtenaw County. The greater of this formula and the actual lien amount will be repaid out of net sales proceeds
(after paying all liens, closing costs, realtor fees and deducting the initial owner cash investment).     If the property remains a
rental property for 30 years, then the lien will be forgiven. NSP funds can be applied to the entire project cost or designated to
specific units. All units funded with NSP funds will be occupied by households at 50% AMI or less at the time of initial occupancy.
(4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.       All rehabilitation activities assisted
under the NSP program shall address health and safety violations, correct substandard conditions and make essential
improvements.  Such improvement shall include but are not limited to:  performing energy related repairs or improvements
including the installation of Energy Star appliances and energy efficient windows, providing for handicapped accessibility under
reasonable accommodation and reasonable modification standards, the abatement of lead-based paint hazards and the repair or
replacement of major housing systems in danger of failure.  All rehabilitation must meet applicable local standards, codes and
ordinances.  Lead Based Paint standards apply to housing built prior to 1978.  For the NSP program, all repairs will need to meet
the 2006 Michigan Residential Rehabilitation Code and all units will, at minimum, adhere to the standards outlined in the 2006
International Property MaintenanceCode.     Low Income Targeting :  Twenty-five percent of $3,024,719 is $756,180. The
estimated amount of NSP funds to be used for households whose incomes do not exceed 50% of the area median income is
$700,000 for rental housing and $300,000 for homeowner housing. Home buyers whose income is less than 50% of AMI will not
be eligible for NSP funds unless they are purchasing a Habitat home. Habitat provides 0% financing which enables home buyers
with incomes below 50% AMI to purchase a home, who would otherwise not qualify for a private mortgage.  Acquisition and
Relocation :  Properties that will be demolished due to blight are unlikely to be habitable. If the home is occupied, then it is likely
to be occupied by a household under 80% AMI. The number of homes with habitants that will be demolished is expected to be
less than 10. Those residents will be relocated to safe and decent housing. No units occupied by households under 80% AMI will
be converted to another use.     Acquisition and Relocation activities will begin in March 2009 and will end in December 2011.
Activity: Purchase and Rehabilitation     &middot;          No units will be demolished or converted under this activity     Activity:
Land Bank     &middot;          No units will be demolished or converted under this activity     Activity: Demolition     &middot;
10 rental units that are occupied by households under 80% AMI may be demolished. The residents will be relocated to safe and
decent housing.  Public Comment :  T. Kersey, Dr. F.Moorman, P. Henderson, L. Johnson, T. Chambell, J. Collins, Min. C. Baker,
A. Thebaud, from Community Collaborative Outreach Gift  Suggested uses for Ypsilanti City included:  1.     Beautify exteriors and
landscapes of distressed homes  2.     Foreclosure counseling for pre-foreclosed residents  3.     Conduct neighborhood surveys to
identify residents who may go into foreclosure  4.     Bulk purchase of foreclosed homes  5.     Rehab and release those homes
6.     Clean up distressed properties in target areas  7.     Issue an RFP, with local preference to:  a.     rehab homes, energy
retrofits, volume discount purchase on supplies  b.     credit repair and budget counseling  c.     pre, post and foreclosure
counseling  d.     lease or sell homes to qualified residents  e.     HUD approved home counseling to first time home buyers  f.
Assist with job finding for the unemployed  RESPONSE: Many of these suggestions are supported in this NSP application.
Unfortunately, foreclosure prevention activities are not an eligible use under the NSP program. Beautification and clean up of
distressed properties is not an eligible use as a stand-alone activity, however, properties that are acquired with NSP funds will be
brought up to code and maintained by the new owner. Assistance finding jobs is not an eligible use as a stand-alone activity,
however, the use of NSP funds on rehabilitation, maintenance and demolition activities will create jobs for local people.  A leasing
program is being explored as a new program.     C. McClary, Washtenaw County Treasurer  1.     Additional disposition strategies
for Land Bank properties cold include a public park for vegetable garden and urban farming  RESPONSE: Added to Land Bank
options     Anonymous Ypsilanti Township resident  1.     Would like to see more owner occupied homes in the Sugarbrook
neighborhood  2.     More widespread advertising to help people to purchase homes  3.      Provide credit repair and help
increase income to enable people to purchase homes.  RESPONSE: Sugarbrook neighborhood is a target neighborhood to
increase homeownership using both NSP funds and other funds administered by the Office of Community Development. This
program will be widely advertised with other homeowner programs such as rehabilitation, acquisition, and foreclosure prevention.
Credit repair and helping people strategize on how to increase their income is included in the WHEP training funded with NSP and
other funds.     J. Walker, Ypsilanti Township Resident  1.     Use funds to hire professionals and nonprofits to help homeowners
with workout negotiations with lenders.  2.     Provide as much outreach and direct assistance as possible.  3.     Create jobs and
ownership affordability through energy rehabs.  RESPONSE: Unfortunately, these funds specifically prohibit helping homeowners
stay in their homes who are having difficulties paying mortgages and taxes. The funds can only be used on properties that are
vacant, abandoned or foreclosed on. The Office of Community Development agrees that this is a critical service and therefore the
City of Ann Arbor and Washtenaw County are funding about $250,000 annually to a foreclosure prevention collaborative with
other funds for this purpose. The collaborative includes the Washtenaw County Treasurer, the Housing Bureau for Seniors, MSU
Extension and Legal Services of Southcentral Michigan. If you know anyone who needs these services, please have them contact
222-6746.     P. Taylor, City of Ypsilanti Resident  1.     Use the funds for as wide a range of options as possible  2.     Concerned
about excessive spending on administration, reorganization, technical expenditures, counseling and hotlines which dilutes REAL
assistance to those who need help.  3.     Assist homeowners stay in their homes  4.     Rehab vacant, abandoned or foreclosed
homes  5.     Directly assist homeowners with mortgage workouts and refinancing  6.     Offer lease to own opportunities to
displaced homeowners  RESPONSE: Many of these suggestions are supported in this NSP application. See responses above
regarding foreclosure prevention and lease programs. This plan includes 4 out of the 5 options available. Although it does not
include a budget for financing mechanisms, financing mechanisms are actually included under purchase and
rehabilitation&ndash;for both homeowners and rental properties. Redevelopment of vacant properties is not included because
there are too many vacant, habitable buildings on the market to justify creating new buildings at this time. These funds are
limited to 10% of the budget being spent on administration.     M. Mizak, Corporation for Supportive Housing  1.     Opportunity
to create scattered site permanent supportive housing  a.     Prioritize housing for the homeless with special needs  b.     Funds
for operating deficit reserves and services coordination specifically or as part of increased developer fee  c.     Target to neediest
2.     Assistance offered to  a.     Create strategies  b.     Identify developers, property managers and service providers  c.
Draft RFP's  d.     Training and technical assistance  RESPONSE: Permanent supportive housing has been added as an eligible use
for rental properties. Requests for operating deficit reserves and service coordination will be considered.
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Action Plan Narrative :  Areas of Greatest Need :  Due to job losses, more people are moving out of Michigan and Washtenaw
County than moving in. The supply of housing exceeds the demand. Incentives including down payment assistance and
rehabilitation funds will be offered to home buyers to encourage the purchase of abandoned and foreclosed homes in the target
areas. Unfortunately, many abandoned and foreclosed homes will not find buyers and if the cost to bring them up to code far
exceeds the value of the homes, they will need to be demolished to prevent a blighting influence on the neighborhood. NSP
funds will not be used for the new construction of owner or rental housing until the market reverses and demand begins to
exceed supply.  Distribution and and Uses of Funds :  Washtenaw County's Office of Community Development has met with
elected officials and employees of the three jurisdictions impacted: Superior Township, the City of Ypsilanti and the Charter
Township of Ypsilanti. These jurisdictions have identified current properties that are foreclosed, blighted, vacant or abandoned in
the high priority areas. Commnity Development will work with building officials, assessors, planners, attorneys, and financial staff
in the jurisdictions as well as the County Treasurer's office to research the eligibility of properties under the NSP program. NSP
funds will be used to demolish both private and publicly owned properties that are blighted. Commnity Development will work
with the impacted jurisdictions and neighborhood associations to prioritize projects and plan for future redevelopment. The
County Treasurer has spearheaded the formation of a Land Bank to acquire, demolish and redevelop some of these properties. It
will take 4-6 months for the Land Bank to become operational. In addition, Commnity Development is working with the
Washtenaw Housing Education Partners (WHEP) which consists of seven non-profits that provide counseling and financial
education for households who wish to become homebuyers as well as homeowners who are facing potential mortgage or tax
foreclosure. WHEP has an existing program to ensure that potential homebuyers are ready and able to purchase a home. WHEP
educates homebuyers on predatory lending practices and the home purchase process; provides credit repair counseling and
financial literacy classes; and helps homebuyer's access down payment and rehabilitation funds from multiple sources. WHEP will
provide HUD-certified counseling and home maintenance classes as a requirement before a home buyer can use NSP funds to
purchase a home. Commnity Development will market this program along with other CD programs. A Request for Proposal will be
issued to non-profit housing providers to implement three homeownership programs: Down Payment Assistance (DPA),
Homebuyer Purchase and Rehab (HPR), and Acquisition Rehabilitation and Resale (ARR). The homeowner program will
emphasize qualified homebuyers as the first step and letting the homebuyer select the home to purchase using DPA alone or with
rehabilitation through the HPR program. The ARR program will only be used for HUD $1 homes, which must be purchased by
Washtenaw County, and Habitat homes, which have a qualified buyer. The NSP funds will not be used to purchase and
rehabilitate single family homes on speculation. Finally, Commnity Development will work with non-profit housing providers to
acquire and redevelop abandoned or foreclosed multi-family rental housing in the targeted census block groups. NSP funds will
not be used to support conversion of single family owner housing to rental housing in traditional single family neighborhoods,
unless no other option exists. A Request for Proposal will be issued to provide funding to high performing non-profit housing
providers to acquire and rehabilitate rental properties that are large enough to be self-sustaining. Eligible rental projects include
permanent supportive housing for special needs populations as well as rental units occupied by households up to 50% of Area
Median Income. A market study will be required to support the redevelopment of rental properties. Partial demolitions may be
requested to eliminate blighted rental properties that are too costly to rehabilitate, given a lack of market demand.  Definitions
and Descriptions :   (1)  Definition of "blighted structure" in context of state or local law.    For the NSP program, we will use the
definition of "blighted" property approved in the State of Michigan House Bill 6638 of 2008, with 3 additions at the bottom. A
blighted property must meet one of the following conditions:   &middot;         The property has been declared a public nuisance
in accordance with a local housing, building, plumbing, fire, or other related code or ordinance.  &middot;         The property is
an attractive nuisance because of physical condition or use.  &middot;         The property is a fire hazard or is otherwise
dangerous to the safety of persons or property.  &middot;         The property has had the utilities, plumbing, heating, or
sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its
intended use.  &middot;         The property is tax reverted property owned by a qualified local governmental unit, by a county, or
by the state. (The property would retain its "blighted" status, after a sale, lease, or transfer of tax reverted property by a local
governmental unit, county, or the state.)  &middot;         The property is owned or under the control of a Land Bank Fast Track
Authority, whether located within a qualified local governmental unit as that term is defined in the Brownfield Redevelopment
Financing Act. (The property would retain its "blighted" status, after a sale, lease, or transfer of the property by the Land Bank
Fast Track Authority for purposes of the statute.)  &middot;         The property is improved real property that has remained
vacant for five consecutive years and that is not maintained in accordance with applicable local housing or property maintenance
codes or ordinances.  &middot;         The property has code violations posing a severe and immediate health or safety threat and
has not been substantially rehabilitated within one year after the receipt of notice to rehabilitate from the appropriate code
enforcement agency or final determination of any appeal, whichever is later.  &middot;         The existence of any structure or
part of such structure which, because of fire, wind or other natural disaster or physical deterioration, is no longer habitable as a
dwelling, nor useful for any other purpose for which it may have been intended or lawfully used. , , The existence of any vacant
dwelling, garage or other accessory building, unless the same is securely locked, with windows intact or neatly boarded up, and
otherwise protected to prevent entrance thereto by unauthorized persons. , The existence of any partially completed structure,
unless such structure is in the course of construction in accordance with a valid and subsisting building permit issued by the
township and unless such construction is completed within the time specified by existing ordinances. , , (2) Definition of
"affordabile rents" ,<p    (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
HOMEOWNERSHIP PROGRAMS     a)             A 20-year 0% interest, deferred lien shall be placed on the property in the amount
that the homeowner borrowed ("Subsidy Amount"). If the OWNER sells or transfers Property or an interest therein or
discontinues use of Property as a primary residence on or before the  20 year term , the Subsidy Amount shall be repaid
according to the following:  i)              County Appreciation Percentage. The County Appreciation Percentage shall be determined
by taking the Subsidy Amount and dividing it by the After Rehab Value. The County Appreciation Percentage shall then be
multiplied times the total amount of Appreciation; and  ii)             Appreciation. Appreciation of Property shall be the difference
between the Owner's original After Rehab Value and the appraised value at the time Owner sells, transfers, or discontinues using
Property as a primary residence. Owner expenses such as after acquired liens, equity liens, or other encumbrances shall not be
considered in computing appreciation; and  iii)            County Repayment Amount. The County Appreciation Percentage shall be
multiplied times the Appreciation to determine the amount that must be repaid to County ("County Repayment Amount"). In the
event that the County Repayment Amount is equal to or greater than the lien, then that amount shall be repaid to the County. In
the event that the County Repayment Amount is less than the lien, then the Owner shall be responsible for the balance of the
Subsidy Amount at the time of closing. In the event that the total amount available to the Owner at the time of closing after
paying the first mortgage, closing costs, realtor commissions, and recovering the initial owner cash investment is less than the
Subsidy Amount, then that amount shall be paid to County and Owner shall be relieved of any further obligation under the terms
of this Lien Agreement.  iv)            Forgiveness of Subsidy Amount. In the event Owner retains and resides in the Property
continuously for a period of twenty (20) years, all obligations to repay the Subsidy Amount shall be forgiven and this Lien shall be
discharged.       Recapture Formula:       Initial Appraised After Rehab Value (IARV)                                         $90,000  Initial
Purchase Price            (IPP)                              nbsp;                &am;am;nbp;     &nbp;                  $75,000  NSP investment
($15K DPA & $20K Rehab)                        $35,000  NSP investment as percent of IARV                                    39%      Sold
10 years later with increase in value   Appraised Value (AV)                                                                            $150,000
Increase in Appraised Value                (IARV - IAV)                                            $60,000  39% of Increase in Value
$23,400     $35,000 is greater than $23,400, so the homeowner repays $35,000      Sold 10 years later with decrease in value
Appraised Value/Sales Price                                                                                $85,000  Owner Private Mortgage Lien
repayment                                           -$60,000  Owner initial cash investment
-$1,000  Closing Costs adeator                                                                  -$6,000  Balance
$19,000     $19,000 is repaid instead of $35,000     RENTAL PROGRAMS     A 30-year lien will be placed on all NSP funded rental
housing projects. The lien will be equal to the amount of assistance provided to the buyer (acquisition and rehabilitation). At the
time of sale or transfer of the property or discontinuation as a rental property, the lien must be repaid in full or based on a
formula, whichever is greater. The formula is based on a shared increase in the appraised value at the time of sale or transfer. At
the time of initial purchase, the percent of NSP funds as a percent of the appraised value will be calculated. At the time of sale or
transfer, the same percent of increase in the appraised value between the initial purchase and the new appraised value will be
repaid to Washtenaw County. The greater of this formula and the actual lien amount will be repaid out of net sales proceeds
(after paying all liens, closing costs, realtor fees and deducting the initial owner cash investment).     If the property remains a
rental property for 30 years, then the lien will be forgiven. NSP funds can be applied to the entire project cost or designated to
specific units. All units funded with NSP funds will be occupied by households at 50% AMI or less at the time of initial occupancy.
(4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.       All rehabilitation activities assisted
under the NSP program shall address health and safety violations, correct substandard conditions and make essential
improvements.  Such improvement shall include but are not limited to:  performing energy related repairs or improvements
including the installation of Energy Star appliances and energy efficient windows, providing for handicapped accessibility under
reasonable accommodation and reasonable modification standards, the abatement of lead-based paint hazards and the repair or
replacement of major housing systems in danger of failure.  All rehabilitation must meet applicable local standards, codes and
ordinances.  Lead Based Paint standards apply to housing built prior to 1978.  For the NSP program, all repairs will need to meet
the 2006 Michigan Residential Rehabilitation Code and all units will, at minimum, adhere to the standards outlined in the 2006
International Property MaintenanceCode.     Low Income Targeting :  Twenty-five percent of $3,024,719 is $756,180. The
estimated amount of NSP funds to be used for households whose incomes do not exceed 50% of the area median income is
$700,000 for rental housing and $300,000 for homeowner housing. Home buyers whose income is less than 50% of AMI will not
be eligible for NSP funds unless they are purchasing a Habitat home. Habitat provides 0% financing which enables home buyers
with incomes below 50% AMI to purchase a home, who would otherwise not qualify for a private mortgage.  Acquisition and
Relocation :  Properties that will be demolished due to blight are unlikely to be habitable. If the home is occupied, then it is likely
to be occupied by a household under 80% AMI. The number of homes with habitants that will be demolished is expected to be
less than 10. Those residents will be relocated to safe and decent housing. No units occupied by households under 80% AMI will
be converted to another use.     Acquisition and Relocation activities will begin in March 2009 and will end in December 2011.
Activity: Purchase and Rehabilitation     &middot;          No units will be demolished or converted under this activity     Activity:
Land Bank     &middot;          No units will be demolished or converted under this activity     Activity: Demolition     &middot;
10 rental units that are occupied by households under 80% AMI may be demolished. The residents will be relocated to safe and
decent housing.  Public Comment :  T. Kersey, Dr. F.Moorman, P. Henderson, L. Johnson, T. Chambell, J. Collins, Min. C. Baker,
A. Thebaud, from Community Collaborative Outreach Gift  Suggested uses for Ypsilanti City included:  1.     Beautify exteriors and
landscapes of distressed homes  2.     Foreclosure counseling for pre-foreclosed residents  3.     Conduct neighborhood surveys to
identify residents who may go into foreclosure  4.     Bulk purchase of foreclosed homes  5.     Rehab and release those homes
6.     Clean up distressed properties in target areas  7.     Issue an RFP, with local preference to:  a.     rehab homes, energy
retrofits, volume discount purchase on supplies  b.     credit repair and budget counseling  c.     pre, post and foreclosure
counseling  d.     lease or sell homes to qualified residents  e.     HUD approved home counseling to first time home buyers  f.
Assist with job finding for the unemployed  RESPONSE: Many of these suggestions are supported in this NSP application.
Unfortunately, foreclosure prevention activities are not an eligible use under the NSP program. Beautification and clean up of
distressed properties is not an eligible use as a stand-alone activity, however, properties that are acquired with NSP funds will be
brought up to code and maintained by the new owner. Assistance finding jobs is not an eligible use as a stand-alone activity,
however, the use of NSP funds on rehabilitation, maintenance and demolition activities will create jobs for local people.  A leasing
program is being explored as a new program.     C. McClary, Washtenaw County Treasurer  1.     Additional disposition strategies
for Land Bank properties cold include a public park for vegetable garden and urban farming  RESPONSE: Added to Land Bank
options     Anonymous Ypsilanti Township resident  1.     Would like to see more owner occupied homes in the Sugarbrook
neighborhood  2.     More widespread advertising to help people to purchase homes  3.      Provide credit repair and help
increase income to enable people to purchase homes.  RESPONSE: Sugarbrook neighborhood is a target neighborhood to
increase homeownership using both NSP funds and other funds administered by the Office of Community Development. This
program will be widely advertised with other homeowner programs such as rehabilitation, acquisition, and foreclosure prevention.
Credit repair and helping people strategize on how to increase their income is included in the WHEP training funded with NSP and
other funds.     J. Walker, Ypsilanti Township Resident  1.     Use funds to hire professionals and nonprofits to help homeowners
with workout negotiations with lenders.  2.     Provide as much outreach and direct assistance as possible.  3.     Create jobs and
ownership affordability through energy rehabs.  RESPONSE: Unfortunately, these funds specifically prohibit helping homeowners
stay in their homes who are having difficulties paying mortgages and taxes. The funds can only be used on properties that are
vacant, abandoned or foreclosed on. The Office of Community Development agrees that this is a critical service and therefore the
City of Ann Arbor and Washtenaw County are funding about $250,000 annually to a foreclosure prevention collaborative with
other funds for this purpose. The collaborative includes the Washtenaw County Treasurer, the Housing Bureau for Seniors, MSU
Extension and Legal Services of Southcentral Michigan. If you know anyone who needs these services, please have them contact
222-6746.     P. Taylor, City of Ypsilanti Resident  1.     Use the funds for as wide a range of options as possible  2.     Concerned
about excessive spending on administration, reorganization, technical expenditures, counseling and hotlines which dilutes REAL
assistance to those who need help.  3.     Assist homeowners stay in their homes  4.     Rehab vacant, abandoned or foreclosed
homes  5.     Directly assist homeowners with mortgage workouts and refinancing  6.     Offer lease to own opportunities to
displaced homeowners  RESPONSE: Many of these suggestions are supported in this NSP application. See responses above
regarding foreclosure prevention and lease programs. This plan includes 4 out of the 5 options available. Although it does not
include a budget for financing mechanisms, financing mechanisms are actually included under purchase and
rehabilitation&ndash;for both homeowners and rental properties. Redevelopment of vacant properties is not included because
there are too many vacant, habitable buildings on the market to justify creating new buildings at this time. These funds are
limited to 10% of the budget being spent on administration.     M. Mizak, Corporation for Supportive Housing  1.     Opportunity
to create scattered site permanent supportive housing  a.     Prioritize housing for the homeless with special needs  b.     Funds
for operating deficit reserves and services coordination specifically or as part of increased developer fee  c.     Target to neediest
2.     Assistance offered to  a.     Create strategies  b.     Identify developers, property managers and service providers  c.
Draft RFP's  d.     Training and technical assistance  RESPONSE: Permanent supportive housing has been added as an eligible use
for rental properties. Requests for operating deficit reserves and service coordination will be considered.
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Action Plan Narrative :  Areas of Greatest Need :  Due to job losses, more people are moving out of Michigan and Washtenaw
County than moving in. The supply of housing exceeds the demand. Incentives including down payment assistance and
rehabilitation funds will be offered to home buyers to encourage the purchase of abandoned and foreclosed homes in the target
areas. Unfortunately, many abandoned and foreclosed homes will not find buyers and if the cost to bring them up to code far
exceeds the value of the homes, they will need to be demolished to prevent a blighting influence on the neighborhood. NSP
funds will not be used for the new construction of owner or rental housing until the market reverses and demand begins to
exceed supply.  Distribution and and Uses of Funds :  Washtenaw County's Office of Community Development has met with
elected officials and employees of the three jurisdictions impacted: Superior Township, the City of Ypsilanti and the Charter
Township of Ypsilanti. These jurisdictions have identified current properties that are foreclosed, blighted, vacant or abandoned in
the high priority areas. Commnity Development will work with building officials, assessors, planners, attorneys, and financial staff
in the jurisdictions as well as the County Treasurer's office to research the eligibility of properties under the NSP program. NSP
funds will be used to demolish both private and publicly owned properties that are blighted. Commnity Development will work
with the impacted jurisdictions and neighborhood associations to prioritize projects and plan for future redevelopment. The
County Treasurer has spearheaded the formation of a Land Bank to acquire, demolish and redevelop some of these properties. It
will take 4-6 months for the Land Bank to become operational. In addition, Commnity Development is working with the
Washtenaw Housing Education Partners (WHEP) which consists of seven non-profits that provide counseling and financial
education for households who wish to become homebuyers as well as homeowners who are facing potential mortgage or tax
foreclosure. WHEP has an existing program to ensure that potential homebuyers are ready and able to purchase a home. WHEP
educates homebuyers on predatory lending practices and the home purchase process; provides credit repair counseling and
financial literacy classes; and helps homebuyer's access down payment and rehabilitation funds from multiple sources. WHEP will
provide HUD-certified counseling and home maintenance classes as a requirement before a home buyer can use NSP funds to
purchase a home. Commnity Development will market this program along with other CD programs. A Request for Proposal will be
issued to non-profit housing providers to implement three homeownership programs: Down Payment Assistance (DPA),
Homebuyer Purchase and Rehab (HPR), and Acquisition Rehabilitation and Resale (ARR). The homeowner program will
emphasize qualified homebuyers as the first step and letting the homebuyer select the home to purchase using DPA alone or with
rehabilitation through the HPR program. The ARR program will only be used for HUD $1 homes, which must be purchased by
Washtenaw County, and Habitat homes, which have a qualified buyer. The NSP funds will not be used to purchase and
rehabilitate single family homes on speculation. Finally, Commnity Development will work with non-profit housing providers to
acquire and redevelop abandoned or foreclosed multi-family rental housing in the targeted census block groups. NSP funds will
not be used to support conversion of single family owner housing to rental housing in traditional single family neighborhoods,
unless no other option exists. A Request for Proposal will be issued to provide funding to high performing non-profit housing
providers to acquire and rehabilitate rental properties that are large enough to be self-sustaining. Eligible rental projects include
permanent supportive housing for special needs populations as well as rental units occupied by households up to 50% of Area
Median Income. A market study will be required to support the redevelopment of rental properties. Partial demolitions may be
requested to eliminate blighted rental properties that are too costly to rehabilitate, given a lack of market demand.  Definitions
and Descriptions :   (1)  Definition of "blighted structure" in context of state or local law.    For the NSP program, we will use the
definition of "blighted" property approved in the State of Michigan House Bill 6638 of 2008, with 3 additions at the bottom. A
blighted property must meet one of the following conditions:   &middot;         The property has been declared a public nuisance
in accordance with a local housing, building, plumbing, fire, or other related code or ordinance.  &middot;         The property is
an attractive nuisance because of physical condition or use.  &middot;         The property is a fire hazard or is otherwise
dangerous to the safety of persons or property.  &middot;         The property has had the utilities, plumbing, heating, or
sewerage disconnected, destroyed, removed, or rendered ineffective for at least one year so that the property is unfit for its
intended use.  &middot;         The property is tax reverted property owned by a qualified local governmental unit, by a county, or
by the state. (The property would retain its "blighted" status, after a sale, lease, or transfer of tax reverted property by a local
governmental unit, county, or the state.)  &middot;         The property is owned or under the control of a Land Bank Fast Track
Authority, whether located within a qualified local governmental unit as that term is defined in the Brownfield Redevelopment
Financing Act. (The property would retain its "blighted" status, after a sale, lease, or transfer of the property by the Land Bank
Fast Track Authority for purposes of the statute.)  &middot;         The property is improved real property that has remained
vacant for five consecutive years and that is not maintained in accordance with applicable local housing or property maintenance
codes or ordinances.  &middot;         The property has code violations posing a severe and immediate health or safety threat and
has not been substantially rehabilitated within one year after the receipt of notice to rehabilitate from the appropriate code
enforcement agency or final determination of any appeal, whichever is later.  &middot;         The existence of any structure or
part of such structure which, because of fire, wind or other natural disaster or physical deterioration, is no longer habitable as a
dwelling, nor useful for any other purpose for which it may have been intended or lawfully used. , , The existence of any vacant
dwelling, garage or other accessory building, unless the same is securely locked, with windows intact or neatly boarded up, and
otherwise protected to prevent entrance thereto by unauthorized persons. , The existence of any partially completed structure,
unless such structure is in the course of construction in accordance with a valid and subsisting building permit issued by the
township and unless such construction is completed within the time specified by existing ordinances. , , (2) Definition of
"affordabile rents" ,<p    (3)  Describe how the grantee will ensure continued affordability for NSP assisted housing.
HOMEOWNERSHIP PROGRAMS     a)             A 20-year 0% interest, deferred lien shall be placed on the property in the amount
that the homeowner borrowed ("Subsidy Amount"). If the OWNER sells or transfers Property or an interest therein or
discontinues use of Property as a primary residence on or before the  20 year term , the Subsidy Amount shall be repaid
according to the following:  i)              County Appreciation Percentage. The County Appreciation Percentage shall be determined
by taking the Subsidy Amount and dividing it by the After Rehab Value. The County Appreciation Percentage shall then be
multiplied times the total amount of Appreciation; and  ii)             Appreciation. Appreciation of Property shall be the difference
between the Owner's original After Rehab Value and the appraised value at the time Owner sells, transfers, or discontinues using
Property as a primary residence. Owner expenses such as after acquired liens, equity liens, or other encumbrances shall not be
considered in computing appreciation; and  iii)            County Repayment Amount. The County Appreciation Percentage shall be
multiplied times the Appreciation to determine the amount that must be repaid to County ("County Repayment Amount"). In the
event that the County Repayment Amount is equal to or greater than the lien, then that amount shall be repaid to the County. In
the event that the County Repayment Amount is less than the lien, then the Owner shall be responsible for the balance of the
Subsidy Amount at the time of closing. In the event that the total amount available to the Owner at the time of closing after
paying the first mortgage, closing costs, realtor commissions, and recovering the initial owner cash investment is less than the
Subsidy Amount, then that amount shall be paid to County and Owner shall be relieved of any further obligation under the terms
of this Lien Agreement.  iv)            Forgiveness of Subsidy Amount. In the event Owner retains and resides in the Property
continuously for a period of twenty (20) years, all obligations to repay the Subsidy Amount shall be forgiven and this Lien shall be
discharged.       Recapture Formula:       Initial Appraised After Rehab Value (IARV)                                         $90,000  Initial
Purchase Price            (IPP)                              nbsp;                &am;am;nbp;     &nbp;                  $75,000  NSP investment
($15K DPA & $20K Rehab)                        $35,000  NSP investment as percent of IARV                                    39%      Sold
10 years later with increase in value   Appraised Value (AV)                                                                            $150,000
Increase in Appraised Value                (IARV - IAV)                                            $60,000  39% of Increase in Value
$23,400     $35,000 is greater than $23,400, so the homeowner repays $35,000      Sold 10 years later with decrease in value
Appraised Value/Sales Price                                                                                $85,000  Owner Private Mortgage Lien
repayment                                           -$60,000  Owner initial cash investment
-$1,000  Closing Costs adeator                                                                  -$6,000  Balance
$19,000     $19,000 is repaid instead of $35,000     RENTAL PROGRAMS     A 30-year lien will be placed on all NSP funded rental
housing projects. The lien will be equal to the amount of assistance provided to the buyer (acquisition and rehabilitation). At the
time of sale or transfer of the property or discontinuation as a rental property, the lien must be repaid in full or based on a
formula, whichever is greater. The formula is based on a shared increase in the appraised value at the time of sale or transfer. At
the time of initial purchase, the percent of NSP funds as a percent of the appraised value will be calculated. At the time of sale or
transfer, the same percent of increase in the appraised value between the initial purchase and the new appraised value will be
repaid to Washtenaw County. The greater of this formula and the actual lien amount will be repaid out of net sales proceeds
(after paying all liens, closing costs, realtor fees and deducting the initial owner cash investment).     If the property remains a
rental property for 30 years, then the lien will be forgiven. NSP funds can be applied to the entire project cost or designated to
specific units. All units funded with NSP funds will be occupied by households at 50% AMI or less at the time of initial occupancy.
(4)  Describe housing rehabilitation standards that will apply to NSP assisted activities.       All rehabilitation activities assisted
under the NSP program shall address health and safety violations, correct substandard conditions and make essential
improvements.  Such improvement shall include but are not limited to:  performing energy related repairs or improvements
including the installation of Energy Star appliances and energy efficient windows, providing for handicapped accessibility under
reasonable accommodation and reasonable modification standards, the abatement of lead-based paint hazards and the repair or
replacement of major housing systems in danger of failure.  All rehabilitation must meet applicable local standards, codes and
ordinances.  Lead Based Paint standards apply to housing built prior to 1978.  For the NSP program, all repairs will need to meet
the 2006 Michigan Residential Rehabilitation Code and all units will, at minimum, adhere to the standards outlined in the 2006
International Property MaintenanceCode.     Low Income Targeting :  Twenty-five percent of $3,024,719 is $756,180. The
estimated amount of NSP funds to be used for households whose incomes do not exceed 50% of the area median income is
$700,000 for rental housing and $300,000 for homeowner housing. Home buyers whose income is less than 50% of AMI will not
be eligible for NSP funds unless they are purchasing a Habitat home. Habitat provides 0% financing which enables home buyers
with incomes below 50% AMI to purchase a home, who would otherwise not qualify for a private mortgage.  Acquisition and
Relocation :  Properties that will be demolished due to blight are unlikely to be habitable. If the home is occupied, then it is likely
to be occupied by a household under 80% AMI. The number of homes with habitants that will be demolished is expected to be
less than 10. Those residents will be relocated to safe and decent housing. No units occupied by households under 80% AMI will
be converted to another use.     Acquisition and Relocation activities will begin in March 2009 and will end in December 2011.
Activity: Purchase and Rehabilitation     &middot;          No units will be demolished or converted under this activity     Activity:
Land Bank     &middot;          No units will be demolished or converted under this activity     Activity: Demolition     &middot;
10 rental units that are occupied by households under 80% AMI may be demolished. The residents will be relocated to safe and
decent housing.  Public Comment :  T. Kersey, Dr. F.Moorman, P. Henderson, L. Johnson, T. Chambell, J. Collins, Min. C. Baker,
A. Thebaud, from Community Collaborative Outreach Gift  Suggested uses for Ypsilanti City included:  1.     Beautify exteriors and
landscapes of distressed homes  2.     Foreclosure counseling for pre-foreclosed residents  3.     Conduct neighborhood surveys to
identify residents who may go into foreclosure  4.     Bulk purchase of foreclosed homes  5.     Rehab and release those homes
6.     Clean up distressed properties in target areas  7.     Issue an RFP, with local preference to:  a.     rehab homes, energy
retrofits, volume discount purchase on supplies  b.     credit repair and budget counseling  c.     pre, post and foreclosure
counseling  d.     lease or sell homes to qualified residents  e.     HUD approved home counseling to first time home buyers  f.
Assist with job finding for the unemployed  RESPONSE: Many of these suggestions are supported in this NSP application.
Unfortunately, foreclosure prevention activities are not an eligible use under the NSP program. Beautification and clean up of
distressed properties is not an eligible use as a stand-alone activity, however, properties that are acquired with NSP funds will be
brought up to code and maintained by the new owner. Assistance finding jobs is not an eligible use as a stand-alone activity,
however, the use of NSP funds on rehabilitation, maintenance and demolition activities will create jobs for local people.  A leasing
program is being explored as a new program.     C. McClary, Washtenaw County Treasurer  1.     Additional disposition strategies
for Land Bank properties cold include a public park for vegetable garden and urban farming  RESPONSE: Added to Land Bank
options     Anonymous Ypsilanti Township resident  1.     Would like to see more owner occupied homes in the Sugarbrook
neighborhood  2.     More widespread advertising to help people to purchase homes  3.      Provide credit repair and help
increase income to enable people to purchase homes.  RESPONSE: Sugarbrook neighborhood is a target neighborhood to
increase homeownership using both NSP funds and other funds administered by the Office of Community Development. This
program will be widely advertised with other homeowner programs such as rehabilitation, acquisition, and foreclosure prevention.
Credit repair and helping people strategize on how to increase their income is included in the WHEP training funded with NSP and
other funds.     J. Walker, Ypsilanti Township Resident  1.     Use funds to hire professionals and nonprofits to help homeowners
with workout negotiations with lenders.  2.     Provide as much outreach and direct assistance as possible.  3.     Create jobs and
ownership affordability through energy rehabs.  RESPONSE: Unfortunately, these funds specifically prohibit helping homeowners
stay in their homes who are having difficulties paying mortgages and taxes. The funds can only be used on properties that are
vacant, abandoned or foreclosed on. The Office of Community Development agrees that this is a critical service and therefore the
City of Ann Arbor and Washtenaw County are funding about $250,000 annually to a foreclosure prevention collaborative with
other funds for this purpose. The collaborative includes the Washtenaw County Treasurer, the Housing Bureau for Seniors, MSU
Extension and Legal Services of Southcentral Michigan. If you know anyone who needs these services, please have them contact
222-6746.     P. Taylor, City of Ypsilanti Resident  1.     Use the funds for as wide a range of options as possible  2.     Concerned
about excessive spending on administration, reorganization, technical expenditures, counseling and hotlines which dilutes REAL
assistance to those who need help.  3.     Assist homeowners stay in their homes  4.     Rehab vacant, abandoned or foreclosed
homes  5.     Directly assist homeowners with mortgage workouts and refinancing  6.     Offer lease to own opportunities to
displaced homeowners  RESPONSE: Many of these suggestions are supported in this NSP application. See responses above
regarding foreclosure prevention and lease programs. This plan includes 4 out of the 5 options available. Although it does not
include a budget for financing mechanisms, financing mechanisms are actually included under purchase and
rehabilitation&ndash;for both homeowners and rental properties. Redevelopment of vacant properties is not included because
there are too many vacant, habitable buildings on the market to justify creating new buildings at this time. These funds are
limited to 10% of the budget being spent on administration.     M. Mizak, Corporation for Supportive Housing  1.     Opportunity
to create scattered site permanent supportive housing  a.     Prioritize housing for the homeless with special needs  b.     Funds
for operating deficit reserves and services coordination specifically or as part of increased developer fee  c.     Target to neediest
2.     Assistance offered to  a.     Create strategies  b.     Identify developers, property managers and service providers  c.
Draft RFP's  d.     Training and technical assistance  RESPONSE: Permanent supportive housing has been added as an eligible use
for rental properties. Requests for operating deficit reserves and service coordination will be considered.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,494,719.00

$3,024,719.00

$3,024,719.00

$3,024,719.00

$3,024,719.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,024,718.00

Match Contribution: $1,477,071.82

Overall Progress Narrative:

 All NSP projects complete, funds expended and drawn. Accomplishment data enter. completing the QPR to record the final balance drawn in
July 2013.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0005

Budget Program Funds Drawn Program Income Drawn

Total
Administration

WC Demolition

WC Demolition

WC Demolition

WC Land Bank

WC Owner

WC Owner
WC Owner

WC Rental

WC-Admin

WC- Demolition -
Ypsilanti Twp
WC-Demolition -
Superior Twp
WC-Demolition -
Ypsilanti City
WC-Land Bank
Acquisition
WC-Owner Education

WC-Owner-CHA
WC-Owner-Habitat

WC-Rental-Parkview
Apts

WC
Administration
WC- Demolition
- Ypsilanti Twp
WC Demolition

WC-Demolition -
Ypsilanti City
WC Land Bank
Acquisition
WC Owner
Education
WC  Owner CHA
WC Owner
Habitat
WC Rental
Parkview Apts

$3,024,719.00 $3,024,719.00 $0.00

$302,471.00 $302,471.00 $0.00

$319,972.00 $319,972.00 $0.00

$0.00 $0.00 $0.00

$512,776.00 $512,776.00 $0.00

$0.00 $0.00 $0.00

$23,784.50 $23,784.50 $0.00

$307,496.50 $307,496.50 $0.00

$1,253,175.00 $1,253,175.00 $0.00

$305,044.00 $305,044.00 $0.00

Grantee Activity Number:                        WC- Demolition - Ypsilanti Twp
Activity Title:                                             WC- Demolition - Ypsilanti Twp

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

WC-Demolition WC Demolition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Ypsilanti Township

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$319,972.00

$319,972.00

$319,972.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC- Demolition - Ypsilanti Twp
Activity Title:                                             WC- Demolition - Ypsilanti Twp
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$319,972.00

$319,972.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $319,972.00

Ypsilanti Township $319,972.00

Match Contributed: $16,785.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and Clearance

Activity Description

Demolition of residential and nonresidential properties in Ypsilanti Twp

Location Description:

 All Ypsilanti Twp Demolition Projects are complete. The department is collecting the final reporting data.  Accomplishment data will be recorded
on the next quarterly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Admin
Activity Title:                                             WC Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin-1 Administration
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Admin
Activity Title:                                             WC Administration
Projected Start Date: Projected End Date:

10/01/2008 10/01/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Washtenaw County

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$302,471.00

$302,471.00

$302,471.00

$302,471.00

$302,471.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $302,470.00

Washtenaw County $302,470.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration of NSP program funds

Activity Description

Washtenaw Urban County NSP eligible census tracts

Location Description:

 All Administrative Funds were drawn.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Admin
Activity Title:                                             WC Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Demolition - Superior Twp
Activity Title:                                             WC Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

WC-Demolition WC Demolition

Projected Start Date: Projected End Date:

03/30/2009 03/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Washtenaw County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Washtenaw County $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Demolition - Superior Twp
Activity Title:                                             WC Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of blighted properties identified by Ypsilanti Township and Ypsilanti City.

Activity Description

Washtenaw Urban County eligible NSP census tracts

Location Description:

 Project cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Demolition - Ypsilanti City
Activity Title:                                             WC-Demolition - Ypsilanti City

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

WC-Demolition WC Demolition

Projected Start Date: Projected End Date:

03/09/2009 03/09/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Ypsilanti

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $512,776.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Demolition - Ypsilanti City
Activity Title:                                             WC-Demolition - Ypsilanti City
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$512,776.00

$512,776.00

$512,776.00

$512,776.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $512,776.00

City of Ypsilanti $512,776.00

Match Contributed: $600,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition and clearance

Activity Description

7 abandoned and blighted commercial properties on Water Street and 5 blighted residence in Gateway neighborhood in the City of Ypsilanti.

Location Description:

 All Ypsilanti City Demolition Projects are complete. The department is collecting the final reporting data.  Accomplishment data will be recorded
on the next quarterly report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Land Bank Acquisition
Activity Title:                                             WC Land Bank Acquisition

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Cancelled
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Land Bank Acquisition
Activity Title:                                             WC Land Bank Acquisition
Project Number: Project Title:

WC-Land Bank WC Land Bank

Projected Start Date: Projected End Date:

03/30/2009 03/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Washtenaw County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Washtenaw County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

A Land Bank will be created to acquire residential properties for redevelopment or sale.

Activity Description

Washtenaw Urban County eligible NSP census tracts

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Land Bank Acquisition
Activity Title:                                             WC Land Bank Acquisition

 The County Board of Commissioners voted to dissolve the Land Bank Authority in February 2010. The Urban County approved re-allocation of
the NSP Land Bank funds to acquisition and rehabilitation and demolition. The NSP Plan was amended and posted on the County website. No
public comments were received. The amended budget has been submitted to HUD for approval. After HUD approves the amended budget,
DRGR will be amended to reflect these changes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Owner Education
Activity Title:                                             WC Owner Education

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

WC-Owner WC Owner

Projected Start Date: Projected End Date:

03/30/2009 03/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,784.50

$23,784.50

$23,784.50

$23,784.50

$23,784.50

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Owner Education
Activity Title:                                             WC Owner Education

Total Funds Expended: $23,784.50

Habitat for Humanity $23,784.50

Match Contributed: $29,013.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Education including orientation to the home purchase process (working with a realtor, inspections, title work, appraisals, down
payment assistance programs), credit repair, financial literacy, one-on-one counseling to create ahousing plan, and maintenance classes. Of the
400 potential homebuyers who attend homebuyer education classes, 30 will end up purchasing a home with NSP assistance.

Activity Description

Homebuyer Education classes provided by HUD and MSHDA certified counselors at MSU-Extension and POWER Inc. Habitat for Humanity is the
fiduciary for the funds.

Location Description:

 Funds expended by 7/31/2013. Recorded all disbursements to close NSP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Owner-CHA
Activity Title:                                             WC  Owner CHA

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

WC-Owner WC Owner

Projected Start Date: Projected End Date:

03/30/2009 03/30/2012

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Owner-CHA
Activity Title:                                             WC  Owner CHA
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Community Housing Alternatives

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$777,496.50

$307,496.50

$307,496.50

$307,496.50

$307,496.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $307,496.50

Community Housing Alternatives $307,496.50

Match Contributed: $415,422.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CHA will work with an eligible homebuyer who has completed the homebuyer education program to purchase a foreclosed home. CHA will
provide down payment assistance and rehabilitation oversight.

Activity Description

Washtenaw Urban County eligible NSP census tracts

Location Description:

 All CHA Homeownerhsip Projects are complete. The department is collecting the final reporting data.  Accomplishment data will be recorded on
the next quarterly report.

Activity Progress Narrative:
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Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Owner-CHA
Activity Title:                                             WC  Owner CHA

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Owner-Habitat
Activity Title:                                             WC Owner Habitat

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

WC-Owner WC Owner

Projected Start Date: Projected End Date:

03/30/2009 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,253,175.00

$1,253,175.00

$1,253,175.00

$1,253,175.00

$1,253,175.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,253,175.00

Habitat for Humanity $1,253,175.00

Match Contributed: $415,851.82
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Owner-Habitat
Activity Title:                                             WC Owner Habitat

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat will acquire and rehabilitate foreclosed homes to sell to eligible Habitat homebuyers

Activity Description

Washtenaw Urban County eligible NSP census tracts
1223 Evelyn, Ypsilanti MI 48198
1474 Harris, Ypsilanti MI 48197
1124 Shirley, Ypsilanti MI 48198
1579 Harvest Lane, Superior Township, MI 48198

Location Description:

 Habitat acquired, redeveloped and sold 20 homes to eligible homebuyers and provided more than 20% match as our developer partner.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        WC-Rental-Parkview Apts
Activity Title:                                             WC Rental Parkview Apts

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

WC Rental WC Rental

Projected Start Date: Projected End Date:

02/01/2010 03/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Revision Parkview LLC

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Rental-Parkview Apts
Activity Title:                                             WC Rental Parkview Apts

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$305,044.00

$305,044.00

$305,044.00

$305,044.00

$305,044.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $305,044.00

Revision Parkview LLC $305,044.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A subsidiary of the Ypsilanti Housing Commission will acquire this HUD foreclosed property. HUD will relocate the remaining tenants at HUD's
expense (about 30 units are occupied). These tenants will be given the option of moving back in, once the units are rehabilitated. HUD will also
provide a $40,000/unit grant as a 1:1 match for any additional funds raised by the Housing Commission. Chesapeake Community Advisors has
been hired as a consultant/developer to help the Housing Commission redevelop the property.
 HUD sold the property to Revision Parkview on September 8, 2010. HUD relocated all of the tenants. The property will be redeveloped in two
phases. Phase I includes 70 units, and Phase II includes 74 units. Phase I will be funded with NSP, County HOME funds, HUD funds and a HUD
loan. Phase II will be financed with Low Income Housing Tax Credits, County HOME funds and HUD funds. The property will be redeveloped
using green and energy efficient standards.

Activity Description

596 S Hamilton, Ypsilanti MI 48197

Location Description:

 Ypsilant Housing Commission acquired foreclosed property and begun redevelopment with the support of Chesapeake Community Advisors as
consultant/developer.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        WC-Rental-Parkview Apts
Activity Title:                                             WC Rental Parkview Apts

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        z CANCEL ACTIVITY
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-26-0005
Grantee :                       Washtenaw County, MI

Award Date: 03/09/2009 Grant Authorized Amount: $3,024,719.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        z CANCEL ACTIVITY
Activity Title:
Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

The Washtenaw Housing Education Partnership (WHEP) will provide homebuyer educatio to 50 households. 36 households will purchase
foreclosed homes with NSP funds. POWER, Inc. is the fiduciary for WHEP.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Action Plan Narrative :  Areas of Greatest Need :  Wayne County leads the state of Michigan and most of the nation in home
foreclosure and abandonment. The entire county is impacted by the crisis while significant sections within the county are simply
devastated. Our data show that these systemic problems impacting Wayne County communities vary. Some communities and
neighborhoods lead in foreclosures, others lead in likely foreclosures because of the presence of high cost mortgages there,
others are hit hard with property value declines and still others are hit hard by the sheer number of vacancies. By way of data
tables and maps this action plan identifies and describes those communities and neighborhoods throughout the county most
impacted by foreclosure and abandonment. These areas of greatest need are identified and prioritized and are therefore the
focus of the strategies and interventions described in this action plan. The next section identifies by way of maps and a table the
communities of greatest need, broken down to the block group level.  Distribution and and Uses of Funds :  The goals of Wayne
County's CDBG NSP include: 1. Reduce property vacancies 2. Arrest and reverse the decline of neighborhood housing values 3.
Enhance the stability of neighborhoods that have been negatively impacted by foreclosure and abandonment 4. Reduce the
housing stock in neighborhoods hardest hit by abandonment and population decline 5. Place properties back into productive use
6. Develop activities that generate program income in order to sustain a redevelopment program for five years (or longer if HUD
approves an extension on program income)  Definitions and Descriptions :   Definition of "Blighted Structure":

 For the purpose of the County's NSP1 Plan, "Blighted Structure" will be defined according to the Blighted Area Rehabilitation Act
344 of 1945.   Blighted Structure means the property meets any of the following criteria: 1.      The property has been declared a
public nuisance. 2.      The property is an attractive nuisance because of its physical condition. 3.      The property is a fire hazard
or otherwise dangerous. 4.      The property has had the utilities or facilities disconnected, destroyed or removed for a period of 1
year or more. 5.      The property is tax reverted and owned by the municipality, the county or the state. 6.      The property is
owned or is under the control of a Land Bank Fast Track Authority under the Land Bank Fast Track Act, 2003 PA 258, MCL
124.751 to 124.774. 7.      The property is improved real property which has remained vacant for 5 consecutive years and has
not been maintained in accordance with local codes and ordinances. 8.      The property has code violations which pose a severe
and immediate health or safety threat and has not been rehabilitated in accordance with local code enforcement guidelines.

  Definition of "affordable rents":

 Wayne County will comply with HUD's suggested minimum HOME affordability requirements and property standards.

  Method for ensuring continued affordablility for NSP assisted housing:

 Wayne County will continue to comply with HUD's suggested minimum HOME affordability requirements and property standards.
In addition, homebuyer assistance will only be made available in a scenario such that no more than 30% of an occupant's
monthly income will be needed to meet housing expenses. Also, the homes will be inspected and improved so that no major
foreseeable repair will occur within the 5 to 10 years after occupancy.  Furthermore, Energy Star improvements will be a priority.
Rental situations will undergo the same requirements.  Lastly, Wayne County recognizes that many low-income families have
either never owned a home or through lack of basic homeownership skills, were not able to maintain ownership. Therefore, the
County will increase services to include counseling after placement either one-time, or quarterly as needed, as well as credit
repair where needed.

  Housing rehabilitation standards that will be apply to NSP assisted activities:

 Wayne County will require the following minimum rehabilitation codes and standards for all housing projects conducted under
NSP3.  This will be shared with all developers and sub-recipients through distribution of the Wayne County NSP3 Handbook for
Developers and Sub-recipients.   1.      HUD's minimum HOME (HQS) property standards; 2.      All gut rehabilitation or new
construction of single family residential buildings must meet standard for energy Star Qualified New Homes; 3.      All gut
rehabilitation or new construction of mid-high rise multifamily housing must meet American Society of Heating, Refrigerating, and
Air-Conditioning Engineers Standard 90.1-2004, Appendix G plus 20%; 4.      All other rehabilitation must meet these same
standards to the extent applicable to the particular work undertaken. 5.      All local and state rehabilitation codes will be met.
Low Income Targeting :  Wayne County has conducted a competitive request for proposals for single family rehabilitation,
multifamily projects.  Through that process, projects and programs totaling the amount of the allocation (minus admin) were
awarded.  The Developers and Subrecipients are currently in the process of obligating addresses.

 To ensure that the homes created through these projects are filled primarily with residents below 50% AMI, and to meet its set
aside requirement, the County seeks to create a network of homebuyer counseling agencies that can identify, coordinate and
cultivate a pool of potential homebuyers throughout Wayne County.  The priority goal of the program is to match homeowners
below 50% AMI with single family homes rehabilitated through Wayne County's Neighborhood Stabilization Program (NSP).

 Each provider in the network will be able to apply a 6 to 9 month strategy including credit repair, mortgage facilitation, and
intense home ownership counseling, on a case-by-case basis, to prepare potential homebuyers for homeownership.  When the
homeowner is ready to close, a significant down payment assistance grant will be available.

 The Homebuyer Assistance Network will communicate through a web-based database coordinated by Wayne County.  This
database will include a listing of all single family properties that are currently being rehabilitated through the Wayne County NSP
program.  As addresses are identified by our developers, photos of the houses with neighborhood information will be loaded into
the database.  Clients can enter the Network after they have chosen a house, or they may enter the network first and then
choose from the database.  Post closure counseling will also be a critical component of the program to ensure sustainability.

 This system represents a more holistic approach to homebuyer counseling, and the end result will be a pool of homebuyers
below 50% AMI that would not have been ready for homeownership otherwise.

 A Lease to Own Program is also being created that will be an alternate in the event that a suitable homeownership option cannot
be identified for participants in the program.  Wayne County is in the process of designing this program with input from the local
HUD Office and MHSDA.

    Acquisition and Relocation :  It is reasonable to expect that the Wayne County NSP will fund demolition of approximately 300
blighted structures, a majority of which are single family homes causing public safety hazards and nuisances in their
neighborhoods.

 At least 160 dwelling units are reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.    Public Comment :  The public comment period for this revision was scheduled from March 9
through 25. Wayne County received no public comments in response to the posting.  However, during the posting period, a
typographic error was noted on Page 16.  The correct number of anticipated demolitions is 700, not 400.  This has been
corrected.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Action Plan Narrative :  Areas of Greatest Need :  Wayne County leads the state of Michigan and most of the nation in home
foreclosure and abandonment. The entire county is impacted by the crisis while significant sections within the county are simply
devastated. Our data show that these systemic problems impacting Wayne County communities vary. Some communities and
neighborhoods lead in foreclosures, others lead in likely foreclosures because of the presence of high cost mortgages there,
others are hit hard with property value declines and still others are hit hard by the sheer number of vacancies. By way of data
tables and maps this action plan identifies and describes those communities and neighborhoods throughout the county most
impacted by foreclosure and abandonment. These areas of greatest need are identified and prioritized and are therefore the
focus of the strategies and interventions described in this action plan. The next section identifies by way of maps and a table the
communities of greatest need, broken down to the block group level.  Distribution and and Uses of Funds :  The goals of Wayne
County's CDBG NSP include: 1. Reduce property vacancies 2. Arrest and reverse the decline of neighborhood housing values 3.
Enhance the stability of neighborhoods that have been negatively impacted by foreclosure and abandonment 4. Reduce the
housing stock in neighborhoods hardest hit by abandonment and population decline 5. Place properties back into productive use
6. Develop activities that generate program income in order to sustain a redevelopment program for five years (or longer if HUD
approves an extension on program income)  Definitions and Descriptions :   Definition of "Blighted Structure":

 For the purpose of the County's NSP1 Plan, "Blighted Structure" will be defined according to the Blighted Area Rehabilitation Act
344 of 1945.   Blighted Structure means the property meets any of the following criteria: 1.      The property has been declared a
public nuisance. 2.      The property is an attractive nuisance because of its physical condition. 3.      The property is a fire hazard
or otherwise dangerous. 4.      The property has had the utilities or facilities disconnected, destroyed or removed for a period of 1
year or more. 5.      The property is tax reverted and owned by the municipality, the county or the state. 6.      The property is
owned or is under the control of a Land Bank Fast Track Authority under the Land Bank Fast Track Act, 2003 PA 258, MCL
124.751 to 124.774. 7.      The property is improved real property which has remained vacant for 5 consecutive years and has
not been maintained in accordance with local codes and ordinances. 8.      The property has code violations which pose a severe
and immediate health or safety threat and has not been rehabilitated in accordance with local code enforcement guidelines.

  Definition of "affordable rents":

 Wayne County will comply with HUD's suggested minimum HOME affordability requirements and property standards.

  Method for ensuring continued affordablility for NSP assisted housing:

 Wayne County will continue to comply with HUD's suggested minimum HOME affordability requirements and property standards.
In addition, homebuyer assistance will only be made available in a scenario such that no more than 30% of an occupant's
monthly income will be needed to meet housing expenses. Also, the homes will be inspected and improved so that no major
foreseeable repair will occur within the 5 to 10 years after occupancy.  Furthermore, Energy Star improvements will be a priority.
Rental situations will undergo the same requirements.  Lastly, Wayne County recognizes that many low-income families have
either never owned a home or through lack of basic homeownership skills, were not able to maintain ownership. Therefore, the
County will increase services to include counseling after placement either one-time, or quarterly as needed, as well as credit
repair where needed.

  Housing rehabilitation standards that will be apply to NSP assisted activities:

 Wayne County will require the following minimum rehabilitation codes and standards for all housing projects conducted under
NSP3.  This will be shared with all developers and sub-recipients through distribution of the Wayne County NSP3 Handbook for
Developers and Sub-recipients.   1.      HUD's minimum HOME (HQS) property standards; 2.      All gut rehabilitation or new
construction of single family residential buildings must meet standard for energy Star Qualified New Homes; 3.      All gut
rehabilitation or new construction of mid-high rise multifamily housing must meet American Society of Heating, Refrigerating, and
Air-Conditioning Engineers Standard 90.1-2004, Appendix G plus 20%; 4.      All other rehabilitation must meet these same
standards to the extent applicable to the particular work undertaken. 5.      All local and state rehabilitation codes will be met.
Low Income Targeting :  Wayne County has conducted a competitive request for proposals for single family rehabilitation,
multifamily projects.  Through that process, projects and programs totaling the amount of the allocation (minus admin) were
awarded.  The Developers and Subrecipients are currently in the process of obligating addresses.

 To ensure that the homes created through these projects are filled primarily with residents below 50% AMI, and to meet its set
aside requirement, the County seeks to create a network of homebuyer counseling agencies that can identify, coordinate and
cultivate a pool of potential homebuyers throughout Wayne County.  The priority goal of the program is to match homeowners
below 50% AMI with single family homes rehabilitated through Wayne County's Neighborhood Stabilization Program (NSP).

 Each provider in the network will be able to apply a 6 to 9 month strategy including credit repair, mortgage facilitation, and
intense home ownership counseling, on a case-by-case basis, to prepare potential homebuyers for homeownership.  When the
homeowner is ready to close, a significant down payment assistance grant will be available.

 The Homebuyer Assistance Network will communicate through a web-based database coordinated by Wayne County.  This
database will include a listing of all single family properties that are currently being rehabilitated through the Wayne County NSP
program.  As addresses are identified by our developers, photos of the houses with neighborhood information will be loaded into
the database.  Clients can enter the Network after they have chosen a house, or they may enter the network first and then
choose from the database.  Post closure counseling will also be a critical component of the program to ensure sustainability.

 This system represents a more holistic approach to homebuyer counseling, and the end result will be a pool of homebuyers
below 50% AMI that would not have been ready for homeownership otherwise.

 A Lease to Own Program is also being created that will be an alternate in the event that a suitable homeownership option cannot
be identified for participants in the program.  Wayne County is in the process of designing this program with input from the local
HUD Office and MHSDA.

    Acquisition and Relocation :  It is reasonable to expect that the Wayne County NSP will fund demolition of approximately 300
blighted structures, a majority of which are single family homes causing public safety hazards and nuisances in their
neighborhoods.

 At least 160 dwelling units are reasonably expected to be made available for households whose income does not exceed 50
percent of area median income.    Public Comment :  The public comment period for this revision was scheduled from March 9
through 25. Wayne County received no public comments in response to the posting.  However, during the posting period, a
typographic error was noted on Page 16.  The correct number of anticipated demolitions is 700, not 400.  This has been
corrected.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,176,846.11

$26,259,153.00

$26,174,732.58

$26,146,604.68

$25,843,331.32

$303,273.36

Program Income Received: $519,834.31

Total Funds Expended: $28,275,906.80
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Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Match Contribution: $0.00

Overall Progress Narrative:

 Wayne County will be completing program income funded projects this quarter upon the receipt of the final homes for sale in Grosse Pointe
Park. The remaining program income will be slated for housing rehabilitation (Eligible use E). The details and logistics will be completed for
submittal before the next QPR.



14196

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report
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Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0006

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Cancelled
Demolition
Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition

Demolition
Demolition
Demolition
Demolition
Foreclosed Property
Homebuyer Assistance
Foreclosed Property
Homebuyer Assistance
Low Income Housing
Set-Aside

Low Income Housing
Set-Aside
Low Income Housing
Set-Aside

08-NSP-WC Admin

Cancelled-4
08-NSP-DEMO-LB-01
08-NSP-DEMO-LB-02

08-NSP-DEMO-WC-
02
08-NSP-DEMO-WC-
03
08-NSP-DEMO-WC-
04
08-NSP-DEMO-WC-
05
08-NSP-DEMO-WC-
06
08-NSP-DEMO-WC-
07
08-NSP-DEMO-WC-
09

08-NSP-DEMO-WC-
10
Cancelled-1
Cancelled-13
Cancelled-14
Cancelled-2
08-NSP-HBA-WC-01

Cancelled-3

08-NSP-LIH-WC-03

08-NSP-LIH-WC-04

08-NSP-LIH-WC-05

NSP
Administration
Cancelled-4
DMC Demolition
Land Bank
Demolition
Project
Highland Park
Demolition
Inkster
Demolition
Haddon Estates

Melvindale
Demolition
River Rouge
Demolition
Wyandotte
Demolition
City of Wayne
Residential
Demolition
SE Metro
Demolition
Cancelled-1
Cancelled-13
Cancelled-14
Cancelled-2
National Faith
HBA
Cancelled-3

Grosse Pointe
Park LMMI
Housing
Hamtramck
Housing Project
River Rouge-
HRS Housing
Project

$26,176,846.11 $25,843,331.32 $303,273.36

$2,637,104.46 $2,583,824.98 $26,791.37

$0.00 $0.00 $0.00
$250,000.00 $250,000.00 $0.00

$3,990,145.22 $3,990,145.22 $0.00

$536,274.63 $536,274.63 $0.00

$739,203.44 $730,000.00 $9,203.44

$150,000.00 $150,000.00 $0.00

$171,359.31 $169,059.31 $2,300.00

$114,723.83 $114,723.83 $0.00

$400,000.00 $400,000.00 $0.00

$54,824.27 $54,824.27 $0.00

$81,830.21 $66,260.54 $15,569.67

$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$160,000.00 $151,732.00 $8,268.00

$0.00 $0.00 $0.00

$1,200,000.00 $1,200,000.00 $0.00

$500,000.00 $499,999.99 $0.00

$654,218.48 $610,027.19 $44,191.29
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0006

Budget Program Funds Drawn Program Income Drawn

Low Income Housing
Set-Aside

Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside

Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Low Income Housing
Set-Aside
Wayne County NSP
Projects
Wayne County NSP
Projects
Wayne County NSP
Projects
Wayne County NSP
Projects
Wayne County NSP
Projects

Wayne County NSP
Projects

Wayne County NSP
Projects

08-NSP-LIH-WC-06

08-NSP-LIH-WC-07

08-NSP-LIH-WC-08

08-NSP-LIH-WC-10

08-NSP-LIH-WC-11

08-NSP-LIH-WC-14

08-NSP-LIH-WC-15

Cancelled-10

Cancelled-11

Cancelled-12

Cancelled-5

Cancelled-6

Cancelled-9

08-NSP-PROJS-LB-04

08-NSP-PROJS-WC-
03
08-NSP-PROJS-WC-
07
08-NSP-PROJS-WC-
09
08-NSP-PROJS-WC-
10

08-NSP-PROJS-WC-
11

08-NSP-PROJS-WC-
12

Romulus-Guy
Cons Housing
Project
Wayne Housing
Project
Wyandotte
Housing Project
Lochmoor/YWCA
Housing Project
SE Metro
Housing Project
Beal-MCBB
Detroit Rehab
Project
NROC Garden
City Project
Cancelled-10

Cancelled-11

Cancelled-12

Cancelled-5

Cancelled-6

Cancelled-9

Capital Park
Project - Detroit
Development
Group of Inkster
HYPE Athletics

Western Wayne
YWCA
Marygrove
Urban
Leadership
Center
Southwest
Housing
Solutions
Lincoln Park
Lofts

$500,000.00 $500,000.00 $0.00

$485,175.73 $485,175.73 $0.00

$160,000.00 $160,000.00 $0.00

$200,000.00 $172,565.68 $27,434.32

$1,087,909.43 $1,041,142.13 $46,767.30

$1,300,738.00 $1,300,738.00 $0.00

$376,255.14 $375,220.46 $1,034.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$600,000.00 $600,000.00 $0.00

$850,000.00 $850,000.00 $0.00

$6,837,027.00 $6,837,027.00 $0.00

$750,000.00 $750,000.00 $0.00

$500,000.00 $500,000.00 $0.00

$200,000.00 $200,000.00 $0.00

$400,000.00 $400,000.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-26-0006

Budget Program Funds Drawn Program Income Drawn

Wayne County NSP
Projects

Wayne County NSP
Projects
Wayne County NSP
Projects

08-NSP-PROJS-WC-
13

08-NSP-WC-PROJS-
16
Cancelled-8

Harper Woods
Housing
Redevelopment
Home Renewal
Systems
Cancelled-8

$123,260.40 $51,193.37 $69,356.93

$166,796.56 $113,396.99 $52,356.36

$0.00 $0.00 $0.00

Grantee Activity Number:                        08-NSP-DEMO-LB-01
Activity Title:                                             DMC Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 05/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$250,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $250,000.00

Wayne County Land Bank Authority $250,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-LB-01
Activity Title:                                             DMC Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity involves the demolition of the blighted structure adjacent to Renaissance High School in the City of Detroit which will be
redeveloped into a parking lot for DMC and Sinai Grace Hospital as part of the overall redevelopment of DMC and Sinai Grace Hospital.  This
campus predominately serves LMI residents from throughout Wayne County.  The demolition of this "unsafe" building will divert well-needed
resources to other areas of the campus to better serve the population.

Activity Description

Detroit, Michigan

Location Description:

 This project was completed in May, 2010. All demolitions have been completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-LB-02
Activity Title:                                             Land Bank Demolition Project

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

05/01/2010 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-LB-02
Activity Title:                                             Land Bank Demolition Project
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,990,145.22

$3,990,145.22

$3,990,145.22

$3,990,145.22

$3,990,145.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,990,145.22

Wayne County Land Bank Authority $3,990,145.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Wayne County Land Bank will demolish approximately 436 structures in the Cities of Detroit and Taylor in close coordination with each
community and other stakeholders.
 Each structure has been declared "blighted" in accordance with Wayne County's NSP Policies and Procedures, and with the Substantial
Amendment.
 National Objective for these properties will be met in one of three ways, to be determined by the City through a restriction deed provided by
the County outlining three options of compliance which are the following:

 Restricted to new construction housing for families whose incomes are at or below 120% AMI
 Sidelot program for individuals whose income is at or below 120% AMI
 Community use such as Public Park, Public Garden or any other green use area benefit

 All of the above will include a 15 year affordability restriction.
 The Land Bank ceased to be funded in September, 2012.  Remaining funds for this activity were redirected to Highland Park, and to Use B for
08-NSP-LIH-WC-05.

Activity Description

Various residential and limited commercial properties in the Cities of Detroit and Taylor that were declared "blighted" by the respective
community.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-LB-02
Activity Title:                                             Land Bank Demolition Project

 This project has been completed and all Demolition properties can be found in QPR 6. The remaiing funding fro this project was moved to 08-
NSP-DEMO_WC_02 for highland park demo in the last action plan. National Objective has been met on all of these properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-02
Activity Title:                                             Highland Park Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Highland Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$536,274.63

$536,274.63

$536,274.63

$536,274.63

$536,274.63

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-02
Activity Title:                                             Highland Park Demolition

Total Funds Expended: $741,498.97

City of Highland Park $741,498.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted residential structures to benefit surrounding neighborhood.  Lots will be incorporated into side lot programs that benefit
LMMI residents.

Activity Description

Selected target area census tracts in Highland Park

Location Description:

 This project has been completed. 8 additional properties were added this quarter and demolished. They met National Objective through LMMI.
Lien's were placed on each commercial property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-03
Activity Title:                                             Inkster Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-03
Activity Title:                                             Inkster Demolition
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

City of Inkster

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$739,203.44

$739,203.44

$739,203.44

$739,203.44

$730,000.00

$9,203.44

Program Income Received: $0.00

Total Funds Expended: $1,249,687.00

City of Inkster $1,249,687.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structures to benefit neighborhoods.  Sidelot program will be instituted benefitting LMMI residents. Other properties will be
land banked for furture LMMH housing development.

Activity Description

Select target census tracts in the City of Inkster

Location Description:

 The Inkster demolition project has been completed and all properties have been demolished and met National Objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-04
Activity Title:                                             Haddon Estates

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

Neighborhood Housing Solutions $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted structure for future LMMH housing development. This demolition activity is estimated to be completed by October 2010.  Per
our agreement, the developer will construct residential housing units, using non-NSP1 funds, which will fulfill the end use requirement.  The end
use will be Eligible Use E and be met upon completion of construction.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-04
Activity Title:                                             Haddon Estates

Former Douglas School - 27801 Andover, Inkster, MI

Location Description:

 Haddon Estates completed their demolition in December, 2011 and met National Objective at that time.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-05
Activity Title:                                             Melvindale Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Melvindale

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,359.31

$171,359.31

$171,359.31

$171,359.31

$169,059.31

$2,300.00

Program Income Received: $2,300.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-05
Activity Title:                                             Melvindale Demolition

Total Funds Expended: $298,373.81

City of Melvindale $298,373.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted residential structures to benefit LMMI neighborhoods.  Sidelot program will be instituted to benefit LMMI residents. Other
resulting vacant lots will be land banked for future LMMH housing development.
 The original contract is actually for $200,00.  The City estimates that they will expend the amount reflected in the activity budget.  This may
change slightly as we get closer to completion.

Activity Description

Select target census tracts in the City of Melvindale

Location Description:

 Melvindale completed all of their demolitions and placed lien's on each of these properties. This project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-06
Activity Title:                                             River Rouge Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-06
Activity Title:                                             River Rouge Demolition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,723.83

$114,723.83

$114,723.83

$114,723.83

$114,723.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,723.65

Home Renewal Systems, LLC $114,723.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish 6 blighted residential structures and to benefit the surrounding LMMI neighborhoods.  Vacant lots will be included in a side lot
program to benefit LMMI residents, held for future LMMH housing development, or for future LMMA appropriate development under Eligible Use
E.
 HRS asked that $497 be moved from demolition to rehabilitation under their contract.  The amount funded in this activity reflects that change.

Activity Description

Select target census tracts in the City of River Rouge

Location Description:

 This project was completed in December, 2012. All demolitions are complete.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-06
Activity Title:                                             River Rouge Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-07
Activity Title:                                             Wyandotte Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Wyandotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

City of Wyandotte $400,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-07
Activity Title:                                             Wyandotte Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish blighted residential structures to benefit LMMI neighborhoods.  A sidelot program will be instituted to benefit LMMI residents.  Other
lots will be land banked for future LMMH housing development.

Activity Description

Select target census tracts within the City of Wyandotte

Location Description:

 This project was completed on 12/31/2012. All demolitions have been completed and liens have been placed on the properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-09
Activity Title:                                             City of Wayne Residential Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

09/01/2010 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wayne

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-09
Activity Title:                                             City of Wayne Residential Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$54,824.27

$54,824.27

$54,824.27

$54,824.27

$54,824.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $114,965.75

City of Wayne $114,965.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City proposes to demolish three residential structures it currently owns.
 National Objective for these properties will be met in one of three ways, to be determined by the City through a restriction deed provided by
the County outlining three options of compliance which are the following:

 Restricted to new construction housing for families whose incomes are at or below 120% AMI
 Sidelot program for individuals whose income is at or below 120% AMI
 Community use such as Public Park, Public Garden or any other green use area benefit

 All of the above will include a 15 year affordability restriction.

Activity Description

Three blighted residential structures in Wayne, MI

Location Description:

 Wayne completed their demolition project this quarter and billed for their final expenses. This project is complete.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-09
Activity Title:                                             City of Wayne Residential Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-DEMO-WC-10
Activity Title:                                             SE Metro Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

09/01/2012 02/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SE metro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,830.21

$81,830.21

$81,830.21

$81,830.21

$66,260.54

$15,569.67

Program Income Received: $0.00

Total Funds Expended: $91,858.66

SE metro $91,858.66

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-DEMO-WC-10
Activity Title:                                             SE Metro Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SE Metro must demolish two units that were previously slated for rehabilitation.  Upon survey by Wayne County staff, they were determiend to
be unfit for rehabilitation.
 Funds that had been used to acquire these units and perform environmental clearance have been moved from Use B (activity 08-NSP-LIH-WC-
11) to this activity.

Activity Description

Harper Woods, MI

Location Description:

 Both homes (20615 Kenosha and 20705 Washtenaw)have been demolished and the new homes (under HOME) will be built on the lots as soon
as the contract is compelted with the developer. These homes are slated to be completed by January, 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-HBA-WC-01
Activity Title:                                             National Faith HBA

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

08-NSP-HBA Foreclosed Property Homebuyer Assistance

Projected Start Date: Projected End Date:

03/01/2010 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-HBA-WC-01
Activity Title:                                             National Faith HBA
National Faith Homebuyers No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$151,732.00

$8,268.00

Program Income Received: $0.00

Total Funds Expended: $160,000.00

National Faith Homebuyers $160,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 National Faith will provide homebuyer assistance to income-eligible purchasers of foreclosed homes.

Activity Description

Wayne County Areas of Greatest Need

Location Description:

 National Faith will continue to work with families that will move into NSP1 homes. All funds have been expended and this project will be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-03
Activity Title:                                             Grosse Pointe Park LMMI Housing
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-03
Activity Title:                                             Grosse Pointe Park LMMI Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of Grosse Pointe Park

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$1,200,000.00

$0.00

Program Income Received: $64,237.06

Total Funds Expended: $1,200,000.00

City of Grosse Pointe Park $1,200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate foreclosed and abandoned structures for residents below 50% AMI

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-03
Activity Title:                                             Grosse Pointe Park LMMI Housing

Grosse Pointe Park, MI

Location Description:

 All GPP homes have been sold and are occupied. The final program income check was reported this month.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-04
Activity Title:                                             Hamtramck Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Neighborhood Housing Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$499,999.99

$499,999.99

$499,999.99

$0.00

Program Income Received: $0.00



14216

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-04
Activity Title:                                             Hamtramck Housing Project

Total Funds Expended: $499,999.70

Neighborhood Housing Solutions $499,999.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate 4 foreclosed and abandoned residential structures for resale to residents below 50% AMI.

Activity Description

Select census tracts in Hamtramck

Location Description:

 All five homes in Hamtramck are completed and occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-05
Activity Title:                                             River Rouge-HRS Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-05
Activity Title:                                             River Rouge-HRS Housing Project
Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$654,218.48

$654,218.48

$654,218.48

$654,218.48

$610,027.19

$44,191.29

Program Income Received: $35,926.32

Total Funds Expended: $653,456.30

Home Renewal Systems, LLC $653,456.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Home renewal Systems has a contract to perform acquisition and rehabilitatio of foreclosed and abandoned residential structures for resale to
residents below 50% AMI, and for demolition of blighted structures in the neighborhood.  Demolition is listed in a separate activity under Use D.
 Additional funds of $200,000 were recently moved from 08-NSP-LIH-WC-11 to this activity.  The Developer performing the other activity (SE
Metro) has indicated that they cannot complete all the houses under their contract by the deadline.  Therefore, we have modified the contract
for Home Renewal Systems to complete two houses in Harper Woods that were originally purchased and environmentally cleared by SE Metro.
 In addition, $497 was moved from demolition to rehabilitation under HRS's contract and is reflected in the amount shown for this activity.

Activity Description

Select census tracts in River Rouge

Location Description:

 All fice homes are sold and occupied.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-05
Activity Title:                                             River Rouge-HRS Housing Project

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-06
Activity Title:                                             Romulus-Guy Cons Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guy Construction and Development Services, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $42,476.68

Total Funds Expended: $603,381.87

Guy Construction and Development Services, LLC $603,381.87

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-06
Activity Title:                                             Romulus-Guy Cons Housing Project

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate foreclosed and abandoned residential structures for resale to residents below 50% AMI

Activity Description

Select census tracts in Romulus

Location Description:

 15923 orchard wsa sold to an income eligible buyer. The two remaining homes are under contract and will close by September 30th, 2013.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-07
Activity Title:                                             Wayne Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wayne

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $485,175.73
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-07
Activity Title:                                             Wayne Housing Project
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,175.73

$485,175.73

$485,175.73

$485,175.73

$0.00

Program Income Received: $52,298.46

Total Funds Expended: $551,716.59

City of Wayne $499,418.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Wayne has a contract to acquire and rehabilitate foreclosed and abandoned residential structures for resale to residents below 50%
AMI, and for demolition of blighted structures. Demolition is listed under a separate activity in Use D.
 The City made a budget adjustment between activities, moving $6,937.21 from demolition to rehab to complete the homes they had acquired.
That adjustment is reflected in the final amount for this activity.

Activity Description

Select census tracts in Wayne

Location Description:

 This project was compelted in December, 2012 and income eligible homebuyers have closed on these homes.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-08
Activity Title:                                             Wyandotte Housing Project

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-08
Activity Title:                                             Wyandotte Housing Project
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Wyandotte

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$160,000.00

$0.00

Program Income Received: $28,408.01

Total Funds Expended: $321,141.01

City of Wyandotte $292,733.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate foreclosed and abandoned residential structures for resale to residents below 50% AMI

Activity Description

Select census tracts in Wyandotte

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-08
Activity Title:                                             Wyandotte Housing Project

 This project is completed and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-10
Activity Title:                                             Lochmoor/YWCA Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Lochmoor Homes, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$172,565.68

$27,434.32

Program Income Received: $16,855.40

Total Funds Expended: $200,000.00

Lochmoor Homes, LLC $200,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-10
Activity Title:                                             Lochmoor/YWCA Housing Project
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and rehabilitate foreclosed and abandoned residential structures for resale to residents below 50% AMI

Activity Description

Select census tracts in Inkster

Location Description:

 Lochmoor has completed both homes and placed income eligible buyers into each. This project is completed and closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-11
Activity Title:                                             SE Metro Housing Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

05/01/2012 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SE metro

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-11
Activity Title:                                             SE Metro Housing Project
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,087,909.43

$1,087,909.43

$1,087,909.43

$1,087,909.43

$1,041,142.13

$46,767.30

Program Income Received: $70,657.74

Total Funds Expended: $1,087,909.43

SE metro $1,087,909.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Developer, SE Metro, will purchase and rehabilitate foreclosed or abandoned residential structures in Harper Woods for sale or lease-to-
own to families below 50% AMI.
 The Developer has indicated that he will not be able to complete all the units under his contract.  Therefore, funding has been moved to 08-
NSP-LIH-WC-05, Home renewal Systems, for that Developer to complete two of the twelve original units.
 In addition, the Developer has identified that two of the remaining ten units under his contract are not structurally sound and cannot be
rehabilitated. The funds used to acquire those two units have been moved to demolition, and funds to complete the demolition have also been
moved to the new demolition activity - 08-NSP-DEMO-WC-09.

Activity Description

Harper Woods

Location Description:

 All Homes are occupied by low-moderate income families. The final home was sold this quarter and program income will be reported this
month.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-14
Activity Title:                                             Beal-MCBB Detroit Rehab Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

07/01/2010 07/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Beal Properties, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,300,738.00

$1,300,738.00

$1,300,738.00

$1,300,738.00

$1,300,738.00

$0.00

Program Income Received: $139,983.79

Total Funds Expended: $1,394,267.39

Beal Properties, LLC $1,394,267.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Beal Properties, in conjunction with Motor City Blight Busters, will acquire and rehabilitate homes in northwest Detroit as part of their overall
Neighborhood Revitalization Strategy, for sale or lease-to-own for families below 50%AMI.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-14
Activity Title:                                             Beal-MCBB Detroit Rehab Project

Northwest Detroit

Location Description:

 This project has been completed and all homes have been sold to income eligible buyers.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-LIH-WC-15
Activity Title:                                             NROC Garden City Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

08/15/2010 02/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Neighborhood Recover Outreach Collaborative (NROC)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$376,255.14

$376,255.14

$376,255.14

$376,255.14

$375,220.46

$1,034.68

Program Income Received: $66,690.85
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-LIH-WC-15
Activity Title:                                             NROC Garden City Project

Total Funds Expended: $312,419.61

Neighborhood Recover Outreach Collaborative (NROC) $312,419.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NROC, a newly established nonprofit organization, will purchase and rehabilitate three houses in Garden City for sale to or lease-to-own to
families below 50% AMI.

Activity Description

Garden City

Location Description:

 The remaining homes on this project were sold to income eligible buyers. This project has been completed and closed. Program income was
received on the sale of these home and has been inputted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-LB-04
Activity Title:                                             Capital Park Project - Detroit

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-LB-04
Activity Title:                                             Capital Park Project - Detroit
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Detroit DDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$600,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $600,000.00

Detroit DDA $600,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Capital Park Redevelopment Project is a multi-agency, three building project that will literally transform a section of Downtown Detroit.
Wayne County's NSP involvement includes the acquisition of one of the three buildings. This building will be rehabilitated into a mixed use,
mixed-income commercial/residential building.  The partners on the project include the City of Detroit DDA, the Michigan State Land Bank and
MSHDA.

Activity Description

Capital Park, Detroit

Location Description:

 This project was completed in May, 2012.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-LB-04
Activity Title:                                             Capital Park Project - Detroit

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-03
Activity Title:                                             Development Group of Inkster

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Development Group of Inkster

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,000.00

$850,000.00

$850,000.00

$850,000.00

$850,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $850,000.00

Development Group of Inkster $850,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-03
Activity Title:                                             Development Group of Inkster

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of vacant former auto dealership for use as the new location of the Michigan State Department of Human services, providing
neighborhood services.

Activity Description

Vacant auto dealership at 26429 Michigan Avenue, Inkster, MI

Location Description:

 This project has been completed. Data from the Michigan Department of Human Resources will be provided to meet the LMC objective. This
information will include; family size and income. Once this information is received and approved by HUD, this project will be completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-07
Activity Title:                                             HYPE Athletics

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Completed

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

08/01/2010 08/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

HYPE Athletics Community

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-07
Activity Title:                                             HYPE Athletics
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,837,027.00

$6,837,027.00

$6,837,027.00

$6,837,027.00

$6,837,027.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,587,641.79

HYPE Athletics Community $7,587,641.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HYPE Athletics, a 501(c)(3) organization, proposes to redevelop vacant property owned by Wayne County into an athletic center that will focus
on programs for low-income children.
 This project is complete and the building currently offers award winning athletic programs to the public, focusing on at-risk youth. The National
Objective of Area Benefit has been met.

Activity Description

Dearborn Heights, Michigan

Location Description:

 This project was completed in May, 2012 and final billing was paid last quarter. This project has met National Objective and can be closed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-09
Activity Title:                                             Western Wayne YWCA
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-09
Activity Title:                                             Western Wayne YWCA
Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

09/01/2010 09/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

YWCA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$750,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750,000.00

YWCA $750,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-09
Activity Title:                                             Western Wayne YWCA

 The YWCA will construct a new headquarters for their operations to include a publicly accessible day care center and educational resources for
Head-Start programs.  The new building will be 10,000 to 12,000 square feet, two stories.
 The census tract is a middle income census tract, and provides an area benefit to surrounding residents.
 This project is complete and the building currently offers Head Start classrooms and vocational programming to several underserved
populations.  The National Objective has been met.

Activity Description

26429 Michigan Avenue, Inkster, Michigan

Location Description:

 This project is complete and all funding has been expended. This project met National Objective through LMMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-10
Activity Title:                                             Marygrove Urban Leadership Center

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

08/15/2010 08/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Marygrove College

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$500,000.00

$500,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-10
Activity Title:                                             Marygrove Urban Leadership Center
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

Marygrove College $500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity involves the redevelopment of the vacant Bates Academy located on the Marygrove campus for the purpose of housing the Urban
Leadership Center, a collaborative effort of U-SNAP-BAC, LISC and other neighborhood revitalization entities.

Activity Description

Detroit, Michigan

Location Description:

 This project was completed and met National Objective in May, 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-11
Activity Title:                                             Southwest Housing Solutions

Activity Type: Activity Status:

Rehabilitation/reconstruction of other non-residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-11
Activity Title:                                             Southwest Housing Solutions
08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

08/26/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Southwest Housing Solutions

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Southwest Housing Solutions $400,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer will use NSP1 funds to redevelop a "Vacant" and "Blighted" building to house the Creative Arts Center for the benefit of children and
senior citizens in the surrounding LMMA neighborhood.

Activity Description

1759 20th Street, Detroit, Wayne County, MI

Location Description:

 This project is complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-11
Activity Title:                                             Southwest Housing Solutions

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-12
Activity Title:                                             Lincoln Park Lofts

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

01/24/2013 03/15/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne County

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$400,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $400,000.00

Wayne County $400,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-12
Activity Title:                                             Lincoln Park Lofts

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The project involves the redevelopment of the theater into 12 assisted residential rental units.  The total project also involves the new
construction of an additional 14 units on vacant property adjacent to the theater.
 Wayne County's NSP funds are dedicated to acquisition and site work for the theater parcel.  Wayne County Commission has approved the
Development and Loan Agreement and the project has been cleared environmentally.  We will await HUD's direction on this project before
drawing any funds.
 The responsible organization will be the Lincoln Park Lofts Limited Dividend Housing Association Limited Partnership.  We are awaiting a DUNS
number and EIN to change the responsible organization in DRGR.

Activity Description

This project involves the redevelopment of a former theater and vacant land in downtown Lincoln Park, Michigan.

Location Description:

 This project was paid this quarter for low-income housing (apartments) in Lincoln Park. Wayne County is working with the developer to meet
National Objective to close this project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-PROJS-WC-13
Activity Title:                                             Harper Woods Housing Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

09/01/2012 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-PROJS-WC-13
Activity Title:                                             Harper Woods Housing Redevelopment
Primary Responsible Organization:

Southwest Housing Solutions

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,260.40

$123,260.40

$123,260.40

$120,550.30

$51,193.37

$69,356.93

Program Income Received: $0.00

Total Funds Expended: $98,204.28

Southwest Housing Solutions $98,204.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These houses will be demolished and new houses will be constructed through the HOME program.

Activity Description

Three houses in Harper Woods originally slated for rehabilitation.

Location Description:

 The rehabilitated home on Washtenaw is complete and is being made available to an income eligible family. The home on Kingsville has been
issued a notice to proceed and work has begun. Weather delays have caused minor back-ups with this constructions work.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-WC Admin
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-WC ADMIN Administration

Projected Start Date: Projected End Date:

10/01/2008 03/20/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,637,104.46

$2,637,104.46

$2,634,990.94

$2,610,616.35

$2,583,824.98

$26,791.37

Program Income Received: $0.00

Total Funds Expended: $2,496,867.93

Wayne County $2,496,867.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

General administration of NSP

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-WC Admin
Activity Title:                                             NSP Administration

Wayne County
600 Randolph
Detroit, MI 48226

Location Description:

 CIG continues to work with Wayne County on the oversight and administration of NSP programming.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-NSP-WC-PROJS-16
Activity Title:                                             Home Renewal Systems

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

09/01/2009 12/31/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$166,796.56

$166,796.56

$166,796.56

$165,753.35

$113,396.99

$52,356.36
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        08-NSP-WC-PROJS-16
Activity Title:                                             Home Renewal Systems
Program Income Received: $0.00

Total Funds Expended: $57,647.84

Wayne County $57,647.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Rehabilitate non-residential buildings throughout Wayne County's areas of greatest need.

Activity Description

Areas of greatest need

Location Description:

 At this time, several Projects have been identified that would belong under this activity.  Wayne COunty will be proposing a Substantial
Amendment to alter the Areas of Greatest Need in order to support all of these eligible projects.
 Once the Subbstantial Amendment is approved, these projects will be entered into the Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-1
Activity Title:                                             Cancelled-1

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

09/01/2009 12/01/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-1
Activity Title:                                             Cancelled-1
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Wayne County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Wayne County Land Bank will coordinate the demolition of proeprties in Areas of Greatest need

Location Description:

 At this time, a demolition program has been established that will utilize approximately $1,000,000 of funds to demolish blighted structures in
the NSP target areas designed by our communities and developers.  These funds will supplement the purchase and rehab awards and further
stabilize these areas.
 At this time, the County is procuring service providers to perform the work.  It is anticipated that demolition will begin April 1st.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-1
Activity Title:                                             Cancelled-1

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-10
Activity Title:                                             Cancelled-10

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Guy Construction and Development Services, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

HOPE of Evansville, Inc.1
Guy Construction and Development Services, LLC

$0.00
$0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-10
Activity Title:                                             Cancelled-10

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Acquire and rehabilitate foreclosed and abandoned residential structures for resale to residents below 50% AMI

Activity Description

Select census tracts in Van Buren Twp

Location Description:

 This project is fully obligated.  Four properties are under purchase agreement.  We anticipate that the environmentals will be complete by July
31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-11
Activity Title:                                             Cancelled-11

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-11
Activity Title:                                             Cancelled-11
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Home Renewal Systems, LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Home Renewal Systems will be purchasing and rehabilitating houses within Inkster for residents below 50% AMI.

Activity Description

Inkster

Location Description:

 This activity is fully obligated.  Two properties are under purchase agreement and we anticipate the environmental reviews will be complete by
July 31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-12
Activity Title:                                             Cancelled-12

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-12
Activity Title:                                             Cancelled-12
Administration Completed

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

05/01/2010 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Home Renewal Systems, LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Home Renewals Systems, a private Developer, is working with Fort Visger CDC to purchase and rehab homes for residents below
50% AMI.

Activity Description

River Rouge

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-12
Activity Title:                                             Cancelled-12

 This activity is fully obligated.  One property is under purchase agreement.  We anticipate the environemental review will be complete by July
31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-13
Activity Title:                                             Cancelled-13

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-13
Activity Title:                                             Cancelled-13

Total Funds Expended: $0.00

Home Renewal Systems, LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Home Renewal Systems will demolish various blighted residential structures in selected target area census tracts in Ecorse to
compliment the purchase and rehabilitation efforts conducted through their separate NSP activities.

Activity Description

Target areas throughout Ecorse

Location Description:

 Home Renewal Systems has received letter of permission from Community identifying the 6 properties to be demolished.  Environmentals
underway with an anticipated completion date of August 31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-14
Activity Title:                                             Cancelled-14

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

07/01/2010 07/01/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-14
Activity Title:                                             Cancelled-14
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Home Renewal Systems, LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  HRS is demolishing two structures to compliment their nearby purchase and rehabilitation efforts.

Activity Description

River Rouge

Location Description:

 Wayne County anticipates that the environmental review will be complete by July 31, 2010.  This activity is fully obligated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



14250

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-2
Activity Title:                                             Cancelled-2

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-DEMO Demolition

Projected Start Date: Projected End Date:

09/01/2010 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Wayne County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Wayne County Land Bank Authority
Community HousingWorks

$0.00
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Demolition of Allen Park City Hall

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-2
Activity Title:                                             Cancelled-2

Outer Drive, Allen Park, Michigan

Location Description:

 This activity has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-3
Activity Title:                                             Cancelled-3

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-HBA Foreclosed Property Homebuyer Assistance

Projected Start Date: Projected End Date:

05/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Wayne County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-3
Activity Title:                                             Cancelled-3

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Due to the fact that these funds will not be obligated in time, the Wayne County Commission has recently passed a resolution
funding all homebuyer assistance for NSP through HOME funds.  Each home rehabilitated through NSP will be occupied by a resident below
50% AMI.

Activity Description

Throughout Wayne County's Areas of Greatest Need

Location Description:

 As stated inthe general narrative, the Homebuyer Assistance Network program has been designed, and an RFP is being published currently to
identify certified agencies that can deloiver credit counseling, training and mortgage facilitation for residents below 50% AMI.
 At this time, the RFP is being published and a Program Manager person has been identified.
 It is anticipated that the agencies will be identified by April 1st, and under contract by June 1st.  Funds have been set aside for homebuyer
assistance per project.  Therefore, the addresses for Homebuyer Assistance will be obligated as soon as they are obligated for the purchase and
rehab projects.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-4
Activity Title:                                             Cancelled-4

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Cancelled Cancelled
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-4
Activity Title:                                             Cancelled-4
Projected Start Date: Projected End Date:

05/01/2009 03/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Wayne County Land Bank Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-4
Activity Title:                                             Cancelled-4

 This activity was set up to reflect any properties the Land Bank would be acquiring and banking for a period of time.  The actual budget for the
NSP program does not require such a large amout of funds under this project.  Therefore, a Substantial Amednment is being prepared, and the
Action Plan will be revised to reflect the change in project amounts.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-5
Activity Title:                                             Cancelled-5

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

09/01/2009 12/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00



14255

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-5
Activity Title:                                             Cancelled-5

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Rehabilitate single family and multi-family dwellings throughout tour areas of greatest need.

Activity Description

Areas of greatest need

Location Description:

 At this time, Wayne County is preparing projects that will account for the remianing budget in the Low Income Housing activity.
 It is anticipated that projects will be under contract, and addresses identified, for all remaining funds by August, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-6
Activity Title:                                             Cancelled-6

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

05/01/2009 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-6
Activity Title:                                             Cancelled-6
Primary Responsible Organization:

Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community HousingWorks $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Acquire, Rehab and resell four residential structures to former victims of domestic violence below 50% AMI

Activity Description

Four residential structures in Garden City, MI

Location Description:

 ACCESS, a non-profit organization, plans to purchase and rehab 8 residential structures at approximately $80,000 each.  They have chosen to
work with a private developer to complete the project.
 On January 22, the County sent written notice to the Organization that they have two weeks to identify a developer for this project, or the
County will choose for them.
 It is anticipated that this project, as well as their addresses, will be under contract by April 1st.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-6
Activity Title:                                             Cancelled-6

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-8
Activity Title:                                             Cancelled-8

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-WC PROJS Wayne County NSP Projects

Projected Start Date: Projected End Date:

09/01/2010 10/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Wayne County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Wayne County
City of Chula Vista

$0.00
$0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-8
Activity Title:                                             Cancelled-8

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Zaman International, a 501(c)(3) proposes to redevelop vacant land currently owned by Wayne County and leased by the City of
Dearborn Heights.  The census tract is a middle income census tract, and is currently rated at a HUD Foreclosure Risk Score of 9.  The project
will involve new construction of a building that will house which will include meals on wheels, clothing coordination/storage for low-income
residents, educational programs, and many more services.
 The project is located on the Detroit border, and will serve residents from Inkster, Garden City and other participating jurisdictions.

Activity Description

City of Dearborn Heights, Michigan

Location Description:

 The developer for this project is currently securing the property.  The environmental assessment will commence as soon as the property is
secured.  The agreement with the developer has been drafted and provide to the developer.
 It is anticipated that this project will be under contract by mid-June.  It is our expectation that the environmental assessment will be complete
by July and work will begin in August. 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Cancelled-9
Activity Title:                                             Cancelled-9

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

08-NSP-LIH Low Income Housing Set-Aside

Projected Start Date: Projected End Date:

12/01/2009 12/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-26-0006
Grantee :                       Wayne County, MI

Award Date: 03/19/2009 Grant Authorized Amount: $25,909,153.00 Estimated PI/RL Funds: $350,000.00

Grantee Activity Number:                        Cancelled-9
Activity Title:                                             Cancelled-9
Primary Responsible Organization:

Home Renewal Systems, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Home Renewal Systems, LLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 CANCELLED  Purchase and rehabilitate residential structures for resale to eligible residents below 50% AMI.

Activity Description

Select target census tracts in Ecorse

Location Description:

 This project is fully obligated.  Developer has completed 4 out of 4 purchase agreements and environmental reviews are underway.  We
anticipate the enviromental reviews to be complete by July 31, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Anoka County determined areas of greatest need by using the following data:
a. Total amount of properties foreclosed upon in the years 2007 and 2008 b. USPS Residential Vacancy Rate and c. HMDA High-
Cost Loan Rate. Information was compiled and weighed to show risk. Using the weighed data against the risk score and
predicted foreclosure rates allows us to meet the 2301(c)(2) criteria. The areas identified by the County as "greatest risk" were
consistent with all data reviewed. Anoka County determined the areas of greatest need by census tract and blocks groups and
has identified tracts within 13 of our 21 cities and townships. In addition to working with real estate professionals we are working
closely with the municipalities to identify housing units that are distressed and causing neighborhood concerns. Anoka County will
target areas of greatest need with programs for home buyer financing, acquisition and rehabilitation and demolition. Anoka
County will continue to be the responsible organization for the administration of these projects and use partnerships to meet
program goals.  Distribution and and Uses of Funds :  Anoka County intends to use NSP funds in areas of greatest need by
completing acquisition and rehabilitation of units that are substandard but suitable for rehabilitation, demolition on units that
create blight and are no longer fit for habitation due to structural or health and safety issues and home buyer financing to allow
households to purchase foreclosed and vacant properties that are in good to standard condition. Anoka County is proposing funds
are used in the following way: Home buyer financing $300,000, demolition $400,000, acquisition and rehabilitation to meet 25%
set aside $ 594,330 and acquisition and rehabilitation serving LMMI households $845,294. Anoka County will retain $237,731 for
NSP program administration and federal requirements. Anoka County will use funds to meet low, moderate and middle income
housing needs.  03/14/2013 Anoka County revised Action Plan for the sole purpose of increasing budgets.  Definitions and
Descriptions :  Blighted Structure is a structure in which by reason of dilapidation, obsolences, overcrowdinw, faulty arrangement
or design, lack of ventilation, light and sanitary facilities, excessive land coverage, deleterious land use, or any combination of
these or other factors, is detrimental to the safety, health, morale, or welface of the community.  Rehabilitation standards will be
in accordance with State of MN Building, Electrical and Plumbing Codes. All homes will meet HUD's Section 8 Housing Quality
Standards. The County, working with housing inspectors and/or city building officials will review the physical condition of each
property and determine if the unit meets HQS.  Low Income Targeting :  Low income targeting will be met by working with our
local non-profit partners.  Through organiziations such as the CAP, Habitat, local land trusts and foundations Anoka County will
reach out to those at or below 25% AMI for homeownership opportunities.  Acquisition and Relocation :  Anoka County will
purchase vacant and foreclosed homes that are distressed and not eligible for standard financing to either rehabilitate or
demolish.  All homes are vacant at the time of the first showing and no tenants reside.  If the home is occupied and/or there are
personal belonging present work with the realtors and owner will further determine status of occupancy.  Anoka County will not
take practice in displacing any household during the NSP program administration  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,016,595.21

$5,377,310.00

$5,016,595.21

$4,606,345.35

$2,377,310.00

$2,229,035.35

Program Income Received: $2,446,759.74

Total Funds Expended: $4,613,185.35

Match Contribution: $325,000.00
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Overall Progress Narrative:

 Anoka currently has no projects/properties in process. Funds remaining in the account are program income account and are on hold while
working towards a close out of the grant.  All properties acquired have been rehabilitated and sold to income eligible buyers.  Awaiting
information and contracts from HUD on close out.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-27-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition for
Rehabilitation
Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation
Administration

Demolition

Financing Mechanism

3a

3b

3c

3d

1a

4a

2a

Acqusition for
rehab
Rehabilitation
costs for 25%
Set aside units
Acqusition for
Rehabilitation -
LMMI
Rehabilitation for
LMMI
Anoka County
NSP
Administration
Demolition of
Units
Incentive Fund
Program

$5,016,595.21 $2,377,310.00 $2,229,035.35

$449,236.35 $350,000.00 $99,236.35

$970,563.35 $179,355.06 $600,531.24

$993,636.34 $552,645.44 $440,990.90

$1,868,187.29 $747,802.99 $930,384.30

$352,731.00 $168,603.74 $154,554.45

$372,240.88 $368,902.77 $3,338.11

$10,000.00 $10,000.00 $0.00

Grantee Activity Number:                        1a
Activity Title:                                             Anoka County NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

1 Administration

Projected Start Date: Projected End Date:

02/01/2009 06/30/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        1a
Activity Title:                                             Anoka County NSP Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$352,731.00

$352,731.00

$352,731.00

$323,158.19

$168,603.74

$154,554.45

Program Income Received: $19,509.77

Total Funds Expended: $323,158.19

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development
Philadelphia Redevelopment Authority

$827,800.24

$1,460,884.10
$323,158.19

$1,357,593.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration and costs associated with the federal NSP program eligible activities and federal requirements.

Activity Description

Responsibilty of Anoka County

Location Description:

 Administration continues to be used for the management of NSP1 projects and activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



14263

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development
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Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2a
Activity Title:                                             Incentive Fund Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

2 Financing Mechanism

Projected Start Date: Projected End Date:

03/15/2009 02/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
City of San Jose, Housing Department
Anoka County Community Development

$5,521,579.65

$2,921,429.80
$10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        2a
Activity Title:                                             Incentive Fund Program

 Homebuyers are eligible for $10,000 to purchase a foreclosed and vacant home in an nsp target area. Application must be sumbmitted to
Anoka County and home buyer realtor must include all applicable NSP language in purchase agreement.

Activity Description

Units located in NSP Target Areas

Location Description:

 Corrected expenditure amount by including $10,000 that was not previously reported. This project is completed.

Activity Progress Narrative:

Address City State Zip Status Accept
23241 Lipan Street NW St Francis Minnesota 55070 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        3a
Activity Title:                                             Acqusition for rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

03/15/2009 07/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$449,236.35

$449,236.35

$449,236.35

$449,236.35

$350,000.00

$99,236.35
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3a
Activity Title:                                             Acqusition for rehab
Program Income Received: $98,834.16

Total Funds Expended: $449,236.35

City of Westland
Anoka County Community Development

$515,430.00
$449,236.35

Match Contributed: $50,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to purchase homes eligible for rehabilitation to meet the needs of households with income at or below 50% AMI. These
households will be targeted using programs such as Habitat for Humanity, Two Rivers Community Land Trust and the Community Action
Program.
 Activity 3A in the NSP1 Action Plan has been consolidated into Activity 3B after further review from HUD had determined we had over created
activities.  All projects within Activity 3A and 3B have been the same properties and accomplishments.

Activity Description

Anoka County Community Development is working within the NSP target areas to purchase homes that will meet the needs of households at or
below 50% AMI for homeownership opportunities.

Location Description:

 Activity 3A was completed in the Anoka County program and all draws and accomplishments will be reported under Activity 3B.  This is to
elimitate the duplicatation of one activity that was previously entered as two.

Activity Progress Narrative:

Address City State Zip Status Accept
10443 Terrace Road
9221 Kumquat St NW

4947 University St NE

Blaine
Coon Rapids

Columbia Heights

Minnesota
Minnesota

Minnesota

55434
55433

55421

Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC

N
N

N

1

1

1

Activity Location:

Grantee Activity Number:                        3b
Activity Title:                                             Rehabilitation costs for 25% Set aside units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:



14266

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3b
Activity Title:                                             Rehabilitation costs for 25% Set aside units
3 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

03/15/2009 07/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$970,563.35

$970,563.35

$970,563.35

$779,886.30

$179,355.06

$600,531.24

Program Income Received: $436,966.54

Total Funds Expended: $779,886.30

Anoka County Community Development $779,886.30

Match Contributed: $275,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Units purchased for the intent of meeting the 25% low income set aside will be rehabilitated using NSP funds and sold to income eligible home
owners.

Activity Description

Target areas within Anoka County.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3b
Activity Title:                                             Rehabilitation costs for 25% Set aside units

 Larch property was last in 25% set aside catagory. Home was closed to income eligible household. Anoka currently has no projects/properties
in process.  Funds remaining in the account are program income account and are in hold while working towards a close out of the grant.  All
properties acquired have been rehabilitated and sold to income eligible buyers.

Activity Progress Narrative:

Address City State Zip Status Accept
4225 Jackson Street
Northeast
4522 Monroe St NE
9225 3rd St NE
3906 Van Buren St NE
95 Mississippi St NE
4615 2nd St NE
2718 119th Avenue NW
651 Randall Dr
2835 115th Ave NW
10021 Larch Street NW

Columbia Heights

Columbia Heights
Blaine
Columbia Heights
Fridley
Fridley
Coon Rapids
Anoka
Coon Rapids
Coon Rapids

Minnesota

Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota

55421

55421
55434
55421-3955
55432-4319
55421-2120
55448
55303
55433
55433

Address Matched against GSC

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N

N
N
N
N
N
N
N
N
N

1

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        3c
Activity Title:                                             Acqusition for Rehabilitation - LMMI

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

3 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

03/15/2009 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$993,636.34

$993,636.34

$993,636.34
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3c
Activity Title:                                             Acqusition for Rehabilitation - LMMI
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$993,636.34

$552,645.44

$440,990.90

Program Income Received: $702,403.99

Total Funds Expended: $993,636.34

Anoka County Community Development $993,636.34

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Units that are not selling on the market and causing a distressful situation within a target area will be acquired and rehabilitated and resold to
an income eligible family.
 Per discussions with HUD, Activity 3C is a duplication of the work and process that has occurred in Activity 3D.   All properties were intended
for the same target market and it would cause duplication to report in both.  All costs are associated with the acquision and rehabilitation of
single family homes to be sold to households at or below 120%AMI.  Activity 3C is being completed and continued draws and accomplishments
will be completed in Activity 3D.

Activity Description

NSP Target Areas

Location Description:

 Anoka county completed another home with success as a home badly damaged from vacant and foreclosure status was rehabilitated to create
a safe habitable home for a family.   Currenlty there are others in process of rehabiliation due to deficiencies in its condition.

Activity Progress Narrative:

Address City State Zip Status Accept
2222 3rd Street Anoka Minnesota 55303 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        3d
Activity Title:                                             Rehabilitation for LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3d
Activity Title:                                             Rehabilitation for LMMI
Project Number: Project Title:

3 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

03/15/2009 07/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,868,187.29

$1,868,187.29

$1,868,187.29

$1,678,187.29

$747,802.99

$930,384.30

Program Income Received: $1,185,707.17

Total Funds Expended: $1,685,027.29

Collier County Department of Housing and Human Services; 3301 E Tamiami Trail, Building H, Suite 211,
Naples, FL 34112.
Anoka County Community Development

$1,517,304.42

$1,685,027.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 rehabilitation will occur on units purchased and in need of repairs in order to be brought back to habitable standards.

Activity Description

Homes rehabilited will be in NSP Target areas

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        3d
Activity Title:                                             Rehabilitation for LMMI

 Anoka currently has no projects/properties in process.  Funds remaining in the account are program income account and are in hold while
working towards a close out of the grant.  All properties acquired have been rehabilitated and sold to income eligible buyers.

Activity Progress Narrative:

Address City State Zip Status Accept
10702 Jefferson St NE
6820 158th Lane NW
543 Bean Street
656 109th Ave NW
648 109th Avenue
9056 Terrace Rd NE
10699 6th St NE
10638 Quincy Blvd NE
4042 Main St NE
10601 Terrace Road NE
11301 Quinn St NW
4320 Madison St NE
2733 119th Ave NW
261 106th Ave NW
3812 Jackson St NE
10021 Larch St NW

Blaine
Ramsey
Anoka
Coon Rapids
Coon Rapids
Blaine
Blaine
Blaine
Fridley
Blaine
Coon Rapids
Columbia Heights
Coon Rapids
Coon Rapids
Columbia Heights
Coon Rapids

Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota
Minnesota

55434
55303
55303
55434
55434
55434-1164
55434-1620
55434-2722
55421-2785
55433
55433
55421
55433
55448
55421
55433

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        4a
Activity Title:                                             Demolition of Units

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

03/15/2009 07/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Anoka County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0001
Grantee :                       Anoka County, MN

Award Date: 03/10/2009 Grant Authorized Amount: $2,377,310.00 Estimated PI/RL Funds: $3,000,000.00

Grantee Activity Number:                        4a
Activity Title:                                             Demolition of Units
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$372,240.88

$372,240.88

$372,240.88

$372,240.88

$368,902.77

$3,338.11

Program Income Received: $3,338.11

Total Funds Expended: $372,240.88

Anoka County Community Development $372,240.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Anoka county will use these funds to purchase units that will be demolished due to blight and issues that are unsafe to the unit and
surrounding residents.
 After discussions with HUD, it was found that Anoka County had duplicated its DRGR reporting efforts and mislabled an activity in the system
from inception.  Anoka County purchases properties for the removal of blighted single family homes.  The intent is to remove a unit that is no
longer habital due to mold, asbestos, and other health, safety or public issues.  The future use of the lot will remain a single family plat and the
construction of the unit on that lot will also be a single family unit.   We are not consolidating lots to build a structure outside the origial foot
print, therefore the labeling of this activity should have remained as Acquisition/Rehabiltiation.  All sites that benefited from the draws agaisnt
this activitiy will be reported as housing accomplishments in Activity 3D.

Activity Description

NSP Target Areas in Columbia Heights, Fridley and City of Anoka

Location Description:

 Corrected expenditure amount by including $107,212.29 in past expenditures that did not get reported.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Action Plan Narrative :  Areas of Greatest Need :  Dakota County is situated in the southeast corner of the Twin Cities
Metropolitan area, it is the third most populous county in the state of Minnesota, at approximately 400,000 persons. Dakota
County maintains a land use mixture of 1/3 urban, 1/3 suburban, and 1/3 rural. The median home price in Dakota County has
increased 21.7% over a five year period from $192,000 (2002) to $233,650 (2006). Dakota County has the second highest
number of foreclosures among Minnesota counties. Foreclosure sales have alarmingly increased in the past five years,
highlighting the increase in need for mortgage delinquency counseling. There were 222 foreclosure sales in 2002, and the
number dramatically increased to 1,610 sales in 2007; a 725% increase in five years. Dakota County is projecting 2,200
foreclosure sales in 2008. Dakota County also has a high number of subprime mortgages. In addition, the FBI has identified the
Twin Cities as one of the 10 worst areas of the United States for mortgage fraud and has a number of current investigations
underway. In 2007 and 2008, the U.S. Attorney's office charged 23 defendants who have either pleaded guilty or have been
sentenced for mortgage fraud and related crimes. Ten percent of homes currently listed for sale in Dakota County are bank
owned. While foreclosures have occurred throughout all parts of the county, there are areas with greater concentrations of
foreclosed, bank&ndash;owned homes. Dakota County has delineated areas of greatest need of stabilization activities, also
referred to as target areas, on the map in Exhibit A. This data is set across census tract block groups and zip code areas. In
determining the areas of greatest need, Dakota County CDA used data provided by HUD. The CDA mapped the census tract
blocks where the foreclosure and abandonment risk score was 6 or greater. The CDA also mapped the census tract block groups
where the underlying 18-month predicted foreclosure problem rate was higher than 4%. Since the predicted 18-month values
were given by HUD as a percentage, the percentages were divided into ranges (1-10) based on Natural Breaks (Jenks
Optimization) method. This gave a single score for each percentage range for the risk score and the problem rate, allowing both
data sets to match. The two fields were then added together to get the combined risk score, the 1-10 value from each field, for a
total possible score of 20. The areas of highest priority include portions of South St. Paul, Eagan, Burnsville, and Hastings. Areas
of medium high priority are portions of Farmington, Lakeville, Apple Valley, and West St. Paul. Portions of Inver Grove Heights,
Rosemount, Northfield and small cities in the County have been identified as areas of medium priority. All census tracts which did
not meet the criteria set by the Dakota County CDA will not be eligible for Neighborhood Stabilization Funding. All funds have
been budgeted for eligible uses and activities as identified in the Activity Type section. Activities will occur from January 1, 2009
to June 30, 2011. The Dakota County CDA will be sole responsible organization in carrying out all activities within the NSP
program.  Distribution and and Uses of Funds :  The funds will be used in five primary activities, plus administration: 1.
Homeownership assistance for low-, moderate-, and middle-income (120% of area median income, or AMI) households
purchasing foreclosed upon homes totalling $525,000. Twenty-seven home purchases will be assisted for homebuyers at or
below 120% AMI. 2. Acquisition of foreclosed and/or abandoned homes and residential properties resulting in the rental or resale
to low-income (50% of AMI) households totalling $462,000. Five homes will be purchased for households at or below 50% AMI.
3. Rehabilitation of acquired foreclosed and/or abandoned homes and residential properties resulting in the rental or resale to
low-income (50% of AMI) households totalling $230,000. Five homes will be rehabbed for occupancy by households at or below
50% AMI. 4. Acquisition of foreclosed and/or abandoned homes and residential properties for the purpose of establishing a land
bank totalling $1,051,250. Ten foreclosed properties will be acquired and land-banked. 5. Demolition of blighted structures
totalling $226,750. Twelve blighted homes will be cleared. 6. Administration of the program will not exceed 10% of the NSP grant
and 10% of any program income.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,540,991.00

$3,540,991.00

$3,540,991.00

$2,833,510.10

$2,729,065.37

$104,444.73
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Program Income Received: $222,571.50

Total Funds Expended: $2,843,107.44

Match Contribution: $34,817.00

Overall Progress Narrative:

 Continued maintenance of land banked properties and admin costs.

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-27-0002

Budget Program Funds Drawn Program Income Drawn

Total
HUD NSP Program

HUD NSP Program

HUD NSP Program

HUD NSP Program

HUD NSP Program

HUD NSP Program
HUD NSP Program

NSP-1

NSP-1a

NSP-2

NSP-3 (16 05-24-1
4814)
NSP-4

NSP-5
NSP-6

Homebuyer
Financing
Homebuyer
Financing (for
buyers <50%)
Acquisition for
Rehab
Rehab/Reconstr
uction
Acqusition for
Land Bank
NSP-5
Planning &
Admin

$3,540,991.00 $2,733,143.99 $107,746.41

$565,081.77 $565,081.77 $0.00

$60,940.00 $60,940.00 $0.00

$420,997.10 $420,997.10 $0.00

$274,884.53 $260,176.30 $9,010.00

$1,688,724.90 $974,203.44 $54,518.36

$203,362.70 $203,362.70 $0.00

$327,000.00 $248,382.68 $44,218.05

Grantee Activity Number:                        NSP-1
Activity Title:                                             Homebuyer Financing

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

01/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



14274

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-1
Activity Title:                                             Homebuyer Financing
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$565,081.77

$565,081.77

$565,081.77

$565,081.77

$565,081.77

$0.00

Program Income Received: $163,353.45

Total Funds Expended: $565,081.77

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$3,859,629.35
$565,081.77

$6,613,756.50
$6,005,967.66

Match Contributed: $20,177.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing mechanisms (zero interest deferred loan) for homebuyers at or below 120% AMI to acquire vacant foreclosed upon homes and
residential property.

Activity Description

NSP targeted areas

Location Description:

 Received $30,000 in program income in month of August.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-1a
Activity Title:                                             Homebuyer Financing (for buyers <50%)

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

01/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,940.00

$60,940.00

$60,940.00

$60,940.00

$60,940.00

$0.00

Program Income Received: $15,000.00

Total Funds Expended: $60,940.00

Dakota County CDA
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.

$60,940.00
$5,951,171.96

Match Contributed: $14,640.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-1a
Activity Title:                                             Homebuyer Financing (for buyers <50%)

 Financing mechanisms (zero interest deferred loan) for homebuyers at or below 50% AMI to acquire vacant foreclosed upon homes and
residential property.  This activity was added Feb 2010 for the purpose of showing the amount of NSP funds provided as a financing mechanism
that assisted buyers of foreclosed properties with incomes at or below 50% AMI.

Activity Description

NSP targeted areas.

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2
Activity Title:                                             Acquisition for Rehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

01/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$420,997.10

$420,997.10

$420,997.10

$420,997.10
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-2
Activity Title:                                             Acquisition for Rehab

Program Funds Drawdown:

Program Income Drawdown:

$420,997.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $420,997.10

Dakota County CDA
Lake County

$420,997.10
$59,305.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase vacant, foreclosed homes and/or small apartment building to use as rental or owner occupied property. If an acquired property is
used as rental, the Dakota County CDA will act as owner and property manager. Tenants of rental units must income qualify at or below 50%
AMI based on family size. If an acquired property is used as owner occupied housing, a non-profit may act as the initial owner/developer.
Buyers of these properties must also income qualify at or below 50% of AMI based on family size and must occupy the home as their principal
residence. Project soft costs are included in the budget.

Activity Description

NSP identified target areas.

Location Description:

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3 (16 05-24-1 4814)
Activity Title:                                             Rehab/Reconstruction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-3 (16 05-24-1 4814)
Activity Title:                                             Rehab/Reconstruction
NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

01/01/2009 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$274,884.53

$274,884.53

$274,884.53

$269,186.30

$260,176.30

$9,010.00

Program Income Received: $0.00

Total Funds Expended: $269,186.30

Dakota County CDA $269,186.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of the vacant, foreclosed properties acquired with NSP funding. The Dakota County CDA will coordinate all rehabiliation activities.
Once rehabilitated, the properties will be used either to provide rental housing to households at or below 50% AMI based on family size, or will
be sold to income eligible buyers (at or below 50% AMI based on family size). For properties that may be sold as owner occupied, a non-profit
may act as owner/developer. Project soft costs are included in budget.

Activity Description

NSP identified target areas.

Location Description:
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-3 (16 05-24-1 4814)
Activity Title:                                             Rehab/Reconstruction

 No activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4
Activity Title:                                             Acqusition for Land Bank

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

01/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,688,724.90

$1,688,724.90

$1,688,724.90

$1,025,420.12

$974,203.44

$51,216.68

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-4
Activity Title:                                             Acqusition for Land Bank

Total Funds Expended: $1,032,693.19

San Diego Housing Commission
Dakota County CDA
City of Riverside
Lake County

$296,343.62
$1,032,693.19

$0.00
$99,945.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of vacant, foreclosed properties for the purpose of establishing a land bank.

Activity Description

NSP identified target areas.

Location Description:

 Continued payments for the maintenance of land banked properties.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-5
Activity Title:                                             NSP-5

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

01/01/2009 06/30/2011
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             NSP-5
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,362.70

$203,362.70

$203,362.70

$203,362.70

$203,362.70

$0.00

Program Income Received: $0.00

Total Funds Expended: $203,362.70

Dakota County CDA
City of Riverside
The Lancaster Redevelopment Agency, 44933 North Fern Avenue, Lancaster CA 93534.
Lake County

$203,362.70
$1,150,004.98

$698,304.74
$398,025.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish vacant, foreclosed properties acquired by the CDA as well as other properties deemed appropriate as a way to stabilize a
neighborhood. The cleared land will become land bank inventory.

Activity Description

NSP identified target areas.

Location Description:

 No activity

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-5
Activity Title:                                             NSP-5

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-6
Activity Title:                                             Planning & Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP 1-6 HUD NSP Program

Projected Start Date: Projected End Date:

10/01/2008 12/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Dakota County CDA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$327,000.00

$327,000.00

$327,000.00

$288,522.11

$244,304.06

$44,218.05

Program Income Received: $44,218.05

Total Funds Expended: $290,846.38

City of Ontario
Habitat for Humanity1
Dakota County CDA

$60,000.00
$0.00

$290,846.38

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0002
Grantee :                       Dakota County, MN

Award Date: 03/13/2009 Grant Authorized Amount: $2,765,991.00 Estimated PI/RL Funds: $775,000.00

Grantee Activity Number:                        NSP-6
Activity Title:                                             Planning & Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General program administration of Dakota County's allocation of NSP funding.

Activity Description

Dakota County, Minnesota

Location Description:

 Admin expenses for August 2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Action Plan Narrative :  Areas of Greatest Need :  Hennepin County, located within the Minneapolis-St. Paul-Bloomington, MN-WI
MSA, is the largest unit of local government in the State of Minnesota.  There are 46 municipalities within the County, with an
estimated population of over 1.1 million people.  Approximately one-third of the County's population lives in Minneapolis with the
remaining two-thirds residing in suburban Hennepin County. The County encompasses 611 square miles. According to the U.S.
Census Bureau, there were an estimated 495,993 housing units in Hennepin County in 2006; approximately 36 percent of
housing units are in multi-unit structures (2000 Census data).  Both in-court and out-of-court foreclosure proceedings are used in
Minnesota; with both types of foreclosure proceedings, the borrower can stop the foreclosure any time before the foreclosure
sale by paying the default amount, plus fees and allowable costs. The timeline for a Minnesota foreclosure is approximately four
months, not including the redemption period (a borrower usually has a six-month redemption period, but some property types
and mortgages allow for a 12-month redemption period).
 Consistent with national trends, Hennepin County has been significantly impacted by high rates of mortgage foreclosure. The
number of mortgage foreclosure sales in Hennepin County (including suburban Hennepin County and the City of Minneapolis)
increased from 920 in 2002 to 5,563 in 2007. A 34 percent foreclosure rate increase is forecast for 2008, when the number of
foreclosure sales is expected to exceed 7,000 (there have been 5,603 mortgage foreclosure sales from January 1, 2008 through
September 30, 2008). Source: Hennepin County Sheriff's Office (includes city of Minneapolis)Foreclosures in Hennepin County
initially hit some cities/neighborhoods particularly hard: North Minneapolis, Brooklyn Park, Brooklyn Center, Robbinsdale and
Crystal.  Most experts agree that Hennepin County will continue to experience high rates of foreclosure and resulting problems
for several years to come, spreading across additional cities as different categories of risky mortgages come under stress.
 Early in 2007, the Hennepin County Board of Commissioners recognized the increasing impact of mortgage foreclosures in
Hennepin County. The County Board responded in the short term by providing foreclosure prevention counseling funds.  In order
to facilitate a broader, multifaceted response to the mortgage foreclosure crisis, the County Board also established a Hennepin
County Foreclosure Task Force, which included representatives of the following departments: County Attorney; Sheriff's Office;
Office of Budget and Finance; Taxpayer Services; Housing, Community Works and Transit; Human Services and Public Health;
County Administration; and County Assessor.  The Foreclosure Task Force completed an initial report which is available at
www.hennepin.us/neighborhoodstabilizationprogram.  The Foreclosure Task Force continues to meet and report quarterly to the
County Board.
 The U.S. Department of Housing and Urban Development (HUD) has provided data from four sources (listed below) that are
used to predict whether or not a Census Tract Block Group ("CTBG" or "neighborhood") has a high or low risk for foreclosed and
abandoned homes ("Estimated Foreclosure Abandonment Risk Score"):

 Office of Federal Housing Enterprise Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level.
 Federal Reserve Home Mortgage Disclosure Act (HMDA) data on percent of all loans made between 2004 and 2006 that are high
cost at the Census Tract Level.
 Labor Department data on unemployment rates in places and counties as of June 2008.
 USPS data on residential addresses identified as being vacant for 90 days or longer as of June 2008 at the Census Tract level.

 The Estimated Foreclosure Abandonment Risk Score provides a score for each neighborhood from 0 to 10, where 0 suggest a
very low risk and 10 suggest a very high risk.  HUD data is available upon request or on the HUD website.  While HUD's
Estimated Foreclosure Abandonment Risk Score does not provide the actual level of problem in each neighborhood (but rather
indicates there is a risk for problems), it is a good starting point for identifying areas of greatest need and targeting NSP funds.
 Hennepin County has identified thirteen (13) cities that contain at least one neighborhood with an Estimated Foreclosure
Abandonment Risk Score of 7 or higher:
  Risk Factor --   Municipalities Affected
 10 -- Brooklyn Center, Brooklyn Park, Minneapolis, Richfield
 9 -- Brooklyn Center, Brooklyn Park, Crystal, Minneapolis, Richfield, Robbinsdale
 8 -- Bloomington, Brooklyn Park, Crystal, Minneapolis, New Hope, Richfield, Robbinsdale
 7 -- Bloomington, Brooklyn Park, Champlin, Crystal, Hopkins, Minneapolis, Mound, New Hope, Osseo, Richfield, St. Louis Park
 NOTE: the Hennepin County cities of Bloomington, Eden Prairie, Minneapolis, Minnetonka and Plymouth are Community
Development Block Grant entitlement cities and eligible for direct NSP funding from HUD. This Substantial Amendment is for
Urban Hennepin County (defined as all Hennepin County non-CDBG entitlement cities).
 Next, Hennepin County reviewed Hennepin County Sheriff's Office data regarding mortgage foreclosure sales for the period
January 1, 2007 through September 30, 2008.  In general, there was relatively high correlation between HUD's Estimated
Foreclosure Abandonment Risk Score and actual mortgage foreclosure sales.  However, County staff did note one community
(Maple Grove) that received relatively low Risk Factor scores (3 &ndash; 6) but that has encountered significant (378 units)
mortgage foreclosure sales activity.
 This lead the County to apply for NSP assistance from HUD.  Distribution and and Uses of Funds :  Hennepin County, as the lead
agency of the Urban Hennepin County Community Development Block Grant (CDBG) Program, has received an allocation of
$3,885,729 from the U.S. Department of Housing and Urban Development (HUD) under the Neighborhood Stabilization Program
(NSP).  This program is to assist in the redevelopment of abandoned and foreclosed homes, and was authorized by the Housing
and Economic Recovery Act of 2008 (HERA), signed July 31, 2008.
 The Urban Hennepin County CDBG Program consists of Hennepin County and 40 suburban cities, which have all executed Joint
Cooperation Agreements enabling the County to secure and administer CDBG Program funding.
 In allocating NSP funds, HUD requires recipients to target those areas of greatest need, based on:

 The number and percentage of home foreclosures;
 The number and percentage of homes financed by a subprime mortgage related loan; and
 The number and percentage of homes in default or delinquency.

 Using data compiled by HUD and local data on the number of mortgage foreclosure sales from January 1, 2007 through
September 30, 2008, staff has identified 12 suburban cities with the greatest concentrations of NSP target areas:
  Tier One (highest need)                                    Tier Two
 Brooklyn Center                                             Champlin
 Brooklyn Park                                                Hopkins
 Crystal                                                          Maple Grove
 New Hope                                                     Mound
 Richfield                                                        Osseo
 Robbinsdale                                            &nbs;      St. Louis Park
 Together these 12 cities represent approximately 67 percent (3,824 out of 5,723) of mortgage foreclosure sales in suburban
Hennepin County from January 1, 2007 through September 30, 2008.  Hennepin County has formulated an NSP strategy based
on discussions with the County Board throughout the year regarding housing foreclosure and related issues and dialogue with
suburban cities, the city of Minneapolis, Minnesota Housing, the Family Housing Fund and other organizations actively involved in
housing and foreclosure issues. Hennepin County's NSP Application incorporates the following program strategy:
 1.   Hennepin County will initially target Tier One cities listed above, with Tier Two cities included as available funding permits.
 2.   Federal funds will support multiple activities to address foreclosure needs in Hennepin communities including
homeownership assistance, loans for the purchase and rehabilitation of foreclosed homes, assistance to nonprofit organizations
for acquisition, rehabilitation and sale of foreclosed homes, and demolition of blighted properties.
 3.   Leverage, to the greatest extent possible, private funding.
 4.   Impact the greatest number of foreclosed units possible.
 Hennepin County's NSP Application identifies the following program activities, Potential Partners, Allocation and Projected NSP
Units  (not counting recycling opportunities, except where noted) , plus administration, for implementation by the County:

  NSP Homeownership Assistance Programs-- Homebuyers--$410,000--41 units
  NSP Purchase Rehabilitation Loan Programs-- Homebuyers--$380,000--19 units,
  NSP Affordable Housing Acquisition/Rehabilitation--* Land trust, Habitat for Humanity, cities, for-profit and nonprofit
developers--$972,000--22 units
  NSP Demolition and Land Banking-- Hennepin County and eligible Cities--$600,000--5 units
  NSP Acquisition/ Rehabilitation Revolving Loan Programs-- For-profit and nonprofit developers--$600,000--20 units
  NSP FHA Rehabilitation-- Hennepin County, cities, for-profit and nonprofit developers--$600,000--20* (includes recycling
opportunities) units
  Program Administration-- Hennepin County--$323,729,

  TOTAL   $3,885,729     127 units  * NSP regulations require that at least 25 percent of NSP funds be used to benefit households
at or below 50 percent of area median income.
 The above resource allocation minimizes the per unit subsidy (approximately $30,000), while potentially leveraging $37 million in
private mortgage financing.  In addition, this resource allocation enables the County to target 20 percent of the lender-mediated
property currently for sale on the Multiple Listing Service (MLS) &ndash; 1,807 units as of October 2008.  Final administrative
procedures and city funding allocations are not detailed in the Draft NSP application.  It is anticipated that some program
elements (i.e. homebuyer assistance) may best be streamlined under one County-administered program, while
others(i.e.acquisition/rehabilitationrevolving loans)may be best administeredby individual cities.  Final administrative
responsibilities and procedures will be defined before February 1, 2009.

  July 2010 --Overall update on funds, activities and unit counts.   We have had to shift funds around to activites that were really
working for our target areas.  We had a lot more homebuyers that were below 50% AMI able to buy in the target areas.
However, the amount of assistance we anticipated was impacted by this.  Also, providing or requiring that some buyers also take
the rehabilitation funds also has impacted our overall households assisted number if you do not double count those households.
Our original estimate was reflecting that that would be a separate program.  However, it was not workable within the perimeters
of NSP to have it separate from the buyer assistance.  We had to stop the buyer programs and move funds to Acq Rehab to
ensure that the obligation deadline can be met.  This also impacts households served because of higher costs of those activities.
In addition, we determined that we really were not going to be land banking any properties.  So, those budget and the
households count were moved to the Acq Rehab activity.   Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Hennepin County, located within the Minneapolis-St. Paul-Bloomington, MN-WI
MSA, is the largest unit of local government in the State of Minnesota.  There are 46 municipalities within the County, with an
estimated population of over 1.1 million people.  Approximately one-third of the County's population lives in Minneapolis with the
remaining two-thirds residing in suburban Hennepin County. The County encompasses 611 square miles. According to the U.S.
Census Bureau, there were an estimated 495,993 housing units in Hennepin County in 2006; approximately 36 percent of
housing units are in multi-unit structures (2000 Census data).  Both in-court and out-of-court foreclosure proceedings are used in
Minnesota; with both types of foreclosure proceedings, the borrower can stop the foreclosure any time before the foreclosure
sale by paying the default amount, plus fees and allowable costs. The timeline for a Minnesota foreclosure is approximately four
months, not including the redemption period (a borrower usually has a six-month redemption period, but some property types
and mortgages allow for a 12-month redemption period).
 Consistent with national trends, Hennepin County has been significantly impacted by high rates of mortgage foreclosure. The
number of mortgage foreclosure sales in Hennepin County (including suburban Hennepin County and the City of Minneapolis)
increased from 920 in 2002 to 5,563 in 2007. A 34 percent foreclosure rate increase is forecast for 2008, when the number of
foreclosure sales is expected to exceed 7,000 (there have been 5,603 mortgage foreclosure sales from January 1, 2008 through
September 30, 2008). Source: Hennepin County Sheriff's Office (includes city of Minneapolis)Foreclosures in Hennepin County
initially hit some cities/neighborhoods particularly hard: North Minneapolis, Brooklyn Park, Brooklyn Center, Robbinsdale and
Crystal.  Most experts agree that Hennepin County will continue to experience high rates of foreclosure and resulting problems
for several years to come, spreading across additional cities as different categories of risky mortgages come under stress.
 Early in 2007, the Hennepin County Board of Commissioners recognized the increasing impact of mortgage foreclosures in
Hennepin County. The County Board responded in the short term by providing foreclosure prevention counseling funds.  In order
to facilitate a broader, multifaceted response to the mortgage foreclosure crisis, the County Board also established a Hennepin
County Foreclosure Task Force, which included representatives of the following departments: County Attorney; Sheriff's Office;
Office of Budget and Finance; Taxpayer Services; Housing, Community Works and Transit; Human Services and Public Health;
County Administration; and County Assessor.  The Foreclosure Task Force completed an initial report which is available at
www.hennepin.us/neighborhoodstabilizationprogram.  The Foreclosure Task Force continues to meet and report quarterly to the
County Board.
 The U.S. Department of Housing and Urban Development (HUD) has provided data from four sources (listed below) that are
used to predict whether or not a Census Tract Block Group ("CTBG" or "neighborhood") has a high or low risk for foreclosed and
abandoned homes ("Estimated Foreclosure Abandonment Risk Score"):

 Office of Federal Housing Enterprise Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level.
 Federal Reserve Home Mortgage Disclosure Act (HMDA) data on percent of all loans made between 2004 and 2006 that are high
cost at the Census Tract Level.
 Labor Department data on unemployment rates in places and counties as of June 2008.
 USPS data on residential addresses identified as being vacant for 90 days or longer as of June 2008 at the Census Tract level.

 The Estimated Foreclosure Abandonment Risk Score provides a score for each neighborhood from 0 to 10, where 0 suggest a
very low risk and 10 suggest a very high risk.  HUD data is available upon request or on the HUD website.  While HUD's
Estimated Foreclosure Abandonment Risk Score does not provide the actual level of problem in each neighborhood (but rather
indicates there is a risk for problems), it is a good starting point for identifying areas of greatest need and targeting NSP funds.
 Hennepin County has identified thirteen (13) cities that contain at least one neighborhood with an Estimated Foreclosure
Abandonment Risk Score of 7 or higher:
  Risk Factor --   Municipalities Affected
 10 -- Brooklyn Center, Brooklyn Park, Minneapolis, Richfield
 9 -- Brooklyn Center, Brooklyn Park, Crystal, Minneapolis, Richfield, Robbinsdale
 8 -- Bloomington, Brooklyn Park, Crystal, Minneapolis, New Hope, Richfield, Robbinsdale
 7 -- Bloomington, Brooklyn Park, Champlin, Crystal, Hopkins, Minneapolis, Mound, New Hope, Osseo, Richfield, St. Louis Park
 NOTE: the Hennepin County cities of Bloomington, Eden Prairie, Minneapolis, Minnetonka and Plymouth are Community
Development Block Grant entitlement cities and eligible for direct NSP funding from HUD. This Substantial Amendment is for
Urban Hennepin County (defined as all Hennepin County non-CDBG entitlement cities).
 Next, Hennepin County reviewed Hennepin County Sheriff's Office data regarding mortgage foreclosure sales for the period
January 1, 2007 through September 30, 2008.  In general, there was relatively high correlation between HUD's Estimated
Foreclosure Abandonment Risk Score and actual mortgage foreclosure sales.  However, County staff did note one community
(Maple Grove) that received relatively low Risk Factor scores (3 &ndash; 6) but that has encountered significant (378 units)
mortgage foreclosure sales activity.
 This lead the County to apply for NSP assistance from HUD.  Distribution and and Uses of Funds :  Hennepin County, as the lead
agency of the Urban Hennepin County Community Development Block Grant (CDBG) Program, has received an allocation of
$3,885,729 from the U.S. Department of Housing and Urban Development (HUD) under the Neighborhood Stabilization Program
(NSP).  This program is to assist in the redevelopment of abandoned and foreclosed homes, and was authorized by the Housing
and Economic Recovery Act of 2008 (HERA), signed July 31, 2008.
 The Urban Hennepin County CDBG Program consists of Hennepin County and 40 suburban cities, which have all executed Joint
Cooperation Agreements enabling the County to secure and administer CDBG Program funding.
 In allocating NSP funds, HUD requires recipients to target those areas of greatest need, based on:

 The number and percentage of home foreclosures;
 The number and percentage of homes financed by a subprime mortgage related loan; and
 The number and percentage of homes in default or delinquency.

 Using data compiled by HUD and local data on the number of mortgage foreclosure sales from January 1, 2007 through
September 30, 2008, staff has identified 12 suburban cities with the greatest concentrations of NSP target areas:
  Tier One (highest need)                                    Tier Two
 Brooklyn Center                                             Champlin
 Brooklyn Park                                                Hopkins
 Crystal                                                          Maple Grove
 New Hope                                                     Mound
 Richfield                                                        Osseo
 Robbinsdale                                            &nbs;      St. Louis Park
 Together these 12 cities represent approximately 67 percent (3,824 out of 5,723) of mortgage foreclosure sales in suburban
Hennepin County from January 1, 2007 through September 30, 2008.  Hennepin County has formulated an NSP strategy based
on discussions with the County Board throughout the year regarding housing foreclosure and related issues and dialogue with
suburban cities, the city of Minneapolis, Minnesota Housing, the Family Housing Fund and other organizations actively involved in
housing and foreclosure issues. Hennepin County's NSP Application incorporates the following program strategy:
 1.   Hennepin County will initially target Tier One cities listed above, with Tier Two cities included as available funding permits.
 2.   Federal funds will support multiple activities to address foreclosure needs in Hennepin communities including
homeownership assistance, loans for the purchase and rehabilitation of foreclosed homes, assistance to nonprofit organizations
for acquisition, rehabilitation and sale of foreclosed homes, and demolition of blighted properties.
 3.   Leverage, to the greatest extent possible, private funding.
 4.   Impact the greatest number of foreclosed units possible.
 Hennepin County's NSP Application identifies the following program activities, Potential Partners, Allocation and Projected NSP
Units  (not counting recycling opportunities, except where noted) , plus administration, for implementation by the County:

  NSP Homeownership Assistance Programs-- Homebuyers--$410,000--41 units
  NSP Purchase Rehabilitation Loan Programs-- Homebuyers--$380,000--19 units,
  NSP Affordable Housing Acquisition/Rehabilitation--* Land trust, Habitat for Humanity, cities, for-profit and nonprofit
developers--$972,000--22 units
  NSP Demolition and Land Banking-- Hennepin County and eligible Cities--$600,000--5 units
  NSP Acquisition/ Rehabilitation Revolving Loan Programs-- For-profit and nonprofit developers--$600,000--20 units
  NSP FHA Rehabilitation-- Hennepin County, cities, for-profit and nonprofit developers--$600,000--20* (includes recycling
opportunities) units
  Program Administration-- Hennepin County--$323,729,

  TOTAL   $3,885,729     127 units  * NSP regulations require that at least 25 percent of NSP funds be used to benefit households
at or below 50 percent of area median income.
 The above resource allocation minimizes the per unit subsidy (approximately $30,000), while potentially leveraging $37 million in
private mortgage financing.  In addition, this resource allocation enables the County to target 20 percent of the lender-mediated
property currently for sale on the Multiple Listing Service (MLS) &ndash; 1,807 units as of October 2008.  Final administrative
procedures and city funding allocations are not detailed in the Draft NSP application.  It is anticipated that some program
elements (i.e. homebuyer assistance) may best be streamlined under one County-administered program, while
others(i.e.acquisition/rehabilitationrevolving loans)may be best administeredby individual cities.  Final administrative
responsibilities and procedures will be defined before February 1, 2009.

  July 2010 --Overall update on funds, activities and unit counts.   We have had to shift funds around to activites that were really
working for our target areas.  We had a lot more homebuyers that were below 50% AMI able to buy in the target areas.
However, the amount of assistance we anticipated was impacted by this.  Also, providing or requiring that some buyers also take
the rehabilitation funds also has impacted our overall households assisted number if you do not double count those households.
Our original estimate was reflecting that that would be a separate program.  However, it was not workable within the perimeters
of NSP to have it separate from the buyer assistance.  We had to stop the buyer programs and move funds to Acq Rehab to
ensure that the obligation deadline can be met.  This also impacts households served because of higher costs of those activities.
In addition, we determined that we really were not going to be land banking any properties.  So, those budget and the
households count were moved to the Acq Rehab activity.   Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Hennepin County, located within the Minneapolis-St. Paul-Bloomington, MN-WI
MSA, is the largest unit of local government in the State of Minnesota.  There are 46 municipalities within the County, with an
estimated population of over 1.1 million people.  Approximately one-third of the County's population lives in Minneapolis with the
remaining two-thirds residing in suburban Hennepin County. The County encompasses 611 square miles. According to the U.S.
Census Bureau, there were an estimated 495,993 housing units in Hennepin County in 2006; approximately 36 percent of
housing units are in multi-unit structures (2000 Census data).  Both in-court and out-of-court foreclosure proceedings are used in
Minnesota; with both types of foreclosure proceedings, the borrower can stop the foreclosure any time before the foreclosure
sale by paying the default amount, plus fees and allowable costs. The timeline for a Minnesota foreclosure is approximately four
months, not including the redemption period (a borrower usually has a six-month redemption period, but some property types
and mortgages allow for a 12-month redemption period).
 Consistent with national trends, Hennepin County has been significantly impacted by high rates of mortgage foreclosure. The
number of mortgage foreclosure sales in Hennepin County (including suburban Hennepin County and the City of Minneapolis)
increased from 920 in 2002 to 5,563 in 2007. A 34 percent foreclosure rate increase is forecast for 2008, when the number of
foreclosure sales is expected to exceed 7,000 (there have been 5,603 mortgage foreclosure sales from January 1, 2008 through
September 30, 2008). Source: Hennepin County Sheriff's Office (includes city of Minneapolis)Foreclosures in Hennepin County
initially hit some cities/neighborhoods particularly hard: North Minneapolis, Brooklyn Park, Brooklyn Center, Robbinsdale and
Crystal.  Most experts agree that Hennepin County will continue to experience high rates of foreclosure and resulting problems
for several years to come, spreading across additional cities as different categories of risky mortgages come under stress.
 Early in 2007, the Hennepin County Board of Commissioners recognized the increasing impact of mortgage foreclosures in
Hennepin County. The County Board responded in the short term by providing foreclosure prevention counseling funds.  In order
to facilitate a broader, multifaceted response to the mortgage foreclosure crisis, the County Board also established a Hennepin
County Foreclosure Task Force, which included representatives of the following departments: County Attorney; Sheriff's Office;
Office of Budget and Finance; Taxpayer Services; Housing, Community Works and Transit; Human Services and Public Health;
County Administration; and County Assessor.  The Foreclosure Task Force completed an initial report which is available at
www.hennepin.us/neighborhoodstabilizationprogram.  The Foreclosure Task Force continues to meet and report quarterly to the
County Board.
 The U.S. Department of Housing and Urban Development (HUD) has provided data from four sources (listed below) that are
used to predict whether or not a Census Tract Block Group ("CTBG" or "neighborhood") has a high or low risk for foreclosed and
abandoned homes ("Estimated Foreclosure Abandonment Risk Score"):

 Office of Federal Housing Enterprise Oversight (OFHEO) data on decline in home values as of June 2008 compared to peak
home value since 2000 at the Metropolitan/Micropolitan/Non-Metropolitan level.
 Federal Reserve Home Mortgage Disclosure Act (HMDA) data on percent of all loans made between 2004 and 2006 that are high
cost at the Census Tract Level.
 Labor Department data on unemployment rates in places and counties as of June 2008.
 USPS data on residential addresses identified as being vacant for 90 days or longer as of June 2008 at the Census Tract level.

 The Estimated Foreclosure Abandonment Risk Score provides a score for each neighborhood from 0 to 10, where 0 suggest a
very low risk and 10 suggest a very high risk.  HUD data is available upon request or on the HUD website.  While HUD's
Estimated Foreclosure Abandonment Risk Score does not provide the actual level of problem in each neighborhood (but rather
indicates there is a risk for problems), it is a good starting point for identifying areas of greatest need and targeting NSP funds.
 Hennepin County has identified thirteen (13) cities that contain at least one neighborhood with an Estimated Foreclosure
Abandonment Risk Score of 7 or higher:
  Risk Factor --   Municipalities Affected
 10 -- Brooklyn Center, Brooklyn Park, Minneapolis, Richfield
 9 -- Brooklyn Center, Brooklyn Park, Crystal, Minneapolis, Richfield, Robbinsdale
 8 -- Bloomington, Brooklyn Park, Crystal, Minneapolis, New Hope, Richfield, Robbinsdale
 7 -- Bloomington, Brooklyn Park, Champlin, Crystal, Hopkins, Minneapolis, Mound, New Hope, Osseo, Richfield, St. Louis Park
 NOTE: the Hennepin County cities of Bloomington, Eden Prairie, Minneapolis, Minnetonka and Plymouth are Community
Development Block Grant entitlement cities and eligible for direct NSP funding from HUD. This Substantial Amendment is for
Urban Hennepin County (defined as all Hennepin County non-CDBG entitlement cities).
 Next, Hennepin County reviewed Hennepin County Sheriff's Office data regarding mortgage foreclosure sales for the period
January 1, 2007 through September 30, 2008.  In general, there was relatively high correlation between HUD's Estimated
Foreclosure Abandonment Risk Score and actual mortgage foreclosure sales.  However, County staff did note one community
(Maple Grove) that received relatively low Risk Factor scores (3 &ndash; 6) but that has encountered significant (378 units)
mortgage foreclosure sales activity.
 This lead the County to apply for NSP assistance from HUD.  Distribution and and Uses of Funds :  Hennepin County, as the lead
agency of the Urban Hennepin County Community Development Block Grant (CDBG) Program, has received an allocation of
$3,885,729 from the U.S. Department of Housing and Urban Development (HUD) under the Neighborhood Stabilization Program
(NSP).  This program is to assist in the redevelopment of abandoned and foreclosed homes, and was authorized by the Housing
and Economic Recovery Act of 2008 (HERA), signed July 31, 2008.
 The Urban Hennepin County CDBG Program consists of Hennepin County and 40 suburban cities, which have all executed Joint
Cooperation Agreements enabling the County to secure and administer CDBG Program funding.
 In allocating NSP funds, HUD requires recipients to target those areas of greatest need, based on:

 The number and percentage of home foreclosures;
 The number and percentage of homes financed by a subprime mortgage related loan; and
 The number and percentage of homes in default or delinquency.

 Using data compiled by HUD and local data on the number of mortgage foreclosure sales from January 1, 2007 through
September 30, 2008, staff has identified 12 suburban cities with the greatest concentrations of NSP target areas:
  Tier One (highest need)                                    Tier Two
 Brooklyn Center                                             Champlin
 Brooklyn Park                                                Hopkins
 Crystal                                                          Maple Grove
 New Hope                                                     Mound
 Richfield                                                        Osseo
 Robbinsdale                                            &nbs;      St. Louis Park
 Together these 12 cities represent approximately 67 percent (3,824 out of 5,723) of mortgage foreclosure sales in suburban
Hennepin County from January 1, 2007 through September 30, 2008.  Hennepin County has formulated an NSP strategy based
on discussions with the County Board throughout the year regarding housing foreclosure and related issues and dialogue with
suburban cities, the city of Minneapolis, Minnesota Housing, the Family Housing Fund and other organizations actively involved in
housing and foreclosure issues. Hennepin County's NSP Application incorporates the following program strategy:
 1.   Hennepin County will initially target Tier One cities listed above, with Tier Two cities included as available funding permits.
 2.   Federal funds will support multiple activities to address foreclosure needs in Hennepin communities including
homeownership assistance, loans for the purchase and rehabilitation of foreclosed homes, assistance to nonprofit organizations
for acquisition, rehabilitation and sale of foreclosed homes, and demolition of blighted properties.
 3.   Leverage, to the greatest extent possible, private funding.
 4.   Impact the greatest number of foreclosed units possible.
 Hennepin County's NSP Application identifies the following program activities, Potential Partners, Allocation and Projected NSP
Units  (not counting recycling opportunities, except where noted) , plus administration, for implementation by the County:

  NSP Homeownership Assistance Programs-- Homebuyers--$410,000--41 units
  NSP Purchase Rehabilitation Loan Programs-- Homebuyers--$380,000--19 units,
  NSP Affordable Housing Acquisition/Rehabilitation--* Land trust, Habitat for Humanity, cities, for-profit and nonprofit
developers--$972,000--22 units
  NSP Demolition and Land Banking-- Hennepin County and eligible Cities--$600,000--5 units
  NSP Acquisition/ Rehabilitation Revolving Loan Programs-- For-profit and nonprofit developers--$600,000--20 units
  NSP FHA Rehabilitation-- Hennepin County, cities, for-profit and nonprofit developers--$600,000--20* (includes recycling
opportunities) units
  Program Administration-- Hennepin County--$323,729,

  TOTAL   $3,885,729     127 units  * NSP regulations require that at least 25 percent of NSP funds be used to benefit households
at or below 50 percent of area median income.
 The above resource allocation minimizes the per unit subsidy (approximately $30,000), while potentially leveraging $37 million in
private mortgage financing.  In addition, this resource allocation enables the County to target 20 percent of the lender-mediated
property currently for sale on the Multiple Listing Service (MLS) &ndash; 1,807 units as of October 2008.  Final administrative
procedures and city funding allocations are not detailed in the Draft NSP application.  It is anticipated that some program
elements (i.e. homebuyer assistance) may best be streamlined under one County-administered program, while
others(i.e.acquisition/rehabilitationrevolving loans)may be best administeredby individual cities.  Final administrative
responsibilities and procedures will be defined before February 1, 2009.

  July 2010 --Overall update on funds, activities and unit counts.   We have had to shift funds around to activites that were really
working for our target areas.  We had a lot more homebuyers that were below 50% AMI able to buy in the target areas.
However, the amount of assistance we anticipated was impacted by this.  Also, providing or requiring that some buyers also take
the rehabilitation funds also has impacted our overall households assisted number if you do not double count those households.
Our original estimate was reflecting that that would be a separate program.  However, it was not workable within the perimeters
of NSP to have it separate from the buyer assistance.  We had to stop the buyer programs and move funds to Acq Rehab to
ensure that the obligation deadline can be met.  This also impacts households served because of higher costs of those activities.
In addition, we determined that we really were not going to be land banking any properties.  So, those budget and the
households count were moved to the Acq Rehab activity.   Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,185,729.00

$6,185,729.00

$6,185,729.00

$5,710,032.63

$3,592,199.50

$2,117,833.13

Program Income Received: $2,144,723.51

Total Funds Expended: $5,611,060.25

Match Contribution: $0.00

Overall Progress Narrative:

 The third quarter of 2016 has resulted in no changes for Acquisition and Rehabilitation of the 120% households, which is the only project left
to complete. All other projects are complete and funds drawn. Under this still open activity to date, there have been 26 properties acquired, 25
of those have been rehabbed and resold. As anticipated, two properties sold during this quarter and are reported here. We anticipate during the
next quarter, will have  another rehab completed will be put on the market. Unless we have funds from NSP3 we need to use up or we get
more PI, we believe we have budget out all of PI and remaining funds. We do have properties funded out of more than one allocation of NSP.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-27-0003

Budget Program Funds Drawn Program Income Drawn

Total
Financing Mechanisms
-- NSP Homebuyer
Assistance Programs

Financing Mechanisms
-- NSP Homebuyer
Assistance Programs

NSP Administration

NSP Demo & Land
Banking
NSP Demo & Land
Banking
Purchase & Rehab --
NSP Acquisition and
Rehabilitation

Purchase & Rehab --
NSP Acquisition and
Rehabilitation

NSP2008 - 01 thru 04

NSP2008 - 01 to 04

NSP2008-29

NSP2008-14 thru 18

NSP2008-14 to 18

NSP2008 - 11 thru 13

NSP2008-11 to 13

Financing Mech -
Homebuyer
Assistance- 50%
HH
Financing
Mechanisms -
NSP Homebuyer
Assistance
NSP
Administration
NSP Demolition -
- 50% HH
NSP Demolition

NSP Acquistion
and
Rehabilitation --
50% HH
B. Acqusition
Rehabilitation

$6,185,729.00 $3,772,486.75 $2,144,723.51

$263,351.01 $211,392.70 $51,958.31

$541,513.30 $541,513.30 $0.00

$323,729.00 $239,493.00 $84,236.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,436,146.37 $757,706.18 $678,440.19

$3,620,989.32 $2,022,381.57 $1,330,089.01

Grantee Activity Number:                        NSP2008 - 01 thru 04
Activity Title:                                             Financing Mech - Homebuyer Assistance- 50% HH

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms -- NSP Homebuyer
Assistance Programs

Projected Start Date: Projected End Date:

03/20/2009 10/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $263,351.01
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Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008 - 01 thru 04
Activity Title:                                             Financing Mech - Homebuyer Assistance- 50% HH
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$263,351.01

$263,351.01

$263,351.01

$211,392.70

$51,958.31

Program Income Received: $0.00

Total Funds Expended: $263,351.01

Hennepin County $263,351.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A. Establish financing Mechanisms for the purchase and redevelopment of foreclosed upon homes and residential properties.  We have created
two programs to help want to be homeowners to purchase:

 NSP Homebuyer Assistance Program; and
 NSP Homebuyer Rehabiliation Assistance Program.

 This part of the funding will be used if we are able to serve households at or below 50% of AMI
 We increased this budget and households benefiting over the course of this activity to reflect the number and amount of funds we were able to
use for 50% Households.  Overall we have assisted less households than we anticipated because the average household assistance was much
higher than we originally anticipated.

Activity Description

HUD Target Areas in Brooklyn Center, Brookly Park, New Hope and Crystal

Location Description:

 Actvity is complete

Activity Progress Narrative:
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Grantee Activity Number:                        NSP2008 - 01 thru 04
Activity Title:                                             Financing Mech - Homebuyer Assistance- 50% HH

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008 - 01 to 04
Activity Title:                                             Financing Mechanisms -NSP Homebuyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

1 Financing Mechanisms -- NSP Homebuyer
Assistance Programs

Projected Start Date: Projected End Date:

03/20/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$541,513.30

$541,513.30

$541,513.30

$541,513.30

$541,513.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $541,513.30

Hennepin County $541,513.30

Match Contributed: $0.00
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Grantee Activity Number:                        NSP2008 - 01 to 04
Activity Title:                                             Financing Mechanisms -NSP Homebuyer Assistance

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A. Establish financing Mechanisms for the purchase and redevelopment of foreclosed upon homes and residential properties.  We have created
two programs to help want to be homeowners to purchase:

 NSP Homebuyer Assistance Program; and
 NSP Homebuyer Rehabiliation Assistance Program.

 We decreased this budget and households benefiting over the course of this activity to reflect the number and amount of funds we were able
to use for Households under 120% AMI during the time we had the project open.  We had to close the program and move the remaining
budget to Acq/Rehab to ensure that funds would get obligated by the deadline.  Overall we have assisted less households than we anticipated
because the average household assistance was much higher than we originally anticipated.

Activity Description

The HUD Target areas in Brooklyn Center, Brooklyn Park, New Hope and Crystal

Location Description:

 Actvity is complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008 - 11 thru 13
Activity Title:                                             NSP Acquistion and Rehabilitation -- 50% HH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase & Rehab -- NSP Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

03/20/2009 04/01/2014

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008 - 11 thru 13
Activity Title:                                             NSP Acquistion and Rehabilitation -- 50% HH
NSP Only - LH - 25% Set-Aside UNDERWAY

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,436,146.37

$1,436,146.37

$1,436,146.37

$1,436,146.37

$757,706.18

$678,440.19

Program Income Received: $470,982.59

Total Funds Expended: $1,433,869.37

Hennepin County $1,433,869.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 B. Purchase and Rehabiliation of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or
redevelop such homes and properties.
 We increased the number of households benefiting to reflect the movement of funds to this activity.

Activity Description

NSP HUD target areas in Brooklyn Center, Brooklyn Park and Crystal

Location Description:

 Actvity is complete

Activity Progress Narrative:

Address City State Zip Status Accept
5724 Perry Avenue N Crystal Minnesota 55429 Address Matched against GSC N 1

Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008-11 to 13
Activity Title:                                             B. Acqusition Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2 Purchase & Rehab -- NSP Acquisition and
Rehabilitation

Projected Start Date: Projected End Date:

03/20/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,620,989.32

$3,620,989.32

$3,620,989.32

$3,145,292.95

$1,842,094.32

$1,303,198.63

Program Income Received: $1,673,740.92

Total Funds Expended: $3,048,597.57

Hennepin County $3,048,597.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 B. Purchase and Rehabiliation of homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or
redevelop such homes and properties.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008-11 to 13
Activity Title:                                             B. Acqusition Rehabilitation

NSP Target Areas in Brooklyn Center, Brooklyn Park, Crystal

Location Description:

 All other projects are complete and funds drawn. Under this still open activity to date, there have been 26 properties acquired, 25 of those
have been rehabbed and resold. As anticipated, two properties sold during this quarter and are reported here. We anticipate during the next
quarter, what we think is the last one,will have the rehab completed will be put on the market.  also, we hope ot hav final billing from
brooklynpark so We   will be able to complete a draw, too. So, we believe that unless we have funds from NSP3 we need to use por we get
more PI we have budget out all of PI and remaining funds.

Activity Progress Narrative:

Address City State Zip Status Accept
8033 Noble Avenue N
5728 Irving Avenue N
8300 Upton Avenue N
5332 81st Avenue N

Brooklyn Park
Brooklyn Center
Brooklyn Park
Brooklyn Park

Minnesota
Minnesota
Minnesota
Minnesota

55443
55430
55444
55443

Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC

N
N/A
N
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP2008-14 thru 18
Activity Title:                                             NSP Demolition -- 50% HH

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

3 NSP Demo & Land Banking

Projected Start Date: Projected End Date:

03/20/2009 04/01/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008-14 thru 18
Activity Title:                                             NSP Demolition -- 50% HH

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hennepin County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 D. Demolition of blighted structures to be redeveloped in to housing units for households at or below 50% AMI
 We are zeroing out this Activity.  We have found that we will not be land banking any properties.  The city partners will ensure that units will
be rebuilt on the properties during the initial four years when we have access to NSP funds to help with the project.

Activity Description

NSP target areas in Brookln Center, brooklyn Park, Crystal, New Hope, and Robbinsdale

Location Description:

 No activity this quarter and none is expected in the future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008-14 to 18
Activity Title:                                             NSP Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008-14 to 18
Activity Title:                                             NSP Demolition
3 NSP Demo & Land Banking

Projected Start Date: Projected End Date:

03/20/2009 04/01/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Hennepin County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 D. NSP Demolition of blighted structures.   This could also include properties that would be put into the land bank.
 We are zeroing out this Activity.  We have found that we will not be land banking any properties.  The city partners will ensure that units will
be rebuilt on the properties during the initial four years when we have access to NSP funds to help with the project.

Activity Description

NSP Target Areas in Brooklyn Center, Brooklyn Park, Crystal, New Hope and Robbinsdale

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008-14 to 18
Activity Title:                                             NSP Demolition

 No activity during this quarter and none expected in the future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP2008-29
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

4 NSP Administration

Projected Start Date: Projected End Date:

03/20/2009 04/01/2014

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hennepin County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$323,729.00

$323,729.00

$323,729.00

$323,729.00

$239,493.00

$84,236.00

Program Income Received: $0.00

Total Funds Expended: $323,729.00

Hennepin County $323,729.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-27-0003
Grantee :                       Hennepin County, MN

Award Date: 03/09/2009 Grant Authorized Amount: $3,885,729.00 Estimated PI/RL Funds: $2,300,000.00

Grantee Activity Number:                        NSP2008-29
Activity Title:                                             NSP Administration
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This is Program Administration for the implementation of the NSP Program Funds.

Activity Description

HUD Target Areas

Location Description:

 activity complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Action Plan Narrative :  Areas of Greatest Need :  A: Areas of Greatest Need St. Louis County has seen a dramatic increase in
foreclosure activity from 2006 through 2008. The HUD model used to predict 18 month foreclosure start rates estimated 10,028
foreclosure starts for St. Louis County from January 2007 through June 2008. A review of foreclosure starts (Notices of
Appointment of Successor Trustee) from the St. Louis County Recorder of Deeds found 9,840 starts. During that time period,
there were 5922 actual foreclosures, so 60% of all foreclosure starts were resulted in a foreclosure. We summarized foreclosures
from January 2007 through June 2008 by census tract, and calculated a rate of foreclosures per single family residences
(detached homes and condominiums) from 2008 County assessment records. The average rate was 1.68% of homes underwent
a foreclosure. The resulting areas included one standard deviation above the average. We consider this data set to be the most
important indicator of need, and define greatest need as being above the county average. Maps showing the various data we
used to show the need are found in our Amendment to our 2008 Consolidated Plan. Using the indicators, the County identified
the area of north county from the City Limits, to the Missouri River to the Norfolk Southern Railroad on the south, following to
Lindbergh south to Page, east to 170 then south to Olive east to the city limits. Also the unincorporated area of south county
known generally as Lemay. These areas are those considered by St. Louis County to be of greatest need. B. DISTRIBUTION AND
USES OF FUNDS Strategies for the Neighborhood Stabilization Program in St Louis County AREA Strategies Utilizing three
different approaches to neighborhood targeting, the County has identified neighborhoods for specific attention under the NSP. A -
Acquisition/rehabilitation on a large scale with financing mechanism - Concentrated neighborhood revitalization, rehabilitation of
multiple properties to restore marketability and move toward recovery. B - Acquisition/rehabilitation on a scattered site scale with
financing mechanism - Selective rehabilitation of individual properties for the purposes of stabilizing a neighborhood otherwise
intact and fairly marketable. C - Acquisition/Demolition/Land Banking - For redevelopment of property beyond its functional use
and in a blighted condition. Mainly to be utilized in severely distressed neighborhoods C. DEFINITIONS AND DESCRIPTIONS
Blighted structure &ndash; As stated in section 99.320 of the Missouri Revised Statutes. Affordable rents &ndash; 1. A monthly
amount not to exceed 30% of 1/12th of the gross annual income of household members, minus an allowance for tenant
furnished utilities and other services, as defined by the St Louis County Housing Authority. 2. Missouri Housing Development
Commission's established rent levels. D. LOW INCOME TARGETING The County will use a minimum of 25% of the NSP allocation
to provide housing for families at or below 50% AMI E. ACQUISITIONS & RELOCATION The County anticipates demolishing only
properties that meet the definition of blighted structure and cannot feasibly be rehabilitated to a marketable condition. Therefore,
no low- and moderate &ndash; income dwelling units will be demolished under this grant.  Distribution and and Uses of Funds :
1. Acquisition/Rehabilitation and resale to income eligible homebuyers; 2. Acquisition/rehabilitation and rental which will include
two sub-activities: a. Rental to income eligible families under a lease purchase program i. Eligible tenants will sign 6-12 month
extendable leases ii. Eligible tenants will undergo counseling and education in preparation for homeownership b. Rental to income
eligible families for traditional rental programs 3. Acquisition/Demolition/Redevelopment of units for land banking or other eligible
purposes 4. As a financing mechanism to ensure affordability through loans to developers, down payment assistance, and
primarily for the purchasers of activities 1 and 2, above. 5. Administration of the program, not to exceed 10% of the NSP
allocation and 10% of program income.
 Changes made on 9/10/09
 Added activities Rehabilitation/reconstruction of residential property as activity numbers:  NSP 1(1-1)HASLC, 1(2-1)Meyer
Company, 1(4-1)Ferguson, 1(5-1) LHP, 1(6-1) Right On Construction, 1(7-1) Duffe Nuernberger, 1(8-1) Allman Builders, 2(1-1)
HASLC, and 2(3-1)Beyond Housing .  Also added 2(1)  to allow HASLC to acquire property for rental.  Added funds to 1-12
STLPDC by transfering from 5(3) NECAC ($25,000)
  Changes made on 11/9/09
 Fully committed administrative funds, Added development funds to Housing Authority NSP 2 (1-1) and Beyond Housing 2 (3-1)
for rental, and added development fund to Right on Construction 1 (6-1), Duffe Nuernberger 1(7-1) and 1(8-1) Allman Builders
for sale development projects  in order to accomplish this I reduced the overall Rental category by $535,516 and increased the
for sale category by that same amount.  We are now fully commited
 Changes made on 11/10/09
 Changed subrecipient for NSP 3(1) from Lemay housing partnership to Ferguson - they will lsnd bank - Lemay will not.  Added
new developer to take over work for Meyer Company - Rubicon Inc, NSP - 1 (16) for acquistion and NSP - 1 (16-1) for rehab
 Changes made pm 11/10/09
 Renamed Rubicon Rehab for NSP 1 (16-1) and changed the location of Landbank from Lemay to City of Ferguson
 Changes made on 12/15/09
 changed all activity numbers to identify NAME of developer or subrecipient - should make both action plan and QPR easier to
read
 Changes made on 12/16/09
 Added new activities per HUD requirement to give each property to be considered in the 25% @ 50% of median income its own
activity number.
 Changes made on 1/7/10
 Added new activities per HUD requirement to give each property acquisition to be considered in the 25% @ 50% of median
income its own activity number. Adjusted budgets to reflect actual acquistion and development costs for those set aside activities
- those with zero balances are being reviewed by County for accuracy and efficiency.
 Changed administration amount to increase  CPDC.
 3-10 changes
 Changed budget amounts to reflect new information, created two new actiivites to track program delivery for lead work (United
Infrastructure) and RFP preparation (CPDC)

 4-10
 made budget and obligation changes to reflect actual contract agreements - under NSP 1 and NSP 2 activities - including
creation of two new activities (Vatterott NSP and Mehlman) for sale developerties under RFP also added United Infrastructure
and CDPC as program delivery consultants for the Lead and RFP processes respectively.
 Summary of changes:  Added BH Acq 2(3-12) and 2(3-13).  Reduced budget of Beyonh H Renatl Rehab NSP  2(3-01) to zero
and moved funds and activities to individual rehab addressess beginning with BH Rehab 2(3-02) Added BH Rehab 2(3-07 - 08- -
09 -10 -11 -12 -13) Reduced BH Counseling - reduced BFL Counseling to zero temporarily (will be funded from PI) Reduce Meyer
Rehab 1(2-1) to actual - moved to Rubicon, Reduced NECAC Counseling to zero temporarily (will be funded from PI).  Increase
Rubicon Rehab to reflect contract amount, Reduce STLPDC Landbanking to reflect actual - no more properties to be acquired at
this time,

 Changes  made to 7-15-10 submitted action plan
 Reduced project NSP 2-b in order to move funds to needed rehab of NSP 1 &ndash; NSP2-b still within 25% set aside.  Admin
CPDC NSP 4(9)  - Reduced overall budget by $20,000 to create program delivery activity &ndash; CPDC Program Delivery under
Acquisition and Rehabilitation category $20,000 Allman Builder Rehab NSP 2(8-02) &ndash; Rehab Activity for 25% set aside to
assist families at 50% of AMI &ndash; property initially acquired under 120% category &ndash; however homebuyer's income
was below 50% - activity funds into set aside category for rehab. Allman Builder NSP 1(8) &ndash; Reduced budget in this
category to move two properties acquired from 120% category to 50% or below category.  Homebuyers met the low income
threshold.   Allman Builder Rehab NSP 2(8-01) - Rehab Activity for 25% set aside to assist families at 50% of AMI &ndash;
property initially acquired under 120% category &ndash; however homebuyer's income was below 50% - activity funds into set
aside category for rehab.  Beyond H Rental Acq NSP &ndash; 2 (3-13) &ndash; Acquisition activity initially set up for property
that never closed &ndash; new property acquired 2839 Old Hanley.   Beyond H Rental Acq NSP &ndash; 2 (3-14) &ndash;
Acquisition activity set up. Beyond H Rental Rehab NSP &ndash; 2 (3-01) &ndash; Rehab activity initially set up to distribute
funds for rehab of 25% set aside &ndash; moved funds and properties to individual activities to comply with HUD requirements.
Beyond H Rental Rehab NSP &ndash; 2 (3-02) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP
&ndash; 2 (3-08) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-11) &ndash;
Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-12) &ndash; Rehab activity decreased
funding temporarily &ndash; no funds available at this time to complete activity (3834 Oakridge).  Beyond H Rental Rehab NSP
&ndash; 2 (3-13) &ndash; Rehab activity decreased funding temporarily &ndash; no funds available at this time to complete
activity (Old Hanley)  Beyond H Rental Rehab NSP &ndash; 2 (3-14) &ndash; Rehab activity decreased funding temporarily
&ndash; no funds available at this time to complete activity (Dardanella)  Beyond Housing Counseling &ndash; NSP &ndash; 5(1)
&ndash; Reduced temporarily &ndash; will fund future expenditures from Program Income  BFL Housing Counseling
&nasNP&pdah52)-Rdcdtmpraiy&mds;wilfnftrepniursfoPormInoe&ma;spFruo&mnshNP&m;dash; 1(4) Reduced budget to reflect
actual acquisition &ndash; developer failed to perform.  Ferguson Rehab- NSP &ndash; 1 (4-1) &ndash; Developer failed to
perform &ndash; HA will take project as part of 25% set aside.  HASLC &ndash; NSP &ndash; 1(1) &ndash; Budget reduced to
reflect actual amount acquired &ndash; any additional properties acquired in the future will be done so with PI.  HASLC Rehab -
NSP - 1(1-1) &ndash; can be reduced to zero&ndash; move to Rubicon  HASLC Rental Rehab &ndash; NSP 2(1-02) &ndash;
Increase budget to $228,127.80  HASLC Rental Rehab &ndash; NSP 2(1-03) &ndash; Increase budget to $178,146.32  HASLC
Rental Rehab &ndash; NSP 2(1-04 &ndash; Increase budget to $296,554.00  HASLC Rental Rehab &ndash; NSP 2(1-05) &ndash;
decrease budget to $0 no funds to rehab at this time  HASLC Rental Acq NSP &ndash; 2(1-06) Acquisition activity set up.  HASLC
Rental Rehab NSP &ndash; 2(1-06) Rehab activity set up and obligated &ndash; need to decrease &ndash; no funds available to
rehab at this time.    Landbanking Ferguson NSP 3 (1)  Reduced temporarily &ndash; will fund future expenditures from Program
Income  Landbanking HASLC NSP 3 (2)  Reduced temporarily &ndash; will fund future expenditures from Program Income  Mark
S Mehlman Homes NSP 1 (13-1) &ndash; Rehab activity set up for one of our Tier 2 developers   Meyer Co. Rehab &ndash; NSP
1(2-1) Reduced to reflect actual amount &ndash; no more activity to complete.  NECAC Housing Counseling  - NSP 5 (3) Reduced
temporarily &ndash; will fund future expenditures from Program Income  Right On &ndash; NSP 1(6) Reduced to reflect actual
amount spent &ndash; no more activity to complete.  Rubicon &ndash; NSP &ndash; 1(16) Reduced to reflect actual amount
spent &ndash; no more activity to complete  Rubicon Rehab &ndash; NSP &ndash; 1(16-1) Increased to reflect new contracts
executed for rehab.  Seabrook Rehab NSP 1 (12-1)  Rehab activity set up for one of our Tier 2 developers   STLPDC &ndash; NSP
1(12)  Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Acq for Landbanking NSP 3(12)
Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Rental Acq NSP 2(12) Reduced to reflect
actual amount spent &ndash; no more activity to complete  Vatterott Rehab NSP 1(11-1)  )  Rehab activity set up for one of our
Tier 2 developers
 Changes made 10/13/10:
 The County has committed all of the Federal and State funding allocated through the NSP program.  The County utilized the
Federal grant funds first and has several "federal" properties ready to rehab beyond our ability to obligate due to cost of the
rehabs and lack of funds.  Budgets far exceed the amount of funding available for the rehab of the remaining properties acquired
under NSP, in an effort to complete the properties on a "first in, first out" method" the  County is in the process of transferring
funding of properties from our Federal allocation to our State allocation.  This process will allow us to complete those properties
ready to go.  Currently the County has development budgets on hand in excessof theFederalandStateallocations by
$4.1million.&bp;Moingthprperiefrmederlo Satwilnohaen aeefctonourovealobigtnofuds.nbs;<p>
 The following changes have been made and property funding will be transferred soon.  Allman Builder NSP 1(8) and Allman
Builder NSP 1(8-1) &ndash; 3639 Edmundson &ndash; moved to State, 1231 Weleba & 6149 Payne moved to 25% set aside
&ndash; sold to families at or below 50% ami.  # of properties changed to 3.   Allman Builder NSP 2(8-1) Budget changed to
reflect actual.  Beyond H Rental Acq NSP 2 (3-13) and (3-14) Addresses to be Moved to State funded.  Beyond H Rental Rehab
NSP 2 (3-02) &ndash; Budget to be changed to reflect actual.  Beyond H Rental Rehab NSP 2 (3-13) and (3-14) Addresses to be
moved to State funded.  Beyond H Rental Rehab NSP 2 (3-14) Budget to be approved once 13 and 14 are moved to State.  Duffe
Nuernberger NSP 1(7) Budget to be changed to reflect actual expenses. Duffe Nuernberger NSP 1(7-1) Budget to be changed to
reflect actual expenses.  Ferguson NSP 1(4) property moved to HASLC.  HASLC NSP - 1(1) 3924 Oakwood moved to
Landbanking, 9141 Darnell, 4309 Dardenne, 11974 Del Reo, to be moved to State.  #of properties changed to 19,  Budget
amount to be changed to reflect actual. HASLC Rehab NSP 1(1-1) added addresses, increased budget to reflect actual.  HASLC
Rental Acq NSP 2( 1-04) (1-05) (1-06) and HASLC Rental Rehab NSP 2(1-04), (1-05) to be moved to State funded properties. (1-
04) will be changed to 25 Forestwood. Landbanking HASLC NSP 3(2) added two properties.  Lemay  NSP 1(5) and Lemay Rehab
NSP 1(5-1) - 244 W Loretta, 712 Military and 938 Erskine to be moved to State funded properties, changed budget and number
of properties to reflect actual.  Right On NSP 1(6) and Right On NSP 1(6-1) Budget to be changed to reflect actual.  Rubicon NSP
1 (16) and 1 (16-1) 9262 Bataan, 9562 Bataan, 11052 Bernice, 3308 Marmary, 8925 Argyle, 10311 Maddox, 2201 Spencer, 9015
North, 11109 Florence all to be moved to State funded.  9432 Echo moved to Landbanking HASLC.  Budgets changed to reflect
actual.  Seabrook Rehab NSP 1(12-1) 11974 Del Reo to be moved to State and budget and property numbers changed to reflect
actual.  Vatterott Rehab NSP 1(11-1) 4309 Dardenne to be moved to State and budget and property numbers changed to reflect
actual.  Moved properties out of Lemay into State grant - moved funds to cover draws for Rubicon and Right On Construction
rehab. Will adjust after QPR.
  4/13/2011
 Made various changes to comply with DRGR procedures.  Added two new activities - Rubicon 2(16-1) Acquisition and Rubicon 2
(16-1) Rehab to record property originally purchased and rehabbed under LMMI activities, but sold to low income homebuyer -
moved to 25% set aside. Deleted Ferguson Rehab, project taken over by HASLC.
 9/22/2011
 Increased Mehlman Budget to include actual budget for Criterion.  Reduced other developers to show actual amount spent -
Allman Acquisition 1(8), Allman Builders Rehab 1(8-1),  Duffe-Nuernberger rehab - added two new activities under 25% set aside
to reflect property 10620 Clarendon, originally acquired and rehabbed by Rubicon under 120% category, but sold to LMI buyer.
  We have initiated a new program to allow homebuyers to select a foreclosed home and an approvedcontractor and
useNSPProgramIncomefunds to rehabthe propertybringingitup to County NSP housingstandard&nb; Ts Hoebeprchase program
lends the homebuyer up to 25% of the purchase price for repairs.  Homebuyers agree not to live in the house until all repairs
have been completed.  The County has four homes under this program in process.
 In addition, during this reporting period the County has created a Hometown Heroes program to provide additional down
payment and closing costs, up to $7,500 to teachers, nurses, emt's, fire fighters, police and veterans.
  Added funds to BH Rehab 2(3-14) Dardenella to begin rehab.  Remainder of funds will come from PI.
 Changes 10/26/11
 Moved 10620 Clarendon Acquistion and Rehab from Rubicon 16(1) to 2 (16-2). Eligible for 25% set aside, sold to low income
homebuyer.    Created new activity to expend Program Income funds for Homebuyer Purchase Program. No change in budget for
this activity.
 Changes 11/10/11
 Completed Beyond Housing NSP 2(3) - and HASLC 2(1) - all activity moved to individual activities - could not delete this activity,
so I completed it in QPR.    Deleted activities;  Beyond Housing Rehab 2 (3-01) moved all activities to individual activities - 3834
Oakridge - moved activity to State funds - deleted Beyond H Rental Rehab NSP 2- (3-12)- HASLC Rental Acq NSP - 2 (1-06) could
not delete this activity, so I completed it in QPR. HASLC Rental Rehab NSP - 2 (1-05) 133 Fenwick moved activity to State.
Added accomplishment proposed numbers to Beyond H Rental Rehab NSP - 2 (3-05) and Beyond H Rental Rehab NSP 2 (3-08)
  Changes 11/30/11 - Added additional proposed PM on 7501 Cory- Beyond H Rental Rehab  2(3-07)
 Changes 1/12/12 - Added funds to new activity Homebuyer purchase program, revised budget amounts to actuals on several
properties, 7111 Woodrow Beyond H Rental Rehab NSP 2- (3-08), Beyond H Rental Rehab NSP - 2 (3-05), Beyond H Rental
Rehab NSP - 2(3-11), Beyond H Rental Rehab NSP - 2(3-10).  Beyond H Rental Acq NSP - 2 (3-12) property moved to State,
changed budget to zero.  Duffe-Nuernberger Rehab - NSP - 1(7-1) changed budget to reflect actual expense
 Changes 01/27/2012 - Changed status of following to completed:  Rubicon 1(16) acquisition, 10620 Clarendon 2 (16-2) acq and
10620 Clarendon 2 (16-2) Rehab and 8646 Moran 2 (16-1)
 Changes 5/16/2012 -  Increased Landbank funding to $664,936.42.  Added Right On Construction 2 (6-1) 321 Averill to 25% set
aside and removed from 120%, originally acquired and rehabbed under Right On Construction 1(6-1),  Property was sold to a
LMI buyer on 4/8/2011 Activity moved to set aside in 2012
 Changes 6/7/12 - Attributed PI to Vatterott Rehab in the amount of $26,538.15 and HASLC rehab in the amount of $26,986.11 -
added funding to the following projects from PI and deobligated funds:  Vatterott Rehab - $10,877.11 - HASLC Rehab 1(1-1)
$38,977.57, BH 6242 Dardanella Rehab $93,542.81, BFL Housing Counseling $4,500, NECAC Housing Counseling $ 3,000.00 -
Rubicon Rehab 1 (16-1) $10,000.00, STLPCD Rental Acq $2,000.00 - Duffe Nuernberger Rehab $564.78 and BH Housing
Counseling $2,000.00.  Deobligated funds and reduced overall budgets to reflect actual expenses paid for completed projects -
United Infrastructure - Lead Testing, Rubicon Rehab 10620 Clarendon Rehab 2 (16-2), and Landbanking FergusonAcq and
DemoforLandbanking.
  Changes 6/13/12 - Removed 1500 Farmview and 11550 Darlington from HASLC Rehab 1(1-1) and reallocated to be rehabed
under NSP3 Federal grant; Entered quarterly performance measures for HASLC rehab; Entered additional properties to be
demolished and land banked - moved from Rubicon Rehab 1 (16-1)  and HASLC Rehab 1 (1-1) to Landbanking HASLC 3(2)
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A: Areas of Greatest Need St. Louis County has seen a dramatic increase in
foreclosure activity from 2006 through 2008. The HUD model used to predict 18 month foreclosure start rates estimated 10,028
foreclosure starts for St. Louis County from January 2007 through June 2008. A review of foreclosure starts (Notices of
Appointment of Successor Trustee) from the St. Louis County Recorder of Deeds found 9,840 starts. During that time period,
there were 5922 actual foreclosures, so 60% of all foreclosure starts were resulted in a foreclosure. We summarized foreclosures
from January 2007 through June 2008 by census tract, and calculated a rate of foreclosures per single family residences
(detached homes and condominiums) from 2008 County assessment records. The average rate was 1.68% of homes underwent
a foreclosure. The resulting areas included one standard deviation above the average. We consider this data set to be the most
important indicator of need, and define greatest need as being above the county average. Maps showing the various data we
used to show the need are found in our Amendment to our 2008 Consolidated Plan. Using the indicators, the County identified
the area of north county from the City Limits, to the Missouri River to the Norfolk Southern Railroad on the south, following to
Lindbergh south to Page, east to 170 then south to Olive east to the city limits. Also the unincorporated area of south county
known generally as Lemay. These areas are those considered by St. Louis County to be of greatest need. B. DISTRIBUTION AND
USES OF FUNDS Strategies for the Neighborhood Stabilization Program in St Louis County AREA Strategies Utilizing three
different approaches to neighborhood targeting, the County has identified neighborhoods for specific attention under the NSP. A -
Acquisition/rehabilitation on a large scale with financing mechanism - Concentrated neighborhood revitalization, rehabilitation of
multiple properties to restore marketability and move toward recovery. B - Acquisition/rehabilitation on a scattered site scale with
financing mechanism - Selective rehabilitation of individual properties for the purposes of stabilizing a neighborhood otherwise
intact and fairly marketable. C - Acquisition/Demolition/Land Banking - For redevelopment of property beyond its functional use
and in a blighted condition. Mainly to be utilized in severely distressed neighborhoods C. DEFINITIONS AND DESCRIPTIONS
Blighted structure &ndash; As stated in section 99.320 of the Missouri Revised Statutes. Affordable rents &ndash; 1. A monthly
amount not to exceed 30% of 1/12th of the gross annual income of household members, minus an allowance for tenant
furnished utilities and other services, as defined by the St Louis County Housing Authority. 2. Missouri Housing Development
Commission's established rent levels. D. LOW INCOME TARGETING The County will use a minimum of 25% of the NSP allocation
to provide housing for families at or below 50% AMI E. ACQUISITIONS & RELOCATION The County anticipates demolishing only
properties that meet the definition of blighted structure and cannot feasibly be rehabilitated to a marketable condition. Therefore,
no low- and moderate &ndash; income dwelling units will be demolished under this grant.  Distribution and and Uses of Funds :
1. Acquisition/Rehabilitation and resale to income eligible homebuyers; 2. Acquisition/rehabilitation and rental which will include
two sub-activities: a. Rental to income eligible families under a lease purchase program i. Eligible tenants will sign 6-12 month
extendable leases ii. Eligible tenants will undergo counseling and education in preparation for homeownership b. Rental to income
eligible families for traditional rental programs 3. Acquisition/Demolition/Redevelopment of units for land banking or other eligible
purposes 4. As a financing mechanism to ensure affordability through loans to developers, down payment assistance, and
primarily for the purchasers of activities 1 and 2, above. 5. Administration of the program, not to exceed 10% of the NSP
allocation and 10% of program income.
 Changes made on 9/10/09
 Added activities Rehabilitation/reconstruction of residential property as activity numbers:  NSP 1(1-1)HASLC, 1(2-1)Meyer
Company, 1(4-1)Ferguson, 1(5-1) LHP, 1(6-1) Right On Construction, 1(7-1) Duffe Nuernberger, 1(8-1) Allman Builders, 2(1-1)
HASLC, and 2(3-1)Beyond Housing .  Also added 2(1)  to allow HASLC to acquire property for rental.  Added funds to 1-12
STLPDC by transfering from 5(3) NECAC ($25,000)
  Changes made on 11/9/09
 Fully committed administrative funds, Added development funds to Housing Authority NSP 2 (1-1) and Beyond Housing 2 (3-1)
for rental, and added development fund to Right on Construction 1 (6-1), Duffe Nuernberger 1(7-1) and 1(8-1) Allman Builders
for sale development projects  in order to accomplish this I reduced the overall Rental category by $535,516 and increased the
for sale category by that same amount.  We are now fully commited
 Changes made on 11/10/09
 Changed subrecipient for NSP 3(1) from Lemay housing partnership to Ferguson - they will lsnd bank - Lemay will not.  Added
new developer to take over work for Meyer Company - Rubicon Inc, NSP - 1 (16) for acquistion and NSP - 1 (16-1) for rehab
 Changes made pm 11/10/09
 Renamed Rubicon Rehab for NSP 1 (16-1) and changed the location of Landbank from Lemay to City of Ferguson
 Changes made on 12/15/09
 changed all activity numbers to identify NAME of developer or subrecipient - should make both action plan and QPR easier to
read
 Changes made on 12/16/09
 Added new activities per HUD requirement to give each property to be considered in the 25% @ 50% of median income its own
activity number.
 Changes made on 1/7/10
 Added new activities per HUD requirement to give each property acquisition to be considered in the 25% @ 50% of median
income its own activity number. Adjusted budgets to reflect actual acquistion and development costs for those set aside activities
- those with zero balances are being reviewed by County for accuracy and efficiency.
 Changed administration amount to increase  CPDC.
 3-10 changes
 Changed budget amounts to reflect new information, created two new actiivites to track program delivery for lead work (United
Infrastructure) and RFP preparation (CPDC)

 4-10
 made budget and obligation changes to reflect actual contract agreements - under NSP 1 and NSP 2 activities - including
creation of two new activities (Vatterott NSP and Mehlman) for sale developerties under RFP also added United Infrastructure
and CDPC as program delivery consultants for the Lead and RFP processes respectively.
 Summary of changes:  Added BH Acq 2(3-12) and 2(3-13).  Reduced budget of Beyonh H Renatl Rehab NSP  2(3-01) to zero
and moved funds and activities to individual rehab addressess beginning with BH Rehab 2(3-02) Added BH Rehab 2(3-07 - 08- -
09 -10 -11 -12 -13) Reduced BH Counseling - reduced BFL Counseling to zero temporarily (will be funded from PI) Reduce Meyer
Rehab 1(2-1) to actual - moved to Rubicon, Reduced NECAC Counseling to zero temporarily (will be funded from PI).  Increase
Rubicon Rehab to reflect contract amount, Reduce STLPDC Landbanking to reflect actual - no more properties to be acquired at
this time,

 Changes  made to 7-15-10 submitted action plan
 Reduced project NSP 2-b in order to move funds to needed rehab of NSP 1 &ndash; NSP2-b still within 25% set aside.  Admin
CPDC NSP 4(9)  - Reduced overall budget by $20,000 to create program delivery activity &ndash; CPDC Program Delivery under
Acquisition and Rehabilitation category $20,000 Allman Builder Rehab NSP 2(8-02) &ndash; Rehab Activity for 25% set aside to
assist families at 50% of AMI &ndash; property initially acquired under 120% category &ndash; however homebuyer's income
was below 50% - activity funds into set aside category for rehab. Allman Builder NSP 1(8) &ndash; Reduced budget in this
category to move two properties acquired from 120% category to 50% or below category.  Homebuyers met the low income
threshold.   Allman Builder Rehab NSP 2(8-01) - Rehab Activity for 25% set aside to assist families at 50% of AMI &ndash;
property initially acquired under 120% category &ndash; however homebuyer's income was below 50% - activity funds into set
aside category for rehab.  Beyond H Rental Acq NSP &ndash; 2 (3-13) &ndash; Acquisition activity initially set up for property
that never closed &ndash; new property acquired 2839 Old Hanley.   Beyond H Rental Acq NSP &ndash; 2 (3-14) &ndash;
Acquisition activity set up. Beyond H Rental Rehab NSP &ndash; 2 (3-01) &ndash; Rehab activity initially set up to distribute
funds for rehab of 25% set aside &ndash; moved funds and properties to individual activities to comply with HUD requirements.
Beyond H Rental Rehab NSP &ndash; 2 (3-02) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP
&ndash; 2 (3-08) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-11) &ndash;
Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-12) &ndash; Rehab activity decreased
funding temporarily &ndash; no funds available at this time to complete activity (3834 Oakridge).  Beyond H Rental Rehab NSP
&ndash; 2 (3-13) &ndash; Rehab activity decreased funding temporarily &ndash; no funds available at this time to complete
activity (Old Hanley)  Beyond H Rental Rehab NSP &ndash; 2 (3-14) &ndash; Rehab activity decreased funding temporarily
&ndash; no funds available at this time to complete activity (Dardanella)  Beyond Housing Counseling &ndash; NSP &ndash; 5(1)
&ndash; Reduced temporarily &ndash; will fund future expenditures from Program Income  BFL Housing Counseling
&nasNP&pdah52)-Rdcdtmpraiy&mds;wilfnftrepniursfoPormInoe&ma;spFruo&mnshNP&m;dash; 1(4) Reduced budget to reflect
actual acquisition &ndash; developer failed to perform.  Ferguson Rehab- NSP &ndash; 1 (4-1) &ndash; Developer failed to
perform &ndash; HA will take project as part of 25% set aside.  HASLC &ndash; NSP &ndash; 1(1) &ndash; Budget reduced to
reflect actual amount acquired &ndash; any additional properties acquired in the future will be done so with PI.  HASLC Rehab -
NSP - 1(1-1) &ndash; can be reduced to zero&ndash; move to Rubicon  HASLC Rental Rehab &ndash; NSP 2(1-02) &ndash;
Increase budget to $228,127.80  HASLC Rental Rehab &ndash; NSP 2(1-03) &ndash; Increase budget to $178,146.32  HASLC
Rental Rehab &ndash; NSP 2(1-04 &ndash; Increase budget to $296,554.00  HASLC Rental Rehab &ndash; NSP 2(1-05) &ndash;
decrease budget to $0 no funds to rehab at this time  HASLC Rental Acq NSP &ndash; 2(1-06) Acquisition activity set up.  HASLC
Rental Rehab NSP &ndash; 2(1-06) Rehab activity set up and obligated &ndash; need to decrease &ndash; no funds available to
rehab at this time.    Landbanking Ferguson NSP 3 (1)  Reduced temporarily &ndash; will fund future expenditures from Program
Income  Landbanking HASLC NSP 3 (2)  Reduced temporarily &ndash; will fund future expenditures from Program Income  Mark
S Mehlman Homes NSP 1 (13-1) &ndash; Rehab activity set up for one of our Tier 2 developers   Meyer Co. Rehab &ndash; NSP
1(2-1) Reduced to reflect actual amount &ndash; no more activity to complete.  NECAC Housing Counseling  - NSP 5 (3) Reduced
temporarily &ndash; will fund future expenditures from Program Income  Right On &ndash; NSP 1(6) Reduced to reflect actual
amount spent &ndash; no more activity to complete.  Rubicon &ndash; NSP &ndash; 1(16) Reduced to reflect actual amount
spent &ndash; no more activity to complete  Rubicon Rehab &ndash; NSP &ndash; 1(16-1) Increased to reflect new contracts
executed for rehab.  Seabrook Rehab NSP 1 (12-1)  Rehab activity set up for one of our Tier 2 developers   STLPDC &ndash; NSP
1(12)  Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Acq for Landbanking NSP 3(12)
Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Rental Acq NSP 2(12) Reduced to reflect
actual amount spent &ndash; no more activity to complete  Vatterott Rehab NSP 1(11-1)  )  Rehab activity set up for one of our
Tier 2 developers
 Changes made 10/13/10:
 The County has committed all of the Federal and State funding allocated through the NSP program.  The County utilized the
Federal grant funds first and has several "federal" properties ready to rehab beyond our ability to obligate due to cost of the
rehabs and lack of funds.  Budgets far exceed the amount of funding available for the rehab of the remaining properties acquired
under NSP, in an effort to complete the properties on a "first in, first out" method" the  County is in the process of transferring
funding of properties from our Federal allocation to our State allocation.  This process will allow us to complete those properties
ready to go.  Currently the County has development budgets on hand in excessof theFederalandStateallocations by
$4.1million.&bp;Moingthprperiefrmederlo Satwilnohaen aeefctonourovealobigtnofuds.nbs;<p>
 The following changes have been made and property funding will be transferred soon.  Allman Builder NSP 1(8) and Allman
Builder NSP 1(8-1) &ndash; 3639 Edmundson &ndash; moved to State, 1231 Weleba & 6149 Payne moved to 25% set aside
&ndash; sold to families at or below 50% ami.  # of properties changed to 3.   Allman Builder NSP 2(8-1) Budget changed to
reflect actual.  Beyond H Rental Acq NSP 2 (3-13) and (3-14) Addresses to be Moved to State funded.  Beyond H Rental Rehab
NSP 2 (3-02) &ndash; Budget to be changed to reflect actual.  Beyond H Rental Rehab NSP 2 (3-13) and (3-14) Addresses to be
moved to State funded.  Beyond H Rental Rehab NSP 2 (3-14) Budget to be approved once 13 and 14 are moved to State.  Duffe
Nuernberger NSP 1(7) Budget to be changed to reflect actual expenses. Duffe Nuernberger NSP 1(7-1) Budget to be changed to
reflect actual expenses.  Ferguson NSP 1(4) property moved to HASLC.  HASLC NSP - 1(1) 3924 Oakwood moved to
Landbanking, 9141 Darnell, 4309 Dardenne, 11974 Del Reo, to be moved to State.  #of properties changed to 19,  Budget
amount to be changed to reflect actual. HASLC Rehab NSP 1(1-1) added addresses, increased budget to reflect actual.  HASLC
Rental Acq NSP 2( 1-04) (1-05) (1-06) and HASLC Rental Rehab NSP 2(1-04), (1-05) to be moved to State funded properties. (1-
04) will be changed to 25 Forestwood. Landbanking HASLC NSP 3(2) added two properties.  Lemay  NSP 1(5) and Lemay Rehab
NSP 1(5-1) - 244 W Loretta, 712 Military and 938 Erskine to be moved to State funded properties, changed budget and number
of properties to reflect actual.  Right On NSP 1(6) and Right On NSP 1(6-1) Budget to be changed to reflect actual.  Rubicon NSP
1 (16) and 1 (16-1) 9262 Bataan, 9562 Bataan, 11052 Bernice, 3308 Marmary, 8925 Argyle, 10311 Maddox, 2201 Spencer, 9015
North, 11109 Florence all to be moved to State funded.  9432 Echo moved to Landbanking HASLC.  Budgets changed to reflect
actual.  Seabrook Rehab NSP 1(12-1) 11974 Del Reo to be moved to State and budget and property numbers changed to reflect
actual.  Vatterott Rehab NSP 1(11-1) 4309 Dardenne to be moved to State and budget and property numbers changed to reflect
actual.  Moved properties out of Lemay into State grant - moved funds to cover draws for Rubicon and Right On Construction
rehab. Will adjust after QPR.
  4/13/2011
 Made various changes to comply with DRGR procedures.  Added two new activities - Rubicon 2(16-1) Acquisition and Rubicon 2
(16-1) Rehab to record property originally purchased and rehabbed under LMMI activities, but sold to low income homebuyer -
moved to 25% set aside. Deleted Ferguson Rehab, project taken over by HASLC.
 9/22/2011
 Increased Mehlman Budget to include actual budget for Criterion.  Reduced other developers to show actual amount spent -
Allman Acquisition 1(8), Allman Builders Rehab 1(8-1),  Duffe-Nuernberger rehab - added two new activities under 25% set aside
to reflect property 10620 Clarendon, originally acquired and rehabbed by Rubicon under 120% category, but sold to LMI buyer.
  We have initiated a new program to allow homebuyers to select a foreclosed home and an approvedcontractor and
useNSPProgramIncomefunds to rehabthe propertybringingitup to County NSP housingstandard&nb; Ts Hoebeprchase program
lends the homebuyer up to 25% of the purchase price for repairs.  Homebuyers agree not to live in the house until all repairs
have been completed.  The County has four homes under this program in process.
 In addition, during this reporting period the County has created a Hometown Heroes program to provide additional down
payment and closing costs, up to $7,500 to teachers, nurses, emt's, fire fighters, police and veterans.
  Added funds to BH Rehab 2(3-14) Dardenella to begin rehab.  Remainder of funds will come from PI.
 Changes 10/26/11
 Moved 10620 Clarendon Acquistion and Rehab from Rubicon 16(1) to 2 (16-2). Eligible for 25% set aside, sold to low income
homebuyer.    Created new activity to expend Program Income funds for Homebuyer Purchase Program. No change in budget for
this activity.
 Changes 11/10/11
 Completed Beyond Housing NSP 2(3) - and HASLC 2(1) - all activity moved to individual activities - could not delete this activity,
so I completed it in QPR.    Deleted activities;  Beyond Housing Rehab 2 (3-01) moved all activities to individual activities - 3834
Oakridge - moved activity to State funds - deleted Beyond H Rental Rehab NSP 2- (3-12)- HASLC Rental Acq NSP - 2 (1-06) could
not delete this activity, so I completed it in QPR. HASLC Rental Rehab NSP - 2 (1-05) 133 Fenwick moved activity to State.
Added accomplishment proposed numbers to Beyond H Rental Rehab NSP - 2 (3-05) and Beyond H Rental Rehab NSP 2 (3-08)
  Changes 11/30/11 - Added additional proposed PM on 7501 Cory- Beyond H Rental Rehab  2(3-07)
 Changes 1/12/12 - Added funds to new activity Homebuyer purchase program, revised budget amounts to actuals on several
properties, 7111 Woodrow Beyond H Rental Rehab NSP 2- (3-08), Beyond H Rental Rehab NSP - 2 (3-05), Beyond H Rental
Rehab NSP - 2(3-11), Beyond H Rental Rehab NSP - 2(3-10).  Beyond H Rental Acq NSP - 2 (3-12) property moved to State,
changed budget to zero.  Duffe-Nuernberger Rehab - NSP - 1(7-1) changed budget to reflect actual expense
 Changes 01/27/2012 - Changed status of following to completed:  Rubicon 1(16) acquisition, 10620 Clarendon 2 (16-2) acq and
10620 Clarendon 2 (16-2) Rehab and 8646 Moran 2 (16-1)
 Changes 5/16/2012 -  Increased Landbank funding to $664,936.42.  Added Right On Construction 2 (6-1) 321 Averill to 25% set
aside and removed from 120%, originally acquired and rehabbed under Right On Construction 1(6-1),  Property was sold to a
LMI buyer on 4/8/2011 Activity moved to set aside in 2012
 Changes 6/7/12 - Attributed PI to Vatterott Rehab in the amount of $26,538.15 and HASLC rehab in the amount of $26,986.11 -
added funding to the following projects from PI and deobligated funds:  Vatterott Rehab - $10,877.11 - HASLC Rehab 1(1-1)
$38,977.57, BH 6242 Dardanella Rehab $93,542.81, BFL Housing Counseling $4,500, NECAC Housing Counseling $ 3,000.00 -
Rubicon Rehab 1 (16-1) $10,000.00, STLPCD Rental Acq $2,000.00 - Duffe Nuernberger Rehab $564.78 and BH Housing
Counseling $2,000.00.  Deobligated funds and reduced overall budgets to reflect actual expenses paid for completed projects -
United Infrastructure - Lead Testing, Rubicon Rehab 10620 Clarendon Rehab 2 (16-2), and Landbanking FergusonAcq and
DemoforLandbanking.
  Changes 6/13/12 - Removed 1500 Farmview and 11550 Darlington from HASLC Rehab 1(1-1) and reallocated to be rehabed
under NSP3 Federal grant; Entered quarterly performance measures for HASLC rehab; Entered additional properties to be
demolished and land banked - moved from Rubicon Rehab 1 (16-1)  and HASLC Rehab 1 (1-1) to Landbanking HASLC 3(2)
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A: Areas of Greatest Need St. Louis County has seen a dramatic increase in
foreclosure activity from 2006 through 2008. The HUD model used to predict 18 month foreclosure start rates estimated 10,028
foreclosure starts for St. Louis County from January 2007 through June 2008. A review of foreclosure starts (Notices of
Appointment of Successor Trustee) from the St. Louis County Recorder of Deeds found 9,840 starts. During that time period,
there were 5922 actual foreclosures, so 60% of all foreclosure starts were resulted in a foreclosure. We summarized foreclosures
from January 2007 through June 2008 by census tract, and calculated a rate of foreclosures per single family residences
(detached homes and condominiums) from 2008 County assessment records. The average rate was 1.68% of homes underwent
a foreclosure. The resulting areas included one standard deviation above the average. We consider this data set to be the most
important indicator of need, and define greatest need as being above the county average. Maps showing the various data we
used to show the need are found in our Amendment to our 2008 Consolidated Plan. Using the indicators, the County identified
the area of north county from the City Limits, to the Missouri River to the Norfolk Southern Railroad on the south, following to
Lindbergh south to Page, east to 170 then south to Olive east to the city limits. Also the unincorporated area of south county
known generally as Lemay. These areas are those considered by St. Louis County to be of greatest need. B. DISTRIBUTION AND
USES OF FUNDS Strategies for the Neighborhood Stabilization Program in St Louis County AREA Strategies Utilizing three
different approaches to neighborhood targeting, the County has identified neighborhoods for specific attention under the NSP. A -
Acquisition/rehabilitation on a large scale with financing mechanism - Concentrated neighborhood revitalization, rehabilitation of
multiple properties to restore marketability and move toward recovery. B - Acquisition/rehabilitation on a scattered site scale with
financing mechanism - Selective rehabilitation of individual properties for the purposes of stabilizing a neighborhood otherwise
intact and fairly marketable. C - Acquisition/Demolition/Land Banking - For redevelopment of property beyond its functional use
and in a blighted condition. Mainly to be utilized in severely distressed neighborhoods C. DEFINITIONS AND DESCRIPTIONS
Blighted structure &ndash; As stated in section 99.320 of the Missouri Revised Statutes. Affordable rents &ndash; 1. A monthly
amount not to exceed 30% of 1/12th of the gross annual income of household members, minus an allowance for tenant
furnished utilities and other services, as defined by the St Louis County Housing Authority. 2. Missouri Housing Development
Commission's established rent levels. D. LOW INCOME TARGETING The County will use a minimum of 25% of the NSP allocation
to provide housing for families at or below 50% AMI E. ACQUISITIONS & RELOCATION The County anticipates demolishing only
properties that meet the definition of blighted structure and cannot feasibly be rehabilitated to a marketable condition. Therefore,
no low- and moderate &ndash; income dwelling units will be demolished under this grant.  Distribution and and Uses of Funds :
1. Acquisition/Rehabilitation and resale to income eligible homebuyers; 2. Acquisition/rehabilitation and rental which will include
two sub-activities: a. Rental to income eligible families under a lease purchase program i. Eligible tenants will sign 6-12 month
extendable leases ii. Eligible tenants will undergo counseling and education in preparation for homeownership b. Rental to income
eligible families for traditional rental programs 3. Acquisition/Demolition/Redevelopment of units for land banking or other eligible
purposes 4. As a financing mechanism to ensure affordability through loans to developers, down payment assistance, and
primarily for the purchasers of activities 1 and 2, above. 5. Administration of the program, not to exceed 10% of the NSP
allocation and 10% of program income.
 Changes made on 9/10/09
 Added activities Rehabilitation/reconstruction of residential property as activity numbers:  NSP 1(1-1)HASLC, 1(2-1)Meyer
Company, 1(4-1)Ferguson, 1(5-1) LHP, 1(6-1) Right On Construction, 1(7-1) Duffe Nuernberger, 1(8-1) Allman Builders, 2(1-1)
HASLC, and 2(3-1)Beyond Housing .  Also added 2(1)  to allow HASLC to acquire property for rental.  Added funds to 1-12
STLPDC by transfering from 5(3) NECAC ($25,000)
  Changes made on 11/9/09
 Fully committed administrative funds, Added development funds to Housing Authority NSP 2 (1-1) and Beyond Housing 2 (3-1)
for rental, and added development fund to Right on Construction 1 (6-1), Duffe Nuernberger 1(7-1) and 1(8-1) Allman Builders
for sale development projects  in order to accomplish this I reduced the overall Rental category by $535,516 and increased the
for sale category by that same amount.  We are now fully commited
 Changes made on 11/10/09
 Changed subrecipient for NSP 3(1) from Lemay housing partnership to Ferguson - they will lsnd bank - Lemay will not.  Added
new developer to take over work for Meyer Company - Rubicon Inc, NSP - 1 (16) for acquistion and NSP - 1 (16-1) for rehab
 Changes made pm 11/10/09
 Renamed Rubicon Rehab for NSP 1 (16-1) and changed the location of Landbank from Lemay to City of Ferguson
 Changes made on 12/15/09
 changed all activity numbers to identify NAME of developer or subrecipient - should make both action plan and QPR easier to
read
 Changes made on 12/16/09
 Added new activities per HUD requirement to give each property to be considered in the 25% @ 50% of median income its own
activity number.
 Changes made on 1/7/10
 Added new activities per HUD requirement to give each property acquisition to be considered in the 25% @ 50% of median
income its own activity number. Adjusted budgets to reflect actual acquistion and development costs for those set aside activities
- those with zero balances are being reviewed by County for accuracy and efficiency.
 Changed administration amount to increase  CPDC.
 3-10 changes
 Changed budget amounts to reflect new information, created two new actiivites to track program delivery for lead work (United
Infrastructure) and RFP preparation (CPDC)

 4-10
 made budget and obligation changes to reflect actual contract agreements - under NSP 1 and NSP 2 activities - including
creation of two new activities (Vatterott NSP and Mehlman) for sale developerties under RFP also added United Infrastructure
and CDPC as program delivery consultants for the Lead and RFP processes respectively.
 Summary of changes:  Added BH Acq 2(3-12) and 2(3-13).  Reduced budget of Beyonh H Renatl Rehab NSP  2(3-01) to zero
and moved funds and activities to individual rehab addressess beginning with BH Rehab 2(3-02) Added BH Rehab 2(3-07 - 08- -
09 -10 -11 -12 -13) Reduced BH Counseling - reduced BFL Counseling to zero temporarily (will be funded from PI) Reduce Meyer
Rehab 1(2-1) to actual - moved to Rubicon, Reduced NECAC Counseling to zero temporarily (will be funded from PI).  Increase
Rubicon Rehab to reflect contract amount, Reduce STLPDC Landbanking to reflect actual - no more properties to be acquired at
this time,

 Changes  made to 7-15-10 submitted action plan
 Reduced project NSP 2-b in order to move funds to needed rehab of NSP 1 &ndash; NSP2-b still within 25% set aside.  Admin
CPDC NSP 4(9)  - Reduced overall budget by $20,000 to create program delivery activity &ndash; CPDC Program Delivery under
Acquisition and Rehabilitation category $20,000 Allman Builder Rehab NSP 2(8-02) &ndash; Rehab Activity for 25% set aside to
assist families at 50% of AMI &ndash; property initially acquired under 120% category &ndash; however homebuyer's income
was below 50% - activity funds into set aside category for rehab. Allman Builder NSP 1(8) &ndash; Reduced budget in this
category to move two properties acquired from 120% category to 50% or below category.  Homebuyers met the low income
threshold.   Allman Builder Rehab NSP 2(8-01) - Rehab Activity for 25% set aside to assist families at 50% of AMI &ndash;
property initially acquired under 120% category &ndash; however homebuyer's income was below 50% - activity funds into set
aside category for rehab.  Beyond H Rental Acq NSP &ndash; 2 (3-13) &ndash; Acquisition activity initially set up for property
that never closed &ndash; new property acquired 2839 Old Hanley.   Beyond H Rental Acq NSP &ndash; 2 (3-14) &ndash;
Acquisition activity set up. Beyond H Rental Rehab NSP &ndash; 2 (3-01) &ndash; Rehab activity initially set up to distribute
funds for rehab of 25% set aside &ndash; moved funds and properties to individual activities to comply with HUD requirements.
Beyond H Rental Rehab NSP &ndash; 2 (3-02) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP
&ndash; 2 (3-08) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-11) &ndash;
Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-12) &ndash; Rehab activity decreased
funding temporarily &ndash; no funds available at this time to complete activity (3834 Oakridge).  Beyond H Rental Rehab NSP
&ndash; 2 (3-13) &ndash; Rehab activity decreased funding temporarily &ndash; no funds available at this time to complete
activity (Old Hanley)  Beyond H Rental Rehab NSP &ndash; 2 (3-14) &ndash; Rehab activity decreased funding temporarily
&ndash; no funds available at this time to complete activity (Dardanella)  Beyond Housing Counseling &ndash; NSP &ndash; 5(1)
&ndash; Reduced temporarily &ndash; will fund future expenditures from Program Income  BFL Housing Counseling
&nasNP&pdah52)-Rdcdtmpraiy&mds;wilfnftrepniursfoPormInoe&ma;spFruo&mnshNP&m;dash; 1(4) Reduced budget to reflect
actual acquisition &ndash; developer failed to perform.  Ferguson Rehab- NSP &ndash; 1 (4-1) &ndash; Developer failed to
perform &ndash; HA will take project as part of 25% set aside.  HASLC &ndash; NSP &ndash; 1(1) &ndash; Budget reduced to
reflect actual amount acquired &ndash; any additional properties acquired in the future will be done so with PI.  HASLC Rehab -
NSP - 1(1-1) &ndash; can be reduced to zero&ndash; move to Rubicon  HASLC Rental Rehab &ndash; NSP 2(1-02) &ndash;
Increase budget to $228,127.80  HASLC Rental Rehab &ndash; NSP 2(1-03) &ndash; Increase budget to $178,146.32  HASLC
Rental Rehab &ndash; NSP 2(1-04 &ndash; Increase budget to $296,554.00  HASLC Rental Rehab &ndash; NSP 2(1-05) &ndash;
decrease budget to $0 no funds to rehab at this time  HASLC Rental Acq NSP &ndash; 2(1-06) Acquisition activity set up.  HASLC
Rental Rehab NSP &ndash; 2(1-06) Rehab activity set up and obligated &ndash; need to decrease &ndash; no funds available to
rehab at this time.    Landbanking Ferguson NSP 3 (1)  Reduced temporarily &ndash; will fund future expenditures from Program
Income  Landbanking HASLC NSP 3 (2)  Reduced temporarily &ndash; will fund future expenditures from Program Income  Mark
S Mehlman Homes NSP 1 (13-1) &ndash; Rehab activity set up for one of our Tier 2 developers   Meyer Co. Rehab &ndash; NSP
1(2-1) Reduced to reflect actual amount &ndash; no more activity to complete.  NECAC Housing Counseling  - NSP 5 (3) Reduced
temporarily &ndash; will fund future expenditures from Program Income  Right On &ndash; NSP 1(6) Reduced to reflect actual
amount spent &ndash; no more activity to complete.  Rubicon &ndash; NSP &ndash; 1(16) Reduced to reflect actual amount
spent &ndash; no more activity to complete  Rubicon Rehab &ndash; NSP &ndash; 1(16-1) Increased to reflect new contracts
executed for rehab.  Seabrook Rehab NSP 1 (12-1)  Rehab activity set up for one of our Tier 2 developers   STLPDC &ndash; NSP
1(12)  Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Acq for Landbanking NSP 3(12)
Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Rental Acq NSP 2(12) Reduced to reflect
actual amount spent &ndash; no more activity to complete  Vatterott Rehab NSP 1(11-1)  )  Rehab activity set up for one of our
Tier 2 developers
 Changes made 10/13/10:
 The County has committed all of the Federal and State funding allocated through the NSP program.  The County utilized the
Federal grant funds first and has several "federal" properties ready to rehab beyond our ability to obligate due to cost of the
rehabs and lack of funds.  Budgets far exceed the amount of funding available for the rehab of the remaining properties acquired
under NSP, in an effort to complete the properties on a "first in, first out" method" the  County is in the process of transferring
funding of properties from our Federal allocation to our State allocation.  This process will allow us to complete those properties
ready to go.  Currently the County has development budgets on hand in excessof theFederalandStateallocations by
$4.1million.&bp;Moingthprperiefrmederlo Satwilnohaen aeefctonourovealobigtnofuds.nbs;<p>
 The following changes have been made and property funding will be transferred soon.  Allman Builder NSP 1(8) and Allman
Builder NSP 1(8-1) &ndash; 3639 Edmundson &ndash; moved to State, 1231 Weleba & 6149 Payne moved to 25% set aside
&ndash; sold to families at or below 50% ami.  # of properties changed to 3.   Allman Builder NSP 2(8-1) Budget changed to
reflect actual.  Beyond H Rental Acq NSP 2 (3-13) and (3-14) Addresses to be Moved to State funded.  Beyond H Rental Rehab
NSP 2 (3-02) &ndash; Budget to be changed to reflect actual.  Beyond H Rental Rehab NSP 2 (3-13) and (3-14) Addresses to be
moved to State funded.  Beyond H Rental Rehab NSP 2 (3-14) Budget to be approved once 13 and 14 are moved to State.  Duffe
Nuernberger NSP 1(7) Budget to be changed to reflect actual expenses. Duffe Nuernberger NSP 1(7-1) Budget to be changed to
reflect actual expenses.  Ferguson NSP 1(4) property moved to HASLC.  HASLC NSP - 1(1) 3924 Oakwood moved to
Landbanking, 9141 Darnell, 4309 Dardenne, 11974 Del Reo, to be moved to State.  #of properties changed to 19,  Budget
amount to be changed to reflect actual. HASLC Rehab NSP 1(1-1) added addresses, increased budget to reflect actual.  HASLC
Rental Acq NSP 2( 1-04) (1-05) (1-06) and HASLC Rental Rehab NSP 2(1-04), (1-05) to be moved to State funded properties. (1-
04) will be changed to 25 Forestwood. Landbanking HASLC NSP 3(2) added two properties.  Lemay  NSP 1(5) and Lemay Rehab
NSP 1(5-1) - 244 W Loretta, 712 Military and 938 Erskine to be moved to State funded properties, changed budget and number
of properties to reflect actual.  Right On NSP 1(6) and Right On NSP 1(6-1) Budget to be changed to reflect actual.  Rubicon NSP
1 (16) and 1 (16-1) 9262 Bataan, 9562 Bataan, 11052 Bernice, 3308 Marmary, 8925 Argyle, 10311 Maddox, 2201 Spencer, 9015
North, 11109 Florence all to be moved to State funded.  9432 Echo moved to Landbanking HASLC.  Budgets changed to reflect
actual.  Seabrook Rehab NSP 1(12-1) 11974 Del Reo to be moved to State and budget and property numbers changed to reflect
actual.  Vatterott Rehab NSP 1(11-1) 4309 Dardenne to be moved to State and budget and property numbers changed to reflect
actual.  Moved properties out of Lemay into State grant - moved funds to cover draws for Rubicon and Right On Construction
rehab. Will adjust after QPR.
  4/13/2011
 Made various changes to comply with DRGR procedures.  Added two new activities - Rubicon 2(16-1) Acquisition and Rubicon 2
(16-1) Rehab to record property originally purchased and rehabbed under LMMI activities, but sold to low income homebuyer -
moved to 25% set aside. Deleted Ferguson Rehab, project taken over by HASLC.
 9/22/2011
 Increased Mehlman Budget to include actual budget for Criterion.  Reduced other developers to show actual amount spent -
Allman Acquisition 1(8), Allman Builders Rehab 1(8-1),  Duffe-Nuernberger rehab - added two new activities under 25% set aside
to reflect property 10620 Clarendon, originally acquired and rehabbed by Rubicon under 120% category, but sold to LMI buyer.
  We have initiated a new program to allow homebuyers to select a foreclosed home and an approvedcontractor and
useNSPProgramIncomefunds to rehabthe propertybringingitup to County NSP housingstandard&nb; Ts Hoebeprchase program
lends the homebuyer up to 25% of the purchase price for repairs.  Homebuyers agree not to live in the house until all repairs
have been completed.  The County has four homes under this program in process.
 In addition, during this reporting period the County has created a Hometown Heroes program to provide additional down
payment and closing costs, up to $7,500 to teachers, nurses, emt's, fire fighters, police and veterans.
  Added funds to BH Rehab 2(3-14) Dardenella to begin rehab.  Remainder of funds will come from PI.
 Changes 10/26/11
 Moved 10620 Clarendon Acquistion and Rehab from Rubicon 16(1) to 2 (16-2). Eligible for 25% set aside, sold to low income
homebuyer.    Created new activity to expend Program Income funds for Homebuyer Purchase Program. No change in budget for
this activity.
 Changes 11/10/11
 Completed Beyond Housing NSP 2(3) - and HASLC 2(1) - all activity moved to individual activities - could not delete this activity,
so I completed it in QPR.    Deleted activities;  Beyond Housing Rehab 2 (3-01) moved all activities to individual activities - 3834
Oakridge - moved activity to State funds - deleted Beyond H Rental Rehab NSP 2- (3-12)- HASLC Rental Acq NSP - 2 (1-06) could
not delete this activity, so I completed it in QPR. HASLC Rental Rehab NSP - 2 (1-05) 133 Fenwick moved activity to State.
Added accomplishment proposed numbers to Beyond H Rental Rehab NSP - 2 (3-05) and Beyond H Rental Rehab NSP 2 (3-08)
  Changes 11/30/11 - Added additional proposed PM on 7501 Cory- Beyond H Rental Rehab  2(3-07)
 Changes 1/12/12 - Added funds to new activity Homebuyer purchase program, revised budget amounts to actuals on several
properties, 7111 Woodrow Beyond H Rental Rehab NSP 2- (3-08), Beyond H Rental Rehab NSP - 2 (3-05), Beyond H Rental
Rehab NSP - 2(3-11), Beyond H Rental Rehab NSP - 2(3-10).  Beyond H Rental Acq NSP - 2 (3-12) property moved to State,
changed budget to zero.  Duffe-Nuernberger Rehab - NSP - 1(7-1) changed budget to reflect actual expense
 Changes 01/27/2012 - Changed status of following to completed:  Rubicon 1(16) acquisition, 10620 Clarendon 2 (16-2) acq and
10620 Clarendon 2 (16-2) Rehab and 8646 Moran 2 (16-1)
 Changes 5/16/2012 -  Increased Landbank funding to $664,936.42.  Added Right On Construction 2 (6-1) 321 Averill to 25% set
aside and removed from 120%, originally acquired and rehabbed under Right On Construction 1(6-1),  Property was sold to a
LMI buyer on 4/8/2011 Activity moved to set aside in 2012
 Changes 6/7/12 - Attributed PI to Vatterott Rehab in the amount of $26,538.15 and HASLC rehab in the amount of $26,986.11 -
added funding to the following projects from PI and deobligated funds:  Vatterott Rehab - $10,877.11 - HASLC Rehab 1(1-1)
$38,977.57, BH 6242 Dardanella Rehab $93,542.81, BFL Housing Counseling $4,500, NECAC Housing Counseling $ 3,000.00 -
Rubicon Rehab 1 (16-1) $10,000.00, STLPCD Rental Acq $2,000.00 - Duffe Nuernberger Rehab $564.78 and BH Housing
Counseling $2,000.00.  Deobligated funds and reduced overall budgets to reflect actual expenses paid for completed projects -
United Infrastructure - Lead Testing, Rubicon Rehab 10620 Clarendon Rehab 2 (16-2), and Landbanking FergusonAcq and
DemoforLandbanking.
  Changes 6/13/12 - Removed 1500 Farmview and 11550 Darlington from HASLC Rehab 1(1-1) and reallocated to be rehabed
under NSP3 Federal grant; Entered quarterly performance measures for HASLC rehab; Entered additional properties to be
demolished and land banked - moved from Rubicon Rehab 1 (16-1)  and HASLC Rehab 1 (1-1) to Landbanking HASLC 3(2)
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A: Areas of Greatest Need St. Louis County has seen a dramatic increase in
foreclosure activity from 2006 through 2008. The HUD model used to predict 18 month foreclosure start rates estimated 10,028
foreclosure starts for St. Louis County from January 2007 through June 2008. A review of foreclosure starts (Notices of
Appointment of Successor Trustee) from the St. Louis County Recorder of Deeds found 9,840 starts. During that time period,
there were 5922 actual foreclosures, so 60% of all foreclosure starts were resulted in a foreclosure. We summarized foreclosures
from January 2007 through June 2008 by census tract, and calculated a rate of foreclosures per single family residences
(detached homes and condominiums) from 2008 County assessment records. The average rate was 1.68% of homes underwent
a foreclosure. The resulting areas included one standard deviation above the average. We consider this data set to be the most
important indicator of need, and define greatest need as being above the county average. Maps showing the various data we
used to show the need are found in our Amendment to our 2008 Consolidated Plan. Using the indicators, the County identified
the area of north county from the City Limits, to the Missouri River to the Norfolk Southern Railroad on the south, following to
Lindbergh south to Page, east to 170 then south to Olive east to the city limits. Also the unincorporated area of south county
known generally as Lemay. These areas are those considered by St. Louis County to be of greatest need. B. DISTRIBUTION AND
USES OF FUNDS Strategies for the Neighborhood Stabilization Program in St Louis County AREA Strategies Utilizing three
different approaches to neighborhood targeting, the County has identified neighborhoods for specific attention under the NSP. A -
Acquisition/rehabilitation on a large scale with financing mechanism - Concentrated neighborhood revitalization, rehabilitation of
multiple properties to restore marketability and move toward recovery. B - Acquisition/rehabilitation on a scattered site scale with
financing mechanism - Selective rehabilitation of individual properties for the purposes of stabilizing a neighborhood otherwise
intact and fairly marketable. C - Acquisition/Demolition/Land Banking - For redevelopment of property beyond its functional use
and in a blighted condition. Mainly to be utilized in severely distressed neighborhoods C. DEFINITIONS AND DESCRIPTIONS
Blighted structure &ndash; As stated in section 99.320 of the Missouri Revised Statutes. Affordable rents &ndash; 1. A monthly
amount not to exceed 30% of 1/12th of the gross annual income of household members, minus an allowance for tenant
furnished utilities and other services, as defined by the St Louis County Housing Authority. 2. Missouri Housing Development
Commission's established rent levels. D. LOW INCOME TARGETING The County will use a minimum of 25% of the NSP allocation
to provide housing for families at or below 50% AMI E. ACQUISITIONS & RELOCATION The County anticipates demolishing only
properties that meet the definition of blighted structure and cannot feasibly be rehabilitated to a marketable condition. Therefore,
no low- and moderate &ndash; income dwelling units will be demolished under this grant.  Distribution and and Uses of Funds :
1. Acquisition/Rehabilitation and resale to income eligible homebuyers; 2. Acquisition/rehabilitation and rental which will include
two sub-activities: a. Rental to income eligible families under a lease purchase program i. Eligible tenants will sign 6-12 month
extendable leases ii. Eligible tenants will undergo counseling and education in preparation for homeownership b. Rental to income
eligible families for traditional rental programs 3. Acquisition/Demolition/Redevelopment of units for land banking or other eligible
purposes 4. As a financing mechanism to ensure affordability through loans to developers, down payment assistance, and
primarily for the purchasers of activities 1 and 2, above. 5. Administration of the program, not to exceed 10% of the NSP
allocation and 10% of program income.
 Changes made on 9/10/09
 Added activities Rehabilitation/reconstruction of residential property as activity numbers:  NSP 1(1-1)HASLC, 1(2-1)Meyer
Company, 1(4-1)Ferguson, 1(5-1) LHP, 1(6-1) Right On Construction, 1(7-1) Duffe Nuernberger, 1(8-1) Allman Builders, 2(1-1)
HASLC, and 2(3-1)Beyond Housing .  Also added 2(1)  to allow HASLC to acquire property for rental.  Added funds to 1-12
STLPDC by transfering from 5(3) NECAC ($25,000)
  Changes made on 11/9/09
 Fully committed administrative funds, Added development funds to Housing Authority NSP 2 (1-1) and Beyond Housing 2 (3-1)
for rental, and added development fund to Right on Construction 1 (6-1), Duffe Nuernberger 1(7-1) and 1(8-1) Allman Builders
for sale development projects  in order to accomplish this I reduced the overall Rental category by $535,516 and increased the
for sale category by that same amount.  We are now fully commited
 Changes made on 11/10/09
 Changed subrecipient for NSP 3(1) from Lemay housing partnership to Ferguson - they will lsnd bank - Lemay will not.  Added
new developer to take over work for Meyer Company - Rubicon Inc, NSP - 1 (16) for acquistion and NSP - 1 (16-1) for rehab
 Changes made pm 11/10/09
 Renamed Rubicon Rehab for NSP 1 (16-1) and changed the location of Landbank from Lemay to City of Ferguson
 Changes made on 12/15/09
 changed all activity numbers to identify NAME of developer or subrecipient - should make both action plan and QPR easier to
read
 Changes made on 12/16/09
 Added new activities per HUD requirement to give each property to be considered in the 25% @ 50% of median income its own
activity number.
 Changes made on 1/7/10
 Added new activities per HUD requirement to give each property acquisition to be considered in the 25% @ 50% of median
income its own activity number. Adjusted budgets to reflect actual acquistion and development costs for those set aside activities
- those with zero balances are being reviewed by County for accuracy and efficiency.
 Changed administration amount to increase  CPDC.
 3-10 changes
 Changed budget amounts to reflect new information, created two new actiivites to track program delivery for lead work (United
Infrastructure) and RFP preparation (CPDC)

 4-10
 made budget and obligation changes to reflect actual contract agreements - under NSP 1 and NSP 2 activities - including
creation of two new activities (Vatterott NSP and Mehlman) for sale developerties under RFP also added United Infrastructure
and CDPC as program delivery consultants for the Lead and RFP processes respectively.
 Summary of changes:  Added BH Acq 2(3-12) and 2(3-13).  Reduced budget of Beyonh H Renatl Rehab NSP  2(3-01) to zero
and moved funds and activities to individual rehab addressess beginning with BH Rehab 2(3-02) Added BH Rehab 2(3-07 - 08- -
09 -10 -11 -12 -13) Reduced BH Counseling - reduced BFL Counseling to zero temporarily (will be funded from PI) Reduce Meyer
Rehab 1(2-1) to actual - moved to Rubicon, Reduced NECAC Counseling to zero temporarily (will be funded from PI).  Increase
Rubicon Rehab to reflect contract amount, Reduce STLPDC Landbanking to reflect actual - no more properties to be acquired at
this time,

 Changes  made to 7-15-10 submitted action plan
 Reduced project NSP 2-b in order to move funds to needed rehab of NSP 1 &ndash; NSP2-b still within 25% set aside.  Admin
CPDC NSP 4(9)  - Reduced overall budget by $20,000 to create program delivery activity &ndash; CPDC Program Delivery under
Acquisition and Rehabilitation category $20,000 Allman Builder Rehab NSP 2(8-02) &ndash; Rehab Activity for 25% set aside to
assist families at 50% of AMI &ndash; property initially acquired under 120% category &ndash; however homebuyer's income
was below 50% - activity funds into set aside category for rehab. Allman Builder NSP 1(8) &ndash; Reduced budget in this
category to move two properties acquired from 120% category to 50% or below category.  Homebuyers met the low income
threshold.   Allman Builder Rehab NSP 2(8-01) - Rehab Activity for 25% set aside to assist families at 50% of AMI &ndash;
property initially acquired under 120% category &ndash; however homebuyer's income was below 50% - activity funds into set
aside category for rehab.  Beyond H Rental Acq NSP &ndash; 2 (3-13) &ndash; Acquisition activity initially set up for property
that never closed &ndash; new property acquired 2839 Old Hanley.   Beyond H Rental Acq NSP &ndash; 2 (3-14) &ndash;
Acquisition activity set up. Beyond H Rental Rehab NSP &ndash; 2 (3-01) &ndash; Rehab activity initially set up to distribute
funds for rehab of 25% set aside &ndash; moved funds and properties to individual activities to comply with HUD requirements.
Beyond H Rental Rehab NSP &ndash; 2 (3-02) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP
&ndash; 2 (3-08) &ndash; Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-11) &ndash;
Rehab activity increased funding for rehab.  Beyond H Rental Rehab NSP &ndash; 2 (3-12) &ndash; Rehab activity decreased
funding temporarily &ndash; no funds available at this time to complete activity (3834 Oakridge).  Beyond H Rental Rehab NSP
&ndash; 2 (3-13) &ndash; Rehab activity decreased funding temporarily &ndash; no funds available at this time to complete
activity (Old Hanley)  Beyond H Rental Rehab NSP &ndash; 2 (3-14) &ndash; Rehab activity decreased funding temporarily
&ndash; no funds available at this time to complete activity (Dardanella)  Beyond Housing Counseling &ndash; NSP &ndash; 5(1)
&ndash; Reduced temporarily &ndash; will fund future expenditures from Program Income  BFL Housing Counseling
&nasNP&pdah52)-Rdcdtmpraiy&mds;wilfnftrepniursfoPormInoe&ma;spFruo&mnshNP&m;dash; 1(4) Reduced budget to reflect
actual acquisition &ndash; developer failed to perform.  Ferguson Rehab- NSP &ndash; 1 (4-1) &ndash; Developer failed to
perform &ndash; HA will take project as part of 25% set aside.  HASLC &ndash; NSP &ndash; 1(1) &ndash; Budget reduced to
reflect actual amount acquired &ndash; any additional properties acquired in the future will be done so with PI.  HASLC Rehab -
NSP - 1(1-1) &ndash; can be reduced to zero&ndash; move to Rubicon  HASLC Rental Rehab &ndash; NSP 2(1-02) &ndash;
Increase budget to $228,127.80  HASLC Rental Rehab &ndash; NSP 2(1-03) &ndash; Increase budget to $178,146.32  HASLC
Rental Rehab &ndash; NSP 2(1-04 &ndash; Increase budget to $296,554.00  HASLC Rental Rehab &ndash; NSP 2(1-05) &ndash;
decrease budget to $0 no funds to rehab at this time  HASLC Rental Acq NSP &ndash; 2(1-06) Acquisition activity set up.  HASLC
Rental Rehab NSP &ndash; 2(1-06) Rehab activity set up and obligated &ndash; need to decrease &ndash; no funds available to
rehab at this time.    Landbanking Ferguson NSP 3 (1)  Reduced temporarily &ndash; will fund future expenditures from Program
Income  Landbanking HASLC NSP 3 (2)  Reduced temporarily &ndash; will fund future expenditures from Program Income  Mark
S Mehlman Homes NSP 1 (13-1) &ndash; Rehab activity set up for one of our Tier 2 developers   Meyer Co. Rehab &ndash; NSP
1(2-1) Reduced to reflect actual amount &ndash; no more activity to complete.  NECAC Housing Counseling  - NSP 5 (3) Reduced
temporarily &ndash; will fund future expenditures from Program Income  Right On &ndash; NSP 1(6) Reduced to reflect actual
amount spent &ndash; no more activity to complete.  Rubicon &ndash; NSP &ndash; 1(16) Reduced to reflect actual amount
spent &ndash; no more activity to complete  Rubicon Rehab &ndash; NSP &ndash; 1(16-1) Increased to reflect new contracts
executed for rehab.  Seabrook Rehab NSP 1 (12-1)  Rehab activity set up for one of our Tier 2 developers   STLPDC &ndash; NSP
1(12)  Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Acq for Landbanking NSP 3(12)
Reduced to reflect actual amount spent &ndash; no more activity to complete  STLPDC Rental Acq NSP 2(12) Reduced to reflect
actual amount spent &ndash; no more activity to complete  Vatterott Rehab NSP 1(11-1)  )  Rehab activity set up for one of our
Tier 2 developers
 Changes made 10/13/10:
 The County has committed all of the Federal and State funding allocated through the NSP program.  The County utilized the
Federal grant funds first and has several "federal" properties ready to rehab beyond our ability to obligate due to cost of the
rehabs and lack of funds.  Budgets far exceed the amount of funding available for the rehab of the remaining properties acquired
under NSP, in an effort to complete the properties on a "first in, first out" method" the  County is in the process of transferring
funding of properties from our Federal allocation to our State allocation.  This process will allow us to complete those properties
ready to go.  Currently the County has development budgets on hand in excessof theFederalandStateallocations by
$4.1million.&bp;Moingthprperiefrmederlo Satwilnohaen aeefctonourovealobigtnofuds.nbs;<p>
 The following changes have been made and property funding will be transferred soon.  Allman Builder NSP 1(8) and Allman
Builder NSP 1(8-1) &ndash; 3639 Edmundson &ndash; moved to State, 1231 Weleba & 6149 Payne moved to 25% set aside
&ndash; sold to families at or below 50% ami.  # of properties changed to 3.   Allman Builder NSP 2(8-1) Budget changed to
reflect actual.  Beyond H Rental Acq NSP 2 (3-13) and (3-14) Addresses to be Moved to State funded.  Beyond H Rental Rehab
NSP 2 (3-02) &ndash; Budget to be changed to reflect actual.  Beyond H Rental Rehab NSP 2 (3-13) and (3-14) Addresses to be
moved to State funded.  Beyond H Rental Rehab NSP 2 (3-14) Budget to be approved once 13 and 14 are moved to State.  Duffe
Nuernberger NSP 1(7) Budget to be changed to reflect actual expenses. Duffe Nuernberger NSP 1(7-1) Budget to be changed to
reflect actual expenses.  Ferguson NSP 1(4) property moved to HASLC.  HASLC NSP - 1(1) 3924 Oakwood moved to
Landbanking, 9141 Darnell, 4309 Dardenne, 11974 Del Reo, to be moved to State.  #of properties changed to 19,  Budget
amount to be changed to reflect actual. HASLC Rehab NSP 1(1-1) added addresses, increased budget to reflect actual.  HASLC
Rental Acq NSP 2( 1-04) (1-05) (1-06) and HASLC Rental Rehab NSP 2(1-04), (1-05) to be moved to State funded properties. (1-
04) will be changed to 25 Forestwood. Landbanking HASLC NSP 3(2) added two properties.  Lemay  NSP 1(5) and Lemay Rehab
NSP 1(5-1) - 244 W Loretta, 712 Military and 938 Erskine to be moved to State funded properties, changed budget and number
of properties to reflect actual.  Right On NSP 1(6) and Right On NSP 1(6-1) Budget to be changed to reflect actual.  Rubicon NSP
1 (16) and 1 (16-1) 9262 Bataan, 9562 Bataan, 11052 Bernice, 3308 Marmary, 8925 Argyle, 10311 Maddox, 2201 Spencer, 9015
North, 11109 Florence all to be moved to State funded.  9432 Echo moved to Landbanking HASLC.  Budgets changed to reflect
actual.  Seabrook Rehab NSP 1(12-1) 11974 Del Reo to be moved to State and budget and property numbers changed to reflect
actual.  Vatterott Rehab NSP 1(11-1) 4309 Dardenne to be moved to State and budget and property numbers changed to reflect
actual.  Moved properties out of Lemay into State grant - moved funds to cover draws for Rubicon and Right On Construction
rehab. Will adjust after QPR.
  4/13/2011
 Made various changes to comply with DRGR procedures.  Added two new activities - Rubicon 2(16-1) Acquisition and Rubicon 2
(16-1) Rehab to record property originally purchased and rehabbed under LMMI activities, but sold to low income homebuyer -
moved to 25% set aside. Deleted Ferguson Rehab, project taken over by HASLC.
 9/22/2011
 Increased Mehlman Budget to include actual budget for Criterion.  Reduced other developers to show actual amount spent -
Allman Acquisition 1(8), Allman Builders Rehab 1(8-1),  Duffe-Nuernberger rehab - added two new activities under 25% set aside
to reflect property 10620 Clarendon, originally acquired and rehabbed by Rubicon under 120% category, but sold to LMI buyer.
  We have initiated a new program to allow homebuyers to select a foreclosed home and an approvedcontractor and
useNSPProgramIncomefunds to rehabthe propertybringingitup to County NSP housingstandard&nb; Ts Hoebeprchase program
lends the homebuyer up to 25% of the purchase price for repairs.  Homebuyers agree not to live in the house until all repairs
have been completed.  The County has four homes under this program in process.
 In addition, during this reporting period the County has created a Hometown Heroes program to provide additional down
payment and closing costs, up to $7,500 to teachers, nurses, emt's, fire fighters, police and veterans.
  Added funds to BH Rehab 2(3-14) Dardenella to begin rehab.  Remainder of funds will come from PI.
 Changes 10/26/11
 Moved 10620 Clarendon Acquistion and Rehab from Rubicon 16(1) to 2 (16-2). Eligible for 25% set aside, sold to low income
homebuyer.    Created new activity to expend Program Income funds for Homebuyer Purchase Program. No change in budget for
this activity.
 Changes 11/10/11
 Completed Beyond Housing NSP 2(3) - and HASLC 2(1) - all activity moved to individual activities - could not delete this activity,
so I completed it in QPR.    Deleted activities;  Beyond Housing Rehab 2 (3-01) moved all activities to individual activities - 3834
Oakridge - moved activity to State funds - deleted Beyond H Rental Rehab NSP 2- (3-12)- HASLC Rental Acq NSP - 2 (1-06) could
not delete this activity, so I completed it in QPR. HASLC Rental Rehab NSP - 2 (1-05) 133 Fenwick moved activity to State.
Added accomplishment proposed numbers to Beyond H Rental Rehab NSP - 2 (3-05) and Beyond H Rental Rehab NSP 2 (3-08)
  Changes 11/30/11 - Added additional proposed PM on 7501 Cory- Beyond H Rental Rehab  2(3-07)
 Changes 1/12/12 - Added funds to new activity Homebuyer purchase program, revised budget amounts to actuals on several
properties, 7111 Woodrow Beyond H Rental Rehab NSP 2- (3-08), Beyond H Rental Rehab NSP - 2 (3-05), Beyond H Rental
Rehab NSP - 2(3-11), Beyond H Rental Rehab NSP - 2(3-10).  Beyond H Rental Acq NSP - 2 (3-12) property moved to State,
changed budget to zero.  Duffe-Nuernberger Rehab - NSP - 1(7-1) changed budget to reflect actual expense
 Changes 01/27/2012 - Changed status of following to completed:  Rubicon 1(16) acquisition, 10620 Clarendon 2 (16-2) acq and
10620 Clarendon 2 (16-2) Rehab and 8646 Moran 2 (16-1)
 Changes 5/16/2012 -  Increased Landbank funding to $664,936.42.  Added Right On Construction 2 (6-1) 321 Averill to 25% set
aside and removed from 120%, originally acquired and rehabbed under Right On Construction 1(6-1),  Property was sold to a
LMI buyer on 4/8/2011 Activity moved to set aside in 2012
 Changes 6/7/12 - Attributed PI to Vatterott Rehab in the amount of $26,538.15 and HASLC rehab in the amount of $26,986.11 -
added funding to the following projects from PI and deobligated funds:  Vatterott Rehab - $10,877.11 - HASLC Rehab 1(1-1)
$38,977.57, BH 6242 Dardanella Rehab $93,542.81, BFL Housing Counseling $4,500, NECAC Housing Counseling $ 3,000.00 -
Rubicon Rehab 1 (16-1) $10,000.00, STLPCD Rental Acq $2,000.00 - Duffe Nuernberger Rehab $564.78 and BH Housing
Counseling $2,000.00.  Deobligated funds and reduced overall budgets to reflect actual expenses paid for completed projects -
United Infrastructure - Lead Testing, Rubicon Rehab 10620 Clarendon Rehab 2 (16-2), and Landbanking FergusonAcq and
DemoforLandbanking.
  Changes 6/13/12 - Removed 1500 Farmview and 11550 Darlington from HASLC Rehab 1(1-1) and reallocated to be rehabed
under NSP3 Federal grant; Entered quarterly performance measures for HASLC rehab; Entered additional properties to be
demolished and land banked - moved from Rubicon Rehab 1 (16-1)  and HASLC Rehab 1 (1-1) to Landbanking HASLC 3(2)
Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

$12,598,097.69

$12,733,681.45
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Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,534,027.55

$12,563,132.97

$9,202,078.24

$3,361,054.73

Program Income Received: $3,361,054.73

Total Funds Expended: $12,532,577.55

Match Contribution: $27,694.00

Overall Progress Narrative:

 The Office of Community Development is in the process of determining the most appropriate and NSP-eligible end-use for the properties
acquired and demolished under this program. This has involved the solicitation of input from local municipalities and community partners.  We
expect to be able to report the National Objectives, NSP-Eligible Activities and NSP-Eligible End-Use in the next reporting cycle.
 No NSP-rehabbed properties have been sold or leased this quarter.  However, OCD staff has initiated monitoring of all NSP rental properties
this reporting cycle to ensure the long-term affordability and program compliance.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-29-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Demolition/
Redevelopment for
Landbanking
Acquisition/Demolition/
Redevelopment for
Landbanking
Acquisition/Demolition/
Redevelopment for
Landbanking
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental

Landbanking
Ferguson - NSP - 3
(1)
Landbanking HASLC -
NSP - 3 (2)

STLPDC Acq for
Landbanking - NSP -
3(12)
Allman Builder Rehab
-  NSP 2(8-02)
Allman Builder Rehab
- NSP 2(8-01)
Allman Builder Rehab
NSP 2(8-03)
Beyond H Rental -
NSP - 2(3)
Beyond H Rental Acq
NSP - 2 (3-02)
Beyond H Rental Acq
NSP - 2 (3-03)
Beyond H Rental Acq
NSP - 2 (3-04)
Beyond H Rental Acq
NSP - 2 (3-05)
Beyond H Rental Acq
NSP - 2 (3-06)
Beyond H Rental Acq
NSP - 2 (3-07)
Beyond H Rental Acq
NSP - 2 (3-08)
Beyond H Rental Acq
NSP - 2 (3-09)
Beyond H Rental Acq
NSP - 2 (3-10)
Beyond H Rental Acq
NSP - 2 (3-11)
Beyond H Rental Acq
NSP - 2 (3-12)
Beyond H Rental Acq
NSP - 2 (3-13)

Acquisition and
Demo for
landbanking
Acq & Demo for
landbanking

STLPDC

Allman rehab of
1231 Weleba
Allman rehab of
6149 Payne
Rehab of  6152
Shillington
Beyond Housing

BH Acq  of 7631
Santa Monica
BH Acq of 3808
Oakridge
BH Acq  of 6610
Kahn
BH Acq of 6913
Leedale
BH Rental Acq of
8301 Flora
BH Rental Acq
for 7501 Cory
BH Rental Acq of
7111 Woodrow
BH Rental Acq of
4131 Crestland
BH Rental Acq of
2623 Carson
BH Rental Acq of
2850 Chadwick
BH Rental Acq of
3834 Oak Ridge
BH Rental Acq of
2839 Old Hanley

$12,598,097.69 $9,202,078.24 $3,395,119.45

$41,010.00 $41,010.00 $0.00

$1,633,859.12 $1,252,281.96 $381,577.16

$6,000.00 $6,000.00 $0.00

$130,373.17 $130,373.17 $0.00

$77,716.95 $77,716.95 $0.00

$123,579.47 $70,207.33 $53,372.14

$0.00 $0.00 $0.00

$14,450.00 $14,450.00 $0.00

$18,000.00 $18,000.00 $0.00

$33,750.00 $33,750.00 $0.00

$18,000.00 $18,000.00 $0.00

$30,600.00 $30,600.00 $0.00

$15,750.00 $15,750.00 $0.00

$6,304.16 $6,304.16 $0.00

$45,000.00 $45,000.00 $0.00

$42,600.00 $42,600.00 $0.00

$42,500.00 $42,500.00 $0.00

$0.00 $0.00 $0.00

$52,074.75 $52,074.75 $0.00
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Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-29-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental

Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental

Beyond H Rental Acq
NSP - 2 (3-14)
Beyond H Rental
Rehab NSP - 2 (3-02)

Beyond H Rental
Rehab NSP - 2 (3-03)
Beyond H Rental
Rehab NSP - 2 (3-04)
Beyond H Rental
Rehab NSP - 2 (3-05)
Beyond H Rental
Rehab NSP - 2 (3-06)
Beyond H Rental
Rehab NSP - 2 (3-07)
Beyond H Rental
Rehab NSP - 2 (3-08)
Beyond H Rental
Rehab NSP - 2 (3-09)
Beyond H Rental
Rehab NSP - 2 (3-10)
Beyond H Rental
Rehab NSP - 2 (3-11)
Beyond H Rental
Rehab NSP - 2 (3-14)
HASLC Rental  Acq
NSP - 2 (1)
HASLC Rental  Acq
NSP - 2 (1-03)
HASLC Rental Acq
NSP - 2 (1-02)
HASLC Rental Acq -
NSP 2 (1-04)
HASLC Rental Acq
NSP - 2 (1-05)
HASLC Rental Acq
NSP - 2 (1-06)
HASLC Rental Rehab
NSP - 2 (1-02)
HASLC Rental Rehab
NSP - 2 (1-03)
HASLC Rental Rehab
NSP - 2 (1-04)

BH Rental Acq of
6242 Dardanella
BH Rehab of
7631 Santa
Monica
BH Rehab of
3808 Oakridge
BH Rehab of
6610 Kahn
BH Rehab of
6913 Leedale
BH Rehab of
8301 Flora
BH Rehab of
7501 Cory
BH Rehab of
7111 Woodrow
BH Rehab of
4131 Crestland
BH Rehab of
2623 Carson
BH Rehab of
2850 Chadwick
BH Rehab of
6242 Dardanella
HASLC

HA Rental Acq of
9182 Huiskamp
HA  - NSP Acq of
204 Ames
HA Acq of 25
Forestwood
HA Acq of 133
Fenwick
HA Rental Acq of
1038 Renshaw
HA Rehab of 204
Ames
HA Rehab of
9182 Huiskamp
HA Rehab of 25
Forestwood

$19,305.00 $19,305.00 $0.00

$110,125.62 $110,125.62 $0.00

$109,245.75 $109,245.75 $0.00

$61,593.56 $48,737.46 $12,856.10

$84,703.84 $84,703.84 $0.00

$107,206.48 $107,206.48 $0.00

$108,346.43 $108,346.43 $0.00

$129,306.64 $100,355.36 $28,951.28

$102,910.35 $102,910.35 $0.00

$103,196.02 $53,861.03 $49,334.99

$123,117.66 $107,638.14 $15,479.52

$151,936.00 $38,641.43 $113,294.57

$0.00 $0.00 $0.00

$48,860.64 $48,860.64 $0.00

$23,830.20 $23,830.20 $0.00

$2,685.20 $2,685.20 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$199,450.32 $139,342.17 $60,108.15

$194,043.30 $0.00 $194,043.30

$183,751.16 $130,098.83 $53,652.33
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Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-29-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab for
Rental

Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental
Acquisition/Rehab for
Rental

Acquisition/Rehab for
Rental
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale

Right On
Construction Acq 2
(6-1) 321 Averill
Right On Rehab NSP
2(6-1) 321 Averill
Rubicon Acq 2 (16-1)
8646 Moran
Rubicon Acq 2 (16-2)
10620 Clarendon
Rubicon Rehab 2
(16-1) 8646 Moran
Rubicon Rehab 2
(16-2) 10620
Clarendon
STLPDC Rental Acq -
NSP - 2(12)
Allman Builder - NSP
- 1(8)
Allman Builder Rehab
- NSP 1(8-1)
Beyond Housing
Counseling - NSP - 5
(1)
BFL Housing
Counseling - NSP - 5
(2)
CPDC Program
Delivery
Duffe-Nuernberger -
NSP - 1(7)

Duffe-Nuernberger
Rehab - NSP - 1 (7-
1)
Ferguson - NSP -
1(4)
HASLC - NSP - 1(1)

HASLC Rehab - NSP -
1(1-1)
Homebuyer Purchase
Program  - 1 (17-1)

Lemay - NSP - 1(5)

Right On Acq of
321 Averill

Right On Rehab
of 321 Averill
8646 Moran
Acquisition
10620 Clarendon
Acquisition
8646 Moran
Rehab
10620 Clarendon
Rehab

STLPDC

Allman Builders

Allman Builders
Rehab
Housing
Counseling

Housing
Counseling

RFP Program
Delivery
Duffe-
Nuernberger
Realty
Duffe-
Nuernberger
Rehab
City of Ferguson

HASLC

HASLC Rehab

Homebuyer
Purchase
Program
Lemay Housing
Partnership

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$23,180.17 $23,180.17 $0.00

$36,550.00 $36,550.00 $0.00

$197,622.52 $48,863.97 $148,758.55

$157,289.91 $20,346.77 $136,943.14

$10,000.00 $10,000.00 $0.00

$110,307.87 $110,307.87 $0.00

$558,867.42 $489,920.81 $68,946.61

$34,000.00 $27,000.00 $7,000.00

$12,500.00 $6,500.00 $6,000.00

$28,968.75 $20,000.00 $8,968.75

$161,378.44 $161,378.44 $0.00

$471,323.31 $443,713.84 $27,609.47

$2,193.89 $2,193.89 $0.00

$605,147.39 $605,147.39 $0.00

$546,688.74 $228,774.27 $317,914.47

$366,935.00 $119,130.32 $247,804.68

$78,819.52 $78,819.52 $0.00
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Grant Number:              B-08-UN-29-0001
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Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-29-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale

Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Acquisition/Rehab for
Resale
Administration

Administration

Lemay Rehab - NSP -
1 (5-1)

Mark S Mehlman
Homes NSP 1 (13-1)
Meyer Co - NSP -
1(2)
Meyer Co Rehab -
NSP 1 (2-1)
NECAC Housing
Counseling - NSP 5
(3)
Right On - NSP - 1(6)

Right On Rehab -
NSP - 1 (6-1)

Rubicon - NSP - 1
(16)
Rubicon Rehab - NSP
- 1 (16-1)
Seabrook Rehab NSP
1 (12-1)
STLPDC - NSP-
1(12)
United Infrastructure

Vatterott Rehab NSP
-1(11-1)
Admin - CPDC - NSP
- 4 (9)
Admin - St Louis Co -
NSP - 4(1)

Lemay Housing
Partnership
Rehab
Mehlman
Rehabs
Meyer Company

The Meyer
Company Rehab
Housing
Counseling

Right On
Construction
Right On
Construction
Rehab
Rubicon  -
Acquistion
Rubicon Rehab

Seabrook Rehab

STLPDC

Lead Testing

Vatterott Rehab

CPDC

Adminstration

$202,197.45 $140,706.58 $61,490.87

$483,561.47 $262,102.11 $221,459.36

$35,000.00 $35,000.00 $0.00

$86,864.75 $86,864.75 $0.00

$12,000.00 $3,000.00 $9,000.00

$181,545.64 $181,545.64 $0.00

$795,273.84 $516,476.79 $278,797.05

$293,575.00 $293,575.00 $0.00

$1,285,813.06 $670,913.52 $614,899.54

$185,636.51 $100,418.78 $85,217.73

$34,000.00 $34,000.00 $0.00

$14,338.00 $13,728.00 $610.00

$466,365.29 $281,635.19 $184,730.10

$260,157.00 $260,157.00 $0.00

$664,814.96 $657,615.37 $6,299.59

Grantee Activity Number:                        Admin - CPDC - NSP - 4 (9)
Activity Title:                                             CPDC

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

NSP - 4 Administration

Projected Start Date: Projected End Date:

02/01/2009 01/31/2010
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Admin - CPDC - NSP - 4 (9)
Activity Title:                                             CPDC
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

CPDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$260,157.00

$260,157.00

$260,157.00

$260,157.00

$260,157.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $260,157.00

CPDC $260,157.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Contract completed and ended 01-31-2011

Activity Description

Location Description:

 No activity this reporting period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Admin - St Louis Co - NSP - 4(1)
Activity Title:                                             Adminstration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - 4 Administration

Projected Start Date: Projected End Date:

01/01/2009 09/30/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

St Louis HOME Consortium

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$664,814.96

$664,814.96

$664,814.96

$663,914.96

$657,615.37

$6,299.59

Program Income Received: $55,350.00

Total Funds Expended: $663,364.96

St Louis HOME Consortium $663,364.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Administrative funds

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Admin - St Louis Co - NSP - 4(1)
Activity Title:                                             Adminstration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Allman Builder - NSP - 1(8)
Activity Title:                                             Allman Builders

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 12/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allman Builders

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,307.87

$110,307.87

$110,307.87

$110,307.87

$110,307.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $110,307.87

Allman Builders $110,307.87

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Allman Builder - NSP - 1(8)
Activity Title:                                             Allman Builders

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties -
 Performance measures reported under NSP 1 (8-1)Allman Builder's Rehab.
 Activity complete all homes sold under activity shown above as of 4/19/2010

Activity Description

North County - Property addresses:  5250 Springtrail - 9616 St. Girard - 718 Wesley -

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Allman Builder Rehab -  NSP 2(8-02)
Activity Title:                                             Allman rehab of 1231 Weleba

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allman Builders

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Allman Builder Rehab -  NSP 2(8-02)
Activity Title:                                             Allman rehab of 1231 Weleba
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,373.17

$130,373.17

$130,373.17

$130,373.17

$130,373.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,373.17

Allman Builders $130,373.17

Match Contributed: $12,394.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project complete - property sold to a low income homebuyer

Activity Description

1231 Weleba

Location Description:

 validated address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Allman Builder Rehab - NSP 1(8-1)
Activity Title:                                             Allman Builders Rehab

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Allman Builder Rehab - NSP 1(8-1)
Activity Title:                                             Allman Builders Rehab
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allman Builders

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$558,867.42

$558,867.42

$558,867.42

$558,867.42

$489,920.81

$68,946.61

Program Income Received: $212,192.16

Total Funds Expended: $558,867.42

Allman Builders $558,867.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funding for the rehabilitation of properties acquired under NSP as Tier one developer and respondent to RFP Properties
 Move 6152 Shillington to 25% set aside, sold to homebuyer at or below 50% area median income
 Performance measurements moved from Allman Acquisition NSP 1 (8)  to this activity
 Completed Activity Actual End date:  12/30/2011

Activity Description



14313

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Allman Builder Rehab - NSP 1(8-1)
Activity Title:                                             Allman Builders Rehab

North St. Louis County - 5250 Springtrail - 9616 St. Girard - 718 Wesley - 7064 Raymond -

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Allman Builder Rehab - NSP 2(8-01)
Activity Title:                                             Allman rehab of 6149 Payne

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 09/11/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allman Builders

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,716.95

$77,716.95

$77,716.95

$77,716.95

$77,716.95

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Allman Builder Rehab - NSP 2(8-01)
Activity Title:                                             Allman rehab of 6149 Payne

Total Funds Expended: $77,716.95

Allman Builders $77,716.95

Match Contributed: $15,300.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project complete - property sold to a low income homebuyer
 changed budget to reflect actual expenses
 Completed Activity Actual End date: 10/7/2010

Activity Description

6149 Payne

Location Description:

 Trying to correct performance measurements on previously completed project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Allman Builder Rehab NSP 2(8-03)
Activity Title:                                             Rehab of  6152 Shillington

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

01/01/2010 12/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Allman Builder Rehab NSP 2(8-03)
Activity Title:                                             Rehab of  6152 Shillington
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Allman Builders

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,579.47

$123,579.47

$123,579.47

$123,579.47

$70,207.33

$53,372.14

Program Income Received: $0.00

Total Funds Expended: $123,579.47

Allman Builders $123,579.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property awarded to Allman via RFP - construction completed and sold to a low income homebuyer
 Completed Activity Actual End date:  12/30/2011

Activity Description

6152 Shillington

Location Description:

 Adjusted budget and obligation to actual. Validated address &ndash; closed project

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental - NSP - 2(3)
Activity Title:                                             Beyond Housing

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Beyond Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental - NSP - 2(3)
Activity Title:                                             Beyond Housing

 Acquisition of foreclosed properties. Increased the number of units and dollar amount of properties to be acquired to 11 and $800,000
respectively  all properties acquired - acquisition portion of project complete - Acquisition of following activity numbers:  Beyond H Rental Acq
NSP - 2(3-02), (3-03), (3-04), (3-05), (3-06), (3-07), (3-08), (3-09), (3-10), (3-11), (3-12) and      (3-13).
 Reducing the # of units - will accurately report under rehab activities
 Completed Activity Actual End date:  9/30/2011

Activity Description

North St Louis County

Location Description:

 No activity this reporting period
 Reduced # of housing units to avoid duplicate reporting - reporting in rehab of activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-02)
Activity Title:                                             BH Acq  of 7631 Santa Monica

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$14,450.00

$14,450.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-02)
Activity Title:                                             BH Acq  of 7631 Santa Monica
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,450.00

$14,450.00

$14,450.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $14,450.00

Beyond Housing $14,450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside to be developed under Beyond H Rental Rehab NSP 2(3-02)
 Removed all performance measurments - will be recorded in BH Rental Rehab 2 (3-02)
 Completed Activity Actual End date: 9/6/2011

Activity Description

7631 Santa Monica, St. Louis, MO  63121

Location Description:

 Project complete - all pm information contained in rehab activity BH Rental Rehab NSP 2(3-02)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-03)
Activity Title:                                             BH Acq of 3808 Oakridge

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-03)
Activity Title:                                             BH Acq of 3808 Oakridge
Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,000.00

Beyond Housing $18,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H Rental Rehab NSP -2 (3-03)
 Removed all performance measurments   will be recorded in BH Rental Rehab 2 (3-03)
  Completed Activity Actual End date:  8/30/2010

Activity Description

3808 Oakridge

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-03)
Activity Title:                                             BH Acq of 3808 Oakridge

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-04)
Activity Title:                                             BH Acq  of 6610 Kahn

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$33,750.00

$33,750.00

$33,750.00

$33,750.00

$33,750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,750.00

Beyond Housing $33,750.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-04)
Activity Title:                                             BH Acq  of 6610 Kahn
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H Rental Rehab NSP -2 (3-04)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-04)
 Completed Activity Actual End date: 9/23/2010

Activity Description

6610 Kahn St. Louis, MO

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-05)
Activity Title:                                             BH Acq of 6913 Leedale

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-05)
Activity Title:                                             BH Acq of 6913 Leedale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$18,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,000.00

Beyond Housing $18,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2(3-05)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-05)
 Completed Activity Actual End date:  5/31/2011

Activity Description

6913 Leedale

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-06)
Activity Title:                                             BH Rental Acq of 8301 Flora
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-06)
Activity Title:                                             BH Rental Acq of 8301 Flora

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,600.00

$30,600.00

$30,600.00

$30,600.00

$30,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $30,600.00

Beyond Housing $30,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2 (3-06)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-06)
 Completed Activity Actual End date: 11/29/2010

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-06)
Activity Title:                                             BH Rental Acq of 8301 Flora

8301 Flora

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-07)
Activity Title:                                             BH Rental Acq for 7501 Cory

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$15,750.00

$15,750.00

$15,750.00

$15,750.00

$15,750.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-07)
Activity Title:                                             BH Rental Acq for 7501 Cory

Total Funds Expended: $15,750.00

Beyond Housing $15,750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2 (3-07)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-07)
 Completed Activity Actual End date: 3/23/2010

Activity Description

7501 Cory

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-08)
Activity Title:                                             BH Rental Acq of 7111 Woodrow

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-08)
Activity Title:                                             BH Rental Acq of 7111 Woodrow
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,304.16

$6,304.16

$6,304.16

$6,304.16

$6,304.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,304.16

Beyond Housing $6,304.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2 (3-08)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-08)
 Completed Activity Actual End date: 4/15/2011

Activity Description

7111 Woodrow

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-08)
Activity Title:                                             BH Rental Acq of 7111 Woodrow

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-09)
Activity Title:                                             BH Rental Acq of 4131 Crestland

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$45,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,000.00

Beyond Housing $45,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-09)
Activity Title:                                             BH Rental Acq of 4131 Crestland

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2 (3-09)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-09)
 Completed Activity Actual End date: 5/4/2011

Activity Description

4131 Crestland

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-10)
Activity Title:                                             BH Rental Acq of 2623 Carson

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-10)
Activity Title:                                             BH Rental Acq of 2623 Carson
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,600.00

$42,600.00

$42,600.00

$42,600.00

$42,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,600.00

Beyond Housing $42,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2 (3-10)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-10)
 Completed Activity Actual End date: 11/3/2011

Activity Description

2623 Carson

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-11)
Activity Title:                                             BH Rental Acq of 2850 Chadwick
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-11)
Activity Title:                                             BH Rental Acq of 2850 Chadwick
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,500.00

$42,500.00

$42,500.00

$42,500.00

$42,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,500.00

Beyond Housing $42,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside for development under Beyond H rental Rehab NSP - 2 (3-11)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-11)
 Completed Activity Actual End date: 3/17/2011

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-11)
Activity Title:                                             BH Rental Acq of 2850 Chadwick

2850 Chadwick

Location Description:

 No activity this reporting period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-12)
Activity Title:                                             BH Rental Acq of 3834 Oak Ridge

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-12)
Activity Title:                                             BH Rental Acq of 3834 Oak Ridge

Total Funds Expended: $0.00

Beyond Housing $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 property moved to State funded NSP

Activity Description

3834 Oakridge

Location Description:

 Property moved to State Funded NSP

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-13)
Activity Title:                                             BH Rental Acq of 2839 Old Hanley

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

03/01/2010 09/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-13)
Activity Title:                                             BH Rental Acq of 2839 Old Hanley
Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,074.75

$52,074.75

$52,074.75

$52,074.75

$52,074.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,074.75

Beyond Housing $52,074.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for rehab to be held for rental by Beyond Housing to be rehabbed under NSP - 2(3-13)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-13)

Activity Description

substituting 2839 Old Hanley - Winchester property did not close

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-14)
Activity Title:                                             BH Rental Acq of 6242 Dardanella

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,305.00

$19,305.00

$19,305.00

$19,305.00

$19,305.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,305.00

Beyond Housing $19,305.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of foreclosed property for rehab under Beyond H Rental Rehab NSP - 2 (3-14)
 Removed performance measurement and moved to BH Rehab NSP 2-(3-14)

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Acq NSP - 2 (3-14)
Activity Title:                                             BH Rental Acq of 6242 Dardanella

6242 Dardanella

Location Description:

 No activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-02)
Activity Title:                                             BH Rehab of 7631 Santa Monica

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/25/2009 03/25/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,125.62

$110,125.62

$110,125.62

$110,125.62

$110,125.62

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-02)
Activity Title:                                             BH Rehab of 7631 Santa Monica

Total Funds Expended: $110,125.62

Beyond Housing $110,125.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project complete - unit tenant occupied.
 Performance measures from Acq of same activity number moved here.
 Completed Activity Actual End Date:  12/31/2010

Activity Description

7631 Santa Monica, St. Louis, MO  63121

Location Description:

 No activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-03)
Activity Title:                                             BH Rehab of 3808 Oakridge

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

05/29/2009 03/29/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-03)
Activity Title:                                             BH Rehab of 3808 Oakridge
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,245.75

$109,245.75

$109,245.75

$109,245.75

$109,245.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,245.75

Beyond Housing $109,245.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 project complete - NTP to lease issued  8/30/10
 Performance measures from Acq of same activity number moved here
 Completed Activity Actual End Date: 8/30/2010

Activity Description

3808 Oakridge St. Louis, MO  63121

Location Description:

 updated pm

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-03)
Activity Title:                                             BH Rehab of 3808 Oakridge

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-04)
Activity Title:                                             BH Rehab of 6610 Kahn

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/26/2009 03/26/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,593.56

$61,593.56

$61,593.56

$61,593.56

$48,737.46

$12,856.10

Program Income Received: $12,856.10

Total Funds Expended: $61,593.56

Beyond Housing $61,593.56

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-04)
Activity Title:                                             BH Rehab of 6610 Kahn

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project complete and NTP for lease issued.
 Performance measures from Acq of same activity number moved here
 Completed Activity Actual End Date: 9/30/2010

Activity Description

6610 Kahn, St. Louis, MO  63121

Location Description:

 Validated address

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-05)
Activity Title:                                             BH Rehab of 6913 Leedale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/19/2009 03/19/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-05)
Activity Title:                                             BH Rehab of 6913 Leedale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,703.84

$84,703.84

$84,703.84

$84,703.84

$84,703.84

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,703.84

Beyond Housing $84,703.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of single family home for rent to LMI tenant.
 Performance measures from Acq of same activity number moved here - updated proposed pm
 Revised budget to reflect actual expenses
 Completed Activity Actual End Date: 12/30/2011

Activity Description

6913 Leedale, St. Louis, MO  63121

Location Description:

 Validated address, closed project, adjusted budget in AP to reflect actual expenses

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-06)
Activity Title:                                             BH Rehab of 8301 Flora



14341

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-06)
Activity Title:                                             BH Rehab of 8301 Flora
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/17/2009 03/17/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,206.48

$107,206.48

$107,206.48

$107,206.48

$107,206.48

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,206.48

Beyond Housing $107,206.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Leased
 Performance measures from Acq of same activity number moved here.  changed budget to reflect actual expenses
 Completed Activity Actual End Date: 11/29/2010

Activity Description



14342

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-06)
Activity Title:                                             BH Rehab of 8301 Flora

8301 Flora, St. Louis, MO  63114

Location Description:

 No activity this reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-07)
Activity Title:                                             BH Rehab of 7501 Cory

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

08/27/2009 05/27/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$108,346.43

$108,346.43

$108,346.43

$108,346.43

$108,346.43

$0.00

Program Income Received: $0.00



14343

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-07)
Activity Title:                                             BH Rehab of 7501 Cory

Total Funds Expended: $108,346.43

Beyond Housing $108,346.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  project complete - waiting on tenant information from developer
 Performance measures from Acq of same activity number moved here - budget changed to reflect actual expenses
 Completed Activity Actual End Date: 3/23/2011

Activity Description

7501 Cory, St. Louis, MO  63133

Location Description:

 Property complete and leased to income qualified tenant

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-08)
Activity Title:                                             BH Rehab of 7111 Woodrow

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

09/08/2009 06/08/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-08)
Activity Title:                                             BH Rehab of 7111 Woodrow
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,306.64

$129,306.64

$129,306.64

$129,306.64

$100,355.36

$28,951.28

Program Income Received: $28,951.28

Total Funds Expended: $129,306.64

Beyond Housing $129,306.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 construction of single family home for rental
 Performance measures from Acq of same activity number moved here
 Adjusted budget to actual expenses.
 Completed Activity Actual End Date: 4/15/2011

Activity Description

7111 Woodrow, St. Louis, MO  63121

Location Description:

 Validated address adjusted budget in AP to reflect actual expenses

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-08)
Activity Title:                                             BH Rehab of 7111 Woodrow

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-09)
Activity Title:                                             BH Rehab of 4131 Crestland

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

08/06/2009 05/06/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,910.35

$102,910.35

$102,910.35

$102,910.35

$102,910.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $102,910.35

Beyond Housing $102,910.35

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-09)
Activity Title:                                             BH Rehab of 4131 Crestland

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 project complete - waiting on tenant information from developer
 Performance measures from Acq of same activity number moved here.  Reduced budget to reflect actual expenses.
 Completed Activity Actual End Date: 5/4/2011

Activity Description

4131 Crestland, St. Louis, MO  63121

Location Description:

 Property leased - issues with completing in DRGR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-10)
Activity Title:                                             BH Rehab of 2623 Carson

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

09/10/2009 06/10/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-10)
Activity Title:                                             BH Rehab of 2623 Carson
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,196.02

$103,196.02

$103,196.02

$103,196.02

$53,861.03

$49,334.99

Program Income Received: $49,334.99

Total Funds Expended: $103,196.02

Beyond Housing $103,196.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 project complete - awaiting tenant information
 Performance measures from Acq of same activity number moved here
 Completed Activity Actual End Date:  11/3/2011

Activity Description

2623 Carson, St. Louis, MO  63114

Location Description:

 Property completed and rented to income qualified tenant. Address validated and project closed  11/03/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-11)
Activity Title:                                             BH Rehab of 2850 Chadwick
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-11)
Activity Title:                                             BH Rehab of 2850 Chadwick
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

09/15/2009 06/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,117.66

$123,117.66

$123,117.66

$123,117.66

$107,638.14

$15,479.52

Program Income Received: $15,479.52

Total Funds Expended: $123,117.66

Beyond Housing $123,117.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project near completion - tenant information being reviewed
 Performance measures from Acq of same activity number moved here
 Completed Activity Actual End Date: 3/17/2011

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-11)
Activity Title:                                             BH Rehab of 2850 Chadwick

2850 Chadwick, St. Louis, MO 63121

Location Description:

 Validated address, adjusted budget in AP to reflect actual expenses

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-14)
Activity Title:                                             BH Rehab of 6242 Dardanella

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2010 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,936.00

$151,936.00

$151,936.00

$151,936.00

$38,641.43

$113,294.57

Program Income Received: $71,240.33
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond H Rental Rehab NSP - 2 (3-14)
Activity Title:                                             BH Rehab of 6242 Dardanella

Total Funds Expended: $151,936.00

Beyond Housing $151,936.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property acquired under Beyond H Rental Acq NSP - 2(3-14) for rental for 25% set aside
 Performance measures from acquisition of same activity to be moved to this activity

Activity Description

6242 Dardanella

Location Description:

 Full Notice to proceed on construction was given to developer during this reporting period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Beyond Housing Counseling - NSP - 5 (1)
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

05/01/2009 07/30/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Beyond Housing Counseling - NSP - 5 (1)
Activity Title:                                             Housing Counseling
NSP Only - LMMI N/A

Primary Responsible Organization:

Beyond Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,000.00

$34,000.00

$34,000.00

$34,000.00

$27,000.00

$7,000.00

Program Income Received: $3,000.00

Total Funds Expended: $34,000.00

Beyond Housing $34,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Removed performance measures - to be recorded under specific rehab activities

Activity Description

Within County Targeted areas

Location Description:

 No closing occurred during this reporting period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        BFL Housing Counseling - NSP - 5 (2)
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

05/01/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Better Family Life

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,500.00

$12,500.00

$12,500.00

$12,500.00

$6,500.00

$6,000.00

Program Income Received: $8,000.00

Total Funds Expended: $12,500.00

Better Family Life $12,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Counseling as prescribed by NSP  -

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        BFL Housing Counseling - NSP - 5 (2)
Activity Title:                                             Housing Counseling

Within County targeted area

Location Description:

 Counseling provided for closing of four NSP homes this period.  PM reflected under Developer rehab activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CPDC Program Delivery
Activity Title:                                             RFP Program Delivery

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

CPDC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,968.75

$28,968.75

$28,968.75

$28,968.75

$20,000.00

$8,968.75

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        CPDC Program Delivery
Activity Title:                                             RFP Program Delivery

Total Funds Expended: $28,968.75

CPDC $28,968.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 preparation of RFP developer properties
 Completed Activity Actual End Date: 9/30/2010

Activity Description

9141 Darnell, 6152 Shillington, 2501 Switzer, 7064 Raymond, 1220 June, 516 Alcove, 1380 Farmview, 11974 Del Reo, and 4309 Dardenne

Location Description:

 No activity this reporting period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Duffe-Nuernberger - NSP - 1(7)
Activity Title:                                             Duffe-Nuernberger Realty

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Duffe-Nuernberger - NSP - 1(7)
Activity Title:                                             Duffe-Nuernberger Realty
Primary Responsible Organization:

Duffe Nuernberger Realty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,378.44

$161,378.44

$161,378.44

$161,378.44

$161,378.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $161,378.44

Duffe Nuernberger Realty $161,378.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties - project complete
 Performance measures moved to rehab of Duffe Nuernberger 1-(7-1)
 Completed Activity Actual End Date: 12/30/2011

Activity Description

North County - Property addresses :  13330 DeMarillac - 6 Rolling Hills  - 4840 Lockwig Trail

Location Description:

 Reducing # of housing units - to correct over reporting of unit #s

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Duffe-Nuernberger Rehab - NSP - 1 (7-1)
Activity Title:                                             Duffe-Nuernberger Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Duffe Nuernberger Realty

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$471,323.31

$471,323.31

$471,323.31

$471,323.31

$443,713.84

$27,609.47

Program Income Received: $27,609.47

Total Funds Expended: $471,323.31

Duffe Nuernberger Realty $471,323.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 13330 DeMarllac, 6 Rolling Hills  and 4840 Lockwig Trail sold to income qualified buyers.
 Performance measures from acquisition of same activity number moved here.
 Completed Activity Actual End Date:  12/30/2011

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Duffe-Nuernberger Rehab - NSP - 1 (7-1)
Activity Title:                                             Duffe-Nuernberger Rehab

North county - Addresses:  13330 DeMarillac - 6 Rolling Hills - 4840 Lockwig

Location Description:

 project complete all properties sold to income qualified buyers and performance measures recorded

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Ferguson - NSP - 1(4)
Activity Title:                                             City of Ferguson

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Ferguson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,193.89

$2,193.89

$2,193.89

$2,193.89

$2,193.89

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Ferguson - NSP - 1(4)
Activity Title:                                             City of Ferguson

Total Funds Expended: $2,193.89

City of Ferguson $2,193.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of foreclosed properties - moving to HASLC for rehab
 Changed budget to reflect actual expenses
 Completed Activity Actual End Date:  8/20/2010

Activity Description

City of Ferguson - 25 Forestwood

Location Description:

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC - NSP - 1(1)
Activity Title:                                             HASLC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC - NSP - 1(1)
Activity Title:                                             HASLC
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$605,147.39

$605,147.39

$605,147.39

$605,147.39

$605,147.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $605,147.39

HASLC $605,147.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of foreclosed properties - some properties will be held by the HASLC as developments they will undertake and sell to LMMI buyers,
the remainder of the properties will be developed by a request for proposal process for qualified developers new to County processes.
 Reduced budget to reflect actual - 4/19/2011 - Removed performance measures to be reported under rehab activities

Activity Description

North St Louis County: addressess:  516 Alcove - 1220 June - 7064 Raymond - 6152 Shillington -  2501 Switzer - 1380 Farmview - 11551
Criterion - 1543 Surf Side - 11104 Linnell - 1546 Doris - 1304 Claudine - 1500 Farmview - 12735 Needlepoint - 321 Averill - 676 Bagnell - 11550
Darlington -

Location Description:

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC - NSP - 1(1)
Activity Title:                                             HASLC

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rehab - NSP - 1(1-1)
Activity Title:                                             HASLC Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$546,688.74

$546,688.74

$546,688.74

$546,688.74

$228,774.27

$317,914.47

Program Income Received: $461,881.67

Total Funds Expended: $546,688.74

HASLC $546,688.74

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rehab - NSP - 1(1-1)
Activity Title:                                             HASLC Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing for the rehabilitation and sale of properties acquired under NSP

Activity Description

 11104 Linnell, 1304 Claudine, 1500 Farmview

Location Description:

 Reporting on sale pf properties; adding performance measurements for 1304 Claudine Dr and 11104 Linnell Dr
 Attempted to enter the race and household information without success; DRGR system would not allow. Both households are occupied by
moderate-income african-american homeowners with one female head of household.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental  Acq  NSP - 2 (1)
Activity Title:                                             HASLC

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental  Acq  NSP - 2 (1)
Activity Title:                                             HASLC
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

HASLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Moved to  Acquisition of properties for rental including HASLC Rental Acqu NSP 2 (1-02) (1-03) (1-04) (1-05), and (1-06)
 Completed Activity Actual End Date:  9/30/2011

Activity Description

North County

Location Description:

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental  Acq NSP - 2 (1-03)
Activity Title:                                             HA Rental Acq of 9182 Huiskamp
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental  Acq NSP - 2 (1-03)
Activity Title:                                             HA Rental Acq of 9182 Huiskamp
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,860.64

$48,860.64

$48,860.64

$48,860.64

$48,860.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,860.64

HASLC $48,860.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for 25% set aside to be developed under HASLC Rental rehab NSP 2 (1-03)
 Removed performance measures and moved to Rehab of this activity #
 Completed Activity Actual End Date:  9/30/2010

Activity Description



14364

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental  Acq NSP - 2 (1-03)
Activity Title:                                             HA Rental Acq of 9182 Huiskamp

9182 Huiskamp, St. Louis, MO  63136

Location Description:

 9182 - 9184 Huiskamp Ave demographic information reported

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental Acq  NSP - 2 (1-02)
Activity Title:                                             HA  - NSP Acq of 204 Ames

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,830.20

$23,830.20

$23,830.20

$23,830.20

$23,830.20

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Acq  NSP - 2 (1-02)
Activity Title:                                             HA  - NSP Acq of 204 Ames

Total Funds Expended: $23,830.20

HASLC $23,830.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of property for rental under 25% set aside to be developed under HASLC Rental - NSP 2(1-2)
 Removed performance measures and moved to rehab of this activity #

Activity Description

204 Ames, St. Louis, MO  63136

Location Description:

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental Acq - NSP 2 (1-04)
Activity Title:                                             HA Acq of 25 Forestwood

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED



14366

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Acq - NSP 2 (1-04)
Activity Title:                                             HA Acq of 25 Forestwood
Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,685.20

$2,685.20

$2,685.20

$2,685.20

$2,685.20

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,685.20

HASLC $2,685.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acq of property for 25% set aside to be developed under HASLC Rental Rehab NSP - 2 (3-04)
 Removed performance measures and moved to rehab of this activity #

Activity Description

25 Forestwood

Location Description:

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Acq NSP - 2 (1-05)
Activity Title:                                             HA Acq of 133 Fenwick

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

HASLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property being moved to State funded

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Acq NSP - 2 (1-05)
Activity Title:                                             HA Acq of 133 Fenwick

133 Fenwick

Location Description:

 No activity this reporting period.  Changed Total acq comp in performance measure to reflect actual expense

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental Acq NSP - 2 (1-06)
Activity Title:                                             HA Rental Acq of 1038 Renshaw

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

03/01/2010 09/11/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Acq NSP - 2 (1-06)
Activity Title:                                             HA Rental Acq of 1038 Renshaw

Total Funds Expended: $0.00

HASLC $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property being moved to State funded

Activity Description

1038 Renshaw

Location Description:

 No activity this reporting period.  Changed Total acq comp in performance measure to reflect actual expense

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental Rehab NSP - 2 (1-02)
Activity Title:                                             HA Rehab of 204 Ames

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

09/30/2009 06/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Rehab NSP - 2 (1-02)
Activity Title:                                             HA Rehab of 204 Ames
Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$199,450.32

$199,450.32

$199,450.32

$199,450.32

$139,342.17

$60,108.15

Program Income Received: $43,221.13

Total Funds Expended: $199,450.32

HASLC $199,450.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction underway
 Performance measures will be reported under this rehab activity once project is complete  - they have been deleted under the acquisition
activity

Activity Description

204 Ames, St. Louis, MO  63136

Location Description:

 General Contractor (G.C.) fired; punch list is being completed by new G.C. and property should be rented in third quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Rehab NSP - 2 (1-03)
Activity Title:                                             HA Rehab of 9182 Huiskamp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,043.30

$194,043.30

$194,043.30

$194,043.30

$0.00

$194,043.30

Program Income Received: $36,914.26

Total Funds Expended: $194,043.30

HASLC $194,043.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property underway to be developed for 25% set aside acquired under HASLC Rental Acq NSP - 2 (1-03)
 performance measurements will be reported under this activity once complete - they have been deleted under the acquisition activity.
 Completed Activity Actual End Date:  9/30/2010

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Rehab NSP - 2 (1-03)
Activity Title:                                             HA Rehab of 9182 Huiskamp

9182 Huiskamp, St. Louis, MO  63136

Location Description:

 9182 -9184 Huiskamp Ave demographic information added 8/9/13; units occupied 2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HASLC Rental Rehab NSP - 2 (1-04)
Activity Title:                                             HA Rehab of 25 Forestwood

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,751.16

$183,751.16

$183,751.16

$183,751.16

$130,098.83

$53,652.33

Program Income Received: $35,432.33
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        HASLC Rental Rehab NSP - 2 (1-04)
Activity Title:                                             HA Rehab of 25 Forestwood

Total Funds Expended: $183,751.16

HASLC $183,751.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property for development under 25% set aside acquired under HASLC Rental Acq NSP - 2(1-04)
 Performance measure will be reported under this activity once complete - they have been deleted from acquisition activity

Activity Description

25 Forestwood St. Louis, MO 63136

Location Description:

 Construction near completion

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Homebuyer Purchase Program  - 1 (17-1)
Activity Title:                                             Homebuyer Purchase Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2011 09/30/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Homebuyer Purchase Program  - 1 (17-1)
Activity Title:                                             Homebuyer Purchase Program
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

St Louis HOME Consortium

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,935.00

$366,935.00

$366,935.00

$366,935.00

$119,130.32

$247,804.68

Program Income Received: $385,763.00

Total Funds Expended: $366,935.00

St Louis HOME Consortium $366,935.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Income Funds to be used to allow for homebuyer driven program - includes down payment and rehab costs for homebuyer selected
foreclosed homes.

Activity Description

Location Description:

 Budget Increased $7,500.00

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Landbanking Ferguson - NSP - 3 (1)
Activity Title:                                             Acquisition and Demo for landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP - 3 Acquisition/Demolition/Redevelopment for
Landbanking

Projected Start Date: Projected End Date:

04/01/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Ferguson

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,010.00

$41,010.00

$41,010.00

$41,010.00

$41,010.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,010.00

City of Ferguson $41,010.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire and demo blighted property for the purposes of stabilizing neighborhoods for future development

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Landbanking Ferguson - NSP - 3 (1)
Activity Title:                                             Acquisition and Demo for landbanking

The City of Ferguson:  Addresses:  361 Plaza - 306 Plaza

Location Description:

 no activity this period

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Landbanking HASLC - NSP - 3 (2)
Activity Title:                                             Acq & Demo for landbanking

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP - 3 Acquisition/Demolition/Redevelopment for
Landbanking

Projected Start Date: Projected End Date:

04/01/2009 07/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HASLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,633,859.12

$1,633,859.12

$1,599,794.40

$1,599,794.40

$1,252,281.96

$347,512.44

Program Income Received: $184,903.16
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Landbanking HASLC - NSP - 3 (2)
Activity Title:                                             Acq & Demo for landbanking

Total Funds Expended: $1,599,794.40

HASLC $1,599,794.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acqusition and demolition of blighted property in targeted area for future development. We hope to increase the number of properties to be
demolished by controlling the demolition costs. some of the properties will be used for new construction of Low Income Housing Tax Credit
projects to support other surrounding LIHTC projects, and other properties will be developed into other types of affordable housing (new
construction) or side yards for existing homeowners.
 Began process of turning short term landbanked properties to RFP developers -
 Increased budget

Activity Description

North County targeted area - Demolition and Long term landbanking of 385 S. Harvey - 2121 Rosebud - 6217 Greer - 1264 Purcell -  3924
Oakwood -  9432 Echo -1341 Colby - 410 Estelle - 3273 Lynrose - 10311 Maddox - 2201 Spencer - and holding costs of properties HA holds for
County RFP properties (short term landbanking)

Location Description:

 Increased budget by $300,000 to cover the cost of demolition and holding for the following additional properties: 10311 Maddox, 2201
Spencer, 3273 Lynrose, 410 Estelle (formerly State-funded)
 Property disposition  Sold lot at 3924 Oakwood for a LIHTC project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lemay - NSP - 1(5)
Activity Title:                                             Lemay Housing Partnership

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Lemay - NSP - 1(5)
Activity Title:                                             Lemay Housing Partnership
NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lemay Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,819.52

$78,819.52

$78,819.52

$78,819.52

$78,819.52

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,819.52

Lemay Housing Partnership $78,819.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 removed performance measures - will be recorded under property rehab activity.
 Completed Activity Actual End Date:  3/7/2011

Activity Description

South County unincorporated - known as Lemay - addresses:  726 Regina -  938 Erskine

Moved to State  - 244 W. Loretta - 712 Military

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Lemay - NSP - 1(5)
Activity Title:                                             Lemay Housing Partnership

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Lemay Rehab - NSP - 1 (5-1)
Activity Title:                                             Lemay Housing Partnership Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Lemay Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$202,197.45

$202,197.45

$202,197.45

$202,197.45

$140,706.58

$61,490.87

Program Income Received: $61,490.87

Total Funds Expended: $202,197.45

Lemay Housing Partnership $202,197.45
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Lemay Rehab - NSP - 1 (5-1)
Activity Title:                                             Lemay Housing Partnership Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing for rehabilitation and sale of properties acquired under NSP  726 Regina sold to income eligible homebuyer,  Erskine - property
complete and listed for sale.
 Reduced budget to reflect actual

Activity Description

Lemay area of South County - Addresses:  726 Regina,  938 Erskine

Location Description:

 938 Erskine sold 3/7/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Mark S Mehlman Homes NSP 1 (13-1)
Activity Title:                                             Mehlman Rehabs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mark  S Mehlman Homes LLC

Activity is Being Carried Out By Grantee:

No Carryout



14381

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Mark S Mehlman Homes NSP 1 (13-1)
Activity Title:                                             Mehlman Rehabs
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$483,561.47

$483,561.47

$483,561.47

$483,561.47

$262,102.11

$221,459.36

Program Income Received: $269,928.14

Total Funds Expended: $483,561.47

Mark  S Mehlman Homes LLC $483,561.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of properties for sale to 120% LMMI.  Developer selected through RFP process
 1380 Farmview and 676 Bagnell under construction - 11551 Criterion waiting for PI

Activity Description

1380 Farmview, 676 Bagnell, 11551 Criterion

Location Description:

 11551 Criterion closed 2/7/13
 1380 Farmview closed 5/6/11
 676 Bagnell closed 6/9/11

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Meyer Co - NSP - 1(2)
Activity Title:                                             Meyer Company

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Meyer Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$35,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,000.00

Meyer Company $35,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer went out of business - completed one home - all other properties transferred to Rubicon
 Completed Activity Actual End Date:  11/5/09

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Meyer Co - NSP - 1(2)
Activity Title:                                             Meyer Company

North county   - 9832 Mill Pass acquired, rehabbed and sold by Meyer Company -

Location Description:

 accomplishment data recorded under Meyer co Rehab NSP 1 (2-1)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Meyer Co Rehab - NSP 1 (2-1)
Activity Title:                                             The Meyer Company Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Meyer Company

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,864.75

$86,864.75

$86,864.75

$86,864.75

$86,864.75

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Meyer Co Rehab - NSP 1 (2-1)
Activity Title:                                             The Meyer Company Rehab

Total Funds Expended: $86,864.75

Meyer Company $86,864.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds to provide for the rehabilitation and sale including dpa for properties acquired under NSP - This developer has gone out of business -
another developer Rubicon Inc, has been selected as the developer to complete the projects acquired under Meyer Company's contract
 Completed Activity Actual End Date: 11/5/09

Activity Description

9832 Mill Pass - property rehabbed and sold to family below 120% ami

Location Description:

 updated performance measures to accurately reflect completed property

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NECAC Housing Counseling - NSP 5 (3)
Activity Title:                                             Housing Counseling

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

05/01/2009 07/30/2010

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        NECAC Housing Counseling - NSP 5 (3)
Activity Title:                                             Housing Counseling
NSP Only - LMMI N/A

Primary Responsible Organization:

NECAC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,000.00

$12,000.00

$12,000.00

$12,000.00

$3,000.00

$9,000.00

Program Income Received: $9,000.00

Total Funds Expended: $12,000.00

NECAC $12,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Housing Counseling activites as prescribed by NSP

Activity Description

Within County targeted area

Location Description:

 Three homebuyers received housing counseling; demographic information will be reported under NSP home activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Right On - NSP - 1(6)
Activity Title:                                             Right On Construction

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Right On Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,545.64

$181,545.64

$181,545.64

$181,545.64

$181,545.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $181,545.64

Right On Construction $181,545.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 reduced performance measurements  - will record under rehab activity

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Right On - NSP - 1(6)
Activity Title:                                             Right On Construction

North County - addresses:  6479 Fairford - 1416 Columbus - 5107 Midday

Location Description:

 Reducing the # of units - will accurately report under rehab activities

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Right On Construction Acq 2 (6-1) 321 Averill
Activity Title:                                             Right On Acq of 321 Averill

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/01/2009 04/08/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Right On Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Right On Construction Acq 2 (6-1) 321 Averill
Activity Title:                                             Right On Acq of 321 Averill

Total Funds Expended: $0.00

Right On Construction $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property acquired and will be rehabbed under Right On Rehab of 321 Averill

Activity Description

321 Averill

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Right On Rehab - NSP - 1 (6-1)
Activity Title:                                             Right On Construction Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Right On Construction

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Right On Rehab - NSP - 1 (6-1)
Activity Title:                                             Right On Construction Rehab
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$795,273.84

$795,273.84

$795,273.84

$795,273.84

$516,476.79

$278,797.05

Program Income Received: $334,789.10

Total Funds Expended: $795,273.84

Right On Construction $795,273.84

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Financing of rehabilitation and sale of properties acquired under NSP for both Tier 1 developer and respondent to RFP properties

Activity Description

North county - Property addresses:  6479 Fairford, 1416 Columbus, 5107 Midday, 516 Alcove, and 1220 June

Location Description:

 1416 Columbus closed on 4/27/12; and 6479 Fairford closed on 5/25/2012 homebuyer demographics will be reported in a future report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Right On Rehab NSP 2(6-1) 321 Averill
Activity Title:                                             Right On Rehab of 321 Averill

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Right On Rehab NSP 2(6-1) 321 Averill
Activity Title:                                             Right On Rehab of 321 Averill
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

06/01/2009 04/08/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Right On Construction

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Right On Construction $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property sold to homebuyer with income at or below 50% ami on 4/8/2011

Activity Description

321 Averill,  Ferguson, MO  63135

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Right On Rehab NSP 2(6-1) 321 Averill
Activity Title:                                             Right On Rehab of 321 Averill

 Home sold to a LMI homebuyer on 4/8/2011

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rubicon - NSP - 1 (16)
Activity Title:                                             Rubicon  - Acquistion

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

10/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rubicon, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$293,575.00

$293,575.00

$293,575.00

$293,575.00

$293,575.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $293,575.00

Rubicon, Inc $293,575.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon - NSP - 1 (16)
Activity Title:                                             Rubicon  - Acquistion
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of properties for development as for sale
 Reduced budget to reflect actual expenses -  7 properties acquired under Federal NSP grant - all others moved - 8646 Moran moved to 25%
set aside NSP 2 (16-1) 10620 Clarendon moved to 25% set aside NSP 2 (16-2) and others moved to State Grant
 Completed Activity Actual End Date:12/30/2011

Activity Description

North county - Properties transferred from Meyer Co to Rubicon - Addresses:  10238 Breckenridge, 9458 Baltimore, 8726 David, 3409 Airway,
9424 Chester, 9241 Leith, 3242 W Tennyson,

Location Description:

 Adjusted obligations to reflect actual and completed activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rubicon Acq 2 (16-1) 8646 Moran
Activity Title:                                             8646 Moran Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Acq 2 (16-1) 8646 Moran
Activity Title:                                             8646 Moran Acquisition
Rubicon, Inc No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,180.17

$23,180.17

$23,180.17

$23,180.17

$23,180.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $23,180.17

Rubicon, Inc $23,180.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property sold to low income family - project moved from Rubicon Acquisition
 Completed Activity Actual End Date:2/4/2011

Activity Description

8646 Moran

Location Description:

 Set up of new activity - property originally acquired and rehabbed under LMMI activity, but sold to 25% set aside low income homebuyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Acq 2 (16-2) 10620 Clarendon
Activity Title:                                             10620 Clarendon Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

05/01/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rubicon, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,550.00

$36,550.00

$36,550.00

$36,550.00

$36,550.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,550.00

Rubicon, Inc $36,550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property originally acquired and rehabbed under 120% ami category.  Sold to LMI homebuyer, funds moved to 25% set aside under this and
corresponding rehab activity.  All performance measurements reported under rehab activity Rubicon Rehab 2(16-2)
 Completed Activity Actual End Date:12/30/2011

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Acq 2 (16-2) 10620 Clarendon
Activity Title:                                             10620 Clarendon Acquisition

10620 Clarendon

Location Description:

 completed activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rubicon Rehab - NSP - 1 (16-1)
Activity Title:                                             Rubicon Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

10/01/2009 10/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rubicon, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,285,813.06

$1,285,813.06

$1,255,807.64

$1,285,813.06

$670,913.52

$614,899.54

Program Income Received: $811,204.18
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Rehab - NSP - 1 (16-1)
Activity Title:                                             Rubicon Rehab

Total Funds Expended: $1,255,807.64

Rubicon, Inc $1,255,807.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Developer selected to complete the projects begun by Meyer company.
 All properties sold to income qualified buyers.
 10620 Clarendon moved to Rubicon 2 (16-2) and 8646 Moran moved to Rubicon 2 (16-1) sold to family at 50% AMI - Increased budget to
cover costs of rehab from reduction in budgets from Lemay Acq and HASLC Acq.

Activity Description

10238 Breckenridge, 9458 Baltimore, 8726 David, 3409 Airway, 9424 Chester, 9251 Leith, 3242 W Tennyson

Location Description:

 This performance report was edited to account for errors in previous QPRs; Seven (7) properties were developed and sold by Rubicon under
this activity; 3409 Airway, 9458 Baltimore, 10238 Breckenridge, 9424 Chester, 8726 David, 9251 Leith, 3242 Tennyson

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rubicon Rehab 2 (16-1) 8646 Moran
Activity Title:                                             8646 Moran Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

04/01/2009 12/30/2011



14397

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Rehab 2 (16-1) 8646 Moran
Activity Title:                                             8646 Moran Rehab
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rubicon, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,622.52

$197,622.52

$197,622.52

$197,622.52

$48,863.97

$148,758.55

Program Income Received: $0.00

Total Funds Expended: $197,622.52

Rubicon, Inc $197,622.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of property sold to Low income homebuyer - project moved from Rubicon Rehab (16)
 Completed Activity Actual End Date: 2/4/2011

Activity Description

8646 Moran

Location Description:

 validated address and closed 2/4/2011

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Rehab 2 (16-1) 8646 Moran
Activity Title:                                             8646 Moran Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Rubicon Rehab 2 (16-2) 10620 Clarendon
Activity Title:                                             10620 Clarendon Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

05/01/2010 09/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Rubicon, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,289.91

$157,289.91

$157,289.91

$157,289.91

$20,346.77

$136,943.14

Program Income Received: $0.00

Total Funds Expended: $157,289.91

Rubicon, Inc $157,289.91

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Rubicon Rehab 2 (16-2) 10620 Clarendon
Activity Title:                                             10620 Clarendon Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property originally acquired and rehabbed under 120% ami category.  Sold to LMI homebuyer, funds moved to 25% set aside under this and
corresponding acquistion activity.
 Completed Activity Actual End Date:9/30/2011

Activity Description

10620 Clarendon, St. Louis, MO  63114

Location Description:

 Property originally acquired and rehabbed under 120% category by Rubicon, however, a LMI homebuyer purchased on 9/1/2011, and this new
activity was set up to reflect 50% LMI buyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Seabrook Rehab NSP  1 (12-1)
Activity Title:                                             Seabrook Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

04/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Seabrook Homes LLC

Activity is Being Carried Out By Grantee:

No Carryout
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Seabrook Rehab NSP  1 (12-1)
Activity Title:                                             Seabrook Rehab
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,636.51

$185,636.51

$185,636.51

$185,636.51

$100,418.78

$85,217.73

Program Income Received: $90,523.39

Total Funds Expended: $185,636.51

Seabrook Homes LLC $185,636.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RFP developer -

Activity Description

12735 Needlepoint

Location Description:

 12735 Needlepoint was under contract with an eligible buyer, but the buyer walked away from the transaction prior to closing; the home is
back on the market.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STLPDC - NSP-  1(12)
Activity Title:                                             STLPDC
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        STLPDC - NSP-  1(12)
Activity Title:                                             STLPDC
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

05/01/2009 01/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

STLPDC NCST Acquisitions, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,000.00

$34,000.00

$34,000.00

$34,000.00

$34,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,000.00

STLPDC NCST Acquisitions, LLC $34,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 performance measures removed - will report under property rehab activity

Activity Description

Within targeted area defined in substantial amendment - North County and Lemay

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        STLPDC - NSP-  1(12)
Activity Title:                                             STLPDC

 No properties acquired during this reporting period - no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STLPDC Acq for Landbanking - NSP - 3(12)
Activity Title:                                             STLPDC

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 3 Acquisition/Demolition/Redevelopment for
Landbanking

Projected Start Date: Projected End Date:

05/01/2009 01/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

STLPDC NCST Acquisitions, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

STLPDC NCST Acquisitions, LLC $6,000.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        STLPDC Acq for Landbanking - NSP - 3(12)
Activity Title:                                             STLPDC
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 performance measures removed - will be reported under property rehab activity

Activity Description

Within targeted area of substantial amendment - North St. Louis County and Lemay

6217 Greer - 361 Plaza and 1264 Purcell

Location Description:

 No properties acquired during this reporting period - no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        STLPDC Rental Acq - NSP - 2(12)
Activity Title:                                             STLPDC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 2 b Acquisition/Rehab for Rental

Projected Start Date: Projected End Date:

05/01/2009 01/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

STLPDC NCST Acquisitions, LLC

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        STLPDC Rental Acq - NSP - 2(12)
Activity Title:                                             STLPDC
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

STLPDC NCST Acquisitions, LLC $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 performance measures removed - will be reported under property rehab activities

Activity Description

Within the targeted areas defined in the Substantial amendment, North St. Louis County and Lemay

Location Description:

 No properties acquired during this reporting period - no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        United Infrastructure
Activity Title:                                             Lead Testing

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        United Infrastructure
Activity Title:                                             Lead Testing
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

07/31/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

United Infrastructure

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,338.00

$14,338.00

$14,338.00

$14,338.00

$13,728.00

$610.00

Program Income Received: $610.00

Total Funds Expended: $14,338.00

United Infrastructure $14,338.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 performance measures removed - will be reported under property rehab activity

Activity Description

North County and Lemay properties for RFP

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        United Infrastructure
Activity Title:                                             Lead Testing

 No new properties acquired during this reporting period - no activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Vatterott Rehab NSP -1(11-1)
Activity Title:                                             Vatterott Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 1 Acquisition/Rehab for Resale

Projected Start Date: Projected End Date:

03/18/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

C F Vatterott Construction Co.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$466,365.29

$466,365.29

$466,365.29

$466,365.29

$281,635.19

$184,730.10

Program Income Received: $151,379.65

Total Funds Expended: $466,365.29

C F Vatterott Construction Co. $466,365.29
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Grant Number:              B-08-UN-29-0001
Grantee :                       St. Louis County, MO

Award Date: Grant Authorized Amount: $9,338,562.00 Estimated PI/RL Funds: $3,395,119.45

Grantee Activity Number:                        Vatterott Rehab NSP -1(11-1)
Activity Title:                                             Vatterott Rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RFP selected developer - rehab of single family homes

Activity Description

2501 Switzer, 1543 Surf Side and 1546 Doris

Location Description:

 Entered demographic information on properties - 1543 Surfside (9/30/2011) and 1546 Doris (10/4/2011) closed in previous QPR reporting
period.
 2501 Switzer sold to moderate income homebuyer this quarter, will report demographics in next QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Action Plan Narrative :  Areas of Greatest Need :  Clark County proposes to amend the 2008 Action Plan and Consolidated Plan to
fulfill the application requirements to receive Neighborhood Stabilization Program (NSP) funds through the U.S. Department of
Housing and Urban Development (HUD), authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA).
This law provides under a rule of construction that, unless HERA states otherwise, the grants are to be considered Community
Development Block Grant (CDBG) funds. As a the lead agency for the Urban County CDBG Consortium 2006-2008, Clark County
will submit this Substantial Amendment on behalf of Clark County and the City of North Las Vegas. Each jurisdiction has
described its NSP activities in separate sections of this Amendment. In general, these NSP funds may be used for the acquisition
and/or redevelopment of foreclosed and abandoned properties. Clark County is suffering from a significant number of
foreclosures, short sales and pre-foreclosures, particularly in the Las Vegas Valley. In all, over 12,000 foreclosures have been
identified in Clark County, including all of its incorporated and unincorporated areas (Map 1) using data from Applied Analysis,
Inc. According to the Foreclosure Response Project and analysis by the Local Initiative Support Corporation (LISC),
unincorporated Clark County has an estimated 31,666 subprime loans, which is almost 19% of all loans. Over 90% of these loans
were made in CDBG eligible areas. Another estimated 16,286 loans are 30 or more days delinquent (9.7% of all loans). North Las
Vegas is seriously impacted by the foreclosure crisis; 1,514 single-family homes were foreclosed in 2007 and in just the first six
months of 2008, 2,619 single-family homes were forced into foreclosure. As Map A-1 indicates, virtually all of the City's
neighborhoods are affected by this crisis. Using Clark County Recorder data on foreclosures for the period January 1, 2008
through July 31, 2008, foreclosures were identified by zip code. Three zip codes, 89031, 89032 and 89081, had the largest
number of foreclosures during that interval.  Zip codes 89084, 89086, and 89030 were added in May 2010 to City of North Las
Vegas's NSP target area.
 Maps identifying these areas are available on Clark County's website:
http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/NSPAmendment.aspx  Distribution and and Uses of
Funds :  Using all of the data presented thus far, Clark County has determined that certain zip codes and census tracts have the
greatest need for the Neighborhood Stabilization Program. The list below includes the targeted zip codes/targeted census tracts.
The County will focus its efforts in these areas. While the entire Las Vegas Valley is suffering from extremely high foreclosure
rates, these particular zip codes were chosen because the majority of the census tracts they encompass have a foreclosure rate
over 9%, are LMMI eligible, have a subprime loans rate over 25% and have a prediction score of future foreclosures and
abandonment of 8 or above. TARGETED AREAS: 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT
15.00, 16.09, 16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156
89169 Using all of the data presented thus far, the City of North Las Vegas has determined that zip codes 89031, 89032, 89081,
89084, 89086, and 89030 have the greatest areas of need for the Neighborhood Stabilization Program. Within those zip codes,
certain census tracts/block groups have been impacted more significantly; therefore the City will attempt to focus its efforts in
those areas if possible.  Definitions and Descriptions :  Abandoned.  A home is abandoned if either a) mortgage or tax payments
are at least 90 days delinquent, or b) code enforcement inspection has determined that the property is not habitable and the
owner has taken no corrective actions within 90 days of notification of the deficiencies or c) the property is subject to a court
ordered receivership or nuisance abatement related to abandonment pursuant to state or local law or otherwise meets a state
definition of an abandoned home or residential property.
 Acquisition Costs.  Acquisition costs that will be considered eligible at the time of sale (at initial acquisition) cannot exceed 99%
of the appraised market value conclusion determined of the home at the time of purchase for homes purchased in the
Acquisition-Rehab programs (for Resale and Rental) as well as Homebuyer Assistance Program. Acquisition costs include payment
of any and all liens to obtain a clean title to the property and all closing costs identified on the estimated settlement statement.
 Affordable rents. Affordable rents follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f).
 Area Median Income.  Income limits are calculated by HUD in accordance with Section 3(b)(2) of the United States Housing Act
of 1937, as amended.  These limits are based on HUD estimates of median family income, with adjustments based on family size.
These figures are updated on an annual basis and new limits will be utilized as published.  These limits are available on the
www.hud.gov website.
 Areas of Greatest Need.  Clark County and North Las Vegas have geographically identified the locations of greatest need based
on the areas with the greatest percentage of home foreclosures; areas with the highest percentage of homes financed by sub-
prime mortgages and areas identified as likely to have a significant rise in the rate of home foreclosures.
 Blighted.  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat
to human health, safety and public welfare.
 Completed.  A unit is considered completed once the construction/rehabilitation is 100 percent complete, the permit(s) have
been finalized and issued by the Building Department, the unit has been sold/rented to an eligible household, and the appropriate
Project documentation files have been submitted to Clark County including all recorded legal and closing documentation.
 Continued affordability. The affordability of the homeownership housing units will be in accordance with the HOME Program
standards at 24 CFR 92.254. Using the HOME Program affordability periods will provide for a minimum length of affordability.
Recapture on sale and foreclosure provisions terminate the affordability period.   The affordability of the rental units will be in
accordance with the HOME program standards at 24 CFR 92.252(afor rental properties. Using the HOME program affordability
periods will provide for a minimum length of affordability; however, the County may require longer affordability periods that
exceed the HOME program requirements as the NSP program evolves.
 Current market appraised value. The current market appraised value means the as-is value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days after an offer is made for the property by a grantee, Developer, or individual
homebuyer (Participant).
 Developer Fee.  Project developer fee per housing unit as detailed in the Program Budget for the Acquisition Rehab Resale
program.  The Developer Fee is identified by four categories:  Acquisition, Rehab Management, Homebuyer Commitment and
Disposition.
 Direct Assistance to the homebuyer.  Direct assistance to the homebuyer will be provided in the form of an incrementally
forgivable second mortgage loan at zero percent interest secured by a loan agreement, promissory note and Deed of Trust.  Up
to $25,000 will be available per household to assist with up to 50% of the lender's required downpayment, closing costs and
principal reduction.  A lien will be placed on the property and if the homebuyer sells the property prior to the expiration of the
affordability period, the awarded funds will be subject to recapture and payable to City/County.
 Foreclosed.  A property has been foreclosed upon if any of the following conditions apply:  a) the property's current delinquency
status is at least 60 days delinquent under the Mortgage Bankers of America delinquency calculation and the owner has been
notified of this delinquency, or b) the property owner is 90 days or more delinquent on tax payments, or c) under state or local
law, foreclosure proceedings have been initiated or completed, or d) foreclosure proceedings have been completed and title has
been transferred to an intermediary aggregator or servicer that is not an NSP grantee, subrecipient, contractor, developer, or end
user.
 Housing Rehabilitation Standards. Rehabilitation standards require that all buildings assisted with NSP funds be brought up to
Clark County codes in effect at this time, that required building permits be obtained and that appropriate inspections be
performed.  NSP assisted properties involving rehabilitation must conform to the Clark County NSP Homeownership Rehab
Standards for One and Two Unit Structures.
 Obligated.  Funds are obligated for an activity when orders are placed, contracts are awarded, services are received, and similar
transactions during a given time period that will require payment by Clark County or the Developer during the same or a future
period.  The obligation of funds must be linked to a specific address and/or household.
 Participant.  The consumer that buys the home upon completion of rehabilitation by the Developer.  Homebuyer must be eligible
and qualified for the Program and must certify to occupy the home as principal residence.
 Project Delivery Fee.  Reimbursable project delivery fees (to include homebuyer commitment as well as rehabilitation) for the
Homebuyer Assistance Program per housing unit as identified by the Subrecipient and as detailed in the Program Budget.  Actual
delivery fee costs per unit will be reimbursed with proper documentation.  Low Income Targeting :  Clark County will use
$7,945,997 in Federal NSP1 funds to assist households at or below 50% AMI.
 North Las Vegas will use $2,140,356 of Federal NSP1 funds to assist households at or below 50% AMI.
 The total amount of Federal funds allocated to households at or below 50% AMI for both Clark County and North Las Vegas is
$10,086,353 or 34% which exceeds HUD's requirement to allocate a minimum of 25% of NSP1 funds to households at or below
50% AMI.   Acquisition and Relocation :  The County and North Las Vegas intends to purchase homes that are not occupied.  If a
property is occupied, both jurisdictions will follow all requirements of the Uniform Relocation Act as well as the Protecting Tenants
at Foreclosure Act for legal residents.  Property inspections prior to offer will be performed to confirm vacancy at the time of
contract/escrow.  Prior to purchase, the buyer will submit a "Notice to Sellers" in order to notify the Seller of the intent to
purchase and for the Seller to notify the prospective buyer immediately is the property is occupied.  Property vacancy and
conformance with the Protecting Tenants at Foreclosure Act will be confirmed by the Seller prior to purchase through a signed
addendum attached to the purchase agreement.  The majority of properties purchased for acquisition/rehab in Clark County and
North Las Vegas were facilitated by the National Community Stabilization Trust (NCST).  The "First Look" provided by the NCST is
an essential strategy in this market due to high competition from investors as well as the necessity to negotiate a purchase price
at a discount from fair market value.  The consumer-model Homebuyer Assistance Program will utilize a NSP homebuyer auction
of Freddie Mac properties, facilitated by New Vista/REDC.  This auction was held on April 24, 2010.  Public Comment :  A Public
Notice soliciting comments on the Proposed Amendment to the FY 2008 Annual Action Plan and FY 2005-2009 Consolidated Plan
Neighborhood Stabilization Program (NSP) was published in the Las Vegas Review Journal on November 9, 2008 and posted to
Clark County's official website on November 10, 2008.  The notice was for a 15 day public comment period beginning November
9 and ending November 23, 2008.  The final amendment as submitted to HUD was posted on Clark County's website on
December 1, 2008.  The 15-day public comment period prior to re-submission of the proposed amendment was noticed in the
Las Vegas Review Journal on January 16, 2009 with the public comment period ending January 30, 2009.
 A copy of the public notices are available for review on Clark County's
website:http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/NSPAmendment.aspx
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Action Plan Narrative :  Areas of Greatest Need :  Clark County proposes to amend the 2008 Action Plan and Consolidated Plan to
fulfill the application requirements to receive Neighborhood Stabilization Program (NSP) funds through the U.S. Department of
Housing and Urban Development (HUD), authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA).
This law provides under a rule of construction that, unless HERA states otherwise, the grants are to be considered Community
Development Block Grant (CDBG) funds. As a the lead agency for the Urban County CDBG Consortium 2006-2008, Clark County
will submit this Substantial Amendment on behalf of Clark County and the City of North Las Vegas. Each jurisdiction has
described its NSP activities in separate sections of this Amendment. In general, these NSP funds may be used for the acquisition
and/or redevelopment of foreclosed and abandoned properties. Clark County is suffering from a significant number of
foreclosures, short sales and pre-foreclosures, particularly in the Las Vegas Valley. In all, over 12,000 foreclosures have been
identified in Clark County, including all of its incorporated and unincorporated areas (Map 1) using data from Applied Analysis,
Inc. According to the Foreclosure Response Project and analysis by the Local Initiative Support Corporation (LISC),
unincorporated Clark County has an estimated 31,666 subprime loans, which is almost 19% of all loans. Over 90% of these loans
were made in CDBG eligible areas. Another estimated 16,286 loans are 30 or more days delinquent (9.7% of all loans). North Las
Vegas is seriously impacted by the foreclosure crisis; 1,514 single-family homes were foreclosed in 2007 and in just the first six
months of 2008, 2,619 single-family homes were forced into foreclosure. As Map A-1 indicates, virtually all of the City's
neighborhoods are affected by this crisis. Using Clark County Recorder data on foreclosures for the period January 1, 2008
through July 31, 2008, foreclosures were identified by zip code. Three zip codes, 89031, 89032 and 89081, had the largest
number of foreclosures during that interval.  Zip codes 89084, 89086, and 89030 were added in May 2010 to City of North Las
Vegas's NSP target area.
 Maps identifying these areas are available on Clark County's website:
http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/NSPAmendment.aspx  Distribution and and Uses of
Funds :  Using all of the data presented thus far, Clark County has determined that certain zip codes and census tracts have the
greatest need for the Neighborhood Stabilization Program. The list below includes the targeted zip codes/targeted census tracts.
The County will focus its efforts in these areas. While the entire Las Vegas Valley is suffering from extremely high foreclosure
rates, these particular zip codes were chosen because the majority of the census tracts they encompass have a foreclosure rate
over 9%, are LMMI eligible, have a subprime loans rate over 25% and have a prediction score of future foreclosures and
abandonment of 8 or above. TARGETED AREAS: 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT
15.00, 16.09, 16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156
89169 Using all of the data presented thus far, the City of North Las Vegas has determined that zip codes 89031, 89032, 89081,
89084, 89086, and 89030 have the greatest areas of need for the Neighborhood Stabilization Program. Within those zip codes,
certain census tracts/block groups have been impacted more significantly; therefore the City will attempt to focus its efforts in
those areas if possible.  Definitions and Descriptions :  Abandoned.  A home is abandoned if either a) mortgage or tax payments
are at least 90 days delinquent, or b) code enforcement inspection has determined that the property is not habitable and the
owner has taken no corrective actions within 90 days of notification of the deficiencies or c) the property is subject to a court
ordered receivership or nuisance abatement related to abandonment pursuant to state or local law or otherwise meets a state
definition of an abandoned home or residential property.
 Acquisition Costs.  Acquisition costs that will be considered eligible at the time of sale (at initial acquisition) cannot exceed 99%
of the appraised market value conclusion determined of the home at the time of purchase for homes purchased in the
Acquisition-Rehab programs (for Resale and Rental) as well as Homebuyer Assistance Program. Acquisition costs include payment
of any and all liens to obtain a clean title to the property and all closing costs identified on the estimated settlement statement.
 Affordable rents. Affordable rents follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f).
 Area Median Income.  Income limits are calculated by HUD in accordance with Section 3(b)(2) of the United States Housing Act
of 1937, as amended.  These limits are based on HUD estimates of median family income, with adjustments based on family size.
These figures are updated on an annual basis and new limits will be utilized as published.  These limits are available on the
www.hud.gov website.
 Areas of Greatest Need.  Clark County and North Las Vegas have geographically identified the locations of greatest need based
on the areas with the greatest percentage of home foreclosures; areas with the highest percentage of homes financed by sub-
prime mortgages and areas identified as likely to have a significant rise in the rate of home foreclosures.
 Blighted.  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat
to human health, safety and public welfare.
 Completed.  A unit is considered completed once the construction/rehabilitation is 100 percent complete, the permit(s) have
been finalized and issued by the Building Department, the unit has been sold/rented to an eligible household, and the appropriate
Project documentation files have been submitted to Clark County including all recorded legal and closing documentation.
 Continued affordability. The affordability of the homeownership housing units will be in accordance with the HOME Program
standards at 24 CFR 92.254. Using the HOME Program affordability periods will provide for a minimum length of affordability.
Recapture on sale and foreclosure provisions terminate the affordability period.   The affordability of the rental units will be in
accordance with the HOME program standards at 24 CFR 92.252(afor rental properties. Using the HOME program affordability
periods will provide for a minimum length of affordability; however, the County may require longer affordability periods that
exceed the HOME program requirements as the NSP program evolves.
 Current market appraised value. The current market appraised value means the as-is value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days after an offer is made for the property by a grantee, Developer, or individual
homebuyer (Participant).
 Developer Fee.  Project developer fee per housing unit as detailed in the Program Budget for the Acquisition Rehab Resale
program.  The Developer Fee is identified by four categories:  Acquisition, Rehab Management, Homebuyer Commitment and
Disposition.
 Direct Assistance to the homebuyer.  Direct assistance to the homebuyer will be provided in the form of an incrementally
forgivable second mortgage loan at zero percent interest secured by a loan agreement, promissory note and Deed of Trust.  Up
to $25,000 will be available per household to assist with up to 50% of the lender's required downpayment, closing costs and
principal reduction.  A lien will be placed on the property and if the homebuyer sells the property prior to the expiration of the
affordability period, the awarded funds will be subject to recapture and payable to City/County.
 Foreclosed.  A property has been foreclosed upon if any of the following conditions apply:  a) the property's current delinquency
status is at least 60 days delinquent under the Mortgage Bankers of America delinquency calculation and the owner has been
notified of this delinquency, or b) the property owner is 90 days or more delinquent on tax payments, or c) under state or local
law, foreclosure proceedings have been initiated or completed, or d) foreclosure proceedings have been completed and title has
been transferred to an intermediary aggregator or servicer that is not an NSP grantee, subrecipient, contractor, developer, or end
user.
 Housing Rehabilitation Standards. Rehabilitation standards require that all buildings assisted with NSP funds be brought up to
Clark County codes in effect at this time, that required building permits be obtained and that appropriate inspections be
performed.  NSP assisted properties involving rehabilitation must conform to the Clark County NSP Homeownership Rehab
Standards for One and Two Unit Structures.
 Obligated.  Funds are obligated for an activity when orders are placed, contracts are awarded, services are received, and similar
transactions during a given time period that will require payment by Clark County or the Developer during the same or a future
period.  The obligation of funds must be linked to a specific address and/or household.
 Participant.  The consumer that buys the home upon completion of rehabilitation by the Developer.  Homebuyer must be eligible
and qualified for the Program and must certify to occupy the home as principal residence.
 Project Delivery Fee.  Reimbursable project delivery fees (to include homebuyer commitment as well as rehabilitation) for the
Homebuyer Assistance Program per housing unit as identified by the Subrecipient and as detailed in the Program Budget.  Actual
delivery fee costs per unit will be reimbursed with proper documentation.  Low Income Targeting :  Clark County will use
$7,945,997 in Federal NSP1 funds to assist households at or below 50% AMI.
 North Las Vegas will use $2,140,356 of Federal NSP1 funds to assist households at or below 50% AMI.
 The total amount of Federal funds allocated to households at or below 50% AMI for both Clark County and North Las Vegas is
$10,086,353 or 34% which exceeds HUD's requirement to allocate a minimum of 25% of NSP1 funds to households at or below
50% AMI.   Acquisition and Relocation :  The County and North Las Vegas intends to purchase homes that are not occupied.  If a
property is occupied, both jurisdictions will follow all requirements of the Uniform Relocation Act as well as the Protecting Tenants
at Foreclosure Act for legal residents.  Property inspections prior to offer will be performed to confirm vacancy at the time of
contract/escrow.  Prior to purchase, the buyer will submit a "Notice to Sellers" in order to notify the Seller of the intent to
purchase and for the Seller to notify the prospective buyer immediately is the property is occupied.  Property vacancy and
conformance with the Protecting Tenants at Foreclosure Act will be confirmed by the Seller prior to purchase through a signed
addendum attached to the purchase agreement.  The majority of properties purchased for acquisition/rehab in Clark County and
North Las Vegas were facilitated by the National Community Stabilization Trust (NCST).  The "First Look" provided by the NCST is
an essential strategy in this market due to high competition from investors as well as the necessity to negotiate a purchase price
at a discount from fair market value.  The consumer-model Homebuyer Assistance Program will utilize a NSP homebuyer auction
of Freddie Mac properties, facilitated by New Vista/REDC.  This auction was held on April 24, 2010.  Public Comment :  A Public
Notice soliciting comments on the Proposed Amendment to the FY 2008 Annual Action Plan and FY 2005-2009 Consolidated Plan
Neighborhood Stabilization Program (NSP) was published in the Las Vegas Review Journal on November 9, 2008 and posted to
Clark County's official website on November 10, 2008.  The notice was for a 15 day public comment period beginning November
9 and ending November 23, 2008.  The final amendment as submitted to HUD was posted on Clark County's website on
December 1, 2008.  The 15-day public comment period prior to re-submission of the proposed amendment was noticed in the
Las Vegas Review Journal on January 16, 2009 with the public comment period ending January 30, 2009.
 A copy of the public notices are available for review on Clark County's
website:http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/NSPAmendment.aspx
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Action Plan Narrative :  Areas of Greatest Need :  Clark County proposes to amend the 2008 Action Plan and Consolidated Plan to
fulfill the application requirements to receive Neighborhood Stabilization Program (NSP) funds through the U.S. Department of
Housing and Urban Development (HUD), authorized under Title III of the Housing and Economic Recovery Act of 2008 (HERA).
This law provides under a rule of construction that, unless HERA states otherwise, the grants are to be considered Community
Development Block Grant (CDBG) funds. As a the lead agency for the Urban County CDBG Consortium 2006-2008, Clark County
will submit this Substantial Amendment on behalf of Clark County and the City of North Las Vegas. Each jurisdiction has
described its NSP activities in separate sections of this Amendment. In general, these NSP funds may be used for the acquisition
and/or redevelopment of foreclosed and abandoned properties. Clark County is suffering from a significant number of
foreclosures, short sales and pre-foreclosures, particularly in the Las Vegas Valley. In all, over 12,000 foreclosures have been
identified in Clark County, including all of its incorporated and unincorporated areas (Map 1) using data from Applied Analysis,
Inc. According to the Foreclosure Response Project and analysis by the Local Initiative Support Corporation (LISC),
unincorporated Clark County has an estimated 31,666 subprime loans, which is almost 19% of all loans. Over 90% of these loans
were made in CDBG eligible areas. Another estimated 16,286 loans are 30 or more days delinquent (9.7% of all loans). North Las
Vegas is seriously impacted by the foreclosure crisis; 1,514 single-family homes were foreclosed in 2007 and in just the first six
months of 2008, 2,619 single-family homes were forced into foreclosure. As Map A-1 indicates, virtually all of the City's
neighborhoods are affected by this crisis. Using Clark County Recorder data on foreclosures for the period January 1, 2008
through July 31, 2008, foreclosures were identified by zip code. Three zip codes, 89031, 89032 and 89081, had the largest
number of foreclosures during that interval.  Zip codes 89084, 89086, and 89030 were added in May 2010 to City of North Las
Vegas's NSP target area.
 Maps identifying these areas are available on Clark County's website:
http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/NSPAmendment.aspx  Distribution and and Uses of
Funds :  Using all of the data presented thus far, Clark County has determined that certain zip codes and census tracts have the
greatest need for the Neighborhood Stabilization Program. The list below includes the targeted zip codes/targeted census tracts.
The County will focus its efforts in these areas. While the entire Las Vegas Valley is suffering from extremely high foreclosure
rates, these particular zip codes were chosen because the majority of the census tracts they encompass have a foreclosure rate
over 9%, are LMMI eligible, have a subprime loans rate over 25% and have a prediction score of future foreclosures and
abandonment of 8 or above. TARGETED AREAS: 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT
15.00, 16.09, 16.10, 16.11 only) 89121 89120 (CT 28.22 & 28.23 only) 89122 89147 (CT 29.19 & 29.41 only) 89142 89156
89169 Using all of the data presented thus far, the City of North Las Vegas has determined that zip codes 89031, 89032, 89081,
89084, 89086, and 89030 have the greatest areas of need for the Neighborhood Stabilization Program. Within those zip codes,
certain census tracts/block groups have been impacted more significantly; therefore the City will attempt to focus its efforts in
those areas if possible.  Definitions and Descriptions :  Abandoned.  A home is abandoned if either a) mortgage or tax payments
are at least 90 days delinquent, or b) code enforcement inspection has determined that the property is not habitable and the
owner has taken no corrective actions within 90 days of notification of the deficiencies or c) the property is subject to a court
ordered receivership or nuisance abatement related to abandonment pursuant to state or local law or otherwise meets a state
definition of an abandoned home or residential property.
 Acquisition Costs.  Acquisition costs that will be considered eligible at the time of sale (at initial acquisition) cannot exceed 99%
of the appraised market value conclusion determined of the home at the time of purchase for homes purchased in the
Acquisition-Rehab programs (for Resale and Rental) as well as Homebuyer Assistance Program. Acquisition costs include payment
of any and all liens to obtain a clean title to the property and all closing costs identified on the estimated settlement statement.
 Affordable rents. Affordable rents follow the HOME program standards at 24 CFR 92.252 (a), (c), (e), and (f).
 Area Median Income.  Income limits are calculated by HUD in accordance with Section 3(b)(2) of the United States Housing Act
of 1937, as amended.  These limits are based on HUD estimates of median family income, with adjustments based on family size.
These figures are updated on an annual basis and new limits will be utilized as published.  These limits are available on the
www.hud.gov website.
 Areas of Greatest Need.  Clark County and North Las Vegas have geographically identified the locations of greatest need based
on the areas with the greatest percentage of home foreclosures; areas with the highest percentage of homes financed by sub-
prime mortgages and areas identified as likely to have a significant rise in the rate of home foreclosures.
 Blighted.  A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat
to human health, safety and public welfare.
 Completed.  A unit is considered completed once the construction/rehabilitation is 100 percent complete, the permit(s) have
been finalized and issued by the Building Department, the unit has been sold/rented to an eligible household, and the appropriate
Project documentation files have been submitted to Clark County including all recorded legal and closing documentation.
 Continued affordability. The affordability of the homeownership housing units will be in accordance with the HOME Program
standards at 24 CFR 92.254. Using the HOME Program affordability periods will provide for a minimum length of affordability.
Recapture on sale and foreclosure provisions terminate the affordability period.   The affordability of the rental units will be in
accordance with the HOME program standards at 24 CFR 92.252(afor rental properties. Using the HOME program affordability
periods will provide for a minimum length of affordability; however, the County may require longer affordability periods that
exceed the HOME program requirements as the NSP program evolves.
 Current market appraised value. The current market appraised value means the as-is value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49
CFR 24.103 and completed within 60 days after an offer is made for the property by a grantee, Developer, or individual
homebuyer (Participant).
 Developer Fee.  Project developer fee per housing unit as detailed in the Program Budget for the Acquisition Rehab Resale
program.  The Developer Fee is identified by four categories:  Acquisition, Rehab Management, Homebuyer Commitment and
Disposition.
 Direct Assistance to the homebuyer.  Direct assistance to the homebuyer will be provided in the form of an incrementally
forgivable second mortgage loan at zero percent interest secured by a loan agreement, promissory note and Deed of Trust.  Up
to $25,000 will be available per household to assist with up to 50% of the lender's required downpayment, closing costs and
principal reduction.  A lien will be placed on the property and if the homebuyer sells the property prior to the expiration of the
affordability period, the awarded funds will be subject to recapture and payable to City/County.
 Foreclosed.  A property has been foreclosed upon if any of the following conditions apply:  a) the property's current delinquency
status is at least 60 days delinquent under the Mortgage Bankers of America delinquency calculation and the owner has been
notified of this delinquency, or b) the property owner is 90 days or more delinquent on tax payments, or c) under state or local
law, foreclosure proceedings have been initiated or completed, or d) foreclosure proceedings have been completed and title has
been transferred to an intermediary aggregator or servicer that is not an NSP grantee, subrecipient, contractor, developer, or end
user.
 Housing Rehabilitation Standards. Rehabilitation standards require that all buildings assisted with NSP funds be brought up to
Clark County codes in effect at this time, that required building permits be obtained and that appropriate inspections be
performed.  NSP assisted properties involving rehabilitation must conform to the Clark County NSP Homeownership Rehab
Standards for One and Two Unit Structures.
 Obligated.  Funds are obligated for an activity when orders are placed, contracts are awarded, services are received, and similar
transactions during a given time period that will require payment by Clark County or the Developer during the same or a future
period.  The obligation of funds must be linked to a specific address and/or household.
 Participant.  The consumer that buys the home upon completion of rehabilitation by the Developer.  Homebuyer must be eligible
and qualified for the Program and must certify to occupy the home as principal residence.
 Project Delivery Fee.  Reimbursable project delivery fees (to include homebuyer commitment as well as rehabilitation) for the
Homebuyer Assistance Program per housing unit as identified by the Subrecipient and as detailed in the Program Budget.  Actual
delivery fee costs per unit will be reimbursed with proper documentation.  Low Income Targeting :  Clark County will use
$7,945,997 in Federal NSP1 funds to assist households at or below 50% AMI.
 North Las Vegas will use $2,140,356 of Federal NSP1 funds to assist households at or below 50% AMI.
 The total amount of Federal funds allocated to households at or below 50% AMI for both Clark County and North Las Vegas is
$10,086,353 or 34% which exceeds HUD's requirement to allocate a minimum of 25% of NSP1 funds to households at or below
50% AMI.   Acquisition and Relocation :  The County and North Las Vegas intends to purchase homes that are not occupied.  If a
property is occupied, both jurisdictions will follow all requirements of the Uniform Relocation Act as well as the Protecting Tenants
at Foreclosure Act for legal residents.  Property inspections prior to offer will be performed to confirm vacancy at the time of
contract/escrow.  Prior to purchase, the buyer will submit a "Notice to Sellers" in order to notify the Seller of the intent to
purchase and for the Seller to notify the prospective buyer immediately is the property is occupied.  Property vacancy and
conformance with the Protecting Tenants at Foreclosure Act will be confirmed by the Seller prior to purchase through a signed
addendum attached to the purchase agreement.  The majority of properties purchased for acquisition/rehab in Clark County and
North Las Vegas were facilitated by the National Community Stabilization Trust (NCST).  The "First Look" provided by the NCST is
an essential strategy in this market due to high competition from investors as well as the necessity to negotiate a purchase price
at a discount from fair market value.  The consumer-model Homebuyer Assistance Program will utilize a NSP homebuyer auction
of Freddie Mac properties, facilitated by New Vista/REDC.  This auction was held on April 24, 2010.  Public Comment :  A Public
Notice soliciting comments on the Proposed Amendment to the FY 2008 Annual Action Plan and FY 2005-2009 Consolidated Plan
Neighborhood Stabilization Program (NSP) was published in the Las Vegas Review Journal on November 9, 2008 and posted to
Clark County's official website on November 10, 2008.  The notice was for a 15 day public comment period beginning November
9 and ending November 23, 2008.  The final amendment as submitted to HUD was posted on Clark County's website on
December 1, 2008.  The 15-day public comment period prior to re-submission of the proposed amendment was noticed in the
Las Vegas Review Journal on January 16, 2009 with the public comment period ending January 30, 2009.
 A copy of the public notices are available for review on Clark County's
website:http://www.clarkcountynv.gov/Depts/admin_services/comresmgmt/Pages/NSPAmendment.aspx

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,443,729.49

$40,266,798.00

$31,798,409.98

$30,783,822.09

$22,567,194.35

$8,216,627.74

Program Income Received: $11,418,923.93

Total Funds Expended: $30,850,558.09

Match Contribution: $0.00

Overall Progress Narrative:

 There are no additional activities to report since the last QPR. The County continues to seek opportunities to invest NSP in eligible
neighborhoods, particularly large multi-family proposals serving the LH25 income population.
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-32-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition/Purchase
and Rehabilitation (CC)

Acquisition/Purchase
and Rehabilitation (CC)

Acquisition/Purchase
and Rehabilitation (CC)

Acquisition/Purchase
and Rehabilitation (CC)

Acquisition/Purchase
and Rehabilitation (CC)
Acquisition/Purchase
and Rehabilitation (CC)

Acquisition/Purchase
and Rehabilitation (CC)
Acquisition/Purchase
and Rehabilitation (CC)
Acquisition/Purchase
and Rehabilitation
(NLV)
Acquisition/Purchase
and Rehabilitation
(NLV)

Acquisition/Purchase
and Rehabilitation
(NLV)

Acquisition/Purchase
and Rehabilitation
(NLV)

Acquisition/Purchase
and Rehabilitation
(NLV)
Acquisition/Purchase
and Rehabilitation
(NLV)

CC-ARRental-SNRHA

CC-ARResale-CDPCN
PROJ

CC-ARResale-HAND-
PROJ

CC-ARResale-HFN-
PROJ

CC-ARResale-SNRHA

CC-HAP-HFN

CC-NSP-Counseling-
CANCELLED
CC-SNRHA-CDBG-R-
Duplex
NLV-ARResale-HAND-
PROJ

NLV-ARResale-HFN-
PI-CANCELLED

NLV-ARResale-HFN-
PROJ

NLV-ARResale-LH25-
CDPCN

NLV-ARResale-LMMI-
CDPCN-PROJ

NLV-ARResale-
Mission-PROJ

NSP Acquisition
and
Rehabilitation for
Rental
NSP Acquisition
and Rehab for
Resale
NSP Acquisition
and Rehab for
Resale
NSP Acquisition
and Rehab for
Resale
SNRHA Resale

NSP Homebuyer
Assistance
Program with
Rehab
NSP Housing
Counseling
SNRHA Rehab of
Duplex
NLV Acquisition
Rehab for Resale

NLV Acquisition
and Rehab for
Resale Prog
Income
NLV Acquisition
and
Rehabilitation for
Resale
NLV Acquisition
and
Rehabilitation for
Resale LH25
NLV Acquisition
and Rehab for
Resale
NLV Acquisition
Rehab for Resale

$33,693,409.98 $22,567,194.35 $8,216,627.74

$6,405,371.73 $4,883,009.36 $1,522,362.37

$5,149,181.83 $3,613,562.30 $1,521,001.47

$2,975,434.83 $2,203,499.61 $771,935.22

$5,061,373.38 $4,285,484.26 $775,889.12

$247,102.27 $235,029.39 $12,072.88

$48,767.49 $22,500.00 $26,267.49

$0.00 $0.00 $0.00

$17,490.54 $0.00 $17,490.54

$1,314,811.26 $895,488.99 $409,359.11

$0.00 $0.00 $0.00

$1,436,062.97 $944,355.01 $491,707.96

$2,140,356.08 $1,430,355.58 $577,391.58

$1,468,701.14 $1,032,463.15 $247,022.31

$1,143,527.33 $805,243.34 $332,339.52
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-32-0001

Budget Program Funds Drawn Program Income Drawn

Acquisition/Purchase
and Rehabilitation
(NLV)
Administration and
Planning Costs (CC)
Administration and
Planning Costs (NLV)
Blight Removal
Demolition (CC)
CC Program Income
receipted

Demolition (NLV)
Financing Mechanisms
(CC)

Financing Mechanisms
(CC)

Financing Mechanisms
(CC)

Financing Mechanisms
(NLV)
Redevelopment (CC)

Redevelopment (CC)

Redevelopment (NLV
DM)

Redevelopment (NLV)

NLV-NSP-Counseling-
CANCELLED

CC-NSP-ADMIN

NLV-NSP-ADMIN

CC-NSP Demolition

CC-Program Income-
CANCELLED

NLV - Demolition
CC-HAP-CCCS

CC-HAP-NHS

CC-HAP-NV Partners

NLV-HAP-CANCELLED

CC-REDEV-ASI

CC-REDEV-St. Judes
Ranch
NLV-Redevelopment-
Desert Mesa-
CANCELLED
NLV-Redev-
NewConst-
CANCELLED

NLV Housing
Counseling

NSP
Administration
NLV
Administration
Blight Removal
and Demolition
CC Program
Income Holding
Account
Demolition
NSP Homebuyer
Assistance
Program
NSP Homebuyer
Assistance
Program
NSP Homebuyer
Assistance
Program
NLV Home Buyer
Assistance
Redevelopment-
ASI-Bledsoe II
Redevelopment-
SJR
Redevelopment-
NLV-DM

NLV Single
Family Home
Construction

$0.00 $0.00 $0.00

$1,911,724.94 $737,914.45 $527,901.88

$683,774.00 $166,183.74 $501,261.27

$250,000.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,645,000.00 $0.00 $0.00

$30,966.93 $23,466.93 $7,500.00

$51,225.11 $50,000.00 $1,225.11

$171,912.53 $171,912.53 $0.00

$0.00 $0.00 $0.00

$645,625.62 $645,625.62 $0.00

$895,000.00 $421,100.09 $473,899.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        CC-ARRental-SNRHA
Activity Title:                                             NSP Acquisition and Rehabilitation for Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARRental-SNRHA
Activity Title:                                             NSP Acquisition and Rehabilitation for Rental
03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southern Nevada Regional Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$23,417,996.84

$12,810,743.46

$12,810,743.46

$12,810,743.46

$9,766,018.72

$3,044,724.74

Program Income Received: $0.00

Total Funds Expended: $12,810,743.46

Southern Nevada Regional Housing Authority $5,294,978.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARRental-SNRHA
Activity Title:                                             NSP Acquisition and Rehabilitation for Rental

 The purpose of this program is to purchase and rehabilitate foreclosed or abandoned rental housing to primarily benefit households at or below
50% of area median income. The County would use NSP funds to assist the Southern Nevada Regional Housing Authority to strategically
purchase and rehabilitate foreclosed or abandoned rental properties in eligible target communities to add to its existing portfolio of scattered
site rental housing.
 The grant agreement was initially executed with the Housing Authority of Clark County June 16, 2009 for $2,207,265 in Federal NSP1 funds
and $5,309,727 in State of Nevada NSP1 funds.  Upon the merger of local housing authorities, the Southern Nevada Regional Housing Authority
was created on January 1, 2010.  The grant agreement was amended on March 16, 2010 to reflect the new name as well as to provide an
additional $3,574,001 in Federal NSP1 funds.  These additional funds had been planned for this activity benefiting rental households at or below
50% AMI from the initial Action Plan, but potentially for other participating nonprofits to be solicited by RFP/RFQ.   The RFP process did not
result in projects eligible for NSP1 and based upon the Housing Authority's performance and capacity for additional funding, the total Federal
funds allocation was increased to $5,781,266.
 Federal funds combined with the State of Nevada allocation provides the Southern Nevada Regional Housing Authority with a grand total of
$11,090,993 in NSP1 funds for scattered site rental housing.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 Two properties initially acquired and rehabbed for this activity were prohibited for rental by the homeowners association.  Therefore the total
amount of properties has been reduced by two units and a new activity created for the resale of those two properties to an NSP-eligible
homebuyer.  The two properties moved to the new activity are:  6838 Silver Eagle, Las Vegas, NV  89122 and 5451 Raccoon Valley, Las Vegas,
NV  89122.  This activity budget was therefore reduced by $247,222.27.
 In August 2011, SNRHA requested an additional $570,000 to complete this activity as well as additional time.  Additional funds were required
due to the need to purchase additional properties than what was initially estimated in order to meet HUD's obligation deadline in September
2010 as well as to cover the costs of rehab to rehabilitation those properties to Clark County NSP rehab standards.  An Amendment to the
Interlocal Agreement with the SNRHA was approved by the Board of Clark County Commissioners on September 20, 2011 to increase the total
budget awarded by $570,000 as well as to extend the timeframe of the agreement through March 31, 2012.  This activity budget was increased
due to reallocations from the Third Amendments to the NSP1 Action Plan (approved by the Board of County Commissioners on September 20,
2011).  The budgets were decreased in the Homebuyer Assistance Program activities, the ASI Redevelopment project, and Clark County
Administration.  Budgets were then subsequently increased in the Acquisition/Rehab activities including SNRHA, CDPCN, HFN and HAND.
 Update April 2012:  SNRHA performed a budget reconcilation based on actual rehab contract amounts and other project soft costs for all eighty
properties acquired and rehabbed under this activity.  Based upon actuals, the Board of County Commissioners approved an additional
$301,328 to be granted to SNRHA for the completion of the NSP1 Acquisition Rehab Rental activity on April 17, 2012.  Therefore, the final
budget of NSP1 Federal funds for this activity is $6,405,371.73.  These funds are leveraged with an additional $5,309,727 in State NSP1 funds.
 Clark County Community Resources Management Division manager approved the extension of the grant agreement through June 29, 2012 as
permitted by the agreement in order to allow time for all projects to be leased under this activity.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARRental-SNRHA
Activity Title:                                             NSP Acquisition and Rehabilitation for Rental

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-ARResale-CDPCN PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

03/01/2009 03/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Programs Center of Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,149,181.83

$5,149,181.83

$5,149,181.83

$5,134,563.77

$3,613,562.30

$1,521,001.47

Program Income Received: $2,993,026.74

Total Funds Expended: $5,134,563.77

Community Development Programs Center of Nevada $5,134,563.77

Match Contributed: $0.00
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-CDPCN PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit organizations selected by the County
through a competitive RFP/RFQ process would purchase foreclosed or abandoned homes and rehabilitate them to County housing standards.
Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers.
This activity will provide affordable homeownership opportunities for households earning less than 120% AMI while simultaneously repairing
damaged property and modernizing older housing stock.
 Grant agreements executed by and between Clark County and CDPCN September 1, 2009 and amended on June 15, 2010.  The Amendment
(Clark County NSP1 Amendment #2) increased the total budget from $3,085,818 to $4,631,134.  The additional funds were moved from the
Homebuyer Assistance Program (HAP) to the Acquisition Rehab Resale program.  Additional funds re-captured and unused from the HAP
program increased the budget by an additional $201,347.04 in August 2010 for a total budget of $4,832,481.04 in NSP1 funds.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 On September 6, 2011, The Board of County Commissioners approved the extension of the grant agreement with CDPCN to September 15,
2012.
 On September 20, 2011 the Board of County Commissioners approved a reallocation of NSP funds from other activities where funds were no
longer needed (Third Amendment to the NSP1 Action Plan).  Budgets were decreased in the Homebuyer Assistance Program activities, the ASI
Redevelopment Project and the Clark County Administration activity.  Funds were reallocated to the Acquisition Rehab actvities including
SNRHA, CDPCN, HFN and HAND.
 The final budget for this activity will depend upon a final development budget to be submitted by CDPCN to Clark County and subject to
manager approval.  Funds not utilized will be reallocated to other NSP-eligible activities.
 Update August 2012:  The budget was increased to $5,149,181.83 based upon actual expenditures to date and estimated rehab costs in order
to complete the activity.  An updated budget was submitted by CDPCN and approved by Clark County.  Funds reimbursed will be based upon
actuals and back-up documentation.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-CDPCN PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-ARResale-HAND-PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

03/01/2009 11/29/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAND Development Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,163,471.22

$2,975,434.83

$2,975,434.83

$2,975,434.83

$2,203,499.61

$771,935.22

Program Income Received: $1,461,674.78

Total Funds Expended: $2,975,434.83

HAND Development Group $2,975,434.83

Match Contributed: $0.00
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Grant Number:              B-08-UN-32-0001
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Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-HAND-PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit organizations selected by the County
through a competitive RFP/RFQ process would purchase foreclosed or abandoned homes and rehabilitate them to County housing standards.
Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers.
This activity will provide affordable homeownership opportunities for households earning less than 120% AMI while simultaneously repairing
damaged property and modernizing older housing stock.
 The Grant agreements was executed by and between Clark County and HAND Development Company on September 15, 2009 and amended
on June 15, 2010.  HAND Development Company assigned the grant agreement to HAND Development Group on February 16, 2010 for the
purposes of property insurance coverage.  The Amendment (Clark County NSP1 Amendment #2) increased the total Federal funds budget from
$898,254 to $2,443,571.  The additional funds were moved from the Homebuyer Assistance Program (HAP) to the Acquisition Rehab Resale
program.  Additional funds re-captured and unused from the HAP program increased the budget by an additional $201,347 in August 2010 for a
total Federal budget of $2,644,918 in NSP1 funds.
 HAND Development Group has an additional $2,187,564 in State of Nevada NSP1 funds for a grand total allocation of $4,631,135.  These state
funds were part of the initial grant agreement executed on September 15, 2009.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 On September 20, 2011 the Board of County Commissioners approved a reallocation of NSP funds from other activities where funds were no
longer needed (Third Amendment to the NSP1 Action Plan).  Budgets were decreased in the Homebuyer Assistance Program activities, the ASI
Redevelopment Project and the Clark County Administration activity.  Funds were reallocated to the Acquisition Rehab actvities including
SNRHA, CDPCN, HFN and HAND.  HAND submitted a final budget for all properties with an estimated amount of additional funds needed to
complete the activity,  and it was approved by Management to increase the budget by $336,998.53.  Any funds not drawn down by HAND by
12/31/2011 will be reallocated to other NSP activities.
 Activity complete as of December 31, 2011.  All funds drawn and all beneficiaries reported.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-HAND-PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-ARResale-HFN-PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

03/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing for Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,061,373.38

$5,061,373.38

$5,061,373.38

$5,061,373.38

$4,285,484.26

$775,889.12

Program Income Received: $2,632,327.00

Total Funds Expended: $5,061,373.38

Housing for Nevada $4,980,867.68

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-HFN-PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) non-profit organizations selected by the County
through a competitive RFP/RFQ process would purchase foreclosed or abandoned homes and rehabilitate them to County housing standards.
Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation, homes would be marketed to eligible buyers.
This activity will provide affordable homeownership opportunities for households earning less than 120% AMI while simultaneously repairing
damaged property and modernizing older housing stock.
 The Grant agreement was executed by and between Clark County and Housing for Nevada on September 1, 2009 and amended on June 15,
2010.  The Amendment (Clark County NSP1 Amendment #2) increased the total Federal funds budget from $3,085,818 to $4,631,134.  The
additional funds were moved from the Homebuyer Assistance Program (HAP) to the Acquisition Rehab Resale program.  Additional funds re-
captured and unused from the HAP program increased the budget by an additional $201,347 in August 2010 for a total Federal budget of
$4,832,481 in NSP1 funds.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 On September 6, 2011, the Board of County Commissioners approved HFN's request to extend their current grant agreement to March 31,
2012 in order to complete the activity.
 On September 20, 2011 the Board of County Commissioners approved a reallocation of NSP funds from other activities where funds were no
longer needed (Third Amendment to the NSP1 Action Plan).  Budgets were decreased in the Homebuyer Assistance Program activities, the ASI
Redevelopment Project and the Clark County Administration activity.  Funds were reallocated to the Acquisition Rehab actvities including
SNRHA, CDPCN, HFN and HAND.  HFN submitted a final development budget for all properties with an estimated amount of additional funds
needed to complete the activity,  and it was approved by Management to increase the budget by $251,951.77.  Any funds not drawn down by
HFN by 3/31/2012 will be reallocated to other NSP activities.
 Clark County Community Resources Management Division manager approved HFN's request for extension through June 15, 2012 as permitted
by the grant agreement in order to finalize resale closings on all properties acquired and rehabbed under this activity.  Final draws are expected
to be complete shortly after that extension date.
 Activity complete as of September 30, 2012.  All beneficiaries reported and all funds expended.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-HFN-PROJ
Activity Title:                                             NSP Acquisition and Rehab for Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-ARResale-SNRHA
Activity Title:                                             SNRHA Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

04/05/2011 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southern Nevada Regional Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$247,102.27

$247,102.27

$247,102.27

$247,102.27

$235,029.39

$12,072.88

Program Income Received: $124,302.89

Total Funds Expended: $247,102.27

Southern Nevada Regional Housing Authority $247,102.27

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-ARResale-SNRHA
Activity Title:                                             SNRHA Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clark County has provided the Southern Nevada Regional Housing Authority (SNRHA) with NSP funds to acquire, rehab and rent scattered site
single family homes throughout the Clark County NSP1 target area. Of the 82 properties purchased for that activity with both Federal and State
NSP funds, two of the properties acquired and rehabbed are located within the Copper Creek Homeowners Association that has prohibited
additional rental housing in the community pursuant to the lease/rental requirements contained within the CC&R Articles of the Association.
This was an unforeseen and unanticipated barrier to the NSP Acquisition Rehab Rental program.  SNRHA has agreed to sell these two properties
to an NSP-eligible homebuyer as an alternative NSP-eligible activity.  The total amount of funds to be re-allocated to this activity is $247,222.27
which represents the total amount of NSP funds already expended by SNRHA for the acquisition and rehab of these two properties to be sold.
The Amendment to the Interlocal Agreement for NSP funds between Clark County and SNRHA was approved by the Board of County
Commissioners on April 5, 2011.  SNRHA plans to market these two properties to graduates of the SNRHA family self-sufficiency program who
have expressed an interest in home ownership.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 On September 20, 2011, the Board of County Commissioners approved the extension of the interlocal grant agreement with SNRHA to March
31, 2012.  This extension covers both the properties for rental as well as the two resale properties under this activity.  Clark County Community
Resources Management Division manager approved a request for extension through June 29, 2012 as permitted by the grant agreement in
order to complete the sale of 6838 Silver Eagle (in escrow).
 Activity complete as of September 30, 2012.  All funds expended and all beneficiaries reported.

Activity Description

6838 Silver Eagle Avenue, Las Vegas, NV  89122
5451 Raccoon Valley, Las, Vegas, NV  89122

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-HAP-CCCS
Activity Title:                                             NSP Homebuyer Assistance Program
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-CCCS
Activity Title:                                             NSP Homebuyer Assistance Program
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - A (CC) Financing Mechanisms (CC)

Projected Start Date: Projected End Date:

03/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Consumer Credit Counseling Service DBA Financial Guidance Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$30,966.93

$30,966.93

$30,966.93

$30,966.93

$23,466.93

$7,500.00

Program Income Received: $0.00

Total Funds Expended: $30,966.93

Consumer Credit Counseling Service DBA Financial Guidance Center $30,966.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-CCCS
Activity Title:                                             NSP Homebuyer Assistance Program

 The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-family homes
before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment assistance, new homebuyers will
purchase and occupy foreclosed properties that meet the County's housing standards in designated census tracts. The target purchaser
population would be FHA or other credit worthy borrowers.  All properties acquired under this activity must meet the required purchase
discount of 1% less than current market appraised value.  The homebuyer must be NSP eligible with a household income of 120% or below
Area Median Income.  No rehab on the property was performed with NSP funds in this activity.
 The grant agreement was executed by and between Clark County and Consumer Credit Counseling Service on October 6, 2009 in the amount
of $2,140,000.  The Homebuyer Assistance Program (HAP) as designed was not successful in the local market and had many challenges
associated with consumers attempting to secure accepted offers at the required discount in the open market.  As a result, only a small
percentage of funds initially allocated to this program will be used by HAP Subrecipients of Clark County within the timeliness requirements of
the obligation deadline.  An Amendment (Clark County NSP1 Amendment #2) to move un-committed funds to the Acquisition Rehab Resale
program ($4,635,949) and a Redevelopment Project for Accessible Space, Inc. ($1,250,000) was approved by the Board of County
Commissioners on May 18, 2010.
 A total of $5,885,949 was recaptured from the HAP program in May 2010 and an additional $604,041.01 in August 2010 in order to ensure
compliance with the HUD NSP1 obligation deadline.  Of this total, the amount recaptured from Consumer Credit Counseling Service totaled
$2,109,033.07.
 The first adjustment was effective as of May 28, 2010 and the second adjustment of un-obligated funds was effective as of August 9, 2010.
Consumer Credit Counseling Service maintained a total project budget of $30,966.93 to assist three homebuyers in Clark County.   Draw downs
were completed through from both program funds and program income funds to total this budget.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule.   Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011.  The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 Activity Complete as of September 30, 2010.  All funds expended and all beneficiaries reported.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-HAP-HFN
Activity Title:                                             NSP Homebuyer Assistance Program with Rehab

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-HFN
Activity Title:                                             NSP Homebuyer Assistance Program with Rehab
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

03/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing for Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,767.49

$48,767.49

$48,767.49

$48,767.49

$22,500.00

$26,267.49

Program Income Received: $0.00

Total Funds Expended: $48,767.49

Housing for Nevada $48,767.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-HFN
Activity Title:                                             NSP Homebuyer Assistance Program with Rehab

 The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-family homes
before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment assistance, new homebuyers will
purchase and occupy foreclosed properties that meet the County's housing standards in designated census tracts. The target purchaser
population would be FHA or other credit worthy borrowers.  All properties acquired under this activity must meet the required purchase
discount of 1% less than current market appraised value.  The homebuyer must be NSP eligible with a household income of 120% or below
Area Median Income.  The subrecipient assisted the homebuyer with the hiring of a contractor to perform minor rehab using NSP funds under
this activity as well.
 The grant agreement was executed by and between Clark County and Housing for Nevada on October 6, 2009 in the amount of $1,700,000.
The Homebuyer Assistance Program (HAP) as designed was not successful in the local market and had many challenges associated with
consumers attempting to secure accepted offers at the required discount in the open market.  As a result, only a small percentage of funds
initially allocated to this program will be used by HAP Subrecipients of Clark County within the timeliness requirements of the obligation
deadline.  An Amendment (Clark County NSP1 Amendment #2) to move un-committed funds to the Acquisition Rehab Resale program
($4,635,949) and a Redevelopment Project for Accessible Space, Inc. ($1,250,000) was approved by the Board of County Commissioners on
May 18, 2010.
 A total of $5,885,949 was recaptured from the HAP program in May 2010 and an additional $604,041.01 in August 2010 in order to ensure
compliance with the HUD NSP1 obligation deadline.  Of this total, the amount recaptured from Housing for Nevada totaled $1,650,777.
 The first adjustment was effective as of May 28, 2010 and the second adjustment of un-obligated funds was effective as of August 9, 2010.
Housing for Nevada maintained a total project budget of $48,767.49 to assist one homebuyer in Clark County with the purchase and rehab of a
single family home.  Draw downs were completed through both project funds and program income funds.
 Activity complete as of September 30, 2010. All funds expended and all beneficiaries reported.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-HAP-NHS
Activity Title:                                             NSP Homebuyer Assistance Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - A (CC) Financing Mechanisms (CC)



14427

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-NHS
Activity Title:                                             NSP Homebuyer Assistance Program
Projected Start Date: Projected End Date:

03/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of Southern Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,225.11

$51,225.11

$51,225.11

$51,225.11

$50,000.00

$1,225.11

Program Income Received: $0.00

Total Funds Expended: $51,225.11

Neighborhood Housing Services of Southern Nevada $51,225.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-NHS
Activity Title:                                             NSP Homebuyer Assistance Program

 The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-family homes
before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment assistance, new homebuyers will
purchase and occupy foreclosed properties that meet the County's housing standards in designated census tracts. The target purchaser
population would be FHA or other credit worthy borrowers.  All properties acquired under this activity must meet the required purchase
discount of 1% less than current market appraised value.  The homebuyer must be NSP eligible with a household income of 120% or below
Area Median Income.  No rehabilitation was performed under this activity using NSP funds.
 The grant agreement was executed by and between Clark County and Neighborhood Housing Services of Southern Nevada on October 6, 2009
in the amount of $1,500,000.  The Homebuyer Assistance Program (HAP) as designed was not successful in the local market and had many
challenges associated with consumers attempting to secure accepted offers at the required discount in the open market.  As a result, only a
small percentage of funds initially allocated to this program will be used by HAP Subrecipients of Clark County within the timeliness
requirements of the obligation deadline.  An Amendment (Clark County NSP1 Amendment #2) to move un-committed funds to the Acquisition
Rehab Resale program ($4,635,949) and a Redevelopment Project for Accessible Space, Inc. ($1,250,000) was approved by the Board of
County Commissioners on May 18, 2010.
 A total of $5,885,949 was recaptured from the HAP program in May 2010 and an additional $604,041.01 in August 2010 in order to ensure
compliance with the HUD NSP1 obligation deadline.  Of this total, the amount recaptured from Neighborhood Housing Services totaled
$1,442,600.
 The first adjustment was effective as of May 28, 2010 and the second adjustment of un-obligated funds was effective as of August 9, 2010.
Neighborhood Housing Services maintained a total project budget of $51,225.11 to assist two homebuyers in Clark County.  Draws were
completed using both program funds and program income funds for this total budget.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 Activity complete as of September 30, 2010.  All funds expended and all beneficiaries reported.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-HAP-NV Partners
Activity Title:                                             NSP Homebuyer Assistance Program

Activity Type: Activity Status:



14429

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-NV Partners
Activity Title:                                             NSP Homebuyer Assistance Program
Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - A (CC) Financing Mechanisms (CC)

Projected Start Date: Projected End Date:

03/01/2009 10/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nevada Partners, Incorporated

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,912.53

$171,912.53

$171,912.53

$171,912.53

$171,912.53

$0.00

Program Income Received: $25,000.00

Total Funds Expended: $171,912.53

Nevada Partners, Incorporated $171,912.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-HAP-NV Partners
Activity Title:                                             NSP Homebuyer Assistance Program

 The purpose of the program is to enable low-and middle-income households to quickly purchase and occupy foreclosed single-family homes
before the effects of vacancy, vandalism and blight become acute. Through the provision of down payment assistance, new homebuyers will
purchase and occupy foreclosed properties that meet the County's housing standards in designated census tracts. The target purchaser
population would be FHA or other credit worthy borrowers.  All properties acquired under this activity must meet the required purchase
discount of 1% less than current market appraised value.  The homebuyer must be NSP eligible with a household income of 120% or below
Area Median Income.  No rehabilitation was performed under this activity using NSP funds.
 The grant agreement was executed by and between Clark County and Nevada Partners, Inc on October 6, 2009 in the amount of $1,460,000.
The Homebuyer Assistance Program (HAP) as designed was not successful in the local market and had many challenges associated with
consumers attempting to secure accepted offers at the required discount in the open market.  As a result, only a small percentage of funds
initially allocated to this program will be used by HAP Subrecipients of Clark County within the timeliness requirements of the obligation
deadline.  An Amendment (Clark County NSP1 Amendment #2) to move un-committed funds to the Acquisition Rehab Resale program
($4,635,949) and a Redevelopment Project for Accessible Space, Inc. ($1,250,000) was approved by the Board of County Commissioners on
May 18, 2010.
 A total of $5,885,949 was recaptured from the HAP program in May 2010 and an additional $604,041.01 in August 2010 in order to ensure
compliance with the HUD NSP1 obligation deadline.  Of this total, the amount recaptured from Nevada Partners totaled $1,287,579.97.
 The first adjustment was effective as of May 28, 2010 and the second adjustment of un-obligated funds was effective as of August 9, 2010.
Nevada Partners maintained a total project budget of $171,912.53 to assist eight homebuyers in Clark County.  Draws were completed using all
program funds for this total budget (no PI expended under this activity therefore no budget adjustments made prior to the release of the new
PI module in December 2011).
 Activity Complete as of September 30, 2010.  All funds expended and all beneficiaries reported.

Activity Description

NSP Target Neighborhoods 89103 89110 (County Portion) 89115 89102 (CT 22.05 only) 89119 89104 (CT 15.00, 16.09, 16.10, 16.11 only)
89121 89120 (CT 28.22 ; 28.23 only) 89122 89147 (CT 29.19 ; 29.41 only) 89142 89156 89169

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-NSP Demolition
Activity Title:                                             Blight Removal and Demolition

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

NSP- D (CC) Blight Removal Demolition (CC)
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-NSP Demolition
Activity Title:                                             Blight Removal and Demolition
Projected Start Date: Projected End Date:

02/03/2015 07/30/2018

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clark County

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$250,000.00

$250,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,736.00

Clark County $66,736.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolish vacant blighted structures that attract vandalism and crime to further support previous efforts to stabilize the Winchester
Neighborhood

Activity Description

The Winchester Neighborhood, a part of the Las Vegas Township located in the east-central portion of the Las Vegas Valley.  This 4.3 square
mile neighborhood is within the 89169 Zip Code

Location Description:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-NSP Demolition
Activity Title:                                             Blight Removal and Demolition

 The County completed the demolition of a dangerous concrete commercial structure located at 3110 E. Twain Avenue within the Winchester
Neighborhood inside both the NSP-1 and NSP-3 Target Areas. The blight removal and demolition program supports the County's Public
Response Office/Code Enforcement Division in identifying and abating foreclosed upon and abandoned structures that have a history of
vandalism are unsafe and contribute to blight in the neighborhood.  The program funds were used to pay for the demolition only at a total cost
of $66,736.00.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-NSP-ADMIN
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - F (CC) Administration and Planning Costs (CC)

Projected Start Date: Projected End Date:

09/26/2008 06/30/2017

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clark County, Nevada - Community Resources Management Division

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,911,724.94

$1,911,724.94

$1,911,724.94

$1,265,816.33

$737,914.45

$527,901.88

Program Income Received: $0.00
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-NSP-ADMIN
Activity Title:                                             NSP Administration

Total Funds Expended: $1,265,816.33

Clark County, Nevada - Community Resources Management Division $1,265,816.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide general administration and planning activities to include: General management, oversight, coordination and
professional services.
 Clark County has also allocated administration funds to subrecipients by and through grant agreements for the reimbursement of expenses
associated with the administration of their NSP1 programs.
 Administration funds are allocated to the following NSP1 subrecipients:
 Southern Nevad Regional Housing Authority (ARRental):    $277,909
 Consumer Credit Counseling Service (HAP): $107,000
 Housing for Nevada (HAP): $85,000
 Neighborhood Housing Services of Southern Nevada (HAP):  $75,000
 Nevada Partners (HAP):  $73,000
 Clark County initially allocated Administration in the amount of $559,439 State of Nevada NSP1 funds however these funds were re-allocated to
a Redevelopment Activity for St. Jude's Ranch through an Amendment on April 16, 2010 (Clark County NSP1 Amendment #1).
 The total initial Admin allocation of $2,282,906 represented approximately 7% of all NSP1 funds awarded to Clark County (Federal and State
combined).  Following an evaluation of Admin funds expended to date and projected Admin expenses through the end of the grant period,
Clark County staff re-allocated funds from this activity.  The activity was adjusted following the Third Amendment to the NSP1 Action Plan
published on September 2, 2011 and approved by the Board of Clark County Commissioners on September 20, 2011.  As of September 27,
2011, the total Admin budget is $1,256,020.  Funds de-obligated from this activity were reallocated to the Acquisition/Rehab activities for
SNRHA, CDPCN, HAND and HFN.
 Prior to the release of the new DRGR Program Income module, total budget adjustments were made to the expenditure of program income
under this activity in accordance with the First In First Out rule. Program income expended was calculated as additional funds obligated to that
activity, therefore obligations and budgets were adjusted quarterly to reflect actual activity levels until the new Program Income module was
released in December 2011. The new module allows for more accurate reporting to reflect both program fund and program income
expenditures by activity.
 Update August 2012:  Clark County has allocated an additional $655,704.94 to the Admin budget based upon the 10% share of program
income receipted to date that is eligible for Administration funds.  Administration funds are now budgeted for Clark County staff through 2017
during which time it is anticipated the the program income generated under the first allocation of NSP1 funds will be allocated to new NSP1
activities and implemented to result in funds expenditure during that time.  The total Admin budget as of August 2012 is $1,911,724.94.

Activity Description

Clark County, Nevada

Location Description:

 Clark County drew down administrative funds for staff salary, training and supplies this quarter.

Activity Progress Narrative:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-NSP-ADMIN
Activity Title:                                             NSP Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-NSP-Counseling-CANCELLED
Activity Title:                                             NSP Housing Counseling

Activity Type: Activity Status:

Public services Cancelled

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

03/01/2009 06/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Clark County, Nevada - Community Resources Management Division

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Clark County, Nevada - Community Resources Management Division $0.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-NSP-Counseling-CANCELLED
Activity Title:                                             NSP Housing Counseling

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Clark County initially planned to use $400,000 in NSP1 funds for housing counseling.  This  activity was cancelled and all funds reallocated to
eligible use E for a Redevelopment activity (St. Jude's Ranch).  The Amendment was published April 16, 2010 (Clark County NSP1 Amendment
#1).  The grant agreement for St. Jude's Ranch was approved by the Board of County Commissioners on June 15, 2010.

Activity Description

Clark County, NV

Location Description:

 Activity Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-Program Income-CANCELLED
Activity Title:                                             CC Program Income Holding Account

Activity Type: Activity Status:

Planning Cancelled

Project Number: Project Title:

CC-PI CC Program Income receipted

Projected Start Date: Projected End Date:

02/01/2011 12/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Clark County, Nevada - Community Resources Management Division

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-Program Income-CANCELLED
Activity Title:                                             CC Program Income Holding Account
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Clark County, Nevada - Community Resources Management Division $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was used for transfers from activities where program income was expended in order to reflect correct obligations for those
activities.  No vouchers or disbursements will occur from this activity.  As program income was obligated for other NSP-eligible activities, the
budget in this activity was adjusted and funds moved accordingly.  However, upon release of DRGR version 7.3 in December 2011, the program
income module and reporting now allows budget adjustments without this transfer account.  Therefore, this activity will no longer be used
going forward and the budgets zeroed out.

Activity Description

N/A

Location Description:

 Activity Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-REDEV-ASI
Activity Title:                                             Redevelopment-ASI-Bledsoe II

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP - E (CC) Redevelopment (CC)

Projected Start Date: Projected End Date:

06/01/2010 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Accessible Space, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,872,435.24

$1,291,251.24

$1,291,251.24

$1,291,251.24

$1,291,251.24

$0.00

Program Income Received: $265,440.00

Total Funds Expended: $1,291,251.24

Accessible Space, Inc. $645,625.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-REDEV-ASI
Activity Title:                                             Redevelopment-ASI-Bledsoe II

 The project will be for the new construction of a 22-unit, fully accessible affordable rental housing complex with supportive services (1 unit is a
manager unit).  $1,250,000 in federal NSP funds will be used for the redevelopment of vacant property.  Funds were re-allocated from the
Homebuyer Assistance Program (HAP) and recapture approved by the Board of County Commissioners on May 18, 2010 (Clark County NSP1
Amendment #2).  The grant agreement executed by and between Clark County and Accessible Space Inc. was approved by the Board of
County Commissioners on June 15, 2010.
 Accessible Space, Inc. will enter into an agreement to form a wholly-owned subsidiary nonprofit corporation - ASI Bledsoe, Inc., for the sole
purpose of owning and operating the affordable housing Project in accordance with HUD's requirements for a Section 811 financed Project. The
NSP funds provided to Accessible Space, Inc., will provide gap financing to the Project and will be invested as owner equity in the Project.
 Of the 22   units, a minimum of 10 units must be designated as County NSP-assisted units. None of the County assisted units may be used to
meet requirements of any other participating entity. Ten (10) of the County NSP units will be rent and income targeted to households at or
below 50% of the Area Median Income as annually designated by HUD.  The NSP units will be considered as floating units and may change
over time so long as the assisted units remain comparable to the non-assisted units over the affordability period in terms of size, features and
number of bedrooms.  It is anticipated that all 21 rental units will be occupied by households at or below 30% Area Median Income.  It is also
anticipated that the manager unit be occupied by an NSP-eligible household at 50% or below AMI therefore all 22 units will contribute to the
25% low income set aside requirement.
 The Project will be operated as affordable housing for a minimum period of twenty (20) years.
 Upon project construction completion, it was determined that the total budget of NSP-eligible expenses was $645,625.62.  The third
amendment to the NSP1 Action Plan was published on 9/2/11 and reallocation of funds approved by the Board of Clark County Commissioners
on 9/20/11.  Therefore, the budget for this activity was reduced in September 2011 and funds were reallocated to the Acquisition/Rehab
activities for SNRHA, CDPCN, HFN and HAND.
 The total project budget to construct the 22 units of housing from all funding sources was $4,945,108.  Of that total, $645,625.62 is NSP1
funds.  The other funding sources include HUD 811 Multifamily housing funds, the Federal Home Loan Bank, Developer equity, and State of
Nevada Low Income Housing Trust Funds (LIHTF).
 Activity Complete as of December 31, 2011.  All funds drawn and all beneficiaries reported.
 Update August 2012:  Upon completion of a project audit as required by the HUD Office of Multifamily Housing for use of the HUD 811 funds,
it was found that there had been some expenses double-billed to both HUD and Clark County.  This occured due to duplicated efforts of ASI
staff members during one of those staff members' medical leave.  This error was corrected through the remittance of a reimbursement of funds
to Clark County.  It was receipted under the program income module because there is no other mechanism in DRGR to account for a
reimbursement and was expended similiarly to program income according to the first-in first-out rule.  However, it will not be treated as
program income for the purposes of Administration allocation.

Activity Description

Unincorporated Clark County Parcel # 14021103008 located on Bledsoe Lane between Carey Avenue and Judson Avenue
2312 Bledsoe Lane, Sunrise Manor township unincorporated Clark County
Las Vegas, NV  89156

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-REDEV-St. Judes Ranch
Activity Title:                                             Redevelopment-SJR

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP - E (CC) Redevelopment (CC)

Projected Start Date: Projected End Date:

06/01/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

St. Jude's Ranch for Children

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,736,054.98

$895,000.00

$895,000.00

$895,000.00

$421,100.09

$473,899.91

Program Income Received: $0.00

Total Funds Expended: $895,000.00

St. Jude's Ranch for Children $895,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-REDEV-St. Judes Ranch
Activity Title:                                             Redevelopment-SJR

 This activity will provide for the redevelopment of a vacant parcel. St Jude's Ranch proposes to construct St Jude's Crossings, a 15-unit
multifamily rental housing development for at-risk youth aged 18-25, as well as 1 resident manager unit. Along with the new, quality affordable
housing, supportive services will be provided to help these young adults with job training, education and life skills so that they can become
stable, self-sufficient members of the community.
 Based upon the pro-rata share of construction funds from the two NSP sources (Federal and State), Federal NSP funds account for 46% of the
construction budget and State NSP funds account for 54% of the construction budget.  Therefore, 46% of the units (7 units) will be reported
under the Federal NSP1 grant and 54% of the units (8 units) will be reported under the State NSP1 grant.  (UPDATE AUGUST 2012)
 The 1-acre site is located on McLeod Drive between Tropicana Avenue and Reno Avenue in the unincorporated County. This location is central,
near UNLV and provides access to major transit corridors so that these young adults will have transportation to work and/or school. The
development will also provide 1,500 square feet of community space that will include a large social and meeting room with a full kitchen, a
computer room, an office, and a conference room. The structure is anticipated to include approximately 10,000 square feet, with each
residential unit measuring 500 square feet. Building Hope Nevada (BHN), a local non-profit, will act as the design-development partner for this
project.
 Funds were re-allocated from activities Housing Counseling ($400,000) and Demolition ($75,000 through an Amendment published April 16,
2010 (Clark County NSP1 Amendment #1).   These funds combined with the existing $420,000 already allocated to a Redevelopment Project
provides St. Jude's Ranch with a Federal funds budget of $895,000.  An additional $1,059,439 in State of NV NSP1 funds has also been
allocated to St. Jude's Ranch through the grant agreement approved June 15, 2010.  Based on final invoices, the final amount of State NSP1
funds used for this project is $1,041,054.98 as of November 2012.
 St Jude's Ranch also received an allocation $800,000 Continuum of Care Supportive Housing Program (SHP) grant to help cover the costs of
construction. SHP will also provide two years of funding for rental assistance and supportive services.
 Total project costs are estimated at $2.7 million with approximately $1.9 MM coming from state and federal Neighborhood Stabilization
Program funds.
 Any properties redeveloped as residential housing with NSP funds will meet the continued affordability requirements established by the County
for the NSP Program. The minimum requirements will be in accordance with the HOME Program standards at 24 CFR 92.254 for
homeownership housing or, for rental housing, in accordance with the HOME Program standards at 24 CFR 92.252 (a), (c), (e) and (f).

Activity Description

Unincorporated Clark County Parcel # 16225103002 located between Tropicana Avenue and Reno Avenue on McLeod Drive
5005 McLeod Drive
Las Vegas, NV   89120

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CC-SNRHA-CDBG-R-Duplex
Activity Title:                                             SNRHA Rehab of Duplex
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-SNRHA-CDBG-R-Duplex
Activity Title:                                             SNRHA Rehab of Duplex
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (CC) Acquisition/Purchase and Rehabilitation (CC)

Projected Start Date: Projected End Date:

08/20/2012 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southern Nevada Regional Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,079.29

$17,490.54

$17,490.54

$17,490.54

$0.00

$17,490.54

Program Income Received: $0.00

Total Funds Expended: $17,490.54

Southern Nevada Regional Housing Authority $17,490.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



14442

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        CC-SNRHA-CDBG-R-Duplex
Activity Title:                                             SNRHA Rehab of Duplex

 The Southern NV Regional Housing Authority (SNRHA) will acquire and rehabilite both units of a duplex according to Clark County NSP Rehab
Standards for 1-4 unit structures.  Both units will be rented to households at or below 80% AMI, with a rental preference established for U.S.
Veterans.
 The property will be acquired and partially rehabbed with CDBG-ARRA funds awarded to Clark County.  The remainder of the rehab will be
completed using Clark County NSP1 funds.  This project is located within the original Clark County NSP1 target area.
 SNRHA will maintain the property as affordable rental housing for an affordability period of 20 years, secured by a Deed of Trust recorded at
closing.
 Clark County publicly noticed the Amendment to the FY 2009 Action Plan for the CDBG-R program on July 9, 2012 and was posted on Clark
County's website.  No public comments were received through the end of the 7 day public comment period.  The Clark County Board of County
Commissioners approved the Interlocal Agreement between Clark County and SNRHA for the CDBG-ARRA and NSP1 funds on July 17, 2012.

Activity Description

4920 Nevada Avenue
Las Vegas, NV  89104
Both units of single story duplex

Location Description:

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV - Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

NSP - D (NLV) Demolition (NLV)

Projected Start Date: Projected End Date:

01/01/2013 01/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

City of North Las Vegas - Housing and Neighborhood Services

Activity is Being Carried Out By Grantee:

No Carryout
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV - Demolition
Activity Title:                                             Demolition

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,645,000.00

$1,645,000.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of North Las Vegas - Housing and Neighborhood Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV - Demolition
Activity Title:                                             Demolition

 This City of North Las Vegas is allocating a portion of their NSP1 program income to this demolition activity.  Clark County is not providing any
financial support for this project.  All administrative and compliance with federal requirements is the responsibility of North Las Vegas. The
purpose of this activity is to complete the Buena Vista Springs Demolition project from NSP3 and to acquire and demolish tax foreclosed and
blighted properties in the North Las Vegas target area for demolition. The City of North Las Vegas has allocated their NSP 1 funds to the
Building and Safety Department; Code Enforcement Division. This program follows NSP1 demolition guidelines. The City will identify 10 blighted
and vacant single family homes for this demolition project.  No relocation will be required.

  Blight Removal Program -  $345,000 of the North Las Vegas Neighborhood Stabilization Program (NSP1) funds are allocated to the City's
Building Safety DepartmentCode Enforcement Division for the demolition of dilapidated single family structures to eliminate blight, reduce crime
and increase the health and safety of neighborhoods in NSP1 areas of greatest need.

  Buena Vista Springs - North Las Vegas has allocated 1.3 million of this budget to complete final demolition at the Buena Vista sites from NSP3.
The City is developing plans for the re-use of these properties and will utilize a Market Demand and Feasibility Study to guide future
development.  Any new housing developed must be affordable to families at or below 120% of Area Median Income (AMI) with a sufficient
number of units assisting households with incomes at or below 50% of AMI as required by NSP3.  Non-housing development must meet the
needs of the community, through provision of retail services, public services or other public benefit.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV - Demolition
Activity Title:                                             Demolition

BUENA VISTA SPRINGS target area Neighborhood ID # 6240753

BUENA VISTA SPRINGS I:

West Street on the west, West Cartier Avenue on the north, North Martin Luther King Boulevard moving on Helen Avenue west

to Morton Avenue on the east, West Carey Avenue on the south

BUENA VISTA SPRINGS II :

Vacant building on a 2.32 acre lot on the west, &frac12; block north toward Hart Avenue on the north, Comstock Drive on the east,

West Lake Mead Boulevard on the south

And single family homes in zip codes located within North Las Vegas area of greatest need.

89030

89031

89032

89081

89084

89086

Census Tract 3602 Block Group 2

Census Tract 370

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV - Demolition
Activity Title:                                             Demolition

 This City of North Las Vegas is allocating a portion of their NSP1 program income to this demolition activity.  Clark County is not providing any
financial support for this project.  All administrative and compliance with federal requirements is the responsibility of North Las Vegas. The
purpose of this activity is to complete the Buena Vista Springs Demolition project from NSP3 and to acquire and demolish tax foreclosed and
blighted properties in the North Las Vegas target area for demolition. The City of North Las Vegas has allocated their NSP 1 funds to the
Building and Safety Department; Code Enforcement Division. This program follows NSP1 demolition guidelines. The City will identify 10 blighted
and vacant single family homes for this demolition project.  No relocation will be required.

  Blight Removal Program -  $345,000 of the North Las Vegas Neighborhood Stabilization Program (NSP1) funds are allocated to the City's
Building Safety DepartmentCode Enforcement Division for the demolition of dilapidated single family structures to eliminate blight, reduce crime
and increase the health and safety of neighborhoods in NSP1 areas of greatest need.

  Buena Vista Springs - North Las Vegas has allocated 1.3 million of this budget to complete final demolition at the Buena Vista sites from NSP3.
The City is developing plans for the re-use of these properties and will utilize a Market Demand and Feasibility Study to guide future
development.  Any new housing developed must be affordable to families at or below 120% of Area Median Income (AMI) with a sufficient
number of units assisting households with incomes at or below 50% of AMI as required by NSP3.  Non-housing development must meet the
needs of the community, through provision of retail services, public services or other public benefit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-ARResale-HAND-PROJ
Activity Title:                                             NLV Acquisition Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

03/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

HAND Development Group

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-HAND-PROJ
Activity Title:                                             NLV Acquisition Rehab for Resale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,669,072.95

$1,314,811.26

$1,314,811.26

$1,304,848.10

$895,488.99

$409,359.11

Program Income Received: $886,171.82

Total Funds Expended: $1,304,848.10

HAND Development Group $1,304,848.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will purchase the abandoned and/or
foreclosed homes and then convey these properties to non-profit organizations selected by the City through a competitive RFP/RFQ process to
rehabilitate them to City housing standards. Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation,
homes would be marketed to eligible buyers. This activity will provide affordable homeownership opportunities for households earning less than
120% AMI.
 North Las Vegas initially allocated $2,319,528 in Federal funds to this activity.  Funds were later re-allocated from the Desert Mesa project and
added to this activity when it was determined that the Desert Mesa redevelopment project was no longer feasible.  $825,000 in Federal funds
were moved to this activity on March 17, 2010 (NLV NSP1 Amendment #2) and an additional $1,300,000 on May 5, 2010 (NLV NSP1
Amendment #3).
 The grand total of $4,444,528 in Federal funds for Acquisition Rehab Resale was divided amongst the four nonprofit developers selected
through RFP process.  Of that total, $1,089,632.07 in Federal funds were allocated to properties owned by HAND Development Group who will
be responsible for the rehab and resale of 9 single family homes.
 A total of $1,030,238 in State of Nevada funds are also allocated to this activity and divided amongst the four Developers.
 Update June 2012:
 Project activity budget updated based on actual expenditures for acquisition rehab and resale.  The total Federal budget for HAND
Development group is $1,314,527.33.

Activity Description

Zip codes 89031, 89032, 89081, 89084, 89086, 89030 City of North las Vegas, NV

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-HAND-PROJ
Activity Title:                                             NLV Acquisition Rehab for Resale

 Final draw for developer fee paid to Nevada HAND after review found fee owed. Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-ARResale-HFN-PI-CANCELLED
Activity Title:                                             NLV Acquisition and Rehab for Resale Prog Income

Activity Type: Activity Status:

Planning Cancelled

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

05/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing for Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Housing for Nevada $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-HFN-PI-CANCELLED
Activity Title:                                             NLV Acquisition and Rehab for Resale Prog Income
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program income generated from the sale of ARResale properties may be used to expand the existing program and if so, will be reported under
the activity NLV-ARResale-HFN-Proj.  As of May 2010, this activity initially set up for the purpose of organizing program income disbursements
will no longer be used.

Activity Description

N/A

Location Description:

 Activity Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-ARResale-HFN-PROJ
Activity Title:                                             NLV Acquisition and Rehabilitation for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Housing for Nevada

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-HFN-PROJ
Activity Title:                                             NLV Acquisition and Rehabilitation for Resale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,633,882.52

$1,436,062.97

$1,436,062.97

$1,436,062.97

$944,355.01

$491,707.96

Program Income Received: $911,289.36

Total Funds Expended: $1,436,062.97

Housing for Nevada $1,436,062.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will purchase the abandoned and/or
foreclosed homes and then convey these properties to non-profit organizations selected by the City through a competitive RFP/RFQ process to
rehabilitate them to City housing standards. Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation,
homes would be marketed to eligible buyers. This activity will provide affordable homeownership opportunities for households earning less than
120% AMI.
 North Las Vegas initially allocated $2,319,528 in Federal funds to this activity.  Funds were later re-allocated from the Desert Mesa project and
added to this activity when it was determined that the Desert Mesa redevelopment project was no longer feasible.  $825,000 in Federal funds
were moved to this activity on March 17, 2010 (NLV NSP1 Amendment #2) and an additional $1,300,000 on May 5, 2010 (NLV NSP1
Amendment #3).
 The grand total of $4,444,528 in Federal funds for Acquisition Rehab Resale was divided amongst the four nonprofit developers selected
through RFP process.  Of that total, $1,194,029.87 in Federal funds were allocated to properties owned by Housing for Nevada who will be
responsible for the rehab and resale of 9 single family homes.
 A total of $1,030,238 in State of Nevada funds are also allocated to this activity and divided amongst the four Developers.
 Update June 2012:  The project activity budget was updated based upon actual expenditures incurred for acquisition rehab and resale.  The
total Federal funds budget for Housing for Nevada is $1,483,497.57.

Activity Description

Zip codes 89031, 89032, 89081, 89084, 89086, 89030 City of North Las Vegas, NV

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-HFN-PROJ
Activity Title:                                             NLV Acquisition and Rehabilitation for Resale

 Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-ARResale-LH25-CDPCN
Activity Title:                                             NLV Acquisition and Rehabilitation for Resale LH25

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Programs Center of Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,629,088.46

$2,140,356.08

$2,140,356.08

$2,007,747.16

$1,430,355.58

$577,391.58

Program Income Received: $671,763.51

Total Funds Expended: $2,007,747.16

Community Development Programs Center of Nevada $1,594,387.85
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-LH25-CDPCN
Activity Title:                                             NLV Acquisition and Rehabilitation for Resale LH25
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will address neighborhood stabilization in zip codes 89031, 89032 and 89084, 89086, 89030 and 89081, through the acquisition,
rehabilitation and renting of foreclosed properties. Purchase of specific foreclosed properties will be dependent on highest degree of
neighborhood need in conjunction with availability of foreclosed, moderately priced properties. Funds used for this activity will be used to meet
the low income housing requirement for those below 50% AMI.
 The City of North Las Vegas will select and acquire these properties and convey Title at closing.  The City will not retain ownership; Community
Development Programs Center of Nevada as selected through an RFQ process, will own, rehabilitate, operate, and manage these NSP
properties. The tenure of the beneficiaries will be rental and individual leases must be for at least one year. As currently interpreted, NSP
considers rental revenue in excess of the cost of operating and maintaining the unit to be program income and must be returned to the City of
North Las Vegas. The properties will remain affordable in perpetuity for those individuals below 50% AMI through deed restrictions.
 $1,619,434 was initially allocated for this activity.  Through an Amendment approved by City Council on March 17, 2010 (NLV NSP1
Amendment #2) an additional $90,000 was moved to this activity.  Funds were moved from the Redevelopment activity because CDBG funds
were going to be used on that project instead of NSP1 funds.
 An additional $690,273 in State of Nevada NSP1 funds are also allocated to this activity for a grand total of $2,399,707.
 Update April 2012:
 Originally, the City of North Las Vegas intended to market the properties acquired and rehabbed under this activity as rental houses.  The
scattered site units with market rental rates commensurate to households at or below 50 percent AMI did not produce a reasonable net
operating income in order for the activity to be feasible as a rental portfolio.  Through consultation with NSP Technical Assistance advisors, the
City of North Las Vegas was advised that the activity would not produce the income necessary to be successful.  In order to ensure that the
homes remain a beneficial program to the community, it was decided that that the activity be converted to a resale program.  An analysis of the
portfolio indicated that some properties initially intended to be sold to households at or below 120 percent AMI would be instead sold to
households at or below 50 percent AMI and vice versa.  This will ensure that the City of North Las Vegas will still meet the low income 25
percent set aside for beneficiaries at or below 50 percent AMI.
 This conversion to resale was approved by the City of North Las Vegas City Council in January of 2012 and was publicly noticed in the Las
Vegas Review Journal on March 1, 2012.
 Update June 2012:
 The budget has been updated based upon revised estimates of scope of work to complete the rehabilitation of the thirteen properties acquired
under this activity for a total budget of $2,140,356.08 in Federal funds as of June 2012.

Activity Description

Zip Codes 89031, 89032, 89081, 89084, 89086, 89030 City of North Las Vegas, NV

Location Description:

 Reimbursed CDPCN for costs incurred for acquisition/rehab/resale of single family home. Home was completed in FY 2013 but payment held
until all backup received by North Las Vegas. North Las VEgas is reconciling the account due to duplicate payments submitted by CDPCN. Will
mark as complete once reconciliation is completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-LH25-CDPCN
Activity Title:                                             NLV Acquisition and Rehabilitation for Resale LH25

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-ARResale-LMMI-CDPCN-PROJ
Activity Title:                                             NLV Acquisition and Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Programs Center of Nevada

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,049,221.06

$1,468,701.14

$1,468,701.14

$1,279,485.46

$1,032,463.15

$247,022.31

Program Income Received: $897,172.32

Total Funds Expended: $1,279,485.46

Community Development Programs Center of Nevada $1,279,485.46

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-LMMI-CDPCN-PROJ
Activity Title:                                             NLV Acquisition and Rehab for Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will purchase the abandoned and/or
foreclosed homes and then convey these properties to non-profit organizations selected by the City through a competitive RFP/RFQ process to
rehabilitate them to City housing standards. Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation,
homes would be marketed to eligible buyers. This activity will provide affordable homeownership opportunities for households earning less than
120% AMI.
 North Las Vegas initially allocated $2,319,528 in Federal funds to this activity.  Funds were later re-allocated from the Desert Mesa project and
added to this activity when it was determined that the Desert Mesa redevelopment project was no longer feasible.  $825,000 in Federal funds
were moved to this activity on March 17, 2010 (NLV NSP1 Amendment #2) and an additional $1,300,000 on May 5, 2010 (NLV NSP1
Amendment #3).
 The grand total of $4,444,528 in Federal funds for Acquisition Rehab Resale was divided amongst the four nonprofit developers selected
through RFP process.  Of that total, $1,143,446.95 in Federal funds were allocated to properties owned by Community Development Programs
Center of Nevada who will be responsible for the rehab and resale of 10 single family homes.
 A total of $1,030,238 in State of Nevada funds are also allocated to this activity and divided amongst the four Developers.
 Update April 2012:
 Through consultation with NSP Technical Assistance advisors, the City of North Las Vegas was advised that the Acquisition Rehab Rental
activity would not produce the income necessary to be successful.  In order to ensure that the homes remain a beneficial program to the
community, it was decided that that the rental activity be converted to a resale program.  An analysis of the portfolio indicated that some
properties initially intended to be sold to households at or below 120 percent AMI would be instead sold to households at or below 50 percent
AMI and vice versa.  Therefore, there were houses originally acquired under this activity that have been swapped with the LH25 Resale activity
in order for the purchase prices to be affordable for expected beneficiaries.
 Update June 2012:
 The budget has been updated based upon revised estimates of scope of work to complete the rehabilitation and resale of the ten properties
acquired under this activity for a total budget of $1,468,701.14 as of June 2012.

Activity Description

Zip codes 89031, 89032, 89081, 89084, 89086, 89030 City of North Las Vegs Nevada

Location Description:

 Drawdown for unpaid bills. All benficiaries previously counted. Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-Mission-PROJ
Activity Title:                                             NLV Acquisition Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mission Housing Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,404,869.49

$1,143,527.33

$1,143,527.33

$1,137,582.86

$805,243.34

$332,339.52

Program Income Received: $683,475.51

Total Funds Expended: $1,137,582.86

Mission Housing Development Corporation $1,137,582.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-ARResale-Mission-PROJ
Activity Title:                                             NLV Acquisition Rehab for Resale

 The purpose of the program is to acquire and rehabilitate foreclosed and abandoned homes in heavily impacted neighborhoods and resell them
to program-eligible owner-occupants. Using NSP funds (and other lines of credit as available) the City will purchase the abandoned and/or
foreclosed homes and then convey these properties to non-profit organizations selected by the City through a competitive RFP/RFQ process to
rehabilitate them to City housing standards. Homes may be purchased individually or through a bulk sale. Upon completion of rehabilitation,
homes would be marketed to eligible buyers. This activity will provide affordable homeownership opportunities for households earning less than
120% AMI.
 North Las Vegas initially allocated $2,319,528 in Federal funds to this activity.  Funds were later re-allocated from the Desert Mesa project and
added to this activity when it was determined that the Desert Mesa redevelopment project was no longer feasible.  $825,000 in Federal funds
were moved to this activity on March 17, 2010 (NLV NSP1 Amendment #2) and an additional $1,300,000 on May 5, 2010 (NLV NSP1
Amendment #3).
 The grand total of $4,444,528 in Federal funds for Acquisition Rehab Resale was divided amongst the four nonprofit developers selected
through RFP process.  Of that total, $1,017,419.11 in Federal funds were allocated to properties owned by Mission Housing who will be
responsible for the rehab and resale of 7 single family homes.
 A total of $1,030,238 in State of Nevada funds are also allocated to this activity and divided amongst the four Developers.
 Update June 2012:
 The project activity budget was updated based upon actual expenditures for acquisition, rehab and resale.  The total Federal funds allocated to
this activity for Mission Housing is $1,133,527.33.

Activity Description

Zip codes 89031, 89032, 89081, 89084, 89086, 89030 City of North Las Vegas, NV

Location Description:

 Unpaid bills reimbursed as final documentation received for developer fee. Activity Complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-HAP-CANCELLED
Activity Title:                                             NLV Home Buyer Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

NSP - A (NLV) Financing Mechanisms (NLV)

Projected Start Date: Projected End Date:

03/01/2009 03/01/2013
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-HAP-CANCELLED
Activity Title:                                             NLV Home Buyer Assistance
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of North Las Vegas - Housing and Neighborhood Services

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of North Las Vegas - Housing and Neighborhood Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The $2,000,000 in Federal NSP1 program funds initially planned for this activity were reallocated to the Desert Mesa redevelopment project in
October 2009 (NLV NSP1 Amendment #1).  Desert Mesa funds were subsequently re-allocated through Amendments #2 (March 2010) and #3
(May 2010) to the Acquisiton Rehab Resale and Acquisition Rehab Rental activities.
 North Las Vegas plans to allocate program income resulting from the disposition of properties purchased, rehabbed and sold through the NSP
Acquisition/Rehab/Resale program for a Homebuyer Assistance Program.  It is estimated that the resale of these properties will result in
program income of approximately $1,500,000 to be used for the Homebuyer Assistance Program.
 This program will be operated through designated participating non-profits and will provide up to $25,000 for a variety of financial mechanisms
to include but not be limited to: down payment financial assistance, soft-seconds, loan-loss reserves, interest rate reduction, to eligible 120%
AMI or below households to assist them in becoming homeowners.  Nonprofits partners to be selected with RFP application process.
 Update AUGUST 2012:  Activity cancelled.  North Las Vegas is in the process of evaluating next steps for budget allocation and expenditure of
the program income generated and expected to be generated through NSP1 Acquisition Rehab Resale activities.  Based upon current market
conditions, a consumer-model homebuyer assistance program is not expected to be successful.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-HAP-CANCELLED
Activity Title:                                             NLV Home Buyer Assistance

Zip codes 89031, 89032, 89081, 89084, 89086, 89030 North Las Vegas, NV

Location Description:

 Activity cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-NSP-ADMIN
Activity Title:                                             NLV Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - F (NLV) Administration and Planning Costs (NLV)

Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

City of North Las Vegas - Housing and Neighborhood Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$777,519.00

$683,774.00

$683,774.00

$667,445.01

$166,183.74

$501,261.27

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-NSP-ADMIN
Activity Title:                                             NLV Administration

Total Funds Expended: $667,445.01

City of North Las Vegas - Housing and Neighborhood Services $667,445.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide general administration and planning activities to include: &middot; Administration of NSP activities, General oversight
and Professional Services as needed.

Activity Description

City of North Las Vegas.

Location Description:

 The City of North Las Vegas will be drawing down administative funds for staff salary next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-NSP-Counseling-CANCELLED
Activity Title:                                             NLV Housing Counseling

Activity Type: Activity Status:

Public services Cancelled

Project Number: Project Title:

NSP - B (NLV) Acquisition/Purchase and Rehabilitation (NLV)

Projected Start Date: Projected End Date:

03/01/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-NSP-Counseling-CANCELLED
Activity Title:                                             NLV Housing Counseling
Primary Responsible Organization:

City of North Las Vegas - Housing and Neighborhood Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of North Las Vegas - Housing and Neighborhood Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of North Las Vegas initially allocated $125,000 in Federal NSP1 funds to a housing counseling activity.  This activity was then cancelled
and funds were moved to the Desert Mesa Redevelopment project in October 2009 (NLV NSP1 Amendment #1).  Upon determination that the
Desert Mesa Redevelopment project was no longer feasible, funds were then moved to the Acquisition Rehab Rental and Resale activities in
March 2010 (NLV NSP1 Amendment #2) and May 2010 (NLV NSP1 Amendment #3).

Activity Description

North Las Vegas, NV

Location Description:

 Activity Cancelled.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-NSP-Counseling-CANCELLED
Activity Title:                                             NLV Housing Counseling

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-Redev-NewConst-CANCELLED
Activity Title:                                             NLV Single Family Home Construction

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP - E (NLV) Redevelopment (NLV)

Projected Start Date: Projected End Date:

03/01/2009 07/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of North Las Vegas - Housing and Neighborhood Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of North Las Vegas - Housing and Neighborhood Services $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-Redev-NewConst-CANCELLED
Activity Title:                                             NLV Single Family Home Construction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of North Las Vegas initially allocated $90,000 in Federal NSP1 funds for the new construction of housing (planned to expend funds for
soft costs of three units to be constructed on vacant land including soil remediation and slabs).  The activity was cancelled and funds moved to
Acquisition Rehab for Rental activity on March 17, 2010 (NLV NSP1 Amendment #2).  NSP1 funds were determined to be no longer needed for
the construction costs of the three units initially planned because CDBG funds will be used instead.

Activity Description

North Las Vegas, NV

Location Description:

 Activity Cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NLV-Redevelopment-Desert Mesa-CANCELLED
Activity Title:                                             Redevelopment-NLV-DM

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - E(2) (NLV) Redevelopment (NLV  DM)

Projected Start Date: Projected End Date:

12/01/2009 07/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of North Las Vegas - Housing and Neighborhood Services

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-Redevelopment-Desert Mesa-CANCELLED
Activity Title:                                             Redevelopment-NLV-DM
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of North Las Vegas - Housing and Neighborhood Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In October 2009, the City of Las Vegas amended the Action Plan to include a Redevelopment Activity with a total budget of $2,125,000 in
Federal NSP1 funds and an additional $1,000,000 in State of Nevada NSP1 funds.  This project would have redeveloped the area known as
Desert Mesa into a public facilities campus.  Funds were moved from the Homebuyer Assistance Program ($2,000,000) and Housing Counseling
($125,000) activities in October 2009 in order to have the funds available to acquire 27 acres of vacant land needed for a the development of a
public facilities campus.  (NLV NSP1 Amendment #1).
 The budget was reduced to $1,300,000 on March 17, 2010 (NLV NSP1 Amendment #2) and $825,000 in Federal funds were moved to the
Acquisition Rehab Resale program when the purchase price of the land was determined to be less than initially budgeted.
 It was later determined that purchase of the land from the FDIC was no longer feasible for NSP1.  Therefore, the activity was cancelled and
the remainder of the funds moved to the Acquisition Rehab Resale program on May 5, 2010 (NLV NSP1 Amendment #3).

Activity Description

City of North Las Vegas, NV
27 acres of vacant land on Carey Avenue between Revere Street and Commerce Street

Location Description:

 Activity Cancelled.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-32-0001
Grantee :                       Clark County, NV

Award Date: Grant Authorized Amount: $29,666,798.00 Estimated PI/RL Funds: $10,600,000.00

Grantee Activity Number:                        NLV-Redevelopment-Desert Mesa-CANCELLED
Activity Title:                                             Redevelopment-NLV-DM

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,590,820.00

$2,096,194.00

$2,096,194.00

$2,065,776.54

$2,065,776.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,065,776.54

Match Contribution: $215,000.00

Overall Progress Narrative:

 There was no activity to report during this quarter.
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Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-34-0101

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition for
Continuum of Care
Initiative
Acquisition for
Continuum of Care
Initiative
Acquisition for
Continuum of Care
Initiative
Acquisition for
Continuum of Care
Initiative
Acquisition for
Continuum of Care
Initiative
Administrative Costs

American Dream
Homeownership
Assistance

American Dream
Homeownership
Assistance
American Dream
Homeownership
Assistance
Housing Rehabilitation

nsp-chip-01

nsp-chip-02

nsp-seed-02

nsp-seed-g-01

nsp-vantage-01

210-460-739-42-31

Amdrm-Jomy

AMDRM-Maginn

American Dream

NSP-Vantage-Rehab

Berry Street
Acquisition

High Street
Acquisition

Farnham Avenue
Acquisition

SEED-Garfield

Shepard Avenue
Acquisition

NSP Program
Admin
First Time
Homebuyer
Acquisition -
Jomy
First time
Homebuyer-
Maginn
American Dream

Rehab of 354
Shephard
Avenue

$2,096,194.00 $2,065,776.54 $0.00

$280,578.46 $280,578.46 $0.00

$335,589.00 $305,171.54 $0.00

$220,000.00 $220,000.00 $0.00

$226,926.00 $226,926.00 $0.00

$302,000.00 $302,000.00 $0.00

$209,600.54 $209,600.54 $0.00

$65,000.00 $65,000.00 $0.00

$65,000.00 $65,000.00 $0.00

$330,000.00 $330,000.00 $0.00

$61,500.00 $61,500.00 $0.00

Grantee Activity Number:                        210-460-739-42-31
Activity Title:                                             NSP Program Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

06-2009-ADMIN Administrative Costs

Projected Start Date: Projected End Date:

11/19/2009 11/19/2010
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        210-460-739-42-31
Activity Title:                                             NSP Program Admin
National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Bergen County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$419,201.08

$209,600.54

$209,600.54

$209,600.54

$209,600.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $209,600.54

Bergen County Community Development $209,600.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Program Administration costs

Activity Description

One Bergen Plaza, Hackensack NJ 07601

Location Description:

 Drawdown for remaining Admin costs for salaries.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        210-460-739-42-31
Activity Title:                                             NSP Program Admin

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Amdrm-Jomy
Activity Title:                                             First Time Homebuyer Acquisition - Jomy

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

01-2009-ACQFTH American Dream Homeownership Assistance

Projected Start Date: Projected End Date:

11/18/2009 12/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bergen County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,000.00

$65,000.00

$65,000.00

$65,000.00

$65,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $65,000.00

Bergen County Community Development $65,000.00

Match Contributed: $0.00



14469

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Amdrm-Jomy
Activity Title:                                             First Time Homebuyer Acquisition - Jomy

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Zero percent, soft second mortgage provided to qualified, low income, first time homebuyer

Activity Description

30 Anderson Avenue, Bergenfield, NJ 07621

Location Description:

 Soft second mortgage for qualified low income first time homebuyer through American Dream Program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AMDRM-Maginn
Activity Title:                                             First time Homebuyer-Maginn

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

01-2009-ACQFTH American Dream Homeownership Assistance

Projected Start Date: Projected End Date:

01/26/2010 02/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bergen County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AMDRM-Maginn
Activity Title:                                             First time Homebuyer-Maginn
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,000.00

$65,000.00

$65,000.00

$65,000.00

$65,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Bergen County Community Development $0.00

Match Contributed: $112,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Deferred, zero percent soft second mortgage for income qualified first time homebuyers.

Activity Description

684 Plum Terrace, Mahwah, NJ 07430

Location Description:

 Maginn - American Dream First time homebuyer program

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        American Dream
Activity Title:                                             American Dream

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        American Dream
Activity Title:                                             American Dream
Project Number: Project Title:

01-2009-ACQFTH American Dream Homeownership Assistance

Projected Start Date: Projected End Date:

02/05/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Bergen County Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$660,000.00

$330,000.00

$330,000.00

$330,000.00

$330,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $395,000.00

Bergen County Community Development $395,000.00

Match Contributed: $102,500.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 American Dream Program:  Zero interest, deferred, soft second mortgage for qualified low income, first time homebuyers.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        American Dream
Activity Title:                                             American Dream

12 Coriander Way, Englewood, NJ 07631
99 Semel Avenue, Garfield NJ 07026
5 Blueridge Road, Lodi, NJ 07644
44 South main Street, Lodi, NJ 07644

Location Description:

 Total Funds Expended were spent during QPR 1/1/10 - 3/31/10 and 4/1/2010-6/30/2010. Monies were not shown in the expenditure line
during that QPR.
 1/1/2010-3/31/2010: $147,500
 4/1/2010-6/30/2010:  $247,500

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-chip-01
Activity Title:                                             Berry Street Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

03-2009-ACQCOC Acquisition for Continuum of Care Initiative

Projected Start Date: Projected End Date:

08/01/2009 09/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing In Partnership (CHIP)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$561,156.92

$280,578.46
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-chip-01
Activity Title:                                             Berry Street Acquisition
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,578.46

$280,578.46

$280,578.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,578.46

Community Housing In Partnership (CHIP) $280,578.46

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of residential property as part of CHIP Continuum of Care iniative of providing affordable housing to 6 very low income individuals.

Activity Description

198 Berry Street, Hackensack, NJ 07601

Location Description:

 Rehab included new kitchen, doors, drywall, paint and trim.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-chip-02
Activity Title:                                             High Street Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

03-2009-ACQCOC Acquisition for Continuum of Care Initiative
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-chip-02
Activity Title:                                             High Street Acquisition
Projected Start Date: Projected End Date:

09/01/2009 10/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Housing In Partnership (CHIP)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$671,178.00

$335,589.00

$335,589.00

$305,171.54

$305,171.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $305,171.54

Community Housing In Partnership (CHIP) $305,171.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of residential building as part of CHIP Continuum of Care initatiave of providing affordable housing for 6 very low income individuals.

Activity Description

179 High Street, Hackensack, NJ 07601

Location Description:

 Rehab included new floors, kitchen, water heater and HVAC system.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-chip-02
Activity Title:                                             High Street Acquisition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-seed-02
Activity Title:                                             Farnham Avenue Acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

03-2009-ACQCOC Acquisition for Continuum of Care Initiative

Projected Start Date: Projected End Date:

04/01/2010 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SEED Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$562,079.00

$220,000.00

$220,000.00

$220,000.00

$220,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $220,000.00

SEED Corporation $220,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-seed-02
Activity Title:                                             Farnham Avenue Acquisition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of two family house to provide housing for homeless individuals.  Purchase of bank owned 2 family home that will house 2 homeless
individuals who will now have access to affordable rent.

Activity Description

11 Farnham Avenue, Garfield

Location Description:

 Total Funds Expended were spent during QPR 4/1/10 - 6/30/10. Monies were not shown in the expenditure line during that QPR. Project is
complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-seed-g-01
Activity Title:                                             SEED-Garfield

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

03-2009-ACQCOC Acquisition for Continuum of Care Initiative

Projected Start Date: Projected End Date:

07/01/2009 07/10/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

SEED Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-seed-g-01
Activity Title:                                             SEED-Garfield
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$730,205.00

$226,926.00

$226,926.00

$226,926.00

$226,926.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $226,926.00

SEED Corporation $226,926.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition of 2 family house - for formerly homeless individuals.  Acquisition of bank owned building consisting of 2 2-bedroom units that will
house 4 homeless individuals that will now have access to affordable rent.

Activity Description

11 Bloomingdale Avenue, Garfield New Jersey

Location Description:

 Acquisition of 2 family house for formerly homeless individuals

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        nsp-vantage-01
Activity Title:                                             Shepard Avenue Acquisition

Activity Type: Activity Status:



14478

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-vantage-01
Activity Title:                                             Shepard Avenue Acquisition
Acquisition - general Completed

Project Number: Project Title:

03-2009-ACQCOC Acquisition for Continuum of Care Initiative

Projected Start Date: Projected End Date:

08/01/2009 09/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vantage Health System

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$604,000.00

$302,000.00

$302,000.00

$302,000.00

$302,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $302,000.00

Vantage Health System $302,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase of a residential home to provide supportive affordable housing to a maximum of four Low income individuals.  The rooms are for
special needs adults, veterans, homeless or income eligible families.

Activity Description

354 Shepard Avenue, Englewood, NJ 07631

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        nsp-vantage-01
Activity Title:                                             Shepard Avenue Acquisition

 Purchase of a residential home to provide supportive  affordable housing to a maximum of four individuals

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-Vantage-Rehab
Activity Title:                                             Rehab of 354 Shephard Avenue

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

02-2009-SFREHAB Housing Rehabilitation

Projected Start Date: Projected End Date:

11/20/2009 02/28/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Vantage Health System

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,000.00

$61,500.00

$61,500.00

$61,500.00

$61,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,500.00

Vantage Health System $61,500.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0101
Grantee :                       Bergen County, NJ

Award Date: Grant Authorized Amount: $2,096,194.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-Vantage-Rehab
Activity Title:                                             Rehab of 354 Shephard Avenue
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of a foreclosed property acquired through NSP program, improvements include new bathroom and kitchen.

Activity Description

354 Shephard Avenue
Englewood, NJ 07631

Location Description:

 Total Funds Expended were spent during QPR 1/1/10 - 3/31/10.  Monies were not shown in the expenditure line during that QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  In the recent downturn of the economy, Union County has experienced a high
level of foreclosures, abandonment, and vacancies. This has contributed to a greater number of blighted properties and has led
to the destabilization of neighborhoods.  Distribution and and Uses of Funds :  The County of Union has been awarded
$2,600,000.00 from the U.S. Department of Housing and Urban Development to assist in the redevelopment of abandoned and
foreclosed homes in Union County. The County will use the NSP funds to establish financing mechanisms for purchase and
redevelopment of foreclosed homes and residential properties, purchase and rehabilitate homes and residential properties, and
demolish blighted properties.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public
Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,601,755.00

$2,601,755.00

$2,601,755.00

$2,601,755.00

$2,601,755.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,601,755.00

Match Contribution: $0.00

Overall Progress Narrative:

 All funds have been drawn down all projects are complete.The two homebuyer have not closed as of this date .the City of Plainfield is
advertising a RFQ for Realtors
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-34-0102

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition

Demolition

Homebuyer

Homebuyer

Homebuyer

Homebuyer

Rental

Rental

Rental
Rental

Rental

NSP-1.1

NSP-4.1

NSP-4.2

NSP-2.2

NSP-2.3

NSP-2.4

NSP-2.5

NSP 3.5

NSP-3.1

NSP-3.2
NSP-3.3

NSP-3.4

NSP
Administration
Rahway
Demolition
Hillside
Demolition
HANDS
Homebuyer
Plainfield
Homebuyer
MAR Acquisition
- Homebuyer
Brand New Day
Development
Elizabeth Emma
St Project
MAR Acquisition
- Rental
Magill - Rental
Domus - Myers
Senior
Residence
Community
Access Unlimited

$2,601,755.00 $2,601,755.00 $0.00

$132,055.00 $132,055.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$349,066.00 $349,066.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$300,000.00 $300,000.00 $0.00

$421,579.00 $421,579.00 $0.00

$150,000.00 $150,000.00 $0.00

$640,634.00 $640,634.00 $0.00

$608,421.00 $608,421.00 $0.00

Grantee Activity Number:                        NSP 3.5
Activity Title:                                             Elizabeth Emma St Project

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-3 Rental

Projected Start Date: Projected End Date:

03/15/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP 3.5
Activity Title:                                             Elizabeth Emma St Project
City of Elizabeth No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

City of Elizabeth $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire abandoned and/or foreclosed homes within areas of greatest need in Elizabeth, New Jersey. Once rehabilitated,
homes will be rented to income-eligible households. Affordability will be ensured through the filing of a lien. Periods of affordability will follow
those of the HOME Program.

Activity Description

Area of greatest need within the City of Elizabeth, New Jersey.

Location Description:

 City of Elizabeth Homebuyer: No accomplishments to date. The subrecipient, the City of Elizabeth, is working with the County on a policy and
procedure manual.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-1.1
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-1 Administration

Projected Start Date: Projected End Date:

03/15/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Union

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,055.00

$132,055.00

$132,055.00

$132,055.00

$132,055.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $132,055.00

City of Compton Redevelopment Agency
County of Union

$1,512,356.30
$132,055.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to oversee other NSP-funded projects, ensure compliance with all federal requirements, and develop all necessary report to
HUD.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-1.1
Activity Title:                                             NSP Administration

Not Applicable. Administration funds will support other NSP-funded projects located throughout the county.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2.2
Activity Title:                                             HANDS Homebuyer

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP-2 Homebuyer

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Housing & Neighborhood Services (HANDS)

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2.2
Activity Title:                                             HANDS Homebuyer

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate abandoned and foreclosed homes within areas of greatest need in Roselle, New Jersey. Once
rehabilitated, homes will be sold to income-eligible (below 120% AMI) first-time homebuyers. Affordability will be ensured through the filing of
a lien. Periods of affordability will follow those of the HOME Program.

Activity Description

Areas of greatest need in Roselle, New Jersey.

Location Description:

 HANDS has completed acquisition of two properties and assembled a detailed work plan for the rehabilitation and is requesting estimates from
contractors.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2.3
Activity Title:                                             Plainfield Homebuyer

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-2 Homebuyer

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2.3
Activity Title:                                             Plainfield Homebuyer
03/15/2009 08/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Plainfield

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$349,066.00

$349,066.00

$349,066.00

$349,066.00

$349,066.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $349,066.00

City of Plainfield $349,066.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate abandoned and foreclosed properties within the areas of greatest need of the City of Plainfield,
New Jersey. Once rehabilitated, the properties will be sold to income-eligible (below 120% AMI) households.

Activity Description

Areas of greatest need in the City of Plainfield, New Jersey.

Location Description:

 Total of $349,066 has been spent.  $130,516 has been spent this quarter.  $218,550 was spent in January 2013.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2.3
Activity Title:                                             Plainfield Homebuyer

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2.4
Activity Title:                                             MAR Acquisition - Homebuyer

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP-2 Homebuyer

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

MAR Acquisition Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2.4
Activity Title:                                             MAR Acquisition - Homebuyer
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate four abandoned or foreclosed single family homes in Roselle. Once rehabilitated, the homes will
be sold to low-income (below 50% AMI) households.

Activity Description

312 Drake Ave, Roselle, New Jersey 621 Spruce Street, Roselle, New Jersey 111 W 6th Ave, Roselle, New Jersey 218 &frac12; 8th East Avenue,
Roselle, New Jersey

Location Description:

 MAR acquisition is in contract to purchase 4 single family homes and is waiting on execution of contract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2.5
Activity Title:                                             Brand New Day Development

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

NSP-2 Homebuyer

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Brand New Day

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2.5
Activity Title:                                             Brand New Day Development
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used rehabilitate two units of housing that will be sold to homebuyers at or below of 50% of area median income. Affordability
will be insured by resale provisions.

Activity Description

170-176 1st Street, Elizabeth, New Jersey.

Location Description:

 Brand New Day/Renaissance Apt: Subgrantee is working on obtaining other funding. When contracts are executed and HUD releases funding,
demolition component will start. Acquisition of land has taken place.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3.1
Activity Title:                                             MAR Acquisition - Rental

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP-3 Rental

Projected Start Date: Projected End Date:

03/15/2009 08/15/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

MAR Acquisition Group, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$421,579.00

$421,579.00

$421,579.00

$421,579.00

$421,579.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $421,579.00

City of Compton Redevelopment Agency
MAR Acquisition Group, LLC

$324,461.00
$421,579.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Funds will be used to clear the existing property and construct a new 3 story structure with three one-bedroom units and six two-bedroom
units.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3.1
Activity Title:                                             MAR Acquisition - Rental

84-86 State Street, Elizabeth, New Jersey

Location Description:

 Subgrantee is waiting for contract to be executed so the acquisition part can take place. Final subsidy layering procedures are being finalized.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3.2
Activity Title:                                             Magill - Rental

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-3 Rental

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Magill Real Estate, LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$150,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3.2
Activity Title:                                             Magill - Rental

Total Funds Expended: $150,000.00

Magill Real Estate, LLC $150,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and rehabilitate two rental units. The units will then be rented to low-income (below 50% AMI) households.

Activity Description

127 Smith Street, Elizabeth, New Jersey

Location Description:

 Project completed. 2 units occupied.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-3.3
Activity Title:                                             Domus - Myers Senior Residence

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-3 Rental

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3.3
Activity Title:                                             Domus - Myers Senior Residence
Primary Responsible Organization:

Domus Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$640,634.00

$640,634.00

$640,634.00

$640,634.00

$640,634.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $640,634.00

Domus Corporation $640,634.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to acquire and new contruction for the development of a 51 unit senior housing complex.  The property that was acquired is
a blighted structure.  $400,000 will be used for acquisition and the remianing amount of $240,634 will be used for construction.

Activity Description

1447 Esterbrook, Rahway NJ

Location Description:

 DOMUS Corporation Myers Senior Residence: Section 202 Money is being applied for. Estimates for demolition and construction are being
requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3.4
Activity Title:                                             Community Access Unlimited

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP-3 Rental

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Access Unlimited

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$608,421.00

$608,421.00

$608,421.00

$608,421.00

$608,421.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $608,421.00

Community Access Unlimited $608,421.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to construct and devleop. Once developed, units will be rented to low-income (below 50% AMI) households.  Our funding is
to be used for contruction only.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-3.4
Activity Title:                                             Community Access Unlimited

519 Chestnut Street/119 E. Sixth Avenue, Roselle, New Jersey

Location Description:

 Community Access Unlimited: Architectural plans and construction budget East 6th Street & Chestnut and development budget are being
worked on.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4.1
Activity Title:                                             Rahway Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

NSP-4 Demolition

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

City of Rahway

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-4.1
Activity Title:                                             Rahway Demolition

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to demolish and clear two blighted properties within areas of greatest need in the City of Rahway.

Activity Description

Areas of greatest need in the City of Rahway, New Jersey.

Location Description:

 Rahway Demolition: The City of Rahway has sites that have been identified and estimates for demolition were requested.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-4.2
Activity Title:                                             Hillside Demolition

Activity Type: Activity Status:

Clearance and Demolition Cancelled

Project Number: Project Title:

NSP-4 Demolition

Projected Start Date: Projected End Date:

03/15/2009 08/15/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-4.2
Activity Title:                                             Hillside Demolition
NSP Only - LMMI N/A

Primary Responsible Organization:

Township of Hillside

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used to demolish and clear up to four blighted properties within the areas of greatest need in the Township of Hillside.

Activity Description

Areas of greatest need in the Township of Hillside.

Location Description:

 Town of Hillside Demolition: 3-4 units of housing have been identified. Hillside is in the process of receiving estimates for this work.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-34-0102
Grantee :                       Union County, NJ

Award Date: Grant Authorized Amount: $2,601,755.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-4.2
Activity Title:                                             Hillside Demolition

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



14500

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Action Plan Narrative :  Areas of Greatest Need :  Nassau County has seen over 6,500 foreclosures since 2007.  Vacant foreclosed
homes are problematic because they harm communities, neighbors, local businesses, including municipalities and decrease the
value of surrounding properties as well as the reputation of the neighborhood.  HUD identified target areas in the County that
were most severely impacted by the foreclosure crisis.   The use of NSP funds will be targeted to certain areas most impacted by
foreclosures.  These target areas as those with Estimated Foreclosure and Abandonment Risk Scores of 8, 9 and 10 (according to
HUD's data and scoring).  These areas are also predicted to be affected with relatively high foreclosure rates (greater than 5%)
and have high rates of subprime/high cost loan concentrations (greater than 46%).  All of these areas are forecasted to be highly
affected by foreclosures for the next 18 months and will be targeted for NSP funds.  In order to focus our neighborhood
stabilization efforts on targeted "at risk" communities, Nassau County OHIA will concentrate its NSP-funded activities in census
block groups with a Risk Score of 8 or greater - categorized as Very High Risk.  Where properties located in census tracts with a
Risk Score lower than 8 are identified as having a significant impact on on-going neighborhood revitalization efforts, Nassau
County will consult with the HUD Field Office prior to proceeding with the acquisition and/or redevelopment of the property.
Distribution and and Uses of Funds :  Nassau County will use NSP funds to provide assistance fully or in part for the purchase of
abandoned and/or foreclosed upon single-family or multi-family structures and rehabilitate them, if necessary, to meet residential
rehabilitation guidelines and local building codes.  Properties will be made available for rent or resale to eligible households.
Nassau County will encourage rehabilitation that improves the energy efficiency and/or conservation of the units to which funding
is applied.  In addition, Nassau County will use funding for projects that provide long-term affordability, increased sustainability
and attractiveness of housing and neighborhoods.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,615,933.77

$8,767,916.00

$8,615,933.77

$8,302,733.63

$7,745,477.63

$557,256.00

Program Income Received: $557,256.00

Total Funds Expended: $9,694,340.62

Match Contribution: $1,053,320.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Overall Progress Narrative:

  GENERAL NARRATIVE
 The Nassau County Office of Community Development ("NCOCD") is continuing to make really great progress with its Neighborhood
Stabilization Program Funding Round One activities. We are pleased to report two more homes have sold and there remain only two homes to
complete goal.

  Acquisition:
 NCOCD has completed acquisition of 25 total sites; there are currently no plans for further acquisitions.

  Rehabilitation:
 NCOCD monitors progress on construction to meet or exceed HUD regulation, and local building code.  Periodic visits are being conducted and
inspectors document all work progress with photographs, and reports for each visit.
 We have 24 homes completed with rehabilitation/construction.
 Habitat for Humanity in Nassau County completed all its rehabilitation of the penultimate home, and is finalizing inspections, certificates of
occupancy, and loan/closing documents.
 In late 2015 or early 2016, the final remaining home is forecasted to be completed.  It will be a newly constructed 3 bedroom, 1 &frac12;
bathroom single-family residence.  The site has its foundation in place, and construction permits have been approved this quarter.

  Disposition:
 As previously mentioned, there remain only two properties to be sold.  The final disposition of these two homes will constitute the completion
of all NSP one activities.

 We are very pleased with the progress made towards completing our national objectives.

  Expenditure:
 NCOCD has reached the 100% expenditure goal.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-36-0101

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households at or
Below 50% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households at or
Below 50% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households at or
Below 50% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households at or
Below 50% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI

Bedell <=50AMI

CDCLI <=50AMI

UNCCRC <=50 AMI

Unused - Collapsed

CDCLI - Active

CDCLI - D -
Collapsed

CDCLI - R - Collapsed

CHI - Active

CHI - Collapsed - A

OMNI -
Bedell/Terrace
Redevelopment

CDCLI <=50
AMI

UNCCRC - 898
Brush

Cancelled:
UNCCRC - 898
Brushhollow Rd.,
Westbury

Community
Development
Corp. of Long
Island

Community
Development
Corp. of Long
Island

Community
Development
Corp. of Long
Island

Community
Housing
Innovations

Community
Housing
Innovations

$8,615,933.77 $7,745,477.63 $557,256.00

$1,856,394.66 $1,853,994.66 $1,200.00

$439,690.00 $225,205.00 $213,099.75

$111,953.49 $111,953.49 $0.00

$0.00 $0.00 $0.00

$798,879.87 $614,850.51 $169,743.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$1,007,876.01 $931,953.10 $61,692.30

$0.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-36-0101

Budget Program Funds Drawn Program Income Drawn

Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI

CHI - Collapsed - D

CRRG - Active

CRRG - Collapsed - A

CRRG - Collapsed - D

D&S - Active

D&S - Collapsed

D&S - R - Collapsed

H Rebirth - Active

Hempstead Rebirth -
D - Collapsed

Community
Housing
Innovations

CRRG

CRRG

CRRG

DS Real Estate
Development
LLC

DS Real Estate
Development
LLC

DS Real Estate
Development
LLC

CRCDC

CRCDC

$0.00 $0.00 $0.00

$505,747.42 $461,775.78 $24,259.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$311,115.10 $299,866.55 $3,685.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$282,654.15 $247,711.64 $0.00

$0.00 $0.00 $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-36-0101

Budget Program Funds Drawn Program Income Drawn

Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI

Hempstead Rebirth -
R - Collapsed

HFHNC - Active

LIHP - Active

LIHP - Collapsed - A

LIHP - Collapsed - D

NMDS - Collapsed - R

NMDS - Collapsed -D

UNCCRC - Active

UNCCRC - Collapsed
- D

CRCDC

Habitat for
Humanity

Nassau/Suffolk
Housing
Development
Fund Corp.

Nassau/Suffolk
Housing
Development
Fund Corp.

Nassau/Suffolk
Housing
Development
Fund Corp.

New Millennium
Development
Services

New Millennium
Development
Services

Unified New
Cassel
Community
Revitalization
Corp.
Unified New
Cassel
Community
Revitalization
Corp.

$0.00 $0.00 $0.00

$256,879.08 $208,903.46 $0.00

$968,158.56 $856,406.16 $71,754.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$537,814.43 $451,808.00 $11,820.51

$0.00 $0.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-36-0101

Budget Program Funds Drawn Program Income Drawn

Acquisition and
Rehabilitation of
Foreclosed Properties
for Households Earning
Up to 120% of AMI
NSP OHIA
Adminstration
Public Services-
Homebuyer Counseling

UNCCRC - Collapsed
- R

NSP34-01-01

NSP34-02-02

Unified New
Cassel
Community
Revitalization
Corp.
NC OHIA
Administration
Homebuyer
Counseling

$0.00 $0.00 $0.00

$776,791.00 $719,069.28 $0.00

$761,980.00 $761,980.00 $0.00

Grantee Activity Number:                        Bedell <=50AMI
Activity Title:                                             OMNI - Bedell/Terrace Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP34-03 Acquisition and Rehabilitation of Foreclosed
Properties for Households at or Below 50% of
AMIProjected Start Date: Projected End Date:

09/01/2009 08/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

OMNI NY

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,856,394.66

$1,856,394.66

$1,856,394.66

$1,855,194.66

$1,853,994.66

$1,200.00

Program Income Received: $0.00

Total Funds Expended: $1,856,394.66

OMNI NY $1,856,394.66

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        Bedell <=50AMI
Activity Title:                                             OMNI - Bedell/Terrace Redevelopment

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity allows for the purchase of abandoned and/or foreclosed upon multi-family structures and their rehabilitation, to meet residential
rehabilitation guidelines and local building codes. This activity may be designated as a rental activity, homeownership activity or a combination
of both.  The redevelopment plan may include the demolition of several structures deemed to be unsuitable for rehabilitation.

Activity Description

OMNI NY will be focusing its efforts under the Nassau County Neighborhood Stabilization Program on an existing foreclosed multi-family
property located at 23 Bedell St. Hempstead, NY 11550, the intersection of Bedell and Terrace Avenues in a targeted census tract in Hempstead
Village.

Location Description:

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDCLI - Active
Activity Title:                                             Community Development Corp. of Long Island

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Development Corp. of Long Island

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CDCLI - Active
Activity Title:                                             Community Development Corp. of Long Island

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$798,879.87

$798,879.87

$798,879.87

$784,594.26

$614,850.51

$169,743.75

Program Income Received: $299,609.75

Total Funds Expended: $952,768.49

Community Development Corp. of Long Island $952,768.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds under this activity allows for the purchase of abandoned and/or foreclosed upon single-family or multi-family structures. This activity
may be designated as a rental activity, homeownership activity or a combination of both.  CDOCD intends to work with banks that have REO
properties in targeted neighborhoods, and review the list of foreclosures provided by the banks to determine purchase eligibility.

Activity Description

Community Development Corporation of Long Island (CDCLI) will be focusing its efforts under the Nassau County Neighborhood Stabilization
Program in the target census tracts of the Village of Freeport.  Those specific addresses are:  98 Weberfield Avenue, 83 Utz Street and 266
Lena Avenue, all located in Freeport, New York.

Location Description:

  CDCLI &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 98 Weberfield Avenue, Freeport NY &ndash; SOLD
 83 Utz Street, Freeport NY &ndash; SOLD
 266 Lena Avenue, Freeport NY &ndash; SOLD

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CDCLI - Active
Activity Title:                                             Community Development Corp. of Long Island

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDCLI - D - Collapsed
Activity Title:                                             Community Development Corp. of Long Island

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Development Corp. of Long Island

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $68,834.25

Total Funds Expended: $0.00

Community Development Corp. of Long Island $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CDCLI - D - Collapsed
Activity Title:                                             Community Development Corp. of Long Island

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDCLI - R - Collapsed
Activity Title:                                             Community Development Corp. of Long Island

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Development Corp. of Long Island

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CDCLI - R - Collapsed
Activity Title:                                             Community Development Corp. of Long Island
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Development Corp. of Long Island $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives.  All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CDCLI <=50AMI
Activity Title:                                             CDCLI <=50 AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-03 Acquisition and Rehabilitation of Foreclosed
Properties for Households at or Below 50% of
AMIProjected Start Date: Projected End Date:

01/01/2009 12/31/2012
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CDCLI <=50AMI
Activity Title:                                             CDCLI <=50 AMI
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Development Corp. of Long Island

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$439,690.00

$439,690.00

$439,690.00

$438,304.75

$225,205.00

$213,099.75

Program Income Received: $0.00

Total Funds Expended: $438,789.75

Community Development Corp. of Long Island $434,264.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The activity would fall under USE B of NSP guidelines.  It allows for the Acquisition, Rehabilitation, and Disposition of abandoned and/or
foreclosed single-family residences in the approved census tracts of the Freeport NY area.
 The acquired structures will undergo rehabilitation to meet or exceed residential rehabilitation guidelines and local building code.  Ultimately
the homes will be sold to program participants with direct homeownership assistance.

Activity Description

96 Leonard Avenue, Freeport NY 11520
35 Independence Avenue, Freeport NY 11520

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CDCLI <=50AMI
Activity Title:                                             CDCLI <=50 AMI

  CDCLI <=50AMI

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 96 Leonard Avenue, Freeport NY &ndash; SOLD
 35 Independence Avenue, Freeport NY &ndash; SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI - Active
Activity Title:                                             Community Housing Innovations

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Housing Innovations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,007,876.01

$1,007,876.01

$1,007,876.01

$993,645.40

$931,953.10

$61,692.30
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CHI - Active
Activity Title:                                             Community Housing Innovations
Program Income Received: $0.00

Total Funds Expended: $1,097,081.48

Community Housing Innovations $1,097,081.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds in the activity are dedicated to  Community Housing Innovations (CHI)  to cover costs associated with activities which will
encompass:
 Acquire NSP eligible single-family or mulit-family structures &ndash; blighted, foreclosed properties in the targeted census tracts (acquisition)
 Conduct environmental reviews and remediate if necessary.  Rehabilitate same properties to meet or exceed residential rehabilitation
guidelines and local building code (rehabilitation)
 Affirmatively market, advertise the NSP Program for  CHI  homes, and resell the homes  to LMMI, NSP eligible homebuyers (disposition)
 This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify reporting and accounting.  The lines
labeled  CHI - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be reported under " Active " lines to avoid
duplication.

Activity Description

Community Housing Innovations (CHI) will be focusing its efforts under the Nassau County Neighborhood Stabilization Program in the target
census tracts of Hempstead Village, and Uniondale.  Those specific addresses are:  15 Lancaster Place, 130 Windsor Pkwy, 215 Perry St, all in
Hempstead NY and another at 1012 Harding Street, Uniondale NY.

Location Description:

  CHI &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 215 Perry Street, Hempstead NY - SOLD
 15 Lancaster Avenue, Hempstead NY - SOLD
 130 Windsor Parkway, Hempstead NY - SOLD
 1012 Harding Street, Uniondale NY - SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CHI - Collapsed - A
Activity Title:                                             Community Housing Innovations

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Housing Innovations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $645,765.00

Community Housing Innovations $645,765.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  CHI - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CHI - Collapsed - A
Activity Title:                                             Community Housing Innovations

This activity has been collapsed. Community Housing Innovations (CHI) will be focusing its efforts under the Nassau County Neighborhood
Stabilization Program in the target census tracts of Hempstead Village, and Uniondale.  Those specific addresses are:  15 Lancaster Place, 130
Windsor Pkwy, 215 Perry St, all in Hempstead NY and another at 1012 Harding Street, Uniondale NY.

Location Description:

  Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CHI - Collapsed - D
Activity Title:                                             Community Housing Innovations

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

09/01/2008 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Housing Innovations

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CHI - Collapsed - D
Activity Title:                                             Community Housing Innovations

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Housing Innovations $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  CHI - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description

This activity has been collapsed.  Community Housing Innovations (CHI) will be focusing its efforts under the Nassau County Neighborhood
Stabilization Program in the target census tracts of Hempstead Village, and Uniondale.  Those specific addresses are:  15 Lancaster Place, 130
Windsor Pkwy, 215 Perry St, all in Hempstead NY and another at 1012 Harding Street, Uniondale NY.

Location Description:

  Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CRRG - Active
Activity Title:                                             CRRG

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CRRG - Active
Activity Title:                                             CRRG
Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Rebuilders and Renovators Group, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$505,747.42

$505,747.42

$505,747.42

$486,035.26

$461,775.78

$24,259.48

Program Income Received: $0.00

Total Funds Expended: $454,231.00

Community Rebuilders and Renovators Group, Inc. $454,231.00

Match Contributed: $90,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds in the activity are dedicated to  Community Rebuilders and Renovators Group Inc. (CRRG)  which will:
 Acquire NSP eligible sites &ndash; blighted, foreclosed properties in the aforementioned target census tracts (acquisition)
 Rehabilitate same to meet or exceed residential rehabilitation guidelines and local building code (rehabilitation)
 Resell the homes to <=120 AMI, NSP eligible homebuyers (disposition)
 This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify reporting and accounting.  The lines
labeled  CRRG- Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be reported under  "Active"  lines to avoid
duplication of addresses/data.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CRRG - Active
Activity Title:                                             CRRG

Community Rebuilders and Renovators Group Inc. (CRRG) will be focusing its efforts under the Nassau County Neighborhood Stabilization
Program in the target census tracts of the Village of Hempstead and Roosevelt.  Those specific addresses are:  216 Perry Street ; 31 Lincoln
Ave, both in Hempstead New York, and 39 Cumberland Avenue, Roosevelt, NY.

Location Description:

  CRRG &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 216 Perry Street, Hempstead NY - SOLD
 31 Lincoln Road, Freeport NY - SOLD
 49 Cumberland Avenue, Roosevelt NY - SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CRRG - Collapsed - A
Activity Title:                                             CRRG

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Rebuilders and Renovators Group, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CRRG - Collapsed - A
Activity Title:                                             CRRG
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,874.00

Community Rebuilders and Renovators Group, Inc. $300,874.00

Match Contributed: $180,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  CRRG - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description

This activity has been collapsed. Community Rebuilders and Renovators Group Inc. (CRRG) will be focusing its efforts under the Nassau County
Neighborhood Stabilization Program in the target census tracts of the Village of Hempstead and Roosevelt.  Those specific addresses are:  216
Perry Street ; 31 Lincoln Ave, both in Hempstead New York, and 39 Cumberland Avenue, Roosevelt, NY.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        CRRG - Collapsed - D
Activity Title:                                             CRRG
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CRRG - Collapsed - D
Activity Title:                                             CRRG

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

09/01/2008 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Community Rebuilders and Renovators Group, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $102,064.00

Total Funds Expended: $0.00

Community Rebuilders and Renovators Group, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  CRRG - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        CRRG - Collapsed - D
Activity Title:                                             CRRG

This activity has been collapsed.  Community Rebuilders and Renovators Group Inc. (CRRG) will be focusing its efforts under the Nassau County
Neighborhood Stabilization Program in the target census tracts of the Village of Hempstead and Roosevelt.  Those specific addresses are:  216
Perry Street ; 31 Lincoln Ave, both in Hempstead New York, and 39 Cumberland Avenue, Roosevelt, NY.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D&S - Active
Activity Title:                                             DS Real Estate Development LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

09/01/2008 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DS Real Estate Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$311,115.10

$311,115.10

$311,115.10

$303,552.05

$299,866.55
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        D&S - Active
Activity Title:                                             DS Real Estate Development LLC

Program Income Drawdown: $3,685.50

Program Income Received: $0.00

Total Funds Expended: $265,895.00

DS Real Estate Development LLC $265,895.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP 34-04-09A, NSP 34-04-09R, NSP 34-04-09D are all part of this activity.   Beneficiary data will only be reported under NSP34-04-09D
(disposition) activity to avoid duplication of addresses/data.
  The funds under this activity are for the advertising of the NSP Program for D&S homes, and the costs associated with the resale of the
homes.

Activity Description

DS Real Estate Development LLC (D;S), a for-profit developer that is leveraging private equity will be focusing its efforts under the Nassau
County Neighborhood Stabilization Program in the target census tracts of Hempstead Village. Those specific addresses are: 29 Van Cott Avenue
; 29 Parsons Drive, both located in Hempstead, New York.

Location Description:

  D&S &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 29 Parsons St. &ndash; SOLD
 29 Van Cott St. &ndash; SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D&S - Collapsed
Activity Title:                                             DS Real Estate Development LLC
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        D&S - Collapsed
Activity Title:                                             DS Real Estate Development LLC

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

DS Real Estate Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

DS Real Estate Development LLC $0.00

Match Contributed: $75,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        D&S - Collapsed
Activity Title:                                             DS Real Estate Development LLC

This activity has been collapsed.
DS Real Estate Development LLC (D;S), a for-profit developer that is leveraging private equity will be focusing its efforts under the Nassau
County Neighborhood Stabilization Program in the target census tracts of Hempstead Village. Those specific addresses are: 29 Van Cott Avenue
; 29 Parsons Drive, both located in Hempstead, New York.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        D&S - R - Collapsed
Activity Title:                                             DS Real Estate Development LLC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

DS Real Estate Development LLC

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        D&S - R - Collapsed
Activity Title:                                             DS Real Estate Development LLC

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

DS Real Estate Development LLC $0.00

Match Contributed: $350,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed.  NSP 34-04-09A, NSP 34-04-09R, NSP 34-04-09D are all part of this activity.   Beneficiary data will only be
reported under NSP34-04-09D (disposition) activity to avoid duplication of addresses/data.
 The funds under this activity shall be used for rehabilitation of homes, to meet or exceed residential rehabilitation guidelines and local building
codes.

Activity Description

This activity has been collapsed.  DS Real Estate Development LLC (D;S), a for-profit developer that is leveraging private equity will be focusing
its efforts under the Nassau County Neighborhood Stabilization Program in the target census tracts of Hempstead Village. Those specific
addresses are: 29 Van Cott Avenue ; 29 Parsons Drive, both located in Hempstead, New York.

Location Description:

  Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        H Rebirth - Active
Activity Title:                                             CRCDC

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        H Rebirth - Active
Activity Title:                                             CRCDC
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Curtis Riley Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$282,654.15

$282,654.15

$282,654.15

$247,711.64

$247,711.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $282,654.92

Curtis Riley Community Development Corp. $282,654.92

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        H Rebirth - Active
Activity Title:                                             CRCDC

 This following three activities have been collapsed by HUD direction: NSP 34-04-10A, NSP 34-04-10R, NSP 34-04-10D.   Beneficiary data will
only be reported under NSP34-04-10A activity to avoid duplication of addresses/data. They are all part of the same activity. Please refer to
NSP34-04-10A.
 The funds under this activity allows for the purchase of abandoned and/or foreclosed upon single-family or multi-family structures. This activity
may be designated as a rental activity, homeownership activity or a combination of both.  NDOCD intends to work with banks that have REO
properties in targeted neighborhoods, and review the list of foreclosures provided by the banks to determine purchase eligibility.
 Additionally NCOCD and Curtis Riley Community Development Corp. (CRCDC) will utilize the funds for the dwelling to be rehabilitated,
demolished, or converted to meet the needs of the community.  Uses of these funds will include, but not be limited to: affirmative marketing,
lead/asbestos testing/clearance/remediation (if necessary) of the property.  All funds will be spend in accordance with federal, state and local
statutes.
 Curtis Riley Community Development Corp. executed contract with Nassau County Office of Community Development NCOCD for NSP funding
during 3rd quarter 2010 and participates in bi-weekly NSP conference calls with NCOCD and other NSP partners to discuss program
requirements, procedures, and progress. Curtis Riley Community Development Corp. is a not-for- profit  501(c)3  organization that is certified
by New York State Department of Housing and Community Renewal as a Community Housing Development Organization and a Minority &
Women Business Enterprise.

Activity Description

Curtis Riley Community Development Corp. (CRCDC) will be focusing its efforts under the Nassau County Neighborhood Stabilization Program in
the target census tracts of the Village of Hempstead.  The specific address is:  146 Amherst Street, Hempstead NY.

Location Description:

  H Rebirth &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 146 Amherst Street, Hempstead NY &ndash; SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Hempstead Rebirth - D - Collapsed
Activity Title:                                             CRCDC

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        Hempstead Rebirth - D - Collapsed
Activity Title:                                             CRCDC
01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Curtis Riley Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Curtis Riley Community Development Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed.    This following three activities have been collapsed by HUD direction: NSP 34-04-10A, NSP 34-04-10R, NSP
34-04-10D.   Beneficiary data will only be reported under NSP34-04-10A activity to avoid duplication of addresses/data. They are all part of the
same activity. Please refer to NSP34-04-10A

Activity Description

This activity has been collapsed Curtis Riley Community Development Corp. (CRCDC) will be focusing its efforts under the Nassau County
Neighborhood Stabilization Program in the target census tracts of the Village of Hempstead.  The specific address is:  146 Amherst Street,
Hempstead NY

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        Hempstead Rebirth - D - Collapsed
Activity Title:                                             CRCDC

  Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Hempstead Rebirth - R - Collapsed
Activity Title:                                             CRCDC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 08/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Curtis Riley Community Development Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        Hempstead Rebirth - R - Collapsed
Activity Title:                                             CRCDC

Total Funds Expended: $0.00

Curtis Riley Community Development Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This following three activities have been collapsed by HUD direction: NSP 34-04-10A, NSP 34-04-10R, NSP 34-04-10D.   Beneficiary data will
only be reported under NSP34-04-10A activity to avoid duplication of addresses/data. They are all part of the same activity. Please refer to
NSP34-04-10A

Activity Description

146 Amherst, Hemsptead New York.

Location Description:

  Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        HFHNC - Active
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

05/05/2010 03/01/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        HFHNC - Active
Activity Title:                                             Habitat for Humanity
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity in Nassau County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,879.08

$256,879.08

$256,879.08

$208,903.46

$208,903.46

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,879.87

Habitat for Humanity in Nassau County $256,879.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds in the activity are dedicated to  Habitat for Humanity Nassau County (HFHNC)  to cover costs associated with activities which will
encompass:
 Acquire NSP eligible single-family or mulit-family structures &ndash; blighted, foreclosed properties in the targeted census tracts (acquisition)
 Conduct environmental reviews and remediate if necessary.  Rehabilitate same properties to meet or exceed residential rehabilitation
guidelines and local building code (rehabilitation)
 Affirmatively market, advertise the NSP Program for  HFHNC  homes, and resell the homes  to LMMI, NSP eligible homebuyers (disposition)
 This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify reporting and accounting.  The lines
labeled  NMDS - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be reported under " Active " lines to
avoid duplication.

Activity Description

Habitat for Humanity Nassau County, will be focusing its efforts under the Nassau County Neighborhood Stabilization Program in the target
census tract of Roosevelt.  The specific address chosen is:  94 William Street, Roosevelt, NY 11575.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        HFHNC - Active
Activity Title:                                             Habitat for Humanity

  HFHNC &ndash; Active

  Habitat for Humanity in Nassau County  (HFHNC) has partnered with NCOCD to complete two homes under this activity. Special attention has
been given to these final remaining homes, and we are proud to be working with Habitat.

 HFHNC will proceed to complete the projects without any additional NSP funds, and will market and locate homebuyer(s) whose household
income does not exceed 80% AMI.
 94 Williams Street - rehabilitation completed, awaiting final certificate of occupancy, and completion of all loan closing documents.

 36 Maple Avenue - purchased from LIHP, construction permits have been approved this quarter. Scheduled to be completed late 2015 or early
2016.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LIHP - Active
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Nassau/Suffolk Housing Development Fund Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$968,158.56

$968,158.56

$968,158.56
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        LIHP - Active
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$928,160.87

$856,406.16

$71,754.71

Program Income Received: $0.00

Total Funds Expended: $1,057,959.28

Nassau/Suffolk Housing Development Fund Corp. $1,057,959.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds in the activity are dedicated to  Nassau/Suffolk Housing Development Fund Corp. (LIHP)  to cover costs associated with activities
which will encompass:
 Acquire NSP eligible single-family or multi-family structures &ndash; blighted, foreclosed properties in the targeted census tracts (acquisition)
 Conduct environmental reviews and remediate if necessary.  Rehabilitate same properties to meet or exceed residential rehabilitation
guidelines and local building code (rehabilitation)
 Affirmatively market, advertise the NSP Program for  LIHP  homes, and resell the homes  to LMMI, NSP eligible homebuyers (disposition)
 This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify reporting and accounting.  The lines
labeled  LIHP - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be reported under " Active " lines to avoid
duplication.

Activity Description

The Nassau/Suffolk Partnership Housing Development Fund Corp. will be focusing its efforts under the Nassau County Neighborhood
Stabilization Program in the target census tracts of Hempstead Village. Those specific addresses are:  3 Seabury Street, 32 ; 36 Maple Avenue,
and 18 Searing Street all located in Hempstead, New York.

Location Description:

  LIHP &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 18 Searing St. - SOLD
 32 Maple Ave. - SOLD
 3 Seabury St. - SOLD

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        LIHP - Active
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LIHP - Collapsed - A
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/31/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nassau/Suffolk Housing Development Fund Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Nassau/Suffolk Housing Development Fund Corp. $0.00

Match Contributed: $0.00



14535

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        LIHP - Collapsed - A
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  LIHP - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description

This activity has been collapsed. The Nassau/Suffolk Partnership Housing Development Fund Corp. will be focusing its efforts under the Nassau
County Neighborhood Stabilization Program in the target census tracts of Hempstead Village.  Those specific addresses are:  3 Seabury Street,
32 ; 36 Maple Avenue, and 18 Searing Street all located in Hempstead, New York.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        LIHP - Collapsed - D
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        LIHP - Collapsed - D
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.
Primary Responsible Organization:

Nassau/Suffolk Housing Development Fund Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $86,748.00

Total Funds Expended: $0.00

Nassau/Suffolk Housing Development Fund Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  LIHP - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description

This activity has been collapsed. The Nassau/Suffolk Partnership Housing Development Fund Corp. will be focusing its efforts under the Nassau
County Neighborhood Stabilization Program in the target census tracts of Hempstead Village. Those specific addresses are:  3 Seabury Street,
32 ; 36 Maple Avenue, and 18 Searing Street all located in Hempstead, New York.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        LIHP - Collapsed - D
Activity Title:                                             Nassau/Suffolk Housing Development Fund Corp.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NMDS - Collapsed - R
Activity Title:                                             New Millennium Development Services

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

05/05/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

New Millennium Development Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        NMDS - Collapsed - R
Activity Title:                                             New Millennium Development Services
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  NMDS - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication

Activity Description

This activity has been collapsed.  New Millennium Development Services will be focusing its efforts under the Nassau County Neighborhood
Stabilization Program in the target census tracts of Roosevelt.  The specific address is:  94 William Street, Roosevelt, NY 11575.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NMDS - Collapsed -D
Activity Title:                                             New Millennium Development Services

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

05/05/2010 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY



14539

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        NMDS - Collapsed -D
Activity Title:                                             New Millennium Development Services
Primary Responsible Organization:

New Millennium Development Services

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

New Millennium Development Services $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  NMDS - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication

Activity Description

This activity has been collapsed. New Millennium Development Services, Inc. will be focusing its efforts under the Nassau County Neighborhood
Stabilization Program in the target census tracts of Roosevelt.  The specific address is:  94 William Street, Roosevelt, NY 11575.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        NMDS - Collapsed -D
Activity Title:                                             New Millennium Development Services

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP34-01-01
Activity Title:                                             NC OHIA Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP34-01 NSP OHIA Adminstration

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Nassau County OHIA

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$776,791.00

$776,791.00

$776,791.00

$719,069.28

$719,069.28

$0.00

Program Income Received: $0.00

Total Funds Expended: $660,844.81

Nassau County OHIA $660,844.81

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        NSP34-01-01
Activity Title:                                             NC OHIA Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nassau County Office of Housing and Intergovernmental Affairs (OHIA) will oversee the analysis of the impact of the foreclosure crisis on high-
impacted areas in the consortium.  The OHIA, in coordination with the Nassau County Office of Housing and Homeless Services (OHHS), will
conduct a review of proposals solicited from the non-profit and for-profit development communities and financial institutions and award funds
to selected activities.  The agencies will provide oversight and monitoring of the activities, conduct required environmental reviews, procure
contractors in some instances and provide technical assistance where necessary.  OHIA will also be responsible for ensuring long-term
compliance with the affordability requirements of the NSP Program.

Activity Description

40 Main Street, Hempstead, NY

Location Description:

 NCOCD has conducted a life to date reconciliation of all account this quarter. DRGR platform issues have been resolved. There has been an
issue for over a year, with the DRGR website. The internet software we utilized by the county had interface issues with DRGR. This obstacle
prohibited input of beneficiary information. TA discovered that using only Internet Explorer and no other internet software would allow us to
interface successfully with the DRGR. Now that this problem has been resolved, all superfluous lines have been collapsed, and beneficiary
information has been input. NCOCD is happy to finally put this information on the system for HUD to see.

 NCOCD continues to conduct periodic conference calls with partners, assisting them with re-sale contract creation, appraisal, and construction
management. NCOCD also monitors progress on construction on all remaining sites, with periodic visits from our inspectors. NCOCD inspectors
make sure work is being conducted in accordance with HUD regulation and local building code. NCOCD inspectors documents all work
progression with photographs, and reports for each visit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP34-02-02
Activity Title:                                             Homebuyer Counseling

Activity Type: Activity Status:

Public services Under Way
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        NSP34-02-02
Activity Title:                                             Homebuyer Counseling
Project Number: Project Title:

NSP34-02 Public Services- Homebuyer Counseling

Projected Start Date: Projected End Date:

01/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Nassau County OHHS- Homeownership Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$761,980.00

$761,980.00

$761,980.00

$761,980.00

$761,980.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $761,980.00

Nassau County OHHS- Homeownership Center $761,980.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 In conformance with the requirements of the Neighborhood Stabilization Program, Nassau County will require each NSP-assisted homebuyer to
receive and complete at least eight (8) hours of homebuyer counseling from a HUD-approved housing counseling agency before obtaining a
mortgage loan.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        NSP34-02-02
Activity Title:                                             Homebuyer Counseling

The Nassau County Office of Housing and Homeless Services is such a HUD-approved agency located at 40 Main Street, Hemsptead New York.
It is anticipated that it will proved the required counseling to each of the prospective homebuyers benefiting from the Neighborhood
Stabilization Program.

Location Description:

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UNCCRC - Active
Activity Title:                                             Unified New Cassel Community Revitalization Corp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

08/01/2009 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Unified New Cassel Community Revitalization Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$537,814.43

$537,814.43

$537,814.43

$463,628.51

$451,808.00

$11,820.51
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        UNCCRC - Active
Activity Title:                                             Unified New Cassel Community Revitalization Corp.
Program Income Received: $0.00

Total Funds Expended: $525,993.92

Unified New Cassel Community Revitalization Corp. $525,993.92

Match Contributed: $358,320.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The funds in the activity are dedicated to  Unified New Cassel Community Revitalization Corp. (UNCCRC)  to cover costs associated with
activities which will encompass:
 Acquire NSP eligible single-family or multi-family structures &ndash; blighted, foreclosed properties in the targeted census tracts (acquisition)
 Conduct environmental reviews and remediate if necessary.  Rehabilitate same properties to meet or exceed residential rehabilitation
guidelines and local building code (rehabilitation)
 Affirmatively market, advertise the NSP Program for  UNCCRC  homes, and resell the homes  to LMMI, NSP eligible homebuyers (disposition)
 This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify reporting and accounting.  The lines
labeled  UNCCRC - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be reported under " Active " lines to
avoid duplication.

Activity Description

Unified New Cassel Community Revitalization Corp (UNCCRC) will be focusing its efforts under the Nassau County Neighborhood Stabilization
Program in the target census tracts of Westbury.  Those specific addresses are:  221 Hooper Street, 272 Brook Street, 28 Arlington Ave, and 37
Maplewood Ave all in Westbury, NY.

Location Description:

  UNCCRC &ndash; Active

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 37 Maplewood Dr. &ndash; SOLD
 28 Arlington Ave. - SOLD
 272 Brook St. &ndash; SOLD
 221 Hopper St. &ndash; SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        UNCCRC - Collapsed - D
Activity Title:                                             Unified New Cassel Community Revitalization Corp.

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

09/01/2008 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Unified New Cassel Community Revitalization Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $213.32

Unified New Cassel Community Revitalization Corp. $213.32

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  UNCCRC - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        UNCCRC - Collapsed - D
Activity Title:                                             Unified New Cassel Community Revitalization Corp.

This activity has been collapsed.  Unified New Cassel Community Revitalization Corp (UNCCRC) will be focusing its efforts under the Nassau
County Neighborhood Stabilization Program in the target census tracts of Westbury.  Those specific addresses are:  221 Hooper Street, 272
Brook Street, 28 Arlington Ave, and 37 Maplewood Ave all in Westbury, NY.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simply accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UNCCRC - Collapsed - R
Activity Title:                                             Unified New Cassel Community Revitalization Corp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP34-04 Acquisition and Rehabilitation of Foreclosed
Properties for Households Earning Up to 120%
of AMIProjected Start Date: Projected End Date:

01/01/2009 03/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Unified New Cassel Community Revitalization Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        UNCCRC - Collapsed - R
Activity Title:                                             Unified New Cassel Community Revitalization Corp.

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $24,061.63

Unified New Cassel Community Revitalization Corp. $24,061.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

  This activity has been collapsed . This activity was divided into three lines by HUD direction, but these lines have been collapsed to simplify
reporting and accounting.  The lines labeled  UNCCRC - Active/Collapsed  are all the same activity.  Beneficiary and all progress data will only be
reported under " Active " lines to avoid duplication.

Activity Description

This activity has been collapsed. Unified New Cassel Community Revitalization Corp (UNCCRC) will be focusing its efforts under the Nassau
County Neighborhood Stabilization Program in the target census tracts of Westbury.  Those specific addresses are:  221 Hooper Street, 272
Brook Street, 28 Arlington Ave, and 37 Maplewood Ave all in Westbury, NY.

Location Description:

 Collapsed
 This activity line has been collapsed in order to simplify accounting, reporting and beneficiary data tracking for HUD National objectives. All
information reported for this quarter under this Program Partner, will located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        UNCCRC <=50 AMI
Activity Title:                                             UNCCRC - 898 Brush

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        UNCCRC <=50 AMI
Activity Title:                                             UNCCRC - 898 Brush
NSP34-03 Acquisition and Rehabilitation of Foreclosed

Properties for Households at or Below 50% of
AMIProjected Start Date: Projected End Date:

06/01/2009 06/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Unified New Cassel Community Revitalization Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,953.49

$111,953.49

$111,953.49

$111,953.49

$111,953.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $111,953.49

Unified New Cassel Community Revitalization Corp. $111,953.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        UNCCRC <=50 AMI
Activity Title:                                             UNCCRC - 898 Brush

 The funds under this activity would be utilized under USE B of NSP guidelines.  They allow for the purchase of abandoned and/or foreclosed
upon single-family or multi-family structures. This activity may be designated as a rental activity, homeownership activity or a combination of
both. NCOCD intends to work with banks that have REO properties in targeted neighborhoods, and review the list of foreclosures provided by
the banks to determine purchase eligibility.
 Additionally NCOCD and Unified New Cassel Community Revitalization Corp (UNCCRC) will utilize the funds for the dwelling to be rehabilitated,
demolished, or converted to meet the needs of the community.  Uses of these funds will include, but not be limited to: affirmative marketing,
lead/asbestos testing/clearance/remediation (if necessary) of the property.  All funds will be spend in accordance with federal, state and local
statutes.
 Unified New Cassel Community Revitalization Corp (UNCCRC) executed contract with Nassau County Office of Community Development NCOCD
and participates in bi-weekly NSP conference calls with NCOCD and other NSP partners to discuss program requirements, procedures, and
progress. Unified New Cassel Community Revitalization Corp (UNCCRC) is a not-for- profit  501(c)3  organization that is certified by New York
State Department of Housing and Community Renewal as a Community Housing Development Organization and a Minority & Women Business
Enterprise.
 UNCCRC partnered with Habitat for Humanity in Nassau County (HFHNC) for the development of 898 Brush Hollow Road; tear it down and
build a newly constructed energy efficient residential single family home to be occupied by a family with income at or below 50% AMI.

Activity Description

898 Brush Hollow Road, Westbury, NY 11590

Location Description:

  UNCCRC <=50AMI

 NCOCD is pleased to report this activity is completed. There is an ongoing final reconciliation which will conclude and close out this line.

 898 Brush Hollow Road, Westbury NY - SOLD

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        Unused - Collapsed
Activity Title:                                             Cancelled: UNCCRC - 898 Brushhollow Rd., Westbury

Activity Type: Activity Status:

Disposition Cancelled

Project Number: Project Title:

NSP34-03 Acquisition and Rehabilitation of Foreclosed
Properties for Households at or Below 50% of
AMIProjected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0101
Grantee :                       Nassau County, NY

Award Date: Grant Authorized Amount: $7,767,916.00 Estimated PI/RL Funds: $1,000,000.00

Grantee Activity Number:                        Unused - Collapsed
Activity Title:                                             Cancelled: UNCCRC - 898 Brushhollow Rd., Westbury
09/01/2008 03/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Unified New Cassel Community Revitalization Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Unified New Cassel Community Revitalization Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Location Description:

 This activity line is not being used &ndash; it was collapsed in order to simply accounting, reporting and beneficiary data tracking for HUD
National objectives. This line currently serves no purpose, but cannot be deleted due to the fact that information was reported in previous
QPRs. All information reported for this quarter under this Program Partner, will be located in the "Active" line with the same name.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  A. Geographic Areas of Greatest Need: For purposes of establishing the areas
for priority treatment in accordance with the NSP regulations, data was first drawn down from the HUD database. This database
provides the following for each Census Block Group in Orange County: **An abandonment risk score on a scale of 1 to 10 with
10 representing the areas with the highest risk. **The percentage of predicted 18 month underlying problem foreclosure rate
based on data available from the Office of Federal Housing Enterprise Oversight, reports filed under the Home Mortgage
Disclosure Act and the unemployment rate as of June 2008 from the Bureau of Labor Statistics. **The percentage of high cost
loans; i.e., subprime mortgage related loans. In order to determine the areas of greatest need within Orange County, the
Grantee utilized this HUD-provided data to calculate a county-wide mean value for each of the three metrics summarized above.
The means for the three metrics are as follows: **Abandonment risk score = 5.11 **Predicted 18 month underlying problem
foreclosure rate = 4.43% **Percentage of high cost loans; i.e., subprime mortgage related loans = 25.94% To separate out
Block Groups that had the greatest level of need from those with only an average level of need, a factor of 1.25 times the
county-wide mean value for each metric was used, the calculations and results of which are described in the subsections below.
The benchmark metrics for each statistical measurement of need are as follows: **Abandonment risk score = 5.11 x 1.25 = 6.4
(rounded up to 7) **Predicted 18 month underlying problem foreclosure rate = 4.43% x 1.25 = 5.54% **Percentage of high
cost loans = 25.94% x 1.25 = 32.43% Because the abandonment risk scores are discrete data rather than continuous data, the
benchmark metric for this statistical measurement was rounded up. From the following analysis, it is clear that a particular subset
of the 275 Block Groups in Orange County consistently meets or exceeds the standard of need defined for each metric discussed.
This subset of Block Groups in Orange County has been further categorized into three different "tiers" and defined as Tier 1, Tier
2, and Tier 3 target areas. This tier-based delineation of the identified Block Groups is based upon how many of the benchmark
metrics previously discussed were either met or exceeded by each Block Group. Orange County Foreclosure Rates: There are a
total of 275 Census Block Groups in Orange County. The mean HUD estimated foreclosure rate for the entire County is 4.43%.
There are 59 Census Block Groups with foreclosure rates in excess of 1.25 times the County mean (4.43% x 1.25 = 5.54%). All
of these 59 Block Groups are located in only four municipalities: the City of Newburgh (25 BGs), the City of Middletown (21 BGs),
the City of Port Jervis (8 BGs) and the Town of Wallkill (5 BGs). These Block Groups are listed by municipality in Table B-1 of the
Substantial Amendment and are shown on Map No. 1-titled "Block Groups with Foreclosures Rates Greater than 1.25x Mean",
located in Appendix A of the Substantial Amendment. Orange County High-Cost Mortgage Rates: The mean HUD estimated high
cost mortgage rate for the entire County is 25.94%. There are 61 Census Block Groups with high cost mortgage rates in excess
of 1.25 times the County mean (25.94% x 1.25 = 32.43%). All of these 61 Block Groups are located in four municipalities: the
Citof Newburgh (25 BGs), the City o20 BGs), the City of Port Jervis (8 BGs), and the Town of Wallkill (8 BGs). These Block Groups
are listed by municipality in Table B-2 and are shown on Map No. 2 titled "Block Groups with Percentage of Hi-Cost Mortgages
Rates Greater than 1.25x Mean", located in Appendix A of the Substantial Amendment. Orange County Abandonment Risk
Scores: The mean HUD Abandonment Risk Score for the entire County is 5.11. There are 63 Census Block Groups with
Abandonment Risk Scores in excess of 1.25 times the County mean (5.11 x 1.25 = 6.4, rounded up to 7). All of these 63 Block
Groups are located in only five municipalities: the City of Newburgh (25 BGs), the City of Middletown (22 BGs), the City of Port
Jervis (8 BGs), the Town of Walden (6 BGs), and the Town of Highland Falls (2 BGs). These Block Groups are listed by
municipality in Table B-3 and shown on Map No. 3, titled "Block Groups with Abandonment Rate Scores Greater than 1.25x
Mean", located in Appendix A of the Substantial Amendment. Summary of Need Indicators at the Block Group Level and
Delineation of Target Areas: Of the 275 Block Groups, 53 (19.3%) were identified as Tier 1 Target Areas meeting the standard of
need for all three indicators discussed previously (estimated foreclosure rate, high-cost mortgage rate, and abandonment risk
score). There are 5 Block Groups (1.8%) that are classified as Tier 2 Target Areas. These Block Groups met or exceeded two of
three previously mentioned metrics. An additional 14 Block Groups (5.1%) are classified as Tier 3 areas, meeting the standard of
need for one of the three indicators. These Block Groups are listed in Table B-4 below and are shown on Map No. 4 titled "Target
Areas", located in Appendix A. Orange County proposes to utilize NSP funds based on a priority given to proposed activities based
upon these Tiers. B. Distribution and Use of NSP Funds: In order to ensure an equitable and appropriate distribution of NSP funds
that reflects the different levels of need in the multi-tiered geographic areas, an RFP solicitation process will be utilized that
places the highest priority and emphasis on proposals for activities located in Tier 1 areas. Similar to the CDBG and HOME
programs, a ranking system will be used in order to select properties which have the highest measurable benefit. Proposals that
are determined to adequately meet the outlined ranking system factors will be funded; to meet the requirements of committing
NSP funds within 18 months and expending such funds within 4 years, the highest emphasis will be placed on the following
factors for each proposal: 1. Project feasibility. 2. Applicant experience. 3. The firmness of identified financing commitments. 4.
Demonstrated ability to meet the NSP program deadlines. The ranking system will also include the following additional factors: a)
Property is located in a County-designated target area. b) Property control represented by a memorandum of agreement with the
owner. c) Presence of impediments to marketable and insurable title and ability to remedy. d) The amount of the discount off the
appraised value of the property being offered by the seller. e) The number of housing units to be made available to income
eligible households. f) For rental housing, the number of households with incomes less than 50% of median anticipated to occupy
the housing units. g) The length of the period ofaffordability proposed in excess of the NSP requirementcotieitiPa.h)The extent to
which the housing will be rehabilitated thereby eliminating a blighting influence on the surrounding neighborhood. i) The amount
of funds committed to the property from sources other than NSP. j) Experience of the developer in housing programs similar to
the proposed project, particularly government funded programs. In the event that the submitted proposals for activities located
in Tier 1 areas do not meet the outlined ranking system factors, proposals for activities located in Tier 2 areas will be considered.
In the event that the submitted proposals for activities located in Tier 2 areas do not meet the outlined ranking system factors,
proposals for activities located in Tier 3 areas will then be considered. Should a proposal for an activity that would be located in a
Tier 1 area not be funded, OCD staff will document why such funding was denied, including a specific description of which
ranking factors were inadequately addressed by the applicant. Orange County will use NSP funds consistent with the primary
purpose of the program which is to stabilize neighborhoods. In this regard, the funds will be used primarily for the financing
mechanisms to purchase and redevelop foreclosed and/or abandoned properties. Abandoned properties must have been vacant
and abandoned for at least 90 days. The specific redevelopment approach will be based upon the condition of the property, its
location related to other neighborhood revitalization activities and the potential for long-term benefit to the neighborhood and
community. It should be noted that the eligible uses of NSP funds and the resulting benefits are not limited to the occupancy of
housing by income eligible households. Public facility expenditures in support of NSP activities are also eligible. With regard to
structures acquired, either rehabilitation or clearance is eligible. There is a program requirement that if any properties acquired
contain structures, the structures must be vacant. C. Definitions and Descriptions: The following definitions of terms will be used
in the implementation of the NSP program. 1. Blighted Structure &ndash; Municipal Redevelopment Law provisions under General
Municipal Law &sect;970-c(a) provides "Blighted area" means an area within a municipality in which one or more of the following
conditions exists; (i) a predominance of buildings and structures which are deteriorated or unfit or unsafe for use or occupancy;
or (ii) a predominance of economically unproductive lands, buildings or structures, the redevelopment of which is needed to
prevent further deterioration which would jeopardize the economic well being of the people. 2. Affordable Rents &ndash;
Affordable rents shall be defined to be a rent inclusive of utility costs in an amount which does not exceed 30% of a household's
adjusted income. 3. Housing Rehabilitation Standards &ndash; For the NSP program, Orange County will utilize the same
rehabilitation standards as currently used in the HOME and CDBG programs as administered by the OCD. These standards include
the Housing Quality Standards as well as applicable sections of the New York State Building Code. D. Description of Program
Activity: The program will encourage the participation of for-profit and non-profit organizations in the redevelopment of
foreclosed and abandoned properties. This participation will include the identiication of appropriate properties and the submission
to the OficeofComuityDevlomen(OD)proosals for the financing of acquisition and redevelopment. This process is similar to the
procedures used for the last several years in the HOME Program administered by the OCD. The OCD will administer an RFP
process and shall set-aside an allocation of $540,936 to meet the statutory requirement to provide housing for individuals and
families earning less than 50% of area median income. Orange County does not wish to be part of the ownership chain for
properties participating in the NSP program. The solicitation of proposals from for-profit and not-for-profit developers will focus
on the use of NSP funds for financing as part of an overall package. The NSP funds will be provided at flexible terms and rates in
order to address the needs of the particular property or project. It is anticipated that interest rates will range from 0 to 5%.
Modifications may be made as necessary to achieve program goals. The County is prepared to provide NSP financing in a
subordinate position to private financing. As part of the administration of the NSP program, the OCD will work cooperatively with
state agencies and holders of foreclosed properties. The OCD is committed to achievement of the NSP mandate that foreclosed
properties be acquired at a 15% discount off appraised value. This will be achieved by direct negotiations with financial
institutions holding REO properties in target areas as well as cooperation with appropriate state and federal agencies. This may
include the New York State Housing Finance Agency, SONYMA and the New York State Banking Department. Contact will also be
made with Fannie Mae and Freddie Mac as well as HUD to see if a bulk sale arrangement is possible either directly or through an
intermediary. As part of this process, the OCD will consult with non-profit and for-profit housing development organizations to
work cooperatively to establish an inventory of properties appropriate for such bulk purchases. The County may also consider
entering into an agreement with the recently formed National Community Stabilization Trust to coordinate the transfer of REO
properties from financial institutions. The Trust is sponsored by Enterprise Community Partners, the Housing Partnership
Network, the Local Initiative Support Corporation and Neighborhood Works America. It is anticipated that the property transfers
will be to local housing organizations who will seek financing assistance from NSP funds through the County through the Request
For Proposal process described in Section B-"Distribution and Use of NSP Funds". The Trust anticipates that financial institutions
will transfer properties at their best-offered prices which will meet the 15% discount requirement in total and the 5% discount for
each individual property. OCD will also endeavor to get "first look" agreements with the holders of foreclosed properties to
facilitate the stabilization of neighborhoods. 1. Leveraging of Other Resources: It is the intent of the Orange County NSP to
achieve the greatest feasible level of results by leveraging other resources as well as revolving funds back into the program.
Potential sources of funds include the following: a) Path to Homeownership Program - The State of New York through SONYMA
intends to provide funds for incentives to first-time homebuyers to purchase bank foreclosed properties. This includes thprovision
of a "first look" period for NSP programs for foreclosd proertesn pr-idetifid nighbrhoos,ortgae financing at 0.5% lower than the
standard SONYMA interest rate, and the renovation of homes through the SONYMA Remodel New York Program. It is anticipated
that Orange County as well as for-profit and non-profit organizations will use these programs to supplement the NSP funds to be
received by the County. b) Revolving Funds &ndash; When the County uses NSP funds to purchase foreclosed properties, it is
anticipated that the bulk of the funds will be used as part of an overall financing package. Under this approach, some funds will
be recaptured when the property is sold for redevelopment. Whenever possible, this recapture will take place at a simultaneous
closing when other funds are committed. Depending on the specifics of the project, there may be a partial repayment with the
balance of the financing remaining in the project as subordinate financing with an appropriate repayment schedule. 2. Budget
and Performance Measurement At this time, Orange County proposes to allocate the $1,947,340 of NSP funds to the activity of
financing the acquisition with necessary rehabilitation of foreclosed properties for occupancy by income eligible households and
administrative costs to implement the program over a four year period. When necessary, the rehabilitation of property will be
part of the activity. The distribution of funds is as follows: *$1,406,434--Financing of Acquisition & Rehabilitation of Foreclosed
Properties **$540,936--Financing of Acquisition & Rehabilitation of Foreclosed Properties $216,374--Program Administration
(10% per NSP regulations) $2,163,744--Total NSP Allocation *Reflects allocation for projects where all individuals and families to
be housed must have incomes less than 120% of the median income. **Reflects allocation for projects where all individuals and
families to be housed must have incomes less than 50% of the median income. Based upon research as to the market value of
foreclosed properties, the experience with rehabilitation costs under the CDBG and HOME programs, a per unit NSP cost estimate
of between $75,000 to $80,000 has been established. This will produce approximately 25 units for occupancy by income eligible
households and stabilize neighborhoods. 3. Affordability Period: The period of affordability of units assisted by NSP funds shall
depend on the amount of NSP funds expended. At a minimum, the affordability period shall be 10 years and the maximum shall
be 20 years. Financing agreements with selected non-profit and for-profit development organizations will contain legally binding
language to provide for the specified affordability period. This is similar to the procedure currently used in the administration of
the OCD CDBG and HOME programs. E. Low Income Targeting: In accordance with HERA, 25% of the NSP funds will be used to
house families and individuals whose incomes do not exceed 50 percent of the median income for the Poughkeepsie-Newburgh-
Middletown MSA. This amount is $540,936--based upon the per unit cost estimate described in the "Budget and Performance
Measurement" section, this will provide for approximately seven (7) housing units. The remaining funds of $1,406,434 will be for
housing for individuals and families who must have incomes less than 120% of median income--it is anticipated that we will be
able to produce approximately 18 units for occupancy. These projects may contain housing for individuals and households
earning less than 50% ofmedian income.Theamountand terms of NSP funds to be made available will depend on the specifics of
the proposal. Interest rates in the range of 0% to 5% are anticipated for NSP financing. The amount and terms of NSP funds to
be made available will depend on the specifics of the proposal. F. Acquisitions and Relocation: There is no plan to demolish or
convert any low- and moderate-income dwelling units as a direct result of NSP assisted activities. 75% of the total estimated 25
units to be made available as a result of NSP assisted activities will be made available to households at below 120% of median
income and the remaining 25% of the total estimated units (7 units), will be made available to households whose incomes do not
exceed 50% of the median income. G. Public Comment: The draft NSP amendment was made available for the period of
November 10, 2008 to November 25, 2008. Two public comments were received. These comments and responses are attached
to Appendix A of the Substantial Amendment.  Distribution and and Uses of Funds :   H.  Request For Proposals (RFP) &ndash;
Results:   On May 22, 2009, OCD issued a Request For Proposals from for profit and not for profit entities to acquire, rehabilitate,
market and sell foreclosed properties under the Neighborhood Stabilization Program (NSP1).  Proposals were to be submitted no
later than Friday, June 5, 2009.  OCD received one (1) proposal from the Housing Partnership Development Corporation (HPDC),
Habitat for Humanity, and RECAP, Inc.   HPDC has established joint venture agreements with community based not-for-profit
partners, RECAP and Habitat for Humanity, to apply for $1,947,340 of Neighborhood Stabilization Funds (NSP) under the Orange
County NSP Program.   OCD has reviewed the proposal and anticipates awarding NSP funds to the HPDC Joint Venture by July
30, 2009.   Upon award, a Program Agreement between OCD and HPDC will be executed.  The Program Agreement will contain
all appropriate regulatory language and provisions such as, but not limited to, compliance with NEPA environmental
requirements, income eligibility requirements, eligible and allowable costs, rehabilitation standards, acquisition and resale of
properties standards, timeliness of use and expenditure of NSP funds, use of program income generated by activities assisted
with NSP funds, reporting requirements, etc.   The proposal submitted indicated that HPDC and its partners intend to use the
allocated NSP funds in a manner consistent with the primary purpose of the Program which is to stabilize neighborhoods in areas
of greatest need in Orange County.  The funds will be used primarily for the financing mechanisms to purchase and redevelop
foreclosed and abandoned properties.   Specifically, the NSP program will be administered on sites concentrated in the "areas of
greatest need" (Tier I) in the cities of Port Jervis, Middletown, and Newburgh.  The focus will be on low and moderate income
neighborhoods most deeply impacted by the increasing number of foreclosed and delinquent properties.   HPDC, Habitat for
Humanity and RECAP have executed joint venture agreements and is currently in the process of establishing a Housing
Development Fund Corp. (HDFC) to hold title to acquire foreclosed and abandoned properties.  Further, four (4) banks will be
providing a $3,000,000 line of credit for the NSP Program; discussions are underway with several other lenders who have
expressed interest in participating, however, it is anticipated that M & T Bank will be the lead lender.  Marketing of the acquired
properties and homeownership counseling will be performed by community partners, Habitat for Humanity and RECAP.
Marketing material with information on the NSP program and its eligibility requirements will be prepared and distributed by the
local community organizations to religious groups, civic groups, block and tenant associations, schools, and hospitals.  NSP
Program information will also be posted on all appropriate web sites, and may also be advertised in local newspapers and at
housing fairs.  HPDC and community partners will identify distressed homes directly from a bank's REO portfolio, as well as, from
local realtors that list and sell foreclosed sites on behalf of lending institutions.  HPDC is a long time member of the Housing
Partnership Network (HPN) which has formea National Community Stabilization Trust to negotiate with lenders and servicers for
"first look" and discounts of REO properties.  All potential properties identified will be submitted to OCD for a preliminary review
to determine whether the property is located in Tier I and is consistent with the objectives of the NSP Program.   Once potential
properties are given preliminary approval from OCD, a more detailed assessment of the properties will be conducted.  The first
step in the assessment process will involve completion of a Property Condition Report and/or Physical Condition Assessment
which will consider both the structural and environmental aspects of the property.  If the property is considered both structurally
and environmentally sound, then an energy audit will be conduct and a lead risk assessment ordered, if required.  After the initial
inspection to examine all building systems is complete, a scope of work will be developed to ensure a cohesive renovation
experience.  At this point a complete assessment consisting of the cost of acquisition, rehabilitation, and soft costs are evaluated
to determine whether these costs less proposed subsidies are affordable to income eligible buyers.  Once the assessment is
complete and affordability is determined, OCD will review and make a final determination on inclusion of the property into the
NSP Program.   It should be noted that the renovation scope of work will vary from property to property but generally involves
activities that fall under the criteria of moderate rehab, such as:  correcting any code violations, lead paint remediation, energy
star appliance upgrades, kitchen and bath renovations, carpet replacement, etc.   Early on in the property selection and
rehabilitation process, eligible homebuyers will be identified and matched to properties in the program.  Habitat for Humanity has
a waiting list of families that would qualify for housing below 50% of AMI.  It is through these units that HPDC will seek to
provide long term affordability.  Homes sold to families below 120% of AMI will be subject to a regulatory agreement that
establishes a mechanism to prevent "flipping" and recapture of subsidy dollars.  The regulatory agreement will comply with all
federal and state standards and regulations that set the duration of the applicable restriction periods.  Expenditures for the
Program will be funded from several different sources, NSP, Affordable Housing Corp (AHC), and HOME.  HPDC and OCD will
formula a disbursement and drawdown schedule to ensure compliance with HUD's commitment and expenditure deadlines.
AMENDMENT #1 & #2 TO NSP 1 ACTION PLAN/MARCH 20, 2012 AND DECEMBER 23, 2012  The County proposes to amend the
Neighborhood Stablization Plan (NSP-1) Action Plan, dated January 30, 2009, as follows:  I.Information By Activity, page 12 of
the Action Plan    (1) Activity Name:  Financing Mechanisms   (2)Activity Type: The establishment of Financing Mechanisms to
assist in the purchase and redevelopment of foreclosed and abandoned housing. NSP reference: NSP Federal Register dated
Monday October 6, 2008 Section II Part H 3(a)(A) and HERA Section 2301 (c)(3)(A)CDBG reference: 24 CFR Part 570.201(a) and
(n); 24CFR Part 570.202  (3)National Objective: Direct benefit to LMMI hoseholds.  (4)Activity Description: Funds will be made
available for eligible activities to include acquisition, rehab and the redevelopment of demolished housing. Activities may be in the
form of loans, grants, soft seconds, shared-equity loans or other mechanisms to foster homeownership and rental housing
opportunities for LMMI households.Interest rates will be determined based on standard underwriting practices. It is anticipated
that most loans will range from 0% to 5% per annum.  (5) Location Description: This activity will be undertaken in the areas
shown on Map No.4  "Target Areas" . Highest priority and emphasis on proposals for activities located in Tier I areas.  (6)
Performance Measures: The objective of this activity is to provide decent, safe and affordable housing to LMMI families through
addressing the purchase and rehabilitation of foreclosed properties. The outcome measurements for this activity will be the
creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised-Amendment #2).   (7)Total Revised
Budget:$1,647,370  (8)Responsible Organization: The Orange County Office of Community Development will be responsible for
administration of this program activity. It is anticipated that the actual acquisition, rehabilitation and redevelopment will be
carried out by non-profit and for-profit organizations selected through an RFP process.  (9)Projected Start Date: February 1,
2009.  (10)Projected End Date: January 31, 2013  (11)Specific Activity requirements: All properties assisted through these
mechanisms will be occupied by households meeting the LMMI standard. Not less than $540,936 (25% of the total NSP grant
funds) will be used to house individuals or families whose incomes do not exceed 50% of area median income.  Amendment
#1/New Activity, March 20, 2012      (1) Activity Name: REDEVELOPMENT  (2) Activity Type:  redevelop demolished or vacant
properties;NSP Reference: &sect;2301(c)(3)(E)   &middot;Eligible costs include, sales costs, closing costs, and reasonable
developer's fees, related to NSP-assisted housing, rehabilitation, or construction activities.  &middot;New construction of housing
and building infrastructure for housing is an eligible use.  &middot;Grantees may redevelop property to be used as rental
housing.  &middot;Grantees are encouraged to acquire and redevelop FHA foreclosed properties.  &middot;Eligible Use E
Redevelopment  Correlated Eligible Activities from the CDBG Entitlement Regulations    &middot;24 CFR 570.201   ,(a)
Acquisition, (b) Disposition  (c) Public facilities and improvements  (e) Public services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties  (i) Relocation
(n) Direct homeownership assistance (for persons whose income does not exceed 120% of median income)    &middot;24 CFR
570.204 Community based development organizations  &middot;New housing construction  (3)National Objective: Direct benefit
to LMMI households.  (4) Activity Description:  In addition to rehabilitation, NSP funds will be used in foreclosed upon, vacant, or
abandoned properties to finance new construction of in-fill housing in situations where rehabilitation is not feasible or
inappropriate.   (5) Location Description: This activity will be undertaken in the areas shown on Map No.4  "Target Areas" .
Highest priority and emphasis on proposals for activities located in Tier I areas.  (6) Performance Measures: The objective of this
activity is to provide decent, safe and affordable housing to LMMI families.. The combined outcome measurements for all
activities will be the creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised Amendment #2).
(7)Total Revised Budget:$300,000  (8)Responsible Organization: The Orange County Office of Community Development and their
non-profit partners will be responsible for administration of this program activity.                                Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A. Geographic Areas of Greatest Need: For purposes of establishing the areas
for priority treatment in accordance with the NSP regulations, data was first drawn down from the HUD database. This database
provides the following for each Census Block Group in Orange County: **An abandonment risk score on a scale of 1 to 10 with
10 representing the areas with the highest risk. **The percentage of predicted 18 month underlying problem foreclosure rate
based on data available from the Office of Federal Housing Enterprise Oversight, reports filed under the Home Mortgage
Disclosure Act and the unemployment rate as of June 2008 from the Bureau of Labor Statistics. **The percentage of high cost
loans; i.e., subprime mortgage related loans. In order to determine the areas of greatest need within Orange County, the
Grantee utilized this HUD-provided data to calculate a county-wide mean value for each of the three metrics summarized above.
The means for the three metrics are as follows: **Abandonment risk score = 5.11 **Predicted 18 month underlying problem
foreclosure rate = 4.43% **Percentage of high cost loans; i.e., subprime mortgage related loans = 25.94% To separate out
Block Groups that had the greatest level of need from those with only an average level of need, a factor of 1.25 times the
county-wide mean value for each metric was used, the calculations and results of which are described in the subsections below.
The benchmark metrics for each statistical measurement of need are as follows: **Abandonment risk score = 5.11 x 1.25 = 6.4
(rounded up to 7) **Predicted 18 month underlying problem foreclosure rate = 4.43% x 1.25 = 5.54% **Percentage of high
cost loans = 25.94% x 1.25 = 32.43% Because the abandonment risk scores are discrete data rather than continuous data, the
benchmark metric for this statistical measurement was rounded up. From the following analysis, it is clear that a particular subset
of the 275 Block Groups in Orange County consistently meets or exceeds the standard of need defined for each metric discussed.
This subset of Block Groups in Orange County has been further categorized into three different "tiers" and defined as Tier 1, Tier
2, and Tier 3 target areas. This tier-based delineation of the identified Block Groups is based upon how many of the benchmark
metrics previously discussed were either met or exceeded by each Block Group. Orange County Foreclosure Rates: There are a
total of 275 Census Block Groups in Orange County. The mean HUD estimated foreclosure rate for the entire County is 4.43%.
There are 59 Census Block Groups with foreclosure rates in excess of 1.25 times the County mean (4.43% x 1.25 = 5.54%). All
of these 59 Block Groups are located in only four municipalities: the City of Newburgh (25 BGs), the City of Middletown (21 BGs),
the City of Port Jervis (8 BGs) and the Town of Wallkill (5 BGs). These Block Groups are listed by municipality in Table B-1 of the
Substantial Amendment and are shown on Map No. 1-titled "Block Groups with Foreclosures Rates Greater than 1.25x Mean",
located in Appendix A of the Substantial Amendment. Orange County High-Cost Mortgage Rates: The mean HUD estimated high
cost mortgage rate for the entire County is 25.94%. There are 61 Census Block Groups with high cost mortgage rates in excess
of 1.25 times the County mean (25.94% x 1.25 = 32.43%). All of these 61 Block Groups are located in four municipalities: the
Citof Newburgh (25 BGs), the City o20 BGs), the City of Port Jervis (8 BGs), and the Town of Wallkill (8 BGs). These Block Groups
are listed by municipality in Table B-2 and are shown on Map No. 2 titled "Block Groups with Percentage of Hi-Cost Mortgages
Rates Greater than 1.25x Mean", located in Appendix A of the Substantial Amendment. Orange County Abandonment Risk
Scores: The mean HUD Abandonment Risk Score for the entire County is 5.11. There are 63 Census Block Groups with
Abandonment Risk Scores in excess of 1.25 times the County mean (5.11 x 1.25 = 6.4, rounded up to 7). All of these 63 Block
Groups are located in only five municipalities: the City of Newburgh (25 BGs), the City of Middletown (22 BGs), the City of Port
Jervis (8 BGs), the Town of Walden (6 BGs), and the Town of Highland Falls (2 BGs). These Block Groups are listed by
municipality in Table B-3 and shown on Map No. 3, titled "Block Groups with Abandonment Rate Scores Greater than 1.25x
Mean", located in Appendix A of the Substantial Amendment. Summary of Need Indicators at the Block Group Level and
Delineation of Target Areas: Of the 275 Block Groups, 53 (19.3%) were identified as Tier 1 Target Areas meeting the standard of
need for all three indicators discussed previously (estimated foreclosure rate, high-cost mortgage rate, and abandonment risk
score). There are 5 Block Groups (1.8%) that are classified as Tier 2 Target Areas. These Block Groups met or exceeded two of
three previously mentioned metrics. An additional 14 Block Groups (5.1%) are classified as Tier 3 areas, meeting the standard of
need for one of the three indicators. These Block Groups are listed in Table B-4 below and are shown on Map No. 4 titled "Target
Areas", located in Appendix A. Orange County proposes to utilize NSP funds based on a priority given to proposed activities based
upon these Tiers. B. Distribution and Use of NSP Funds: In order to ensure an equitable and appropriate distribution of NSP funds
that reflects the different levels of need in the multi-tiered geographic areas, an RFP solicitation process will be utilized that
places the highest priority and emphasis on proposals for activities located in Tier 1 areas. Similar to the CDBG and HOME
programs, a ranking system will be used in order to select properties which have the highest measurable benefit. Proposals that
are determined to adequately meet the outlined ranking system factors will be funded; to meet the requirements of committing
NSP funds within 18 months and expending such funds within 4 years, the highest emphasis will be placed on the following
factors for each proposal: 1. Project feasibility. 2. Applicant experience. 3. The firmness of identified financing commitments. 4.
Demonstrated ability to meet the NSP program deadlines. The ranking system will also include the following additional factors: a)
Property is located in a County-designated target area. b) Property control represented by a memorandum of agreement with the
owner. c) Presence of impediments to marketable and insurable title and ability to remedy. d) The amount of the discount off the
appraised value of the property being offered by the seller. e) The number of housing units to be made available to income
eligible households. f) For rental housing, the number of households with incomes less than 50% of median anticipated to occupy
the housing units. g) The length of the period ofaffordability proposed in excess of the NSP requirementcotieitiPa.h)The extent to
which the housing will be rehabilitated thereby eliminating a blighting influence on the surrounding neighborhood. i) The amount
of funds committed to the property from sources other than NSP. j) Experience of the developer in housing programs similar to
the proposed project, particularly government funded programs. In the event that the submitted proposals for activities located
in Tier 1 areas do not meet the outlined ranking system factors, proposals for activities located in Tier 2 areas will be considered.
In the event that the submitted proposals for activities located in Tier 2 areas do not meet the outlined ranking system factors,
proposals for activities located in Tier 3 areas will then be considered. Should a proposal for an activity that would be located in a
Tier 1 area not be funded, OCD staff will document why such funding was denied, including a specific description of which
ranking factors were inadequately addressed by the applicant. Orange County will use NSP funds consistent with the primary
purpose of the program which is to stabilize neighborhoods. In this regard, the funds will be used primarily for the financing
mechanisms to purchase and redevelop foreclosed and/or abandoned properties. Abandoned properties must have been vacant
and abandoned for at least 90 days. The specific redevelopment approach will be based upon the condition of the property, its
location related to other neighborhood revitalization activities and the potential for long-term benefit to the neighborhood and
community. It should be noted that the eligible uses of NSP funds and the resulting benefits are not limited to the occupancy of
housing by income eligible households. Public facility expenditures in support of NSP activities are also eligible. With regard to
structures acquired, either rehabilitation or clearance is eligible. There is a program requirement that if any properties acquired
contain structures, the structures must be vacant. C. Definitions and Descriptions: The following definitions of terms will be used
in the implementation of the NSP program. 1. Blighted Structure &ndash; Municipal Redevelopment Law provisions under General
Municipal Law &sect;970-c(a) provides "Blighted area" means an area within a municipality in which one or more of the following
conditions exists; (i) a predominance of buildings and structures which are deteriorated or unfit or unsafe for use or occupancy;
or (ii) a predominance of economically unproductive lands, buildings or structures, the redevelopment of which is needed to
prevent further deterioration which would jeopardize the economic well being of the people. 2. Affordable Rents &ndash;
Affordable rents shall be defined to be a rent inclusive of utility costs in an amount which does not exceed 30% of a household's
adjusted income. 3. Housing Rehabilitation Standards &ndash; For the NSP program, Orange County will utilize the same
rehabilitation standards as currently used in the HOME and CDBG programs as administered by the OCD. These standards include
the Housing Quality Standards as well as applicable sections of the New York State Building Code. D. Description of Program
Activity: The program will encourage the participation of for-profit and non-profit organizations in the redevelopment of
foreclosed and abandoned properties. This participation will include the identiication of appropriate properties and the submission
to the OficeofComuityDevlomen(OD)proosals for the financing of acquisition and redevelopment. This process is similar to the
procedures used for the last several years in the HOME Program administered by the OCD. The OCD will administer an RFP
process and shall set-aside an allocation of $540,936 to meet the statutory requirement to provide housing for individuals and
families earning less than 50% of area median income. Orange County does not wish to be part of the ownership chain for
properties participating in the NSP program. The solicitation of proposals from for-profit and not-for-profit developers will focus
on the use of NSP funds for financing as part of an overall package. The NSP funds will be provided at flexible terms and rates in
order to address the needs of the particular property or project. It is anticipated that interest rates will range from 0 to 5%.
Modifications may be made as necessary to achieve program goals. The County is prepared to provide NSP financing in a
subordinate position to private financing. As part of the administration of the NSP program, the OCD will work cooperatively with
state agencies and holders of foreclosed properties. The OCD is committed to achievement of the NSP mandate that foreclosed
properties be acquired at a 15% discount off appraised value. This will be achieved by direct negotiations with financial
institutions holding REO properties in target areas as well as cooperation with appropriate state and federal agencies. This may
include the New York State Housing Finance Agency, SONYMA and the New York State Banking Department. Contact will also be
made with Fannie Mae and Freddie Mac as well as HUD to see if a bulk sale arrangement is possible either directly or through an
intermediary. As part of this process, the OCD will consult with non-profit and for-profit housing development organizations to
work cooperatively to establish an inventory of properties appropriate for such bulk purchases. The County may also consider
entering into an agreement with the recently formed National Community Stabilization Trust to coordinate the transfer of REO
properties from financial institutions. The Trust is sponsored by Enterprise Community Partners, the Housing Partnership
Network, the Local Initiative Support Corporation and Neighborhood Works America. It is anticipated that the property transfers
will be to local housing organizations who will seek financing assistance from NSP funds through the County through the Request
For Proposal process described in Section B-"Distribution and Use of NSP Funds". The Trust anticipates that financial institutions
will transfer properties at their best-offered prices which will meet the 15% discount requirement in total and the 5% discount for
each individual property. OCD will also endeavor to get "first look" agreements with the holders of foreclosed properties to
facilitate the stabilization of neighborhoods. 1. Leveraging of Other Resources: It is the intent of the Orange County NSP to
achieve the greatest feasible level of results by leveraging other resources as well as revolving funds back into the program.
Potential sources of funds include the following: a) Path to Homeownership Program - The State of New York through SONYMA
intends to provide funds for incentives to first-time homebuyers to purchase bank foreclosed properties. This includes thprovision
of a "first look" period for NSP programs for foreclosd proertesn pr-idetifid nighbrhoos,ortgae financing at 0.5% lower than the
standard SONYMA interest rate, and the renovation of homes through the SONYMA Remodel New York Program. It is anticipated
that Orange County as well as for-profit and non-profit organizations will use these programs to supplement the NSP funds to be
received by the County. b) Revolving Funds &ndash; When the County uses NSP funds to purchase foreclosed properties, it is
anticipated that the bulk of the funds will be used as part of an overall financing package. Under this approach, some funds will
be recaptured when the property is sold for redevelopment. Whenever possible, this recapture will take place at a simultaneous
closing when other funds are committed. Depending on the specifics of the project, there may be a partial repayment with the
balance of the financing remaining in the project as subordinate financing with an appropriate repayment schedule. 2. Budget
and Performance Measurement At this time, Orange County proposes to allocate the $1,947,340 of NSP funds to the activity of
financing the acquisition with necessary rehabilitation of foreclosed properties for occupancy by income eligible households and
administrative costs to implement the program over a four year period. When necessary, the rehabilitation of property will be
part of the activity. The distribution of funds is as follows: *$1,406,434--Financing of Acquisition & Rehabilitation of Foreclosed
Properties **$540,936--Financing of Acquisition & Rehabilitation of Foreclosed Properties $216,374--Program Administration
(10% per NSP regulations) $2,163,744--Total NSP Allocation *Reflects allocation for projects where all individuals and families to
be housed must have incomes less than 120% of the median income. **Reflects allocation for projects where all individuals and
families to be housed must have incomes less than 50% of the median income. Based upon research as to the market value of
foreclosed properties, the experience with rehabilitation costs under the CDBG and HOME programs, a per unit NSP cost estimate
of between $75,000 to $80,000 has been established. This will produce approximately 25 units for occupancy by income eligible
households and stabilize neighborhoods. 3. Affordability Period: The period of affordability of units assisted by NSP funds shall
depend on the amount of NSP funds expended. At a minimum, the affordability period shall be 10 years and the maximum shall
be 20 years. Financing agreements with selected non-profit and for-profit development organizations will contain legally binding
language to provide for the specified affordability period. This is similar to the procedure currently used in the administration of
the OCD CDBG and HOME programs. E. Low Income Targeting: In accordance with HERA, 25% of the NSP funds will be used to
house families and individuals whose incomes do not exceed 50 percent of the median income for the Poughkeepsie-Newburgh-
Middletown MSA. This amount is $540,936--based upon the per unit cost estimate described in the "Budget and Performance
Measurement" section, this will provide for approximately seven (7) housing units. The remaining funds of $1,406,434 will be for
housing for individuals and families who must have incomes less than 120% of median income--it is anticipated that we will be
able to produce approximately 18 units for occupancy. These projects may contain housing for individuals and households
earning less than 50% ofmedian income.Theamountand terms of NSP funds to be made available will depend on the specifics of
the proposal. Interest rates in the range of 0% to 5% are anticipated for NSP financing. The amount and terms of NSP funds to
be made available will depend on the specifics of the proposal. F. Acquisitions and Relocation: There is no plan to demolish or
convert any low- and moderate-income dwelling units as a direct result of NSP assisted activities. 75% of the total estimated 25
units to be made available as a result of NSP assisted activities will be made available to households at below 120% of median
income and the remaining 25% of the total estimated units (7 units), will be made available to households whose incomes do not
exceed 50% of the median income. G. Public Comment: The draft NSP amendment was made available for the period of
November 10, 2008 to November 25, 2008. Two public comments were received. These comments and responses are attached
to Appendix A of the Substantial Amendment.  Distribution and and Uses of Funds :   H.  Request For Proposals (RFP) &ndash;
Results:   On May 22, 2009, OCD issued a Request For Proposals from for profit and not for profit entities to acquire, rehabilitate,
market and sell foreclosed properties under the Neighborhood Stabilization Program (NSP1).  Proposals were to be submitted no
later than Friday, June 5, 2009.  OCD received one (1) proposal from the Housing Partnership Development Corporation (HPDC),
Habitat for Humanity, and RECAP, Inc.   HPDC has established joint venture agreements with community based not-for-profit
partners, RECAP and Habitat for Humanity, to apply for $1,947,340 of Neighborhood Stabilization Funds (NSP) under the Orange
County NSP Program.   OCD has reviewed the proposal and anticipates awarding NSP funds to the HPDC Joint Venture by July
30, 2009.   Upon award, a Program Agreement between OCD and HPDC will be executed.  The Program Agreement will contain
all appropriate regulatory language and provisions such as, but not limited to, compliance with NEPA environmental
requirements, income eligibility requirements, eligible and allowable costs, rehabilitation standards, acquisition and resale of
properties standards, timeliness of use and expenditure of NSP funds, use of program income generated by activities assisted
with NSP funds, reporting requirements, etc.   The proposal submitted indicated that HPDC and its partners intend to use the
allocated NSP funds in a manner consistent with the primary purpose of the Program which is to stabilize neighborhoods in areas
of greatest need in Orange County.  The funds will be used primarily for the financing mechanisms to purchase and redevelop
foreclosed and abandoned properties.   Specifically, the NSP program will be administered on sites concentrated in the "areas of
greatest need" (Tier I) in the cities of Port Jervis, Middletown, and Newburgh.  The focus will be on low and moderate income
neighborhoods most deeply impacted by the increasing number of foreclosed and delinquent properties.   HPDC, Habitat for
Humanity and RECAP have executed joint venture agreements and is currently in the process of establishing a Housing
Development Fund Corp. (HDFC) to hold title to acquire foreclosed and abandoned properties.  Further, four (4) banks will be
providing a $3,000,000 line of credit for the NSP Program; discussions are underway with several other lenders who have
expressed interest in participating, however, it is anticipated that M & T Bank will be the lead lender.  Marketing of the acquired
properties and homeownership counseling will be performed by community partners, Habitat for Humanity and RECAP.
Marketing material with information on the NSP program and its eligibility requirements will be prepared and distributed by the
local community organizations to religious groups, civic groups, block and tenant associations, schools, and hospitals.  NSP
Program information will also be posted on all appropriate web sites, and may also be advertised in local newspapers and at
housing fairs.  HPDC and community partners will identify distressed homes directly from a bank's REO portfolio, as well as, from
local realtors that list and sell foreclosed sites on behalf of lending institutions.  HPDC is a long time member of the Housing
Partnership Network (HPN) which has formea National Community Stabilization Trust to negotiate with lenders and servicers for
"first look" and discounts of REO properties.  All potential properties identified will be submitted to OCD for a preliminary review
to determine whether the property is located in Tier I and is consistent with the objectives of the NSP Program.   Once potential
properties are given preliminary approval from OCD, a more detailed assessment of the properties will be conducted.  The first
step in the assessment process will involve completion of a Property Condition Report and/or Physical Condition Assessment
which will consider both the structural and environmental aspects of the property.  If the property is considered both structurally
and environmentally sound, then an energy audit will be conduct and a lead risk assessment ordered, if required.  After the initial
inspection to examine all building systems is complete, a scope of work will be developed to ensure a cohesive renovation
experience.  At this point a complete assessment consisting of the cost of acquisition, rehabilitation, and soft costs are evaluated
to determine whether these costs less proposed subsidies are affordable to income eligible buyers.  Once the assessment is
complete and affordability is determined, OCD will review and make a final determination on inclusion of the property into the
NSP Program.   It should be noted that the renovation scope of work will vary from property to property but generally involves
activities that fall under the criteria of moderate rehab, such as:  correcting any code violations, lead paint remediation, energy
star appliance upgrades, kitchen and bath renovations, carpet replacement, etc.   Early on in the property selection and
rehabilitation process, eligible homebuyers will be identified and matched to properties in the program.  Habitat for Humanity has
a waiting list of families that would qualify for housing below 50% of AMI.  It is through these units that HPDC will seek to
provide long term affordability.  Homes sold to families below 120% of AMI will be subject to a regulatory agreement that
establishes a mechanism to prevent "flipping" and recapture of subsidy dollars.  The regulatory agreement will comply with all
federal and state standards and regulations that set the duration of the applicable restriction periods.  Expenditures for the
Program will be funded from several different sources, NSP, Affordable Housing Corp (AHC), and HOME.  HPDC and OCD will
formula a disbursement and drawdown schedule to ensure compliance with HUD's commitment and expenditure deadlines.
AMENDMENT #1 & #2 TO NSP 1 ACTION PLAN/MARCH 20, 2012 AND DECEMBER 23, 2012  The County proposes to amend the
Neighborhood Stablization Plan (NSP-1) Action Plan, dated January 30, 2009, as follows:  I.Information By Activity, page 12 of
the Action Plan    (1) Activity Name:  Financing Mechanisms   (2)Activity Type: The establishment of Financing Mechanisms to
assist in the purchase and redevelopment of foreclosed and abandoned housing. NSP reference: NSP Federal Register dated
Monday October 6, 2008 Section II Part H 3(a)(A) and HERA Section 2301 (c)(3)(A)CDBG reference: 24 CFR Part 570.201(a) and
(n); 24CFR Part 570.202  (3)National Objective: Direct benefit to LMMI hoseholds.  (4)Activity Description: Funds will be made
available for eligible activities to include acquisition, rehab and the redevelopment of demolished housing. Activities may be in the
form of loans, grants, soft seconds, shared-equity loans or other mechanisms to foster homeownership and rental housing
opportunities for LMMI households.Interest rates will be determined based on standard underwriting practices. It is anticipated
that most loans will range from 0% to 5% per annum.  (5) Location Description: This activity will be undertaken in the areas
shown on Map No.4  "Target Areas" . Highest priority and emphasis on proposals for activities located in Tier I areas.  (6)
Performance Measures: The objective of this activity is to provide decent, safe and affordable housing to LMMI families through
addressing the purchase and rehabilitation of foreclosed properties. The outcome measurements for this activity will be the
creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised-Amendment #2).   (7)Total Revised
Budget:$1,647,370  (8)Responsible Organization: The Orange County Office of Community Development will be responsible for
administration of this program activity. It is anticipated that the actual acquisition, rehabilitation and redevelopment will be
carried out by non-profit and for-profit organizations selected through an RFP process.  (9)Projected Start Date: February 1,
2009.  (10)Projected End Date: January 31, 2013  (11)Specific Activity requirements: All properties assisted through these
mechanisms will be occupied by households meeting the LMMI standard. Not less than $540,936 (25% of the total NSP grant
funds) will be used to house individuals or families whose incomes do not exceed 50% of area median income.  Amendment
#1/New Activity, March 20, 2012      (1) Activity Name: REDEVELOPMENT  (2) Activity Type:  redevelop demolished or vacant
properties;NSP Reference: &sect;2301(c)(3)(E)   &middot;Eligible costs include, sales costs, closing costs, and reasonable
developer's fees, related to NSP-assisted housing, rehabilitation, or construction activities.  &middot;New construction of housing
and building infrastructure for housing is an eligible use.  &middot;Grantees may redevelop property to be used as rental
housing.  &middot;Grantees are encouraged to acquire and redevelop FHA foreclosed properties.  &middot;Eligible Use E
Redevelopment  Correlated Eligible Activities from the CDBG Entitlement Regulations    &middot;24 CFR 570.201   ,(a)
Acquisition, (b) Disposition  (c) Public facilities and improvements  (e) Public services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties  (i) Relocation
(n) Direct homeownership assistance (for persons whose income does not exceed 120% of median income)    &middot;24 CFR
570.204 Community based development organizations  &middot;New housing construction  (3)National Objective: Direct benefit
to LMMI households.  (4) Activity Description:  In addition to rehabilitation, NSP funds will be used in foreclosed upon, vacant, or
abandoned properties to finance new construction of in-fill housing in situations where rehabilitation is not feasible or
inappropriate.   (5) Location Description: This activity will be undertaken in the areas shown on Map No.4  "Target Areas" .
Highest priority and emphasis on proposals for activities located in Tier I areas.  (6) Performance Measures: The objective of this
activity is to provide decent, safe and affordable housing to LMMI families.. The combined outcome measurements for all
activities will be the creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised Amendment #2).
(7)Total Revised Budget:$300,000  (8)Responsible Organization: The Orange County Office of Community Development and their
non-profit partners will be responsible for administration of this program activity.                                Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A. Geographic Areas of Greatest Need: For purposes of establishing the areas
for priority treatment in accordance with the NSP regulations, data was first drawn down from the HUD database. This database
provides the following for each Census Block Group in Orange County: **An abandonment risk score on a scale of 1 to 10 with
10 representing the areas with the highest risk. **The percentage of predicted 18 month underlying problem foreclosure rate
based on data available from the Office of Federal Housing Enterprise Oversight, reports filed under the Home Mortgage
Disclosure Act and the unemployment rate as of June 2008 from the Bureau of Labor Statistics. **The percentage of high cost
loans; i.e., subprime mortgage related loans. In order to determine the areas of greatest need within Orange County, the
Grantee utilized this HUD-provided data to calculate a county-wide mean value for each of the three metrics summarized above.
The means for the three metrics are as follows: **Abandonment risk score = 5.11 **Predicted 18 month underlying problem
foreclosure rate = 4.43% **Percentage of high cost loans; i.e., subprime mortgage related loans = 25.94% To separate out
Block Groups that had the greatest level of need from those with only an average level of need, a factor of 1.25 times the
county-wide mean value for each metric was used, the calculations and results of which are described in the subsections below.
The benchmark metrics for each statistical measurement of need are as follows: **Abandonment risk score = 5.11 x 1.25 = 6.4
(rounded up to 7) **Predicted 18 month underlying problem foreclosure rate = 4.43% x 1.25 = 5.54% **Percentage of high
cost loans = 25.94% x 1.25 = 32.43% Because the abandonment risk scores are discrete data rather than continuous data, the
benchmark metric for this statistical measurement was rounded up. From the following analysis, it is clear that a particular subset
of the 275 Block Groups in Orange County consistently meets or exceeds the standard of need defined for each metric discussed.
This subset of Block Groups in Orange County has been further categorized into three different "tiers" and defined as Tier 1, Tier
2, and Tier 3 target areas. This tier-based delineation of the identified Block Groups is based upon how many of the benchmark
metrics previously discussed were either met or exceeded by each Block Group. Orange County Foreclosure Rates: There are a
total of 275 Census Block Groups in Orange County. The mean HUD estimated foreclosure rate for the entire County is 4.43%.
There are 59 Census Block Groups with foreclosure rates in excess of 1.25 times the County mean (4.43% x 1.25 = 5.54%). All
of these 59 Block Groups are located in only four municipalities: the City of Newburgh (25 BGs), the City of Middletown (21 BGs),
the City of Port Jervis (8 BGs) and the Town of Wallkill (5 BGs). These Block Groups are listed by municipality in Table B-1 of the
Substantial Amendment and are shown on Map No. 1-titled "Block Groups with Foreclosures Rates Greater than 1.25x Mean",
located in Appendix A of the Substantial Amendment. Orange County High-Cost Mortgage Rates: The mean HUD estimated high
cost mortgage rate for the entire County is 25.94%. There are 61 Census Block Groups with high cost mortgage rates in excess
of 1.25 times the County mean (25.94% x 1.25 = 32.43%). All of these 61 Block Groups are located in four municipalities: the
Citof Newburgh (25 BGs), the City o20 BGs), the City of Port Jervis (8 BGs), and the Town of Wallkill (8 BGs). These Block Groups
are listed by municipality in Table B-2 and are shown on Map No. 2 titled "Block Groups with Percentage of Hi-Cost Mortgages
Rates Greater than 1.25x Mean", located in Appendix A of the Substantial Amendment. Orange County Abandonment Risk
Scores: The mean HUD Abandonment Risk Score for the entire County is 5.11. There are 63 Census Block Groups with
Abandonment Risk Scores in excess of 1.25 times the County mean (5.11 x 1.25 = 6.4, rounded up to 7). All of these 63 Block
Groups are located in only five municipalities: the City of Newburgh (25 BGs), the City of Middletown (22 BGs), the City of Port
Jervis (8 BGs), the Town of Walden (6 BGs), and the Town of Highland Falls (2 BGs). These Block Groups are listed by
municipality in Table B-3 and shown on Map No. 3, titled "Block Groups with Abandonment Rate Scores Greater than 1.25x
Mean", located in Appendix A of the Substantial Amendment. Summary of Need Indicators at the Block Group Level and
Delineation of Target Areas: Of the 275 Block Groups, 53 (19.3%) were identified as Tier 1 Target Areas meeting the standard of
need for all three indicators discussed previously (estimated foreclosure rate, high-cost mortgage rate, and abandonment risk
score). There are 5 Block Groups (1.8%) that are classified as Tier 2 Target Areas. These Block Groups met or exceeded two of
three previously mentioned metrics. An additional 14 Block Groups (5.1%) are classified as Tier 3 areas, meeting the standard of
need for one of the three indicators. These Block Groups are listed in Table B-4 below and are shown on Map No. 4 titled "Target
Areas", located in Appendix A. Orange County proposes to utilize NSP funds based on a priority given to proposed activities based
upon these Tiers. B. Distribution and Use of NSP Funds: In order to ensure an equitable and appropriate distribution of NSP funds
that reflects the different levels of need in the multi-tiered geographic areas, an RFP solicitation process will be utilized that
places the highest priority and emphasis on proposals for activities located in Tier 1 areas. Similar to the CDBG and HOME
programs, a ranking system will be used in order to select properties which have the highest measurable benefit. Proposals that
are determined to adequately meet the outlined ranking system factors will be funded; to meet the requirements of committing
NSP funds within 18 months and expending such funds within 4 years, the highest emphasis will be placed on the following
factors for each proposal: 1. Project feasibility. 2. Applicant experience. 3. The firmness of identified financing commitments. 4.
Demonstrated ability to meet the NSP program deadlines. The ranking system will also include the following additional factors: a)
Property is located in a County-designated target area. b) Property control represented by a memorandum of agreement with the
owner. c) Presence of impediments to marketable and insurable title and ability to remedy. d) The amount of the discount off the
appraised value of the property being offered by the seller. e) The number of housing units to be made available to income
eligible households. f) For rental housing, the number of households with incomes less than 50% of median anticipated to occupy
the housing units. g) The length of the period ofaffordability proposed in excess of the NSP requirementcotieitiPa.h)The extent to
which the housing will be rehabilitated thereby eliminating a blighting influence on the surrounding neighborhood. i) The amount
of funds committed to the property from sources other than NSP. j) Experience of the developer in housing programs similar to
the proposed project, particularly government funded programs. In the event that the submitted proposals for activities located
in Tier 1 areas do not meet the outlined ranking system factors, proposals for activities located in Tier 2 areas will be considered.
In the event that the submitted proposals for activities located in Tier 2 areas do not meet the outlined ranking system factors,
proposals for activities located in Tier 3 areas will then be considered. Should a proposal for an activity that would be located in a
Tier 1 area not be funded, OCD staff will document why such funding was denied, including a specific description of which
ranking factors were inadequately addressed by the applicant. Orange County will use NSP funds consistent with the primary
purpose of the program which is to stabilize neighborhoods. In this regard, the funds will be used primarily for the financing
mechanisms to purchase and redevelop foreclosed and/or abandoned properties. Abandoned properties must have been vacant
and abandoned for at least 90 days. The specific redevelopment approach will be based upon the condition of the property, its
location related to other neighborhood revitalization activities and the potential for long-term benefit to the neighborhood and
community. It should be noted that the eligible uses of NSP funds and the resulting benefits are not limited to the occupancy of
housing by income eligible households. Public facility expenditures in support of NSP activities are also eligible. With regard to
structures acquired, either rehabilitation or clearance is eligible. There is a program requirement that if any properties acquired
contain structures, the structures must be vacant. C. Definitions and Descriptions: The following definitions of terms will be used
in the implementation of the NSP program. 1. Blighted Structure &ndash; Municipal Redevelopment Law provisions under General
Municipal Law &sect;970-c(a) provides "Blighted area" means an area within a municipality in which one or more of the following
conditions exists; (i) a predominance of buildings and structures which are deteriorated or unfit or unsafe for use or occupancy;
or (ii) a predominance of economically unproductive lands, buildings or structures, the redevelopment of which is needed to
prevent further deterioration which would jeopardize the economic well being of the people. 2. Affordable Rents &ndash;
Affordable rents shall be defined to be a rent inclusive of utility costs in an amount which does not exceed 30% of a household's
adjusted income. 3. Housing Rehabilitation Standards &ndash; For the NSP program, Orange County will utilize the same
rehabilitation standards as currently used in the HOME and CDBG programs as administered by the OCD. These standards include
the Housing Quality Standards as well as applicable sections of the New York State Building Code. D. Description of Program
Activity: The program will encourage the participation of for-profit and non-profit organizations in the redevelopment of
foreclosed and abandoned properties. This participation will include the identiication of appropriate properties and the submission
to the OficeofComuityDevlomen(OD)proosals for the financing of acquisition and redevelopment. This process is similar to the
procedures used for the last several years in the HOME Program administered by the OCD. The OCD will administer an RFP
process and shall set-aside an allocation of $540,936 to meet the statutory requirement to provide housing for individuals and
families earning less than 50% of area median income. Orange County does not wish to be part of the ownership chain for
properties participating in the NSP program. The solicitation of proposals from for-profit and not-for-profit developers will focus
on the use of NSP funds for financing as part of an overall package. The NSP funds will be provided at flexible terms and rates in
order to address the needs of the particular property or project. It is anticipated that interest rates will range from 0 to 5%.
Modifications may be made as necessary to achieve program goals. The County is prepared to provide NSP financing in a
subordinate position to private financing. As part of the administration of the NSP program, the OCD will work cooperatively with
state agencies and holders of foreclosed properties. The OCD is committed to achievement of the NSP mandate that foreclosed
properties be acquired at a 15% discount off appraised value. This will be achieved by direct negotiations with financial
institutions holding REO properties in target areas as well as cooperation with appropriate state and federal agencies. This may
include the New York State Housing Finance Agency, SONYMA and the New York State Banking Department. Contact will also be
made with Fannie Mae and Freddie Mac as well as HUD to see if a bulk sale arrangement is possible either directly or through an
intermediary. As part of this process, the OCD will consult with non-profit and for-profit housing development organizations to
work cooperatively to establish an inventory of properties appropriate for such bulk purchases. The County may also consider
entering into an agreement with the recently formed National Community Stabilization Trust to coordinate the transfer of REO
properties from financial institutions. The Trust is sponsored by Enterprise Community Partners, the Housing Partnership
Network, the Local Initiative Support Corporation and Neighborhood Works America. It is anticipated that the property transfers
will be to local housing organizations who will seek financing assistance from NSP funds through the County through the Request
For Proposal process described in Section B-"Distribution and Use of NSP Funds". The Trust anticipates that financial institutions
will transfer properties at their best-offered prices which will meet the 15% discount requirement in total and the 5% discount for
each individual property. OCD will also endeavor to get "first look" agreements with the holders of foreclosed properties to
facilitate the stabilization of neighborhoods. 1. Leveraging of Other Resources: It is the intent of the Orange County NSP to
achieve the greatest feasible level of results by leveraging other resources as well as revolving funds back into the program.
Potential sources of funds include the following: a) Path to Homeownership Program - The State of New York through SONYMA
intends to provide funds for incentives to first-time homebuyers to purchase bank foreclosed properties. This includes thprovision
of a "first look" period for NSP programs for foreclosd proertesn pr-idetifid nighbrhoos,ortgae financing at 0.5% lower than the
standard SONYMA interest rate, and the renovation of homes through the SONYMA Remodel New York Program. It is anticipated
that Orange County as well as for-profit and non-profit organizations will use these programs to supplement the NSP funds to be
received by the County. b) Revolving Funds &ndash; When the County uses NSP funds to purchase foreclosed properties, it is
anticipated that the bulk of the funds will be used as part of an overall financing package. Under this approach, some funds will
be recaptured when the property is sold for redevelopment. Whenever possible, this recapture will take place at a simultaneous
closing when other funds are committed. Depending on the specifics of the project, there may be a partial repayment with the
balance of the financing remaining in the project as subordinate financing with an appropriate repayment schedule. 2. Budget
and Performance Measurement At this time, Orange County proposes to allocate the $1,947,340 of NSP funds to the activity of
financing the acquisition with necessary rehabilitation of foreclosed properties for occupancy by income eligible households and
administrative costs to implement the program over a four year period. When necessary, the rehabilitation of property will be
part of the activity. The distribution of funds is as follows: *$1,406,434--Financing of Acquisition & Rehabilitation of Foreclosed
Properties **$540,936--Financing of Acquisition & Rehabilitation of Foreclosed Properties $216,374--Program Administration
(10% per NSP regulations) $2,163,744--Total NSP Allocation *Reflects allocation for projects where all individuals and families to
be housed must have incomes less than 120% of the median income. **Reflects allocation for projects where all individuals and
families to be housed must have incomes less than 50% of the median income. Based upon research as to the market value of
foreclosed properties, the experience with rehabilitation costs under the CDBG and HOME programs, a per unit NSP cost estimate
of between $75,000 to $80,000 has been established. This will produce approximately 25 units for occupancy by income eligible
households and stabilize neighborhoods. 3. Affordability Period: The period of affordability of units assisted by NSP funds shall
depend on the amount of NSP funds expended. At a minimum, the affordability period shall be 10 years and the maximum shall
be 20 years. Financing agreements with selected non-profit and for-profit development organizations will contain legally binding
language to provide for the specified affordability period. This is similar to the procedure currently used in the administration of
the OCD CDBG and HOME programs. E. Low Income Targeting: In accordance with HERA, 25% of the NSP funds will be used to
house families and individuals whose incomes do not exceed 50 percent of the median income for the Poughkeepsie-Newburgh-
Middletown MSA. This amount is $540,936--based upon the per unit cost estimate described in the "Budget and Performance
Measurement" section, this will provide for approximately seven (7) housing units. The remaining funds of $1,406,434 will be for
housing for individuals and families who must have incomes less than 120% of median income--it is anticipated that we will be
able to produce approximately 18 units for occupancy. These projects may contain housing for individuals and households
earning less than 50% ofmedian income.Theamountand terms of NSP funds to be made available will depend on the specifics of
the proposal. Interest rates in the range of 0% to 5% are anticipated for NSP financing. The amount and terms of NSP funds to
be made available will depend on the specifics of the proposal. F. Acquisitions and Relocation: There is no plan to demolish or
convert any low- and moderate-income dwelling units as a direct result of NSP assisted activities. 75% of the total estimated 25
units to be made available as a result of NSP assisted activities will be made available to households at below 120% of median
income and the remaining 25% of the total estimated units (7 units), will be made available to households whose incomes do not
exceed 50% of the median income. G. Public Comment: The draft NSP amendment was made available for the period of
November 10, 2008 to November 25, 2008. Two public comments were received. These comments and responses are attached
to Appendix A of the Substantial Amendment.  Distribution and and Uses of Funds :   H.  Request For Proposals (RFP) &ndash;
Results:   On May 22, 2009, OCD issued a Request For Proposals from for profit and not for profit entities to acquire, rehabilitate,
market and sell foreclosed properties under the Neighborhood Stabilization Program (NSP1).  Proposals were to be submitted no
later than Friday, June 5, 2009.  OCD received one (1) proposal from the Housing Partnership Development Corporation (HPDC),
Habitat for Humanity, and RECAP, Inc.   HPDC has established joint venture agreements with community based not-for-profit
partners, RECAP and Habitat for Humanity, to apply for $1,947,340 of Neighborhood Stabilization Funds (NSP) under the Orange
County NSP Program.   OCD has reviewed the proposal and anticipates awarding NSP funds to the HPDC Joint Venture by July
30, 2009.   Upon award, a Program Agreement between OCD and HPDC will be executed.  The Program Agreement will contain
all appropriate regulatory language and provisions such as, but not limited to, compliance with NEPA environmental
requirements, income eligibility requirements, eligible and allowable costs, rehabilitation standards, acquisition and resale of
properties standards, timeliness of use and expenditure of NSP funds, use of program income generated by activities assisted
with NSP funds, reporting requirements, etc.   The proposal submitted indicated that HPDC and its partners intend to use the
allocated NSP funds in a manner consistent with the primary purpose of the Program which is to stabilize neighborhoods in areas
of greatest need in Orange County.  The funds will be used primarily for the financing mechanisms to purchase and redevelop
foreclosed and abandoned properties.   Specifically, the NSP program will be administered on sites concentrated in the "areas of
greatest need" (Tier I) in the cities of Port Jervis, Middletown, and Newburgh.  The focus will be on low and moderate income
neighborhoods most deeply impacted by the increasing number of foreclosed and delinquent properties.   HPDC, Habitat for
Humanity and RECAP have executed joint venture agreements and is currently in the process of establishing a Housing
Development Fund Corp. (HDFC) to hold title to acquire foreclosed and abandoned properties.  Further, four (4) banks will be
providing a $3,000,000 line of credit for the NSP Program; discussions are underway with several other lenders who have
expressed interest in participating, however, it is anticipated that M & T Bank will be the lead lender.  Marketing of the acquired
properties and homeownership counseling will be performed by community partners, Habitat for Humanity and RECAP.
Marketing material with information on the NSP program and its eligibility requirements will be prepared and distributed by the
local community organizations to religious groups, civic groups, block and tenant associations, schools, and hospitals.  NSP
Program information will also be posted on all appropriate web sites, and may also be advertised in local newspapers and at
housing fairs.  HPDC and community partners will identify distressed homes directly from a bank's REO portfolio, as well as, from
local realtors that list and sell foreclosed sites on behalf of lending institutions.  HPDC is a long time member of the Housing
Partnership Network (HPN) which has formea National Community Stabilization Trust to negotiate with lenders and servicers for
"first look" and discounts of REO properties.  All potential properties identified will be submitted to OCD for a preliminary review
to determine whether the property is located in Tier I and is consistent with the objectives of the NSP Program.   Once potential
properties are given preliminary approval from OCD, a more detailed assessment of the properties will be conducted.  The first
step in the assessment process will involve completion of a Property Condition Report and/or Physical Condition Assessment
which will consider both the structural and environmental aspects of the property.  If the property is considered both structurally
and environmentally sound, then an energy audit will be conduct and a lead risk assessment ordered, if required.  After the initial
inspection to examine all building systems is complete, a scope of work will be developed to ensure a cohesive renovation
experience.  At this point a complete assessment consisting of the cost of acquisition, rehabilitation, and soft costs are evaluated
to determine whether these costs less proposed subsidies are affordable to income eligible buyers.  Once the assessment is
complete and affordability is determined, OCD will review and make a final determination on inclusion of the property into the
NSP Program.   It should be noted that the renovation scope of work will vary from property to property but generally involves
activities that fall under the criteria of moderate rehab, such as:  correcting any code violations, lead paint remediation, energy
star appliance upgrades, kitchen and bath renovations, carpet replacement, etc.   Early on in the property selection and
rehabilitation process, eligible homebuyers will be identified and matched to properties in the program.  Habitat for Humanity has
a waiting list of families that would qualify for housing below 50% of AMI.  It is through these units that HPDC will seek to
provide long term affordability.  Homes sold to families below 120% of AMI will be subject to a regulatory agreement that
establishes a mechanism to prevent "flipping" and recapture of subsidy dollars.  The regulatory agreement will comply with all
federal and state standards and regulations that set the duration of the applicable restriction periods.  Expenditures for the
Program will be funded from several different sources, NSP, Affordable Housing Corp (AHC), and HOME.  HPDC and OCD will
formula a disbursement and drawdown schedule to ensure compliance with HUD's commitment and expenditure deadlines.
AMENDMENT #1 & #2 TO NSP 1 ACTION PLAN/MARCH 20, 2012 AND DECEMBER 23, 2012  The County proposes to amend the
Neighborhood Stablization Plan (NSP-1) Action Plan, dated January 30, 2009, as follows:  I.Information By Activity, page 12 of
the Action Plan    (1) Activity Name:  Financing Mechanisms   (2)Activity Type: The establishment of Financing Mechanisms to
assist in the purchase and redevelopment of foreclosed and abandoned housing. NSP reference: NSP Federal Register dated
Monday October 6, 2008 Section II Part H 3(a)(A) and HERA Section 2301 (c)(3)(A)CDBG reference: 24 CFR Part 570.201(a) and
(n); 24CFR Part 570.202  (3)National Objective: Direct benefit to LMMI hoseholds.  (4)Activity Description: Funds will be made
available for eligible activities to include acquisition, rehab and the redevelopment of demolished housing. Activities may be in the
form of loans, grants, soft seconds, shared-equity loans or other mechanisms to foster homeownership and rental housing
opportunities for LMMI households.Interest rates will be determined based on standard underwriting practices. It is anticipated
that most loans will range from 0% to 5% per annum.  (5) Location Description: This activity will be undertaken in the areas
shown on Map No.4  "Target Areas" . Highest priority and emphasis on proposals for activities located in Tier I areas.  (6)
Performance Measures: The objective of this activity is to provide decent, safe and affordable housing to LMMI families through
addressing the purchase and rehabilitation of foreclosed properties. The outcome measurements for this activity will be the
creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised-Amendment #2).   (7)Total Revised
Budget:$1,647,370  (8)Responsible Organization: The Orange County Office of Community Development will be responsible for
administration of this program activity. It is anticipated that the actual acquisition, rehabilitation and redevelopment will be
carried out by non-profit and for-profit organizations selected through an RFP process.  (9)Projected Start Date: February 1,
2009.  (10)Projected End Date: January 31, 2013  (11)Specific Activity requirements: All properties assisted through these
mechanisms will be occupied by households meeting the LMMI standard. Not less than $540,936 (25% of the total NSP grant
funds) will be used to house individuals or families whose incomes do not exceed 50% of area median income.  Amendment
#1/New Activity, March 20, 2012      (1) Activity Name: REDEVELOPMENT  (2) Activity Type:  redevelop demolished or vacant
properties;NSP Reference: &sect;2301(c)(3)(E)   &middot;Eligible costs include, sales costs, closing costs, and reasonable
developer's fees, related to NSP-assisted housing, rehabilitation, or construction activities.  &middot;New construction of housing
and building infrastructure for housing is an eligible use.  &middot;Grantees may redevelop property to be used as rental
housing.  &middot;Grantees are encouraged to acquire and redevelop FHA foreclosed properties.  &middot;Eligible Use E
Redevelopment  Correlated Eligible Activities from the CDBG Entitlement Regulations    &middot;24 CFR 570.201   ,(a)
Acquisition, (b) Disposition  (c) Public facilities and improvements  (e) Public services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties  (i) Relocation
(n) Direct homeownership assistance (for persons whose income does not exceed 120% of median income)    &middot;24 CFR
570.204 Community based development organizations  &middot;New housing construction  (3)National Objective: Direct benefit
to LMMI households.  (4) Activity Description:  In addition to rehabilitation, NSP funds will be used in foreclosed upon, vacant, or
abandoned properties to finance new construction of in-fill housing in situations where rehabilitation is not feasible or
inappropriate.   (5) Location Description: This activity will be undertaken in the areas shown on Map No.4  "Target Areas" .
Highest priority and emphasis on proposals for activities located in Tier I areas.  (6) Performance Measures: The objective of this
activity is to provide decent, safe and affordable housing to LMMI families.. The combined outcome measurements for all
activities will be the creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised Amendment #2).
(7)Total Revised Budget:$300,000  (8)Responsible Organization: The Orange County Office of Community Development and their
non-profit partners will be responsible for administration of this program activity.                                Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A. Geographic Areas of Greatest Need: For purposes of establishing the areas
for priority treatment in accordance with the NSP regulations, data was first drawn down from the HUD database. This database
provides the following for each Census Block Group in Orange County: **An abandonment risk score on a scale of 1 to 10 with
10 representing the areas with the highest risk. **The percentage of predicted 18 month underlying problem foreclosure rate
based on data available from the Office of Federal Housing Enterprise Oversight, reports filed under the Home Mortgage
Disclosure Act and the unemployment rate as of June 2008 from the Bureau of Labor Statistics. **The percentage of high cost
loans; i.e., subprime mortgage related loans. In order to determine the areas of greatest need within Orange County, the
Grantee utilized this HUD-provided data to calculate a county-wide mean value for each of the three metrics summarized above.
The means for the three metrics are as follows: **Abandonment risk score = 5.11 **Predicted 18 month underlying problem
foreclosure rate = 4.43% **Percentage of high cost loans; i.e., subprime mortgage related loans = 25.94% To separate out
Block Groups that had the greatest level of need from those with only an average level of need, a factor of 1.25 times the
county-wide mean value for each metric was used, the calculations and results of which are described in the subsections below.
The benchmark metrics for each statistical measurement of need are as follows: **Abandonment risk score = 5.11 x 1.25 = 6.4
(rounded up to 7) **Predicted 18 month underlying problem foreclosure rate = 4.43% x 1.25 = 5.54% **Percentage of high
cost loans = 25.94% x 1.25 = 32.43% Because the abandonment risk scores are discrete data rather than continuous data, the
benchmark metric for this statistical measurement was rounded up. From the following analysis, it is clear that a particular subset
of the 275 Block Groups in Orange County consistently meets or exceeds the standard of need defined for each metric discussed.
This subset of Block Groups in Orange County has been further categorized into three different "tiers" and defined as Tier 1, Tier
2, and Tier 3 target areas. This tier-based delineation of the identified Block Groups is based upon how many of the benchmark
metrics previously discussed were either met or exceeded by each Block Group. Orange County Foreclosure Rates: There are a
total of 275 Census Block Groups in Orange County. The mean HUD estimated foreclosure rate for the entire County is 4.43%.
There are 59 Census Block Groups with foreclosure rates in excess of 1.25 times the County mean (4.43% x 1.25 = 5.54%). All
of these 59 Block Groups are located in only four municipalities: the City of Newburgh (25 BGs), the City of Middletown (21 BGs),
the City of Port Jervis (8 BGs) and the Town of Wallkill (5 BGs). These Block Groups are listed by municipality in Table B-1 of the
Substantial Amendment and are shown on Map No. 1-titled "Block Groups with Foreclosures Rates Greater than 1.25x Mean",
located in Appendix A of the Substantial Amendment. Orange County High-Cost Mortgage Rates: The mean HUD estimated high
cost mortgage rate for the entire County is 25.94%. There are 61 Census Block Groups with high cost mortgage rates in excess
of 1.25 times the County mean (25.94% x 1.25 = 32.43%). All of these 61 Block Groups are located in four municipalities: the
Citof Newburgh (25 BGs), the City o20 BGs), the City of Port Jervis (8 BGs), and the Town of Wallkill (8 BGs). These Block Groups
are listed by municipality in Table B-2 and are shown on Map No. 2 titled "Block Groups with Percentage of Hi-Cost Mortgages
Rates Greater than 1.25x Mean", located in Appendix A of the Substantial Amendment. Orange County Abandonment Risk
Scores: The mean HUD Abandonment Risk Score for the entire County is 5.11. There are 63 Census Block Groups with
Abandonment Risk Scores in excess of 1.25 times the County mean (5.11 x 1.25 = 6.4, rounded up to 7). All of these 63 Block
Groups are located in only five municipalities: the City of Newburgh (25 BGs), the City of Middletown (22 BGs), the City of Port
Jervis (8 BGs), the Town of Walden (6 BGs), and the Town of Highland Falls (2 BGs). These Block Groups are listed by
municipality in Table B-3 and shown on Map No. 3, titled "Block Groups with Abandonment Rate Scores Greater than 1.25x
Mean", located in Appendix A of the Substantial Amendment. Summary of Need Indicators at the Block Group Level and
Delineation of Target Areas: Of the 275 Block Groups, 53 (19.3%) were identified as Tier 1 Target Areas meeting the standard of
need for all three indicators discussed previously (estimated foreclosure rate, high-cost mortgage rate, and abandonment risk
score). There are 5 Block Groups (1.8%) that are classified as Tier 2 Target Areas. These Block Groups met or exceeded two of
three previously mentioned metrics. An additional 14 Block Groups (5.1%) are classified as Tier 3 areas, meeting the standard of
need for one of the three indicators. These Block Groups are listed in Table B-4 below and are shown on Map No. 4 titled "Target
Areas", located in Appendix A. Orange County proposes to utilize NSP funds based on a priority given to proposed activities based
upon these Tiers. B. Distribution and Use of NSP Funds: In order to ensure an equitable and appropriate distribution of NSP funds
that reflects the different levels of need in the multi-tiered geographic areas, an RFP solicitation process will be utilized that
places the highest priority and emphasis on proposals for activities located in Tier 1 areas. Similar to the CDBG and HOME
programs, a ranking system will be used in order to select properties which have the highest measurable benefit. Proposals that
are determined to adequately meet the outlined ranking system factors will be funded; to meet the requirements of committing
NSP funds within 18 months and expending such funds within 4 years, the highest emphasis will be placed on the following
factors for each proposal: 1. Project feasibility. 2. Applicant experience. 3. The firmness of identified financing commitments. 4.
Demonstrated ability to meet the NSP program deadlines. The ranking system will also include the following additional factors: a)
Property is located in a County-designated target area. b) Property control represented by a memorandum of agreement with the
owner. c) Presence of impediments to marketable and insurable title and ability to remedy. d) The amount of the discount off the
appraised value of the property being offered by the seller. e) The number of housing units to be made available to income
eligible households. f) For rental housing, the number of households with incomes less than 50% of median anticipated to occupy
the housing units. g) The length of the period ofaffordability proposed in excess of the NSP requirementcotieitiPa.h)The extent to
which the housing will be rehabilitated thereby eliminating a blighting influence on the surrounding neighborhood. i) The amount
of funds committed to the property from sources other than NSP. j) Experience of the developer in housing programs similar to
the proposed project, particularly government funded programs. In the event that the submitted proposals for activities located
in Tier 1 areas do not meet the outlined ranking system factors, proposals for activities located in Tier 2 areas will be considered.
In the event that the submitted proposals for activities located in Tier 2 areas do not meet the outlined ranking system factors,
proposals for activities located in Tier 3 areas will then be considered. Should a proposal for an activity that would be located in a
Tier 1 area not be funded, OCD staff will document why such funding was denied, including a specific description of which
ranking factors were inadequately addressed by the applicant. Orange County will use NSP funds consistent with the primary
purpose of the program which is to stabilize neighborhoods. In this regard, the funds will be used primarily for the financing
mechanisms to purchase and redevelop foreclosed and/or abandoned properties. Abandoned properties must have been vacant
and abandoned for at least 90 days. The specific redevelopment approach will be based upon the condition of the property, its
location related to other neighborhood revitalization activities and the potential for long-term benefit to the neighborhood and
community. It should be noted that the eligible uses of NSP funds and the resulting benefits are not limited to the occupancy of
housing by income eligible households. Public facility expenditures in support of NSP activities are also eligible. With regard to
structures acquired, either rehabilitation or clearance is eligible. There is a program requirement that if any properties acquired
contain structures, the structures must be vacant. C. Definitions and Descriptions: The following definitions of terms will be used
in the implementation of the NSP program. 1. Blighted Structure &ndash; Municipal Redevelopment Law provisions under General
Municipal Law &sect;970-c(a) provides "Blighted area" means an area within a municipality in which one or more of the following
conditions exists; (i) a predominance of buildings and structures which are deteriorated or unfit or unsafe for use or occupancy;
or (ii) a predominance of economically unproductive lands, buildings or structures, the redevelopment of which is needed to
prevent further deterioration which would jeopardize the economic well being of the people. 2. Affordable Rents &ndash;
Affordable rents shall be defined to be a rent inclusive of utility costs in an amount which does not exceed 30% of a household's
adjusted income. 3. Housing Rehabilitation Standards &ndash; For the NSP program, Orange County will utilize the same
rehabilitation standards as currently used in the HOME and CDBG programs as administered by the OCD. These standards include
the Housing Quality Standards as well as applicable sections of the New York State Building Code. D. Description of Program
Activity: The program will encourage the participation of for-profit and non-profit organizations in the redevelopment of
foreclosed and abandoned properties. This participation will include the identiication of appropriate properties and the submission
to the OficeofComuityDevlomen(OD)proosals for the financing of acquisition and redevelopment. This process is similar to the
procedures used for the last several years in the HOME Program administered by the OCD. The OCD will administer an RFP
process and shall set-aside an allocation of $540,936 to meet the statutory requirement to provide housing for individuals and
families earning less than 50% of area median income. Orange County does not wish to be part of the ownership chain for
properties participating in the NSP program. The solicitation of proposals from for-profit and not-for-profit developers will focus
on the use of NSP funds for financing as part of an overall package. The NSP funds will be provided at flexible terms and rates in
order to address the needs of the particular property or project. It is anticipated that interest rates will range from 0 to 5%.
Modifications may be made as necessary to achieve program goals. The County is prepared to provide NSP financing in a
subordinate position to private financing. As part of the administration of the NSP program, the OCD will work cooperatively with
state agencies and holders of foreclosed properties. The OCD is committed to achievement of the NSP mandate that foreclosed
properties be acquired at a 15% discount off appraised value. This will be achieved by direct negotiations with financial
institutions holding REO properties in target areas as well as cooperation with appropriate state and federal agencies. This may
include the New York State Housing Finance Agency, SONYMA and the New York State Banking Department. Contact will also be
made with Fannie Mae and Freddie Mac as well as HUD to see if a bulk sale arrangement is possible either directly or through an
intermediary. As part of this process, the OCD will consult with non-profit and for-profit housing development organizations to
work cooperatively to establish an inventory of properties appropriate for such bulk purchases. The County may also consider
entering into an agreement with the recently formed National Community Stabilization Trust to coordinate the transfer of REO
properties from financial institutions. The Trust is sponsored by Enterprise Community Partners, the Housing Partnership
Network, the Local Initiative Support Corporation and Neighborhood Works America. It is anticipated that the property transfers
will be to local housing organizations who will seek financing assistance from NSP funds through the County through the Request
For Proposal process described in Section B-"Distribution and Use of NSP Funds". The Trust anticipates that financial institutions
will transfer properties at their best-offered prices which will meet the 15% discount requirement in total and the 5% discount for
each individual property. OCD will also endeavor to get "first look" agreements with the holders of foreclosed properties to
facilitate the stabilization of neighborhoods. 1. Leveraging of Other Resources: It is the intent of the Orange County NSP to
achieve the greatest feasible level of results by leveraging other resources as well as revolving funds back into the program.
Potential sources of funds include the following: a) Path to Homeownership Program - The State of New York through SONYMA
intends to provide funds for incentives to first-time homebuyers to purchase bank foreclosed properties. This includes thprovision
of a "first look" period for NSP programs for foreclosd proertesn pr-idetifid nighbrhoos,ortgae financing at 0.5% lower than the
standard SONYMA interest rate, and the renovation of homes through the SONYMA Remodel New York Program. It is anticipated
that Orange County as well as for-profit and non-profit organizations will use these programs to supplement the NSP funds to be
received by the County. b) Revolving Funds &ndash; When the County uses NSP funds to purchase foreclosed properties, it is
anticipated that the bulk of the funds will be used as part of an overall financing package. Under this approach, some funds will
be recaptured when the property is sold for redevelopment. Whenever possible, this recapture will take place at a simultaneous
closing when other funds are committed. Depending on the specifics of the project, there may be a partial repayment with the
balance of the financing remaining in the project as subordinate financing with an appropriate repayment schedule. 2. Budget
and Performance Measurement At this time, Orange County proposes to allocate the $1,947,340 of NSP funds to the activity of
financing the acquisition with necessary rehabilitation of foreclosed properties for occupancy by income eligible households and
administrative costs to implement the program over a four year period. When necessary, the rehabilitation of property will be
part of the activity. The distribution of funds is as follows: *$1,406,434--Financing of Acquisition & Rehabilitation of Foreclosed
Properties **$540,936--Financing of Acquisition & Rehabilitation of Foreclosed Properties $216,374--Program Administration
(10% per NSP regulations) $2,163,744--Total NSP Allocation *Reflects allocation for projects where all individuals and families to
be housed must have incomes less than 120% of the median income. **Reflects allocation for projects where all individuals and
families to be housed must have incomes less than 50% of the median income. Based upon research as to the market value of
foreclosed properties, the experience with rehabilitation costs under the CDBG and HOME programs, a per unit NSP cost estimate
of between $75,000 to $80,000 has been established. This will produce approximately 25 units for occupancy by income eligible
households and stabilize neighborhoods. 3. Affordability Period: The period of affordability of units assisted by NSP funds shall
depend on the amount of NSP funds expended. At a minimum, the affordability period shall be 10 years and the maximum shall
be 20 years. Financing agreements with selected non-profit and for-profit development organizations will contain legally binding
language to provide for the specified affordability period. This is similar to the procedure currently used in the administration of
the OCD CDBG and HOME programs. E. Low Income Targeting: In accordance with HERA, 25% of the NSP funds will be used to
house families and individuals whose incomes do not exceed 50 percent of the median income for the Poughkeepsie-Newburgh-
Middletown MSA. This amount is $540,936--based upon the per unit cost estimate described in the "Budget and Performance
Measurement" section, this will provide for approximately seven (7) housing units. The remaining funds of $1,406,434 will be for
housing for individuals and families who must have incomes less than 120% of median income--it is anticipated that we will be
able to produce approximately 18 units for occupancy. These projects may contain housing for individuals and households
earning less than 50% ofmedian income.Theamountand terms of NSP funds to be made available will depend on the specifics of
the proposal. Interest rates in the range of 0% to 5% are anticipated for NSP financing. The amount and terms of NSP funds to
be made available will depend on the specifics of the proposal. F. Acquisitions and Relocation: There is no plan to demolish or
convert any low- and moderate-income dwelling units as a direct result of NSP assisted activities. 75% of the total estimated 25
units to be made available as a result of NSP assisted activities will be made available to households at below 120% of median
income and the remaining 25% of the total estimated units (7 units), will be made available to households whose incomes do not
exceed 50% of the median income. G. Public Comment: The draft NSP amendment was made available for the period of
November 10, 2008 to November 25, 2008. Two public comments were received. These comments and responses are attached
to Appendix A of the Substantial Amendment.  Distribution and and Uses of Funds :   H.  Request For Proposals (RFP) &ndash;
Results:   On May 22, 2009, OCD issued a Request For Proposals from for profit and not for profit entities to acquire, rehabilitate,
market and sell foreclosed properties under the Neighborhood Stabilization Program (NSP1).  Proposals were to be submitted no
later than Friday, June 5, 2009.  OCD received one (1) proposal from the Housing Partnership Development Corporation (HPDC),
Habitat for Humanity, and RECAP, Inc.   HPDC has established joint venture agreements with community based not-for-profit
partners, RECAP and Habitat for Humanity, to apply for $1,947,340 of Neighborhood Stabilization Funds (NSP) under the Orange
County NSP Program.   OCD has reviewed the proposal and anticipates awarding NSP funds to the HPDC Joint Venture by July
30, 2009.   Upon award, a Program Agreement between OCD and HPDC will be executed.  The Program Agreement will contain
all appropriate regulatory language and provisions such as, but not limited to, compliance with NEPA environmental
requirements, income eligibility requirements, eligible and allowable costs, rehabilitation standards, acquisition and resale of
properties standards, timeliness of use and expenditure of NSP funds, use of program income generated by activities assisted
with NSP funds, reporting requirements, etc.   The proposal submitted indicated that HPDC and its partners intend to use the
allocated NSP funds in a manner consistent with the primary purpose of the Program which is to stabilize neighborhoods in areas
of greatest need in Orange County.  The funds will be used primarily for the financing mechanisms to purchase and redevelop
foreclosed and abandoned properties.   Specifically, the NSP program will be administered on sites concentrated in the "areas of
greatest need" (Tier I) in the cities of Port Jervis, Middletown, and Newburgh.  The focus will be on low and moderate income
neighborhoods most deeply impacted by the increasing number of foreclosed and delinquent properties.   HPDC, Habitat for
Humanity and RECAP have executed joint venture agreements and is currently in the process of establishing a Housing
Development Fund Corp. (HDFC) to hold title to acquire foreclosed and abandoned properties.  Further, four (4) banks will be
providing a $3,000,000 line of credit for the NSP Program; discussions are underway with several other lenders who have
expressed interest in participating, however, it is anticipated that M & T Bank will be the lead lender.  Marketing of the acquired
properties and homeownership counseling will be performed by community partners, Habitat for Humanity and RECAP.
Marketing material with information on the NSP program and its eligibility requirements will be prepared and distributed by the
local community organizations to religious groups, civic groups, block and tenant associations, schools, and hospitals.  NSP
Program information will also be posted on all appropriate web sites, and may also be advertised in local newspapers and at
housing fairs.  HPDC and community partners will identify distressed homes directly from a bank's REO portfolio, as well as, from
local realtors that list and sell foreclosed sites on behalf of lending institutions.  HPDC is a long time member of the Housing
Partnership Network (HPN) which has formea National Community Stabilization Trust to negotiate with lenders and servicers for
"first look" and discounts of REO properties.  All potential properties identified will be submitted to OCD for a preliminary review
to determine whether the property is located in Tier I and is consistent with the objectives of the NSP Program.   Once potential
properties are given preliminary approval from OCD, a more detailed assessment of the properties will be conducted.  The first
step in the assessment process will involve completion of a Property Condition Report and/or Physical Condition Assessment
which will consider both the structural and environmental aspects of the property.  If the property is considered both structurally
and environmentally sound, then an energy audit will be conduct and a lead risk assessment ordered, if required.  After the initial
inspection to examine all building systems is complete, a scope of work will be developed to ensure a cohesive renovation
experience.  At this point a complete assessment consisting of the cost of acquisition, rehabilitation, and soft costs are evaluated
to determine whether these costs less proposed subsidies are affordable to income eligible buyers.  Once the assessment is
complete and affordability is determined, OCD will review and make a final determination on inclusion of the property into the
NSP Program.   It should be noted that the renovation scope of work will vary from property to property but generally involves
activities that fall under the criteria of moderate rehab, such as:  correcting any code violations, lead paint remediation, energy
star appliance upgrades, kitchen and bath renovations, carpet replacement, etc.   Early on in the property selection and
rehabilitation process, eligible homebuyers will be identified and matched to properties in the program.  Habitat for Humanity has
a waiting list of families that would qualify for housing below 50% of AMI.  It is through these units that HPDC will seek to
provide long term affordability.  Homes sold to families below 120% of AMI will be subject to a regulatory agreement that
establishes a mechanism to prevent "flipping" and recapture of subsidy dollars.  The regulatory agreement will comply with all
federal and state standards and regulations that set the duration of the applicable restriction periods.  Expenditures for the
Program will be funded from several different sources, NSP, Affordable Housing Corp (AHC), and HOME.  HPDC and OCD will
formula a disbursement and drawdown schedule to ensure compliance with HUD's commitment and expenditure deadlines.
AMENDMENT #1 & #2 TO NSP 1 ACTION PLAN/MARCH 20, 2012 AND DECEMBER 23, 2012  The County proposes to amend the
Neighborhood Stablization Plan (NSP-1) Action Plan, dated January 30, 2009, as follows:  I.Information By Activity, page 12 of
the Action Plan    (1) Activity Name:  Financing Mechanisms   (2)Activity Type: The establishment of Financing Mechanisms to
assist in the purchase and redevelopment of foreclosed and abandoned housing. NSP reference: NSP Federal Register dated
Monday October 6, 2008 Section II Part H 3(a)(A) and HERA Section 2301 (c)(3)(A)CDBG reference: 24 CFR Part 570.201(a) and
(n); 24CFR Part 570.202  (3)National Objective: Direct benefit to LMMI hoseholds.  (4)Activity Description: Funds will be made
available for eligible activities to include acquisition, rehab and the redevelopment of demolished housing. Activities may be in the
form of loans, grants, soft seconds, shared-equity loans or other mechanisms to foster homeownership and rental housing
opportunities for LMMI households.Interest rates will be determined based on standard underwriting practices. It is anticipated
that most loans will range from 0% to 5% per annum.  (5) Location Description: This activity will be undertaken in the areas
shown on Map No.4  "Target Areas" . Highest priority and emphasis on proposals for activities located in Tier I areas.  (6)
Performance Measures: The objective of this activity is to provide decent, safe and affordable housing to LMMI families through
addressing the purchase and rehabilitation of foreclosed properties. The outcome measurements for this activity will be the
creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised-Amendment #2).   (7)Total Revised
Budget:$1,647,370  (8)Responsible Organization: The Orange County Office of Community Development will be responsible for
administration of this program activity. It is anticipated that the actual acquisition, rehabilitation and redevelopment will be
carried out by non-profit and for-profit organizations selected through an RFP process.  (9)Projected Start Date: February 1,
2009.  (10)Projected End Date: January 31, 2013  (11)Specific Activity requirements: All properties assisted through these
mechanisms will be occupied by households meeting the LMMI standard. Not less than $540,936 (25% of the total NSP grant
funds) will be used to house individuals or families whose incomes do not exceed 50% of area median income.  Amendment
#1/New Activity, March 20, 2012      (1) Activity Name: REDEVELOPMENT  (2) Activity Type:  redevelop demolished or vacant
properties;NSP Reference: &sect;2301(c)(3)(E)   &middot;Eligible costs include, sales costs, closing costs, and reasonable
developer's fees, related to NSP-assisted housing, rehabilitation, or construction activities.  &middot;New construction of housing
and building infrastructure for housing is an eligible use.  &middot;Grantees may redevelop property to be used as rental
housing.  &middot;Grantees are encouraged to acquire and redevelop FHA foreclosed properties.  &middot;Eligible Use E
Redevelopment  Correlated Eligible Activities from the CDBG Entitlement Regulations    &middot;24 CFR 570.201   ,(a)
Acquisition, (b) Disposition  (c) Public facilities and improvements  (e) Public services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties  (i) Relocation
(n) Direct homeownership assistance (for persons whose income does not exceed 120% of median income)    &middot;24 CFR
570.204 Community based development organizations  &middot;New housing construction  (3)National Objective: Direct benefit
to LMMI households.  (4) Activity Description:  In addition to rehabilitation, NSP funds will be used in foreclosed upon, vacant, or
abandoned properties to finance new construction of in-fill housing in situations where rehabilitation is not feasible or
inappropriate.   (5) Location Description: This activity will be undertaken in the areas shown on Map No.4  "Target Areas" .
Highest priority and emphasis on proposals for activities located in Tier I areas.  (6) Performance Measures: The objective of this
activity is to provide decent, safe and affordable housing to LMMI families.. The combined outcome measurements for all
activities will be the creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised Amendment #2).
(7)Total Revised Budget:$300,000  (8)Responsible Organization: The Orange County Office of Community Development and their
non-profit partners will be responsible for administration of this program activity.                                Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  A. Geographic Areas of Greatest Need: For purposes of establishing the areas
for priority treatment in accordance with the NSP regulations, data was first drawn down from the HUD database. This database
provides the following for each Census Block Group in Orange County: **An abandonment risk score on a scale of 1 to 10 with
10 representing the areas with the highest risk. **The percentage of predicted 18 month underlying problem foreclosure rate
based on data available from the Office of Federal Housing Enterprise Oversight, reports filed under the Home Mortgage
Disclosure Act and the unemployment rate as of June 2008 from the Bureau of Labor Statistics. **The percentage of high cost
loans; i.e., subprime mortgage related loans. In order to determine the areas of greatest need within Orange County, the
Grantee utilized this HUD-provided data to calculate a county-wide mean value for each of the three metrics summarized above.
The means for the three metrics are as follows: **Abandonment risk score = 5.11 **Predicted 18 month underlying problem
foreclosure rate = 4.43% **Percentage of high cost loans; i.e., subprime mortgage related loans = 25.94% To separate out
Block Groups that had the greatest level of need from those with only an average level of need, a factor of 1.25 times the
county-wide mean value for each metric was used, the calculations and results of which are described in the subsections below.
The benchmark metrics for each statistical measurement of need are as follows: **Abandonment risk score = 5.11 x 1.25 = 6.4
(rounded up to 7) **Predicted 18 month underlying problem foreclosure rate = 4.43% x 1.25 = 5.54% **Percentage of high
cost loans = 25.94% x 1.25 = 32.43% Because the abandonment risk scores are discrete data rather than continuous data, the
benchmark metric for this statistical measurement was rounded up. From the following analysis, it is clear that a particular subset
of the 275 Block Groups in Orange County consistently meets or exceeds the standard of need defined for each metric discussed.
This subset of Block Groups in Orange County has been further categorized into three different "tiers" and defined as Tier 1, Tier
2, and Tier 3 target areas. This tier-based delineation of the identified Block Groups is based upon how many of the benchmark
metrics previously discussed were either met or exceeded by each Block Group. Orange County Foreclosure Rates: There are a
total of 275 Census Block Groups in Orange County. The mean HUD estimated foreclosure rate for the entire County is 4.43%.
There are 59 Census Block Groups with foreclosure rates in excess of 1.25 times the County mean (4.43% x 1.25 = 5.54%). All
of these 59 Block Groups are located in only four municipalities: the City of Newburgh (25 BGs), the City of Middletown (21 BGs),
the City of Port Jervis (8 BGs) and the Town of Wallkill (5 BGs). These Block Groups are listed by municipality in Table B-1 of the
Substantial Amendment and are shown on Map No. 1-titled "Block Groups with Foreclosures Rates Greater than 1.25x Mean",
located in Appendix A of the Substantial Amendment. Orange County High-Cost Mortgage Rates: The mean HUD estimated high
cost mortgage rate for the entire County is 25.94%. There are 61 Census Block Groups with high cost mortgage rates in excess
of 1.25 times the County mean (25.94% x 1.25 = 32.43%). All of these 61 Block Groups are located in four municipalities: the
Citof Newburgh (25 BGs), the City o20 BGs), the City of Port Jervis (8 BGs), and the Town of Wallkill (8 BGs). These Block Groups
are listed by municipality in Table B-2 and are shown on Map No. 2 titled "Block Groups with Percentage of Hi-Cost Mortgages
Rates Greater than 1.25x Mean", located in Appendix A of the Substantial Amendment. Orange County Abandonment Risk
Scores: The mean HUD Abandonment Risk Score for the entire County is 5.11. There are 63 Census Block Groups with
Abandonment Risk Scores in excess of 1.25 times the County mean (5.11 x 1.25 = 6.4, rounded up to 7). All of these 63 Block
Groups are located in only five municipalities: the City of Newburgh (25 BGs), the City of Middletown (22 BGs), the City of Port
Jervis (8 BGs), the Town of Walden (6 BGs), and the Town of Highland Falls (2 BGs). These Block Groups are listed by
municipality in Table B-3 and shown on Map No. 3, titled "Block Groups with Abandonment Rate Scores Greater than 1.25x
Mean", located in Appendix A of the Substantial Amendment. Summary of Need Indicators at the Block Group Level and
Delineation of Target Areas: Of the 275 Block Groups, 53 (19.3%) were identified as Tier 1 Target Areas meeting the standard of
need for all three indicators discussed previously (estimated foreclosure rate, high-cost mortgage rate, and abandonment risk
score). There are 5 Block Groups (1.8%) that are classified as Tier 2 Target Areas. These Block Groups met or exceeded two of
three previously mentioned metrics. An additional 14 Block Groups (5.1%) are classified as Tier 3 areas, meeting the standard of
need for one of the three indicators. These Block Groups are listed in Table B-4 below and are shown on Map No. 4 titled "Target
Areas", located in Appendix A. Orange County proposes to utilize NSP funds based on a priority given to proposed activities based
upon these Tiers. B. Distribution and Use of NSP Funds: In order to ensure an equitable and appropriate distribution of NSP funds
that reflects the different levels of need in the multi-tiered geographic areas, an RFP solicitation process will be utilized that
places the highest priority and emphasis on proposals for activities located in Tier 1 areas. Similar to the CDBG and HOME
programs, a ranking system will be used in order to select properties which have the highest measurable benefit. Proposals that
are determined to adequately meet the outlined ranking system factors will be funded; to meet the requirements of committing
NSP funds within 18 months and expending such funds within 4 years, the highest emphasis will be placed on the following
factors for each proposal: 1. Project feasibility. 2. Applicant experience. 3. The firmness of identified financing commitments. 4.
Demonstrated ability to meet the NSP program deadlines. The ranking system will also include the following additional factors: a)
Property is located in a County-designated target area. b) Property control represented by a memorandum of agreement with the
owner. c) Presence of impediments to marketable and insurable title and ability to remedy. d) The amount of the discount off the
appraised value of the property being offered by the seller. e) The number of housing units to be made available to income
eligible households. f) For rental housing, the number of households with incomes less than 50% of median anticipated to occupy
the housing units. g) The length of the period ofaffordability proposed in excess of the NSP requirementcotieitiPa.h)The extent to
which the housing will be rehabilitated thereby eliminating a blighting influence on the surrounding neighborhood. i) The amount
of funds committed to the property from sources other than NSP. j) Experience of the developer in housing programs similar to
the proposed project, particularly government funded programs. In the event that the submitted proposals for activities located
in Tier 1 areas do not meet the outlined ranking system factors, proposals for activities located in Tier 2 areas will be considered.
In the event that the submitted proposals for activities located in Tier 2 areas do not meet the outlined ranking system factors,
proposals for activities located in Tier 3 areas will then be considered. Should a proposal for an activity that would be located in a
Tier 1 area not be funded, OCD staff will document why such funding was denied, including a specific description of which
ranking factors were inadequately addressed by the applicant. Orange County will use NSP funds consistent with the primary
purpose of the program which is to stabilize neighborhoods. In this regard, the funds will be used primarily for the financing
mechanisms to purchase and redevelop foreclosed and/or abandoned properties. Abandoned properties must have been vacant
and abandoned for at least 90 days. The specific redevelopment approach will be based upon the condition of the property, its
location related to other neighborhood revitalization activities and the potential for long-term benefit to the neighborhood and
community. It should be noted that the eligible uses of NSP funds and the resulting benefits are not limited to the occupancy of
housing by income eligible households. Public facility expenditures in support of NSP activities are also eligible. With regard to
structures acquired, either rehabilitation or clearance is eligible. There is a program requirement that if any properties acquired
contain structures, the structures must be vacant. C. Definitions and Descriptions: The following definitions of terms will be used
in the implementation of the NSP program. 1. Blighted Structure &ndash; Municipal Redevelopment Law provisions under General
Municipal Law &sect;970-c(a) provides "Blighted area" means an area within a municipality in which one or more of the following
conditions exists; (i) a predominance of buildings and structures which are deteriorated or unfit or unsafe for use or occupancy;
or (ii) a predominance of economically unproductive lands, buildings or structures, the redevelopment of which is needed to
prevent further deterioration which would jeopardize the economic well being of the people. 2. Affordable Rents &ndash;
Affordable rents shall be defined to be a rent inclusive of utility costs in an amount which does not exceed 30% of a household's
adjusted income. 3. Housing Rehabilitation Standards &ndash; For the NSP program, Orange County will utilize the same
rehabilitation standards as currently used in the HOME and CDBG programs as administered by the OCD. These standards include
the Housing Quality Standards as well as applicable sections of the New York State Building Code. D. Description of Program
Activity: The program will encourage the participation of for-profit and non-profit organizations in the redevelopment of
foreclosed and abandoned properties. This participation will include the identiication of appropriate properties and the submission
to the OficeofComuityDevlomen(OD)proosals for the financing of acquisition and redevelopment. This process is similar to the
procedures used for the last several years in the HOME Program administered by the OCD. The OCD will administer an RFP
process and shall set-aside an allocation of $540,936 to meet the statutory requirement to provide housing for individuals and
families earning less than 50% of area median income. Orange County does not wish to be part of the ownership chain for
properties participating in the NSP program. The solicitation of proposals from for-profit and not-for-profit developers will focus
on the use of NSP funds for financing as part of an overall package. The NSP funds will be provided at flexible terms and rates in
order to address the needs of the particular property or project. It is anticipated that interest rates will range from 0 to 5%.
Modifications may be made as necessary to achieve program goals. The County is prepared to provide NSP financing in a
subordinate position to private financing. As part of the administration of the NSP program, the OCD will work cooperatively with
state agencies and holders of foreclosed properties. The OCD is committed to achievement of the NSP mandate that foreclosed
properties be acquired at a 15% discount off appraised value. This will be achieved by direct negotiations with financial
institutions holding REO properties in target areas as well as cooperation with appropriate state and federal agencies. This may
include the New York State Housing Finance Agency, SONYMA and the New York State Banking Department. Contact will also be
made with Fannie Mae and Freddie Mac as well as HUD to see if a bulk sale arrangement is possible either directly or through an
intermediary. As part of this process, the OCD will consult with non-profit and for-profit housing development organizations to
work cooperatively to establish an inventory of properties appropriate for such bulk purchases. The County may also consider
entering into an agreement with the recently formed National Community Stabilization Trust to coordinate the transfer of REO
properties from financial institutions. The Trust is sponsored by Enterprise Community Partners, the Housing Partnership
Network, the Local Initiative Support Corporation and Neighborhood Works America. It is anticipated that the property transfers
will be to local housing organizations who will seek financing assistance from NSP funds through the County through the Request
For Proposal process described in Section B-"Distribution and Use of NSP Funds". The Trust anticipates that financial institutions
will transfer properties at their best-offered prices which will meet the 15% discount requirement in total and the 5% discount for
each individual property. OCD will also endeavor to get "first look" agreements with the holders of foreclosed properties to
facilitate the stabilization of neighborhoods. 1. Leveraging of Other Resources: It is the intent of the Orange County NSP to
achieve the greatest feasible level of results by leveraging other resources as well as revolving funds back into the program.
Potential sources of funds include the following: a) Path to Homeownership Program - The State of New York through SONYMA
intends to provide funds for incentives to first-time homebuyers to purchase bank foreclosed properties. This includes thprovision
of a "first look" period for NSP programs for foreclosd proertesn pr-idetifid nighbrhoos,ortgae financing at 0.5% lower than the
standard SONYMA interest rate, and the renovation of homes through the SONYMA Remodel New York Program. It is anticipated
that Orange County as well as for-profit and non-profit organizations will use these programs to supplement the NSP funds to be
received by the County. b) Revolving Funds &ndash; When the County uses NSP funds to purchase foreclosed properties, it is
anticipated that the bulk of the funds will be used as part of an overall financing package. Under this approach, some funds will
be recaptured when the property is sold for redevelopment. Whenever possible, this recapture will take place at a simultaneous
closing when other funds are committed. Depending on the specifics of the project, there may be a partial repayment with the
balance of the financing remaining in the project as subordinate financing with an appropriate repayment schedule. 2. Budget
and Performance Measurement At this time, Orange County proposes to allocate the $1,947,340 of NSP funds to the activity of
financing the acquisition with necessary rehabilitation of foreclosed properties for occupancy by income eligible households and
administrative costs to implement the program over a four year period. When necessary, the rehabilitation of property will be
part of the activity. The distribution of funds is as follows: *$1,406,434--Financing of Acquisition & Rehabilitation of Foreclosed
Properties **$540,936--Financing of Acquisition & Rehabilitation of Foreclosed Properties $216,374--Program Administration
(10% per NSP regulations) $2,163,744--Total NSP Allocation *Reflects allocation for projects where all individuals and families to
be housed must have incomes less than 120% of the median income. **Reflects allocation for projects where all individuals and
families to be housed must have incomes less than 50% of the median income. Based upon research as to the market value of
foreclosed properties, the experience with rehabilitation costs under the CDBG and HOME programs, a per unit NSP cost estimate
of between $75,000 to $80,000 has been established. This will produce approximately 25 units for occupancy by income eligible
households and stabilize neighborhoods. 3. Affordability Period: The period of affordability of units assisted by NSP funds shall
depend on the amount of NSP funds expended. At a minimum, the affordability period shall be 10 years and the maximum shall
be 20 years. Financing agreements with selected non-profit and for-profit development organizations will contain legally binding
language to provide for the specified affordability period. This is similar to the procedure currently used in the administration of
the OCD CDBG and HOME programs. E. Low Income Targeting: In accordance with HERA, 25% of the NSP funds will be used to
house families and individuals whose incomes do not exceed 50 percent of the median income for the Poughkeepsie-Newburgh-
Middletown MSA. This amount is $540,936--based upon the per unit cost estimate described in the "Budget and Performance
Measurement" section, this will provide for approximately seven (7) housing units. The remaining funds of $1,406,434 will be for
housing for individuals and families who must have incomes less than 120% of median income--it is anticipated that we will be
able to produce approximately 18 units for occupancy. These projects may contain housing for individuals and households
earning less than 50% ofmedian income.Theamountand terms of NSP funds to be made available will depend on the specifics of
the proposal. Interest rates in the range of 0% to 5% are anticipated for NSP financing. The amount and terms of NSP funds to
be made available will depend on the specifics of the proposal. F. Acquisitions and Relocation: There is no plan to demolish or
convert any low- and moderate-income dwelling units as a direct result of NSP assisted activities. 75% of the total estimated 25
units to be made available as a result of NSP assisted activities will be made available to households at below 120% of median
income and the remaining 25% of the total estimated units (7 units), will be made available to households whose incomes do not
exceed 50% of the median income. G. Public Comment: The draft NSP amendment was made available for the period of
November 10, 2008 to November 25, 2008. Two public comments were received. These comments and responses are attached
to Appendix A of the Substantial Amendment.  Distribution and and Uses of Funds :   H.  Request For Proposals (RFP) &ndash;
Results:   On May 22, 2009, OCD issued a Request For Proposals from for profit and not for profit entities to acquire, rehabilitate,
market and sell foreclosed properties under the Neighborhood Stabilization Program (NSP1).  Proposals were to be submitted no
later than Friday, June 5, 2009.  OCD received one (1) proposal from the Housing Partnership Development Corporation (HPDC),
Habitat for Humanity, and RECAP, Inc.   HPDC has established joint venture agreements with community based not-for-profit
partners, RECAP and Habitat for Humanity, to apply for $1,947,340 of Neighborhood Stabilization Funds (NSP) under the Orange
County NSP Program.   OCD has reviewed the proposal and anticipates awarding NSP funds to the HPDC Joint Venture by July
30, 2009.   Upon award, a Program Agreement between OCD and HPDC will be executed.  The Program Agreement will contain
all appropriate regulatory language and provisions such as, but not limited to, compliance with NEPA environmental
requirements, income eligibility requirements, eligible and allowable costs, rehabilitation standards, acquisition and resale of
properties standards, timeliness of use and expenditure of NSP funds, use of program income generated by activities assisted
with NSP funds, reporting requirements, etc.   The proposal submitted indicated that HPDC and its partners intend to use the
allocated NSP funds in a manner consistent with the primary purpose of the Program which is to stabilize neighborhoods in areas
of greatest need in Orange County.  The funds will be used primarily for the financing mechanisms to purchase and redevelop
foreclosed and abandoned properties.   Specifically, the NSP program will be administered on sites concentrated in the "areas of
greatest need" (Tier I) in the cities of Port Jervis, Middletown, and Newburgh.  The focus will be on low and moderate income
neighborhoods most deeply impacted by the increasing number of foreclosed and delinquent properties.   HPDC, Habitat for
Humanity and RECAP have executed joint venture agreements and is currently in the process of establishing a Housing
Development Fund Corp. (HDFC) to hold title to acquire foreclosed and abandoned properties.  Further, four (4) banks will be
providing a $3,000,000 line of credit for the NSP Program; discussions are underway with several other lenders who have
expressed interest in participating, however, it is anticipated that M & T Bank will be the lead lender.  Marketing of the acquired
properties and homeownership counseling will be performed by community partners, Habitat for Humanity and RECAP.
Marketing material with information on the NSP program and its eligibility requirements will be prepared and distributed by the
local community organizations to religious groups, civic groups, block and tenant associations, schools, and hospitals.  NSP
Program information will also be posted on all appropriate web sites, and may also be advertised in local newspapers and at
housing fairs.  HPDC and community partners will identify distressed homes directly from a bank's REO portfolio, as well as, from
local realtors that list and sell foreclosed sites on behalf of lending institutions.  HPDC is a long time member of the Housing
Partnership Network (HPN) which has formea National Community Stabilization Trust to negotiate with lenders and servicers for
"first look" and discounts of REO properties.  All potential properties identified will be submitted to OCD for a preliminary review
to determine whether the property is located in Tier I and is consistent with the objectives of the NSP Program.   Once potential
properties are given preliminary approval from OCD, a more detailed assessment of the properties will be conducted.  The first
step in the assessment process will involve completion of a Property Condition Report and/or Physical Condition Assessment
which will consider both the structural and environmental aspects of the property.  If the property is considered both structurally
and environmentally sound, then an energy audit will be conduct and a lead risk assessment ordered, if required.  After the initial
inspection to examine all building systems is complete, a scope of work will be developed to ensure a cohesive renovation
experience.  At this point a complete assessment consisting of the cost of acquisition, rehabilitation, and soft costs are evaluated
to determine whether these costs less proposed subsidies are affordable to income eligible buyers.  Once the assessment is
complete and affordability is determined, OCD will review and make a final determination on inclusion of the property into the
NSP Program.   It should be noted that the renovation scope of work will vary from property to property but generally involves
activities that fall under the criteria of moderate rehab, such as:  correcting any code violations, lead paint remediation, energy
star appliance upgrades, kitchen and bath renovations, carpet replacement, etc.   Early on in the property selection and
rehabilitation process, eligible homebuyers will be identified and matched to properties in the program.  Habitat for Humanity has
a waiting list of families that would qualify for housing below 50% of AMI.  It is through these units that HPDC will seek to
provide long term affordability.  Homes sold to families below 120% of AMI will be subject to a regulatory agreement that
establishes a mechanism to prevent "flipping" and recapture of subsidy dollars.  The regulatory agreement will comply with all
federal and state standards and regulations that set the duration of the applicable restriction periods.  Expenditures for the
Program will be funded from several different sources, NSP, Affordable Housing Corp (AHC), and HOME.  HPDC and OCD will
formula a disbursement and drawdown schedule to ensure compliance with HUD's commitment and expenditure deadlines.
AMENDMENT #1 & #2 TO NSP 1 ACTION PLAN/MARCH 20, 2012 AND DECEMBER 23, 2012  The County proposes to amend the
Neighborhood Stablization Plan (NSP-1) Action Plan, dated January 30, 2009, as follows:  I.Information By Activity, page 12 of
the Action Plan    (1) Activity Name:  Financing Mechanisms   (2)Activity Type: The establishment of Financing Mechanisms to
assist in the purchase and redevelopment of foreclosed and abandoned housing. NSP reference: NSP Federal Register dated
Monday October 6, 2008 Section II Part H 3(a)(A) and HERA Section 2301 (c)(3)(A)CDBG reference: 24 CFR Part 570.201(a) and
(n); 24CFR Part 570.202  (3)National Objective: Direct benefit to LMMI hoseholds.  (4)Activity Description: Funds will be made
available for eligible activities to include acquisition, rehab and the redevelopment of demolished housing. Activities may be in the
form of loans, grants, soft seconds, shared-equity loans or other mechanisms to foster homeownership and rental housing
opportunities for LMMI households.Interest rates will be determined based on standard underwriting practices. It is anticipated
that most loans will range from 0% to 5% per annum.  (5) Location Description: This activity will be undertaken in the areas
shown on Map No.4  "Target Areas" . Highest priority and emphasis on proposals for activities located in Tier I areas.  (6)
Performance Measures: The objective of this activity is to provide decent, safe and affordable housing to LMMI families through
addressing the purchase and rehabilitation of foreclosed properties. The outcome measurements for this activity will be the
creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised-Amendment #2).   (7)Total Revised
Budget:$1,647,370  (8)Responsible Organization: The Orange County Office of Community Development will be responsible for
administration of this program activity. It is anticipated that the actual acquisition, rehabilitation and redevelopment will be
carried out by non-profit and for-profit organizations selected through an RFP process.  (9)Projected Start Date: February 1,
2009.  (10)Projected End Date: January 31, 2013  (11)Specific Activity requirements: All properties assisted through these
mechanisms will be occupied by households meeting the LMMI standard. Not less than $540,936 (25% of the total NSP grant
funds) will be used to house individuals or families whose incomes do not exceed 50% of area median income.  Amendment
#1/New Activity, March 20, 2012      (1) Activity Name: REDEVELOPMENT  (2) Activity Type:  redevelop demolished or vacant
properties;NSP Reference: &sect;2301(c)(3)(E)   &middot;Eligible costs include, sales costs, closing costs, and reasonable
developer's fees, related to NSP-assisted housing, rehabilitation, or construction activities.  &middot;New construction of housing
and building infrastructure for housing is an eligible use.  &middot;Grantees may redevelop property to be used as rental
housing.  &middot;Grantees are encouraged to acquire and redevelop FHA foreclosed properties.  &middot;Eligible Use E
Redevelopment  Correlated Eligible Activities from the CDBG Entitlement Regulations    &middot;24 CFR 570.201   ,(a)
Acquisition, (b) Disposition  (c) Public facilities and improvements  (e) Public services for housing counseling, but only to the
extent that counseling beneficiaries are limited to prospective purchasers or tenants of the redeveloped properties  (i) Relocation
(n) Direct homeownership assistance (for persons whose income does not exceed 120% of median income)    &middot;24 CFR
570.204 Community based development organizations  &middot;New housing construction  (3)National Objective: Direct benefit
to LMMI households.  (4) Activity Description:  In addition to rehabilitation, NSP funds will be used in foreclosed upon, vacant, or
abandoned properties to finance new construction of in-fill housing in situations where rehabilitation is not feasible or
inappropriate.   (5) Location Description: This activity will be undertaken in the areas shown on Map No.4  "Target Areas" .
Highest priority and emphasis on proposals for activities located in Tier I areas.  (6) Performance Measures: The objective of this
activity is to provide decent, safe and affordable housing to LMMI families.. The combined outcome measurements for all
activities will be the creation of affordable units.  The goal of 25 units has been reduced to 10 units (Revised Amendment #2).
(7)Total Revised Budget:$300,000  (8)Responsible Organization: The Orange County Office of Community Development and their
non-profit partners will be responsible for administration of this program activity.                                Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,163,744.00

$2,163,744.00

$2,163,744.00

$1,913,071.43

$1,625,024.83

$288,046.60

Program Income Received: $356,071.45
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Total Funds Expended: $2,408,919.97

Match Contribution: $129,268.00
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Overall Progress Narrative:
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 As of the quarter ending June 30, 2016, OCD reported in the previous quarterly reports that auditing and reconciliation of all properties was
underway, however, delays continue to be experienced. Unfortunately, OCD anticipated resuming the auditing and reconciliation of all
properties in the current quarter covering the period of 04/01/16 to 06/30/2016, however work again had to be suspended due to other
pressing business. An additional impediment to the reconciliation and auditing process has been a staff shortage. The positions of OCD's
Rehabilitation Inspector I and Rehabilitation Inspector II have still not yet been filled thereby existing staff have been reassigned to cover the
job duties. As an intermediate measure to alleviate the staff shortage, OCD has prepared a Request for Proposals (RFP) to engage an outside
firm to conduct rehabilitation inspections that would allow the current staff to assume their normal responsibilities. The RFP document is
currently in review by the Law Department. Once the document has been approved, the RFP will be published. OCD is expectant that the audit
work on this program will again resume in August, 2016. OCD Staff did attend the recent HUD Webinar on the changes in the use of NSP
Program Income. The new added regulations regarding the use of program income is very positive and will aid in the close-out process.
 With regard to submission of close-out documents, in practical terms while the goal of proceeding to closeout by the end of 2015 may have
been desirable, the lack of staff availability made this goal unrealistic. Accordingly, based on current staff complement and availability a more
realistic goal has been set for the last quarter of 2016.
 The office should not consider any additional draws on the remaining balance of $568, 719.17 until the reconciliation of those expenses
deemed ineligible are addressed as per OCD Director.

  As previously reported and to summarize the status of the program:
 The NSP nonprofit partners have completed all acquisitions and rehabilitation work and have transferred all properties to eligible homebuyers.
In total, eleven (11) homes have been acquired, rehabilitated and transferred to qualified homebuyers.
 NSP funding was expended on one (1) property that did not go forward, 28 Courtney Ave., Newburgh. The Housing Partnership acquired this
property from the City of Newburgh in April, 2010&mdash;a total of $17,241.54 in NSP funds was expended for acquisition and closing costs,
tax arrears, property insurance, water and sewer charges, and an environmental study. It was later determined that since the project
development costs were estimated at $330,000, a cost that was far too excessive for the NSP Program, we could not move forward with this
property. The City of Newburgh agreed to take back ownership of the property; however, acquisition and environmental review cost could not
be reimbursed to the Housing Partnership.
 With regard to Financing Mechanisms, Activity "A", no expenditures will be reported under this activity. Funding in the amount of $150,000 has
been returned to the OCD from Orange County Trust and the account closed. A budget modification transferring the $150,000 from Financing
Mechanisms to Habitat for Humanity (Activity "D") was submitted to the Ne York Field Office in July, 2014 via amended Action Plan and
drawdowns utilizing the $150,000 in funds have been processed. The budget modification was approved by the NY Field Office.
 A total of $2,163,744 in NSP1 funds has been expended. Of this total, $1,625,024.83 has been drawn down, it is anticipated that the remaining
$568,719.17 will be drawn by December 31, 2015 pending reconciliation and resolution of program payments by the not-for-profit partners.
The County was successful in meeting both the September, 2010 obligation deadline and the March, 2013 expenditure deadline.
 The nonprofit partners have completed all acquisitions and rehabilitation work and have transferred eleven (11) properties to eligible
homebuyers.
 1.  55 Woodlake Drive, Middletown (closing date 9/29/11);
 2.  60 Taft Avenue, Newburgh (closing date 12/20/11);
 3.  84 Madison Avenue, Middletown (closing date 1/9/12);
 4.  10 Dogwood Drive, Middletown (closing date 6/10/11);
 5.  132 Benkard Avenue, Newburgh (closing date 12/6/12);
 6.  65 Courtney Avenue, Newburgh (closing date 5/25/12);
 7.  111 Watkins Avenue, Middletown (closing date 7/12/12);
 8.  10 Lutheran Street, Newburgh (closing date 6/26/13);
 9.  8 Catherine Street, Newburgh (closing date 6/12/13);
 10. 10 Catherine Street, Newburgh (closing date 6/28/13);
 11. 285 Ann Street, Newburgh (closing date 6/26/13); and,
 12. 28 Courtney Avenue (property not-going forward).
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Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-36-0102

Budget Program Funds Drawn Program Income Drawn

Total
Acquistion &
Rehabilitation LH25%
Acquistion &
Rehabilitation LMMI
Acquistion &
Rehabilitation LMMI
Acquistion &
Rehabilitation LMMI

Administration
Financing Mechanisms

Financing Mechanisms

04/08868901/NSP1-D

04/08868901/NSP01-
E
04/08868901/NSP01-
F
04/08868901/NSP01-
G

04/08868901/NSP1-C
04/08868901/NSP1-A

04/08868901/NSP1-B

Habitat For
Humanity
RECAP

Habitat For
Humanity
Housing
Partnership
Development
Corp.
Administration
Financing
Mechanisms
Financing
Mechanisms

$2,163,744.00 $1,625,024.83 $288,046.60

$821,445.65 $578,137.34 $93,308.31

$613,534.14 $573,084.99 $0.00

$126,572.60 $52,082.06 $51,633.78

$385,817.61 $242,669.76 $105,781.19

$216,374.00 $179,050.68 $37,323.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        04/08868901/NSP01-E
Activity Title:                                             RECAP

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP0903 Acquistion & Rehabilitation LMMI

Projected Start Date: Projected End Date:

06/29/2010 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Orange1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$613,534.14

$613,534.14

$613,534.14

$573,084.99
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP01-E
Activity Title:                                             RECAP

Program Funds Drawdown:

Program Income Drawdown:

$573,084.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $667,033.36

County of Orange1 $667,033.36

Match Contributed: $80,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehab of single family houses to be sold to eligible homebuyers.  All properties will be acquired and developed by the OCHDFC
and their non profit partner, RECAP.

Activity Description

84 Madison Ave., Middletown, NY ($220,739); 43 Commonwealth Ave., Middletown, NY ($220,276)--This property was deobligated on 7/16/10;
111 Watkins Ave., Middletown, NY ($238,167); 60 Taft Ave., Middletown, NY ($124,444.02)

Location Description:

 Budget information for this Activity will be revised in the next quarter.

 84 Madison. Middletown, NY: The total development budget on this property is $248,747.88. A property audit indicates that total project cost is
$248,783.24. This property also received $40,000 in NYS AHC funds (reported as match). The property has been transferred to a homebuyer
and beneficiary information was reported on a previous report.

 111 Watkins Ave. Middletown, NY: The total development budget on this property is $256,113.17. A property audit indicates a revised total
property cost equal to $236,923.01. The property has been transferred to a homebuyer and beneficiary information was reported on a previous
report.

 60 Taft Ave., Newburgh, NY: The total development budget on this property is $242,172.31. A property audit indicates the total project cost
equals $238,429.65. This property also received $40,000 in NYS AHC funds (reported as match). The property has been transferred to a
homebuyer and beneficiary information was reported on a previous report.

Activity Progress Narrative:
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP01-E
Activity Title:                                             RECAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/08868901/NSP01-F
Activity Title:                                             Habitat For Humanity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP0903 Acquistion & Rehabilitation LMMI

Projected Start Date: Projected End Date:

06/29/2010 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Orange1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,572.60

$126,572.60

$126,572.60

$103,715.84

$52,082.06

$51,633.78

Program Income Received: $51,633.78

Total Funds Expended: $126,572.60

County of Orange1 $126,572.60

Match Contributed: $0.00



14562

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP01-F
Activity Title:                                             Habitat For Humanity

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehab of a single family home to be sold to an eligible homebuyer.  The property was acquired and will be developed by Habitat for Humanity.

Activity Description

132 Benkard Ave., Newburgh, NY

Location Description:

 Budget information for this Activity will be revised in the next quarter.

 132 Benkard Ave., Newburgh, NY: The total development budget on this property is $280,344.37, however only $126,572.60 are eligible NSP
expenses--the remaining funding is a combination of HOME funds and Habitat for Humanity in-kind contributions. The property was transferred
to a homebuyer on December 6, 2012; beneficiary information was reported on the previous quarterly report. This is a 5-person family, 2 adults
and 3 children.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/08868901/NSP01-G
Activity Title:                                             Housing Partnership Development Corp.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP0903 Acquistion & Rehabilitation LMMI

Projected Start Date: Projected End Date:

09/01/2010 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP01-G
Activity Title:                                             Housing Partnership Development Corp.
Primary Responsible Organization:

County of Orange2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$385,817.61

$385,817.61

$385,817.61

$348,450.95

$242,669.76

$105,781.19

Program Income Received: $105,781.19

Total Funds Expended: $429,285.76

County of Orange2 $429,285.76

Match Contributed: $34,268.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehab of single family houses to be sold to eligible homebuyers.  All properties will be acquired and developed by the OCHDFC
and their non profit partner, Housing Partnership Development Corp.

Activity Description

10 Dogwood Drive, Middletown, NY ($256,317.74); 55 Woodlake Drive, Middletown, NY ($199,172.74).

Location Description:
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP01-G
Activity Title:                                             Housing Partnership Development Corp.

 Budget information for this Activity will be revised in the next quarter.

 10 Dogwood Drive, Middletown, NY: The total development budget on this property is $271,833.46.  A property audit indicates that total
project cost is $264,720.14. This property also received $21,490 in NYS AHC funds (reported as match). The property has been transferred to a
homebuyer and beneficiary information was reported on a previous report.

 55 Woodlake Drive, Middletown, NY: The total development budget on this property was estimated at $191,720.30. A property audit indicates
that total project cost is $193,436.52. The property has been transferred to a homebuyer and beneficiary information was reported on a
previous report.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/08868901/NSP1-A
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

NSP0902 Financing Mechanisms

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Orange1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP1-A
Activity Title:                                             Financing Mechanisms
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Orange1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be made available for eligible activities to include acquisition and rehab.  Activities may be in the form of loans, grants, soft seconds,
shared-equity loans or mechanisms to foster homeownership and rental opportunities for LMMI households.  Interest rates will be determined
based on standard underwriting practices.  It is anticipated that most loans will range from 0% to 5% per annum.  This activity will reflect units
housing individual or families whose incomes are 80% to 120% LMMI.
 7/14/2014:  This activity was established to provide a loan loss reserve for a line of credit established at a local bank.  The line of credit has
since been closed and the loan loss reserve funds totaling $150,000 has been returned to Orange County.  The drawdown has been revised and
budget transfers from this activity have been entered.  This activity will be zero out.

Activity Description

Eligible properties will be located in the Cities of Middletown, Newburgh and Port Jervis (Tier I as idenitified in the OC Actiion Plan).  This
activity represents funding that was provided to establish a "Loan Loss Reserve" in connection with a bank line of credit used to purchase and
rehab NSP homes.  This line of credit was satisfied, and the funds used to establish the Loan Loss Reserve were return to Orange County.  No
expenditures or beneficiaries will be reported under this activity.

Location Description:

 Funding for this activity was disbursed to provide a "Loan Loss Reserve" account. This account has since been closed and funding returned to
the NSP local account. A budget modification transferring the funds to Habitat for Humanity "D" has been completed and approved in July,
2014. No further actions will be reported under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP1-B
Activity Title:                                             Financing Mechanisms

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

NSP0902 Financing Mechanisms

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Orange1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

County of Orange1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP1-B
Activity Title:                                             Financing Mechanisms

 All properties assisted through this mechanism will be occupied by households meeting the LMMI standard, specifically, individuals or families
whose incomes do not exceed 50% of AMI.  Funds will be made available for eligible activities to include acquisition and rehab.  Activities may
be in the form of loans, grants, soft seconds, shared-equity loans or mechanisms to foster homeownership and rental opportunities for LMMI
households.  Interest rates will be determined based on standard underwriting practices.  It is anticipated that most loans will range from 0% to
5% per annum.  This activity will reflects the statutory 25% set aside of funds for  units housing individual or families whose incomes do not
exceed 50% LMMI.

Activity Description

Eligible properties will be located in the Cities of Middletown, Newburgh and Port Jervis (Tier I as identified in the OC Action Plan).

Location Description:

 Funding for this activity was disbursed to provide a "Loan Loss Reserve" account. This account has since been closed and funding returned to
the NSP local account. A budget modification transferring the funds to Habitat for Humanity "D" has been completed and approved in July,
2014. No further actions will be reported under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/08868901/NSP1-C
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Planned

Project Number: Project Title:

NSP0901 Administration

Projected Start Date: Projected End Date:

03/20/2009 03/19/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

County of Orange1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $216,374.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP1-C
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,374.00

$216,374.00

$216,374.00

$179,050.68

$37,323.32

Program Income Received: $37,323.32

Total Funds Expended: $432,748.00

County of Orange1 $432,748.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administration funds related to carrying out the NSP program will be used for both general administration and technical assistance costs.

Activity Description

All eligible program activities to be carried out in the Cities of Middletown, Newburgh and Port Jervis.

Location Description:

 A total of $216,374.00 has been expended for general oversight and management.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04/08868901/NSP1-D
Activity Title:                                             Habitat For Humanity

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP1-D
Activity Title:                                             Habitat For Humanity
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP0904 Acquistion & Rehabilitation LH25%

Projected Start Date: Projected End Date:

06/29/2010 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

County of Orange1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$821,445.65

$821,445.65

$821,445.65

$671,445.65

$578,137.34

$93,308.31

Program Income Received: $161,333.16

Total Funds Expended: $753,280.25

County of Orange1 $753,280.25

Match Contributed: $15,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and Rehab of single family houses to be sold to eligible homebuyers.  All properties will be acquired and developed by the OCHDFC
and their non profit partner, Habitat For Humanity.

Activity Description
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0102
Grantee :                       Orange County, NY

Award Date: Grant Authorized Amount: $2,163,744.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        04/08868901/NSP1-D
Activity Title:                                             Habitat For Humanity

10 Catherine Street, Newburgh ($222,815.60-revised 3/4/13), NY; 28 Courtney Ave., Newburgh, NY ($17,241.54-this property was removed
from the program due to excessive rehab costs-revised 3/4/13); 65 Courtney Ave., Newburgh, NY (224,345.87--revised 3/4/13); 10 Luthern St.,
Newburgh ($280,170.05--revised 3/4/13); 8 Catherine St, Newburgh ($196,085.20--revised 3/4/13); 285 Ann St., Newburgh ($169,435.30)

Location Description:

 Budget information for this Activity will be revised in the next quarter.

 65 Courtney Ave., Newburgh, NY: The total development budget on this property is $224,345.87. This property also received $15,000 in NYS
AHC funds (reported as match). The property has been transferred to a homebuyer and beneficiary information was reported on a previous
report.

 10 Lutheran Street, Newburgh, NY: The estimated total development budget on this property is $280,170.05. Rehabilitation work on this
property is being conducted by Habitat for Humanity and is 100% completed. The property has transferred to a homebuyer and beneficiary
information was reported on a previous quarterly report.

 8 Catherine Street, Newburgh, NY: The estimated total development budget on this property is $196,085.20. Rehabilitation work on this
property is being conducted by Habitat for Humanity and has been 100% completed. The property has transferred to a homebuyer and
beneficiary information was reported on a previous quarterly report.

 10 Catherine Street, Newburgh, NY: The estimated total development budget on this property is $222,815.60. Rehabilitation work on this
property is being conducted by Habitat for Humanity and has been 100% completed. The property has transferred to a homebuyer and
beneficiary information was reported on a previous quarterly report.

 285 Ann Street, Newburgh, NY: The estimated total development budget on this property is $250,755.12. Rehabilitation work on this property
is being conducted by Habitat for Humanity and is 100% completed. The property has transferred to a homebuyer and beneficiary information
was reported on a previous quarterly report.

 28 Courtney Ave., Newburgh, NY: A total of $17,241.54 in NSP funding was expended for this property, however, due to excessive
rehabilitation cost, it was determine infeasible and was eliminated from the program.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Action Plan Narrative :  Areas of Greatest Need :  The Suffolk County Neighborhood Stabilization Home Ownership Program will
use NSP funds to acquire and rehabilitate foreclosed and abandoned residential properties. The program may also establish
financing mechanisms for the purchase and redevelopment of foreclosed and abandoned residential properties. These types of
activities are CDBG eligible under 570.201(a) (b) and (n) and 570.202 as well as eligible uses of NSP funds HERA 2301(c)(3)(A)
and (B). All units assisted will be occupied by households meeting the definitions of low, moderate and middle income as defined
in the Housing and Economic Recovery Act of 2008. Funds will be available for households with incomes up to 120% of median
income adjusted for household size, currently $122,200 for a family of 4. The activities funded through NSP will be targeted to
areas exhibiting the greatest needs.The areas targeted for assistance are primarily lower income communities experiencing a
high number of foreclosed and abandoned properties and based on HUD data are ranked as areas with high foreclosure risk
scores and highest percentage of high cost loan rates associated with sub prime lending.The communities of Mastic, Mastic
Beach, Shirley, Selden, Centereach, East Patchogue, Coram and Medford have been designated as areas of greastest need.
Distribution and and Uses of Funds :  This approach will have several benefits. By targeting funds to specific communities, there
will be a greater impact on the neighborhood and funds will be directed to communities where it is needed the most. Another
expected benefit is that housing that is safe and decent will be made available to low, moderate and middle income households.
To address the housing conditions, the County will work with non-profit agencies and local municipalities to acquire vacant
properties, rehabilitate the homes and sell the homes to eligible low, moderate and middle income households for the cost to
acquire and rehabilitate, or rent the units to eligible household.  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,968,777.87

$7,968,777.87

$7,738,264.13

$7,728,913.77

$5,681,443.00

$2,047,470.77

Program Income Received: $2,287,334.87

Total Funds Expended: $7,076,457.78

Match Contribution: $0.00

Overall Progress Narrative:

 Homebuyer Activity -Total of 21 foreclosed homes acquired and rehabilitated for homeownership with NSP Grant Funds-17 homes sold, 4
homes being marketed for sale.  Of the 4 houses being marketed-1 house has a buyer going into contract and 2 other homes have perspective
buyers.
 Rental Activity - 100% complete - A total o f 7 homes acquired, rehabilitated and rented to very low income families (Section 8)
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-36-0103

Budget Program Funds Drawn Program Income Drawn

Total
Administrative Cost

Aquisition/Rehab

Aquisition/Rehab

Aquisition/Rehab

Aquisition/Rehab

Aquisition/Rehab

NSP-21A-99000-08

NSP-14G-HL02100-
08

NSP-14G-HM02100-
08

NSP-14G-RL02100-08

NSP-21A-H02000-08

NSP-21A-R02000-08

Administrative &
Planning Costs
Aquisition and
Rehabilitation -
Homeownership
Low
Aquisition and
Rehab
Homeownership
Mod/Mid Income
Aquisition and
Rehabilitation -
Rental
Administration
and Planning
Cost
Administrative
and Planning
Cost

$7,968,777.87 $5,681,443.00 $2,047,470.77

$300,000.00 $300,000.00 $0.00

$0.00 $0.00 $0.00

$5,457,140.11 $3,895,444.49 $1,321,831.52

$2,186,539.25 $1,460,900.00 $725,639.25

$25,098.51 $25,098.51 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        NSP-14G-HL02100-08
Activity Title:                                             Aquisition and Rehabilitation - Homeownership Low

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14G-08 Aquisition/Rehab

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Long Island Partnership Housing Development Fund Co.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$0.00

$0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-14G-HL02100-08
Activity Title:                                             Aquisition and Rehabilitation - Homeownership Low
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Long Island Partnership Housing Development Fund Co. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition and Rehabilitation of foreclosed properties for Affordable Homeownership properties

Activity Description

Suffolk County Consortium

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-14G-HM02100-08
Activity Title:                                             Aquisition and Rehab Homeownership Mod/Mid
Income
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14G-08 Aquisition/Rehab

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-14G-HM02100-08
Activity Title:                                             Aquisition and Rehab Homeownership Mod/Mid
IncomeNational Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Long Island Partnership Housing Development Fund Co.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,457,140.11

$5,457,140.11

$5,226,626.37

$5,217,276.01

$3,895,444.49

$1,321,831.52

Program Income Received: $1,561,695.62

Total Funds Expended: $4,564,820.02

Long Island Partnership Housing Development Fund Co. $4,564,820.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition and Rehabilitation of foreclosed properties for affordable homeownership

Activity Description

Suffolk County Consortium

Location Description:

 Homebuyer Activity -Total of 21 foreclosed homes acquired and rehabilitated for homeownership with NSP Grant Funds-17 homes sold, 4
homes being marketed for sale.  Of the 4 houses being marketed-1 house has a buyer going into contract and 2 other homes have perspective
buyers.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-14G-HM02100-08
Activity Title:                                             Aquisition and Rehab Homeownership Mod/Mid
Income

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-14G-RL02100-08
Activity Title:                                             Aquisition and Rehabilitation - Rental

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-14G-08 Aquisition/Rehab

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

CDCLI Housing Development Fund Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,186,539.25

$2,186,539.25

$2,186,539.25

$2,186,539.25

$1,460,900.00

$725,639.25

Program Income Received: $725,639.25

Total Funds Expended: $2,186,539.25

CDCLI Housing Development Fund Corp. $2,186,539.25

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-14G-RL02100-08
Activity Title:                                             Aquisition and Rehabilitation - Rental

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Aquisition and Rehabilitation of foreclosed properties for affordable rental units

Activity Description

Suffolk County Consortium

Location Description:

 Rental Activity - 100% complete - A total o f 7 homes acquired, rehabilitated and rented to very low income families (Section 8)

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-21A-99000-08
Activity Title:                                             Administrative & Planning Costs

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-21A-08 Administrative Cost

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Suffolk County Consortium

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-21A-99000-08
Activity Title:                                             Administrative & Planning Costs
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$300,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $300,000.00

Suffolk County Consortium $300,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative costs for administering program activities and reporting.

Activity Description

Suffolk County Consortium

Location Description:

 Administrative drawdowns are done after expeditures.  No advances are done.  Amount listed for "Expended" on this QPR is to correct errors
from previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-21A-H02000-08
Activity Title:                                             Administration and Planning Cost

Activity Type: Activity Status:
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-21A-H02000-08
Activity Title:                                             Administration and Planning Cost
Administration Under Way

Project Number: Project Title:

NSP-14G-08 Aquisition/Rehab

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Long Island Partnership Housing Development Fund Co.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,098.51

$25,098.51

$25,098.51

$25,098.51

$25,098.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $25,098.51

Long Island Partnership Housing Development Fund Co. $25,098.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative and Planning Cost

Activity Description

Location Description:
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-21A-H02000-08
Activity Title:                                             Administration and Planning Cost

 Original budget for Home Ownership Administration (Long Island Housing Partnership) was $228,100.00.  $25,098.51 was expended and the
balance $203,001.49 was moved into activity NSP-14G-HM02100-08.  The change was made because Long Island Housing Partnership was
designated a developer.  All accomplishments for these expenditures were made under activity NSP-14G-HM02100-08.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-21A-R02000-08
Activity Title:                                             Administrative and Planning Cost

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-14G-08 Aquisition/Rehab

Projected Start Date: Projected End Date:

05/01/2009 05/01/2012

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

CDCLI Housing Development Fund Corp.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-36-0103
Grantee :                       Suffolk County, NY

Award Date: Grant Authorized Amount: $5,681,443.00 Estimated PI/RL Funds: $2,287,334.87

Grantee Activity Number:                        NSP-21A-R02000-08
Activity Title:                                             Administrative and Planning Cost

Total Funds Expended: $0.00

CDCLI Housing Development Fund Corp. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative and Planning Costs

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Action Plan Narrative :  Areas of Greatest Need :  Butler County has been faced with one of the highest foreclosure rates in the
State of Ohio. In 2008, there were over 2,000 foreclosures. According to the first quarter of 2009, Butler County will exceed 2008
numbers. The impact has left countless abandoned properties which are a blight to our communities. Butler County decided on
the greatest areas of need based on the data submitted by HUD. The data, contained within an excel spreadsheet, indicated the
low-moderate-middle income area information and Estimated foreclosure abandonment risk score by census tract and block
group. From that information, three maps were created: one map indicating which areas met the 120% LMI, one map showing
those with the highest Estimated foreclosure abandonment risk score (10-8), and the final map showing the overlay of the two
maps. The third map, which shows the areas which are eligible under the NSP program and have the highest risk scores indicates
the areas Butler County will target with NSP funds. These areas include the Cities of Trenton and Fairfield, the Village of New
Miami, and the townships of Hanover, Lemon, Madison and St. Clair. NSP map. These areas include the Cities of Trenton and
Fairfield, the Village of New Miami, and the townships of Hanover, Lemon, Madison and St. Clair. Because the Estimated
foreclosure and abandonment risk score takes into account the areas of highest foreclosures, subprime mortgages, and face a
significant rise in the rate of home foreclosures, we will be targeting the areas of greatest need. The areas of the highest
Estimated foreclosure and abandonment risk score was used to create the target areas, therefore meeting the requirements of
Section 2301(c)(2).  Distribution and and Uses of Funds :  The Neighborhood Stabilization Program will assist with the blight in
our communities through a variety of activities, including demolition, acquisition / rehab, landbanking, and financing mechanisms.
Butler County will seek units in the targeted areas as indicated on the NSP map. These areas include the Cities of Trenton and
Fairfield, the Village of New Miami, and the townships of Hanover, Lemon, Madison and St. Clair. Subject properties will be those
that require minimal rehabilitation work. Butler County sets its rehabilitation threshold at $25,000 and will continue that threshold
into the NSP program. It is through the Acquisition / Rehabilitation activity that the County intends to meet the 25% requirement
to benefit those below 50% AMI. This can be achieved through two possibilities: 1- Partnering with agencies who work with the
MRDD clientele and the senior population, acquiring a housing unit, rehabilitating the unit to be used as a group home and/or
assisted living quarters. 2- In conjunction with the Shelter + Care program, locate properties within areas close to services for the
clientele served through the existing program. Units will be purchased, rehabilitated, then provided to an entity participating in
the Shelter + Care Program for rental units. Butler County will acquire blighted properties and have them demolished. Depending
on the property location and what is best for the community, the following options will be considered: 1. Divide the parcel into
two. Sell or donate the divided parcel to adjacent homeowners. 2. If there are several blighted structures contiguous to each
other, combine the lots to make a decent piece of property for a new housing unit. 3. Coordinate with an eligible family (those
below 120% area median income) to build a home on the property. The property would be donated to a family as an incentive to
build a new home. The homeowner would be responsible for conventional financing to build the home. It is not anticipated that
any units will be constructed for those below the 50% area median income. Potential beneficiaries would have to obtain financing
outside the scope of the NSP Program, through conventional banking. Therefore, it is highly unlikely that those below 50% of
area median income would be able to obtain financing for new home construction. The number of housing units that will be built
as a result of the demolition is difficult to determine. Whatever option is best for the community will be determined on a case by
case basis (ie: split, combination, one for one replacement). However, for the purpose of this amendment, Butler County
anticipates 20 homes to be constructed as a result of the demolition activity. Landbanking will be utilized with the property being
converted to uses consistent with the surrounding neighborhood and community needs. Financing mechanisms will be offered
through the guise of down payment assistance. The downpayment assistance will be restricted to homes already involved within
the NSP program.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$9,123,347.38

$4,540,173.69

$4,540,173.69

$4,540,173.69

$4,213,742.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Program Income Drawdown: $326,431.69

Program Income Received: $326,431.69

Total Funds Expended: $4,540,173.69

Match Contribution: $397,920.84

Overall Progress Narrative:

 No activity during the period to report

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition Rehab

Acquisition Rehab -
25% Set Aside

Administration
Demolition
Demolition

Redevelopment
Redevelopment

202 - NHS

301 - RHC

701
501-Demolition
502-Fairgrove
Avenue
401-Monroe Library
402-Seven Mile Gas
Station

Acquisition /
Rehab
Acquisition
Rehab - 50%
LMI
Administration
Demolition
Demo -
Fairgrove Ave.
Monroe Library
Seven Mile

$4,540,173.69 $4,213,742.00 $326,431.69

$1,313,522.18 $1,238,512.26 $75,009.92

$1,135,202.04 $1,024,447.45 $110,754.59

$445,220.45 $421,143.45 $24,077.00
$257,830.63 $217,362.63 $40,468.00

$112,276.21 $112,276.21 $0.00

$1,000,000.00 $1,000,000.00 $0.00

$276,122.18 $200,000.00 $76,122.18

Grantee Activity Number:                        202 - NHS
Activity Title:                                             Acquisition / Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-08-2 Acquisition Rehab

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        202 - NHS
Activity Title:                                             Acquisition / Rehab
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,627,044.36

$1,313,522.18

$1,313,522.18

$1,313,522.18

$1,238,512.26

$75,009.92

Program Income Received: $75,009.92

Total Funds Expended: $1,313,522.16

Butler County1 $1,313,522.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a) Acquisition of property for rehabilitation. Then sold to eligible families, 570.202 rehabilitation of structures.

Activity Description

Butler County NSP target areas. These areas include the Cities of Trenton and Fairfield, the Village of New Miami, and the townships of
Hanover, Lemon, Madison and St. Clair.

Location Description:

 920 Marcia Dr. is occupied

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        301 - RHC
Activity Title:                                             Acquisition Rehab - 50% LMI

Activity Type: Activity Status:
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        301 - RHC
Activity Title:                                             Acquisition Rehab - 50% LMI
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP-08-3 Acquisition Rehab - 25% Set Aside

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,313,404.08

$1,135,202.04

$1,135,202.04

$1,135,202.04

$1,024,447.45

$110,754.59

Program Income Received: $110,754.59

Total Funds Expended: $1,135,202.04

Butler County1 $1,135,202.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a) Acquisition of property for rehabilitation. Then sold to families at or below the 50% of poverty level, 570.202 Rehabilitation of
structures.

Activity Description
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        301 - RHC
Activity Title:                                             Acquisition Rehab - 50% LMI

Butler County NSP target areas. These areas include the Cities of Trenton and Fairfield, the Village of New Miami, and the townships of
Hanover, Lemon, Madison and St. Clair.

Location Description:

 11 Wesleyan Ct- Unit B is occupied

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        401-Monroe Library
Activity Title:                                             Monroe Library

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP-08-4 Redevelopment

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$1,000,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        401-Monroe Library
Activity Title:                                             Monroe Library

Total Funds Expended: $1,000,000.00

Butler County1 $1,000,000.00

Match Contributed: $397,920.84

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a)and (b) and (c); Acquisition of vacated dialysis facility to be rehabilitated and used as a public library.

Activity Description

Butler County NSP target area within the City of Monroe.

Location Description:

 This activity is completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        402-Seven Mile Gas Station
Activity Title:                                             Seven Mile

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP-08-4 Redevelopment

Projected Start Date: Projected End Date:

01/29/2010 08/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        402-Seven Mile Gas Station
Activity Title:                                             Seven Mile
Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$552,244.36

$276,122.18

$276,122.18

$276,122.18

$200,000.00

$76,122.18

Program Income Received: $76,122.18

Total Funds Expended: $276,122.18

Butler County1 $276,122.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of abandoned gas station, removal of USTs and any ground contamination.  Property will be owned by the Village and used as a
community park.

Activity Description

Village of Seven Mile, Ohio.  Rt 127

Location Description:

 Final payment for redevelopment of abandoned gas station into community park.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        501-Demolition
Activity Title:                                             Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-08-5 Demolition

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$515,661.26

$257,830.63

$257,830.63

$257,830.63

$217,362.63

$40,468.00

Program Income Received: $40,468.00

Total Funds Expended: $257,830.63

Butler County1 $257,830.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(d) Demolition of foreclosed upon and abandoned properties.

Activity Description
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        501-Demolition
Activity Title:                                             Demolition

Demolitions located in the Village of New Miami, Butler County, Ohio.

Location Description:

 No demolition activity this quarter. Total of 38. Updated # of properties as 9 this quarter to reflect actual total demolitions.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        502-Fairgrove Avenue
Activity Title:                                             Demo - Fairgrove Ave.

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP-08-5 Demolition

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$224,552.42

$112,276.21

$112,276.21

$112,276.21

$112,276.21

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        502-Fairgrove Avenue
Activity Title:                                             Demo - Fairgrove Ave.

Total Funds Expended: $112,276.21

Butler County1 $112,276.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201 (d) Demolition of foreclosed up on and abandoned properties.

Activity Description

Trenton, Fairfield, Monroe, Hanover, Lemon, Madison, St. Clair.

Location Description:

 abandoned trailer park was demolished. Property updated to 1 in this QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        701
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP-08-7 Administration

Projected Start Date: Projected End Date:

03/19/2009 03/18/2013

National Objective:

N/A

Environmental Assessment:

N/A
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Grant Number:              B-08-UN-39-0001
Grantee :                       Butler County, OH

Award Date: Grant Authorized Amount: $4,213,742.00 Estimated PI/RL Funds: $326,431.69

Grantee Activity Number:                        701
Activity Title:                                             Administration
Primary Responsible Organization:

Butler County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$890,440.90

$445,220.45

$445,220.45

$445,220.45

$421,143.45

$24,077.00

Program Income Received: $24,077.00

Total Funds Expended: $445,220.47

Butler County1 $445,220.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administration costs associated with the NSP.  570.206

Activity Description

130 High Street
Hamilton, OH  45011

Location Description:

 Admin drawdown continues.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



14592

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Action Plan Narrative :  Areas of Greatest Need :  Foreclosure and Beyond: a report on ownership and housing values following
sheriff's sales, Cleveland and Cuyahoga County, 2000-2007 by Claudia Coulton, Kristen Mikelbank, & Michael Schramm who work
for the Center on Urban Poverty and Community Development at the Mandel School of Applied Social Services, Case Western
Reserve University. Rates of foreclosures have quadrupled since 2000 in Cuyahoga County, primarily as a result of the large
numbers of sub-prime loans." (F&B, p 2) The increasing numbers of properties at sheriff sales had the effect of dragging down
home sale prices. "Homes re-sold in 2007 following sheriff's sales in 2006 brought median sales prices that were 44% of their
previous valuation. Moreover, foreclosures, vacancy and declining values are geographically concentrated" (see Appendix 4) " not
only in Cleveland but also in the Cuyahoga County suburbs. Under these circumstances, greater efforts are required to protect
the growing number of vacant homes and limit spillover effects to surrounding properties.(F&B, p 2)  Distribution and and Uses
of Funds :  The injection of massive numbers of vacant and foreclosed properties has driven down property values of neighboring
homes that are occupied and have been maintained. The housing market has seen property values decline with the sheer volume
of unsold real estate that is taking a longer time to sell. Lending institutions have increased credit-lending standards, making the
purchase of any home more difficult. It is the intention of the Urban County's NSP funding to meet the statutory requirements set
forth by Congress and, at the same time, begin to assist in stabilizing the local real estate market in the Urban County by working
with the private sector elements of the housing market, by increasing home ownership opportunities, by removing blighting
structures, and by re-invigorating the capacity of the Real Estate Owned (REO) rehabilitation industry.  Definitions and
Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,843,187.84

$11,843,187.84

$11,843,187.84

$11,178,606.28

$10,547,325.85

$631,280.43

Program Income Received: $631,280.43

Total Funds Expended: $11,393,165.12

Match Contribution: $0.00

Overall Progress Narrative:

 Two fully rehabbed houses are being marketed by our County Land Bank to secure income eligible owner occupant buyers.  One partially
completed vacant house is being evaluated by our County Land Bank to determine the most cost effective way to complete the house so it can
be sold to income eligible owner occupants.
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Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0002

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolish blighted
structures

Demolish blighted
structures

Establish and operate
land bank

Financing Mechanisms
to Acquire/Renovate
for <=120% AMI
Rental Projects
Financing Mechanisms
to Acquire/Renovate
for <=50% AMI Rental
Projects (25% set
aside)
Financing Mechanisms
to Acquire/Renovate
for <=50% AMI Rental
Projects (25% set
aside)
Financing Mechanisms
to Acquire/Renovate
for <=50% AMI Rental
Projects (25% set
aside)
Financing Mechanisms
to Purchase Foreclosed
Homes

Financing Mechanisms
to Purchase/Redevelop
Foreclosed Houses

7-1

3-1

3-2

6-1

1-1-1-B

1-1-1

1-1-2

1-1-3

4-1

5-1

Administrative
Cost
Municipal
Nuisance
Abatement
Demolition
Land
Reutilization
Corporation
Demolition
Land Banking
including Activity
Delivery Costs
Rental Project
#1 - Maple
Heights - 120%
AMI
Rental Project
#1 - Maple Hts -
50% AMI Units

Rental Project
#2 - Livingston -
50% AMI

Rental Project
#3 - Doan -
50% AMI

Homebuyer
loans to buy
foreclosed
houses
Acquisition-
Rehab-Resale
Loans:
Foreclosed
Houses

$11,843,187.84 $10,549,233.22 $631,280.43

$846,244.00 $738,805.30 $34,733.63

$57,719.25 $24,715.24 $33,004.01

$114,726.70 $114,726.70 $0.00

$885,273.30 $885,273.30 $0.00

$0.00 $0.00 $0.00

$803,112.00 $803,112.00 $0.00

$1,000,000.00 $999,999.38 $0.00

$1,500,000.00 $1,319,018.89 $180,981.11

$316,834.00 $316,833.98 $0.00

$3,048,978.59 $2,191,676.16 $308,205.52
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Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0002

Budget Program Funds Drawn Program Income Drawn

Financing Mechanisms
to Purchase/Redevelop
Vacant Houses

Redevelopment - Muni
Grants

Redevelopment - Muni
Grants

Redevelopment - Muni
Grants

5-2

2-1

2-2

2-3

Loans to
Acquire,
Renovate and
Sell Vacant
Houses
Municipal Grants
Rehab-Resale
Portion
Muni Grants -
Food Pantry
Portion
Muni Grants -
Redevelop
Vacant Lots

$200,000.00 $200,000.00 $0.00

$2,112,033.58 $2,012,861.56 $58,300.45

$310,827.45 $310,827.45 $0.00

$647,438.97 $631,383.26 $16,055.71

Grantee Activity Number:                        1-1-1
Activity Title:                                             Rental Project #1 - Maple Hts - 50% AMI Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 1 Financing Mechanisms to Acquire/Renovate for
<=50% AMI Rental Projects (25% set aside)

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$803,112.00

$803,112.00

$803,112.00

$803,112.00

$803,112.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        1-1-1
Activity Title:                                             Rental Project #1 - Maple Hts - 50% AMI Units

Total Funds Expended: $803,112.00

Cuyahoga County Department of Development $803,112.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b); 570.202; 570.206 Forgivable loans to private and nonprofit developers to buy and renovate foreclosed and/or
abandoned residential properties for rental to households with incomes at or below 50% of AMI, including new construction on foreclosed
and/or abandoned vacant land formerly occupied by residential properties, and eligible activity delivery costs.

Activity Description

Twelve unit apartment building located in the city of Maple Heights, Ohio.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-1-1-B
Activity Title:                                             Rental Project #1 - Maple Heights - 120% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 8 Financing Mechanisms to Acquire/Renovate for
<=120% AMI Rental Projects

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        1-1-1-B
Activity Title:                                             Rental Project #1 - Maple Heights - 120% AMI
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Cuyahoga County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Cuyahoga County $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity provides the portion of total project costs allocated to the unit occupied by a household with income over 50% but below 120% of
Area Median Income.

Activity Description

Twelve unit apartment building in the City of Maple Heights.

Location Description:

 Funds were transferred to a different activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        1-1-2
Activity Title:                                             Rental Project #2 - Livingston - 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 1 Financing Mechanisms to Acquire/Renovate for
<=50% AMI Rental Projects (25% set aside)

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cuyahoga County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,000,000.00

$1,000,000.00

$1,000,000.00

$999,999.38

$999,999.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,000,000.00

Cuyahoga County $1,000,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b); 570.202; 570.206 Forgivable loans to private and nonprofit developers to buy and renovate foreclosed and/or
abandoned residential properties for rental to households with incomes at or below 50% of AMI, including new construction on foreclosed
and/or abandoned vacant land formerly occupied by residential properties, and eligible activity delivery costs.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        1-1-2
Activity Title:                                             Rental Project #2 - Livingston - 50% AMI

Livingston Apartments located in the City of Cleveland adjacent to the City of Shaker Heights.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1-1-3
Activity Title:                                             Rental Project #3 - Doan - 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 1 Financing Mechanisms to Acquire/Renovate for
<=50% AMI Rental Projects (25% set aside)

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,500,000.00

$1,319,018.89

$180,981.11

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        1-1-3
Activity Title:                                             Rental Project #3 - Doan - 50% AMI

Total Funds Expended: $1,500,000.00

Cuyahoga County $1,500,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b); 570.202; 570.206 Forgivable loans to private and nonprofit developers to buy and renovate foreclosed and/or
abandoned residential properties for rental to households with incomes at or below 50% of AMI, including new construction on foreclosed
and/or abandoned vacant land formerly occupied by residential properties, and eligible activity delivery costs.

Activity Description

Doan Apartments located in the City of Cleveland

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-1
Activity Title:                                             Municipal Grants Rehab-Resale Portion

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 2 Redevelopment - Muni Grants

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective: Environmental Assessment:



14600

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        2-1
Activity Title:                                             Municipal Grants Rehab-Resale Portion
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,112,033.58

$2,112,033.58

$2,112,033.58

$2,071,162.01

$2,012,861.56

$58,300.45

Program Income Received: $0.00

Total Funds Expended: $2,112,033.58

City of Margate
Cuyahoga County Department of Development

$0.00
$2,112,033.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b), (c); 24 CFR 570.202 Redevelop eligible vacant properties with end uses including housing, parks, green space,
stormwater detention,  community gardens, and other eligible public facilities and improvements serving the target areas. All sites have now
been selected and redevelopment activities are underway at all sites.  (This activity 2-1 reports only the properties redeveloped as acquisition -
rehab - resale units.)

Activity Description

Eligible census tracts (foreclosure risk score of 8 or greater) in the following five suburban Cuyahoga County communities, selected through an
RFP process:  Bedford, Maple Heights, Richmond Heights, Shaker Heights, South Euclid.

Location Description:

 Construction is still underway at one house in the City of Richmond Heights.  Due to extensive interior damage to the partially completed house
(before the City acquired it), the City is negotiating with our County Land Bank for assistance in completing the project and selling the
completed house to an income eligible owner occupant household.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        2-1
Activity Title:                                             Municipal Grants Rehab-Resale Portion

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-2
Activity Title:                                             Muni Grants - Food Pantry Portion

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

NSP 2 Redevelopment - Muni Grants

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$310,827.45

$310,827.45

$310,827.45

$310,827.45

$310,827.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $310,827.45

City of Margate
Cuyahoga County Department of Development

$0.00
$310,827.45

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        2-2
Activity Title:                                             Muni Grants - Food Pantry Portion

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b), (c); 24 CFR 570.202 Redevelop eligible vacant properties with end uses including housing, parks, green space,
stormwater detention,  community gardens, and other eligible public facilities and improvements serving the target areas. All sites have now
been selected and redevelopment activities are underway at all sites.  (This activity 2-2 reports only the vacant commercial building
redeveloped as a food pantry in an eligible census tract in the City of Maple Heights).

Activity Description

Eligible census tracts (foreclosure risk score of 8 or greater) in the following five suburban Cuyahoga County communities, selected through an
RFP process:  Bedford, Maple Heights, Richmond Heights, Shaker Heights, South Euclid.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2-3
Activity Title:                                             Muni Grants - Redevelop Vacant Lots

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

NSP 2 Redevelopment - Muni Grants

Projected Start Date: Projected End Date:

07/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        2-3
Activity Title:                                             Muni Grants - Redevelop Vacant Lots

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$647,438.97

$647,438.97

$647,438.97

$647,438.97

$631,383.26

$16,055.71

Program Income Received: $0.00

Total Funds Expended: $647,438.97

City of Margate
Cuyahoga County Department of Development

$0.00
$647,438.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b), (c); 24 CFR 570.202 Redevelop eligible vacant properties with end uses including housing, parks, green space,
stormwater detention,  community gardens, and other eligible public facilities and improvements serving the target areas. All sites have now
been selected and redevelopment activities are underway at all sites.  (This activity 2-3 reports only the properties redeveloped for public
facility uses other than housing in the City of Shaker Heights.)

Activity Description

Eligible census tracts (foreclosure risk score of 8 or greater) in the following five suburban Cuyahoga County communities, selected through an
RFP process:  Bedford, Maple Heights, Richmond Heights, Shaker Heights, South Euclid.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        3-1
Activity Title:                                             Municipal Nuisance Abatement Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP 3 Demolish blighted structures

Projected Start Date: Projected End Date:

03/23/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,719.25

$57,719.25

$57,719.25

$57,719.25

$24,715.24

$33,004.01

Program Income Received: $0.00

Total Funds Expended: $57,719.25

Cuyahoga County Department of Development $57,719.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Municipalities request approval to demolish blighted houses. Cuyahoga County Department of Development carries out
environmental review and approves demolition on a first come first served basis. Municipalities are reimbursed for their demolition costs after
inspection by Cuyahoga County Department of Development staff.

Activity Description



14605

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        3-1
Activity Title:                                             Municipal Nuisance Abatement Demolition

Various municipalities in Cuyahoga Urban County - only in those communities and parts of communities that qualify as LMMI.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3-2
Activity Title:                                             Land Reutilization Corporation Demolition

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP 3 Demolish blighted structures

Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County Land Reutilization Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$114,726.70

$114,726.70

$114,726.70

$114,726.70

$114,726.70

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        3-2
Activity Title:                                             Land Reutilization Corporation Demolition

Total Funds Expended: $114,726.70

Cuyahoga County Land Reutilization Corporation $114,726.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Blighted houses and other blighted structures will be demolished by the Cuyahoga County Land Reutilization Corporation.
Houses and structures to be demolished may be owned by the Land Reutilization Corporation, or may be privately owned if so requested by a
local community. Activity delivery costs will include certain eligible operating costs incurred by the Land Reutilization Corporation in order to
deliver this service within the Cuyahoga Urban County.

Activity Description

Various blighted houses and other blighted structures in LMMI communities and LMMI parts of communities within the Cuyahoga Urban County
and that affect properties in the Urban County.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4-1
Activity Title:                                             Homebuyer loans to buy foreclosed houses

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        4-1
Activity Title:                                             Homebuyer loans to buy foreclosed houses
NSP 4 Financing Mechanisms to Purchase Foreclosed

Homes
Projected Start Date: Projected End Date:

06/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Neighborhood Housing Services of Greater Cleveland

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$316,834.00

$316,834.00

$316,834.00

$316,833.98

$316,833.98

$0.00

Program Income Received: $0.00

Total Funds Expended: $316,833.98

Neighborhood Housing Services of Greater Cleveland $316,833.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (n) Income eligible households will receive soft second loans to purchase foreclosed houses in targeted Cuyahoga Urban
County communities. Buyers will be responsible for repairs to correct code violations; funds may be escrowed at time of purchase to ensure
repairs. Activity delivery costs include subrecipient staff costs to process these loans and provide required homebuyer counseling.

Activity Description

Various communities in Cuyahoga Urban County determined by targeting analysis of foreclosure risk.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        4-1
Activity Title:                                             Homebuyer loans to buy foreclosed houses

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-1
Activity Title:                                             Acquisition-Rehab-Resale Loans: Foreclosed Houses

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 5 Financing Mechanisms to Purchase/Redevelop
Foreclosed Houses

Projected Start Date: Projected End Date:

03/23/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,048,978.59

$3,048,978.59

$3,048,978.59

$2,497,974.31

$2,189,768.79

$308,205.52

Program Income Received: $631,179.19

Total Funds Expended: $2,671,660.96

Cuyahoga County Department of Development $2,671,660.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        5-1
Activity Title:                                             Acquisition-Rehab-Resale Loans: Foreclosed Houses
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a),(b); 570.202; Loans to private and nonprofit developers, including cities, to buy, rehabilitate, and resell foreclosed single-
family houses to income eligible households, including activity delivery costs.

Activity Description

Targeted communities within the Cuyahoga Urban County.

Location Description:

 Two fully rehabbed single family houses are being marketed by our County Land Bank to secure income eligible owner occupant buyers.
Development of these houses was delayed by large unrelated federal income tax and judgement liens against the developer impairing their
titles; the liens were removed through a foreclosure proceeding that kept control of the houses by Cuyahoga County throughout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5-2
Activity Title:                                             Loans to Acquire, Renovate and Sell Vacant Houses

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP 9 Financing Mechanisms to Purchase/Redevelop
Vacant Houses

Projected Start Date: Projected End Date:

04/01/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        5-2
Activity Title:                                             Loans to Acquire, Renovate and Sell Vacant Houses
Cuyahoga County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $200,000.00

Cuyahoga County $200,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Loans to developers, including cities acting as developers, to acquire, renovate, and sell vacant houses in targeted areas.  If a two-family
house is sold, affordability restrictions will be recorded to ensure the rental unit remains affordable for the required period.

Activity Description

Single family (1-4 units) vacant houses in targeted areas.

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        6-1
Activity Title:                                             Land Banking including Activity Delivery Costs

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

NSP 6 Establish and operate land bank

Projected Start Date: Projected End Date:

03/23/2009 07/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cuyahoga County Land Reutilization Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$885,273.30

$885,273.30

$885,273.30

$885,273.30

$885,273.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $885,273.30

Cuyahoga County Land Reutilization Corporation $885,273.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a), (b) Acquire, manage, and dispose of homes and residential properties that have been foreclosed upon, including activity
delivery costs.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        6-1
Activity Title:                                             Land Banking including Activity Delivery Costs

Eligible communities and census tracts in the Cuyahoga Urban County and zip code areas

Location Description:

 Completed in a prior reporting period.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7-1
Activity Title:                                             Administrative Cost

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP 7 Administration

Projected Start Date: Projected End Date:

03/23/2009 07/31/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Cuyahoga County Department of Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$846,244.00

$846,244.00

$846,244.00

$773,538.93

$738,805.30
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0002
Grantee :                       Cuyahoga County, OH

Award Date: Grant Authorized Amount: $11,212,447.00 Estimated PI/RL Funds: $630,740.84

Grantee Activity Number:                        7-1
Activity Title:                                             Administrative Cost

Program Income Drawdown: $34,733.63

Program Income Received: $101.24

Total Funds Expended: $773,538.93

Cuyahoga County Department of Development $773,538.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 Administrative Costs including costs of all activities eligible under Community Development Block Grant administrative cost
rules.

Activity Description

Administrative Costs are incurred for activities throughout the service area consisting of eligible communities and census tracts within the
Cuyahoga Urban County, and also in adjacent communities in which set-aside rental projects are located, if any.

Location Description:

 No staff time this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Action Plan Narrative :  Areas of Greatest Need :  The County selected the Northland and Westland neighborhoods for NSP
funding based primarily on the program's standard for greatest need and secondarily on neighborhoods that have strong enough
housing markets to warrant those investments. The specific reasons the Northland neighborhood (Clinton township) was selected
are: (1) it was assessed as the County neighborhood with the greatest need owing to the highest percentage of census tracts
receiving a score of 10 under HUD's foreclosure and abandonment risk index (15 out of 21 census tracts); (2) In a review of the
30 County villages, townships and cities (with a minimum of 1,000 residential properties) Northland ranked 5th in terms of the
greatest percentage of home foreclosures; (3) In a review of the 30 County villages, townships and cities (with a minimum of
1,000 residential properties) Northland ranked 6th in terms of the highest percentage of homes financed by a subprime related
loan; (4) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Northland
ranked 17th in terms of the County identifying the area likely facing the most significant increase in the rate of home
foreclosures; (5) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties)
Northland ranked 5th in terms of Sheriff's sold properties. In comparison, the median sales price countywide rose by 9%; the
idea that this is a potential "tipping point" neighborhood and a strategic infusion of funding could save/leverage hundreds of
thousands in home values. The specific reasons the Westland neighborhood (Prairie township) was selected are: (1) the
Westland tracts under consideration received scores of 8 under HUD's foreclosure and abandonment risk index; (2) In a review of
the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Westland ranked 9th in terms of the
greatest percentage of home foreclosures; (3) In a review of the 30 County villages, townships and cities (with a minimum of
1,000 residential properties) Westland ranked 13th in terms of the highest percentage of homes financed by a subprime related
loan; (4) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Westland
ranked 22nd in terms of the County identifying the area likely facing the most significant increase in the rate of home
foreclosures; (5) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties)
Westland ranked 10th in terms of Sheriff's sold properties. Appreciation of housing values - during the period of January 2006
through March 2008, the median single-family sales price was $103,000, representing an increase of 8% from five years ago
speaking to its still desirability/marketability. In regards to meeting the NSP requirement that the County expend at least 25% of
its allocation to benefit individuals that don't exceed the 50% of area median income threshold: the County will be meeting this
standard by funding a Rebuilding Lives /Continuum of care project because 1) the opportunity to assist the County's most
neediest citizens &ndash; its homeless community; 2) cost effectiveness &ndash; by stabilizing the lives of these individuals
through sheltering them it mitigates the demands they would otherwise placed on County social systems (i.e. health care, police
etc.) Demands that according to HUD equate to an outlay of $40,000 per individual, per year and 3) assist the current Continuum
of Care process by allowing it to incorporate and fund new initiatives (currently almost 95% of all Continuum of Care applications
are comprised of renewals.)  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low Income Targeting :  As
stated above in activity (NSP &ndash; 4a), $1,375,000 to Habitat for Humanity for acquisition, disposition, direct homeownership
assistance, eligible rehabilitation, reconstruction, and preservation activities and housing counseling o house individuals/families
with incomes at or below 50% of the area median income.  Acquisition and Relocation :  Public Comment :  Bids came in at a low
enough price that Habitat for Humanity was able to add an additional (a tenth) unit to the plan - 368 Robinwood.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,734,948.10

$5,853,880.00

$5,439,664.00

$5,439,664.00

$5,439,664.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,439,664.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Match Contribution: $0.00

Overall Progress Narrative:

 The NSP program has ended and program income projects should start in the next quarter.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0003

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

NSP -5
Administration
NSP - 3 Clearance
and Demolition
10 - NSP 6 Habitat
3208 Valleywood Acq
11 - NSP 6-A Habitat
526 Pierce Acq
12 - NSP 6-a Habitat
824 Rosemore Acq
13 - NSP 6a Habitat
368 Robinwood Acq
14 - NSP 6a Habitat
6517 Roselawn Acq
15 - NSP 6a Habitat
673 Ross Road Acq
16 - NSP 6a Habitat
676 Erickson Ave.
Acq
17 - NSP-6 Habitat
4093 Elbern Acq
8 - NSP 6 Habitat
1939 Willow Run Acq
9 - NSP-6 Habitat
3180 Valleywood Acq
NSP 6 Habitat 1939
Willow Run Rehab
NSP 6 Habitat 3180
Valleywood rehab
NSP 6 Habitat 3208
Valleywood rehab
NSP 6 Habitat 4093
Elbern rehab
NSP 6 Habitat 526
Pierce Road New Con

NSP 6 Habitat 6517
Roselawn Rehab
NSP 6 Habitat 673
Ross Rd. Rehab
NSP 6 Habitat 676
Erickson Rehab

NSP
Administration
NSP Demolition

0

0

0

0

acquisition

acquisition

acquisition

NSP 6 Habitat
4093 Elbern
0

NSP-6 Habitat
Valleywood
0

0

0

0

Habitat 526
Pierce Road New
Con
0

0

0

$5,439,664.00 $5,439,664.00 $0.00

$131,793.00 $131,793.00 $0.00

$93,617.00 $93,617.00 $0.00

$35,073.45 $35,073.45 $0.00

$24,466.41 $24,466.41 $0.00

$54,504.01 $54,504.01 $0.00

$62,649.83 $62,649.83 $0.00

$45,369.77 $45,369.77 $0.00

$60,947.29 $60,947.29 $0.00

$16,790.79 $16,790.79 $0.00

$33,892.35 $33,892.35 $0.00

$74,123.49 $74,123.49 $0.00

$59,423.97 $59,423.97 $0.00

$61,476.51 $61,476.51 $0.00

$76,176.03 $76,176.03 $0.00

$100,526.55 $100,526.55 $0.00

$101,707.65 $101,707.65 $0.00

$111,133.59 $111,133.59 $0.00

$90,230.23 $90,230.23 $0.00

$74,652.71 $74,652.71 $0.00

$137,809.21 $137,809.21 $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0003

Budget Program Funds Drawn Program Income Drawn

Habitat for Humanity

Habitat for Humanity

Habitat for Humanity

Purchase Rehab CHP
Northland
Purchase Rehab CHP
Northland
Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland
Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland
Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland
Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

NSP 6 Habitat 824
Rosemore Rehab
NSP 6a Habitat 368
Robinwood Rehab
NSP-6

18 - NSP 1-A CHP
1726 Sale Rd. Acq
19 - NSP 1-A CHP
1728 Case Rd. Aqc.
20 - NSP 1-A CHP
1774 Audrey Rd.
Acqusition
21 - NSP 1-A CHP
1805 Audrey Ave.
Acq.
22 - NSP 1-A CHP
1931 Ward East Acq
23 - NSP 1-A CHP
1937 Ward Rd. West
Acq.
24 - NSP 1-A CHP
2995 Woodland Ave.
Acq
25 - NSP 1-A CHP
3727 Walford Rd.
South Acq
26 - NSP 1-A CHP
3721 Walford Street
North Acq
NSP 1-A CHP 1726
Sale Rd. New Constr
NSP 1-A CHP 1728
Case Rd. New
Construct
NSP 1-A CHP 1774
Audrey Rehab
NSP 1-A CHP 1805
Audrey New
Construction
NSP 1-A CHP 1929
Ward Rd. East New
Construction
NSP 1-A CHP 1929
Ward Rd. West New
Constr

0

0

Habitat for
Humanity
CHP 1726 Sale
Rd. Acq
CHP 1728 Case
Rd. Acq.
CHP 1774
Audrey Acq

CHP - Northland
Acq/Rehab/Res

CHP 1931 Ward
east Acq
CHP 1937 Ward
rd. West Acq.

CHP 2995
Woodland Ave.
Acq.
CHP 3727
Walford Rd.
South Acq,
CHP 3721
Walford Street
North Acq
CHP 1726 Sale
Rd. New Const
CHP 1728 Case
Rd. New
Constuct
CHP 1774
Audrey Rehab
CHP 1805
Audrey New con

CHP 1929 Ward
Rd. East New
Construction
CHP 1929 Ward
Rd. West New
Cons

$81,095.99 $81,095.99 $0.00

$72,950.17 $72,950.17 $0.00

$0.00 $0.00 $0.00

$17,180.00 $17,180.00 $0.00

$32,400.50 $32,400.50 $0.00

$43,498.15 $43,498.15 $0.00

$34,641.00 $34,641.00 $0.00

$19,083.75 $19,083.75 $0.00

$19,083.75 $19,083.75 $0.00

$19,967.00 $19,967.00 $0.00

$9,045.00 $9,045.00 $0.00

$9,046.00 $9,046.00 $0.00

$167,255.01 $167,255.01 $0.00

$244,293.74 $244,293.74 $0.00

$91,823.06 $91,823.06 $0.00

$177,859.76 $177,859.76 $0.00

$173,988.05 $173,988.05 $0.00

$266,300.51 $266,300.51 $0.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0003

Budget Program Funds Drawn Program Income Drawn

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab CHP
Northland

Purchase Rehab HOH
Westland

Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland
Purchase Rehab HOH
Westland

Purchase Rehab
MORPC Westland

Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland

NSP 1-A chp 2995
Woodland Ave . New
Con
NSP 1-A CHP 3727
Walford St North
New Construct

NSP 1-A CHP 3727
Walford Street South
New Cons

1 - 1b HOTH 45
Evergreen Terrace
Rehab
2 - NSP - 1b HOTH
59 Maple Dr. Rehab
3- NSP 1-b HOTH
411 Buena Vista Acq
4- NSP 1-b HOTH 45
Evergreen Terr Acq
5- NSP 1-b HOTH 59
Maple Drive Acq
6- NSP 1-b HOTH 93
Lawrence Ave Acq
7 - NSP 1-b HOTH 57
Evergreen Terr Acq
NSP 1-B HOTH 411
Buena Vista Rehab
NSP 1-b HOTH 93
Lawrence ave. Rehab
NSP 1b HOTH 57
Evergreen Terrace
Rehab
27 - NSP 1-C MORPC
19 Lawrence Ave.
Acq
28 - NSP 1-C MORPC
301 Oxley Ave. Acq
29 - NSP 1-C MORPC
407 Postle Acq
30 - NSP 1-C MORPC
4621 Henley Acq
31 - NSP 1-C MORPC
4918 Annhurst Acq
32 - NSP 1-C MORPC
54 Lennox Acq

CHP 2995
Woodland Ave.
New Con
CHP 3727
Walford Street
North New
Construct
CHP 3727
Walford Street
South New
Construct
rehab

Rehab

HOTH ac/reh/res

Homes on the
Hills ac/reh/res
Homes on the
Hill ac/reh/res
HOTH ac/reh/res

HOTH ac/reh/res

Rehab

rehab

rehab

0

0

0

0

0

0

$179,161.14 $179,161.14 $0.00

$185,419.42 $185,419.42 $0.00

$169,208.16 $169,208.16 $0.00

$162,766.00 $162,766.00 $0.00

$207,031.00 $207,031.00 $0.00

$46,900.00 $46,900.00 $0.00

$49,900.00 $49,900.00 $0.00

$47,131.00 $47,131.00 $0.00

$46,900.00 $46,900.00 $0.00

$53,000.00 $53,000.00 $0.00

$132,776.00 $132,776.00 $0.00

$152,250.00 $152,250.00 $0.00

$121,346.00 $121,346.00 $0.00

$62,706.00 $62,706.00 $0.00

$49,435.00 $49,435.00 $0.00

$40,860.00 $40,860.00 $0.00

$63,403.00 $63,403.00 $0.00

$75,382.00 $75,382.00 $0.00

$42,875.00 $42,875.00 $0.00
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Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0003

Budget Program Funds Drawn Program Income Drawn

Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland

Purchase Rehab
MORPC Westland
Purchase Rehab
MORPC Westland
Redevelopment - 25%
setaside - Edgehill
Redevelopment-25%
setaside Maryhaven

NSP - 1C

NSP 1-C MORPC 54
Lennox Ave. Rehab.
NSP-1 C MORPC 301
Oxley Rd. Rehab.
NSP-1 C MORPC 407
Postle Blvd. Rehab.
NSP-1 C MORPC
4621 Henley Ave.
Rehab.
NSP-1C MORPC 19
Lawrence Ave. Rehab
NSP1-C MORPC 4918
Annhurst Rd. Rehab.
NSP 4-B

NSP 4-A

MORPC
acq/rehab/resale
0

0

0

0

0

0

Edgehill Place

Maryhaven
Project

$0.00 $0.00 $0.00

$123,625.00 $123,625.00 $0.00

$100,234.18 $100,234.18 $0.00

$125,140.00 $125,140.00 $0.00

$77,097.00 $77,097.00 $0.00

$172,294.00 $172,294.00 $0.00

$26,948.82 $26,948.82 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Grantee Activity Number:                        1 - 1b HOTH 45 Evergreen Terrace Rehab
Activity Title:                                             rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$162,766.00

$162,766.00

$162,766.00

$162,766.00
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Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        1 - 1b HOTH 45 Evergreen Terrace Rehab
Activity Title:                                             rehab

Program Funds Drawdown:

Program Income Drawdown:

$162,766.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $162,767.17

Homes on the Hill $162,767.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This house is completed and sold.  Program Income for this home will be $54,214 and used for like activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        10 - NSP 6 Habitat 3208 Valleywood Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity
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Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        10 - NSP 6 Habitat 3208 Valleywood Acq
Activity Title:
Projected Start Date: Projected End Date:

07/30/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,073.45

$35,073.45

$35,073.45

$35,073.45

$35,073.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,073.45

Habitat for Humanity2 $35,073.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Grove City, Ohio.

Location Description:

 This activity's expenditures were completed in a previous quarter.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        10 - NSP 6 Habitat 3208 Valleywood Acq
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        11 - NSP 6-A Habitat 526 Pierce Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

05/24/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,366.41

$24,466.41

$24,466.41

$24,466.41

$24,466.41

$0.00

Program Income Received: $0.00

Total Funds Expended: $24,466.41

Habitat for Humanity2 $24,466.41

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        11 - NSP 6-A Habitat 526 Pierce Acq
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

526 Pierce, Whitehall, Ohio

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        12 - NSP 6-a Habitat 824 Rosemore Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

05/24/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        12 - NSP 6-a Habitat 824 Rosemore Acq
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,504.01

$54,504.01

$54,504.01

$54,504.01

$54,504.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $54,504.01

Habitat for Humanity2 $54,504.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

824 Rosemore, Whitehall, Ohio 43213

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        13 - NSP 6a Habitat 368 Robinwood Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

12/09/2010 04/29/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,649.83

$62,649.83

$62,649.83

$62,649.83

$62,649.83

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,649.83

Habitat for Humanity2 $62,649.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        13 - NSP 6a Habitat 368 Robinwood Acq
Activity Title:

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        14 - NSP 6a Habitat 6517 Roselawn Acq
Activity Title:                                             acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

06/07/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$88,515.77

$45,369.77

$45,369.77
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        14 - NSP 6a Habitat 6517 Roselawn Acq
Activity Title:                                             acquisition

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,369.77

$45,369.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,369.77

Habitat for Humanity2 $45,369.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This activity's expenditures were completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        15 - NSP 6a Habitat 673 Ross Road Acq
Activity Title:                                             acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        15 - NSP 6a Habitat 673 Ross Road Acq
Activity Title:                                             acquisition
NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

06/07/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,947.29

$60,947.29

$60,947.29

$60,947.29

$60,947.29

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,947.29

Habitat for Humanity2 $60,947.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        15 - NSP 6a Habitat 673 Ross Road Acq
Activity Title:                                             acquisition

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        16 - NSP 6a Habitat 676 Erickson Ave. Acq
Activity Title:                                             acquisition

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

06/07/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,028.89

$16,790.79

$16,790.79

$16,790.79

$16,790.79

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        16 - NSP 6a Habitat 676 Erickson Ave. Acq
Activity Title:                                             acquisition

Total Funds Expended: $16,790.79

Habitat for Humanity2 $16,790.79

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        17 - NSP-6 Habitat 4093 Elbern Acq
Activity Title:                                             NSP 6 Habitat 4093 Elbern

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/12/2010 08/31/2010
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        17 - NSP-6 Habitat 4093 Elbern Acq
Activity Title:                                             NSP 6 Habitat 4093 Elbern
National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$68,892.35

$33,892.35

$33,892.35

$33,892.35

$33,892.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $33,892.35

Habitat for Humanity2 $33,892.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall

Location Description:

 This unit has been completed and closing with the partner family has taken place.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        17 - NSP-6 Habitat 4093 Elbern Acq
Activity Title:                                             NSP 6 Habitat 4093 Elbern

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        18 - NSP 1-A CHP 1726 Sale Rd. Acq
Activity Title:                                             CHP 1726 Sale Rd. Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$17,180.00

$17,180.00

$17,180.00

$17,180.00

$17,180.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $17,180.00

Columbus Housing Partnership2 $17,180.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        18 - NSP 1-A CHP 1726 Sale Rd. Acq
Activity Title:                                             CHP 1726 Sale Rd. Acq

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This acquisition has been completed completed and reconstruction is underway.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        19 - NSP 1-A CHP 1728 Case Rd. Aqc.
Activity Title:                                             CHP 1728 Case Rd. Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        19 - NSP 1-A CHP 1728 Case Rd. Aqc.
Activity Title:                                             CHP 1728 Case Rd. Acq.
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$32,400.50

$32,400.50

$32,400.50

$32,400.50

$32,400.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $32,400.50

Columbus Housing Partnership2 $32,400.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home sold in 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        2 - NSP - 1b HOTH 59 Maple Dr. Rehab
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$207,031.00

$207,031.00

$207,031.00

$207,031.00

$207,031.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $207,031.00

Homes on the Hill $207,031.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        2 - NSP - 1b HOTH 59 Maple Dr. Rehab
Activity Title:                                             Rehab

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This home is completed and sold.  Program Income will be 95,491 for like activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        20 - NSP 1-A CHP 1774 Audrey Rd. Acqusition
Activity Title:                                             CHP 1774 Audrey Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$43,498.15

$43,498.15

$43,498.15



14637

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        20 - NSP 1-A CHP 1774 Audrey Rd. Acqusition
Activity Title:                                             CHP 1774 Audrey Acq
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$43,498.15

$43,498.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $43,498.15

Columbus Housing Partnership2 $43,498.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland Neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        21 - NSP 1-A CHP 1805 Audrey Ave. Acq.
Activity Title:                                             CHP - Northland Acq/Rehab/Res

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        21 - NSP 1-A CHP 1805 Audrey Ave. Acq.
Activity Title:                                             CHP - Northland Acq/Rehab/Res
Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,641.00

$34,641.00

$34,641.00

$34,641.00

$34,641.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,641.00

Columbus Housing Partnership2 $34,641.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland Neighborhood in Franklin County, Ohio

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        21 - NSP 1-A CHP 1805 Audrey Ave. Acq.
Activity Title:                                             CHP - Northland Acq/Rehab/Res

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        22 - NSP 1-A CHP 1931 Ward East Acq
Activity Title:                                             CHP 1931 Ward east Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,083.75

$19,083.75

$19,083.75

$19,083.75

$19,083.75

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        22 - NSP 1-A CHP 1931 Ward East Acq
Activity Title:                                             CHP 1931 Ward east Acq

Total Funds Expended: $19,083.75

Columbus Housing Partnership2 $19,083.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a reconstruction activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use reconstruction activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        23 - NSP 1-A CHP 1937 Ward Rd. West  Acq.
Activity Title:                                             CHP 1937 Ward rd. West Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010



14641

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        23 - NSP 1-A CHP 1937 Ward Rd. West  Acq.
Activity Title:                                             CHP 1937 Ward rd. West Acq.
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,083.75

$19,083.75

$19,083.75

$19,083.75

$19,083.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,083.75

Columbus Housing Partnership2 $19,083.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a reconstruction activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use reconstruction activity.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        23 - NSP 1-A CHP 1937 Ward Rd. West  Acq.
Activity Title:                                             CHP 1937 Ward rd. West Acq.

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        24 - NSP 1-A CHP 2995 Woodland Ave. Acq
Activity Title:                                             CHP 2995 Woodland Ave. Acq.

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,967.00

$19,967.00

$19,967.00

$19,967.00

$19,967.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,967.00

Columbus Housing Partnership2 $19,967.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        24 - NSP 1-A CHP 2995 Woodland Ave. Acq
Activity Title:                                             CHP 2995 Woodland Ave. Acq.

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a reconstruction activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use reconstruction activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        25 - NSP 1-A CHP 3727 Walford Rd. South Acq
Activity Title:                                             CHP 3727 Walford Rd. South Acq,

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        25 - NSP 1-A CHP 3727 Walford Rd. South Acq
Activity Title:                                             CHP 3727 Walford Rd. South Acq,

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,045.00

$9,045.00

$9,045.00

$9,045.00

$9,045.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,045.00

Columbus Housing Partnership2 $9,045.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        26 - NSP 1-A CHP 3721 Walford Street North Acq
Activity Title:                                             CHP 3721 Walford Street North Acq

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,046.00

$9,046.00

$9,046.00

$9,046.00

$9,046.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,046.00

Columbus Housing Partnership2 $9,046.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        26 - NSP 1-A CHP 3721 Walford Street North Acq
Activity Title:                                             CHP 3721 Walford Street North Acq

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        27 - NSP 1-C MORPC 19 Lawrence Ave. Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

08/05/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$62,706.00

$62,706.00

$62,706.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        27 - NSP 1-C MORPC 19 Lawrence Ave. Acq
Activity Title:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$62,706.00

$62,706.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $62,706.00

Mid-Ohio Regional Planning Commission2 $62,706.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        28 - NSP 1-C MORPC 301 Oxley Ave. Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        28 - NSP 1-C MORPC 301 Oxley Ave. Acq
Activity Title:
Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

08/12/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,435.00

$49,435.00

$49,435.00

$49,435.00

$49,435.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,435.00

Mid-Ohio Regional Planning Commission2 $49,435.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        28 - NSP 1-C MORPC 301 Oxley Ave. Acq
Activity Title:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        29 - NSP 1-C MORPC 407 Postle Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

08/12/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,860.00

$40,860.00

$40,860.00

$40,860.00

$40,860.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        29 - NSP 1-C MORPC 407 Postle Acq
Activity Title:

Total Funds Expended: $40,860.00

Mid-Ohio Regional Planning Commission2 $40,860.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 These funds were expended during a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3- NSP 1-b HOTH 411 Buena Vista Acq
Activity Title:                                             HOTH ac/reh/res

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        3- NSP 1-b HOTH 411 Buena Vista Acq
Activity Title:                                             HOTH ac/reh/res
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,900.00

$46,900.00

$46,900.00

$46,900.00

$46,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $46,900.00

Homes on the Hill $46,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland Neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        3- NSP 1-b HOTH 411 Buena Vista Acq
Activity Title:                                             HOTH ac/reh/res

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        30 - NSP 1-C MORPC 4621 Henley Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

08/12/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,403.00

$63,403.00

$63,403.00

$63,403.00

$63,403.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,403.00

Mid-Ohio Regional Planning Commission2 $63,403.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        30 - NSP 1-C MORPC 4621 Henley Acq
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 These expenditures were completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        31 - NSP 1-C MORPC 4918 Annhurst Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

08/12/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout



14654

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        31 - NSP 1-C MORPC 4918 Annhurst Acq
Activity Title:
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,382.00

$75,382.00

$75,382.00

$75,382.00

$75,382.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,382.00

Mid-Ohio Regional Planning Commission2 $75,382.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 These expenditures were completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        32 - NSP 1-C MORPC 54 Lennox Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

08/12/2010 09/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$42,875.00

$42,875.00

$42,875.00

$42,875.00

$42,875.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $42,875.00

Mid-Ohio Regional Planning Commission2 $42,875.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        32 - NSP 1-C MORPC 54 Lennox Acq
Activity Title:

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 These expenditures were completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4- NSP 1-b HOTH 45 Evergreen Terr Acq
Activity Title:                                             Homes on the Hills ac/reh/res

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hills, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$49,900.00

$49,900.00

$49,900.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        4- NSP 1-b HOTH 45 Evergreen Terr Acq
Activity Title:                                             Homes on the Hills ac/reh/res
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$49,900.00

$49,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $49,900.00

Homes on the Hills, Inc. $49,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland Neighborhood, Franklin County, Ohio

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        5- NSP 1-b HOTH 59 Maple Drive Acq
Activity Title:                                             Homes on the Hill ac/reh/res

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        5- NSP 1-b HOTH 59 Maple Drive Acq
Activity Title:                                             Homes on the Hill ac/reh/res
Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$47,131.00

$47,131.00

$47,131.00

$47,131.00

$47,131.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $47,131.00

Homes on the Hill $47,131.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland Neighborhood.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        5- NSP 1-b HOTH 59 Maple Drive Acq
Activity Title:                                             Homes on the Hill ac/reh/res

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6- NSP 1-b HOTH 93 Lawrence Ave Acq
Activity Title:                                             HOTH ac/reh/res

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$46,900.00

$46,900.00

$46,900.00

$46,900.00

$46,900.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        6- NSP 1-b HOTH 93 Lawrence Ave Acq
Activity Title:                                             HOTH ac/reh/res

Total Funds Expended: $46,900.00

Homes on the Hill $46,900.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7 - NSP 1-b HOTH 57 Evergreen Terr Acq
Activity Title:                                             HOTH ac/reh/res

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        7 - NSP 1-b HOTH 57 Evergreen Terr Acq
Activity Title:                                             HOTH ac/reh/res
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$53,000.00

$53,000.00

$53,000.00

$53,000.00

$53,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $53,000.00

Homes on the Hill $53,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This home rehab is completed and currently in contract for the homeowner closing.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        7 - NSP 1-b HOTH 57 Evergreen Terr Acq
Activity Title:                                             HOTH ac/reh/res

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8 - NSP 6 Habitat 1939 Willow Run Acq
Activity Title:

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/30/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,123.49

$74,123.49

$74,123.49

$74,123.49

$74,123.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,123.49

Habitat for Humanity2 $74,123.49

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        8 - NSP 6 Habitat 1939 Willow Run Acq
Activity Title:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Grove City, Ohio.

Location Description:

 Corrected to remove reporting on an acquisition activity tied to a rehab activity per May 1 email from HUD. This activity's performance
measures are reported in its end-use rehab activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        9 - NSP-6 Habitat 3180 Valleywood Acq
Activity Title:                                             NSP-6 Habitat Valleywood

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/12/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        9 - NSP-6 Habitat 3180 Valleywood Acq
Activity Title:                                             NSP-6 Habitat Valleywood

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$119,423.97

$59,423.97

$59,423.97

$59,423.97

$59,423.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,423.97

Habitat for Humanity2 $59,423.97

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This activity's expenditures were completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP - 1C
Activity Title:                                             MORPC acq/rehab/resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Mid-Ohio Regional Planning Commission1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP - 1C
Activity Title:                                             MORPC acq/rehab/resale

 1) 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 c) 2301(c)(3)(b)CDBG: (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland Neighborhood, Franklin County, Ohio

Location Description:

 The expenditures have occured in this project owing to the fact that HUD has changed its definition of MORPC from a subrecipient to an actual
governmental body which required an amendment of their contract (the primary feature being that they can now only get developer fees and
not administrative ones.) 19 Lawrence Avenue is being acquired for rehabilitation and resale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 3 Clearance and Demolition
Activity Title:                                             NSP Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP P-3 Demolition

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Franklin County, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$93,617.00

$93,617.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP - 3 Clearance and Demolition
Activity Title:                                             NSP Demolition
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,617.00

$93,617.00

$93,617.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $93,617.00

Franklin County, Ohio $93,617.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 3) 24 CFR 570.201 Demolition (NSP-3) 2301(c)(3)(d) CDBG: (d) Clearance, for blighted structures only. County will use funding to demolish
and clear critical properties in target areas.

Activity Description

Franklin County, Ohio

Location Description:

 These funds were expended in 2010 and 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP -5 Administration
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP -5 Administration
Activity Title:                                             NSP Administration
NSP P-5 Administration

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Franklin County, Ohio

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$131,793.00

$131,793.00

$131,793.00

$131,793.00

$131,793.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $131,793.00

Franklin County, Ohio $131,793.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 5) CDBG: 24 CFR 570.205 and 206. Administration of the program (NSP-5) 2301(c)(3) - will not exceed 10% of the NSP grant and 10% of
program income.

Activity Description

Franklin County, Ohio

Location Description:

 These funds were expended during previous quarters.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP -5 Administration
Activity Title:                                             NSP Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A CHP 1726 Sale Rd. New Constr
Activity Title:                                             CHP 1726 Sale Rd. New Const

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$167,255.01

$167,255.01

$167,255.01

$167,255.01

$167,255.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $167,255.01

Columbus Housing Partnership2 $167,255.01

Match Contributed: $0.00



14670

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1726 Sale Rd. New Constr
Activity Title:                                             CHP 1726 Sale Rd. New Const

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 Expenditures entered equal expenditures for all of 2011 to date.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A CHP 1728 Case Rd. New Construct
Activity Title:                                             CHP 1728 Case Rd. New Constuct

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1728 Case Rd. New Construct
Activity Title:                                             CHP 1728 Case Rd. New Constuct
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$244,293.74

$244,293.74

$244,293.74

$244,293.74

$244,293.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $244,293.74

Columbus Housing Partnership2 $244,293.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home sold in 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1774 Audrey Rehab
Activity Title:                                             CHP 1774 Audrey Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,823.06

$91,823.06

$91,823.06

$91,823.06

$91,823.06

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,823.06

Columbus Housing Partnership2 $91,823.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1774 Audrey Rehab
Activity Title:                                             CHP 1774 Audrey Rehab

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This property was sold in March 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A CHP 1805 Audrey New Construction
Activity Title:                                             CHP 1805 Audrey New con

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$177,859.76

$177,859.76

$177,859.76
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1805 Audrey New Construction
Activity Title:                                             CHP 1805 Audrey New con
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,859.76

$177,859.76

$0.00

Program Income Received: $0.00

Total Funds Expended: $177,859.76

Columbus Housing Partnership2 $177,859.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home sold in December 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A CHP 1929 Ward Rd. East New Construction
Activity Title:                                             CHP 1929 Ward Rd. East New Construction

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1929 Ward Rd. East New Construction
Activity Title:                                             CHP 1929 Ward Rd. East New Construction
NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$173,988.05

$173,988.05

$173,988.05

$173,988.05

$173,988.05

$0.00

Program Income Received: $0.00

Total Funds Expended: $173,988.05

Columbus Housing Partnership2 $173,988.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1929 Ward Rd. East New Construction
Activity Title:                                             CHP 1929 Ward Rd. East New Construction

 This home was sold in March 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A CHP 1929 Ward Rd. West New Constr
Activity Title:                                             CHP 1929 Ward Rd. West New Cons

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$266,300.51

$266,300.51

$266,300.51

$266,300.51

$266,300.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $266,299.91

Columbus Housing Partnership2 $266,299.91
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 1929 Ward Rd. West New Constr
Activity Title:                                             CHP 1929 Ward Rd. West New Cons
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home sold in August 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A chp 2995 Woodland Ave . New Con
Activity Title:                                             CHP 2995 Woodland Ave. New Con

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



14678

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A chp 2995 Woodland Ave . New Con
Activity Title:                                             CHP 2995 Woodland Ave. New Con
Columbus Housing Partnership2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$179,161.14

$179,161.14

$179,161.14

$179,161.14

$179,161.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $179,161.14

Columbus Housing Partnership2 $179,161.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home is still on the market in the Northland target area. Expenditure level includes minor correction for previous QPR.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 3727 Walford St North New Construct
Activity Title:                                             CHP 3727 Walford Street North New Construct

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,419.42

$185,419.42

$185,419.42

$185,419.42

$185,419.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $185,419.42

Columbus Housing Partnership2 $185,419.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 3727 Walford St North New Construct
Activity Title:                                             CHP 3727 Walford Street North New Construct

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home is still on the market in the Northland target area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-A CHP 3727 Walford Street South New Cons
Activity Title:                                             CHP 3727 Walford Street South New Construct

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Columbus Housing Partnership2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$169,208.16

$169,208.16

$169,208.16
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-A CHP 3727 Walford Street South New Cons
Activity Title:                                             CHP 3727 Walford Street South New Construct
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$169,208.16

$169,208.16

$0.00

Program Income Received: $0.00

Total Funds Expended: $169,208.16

Columbus Housing Partnership2 $169,208.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Northland neighborhood.

Location Description:

 This home is still on the market in the Northland target area.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-B HOTH 411 Buena Vista Rehab
Activity Title:                                             Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-B HOTH 411 Buena Vista Rehab
Activity Title:                                             Rehab
NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,776.00

$132,776.00

$132,776.00

$132,776.00

$132,776.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $132,776.00

Homes on the Hill $132,776.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-B HOTH 411 Buena Vista Rehab
Activity Title:                                             Rehab

 This house is completed and sold.  Program Income will be $54,214 for like activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-b HOTH 93 Lawrence ave. Rehab
Activity Title:                                             rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$152,250.00

$152,250.00

$152,250.00

$152,250.00

$152,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $152,250.00

Homes on the Hill $152,250.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-b HOTH 93 Lawrence ave. Rehab
Activity Title:                                             rehab
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 Home is completed and sold.  Program Income is $82,104 for like activity

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 1-C MORPC 54 Lennox Ave. Rehab.
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1-C MORPC 54 Lennox Ave. Rehab.
Activity Title:
Mid-Ohio Regional Planning Commission2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$123,625.00

$123,625.00

$123,625.00

$123,625.00

$123,625.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $123,624.43

Mid-Ohio Regional Planning Commission2 $123,624.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 House rehabilitation has been completed and closing will take place in November 2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1b HOTH 57 Evergreen Terrace Rehab
Activity Title:                                             rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP  P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes on the Hill

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,346.00

$121,346.00

$121,346.00

$121,346.00

$121,346.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $121,346.00

Homes on the Hill $121,346.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 1b HOTH 57 Evergreen Terrace Rehab
Activity Title:                                             rehab

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This rehab unit is completed and is currently in contract for closing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 4-A
Activity Title:                                             Maryhaven Project

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

NSP-P-4-A Redevelopment-25% setaside Maryhaven

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Community Housing Network

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$0.00

$0.00

$0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 4-A
Activity Title:                                             Maryhaven Project
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Community Housing Network $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

4) CDBG: 24 CFR 570.201. Acquisition/rehabilitation and rental (NSP-4 a) 2301(c)(3)(b)- meeting the requirement that at least 25% of the
County¿s allocation be used to serve residents earning at or below 50% of  the area median income
(a), acquisition, and 570.202, rehabilitation

Activity Description

3700 Sullivant Road, Columbus, Ohio

Location Description:

 Project was cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 4-B
Activity Title:                                             Edgehill Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 4-B
Activity Title:                                             Edgehill Place
NSP P-4-b Redevelopment - 25% setaside - Edgehill

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

National Church Residences

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

National Church Residences $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

4) CDBG: 24 CFR 570.201(a), acquisition, and 570.202, rehabilitation.
Acquisition/rehabilitation and rental (NSP-4 b) 2301(c)(3)(b)- meeting the requirement that at least 25% of the County¿s allocation be used to
serve residents earning at or below 50% of  the area median income

Activity Description

1280-1290 Norton Avenue, Grandview Heights, Franklin County, Ohio

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 4-B
Activity Title:                                             Edgehill Place

 Project was cancelled when the project failed to recieve State tax credits.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 1939 Willow Run Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/30/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,476.51

$61,476.51

$61,476.51

$61,476.51

$61,476.51

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,476.51

Habitat for Humanity2 $61,476.51
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 1939 Willow Run Rehab
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Grove City, Ohio.

Location Description:

 This home was sold in October 2011. A lump sum invoice is expected in early 2012.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 3180 Valleywood rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 3180 Valleywood rehab
Activity Title:
Habitat for Humanity2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,176.03

$76,176.03

$76,176.03

$76,176.03

$76,176.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $76,176.03

Habitat for Humanity2 $76,176.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Columbus.

Location Description:

 This home is completed and sold to an elgibile homebuyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 3208 Valleywood rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/30/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,526.55

$100,526.55

$100,526.55

$100,526.55

$100,526.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,526.55

Habitat for Humanity2 $100,526.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 3208 Valleywood rehab
Activity Title:

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Griove City, Ohio.

Location Description:

 The home is completed and sold to an englible homebuyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 4093 Elbern rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$101,707.65

$101,707.65

$101,707.65
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 4093 Elbern rehab
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$101,707.65

$101,707.65

$0.00

Program Income Received: $0.00

Total Funds Expended: $101,707.65

Habitat for Humanity2 $101,707.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:

 The home is completed and sold to an eligible homebuyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 526 Pierce Road New Con
Activity Title:                                             Habitat 526 Pierce Road New Con

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 526 Pierce Road New Con
Activity Title:                                             Habitat 526 Pierce Road New Con
NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$111,133.59

$111,133.59

$111,133.59

$111,133.59

$111,133.59

$0.00

Program Income Received: $0.00

Total Funds Expended: $111,133.59

Habitat for Humanity2 $111,133.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 526 Pierce Road New Con
Activity Title:                                             Habitat 526 Pierce Road New Con

 The home is completed and sold to an elgible homeowner

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 6517 Roselawn Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,230.23

$90,230.23

$90,230.23

$90,230.23

$90,230.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $90,230.23

Habitat for Humanity2 $90,230.23
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 6517 Roselawn Rehab
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Reynoldsburg.

Location Description:

 This foreclosed property was purchased and rehabbed.  It closed in November and is part of the 25% set aside requirement for Franklin
County.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 673 Ross Rd. Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 673 Ross Rd. Rehab
Activity Title:
Habitat for Humanity2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,652.71

$74,652.71

$74,652.71

$74,652.71

$74,652.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $74,652.71

Habitat for Humanity2 $74,652.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:

 This property was completed in April 2011 with homeowner closing in May 2011. No program income was generated from this activity as there
were no net proceeds from the sale. Habitat for Humanity contributed its own funds to the project in excess of the sales price of $130,000.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 676 Erickson Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,809.21

$137,809.21

$137,809.21

$137,809.21

$137,809.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $137,809.21

Habitat for Humanity2 $137,809.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 676 Erickson Rehab
Activity Title:

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:

 The home is completed and sold to an eligible homebuyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6 Habitat 824 Rosemore Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$81,095.99

$81,095.99

$81,095.99
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6 Habitat 824 Rosemore Rehab
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,095.99

$81,095.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $81,095.99

Habitat for Humanity2 $81,095.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:

 This home was completed in June 2011 and sold to a family of 8 under 30% AMI.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 6a Habitat 368 Robinwood Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6a Habitat 368 Robinwood Rehab
Activity Title:
NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

12/09/2010 04/29/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,950.17

$72,950.17

$72,950.17

$72,950.17

$72,950.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,950.17

Habitat for Humanity2 $72,950.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

City of Whitehall.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP 6a Habitat 368 Robinwood Rehab
Activity Title:

 This home was sold in September 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-1 C MORPC 301 Oxley Rd. Rehab.
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,234.18

$100,234.18

$100,234.18

$100,234.18

$100,234.18

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,234.18

Mid-Ohio Regional Planning Commission2 $100,234.18
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-1 C MORPC 301 Oxley Rd. Rehab.
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 This rehab unit has been completed and closing has taken place.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-1 C MORPC 407 Postle Blvd. Rehab.
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-1 C MORPC 407 Postle Blvd. Rehab.
Activity Title:
Mid-Ohio Regional Planning Commission2 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,140.00

$125,140.00

$125,140.00

$125,140.00

$125,140.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $125,140.00

Mid-Ohio Regional Planning Commission2 $125,140.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 The rehab unit is completed and currently on the market for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-1 C MORPC 4621 Henley Ave. Rehab.
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,097.00

$77,097.00

$77,097.00

$77,097.00

$77,097.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $77,097.00

Mid-Ohio Regional Planning Commission2 $77,097.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-1 C MORPC 4621 Henley Ave. Rehab.
Activity Title:

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 The rehab unit is completed and closing is scheduled for December 2012

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-1C MORPC 19 Lawrence Ave. Rehab
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$172,294.00

$172,294.00

$172,294.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-1C MORPC 19 Lawrence Ave. Rehab
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$172,294.00

$172,294.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $172,294.00

Mid-Ohio Regional Planning Commission2 $172,294.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Westland neighboroohd.

Activity Description

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Location Description:

 The rehab unit is complete and currently on the market for sale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-6
Activity Title:                                             Habitat for Humanity

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-6
Activity Title:                                             Habitat for Humanity
NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

09/01/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Habitat for Humanity1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Ontario
Habitat for Humanity1
Dakota County CDA

$60,000.00
$0.00

$290,846.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 c) 2301(c)(3)(b)CDBG: (a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP-6
Activity Title:                                             Habitat for Humanity

 Properties are being acquired for rehabilitation and resale.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP1-C MORPC 4918 Annhurst Rd. Rehab.
Activity Title:

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mid-Ohio Regional Planning Commission2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,948.82

$26,948.82

$26,948.82

$26,948.82

$26,948.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $26,948.82

Mid-Ohio Regional Planning Commission2 $26,948.82
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0003
Grantee :                       Franklin County, OH

Award Date: Grant Authorized Amount: $5,439,664.00 Estimated PI/RL Funds: $414,216.00

Grantee Activity Number:                        NSP1-C MORPC 4918 Annhurst Rd. Rehab.
Activity Title:
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i) Relocation (n) Direct
homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR 570.202 Eligible rehabilitation and
preservation activities for homes and other residential properties. Note that rehabilitation may include counseling for those seeking to take part
in the activity.

Activity Description

Westland neighborhood.

Location Description:

 The unit is currently under construction.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Action Plan Narrative :  Areas of Greatest Need :  Hamilton County, Ohio is made up of 48 cities, villages, and townships outside
the central city of Cincinnati. Of these 48 communities, 40 participate in the County's Entitlement CDBG Program. All of this area
has been impacted by the foreclosure crisis, but some areas have been impacted more severely than others. In determining what
data would be helpful to determine the areas of greatest need, staff from the Departments of Community Development, Regional
Planning, and County Commissioners reviewed information from the Clerk of Courts and Auditor's office regarding foreclosure
filings and completed foreclosures, studies completed by Working in Neighborhoods (a non-profit developer and counseling
agency), and data provided by HUD, including USPS vacancy rates, Low/Mod/Middle income data, Estimated Foreclosure
abandonment risk score, HMDA high cost loan rates, and predicted 18 month underlying problem foreclosure rate. This data was
examined at the community level, broken down by census tract and block group. Further information regarding the final areas of
greatest need is described below. To identify communities to be targeted with NSP funds, we began by examining a previously
published report on Hamilton County's foreclosure problem. The statistics in this report indicated that there were natural breaks
in the data when attempting to identify communities most severely impacted. In other words, it seemed readily apparent which
communities were most affected. To further validate this observation we examined the Hamilton County Clerk of Court's records
for foreclosures completed during the period from 1/1/2006 to approximately 10/15/08. Total foreclosures were calculated for
each of our participating communities and were then divided by the total number of housing units in that community. The
resulting "Foreclosures as a Percentage of Housing Units" allowed us to rank communities on this basis. Total foreclosures in
community 2006-2008 = Foreclosures as % of Housing Units Total housing units in community A baseline of >2% was set as the
minimum required in order to receive further consideration for targeting. Communities meeting the >2% minimum were then
compared using foreclosure data provided by HUD. To be further considered for targeting, communities had to meet the
following parameters: - "Estimated foreclosure abandonment risk score" of 8 or above in a minimum of 50% of block groups; -
Community average for "Predicted 18 month underlying problem foreclosure rate" of 6% or more; - Minimum of 50% of block
groups classified as "low moderate middle income eligible". After tabulating these measurements a list of approximately 20
communities remained that were potentially eligible for targeting. At this point a decision was made to eliminate from
consideration any community with less than 1,000 housing units. Although these communities had relatively high foreclosure
rates, the actual number of foreclosures was minimal when compared to larger jurisdictions. A portion of our NSP funding has
been reserved for such areas, i.e., small pockets where foreclosure is a problem, yet not large enough to justify designation as a
targeted area. In the end, a total of 15 jurisdictions within Hamilton County qualified for targeting.  Distribution and and Uses of
Funds :  As described in the section above, the data used to analyze the areas of greatest need in Hamilton County consisted of
the following: (1) numbers and % of completed foreclosures from 2006, 2007, and 2008 through 10/15/08, obtained from the
Clerk of Courts office, (2) data supplied from HUD indicating the percentage of loans in each block group that were classified as a
high cost loan per HMDA , (3) the HUD supplied "Estimated Foreclosure Abandonment Risk Score", (4) the HUD supplied
"Predicted 18 month underlying problem foreclosure rate", (5) the HUD supplied "USPS residential vacancy rate", and (6) the
HUD supplied data indicating the numbers of households, by census tract and block group, below 120% of median income. The
first 3 points of data address the required areas of the statute, where the greatest percentage of home foreclosures, the highest
percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of
home foreclosures, be used in the targeting. In determining the uses of the funds, the Department of Community Development
and the Board of County Commissioners arranged several meetings with the communities identified as targeted, to educate them
about the NSP program and eligible uses, and to receive input regarding the needs of the communities. Using a survey
instrument, information was collected to identify the most common types of projects that would be needed by these
communities, and approximate total funding needs for each activity. In determining distribution of the funds, the number of
foreclosures, using 2006, 2007, and 2008 data through 10/15/08, was ranked by targeted community, and funds were allocated
by means of a funding cap, in that order. A decision was made to allocate the funds to different projects, and then to impose a
cap by community, to access these funds. Communities that will access funds for projects that create program income will then
be able to access more funding in the future by having the program income replenish the funds in their allocation cap. The charts
identified below demonstrate the allocations for different projects and the funding caps by targeted community. NSP Activities
and Costs Activity Average Cost # of homes Cost/home Total Cost Program Income # of homes Valley Homes Redevelopment
25% of NSP funds 13 $153,308 $1,993,000 Acquisition (for demolition) avg. of $25,000 subsidy/house 40 $25,000 $1,000,000
Demolition (residential) avg. of $8500/house 85 $8,500 $722,500 Demolition (commercial) avg. of $16,500/commercial 20
$16,500 $330,000 Acquisition (for rehab) avg. of $40,000 subsidy/house 26 $40,000 $1,040,000 $832,000 20 Rehab or New
Construction avg. of $60,000 subsidy/house 26 $60,000 $1,560,000 $1,248,000 20 Homebuyer Downpayment Assistance avg. of
$5,000/buyer 26 $5,000 $130,000 Homebuyer Soft Second Mortgage avg. of $10,000/buyer 26 $10,000 $260,000 Homebuyer
Counseling avg. of $750/buyer 26 $750 $19,500 Appraisal and Legal Services avg. of $1800/house 66 $1,800 $118,800
Administration 10% of grant $797,050 Total $7,970,850 $2,080,000 Grand total $10,050,850 (with anticipated program income)
Spending Caps by Community Jurisdiction # Foreclosures 2006 - 2008 Funding Cap Appraisal/Legal Services 25% rental Admin
Colerain Township 844 $585,000 Springfield Township 610 $510,000 Forest Park 434 $435,000 Norwood 289 $375,000 North
College Hill 229 $350,000 Cheviot 145 $300,000 Golf Manor 108 $260,000 Mt. Healthy 106 $260,000 St. Bernard 87 $235,000
Cleves 75 $230,000 Lincoln Heights 73 $230,000 Elmwood Place 69 $225,000 Lockland 68 $225,000 Silverton 63 $225,000
Woodlawn 50 $215,000 Balance of County $400,000 Subtotal $5,060,000 $120,000 $1,993,000 $797,000 Total of all funds
$7,970,000 In determining the use of the 25% of funds to go to households at or below 50% of median income, discussions
indicated that the use of these funds would mainly have to be rental, as the income level for these households would not be high
enough to be considered by lenders for homeownership. Discussions among staff led to the belief that using these funds to be
targeted to one community and project would have the most impact. At the same time, there was a proposed redevelopment of
housing in Lincoln Heights (one of the targeted communities, and also one of the lowest income communities in Hamilton
County), that had been awarded Low Income Housing Tax Credits by the state of Ohio. However, this project still had a gap in
development funding of over 2 Million dollars. This project consists of older dilapidated housing, of which approximately 1/3 of
the units are vacant and abandoned, and in need of demolition. Tax liens have been filed against the property, as taxes have
gone unpaid. Although the property is not currently in foreclosure, the foreclosure will be initiated if that is the only requirement
left for eligibility of the NSP funds. Funds set aside for this project will be used for both demolition of the blighted buildings, and
redevelopment of new housing to be occupied by households at or below 50% of median income.  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Hamilton County, Ohio is made up of 48 cities, villages, and townships outside
the central city of Cincinnati. Of these 48 communities, 40 participate in the County's Entitlement CDBG Program. All of this area
has been impacted by the foreclosure crisis, but some areas have been impacted more severely than others. In determining what
data would be helpful to determine the areas of greatest need, staff from the Departments of Community Development, Regional
Planning, and County Commissioners reviewed information from the Clerk of Courts and Auditor's office regarding foreclosure
filings and completed foreclosures, studies completed by Working in Neighborhoods (a non-profit developer and counseling
agency), and data provided by HUD, including USPS vacancy rates, Low/Mod/Middle income data, Estimated Foreclosure
abandonment risk score, HMDA high cost loan rates, and predicted 18 month underlying problem foreclosure rate. This data was
examined at the community level, broken down by census tract and block group. Further information regarding the final areas of
greatest need is described below. To identify communities to be targeted with NSP funds, we began by examining a previously
published report on Hamilton County's foreclosure problem. The statistics in this report indicated that there were natural breaks
in the data when attempting to identify communities most severely impacted. In other words, it seemed readily apparent which
communities were most affected. To further validate this observation we examined the Hamilton County Clerk of Court's records
for foreclosures completed during the period from 1/1/2006 to approximately 10/15/08. Total foreclosures were calculated for
each of our participating communities and were then divided by the total number of housing units in that community. The
resulting "Foreclosures as a Percentage of Housing Units" allowed us to rank communities on this basis. Total foreclosures in
community 2006-2008 = Foreclosures as % of Housing Units Total housing units in community A baseline of >2% was set as the
minimum required in order to receive further consideration for targeting. Communities meeting the >2% minimum were then
compared using foreclosure data provided by HUD. To be further considered for targeting, communities had to meet the
following parameters: - "Estimated foreclosure abandonment risk score" of 8 or above in a minimum of 50% of block groups; -
Community average for "Predicted 18 month underlying problem foreclosure rate" of 6% or more; - Minimum of 50% of block
groups classified as "low moderate middle income eligible". After tabulating these measurements a list of approximately 20
communities remained that were potentially eligible for targeting. At this point a decision was made to eliminate from
consideration any community with less than 1,000 housing units. Although these communities had relatively high foreclosure
rates, the actual number of foreclosures was minimal when compared to larger jurisdictions. A portion of our NSP funding has
been reserved for such areas, i.e., small pockets where foreclosure is a problem, yet not large enough to justify designation as a
targeted area. In the end, a total of 15 jurisdictions within Hamilton County qualified for targeting.  Distribution and and Uses of
Funds :  As described in the section above, the data used to analyze the areas of greatest need in Hamilton County consisted of
the following: (1) numbers and % of completed foreclosures from 2006, 2007, and 2008 through 10/15/08, obtained from the
Clerk of Courts office, (2) data supplied from HUD indicating the percentage of loans in each block group that were classified as a
high cost loan per HMDA , (3) the HUD supplied "Estimated Foreclosure Abandonment Risk Score", (4) the HUD supplied
"Predicted 18 month underlying problem foreclosure rate", (5) the HUD supplied "USPS residential vacancy rate", and (6) the
HUD supplied data indicating the numbers of households, by census tract and block group, below 120% of median income. The
first 3 points of data address the required areas of the statute, where the greatest percentage of home foreclosures, the highest
percentage of homes financed by a subprime mortgage related loan, and identified as likely to face a significant rise in the rate of
home foreclosures, be used in the targeting. In determining the uses of the funds, the Department of Community Development
and the Board of County Commissioners arranged several meetings with the communities identified as targeted, to educate them
about the NSP program and eligible uses, and to receive input regarding the needs of the communities. Using a survey
instrument, information was collected to identify the most common types of projects that would be needed by these
communities, and approximate total funding needs for each activity. In determining distribution of the funds, the number of
foreclosures, using 2006, 2007, and 2008 data through 10/15/08, was ranked by targeted community, and funds were allocated
by means of a funding cap, in that order. A decision was made to allocate the funds to different projects, and then to impose a
cap by community, to access these funds. Communities that will access funds for projects that create program income will then
be able to access more funding in the future by having the program income replenish the funds in their allocation cap. The charts
identified below demonstrate the allocations for different projects and the funding caps by targeted community. NSP Activities
and Costs Activity Average Cost # of homes Cost/home Total Cost Program Income # of homes Valley Homes Redevelopment
25% of NSP funds 13 $153,308 $1,993,000 Acquisition (for demolition) avg. of $25,000 subsidy/house 40 $25,000 $1,000,000
Demolition (residential) avg. of $8500/house 85 $8,500 $722,500 Demolition (commercial) avg. of $16,500/commercial 20
$16,500 $330,000 Acquisition (for rehab) avg. of $40,000 subsidy/house 26 $40,000 $1,040,000 $832,000 20 Rehab or New
Construction avg. of $60,000 subsidy/house 26 $60,000 $1,560,000 $1,248,000 20 Homebuyer Downpayment Assistance avg. of
$5,000/buyer 26 $5,000 $130,000 Homebuyer Soft Second Mortgage avg. of $10,000/buyer 26 $10,000 $260,000 Homebuyer
Counseling avg. of $750/buyer 26 $750 $19,500 Appraisal and Legal Services avg. of $1800/house 66 $1,800 $118,800
Administration 10% of grant $797,050 Total $7,970,850 $2,080,000 Grand total $10,050,850 (with anticipated program income)
Spending Caps by Community Jurisdiction # Foreclosures 2006 - 2008 Funding Cap Appraisal/Legal Services 25% rental Admin
Colerain Township 844 $585,000 Springfield Township 610 $510,000 Forest Park 434 $435,000 Norwood 289 $375,000 North
College Hill 229 $350,000 Cheviot 145 $300,000 Golf Manor 108 $260,000 Mt. Healthy 106 $260,000 St. Bernard 87 $235,000
Cleves 75 $230,000 Lincoln Heights 73 $230,000 Elmwood Place 69 $225,000 Lockland 68 $225,000 Silverton 63 $225,000
Woodlawn 50 $215,000 Balance of County $400,000 Subtotal $5,060,000 $120,000 $1,993,000 $797,000 Total of all funds
$7,970,000 In determining the use of the 25% of funds to go to households at or below 50% of median income, discussions
indicated that the use of these funds would mainly have to be rental, as the income level for these households would not be high
enough to be considered by lenders for homeownership. Discussions among staff led to the belief that using these funds to be
targeted to one community and project would have the most impact. At the same time, there was a proposed redevelopment of
housing in Lincoln Heights (one of the targeted communities, and also one of the lowest income communities in Hamilton
County), that had been awarded Low Income Housing Tax Credits by the state of Ohio. However, this project still had a gap in
development funding of over 2 Million dollars. This project consists of older dilapidated housing, of which approximately 1/3 of
the units are vacant and abandoned, and in need of demolition. Tax liens have been filed against the property, as taxes have
gone unpaid. Although the property is not currently in foreclosure, the foreclosure will be initiated if that is the only requirement
left for eligibility of the NSP funds. Funds set aside for this project will be used for both demolition of the blighted buildings, and
redevelopment of new housing to be occupied by households at or below 50% of median income.  Definitions and Descriptions :
Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,960,464.32

$9,520,490.00

$8,949,348.64

$8,661,408.03

$7,441,437.66

$1,219,970.37

Program Income Received: $1,219,970.37

Total Funds Expended: $8,661,408.03

Match Contribution: $0.00
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Overall Progress Narrative:

 Project number NSP-2, Acquisition for Rehabilitation, is nearing completion. During the quarter, progress continued on the Silverton Rehab
project. Over the next quarter, this single-family property will be completed and sold to ani ncome-eligible household with down payment
assistance. To date, 25 houses have been rehabbed, 25 have been sold, and one is in progress.
 Project number NSP-3, Demolition of Residential and Commercial Properties, is also nearing completion. During the quarter, no new properties
were demolished. To date, 127 properties have been demolished under this activity. Many of the properties being demolished are condemned
structures and pose a danger to public health or safety or they are demolished in concert with a coordinated program of rehab and/or
redevelopment and/or other demolition activities within a target area and qualify in this manner as LMMA. In some situations the following end
uses have been developed:community gardens, expansion of existing public parks, floodplain protection areas or the vacant lots have been
donated to income-eligible adjoining property homeowners.
 There are no updates to mention for project number NSP-4, Acquisition for Redevelopment.
 In the near future, we intend to approach all target communities with NSP1 funds remaining and require a plan to spend remaining funds.
Those that do not will be subject to forfeiture of their funds.
 Activities reported as completed on previous QPRs were not updated as part of this report. The following activities were updated: 6/1.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0004

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

2/1

2/10

2/11

2/12

2/13

2/14

2/15

2/16

2/17

2/18

2/19

2/2

2/3

Acquisition/Reha
b- Elmwood
Place
Acq/Rehab of
residential
properties -
Colerain Twp
Acq/Rehab of
residential
properties in
NCH
Acq/Rehab of
Residential
Properties  -
Cheviot
Acq/ Rehab of
res. property in
Springfield Twp.
Acq/Rehab of
residential
property in
Forest Park
Acq/Rehab of
Residential prop.
in Silverton
Acquisition and
rehab -
Woodlawn
Acquisition and
Rehab - Lincoln
Heights
Set-aside
Acquisition/Reha
b
Acquisition
Rehab in
Silverton 6700
Plainfield
6768 Acre Drive
Acquisition &
Rehab - Colerain
Acquisition and
Rehab of 2396
Chopin

$9,020,816.32 $7,451,207.43 $1,219,970.37

$289,376.27 $156,659.40 $132,716.87

$303,616.90 $210,958.64 $92,658.26

$630,000.00 $431,493.16 $146,590.45

$311,486.88 $208,469.76 $103,017.12

$283,893.39 $250,381.40 $33,511.99

$156,675.98 $138,847.64 $17,828.34

$136,178.75 $87,912.20 $48,266.55

$99,943.87 $52,680.01 $47,263.86

$18,739.74 $18,739.74 $0.00

$181,888.52 $170,842.46 $11,046.06

$82,000.00 $48,314.00 $0.00

$18,569.10 $18,569.10 $0.00

$128,740.07 $128,740.07 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0004

Budget Program Funds Drawn Program Income Drawn

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition for
Rehabilitation

Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment

Acquisition of
Residential properties
for Redevelopment

Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment

2/4

2/5

2/6

2/7

2/8

2/9

4/1

4/10

4/11

4/12

4/13

4/14

4/15

4/16

9824 Capstan
Acq/Rehab -
Colerain
1810 Sundale
Acq/Rehab - N.
C. H.
Project Delivery
Cost for Failed
Acquisitions
1902 Knollridge
Acq/Rehab -
NCH
10293 Storm
Acq/Rehab -
Colerain
3738 St. Martin's
Place Acq/Rehab
- Cheviot
Acquisition on
Grace St. in N.
College Hill
6249 Stella -
Acquisition in
Springfield Twp
Stover Street
Acquisitions -
Golf Manor
Acquisition of
7400 Martin
Street - Mt
Healthy
Acquisition and
Redevelopment
of 977
Thunderbird
Acquisition for
demo - Lincoln
Heights
2151 Kemper
Acquisition -
Forest Park
Acquisition for
Demolition -
Lockland

$77,756.59 $77,756.59 $0.00

$70,791.38 $70,791.38 $0.00

$18,850.00 $18,850.00 $0.00

$57,148.80 $57,148.80 $0.00

$97,364.21 $97,364.21 $0.00

$217,000.00 $58,949.82 $45,442.29

$27,546.74 $27,546.74 $0.00

$34,598.01 $34,598.01 $0.00

$102,231.68 $102,231.68 $0.00

$29,636.55 $29,636.55 $0.00

$19,485.00 $19,485.00 $0.00

$73,276.00 $73,276.00 $0.00

$117,499.18 $117,499.18 $0.00

$61,997.29 $61,997.29 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0004

Budget Program Funds Drawn Program Income Drawn

Acquisition of
Residential properties
for Redevelopment

Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment

Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition of
Residential properties
for Redevelopment
Acquisition/Redevelop
ment of rental- West
Union Square

4/17

4/18

4/19

4/2

4/20

4/21

4/22

4/3

4/4

4/5

4/6

4/7

4/8

4/9

8/1

New
Construction -
Single Family -
St. Bernard
Acquisition for
redevelopment -
Forest Park
Acquisition for
redevelopment -
Lockland
7720 Perry
Street
Acquisition - Mt.
Healthy
Acquisition for
redevelopment -
NCH
Acquisition,
demo, side lot -
NCH
Acq, demo, side
lot - Colerain

6857 Stewart St.
Acquisition -
Silverton
7349 Martin St.
Acquisition - Mt.
Healthy
607 Forrer
Acquisition -
Lockland
7405 Martin St
Acquisition - Mt.
Healthy
Acquisition for
Demolition -
Cleves
7353 Martin
Street Acq - Mt
Healthy
2065 Mistyhill
Acq - Springfield
Twp
West Union
Square- Colerain

$302,207.76 $276,199.29 $26,000.00

$232,491.25 $154,083.13 $78,408.12

$21,161.00 $21,161.00 $0.00

$28,597.58 $28,597.58 $0.00

$4,500.00 $4,500.00 $0.00

$467.69 $0.00 $467.69

$0.00 $0.00 $0.00

$18,011.88 $18,011.88 $0.00

$73,525.88 $73,525.88 $0.00

$83,826.06 $83,826.06 $0.00

$83,084.59 $83,084.59 $0.00

$87,668.00 $87,668.00 $0.00

$74,010.48 $74,010.48 $0.00

$165,000.00 $165,000.00 $0.00

$18,390.30 $0.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0004

Budget Program Funds Drawn Program Income Drawn

Administration

Demolition of
residential and
commercial property
Demolition of
residential and
commercial property

Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property

Demolition of
residential and
commercial property
Demolition of
residential and
commercial property

Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property

6/1

3/1

3/10

3/11

3/12

3/13

3/14

3/15

3/16

3/17

3/18

3/19

3/2

3/20

3/21

Administration of
NSP Program
Demo of
property on
Parrish in NCH
206 Mill & 309
Dunn
Demolitions -
Lockland
106 Central Ave
Demolition -
Lockland
Demolitions in
Norwood

3 Commercial
Demolitions in
Silverton
Demolition of 3
properties in St.
Bernard
Demolition of
423 Ross
Avenue - St.
Bernard
113 Main Street
Demolition -
Addyston
7206
Montgomery Rd
Demolition -
Silverton
15 Clay Street
Demolition - St.
Bernard
Residential
Demolitions -
Cleves
Demolition of
306 Sekitan -
Addyston
607 Forrer
Demolition -
Lockland
609 Walnut
Demolition -
Lockland

$813,941.58 $558,113.43 $152,162.08

$14,985.00 $14,985.00 $0.00

$8,875.00 $8,875.00 $0.00

$4,900.00 $4,900.00 $0.00

$157,456.00 $119,117.51 $38,338.49

$76,616.13 $30,531.03 $46,085.10

$26,000.00 $26,000.00 $0.00

$16,060.00 $16,060.00 $0.00

$13,044.00 $13,044.00 $0.00

$22,875.00 $22,875.00 $0.00

$9,300.00 $9,300.00 $0.00

$10,400.00 $10,400.00 $0.00

$5,400.00 $5,400.00 $0.00

$28,275.00 $28,275.00 $0.00

$5,198.00 $5,198.00 $0.00
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0004

Budget Program Funds Drawn Program Income Drawn

Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Demolition of
residential and
commercial property

Demolition of
residential and
commercial property

Demolition of
residential and
commercial property

Demolition of
residential and
commercial property
Demolition of
residential and
commercial property
Purchase and Rehab -
Homebuyer Counseling

Redevelopment - rental
properties for <50%

3/22

3/23

3/24

3/3

3/4

3/5

3/6

3/7

3/8

3/9

7/1

1/1

4216 Vine
Demolitions - St.
Bernard
Demolitions in
15 NSP
Communities
Demolitions
Countywide

6949 Silverton
Demolition -
Silverton
Demolition 7720
Perry Street -
Mt. Healthy
7613 Perry
Street
Demolition - Mt.
Healthy
6908 Grace
Avenue
Demolition -
North College
Hill
3771 Darwin
Avenue
Demolition -
Cheviot
Demolition of 3
properties in
Lockland
6214 Vine Street
Demolition -
Elmwood Place
Homebuyer 9-
hour Counseling
Class
Villas of the
Valley Homes

$11,995.00 $11,995.00 $0.00

$850,000.00 $620,469.50 $200,167.10

$28,840.00 $28,840.00 $0.00

$9,500.00 $9,500.00 $0.00

$12,502.19 $12,502.19 $0.00

$12,445.05 $12,445.05 $0.00

$8,670.00 $8,670.00 $0.00

$10,155.00 $10,155.00 $0.00

$20,300.00 $20,300.00 $0.00

$10,100.00 $10,100.00 $0.00

$750.00 $750.00 $0.00

$1,993,000.00 $1,993,000.00 $0.00

Grantee Activity Number:                        1/1
Activity Title:                                             Villas of the Valley Homes

Activity Type: Activity Status:

Construction of new housing Completed
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Grantee Activity Number:                        1/1
Activity Title:                                             Villas of the Valley Homes
Project Number: Project Title:

NSP - 1 Redevelopment - rental properties for <50%

Projected Start Date: Projected End Date:

08/01/2009 12/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Model Group

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,832,648.00

$1,993,000.00

$1,993,000.00

$1,993,000.00

$1,993,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,993,000.00

Model Group $1,993,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.202 - The Villas at Valley Homes project consists of the complete rebirth of the historic Valley Homes Mutual Housing Cooperative
site. Phase I entails the new construction of 42 two bedroom, one bathroom senior villas along the north side of 972 Medosh Street, Lincoln
Heights, Ohio 45215. Units will range from 900 to 1100 square feet with twenty percent of the units fully ADA accessible. Net rents will range
from $403 to $462 with tenants responsible for their own utilities. Gross rents for the NSP funded units will be affordable to households at or
below 50% of median income.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        1/1
Activity Title:                                             Villas of the Valley Homes

972 Medosh St. Lincoln Heights, Ohio 45215

Location Description:

 This activity consists of the phase I redevelopment of the Valley Homes site in Lincoln Heights.  The project was successfully completed during
the quarter; all 42 units (13 of which are NSP) are occupied by renters at or below 60% of area median income, except for the 13 NSP units
which are occupied by rentes at or below 50% of area median income.  A ribbon-cutting ceremony will be held sometime in February to
showcase the completed project. The before and after photos of this site are truly tremendous! The NSP homes are considered to be floating
units so the current addresses are not fixed. Phase II and III are in progress and are partially being financed by NSP2 funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/1
Activity Title:                                             Acquisition/Rehab- Elmwood Place

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

08/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$289,376.27

$289,376.27

$289,376.27

$289,376.27

$156,659.40



14723

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/1
Activity Title:                                             Acquisition/Rehab- Elmwood Place

Program Income Drawdown: $132,716.87

Program Income Received: $125,073.54

Total Funds Expended: $289,376.27

Homesteading and Urban Redevelopment Corporation $289,376.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant/foreclosed/abandoned property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these properties after acquisition takes place. The intent is to acquire the property, rehab it, and then sell it
to LMM households.

Activity Description

Elmwood Place, Ohio 45216

Location Description:

 6109 Sycamore was sold on 8/5/13 to an income eligible household with $10,000 in down payment assistance. The developer is currently
working to find a third property suitable for rehab. The third rehab would occur with a combination of program income and developer funds.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/10
Activity Title:                                             Acq/Rehab of residential properties - Colerain Twp

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/10
Activity Title:                                             Acq/Rehab of residential properties - Colerain Twp
Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$303,616.90

$303,616.90

$303,616.90

$303,616.90

$210,958.64

$92,658.26

Program Income Received: $68,246.45

Total Funds Expended: $303,616.90

Homesteading and Urban Redevelopment Corporation $277,743.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire these properties,
rehab them, and then sell to LMMH households. 8725 Planet was acquired under this activity with the intent to rehab; it was later determined
that rehab was not feasible and NSP funds were used to demolish the property. That demolition is recorded under activity 3/23.

Activity Description

Colerain Township, OH

Location Description:

 8845 Planet sold during the quarter to an income eligible buyer with $14,999 in down payment assistance.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/10
Activity Title:                                             Acq/Rehab of residential properties - Colerain Twp

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/11
Activity Title:                                             Acq/Rehab of residential properties in NCH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$630,000.00

$630,000.00

$630,000.00

$578,083.61

$431,493.16

$146,590.45

Program Income Received: $228,731.14

Total Funds Expended: $578,083.61

Homesteading and Urban Redevelopment Corporation $578,083.61

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/11
Activity Title:                                             Acq/Rehab of residential properties in NCH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire these properties,
rehab them, and then sell to LMMH households.

Activity Description

North College Hill, Ohio 45239

Location Description:

 During the quarter 1702 Sundale was sold to an income-eligible household. Down payment assistance in the amount of $14,999 was also
provided to the buyer.

Activity Progress Narrative:

Address City State Zip Status Accept
1702 Sundale Ave Cincinnati Ohio 45239 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        2/12
Activity Title:                                             Acq/Rehab of Residential Properties  - Cheviot

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/12
Activity Title:                                             Acq/Rehab of Residential Properties  - Cheviot
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$311,486.88

$311,486.88

$311,486.88

$311,486.88

$208,469.76

$103,017.12

Program Income Received: $131,758.09

Total Funds Expended: $311,486.88

Homesteading and Urban Redevelopment Corporation $311,486.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire these properties,
rehab them, and then sell to LMMH households.

Activity Description

Cheviot, Ohio 45211

Location Description:

 3637 Woodbine was sold on June 30th to an income eligible buyer with down payment assistance. This activity is reported as completed
although there will be some final bills paid out of this activity next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/13
Activity Title:                                             Acq/ Rehab of res. property in Springfield Twp.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/13
Activity Title:                                             Acq/ Rehab of res. property in Springfield Twp.
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

03/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$283,893.39

$283,893.39

$283,893.39

$283,893.39

$250,381.40

$33,511.99

Program Income Received: $120,236.43

Total Funds Expended: $283,893.39

Homesteading and Urban Redevelopment Corporation $283,893.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant, foreclosed, or abandoned properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these properties will occur after acquisition takes place. The intent is to acquire these properties, rehab
them, and then sell to LMMH households.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/13
Activity Title:                                             Acq/ Rehab of res. property in Springfield Twp.

Springfield Twp, OH 45231

Location Description:

 Funds for 1469 Meredith were moved back to this activity due to the homebuyer being slightly above the 50% income limit.
 On a side note - there was a data issue with this QPR, it was showing the PI drawndown as being $7,734.56 higher than it should have been
and thus the total expenditure as higher than it should have been. To correct this, I cancelled 4 line items from 2 program income vouchers.
Now, the QPR numbers are accurate, but the data in the draw down/voucher module shows our PI draw down as $7,734.56 lower than it
should be. I've been in touch with Jim Yeardon with HUD and he instructed us to just resubmit those cancelled vouchers after this QPR is
submitted and approved.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/14
Activity Title:                                             Acq/Rehab of residential property in Forest Park

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

04/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$156,675.98

$156,675.98

$156,675.98

$156,675.98
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/14
Activity Title:                                             Acq/Rehab of residential property in Forest Park

Program Funds Drawdown:

Program Income Drawdown:

$138,847.64

$17,828.34

Program Income Received: $79,612.19

Total Funds Expended: $156,675.98

Homesteading and Urban Redevelopment Corporation $156,675.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant, foreclosed, or abandoned properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these properties will occur after acquisition takes place. The intent is to acquire these properties, rehab
them, and then sell to LMMH households.

Activity Description

Forest Park, OH

Location Description:

 Most of the program income received from this activity will likely be used to rehab another home. If that ends up nit being the case, this
activity will be reported as completed. During the quarter, no suitable property was found to rehab. The search will continue next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/15
Activity Title:                                             Acq/Rehab of Residential prop. in Silverton

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/15
Activity Title:                                             Acq/Rehab of Residential prop. in Silverton
Projected Start Date: Projected End Date:

04/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,178.75

$136,178.75

$136,178.75

$136,178.75

$87,912.20

$48,266.55

Program Income Received: $63,270.83

Total Funds Expended: $136,178.75

Homesteading and Urban Redevelopment Corporation $136,178.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant AND/OR foreclosed properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire these properties,
rehab them, and then sell to LMMH households.

Activity Description

SILVERTON, OH

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/15
Activity Title:                                             Acq/Rehab of Residential prop. in Silverton

 6752 Placid was sold to an income eligible buyer on June 26th. This activity is now completed although final bills will still be paid during the
next quarter (developer fee, etc.).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/16
Activity Title:                                             Acquisition and rehab -Woodlawn

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,943.87

$99,943.87

$99,943.87

$99,943.87

$52,680.01

$47,263.86

Program Income Received: $39,542.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/16
Activity Title:                                             Acquisition and rehab -Woodlawn

Total Funds Expended: $99,943.87

Homesteading and Urban Redevelopment Corporation $99,943.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of foreclosed, abandoned, and/or vacant properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire these properties,
rehab them, and then sell to LMMH households.

Activity Description

Woodlawn, OH

Location Description:

 The program income generated from this activity will likely be used on eligible demolition projects since there are not enough funds to
complete an additional rehab project.  Thus, this activity has been marked "completed." Any demolition projects that occur will be reported
under activity 3/23.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/17
Activity Title:                                             Acquisition and Rehab - Lincoln Heights

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 02/28/2013
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/17
Activity Title:                                             Acquisition and Rehab - Lincoln Heights
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Community Action Agency

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,739.74

$18,739.74

$18,739.74

$18,739.74

$18,739.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,739.74

Community Action Agency $18,739.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of foreclosed, abandoned, and/or vacant properties for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of these foreclosed properties will occur after acquisition takes place. The intent is to acquire these properties,
rehab them, and then sell to LMMH households.
 The rehab of 1312 Simmons fell through as it was determined that the property was not suitable for rehab. NSP funds were ultimately used to
demolish the property; that demolition is recorded under activity 3/23 and the project meets the LMMA national objective.

Activity Description

Lincoln Heights, OH

Location Description:

 It has been decided that rehab is not the best route for this property due to its deteriorated state. The property will instead be demolished
under activity 3/23. The property was never transferred to the developer and continues to be owned by the village. This activity has been
changed to completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/17
Activity Title:                                             Acquisition and Rehab - Lincoln Heights

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/18
Activity Title:                                             Set-aside Acquisition/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

01/01/2010 02/28/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$181,888.52

$181,888.52

$181,888.52

$181,888.52

$170,842.46

$11,046.06

Program Income Received: $0.00

Total Funds Expended: $181,888.52

Homesteading and Urban Redevelopment Corporation $103,272.95

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/18
Activity Title:                                             Set-aside Acquisition/Rehab

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity involves the acquisition of vacant, abandoned or foreclosed single-family residences to be rehabbed and then sold to low-income
households to meet the NSP 25% set-aside requirement. Vouchers were revised to transfer funds from activities 2/11 and 2/10 to get credit for
houses previously sold to low-income buyers.

Activity Description

NSP targeted communities in Hamilton County, more specifically, North College Hill, Colerain Township, and Springfield Township.

Location Description:

 Funds were transferred from activities 2/10, 2/11, and 2/13 to this newly created activity so that we could get credit for these properties that
were sold to low-income households. Only funds that were spent on 11321 Pippin, 1820 Goodman, and 1469 Meredith were transferred.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/19
Activity Title:                                             Acquisition Rehab in Silverton 6700 Plainfield

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

09/01/2015 06/30/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/19
Activity Title:                                             Acquisition Rehab in Silverton 6700 Plainfield
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,000.00

$82,000.00

$82,000.00

$48,314.00

$48,314.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,314.00

Homesteading and Urban Redevelopment Corporation $48,314.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition and rehabilitation of foreclosed single-family property in the Village of Silverton. The property will be sold to an income-eligible
family with up to $14,999 in down payment assistance. The affordability period will be 5 years under the recapture method.

Activity Description

6700 Plainfield Road, Silverton, Ohio

Location Description:

 During the quarter work continued on 6700 Plainfield Road in the Village of Silverton. Contractor bids are currently being obtained. A lead risk
assessment was performed. Construction should begin next quarter and is anticipated to be completed by early Summer.

Activity Progress Narrative:

Address City State Zip Status Accept
6700 Plainfield Road Cincinnati Ohio 45236 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        2/2
Activity Title:                                             6768 Acre Drive Acquisition & Rehab - Colerain

Activity Type: Activity Status:



14738

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/2
Activity Title:                                             6768 Acre Drive Acquisition & Rehab - Colerain
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

08/24/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,569.10

$18,569.10

$18,569.10

$18,569.10

$18,569.10

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,569.10

Homesteading and Urban Redevelopment Corporation $18,569.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.
 UPDATE: Property will be demolished and either sold to income eligible adjacent homeowner or donated to Habitat to construct a new home.
Property determined to be unrehabbable after inspection and report by structural engineer.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/2
Activity Title:                                             6768 Acre Drive Acquisition & Rehab - Colerain

6768 Acre Drive, Colerain Township, Ohio

Location Description:

 This property was acquired at the end of June for the purposes of rehabilitation. Once acquired, a structural engineer was hired to inspect the
foundation of the structure. The engineer recommended that various major structural repairs needed to be made, which were not feasible
under any circumstances. This problem, coupled with the serious drainage problem that was not known at the time of acquisition, has caused
the scope of this activity to change. The property is now slated for demolition followed by either sale to an adjoining income eligible property
owner or sale to Habitat for the new construction of a single-family residence. Demolition occured the beginning of October and will be reported
on the next QPR under a different activity number.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/3
Activity Title:                                             Acquisition and Rehab of 2396 Chopin

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

11/02/2009 08/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$128,740.07

$128,740.07

$128,740.07
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/3
Activity Title:                                             Acquisition and Rehab of 2396 Chopin
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,740.07

$128,740.07

$0.00

Program Income Received: $55,170.54

Total Funds Expended: $128,740.07

Homesteading and Urban Redevelopment Corporation $89,164.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.

Activity Description

2396 Chopin Drive, Colerain Township, OH

Location Description:

 We finally received an offer on 2396 Chopin. The property closed on June 30th, the last day of the quarter. The buyer received $14,999 in
down payment assistance.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/4
Activity Title:                                             9824 Capstan Acq/Rehab - Colerain

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/4
Activity Title:                                             9824 Capstan Acq/Rehab - Colerain
NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

11/02/2009 11/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,756.59

$77,756.59

$77,756.59

$77,756.59

$77,756.59

$0.00

Program Income Received: $36,642.49

Total Funds Expended: $77,756.59

Homesteading and Urban Redevelopment Corporation $97,501.98

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.

Activity Description

9824 Capstan Drive, Colerain Township, OH 45251

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/4
Activity Title:                                             9824 Capstan Acq/Rehab - Colerain

 One single-family property is included under this activity. 9824 Capstan in Colerain Township was completed in June and listed shortly
thereafter. A purchase contract was signed within a couple weeks of being listed. The property closed on November 15th, 2010 to an income
eligible buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/5
Activity Title:                                             1810 Sundale Acq/Rehab - N. C. H.

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

11/02/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$70,791.38

$70,791.38

$70,791.38

$70,791.38

$70,791.38

$0.00

Program Income Received: $46,085.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/5
Activity Title:                                             1810 Sundale Acq/Rehab - N. C. H.

Total Funds Expended: $70,791.38

Homesteading and Urban Redevelopment Corporation $42,665.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.

Activity Description

1810 Sundale Avenue, North College Hill, Ohio 45239

Location Description:

 This activity involves the acquisition and rehabilitation of a foreclosed residential structure in North College Hill.  Rehab of the structure was
completed in the 4th quarter. This property was listed for sale in April and two people submitted offers. One of the offers was accepted and the
closing took place on June 9th, 2010. The buyer was below 80% of area median income and qualified to receive $14,999 in down payment
assistance. The down payment assistance was provided in the form of a soft-second mortgage, with zero interest and zero payments over the
5-year affordability period.  This activity has met the LMMH national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/6
Activity Title:                                             Project Delivery Cost for Failed Acquisitions

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/6
Activity Title:                                             Project Delivery Cost for Failed Acquisitions
11/02/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,850.00

$18,850.00

$18,850.00

$18,850.00

$18,850.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,850.00

Hamilton County Community Development Department $18,850.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity is for all incurred eligible project delivery costs that do not result in an acquisition. Items such as appraisals, title exams, legal fees,
inspections, etc.  All eligible costs for all failed acquisitions throughout the 15 NSP communities will be recorded in this activity.

Activity Description

Various properties throughout Hamilton County's 15 targeted NSP communities.

Location Description:

 This activity is for all incurred eligible project delivery costs that do not result in an acquisition - items such as appraisals, title exams, legal
fees, inspections, etc. There were zero costs incurred during the quarter.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/6
Activity Title:                                             Project Delivery Cost for Failed Acquisitions

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/7
Activity Title:                                             1902 Knollridge Acq/Rehab - NCH

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

11/02/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$57,148.80

$57,148.80

$57,148.80

$57,148.80

$57,148.80

$0.00

Program Income Received: $38,170.58

Total Funds Expended: $57,148.80

Homesteading and Urban Redevelopment Corporation $57,148.80

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/7
Activity Title:                                             1902 Knollridge Acq/Rehab - NCH

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.

Activity Description

1902 Knollridge, North College Hill, Ohio 45239

Location Description:

 This property was completed and sold last December, but the developer fee and remaining bills were not paid and drawn down until this
quarter.  This activity is now completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2/8
Activity Title:                                             10293 Storm Acq/Rehab - Colerain

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

11/02/2009 10/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cincinnati Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/8
Activity Title:                                             10293 Storm Acq/Rehab - Colerain
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,364.21

$97,364.21

$97,364.21

$97,364.21

$97,364.21

$0.00

Program Income Received: $0.00

Total Funds Expended: $97,364.21

Cincinnati Habitat for Humanity $97,364.21

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.

Activity Description

10293 Storm, Colerain Township, Ohio 45251

Location Description:

 The activity involves the acquisition and rehabilitation of a single-family property by Habitat for Humanity.  10293 Storm was completed in
November and closed at the end of December. The home was sold to a low income Habitat partner family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/9
Activity Title:                                             3738 St. Martin's Place Acq/Rehab - Cheviot

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 2 Acquisition for Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$217,000.00

$217,000.00

$200,000.00

$104,392.11

$58,949.82

$45,442.29

Program Income Received: $0.00

Total Funds Expended: $104,392.11

Homesteading and Urban Redevelopment Corporation $104,392.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant foreclosed property for the purposes of rehabilitation.
 24 CFR 570.202: Rehabilitation of this foreclosed property after acquisition takes place. The intent is to acquire this property, rehab it, and
then sell it to an LMMH household.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        2/9
Activity Title:                                             3738 St. Martin's Place Acq/Rehab - Cheviot

3738 St. Martin's Place, Cheviot, OH 45211

Location Description:

 The property was sold during the previous quarter, but final invoices and beneficiary data was updated this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/1
Activity Title:                                             Demo of property on Parrish in NCH

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

03/02/2009 04/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$14,985.00

$14,985.00

$14,985.00

$14,985.00

$14,985.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/1
Activity Title:                                             Demo of property on Parrish in NCH

Total Funds Expended: $14,985.00

Hamilton County Community Development Department $14,985.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Parrish in the community of North College Hill, Ohio. This vacant property, previously a bar
named the Swinging Doors, is blighted and delapidated, and has an adverse affect on the residential neighborhood.

Activity Description

6508 Parrish, North College Hill, Ohio 45231

Location Description:

 The demolition of this property took place on March 26th, 2009. This demolition provided the opportunity to construct three new low-income
residential units (utilizing non-NSP funds).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/10
Activity Title:                                             206 Mill & 309 Dunn Demolitions - Lockland

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/01/2009 12/01/2009

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/10
Activity Title:                                             206 Mill & 309 Dunn Demolitions - Lockland
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,875.00

$8,875.00

$8,875.00

$8,875.00

$8,875.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,875.00

Hamilton County Community Development Department $8,875.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of 2 dilapidated properties in the Village of Lockland.

Activity Description

206 Mill Street and 309 Dunn Street, Lockland, Ohio 45215

Location Description:

 The activity involves the demolition of two blighted residential structures in Lockland, Ohio. 309 Dunn Street was demolished at the end of
September and 206 Mill iwas demolished at the beginning of November. Both properties have been condemned and liens will be put on the
owners' tax bills for the cost of demolition.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/10
Activity Title:                                             206 Mill & 309 Dunn Demolitions - Lockland

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/11
Activity Title:                                             106 Central Ave Demolition - Lockland

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/01/2009 11/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,900.00

$4,900.00

$4,900.00

$4,900.00

$4,900.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,900.00

Hamilton County Community Development Department $4,900.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/11
Activity Title:                                             106 Central Ave Demolition - Lockland

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a residential property on Central Avenue in the community of Lockland, Ohio. This vacant property is blighted
and delapidated, and has a negative affect on the residential neighborhood.

Activity Description

106 Central Avenue, Lockland, Ohio 45215

Location Description:

 This activity involves the demolition of a blighted residential structure in Lockland, Ohio. The demolition occurred the beginning of October.
The structure was condemned and a lien will be placed on the tax bill for the cost of the demolition.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/12
Activity Title:                                             Demolitions in Norwood

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/01/2009 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/12
Activity Title:                                             Demolitions in Norwood

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,456.00

$157,456.00

$157,456.00

$157,456.00

$119,117.51

$38,338.49

Program Income Received: $0.00

Total Funds Expended: $157,456.00

Hamilton County Community Development Department $157,456.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of commercial/residential properties in the community of Norwood, Ohio. These vacant properties are blighted
and delapidated, and have a negative affect on the residential neighborhood.

Activity Description

Norwood, OH 45212

Location Description:

 The activity budget was reduced by $38,338.49 to reflect the program income that was drawn down for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/13
Activity Title:                                             3 Commercial Demolitions in Silverton
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/13
Activity Title:                                             3 Commercial Demolitions in Silverton
Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/31/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$76,616.13

$76,616.13

$76,616.13

$76,616.13

$30,531.03

$46,085.10

Program Income Received: $0.00

Total Funds Expended: $76,616.13

Hamilton County Community Development Department $76,616.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of 3 commercial properties in the community of Silverton, Ohio. These vacant properties are blighted and
delapidated, and have a negative affect on the residential neighborhood.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/13
Activity Title:                                             3 Commercial Demolitions in Silverton

7309 Montgomery Rd., 7315 Montgomery Rd., 6905 Silverton Ave., Silverton OH 45236

Location Description:

 The activity budget was reduced by $46,085.10 to reflect the program income that was drawn down for this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/14
Activity Title:                                             Demolition of 3 properties in St. Bernard

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/31/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$26,000.00

$26,000.00

$26,000.00

$26,000.00

$26,000.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/14
Activity Title:                                             Demolition of 3 properties in St. Bernard

Total Funds Expended: $26,000.00

Hamilton County Community Development Department $26,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of 3 residential properties in the community of St. Bernard, Ohio. These vacant properties are blighted and
delapidated, and have a negative effect on the residential neighborhood.

Activity Description

4518 Park Place, 4522 Park Place, 5009 Greenlee, St. Bernard, OH 45217

Location Description:

 The activity involves the demolition of three blighted residential properties in St. Bernard. To date, all three properties have been demolished.
5009 Greenlee was demolished in the 3rd quarter and 4518 and 4522 Park Place were demolished at the end of February.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/15
Activity Title:                                             Demolition of 423 Ross Avenue - St. Bernard

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

09/01/2009 11/30/2009
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/15
Activity Title:                                             Demolition of 423 Ross Avenue - St. Bernard
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,060.00

$16,060.00

$16,060.00

$16,060.00

$16,060.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $16,060.00

Hamilton County Community Development Department $16,060.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a mixed use (commercial/residential) property on Ross Avenue in the community of St. Bernard, Ohio. This
vacant property is blighted and delapidated, and has a negative effect on the residential neighborhood.

Activity Description

423 Ross Avenue, St. Bernard, OH 45217

Location Description:

 This activity involves the demolition of a blighted commercial structure in St. Bernard. Asbestos removal occurred in October and the structure
was demolished in early November. The structure was owned by the community and is located in an LMMI block group.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/15
Activity Title:                                             Demolition of 423 Ross Avenue - St. Bernard

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/16
Activity Title:                                             113 Main Street Demolition - Addyston

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/01/2009 10/15/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$13,044.00

$13,044.00

$13,044.00

$13,044.00

$13,044.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $13,044.00

Hamilton County Community Development Department $13,044.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/16
Activity Title:                                             113 Main Street Demolition - Addyston

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a commercial property on Main Street in the community of Addyston, Ohio. This vacant property is blighted
and delapidated, and has a negative effect on the residential neighborhood.

Activity Description

113 Main Street, Addyston, OH 45001

Location Description:

 This activity involves the demolition of a commercial structure in Addyston. The demolition occurred at the beginning of October. All funds
needed for this activity have been drawn down.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/17
Activity Title:                                             7206 Montgomery Rd Demolition - Silverton

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

09/01/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/17
Activity Title:                                             7206 Montgomery Rd Demolition - Silverton

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$22,875.00

$22,875.00

$22,875.00

$22,875.00

$22,875.00

$0.00

Program Income Received: $16,991.62

Total Funds Expended: $22,875.00

Hamilton County Community Development Department $22,875.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Montgomery Road in the community of Silverton, Ohio. This vacant commerical property is
blighted and delapidated, and has a negative effect on the neighborhood.

Activity Description

7206 Montgomery Road, Silverton, Ohio 45236

Location Description:

 This activity involves the demolition of a commercial property in Silverton, Ohio. Asbestos removal occured in October and the demolition took
place in December. This structure has been condemned by Silverton's Building Department. The remainder of the demolition costs were paid for
in the 4th quarter and the repair of a fence associated with the demolition took place in the 4th quarter. The payment for the repair of the
fence occurred on March 29th, but those funds have not been drawndown.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/18
Activity Title:                                             15 Clay Street Demolition - St. Bernard

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

09/01/2009 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,300.00

$9,300.00

$9,300.00

$9,300.00

$9,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,300.00

Hamilton County Community Development Department $9,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Clay Street in the community of St. Bernard, Ohio. This vacant residential property is blighted
and delapidated, and has a negative affect on the  neighborhood.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/18
Activity Title:                                             15 Clay Street Demolition - St. Bernard

15 Clay Street, St. Bernard, Ohio

Location Description:

 This activity includes the demolition of one blighted, residential structure in St. Bernard.  The property was demolished in January 2011. This
activity meets the LMMA national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/19
Activity Title:                                             Residential Demolitions - Cleves

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

10/15/2009 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,400.00

$10,400.00

$10,400.00

$10,400.00

$10,400.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/19
Activity Title:                                             Residential Demolitions - Cleves

Total Funds Expended: $10,400.00

Hamilton County Community Development Department $10,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of residential properties in the community of Cleves, Ohio. These vacant properties are blighted and
delapidated, and have a negative affect on the residential neighborhood.

Activity Description

240 Main Street, and 124 Elliott Street, CLEVES OHIO 45002

Location Description:

 This activity involves the demolition of three blighted residential properites in Cleves, Ohio. Two of the three properties have been demolished.
124 Elliott Street was demolished at the end of November and 240 Main Street was demolished in December. The remaining property should be
demolished sometime next quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/2
Activity Title:                                             Demolition of 306 Sekitan - Addyston

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/2
Activity Title:                                             Demolition of 306 Sekitan - Addyston
06/01/2009 06/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,400.00

$5,400.00

$5,400.00

$5,400.00

$5,400.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,400.00

Hamilton County Community Development Department $5,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Sekitan in the community of Addyston, Ohio. This vacant residential property is blighted and
delapidated, and has a negative affect on the residential neighborhood.

Activity Description

306 Sekitan Avenue, Addyston, Ohio 45001

Location Description:

 This activity involved the demolition of a blighted residential structure in Addyston, Ohio. This structure, in its severely dilapidated condition,
had a negative affect on the surrounding area.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/2
Activity Title:                                             Demolition of 306 Sekitan - Addyston

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/20
Activity Title:                                             607 Forrer Demolition - Lockland

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

10/01/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,275.00

$28,275.00

$28,275.00

$28,275.00

$28,275.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,275.00

Hamilton County Community Development Department $28,275.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/20
Activity Title:                                             607 Forrer Demolition - Lockland

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a mixed use property on Forrer Street in the community of Lockland, Ohio. This vacant property is blighted
and delapidated, and has a negative effect on the residential neighborhood. Once demolished, this site will be converted to a public
park/garden. The acquisition of this property is recorded under activity 4/5.

Activity Description

607 Forrer Street, Lockland, Ohio 45215

Location Description:

 This activity involves the demolition of a blighted mixed-use structure in Lockland, Ohio. This vacant structure was acquired with NSP funds in
September. Bids were obtained during the 3rd quarter; demolition began in late December and was completed in January. The site has been
redeveloped into a community garden.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/21
Activity Title:                                             609 Walnut Demolition - Lockland

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

02/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/21
Activity Title:                                             609 Walnut Demolition - Lockland
Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,198.00

$5,198.00

$5,198.00

$5,198.00

$5,198.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,198.00

Hamilton County Community Development Department $5,198.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a cmulti-unit residential property on Walnut Avenue in the community of Lockland, Ohio. This vacant property
is blighted and delapidated, and has a negative effect on the neighborhood.

Activity Description

609 Walnut, Lockland, OH 45215

Location Description:

 This activity involves the demolition of a multi-unit residential property in Lockland. This condemned property was demolished in May.  It is
located in a LMMI block group.  Lockland is performing a concentrated program of demolition using their NSP funds and thus, this project meets
the LMMA national objective.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/21
Activity Title:                                             609 Walnut Demolition - Lockland

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/22
Activity Title:                                             4216 Vine Demolitions - St. Bernard

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

12/01/2009 01/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$11,995.00

$11,995.00

$11,995.00

$11,995.00

$11,995.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $11,995.00

Hamilton County Community Development Department $11,995.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/22
Activity Title:                                             4216 Vine Demolitions - St. Bernard

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of 1 residential property in the community of St. Bernard, Ohio. This vacant property are blighted and
delapidated, and have a negative effect on the residential neighborhood.

Activity Description

4216 Vine Street, St. Bernard, Ohio 45217

Location Description:

 This activity involves the demolition of two blighted residential structures in St. Bernard. 4216 Vine Street was demolished at the beginning of
March. The community is in the process of obtaining bids for the second property. Demolition on 4220 Vine Street should begin sometime in
early May.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/23
Activity Title:                                             Demolitions in 15 NSP Communities

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

02/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/23
Activity Title:                                             Demolitions in 15 NSP Communities
Hamilton County Community Development Department No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$850,000.00

$850,000.00

$850,000.00

$820,636.60

$620,469.50

$200,167.10

Program Income Received: $500.00

Total Funds Expended: $820,636.60

Hamilton County Community Development Department $820,636.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of blighted properties throughout Hamilton County's 15 NSP Targeted Communities. These properties are either
residential, commercial, or mixed-use. In addition, these vacant properties are blighted or condemned, and have negative effects on the
communities. There are a few demolitions recorded under this activity that were also acquired with NSP funds and those acquisitions are
recorded under Project Number 4. Refer to Project 4 and its associated activities to see which demolitions were also acquired.

Activity Description

CLEVES, COLERAIN, ELMWOOD PLACE, FOREST PARK, GOLF MANOR, LINCOLN HEIGHTS, LOCKLAND, MT HEALTHY, NORTH COLLEGE HILL,
SPRINGFIELD TWP, and WOODLAWN in HAMILTON COUNTY, OHIO

Location Description:

 During the second quarter of 2016, Hamilton County did not demolish any additional properties. However, the demolition of two blighted
properties in the target area of Forest Park, 11621 Elkwood and 11669 Kenn that were reported in Q1 were drawn down in Q2.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/23
Activity Title:                                             Demolitions in 15 NSP Communities

Address City State Zip Status Accept
20-22 E. Leslie
11660 Hamlet
11421 Guild

Cincinnati
Cincinnati
Cincinnati

Ohio
Ohio
Ohio

45215
45240
45240

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

1
1
1

Activity Location:

Grantee Activity Number:                        3/24
Activity Title:                                             Demolitions Countywide

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,840.00

$28,840.00

$28,840.00

$28,840.00

$28,840.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,840.00

Hamilton County Community Development Department $28,840.00

Match Contributed: $0.00



14773

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/24
Activity Title:                                             Demolitions Countywide

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of blighted properties throughout Hamilton County. These vacant properties are blighted or condemned, and
have negative effects on the communities. They are located in LMMI block groups.

Activity Description

Reading, OH
Harrison, OH

Location Description:

 The activity includes the demolition of three residential structures. The final two properties were demolished this past quarter; both were
located in Reading and were condemned. This activity meets the LMMA national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/3
Activity Title:                                             6949 Silverton Demolition - Silverton

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

06/08/2009 11/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/3
Activity Title:                                             6949 Silverton Demolition - Silverton
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,500.00

$9,500.00

$9,500.00

$9,500.00

$9,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,500.00

Hamilton County Community Development Department $9,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Silverton Avenue in the community of Silverton, Ohio. This vacant residential property is
blighted and delapidated, and has a negative effect on the residential neighborhood.

Activity Description

6949 Silverton Avenue, Silverton, Ohio 45236

Location Description:

 This activity involves the demolition of a blighted residential structure in Silverton. The demolition was complete at the end of October to the
beginning of November.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/4
Activity Title:                                             Demolition 7720 Perry Street - Mt. Healthy

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

06/12/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$12,502.19

$12,502.19

$12,502.19

$12,502.19

$12,502.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $12,502.19

Hamilton County Community Development Department $12,502.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Perry Street in the community of Mt. Healthy, Ohio. This vacant residential property is blighted
and delapidated, and once removed, will become a part of one of the community's public parks. Acquisition of this property is recorded under
activity 4/2.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/4
Activity Title:                                             Demolition 7720 Perry Street - Mt. Healthy

7720 Perry Street, Mt. Healthy, Ohio 45231

Location Description:

 This activity involves the demolition of a blighted residential property in Mt. Healthy. The structure was demolished the beginning of September
but the funds were not drawn down until somtime in October. The demolished site will become part of a community park.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/5
Activity Title:                                             7613 Perry Street Demolition - Mt. Healthy

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

06/12/2009 11/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$12,445.05

$12,445.05

$12,445.05

$12,445.05

$12,445.05
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/5
Activity Title:                                             7613 Perry Street Demolition - Mt. Healthy

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $12,445.05

Hamilton County Community Development Department $12,445.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Perry Street in the community of Mt. Healthy, Ohio. This vacant residential property is blighted
and delapidated, and has a negative affect on the residential neighborhood.

Activity Description

7613 Perry Street, Mt. Healthy, Ohio 45231

Location Description:

 This activity involves the demolition of a blighted residential property in Mt. Healthy. The demolition was completed in November.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/6
Activity Title:                                             6908 Grace Avenue Demolition - North College Hill

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/6
Activity Title:                                             6908 Grace Avenue Demolition - North College Hill
06/17/2009 11/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,670.00

$8,670.00

$8,670.00

$8,670.00

$8,670.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $8,670.00

Hamilton County Community Development Department $8,670.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Grace Avenue in the community of North College Hill, Ohio. This vacant residential property is
blighted and delapidated and has a negative effect on the neighborhood. Once cleared, other funds will be used to redevelop this site as a
public parking lot for this low-income community. Please refer to activity 4/1 where the acquisition portion of this project is recorded.

Activity Description

6908 Grace Avenue, North College Hill, Ohio 45231

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/6
Activity Title:                                             6908 Grace Avenue Demolition - North College Hill

 This activity involves the demolition of a blighted residential structure in North College Hill. The demolition was completed the middle of
October. This property was acquired using NSP funds and will become the site of a public parking lot.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/7
Activity Title:                                             3771 Darwin Avenue Demolition - Cheviot

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

06/08/2009 08/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,155.00

$10,155.00

$10,155.00

$10,155.00

$10,155.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/7
Activity Title:                                             3771 Darwin Avenue Demolition - Cheviot

Total Funds Expended: $10,155.00

Hamilton County Community Development Department $10,155.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Darwin Avenue in the community of Cehviot, Ohio. This vacant residential property is blighted
and delapidated, and has a negative affect on the residential neighborhood.

Activity Description

3771 Darwin Avenue, Cheviot, Ohio 45211

Location Description:

 This activity involves the demolition of a blighted residential structure in Cheviot.  This structure was demolished in July 2009. Asbestos
removal occurred in June 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/8
Activity Title:                                             Demolition of 3 properties in Lockland

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

04/01/2009 11/16/2009

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/8
Activity Title:                                             Demolition of 3 properties in Lockland
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$20,300.00

$20,300.00

$20,300.00

$20,300.00

$20,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $20,300.00

Hamilton County Community Development Department $20,300.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of 3 dilapidated properties in the Village of Lockland.

Activity Description

611 Maple St., 724 Maple St., and 213 Dunn St. in Lockland, Ohio 45215

Location Description:

 This activity involved the demolition of three blighted properties in the Village of Lockland. 611 and 724 Maple were demolished the beginning
of August and 213 Dunn was demolished the end of September. All three structures were condemned. A lien will be placed on the tax bill of
each property owner in the amount of the demolition. The remainder of funds for this activity were drawn down in this reporting period.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/8
Activity Title:                                             Demolition of 3 properties in Lockland

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        3/9
Activity Title:                                             6214 Vine Street Demolition - Elmwood Place

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

NSP - 3 Demolition of residential and commercial
property

Projected Start Date: Projected End Date:

08/24/2009 12/11/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,100.00

$10,100.00

$10,100.00

$10,100.00

$10,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,100.00

Hamilton County Community Development Department $10,100.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        3/9
Activity Title:                                             6214 Vine Street Demolition - Elmwood Place

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(d) Demolition of a property on Vine Street in the community of Elmwood Place, Ohio. This vacant residential property is
blighted and delapidated, and has a negative effect on the residential neighborhood.

Activity Description

6214 Vine Street, Elmwood Place, Ohio 45216

Location Description:

 This activity involves the demolition of a blighted residential property in Elmwood Place, Ohio. This demolition was completed at the end of
November.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/1
Activity Title:                                             Acquisition on Grace St. in N. College Hill

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

04/01/2009 05/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/1
Activity Title:                                             Acquisition on Grace St. in N. College Hill

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$27,546.74

$27,546.74

$27,546.74

$27,546.74

$27,546.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $27,546.74

Hamilton County Community Development Department $27,546.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

24 CFR 570.201(a) Acquisition of blighted property in order to demolish.  This low income community will then use the cleared land to build a
public parking lot with other funding.

Activity Description

6908 Grace, North College Hill, Ohio

Location Description:

 This activity involved the acquisition of a blighted, vacant, residential structure in North College Hill, Ohio.  The acquisition occurred on May
12th, 2009. The structure located on the property is slated for demolition and then the site will be redeveloped into a public parking lot (utilizing
non-NSP funds).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/10
Activity Title:                                             6249 Stella - Acquisition in Springfield Twp

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$34,598.01

$34,598.01

$34,598.01

$34,598.01

$34,598.01

$0.00

Program Income Received: $0.00

Total Funds Expended: $34,598.01

Hamilton County Community Development Department $34,598.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant, blighted, residential single-family property for the purposes of demolition. This property will then be
deeded to an adjacent LMMI homeonwer. Demolition of this property is recorded under activity 3/23.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/10
Activity Title:                                             6249 Stella - Acquisition in Springfield Twp

6249 STELLA, SPRINGFIELD TWP, OH

Location Description:

 This activity includes the acquisition of one single-family property for the purpose of demolition and sale to an adjoining income-eligible
household. 6249 Stella was purchased last May, demolished in October 2010, and sold (donated) to a middle-income household on December
29th, 2010. This activity meets the LMMH national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/11
Activity Title:                                             Stover Street Acquisitions - Golf Manor

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

02/01/2010 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,231.68

$102,231.68

$102,231.68

$102,231.68

$102,231.68

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/11
Activity Title:                                             Stover Street Acquisitions - Golf Manor
Program Income Received: $0.00

Total Funds Expended: $102,231.68

Hamilton County Community Development Department $102,231.68

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition of 5 abandoned, blighted, vacant properties on a single street in order to demolish. This activity will meet the
LMMA National Objective. Concentrated demolition is occuring to provide a greater impact on the street and in the neighborhood.
 Update: only 3 of the 5 properties were able to be acquired, although all 5 will be demolished. The demolitions are recorded under activity
3/23.

Activity Description

GOLF MANOR, OH 45237

Location Description:

 This activity consists of the acquisition of three blighted/condemned properties on Stover Avenue in Golf Manor (originally the activity was for
the purchase of five properties on Stover, but the remaining two purchases fell through). The three properties were acquired between April and
June of 2010.  During the quarter all five properties on Stover were demolished; this is recorded in activity 3/23.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/12
Activity Title:                                             Acquisition of 7400 Martin Street - Mt Healthy

Activity Type: Activity Status:

Acquisition - general Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/12
Activity Title:                                             Acquisition of 7400 Martin Street - Mt Healthy
Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 04/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,636.55

$29,636.55

$29,636.55

$29,636.55

$29,636.55

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,636.55

Hamilton County Community Development Department $29,636.55

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition of an abandoned vacant property for the purposes of redevelopment. This community is proposing to utilize
NSP2 dollars to fund the construction of low-income senior housing. Redevelopment activity occured with NSP2 funds and beneficiary data is
recorded in the NSP2 Action Plan under activities 101 and 102.

Activity Description

7400 Martin Street, Mt. Healthy, Ohio 45231

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/12
Activity Title:                                             Acquisition of 7400 Martin Street - Mt Healthy

 This property involves the acquisition of foreclosed land for the purposes of redevelopment.  This property was acquired at the end of March
through a Sheriff's Sale; however, program funds were expended for this activity in April.  In the last quarter, this activity was reported as
completed.  This parcel will be combined with other parcels in the vicinity so that an affordable senior housing facility may be constructed
(utilizing NSP2 funds).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/13
Activity Title:                                             Acquisition and Redevelopment of 977 Thunderbird

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,485.00

$19,485.00

$19,485.00

$19,485.00

$19,485.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/13
Activity Title:                                             Acquisition and Redevelopment of 977 Thunderbird

Total Funds Expended: $19,485.00

Hamilton County Community Development Department $19,485.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of foreclosed residential property for the purposes of demolition. The blighted property will be demolished and
then the lot will either remain as greenspace or be deeded to an adjacent homeowner. The demolition of this property is recorded under activity
3/23.

Activity Description

977 THUNDERBIRD, SPRINGFIELD TWP, OH 45231

Location Description:

 This activity consists of the acquisition and demolition of one single-family property. The property was acquired last May and demolished in
August. The original goal was to donate to an adjoining income eligible household, but that is proving to be difficult. The property is located in
an income eligible block group and is being done in conjunction with other demo and acquisition/rehab/redevelopment efforts in Springfield
Twp, so it meets the LMMA objective that way. This activity is marked as completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/14
Activity Title:                                             Acquisition for demo - Lincoln Heights

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/14
Activity Title:                                             Acquisition for demo - Lincoln Heights
Projected Start Date: Projected End Date:

04/01/2010 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,276.00

$73,276.00

$73,276.00

$73,276.00

$73,276.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $73,276.00

Hamilton County Community Development Department $73,276.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant, blighted, residential property for the purposes of demolition and/or redevelopment. The blighted
property will be demolished and will collectively provide an area benefit for the surrounding community.  The vacant land will be maintained as
greenspace, also providing an area benefit for Lincoln Heights.  The demolition of 877 Steffen, 1089 and 1101 Van Buren occured with NSP3
funds and is recorded under activity 2001. The demolitions of 1256 Steffen, 1160 Jackson, and 1054 Adams occured with NSP1 funds under
activity 3/23.

Activity Description

LINCOLN HEIGHTS, OH 45215

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/14
Activity Title:                                             Acquisition for demo - Lincoln Heights

 No activity occurred during the quarter. Once 823 and 845 Van Buren are redeveloped into an eligible end use, this activity will be reported as
completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/15
Activity Title:                                             2151 Kemper Acquisition - Forest Park

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

04/01/2010 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$117,499.18

$117,499.18

$117,499.18

$117,499.18

$117,499.18

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/15
Activity Title:                                             2151 Kemper Acquisition - Forest Park

Total Funds Expended: $117,499.18

Hamilton County Community Development Department $117,499.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant residential, foreclosed land for the purposes of redevelopment.  The property is zoned residential
and was the former site of a residence and out-buildings. A majority of the property is located within the floodplain/wetland and is not suitable
for new construction. Forest Park intends to acquire this property for floodplain protection and greenspace preservation. The city intends to post
a sign on the property which identifies the land as a floodplain protection area.

Activity Description

Kemper Road, Forest Park, Ohio

Location Description:

 This activity was completed and reported in the 5th quarter QPR. Additional funds were obligated in this past quarter so that we could
reimburse forgetten expenses associated with an appraisal of the property. Forest Park has posted a sign on the property which identifies the
land as a floodplain protection area. The property is located in a LMMI block group and meets the LMMA national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/16
Activity Title:                                             Acquisition for Demolition - Lockland

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/16
Activity Title:                                             Acquisition for Demolition - Lockland
04/30/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,997.29

$61,997.29

$61,997.29

$61,997.29

$61,997.29

$0.00

Program Income Received: $4,500.00

Total Funds Expended: $61,997.29

Hamilton County Community Development Department $61,997.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant, blighted residential property for the purposes of demolition. This low/mod community will then
donate this land to an adjacent LMMI homeowner or develop into a community garden. Demolition of 722 Mulberry and 605 Forrer is recorded
under activity 3/23.

Activity Description

MULBERRY and FORRER, LOCKLAND OHIO

Location Description:

 605 W Forrer was redeveloped into a community garden. The garden is located in an LMMI block group within the Village of Lockland. This
activity has been reported as completed.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/16
Activity Title:                                             Acquisition for Demolition - Lockland

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/17
Activity Title:                                             New Construction - Single Family - St. Bernard

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

06/01/2010 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Cincinnati Housing Partners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$402,207.76

$302,207.76

$302,199.29

$302,199.29

$276,199.29

$26,000.00

Program Income Received: $160,439.37

Total Funds Expended: $302,199.29

Cincinnati Housing Partners $302,199.29

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/17
Activity Title:                                             New Construction - Single Family - St. Bernard

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.202 - This activity involves the construction of new single-family affordable housing on demolished, vacant property. New homes
will be sold to income-eligible buyers meeting NSP requirements.

Activity Description

St. Bernard, OH 45227

Location Description:

 4215 Tower Road in St. Bernard was sold to an income eligible buyer with $12,500 in down payment assistance. This activity is now complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/18
Activity Title:                                             Acquisition for redevelopment - Forest Park

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

06/01/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/18
Activity Title:                                             Acquisition for redevelopment - Forest Park
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$232,491.25

$232,491.25

$232,491.25

$232,491.25

$154,083.13

$78,408.12

Program Income Received: $0.00

Total Funds Expended: $232,491.25

Hamilton County Community Development Department $232,491.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of +/-10 acres of vacant residentially zoned property, formerly used as an elementary school site. The
property is adjacent to city-owned park land (community building, tennis court, basketball court, and gaxebo).  Current owner will demolish the
school building and sell the property to Forest Park.  The property will be redeveloped into a public park, adding a playground, walking trail,
and other public amenities.  The property is located in a LMM Area and the park will benefit the surrounding residential neighborhood. Park
improvements will be financed with non-federal funds.

Activity Description

Waycross Road, Forest Park. OH

Location Description:

 626 Waycross has been redeveloped into a public park. It has been cleared, graded and planted and is accessible to the public as a passive
park.  The property was joined with 5 acres already owned by Forest Park to the north, which has tennis and basketball courts. The primary
users of the park thus far have been dog walkers. Forest Park is going through some recreational capital improvement planning and it is
anticipated that additional improvements will be made to the site. Regardless, this property is providing an area benefit to block group 2 in
census tract 215.04.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/19
Activity Title:                                             Acquisition for redevelopment - Lockland

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

08/02/2010 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$21,161.00

$21,161.00

$21,161.00

$21,161.00

$21,161.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $21,161.00

Hamilton County Community Development Department $21,161.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/19
Activity Title:                                             Acquisition for redevelopment - Lockland

 24 CFR 570.201 (a): Acquisition of 3 parcels of vacant residentially zoned property, formerly used as single-family residential. The property is
located in a LMMI block group in Lockland and will be redeveloped into a gateway into the community.  The site will contain entry signage,
landscaping, and greenspace and will serve as gateway which will be visible when crossing the railroad tracks and entering the community.
The gateway improvements will be financed using non-NSP funds.

Activity Description

Lockland, Ohio

Location Description:

 During the quarter, 723/725/729 Mulberry in Lockland was redeveloped into a gateway into the community. The property is located at one of
the entrances into the community and a welcome sign and landscaping was installed at this entry point. The signage and landscaping were
paid/installed with other sources of funding. This activity has now met the LMMA National Objective. Lockland is a low-mod community and the
site is located in a low-mod census tract.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/2
Activity Title:                                             7720 Perry Street Acquisition - Mt. Healthy

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

05/21/2009 06/12/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $28,597.58
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/2
Activity Title:                                             7720 Perry Street Acquisition - Mt. Healthy
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$28,597.58

$28,597.58

$28,597.58

$28,597.58

$0.00

Program Income Received: $0.00

Total Funds Expended: $28,597.58

Hamilton County Community Development Department $28,597.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of residential property for the purposes of demolition. This low/mod community will then develop this cleared
land into a public park using other funds. Demolition of this property occured under activity 3/4.

Activity Description

7720 Perry Street Mt. Healthy, Ohio 45231

Location Description:

 This activity involved the acquisition of a blighted, vacant, residential structure in Mt. Healthy, Ohio.  The acquisition took place on May 29th,
2009. The sturcture is currently in the process of being demolished so that the site may be redeveloped into a public park (utilizing non-NSP
funds).

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/20
Activity Title:                                             Acquisition for redevelopment - NCH

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/20
Activity Title:                                             Acquisition for redevelopment - NCH
Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

08/01/2010 07/29/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,500.00

$4,500.00

$4,500.00

$4,500.00

$4,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,500.00

Hamilton County Community Development Department $4,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of 1 parcel of vacant residentially zoned property (demolished using NSP funds). Site will be purchased by
North College Hill's Community Improvement Corporation and will then be transferred to an adjoining income-eligible homeowner to expand
their property. Demolition of this property is recorded under activity 3/23.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/20
Activity Title:                                             Acquisition for redevelopment - NCH

North College Hill, Ohio

Location Description:

 The demolished site was transferred to an income-eligible property owner on July 29th, 2011, thus meeting the LMMH National Objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/21
Activity Title:                                             Acquisition, demo, side lot - NCH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

06/01/2012 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$467.69

$467.69

$467.69

$467.69

$0.00

$467.69

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/21
Activity Title:                                             Acquisition, demo, side lot - NCH

Total Funds Expended: $467.69

Homesteading and Urban Redevelopment Corporation $467.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity consists of the donation of a mortgage foreclosed, vacant property that is not suitable for rehab. The property will be demolished
and sold to one or more adjoining neighbors. The demolition will be recorded under activity 3/23. The disposition will be recorded under this
activity.

Activity Description

North College Hill, Ohio

Location Description:

 1833 Dallas was trasferred to an adjoining property owner during the quarter. This property meets the LMMA National Objective. The $500
received as program income from the sale to the neighbor was recorded under activity 3/23. The demolition was also recorded under activity
3/23.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/22
Activity Title:                                             Acq, demo, side lot - Colerain

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

05/01/2012 12/31/2012
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/22
Activity Title:                                             Acq, demo, side lot - Colerain
National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Homesteading and Urban Redevelopment Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Homesteading and Urban Redevelopment Corporation $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity involves the acquisition of a vacant, tax foreclosed property by forfeiture under House Bill 138. The property is not suitable for
rehab and will be demolished. This property is no longer being acquired by Colerain Township. Thus, they are only using their NSP funds for its
demolition. The demolition will be recorded under activity 3/23.

Activity Description

Colerain Township, Ohio

Location Description:

 This activity has been cancelled.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/22
Activity Title:                                             Acq, demo, side lot - Colerain

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/3
Activity Title:                                             6857 Stewart St. Acquisition - Silverton

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

06/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,011.88

$18,011.88

$18,011.88

$18,011.88

$18,011.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $18,011.88

Hamilton County Community Development Department $18,011.88

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/3
Activity Title:                                             6857 Stewart St. Acquisition - Silverton

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition of vacant land for redevelopment into public use (open space, community garden, or public park). Property
previously had residential structure, but it was demolished prior to NSP involvement.

Activity Description

6857 Stewart Street, Silverton, OH 45236

Location Description:

 Activity was never reported as completed back in 2010. Property has remained greenspace/openspace for the past 3.5 years. This property is
located in a low/mod/middle income census tract/block group and meets the area benefit national objective.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/4
Activity Title:                                             7349 Martin St. Acquisition - Mt. Healthy

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

08/01/2009 10/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/4
Activity Title:                                             7349 Martin St. Acquisition - Mt. Healthy
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$73,525.88

$73,525.88

$73,525.88

$73,525.88

$73,525.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $73,525.88

Hamilton County Community Development Department $73,525.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition of a foreclosed, blighted, vacant property in order to demolish. This community is proposing to utilize the land
for the construction of low-income senior housing. Redevelopment activity occured with NSP2 funds and beneficiary data is recorded in the
NSP2 Action Plan under activities 101 and 102.

Activity Description

7349 Martin Street, Mt. Healthy, Ohio 45231

Location Description:

 This activity involves the acquisition of a vacant, foreclosed residential property in Mt. Healthy. This structure is blighted and the plans are to
demolish the building and then construct low-income senior housing on the site. The closing on the property took place on October 8th, 2009.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/5
Activity Title:                                             607 Forrer Acquisition - Lockland

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

07/01/2009 10/31/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$83,826.06

$83,826.06

$83,826.06

$83,826.06

$83,826.06

$0.00

Program Income Received: $5,000.00

Total Funds Expended: $83,826.06

Hamilton County Community Development Department $83,826.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant residential property for the purposes of demolition. This low/mod community will then utilize this
cleared land as a community garden. The demolition of this property is recorded under activity 3/20.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/5
Activity Title:                                             607 Forrer Acquisition - Lockland

607 W. Forrer Street, Lockland, Ohio 45215

Location Description:

 This activity involved the acquisition of a vacant mixed-use residential/commercial structure in Lockland. The closing for this acquisition took
place on October 8th, 2009. The community is in the process of demolishing this structure. The demolition should be completed in January.
After demolition a community garden will be constructed on this property.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/6
Activity Title:                                             7405 Martin St Acquisition - Mt. Healthy

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

09/01/2009 10/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$83,084.59

$83,084.59

$83,084.59

$83,084.59

$83,084.59
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/6
Activity Title:                                             7405 Martin St Acquisition - Mt. Healthy

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $83,084.59

Hamilton County Community Development Department $83,084.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition of a foreclosed, blighted, vacant property in order to demolish. This community is proposing to utilize the land
for the construction of affordable, low-income senior housing. Redevelopment activity occured with NSP2 funds and beneficiary data is recorded
in the NSP2 Action Plan under activities 101 and 102.

Activity Description

7405 Martin Street, Mt. Healthy, OH 45231

Location Description:

 This activity involves the acquisition of a four-unit residential structure in Mt. Healthy. This property was purchased on October 21st, 2009. The
intent is to demolish this blighted building and then construct low-income senior housing on the site.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/7
Activity Title:                                             Acquisition for Demolition - Cleves

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/7
Activity Title:                                             Acquisition for Demolition - Cleves
Projected Start Date: Projected End Date:

12/01/2009 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,668.00

$87,668.00

$87,668.00

$87,668.00

$87,668.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $87,668.00

Hamilton County Community Development Department $87,668.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant residential property for the purposes of demolition. This low/mod community will then utilize this
cleared land as greenspace/public space. Many of the properties are located on steep terrain and are not suitable for redevelopment and/or the
lots are too small and do not meet current zoning regulations. The demolitions are recorded under activity 3/23.

Activity Description

Cleves, OH

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/7
Activity Title:                                             Acquisition for Demolition - Cleves

 This activity involves the acquisition of vacant, blighted, residential property for the purposes of demolition. During the 6th quarter, one
propety was acquired. These properties will be demolished during the 7th quarter and once completed will meet the LMMA national objective.
This concentrated demolition effort will provide an area benefit to the community. Many of the properties under this activity are located on
steep terrain and are not suitable for redevelopment and/or the lots are too small and do not meet current zoning regulations. The cleared
hillsides and lots will be maintained as greenspace.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/8
Activity Title:                                             7353 Martin Street Acq - Mt Healthy

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 04/01/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$74,010.48

$74,010.48

$74,010.48

$74,010.48

$74,010.48

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/8
Activity Title:                                             7353 Martin Street Acq - Mt Healthy
Program Income Received: $0.00

Total Funds Expended: $74,010.48

Hamilton County Community Development Department $74,010.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition of a foreclosed, blighted, vacant property in order to demolish. This community is proposing to utilize the land
for the construction of low-income senior housing. Redevelopment activity occured with NSP2 funds and beneficiary data is recorded in the
NSP2 Action Plan under activities 101 and 102.

Activity Description

7353 Martin Street, Mt. Healthy, OH 45231

Location Description:

 This activity involves the acquisition of a blighted, foreclosed multi-family residential building. This property will be demolished and redeveloped
into affordable senior housing utilizing NSP2 funds. 7353 Martin Street was acquired on March 30th, 2010.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        4/9
Activity Title:                                             2065 Mistyhill Acq - Springfield Twp

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 4 Acquisition of Residential properties for
Redevelopment

Projected Start Date: Projected End Date:

03/01/2010 12/31/2011
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/9
Activity Title:                                             2065 Mistyhill Acq - Springfield Twp
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,000.00

$165,000.00

$165,000.00

$165,000.00

$165,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $165,000.00

Hamilton County Community Development Department $165,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201 (a): Acquisition of vacant residential land for the purposes of redevelopment.  The property is zoned residential and was the
site of an elementary school building.  Adjacent to the school is an existing park. The school district has demolished the school and once
acquired the site will be redeveloped as greenspace and an expansion of the existing park. The property is located in a LMM Area and will
benefit the surrounding residential neighborhood.

Activity Description

2065 Mistyhill, Springfield Township, 45240

Location Description:

 2065 Mistyhill was acquired at the end of August 2010. The property is a vacant, residentially zoned lot (prior use was an elementary school),
located in the middle of a troubled neighborhood. This property is immediately adjacent to an existing public park and is serving as an
expansion of the park, providing greenspace and flat areas for football/soccer related activities and various other sports. The park is located in a
LMMI block group and meets the LMMA national objective.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        4/9
Activity Title:                                             2065 Mistyhill Acq - Springfield Twp

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        6/1
Activity Title:                                             Administration of NSP Program

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - 6 Administration

Projected Start Date: Projected End Date:

03/01/2009 03/31/2015

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$813,941.58

$813,941.58

$777,872.67

$700,505.74

$548,343.66

$152,162.08

Program Income Received: $0.00

Total Funds Expended: $700,505.74

Hamilton County Community Development Department $700,505.74

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        6/1
Activity Title:                                             Administration of NSP Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206 This activity is administration of the NSP Program.

Activity Description

Hamilton County Community Development&rsquo;s office is located at 138 E. Court St. Room 1002, Cincinnati, Ohio 45202.

Location Description:

 Administration of the NSP program continued during the quarter. At this point, activities have slowed down and are nearing completion.
Program income continues to be generated and will result in new activities.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        7/1
Activity Title:                                             Homebuyer 9-hour Counseling Class

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - 7 Purchase and Rehab - Homebuyer Counseling

Projected Start Date: Projected End Date:

09/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Hamilton County Community Development Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        7/1
Activity Title:                                             Homebuyer 9-hour Counseling Class
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$750.00

$750.00

$750.00

$750.00

$750.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $750.00

Hamilton County Community Development Department $750.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Homebuyer Counseling will be provided to all persons purchasing NSP-assisted homes or receiving down payment assistance through the
program. Buyers must be income-eligible. The home ownership class will be offered through the Home Ownership Center and the cost is
$750.00 per buyer. Completion certificates will be submitted.

Activity Description

Hamilton County's 15 targeted NSP communities.

Location Description:

 This activity provided homebuyer counseling to one household. Originally, we anticipated providing homebuyer counseling assistance to several
families, but due to the counseling being offered for free, our assistance was not needed. This activity is now marked as completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        8/1
Activity Title:                                             West Union Square- Colerain
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        8/1
Activity Title:                                             West Union Square- Colerain
Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

NSP- 8 Acquisition/Redevelopment of rental- West
Union Square

Projected Start Date: Projected End Date:

09/01/2016 09/01/2017

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Cincinnati Metropolitan Housing Authority

Activity is Being Carried Out By Grantee:

Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$18,390.30

$18,390.30

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0004
Grantee :                       Hamilton County, OH

Award Date: Grant Authorized Amount: $7,970,490.00 Estimated PI/RL Funds: $1,550,000.00

Grantee Activity Number:                        8/1
Activity Title:                                             West Union Square- Colerain

 Cincinnati Metropolitan Housing Authority will construct a multi-family rental facility for low income seniors in the target neighborhood of
Colerain Township.

Activity Description

This project is located on Jonrose Street in the target neighborhood of Colerain Township.

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Action Plan Narrative :  Areas of Greatest Need :  To meet the statutory targeting requirement for NSP activities, the County will
utilize data provided by HUD and use the Foreclosure Risk Score prepared by HUD.   To find the area benefit eligible
communities, we added up the number of >=120% persons and total persons in each community by census tracts and block
groups.  Any community with over 51% of  This analysis produced 3 lists of local communities: Whole Area (Community) Eligible,
Some Eligible Areas, and Community Not Eligible.  We will use these lists to determine where demolitions can be done with NSP
funds.  The County Has determined that the Cities of Painesville, Eastlake and the Village of Madison are the areas showing the
greatest need.  Distribution and and Uses of Funds :  Utilizing the data provided by HUD, it has been determined that the areas
of greatest need, including those areas with the highest percentage of foreclosures and housing units financed by a subprime
related loans have been identified by the County as the City of Painesville, City of Eastlake and Madison Township.  Activities will
focus on acquisition/construction/rent (option to sell) of new single family dwelling units through a partnership with Western
Reserve Community Development Corporation (WRCDC).  A secondary, yet just an important project, is the construction of a 17
unit permanment supportive apartment housing community in Painesville.  Through our partnership with Extended Housing, Inc,
this project will meet the 25% seta aside provision.  The County will also consider selling a vacant lot (acquisition, demo due to
blight) to adjacent income eligble landowners.  Similar to homes that are sold, an NSP lien would be filed on the property
detailing the affordablity period and requirements.   These projects will be accomplished via Developer Agreements with WRCDC
and Extended Housing Inc.  Definitions and Descriptions :  Blight:  Per the State of Ohio&iquest;s Board of Building
Standard&iquest;s, a blighted structure is&iquest; A &iquest;blighted structure&iquest; is a structure in which its conditions make
it imminently dangerous to health, safety or general welfare of its occupants or the public. Conditions include those that do not
comply with state, county or municipal health, welfare or safety including conditions that are structurally unsafe, unsanitary or
not providing adequate safe exists, or that constitutes a fire hazard, existing use constitutes a hazard to public health, welfare or
safety by reason of inadequate maintenance, dilapidation or obsolescence and does not comply with housing, building, HQS or
city housing maintenance codes. If the blighted structure cannot be repaired or rehabilitated at a cost equal to or less than 50%
of its assessed value as shown by the most recent appraisal the property may be considered for demolition.  Affordable Rents:
The approved 2005-2009 Lake County Consolidated Plan defines &iquest;affordable rents&iquest; as those at or below the
applicable Fair Market Rent (FMR) for the Cleveland Area Metropolitan Area as defined by HUD. This definition of affordable rents
will also be  used for the Lake County NSP.  Lake County will ensure continued affordability by requiring the use of an
enforcement document against each piece of real property. All units receiving assistance greater than $10,001 will hold a
Declaration of Covenants against the property with a long term affordability component meeting or exceeding HOME Investment
Partnership standards. Affordability standards will be as follows: NSP assistance for homebuyer programs,
acquisition/rehabilitation/resell: $10,001 - $40,000 will require continued affordability for 15 years. NSP funding of more than
$40,001 will require continued affordability for 20 years. Acquisition or new construction of rental units will mandate an
affordability period of not less than 20 years at any funding level.  All units will be monitored for continued affordability during
their required period of affordability. Repayment Agreements will be subject to the Lake County Subordination Policy in the event
a homeowner chooses to sell, refinance or transfer the title of the real property. In the event a homeowner does not fulfill the 10
year period of affordability, repayment to the NSP program will be required and funds will be used for another NSP eligible
project. All units subject to a Declaration of Covenants will be maintained as affordable housing units until said Declaration is
satisfied. All rental housing created will be subject to ongoing monitoring of its physical condition and required to meet Housing
Quality Standards (HQS) for its predetermined period of affordability. Monitoring schedules will follow the HOME standard
requiring NSP properties of 1-4 units be monitored every 3 years, properties with 5-25 NSP units will be monitored every 2 years
and properties with 26 or more NSP units will be monitored annually. If NSP funds assist a property that was previously assisted
with HOME funds, but on which the affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure, Lake County will revive the HOME affordability restrictions for the greater of the remaining period of HOME
affordability or the continuing affordability requirements of the NSP notice.   Lake County will require thatall NSP assisted
homebuyers complete a  pre-purchase workshops conducted by the Fair Housing Resource Center, Inc.  They are a HUD Certified
Housing Counseling Agency that works with residents to meet pre-purchase, post-purchase, foreclosure and reverse mortgage
needs.        Low Income Targeting :  Lake County with subcontract with two (2) area nonprofit agencies that serve the special
needs population.  Extended Housing, Inc. will administer a  new construction project that will provide 17 new efficiency
apartments for the special needs population in Lake County.  Secondly, Western Reserve Community Development Corporation
will create new single family rental housing opportunities throughout the identified target areas.   Acquisition and Relocation :
Lake County intends to partner with local non profits and contract with parties who have experience in acquisition and
rehabilitation.  All homebuyers will have incomes at or below 120% of AMI and will be located through a marketing campaign,
which may include, but not be limited to, newspaper or tv ads, local non profit campaigns, notices on the websites, etc.. A
centralized waiting list will be created as needed.   Applications shall be processed by Lake County or its contracted agent(s).
Lake County is aware that mortgages are difficult to obtain, and many homebuyers will have damaged credit. Lake will work with
local counselors to assist homebuyers with credit repair and homebuyer counseling. Lake County also intends to work with local
banks to develop programs and is developing a strategy for direct mortgage assistance and a lease to purchase program.  Lake
County, or its agents, shall work with local contractors with the appropriate licenses and insurance. Rehabilitation specifications
shall be developed for each property. Bids shall be awarded through a competitive bid process and will be awarded to the lowest
responsible bid. Lake County reserves the right to designate a bid as non responsible due to capacity or performance issues.
Project managers shall inspect the properties and ensure that work is being completed and appropriate permits and inspections
have occurred. When purchasers are identified prior to rehabilitation, homebuyers will have input into the specification
development for items such as color selections. All homes will be sold for the lesser of the cost of acquisition and rehab or
appraised value. A financial strategy is under development to ensure affordability and documents shall be required to ensure
continued affordability.  Lake County does intend to demolish units which conditions are substandard and are not cost effective to
rehabilitate. These properties will be determined as blight and creating a hardship on surrounding low/mod neighborhoods.
Properties located in most low mod areas will meet the affordable housing definition as set by HUD. It is the County&iquest;s
intent to develop these properties with new permanent housing opportunities for households at or below 120% AMI.  Public
Comment :  The Action Plan and Substantial Amendment will be made available via internet and hard copies at various county
offices.  Per discussions with our HUD rep, staff changed &iquest;Project Title&iquest; for Project 01 to
&iquest;Acquisition/Rehabilitation/Redevelopment."  This will conform with DRGR specifications and will help clarify the eligible
uses in our NSP plan.   Feb. 2011:  Verified proposed accomplishments and beneficaries per HUD techincal guidance.  March
2011: The Action Plan was amended, per technical guidance to reflect budget adjustments for Activities 02, 05 and 06 due to the
expenditure of program income originally booked for Activity 02.  Internally we account 100%  for the budgets of all 3 of our
these activities, but the budget within DRGR  for Activity 02 is too low to fulfill the remaining expenses.   The figure is low
because the program income dollars (budgeted for Activity 02) were the first drawn from Activity 02's budget, regardless of the
activity we were invoiced for&iquest;for example, the first handful of invoices  received in the winter  of 2010 were for activities
05/06, rather than activity 2.  That said, as required by NSP guidance, we used the program income (rather than program funds)
to pay these bills via the DRGR voucher method.   Therefore, our budgets for Activities 05 and 06 are high because the first
invoices were paid with PI rather than Program Funds.  The budget adjustments taken in this Action Plan are based on Technical
Guidance received on March 30, 2011.  It should be noted that many communities are encountering this issue of correctly
budgeting program income expenditures in DRGR.   The adjusted budgets are discussed in the narratives of activities 02, 05, 06.
August 2011:  A home constructed under tactivity 02 was sold and Program Income of $101,432.84 was received.  Initially, staff
thought we would need to adjust the obligations and budgets in the Action Plan and DRGR as noted in the "March 2011"
narrative above, but reseach and guidance from HUD help desk indicated that PI should be reflected during the QPR stage and is
not obligated in DRGR.   Staff attempted in increase the budget and obligation in Activity 02 but was unable to do so because this
would result in an overall budget in excess of our total NSP grant.  Furthermore, unlike the "March 2011" description the
obligations and budgets of the other Activities does not require any adjustments.  The difference between this amendment and
the "March 2011" situation is that we had to adjust budgets/obligations in multiple activities due to PI being used for all the
activities and drastically reducing the funds available for activity 02 which is where we need the funds.  While we understand
traditionally the PI is the first amount to be invoiced, we would like to restrict this to only Activity 02 which will allow us to fulfill
the 6 homes descibed in DRGR.  If future issues arise, staff will work with CPD and HUD help desk to correct the system.  August
17, 2011:  Staff reduced the budget for Activity 05 by $101,432.84 (Program Income received due to sale of home in July) and
increased the budget of Activity 02 by the same amount.  This PI was budgeted for Activity 02 but because PI is required to be
used befogram funds, we had to use the $101,432.84 for Activity 05 invoices.  This minor adjustment is similar to the
amendment in March and is based on HUD TA.  December 15, 2011: During a financial review, staff discovered that budgets for
acivities 02 and 06 were not representative of the true figures.  While reviewing the Action Planthe difference between the "Total
Budget:" amount, $3,646,195.91 and the sum of the "Project Budget" was $57,112.84.  This is the amount of program income
drawn from Activities 02 ($9,573.45) and 06 ($47,539.39).  Therefore, we increased the Project budget by $57,112.84 and then
increased the budget for activity 02 by $9,573.45 and the budget for activity 06 by $47,539.39.  These figures tie with our
internal property tracker.  February 2012:  As the current administration continues to evaluate the NSP program, we decided to
amend Activity 02 and reduce it to 5 homes opposed to 6.  The sixth parcel (Argonne St.) in Painesville, Ohio will be included in a
newly created land bank activity (Eligible Use C).  It was discovered the home met the NSP definition of foreclosure because it
was deliquent on the property taxes.  This documentation is in the file.   This amendment was posted to the Lake County
Planning Commission website and hard copies were made available at various County offices during the 15 day citizens
participation period.   May 2012:  See Activities 01 and 02 for explaination.  Staff has reclassified eligible uses within our NSP 1
and 2 programs.  Staff has also made minor budget adjustments to Activity 01 to complete the final home.   Finally, staff will be
"holding back" $25,358.21 of administrative funds to meet the 25% setaside for all PI collected after October 2010 that is
required to be directed to the 50% LMI project (Extended Housing).  We have sold one home after this date and collected
$101,432.84.  Should we sell another home prior to grant closeout, we will direct 25% of those funds to the Extended Housing
project as well.  January 2013: A home in Project 01 (528 Bank St.) was sold producing $75,648.23 of PI.  Staff increased the
Budget for Project 04 (McKinley Grove) by $44,270.26.  This represents 25% of the PI from the sale of the two homes (Bank St.
and Beachpark) in Project 01.  This fulfills the 25% of PI requirement.   The balance of the PI ($31,377.97) was directed to
Project 01.   February 2013: A new activity was created under Project 01. This activity (08) will allocate funds for the acquisition
and ultimate rehabilitation of a single family home inMadison,Ohio. The unit will be leased to an individual meeting the 50% AMI
income limits. This will bringLakeCountyinto compliance with 25% setaside requirement.    The project is funded with the balance
of our PI from the528 Bank St.sale ($24,720.51) and the balance of funds in our NSP III activity ($14,188.62).   August 2014:
Aug. 2014: Activity 07 was amended, based on p. 33 of the NSP Closeout Guide (rev. 4/22/14) amending eligible use D to include
demolition as eligile uses under Acquisition and Disposition.   The parcel is in a low income Census Tract and identified in our
Substantial Amendment.  The activity meets the LMMA National Objective by removing a structure that poses a detriment to an
NSP target area.  This amendment was shared with OneCPC to ensure compliance with the rules (question ID: 31570).   This
amendment was also shared with our NSP Close-out staff during our close-our call that occurred on Aug. 1, 2014.   Per NSP
close-out guidance, staff has completed a correction to Performance Report 3, Addresses.  Staff will review the amendment upon
approval to esnure the download was completed accurately.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Action Plan Narrative :  Areas of Greatest Need :  To meet the statutory targeting requirement for NSP activities, the County will
utilize data provided by HUD and use the Foreclosure Risk Score prepared by HUD.   To find the area benefit eligible
communities, we added up the number of >=120% persons and total persons in each community by census tracts and block
groups.  Any community with over 51% of  This analysis produced 3 lists of local communities: Whole Area (Community) Eligible,
Some Eligible Areas, and Community Not Eligible.  We will use these lists to determine where demolitions can be done with NSP
funds.  The County Has determined that the Cities of Painesville, Eastlake and the Village of Madison are the areas showing the
greatest need.  Distribution and and Uses of Funds :  Utilizing the data provided by HUD, it has been determined that the areas
of greatest need, including those areas with the highest percentage of foreclosures and housing units financed by a subprime
related loans have been identified by the County as the City of Painesville, City of Eastlake and Madison Township.  Activities will
focus on acquisition/construction/rent (option to sell) of new single family dwelling units through a partnership with Western
Reserve Community Development Corporation (WRCDC).  A secondary, yet just an important project, is the construction of a 17
unit permanment supportive apartment housing community in Painesville.  Through our partnership with Extended Housing, Inc,
this project will meet the 25% seta aside provision.  The County will also consider selling a vacant lot (acquisition, demo due to
blight) to adjacent income eligble landowners.  Similar to homes that are sold, an NSP lien would be filed on the property
detailing the affordablity period and requirements.   These projects will be accomplished via Developer Agreements with WRCDC
and Extended Housing Inc.  Definitions and Descriptions :  Blight:  Per the State of Ohio&iquest;s Board of Building
Standard&iquest;s, a blighted structure is&iquest; A &iquest;blighted structure&iquest; is a structure in which its conditions make
it imminently dangerous to health, safety or general welfare of its occupants or the public. Conditions include those that do not
comply with state, county or municipal health, welfare or safety including conditions that are structurally unsafe, unsanitary or
not providing adequate safe exists, or that constitutes a fire hazard, existing use constitutes a hazard to public health, welfare or
safety by reason of inadequate maintenance, dilapidation or obsolescence and does not comply with housing, building, HQS or
city housing maintenance codes. If the blighted structure cannot be repaired or rehabilitated at a cost equal to or less than 50%
of its assessed value as shown by the most recent appraisal the property may be considered for demolition.  Affordable Rents:
The approved 2005-2009 Lake County Consolidated Plan defines &iquest;affordable rents&iquest; as those at or below the
applicable Fair Market Rent (FMR) for the Cleveland Area Metropolitan Area as defined by HUD. This definition of affordable rents
will also be  used for the Lake County NSP.  Lake County will ensure continued affordability by requiring the use of an
enforcement document against each piece of real property. All units receiving assistance greater than $10,001 will hold a
Declaration of Covenants against the property with a long term affordability component meeting or exceeding HOME Investment
Partnership standards. Affordability standards will be as follows: NSP assistance for homebuyer programs,
acquisition/rehabilitation/resell: $10,001 - $40,000 will require continued affordability for 15 years. NSP funding of more than
$40,001 will require continued affordability for 20 years. Acquisition or new construction of rental units will mandate an
affordability period of not less than 20 years at any funding level.  All units will be monitored for continued affordability during
their required period of affordability. Repayment Agreements will be subject to the Lake County Subordination Policy in the event
a homeowner chooses to sell, refinance or transfer the title of the real property. In the event a homeowner does not fulfill the 10
year period of affordability, repayment to the NSP program will be required and funds will be used for another NSP eligible
project. All units subject to a Declaration of Covenants will be maintained as affordable housing units until said Declaration is
satisfied. All rental housing created will be subject to ongoing monitoring of its physical condition and required to meet Housing
Quality Standards (HQS) for its predetermined period of affordability. Monitoring schedules will follow the HOME standard
requiring NSP properties of 1-4 units be monitored every 3 years, properties with 5-25 NSP units will be monitored every 2 years
and properties with 26 or more NSP units will be monitored annually. If NSP funds assist a property that was previously assisted
with HOME funds, but on which the affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure, Lake County will revive the HOME affordability restrictions for the greater of the remaining period of HOME
affordability or the continuing affordability requirements of the NSP notice.   Lake County will require thatall NSP assisted
homebuyers complete a  pre-purchase workshops conducted by the Fair Housing Resource Center, Inc.  They are a HUD Certified
Housing Counseling Agency that works with residents to meet pre-purchase, post-purchase, foreclosure and reverse mortgage
needs.        Low Income Targeting :  Lake County with subcontract with two (2) area nonprofit agencies that serve the special
needs population.  Extended Housing, Inc. will administer a  new construction project that will provide 17 new efficiency
apartments for the special needs population in Lake County.  Secondly, Western Reserve Community Development Corporation
will create new single family rental housing opportunities throughout the identified target areas.   Acquisition and Relocation :
Lake County intends to partner with local non profits and contract with parties who have experience in acquisition and
rehabilitation.  All homebuyers will have incomes at or below 120% of AMI and will be located through a marketing campaign,
which may include, but not be limited to, newspaper or tv ads, local non profit campaigns, notices on the websites, etc.. A
centralized waiting list will be created as needed.   Applications shall be processed by Lake County or its contracted agent(s).
Lake County is aware that mortgages are difficult to obtain, and many homebuyers will have damaged credit. Lake will work with
local counselors to assist homebuyers with credit repair and homebuyer counseling. Lake County also intends to work with local
banks to develop programs and is developing a strategy for direct mortgage assistance and a lease to purchase program.  Lake
County, or its agents, shall work with local contractors with the appropriate licenses and insurance. Rehabilitation specifications
shall be developed for each property. Bids shall be awarded through a competitive bid process and will be awarded to the lowest
responsible bid. Lake County reserves the right to designate a bid as non responsible due to capacity or performance issues.
Project managers shall inspect the properties and ensure that work is being completed and appropriate permits and inspections
have occurred. When purchasers are identified prior to rehabilitation, homebuyers will have input into the specification
development for items such as color selections. All homes will be sold for the lesser of the cost of acquisition and rehab or
appraised value. A financial strategy is under development to ensure affordability and documents shall be required to ensure
continued affordability.  Lake County does intend to demolish units which conditions are substandard and are not cost effective to
rehabilitate. These properties will be determined as blight and creating a hardship on surrounding low/mod neighborhoods.
Properties located in most low mod areas will meet the affordable housing definition as set by HUD. It is the County&iquest;s
intent to develop these properties with new permanent housing opportunities for households at or below 120% AMI.  Public
Comment :  The Action Plan and Substantial Amendment will be made available via internet and hard copies at various county
offices.  Per discussions with our HUD rep, staff changed &iquest;Project Title&iquest; for Project 01 to
&iquest;Acquisition/Rehabilitation/Redevelopment."  This will conform with DRGR specifications and will help clarify the eligible
uses in our NSP plan.   Feb. 2011:  Verified proposed accomplishments and beneficaries per HUD techincal guidance.  March
2011: The Action Plan was amended, per technical guidance to reflect budget adjustments for Activities 02, 05 and 06 due to the
expenditure of program income originally booked for Activity 02.  Internally we account 100%  for the budgets of all 3 of our
these activities, but the budget within DRGR  for Activity 02 is too low to fulfill the remaining expenses.   The figure is low
because the program income dollars (budgeted for Activity 02) were the first drawn from Activity 02's budget, regardless of the
activity we were invoiced for&iquest;for example, the first handful of invoices  received in the winter  of 2010 were for activities
05/06, rather than activity 2.  That said, as required by NSP guidance, we used the program income (rather than program funds)
to pay these bills via the DRGR voucher method.   Therefore, our budgets for Activities 05 and 06 are high because the first
invoices were paid with PI rather than Program Funds.  The budget adjustments taken in this Action Plan are based on Technical
Guidance received on March 30, 2011.  It should be noted that many communities are encountering this issue of correctly
budgeting program income expenditures in DRGR.   The adjusted budgets are discussed in the narratives of activities 02, 05, 06.
August 2011:  A home constructed under tactivity 02 was sold and Program Income of $101,432.84 was received.  Initially, staff
thought we would need to adjust the obligations and budgets in the Action Plan and DRGR as noted in the "March 2011"
narrative above, but reseach and guidance from HUD help desk indicated that PI should be reflected during the QPR stage and is
not obligated in DRGR.   Staff attempted in increase the budget and obligation in Activity 02 but was unable to do so because this
would result in an overall budget in excess of our total NSP grant.  Furthermore, unlike the "March 2011" description the
obligations and budgets of the other Activities does not require any adjustments.  The difference between this amendment and
the "March 2011" situation is that we had to adjust budgets/obligations in multiple activities due to PI being used for all the
activities and drastically reducing the funds available for activity 02 which is where we need the funds.  While we understand
traditionally the PI is the first amount to be invoiced, we would like to restrict this to only Activity 02 which will allow us to fulfill
the 6 homes descibed in DRGR.  If future issues arise, staff will work with CPD and HUD help desk to correct the system.  August
17, 2011:  Staff reduced the budget for Activity 05 by $101,432.84 (Program Income received due to sale of home in July) and
increased the budget of Activity 02 by the same amount.  This PI was budgeted for Activity 02 but because PI is required to be
used befogram funds, we had to use the $101,432.84 for Activity 05 invoices.  This minor adjustment is similar to the
amendment in March and is based on HUD TA.  December 15, 2011: During a financial review, staff discovered that budgets for
acivities 02 and 06 were not representative of the true figures.  While reviewing the Action Planthe difference between the "Total
Budget:" amount, $3,646,195.91 and the sum of the "Project Budget" was $57,112.84.  This is the amount of program income
drawn from Activities 02 ($9,573.45) and 06 ($47,539.39).  Therefore, we increased the Project budget by $57,112.84 and then
increased the budget for activity 02 by $9,573.45 and the budget for activity 06 by $47,539.39.  These figures tie with our
internal property tracker.  February 2012:  As the current administration continues to evaluate the NSP program, we decided to
amend Activity 02 and reduce it to 5 homes opposed to 6.  The sixth parcel (Argonne St.) in Painesville, Ohio will be included in a
newly created land bank activity (Eligible Use C).  It was discovered the home met the NSP definition of foreclosure because it
was deliquent on the property taxes.  This documentation is in the file.   This amendment was posted to the Lake County
Planning Commission website and hard copies were made available at various County offices during the 15 day citizens
participation period.   May 2012:  See Activities 01 and 02 for explaination.  Staff has reclassified eligible uses within our NSP 1
and 2 programs.  Staff has also made minor budget adjustments to Activity 01 to complete the final home.   Finally, staff will be
"holding back" $25,358.21 of administrative funds to meet the 25% setaside for all PI collected after October 2010 that is
required to be directed to the 50% LMI project (Extended Housing).  We have sold one home after this date and collected
$101,432.84.  Should we sell another home prior to grant closeout, we will direct 25% of those funds to the Extended Housing
project as well.  January 2013: A home in Project 01 (528 Bank St.) was sold producing $75,648.23 of PI.  Staff increased the
Budget for Project 04 (McKinley Grove) by $44,270.26.  This represents 25% of the PI from the sale of the two homes (Bank St.
and Beachpark) in Project 01.  This fulfills the 25% of PI requirement.   The balance of the PI ($31,377.97) was directed to
Project 01.   February 2013: A new activity was created under Project 01. This activity (08) will allocate funds for the acquisition
and ultimate rehabilitation of a single family home inMadison,Ohio. The unit will be leased to an individual meeting the 50% AMI
income limits. This will bringLakeCountyinto compliance with 25% setaside requirement.    The project is funded with the balance
of our PI from the528 Bank St.sale ($24,720.51) and the balance of funds in our NSP III activity ($14,188.62).   August 2014:
Aug. 2014: Activity 07 was amended, based on p. 33 of the NSP Closeout Guide (rev. 4/22/14) amending eligible use D to include
demolition as eligile uses under Acquisition and Disposition.   The parcel is in a low income Census Tract and identified in our
Substantial Amendment.  The activity meets the LMMA National Objective by removing a structure that poses a detriment to an
NSP target area.  This amendment was shared with OneCPC to ensure compliance with the rules (question ID: 31570).   This
amendment was also shared with our NSP Close-out staff during our close-our call that occurred on Aug. 1, 2014.   Per NSP
close-out guidance, staff has completed a correction to Performance Report 3, Addresses.  Staff will review the amendment upon
approval to esnure the download was completed accurately.
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Action Plan Narrative :  Areas of Greatest Need :  To meet the statutory targeting requirement for NSP activities, the County will
utilize data provided by HUD and use the Foreclosure Risk Score prepared by HUD.   To find the area benefit eligible
communities, we added up the number of >=120% persons and total persons in each community by census tracts and block
groups.  Any community with over 51% of  This analysis produced 3 lists of local communities: Whole Area (Community) Eligible,
Some Eligible Areas, and Community Not Eligible.  We will use these lists to determine where demolitions can be done with NSP
funds.  The County Has determined that the Cities of Painesville, Eastlake and the Village of Madison are the areas showing the
greatest need.  Distribution and and Uses of Funds :  Utilizing the data provided by HUD, it has been determined that the areas
of greatest need, including those areas with the highest percentage of foreclosures and housing units financed by a subprime
related loans have been identified by the County as the City of Painesville, City of Eastlake and Madison Township.  Activities will
focus on acquisition/construction/rent (option to sell) of new single family dwelling units through a partnership with Western
Reserve Community Development Corporation (WRCDC).  A secondary, yet just an important project, is the construction of a 17
unit permanment supportive apartment housing community in Painesville.  Through our partnership with Extended Housing, Inc,
this project will meet the 25% seta aside provision.  The County will also consider selling a vacant lot (acquisition, demo due to
blight) to adjacent income eligble landowners.  Similar to homes that are sold, an NSP lien would be filed on the property
detailing the affordablity period and requirements.   These projects will be accomplished via Developer Agreements with WRCDC
and Extended Housing Inc.  Definitions and Descriptions :  Blight:  Per the State of Ohio&iquest;s Board of Building
Standard&iquest;s, a blighted structure is&iquest; A &iquest;blighted structure&iquest; is a structure in which its conditions make
it imminently dangerous to health, safety or general welfare of its occupants or the public. Conditions include those that do not
comply with state, county or municipal health, welfare or safety including conditions that are structurally unsafe, unsanitary or
not providing adequate safe exists, or that constitutes a fire hazard, existing use constitutes a hazard to public health, welfare or
safety by reason of inadequate maintenance, dilapidation or obsolescence and does not comply with housing, building, HQS or
city housing maintenance codes. If the blighted structure cannot be repaired or rehabilitated at a cost equal to or less than 50%
of its assessed value as shown by the most recent appraisal the property may be considered for demolition.  Affordable Rents:
The approved 2005-2009 Lake County Consolidated Plan defines &iquest;affordable rents&iquest; as those at or below the
applicable Fair Market Rent (FMR) for the Cleveland Area Metropolitan Area as defined by HUD. This definition of affordable rents
will also be  used for the Lake County NSP.  Lake County will ensure continued affordability by requiring the use of an
enforcement document against each piece of real property. All units receiving assistance greater than $10,001 will hold a
Declaration of Covenants against the property with a long term affordability component meeting or exceeding HOME Investment
Partnership standards. Affordability standards will be as follows: NSP assistance for homebuyer programs,
acquisition/rehabilitation/resell: $10,001 - $40,000 will require continued affordability for 15 years. NSP funding of more than
$40,001 will require continued affordability for 20 years. Acquisition or new construction of rental units will mandate an
affordability period of not less than 20 years at any funding level.  All units will be monitored for continued affordability during
their required period of affordability. Repayment Agreements will be subject to the Lake County Subordination Policy in the event
a homeowner chooses to sell, refinance or transfer the title of the real property. In the event a homeowner does not fulfill the 10
year period of affordability, repayment to the NSP program will be required and funds will be used for another NSP eligible
project. All units subject to a Declaration of Covenants will be maintained as affordable housing units until said Declaration is
satisfied. All rental housing created will be subject to ongoing monitoring of its physical condition and required to meet Housing
Quality Standards (HQS) for its predetermined period of affordability. Monitoring schedules will follow the HOME standard
requiring NSP properties of 1-4 units be monitored every 3 years, properties with 5-25 NSP units will be monitored every 2 years
and properties with 26 or more NSP units will be monitored annually. If NSP funds assist a property that was previously assisted
with HOME funds, but on which the affordability restrictions were terminated through foreclosure or transfer in lieu of
foreclosure, Lake County will revive the HOME affordability restrictions for the greater of the remaining period of HOME
affordability or the continuing affordability requirements of the NSP notice.   Lake County will require thatall NSP assisted
homebuyers complete a  pre-purchase workshops conducted by the Fair Housing Resource Center, Inc.  They are a HUD Certified
Housing Counseling Agency that works with residents to meet pre-purchase, post-purchase, foreclosure and reverse mortgage
needs.        Low Income Targeting :  Lake County with subcontract with two (2) area nonprofit agencies that serve the special
needs population.  Extended Housing, Inc. will administer a  new construction project that will provide 17 new efficiency
apartments for the special needs population in Lake County.  Secondly, Western Reserve Community Development Corporation
will create new single family rental housing opportunities throughout the identified target areas.   Acquisition and Relocation :
Lake County intends to partner with local non profits and contract with parties who have experience in acquisition and
rehabilitation.  All homebuyers will have incomes at or below 120% of AMI and will be located through a marketing campaign,
which may include, but not be limited to, newspaper or tv ads, local non profit campaigns, notices on the websites, etc.. A
centralized waiting list will be created as needed.   Applications shall be processed by Lake County or its contracted agent(s).
Lake County is aware that mortgages are difficult to obtain, and many homebuyers will have damaged credit. Lake will work with
local counselors to assist homebuyers with credit repair and homebuyer counseling. Lake County also intends to work with local
banks to develop programs and is developing a strategy for direct mortgage assistance and a lease to purchase program.  Lake
County, or its agents, shall work with local contractors with the appropriate licenses and insurance. Rehabilitation specifications
shall be developed for each property. Bids shall be awarded through a competitive bid process and will be awarded to the lowest
responsible bid. Lake County reserves the right to designate a bid as non responsible due to capacity or performance issues.
Project managers shall inspect the properties and ensure that work is being completed and appropriate permits and inspections
have occurred. When purchasers are identified prior to rehabilitation, homebuyers will have input into the specification
development for items such as color selections. All homes will be sold for the lesser of the cost of acquisition and rehab or
appraised value. A financial strategy is under development to ensure affordability and documents shall be required to ensure
continued affordability.  Lake County does intend to demolish units which conditions are substandard and are not cost effective to
rehabilitate. These properties will be determined as blight and creating a hardship on surrounding low/mod neighborhoods.
Properties located in most low mod areas will meet the affordable housing definition as set by HUD. It is the County&iquest;s
intent to develop these properties with new permanent housing opportunities for households at or below 120% AMI.  Public
Comment :  The Action Plan and Substantial Amendment will be made available via internet and hard copies at various county
offices.  Per discussions with our HUD rep, staff changed &iquest;Project Title&iquest; for Project 01 to
&iquest;Acquisition/Rehabilitation/Redevelopment."  This will conform with DRGR specifications and will help clarify the eligible
uses in our NSP plan.   Feb. 2011:  Verified proposed accomplishments and beneficaries per HUD techincal guidance.  March
2011: The Action Plan was amended, per technical guidance to reflect budget adjustments for Activities 02, 05 and 06 due to the
expenditure of program income originally booked for Activity 02.  Internally we account 100%  for the budgets of all 3 of our
these activities, but the budget within DRGR  for Activity 02 is too low to fulfill the remaining expenses.   The figure is low
because the program income dollars (budgeted for Activity 02) were the first drawn from Activity 02's budget, regardless of the
activity we were invoiced for&iquest;for example, the first handful of invoices  received in the winter  of 2010 were for activities
05/06, rather than activity 2.  That said, as required by NSP guidance, we used the program income (rather than program funds)
to pay these bills via the DRGR voucher method.   Therefore, our budgets for Activities 05 and 06 are high because the first
invoices were paid with PI rather than Program Funds.  The budget adjustments taken in this Action Plan are based on Technical
Guidance received on March 30, 2011.  It should be noted that many communities are encountering this issue of correctly
budgeting program income expenditures in DRGR.   The adjusted budgets are discussed in the narratives of activities 02, 05, 06.
August 2011:  A home constructed under tactivity 02 was sold and Program Income of $101,432.84 was received.  Initially, staff
thought we would need to adjust the obligations and budgets in the Action Plan and DRGR as noted in the "March 2011"
narrative above, but reseach and guidance from HUD help desk indicated that PI should be reflected during the QPR stage and is
not obligated in DRGR.   Staff attempted in increase the budget and obligation in Activity 02 but was unable to do so because this
would result in an overall budget in excess of our total NSP grant.  Furthermore, unlike the "March 2011" description the
obligations and budgets of the other Activities does not require any adjustments.  The difference between this amendment and
the "March 2011" situation is that we had to adjust budgets/obligations in multiple activities due to PI being used for all the
activities and drastically reducing the funds available for activity 02 which is where we need the funds.  While we understand
traditionally the PI is the first amount to be invoiced, we would like to restrict this to only Activity 02 which will allow us to fulfill
the 6 homes descibed in DRGR.  If future issues arise, staff will work with CPD and HUD help desk to correct the system.  August
17, 2011:  Staff reduced the budget for Activity 05 by $101,432.84 (Program Income received due to sale of home in July) and
increased the budget of Activity 02 by the same amount.  This PI was budgeted for Activity 02 but because PI is required to be
used befogram funds, we had to use the $101,432.84 for Activity 05 invoices.  This minor adjustment is similar to the
amendment in March and is based on HUD TA.  December 15, 2011: During a financial review, staff discovered that budgets for
acivities 02 and 06 were not representative of the true figures.  While reviewing the Action Planthe difference between the "Total
Budget:" amount, $3,646,195.91 and the sum of the "Project Budget" was $57,112.84.  This is the amount of program income
drawn from Activities 02 ($9,573.45) and 06 ($47,539.39).  Therefore, we increased the Project budget by $57,112.84 and then
increased the budget for activity 02 by $9,573.45 and the budget for activity 06 by $47,539.39.  These figures tie with our
internal property tracker.  February 2012:  As the current administration continues to evaluate the NSP program, we decided to
amend Activity 02 and reduce it to 5 homes opposed to 6.  The sixth parcel (Argonne St.) in Painesville, Ohio will be included in a
newly created land bank activity (Eligible Use C).  It was discovered the home met the NSP definition of foreclosure because it
was deliquent on the property taxes.  This documentation is in the file.   This amendment was posted to the Lake County
Planning Commission website and hard copies were made available at various County offices during the 15 day citizens
participation period.   May 2012:  See Activities 01 and 02 for explaination.  Staff has reclassified eligible uses within our NSP 1
and 2 programs.  Staff has also made minor budget adjustments to Activity 01 to complete the final home.   Finally, staff will be
"holding back" $25,358.21 of administrative funds to meet the 25% setaside for all PI collected after October 2010 that is
required to be directed to the 50% LMI project (Extended Housing).  We have sold one home after this date and collected
$101,432.84.  Should we sell another home prior to grant closeout, we will direct 25% of those funds to the Extended Housing
project as well.  January 2013: A home in Project 01 (528 Bank St.) was sold producing $75,648.23 of PI.  Staff increased the
Budget for Project 04 (McKinley Grove) by $44,270.26.  This represents 25% of the PI from the sale of the two homes (Bank St.
and Beachpark) in Project 01.  This fulfills the 25% of PI requirement.   The balance of the PI ($31,377.97) was directed to
Project 01.   February 2013: A new activity was created under Project 01. This activity (08) will allocate funds for the acquisition
and ultimate rehabilitation of a single family home inMadison,Ohio. The unit will be leased to an individual meeting the 50% AMI
income limits. This will bringLakeCountyinto compliance with 25% setaside requirement.    The project is funded with the balance
of our PI from the528 Bank St.sale ($24,720.51) and the balance of funds in our NSP III activity ($14,188.62).   August 2014:
Aug. 2014: Activity 07 was amended, based on p. 33 of the NSP Closeout Guide (rev. 4/22/14) amending eligible use D to include
demolition as eligile uses under Acquisition and Disposition.   The parcel is in a low income Census Tract and identified in our
Substantial Amendment.  The activity meets the LMMA National Objective by removing a structure that poses a detriment to an
NSP target area.  This amendment was shared with OneCPC to ensure compliance with the rules (question ID: 31570).   This
amendment was also shared with our NSP Close-out staff during our close-our call that occurred on Aug. 1, 2014.   Per NSP
close-out guidance, staff has completed a correction to Performance Report 3, Addresses.  Staff will review the amendment upon
approval to esnure the download was completed accurately.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,721,844.14

$3,721,844.14

$3,721,844.14

$3,721,844.14

$3,402,859.00

$318,985.14

Program Income Received: $318,985.14

Total Funds Expended: $3,721,844.14

Match Contribution: $0.00

Overall Progress Narrative:

 Project complete.  Closeout information prepared and submitted to HUD CPD in Columbus, Ohio on 12/22/14.
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Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0005

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and
Disposition
Acquisition/Rehabilitati
on/Redevelopment
Acquisition/Rehabilitati
on/Redevelopment

Acquisition/Rehabilitati
on/Redevelopment
Acquisition/Rehabilitati
on/Redevelopment
Administration

Eliminated Activity
(Sept., 13, 2010)

Redevelopment-
Extended Housing Inc.-
25% set-aside

07

02

05

06

08

01

03

04

Argonne

NSP 1, Phase 1
(WRCDC)
Future NSP 1,
Phase III
(WRCDC)
NSP I, Phase II
(WRCDC)
50% AMI rental

24CFR570.206(a
)(1)-Planning
and
Administration
Eliminated
activity (Sept.
13, 2010)
24CFR570.201(a
)-Rental Housing

$3,721,844.14 $3,402,859.00 $318,985.14

$3,000.00 $3,000.00 $0.00

$838,633.30 $822,402.39 $16,230.91

$1,097,955.38 $911,731.31 $186,224.07

$550,000.00 $501,511.94 $48,488.06

$38,909.13 $15,137.29 $23,771.84

$298,361.07 $298,361.07 $0.00

$0.00 $0.00 $0.00

$894,985.26 $850,715.00 $44,270.26

Grantee Activity Number:                        01
Activity Title:                                             24CFR570.206(a)(1)-Planning and Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

02 Administration

Projected Start Date: Projected End Date:

01/15/2009 03/13/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Lake County Commissioners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grantee Activity Number:                        01
Activity Title:                                             24CFR570.206(a)(1)-Planning and Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$298,361.07

$298,361.07

$298,361.07

$298,361.07

$298,361.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $298,361.07

Lake County Commissioners
Dept. Metropolitan Development
Augusta Housing and Community Development

$298,361.07
$144,807.17

$2.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These funds will be used to provide administrative activities including, but not limited to: personnel to carry out contract management
functions.
 The County  experienced a staff transition during the 2010 Summer.  In order to proceed in accordance with NSP guidelines, staff has been
working diligently with HUD and the ULI (technical assistance).  Lake County staff is confident in the direction of the NSP program.  Recent
work activities include:

 evaluation/and edits to Action Plan (based on HUD guidance)
 creation of property tracker database (ULI support)
 internal audit of financial position
 corrective financial actions
 finalizing Developer Agreements with respective parties in order to meet obligation deadlines.

Activity Description

Lake County Commissioners
Federal Grants Office
105 Main Street Painesville, OH 44077

Location Description:
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Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        01
Activity Title:                                             24CFR570.206(a)(1)-Planning and Administration

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02
Activity Title:                                             NSP 1, Phase 1 (WRCDC)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Acquisition/Rehabilitation/Redevelopment

Projected Start Date: Projected End Date:

01/15/2009 01/14/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Western Reserve Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$838,633.30

$838,633.30

$838,633.30

$838,633.30

$822,402.39

$16,230.91

Program Income Received: $318,985.14

Total Funds Expended: $838,633.30

Western Reserve Community Development $838,633.30
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Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        02
Activity Title:                                             NSP 1, Phase 1 (WRCDC)
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchasing and rehabilitating homes.  Neighborhoods will be stabilized and low to middle income families will obtain homeownership.
 As part of our staff transition in late 2010, Lake County staff, along with Western Reserve Community Development Corporation verified the
eligible uses on the properties in this phase.  The classifications are as follows:
 1.  325 Fifth St., Eligible Use B
 2.  528 Bank St., Eligible Use E
 3.  723 E. 343rd, St., Eligible Use B
 4.  34045 Beachpark Rd., Eligible Use B
 5.  370 Sanford St., Eligible Use E
 6.  568 Argonne St., Eligible Use E
  March 2011:  The total project for this activity was adjusted to reflect the proper amount of $682,330.62.  Program income of $141,904.07
was "booked" for future use under this activity.  Due to program income being drawn dawn prior to program funds, expenditures for activities
05 and 06 were paid from PI and thus reduced the funds budgeted for activity 02.  This adjustment was based on technical guidance provided
to staff on March 30, 2011.
 August 17, 2011:  Staff reduced the budget for Activity 05 by $101,432.84 (Program Income received due to sale of home) and increased the
budget of Activity 02 by the same amount.  This PI was budgeted for Activity 02 but because PI is required to be used before program funds,
we had to use the $101,432.84 for Activity 05 invoices.  This minor adjustment is similar to the amendment in March and is based on HUD TA.
The new budget for this activity is $783,763.46.  This amount will allow Lake County to fulfill the 6 homes noted in the original action plan.
 February 2012:  Staff and Western Reserve have reduced the proposed beneficiaries from 6 to 5.  The single lot has been re-programmed into
a new Land Bank Activity as it met the NSP definition of foreclosure.
 May 2012: Per TA and monitoring advice, staff has reclassified all homes in this activity to Eligible Use E.  NSP Resource Exchange guidance
notes that Use E, vacant properties,  eligible uses of NSP 1 funding for redevelopment are rehab and new construction of housing.
 1. 325 Fifth St., Eligible Use E
 2. 528 Bank St., Eligible Use E
 3. 723 E. 343rd, St., Eligible Use E
 4. 34045 Beachpark Rd., Eligible Use E
 5. 370 Sanford St., Eligible Use E
 Also, staff reduced the admin/planning budget and increased the budget in activity 02 by $38,638.93 to fulfill the budget shortfall to complete
the final home in this activity (5285 Bank St.).  The new NSP 1 (Activity 02) budget is $831,975.84.
 Western Reserve Community Development Corporation is deferring their developers fee until another NSP home is sold.

Activity Description

Cities of Painesville, Eastlake and Madison

Location Description:

 Project complete

Activity Progress Narrative:
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Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        02
Activity Title:                                             NSP 1, Phase 1 (WRCDC)

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03
Activity Title:                                             Eliminated activity (Sept. 13, 2010)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

03 Eliminated Activity (Sept., 13, 2010)

Projected Start Date: Projected End Date:

01/15/2009 07/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Western Reserve Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Western Reserve Community Development
Dept. Metropolitan Development
Augusta Housing and Community Development

$0.00
$578,507.00
$430,588.32

Match Contributed: $0.00
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Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        03
Activity Title:                                             Eliminated activity (Sept. 13, 2010)

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Purchase and demolish the structure, secure utilities and remove any debris, waste or environmental hazards

Activity Description

County-wide Properties to be demolished will be properties that are in a LMA as defined by CDBG and not less than 51% low mod by census

Location Description:

 After consultation with our HUD officer and techinical assistance, this activity was eliminated and the initial funds were de-obligated and
obligated to other projects.  TA guided staff through this task.
 There will be no activity moving forward under this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04
Activity Title:                                             24CFR570.201(a)-Rental Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

04 Redevelopment-Extended Housing Inc.-25%
set-aside

Projected Start Date: Projected End Date:

09/18/2010 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Extended Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        04
Activity Title:                                             24CFR570.201(a)-Rental Housing
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$894,985.26

$894,985.26

$894,985.26

$894,985.26

$850,715.00

$44,270.26

Program Income Received: $0.00

Total Funds Expended: $894,985.26

Extended Housing, Inc.
Evansville Brownfields Corporation
Augusta Housing and Community Development

$894,985.26
$7,428.51

$806,536.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        04
Activity Title:                                             24CFR570.201(a)-Rental Housing

 Two story new construction, approximately 17,000+ square feet permanent support housing apartment community
 50% of tenants will be homeless with mental illness, the remaining tenants will be low income and disabled
 17 one-bedroom units (fully furnished with on-site supportive services). Possibly efficiency units if a variance is approved by the City of
Painesville.
 Common Areas include and are not limited to kitchen, laundry, office space(s), Community Room/Celebration Room, bathroom(s)
 Extended Housing, Inc. will own and manage the property.
 Rent will be the FMR of $633 which includes all utilities. Tenants will either have income sufficient at 30% of their income to meet the $633
rent structure or a rental subsidy through SPC, HOME, etc.
 Subsidies to come from Extended Housing's current subsidies or from new SPC vouchers Supportive Services
 Extended Housing, Inc. will continue its practice of working with service providers
 Pathways, Inc.'s Crisis Hotline will operate on site from 8:00 a.m. &ndash; 11:00 p.m. Monday through Friday
 Project Community Room available for the following groups:

                    BRIGES: Mental Health Consumer Empowerment's "Wellness Management & Me"
                    Lifeline's "Daily Living Skills"

 Volunteers to work alongside residents to offer a "Monthly Meal" to persons in the community
 Office Space on Site available for a service provider to meet with residents as needed
 On Site Staff via Extended Housing, Inc., 11:00 p.m. &ndash; 3:00 a.m. Daily
 Integrated treatment involves a number of elements. The following services are available through the dual disorders program: - case
management - money management - special counseling and groups specifically designed for people with dual disorders - education regarding
medications and other steps to recovery from both illnesses - supported employment services - information and supports for family members
and loved ones

 May 2012: Staff will be "holding back" $25,358.21 of administrative funds to meet the 25% setaside for all PI collected after October 2010 that
is required to be directed to the 50% LMI project (Extended Housing). We have sold one home after this date and collected $101,432.84.
Should we sell another home prior to grant closeout, we will direct 25% of those funds to the Extended Housing project as well.

Activity Description

The Project Site is located in a targeted revitalization neighborhood in the City of Painesville, Ohio and in very close proximity to Western
Reserve Community Development and Extended Housing as well as local amenities.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05
Activity Title:                                             Future NSP 1, Phase III (WRCDC)
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        05
Activity Title:                                             Future NSP 1, Phase III (WRCDC)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

01 Acquisition/Rehabilitation/Redevelopment

Projected Start Date: Projected End Date:

09/18/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Western Reserve Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,097,955.38

$1,097,955.38

$1,097,955.38

$1,097,955.38

$911,731.31

$186,224.07

Program Income Received: $0.00

Total Funds Expended: $1,097,955.38

Evansville Brownfields Corporation
Western Reserve Community Development Corporation

$116,369.06
$0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        05
Activity Title:                                             Future NSP 1, Phase III (WRCDC)

 The developer will utilize NSP funds to construct up to seven homes approximately 1,100 - 1,400 sq. ft.  within the Asper Commons Subdivision
located in the City of Painesville; an NSP program target area.  Asper Commons is a subdivision in the City of Painesville off of Richmond St.  It
was developed by the developer from land assembled from vacant parcels and at least one residential unit which was demolished. The
subdivision contains 11 single family residential sub lots. Two lots have been built and two lots will be combined to existing open space for a
community park. This leaves seven single family residential lots available for this program.
 These sites will be used to construct new single family homes for sale and/or rent to eligible low-moderate-middle income (LMMI) households
per HUD NSP guidelines.   The developer is required to document and verify income eligibility of all renters.  The developer shall ensure
affordable rents according to HUD guidelines.  The developer will make these homes available to the Lake County housing non profit community
and other support services like the Veterans Administration to help them provide housing to those with the greatest need.
 These units will be owned and managed by the developer. They will be built to a higher standard of energy efficiency than now required and
will utilize proven sustainable technologies and construction best management practices including but not limited to pervious pavement
driveways, rain barrels, tankless hot water heaters and energy efficient appliances.  To ensure best management practices are considered, the
planning process will include consultations with the Lake County Grants Administrator, the City of Painesville, Fair Housing, and the staffs of the
Lake County Planning Commission and Lake County Soil and Water.
 All properties in this activity are classified as Eligible Use E, Vacant Properties.

 March 2011:  The total project for this activity was adjusted to reflect the proper amount of $1,027,325.77.  Program income of $141,904.07
that was "booked" for future use under activity 02 was used to pay for $84,791.23 worth of activity 05 invoices.  This new budget reflects the
actual budget amount and corresponds with internal accounting material.  This adjustment was based on technical guidance provided to staff
on March 30, 2011.

 August 17, 2011:  Staff reduced the budget for Activity 05 by $101,432.84 (Program Income received due to sale of home) and increased the
budget of Activity 02 by the same amount.  This PI was budgeted for Activity 02 but because PI is required to be used before programfunds,
we had to use the $101,432.84 for Activity 05 invoices.  This minor adjustment is similar to the amendment in March and is based on HUD TA.
The new budget for this activity is $925,919.93.

Activity Description

City of Painesville

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        06
Activity Title:                                             NSP I, Phase II (WRCDC)

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        06
Activity Title:                                             NSP I, Phase II (WRCDC)
Project Number: Project Title:

01 Acquisition/Rehabilitation/Redevelopment

Projected Start Date: Projected End Date:

09/19/2010 03/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Western Reserve Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$550,000.00

$550,000.00

$550,000.00

$550,000.00

$501,511.94

$48,488.06

Program Income Received: $0.00

Total Funds Expended: $550,000.00

Western Reserve Community Development
Southwestern Healthcare, Inc.

$550,000.00
$237,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        06
Activity Title:                                             NSP I, Phase II (WRCDC)

 The DEVELOPER will utilize NSP funds to acquire property and construct up to three homes approximately 1,100 - 1,400 sq. ft. within the
primary and secondary target areas noted in Lake County's Substantial Amendment.
 These sites will be used to construct new single family homes and rent or sell them to eligible low-moderate-middle income (LMMI) households
per HUD NSP guidelines.   The developer is required to document and verify income eligibility of all renters.  The developer shall ensure
affordable rents according to HUD guidelines.  The developer will make these homes available to the Lake County housing non profit community
and other support services like the Veterans Administration to help them provide housing to those with the greatest need.
 These units will be owned and managed by the developer. They will be built to a higher standard of energy efficiency than now required and
will utilize proven sustainable technologies and construction best management practices including but not limited to pervious pavement
driveways, rain barrels, tankless hot water heaters and energy efficient appliances.  To ensure best management practices are considered, the
planning process will include consultations with the Lake County Grants Administrator, the City of Painesville, Fair Housing, and the staffs of the
Lake County Planning Commission and Lake County Soil and Water.
 Long-term, lease-purchase options will be available for qualified individuals and subject to affordability terms.  Affordability standards as
required by Section 92.254 of the HOME Program regulations will be as follows: NSP assistance for homebuyer programs,
acquisition/rehabilitation/resell: $10,001 - $40,000 will require continued affordability for 15 years. NSP funding of more than $40,001 will
require continued affordability for 20 years. Acquisition or new construction of rental units will mandate an affordability period of not less than
20 years at any funding level.
 As part of our staff transition in late 2010, Lake County staff, along with Western Reserve Community Development Corporation verified the
eligible uses on the properties in this phase.  The classifications are as follows:
 1.  321 Morrell Ave., Eligible Use B
 2.  1312 E. 342nd St., Eligible Use E
 3.  57 Sterling Ave., Eligible Use E

 March 2011:  The total project for this activity was adjusted to reflect the proper amount of $502,460.61.  Program income of $141,904.07
that was "booked" for future use under activity 02 was used to pay for $47,539.39 worth of activity 06 invoices.  This new budget reflects the
actual budget amount and corresponds with internal accounting material.  This adjustment was based on technical guidance provided to staff
on March 30, 2011.
 May 2012:  Per guidance and research on the NSP Resource Exchange, 321 Morrell is reclassified to Eligible Use E.  This was a vacant
property.

Activity Description

Cities of Eastlake, Painesville and Madison.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        07
Activity Title:                                             Argonne
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        07
Activity Title:                                             Argonne
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

05 Acquisition and Disposition

Projected Start Date: Projected End Date:

02/15/2012 09/13/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Western Reserve Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

Habitat of Evansville
Western Reserve Community Development Corporation

$0.00
$3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        07
Activity Title:                                             Argonne

 This project will allow WRCDC and the County to explore potential end uses for this parcel including:
 - infill single family development
 - sale to adjacent income eligible landowners (side lot expansion)
 Aug. 2014:The parcel is in a low income Census Tract and identified in our Substantial Amendment.   The change in eligible use D to include
demolition as an eligible use under Acquisition and Demolition led to this amendment.  The activity meets the LMMA National Objective by
removing a structure that poses a detriment to an NSP target area.

Activity Description

Activity will occur at 568 Argonne Ave., Painesville, Ohio.  This is a low income census tract and is identified as a target area in the Substantial
Amendment.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08
Activity Title:                                             50% AMI rental

Activity Type: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

01 Acquisition/Rehabilitation/Redevelopment

Projected Start Date: Projected End Date:

03/01/2013 05/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Western Reserve Community Development Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $38,909.13
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0005
Grantee :                       Lake County, OH

Award Date: Grant Authorized Amount: $3,402,859.00 Estimated PI/RL Funds: $318,985.14

Grantee Activity Number:                        08
Activity Title:                                             50% AMI rental
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,909.13

$38,909.13

$38,909.13

$15,137.29

$23,771.84

Program Income Received: $0.00

Total Funds Expended: $38,909.13

HOPE of Evansville, Inc.1
Western Reserve Community Development Corporation

$540,625.00
$38,909.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The home will be acquired and rehabed for lease to a family/person meeting the 50% AMI threshold. NSP funds will be used for the acquisition
and WRCDC funds will complete the rehab.  The home was a HUD owned unit and WRCDC received a 10% discount through the FHA First Look
Program.

Activity Description

Actity includes the acquisition and rehabilitation of a single family home in Madison, Ohio (Oldsmar Avenue).  This is a target area in Lake
County.

Location Description:

 Project complete

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Action Plan Narrative :  Areas of Greatest Need :  NSP funds are being provided to Montgomery County, Ohio, to assist areas of
greatest need. Upon review of data provided by HUD, Montgomery County has identified the following areas of greatest need,
Harrison Township,Huber Heights,Jefferson Township, Miami Township, Miamisburg, Riverside, Trotwood and West Carrollton.
Distribution and and Uses of Funds :  Funds will support a variety of projects including the establishment of funding
mechanisms,purchase/rehabilitation of single or multi-family units in order sell or rent, and demolition of blighted structures.
Anticipated program income will allow projects to continue moving forward and could also be used toward a low-income tax
credit project in one of our target areas. The purchase and rehabilitation of single and/or multi-family units will take place in
neighborhoods that are in NSP eligible tracts. With a concentration of efforts in the areas of greatest need, including, Harrison
Township, Trotwood, Jefferson Township, Huber Heights, Miamisburg, Miami Township, Riverside and West Carrollton.
Montgomery County will partner with such organizations as CountyCorp (our CHDO) and other housing agencies to use NSP
funds to acquire and improve residential structures that will beoccupied by households whose income is at or below 120% AMI.
Funding mechanisms will be created by CountyCorp to make the houses affordable. Demolition of blighted structures will coincide
with census tracts where it has been determined that in addition to acquiring and rehabilitating houses and multi-family units it is
in the best interest of the new development and existing neighbors for various structures to be demolished. In areas where we
wouldn't necessarily do purchase/rehab some demolition will take place to eliminate the blighting influence of structures in
neighborhoods where the clearance of such structures would have a positive impact on the remaining properties. Harrison
Township, Jefferson Township, and Trotwood are likely candidates for demolition of blighted structures. Montgomery County will
use 25% of its allocation to partner with such agencies as the Dayton Metropolitan Housing Authority on tax credit and other
projects that will create rental units that will be available and affordable to persons and families whose incomes do not exceed
50% AMI. Partnerships with the County's Homeless Solutions Project and other agencies serving limited clientele will also create
affordable rental opportunities in our target areas for persons and families whose incomes do not exceed 50% AMI. All eight
neighborhoods previously mentioned could be locations for this affordable housing depending on the availability and acquisition
of suitable structures to be used for such a purpose. Because we have 181 qualifying census tracts it is possible that in addition
to the eight jurisdictions already mentioned properties could be acquired and redeveloped in other jurisdictions using the same
data to expand beyond the Areas of Greatest Need.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$8,351,964.17

$8,488,000.00

$8,351,964.17

$7,555,985.87

$5,968,569.45

$1,587,416.42

Program Income Received: $2,024,976.58

Total Funds Expended: $8,153,946.28

Match Contribution: $150.00

Overall Progress Narrative:

 Montgomery County has expended all but roughly $20,000 on its line of credit, and is analyzing whether or not to spend or return to HUD and
close out the grant.  All objectives have been met.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0006

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolition
Funding Mechanisms-
Affordability Gap
Financing

Purchase & Rehab-
25% Set-Aside

Purchase & Rehab-
25% Set-Aside

Purchase & Rehab-
25% Set-Aside

Purchase & Rehab-
25% Set-Aside
Purchase & Rehab-
Neighborhood
Stabilization & Housing
Preservation
Purchase & Rehab-
Neighborhood
Stabilization & Housing
Preservation
Purchase & Rehab-
Neighborhood
Stabilization & Housing
Preservation

05-1

04-1
02-1

01-1

01-2

01-3

01-4

03-1

03-2

03-3

NSP
Administration
NSP Demolition
Affordabilty Gap
Financing-
Funding
Mechanisms
Low Income
Targeting-DMHA
Acq
Low Income
Targeting-
DMHA Rehab
Low Income
Targeting-
Homeless
Solutions Acq.
Low Income
Targeting Rehab
Neighborhood
Stab. & Housing
Pres.-CC-Acq

Neighborhood
Stab. & Housing
Pres.-CC-Rehab

Disposition-CC

$8,351,964.17 $5,968,569.45 $1,587,416.42

$598,000.00 $483,903.53 $0.00

$914,406.57 $500,000.00 $0.00

$0.00 $0.00 $0.00

$240,967.60 $240,967.60 $0.00

$759,032.40 $759,032.40 $0.00

$206,074.62 $206,074.62 $0.00

$825,925.38 $339,966.50 $444,551.55

$1,564,724.37 $1,475,183.67 $89,540.70

$3,217,833.23 $1,938,441.13 $1,053,324.17

$25,000.00 $25,000.00 $0.00

Grantee Activity Number:                        01-1
Activity Title:                                             Low Income Targeting-DMHA Acq

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

05 Purchase & Rehab-25% Set-Aside

Projected Start Date: Projected End Date:
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Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-1
Activity Title:                                             Low Income Targeting-DMHA Acq
03/02/2009 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Dayton Metropolitan Housing Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$240,967.60

$240,967.60

$240,967.60

$240,967.60

$240,967.60

$0.00

Program Income Received: $0.00

Total Funds Expended: $240,967.60

Dayton Metropolitan Housing Authority $240,967.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition(b) Disposition-Purchase NSP eligible properties for the purpose of rehabilition or redevelopment to benefit
persons at 50% or below the area median income. The Housing Authority will provide Project-based Section 8 Vouchers to cover the housing
operating expenses. See Section D of substantial amendment.

Activity Description
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Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-1
Activity Title:                                             Low Income Targeting-DMHA Acq

Montgomery County will follow a two tiered approach in working in the identified areas of need, as follows: Level I Areas- Level I
neighborhoods are best be described as areas where foreclosed homes are destabilizing the area, however prior to the high risk subprime loan
epidemic , there was not an overwhelming number of vacant homes. There are not major preexisting conditions that make redevelopment
extremely difficult if foreclosed properties are addressed. In general, the housing stock is sound. Montgomery level 1 areas of greatest need
include, but may not be limited to: Jefferson (060300;)Harrison Township (080200, 000500, 080300);Huber Heights (100302, 100201);Miami
Township (050101);Miamisburg (030100, 050402);Riverside (090600, 090302, 091000);Trotwood (070500);West Carrollton (050301, 050101,
050303) Level II Areas &ndash; Level II areas are best described as distressed areas with housing that has been foreclosed/abandoned and the
reuse of such housing is not economically practical. These areas call for a larger dedication of resources in order to have any impact. These
areas may be more suited for an acquisition and demolition project in order to allow for a grander scale development in the future. The area
could be defined either as the site of a large multi-family apartment complex that is blighting the surrounding residential area or an area
comprised of a number of contiguous square blocks that have a high concentration of abandoned or blighted properties. Census tracts include,
but may not be limited to: Jefferson Township (060200, 050301, 030200, 060100);Harrison Township (000300, 080700, 080100, 080600,
001600, 080500);Trotwood (070300, 070201,070700, 070202, 000100, 070400, 070102, 070101) For the funding mechanism activity
(affordability gap financing) that is tied to purchase/rehabilitation, Montgomery County will focus on the level 1 areas. However, depending
upon the availability of eligible properties for acquisition and rehab, and general market conditions, other LMMI qualifying areas may also be
considered.

Location Description:

 Activity complete. Beneficiary data reported under the DMHA rehabilitation activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-2
Activity Title:                                             Low Income Targeting- DMHA Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

05 Purchase & Rehab-25% Set-Aside

Projected Start Date: Projected End Date:

03/02/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



14842

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-2
Activity Title:                                             Low Income Targeting- DMHA Rehab
Dayton Metropolitan Housing Authority No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$759,032.40

$759,032.40

$759,032.40

$759,032.40

$759,032.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $759,212.40

Dayton Metropolitan Housing Authority $759,212.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.202 eligible rehabilitation and preservation activities for homes and other residential properties-Rehabilitation of NSP acquired properties to
benefit persons at 50% or below the area median income. See Section D of substantial amendment

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-2
Activity Title:                                             Low Income Targeting- DMHA Rehab

Montgomery County will follow a two tiered approach in working in the identified areas of need, as follows: Level I Areas- Level I
neighborhoods are best be described as areas where foreclosed homes are destabilizing the area, however prior to the high risk subprime loan
epidemic , there was not an overwhelming number of vacant homes. There are not major preexisting conditions that make redevelopment
extremely difficult if foreclosed properties are addressed. In general, the housing stock is sound. Montgomery level 1 areas of greatest need
include, but may not be limited to: Jefferson (060300;)Harrison Township (080200, 000500, 080300);Huber Heights (100302, 100201);Miami
Township (050101);Miamisburg (030100, 050402);Riverside (090600, 090302, 091000);Trotwood (070500);West Carrollton (050301, 050101,
050303) Level II Areas &ndash; Level II areas are best described as distressed areas with housing that has been foreclosed/abandoned and the
reuse of such housing is not economically practical. These areas call for a larger dedication of resources in order to have any impact. These
areas may be more suited for an acquisition and demolition project in order to allow for a grander scale development in the future. The area
could be defined either as the site of a large multi-family apartment complex that is blighting the surrounding residential area or an area
comprised of a number of contiguous square blocks that have a high concentration of abandoned or blighted properties. Census tracts include,
but may not be limited to: Jefferson Township (060200, 050301, 030200, 060100);Harrison Township (000300, 080700, 080100, 080600,
001600, 080500);Trotwood (070300, 070201,070700, 070202, 000100, 070400, 070102, 070101) For the funding mechanism activity
(affordability gap financing) that is tied to purchase/rehabilitation, Montgomery County will focus on the level 1 areas. However, depending
upon the availability of eligible properties for acquisition and rehab, and general market conditions, other LMMI qualifying areas may also be
considered.

Location Description:

 Rehabilitation is 90% complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-3
Activity Title:                                             Low Income Targeting-Homeless Solutions Acq.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

05 Purchase & Rehab-25% Set-Aside

Projected Start Date: Projected End Date:

03/02/2009 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



14844

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-3
Activity Title:                                             Low Income Targeting-Homeless Solutions Acq.
Homeless Solutions Project Team No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,074.62

$206,074.62

$206,074.62

$206,074.62

$206,074.62

$0.00

Program Income Received: $0.00

Total Funds Expended: $206,074.62

Homeless Solutions Project Team $206,074.62

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition (b) Disposition-The acquisition of NSP eligbilble structures to rehabilitate, demolish, redevelop, in order to
benefit persons at 50% or below the area median income

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-3
Activity Title:                                             Low Income Targeting-Homeless Solutions Acq.

Montgomery County will follow a two tiered approach in working in the identified areas of need, as follows: Level I Areas- Level I
neighborhoods are best be described as areas where foreclosed homes are destabilizing the area, however prior to the high risk subprime loan
epidemic , there was not an overwhelming number of vacant homes. There are not major preexisting conditions that make redevelopment
extremely difficult if foreclosed properties are addressed. In general, the housing stock is sound. Montgomery level 1 areas of greatest need
include, but may not be limited to: Jefferson (060300;)Harrison Township (080200, 000500, 080300);Huber Heights (100302, 100201);Miami
Township (050101);Miamisburg (030100, 050402);Riverside (090600, 090302, 091000);Trotwood (070500);West Carrollton (050301, 050101,
050303) Level II Areas &ndash; Level II areas are best described as distressed areas with housing that has been foreclosed/abandoned and the
reuse of such housing is not economically practical. These areas call for a larger dedication of resources in order to have any impact. These
areas may be more suited for an acquisition and demolition project in order to allow for a grander scale development in the future. The area
could be defined either as the site of a large multi-family apartment complex that is blighting the surrounding residential area or an area
comprised of a number of contiguous square blocks that have a high concentration of abandoned or blighted properties. Census tracts include,
but may not be limited to: Jefferson Township (060200, 050301, 030200, 060100);Harrison Township (000300, 080700, 080100, 080600,
001600, 080500);Trotwood (070300, 070201,070700, 070202, 000100, 070400, 070102, 070101) For the funding mechanism activity
(affordability gap financing) that is tied to purchase/rehabilitation, Montgomery County will focus on the level 1 areas. However, depending
upon the availability of eligible properties for acquisition and rehab, and general market conditions, other LMMI qualifying areas may also be
considered.

Location Description:

 Activity complete. Beneficiary data reported under Homeless Solutions rehabilitation activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        01-4
Activity Title:                                             Low Income Targeting Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

05 Purchase & Rehab-25% Set-Aside

Projected Start Date: Projected End Date:

04/01/2009 07/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        01-4
Activity Title:                                             Low Income Targeting Rehab
Montgomery County No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$825,925.38

$825,925.38

$825,925.38

$784,518.05

$339,966.50

$444,551.55

Program Income Received: $446,618.18

Total Funds Expended: $784,518.05

Montgomery County $784,518.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Huber Heights, Ohio

Location Description:

 the funds shown as expended in this quarter are catch up expenditures that were not reflected on previous QPR.    funds have been expended,
as well as drawn and disbursed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        02-1
Activity Title:                                             Affordabilty Gap Financing-Funding Mechanisms

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        02-1
Activity Title:                                             Affordabilty Gap Financing-Funding Mechanisms
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

01 Funding Mechanisms-Affordability Gap
Financing

Projected Start Date: Projected End Date:

04/01/2009 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

CountyCorp

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $1,340.70

Total Funds Expended: $20,121.78

CountyCorp $20,121.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.206- The expected benefit to income-qualified persons is that quality, affordable housing will be made available to low-to-
moderate-to-middle income persons not traditionally served with CDBG funds. The expanded income eligible census tract areas will also benefit
from stabilization of the area through the remediation of abandoned and foreclosed properties. According to a recent article in the Dayton
Business Journal (October 24, 2008), a foreclosed home that has become blighted typically chops approximately $7,500 off the value of
adjacent properties. By stabilizing such properties, MCCD expects to see an increase in property value in NSP neighborhoods served.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        02-1
Activity Title:                                             Affordabilty Gap Financing-Funding Mechanisms

Montgomery County will follow a two tiered approach in working in the identified areas of need, as follows: Level I Areas- Level I
neighborhoods are best be described as areas where foreclosed homes are destabilizing the area, however prior to the high risk subprime loan
epidemic , there was not an overwhelming number of vacant homes. There are not major preexisting conditions that make redevelopment
extremely difficult if foreclosed properties are addressed. In general, the housing stock is sound. Montgomery level 1 areas of greatest need
include, but may not be limited to: Jefferson (060300;)Harrison Township (080200, 000500, 080300);Huber Heights (100302, 100201);Miami
Township (050101);Miamisburg (030100, 050402);Riverside (090600, 090302, 091000);Trotwood (070500);West Carrollton (050301, 050101,
050303) Level II Areas &ndash; Level II areas are best described as distressed areas with housing that has been foreclosed/abandoned and the
reuse of such housing is not economically practical. These areas call for a larger dedication of resources in order to have any impact. These
areas may be more suited for an acquisition and demolition project in order to allow for a grander scale development in the future. The area
could be defined either as the site of a large multi-family apartment complex that is blighting the surrounding residential area or an area
comprised of a number of contiguous square blocks that have a high concentration of abandoned or blighted properties. Census tracts include,
but may not be limited to: Jefferson Township (060200, 050301, 030200, 060100);Harrison Township (000300, 080700, 080100, 080600,
001600, 080500);Trotwood (070300, 070201,070700, 070202, 000100, 070400, 070102, 070101) For the funding mechanism activity
(affordability gap financing) that is tied to purchase/rehabilitation, Montgomery County will focus on the level 1 areas. However, depending
upon the availability of eligible properties for acquisition and rehab, and general market conditions, other LMMI qualifying areas may also be
considered.

Location Description:

 One additional bank partner has been secured to provide homeownership loans to NSP qualifying individuals. A total of $3,979.96 in NSP funds
has been drawn from DRGR on this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-1
Activity Title:                                             Neighborhood Stab. & Housing Pres.-CC-Acq

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

02 Purchase & Rehab-Neighborhood Stabilization
& Housing Preservation

Projected Start Date: Projected End Date:

03/02/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        03-1
Activity Title:                                             Neighborhood Stab. & Housing Pres.-CC-Acq
CountyCorp No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,564,724.37

$1,564,724.37

$1,564,724.37

$1,564,724.37

$1,475,183.67

$89,540.70

Program Income Received: $88,200.00

Total Funds Expended: $1,564,724.37

CountyCorp $1,564,724.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 24 CFR 570.201(a) Acquisition (b) Disposition-Acquisition of foreclosed/abandoned homes to sell/rent to persons at 120% or below area
median income

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        03-1
Activity Title:                                             Neighborhood Stab. & Housing Pres.-CC-Acq

Montgomery County will follow a two tiered approach in working in the identified areas of need, as follows: Level I Areas- Level I
neighborhoods are best be described as areas where foreclosed homes are destabilizing the area, however prior to the high risk subprime loan
epidemic , there was not an overwhelming number of vacant homes. There are not major preexisting conditions that make redevelopment
extremely difficult if foreclosed properties are addressed. In general, the housing stock is sound. Montgomery level 1 areas of greatest need
include, but may not be limited to: Jefferson (060300;)Harrison Township (080200, 000500, 080300);Huber Heights (100302, 100201);Miami
Township (050101);Miamisburg (030100, 050402);Riverside (090600, 090302, 091000);Trotwood (070500);West Carrollton (050301, 050101,
050303) Level II Areas &iquest; Level II areas are best described as distressed areas with housing that has been foreclosed/abandoned and the
reuse of such housing is not economically practical. These areas call for a larger dedication of resources in order to have any impact. These
areas may be more suited for an acquisition and demolition project in order to allow for a grander scale development in the future. The area
could be defined either as the site of a large multi-family apartment complex that is blighting the surrounding residential area or an area
comprised of a number of contiguous square blocks that have a high concentration of abandoned or blighted properties. Census tracts include,
but may not be limited to: Jefferson Township (060200, 050301, 030200, 060100);Harrison Township (000300, 080700, 080100, 080600,
001600, 080500);Trotwood (070300, 070201,070700, 070202, 000100, 070400, 070102, 070101) For the funding mechanism activity
(affordability gap financing) that is tied to purchase/rehabilitation, Montgomery County will focus on the level 1 areas. However, depending
upon the availability of eligible properties for acquisition and rehab, and general market conditions, other LMMI qualifying areas may also be
considered.

Location Description:

 35 properties/units have been acquired, beneficiary data will be reported under disposition

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-2
Activity Title:                                             Neighborhood Stab. & Housing Pres.-CC-Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

02 Purchase & Rehab-Neighborhood Stabilization
& Housing Preservation

Projected Start Date: Projected End Date:

03/02/2009 07/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        03-2
Activity Title:                                             Neighborhood Stab. & Housing Pres.-CC-Rehab
CountyCorp No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,217,833.23

$3,217,833.23

$3,217,833.23

$2,991,765.30

$1,938,441.13

$1,053,324.17

Program Income Received: $1,409,966.83

Total Funds Expended: $2,991,765.30

CountyCorp $2,991,765.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.202- Rehabilitate homes that have been abandoned or foreclosured to benefit persons at 120% or below AMI.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        03-2
Activity Title:                                             Neighborhood Stab. & Housing Pres.-CC-Rehab

Montgomery County will follow a two tiered approach in working in the identified areas of need, as follows: Level I Areas- Level I
neighborhoods are best be described as areas where foreclosed homes are destabilizing the area, however prior to the high risk subprime loan
epidemic , there was not an overwhelming number of vacant homes. There are not major preexisting conditions that make redevelopment
extremely difficult if foreclosed properties are addressed. In general, the housing stock is sound. Montgomery level 1 areas of greatest need
include, but may not be limited to: Jefferson (060300;)Harrison Township (080200, 000500, 080300);Huber Heights (100302, 100201);Miami
Township (050101);Miamisburg (030100, 050402);Riverside (090600, 090302, 091000);Trotwood (070500);West Carrollton (050301, 050101,
050303) Level II Areas &ndash; Level II areas are best described as distressed areas with housing that has been foreclosed/abandoned and the
reuse of such housing is not economically practical. These areas call for a larger dedication of resources in order to have any impact. These
areas may be more suited for an acquisition and demolition project in order to allow for a grander scale development in the future. The area
could be defined either as the site of a large multi-family apartment complex that is blighting the surrounding residential area or an area
comprised of a number of contiguous square blocks that have a high concentration of abandoned or blighted properties. Census tracts include,
but may not be limited to: Jefferson Township (060200, 050301, 030200, 060100);Harrison Township (000300, 080700, 080100, 080600,
001600, 080500);Trotwood (070300, 070201,070700, 070202, 000100, 070400, 070102, 070101) For the funding mechanism activity
(affordability gap financing) that is tied to purchase/rehabilitation, Montgomery County will focus on the level 1 areas. However, depending
upon the availability of eligible properties for acquisition and rehab, and general market conditions, other LMMI qualifying areas may also be
considered.

Location Description:

 Expenditures during this quarter were reflected to match program funds and program income drawn.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        03-3
Activity Title:                                             Disposition-CC

Activity Type: Activity Status:

Disposition Under Way

Project Number: Project Title:

02 Purchase & Rehab-Neighborhood Stabilization
& Housing Preservation

Projected Start Date: Projected End Date:

04/01/2009 07/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        03-3
Activity Title:                                             Disposition-CC
CountyCorp No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$25,000.00

$0.00

Program Income Received: $78,850.87

Total Funds Expended: $25,000.00

CountyCorp $25,000.00

Match Contributed: $150.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Montgomery County

Location Description:

 Activities 3-1, 3-2 and 3-3 are all a part of our acquisition/rehab/sale program for individuals up to 120% of AMI. To avoid double reporting, all
of the beneficiay and property data are reported under disposition. All of the properties are rehabbed with energy star windows, new AC,
thermostats, hot water heaters, light fixtures, refrigerators, washer/dryers, dishwashers, low flow toilets and showerheads, all units exceed
energy star and are deconstructed prior to rehab.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        04-1
Activity Title:                                             NSP Demolition
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        04-1
Activity Title:                                             NSP Demolition
Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

03 Demolition

Projected Start Date: Projected End Date:

04/01/2009 07/30/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$914,406.57

$914,406.57

$914,406.57

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $914,406.57

Montgomery County $914,406.57

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        04-1
Activity Title:                                             NSP Demolition

 24 CFR 570.201(d) Clearance for blighted structures only. Anticipated demolition will happen in a couple ways: in conjunction with
neighborhoods where we are conducting our purchase/rehab activities, and where it is determined that demolition is appropriate for some
neighborhoods in order to eliminate health and safety risks and also create opportunities for future development. In both instances, the areas
of greatest need will be based on our data; particularly where vacancies are high and the structures are beyond reasonable repair and
habitation.

Activity Description

Priority will be given to neighborhoods identified as having the greatest need: Harrison Township, Huber Heights, Jefferson Townships, Miami
Township,Miamisburg, Riverside, Trotwood and West Carrollton. Opportunities for demolition in other eligible census tracts will be considered as
they relate to overall stabilization of that neighborhood and dependent upon the availability of funds.

Location Description:

 No activity this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        05-1
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

04 Administration

Projected Start Date: Projected End Date:

03/01/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Montgomery County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $598,000.00
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Grant Number:              B-08-UN-39-0006
Grantee :                       Montgomery County, OH

Award Date: Grant Authorized Amount: $5,988,000.00 Estimated PI/RL Funds: $2,500,000.00

Grantee Activity Number:                        05-1
Activity Title:                                             NSP Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$598,000.00

$598,000.00

$483,903.53

$483,903.53

$0.00

Program Income Received: $0.00

Total Funds Expended: $647,155.59

Montgomery County $647,155.59

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

24 CFR 570.205 and 206 General Administration and Planning
and 24 CFR 570.200(h) Pre-award costs, Administration and Planning HERA §2301(c)(3);  All administrative activities and pre-award costs not
including activity delivery costs.

Activity Description

Montgomery County, OH exclusive of the cities of Dayton
and Kettering which are their own entitlement communities

Location Description:

 Contracts were completed, technical assistance provided to partnering agencies, acquistion and rehab site visits conducted.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  Definitions and Descriptions :  Low
Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,455,559.32

$6,505,017.57

$6,425,154.10

$6,400,160.90

$4,159,862.58

$2,240,298.32

Program Income Received: $2,315,376.42

Total Funds Expended: $6,400,160.90

Match Contribution: $22,437.07
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Overall Progress Narrative:

 During the quarter ending 12/31/16, Stark County has continued work on the NSP-1 program. To date, Stark County has drawn-down and
expended a total of $6,400,160.90.  This represents 153% of our total NSP-1 grant of $ 4,181,673.00, as we have also earned $2,315,376.42 in
program income to date.  The Stark Metropolitan Housing Authority (SMHA) under the public housing inventory project (0803.08) fully
completed this overall project and all activities in a previous quarter.  Previously they completed the rehab and rented all 11 of the houses; thus
activity #'s 0803.08-1, 0803.08-2, 0803.08-3, 0803.08-4, 0803.08-5, 0803.08-6, 0803.08-7, 0803.08-8, 0803.08-9, 0803.08-10, and 0803.08-11
were all rented to qualified low-income tenants.  As this overall project is fully completed, it is not directly reported on in quarterly reports.
Under the acquisition/rehab/resale project (0804.08), the three developers have purchased a total of 23 houses to date.  One developer
purchased 3 houses (0804.08-11, 0804.08-12, and 0804.08-13).  All three houses were sold to qualified LMMI persons/families during previous
quarters.  Thus, this developer has completed all of their work under this overall project during a previous quarter and will not be directly
reported on in future quarterly reports.   Another developed purchased 9 houses in total (0804.08-34, 0804.08-35, 0804.08-36, 0804.08-37,
0804.08-38, 0804.08-39, 0804.08-310, 0804.08-311 and 0804.08-312).  All nine houses were sold to qualified LMMI persons/families during
previous quarters.   Thus, this developer has completed all of their work under this overall project during a previous quarter and will not be
directly reported on in future quarterly reports.  The final developer under this project has purchased 11 houses to date (0804.08-41, 0804.08-
42, 0804.08-43, 0804.08-44, 0804.08-45, 0804.08-46, 0804.08-47, 0804.08-48, 0804.08-49, 0804.08-410, and 08040.08-411).  Nine of these
houses were sold to qualified LMMI persons/families during previous quarters; during this current quarter, one house (0804.08-411) was sold to
a qualified LMMI person/family.  Final information will be reported during the next quarter and the project will be fully closed-out.  The
developer also completed the needed rehabilitation on the 2ndhouse (0804.08-410) during a previous quarter and the house was put up for
sale; it is expected to be sold to a qualified LMMI person/family during the next quarter under the overall "Acquisition/Rehab/Resale" project.
Under this overall project, the three developers purchased 23 houses to date and 22 of the houses have been sold.  Under the housing
counseling project (0808.08), Community Building Partnership (CBP) has been providing counseling as needed with access to the e-HOMEs on-
line HUD-certified housing counseling program.  They did provided housing counseling during this current quarter to one family that purchased
a NSP house and another family that ultimately did not purchase a NSP house.  Thus, the one housing counseling certificate that was purchased
from them to provide counseling to a qualified LMMI person/family during a previous quarter was utilized unsuccessfully.  Once the required
counseling is completed, the qualified LMMI persons/families purchase a Stark County NSP house.  Thorough this on-line housing counseling
program, qualified low-to-moderate-middle income (LMMI) persons/families receive their required 8-hours of HUD certified housing counseling
prior to purchasing a NSP house.   To date, four vouchers for this housing counseling service have been issued and four certificates have been
utilized by 3 qualified persons/families, and 1 person/family that did not end up purchasing a Stark County NSP house.  It is expected that CBP
will continue to market the program and as more houses will come on the market under the acquisition/rehab/resale project.  It is expected
that additional clients will receive the mandatory 8-hours of HUD certified pre-purchase counseling.  During a previous quarter, Stark County
completed its work on the demolition/clearance project (0806.08).  As such, all work under this project/activity had been completed in previous
quarters, the remaining budget was zeroed out, and as such, this project/activity will not be reported under future quarterly reports.  Under this
program/activity, a total of eighteen (18) demolitions were completed.  Under the new construction project (0805.08), two project developers
build one "green build" house each.  Both houses were sold to qualified LMMI persons/families during previous quarters and all
paperwork/invoicing was also completed.  As such, this project will not be directly reported on in future quarterly reports as it is fully
completed.    Under the downpayment assistance project (0807.08), one client, the Laudato family, received NSP downpayment assistance
during this quarter to purchase a NSP house.  It is expected that downpayment assistance will also be provided to another qualified LMMI
homebuyer that will purchase the final Stark County NSP house.  To date, a total of twenty-four (24) qualified LMMI person/families received
NSP downpayment assistance. During a previous quarter, Stark County completed work on 5 of the "Acquisition/Rehab/Turnkey" activities
under the "Acquisition/Rehab/Turnkey" project (0809.08).  These 5 houses previously purchased under this program by two developers, had all
rehab work completed, were turned over to ICAN and rented to qualified low-income, veteran families.   ICAN will continue to own and
maintain all five of these single-family houses as rental units for qualified low income veteran persons/families or other qualified low-income
(below 50% of AMI), during remainder of the affordability period.  As such, this project/activity has been fully completed and the remaining
budget zeroed out; as all work is completed, this project will not be reported in future quarterly reports.   This overall project utilized much
more than the required 25% of the overall NSP grant and all earned program income.  Lastly, Stark County drew-down additional funding under
the administration project (0811.08) during this current quarter. This covered NSP administration cost during the period of time from the end of
August 2016 through the end of November 2016.
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0007

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Demolish Blighted
Structures - Demolition
of Residential
Properties
Financing Mechanisms
- Down Payment
Assistance
Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale
Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

NSP - 8011.08

NSP - 0806.08

NSP - 0807.08

0804.08-11

0804.08-12

0804.08-13

0804.08-31

0804.08-310

0804.08-311

0804.08-312

0804.08-32

0804.08-34

NSP -
Administration
(D) - Demo. of
Residential Prop.
Cmpl. 4/17/13

(A) - Down
Payment
Assistance
6086 Apple St.,
NE, Lousiville -
Completed
12/6/10
4601 Wiseland
Ave., SW -
Completed
4/29/2011
4613 Dueber
Ave., SW,
Canton -
Completed
9/1/11
223 Carrolldale -
Canceled
11/5/09
760 Smyth, NE -
Lexington Twp.-
Completed
9/21/12
9354 Chestnut
SE - East Sparta
- Completed
4/26/12
1338 Broadway
Ave., NE - East
Canton-
Cmp.11/14/13
7517 Cindell St.,
East Canton -
Canceled
11/5/09
617 Ironwood,
SW - Completed
3/31/11

$6,433,122.25 $4,159,862.58 $2,241,936.83

$463,141.73 $282,996.40 $172,368.59

$92,789.50 $47,232.68 $45,556.82

$130,188.00 $49,930.09 $73,316.40

$159,814.56 $152,392.26 $7,422.30

$165,822.60 $141,897.00 $23,925.60

$149,578.56 $120,861.95 $28,716.61

$0.00 $0.00 $0.00

$163,734.73 $52,419.59 $111,315.14

$118,033.67 $73,324.19 $44,709.48

$150,000.08 $131,690.03 $18,310.05

$0.00 $0.00 $0.00

$171,624.52 $138,259.38 $33,365.14
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0007

Budget Program Funds Drawn Program Income Drawn

Purchase &
Rehabilitate -
Acq/Rehab/Resale
Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale
Purchase &
Rehabilitate -
Acq/Rehab/Resale
Purchase &
Rehabilitate -
Acq/Rehab/Resale
Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale
Purchase &
Rehabilitate -
Acq/Rehab/Resale

0804.08-35

0804.08-36

0804.08-37

0804.08-38

0804.08-39

0804.08-41

0804.08-410

0804.08-411

0804.08-42

0804.08-43

0804.08-44

0804.08-45

635 Figueroa Pl.,
SE - Completed
12/15/10
308 - 32nd St.,
SE, Canton -
Completed
12/2/2011
7060
Georgetown Rd.,
NE - Completed
4/22/2011
5930 Stark Rd. -
Louisville -
Completed
9/27/2011
212 Cedar St.,
S.- East Canton -
Completed
4/26/12
500 East Street,
Minerva -
Completed
11/19/10
906 Milford St.,
NE - Plain Twp.

4015 Gephart
Ave.. - Louisville

4435 Millport SW
- Completed
11/19/10
401-37th St.,
SW, Canton -
Completed
7/21/11
614-37th  St.,
SE - Completed
10/6/11
2534 Saga
Circle, NE - E.
Canton-
Completed
7/7/11

$151,552.09 $122,406.42 $29,145.67

$107,211.56 $57,666.39 $49,545.17

$139,883.10 $63,563.97 $76,319.13

$135,142.23 $62,554.42 $72,587.81

$140,318.58 $22,800.20 $117,518.38

$116,693.43 $104,398.51 $12,294.92

$125,000.00 $120,057.54 $0.00

$144,071.82 $127,203.65 $5,909.04

$156,877.54 $130,728.64 $26,148.90

$147,469.78 $130,009.25 $17,460.53

$168,837.88 $121,794.69 $47,043.19

$187,810.47 $132,803.76 $55,006.71
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0007

Budget Program Funds Drawn Program Income Drawn

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Resale

Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside
Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside
Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside
Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside
Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside
Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside

0804.08-46

0804.08-47

0804.08-48

0804.08-49

NSP - 0804.08

0809.08-1

0809.08-12

0809.08-13

0809.08-21

0809.08-22

0809.08-23

325 Carnwise
SW - Canton
Twp. -
Completed
5/18/12
1327 Bravado,
SW-Canton
Twp.-Completed
6/19/12
1128 Holland
Ave. NE-E
Canton -
Completed
10/23/12
4122 Monica
Avenue, SW -
Canton Twp.-
Cmp. 5/16/14
(B) -
Acquisition/Reha
b/Resale -
Completed
3/4/16
5588 Mowry St.
- Louisville -
Completed
1/14/13
3223 Charlene
Avenue, SW -
Completed
7/25/12
3995 Gephart -
Louisville -
Completed
5/1/13
1732-33rd St,
SW-Canton Twp-
Completed
11/13/12
1300 Milford NE,
Canton -
Completed
2/1/13
410-35th St.,
SE, Canton -
Completed
8/26/15

$160,127.33 $27,861.20 $132,266.13

$144,756.51 $65,427.67 $79,328.84

$183,166.05 $153,658.38 $29,507.67

$134,128.85 $116,614.30 $17,514.55

$40,000.00 $21,901.92 $18,098.08

$143,557.22 $9,734.06 $133,823.16

$149,490.17 $116,620.35 $32,869.82

$149,144.02 $129,571.82 $19,572.20

$127,108.94 $11,817.74 $115,291.20

$98,632.42 $14,435.61 $84,196.81

$140,406.60 $18,664.07 $121,742.53
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0007

Budget Program Funds Drawn Program Income Drawn

Purchase &
Rehabilitate -
Acq/Rehab/Turnkey
Rental - 25% set-aside
Purchase &
Rehabilitate -
Permanent Supportive
Housing - 25% set
aside - Canceled
10/31/09
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside

Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside

NSP-0809.08

NSP - 0801.08

0803.08-1

0803.08-10

0803.08-11

0803.08-2

0803.08-3

0803.08-4

0803.08-5

0803.08-6

0803.08-7

Acq/Rehab/Turn
key Rnt Hlding
Tank-Completed
8/6/12
(B)-Permanent
Supportive Hsg.-
Canceled
11/30/09

415-1st St., SW
- Completed
2/1/10

11857 Mahoning
Ave., NE -
Completed
2/1/11
9616 McKinley
Ave., SE -
Completed
6/1/11
1320 Coty Dr.,
SW - Canton -
Completed
7/1/10
5822 Drenta
Circle SW,
Navarre -
Completed
2/1/11
11687 Jennings
Rd., NE -
Completed
2/1/11
11725 Jennings
Rd., NE -
Completed
3/1/11
11743 Jennings
Rd., NE -
Completed
2/1/11
11761 Jennings
Rd., NE -
Completed
2/1/11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$89,463.44 $89,463.44 $0.00

$81,044.65 $68,512.00 $12,532.65

$92,907.93 $71,500.00 $21,407.93

$130,895.30 $130,895.30 $0.00

$122,883.27 $122,883.27 $0.00

$82,570.15 $71,676.00 $10,894.15

$85,295.16 $74,401.00 $10,894.16

$93,184.64 $79,851.00 $13,333.64

$90,249.64 $77,056.00 $13,193.64
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0007

Budget Program Funds Drawn Program Income Drawn

Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside
Purchase &
Rehabilitate - Public
Housing Inventory -
25% set aside

Redevelop Demolished
or Vacant Properties -
Housing Counseling

Redevelop Demolished
or Vacant Properties -
Housing Counseling

Redevelop Demolished
or Vacant Properties -
Housing Counseling

Redevelop Demolished
or Vacant Properties -
Housing Counseling

Redevelop Demolished
or Vacant Properties -
New Construction of
Owner-Occupied
Housing
Redevelop Demolished
or Vacant Properties -
New Construction of
Owner-Occupied
Housing
Redevelop Demolished
or Vacant Properties -
New Construction of
Owner-Occupied
Housing

0803.08-8

0803.08-9

NSP -0803.08

0808.08-1

0808.08-2

0808.08-3

NSP - 0808.08

0805.08-11

0805.08-21

NSP - 0805.08

11783 Mahoning
Ave., NE -
Completed
2/1/11
11839 Mahoning
Ave., NE -
Completed
2/1/11
(B) - Public
Housing
Inventory -
Completed
9/13/10
Catholic
Charities - Hsg
Couns. -
Can/Comp.1/31/
11
SMHA - Housing
Counseling-
Can./Comp.
7/1/13.
eHOME
Counseling thru
CBP - Housing
Counseling
(A) - Housing
Counseling -
Canceled
9/16/09
New Const.-
5972 Dee Dee
Cr., SW-
Completed
7/19/12
New Const. -
4114 Chester
Ave.,-
Completed
5/16/11
New Const. of
NSP Sng.-family
Hsg. - Comp.
1/10/12

$95,565.17 $82,716.00 $12,849.17

$81,360.65 $68,981.00 $12,379.65

$0.00 $0.00 $0.00

$1,435.55 $1,030.84 $404.71

$29,342.15 $27,381.65 $1,960.50

$1,150.00 $348.00 $99.00

$0.00 $0.00 $0.00

$206,508.04 $1,667.58 $204,840.46

$192,324.39 $117,684.41 $74,639.98

$827.58 $516.96 $310.62
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0007

Budget Program Funds Drawn Program Income Drawn

Redevelop Demolished
or Vacant Properties -
Special Needs Housing
- 25% set aside -
Canceled 4/15/10

NSP - 0802.08 (E) - Special
Needs Housing -
Canceled
4/22/10

$0.00 $0.00 $0.00

Grantee Activity Number:                        0803.08-1
Activity Title:                                             415-1st St., SW - Completed 2/1/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

08/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$89,463.44

$89,463.44

$89,463.44

$89,463.44

$89,463.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $89,463.44

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $0.00

Match Contributed: $0.00
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-1
Activity Title:                                             415-1st St., SW - Completed 2/1/10

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired and rehabbed.  After rehab is completed, an eligible low income person/family from SMHA's Public Housing Waiting
list will rent this house. Charles Smith was determined to be a qualified Low Income  (0-30% AMI) tenant by SMHA and began renting the
house on 2/1/2010.

Activity Description

415 - 1st St., SW, Brewster, 44613.  CT 7148.01 BG 2

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2010.

Activity Progress Narrative:

Address City State Zip Status Accept
415 - 1st Street SW Brewster Ohio 44613 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-10
Activity Title:                                             11857 Mahoning Ave., NE - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $81,044.65
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-10
Activity Title:                                             11857 Mahoning Ave., NE - Completed 2/1/11
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,044.65

$81,044.65

$81,044.65

$68,512.00

$12,532.65

Program Income Received: $0.00

Total Funds Expended: $81,044.65

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $81,044.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchase and rehab this house.  Once rehab is completed, the hosue will be rented to a
qualified Section 8/low income person/family.

Activity Description

11857 Mahoning Ave., NE, Alliance, OH  44601   CT 7108.00 BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11857 Mahoning
11857 Mahoning Ave., NE

Alliance
Alliance

Ohio
Ohio

44601
44601

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        0803.08-11
Activity Title:                                             9616 McKinley Ave., SE - Completed 6/1/11

Activity Type: Activity Status:

Acquisition - general Completed
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-11
Activity Title:                                             9616 McKinley Ave., SE - Completed 6/1/11
Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

09/15/2010 06/15/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$115,345.00

$92,907.93

$92,907.93

$92,907.93

$71,500.00

$21,407.93

Program Income Received: $0.00

Total Funds Expended: $92,907.93

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $92,907.93

Match Contributed: $22,437.07

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchase and rehab this house.  Once rehab is completed, the hosue will be rented to a
qualified Section 8/low income person/family.

Activity Description

9616 McKinley Ave., SE, East Sparta, OH  44626  CT 7149.01  BG 5

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-11
Activity Title:                                             9616 McKinley Ave., SE - Completed 6/1/11

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 6/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
9616 McKinley Ave., SE East Sparta Ohio 44626 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-2
Activity Title:                                             1320 Coty Dr., SW - Canton - Completed 7/1/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

08/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,895.30

$130,895.30

$130,895.30

$130,895.30

$130,895.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,895.30

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-2
Activity Title:                                             1320 Coty Dr., SW - Canton - Completed 7/1/10
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired and rehabbed.  After rehab is completed, an eligible Low income person/family from SMHA's Public Housing Waiting
list will rent this house.  A low-income tenant (0-30% of AMI) was located by SMHA and rented the unit commencing 7/1/10.

Activity Description

1320 Coty Drive, SW, Canton, OH  44706   CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 7/1/2010.

Activity Progress Narrative:

Address City State Zip Status Accept
1320 Coty Drive SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-3
Activity Title:                                             5822 Drenta Circle SW, Navarre - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

09/01/2009 03/01/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $122,883.27
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-3
Activity Title:                                             5822 Drenta Circle SW, Navarre - Completed 2/1/11
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,883.27

$122,883.27

$122,883.27

$122,883.27

$0.00

Program Income Received: $0.00

Total Funds Expended: $122,883.27

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SMHA will purchase and rehab property to be used for low income rental under the Housing Authority's Public Housing Inventory.

Activity Description

5822 Drenta Circle SW, Navarre, Ohio  44662  CT 7132.02  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
5822 Drenta Circle, SW Navarre Ohio 44662 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-4
Activity Title:                                             11687 Jennings Rd., NE - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-4
Activity Title:                                             11687 Jennings Rd., NE - Completed 2/1/11
NSP - 0803.08 Purchase & Rehabilitate - Public Housing

Inventory - 25% set aside
Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$82,570.15

$82,570.15

$82,570.15

$82,570.15

$71,676.00

$10,894.15

Program Income Received: $0.00

Total Funds Expended: $82,570.15

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $82,570.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchase and rehab the house.  Once rehab is completed, SMHA will rent the house to a
qualified Section 8/Low income person/family.

Activity Description

11687 Jennins Rd., NE, Alliance, OH  44601  CT 7108.00 BG 1

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-4
Activity Title:                                             11687 Jennings Rd., NE - Completed 2/1/11

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11687 Jennings Rd., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-5
Activity Title:                                             11725 Jennings Rd., NE - Completed 3/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,295.16

$85,295.16

$85,295.16

$85,295.16

$74,401.00

$10,894.16

Program Income Received: $0.00

Total Funds Expended: $85,295.16

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $85,295.16
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-5
Activity Title:                                             11725 Jennings Rd., NE - Completed 3/1/11
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchase and rehab the house.  Once rehab is completed, the house will be rented to a
qualiied Section 8/low income person/family.

Activity Description

11725 Jennings Rd, NE, Alliance, OH  44601  CT 7108.00 BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 3/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11725 Jennings Rd., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-6
Activity Title:                                             11743 Jennings Rd., NE - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $93,184.64
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-6
Activity Title:                                             11743 Jennings Rd., NE - Completed 2/1/11
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,184.64

$93,184.64

$93,184.64

$79,851.00

$13,333.64

Program Income Received: $0.00

Total Funds Expended: $93,184.64

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $93,184.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority will purchase and rehab the house.  After rehab is complete, SMHA will rent the house to a qualified
Section 8/low income person/family.

Activity Description

11743 Jennings Rd., NE, Alliance, OH  44601  CT 7108.00 BG  1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11743 Jennings Rd., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-7
Activity Title:                                             11761 Jennings Rd., NE - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-7
Activity Title:                                             11761 Jennings Rd., NE - Completed 2/1/11
NSP - 0803.08 Purchase & Rehabilitate - Public Housing

Inventory - 25% set aside
Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,249.64

$90,249.64

$90,249.64

$90,249.64

$77,056.00

$13,193.64

Program Income Received: $0.00

Total Funds Expended: $90,249.64

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $90,249.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchase and rehab the house.  Once rehab is completed the house will be rented to a
qualified Section 8/low income person/family.

Activity Description

11761 Jennings Rd., NE, Alliance, OH  44601  CT 7108.00 BG 1

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-7
Activity Title:                                             11761 Jennings Rd., NE - Completed 2/1/11

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11761 Jennings Rd., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-8
Activity Title:                                             11783 Mahoning Ave., NE - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,565.17

$95,565.17

$95,565.17

$95,565.17

$82,716.00

$12,849.17

Program Income Received: $0.00

Total Funds Expended: $95,565.17

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $95,565.17
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-8
Activity Title:                                             11783 Mahoning Ave., NE - Completed 2/1/11
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchase and rehab the house.  Once rehab is completed, the house will be rented to a
qualified Section 8/low income person/family.

Activity Description

11783 Mahoning Ave., NE, Alliance, OH  44601   CT 7108.00 BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11783 Mahoning Ave., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0803.08-9
Activity Title:                                             11839 Mahoning Ave., NE - Completed 2/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $81,360.65
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0803.08-9
Activity Title:                                             11839 Mahoning Ave., NE - Completed 2/1/11
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$81,360.65

$81,360.65

$81,360.65

$68,981.00

$12,379.65

Program Income Received: $0.00

Total Funds Expended: $81,360.65

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $81,360.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark Metropolitan Housing Authority (SMHA) will purchse and rehab this house.  Once rehab is completed, the house will be rented to a
qualified Section 8/low income person/family.

Activity Description

11839 Mahoning Ave., NE, Alliance, OH  44601   CT 7108.00  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
11839 Mahoning Ave., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-11
Activity Title:                                             6086 Apple St., NE, Lousiville - Completed 12/6/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-11
Activity Title:                                             6086 Apple St., NE, Lousiville - Completed 12/6/10
NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

11/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ABCD, Inc. under the direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$159,814.56

$159,814.56

$159,814.56

$159,814.56

$152,392.26

$7,422.30

Program Income Received: $112,772.14

Total Funds Expended: $159,814.56

ABCD, Inc. under the direction of the Stark County Regional Planning Commission $159,814.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired and rehabbed.  After rehab is completed, property will be sold to a qualified LMMI person/family.

Activity Description

6086 Apple, Street, NE, Louisville, OH  44641   CT 7125.00  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 12/6/2010.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-11
Activity Title:                                             6086 Apple St., NE, Lousiville - Completed 12/6/10

Address City State Zip Status Accept
6086 Apple St., NE Louisville Ohio 44641 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-12
Activity Title:                                             4601 Wiseland Ave., SW - Completed 4/29/2011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

11/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ABCD, Inc. under the direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,822.60

$165,822.60

$165,822.60

$165,822.60

$141,897.00

$23,925.60

Program Income Received: $96,741.63

Total Funds Expended: $165,822.60

ABCD, Inc. under the direction of the Stark County Regional Planning Commission $165,822.60

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-12
Activity Title:                                             4601 Wiseland Ave., SW - Completed 4/29/2011

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed.  After rehab is completed, property will be sold to a qualified LMMI person/family

Activity Description

4601 Wiseland Avenue, SW Canton, OH  44707   CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 4/29/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
4601 Wiseland Ave., SW Canton Ohio 44707 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-13
Activity Title:                                             4613 Dueber Ave., SW,  Canton - Completed 9/1/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

02/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ABCD, Inc. under the direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$149,578.56

$149,578.56
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-13
Activity Title:                                             4613 Dueber Ave., SW,  Canton - Completed 9/1/11
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,578.56

$149,578.56

$120,861.95

$28,716.61

Program Income Received: $91,070.81

Total Funds Expended: $149,578.56

ABCD, Inc. under the direction of the Stark County Regional Planning Commission $149,578.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed.  After rehab is completed, property will be sold to a qualified LMMI person/family.

Activity Description

4613 Dueber Ave., SW, Canton, OH  44706 (Canton Township)  CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 9/1/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
4613 Dueber Ave., SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-31
Activity Title:                                             223 Carrolldale - Canceled 11/5/09

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-31
Activity Title:                                             223 Carrolldale - Canceled 11/5/09
09/15/2009 03/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Smith Development under direction of the Stark County Regional Planning Commission $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property was planned to be acquired, rehabbed, and resold to a qualified LMMI person/family, but the purchase of the property was not able
to take place, so activity was cancelled on 11/5/2009.

Activity Description

223 Carrolldale, Canton, 44747

Location Description:

 Smith Development asked that this activity be canceled.  This was carried out in November 2009.  As this activity was canceled during the
quarter ending 12/31/09, it will not be reported on in future quarterly reports.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-31
Activity Title:                                             223 Carrolldale - Canceled 11/5/09

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0804.08-310
Activity Title:                                             760 Smyth, NE - Lexington Twp.-Completed  9/21/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

09/07/2011 06/07/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$163,734.73

$163,734.73

$163,734.73

$163,734.73

$52,419.59

$111,315.14

Program Income Received: $114,713.46

Total Funds Expended: $163,734.73

Smith Development under direction of the Stark County Regional Planning Commission $163,734.73

Match Contributed: $0.00



14885

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-310
Activity Title:                                             760 Smyth, NE - Lexington Twp.-Completed  9/21/12

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed by Smith Development.  Once rehab is completed, the house will be sold to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

760 Smyth Avenue, NE, Alliance, OH  44601 (Lexington Twp.) CT 7102  BG 2

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 9/21/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
760 Smyth Ave., NE Alliance Ohio 44601 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-311
Activity Title:                                             9354 Chestnut SE - East Sparta - Completed 4/26/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

09/22/2011 06/22/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $118,033.67
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-311
Activity Title:                                             9354 Chestnut SE - East Sparta - Completed 4/26/12
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,033.67

$118,033.67

$118,033.67

$73,324.19

$44,709.48

Program Income Received: $71,554.52

Total Funds Expended: $118,033.67

Smith Development under direction of the Stark County Regional Planning Commission $118,033.67

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed by Smith Development.  Once rehab is completed, the house will be sold to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

9354 Chestnut Avenue, SE, East Sparta, OH  (village of East Sparta) CT 7149.01  BG 5

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 4/26/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
9354 Chestnut Ave., SE East Sparta Ohio 44626 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-312
Activity Title:                                             1338 Broadway Ave., NE - East Canton-Cmp.11/14/13

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-312
Activity Title:                                             1338 Broadway Ave., NE - East Canton-Cmp.11/14/13
NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

04/18/2013 12/31/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$150,000.08

$150,000.08

$150,000.08

$150,000.08

$131,690.03

$18,310.05

Program Income Received: $107,705.59

Total Funds Expended: $150,000.08

Smith Development under direction of the Stark County Regional Planning Commission $150,000.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Development, Inc. will purchase the qualified NSP property, rehab it, then once completed, they will sell it to a qualified low, moderate,
or middle income (LMMI) person/family.

Activity Description

1338 Broadway Avenue NE, East Canton, OH  44730 (Osnaburg Township)  CT 7131  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 11/14/2013.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-312
Activity Title:                                             1338 Broadway Ave., NE - East Canton-Cmp.11/14/13

Address City State Zip Status Accept
1338 Broadway Ave., NE East Canton Ohio 44730 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-32
Activity Title:                                             7517 Cindell St., East Canton - Canceled 11/5/09

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

11/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Smith Development under direction of the Stark County Regional Planning Commission $0.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-32
Activity Title:                                             7517 Cindell St., East Canton - Canceled 11/5/09

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 It was planned that property will be purchased and rehabbed.  After rehab is completed, property will be sold to a qualified LMMI
person/family.  Unfortunately, the purchase of the property was not able to take place and activity was canceled on 11/5/2009.

Activity Description

7517 Cindell Street, SE, East Canton, OH  44730

Location Description:

 Smith Development asked that this activity be canceled.  This was carried out in November 2009.  As this activity was canceled during the
quarter ending 12/31/09, it will not be reported on in future quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0804.08-34
Activity Title:                                             617 Ironwood, SW - Completed 3/31/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

01/01/2010 05/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-34
Activity Title:                                             617 Ironwood, SW - Completed 3/31/11
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$171,624.52

$171,624.52

$171,624.52

$171,624.52

$138,259.38

$33,365.14

Program Income Received: $110,931.18

Total Funds Expended: $171,624.52

Smith Development under direction of the Stark County Regional Planning Commission $171,624.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed by Smith Development.  Once rehab is completed, house will be sold to a qualified LMMI
person/family.

Activity Description

617 Ironwood St., SW, Canton, OH  44706   CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 3/31/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
617 Ironwood SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-35
Activity Title:                                             635 Figueroa Pl., SE - Completed 12/15/10

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-35
Activity Title:                                             635 Figueroa Pl., SE - Completed 12/15/10
Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

05/01/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$151,552.09

$151,552.09

$151,552.09

$151,552.09

$122,406.42

$29,145.67

Program Income Received: $88,961.83

Total Funds Expended: $151,552.09

Smith Development under direction of the Stark County Regional Planning Commission $151,552.09

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Development will purchase the qualified NSP property, rehab it, then once completed, they will sell it to a qualified low, moderate, or
middle income (LMMI) person/family.

Activity Description

635 Figueroa Pl., SE, Canton, OH  44707  CT 7132.01  BG 1

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-35
Activity Title:                                             635 Figueroa Pl., SE - Completed 12/15/10

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 12/15/2010.

Activity Progress Narrative:

Address City State Zip Status Accept
635 Figueroa Pl., SE Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-36
Activity Title:                                             308 - 32nd St., SE, Canton - Completed 12/2/2011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

08/10/2010 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,211.56

$107,211.56

$107,211.56

$107,211.56

$57,666.39

$49,545.17

Program Income Received: $55,789.80

Total Funds Expended: $107,211.56

Smith Development under direction of the Stark County Regional Planning Commission $107,211.56

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-36
Activity Title:                                             308 - 32nd St., SE, Canton - Completed 12/2/2011

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired, rehabbed, and sold to a qualified LMMI person/family.

Activity Description

308 - 32nd St., SE, canton, OH  44707 (Canton Twp.)  CT 7132.01  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 12/2/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
308 - 32nd Street, SE Canton Ohio 44707 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-37
Activity Title:                                             7060 Georgetown Rd., NE - Completed 4/22/2011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

08/27/2010 04/27/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$139,883.10

$139,883.10
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-37
Activity Title:                                             7060 Georgetown Rd., NE - Completed 4/22/2011
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,883.10

$139,883.10

$63,563.97

$76,319.13

Program Income Received: $82,640.65

Total Funds Expended: $139,883.10

Smith Development under direction of the Stark County Regional Planning Commission $139,883.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired, rehabbed, and then sold to a qualified LMMI person/family.

Activity Description

7060 Georgetown Rd, NE,  East Canton, OH  44730 (Canton Twp.)  CT 7131   BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 4/22/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
7060 Georgetown Rd., NE East Canton Ohio 44720 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-38
Activity Title:                                             5930 Stark Rd. - Louisville - Completed 9/27/2011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-38
Activity Title:                                             5930 Stark Rd. - Louisville - Completed 9/27/2011
09/15/2010 06/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,142.23

$135,142.23

$135,142.23

$135,142.23

$62,554.42

$72,587.81

Program Income Received: $70,230.35

Total Funds Expended: $135,142.23

Smith Development under direction of the Stark County Regional Planning Commission $135,142.23

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed by Smith Development.  Once rehab is completed, the house will be sold to a qualified LMMI
person/family.

Activity Description

5930 Stark Road, Louisville, OH  44641 (Nimishillen Twp)  CT 7125   BG1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 9/27/2011.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-38
Activity Title:                                             5930 Stark Rd. - Louisville - Completed 9/27/2011

Address City State Zip Status Accept
5930 Stark Road Louisville Ohio 44641 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-39
Activity Title:                                             212 Cedar St., S.- East Canton - Completed 4/26/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

05/09/2011 02/09/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,318.58

$140,318.58

$140,318.58

$140,318.58

$22,800.20

$117,518.38

Program Income Received: $76,711.70

Total Funds Expended: $140,318.58

Smith Development under direction of the Stark County Regional Planning Commission $140,318.58

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-39
Activity Title:                                             212 Cedar St., S.- East Canton - Completed 4/26/12

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be purchased and rehabbed by Smith Development.  Once rehab is completed, the house will be sold to a qualified LMMI
person/family.

Activity Description

212 Cedar Street, South, East Canton, OH  44730  (Village of East Canton)   CT 7131  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 4/26/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
212 Cedar St.., South East Canton Ohio 44730 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-41
Activity Title:                                             500 East Street, Minerva - Completed 11/19/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

11/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $116,693.43
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-41
Activity Title:                                             500 East Street, Minerva - Completed 11/19/10
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$116,693.43

$116,693.43

$116,693.43

$104,398.51

$12,294.92

Program Income Received: $73,391.24

Total Funds Expended: $116,693.43

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $116,693.43

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired, rehabbed, and then sold to a qualified LMMI person/family.

Activity Description

500 East Street, Minerva, OH  44657   CT 7129.00  BG 2

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 11/19/2010.

Activity Progress Narrative:

Address City State Zip Status Accept
500 East Street Minerva Ohio 44657 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-410
Activity Title:                                             906 Milford St., NE - Plain Twp.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-410
Activity Title:                                             906 Milford St., NE - Plain Twp.
Projected Start Date: Projected End Date:

11/23/2015 09/01/2016

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,000.00

$125,000.00

$125,000.00

$120,057.54

$120,057.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $120,057.54

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners $120,057.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark County RPC Services, Inc. will purchase the qualified NSP property, rehab it, then once completed, they will sell it to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

906 Milford Street, NE, Canton, OH  44714 (Plain Twp.) Census Tract: 7004 BG: 1

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-410
Activity Title:                                             906 Milford St., NE - Plain Twp.

 As of the quarter ending 12/31/16, Stark County RPC Services, Inc. continue to undertake the needed rehabilitation on the property. A total of
$1,106.00 was spend during the quarter ($ -0- of program income that was earned though the sale of a house under the
"Acquisition/Rehab/Resale" project and $1,106.00 in NSP drawdown funding). The total budget is $125,000.00 and it includes a total of $-0- in
program income which has been expended, $120,057.54 in drawn-down funding was expended, and a balance of $4,942.46 remains.
 Rehab work has been completed and the house is up for sale.  It is expected that during the next quarter the Stark County RPC Services, Inc.
will then sell the property to a qualified low, moderate, or middle income (LMMI) person/family. They will then complete their final paperwork
and and close-out the activity.

Activity Progress Narrative:

Address City State Zip Status Accept
906 Milford St., NE
906 Milford Street, NE

Canton
Canton

Ohio
Ohio

OH
44714

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        0804.08-411
Activity Title:                                             4015 Gephart Ave.. - Louisville

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

05/01/2016 04/01/2017

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,071.82

$144,071.82

$144,071.82

$133,112.69

$127,203.65

$5,909.04
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-411
Activity Title:                                             4015 Gephart Ave.. - Louisville
Program Income Received: $79,967.14

Total Funds Expended: $133,112.69

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $133,112.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stark County RPC Services, Inc. will purchase the qualified NSP property, rehqb it, then once completed, they will sell it to a qualified low,
moderate, middle income (LMMI) person/family.

Activity Description

4015 Gephart Avenue, Lousiville, OH  44641 (Census Tract 7125, BG 1)

Location Description:

 As of the quarter ending 12/31/16, Stark County RPC Services, Inc. completed the rehab of the property and sold the property to a qualified
LMMI person/family, the Laudato Family. During this quarter they spent $35,039.71 and $133,112.69 to date, ($5,909.04 of program income
that was earned though the repayment of downpayment assistance for a house that was sold that was still under the affordability period and
$127,203.65 in NSP drawdown funding). The total budget was increased from $136,000.00 this quarter by $8,071.82, to $144,071.82.  As a
total of $133,112.69 has been expended, a balance of $10,959.13 remains.
 It is expected that during the next quarter the Stark County RPC Services, Inc. pay all remaining invoices and complete close-out paperwork.
At that time, the activity will be fully completed and the activity will be closed.

Activity Progress Narrative:

Address City State Zip Status Accept
4015 Gephart Avenue Louisville Ohio 44641 Address Not Submitted to GSC N/A 1

Activity Location:

Grantee Activity Number:                        0804.08-42
Activity Title:                                             4435 Millport SW - Completed 11/19/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-42
Activity Title:                                             4435 Millport SW - Completed 11/19/10
02/01/2010 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$156,877.54

$156,877.54

$156,877.54

$156,877.54

$130,728.64

$26,148.90

Program Income Received: $118,850.58

Total Funds Expended: $156,877.54

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $156,877.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired and rehabbed.  After rehab is completed, property will be sold to a qualfied LMMI person/family.

Activity Description

4435 Millport SW, Canton, OH  44706 (Canton Township).   CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 11/19/2010.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-42
Activity Title:                                             4435 Millport SW - Completed 11/19/10

Address City State Zip Status Accept
4435 Millport SW Canton Ohio 4406 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-43
Activity Title:                                             401-37th St., SW, Canton - Completed 7/21/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

06/15/2010 12/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$147,469.78

$147,469.78

$147,469.78

$147,469.78

$130,009.25

$17,460.53

Program Income Received: $83,810.59

Total Funds Expended: $147,469.78

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $147,469.78

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-43
Activity Title:                                             401-37th St., SW, Canton - Completed 7/21/11

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired, rehabbed, the sold to a qualified LMMI person/family.

Activity Description

401- 37th St., SW, Canton, OH  44706   CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 7/21/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
401 - 37th St., SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-44
Activity Title:                                             614-37th  St., SE - Completed 10/6/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

07/01/2010 04/01/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$168,837.88

$168,837.88
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-44
Activity Title:                                             614-37th  St., SE - Completed 10/6/11
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$168,837.88

$168,837.88

$121,794.69

$47,043.19

Program Income Received: $98,709.99

Total Funds Expended: $168,837.88

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $168,837.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Property will be acquired and rehabbed.  After rehab is complted, property will be sold to a qualified LMMI person/family.

Activity Description

614-37 St., SE, Canton, OH  44705   CT 7132.01   BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 10/6/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
614 - 37th St., SE Canton Ohio 44705 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-45
Activity Title:                                             2534 Saga Circle, NE - E. Canton-Completed 7/7/11

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-45
Activity Title:                                             2534 Saga Circle, NE - E. Canton-Completed 7/7/11
09/15/2010 06/15/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,810.47

$187,810.47

$187,810.47

$187,810.47

$132,803.76

$55,006.71

Program Income Received: $116,221.16

Total Funds Expended: $187,810.47

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $187,810.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stark County RPC Services, Inc. will purchase the qualified NSP property, rehab it, then once completed, they will sell it to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

2534 Saga Circle NE, East Canton, OH  44730  CT 7131  BG 4

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 7/7/2011.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-45
Activity Title:                                             2534 Saga Circle, NE - E. Canton-Completed 7/7/11

Address City State Zip Status Accept
2534 Saga Circle NE East Canton Ohio 44730 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-46
Activity Title:                                             325 Carnwise SW - Canton Twp. - Completed 5/18/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

06/28/2011 06/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$160,127.33

$160,127.33

$160,127.33

$160,127.33

$27,861.20

$132,266.13

Program Income Received: $113,759.82

Total Funds Expended: $160,127.33

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $160,127.33

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-46
Activity Title:                                             325 Carnwise SW - Canton Twp. - Completed 5/18/12

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stark County RPC Services, Inc. will purchase the qualified NSP property, rehab it, then once completed, they will sell it to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

325 Carnwise SW, Canton, OH  44706  (Canton Twp.)  CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 5/18/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
325 Carnwise SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-47
Activity Title:                                             1327 Bravado, SW-Canton Twp.-Completed 6/19/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

09/12/2011 06/12/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $144,756.51
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-47
Activity Title:                                             1327 Bravado, SW-Canton Twp.-Completed 6/19/12
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,756.51

$144,756.51

$144,756.51

$65,427.67

$79,328.84

Program Income Received: $84,315.66

Total Funds Expended: $144,756.51

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $144,756.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Stark County RPC Services, Inc. will purchase the qualified NSP property, rehab it, then once completed they will sell it to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

1327 Bravdao Rd., SW, Canton, OH  4476 (Canton Twp.) CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 6/19/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
1327 Bravado Rd., SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-48
Activity Title:                                             1128 Holland Ave. NE-E Canton - Completed 10/23/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-48
Activity Title:                                             1128 Holland Ave. NE-E Canton - Completed 10/23/12
NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

10/07/2011 07/07/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$183,166.05

$183,166.05

$183,166.05

$183,166.05

$153,658.38

$29,507.67

Program Income Received: $105,471.25

Total Funds Expended: $183,166.05

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $183,166.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark County RPC Services, Inc. will purchase the qualfied NSP property, rehab it, then once completed, they will sell it to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

1128 Holland Avenue, NE, East Canton, OH  44730 (Village of East Canton)  CT 7131   BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 10/23/2012.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-48
Activity Title:                                             1128 Holland Ave. NE-E Canton - Completed 10/23/12

Address City State Zip Status Accept
1128 Holland Ave., NE East Canton Ohio 44730 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0804.08-49
Activity Title:                                             4122 Monica Avenue, SW - Canton Twp.- Cmp. 5/16/14

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

03/01/2013 12/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,128.85

$134,128.85

$134,128.85

$134,128.85

$116,614.30

$17,514.55

Program Income Received: $88,159.47

Total Funds Expended: $134,128.85

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $134,128.85

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0804.08-49
Activity Title:                                             4122 Monica Avenue, SW - Canton Twp.- Cmp. 5/16/14

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark County RPC Services, Inc. will purchase the qualified NSP property, rehab it, then once completed, they will sell it to a qualified low,
moderate, or middle income (LMMI) person/family.

Activity Description

4122 Monica Avenue, SW, Canton, OH  44706 (Canton Township) CT 7132.01  BG 2

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 5/16/2014.

Activity Progress Narrative:

Address City State Zip Status Accept
4122 Monica Ave., SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0805.08-11
Activity Title:                                             New Const.-5972 Dee Dee Cr., SW-Completed 7/19/12

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP - 0805.08 Redevelop Demolished or Vacant Properties -
New Construction of Owner-Occupied Housing

Projected Start Date: Projected End Date:

04/07/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ABCD, Inc. under the direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $206,508.04
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0805.08-11
Activity Title:                                             New Const.-5972 Dee Dee Cr., SW-Completed 7/19/12
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$206,508.04

$206,508.04

$206,508.04

$1,667.58

$204,840.46

Program Income Received: $135,182.72

Total Funds Expended: $206,508.04

ABCD, Inc. under the direction of the Stark County Regional Planning Commission $206,508.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a) and 570.201(b) - ABCD, Inc. will purchase a NSP-eligible vacant, abandoned, and/or foreclosed upon lot, construction a "green-
built" single-family, owner-occupied house.  Once completed, the house will be sold to a qualified LMMI person/family.

Activity Description

5972 Dee Dee Circle, SW, Navarre, 44662   CT 7132.02  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 7/19/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
5972 Dee Dee Circle, SW Navarre Ohio 44662 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0805.08-21
Activity Title:                                             New Const. - 4114 Chester Ave.,- Completed 5/16/11

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0805.08-21
Activity Title:                                             New Const. - 4114 Chester Ave.,- Completed 5/16/11
NSP - 0805.08 Redevelop Demolished or Vacant Properties -

New Construction of Owner-Occupied Housing
Projected Start Date: Projected End Date:

04/07/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$192,324.39

$192,324.39

$192,324.39

$192,324.39

$117,684.41

$74,639.98

Program Income Received: $118,907.71

Total Funds Expended: $192,324.39

Smith Development under direction of the Stark County Regional Planning Commission $192,324.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a) & 570.201(b) - Smith Development Corp. will purchase a qualified NSP vacant, abandoned, and/or foreclosed upon property that
they will construct a "green-built" single-family, owner-occupied house.  Once completed, property will be sold to a qualified LMMI
persons/family.

Activity Description

4114 Chester Ave, NW, Louisville, OH  44641   CT 7125.00  BG 1

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0805.08-21
Activity Title:                                             New Const. - 4114 Chester Ave.,- Completed 5/16/11

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 5/16/2011.

Activity Progress Narrative:

Address City State Zip Status Accept
4114 Chester Ave., NW Lousiville Ohio 44641 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0808.08-1
Activity Title:                                             Catholic Charities - Hsg Couns. - Can/Comp.1/31/11

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - 0808.08 Redevelop Demolished or Vacant Properties -
Housing Counseling

Projected Start Date: Projected End Date:

10/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Catholic Charities under the direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,435.55

$1,435.55

$1,435.55

$1,435.55

$1,030.84

$404.71

Program Income Received: $0.00

Total Funds Expended: $1,435.55

Catholic Charities under the direction of the Stark County Regional Planning Commission $1,435.55

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0808.08-1
Activity Title:                                             Catholic Charities - Hsg Couns. - Can/Comp.1/31/11

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201 (k - Provide housing counseling (8 hours minimum) to LMMI qualified individuals to purchase a NSP home through Catholic Charities, a
HUD Certified Housing Counseling agency.
 During the quarter ending 3/31/11, the contract with Catholic Charities for the 8-hours of pre-purchase housing counseling for potential NSP
clients was canceled with mutual concent of both Catholic Charities and the Board of Stark County Commissioners.  The contract was canceled
effective 1/31/11 and during the month of January 2011, no new clientele was served by this activity.  During the course of thus activity, a total
of $1,435.55 was expended ($1,030.84 in NSP funding and $404.17 in program income) and one NSP client received counseling (along with
numerous clients that did not purchase a NSP house).  Remaining funding under this activity, $25,745.45, was transferred to SMHA's housing
counseling (0808.08-2).

Activity Description

Housing Counseling will be provided and required of those individuals acquiring a property that has received NSP assistance.  All properties will
be located within one of the COunty's identified target areas.

Location Description:

 During quarter ending 9/30/12, activity is only being reported on to show NSP funding that was expended in previous quarters.  Activity was
fully completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0808.08-2
Activity Title:                                             SMHA - Housing Counseling-Can./Comp. 7/1/13.

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - 0808.08 Redevelop Demolished or Vacant Properties -
Housing Counseling

Projected Start Date: Projected End Date:

10/01/2009 06/30/2010
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0808.08-2
Activity Title:                                             SMHA - Housing Counseling-Can./Comp. 7/1/13.
National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Stark Metropolitan Housing Authority under the direction of the Stark County Regional
Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,342.15

$29,342.15

$29,342.15

$29,342.15

$27,381.65

$1,960.50

Program Income Received: $0.00

Total Funds Expended: $29,342.15

Stark Metropolitan Housing Authority under the direction of the Stark County Regional Planning
Commission $29,342.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201 (k - Provide housing counseling (8 hours minimum) to LMMI qualified individuals to purchase a NSP home through SMHA, a HUD
Certified Housing Counseling Agency.
 During the quarter ending 3/31/11, an additional $25,745.45 was added to this activity as the contract for housing counseling with Catholic
Charities (0808.08-1) was canceled; the balance was tranferred to this activity.  The overall activity budget of $52,926.45 now includes both
NSP funded that have been/will be drawn-down through DRGR and all previously expended program income.

Activity Description

Housing Counseling will be proivded and required of those individuals acquiring a property that has received NSP assistance.  All properties will
be located within one of the County's identified target areas.

Location Description:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0808.08-2
Activity Title:                                             SMHA - Housing Counseling-Can./Comp. 7/1/13.

 As of the quarter ending 9/30/13, the following has taken place under this activity.  As of 7/1/13, SMHA canceled their contract to provide the
required 8-hours of HUD-certified pre-purchase counseling to the Stark County community and potential Stark County NSP homebuyers. Thus,
no new clients, under this SMHA program, completed their needed counseling during this current quarter and no funding has been expended
during this current quarter ending 9/30/13.  Total funding expended overall was $29,342.15 ($1,960.50 of program income earend through the
sales of houses under the "Acquisition/Rehab/Resale" project and $27,381.65 through DRGR drawdown funding.)  Budget has been zeroed out.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0808.08-3
Activity Title:                                             eHOME Counseling thru CBP - Housing Counseling

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

NSP - 0808.08 Redevelop Demolished or Vacant Properties -
Housing Counseling

Projected Start Date: Projected End Date:

07/01/2013 03/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Community Building Partnership of Stark County, Inc. under the direction of the Stark
County Regional Planning Commission

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,150.00

$1,150.00

$1,150.00

$447.00

$348.00

$99.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0808.08-3
Activity Title:                                             eHOME Counseling thru CBP - Housing Counseling

Total Funds Expended: $447.00

Community Building Partnership of Stark County, Inc. under the direction of the Stark County Regional
Planning Commission $447.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201 (k - Provide hosuing counseling (8 hour minimum) to LMMI qualified individuals to purchase a NSP home utilzing the eHOME on-line
counseling, a HUD Certified Housing Counseling program, through the Community Building Partnership of Stark County, Inc. agency (CBP).
 During the quarter ending 9/30/13, a contract was signed with CPB to provide access to qualified NSP cleints to the eHOME counseling
program.  As the housing counseling contract was canceled by SMHA on 7/1/13 (0808.08-2), the balance was transfered to this activity,
$23,584.30.

Activity Description

Housing Counseling will be provided and required of those individuals acquiring a property that has received NSP assistance.  All properties will
be located within one of the County's identified target areas.

Location Description:

 During the quarter ending 12/31/16, e-HOME housing counseling, a HUD certified counseling program, was being offered through Community
Building Partnership of Stark County, Inc. for qualified NSP LMMI clients. As qualified LMMI persons are required to receive 8-hours of pre-
purchase housing counseling provided by a HUD-certified program and SMHA canceled their contract with Stark County to provide this service,
CBP elected to help the county and found access to this on-line housing counseling program.
 During this current quarter, 2 counseling certificated were purchased, $198.00, and one was utilized (the previously purchased certificate was
also utilized by a possible client, who later, was determined not to qualify for the program) by a qualified LMMI person/family. It is expected
that as more houses are purchased, rehabbed, and made available for resale during future quarters, the required housing counseling will be run
through CBP. As ofthe end of this current quarter, 1 new clients had completed the required counseling program. It is expected that clients will
complete the training during the next quarters and purchase the available NSP houses. This housing counseling program will remain available to
all qualified Stark County LMMI clients looking to purchase a NSP house in the future. During a previous quarter, the project budget was
reduced by $22,434.00 in order to allocate funding to funding to projects that need it and to reduce this to a budget level.  Currently, a balance
of $703.00 remains to be expended on this activity in the future.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-1
Activity Title:                                             5588 Mowry St. - Louisville - Completed 1/14/13

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

04/15/2012 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$143,557.22

$143,557.22

$143,557.22

$143,557.22

$9,734.06

$133,823.16

Program Income Received: $0.00

Total Funds Expended: $143,557.22

Smith Development under direction of the Stark County Regional Planning Commission $143,557.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Development, Inc. will purchase and rehab this house.  Once rehab is completed, the ownership of the house will be turned over to a
local non-profit agency, ICAN.  ICAN will then rent the house to a qualified low income person/family, most likely a veteran.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-1
Activity Title:                                             5588 Mowry St. - Louisville - Completed 1/14/13

5588 Mowry Street, Louisville, OH  44641 (Nimishillen Twp.)   CT 7125  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 1/14/2013.

Activity Progress Narrative:

Address City State Zip Status Accept
5588 Mowry St. Louisville Ohio 44641 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0809.08-12
Activity Title:                                             3223 Charlene Avenue, SW - Completed 7/25/12

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

11/01/2009 06/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Smith Development under direction of the Stark County Regional Planning Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,490.17

$149,490.17

$149,490.17

$149,490.17

$116,620.35

$32,869.82

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-12
Activity Title:                                             3223 Charlene Avenue, SW - Completed 7/25/12

Total Funds Expended: $149,490.17

Smith Development under direction of the Stark County Regional Planning Commission $149,490.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Development, inc. will purchase and rehab this house.  Once rehab is completed, the ownership of the house will be turned over to a
local non-profit agency, ICAN.  ICAN will then rent the house to a qualified low income person/family, most likely a veteran.

Activity Description

3223 Charlene Avenue, SW, Canton, OH 44706    CT 7132.01  BG 9

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 7/25/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
3223 Charlene Ave., SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0809.08-13
Activity Title:                                             3995 Gephart - Louisville - Completed 5/1/13

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

08/06/2012 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



14923

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-13
Activity Title:                                             3995 Gephart - Louisville - Completed 5/1/13
Smith Development under direction of the Stark County Regional Planning Commission No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$149,144.02

$149,144.02

$149,144.02

$149,144.02

$129,571.82

$19,572.20

Program Income Received: $0.00

Total Funds Expended: $149,144.02

Smith Development under direction of the Stark County Regional Planning Commission $149,144.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Smith Development, Inc. will purchase and reahb this house.  Once rehab is completed, the ownership of the house will turned over to a local
non-profit agency, ICAN.  ICAN will then rent the house to a qualified low income person/family, most likely a veteran.

Activity Description

3995 Gephart Street, Louisville, O  44641 (Nimishillen Twp.) CT 7125  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 5/1/2013.

Activity Progress Narrative:

Address City State Zip Status Accept
3995 Gephart St. Louisville Ohio 44641 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0809.08-21
Activity Title:                                             1732-33rd St, SW-Canton Twp-Completed 11/13/12
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-21
Activity Title:                                             1732-33rd St, SW-Canton Twp-Completed 11/13/12
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

06/01/2012 01/31/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$127,108.94

$127,108.94

$127,108.94

$127,108.94

$11,817.74

$115,291.20

Program Income Received: $0.00

Total Funds Expended: $127,108.94

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $127,108.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark County RPC Services, Inc. will purchase and rehab this house.  Once rehab is completed, the ownership of the house will be turned
over to a local non-profit agency, ICAN.  ICAN will then rent the house to a qualified low income person/family, most likely a veteran.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-21
Activity Title:                                             1732-33rd St, SW-Canton Twp-Completed 11/13/12

1732 - 33rd St., SW, Canton, OH  44706 (Canton Twp.) CT 7132.01  BG 2

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 11/13/2012.

Activity Progress Narrative:

Address City State Zip Status Accept
1732 - 33rd St., SW Canton Ohio 44706 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0809.08-22
Activity Title:                                             1300 Milford NE, Canton - Completed 2/1/13

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

07/01/2012 03/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,632.42

$98,632.42

$98,632.42

$98,632.42

$14,435.61

$84,196.81

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-22
Activity Title:                                             1300 Milford NE, Canton - Completed 2/1/13

Total Funds Expended: $98,632.42

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $98,632.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark County RPC services, Inc. will purchase and rehab this house.  Once rehab is completed, the ownership of the house will be turned
over to a local non-profit agency, ICAN.  ICAN will then rent the house to a qualified low income person/famiily, most likely a veteran.

Activity Description

1300 Milford NE, Canton, OH  44714 (Plain Twp.) CT 7004  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 2/1/2013.

Activity Progress Narrative:

Address City State Zip Status Accept
1300 Milford NE Canton Ohio 44714 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        0809.08-23
Activity Title:                                             410-35th St., SE, Canton - Completed 8/26/15

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

12/01/2014 09/01/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        0809.08-23
Activity Title:                                             410-35th St., SE, Canton - Completed 8/26/15
Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning
Commission

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,406.60

$140,406.60

$140,406.60

$140,406.60

$18,664.07

$121,742.53

Program Income Received: $0.00

Total Funds Expended: $140,406.60

Stark County RPC Services, Inc. under the direction of the Stark County Regional Planning Commission $140,406.60

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Stark County RPC Services, Inc. will purchase and rehab this house.  Once rehab is completed, the ownership of the house will be turned
over to a local non-profit agency, ICAN.  ICAN will then rent the house to a qualified low income person/family, most likely a veteran.

Activity Description

410 - 35th Street, SE, Canton, OH  44706 (Canton Twp.) CT 7132.01  BG 1

Location Description:

 As of the quarter ending 12/31/15, only address information was added.  Project was completed 8/26/2015.

Activity Progress Narrative:

Address City State Zip Status Accept
401 - 35th Street., SE
401 - 35th St., Se

Canton
Canton

Ohio
Ohio

44706
44706

Address Matched against GSC
Address Matched against GSC

N
N

1
1

Activity Location:

Grantee Activity Number:                        NSP - 0801.08
Activity Title:                                             (B)-Permanent Supportive Hsg.-Canceled 11/30/09
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0801.08
Activity Title:                                             (B)-Permanent Supportive Hsg.-Canceled 11/30/09

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0801.08 Purchase & Rehabilitate - Permanent
Supportive Housing - 25% set aside -
Canceled 10/31/09Projected Start Date: Projected End Date:

05/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a) & 570.202(b) - Vacant, abandoned, and/or foreclosed upon properties that are able to be rehabilitated will be acquired and
rehabilitated for the purpose of providing permanent supportive housing for the Stark County Continuum of Care (CoC) program.  Project was
canceled on 11/30/09 with all funding transferred to the "Public Housing Invetory" project (0803.08) due to lack of a viable project.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0801.08
Activity Title:                                             (B)-Permanent Supportive Hsg.-Canceled 11/30/09

Exact locations have not been determined at this time. However, initially the activity will take place in one of the five identified primary target
areas with the secondary areas to be addressed after the primary areas as funding permits.

Location Description:

 During the quarter ending 12/31/13, Stark County changed all potential # of properties, beneficiaries, and households to zero (-0-) as
previously instructed/requested by our NSP (HUD) representative during the quarter ending 9/30/13.  Unfortunately, due to problems with
completing these requested changes during the last quarter, this revision/change did not take place until this quarter.  This acitivity was
canceled, with no funding ever having been drawn-down/expended, during the quarter ending 12/31/09.  Nothing has taken place with this
project/activity until this current change/revision was made.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 0802.08
Activity Title:                                             (E) - Special Needs Housing - Canceled 4/22/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0802.08 Redevelop Demolished or Vacant Properties -
Special Needs Housing - 25% set aside -
Canceled 4/15/10Projected Start Date: Projected End Date:

05/01/2009 04/30/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners and the Stark County Board of MRDD.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$0.00

$0.00

$0.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0802.08
Activity Title:                                             (E) - Special Needs Housing - Canceled 4/22/10

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a), 570.201(d), & 570.201(m) - This activity is for the acquisition of vacant, abanadoned, and foreclosed upon properties with
subsequent demoliition for the purpose of construction of new rental units for special needs persons. Two (2) completely wheelchair accessible
house will be constructed that will become home to 8 individuals.  Project/activity was canceled on 4/22/2010 with all funding transferred to the
"Public Housing Inventory" project (0803.08) due to the lack of a viable project.

Activity Description

Exact locations have not been determined at this time. However, the activity will take place in one of the five identified primary target areas,
but if necessary may take place in one of the secondary target areas.

Location Description:

 Based upon the fact to no viable properties were indentified, activity was canceled in April 2010, with all funding transferred to the "Public
Housing Inventory" project/activity (0803.08).  This was carried out in April 2010.  As this activity was canceled during the quarter ending
6/30/10, it will not be reported on in future quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 0804.08
Activity Title:                                             (B) - Acquisition/Rehab/Resale - Completed 3/4/16
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0804.08
Activity Title:                                             (B) - Acquisition/Rehab/Resale - Completed 3/4/16
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0804.08 Purchase & Rehabilitate - Acq/Rehab/Resale

Projected Start Date: Projected End Date:

02/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$21,901.92

$18,098.08

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a), 570.202(b), & 570.201(b) - Vacant, abandoned, and/or foreclosed upon properties that area able to be rehabilitated will be
acquired, and rehabilitated for the purpose of resale to quailifed low, moderate, middle income homebuyers. This program is not designed for
persons below 50% of area mendian income.  Funding expended from this activity will be utilized on the actual delivery cost of services under
the overall "Acquistion/Rehab/Resale" project.

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0804.08
Activity Title:                                             (B) - Acquisition/Rehab/Resale - Completed 3/4/16

Exact locations have not been determined at this time. However, the activity will take place in one of the five identified primary target areas and
when necessary within a secondary target area.

Location Description:

 During the quarter ending 3/31/16, a total of $701.56 was expended ($-0- in program income earned through the sale of a house under the
"Acquisition/Rehab/Resale" project and $701.56 in DRGR draw-down funding). To date, a total of $40,000.00 has been expended on this
activity ($18,098.08 in program income and $21,901.92 in drawn-down funding). The overall activity budget, $40,000.00, now includes both
NSP funds that have been/will be drawn-down through DRGR, $21,901.92 and expended program income, $18,098.08. As such, no balance
remains to be expended and the activity will be completed/closed.  All future needed delivery cost funding from now on will be taken from the
"Administrative" budget (0811.08).  To date , three developers have purchased a total of 22 houses; more detailed activity on the houses
purchased can be located under that individual activity.The only funding obligated and expended under this activity was utilized for "delivery
costs" of activities under the"Acquisition/Rehab/Resale" project.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 0805.08
Activity Title:                                             New Const. of NSP Sng.-family Hsg. - Comp. 1/10/12

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

NSP - 0805.08 Redevelop Demolished or Vacant Properties -
New Construction of Owner-Occupied Housing

Projected Start Date: Projected End Date:

02/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$827.58

$827.58
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0805.08
Activity Title:                                             New Const. of NSP Sng.-family Hsg. - Comp. 1/10/12
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$827.58

$827.58

$516.96

$310.62

Program Income Received: $0.00

Total Funds Expended: $827.58

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners $827.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(a) & 570.201(b) - Vacant, abandoned, and/or foreclosed upon properties that need to be demolished will be acquired for the purpose
of constructing new affordable housing units for persons above 60% of AMI. Demolition of structures standing on the property at the time of
acquisition will be done under a separate activity. Once contracts are signed with developers, activity funding will be transferred to the new
activities.  Funding expended from this activity will be utilized on the actual delivery cost of services under the overall "Acquistion/New
Construction" project.

Activity Description

Location Description:

 During quarter ending 9/30/12, activity is only being reported on to show NSP funding that was expended in previous quarters.  Activity was
fully completed in a previous quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 0806.08
Activity Title:                                             (D) - Demo. of Residential Prop. Cmpl. 4/17/13

Activity Type: Activity Status:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0806.08
Activity Title:                                             (D) - Demo. of Residential Prop. Cmpl. 4/17/13
Clearance and Demolition Completed

Project Number: Project Title:

NSP - 0806.08 Demolish Blighted Structures - Demolition of
Residential Properties

Projected Start Date: Projected End Date:

02/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$92,789.50

$92,789.50

$92,789.50

$92,789.50

$47,232.68

$45,556.82

Program Income Received: $7,411.08

Total Funds Expended: $92,789.50

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners. $92,789.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.01(d) - Vacant, abandoned and/or foreclosed upon properties that are blighted will be demolished through this activity. The acquisition,
where needed, will occur under a previously mentioned activity. Not all properties that are demolished will be acquired. Demolition will occur
once all title holders have signed off and a contract for demolition between the Board of Stark County Commissioners and the demolition
contractor has been signed.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0806.08
Activity Title:                                             (D) - Demo. of Residential Prop. Cmpl. 4/17/13

Exact locations have not been determined at this time. However, due to the makeup of the County and its many and varied sized villages, cities
and townships, it is anticiated that demolition may occur in any eligible area. Oftentimes one or two blighted structures in a small village cause
major neighborhood deterioration that may not occur at the same scale in larger cities. Therefore, Stark County feels it may be necessary to
undertake demolition in any of the eligible areas of the County.  The following is the listing of the NSP demolitions undertaken or contracted to
be undertaken:
1.  4000 Alabama Av., NW, North Lawerence, OH  44666 (Lawrence Twp.)  CT 7112.02  BG 1
2.  3215 - 3rd St., SE, Canton, OH  44707 (Canton Twp.) CT 7131.00  BG 3
3.  5200 Ridge Ave., SE, Canton, OH  44707 (Canton Twp.)  CT 7132.01  BG 9
4.  3217 Gonder Ave., SE, Canton, OH  44707 (Canton Twp.)  CT 7132.01  BG 9
5.  111 Wood St., South, East Canton, OH  44730 (Village of East Canton) CT 7131  BG 1
6.  3860 Violand Ave., NE, Louisville, OH  44641 (Nimishillen Twp.) CT 7125  BG 1
7. 314 Carrolldale Ave., SE Canton, OH  44707 (Canton Twp.) CT 7131  BG 3
8.  4260 - 14th St., NE, East Canton, OH  44730 (Canton Twp.)  CT 7124  BG 9
9.  4266 - 14th St., NE, East Canton, OH  44730 (Canton Twp.)  CT 7124  BG 9
10.  841 Downing St., SW, East Sparta, OH  44626 (Pike Twp.) CT 7149.01  BG 4
11.  4310 - 14th St., NE, East Canton, OH  44730 (Canton Twp.) CT 7124  BG 9
12.  310 Charlotte Ave., SE, Canton, OH  44707 (Canton Twp.) CT 7131  BG 3
13.  317 Parker Ave., NE, Canton, OH  44704 (Canton Twp.) CT 7131  BG 1
14.  208 Church Street, NE, Beach City, OH  44608 (Village of Beach City) CT 7148.01  BG 5
15.  7415 Briggle Ave., SW, East Sparta, OH  44626 (Pike Twp.) CT  7149.01  BG 4
16.  8900 Erie Avenue, SW, Navarre, OH  44662 (Bethlehem Twp.)  CT 7148.02  BG 2
17.  7189 Oakhill Avenue, Alliance, OH  44601 (Washington Twp.) CT 7128.00  BG 3
18.  3151 Allenford Dr., SE, Canton, OH  44706 (Canton Twp.) CT 7132.01  BG 1

Location Description:

 During the quarter ending 12/31/13, a total $538.95 was earned in program income under this project/activity.  No other action took place as
this project/activity was fully completed during the quarter ending 6/30/13.  The earned program income came from the repayment of taxes
which were then credited back to this project/activity.  This program income was then utilized to pay for other qualfiied NSP activities, with
10% or $53.90 being credited, as allowed, to the adminstration project/activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 0807.08
Activity Title:                                             (A) - Down Payment Assistance

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0807.08
Activity Title:                                             (A) - Down Payment Assistance
NSP - 0807.08 Financing Mechanisms - Down Payment

Assistance
Projected Start Date: Projected End Date:

02/01/2009 02/28/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$130,188.00

$130,188.00

$130,188.00

$123,246.49

$49,930.09

$73,316.40

Program Income Received: $11,394.35

Total Funds Expended: $123,246.49

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners. $123,246.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.201(n) - Provide down payment assistance to LMMI qualified individuals following the guidelines of the County's current Housing
Assistance Program but with slight changes to the type of loan/grant provided.

Activity Description
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0807.08
Activity Title:                                             (A) - Down Payment Assistance

Down payment assistance will be provided for properties that have been acquired and rehabilitated or for newly constructed properties that
would be located within one of the County's identified target areas.
1.  Gulling family - 6086 Apple St., NE , Louisville, OH  44641
2.  Lee family - 4435 Millport Ave., SW, Canton, OH  44706
3.  Baxter family - 500 East Street, Minerva, OH  44657
4.  Hoagland family - 635 Figueroa St., Canton, OH  44707
5.  Sinay family - 4114 Chester Ave, Louisville, OH  44641
6.   Henkel family - 617 Ironwood St., SW, Canton, OH  44706
7.  Kinney family - 4601 Wiseland Ave., SE, Canton, OH  44707
8.  Sorrells family - 7060 Georgetown St., NE, East Canton, OH  44730
9.  Taylor family - 2534 Saga Circle, NE, East Canton, 44730
10. Seidel family - 401-37th St., SW, Canton, 44706
11. Curlutu family - 4613 Dueber Ave., SW, Canton, OH  44706
12.  Hambuechen/Dalton family - 614-37th St., SE, Canton, OH  44706
13.  Elmerick/Royer family - 5930 Stark Blvd, Louisville, OH  44641
14.  Schanick family - 308 - 32nd St., SE, Canton, OH  44707
15.  Marraccini family - 212 Cedar St., South, East Canton, OH  44730
16.  Bourquin family - 325 Carnwise Ave., SW, Canton, OH  44706
17.  Long family - 9354 Chestnut Ave., SE, East Sparta, OH  44626
18.  Baum family - 1327 Bravado St., SW, Canton, OH  44706
19.  Erb/Fortner family - 5972 Dee Dee Circle, SE, Navarre, OH  44662
20.  Anderson family - 760 Symth Avenue, Alliance, OH  44601
21.  Tormasi family - 1128 Holland Avenue, NE, East Canton, OH  44730
22.  Wheeler family - 1338 Broadway Avenue, NE, East Canton, OH  44730
23.  McElroy family - 4122 Monica Avenue, NE, Canton, OH  44706
24.  Laudato family - 4105 Gephart Avenue, Lousiville, OH  44641

Location Description:

 During the quarter ending 12/31/16, a total of $4,727.09 was drawn-down/expended under this activity ($-0- of program income that was
earened through the sale of a house under the "Acquisition/Rehab/Resale" project and $-$4,727.09 draw-down funding.) During the current
quarter, the following qualified LMMI persons/families received NSP downpayment assistance/closing cost through the NSP program.
 1. Laudato - 4015 Gephart Avenue - $4,727.09
 To date, a total of 24 families have received downpayment assistance and/or closing costs through this program, for a total spent of
$123,246.49 ($73,316.40 in program income and $49,930.09 draw-down funding). The overall activity budget remains at $135,904.00. A
balance of $17,384.60 remains to be committed and expended on downpayment activities.

Activity Progress Narrative:

Address City State Zip Status Accept
1327 Bravado, Rd., SW
4601 Wiseland Ave., SW
4613 Dueber Ave., SW
635 Figueroa Place, SE
4015 Gephart Avenue

Canton
Canton
Canton
Canton
Louisville

Ohio
Ohio
Ohio
Ohio
Ohio

44706
44707
44706
44707
44641

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
N
N
N
N

1
1
1
1
1

Activity Location:
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0808.08
Activity Title:                                             (A) - Housing Counseling - Canceled 9/16/09

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

NSP - 0808.08 Redevelop Demolished or Vacant Properties -
Housing Counseling

Projected Start Date: Projected End Date:

02/01/2009 06/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 0808.08
Activity Title:                                             (A) - Housing Counseling - Canceled 9/16/09

 570.201(k - Provide housing counseling (8 hours minimum) to LMMI qualified individuals to purchase an NSP funded home through a HUD
Certified Counseling Agency. Activity was canceled 9/16/09 as all funding was transfered to the 2 agencies, Catholic Charities (Activity #
0808.08-1) and Stark Metropolitan Housing Authority (Activity # 0808.08-2), which are carrying out the entire housing counseling portion of the
NSP program.

Activity Description

Housing counseling will be provided and required of those individuals acquiring a property that has received NSP assistance. All properties will
be located within one of the County's identified target areas.

Location Description:

 During this quarter, all funding in this activity was transferred to two subrecipients, Catholic Charities and the Stark Metropolitan Housing
Authority (SMHA) and new activities were created for each (0808.08-1 & 0808.08-2).  Work is reported on each under its respective activity.
Thus, this activity was canceled in September 2009.   As this activity was canceled during the quarter ending 12/31/09, it will not be reported
on in future quarterly reports.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 8011.08
Activity Title:                                             NSP - Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

NSP - 0811.08 Administration

Projected Start Date: Projected End Date:

10/15/2008 07/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Stark County Regional Planning Commission on behald of the Board of Stark County
Commissioners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $463,141.73
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP - 8011.08
Activity Title:                                             NSP - Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$463,141.73

$455,173.58

$453,726.48

$282,996.40

$170,730.08

Program Income Received: $0.00

Total Funds Expended: $453,726.48

Stark County Regional Planning Commission on behald of the Board of Stark County Commissioners $453,726.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 570.206 - Administration of the Stark County NSP Program.

Activity Description

Funding will be utilized to pay for the administration of the Stark County NSP program.

Location Description:

 During the quarter ending 12/31/16, a total of $1,954.09 was spent on this activity ($ -0- of program income that was earned though the sale
of a NSP under the "Acquistion/Rehab/Resale" project/activity and $1,954.09 in draw-down). Funding expended was utilized for expenses
incurred between the end of August 2016 and the end of November 2016. Funding was utilized to pay general adminstration of the NSP
program, including "Acquisition/Rehab/Resale Delivery Costs". To date, a total of $453,726.48 has been expended ($170,730.08 in program
income and $282,996.40 draw down funds) on this overall activity.
 During the current quarter and previous quarters, the budget of this overall activity has been adjusted, both up & down, in order to plan for
the expenditure of funding. The budget currently stands at $455,173.58. A balance of $1,447.10 remains to be expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP -0803.08
Activity Title:                                             (B) - Public Housing Inventory - Completed 9/13/10

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0803.08 Purchase & Rehabilitate - Public Housing
Inventory - 25% set aside

Projected Start Date: Projected End Date:

05/01/2009 12/31/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners and the Stark Metropolitan Housing Authority.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners and
the Stark Metropolitan Housing Authority. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP -0803.08
Activity Title:                                             (B) - Public Housing Inventory - Completed 9/13/10

 570.201(a) & 570.202(b) Vacant, abandoned and/or foreclosed upon properties that are able to be rehabilitated will be acquired and
rehabilitated for the purpose of providing units that the Stark Metropolitan Housing Authority (SMHA) can add to their public housing inventory.
Additional funding was added to project on 11/30/2009 as the "Permanent Supportive Housing" project/activity (NSP-0801.08) was canceled.
Additional funding was added to project on 4/22/2010 as the "Special Needs Housing" project/activity (NSP-0802.08) was canceled.

Activity Description

Exact locations have not been determined at this time. However, the activity will take place in one of the five identified primary target areas or,
when necessary within the secondary target areas.

Location Description:

 During the quarter ending 3/31/11, this activity was finally denoted as completed in the Action Plan.  No work or budgeting has taken place
during this quarter as this activity was completed 9/20/10.  All funding in this "holding tank" was transferred by 9/20/10 to other eligible
activities under this project.  This activity will not be reported in future quarterly reports as it is fully completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-0809.08
Activity Title:                                             Acq/Rehab/Turnkey Rnt Hlding Tank-Completed
8/6/12
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

NSP - 0809.08 Purchase & Rehabilitate - Acq/Rehab/Turnkey
Rental - 25% set-aside

Projected Start Date: Projected End Date:

01/01/2012 03/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Stark County Regional Planning Commission on behalf of the Board of Stark County
Commissioners

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $0.00
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP-0809.08
Activity Title:                                             Acq/Rehab/Turnkey Rnt Hlding Tank-Completed
8/6/12Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Stark County Regional Planning Commission on behalf of the Board of Stark County Commissioners $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 5701.201(a) & 570.202(b) Vacant, abandoned and/or foreclosed upon properties that are able to be rehabilitated will be acquired and
rehabilitated for the purpose of transferring the ownership to a non-profit agency that will rent the houses to qualified persons/families at less
than <50% of area median income.  It is hoped that veterans can be housed in these units. This activity will be the holding tank for this project
until units are defined and purchased.  Once this takes place, the funding in this activty will be transfered to the new units/activies and this
activity will be closed-out.

Activity Description

Exact locations have not been determined at this time.  However, the activity will take place in one of the five identified primary target areas or,
when necessary within the secondary target areas.

Location Description:

 During the quarter ending 9/30/12, additional funding was obligated, $420,365.76, from this activity to three new activities (0809.08-12,
0809.08-13, & 0809.08-22) under this overall project. This funding will then be utilized under these new activities to purchase and rehab three
single-family houses, which will then be transfered to a local non-profit agency, ICAN, who will then rent them to a qualified low-income
person/family, most likely, a veteran. More detailed activity on each of the houses purchased under this overall project/activity, can be located
under each individual activity. No funding will be obligated under this activity as this activity was set-up as the "holding tank" of the overall
"Acquisition/Rehab/Turnkey" project and as all funding under this activity will be reallocated to individual activity addresses under the
"Acquisition/Rehab/Turnkey" project.  As all funding has been allocated from this "holding tank" activity to other actvities under this project, this
activity is considered completed and will not be reported in future QPR reports.

Activity Progress Narrative:
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Grant Number:              B-08-UN-39-0007
Grantee :                       Stark County, OH

Award Date: Grant Authorized Amount: $4,181,673.00 Estimated PI/RL Funds: $2,323,344.57

Grantee Activity Number:                        NSP-0809.08
Activity Title:                                             Acq/Rehab/Turnkey Rnt Hlding Tank-Completed
8/6/12

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  The County of Summit is located in Northeaster Ohio, a region that has been
hard hit by the sub-prime loan and foreclosure crisis. The County is home to thirty-one (31) communities and is comprised
according to the 2000 census, of 542,999 people. The communities with the exception of the City of Akron are eligible to request
Neighborhood Stabilization Funding from the Summit County allocation of $3,767,144. All of the communities in the county have
experienced a negative impact from the foreclosure crisis and have a need for reinvestment in the areas which have a
concentration of foreclosed and abandoned properties. However, there are communities in the Countyof Summit that suffered
more disinvestment than others. The county of Summit will focus the Neighborhood Stabilization Program funds in those areas
that have experienced a higher rate fo foreclosure and a higher rate of sub-prive lending. Without immediate reinvestment these
areas have a higher risk of experiencing an increase in forelcosure. In our efforts to identify the areas of greatest need, we
reviewed the HUD Risk Factor. From this starting point, the Summit County Commuinity Development Department worked closely
witht he Planning Department, the Clerk of Courts, the Consumer Affairs Office and the Fiscal Office to gatehr foreclosure
information for the years 2005-2008 and information on the incidence of subprime lenders foreclosing in the county. The result is
a ranking system that includes the foreclosure and abandonment risk score as provided by HUD,actual foreclosed property
information as a percentage of housing units and the determination of a low-mod census block groups. The factors were equally
weighted and used to determine the areas of greatest need. The combination of these data sources has allowed us to determine
the areas of greatest needs based ont eh degree that foreclosure has impacted the immedate area. All census block groups in the
county (excluding the City of Akron as a NSP grant recipient) have been evaluated and ranked according to the above criteria.
Based on our current level of fudning, the County of Summit Neighborhood Stabilization Program will focus on the top twenty-five
(25) ranked split block group level. The twent-five(25) block groups designated as areas of greatest need are located in the
communities of Copley Township (1), the City of Barberton (15), the Village of Lakemore (1), Springfield Township (6),
Twinsburg Township(1) and the City of Norton (1).  Distribution and and Uses of Funds :  The new allocation of Neighborhood
Stabilization Program (NSP) funds from HUD and the State of Ohio will not address every NSP qualified property located in
Summit County (outside the City of Akron). Therefore, the distibution of funds will be focused on the twenty-five (25) block
groups identifie as the areas of greatest need. NSP qualified projects located in these areas will be funded as a priority. All NSP
funds will be sued to benefit persons at or below 120% of area median income by the follwoing activities, Non-Profit
Purchase/New Construction, Non-Profit Purchase/Rehab/Re-sell, Non-Profit/Bank Partnership for Lease Purchase, Land Banking
and Local Community Agreements. The Lease Purchase component is an effective way of providing assistance and addressing the
subprime mortgage financing concern. The buyer will have an opportunity to lease a newly rehabilitated home, re-establish credit
and within 36 months purchase the home from a traditional lender. NSP funds will be used to assure affordability for the lease
purchase option by providing the income qualified individual with an alternative financing option. Subprime lending and
subsequent foreclosure have been a significant factor in all of the twenty-five block groups identifed as areas of greatest need.
The block groups designated as areas of greatest need have already experienced and unprecedented increase in the rate of
hoem foreclosure durig the last three years. By strategically targeting funding to these already impacted areas the Neighborhood
Stabilization Program will mitigate the exisiting damage and prevent future increases in the foreclosure rate. The County of
Summit will work with non-profits, other governmental agencies, and local and national lending institutions and private sector to
leverage NSP Funds. The funds will be used for these primary activities: Non-Profit Purchase/New Construction $500,000 Non-
Profit Purchase/Rehab/Re-see $782,500 Non-Profit/Bank Partnership for Lease Purchase $700,000 Land Banking $589,930 Local
Community Agreements $800,000 Administration/Planning $374,714  Definitions and Descriptions :  Low Income Targeting :
Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$3,767,144.00

$3,767,144.00

$3,767,144.00

$3,723,452.35

$3,723,452.35
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Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $3,767,144.00

Match Contribution: $2,908,800.00

Overall Progress Narrative:

 Summit County continues to monitor all projects to ensure program compliance
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Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0008

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Barberton Re-
Development
Barberton Re-
Development
Barberton Re-
Development
Barberton Re-
Development
Barberton Re-
Development
Barberton Re-
Development
Barberton Re-
Development
Barberton Re-
Development
Demo for new
construction
Demo for new
construction
Demo for new
construction
Demo for new
construction
Demo for new
construction
Demo for new
construction
Demo for new
construction
Demo for new
construction
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit

B-08-UN-39-0008
SC 4 City of
Barberton unit 1
SC 4 City of
Barberton unit 2
SC 4 City of
Barberton unit 3
SC 4 City of
Barberton unit 4
SC 4 City of
Barberton unit 5
SC 4 City of
Barberton unit 6
SC 4 City of
Barberton unit 7
SC 4 Cityof Barberton
unit 8
SC 7 Habitat
Barberton unit 2
SC 7 Habitat
Barberton Unit 4
SC 7 Habitat Norton
1
SC 7 HFH Barberton
unit 1
SC 7 HFH Barberton
unit 3
SC 7 NDS Demo
Twinsburg Unit 1
SC 7 NDS Twinsburg
unit 2
SC7 Hattie Larlham

SC 2 Nazareth
Lakemore unit 3
SC 2 Nazareth
Lakemore unit 4
SC 2 Nazareth
Lakemore unit 5
SC 2 Nazareth
Lakemore unit 6

Administration
redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

redevelopment

Redevelopment

Demo for new
construction
Demo for new
construction
Demo for New
Construction
Demo for new
construction
Demo for new
construction
Demo for New
Construction
Demo for new
construction
Demo for New
Construction
Puchase, rehab,
resale
Purchase,
Rehab, Resale
Purchase, rehab,
resale
Purchase, rehab,
resale

$3,767,144.00 $3,723,452.35 $0.00
$376,714.00 $376,714.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$45,250.00 $45,250.00 $0.00

$7,000.00 $7,000.00 $0.00

$7,000.00 $7,000.00 $0.00

$7,000.00 $7,000.00 $0.00

$7,000.00 $7,000.00 $0.00

$7,000.00 $7,000.00 $0.00

$5,000.00 $0.00 $0.00

$5,000.00 $3,201.00 $0.00

$0.00 $0.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $35,500.00 $0.00

$48,000.00 $40,754.35 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0008

Budget Program Funds Drawn Program Income Drawn

Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit
Purchase Rehab/Non
Profit- 25% setaside
Purchase Rehab/Non
Profit- 25% setaside
Purchase Rehab/Non
Profit- 25% setaside
Purchase Rehab/Non
Profit- 25% setaside
Purchase Rehab/Non
Profit- 25% setaside
Purchase Rehab/Non
Profit- 25% setaside
Purchase/Rehab - 25%
setaside Rental

Redevelopment-non
profit

SC 2 Nazareth
Springfield unit 1
SC 2 Nazareth
Springfield Unit 2
SC 2 Nazareth
Springfield Unit 3
SC 2 Nazareth
Springfield unit 4
SC 2 Nazareth
Springfield unit 5
SC 2 Nazareth
Springfield unit 6
SC 2 NDS Twinsburg
unit 4
SC 2 NDS Twinsburg
unit 5
SC 2 NDS Twinsburg
unit 6
SC 2 NDS: Twinsburg
unit 7
SC 2 WENDCO unit 1

SC 2 WENDCO unit 2

SC 2 WENDCO unit 3

SC2

SC 2L Habitat
Barberton unit 1
SC 2L Habitat
Barberton Unit 2
SC 2L Habitat
Barberton unit 3
SC 2L Nazareth
Lakemore Unit 1
SC 2L Nazareth
Lakemore unit 2
SC 2L WENDCO unit
1
SC 3L NDS
Washington Square

SC 1 NDS Twinsburg
unit 1

Purchase, rehab,
resale
Purchase, rehab,
resale
Purchase,
Rehab, Resale
Purchase,
Rehab, Resale
Purchase, rehab,
resale
Purchase,
Rehab, Resale
Construction of
new home
Construction of
New Housing
Purchase,
Rehab, Resale
Purchase,
Rehab, Resale
Purchase,Rehab,
Resale
Purchase,
Rehab, Resale
Purchase,
Rehab, Resale
Project Delivery
Costs
New
Construction
Purchase,
Rehab, Resale
Purchase, rehab,
resale
Purchase,
Rehab, Resale
Purchase,
Rehab, Resale
Purchase/Rehab
/Resale
Purchase, rehab
rental 25% set
aside
New
Construction

$48,000.00 $48,000.00 $0.00

$48,000.00 $45,000.00 $0.00

$48,000.00 $47,000.00 $0.00

$48,000.00 $44,500.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$66,500.00 $66,500.00 $0.00

$66,500.00 $64,000.00 $0.00

$66,500.00 $65,000.00 $0.00

$66,500.00 $65,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$36,415.00 $36,415.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$48,000.00 $48,000.00 $0.00

$500,000.00 $500,000.00 $0.00

$61,500.00 $57,353.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-39-0008

Budget Program Funds Drawn Program Income Drawn

Redevelopment-non
profit
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Local
Communities
Redevelopment/Non
Profit - 25% setaside
Redevelopment/Non
Profit - 25% setaside
Redevelopment/Non
Profit - 25% setaside
Redevelopment/Non
Profit - 25% setaside
Redevelopment/Non
Profit - 25% setaside
Redevelopment/Non
Profit - 25% setaside
Redevelopment/Non
Profit - 25% setaside

SC 1 NDS Twinsburg
unit 2
SC 5 City of
Barberton unit 1
SC 5 City of
Barberton unit 2
SC 5 City of
Barberton unit 3
SC 5 City of
Barberton Unit 4
SC 5 City of
Barberton Unit 5
SC 5 City of
Barberton Unit 6
SC 5 City of
Barberton unit 7
SC5

SC 1L  Habitat
Barberton unit 2
SC 1L Habitat
Twinsburg unit 1
SC 1L Habitat
Twinsburg unit 2
SC 1L Hattie Larlham

SC 1L HFH Twinsburg
Unit 3
SC 1L NDS
Twinsburg unit 3
SC 1L Twinsburg
Habitat unit 4

Redevelopment

Purchase Rehab
Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Purchase/Rehab
/Resale
Project Delivery
Costs
Redevelopment

Redevelopment

Redevelopoment

New
Construction
Redevelopoment

purchase,
rheab,resale
New
Construction

$61,500.00 $61,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$91,500.00 $91,500.00 $0.00

$36,415.00 $36,415.00 $0.00

$41,000.00 $41,000.00 $0.00

$41,000.00 $41,000.00 $0.00

$41,000.00 $41,000.00 $0.00

$197,600.00 $197,600.00 $0.00

$41,000.00 $41,000.00 $0.00

$66,500.00 $66,500.00 $0.00

$41,000.00 $41,000.00 $0.00

Grantee Activity Number:                        B-08-UN-39-0008
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

SC6 Administration

Projected Start Date: Projected End Date:

02/01/2009 05/31/2010
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-08-UN-39-0008
Activity Title:                                             Administration
National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Summit

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$376,714.00

$376,714.00

$376,714.00

$376,714.00

$376,714.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $376,714.00

County of Summit $376,714.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

10% of grant allocation for administration

Activity Description

County of Summit Department of Community Development
175 S. Main St.
Room 207
Akron, Ohio 44308

Location Description:

 To date no administrative dollars have been drawn.  In 2009 Summit County anticipates a draw of $94,178.60

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        B-08-UN-39-0008
Activity Title:                                             Administration

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1 NDS Twinsburg unit 1
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

SC1 Redevelopment-non profit

Projected Start Date: Projected End Date:

12/08/2009 09/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,500.00

$61,500.00

$61,500.00

$57,353.00

$57,353.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,500.00

Neighborhood Development Servivces $61,500.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1 NDS Twinsburg unit 1
Activity Title:                                             New Construction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township new construction
 53,500 new construction 8,000 development costs
 Banner: R0906172

Activity Description

2068 Rugby St. Twinsburg, Ohio 44087

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1 NDS Twinsburg unit 2
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

SC1 Redevelopment-non profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1 NDS Twinsburg unit 2
Activity Title:                                             Redevelopment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$61,500.00

$61,500.00

$61,500.00

$61,500.00

$61,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $61,500.00

Neighborhood Development Servivces $61,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township new construction
 53,500 new construction  8,000 development
 Banner code: R0906173

Activity Description

1999 Case Twinsburg, Ohio 44087

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L  Habitat Barberton unit 2
Activity Title:                                             Redevelopment
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L  Habitat Barberton unit 2
Activity Title:                                             Redevelopment
Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,000.00

Habitat for Humanity $41,000.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH new construction City of Barberton
 33,000 construction  8,000 development
 Banner code R 0905517

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L  Habitat Barberton unit 2
Activity Title:                                             Redevelopment

Vacant lot Bell St. Barberton Ohio

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L Habitat  Twinsburg unit 1
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L Habitat  Twinsburg unit 1
Activity Title:                                             Redevelopment

Total Funds Expended: $41,000.00

Habitat for Humanity $41,000.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH New Construction
 33,000 construction  8,000 development
 Banner Code R0905514

Activity Description

Vacant lot Cambridge

Location Description:

 project completed accomplishments reported in prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L Habitat Twinsburg unit 2
Activity Title:                                             Redevelopoment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective: Environmental Assessment:



14957

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L Habitat Twinsburg unit 2
Activity Title:                                             Redevelopoment
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,000.00

Habitat for Humanity $41,000.00

Match Contributed: $160,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH New construction
 33,000 construction  $8,000 development
 Banner code R0905516

Activity Description

2nd vacant lot Cambridge

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L Habitat Twinsburg unit 2
Activity Title:                                             Redevelopoment

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L Hattie Larlham
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

02/01/2010 02/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Hattie Larlham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$197,600.00

$197,600.00

$197,600.00

$197,600.00

$197,600.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $197,600.00

Hattie Larlham $197,600.00

Match Contributed: $800.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L Hattie Larlham
Activity Title:                                             New Construction

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Construction of group home for up to 4 individuals.
 189,600 for construction and 8,000 development fees
 SC1L

Activity Description

Vacant lot Yale

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L HFH Twinsburg Unit 3
Activity Title:                                             Redevelopoment

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L HFH Twinsburg Unit 3
Activity Title:                                             Redevelopoment
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $41,000.00

Habitat for Humanity $41,000.00

Match Contributed: $80,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH new construction
 33,000 construction  8,000 development
 Banner code R0905518

Activity Description

Vacant lot cambridge

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L NDS Twinsburg unit 3
Activity Title:                                             purchase, rheab,resale
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L NDS Twinsburg unit 3
Activity Title:                                             purchase, rheab,resale
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,500.00

$66,500.00

$66,500.00

$66,500.00

$66,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,500.00

Neighborhood Development Servivces $66,500.00

Match Contributed: $80,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township unit 3
 58,500 purchase, rehab  8,000 development
 Banner: R0906174

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L NDS Twinsburg unit 3
Activity Title:                                             purchase, rheab,resale

1925 Buchtel Twinsburg

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 1L Twinsburg Habitat unit 4
Activity Title:                                             New Construction

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

SC1L Redevelopment/Non Profit - 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$41,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 1L Twinsburg Habitat unit 4
Activity Title:                                             New Construction

Total Funds Expended: $41,000.00

Habitat for Humanity $41,000.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction, Habitat for Humanity
 33,000 construction  8,000 development fee
 Banner code R0905519

Activity Description

Vacant Lot Eton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 3
Activity Title:                                             Puchase, rehab, resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 3
Activity Title:                                             Puchase, rehab, resale
NSP Only - LMMI N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $8,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Lakemore unit 3 of 6
 40,000 purchase, rehab   8,000 development
 Banner R0906183

Activity Description

988 Oneida St.

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 3
Activity Title:                                             Puchase, rehab, resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 4
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 4
Activity Title:                                             Purchase, Rehab, Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Lakemore unit 4 of 6
 40,000 purchase, rehab   8,000 development
 Banner R0906184

Activity Description

1518 Lake St.

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 5
Activity Title:                                             Purchase, rehab, resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 5
Activity Title:                                             Purchase, rehab, resale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$35,500.00

$35,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Lakemore unit 5 of 6
 40,000 purchase, rehab   8,000 development
 Banner; R0906186

Activity Description

493 Lessig

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 6
Activity Title:                                             Purchase, rehab, resale
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 6
Activity Title:                                             Purchase, rehab, resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$40,754.35

$40,754.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth Purchase, Rehab, Resale Lakemore unit 6 of 6
 40,000 purchase, rehab   8,000 development
 Banner: R0906187

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Lakemore unit 6
Activity Title:                                             Purchase, rehab, resale

892 Crestline

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 1
Activity Title:                                             Purchase, rehab, resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00



14970

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 1
Activity Title:                                             Purchase, rehab, resale

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Springfield unit 1 of 5
 40,000 purchase, rehab   8,000 development
 Banner: R0906192

Activity Description

2070 Quarry Rd. Springfield Twp. Ohio 44312

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Springfield Unit 2
Activity Title:                                             Purchase, rehab, resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield Unit 2
Activity Title:                                             Purchase, rehab, resale
NSP Only - LMMI N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$45,000.00

$45,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Springfield unit 2 of 5
 40,000 purchase, rehab    8,000 development
 Banner: R0906193

Activity Description

513 Howard

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield Unit 2
Activity Title:                                             Purchase, rehab, resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Springfield Unit 3
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$47,000.00

$47,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $30,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield Unit 3
Activity Title:                                             Purchase, Rehab, Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Springfield unti 3 of 5
 40,000 purchase, rehab   8,000 development
 Banner: R0906194

Activity Description

1558 Raymond

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 4
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 4
Activity Title:                                             Purchase, Rehab, Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$44,500.00

$44,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Springfield unit 4 of 5
 40,000 purchase, rehab   8,000 development
 Banner: R0906195

Activity Description

1733 Ronald

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 5
Activity Title:                                             Purchase, rehab, resale
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 5
Activity Title:                                             Purchase, rehab, resale
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $25,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth, purchase, rehab, resale Springfield unit 5 of 5
 40,000 purchase, rehab   8,000 development
 Banner: R0906196

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 5
Activity Title:                                             Purchase, rehab, resale

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 6
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 Nazareth Springfield unit 6
Activity Title:                                             Purchase, Rehab, Resale

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $20,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale
 40,000 purchase, rehab  8,000 development
 Banner: R0906189

Activity Description

1036 Onondago

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 4
Activity Title:                                             Construction of new home

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 4
Activity Title:                                             Construction of new home
NSP Only - LMMI N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,500.00

$66,500.00

$66,500.00

$66,500.00

$66,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,500.00

Neighborhood Development Servivces $66,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township unit 4 of 7
 58,500 purchase, rehab  8,000 development
 Banner: R0906175

Activity Description

Vacant lot Stanford

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 4
Activity Title:                                             Construction of new home

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 5
Activity Title:                                             Construction of New Housing

Activity Type: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,500.00

$66,500.00

$66,500.00

$64,000.00

$64,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,500.00

Neighborhood Development Servivces $66,500.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 5
Activity Title:                                             Construction of New Housing

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township unit 5 of 7
 58,500  purchase rehab   8,000 development
 Banner: R0906176

Activity Description

Vacant lot stanford

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 6
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 NDS Twinsburg unit 6
Activity Title:                                             Purchase, Rehab, Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,500.00

$66,500.00

$66,500.00

$65,000.00

$65,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,500.00

Neighborhood Development Servivces $66,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township unit 6 of 7
 58,500 rehab   8,000 development
 Banner: R0906177

Activity Description

Location Description:

 project completed accomplishments reported in prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 NDS: Twinsburg unit 7
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 NDS: Twinsburg unit 7
Activity Title:                                             Purchase, Rehab, Resale
Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$66,500.00

$66,500.00

$66,500.00

$65,000.00

$65,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $66,500.00

Neighborhood Development Servivces $66,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township unit 7 of 7
 58,500 Rehab  8,000 Development
 Banner: R0906179

Activity Description

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 NDS: Twinsburg unit 7
Activity Title:                                             Purchase, Rehab, Resale

 project completed accomplishments reported in prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 WENDCO unit 1
Activity Title:                                             Purchase,Rehab,Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Westside Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Westside Neighborhood Development $48,000.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 WENDCO unit 1
Activity Title:                                             Purchase,Rehab,Resale
Match Contributed: $40,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 WENDCO purchase,rehab,resale Barberton
 $40,000 purchase,rehab    $8,000 development costs
 Banner code R 0905510

Activity Description

1107 Shannon Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 WENDCO unit 2
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Westside Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 WENDCO unit 2
Activity Title:                                             Purchase, Rehab, Resale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Westside Neighborhood Development $48,000.00

Match Contributed: $25,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 WENDCO purchase, rehab, resale Barberton
 40,000 purchase, rehab   $8,000 development costs
 Banner code R0905511

Activity Description

944 Wilbur Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2 WENDCO unit 3
Activity Title:                                             Purchase, Rehab, Resale
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 WENDCO unit 3
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Westside Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Westside Neighborhood Development $48,000.00

Match Contributed: $20,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 WENDCO Purchase, Rehab, Resale
 40,000 purchase, rehab  $8,000 development costs
 Banner Code R0905512

Activity Description



14987

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2 WENDCO unit 3
Activity Title:                                             Purchase, Rehab, Resale

597 Orchard Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2L Habitat Barberton unit 1
Activity Title:                                             New Construction

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2L Purchase Rehab/Non Profit- 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Habitat Barberton unit 1
Activity Title:                                             New Construction

Total Funds Expended: $48,000.00

Habitat for Humanity $48,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH purchase rehab resale Barberton
 40,000 purchase, rehab  8,000 development costs
 Banner Code R0905515

Activity Description

307 Edward Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2L Habitat Barberton Unit 2
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2L Purchase Rehab/Non Profit- 25% setaside

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Habitat Barberton Unit 2
Activity Title:                                             Purchase, Rehab, Resale
NSP Only - LH - 25% Set-Aside N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Habitat for Humanity $48,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity purchase/rehab/resale City of Barberton Unit 1 of 2
 40,000 purchase/rehab  8,000 development costs
 Banner code R0905520

Activity Description

307 Bell Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Habitat Barberton Unit 2
Activity Title:                                             Purchase, Rehab, Resale

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2L Habitat Barberton unit 3
Activity Title:                                             Purchase, rehab, resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2L Purchase Rehab/Non Profit- 25% setaside

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Habitat for Humanity $48,000.00

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Habitat Barberton unit 3
Activity Title:                                             Purchase, rehab, resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity purchase/rehab/resale City of Barberton unit 2 of 2
 40,00 purchase and rehab 8,000 developer fee
 Banner code R0905521

Activity Description

912 Brady Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2L Nazareth Lakemore Unit 1
Activity Title:                                             Purchase, Rehab, Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SC2L Purchase Rehab/Non Profit- 25% setaside

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Nazareth Lakemore Unit 1
Activity Title:                                             Purchase, Rehab, Resale
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale Lakemore Unit 1 of 6
 40,000 purchase, rehab   8,000 development
 banner: R0906181

Activity Description

1587 Hilda Lakemore, Ohio 44250

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2L Nazareth Lakemore unit 2
Activity Title:                                             Purchase, Rehab, Resale
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Nazareth Lakemore unit 2
Activity Title:                                             Purchase, Rehab, Resale
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2L Purchase Rehab/Non Profit- 25% setaside

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Nazareth Housing

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,000.00

Nazareth Housing $48,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Nazareth purchase, rehab, resale  Lakemore unit 2 of 6
 40,000 purchase, rehab    8,000 development
 Banner: R0906182

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L Nazareth Lakemore unit 2
Activity Title:                                             Purchase, Rehab, Resale

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 2L WENDCO unit 1
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC2L Purchase Rehab/Non Profit- 25% setaside

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Westside Neighborhood Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$48,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 2L WENDCO unit 1
Activity Title:                                             Purchase/Rehab/Resale

Total Funds Expended: $48,000.00

Westside Neighborhood Development $48,000.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 WENDCO Purchase,Rehab,Resale Springfield Township unit 1 of 1
 40,000 purchase/rehab    $8,000 development costs
 Banner code R0905513

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 3L NDS Washington Square
Activity Title:                                             Purchase, rehab rental 25% set aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC3L Purchase/Rehab - 25% setaside Rental

Projected Start Date: Projected End Date:

12/09/2009 09/01/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 3L NDS Washington Square
Activity Title:                                             Purchase, rehab rental 25% set aside
Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$500,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500,000.00

Neighborhood Development Servivces $500,000.00

Match Contributed: $2,000,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Washington square 24 unit apartment complex in Barberton Rehabilitation and rental
  Banner: R0906256

Activity Description

420-440 South Van Buren Ave. Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 1
Activity Title:                                             redevelopment

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

11/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Land Bank City of Barberton unit 1 of 8
 Banner code R0905532

Activity Description



14998

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 1
Activity Title:                                             redevelopment

69 Elmwood St. Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 4 City of Barberton unit 2
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

11/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00



14999

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 2
Activity Title:                                             Redevelopment

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Barbeton Unit 2 of 8
 Banner code R0905533

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 4 City of Barberton unit 3
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

11/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



15000

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 3
Activity Title:                                             Redevelopment
Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Cityof Barberton Land Bank unit 3 of 8
 Banner Code R0905534

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15001

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 4
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

11/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Land bank unit 4 of 8
 Banner code R0905535

Activity Description



15002

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 4
Activity Title:                                             Redevelopment

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 4 City of Barberton unit 5
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

11/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00



15003

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 5
Activity Title:                                             Redevelopment

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Land Bank Unit 5 of 8
 Banner Code R0905566

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 4 City of Barberton unit 6
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

12/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



15004

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 6
Activity Title:                                             Redevelopment
Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Land Bank unit 6 of 8
 Banner code R0905567

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15005

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 7
Activity Title:                                             redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

12/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Land Bank unit 7 of 8
 Banner code R0905568

Activity Description



15006

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 City of Barberton unit 7
Activity Title:                                             redevelopment

Location Description:

 project completed accomplishments reported in prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 4 Cityof Barberton unit 8
Activity Title:                                             Redevelopment

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC4 Barberton Re-Development

Projected Start Date: Projected End Date:

12/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$45,250.00

$0.00

Program Income Received: $0.00



15007

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 4 Cityof Barberton unit 8
Activity Title:                                             Redevelopment

Total Funds Expended: $45,250.00

The City of Barberton $45,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Barberton land bank unit 8 of 8
 Banner code R0905569

Activity Description

Location Description:

 project completed accomplishments reported in prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 5 City of Barberton unit 1
Activity Title:                                             Purchase Rehab Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



15008

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton unit 1
Activity Title:                                             Purchase Rehab Resale
Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00

Match Contributed: $15,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase/Rehab/Resale City of Barberton unit 1 of 7
 83,500 for purchase/rehab 8,000 development fee
 Banner Code R0905523

Activity Description

69 Kenmore St. Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15009

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton unit 2
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



15010

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton unit 2
Activity Title:                                             Purchase/Rehab/Resale

 Purchase,rehab,resale City of Barberton unit 2 of 7
 83,500 for purchase and rehab
 8,000 developer costs
 Banner Code R 0905524

Activity Description

280 4th St. Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 5 City of Barberton unit 3
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/01/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$91,500.00

$91,500.00

$91,500.00



15011

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton unit 3
Activity Title:                                             Purchase/Rehab/Resale
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00

Match Contributed: $15,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton purchase/rehab/resale unit 3 of 7
 83,500 purchase/rehab   8,000 development costs
 Banner Code: R0905525

Activity Description

181 25th St. NW Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 5 City of Barberton Unit 4
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:



15012

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton Unit 4
Activity Title:                                             Purchase/Rehab/Resale
SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Purchase/Rehab/Resale unit 4 of 7
 83,500 purchase/rehab   $8,000 development costs
 Banner Code R0905526

Activity Description

349 Norton Ave. Barberton, Ohio 44203

Location Description:



15013

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton Unit 4
Activity Title:                                             Purchase/Rehab/Resale

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 5 City of Barberton Unit 5
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00



15014

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton Unit 5
Activity Title:                                             Purchase/Rehab/Resale
Match Contributed: $15,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Purchase,Rehab,Resale unit 5 of 7
 83,500 purchase/rehab   $8,000 developer costs
 Banner Code R0905528

Activity Description

1100 Liberty St. Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 5 City of Barberton Unit 6
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout



15015

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton Unit 6
Activity Title:                                             Purchase/Rehab/Resale
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00

Match Contributed: $15,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Purchase/Rehab/Resale unit 6 of 7
 83,500 purchase/rehab   $8,000 development costs
 Banner Code R0905529

Activity Description

24 E. Hiram Barberton, Ohio 44203

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 5 City of Barberton unit 7
Activity Title:                                             Purchase/Rehab/Resale



15016

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton unit 7
Activity Title:                                             Purchase/Rehab/Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

The City of Barberton

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$91,500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $91,500.00

The City of Barberton $91,500.00

Match Contributed: $20,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 City of Barberton Purchase/Rehab/Resale unit 7 of 7
 83,500 purchase/rehab  $8,000 development costs
 Banner Code R0905530

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 5 City of Barberton unit 7
Activity Title:                                             Purchase/Rehab/Resale

1100 State St. Barberton

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 7 Habitat Barberton unit 2
Activity Title:                                             Demo for new construction

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 Habitat Barberton unit 2
Activity Title:                                             Demo for new construction

Total Funds Expended: $7,000.00

Habitat for Humanity $7,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat for Humanity Demo for new construction Barberton unit 2 of 4
 7,000 for demo

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 7 Habitat Barberton Unit 4
Activity Title:                                             Demo for new construction

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 Habitat Barberton Unit 4
Activity Title:                                             Demo for new construction
Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,000.00

Habitat for Humanity $7,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat demo for new construction Barbertoun unit 4 fo 4
 7,000 demo

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 Habitat Norton 1
Activity Title:                                             Demo for New Construction

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,000.00

Habitat for Humanity $7,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH purchase demo for new construction unit 1 of 1 Norton
 $7,000.00 Demo

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 Habitat Norton 1
Activity Title:                                             Demo for New Construction

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 7 HFH Barberton unit 1
Activity Title:                                             Demo for new construction

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 HFH Barberton unit 1
Activity Title:                                             Demo for new construction

Total Funds Expended: $7,000.00

Habitat for Humanity $7,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 HFH demo for new construction Barberton unit 1 of 4
 7,000 demo

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 7 HFH Barberton unit 3
Activity Title:                                             Demo for new construction

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/02/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 HFH Barberton unit 3
Activity Title:                                             Demo for new construction
Primary Responsible Organization:

Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$7,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $7,000.00

Habitat for Humanity $7,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Habitat, Demo for New Construction Barberton unit 3 of 4
 7,000 Demo

Activity Description

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 NDS Demo Twinsburg Unit 1
Activity Title:                                             Demo for New Construction

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $5,000.00

Neighborhood Development Servivces $5,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township demo for new construction unit 1 of 7

Activity Description
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 NDS Demo Twinsburg Unit 1
Activity Title:                                             Demo for New Construction

2068 Rugby St. Twinsburg, Ohio 44087

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC 7 NDS Twinsburg unit 2
Activity Title:                                             Demo for new construction

Activity Type: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

12/08/2009 09/01/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Neighborhood Development Servivces

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,000.00

$5,000.00

$5,000.00

$3,201.00

$3,201.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC 7 NDS Twinsburg unit 2
Activity Title:                                             Demo for new construction

Total Funds Expended: $5,000.00

Neighborhood Development Servivces $5,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NDS: Twinsburg Township demo for new construction
 5,000 for demo

Activity Description

1999 Case Twinsburg, Ohio 44087

Location Description:

 Project completed accomplishments reported under prior QPR

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC2
Activity Title:                                             Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SC2 Purchase Rehab/Non Profit

Projected Start Date: Projected End Date:

05/13/2009 05/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC2
Activity Title:                                             Project Delivery Costs
Primary Responsible Organization:

County of Summit

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,415.00

$36,415.00

$36,415.00

$36,415.00

$36,415.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,415.00

County of Summit $36,415.00

Match Contributed: $30,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs to reivew developers work and monitor specific sites, including rental units

Activity Description

Location Description:

 307 Edward Barberton
 unit complete sold to income qualified buyer

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC5
Activity Title:                                             Project Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

SC5 Redevelopment/Local Communities

Projected Start Date: Projected End Date:

05/13/2009 05/13/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

County of Summit

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$36,415.00

$36,415.00

$36,415.00

$36,415.00

$36,415.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $36,415.00

County of Summit $36,415.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project delivery costs for review of plans and attending prebid meetings, construction conferences and job process monitoring

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC5
Activity Title:                                             Project Delivery Costs

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        SC7 Hattie Larlham
Activity Title:                                             Demo for New Construction

Activity Type: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

SC 7 Demo for new construction

Projected Start Date: Projected End Date:

02/01/2010 02/10/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Hattie Larlham

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.



15030

Community Development Systems
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-39-0008
Grantee :                       Summit County, OH

Award Date: Grant Authorized Amount: $3,767,144.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        SC7 Hattie Larlham
Activity Title:                                             Demo for New Construction
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition activity will not be needed as developer was able to purchase vacant lot for construction.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0001
Grantee :                       York County, PA

Award Date: Grant Authorized Amount: $2,017,253.00 Estimated PI/RL Funds: $108,359.57

Action Plan Narrative :  Areas of Greatest Need :  York County is anticipated to receive an allocation of $2,017,253.00 from the
U.S. Department of Housing and Urban Development (HUD) under the Neighborhood Stabilization Program (NSP). The NSP was
authorized under the Housing and Economic Recovery Act (HERA) of 2008, for the purpose of assisting in the redevelopment of
abandoned and foreclosed homes. Staff of the Housing & Community Development Division of the York County Planning
Commission (YCPC) has completed the NSP Substantial Amendment, required by HUD, which identifies the areas of greatest
need within the County and specifies the types of activities the County will undertake with these funds. The NSP Substantial
Amendment was available for public view and comment beginning November 11, 2008, via the YCPC website (www.ycpc.org)
and York County website (www.york-county.org). A display ad was published in York Newspapers on the same date alerting the
public of this information and its availability. The aforementioned web announcements were available through November 30,
2008. The NSP Substantial Amendment, which is an amendment to the 2008 York County Annual Action Plan and 2005-2009
York County Consolidated Plan, was approved by the York County Commissioners on November 26, 2008.  Distribution and and
Uses of Funds :  In preparing the information needed for the NSP Substantial Amendment, YCPC staff conducted a needs
assessment of York County utilizing data related to the number of home foreclosures in 2008, the number of current foreclosure
filings, the number of loans made in the County from 2004 to 2006 and the percentage of those loans that were identified as
sub-prime loans. The aforementioned data was mapped and outlined the areas of greatest need within the County. The areas of
greatest need are located in the following municipalities: Hanover Borough, Dallastown Borough, Red Lion Borough, West York
Borough and Yoe Borough. Because of the high number of foreclosure filings in these areas, they were determined to be at the
highest risk of foreclosure. This data was also compared to the HUD Risk Score, which measures the estimated foreclosure and
abandonment risk of every census block group in York County. The County of York proposes to utilize NSP funds to promote
neighborhood stabilization where sub-prime lending, foreclosure and housing vacancies have negatively affected the housing
market. Specifically, the County will use NSP funds for acquisition, demolition, rehabilitation, preservation, energy efficiency and
conservation of eligible properties in Hanover Borough, Dallastown Borough, Red Lion Borough, West York Borough and Yoe
Borough.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,125,612.57

$2,125,612.57

$2,125,612.57

$2,125,612.57

$2,017,253.00

$108,359.57

Program Income Received: $108,359.57

Total Funds Expended: $2,125,612.57

Match Contribution: $0.00

Overall Progress Narrative:

 All NSP Activities have been completed with final invoicing occuring during the 2nd quarter of 2013. The County continues to hold parcel 2 & 3
of the Carriage Works Apartment tract. The County is working with the York County Economic Alliance and the County's Loan Committee to
provide a best-use analysis and market study of the property and surrounding area. Once the analysis is complete, the County will consider
options for the property, including sale of the parcels, in accordance with NSP regulations.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0001
Grantee :                       York County, PA

Award Date: Grant Authorized Amount: $2,017,253.00 Estimated PI/RL Funds: $108,359.57

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-42-0001

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project
Bucket Project
Bucket Project

NSP - 01
NSP - 02
NSP - 04

NSP - 01
NSP - 02
NSP - 04

$2,125,612.57 $2,017,253.00 $108,359.57
$1,311,214.45 $1,311,214.45 $0.00

$612,672.82 $504,313.25 $108,359.57
$201,725.30 $201,725.30 $0.00

Grantee Activity Number:                        NSP - 01
Activity Title:                                             NSP - 01

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/01/2009 02/28/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

York County Planning Commission

Activity is Being Carried Out By Grantee:

Grantee Employees and Contractors

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,311,214.45

$1,311,214.45

$1,311,214.45

$1,311,214.45

$1,311,214.45

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,311,214.45

York County Planning Commission $1,311,214.45

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0001
Grantee :                       York County, PA

Award Date: Grant Authorized Amount: $2,017,253.00 Estimated PI/RL Funds: $108,359.57

Grantee Activity Number:                        NSP - 01
Activity Title:                                             NSP - 01

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 MBI Development Company, Inc. (MBI) has been awarded $1,100,000 for the acquisition of 1320 West Market Street, known as the Keystone
Weaving Mill, $11,214.45 for closing costs, and $200,000 in demolition, engineering, market study and environmental review costs. Currently,
the property of the Mill is a blighting influence on the West York Borough community that was identified as an area of greatest need via the
HUD ranking system used for the County's NSP Program.
 This project will be a mixed use, mixed income project creating eighty (80) units of affordable and market-rate rental housing. The project will
leverage low income housing tax credits (LIHTC) and up to $5,000,000 in financing backed by the Affordable Housing Trust Fund (AHTF) with
payments from the fund of up to $250,000 per year for a twenty (20) year term.  The Redevelopment Authority of the County of York (RACY)
will acquire and hold title to this property until MBI receives an allocation of LIHTC.
 In addition to this project, CDBG-R funds are anticipated to be used in the area for streetscape improvements along with an Elm Street Grant.
Also, CDBG and HOME projects completed and underway are also having a positive effect on West York Borough and combined, are having a
significant impact on the Borough.

Activity Description

1320 West Market Street, West York Borough, York - PA.
West York Borough was determined to be one of the areas of greatest need in York County.

Location Description:

 The County continues to hold parcel 2 & 3 of the Carriage Works Apartment tract. The County is working with the York County Economic
Alliance and the County's Loan Committee to provide a best-use analysis and market study of the property and surrounding area. Once the
analysis is complete, the County will consider options for the property, including sale of the parcels, in accordance with NSP regulations.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 02
Activity Title:                                             NSP - 02

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project
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Grant Number:              B-08-UN-42-0001
Grantee :                       York County, PA

Award Date: Grant Authorized Amount: $2,017,253.00 Estimated PI/RL Funds: $108,359.57

Grantee Activity Number:                        NSP - 02
Activity Title:                                             NSP - 02
Projected Start Date: Projected End Date:

03/01/2009 02/28/2014

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

York Habitat for Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$612,672.82

$612,672.82

$612,672.82

$612,672.82

$504,313.25

$108,359.57

Program Income Received: $108,359.57

Total Funds Expended: $612,672.82

York Habitat for Humanity $612,672.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

NSP funds will be used to benefit those at 50% of area median income (required 25% set aside funds) in areas of greatest need as determined
by HUD and identified above in the location description. Projects funded under this activity will be acquisition, demolition and/or rehabilitation of
properties that have been abandoned or foreclosed upon.

All activities undertaken with NSP funds shall comply with the regulations and issuances promulgated pursuant to the program as part of the
Housing and Economic Recovery Act of 2008, as amended or revised.

Activity Description
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Grant Number:              B-08-UN-42-0001
Grantee :                       York County, PA

Award Date: Grant Authorized Amount: $2,017,253.00 Estimated PI/RL Funds: $108,359.57

Grantee Activity Number:                        NSP - 02
Activity Title:                                             NSP - 02

Activities will be conducted within the areas of greatest need identified throughout the County, which include Hanover Borough, Dallastown
Borough, Red Lion Borough, West York Borough and Yoe Borough. Specific activity locations within the aforementioned areas will be
determined once local applications are approved.

If the County utilizes NSP funds in the City of York, the County must demonstrate the project meeting the "greatest need" requirement within
the City of York and York County and the project must occur on demolished or vacant land that is either abandoned or foreclosed upon.

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP - 04
Activity Title:                                             NSP - 04

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

03/01/2009 02/28/2014

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

York County Planning Commission ,Housing & Community Development Department,28
East Market Street,York, PA 17401-1580,M. Chris Rafferty

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$201,725.30

$201,725.30

$201,725.30

$201,725.30
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Grant Number:              B-08-UN-42-0001
Grantee :                       York County, PA

Award Date: Grant Authorized Amount: $2,017,253.00 Estimated PI/RL Funds: $108,359.57

Grantee Activity Number:                        NSP - 04
Activity Title:                                             NSP - 04

Program Funds Drawdown:

Program Income Drawdown:

$201,725.30

$0.00

Program Income Received: $0.00

Total Funds Expended: $201,725.30

York County Planning Commission
Housing & Community Development Department
28 East Market Street
York, PA 17401-1580
M. Chris Rafferty

$201,725.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Program Administration - Personnel & Operating

General management and coordination of the Neighborhood Stabilization Program, including indirect and operation costs associated with the
Program.

Activity Description

York County Planning Commission
Housing & Community Development Department
28 East Market Street
York, PA 17401-1580

Location Description:

 Activity complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Action Plan Narrative :  Areas of Greatest Need :  Allegheny County NSP-1 Program. In order to determine the areas of greatest
need the HUD foreclosure and abandonment risk score was used as well as census tract data. Projects were deemed eligible with
a HUD risk score of 5 and above. The distribution and use of funds were determined by the HUD foreclosure risk score census
tracts and have been compared with local data. The local data along with the HUD risk scores were combined and weighted with
the number of housing units in an area to determine the targeted areas. The 2 catagories are: Priority needs (Census tracts with
risk scores of 8 and above) and Eligble areas (Census tracts with risk scores between 5 and 7.) Based on this data, a listing of
project areas was compiled. Based upon the above information and the applications received, the following NSP eligible uses/
CDBG eligible activities were selected by the following catagories: (1)Housing for Households at or below 50% AMI: NSP eligible
use - purchase and rehabilitate homes that have been abandoned or foreclosed upon. CDBG eligible - 24 CFR 570.201 (a)
acquisition, (i) relocation and 24 CFR 570.202 Rehabilitation and new construction. (2) Housing for Households between 51% -
120% AMI: NSP eligible use - purchase and rehabilitate homes that have been abandoned or foreclosed upon. CDBG eligble - 24
CFR 570.201 (a) acquisition, (i) relocation and 24 CFR 570.202 Rehabilitation and new construction. (3) NSP eligible use -
Demolition - demolish blighted structures. CDBG eligible - 24 CFR 570.201 (d) clearance for blighted structures. (4) NSP Eligible
use - Adminstration - Section 2301 (c) (3). CDBG Eligible activity - 24 CFR 570.205 and 570.206 administration and planning. (1)
Housing for Households below 50% AMI - the Allegheny County Economic Development (ACED) is the responsible organization
for this project, the project dates are 3/1/09 - 03/2/13. The NSP Funds will be subcontracted to various agencies such as
ACTION-Housing, Inc., Mon Valley Initiative and the Residences at Wood Street to complete projects in Wilkinsburg Borough, Mt.
Oliver, City of Pittsburgh and Swissvale Borough. (2) Housing for Households between 51% - 120% AMI - the Allegheny County
Economic Development (ACED) is the responsible organization for this project, the project dates are 3/1/09 - 03/2/13. The NSP
Funds will be subcontracted to various agencies such as Mon Valley Initiative, ACTION-Housing, Inc. and the Pittsburgh History
and Landmarks Foundation to complete projects in Wilkinsburg Borough, East Pittsburgh Borough, Turtle Creek Borough, Etna
Borough and Swissvale Borough. (3) Demoltion - the Allegheny County Economic Development (ACED) is the responsible
organization for this project, the project dates are 3/1/09 - 4/30/11. The NSP Funds will be subcontracted to various agencies
such as North Hills COG, South Hills COG, Turtle Creek Valley COG, Char-West COG, Allegheny Valley North COG, Twin Rivers
COG and Global Environmental Management to complete demolitions in Etna Borough, Millvale Borough, Reserve Township, Mt.
Oliver Borough, Heidelberg Borough, Scott Township, Rankin Borough, Wilkinsburg Borough, Coraopolis Borough, Crescent
Township, East Deer Township, Springdale Borough, Springdale Township, Tarentum Borough and the Cities of McKeesport and
Duquesne. (4) Administration - The Allegheny County Economic Development is the responsible organization for this project, the
project dates are&nbsp;3/2/09 - 3/02/13. The NSP Funds will be used to support ACED staff as well as other administrative
functions for these projects through out Allegheny County.  Distribution and and Uses of Funds :  Funds will be used for
Demolition of Unsafe structures, Housing for Households at or below 50% AMI, Housing for Households at 51% - 120% AMI and
for adminstrative costs. As a result of these activities, foreclosed homes will be purchased at a discount and rehabilitated or
redeveloped as a response to rising foreclosures and falling home values.  Definitions and Descriptions :  Low Income Targeting :
Housing for Households below 50% AMI - the Allegheny County Economic Development (ACED) is the responsible organization
for this project, the project dates are 3/1/09 - 03/2/13. The NSP-1 Funds will be subcontracted to various agencies such as
ACTION Housing, Inc., PIttsburgh History and Landmarks Foundation, Mon Valley Initiative and the Residences at Wood Street to
complete projects in Wilkinsburg Borough, Mt. Oliver, City of Pittsburgh and Swissvale Borough.  Overall, it is anticipated that
there will be 74 housing units created for very low income persons.  $1,672,652.06 will be used for Very Low income housing.
Acquisition and Relocation :  There will not be any funds used for relocation.   Public Comment :  There were not any public
comments regarding Allegheny County's NSP-1 Program.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$5,655,410.00

$5,655,410.00

$5,655,410.00

$5,655,410.00
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Program Funds Drawdown:

Program Income Drawdown:

$5,524,950.00

$130,460.00

Program Income Received: $130,460.00

Total Funds Expended: $5,655,410.00

Match Contribution: $0.00

Overall Progress Narrative:

 All of the Allegheny County NSP-1 Grant projects have been completed and all of the NSP-1 Grant Funds have been drawn and marked as
complete. As of 2/27/2013, the total grant amount of $5,524,950.00 was drawn down. $828,292.50 was drawn for the demolition projects and
the Council of Governments administrative portion related to the demolition projects. $4,183,162.50 was drawn for the housing projects and
$531,495.00 was drawn for Allegheny County administrative costs. Allegheny County received $130,460.00 in program income that was used to
rehabilitate 2 additional homes for individuals at or below 120% AMI. These funds were added to project #34.15.04.005.  The total program
income drawn down for the rehabilitation of these 2 properties was $130,460.00.  The final draw down of the program income funds was
completed in the first quarter of 2015.  All the grant and program income funds have been drawn down and all projects were completed and
beneficiary information has been reported.  This will be the final NSP-1 report for Allegheny County.
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-42-0101

Budget Program Funds Drawn Program Income Drawn

Total
Action Housing -
Supportive housing for
priority needs in
Allegheny County
ACTION-Housing - NSP
Infill Housing

ACTION-Housing
Demolition

Allegheny County
Economic Development
NSP-1 Administration
Allegheny Valley North
COG Administration

Allegheny Valley North
COG Demolitons

Char-West COG
Administration
Char-West COG
Demolitions
Global Environmental
Management -
Asbestos Inspections
Hawthorne Place
Apartment
Renaissance

Mon Valley Initiative -
Rehab for Resale

Mon Valley Initiative -
Rehab for Resale
MVI - Rehabilitation of
Hawthorne Street
Apartments

North Hills COG
Administration

34.15.03.001

34.15.04.004

34.15.03.001A

34.15.05.001

34.15.01.005A

34.15.01.005

34.15.01.001A

34.15.01.001

34.15.01.007

34.15.03.002

34.15.04.005

34.15.04.001

34.15.04.003

34.15.01.003A

Housing for
Households at or
below 50% AMI

ACTION-Housing
- NSP Infill
Housing
ACTION-Housing
- Supportive
Housing
Demolition
34.15.05.001-
NSP
Administration
Allegheny Valley
North
Administration
Allegheny Valley
North COG
Demolition
Char-West COG
Administration
Char-West COG
Demolition
Global
Environmental
Management
Housing for
Households with
at or below 50%
AMI
Mon Valley
Initiative -
Rehab for Resale
- II
MVI - Rehab for
Resale
34.15.04.003-
Hawthorne Place
Apartment
Residence
North Hills COG
Administration

$5,655,410.00 $5,524,950.00 $130,460.00

$330,966.89 $330,966.89 $0.00

$38,052.94 $38,052.94 $0.00

$9,270.00 $9,270.00 $0.00

$531,495.00 $531,495.00 $0.00

$3,000.00 $3,000.00 $0.00

$134,069.00 $134,069.00 $0.00

$3,000.00 $3,000.00 $0.00

$35,950.00 $35,950.00 $0.00

$19,864.00 $19,864.00 $0.00

$375,000.00 $375,000.00 $0.00

$694,889.50 $564,429.50 $130,460.00

$805,758.00 $805,758.00 $0.00

$375,000.00 $375,000.00 $0.00

$3,000.00 $3,000.00 $0.00
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-42-0101

Budget Program Funds Drawn Program Income Drawn

North Hills COG
Demolitions
Pittsburgh History and
Landmarks - Hamnett
Place Phase II
South Hills Area COG
Administration

South Hills Area COG
Demolitions
The Residences at
Wood Street
Turtle Creek Valley
COG Administration

Turtle Creek Valley
COG Demolitions

Twin Rivers COG
Administration
Twin Rivers COG
Demolitions

34.15.01.003

34.15.04.002

34.15.01.004A

34.15.01.004

34.15.03.003

34.15.01.006A

34.15.01.006

34.15.01.002A

34.15.01.002

North Hills COG
Demolition
Hamnett Place
Phase II

South Hills Area
COG
Administration
South Hills Area
COG Demolition
The Residences
at Wood Street
Turtle Creek
Valley COG
Administration
Turtle Creek
Valley COG
Demolition
Twin Rivers COG
Administration
Twin Rivers COG
Demolition

$154,000.00 $154,000.00 $0.00

$700,000.00 $700,000.00 $0.00

$3,000.00 $3,000.00 $0.00

$80,421.00 $80,421.00 $0.00

$966,685.17 $966,685.17 $0.00

$3,000.00 $3,000.00 $0.00

$256,738.50 $256,738.50 $0.00

$6,000.00 $6,000.00 $0.00

$126,250.00 $126,250.00 $0.00

Grantee Activity Number:                        34.15.01.001
Activity Title:                                             Char-West COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.001 Char-West COG Demolitions

Projected Start Date: Projected End Date:

11/02/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Char-West Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$35,950.00

$35,950.00
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.001
Activity Title:                                             Char-West COG Demolition
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$35,950.00

$35,950.00

$35,950.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $35,950.00

Char-West Council of Governments $35,950.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of slums and blighted structures in the Char-West Council of Goverment member municipalities.

Activity Description

Coraopolis Borough and Crescent Township.

Location Description:

 This project was completed and all funds were drawn down in the first Quarter of 2011. All four properties were demolished.  The demolished
properties include Crescent: 138 Martin Blvd., 468 Main Street. Coraopolis: 525 West End Avenue and 804 Montour Street.

Activity Progress Narrative:
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.001
Activity Title:                                             Char-West COG Demolition

Address City State Zip Status Accept
468 Main Street
138 Martin Boulevard
468 Main Street
525 West End Avenue
804 Montour Street
525 West End Avenue
804 Montour Street
138 Martin Boulevard
468 Main Street
525 West End Avenue
804 Montour Street
138 Martin Boulevard
468 Main Street
525 West End Avenue
804 Montour Street
138 Martin Boulevard
468 Main Street

PIttsburgh
Pittsburgh
Pittsburgh
Coraopolis
Coraopolis
Coraopolis
Coraopolis
PIttsburgh
Pittsburgh
Coraopolis
Coraopolis
Pittsburgh
Pittsburgh
Coraopolis
Coraopolis
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15046
15046
15046
15108
15108
15108
15108
15046
15046
15108
15108
15046
15046
15108
15108
15046
15046

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.001A
Activity Title:                                             Char-West COG Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

34.15.01.001A Char-West COG Administration

Projected Start Date: Projected End Date:

11/02/2009 01/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Char-West Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$3,000.00

$3,000.00
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.001A
Activity Title:                                             Char-West COG Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

Char-West Council of Governments $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin costs for the NSP-1 Demolition Projects.

Activity Description

Coraopolis Bourgh and Crescent Township.

Location Description:

 This project was completed and all of the funds were drawn down in the 3rd quarter of 2011.

Activity Progress Narrative:

Address City State Zip Status Accept
One Veterans Way
One Veterans Way
One Vetwerans Way

Carnegie
Carnegie
Carnegie

Pennsylvania
Pennsylvania
Pennsylvania

15106
15106
15106

Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N/A
N

1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.002
Activity Title:                                             Twin Rivers COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.002 Twin Rivers COG Demolitions
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.002
Activity Title:                                             Twin Rivers COG Demolition
Projected Start Date: Projected End Date:

12/17/2009 12/16/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Twin Rivers COG

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,250.00

$126,250.00

$126,250.00

$126,250.00

$126,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $126,250.00

Twin Rivers COG $126,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of Slum and Blighted Structures in the Twin Riviers Council of Governments member municipalities.

Activity Description

The City of McKeesport and the City of Duquesne.

Location Description:

 This project was completed in the 4th quarter of 2010 and the funds were all drawn down in the 1st Quarter of 2011. All 23 properties were
demolished.

Activity Progress Narrative:
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.002
Activity Title:                                             Twin Rivers COG Demolition

Address City State Zip Status Accept
1807 Bailey Avenue
1809 Bailey Avenue
2207 Beaver Street
1711 Bailey Avenue
2205 Beaver Street
1801 Bailey Avenue
1404 Bailey Avenue
1716 Bailey Avenue
1705 Bailey Avenue
2202 Beaver Street
1811 Bailey Avenue
1701 Bailey Avenue
1805 Bailey Avenue
22 North Second Street
13 North Second Street
106 North Second Street
111 North Second Street
20 North Second Street
114 North Second Street
56 North Second Street
131 North Second Street
36 North Second Street
15 North Second Street
106 North Second Street
111 North Second Street
114 North Second Street
13 North Second Street
131 North Second Street
15 North Second Street
20 North Second Street
22 North Second Street
36 North Second Street
56 North Second Street
1404 Bailey Avenue
1701 Bailey Avenue
1705 Bailey Avenue
1711 Bailey Avenue
1716 Bailey Avenue
1801 Bailey Avenue
1805 Bailey Avenue
1807 Bailey Avenue
1809 Bailey Avenue

McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15110
15132
15132
15132
15132
15132
15132
15132
15132
15132

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N/A
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:



15046

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.002
Activity Title:                                             Twin Rivers COG Demolition
Address City State Zip Status Accept
1811 Bailey Avenue
2205 Beaver Street
2202 Beaver Street
2207 Beaver Street
1807 Bailey Avenue
1809 Bailey Avenue
2207 Beaver Street
1711 Bailey Avenue
2205 Beaver Street
1801 Bailey Avenue
1404 Bailey Avenue
1716 Bailey Avenue
1705 Bailey Avenue
2202 Beaver Street
2202 Beaver Street
1811 Bailey Avenue
1805 Bailey Avenue
22 North Second Street
13 North Second Street
106 North Second Street
111 North Second Street
20 North Second Street
114 North Second Street
56 North Second Street
131 North Second Street
36 North Second Street
15 North Second Street
1807 Bailey Avenue
1809 Bailey Avenue
2207 Beaver Street
1711 Bailey Avenue
2205 Beaver Street
1801 Bailey Avenue
1404 Bailey Avenue
1716 Bailey Avenue
1705 Bailey Avenue
2202 Beaver Street
1811 Bailey Avenue
1701 Bailey Avenue
1805 Bailey Avenue
22 North Second Street
13 North Second Street
106 North Second Street
111 North Second Street

McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
McKeesport
Duquesne
Duquesne
Duquesne
Duquesne

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15110
15110
15110
15110
15110
15110
15110
15110
15132
15110
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15132
15110
15110
15110
15110

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1



15047

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.002
Activity Title:                                             Twin Rivers COG Demolition
Address City State Zip Status Accept
20 North Second Street
114 North Second Street
56 North Second Street
131 North Second Street
36 North Second Street
15 North Second Street

Duquesne
Duquesne
Duquesne
Duquesne
Duquesne
Duquesne

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15110
15110
15110
15132
15110
15110

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N

1
1
1
1
1
1

Grantee Activity Number:                        34.15.01.002A
Activity Title:                                             Twin Rivers COG Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

34.15.01.002A Twin Rivers COG Administration

Projected Start Date: Projected End Date:

12/17/2009 12/16/2010

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Twin Rivers COG

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$6,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $6,000.00

Twin Rivers COG $6,000.00

Match Contributed: $0.00



15048

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.002A
Activity Title:                                             Twin Rivers COG Administration

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin costs for the NSP-1 Demolition Projects

Activity Description

The City of Duquesne and the City of McKeesport

Location Description:

 All adminstrative funds were drawn down in the 1st quarter 2011 and the project is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
201 Lysle Blvd
201 Lysle
201 Lysle Blvd
201 Lysle Blvd

McKeesport
McKeesport
McKeesport
McKeesport

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15132
15132
15132
15132

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.003
Activity Title:                                             North Hills COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.003 North Hills COG Demolitions

Projected Start Date: Projected End Date:

11/02/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

North Hills Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15049

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.003
Activity Title:                                             North Hills COG Demolition
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$154,000.00

$154,000.00

$154,000.00

$154,000.00

$154,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $154,000.00

North Hills Council of Governments $154,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of slum and blighted structures within North Hills Council of Government's member municipalities

Activity Description

Etna Borough, Reserve Township and Millvale Borough.

Location Description:

 This project was completed and the funds were all drawn down in the 1st Quarter of 2011. All 16 properties were demolished.

Activity Progress Narrative:



15050

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.003
Activity Title:                                             North Hills COG Demolition

Address City State Zip Status Accept
427 Stanton Avenue
211 Siegel Street
425 Stanton Avenue
256 Maryland Avenue
429 Stanton Avenue
138 Logan Street
235 Maryland Avenue
522 Bauerlien Street
250 Maryland Avenue
233 Maryland Avenue
14 Freeport Street
12 Vine Street
24 Kittanning Street
1 Prospect Street
10 Mauch Street
300 Logan Street
1 Prospect Street
10 Mauch Street
12 Vine Street
138 Logan Street
14 Freeport Street
211 Siegel Street
235 Maryland Avenue
24 Kittanning Street
250 Maryland Avenue
256 Maryland Avenue
300 Logan Street
425 Stanton Avenue
427 Stanton Avenue
429 Stanton Avenue
522 Bauerlien Street
233 Maryland
427 Stanton Avenue
211 Siegel Street
425 Stanton Avenue
256 Maryland Avenue
429 Stanton Avenue
138 Logan Street
235 Maryland Avenue
522 Bauerlien Street
250 Maryland Avenue
233 Maryland Avenue

Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
PIttsburgh
PIttsburgh
Pittsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
PIttsburgh
PIttsburgh
PIttsburgh
PIttsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15209
15209
15209
15209
15209
15209
15209
15209
15209
15209
15223
15223
15223
15223
15212
15212
15223
15212
15223
15209
15223
15209
15209
15223
15209
15209
15223
15209
15209
15209
15209
15223
15209
15209
15209
15209
15209
15209
15209
15209
15209
15209

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N/A
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:



15051

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.003
Activity Title:                                             North Hills COG Demolition
Address City State Zip Status Accept
14 Freeport Street
12 Vine Street
24 Kittanning Street
1 Prospect Street
10 Mauch Street
300 Logan Street
1 Prospect Street
10 Mauch Street
12 Vine Street
138 Logan Street
14 Freeport Street
211 Siegel Street
233 Maryland Avenue
235 Maryland Avenue
24 Kittanning Street
250 Maryland Avenue
256 Maryland Avenue
138 Logan Street
425 Stanton Avenue
427 Stanton Avenue
429 Stanton Avenue
522 Bauerlien Street

PIttsburgh
PIttsburgh
PIttsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh
PIttsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15223
15223
15223
15223
15212
15212
15223
15212
15223
15209
15223
15209
15209
15209
15223
15209
15209
15212
15209
15209
15209
15209

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N/A
N/A
N/A
N/A
N/A
N/A
N
N
N/A
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        34.15.01.003A
Activity Title:                                             North Hills COG Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

34.15.01.003A North Hills COG Administration

Projected Start Date: Projected End Date:

11/02/2009 01/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

North Hills Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15052

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.003A
Activity Title:                                             North Hills COG Administration
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

North Hills Council of Governments $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin costs for the NSP-1 Demolition Projects

Activity Description

Etna Borough, Reserve Township and Millvale Borough

Location Description:

 All adminstrative funds were drawn down in the first quarter of 2011 and the project is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
300 Wetzel Road
300 Wetzel Road
300 Wetzel Road
300 Wetzel Road

Glenshaw
Glenshaw
Glenshaw
Glenshaw

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15116
15116
15116
15116

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.004
Activity Title:                                             South Hills Area COG Demolition

Activity Type: Activity Status:



15053

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.004
Activity Title:                                             South Hills Area COG Demolition
Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.004 South Hills Area COG Demolitions

Projected Start Date: Projected End Date:

11/02/2009 04/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

South Hills Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,421.00

$80,421.00

$80,421.00

$80,421.00

$80,421.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,421.00

South Hills Council of Governments $80,421.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of slum and blighted structures within South Hills Area Council of Government's member municipalities

Activity Description

Heidelburg Borough, Scott Township and Mt. Oliver Borough.

Location Description:



15054

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.004
Activity Title:                                             South Hills Area COG Demolition

 The properties that were demolished include Scott Township: 313 Locust Street, 447 Finley Ave and 432 Hoff Street. In Mt.Oliver Borough:
1782 Arlington Avenue, 128 Ormsby Ave. and 195 Penn Ave and in Heidelberg Borough: 1606 West Railroad Street. This project is now
complete and all funds were drawn.

Activity Progress Narrative:

Address City State Zip Status Accept
128 Ormsby Avenue
195 Penn Avenue
1782 Arlington Avenue
313 Locust Street
447 Finley Avenue
432 Hoff Street
1606 W. Railroad Street
1606 W. Railroad Street
313 Locust Street
432 Hoff Street
447 Finley Avenue
128 Ormsby Avenue
1782 Arlington Avenue
195 Penn Avenue
1606 W. Railroad Street
313 Locust Street
432 Hoff Street
447 Finley Avenue
128 Ormsby Avenue
1782 Arlington Avenue
195 Penn Avenue
1606 W. Railroad Street
313 Locust Street
432 Hoff Street
447 Finley Avenue
128 Ormsby Avenue
1782 Arlington Avenue
195 Penn Avenue

Pittsburgh
Pittsburgh
Pittsburgh
Carnegie
Carnegie
Carnegie
Carnegie
Carnegie
Carnegie
Carnegie
Carnegie
PIttsburgh
PIttsburgh
Pittsburgh
Carnegie
Carnegie
Carnegie
Carnegie
Pittsburgh
PIttsburgh
PIttsburgh
Carnegie
Carnegie
Carnegie
Carnegie
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15210
15210
15210
15106
15106
15106
15106
15106
15106
15106
15106
15210
15210
15210
15106
15106
15106
15106
15210
15210
15210
15106
15106
15106
15106
15210
15210
15210

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.004A
Activity Title:                                             South Hills Area COG Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.004A
Activity Title:                                             South Hills Area COG Administration
34.15.01.004A South Hills Area COG Administration

Projected Start Date: Projected End Date:

11/02/2009 04/30/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

South Hills Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

South Hills Council of Governments $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin costs for the NSP-1 Demolition Projects

Activity Description

Mt Oliver Borough, Heidelberg Borough and Scott Township

Location Description:

 All adminstrative funds were drawn down in the fourth quarter of 2011 and the project is complete.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.004A
Activity Title:                                             South Hills Area COG Administration

Address City State Zip Status Accept
794 Washington Rd
2600 Old Greentree Road

2600 Greentree Road
2600 Greentree Road

Pittsburgh
Carnegie

Carnegie
Carnegie

Pennsylvania
Pennsylvania

Pennsylvania
Pennsylvania

15228
15106

15106
15106

Address Matched against GSC
Address Not Matched against
GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N

N/A
N

1

1

1
1

Activity Location:

Grantee Activity Number:                        34.15.01.005
Activity Title:                                             Allegheny Valley North COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.005 Allegheny Valley North COG Demolitons

Projected Start Date: Projected End Date:

11/02/2009 01/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Allegheny Valley North Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,069.00

$134,069.00

$134,069.00

$134,069.00

$134,069.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $134,069.00

Allegheny Valley North Council of Governments $134,069.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.005
Activity Title:                                             Allegheny Valley North COG Demolition

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of slum and blighted structures within Allegheny Valley North Council of Government's member municipalities

Activity Description

East Deer, Harmar, Springdale Borough, Springdale Township and Tarentum.

Location Description:

 This project was completed. All 12 properties were demolished and all funds were drawn down.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.005
Activity Title:                                             Allegheny Valley North COG Demolition

Address City State Zip Status Accept
136 High Street
112 Riddle Run Road

524 Marion Street
918 Ross Street
637 Railroad Street
Stanley Street

746 Days Run Road

115 Murray Hill Road
457 Baileys Run Road

1042 Railroad Street
150 West 7th Avenue
207 James Street
457 Baileys Run Road

746 Days Run Road

Stanley Street (Lot-Block
959-H-194)
136 High Street
207 James Street
524 Marion Street
637 Railroad Street
918 Ross Street (rear)
112 Riddle Run Road

150 West 7th Avenue
1042 Railroad Street
115 Murray Hill Road
136 High Street
112 Riddle Run Road
524 Marion Street
918 Ross Street (rear)
637 Railroad Street
207 James Street
Stanley Street (Lot-Block
959-H-194)
746 Days Run Road
115 Murray Hill Road
457 Baileys Run Road
1042 Railroad Street

Harwick
Tarentum

Springdale
Springdale
Springdale
Creighton

Creighton

Creighton
Creighton

Creighton
Tarentum
Springdale
Creighton

Creighton

Creighton

Harwick
Springdale
Springdale
Springdale
Springdale
Tarentum

Tarentum
Creighton
Creighton
Harwick
Tarentum
Springdale
Springdale
Springdale
Springdale
Creighton

Creighton
Creighton
Creighton
Creighton

Pennsylvania
Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania

Pennsylvania
Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania

Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15049
15084

15144
15144
15144
15030

15030

15030
15030

15030
15084
15144
15030

15030

15030

15049
15144
15144
15144
15144
15084

15084
15030
15030
15049
15084
15144
15144
15144
15144
15030

15030
15030
15030
15030

Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC

N
N

N
N
N
N

N

N
N

N
N
N
N

N

N

N
N
N
N
N/A
N

N
N
N
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A

1

1

1
1
1

1

1

1

1

1
1
1

1

1

1

1
1
1
1
1

1

1
1
1
1
1
1
1
1
1

1

1
1
1
1

Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.005
Activity Title:                                             Allegheny Valley North COG Demolition
Address City State Zip Status Accept
150 West 7th Avenue
1042 Railroad Street
115 Murray Hill Road
457 Baileys Run Road

746 Days Run Road

Stanley Street (Lot-Block
959-H-194)
136 High Street
207 James Street
524 Marion Street
637 Railroad Street
918 Ross Street (rear)
112 Riddle Run Road

150 West 7th Avenue

Tarentum
Creighton
Creighton
Creighton

Creighton

Creighton

Harwick
Springdale
Springdale
Springdale
Springdale
Tarentum

Tarentum

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania

Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania

15084
15030
15030
15030

15030

15030

15049
15144
15144
15144
15144
15084

15084

Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC

N/A
N
N
N

N

N

N
N
N
N
N
N

N

1
1
1

1

1

1

1
1
1
1
1

1

1

Grantee Activity Number:                        34.15.01.005A
Activity Title:                                             Allegheny Valley North Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

34.15.01.005A Allegheny Valley North COG Administration

Projected Start Date: Projected End Date:

11/02/2009 01/31/2011

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Allegheny Valley North Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.005A
Activity Title:                                             Allegheny Valley North Administration

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,000.00

Allegheny Valley North Council of Governments $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin costs for the NSP-1 Demolition Projects

Activity Description

East Deer Township, Harmar Township, Springdale Township, Springdale Borough and Tarentum Borough.

Location Description:

 All administrative funds were drawn down and this project was completed in the 1st quarter of 2011.

Activity Progress Narrative:

Address City State Zip Status Accept
PO Box 115
PO Box 115
P.O. Box 115
P.O. Box 115

Cheswick
Cheswick
Cheswick
Cheswick

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15024
15024
15024
15024

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.006
Activity Title:                                             Turtle Creek Valley COG Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.006 Turtle Creek Valley COG Demolitions

Projected Start Date: Projected End Date:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.006
Activity Title:                                             Turtle Creek Valley COG Demolition
11/09/2009 09/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Turtle Creek Valley Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$256,738.50

$256,738.50

$256,738.50

$256,738.50

$256,738.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $256,738.50

Turtle Creek Valley Council of Governments $256,738.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Demolition of slum and blighted structures within Turtle Creek Valley Council of Government's member municipality.

Activity Description

Wilkinsburg and Rankin Boroughs.

Location Description:

 This project was completed during the 3rd Quarter of 2010. All 20 properties were demolished and all funds were drawn down.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.006
Activity Title:                                             Turtle Creek Valley COG Demolition

Address City State Zip Status Accept
711 Wood Street
615-621 Mill Street
607 Mill Street
900 Franklin Avenue
738 Franklin Avenue
610 Mill Street
122 Harriet Street
703 Swissvale Avenue
900 Ross Avenue
155 Third Avenue
215 Center Street
709 Wood Street
906 Ross Avenue
904 Ross Avenue
902 Franklin Avenue
605 Mill Street
1001 Ross Avenue
217 Center Street
763 Penn Avenue
1025 Franklin Avenue
605 Mill Street
615-621 Mill Street
1025 Franklin Avenue
900 Ross Avenue
763 Penn Avenue
906 Ross Avenue
906 Ross Avenue
610 Mill Street
904 Ross Avenue
217 Center Street
902 Franklin Avenue
1001 Ross Avenue
711 Wood Street
709 Wood Street
738 Franklin Avenue
703 Swissvale Avenue
215 Center Street
607 Mill Street
122 Harriet Street
155 Third Avenue
1001 Ross Avenue
1025 Franklin Avenue

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Rankin
Pittsburgh
Pittsburgh
Rankin
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
PIttsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Rankin
Rankin
Pittsburgh
PIttsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15221
15221
15221
15221
15221
15221
15104
15221
15221
15104
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15104
15104
15221
15221

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.006
Activity Title:                                             Turtle Creek Valley COG Demolition
Address City State Zip Status Accept
215 Center Street
217 Center Street
605 Mill Street
607 Mill Street
610 Mill Street
615-621 Mill Street
703 Swissvale Avenue
709 Wood Street
711 Wood Street
738 Franklin Avenue
902 Franklin Avenue
763 Penn Avenue
900 Ross Avenue
904 Ross Avenue
904 Ross Avenue
906 Ross Avenue
122 Harriet Street
155 Third Avenue
605 Mill Street
615-621 Mill Street
1025 Franklin Avenue
900 Ross Avenue
763 Penn Avenue
906 Ross Avenue
610 Mill Street
904 Ross Avenue
217 Center Street
902 Franklin Avenue
1001 Ross Avenue
711 Wood Street
709 Wood Street
900 Franklin Avenue
738 Franklin Avenue
703 Swissvale Avenue
215 Center Street
607 Mill Street
122 Harriet Street
155 Third Avenue
1001 Ross Avenue
1025 Franklin Avenue
215 Center Street
217 Center Street
605 Mill Street
607 Mill Street

Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
PIttsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Rankin
Rankin
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Rankin
Rankin
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15104
15104
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15104
15104
15221
15221
15221
15221
15221
15221

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.006
Activity Title:                                             Turtle Creek Valley COG Demolition
Address City State Zip Status Accept
610 Mill Street
615-621 Mill Street
703 Swissvale Avenue
709 Wood Street
711 Wood Street
738 Franklin Avenue
763 Penn Avenue
900 Franklin Avenue
900 Ross Avenue
902 Franklin Avenue
904 Ross Avenue
906 Ross Avenue
122 Harriet Street
155 Third Avenue

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Rankin
Rankin

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15104
15104

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1

Grantee Activity Number:                        34.15.01.006A
Activity Title:                                             Turtle Creek Valley COG Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

34.15.01.006A Turtle Creek Valley COG Administration

Projected Start Date: Projected End Date:

11/02/2009 10/06/2010

National Objective:

N/A

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Turtle Creek Valley Council of Governments

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$3,000.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.006A
Activity Title:                                             Turtle Creek Valley COG Administration
Program Income Received: $0.00

Total Funds Expended: $3,000.00

Turtle Creek Valley Council of Governments $3,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Admin costs for the NSP-1 Demolition Projects

Activity Description

Wilkinsburg Borough and Rankin Borough

Location Description:

 All administrative funds were drawn down and this project was completed in the 4th quarter of 2010.

Activity Progress Narrative:

Address City State Zip Status Accept
2700 Monroeville Blvd
2700 Monroeville Blvd
2700 Monroeville Blvd
2700 Monroeville Blvd

Monroville
`Monroeville
Monroeville
Monroeville

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15148
15148
15146
15146

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.01.007
Activity Title:                                             Global Environmental Management

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.01.007 Global Environmental Management - Asbestos
Inspections

Projected Start Date: Projected End Date:

03/01/2009 11/11/2010

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.007
Activity Title:                                             Global Environmental Management
NSP Only - LMMI EXEMPT

Primary Responsible Organization:

Global Environmental Management Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$19,864.00

$19,864.00

$19,864.00

$19,864.00

$19,864.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $19,864.00

Global Environmental Management Inc. $19,864.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Asbestos inspections prior to building demolitions.

Activity Description

County-wide - The locations for this project are listed individual under each activity location. Asbestos testing will be completed for every house
to be demolished.

Location Description:

 All of the asbestos inspections were completed in the 3rd quarter of 2010 and the last invoice was drawn in the 4th quarter of 2010. This
project is complete and the remaining budget was reduced and moved into to another NSP-1 Project (34.15.03.003 - The Residences at Wood
Street).

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.01.007
Activity Title:                                             Global Environmental Management

Address City State Zip Status Accept
County-Wide

County-Wide

County-wide
County-Wide

Pittsburgh

Pittsburgh

Pittsburgh
Pittsburgh

Pennsylvania

Pennsylvania

Pennsylvania
Pennsylvania

15219

15219

15219
15219

Address Not Matched against
GSC
Address Not Matched against
GSC
Address Not Submitted to GSC
Address Not Matched against
GSC

N

N

N/A
N

1

1

1

1

Activity Location:

Grantee Activity Number:                        34.15.03.001
Activity Title:                                             Housing for Households at or below 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

34.15.03.001 Action Housing - Supportive housing for
priority needs in Allegheny County

Projected Start Date: Projected End Date:

03/01/2009 03/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ACTION-HOUSING, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$330,966.89

$330,966.89

$330,966.89

$330,966.89

$330,966.89

$0.00

Program Income Received: $0.00

Total Funds Expended: $330,966.89

ACTION-HOUSING, Inc $330,966.89
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.03.001
Activity Title:                                             Housing for Households at or below 50% AMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Supportive housing for priority needs clients in Allegheny County with income levels below 50% AMI. Multi-family housing

Activity Description

Wilkinsburg and City of Pittsburgh.

Location Description:

 The properties (551 Princeton Blvd and 49 Bigelow Street) were rehabilitated. Construction is complete and the beneficiary information was
entered.

Activity Progress Narrative:

Address City State Zip Status Accept
49 Bigelow Street
551 Princeton Blvd
49 Bigelow Blvd
551 Princeton Blvd
49 Bigelow Blvd
551 Princeton Blvd
49 Bigelow Street
551 Princeton Blvd.

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15207
15221
15207
15221
15207
15221
15207
15221

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N/A
N/A
N
N

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.03.001A
Activity Title:                                             ACTION-Housing - Supportive Housing Demolition

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

34.15.03.001A ACTION-Housing Demolition

Projected Start Date: Projected End Date:

03/01/2009 12/31/2011

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.03.001A
Activity Title:                                             ACTION-Housing - Supportive Housing Demolition
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

ACTION-HOUSING, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$9,270.00

$9,270.00

$9,270.00

$9,270.00

$9,270.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $9,270.00

ACTION-HOUSING, Inc $9,270.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The demolition portion of the ACTION-Housing Supportive Housing for Priority Needs in Allegheny County. This property islocated at 26
Overhill Ave, Mt. Oliver, PA 15210.

Activity Description

Mt. Oliver Borough

Location Description:

 The demolition portion of the ACTION-Housing Supportive Housing for Priority Needs in Allegheny County. This property is located at 26
Overhill Ave, Mt. Oliver, PA 15210.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.03.001A
Activity Title:                                             ACTION-Housing - Supportive Housing Demolition

Address City State Zip Status Accept
26 Overhill Avenue
26 Overhill Ave
26 Overhill Avenue
26 Overhill Avenue

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15210
15210
15210
15210

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.03.002
Activity Title:                                             Housing for Households with at or below 50% AMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

34.15.03.002 Hawthorne Place Apartment Renaissance

Projected Start Date: Projected End Date:

03/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mon Valley Initiative

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$375,000.00

$375,000.00

$375,000.00

$375,000.00

$375,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $375,000.00

Mon Valley Initiative $375,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.03.002
Activity Title:                                             Housing for Households with at or below 50% AMI

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of the Hawthorne Place Apartments for families below 50% AMI. Multi-family Housing Units.

Activity Description

Swissvale Borough

Location Description:

 The property includes two 10 unit row-type structures containing a total of 20 units. An Agreement has been executed with an Agency and
property has been acquired. NSP funding includes the rehabilitation of 10 units for households under 50% AMI. Construction is complete. The
10 properties that were rehabilitated are 2253-2261 1/2 Hawthorne Place. All of the units are occupied and beneficiary information was
submitted and reported. This project was complete in the first quarter of 2012.

Activity Progress Narrative:

Address City State Zip Status Accept
2253 - 2261 1/2 Hawthorne
Place
2253 - 2261 1/2 Hawthorne
Place
2253 - 2261 1/2 Hawthrone
Place
2253 - 2261 1/2 Hawthorne
Place

Pittsburgh

Pittsburgh

Pittsburgh

Pittsburgh

Pennsylvania

Pennsylvania

Pennsylvania

Pennsylvania

15218

15218

15218

15218

Address Matched against GSC

Address Matched against GSC

Address Not Submitted to GSC

Address Matched against GSC

N

N

N/A

N

1

1

1

1

Activity Location:

Grantee Activity Number:                        34.15.03.003
Activity Title:                                             The Residences at Wood Street

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

34.15.03.003 The Residences at Wood Street

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.03.003
Activity Title:                                             The Residences at Wood Street
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

The Residences at Wood Street

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$966,685.17

$966,685.17

$966,685.17

$966,685.17

$966,685.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $966,685.17

The Residences at Wood Street $966,685.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Apartment complex located in the City of Pittsburgh for low income individuals. Multi-Family Housing Units

Activity Description

City of Pittsburgh: 300 Wood Street, Pittsburgh, PA 15222

Location Description:

 NSP funding includes the rehabilitation of portions of a multi-family structure for 62 units of housing for households below 50% AMI. The 62
properties that were rehabilitated are located at 300 Wood Street. This project is complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.03.003
Activity Title:                                             The Residences at Wood Street

Address City State Zip Status Accept
300 Wood Street
300 Wood Street
300 Wood Street
300 Wood Street

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15222
15222
15222
15222

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.04.001
Activity Title:                                             MVI - Rehab for Resale

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

34.15.04.001 Mon Valley Initiative -Rehab for Resale

Projected Start Date: Projected End Date:

03/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mon Valley Initiative

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$805,758.00

$805,758.00

$805,758.00

$805,758.00

$805,758.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $805,758.00

Mon Valley Initiative $805,758.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.001
Activity Title:                                             MVI - Rehab for Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehabilitation of Single Family Housing for Resale to individuals with income levels of 51% - 120% AMI - Single Family Housing Units.

Activity Description

Swissvale Borough, Turtle Creek Borough and East Pittsburgh Borough.

Location Description:

 Six properties were rehabilitated under this activity. An Agreement has been executed with the Agency and the properties have been acquired.
Construction and rehabiltation is complete. Two of the properties (533 James Street and 2106 Palmer Ave) were rehabilitated and sold during
the 3rd quarter 2012 and the beneficiary information was entered. One property (329 George Street) has been rehabilitated and the sale was
closed on 9/23/11 and beneficiary information was submitted and entered. Two properties were sold in the first quarter of 2012 at 526 Center
Street and 7421 Park Street and beneficiary information submitted and entered. One property was sold in the second quarter 2012 at 2209
Manor Street and the beneficiary information was submitted and entered in DRGR. This project is complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.001
Activity Title:                                             MVI - Rehab for Resale

Address City State Zip Status Accept
533 James Street
2106 Palmer Ave
329 George Street
526 Center Street
7421 Park Street
2209 Manor Street
526 Center Street
2106 Palmer Ave
2209 Manor Street
7421 Park Street
329 George Street
533 James Street
526 Center Street
2106 Palmer Ave
2209 Manor Street
7421 Park Street
329 George Street
533 James Street
526 Center Street
2106 Palmer Avenue
2209 Manor Street
7421 Park Street
329 George Street
533 Jmaes Street

Turtle Creek
Pittsburgh
Turtle Creek
East Pittsburgh
Pittsburgh
Pittsburgh
East PIttsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Turtle Creek
Turtle Creek
East Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Turtle Creek
Turtle Creek
East Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Turtle Creek
Turtle Creek

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15145
15218
15145
15112
15218
15218
15112
15218
15218
15218
15145
15145
15112
15218
15218
15218
15145
15145
15112
15218
15218
15218
15145
15145

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N
N
N
N
N
N
N/A
N/A
N/A
N/A
N/A
N/A
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.04.002
Activity Title:                                             Hamnett Place Phase II

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

34.15.04.002 Pittsburgh History and Landmarks - Hamnett
Place Phase II

Projected Start Date: Projected End Date:

03/01/2009 12/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.002
Activity Title:                                             Hamnett Place Phase II
Pittsburgh History and Landmarks Foundation No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$700,000.00

$700,000.00

$700,000.00

$700,000.00

$700,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $700,000.00

Pittsburgh History and Landmarks Foundation $700,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reconstruction of single family housing for individuals with income levels at 51% - 120% AMI - Single Family Housing Units.

Activity Description

Wilkinsburg Borough.

Location Description:

 Three properties have been rehabilitated under this activity. The properties rehabilitated include: 517 Jeanette Street, 845 Holland Avenue and
833 Holland Avenue. All the properties were sold and the beneficiary information was reported. This project is complete.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.002
Activity Title:                                             Hamnett Place Phase II

Address City State Zip Status Accept
517 Jeanette Street
833 Holland Avenue
845 Holland Avenue
517 Jeanette Street
845 Holland Ave
833 Holland Ave
517 Jeanette Street
833 Holland Ave
845 Holland Ave
517 Jeanette Street
833 Holland Avenue
845 Holland Avenue

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221
15221

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N
N
N
N
N/A
N/A
N/A
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.04.003
Activity Title:                                             34.15.04.003-Hawthorne Place Apartment Residence

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

34.15.04.003 MVI - Rehabilitation of Hawthorne Street
Apartments

Projected Start Date: Projected End Date:

03/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mon Valley Initiative

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$375,000.00

$375,000.00

$375,000.00

$375,000.00

$375,000.00

$0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.003
Activity Title:                                             34.15.04.003-Hawthorne Place Apartment Residence
Program Income Received: $0.00

Total Funds Expended: $375,000.00

Mon Valley Initiative $375,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Rehbilitation of apartments for individual with income levels of 51% - 120% AMI - Multi-Family Housing Units

Activity Description

Swissvale Borough: 2253 - 2271 1/2 Hamnett Place, Swissvale, PA 15218

Location Description:

 The property includes two 10 unit row-type structures containing a total of 20 units. An Agreement has been executed with an Agency and
property has been acquired. NSP funding includes the rehabilitation of 10 units for households between 51% - 120% AMI. Construction is
complete. The 10 properties that were rehabilitated are 2263-2271 1/2 Hawthorne Place. All of the units are occupied and beneficiary
information was submitted and reported. This project was completed in the first quarter of 2012.

Activity Progress Narrative:

Address City State Zip Status Accept
2253 - 2271 1/2 Hawthorne
Place
2263 - 2271 1/2 Hawthorne
Place
2263-2271 1/2 Hawthorne
Place
2263 - 2271 1/2 Hawthorne
Place

Pittsburgh

Pittsburgh

Pittsburgh

Pittsburgh

Pennsylvania

Pennsylvania

Pennsylvania

Pennsylvania

15218

15218

15218

15218

Address Matched against GSC

Address Matched against GSC

Address Not Submitted to GSC

Address Matched against GSC

N

N

N/A

N

1

1

1

1

Activity Location:

Grantee Activity Number:                        34.15.04.004
Activity Title:                                             ACTION-Housing - NSP Infill Housing

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.004
Activity Title:                                             ACTION-Housing - NSP Infill Housing
Project Number: Project Title:

34.15.04.004 ACTION-Housing - NSP Infill Housing

Projected Start Date: Projected End Date:

08/01/2010 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

ACTION-HOUSING, Inc

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,052.94

$38,052.94

$38,052.94

$38,052.94

$38,052.94

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,052.94

ACTION-HOUSING, Inc $38,052.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For the development of one homeownership units for persons with incomes of 51% - 120% AMI.  Funds may be used for the acquisition costs
and related professional services and fees.

Activity Description

Etna Borough

Location Description:
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.004
Activity Title:                                             ACTION-Housing - NSP Infill Housing

 NSP funds were used for acquisition.  The property was rehabiitated using another funding source. The property that was acquired is 41 Locust
Street. Renovation was completed in the first quarter of 2012 and beneficiary information was entered. This project is complete.

Activity Progress Narrative:

Address City State Zip Status Accept
41 Locust Street
41 Locust Street
41 Locust Street
41 Locust Street

Etna
Etna
Etna
Etna

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15223
15223
15223
15223

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.04.005
Activity Title:                                             Mon Valley Initiative - Rehab for Resale - II

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

34.15.04.005 Mon Valley Initiative - Rehab for Resale

Projected Start Date: Projected End Date:

08/01/2010 03/31/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Mon Valley Initiative

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$694,889.50

$694,889.50

$694,889.50

$694,889.50

$564,429.50

$130,460.00

Program Income Received: $130,460.00
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.005
Activity Title:                                             Mon Valley Initiative - Rehab for Resale - II

Total Funds Expended: $694,889.50

Mon Valley Initiative $694,889.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The development of three new ownership units located in the Boroughs of Swissvale and East Pittsburgh Borough, for persons at 51%-120%
of the AMI.  Costs include acquisition, construction and related professional development services and fees.

Activity Description

Swissvale Borough and East Pittsburgh Borough

Location Description:

 Three properties were rehabilitated under this activity using NSP-1 Grant funds. Construction is complete. The properties that were
rehabilitated include: 7353 Burton Street, 539 Bessemer Street and 411 Glosser Street. The Bessmer Street property was sold and all
beneficiary information was submitted and reported in the 1st Quarter of 2012. The Burton Street property was sold and all beneficiary
information was submitted and reported in the 2nd Quarter of 2012. The Glosser Street Property was sold and all beneficiary information was
submitted and entered during the 3rd Quarter of 2012.  The ACED received program income and added $130,460 to this project to rehabilitate
two additional homes for individuals at or below 120% AMI. The homes that were rehabilitated using the NSP program income were 7418 Park
Ave. and 7416 Park Ave. inSwissvale Borough. Rehabilitation of the properties is complete and both houses were sold and occupied as of
12/31/2014. The additional beneficiary information was entered. A final draw down for this project was completed on 1/20/15. All NPS-1 Grant
Funds and Program Income Funds for this project were drawn in the first quarter of 2015.  This project is complete.

Activity Progress Narrative:
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.04.005
Activity Title:                                             Mon Valley Initiative - Rehab for Resale - II

Address City State Zip Status Accept
539 Bessemer Street
7353 Burton Street
411 Glosser St

539 Bessemer Street
411 Glosser Street
7353 Burton Street
411 Glosser Street
539 Bessemer Street
7353 Burton Street
7418 Park Ave.
7416 Park Ave.
411 Glosser Street
539 Bessemer Street
7416 Park Avenue
7418 Park Avenue
7353 Burton Street

East Pittsburgh
Pittsburgh
Pittsburgh

East Pittsburgh
East PIttsburgh
Swissvale
East Pittsburgh
East Pittsburgh
Swissvale
Swissvale
Swissvale
East Pittsburgh
East Pittsburgh
Swissvale
Swissvale
Swissvale

Pennsylvania
Pennsylvania
Pennsylvania

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15112
15112
15218

15112
15112
15218
15112
15112
15218
15218
15218
15112
15112
15218
15218
15218

Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N
N
N

N
N
N
N/A
N/A
N/A
N/A
N/A
N
N
N
N
N

1
1

1

1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        34.15.05.001
Activity Title:                                             34.15.05.001- NSP Administration

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

34.15.05.001 Allegheny County Economic Development NSP-
1 Administration

Projected Start Date: Projected End Date:

03/02/2009 03/02/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Allegheny County Economic Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$531,495.00

$531,495.00
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Grant Number:              B-08-UN-42-0101
Grantee :                       Allegheny County, PA

Award Date: 03/02/2009 Grant Authorized Amount: $5,524,950.00 Estimated PI/RL Funds: $130,460.00

Grantee Activity Number:                        34.15.05.001
Activity Title:                                             34.15.05.001- NSP Administration
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$531,495.00

$531,495.00

$531,495.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $531,495.00

Allegheny County Economic Development $531,495.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs for the NSP Program

Activity Description

County-wide

Location Description:

 This project is completed and all funds were drawn down in the first quarter of 2013.

Activity Progress Narrative:

Address City State Zip Status Accept
112 Washington Place
112 Washington Place
112 Washington Place
112 Washington Place

Pittsburgh
Pittsburgh
Pittsburgh
Pittsburgh

Pennsylvania
Pennsylvania
Pennsylvania
Pennsylvania

15219
15219
15219
15219

Address Matched against GSC
Address Matched against GSC
Address Not Submitted to GSC
Address Matched against GSC

N
N
N/A
N

1
1
1
1

Activity Location:
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Action Plan Narrative :  Areas of Greatest Need :  Greenville County has some of the highest foreclosure rates in the State. With
over 500 foreclosures a month, Greenville County is ranked the highest County in the State of South Carolina for foreclosures.
Distribution and and Uses of Funds :  The Greenville County Neighborhood Stabilization Program (NSP) funding shall be made
available to sixteen (16) zip code areas in the County. A listing showing the selected zip codes and their respective census tract
numbers are indicated on Table I of amendement to Greenville County's 2008 Annual Action Plan. These selected communities
are identified as the Greenville County NSP Priority Areas. The Priority Areas consist of the five municipalities, outside the city
limits of Greenville and the unincorporated communities in the County. The priority areas are identified as Travelers Rest, Greer,
Mauldin, Simpsonville and Fountain Inn. Additionally, a list also contains the following unincorporated communities: City View,
Judson, Sterling, Berea, Brandon, Woodside, Highland, Piedmont, Golden Grove, Wade Hampton, Taylors, Brutontown, Poe Mill,
Brandon, Sans Souci, Welcome, Gantt, Parker, Slater and Marietta. Majority of the selected priority areas are located within the
central section of the County. The selection of the County's NSP priority areas was conducted using the following parameters: 1.
Communities with the greatest percentage of home foreclosures using HUD's 2008 foreclosure and abandonment risk score; 2.
GCRA's review of foreclosures by zip codes for a six month period (May &ndash; October 2008) which concur or align with HUD
provided foreclosure data as presented in Table 1; 3. Communities with the highest percentage of homes financed by a subprime
Mortgage related loan; 4. Communities identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures. Staff used a combination of secondary data sources, such as a listing of the communities on
HUD website identified as "estimated foreclosure abandonment risk factor areas". This list ranked all communities from numbers
1 thru 10; with number 10 designated as the highest risk community. The County's selected priority areas ranked from numbers
4 thru 10. Additionally, staff also conducted an analysis of all foreclosed properties in the County for the past six months, using
public records.  Definitions and Descriptions :   (1)  Definitions      a.       Blighted structure   Under the Neighborhood
Stabilization Program, property may be considered blighted if it exhibits objectively determinable signs of deterioration sufficient
to constitute threat to human health,  safety and public welfare and or requiring substantial rehabilitation work exceeding 50
percent of the total value of the structure in order to bring the property into compliance with the International Property
Maintenance Code (IPMC). Eligible properties for Greenville County NSP program shall meet the blighted designation if the
rehabilitation cost exceeds $35,000 or 50% of the tax value of the home. Properties in the jurisdiction will more than likely meet
these criteria may also have major structural damage, fire damage, interior damage, no insulation, or heating or cooling
equipment   b.            Blighted land   An unimproved vacant land is considered blight when the property has remained so for
5 years and has been difficult to develop due to location, remoteness, lack of means of access, topography and nature of soil.
Structures or unimproved vacant land shall be considered blighted or substandard when theses criteria are met by the subject
properties. The Redevelopment Authority may use blighted and substandard structure interchangeably throughout the NSP
substantial amendment.  Both words will mean the same as described here in the definition.   (2)    Affordable Rent :  The
Redevelopment Authority will apply the U.S. Department of Housing and Urban Development established fair market rents to any
rental development or lease purchase program that uses NSP funds for improvement of foreclosed, abandoned, or redeveloped
properties. Affordable rents, shall includes tenant paid utilities, however, the Tenant paid utilities will not include telephones,
cable or satellite television service, and internet service.  Developers will be required to use the fair market rent standard to
determine applicable rents for units developed.  Developers receiving funds to serve income groups at or below 50% of the area
median income will be required to meet the HOME rents for the income group.  In all cases, the Redevelopment Authority will
require all developers to charge rents at no more than 30% of a tenant's gross annual income.      3. Ensuring continued
affordability   At a minimum, to ensure affordability of foreclosed, abandoned or redeveloped properties, assisted with NSP funds
to developed homeownership or rental housing, the Redevelopment Authority will apply the HOME standards for recapture and
resale of property using HOME regulations sections 92.252 and 92.254.   To ensure long term affordability for homeownership
cases, the Redevelopment Authority will apply the recapture requirements to applicants assisted with the purchase of a
foreclosed, abandoned, or redeveloped home.  Applicants will be required to live in NSP assisted homes as their primary
residence for at a minium 5 years and affordability periods will increase depending on the amount of NSP funds used for down
payment and closing cost assistance, simin the HOME regulations section 92.254.  The Redevelopment Authority will ensure the
long term affordability of homeownership cases by recording a mortgage and promissory note that meets the HOME
requirements.  For improvements made to foreclosed, abandoned, or redeveloped properties, the Redevelopment Authority will
require developers to meet the HOME minimum standards for affordability found in the HOME regulations section 92.252.  The
Redevelopment Authority will record a permanent mortgage or deed restriction ensuring the long term affordable of any property
purchase or improved for the purpose of creating affordable rental housing.        4.         Housing Rehabilitation Standards   The
Redevelopment Authority has adopted for its current CDBG and HOME rehabilitation programs the International Property
Maintenance Code (IPMC) and the International Residential Code (IRC).  The IPMC and IRC Codes have been adopted by the
local Greenville County Code Enforcement office for inspections and violations as well.  Currently, the Redevelopment Authority
repairs or improves approximately 20 vacant and owner-occupied homes in the jurisdiction annually.  Owner-occupied
homeowners are required to correct environmental improvement violations such as junk cars, junk items, debris, and overgrown
conditions before repairs are made to their homes.  Under the NSP program, the Redevelopment Authority will not make repairs
to existing owner-occupied homes, but all foreclosed or abandoned homes repaired using the NSP funds will meet at a minimum
the International Property Maintenance Code.  No code violations will remain on foreclosed and abandoned homes when the
agency uses NSP funds to make repairs.   5.         Abandoned Housing Units:    A home is considered abandoned  when
mortgage or tax foreclosure  proceedings have been initiated for that property, no mortgage or tax payment have been made by
the property owner for at least 90 days, and the property has been vacant for at least 90 days.  6.          Foreclosed.   A property
is considered foreclosed upon at the point that under state or local law, the mortgage or tax foreclosure is complete and title to
the property has been transferred. From the former homeowner under some type of foreclosure proceeding or transfer in lieu of
foreclosure, in accordance with local law.    Developers Fee: (amended 4-2010 )    Developers fee for each approved project shall
not exceed 15 percent of the total development budget.            2.            Additional Provisions      a.         Energy Star Standard
At its February 26, 2008, Board meeting, the Greenville County Redevelopment Authority Board approved that all newly
constructed houses using HOME or CDBG funds must meet the Energy Star requirements. The Board further approved that staff
find methods that will allow existing completely rehabilitated homes to meet the Energy Star requirement.  Since that time, the
Redevelopment Authorityhascompletedover10units of affordable housing that meet the National Energy Star requirements.  In
the spring of 2009, the Redevelopment Authority staff will review the utility bills of homeowners occupying these energy efficient
homes to determine if actual utility cost meets estimated utility cost provided by the HERS rating and inspections.  The agency is
also reviewing rehabilitation standards with a HERS rater to determine if specific repairs made to existing occupied and vacant
homes can meet the Energy Star requirements.    b.         Agency Foreclosure and Delinquency record   Since 1976, the
Redevelopment Authority has provided loans to homeowners to make repairs to their homes.  Currently our agency provides
CDBG and HOME funds for complete rehabilitation of approximately 12 owner-occupied homes per year.  In most cases
assistance is provided to elderly and disabled applicants needing substantial repairs.  The Redevelopment Authority offers
permanent 1st and 2nd mortgages to homeowners meeting these criteria as long as the home is their primary residence for the
affordability period (according to HOME standards).  The GCRA also provides repayable loans for owner-occupied applicants that
do not meet the elderly or disability requirements.  Terms are based on the ability to repay the loans at 1% or 3% interest rates.
In 1999, the Redevelopment Authority created the Mortgage Loan Fund (MLF).  The MLF Program was capitalized at $3 million
dollars using CDBG funds to provide primary mortgages to homeownership applicants that could not qualify for bank financing.
With all the mortgage products in the portfolio of the Redevelopment Authority, the agency has approximately 500 loans at a
total of $12 million in assets.  Of the 500 loans, 191 loans are active loans requiring repayment of the loan.  Of the total active
loans less than 2% were delinquent for more than 90 days.  According to the Mortgage Bankers Association, high risk client
loans, of which most of the GCRA clients fit the requirement, delinquencies were in the double digits for the State of South
Carolina at 14% for the second quarter of 2008.  Over a one year period between July 1, 2007 and June 30, 2008, the
Redevelopment Authority had a foreclosure rate of 2% of the total portfolio.  The success of the Redevelopment Authority's
programs is directly due to several factors.  These factors include requiring Homeownership counseling before purchasing a
home, GCRA purchase standards for homeownership are in some cases higher than bank financing requirements, the subsidy
period required by HOME regulations, and the constant follow-up for delinquent clients.  GCRA staff also assists homeowners in
cases of emergency by providing a 3-6 month deferment of monthly payments for serious situations which may include divorce,
loss of employment, or medical disability.  Low Income Targeting :    D.   Low Income targeting    The County is proposing for
low income families with the appropriation of $650,000 of the County's NSP fund. This fund shall be used to provide rental
housing for low income and special needs population and will be implemented through the County's non-profit and for profit
housing development partners. The housing units will be available for individuals or families whose incomes do not exceed 50
percent of area median income. A total of $565,714 of this appropriation, which accounts for 25% of the County's NSP allocation,
is specifically available for the provision of approximately 21 rental housing units for low income and special needs population.
The additional $84,286 may be available for rental housing units for moderate income families.  Acquisition and Relocation :   E.
Acquisitions & Relocation    The County shall acquire properties that have been foreclosed upon. These properties shall be
acquired at 85% of the appraised value of the properties. Majority of the properties may be vacant, however, if the housing units
to be acquired are occupied, the resident(s) shall be relocated in accordance with the URL regulations. A total of $130,000 is
appropriated for demolition of blighted structures. This amount is anticipated to demolish a total of 28 properties, particularly in
Sterling, Poe Mill, Brandon, Judson, Parker, and other Communities.  Additional acquisition activities also included the following
activities:  A total amount of $300,000 is appropriated for acquisition, rehab and resale of foreclosed properties. A total of 9
housing units are targeted for this activity and will provide homeownership opportunities for nine low, moderate and middle
income families.   Approximately twelve low, moderate and middle income families shall be provided with direct financing
mechanism or subsidies for purchase of their homes. A total amount of $300,000 is appropriated for this activity. The funding
shall be used for downpayment (buy down housing cost), closing cost and rehabilitation.   Approximately fifteen properties are
targeted to be acquired, particularly in the Sterling and Poe Mills communities for land banking purpose in order to plan for future
redevelopment in the communities.    Approximately 21 rental housing units are proposed for low income families and special
needs population, whose income does not exceed 50 percent of area median income.  Public Comment :    F.      Public Comment
Provide a summary of public comments received to the proposed NSP Substantial Amendment.   A  public notice announcing the
Greenville County's Neighborhood Stabilization Program and request for public hearing was advertised on November 2, 2008 in
the Community section of the Greenville Newspaper. A public hearing was conducted on Thursday November 13, 2008 at 6:00
p.m. in Conference Room A. The County's NSP program was reviewed and recommended for approval by the Greenville County
Redevelopment Authority's Board on October 28, 2008. The program was later reviewed and recommended for approval by the
County's Finance Committee on November 10, 2008. A final approval was obtained on November 18, 2008 from the Greenville
County Council.  The following comments were received at the public hearing: No comments were received.
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Action Plan Narrative :  Areas of Greatest Need :  Greenville County has some of the highest foreclosure rates in the State. With
over 500 foreclosures a month, Greenville County is ranked the highest County in the State of South Carolina for foreclosures.
Distribution and and Uses of Funds :  The Greenville County Neighborhood Stabilization Program (NSP) funding shall be made
available to sixteen (16) zip code areas in the County. A listing showing the selected zip codes and their respective census tract
numbers are indicated on Table I of amendement to Greenville County's 2008 Annual Action Plan. These selected communities
are identified as the Greenville County NSP Priority Areas. The Priority Areas consist of the five municipalities, outside the city
limits of Greenville and the unincorporated communities in the County. The priority areas are identified as Travelers Rest, Greer,
Mauldin, Simpsonville and Fountain Inn. Additionally, a list also contains the following unincorporated communities: City View,
Judson, Sterling, Berea, Brandon, Woodside, Highland, Piedmont, Golden Grove, Wade Hampton, Taylors, Brutontown, Poe Mill,
Brandon, Sans Souci, Welcome, Gantt, Parker, Slater and Marietta. Majority of the selected priority areas are located within the
central section of the County. The selection of the County's NSP priority areas was conducted using the following parameters: 1.
Communities with the greatest percentage of home foreclosures using HUD's 2008 foreclosure and abandonment risk score; 2.
GCRA's review of foreclosures by zip codes for a six month period (May &ndash; October 2008) which concur or align with HUD
provided foreclosure data as presented in Table 1; 3. Communities with the highest percentage of homes financed by a subprime
Mortgage related loan; 4. Communities identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures. Staff used a combination of secondary data sources, such as a listing of the communities on
HUD website identified as "estimated foreclosure abandonment risk factor areas". This list ranked all communities from numbers
1 thru 10; with number 10 designated as the highest risk community. The County's selected priority areas ranked from numbers
4 thru 10. Additionally, staff also conducted an analysis of all foreclosed properties in the County for the past six months, using
public records.  Definitions and Descriptions :   (1)  Definitions      a.       Blighted structure   Under the Neighborhood
Stabilization Program, property may be considered blighted if it exhibits objectively determinable signs of deterioration sufficient
to constitute threat to human health,  safety and public welfare and or requiring substantial rehabilitation work exceeding 50
percent of the total value of the structure in order to bring the property into compliance with the International Property
Maintenance Code (IPMC). Eligible properties for Greenville County NSP program shall meet the blighted designation if the
rehabilitation cost exceeds $35,000 or 50% of the tax value of the home. Properties in the jurisdiction will more than likely meet
these criteria may also have major structural damage, fire damage, interior damage, no insulation, or heating or cooling
equipment   b.            Blighted land   An unimproved vacant land is considered blight when the property has remained so for
5 years and has been difficult to develop due to location, remoteness, lack of means of access, topography and nature of soil.
Structures or unimproved vacant land shall be considered blighted or substandard when theses criteria are met by the subject
properties. The Redevelopment Authority may use blighted and substandard structure interchangeably throughout the NSP
substantial amendment.  Both words will mean the same as described here in the definition.   (2)    Affordable Rent :  The
Redevelopment Authority will apply the U.S. Department of Housing and Urban Development established fair market rents to any
rental development or lease purchase program that uses NSP funds for improvement of foreclosed, abandoned, or redeveloped
properties. Affordable rents, shall includes tenant paid utilities, however, the Tenant paid utilities will not include telephones,
cable or satellite television service, and internet service.  Developers will be required to use the fair market rent standard to
determine applicable rents for units developed.  Developers receiving funds to serve income groups at or below 50% of the area
median income will be required to meet the HOME rents for the income group.  In all cases, the Redevelopment Authority will
require all developers to charge rents at no more than 30% of a tenant's gross annual income.      3. Ensuring continued
affordability   At a minimum, to ensure affordability of foreclosed, abandoned or redeveloped properties, assisted with NSP funds
to developed homeownership or rental housing, the Redevelopment Authority will apply the HOME standards for recapture and
resale of property using HOME regulations sections 92.252 and 92.254.   To ensure long term affordability for homeownership
cases, the Redevelopment Authority will apply the recapture requirements to applicants assisted with the purchase of a
foreclosed, abandoned, or redeveloped home.  Applicants will be required to live in NSP assisted homes as their primary
residence for at a minium 5 years and affordability periods will increase depending on the amount of NSP funds used for down
payment and closing cost assistance, simin the HOME regulations section 92.254.  The Redevelopment Authority will ensure the
long term affordability of homeownership cases by recording a mortgage and promissory note that meets the HOME
requirements.  For improvements made to foreclosed, abandoned, or redeveloped properties, the Redevelopment Authority will
require developers to meet the HOME minimum standards for affordability found in the HOME regulations section 92.252.  The
Redevelopment Authority will record a permanent mortgage or deed restriction ensuring the long term affordable of any property
purchase or improved for the purpose of creating affordable rental housing.        4.         Housing Rehabilitation Standards   The
Redevelopment Authority has adopted for its current CDBG and HOME rehabilitation programs the International Property
Maintenance Code (IPMC) and the International Residential Code (IRC).  The IPMC and IRC Codes have been adopted by the
local Greenville County Code Enforcement office for inspections and violations as well.  Currently, the Redevelopment Authority
repairs or improves approximately 20 vacant and owner-occupied homes in the jurisdiction annually.  Owner-occupied
homeowners are required to correct environmental improvement violations such as junk cars, junk items, debris, and overgrown
conditions before repairs are made to their homes.  Under the NSP program, the Redevelopment Authority will not make repairs
to existing owner-occupied homes, but all foreclosed or abandoned homes repaired using the NSP funds will meet at a minimum
the International Property Maintenance Code.  No code violations will remain on foreclosed and abandoned homes when the
agency uses NSP funds to make repairs.   5.         Abandoned Housing Units:    A home is considered abandoned  when
mortgage or tax foreclosure  proceedings have been initiated for that property, no mortgage or tax payment have been made by
the property owner for at least 90 days, and the property has been vacant for at least 90 days.  6.          Foreclosed.   A property
is considered foreclosed upon at the point that under state or local law, the mortgage or tax foreclosure is complete and title to
the property has been transferred. From the former homeowner under some type of foreclosure proceeding or transfer in lieu of
foreclosure, in accordance with local law.    Developers Fee: (amended 4-2010 )    Developers fee for each approved project shall
not exceed 15 percent of the total development budget.            2.            Additional Provisions      a.         Energy Star Standard
At its February 26, 2008, Board meeting, the Greenville County Redevelopment Authority Board approved that all newly
constructed houses using HOME or CDBG funds must meet the Energy Star requirements. The Board further approved that staff
find methods that will allow existing completely rehabilitated homes to meet the Energy Star requirement.  Since that time, the
Redevelopment Authorityhascompletedover10units of affordable housing that meet the National Energy Star requirements.  In
the spring of 2009, the Redevelopment Authority staff will review the utility bills of homeowners occupying these energy efficient
homes to determine if actual utility cost meets estimated utility cost provided by the HERS rating and inspections.  The agency is
also reviewing rehabilitation standards with a HERS rater to determine if specific repairs made to existing occupied and vacant
homes can meet the Energy Star requirements.    b.         Agency Foreclosure and Delinquency record   Since 1976, the
Redevelopment Authority has provided loans to homeowners to make repairs to their homes.  Currently our agency provides
CDBG and HOME funds for complete rehabilitation of approximately 12 owner-occupied homes per year.  In most cases
assistance is provided to elderly and disabled applicants needing substantial repairs.  The Redevelopment Authority offers
permanent 1st and 2nd mortgages to homeowners meeting these criteria as long as the home is their primary residence for the
affordability period (according to HOME standards).  The GCRA also provides repayable loans for owner-occupied applicants that
do not meet the elderly or disability requirements.  Terms are based on the ability to repay the loans at 1% or 3% interest rates.
In 1999, the Redevelopment Authority created the Mortgage Loan Fund (MLF).  The MLF Program was capitalized at $3 million
dollars using CDBG funds to provide primary mortgages to homeownership applicants that could not qualify for bank financing.
With all the mortgage products in the portfolio of the Redevelopment Authority, the agency has approximately 500 loans at a
total of $12 million in assets.  Of the 500 loans, 191 loans are active loans requiring repayment of the loan.  Of the total active
loans less than 2% were delinquent for more than 90 days.  According to the Mortgage Bankers Association, high risk client
loans, of which most of the GCRA clients fit the requirement, delinquencies were in the double digits for the State of South
Carolina at 14% for the second quarter of 2008.  Over a one year period between July 1, 2007 and June 30, 2008, the
Redevelopment Authority had a foreclosure rate of 2% of the total portfolio.  The success of the Redevelopment Authority's
programs is directly due to several factors.  These factors include requiring Homeownership counseling before purchasing a
home, GCRA purchase standards for homeownership are in some cases higher than bank financing requirements, the subsidy
period required by HOME regulations, and the constant follow-up for delinquent clients.  GCRA staff also assists homeowners in
cases of emergency by providing a 3-6 month deferment of monthly payments for serious situations which may include divorce,
loss of employment, or medical disability.  Low Income Targeting :    D.   Low Income targeting    The County is proposing for
low income families with the appropriation of $650,000 of the County's NSP fund. This fund shall be used to provide rental
housing for low income and special needs population and will be implemented through the County's non-profit and for profit
housing development partners. The housing units will be available for individuals or families whose incomes do not exceed 50
percent of area median income. A total of $565,714 of this appropriation, which accounts for 25% of the County's NSP allocation,
is specifically available for the provision of approximately 21 rental housing units for low income and special needs population.
The additional $84,286 may be available for rental housing units for moderate income families.  Acquisition and Relocation :   E.
Acquisitions & Relocation    The County shall acquire properties that have been foreclosed upon. These properties shall be
acquired at 85% of the appraised value of the properties. Majority of the properties may be vacant, however, if the housing units
to be acquired are occupied, the resident(s) shall be relocated in accordance with the URL regulations. A total of $130,000 is
appropriated for demolition of blighted structures. This amount is anticipated to demolish a total of 28 properties, particularly in
Sterling, Poe Mill, Brandon, Judson, Parker, and other Communities.  Additional acquisition activities also included the following
activities:  A total amount of $300,000 is appropriated for acquisition, rehab and resale of foreclosed properties. A total of 9
housing units are targeted for this activity and will provide homeownership opportunities for nine low, moderate and middle
income families.   Approximately twelve low, moderate and middle income families shall be provided with direct financing
mechanism or subsidies for purchase of their homes. A total amount of $300,000 is appropriated for this activity. The funding
shall be used for downpayment (buy down housing cost), closing cost and rehabilitation.   Approximately fifteen properties are
targeted to be acquired, particularly in the Sterling and Poe Mills communities for land banking purpose in order to plan for future
redevelopment in the communities.    Approximately 21 rental housing units are proposed for low income families and special
needs population, whose income does not exceed 50 percent of area median income.  Public Comment :    F.      Public Comment
Provide a summary of public comments received to the proposed NSP Substantial Amendment.   A  public notice announcing the
Greenville County's Neighborhood Stabilization Program and request for public hearing was advertised on November 2, 2008 in
the Community section of the Greenville Newspaper. A public hearing was conducted on Thursday November 13, 2008 at 6:00
p.m. in Conference Room A. The County's NSP program was reviewed and recommended for approval by the Greenville County
Redevelopment Authority's Board on October 28, 2008. The program was later reviewed and recommended for approval by the
County's Finance Committee on November 10, 2008. A final approval was obtained on November 18, 2008 from the Greenville
County Council.  The following comments were received at the public hearing: No comments were received.
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Action Plan Narrative :  Areas of Greatest Need :  Greenville County has some of the highest foreclosure rates in the State. With
over 500 foreclosures a month, Greenville County is ranked the highest County in the State of South Carolina for foreclosures.
Distribution and and Uses of Funds :  The Greenville County Neighborhood Stabilization Program (NSP) funding shall be made
available to sixteen (16) zip code areas in the County. A listing showing the selected zip codes and their respective census tract
numbers are indicated on Table I of amendement to Greenville County's 2008 Annual Action Plan. These selected communities
are identified as the Greenville County NSP Priority Areas. The Priority Areas consist of the five municipalities, outside the city
limits of Greenville and the unincorporated communities in the County. The priority areas are identified as Travelers Rest, Greer,
Mauldin, Simpsonville and Fountain Inn. Additionally, a list also contains the following unincorporated communities: City View,
Judson, Sterling, Berea, Brandon, Woodside, Highland, Piedmont, Golden Grove, Wade Hampton, Taylors, Brutontown, Poe Mill,
Brandon, Sans Souci, Welcome, Gantt, Parker, Slater and Marietta. Majority of the selected priority areas are located within the
central section of the County. The selection of the County's NSP priority areas was conducted using the following parameters: 1.
Communities with the greatest percentage of home foreclosures using HUD's 2008 foreclosure and abandonment risk score; 2.
GCRA's review of foreclosures by zip codes for a six month period (May &ndash; October 2008) which concur or align with HUD
provided foreclosure data as presented in Table 1; 3. Communities with the highest percentage of homes financed by a subprime
Mortgage related loan; 4. Communities identified by the State or unit of general local government as likely to face a significant
rise in the rate of home foreclosures. Staff used a combination of secondary data sources, such as a listing of the communities on
HUD website identified as "estimated foreclosure abandonment risk factor areas". This list ranked all communities from numbers
1 thru 10; with number 10 designated as the highest risk community. The County's selected priority areas ranked from numbers
4 thru 10. Additionally, staff also conducted an analysis of all foreclosed properties in the County for the past six months, using
public records.  Definitions and Descriptions :   (1)  Definitions      a.       Blighted structure   Under the Neighborhood
Stabilization Program, property may be considered blighted if it exhibits objectively determinable signs of deterioration sufficient
to constitute threat to human health,  safety and public welfare and or requiring substantial rehabilitation work exceeding 50
percent of the total value of the structure in order to bring the property into compliance with the International Property
Maintenance Code (IPMC). Eligible properties for Greenville County NSP program shall meet the blighted designation if the
rehabilitation cost exceeds $35,000 or 50% of the tax value of the home. Properties in the jurisdiction will more than likely meet
these criteria may also have major structural damage, fire damage, interior damage, no insulation, or heating or cooling
equipment   b.            Blighted land   An unimproved vacant land is considered blight when the property has remained so for
5 years and has been difficult to develop due to location, remoteness, lack of means of access, topography and nature of soil.
Structures or unimproved vacant land shall be considered blighted or substandard when theses criteria are met by the subject
properties. The Redevelopment Authority may use blighted and substandard structure interchangeably throughout the NSP
substantial amendment.  Both words will mean the same as described here in the definition.   (2)    Affordable Rent :  The
Redevelopment Authority will apply the U.S. Department of Housing and Urban Development established fair market rents to any
rental development or lease purchase program that uses NSP funds for improvement of foreclosed, abandoned, or redeveloped
properties. Affordable rents, shall includes tenant paid utilities, however, the Tenant paid utilities will not include telephones,
cable or satellite television service, and internet service.  Developers will be required to use the fair market rent standard to
determine applicable rents for units developed.  Developers receiving funds to serve income groups at or below 50% of the area
median income will be required to meet the HOME rents for the income group.  In all cases, the Redevelopment Authority will
require all developers to charge rents at no more than 30% of a tenant's gross annual income.      3. Ensuring continued
affordability   At a minimum, to ensure affordability of foreclosed, abandoned or redeveloped properties, assisted with NSP funds
to developed homeownership or rental housing, the Redevelopment Authority will apply the HOME standards for recapture and
resale of property using HOME regulations sections 92.252 and 92.254.   To ensure long term affordability for homeownership
cases, the Redevelopment Authority will apply the recapture requirements to applicants assisted with the purchase of a
foreclosed, abandoned, or redeveloped home.  Applicants will be required to live in NSP assisted homes as their primary
residence for at a minium 5 years and affordability periods will increase depending on the amount of NSP funds used for down
payment and closing cost assistance, simin the HOME regulations section 92.254.  The Redevelopment Authority will ensure the
long term affordability of homeownership cases by recording a mortgage and promissory note that meets the HOME
requirements.  For improvements made to foreclosed, abandoned, or redeveloped properties, the Redevelopment Authority will
require developers to meet the HOME minimum standards for affordability found in the HOME regulations section 92.252.  The
Redevelopment Authority will record a permanent mortgage or deed restriction ensuring the long term affordable of any property
purchase or improved for the purpose of creating affordable rental housing.        4.         Housing Rehabilitation Standards   The
Redevelopment Authority has adopted for its current CDBG and HOME rehabilitation programs the International Property
Maintenance Code (IPMC) and the International Residential Code (IRC).  The IPMC and IRC Codes have been adopted by the
local Greenville County Code Enforcement office for inspections and violations as well.  Currently, the Redevelopment Authority
repairs or improves approximately 20 vacant and owner-occupied homes in the jurisdiction annually.  Owner-occupied
homeowners are required to correct environmental improvement violations such as junk cars, junk items, debris, and overgrown
conditions before repairs are made to their homes.  Under the NSP program, the Redevelopment Authority will not make repairs
to existing owner-occupied homes, but all foreclosed or abandoned homes repaired using the NSP funds will meet at a minimum
the International Property Maintenance Code.  No code violations will remain on foreclosed and abandoned homes when the
agency uses NSP funds to make repairs.   5.         Abandoned Housing Units:    A home is considered abandoned  when
mortgage or tax foreclosure  proceedings have been initiated for that property, no mortgage or tax payment have been made by
the property owner for at least 90 days, and the property has been vacant for at least 90 days.  6.          Foreclosed.   A property
is considered foreclosed upon at the point that under state or local law, the mortgage or tax foreclosure is complete and title to
the property has been transferred. From the former homeowner under some type of foreclosure proceeding or transfer in lieu of
foreclosure, in accordance with local law.    Developers Fee: (amended 4-2010 )    Developers fee for each approved project shall
not exceed 15 percent of the total development budget.            2.            Additional Provisions      a.         Energy Star Standard
At its February 26, 2008, Board meeting, the Greenville County Redevelopment Authority Board approved that all newly
constructed houses using HOME or CDBG funds must meet the Energy Star requirements. The Board further approved that staff
find methods that will allow existing completely rehabilitated homes to meet the Energy Star requirement.  Since that time, the
Redevelopment Authorityhascompletedover10units of affordable housing that meet the National Energy Star requirements.  In
the spring of 2009, the Redevelopment Authority staff will review the utility bills of homeowners occupying these energy efficient
homes to determine if actual utility cost meets estimated utility cost provided by the HERS rating and inspections.  The agency is
also reviewing rehabilitation standards with a HERS rater to determine if specific repairs made to existing occupied and vacant
homes can meet the Energy Star requirements.    b.         Agency Foreclosure and Delinquency record   Since 1976, the
Redevelopment Authority has provided loans to homeowners to make repairs to their homes.  Currently our agency provides
CDBG and HOME funds for complete rehabilitation of approximately 12 owner-occupied homes per year.  In most cases
assistance is provided to elderly and disabled applicants needing substantial repairs.  The Redevelopment Authority offers
permanent 1st and 2nd mortgages to homeowners meeting these criteria as long as the home is their primary residence for the
affordability period (according to HOME standards).  The GCRA also provides repayable loans for owner-occupied applicants that
do not meet the elderly or disability requirements.  Terms are based on the ability to repay the loans at 1% or 3% interest rates.
In 1999, the Redevelopment Authority created the Mortgage Loan Fund (MLF).  The MLF Program was capitalized at $3 million
dollars using CDBG funds to provide primary mortgages to homeownership applicants that could not qualify for bank financing.
With all the mortgage products in the portfolio of the Redevelopment Authority, the agency has approximately 500 loans at a
total of $12 million in assets.  Of the 500 loans, 191 loans are active loans requiring repayment of the loan.  Of the total active
loans less than 2% were delinquent for more than 90 days.  According to the Mortgage Bankers Association, high risk client
loans, of which most of the GCRA clients fit the requirement, delinquencies were in the double digits for the State of South
Carolina at 14% for the second quarter of 2008.  Over a one year period between July 1, 2007 and June 30, 2008, the
Redevelopment Authority had a foreclosure rate of 2% of the total portfolio.  The success of the Redevelopment Authority's
programs is directly due to several factors.  These factors include requiring Homeownership counseling before purchasing a
home, GCRA purchase standards for homeownership are in some cases higher than bank financing requirements, the subsidy
period required by HOME regulations, and the constant follow-up for delinquent clients.  GCRA staff also assists homeowners in
cases of emergency by providing a 3-6 month deferment of monthly payments for serious situations which may include divorce,
loss of employment, or medical disability.  Low Income Targeting :    D.   Low Income targeting    The County is proposing for
low income families with the appropriation of $650,000 of the County's NSP fund. This fund shall be used to provide rental
housing for low income and special needs population and will be implemented through the County's non-profit and for profit
housing development partners. The housing units will be available for individuals or families whose incomes do not exceed 50
percent of area median income. A total of $565,714 of this appropriation, which accounts for 25% of the County's NSP allocation,
is specifically available for the provision of approximately 21 rental housing units for low income and special needs population.
The additional $84,286 may be available for rental housing units for moderate income families.  Acquisition and Relocation :   E.
Acquisitions & Relocation    The County shall acquire properties that have been foreclosed upon. These properties shall be
acquired at 85% of the appraised value of the properties. Majority of the properties may be vacant, however, if the housing units
to be acquired are occupied, the resident(s) shall be relocated in accordance with the URL regulations. A total of $130,000 is
appropriated for demolition of blighted structures. This amount is anticipated to demolish a total of 28 properties, particularly in
Sterling, Poe Mill, Brandon, Judson, Parker, and other Communities.  Additional acquisition activities also included the following
activities:  A total amount of $300,000 is appropriated for acquisition, rehab and resale of foreclosed properties. A total of 9
housing units are targeted for this activity and will provide homeownership opportunities for nine low, moderate and middle
income families.   Approximately twelve low, moderate and middle income families shall be provided with direct financing
mechanism or subsidies for purchase of their homes. A total amount of $300,000 is appropriated for this activity. The funding
shall be used for downpayment (buy down housing cost), closing cost and rehabilitation.   Approximately fifteen properties are
targeted to be acquired, particularly in the Sterling and Poe Mills communities for land banking purpose in order to plan for future
redevelopment in the communities.    Approximately 21 rental housing units are proposed for low income families and special
needs population, whose income does not exceed 50 percent of area median income.  Public Comment :    F.      Public Comment
Provide a summary of public comments received to the proposed NSP Substantial Amendment.   A  public notice announcing the
Greenville County's Neighborhood Stabilization Program and request for public hearing was advertised on November 2, 2008 in
the Community section of the Greenville Newspaper. A public hearing was conducted on Thursday November 13, 2008 at 6:00
p.m. in Conference Room A. The County's NSP program was reviewed and recommended for approval by the Greenville County
Redevelopment Authority's Board on October 28, 2008. The program was later reviewed and recommended for approval by the
County's Finance Committee on November 10, 2008. A final approval was obtained on November 18, 2008 from the Greenville
County Council.  The following comments were received at the public hearing: No comments were received.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,085,238.42

$2,431,688.42

$2,431,688.42

$2,431,688.42

$2,262,856.00

$168,832.42

Program Income Received: $168,832.42

Total Funds Expended: $2,431,688.42

Match Contribution: $318,000.00

Overall Progress Narrative:

 All activities have been completed except for land banking. Staff is currently reviewing closeout documentation. All Program Income
information was reviewed, verified, and compared with local accounts and DRGR.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-45-0001

Budget Program Funds Drawn Program Income Drawn

Total
County-wide
Demolition

County-wide
Demolition

GCRA Administration of
NSP funds

Homebuyer Purchase
Program

Land Banking Activities

Purchase Rehabilitation
Resale Program

Purchase Rehabilitation
Resale Program

Purchase Rehabilitation
Resale Program

Redevelopment
Activities
Redevelopment
Activities

Rental Housing
Development

NSP 5.1 - County
Demolition and
Clearance
NSP 5.2 - GCRA
Demolition and
Clearance
NSP 1 -
Administration

NSP 3 - Homebuyer
Purchase Program

NSP 6 - Land Banking
Program
NSP 4.1 - GCRA
Purchase Rehab
Resale
NSP 4.2 - Nehemiah
Corporation Purchase

NSP 4.3 - Nehemiah
Corporation Rehab

NSP 7.1 - Creekside
Redevelopment
NSP 7.2 - Homes of
Hope

NSP 2 - Upstate
Homeless Coalition

County Codes
Demolition and
Clearance
GCRA Demolition
and clearance

GCRA
Administration of
NSP Funds
Homebuyer
Purchase
Program
Land Banking
Program
GCRA Purchase-
Rehab-Resale
Program
Nehemiah
Corporation
Purchase Rehab
Resale
Nehemiah
Corporation
Purchase Rehab
Program
Redevelopment
Activities
Homes of Hope -
Redevelopment
Activity
UHC

$2,431,688.42 $2,262,856.00 $168,832.42

$130,000.00 $130,000.00 $0.00

$50,000.00 $50,000.00 $0.00

$243,168.24 $226,285.00 $16,883.24

$0.00 $0.00 $0.00

$187,451.36 $150,000.00 $37,451.36

$165,508.00 $122,819.53 $42,688.47

$50,000.00 $50,000.00 $0.00

$100,000.00 $100,000.00 $0.00

$624,840.82 $588,031.47 $36,809.35

$450,000.00 $450,000.00 $0.00

$430,720.00 $395,720.00 $35,000.00

Grantee Activity Number:                        NSP 1 - Administration
Activity Title:                                             GCRA Administration of NSP Funds

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Administration GCRA Administration of NSP funds

Projected Start Date: Projected End Date:
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Grantee Activity Number:                        NSP 1 - Administration
Activity Title:                                             GCRA Administration of NSP Funds
03/17/2009 06/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Greenville County Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$243,168.24

$243,168.24

$243,168.24

$243,168.24

$226,285.00

$16,883.24

Program Income Received: $25,883.25

Total Funds Expended: $243,168.24

Greenville County Redevelopment Authority $243,168.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total of 10 percent of Greenville County&iquest;s NSP funding allocation, which is $226,285, is appropriated for administration and planning
activities. This appropriation shall be utilized by Greenville County Redevelopment Authority for the administration and management of the
County&iquest;s NSP. This fund shall be used for new staff person or contractor to assist with the program, staff salaries directly involved with
the program, prepare neighborhood plans for Sterling and Poe Mill Communities, vehicle purchase, equipments and supplies needed for the
administration of the program.

Activity Description

Funds will be used for the administration and Planning of NSP Activities County-wide.

Location Description:
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Grantee Activity Number:                        NSP 1 - Administration
Activity Title:                                             GCRA Administration of NSP Funds

 Activities for land banking have been completed.    Construction activity on all other projects have been completed.  Final payments and
request for payments have been completed and inspection and submission of beneficiaries for all projects are completed.  Staff has drawn
down all grant funds.  Staff is currently reviewing NSP close out documentation and preparing for closeout. Staff reviewed all property locations
and made revisions to addresses and locations in a cleanup effort. Administration activity in the Action Plan will be completed in August 2014.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 2 - Upstate Homeless Coalition
Activity Title:                                             UHC

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Rental Housing Development Rental Housing Development

Projected Start Date: Projected End Date:

08/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Upstate Homeless Coalition

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$641,220.00

$430,720.00

$430,720.00

$430,720.00

$395,720.00

$35,000.00

Program Income Received: $10,310.12
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Grantee Activity Number:                        NSP 2 - Upstate Homeless Coalition
Activity Title:                                             UHC

Total Funds Expended: $430,720.00

Upstate Homeless Coalition $430,720.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority Board approved funding to the Upstate Homeless Coalition to develop ten rental units scattered site in Greenville
County. The Upstate Homeless Coalition is a local non-profit affordable housing development organization that produces affordable housing for
the homeless and permanent rentals in the Upstate.

Activity Description

The Upstate Homeless Coalition is proposing to develop 10 scatered site demolished property as a redevelopment activity to support the
development of affordable rental housing serving incomes of up to 50% of the Area Median Imcome. Properties will be located in Brandon, Poe
Mill, Judson, and Sterling. Census tracts: 21.05, 22.01, 23.03.

Location Description:

 Construction activity is completed on all nine units. All beneficiary information was reported in previous quarters. Drawdown of funds is also
completed. Actual Completion date: 3/31/2012.
 Date - Address - Zip Code
 3/29/2010 - 32 Dorsey Blvd Brandon - 29611
 3/29/2010 - 11 Baldwin Street Brandon - 29611
 3/29/2010 - 29 Bryant Street Brandon - 29611
 3/29/2010 - 5 Waco Street West Brandon - 29611
 3/29/2010 - 6 West Avenue West Brandon - 29611
 3/29/2010 - 923 Second Avenue Judson - 29611
 3/29/2010 - 9 Doneghan Street Judson - 29611
 3/29/2010 - 25 Sirrine Street Monaghan - 29611
 3/29/2010 - 3 Mayo Drive Paramont Park - 29605

Activity Progress Narrative:
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Grantee Activity Number:                        NSP 2 - Upstate Homeless Coalition
Activity Title:                                             UHC

Address City State Zip Status Accept
32 Dorsey Blvd
11 Baldwin Street
29 Bryant Street
5 Waco Street
6 West Avenue
923 2nd Avenue
9 Doneghan Street
25 Sirrine Street
3 Mayo Drive

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29611
29611
29611
29611
29611
29611
29611
29611
29605

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP 3 - Homebuyer Purchase Program
Activity Title:                                             Homebuyer Purchase Program

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

Homebuyer Program Homebuyer Purchase Program

Projected Start Date: Projected End Date:

03/17/2009 09/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Greenville County Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 3 - Homebuyer Purchase Program
Activity Title:                                             Homebuyer Purchase Program

Total Funds Expended: $0.00

Greenville County Redevelopment Authority $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was cancelled.  No expenditures occurred for this activity.

Activity Description

This activity has been cancelled. No expenditures occurred for this activity.

Location Description:

 No activity occurred during the quarter. This activity was cancelled in the Annual Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP 4.1 - GCRA Purchase Rehab Resale
Activity Title:                                             GCRA Purchase-Rehab-Resale Program

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Purchase-Rehab Purchase Rehabilitation Resale Program

Projected Start Date: Projected End Date:

03/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 4.1 - GCRA Purchase Rehab Resale
Activity Title:                                             GCRA Purchase-Rehab-Resale Program
Primary Responsible Organization:

Greenville County Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,508.00

$165,508.00

$165,508.00

$165,508.00

$122,819.53

$42,688.47

Program Income Received: $7,038.87

Total Funds Expended: $165,508.00

Greenville County Redevelopment Authority $165,508.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately $130,000 is appropriated for acquisition, rehabilitation and resale of housing units to promote homeownership opportunities. A
total nine housing units is targeted for this activity. This activity is targeted to assist up to two (2) families purchase homes and will be available
in all of the designated priority areas shown on Table I, particularly the unincorporated communities. Families served will meet the 50% of area
median income requirements.

Activity Description

Properties will be located in Greenville County concentrated in Poe Mill, Brutontown, Freetown, Simpsonville, Mauldin, and Greer. Greenville
County Census Tracts: 23.04, 22.02, 30.07, 30.06, 30.03, 30.04, 30.05, 29.02, 29.03, 25.03, 25.04, 25.05, 26.08, 26.09, 28.03.

Location Description:

 Staff completed drawdown of funds during the previous quarters. All construction and occupancy activity is completed. Actual Completion date:
3/31/2012.
 Date - Address - Zip Code
 04/23/2009 - 105 Baker Street - 29611
 06/29/2010 - 106 Scott Street - 29609
 08/05/2010 - 1 New Hope Street - 29611

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 4.1 - GCRA Purchase Rehab Resale
Activity Title:                                             GCRA Purchase-Rehab-Resale Program

Address City State Zip Status Accept
105 Baker Street
106 Scott Street
1 New Hope Street

Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina

29611
29609
29611

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y

1
1
1

Activity Location:

Grantee Activity Number:                        NSP 4.2 - Nehemiah Corporation Purchase
Activity Title:                                             Nehemiah Corporation Purchase Rehab Resale

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

Purchase-Rehab Purchase Rehabilitation Resale Program

Projected Start Date: Projected End Date:

10/01/2009 06/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nehemiah Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Nehemiah Corporation $50,000.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 4.2 - Nehemiah Corporation Purchase
Activity Title:                                             Nehemiah Corporation Purchase Rehab Resale

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Nehemiah Corporation, a local non-profit, will purchase bank foreclosed properties for the purpose of creating a lease purchase program.
Applicants income must not exceed 80% of Greenville County's Area Median income.

Activity Description

Nehemiah Corporation will purchase foreclosed properties for their lease purchase program to benefit homeowners up to 80% of area median
income.  The property to be purchased will be located in the City of Greer. Census tracts: 25.05.

Location Description:

 Staff completed drawdown of funds during the previous quarters. The construction, occupancy, and drawdown of funds are completed. Actual
Completion date: 3/31/2012.
 Date - Address - Zip
 11/9/2009 - 119 Morrow Street - 29650

Activity Progress Narrative:

Address City State Zip Status Accept
119 Morrow Street Greer South Carolina 29650 Address Matched against GSC Y 1

Activity Location:

Grantee Activity Number:                        NSP 4.3 - Nehemiah Corporation Rehab
Activity Title:                                             Nehemiah Corporation Purchase Rehab Program

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Purchase-Rehab Purchase Rehabilitation Resale Program

Projected Start Date: Projected End Date:

01/01/2010 06/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Nehemiah Corporation

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 4.3 - Nehemiah Corporation Rehab
Activity Title:                                             Nehemiah Corporation Purchase Rehab Program
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$100,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,000.00

Nehemiah Corporation $100,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Nehemiah Corporation will purchase GCRA forelcosed property in the inventory for the purpose of developing housing that will serve
applicants at 50% of area median income. The Nehemiah Corporation proposes to provide to applicants a lease purchase program allowing
individual applicants to purchase the home within 24 months of leasing.

Activity Description

The Nehemiah Corporation will purchase from GCRA foreclose property in the agency inventory for the creation of affordable housing to serve
lease purchase applicants at 50% of area median income or less.  Properties will be located in the Poe Mill communities. Census tract: 23.03.

Location Description:

 The construction for this activity has been completed.  All drawdowns and beneficiary reporting has been completed. Actual Completion date:
3/31/2012.
 Date - Address - Zip code
 3/16/2010 - 9 5th Street - 29611
 3/16/2010 - 503 4th Street - 29611

Activity Progress Narrative:

Address City State Zip Status Accept
9 5th Street
503 4th Avenue

Greenville
Greenville

South Carolina
South Carolina

29609
29609

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.1 - County Demolition and Clearance
Activity Title:                                             County Codes Demolition and Clearance

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

Demolition County-wide Demolition

Projected Start Date: Projected End Date:

04/01/2009 12/30/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greenville County Code Enforcement

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$175,000.00

$130,000.00

$130,000.00

$130,000.00

$130,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $130,000.00

Greenville County Code Enforcement $130,000.00

Match Contributed: $60,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.1 - County Demolition and Clearance
Activity Title:                                             County Codes Demolition and Clearance

 A total of $130,000 is appropriated to demolish blighted structures in the Selected Priority Areas. This activity will be implemented with the
assistance of the Greenville County Code Enforcement Division. Approximately twenty-eight (28) properties are projected to be demolished with
the funding. This funding will be available in all eligible areas of the County, but particularly to demolish properties in Sterling, Poe Mill, and
Brandon, Mills Mill, Parker Communities and any other property identified in the Selected Priority area.

Activity Description

Demolition of property will be County-wide, but concentrated in areas where foreclosures are greatest. Greenville County Census Tracts: 21.06,
21.07, 22.02, 36.01, 36.02, 37.05, 04.00, 05.00, 07.00, 09.00, 21.04, 21.05, 15.02, 20.01, 20.02, 20.03, 21.03, 21.07, 21.08, 34.00, 16.00,
17.00, 23.02, 23.03, 23.04, 27.01, 38.02.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.1 - County Demolition and Clearance
Activity Title:                                             County Codes Demolition and Clearance

 Demolition activity has been completed. Final drawdown of funds was completed. A total of 35 units were demolished. These units were
located on 30 properties. Actual Completion date: 3/31/2012.
 Date - Address - Zip Code
 5/31/2009 - 19 D Street - 29611
 9/9/2009 - 231 Dorchester Blvd - 29605
 9/18/2009 - 22 Seventh Street - 29611
 9/18/2009 - 2 E Seventh Street - 29611
 9/18/2009 - 10 E Seventh Street - 29611
 9/18/2009 - 6 E Seventh Street - 29611
 9/22/2009 - 1306 W Bramlett Road - 29611
 10/09/2009 - 22 Henderson Avenue - 29605
 11/4/2009 - 11 Valley Street - 29611
 11/4/2009 - 6 Gallon Street - 29605
 11/4/2009 - 24 Bryant Street - 29611
 6/15/2010 - 223 Maloy Street - 29601
 6/15/2010 - 225 Maloy Street - 29601
 6/15/2010 - 227 Maloy Street - 29601
 6/16/2010 - 333 Furman Hall Road - 29609
 6/16/2010 - 104 Valentine Street - 29601
 6/16/2010 - 10 Prestbury Drive - 29605
 7/29/2010 - 303 Patton Drive - 29605
 7/29/2010 - 106 Canterbury Drive - 29609
 7/29/2010 - 1 Old Farm Lane - 29605
 8/17/2010 - 21 Eight Street - 29611
 8/17/2010 - 212 S. Davis Drive Ext - 29611
 11/23/2010 - 104 Scott Street - 29609
 11/23/2010 - 21 Bryant Street - 29611
 11/23/2010 - 14 Elmwood Avenue - 29611
 1/27/2011 - 5 Blackwood Drive - 29611
 1/27/2011 - 101 Pear Street - 29609
 2/10/2011 - 17 A Willis Street - 29611
 2/10/2011 - 9 Kingswood Drive - 29611
 4/27/2011 - 110A Loop Street - 29609
 4/27/2011 - 110B Loop Street - 29609
 4/27/2011 - 110C Loop Street - 29609
 4/27/2011 - 110D Loop Street - 29609
 4/27/2011 - 302 Fletcher Street - 29611
 4/27/2011 - 11 N. YMCA Street - 29611

Activity Progress Narrative:



15100

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.1 - County Demolition and Clearance
Activity Title:                                             County Codes Demolition and Clearance

Address City State Zip Status Accept
19 D Street
231 Dorchestor Blvd
22 Seventh Street
2 E Seventh Street
10 E Seventh Street
6 E Seventh Street
1306 W Bramlett Road
22 Henderson Avenue
11 Valley Street
6 Gallon Street
24 Bryant Street
223 Maloy Street
225 Maloy Street
227 Maloy Street
333 Furman Hall Road
104 Valentine Street
10 Prestbury Drive
303 Patton Drive

106 Canterbury Drive
1 Old Farm Lane
21 Eight Street
212 S. Davis Drive Extension
104 Scott Street
21 Bryant Street
14 Elmwood Avenue
5 Blackwood Drive
101 Pear Street
17 A Willis Street
9 Kingswood Drive
110A Loop Street
110B Loop Street
110C Loop Street
110D Loop Street
302 Fletcher Street
11 N. YMCA Street

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29611
29605
29611
29611
29611
29611
29611
29605
29611
29605
29611
29601
29601
29601
29609
29601
29605
29605

29609
29605
29611
29611
29609
29611
29611
29611
29609
29611
29611
29609
29609
29609
29609
29611
29611

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
N
Y
Y
N
Y
N
Y
N
N
Y
N
Y
Y
Y
N
Y

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
N
Y
N
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP 5.2 - GCRA Demolition and Clearance
Activity Title:                                             GCRA Demolition and clearance

Activity Type: Activity Status:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.2 - GCRA Demolition and Clearance
Activity Title:                                             GCRA Demolition and clearance
Clearance and Demolition Completed

Project Number: Project Title:

Demolition County-wide Demolition

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greenville County Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,000.00

Greenville County Redevelopment Authority $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This funding will be available in all eligible areas of the County, but particularly to demolish properties in Sterling, Poe Mill, Brutontown,
Brandon, Mills Mill, any other property identified in the Selected Priority areas where GCRA has purchased foreclosed properties.

Activity Description
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.2 - GCRA Demolition and Clearance
Activity Title:                                             GCRA Demolition and clearance

Properties will be located in census tracts and communities where GCRA has purchased property for lanhd banking.  Land banked properties
that are unsuitable for rehabilitation will be demolished. County Census Tracts: 21.06, 21.07, 22.02, 36.01, 36.02, 37.05, 04.00, 05.00, 07.00,
09.00, 21.04, 21.05, 15.02, 20.01, 20.02, 20.03, 21.03, 21.07, 21.08, 34.00, 16.00, 17.00, 23.02, 23.03, 23.04, 27.01, 38.02.

Location Description:

 All activity including drawdown of funds and beneficiary reporting has been completed for this activity. A total of 18 units were demolished.
These units were located on 15 properties. Actual Completion date: 3/31/2012.
 Date - Address - Zip Code
 9-14-2009 - 110 Minus Street - 29601
 11-19-2009 - 902 Jenkins Street - 29601
 11-19-2009 - 1110 Bennett Street - 29611
 11-19-2009 - 32 5th Street - 29611
 12-17-2009 - A Street - 29611
 12-17-2009 - 108 West Street - 29611
 3-12-2010 - 201 Averill Street - 29611
 3-12-2010 - 203 Averill Street - 29611
 3-12-2010 - 205 Averill Street - 29611
 3-12-2010 - 207 Averill Street - 29611
 3-26-2010 - 306 Old Paris Mtn Rd - 29609
 3-30-2010 - 206 Arnold Street - 29611
 3-30-2010 - 103 Carver Street - 29611
 5-12-2010 - 3 Mayo Drive - 29605
 5-17-2010 - 9 5th Street - 29609
 5-17-2010 - 108 Old Paris Mtn Rd - 29609
 10-25-2010 - 14 7th Street - 29611
 1-13-2011 - 20 Valentine Lane - 29611

Activity Progress Narrative:
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 5.2 - GCRA Demolition and Clearance
Activity Title:                                             GCRA Demolition and clearance

Address City State Zip Status Accept
110 Minus Street
902 Jenkins Street
1110 Bennett Street
32 5th Street
111 A Street
108 West Avenue
201 Averill Street
203 Averill Street
205 Averill Street
207 Averill Street
306 Old Paris Mt Road
206 Arnold Street
103 Carver Street
3 Mayo Drive
9 5th Street
108 Old Paris Mountain Rd
14 7 Street
20 Valentine Lane

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29601
29601
29611
29611
29611
29611
29611
29611
29611
29611
29609
29611
29611
29605
29609
29609
29611
29611

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP 6 - Land Banking Program
Activity Title:                                             Land Banking Program

Activity Type: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

Land banking Land Banking Activities

Projected Start Date: Projected End Date:

01/01/2009 12/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greenville County Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

$187,451.36

$187,451.36
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 6 - Land Banking Program
Activity Title:                                             Land Banking Program
Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$187,451.36

$187,451.36

$150,000.00

$37,451.36

Program Income Received: $58,640.17

Total Funds Expended: $187,451.36

Greenville County Redevelopment Authority $187,451.36

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A total amount of $ 150,000 is appropriated to purchase foreclosed properties for the purpose to establish land banking for future
redevelopment opportunities. A total of 15 properties are estimated to be acquired for land banking purpose. Potential properties shall be
located in the following communities, Sterling, Poe Mill, Brutontown, Needmore in City of Greer and Sanctified Hill in City of Fountain Inn.

Activity Description

Potential properties shall be located in the following communities, Sterling, Poe Mill, Brutontown, Needmore in City of Greer and Sanctified Hill
in City of Fountain Inn. Greenville County Census tracts: 04.00, 05.00, 07.00, 09.00, 21.04, 21.05, 21.06, 21.07, 22.02, 36.01, 36.02, 37.05

Location Description:

 All land purchasing activity is completed. Property have been listed for purchase and use as parks and affordable housing. Only one property
remain on the property inventory for use. All activity including drawdown of funds has been completed. The status of all land bank properties
are listed below:
 Date - Address - Zip Code
 6/30/2009 - 1110 Bennett St - 29611 &ndash; Rental &ndash; Under construction - Completion September 2014.
 6/30/2009 - 110 Minus Street - 29611 &ndash; Community Park &ndash; Completed.
 9/17/2009 - 32 5th Street - 29611 &ndash; Rental &ndash; Completed.
 10/08/2009 - 108 West Avenue - 29611 &ndash; Rental &ndash; Completed.
 12/04/2009 - Buncombe Street - 29609 &ndash; Community Park &ndash; In Progress &ndash; Completion June 2015.
 01/13/2010 - 108 Old Paris Mtn Rd - 29609 &ndash; Homeownership &ndash; Completed.
 06/14/2010 - 20 Valentine Lane - 29601 &ndash; Rental - Completed.
 06/25/2010 - 14 7 Street - 29611 &ndash; Rental &ndash; Under construction - Completion March 2015.

Activity Progress Narrative:
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 6 - Land Banking Program
Activity Title:                                             Land Banking Program

Address City State Zip Status Accept
1110 Bennett Street
108 Minus Street
1500 5th Street
108 West Avenue
111 A Street
108 Old Paris Mountain Road
20 Valentine Street
14 7 Street

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29611
29611
29611
29611
29609
29609
29601
29611

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP 7.1 - Creekside Redevelopment
Activity Title:                                             Redevelopment Activities

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

Redevelopment Redevelopment Activities

Projected Start Date: Projected End Date:

01/01/2009 06/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Greenville County Redevelopment Authority

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$624,840.82

$624,840.82

$624,840.82

$624,840.82

$588,031.47

$36,809.35

Program Income Received: $66,960.01
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Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 7.1 - Creekside Redevelopment
Activity Title:                                             Redevelopment Activities

Total Funds Expended: $624,840.82

Greenville County Redevelopment Authority $624,840.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Approximately $600,000 is appropriated for redevelopment of the Biblebrook community, in Greer. This is a 14 acre vacant site (formerly a
mobile home park), located in Greer (Spartanburg County census tract 233). The site is being planned for mixed income, diverse housing types
with new infrastructure. The housing development will consist of new construction of multi family and detached single family units. The housing
units will consist of both rental and homeownership units for elderly population and families. Additional work in support of these activities may
take place in the current Brutontown neighborhood, north of Greenville in Census tract 23.04. This funding will be used to conduct planning and
engineering activities necessary for these projects; and as well as construction of new infrastructure facilities and housing development.

Activity Description

This activity will be located in the City of Greer Spartanburg County census tract 233 and the Brutontown community in Greenville County
Census tract 23.04.

Location Description:
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Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 7.1 - Creekside Redevelopment
Activity Title:                                             Redevelopment Activities

 All construction activity related to the infrastructure was completed during the quarter. Final paving of the street was completed in September
2012. Leasing of units began in January 2012 and was completed in August 2012. Actual Completion date: 8/31/2012.

 Date               Address                      Zip Code
 08/31/2012 - 605 Ruddy Creek Circle - 29651
 08/31/2012 - 607 Ruddy Creek Circle - 29651
 08/31/2012 - 611 Ruddy Creek Circle - 29651
 08/31/2012 - 613 Ruddy Creek Circle - 29651
 08/31/2012 - 615 Ruddy Creek Circle - 29651
 08/31/2012 - 621 Ruddy Creek Circle - 29651
 08/31/2012 - 623 Ruddy Creek Circle - 29651
 08/31/2012 - 627 Ruddy Creek Circle - 29651
 08/31/2012 - 633 Ruddy Creek Circle - 29651
 08/31/2012 - 635 Ruddy Creek Circle - 29651
 08/31/2012 - 641 Ruddy Creek Circle - 29651
 08/31/2012 - 643 Ruddy Creek Circle - 29651
 08/31/2012 - 647 Ruddy Creek Circle - 29651
 08/31/2012 - 653 Ruddy Creek Circle - 29651
 08/31/2012 - 655 Ruddy Creek Circle - 29651
 08/31/2012 - 663 Ruddy Creek Circle - 29651
 08/31/2012 - 703 Pleasant Brook Court - 29651
 08/31/2012 - 705 Pleasant Brook Court - 29651
 08/31/2012 - 709 Pleasant Brook Court - 29651
 08/31/2012 - 711 Pleasant Brook Court - 29651
 08/31/2012 - 715 Pleasant Brook Court - 29651
 08/31/2012 - 717 Pleasant Brook Court - 29651
 08/31/2012 - 721 Pleasant Brook Court - 29651
 08/31/2012 - 723 Pleasant Brook Court - 29651
 08/31/2012 - 729 Pleasant Brook Court - 29651
 08/31/2012 - 733 Pleasant Brook Court - 29651
 08/31/2012 - 735 Pleasant Brook Court - 29651
 08/31/2012 - 739 Pleasant Brook Court - 29651
 08/31/2012 - 741 Pleasant Brook Court - 29651
 08/31/2012 - 745 Pleasant Brook Court - 29651
 08/31/2012 - 747 Pleasant Brook Court - 29651

Activity Progress Narrative:
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Grant Number:              B-08-UN-45-0001
Grantee :                       Greenville County, SC

Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 7.1 - Creekside Redevelopment
Activity Title:                                             Redevelopment Activities

Address City State Zip Status Accept
721 Pleasant Brook Court
663 Ruddy Creek Circle
741 Pleasant Brook Court
739 Pleasant Brook Court
729 Pleasant Brook Court
735 Pleasant Brook Court
655 Ruddy Creek Circle
647 Ruddy Creek Circle
621 Ruddy Creek Circle
611 Ruddy Creek Circle
703 Pleasant Brook Court
607 Ruddy Creek Circle
643 Ruddy Creek Circle
635 Ruddy Creek Circle
633 Ruddy Creek Circle
723 Pleasant Brook Court
709 Pleasant Brook Court
711 Pleasant Brook Court
747 Pleasant Brook Court
615 Ruddy Creek Circle
745 Pleasant Brook Court
717 Pleasant Brook Court
623 Ruddy Creek Circle
705 Pleasant Brook Court
733 Pleasant Brook Court
627 Ruddy Creek Circle
605 Ruddy Creek Circle
653 Ruddy Creek Circle
613 Ruddy Creek Circle
641 Ruddy Creek Circle
715 Pleasant Brook Court

Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer
Greer

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651
29651

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        NSP 7.2 - Homes of Hope
Activity Title:                                             Homes of Hope - Redevelopment Activity

Activity Type: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

Redevelopment Redevelopment Activities
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Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 7.2 - Homes of Hope
Activity Title:                                             Homes of Hope - Redevelopment Activity
Projected Start Date: Projected End Date:

06/01/2009 12/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Homes of Hope, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$848,050.00

$450,000.00

$450,000.00

$450,000.00

$450,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $450,000.00

Homes of Hope, Inc. $450,000.00

Match Contributed: $258,000.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Redevelopment Authority is proposing to fund the construction of rental housing on substandard property. The GCRA Board approved NSP
funding to Homes of Hope for the development of 10 units of stacked duplexes in the San Souci neighborhood near Habitat village. The
development will be known as West Park. Homes of Hope is a local non-profit affordable housing development organization that produces
affordable housing for the homeless, renters, and homeowners in Greenville County. Housing would serve renters at or below the 50% of area
median income.

Activity Description

This property is located in Census Tract 23.02, Block Group 1 in the San Souci Neighborhood of Greenville County. The exisiting property
containing a commercial structure is located at Verner Springs Road and Old Buncome Road northwest of the City of Greenville.

Location Description:
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Award Date: Grant Authorized Amount: $2,262,856.00 Estimated PI/RL Funds: $168,832.42

Grantee Activity Number:                        NSP 7.2 - Homes of Hope
Activity Title:                                             Homes of Hope - Redevelopment Activity

 All beneficiary reporting, construction activity, and drawdown of funds have been completed for this activity.  One beneficiary missing from the
reports was added this quarter. Actual Completion date: 12/31/2011.
    Date               Address                      Zip Code
 12/31/2011     5A Verner Springs     29609
 12/31/2011     5B Verner Springs     29609
 12/31/2011     7A Verner Springs     29609
 12/31/2011     7B Verner Springs     29609
 12/31/2011     9A Verner Springs     29609
 12/31/2011     9B Verner Springs     29609
 12/31/2011     11A Verner Springs   29609
 12/31/2011     11B Verner Springs   29609
 12/31/2011     402B Gridley Street  29609
 12/31/2011     403A Gridley Street  29609
 12/31/2011     2113 Old Buncombe Road    29609

Activity Progress Narrative:

Address City State Zip Status Accept
11B Verner Springs
11A Verner Springs
9B Verner Springs
402B Gridley Street
403A Gridley Street
5A Verner Springs
7B Verner Springs
5B Verner Springs
2113 Old Buncombe Road
9A Verner Springs
7A Verner Springs

Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville
Greenville

South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina
South Carolina

29609
29609
29609
29609
29609
29609
29609
29609
29609
29609
29609

Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

1
1
1
1
1
1
1
1
1
1
1

Activity Location:
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Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Action Plan Narrative :  Areas of Greatest Need :  Richland County NEIGHBORHOOD STABILIZATION PROGRAM (NSP) DRAFT
SUBSTANTIAL AMENDMENT TO THE CONSOLIDATED PLAN 2008 ANNUAL ACTION PLAN B. Distribution and Uses of Funds The
NSP funds can be used for the following eligible areas: A. Establish financing mechanisms for purchase and redevelopment of
foreclosed homes and residential properties; B. Purchase and rehabilitate homes and residential properties abandoned or
foreclosed; C. Establish land banks for foreclosed homes; D. Demolish blighted structures; E. Redevelop demolished or vacant
properties Allocation of Funds The RCCCD 2008 NSP allocation is $2,221,859. Activities will include the purchase and
redevelopment of foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable
eligible homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFQ (Request for Qualifications) processes (to be described under &iquest;Distribution
of Funds&iquest; later in this section of the Amendment) as well as local municipality set-asides. The RCCCD NSP amendment
also provides the following attachments to support the areas of greatest need: Attachment A &iquest; Richland County
Foreclosed Properties for January &iquest; August 2008 (Raw Source: Richland County Master in Equity) and Attachment B
&iquest; Richland County Estimated Foreclosure by Census Tract and Block Group (Source: HUD User.org
http://www.huduser.org/datasets/nsp.html). Attachment C is a map of Richland County by zip code and other data layers.
Attachment E shows data for initial foreclosures filings from RealtyTrac, HMDA Loan Originations, and First Quarter of 2008 Loan
Delinquency Rates, Selected 2007 Data from the American Community Survey and Richland county mortgage statistic
information. Finally, according to the SC State Housing Finance and Development Authority NSP Amendment, Attachment A,
Richland County ranks #1 in estimated number of foreclosures with 4,579, #1 in total 90 day vacant residential addresses at
6,327 and #1 in total number of newer HMDA high cost loans between 2004-2007 at 12,353 loans. The vacant residential
property ranking for the county is #5 in the State, with Horry County as #1. Distribution of Funds The RCCCD &iquest;s RFP
process may award funding to entities that comply with HUD&iquest;s requirements for meeting the following: 1. In one of the
areas identified as &iquest;greatest need&iquest; found in Attachments A and B; 2. Ability to meet the 18-month obligation
requirements; 3. Ability to meet the four year expenditure requirements; and 4. Project/program&iquest;s ability to stabilize
neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate local greatest need.  Distribution and
and Uses of Funds :  G. NSP INFORMATION BY ACTIVITY Activity # 1: NSP Set-Aside for 50% and below median income
residents (1) Activity Name: 50% and below median income residents- Special Target Populations (2) Activity Types: All five NSP-
eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies based on activity type B-E
financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance). &iquest;
&sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon
in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation). &iquest;
&sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition, disposition).
&sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest; &sect;2301(c)(3)(E) -
Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition, public facilities, new
construction). (3) National Objective: Low-Mod Housing, 50% and below Low-Mod Area Benefit (4) Activity Description: This
program will be available to benefit only persons who are 50% and below median income. Projects will be solicited from entities
that will address this segment of the population, to include but not limited to: HIV/AIDS, Veterans-especially those who have
recently served in Iraq and Afghanistan, permanent supportive housing. Applications will be reviewed and selected through the
RFP process previously described. Applicants for funding will be required to provide data on local needs and market conditions
and to demonstrate how proposed projects will address such needs. Projects will provide housing units for low to moderate
income persons as defined in the NSP at or below 50% of area median income. (5) Location Description: The RCCCD has
identified pockets within Richland County noting the potential &iquest;areas of greatest need&iquest; found in Attachments A and
B. Specific locations will be identified through the RFP process. (6) Performance Measures: Using an estimated average of
$50,000 per unit, the RCCCD anticipates that this program may provide as many as 11 properties. To the extent that activities
other than residential housing are proposed (demolition, redevelopment of demolished or vacant properties for commercial or
industrial use), that number could be less. (7) Total Budget: $555,465.00 (8) Responsible Organization: Applicants will be
selected through the RFQ process previously described by a pre-designated NSP committee. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to recipients.
Recipients will be allowed to propose reasvnd other property owners that NSP funds are provided to at the local level via the RFP
process. The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 50% and below low- to
moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include both rental and
homeownership to be determined through the RFQ process. The duration or term of assistance and continued affordability will be
ensured as outlined in Section C. This Amendment will be in keeping with the HOME Program recapture model which uses
deferred, forgivable loans for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit basis.
Activity # 2: Richland County County-wide NSP Program (1) Activity Name: Richland County County-wide NSP Program 2) Activity
Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing
mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as
soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies
based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance).
&iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation).
&iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the areas identified as areas of greatest need throughout Richland County. The minimum per
recipient will be $250,000 to any one recipient. Partnerships are encouraged, but contracts and monitoring will be made with the
lead agency. (5) Location Description: The RCCCD has identified pockets and areas within Richland County showing the
&iquest;areas of greatest need&iquest; found in Attachments A and B. Specific locations will be identified through the RFQ
process. (6) Performance Measures: Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program
may provide as many as 10 acquired and rehabilitated or redevelopment housing units. (7) Total Budget: $1,000,000.00 (8)
Responsible Organization: Entities will be selected through the RFQ process previously described. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to
recipients. Recipients will be allowedtpooeresnbetemoffnnigtrnapronhNfsae provided to at the local level via the RFQ process.
The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income
beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include tenants to be determined through
the RFQ process. &iquest; The duration or term of assistance and continued affordability will be ensured as outlined in Section C.
This Amendment in keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or
10 years depending upon the amount of NSP funds provided on a per unit basis. Activity #3: Target Neighborhoods Efforts
&iquest; Arthurtown and Ridgewood (1) Activity Name: Targeted Neighborhood Revitialization Efforts (2) Activity Type: 2)
Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG
activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG
activity = acquisition, disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
&iquest; &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition,
disposition, public facilities, new construction). (3) National Objective: Low-Mod Area Benefit (4) Activity Description: This
program will provide up to $150,000 as a set-aside to work in tandem with Community Development Block Grant (CDBG) and
HOME Investment Act (HOME) for current targeted areas of Arthurtown and Ridgewood. Ridgewood is in Census Tract 106, Block
Group 4, which ranks in the highest foreclosure priority as evidence on the chart, Attachment B and has over 71% LMMI.
Arthurtown is in Census Tract 116.05 and has over 66% LMMI. (5) Location Description: Ridgewood is in Census Tract 106, Block
Group 4, It is located in the north Columbia area and sits along Monticello Road, between I-20 and Summit Avenue. Arthurtown
is located in Census Tract 116.05. It is located south west of downtown Columbia, past the University of South Carolina&iquest;s
Williams-Brice Stadium. (6) Performance Measures: The RCCCD anticipates the assistant for up to 5 homes assisted in tandem
with CDBG and HOME funds in these targeted areas. (7) Total Budget $150,000.00 (8) Responsible Organization: The RCCCD will
be the responsible organization as it folds this set-aside in with viable CDC&iquest;s that are currently operating or pending
operating in these areas. (9) Projected Start Date: March 1, 2009 (10) Projected End Date March 1, 2013 (11) Specific Activity
Requirements: Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate from the current
market-appraised value&uet;Foms oAsisane:Funsill bprviedinthfom oarantorepen. epitllbealowd o roosed reasonable terms of
financing to rental property owners that NSP funds are provided to at the local level via the RFQ process. The RCCCD will ensure
that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income beneficiaries. &iquest; For
housing related activities: The tenure of beneficiaries will include tenants to be determined through the RFQ process. &iquest;
The duration or term of assistance and continued affordability will be ensured as outlined in Section C. This Amendment in
keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or 10 years depending
upon the amount of NSP funds provided on a per unit basis. 11 Activity 4: Demolition Efforts (1) Activity Name: Demolition
Efforts (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition). (3) National
Objective: Low-Mod Area Benefit (4) Activity Description: This program will provide up to $150,000 to Richland County&iquest;s
Planning and Development Services to demolish unsafe, abandoned and blighted Housing throughout Richland County to protect
public health and safety. To meet the Low-Mod Area Benefit national objective, such properties must be located in low-mod
income areas (as defined by CDBG) and must demonstrate readiness when proposals are submitted to the Authority. (5) Location
Description: The Richland County Planning and Development Services Department has a listing of all county housing units within
Richland County that are deemed by HUD&iquest;s definition of blighted structures and meet the county&iquest;s standards of
unsafe for human inhabitance. Specific locations of properties will be identified through the RFP process previously described. (6)
Performance Measures: Because each demolition ranges between $3,500 to $5,000 per demolition, Richland County is
anticipating between 42-30 demolitions (7) Total Budget $150,000.00 (8) Responsible Organization: The Richland County
Planning and Development Services Department will take the lead on the demolitions of blighted structures and will report back
to the Richland County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date
March 1, 2013 (11) Specific Activity Requirements: Not applicable (this is not an acquisition or housing activity). Activity 5:
Richland County &iquest; City of Columbia Allocation (1) Activity Name: Richland County & City of Columbia Allocation for Inner
City Activity 2) Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest;&sect;2301(c)(3)(A) -
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers.
(CDBG activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon.(CDBGactivity
=acquisition,disposition).&sect;2301(c)(3)(D) -Demolishblightedstructures.(CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the inner city of Columbia areas only as identified as areas of greatest need within the city of
Columbia. A high area of greatest need fall within 29203 and 29204 zip codes . Partnerships are encouraged, but contracts and
monitoring will be made with the lead agency. (5) Location Description: The RCCCD has identified pockets and areas within the
city of Columbia showing the &iquest;areas of greatest need&iquest; found in Attachments A and B, to include a concentration in
zip codes 29203 and 29204. Specific locations will be identified through the RFQ process. (6) Performance Measures: The City of
Columbia is anticipating the application and approval of SC State NSP funding. It is anticipated the City will apply for $3 million in
the Tier 1 State NSP initiatives program. Any State NSP will be leveraged with RCCCD NSP to address areas of greatest need.
Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program may provide up to 32 acquired and
rehabilitated or redevelopment housing units combined. (7) Total Budget: $144,209.00 (8) Responsible Organization: The City of
Columbia Community Development Department will be the responsible lead organization and will report back to the Richland
County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013
(11) Specific Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15%
discount rate from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a
grant to recipients. Recipients will be allowed to proposed reasonable terms of financing to rental property owners that NSP funds
are provided to at the local level via the RFQ process. The RCCCD will ensure that interest rates and terms are reasonable and
appropriate for 120% low- to moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries
will include tenants to be determined through the RFQ process. &iquest; The duration or term of assistance and continued
affordability will be ensured as outlined in Section C. This Amendment in keeping with the HOME Program affordability model and
will be using restrictive covenants for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit
basis.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Richland County NEIGHBORHOOD STABILIZATION PROGRAM (NSP) DRAFT
SUBSTANTIAL AMENDMENT TO THE CONSOLIDATED PLAN 2008 ANNUAL ACTION PLAN B. Distribution and Uses of Funds The
NSP funds can be used for the following eligible areas: A. Establish financing mechanisms for purchase and redevelopment of
foreclosed homes and residential properties; B. Purchase and rehabilitate homes and residential properties abandoned or
foreclosed; C. Establish land banks for foreclosed homes; D. Demolish blighted structures; E. Redevelop demolished or vacant
properties Allocation of Funds The RCCCD 2008 NSP allocation is $2,221,859. Activities will include the purchase and
redevelopment of foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable
eligible homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFQ (Request for Qualifications) processes (to be described under &iquest;Distribution
of Funds&iquest; later in this section of the Amendment) as well as local municipality set-asides. The RCCCD NSP amendment
also provides the following attachments to support the areas of greatest need: Attachment A &iquest; Richland County
Foreclosed Properties for January &iquest; August 2008 (Raw Source: Richland County Master in Equity) and Attachment B
&iquest; Richland County Estimated Foreclosure by Census Tract and Block Group (Source: HUD User.org
http://www.huduser.org/datasets/nsp.html). Attachment C is a map of Richland County by zip code and other data layers.
Attachment E shows data for initial foreclosures filings from RealtyTrac, HMDA Loan Originations, and First Quarter of 2008 Loan
Delinquency Rates, Selected 2007 Data from the American Community Survey and Richland county mortgage statistic
information. Finally, according to the SC State Housing Finance and Development Authority NSP Amendment, Attachment A,
Richland County ranks #1 in estimated number of foreclosures with 4,579, #1 in total 90 day vacant residential addresses at
6,327 and #1 in total number of newer HMDA high cost loans between 2004-2007 at 12,353 loans. The vacant residential
property ranking for the county is #5 in the State, with Horry County as #1. Distribution of Funds The RCCCD &iquest;s RFP
process may award funding to entities that comply with HUD&iquest;s requirements for meeting the following: 1. In one of the
areas identified as &iquest;greatest need&iquest; found in Attachments A and B; 2. Ability to meet the 18-month obligation
requirements; 3. Ability to meet the four year expenditure requirements; and 4. Project/program&iquest;s ability to stabilize
neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate local greatest need.  Distribution and
and Uses of Funds :  G. NSP INFORMATION BY ACTIVITY Activity # 1: NSP Set-Aside for 50% and below median income
residents (1) Activity Name: 50% and below median income residents- Special Target Populations (2) Activity Types: All five NSP-
eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies based on activity type B-E
financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance). &iquest;
&sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon
in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation). &iquest;
&sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition, disposition).
&sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest; &sect;2301(c)(3)(E) -
Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition, public facilities, new
construction). (3) National Objective: Low-Mod Housing, 50% and below Low-Mod Area Benefit (4) Activity Description: This
program will be available to benefit only persons who are 50% and below median income. Projects will be solicited from entities
that will address this segment of the population, to include but not limited to: HIV/AIDS, Veterans-especially those who have
recently served in Iraq and Afghanistan, permanent supportive housing. Applications will be reviewed and selected through the
RFP process previously described. Applicants for funding will be required to provide data on local needs and market conditions
and to demonstrate how proposed projects will address such needs. Projects will provide housing units for low to moderate
income persons as defined in the NSP at or below 50% of area median income. (5) Location Description: The RCCCD has
identified pockets within Richland County noting the potential &iquest;areas of greatest need&iquest; found in Attachments A and
B. Specific locations will be identified through the RFP process. (6) Performance Measures: Using an estimated average of
$50,000 per unit, the RCCCD anticipates that this program may provide as many as 11 properties. To the extent that activities
other than residential housing are proposed (demolition, redevelopment of demolished or vacant properties for commercial or
industrial use), that number could be less. (7) Total Budget: $555,465.00 (8) Responsible Organization: Applicants will be
selected through the RFQ process previously described by a pre-designated NSP committee. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to recipients.
Recipients will be allowed to propose reasvnd other property owners that NSP funds are provided to at the local level via the RFP
process. The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 50% and below low- to
moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include both rental and
homeownership to be determined through the RFQ process. The duration or term of assistance and continued affordability will be
ensured as outlined in Section C. This Amendment will be in keeping with the HOME Program recapture model which uses
deferred, forgivable loans for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit basis.
Activity # 2: Richland County County-wide NSP Program (1) Activity Name: Richland County County-wide NSP Program 2) Activity
Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing
mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as
soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies
based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance).
&iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation).
&iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the areas identified as areas of greatest need throughout Richland County. The minimum per
recipient will be $250,000 to any one recipient. Partnerships are encouraged, but contracts and monitoring will be made with the
lead agency. (5) Location Description: The RCCCD has identified pockets and areas within Richland County showing the
&iquest;areas of greatest need&iquest; found in Attachments A and B. Specific locations will be identified through the RFQ
process. (6) Performance Measures: Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program
may provide as many as 10 acquired and rehabilitated or redevelopment housing units. (7) Total Budget: $1,000,000.00 (8)
Responsible Organization: Entities will be selected through the RFQ process previously described. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to
recipients. Recipients will be allowedtpooeresnbetemoffnnigtrnapronhNfsae provided to at the local level via the RFQ process.
The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income
beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include tenants to be determined through
the RFQ process. &iquest; The duration or term of assistance and continued affordability will be ensured as outlined in Section C.
This Amendment in keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or
10 years depending upon the amount of NSP funds provided on a per unit basis. Activity #3: Target Neighborhoods Efforts
&iquest; Arthurtown and Ridgewood (1) Activity Name: Targeted Neighborhood Revitialization Efforts (2) Activity Type: 2)
Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG
activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG
activity = acquisition, disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
&iquest; &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition,
disposition, public facilities, new construction). (3) National Objective: Low-Mod Area Benefit (4) Activity Description: This
program will provide up to $150,000 as a set-aside to work in tandem with Community Development Block Grant (CDBG) and
HOME Investment Act (HOME) for current targeted areas of Arthurtown and Ridgewood. Ridgewood is in Census Tract 106, Block
Group 4, which ranks in the highest foreclosure priority as evidence on the chart, Attachment B and has over 71% LMMI.
Arthurtown is in Census Tract 116.05 and has over 66% LMMI. (5) Location Description: Ridgewood is in Census Tract 106, Block
Group 4, It is located in the north Columbia area and sits along Monticello Road, between I-20 and Summit Avenue. Arthurtown
is located in Census Tract 116.05. It is located south west of downtown Columbia, past the University of South Carolina&iquest;s
Williams-Brice Stadium. (6) Performance Measures: The RCCCD anticipates the assistant for up to 5 homes assisted in tandem
with CDBG and HOME funds in these targeted areas. (7) Total Budget $150,000.00 (8) Responsible Organization: The RCCCD will
be the responsible organization as it folds this set-aside in with viable CDC&iquest;s that are currently operating or pending
operating in these areas. (9) Projected Start Date: March 1, 2009 (10) Projected End Date March 1, 2013 (11) Specific Activity
Requirements: Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate from the current
market-appraised value&uet;Foms oAsisane:Funsill bprviedinthfom oarantorepen. epitllbealowd o roosed reasonable terms of
financing to rental property owners that NSP funds are provided to at the local level via the RFQ process. The RCCCD will ensure
that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income beneficiaries. &iquest; For
housing related activities: The tenure of beneficiaries will include tenants to be determined through the RFQ process. &iquest;
The duration or term of assistance and continued affordability will be ensured as outlined in Section C. This Amendment in
keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or 10 years depending
upon the amount of NSP funds provided on a per unit basis. 11 Activity 4: Demolition Efforts (1) Activity Name: Demolition
Efforts (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition). (3) National
Objective: Low-Mod Area Benefit (4) Activity Description: This program will provide up to $150,000 to Richland County&iquest;s
Planning and Development Services to demolish unsafe, abandoned and blighted Housing throughout Richland County to protect
public health and safety. To meet the Low-Mod Area Benefit national objective, such properties must be located in low-mod
income areas (as defined by CDBG) and must demonstrate readiness when proposals are submitted to the Authority. (5) Location
Description: The Richland County Planning and Development Services Department has a listing of all county housing units within
Richland County that are deemed by HUD&iquest;s definition of blighted structures and meet the county&iquest;s standards of
unsafe for human inhabitance. Specific locations of properties will be identified through the RFP process previously described. (6)
Performance Measures: Because each demolition ranges between $3,500 to $5,000 per demolition, Richland County is
anticipating between 42-30 demolitions (7) Total Budget $150,000.00 (8) Responsible Organization: The Richland County
Planning and Development Services Department will take the lead on the demolitions of blighted structures and will report back
to the Richland County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date
March 1, 2013 (11) Specific Activity Requirements: Not applicable (this is not an acquisition or housing activity). Activity 5:
Richland County &iquest; City of Columbia Allocation (1) Activity Name: Richland County & City of Columbia Allocation for Inner
City Activity 2) Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest;&sect;2301(c)(3)(A) -
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers.
(CDBG activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon.(CDBGactivity
=acquisition,disposition).&sect;2301(c)(3)(D) -Demolishblightedstructures.(CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the inner city of Columbia areas only as identified as areas of greatest need within the city of
Columbia. A high area of greatest need fall within 29203 and 29204 zip codes . Partnerships are encouraged, but contracts and
monitoring will be made with the lead agency. (5) Location Description: The RCCCD has identified pockets and areas within the
city of Columbia showing the &iquest;areas of greatest need&iquest; found in Attachments A and B, to include a concentration in
zip codes 29203 and 29204. Specific locations will be identified through the RFQ process. (6) Performance Measures: The City of
Columbia is anticipating the application and approval of SC State NSP funding. It is anticipated the City will apply for $3 million in
the Tier 1 State NSP initiatives program. Any State NSP will be leveraged with RCCCD NSP to address areas of greatest need.
Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program may provide up to 32 acquired and
rehabilitated or redevelopment housing units combined. (7) Total Budget: $144,209.00 (8) Responsible Organization: The City of
Columbia Community Development Department will be the responsible lead organization and will report back to the Richland
County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013
(11) Specific Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15%
discount rate from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a
grant to recipients. Recipients will be allowed to proposed reasonable terms of financing to rental property owners that NSP funds
are provided to at the local level via the RFQ process. The RCCCD will ensure that interest rates and terms are reasonable and
appropriate for 120% low- to moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries
will include tenants to be determined through the RFQ process. &iquest; The duration or term of assistance and continued
affordability will be ensured as outlined in Section C. This Amendment in keeping with the HOME Program affordability model and
will be using restrictive covenants for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit
basis.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Action Plan Narrative :  Areas of Greatest Need :  Richland County NEIGHBORHOOD STABILIZATION PROGRAM (NSP) DRAFT
SUBSTANTIAL AMENDMENT TO THE CONSOLIDATED PLAN 2008 ANNUAL ACTION PLAN B. Distribution and Uses of Funds The
NSP funds can be used for the following eligible areas: A. Establish financing mechanisms for purchase and redevelopment of
foreclosed homes and residential properties; B. Purchase and rehabilitate homes and residential properties abandoned or
foreclosed; C. Establish land banks for foreclosed homes; D. Demolish blighted structures; E. Redevelop demolished or vacant
properties Allocation of Funds The RCCCD 2008 NSP allocation is $2,221,859. Activities will include the purchase and
redevelopment of foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable
eligible homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFQ (Request for Qualifications) processes (to be described under &iquest;Distribution
of Funds&iquest; later in this section of the Amendment) as well as local municipality set-asides. The RCCCD NSP amendment
also provides the following attachments to support the areas of greatest need: Attachment A &iquest; Richland County
Foreclosed Properties for January &iquest; August 2008 (Raw Source: Richland County Master in Equity) and Attachment B
&iquest; Richland County Estimated Foreclosure by Census Tract and Block Group (Source: HUD User.org
http://www.huduser.org/datasets/nsp.html). Attachment C is a map of Richland County by zip code and other data layers.
Attachment E shows data for initial foreclosures filings from RealtyTrac, HMDA Loan Originations, and First Quarter of 2008 Loan
Delinquency Rates, Selected 2007 Data from the American Community Survey and Richland county mortgage statistic
information. Finally, according to the SC State Housing Finance and Development Authority NSP Amendment, Attachment A,
Richland County ranks #1 in estimated number of foreclosures with 4,579, #1 in total 90 day vacant residential addresses at
6,327 and #1 in total number of newer HMDA high cost loans between 2004-2007 at 12,353 loans. The vacant residential
property ranking for the county is #5 in the State, with Horry County as #1. Distribution of Funds The RCCCD &iquest;s RFP
process may award funding to entities that comply with HUD&iquest;s requirements for meeting the following: 1. In one of the
areas identified as &iquest;greatest need&iquest; found in Attachments A and B; 2. Ability to meet the 18-month obligation
requirements; 3. Ability to meet the four year expenditure requirements; and 4. Project/program&iquest;s ability to stabilize
neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate local greatest need.  Distribution and
and Uses of Funds :  G. NSP INFORMATION BY ACTIVITY Activity # 1: NSP Set-Aside for 50% and below median income
residents (1) Activity Name: 50% and below median income residents- Special Target Populations (2) Activity Types: All five NSP-
eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies based on activity type B-E
financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance). &iquest;
&sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon
in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation). &iquest;
&sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition, disposition).
&sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest; &sect;2301(c)(3)(E) -
Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition, public facilities, new
construction). (3) National Objective: Low-Mod Housing, 50% and below Low-Mod Area Benefit (4) Activity Description: This
program will be available to benefit only persons who are 50% and below median income. Projects will be solicited from entities
that will address this segment of the population, to include but not limited to: HIV/AIDS, Veterans-especially those who have
recently served in Iraq and Afghanistan, permanent supportive housing. Applications will be reviewed and selected through the
RFP process previously described. Applicants for funding will be required to provide data on local needs and market conditions
and to demonstrate how proposed projects will address such needs. Projects will provide housing units for low to moderate
income persons as defined in the NSP at or below 50% of area median income. (5) Location Description: The RCCCD has
identified pockets within Richland County noting the potential &iquest;areas of greatest need&iquest; found in Attachments A and
B. Specific locations will be identified through the RFP process. (6) Performance Measures: Using an estimated average of
$50,000 per unit, the RCCCD anticipates that this program may provide as many as 11 properties. To the extent that activities
other than residential housing are proposed (demolition, redevelopment of demolished or vacant properties for commercial or
industrial use), that number could be less. (7) Total Budget: $555,465.00 (8) Responsible Organization: Applicants will be
selected through the RFQ process previously described by a pre-designated NSP committee. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to recipients.
Recipients will be allowed to propose reasvnd other property owners that NSP funds are provided to at the local level via the RFP
process. The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 50% and below low- to
moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include both rental and
homeownership to be determined through the RFQ process. The duration or term of assistance and continued affordability will be
ensured as outlined in Section C. This Amendment will be in keeping with the HOME Program recapture model which uses
deferred, forgivable loans for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit basis.
Activity # 2: Richland County County-wide NSP Program (1) Activity Name: Richland County County-wide NSP Program 2) Activity
Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing
mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as
soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies
based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance).
&iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation).
&iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the areas identified as areas of greatest need throughout Richland County. The minimum per
recipient will be $250,000 to any one recipient. Partnerships are encouraged, but contracts and monitoring will be made with the
lead agency. (5) Location Description: The RCCCD has identified pockets and areas within Richland County showing the
&iquest;areas of greatest need&iquest; found in Attachments A and B. Specific locations will be identified through the RFQ
process. (6) Performance Measures: Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program
may provide as many as 10 acquired and rehabilitated or redevelopment housing units. (7) Total Budget: $1,000,000.00 (8)
Responsible Organization: Entities will be selected through the RFQ process previously described. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to
recipients. Recipients will be allowedtpooeresnbetemoffnnigtrnapronhNfsae provided to at the local level via the RFQ process.
The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income
beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include tenants to be determined through
the RFQ process. &iquest; The duration or term of assistance and continued affordability will be ensured as outlined in Section C.
This Amendment in keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or
10 years depending upon the amount of NSP funds provided on a per unit basis. Activity #3: Target Neighborhoods Efforts
&iquest; Arthurtown and Ridgewood (1) Activity Name: Targeted Neighborhood Revitialization Efforts (2) Activity Type: 2)
Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG
activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG
activity = acquisition, disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
&iquest; &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition,
disposition, public facilities, new construction). (3) National Objective: Low-Mod Area Benefit (4) Activity Description: This
program will provide up to $150,000 as a set-aside to work in tandem with Community Development Block Grant (CDBG) and
HOME Investment Act (HOME) for current targeted areas of Arthurtown and Ridgewood. Ridgewood is in Census Tract 106, Block
Group 4, which ranks in the highest foreclosure priority as evidence on the chart, Attachment B and has over 71% LMMI.
Arthurtown is in Census Tract 116.05 and has over 66% LMMI. (5) Location Description: Ridgewood is in Census Tract 106, Block
Group 4, It is located in the north Columbia area and sits along Monticello Road, between I-20 and Summit Avenue. Arthurtown
is located in Census Tract 116.05. It is located south west of downtown Columbia, past the University of South Carolina&iquest;s
Williams-Brice Stadium. (6) Performance Measures: The RCCCD anticipates the assistant for up to 5 homes assisted in tandem
with CDBG and HOME funds in these targeted areas. (7) Total Budget $150,000.00 (8) Responsible Organization: The RCCCD will
be the responsible organization as it folds this set-aside in with viable CDC&iquest;s that are currently operating or pending
operating in these areas. (9) Projected Start Date: March 1, 2009 (10) Projected End Date March 1, 2013 (11) Specific Activity
Requirements: Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate from the current
market-appraised value&uet;Foms oAsisane:Funsill bprviedinthfom oarantorepen. epitllbealowd o roosed reasonable terms of
financing to rental property owners that NSP funds are provided to at the local level via the RFQ process. The RCCCD will ensure
that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income beneficiaries. &iquest; For
housing related activities: The tenure of beneficiaries will include tenants to be determined through the RFQ process. &iquest;
The duration or term of assistance and continued affordability will be ensured as outlined in Section C. This Amendment in
keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or 10 years depending
upon the amount of NSP funds provided on a per unit basis. 11 Activity 4: Demolition Efforts (1) Activity Name: Demolition
Efforts (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition). (3) National
Objective: Low-Mod Area Benefit (4) Activity Description: This program will provide up to $150,000 to Richland County&iquest;s
Planning and Development Services to demolish unsafe, abandoned and blighted Housing throughout Richland County to protect
public health and safety. To meet the Low-Mod Area Benefit national objective, such properties must be located in low-mod
income areas (as defined by CDBG) and must demonstrate readiness when proposals are submitted to the Authority. (5) Location
Description: The Richland County Planning and Development Services Department has a listing of all county housing units within
Richland County that are deemed by HUD&iquest;s definition of blighted structures and meet the county&iquest;s standards of
unsafe for human inhabitance. Specific locations of properties will be identified through the RFP process previously described. (6)
Performance Measures: Because each demolition ranges between $3,500 to $5,000 per demolition, Richland County is
anticipating between 42-30 demolitions (7) Total Budget $150,000.00 (8) Responsible Organization: The Richland County
Planning and Development Services Department will take the lead on the demolitions of blighted structures and will report back
to the Richland County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date
March 1, 2013 (11) Specific Activity Requirements: Not applicable (this is not an acquisition or housing activity). Activity 5:
Richland County &iquest; City of Columbia Allocation (1) Activity Name: Richland County & City of Columbia Allocation for Inner
City Activity 2) Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest;&sect;2301(c)(3)(A) -
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers.
(CDBG activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon.(CDBGactivity
=acquisition,disposition).&sect;2301(c)(3)(D) -Demolishblightedstructures.(CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the inner city of Columbia areas only as identified as areas of greatest need within the city of
Columbia. A high area of greatest need fall within 29203 and 29204 zip codes . Partnerships are encouraged, but contracts and
monitoring will be made with the lead agency. (5) Location Description: The RCCCD has identified pockets and areas within the
city of Columbia showing the &iquest;areas of greatest need&iquest; found in Attachments A and B, to include a concentration in
zip codes 29203 and 29204. Specific locations will be identified through the RFQ process. (6) Performance Measures: The City of
Columbia is anticipating the application and approval of SC State NSP funding. It is anticipated the City will apply for $3 million in
the Tier 1 State NSP initiatives program. Any State NSP will be leveraged with RCCCD NSP to address areas of greatest need.
Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program may provide up to 32 acquired and
rehabilitated or redevelopment housing units combined. (7) Total Budget: $144,209.00 (8) Responsible Organization: The City of
Columbia Community Development Department will be the responsible lead organization and will report back to the Richland
County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013
(11) Specific Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15%
discount rate from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a
grant to recipients. Recipients will be allowed to proposed reasonable terms of financing to rental property owners that NSP funds
are provided to at the local level via the RFQ process. The RCCCD will ensure that interest rates and terms are reasonable and
appropriate for 120% low- to moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries
will include tenants to be determined through the RFQ process. &iquest; The duration or term of assistance and continued
affordability will be ensured as outlined in Section C. This Amendment in keeping with the HOME Program affordability model and
will be using restrictive covenants for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit
basis.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :
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Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Action Plan Narrative :  Areas of Greatest Need :  Richland County NEIGHBORHOOD STABILIZATION PROGRAM (NSP) DRAFT
SUBSTANTIAL AMENDMENT TO THE CONSOLIDATED PLAN 2008 ANNUAL ACTION PLAN B. Distribution and Uses of Funds The
NSP funds can be used for the following eligible areas: A. Establish financing mechanisms for purchase and redevelopment of
foreclosed homes and residential properties; B. Purchase and rehabilitate homes and residential properties abandoned or
foreclosed; C. Establish land banks for foreclosed homes; D. Demolish blighted structures; E. Redevelop demolished or vacant
properties Allocation of Funds The RCCCD 2008 NSP allocation is $2,221,859. Activities will include the purchase and
redevelopment of foreclosed properties and financing mechanisms such as down payment and closing cost assistance to enable
eligible homebuyers to purchase foreclosed properties. Funds may also be used to establish land banks for homes that have been
foreclosed upon, to demolish blighted structures or redevelop demolished or vacant properties. The specific activities to be
undertaken will be identified through the RFQ (Request for Qualifications) processes (to be described under &iquest;Distribution
of Funds&iquest; later in this section of the Amendment) as well as local municipality set-asides. The RCCCD NSP amendment
also provides the following attachments to support the areas of greatest need: Attachment A &iquest; Richland County
Foreclosed Properties for January &iquest; August 2008 (Raw Source: Richland County Master in Equity) and Attachment B
&iquest; Richland County Estimated Foreclosure by Census Tract and Block Group (Source: HUD User.org
http://www.huduser.org/datasets/nsp.html). Attachment C is a map of Richland County by zip code and other data layers.
Attachment E shows data for initial foreclosures filings from RealtyTrac, HMDA Loan Originations, and First Quarter of 2008 Loan
Delinquency Rates, Selected 2007 Data from the American Community Survey and Richland county mortgage statistic
information. Finally, according to the SC State Housing Finance and Development Authority NSP Amendment, Attachment A,
Richland County ranks #1 in estimated number of foreclosures with 4,579, #1 in total 90 day vacant residential addresses at
6,327 and #1 in total number of newer HMDA high cost loans between 2004-2007 at 12,353 loans. The vacant residential
property ranking for the county is #5 in the State, with Horry County as #1. Distribution of Funds The RCCCD &iquest;s RFP
process may award funding to entities that comply with HUD&iquest;s requirements for meeting the following: 1. In one of the
areas identified as &iquest;greatest need&iquest; found in Attachments A and B; 2. Ability to meet the 18-month obligation
requirements; 3. Ability to meet the four year expenditure requirements; and 4. Project/program&iquest;s ability to stabilize
neighborhoods at risk due to foreclosures or abandonment of properties that demonstrate local greatest need.  Distribution and
and Uses of Funds :  G. NSP INFORMATION BY ACTIVITY Activity # 1: NSP Set-Aside for 50% and below median income
residents (1) Activity Name: 50% and below median income residents- Special Target Populations (2) Activity Types: All five NSP-
eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing mechanisms for purchase
and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as soft-seconds, loan loss
reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies based on activity type B-E
financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance). &iquest;
&sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon
in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation). &iquest;
&sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition, disposition).
&sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest; &sect;2301(c)(3)(E) -
Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition, public facilities, new
construction). (3) National Objective: Low-Mod Housing, 50% and below Low-Mod Area Benefit (4) Activity Description: This
program will be available to benefit only persons who are 50% and below median income. Projects will be solicited from entities
that will address this segment of the population, to include but not limited to: HIV/AIDS, Veterans-especially those who have
recently served in Iraq and Afghanistan, permanent supportive housing. Applications will be reviewed and selected through the
RFP process previously described. Applicants for funding will be required to provide data on local needs and market conditions
and to demonstrate how proposed projects will address such needs. Projects will provide housing units for low to moderate
income persons as defined in the NSP at or below 50% of area median income. (5) Location Description: The RCCCD has
identified pockets within Richland County noting the potential &iquest;areas of greatest need&iquest; found in Attachments A and
B. Specific locations will be identified through the RFP process. (6) Performance Measures: Using an estimated average of
$50,000 per unit, the RCCCD anticipates that this program may provide as many as 11 properties. To the extent that activities
other than residential housing are proposed (demolition, redevelopment of demolished or vacant properties for commercial or
industrial use), that number could be less. (7) Total Budget: $555,465.00 (8) Responsible Organization: Applicants will be
selected through the RFQ process previously described by a pre-designated NSP committee. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to recipients.
Recipients will be allowed to propose reasvnd other property owners that NSP funds are provided to at the local level via the RFP
process. The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 50% and below low- to
moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include both rental and
homeownership to be determined through the RFQ process. The duration or term of assistance and continued affordability will be
ensured as outlined in Section C. This Amendment will be in keeping with the HOME Program recapture model which uses
deferred, forgivable loans for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit basis.
Activity # 2: Richland County County-wide NSP Program (1) Activity Name: Richland County County-wide NSP Program 2) Activity
Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish financing
mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such mechanisms as
soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG activity = varies
based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct homeownership assistance).
&iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have been abandoned or
foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition and rehabilitation).
&iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG activity = acquisition,
disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the areas identified as areas of greatest need throughout Richland County. The minimum per
recipient will be $250,000 to any one recipient. Partnerships are encouraged, but contracts and monitoring will be made with the
lead agency. (5) Location Description: The RCCCD has identified pockets and areas within Richland County showing the
&iquest;areas of greatest need&iquest; found in Attachments A and B. Specific locations will be identified through the RFQ
process. (6) Performance Measures: Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program
may provide as many as 10 acquired and rehabilitated or redevelopment housing units. (7) Total Budget: $1,000,000.00 (8)
Responsible Organization: Entities will be selected through the RFQ process previously described. Local governments, nonprofit
entities, local housing authorities and for-profit entities are eligible to apply but must meet the experience and capacity
requirements outlined in the RFQ. (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013 (11) Specific
Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate
from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a grant to
recipients. Recipients will be allowedtpooeresnbetemoffnnigtrnapronhNfsae provided to at the local level via the RFQ process.
The RCCCD will ensure that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income
beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries will include tenants to be determined through
the RFQ process. &iquest; The duration or term of assistance and continued affordability will be ensured as outlined in Section C.
This Amendment in keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or
10 years depending upon the amount of NSP funds provided on a per unit basis. Activity #3: Target Neighborhoods Efforts
&iquest; Arthurtown and Ridgewood (1) Activity Name: Targeted Neighborhood Revitialization Efforts (2) Activity Type: 2)
Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest; &sect;2301(c)(3)(A) - Establish
financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers. (CDBG
activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon. (CDBG
activity = acquisition, disposition). &sect;2301(c)(3)(D) - Demolish blighted structures. (CDBG activity = clearance/demolition).
&iquest; &sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition,
disposition, public facilities, new construction). (3) National Objective: Low-Mod Area Benefit (4) Activity Description: This
program will provide up to $150,000 as a set-aside to work in tandem with Community Development Block Grant (CDBG) and
HOME Investment Act (HOME) for current targeted areas of Arthurtown and Ridgewood. Ridgewood is in Census Tract 106, Block
Group 4, which ranks in the highest foreclosure priority as evidence on the chart, Attachment B and has over 71% LMMI.
Arthurtown is in Census Tract 116.05 and has over 66% LMMI. (5) Location Description: Ridgewood is in Census Tract 106, Block
Group 4, It is located in the north Columbia area and sits along Monticello Road, between I-20 and Summit Avenue. Arthurtown
is located in Census Tract 116.05. It is located south west of downtown Columbia, past the University of South Carolina&iquest;s
Williams-Brice Stadium. (6) Performance Measures: The RCCCD anticipates the assistant for up to 5 homes assisted in tandem
with CDBG and HOME funds in these targeted areas. (7) Total Budget $150,000.00 (8) Responsible Organization: The RCCCD will
be the responsible organization as it folds this set-aside in with viable CDC&iquest;s that are currently operating or pending
operating in these areas. (9) Projected Start Date: March 1, 2009 (10) Projected End Date March 1, 2013 (11) Specific Activity
Requirements: Discount Rate: For acquisition activities, properties must be purchased at a 5-15% discount rate from the current
market-appraised value&uet;Foms oAsisane:Funsill bprviedinthfom oarantorepen. epitllbealowd o roosed reasonable terms of
financing to rental property owners that NSP funds are provided to at the local level via the RFQ process. The RCCCD will ensure
that interest rates and terms are reasonable and appropriate for 120% low- to moderate-income beneficiaries. &iquest; For
housing related activities: The tenure of beneficiaries will include tenants to be determined through the RFQ process. &iquest;
The duration or term of assistance and continued affordability will be ensured as outlined in Section C. This Amendment in
keeping with the HOME Program affordability model and will be using restrictive covenants for a term of 5 or 10 years depending
upon the amount of NSP funds provided on a per unit basis. 11 Activity 4: Demolition Efforts (1) Activity Name: Demolition
Efforts (2) Activity Type: &sect;2301(c)(3)(D) Demolish blighted structures. (CDBG activity = clearance/demolition). (3) National
Objective: Low-Mod Area Benefit (4) Activity Description: This program will provide up to $150,000 to Richland County&iquest;s
Planning and Development Services to demolish unsafe, abandoned and blighted Housing throughout Richland County to protect
public health and safety. To meet the Low-Mod Area Benefit national objective, such properties must be located in low-mod
income areas (as defined by CDBG) and must demonstrate readiness when proposals are submitted to the Authority. (5) Location
Description: The Richland County Planning and Development Services Department has a listing of all county housing units within
Richland County that are deemed by HUD&iquest;s definition of blighted structures and meet the county&iquest;s standards of
unsafe for human inhabitance. Specific locations of properties will be identified through the RFP process previously described. (6)
Performance Measures: Because each demolition ranges between $3,500 to $5,000 per demolition, Richland County is
anticipating between 42-30 demolitions (7) Total Budget $150,000.00 (8) Responsible Organization: The Richland County
Planning and Development Services Department will take the lead on the demolitions of blighted structures and will report back
to the Richland County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date
March 1, 2013 (11) Specific Activity Requirements: Not applicable (this is not an acquisition or housing activity). Activity 5:
Richland County &iquest; City of Columbia Allocation (1) Activity Name: Richland County & City of Columbia Allocation for Inner
City Activity 2) Activity Types: All five NSP-eligible activities will be allowed under this program: &iquest;&sect;2301(c)(3)(A) -
Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties, including
such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low- and moderate- income homebuyers.
(CDBG activity = varies based on activity type B-E financing is done in connection with [e.g., acquisition] and includes direct
homeownership assistance). &iquest; &sect;2301(c)(3)(B) - Purchase and rehabilitate homes and residential properties that have
been abandoned or foreclosed upon in order to sell, rent or redevelop such homes and properties. (CDBG activity = acquisition
and rehabilitation). &iquest; &sect;2301(c)(3)(C) - Establish land banks for homes that have been foreclosed upon.(CDBGactivity
=acquisition,disposition).&sect;2301(c)(3)(D) -Demolishblightedstructures.(CDBG activity = clearance/demolition). &iquest;
&sect;2301(c)(3)(E) - Redevelop demolished or vacant properties. (CDBG activity = various including acquisition, disposition,
public facilities, new construction). (3) National Objective: Low-Mod Housing at 120% LMMI (4) Activity Description: This
program will be available in the inner city of Columbia areas only as identified as areas of greatest need within the city of
Columbia. A high area of greatest need fall within 29203 and 29204 zip codes . Partnerships are encouraged, but contracts and
monitoring will be made with the lead agency. (5) Location Description: The RCCCD has identified pockets and areas within the
city of Columbia showing the &iquest;areas of greatest need&iquest; found in Attachments A and B, to include a concentration in
zip codes 29203 and 29204. Specific locations will be identified through the RFQ process. (6) Performance Measures: The City of
Columbia is anticipating the application and approval of SC State NSP funding. It is anticipated the City will apply for $3 million in
the Tier 1 State NSP initiatives program. Any State NSP will be leveraged with RCCCD NSP to address areas of greatest need.
Using an estimated average of $100,000 per unit, the RCCCD anticipates that this program may provide up to 32 acquired and
rehabilitated or redevelopment housing units combined. (7) Total Budget: $144,209.00 (8) Responsible Organization: The City of
Columbia Community Development Department will be the responsible lead organization and will report back to the Richland
County Community Development Department (9) Projected Start Date: March 1, 2009 (10) Projected End Date: March 1, 2013
(11) Specific Activity Requirements: &iquest; Discount Rate: For acquisition activities, properties must be purchased at a 5-15%
discount rate from the current market-appraised value. &iquest; Forms of Assistance: Funds will be provided in the form of a
grant to recipients. Recipients will be allowed to proposed reasonable terms of financing to rental property owners that NSP funds
are provided to at the local level via the RFQ process. The RCCCD will ensure that interest rates and terms are reasonable and
appropriate for 120% low- to moderate-income beneficiaries. &iquest; For housing related activities: The tenure of beneficiaries
will include tenants to be determined through the RFQ process. &iquest; The duration or term of assistance and continued
affordability will be ensured as outlined in Section C. This Amendment in keeping with the HOME Program affordability model and
will be using restrictive covenants for a term of 5 or 10 years depending upon the amount of NSP funds provided on a per unit
basis.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,571,087.41

$2,531,086.51

$2,531,087.41

$2,531,086.51

$2,221,858.10

$309,228.41

Program Income Received: $309,228.41

Total Funds Expended: $2,585,708.29

Match Contribution: $0.00

Overall Progress Narrative:

 During the reporting period there were no changes or edits.  The County is currently working towards closeout of its NSP-1 grant.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-45-0002

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition and Rehab-
SLCDC/CAP - 25% set
aside
Acquisition/Rehab-
Neighborhood Rev-
25% Set Aside

Acquisition/Rehabilitati
on
Acquistion/Rehabilitatio
n-Columbia Housing-
25% Set Aside

Administration

Aquisition and
Rehabilitation - City of
Columbia
Demolition of Blighted
Structures

NSP-I-031609-01

NSP-I-031609-03

NSP-I-031609-02

NSP-I-031609-07

NSP-I-031609-06

NSP-I-031609-05

NSP-I-031609-04

Rehabilitation -
25%

Acquisition/Reha
b-Neighborhood
Rev-25% set
aside
Rehabilitation -
LMMI
Acquisition/Reha
b-Columbia
Housing-25%
Set Aside
Administrative
Costs Associated
with NSP I
Rehab - City of
Columbia

Demolition -
Unsafe Housing
- RC planning

$2,531,087.41 $2,221,858.10 $309,228.41

$555,465.00 $549,690.47 $5,774.53

$246,803.12 $167,968.61 $78,834.51

$1,140,381.58 $977,239.41 $163,141.27

$40,000.00 $40,000.00 $0.00

$185,741.00 $175,854.49 $9,886.51

$124,660.12 $124,660.12 $0.00

$238,036.59 $186,445.00 $51,591.59

Grantee Activity Number:                        NSP-I-031609-01
Activity Title:                                             Rehabilitation - 25%

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acquisition/Rehab - 25% Acquisition and Rehab-SLCDC/CAP - 25% set
aside

Projected Start Date: Projected End Date:

03/16/2009 08/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richland County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-01
Activity Title:                                             Rehabilitation - 25%
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$555,465.00

$555,465.00

$555,465.00

$555,465.00

$549,690.47

$5,774.53

Program Income Received: $21,051.39

Total Funds Expended: $549,690.27

Richland County Government1 $549,690.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Richland County awarded a developer contract to Santee-Lynches Affordable Housing and Community Development Corporation (Santee-
Lynches).  Santee-Lynches has entered into a partnership agreement with Community Assistance Providers, Inc. (CAP) in order to complete NSP
activities.  Santee-Lynches is the lead agency and CAP is responsible for managing and maintaining files.

Activity Description

Zip Codes of 29229 and 29223. These areas have been chosen based on the high rate of foreclosure, high percentage of subprime mortgage
loans and the likelihood of continued foreclosure activity.

Location Description:

 No change in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-I-031609-02
Activity Title:                                             Rehabilitation - LMMI
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-02
Activity Title:                                             Rehabilitation - LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acquisition/Rehab Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

03/16/2009 08/20/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richland County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,140,381.58

$1,140,381.58

$1,140,381.58

$1,140,380.68

$977,239.41

$163,141.27

Program Income Received: $130,718.21

Total Funds Expended: $1,183,376.48

Richland County Government1 $1,183,376.48

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Richland County awarded two (2) developer contracts for this allocation of funds. Santee Lynches Community Development Corporation will
receive $562,705.00 to acquire, rehabilitate, and rent single family homes to LMMI residents in the unincorporated portions of Richland County.
Columbia Housing Authority will receive $437,295.00 to acquire, rehabilitate, and sell single family homes to LMMI residents in the
unincorporated portions of Richland County.

Activity Description
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-02
Activity Title:                                             Rehabilitation - LMMI

Unincorporated portions of Richland County. Focus is on areas that have the highest rates of forclosure and are experiencing continued
abandonment, vacancy and foreclosure.

Location Description:

 No change in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-I-031609-03
Activity Title:                                             Acquisition/Rehab-Neighborhood Rev-25% set aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acquistion/Rehab-25% Acquisition/Rehab- Neighborhood Rev-25%
Set Aside

Projected Start Date: Projected End Date:

03/16/2009 08/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Richland County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$246,803.12

$246,803.12

$246,803.12

$246,803.12

$167,968.61

$78,834.51

Program Income Received: $90,208.18
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-03
Activity Title:                                             Acquisition/Rehab-Neighborhood Rev-25% set aside

Total Funds Expended: $254,887.22

Richland County Government1 $254,887.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used for rehabiltation and in fill housing in the Ridgewood Neighborhood Revitalization community for households whose incomes
are at or under 50% Area Median Income.

Activity Description

These funds will be designated to be used in either/or Aurthurtown or Ridgewood to assist in our Neighborhood Revitalization (CDBG) efforts in
those communities.

Location Description:

 No change in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-I-031609-04
Activity Title:                                             Demolition - Unsafe Housing - RC planning

Activity Type: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

Demo Demolition of Blighted Structures

Projected Start Date: Projected End Date:

03/16/2009 08/20/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-04
Activity Title:                                             Demolition - Unsafe Housing - RC planning
NSP Only - LMMI UNDERWAY

Primary Responsible Organization:

Richland County Planning and Development Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$238,036.59

$238,036.59

$238,036.59

$238,036.59

$186,445.00

$51,591.59

Program Income Received: $67,250.63

Total Funds Expended: $248,072.00

Richland County Planning and Development Services Department $248,072.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 These efforts will be focused on demolition of unsafe, abandoned housing units throughout unincorporated Richland County.

Activity Description

These properties are located in the unincorporated areas of Richland County.

Location Description:

 No change in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-05
Activity Title:                                             Rehab - City of Columbia

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Aquisition/Rehab - COC Aquisition and Rehabilitation - City of Columbia

Projected Start Date: Projected End Date:

03/16/2009 03/16/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Columbia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,660.12

$124,660.12

$124,660.12

$124,660.12

$124,660.12

$0.00

Program Income Received: $0.00

Total Funds Expended: $124,660.12

City of Columbia $124,660.12

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 A City of Columbia set-aside to work with Community Development Corporations in the areas of highest concentration for foreclosure, sub
prime lending and delinquencies. The set-aside is based upon an elevated level of foreclosures within the inner city census tracts. The City of
Columbia Community Development Department will oversee this effort.

Activity Description
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-05
Activity Title:                                             Rehab - City of Columbia

This property is located in the corporate city limits of Columbia.

Location Description:

 No change in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-I-031609-06
Activity Title:                                             Administrative Costs Associated with NSP I

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

03/16/2009 08/20/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Richland County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$185,741.00

$185,741.00

$185,741.00

$185,741.00

$175,854.49

$9,886.51

Program Income Received: $0.00



15123

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-06
Activity Title:                                             Administrative Costs Associated with NSP I

Total Funds Expended: $185,022.20

Richland County Government1 $185,022.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 For Administrative Costs Associated with NSP Round I funds

Activity Description

Richland County Government

Location Description:

 No change in this activity.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-I-031609-07
Activity Title:                                             Acquisition/Rehab-Columbia Housing-25% Set Aside

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Acquisition/Rehab-25% Acquistion/Rehabilitation-Columbia Housing-
25% Set Aside

Projected Start Date: Projected End Date:

03/16/2009 08/20/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-07
Activity Title:                                             Acquisition/Rehab-Columbia Housing-25% Set Aside
Primary Responsible Organization:

Richland County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,000.00

$40,000.00

$40,000.00

$40,000.00

$40,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $40,000.00

Richland County Government2 $40,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This funds will be used for the rehabilitation of homes and set aside for households whose incomes are at or under 50% area median income.
Please refer to Activity NSP-I-031609-02. Richland County awarded two (2) developer contracts for this allocation (NSP-I-031609-02). Columbia
Housing Authority will receive $437,295.00 to acquire, rehabilitate, sell and rent family homes to LMMI residents in the unincorporated portions
of Richland County. This activity is for the properties whose household incomes where at or under the 50% area median income.

Activity Description

Zip codes of 29223 and 29229. These areas have been chosen based on the high rate of foreclosure and the likelihood of continued foreclosure
activity.

Location Description:

 No change in this activity.

Activity Progress Narrative:
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Grant Number:              B-08-UN-45-0002
Grantee :                       Richland County, SC

Award Date: Grant Authorized Amount: $2,221,858.10 Estimated PI/RL Funds: $309,228.41

Grantee Activity Number:                        NSP-I-031609-07
Activity Title:                                             Acquisition/Rehab-Columbia Housing-25% Set Aside

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP)is authorized by the Housing and
Economic Recovery Act of 2008 (HERA). NSP provides funding to states and local governments for use in stabilizing
neighborhoods through the purchase of tax foreclosed properties in target areas. Shelby County, Tennessee was awarded
$2,752,708 in NSP funds of which 10%($275,270.00) may be used for program administration and 25% ($688,177.00) will be
used to provide affordable housing for households with income less than 50% of the area median income level. After analysis of
the data available on foreclosures in the Shelby County community, Shelby County government through is amendment to the
local action plan determined that it would primarily spend these funds in zip code 38127 which includes the
neighborhood/community of Frasyer.  Distribution and and Uses of Funds :  The NSP funds will be used to meet needs associated
with the high number of foreclosures, subprime loans, and potential foreclosures that will potentially result for the housing
mortgage crises. These needs will include the purchase of vacant foreclosed upon properties and the rehabiliation for sale and/or
demolition of the property for reuse as affordable housing within the community. These needs include the purchase of available
units, appraisals and design specification on the units, rehabilitation activities, marketing and sales activities,homebuyer
counseling for buyer and/or renters as well as securing mortgages on the homes purchaed under NSP. Upon completion of the
NSP recovery activities, Shelby County anticipates that approximately 37 affordable housing units will be placed back on the
market within the 38127 Zip Code/Frayser Community. Under the NSP Application, Shelby County will utilize the following funding
and categories to meet the needs associated with successfully carrying out identified NSP needs: Property Acquisition:
$783,234.00 Rehabilitation Activities: $ 1,281,298.00 Program Delivery Activities: $ 412,906.00 Administration & Planning: $
275,270.00 TOTAL NEEDED FOR EFFORTS: $2,752,708.00. No Demolition projects will be done on any projects and Counseling is
being paid for by the non-profit partner.  Definitions and Descriptions :  (1) Definition of "blighted structure". For NSP purposes,
SCDH has developed a definition for "blighted structure" in the context of State of Tennessee Law (Tennessee Code Annotated
13-21-104. Conditions rendering structure unfit for human occupation or use). SCDH's definition of "blighted structure is as
follows: "A structure that is unfit for human occupation or use where conditions exist that are dangerous or injurious to the
health, safety, or morals of the occupants of such structure, or the occupants of neighboring structures or other residents. Such
conditions may include the following (without limiting the generality of the foregoing): defects therein increasing the hazards of
fire, accident, or other calamities; lack of adequate ventilation, light, or sanitary facilities; dilapidation; disrepair; structural
defects; or uncleanliness." (2) Definition of "affordable rents." For NSP purposes, SCDH defines "affordable rents" as the
maximum HOME rent limits per 24 CFR Part 92.952 which are the lesser of: 1. The fair market rent for existing housing for
comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that does not exceed 30 percent of the
adjusted income of a family whose annual income equals 65 percent of the median income for the area, as determined by HUD,
with adjustments for number of bedrooms in the unit. The HOME rent limits provided by HUD will include average occupancy per
unit and adjusted income assumptions. 22 (3) Continued affordability for NSP assisted housing. SCDH will ensure continued
affordability by adhering to HOME affordability requirements as follows: 1. Continued affordability in rental housing. Rental
Housing receiving NSP assistance will adhere to the affordability requirements established under &sect; 92.252 of the HOME Final
Rule. The NSP-assisted rental units must meet the affordability requirements specified in Table 7. below, beginning after project
completion. The affordability requirements' apply without regard to the term of any loan or mortgage or transfer of ownership.
They will be imposed by deed restriction, covenants running with the land, or other mechanisms approved by HUD, except that
the affordability restrictions may transfer upon foreclosure or in lieu of foreclosure. SCDH may use purchase options, rights of
first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve
affordability. The affordability restrictions shall be revived according to the original terms if, during the original affordability
period, the owner of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or
those with whom the former owner has or had family or business ties, obtains and ownership interest in the project or property.
Table 7. Rental Affordability Requirements Rental Housing Activity Minimum period of affordability in years Rehabilitation or
acquisition of existing housing per unit amount of NSP funds; under $15,000 5 $15,000 to $40,000 10 Over 40 or rehabilitation
involving refinancing 15 New construction or acquisition of newly constructed housing 20<br>2. Continued affordability in
homeownership housing. Homeownership housing receiving NSP assistance will adhere to the affordability requirements
established under &sect; 92.254 of the HOME Final Rule. NSP-assisted homeownership housing must meet the affordability
requirements for not less than the applicable period specified in the Table 8. below. The per units amount of NSP and the
affordability period each triggers are described after the table. 23 Table 8. Homeownership Affordability Requirements
Homeownership assistance NSP amount per-unit Minimum period of affordability in years Under $15,000 5 $15,000 to $40,000
15 Over $40,000 15 Resale and recapture. To ensure affordability, SCDH will impose resale or recapture requirements on NSP
assisted units. SCDH will establish the resale or recapture requirements that comply with the standards of &sect; 92.254 Resale.
The resale requirements will ensure, if the housing does not continue to be the principal residence of the family for the duration
of the period of affordability, that the housing is made available for subsequent purchase only to a buyer whose family qualifies
as a low-income family and will use the property as its principal residence. Resale requirements will also ensure that the price at
resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's original investment and
any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low- middle- and,
moderate-income homebuyers. The period of affordability will be based on the total amount of NSP funds invested in the
housing. SCDH will use deed restrictions, covenants running with the land, or other similar mechanisms to impose the resale
requirements. The affordability restrictions may terminate upon occurrence of any of the following termination events:
foreclosure, transfer in lieu of foreclosure or assignment of an FHA insured mortgage to HUD. SCDH may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability. The
affordability restrictions will be revived according to the original terms if, during the original affordability period, the owner of
record before the termination event, obtains an ownership interest in the housing. Recapture. Recapture provisions will ensure
that SCDH recaptures all or a portion of NSP assistance to the homebuyers, if the housing does not continue to be the principal
residence of the family for the duration of the period of affordability. If a property is resold or foreclosed upon during the
designated time period to a person who is not an eligible low, moderate-, or middle-income purchaser under the provisions of the
NSP regulations, Shelby County will recapture the original amount of NSP funds invested from the net proceeds of the sale.
However, if net proceeds are not sufficient to recapture the full NSP investment plus enable the homeowner to recover any
personal funds invested in the downpayment, principal payments, and capital improvements, SCDH may allow the recaptured
NSP funds to be reduced on a pro rata basis as provided under &sect; 92.254(a)(5) of the HOME Final Rule, or subsequent HUD
regulations. All NSP contracts and restrictive covenants will contain safe harbor language approved by HUD. 24 Prior to the sale
of a NSP-assisted unit to homebuyer, SCDH will require complete documentation regarding eligibility of the applicant, evidence
that the property will constitute their principal residence, and copies of the instruments relating to the resale of the property
providing it will remain affordable for the designated number of years and providing for the recapture of NSP funds by SCDH if
the property is not sold to and eligible low-income purchaser. (4) Housing rehabilitation standards that will apply to NSP assisted
activities. Housing property standards found at &sect; 92.254(a)(5) in the HOME Final Rule will apply to housing rehabilitation
receiving NSP assistance. Housing rehabilitated with NSP funds will meet the housing quality standards in 24 CFR 982.401; all
applicable local codes; SCDH's written rehabilitation standards for its Housing Rehabilitation program that ensure housing
receiving SCDH assistance is decent, safe, and sanitary; ordinances; and zoning ordinances at the time of project completion.
Wherever feasible, rehabilitation activities will include improvements to increase the energy efficiency and conservation of NSP
units. D. LOW INCOME TARGETING Estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income: $688,177.00. SCDH estimates it will use at least 25% of its
NSP allocation ($688,177.00) to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income. Based on the current housing
market conditions in 38127 and consultation with local nonprofits (including, Frayser Community Development Corporation,
United Housing, Inc. and Habitat for Humanity), is believed that a majority of customers between 30% and 50% of area median
income may actually be able to purchase a home in the target area. However, rental activities will be utilized by SCDH's partners
if necessary to meet the low income targeting requirements. These demolished units will enter the market as either rental or
very-low income housing.  Low Income Targeting :  Estimated amount of funds appropriated or otherwise made available under
the NSP to beused to purchase and redevelop abandoned or foreclosed upon homes or residentialproperties for housing
individuals or families whose incomes do not exceed 50 percent ofarea median income: $688,177.00.SCDH estimates it will use at
least 25% of its NSP allocation ($688,177.00) to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.
 Based on the current housing market conditions in 38127 and consultation with localnonprofits (including, Frayser Community
Development Corporation, United Housing,Inc. and Habitat for Humanity), is believed that a majority of customers between
30%and 50% of area median income may actually be able to purchase a home in the targetarea. However, rental activities will
be utilized by SCDH's partners if necessary to meetthe low income targeting requirements. These demolished units will enter the
market as either rental or very-low income housing.  Acquisition and Relocation :  SCDH does not expect to convert any units.
SCDH reasonably expects to demolish 5 vacant blighted units for the creation of 5 newly constructed housing opportunities to be
made available for households whose income does not exceed 50 percent of area median.  Public Comment :  SCDH made
available a draft copy of this NSP proposal for public review and comment for the fifteen day period from November 11, 2008
through November 25, 2008.The notice appeared on Page F3 of the Commercial Appeal on November 11, 2008.
 The draft NSP proposal was made available during the review and comment period on Shelby County's website
(www.shelbycountytn.gov). Copies of the proposal were also available for review at SCDH's office, the Memphis and Shelby
County Main Library and Bartlett Branch Library, the Arlington Library, the Collierville Library, the Germantown Library, and the
Millington Library. During the 15 day public review and comment period, SCDH received three comments. The three comments
along with SCDH's response are shown below.
 1. Comment via e-mail from Steve Lockwood, Executive Director of Frayser Community Development Corporation, on November
13, 2008: "Seems good to me. I was wondering why the figures in the budget don't match the figures in the individual
categories- i.e. NSP Rehab figures on p. 23 don't match. I don't mind, I just thought that it could cause a delay with HUD.
Thanks, Steve"
 Response via e-mail by Scott Walkup on November 14, 2008:
 "Steve: Thanks for calling this discrepancy to our attention. The budgeted amount for Rehabilitation ($866,055.00) in Table 3 is
the correct amount. The amount you identified for Rehabilitation on page 23 is incorrect. This was an editorial mistake and also
applies to the amount for Acquisition on page 22 and the amount for Counseling on page 26. In short, the budgeted amounts
identified in Table 3 reflect Shelby County Department of Housing's intended proposed budget. The incorrect amounts will be
revised accordingly in the final proposal to be submitted to HUD from SCDH.
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
 2. Comment via e-mail from Tim Bolding, Executive Director of United Housing, Inc., on November 13, 2008: "This looks good.
Thanks. Tim Bolding"
 Response via e-mail by Scott Walkup on November 24, 2008:
 "Tim: We appreciate your input and will include your comment in the final NSP draft to be submitted to HUD."
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
 3. Comment via e-mail from Sutton Mora Hayes, Executive Director of Cooper-Young Development Corporation, on November
21, 2008:
 "Hi, Guys &ndash; I looked over this and saw pretty much what I expected to see. Hope it gets accepted and we can move from
there.
 S."
 Response via e-mail by Scott Walkup on November 24, 2008:
 "Sutton: We appreciate your input and will include your comment in the final NSP draft to be submitted to HUD."
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
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Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP)is authorized by the Housing and
Economic Recovery Act of 2008 (HERA). NSP provides funding to states and local governments for use in stabilizing
neighborhoods through the purchase of tax foreclosed properties in target areas. Shelby County, Tennessee was awarded
$2,752,708 in NSP funds of which 10%($275,270.00) may be used for program administration and 25% ($688,177.00) will be
used to provide affordable housing for households with income less than 50% of the area median income level. After analysis of
the data available on foreclosures in the Shelby County community, Shelby County government through is amendment to the
local action plan determined that it would primarily spend these funds in zip code 38127 which includes the
neighborhood/community of Frasyer.  Distribution and and Uses of Funds :  The NSP funds will be used to meet needs associated
with the high number of foreclosures, subprime loans, and potential foreclosures that will potentially result for the housing
mortgage crises. These needs will include the purchase of vacant foreclosed upon properties and the rehabiliation for sale and/or
demolition of the property for reuse as affordable housing within the community. These needs include the purchase of available
units, appraisals and design specification on the units, rehabilitation activities, marketing and sales activities,homebuyer
counseling for buyer and/or renters as well as securing mortgages on the homes purchaed under NSP. Upon completion of the
NSP recovery activities, Shelby County anticipates that approximately 37 affordable housing units will be placed back on the
market within the 38127 Zip Code/Frayser Community. Under the NSP Application, Shelby County will utilize the following funding
and categories to meet the needs associated with successfully carrying out identified NSP needs: Property Acquisition:
$783,234.00 Rehabilitation Activities: $ 1,281,298.00 Program Delivery Activities: $ 412,906.00 Administration & Planning: $
275,270.00 TOTAL NEEDED FOR EFFORTS: $2,752,708.00. No Demolition projects will be done on any projects and Counseling is
being paid for by the non-profit partner.  Definitions and Descriptions :  (1) Definition of "blighted structure". For NSP purposes,
SCDH has developed a definition for "blighted structure" in the context of State of Tennessee Law (Tennessee Code Annotated
13-21-104. Conditions rendering structure unfit for human occupation or use). SCDH's definition of "blighted structure is as
follows: "A structure that is unfit for human occupation or use where conditions exist that are dangerous or injurious to the
health, safety, or morals of the occupants of such structure, or the occupants of neighboring structures or other residents. Such
conditions may include the following (without limiting the generality of the foregoing): defects therein increasing the hazards of
fire, accident, or other calamities; lack of adequate ventilation, light, or sanitary facilities; dilapidation; disrepair; structural
defects; or uncleanliness." (2) Definition of "affordable rents." For NSP purposes, SCDH defines "affordable rents" as the
maximum HOME rent limits per 24 CFR Part 92.952 which are the lesser of: 1. The fair market rent for existing housing for
comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that does not exceed 30 percent of the
adjusted income of a family whose annual income equals 65 percent of the median income for the area, as determined by HUD,
with adjustments for number of bedrooms in the unit. The HOME rent limits provided by HUD will include average occupancy per
unit and adjusted income assumptions. 22 (3) Continued affordability for NSP assisted housing. SCDH will ensure continued
affordability by adhering to HOME affordability requirements as follows: 1. Continued affordability in rental housing. Rental
Housing receiving NSP assistance will adhere to the affordability requirements established under &sect; 92.252 of the HOME Final
Rule. The NSP-assisted rental units must meet the affordability requirements specified in Table 7. below, beginning after project
completion. The affordability requirements' apply without regard to the term of any loan or mortgage or transfer of ownership.
They will be imposed by deed restriction, covenants running with the land, or other mechanisms approved by HUD, except that
the affordability restrictions may transfer upon foreclosure or in lieu of foreclosure. SCDH may use purchase options, rights of
first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve
affordability. The affordability restrictions shall be revived according to the original terms if, during the original affordability
period, the owner of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or
those with whom the former owner has or had family or business ties, obtains and ownership interest in the project or property.
Table 7. Rental Affordability Requirements Rental Housing Activity Minimum period of affordability in years Rehabilitation or
acquisition of existing housing per unit amount of NSP funds; under $15,000 5 $15,000 to $40,000 10 Over 40 or rehabilitation
involving refinancing 15 New construction or acquisition of newly constructed housing 20<br>2. Continued affordability in
homeownership housing. Homeownership housing receiving NSP assistance will adhere to the affordability requirements
established under &sect; 92.254 of the HOME Final Rule. NSP-assisted homeownership housing must meet the affordability
requirements for not less than the applicable period specified in the Table 8. below. The per units amount of NSP and the
affordability period each triggers are described after the table. 23 Table 8. Homeownership Affordability Requirements
Homeownership assistance NSP amount per-unit Minimum period of affordability in years Under $15,000 5 $15,000 to $40,000
15 Over $40,000 15 Resale and recapture. To ensure affordability, SCDH will impose resale or recapture requirements on NSP
assisted units. SCDH will establish the resale or recapture requirements that comply with the standards of &sect; 92.254 Resale.
The resale requirements will ensure, if the housing does not continue to be the principal residence of the family for the duration
of the period of affordability, that the housing is made available for subsequent purchase only to a buyer whose family qualifies
as a low-income family and will use the property as its principal residence. Resale requirements will also ensure that the price at
resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's original investment and
any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low- middle- and,
moderate-income homebuyers. The period of affordability will be based on the total amount of NSP funds invested in the
housing. SCDH will use deed restrictions, covenants running with the land, or other similar mechanisms to impose the resale
requirements. The affordability restrictions may terminate upon occurrence of any of the following termination events:
foreclosure, transfer in lieu of foreclosure or assignment of an FHA insured mortgage to HUD. SCDH may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability. The
affordability restrictions will be revived according to the original terms if, during the original affordability period, the owner of
record before the termination event, obtains an ownership interest in the housing. Recapture. Recapture provisions will ensure
that SCDH recaptures all or a portion of NSP assistance to the homebuyers, if the housing does not continue to be the principal
residence of the family for the duration of the period of affordability. If a property is resold or foreclosed upon during the
designated time period to a person who is not an eligible low, moderate-, or middle-income purchaser under the provisions of the
NSP regulations, Shelby County will recapture the original amount of NSP funds invested from the net proceeds of the sale.
However, if net proceeds are not sufficient to recapture the full NSP investment plus enable the homeowner to recover any
personal funds invested in the downpayment, principal payments, and capital improvements, SCDH may allow the recaptured
NSP funds to be reduced on a pro rata basis as provided under &sect; 92.254(a)(5) of the HOME Final Rule, or subsequent HUD
regulations. All NSP contracts and restrictive covenants will contain safe harbor language approved by HUD. 24 Prior to the sale
of a NSP-assisted unit to homebuyer, SCDH will require complete documentation regarding eligibility of the applicant, evidence
that the property will constitute their principal residence, and copies of the instruments relating to the resale of the property
providing it will remain affordable for the designated number of years and providing for the recapture of NSP funds by SCDH if
the property is not sold to and eligible low-income purchaser. (4) Housing rehabilitation standards that will apply to NSP assisted
activities. Housing property standards found at &sect; 92.254(a)(5) in the HOME Final Rule will apply to housing rehabilitation
receiving NSP assistance. Housing rehabilitated with NSP funds will meet the housing quality standards in 24 CFR 982.401; all
applicable local codes; SCDH's written rehabilitation standards for its Housing Rehabilitation program that ensure housing
receiving SCDH assistance is decent, safe, and sanitary; ordinances; and zoning ordinances at the time of project completion.
Wherever feasible, rehabilitation activities will include improvements to increase the energy efficiency and conservation of NSP
units. D. LOW INCOME TARGETING Estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income: $688,177.00. SCDH estimates it will use at least 25% of its
NSP allocation ($688,177.00) to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income. Based on the current housing
market conditions in 38127 and consultation with local nonprofits (including, Frayser Community Development Corporation,
United Housing, Inc. and Habitat for Humanity), is believed that a majority of customers between 30% and 50% of area median
income may actually be able to purchase a home in the target area. However, rental activities will be utilized by SCDH's partners
if necessary to meet the low income targeting requirements. These demolished units will enter the market as either rental or
very-low income housing.  Low Income Targeting :  Estimated amount of funds appropriated or otherwise made available under
the NSP to beused to purchase and redevelop abandoned or foreclosed upon homes or residentialproperties for housing
individuals or families whose incomes do not exceed 50 percent ofarea median income: $688,177.00.SCDH estimates it will use at
least 25% of its NSP allocation ($688,177.00) to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.
 Based on the current housing market conditions in 38127 and consultation with localnonprofits (including, Frayser Community
Development Corporation, United Housing,Inc. and Habitat for Humanity), is believed that a majority of customers between
30%and 50% of area median income may actually be able to purchase a home in the targetarea. However, rental activities will
be utilized by SCDH's partners if necessary to meetthe low income targeting requirements. These demolished units will enter the
market as either rental or very-low income housing.  Acquisition and Relocation :  SCDH does not expect to convert any units.
SCDH reasonably expects to demolish 5 vacant blighted units for the creation of 5 newly constructed housing opportunities to be
made available for households whose income does not exceed 50 percent of area median.  Public Comment :  SCDH made
available a draft copy of this NSP proposal for public review and comment for the fifteen day period from November 11, 2008
through November 25, 2008.The notice appeared on Page F3 of the Commercial Appeal on November 11, 2008.
 The draft NSP proposal was made available during the review and comment period on Shelby County's website
(www.shelbycountytn.gov). Copies of the proposal were also available for review at SCDH's office, the Memphis and Shelby
County Main Library and Bartlett Branch Library, the Arlington Library, the Collierville Library, the Germantown Library, and the
Millington Library. During the 15 day public review and comment period, SCDH received three comments. The three comments
along with SCDH's response are shown below.
 1. Comment via e-mail from Steve Lockwood, Executive Director of Frayser Community Development Corporation, on November
13, 2008: "Seems good to me. I was wondering why the figures in the budget don't match the figures in the individual
categories- i.e. NSP Rehab figures on p. 23 don't match. I don't mind, I just thought that it could cause a delay with HUD.
Thanks, Steve"
 Response via e-mail by Scott Walkup on November 14, 2008:
 "Steve: Thanks for calling this discrepancy to our attention. The budgeted amount for Rehabilitation ($866,055.00) in Table 3 is
the correct amount. The amount you identified for Rehabilitation on page 23 is incorrect. This was an editorial mistake and also
applies to the amount for Acquisition on page 22 and the amount for Counseling on page 26. In short, the budgeted amounts
identified in Table 3 reflect Shelby County Department of Housing's intended proposed budget. The incorrect amounts will be
revised accordingly in the final proposal to be submitted to HUD from SCDH.
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
 2. Comment via e-mail from Tim Bolding, Executive Director of United Housing, Inc., on November 13, 2008: "This looks good.
Thanks. Tim Bolding"
 Response via e-mail by Scott Walkup on November 24, 2008:
 "Tim: We appreciate your input and will include your comment in the final NSP draft to be submitted to HUD."
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
 3. Comment via e-mail from Sutton Mora Hayes, Executive Director of Cooper-Young Development Corporation, on November
21, 2008:
 "Hi, Guys &ndash; I looked over this and saw pretty much what I expected to see. Hope it gets accepted and we can move from
there.
 S."
 Response via e-mail by Scott Walkup on November 24, 2008:
 "Sutton: We appreciate your input and will include your comment in the final NSP draft to be submitted to HUD."
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
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Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP)is authorized by the Housing and
Economic Recovery Act of 2008 (HERA). NSP provides funding to states and local governments for use in stabilizing
neighborhoods through the purchase of tax foreclosed properties in target areas. Shelby County, Tennessee was awarded
$2,752,708 in NSP funds of which 10%($275,270.00) may be used for program administration and 25% ($688,177.00) will be
used to provide affordable housing for households with income less than 50% of the area median income level. After analysis of
the data available on foreclosures in the Shelby County community, Shelby County government through is amendment to the
local action plan determined that it would primarily spend these funds in zip code 38127 which includes the
neighborhood/community of Frasyer.  Distribution and and Uses of Funds :  The NSP funds will be used to meet needs associated
with the high number of foreclosures, subprime loans, and potential foreclosures that will potentially result for the housing
mortgage crises. These needs will include the purchase of vacant foreclosed upon properties and the rehabiliation for sale and/or
demolition of the property for reuse as affordable housing within the community. These needs include the purchase of available
units, appraisals and design specification on the units, rehabilitation activities, marketing and sales activities,homebuyer
counseling for buyer and/or renters as well as securing mortgages on the homes purchaed under NSP. Upon completion of the
NSP recovery activities, Shelby County anticipates that approximately 37 affordable housing units will be placed back on the
market within the 38127 Zip Code/Frayser Community. Under the NSP Application, Shelby County will utilize the following funding
and categories to meet the needs associated with successfully carrying out identified NSP needs: Property Acquisition:
$783,234.00 Rehabilitation Activities: $ 1,281,298.00 Program Delivery Activities: $ 412,906.00 Administration & Planning: $
275,270.00 TOTAL NEEDED FOR EFFORTS: $2,752,708.00. No Demolition projects will be done on any projects and Counseling is
being paid for by the non-profit partner.  Definitions and Descriptions :  (1) Definition of "blighted structure". For NSP purposes,
SCDH has developed a definition for "blighted structure" in the context of State of Tennessee Law (Tennessee Code Annotated
13-21-104. Conditions rendering structure unfit for human occupation or use). SCDH's definition of "blighted structure is as
follows: "A structure that is unfit for human occupation or use where conditions exist that are dangerous or injurious to the
health, safety, or morals of the occupants of such structure, or the occupants of neighboring structures or other residents. Such
conditions may include the following (without limiting the generality of the foregoing): defects therein increasing the hazards of
fire, accident, or other calamities; lack of adequate ventilation, light, or sanitary facilities; dilapidation; disrepair; structural
defects; or uncleanliness." (2) Definition of "affordable rents." For NSP purposes, SCDH defines "affordable rents" as the
maximum HOME rent limits per 24 CFR Part 92.952 which are the lesser of: 1. The fair market rent for existing housing for
comparable units in the area as established by HUD under 24 CFR 888.111; or 2. A rent that does not exceed 30 percent of the
adjusted income of a family whose annual income equals 65 percent of the median income for the area, as determined by HUD,
with adjustments for number of bedrooms in the unit. The HOME rent limits provided by HUD will include average occupancy per
unit and adjusted income assumptions. 22 (3) Continued affordability for NSP assisted housing. SCDH will ensure continued
affordability by adhering to HOME affordability requirements as follows: 1. Continued affordability in rental housing. Rental
Housing receiving NSP assistance will adhere to the affordability requirements established under &sect; 92.252 of the HOME Final
Rule. The NSP-assisted rental units must meet the affordability requirements specified in Table 7. below, beginning after project
completion. The affordability requirements' apply without regard to the term of any loan or mortgage or transfer of ownership.
They will be imposed by deed restriction, covenants running with the land, or other mechanisms approved by HUD, except that
the affordability restrictions may transfer upon foreclosure or in lieu of foreclosure. SCDH may use purchase options, rights of
first refusal or other preemptive rights to purchase the housing before foreclosure or deed in lieu of foreclosure to preserve
affordability. The affordability restrictions shall be revived according to the original terms if, during the original affordability
period, the owner of record before the foreclosure, or deed in lieu of foreclosure, or any entity that includes the former owner or
those with whom the former owner has or had family or business ties, obtains and ownership interest in the project or property.
Table 7. Rental Affordability Requirements Rental Housing Activity Minimum period of affordability in years Rehabilitation or
acquisition of existing housing per unit amount of NSP funds; under $15,000 5 $15,000 to $40,000 10 Over 40 or rehabilitation
involving refinancing 15 New construction or acquisition of newly constructed housing 20<br>2. Continued affordability in
homeownership housing. Homeownership housing receiving NSP assistance will adhere to the affordability requirements
established under &sect; 92.254 of the HOME Final Rule. NSP-assisted homeownership housing must meet the affordability
requirements for not less than the applicable period specified in the Table 8. below. The per units amount of NSP and the
affordability period each triggers are described after the table. 23 Table 8. Homeownership Affordability Requirements
Homeownership assistance NSP amount per-unit Minimum period of affordability in years Under $15,000 5 $15,000 to $40,000
15 Over $40,000 15 Resale and recapture. To ensure affordability, SCDH will impose resale or recapture requirements on NSP
assisted units. SCDH will establish the resale or recapture requirements that comply with the standards of &sect; 92.254 Resale.
The resale requirements will ensure, if the housing does not continue to be the principal residence of the family for the duration
of the period of affordability, that the housing is made available for subsequent purchase only to a buyer whose family qualifies
as a low-income family and will use the property as its principal residence. Resale requirements will also ensure that the price at
resale provides the original NSP-assisted owner a fair return on investment (including the homeowner's original investment and
any capital improvement) and ensure that the housing will remain affordable to a reasonable range of low- middle- and,
moderate-income homebuyers. The period of affordability will be based on the total amount of NSP funds invested in the
housing. SCDH will use deed restrictions, covenants running with the land, or other similar mechanisms to impose the resale
requirements. The affordability restrictions may terminate upon occurrence of any of the following termination events:
foreclosure, transfer in lieu of foreclosure or assignment of an FHA insured mortgage to HUD. SCDH may use purchase options,
rights of first refusal or other preemptive rights to purchase the housing before foreclosure to preserve affordability. The
affordability restrictions will be revived according to the original terms if, during the original affordability period, the owner of
record before the termination event, obtains an ownership interest in the housing. Recapture. Recapture provisions will ensure
that SCDH recaptures all or a portion of NSP assistance to the homebuyers, if the housing does not continue to be the principal
residence of the family for the duration of the period of affordability. If a property is resold or foreclosed upon during the
designated time period to a person who is not an eligible low, moderate-, or middle-income purchaser under the provisions of the
NSP regulations, Shelby County will recapture the original amount of NSP funds invested from the net proceeds of the sale.
However, if net proceeds are not sufficient to recapture the full NSP investment plus enable the homeowner to recover any
personal funds invested in the downpayment, principal payments, and capital improvements, SCDH may allow the recaptured
NSP funds to be reduced on a pro rata basis as provided under &sect; 92.254(a)(5) of the HOME Final Rule, or subsequent HUD
regulations. All NSP contracts and restrictive covenants will contain safe harbor language approved by HUD. 24 Prior to the sale
of a NSP-assisted unit to homebuyer, SCDH will require complete documentation regarding eligibility of the applicant, evidence
that the property will constitute their principal residence, and copies of the instruments relating to the resale of the property
providing it will remain affordable for the designated number of years and providing for the recapture of NSP funds by SCDH if
the property is not sold to and eligible low-income purchaser. (4) Housing rehabilitation standards that will apply to NSP assisted
activities. Housing property standards found at &sect; 92.254(a)(5) in the HOME Final Rule will apply to housing rehabilitation
receiving NSP assistance. Housing rehabilitated with NSP funds will meet the housing quality standards in 24 CFR 982.401; all
applicable local codes; SCDH's written rehabilitation standards for its Housing Rehabilitation program that ensure housing
receiving SCDH assistance is decent, safe, and sanitary; ordinances; and zoning ordinances at the time of project completion.
Wherever feasible, rehabilitation activities will include improvements to increase the energy efficiency and conservation of NSP
units. D. LOW INCOME TARGETING Estimated amount of funds appropriated or otherwise made available under the NSP to be
used to purchase and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families
whose incomes do not exceed 50 percent of area median income: $688,177.00. SCDH estimates it will use at least 25% of its
NSP allocation ($688,177.00) to purchase and redevelop abandoned or foreclosed upon homes or residential properties for
housing individuals or families whose incomes do not exceed 50 percent of area median income. Based on the current housing
market conditions in 38127 and consultation with local nonprofits (including, Frayser Community Development Corporation,
United Housing, Inc. and Habitat for Humanity), is believed that a majority of customers between 30% and 50% of area median
income may actually be able to purchase a home in the target area. However, rental activities will be utilized by SCDH's partners
if necessary to meet the low income targeting requirements. These demolished units will enter the market as either rental or
very-low income housing.  Low Income Targeting :  Estimated amount of funds appropriated or otherwise made available under
the NSP to beused to purchase and redevelop abandoned or foreclosed upon homes or residentialproperties for housing
individuals or families whose incomes do not exceed 50 percent ofarea median income: $688,177.00.SCDH estimates it will use at
least 25% of its NSP allocation ($688,177.00) to purchase and redevelop abandoned or foreclosed upon homes or residential
properties for housing individuals or families whose incomes do not exceed 50 percent of area median income.
 Based on the current housing market conditions in 38127 and consultation with localnonprofits (including, Frayser Community
Development Corporation, United Housing,Inc. and Habitat for Humanity), is believed that a majority of customers between
30%and 50% of area median income may actually be able to purchase a home in the targetarea. However, rental activities will
be utilized by SCDH's partners if necessary to meetthe low income targeting requirements. These demolished units will enter the
market as either rental or very-low income housing.  Acquisition and Relocation :  SCDH does not expect to convert any units.
SCDH reasonably expects to demolish 5 vacant blighted units for the creation of 5 newly constructed housing opportunities to be
made available for households whose income does not exceed 50 percent of area median.  Public Comment :  SCDH made
available a draft copy of this NSP proposal for public review and comment for the fifteen day period from November 11, 2008
through November 25, 2008.The notice appeared on Page F3 of the Commercial Appeal on November 11, 2008.
 The draft NSP proposal was made available during the review and comment period on Shelby County's website
(www.shelbycountytn.gov). Copies of the proposal were also available for review at SCDH's office, the Memphis and Shelby
County Main Library and Bartlett Branch Library, the Arlington Library, the Collierville Library, the Germantown Library, and the
Millington Library. During the 15 day public review and comment period, SCDH received three comments. The three comments
along with SCDH's response are shown below.
 1. Comment via e-mail from Steve Lockwood, Executive Director of Frayser Community Development Corporation, on November
13, 2008: "Seems good to me. I was wondering why the figures in the budget don't match the figures in the individual
categories- i.e. NSP Rehab figures on p. 23 don't match. I don't mind, I just thought that it could cause a delay with HUD.
Thanks, Steve"
 Response via e-mail by Scott Walkup on November 14, 2008:
 "Steve: Thanks for calling this discrepancy to our attention. The budgeted amount for Rehabilitation ($866,055.00) in Table 3 is
the correct amount. The amount you identified for Rehabilitation on page 23 is incorrect. This was an editorial mistake and also
applies to the amount for Acquisition on page 22 and the amount for Counseling on page 26. In short, the budgeted amounts
identified in Table 3 reflect Shelby County Department of Housing's intended proposed budget. The incorrect amounts will be
revised accordingly in the final proposal to be submitted to HUD from SCDH.
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
 2. Comment via e-mail from Tim Bolding, Executive Director of United Housing, Inc., on November 13, 2008: "This looks good.
Thanks. Tim Bolding"
 Response via e-mail by Scott Walkup on November 24, 2008:
 "Tim: We appreciate your input and will include your comment in the final NSP draft to be submitted to HUD."
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"
 3. Comment via e-mail from Sutton Mora Hayes, Executive Director of Cooper-Young Development Corporation, on November
21, 2008:
 "Hi, Guys &ndash; I looked over this and saw pretty much what I expected to see. Hope it gets accepted and we can move from
there.
 S."
 Response via e-mail by Scott Walkup on November 24, 2008:
 "Sutton: We appreciate your input and will include your comment in the final NSP draft to be submitted to HUD."
 Thank you, Scott Walkup Shelby County Department of Housing (901) 379-7110"

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,980,634.66

$2,980,634.66

$2,980,634.66

$2,970,700.76

$2,696,267.52

$274,433.24

Program Income Received: $274,433.24

Total Funds Expended: $2,828,279.81

Match Contribution: $0.00
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Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

 Program Overview:

             Shelby County Government has targeted its NSP1 allocation to the 38127 zip code within Shelby County, Tennessee.  Under the NSP1
program, 31 vacant foreclosed properties in the 38127 zip code have been acquired to provide affordable housing for sale or lease-purchase to
31 low- middle and moderate income (LMMI) households.  It is also anticipated that at least 10 of the 31 total units will be made available to
households earning less than 50% of area median income.

 United Housing

 UHI has accomplished their goal with the donation of the final house. The house was transferred to Tommy Green August 3rd2015.

 There are not any further items to report on construction or marketing due to the
 Transfer of the last home.

 Financial Summary

 All expenses for Shelby County NSP are accounted for in a separate fund, and this fund covers expenses such as NSP staff compensation,
program delivery costs.

 Construction Update

 With all construction having been completed in previous year's construction costs remain the same with the exception of vandalism and costs
to make homes ready for sale.

 Construction contracts were awarded to minority contractors by United Housing over the entire construction period. This has ensured that
construction projects are spread evenly across the population to allow minority-owned businesses the opportunity to be represented equitably
and there have been no changes since last quarter.

 Total Contract Amounts Awarded:                            $1,209,222 Approx.
 Contract Amount to Minority-Owned Businesses:    $859,022 Approx.

 With the exception of closing cost invoices for the remaining houses all billing is complete.

 Marketing Update
 The following Marketing Strategies were followed throughout the entire course of the program:

 Offering $2,000 incentive to agents/brokers
 -Sales meetings with Real Estate agencies
 -MAAR real estate agent classes
 -Marketing flyers placed at local nonprofits serving low-to-moderate income families
 -As projects are completed new photos of properties made available on organization website
 -Signage in yard of current construction projects
 -Flyers distributed in our Home Buyer Education classes and other United Housing functions
 -Completed units listed by local Real Estate professionals
 -All units complete or under construction made available for real Estate agencies in order to find the right buyer.

 Frayer CDC

 Frayser CDC has completed construction of all 5 County NSP houses. Akisha Sanford Boddie has lease/purchased the properties to qualified
clients. The CDC has contracted with a firm to manage the maintenance of these properties.

 The CDC has developed its own internal checlist system, of both documents and processes that have to take place and/or be filed.

 The CDC is now nearing completion of the process to sll all 5 homes to the occupants. Two of those properties are currently going through the
process of being sold with the remaining three hoping to be sold by the end of the fiscal year.

 Accomplishments
 Accomplishments to date for Frayser CDC. include:

 1.Establishment of an NSP Policies and Procedures for UHI that governs all NSP-related activities from property acquisition, contractor
procurement, marketing, and occupancy.
 2.Acquisition of 5 properties in the 38127 zip code that fulfill objectives for NSP as set forth by the Department of Housing and Urban
Development as well as the Shelby County Department of Housing.
 3.Completion of 5 houses.
 4.Development of an acquisition, rehabilitation, and occupancy plan that can be applied to each individual project under the Shelby County NSP
program.
 5.Set-up of a separate accounting fund for Shelby County NSP expenditures and revenues.
 6.Occupancy of all houses by qualified clients.

 Program Summary

 To date, Frayser CDC has expensed $109,047.15 for property acquisition, $235,973.56 for renovation, and $53,683.46 for development fees as
part of its $700,000 grant award. Renovations are complete. The purpose of this report is to detail the expenses to date and detail the amount
of work done by FCDC staff on the NSP program, particularly with the Shelby County NSP program.

 Property Description:  1111 Rand

 Bedrooms:       4
 Bathrooms:      1.5
 Square Ft:        1216
 Year Built:      1964
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Mr. Jefferies has paid off
a few items which is helping his credit score. Mr. Jefferies is currently in the underwriting process with Magna Bank.  We expect this home to
close this house in 2015.

 Occupied March, 2010. Escrow&hellip;$9,3656.85

 Property Description:  2676 Skyline Circle

 Bedrooms:       3
 Bathrooms:      2
 Square Ft:        1525
 Year Built:      1959
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. We are currently
discussing our options to owner finance.  Tenants payment history has been excellent. We expect this home to close this house in 2015.

 Occupied February, 2010. Escrow&hellip;$11,741.50

 Property Description:  2141 Townsend

 Bedrooms:       3
 Bathrooms:      2
 Square Ft:        1412
 Year Built:      1960
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house was been completed. The house was leased to a family that became
unable to pay the monthly lease. It has been released to a new family. We are currently searching loan options.  We expect this home to close
this house in 2015.

 Property Description:  2366 Wellons

 Bedrooms:       4
 Bathrooms:      2
 Square Ft:        1896
 Year Built:      1963
 Seller   :           Fannie Mae

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Mrs. Woods has worked
hard to clean up her credit. The tenants payment history has been excellent. We expect this home to close this house in 2015.

 Occupied April, 2011. Escrow $7,308.93

 Property Description:  4097 Denver Cove
 Bedrooms:       3
 Bathrooms:      1
 Square Ft:        1440
 Year Built:      1958
 Seller   :           BAC Home Loans

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Our tenant is currently in
the preapproval process with Hope Credit Union. We expect this home to close this house in 2015.

 Occupied July, 2012. Escrow&hellip;$5,000

 Plans
 All of the tenants have significant funds in escrow to assist them with down payment and closing costs. The CDC is currently reworking sales
contracts for all 5 properties to comply with regulations, and expects to sell all 5 to the current occupants.

 Orange Mound Development Corporation
 United Housing is currently working with Orange Mound Development Corporation to sale their remaining properties using the same owner
financing deal that they used on their final two units.

 As of the date of this report all NSP units have been closed and are occupied by eligible buyers. Shelby County Department of Housing is now
in the process of securing all finalized paperwork for each unit. We will be drawing the remaining funds in DRGR for closing cost assistance
within the next couple of weeks. We hope to close out our NSP grant by the end of the year.
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 Program Overview:

             Shelby County Government has targeted its NSP1 allocation to the 38127 zip code within Shelby County, Tennessee.  Under the NSP1
program, 31 vacant foreclosed properties in the 38127 zip code have been acquired to provide affordable housing for sale or lease-purchase to
31 low- middle and moderate income (LMMI) households.  It is also anticipated that at least 10 of the 31 total units will be made available to
households earning less than 50% of area median income.

 United Housing

 UHI has accomplished their goal with the donation of the final house. The house was transferred to Tommy Green August 3rd2015.

 There are not any further items to report on construction or marketing due to the
 Transfer of the last home.

 Financial Summary

 All expenses for Shelby County NSP are accounted for in a separate fund, and this fund covers expenses such as NSP staff compensation,
program delivery costs.

 Construction Update

 With all construction having been completed in previous year's construction costs remain the same with the exception of vandalism and costs
to make homes ready for sale.

 Construction contracts were awarded to minority contractors by United Housing over the entire construction period. This has ensured that
construction projects are spread evenly across the population to allow minority-owned businesses the opportunity to be represented equitably
and there have been no changes since last quarter.

 Total Contract Amounts Awarded:                            $1,209,222 Approx.
 Contract Amount to Minority-Owned Businesses:    $859,022 Approx.

 With the exception of closing cost invoices for the remaining houses all billing is complete.

 Marketing Update
 The following Marketing Strategies were followed throughout the entire course of the program:

 Offering $2,000 incentive to agents/brokers
 -Sales meetings with Real Estate agencies
 -MAAR real estate agent classes
 -Marketing flyers placed at local nonprofits serving low-to-moderate income families
 -As projects are completed new photos of properties made available on organization website
 -Signage in yard of current construction projects
 -Flyers distributed in our Home Buyer Education classes and other United Housing functions
 -Completed units listed by local Real Estate professionals
 -All units complete or under construction made available for real Estate agencies in order to find the right buyer.

 Frayer CDC

 Frayser CDC has completed construction of all 5 County NSP houses. Akisha Sanford Boddie has lease/purchased the properties to qualified
clients. The CDC has contracted with a firm to manage the maintenance of these properties.

 The CDC has developed its own internal checlist system, of both documents and processes that have to take place and/or be filed.

 The CDC is now nearing completion of the process to sll all 5 homes to the occupants. Two of those properties are currently going through the
process of being sold with the remaining three hoping to be sold by the end of the fiscal year.

 Accomplishments
 Accomplishments to date for Frayser CDC. include:

 1.Establishment of an NSP Policies and Procedures for UHI that governs all NSP-related activities from property acquisition, contractor
procurement, marketing, and occupancy.
 2.Acquisition of 5 properties in the 38127 zip code that fulfill objectives for NSP as set forth by the Department of Housing and Urban
Development as well as the Shelby County Department of Housing.
 3.Completion of 5 houses.
 4.Development of an acquisition, rehabilitation, and occupancy plan that can be applied to each individual project under the Shelby County NSP
program.
 5.Set-up of a separate accounting fund for Shelby County NSP expenditures and revenues.
 6.Occupancy of all houses by qualified clients.

 Program Summary

 To date, Frayser CDC has expensed $109,047.15 for property acquisition, $235,973.56 for renovation, and $53,683.46 for development fees as
part of its $700,000 grant award. Renovations are complete. The purpose of this report is to detail the expenses to date and detail the amount
of work done by FCDC staff on the NSP program, particularly with the Shelby County NSP program.

 Property Description:  1111 Rand

 Bedrooms:       4
 Bathrooms:      1.5
 Square Ft:        1216
 Year Built:      1964
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Mr. Jefferies has paid off
a few items which is helping his credit score. Mr. Jefferies is currently in the underwriting process with Magna Bank.  We expect this home to
close this house in 2015.

 Occupied March, 2010. Escrow&hellip;$9,3656.85

 Property Description:  2676 Skyline Circle

 Bedrooms:       3
 Bathrooms:      2
 Square Ft:        1525
 Year Built:      1959
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. We are currently
discussing our options to owner finance.  Tenants payment history has been excellent. We expect this home to close this house in 2015.

 Occupied February, 2010. Escrow&hellip;$11,741.50

 Property Description:  2141 Townsend

 Bedrooms:       3
 Bathrooms:      2
 Square Ft:        1412
 Year Built:      1960
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house was been completed. The house was leased to a family that became
unable to pay the monthly lease. It has been released to a new family. We are currently searching loan options.  We expect this home to close
this house in 2015.

 Property Description:  2366 Wellons

 Bedrooms:       4
 Bathrooms:      2
 Square Ft:        1896
 Year Built:      1963
 Seller   :           Fannie Mae

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Mrs. Woods has worked
hard to clean up her credit. The tenants payment history has been excellent. We expect this home to close this house in 2015.

 Occupied April, 2011. Escrow $7,308.93

 Property Description:  4097 Denver Cove
 Bedrooms:       3
 Bathrooms:      1
 Square Ft:        1440
 Year Built:      1958
 Seller   :           BAC Home Loans

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Our tenant is currently in
the preapproval process with Hope Credit Union. We expect this home to close this house in 2015.

 Occupied July, 2012. Escrow&hellip;$5,000

 Plans
 All of the tenants have significant funds in escrow to assist them with down payment and closing costs. The CDC is currently reworking sales
contracts for all 5 properties to comply with regulations, and expects to sell all 5 to the current occupants.

 Orange Mound Development Corporation
 United Housing is currently working with Orange Mound Development Corporation to sale their remaining properties using the same owner
financing deal that they used on their final two units.

 As of the date of this report all NSP units have been closed and are occupied by eligible buyers. Shelby County Department of Housing is now
in the process of securing all finalized paperwork for each unit. We will be drawing the remaining funds in DRGR for closing cost assistance
within the next couple of weeks. We hope to close out our NSP grant by the end of the year.
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Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

 Program Overview:

             Shelby County Government has targeted its NSP1 allocation to the 38127 zip code within Shelby County, Tennessee.  Under the NSP1
program, 31 vacant foreclosed properties in the 38127 zip code have been acquired to provide affordable housing for sale or lease-purchase to
31 low- middle and moderate income (LMMI) households.  It is also anticipated that at least 10 of the 31 total units will be made available to
households earning less than 50% of area median income.

 United Housing

 UHI has accomplished their goal with the donation of the final house. The house was transferred to Tommy Green August 3rd2015.

 There are not any further items to report on construction or marketing due to the
 Transfer of the last home.

 Financial Summary

 All expenses for Shelby County NSP are accounted for in a separate fund, and this fund covers expenses such as NSP staff compensation,
program delivery costs.

 Construction Update

 With all construction having been completed in previous year's construction costs remain the same with the exception of vandalism and costs
to make homes ready for sale.

 Construction contracts were awarded to minority contractors by United Housing over the entire construction period. This has ensured that
construction projects are spread evenly across the population to allow minority-owned businesses the opportunity to be represented equitably
and there have been no changes since last quarter.

 Total Contract Amounts Awarded:                            $1,209,222 Approx.
 Contract Amount to Minority-Owned Businesses:    $859,022 Approx.

 With the exception of closing cost invoices for the remaining houses all billing is complete.

 Marketing Update
 The following Marketing Strategies were followed throughout the entire course of the program:

 Offering $2,000 incentive to agents/brokers
 -Sales meetings with Real Estate agencies
 -MAAR real estate agent classes
 -Marketing flyers placed at local nonprofits serving low-to-moderate income families
 -As projects are completed new photos of properties made available on organization website
 -Signage in yard of current construction projects
 -Flyers distributed in our Home Buyer Education classes and other United Housing functions
 -Completed units listed by local Real Estate professionals
 -All units complete or under construction made available for real Estate agencies in order to find the right buyer.

 Frayer CDC

 Frayser CDC has completed construction of all 5 County NSP houses. Akisha Sanford Boddie has lease/purchased the properties to qualified
clients. The CDC has contracted with a firm to manage the maintenance of these properties.

 The CDC has developed its own internal checlist system, of both documents and processes that have to take place and/or be filed.

 The CDC is now nearing completion of the process to sll all 5 homes to the occupants. Two of those properties are currently going through the
process of being sold with the remaining three hoping to be sold by the end of the fiscal year.

 Accomplishments
 Accomplishments to date for Frayser CDC. include:

 1.Establishment of an NSP Policies and Procedures for UHI that governs all NSP-related activities from property acquisition, contractor
procurement, marketing, and occupancy.
 2.Acquisition of 5 properties in the 38127 zip code that fulfill objectives for NSP as set forth by the Department of Housing and Urban
Development as well as the Shelby County Department of Housing.
 3.Completion of 5 houses.
 4.Development of an acquisition, rehabilitation, and occupancy plan that can be applied to each individual project under the Shelby County NSP
program.
 5.Set-up of a separate accounting fund for Shelby County NSP expenditures and revenues.
 6.Occupancy of all houses by qualified clients.

 Program Summary

 To date, Frayser CDC has expensed $109,047.15 for property acquisition, $235,973.56 for renovation, and $53,683.46 for development fees as
part of its $700,000 grant award. Renovations are complete. The purpose of this report is to detail the expenses to date and detail the amount
of work done by FCDC staff on the NSP program, particularly with the Shelby County NSP program.

 Property Description:  1111 Rand

 Bedrooms:       4
 Bathrooms:      1.5
 Square Ft:        1216
 Year Built:      1964
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Mr. Jefferies has paid off
a few items which is helping his credit score. Mr. Jefferies is currently in the underwriting process with Magna Bank.  We expect this home to
close this house in 2015.

 Occupied March, 2010. Escrow&hellip;$9,3656.85

 Property Description:  2676 Skyline Circle

 Bedrooms:       3
 Bathrooms:      2
 Square Ft:        1525
 Year Built:      1959
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. We are currently
discussing our options to owner finance.  Tenants payment history has been excellent. We expect this home to close this house in 2015.

 Occupied February, 2010. Escrow&hellip;$11,741.50

 Property Description:  2141 Townsend

 Bedrooms:       3
 Bathrooms:      2
 Square Ft:        1412
 Year Built:      1960
 Seller   :           HUD

 Frayser CDC acquired this property in a strong area of Frayser. The house was been completed. The house was leased to a family that became
unable to pay the monthly lease. It has been released to a new family. We are currently searching loan options.  We expect this home to close
this house in 2015.

 Property Description:  2366 Wellons

 Bedrooms:       4
 Bathrooms:      2
 Square Ft:        1896
 Year Built:      1963
 Seller   :           Fannie Mae

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Mrs. Woods has worked
hard to clean up her credit. The tenants payment history has been excellent. We expect this home to close this house in 2015.

 Occupied April, 2011. Escrow $7,308.93

 Property Description:  4097 Denver Cove
 Bedrooms:       3
 Bathrooms:      1
 Square Ft:        1440
 Year Built:      1958
 Seller   :           BAC Home Loans

 Frayser CDC acquired this property in a strong area of Frayser. The house has been completed and lease/purchased. Our tenant is currently in
the preapproval process with Hope Credit Union. We expect this home to close this house in 2015.

 Occupied July, 2012. Escrow&hellip;$5,000

 Plans
 All of the tenants have significant funds in escrow to assist them with down payment and closing costs. The CDC is currently reworking sales
contracts for all 5 properties to comply with regulations, and expects to sell all 5 to the current occupants.

 Orange Mound Development Corporation
 United Housing is currently working with Orange Mound Development Corporation to sale their remaining properties using the same owner
financing deal that they used on their final two units.

 As of the date of this report all NSP units have been closed and are occupied by eligible buyers. Shelby County Department of Housing is now
in the process of securing all finalized paperwork for each unit. We will be drawing the remaining funds in DRGR for closing cost assistance
within the next couple of weeks. We hope to close out our NSP grant by the end of the year.
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Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-47-0001

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition of Property

Acquisition of Property

Acquisition of Property

Acquisition of Property

Acquisition of Property

Acquisition of Property

Acquisition of Property

Admin/Planning

Program Delivery

Program Delivery

Program Delivery

Program Delivery

Rehabilitation of
Properties

Rehabilitation of
Properties

Rehabilitation of
Properties

Rehabilitation of
Properties

0002.1-Low income
acquisition - UHI
0002.2  Low income
acquisition Frayser
CDC
0002.3  - Low income
acquisition - New
Chicago CDC
0002.4 - Low income
acquisition - OMDC
0002a-LMMI
acquistion - UHI
0002b - LMMI
acquistion - Frayser
CDC
0002c - LMMI
acquisition - OMCDC
0001-Administration

0006-Program
Delivery
0006.1 - Program
Delivery - Birch Tree
Appraisals
0006.2-Program
Delivery 25%
0006.3 Program
Delivery LMMI
0003.1-low income
rehabilitation - United
Housing
0003.2 - low income
rehabilitation -
Frayser CDC
0003.3 - low income
rehabilitation -
NCCDC
0003.4 - low income
rehabilitation -
OMCDC

Acquisition for
Low Income
Acquisition for
Low Income

Acquisition for
Low Income

Acquisition for
Low Income
NSP Acquistion
Activities
NSP Acquisition
Activities

NSP Acquisition
Activities
NSP
Administration
and Planning
Costs
NSP Program
Delivery Costs
Program
Delivery Costs

Developer's Fees

Developer's Fees

Rehabiliation for
Low Income
Units
Rehablitation of
Low Income
Units
Rehabilitaion for
Low Income
Units
Rehabilitation of
Low Income
Units

$2,980,634.66 $2,706,201.42 $274,433.24

$75,250.00 $75,250.00 $0.00

$48,393.58 $48,393.58 $0.00

$100,636.37 $100,636.37 $0.00

$25,250.00 $25,250.00 $0.00

$366,909.71 $317,395.00 $49,514.71

$109,047.15 $109,047.15 $0.00

$107,261.90 $107,261.90 $0.00

$215,605.74 $174,425.85 $41,179.89

$211,734.90 $184,558.52 $27,176.38

$16,400.00 $15,700.00 $700.00

$75,000.00 $63,058.00 $11,942.00

$180,000.00 $180,000.00 $0.00

$219,909.76 $219,909.76 $0.00

$37,842.42 $37,842.42 $0.00

$3,277.80 $3,277.80 $0.00

$215,000.00 $163,539.74 $51,460.26
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Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-47-0001

Budget Program Funds Drawn Program Income Drawn

Rehabilitation of
Properties

Rehabilitation of
Properties

Rehabilitation of
Properties

0003a - LMMI
Rehabilitation -
United Housing
0003b - LMMI
Rehabilitation -
Frayser CDC
0003c - LMMI
Rehabilitation -
OMCDC

NSP
Rehabilitation

NSP
Rehabilitation

NSP
Rehabilitation

$573,840.41 $573,840.41 $0.00

$204,674.92 $204,674.92 $0.00

$194,600.00 $102,140.00 $92,460.00

Grantee Activity Number:                        0001-Administration
Activity Title:                                             NSP Administration and Planning Costs

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

0001 Admin/Planning

Projected Start Date: Projected End Date:

10/01/2008 06/30/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,605.74

$215,605.74

$215,605.74

$215,605.74

$174,425.85

$41,179.89

Program Income Received: $0.00

Total Funds Expended: $206,732.73

Shelby County Government1 $206,732.73

Match Contributed: $0.00
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Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0001-Administration
Activity Title:                                             NSP Administration and Planning Costs

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity will provide funds necessary for Shelby County's Department of Housing to manage and administer the NSP program through daily
oversight of NSP, planning associated with the program, general management of activities, completion of quaterly performance reports, etc.

Activity Description

Shelby County Department of Housing, 1075 Mullins Station Road, Memphis, Tennessee 3813. The actual adminstration and plannning of the
NSP program and all associated oversight will be carried out at the above location.

Location Description:

 This activity covers program administration costs. The amount shown here is larger than previous quarters because we had to go in and make
adjustments this quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported
and drawn down. The correction was made so that  Program funds drawdowns and Program funds   expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002.1-Low income acquisition - UHI
Activity Title:                                             Acquisition for Low Income

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002.1-Low income acquisition - UHI
Activity Title:                                             Acquisition for Low Income

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,250.00

$75,250.00

$75,250.00

$75,250.00

$75,250.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $75,250.00

Shelby County Government1 $75,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit qualified low income persons by acquiring and rehabilitating vacant foreclosed properties to be
used in the rehabilitation or construction of housing to be made available to Low Income Households and will meet the 25% NSP setaside.
SCDH will not use eminent domain to implement this activity. While SCDH will be responsible for implementing this activity, SCDH will also issue
requests for proposals to identify partners with the capacity to assist with this activity, in addition to subsequent activities associated with
making these available to income eligible beneficiaries. All properties will be held by non-profit partners and will not be held by the Department
of Housing. Tenure of beneficiaries for this activity and duration of terms of assistance will vary depending upon market conditions and effective
homebuyer demand. If sale of a unit acquired under this activity is not practical, lease/purchase or rent of the unit may result. The duration or
term of the assistance under this activity will also vary depending upon market conditions and effective homebuyer demand. This activity will
implement all activities by non-profit partner United Housing Inc.

Activity Description

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee Additionally, Shelby county reserves the right to award NSP
funds within communities that may not be in the area of greatest need if it is determined that the community/neighborhood will be significantly
negatively impacted if NSP funds are not used to immediately stablize a specific geographic area or neighborhood when vacancies occur in a
currently stable community.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002.1-Low income acquisition - UHI
Activity Title:                                             Acquisition for Low Income

 This activity covers program acquisition costs. The amount shown here is a negative number because we had to go in and make adjustments
this quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn
down. The correction was made so that program funds drawdowns and Program funds expended will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002.2  Low income acquisition Frayser CDC
Activity Title:                                             Acquisition for Low Income

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,393.58

$48,393.58

$48,393.58

$48,393.58

$48,393.58

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002.2  Low income acquisition Frayser CDC
Activity Title:                                             Acquisition for Low Income

Total Funds Expended: $48,393.58

Shelby County Government1 $48,393.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit qualified low income persons by acquiring and rehabilitating vacant foreclosed properties to be
used in the rehabilitation or construction of housing to be made available to Low Income Households and will meet the 25% NSP setaside.
SCDH will not use eminent domain to implement this activity. While SCDH will be responsible for implementing this activity,   Under this activity
is not practical, lease/purchase or rent of the unit may result. This activity will implement all activities by non-profit partner Frayser CDC.

Activity Description

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee. Specifically this is the Frayser community/neighborhood. The
activity will specifically purchase NSP eligible foreclosed properties for sale to very low income homebuyers upon rehabilitation.  Properties
purchased to date are:

Location Description:

 Negative numbers have been entered to zero out activities because information will be reported on the end use, which is rehabilitaion.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002.3  - Low income acquisition - New Chicago CDC
Activity Title:                                             Acquisition for Low Income

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002.3  - Low income acquisition - New Chicago CDC
Activity Title:                                             Acquisition for Low Income
Projected Start Date: Projected End Date:

05/30/2009 06/30/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,636.37

$100,636.37

$100,636.37

$100,636.37

$100,636.37

$0.00

Program Income Received: $0.00

Total Funds Expended: $100,636.37

Shelby County Government1 $100,636.37

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was previously being initiated by New Chicago CDC, but they were unable to complete the program and their contract with Shelby
County was terminated after funds were drawn. All funds that were previously obligated to New Chicago were reallocated to the CDC's that
could finish the project.
 Due to the cancellation of New Chicago's contract with Shelby County all of their properties were transfered to Orange Mound Development
Corp. along with the remainder of their funds.

Activity Description

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee. Specifically this is the Frayser community/neighborhood. The
activity will specifically purchase NSP eligible foreclosed properties for sale to very low income homebuyers upon rehabilitation.  Properties
purchased to date are:

Location Description:



15140

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002.3  - Low income acquisition - New Chicago CDC
Activity Title:                                             Acquisition for Low Income

 This activity covers program acquisition costs. The amount shown here was added because we had to go in and make adjustments this quarter
to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002.4 - Low income acquisition - OMDC
Activity Title:                                             Acquisition for Low Income

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$25,250.00

$25,250.00

$25,250.00

$25,250.00

$25,250.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002.4 - Low income acquisition - OMDC
Activity Title:                                             Acquisition for Low Income

Total Funds Expended: $25,250.00

Shelby County Government1 $25,250.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit qualified low income persons by acquiring and rehabilitating vacant foreclosed properties to be
used in the rehabilitation or construction of housing to be made available to Low Income Households and will meet the 25% NSP setaside.
SCDH will not use eminent domain to implement this activity. While SCDH will be responsible for implementing this activity,  This activity will
implement all activities by non-profit partner Orange Mound CDC.

Activity Description

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee. Specifically this is the Frayser community/neighborhood. The
activity will specifically purchase NSP eligible foreclosed properties for sale to very low income homebuyers upon rehabilitation.

Location Description:

 This activity covers program aquisition costs. The amount shown here is a negative number because we had to go in and make adjustments
this quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn
down. The correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002a-LMMI acquistion - UHI
Activity Title:                                             NSP Acquistion Activities

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002a-LMMI acquistion - UHI
Activity Title:                                             NSP Acquistion Activities
Projected Start Date: Projected End Date:

03/01/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$366,909.71

$366,909.71

$366,909.71

$366,909.71

$317,395.00

$49,514.71

Program Income Received: $49,514.71

Total Funds Expended: $366,909.71

Shelby County Government1 $366,909.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit income-qualified persons by acquiring and rehabilitating vacant foreclosed properties to be used
in the rehabilitation or construction of housing to be made available to LMMI qualified persons. SCDH will not use eminent domain to implement
this activity. While SCDH will be responsible for implementing this activity, SCDH will also issue requests for proposals to identify partners with
the capacity to assist with this activity, in addition to subsequent activities associated with making these available to income eligible
beneficiaries. All properties will be held by non-profit partners and will not be held by the Department of Housing.    This activity will implement
all activities by non-profit partner United Housing Inc.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002a-LMMI acquistion - UHI
Activity Title:                                             NSP Acquistion Activities

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee Additionally, Shelby county reserves the right to award NSP
funds within communities that may not be in the area of greatest need if it is determined that the community/neighborhood will be significantly
negatively impacted if NSP funds are not used to immediately stablize a specific geographic area or neighborhood when vacancies occur in a
currently stable community.

Location Description:

 This activity covers program aquisition costs. The amount shown here was added because we had to go in and make adjustments this quarter
to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002b - LMMI acquistion - Frayser CDC
Activity Title:                                             NSP Acquisition Activities

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

$109,047.15

$109,047.15

$109,047.15

$109,047.15
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002b - LMMI acquistion - Frayser CDC
Activity Title:                                             NSP Acquisition Activities

Program Funds Drawdown:

Program Income Drawdown:

$109,047.15

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,047.15

Shelby County Government1 $109,047.15

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit income-qualified persons by acquiring and rehabilitating vacant foreclosed properties to be used
in the rehabilitation or construction of housing to be made available to LMMI qualified persons. SCDH will not use eminent domain to implement
this activity. While SCDH will be responsible for implementing this activity,   If sale of a unit acquired under this activity is not practical,
lease/purchase or rent of the unit may result.  This activity will implement all activities by non-profit partner Frayser CDC.

Activity Description

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee Additionally, Shelby county reserves the right to award NSP
funds within communities that may not be in the area of greatest need if it is determined that the community/neighborhood will be significantly
negatively impacted if NSP funds are not used to immediately stablize a specific geographic area or neighborhood when vacancies occur in a
currently stable community.

Location Description:

 No activities were done in this line item.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0002c - LMMI acquisition - OMCDC
Activity Title:                                             NSP Acquisition Activities

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002c - LMMI acquisition - OMCDC
Activity Title:                                             NSP Acquisition Activities
Acquisition - general Completed

Project Number: Project Title:

0002 Acquisition of Property

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,261.90

$107,261.90

$107,261.90

$107,261.90

$107,261.90

$0.00

Program Income Received: $0.00

Total Funds Expended: $107,261.90

Shelby County Government1 $107,261.90

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit income-qualified persons by acquiring and rehabilitating vacant foreclosed properties to be used
in the rehabilitation or construction of housing to be made available to LMMI qualified persons. SCDH will not use eminent domain to implement
this activity. While SCDH will be responsible for implementing this activity, This activity will implement all activities by non-profit partner Orange
Mound CDC.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0002c - LMMI acquisition - OMCDC
Activity Title:                                             NSP Acquisition Activities

This activity will be targeted to the 38127 zip code in Shelby County, Tennessee Additionally, Shelby county reserves the right to award NSP
funds within communities that may not be in the area of greatest need if it is determined that the community/neighborhood will be significantly
negatively impacted if NSP funds are not used to immediately stablize a specific geographic area or neighborhood when vacancies occur in a
currently stable community.

Location Description:

 No activities were done in this line item.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003.1-low income rehabilitation - United Housing
Activity Title:                                             Rehabiliation for Low Income Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/01/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$219,909.76

$219,909.76

$219,909.76

$219,909.76

$219,909.76
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003.1-low income rehabilitation - United Housing
Activity Title:                                             Rehabiliation for Low Income Units

Program Income Drawdown: $0.00

Program Income Received: $0.00

Total Funds Expended: $191,777.06

Shelby County Government1 $191,777.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit Low Income persons by rehabilitating vacant foreclosed properties acquired with NSP funds to
be made available to income qualified persons. Funds for this activity will be used as necessary and appropriate to meet the low income
housing requirement for those below 50% of area median income. This activity will be directly associated with NSP acquired units. In the event
that NSP eligible properties are acquired with other funds between December 10, 2008 and July 30, 2013, the funds may also be used in
conjunction with those properties.  If sale of a unit rehabilitated under this activity is not practical, lease/purchase or rent of the unit may result.
The duration or term of the assistance under this activity will also vary depending upon market conditions and effective homebuyer demand.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood

Location Description:

 This activity covers program rehabilitation costs. .32 was added to the amount because we had to go in and make adjustments this quarter to
correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003.2 - low income rehabilitation - Frayser CDC
Activity Title:                                             Rehablitation of Low Income Units

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003.2 - low income rehabilitation - Frayser CDC
Activity Title:                                             Rehablitation of Low Income Units
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$37,842.42

$37,842.42

$37,842.42

$37,842.42

$37,842.42

$0.00

Program Income Received: $0.00

Total Funds Expended: $37,842.42

Shelby County Government1 $37,842.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003.2 - low income rehabilitation - Frayser CDC
Activity Title:                                             Rehablitation of Low Income Units

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit Low Income persons by rehabilitating vacant foreclosed properties acquired with NSP funds to
be made available to income qualified persons. Funds for this activity will be used as necessary and appropriate to meet the low income
housing requirement for those below 50% of area median income. This activity will be directly associated with NSP acquired units. In the event
that NSP eligible properties are acquired with other funds between December 10, 2008 and July 30, 2013, the funds may also be used in
conjunction with those properties.  If sale of a unit rehabilitated under this activity is not practical, lease/purchase or rent of the unit may result.
The duration or term of the assistance under this activity will also vary depending upon market conditions and effective homebuyer demand.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood

Location Description:

 No activities were done in this line item.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003.3 - low income rehabilitation - NCCDC
Activity Title:                                             Rehabilitaion for Low Income Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003.3 - low income rehabilitation - NCCDC
Activity Title:                                             Rehabilitaion for Low Income Units
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,277.80

$3,277.80

$3,277.80

$3,277.80

$3,277.80

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,277.80

Shelby County Government1 $3,277.80

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 This activity was previously being initiated by New Chicago CDC, but they were unable to complete the program and their contract with Shelby
County was terminated after funds were drawn. All funds that were previously obligated to New Chicago were reallocated to the CDC's that
could finish the project.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood

Location Description:

 This activity covers program rehabilitation costs. The amount shown here was added because we had to go in and make adjustments this
quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down.
The correction was made so that  program funds drawdowns and Program funds expended  will match. This is for the non-profit New Chicago
CDC who has since been terminated from the program. These funds were never recorded as being expended.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15151

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003.4 - low income rehabilitation - OMCDC
Activity Title:                                             Rehabilitation of Low Income Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$215,000.00

$215,000.00

$215,000.00

$215,000.00

$163,539.74

$51,460.26

Program Income Received: $0.00

Total Funds Expended: $215,000.00

Shelby County Government1 $215,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003.4 - low income rehabilitation - OMCDC
Activity Title:                                             Rehabilitation of Low Income Units

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit Low Income persons by rehabilitating vacant foreclosed properties acquired with NSP funds to
be made available to income qualified persons. Funds for this activity will be used as necessary and appropriate to meet the low income
housing requirement for those below 50% of area median income. This activity will be directly associated with NSP acquired units. In the event
that NSP eligible properties are acquired with other funds between December 10, 2008 and July 30, 2013, the funds may also be used in
conjunction with those properties.  If sale of a unit rehabilitated under this activity is not practical, lease/purchase or rent of the unit may result.
The duration or term of the assistance under this activity will also vary depending upon market conditions and effective homebuyer demand.
 Due to circumstances beyond our control the properties previously held by New Chicago CDC were transfered to Orange Mound Development
Corp. The remaining funds for New Chicago were also reallocated to Orange Mound Development Corp.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood

Location Description:

 This activity covers program rehabilitaion costs. The amount shown here was adjusted because we had to go in and make adjustments this
quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down.
The correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003a - LMMI Rehabilitation - United Housing
Activity Title:                                             NSP Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003a - LMMI Rehabilitation - United Housing
Activity Title:                                             NSP Rehabilitation
Shelby County Government1 No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$573,840.41

$573,840.41

$573,840.41

$573,840.41

$573,840.41

$0.00

Program Income Received: $224,918.53

Total Funds Expended: $513,422.17

Shelby County Government1 $513,422.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit LMMI persons by rehabilitating vacant foreclosed properties acquired with NSP funds to be
made available to income qualified persons. Funds for this activity will be used as necessary and appropriate to meet the low to moderate
housing requirement for those at or below 50% of area median income. This activity will be directly associated with NSP acquired units.  If sale
of a unit rehabilitated under this activity is not practical, lease/purchase or rent of the unit may result. The duration or term of the assistance
under this activity will also vary depending upon market conditions and effective homebuyer demand.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood.

Location Description:

 These funds were used for NSP closing cost assistance.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003a - LMMI Rehabilitation - United Housing
Activity Title:                                             NSP Rehabilitation

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003b - LMMI Rehabilitation - Frayser CDC
Activity Title:                                             NSP Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$204,674.92

$204,674.92

$204,674.92

$204,674.92

$204,674.92

$0.00

Program Income Received: $0.00

Total Funds Expended: $204,674.92

Shelby County Government1 $204,674.92

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003b - LMMI Rehabilitation - Frayser CDC
Activity Title:                                             NSP Rehabilitation

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit LMMI persons by rehabilitating vacant foreclosed properties acquired with NSP funds to be
made available to income qualified persons. Funds for this activity will be used as necessary and appropriate to meet the low  to moderate
income housing requirement for those at or below 50% of area median income. This activity will be directly associated with NSP acquired units.
The duration or term of the assistance under this activity will also vary depending upon market conditions and effective homebuyer demand.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood.

Location Description:

 This activity covers program rehabilitation costs. The amount shown here was adjusted because we had to go in and make adjustments this
quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down.
The correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0003c - LMMI Rehabilitation - OMCDC
Activity Title:                                             NSP Rehabilitation

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0003 Rehabilitation of Properties

Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003c - LMMI Rehabilitation - OMCDC
Activity Title:                                             NSP Rehabilitation
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,600.00

$194,600.00

$194,600.00

$194,600.00

$102,140.00

$92,460.00

Program Income Received: $0.00

Total Funds Expended: $194,600.00

Shelby County Government1 $194,600.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity is expected to benefit LMMI persons by rehabilitating vacant foreclosed properties acquired with NSP funds to be
made available to income qualified persons. Funds for this activity will be used as necessary and appropriate to meet the low  to moderate
income housing requirement for those at or below 50% of area median income. This activity will be directly associated with NSP acquired units.
The duration or term of the assistance under this activity will also vary depending upon market conditions and effective homebuyer demand.

Activity Description

This activity will be targeted to the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds to communities that may not be
in the areas of greatest need if it is determined that the community will be significantly negatively impacted if NSP funds are not use to
immediately stabilize a specific geographic area or neighborhood when vacancies occur in a currently stable neighborhood.

Location Description:



15157

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0003c - LMMI Rehabilitation - OMCDC
Activity Title:                                             NSP Rehabilitation

 This activity covers program rehabilitation costs. The amount shown here was adjusted because we had to go in and make adjustments this
quarter to correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down.
The correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0006-Program Delivery
Activity Title:                                             NSP Program Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0006 Program Delivery

Projected Start Date: Projected End Date:

10/01/2008 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$211,734.90

$211,734.90

$211,734.90

$201,801.00

$174,624.62

$27,176.38

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0006-Program Delivery
Activity Title:                                             NSP Program Delivery Costs

Total Funds Expended: $156,804.00

Shelby County Government1 $156,804.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity will provide funds necessary for SCDH to implement the NSP activities and includes, but is not limited to, property
inspections, development of lead hazard reduction and rehabilitation work specifications, lead-based paint risk assessments, monitoring
construction and rehabilitation activity, and other such costs associated with construction and rehabilitation of all NSP units that have been
purchased.

Activity Description

This activity will be targeted specifically to NSP assisted units in the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds
to communities that may not be in the areas of greatest need if it is determined that the community will be significantly negatively impacted if
NSP funds are not use to immediately stabilize a specific geographic area or neighborhood.

Location Description:

 This activity covers program delivery costs. The amount shown here was added because we had to go in and make adjustments this quarter to
correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0006.1 - Program Delivery - Birch Tree Appraisals
Activity Title:                                             Program Delivery Costs

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0006 Program Delivery
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0006.1 - Program Delivery - Birch Tree Appraisals
Activity Title:                                             Program Delivery Costs
Projected Start Date: Projected End Date:

05/30/2009 06/30/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$16,400.00

$16,400.00

$16,400.00

$16,400.00

$15,700.00

$700.00

Program Income Received: $0.00

Total Funds Expended: $16,400.00

Shelby County Government1 $16,400.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity will provide funds necessary for SCDH to implement the NSP activities for appraisals.  This activity covers all appraisal
costs associated with each NSP unit that has been purchased.  Each property will be reappraised once rehabilitation is complete.

Activity Description

This activity will be targeted specifically to NSP assisted units in the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds
to communities that may not be in the areas of greatest need if it is determined that the community will be significantly negatively impacted if
NSP funds are not use to immediately stabilize a specific geographic area or neighborhood.

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0006.1 - Program Delivery - Birch Tree Appraisals
Activity Title:                                             Program Delivery Costs

 This activity covers program delivery costs. The amount shown here was added because we had to go in and make adjustments this quarter to
correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0006.2-Program Delivery 25%
Activity Title:                                             Developer's Fees

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

0006 Program Delivery

Projected Start Date: Projected End Date:

10/01/2008 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,000.00

$75,000.00

$75,000.00

$75,000.00

$63,058.00

$11,942.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0006.2-Program Delivery 25%
Activity Title:                                             Developer's Fees

Total Funds Expended: $75,000.00

Shelby County Government2 $75,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity will provide funds necessary for SCDH to implement the NSP activities and includes, but is not limited to, property
inspections, development of lead hazard reduction and rehabilitation work specifications, lead-based paint risk assessments, monitoring
construction and rehabilitation activity, and other such costs typically associated with construction and rehabilitation of housing.  This activity
will be targeted to individuals at or below the 50% income requirement. This will also cover developer's fees associated with each property.

Activity Description

This activity will be targeted specifically to NSP assisted units in the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds
to communities that may not be in the areas of greatest need if it is determined that the community will be significantly negatively impacted if
NSP funds are not use to immediately stabilize a specific geographic area or neighborhood.  These funds will be targeted to the 25% set aside
requirement.

Location Description:

 This activity covers program delivery costs. The amount shown here was added because we had to go in and make adjustments this quarter to
correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        0006.3 Program Delivery LMMI
Activity Title:                                             Developer's Fees

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0006.3 Program Delivery LMMI
Activity Title:                                             Developer's Fees
0006 Program Delivery

Projected Start Date: Projected End Date:

10/01/2008 06/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Shelby County Government2

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$180,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $180,000.00

Shelby County Government2 $180,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The areas of greatest need this activity addresses include home foreclosures and areas at risk for significant rise in the rate of home
foreclosures. This activity will provide funds necessary for SCDH to implement the NSP activities and includes, but is not limited to, property
inspections, development of lead hazard reduction and rehabilitation work specifications, lead-based paint risk assessments, monitoring
construction and rehabilitation activity, and other such costs typically associated with construction and rehabilitation of housing.  This activity
will target housolds that meet the LMMI requirement. It will will also cover developer's fees associated with each property.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-47-0001
Grantee :                       Shelby County, TN

Award Date: 03/06/2009 Grant Authorized Amount: $2,752,708.00 Estimated PI/RL Funds: $227,926.66

Grantee Activity Number:                        0006.3 Program Delivery LMMI
Activity Title:                                             Developer's Fees

This activity will be targeted specifically to NSP assisted units in the 38127 zip code. Additionally, SCDH reserves the right to award NSP funds
to communities that may not be in the areas of greatest need if it is determined that the community will be significantly negatively impacted if
NSP funds are not use to immediately stabilize a specific geographic area or neighborhood.  These funds will target LMMI level households.

Location Description:

 This activity covers program delivery costs. The amount shown here was added because we had to go in and make adjustments this quarter to
correct for prior period errors. The errors were made in how program income vs grant funds were being reported and drawn down. The
correction was made so that  program funds drawdowns and Program funds expended  will match.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0001
Grantee :                       Dallas County, TX

Award Date: Grant Authorized Amount: $4,405,482.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  NSP funds authorized by the Housing and Economic Recovery Act of 2008
(HERA) for emergency assistance for redevelopment of abondoned and foreclosed homes and residental properties. A. AREAS OF
GREATEST NEED The Dallas County area is experiencing record levels of foreclosures. It has been calculated that 10.58% of all
loans in the County's 16-city CDBG area are at least thirty days delinquent and that 3.07% of all loans in this area are already in
foreclosure; such figures are significantly higher than those for the entire State (6.98% and 1.72%). Many of the sixteen cities
that participate in the County's CDBG program are suffering from this problem: CDBG AREA FORECLOSURE STATISTICS City
Prop. to be Auc Bank owned Total DeSoto 208 515 723 Cedar Hill 169 457 626 Lancaster 135 402 537 Duncanville 67 195 262
Seagoville 25 104 129 Balch Springs 19 89 108 Sachse 31 53 84 Glenn Heights 27 49 76 Farmers Branch 16 42 58 Coppell 11 29
40 TOTAL 712 1935 2643 Within these ten cities are neighborhoods that contain about 70% of a city's NSP-eligible foreclosures.
Since large, concentrated amounts of foreclosures can depress local property values, lead to vandalism, and discourage
surrounding property-owners from investing in and properly maintaining their homes and since many of these foreclosures are
occurring in what were previously regarded as being stable neighborhoods, this situation has significant implications for the
County's long-term economic future. Accordingly, these neighborhoods, the boundaries of which are described below, shall serve
as the target areas where County NSP-funded activity will take place: DeSoto: The City will have two target areas. One area will
be bounded by Wintergreen on the north, Sequoia/Polk on the east, Pleasant Run on the south, and Bristol Trail/Westmoreland
on the west. The second target area will be bounded by Belt Line on the north, Polk on the east, the city limits on the south and
Cockrell Hill Road on the west. Duncanville: The area bounded by Wheatland on the north, the city limits on the east and south,
and Santa Fe Trail on the west. Cedar Hill: The area bounded by Belt Line on the north, Joe Wilson Road on the east, the city
limits on the south, and Hwy 67 on the west. Lancaster:The area bounded by the city limits on the north, Hwy 342 on the east,
Pleasant Run on the south, and the city limits on the west. Seagoville:The area extending one-mile from either side of Hwy 175
from the city's western border to its eastern border. Balch Springs: The City will have two target areas. One area will be the
triangular area bounded by Eastgate, I-20, and I-635. The second target area will be bounded by Bruton on the north, I-635 on
the east,Lake June Road on the south, and the city limits on the south. Sachse: The trianagular area bounded by the Dallas
County-line on the north, Murphy/Bunker Hill, and Miles. Glenn Heights:The area bounded by the city limits on the north, I-35 on
the east, Dallas County-line on the south, and Westmoreland on thewest.Farmers Branch: The area bounded by Belt Line on the
north, Webb Chapel on the east, I-635 on the south, and I-35 on the west. Coppell: The area bounded by the Dallas County-line
border on the north, the city limits on the east, Belt Line on the south, and Denton Tap on the west. Continued in Recovery
Needs Section.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Recognizing that many
neighborhoods within the County's CDBG program area are suffering from record levels of foreclosures, the County will allocate
$1,000,000 of its NSP funding for use in providing down-payment assistance and for the repair of homes acquired with this
down-payment assistance in the aforementioned target areas within DeSoto, Cedar Hill, Lancaster, Duncanville, Seagoville, Balch
Springs, Sachse, Glenn Heights, Farmers Branch, and Coppell. Another $60,000 of the County's NSP funding will be allocated for
the administration of this down-payment/home repair component. Because about 80% of the County's CDBG program area
foreclosed properties are located in four cities (DeSoto, Lancaster, Duncanville, and Cedar Hill) and because, as shown below,
these cities also have the highest intrastate subprime and delinquency component scores in the County's CDBG area (which lead
one to anticipate that the number of foreclosures in these cities will probably continue to increase), the County will also allocate
$3,345,482 for the direct acquisition, repair, marketing, and re-selling of foreclosed properties in these cities' aforementioned
target areas. CDBG AREA FORECLOSURE NEEDS SCORES Intrastate subprime Intrasate Delinquency ZIP Comoponent Score
Component Score DeSoto 75115 57.6 83.0 Cedar Hill 75104 50.8 75.5 Lancaster 75134 37.7 64.3 Lancaster 75146 29.5 51.6
Balch Springs 75180 21.7 21.7 Duncanville 75137 13.9 17.3 Seagoville 75159 11.5 12.1 Duncanville 75116 9.2 10.3 Farmers
Branch 75234 6.4 3.8 Coppell 75019          1.52.6                                                                                               Definitions
and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS (1)Blighted Structure-As defined by the County, a structure will
considered to be blighted when it objectively exhibits determinable signs of deterioration sufficient to constitute a threat to
human health, safety, and public welfare and when the cost of the repairs needed to bring the structure into local code
compliance exceeds 75% of the estimated replacement value of the structure after the repairs have been done. (2)Affordable
rents-Rents will be considered to be affordable for households earning no more than 80% of the area's median income when the
rent (including utilities) is no greater than 30% of the monthly income for a household (adjusted for household size) at 80% of
the area's median income. Rents will be considered to be affordable for households earning over 80% and up to 120% of the
area's median income when the rent (including utilities) is no greater than 30% of the monthly income for a household (adjusted
for household size) at 120% of the area's median income. (3)Continued Affordability-Homes assisted by NPS will remain
affordable in accordance with minimum HOME program standards at 92.252(a), (c), (e), and (f) and 92.254. Homes utilizing NSP
funding for down-payment assistance/home repairs will be required to remain affordable for ten years. This requirement will be
imposed through the filing of a lien that will recapture the NSP assistance if the structure ceases to be the buyer's primary
residence or is sold. Homes that have been purchased, repaired and resold by a non-profit receiving NSP funding will be required
to remain affordable for fifteen years. This requirement will be imposed by the ue of deed restrictions that will require that the
housing be made available only to NSP-eligible buyers who will use the housing as their principal residence. (4)Housing
Rehabards-For purposes of the funding associated with this Substantial Amendment, the County shall use the City of Dallas
Minimum Housing Standards.  Low Income Targeting :  D. LOW INCOME TARGETING It is estimated that at least $1,101,370 (or
25%) of the County's NSP funding will be used to purchase and rehabilitate abandoned or foreclosed upon homes for households
whose incomes do not exceed 50 percent of area median income. Funding equivalent to this amount will specifically be reserved
only for households falling into this income group.  Acquisition and Relocation :   E. ACQUISITIONS & RELOCATION Dallas
County will not be demolishing or converting any low- and moderate-income dwelling units with this funding.  Public Comment :
F. PUBLIC COMMENT On November 7, 2008, Dallas County began a public comment period on its proposed use of NSP funding
that ran until November 24 on 4:00 p.m. This public comment period was announced on November 7 by the placing of a notice
that included a description of the County's proposed use of its NSP funding on the County's website and in the Dallas Morning
News. The County received two comments during this seventeen-day public comment period from the City of Balch Springs. On
November 17, the City asked that $50,000-$100,000 be allocated for demolition activity within its cty and that it also be included
with Duncanville, DeSoto, Lancaster, and Cedar Hill in the component that involves the direct acquisition, repair, and re-selling of
foreclosehmsCutsafisusdthese suggestions with the City on November 18 and pointed out that while the City was experiencing an
increase in foreclosures, it was not doing so on the same scale as the other four cities. In addition, the County also reminded the
City that it currently already had $30,000 budgeted in CDBG funding for demolition and that it could also reprogram another
$60,000 in CDBG funding for this purpose if it so desired. On November 21, the City informed the County that it would support
what was then the proposed use of NSP funding and what are now the activities contained within this Substantial Amendment.
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Action Plan Narrative :  Areas of Greatest Need :  NSP funds authorized by the Housing and Economic Recovery Act of 2008
(HERA) for emergency assistance for redevelopment of abondoned and foreclosed homes and residental properties. A. AREAS OF
GREATEST NEED The Dallas County area is experiencing record levels of foreclosures. It has been calculated that 10.58% of all
loans in the County's 16-city CDBG area are at least thirty days delinquent and that 3.07% of all loans in this area are already in
foreclosure; such figures are significantly higher than those for the entire State (6.98% and 1.72%). Many of the sixteen cities
that participate in the County's CDBG program are suffering from this problem: CDBG AREA FORECLOSURE STATISTICS City
Prop. to be Auc Bank owned Total DeSoto 208 515 723 Cedar Hill 169 457 626 Lancaster 135 402 537 Duncanville 67 195 262
Seagoville 25 104 129 Balch Springs 19 89 108 Sachse 31 53 84 Glenn Heights 27 49 76 Farmers Branch 16 42 58 Coppell 11 29
40 TOTAL 712 1935 2643 Within these ten cities are neighborhoods that contain about 70% of a city's NSP-eligible foreclosures.
Since large, concentrated amounts of foreclosures can depress local property values, lead to vandalism, and discourage
surrounding property-owners from investing in and properly maintaining their homes and since many of these foreclosures are
occurring in what were previously regarded as being stable neighborhoods, this situation has significant implications for the
County's long-term economic future. Accordingly, these neighborhoods, the boundaries of which are described below, shall serve
as the target areas where County NSP-funded activity will take place: DeSoto: The City will have two target areas. One area will
be bounded by Wintergreen on the north, Sequoia/Polk on the east, Pleasant Run on the south, and Bristol Trail/Westmoreland
on the west. The second target area will be bounded by Belt Line on the north, Polk on the east, the city limits on the south and
Cockrell Hill Road on the west. Duncanville: The area bounded by Wheatland on the north, the city limits on the east and south,
and Santa Fe Trail on the west. Cedar Hill: The area bounded by Belt Line on the north, Joe Wilson Road on the east, the city
limits on the south, and Hwy 67 on the west. Lancaster:The area bounded by the city limits on the north, Hwy 342 on the east,
Pleasant Run on the south, and the city limits on the west. Seagoville:The area extending one-mile from either side of Hwy 175
from the city's western border to its eastern border. Balch Springs: The City will have two target areas. One area will be the
triangular area bounded by Eastgate, I-20, and I-635. The second target area will be bounded by Bruton on the north, I-635 on
the east,Lake June Road on the south, and the city limits on the south. Sachse: The trianagular area bounded by the Dallas
County-line on the north, Murphy/Bunker Hill, and Miles. Glenn Heights:The area bounded by the city limits on the north, I-35 on
the east, Dallas County-line on the south, and Westmoreland on thewest.Farmers Branch: The area bounded by Belt Line on the
north, Webb Chapel on the east, I-635 on the south, and I-35 on the west. Coppell: The area bounded by the Dallas County-line
border on the north, the city limits on the east, Belt Line on the south, and Denton Tap on the west. Continued in Recovery
Needs Section.  Distribution and and Uses of Funds :  B. DISTRIBUTION AND USES OF FUNDS Recognizing that many
neighborhoods within the County's CDBG program area are suffering from record levels of foreclosures, the County will allocate
$1,000,000 of its NSP funding for use in providing down-payment assistance and for the repair of homes acquired with this
down-payment assistance in the aforementioned target areas within DeSoto, Cedar Hill, Lancaster, Duncanville, Seagoville, Balch
Springs, Sachse, Glenn Heights, Farmers Branch, and Coppell. Another $60,000 of the County's NSP funding will be allocated for
the administration of this down-payment/home repair component. Because about 80% of the County's CDBG program area
foreclosed properties are located in four cities (DeSoto, Lancaster, Duncanville, and Cedar Hill) and because, as shown below,
these cities also have the highest intrastate subprime and delinquency component scores in the County's CDBG area (which lead
one to anticipate that the number of foreclosures in these cities will probably continue to increase), the County will also allocate
$3,345,482 for the direct acquisition, repair, marketing, and re-selling of foreclosed properties in these cities' aforementioned
target areas. CDBG AREA FORECLOSURE NEEDS SCORES Intrastate subprime Intrasate Delinquency ZIP Comoponent Score
Component Score DeSoto 75115 57.6 83.0 Cedar Hill 75104 50.8 75.5 Lancaster 75134 37.7 64.3 Lancaster 75146 29.5 51.6
Balch Springs 75180 21.7 21.7 Duncanville 75137 13.9 17.3 Seagoville 75159 11.5 12.1 Duncanville 75116 9.2 10.3 Farmers
Branch 75234 6.4 3.8 Coppell 75019          1.52.6                                                                                               Definitions
and Descriptions :  C. DEFINITIONS AND DESCRIPTIONS (1)Blighted Structure-As defined by the County, a structure will
considered to be blighted when it objectively exhibits determinable signs of deterioration sufficient to constitute a threat to
human health, safety, and public welfare and when the cost of the repairs needed to bring the structure into local code
compliance exceeds 75% of the estimated replacement value of the structure after the repairs have been done. (2)Affordable
rents-Rents will be considered to be affordable for households earning no more than 80% of the area's median income when the
rent (including utilities) is no greater than 30% of the monthly income for a household (adjusted for household size) at 80% of
the area's median income. Rents will be considered to be affordable for households earning over 80% and up to 120% of the
area's median income when the rent (including utilities) is no greater than 30% of the monthly income for a household (adjusted
for household size) at 120% of the area's median income. (3)Continued Affordability-Homes assisted by NPS will remain
affordable in accordance with minimum HOME program standards at 92.252(a), (c), (e), and (f) and 92.254. Homes utilizing NSP
funding for down-payment assistance/home repairs will be required to remain affordable for ten years. This requirement will be
imposed through the filing of a lien that will recapture the NSP assistance if the structure ceases to be the buyer's primary
residence or is sold. Homes that have been purchased, repaired and resold by a non-profit receiving NSP funding will be required
to remain affordable for fifteen years. This requirement will be imposed by the ue of deed restrictions that will require that the
housing be made available only to NSP-eligible buyers who will use the housing as their principal residence. (4)Housing
Rehabards-For purposes of the funding associated with this Substantial Amendment, the County shall use the City of Dallas
Minimum Housing Standards.  Low Income Targeting :  D. LOW INCOME TARGETING It is estimated that at least $1,101,370 (or
25%) of the County's NSP funding will be used to purchase and rehabilitate abandoned or foreclosed upon homes for households
whose incomes do not exceed 50 percent of area median income. Funding equivalent to this amount will specifically be reserved
only for households falling into this income group.  Acquisition and Relocation :   E. ACQUISITIONS & RELOCATION Dallas
County will not be demolishing or converting any low- and moderate-income dwelling units with this funding.  Public Comment :
F. PUBLIC COMMENT On November 7, 2008, Dallas County began a public comment period on its proposed use of NSP funding
that ran until November 24 on 4:00 p.m. This public comment period was announced on November 7 by the placing of a notice
that included a description of the County's proposed use of its NSP funding on the County's website and in the Dallas Morning
News. The County received two comments during this seventeen-day public comment period from the City of Balch Springs. On
November 17, the City asked that $50,000-$100,000 be allocated for demolition activity within its cty and that it also be included
with Duncanville, DeSoto, Lancaster, and Cedar Hill in the component that involves the direct acquisition, repair, and re-selling of
foreclosehmsCutsafisusdthese suggestions with the City on November 18 and pointed out that while the City was experiencing an
increase in foreclosures, it was not doing so on the same scale as the other four cities. In addition, the County also reminded the
City that it currently already had $30,000 budgeted in CDBG funding for demolition and that it could also reprogram another
$60,000 in CDBG funding for this purpose if it so desired. On November 21, the City informed the County that it would support
what was then the proposed use of NSP funding and what are now the activities contained within this Substantial Amendment.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,405,482.00

$4,405,482.00

$4,405,482.00

$4,405,482.00

$4,405,482.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,405,482.00

Match Contribution: $0.00

Overall Progress Narrative:

 Project Completed.
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Award Date: Grant Authorized Amount: $4,405,482.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0001

Budget Program Funds Drawn Program Income Drawn

Total
Bucket Project
Bucket Project

NSP-2009-1
NSP-2009-2

NSP-2009-1
NSP-2009-2

$4,405,482.00 $4,405,482.00 $0.00
$1,109,024.23 $1,109,024.23 $0.00
$3,296,457.77 $3,296,457.77 $0.00

Grantee Activity Number:                        NSP-2009-1
Activity Title:                                             NSP-2009-1

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

The downpayment component of this activity will be administered by the County's Home
Loan Counseling Center.  The Home Repair component will be administered by the
County's Replacement Housing Program.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,109,024.23

$1,109,024.23

$1,109,024.23

$1,109,024.23

$1,109,024.23

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

The downpayment component of this activity will be administered by the County's Home Loan Counseling
Center.  The Home Repair component will be administered by the County's Replacement Housing
Program.

$0.00

Match Contributed: $0.00
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Grantee :                       Dallas County, TX

Award Date: Grant Authorized Amount: $4,405,482.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2009-1
Activity Title:                                             NSP-2009-1

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Assistance will be used by a non-profit (Dallas Area Habitat for Humanity) to puchase, rehabilitate, market an re-sell foreclosed properties.
Habitat will directly originate the mortgages from its sources for the homes that are sold to households earning up to 80% of area median
income; private lenders will be responsible for originating the loans for households earning 81%--120% of area median income.  Assistance
only to owner-occupant homebuyers, 15-year affordability period requirement, homebuyers must receive at least 8 hours of homeownership
counceling.  Eligible homes must have been constructed after 1978.  Individual properties must be purchased at a minumum discount of at
least 1% below the property's current market appraised value, and collectively, all of the properties acquired with County NSP funding under
this or another activity must have been purchased at a minimum discount of at least 15%.  Other activities that can be done includes 570.201
(a) housing acquisition, 570.201 (b) disposition, 570.201 (n) direct homeownership assitance and 570.202 rehabilitation.  The  activity will
consist of the purchase, rehabilitation of residential structures in identified, targeted areas of the cities of Cedar Hill, Desoto, Duncanville and
Lancaster, Texas.

Activity Description

DeSoto: Target A: area bounded by Wintergreen on north, Sequoia/Polk on the east, Pleasant Run on the south and Bristol Trail/Westmoreland
on the west. Target B: area bounded by Belt Line on the north, Polk on the east and City limits on the south and Cockrell Hill Rd. on the west.
Duncanville: Area bounded by Wheatland on the north, the city limits on the east and south and Santa Fe Trail on the west. Cedar Hill: Area
bounded by Belt Line on the north, Joe Wilson Rd. on the east, the city limits on the south and Hwy. 67 on the west. Lancaster: Area bounded
by city limits on the north, Hwy. 342 on the east, Pleasant Run on the south, and the city limits on the west. Seagoville: Area extending one-
mile from either side of Hwy. 175 from the city's western border to its eastern border. Balch Springs: Target A: the triangular area bounded by
Eastgate, I-20 and I-635. Target B: area bounded by Bruton on the north, I-635 on the east, Lake June Road on the south and the City lmits on
the south. Sachse: The triangular area bounded by the Dallas County-line on the north, Murphy/Bunker Hill and Miles. Glenn Heights: The area
bounded by the city limits on the north, I-35 on th east, Dallas County-line on the south and Westmoreland on the west. Farmers Branch: The
area bounded by Belt Line on the north, Webb Chapel on the east, I-635 on the south and I-35 on the west. Coppell: The area bounded by the
Dallas County line boder on the north, the city limits on the east, Belt Line on the south and Denton Tap on the west.

Location Description:

 Activity completed.  Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP-2009-2
Activity Title:                                             NSP-2009-2

Activity Type: Activity Status:
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Award Date: Grant Authorized Amount: $4,405,482.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2009-2
Activity Title:                                             NSP-2009-2
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

BCKT Bucket Project

Projected Start Date: Projected End Date:

02/01/2009 07/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The activity to purchase homes, rehab and sell will be administered by Dallas Area
Habitat for Humanity (a non-profit).

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,296,457.77

$3,296,457.77

$3,296,457.77

$3,296,457.77

$3,296,457.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $4,405,482.00

The activity to purchase homes, rehab and sell will be administered by Dallas Area Habitat for Humanity (a
non-profit). $4,405,482.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Award Date: Grant Authorized Amount: $4,405,482.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP-2009-2
Activity Title:                                             NSP-2009-2

 Assistance will be used so that the non-profit will purchase, rehabilitate, market and re-sell foreclosed properties.The non-profit will directly
originate the mortgages from its sources for the homes are sold to households erning up to 80% of area median income; private lenders will be
responsible for originating the loans for households earning 81%-120% of area median income. Assistance only to owner-occupant
homebuyers, 15-year affordability period requirement, homebuyers must receive at least 8 hours of homeownership counseling. Eligible homes
must have been constructed after 1978. Individual properties must be purchased at a minimum discount of at least 5% below the property's
current market appraised value, and collectively, all of the properties acquired with County NSP funding under this or another activity must have
been purchased at a minimum discount of at least 15%. Other activities that can be done includes 570.201 (a)housing acquisition, 570.201 (b)
disposition, 570.201 (n) direct homeownership assistance and 570.202 rehabilitation.

Activity Description

DeSoto: Target A: Area bounded by Wintergreen on the north, Sequoia/Polk on the east, Pleasant Run on the south and Bristol
Trail/Westmoreland on the west. Target B: Area bounded by Belt Line on the north, Polk on the east, the City limits on the south and Cockrell
Hill Road on the west. Duncanville: Area bounded by Wheatland on the north, the city limits on the east and south, and Santa Fe Trail on the
west. Cedar Hill: Area bounded by Belt Line on the north, Joe Wilson Rd. on the east, city limits on the south and Hwy. 67 on the west.
Lancaster: Area bounded by the city limits on the north, Hwy 342 on the east, Pleasant Run on the south, and city limits on the west.
Seagoville: Area extending one-mile from either side of Hwy. 175 from the city's western border to its eastern border. Balch Springs: Target A:
the triangular area bounded by Eastgate, I-20 and I-636. Target B: area bounded by Bruton on the north, I-635 on the east, Lake June Road
on the south, and the city limits on the south. Sachse: The trianagular area bounded by the Dallas County-line on the north, Murphy/Bunker Hill
and Miles. Glenn Heights: The area bounded by the city limits on the north, I-35 on the east, Dallas County-line on the south, and
Westmoreland on the west. Farmers Branch: The area bounded by Belt Line on the north, Webb Chapel on the east, I-635 on the south, and I-
35 on the west. Coppell: The area bounded by the Dallas County-line border on the north, the city limits on the east, Belt Line on the south, an
Denton Tap on the west.

Location Description:

 Activity completed.  Project completed.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Action Plan Narrative :  Areas of Greatest Need :  The Neighborhood Stabilization Program (NSP) funds were authorized by the
Housing and Economic Recovery Act of 2008 (HERA) as an adjunct to the Community Development Block Grant (CDBG) Program
to help stabilize neighborhoods that have high residential foreclosure rates.  Distribution and and Uses of Funds :  Geographic
areas of "greatest need" are defined by an area showing a high rate of foreclosure; must indicate that homes in that area have a
high percentage of homes financed by a sub prime mortgage; houses which are foreclosed must be affordable to the
low/moderate/medium income population; show signs that help is needed to revitalize or stabilize an area and interest by cities
that improvements are warranted and needed for an area. The following census tracts are Tarrant County's targeted areas:
Forest Hill (Census Tract 1111.) Crowley (Census Tract 1110.) Mansfield (Census Tract 1113. & 1115.) Watauga (Census Tract
1138.) North Richland Hills (Census Tract 1132.) Hurst (Census Tract 1134.) Saginaw (Census Tract 1140.) Haltom City (Census
Tract 1101. & 1102.)  Definitions and Descriptions :  Low Income Targeting :  7/30/2014: In review of tenant rolls and
expenditure for close out of Water redevelopment activitiy, there are 2 units that are over the 50% AMI. HUD guidance indicates
that the 2 units must be removed from the < 50% AMI served activity, prorated and be separated into another activity befitting
of income level served. An amendment is required to make this adjustment to record persons served accurately.  Acquisition and
Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,905,755.27

$4,853,507.08

$4,853,507.08

$4,853,507.08

$3,293,388.00

$1,560,119.08

Program Income Received: $1,560,119.08

Total Funds Expended: $4,853,507.08

Match Contribution: $0.00

Overall Progress Narrative:

 This is the final QPR. NSP close out is in progress and should coincide with this final QPR. All funds have been expended in previous quarters
with no funds remaining. Activities Completed with data entered in previous quarters.
 $4,853,507.08 Program funds and Program Income Expended
 $1,269,118.13 Program Funds and Program Income Expended (26.1%) for LMI persons.
 11/30/2016: tried to add missing addresses in AcqRehab, but keeps asking for amount of property when I can not find box to input.
Submitting back to Regional HUD office for further assistance.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0002

Budget Program Funds Drawn Program Income Drawn

Total
Administration
Financing Mechanisms

Purchase and
Rehabilitation
Redevelopment

Redevelopment

Redevelopment

Redevelopment

Redevelopment

08-001-admin
08-002-Financing
Mechanisms

08-003-AcqRehab

08-004-Redev_109
Water

08-004-Redev_109
Water_LMMI

08-004-Redev_5108
Herrick

08-004-
Redev_617619Melbo
urne
08-004-
Redev_621623Melbo
urne-LMMI

08-001-admin
08-002-
Financing
Mechanisms
08-003-
AcqRehab
08-004-
Redev_109
Water Lane
08-004-
Redev_109
Water_LMMI
08-004-
Redev_5108
Herrick Ct
08-004-
Redev_617619M
elbourne
08-004-
Redv_621623Me
lbourne-LMMI

$4,853,507.08 $3,293,388.00 $1,560,119.08
$485,350.71 $265,666.45 $219,684.26

$0.00 $0.00 $0.00

$2,729,582.93 $1,823,019.85 $906,563.08

$708,712.47 $406,040.96 $302,671.51

$141,742.49 $141,742.49 $0.00

$343,896.96 $232,617.54 $111,279.42

$216,508.70 $196,587.89 $19,920.81

$227,712.82 $227,712.82 $0.00

Grantee Activity Number:                        08-001-admin
Activity Title:                                             08-001-admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

P08-001-Admin Administration

Projected Start Date: Projected End Date:

02/13/2009 07/30/2013

National Objective:

N/A

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Tarrant County Community Development Division,1509-B South University Drive, Suite
276,Fort Worth, Texas 76107 ,Administrator contact information: Ms. Patricia Ward,
Director

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-001-admin
Activity Title:                                             08-001-admin
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$485,350.71

$485,350.71

$485,350.71

$485,350.71

$265,666.45

$219,684.26

Program Income Received: $71,992.16

Total Funds Expended: $485,350.71

Tarrant County Community Development Division
1509-B South University Drive, Suite 276
Fort Worth, Texas 76107
Administrator contact information: Ms. Patricia Ward, Director

$485,350.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

General Administration and planning activities, including pre award costs necessary to develop the NSP. A grantee may incur pre-award costs
necessary to develop the NSP Substantial Amendment and undertake other administrative actions necessary to receive and administer the NSP
grant, beginning September 29, 2008.

Activity Description

All administrative activity will occur within Tarrant County Community Development offices except for site visits and inspections as required.

Location Description:

 All administrative funds have been expended in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-002-Financing Mechanisms
Activity Title:                                             08-002-Financing Mechanisms

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Completed

Project Number: Project Title:

P08-002-FM Financing Mechanisms

Projected Start Date: Projected End Date:

02/13/2009 03/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Tarrant County Housing Partnership $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-002-Financing Mechanisms
Activity Title:                                             08-002-Financing Mechanisms

 Tarrant County will appropriate up to $200,000 in direct home ownership assistance activity by providing down payment and closing cost
assistance on foreclosed homes to eligible homebuyers in the 51-80% Area Median Income within targeted areas. The $200,000 will include
program delivery costs, costs associated in homeownership assistance and the down payment and/or closing costs. All NSP assisted
homebuyers will be required to complete at least 8 hours of homebuyer counseling from a HUD-approved housing counseling agency before
obtaining a mortgage loan.
 04/13/2010: 23 persons received homebuyer counseling prior to homeowner assistance. Total costs was $11,500 which was spent for activity
delivery and no homeowners were assisted with actual downpayment or closling costs. On March 1, 2010 a fifteen day public comment period
was open for a substantial amendment. The amendment entails reallocation of funds between activities within the Neighborhood Stabilization
Program (NSP).  Specifically, $188,500 remaining from the financing mechanisms activity initially set for financing for purchase and
redevelopment costs will be reallocated to Acquisition/Rehabilitation and Resale activity.
 4/14/2010: As there are no performance measures, this activity will be closed and the entire $200,000 originally allocated will be moved to
Acq/Rehab/Resale activity after consultation with HUD regional office. The $11,500 spent is an allowable costs for activity delivery under the
Acq/Rehab/Resale activity.

Activity Description

Specific locations will be determined at a later date after a Tier II environmental assessment. There are eight targeted cities in which funds will
be invested in, locations will be within the following census tracts: Forest Hill (Census Tract 1111.), Crowley (Census Tract 1110.), Mansfield
(Census Tract 1113. ; 1115.), Watauga (Census Tract 1138.), North Richland Hills (Census Tract 1132.), Hurst (Census Tract 1134.), Saginaw
(Census Tract 1140.), Haltom City (Census Tract 1101. ; 1102.)

Location Description:

 No activity as this activity was amended in 2010. Refer to Substantial amendment to Action Plan

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-003-AcqRehab
Activity Title:                                             08-003-AcqRehab

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

P08-003-AR Purchase and Rehabilitation

Projected Start Date: Projected End Date:

02/13/2009 07/30/2013

National Objective: Environmental Assessment:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-003-AcqRehab
Activity Title:                                             08-003-AcqRehab
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,781,831.12

$2,729,582.93

$2,729,582.93

$2,729,582.93

$1,823,019.85

$906,563.08

Program Income Received: $1,344,850.32

Total Funds Expended: $2,729,582.93

Tarrant County Housing Partnership $2,729,582.93

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The purpose of this activity is to purchase and rehabilitate foreclosed homes and residential properties for sale, rental or redevelopment. The
areas of greatest need which will benefit from this activity will be those areas that have high foreclosure rates, show signs of neighborhood
degradation and need of revitalization, and have homes that would be affordable to purchase for those households that have an income equal
to or less than 120% of area median income. The benefit will be that neighborhoods will be stabilized and families will be assisted in acquiring
their own homes. No more than $120,000 per home may be spent per home. Within this cap will include acquistion, rehabilitation costs, down
payment/closing cost assistance and project delivery expenses.
 04/13/2010: Request for public comment opened March 1, 2010 for fifteen days for a substantial amendment to occur. The amendment entails
reallocation of funds between activities within the Neighborhood Stabilization Program (NSP).  Specifically, $188,500 remaining from the
financing mechanisms activity initially set for financing for purchase and redevelopment costs will be reallocated to Acquisition/Rehabilitation
and Resale activity. Under the Acquisition/Rehabilitation and Resale activity, the number of units acquired, rehabilitated and sold will change
from 16 units to 12 units and the budget per house assisted will change from $120,000 to $150,000 and a developer fee available upon resale
of 15 percent.
 4/14/2010: As there are no performance measures under the financing mechanisms activity, the financing mechanisms activity will be closed
and the entire $200,000 originally allocated will be moved to Acq/Rehab/Resale activity after consultation with HUD regional office. The $11,500
spent on homebuyer counseling is an allowable costs for activity delivery under the Acq/Rehab/Resale activity.
 11/26/2013: With additional program income,additional homes have been added. A total of 19 homes have been acquired and resold.

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-003-AcqRehab
Activity Title:                                             08-003-AcqRehab

Specific locations will be determined at a later date after a Tier II environmental assessment. There are eight targeted cities in which funds will
be invested in, locations will be within the following census tracts: Forest Hill (Census Tract 1111.), Crowley (Census Tract 1110.), Mansfield
(Census Tract 1113. ; 1115.), Watauga (Census Tract 1138.), North Richland Hills (Census Tract 1132.), Hurst (Census Tract 1134.), Saginaw
(Census Tract 1140.), Haltom City (Census Tract 1101. ; 1102.)

Location Description:

 All funds have been expended in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-Redev_109 Water
Activity Title:                                             08-004-Redev_109 Water Lane

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

P08-004-R Redevelopment

Projected Start Date: Projected End Date:

02/13/2009 07/30/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$708,712.47

$708,712.47

$708,712.47

$708,712.47

$406,040.96
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_109 Water
Activity Title:                                             08-004-Redev_109 Water Lane

Program Income Drawdown: $302,671.51

Program Income Received: $0.00

Total Funds Expended: $708,712.47

Tarrant County Housing Partnership $708,712.47

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of multi-family property for rental housing. Proerty will be acquired and rehabilitated/redeveloped for rental for those at or
below the 50% of area median income. The 12 plex is currently 50% occupied in which letters seeking acquistion have been sent to current
tenants, a general information letter was sent indicating interviews to be conducted and currently interviews for eligibility of current tenants are
being conducted.
 Rehabilitation will be executed first on the vacant units so that eligible tenants may temporarily move into while occupied units may be
rehabilitated.
 7/30/2014: In review of tenant rolls and expenditure for close out of this activitiy, there are 2 units that are over the 50% AMI. HUD guidance
indicates that the 2 units must be removed from this activity, prorated and be separated into another activity befitting of income level served.
An amendment is required to make this adjustment to record persons served accurately.
 7/30/2014: In order to create LMMI activity for 109 Water, program budget was increased to include $141,742.49. Attempted to move draw
from 25% LI to LMMI activity by revising draw has led to approval from HUD  first. 25% LI budget will be amended after approcal and then
Program budget will be reduced back to original amount after processing.

Activity Description

109 Water Lane, Crowley, TX - 12 unit multi-family property.

Location Description:

 All funds have been expended in previous quarters. Activity Completed with data entered in previous quarters.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-Redev_109 Water_LMMI
Activity Title:                                             08-004-Redev_109 Water_LMMI
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_109 Water_LMMI
Activity Title:                                             08-004-Redev_109 Water_LMMI
Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

P08-004-R Redevelopment

Projected Start Date: Projected End Date:

07/30/2014 07/31/2014

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,742.49

$141,742.49

$141,742.49

$141,742.49

$141,742.49

$0.00

Program Income Received: $0.00

Total Funds Expended: $141,742.49

Tarrant County Housing Partnership $141,742.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_109 Water_LMMI
Activity Title:                                             08-004-Redev_109 Water_LMMI

 7/30/2014: In review of tenant rolls and expenditure for close out of this activitiy, there are 2 units that are over the 50% AMI. HUD guidance
indicates that the 2 units must be removed from this activity, prorated and be separated into another activity befitting of income level served.
An amendment is required to make this adjustment to record persons served accurately.
 7/30/2014: In order to create LMMI activity for 109 Water, program budget was increased to include $141,742.49. Attempted to move draw
from 25% LI to LMMI activity by revising draw has led to approval from HUD first. 25% LI budget will be amended after approcal and then
Program budget will be reduced back to original amount after processing.

Activity Description

109 Water Lane, Crowley, TX  A 12 unit multi-family property.

Location Description:

 All funds drawn. Now in process of grant closeout.

Activity Progress Narrative:

Address City State Zip Status Accept
109 Water Lane Crowley Texas 76036 Address Matched against GSC N 1

Activity Location:

Grantee Activity Number:                        08-004-Redev_5108 Herrick
Activity Title:                                             08-004-Redev_5108 Herrick Ct

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

P08-004-R Redevelopment

Projected Start Date: Projected End Date:

01/01/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$343,896.96

$343,896.96

$343,896.96
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_5108 Herrick
Activity Title:                                             08-004-Redev_5108 Herrick Ct
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$343,896.96

$232,617.54

$111,279.42

Program Income Received: $143,276.60

Total Funds Expended: $343,896.96

Tarrant County Housing Partnership $343,896.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Redevelopment of multi-family property for rental housing. Proerty will be acquired and rehabilitated/redeveloped for rental for those at or
below the 50% of area median income. The 4 plex is currently 50% occupied in which letters seeking acquistion have been sent to current
tenants, a general information letter was sent indicating interviews to be conducted and currently interviews for eligibility of current tenants are
being conducted.
 Rehabilitation will be executed first on the vacant units so that eligible tenants may temporarily move into while occupied units may be
rehabilitated.

Activity Description

5108 Herrick Ct, Haltom City, TX 76117 - 4plex, multi-family property to serve ; 50% AMI

Location Description:

 All funds drawn. Now in process of grant closeout.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        08-004-Redev_617619Melbourne
Activity Title:                                             08-004-Redev_617619Melbourne

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_617619Melbourne
Activity Title:                                             08-004-Redev_617619Melbourne
Project Number: Project Title:

P08-004-R Redevelopment

Projected Start Date: Projected End Date:

12/01/2014 06/30/2015

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$216,508.70

$216,508.70

$216,508.70

$216,508.70

$196,587.89

$19,920.81

Program Income Received: $0.00

Total Funds Expended: $216,508.70

Tarrant County Housing Partnership $216,508.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Two duplexes were purchased side by side on Melbourne Street in Hurst, TX. Thees units will be for rental; these 2 units will satisfy the
required set aside for < 50% AMI and two will be for moderate income persons below 120% AMI.

Activity Description

One Duplex, both units address is 617 and 619 MelbourneRd, Hurst, TX 76053

Location Description:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_617619Melbourne
Activity Title:                                             08-004-Redev_617619Melbourne

 All funds have been expended in previous quarters. Activity Completed with data entered in previous quarters.

Activity Progress Narrative:

Address City State Zip Status Accept
617 Melbourne
619 Melbourne

Hurst
Hurst

Texas
Texas

76053
76053

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:

Grantee Activity Number:                        08-004-Redev_621623Melbourne-LMMI
Activity Title:                                             08-004-Redv_621623Melbourne-LMMI

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

P08-004-R Redevelopment

Projected Start Date: Projected End Date:

12/01/2014 06/30/2015

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Tarrant County Housing Partnership

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$227,712.82

$227,712.82

$227,712.82

$227,712.82

$227,712.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $227,712.82

Tarrant County Housing Partnership $227,712.82
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-48-0002
Grantee :                       Tarrant County, TX

Award Date: Grant Authorized Amount: $3,293,388.00 Estimated PI/RL Funds: $1,560,119.08

Grantee Activity Number:                        08-004-Redev_621623Melbourne-LMMI
Activity Title:                                             08-004-Redv_621623Melbourne-LMMI
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Two duplexes were purchased side by side on Melbourne Street in Hurst, TX. These units will be for rental; 2 units will satisfy the required set
aside for < 50% AMI and these two units will be for moderate income persons below 120% AMI.

Activity Description

One Duplex. Both units address is 621 and 623 Melbourne Rd, Hurst, TX 76053

Location Description:

 All funds have been expended in previous quarters. Activity Completed with data entered in previous quarters.

Activity Progress Narrative:

Address City State Zip Status Accept
621 Melbourne
623 Melbourne

Hurst
Hurst

Texas
Texas

76053
76053

Address Matched against GSC
Address Matched against GSC

Y
Y

1
1

Activity Location:
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  AREAS OF GREATEST NEEDS AND NSP TARGET AREAS HUD'S NSP Data for
estimated foreclosure abandonment risk score was used to identify Fort Bend County's target areas for the NSP Program. The
HUD database provided data from four sources to predict whether or not a neighborhood had a high or low risk for foreclosed
and abandoned homes. The estimated foreclosure abandonment risk score provided a score for each neighborhood from 0 to 10
where 0 indicates that the data suggested a very low risk and 10 suggested a very high risk. Fort Bend County is targeting the
2000 Census Tract Block Groups with foreclosure abandonment risk scores between 6 and 10. NSP Target Areas: Census Tract
Block Group Area 6701.00 6 Unincorporated Area 6705.00 1 Unincorporated Area 6707.00 1 Fresno CDP 6708.00 1 & 2 Arcola,
Fresno, Unincorporated 6709.00 2 Fresno CDP, Unincorporated 6711.00 1, 2 & 3 Fifth St CDP, Stafford 6713.00 1 & 2 Fifth St
CDP, Stafford, Unincorporated 6724.00 1,2,3 & 4 Unincorporated 6725.00 1,2,3 & 4 Mission Bend CDP 6726.00 1,2,3 & 4 Mission
Bend CDP, Unincorporated 6748.00 1,2,2,4 & 5 Richmond, Rosenberg, Unincorporated 6749.00 1,2,3,4 & 5 Richmond,
Rosenberg, Unincorporated 6750.00 1 & 2 Rosenberg, Unincorporated 6751.00 1,2,3 & 4 Richmond, Rosenberg, Unincorporated
6752.00 1,2,3 & 4 Rosenberg 6753.00 1,2,3,4,5,&6 Rosenberg, Unincorporated 6754.00 1 & 2 Beasley, Rosenberg, Pleak
Unincorporated 6755.00 1 & 2 Fairchilds, Pleak, Rosenberg Thompsons, Unincorporated 6756.00 1 & 2 Fairchilds, Needville,
Unincorporated 6757.00 1,2,3 & 4 Pleak, Needville, Unincorporated 6758.00 1,2,3 & 4 Rosenberg, Orchard, Kendleton,
Unincorporated Note: Many of the census tract block groups by place code are split. Generally, the urban part is eligible as
percent of population below 120 AMI. Conversely, the rural part usually is not eligible as percent of population below 120 AMI.
RESPONSIBLE ENTITY Downpayment will be implemented as part of the County's existing downpayment program in response to
the County's issuance of a Request for Proposals. Purchase and rehabilitation of forclosed homes will be carried out by the Fort
Bend County Community Development staff. Demolition of blighted structures will be carried out by Fort Bend County and local
governments in the County in response to the County's issuance of a Request for Proposals. Redevelopment of demolished or
vacant properties will be carried out by local governments and non-profits in response to the County's issuance of a Request for
Proposals. METHOD OF DISTRIBUTION The Request for Proposals was issued on May 15, 2009 and are due June 19, 2009. Fort
Bend County Community Development Department staff will review and rank the proposals and make funding recommendations
accordingly.  Distribution and and Uses of Funds :  DISTRIBUTION AND USES OF FUNDS Fort Bend County will use NSP funds in
the NSP target areas, only. The County is targeting the areas of greatest need, those areas with estimated foreclosure
abandonment risk scores between 6 and 10. The County believes that the NSP target areas represent the geographic areas with
the greatest percentage of home foreclosures, with the highest percentage of homes financed by a sub-prime mortgage related
loans, and, as a result, the areas that will likely face a significant rise in the rate of home foreclosures. Fort Bend County
projected use of funds for the NSP is listed below. Fort Bend County must set-aside a minimum 25 percent ($699,045.00) of the
total amount of NSP funds for the purchase and redevelopment of abandoned or foreclosed homes or residential properties for
households whose incomes do not exceed 50 percent of area median income according to the U.S. Department of Housing and
Urban Development (HUD). FY 2008 FORT BEND COUNTY, TEXAS NEIGHBORHOOD STABLIZATION PROGRAM (NSP)
PROJECTED USE OF FUNDS #1 Financing Mechanisms: Downpayment and Closing Costs Program $800,000.00 #2 Purchase and
Rehabilitation of Homes and Residential Properties $1,000,000.00 #3 Demolish Blighted Structures $300,000.00 #4 Redevelop
demolished or vacant properties $416,560.00 #5 Program Administration $279,617.00 NSP Total Amount $2,796,177.00 FY 2008
FORT BEND COUNTY, TEXAS NEIGHBORHOOD STABLIZATION PROGRAM (NSP) PROJECTED USE OF FUNDS #1 Financing
Mechanisms: Downpayment and Closing Costs Program *$800,000.00/$50,000.00 #2 Purchase and Rehabilitation of Homes and
Residential Properties *$1,000,000.00/$250,000.00 #3 Demolish Blighted Structures *$300,000.00/$100,000.00 #4 Redevelop
Demolished or Vacant Properties *$416,560.00/$299,045.00 #5 Program Administration *$279,617.00/$0.00 NSP Total Amount
*$2,796,177.00/$699,045.00 *Total/Low Income Set-Aside PERFORMANCE MEASURES Acquisition and Relocation Fort Bend
County estimates the following number of homes available to low-, moderate-, and middle-income households as the result of
acquisition and relocation: 50% or less of AMI: 10 units 51% to 80% of AMI: 5 units 81% to 120% of AMI: 15 units
Downpayment and Closing Cost Assistance This activity will provide homeownership to at least 40 first-time homebuyers.
Purchase and Rehabilitation This activity will provide homeownership to at least 10 first-time homebuyers. Demolish Blighted
Structures The County estimates that it will demolish 30 blighted structures. Redevelop Demolished or Vacant Properties The
County estimates that it will purchase at least 4 demolished and/or vacant properties. The County also estimates that it will
produce 4 housing units on demolished or vacant properties.  Definitions and Descriptions :  Low Income Targeting :  Acquisition
and Relocation :  Public Comment :
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,796,177.00

$2,796,177.00

$2,896,177.00

$2,705,346.54

$2,705,346.54

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,796,177.00

Match Contribution: $0.00

Overall Progress Narrative:

 All project activities have been completed.  Fort Bend County is awaiting final invoices for reimbursement.
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0400

Budget Program Funds Drawn Program Income Drawn

Total
Downpayment and
Closing Cost Assistance

Downpayment and
Closing Cost Assistance

Project Administration

Purchase and
Rehabilitation
Purchase and
Rehabilitation

Redevelop Demolished
or Vacant Properties

Redevelop Demolished
or Vacant Properties

Redevelop Demolished
or Vacant Properties

Redevelop Demolished
or Vacant Properties

NSP01-1

NSP01-2

08Admin

NSP02-1

NSP02-2

NSP04-1

NSP04-2

NSP04-3

NSP04-4

SETHFC
Homebuyer
Program
SETHFC
Homebuyer
Program/Set-
Aside
General Program
Administration
Texana Center
Purchase/Rehab
The Arc
Purchase/Rehab
Foreclosed
House for Public
New Housing
Construction -
Set Aside
Redevelop
Demolished or
Vacant
Properties
Reconstruction
of Owner-
Occupied
Housing Units
New Housing
Construction

$2,796,177.00 $2,796,177.00 $0.00

$78,330.13 $78,330.13 $0.00

$50,000.00 $50,000.00 $0.00

$264,308.45 $264,308.45 $0.00

$437,345.03 $437,345.03 $0.00

$322,668.39 $322,668.39 $0.00

$614,470.88 $614,470.88 $0.00

$0.00 $0.00 $0.00

$753,839.10 $753,839.10 $0.00

$275,215.02 $275,215.02 $0.00

Grantee Activity Number:                        08Admin
Activity Title:                                             General Program Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

G643NSPADMIN Project Administration

Projected Start Date: Projected End Date:

09/29/2008 01/13/2013

National Objective: Environmental Assessment:
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        08Admin
Activity Title:                                             General Program Administration
N/A EXEMPT

Primary Responsible Organization:

Fort Bend County, TX

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$264,308.45

$264,308.45

$264,308.45

$253,477.99

$253,477.99

$0.00

Program Income Received: $0.00

Total Funds Expended: $264,308.45

Fort Bend County, TX $264,308.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Reasonable costs of overall program management, coordination, monitoring and evaluation for the NSP program.

Activity Description

4520 Reading Road Suite A Rosenberg, TX 77471

Location Description:

 Funds are being expended in a reasonable manner to cover administrative costs of program management.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP01-1
Activity Title:                                             SETHFC Homebuyer Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

G643NSP01 Downpayment and Closing Cost Assistance

Projected Start Date: Projected End Date:

03/09/2010 04/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Texas Housing Finance Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$78,330.13

$78,330.13

$78,330.13

$78,330.13

$78,330.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $78,330.13

Southeast Texas Housing Finance Corporation $78,330.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SETHFC will provide downpayment, closing costs and write-down assistance to households purchasing foreclosed housing units.  Letters of
commitment have been issued to 8 potential homebuyers.

Activity Description
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP01-1
Activity Title:                                             SETHFC Homebuyer Program

County-wide within census tracts stated in action plan.

Location Description:

 Project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP01-2
Activity Title:                                             SETHFC Homebuyer Program/Set-Aside

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

G643NSP01 Downpayment and Closing Cost Assistance

Projected Start Date: Projected End Date:

03/09/2010 04/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Southeast Texas Housing Finance Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,000.00

$50,000.00

$150,000.00

$50,000.00

$50,000.00

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP01-2
Activity Title:                                             SETHFC Homebuyer Program/Set-Aside

Total Funds Expended: $50,000.00

Southeast Texas Housing Finance Corporation $50,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 SETHFC will provide downpayment, closing costs and write-down assistance to households who are at or below 50% AMI who are purchasing
foreclosed housing units.  Commitment letters were issued to 7 prospective homebuyers.

Activity Description

County-wide within census tracts stated in action plan.

Location Description:

 Project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP02-1
Activity Title:                                             Texana Center Purchase/Rehab

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G643NSP02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

08/10/2010 01/31/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP02-1
Activity Title:                                             Texana Center Purchase/Rehab
Primary Responsible Organization:

Texana Center

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$437,345.03

$437,345.03

$437,345.03

$357,345.03

$357,345.03

$0.00

Program Income Received: $0.00

Total Funds Expended: $437,345.03

Texana Center $437,345.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Subrecipient will be responsible for administering a Program Year 2008 NSP funded program to purchase two (2) foreclosed home and
redevelop into a primary residences for a minimum of eight individuals with intellectual and developmental disabilities who are low-to moderate
income.  Both units will be group homes.

Activity Description

The project will be located at 814 Aqua Vista Lane, Richmond Texas and
9326 Russeff Field Lane

Location Description:

 Project is complete.  Unit was purchased at 1827 Camden Landing Trail to be used as group home for Texana's clients.   Fort Bend County is
awaiting final invoices for reimbursement.

Activity Progress Narrative:
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP02-1
Activity Title:                                             Texana Center Purchase/Rehab

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP02-2
Activity Title:                                             The Arc Purchase/Rehab Foreclosed House for Public

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G643NSP02 Purchase and Rehabilitation

Projected Start Date: Projected End Date:

09/14/2010 03/31/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

The Arc of Fort Bend County

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$322,668.39

$322,668.39

$322,668.39

$322,668.39

$322,668.39

$0.00

Program Income Received: $0.00

Total Funds Expended: $322,668.39

The Arc of Fort Bend County $322,668.39

Match Contributed: $0.00
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP02-2
Activity Title:                                             The Arc Purchase/Rehab Foreclosed House for Public

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Subrecipient shall utilize its grant for 2 foreclosed home purchases.  The Subrecipient will redevelop the foreclosed houses into primary
residences for program clients.  The properties will be converted into a group home.

Activity Description

County-wide within approved census tracts.

Location Description:

 Project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP04-1
Activity Title:                                             New Housing Construction - Set Aside

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

G643NSP04 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

04/27/2010 09/30/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Bend Habitat For Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP04-1
Activity Title:                                             New Housing Construction - Set Aside
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$614,470.88

$614,470.88

$614,470.88

$614,470.88

$614,470.88

$0.00

Program Income Received: $0.00

Total Funds Expended: $614,470.88

Fort Bend Habitat For Humanity $614,470.88

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Fort Bend Habitat for Humanity shall utilize the NSP funds for new home construction.  Fort Bend Habitat for Humanity will purchase vacant
property and will construct a minimum of 10 new housing units for purchase by low-income households in a manner satisfactory to the County
and consistent with any standards required as a condition of providing these funds.  Contract was accepted on August 23, 2010 and closing will
take place on or before October 31, 2010.

Activity Description

The project will be located in Teal Run, Section 16 additioon recorded in the Plat No. 20040104.  Seven () lots will be purchased from Lots One
(1) through (7) of Block One (1); Lots Eight (8) through Eleven (11) and Nineteen (10) through Twenty-One (21) Block Four (4); and Lots One
(1), Two (2),  Four (4) and Five (5) Block Five (5) SECTION 16.

Location Description:

 Project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP04-2
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Cancelled

Project Number: Project Title:

G643NSP04 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

04/27/2010 11/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

City of Rosenberg

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Rosenberg $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The City of Rosenberg proposed to acquire and demolish vacant blighted structures.  The City proposed to clear suitable vacant properties to
prepare for redevelopment.  The City's plan was to redevelop 4 properties.  The activity was cancelled due to the City of Rosenberg's change in
planning for future City redevelopment activities.

Activity Description
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP04-2
Activity Title:                                             Redevelop Demolished or Vacant Properties

Activities will be located within the Rosenberg City limits, within target census tracts and block groups.

Location Description:

 Project has been cancelled.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP04-3
Activity Title:                                             Reconstruction of Owner-Occupied Housing Units

Activity Type: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

G643NSP04 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

08/24/2010 05/31/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Bend Community Revitalization Projects

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$753,839.10

$753,839.10

$753,839.10

$753,839.10

$753,839.10

$0.00

Program Income Received: $0.00
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Grant Number:              B-08-UN-48-0400
Grantee :                       Fort Bend County, TX

Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP04-3
Activity Title:                                             Reconstruction of Owner-Occupied Housing Units

Total Funds Expended: $753,839.10

Fort Bend Community Revitalization Projects $753,839.10

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The Subrecipient will be responsible for administering a program to demolish blighted residential structures and redevelop demolished or
vacant properties for single-family housing within the unincorporated limits of Fort Bend County and the incorporated areas of Arcola, Beasley,
Fairchilds, Fresno, Fulshear, Kendleton, Needville, Orchard, Pleak, Richmond, Rosenberg, Simonton, Stafford and Thompsons.  This program
will provide assistance to owner-occupied units.  The original family will move back into their home once reconstruction s complete.

Activity Description

Projects are eligible county-wide.  Currently the 7 housing units being considered are located in Fresno (1), Kendleton (2), Rosenberg (1) and
Stafford (3).
322 Crawford St., Kendleton
1630 Staffordshire, Stafford
13127 2nd St, Kendleton
1314 Avenue C, Fresno
4730 Hwy 36 south, Rosenberg
2715 Deborah, Stafford
1318 Guadalupe, Stafford

Location Description:

 Project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        NSP04-4
Activity Title:                                             New Housing Construction

Activity Type: Activity Status:

Construction of new housing Under Way
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Award Date: Grant Authorized Amount: $2,796,177.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        NSP04-4
Activity Title:                                             New Housing Construction
Project Number: Project Title:

G643NSP04 Redevelop Demolished or Vacant Properties

Projected Start Date: Projected End Date:

04/27/2010 09/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fort Bend Habitat For Humanity

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$275,215.02

$275,215.02

$275,215.02

$275,215.02

$275,215.02

$0.00

Program Income Received: $0.00

Total Funds Expended: $275,215.02

Fort Bend Habitat For Humanity $275,215.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Fort Bend Habitat for Humanity shall utilize the NSP funds for new home construction.  Fort bend Habitat for Humanity will purchase vacant
propety and will construct a minimum of 4 housing units for purchase by moderate-income households in a manner satisfactory to the County
and consistent with any standards required as a condition of providing these funds.  Closing took place in October 2010.
 This activity was previously a part of NSP04-1 which meets the 25% set-aside.  Upon review of household income, it was determined that 3
families fall between 50 - 80% AMFI.  Thus, this activity is being separated from NSP04-1.

Activity Description
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Grantee Activity Number:                        NSP04-4
Activity Title:                                             New Housing Construction

The project is located in Teal Run, Section 16 addition recorded in the Plat No.20040104. This is in the eastern sestion of Fort Bend County
between Missouri City and the Fresno/Arcola area.

Location Description:

 Project is complete.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Action Plan Narrative :  Areas of Greatest Need :  Harris County, under this Amendment to the Action Plan and Consolidated Plan,
is proposing to fund projects that will stabilize neighborhoods across the area through acquisition and rehabilitation of foreclosed
properties that would become sources of abandonment and blight within the community. Harris County will fund projects that
both acquire and rehabilitate foreclosed upon and abandoned properties as well as create programs to help low- moderate- and
middle- income individuals create equity to achieve home ownership. After years of steady growth in home prices resulting from
low interest rates and creative financing, foreclosures and mortgage delinquencies began to rise in 2007. In the Harris County
area, the foreclosures rose to 4.3 percent or 32,666 foreclosures by mid-2008 from 3.0 percent in 2006. This percentage is
slightly lower than the national rate of 4.8 percent. The major causes for the increase in foreclosures are subprime lending
practices, overextended speculators and over zealous financial institutions. The majority of Harris County's foreclosures are
occurring adjacent to Beltway 8 in expanding and new subdivisions and where homebuyers need creative financing to overcome
bad credit and high debt ratios. In HUD's Foreclosure Abandonment Risk Score Index, which evaluates the number of subprime
loans, pre-foreclosures, and foreclosures, for Harris County, the areas with the highest risk scores are generally located outside of
Beltway 8 from Interstate 10 on the west of the County stretching to Texas State Highway 288 in the South. These areas have a
significantly higher percentage of high cost loans and subprime loans. Home Mortgage Disclosure Act data provided by the
Federal Reserve Bank Dallas, provide the location of high cost loans in Harris County. The areas with the highest percentage are
similar to the areas of highest Foreclosure Abandonment Risk Scores. Based on the Foreclosure Abandonment Risk Score and
information from the Federal Reserve Bank, Harris County identified areas with the greatest need of NSP assistance. These areas
have a high risk score and high number of subprime loans. In several high risk areas, foreclosed properties are clustered tightly
together. From this data, Harris County identified eighty-three zip codes with the greatest need for assistance based on the areas
with the greatest percentage of home foreclosures, highest percentage of homes financed by a subprime mortgage related loan
and those likely to face a significant rise in home foreclosures. The list below indicates zip codes (some only partially in HC
Service Area) where the County will focus much of its NSP allocation: 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014,
77015, 77016, 77017,   77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048,
77049, 77050, 77053, 77060, 77064, 77066, 77067,77068, 77072,  77073,77075, 77078, 77082, 77083, 77084, 77086, 77088,
77089,  77090, 77093,77095, 77099, 77327, 77336,  77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396,
77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503, 77504, 77506, 77520,  77521, 77532, 77530, 77535,
77536, 77547, 77562, 77571, 77581, 77586,  77587, 77598. Multi-family housing represented 33.6 percent of the total housing
in Harris County in 2006. There are an estimated 447,275 multi-family housing units in Harris County. Similar to the rise of single
family residential, the increase in the construction of multi-family housing developments in 2006 is described as a "boom time"
for the Harris County apartment industry. Multi-family housing developments also increased in the County due to the needs of
evacuees from hurricanes Katrina and Rita. As is the case with single family housing, multi-family housing has been affected by
the foreclosure crisis. In the case of multi-family units, not one but many families are in danger of losing their homes as landlords
default on mortgaged apartment complexes. With data from KET Enterprises, Harris County determined the location of multi-unit
properties in Harris County which have been foreclosed upon or are pending foreclosure.  Distribution and and Uses of Funds :
Harris County will allocate funding to the areas of greatest need. The identified areas represent those 1) with the greatest
percentage of home foreclosures, 2) with highest percentage of homes financed by a subprime mortgage related loan, and 3)
those identified by Harris County as likely to face a significant rise in home foreclosures. Harris County will allocate funding to the
areas of greatest need, as described in the maps and needs statement. The identified areas represent those 1) with the greatest
percentage of home foreclosures, 2) with highest percentage of homes financed by a subprime mortgage related loan, and 3)
those identified by Harris County as likely to face a significant rise in home foreclosures. Harris County will use NSP funding to
perform traditional acquisitions and redevelopments of foreclose, abandoned or vacant properties. The homeownership
assistance portion of the program will work directly with homebuyers that have current, stable employment, have the ability to
service debt and are at or below 120 percent of the median family income. Harris County will focus on identified areas of greatest
need within Harris County, in an area where rehabilitation and resale will be in the best possible physical condition and have an
impact on stabilizing the neighborhood. Homebuyers will be required to take a minimum of eight hours of housing counseling. All
housing will be sold to homebuyers at an affordable amount equal to or less than the cost to acquire and redevelop the property
into a decent, safe, and habitable condition, but not to exceed the 203 (b) FHA limits. The affordable rental properties portion will
focus on acquiring and redeveloping properties that are in the NSP areas of greatest need. These properties will be acquired and
rehabilitated to provide greater housing opportunities for low to moderate income residents residing in Harris County.
  Harris County will purchase foreclosed or abandoned properties at a minimum 1 percent discount of their current appraised
market value and perform necessary repairs. These properties will be available for sale to qualified homebuyers with current,
stable employment, have the ability to service debt and are at or below 120 percent of the median family income. Ownership
pending resale may be retained by County or conveyed to suitable non-profit. All property sales to new homebuyers shall be in
an amount equal to or less than the cost to acquire and redevelop the property into a decent, safe, and habitable condition, but
not to exceed the 203 (b) FHA limits. All eligible homebuyers will receive eight hours of homeowner counseling from a HUD
approved agency. Interest rates on mortgage loans provided by Harris County will be offered at the set FHA rate at time of
transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the total NSP subsidy received
by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this activity is
available for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.
 Harris County will acquire and rehabilitate foreclosed, abandoned or vacant properties for the provision of senior rental housing.
Ownership may be retained by the County or conveyed to a suitable non-profit. Benefits to renters will continue as long as
residents are income eligible. The compliance period requirement imposed on the property owner and manager will depend on
the total NSP subsidy to the project and will comply with the affordability period established in the Action Plan. Funding under
this activity is available for all eligible low- moderate- middle income residents within the Harris County service area, with a
majority of residents to be at or below 50 percent median family income.
  Amendment to create a Revolving Loan Fund for NSP 1 (June 15, 2015)

 In an effort to bring theNSP 1to a close and assist grantees to draw down any remaining funds from the original line of credit,
HUD suggests establishing a Revolving Loan Fund (RLF) account to deposit the proceeds from the sale of properties. Otherwise
the proceeds from NSP 1 properties are considered program income thereby hindering a grantees ability to draw down funds and
close the line of credit and program.

 For establishing a RLF account inNSP 1the "NSP Policy Alert Guidance on Revolving Funds Under NSP" dated August 20, 2012,
and amendment process per the "NSP Policy Alert Guidance on Amendment Procedures" dated April 3, 2014 were followed. A
public notice was posted in the Houston Chronicle newspaper on May 23, 2015, as evidenced by an affidavit from the Houston
Chronicle confirming the posting dated May 23, 2015. The public notice was also posted on the Harris County Community
Services Department Website on May 23, 2015. No public comment was received.
 The existingAcquisitions-General Project# 2008-0058is being converted to a RLF in DRGR. Guidance for converting existing
projects into RLF projects is provided in the attached "DRGR Fact Sheet: Setting up Revolving Loan Funds and Program Income
Accounts".  Grantees are able to designate an existing project as an RLF.
 Excerpt from the May 23, 2015 Public Notice regardingNSP 1:
  NSP I and NSP III Funding:
 On April 13, 2009, HUD accepted Harris County's Amendment to the 2008-2012 Consolidated Plan's 2008 Annual Action Plan
(Amendment) detailing the plan for Harris County's Neighborhood Stabilization Program I (Countywide) and on March 22, 2011,
HUD accepted Harris County's Amendment to the 2010 Annual Action Plan (Amendment) detailing the plan for Harris County's
Neighborhood Stabilization Program III (Countywide) to fund projects that will stabilize neighborhoods across the area through
acquisition and rehabilitation of foreclosed properties that would become sources of abandonment and blight within the
community. Since the submission, Harris County recognized changes that could be made to the Amendment that would better
facilitate the NSP I and III. The proposed changes are to establish a Revolving Loan Fund (RLF) from NSP (I and III) program
income, including administrative and project delivery costs, to stabilize neighborhoods through the acquisition and rehabilitation
of single family homes.  Definitions and Descriptions :       Low Income Targeting :  Acquisition and Relocation :  Public Comment
:
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Action Plan Narrative :  Areas of Greatest Need :  Harris County, under this Amendment to the Action Plan and Consolidated Plan,
is proposing to fund projects that will stabilize neighborhoods across the area through acquisition and rehabilitation of foreclosed
properties that would become sources of abandonment and blight within the community. Harris County will fund projects that
both acquire and rehabilitate foreclosed upon and abandoned properties as well as create programs to help low- moderate- and
middle- income individuals create equity to achieve home ownership. After years of steady growth in home prices resulting from
low interest rates and creative financing, foreclosures and mortgage delinquencies began to rise in 2007. In the Harris County
area, the foreclosures rose to 4.3 percent or 32,666 foreclosures by mid-2008 from 3.0 percent in 2006. This percentage is
slightly lower than the national rate of 4.8 percent. The major causes for the increase in foreclosures are subprime lending
practices, overextended speculators and over zealous financial institutions. The majority of Harris County's foreclosures are
occurring adjacent to Beltway 8 in expanding and new subdivisions and where homebuyers need creative financing to overcome
bad credit and high debt ratios. In HUD's Foreclosure Abandonment Risk Score Index, which evaluates the number of subprime
loans, pre-foreclosures, and foreclosures, for Harris County, the areas with the highest risk scores are generally located outside of
Beltway 8 from Interstate 10 on the west of the County stretching to Texas State Highway 288 in the South. These areas have a
significantly higher percentage of high cost loans and subprime loans. Home Mortgage Disclosure Act data provided by the
Federal Reserve Bank Dallas, provide the location of high cost loans in Harris County. The areas with the highest percentage are
similar to the areas of highest Foreclosure Abandonment Risk Scores. Based on the Foreclosure Abandonment Risk Score and
information from the Federal Reserve Bank, Harris County identified areas with the greatest need of NSP assistance. These areas
have a high risk score and high number of subprime loans. In several high risk areas, foreclosed properties are clustered tightly
together. From this data, Harris County identified eighty-three zip codes with the greatest need for assistance based on the areas
with the greatest percentage of home foreclosures, highest percentage of homes financed by a subprime mortgage related loan
and those likely to face a significant rise in home foreclosures. The list below indicates zip codes (some only partially in HC
Service Area) where the County will focus much of its NSP allocation: 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014,
77015, 77016, 77017,   77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048,
77049, 77050, 77053, 77060, 77064, 77066, 77067,77068, 77072,  77073,77075, 77078, 77082, 77083, 77084, 77086, 77088,
77089,  77090, 77093,77095, 77099, 77327, 77336,  77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396,
77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503, 77504, 77506, 77520,  77521, 77532, 77530, 77535,
77536, 77547, 77562, 77571, 77581, 77586,  77587, 77598. Multi-family housing represented 33.6 percent of the total housing
in Harris County in 2006. There are an estimated 447,275 multi-family housing units in Harris County. Similar to the rise of single
family residential, the increase in the construction of multi-family housing developments in 2006 is described as a "boom time"
for the Harris County apartment industry. Multi-family housing developments also increased in the County due to the needs of
evacuees from hurricanes Katrina and Rita. As is the case with single family housing, multi-family housing has been affected by
the foreclosure crisis. In the case of multi-family units, not one but many families are in danger of losing their homes as landlords
default on mortgaged apartment complexes. With data from KET Enterprises, Harris County determined the location of multi-unit
properties in Harris County which have been foreclosed upon or are pending foreclosure.  Distribution and and Uses of Funds :
Harris County will allocate funding to the areas of greatest need. The identified areas represent those 1) with the greatest
percentage of home foreclosures, 2) with highest percentage of homes financed by a subprime mortgage related loan, and 3)
those identified by Harris County as likely to face a significant rise in home foreclosures. Harris County will allocate funding to the
areas of greatest need, as described in the maps and needs statement. The identified areas represent those 1) with the greatest
percentage of home foreclosures, 2) with highest percentage of homes financed by a subprime mortgage related loan, and 3)
those identified by Harris County as likely to face a significant rise in home foreclosures. Harris County will use NSP funding to
perform traditional acquisitions and redevelopments of foreclose, abandoned or vacant properties. The homeownership
assistance portion of the program will work directly with homebuyers that have current, stable employment, have the ability to
service debt and are at or below 120 percent of the median family income. Harris County will focus on identified areas of greatest
need within Harris County, in an area where rehabilitation and resale will be in the best possible physical condition and have an
impact on stabilizing the neighborhood. Homebuyers will be required to take a minimum of eight hours of housing counseling. All
housing will be sold to homebuyers at an affordable amount equal to or less than the cost to acquire and redevelop the property
into a decent, safe, and habitable condition, but not to exceed the 203 (b) FHA limits. The affordable rental properties portion will
focus on acquiring and redeveloping properties that are in the NSP areas of greatest need. These properties will be acquired and
rehabilitated to provide greater housing opportunities for low to moderate income residents residing in Harris County.
  Harris County will purchase foreclosed or abandoned properties at a minimum 1 percent discount of their current appraised
market value and perform necessary repairs. These properties will be available for sale to qualified homebuyers with current,
stable employment, have the ability to service debt and are at or below 120 percent of the median family income. Ownership
pending resale may be retained by County or conveyed to suitable non-profit. All property sales to new homebuyers shall be in
an amount equal to or less than the cost to acquire and redevelop the property into a decent, safe, and habitable condition, but
not to exceed the 203 (b) FHA limits. All eligible homebuyers will receive eight hours of homeowner counseling from a HUD
approved agency. Interest rates on mortgage loans provided by Harris County will be offered at the set FHA rate at time of
transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the total NSP subsidy received
by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this activity is
available for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.
 Harris County will acquire and rehabilitate foreclosed, abandoned or vacant properties for the provision of senior rental housing.
Ownership may be retained by the County or conveyed to a suitable non-profit. Benefits to renters will continue as long as
residents are income eligible. The compliance period requirement imposed on the property owner and manager will depend on
the total NSP subsidy to the project and will comply with the affordability period established in the Action Plan. Funding under
this activity is available for all eligible low- moderate- middle income residents within the Harris County service area, with a
majority of residents to be at or below 50 percent median family income.
  Amendment to create a Revolving Loan Fund for NSP 1 (June 15, 2015)

 In an effort to bring theNSP 1to a close and assist grantees to draw down any remaining funds from the original line of credit,
HUD suggests establishing a Revolving Loan Fund (RLF) account to deposit the proceeds from the sale of properties. Otherwise
the proceeds from NSP 1 properties are considered program income thereby hindering a grantees ability to draw down funds and
close the line of credit and program.

 For establishing a RLF account inNSP 1the "NSP Policy Alert Guidance on Revolving Funds Under NSP" dated August 20, 2012,
and amendment process per the "NSP Policy Alert Guidance on Amendment Procedures" dated April 3, 2014 were followed. A
public notice was posted in the Houston Chronicle newspaper on May 23, 2015, as evidenced by an affidavit from the Houston
Chronicle confirming the posting dated May 23, 2015. The public notice was also posted on the Harris County Community
Services Department Website on May 23, 2015. No public comment was received.
 The existingAcquisitions-General Project# 2008-0058is being converted to a RLF in DRGR. Guidance for converting existing
projects into RLF projects is provided in the attached "DRGR Fact Sheet: Setting up Revolving Loan Funds and Program Income
Accounts".  Grantees are able to designate an existing project as an RLF.
 Excerpt from the May 23, 2015 Public Notice regardingNSP 1:
  NSP I and NSP III Funding:
 On April 13, 2009, HUD accepted Harris County's Amendment to the 2008-2012 Consolidated Plan's 2008 Annual Action Plan
(Amendment) detailing the plan for Harris County's Neighborhood Stabilization Program I (Countywide) and on March 22, 2011,
HUD accepted Harris County's Amendment to the 2010 Annual Action Plan (Amendment) detailing the plan for Harris County's
Neighborhood Stabilization Program III (Countywide) to fund projects that will stabilize neighborhoods across the area through
acquisition and rehabilitation of foreclosed properties that would become sources of abandonment and blight within the
community. Since the submission, Harris County recognized changes that could be made to the Amendment that would better
facilitate the NSP I and III. The proposed changes are to establish a Revolving Loan Fund (RLF) from NSP (I and III) program
income, including administrative and project delivery costs, to stabilize neighborhoods through the acquisition and rehabilitation
of single family homes.  Definitions and Descriptions :       Low Income Targeting :  Acquisition and Relocation :  Public Comment
:

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

$33,597,343.23

$24,421,431.40

$24,421,431.40
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Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$24,308,797.73

$14,785,393.33

$9,523,404.40

Program Income Received: $9,523,404.40

Total Funds Expended: $24,346,133.37

Match Contribution: $0.00



15203

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Overall Progress Narrative:
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 Overall progress includes the acquisition of 134 single-family, vacant, foreclosed homes, and 127 homes sold to
 eligible NSP homebuyers.
 Properties sold during the reporting period of October 1, 2009 to December 31, 2009: 2008-0058-0001, 0002, 0003, 0004,
 0016, 0017, 0020, 0028, and 0029.
 Properties sold during the reporting period of January 1, 2010 to March 31, 2010: 2008-0058-0006, 0014, 0019, 0024,
 0025, 0026, 0061, and 0067.
 Properties sold during the reporting period of April 1, 2010 to June 30, 2010: 2008-0058-0005, 0008, 0011, 0012, 0013,
 0018, 0021, 0022, 0023, 0027, 0060, 0062, 0063, 0064, 0065, 0069, 0073, 0075, 0076, 0077, 0079, and 0081.
 Properties sold during the reporting period of July 1, 2010 to September 30, 2010: 2008-0058-0038, 0072, 0074, 0078,
 0080, 0082, 0084, 0089, 0090, 0094, 0098, and 0099.
 Properties sold during the reporting period of October 1, 2010 to December 31, 2010: 2008-0058-0035, 0040, 0041, 0043,
 0044, 0045, 0046, 0068, 0070, 0083, and 0087.
 Properties acquired during the reporting period of January 1, 2011 to March 31, 2011 under 2008-0058: 1406 Pennyroyal
 Ct. ($85,175), 17710 South White Tail ($101,000), 19907 Caraway Ridge Dr. ($154,900), and 20050Arbor Creek ($95,360).
 Properties sold during the reporting period of January 1, 2011 to March 31, 2011: 2008-0058-0009, 0036, 0042, 0047,
 0086, 0091, 0093, and 0097.
 Properties acquired during the reporting period of April 1, 2011 to June 30, 2011 under 2008-0058: 23607 Maple Vista
 ($119,900), 22411 Rumbling Creek Ln. ($145,900), 2318 Seahorse Bend Ln. ($146,700), 5311 Nautilus Ln. ($99,240), and
 3010 Country Boy ($116,700).
 Properties sold during the reporting period of April 1, 2011 to June 30, 2011: 2008-0058-0037, 0048, 0066, and 0092.
 Additional properties sold during this reporting period under 2008-0058 include: 23607 Maple Vista Ln., 19907Caraway
 Ridge Dr., and 1227 Pecan Green Way (this property was acquired during the reporting period of July 1, 2010 to
 September 30, 2010 for $113,950).
 Properties acquired during the reporting period of July 1, 2011 to September 30, 2011 under 2008-0058: 24106 Stargazer
 Point ($66,000), 15826 Lost Anchor ($124,000) and 15003 Sierra Sunset ($134,600).
 Properties sold during the reporting period of July 1, 2011 to September 30, 2011: 2008-0058-0007 and 0010.
 Additional properties sold during this reporting period under 2008-0058 include 20050 Arbor Creek, 17710 South White
 Tail, 1406 Pennyroyal Ct., and 3010 Country Boy.
 Properties acquired during the reporting period of October 1, 2011 to December 31, 2011: 3307 Owl Crossing ($86,082),
 19935 Cypresswood Creek (123,100), 20107 Lakespire ($104,900), 14035 Little Borne Birdwell ($67,488), 22206 Hesse
 ($96,000), and 18411 Emory Brook ($101,000).
 Properties sold during the reporting period of October 1, 2011 to December 31, 2011: 2008-0058-0071, 0085, and 0095.
 Additional properties sold during this reporting period under 2008-0058 include 2318 Seahorse Bend.
 For the reporting period of January 1, 2012 to March 31, 2012, property acquisitions include: 13003 Terrace Run
 ($95,500), 2818 Lakecrest Way Dr. ($145,630), 6514 S. Gena Lee Dr. ($118,000), 11002 Cinnamon Scent South Dr.
 ($142,000)6 Chaletford Dr. ($118,900), 18206 Sea Branch ($103,000), 17214 Copper Crossing Ct. ($108,500), 21531
 Hickman Manor Ln. ($118,000), 7003 Atasca Creek ($159,900), 6026 Crestford Park ($169,000).
 For the reporting period of April 1, 2012 to June 30, 2012, property acquisitions include: 5902 Destiny Park
 ($116,500), 11730 Champions Walk ($109,200), 15515 Hollow Cypress ($88,800), 21615 Haylee Way ($106,900), 8739 Distant
 Woods ($154,000), 2407 Fern Lacy ($140,000), and 20611 Rainstone ($111,900).
 Properties sold during the reporting period of April 1, 2012 to June 30, 2012: 15003 Sierra Sunset, 5311 Nautilus,
 3307 Owl Crossing, and 20107 Lakespire.
 For the reporting period of July 1, 2012 to September 30, 2012, property acquisitions include: 8002 Pinewood
 ($139,900), 22123 Guston Hall ($143,500), and 3603 Robwood ($129,900).
 Properties sold during the reporting period of July 1, 2012 to September 30, 2012: 22206 Hesse, 18411 Emory Brook, and
 24106 Stargazer Point.
 Total expenditures for the reporting period of July 1, 2012 to September 30, 2012: $877,182.74.
 For the reporting period of October 1, 2012 to December 31, 2012 property acquisitions include: 14810 Chapel Gate
 ($169,900), 6914 Rustic Pecan ($141,500), 4514 Hall Croft ($82,200), 21027 Northern Colony ($102,500), and 20523
 Double Meadows ($145,500).
 Property sold during the reporting period of October 1, 2012 to December 31, 2012: 11002 Cinnamon Scent South.
 One property acquistion was not feasible during the reporting period of October 1, 2012 to December 31, 2012: 14223
 Bishop Bend ($845).
 There are no acquisitions to report for the reporting period of January 1, 2013 to March 31, 2013.
 Property sold during the reporting period of January 1, 2013 to March 31, 2013: 2818 Lakecrest Way.
 Total expenditures for the reporting period of January 1, 2013 to March 31, 2013: $149,934.78.
 For the reporting period of January 1, 2013 to March 31, 2013, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826.00), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of April 1, 2013 to June 30, 2013.
 Property sold during the reporting period of April 1, 2013 to June 30, 2013: 15515 Hollow Cypress Ct. ($88,800)
 Total expenditures for the reporting period of April 1, 2013 to June 30, 2013: $89,258.20.
 For the reporting period April 1, 2013 to June 30, 2013, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2013 to September 30, 2013.
 Property sold during the reporting period of July 1, 2013 to September 30, 2013: 3603 Robwood Court.
 Total expenditures for the reporting period of July 1, 2013 to September 30, 2013: $53,690.07.
 ncluding CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2013 to December 31, 2013.
 There are no sales to report for the reporting period of October 1, 2013 to December 31, 2013.
 Total expenditures for the reporting period of October 1, 2013 to December 31, 2013: $29,827.50.
 For the reporting period of October 1, 2013 to December 31, 2013, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).
 During this period of October 1, 2013 to December 31, 2013, our commitment to have 31% (or 24 units) of assisted-units
 set-aside for households earning 50% or below the Median Family Income(MFI) was missed by one (1) unit due to a unit
 vacancy.
 There are no acquisitions to report for the reporting period of January 1, 2014 to March 31, 2014.
 Properties sold during the reporting period of January 1, 2014 to March 31, 2014: 6514 S. Gena Lee, 20611 Rainstone
 Ct., 11730 Champions Walk Ct., and 4514 Hall Croft Chase Ln, 8506 Chaletford Drive.
 For the reporting period of January 1, 2014 to March 31, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 Total expenditures for the reporting period of January 1, 2014 to March 31, 2014: $77,545.26
 There are no acquisitions to report for the reporting period of April 1, 2014 to June 30, 2014.
 Properties sold during the reporting period of April 1, 2014 to June 30, 2014: 8002 Pinewood and 17214 Copper
 Crossing.
 The sale of 3603 Robwood occured during the reporting period of July 1, 2013 to September 30, 2013.
 The sale of 8506 Chaletford occured during the reporting period of January 1, 2014 to March 31, 2014.Total
 expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 To date, the properties were sold to 32 LOW income homebuyers (80% and below AMI) and 73 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 For the reporting period of April 1, 2014 to June 30, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2014 to September 30, 2014.
 Properties sold during the reporting period of July 1, 2014 t Septebe 0, 2014: 15826 Lost Anchor., 20523 Double
 Meadows., 13003 Terrace Run., 9915 Myrtle Field., and 5902 Destiny Park.
 Total expenditures for the reporting period of July 1, 2014 to September 30,2014: $103,672.96.
 To date, the properties were sold to 34 LOW income homebuyers (80% and below AMI) and 76 MODERATE income homebuyers
 (81% and above AMI).
 For the reporting period of July 1, 2014 to September 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2014 to December 30, 2014.
 Properties sold during the reporting period of October 1, 2014 to December 30, 2014: 14035 Littleborne Birdwell, 2407
 Fern Lacy Dr., 21615 Haylee Way, 18206 Sea Branch Dr., 22123 Guston Hall.
 Total expenditures for the reporting period of October 1, 2014 to December 30, 2014: $106,064.26
 For the reporting period of October 1, 2014 to December 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of January 1, 2015 to March 31, 2015.
 Properties sold during the reporting period of January 1, 2015 to March 31, 2015: 8739 Distant Woods.
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of January 1, 2015 to March 31, 2015: $36,332.82
  Properties acquired during the reporting period of April 1, 2015 to June 30, 2015: 6347 Hall Pond Court ($90,000) and
 19930 Tunham Trail ($108,600)
 Properties sold during the reporting period of April 1, 2015 to June 30, 2015:None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2015 to June 30, 2015 $371,480.76
 For the reporting period April 1, 2015 to June 30, 2015, the Project budget is $14,251,161.00 including CDBG Disaster
 funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The
 commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI)
 continues to be met.   Properties acquired during the reporting period of July 1, 2015 to September 30, 2015, include: 7314 Cypress Prairie
 Dr.($112,000), 1703 Sonoma Trail  ($152,000), and 6902 Treeline Dr. ($106,000)
 Properties sold during the reporting period of July 1, 2015 to September 30, 2015: None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).ta expenditures for the reporting period of July 1, 2015 to September 30,2015: $386,428.33
 For the reporting period, July 1, 2015 t September 30, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of October 1, 2015 to December 31, 2015, include: 9015 Golden Foliage
 Trail ($123,715), 21615 Aldercy ($119,590), 16110 Callan Lane ($130,000), and 16543 Peyton Ridge Circle ($134,025)
 Properties sold during the reporting period of October 1, 2015 to December 31, 2015: 1710 Edena Drive, 21531 Hickman
 Manor Ln, 19935 Cypresswood Creek, 14810 Chapal Gate and 6914 Rustic Pecan Lane
 To date, the properties were sold to 39 LOW income homebuyers (80% and below AMI) and 82 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of October 1, 2015 to December 31, 2015: $649,237.17
 For the reporting period October 1, 2015 to December 31, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of January 1, 2016 to March 31, 2016, include:5206 Gage Spring Ct.
 ($132,475)
  Properties sold during the reporting period of January 1, 2016 to March 31, 2016: 6347 Hall Pond Ct, 6026 Crestford
 Park and 22411 Rumbling Creek Ln
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 83 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of January 1, 2016 to March 31, 2016: $107,368.97
 For the reporting period January 1, 2016 to March 31, 2016,the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.

 Harris County Community Service Department RLF 1 and  RLF 3 Report Through June 30, 2016
 RLF 1 - Rehab expenses included rehab to 9 homes that needed necessary repairs to meet HC standards. Utility costs are basic standard utility
costs including water, electricity, and gas. The details of the RLF 1 are
 below:
   Revenues Program Income:
 Sell of Housing Units:
  19935 Cypresswood Creek  $  116,918.26  1710 Edena Dr     119,696.86  21531 Hickman Manor Ln    119,564.66  14810 Chapel Gate Ln
155,574.66  6914 Rustic Pecan Ln    132,971.22  22411 Rumbling Creek Lane   134,044.42  6347 Hall Pond Ct  amp;b;  92,705.54  6026
Crestford Park Ln    130,822.74  7003 Atasca Creek Dr    144,840.6   Sub Total - Sell of Housing Units:      $     1,147,139.05
  Recaptures:
 Payoff Second Mort 19527 Pine Cluster    11,116.51 Payoff Second Mort 5426 Coastline    15,489.38 Payoff Second Mort 11623 Standing Pine
16,310.97 Payoff Second Mort 18335 Wild Lilac   11,751.40   Ingrid Griffin Loan Payments- 4134 Hartgrove   8,784.17 Sub Total - Recaptures:
63,452.43 Interest Income       1,430.66     Total Revenues:    $     1,212,022.14     Expenses: Acquistion of Housing Units: 5206 Gage Spring
134,979.00 Rehab (9 properties):                        77,911.00 Maint/Utility:              2,729.84 Project Del Salary:      12,253.08           Admin:
 Salaries              19,877.47 Shelving Unit               4,705.00   Total NSP 1 Expenses    $  252,455.39       Revenues Net of Expenses:   $
959,566.75

 There are no acquisitions to report for the reporting period of April 1, 2016 to June 30, 2016.
 Total amount of homes acquired has been changed to 134 due to miscalculation during the period of Oct through Dec
 2015, 5 acquisitions were added and we only acquired 4
 Properties sold during the reporting period of April 1, 2016 to June 30, 2016: 7003 Atasca Creek
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 84 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of April 1, 2016 to June 30, 2016: $38,190.65
 For the reporting period April 1, 2016 to June 30, 2016, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).  The commitment to have 31% of assisted-units set-aside for households earning 50% or below the
 Median Family Income (MFI) continues to be met.
  There are no acquisitions to report for the reporting period July 1, 2016 to September 30, 2016.
 Properties sold during the reporting period of July 1, 2016 to September 30, 2016: 19930 Tunham Trail
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 86 MODERATE
 income homebuyers (81% and above AMI).
 Total expenditures for the reporting period of July 1, 2016 to September 30, 2016 $55,727.60
 For the reporting period July 1, 2016 to September 30, 2016, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI) continues to
be met.
   0059-0001: Land acquisition complete.
 2008-0059-0002: Construction complete.
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 Overall progress includes the acquisition of 134 single-family, vacant, foreclosed homes, and 127 homes sold to
 eligible NSP homebuyers.
 Properties sold during the reporting period of October 1, 2009 to December 31, 2009: 2008-0058-0001, 0002, 0003, 0004,
 0016, 0017, 0020, 0028, and 0029.
 Properties sold during the reporting period of January 1, 2010 to March 31, 2010: 2008-0058-0006, 0014, 0019, 0024,
 0025, 0026, 0061, and 0067.
 Properties sold during the reporting period of April 1, 2010 to June 30, 2010: 2008-0058-0005, 0008, 0011, 0012, 0013,
 0018, 0021, 0022, 0023, 0027, 0060, 0062, 0063, 0064, 0065, 0069, 0073, 0075, 0076, 0077, 0079, and 0081.
 Properties sold during the reporting period of July 1, 2010 to September 30, 2010: 2008-0058-0038, 0072, 0074, 0078,
 0080, 0082, 0084, 0089, 0090, 0094, 0098, and 0099.
 Properties sold during the reporting period of October 1, 2010 to December 31, 2010: 2008-0058-0035, 0040, 0041, 0043,
 0044, 0045, 0046, 0068, 0070, 0083, and 0087.
 Properties acquired during the reporting period of January 1, 2011 to March 31, 2011 under 2008-0058: 1406 Pennyroyal
 Ct. ($85,175), 17710 South White Tail ($101,000), 19907 Caraway Ridge Dr. ($154,900), and 20050Arbor Creek ($95,360).
 Properties sold during the reporting period of January 1, 2011 to March 31, 2011: 2008-0058-0009, 0036, 0042, 0047,
 0086, 0091, 0093, and 0097.
 Properties acquired during the reporting period of April 1, 2011 to June 30, 2011 under 2008-0058: 23607 Maple Vista
 ($119,900), 22411 Rumbling Creek Ln. ($145,900), 2318 Seahorse Bend Ln. ($146,700), 5311 Nautilus Ln. ($99,240), and
 3010 Country Boy ($116,700).
 Properties sold during the reporting period of April 1, 2011 to June 30, 2011: 2008-0058-0037, 0048, 0066, and 0092.
 Additional properties sold during this reporting period under 2008-0058 include: 23607 Maple Vista Ln., 19907Caraway
 Ridge Dr., and 1227 Pecan Green Way (this property was acquired during the reporting period of July 1, 2010 to
 September 30, 2010 for $113,950).
 Properties acquired during the reporting period of July 1, 2011 to September 30, 2011 under 2008-0058: 24106 Stargazer
 Point ($66,000), 15826 Lost Anchor ($124,000) and 15003 Sierra Sunset ($134,600).
 Properties sold during the reporting period of July 1, 2011 to September 30, 2011: 2008-0058-0007 and 0010.
 Additional properties sold during this reporting period under 2008-0058 include 20050 Arbor Creek, 17710 South White
 Tail, 1406 Pennyroyal Ct., and 3010 Country Boy.
 Properties acquired during the reporting period of October 1, 2011 to December 31, 2011: 3307 Owl Crossing ($86,082),
 19935 Cypresswood Creek (123,100), 20107 Lakespire ($104,900), 14035 Little Borne Birdwell ($67,488), 22206 Hesse
 ($96,000), and 18411 Emory Brook ($101,000).
 Properties sold during the reporting period of October 1, 2011 to December 31, 2011: 2008-0058-0071, 0085, and 0095.
 Additional properties sold during this reporting period under 2008-0058 include 2318 Seahorse Bend.
 For the reporting period of January 1, 2012 to March 31, 2012, property acquisitions include: 13003 Terrace Run
 ($95,500), 2818 Lakecrest Way Dr. ($145,630), 6514 S. Gena Lee Dr. ($118,000), 11002 Cinnamon Scent South Dr.
 ($142,000)6 Chaletford Dr. ($118,900), 18206 Sea Branch ($103,000), 17214 Copper Crossing Ct. ($108,500), 21531
 Hickman Manor Ln. ($118,000), 7003 Atasca Creek ($159,900), 6026 Crestford Park ($169,000).
 For the reporting period of April 1, 2012 to June 30, 2012, property acquisitions include: 5902 Destiny Park
 ($116,500), 11730 Champions Walk ($109,200), 15515 Hollow Cypress ($88,800), 21615 Haylee Way ($106,900), 8739 Distant
 Woods ($154,000), 2407 Fern Lacy ($140,000), and 20611 Rainstone ($111,900).
 Properties sold during the reporting period of April 1, 2012 to June 30, 2012: 15003 Sierra Sunset, 5311 Nautilus,
 3307 Owl Crossing, and 20107 Lakespire.
 For the reporting period of July 1, 2012 to September 30, 2012, property acquisitions include: 8002 Pinewood
 ($139,900), 22123 Guston Hall ($143,500), and 3603 Robwood ($129,900).
 Properties sold during the reporting period of July 1, 2012 to September 30, 2012: 22206 Hesse, 18411 Emory Brook, and
 24106 Stargazer Point.
 Total expenditures for the reporting period of July 1, 2012 to September 30, 2012: $877,182.74.
 For the reporting period of October 1, 2012 to December 31, 2012 property acquisitions include: 14810 Chapel Gate
 ($169,900), 6914 Rustic Pecan ($141,500), 4514 Hall Croft ($82,200), 21027 Northern Colony ($102,500), and 20523
 Double Meadows ($145,500).
 Property sold during the reporting period of October 1, 2012 to December 31, 2012: 11002 Cinnamon Scent South.
 One property acquistion was not feasible during the reporting period of October 1, 2012 to December 31, 2012: 14223
 Bishop Bend ($845).
 There are no acquisitions to report for the reporting period of January 1, 2013 to March 31, 2013.
 Property sold during the reporting period of January 1, 2013 to March 31, 2013: 2818 Lakecrest Way.
 Total expenditures for the reporting period of January 1, 2013 to March 31, 2013: $149,934.78.
 For the reporting period of January 1, 2013 to March 31, 2013, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826.00), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of April 1, 2013 to June 30, 2013.
 Property sold during the reporting period of April 1, 2013 to June 30, 2013: 15515 Hollow Cypress Ct. ($88,800)
 Total expenditures for the reporting period of April 1, 2013 to June 30, 2013: $89,258.20.
 For the reporting period April 1, 2013 to June 30, 2013, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2013 to September 30, 2013.
 Property sold during the reporting period of July 1, 2013 to September 30, 2013: 3603 Robwood Court.
 Total expenditures for the reporting period of July 1, 2013 to September 30, 2013: $53,690.07.
 ncluding CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2013 to December 31, 2013.
 There are no sales to report for the reporting period of October 1, 2013 to December 31, 2013.
 Total expenditures for the reporting period of October 1, 2013 to December 31, 2013: $29,827.50.
 For the reporting period of October 1, 2013 to December 31, 2013, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).
 During this period of October 1, 2013 to December 31, 2013, our commitment to have 31% (or 24 units) of assisted-units
 set-aside for households earning 50% or below the Median Family Income(MFI) was missed by one (1) unit due to a unit
 vacancy.
 There are no acquisitions to report for the reporting period of January 1, 2014 to March 31, 2014.
 Properties sold during the reporting period of January 1, 2014 to March 31, 2014: 6514 S. Gena Lee, 20611 Rainstone
 Ct., 11730 Champions Walk Ct., and 4514 Hall Croft Chase Ln, 8506 Chaletford Drive.
 For the reporting period of January 1, 2014 to March 31, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 Total expenditures for the reporting period of January 1, 2014 to March 31, 2014: $77,545.26
 There are no acquisitions to report for the reporting period of April 1, 2014 to June 30, 2014.
 Properties sold during the reporting period of April 1, 2014 to June 30, 2014: 8002 Pinewood and 17214 Copper
 Crossing.
 The sale of 3603 Robwood occured during the reporting period of July 1, 2013 to September 30, 2013.
 The sale of 8506 Chaletford occured during the reporting period of January 1, 2014 to March 31, 2014.Total
 expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 To date, the properties were sold to 32 LOW income homebuyers (80% and below AMI) and 73 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 For the reporting period of April 1, 2014 to June 30, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2014 to September 30, 2014.
 Properties sold during the reporting period of July 1, 2014 t Septebe 0, 2014: 15826 Lost Anchor., 20523 Double
 Meadows., 13003 Terrace Run., 9915 Myrtle Field., and 5902 Destiny Park.
 Total expenditures for the reporting period of July 1, 2014 to September 30,2014: $103,672.96.
 To date, the properties were sold to 34 LOW income homebuyers (80% and below AMI) and 76 MODERATE income homebuyers
 (81% and above AMI).
 For the reporting period of July 1, 2014 to September 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2014 to December 30, 2014.
 Properties sold during the reporting period of October 1, 2014 to December 30, 2014: 14035 Littleborne Birdwell, 2407
 Fern Lacy Dr., 21615 Haylee Way, 18206 Sea Branch Dr., 22123 Guston Hall.
 Total expenditures for the reporting period of October 1, 2014 to December 30, 2014: $106,064.26
 For the reporting period of October 1, 2014 to December 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of January 1, 2015 to March 31, 2015.
 Properties sold during the reporting period of January 1, 2015 to March 31, 2015: 8739 Distant Woods.
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of January 1, 2015 to March 31, 2015: $36,332.82
  Properties acquired during the reporting period of April 1, 2015 to June 30, 2015: 6347 Hall Pond Court ($90,000) and
 19930 Tunham Trail ($108,600)
 Properties sold during the reporting period of April 1, 2015 to June 30, 2015:None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2015 to June 30, 2015 $371,480.76
 For the reporting period April 1, 2015 to June 30, 2015, the Project budget is $14,251,161.00 including CDBG Disaster
 funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The
 commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI)
 continues to be met.   Properties acquired during the reporting period of July 1, 2015 to September 30, 2015, include: 7314 Cypress Prairie
 Dr.($112,000), 1703 Sonoma Trail  ($152,000), and 6902 Treeline Dr. ($106,000)
 Properties sold during the reporting period of July 1, 2015 to September 30, 2015: None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).ta expenditures for the reporting period of July 1, 2015 to September 30,2015: $386,428.33
 For the reporting period, July 1, 2015 t September 30, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of October 1, 2015 to December 31, 2015, include: 9015 Golden Foliage
 Trail ($123,715), 21615 Aldercy ($119,590), 16110 Callan Lane ($130,000), and 16543 Peyton Ridge Circle ($134,025)
 Properties sold during the reporting period of October 1, 2015 to December 31, 2015: 1710 Edena Drive, 21531 Hickman
 Manor Ln, 19935 Cypresswood Creek, 14810 Chapal Gate and 6914 Rustic Pecan Lane
 To date, the properties were sold to 39 LOW income homebuyers (80% and below AMI) and 82 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of October 1, 2015 to December 31, 2015: $649,237.17
 For the reporting period October 1, 2015 to December 31, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of January 1, 2016 to March 31, 2016, include:5206 Gage Spring Ct.
 ($132,475)
  Properties sold during the reporting period of January 1, 2016 to March 31, 2016: 6347 Hall Pond Ct, 6026 Crestford
 Park and 22411 Rumbling Creek Ln
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 83 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of January 1, 2016 to March 31, 2016: $107,368.97
 For the reporting period January 1, 2016 to March 31, 2016,the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.

 Harris County Community Service Department RLF 1 and  RLF 3 Report Through June 30, 2016
 RLF 1 - Rehab expenses included rehab to 9 homes that needed necessary repairs to meet HC standards. Utility costs are basic standard utility
costs including water, electricity, and gas. The details of the RLF 1 are
 below:
   Revenues Program Income:
 Sell of Housing Units:
  19935 Cypresswood Creek  $  116,918.26  1710 Edena Dr     119,696.86  21531 Hickman Manor Ln    119,564.66  14810 Chapel Gate Ln
155,574.66  6914 Rustic Pecan Ln    132,971.22  22411 Rumbling Creek Lane   134,044.42  6347 Hall Pond Ct  amp;b;  92,705.54  6026
Crestford Park Ln    130,822.74  7003 Atasca Creek Dr    144,840.6   Sub Total - Sell of Housing Units:      $     1,147,139.05
  Recaptures:
 Payoff Second Mort 19527 Pine Cluster    11,116.51 Payoff Second Mort 5426 Coastline    15,489.38 Payoff Second Mort 11623 Standing Pine
16,310.97 Payoff Second Mort 18335 Wild Lilac   11,751.40   Ingrid Griffin Loan Payments- 4134 Hartgrove   8,784.17 Sub Total - Recaptures:
63,452.43 Interest Income       1,430.66     Total Revenues:    $     1,212,022.14     Expenses: Acquistion of Housing Units: 5206 Gage Spring
134,979.00 Rehab (9 properties):                        77,911.00 Maint/Utility:              2,729.84 Project Del Salary:      12,253.08           Admin:
 Salaries              19,877.47 Shelving Unit               4,705.00   Total NSP 1 Expenses    $  252,455.39       Revenues Net of Expenses:   $
959,566.75

 There are no acquisitions to report for the reporting period of April 1, 2016 to June 30, 2016.
 Total amount of homes acquired has been changed to 134 due to miscalculation during the period of Oct through Dec
 2015, 5 acquisitions were added and we only acquired 4
 Properties sold during the reporting period of April 1, 2016 to June 30, 2016: 7003 Atasca Creek
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 84 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of April 1, 2016 to June 30, 2016: $38,190.65
 For the reporting period April 1, 2016 to June 30, 2016, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).  The commitment to have 31% of assisted-units set-aside for households earning 50% or below the
 Median Family Income (MFI) continues to be met.
  There are no acquisitions to report for the reporting period July 1, 2016 to September 30, 2016.
 Properties sold during the reporting period of July 1, 2016 to September 30, 2016: 19930 Tunham Trail
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 86 MODERATE
 income homebuyers (81% and above AMI).
 Total expenditures for the reporting period of July 1, 2016 to September 30, 2016 $55,727.60
 For the reporting period July 1, 2016 to September 30, 2016, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI) continues to
be met.
   0059-0001: Land acquisition complete.
 2008-0059-0002: Construction complete.
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Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

 Overall progress includes the acquisition of 134 single-family, vacant, foreclosed homes, and 127 homes sold to
 eligible NSP homebuyers.
 Properties sold during the reporting period of October 1, 2009 to December 31, 2009: 2008-0058-0001, 0002, 0003, 0004,
 0016, 0017, 0020, 0028, and 0029.
 Properties sold during the reporting period of January 1, 2010 to March 31, 2010: 2008-0058-0006, 0014, 0019, 0024,
 0025, 0026, 0061, and 0067.
 Properties sold during the reporting period of April 1, 2010 to June 30, 2010: 2008-0058-0005, 0008, 0011, 0012, 0013,
 0018, 0021, 0022, 0023, 0027, 0060, 0062, 0063, 0064, 0065, 0069, 0073, 0075, 0076, 0077, 0079, and 0081.
 Properties sold during the reporting period of July 1, 2010 to September 30, 2010: 2008-0058-0038, 0072, 0074, 0078,
 0080, 0082, 0084, 0089, 0090, 0094, 0098, and 0099.
 Properties sold during the reporting period of October 1, 2010 to December 31, 2010: 2008-0058-0035, 0040, 0041, 0043,
 0044, 0045, 0046, 0068, 0070, 0083, and 0087.
 Properties acquired during the reporting period of January 1, 2011 to March 31, 2011 under 2008-0058: 1406 Pennyroyal
 Ct. ($85,175), 17710 South White Tail ($101,000), 19907 Caraway Ridge Dr. ($154,900), and 20050Arbor Creek ($95,360).
 Properties sold during the reporting period of January 1, 2011 to March 31, 2011: 2008-0058-0009, 0036, 0042, 0047,
 0086, 0091, 0093, and 0097.
 Properties acquired during the reporting period of April 1, 2011 to June 30, 2011 under 2008-0058: 23607 Maple Vista
 ($119,900), 22411 Rumbling Creek Ln. ($145,900), 2318 Seahorse Bend Ln. ($146,700), 5311 Nautilus Ln. ($99,240), and
 3010 Country Boy ($116,700).
 Properties sold during the reporting period of April 1, 2011 to June 30, 2011: 2008-0058-0037, 0048, 0066, and 0092.
 Additional properties sold during this reporting period under 2008-0058 include: 23607 Maple Vista Ln., 19907Caraway
 Ridge Dr., and 1227 Pecan Green Way (this property was acquired during the reporting period of July 1, 2010 to
 September 30, 2010 for $113,950).
 Properties acquired during the reporting period of July 1, 2011 to September 30, 2011 under 2008-0058: 24106 Stargazer
 Point ($66,000), 15826 Lost Anchor ($124,000) and 15003 Sierra Sunset ($134,600).
 Properties sold during the reporting period of July 1, 2011 to September 30, 2011: 2008-0058-0007 and 0010.
 Additional properties sold during this reporting period under 2008-0058 include 20050 Arbor Creek, 17710 South White
 Tail, 1406 Pennyroyal Ct., and 3010 Country Boy.
 Properties acquired during the reporting period of October 1, 2011 to December 31, 2011: 3307 Owl Crossing ($86,082),
 19935 Cypresswood Creek (123,100), 20107 Lakespire ($104,900), 14035 Little Borne Birdwell ($67,488), 22206 Hesse
 ($96,000), and 18411 Emory Brook ($101,000).
 Properties sold during the reporting period of October 1, 2011 to December 31, 2011: 2008-0058-0071, 0085, and 0095.
 Additional properties sold during this reporting period under 2008-0058 include 2318 Seahorse Bend.
 For the reporting period of January 1, 2012 to March 31, 2012, property acquisitions include: 13003 Terrace Run
 ($95,500), 2818 Lakecrest Way Dr. ($145,630), 6514 S. Gena Lee Dr. ($118,000), 11002 Cinnamon Scent South Dr.
 ($142,000)6 Chaletford Dr. ($118,900), 18206 Sea Branch ($103,000), 17214 Copper Crossing Ct. ($108,500), 21531
 Hickman Manor Ln. ($118,000), 7003 Atasca Creek ($159,900), 6026 Crestford Park ($169,000).
 For the reporting period of April 1, 2012 to June 30, 2012, property acquisitions include: 5902 Destiny Park
 ($116,500), 11730 Champions Walk ($109,200), 15515 Hollow Cypress ($88,800), 21615 Haylee Way ($106,900), 8739 Distant
 Woods ($154,000), 2407 Fern Lacy ($140,000), and 20611 Rainstone ($111,900).
 Properties sold during the reporting period of April 1, 2012 to June 30, 2012: 15003 Sierra Sunset, 5311 Nautilus,
 3307 Owl Crossing, and 20107 Lakespire.
 For the reporting period of July 1, 2012 to September 30, 2012, property acquisitions include: 8002 Pinewood
 ($139,900), 22123 Guston Hall ($143,500), and 3603 Robwood ($129,900).
 Properties sold during the reporting period of July 1, 2012 to September 30, 2012: 22206 Hesse, 18411 Emory Brook, and
 24106 Stargazer Point.
 Total expenditures for the reporting period of July 1, 2012 to September 30, 2012: $877,182.74.
 For the reporting period of October 1, 2012 to December 31, 2012 property acquisitions include: 14810 Chapel Gate
 ($169,900), 6914 Rustic Pecan ($141,500), 4514 Hall Croft ($82,200), 21027 Northern Colony ($102,500), and 20523
 Double Meadows ($145,500).
 Property sold during the reporting period of October 1, 2012 to December 31, 2012: 11002 Cinnamon Scent South.
 One property acquistion was not feasible during the reporting period of October 1, 2012 to December 31, 2012: 14223
 Bishop Bend ($845).
 There are no acquisitions to report for the reporting period of January 1, 2013 to March 31, 2013.
 Property sold during the reporting period of January 1, 2013 to March 31, 2013: 2818 Lakecrest Way.
 Total expenditures for the reporting period of January 1, 2013 to March 31, 2013: $149,934.78.
 For the reporting period of January 1, 2013 to March 31, 2013, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826.00), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of April 1, 2013 to June 30, 2013.
 Property sold during the reporting period of April 1, 2013 to June 30, 2013: 15515 Hollow Cypress Ct. ($88,800)
 Total expenditures for the reporting period of April 1, 2013 to June 30, 2013: $89,258.20.
 For the reporting period April 1, 2013 to June 30, 2013, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2013 to September 30, 2013.
 Property sold during the reporting period of July 1, 2013 to September 30, 2013: 3603 Robwood Court.
 Total expenditures for the reporting period of July 1, 2013 to September 30, 2013: $53,690.07.
 ncluding CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2013 to December 31, 2013.
 There are no sales to report for the reporting period of October 1, 2013 to December 31, 2013.
 Total expenditures for the reporting period of October 1, 2013 to December 31, 2013: $29,827.50.
 For the reporting period of October 1, 2013 to December 31, 2013, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).
 During this period of October 1, 2013 to December 31, 2013, our commitment to have 31% (or 24 units) of assisted-units
 set-aside for households earning 50% or below the Median Family Income(MFI) was missed by one (1) unit due to a unit
 vacancy.
 There are no acquisitions to report for the reporting period of January 1, 2014 to March 31, 2014.
 Properties sold during the reporting period of January 1, 2014 to March 31, 2014: 6514 S. Gena Lee, 20611 Rainstone
 Ct., 11730 Champions Walk Ct., and 4514 Hall Croft Chase Ln, 8506 Chaletford Drive.
 For the reporting period of January 1, 2014 to March 31, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 Total expenditures for the reporting period of January 1, 2014 to March 31, 2014: $77,545.26
 There are no acquisitions to report for the reporting period of April 1, 2014 to June 30, 2014.
 Properties sold during the reporting period of April 1, 2014 to June 30, 2014: 8002 Pinewood and 17214 Copper
 Crossing.
 The sale of 3603 Robwood occured during the reporting period of July 1, 2013 to September 30, 2013.
 The sale of 8506 Chaletford occured during the reporting period of January 1, 2014 to March 31, 2014.Total
 expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 To date, the properties were sold to 32 LOW income homebuyers (80% and below AMI) and 73 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 For the reporting period of April 1, 2014 to June 30, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2014 to September 30, 2014.
 Properties sold during the reporting period of July 1, 2014 t Septebe 0, 2014: 15826 Lost Anchor., 20523 Double
 Meadows., 13003 Terrace Run., 9915 Myrtle Field., and 5902 Destiny Park.
 Total expenditures for the reporting period of July 1, 2014 to September 30,2014: $103,672.96.
 To date, the properties were sold to 34 LOW income homebuyers (80% and below AMI) and 76 MODERATE income homebuyers
 (81% and above AMI).
 For the reporting period of July 1, 2014 to September 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2014 to December 30, 2014.
 Properties sold during the reporting period of October 1, 2014 to December 30, 2014: 14035 Littleborne Birdwell, 2407
 Fern Lacy Dr., 21615 Haylee Way, 18206 Sea Branch Dr., 22123 Guston Hall.
 Total expenditures for the reporting period of October 1, 2014 to December 30, 2014: $106,064.26
 For the reporting period of October 1, 2014 to December 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of January 1, 2015 to March 31, 2015.
 Properties sold during the reporting period of January 1, 2015 to March 31, 2015: 8739 Distant Woods.
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of January 1, 2015 to March 31, 2015: $36,332.82
  Properties acquired during the reporting period of April 1, 2015 to June 30, 2015: 6347 Hall Pond Court ($90,000) and
 19930 Tunham Trail ($108,600)
 Properties sold during the reporting period of April 1, 2015 to June 30, 2015:None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2015 to June 30, 2015 $371,480.76
 For the reporting period April 1, 2015 to June 30, 2015, the Project budget is $14,251,161.00 including CDBG Disaster
 funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The
 commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI)
 continues to be met.   Properties acquired during the reporting period of July 1, 2015 to September 30, 2015, include: 7314 Cypress Prairie
 Dr.($112,000), 1703 Sonoma Trail  ($152,000), and 6902 Treeline Dr. ($106,000)
 Properties sold during the reporting period of July 1, 2015 to September 30, 2015: None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).ta expenditures for the reporting period of July 1, 2015 to September 30,2015: $386,428.33
 For the reporting period, July 1, 2015 t September 30, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of October 1, 2015 to December 31, 2015, include: 9015 Golden Foliage
 Trail ($123,715), 21615 Aldercy ($119,590), 16110 Callan Lane ($130,000), and 16543 Peyton Ridge Circle ($134,025)
 Properties sold during the reporting period of October 1, 2015 to December 31, 2015: 1710 Edena Drive, 21531 Hickman
 Manor Ln, 19935 Cypresswood Creek, 14810 Chapal Gate and 6914 Rustic Pecan Lane
 To date, the properties were sold to 39 LOW income homebuyers (80% and below AMI) and 82 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of October 1, 2015 to December 31, 2015: $649,237.17
 For the reporting period October 1, 2015 to December 31, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of January 1, 2016 to March 31, 2016, include:5206 Gage Spring Ct.
 ($132,475)
  Properties sold during the reporting period of January 1, 2016 to March 31, 2016: 6347 Hall Pond Ct, 6026 Crestford
 Park and 22411 Rumbling Creek Ln
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 83 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of January 1, 2016 to March 31, 2016: $107,368.97
 For the reporting period January 1, 2016 to March 31, 2016,the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.

 Harris County Community Service Department RLF 1 and  RLF 3 Report Through June 30, 2016
 RLF 1 - Rehab expenses included rehab to 9 homes that needed necessary repairs to meet HC standards. Utility costs are basic standard utility
costs including water, electricity, and gas. The details of the RLF 1 are
 below:
   Revenues Program Income:
 Sell of Housing Units:
  19935 Cypresswood Creek  $  116,918.26  1710 Edena Dr     119,696.86  21531 Hickman Manor Ln    119,564.66  14810 Chapel Gate Ln
155,574.66  6914 Rustic Pecan Ln    132,971.22  22411 Rumbling Creek Lane   134,044.42  6347 Hall Pond Ct  amp;b;  92,705.54  6026
Crestford Park Ln    130,822.74  7003 Atasca Creek Dr    144,840.6   Sub Total - Sell of Housing Units:      $     1,147,139.05
  Recaptures:
 Payoff Second Mort 19527 Pine Cluster    11,116.51 Payoff Second Mort 5426 Coastline    15,489.38 Payoff Second Mort 11623 Standing Pine
16,310.97 Payoff Second Mort 18335 Wild Lilac   11,751.40   Ingrid Griffin Loan Payments- 4134 Hartgrove   8,784.17 Sub Total - Recaptures:
63,452.43 Interest Income       1,430.66     Total Revenues:    $     1,212,022.14     Expenses: Acquistion of Housing Units: 5206 Gage Spring
134,979.00 Rehab (9 properties):                        77,911.00 Maint/Utility:              2,729.84 Project Del Salary:      12,253.08           Admin:
 Salaries              19,877.47 Shelving Unit               4,705.00   Total NSP 1 Expenses    $  252,455.39       Revenues Net of Expenses:   $
959,566.75

 There are no acquisitions to report for the reporting period of April 1, 2016 to June 30, 2016.
 Total amount of homes acquired has been changed to 134 due to miscalculation during the period of Oct through Dec
 2015, 5 acquisitions were added and we only acquired 4
 Properties sold during the reporting period of April 1, 2016 to June 30, 2016: 7003 Atasca Creek
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 84 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of April 1, 2016 to June 30, 2016: $38,190.65
 For the reporting period April 1, 2016 to June 30, 2016, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).  The commitment to have 31% of assisted-units set-aside for households earning 50% or below the
 Median Family Income (MFI) continues to be met.
  There are no acquisitions to report for the reporting period July 1, 2016 to September 30, 2016.
 Properties sold during the reporting period of July 1, 2016 to September 30, 2016: 19930 Tunham Trail
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 86 MODERATE
 income homebuyers (81% and above AMI).
 Total expenditures for the reporting period of July 1, 2016 to September 30, 2016 $55,727.60
 For the reporting period July 1, 2016 to September 30, 2016, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI) continues to
be met.
   0059-0001: Land acquisition complete.
 2008-0059-0002: Construction complete.
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Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

 Overall progress includes the acquisition of 134 single-family, vacant, foreclosed homes, and 127 homes sold to
 eligible NSP homebuyers.
 Properties sold during the reporting period of October 1, 2009 to December 31, 2009: 2008-0058-0001, 0002, 0003, 0004,
 0016, 0017, 0020, 0028, and 0029.
 Properties sold during the reporting period of January 1, 2010 to March 31, 2010: 2008-0058-0006, 0014, 0019, 0024,
 0025, 0026, 0061, and 0067.
 Properties sold during the reporting period of April 1, 2010 to June 30, 2010: 2008-0058-0005, 0008, 0011, 0012, 0013,
 0018, 0021, 0022, 0023, 0027, 0060, 0062, 0063, 0064, 0065, 0069, 0073, 0075, 0076, 0077, 0079, and 0081.
 Properties sold during the reporting period of July 1, 2010 to September 30, 2010: 2008-0058-0038, 0072, 0074, 0078,
 0080, 0082, 0084, 0089, 0090, 0094, 0098, and 0099.
 Properties sold during the reporting period of October 1, 2010 to December 31, 2010: 2008-0058-0035, 0040, 0041, 0043,
 0044, 0045, 0046, 0068, 0070, 0083, and 0087.
 Properties acquired during the reporting period of January 1, 2011 to March 31, 2011 under 2008-0058: 1406 Pennyroyal
 Ct. ($85,175), 17710 South White Tail ($101,000), 19907 Caraway Ridge Dr. ($154,900), and 20050Arbor Creek ($95,360).
 Properties sold during the reporting period of January 1, 2011 to March 31, 2011: 2008-0058-0009, 0036, 0042, 0047,
 0086, 0091, 0093, and 0097.
 Properties acquired during the reporting period of April 1, 2011 to June 30, 2011 under 2008-0058: 23607 Maple Vista
 ($119,900), 22411 Rumbling Creek Ln. ($145,900), 2318 Seahorse Bend Ln. ($146,700), 5311 Nautilus Ln. ($99,240), and
 3010 Country Boy ($116,700).
 Properties sold during the reporting period of April 1, 2011 to June 30, 2011: 2008-0058-0037, 0048, 0066, and 0092.
 Additional properties sold during this reporting period under 2008-0058 include: 23607 Maple Vista Ln., 19907Caraway
 Ridge Dr., and 1227 Pecan Green Way (this property was acquired during the reporting period of July 1, 2010 to
 September 30, 2010 for $113,950).
 Properties acquired during the reporting period of July 1, 2011 to September 30, 2011 under 2008-0058: 24106 Stargazer
 Point ($66,000), 15826 Lost Anchor ($124,000) and 15003 Sierra Sunset ($134,600).
 Properties sold during the reporting period of July 1, 2011 to September 30, 2011: 2008-0058-0007 and 0010.
 Additional properties sold during this reporting period under 2008-0058 include 20050 Arbor Creek, 17710 South White
 Tail, 1406 Pennyroyal Ct., and 3010 Country Boy.
 Properties acquired during the reporting period of October 1, 2011 to December 31, 2011: 3307 Owl Crossing ($86,082),
 19935 Cypresswood Creek (123,100), 20107 Lakespire ($104,900), 14035 Little Borne Birdwell ($67,488), 22206 Hesse
 ($96,000), and 18411 Emory Brook ($101,000).
 Properties sold during the reporting period of October 1, 2011 to December 31, 2011: 2008-0058-0071, 0085, and 0095.
 Additional properties sold during this reporting period under 2008-0058 include 2318 Seahorse Bend.
 For the reporting period of January 1, 2012 to March 31, 2012, property acquisitions include: 13003 Terrace Run
 ($95,500), 2818 Lakecrest Way Dr. ($145,630), 6514 S. Gena Lee Dr. ($118,000), 11002 Cinnamon Scent South Dr.
 ($142,000)6 Chaletford Dr. ($118,900), 18206 Sea Branch ($103,000), 17214 Copper Crossing Ct. ($108,500), 21531
 Hickman Manor Ln. ($118,000), 7003 Atasca Creek ($159,900), 6026 Crestford Park ($169,000).
 For the reporting period of April 1, 2012 to June 30, 2012, property acquisitions include: 5902 Destiny Park
 ($116,500), 11730 Champions Walk ($109,200), 15515 Hollow Cypress ($88,800), 21615 Haylee Way ($106,900), 8739 Distant
 Woods ($154,000), 2407 Fern Lacy ($140,000), and 20611 Rainstone ($111,900).
 Properties sold during the reporting period of April 1, 2012 to June 30, 2012: 15003 Sierra Sunset, 5311 Nautilus,
 3307 Owl Crossing, and 20107 Lakespire.
 For the reporting period of July 1, 2012 to September 30, 2012, property acquisitions include: 8002 Pinewood
 ($139,900), 22123 Guston Hall ($143,500), and 3603 Robwood ($129,900).
 Properties sold during the reporting period of July 1, 2012 to September 30, 2012: 22206 Hesse, 18411 Emory Brook, and
 24106 Stargazer Point.
 Total expenditures for the reporting period of July 1, 2012 to September 30, 2012: $877,182.74.
 For the reporting period of October 1, 2012 to December 31, 2012 property acquisitions include: 14810 Chapel Gate
 ($169,900), 6914 Rustic Pecan ($141,500), 4514 Hall Croft ($82,200), 21027 Northern Colony ($102,500), and 20523
 Double Meadows ($145,500).
 Property sold during the reporting period of October 1, 2012 to December 31, 2012: 11002 Cinnamon Scent South.
 One property acquistion was not feasible during the reporting period of October 1, 2012 to December 31, 2012: 14223
 Bishop Bend ($845).
 There are no acquisitions to report for the reporting period of January 1, 2013 to March 31, 2013.
 Property sold during the reporting period of January 1, 2013 to March 31, 2013: 2818 Lakecrest Way.
 Total expenditures for the reporting period of January 1, 2013 to March 31, 2013: $149,934.78.
 For the reporting period of January 1, 2013 to March 31, 2013, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826.00), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of April 1, 2013 to June 30, 2013.
 Property sold during the reporting period of April 1, 2013 to June 30, 2013: 15515 Hollow Cypress Ct. ($88,800)
 Total expenditures for the reporting period of April 1, 2013 to June 30, 2013: $89,258.20.
 For the reporting period April 1, 2013 to June 30, 2013, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2013 to September 30, 2013.
 Property sold during the reporting period of July 1, 2013 to September 30, 2013: 3603 Robwood Court.
 Total expenditures for the reporting period of July 1, 2013 to September 30, 2013: $53,690.07.
 ncluding CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2013 to December 31, 2013.
 There are no sales to report for the reporting period of October 1, 2013 to December 31, 2013.
 Total expenditures for the reporting period of October 1, 2013 to December 31, 2013: $29,827.50.
 For the reporting period of October 1, 2013 to December 31, 2013, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).
 During this period of October 1, 2013 to December 31, 2013, our commitment to have 31% (or 24 units) of assisted-units
 set-aside for households earning 50% or below the Median Family Income(MFI) was missed by one (1) unit due to a unit
 vacancy.
 There are no acquisitions to report for the reporting period of January 1, 2014 to March 31, 2014.
 Properties sold during the reporting period of January 1, 2014 to March 31, 2014: 6514 S. Gena Lee, 20611 Rainstone
 Ct., 11730 Champions Walk Ct., and 4514 Hall Croft Chase Ln, 8506 Chaletford Drive.
 For the reporting period of January 1, 2014 to March 31, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 Total expenditures for the reporting period of January 1, 2014 to March 31, 2014: $77,545.26
 There are no acquisitions to report for the reporting period of April 1, 2014 to June 30, 2014.
 Properties sold during the reporting period of April 1, 2014 to June 30, 2014: 8002 Pinewood and 17214 Copper
 Crossing.
 The sale of 3603 Robwood occured during the reporting period of July 1, 2013 to September 30, 2013.
 The sale of 8506 Chaletford occured during the reporting period of January 1, 2014 to March 31, 2014.Total
 expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 To date, the properties were sold to 32 LOW income homebuyers (80% and below AMI) and 73 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2014 to June 30, 2014: $67,356.93.
 For the reporting period of April 1, 2014 to June 30, 2014, the Project budget is $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of July 1, 2014 to September 30, 2014.
 Properties sold during the reporting period of July 1, 2014 t Septebe 0, 2014: 15826 Lost Anchor., 20523 Double
 Meadows., 13003 Terrace Run., 9915 Myrtle Field., and 5902 Destiny Park.
 Total expenditures for the reporting period of July 1, 2014 to September 30,2014: $103,672.96.
 To date, the properties were sold to 34 LOW income homebuyers (80% and below AMI) and 76 MODERATE income homebuyers
 (81% and above AMI).
 For the reporting period of July 1, 2014 to September 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of October 1, 2014 to December 30, 2014.
 Properties sold during the reporting period of October 1, 2014 to December 30, 2014: 14035 Littleborne Birdwell, 2407
 Fern Lacy Dr., 21615 Haylee Way, 18206 Sea Branch Dr., 22123 Guston Hall.
 Total expenditures for the reporting period of October 1, 2014 to December 30, 2014: $106,064.26
 For the reporting period of October 1, 2014 to December 30, 2014, the Project budget is  $14,251,161.00 including CDBG
 Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income
 (MFI) continues to be met.
 There are no acquisitions to report for the reporting period of January 1, 2015 to March 31, 2015.
 Properties sold during the reporting period of January 1, 2015 to March 31, 2015: 8739 Distant Woods.
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of January 1, 2015 to March 31, 2015: $36,332.82
  Properties acquired during the reporting period of April 1, 2015 to June 30, 2015: 6347 Hall Pond Court ($90,000) and
 19930 Tunham Trail ($108,600)
 Properties sold during the reporting period of April 1, 2015 to June 30, 2015:None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of April 1, 2015 to June 30, 2015 $371,480.76
 For the reporting period April 1, 2015 to June 30, 2015, the Project budget is $14,251,161.00 including CDBG Disaster
 funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The
 commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI)
 continues to be met.   Properties acquired during the reporting period of July 1, 2015 to September 30, 2015, include: 7314 Cypress Prairie
 Dr.($112,000), 1703 Sonoma Trail  ($152,000), and 6902 Treeline Dr. ($106,000)
 Properties sold during the reporting period of July 1, 2015 to September 30, 2015: None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers
 (81% and above AMI).ta expenditures for the reporting period of July 1, 2015 to September 30,2015: $386,428.33
 For the reporting period, July 1, 2015 t September 30, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of October 1, 2015 to December 31, 2015, include: 9015 Golden Foliage
 Trail ($123,715), 21615 Aldercy ($119,590), 16110 Callan Lane ($130,000), and 16543 Peyton Ridge Circle ($134,025)
 Properties sold during the reporting period of October 1, 2015 to December 31, 2015: 1710 Edena Drive, 21531 Hickman
 Manor Ln, 19935 Cypresswood Creek, 14810 Chapal Gate and 6914 Rustic Pecan Lane
 To date, the properties were sold to 39 LOW income homebuyers (80% and below AMI) and 82 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of October 1, 2015 to December 31, 2015: $649,237.17
 For the reporting period October 1, 2015 to December 31, 2015, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.
 Properties acquired during the reporting period of January 1, 2016 to March 31, 2016, include:5206 Gage Spring Ct.
 ($132,475)
  Properties sold during the reporting period of January 1, 2016 to March 31, 2016: 6347 Hall Pond Ct, 6026 Crestford
 Park and 22411 Rumbling Creek Ln
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 83 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of January 1, 2016 to March 31, 2016: $107,368.97
 For the reporting period January 1, 2016 to March 31, 2016,the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.

 Harris County Community Service Department RLF 1 and  RLF 3 Report Through June 30, 2016
 RLF 1 - Rehab expenses included rehab to 9 homes that needed necessary repairs to meet HC standards. Utility costs are basic standard utility
costs including water, electricity, and gas. The details of the RLF 1 are
 below:
   Revenues Program Income:
 Sell of Housing Units:
  19935 Cypresswood Creek  $  116,918.26  1710 Edena Dr     119,696.86  21531 Hickman Manor Ln    119,564.66  14810 Chapel Gate Ln
155,574.66  6914 Rustic Pecan Ln    132,971.22  22411 Rumbling Creek Lane   134,044.42  6347 Hall Pond Ct  amp;b;  92,705.54  6026
Crestford Park Ln    130,822.74  7003 Atasca Creek Dr    144,840.6   Sub Total - Sell of Housing Units:      $     1,147,139.05
  Recaptures:
 Payoff Second Mort 19527 Pine Cluster    11,116.51 Payoff Second Mort 5426 Coastline    15,489.38 Payoff Second Mort 11623 Standing Pine
16,310.97 Payoff Second Mort 18335 Wild Lilac   11,751.40   Ingrid Griffin Loan Payments- 4134 Hartgrove   8,784.17 Sub Total - Recaptures:
63,452.43 Interest Income       1,430.66     Total Revenues:    $     1,212,022.14     Expenses: Acquistion of Housing Units: 5206 Gage Spring
134,979.00 Rehab (9 properties):                        77,911.00 Maint/Utility:              2,729.84 Project Del Salary:      12,253.08           Admin:
 Salaries              19,877.47 Shelving Unit               4,705.00   Total NSP 1 Expenses    $  252,455.39       Revenues Net of Expenses:   $
959,566.75

 There are no acquisitions to report for the reporting period of April 1, 2016 to June 30, 2016.
 Total amount of homes acquired has been changed to 134 due to miscalculation during the period of Oct through Dec
 2015, 5 acquisitions were added and we only acquired 4
 Properties sold during the reporting period of April 1, 2016 to June 30, 2016: 7003 Atasca Creek
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 84 MODERATE income homebuyers
 (81% and above AMI).
  Total expenditures for the reporting period of April 1, 2016 to June 30, 2016: $38,190.65
 For the reporting period April 1, 2016 to June 30, 2016, the Cypresswood Project budget is $14,251,161.00 including
 CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15).  The commitment to have 31% of assisted-units set-aside for households earning 50% or below the
 Median Family Income (MFI) continues to be met.
  There are no acquisitions to report for the reporting period July 1, 2016 to September 30, 2016.
 Properties sold during the reporting period of July 1, 2016 to September 30, 2016: 19930 Tunham Trail
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 86 MODERATE
 income homebuyers (81% and above AMI).
 Total expenditures for the reporting period of July 1, 2016 to September 30, 2016 $55,727.60
 For the reporting period July 1, 2016 to September 30, 2016, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15).
 The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median Family Income (MFI) continues to
be met.
   0059-0001: Land acquisition complete.
 2008-0059-0002: Construction complete.
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Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Total
Acquisition - General
Supportive Hsg.

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

2008-0060

2008-0058

2008-0058-0001

2008-0058-0002

2008-0058-0003

2008-0058-0004

2008-0058-0005

2008-0058-0006

2008-0058-0007

2008-0058-0008

2008-0058-0009

2008-0058-0010

2008-0058-0011

Homeless
Supportive
Housing
Foreclosed
Housing, Repair
and Acquisition
Program
19943 Black
Pearl Ct. HCAD#
1253180050002
727 Remington
Walk Ct. HCAD#
1270140010004
9315 Delicado
Drive HCAD#
1251750010012
1926 Wooded
Acres Dr.
HCAD#
1274750020027
3022 Woodcreek
Lane HCAD#
1220420010046
19019 Desert
Marigold HCAD
#
1257940010000
1
975 Verde Trails
# 39
HCAD#1273250
040019
18930 Siril Dr.
HCAD#
1275530020032
11623 Standing
Pine HCAD#
1249180020019
17707 Barker
Bluff Ln. HCAD#
1263330030009
9211 Shango
Lane HCAD#
1201780030007

$24,421,431.40 $14,809,783.41 $9,523,404.40

$0.00 $0.00 $0.00

$7,775,701.55 $2,309,081.17 $5,466,620.38

$97,905.54 $97,905.54 $0.00

$91,272.16 $91,272.16 $0.00

$121,044.29 $121,044.29 $0.00

$113,930.29 $113,930.29 $0.00

$137,368.28 $131,768.28 $5,600.00

$128,291.06 $128,291.06 $0.00

$87,261.89 $84,976.61 $2,285.28

$95,306.93 $95,053.65 $253.28

$96,341.96 $96,341.96 $0.00

$191,021.72 $191,021.72 $0.00

$158,640.26 $158,476.43 $163.83
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Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

2008-0058-0012

2008-0058-0013

2008-0058-0014

2008-0058-0015

2008-0058-0016

2008-0058-0017

2008-0058-0018

2008-0058-0019

2008-0058-0020

2008-0058-0021

2008-0058-0022

2008-0058-0023

2008-0058-0024

2008-0058-0025

2502 Little
Forest Ct.
HCAD#
1232720050018
20742 Hardwick
Oaks Dr. HCAD#
1268270020025
12815 Porter
Meadow Ln.
HCAD#
1251640020012
20247 Sunset
Ranch HCAD#
1264800050014
7127 Sun Village
Dr. HCAD#
1246530030005
2023 Adobe
Stone HCAD#
1274750030027
5614 Poplar
Terrace Ln.
HCAD#
1227130020022
4114 Old Arbor
Way HCAD#
1279300010003
12611 Persian
Dr. HCAD#
1214720010003
20619 Spring
Bluff HCAD#
1222390010018
9423 Southpoint
Wind Ln. HCAD#
1261490010013
15427 Dillon Hill
Cir. HCAD#
1244330020037
9022 Sable
Terrace HCAD#
1242000020035
23418 Goldking
Cross HCAD#
1273270020013

$136,072.52 $136,072.52 $0.00

$63,275.22 $63,275.22 $0.00

$104,516.01 $104,516.01 $0.00

$725.00 $725.00 $0.00

$112,921.63 $112,921.63 $0.00

$107,143.53 $98,553.53 $8,590.00

$77,053.60 $76,589.73 $463.87

$132,343.89 $129,568.89 $2,775.00

$126,134.15 $125,867.44 $266.71

$112,367.61 $111,967.61 $400.00

$102,814.97 $102,779.51 $35.46

$125,132.31 $125,048.70 $83.61

$128,272.08 $128,272.08 $0.00

$120,503.01 $120,503.01 $0.00
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Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

2008-0058-0026

2008-0058-0027

2008-0058-0028

2008-0058-0029

2008-0058-0030

2008-0058-0031

2008-0058-0032

2008-0058-0033

2008-0058-0034

2008-0058-0035

2008-0058-0036

2008-0058-0037

2008-0058-0038

2008-0058-0039

19946 Black
Pearl HCAD#
1253180050024
11415 Granite
Rock HCAD#
1261860040010
5419 Cinnamon
Lake HCAD#
1250240000005
4134 Heart
Grove HCAD#
1216910010012
5419 Espuela
Ln. HCAD#
1290920000043
16539
Pentonshire
HCAD#
1268660040011
12210 Scarlet
River HCAD#
1248170050030
9119 S. Ferndale
HCAD#
1263930010057
15606 Tarpon
Springs HCAD#
1206310020021
9210 Dunain
Park HCAD#
1221510030027
8326 Whisper
Point HCAD#
1258810020030
17106 Kobuk
Valley Circle
HCAD#
1249720020012
17319 S.
Summit Canyon
HCAD#
1213890060015
24007
Thistlegate
HCAD#
1231450040062

$99,931.74 $99,931.74 $0.00

$97,967.20 $91,656.27 $6,310.93

$122,257.63 $122,128.22 $129.41

$136,495.29 $136,392.87 $102.42

$1,653.00 $1,653.00 $0.00

$725.00 $725.00 $0.00

$1,556.00 $1,556.00 $0.00

$450.00 $450.00 $0.00

$725.00 $725.00 $0.00

$144,616.22 $1,649.78 $142,966.44

$165,857.76 $0.00 $165,857.76

$129,633.83 $0.00 $129,633.83

$132,607.05 $79,340.89 $53,266.16

$1,100.00 $1,100.00 $0.00
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Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

2008-0058-0040

2008-0058-0041

2008-0058-0042

2008-0058-0043

2008-0058-0044

2008-0058-0045

2008-0058-0046

2008-0058-0047

2008-0058-0048

2008-0058-0060

2008-0058-0061

2008-0058-0062

2008-0058-0063

2008-0058-0064

11510 Columbia
Pines HCAD#
1238940050002
3319
Siebinthaler
HCAD#
1274900010010
6315 Green
Shoals HCAD#
1271120060012
19527 Pine
Cluster HCAD#
1188390010043
19906 Karlanda
HCAD#
1255300020008
19842
Bettencourt
HCAD#
1286110020004
20511 Rustic
Rail Ct. HCAD#
1273160010054
17347 Indigo
Mist Ct. HCAD#
1278530020035
13102
Cherryglade Ct.
HCAD#
1253030010061
2106 Pine Croft
HCAD#
1251750004001
7
1906 Wooded
Acres HCAD#
1274750020022
21534 Trilby
Way HCAD#
1274730010013
20026 Karlanda
HCAD#
1255300010008
7118 Liberty
Creek HCAD#
1286160030003

$157,130.63 $0.00 $157,130.63

$137,266.32 $130,109.58 $7,156.74

$140,395.78 $140,395.78 $0.00

$100,001.81 $0.00 $100,001.81

$90,439.41 $0.00 $90,439.41

$97,186.29 $0.00 $97,186.29

$109,560.74 $0.00 $109,560.74

$65,827.70 $0.00 $65,827.70

$100,156.56 $0.00 $100,156.56

$104,864.53 $103,756.01 $1,108.52

$105,095.01 $104,581.49 $513.52

$71,905.96 $62,335.86 $9,570.10

$91,516.81 $87,049.04 $4,467.77

$133,526.78 $133,458.31 $68.47
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Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

2008-0058-0065

2008-0058-0066

2008-0058-0067

2008-0058-0068

2008-0058-0069

2008-0058-0070

2008-0058-0071

2008-0058-0072

2008-0058-0073

2008-0058-0074

2008-0058-0075

2008-0058-0076

2008-0058-0077

2008-0058-0078

2008-0058-0079

9102 North
Ferndale
HCAD#1263930
010030
25611 Crisp
Spring HCAD#
1240130020013
1311 Sawgrass
Ridge HCAD#
1268270020002
6002 Sattler
Park HCAD#
1216770030022
2951 Latch
HCAD#
1274310020078
9239 Sunlit Park
HCAD#
1260230010011
10119 Twila
Springs HCAD#
1262790060010
15010 Sunset
Creek HCAD#
1248570030009
21358 Claretfield
HCAD#
1244370030030
3019 Peerless
Pass HCAD#
1232150020029
23434 Goldking
Cross HCAD#
1273270020017
4539
Cannongate
HCAD#1231450
030004
1923 Coverlea
HCAD#
1241600050022
2734 Chatford
Hollow HCAD#
1236230010009
21814 Yucca Tip
HCAD#
1283820010014

$124,401.94 $113,701.40 $10,700.54

$219,482.38 $219,482.38 $0.00

$80,534.25 $78,905.83 $1,628.42

$120,728.38 $120,728.38 $0.00

$110,310.08 $110,310.08 $0.00

$126,500.06 $5,500.06 $121,000.00

$140,272.49 $7,272.49 $133,000.00

$93,198.89 $7,198.89 $86,000.00

$96,495.49 $9,495.49 $87,000.00

$141,679.52 $121,746.47 $19,933.05

$139,433.73 $139,433.73 $0.00

$113,230.02 $7,088.29 $106,141.73

$135,985.26 $7,986.53 $127,998.73

$124,190.07 $6,790.07 $117,400.00

$98,575.85 $7,375.85 $91,200.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

2008-0058-0080

2008-0058-0081

2008-0058-0082

2008-0058-0083

2008-0058-0084

2008-0058-0085

2008-0058-0086

2008-0058-0087

2008-0058-0089

2008-0058-0090

2008-0058-0091

2008-0058-0092

2008-0058-0093

2008-0058-0094

2008-0058-0095

19627 Billineys
Park HCAD#
1250870070007
4742 Wind Trace
HCAD#
1249940010069
20010 Parkstone
Bend HCAD#
1252690010017
15507 Red Pine
Ridge HCAD#
1266390040021
3839 Harris Mill
HCAD#
1248750010010
15727 Sweeney
Park HCAD#
1249300010017
1610 Kamala
HCAD#
1259640070009
2410 Pine Brook
HCAD#
1251190020006
7635 Appleberry
HCAD#
1273170030014
19107 Terra
Stone HCAD#
1269330040005
11310 N.
Country Club
Green HCAD#
1212940060011
25707 Serene
Spring HCAD#
1240740010026
17630 Sierra
Creek HCAD#
1248550020031
5426 Coast Line
HCAD#
1256330000034
18335 Wild Lilac
Trail HCAD#
1229550020004

$91,019.64 $91,019.64 $0.00

$121,271.02 $121,271.02 $0.00

$86,349.17 $86,349.17 $0.00

$124,630.28 $114,592.26 $10,038.02

$118,087.02 $118,087.02 $0.00

$194,283.30 $194,283.30 $0.00

$118,985.99 $118,985.99 $0.00

$208,492.45 $6,671.56 $201,820.89

$103,021.58 $103,021.58 $0.00

$100,267.22 $100,267.22 $0.00

$141,786.64 $141,786.64 $0.00

$182,660.53 $1,725.00 $180,935.53

$170,885.61 $170,885.61 $0.00

$134,441.05 $134,441.05 $0.00

$162,829.72 $162,829.72 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0401

Budget Program Funds Drawn Program Income Drawn

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General

Acquistions - General
Construction of New
Housing

Construction of New
Housing

Construction of New
Housing

Construction of New
Housing
Construction of New
Housing

Project Administration

2008-0058-0096

2008-0058-0097

2008-0058-0098

2008-0058-0099

2008-0058-9999
1

2008-0057a

2008-0059

2008-0059-0001

2008-0059-0002

2008-0061

22902 Ammick
Ct. HCAD#
1202860010001
17707 Tower
Bluff HCAD#
1263330040012
11411 Royal
Thistle HCAD#
1278390030011
3007 Trinity
Pass
HCAD#1232150
020011
Project Delivery
Home
Ownership
Restoration
Program
Home
Ownership
Restoration
Program
Cypresswood
Estates, 15403
Kuykendahl
Cypresswood
Estates Project
Cypresswood
Estates, 15403
Kuykendahl
Administration

$1,550.00 $1,550.00 $0.00

$128,520.31 $128,520.31 $0.00

$75,078.18 $74,314.31 $763.87

$99,605.18 $99,605.18 $0.00

$886,986.59 $390,439.07 $473,291.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$848,914.17 $848,914.17 $0.00

$3,601,085.83 $3,557,148.66 $43,937.17

$1,771,850.00 $725,240.11 $981,622.22

Grantee Activity Number:                        1
Activity Title:                                             Home Ownership Restoration Program

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Cancelled

Project Number: Project Title:

2008-0059 Construction of New Housing

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        1
Activity Title:                                             Home Ownership Restoration Program
NSP Only - LMMI N/A

Primary Responsible Organization:

Harris County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

City of Margate
City of El Paso
OCOF
City of Pompano Beach - Office of Housing and Urban Improvement
County of San DiegoDepartment of Housing and Community Development
City of Gary
Town of Islip Community Development Agency
City of Westland
City of Southfield Administration and Housing Services Department and/or Southfield Housing and
Neighborhood Development Corporation
Housing Our Communities
City of St. Petersburg
City of Hemet Housing Authority
City of Hesperia/Hesperia Community Redevelopment Agency
City of Elkhart1
Prince George's Co. Department of Housing & Community Development
City of Muncie1
City of Taylor
City of Fort Wayne1
Voice of Calvary Ministries
COLUMBUS CONSOLIDATED GOVERNMENT
City of Mesquite
City of Fontana1

$236,032.71
$0.00

$1,500,000.00
$716,614.92

$87,500.00
$216,209.58

$2,669,453.42
$199,886.22

$956,351.40

$931,370.52
$1,338,209.96

$34,998.80
$1,828,264.11

$253,510.95
$5,041,461.80

$76,170.00
$2,209,699.14

$0.00
$342,150.81

$6,789.13
$310,698.58
$116,188.22

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        1
Activity Title:                                             Home Ownership Restoration Program

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was deemed inelgible by HUD and has been removed from the Harris County Action Plan

Activity Description

None

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1.2
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        1.2
Activity Title:
Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

This activity was deemed ineligible by HUD and has been removed from the Harris County Action Plan.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        1.3
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:



15218

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        1.3
Activity Title:
National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

none

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0057a
Activity Title:                                             Home Ownership Restoration Program

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

2008-0059 Construction of New Housing

Projected Start Date: Projected End Date:

04/01/2009 02/01/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Harris County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Harris County1 $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0057a
Activity Title:                                             Home Ownership Restoration Program

 The Home Ownership Restoration Program will assist former homeowners whose homes have been foreclosed upon, but wish to reacquire
their home. Harris County will purchase the property from the lender at a 15 percent discount from the appraised value, and then convey the
property to the original owner. All property sales shall be in an amount equal to or less than the cost to acquire and redevelop the property into
a decent, safe, and habitable condition, but not to exceed $120,000. All participating homebuyer will receive eight hours of homeowner
counseling from a HUD approved agency. Interest rates on mortgage loans provided by Harris County will be offered at the set FHA rate at time
of transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the total NSP subsidy received by the
homeowner and will comply with the affordability period established in the Action Plan. Funding under this activity is available for all eligible
low- moderate- middle income buyers, including those at 50 percent below median family income.

Activity Description

In an area of greatest need included in the zip codes 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016, 77017,
77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049, 77050, 77053, 77060, 77064,
77066, 77067,77068, 77072,  77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089,  77090, 77093,77095, 77099, 77327, 77336,
77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503,
77504, 77506, 77520,  77521, 77532, 77530, 77535,  77536, 77547, 77562, 77571, 77581, 77586,  77587, 77598

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0057b
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0057b
Activity Title:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

    The Home Ownership Restoration Program will assist former homeowners whose homes have been foreclosed upon, but wish to reacquire
their home. Harris County will purchase the property from the lender at a 15 percent discount from the appraised value, and then convey the
property to the original owner. All property sales shall be in an amount equal to or less than the cost to acquire and redevelop the property into
a decent, safe, and habitable condition, but not to exceed $120,000. All participating homebuyer will receive eight hours of homeowner
counseling from a HUD approved agency.
     Interest rates on mortgage loans provided by Harris County will be offered at the set FHA rate at time of transaction, currently 6 percent,
for a 30 year fixed loan.
     Benefits to homeowners will depend on the total NSP subsidy received by the homeowner and will comply with the affordability period
established in the Action Plan.
     Funding under this activity is available for all eligible low- moderate- middle income buyers, including those at 50 percent below median
family income.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058
Activity Title:                                             Foreclosed Housing, Repair and Acquisition Program

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/19/2020

National Objective:

NSP Only - LMMI

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Harris County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,775,701.55

$7,775,701.55

$7,775,701.55

$7,775,701.55

$2,309,081.17

$5,466,620.38

Program Income Received: $3,593,197.09

Total Funds Expended: $8,355,180.94

Harris County1 $8,355,180.94

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.



15223

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058
Activity Title:                                             Foreclosed Housing, Repair and Acquisition Program

 Harris County will purchase foreclosed or abandoned properties at a minimum 1percent discount of their market appraised value and perform
necessary repairs. These properties will be available for sale to qualified homebuyers with current, stable employment, have the ability to
service debt and are at or below 120 percent of the median family income. Ownership pending resale may be retained by County or conveyed
to suitable non-profit as long as all profits from sale are returned to County. Any profits will be reinvested in the program to purchase more
eligible properties. All property sales to new homebuyers shall be in an amount equal to or less than the cost to acquire and redevelop the
property into a decent, safe, and habitable condition, but not to exceed the area FHA 203B limit. All eligible homebuyers will receive eight hours
of homeowner counseling from a HUD approved agency. Interest rates on mortgage loans provided by Harris County will be offered at the set
FHA rate at time of transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the total NSP subsidy
received by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this activity is available
for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.
 Budget was increased by $2,302,709.61 to reflect program income that was generated.
 1)     Reduced activity # 2008-0058-0008 budget by $450.28 and changed the activity status to completed.
 2)     Reduced activity # 2008-0058 total budget by $194,801.54 and changed the activity status to completed.
 3)     Increased activity # 2008-0058-9999 budget by $113,203.82.
 4)     Increased activity # 2008-0061 budget by $82,048.00.

Activity Description

In an area of greatest need included in the zip codes 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016, 77017,
77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049, 77050, 77053, 77060, 77064,
77066, 77067,77068, 77072,  77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089,  77090, 77093,77095, 77099, 77327, 77336,
77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503,
77504, 77506, 77520,  77521, 77532, 77530, 77535,  77536, 77547, 77562, 77571, 77581, 77586,  77587, 77598

Location Description:

 There are no acquisitions to report for the reporting period July 1, 2016 to September 30, 2016.
 Properties sold during the reporting period of July 1, 2016 to September 30, 2016: 19930 Tunham Trail
 To date, the properties were sold to 41 LOW income homebuyers (80% and below AMI) and 86 MODERATE income homebuyers
 (81% and above AMI).
 Total expenditures for the reporting period of July 1, 2016 to September 30, 2016 $55,727.60
 For the current reporting period July 1, 2016 to September 30, 2016, the Cypresswood Project budget is $14,251,161.00
 including CDBG Disaster funds ($5,574,826), NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds
 ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for households earning 50% or below the Median
 Family Income (MFI) continues to be met.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058
Activity Title:                                             Foreclosed Housing, Repair and Acquisition Program

Address City State Zip Status Accept
20523 Double Meadows
13003 Terrace Run
21027 Northern Colony
5902 Destiny Park
15826 Lost Anchor Way
14035 Little Borne Birdwell
2407 Fern Lacy Drive
21615 Haylee Way
22123 Guston Hall
22123 Guston Hall
19935 Cypresswood Creek
14810 Chapal Gate
6914 Rustic Pecan
1710 Edena Drive
21531 Hickman Manor

5206 Gage Spring Ct
7003 Atasca Creek
19930 Tunham Trail
1703 Sonoma Trail
5206 Gage Spring Ct.
9015 Golden Foliage
16110 Callan Lane

Cypress
Houston
Katy
Katy
Houston
Houston
Spring
Humble
Katy
Katy
Spring
Houston
Houston
Houston
Houston

Spring
Humble
Houston
Houston
Spring
Humble
Houston

Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas
Texas

Texas
Texas
Texas
Texas
Texas
Texas
Texas

77433
77044
77499
77449
77044
77407
77388
77388
77449
77449
77373
77044
77049
77049
77449

77373
77346
77073
77049
77373
77338
77049

Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Not Submitted to GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Not Matched against
GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC
Address Matched against GSC

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N
N
N
N
N

N
N
N
N
N
N
N

1
1
1
1
1
1
1
1
1
1
1
1
1
1

1

1
1
1
1
1
1
1

Activity Location:

Grantee Activity Number:                        2008-0058-0001
Activity Title:                                             19943 Black Pearl Ct. HCAD# 1253180050002

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/15/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout



15225

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0001
Activity Title:                                             19943 Black Pearl Ct. HCAD# 1253180050002

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,905.54

$97,905.54

$97,905.54

$97,905.54

$97,905.54

$0.00

Program Income Received: $60,001.50

Total Funds Expended: $97,905.54

Harris County Community Services Department $97,905.54

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

19943 Black Pearl Ct. Houston, TX 77073

Location Description:

 Properties acquired during the reporting period of July 1, 2015 to September 30, 2015, include: 7314 Cypress Prairie Dr.($112,000), 1703
Sonoma Trail  ($152,000), and 6902 Treeline Dr. ($106,000)
 Properties sold during the reporting period of July 1, 2015 to September 30, 2015: None
 To date, the properties were sold to 38 LOW income homebuyers (80% and below AMI) and 78 MODERATE income homebuyers (81% and
above AMI).
 Total expenditures for the reporting period of July 1, 2015 to September 30,2015: $386,428.33

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15226

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0002
Activity Title:                                             727 Remington Walk Ct. HCAD# 1270140010004

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/16/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,272.16

$91,272.16

$91,272.16

$91,272.16

$91,272.16

$0.00

Program Income Received: $60,813.76

Total Funds Expended: $91,272.16

Harris County Community Services Department $91,272.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion, repair and sell of foreclosed vacant property.

Activity Description



15227

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0002
Activity Title:                                             727 Remington Walk Ct. HCAD# 1270140010004

727 Remington Walk Ct. Houston, TX 77073

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0003
Activity Title:                                             9315 Delicado Drive HCAD# 1251750010012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/25/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,044.29

$121,044.29

$121,044.29

$121,044.29

$121,044.29

$0.00

Program Income Received: $85,792.98



15228

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0003
Activity Title:                                             9315 Delicado Drive HCAD# 1251750010012

Total Funds Expended: $121,044.29

Harris County Community Services Department $121,044.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 First NSP property acquired, rehabed and sold to Qualified NSP participant.

Activity Description

9315 Delicado Drive, Humble, TX 77396

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0004
Activity Title:                                             1926 Wooded Acres Dr. HCAD# 1274750020027

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/02/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0004
Activity Title:                                             1926 Wooded Acres Dr. HCAD# 1274750020027
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,930.29

$113,930.29

$113,930.29

$113,930.29

$113,930.29

$0.00

Program Income Received: $66,758.51

Total Funds Expended: $113,930.29

Harris County Community Services Department $113,930.29

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair and sell of a foreclosed vacant property.

Activity Description

1926 Wooded Acres Dr. Humble, TX 77396

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15230

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0005
Activity Title:                                             3022 Woodcreek Lane HCAD# 1220420010046

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/06/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,368.28

$137,368.28

$137,368.28

$137,368.28

$131,768.28

$5,600.00

Program Income Received: $87,902.96

Total Funds Expended: $137,368.28

Harris County Community Services Department $137,368.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair and sell of a foreclosed vacant property.

Activity Description



15231

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0005
Activity Title:                                             3022 Woodcreek Lane HCAD# 1220420010046

3022 Woodcreek Lane, Houston, TX 77073

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0006
Activity Title:                                             19019 Desert Marigold HCAD # 12579400100001

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/30/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,291.06

$128,291.06

$128,291.06

$128,291.06

$128,291.06

$0.00

Program Income Received: $85,521.67



15232

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0006
Activity Title:                                             19019 Desert Marigold HCAD # 12579400100001

Total Funds Expended: $128,291.06

Harris County Community Services Department $128,291.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of a foreclosed vacant property.

Activity Description

19019 desert Marigold, Houston, TX 77073

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0007
Activity Title:                                             975 Verde Trails # 39 HCAD#1273250040019

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15233

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0007
Activity Title:                                             975 Verde Trails # 39 HCAD#1273250040019
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$87,261.89

$87,261.89

$87,261.89

$87,261.89

$84,976.61

$2,285.28

Program Income Received: $48,134.77

Total Funds Expended: $90,991.87

Harris County Community Services Department $90,991.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair and sell of a foreclosed vacant property.

Activity Description

975 Verde Trails # 39, Houston, TX 77073

Location Description:

 Collection for the period 7/25 - 8/7/11; ck #1394963 ck dated 8/2/11; 975 Verde Trail        HCAD #1273250040019  BG
 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15234

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0008
Activity Title:                                             18930 Siril Dr. HCAD# 1275530020032

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/27/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$95,306.93

$95,306.93

$95,306.93

$95,306.93

$95,053.65

$253.28

Program Income Received: $58,991.00

Total Funds Expended: $95,053.65

Harris County Community Services Department $95,053.65

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description



15235

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0008
Activity Title:                                             18930 Siril Dr. HCAD# 1275530020032

18930 Siril Dr. Houston, TX 77073

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 5/25 - 6/6/10; Ck #1392415 dated 5/27/10; 18930 Siril Dr.           HCAD#1275530020032  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0009
Activity Title:                                             11623 Standing Pine HCAD# 1249180020019

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,341.96

$96,341.96

$96,341.96

$96,341.96

$96,341.96

$0.00



15236

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0009
Activity Title:                                             11623 Standing Pine HCAD# 1249180020019
Program Income Received: $52,121.10

Total Funds Expended: $96,341.96

Harris County Community Services Department $96,341.96

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

11623 Standing Pine Tomball, TX 77375

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0010
Activity Title:                                             17707 Barker Bluff Ln. HCAD# 1263330030009

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective: Environmental Assessment:



15237

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0010
Activity Title:                                             17707 Barker Bluff Ln. HCAD# 1263330030009
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$191,021.72

$191,021.72

$191,021.72

$191,021.72

$191,021.72

$0.00

Program Income Received: $203,915.22

Total Funds Expended: $191,021.72

Harris County Community Services Department $191,021.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

17707 Barker Bluff Ln. Cypress, TX 77433

Location Description:

 collection for the period 7/25 - 8/7/11; Ck #1394911 ck dated 7/14/11; 17707 Barker Bluff    HCAD #1263330030009  BG
 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:



15238

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0010
Activity Title:                                             17707 Barker Bluff Ln. HCAD# 1263330030009

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0011
Activity Title:                                             9211 Shango Lane HCAD# 1201780030007

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$158,640.26

$158,640.26

$158,640.26

$158,640.26

$158,476.43

$163.83

Program Income Received: $106,674.28

Total Funds Expended: $158,476.43

Harris County Community Services Department $158,476.43

Match Contributed: $0.00



15239

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0011
Activity Title:                                             9211 Shango Lane HCAD# 1201780030007

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell of foreclosed vacant property.

Activity Description

9211 Shango Lane Houston, TX 77095

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0012
Activity Title:                                             2502 Little Forest Ct. HCAD# 1232720050018

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $136,072.52
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0012
Activity Title:                                             2502 Little Forest Ct. HCAD# 1232720050018
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,072.52

$136,072.52

$136,072.52

$136,072.52

$0.00

Program Income Received: $85,685.60

Total Funds Expended: $136,072.52

Harris County Community Services Department $136,072.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

2502 Little Forest Ct. Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0013
Activity Title:                                             20742 Hardwick Oaks Dr. HCAD# 1268270020025

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0013
Activity Title:                                             20742 Hardwick Oaks Dr. HCAD# 1268270020025
Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,275.22

$63,275.22

$63,275.22

$63,275.22

$63,275.22

$0.00

Program Income Received: $35,951.07

Total Funds Expended: $63,275.22

Harris County Community Services Department $63,275.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

20742 Hardwick Oaks Dr. Houston, TX 77073

Location Description:



15242

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0013
Activity Title:                                             20742 Hardwick Oaks Dr. HCAD# 1268270020025

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 4/29 -5/24/10; Ck# 1392156 dated 4/28/10; 20742 Hardwick Oaks  HCAD #1268270020025  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0014
Activity Title:                                             12815 Porter Meadow Ln. HCAD# 1251640020012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/05/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,516.01

$104,516.01

$104,516.01

$104,516.01

$104,516.01

$0.00

Program Income Received: $68,607.90



15243

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0014
Activity Title:                                             12815 Porter Meadow Ln. HCAD# 1251640020012

Total Funds Expended: $105,503.27

Harris County Community Services Department $105,503.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

12815 Porter Meadow Ln. Houston, TX 77014

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0015
Activity Title:                                             20247 Sunset Ranch HCAD# 1264800050014

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 09/04/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15244

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0015
Activity Title:                                             20247 Sunset Ranch HCAD# 1264800050014
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$725.00

$725.00

$725.00

$725.00

$725.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $725.00

Harris County Community Services Department $725.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

20247 Sunset Ranch Katy, TX 77449

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15245

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0016
Activity Title:                                             7127 Sun Village Dr. HCAD# 1246530030005

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 12/22/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,921.63

$112,921.63

$112,921.63

$112,921.63

$112,921.63

$0.00

Program Income Received: $75,629.29

Total Funds Expended: $113,492.18

Harris County Community Services Department $113,492.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell of foreclosed vacant property.

Activity Description



15246

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0016
Activity Title:                                             7127 Sun Village Dr. HCAD# 1246530030005

7127 Sun Village Dr. Houston, TX 77083

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0017
Activity Title:                                             2023 Adobe Stone HCAD# 1274750030027

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$107,143.53

$107,143.53

$107,143.53

$107,143.53

$98,553.53

$8,590.00

Program Income Received: $68,229.17



15247

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0017
Activity Title:                                             2023 Adobe Stone HCAD# 1274750030027

Total Funds Expended: $98,553.53

Harris County Community Services Department $98,553.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

2023 Adobe Stone Humble, TX 77396

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0018
Activity Title:                                             5614 Poplar Terrace Ln. HCAD# 1227130020022

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 06/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15248

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0018
Activity Title:                                             5614 Poplar Terrace Ln. HCAD# 1227130020022
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$77,053.60

$77,053.60

$77,053.60

$77,053.60

$76,589.73

$463.87

Program Income Received: $42,881.41

Total Funds Expended: $76,589.73

Harris County Community Services Department $76,589.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

5614 Poplar Terrace Ln. Katy, TX 77449

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15249

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0019
Activity Title:                                             4114 Old Arbor Way HCAD# 1279300010003

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,343.89

$132,343.89

$132,343.89

$132,343.89

$129,568.89

$2,775.00

Program Income Received: $92,193.22

Total Funds Expended: $129,568.89

Harris County Community Services Department $129,568.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description



15250

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0019
Activity Title:                                             4114 Old Arbor Way HCAD# 1279300010003

4114 Old Arbor Way Humble, TX 77346

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0020
Activity Title:                                             12611 Persian Dr. HCAD# 1214720010003

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,134.15

$126,134.15

$126,134.15

$126,134.15

$125,867.44

$266.71

Program Income Received: $82,641.09



15251

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0020
Activity Title:                                             12611 Persian Dr. HCAD# 1214720010003

Total Funds Expended: $125,867.44

Harris County Community Services Department $125,867.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

12611 Persian Dr. Houston, TX 77014

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0021
Activity Title:                                             20619 Spring Bluff HCAD# 1222390010018

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15252

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0021
Activity Title:                                             20619 Spring Bluff HCAD# 1222390010018
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$112,367.61

$112,367.61

$112,367.61

$112,367.61

$111,967.61

$400.00

Program Income Received: $68,121.10

Total Funds Expended: $111,967.61

Harris County Community Services Department $111,967.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

20619 Spring Bluff Ln. Spring, TX 77388

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15253

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0022
Activity Title:                                             9423 Southpoint Wind Ln. HCAD# 1261490010013

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/20/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$102,814.97

$102,814.97

$102,814.97

$102,814.97

$102,779.51

$35.46

Program Income Received: $65,344.14

Total Funds Expended: $102,779.51

Harris County Community Services Department $102,779.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description



15254

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0022
Activity Title:                                             9423 Southpoint Wind Ln. HCAD# 1261490010013

9423 Southpoint Wind Ln. Houston, TX 77040

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0023
Activity Title:                                             15427 Dillon Hill Cir. HCAD# 1244330020037

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$125,132.31

$125,132.31

$125,132.31

$125,132.31

$125,048.70

$83.61

Program Income Received: $102,214.53



15255

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0023
Activity Title:                                             15427 Dillon Hill Cir. HCAD# 1244330020037

Total Funds Expended: $125,048.70

Harris County Community Services Department $125,048.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

15427 Dillon Hill Cir. Houston, TX 77086

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0024
Activity Title:                                             9022 Sable Terrace HCAD# 1242000020035

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/10/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15256

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0024
Activity Title:                                             9022 Sable Terrace HCAD# 1242000020035
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,272.08

$128,272.08

$128,272.08

$128,272.08

$128,272.08

$0.00

Program Income Received: $86,133.05

Total Funds Expended: $128,272.08

Harris County Community Services Department $128,272.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

9022 Sable Terrace Houston, TX 77044

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15257

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0025
Activity Title:                                             23418 Goldking Cross HCAD# 1273270020013

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,503.01

$120,503.01

$120,503.01

$120,503.01

$120,503.01

$0.00

Program Income Received: $77,998.73

Total Funds Expended: $120,503.01

Harris County Community Services Department $120,503.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description



15258

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0025
Activity Title:                                             23418 Goldking Cross HCAD# 1273270020013

23418 Goldking Cross Ct. Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0026
Activity Title:                                             19946 Black Pearl HCAD# 1253180050024

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,931.74

$99,931.74

$99,931.74

$99,931.74

$99,931.74

$0.00

Program Income Received: $65,064.16



15259

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0026
Activity Title:                                             19946 Black Pearl HCAD# 1253180050024

Total Funds Expended: $101,067.25

Harris County Community Services Department $101,067.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

19946 Black Pearl Houston, TX 77073

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0027
Activity Title:                                             11415 Granite Rock HCAD# 1261860040010

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/13/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0027
Activity Title:                                             11415 Granite Rock HCAD# 1261860040010
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,967.20

$97,967.20

$97,967.20

$97,967.20

$91,656.27

$6,310.93

Program Income Received: $61,244.67

Total Funds Expended: $97,967.20

Harris County Community Services Department $97,967.20

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

11415 Granite Rock Tomball, TX 77375

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0028
Activity Title:                                             5419 Cinnamon Lake HCAD# 1250240000005

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 12/08/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$122,257.63

$122,257.63

$122,257.63

$122,257.63

$122,128.22

$129.41

Program Income Received: $71,659.59

Total Funds Expended: $122,257.63

Harris County Community Services Department $122,257.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0028
Activity Title:                                             5419 Cinnamon Lake HCAD# 1250240000005

5419 Cinnamon Lake Dr. Baytown, TX 77521

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0029
Activity Title:                                             4134 Heart Grove HCAD# 1216910010012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/23/2009

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$136,495.29

$136,495.29

$136,495.29

$136,495.29

$136,392.87

$102.42

Program Income Received: $96,628.73
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0029
Activity Title:                                             4134 Heart Grove HCAD# 1216910010012

Total Funds Expended: $137,009.56

Harris County Community Services Department $137,009.56

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

4134 Heart Grove Humble, TX 77346

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0030
Activity Title:                                             5419 Espuela Ln. HCAD# 1290920000043

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A



15264

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0030
Activity Title:                                             5419 Espuela Ln. HCAD# 1290920000043
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,653.00

$1,653.00

$1,653.00

$1,653.00

$1,653.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,784.50

Harris County Community Services Department $1,784.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description

5419 Espuela Ln. Baytown, TX 77521

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0031
Activity Title:                                             16539 Pentonshire HCAD# 1268660040011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$725.00

$725.00

$725.00

$725.00

$725.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $725.00

Harris County Community Services Department $725.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0031
Activity Title:                                             16539 Pentonshire HCAD# 1268660040011

16539 Pentonshire Ln. Houston, TX 77090

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0032
Activity Title:                                             12210 Scarlet River HCAD# 1248170050030

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,556.00

$1,556.00

$1,556.00

$1,556.00

$1,556.00

$0.00

Program Income Received: $0.00



15267

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0032
Activity Title:                                             12210 Scarlet River HCAD# 1248170050030

Total Funds Expended: $1,571.00

Harris County Community Services Department $1,571.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

12210 Scarlet River Dr. Houston, TX 77044

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0033
Activity Title:                                             9119 S. Ferndale HCAD# 1263930010057

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0033
Activity Title:                                             9119 S. Ferndale HCAD# 1263930010057
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$450.00

$450.00

$450.00

$450.00

$450.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $450.00

Harris County Community Services Department $450.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

9119 S. Ferndale Place Dr. Houston, TX 77064

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0034
Activity Title:                                             15606 Tarpon Springs HCAD# 1206310020021

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$725.00

$725.00

$725.00

$725.00

$725.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $725.00

Harris County Community Services Department $725.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0034
Activity Title:                                             15606 Tarpon Springs HCAD# 1206310020021

15606 Tarpon Springs Court, Houston, Texas 77095

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0035
Activity Title:                                             9210 Dunain Park HCAD# 1221510030027

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$144,616.22

$144,616.22

$144,616.22

$144,616.22

$1,649.78

$142,966.44

Program Income Received: $92,795.30
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0035
Activity Title:                                             9210 Dunain Park HCAD# 1221510030027

Total Funds Expended: $133,862.27

Harris County Community Services Department $133,862.27

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

9210 Dunain Park Houston, TX 77095

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 11/1 - 11/07/10; Ck# 1393566 dated 10/29/10; 9210 Dunain Park       HCAD #1221510030027  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0036
Activity Title:                                             8326 Whisper Point HCAD# 1258810020030

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0036
Activity Title:                                             8326 Whisper Point HCAD# 1258810020030
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$165,857.76

$165,857.76

$165,857.76

$165,857.76

$0.00

$165,857.76

Program Income Received: $102,230.40

Total Funds Expended: $165,857.76

Harris County Community Services Department $165,857.76

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

8326 Whisper Point Houston, TX 77040

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0037
Activity Title:                                             17106 Kobuk Valley Circle HCAD# 1249720020012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$129,633.83

$129,633.83

$129,633.83

$129,633.83

$0.00

$129,633.83

Program Income Received: $94,621.38

Total Funds Expended: $129,633.83

Harris County Community Services Department $129,633.83

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0037
Activity Title:                                             17106 Kobuk Valley Circle HCAD# 1249720020012

17106 Kobuk Valley Circle Humble, TX 77346

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0038
Activity Title:                                             17319 S. Summit Canyon HCAD# 1213890060015

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 09/08/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$132,607.05

$132,607.05

$132,607.05

$132,607.05

$79,340.89

$53,266.16

Program Income Received: $0.00



15275

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0038
Activity Title:                                             17319 S. Summit Canyon HCAD# 1213890060015

Total Funds Expended: $122,391.82

Harris County Community Services Department $122,391.82

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

17319 S. Summit Canyon Houston, TX 77095

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0039
Activity Title:                                             24007 Thistlegate HCAD# 1231450040062

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0039
Activity Title:                                             24007 Thistlegate HCAD# 1231450040062
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,100.00

$1,100.00

$1,100.00

$1,100.00

$1,100.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,100.00

Harris County Community Services Department $1,100.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

24007 Thistlegate Ct. Spring, TX 77373

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0040
Activity Title:                                             11510 Columbia Pines HCAD# 1238940050002

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 12/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$157,130.63

$157,130.63

$157,130.63

$157,130.63

$0.00

$157,130.63

Program Income Received: $107,977.87

Total Funds Expended: $154,176.04

Harris County Community Services Department $154,176.04

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0040
Activity Title:                                             11510 Columbia Pines HCAD# 1238940050002

11510 Columbia Pines Cypress, TX 77433

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 12/27/10 - 1/3/11; Ck#1393892 dated 12/22/10; 11510 Columbia Pines Lane;  HCAD #1238940050002  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0041
Activity Title:                                             3319 Siebinthaler HCAD# 1274900010010

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$137,266.32

$137,266.32

$137,266.32

$137,266.32

$130,109.58

$7,156.74
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0041
Activity Title:                                             3319 Siebinthaler HCAD# 1274900010010
Program Income Received: $90,970.69

Total Funds Expended: $130,109.58

Harris County Community Services Department $130,109.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

3319 Siebinthaler Houston, TX 77084

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 10/25 - 10/31/10; Ck #1393537 dated 10/22/10; 3319 Siebinthaler Ln   HCAD #1274900010010  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0042
Activity Title:                                             6315 Green Shoals HCAD# 1271120060012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0042
Activity Title:                                             6315 Green Shoals HCAD# 1271120060012
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,395.78

$140,395.78

$140,395.78

$140,395.78

$140,395.78

$0.00

Program Income Received: $87,200.99

Total Funds Expended: $140,395.78

Harris County Community Services Department $140,395.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

6315 Green Shoals Houston, TX 77069

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0042
Activity Title:                                             6315 Green Shoals HCAD# 1271120060012

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0043
Activity Title:                                             19527 Pine Cluster HCAD# 1188390010043

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 12/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,001.81

$100,001.81

$100,001.81

$100,001.81

$0.00

$100,001.81

Program Income Received: $63,506.10

Total Funds Expended: $92,468.81

Harris County Community Services Department $92,468.81

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0043
Activity Title:                                             19527 Pine Cluster HCAD# 1188390010043

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

19527 Pine Cluster Humble, TX 77346

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 12/27/10 - 1/3/11; Ck #1393929 dated 12/29/10; 19527 Pine Cluster Lane;  HCAD #118390010043  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0044
Activity Title:                                             19906 Karlanda HCAD# 1255300020008

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0044
Activity Title:                                             19906 Karlanda HCAD# 1255300020008
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$90,439.41

$90,439.41

$90,439.41

$90,439.41

$0.00

$90,439.41

Program Income Received: $58,370.39

Total Funds Expended: $83,624.86

Harris County Community Services Department $83,624.86

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

19906 Karlanda Houston, TX

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0045
Activity Title:                                             19842 Bettencourt HCAD# 1286110020004

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0045
Activity Title:                                             19842 Bettencourt HCAD# 1286110020004
Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$97,186.29

$97,186.29

$97,186.29

$97,186.29

$0.00

$97,186.29

Program Income Received: $62,860.22

Total Funds Expended: $90,906.39

Harris County Community Services Department $90,906.39

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

19842 Bettencourt Houston, TX  77073

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0045
Activity Title:                                             19842 Bettencourt HCAD# 1286110020004

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 11/22 - 11/28/10; Ck #1393741 dated 11/22/10; 19842 Bettencourt      HCAD #1286110020004   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0046
Activity Title:                                             20511 Rustic Rail Ct. HCAD# 1273160010054

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 12/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,560.74

$109,560.74

$109,560.74

$109,560.74

$0.00

$109,560.74

Program Income Received: $72,637.60
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0046
Activity Title:                                             20511 Rustic Rail Ct. HCAD# 1273160010054

Total Funds Expended: $104,163.14

Harris County Community Services Department $104,163.14

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

20511 Rustic Rail Ct. Cypress, TX 77433

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 12/22 - 12/26/10; Ck#1393859 dated 12/17/10; 20511 Rustic Rail Ct.   HCAD #1273160010054   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0047
Activity Title:                                             17347 Indigo Mist Ct. HCAD# 1278530020035

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0047
Activity Title:                                             17347 Indigo Mist Ct. HCAD# 1278530020035
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$65,827.70

$65,827.70

$65,827.70

$65,827.70

$0.00

$65,827.70

Program Income Received: $45,911.64

Total Funds Expended: $65,827.70

Harris County Community Services Department $65,827.70

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

17347 Indigo Mist Ct. Houston, TX 77084

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0047
Activity Title:                                             17347 Indigo Mist Ct. HCAD# 1278530020035

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0048
Activity Title:                                             13102 Cherryglade Ct. HCAD# 1253030010061

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,156.56

$100,156.56

$100,156.56

$100,156.56

$0.00

$100,156.56

Program Income Received: $61,143.81

Total Funds Expended: $100,156.56

Harris County Community Services Department $100,156.56

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0048
Activity Title:                                             13102 Cherryglade Ct. HCAD# 1253030010061

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sale of foreclosed vacant property

Activity Description

13102 Cherryglade Ct. Houston, TX 77044

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 5/16 - 5/22/11; Ck# 1394590 date 5/11/11; 13102 Cherryglade Court   HCAD #1253030010061  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0060
Activity Title:                                             2106 Pine Croft HCAD# 12517500040017

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/27/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0060
Activity Title:                                             2106 Pine Croft HCAD# 12517500040017
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$104,864.53

$104,864.53

$104,864.53

$104,864.53

$103,756.01

$1,108.52

Program Income Received: $72,189.63

Total Funds Expended: $104,864.53

Harris County Community Services Department $104,864.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

2106 Pine Croft Humble, TX 77338

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 5/25 - 6/6/10; Ck#1392495 dated 5/28/10; 2106 Pine Croft        HCAD# 1251750040017   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0061
Activity Title:                                             1906 Wooded Acres HCAD# 1274750020022
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0061
Activity Title:                                             1906 Wooded Acres HCAD# 1274750020022
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 01/07/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$105,095.01

$105,095.01

$105,095.01

$105,095.01

$104,581.49

$513.52

Program Income Received: $62,987.11

Total Funds Expended: $105,095.01

Harris County Community Services Department $105,095.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquire, repair, and sell of foreclosed vacant property.

Activity Description

1906 Wooded Acres, Humble, Texas 77396

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0061
Activity Title:                                             1906 Wooded Acres HCAD# 1274750020022

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0062
Activity Title:                                             21534 Trilby Way HCAD# 1274730010013

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$71,905.96

$71,905.96

$71,905.96

$71,905.96

$62,335.86

$9,570.10

Program Income Received: $40,435.92

Total Funds Expended: $71,905.96

Harris County Community Services Department $71,905.96
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0062
Activity Title:                                             21534 Trilby Way HCAD# 1274730010013
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

21534 Trilby Way Humble, TX 77338

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0063
Activity Title:                                             20026 Karlanda HCAD# 1255300010008

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/23/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15294

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0063
Activity Title:                                             20026 Karlanda HCAD# 1255300010008
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,516.81

$91,516.81

$91,516.81

$91,516.81

$87,049.04

$4,467.77

Program Income Received: $59,870.69

Total Funds Expended: $91,516.81

Harris County Community Services Department $91,516.81

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

20026 Karlanda Houston, TX 77073

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0064
Activity Title:                                             7118 Liberty Creek HCAD# 1286160030003

Activity Type: Activity Status:

Acquisition - general Completed



15295

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0064
Activity Title:                                             7118 Liberty Creek HCAD# 1286160030003
Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$133,526.78

$133,526.78

$133,526.78

$133,526.78

$133,458.31

$68.47

Program Income Received: $90,185.19

Total Funds Expended: $133,526.78

Harris County Community Services Department $133,526.78

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

7118 Liberty Creek Trail Houston, TX 77049

Location Description:



15296

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0064
Activity Title:                                             7118 Liberty Creek HCAD# 1286160030003

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0065
Activity Title:                                             9102 North Ferndale HCAD#1263930010030

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,401.94

$124,401.94

$124,401.94

$124,401.94

$113,701.40

$10,700.54

Program Income Received: $80,791.70

Total Funds Expended: $124,401.94

Harris County Community Services Department $124,401.94



15297

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0065
Activity Title:                                             9102 North Ferndale HCAD#1263930010030
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

9102 North Ferndale Place Houston, TX 77064

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0066
Activity Title:                                             25611 Crisp Spring HCAD# 1240130020013

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15298

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0066
Activity Title:                                             25611 Crisp Spring HCAD# 1240130020013
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$219,482.38

$219,482.38

$219,482.38

$219,482.38

$219,482.38

$0.00

Program Income Received: $114,526.19

Total Funds Expended: $219,482.38

Harris County Community Services Department $219,482.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

25611 Crisp Spring Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 4/11 - 4/17/2011; Ck #1394455 dated 4/7/11; 25611 Crisp Spring Lane HCAD #1240130020013   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0067
Activity Title:                                             1311 Sawgrass Ridge HCAD# 1268270020002



15299

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0067
Activity Title:                                             1311 Sawgrass Ridge HCAD# 1268270020002
Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,534.25

$80,534.25

$80,534.25

$80,534.25

$78,905.83

$1,628.42

Program Income Received: $50,061.20

Total Funds Expended: $80,534.25

Harris County Community Services Department $80,534.25

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

1311 Sawgrass Ridge Houston, TX 77073

Location Description:



15300

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0067
Activity Title:                                             1311 Sawgrass Ridge HCAD# 1268270020002

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0068
Activity Title:                                             6002 Sattler Park HCAD# 1216770030022

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/08/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$120,728.38

$120,728.38

$120,728.38

$120,728.38

$120,728.38

$0.00

Program Income Received: $79,715.72

Total Funds Expended: $120,728.38

Harris County Community Services Department $120,728.38



15301

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0068
Activity Title:                                             6002 Sattler Park HCAD# 1216770030022
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

6002 Sattler Park Houston, TX 77086

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0069
Activity Title:                                             2951 Latch HCAD# 1274310020078

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 06/15/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout



15302

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0069
Activity Title:                                             2951 Latch HCAD# 1274310020078
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$110,310.08

$110,310.08

$110,310.08

$110,310.08

$110,310.08

$0.00

Program Income Received: $69,402.31

Total Funds Expended: $110,310.08

Harris County Community Services Department $110,310.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

2951 Latch Houston, TX 77038

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0070
Activity Title:                                             9239 Sunlit Park HCAD# 1260230010011

Activity Type: Activity Status:



15303

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0070
Activity Title:                                             9239 Sunlit Park HCAD# 1260230010011
Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$126,500.06

$126,500.06

$126,500.06

$126,500.06

$5,500.06

$121,000.00

Program Income Received: $84,849.36

Total Funds Expended: $126,500.06

Harris County Community Services Department $126,500.06

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

9239 Sunlit Park Humble, TX 77396

Location Description:



15304

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0070
Activity Title:                                             9239 Sunlit Park HCAD# 1260230010011

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 11/08 - 11/14/10; Ck#1393637 dated 11/03/10; 9239 Sunlit Park Dr.   HCAD #1260230010011   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0071
Activity Title:                                             10119 Twila Springs HCAD# 1262790060010

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$140,272.49

$140,272.49

$140,272.49

$140,272.49

$7,272.49

$133,000.00

Program Income Received: $0.00



15305

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0071
Activity Title:                                             10119 Twila Springs HCAD# 1262790060010

Total Funds Expended: $140,272.49

Harris County Community Services Department $140,272.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

10119 Twila Springs Ct. Houston TX 77095

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0072
Activity Title:                                             15010 Sunset Creek HCAD# 1248570030009

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 09/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15306

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0072
Activity Title:                                             15010 Sunset Creek HCAD# 1248570030009
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$93,198.89

$93,198.89

$93,198.89

$93,198.89

$7,198.89

$86,000.00

Program Income Received: $58,512.67

Total Funds Expended: $93,198.89

Harris County Community Services Department $93,198.89

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

15010 Sunset Creek Humble, TX 77396

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 9/27 - 10/03/10 BG; Ck#1393257 dated 9/23/10; 15010 Sunset Creek Drive;  HCAD #1248570030009  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15307

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0073
Activity Title:                                             21358 Claretfield HCAD# 1244370030030

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/17/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$96,495.49

$96,495.49

$96,495.49

$96,495.49

$9,495.49

$87,000.00

Program Income Received: $60,803.99

Total Funds Expended: $96,495.49

Harris County Community Services Department $96,495.49

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description



15308

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0073
Activity Title:                                             21358 Claretfield HCAD# 1244370030030

21358 Claretfield Ct. Humble, TX 77338

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0074
Activity Title:                                             3019 Peerless Pass HCAD# 1232150020029

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 08/16/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,679.52

$141,679.52

$141,679.52

$141,679.52

$121,746.47

$19,933.05

Program Income Received: $93,449.29



15309

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0074
Activity Title:                                             3019 Peerless Pass HCAD# 1232150020029

Total Funds Expended: $141,679.52

Harris County Community Services Department $141,679.52

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

3019 Peerless Pass Ct. Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 8/16 - 8/22/10; Ck#1393053 dated 8/16/10; 3019 Peerless Pass Ct.     HCAD #1232150020029  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0075
Activity Title:                                             23434 Goldking Cross HCAD# 1273270020017

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/18/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0075
Activity Title:                                             23434 Goldking Cross HCAD# 1273270020017
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$139,433.73

$139,433.73

$139,433.73

$139,433.73

$139,433.73

$0.00

Program Income Received: $94,629.06

Total Funds Expended: $139,433.73

Harris County Community Services Department $139,433.73

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

23434 Goldking Cross Ct. Spring, TX. 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0076
Activity Title:                                             4539 Cannongate HCAD#1231450030004

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 05/28/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$113,230.02

$113,230.02

$113,230.02

$113,230.02

$7,088.29

$106,141.73

Program Income Received: $73,804.89

Total Funds Expended: $113,230.02

Harris County Community Services Department $113,230.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0076
Activity Title:                                             4539 Cannongate HCAD#1231450030004

4539 Cannongate Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 6/7 - 6/13/10; Ck #1392447 dated 5/28/10; 4539 Cannongate Dr.  HCAD #1231450030004   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0077
Activity Title:                                             1923 Coverlea HCAD# 1241600050022

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 04/27/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$135,985.26

$135,985.26

$135,985.26

$135,985.26

$7,986.53

$127,998.73
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0077
Activity Title:                                             1923 Coverlea HCAD# 1241600050022
Program Income Received: $89,240.43

Total Funds Expended: $135,985.26

Harris County Community Services Department $135,985.26

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

1923 Coverlea Ct. Spring, TX 77388

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0078
Activity Title:                                             2734 Chatford Hollow HCAD# 1236230010009

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 07/21/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0078
Activity Title:                                             2734 Chatford Hollow HCAD# 1236230010009
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,190.07

$124,190.07

$124,190.07

$124,190.07

$6,790.07

$117,400.00

Program Income Received: $81,300.00

Total Funds Expended: $124,190.07

Harris County Community Services Department $124,190.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

2734 Chatford Hollow Houston, TX 77014

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 7/26 - 8/1/10; Ck #1392881 dated 7/30/10; 2734 Chatford Hollow Lane  HCAD #123623001009  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0079
Activity Title:                                             21814 Yucca Tip HCAD# 1283820010014

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 06/18/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$98,575.85

$98,575.85

$98,575.85

$98,575.85

$7,375.85

$91,200.00

Program Income Received: $146,471.63

Total Funds Expended: $98,575.85

Harris County Community Services Department $98,575.85

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0079
Activity Title:                                             21814 Yucca Tip HCAD# 1283820010014

21814 Yucca Tip Houston, TX 77073

Location Description:

 Collection for the period 9/13 - 9/26/10; Ck #1393182 dated 9/9/10; 21814 Yucca Tip Lane    HCAD #1283820010014   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0080
Activity Title:                                             19627 Billineys Park HCAD# 1250870070007

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 08/31/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$91,019.64

$91,019.64

$91,019.64

$91,019.64

$91,019.64

$0.00

Program Income Received: $57,821.12
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0080
Activity Title:                                             19627 Billineys Park HCAD# 1250870070007

Total Funds Expended: $91,019.64

Harris County Community Services Department $91,019.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

19627 Billineys Park Katy, TX 77449

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 8/30 - 9/7/10; Ck#1393161 dated 9/1/10; 19627 Billineys Park Drive       HCAD #1250870070007   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0081
Activity Title:                                             4742 Wind Trace HCAD# 1249940010069

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 06/18/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0081
Activity Title:                                             4742 Wind Trace HCAD# 1249940010069
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$121,271.02

$121,271.02

$121,271.02

$121,271.02

$121,271.02

$0.00

Program Income Received: $80,367.03

Total Funds Expended: $121,271.02

Harris County Community Services Department $121,271.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

4742 Wind Trace Katy, TX 77449

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 6/22 - 6/27/10; Ck#1392604 dated 6/15/10; 4742 Wind Trace Dr.
 HCAD #1249940010069  BG

Activity Progress Narrative:



15319

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0081
Activity Title:                                             4742 Wind Trace HCAD# 1249940010069

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0082
Activity Title:                                             20010 Parkstone Bend HCAD# 1252690010017

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 07/20/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$86,349.17

$86,349.17

$86,349.17

$86,349.17

$86,349.17

$0.00

Program Income Received: $53,908.11

Total Funds Expended: $86,349.17

Harris County Community Services Department $86,349.17

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0082
Activity Title:                                             20010 Parkstone Bend HCAD# 1252690010017

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

20010 Parkstone Bend Katy, 77449

Location Description:

 Home acquisition is under contract; proceeding towards closing.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0083
Activity Title:                                             15507 Red Pine Ridge HCAD# 1266390040021

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $124,630.28
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0083
Activity Title:                                             15507 Red Pine Ridge HCAD# 1266390040021
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$124,630.28

$124,630.28

$124,630.28

$114,592.26

$10,038.02

Program Income Received: $66,384.90

Total Funds Expended: $124,630.28

Harris County Community Services Department $124,630.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

15507 Red Pine Ridge Way Houston, TX 77049

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 1/4 - 1/9/11; Ck #1393941 dated 12/30/10; 15507 RedPine Ridge Way  HCAD #1266390040021  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0084
Activity Title:                                             3839 Harris Mill HCAD# 1248750010010

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0084
Activity Title:                                             3839 Harris Mill HCAD# 1248750010010
Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 07/22/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,087.02

$118,087.02

$118,087.02

$118,087.02

$118,087.02

$0.00

Program Income Received: $80,810.19

Total Funds Expended: $118,087.02

Harris County Community Services Department $118,087.02

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

3839 Harris Mill Houston, TX 77073

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0084
Activity Title:                                             3839 Harris Mill HCAD# 1248750010010

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 7/26 - 8/1/10; Ck#1392894 dated 7/22/10; 3839 Harris Mill Drive            HCAD #1248750010010  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0085
Activity Title:                                             15727 Sweeney Park HCAD# 1249300010017

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$194,283.30

$194,283.30

$194,283.30

$194,283.30

$194,283.30

$0.00

Program Income Received: $139,082.42
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0085
Activity Title:                                             15727 Sweeney Park HCAD# 1249300010017

Total Funds Expended: $194,283.30

Harris County Community Services Department $194,283.30

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

15727 Sweeney Park Houston, TX 77084

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0086
Activity Title:                                             1610 Kamala HCAD# 1259640070009

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 01/04/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0086
Activity Title:                                             1610 Kamala HCAD# 1259640070009
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$118,985.99

$118,985.99

$118,985.99

$118,985.99

$118,985.99

$0.00

Program Income Received: $78,221.38

Total Funds Expended: $118,985.99

Harris County Community Services Department $118,985.99

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

1610 Kamala Houston, TX 77049

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0087
Activity Title:                                             2410 Pine Brook HCAD# 1251190020006

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 11/09/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$208,492.45

$208,492.45

$208,492.45

$208,492.45

$6,671.56

$201,820.89

Program Income Received: $129,759.10

Total Funds Expended: $208,492.45

Harris County Community Services Department $208,492.45

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0087
Activity Title:                                             2410 Pine Brook HCAD# 1251190020006

2410 Pine Brook Ct. Deer Park, TX 77536

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 11/08 - 11/14/10; Ck #1393668 dated 11/09/10; 2410 Pine Brook Ct       HCAD #1251190020006   BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0089
Activity Title:                                             7635 Appleberry HCAD# 1273170030014

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 07/19/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$103,021.58

$103,021.58

$103,021.58

$103,021.58

$103,021.58

$0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0089
Activity Title:                                             7635 Appleberry HCAD# 1273170030014
Program Income Received: $66,370.53

Total Funds Expended: $103,021.58

Harris County Community Services Department $103,021.58

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

7635 Appleberry Cypress, TX 77433

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0090
Activity Title:                                             19107 Terra Stone HCAD# 1269330040005

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 08/13/2010

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0090
Activity Title:                                             19107 Terra Stone HCAD# 1269330040005
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$100,267.22

$100,267.22

$100,267.22

$100,267.22

$100,267.22

$0.00

Program Income Received: $66,906.97

Total Funds Expended: $100,267.22

Harris County Community Services Department $100,267.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

19107 Terra Stone Cypress, TX 77433

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 8/16 - 8/22/10; Ck#1393046 dated 8/16/10; 19107 Terra Stone Court  HCAD #1269330040005  BG

Activity Progress Narrative:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0090
Activity Title:                                             19107 Terra Stone HCAD# 1269330040005

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0091
Activity Title:                                             11310 N. Country Club Green HCAD# 1212940060011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 01/13/2011

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$141,786.64

$141,786.64

$141,786.64

$141,786.64

$141,786.64

$0.00

Program Income Received: $93,116.95

Total Funds Expended: $141,786.64

Harris County Community Services Department $141,786.64

Match Contributed: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0091
Activity Title:                                             11310 N. Country Club Green HCAD# 1212940060011

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

11310 N. Country Club Green Tomball, TX 77375

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0092
Activity Title:                                             25707 Serene Spring HCAD# 1240740010026

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0092
Activity Title:                                             25707 Serene Spring HCAD# 1240740010026
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$182,660.53

$182,660.53

$182,660.53

$182,660.53

$1,725.00

$180,935.53

Program Income Received: $98,555.39

Total Funds Expended: $182,660.53

Harris County Community Services Department $182,660.53

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed property.

Activity Description

25707 Serene Spring, Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0093
Activity Title:                                             17630 Sierra Creek HCAD# 1248550020031

Activity Type: Activity Status:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0093
Activity Title:                                             17630 Sierra Creek HCAD# 1248550020031
Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$170,885.61

$170,885.61

$170,885.61

$170,885.61

$170,885.61

$0.00

Program Income Received: $106,144.68

Total Funds Expended: $170,885.61

Harris County Community Services Department $170,885.61

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

17630 Sierra Creek Humble, TX 77346

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0093
Activity Title:                                             17630 Sierra Creek HCAD# 1248550020031

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0094
Activity Title:                                             5426 Coast Line HCAD# 1256330000034

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 08/11/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$134,441.05

$134,441.05

$134,441.05

$134,441.05

$134,441.05

$0.00

Program Income Received: $92,561.62
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0094
Activity Title:                                             5426 Coast Line HCAD# 1256330000034

Total Funds Expended: $134,441.05

Harris County Community Services Department $134,441.05

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

5426 Coast Line Baytown, TX 77521

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 8/16 - 8/22/10; Ck# 1393026 dated 8/11/10;  5626 Coast Line Street  HCAD #1256330000034  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0095
Activity Title:                                             18335 Wild Lilac Trail HCAD# 1229550020004

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0095
Activity Title:                                             18335 Wild Lilac Trail HCAD# 1229550020004
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$162,829.72

$162,829.72

$162,829.72

$162,829.72

$162,829.72

$0.00

Program Income Received: $0.00

Total Funds Expended: $162,829.72

Harris County Community Services Department $162,829.72

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

18335 Wild Lilac Trail Humble, TX 77346

Location Description:

 Property sold during the reporting period of October 1, 2011 to December 31, 2011.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0096
Activity Title:                                             22902 Ammick Ct. HCAD# 1202860010001

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 03/24/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,550.00

$1,550.00

$1,550.00

$1,550.00

$1,550.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $1,550.00

Harris County Community Services Department $1,550.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0096
Activity Title:                                             22902 Ammick Ct. HCAD# 1202860010001

22902 Ammick Ct. Spring, TX 77389

Location Description:

 Property acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0097
Activity Title:                                             17707 Tower Bluff HCAD# 1263330040012

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$128,520.31

$128,520.31

$128,520.31

$128,520.31

$128,520.31

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0097
Activity Title:                                             17707 Tower Bluff HCAD# 1263330040012

Total Funds Expended: $128,520.31

Harris County Community Services Department $128,520.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

17707 Tower Bluff Cypress, TX. 77433

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-0098
Activity Title:                                             11411 Royal Thistle HCAD# 1278390030011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 08/26/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0098
Activity Title:                                             11411 Royal Thistle HCAD# 1278390030011
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$75,078.18

$75,078.18

$75,078.18

$75,078.18

$74,314.31

$763.87

Program Income Received: $47,594.69

Total Funds Expended: $74,314.31

Harris County Community Services Department $74,314.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description

11411 Royal Thistle Houston, TX 77088

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 8/30 - 9/7/10; Ck3 1393114 dated 8/27/10; 11411 Royal Thistle           HCAD #1278390030011  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0099
Activity Title:                                             3007 Trinity Pass HCAD#1232150020011

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 09/24/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$99,605.18

$99,605.18

$99,605.18

$99,605.18

$99,605.18

$0.00

Program Income Received: $66,293.66

Total Funds Expended: $99,605.18

Harris County Community Services Department $99,605.18

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquisition, repair, and sell of foreclosed vacant property.

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-0099
Activity Title:                                             3007 Trinity Pass HCAD#1232150020011

3007 Trinity Pass Spring, TX 77373

Location Description:

 Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of possible pending
invoices.
 Collection for the period 10/4 - 10/10/10; Ck. #1393281 dated 9/24/10; 3007 Trinity Pass Court HCAD #1232150020011  BG

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058-9999
Activity Title:                                             Project Delivery

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/20/2009 02/02/2012

National Objective:

NSP Only - LMMI

Environmental Assessment:

EXEMPT

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$886,986.59

$886,986.59

$886,986.59

$842,071.92

$368,780.32
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058-9999
Activity Title:                                             Project Delivery

Program Income Drawdown: $473,291.60

Program Income Received: $0.00

Total Funds Expended: $345,870.28

Harris County Community Services Department $345,870.28

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Project Delivery

Activity Description

9410 Lantern Point Direct Services/Project Delivery staff

Location Description:

 11335 Harbour Lake Ct. acquisition was not feasible and terminated.
 5210 Nautilus Ln. acquisition was not feasible and terminated.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0058b
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:



15344

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058b
Activity Title:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Harris County will purchase foreclosed, vacant or abandoned properties at a minimum 1 percent discount of their current market appraised
value and perform all necessary repairs. These properties will be available for sale to qualified applicants, who will be offered the properties at a
price and on terms that are affordable. Ownership pending resale may be retained by County or conveyed to suitable non-profit. Interest rates
will be offered at the set FHA rate at time of transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on
the total NSP subsidy received by the homeowner and will comply with the affordability period established in the Action Plan. Funding under
this activity is available for all eligible low- moderate- middle income residents within the Harris County service area, including homeowners that
are 50 percent below median family income and current homeowners.

Activity Description

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0058b
Activity Title:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0059
Activity Title:                                             Cypresswood Estates, 15403 Kuykendahl

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

2008-0059 Construction of New Housing

Projected Start Date: Projected End Date:

06/01/2009 02/02/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County1

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,574,826.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Harris County1 $0.00

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0059
Activity Title:                                             Cypresswood Estates, 15403 Kuykendahl

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The proposed project includes the new construction of a senior development containing 88 units, to be named Cypresswood Estates. Located
in Precinct Four, the development will consist of 35 one-bedroom units with square footage ranging from approximately 905 to 965 and 53 two-
bedroom units with square footage ranging from approximately 1057 to 1120.  The project will be funded through both NSP and Disaster
Recovery Katrina funding. All of the 43 NSP-assisted units will be for families at or below 50% AMI.

Activity Description

15403 Kuykendahl Road
Houston, Texas 77014
Precinct 4

Location Description:

 For the reporting period April 1, 2013 to June 30, 2013, the Project budget is $14,251,161.00 including CDBG Disaster funds ($5,574,826), NSP
funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The commitment to have 31% of assisted-units set-
aside for households earning 50% or below the Median Family Income (MFI) continues to be met.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0059-0001
Activity Title:                                             Cypresswood Estates Project

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2008-0059 Construction of New Housing

Projected Start Date: Projected End Date:

05/09/2009 05/09/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0059-0001
Activity Title:                                             Cypresswood Estates Project
Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$848,914.17

$848,914.17

$848,914.17

$848,914.17

$848,914.17

$0.00

Program Income Received: $0.00

Total Funds Expended: $848,914.17

Harris County Community Services Department $848,914.17

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Acquistion of land for Multi Family (Senior) Rental Hsg Complex

Activity Description

15403 Kurkendayl Rd, Houston, TX, Pct 4

Location Description:

 For the current reporting period, the Project budget is $14,251,161.00 including CDBG Disaster funds ($5,574,826), NSP funds
($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The commitment to have 31% of assisted-units set-aside for
households earning 50% or below the Median Family Income (MFI) continues to be met.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0059-0001
Activity Title:                                             Cypresswood Estates Project

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0059-0002
Activity Title:                                             Cypresswood Estates, 15403 Kuykendahl

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

2008-0059 Construction of New Housing

Projected Start Date: Projected End Date:

06/01/2009 02/02/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$7,202,171.66

$3,601,085.83

$3,601,085.83

$3,601,085.83

$3,557,148.66

$43,937.17

Program Income Received: $0.00

Total Funds Expended: $3,601,085.83

Harris County Community Services Department $3,601,085.83

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0059-0002
Activity Title:                                             Cypresswood Estates, 15403 Kuykendahl

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 The construction of a senior develpment containing 88 units to be named Cypresswood Estates. 43 Units are for the 25% NSP set aside for the
50% AMI.
 Budget was adjusted to reflect 25% of initial grant award plus 25% of program income generated since October 18, 2010.

Activity Description

15403 Kuykenhahl, Houston, Texas 77014
Precinct 4

Location Description:

 For the reporting period of April 1, 2014 to June 30, 2014, the Project budget is $14,251,161.00 including CDBG Disaster funds ($5,574,826),
NSP funds ($4,450,000.00), HOME funds ($1,663,660.85), and HCHA funds ($2,562,674.15). The commitment to have 31% of assisted-units
set-aside for households earning 50% or below the Median Family Income (MFI) continues to be met.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0059B
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0059B
Activity Title:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Harris County will acquire and rehabilitate foreclosed or vacant apartment project(s) of less than 100 units and utilize for Senior Rental
Housing. After acquisition of 20 percent reduction from the appraised value, ownership may be retained by County or conveyed to suitable non-
profit as long as all profits from rental and ultimate sale go to County. Benefits to renters will continue as long as a resident is income eligible.
The requirements of the property owner and manager will depend on the total NSP subsidy to the project and will comply with the affordability
period established in the Action Plan. Funding under this activity is available for all eligible low- moderate- middle income residents within the
Harris County service area, but will allow for a majority of residents for these rental projects to be eligible for those at or below 50 percent
below median family income.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0060
Activity Title:                                             Homeless Supportive Housing

Activity Type: Activity Status:

Acquisition - general Cancelled

Project Number: Project Title:

2008-0060 Acquisition - General Supportive Hsg.

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Harris County Community Services Department

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0060
Activity Title:                                             Homeless Supportive Housing

 Harris County will acquire foreclosed, abandoned or vacant property at a minimum 1 percent discount of the current appraised market value
and redevelop or rehabilitated to provide 35 units of homeless supportive housing. The ownership may be retained by County or conveyed to
suitable non-profit or for-profit entity. Benefits to renters will continue as long as residents are income eligible. The compliance period
requirement imposed on the property owner and manager will depend on the total NSP subsidy to the project and will comply with the
affordability period established in the Action Plan.  Benefits to renters will comply with NSP Rent Schedule. Funding under this activity is
available for all eligible homeless individuals, with a majority of residents to be at or below 50 percent median family income.

Activity Description

In an area of greatest need included in the zip codes 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016, 77017,
77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049, 77050, 77053, 77060, 77064,
77066, 77067,77068, 77072,  77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089,  77090, 77093,77095, 77099, 77327, 77336,
77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503,
77504, 77506, 77520,  77521, 77532, 77530, 77535,  77536, 77547, 77562, 77571, 77581, 77586,  77587, 77598

Location Description:

 SRO Activity 2008-0060 has been canceled, the $1,408,225.000 was de-obligated and funds moved to 2008-0058 Acquisition Single Family.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        2008-0061
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

2008-0061 Project Administration

Projected Start Date: Projected End Date:

04/01/2009 03/19/2020

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Harris county

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0401
Grantee :                       Harris County, TX

Award Date: Grant Authorized Amount: $14,898,027.00 Estimated PI/RL Funds: $9,523,404.40

Grantee Activity Number:                        2008-0061
Activity Title:                                             Administration

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$1,771,850.00

$1,771,850.00

$1,771,850.00

$1,704,131.00

$722,508.78

$981,622.22

Program Income Received: $0.00

Total Funds Expended: $1,722,006.01

Harris county $1,722,006.01

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP program administration costs. Harris County will provide project selection and oversight on all activities funded through the NSP.

Activity Description

none

Location Description:

 A year to date adjustment was made to reflect total Admin Expenditure from date of inception.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Distribution and and Uses of Funds :  As a result of the national forclosure
crisis, the HERA act resulted in the allocation of $178,143,197 to the State of Texas. The County of Hidalgo was identified as
having the highest foreclosure rate of 8.2%. Based on the allocation methodology, the County of Hidalgo received a total of
$2,867,057 to address local foreclosure issues. The NSP funding is to be used by Hidalgo County &ndash; Urban County Program
(HC-UCP) for providing or improving permanent residential structures that will be occupied by a household whose income is at or
below 120% of area median income (AMI). The program shall address acquisition, rehabilitation, sale, construction of housing
units and home ownership assistance. The program shall address foreclosure issues within Hidalgo County, excluding the
entitlement cities of McAllen, Edinburg, Mission and Pharr, that include but are not limited to: a.) establishment of financing
mechanisms for the purchase and redevelopment of foreclosed homes and residential properties; b.) purchase and rehabilitation
of homes and residential properties abandoned or foreclosed; c.) demolition of blighted structures; d.) redevelopment of
demolished or vacant properties; and e.) administration and planning costs The HC-UCP has identified several areas of greatest
need. The areas selected have been identified as having: 1.) a high level of foreclosure rates 2.) the highest estimated
foreclosure/abandonment risk score 3.) income eligible households 4.) the highest percentage of loans made between 2004 and
2006 that were high cost. The geographic boundaries include the following census tracts: 21802, 21902, 22001, 22002, 22101,
22102, 22201, 22202, 22400, 22502, 22600, 23000, 23101, 23102, 23508, 24202, 24401, 24402, 24500 and 24600 The
approximate number of units to be assisted with the total allocation is 30-35, all of which will be equal to or below the one
hundred and twenty percent (120%) AMI requirement. In addition, the HC-UCP will appropriate approximately $716,765.00 to
purchase vacant properties for the new construction of homes for families with incomes equal to or below fifty percent (50%)
AMI. In order to achieve these goals the HC-UCP will enter into agreements with local non-profit organizations, certified as
Community-Based Development Organizations (CBDO) to assist in administering the program. The number of families to be
assisted within each income level will be determined once the project is underway. When necessary, the HC-UCP intends to
demolish and re-develop blighted structures. It is the intent of the HC-UCP to use data from the Hidalgo County Clerk's Office
regarding foreclosures and documentation of foreclosures by local financial institutions as well as mortgage companies to identify
areas containing blighted structures in need of demolition and re-development. The County of Hidalgo does not intent to use NSP
funds for relocation purposes. Definitions: Blighted Structure &ndash; structures that are dilapidated, substandard, unfit for
human habitation or are a hazard to the health, safety and welfare of the residents of Hidalgo County. Affordable Rents - The
HC-UCP shall continue to use Section 8 Affordable Rents adjusted to comply with 120% of area median income as part of the
NSP program. Additionally, the HC-UCP will incorporate its current HOME Owner-Occupied Rehabilitation and Homebuyer
Programs "principal residency verification" process as part of the NSP affordability requirement. Housing assisted with NSP funds
will meet all applicable local codes, rehabilitation standards, ordinances and zoning ordinances at the time of project completion.
In absence of local code for new construction or rehabilitation, NSP-assisted housing will meet the standards as set forth by the
Southern Building Code (SBCCI). The HC-UCP allowed for a public comment period prior to the submission of the NSP plan. No
comments were received.  Definitions and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,867,057.00

$2,867,057.00

$2,867,057.00

$2,867,057.00

$2,867,057.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,867,057.00

Match Contribution: $0.00



15355

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Overall Progress Narrative:

 ALL UNITS/PROPERTIES UNDER THE UCP-NSP PROGRAM HAVE BEEN COMPLETED IN CONJUCTION WITH PROYECTO AZTECA (PA) AND
AFFORDABLE HOMES OF SOUTH TEXAS, INC (AHSTI). AHSTI HAS COMPLETED REPAIRS ON ALL SINGLE FAMILY HOMES PURCHASED AND
PROYECTO AZTECA HAS ALSO COMPLETED THE NEW CONSTRUCTION FOR VACANT LOTS PURCHASED. THESE FIGURES ARE BASED OFF OF
THE DATA BEING RECORDED ON THE DISASTER RECOVERY GRANT REPORTING SYSTEM (DRGR) AND INFO GATHERED FROM AHSTI AND
PA. THIS QUARTERLY REPORT CONCLUDES THE ENDING OF THE NSP-1 CONTRACT, WHICH ENDED ON MARCH 8TH, 2013.
 AHSTI ACTIVITY PROGRESS:
             ACCORDING TO THE UCP/AHSTI CBDO CONTRACT, $1,908,659 WAS ADMINISTERED TO AHSTI WITH THE INTENTION OF
PROVIDING HOMEOWNERSHIP OPPORTUNITIES FOR EIGHTEEN TO TWENTY (18-20) QUALIFIED FAMILIES WITH A TOTAL YEARLY INCOME
BETWEEN 51%-120% OF THE AVERAGE MEDIAN INCOME. THE URBAN COUNTY PROGRAM IS PLEASED TO ANNOUNCE THAT AHSTI WAS
ABLE TO COMPLETE NINETEEN (19) SINGLE FAMILY HOMES; SOME WHICH WERE PURCHASED AS FORECLOSED PROPERTIES AT SCATTERED
SITES WITHIN THE HIDALGO COUNTY AND OTHERS WHICH WERE NEW CONSTRUCTION, BUILT ON FORECLOSED LOTS THAT WERE
PURCHASED IN THE TIERRA ENCANTADA SUBDIVISION IN ALAMO, TX. ON BEHALF OF THE LOTS PURCHASED AT TIERRA ENCANTADA,
SEVENTY-ONE (71) VACANT LOTS WERE PURCHASED CREATING A LAND BANK OF PROPERTIES, WHICH IS AN ALLOWABLE ACTIVITY UNDER
NSP TO HOLD FORECLOSED PROPERTIES UP TO 10 YEARS. A REMAINING BALANCE OF SIXTY-FIVE (65) LOTS EXIST AS LAND BANKED,
AFTER SIX (6) NEWLY CONSTRUCTED HOMES WERE BUILT AND COMPLETED IN TIERRA ENCANTADA. THE FINAL RESULT OF THE NINETEEN
(19) SINGLE FAMILY HOMES THAT WERE COMPLETED ARE AS STATED: THIRTEEN (13) SOLD AND SIX (6) REMAIN AVAILABLE TO QUALIFIED
FAMILIES A SPEC HOMES.

 THE UCP IS ALSO PLEASED TO SAY THAT AHSTI MET OUR FINAL BENCHMARK OF THE ONE-HUNDRED PERCENT (100%) EXPENDITURE OF
$1,908,659 BEFORE THE MARCH 8, 2013 DEADLINE. DUE TO CONSTANT COMMUNICATION WE HAD WITH AHSTI OVER THE PROJECTS AND
BALANCES OF FUNDS, THEY WERE ABLE TO EFFECTIVELY START AND FINISH SIX (6) SINGLE FAMILY HOMES WITHIN THIS QUARTER.

 THE DRGR SYSTEM HAS BEEN UPDATED TO REFLECT THAT NINETEEN (19) UNITS WERE COMPLETED AND SIXTY-FIVE (65) LOTS LAND
BANKED AT THE END OF THIS QUARTER.

 PA ACTIVITY PROGRESS:
 ACCORDING TO THE UCP/PA CBDO CONTRACT, $731,100 WAS ADMINISTERED TO PA WITH THE INTENTION OF PROVIDING
HOMEOWNERSHIP OPPORTUNITIES FOR TWELVE TO FIFTEEN (12-15) QUALIFIED FAMILIES WITH A TOTAL YEARLY INCOME AT OR BELOW
50% OF THE AVERAGE MEDIAN INCOME. THE URBAN COUNTY PROGRAM IS PLEASED TO ANNOUNCE THAT PA WAS ABLE TO COMPLETE
FOURTEEN (14) SINGLE FAMILY HOMES; WHICH MOST WERE FORECLOSED PROPERTIES THAT NEEDED SOME MINOR REHABILITATION TO
HOMES  FROM SCATTERED SITES WITHIN HIDALGO COUNTY AND ONE (1) NEWLY CONSTRUCTED HOME AT THE LYNCHBURG ESTATES
SUBDIVISION IN EDCOUCH, TX. DURING THIS QUARTER, THE UCP WAS ABLE TO PROVIDE AN ADDITIONAL $50,000 OUT OF OUR
ADMINISTRATION FUNDS, TO ASSIST PA WITH AN ADDITIONAL SINGLE FAMILY HOME TO A QUALIFIED FAMILY. WE ASSURE HUD THAT ALL
THE PROPER PROCEDURES WERE TAKEN TO AMEND OUR ORIGINAL CONTRACT WITH PA, AS PER THE AMENDMENT BEING SUBMITTED AND
APPROVED BY COMMISIONER'S COURT FOR THE REALLOCATION OF FUNDS ON JANUARY 22, 2013.
 PA HAS A TOTAL OF FOURTEEN (14) HOMES OF WHICH THIRTEEN (13) HOMES HAVE BEEN COMPLETED & SOLD AND ONE (1) AVAILABLE
SPEC HOME.
 THE UCP IS ALSO PLEASED TO SAY THAT PA ALSO MET OUR FINAL BENCHMARK OF THE ONE-HUNDRED PERCENT (100%) EXPENDITURE OF
$781,100 BEFORE THE MARCH 8, 2013 DEADLINE. DUE TO CONSTANT COMMUNICATION WE HAD WITH PA OVER THE PROJECTS AND
BALANCES OF FUNDS, THEY WERE ABLE TO COMPLETE ALL THIRTEEN (13) UNITS AND WERE ABLE TO COMPLETE ONE (1) ADDITIONAL
UNIT UNDER SHORT NOTICE WITH THE $50,000 WE ADMINISTERED TO THEM DURING THIS QUARTER.
 THE DRGR SYSTEM HAS BEEN UPDATED TO REFLECT THAT THIRTEEN (13) HOMES HAVE BEEN SOLD AND COMPLETED AND ONE (1) HOMES
STILL AVAILABLE FOR A QUALIFIED FAMILY.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0501

Budget Program Funds Drawn Program Income Drawn

Total
120% AMI

120% AMI

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

AHSTI - #1

AHSTI - #10

AHSTI - #11
AHSTI - #12
AHSTI - #13
AHSTI - #14
AHSTI - #15
AHSTI - #16
AHSTI - #17
AHSTI - #18
AHSTI - #19
AHSTI - #2

AHSTI - #20
AHSTI - #21
AHSTI - #22
AHSTI - #23
AHSTI - #24
AHSTI - #25
AHSTI - #26
AHSTI - #27
AHSTI - #28
AHSTI - #29
AHSTI - #3

AHSTI - #30
AHSTI - #31
AHSTI - #32
AHSTI - #33
AHSTI - #34
AHSTI - #35
AHSTI - #36
AHSTI - #37
AHSTI - #38
AHSTI - #39

Purch/Rehab of
Fcl SFH
PURCH/REHAB
FCL SFH
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
Purch/Rehab Fcl
SFH
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
PURCH/REHAB
FCL SFH
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
New
Construction of
SFH

$2,862,057.00 $2,852,057.00 $0.00

$59,415.77 $59,415.77 $0.00

$51,253.42 $51,253.42 $0.00

$0.00 $0.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00

$84,166.08 $84,166.08 $0.00

$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00

$80,992.13 $80,992.13 $0.00

$10,000.00 $10,000.00 $0.00
$10,000.00 $0.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,000.00 $10,000.00 $0.00
$10,220.44 $10,220.44 $0.00

$72,000.00 $72,000.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0501

Budget Program Funds Drawn Program Income Drawn

120% AMI

120% AMI
120% AMI

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

120% AMI

120% AMI
120% AMI
120% AMI

120% AMI
120% AMI

120% AMI
120% AMI

120% AMI
120% AMI
120% AMI
120% AMI

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

AHSTI - #4

AHSTI - #40
AHSTI - #41

AHSTI - #42
AHSTI - #43
AHSTI - #44
AHSTI - #45
AHSTI - #46
AHSTI - #47
AHSTI - #48
AHSTI - #49

AHSTI - #5

AHSTI - #50
AHSTI - #51
AHSTI - #52

AHSTI - #53
AHSTI - #54

AHSTI - #55
AHSTI - #56

AHSTI - #57
AHSTI - #58
AHSTI - #59
AHSTI - #6

AHSTI - #60
AHSTI - #61
AHSTI - #62
AHSTI - #63
AHSTI - #64
AHSTI - #65

PURCH VACANT
LOT FOR NEW
CONST SFH
LAND BANK
New
Construction of
SFH
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
New
Construction of
SFH
PURCH/REHAB
FCL SFH
LAND BANK
LAND BANK
New
Construction of
SFH
LAND BANK
New
Construction of
SFH
LAND BANK
New
Construction of
SFH
LAND BANK
LAND BANK
LAND BANK
PURCH/REHAB
FCL SFH
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK

$64,357.97 $64,357.97 $0.00

$10,260.66 $10,260.66 $0.00

$72,000.00 $72,000.00 $0.00

$10,260.66 $10,260.66 $0.00
$10,260.24 $10,260.24 $0.00
$10,259.31 $10,259.31 $0.00
$10,259.31 $10,259.31 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00

$72,000.00 $72,000.00 $0.00

$50,766.64 $50,766.64 $0.00

$10,260.66 $10,260.66 $0.00
$10,273.33 $10,273.33 $0.00

$72,311.22 $72,311.22 $0.00

$10,260.66 $10,260.66 $0.00

$72,000.00 $72,000.00 $0.00

$10,260.66 $10,260.66 $0.00

$72,000.00 $72,000.00 $0.00

$10,260.66 $10,260.66 $0.00
$10,260.24 $10,260.24 $0.00
$10,259.31 $10,259.31 $0.00

$56,979.74 $56,979.74 $0.00

$10,259.31 $10,259.31 $0.00
$10,260.24 $10,260.24 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0501

Budget Program Funds Drawn Program Income Drawn

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI
120% AMI

120% AMI
120% AMI
120% AMI

120% AMI

120% AMI

120% AMI

120% AMI

120% AMI

50% AMI

50% AMI

50% AMI

AHSTI - #66
AHSTI - #67
AHSTI - #68
AHSTI - #69
AHSTI - #7

AHSTI - #70
AHSTI - #71
AHSTI - #72
AHSTI - #73
AHSTI - #74
AHSTI - #75
AHSTI - #76
AHSTI - #77
AHSTI - #78
AHSTI - #79
AHSTI - #8

AHSTI - #80
AHSTI - #81
AHSTI - #82

AHSTI - #83

AHSTI - #9

AHSTI # - 84

II - AHSTI

V - AHSTI
Administration
I - Proyecto Azteca

IV - Proyecto Azteca
Administration
PA - #1

LAND BANK
LAND BANK
LAND BANK
LAND BANK
PURCH VACANT
LOT FOR NEW
CONST SFH
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LAND BANK
LADN BANK
LAND BANK
PURCH/REHAB
OF FCL SFH
LAND BANK
LAND BANK
ACQ SFH/MINOR
REPAIRS
ACQ OF
SFH/MINOR
REHAB
PURCH/REHAB
OF FCL SFH
PURCH/REHAB
FCL SFH
Purchase and
Resale of Fcl
Prop
AHSTI Admin

Construction of
new housing
PA Admin

PUCH FCL
VACANT
LOT/NEW
CONST SFH

$10,260.66 $10,260.66 $0.00
$10,273.35 $10,273.35 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00

$63,997.87 $63,997.87 $0.00

$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.24 $10,260.24 $0.00
$10,518.63 $10,518.63 $0.00
$10,518.63 $10,518.63 $0.00
$10,260.24 $10,260.24 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00
$10,260.66 $10,260.66 $0.00

$85,044.71 $85,044.71 $0.00

$10,260.66 $10,260.66 $0.00
$10,260.35 $10,260.35 $0.00

$51,925.07 $51,925.07 $0.00

$59,224.14 $59,224.14 $0.00

$38,511.38 $38,511.38 $0.00

$50,245.69 $50,245.69 $0.00

$0.00 $0.00 $0.00

$29,068.82 $29,068.82 $0.00

$0.00 $0.00 $0.00

$500.00 $500.00 $0.00

$58,551.16 $58,551.16 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-48-0501

Budget Program Funds Drawn Program Income Drawn

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

50% AMI

Administration

PA - #10

PA - #11

PA - #12

PA - #13

PA - #14

PA - #2

PA - #3

PA - #4

PA - #5

PA - #6

PA - #7

PA - #8

PA - #9

III - Administration

PURCH FCL OF
VACANT
LOT/NEW
CONST
PURCH FCL
VACANT
LOT/NEW
CONST
ACQ/NEW
CONST SFH
LOT ACQ & NEW
CONST SFH
New
Construction of
SFH
PURCH FCL
VACANT
LOTS/NEW
CONST
PURCH FCL
VACANT
LOT/NEW
CONST
PURCH FCL
VACANT
LOT/NEW
CONST
PURCH OF FCL
VACANT
LOTS/NEW
CONST
PURCH FCL
VACANT
LOT/NEW
CONST
PURCH FCL
VACANT
LOT/NEW
CONST
PURCH FCL
VACANT
LOT/NEW
CONSTRUCTION
PURCH FCL
VACANT
LOT/NEW
CONST
Admin

$64,249.75 $64,249.75 $0.00

$64,249.75 $64,249.75 $0.00

$55,659.08 $55,659.08 $0.00

$55,027.19 $55,027.19 $0.00

$3,130.40 $3,130.40 $0.00

$67,312.50 $67,312.50 $0.00

$48,797.87 $48,797.87 $0.00

$56,786.51 $56,786.51 $0.00

$52,200.07 $52,200.07 $0.00

$60,583.11 $60,583.11 $0.00

$60,553.11 $60,553.11 $0.00

$64,249.75 $64,249.75 $0.00

$64,249.75 $64,249.75 $0.00

$177,298.00 $177,298.00 $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #1
Activity Title:                                             Purch/Rehab of Fcl SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,415.77

$59,415.77

$59,415.77

$59,415.77

$59,415.77

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,415.77

AHSTI $59,415.77

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB FCL SFH - has been purchased by qualified family
 $59,415.77 NSP1 funds, no other funding sources used

Activity Description
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #1
Activity Title:                                             Purch/Rehab of Fcl SFH

LOT 76 VALLE DULCE SUBDIVISION / 424 CANELA DR ALAMO TX

Location Description:

 The $59415.77 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #10
Activity Title:                                             PURCH/REHAB FCL SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/16/2010 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,253.42

$51,253.42

$51,253.42

$51,253.42

$51,253.42

$0.00

Program Income Received: $0.00
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #10
Activity Title:                                             PURCH/REHAB FCL SFH

Total Funds Expended: $51,253.42

AHSTI $51,253.42

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB OF FCL SFH

Activity Description

LOT 69 MARIPOSA SUBDIVISION / 1807 VICEROY WESLACO TX

Location Description:

 The $51,253.42 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #11
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15363

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #11
Activity Title:                                             LAND BANK
Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

AHSTI $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 1 TIERRA ENCANTADA ESTATES SUBDIVISION ALAMO TX

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #12
Activity Title:                                             LAND BANK

Activity Type: Activity Status:



15364

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #12
Activity Title:                                             LAND BANK

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 2 TIERRA ENCANTADA SUBDVISION ALAMO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #12
Activity Title:                                             LAND BANK

 The activity budget prior to today was $100,000, which was an error. In order to correct the amount and show the true budgeted amount of
$10,000, I subtracted the difference of $90,000 as a negative amount for funds expended, which seemed to correct the initial error amount of
$100,000. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #13
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00
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Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #13
Activity Title:                                             LAND BANK

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST SFH

Activity Description

LOT 3 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The activity budget prior to today was $100,000, which was an error. In order to correct the amount and show the true budgeted amount of
$10,000, I subtracted the difference of $90,000 as a negative amount for funds expended, which seemed to correct the initial error amount of
$100,000. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #14
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective: Environmental Assessment:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #14
Activity Title:                                             LAND BANK
NSP Only - LMMI COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST SFH

Activity Description

LOT 4 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15368

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #15
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description



15369

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #15
Activity Title:                                             LAND BANK

LOT 5 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #16
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00



15370

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #16
Activity Title:                                             LAND BANK

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 6 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #17
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15371

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #17
Activity Title:                                             LAND BANK
Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH
 5-04-11 UNIT UNDER CONSTRUCTION FOR SALE TO A QUALIFIED NSP BUYER

Activity Description

LOT 8 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15372

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #18
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description



15373

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #18
Activity Title:                                             LAND BANK

LOT 9 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #19
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00



15374

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #19
Activity Title:                                             LAND BANK

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 10 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #2
Activity Title:                                             Purch/Rehab Fcl SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

11/16/2006 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15375

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #2
Activity Title:                                             Purch/Rehab Fcl SFH
Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$84,166.08

$84,166.08

$84,166.08

$84,166.08

$84,166.08

$0.00

Program Income Received: $0.00

Total Funds Expended: $84,166.08

AHSTI $84,166.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Purchase and minor rehab of Foreclosed single family home
 $84,166.08 NSP1 funds, no other funding souces used

Activity Description

Lot 54 West Donna Estates Subdivision Phase II No 3 / 307 Reid Dr, Donna TX

Location Description:

 The $84,166.08 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15376

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #20
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description



15377

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #20
Activity Title:                                             LAND BANK

LOT 11 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #21
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00



15378

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #21
Activity Title:                                             LAND BANK

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 12 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #22
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED



15379

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #22
Activity Title:                                             LAND BANK
Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 13 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15380

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #23
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description



15381

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #23
Activity Title:                                             LAND BANK

LOT 14 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The activity budget prior to today was $100,000, which was an error. In order to correct the amount and show the true budgeted amount of
$10,000, I subtracted the difference of $90,000 as a negative amount for funds expended, which seemed to correct the initial error amount of
$100,000. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #24
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00



15382

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #24
Activity Title:                                             LAND BANK
Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 16 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The activity budget prior to today was $100,000, which was an error. In order to correct the amount and show the true budgeted amount of
$10,000, I subtracted the difference of $90,000 as a negative amount for funds expended, which seemed to correct the initial error amount of
$100,000. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #25
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013



15383

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #25
Activity Title:                                             LAND BANK
National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 17 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:



15384

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #25
Activity Title:                                             LAND BANK

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #26
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00



15385

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #26
Activity Title:                                             LAND BANK

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 18 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #27
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $10,000.00



15386

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #27
Activity Title:                                             LAND BANK
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 19 TIERRA ENCANTADA ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #28
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:



15387

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #28
Activity Title:                                             LAND BANK
II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH
 Update: As mentioned, this lot was originally purchased under a  land bank and a newly constructed home now exits. The family has been
approved and meets all requirements.

Activity Description

LOT 20 TIERRA ENCANTADA ALAMO TX

Location Description:



15388

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #28
Activity Title:                                             LAND BANK

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #29
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00



15389

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #29
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE NEW CONST OF SFH

Activity Description

LOT 24 TIERRA ENCANTADA SUBD ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #3
Activity Title:                                             PURCH/REHAB FCL SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

11/16/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15390

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #3
Activity Title:                                             PURCH/REHAB FCL SFH
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$80,992.13

$80,992.13

$80,992.13

$80,992.13

$80,992.13

$0.00

Program Income Received: $0.00

Total Funds Expended: $80,992.13

AHSTI $80,992.13

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB OF FCL SFH

Activity Description

LOT 56 WEST DONNA ESTATES PHASE II, UNIT 3 / 311 REID DR DONNA TX

Location Description:

 The $80,992.13 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #30
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15391

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #30
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 25 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15392

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #30
Activity Title:                                             LAND BANK

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #31
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00



15393

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #31
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 26 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #32
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15394

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #32
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 27 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #33
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15395

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #33
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 28 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15396

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #33
Activity Title:                                             LAND BANK

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #34
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00



15397

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #34
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 29 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #35
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15398

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #35
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 30 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #36
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15399

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #36
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 31 TIERRA ENCANTADA ESTATES SUBD ALAMO TX

Location Description:



15400

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #36
Activity Title:                                             LAND BANK

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #37
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$10,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,000.00

AHSTI $10,000.00



15401

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #37
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 32 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:

 The $10,000 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #38
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15402

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #38
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,220.44

$10,220.44

$10,220.44

$10,220.44

$10,220.44

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,220.44

AHSTI $10,220.44

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST SFH

Activity Description

LOT 33 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:

 The $10,220.44 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #39
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Acquisition - general Under Way



15403

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #39
Activity Title:                                             New Construction of SFH
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,000.00

AHSTI $72,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST SFH

Activity Description

LOT 34 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:



15404

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #39
Activity Title:                                             New Construction of SFH

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #4
Activity Title:                                             PURCH VACANT LOT FOR NEW CONST SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

12/09/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,357.97

$64,357.97

$64,357.97

$64,357.97

$64,357.97

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,357.97

AHSTI $64,357.97



15405

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #4
Activity Title:                                             PURCH VACANT LOT FOR NEW CONST SFH
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF VACANT LOT AND NEW CONSTRUCTION OF SINGLE FAMILY HOME

Activity Description

LOT 8 WEST GROVE SUBDIVISION PHASE I / 2506 N LOUISIANA WESLACO TX

Location Description:

 The $64,357.97 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #40
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15406

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #40
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 40 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #41
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Acquisition - general Under Way



15407

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #41
Activity Title:                                             New Construction of SFH
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,000.00

AHSTI $72,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 36 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:



15408

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #41
Activity Title:                                             New Construction of SFH

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #42
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66



15409

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #42
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 37 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #43
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15410

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #43
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.24

AHSTI $10,260.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 38 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:

 The $10,260.24 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #44
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15411

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #44
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,259.31

AHSTI $10,259.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 39 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:



15412

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #44
Activity Title:                                             LAND BANK

 The $10,259.31 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #45
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,259.31

AHSTI $10,259.31



15413

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #45
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 45 TIERRA ENCANTADA ESTATES ALAMO TX

Location Description:

 The $10,259.31 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #46
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15414

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #46
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONSTR OF NEW SFH

Activity Description

LOT 42 TIERRA ENCANTADA SUBDIVISION ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #47
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15415

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #47
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONSTR OF SFH

Activity Description

LOT 43 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15416

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #47
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #48
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66



15417

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #48
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONSTRU OF SFH

Activity Description

LOT 44 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #49
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15418

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #49
Activity Title:                                             New Construction of SFH
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,000.00

AHSTI $72,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 45 TIERRA ENCANTADA ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #5
Activity Title:                                             PURCH/REHAB FCL SFH

Activity Type: Activity Status:

Acquisition - general Completed



15419

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #5
Activity Title:                                             PURCH/REHAB FCL SFH
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,766.64

$50,766.64

$50,766.64

$50,766.64

$50,766.64

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,766.64

AHSTI $50,766.64

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB OF FCL SFH

Activity Description

LOT 98 PEPPER TREE PLACE SUBDIVISION / 411 JALAPENO DR DONNA TX

Location Description:



15420

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #5
Activity Title:                                             PURCH/REHAB FCL SFH

 The $50,776.64 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #50
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #50
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF NEW SFH

Activity Description

LOT 46 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #51
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #51
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,273.33

$10,273.33

$10,273.33

$10,273.33

$10,273.33

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,273.33

AHSTI $10,273.33

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 47 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,273.33 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #52
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Acquisition - general Under Way



15423

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #52
Activity Title:                                             New Construction of SFH
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,311.22

$72,311.22

$72,311.22

$72,311.22

$72,311.22

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,311.22

AHSTI $72,311.22

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 48 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #52
Activity Title:                                             New Construction of SFH

 The $72,311.22 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #53
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66



15425

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #53
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF NEW SFH

Activity Description

LOT 49 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #54
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #54
Activity Title:                                             New Construction of SFH
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,000.00

AHSTI $72,000.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 50 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #55
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15427

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #55
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 51 TIERRA ENCANTADA SUBD ALAMO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #55
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #56
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$72,000.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $72,000.00

AHSTI $72,000.00



15429

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #56
Activity Title:                                             New Construction of SFH
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 52 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #57
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #57
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 53 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #58
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15431

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #58
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.24

AHSTI $10,260.24

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 54 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #58
Activity Title:                                             LAND BANK

 The $10,260.24 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #59
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,259.31

AHSTI $10,259.31
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #59
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 55 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,259.31 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #6
Activity Title:                                             PURCH/REHAB FCL SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/16/2010 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15434

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #6
Activity Title:                                             PURCH/REHAB FCL SFH
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,979.74

$56,979.74

$56,979.74

$56,979.74

$56,979.74

$0.00

Program Income Received: $0.00

Total Funds Expended: $56,979.74

AHSTI $56,979.74

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB OF FCL SFH

Activity Description

LOT 30 HIGH SCHOOL EAST SUBDIVSION / 507 TAYLOR RD SAN JUAN TX

Location Description:

 The $55,608.27 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #60
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #60
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$10,259.31

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,259.31

AHSTI $10,259.31

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 56 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #60
Activity Title:                                             LAND BANK

 The $10,259.31 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #61
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.24

AHSTI $10,260.24
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #61
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 57 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.24 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #62
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #62
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 58 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #63
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15439

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #63
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 59 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15440

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #63
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #64
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66



15441

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #64
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 60 TIERRA ENCANTADA SUBD ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #65
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15442

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #65
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 61 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #66
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15443

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #66
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 62 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15444

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #66
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #67
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,273.35

$10,273.35

$10,273.35

$10,273.35

$10,273.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,273.35

AHSTI $10,273.35



15445

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #67
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 63 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,273.35 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #68
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15446

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #68
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 65 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #69
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15447

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #69
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 67 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15448

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #69
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #7
Activity Title:                                             PURCH VACANT LOT FOR NEW CONST SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

12/09/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$63,997.87

$63,997.87

$63,997.87

$63,997.87

$63,997.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $63,997.87

AHSTI $63,997.87



15449

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #7
Activity Title:                                             PURCH VACANT LOT FOR NEW CONST SFH
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF VACANT LOT AND NEW CONSTRUCTION OF SINGLE FAMILY HOME
 $63,997.87 NSP1 funds, no other funding sources

Activity Description

LOT 9 WEST GROVE SUBDIVISION / 2512 N LOUISIANA WESLACO TX

Location Description:

 The $63,997.87 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #70
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout



15450

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #70
Activity Title:                                             LAND BANK
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 68 TIERRA ENCANTADA SUBD ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #71
Activity Title:                                             LAND BANK

Activity Type: Activity Status:



15451

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #71
Activity Title:                                             LAND BANK
Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 69 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15452

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #71
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #72
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.24

AHSTI $10,260.24



15453

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #72
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 70 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.24 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #73
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date



15454

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #73
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,518.63

$10,518.63

$10,518.63

$10,518.63

$10,518.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,518.63

AHSTI $10,518.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 71 TIERRA ENCANTADA SUBD ALAMO TX

Location Description:

 The $10,518.63 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #74
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way



15455

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #74
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,518.63

$10,518.63

$10,518.63

$10,518.63

$10,518.63

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,518.63

AHSTI $10,518.63

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 72 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:



15456

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #74
Activity Title:                                             LAND BANK

 The $10,518.63 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #75
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$10,260.24

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.24

AHSTI $10,260.24



15457

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #75
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 73 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.24 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #76
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #76
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 74 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #77
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #77
Activity Title:                                             LAND BANK
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 75 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #77
Activity Title:                                             LAND BANK

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #78
Activity Title:                                             LADN BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #78
Activity Title:                                             LADN BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 76 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #79
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #79
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 77 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #8
Activity Title:                                             PURCH/REHAB OF FCL SFH

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #8
Activity Title:                                             PURCH/REHAB OF FCL SFH
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/16/2010 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$85,044.71

$85,044.71

$85,044.71

$85,044.71

$85,044.71

$0.00

Program Income Received: $0.00

Total Funds Expended: $85,044.71

AHSTI $85,044.71

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB OF FCL SFH - unit purchased by qualified buyer
 85,044.71 NSP1 funds, no other funding source used

Activity Description

LOT 9 PARK MEADOWS SUBDIVISION UNIT 2 / 104 RETAMA LANE WESLACO TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #8
Activity Title:                                             PURCH/REHAB OF FCL SFH

 The $85,044.71 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #80
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$10,260.66

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.66

AHSTI $10,260.66
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #80
Activity Title:                                             LAND BANK
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 78 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.66 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #81
Activity Title:                                             LAND BANK

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

05/21/2008 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #81
Activity Title:                                             LAND BANK
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$10,260.35

$10,260.35

$10,260.35

$10,260.35

$10,260.35

$0.00

Program Income Received: $0.00

Total Funds Expended: $10,260.35

AHSTI $10,260.35

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LAND BANK FOR FUTURE CONST OF SFH

Activity Description

LOT 79 TIERRA ENCANTADA SUBDV ALAMO TX

Location Description:

 The $10,260.35 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #82
Activity Title:                                             ACQ SFH/MINOR REPAIRS

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #82
Activity Title:                                             ACQ SFH/MINOR REPAIRS
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/07/2008 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$51,925.07

$51,925.07

$51,925.07

$51,925.07

$51,925.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $51,925.07

AHSTI $51,925.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 ACQUISITION OF SFH AND MINOR REPAIRS FOR RESALE

Activity Description

LOT 67 HIGH SCHOOL EAST SUBDIVISION SAN JUAN TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #82
Activity Title:                                             ACQ SFH/MINOR REPAIRS

 The $51,925.07 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #83
Activity Title:                                             ACQ OF SFH/MINOR REHAB

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/07/2008 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$59,224.14

$59,224.14

$59,224.14

$59,224.14

$59,224.14

$0.00

Program Income Received: $0.00

Total Funds Expended: $59,224.14

AHSTI $59,224.14
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #83
Activity Title:                                             ACQ OF SFH/MINOR REHAB
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF EXISITING SFH AND MINOR REHAB FOR RESALE

Activity Description

LOT 114 BLOCK 3 TESORO ESTATES WESLACO TX

Location Description:

 The $59,224.14 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI - #9
Activity Title:                                             PURCH/REHAB OF FCL SFH

Activity Type: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/16/2009 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI - #9
Activity Title:                                             PURCH/REHAB OF FCL SFH
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$38,511.38

$38,511.38

$38,511.38

$38,511.38

$38,511.38

$0.00

Program Income Received: $0.00

Total Funds Expended: $38,511.38

AHSTI $38,511.38

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB OF FCL SFH

Activity Description

LOT 16 BLOCK 7 EL TEJANO SUBDIVISION/ 606 N NEVADA ST WESLACO TX

Location Description:

 The $38,511.38 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        AHSTI # - 84
Activity Title:                                             PURCH/REHAB FCL SFH

Activity Type: Activity Status:

Acquisition - general Completed
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI # - 84
Activity Title:                                             PURCH/REHAB FCL SFH
Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/09/2008 03/08/2013

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$50,245.69

$50,245.69

$50,245.69

$50,245.69

$50,245.69

$0.00

Program Income Received: $0.00

Total Funds Expended: $50,245.69

AHSTI $50,245.69

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH AND REHAB SFH FOR RESALE

Activity Description

LOT 29 PEPPERTREE PLACE SUBDIVISION DONNA TX

Location Description:
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Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        AHSTI # - 84
Activity Title:                                             PURCH/REHAB FCL SFH

 The $50,245.69 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        I - Proyecto Azteca
Activity Title:                                             Construction of new housing

Activity Type: Activity Status:

Construction of new housing Cancelled

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

03/27/2009 03/26/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Proyecto Azteca $0.00



15473

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        I - Proyecto Azteca
Activity Title:                                             Construction of new housing
Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Providing homeownership opportunities for twelve to fifteen (12-15) qualified families with a total yearly income at or below 50% of the AMI
by undertaking the following, dependant upon individual property needs: 1.Redevelopment of Demolished or Vacant Properties 2.Establish
Financing Mechanisms for the purchase and redevelopment of foreclosed homes and residential properties

Activity Description

The geographic boundaries include the following census tracts: 21802, 21902, 22001, 22002, 22101, 22102, 22201, 22202, 22400, 22502,
22600, 23000, 23101, 23102, 23508, 24202, 24401, 24402, 24500 and 24600

Location Description:

 Proyecto Azteca has begun construction of two (2) sinlge family units to be placed at each of the properties listed above.  Funds expended
thus far are for 50% of construction costs for each unit.  Proyecto Azteca is currently in the process of purchasing five (5) additional foreclosed,
vacant lots.  The purchase of these properties will allow for the new construction of four (4) single family homes to be placed on these
properties. Please note that two of the lots to be purchased will be combined to use for one single family home.  The families have already
been identified/qualified for the purchase of the properties once construction is complete.  The search for additional properties continues.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        II - AHSTI
Activity Title:                                             Purchase and Resale of Fcl Prop

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/27/2009 03/26/2013

National Objective: Environmental Assessment:



15474

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        II - AHSTI
Activity Title:                                             Purchase and Resale of Fcl Prop
NSP Only - LMMI N/A

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

AHSTI $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Providing homeownership opportunities for eighteen (18) qualified families with a total yearly income between 51%-120% of the AMI by
undertaking the following, dependant upon individual property needs: 1.Purchase and Rehabilitation (if necessary) of Abandoned or Foreclosed
homes and residential properties 2.Establish Financing Mechanisms for the purchase and redevelopment (if necessary) of foreclosed homes and
residential properties

Activity Description

The geographic boundaries include the following census tracts: 21802, 21902, 22001, 22002, 22101, 22102, 22201, 22202, 22400, 22502,
22600, 23000, 23101, 23102, 23508, 24202, 24401, 24402, 24500 and 24600

Location Description:



15475

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        II - AHSTI
Activity Title:                                             Purchase and Resale of Fcl Prop

 In the last quarter, we reported a total of four properties purchased by AHSTI.  I this quater, AHSTI has purchased 4 additional homes.  Please
see below for breakdown of obligation amounts including purchase and repairs (if needed):
 Lot 54 West Donna Estates Donna TX - $83,245
 Lot 56 West Donna Estates Donna TX - $83,500
 Lots 8 & 9  Block 2 West Grove Subdv Weslaco TX - $130,000
 Lot 76 Valle Dulce Subdv Ph 2 Alamo TX - $57,000
 Lot 98 Pepper Tree Place Donna TX - $47,800
 Lot 16 Block 7 El Tejano Weslaco TX - $41,211
 Lot 9 Park Meadows Unit 2 Weslaco TX - $80,374
 Lot 69 Mariposa Weslaco TX - $53,910
 Lot 30 High School East San Juan TX - $65,000
 The purchase of these units will obligate a total of $642,040.  The UCP is currently within a 15-day comment period that began on April 13,
2010 for public input on a substantial amendment to the NSP plan which will include land banking as an eligible activity.  The comment period
will end on April 28, 2010 and a public hearing will be held on May 11, 2010.  Any comments received will be submitted to HUD along with the
request for approval of the amendment.  The UCP is currently in the process of a 15-day comment period for the Combined Notice of Intent
and RROF in the amount of $1,350,000 of NSP funds.  Once the entire ER process is complete and the Authority to Use Grant Funds is received
from HUD, AHSTI will move forward with the purchase of 75 lots in the Tierra Encantada Subdivision located in Weslaco TX.  AHSTI has signed
a contract with Frost Bank for the purchase of these homes conditional upon approval of the substantial amendment and ER clearance.  As
soon as these issues are cleared, the purchase will occur.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        III - Administration
Activity Title:                                             Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

III - Administration Administration

Projected Start Date: Projected End Date:

01/29/2009 01/28/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



15476

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        III - Administration
Activity Title:                                             Admin
County of Hidalgo - Urban County Program No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$177,298.00

$177,298.00

$177,298.00

$177,298.00

$177,298.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $177,298.00

County of Hidalgo - Urban County Program $177,298.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative expenses such as salaries, fringe benefits, mileage, supplies, training expenses and any other such costs pertaining to NSP.

Activity Description

1916 Tesoro Blvd
Pharr TX 78577

Location Description:

 The $154,153.56 in expenses occurred in a prior quarter and during the current one. Grantee is currently making corrections and updating
activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15477

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        IV - Proyecto Azteca Administration
Activity Title:                                             PA Admin

Activity Type: Activity Status:

Administration Completed

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

03/27/2009 03/26/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$500.00

$500.00

$500.00

$500.00

$500.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $500.00

Proyecto Azteca $500.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Administrative costs pertaining to NSP

Activity Description



15478

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        IV - Proyecto Azteca Administration
Activity Title:                                             PA Admin

Business 83 ; Cesar Chavez Rd San Juan TX 78589

Location Description:

At this time the CBDO, Proyecto Azteca, has not submitted reimbursement for administration expenses.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #1
Activity Title:                                             PUCH FCL VACANT LOT/NEW CONST SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$58,551.16

$58,551.16

$58,551.16

$58,551.16

$58,551.16

$0.00

Program Income Received: $0.00



15479

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #1
Activity Title:                                             PUCH FCL VACANT LOT/NEW CONST SFH

Total Funds Expended: $58,551.16

Proyecto Azteca $58,551.16

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOT FOR NEW CONSTRUCTION OF SFH

Activity Description

LOT 30 BLOCK 2 COLONIA MARIA DONNA TX

Location Description:

 The activity budget prior to today was $106,854.79, which was an error. In order to correct the amount and show the true budgeted amount
of $58,551.16, I subtracted the difference of $48,303.63 as a negative amount for funds expended, which seemed correct the initial error
amount of $106,854.79. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #10
Activity Title:                                             PURCH FCL OF VACANT LOT/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective: Environmental Assessment:



15480

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #10
Activity Title:                                             PURCH FCL OF VACANT LOT/NEW CONST
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,249.75

Proyecto Azteca $64,249.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOT FOR NEW CONST OF SFH

Activity Description

LOT 11 LAS FLORES DEL VALLE MERCEDES TX

Location Description:

 The $59,500.00 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15481

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #11
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,249.75

Proyecto Azteca $64,249.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH FCL VACANT LOT FOR NEW CONST OF SFH

Activity Description



15482

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #11
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

LOT 12 LAS FLORES DEL VALLE SUBDIVISION MERCEDES TX

Location Description:

 The $53,500 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #12
Activity Title:                                             ACQ/NEW CONST SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

03/27/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,659.08

$55,659.08

$58,159.08

$58,159.08

$58,159.08

$0.00

Program Income Received: $0.00



15483

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #12
Activity Title:                                             ACQ/NEW CONST SFH

Total Funds Expended: $58,159.08

Proyecto Azteca $58,159.08

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LOT ACQ & NEW CONSTRUCTION OF SINGLE FAMILY HOME

Activity Description

LOT 72 RED RIVER SUBDIVISION DONNA TEXAS

Location Description:

 The $51,350 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #13
Activity Title:                                             LOT ACQ & NEW CONST SFH

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

03/27/2008 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED



15484

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #13
Activity Title:                                             LOT ACQ & NEW CONST SFH
Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$55,027.19

$55,027.19

$57,527.19

$57,527.19

$57,527.19

$0.00

Program Income Received: $0.00

Total Funds Expended: $57,527.19

Proyecto Azteca $57,527.19

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 LOT ACQ AND NEW CONSTRUCTION OF SFH

Activity Description

LOT 73 RED RIVER SUBDIVISION DONNA TEXAS

Location Description:

 The $50,850 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:



15485

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #14
Activity Title:                                             New Construction of SFH

Activity Type: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$3,130.40

$3,130.40

$3,130.40

$3,130.40

$3,130.40

$0.00

Program Income Received: $0.00

Total Funds Expended: $3,130.40

Proyecto Azteca $3,130.40

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Construction of SFH

Activity Description



15486

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #14
Activity Title:                                             New Construction of SFH

Lot 5 Lynchburg Estates, Edcouch, Texas

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #15
Activity Title:

Activity Type: Activity Status:

Project Number: Project Title:

Projected Start Date: Projected End Date:

National Objective: Environmental Assessment:

Primary Responsible Organization: Activity is Being Carried Out By Grantee:

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

Program Income Received:



15487

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #15
Activity Title:

Total Funds Expended:

No data returned for this view. This might be because the applied filter excludes all data.

Match Contributed:

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 RECAPTURED FUNDS FROM EMINENT DOMAIN PAYBACK ON PA#12 & PA#13.  EACH OWNER HAD TO REPAY 2,500 TO UCP.  THE TOTAL OF
5,000 IS BIENG USED TO PAY CONSTRUCTION COSTS FOR THE HOME BEING BUILT AT LOT 1 LYNCHBURGH ESTATES SUBDV EDCOUCH TX.

Activity Description

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #2
Activity Title:                                             PURCH FCL VACANT LOTS/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization: Activity is Being Carried Out By Grantee:



15488

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #2
Activity Title:                                             PURCH FCL VACANT LOTS/NEW CONST
Proyecto Azteca No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$67,312.50

$67,312.50

$67,312.50

$67,312.50

$67,312.50

$0.00

Program Income Received: $0.00

Total Funds Expended: $67,312.50

Proyecto Azteca $67,312.50

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT PROPERTY AND NEW CONSTRUCTION OF SFH

Activity Description

EAST 1/2 OF LOT 7 BLOCK 145 ORIGINAL TOWNSITE MERCEDES TX

Location Description:

 The $53,886.60 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #3
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST



15489

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)January 23, 2017

U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #3
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$48,797.87

$48,797.87

$48,797.87

$48,797.87

$48,797.87

$0.00

Program Income Received: $0.00

Total Funds Expended: $48,797.87

Proyecto Azteca $48,797.87

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOTS FOR NEW CONST OF SFH

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #3
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

LOTS 23 ; 24 BLOCK 5 CHRISTENSEN SUBDIVISION WESLACO TX

Location Description:

 The $48,486.60 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #4
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$56,786.51

$56,786.51

$56,786.51

$56,786.51

$56,786.51

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #4
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Total Funds Expended: $56,786.51

Proyecto Azteca $56,786.51

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOTS FOR NEW CONST OF SFH

Activity Description

LOTS 8 ; 9 ORIGINAL TOWNSITE WESLACO TX

Location Description:

 The $52,086 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #5
Activity Title:                                             PURCH OF FCL VACANT LOTS/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/15/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #5
Activity Title:                                             PURCH OF FCL VACANT LOTS/NEW CONST
Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$52,200.07

$52,200.07

$52,200.07

$52,200.07

$52,200.07

$0.00

Program Income Received: $0.00

Total Funds Expended: $52,200.07

Proyecto Azteca $52,200.07

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOT FOR NEW CONST OF SFH

Activity Description

LOT 10 BLOCK 1 OLD REBEL HEIGHTS SUBDIVISION, MERCEDES TX

Location Description:

 The $48,359.94 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #6
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

04/15/2010 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,583.11

$60,583.11

$60,583.11

$60,583.11

$60,583.11

$0.00

Program Income Received: $0.00

Total Funds Expended: $60,583.11

Proyecto Azteca $60,583.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH FCL VACANT LOT FOR NEW CONST OF SFH

Activity Description
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #6
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

LOT 20 LUNAR ESTATES SUBDIVISION DONNA TX

Location Description:

 The $56,013.00 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #7
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

04/15/2010 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$60,553.11

$60,553.11

$60,553.11

$60,553.11

$60,553.11

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #7
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Total Funds Expended: $60,553.11

Proyecto Azteca $60,553.11

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOT FOR NEW CONST OF SFH

Activity Description

LOT 22 LUNAR ESTATES SUBDIVISION DONNA TX

Location Description:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #8
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONSTRUCTION

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #8
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONSTRUCTION
Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,249.75

Proyecto Azteca $64,249.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOT FOR NEW CONSTRUCTION OF SFH

Activity Description

LOT 9 LAS FLORES DEL VALLE SUBDIVISION MERCEDES TX

Location Description:

 The $59,500 in expenses occurred in a prior quarter's. Grantee is currently making corrections and updating activities to show current data.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        PA - #9
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

Activity Type: Activity Status:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #9
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST
Acquisition - general Under Way

Project Number: Project Title:

I - Proyecto Azteca 50% AMI

Projected Start Date: Projected End Date:

09/02/2009 03/08/2013

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Proyecto Azteca

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$64,249.75

$0.00

Program Income Received: $0.00

Total Funds Expended: $64,249.75

Proyecto Azteca $64,249.75

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 PURCH OF FCL VACANT LOT FOR NEW CONSTR OF SFH

Activity Description

LOT 10 LAS FLORES DEL VALLE SUBDIVISION MERCEDES TX

Location Description:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        PA - #9
Activity Title:                                             PURCH FCL VACANT LOT/NEW CONST

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        V - AHSTI Administration
Activity Title:                                             AHSTI Admin

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

II - AHSTI 120% AMI

Projected Start Date: Projected End Date:

03/27/2009 03/26/2013

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

AHSTI

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$29,068.82

$29,068.82

$29,068.82

$29,068.82

$29,068.82

$0.00

Program Income Received: $0.00

Total Funds Expended: $29,068.82

AHSTI $29,068.82

Match Contributed: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-48-0501
Grantee :                       Hidalgo County, TX

Award Date: Grant Authorized Amount: $2,867,057.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        V - AHSTI Administration
Activity Title:                                             AHSTI Admin

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

Administrative costs pertaining to NSP

Activity Description

1420 Erie Dr
McAllen TX 78501

Location Description:

 Administrative expenses related to NSP.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Fairfax County is a large, urban jurisdiction comprised of 400 square miles. The
foreclosure problem is countywide. However, because of its size, foreclosures in Fairfax County do not appear to be as
concentrated as in smaller jurisdictions. Nevertheless, the sheer number of foreclosures in the county &ndash; there are currently
more than 1,700 foreclosed bank-owned properties &ndash; continues to pose a serious threat to the stability of Fairfax County's
neighborhoods. About one-third, or 508, of the approximate 1,700 bank-owned foreclosed properties in the county are located in
the specific sub-neighborhoods and subdivisions identified below; the rest are more dispersed throughout the county. In the first
two quarters of calendar year 2008, there were 7,399 foreclosures which include default notices, auction sale notices and bank
repossessions in Fairfax County, compared with 539 total foreclosures in 2006 and 4,527 in 2007. Through the end of August
2008, there were 2,117 properties still in foreclosure meaning they are the net number of properties currently owned by the
lender. On average through August, properties that have been re-sold were generally in active foreclosure status for about four
months. A high percentage of these foreclosures are clustered. Net foreclosures appear to be clustered in specific areas of Fairfax
County, including Springfield, Annandale, Herndon, Centreville, Alexandria, Chantilly and Lorton. Fairfax County considers these
seven areas to be of the greatest need. HERA calls for allocating funds "to States and units of general local government with the
greatest need, based on: (a) the number and percentage of home foreclosures; (b) the number and percentage of homes
financed by a subprime mortgage; and (c) the number and percentage of homes in default or delinquency." The number of
foreclosed properties was divided by the total number of residential properties to yield the foreclosure percentages. The first two
areas of greatest need, are Herndon (zip code 20170) and Springfield (zip code 22150). In these areas there are 1.51 to 3.2%
foreclosures. - For specific census tracts within Springfield and Herndon, 40-100% of the conventional home improvement loans
that were mortgaged in 2004 were financed by subprime lenders. Second, 15 - 25% of the home purchase conventional loans
were financed by subprime lenders. Last, 24.6 - 34% of the conventional loans refinanced in this area were done so by subprime
lenders. The second greatest need areas (zip codes) include; the Fairfax County part of Alexandria (22309), Annandale (22003),
Centreville (20120, 20121), Chantilly (20151), Lorton (22079) and Springfield (22151). In these areas there are 1.01 to 1.5%
foreclosures. Some of the significant observations are highlighted as follows: - For specific census tracts within the Fairfax County
area of Alexandria ,40-100% of the conventional home improvement loans that were mortgaged in 2004 were financed by
subprime lenders. For specific census tracts within Annandale, Centreville, Chantilly, Lorton and Springfield, 28.6 &ndash; 40% of
the conventional home improvement loans that were mortgaged in 2004 were financed by subprime lenders. For specific census
tracts in Alexandria, Annandale, and Chantilly, 25 - 100% of the home purchase conventional loans were financed by subprime
lenders. For certain census tracts in Alexandria, 24.6 - 34% of the conventional loans refinanced in this area were done so by
subprime lenders. The third greatest need areas(zip codes) include; Reston (20194, 20191), Fairfax (22030), Falls Church
(22042, 22044, 22041), Alexandria (22312, 22310, 22303, 22306), Springfield (22152, 22153), Burke (22015). In these areas
there are .51 to 1.0% foreclosures.  Distribution and and Uses of Funds :  On June 30, 2008, the Fairfax County Board of
Supervisors approved a foreclosure program designed to address the current foreclosure problem and help stabilize impacted
neighborhoods while increasing the opportunities for additional affordable workforce housing. The entire foreclosure strategy,
which includes assistance to homeowners in distress, neighborhood preservation efforts, and the "Silver Lining Initiative", are
described below. The Silver Lining Initiative is the primary means by which staff proposes to implement the federal Neighborhood
Stabilization Program funds; this program will be known as "Silver Lining Plus". Fairfax County's Current Foreclosure Initiative:
Homeowners in Distress: Foreclosure specialists from HCD and other county agencies and nonprofits are coordinating efforts with
the Virginia Housing Development Authority (VHDA) to counsel households at risk of foreclosure in Fairfax County. Status: As of
October 22, 2008, a total of 424 people had received foreclosure counseling. Neighborhood Preservation Efforts: To assist in
maintaining home values in communities with foreclosed properties, the county plans two main approaches:  - Direct Strategic
Purchase: FCRHA may purchase up to 10 foreclosed single-family houses or townhouses identified as abandoned, deteriorated or
a destabilizing force on the neighborhood, per criteria adopted by the Board of Supervisors on August 4, 2008. Properties will be
rehabilitated and resold to first-time homebuyers or a nonprofit organization. Status: None to date.  - Neighborhood Appearance
and Safety: By using the existing Home Improvement Loan Program (HILP) for low-cost loans to current homeowners, the county
will assist homeowners in maintaining and preserving the appearance and safety of their neighborhoods.  Silver Lining Initiative:
Through the federally funded shared equity loan program, formerly known as Home Equity Loan Program (HELP), HCD is
assisting first-time homebuyers to purchase a foreclosed home. The purchase price of the foreclosed home can not exceed
$417,000, and homes are limited to townhouses and single-family homes. Low-cost first mortgages through the VHDA's
Sponsoring Partnerships and Revitalizing Communities (SPARC) program will be used for qualifying households. Six bank-owned,
foreclosed properties purchased to date through HOME funds. NSP funds will be used to assist more first-time homebuyers to
purchase additional units in areas of greatest need.  NSP Silver Lining Plus  The following are the methods to utilize federal NSP
funds to be called the "Silver Lining Plus" Program:  First-time Homebuyers: Funds will be available as a financing mechanism for
equity-shared second trusts for first-time homebuyers purchasing and/or rehabilitating foreclosed single family homes or
townhouses in Fairfax County in areas of greatest need identified earlier.  Non-profit Organizations: Funds will be provided as
financing mechanism to non-profits through no-interest, deferred loans to purchase and/or rehabilitate foreclosed properties for
rental housing. Non-profit organizations may purchase any housing type, including condominiums, for use as rental properties to
households that have incomes strictly at or below 50 percent AMI. Funds will be available through a rolling application process
and applications must outlay acquisition of property within the areas of greatest need as determined by the County as identified
earlier. The Silver Lining Plus Program offers an opportunity to address several priorities of the County. High priority will be given
to projects which serve housing for persons with disabilities and special needs, Housing First, or workforce housing. Only non-
profits will be able to purchase condominiums, which are lower in price than of single family homes or townhouses. The
maximum loan amount is higher for condominiums than of townhouses and equal to that of single family homes. This way HCD is
able to ensure the feasibility of non-profits serving a lower income group. All non-profits participating in the Silver Lining Plus
program will be asked to submit qualifications that will demonstrate their ability to provide decent, safe and affordable housing
within timing and budget. There will be specific criteria for qualifying non-profits including; - To be an approved 501 c(3)
organization - Must have a successful track record in owning and managing real estate - Must be in sound financial condition, as
determined by the county.     Definitions and Descriptions :  Low Income Targeting :  All non-proft acquisitions will serve low and
extremely low-income individuals and households. Approximately 67% of Fairfax County's grant amount will serve low income
households and families  Acquisition and Relocation :  Acquisitions will occur in all targeted areas within Fairfax County.  Public
Comment :  The NSP Action Plan Amendment was made available to the public for review and comment October 31, 2008
through November 15, 2008.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Action Plan Narrative :  Areas of Greatest Need :  Fairfax County is a large, urban jurisdiction comprised of 400 square miles. The
foreclosure problem is countywide. However, because of its size, foreclosures in Fairfax County do not appear to be as
concentrated as in smaller jurisdictions. Nevertheless, the sheer number of foreclosures in the county &ndash; there are currently
more than 1,700 foreclosed bank-owned properties &ndash; continues to pose a serious threat to the stability of Fairfax County's
neighborhoods. About one-third, or 508, of the approximate 1,700 bank-owned foreclosed properties in the county are located in
the specific sub-neighborhoods and subdivisions identified below; the rest are more dispersed throughout the county. In the first
two quarters of calendar year 2008, there were 7,399 foreclosures which include default notices, auction sale notices and bank
repossessions in Fairfax County, compared with 539 total foreclosures in 2006 and 4,527 in 2007. Through the end of August
2008, there were 2,117 properties still in foreclosure meaning they are the net number of properties currently owned by the
lender. On average through August, properties that have been re-sold were generally in active foreclosure status for about four
months. A high percentage of these foreclosures are clustered. Net foreclosures appear to be clustered in specific areas of Fairfax
County, including Springfield, Annandale, Herndon, Centreville, Alexandria, Chantilly and Lorton. Fairfax County considers these
seven areas to be of the greatest need. HERA calls for allocating funds "to States and units of general local government with the
greatest need, based on: (a) the number and percentage of home foreclosures; (b) the number and percentage of homes
financed by a subprime mortgage; and (c) the number and percentage of homes in default or delinquency." The number of
foreclosed properties was divided by the total number of residential properties to yield the foreclosure percentages. The first two
areas of greatest need, are Herndon (zip code 20170) and Springfield (zip code 22150). In these areas there are 1.51 to 3.2%
foreclosures. - For specific census tracts within Springfield and Herndon, 40-100% of the conventional home improvement loans
that were mortgaged in 2004 were financed by subprime lenders. Second, 15 - 25% of the home purchase conventional loans
were financed by subprime lenders. Last, 24.6 - 34% of the conventional loans refinanced in this area were done so by subprime
lenders. The second greatest need areas (zip codes) include; the Fairfax County part of Alexandria (22309), Annandale (22003),
Centreville (20120, 20121), Chantilly (20151), Lorton (22079) and Springfield (22151). In these areas there are 1.01 to 1.5%
foreclosures. Some of the significant observations are highlighted as follows: - For specific census tracts within the Fairfax County
area of Alexandria ,40-100% of the conventional home improvement loans that were mortgaged in 2004 were financed by
subprime lenders. For specific census tracts within Annandale, Centreville, Chantilly, Lorton and Springfield, 28.6 &ndash; 40% of
the conventional home improvement loans that were mortgaged in 2004 were financed by subprime lenders. For specific census
tracts in Alexandria, Annandale, and Chantilly, 25 - 100% of the home purchase conventional loans were financed by subprime
lenders. For certain census tracts in Alexandria, 24.6 - 34% of the conventional loans refinanced in this area were done so by
subprime lenders. The third greatest need areas(zip codes) include; Reston (20194, 20191), Fairfax (22030), Falls Church
(22042, 22044, 22041), Alexandria (22312, 22310, 22303, 22306), Springfield (22152, 22153), Burke (22015). In these areas
there are .51 to 1.0% foreclosures.  Distribution and and Uses of Funds :  On June 30, 2008, the Fairfax County Board of
Supervisors approved a foreclosure program designed to address the current foreclosure problem and help stabilize impacted
neighborhoods while increasing the opportunities for additional affordable workforce housing. The entire foreclosure strategy,
which includes assistance to homeowners in distress, neighborhood preservation efforts, and the "Silver Lining Initiative", are
described below. The Silver Lining Initiative is the primary means by which staff proposes to implement the federal Neighborhood
Stabilization Program funds; this program will be known as "Silver Lining Plus". Fairfax County's Current Foreclosure Initiative:
Homeowners in Distress: Foreclosure specialists from HCD and other county agencies and nonprofits are coordinating efforts with
the Virginia Housing Development Authority (VHDA) to counsel households at risk of foreclosure in Fairfax County. Status: As of
October 22, 2008, a total of 424 people had received foreclosure counseling. Neighborhood Preservation Efforts: To assist in
maintaining home values in communities with foreclosed properties, the county plans two main approaches:  - Direct Strategic
Purchase: FCRHA may purchase up to 10 foreclosed single-family houses or townhouses identified as abandoned, deteriorated or
a destabilizing force on the neighborhood, per criteria adopted by the Board of Supervisors on August 4, 2008. Properties will be
rehabilitated and resold to first-time homebuyers or a nonprofit organization. Status: None to date.  - Neighborhood Appearance
and Safety: By using the existing Home Improvement Loan Program (HILP) for low-cost loans to current homeowners, the county
will assist homeowners in maintaining and preserving the appearance and safety of their neighborhoods.  Silver Lining Initiative:
Through the federally funded shared equity loan program, formerly known as Home Equity Loan Program (HELP), HCD is
assisting first-time homebuyers to purchase a foreclosed home. The purchase price of the foreclosed home can not exceed
$417,000, and homes are limited to townhouses and single-family homes. Low-cost first mortgages through the VHDA's
Sponsoring Partnerships and Revitalizing Communities (SPARC) program will be used for qualifying households. Six bank-owned,
foreclosed properties purchased to date through HOME funds. NSP funds will be used to assist more first-time homebuyers to
purchase additional units in areas of greatest need.  NSP Silver Lining Plus  The following are the methods to utilize federal NSP
funds to be called the "Silver Lining Plus" Program:  First-time Homebuyers: Funds will be available as a financing mechanism for
equity-shared second trusts for first-time homebuyers purchasing and/or rehabilitating foreclosed single family homes or
townhouses in Fairfax County in areas of greatest need identified earlier.  Non-profit Organizations: Funds will be provided as
financing mechanism to non-profits through no-interest, deferred loans to purchase and/or rehabilitate foreclosed properties for
rental housing. Non-profit organizations may purchase any housing type, including condominiums, for use as rental properties to
households that have incomes strictly at or below 50 percent AMI. Funds will be available through a rolling application process
and applications must outlay acquisition of property within the areas of greatest need as determined by the County as identified
earlier. The Silver Lining Plus Program offers an opportunity to address several priorities of the County. High priority will be given
to projects which serve housing for persons with disabilities and special needs, Housing First, or workforce housing. Only non-
profits will be able to purchase condominiums, which are lower in price than of single family homes or townhouses. The
maximum loan amount is higher for condominiums than of townhouses and equal to that of single family homes. This way HCD is
able to ensure the feasibility of non-profits serving a lower income group. All non-profits participating in the Silver Lining Plus
program will be asked to submit qualifications that will demonstrate their ability to provide decent, safe and affordable housing
within timing and budget. There will be specific criteria for qualifying non-profits including; - To be an approved 501 c(3)
organization - Must have a successful track record in owning and managing real estate - Must be in sound financial condition, as
determined by the county.     Definitions and Descriptions :  Low Income Targeting :  All non-proft acquisitions will serve low and
extremely low-income individuals and households. Approximately 67% of Fairfax County's grant amount will serve low income
households and families  Acquisition and Relocation :  Acquisitions will occur in all targeted areas within Fairfax County.  Public
Comment :  The NSP Action Plan Amendment was made available to the public for review and comment October 31, 2008
through November 15, 2008.

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,807,300.00

$2,807,300.00

$2,807,300.00

$2,807,300.00

$2,807,300.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,807,300.00

Match Contribution: $2,318,448.15

Overall Progress Narrative:

 All units are occupied with eligible beneficiaries. A final draw was made for eligible project expenses related to one of the units.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-51-0001

Budget Program Funds Drawn Program Income Drawn

Total
Administration

Financing Mechanism
Homebuyer
Financing Mechanism
Non Profit

Financing Mechanism
Non Profit

Financing Mechanism
Non Profit

Financing Mechanism
Non Profit

Financing Mechanism
Non Profit

Admin-014311-
HE034
FM-HB-014311-
HE234
FM-NP-014311-
HE134-1185.01315-
RIHC
FM-NP-014311-
HE134-1185.0172-
HS/Homestretch
FM-NP-014311-
HE134-1185.0202-
CRSVA
FM-NP-014311-
HE134-1185.033-
NH/New Hope
Housing
FM-NP-014311-
HE134-1185.0421-
PW

Administration

Silver Lining
Second Trusts
Reston Interfaith
Housing
Corporation
Homestretch Inc

Christian Relief
Services of
Virginia
New Hope
Housing

Pathway Homes,
Inc.

$2,807,300.00 $2,807,300.00 $0.00

$280,730.00 $280,730.00 $0.00

$624,884.00 $624,884.00 $0.00

$461,690.00 $461,690.00 $0.00

$109,370.00 $109,370.00 $0.00

$203,534.00 $203,534.00 $0.00

$161,288.00 $161,288.00 $0.00

$965,804.00 $965,804.00 $0.00

Grantee Activity Number:                        Admin-014311-HE034
Activity Title:                                             Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin-014311 Administration

Projected Start Date: Projected End Date:

03/03/2009 04/30/2011

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Fairfax County Department of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources: $280,730.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        Admin-014311-HE034
Activity Title:                                             Administration
Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$280,730.00

$280,730.00

$280,730.00

$280,730.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $280,730.00

Fairfax County Department of Housing and Community Development $280,730.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be allocated towards funding for the general administration of the County&iquest;s NSP funded programs and projects. Funding
provides for administration of housing and community development programs and projects; required local, state, and federal reports and
preparation of documents; provision of technical assistance; financial management; and administrative and professional support of various
citizen participation processes.

Activity Description

Administration activity to be conducted primarily at the Fairfax County Department of Housing and Community Development, 3700 Pender
Drive, Fairfax, VA.

Location Description:

 Total expended administration funds were corrected and recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-HB-014311-HE234
Activity Title:                                             Silver Lining Second Trusts
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-HB-014311-HE234
Activity Title:                                             Silver Lining Second Trusts
Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

FM-HB-014311 Financing Mechanism Homebuyer

Projected Start Date: Projected End Date:

07/01/2009 12/30/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Fairfax County Department of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$624,884.00

$624,884.00

$624,884.00

$624,884.00

$624,884.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $624,884.00

Fairfax County Department of Housing and Community Development $624,884.00

Match Contributed: $1,612,780.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be available for equity-shared second trusts for first-time homebuyers purchasing foreclosed single family homes or townhouses in
Fairfax County. The shared equity loan will include closing and downpayment costs. A 30-year affordability period will be applied to the note.
The principle loan amount and FCRHA equity share is forgiven after 30 years.

Activity Description
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-HB-014311-HE234
Activity Title:                                             Silver Lining Second Trusts

Fairfax County Department of Housing and Community Development, 3700 Pender Drive, Ste. 300 Fairfax, VA 22030

Location Description:

 Final Homebuyer loan payment was expended and recorded.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-NP-014311-HE134-1185.01315-RIHC
Activity Title:                                             Reston Interfaith Housing Corporation

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

FM-NP-014311-1162.358 Financing Mechanism Non Profit

Projected Start Date: Projected End Date:

07/01/2009 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Reston Interfaith Housing Corporation

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$461,690.00

$461,690.00

$461,690.00

$461,690.00

$461,690.00

$0.00

Program Income Received: $0.00
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.01315-RIHC
Activity Title:                                             Reston Interfaith Housing Corporation

Total Funds Expended: $461,690.00

Reston Interfaith Housing Corporation $461,690.00

Match Contributed: $316,577.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used as a financing mechanism to assist RIHC in acquiring three, 3-bedroom, foreclosed townhomes within the designated
targeted areas to serve three very low-income (50% or less of AMI) families as tenants. Funds will be made available by way of equity-share,
deferred second trust loans.

Activity Description

11150 Sunset Hills Road, Ste 210 Reston, VA 20190

Location Description:

 Total expended funds were corrected to reflect the actual amount.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0172-HS/Homestretch
Activity Title:                                             Homestretch Inc

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

FM-NP-014311-1162.358 Financing Mechanism Non Profit

Projected Start Date: Projected End Date:

03/01/2010 04/30/2011

National Objective: Environmental Assessment:
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0172-HS/Homestretch
Activity Title:                                             Homestretch Inc
NSP Only - LH - 25% Set-Aside COMPLETED

Primary Responsible Organization:

Homestretch Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$109,370.00

$109,370.00

$109,370.00

$109,370.00

$109,370.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $109,370.00

Homestretch Inc. $109,370.00

Match Contributed: $1,936.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used as a financing mechanism for Homestretch to acquire a two beddrom, one bath condominum unit in the Heritage Woods
development located at 7729 Donnybrook Court in Annandale. This unit will provide permanent , affordable housing for one very low income
family at or below 30% AMI.

Activity Description

Homestretch is located at 370 S Washington, Street, Ste 400 in the Falls Church area of Northern Virginia. They will be purchasing a unit within
Fairfax County in Annandale.

Location Description:

 Homestretch settled on one condo unit in Annandale to serve a low-income family.

Activity Progress Narrative:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0172-HS/Homestretch
Activity Title:                                             Homestretch Inc

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0202-CRSVA
Activity Title:                                             Christian Relief Services of Virginia

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

FM-NP-014311-1162.358 Financing Mechanism Non Profit

Projected Start Date: Projected End Date:

07/01/2009 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

Christian Relief Services of Virginia

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$203,534.00

$203,534.00

$203,534.00

$203,534.00

$203,534.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $203,534.00

Christian Relief Services of Virginia $203,534.00

Match Contributed: $70,214.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0202-CRSVA
Activity Title:                                             Christian Relief Services of Virginia

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used as a financing mechanism to help CRSVA acquire two foreclosed single family homes within the designated targerted areas
within Fairfax County to serve 8 extremely low and very low-income (30% and 50% or less of AMI) individuals with disabilities as tenants.
Loans will be made in the form of deferred, no interest, equity share, second trust loans.

Activity Description

2550 Huntington Avenue, Ste 200 Alexandria, VA 22303

Location Description:

 Cost recovery funds of were expended to cover the cost of acquisition related to the project. Funds were reimbursed to the non-profit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-NP-014311-HE134-1185.033-NH/New Hope
HousingActivity Title:                                             New Hope Housing

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

FM-NP-014311-1162.358 Financing Mechanism Non Profit

Projected Start Date: Projected End Date:

07/01/2009 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

UNDERWAY

Primary Responsible Organization:

New Hope Housing, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.033-NH/New Hope
HousingActivity Title:                                             New Hope Housing
Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$161,288.00

$161,288.00

$161,288.00

$161,288.00

$161,288.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $161,288.00

New Hope Housing, Inc. $161,288.00

Match Contributed: $171,503.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 New Hope Housing will acquire two unit located on the south area of Fairfax County. These units will provide long-term supportive rental
housing for extremely low income homeless or at-risk families where one or more members may have a disability.

Activity Description

New Hope has a 29 year history of operating programs and services for homeless persons Northern Virginia and is the oldest provider of shelter
programs in Fairfax County, having opened the County&rsquo;s first homeless shelter in 1978.  Since that time, New Hope has grown in the
range and size of the programs and services that it offers, currently including the following:

Three Supportive Housing Programs &ndash; Milestones, Max&rsquo;s Place and Housing first for Homeless Men;
Six Shelter Programs &ndash; Mondloch House I, Mondloch Housing II Family Shelter, Eleanor U. Kennedy Shelter, Kennedy Overflow Unit,
Falls Church Winter Shelter, and Ventures in Community &ndash; Hypothermia Outreach Program;
Six Transitional Housing Programs &ndash; Turning Point I ; II, RISE, STRIDE and Stepping Out I ; II; and
Supportive Services for Residents &ndash; individualized case management, child services, mental health ; ADS services, a comprehensive
Education ; Employment Resource Center, life skills classes, recreation ; cultural activities, and community referral network.

With NSP funds New Hopw will acquire 2 units located in the south area of Fairfax County:
3118 Brosar Court, Alexandria, VA 22306
and
8216 Claremont Woods, Alexandria, VA 22309

Location Description:
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Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.033-NH/New Hope
HousingActivity Title:                                             New Hope Housing

 Cost recovery funds of were expended to cover the cost of acquisition related to the project. Funds were reimbursed to the non-profit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0421-PW
Activity Title:                                             Pathway Homes, Inc.

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

FM-NP-014311-1162.358 Financing Mechanism Non Profit

Projected Start Date: Projected End Date:

07/01/2009 04/30/2011

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Pathway Homes, Inc.

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$965,804.00

$965,804.00

$965,804.00

$965,804.00

$965,804.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $965,804.00

Pathway Homes, Inc. $965,804.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0001
Grantee :                       Fairfax County, VA

Award Date: Grant Authorized Amount: $2,807,300.00 Estimated PI/RL Funds: $0.00

Grantee Activity Number:                        FM-NP-014311-HE134-1185.0421-PW
Activity Title:                                             Pathway Homes, Inc.
Match Contributed: $145,438.15

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Funds will be used as a financing mechanism to acquire five foreclosed, 3-bedroom units including one condominiums, one townhouses, and
three single family home within the designated targeted areas within Farifax County to serve as group homes for 16 low-income (50% or less of
AMI) adults with serious mental illness and/or co-occurring disorders. Funds will be made in the form of deferred, no interest, equity share,
second trust loans.

Activity Description

10201 Fairfax Boulevard, Ste. 200 Fairfax VA 22030-2209

Location Description:

 Cost recovery funds of were expended to cover the cost of acquisition related to the project. Funds were reimbursed to the non-profit.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Action Plan Narrative :  Areas of Greatest Need :  The Prince William Area has experienced a substantial number of foreclosures.
To identify the areas hardest hit within Prince William County and the City of Manassas and Manassas Park census tracts were
used to determine the current foreclosure data, areas with high percentage of homes financed by subprime loans and areas likely
to face a significant rise in the rate of home foreclosures identified in Realty Trac Data. The data indicates that there are 10
neighborhoods in Prince William County Census Tracts 9002,9004,9006,9007, 9008, 9009, 9012, 9015, 9016 and 9017 which all
have a HUD Risk Score above 7. For the City of Manassas all 4 census tracts showed foreclosure rates of over 11% and a HUD
Risk Score above 6. For Manassas Park the HUD Risk Score was also above 6.  Distribution and and Uses of Funds :  To address
the national foreclosure crisis and to address those areas trying to recover from the effects of foreclosure and declining property
values funding is provided by the Housing and Economic Recovery Act of 2008 through HUD's Community Development Block
Grant (CDBG) Program. The targeted Neighborhood Stabilization Program (NSP) funds will be used to purchase foreclosed homes
at a discount and to rehabilitate or redevelop them in order to respond to rising foreclosures and fallng home values.  Definitions
and Descriptions :  Low Income Targeting :  Acquisition and Relocation :  Public Comment :

Overall                                                                                                                                                                       To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$4,134,612.00

$4,178,511.98

$4,134,612.00

$4,134,611.99

$4,134,611.98

$0.01

Program Income Received: $0.01

Total Funds Expended: $4,048,883.03

Match Contribution: $43,900.00

Overall Progress Narrative:

 No activity to report this quarter.  Ready for project closeout.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Project Summary:

Project Title Activity Number
Grant Number

Activity Title

B-08-UN-51-0002

Budget Program Funds Drawn Program Income Drawn

Total
Financing Mechanism

Financing Mechanism

Financing Mechanism

Financing Mechanism

NSP Admin.

190300-Competitive

190300-MCMP

190300-PWC

190300-PWC 50%

190300-Admin

Acquisition &
Rehab-
Competitive
NonProfit
Homebuyer
Assistance-MC &
MP FRAP
Homebuyer
Assistance-PWC
FRAP
Homeownership
Assistance to
50%
NSP
Administration

$4,134,612.00 $4,134,611.98 $0.01

$1,106,616.00 $1,106,616.00 $0.00

$0.00 $0.00 $0.00

$2,639,286.75 $2,639,286.75 $0.00

$45,380.00 $45,380.00 $0.00

$343,329.25 $343,329.23 $0.01

Grantee Activity Number:                        190300-Admin
Activity Title:                                             NSP Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

190300-A NSP Admin.

Projected Start Date: Projected End Date:

03/03/2009 09/03/2010

National Objective:

N/A

Environmental Assessment:

N/A

Primary Responsible Organization:

Office of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

$343,329.25

$343,329.25

$343,329.25

$343,329.24

$343,329.23
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-Admin
Activity Title:                                             NSP Administration

Program Income Drawdown: $0.01

Program Income Received: $0.00

Total Funds Expended: $324,778.03

Office of Housing and Community Development $324,778.03

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 General administration and oversight of Neigbhorhood Stablization Program (NSP).
 7-1-10   The original budget is being reduced by $200,525 and being transferred to the Prince William County Homeownership Activity in order
to provide sufficient funding for acquisition and rehabilitation of foreclosed properties with ratified contracts.
   9-1-10 A second adjustment to the administrative budget was made to reflect a reduction in the Homebuyer Assistance Activity budget due to
reflect actual acquisition and rehabilitation contract costs.

Activity Description

Prince William County Office of Housing and Community Development 15941 Donald Curtis Drive, Suite 112 Woodbridge, Virginia 22191

Location Description:

 No activity charged to administration dollars during this quarter.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        190300-Competitive
Activity Title:                                             Acquisition & Rehab-Competitive NonProfit

Activity Type: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

190300 Financing Mechanism
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-Competitive
Activity Title:                                             Acquisition & Rehab-Competitive NonProfit
Projected Start Date: Projected End Date:

03/03/2009 09/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

N/A

Primary Responsible Organization:

Office of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$2,213,232.00

$2,213,232.00

$2,213,232.00

$2,213,232.00

$2,213,232.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $2,213,232.00

Office of Housing and Community Development $1,106,616.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-Competitive
Activity Title:                                             Acquisition & Rehab-Competitive NonProfit

 NSP Eligible Use: HERA 2301 (c) (3) (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared equity loans for low and moderate income
homebuyers. CDBG Eligible Activity: 570.201(n) Direct Homeownership Assistance. Under CDBG program, assistance provided to facilitate
homeownership may be in the form of subsidizing interest rates and mortgage principal amounts, payment of closing cost and downpayment
assistance to LMI homebuyers, acquiring guarantees for mortgage financing from private lenders, and financing the acquisition by LMI persons
of housing they already occupy. The assistance may be provided by the grantee through a subrecipient. CDBG Eligible Activity: 570.202
Acquisition for Rehabilitation. Use this code when property is acquired in order that it may be rehabilitated for housing. This code may be used
to reflect the cost of only acquisition if the rehabilitation costs will be paid from another source, or it may also include both the cost of
acquisition and rehabilitation if the cost of the rehabilitation is also paid with CDBG funds. $1,033,653, which is 25%, of the NSP allocation will
be set aside for the competitive process. All beneficiaries must be 50% or below AMI, and will therefore be used to meet the low income
housing requirement for those below 50% AMI. It is anticipated that applicants for funding will propose affordable rental activities that will
provide long term affordable housing opportunities not only for low income, but special needs populations. Some of our non-profits that are
more geared to providing homeownership opportunities may propose affordable homeownership activities which would serve this low income
group. If so, homeownership projects would be given equal consideration in the competitive process. - duration or term of assistance;
Subrecipients undertaking affordable rental activities through the competitive process will be required to continue use as a rental property
serving low income persons for twenty years. - a description of how the design of the activity will ensure continued affordability. NSP funds
provided to Subrecipients for acquisition/rehabilitation will be secured as a Deed of Trust in the land records of Prince William County deferred
and forgiven after thirty years, including shared market appreciation based on a ratio of NSP funds to the total project cost. Deed restrictions
will be in place for twenty years to ensure that the property continues use as affordable housing for households at or below 50% AMI. In
exchange for the financing from the County, the owner agrees to restrictions on rent and tenant incomes based on Home Investment
Partnership (HOME) Rent Limits as published by HUD to ensure affordability for the twenty year period. The twenty year affordability provision
is secured by a Deed of Easement and Declaration of Restrictive Covenants running with the land that remains in force even if the property is
sold and/or the loan is repaid prior to the expiration of the affordability period. For acquisition activities, include discount rate - discount rate
will be 15% below current market appraised value For financing activities, include: - range of interest rates NSP funding under the competitive
process would be 0%, deferred loan forgiven after thirty years. Total Budget: (Include public and private components) NSP funds $1,033,653
Applicants will be encouraged to leverage other financing resources to maximize use of NSP funds. Exact estimates of other private resources
are not available at this time. Virginia Housing Development Authority (VHDA) is a potential financing partner who may provide lower interest
loans to entities purchasing through the NSP Program. Details of VHDA involvement in providing financing for NSP acquisitions have not been
announced although Prince William County officials have provided input and will support all efforts to leverage other financing.    Increase
budget by $72,963 to reflect actual expenditures for competitive projects that served households at or below 50% AMI.

Activity Description

All projects funded through the competitive process must be located within the following NSP Census Tracts 9002, 9004, 9006, 9007, 9008,
9009, 9012, 9015, 9016, 9017.

Location Description:

 Correction to change from persons to households for reporting.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-MCMP
Activity Title:                                             Homebuyer Assistance-MC & MP FRAP

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

190300 Financing Mechanism

Projected Start Date: Projected End Date:

03/03/2009 09/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Manassas Housing Trust Fund, Inc.

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $0.00

Manassas Housing Trust Fund, Inc. $0.00

Match Contributed: $0.00

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-MCMP
Activity Title:                                             Homebuyer Assistance-MC & MP FRAP

 NSP Eligible Use: HERA 2301 (c) (3) (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared equity loans for low and moderate income
homebuyers. CDBG Eligible Activity: 570.201(n) Direct Homeownership Assistance. Under CDBG program, assistance provided to facilitate
homeownership may be in the form of subsidizing interest rates and mortgage principal amounts, payment of closing cost and downpayment
assistance to LMI homebuyers, acquiring guarantees for mortgage financing from private lenders, and financing the acquisition by LMI persons
of housing they already occupy. The assistance may be provided by the grantee through a subrecipient. CDBG Eligible Activity: 570.202
Acquisition for Rehabilitation. Use this code when property is acquired in order that it may be rehabilitated for housing. This code may be used
to reflect the cost of only acquisition if the rehabilitation costs will be paid from another source, or it may also include both the cost of
acquisition and rehabilitation if the cost of the rehabilitation is also paid with CDBG funds. Downpayment, closing cost and rehabilitation through
the City of Manassas Foreclosure Rehabilitation Acquisition Program will be targeted to neighborhoods in the hardest hit Census Tracts within
the City of Manassas and Manassas Park. Continued affordability for NSP homebuyers assisted with downpayment, closing costs, and
rehabilitation funds will be ensured through a thirty year Deed restriction including a share of market appreciation based on a ratio determined
by the amount of NSP funds used for acquisition/rehabilitation to the total acquisition/rehabilitation costs. Deed restrictions will require that the
property be maintained as the borrower's principal residence, and will not be subordinated for refinances that remove equity. After thirty years,
the loan will be forgiven. The City will use the policies already established in the City's existing Homeownership Assistance Program. The Deed
for downpayment and closing cost assistance will be secured in second position in the land records of Prince William County. The rehabilitation
loan will be secured in third position in the land records of Prince William County. The principal amount of NSP funds, along with a share of
market appreciation based on the ratio of NSP funds to the total acquisition costs will become due and payable when the property ceases to be
the principal residence, is sold, the primary loan is refinanced for the purpose of removing equity from the property, the borrower fails or
neglects to pay the taxes, assessments, or premiums for hazard, flood (if required) or mortgage insurance, terms of the deed of trust are
violated, or 30 years lapse, whichever occurs first. For acquisition activities, include discount rate - discount rate will be 15% below current
market appraised value For financing activities, include: - range of interest rates NSP funding for acquisition/rehabilitation would be 0%,
deferred loan forgiven after thirty years. Total Budget: (Include public and private components) $ 314,290 NSP Funds $1,572,000 Private
Mortgage Financing $ 28,000 Borrower downpayment Contribution $1,914,290 Total.    The activity was cancelled because homebuyers were
unsuccessful obtaining ratified contracts on properties in the City of Manassas and Manassas Park. The $314,290 buget was transferred to
Prince William County activities in order to utilized funds by the 18 month expenditure deadline.

Activity Description

City of Manassas allocation of NSP funds totaling $227,696 will be targeted to neighborhoods in the hardest hit Census Tracts within the City of
Manassas 9101, 9102, and 9104. City of Manssas Park allocation of NSP funds totaling $86,594 will be targeted to an older neighborhood
&ldquo;Manassas Park&rdquo; in Census Tract 9201 with the highest number of current foreclosures which also has been designated with a
high risk score in HUD&rsquo;s Foreclosure and Abandonment Risk Data.

Location Description:

 Although the FRAP funding availability for purchase of foreclosed properties in the City of Manassas and City of Manassas Park targeted census
tract areas was marketed to the community, and several homebuyers submitted contracts to purchase in the City of Manassas they were
unsuccessful in obtaining a ratified contract to purchase in the Cities.
 Due to the September 3, 2010 NSP funding commitment deadline, funds which had been set aside for purchase in the Cities was transfered to
the Prince William County acquisition/rehabilitation acitivity where funding was needed for commitment to ratified contracts to purchase
foreclosed properties in the targeted areas of Prince William County.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-MCMP
Activity Title:                                             Homebuyer Assistance-MC & MP FRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        190300-PWC
Activity Title:                                             Homebuyer Assistance-PWC FRAP

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

190300 Financing Mechanism

Projected Start Date: Projected End Date:

03/03/2009 09/03/2010

National Objective:

NSP Only - LMMI

Environmental Assessment:

N/A

Primary Responsible Organization:

Office of Housing and Community Development

Activity is Being Carried Out By Grantee:

No Carryout

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$5,278,573.50

$5,278,573.50

$5,278,573.50

$5,278,573.50

$5,278,573.50

$0.00

Program Income Received: $0.02

Total Funds Expended: $5,144,218.00

Office of Housing and Community Development $2,572,109.00

Match Contributed: $87,800.00
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Disaster Recovery Grant Reporting System
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Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-PWC
Activity Title:                                             Homebuyer Assistance-PWC FRAP

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 NSP Eligible Use: HERA 2301 (c) (3) (A) Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and
residential properties, including such mechanisms as soft-seconds, loan loss reserves, and shared equity loans for low and moderate income
homebuyers. CDBG Eligible Activity: 570.201(n) Direct Homeownership Assistance. Under CDBG program, assistance provided to facilitate
homeownership may be in the form of subsidizing interest rates and mortgage principal amounts, payment of closing cost and downpayment
assistance to LMI homebuyers, acquiring guarantees for mortgage financing from private lenders, and financing the acquisition by LMI persons
of housing they already occupy. The assistance may be provided by the grantee through a subrecipient. CDBG Eligible Activity: 570.202
Acquisition for Rehabilitation. Use this code when property is acquired in order that it may be rehabilitated for housing. This code may be used
to reflect the cost of only acquisition if the rehabilitation costs will be paid from another source, or it may also include both the cost of
acquisition and rehabilitation if the cost of the rehabilitation is also paid with CDBG funds. Continued affordability for NSP homebuyers assisted
with downpayment, closing costs, and rehabilitation funds will be ensured through a thirty year Deed restriction including a share of market
appreciation based on a ratio determined by the amount of NSP funds used for acquisition/rehabilitation to the total acquisition/rehabilitation
costs. Deed restrictions will require that the property be maintained as the borrower's principal residence, and will not be subordinated for
refinances that remove equity. After thirty years, the loan will be forgiven. The County will use the policies already established in the County's
existing Homeownership Assistance Program, and Rehabilitation Acquisition Program. The Deed for downpayment and closing cost assistance
will be secured in second position in the land records of Prince William County. The rehabilitation loan will be secured in third position in the
land records of Prince William County. The principal amount of NSP funds, along with a share of market appreciation based on the ratio of NSP
funds to the total acquisition costs will become due and payable when the property ceases to be the principal residence, is sold, the primary
loan is refinanced for the purpose of removing equity from the property, the borrower fails or neglects to pay the taxes, assessments, or
premiums for hazard, flood (if required) or mortgage insurance, terms of the deed of trust are violated, or 30 years lapse, whichever occurs
first. For acquisition activities, include discount rate - discount rate will be 15% below current market appraised value For financing activities,
include: - range of interest rates NSP funding for acquisition/rehabilitation would be 0%, deferred loan forgiven after thirty years. Total Budget:
(Include public and private components) $ 2,373,208 NSP Funds $ 10,021,500 Private Mortgage Financing $ 178,500 Borrower Downpayment
Contribution $ 12,573,208 Total.
   7-1-10     Increased  budget utlizing administrative funds in order to fully fund ratified contracts to purchase and rehabilitate foreclosed
properties.
   9-1-10 Decreased budget due to actual acquisitiona and rehabilitation contract costs.  Funds were transfered to NSP Administration to cover
ongoing administrative expenses relating to the completion of the NSP1 Program.
   May 2012 $67,177.75 transfered to activity to fund one additional home downpayment and closing cost from administrative dollars.

Activity Description

All projects funded through the program must be located within 10 census tracts in Prince William County which were the identified areas hit
hardest with foreclosures. The census tracts are 9002, 9006, 9007, 9008, 9009, 9012, 9015, 9016, 9017.

Location Description:

 No activity during this reporting period.  All funding expended during last quarterly report.

Activity Progress Narrative:
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U.S. Department of Housing and Urban Development
Office of Community Planning and Development

Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-PWC
Activity Title:                                             Homebuyer Assistance-PWC FRAP

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:

Grantee Activity Number:                        190300-PWC 50%
Activity Title:                                             Homeownership Assistance to 50%

Activity Type: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

190300 Financing Mechanism

Projected Start Date: Projected End Date:

03/01/2010 09/03/2010

National Objective:

NSP Only - LH - 25% Set-Aside

Environmental Assessment:

COMPLETED

Primary Responsible Organization:

Office of Housing and Community Development

Activity is Being Carried Out By Grantee:

Grantee Employees

Financial Information                                                                                                                                                 To Date

Total Projected Budget from All Sources:

Total Budget:

Total Obligated:

Total Funds Drawdown:

Program Funds Drawdown:

Program Income Drawdown:

$45,380.00

$45,380.00

$45,380.00

$45,380.00

$45,380.00

$0.00

Program Income Received: $0.00

Total Funds Expended: $45,380.00

Office of Housing and Community Development $45,380.00

Match Contributed: $0.00
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Disaster Recovery Grant Reporting System
Final Performance Report

Grant Number:              B-08-UN-51-0002
Grantee :                       Prince William County, VA

Award Date: Grant Authorized Amount: $4,134,611.98 Estimated PI/RL Funds: $43,900.00

Grantee Activity Number:                        190300-PWC 50%
Activity Title:                                             Homeownership Assistance to 50%

Accomplishments:

No data returned for this view. This might be because the applied filter excludes all data.

 Finance mechanism to assist households at or below 50% of AMI with downpayment and closing cost assistance.  The amount of assistance is
secured through a 30-year deferred deed of trust with shared market appreciation.

Activity Description

Foreclosed properties located within the targeted census tracts with the highest concentration of foreclosed properties.

Location Description:

 In order to properly account for one homebuyer with 50% AMI purchase that occured last quarter which meets the requirement that 25% of
NSP funds be used to assist households at or below 50% AMI this new activity was added to the Action Plan.

Activity Progress Narrative:

No data returned for this view. This might be because the applied filter excludes all data.
Activity Location:
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	B-6062-01
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	B-6084-01
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	B-6084-14H
	B-6105
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	B-6107
	B-6107-01
	B-6107-02
	B-6107-14A
	B-6107-14H
	B-6108
	B-6108-01
	B-6109
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	B-6113
	B-6113-01
	B-6113-02
	B-6113-14A
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	B-6114
	B-6114-01
	B-6114-14A
	B-6114-14H
	B-6115
	B-6115-01
	B-6115-02
	B-6115-14A
	B-6115-14H
	B-6117
	B-6117-01
	B-6117-14A
	B-6117-14H
	B-6119
	B-6119-01
	B-6119-14A
	B-6125
	B-6125-01
	B-6125-14A
	B-6127
	B-6129
	B-6129-01
	B-6129-14A
	B-6129-14H
	B-6251
	B-6251-01
	B-6251-02
	B-6251-05U
	B-6251-14A
	B-6251-14H
	B-6253-14A
	B-6253-14H
	B-6254
	B-6254-01
	B-6254-14A
	B-6260
	B-6260-01
	B-6260-14A
	B-6260-14H
	B-6261
	B-6261-02
	B-6261-14A
	B-6261-14H
	B-6264
	B-6266
	B-6266-01
	B-6267-01
	B-6268
	B-6269
	B-6269-01
	B-6269-14A
	B-6270
	B-6270-01
	B-6270-14A
	B-6270-14H
	B-6273
	B-6273-01
	B-6275
	B-6275-01
	B-6275-14A
	B-6278
	B-6278-01
	B-6279
	B-6299
	B-6299-01
	B-6299-02
	B-6299-14A
	B-6300
	B-6300-01
	B-6425
	B-6425-01
	D-6064
	D-6064-04
	D-6111
	D-6118
	D-6118-04
	D-6262
	D-6262-04
	D-6273
	D-6278
	D-6278-04
	D-6299
	D-6299-04
	E-6062-12
	E-6106
	E-6106-01
	E-6106-14A
	E-6106-14H
	E-6110
	E-6110-01
	E-6111
	E-6111-01G
	E-6111-01R
	E-6111-12
	E-6116
	E-6116-01G
	E-6118
	E-6118-08
	E-6118-12
	E-6118A
	E-6120
	E-6120-12
	E-6267
	E-6267-01M
	E-6270
	E-6278
	E-6298
	E-6298-01
	E-6298-01G
	E-6300
	E-6555
	E-6555-01
	E-6564
	E-6564-01
	E-6565
	E-6566
	E-6567
	E-6571
	E-6572
	E-6573

	B-08-DN-08-0001
	09-301 City of Aurora (25%)
	09-301 City of Aurora (Admin)
	09-301 City of Aurora (LMMI)
	09-302 Jefferson County (25%)
	09-302 Jefferson County (Admin)
	09-302 Jefferson County (LMMI)
	09-303 City of Pueblo (25%)
	09-303 City of Pueblo (Admin)
	09-305 Douglas County (Admin)
	09-305 Douglas County (Homeowner Asst)
	09-305 Douglas County LMMI
	09-306 Adams County (Admin)
	09-306 Adams County (LMMI)
	09-307 Rocky Mountain Community Land Trust (LMMI)
	09-308 City of Englewood (25%)
	09-308 City of Englewood (Admin)
	09-308 City of Englewood (LMMI)
	09-309 Jefferson County (25%)
	09-309 Jefferson County (Admin)
	09-309 Jefferson County (LMMI)
	09-310 City and County of Denver (25%)
	09-310 City and County of Denver (Admin)
	09-310 City and County of Denver (LMMI)
	09-311 Adams County (25%)
	09-311 Adams County (Admin)
	09-312 Greeley Urban Renewal Authority (25%)
	09-312 Greeley Urban Renewal Authority (Admin)
	09-312 Greeley Urban Renewal Authority (Homeowner)
	09-312 Greeley Urban Renewal Authority (LMMI)
	09-313 Greeley Urban Renewal Authority (Admin)
	09-313 Greeley Urban Renewal Authority (LMMI)
	09-314 Greeley Urban Renewal Authority (25%)
	09-314 Greeley Urban Renewal Authority (Admin)
	09-317 City of Aurora (Admin)
	09-317 City of Aurora (LMMI)
	09-318 City of Pueblo (Admin)
	09-318 City of Pueblo (Homeowner Asst)
	09-318 City of Pueblo (LMMI)
	10-321 Greccio Housing Unlimited Inc (25%)
	10-321 Greccio Housing Unlimited Inc (LMMI)
	10-322 Greccio Housing Unlimited Inc (25%)
	10-323 El Paso County (25%)
	10-323 El Paso County (Admin)
	10-323 El Paso County (LMMI)
	10-324 City and County of Broomfield (25%)
	10-324 City and County of Broomfield (Admin)
	10-325 Arapahoe Mental Health Center, Inc. (25%)
	10-325 Arapahoe Mental Health Center, Inc. (Admin)
	10-325 Arapahoe Mental Health Center, Inc. (LMMI)
	10-327 Arapahoe Douglas Mental Health (25%)
	10-327 Arapahoe Douglas Mental Health (Admin)
	10-327 Arapahoe Douglas Mental Health (LMMI)
	10-328 Jefferson County Housing Authority (25%)
	12-064 PHVW LLLP - Park Hill Village West  (LH25)
	13-034 Empowerment Program - Odyssey Apts (LH25)
	13-038 Del Norte NDC - Village by the Park (LH25)
	14-050 CRHDC - Overland Trail - (LH25) - LOAN
	14-050 CRHDC - Overland Trail (LH25)
	14-050 CRHDC - Overland Trail (LMMH)
	14-050 CRHDC - Overland Trail (LMMH) - LOAN
	14-064 Tabor Grand LLLP - Tabor Grand Apts (LH25)
	14-064 Tabor Grand LLLP - Tabor Grand Apts (LMMH)
	15-013 CRHDC - Sol Naciente (LMMI)
	16-049 Aurora HA - Westerly Creek 3 (LH25)
	16-049 Aurora HA - Westerly Creek 3 (LMMH)
	Holding for Reprogrammable PI (LH25)
	Holding for Reprogrammable PI (LMMH)
	State Administration

	B-08-DN-09-0001
	NS0901015001
	NS0901034001
	NS0901064001
	NS0901080001
	NS0901089001
	NS0901093001
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	NS0901104001
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	NS0902095002
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	NS0902104002
	NS0902135001
	NS0902135002
	NS0902151001
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	NS0902151004
	NS0903095001
	NS0903135001
	NS0903151001
	NS0905015001
	NS0905064001
	NS0905080001
	NS0905089001
	NS0905093001
	NS0905135001
	NS0905151001
	NS0906015001
	NS0906015002
	NS0906064001
	NS0906064002
	NS0906135001
	NS0906151001

	B-08-DN-10-0001
	NSP #01-08-02
	NSP #01-08-03
	NSP #01-08-04
	NSP #02-08-01
	NSP #02-08-02
	NSP #02-08-03
	NSP #02-08-04
	NSP #02-08-05
	NSP #03-08-01
	NSP #03-08-02
	NSP #03-08-03
	NSP #04-08-02
	NSP #04-08-03
	NSP #04-08-04
	NSP #04-08-05
	NSP #04-08-06
	NSP #04-08-07
	NSP #05-08-01
	NSP #05-08-02
	NSP #05-08-03
	NSP #05-08-04
	NSP #05-08-05
	NSP #06-08-01

	B-08-DN-12-0001
	Alachua Cnty 01
	Alachua Cnty 01 Rental
	Alachua Cnty 02
	Alachua Cnty 02 Rental
	Alachua Cnty 14A
	Alachua Cnty 14A Rental
	Alachua Cnty 21A
	Bay Cnty 01
	Bay Cnty 01 Rental
	Bay Cnty 05
	Bay Cnty 13
	Bay Cnty 14A
	Bay Cnty 14A Rental
	Bay Cnty 14B Rental
	Bay Cnty 21A
	Bradenton 01
	Bradenton 01 Rental
	Bradenton 01 Rental 120%
	Bradenton 14A
	Bradenton 14A Rental
	Bradenton 21A
	Bradenton14A Rental 120%
	Charlotte Cnty 01
	Charlotte Cnty 01 Land Bank
	Charlotte Cnty 01 Rental
	Charlotte Cnty 02
	Charlotte Cnty 02 Land Bank
	Charlotte Cnty 02 Rental
	Charlotte Cnty 04
	Charlotte Cnty 12
	Charlotte Cnty 12 Rental
	Charlotte Cnty 14A
	Charlotte Cnty 14A Rental
	Charlotte Cnty 14B Rental
	Charlotte Cnty 21A
	Charlotte County 01 Rental- 120%
	Charlotte County 14A Rental- 120%
	Citrus 01
	Citrus 01 Rental
	Citrus 02
	Citrus 02 Rental
	Citrus 05
	Citrus 14A
	Citrus 14A Rental
	Citrus 21A
	Clay Cnty 01
	Clay Cnty 01 Rental
	Clay Cnty 14A
	Clay Cnty 14A Rental
	Clay Cnty 14A Rentals -120%
	Clay Cnty 21A
	Clay County 01 Rental  120%
	Davie 01
	Davie 01 Rental
	Davie 05
	Davie 14A
	Davie 14A Rental
	Davie 21A
	Daytona Bch 01 Rental
	Daytona Bch 01 Rental 120% - Cancelled
	Daytona Bch 04
	Daytona Bch 14B Rental - Cancelled
	Daytona Bch 21A
	Delray Bch 01
	Delray Bch 01 Rental
	Delray Bch 02
	Delray Bch 14A
	Delray Bch 14A Rental
	Delray Beach 21A
	Ft. Pierce 01
	Ft. Pierce 01 Rental
	Ft. Pierce 02
	Ft. Pierce 14A
	Ft. Pierce 14B Rental
	Ft. Pierce 21A
	Hernando 01 - Rental
	Hernando 13
	Hernando 14A
	Hernando 14A Rental
	Hernando 21A
	Indian River Cnty 01
	Indian River Cnty 01 Rental
	Indian River Cnty 01 Rental 120%
	Indian River Cnty 05
	Indian River Cnty 14A
	Indian River Cnty 14A Rental
	Indian River Cnty 14A Rental 120%
	Indian River Cnty 21A
	Martin Cnty 01
	Martin Cnty 01 Rental
	Martin Cnty 14A
	Martin Cnty 14A Rental
	Martin Cnty 14B Rental
	Martin Cnty 21A
	Martin County
	Melbourne 01
	Melbourne 01 Rental
	Melbourne 02
	Melbourne 14A
	Melbourne 14A Rental
	Melbourne 21A
	Miami Beach 01 Rental
	Miami Beach 01 Rental 120%
	Miami Beach 14B Rental
	Miami Beach 14B Rental 120%
	Miami Beach 21A
	Ocala 01 Rental
	Ocala 01 Rental 120%
	Ocala 02
	Ocala 02 Rental
	Ocala 13
	Ocala 14A Rental
	Ocala 14A Rental 120%
	Ocala 21A
	Okaloosa Cnty 01 Land Bank
	Okaloosa Cnty 01 Rental
	Okaloosa Cnty 01 Rental 120%
	Okaloosa Cnty 14A
	Okaloosa Cnty 14A Rental
	Okaloosa Cnty 14A Rental - 120%
	Okaloosa Cnty 14B Rental
	Okaloosa Cnty 14B Rental 120%
	Okaloosa Cnty 21A
	Osceola Cnty 01
	Osceola Cnty 01 Rental
	Osceola Cnty 01 Rental 120%
	Osceola Cnty 13
	Osceola Cnty 14A
	Osceola Cnty 14B Rental
	Osceola Cnty 14B Rental 120%
	Osceola Cnty 21A
	Palm Coast 01
	Palm Coast 01 Rental
	Palm Coast 05
	Palm Coast 14A
	Palm Coast 14A Rental
	Palm Coast 21A
	Santa Rosa Cnty 01 Rental
	Santa Rosa Cnty 05
	Santa Rosa Cnty 13
	Santa Rosa Cnty 14A Rental
	Santa Rosa Cnty 21A
	St. Johns Cnty 01
	St. Johns Cnty 01 Rental
	St. Johns Cnty 01 Rental 120%
	St. Johns Cnty 14A
	St. Johns Cnty 14A Rental
	St. Johns Cnty 14A Rental 120%
	St. Johns Cnty 21A
	St. Lucie Cnty 01
	St. Lucie Cnty 01 Rental
	St. Lucie Cnty 02
	St. Lucie Cnty 02 Rental
	St. Lucie Cnty 05
	St. Lucie Cnty 13
	St. Lucie Cnty 14A
	St. Lucie Cnty 14A Rental
	St. Lucie Cnty 21A
	State Administration 21A
	Tallahassee 01
	Tallahassee 01 Land Bank
	Tallahassee 01 Rental
	Tallahassee 01 Rental 120%
	Tallahassee 02 Rental
	Tallahassee 02 Rental 120%
	Tallahassee 04 Land Banks
	Tallahassee 14A
	Tallahassee 14B Rental
	Tallahassee 14B Rental 120%
	Tallahassee 21A
	Titusville 01 Land Bank
	Titusville 01 Rental
	Titusville 12
	Titusville 13
	Titusville 14A Rental
	Titusville 21A

	B-08-DN-13-0001
	5050-001-B-H Carrollton
	5050-001-B-I Carrollton
	5050-004-D-I Carrollton
	5050-013-A-H Carrollton
	5050-013-A-I Carrollton
	5050-14A-B-H Carrollton
	5050-14A-B-I Carrollton
	5050-21A-X Carrollton
	5051-001-B-H Fulton
	5051-001-B-I Fulton
	5051-013-A-H Fulton
	5051-013-A-I Fulton
	5051-14A-B-H Fulton
	5051-14A-B-I Fulton
	5051-21A-X Fulton
	5052-001-B-H NW GA RC
	5052-001-B-I NW GA RC
	5052-004-D-H NW GA RC
	5052-004-D-I NW GA RC
	5052-012-E-H NW GA RC
	5052-012-E-I NW GA RC
	5052-013-A-H NW GA RC
	5052-013-A-I NW GA RC
	5052-14A-B-H NW GA RC
	5052-14A-B-I NW GA RC
	5052-21A-X NW GA RC
	5054-001-B-H Atlanta
	5054-001-B-I Atlanta
	5054-002-B-H Atlanta
	5054-002-B-I Atlanta
	5054-004-A-I Atlanta
	5054-004-D-H Atlanta
	5054-013-A-H Atlanta
	5054-013-A-I Atlanta
	5054-14A-B-H Atlanta
	5054-14A-B-I Atlanta
	5054-21A-X Atlanta
	5055-004-D-H Augusta
	5055-004-D-I Augusta
	5055-21A-X-Augusta
	5056-001-B-H Cobb
	5056-001-B-I Cobb
	5056-013-A-H Cobb
	5056-013-A-I Cobb
	5056-14A-B-H Cobb
	5056-14A-B-I Cobb
	5056-21A-X Cobb
	5057-001-B-H Covington
	5057-001-B-I Covington
	5057-14A-B-H Covington
	5057-21A-X Covington
	5058-001-B-H Douglas
	5058-001-B-I Douglas
	5058-013-A-H Douglas
	5058-013-A-I Douglas
	5058-14A-B-H Douglas
	5058-14A-B-I Douglas
	5058-21A-X Douglas
	5060-001-B-H Fitzgerald
	5060-001-B-I Fitzgerald
	5060-012-E-H Fitzgerald
	5060-012-E-I Fitzgerald
	5060-013-A-H Fitzgerald
	5060-013-A-I Fitzgerald
	5060-14A-B-H Fitzgerald
	5060-14A-B-I Fitzgerald
	5060-21A-X Fitzgerald
	5061-001-B-H Garden City
	5061-001-B-I Garden City
	5061-14A-B-H Garden City
	5061-14A-B-I Garden City
	5061-21A-X Garden City
	5062-001-B-H Griffin
	5062-001-B-I Griffin
	5062-013-A-H Griffin
	5062-013-A-I Griffin
	5062-14A-B-H Griffin
	5062-14A-B-I Griffin
	5062-21A-X Griffin
	5063-001-B-H Gwinnett
	5063-001-B-I Gwinnett
	5063-013-A-H Gwinnett
	5063-013-A-I Gwinnett
	5063-14A-B-H Gwinnett
	5063-14A-B-I Gwinnett
	5063-21A-X Gwinnett
	5064-001-B-H Hall
	5064-001-B-I Hall
	5064-013-A-H Hall
	5064-013-A-I Hall
	5064-14A-B-H Hall
	5064-14A-B-I Hall
	5064-21A-X Hall
	5065-001-B-H+Henry
	5065-001-B-I+Henry
	5065-004-D-I Henry
	5065-013-A-H Henry
	5065-013-A-I Henry
	5065-14A-B-H Henry
	5065-14A-B-I Henry
	5065-21A-X Henry
	5066-001-B-H Macon
	5066-001-B-I Macon
	5066-002-A-H Macon
	5066-002-A-I Macon
	5066-004-D-H Macon
	5066-004-D-I Macon
	5066-012-E-H Macon
	5066-012-E-I Macon
	5066-013-A-H Macon
	5066-013-A-I Macon
	5066-14A-B-H Macon
	5066-14A-B-I Macon
	5066-21A-X Macon
	5067-001-B-H Newnan
	5067-001-B-I Newnan
	5067-14A-B-H Newnan
	5067-14A-B-I Newnan
	5067-21A-X Newnan
	5068-001-B-H Newton
	5068-001-B-I Newton
	5068-003-E-I Newton
	5068-14A-B-H Newton
	5068-14A-B-I Newton
	5068-21A-X Newton
	5069-001-B-H Rockdale
	5069-001-B-I Rockdale
	5069-013-A-H Rockdale
	5069-013-A-I Rockdale
	5069-14A-B-H Rockdale
	5069-14A-B-I Rockdale
	5069-21A-X Rockdale
	5070-001-B-I Warner Robins
	5070-004-D-I Warner Robins
	5070-21A-X Warner Robins
	5071-001-B-H Whitfield
	5071-001-B-I Whitfield
	5071-14A-B-H Whitfield
	5071-14A-B-I Whitfield
	5071-21A-X Whitfield
	5072-001-B-H Albany
	5072-001-B-I Albany
	5072-013-A-H Albany
	5072-013-A-I Albany
	5072-14A-B-H Albany
	5072-14A-B-I Albany
	5072-21A-X Albany
	5073-005-A-H GHFA
	5073-005-A-I GHFA
	5073-012-E-H-GHFA
	5073-012-E-I-GHFA
	5073-013-A-H GHFA
	5073-013-A-I GHFA
	5073-14A-B-H GHFA
	5073-14B-B-I GHFA
	5073-21A-X GHFA
	9999-21A-X GEORGIA

	B-08-DN-15-0001
	HI-NSP-001
	HI-NSP-002
	HI-NSP-003
	HI-NSP-004
	HI-NSP-005
	HI-NSP-006
	HI-NSP-007
	HI-NSP-007H
	HI-NSP-007K
	HI-NSP-008

	B-08-DN-16-0001
	A-FM-OWNER50%-CANYON COUNTY-H.O. ASSIST.
	A-FM-OWNER51-120%-CANYON COUNTY-H.O. ASSIST.
	A-FM-OWNER51-120%-TWIN FALLS CNTY-H.O.ASSIST.
	ADMIN-ACHA Administration
	ADMIN-ADA County-City of Boise
	ADMIN-BANNOCK County-City of Pocatello
	ADMIN-CANYON County-CityofNampa
	ADMIN-IHFA Grant Administrator
	B-AR-OWNER50%ADA CNTY-AC/HA(Boi;GC;Mer;Kuna;Star)
	B-AR-OWNER50%ADA COUNTY-AC/HA (Kuna)
	B-AR-OWNER50%ADA COUNTY-AC/HA (Meridian)
	B-AR-OWNER50%ADA COUNTY-CITY OF BOISE
	B-AR-OWNER50%BALANCE OF STATE-AUTUMNGOLD
	B-AR-OWNER50%BALANCE OF STATE-CITY LIFE
	B-AR-OWNER50%BANNOCK COUNTY-CITY OF POCATELLO
	B-AR-OWNER50%CANYON COUNTY-CITY OF NAMPA
	B-AR-OWNER50%CANYON COUNTY-THE HOUSING COMPANY
	B-AR-OWNER50%KOOTENAI COUNTY-NIHC
	B-AR-OWNER50%TWIN FALLS COUNTY-HFH MV
	B-AR-OWNER51-120%ADA COUNTY-AC/HA (Kuna)
	B-AR-OWNER51-120%ADA COUNTY-AC/HA (Meridian)
	B-AR-OWNER51-120%ADA COUNTY-CITY OF BOISE
	B-AR-OWNER51-120%ADA-AC/HA(Boi;GC;Mer;Kuna;Star)
	B-AR-OWNER51-120%BALANCE OF STATE-AUTUMNGOLD
	B-AR-OWNER51-120%BALANCE OF STATE-CITY LIFE
	B-AR-OWNER51-120%BANNOCK COUNTY-CITY OF POCATELLO
	B-AR-OWNER51-120%CANYON COUNTY-CITY OF NAMPA
	B-AR-OWNER51-120%CANYON COUNTY-THE HOUSING COMPANY
	B-AR-OWNER51-120%KOOTENAI COUNTY-NIHC
	B-AR-OWNER51-120%T.FALLS CNTY-THE HOUSING COMPANY
	B-AR-RENTAL50%-ADA COUNTY-CITY OF BOISE
	B-AR-RENTAL50%-BAL OF STATE-AAFV OWYHEE
	B-AR-RENTAL50%-BAL OF STATE-CITY LIFE
	B-AR-RENTAL50%-CANYON COUNTY-AAFV CANYON
	B-AR-RENTAL50%-CANYON COUNTY-CITY OF NAMPA
	B-AR-RENTAL50%-CANYON COUNTY-THE HOUSING CO
	B-AR-RENTAL50%-KOOTENAI COUNTY-NIHC
	B-AR-RENTAL50%BONNEVILLE COUNTY-CITY OF ID FALLS
	E-R-PUBLIC FACILITIES AND IMPROVEMENTS
	Interest - Program Income
	PROGRAM INCOME POOL B-AR-OWNER 51-120%
	PROGRAM INCOME POOL B-AR-RENTAL 50%

	B-08-DN-17-0001
	A-75012-LM
	B-75002-LH-H
	B-75002-LM-H
	B-75003-LH-R
	B-75005-LH-R
	B-75006-LH-H
	B-75006-LM-H
	B-75008-LH-R
	B-75008-LM-H
	B-75010-LH-H
	B-75010-LH-R
	B-75010-LM-H
	B-75011-LH-R
	B-75012-LH-H
	B-75012-LH-R
	B-75013-LH-H
	B-75013-LM-H
	B-75015-LH-R
	B-75016-LH-H
	B-75016-LH-R
	B-75016-LM-H
	B-75017-LH-R
	B-75017-LH-R2
	B-75017-LM-R
	B-75018-LH-R
	B-75018-LM-H
	B-75018-LM-R
	B-75019-LH-R
	B-75019-LM-H
	B-75027-LH-R
	C-75012-LM
	D-75001-LM
	D-75010-LM
	D-75012-LM
	D-75013-LM
	E-75001-LH-R
	E-75003-LM-R
	E-75004-LH-R
	E-75010-LH-R
	E-75010-LM-H
	E-75011-LH-R
	E-75012-LH-H
	E-75012-LH-R
	E-75012-LM-H
	E-75013-LH-H
	E-75013-LM-H
	E-75014-LH-H
	E-75014-LM-H
	E-75015-LH-R
	E-75016-LH-R
	E-75017-LM-R
	E-75018-LH-R
	E-75018-LM-H
	E-75027-LH-R
	F-75002-Admin.
	F-75006-Admin.
	F-75010-Admin.
	F-75012-Admin.
	F-75013-Admin.
	F-75016-Admin.
	F-75017-Admin.
	F-75018-Admin.
	F-75019-Admin.
	F-IHDA-Admin.
	NSP1
	NSP1-40CK001335
	NSP1-40CL001335
	NSP1-IDHS
	NSP1-IHDA

	B-08-DN-18-0001
	Admin IHCDA
	Cancelled
	MSP-001 - 120%
	MSP-002 - 120%
	NSP1-009-001 -  Administration - Tell City
	NSP1-009-001 - 120% Acq/Rehab - Tell City
	NSP1-009-001 - 120% Cancelled
	NSP1-009-001 - 120% Public Facility - Tell City
	NSP1-009-001 - 50% Acq/Rehab - Tell City
	NSP1-009-001 - 50% Redev/New Constr - Tell City
	NSP1-009-002 -  Administration - Gosport
	NSP1-009-002 - 120% Acq/Rehab - Gosport
	NSP1-009-002 - 120% Land Bank - Gosport
	NSP1-009-002 - 120% Public Facility -  Gosport
	NSP1-009-002 - 120% Redev/New Constr - Gosport
	NSP1-009-002 - 50% Acq/Rehab- Gosport
	NSP1-009-003 - 120% Rdv/N Constr - Four Rivers
	NSP1-009-003 - 50% Acq/Rehab - Four Rivers
	NSP1-009-003 - 50% Redev/New Constr - Four Rivers
	NSP1-009-004 -  Administration - Bicknell
	NSP1-009-004 - 120% Acq/Rehab - Bicknell
	NSP1-009-004 - 120% Demolition - Bicknell
	NSP1-009-004 - 120% Public Facility - Bicknell
	NSP1-009-004 - 120% Redev/New Constr - Bicknell
	NSP1-009-004 - 50% Acq/Rehab - Bicknell
	NSP1-009-004 - 50% Redev/New Constr - Bicknell
	NSP1-009-005 - 120% Redev/New Constr - TRI-CAP
	NSP1-009-005 - 50% Acq/Rehab- TRI-CAP
	NSP1-009-005 - 50% Redev/New Constr - TRI-CAP
	NSP1-009-006 - 120% - Cancelled
	NSP1-009-006 - 120% Demolition - Riley/Newport
	NSP1-009-006 - 120% Public Facility - Riley
	NSP1-009-006 - 50% Acq/Rehab - Riley/Newport
	NSP1-009-006 - Administration - Riley/Newport
	NSP1-009-007 - 120% Acq/Rehab - SEND
	NSP1-009-007 - 120% Public Facility - SEND
	NSP1-009-007 - 120% Redev/New Constr - SEND
	NSP1-009-007 - 50% Acq/Rehab - SEND
	NSP1-009-007 - 50% Redev/New Construction - SEND
	NSP1-009-007 - Administration - SEND
	NSP1-009-008 - 120% Redev/New Constr - John Boner
	NSP1-009-008 - 50% Redev/New Constr - John Boner
	NSP1-009-009 - 120% Redev/New Constr - King Park
	NSP1-009-009 - 50% Redev/New Constr - King Park
	NSP1-009-009 - Administration - King Park
	NSP1-009-010 - 120% Redev/New Constr - New Castle
	NSP1-009-010 - 50% Redev/New Constr - New Castle
	NSP1-009-010 - Administration - New Castle
	NSP1-009-011 - 120% Acq/Rehab - Near North
	NSP1-009-011 - 120% Demolition - Near North
	NSP1-009-011 - 120% Redev/New Constr - Near North
	NSP1-009-011 - 50% Acq/Rehab - Near North
	NSP1-009-011 - 50% Redev/New Constr - Near North
	NSP1-009-012 - 120% Acq/Rehab - Columbus
	NSP1-009-012 - 120% Redev/New Constr - Columbus
	NSP1-009-012 - 50% Acq/Rehab - Columbus
	NSP1-009-012 - Administration - Columbus
	NSP1-009-013 - 120% Demolition - Terre Haute
	NSP1-009-013 - 120% Land Bank - Terre Haute
	NSP1-009-013 - 120% Redev/New Constr - Terre Haute
	NSP1-009-013 - 50% Redev/New Constr - Terre Haute
	NSP1-009-013 - Administration - Terre Haute
	NSP1-009-014 - 120% Land Bank - Brazil
	NSP1-009-014 - 120% Public Facility - Brazil
	NSP1-009-014 - 120% Redev/New Constr - Brazil
	NSP1-009-014 - 50% Acq/Rehab - Brazil
	NSP1-009-014 - Administration - Brazil
	NSP1-009-014 - Cancelled
	NSP1-009-015 - 120% Acq/Rehab - Lafayette
	NSP1-009-015 - 120% Public Facility - Lafayette
	NSP1-009-015 - 120% Redev/New Constr - Lafayette
	NSP1-009-015 - 50% Redev/New Constr - Lafayette
	NSP1-009-015 - Administration - Lafayette
	NSP1-009-016 - 120% Public Facility - East Chicago
	NSP1-009-016 - 120%Redev/New Constr - East Chicago
	NSP1-009-016 - 50% Redev/New Constr - East Chicago
	NSP1-009-017 - 120% Acq/Rehab - Michigan City
	NSP1-009-017 - 120% Demolition - Michigan City
	NSP1-009-017 - 120% Rdv/N Constr - Michigan City
	NSP1-009-017 - 50% Acq/Rehab - Michigan City
	NSP1-009-017 - 50% Rdv/N Constr - Michigan City
	NSP1-009-017 - Administration - Michigan City
	NSP1-009-018 - 120% Acq/Rehab - Mishawaka
	NSP1-009-018 - 120% Redev/New Constr - Mishawaka
	NSP1-009-018 - 50% Acq/Rehab - Mishawaka
	NSP1-009-018 - 50% Redev/New Constr - Mishawaka
	NSP1-009-018 - Administration - Mishawaka
	NSP1-009-019 - 50% Redev/New Constr - Muncie
	NSP1-009-019 - Administration - Muncie
	NSP1-009-020 - 120% Demolition - Hartford City
	NSP1-009-020 - 120% Land Bank - Hartford City
	NSP1-009-020 - 120% Public Facility Hartford City
	NSP1-009-020 - 120% Rdv/N Constr - Hartford City
	NSP1-009-020 - 50% Acq/Rehab - Hartford City
	NSP1-009-020 - Administration - Hartford City
	NSP1-009-021 - 120% Acq/Rehab - Walkerton
	NSP1-009-021 - 120% Cancelled
	NSP1-009-021 - 120% Redev/New Constr - Walkerton
	NSP1-009-021 - 50% Acq/Rehab - Walkerton
	NSP1-009-021 - 50% Cancelled
	NSP1-009-021 - 50% Redev/New Constr - Walkerton
	NSP1-009-021 - Administration - Walkerton
	NSP1-009-022 -  Administration - Elwood
	NSP1-009-022 - 120% Demolition - Elwood
	NSP1-009-022 - 120% Rdv/N Constr - Elwood
	NSP1-009-022 - 50% Acq/Rehab - Elwood
	NSP1-009-022 - 50% Rdv/N Constr - Elwood
	NSP1-009-023 - 120% Acq/Rehab - New Albany
	NSP1-009-023 - 120% Public Facility - New Albany
	NSP1-009-023 - 120% Redev/New Constr - New Albany
	NSP1-009-023 - 50% Acq/Rehab - New Albany
	NSP1-009-023 - 50% Redev/New Constr - New Albany
	NSP1-009-023 - Administration - New Albany
	NSP1-009-024 - 120% Acq/Rehab - Goshen
	NSP1-009-024 - 120% Demolition - Goshen
	NSP1-009-024 - 120% Land Bank - Goshen
	NSP1-009-024 - 120% Public Facility - Goshen
	NSP1-009-024 - 120% Redev/New Constr - Goshen
	NSP1-009-024 - 50% Acq/Rehab - Goshen
	NSP1-009-024 - Administration - Goshen
	NSP1-009-024 - Cancelled
	NSP1-009-025 - 120% Demolition - Anderson
	NSP1-009-025 - 120% Redev/New Constr - Anderson
	NSP1-009-025 - 50% Acq/Rehab - Anderson
	NSP1-009-025 - 50% Redev/New Constr - Anderson
	NSP1-009-025 - Administration - Anderson
	NSP1-009-026 - 120% Acq/Rehab - Richmond
	NSP1-009-026 - 120% Land Bank - Richmond
	NSP1-009-026 - 120% Public Facility - Richmond
	NSP1-009-026 - 50% Acq/Rehab - Richmond
	NSP1-009-026 - 50% Redev/New Constr - Richmond
	NSP1-009-026 - Administration - Richmond
	NSP1-009-027 - 120% Acq/Rehab - Union City
	NSP1-009-027 - 120% Demolition - Union City
	NSP1-009-027 - 120% Redev/New Constr - Union City
	NSP1-009-027 - 50% Acq/Rehab - Union City
	NSP1-009-027 - Administration - Union City
	NSP1-009-028 - 120% Redev/New Constr - Washington
	NSP1-009-028 - 50% Acq/Rehab - Washington
	NSP1-009-028 - 50% Redev/New Constr - Washington
	NSP1-009-028 - Administration - Washington
	NSP1-009-029 - 120% Acq/Rehab - Englewood CDC
	NSP1-009-029 - 120% Rdv/N Constr - Englewood CDC
	NSP1-009-029 - 50% Acq/Rehab - Englewood CDC
	NSP1-009-029 - 50% Rdv/N Constr - Englewood CDC
	NSP1-009-030 - 120% Rdv/N Constr - Hoosier Uplands
	NSP1-009-030 - 50% Acq/Rehab - Hoosier Uplands

	B-08-DN-19-0001
	08-NS-StAdmin
	08-NSP-001-181
	08-NSP-001-601
	08-NSP-001-602
	08-NSP-001-675
	08-NSP-001-697
	08-NSP-002-181
	08-NSP-002-601
	08-NSP-002-602
	08-NSP-002-655
	08-NSP-002-675
	08-NSP-002-696
	08-NSP-002-697
	08-NSP-003-181
	08-NSP-003-601
	08-NSP-003-602
	08-NSP-003-651
	08-NSP-003-652
	08-NSP-003-675
	08-NSP-003-676
	08-NSP-003-696
	08-NSP-003-697
	08-NSP-004-181
	08-NSP-004-601
	08-NSP-004-602
	08-NSP-004-651
	08-NSP-004-655
	08-NSP-004-656
	08-NSP-004-675
	08-NSP-004-696
	08-NSP-004-697
	08-NSP-005-181
	08-NSP-005-601
	08-NSP-005-602
	08-NSP-005-655
	08-NSP-005-656
	08-NSP-005-675
	08-NSP-005-676
	08-NSP-005-696
	08-NSP-005-697
	08-NSP-005-698
	08-NSP-005-699
	08-NSP-006-181
	08-NSP-006-601
	08-NSP-006-602
	08-NSP-006-651
	08-NSP-006-675
	08-NSP-006-697
	08-NSP-007-181
	08-NSP-007-601
	08-NSP-007-602
	08-NSP-007-651
	08-NSP-007-652
	08-NSP-007-675
	08-NSP-007-676
	08-NSP-007-697
	08-NSP-008-181
	08-NSP-008-601
	08-NSP-008-602
	08-NSP-008-651
	08-NSP-008-652
	08-NSP-008-655
	08-NSP-008-675
	08-NSP-008-676
	08-NSP-008-696
	08-NSP-008-697
	08-NSP-009-181
	08-NSP-009-601
	08-NSP-009-602
	08-NSP-009-651
	08-NSP-009-652
	08-NSP-009-675
	08-NSP-009-696
	08-NSP-009-697
	08-NSP-010-181
	08-NSP-010-601
	08-NSP-010-602
	08-NSP-010-651
	08-NSP-010-655
	08-NSP-010-656
	08-NSP-010-675
	08-NSP-010-696
	08-NSP-010-697
	08-NSP-011-181
	08-NSP-011-601
	08-NSP-011-602
	08-NSP-011-651
	08-NSP-011-652
	08-NSP-011-675
	08-NSP-011-676
	08-NSP-011-697
	08-NSP-012-181
	08-NSP-012-651
	08-NSP-012-655
	08-NSP-012-675
	08-NSP-012-696
	08-NSP-012-697
	08-NSP-013-181
	08-NSP-013-601
	08-NSP-013-602
	08-NSP-013-651
	08-NSP-013-652
	08-NSP-013-675
	08-NSP-013-676
	08-NSP-014-181
	08-NSP-014-601
	08-NSP-014-602
	08-NSP-014-655
	08-NSP-014-675
	08-NSP-014-696
	08-NSP-014-697
	08-NSP-015-181
	08-NSP-015-601
	08-NSP-015-602
	08-NSP-015-651
	08-NSP-015-652
	08-NSP-015-675
	08-NSP-015-676
	08-NSP-015-697
	08-NSP-017-181
	08-NSP-017-601
	08-NSP-017-602
	08-NSP-017-655
	08-NSP-017-656
	08-NSP-017-675
	08-NSP-017-696
	08-NSP-017-697
	08-NSP-018-181
	08-NSP-018-601
	08-NSP-018-602
	08-NSP-018-651
	08-NSP-018-652
	08-NSP-018-675
	08-NSP-018-676
	08-NSP-018-696
	08-NSP-018-697
	08-NSP-019-181
	08-NSP-019-601
	08-NSP-019-602
	08-NSP-019-651
	08-NSP-019-652
	08-NSP-019-655
	08-NSP-019-656
	08-NSP-019-675
	08-NSP-019-696
	08-NSP-019-697
	08-NSP-020-181
	08-NSP-020-602
	08-NSP-020-697
	08-NSP-021-181
	08-NSP-021-601
	08-NSP-021-602
	08-NSP-021-651
	08-NSP-021-656
	08-NSP-021-675
	08-NSP-021-697
	08-NSP-021-698
	08-NSP-022-181
	08-NSP-022-601
	08-NSP-022-602
	08-NSP-022-651
	08-NSP-022-675
	08-NSP-022-676
	08-NSP-023-181
	08-NSP-023-601
	08-NSP-023-602
	08-NSP-023-651
	08-NSP-023-652
	08-NSP-023-675
	08-NSP-023-676
	08-NSP-023-696
	08-NSP-023-697
	08-NSP-026-181
	08-NSP-026-601
	08-NSP-026-602
	08-NSP-026-655
	08-NSP-026-656
	08-NSP-026-696
	08-NSP-026-697

	B-08-DN-20-0001
	09 Administration KDOC
	09 Administration KHRC
	09 NSP 006 Redevelopment
	09 NSP 006 Redevelopment 25%
	09 NSP 010 Redevelopment 50%
	09 NSP 012 Redevelopment 25%
	09-NSP-002 Admin
	09-NSP-002 Purch foreclosed properties 25%S-A
	09-NSP-002 Purchase foreclosed properties
	09-NSP-002 Rehab housing
	09-NSP-002 Rehab housing 25% S-A
	09-NSP-003 Admin
	09-NSP-003 Finance Mechanisms 25% S-A
	09-NSP-003 Redevelopment 25% Set-Aside
	09-NSP-005 Admin
	09-NSP-005 Demolition
	09-NSP-005 Purchase foreclosed properties
	09-NSP-005 Purchased 25
	09-NSP-005 Redevelopment
	09-NSP-005 Redevelopment 25% Set-Aside
	09-NSP-006 Admin
	09-NSP-006 Purch foreclosed properties 25%S-A
	09-NSP-006 Purchase foreclosed properties
	09-NSP-006 Rehab housing
	09-NSP-006 Rehab housing 25% S-A
	09-NSP-008 Admin
	09-NSP-008 Finance Mechanisms
	09-NSP-008 Purchase foreclosed properties
	09-NSP-008 Redevelopment 25% Set-Aside
	09-NSP-010 Admin
	09-NSP-010 Demolition
	09-NSP-010 Land Bank
	09-NSP-010 Purch foreclosed properties 25%S-A
	09-NSP-010 Purchase foreclosed properties
	09-NSP-010 Rehab housing
	09-NSP-010 Rehab housing 25% S-A
	09-NSP-011 Admin
	09-NSP-011 Demolition
	09-NSP-011 Purch foreclosed properties 25%S-A
	09-NSP-011 Purchase foreclosed properties
	09-NSP-011 Redevelopment
	09-NSP-011 Redevelopment 25% Set-Aside
	09-NSP-011 Redevelopment-Public
	09-NSP-011 Rehab housing
	09-NSP-011 Rehab housing 25% S-A
	09-NSP-012 Admin
	09-NSP-012 Purch foreclosed properties25% S-A
	09-NSP-012 Purchase foreclosed properties
	09-NSP-012 Redevelopment
	09-NSP-012 Rehab housing
	09-NSP-012 Rehab housing 25% S-A
	09-NSP-013 Admin
	09-NSP-013 Purch foreclosed properties 25%S-A
	09-NSP-013 Purchase foreclosed properties
	09-NSP-013 Rehab housing
	09-NSP-013 Rehab housing 25% S-A
	09-NSP-014 Admin
	09-NSP-014 Finance Mechanisms
	09-NSP-014 Finance Mechanisms  25% S-A
	09-NSP-014 Purch foreclosed properties 25%S-A
	09-NSP-014 Purchase foreclosed properties
	09-NSP-014 Rehab housing
	09-NSP-014 Rehab housing 25% S-A
	09-NSP-016 Admin
	09-NSP-016 Demolition
	09-NSP-016 Purch foreclosed properties 25%S-A
	09-NSP-016 Purchase foreclosed property
	09-NSP-016 Redevelopment 120
	09-NSP-016 Redevelopment 25
	09-NSP-016 Rehab housing 25% S-A
	09-NSP-018 Admin
	09-NSP-018 Finance Mechanisms
	09-NSP-018 Finance Mechanisms 25% S-A
	09-NSP-018 Purch foreclosed properties 25%S-A
	09-NSP-018 Purchase foreclosed properties
	09-NSP-018 Redevelopment
	09-NSP-018 Redevelopment 25% Set-Aside
	09-NSP-018 Rehab housing
	09-NSP-018 Rehab housing 25% S-A
	09-NSP-019 Admin
	09-NSP-019 Purch foreclosed properties 25%S-A
	09-NSP-019 Purchase foreclosed properties
	09-NSP-019 Redevelopment
	09-NSP-019 Redevelopment 25%
	09-NSP-019 Rehab housing
	09-NSP-019 Rehab housing 25% S-A
	09-NSP-020
	09-NSP-020 Admin
	09-NSP-020 Financial Mechanism 25% set aside
	09-NSP-020 Purch foreclosed properties 25% S-A
	09-NSP-020 Redevelopment
	09-NSP-020 Redevelopment 25% set aside
	09-NSP-020 Rehab housing 25% S-A
	09-NSP-021 Admin
	09-NSP-021 Purch foreclosed properties 25%S-A
	09-NSP-021 Purchase foreclosed properties
	09-NSP-021 Redevelop 120
	09-NSP-021 Rehab housing
	09-NSP-021 Rehab housing 25% S-A
	09-NSP-021Redevelop 50%
	09NSP014 Redev 120
	09NSP014 Redevelopment
	09NSP016

	B-08-DN-21-0001
	Cancelled - NSP-A-0000-09N-017
	none
	NSP-A-0000-09N-017/LI-finance mechanism
	NSP-A-0000-09N-017/LI-homeownership
	NSP-A-00R2-12N-025/CVC rental
	NSP-ADM-0000-09N-004
	NSP-ADM-0000-09N-011
	NSP-ADM-0000-09N-014
	NSP-ADM-0000-09N-017
	NSP-ADM-0000-09N-019
	NSP-ADM-0000-09N-020
	NSP-ADM-0000-09N-022
	NSP-ADM-0000-09N-024
	NSP-ADM-0000-09N-025
	NSP-ADM-0000-09N-026
	NSP-ADM-0000-09N-031
	NSP-ADM-0000-09N-036
	NSP-ADM-0000-09N-037
	NSP-ADM-0000-09N-038
	NSP-ADM-0000-09N-043
	NSP-ADM-0000-09N-044
	NSP-ADM-0000-09N-045
	NSP-ADM-0000-09N-047
	NSP-ADM-0000-09N-051
	NSP-ADM-0000-09N-052
	NSP-ADM-0000-09N-DLG
	NSP-ADM-00R2-11N-004
	NSP-ADM-00R2-12N-004
	NSP-ADM-00R2-12N-025
	NSP-ADM-00R2-12N-044
	NSP-ADM-00R2-14N-002
	NSP-B-0000-09N-004
	NSP-B-0000-09N-004/LI
	NSP-B-0000-09N-017
	NSP-B-0000-09N-017/LI
	NSP-B-0000-09N-019
	NSP-B-0000-09N-019/LI
	NSP-B-0000-09N-022
	NSP-B-0000-09N-022/LI
	NSP-B-0000-09N-024
	NSP-B-0000-09N-024/LI
	NSP-B-0000-09N-025
	NSP-B-0000-09N-025/LI
	NSP-B-0000-09N-026/LI
	NSP-B-0000-09N-031/LI
	NSP-B-0000-09N-036
	NSP-B-0000-09N-036/LI
	NSP-B-0000-09N-037/LI
	NSP-B-0000-09N-038
	NSP-B-0000-09N-038/LI
	NSP-B-0000-09N-043/LI
	NSP-B-0000-09N-044
	NSP-B-0000-09N-044/LI
	NSP-B-0000-09N-045/LI
	NSP-B-0000-09N-047
	NSP-B-0000-09N-051
	NSP-B-0000-09N-051/LI
	NSP-B-00R2-12N-004
	NSP-B-00R2-12N-004 /LI
	NSP-C-0000-09N-037/C
	NSP-C-0000-09N-043
	NSP-C-0000-09N-052
	NSP-D-0000-09N-037/LI
	NSP-D-0000-09N-042
	NSP-D-0000-09N-043
	NSP-D-0000-09N-047
	NSP-D-0000-09N-052
	NSP-E-0000-09N-004
	NSP-E-0000-09N-004/LI
	NSP-E-0000-09N-011
	NSP-E-0000-09N-014/LI
	NSP-E-0000-09N-017
	NSP-E-0000-09N-017/LI
	NSP-E-0000-09N-020
	NSP-E-0000-09N-030
	NSP-E-0000-09N-031
	NSP-E-0000-09N-031/LI
	NSP-E-0000-09N-037/LI
	NSP-E-0000-09N-042
	NSP-E-0000-09N-042/LI
	NSP-E-0000-09N-043
	NSP-E-0000-09N-043/LI
	NSP-E-0000-09N-044
	NSP-E-0000-09N-044/LI
	NSP-E-0000-09N-047-homeownership
	NSP-E-0000-09N-047/LI-homeownership
	NSP-E-0000-09N-051
	NSP-E-0000-09N-052
	NSP-E-0000-09N-052/LI
	NSP-E-0000-09NR-047-rental
	NSP-E-0000-09NR-047/LI-rental
	NSP-E-0000-public svcs
	NSP-E-00HC-12N-030/PS
	NSP-E-00R2-11N-004
	NSP-E-00R2-11N-004/LI
	NSP-E-00R2-12N-004
	NSP-E-00R2-12N-044/LI
	NSP-E-00R2-14N-002
	NSP-LS-0000-DLG

	B-08-DN-22-0001
	1 Capital City South RD-20 (NSRP)
	1 City of Alexandria LB-04 (NSLB)
	1 City of Alexandria RD-02 (NSRP)
	1 Enterprise Corporation of the Delta (NSHP)
	1 Inner City Revitalization Corp HD-18 (NSHP)
	1 Kentwood RD-21 (NSRD)
	1Gulf Coast Housing RD-15 (NSRD)
	1Rays of Sonshine (NSRD)
	2 Capital City South RD-20 (NSRP)
	2 City of Alexandria RD-02 (NSRD)
	2 City of Monroe HD-09 (NSHD)
	2 Enterprise Corporation of the Delta HD-13 (NSHP)
	2 Gulf Coast Housing RD-15 (NSRP))
	2 Habitat for Humanity of LA HD-01 (NSHD)
	2 Inner City Revitalization Corporation  (NSHP
	2 Kentwood RD-21(NSrD)
	2 NELEA Disposition LB-02 (NSLB)
	2 Rays of Sonshine RD-07 (NSRD)
	2 Southern Mutual Help (NSHD)
	3 Capital City South RD-20 (NSRD)
	3 Habitat for Humanity of LA HD-01 (NSHD)
	3 Inner City Revitatlization Corp (NSHP)
	3 Kentwood (HD-21) NSRD
	3 NELEA  Acquisition LB-02 (NSLB)
	4 Capital City South RD-20 (NSRD)
	4 City of Alexandria HD-04 (NSHP)
	4 Habitat for Humanity of LA HD-01 (NSHP)
	4 Inner City Revitalization (NSHD)
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	B-Z-08-048-10301
	B-Z-08-048-10303
	B-Z-08-048-10305
	B-Z-08-048-10306
	B-Z-08-048-10311
	B-Z-08-048-10408
	B-Z-08-048-10709
	B-Z-08-051-10301
	B-Z-08-051-10302
	B-Z-08-051-10303
	B-Z-08-051-10408
	B-Z-08-051-10709
	B-Z-08-054-10201
	B-Z-08-054-10303
	B-Z-08-054-10408
	B-Z-08-054-10507
	B-Z-08-054-10709
	B-Z-08-062-10201
	B-Z-08-062-10211
	B-Z-08-062-10303
	B-Z-08-062-10311
	B-Z-08-062-10408
	B-Z-08-062-10507
	B-Z-08-062-10709
	B-Z-08-066-10201
	B-Z-08-066-10303
	B-Z-08-066-10408
	B-Z-08-066-10501
	B-Z-08-066-10709
	B-Z-08-069-10201
	B-Z-08-069-10205
	B-Z-08-069-10211
	B-Z-08-069-10303
	B-Z-08-069-10306
	B-Z-08-069-10311
	B-Z-08-069-10408
	B-Z-08-069-10709
	B-Z-08-071-10201
	B-Z-08-071-10202
	B-Z-08-071-10301
	B-Z-08-071-10302
	B-Z-08-071-10306
	B-Z-08-071-10408
	B-Z-08-071-10709
	B-Z-08-075-10201
	B-Z-08-075-10301
	B-Z-08-075-10303
	B-Z-08-075-10306
	B-Z-08-075-10408
	B-Z-08-075-10709
	B-Z-08-076-10201
	B-Z-08-076-10211
	B-Z-08-076-10408
	B-Z-08-076-10709
	B-Z-08-246-10408
	B-Z-08-246-10709
	N-V-08-679-20709
	N-Z-08-505-10602
	N-Z-08-555-10604
	N-Z-08-558-10602
	N-Z-08-559-10602
	N-Z-08-563-10602
	N-Z-08-742-10604
	N-Z-08-842-10604
	N-Z-08-878-10604
	N-Z-08-900-10709
	P-Z-08-166-10604
	S-A-08-000-0

	B-08-DN-40-0001
	A-13 OKC Rem20% 14003
	B-01 25% Delta CAF
	B-01 25% Freedom West
	B-01 25% INCOG
	B-01 25% MHA
	B-01 25% NAHSI
	B-01 25% Norman
	B-01 25% OKC Rem20% 14003
	B-01 25% Oklahoma City 13555
	B-01 25% Ponca City
	B-01 25% Tulsa County
	B-01 Delta CAF
	B-01 Freedom West
	B-01 Lawton
	B-01 MHA
	B-01 NAHSI
	B-01 OKC Rem20% 14003
	B-01 Oklahoma City 13555
	B-02 25% OKC Rem20% 14003
	B-02 25% Oklahoma City 13555
	B-02 OKC Rem20% 14003
	B-02 Oklahoma City 13555
	B-05 25% NAHSI
	B-05 NAHSI
	B-14a 25% INCOG
	B-14a 25% NAHSI
	B-14a 25% OKC REM 20% 14003
	B-14a 25% Oklahoma City 13555
	B-14a 25% Tulsa County
	B-14a Lawton
	B-14a NAHSI
	B-14a OKC REM 20% 14003
	B-14a Oklahoma City 13555
	B-14b 25% Delta CAF
	B-14b 25% Freedom West
	B-14b 25% Lawton
	B-14b 25% MHA
	B-14b 25% NAHSI
	B-14b 25% Norman
	B-14b 25% Ponca City
	B-14b Delta CAF
	B-14b Freedom West
	B-14b MHA
	C-01 Midwest City
	C-02 Midwest City
	Cancelled A-13 25% CAPTC for Tulsa
	CANCELLED A-13 25% NAHSI
	Cancelled A-13 CAPTC for Tulsa
	CANCELLED A-13 NAHSI
	CANCELLED B-01 25% NEOCAA
	CANCELLED B-01 Enid
	CANCELLED B-01 NEOCAA
	Cancelled B-14a 25% CAPTC for Tulsa
	CANCELLED B-14a 25% Shawnee, City of
	Cancelled B-14a CAPTC for Tulsa
	CANCELLED B-14a Enid
	CANCELLED B-14b 25% NEOCAA
	CANCELLED B-14b NEOCAA
	CANCELLED C-01 Enid
	Cancelled D-04 CAPTC for Tulsa
	CANCELLED D-04 Enid
	Cancelled E-01 CAPTC for Tulsa
	CANCELLED E-12a 25% Enid
	CANCELLED E-12b 25% Enid
	CANCELLED F-01 Enid
	CANCELLED F-01 NEOCAA
	D-04 25% Edmond
	D-04 25% Lawton
	D-04 INCOG
	D-04 MHA
	D-04 OKC Rem20% 14003
	D-04 Oklahoma City 13555
	D-04 Ponca City
	D-04 Tulsa County
	E-01 25% Lawton
	E-01 25% Midwest City
	E-01 INCOG
	E-03 25% Edmond
	E-03 25% Midwest City
	E-03 Edmond
	E-03 Midwest City
	E-03 OKC REM 20% 14003
	E-03 Oklahoma City 13555
	E-12a 25% INCOG
	E-12a 25% Shawnee
	E-12a 25% Tulsa County
	E-12a OKC Rem20% 14003
	E-12b 25% CAPTC for Tulsa
	E-12b 25% Lawton
	E-12b 25% MHA
	E-12b 25% Oklahoma City 13555
	E-12b CAPTC for Tulsa
	E-12b MHA
	E-12b Oklahoma City 13555
	F-01 CAPTC for Tulsa
	F-01 Delta CAF
	F-01 Freedom West
	F-01 INCOG
	F-01 Lawton
	F-01 MHA
	F-01 Midwest City
	F-01 NAHSI
	F-01 Norman
	F-01 OKC Rem20% 14003
	F-01 Oklahoma City 13555
	F-01 Ponca City
	F-01 Shawnee
	F-01 State of Oklahoma
	F-01 Tulsa County
	G-01 HUD

	B-08-DN-41-0001
	1-FM-BEND-LMMI-(50%-120%)
	1-FM-CLACKAMAS-LH
	1-FM-CLACKAMAS-LMMI (50-120%)
	1-FM-CORA-LH
	1-FM-EUGENE-LMMI-(50-120%)
	1-FM-GRESHAM-LMMI-(50-120%)
	1-FM-MEDFORD-LH (BELOW 50%)
	1-FM-MEDFORD-LMMI-(50-120%)
	1-FM-PORTLAND-LMMI (50-120%)
	1-FM-SALEM-LH (BELOW 50%)
	1-FM-SALEM-LMMI 50%-120%
	1-FM-SPRINGFIELD-LH-BELOW 50%
	1-FM-SPRINGFIELD-LMMI 50-120%
	1-FM-State-LH-(below 50%)
	1-FM-State-LMMI-(50%-120%)
	1-FM-WASHINGTON-LMMI (50-120%)
	2-PR-Bend-LH
	2-PR-Bend-LMMI
	2-PR-CCNO-LH
	2-PR-CCNO-LMMI
	2-PR-CLACKAMAS-LH BELOW 50%
	2-PR-CLACKAMAS-LMMI (50-120%)
	2-PR-CORA-LH-BELOW 50%
	2-PR-CORA-LMMI
	2-PR-CSC-LH
	2-PR-CSC-LMMI
	2-PR-DO NOT USE FURTHER
	2-PR-Eugene-LH
	2-PR-GRESHAM-LH (BELOW 50%)
	2-PR-HAYC-LH (BELOW 50%)
	2-PR-HAYC-LMMI (50-120%)
	2-PR-HFH5-LH (BELOW 50%)
	2-PR-Medford-LH
	2-PR-PORTLAND-LMMI (50-120%)
	2-PR-Salem-LH
	2-PR-UCDC-LH
	2-PR-UCDC-LMMI
	2-PR-WASHINGTON-LH
	2-PR-WASHINGTON-LMMI
	3-LB-Jackson-LMMI
	5-RDV-Bend-LH
	5-RDV-CherryCreek-LMMI
	5-RDV-HFH4-LH
	5-RDV-Portland-LH
	5-RDV-PORTLAND-LMMI
	6-AD-OR-NSP1
	6-AD-Washington
	6-ADMIN-BEND
	6-Admin-Clackamas
	6-Admin-Gresham
	6-Admin-Medford
	6-Admin-Portland
	State Pool

	B-08-DN-42-0001
	*PHFA Administration
	*State Administration
	BRS-001 Bloomsdale-Fleetwing Res Rehab LH25%
	BRS-001 Bloomsdale-Fleetwing Res Rehab LMMI
	BRS-002 Green Lawn Park Residential Rehab LH25%
	BRS-002 Green Lawn Park Residential Rehab LMMI
	BRS-003 Bristol Township Administration
	BUT-001 Northeastern Butler County
	BUT-001 Northeastern Butler County Demolition LMMI
	BUT-002 Butler County Administration
	BVR-001 New Brighton Nurses Residence LH25
	BVR-001 New Brighton Nurses Residence LMMI
	BVR-002 New Brighton Bor Const. of Housing LMMI
	BVR-002 New Brighton Boro New Cons LH25%
	BVR-002 New Brighton Boro Residential Rehab LMMI
	BVR-003 Ambridge Boro New Cons LMMI
	BVR-003 Ambridge Boro Residential Rehab LH25%
	BVR-003 Ambridge Borough Const. of Housing LH25%
	BVR-004 Beaver County Administration
	CAM-001 City of Johnstown Demolition LMMI
	CAM-001 City of Johnstown New Cons LMMI
	CAM-001 City of Johnstown Residential Rehab LMMI
	CAM-002 Franklin Borough Residential Rehab LMMI
	CAM-003 East Conemaugh Boro Residential Rehab LMMI
	CAM-004 Dale Borough Residential Rehab LH25%
	CAM-005 Cambria County Administration
	CAR-001 City of Carbondale Demolition
	CAR-001 City of Carbondale New Cons LH25%
	CAR-001 City of Carbondale New Cons LMMI
	CAR-002 City of Carbondale Administration
	CLR-001 Clearfield Borugh Land Banking LMMI
	CLR-002 City of DuBois Land Banking LMMI
	CLR-002 City of DuBois Residential Rehab LMMI
	CLR-003 Clearfield County Administration
	CST-001 City of Coatesville Land Banking LH25%
	CST-001 City of Coatesville Land Banking LMMI
	CST-001 City of Coatesville New Cons LH25%
	CST-001 City of Coatesville Res Rehab LH25%
	CST-001 City of Coatesville Res Rehab LMMI
	CST-002 Chester County Administration
	DEL-001 City of Chester Detroit Apt New Cons LH25%
	DEL-002 Penn Hills-Ridley Township Land Bank LMMI
	DEL-002 Penn Hills-Ridley Twp New Cons LH25%
	DEL-003 Delaware County Administration
	EAS-001 City of Easton Residential Rehab LH25%
	EAS-001 City of Easton Residential Rehab LMMI
	EAS-002 City of Easton Administration
	ERC-002 City of Corry Residential Rehab LH25%
	ERC-003 Erie County Housing Authority Admin
	ERE-001 City of Erie Demolition LMMI
	ERE-001 City of Erie Land Bank LMMI
	ERE-001 City of Erie New Cons LH25%
	ERE-001 City of Erie New Cons LMMI
	ERE-001 City of Erie Residential Rehab LH25%
	ERE-002 City of Erie Administration
	FAY-001 City of Uniontown Demolition LMMI
	FAY-001 City of Uniontown Land Banking LMMI
	FAY-001 City of Uniontown New Cons LMMI
	FAY-001 City of Uniontown Residential Rehab LMMI
	FAY-002 City of Connellsville Demolition LMMI
	FAY-002 City of Connellsville Land Banking LMMI
	FAY-002 City of Connellsville Res Rehab LMMI
	FAY-003 Mastontown Borough New Cons LMMI
	FAY-004 Redevelopment Authority Fayette Admini
	HUN-001 Mapleton Borough Land Banking Acq.LMMI
	HUN-001 Mapleton Borough Residential Rehab LMMI
	HUN-002 Mount Union Bor. Residential Rehab LH25%
	HUN-003 Huntingdon County Administration
	KEN-001 City of New Kensington Land Banking LMMI
	KEN-001 City of New Kensington New Cons LH25%
	KEN-001 City of New Kensington New Cons LMMI
	KEN-001 City of New Kensington Res Rehab LMMI
	KEN-002 City of New Kensington Administration
	LAW-001 Bessemer Borough Demolition LMMI
	LAW-001 Bessemer Borough Land Banking LMMI
	LAW-001 Bessemer Borough Residential Rehab LH25%
	LAW-001 Bessemer Borough Residential Rehab LMMI
	LAW-002 Ellwood City Boro Demolition LMMI
	LAW-002 Ellwood City Boro Residential Rehab LH25%
	LAW-002 Ellwood City Boro Residential Rehab LMMI
	LAW-002 Ellwood City Borough Land Bank LMMI
	LAW-003 Lawrence County Social Services Admin
	LEB-001 City of Lebanon Administration
	LEB-001 City of Lebanon Northside Demolition LMMI
	LEB-001 City of Lebanon Northside Land Bank LMMI
	LEB-001 City of Lebanon Northside Res Rehab LH25%
	LEB-001 City of Lebanon Northside Res Rehab LMMI
	LEH-001 South Bethlehem Residential Rehab LH25
	LEH-001 South Bethlehem Residential Rehab LMMI
	LEH-002 Fountain Hill Residential Rehab LMMI
	LEH-003 Catasauqua Residential Rehab LMMI
	LEH-004 Easton Residential Rehab LH25
	LEH-004 Easton Residential Rehab LMMI
	LEH-005 Wilson Borough Residential Rehab LMMI
	LEH-006 Lehigh County Administration
	LUZ-001 Nanticoke Acquisition LH 25%
	LUZ-001 Nanticoke Residential Rehab LH25%
	LUZ-002 Pittston Demolition LMMI
	LUZ-002 Pittston Residential Rehab LMMI
	LUZ-003 Luzerne County Administration
	MON-001 Mount Pocono Residential Rehab LH25%
	MON-002 Stroudsburg Boro Residential Rehab LH25%
	MON-003 East Stroudsburg Boro Res Rehab LH25%
	MON-004 Monroe County Administration
	MOT-001 Norristown Land Banking LMMI
	MOT-001 Norristown Residential Rehab LH25%
	MOT-001 Norristown Residential Rehab LMMI
	MOT-002 Pottstown Land Banking LMMI
	MOT-002 Pottstown Residential Rehab LH25%
	MOT-002 Pottstown Residential Rehab LMMI
	MOT-003 Montgomery County Administration
	PGH-001 Dinwiddie New Cons LH25%
	PGH-001 Dinwiddie New Cons LMMI
	PGH-002 Garfield New Cons
	PGH-003 Beechview Residential Rehab LH25%
	PGH-003 Beechview Residential Rehab LMMI
	PGH-004 Manchester Residential Rehab LH25%
	PGH-004 Manchester Residential Rehab LMMI
	PGH-005 Wood Street Commons Rehab LH25%
	PGH-005 Wood Street Commons Rehab LMMI
	PGH-006 City of Pittsburgh Administration
	PHI-001 Phila N Central Residential Rehab LH25%
	PHI-001 Phila N Central Residential Rehab LMMI
	PHI-002 City of Philadelphia Administration
	SCR-001 S Scranton Unt Neigh Res Rehab LH25%
	SCR-001 S Scranton Unt Neigh Res Rehab LMMI
	SCR-002 S Scranton Lackawanna Neigh Res Rehab LMMI
	SCR-003 City of Scranton Administration
	SCR-003 S Scranton
	SHA-001 City of Sharon  New Cons LH 25%
	SHA-001 City of Sharon New Cons LMMI
	SHA-002 City of Hermitage Residential Rehab LH25%
	SHA-003 Administration
	SKL-001 Girardville Cons of New Housing LH25%
	SKL-001 Girardville Cons of New Housing LMMI
	SKL-002 Mahanoy City Boro New Const
	SKL-003 Schuylkill County Administration
	SUS-001 Susquehanna Depot Res Rehab LMMI
	SUS-002 Forest City Residential Rehab LH25%
	SUS-002 Susquehanna Depot Demolition LMMI
	SUS-003 Susquehanna County Administration
	WAS-001 City of Washington Acquisition LMMI
	WAS-001 City of Washington Residential Rehab LH25
	WAS-001 City of Washington Residential Rehab LMMI
	WAS-002 Charleroi Borough Residential Rehab LH25
	WAS-002 Charleroi Borough Residential Rehab LMMI
	WAS-003 Washington County Administration
	WBN-001 Wilkes-Barre North New Cons LMMI
	WBN-002 Wilkes-Barre Administration
	WES-001 City of Greensburg Residential Rehab LMMI
	WES-001City of Greensburg Const. of New Housing
	WES-002 City of Jeannette Res Rehab LH25%
	WES-002 City of Jeannette Residential Rehab LMMI
	WES-003 Scottsdale Borough Residential Rehab LMMI
	WES-004 Westmoreland County Administration
	WIL-001 City of Williamsport Res Rehab LH25%
	WIL-001 City of Williamsport Res. Rehab LMMI
	WIL-002 City of Williamsport Administration

	B-08-DN-44-0001
	099-1a
	099-1b
	101-1 (Various Addresses Detailed)
	101-2 (15 Rhodes Ave & 200 Pines St)
	101-3 (Various Addresses)
	101-4 (Various Addresses)
	101-6 (Acquistions Financing 10 various addresses)
	101-7 Various Addresses
	102-1 (Various Sites inspections and appraisals)
	102-10 (Blackstone Valley Gateway)
	102-11 (1-3 Sisson St)
	102-12 (7 Curtis St)
	102-13 ( 24 & 43  Hyat, 66 Joslin St)
	102-14 (41 Pekin St)
	102-15 (485 Plainfield St)
	102-17 (99 Tell St)
	102-18 (88 Northeast St)
	102-19 (242-244 Cottage St)
	102-2 (175 Cross Street)
	102-20 (5-7 Wendell St)
	102-21 (1168 Chalkstone)
	102-22 (32 Yale)
	102-23 (853-855 Atwells)
	102-24 (118-120 Railroad)
	102-25 (32 Melrose)
	102-27 (85 Lonsdale)
	102-28 (8-10 Daniels)
	102-29 (242-244 Cottage)
	102-3 (395 Central St Rehab)
	102-30 (50-52/81-83 Pacific)
	102-31 (500 Prairie)
	102-33 (96 Burnside)
	102-34 (70 Pond Street)
	102-35 (72 Pond)
	102-36 (379 Friendship)
	102-37 (120 South)
	102-38 (11-15 Arch)
	102-39 (22 Whitmarsh)
	102-3a (395 Central St)
	102-4 (175 Cross St)
	102-40 (341 Plain St)
	102-41 (65 Potters)
	102-42 (84 Burnett)
	102-43 (93 Tremont)
	102-4a (175 Cross St)
	102-5 (1040 Broad St)
	102-6 (12-14 Osborn St)
	102-7 (1380 Broad/24 Calla)
	102-8 (5-7 Inkerman St)
	102-9 (5-7 Osborn St)
	102-91 (514 Broadway)
	103-10 (85 Lonsdale St)
	103-11 (2-4 Vale St)
	103-12 (90 Miner Street)
	103-13 (14 Harriet Street)
	103-14 (1380 Broad & 24 Calla)
	103-15 (81-83 Pacific Street)
	103-16 (118 Potters Avenue)
	103-17 (367 Friendship St)
	103-18 (63-67 Candace St)
	103-19 (1-3 Sisson St)
	103-1a (Feasibility Fund)
	103-1b (Land Bank Prop. Mngmnt)
	103-2 (5-7 Inkerman Street)
	103-20 (78 Anthony Street)
	103-21 (32 Melrose)
	103-22 (32 Yale Avenue)
	103-23 (5-7 Wendell Street)
	103-24 (853-855 Atwells Avenue)
	103-25 (109 & 1B Delaine St)
	103-26 (64 Ocean Street)
	103-27 (26 Carpenter St)
	103-28 (65 Camden St)
	103-29 (698-702 Main St)
	103-3 (5-7 Osborn Street)
	103-30 (70 Pond St)
	103-31 (541-543 Pine St)
	103-32 (118-120 Railroad St)
	103-33 (58 Candace St)
	103-34 (173 Petteys Avenue)
	103-35 (117 Daboll St)
	103-36 (24-26 Hyat St)
	103-37 (43-45 Violet St)
	103-38 (427 Pine St)
	103-39 (99 Tell St)
	103-4 (72-74 Pekin)
	103-40 (371 Public St)
	103-41 (41 Pekin St)
	103-42 (87 Comstock Avenue)
	103-43 (84-86 Burnett St)
	103-44 (1168 Chalkstone Ave)
	103-45 (153 Ontario St)
	103-46 (21-23 Audrey St)
	103-47 (51 Hyat St)
	103-48 (67 Julian St)
	103-49 (44 Julian St)
	103-5 (500 Prairie Avenue)
	103-50 (112 Cowden St)
	103-6 (395 Central Street)
	103-7 (12-14 Osborn)
	103-8 (50-52 Pacific Street)
	103-9 (39 Burnside Street)
	104-2 (541-543 Pine St)
	104-3 (18-20 Hillard St)
	105-1 (Homebuyer Training Reimbursement)
	105-2 (Homebuyer Training Reimbursement)
	107-1 (37 Stillwater Avenue)
	107-2 (90 Cumerford Street)
	107-3 (43-45 Harold Street)
	107-6 (47 Powhattan St)
	107-7 (169 Congress Ave)
	107-8 (113 Hendricks Sreet)
	108-1 (162 Devonshire St)
	108-10 (43 Hyat St)
	108-11 (87 Princeton Avenue)
	108-12 (51 Hyat St)
	108-13 (102 Mitchell Street)
	108-14(31 Mawney Street)
	108-15 (367 Friendship St)
	108-16(39 Burnside Street)
	108-17(118 Potters Ave)
	108-18(153 Ontario St)
	108-19 (110 Ford)
	108-2 (169 Congress Ave)
	108-20 (14 Lilian)
	108-20 (42 Violet)
	108-21 (63 Candace)
	108-22 (87 Comstock)
	108-23 (514 Broadway)
	108-24 (25 Lillian)
	108-25 (37 Gladstone)
	108-26 (Providence Feasibility Fund)
	108-27 (93 Goddard)
	108-28 (162 Porter Street)
	108-3 (47 Powhatan Street)
	108-4 (37 Stillwater Ave)
	108-5 (90 Cumeford Street)
	108-7 (47 Powhatan Street)
	108-9 (41 Pekin Street)
	108-95 (41 Whitmarsh)
	108-96 (19 Mt. Vernon)
	108-97 (100 Burnside)
	108-98 (7 Parkis)
	108-99 (10 Tobey)

	B-08-DN-45-0001
	08-100-RLF
	100-1
	100-2
	101-1
	101-2
	101-3
	101-4
	101-5
	102-1
	102-2
	103-1
	103-2
	104-1
	104-10
	104-11
	104-3
	104-5
	104-6
	104-7
	104-8
	104-9
	105-1
	105-2
	105-3
	106-1
	106-2
	106-3
	106-4
	106-5
	106-6
	107-1
	107-10
	107-11
	107-12
	107-13
	107-2
	107-3
	107-4
	107-5
	107-6
	107-7
	107-8
	107-9
	108-1
	108-2
	109-1
	109-2
	109-3
	110-1
	110-2
	110-3
	110-6
	110-7
	110-9
	111-1
	111-2
	111-3
	112-1
	112-2
	112-3
	112-4
	112-5
	112-6
	112-7
	113-1
	113-10
	113-10a
	113-11
	113-12
	113-13
	113-14
	113-15
	113-2
	113-3
	113-4
	113-6
	113-7
	113-9
	113-9A
	114-1
	114-11
	114-4
	114-5
	114-6
	114-7
	114-8
	114-9
	115-1
	115-2
	115-3
	115-4
	116-1
	116-2
	116-3
	116-4
	116-5
	117-1
	117-2
	117-3
	117-4
	117-5
	117-6
	117-7
	117-8
	118-1
	118-1A
	118-2
	118-3
	118-4A
	118-5A
	118-6a
	118-7A

	B-08-DN-46-0001
	1000
	1001-01-1
	1001-01-2
	1001-02-2
	1001-02-3
	1001-02-4
	1001-03-1
	1001-03-2
	1002-01-4
	1002-02-4
	1003-01-1
	1004-01-1
	1004-01-2
	1004-02-3
	1004-02-4
	1004-03-2
	1004-04-2
	1004-04-3
	1004-05-1
	1004-05-2
	1005-00-1
	1005-00-2
	1006-00-1
	1006-00-2
	1006-00-3
	1006-00-4
	1007-01-4
	1007-02-4
	1007-03-4
	1007-04-4
	1007-05-4
	1008-01-2
	1008-02-2
	1008-03-2
	1008-04-2
	1008-05-2
	1009-00-3
	1010-00-4
	1010-00-4-L
	1011-00-4
	1011-00-4-L
	1012-00-4
	1013-02-4
	1013-03-4
	1014-00-4
	1015-00-4
	1016-00-4
	1017-00-3
	1017-00-4
	1019-01-2
	1019-03-2
	1020-01-4
	1020-02-4
	1021-01-4
	1021-02-4
	1021-03-4
	1021-04-4
	1021-05-4
	1021-06-4
	1021-07-4
	1021-08-4
	1021-09-4
	1022-00-4
	1022-00-4-L
	1023-00-2
	1023-00-3
	1023-00-4
	1024-00-4
	1025-00-3
	1025-00-4
	1026-00-2
	1026-00-3
	1026-00-4
	1027-01-4
	1027-02-4
	1028-00-2
	1028-00-3
	1028-00-4
	1029-00-4-L
	1030-00-2-L
	1031-00-2
	1032-00-4-L
	1033-01-4
	1033-02-4
	1033-03-4
	1033-04-4
	1034-00-4
	1034-00-4-L
	1035-00-4
	1035-00-6
	1036-01-3
	1036-01-4
	1036-02-3
	1036-02-4
	1038-00-2
	1039-00-2
	1040-00-4
	1040-00-4-L
	1041-00-4
	1041-00-4-L
	1042-00-4-L
	1043-01-4
	1043-02-4
	1043-03-4
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	NSP-001
	NSP-002
	NSP-003
	NSP-004
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	NSP-028
	NSP-029
	NSP-030
	NSP-031
	NSP-032
	NSP001
	NSP002
	NSP003
	NSP004
	NSP005
	NSP006
	NSPOPC

	B-08-MN-08-0003
	GE94053-CHAC-DPA
	GE94054-Del Norte ACQ
	GE94054-Del Norte-DPA
	GE94054-Del Norte-Mktg
	GE9A020-DNR-ACQ
	GE9A020-DNR-HM/RN
	GE9A020-DNR-LB
	GE9A030-NDC-ACQ/LB
	GE9A030-NDC-ACQ/Rehab
	GE9A030-NDC-HM/RN
	N/A
	Urban Land Conservancy 201208979

	B-08-MN-11-0001
	2009-NSP-ADMIN-12
	2009-NSP-DCHH-12
	2009-NSP-Manna-12
	2009-NSP-MiCASA-12

	B-08-MN-12-0002
	0001
	0002
	0003
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	5

	B-08-MN-12-0003
	NSP001
	NSP002
	NSP003
	NSP004
	NSP005
	NSP006
	NSP008
	NSP009

	B-08-MN-12-0004
	CS- R04
	CS- R05
	CS-1 (City)
	CS-1 (Consultants)
	CS-PA02
	CS-PA03

	B-08-MN-12-0005
	DF05A
	DF05AQ
	DF05AQ1
	DF05DA
	DF05DA1
	DF05RD1

	B-08-MN-12-0006
	001
	001.1
	003
	003.1
	006
	3.2

	B-08-MN-12-0007
	NSP Acq 1 / Foreclosed Homes - VLI
	NSP Acq 2 / Foreclosed Homes - LI
	NSP Acq 3 / Foreclosed Homes - Moderate
	NSP/AD-1

	B-08-MN-12-0008
	8248-Red
	8249-A
	8249-D
	8249-R
	8250-A
	8250-D
	8250-R
	8251-A
	8251-R
	8252

	B-08-MN-12-0009
	NSP1
	NSP2
	NSP3
	NSPADMIN

	B-08-MN-12-0010
	A-LH-0001
	A-LMMI-0001
	Admin-0001
	DEM-LMMI-0001
	RD-LH-002
	RD-LH-003
	RD-LMMI-002
	RD-LMMI-003
	REHAB-LH-0001
	REHAB-LMMI-0001

	B-08-MN-12-0011
	1 - LMI Special Needs
	1A-LMI Special Needs
	2 - Demolition
	3 - Down Payment Assistance
	4 - Purchase/Rehabilitation
	4A-Purchase/Rehabilitation
	5 - Administration
	Sales at 25%

	B-08-MN-12-0012
	NSP01-187
	NSP02-187
	NSP03-187
	NSP04
	NSP06-187
	NSP5-187

	B-08-MN-12-0013
	Activity 1 - 7001.5724
	Activity 1 - 7816.5724
	Activity 1 - Redevelopment 50%
	Activity 1- Acquisition 50%
	Activity 1- Demo- 25% Set-Aside
	Activity 1-Rehab Single Family
	Activity 2 - 7816.5724
	Activity 2 - Demo
	Activity 2 - Redevelopment 25% Set Aside
	Activity 2-Acquis 25% Set Aside
	Activity 2-Rehab-25% Set-Aside
	RLF NSP1

	B-08-MN-12-0014
	ADM-2
	ARS-1
	ARS-2
	ARS-3
	DEMO-3
	FIN-1
	FIN-2

	B-08-MN-12-0015
	1
	2
	2-1
	2-2
	2-3
	3

	B-08-MN-12-0016
	COM-NSP-B1-01
	COM-NSP-B1-02
	COM-NSP-B1-03
	COM-NSP-B1-04
	COM-NSP-B2
	COM-NSP-B3
	COM-NSP-B3-01
	COM-NSP-B4
	COM-NSP-C1
	COM-NSP-D1
	COM-NSP-E2-01
	COM-NSP-E2-02
	COM-NSP-E2-03
	COM-NSP-E2-04
	COM-NSP-E2-05
	COM-NSP-E2-06
	COM-NSP-F1

	B-08-MN-12-0017
	#1
	#2
	#3
	#4
	#5
	#6
	NSP01-#7

	B-08-MN-12-0018
	AcqRehab07
	AcqRehab08
	Admin 05
	Admin 06
	PA 01
	PA 03
	Rehab 02
	Rehab 04

	B-08-MN-12-0019
	202
	203
	301

	B-08-MN-12-0020
	HSG0172_G
	JDE 087
	JDE 1370008
	JDE 1371008
	JDE 1380008
	JDE 1381008
	JDE 1382008
	JDE 1385008

	B-08-MN-12-0021
	ARP #1
	ARP #2
	ARP #3
	ARP #4
	DRP #1
	DRP #2
	GENERAL ADMIN. #1
	NDAP #1
	NDAP #2

	B-08-MN-12-0022
	Acq/Rehab 07
	Acq/Rehab06
	Admin 05
	PA 01
	PA 03
	Rehab 02
	Rehab 04

	B-08-MN-12-0023
	P-21A
	P-21A2
	PP-14A
	PP-14G
	PR-14A LH25%
	PR-14G LH25%

	B-08-MN-12-0024
	1
	2
	2A
	3
	5
	5A
	RLF

	B-08-MN-12-0025
	ACQ-1
	ACQ-2
	ADMIN-1
	DEM-1
	DEM-2
	DISP-1
	DISP-2
	FM-1
	FM-2
	RR-1
	RR-2

	B-08-MN-12-0026
	1
	2
	3
	4
	5
	6
	7
	8
	9

	B-08-MN-12-0027
	030903-2
	030903-3
	030903-4
	030905-1
	030905-2
	030906-1
	03091-1
	03092-1
	03092-2
	03092-3
	03094-1
	03094-2
	03094-3

	B-08-MN-12-0028
	ADMIN1
	DEMO1
	DPA1
	DPA2
	HR1
	HR2

	B-08-MN-12-0029
	GBC1SQAA-B
	GBC1SQAC-LMMH-25 CCH
	GBC1SQAC-LMMH-25 MHC
	GBC1SQAC-LMMH-25 TC
	GBC1SQAC-LMMH-25 VAF
	GBC1SQAC-LMMI
	GBC1SQAC-LMMI HO OWT-ATB
	GBC1SQAC-LMMI HO OWT-CROS
	GBC1SQAC-LMMI HO OWT-RSC
	GBC1SQAC-LMMI HO SSNTUS-ATB
	GBC1SQAC-LMMI HO SSNTUS-CROS
	GBC1SQAC-LMMI HO SSNTUS-FHP
	GBC1SQAC-LMMI HO SSNTUS-MM
	GBC1SQAC-LMMI HO SSNTUS-RSC
	GBC1SQAC-LMMI LMPT HO-TSE
	GBC1SQAD-LMMH-25 CCH
	GBC1SQAD-LMMH-25 MHC
	GBC1SQAD-LMMH-25 TC
	GBC1SQAD-LMMH-25 VAF
	GBC1SQAD-LMMI
	GBC1SQAD-LMMI HO OWT-ATB
	GBC1SQAD-LMMI HO OWT-CROS
	GBC1SQAD-LMMI HO OWT-MM
	GBC1SQAD-LMMI HO OWT-RSC
	GBC1SQAD-LMMI HO SSNTUS-ATB
	GBC1SQAD-LMMI HO SSNTUS-CROS
	GBC1SQAD-LMMI HO SSNTUS-FHP
	GBC1SQAD-LMMI HO SSNTUS-MM
	GBC1SQAD-LMMI HO SSNTUS-RSC
	GBC1SQAE-LMMI
	GBC1SQAF-LMMI
	GBC1SQAG-LMMH-25 THA
	GBC1SQAG-LMMI

	B-08-MN-12-0030
	1.1 Admin
	2.1 A&R (SFR-Low)
	2.2 A&R (SFR-LMMI)
	2.3 A&R (MFR-Low)
	2.4 A&R (MFR-LMMI)
	2.5 A&R (MFR-LMMI)
	3.1 Clearance/Demolition
	4.1 Redevelop (SFR-MOD)
	4.2
	5.1 Finance Mechanism
	6.1 Land Bank

	B-08-MN-13-0001
	25210408.102.220131844 (RHB) LH25
	25210408.102.220131844 (RHB) LMMI
	25210408.104.220131844 (RDVR) LH25
	25210408.104.220131844 (RDVR) LMMI
	25210408.104.220131844 (RHB) LH25
	25210408.104.220131844 (RHB) LMMI
	25210408.105.220131844 (NC) Edgewood LH25
	25210408.106.220131844 (RDVR) LH25
	25210408.106.220131844 (RDVR) LMMI
	25210408.106.220131844 (RHB) LH25
	25210408.106.220131844 (RHB) LMMI
	25210408.108.220131844 (RHB) 1058 Oglethorpe LH25
	25210408.108.220131844 (RHB) 1058 Oglethorpe LMMI
	25210408.108.220131844 (RHB) LMMI
	25210408.109.220131844 (RHB) LH25
	25210408.109.220131844 (RHB) LMMI
	25210408.110.220131844 (RHB) 1003 Fair  LH25
	25210408.110.220131844 (RHB) 1003 Fair LMMI
	25210408.110.220131844 (RHB) LH25
	25210408.110.220131844 (RHB) LMMI
	25210408.111.220131844 (ACQ) 1437 Lucile LH25
	25210408.111.220131844 (ACQ) 1437 Lucile LMMI
	25210408.111.220131844 (RHB) LMMI
	25210408.112.220131844 (RHB) 340 Holly LH25
	25210408.112.220131844 (RHB) LH25
	25210408.112.220131844 (RHB) LMMI
	25210408.113.220131844 (DEM)
	25210408.114.220131844 (FIN) 1034 Washington
	25210408.114.220131844 (FIN) 1034 Washington LH25
	25210408.114.220131844 (LBA)
	25210408.114.220131844 (LBA) Lamar/Wadley
	25210408.114.220131844 (LBAD)
	25210408.114.220131844 (RDVA)
	25210408.114.220131844 (RDVA) 339 Holly LH25
	25210408.114.220131844 (RDVA) 339 Holly LMMI
	25210408.114.220131844 (RHB) LMMI
	25210408.115.220131844 (FIN)
	25210409.101.220131844 (ADM)
	Delete
	Delete 1
	Delete 10
	Delete 11
	Delete 12
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	Delete 16
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	Delete 18
	Delete 22
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	Delete 7
	Delete 8
	Delete 9

	B-08-MN-13-0002
	01
	02
	03
	04
	10
	11
	12
	5
	6
	7
	8
	9

	B-08-MN-13-0003
	1
	1A
	1B
	2
	3
	3A
	4
	4A
	5
	5A
	6
	6A
	7
	7A

	B-08-MN-13-0004
	227-3150
	227-3151
	227-3152
	227-3153
	227-3154
	227-3155
	227-3156

	B-08-MN-17-0001
	Activity # 1/ Eligible Use B / Rental Program
	Activity # 2/ Eligible Use B / Home Buyers Program
	Activity # 3 / Eligible Use B / Home buyer Counsel
	Activity # 7  / Eligible Use N/A / Administration
	Activity # 8 / Eligible Use E / Homebuyers Program
	Activity # 9/ Eligible Use B/ Rental Program

	B-08-MN-17-0002
	4800 S. Calumet LSDD LH
	4800 S. Calumet LSDD LMMI
	ACQ & REHAB REO/ABAND LH
	ACQ & REHAB REO/ABAND LMMI
	ACQ & REHAB, VACANT LMMI
	CHI00835 LH
	CHI00852 LH
	CHI00852 LMMI
	CHI00857 LH
	CHI00857 LMMI
	CHI00930 (LH) - Deleted Activity
	CHI00957 LH
	CHI00957 LMMI
	CHI00958 LH
	CHI00958 LMMI
	CHI01009 LH
	CHI01009 LMMI
	CHI01029 LH
	CHI01070 (LH) - Deleted Activity
	CHI01372 LH
	CHI01372 LMMI
	CHI01467 LH
	CHI01467 LMMI
	CHI06402 LH
	CHI06402 LMMI
	CHI06404 - Deleted Activity
	CHI06405 LH
	CHI06405 LMMI
	CHI06406 LH
	CHI06406 LMMI
	CHI06430 LH
	CHI06430 LMMI
	CHI07653 LH
	CHI07653 LMMI
	CHI08232 LH
	CHI08232 LMMI
	Deleted Activity
	NSP ACQ LB
	NSP ADMIN CITY
	NSP ADMIN MPS
	NSP Demo LMMI (city)
	NSP DEMO LMMI (MPS)
	Use A LMMI 1-4

	B-08-MN-17-0003
	001
	002
	003
	004
	005
	006
	007
	008
	009
	010
	011
	012
	013
	014
	015

	B-08-MN-17-0004
	155200-01
	155200-02
	155200-03
	155200-04
	155200-05
	155200-06
	155200-07
	155200-08
	155200-09
	155200-10
	155200-11
	155200-12
	155200-13
	155200-14
	155200-15
	155200-16
	155200-17
	155201
	155202

	B-08-MN-17-0005
	1-6-A  Cornerstone 25% Set-Aside
	1-6-B Morningstar Mission 25% Set-Aside
	1-6-C Cornerstone 25% Set-Aside
	1-6-D SR-1 HAJ 25% Set-Aside
	1-A
	1-B
	1-C
	1-cancelled
	1-D
	1-E
	1-F
	1-G-cancelled
	1-H
	1-I
	1-J
	1-K
	1-L
	1-M
	2-6-E-SR-2 HAJ 25% Set-Aside
	2-A
	2-B
	2-C
	2-cancelled
	3-2-A
	3-A
	3-B
	3-C
	3-D
	3-E
	3-F
	3-H
	3-I
	3-J
	3-K
	3-L-cancelled
	3-M-cancelled
	4-A
	4-AA-cancelled
	4-B
	4-C
	4-cancelled
	4-D
	4-E
	4-F
	4-G
	4-H
	4-I
	4-J
	4-K
	4-L-cancelled
	4-M
	4-N
	4-O
	4-P
	4-Q
	4-R
	4-S
	4-T
	4-U
	4-V
	4-W
	4-X
	4-Y
	4-Z
	5-A
	5-B
	5-C
	5-cancelled
	5-D
	5-E
	5-F
	5-G
	5-H
	5-I-cancelled
	5-J
	6-cancelled
	7-A
	7-cancelled

	B-08-MN-17-0006
	10
	20
	21
	30
	31
	40
	60
	61
	62
	70
	80

	B-08-MN-18-0001
	AND-01
	AND-04
	AND-12
	AND-12a
	AND-12b
	AND-14A
	AND-14H1-B
	AND-14H1-Ba
	AND-14H2-B
	AND-14H2-C
	B-08-MN-180001-02

	B-08-MN-18-0002
	1
	10
	11
	12
	13
	14
	2
	3
	4
	5
	6
	7
	8
	9

	B-08-MN-18-0003
	01
	03
	04
	05
	06
	07
	08
	09
	11
	12
	14
	15
	16
	17
	18
	19
	Cancelled-02
	Cancelled-10

	B-08-MN-18-0004
	1
	2
	AWB001
	BE101
	BE113
	BE171
	BE183
	BE190
	BE212
	BE213
	BE220
	BE252
	BE261
	BE272
	BE303
	BE340
	BE341
	BE460
	BE530
	BE633
	DT01
	GE183
	GE230
	GE450
	GE839
	HB801
	HH171
	HH173
	HH184
	HH250
	HH393
	HH439
	HH510
	HOC16
	ID230
	ID422
	LA231
	MCMIL
	MI122
	MI260
	MI533
	PCR00
	PP222
	PP251
	PP310
	PP410
	PP515
	PPDU1
	PPDU2
	RP001
	RP233
	SA201
	TC001

	B-08-MN-18-0005
	1
	2
	3
	4

	B-08-MN-18-0006
	NSP - 1.1
	NSP - 2.1
	NSP - 3.1
	NSP - 4.1
	NSP - 5.1
	NSP - 5.2
	NSP - 6.1

	B-08-MN-18-0007
	502 - CANCELED
	ADMIN - CONC
	ADMIN - DCI
	ADMIN - IAD
	ADMIN - INDY
	ADMIN - MFC
	ADMIN - SEND
	B - CONC - R
	B - ENGL - LH25 - R
	B - ENGL - O
	B - IAD - LH25 - R
	B - IAD - O
	B - KSC - LH25 - R
	B - KSC - LH25 - R - 522-CANCELLED
	B - KSC - LH25 - R - 550- CANCELLED
	B - MFC - O
	B - MFC - R
	B - SCP - LH25 - R
	B - SEND - LH25 - O
	B - SEND - O
	B - TWG - LH25 - R
	C - IAD - ACQ
	C - INDY - ACQ
	C - MFC - ACQ
	CANCEL - B - SEND - LH25 - R
	CANCEL - D - MFC
	CANCEL E - SEND - GREEN
	D - IAD
	D - INDY
	E -  IAD - R
	E - CONC - COMMER
	E - CONC - COMMUNITY
	E - CONC - GREEN
	E - CONC - NEW - R
	E - ENGL - GREEN
	E - ENGL - LH25 - O
	E - ENGL - LH25 - R
	E - ENGL - R
	E - ENGL- O
	E - IAD - GREEN
	E - IAD - O
	E - KSC - NEW - R
	E - MFC - GREEN
	E - MFC - NEW - O
	E - MFC - REDEV - O
	E - MFC - REDEV - R
	E - SCP - NEW
	E - SEND - COMMUNITY
	E - SEND - LH25 - O
	E - SEND - NEW - LH25 - O
	E - SEND - NEW - O
	E - SEND - NEW - R
	E - SEND - O
	E - SEND - R

	B-08-MN-18-0008
	A
	A1
	A2
	A3
	A4
	A5
	A6
	A7
	A8
	A9
	B
	B2
	C
	D
	D1
	D2
	D3
	D4
	D5
	D6
	E
	NSP-F
	NSP-G
	NSP-H

	B-08-MN-18-0009
	1
	2
	3
	4A
	4B

	B-08-MN-18-0011
	1 NNN
	10 Habitat
	11 Habitat
	2 SBHF
	3 City
	4 NNN
	5 SBHF
	6 NNN
	7 SBHF
	8 SBHF
	9 CODE

	B-08-MN-21-0001
	08-E1-YOUTHBUILD
	08-E2-HABITAT FOR HUMANITY
	08-E3-RIVER CITY INC
	08-E4-NEW DIRECTIONS HOUSING CORP
	08-E5-REBOUND INC
	08-F1-ADMINSTRATION
	11-E-LH25-LMHA DEVELOPMENT CORPORATION
	12 - E4 - LISA - REHAB/RESALE
	12 - E5 - LISA - REHAB/RESALE
	12- E3 - LISA - REHAB/RESALE

	B-08-MN-22-0001
	G-5 (Cancelled)
	G-Admin (Cancelled)
	G.1
	G.2
	G.5
	G.Admin

	B-08-MN-22-0002
	NSP-1 admin
	NSP-B-1-LH25
	NSP-D-1
	NSP-E-1-LMMI

	B-08-MN-24-0010
	Admin 1
	AR - 1
	AR - 2
	AR - 3
	AR - 4
	AR - 5
	AR - 6

	B-08-MN-25-0001
	01-02
	01-03
	01-04
	01-05
	1-01
	1-07
	1-08
	1-09
	1-10
	12-01
	12-02
	12-03
	12-04
	12-05
	12-06
	12-07
	12-08
	12-09
	12-10
	12-11
	2-01
	2-02
	2-03
	2-04
	2-05
	2-06
	24-01
	24-02
	24-03
	24-04
	24-05
	24-06
	24-07
	24-08
	24-09
	24-10
	24-11
	24-12
	24-13
	24-14
	24-15
	24-16
	29-1
	3-01
	3-02
	3-03
	3-04
	3-05
	3-06
	3-07
	3-08
	3-09
	3-10
	3-11
	3-12
	3-13
	3-14
	4-01
	4-02
	4-03
	4-04
	4-05
	4-06
	4-07
	4-08
	6-01
	6-02
	6-03
	6-04
	6-05
	6-06
	6-07
	6-08

	B-08-MN-25-0002
	001
	002
	002-A
	002-B
	003
	004
	004-A
	005
	006
	007
	008
	009
	010

	B-08-MN-25-0003
	001
	002
	004
	005
	006
	007
	008
	010
	013
	014
	015
	016
	017
	024
	025
	026
	028
	029
	030
	031
	032
	033
	034
	035

	B-08-MN-25-0004
	13 - 17 LaGrange St
	14 Benefit Terrace
	140 Eastern Avenue
	140 Eastern Set Aside
	140 Grand
	15 Kilby
	161 Austin
	161 Austin Mod
	18 Kingsbury
	18 Kingsbury - set aside
	23 Wyman
	25 Preston
	4 Russell
	5 May Street
	5 Preston Street
	5 Qunicy
	58 Ames
	65 Providence
	65 Providence Mod
	67 Southgate
	71 Hollis
	71 Hollis Mod
	9 Lagrange
	9 Lagrange Mod
	ADMIN - FINAL
	DEMO - FINAL
	REHAB LMMI-Project Delivery
	SET ASIDE 25% - Activity Delivery

	B-08-MN-26-0001
	09-1
	09-2
	09-3

	B-08-MN-26-0002
	nsp-01
	nsp-02
	nsp-03
	nsp-04

	B-08-MN-26-0003
	Acq-Demo
	ADM
	DEMO
	LBANK
	NSP3-New Housing
	RHB-LI
	RHB-LMMI

	B-08-MN-26-0004
	01 NSP Acq
	01A NSP ACQ
	02 NSP Disp
	02a NSP Disp
	04 NSP Demolition
	10 NSP Admin
	12 NSP New Construction
	12A Maxwell Homes-LH25
	12B Northwest Unity Homes-LH25
	12C West Oakland Homes-LH 25
	12D NDNI Elderly LD HALP - LH25
	12E PARADISE VALLEY ESTATES LLC - LH25
	12F HARTFORD VILLAGE - LH25
	14 NSP Rehab
	14A NSP Rehab - Homebuyer Subsidy
	14B NSP Rehab - Landbank Rehab
	14C A.R.E. Herman Gardens LMMI
	14C1 A.R.E. Herman Gardens LH25
	14D A.R.E. Grand River/Greenfield LH25
	14E Ferlito Construction P1 LH25
	14F Ferito Construction P2 LMMI
	14G - TJ American P1 LMMI
	14H TJ American P2 LMMI
	14I S-Dot Collections LH25
	14J Neighborhood Art P1 LMMI
	14K Neighborhood Art P2 - LMMI
	14L Bailey Development Group - LMMI
	14M Kodiak Landarc P1 - LMMI
	14N Kodiak Landarc P2 - LMMI
	14O Manna McKinley - LH25
	14P New Center Square LH25
	14Q Paradise Valley Estates LLC -LMMI
	14R U Snap Bac - LH25
	14S 1800 Brainard (Phoenix Comm) LMMI
	14T Citadel - P1 - LMMI
	14U CITADEL P2 - LMMI
	14V Paradise Valley HALP LH25
	Program Income1

	B-08-MN-26-0005
	NSP-01-1 - canceled
	NSP-01-10
	NSP-01-11
	NSP-01-12
	NSP-01-13
	NSP-01-2
	NSP-01-3
	NSP-01-4 - canceled
	NSP-01-5
	NSP-01-6
	NSP-01-7 - canceled
	NSP-01-8
	NSP-01-9
	NSP-02-1 - canceled
	NSP-03-1
	NSP-04-1
	NSP-05-1
	NSP-05-2

	B-08-MN-26-0006
	Adm-001
	G1-001
	G2-001
	G4-001 25% Set-aside
	G5-001
	G5-002

	B-08-MN-26-0007
	1
	2
	3
	4
	5
	6
	7
	8
	9

	B-08-MN-26-0008
	2008-0001
	2008-0002
	2008-0003
	2008-0004

	B-08-MN-26-0009
	77M05
	77M16
	77M17
	77M18
	77M31
	77N05
	77n16
	77N17
	77N18
	77N19
	77N31

	B-08-MN-26-0010
	ACQ-LI
	ACQ-LMMI
	ACQ-REH/RDV-LI - 28904
	ACQ-REH/RDV-LMMI - 28905
	ADMIN - 28900
	DEMO - 28902
	DEV-REH/RDV-LI - 28906
	DEV-REH/RDV-LMMI - 28907
	DPA LI - 28910
	DPA LMMI - 28903

	B-08-MN-26-0011
	1
	2
	3
	4
	5

	B-08-MN-26-0012
	NSP-01
	NSP-02
	NSP-03
	NSP-04
	NSP-05

	B-08-MN-26-0013
	1
	2
	3
	4
	5
	6

	B-08-MN-26-0014
	NSP-01-01A
	NSP-01-01B
	NSP-01-02
	NSP-01-03A
	NSP-01-03B
	NSP-02-01
	NSP-02-02
	NSP-03-01
	NSP-03-02
	NSP-03-02A
	NSP-03-03
	NSP-04-01

	B-08-MN-26-0015
	08-001-AD
	08-001-LIDPA
	08-001-PA
	08-002-MMDPA
	08-003-HCDPA

	B-08-MN-26-0016
	1
	2
	3
	3a
	4
	5

	B-08-MN-27-0001
	G4820NSP ADM
	G4835NSP DEMSF
	G4841NSP ADM
	G4890NSP 25PRAH
	G4890NSP 25PRPPL
	G4890NSP 25PRPRG
	G4890NSP ADM
	G4890NSP DEMO
	G4890NSP FIN
	G4890NSP LBNK ACQ
	G4890NSP LBNK DIS
	G4890NSP PRPRG
	G4890NSP REDAH
	G4890NSP REDPDC
	G4890NSPPRPDC

	B-08-MN-27-0002
	AD-001
	AD-002
	ADMIN-001
	AFS-001
	AFS-002
	AR-001
	AR-002

	B-08-MN-28-0001
	1
	2
	3
	4
	5
	6

	B-08-MN-29-0001
	AdminCity
	AdminEDC
	BEDCLH25
	BEDCLMMI
	BHabitatLH25
	Cancelled F
	EHabitatLH25

	B-08-MN-29-0002
	09-NSP-35-02-DA - Cancelled
	09-NSP-35-02-Rehab-Admin-State
	09-NSP-90-00-CDA
	1313 Gimblin - F.133
	1435-37 Salisbury - F.156
	2119 S. Jefferson
	2123-27 S. Jefferson - F.093
	2418 N. Euclid - F.160
	2526 California - F.153
	2710 Russell - F.154
	2739 Arsenal - F.142
	2755 Chippewa - F.026
	2821 Texas - F.145
	2834 Russell - F.084
	2842 Osage - F.064
	2857 Cherokee - F.123
	2918 Wyoming - F.011
	3000 Texas - F.111
	3002 Texas - F.112
	3021 Texas - F.004
	3022 Miami - F.152
	3130 Ohio - F.130
	3147 Pennsylvania - F.009
	3160 Ohio - F.074
	3169 Iowa
	3169 Iowa - F.099
	3171 Iowa
	3171 Iowa - F.097
	3209 Potomac - F.131
	3211 Osage - F.063
	3224-26 Michigan - F.083
	3305 Meramec - F.076
	3404 Meramec - F.132
	3433 McKean
	3434 Michigan - F.016
	3435 Minnesota - F.087
	3450 Missouri - F.117
	3500 Illinois - F.151
	3501 Nebraska - F.018
	3506 Osage - F.078
	3523 California - F.162-R
	3525 Illinois - F.073
	3534 McKean - F.012
	3537 Missouri - F.007
	3548 Missouri - F.115
	3615-17 Blair - F.155
	3708 Meramec - F.068
	3734-50 S. Broadway - F.161
	3828 Iowa - F.015
	3835 Ohio - F.060
	3839 Indiana - F.013
	3857 Virginia - F.144
	3923 Ohio - F.059
	3939 Nebraska - F.089
	3944 Michigan - F.141
	3945 Nebraska - F.061
	4000 Greer
	4000 Greer - F.137
	4000-4002 Greer
	4002 Greer
	4025 Shreve - F.024
	4100 Minnesota - F.002
	4123 Minnesota - F.082
	4218 S. 37th - F.066
	4318 Virginia
	4318 Virginia - F.143
	4325 Ashland - F.159
	4420 Sexauer - F.134
	4420 Sexauer - F.134-R
	4423 Red Bud - F.003
	4434 Virginia
	4434 Virginia - F.100
	4436 Alaska - F.069
	4446 Clarence
	4535 Adelaide - F.146
	4537 Michigan - F.140
	4624 Virginia - F.001
	4634 Virginia
	4634-36 Virginia - F.028
	4636 Virginia
	4638 Lewis Place - F.071
	4638 Lewis Place - F.163
	4753 Michigan - F.023
	4901 Penrose - F.070
	4917 Penrose - F.079
	5010 Grace - F.147
	5079 Cates - F.122
	5201 Ashland - F.096
	5235 Northland - F.129
	5532 Gilmore - F.080
	5562 Palm - F.149
	5566 Palm - F.150
	5601 Goodfellow - F.025
	5609 Goodfellow - F.095
	5722 Goodfellow - F.128
	5727 Era - F.077
	5727 Pamplin - F.027
	5727 Pamplin- F.082-R
	5741 Wells - F.126
	5923 Emma - F.072
	6020 Garesche - F.098
	7961 Frederick - F.136
	8107 N. Broadway - F.101
	8304 Peggy - F.081
	8304 Peggy Court - F.081-R
	835 Harlan - F.001
	8532 Church Rd. - F.135
	8706 Annetta - F.139
	8997 Newby - F.104
	Cancelled Activity
	CPDC/DRG - F.C02
	Multiple Appraisals
	Rehab Admin - State NSP LH-Multi-Family

	B-08-MN-32-0001
	G1_D0250_HAP
	G2_D0248_HFN
	G2a_D0248_CDPCN
	G3_D0249_SNRHA
	G3a_D0249_HACA
	G4-Cancelled
	G5_D0246_Admin

	B-08-MN-32-0002
	clvadm1
	clvhap1-cccs
	clvhap1-hfn
	clvhap1-nhssn
	clvhap1-np
	clvHAP2.1
	clvssh1
	NSP-D1

	B-08-MN-34-0101
	CAPA of JC
	CAPA of JC (Set Aside)
	CAPA of JC #3
	JC Episcopal  Rehab and Acquisition
	JC Episcopal 2 - Acquisition (Cancelled)
	JC Episcopal 2 - Rehab (Cancelled)
	JC Episcopal 2 Set-Aside (Cancelled)
	JC Episcopal 3 - Acquisition (Cancelled)
	JC Episcopal 3 - Rehab (Cancelled)
	JC Episcopal 3 Set-Aside (Cancelled)
	JC Episcopal 4 - Rehab (Cancelled)
	JC Episcopal 4 Set-Aside (Cancelled)
	JC Episcopal 5 - Rehab (Cancelled)
	JC Episcopal 5 Set-Aside (Cancelled)
	JC Episcopal 6 - Rehab (Cancelled)
	JC Episcopal 6 Set-Aside (Cancelled)
	JC Episcopal 7 - Rehab (Cancelled)
	JC Episcopal 7 Set-Aside (Cancelled)
	JC Episcopal Program Income Activities
	JC Episcopal Set Aside Program Income Activities
	JC Episcopal Set-Aside
	Jersey City Incinerator Authority
	NSP Admin

	B-08-MN-34-0102
	7R3-F
	7R3-G
	7R3-H
	7R3-i
	7R3-K
	7R3-L(as)
	Admin 1
	DemoG09
	NSP25- 4
	NSP25-1
	NSP25-2
	NSP25-3

	B-08-MN-34-0103
	101
	102
	201
	202
	301
	302
	303
	401
	Cancel
	Canceled

	B-08-MN-36-0101
	NSP-01
	NSP-02
	NSP-03
	NSP-04
	NSP-05

	B-08-MN-36-0102
	1
	2
	3
	4

	B-08-MN-36-0103
	ADMIN - 001
	Homebuyer Assistance
	Own Aban - 001
	Own Aban - 002
	Own Aban - 003
	Own Aban - 004
	REO - 001
	REO - 002
	Vacant Prop - 001
	Vacant Prop - 003

	B-08-MN-37-0001
	B-08-MN-37-0001
	B-08-MN-37-0001 - shcdc
	B-08-MN-37-0001 DP Asst
	B-08-MN-37-0001-BofHopeMF50%
	B-08-MN-37-0001-BOHope SF
	B-08-MN-37-0001-CCSH
	B-08-MN-37-0001-CHA
	B-08-MN-37-0001-CHA Hampton Creste
	B-08-MN-37-0001-cmhp
	B-08-MN-37-0001-Habitat
	B-08-MN-37-0001-N Revitalization
	B-08-MN-37-0001-Operating Reserve

	B-08-MN-39-0001
	7-01
	ADM-Marketing
	AUX-ACQ
	AUX-ACQ_25%
	NSP-1_MINOR REHABS_25%
	NSP-DEMO_25%
	NSP-DEMO_Apr-Dec-2011
	NSP-DEMO_Apr-May-2010
	NSP-DEMO_Aug-2010
	NSP-DEMO_Aug-Dec-2009
	NSP-DEMO_Jan-2012-Dec-2017
	NSP-DEMO_Jan-Feb-2010
	NSP-DEMO_July-2010
	NSP-DEMO_June-2010
	NSP-DEMO_Mar-2010
	NSP-DEMO_Sept-2010-Mar-2011
	NSP-DEV
	NSP-LAWN
	NSP-REHAB
	NSP500_25%
	NSP500-REHAB_25%
	NSP502
	NSP502-CONST
	NSP506
	NSP506-CONST
	NSP508
	NSP519_25%
	NSP519-REHAB_25%
	NSP521
	NSP521-REHAB
	NSP525_25%
	NSP525-CONST_25%
	NSP533
	NSP533-REHAB
	NSP539
	NSP539-REHAB
	NSP540
	NSP540-REHAB
	NSP541
	NSP541-REHAB
	NSP544_25%
	NSP544-REHAB_25%
	NSP547
	NSP549
	NSP550
	NSP550-REHAB
	NSP553_25%
	NSP553-REHAB_25%
	NSP555_25%
	NSP555-REHAB_25%
	NSP556
	NSP556-REHAB
	NSP558_25%
	NSP558-CONST_25%
	NSP561
	NSP565_25%
	NSP565-REHAB_25%
	NSP567
	NSP567-REHAB
	NSP572
	NSP573_25%
	NSP573-CONST_25%
	NSP578
	NSP578-CONST
	NSP579_25%
	NSP579-REHAB_25%
	NSP581
	NSP581-CONST
	NSP582
	NSP584
	NSP592
	NSP592-REHAB
	NSP597
	NSP599
	NSP599-CONST
	NSP601
	NSP601-REHAB
	NSP605
	NSP607_25%
	NSP607-REHAB_25%
	NSP610_25%
	NSP610-CONST_25%
	NSP611
	NSP611-REHAB
	NSP613
	NSP613-REHAB
	NSP614
	NSP614-REHAB
	NSP615_25%
	NSP615-CONST_25%
	NSP617
	NSP618
	NSP620
	NSP621_25%
	NSP621-REHAB_25%
	NSP623
	NSP623-REHAB
	NSP624
	NSP624-REHAB
	NSP628
	NSP628-REHAB
	NSP629
	NSP630
	NSP631
	NSP632_25%
	NSP632-REHAB_25%
	NSP635_25%
	NSP635-REHAB_25%
	NSP636
	NSP636-CONST
	NSP641_25%
	NSP641-REHAB_25%
	NSP642
	NSP642-REHAB
	NSP643
	NSP644_25%
	NSP644-CONST_25%
	NSP648
	NSP649
	NSP653
	NSP653-REHAB
	NSP655
	NSP655-REHAB
	NSP656_25%
	NSP656-REHAB_25%
	NSP658
	NSP659
	NSP660
	NSP661
	NSP661-CONST
	NSP663
	NSP664
	NSP665_25%
	NSP665-CONST_25%
	NSP668
	NSP668-CONST
	NSP671
	NSP671-REHAB
	NSP677-CONST
	NSP678-CONST
	NSP685
	NSP685-REHAB
	NSP689
	NSP691
	NSP691-REHAB
	NSP692_25%
	NSP692-CONST_25%
	NSP694-CONST
	NSP695
	NSP699_25%
	NSP699-REHAB_25%
	NSP701
	NSP701-REHAB
	NSP706
	NSP709-CONST
	NSP714_25%
	NSP714-REHAB_25%
	NSP715_25%
	NSP715-REHAB_25%
	NSP720
	NSP722
	NSP722-CONST
	NSP727-CONST_25%
	NSP732
	NSP735
	NSP736
	NSP744
	NSP746
	NSP752
	NSP753
	NSP756
	NSP757
	NSP758
	NSP764
	NSP765
	NSP766
	NSP767
	NSP768
	NSP769
	NSP774
	NSP775
	NSP776

	B-08-MN-39-0002
	NSP-Admin
	NSP-Admin-2
	NSP-Admin-7
	NSP-Admin-9
	NSP-B-1
	NSP-B-2
	NSP-B-25-1
	NSP-D-1
	NSP-E
	Null
	Null 2
	Null 3
	Null 4
	Null 5
	Null 6
	Null 7

	B-08-MN-39-0003
	2-162001
	2-162002
	2-162003
	2-162004
	2-162005
	2-162006
	2-162007
	2-162008
	2-162009
	2-162010
	2-162011
	2-162012
	2-162013
	2-162014
	2-162015
	2-162016
	2-162017
	2-162018
	2-162019
	2-162020
	2-162021
	2-162022
	2-162023
	2-162024
	2-162025
	2-162026
	2-162027
	2-162028
	2-162029
	2-162030
	2-162031
	2-162032
	2-162033
	2-162034
	2-162035
	2-162036
	3-162001
	4-167000
	4-167001
	4-167002
	4-167003
	4-167004
	4-167009
	4-167010
	4-167011
	4-167012
	4-167013
	4-167015
	4-167017
	4-167019
	4-167020
	4-167021
	4-167022
	4-167023
	4-167024
	4-167026
	4-167028
	4-167029
	4-167030
	4-167034
	4-167036
	4-167037
	4-167041
	4-167042
	4-167043
	4-167044
	4-167045
	4-167047
	4-167049
	4-167050
	4-167060
	4-167061
	4-167062
	4-167063
	4-167064
	4-167065
	4-167066
	4-167068
	4-167069
	4-167070
	4-167079
	4-167081
	4-167082
	4-167083
	4-167085
	4-167086
	4-167087
	4-167088
	4-167089
	4-167090
	4-167091
	4-167092
	4-167093
	4-167094
	4-167096
	4-167097
	4-167098
	4-167099
	4-167100
	4-167101
	4-167102
	4-167103
	4-167104
	4-167105
	4-167108
	4-167109
	4-167111
	4-167112
	4-167113
	4-167119
	4-167121
	4-167123
	4-167124
	4-167125
	4-167126
	4-167127
	4-167129
	4-167137
	4-167139
	4-167143
	4-167153
	4-167154
	5-162001
	5-162002

	B-08-MN-39-0004
	10011 Reno
	1013 E. 146 ST.
	1019 Penrose Ave.
	10209 Anderson Ave.
	1031 E. 71 St.
	10406-08 Ohlman Ave.
	10422-24 Elmarge Ave.
	10515-17 Gooding Ave.
	1055 E. 67 ST.
	10605 Amor Ave.
	10612 Miles Road
	10623 Morison Ave.
	1112-14 East 145
	1189 E. 61 ST.
	1191 E. 61 ST.
	12022 Angelus Ave.
	12615 Elmwood Ave
	1369 East 92 ST
	1397 East 111
	14219 Coit Road
	1467 E. 110 ST.
	1645 E. 47 ST.
	17717 Tarkington Ave.
	1785 E. 55 ST.
	1918 Penrose Ave.
	19626004
	19626005-Adm Indirect Cost
	19626006
	19626011
	19626012
	19626013
	19626051
	19626052
	19626053
	19626101-G1020
	19626102-G1017
	19626103-G1011
	19626104-G1015
	19626105-L1047
	19626106-L1008
	19626109-L1065
	19626110-L1064
	19626111-L1046
	19626112-L1068
	19626113-L1078
	19626114-L1079
	19626115-L1077
	19626116-L1049
	19626117-G1012
	19626118-G1044
	19626119-G1010
	19626120-G1043
	19626121-L1076
	19626122-L1058
	19626123-L1072
	19626124-L1073
	19626125-L1063
	19626126
	2110 W 98 ST.
	2204 East 73
	2205 W. 53 ST.
	2231-33 E. 71 ST.
	2261 E. 83 ST. (FR)
	2314 E. 84 ST.
	2620 E. 114 ST.
	3586 Independence RD
	3590 E. 144 ST.
	3614 Sackett Ave.
	3942 E.74 ST.
	3967 E. 91 ST.
	4238 E. 126 ST.
	438 Dundee DR.
	4399 E. 141 ST.
	4801 East 173 Rd
	5004 Finn Ave.
	5006 Finn Ave.
	530 E. 115 ST.
	534 E. 117 ST.
	7115 Canton Ave.
	761 Parkwood DR.
	7910 Laumar
	903 E. 144 ST.
	9403 Bessemer Ave.
	9419 Steinway Ave.
	9719 Gibson Ave.
	978-90 East 105
	9813 Parkview
	B&H-19626002

	B-08-MN-39-0005
	440500 - Fiscal Office
	440501 - Land Bank Staff
	440502-010000505-898 S 22ND ST
	440502-010001805-898 HEYL AVE.
	440502-010002338-1358 FULTON ST
	440502-010002709-588 RHOADS AVE
	440502-010003215-899 LEONA AVE
	440502-010003509-871 GILBERT ST.
	440502-010003798-1072 E. LONG ST.
	440502-010004322-1444 OAK ST.
	440502-010004492-959 MILLER AVE
	440502-010004533-501 KIMBALL PL
	440502-010005443-870 WAGER ST
	440502-010006444-272 N 17TH ST
	440502-010007071-388 S EUREKA AVE
	440502-010007149-210 WEST PARK AVE
	440502-010007376-382 S WARREN AVE
	440502-010007796-609-611 CARPENTER ST
	440502-010009004-838-840 E. 4th Ave.
	440502-010009020-817-819 BELLOWS AVE.
	440502-010009303-1497 N FOURTH ST
	440502-010009591-1092 S 22ND ST
	440502-010010356-392 STODDARD AVE
	440502-010010756-720 SIEBERT ST
	440502-010010987-571 SIEBERT ST
	440502-010011251-147-149 DAKOTA AVE
	440502-010011349-82 S WARREN AVE
	440502-010011457-972 CLEVELAND AVE
	440502-010011748-1111-1113 E 16TH AVE
	440502-010011999-134 W PARK AVE
	440502-010013529-985 CARPENTER ST
	440502-010014027-853-855 SEYMOUR
	440502-010014296-1035 LINWOOD AVE
	440502-010014797-847-849 W RICH ST
	440502-010015634-28 N OAKLEY AVE
	440502-010015871-280 S. EUREKA AVE
	440502-010017172-1221-1227 S 22ND ST
	440502-010017369-44 MEEK AVE
	440502-010017384-28-30 CYPRESS AVE
	440502-010017866-773-775 E SECOND AVE
	440502-010018173-740 MILLER AVE
	440502-010018651-142 STEVENS AVE
	440502-010019403-961 OAKWOOD AVE
	440502-010020332-323 S EUREKA AVE
	440502-010021069-370 S OAKLEY AVE
	440502-010021504-154 S WARREN AVE
	440502-010021647-1122 HILDRETH AVE
	440502-010021809-1036 REINHARD AVE
	440502-010021918-795 S. CHAMPION AVE
	440502-010022491-939 WILSON AVE
	440502-010022642-206 N 22ND ST
	440502-010024543-1253-1255 N FIFTH AVE
	440502-010024574-1292-1294 N. 5TH ST
	440502-010025516-263-265 S MONROE AVE
	440502-010026114-1435 OAK
	440502-010026162-83 S. EUREKA AVE
	440502-010026980-939 STUDER AVE
	440502-010027120-2036 FLORAL AVE
	440502-010027964-1425-1427 HILDRETH AVE
	440502-010030287-41 DAKOTA AVE
	440502-010031025-143 WILSON AVE
	440502-010031525-968-970 HEYL AVE
	440502-010031986-363 ST. CLAIR AVE
	440502-010033130-274 AVONDALE AVE
	440502-010033159-934 E 13TH AVE
	440502-010033749-1323 E 17TH AVE
	440502-010033822-1078 E. 16TH AVE
	440502-010034579-90 N RICHARDSON AVE
	440502-010034641-24-26 N EUREKA AVE
	440502-010035414-287 S EUREKA AVE
	440502-010035488-1540 -1542 OAK ST
	440502-010035803-146 N OGDEN AVE
	440502-010035977-806 S OHIO AVE
	440502-010036853-1643-1645 OAK ST
	440502-010037592-147 BELVIDERE AVE
	440502-010038418-297 WEST PARK AVE
	440502-010038679-42 WEST PARK AVE
	440502-010038837-208 S. PRINCETON AVE
	440502-010038896-871 WILSON AVE
	440502-010038966-337 S OGDEN AVE
	440502-010040838-905 E 13TH
	440502-010043623-973 WILSON AVE
	440502-010044025-334 N OGDEN AVE
	440502-010046173-1889 BUCHER ST
	440502-010046946/050986-1129 E COLUMBUS ST
	440502-010047265-1399 GAULT ST
	440502-010047602-273-275 N 17TH ST
	440502-010047999-617 E GIBBARD AVE
	440502-010048319-1601 N CLEVELAND AVE
	440502-010048320-1597 CLEVELAND AVE
	440502-010048398-1088 E. 15TH AVE.
	440502-010048808-714 REINHARD AVE
	440502-010049277-134 N. HARRIS AVE.
	440502-010049561-1268 E 23RD AVE
	440502-010050431-705 OAKWOOD
	440502-010050823-1469 N CLEVELAND AVE
	440502-010051235-287 S. TERRACE AVE
	440502-010051752-876 LINWOOD AVE
	440502-010051979-789 REINHARD AVE
	440502-010052742-156 N 20TH
	440502-010053547-905 HEYL AVE
	440502-010053702-1532 RICHMOND AVE
	440502-010055107-230 S. EUREKA AVE.
	440502-010055296-740 S 18TH ST
	440502-010055695-89-91 WHITETHORNE AVE
	440502-010055984-344 LOEFFLER AVE
	440502-010056249-82 CYPRESS AVE
	440502-010056557-2672 SULLIVANT AVE
	440502-010056649-992 WILSON AVE
	440502-010057316-320 MIDLAND AVE
	440502-010057412-865 LEONARD AVE
	440502-010058459-261-263 HAWKES AVE
	440502-010059214-1641-1643 MYRTLE AVE
	440502-010059397-1666 MINNESOTA AVE
	440502-010059450-1455 MYRTLE AVE
	440502-010059705-1707 MANCHESTER AVE
	440502-010059726-1486 BRIARWOOD AVE
	440502-010060660-1414 E 18TH AVE
	440502-010060715-1399 MAYNARD AVE
	440502-010060722-1551 26TH AVE
	440502-010060725-1337 E 18TH AVE
	440502-010060727-1528-1530 DUXBERRY AVE
	440502-010060739-1434 MAYNARD AVE
	440502-010060895-1569 CORDELL AVE
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	440502-010067343-682 S OGDEN AVE
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	440502-010069489-2501 PARKWOOD AVE
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	4410-440509 COLUMBUS URBAN LEAGUE
	4410-440509 MORPC/HOMEBUYER ED
	4410-440509-OSU/Homebuyer Ed
	4410-440509/CHP/HOMEBUYER ED
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	NSP1-25%Acq.Rehab-GANT (S)
	NSP1-25%Acq.Rehab-Jessco
	NSP1-Acq.Rehab-COT
	NSP1-Acq.Rehab-FNV
	NSP1-Acq.Rehab-Fort Industry
	NSP1-Acq.Rehab-GANT
	NSP1-Acq.Rehab-HRS
	NSP1-Acq.Rehab-NHS
	NSP1-Acq.Rehab-Summerfield
	NSP1-Acq.Rehab-Valencia
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	NSP1-Redevelopment-GANT
	NSP1-Redevelopment-HFH.25%
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	B-14A-25
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	3.2
	3.3
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	5100-2267290-2009-2
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	100-01
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	08.36
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	08.38
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	0001
	0002
	0002-Set- Aside
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	0001
	00015
	0002
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	7
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	CFW DPAP LH25  206323-030
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	1
	2
	3
	4
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	14A-9H43
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	14G-9H01
	14G-9H02
	14G-9H02A
	14G-9H04
	14G-9H05
	14G-9H06
	14G-9H07
	21A-ADM-101

	B-08-MN-48-0501
	131000001835
	131000001836
	131000002115
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	131000002202b
	131000002202PI
	131000002270
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	DPA 131000001831
	MF Acquisition 131000001827
	MF Redevelopment 131000001797
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	SF Acquisition 131000001796
	SF Construction 131000001826
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	NS120010000A
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	NS130020000A
	NS130030000A
	NS140010000A
	NS140020000A
	NS140030000A
	NS140040000A
	NS150010000A
	NS150020000A
	NS1510100010
	NS160010000A
	NS160020000A
	NS170010000A
	NS180010000A
	NS190010000A
	NS190020000A

	B-08-SN-60-0001
	AS-001
	AS-002
	AS-003

	B-08-SN-66-0001
	NSP -GU-01
	NSP-GU-02

	B-08-SN-69-0001
	MP-NSP-001A
	MP-NSP-001B
	MP-NSP-002

	B-08-SN-78-0001
	NSPVI001
	NSPVI002-LH
	NSPVI002-LMMI
	NSPVI003
	NSPVI004
	NSPVI006

	B-08-UN-01-0001
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	101
	102
	104
	105
	106
	108
	109
	111
	113
	114
	116
	117
	119
	120
	121
	122
	123
	124
	125
	126
	128
	129
	130
	131
	132
	134
	135
	137
	138
	139
	140
	141
	142
	143
	144
	145
	146
	148
	154
	155
	156

	B-08-UN-04-0501
	0001A
	0002A
	0002B
	0003A
	0003B
	0003C
	0004A

	B-08-UN-04-0502
	50%AMI CV-A&R
	50%AMI ST-A&R
	ADMIN
	AJO-DEMO
	AJO-REDEV
	CV-A&R
	ST-A&R
	ST-DEMO
	ST-VAC

	B-08-UN-06-0001
	100
	200
	300
	400 - LH 25

	B-08-UN-06-0002
	7
	8a
	8b
	Habitat for Humanity East Bay
	HHC
	Homebricks/BRIDGE
	Homeownership Assistance
	Parkway Housing/CHDC

	B-08-UN-06-0003
	NSP-A-0001
	NSP-A-0002
	NSP-A, Post-Closeout
	NSP-B-0001
	NSP-B-0002
	NSP-F-0001
	NSP-F, Post-Closeout

	B-08-UN-06-0004
	Administration
	Block (Lerwick - VLI)
	Block (Lerwick)
	Block (Norcade  - VLI)
	Block (Norcade)
	Disposition
	Not In Use *
	Not In Use **
	Not In Use ***
	PRP
	PRP - Public Facility
	PRP - VLI
	VPP
	VPP - VLI

	B-08-UN-06-0005
	NSP-09-01
	NSP-09-02
	NSP-09-03
	NSP-09-04
	NSP-09-06 El Dorado
	NSP-09-07
	NSP-09-08
	NSP-09-09
	NSP-09-099
	NSP09-05

	B-08-UN-06-0006
	ASC-NSP-09-1
	ASC-NSP-09-2
	ASC-NSP-09-2A
	ASC-NSP-09-3
	ASC-NSP-09-3A
	Canceled 11
	Canceled 12
	Canceled 13
	Canceled 14
	Canceled 15
	Canceled 16
	Canceled 17
	Canceled 18
	Canceled 19
	Canceled 2
	Canceled 20
	Canceled 21
	Canceled 22
	Canceled 23
	Canceled 24
	Canceled 25
	Canceled 26
	Canceled 27
	Canceled 28
	Canceled 29
	Canceled 3
	Canceled 30
	Canceled 31
	Canceled 32
	Canceled 33
	Canceled 34
	Canceled 35
	Canceled 36
	Canceled 37
	Canceled 4
	Canceled 5
	Canceled 6
	Canceled 7
	Canceled 8
	Canceled 9
	NSP-10-1
	NSP-14-1

	B-08-UN-06-0501
	01.NSP.01
	01.NSP.02
	01.NSP.05 LH25
	01.NSP.05 LMMI
	05.NSP.04
	13.NSP.03
	NSP.ADMIN

	B-08-UN-06-0502
	NSP001-08
	NSP1 PI Admin
	NSP1 PI HERO
	NSP101-08
	NSP200-08

	B-08-UN-06-0503
	NSP-01
	NSP-01.5
	NSP-02
	NSP-03
	NSP-03.5
	NSP-04
	NSP-04.5
	NSP-05
	NSP-05.5
	NSP-06
	NSP-06.5

	B-08-UN-06-0504
	09-NSP01-001
	09-NSP01-002
	09-NSP01-002-LH25
	09-NSP01-003
	09-NSP01-003-LH25
	09-NSP01-004
	09-NSP01-005
	09-NSP01-005-LH25
	09-NSP01-006
	09-NSP01-007
	09-NSP01-008
	09-NSP01-008-LH25
	09-NSP01-009
	09-NSP01-009-LH25
	09-NSP01-010
	09-NSP01-011
	09-NSP01-012
	09-NSP01-013
	09-NSP01-014
	09-NSP01-014-LH25
	09-NSP01-015
	09-NSP01-016
	09-NSP01-017
	09-NSP01-BKT
	09-NSP02-001 CANCELLED
	09-NSP02-002
	09-NSP02-002B
	09-NSP03-001
	09-NSP03-003
	09-NSP03-005
	09-NSP03-NSHP-LH25
	09-NSP03-NSHP-LMMI
	09-NSP04-001
	09-NSP04-001B
	09-NSP04-002
	09-NSP04-002B
	09-NSP0601
	09-NSP0602
	09-NSP06HA1
	09-NSP06HA2
	09-NSP06HA3
	10-NSP01-101X
	10-NSP01-101X-LH25
	10-NSP01-102X
	10-NSP01-103X
	10-NSP01-103X-LH25
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	10-NSP01-105X
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	10-NSP01-106X
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	10-NSP01-107X
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	12-NSP01-108X
	12-NSP01-108X-LH25
	12-NSP01-109X
	12-NSP01-109X-LH25
	15-NSP01-110X-LH25
	15-NSP01-111X
	15-NSP01-111X-LH25
	15-NSP04-003
	15-NSP1.5-001
	16-NSP04-004
	16-NSP1.5-001
	NSP1 PI Waiver

	B-08-UN-06-0505
	Bloomington-Library GRC 3531
	NSP - 001C 1st and 2nd Ave, Barstow
	NSP - 001C Garden Drive
	NSP - 001C Hillcrest Apts
	NSP-001B Barstow LMMI
	NSP-001C Barstow Low
	NSP-001C Colton Las Terrazas
	NSP-001C Rialto
	NSP-001D
	NSP-002A
	NSP-002B
	NSP-003

	B-08-UN-06-0506
	1
	1A Homeownership
	2-00-NOFA Rental-H
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	2-01-1013636-DOUGHERTY-ACQ
	2-01-1013636-DOUGHERTY-REH
	2A NOFA Rental-H
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	3
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	007
	008
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	014
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	018
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	1a
	2a
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	3d
	5a
	6a
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	NSP-A-0001
	NSP-A-0002
	NSP-B-0001
	NSP-B-0002
	NSP-B-0002SA
	NSP-B-0003
	NSP-B-0003SA
	NSP-B-0004
	NSP-B-0004SA
	NSP-B-0005
	NSP-B-0005SA
	NSP-B-0006
	NSP-B-0006SA
	NSP-B-0007
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	NSP-E-0001
	NSP-E-0002
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	Escambia - 1
	Escambia - 2 (a)
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	110
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	301
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	401
	402
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	AHE50700 CPP-2009-001
	AHE50701 CPP-2009-002
	AHE50702 CPP-2009-003
	AHE50703 CPP-2009-004
	AHE50704 CPP-2009-006
	AHE50705 CPP-2009-007
	AHE50706 CPP-2009-009
	AHE50707 GIB-2009-001
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	AHE50709 OPK-2009-001
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	AHE50720  PC-2009-013
	AHE50721  GIB-2009-002
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	AHE50724 GIB-2009-006
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	Beyond H Rental Acq NSP - 2 (3-05)
	Beyond H Rental Acq NSP - 2 (3-06)
	Beyond H Rental Acq NSP - 2 (3-07)
	Beyond H Rental Acq NSP - 2 (3-08)
	Beyond H Rental Acq NSP - 2 (3-09)
	Beyond H Rental Acq NSP - 2 (3-10)
	Beyond H Rental Acq NSP - 2 (3-11)
	Beyond H Rental Acq NSP - 2 (3-12)
	Beyond H Rental Acq NSP - 2 (3-13)
	Beyond H Rental Acq NSP - 2 (3-14)
	Beyond H Rental Rehab NSP - 2 (3-02)
	Beyond H Rental Rehab NSP - 2 (3-03)
	Beyond H Rental Rehab NSP - 2 (3-04)
	Beyond H Rental Rehab NSP - 2 (3-05)
	Beyond H Rental Rehab NSP - 2 (3-06)
	Beyond H Rental Rehab NSP - 2 (3-07)
	Beyond H Rental Rehab NSP - 2 (3-08)
	Beyond H Rental Rehab NSP - 2 (3-09)
	Beyond H Rental Rehab NSP - 2 (3-10)
	Beyond H Rental Rehab NSP - 2 (3-11)
	Beyond H Rental Rehab NSP - 2 (3-14)
	Beyond Housing Counseling - NSP - 5 (1)
	BFL Housing Counseling - NSP - 5 (2)
	CPDC Program Delivery
	Duffe-Nuernberger - NSP - 1(7)
	Duffe-Nuernberger Rehab - NSP - 1 (7-1)
	Ferguson - NSP - 1(4)
	HASLC - NSP - 1(1)
	HASLC Rehab - NSP - 1(1-1)
	HASLC Rental  Acq  NSP - 2 (1)
	HASLC Rental  Acq NSP - 2 (1-03)
	HASLC Rental Acq  NSP - 2 (1-02)
	HASLC Rental Acq - NSP 2 (1-04)
	HASLC Rental Acq NSP - 2 (1-05)
	HASLC Rental Acq NSP - 2 (1-06)
	HASLC Rental Rehab NSP - 2 (1-02)
	HASLC Rental Rehab NSP - 2 (1-03)
	HASLC Rental Rehab NSP - 2 (1-04)
	Homebuyer Purchase Program  - 1 (17-1)
	Landbanking Ferguson - NSP - 3 (1)
	Landbanking HASLC - NSP - 3 (2)
	Lemay - NSP - 1(5)
	Lemay Rehab - NSP - 1 (5-1)
	Mark S Mehlman Homes NSP 1 (13-1)
	Meyer Co - NSP - 1(2)
	Meyer Co Rehab - NSP 1 (2-1)
	NECAC Housing Counseling - NSP 5 (3)
	Right On - NSP - 1(6)
	Right On Construction Acq 2 (6-1) 321 Averill
	Right On Rehab - NSP - 1 (6-1)
	Right On Rehab NSP 2(6-1) 321 Averill
	Rubicon - NSP - 1 (16)
	Rubicon Acq 2 (16-1) 8646 Moran
	Rubicon Acq 2 (16-2) 10620 Clarendon
	Rubicon Rehab - NSP - 1 (16-1)
	Rubicon Rehab 2 (16-1) 8646 Moran
	Rubicon Rehab 2 (16-2) 10620 Clarendon
	Seabrook Rehab NSP  1 (12-1)
	STLPDC - NSP-  1(12)
	STLPDC Acq for Landbanking - NSP - 3(12)
	STLPDC Rental Acq - NSP - 2(12)
	United Infrastructure
	Vatterott Rehab NSP -1(11-1)

	B-08-UN-32-0001
	CC-ARRental-SNRHA
	CC-ARResale-CDPCN PROJ
	CC-ARResale-HAND-PROJ
	CC-ARResale-HFN-PROJ
	CC-ARResale-SNRHA
	CC-HAP-CCCS
	CC-HAP-HFN
	CC-HAP-NHS
	CC-HAP-NV Partners
	CC-NSP Demolition
	CC-NSP-ADMIN
	CC-NSP-Counseling-CANCELLED
	CC-Program Income-CANCELLED
	CC-REDEV-ASI
	CC-REDEV-St. Judes Ranch
	CC-SNRHA-CDBG-R-Duplex
	NLV - Demolition
	NLV-ARResale-HAND-PROJ
	NLV-ARResale-HFN-PI-CANCELLED
	NLV-ARResale-HFN-PROJ
	NLV-ARResale-LH25-CDPCN
	NLV-ARResale-LMMI-CDPCN-PROJ
	NLV-ARResale-Mission-PROJ
	NLV-HAP-CANCELLED
	NLV-NSP-ADMIN
	NLV-NSP-Counseling-CANCELLED
	NLV-Redev-NewConst-CANCELLED
	NLV-Redevelopment-Desert Mesa-CANCELLED

	B-08-UN-34-0101
	210-460-739-42-31
	Amdrm-Jomy
	AMDRM-Maginn
	American Dream
	nsp-chip-01
	nsp-chip-02
	nsp-seed-02
	nsp-seed-g-01
	nsp-vantage-01
	NSP-Vantage-Rehab

	B-08-UN-34-0102
	NSP 3.5
	NSP-1.1
	NSP-2.2
	NSP-2.3
	NSP-2.4
	NSP-2.5
	NSP-3.1
	NSP-3.2
	NSP-3.3
	NSP-3.4
	NSP-4.1
	NSP-4.2

	B-08-UN-36-0101
	Bedell <=50AMI
	CDCLI - Active
	CDCLI - D - Collapsed
	CDCLI - R - Collapsed
	CDCLI <=50AMI
	CHI - Active
	CHI - Collapsed - A
	CHI - Collapsed - D
	CRRG - Active
	CRRG - Collapsed - A
	CRRG - Collapsed - D
	D&S - Active
	D&S - Collapsed
	D&S - R - Collapsed
	H Rebirth - Active
	Hempstead Rebirth - D - Collapsed
	Hempstead Rebirth - R - Collapsed
	HFHNC - Active
	LIHP - Active
	LIHP - Collapsed - A
	LIHP - Collapsed - D
	NMDS - Collapsed - R
	NMDS - Collapsed -D
	NSP34-01-01
	NSP34-02-02
	UNCCRC - Active
	UNCCRC - Collapsed - D
	UNCCRC - Collapsed - R
	UNCCRC <=50 AMI
	Unused - Collapsed

	B-08-UN-36-0102
	04/08868901/NSP01-E
	04/08868901/NSP01-F
	04/08868901/NSP01-G
	04/08868901/NSP1-A
	04/08868901/NSP1-B
	04/08868901/NSP1-C
	04/08868901/NSP1-D

	B-08-UN-36-0103
	NSP-14G-HL02100-08
	NSP-14G-HM02100-08
	NSP-14G-RL02100-08
	NSP-21A-99000-08
	NSP-21A-H02000-08
	NSP-21A-R02000-08

	B-08-UN-39-0001
	202 - NHS
	301 - RHC
	401-Monroe Library
	402-Seven Mile Gas Station
	501-Demolition
	502-Fairgrove Avenue
	701

	B-08-UN-39-0002
	1-1-1
	1-1-1-B
	1-1-2
	1-1-3
	2-1
	2-2
	2-3
	3-1
	3-2
	4-1
	5-1
	5-2
	6-1
	7-1

	B-08-UN-39-0003
	1 - 1b HOTH 45 Evergreen Terrace Rehab
	10 - NSP 6 Habitat 3208 Valleywood Acq
	11 - NSP 6-A Habitat 526 Pierce Acq
	12 - NSP 6-a Habitat 824 Rosemore Acq
	13 - NSP 6a Habitat 368 Robinwood Acq
	14 - NSP 6a Habitat 6517 Roselawn Acq
	15 - NSP 6a Habitat 673 Ross Road Acq
	16 - NSP 6a Habitat 676 Erickson Ave. Acq
	17 - NSP-6 Habitat 4093 Elbern Acq
	18 - NSP 1-A CHP 1726 Sale Rd. Acq
	19 - NSP 1-A CHP 1728 Case Rd. Aqc.
	2 - NSP - 1b HOTH 59 Maple Dr. Rehab
	20 - NSP 1-A CHP 1774 Audrey Rd. Acqusition
	21 - NSP 1-A CHP 1805 Audrey Ave. Acq.
	22 - NSP 1-A CHP 1931 Ward East Acq
	23 - NSP 1-A CHP 1937 Ward Rd. West  Acq.
	24 - NSP 1-A CHP 2995 Woodland Ave. Acq
	25 - NSP 1-A CHP 3727 Walford Rd. South Acq
	26 - NSP 1-A CHP 3721 Walford Street North Acq
	27 - NSP 1-C MORPC 19 Lawrence Ave. Acq
	28 - NSP 1-C MORPC 301 Oxley Ave. Acq
	29 - NSP 1-C MORPC 407 Postle Acq
	3- NSP 1-b HOTH 411 Buena Vista Acq
	30 - NSP 1-C MORPC 4621 Henley Acq
	31 - NSP 1-C MORPC 4918 Annhurst Acq
	32 - NSP 1-C MORPC 54 Lennox Acq
	4- NSP 1-b HOTH 45 Evergreen Terr Acq
	5- NSP 1-b HOTH 59 Maple Drive Acq
	6- NSP 1-b HOTH 93 Lawrence Ave Acq
	7 - NSP 1-b HOTH 57 Evergreen Terr Acq
	8 - NSP 6 Habitat 1939 Willow Run Acq
	9 - NSP-6 Habitat 3180 Valleywood Acq
	NSP - 1C
	NSP - 3 Clearance and Demolition
	NSP -5 Administration
	NSP 1-A CHP 1726 Sale Rd. New Constr
	NSP 1-A CHP 1728 Case Rd. New Construct
	NSP 1-A CHP 1774 Audrey Rehab
	NSP 1-A CHP 1805 Audrey New Construction
	NSP 1-A CHP 1929 Ward Rd. East New Construction
	NSP 1-A CHP 1929 Ward Rd. West New Constr
	NSP 1-A chp 2995 Woodland Ave . New Con
	NSP 1-A CHP 3727 Walford St North New Construct
	NSP 1-A CHP 3727 Walford Street South New Cons
	NSP 1-B HOTH 411 Buena Vista Rehab
	NSP 1-b HOTH 93 Lawrence ave. Rehab
	NSP 1-C MORPC 54 Lennox Ave. Rehab.
	NSP 1b HOTH 57 Evergreen Terrace Rehab
	NSP 4-A
	NSP 4-B
	NSP 6 Habitat 1939 Willow Run Rehab
	NSP 6 Habitat 3180 Valleywood rehab
	NSP 6 Habitat 3208 Valleywood rehab
	NSP 6 Habitat 4093 Elbern rehab
	NSP 6 Habitat 526 Pierce Road New Con
	NSP 6 Habitat 6517 Roselawn Rehab
	NSP 6 Habitat 673 Ross Rd. Rehab
	NSP 6 Habitat 676 Erickson Rehab
	NSP 6 Habitat 824 Rosemore Rehab
	NSP 6a Habitat 368 Robinwood Rehab
	NSP-1 C MORPC 301 Oxley Rd. Rehab.
	NSP-1 C MORPC 407 Postle Blvd. Rehab.
	NSP-1 C MORPC 4621 Henley Ave. Rehab.
	NSP-1C MORPC 19 Lawrence Ave. Rehab
	NSP-6
	NSP1-C MORPC 4918 Annhurst Rd. Rehab.

	B-08-UN-39-0004
	1/1
	2/1
	2/10
	2/11
	2/12
	2/13
	2/14
	2/15
	2/16
	2/17
	2/18
	2/19
	2/2
	2/3
	2/4
	2/5
	2/6
	2/7
	2/8
	2/9
	3/1
	3/10
	3/11
	3/12
	3/13
	3/14
	3/15
	3/16
	3/17
	3/18
	3/19
	3/2
	3/20
	3/21
	3/22
	3/23
	3/24
	3/3
	3/4
	3/5
	3/6
	3/7
	3/8
	3/9
	4/1
	4/10
	4/11
	4/12
	4/13
	4/14
	4/15
	4/16
	4/17
	4/18
	4/19
	4/2
	4/20
	4/21
	4/22
	4/3
	4/4
	4/5
	4/6
	4/7
	4/8
	4/9
	6/1
	7/1
	8/1

	B-08-UN-39-0005
	01
	02
	03
	04
	05
	06
	07
	08

	B-08-UN-39-0006
	01-1
	01-2
	01-3
	01-4
	02-1
	03-1
	03-2
	03-3
	04-1
	05-1

	B-08-UN-39-0007
	0803.08-1
	0803.08-10
	0803.08-11
	0803.08-2
	0803.08-3
	0803.08-4
	0803.08-5
	0803.08-6
	0803.08-7
	0803.08-8
	0803.08-9
	0804.08-11
	0804.08-12
	0804.08-13
	0804.08-31
	0804.08-310
	0804.08-311
	0804.08-312
	0804.08-32
	0804.08-34
	0804.08-35
	0804.08-36
	0804.08-37
	0804.08-38
	0804.08-39
	0804.08-41
	0804.08-410
	0804.08-411
	0804.08-42
	0804.08-43
	0804.08-44
	0804.08-45
	0804.08-46
	0804.08-47
	0804.08-48
	0804.08-49
	0805.08-11
	0805.08-21
	0808.08-1
	0808.08-2
	0808.08-3
	0809.08-1
	0809.08-12
	0809.08-13
	0809.08-21
	0809.08-22
	0809.08-23
	NSP - 0801.08
	NSP - 0802.08
	NSP - 0804.08
	NSP - 0805.08
	NSP - 0806.08
	NSP - 0807.08
	NSP - 0808.08
	NSP - 8011.08
	NSP -0803.08
	NSP-0809.08

	B-08-UN-39-0008
	B-08-UN-39-0008
	SC 1 NDS Twinsburg unit 1
	SC 1 NDS Twinsburg unit 2
	SC 1L  Habitat Barberton unit 2
	SC 1L Habitat  Twinsburg unit 1
	SC 1L Habitat Twinsburg unit 2
	SC 1L Hattie Larlham
	SC 1L HFH Twinsburg Unit 3
	SC 1L NDS Twinsburg unit 3
	SC 1L Twinsburg Habitat unit 4
	SC 2 Nazareth Lakemore unit 3
	SC 2 Nazareth Lakemore unit 4
	SC 2 Nazareth Lakemore unit 5
	SC 2 Nazareth Lakemore unit 6
	SC 2 Nazareth Springfield unit 1
	SC 2 Nazareth Springfield Unit 2
	SC 2 Nazareth Springfield Unit 3
	SC 2 Nazareth Springfield unit 4
	SC 2 Nazareth Springfield unit 5
	SC 2 Nazareth Springfield unit 6
	SC 2 NDS Twinsburg unit 4
	SC 2 NDS Twinsburg unit 5
	SC 2 NDS Twinsburg unit 6
	SC 2 NDS: Twinsburg unit 7
	SC 2 WENDCO unit 1
	SC 2 WENDCO unit 2
	SC 2 WENDCO unit 3
	SC 2L Habitat Barberton unit 1
	SC 2L Habitat Barberton Unit 2
	SC 2L Habitat Barberton unit 3
	SC 2L Nazareth Lakemore Unit 1
	SC 2L Nazareth Lakemore unit 2
	SC 2L WENDCO unit 1
	SC 3L NDS Washington Square
	SC 4 City of Barberton unit 1
	SC 4 City of Barberton unit 2
	SC 4 City of Barberton unit 3
	SC 4 City of Barberton unit 4
	SC 4 City of Barberton unit 5
	SC 4 City of Barberton unit 6
	SC 4 City of Barberton unit 7
	SC 4 Cityof Barberton unit 8
	SC 5 City of Barberton unit 1
	SC 5 City of Barberton unit 2
	SC 5 City of Barberton unit 3
	SC 5 City of Barberton Unit 4
	SC 5 City of Barberton Unit 5
	SC 5 City of Barberton Unit 6
	SC 5 City of Barberton unit 7
	SC 7 Habitat Barberton unit 2
	SC 7 Habitat Barberton Unit 4
	SC 7 Habitat Norton 1
	SC 7 HFH Barberton unit 1
	SC 7 HFH Barberton unit 3
	SC 7 NDS Demo Twinsburg Unit 1
	SC 7 NDS Twinsburg unit 2
	SC2
	SC5
	SC7 Hattie Larlham

	B-08-UN-42-0001
	NSP - 01
	NSP - 02
	NSP - 04

	B-08-UN-42-0101
	34.15.01.001
	34.15.01.001A
	34.15.01.002
	34.15.01.002A
	34.15.01.003
	34.15.01.003A
	34.15.01.004
	34.15.01.004A
	34.15.01.005
	34.15.01.005A
	34.15.01.006
	34.15.01.006A
	34.15.01.007
	34.15.03.001
	34.15.03.001A
	34.15.03.002
	34.15.03.003
	34.15.04.001
	34.15.04.002
	34.15.04.003
	34.15.04.004
	34.15.04.005
	34.15.05.001

	B-08-UN-45-0001
	NSP 1 - Administration
	NSP 2 - Upstate Homeless Coalition
	NSP 3 - Homebuyer Purchase Program
	NSP 4.1 - GCRA Purchase Rehab Resale
	NSP 4.2 - Nehemiah Corporation Purchase
	NSP 4.3 - Nehemiah Corporation Rehab
	NSP 5.1 - County Demolition and Clearance
	NSP 5.2 - GCRA Demolition and Clearance
	NSP 6 - Land Banking Program
	NSP 7.1 - Creekside Redevelopment
	NSP 7.2 - Homes of Hope

	B-08-UN-45-0002
	NSP-I-031609-01
	NSP-I-031609-02
	NSP-I-031609-03
	NSP-I-031609-04
	NSP-I-031609-05
	NSP-I-031609-06
	NSP-I-031609-07

	B-08-UN-47-0001
	0001-Administration
	0002.1-Low income acquisition - UHI
	0002.2  Low income acquisition Frayser CDC
	0002.3  - Low income acquisition - New Chicago CDC
	0002.4 - Low income acquisition - OMDC
	0002a-LMMI acquistion - UHI
	0002b - LMMI acquistion - Frayser CDC
	0002c - LMMI acquisition - OMCDC
	0003.1-low income rehabilitation - United Housing
	0003.2 - low income rehabilitation - Frayser CDC
	0003.3 - low income rehabilitation - NCCDC
	0003.4 - low income rehabilitation - OMCDC
	0003a - LMMI Rehabilitation - United Housing
	0003b - LMMI Rehabilitation - Frayser CDC
	0003c - LMMI Rehabilitation - OMCDC
	0006-Program Delivery
	0006.1 - Program Delivery - Birch Tree Appraisals
	0006.2-Program Delivery 25%
	0006.3 Program Delivery LMMI

	B-08-UN-48-0001
	NSP-2009-1
	NSP-2009-2

	B-08-UN-48-0002
	08-001-admin
	08-002-Financing Mechanisms
	08-003-AcqRehab
	08-004-Redev_109 Water
	08-004-Redev_109 Water_LMMI
	08-004-Redev_5108 Herrick
	08-004-Redev_617619Melbourne
	08-004-Redev_621623Melbourne-LMMI

	B-08-UN-48-0400
	08Admin
	NSP01-1
	NSP01-2
	NSP02-1
	NSP02-2
	NSP04-1
	NSP04-2
	NSP04-3
	NSP04-4

	B-08-UN-48-0401
	1
	1.2
	1.3
	2008-0057a
	2008-0057b
	2008-0058
	2008-0058-0001
	2008-0058-0002
	2008-0058-0003
	2008-0058-0004
	2008-0058-0005
	2008-0058-0006
	2008-0058-0007
	2008-0058-0008
	2008-0058-0009
	2008-0058-0010
	2008-0058-0011
	2008-0058-0012
	2008-0058-0013
	2008-0058-0014
	2008-0058-0015
	2008-0058-0016
	2008-0058-0017
	2008-0058-0018
	2008-0058-0019
	2008-0058-0020
	2008-0058-0021
	2008-0058-0022
	2008-0058-0023
	2008-0058-0024
	2008-0058-0025
	2008-0058-0026
	2008-0058-0027
	2008-0058-0028
	2008-0058-0029
	2008-0058-0030
	2008-0058-0031
	2008-0058-0032
	2008-0058-0033
	2008-0058-0034
	2008-0058-0035
	2008-0058-0036
	2008-0058-0037
	2008-0058-0038
	2008-0058-0039
	2008-0058-0040
	2008-0058-0041
	2008-0058-0042
	2008-0058-0043
	2008-0058-0044
	2008-0058-0045
	2008-0058-0046
	2008-0058-0047
	2008-0058-0048
	2008-0058-0060
	2008-0058-0061
	2008-0058-0062
	2008-0058-0063
	2008-0058-0064
	2008-0058-0065
	2008-0058-0066
	2008-0058-0067
	2008-0058-0068
	2008-0058-0069
	2008-0058-0070
	2008-0058-0071
	2008-0058-0072
	2008-0058-0073
	2008-0058-0074
	2008-0058-0075
	2008-0058-0076
	2008-0058-0077
	2008-0058-0078
	2008-0058-0079
	2008-0058-0080
	2008-0058-0081
	2008-0058-0082
	2008-0058-0083
	2008-0058-0084
	2008-0058-0085
	2008-0058-0086
	2008-0058-0087
	2008-0058-0089
	2008-0058-0090
	2008-0058-0091
	2008-0058-0092
	2008-0058-0093
	2008-0058-0094
	2008-0058-0095
	2008-0058-0096
	2008-0058-0097
	2008-0058-0098
	2008-0058-0099
	2008-0058-9999
	2008-0058b
	2008-0059
	2008-0059-0001
	2008-0059-0002
	2008-0059B
	2008-0060
	2008-0061

	B-08-UN-48-0501
	AHSTI - #1
	AHSTI - #10
	AHSTI - #11
	AHSTI - #12
	AHSTI - #13
	AHSTI - #14
	AHSTI - #15
	AHSTI - #16
	AHSTI - #17
	AHSTI - #18
	AHSTI - #19
	AHSTI - #2
	AHSTI - #20
	AHSTI - #21
	AHSTI - #22
	AHSTI - #23
	AHSTI - #24
	AHSTI - #25
	AHSTI - #26
	AHSTI - #27
	AHSTI - #28
	AHSTI - #29
	AHSTI - #3
	AHSTI - #30
	AHSTI - #31
	AHSTI - #32
	AHSTI - #33
	AHSTI - #34
	AHSTI - #35
	AHSTI - #36
	AHSTI - #37
	AHSTI - #38
	AHSTI - #39
	AHSTI - #4
	AHSTI - #40
	AHSTI - #41
	AHSTI - #42
	AHSTI - #43
	AHSTI - #44
	AHSTI - #45
	AHSTI - #46
	AHSTI - #47
	AHSTI - #48
	AHSTI - #49
	AHSTI - #5
	AHSTI - #50
	AHSTI - #51
	AHSTI - #52
	AHSTI - #53
	AHSTI - #54
	AHSTI - #55
	AHSTI - #56
	AHSTI - #57
	AHSTI - #58
	AHSTI - #59
	AHSTI - #6
	AHSTI - #60
	AHSTI - #61
	AHSTI - #62
	AHSTI - #63
	AHSTI - #64
	AHSTI - #65
	AHSTI - #66
	AHSTI - #67
	AHSTI - #68
	AHSTI - #69
	AHSTI - #7
	AHSTI - #70
	AHSTI - #71
	AHSTI - #72
	AHSTI - #73
	AHSTI - #74
	AHSTI - #75
	AHSTI - #76
	AHSTI - #77
	AHSTI - #78
	AHSTI - #79
	AHSTI - #8
	AHSTI - #80
	AHSTI - #81
	AHSTI - #82
	AHSTI - #83
	AHSTI - #9
	AHSTI # - 84
	I - Proyecto Azteca
	II - AHSTI
	III - Administration
	IV - Proyecto Azteca Administration
	PA - #1
	PA - #10
	PA - #11
	PA - #12
	PA - #13
	PA - #14
	PA - #15
	PA - #2
	PA - #3
	PA - #4
	PA - #5
	PA - #6
	PA - #7
	PA - #8
	PA - #9
	V - AHSTI Administration

	B-08-UN-51-0001
	Admin-014311-HE034
	FM-HB-014311-HE234
	FM-NP-014311-HE134-1185.01315-RIHC
	FM-NP-014311-HE134-1185.0172-HS/Homestretch
	FM-NP-014311-HE134-1185.0202-CRSVA
	FM-NP-014311-HE134-1185.033-NH/New Hope Housing
	FM-NP-014311-HE134-1185.0421-PW

	B-08-UN-51-0002
	190300-Admin
	190300-Competitive
	190300-MCMP
	190300-PWC
	190300-PWC 50%


